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AGP  Agricultural Growth Program 
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CIG  Common Interest Group 

CoP  Chief of Party 

DA  Development Agent 

DCoP  Deputy Chief of Party 

ECCO  Ethiopia-Canada Cooperation Office 

EDGET Enhancing Dairy Sector Growth in Ethiopia 

EM  Effective Microorganisms 

EMDIDI Ethiopian Milk and Dairy Industry Development Institution 

EMMP  Environmental Mitigation and Monitoring Plan  

EMPEA Ethiopian Meat Producers and Exporters Association 

ENGINE Empowering New Generations in Improved Nutrition and Economic  

  Opportunities 

ERR  Environmental Review Report 

ES  Economic Strengthening 

FCU  Farmers‟ Cooperative Unions 

FtF  Feed the Future 

FTC  Farmers‟ Training Centers 

GHP  Good Hygienic Practices 

GRAD  Graduate Resilience to Achieve Sustainable Development 

GTP  Growth and Transformation Plan 

HACCP Hazard Analysis and Critical Control Point 

HDA  Health Development Army 

HEW   Health Extension Worker 
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EXECUTIVE SUMMARY  

 

This report describes AGP-LMD‟s quarter report for the period (Oct-Dec 2014) during which the 

project engaged was primarily engaged in implementation of activities focusing on grants, 

strengthened its catalytic and innovative support to the private sector, and built strong and 

productive engagement with government institutions for policy reform. In the reporting quarter, 

AGP-LMD has made considerable progress and achieved the following key results: 

  

 AGP-LMD has facilitated exports valued at 9,686,240 USD for the volume of 1887 MT. The 

project has facilitated sales through participation in international and local trade fairs that 

have paved the way for numerous business deals. This  translates into farm gate sales of 

8,779,516 USD from an estimated 37,740 smallholder farmers. 

 Over the past quarter, 717 (229 female) individuals have received USG supported short-term 

agricultural sector productivity training.  

 AGP-LMD has facilitated access to finance for 3 medium enterprises valued at 1,179,487 

USD.  

 AGP-LMD issued two RFAs to solicit grant applications for the 5.5 million USD Innovative 

Grant Fund. The RFAs were open to private firms, entrepreneurs, cooperatives and 

associations focused on improving the productivity, competitiveness, and profitability within 

the target livestock value chains. From the 78 applications received for RFA#1, 18 final 

grantees started grant implementation during the reporting period and are working to improve 

farmers‟ access to feed, develop private artificial insemination services, expand farmers‟ 

access to milk and livestock markets, develop mobile banking services for livestock 

producers, and introduce independent milk testing services. AGP-LMD has also pre-selected 

52 applicants from the 155 proposals it received in response to RFA#2.  

 The project has also facilitated business to business meetings, and in this reporting period, 

107 business deals have signed contractual agreements. 

 216 vulnerable GRAD households were linked to markets as a result of the project‟s 

assistance in its push pull effort. 

 AGP-LMD conducted a dietary diversity campaign in 10 deep target woredas. The aim was 

to increase caretakers‟ awareness about the preparation of nutrient-rich foods (especially 

animal products) through the transmission of messages and cooking demonstrations. The 

campaign successfully reached 13,783 people (4542 female).  

 

AGP-LMD is working with livestock VC stakeholders and key government institutions to 

address critical enabling environment issues affecting the VC. In the third year of its 

implementation, LMD continues to flag policy and institutional issues at different forums, such 

as livestock technical committees, VC working groups and Multi-Stakeholder Platforms (MSPs). 

The IR2 team is working to attain the targeted 12 policy, procedure and administrative changes 

required to create a more conducive environment for the optimal operation of the livestock value 

chain.  
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Based on the capacity needs assessment study conducted last year, agency-specific capacity 

development activities are jointly identified for implementation to enhance the capacities of the 

public sector. The purpose is to build and augment the capacity of public institutions in policy 

formulation, enforcing regulatory frameworks and providing adequate services. By introducing 

the policy and institutional reforms and triggering subsequent change in the sector, LMD will 

strive to be instrumental in bringing about a 20% reduction in the cost of doing business in the 

dairy, meat and live animal VC.  

 

LMD is also collaborating very closely with Ministry of Agriculture in the popularization of the 

Livestock Master plan, developing and rolling out the Disease Notification System, in addition to 

the pilot it is implementing jointly with the Livestock State Ministry.  

 

Overall, the third year of AGP-LMD implementation was a fulfilling and encouraging period 

mainly focusing on grant-driven activities. Most of the activities that were planned in the three 

IRs and related components have been achieved. As USAID‟s flagship project for the livestock 

sector, AGP-LMD has strengthened its role by being transformative, catalytic and facilitative. 
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PROGRAM OVERVIEW  

 

USAID-Ethiopia‟s Agricultural Growth Program-Livestock Market Development AGP-LMD) is 

a five year project implemented as part of the U.S. Government‟s Feed the Future (FTF) 

Initiative. This investment serves as part of USAID‟s contribution to the Government of 

Ethiopia‟s Agricultural Growth Program (AGP). The AGP‟s goal “to end poverty and enhance 

growth” aligns with FTF‟s goal to “sustainably reduce poverty and hunger.” The Project aims to 

foster growth and reduce poverty through improving the productivity and competitiveness of 

selected livestock value chains: meat/live animals, dairy, and hides/skins. Project interventions 

are implemented in AGP targeted woredas of Tigray, Amhara, Oromiya and SNNPR. In 

implementing interventions, the Project uses and builds upon local organizations‟ experience and 

extensive professional and social networks throughout the four regions.  

 

AGP-LMD is a transformative initiative and a catalytic intervention that supports the 

livestock sector in moving from infancy to maturity and sustainable competitiveness. By the end 

of the program, the value chains will have made significant progress in becoming stable and self-

sustaining, with further scaling-up of business innovations by processors generating continued 

growth, actors effectively interacting with government through value chain and sector 

associations in a conducive regulatory framework, and businesses having access to professional 

financial and business service providers.  

  

AGP-LMD‟s strategy is centered on facilitating the development of value chain drivers – critical 

value adding/marketing enterprises (lead firms) that understand the market„s needs and 

preferences and translate these targets into price incentives and improved supply chain 

services and linkages. These market-linked enterprises serve as the link to smallholder livestock 

producers‟ participation in the agricultural economy and pull through demand, which results in 

expanded rural incomes, and ensures inclusive and commercially sustainable economic growth.  

 

AGP-LMD employs a “light touch” approach by supporting local partners to lead interventions 

through existing cooperatives, associations, government agencies, and private firms to spur the 

growth of “productive Ethiopia”. The light touch ensures sustainability of AGP-LMD 

successes. In addition to using local Ethiopian organizations and building their capacities, this 

approach is based on the extensive use of local consultancy firms to provide viable commercial 

services to value chain actors, particularly ones playing a major role in the demand segment of 

the value chains (processors, traders, retailers).  

 

Using this approach, AGP-LMD plays a facilitating role, helping local firms develop 

commercial relationships with meat/live animal, dairy, and HSL stakeholders. At the producer 

level, this means working to build effective horizontal organizations that are sustainable, while 

providing new and needed services to smallholders. The light touch also means that the focus on 

capacity-building of local enterprises, associations, and service providers will be combined 

with the simultaneous building of the capacity of GOE entities such as the Ethiopian Meat and 
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Dairy Industries Development Institute, and the Ministry of Agriculture‟s livestock extension 

support system as well as the Live Animals Trade Directorate in Ministry of Trade.  

 

AGP-LMD applies a holistic value chain development approach, which is reflected by the three  

Intermediate result areas and five project components:  

IR1: Increase productivity and competitiveness of selected livestock value chains  

- Component 1: Moving from analytics to strategy to learning  

- Component 2: Improve the productivity and competiveness of livestock value chains  

- Component 3: Spur investment and innovation  

IR2: Improve the enabling environment for livestock value chains  

- Component 4: Improve the enabling environment of livestock value chains  

IR3: Improve quality and diversity of household diet through intake of livestock products  

- Component 5: Enhance the nutritional status of rural households.  

 

Integrated into these components are the cross-cutting objectives of engaging people living with 

HIV/AIDS, gender equity, promotion of ICT solutions, environmental mitigation and natural 

resource management. 
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PERFORMANCE OF PROJECT INDICATORS  

 

Table 1: Result Tracking Table.  

 

 

                     2,756,028.54 -                                 

Total reporting year sales 26,098,965                8,763,839                    8,779,516                    

MT Total Volume of sales (MT) 16,731                         2,142                             1,887                             

Number Total Number of direct beneficiries 41,396                                290,380                      131,790                        37,740                          

-                                 

109,800 -                                 

146,284                      

MT 90 117                               -                                 

Number 360 390                               

-                                 

1,718,133 -                                 

17,414,273                6,274,374                    6,145,661                    

MT 1145.422 10,125                         1,414                             1,321                             

Number 28635.55 202,492                      91,925                          26,418                          

-                                 

191,752                              -                                 

1,075,148                   510,975                        

MT                                        395 2,150.30                     1,022                             

Number                                        128 716.77                         341                                

1,363                             

736,344 -                                 

7,463,260                   2,689,017                    2,633,855                    

MT 491 4,339                           606                                566                                

Number 12272.4 86,782                         39,397                          11,322                          

-                                 

-                                 

(710,526)                      

MT (900)                               

Number -                                 

Type of 

individual 

(total) 16,320                         3,980                             717                                

Producer 13,056                         2,486                             174                                

People in 

government 816                               (244)                               173                                

People in 

private sector 

firms 2,122                           1,386                             364                                

People in civil 

society 326                               352                                6                                     

Sex (total) 16,320                         3,980                             717                                

Male 11,424                         1,903                             488                                

Female 4,896                           2,077                             229                                

Number of individuals who have 

received USG supported short-

term agricultural sector 

productivity or food security 

training (4.5.2(7))- 

Number

Type of individual

NA

Sex

C
am

el
 (

liv
e)

Camel (live)

USD

Baseline sales (USD)

Reporting year sales

Volume of sales (mt)

Number of direct beneficiries

Sh
ee

p
 (

liv
e)

Sheep (live)

USD

Baseline sales (USD)

Reporting year sales

Volume of sales (mt)

Number of direct beneficiries

USD

USD

M
ilk

Milk

C
at

tl
e 

(l
iv

e)
Cattle (live)

Baseline sales (USD)

Reporting year sales

Volume of sales (mt)

Number of direct beneficiries

Baseline sales (USD)

Reporting year sales

Value of incremental sales 

(collected at the farm level) 

attributed to project 

implementation

USD

To
ta

l 

b
as

el
in

e 

sa
le

s

Total baseline sales (USD)

Volume of sales (mt)

Number of direct beneficiries

G
o

at
s 

(l
iv

e)

Goat (live)

USD

Baseline sales (USD)

Reporting year sales

Volume of sales (mt)

Number of direct beneficiries

Performance Indicator

Unit of 

Measurem

ent Value chain Disagregation Baseline Value (USD)
Year 3 Quarter 2 

results (Oct-Dec 

2014)

Target 2015
Year 3 Quarter 1 

results (July-Sep 

2014)
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Target 2015

USD
52,633,700                9,515,038                    9,686,240                    

MT 18,598                         1,121                             1,887                             

14,400,000                -                                 

5,760,000                   -                                 

USD 5,760,000                   -                                 

MT 3,600                           -                                 

8,640,000                   -                                 

USD 925,268                              8,640,000                   -                                 

MT 267                                      5,400                           -                                 

-                                 

USD -                                 

MT -                                 

9,870,500                   -                                 

987,050                      -                                 

USD 987,050                      -                                 

MT 454                               -                                 

8,883,450                   -                                 

USD 8,883,450                   -                                 

MT 4,082                           -                                 

-                                 

USD -                                 

MT -                                 

18,859,500                7,307,326                    6,780,368                    

-                                 -                                 

USD -                                 -                                 

MT -                                 -                                 

18,859,500                7,307,326                    6,780,368                    

USD 11,751,093                        18,859,500                7,307,326                    6,780,368                    

MT 332                                      3,429                           1,415                             1,321                             

-                                 

USD -                                 

MT -                                 

-                                 

-                                 

USD -                                 

MT -                                 

-                                 

USD -                                 

MT -                                 

-                                 

USD -                                 

MT -                                 

8,167,500                   2,905,872                    

-                                 

USD -                                 

MT -                                 

8,167,500                   2,905,872                    

USD 5,041,624                          8,167,500                   2,905,872                    

MT 142                                      1,485                           566                                

-                                 

USD -                                 

MT -                                 

1,336,200                   -                                 

133,620                      -                                 

USD 133,620                      -                                 

MT 89                                 -                                 

1,202,580                   -                                 

USD 1,202,580                   -                                 

MT 59                                 -                                 

-                                 

USD -                                 

MT -                                 

-                                 

-                                 

USD -                                 

MT -                                 

-                                 

USD -                                 

MT -                                 

-                                 

USD -                                 

MT -                                 Volume of exports (MT)

L
iv

e
 C

a
m

e
l

Camel (live)

Regional

Value of exports (in USD)

Volume of exports (MT)

Outside of region

Value of exports (in USD)

Volume of exports (MT)

Disagregates Not Available

Value of exports (in USD)

Regional

Value of exports (in USD)

Volume of exports (MT)

Outside of region

Value of exports (in USD)

Volume of exports (MT)

Disagregates Not Available

Value of exports (in USD)

Volume of exports (MT)

Volume of exports (MT)

Disagregates Not Available

Value of exports (in USD)

Volume of exports (MT)

S
h

e
e
p

 (
li

v
e
)

Sheep (live)

Disagregates Not Available

Value of exports (in USD)

Volume of exports (MT)

S
h

e
e
p

 (
la

m
b

/m
u

tt
o

n
)

Sheep (lamb/mutton)

Regional

Value of exports (in USD)

Volume of exports (MT)

Outside of region

Value of exports (in USD)

Outside of region

Value of exports (in USD)

Volume of exports (MT)

G
o

a
t 

(m
e
a

t)

Goat  (meat)

Regional

Value of exports (in USD)

Volume of exports (MT)

Outside of region

Value of exports (in USD)

Volume of exports (MT)

Disagregates Not Available

Value of exports (in USD)

Disagregates Not Available

Value of exports (in USD)

Volume of exports (MT)
C

a
tt

le
 (

li
v

e
)

Cattle (live)

Total Value of export (in USD)

Regional

Value of exports (in USD)

Volume of exports (MT)

Outside of region

Value of exports (in USD)

Volume of exports (MT)

Disagregates Not Available

Value of exports (in USD)

Volume of exports (MT)

Volume of exports (MT)

G
o

a
t 

(l
iv

e
)

Goat (live)

Regional

Value of exports (in USD)

Volume of exports (MT)

Value of exports (in USD)

Volume of exports (MT)

Year 3 Quarter 1 

results performance 

(July-Sep 2014)Performance Indicator

Unit of 

Measurem

ent Value chain

Value of exports of targeted 

agricultural commodities as a 

result of USG assistance (for 

bilateral missions)(4.5.2(36))

T
o

ta
l 

v
a

lu
e
 a

n
d

 

v
o

lu
m

e
 o

f 

e
x

p
o

r
t

Disagregation Baseline Value (USD)

Total Volume of Export (MT)

C
a

tt
le

 (
B

e
e
f)

Cattle (Beef) total

Regional

Value of exports (in USD)

Volume of exports (MT)

Outside of region

Year 3 Quarter 2 

results (Oct-Dec 

2014)
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Value of incremental sales (collected at the farm level) attributed to project implementation: 

AGP-LMD facilitated exports valued at 9,686,240 USD for the volume of 1887 MT. The project 

facilitated mainly the sales of goat and sheep meat through participation in international and 

local trade fairs that have paved the way for numerous business deals. This translates into farm 

gate sales of 8,779,516 USD from an estimated 37,740 smallholder farmers. Compared to the 

Target 2015

52                                 188                                

50                                 53                                   

102                               241                                107                                

Total 900                               -                                 -                                 

Male 630                               -                                 -                                 

Female 270                               -                                 -                                 

Total 2,100                           1,500                             -                                 

Male 1,470                           -                                 -                                 

Female 630                               -                                 -                                 

Total 1,500                           -                                 -                                 

Male 600                               -                                 -                                 

Female 900                               -                                 -                                 

Total 4,500                           (1,500)                           216                                

Male 2,700                           -                                 -                                 

Female 1,800                           -                                 -                                 

11                                 -                                 

4                                   -                                 

4                                   -                                 

3                                   -                                 3                                     

-                                 

11                                 -                                 

7                                   -                                 2                                     

4                                   -                                 1                                     

-                                 

7,987,630                   89,474                          1,179,487                    

1,996,908                   -                                 

1,198,145                   -                                 

4,792,578                   89,474                          1,179,487                    

-                                 

-                                 

7,987,630                   89,474                          1,179,487                    

5,591,341                   89,474                          1,025,641                    

2,396,289                   -                                 153,846                        

-                                 

MLA
15                                 -                                 2                                     

Dairy
8                                   -                                 1                                     

-                                 

-                                 

6,615                           4,181                             1,488                             

6,615                           4,245                             1,544                             

13,230                         8,426                             3,032                             

7,712                           1,378                             9,241                             

3,448                           1,055                             4,542                             

11,160                         2,631                             13,783                          

Dairy - 821,165 USD (27 

firms)                      MLA - 

1,157,000 USD (36)

Female

Joint

Number of people trained in child 

health and nutrition through 

Project-supported programs

Number

Male

NAFemale

Total

Female

Total

Number of children under five 

reached by Project-supported 

nutrition programs

Number

Male

0

Number Value Chain NA

Se
x 

o
f 

re
ci

p
ie

n
t

Sex of recipient (total)

Male

Female

Joint

Number of firms receiving USG 

assistance to invest in improved 

technologies

Value of agricultural and rural 

loans
USD

Ty
p

e 
o

f 
lo

an
 

re
ci

p
ie

n
t

Type of loan recipient (total)

Producers

Local traders/assemblers

Wholesalers/processors

Others

Disagregates Not Available

Number of MSMEs receiving USG 

assistance to access 

loan(4.5.2(30)

Number Si
ze

 o
f 

M
SM

E Size of MSME (total)

0

Micro

Small

Medium

Disagregates Not Available

Se
x 

o
f 

o
w

n
er Sex of owner (total)

Male

0

PRIME beneficiaries

PLWHA

GRAD

0Dairy

Total

Number of supply contractual 

agreement signed by firms 

/organizations along the value 

chain as a result of the Project 

assistance (Yohannes  and Tebeje 

and regional Coordinators

Number

MLA

Number of vulnerable households 

linked to market as a result of the 

project assistance.

Number
Ty

p
es

 o
f 

P
eo

p
le

PSNP Graduates

Baseline Value (USD)Performance Indicator
Unit of 

Measurem

ent

Value chain Disagregation

Year 3 Quarter 2 

results (Oct-Dec 

2014)

Year 3 Quarter 1 

results (July-Sep 

2014)



 
 
USAID-Livestock Market Development Second Quarter Report (Oct.-Dec. 2014) 

 
14 

 

2015 target, the project is ahead of target for the sheep and goat meat but the cattle exports (live 

and beef) have not generated results in this year yet.   

 

Number of individuals who have received USG supported short-term agricultural sector 

productivity or food security training (4.5.2(7)) : Over the past quarter, 717 (32% female) 

individuals received USG supported short-term agricultural sector productivity training. 50% of 

these individuals are people working in private enterprises (middle of the value chain actors).  

The number is significantly lower in this quarter compared to the first quarter of the year due to 

the emphasis on grants development and implementation. Now that several grants are under 

implementation, increasingly related training activities will be organized. 

 

Number of MSMEs receiving USG assistance to access loan (4.5.2(30): AGP-LMD facilitated 

access to finance for 3 medium sized enterprises valued at 1,179,487 USD.  

 

Number of supply contractual agreement signed by firms /organizations along the value chain as 

a result of the Project assistance: The project facilitated several business to business meetings, 

and in this reporting period, 107 business deals have signed contractual agreements. 

 

Number of vulnerable households linked to market as a result of the project assistance: 216 

vulnerable households from GRAD targeted woredas were linked to markets as a result of the 

project‟s assistance in its push-pull effort. 

 

Number of people trained in child health and nutrition through Project-supported programs AGP-

LMD conducted a dietary diversity campaign in 10 deep target woredas. The aim was to increase 

caretakers‟ awareness about the preparation of nutrient-rich foods (especially animal products) 

through the transmission of messages and cooking demonstrations. The campaign successfully 

reached 13,783 people (4542 female).  
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COMPONENT 1:  MOVING FROM ANALYTICS TO STRATEGY TO LEARNING  

 

Quaterly AGP-LMD and consortium partners learning days (Activity 1.1.1.1) 

 

Due to the ongoing contracting process between LMD and the Implementing Partners, the 

quarterly learning days were not organised in this quarter. With the contracting process ending in 

December, LMD will organise an exchange visit (Activity 1.1.1.2) and the quarterly learning 

days in February 2015.  

 

Organize Monthly AGP-LMD Coordination Day (Actvitiy 1.1.1.4) 

 

The AGP-LMD coordination days were organised on a monthly basis. Representatives of the 

different IP‟s, the regional LMD staff and the LMD Addis Office technical staff met for two 

days to discuss progress, share experiences, coordinate and plan the activities for the upcoming 

three months. During these two days, the agenda focused on analyzing the M&E unit‟s results 

measurement outcome up to September 2014. Technical staff and the M&E unit verified the 

reported results and analyzed under and over achievements compared to annual targets.  

 

Quarterly community of practice  learning meetings and documented lessons learned or 

good practices (Activity 1.1.1.5). 

 

The monthly coordination meetings provide opportunities to share experiences and informaiton 

between different staff from LMD and IPs. However, this has not yet led to documented lessons 

learned and good practices described. In order to better facilitate the learning process, LMD has 

proposed the recruitment of a Learning, Communcations and M&E Director. This process is 

almost finalized and with the Director in place soon, this activity will get more attention.  

 

Quarterly innovations support team monitoring meetings with a learning agenda (Activity 

1.1.2.1) 

 

This activity was explicitly designed to capture the learning from the grants implementaion by 

focusing once a quarter not only on the implementation process but to capture the lessons learned 

from the grants implementation. Grants implementation has made siginficant progress during this 

quarter, so that it is at a stage now where LMD can start capturing the lessons learned from the 

innovations. To facilitate the learning process, LMD has proposed the recruitment of a Learning, 

Communications and M&E Director. This process is almost finalized and the Director will soon 

in place and with the progress made with the implementation of grants, this activity will get more 

emphasis. 
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Define and document lessons learned and good practices for reports, newsletters (Activity 

1.1.2.2) 

 

AGP-LMD produced one article in the past quarter as an input to USAID‟s LEO project on the 

experiences with the push-pull approach. The article is reviewed by the LEO project and 

comments were received in January 2015. LMD will continue working on the article.  

 

Presentations made in conferences, seminars (Activity 1.1.3.2).  

 

AGP-LMD presented the annual report and Yr3 annual plan at the AGP Steering Committee 

meeting in October. The Yr3 annual plan was approved by the steering committee. AGP-LMD 

presented at the Economics Assocation of Ethiopia‟s annual conference as well. During the 

National Livestock Technical Working Group meeting, LMD presented the conclusions of the 

PPP for Livestock Infrastructure Management. This has triggered a discussion with relevant 

government officials about the possibilities of PPP for the management of livestock 

infrastructure like markets and quarantine stations. During the quarter LMD presented twice at 

USAID FTF meetings about the project.  
 

Share good practices and lessons learned via quarterly AGP-LMD newsletter (Activity 

1.1.3.3).  

 

LMD has not yet managed to produce the AGP-LMD newsletter. To facilitate the development 

of the quarterly newsletter, LMD has proposed the recruitment of a Learning, Communcaitons 

and M&E Director. This process is almost finalized, and with the director soon in place the first 

newsletter is expected to be produced in the upcoming quarter.  

 

Annual performance reviews (Activity 1.1.4.1).  

 

The annual performance of 15 LMD staff members (13 M, 2 F) was reviewed during the 

reporting quarter. The reviews results were from satisfactory to excellent.  

 

AGP-LMD staff annual development plan and the implementation of the plan (Activity 

1.1.4.2 and 1.1.4.3). 

  

LMD undertook staff development activities due to gaps in the teams‟ capacity. An international 

consultant gave a two-day environmental compliance and reporting training in October, 2014. 

The training was for non-environment project staffs that are responsible for the collection of 

environment related information from grantees‟ sites. In total, 16 staff members attended the 

training. The M&E team, which is rather new to the project, received training on LMD‟s M&E 

system and the use of LMD M&E tools.  
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Table 2: Workplan Progress Monitoring Table IR1, Component 1: Moving from Analytics to Strategy to Learning. 

 

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

1.2.1 Link Value Chain Actors to Input and Service Providers 

1.1.1.1 Quaterly AGP-LMD and 

consortium partners learning days
# events na na 0 Postponed

Due to the IP contracting process, 

LMD decided to not yet start 

organising the learning days

1 1 1 1 na na 0 na na 4

1.1.1.2 Exchange visits between 

implementing partners 
# visits na na 0 Ongoing

Preparations started, planned for 

February 2015
1 1 na na 0 na na 2

1.1.1.4 Establish community of practice 

for each strategy

# community of 

practice
na na 0

1.1.1.4 Organize Monthly AGP-LMD 

Coordination Day
# coordination days na na 1 Completed 3 3 3 3 na na 5 na na 12

1.1.1.5 Quarterly community of practice  

learning meetings and documented 

leassons learned or good practices. 

# lessons learned or 

good practices 

documented

Postponed
Awaits the Communications and 

Learning director's recruitment
1 1 1 1 na na 0 na na 4

1.1.2.1 Quarterly Innovations support 

team monitoring meetings with a learning 

agenda

# Meetings na na 0 Postponed
Awaits the Communications and 

Learning director's recruitment
1 1 1 1 na na 0 na na 4

1.1.2.2 Define and document lessons 

learned and good practcies for reports, 

newsletters

#  lessons learned 

shared
na na 0 Postponed

Awaits the Communcations and 

Learning director's recruitment
2 2 2 2 na ma 0 na na 8

1.1.3.1 Cases of good practice produced
# cases written by 

staff
na na 1 Completed Case on Push-Pull 2 1 2 1 na na 2 na na 6

1.1.3.2  Presentations made in 

conferences, seminars
# presentations made na na 3 Completed 2 2 2 2 na na 5 na na 8

1.1.3.3 Share good practices and lessons 

learned via quarterly AGP-LMD 

newsletter

# newsletters na na 0 Postponed
Awaits the Communcations and 

Learning director's recruitment
1 1 1 1 na na 0 na na 4

1.1.4.1 Annual performance reviews # reviews 13 2 15 Completed 7 8 7 8 na na 12 na na 30

1.1.4.2  AGP-LMD staff annual 

development plan
# plan Ongoing 1 na na 0 na na 1

1.1.4.3 Implementation of staff 

development plan

# staff development 

events and trainings
na na 2 Completed 1 1 1 na na 2 na na 3

1.1.4.4 Annual retreat: review of startegy 

based upon learning. 
# retreat 1 na na 0 na na 1

1.1.3  Cases, Studies, Presentations

1.1.4 Staff Development

Cumulative achievement 

(July-Dec 2014)

2015 Target (July 1, 2014-

June 30,2015)

IR 1: INCREASED PRODUCTIVITY AND COMPETITIVENESS OF SELECTED LIVESTOCK VALUE CHAINS FOR THE BENEFIT OF SMALL-HOLDERS

COMPONENT 1: FROM ANALYSIS TO STARTEGY TO LEARNING

1. 1.1 Establishment of Communities of Practice

1.1. 2  Innovations and Good Practices

Activity Description Unit

Accomplishment 

December 2014 Status Remark
FY 2014 Implementation Schedule and Quarterly Target
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COMPONENT 2:  IMPROVE THE PRODUCTIVITY AND COMPETITIVENESS 

OF LIVESTOCK VALUE CHAINS  

IR1 Strategy 1: LINK VALUE CHAIN ACTORS TO INPUT AND SERVICE 

PROVIDERS 

 

Business-to-business meetings (Activity 1.2.1.1) 

 

During the second quarter, AGP-LMD identified additional input suppliers and service providers 

through business-to-business (B2B) meetings held in Oromiya, SNNPR and Tigray. These input 

suppliers included representatives from several industries, including livestock feed, animal 

health, artificial insemination, dairy processing equipment, farming equipment (choppers and 

feed mixers), and effective microorganism (EM) technologies for solid and liquid waste 

treatment and sewage system control. 

 

A total of 167 participants (54 female) attended the B2B meetings: 62 in Oromiya (16 female), 

52 in SNNPR (23 female) and 53 in Tigray (15 female).  Participants included input suppliers 

and service providers (Abay Feed, ALPPIS, Brazemart, GASCO, Fares Dairy Industry, Abreham 

Metalwork, Bejai Ethiopia Industries and Engineering Solutions, BK Additives and Gobe Ranch) 

and processors (PRIME Meat, Zelalem Moges Abattoir, Almi Milk Processor, etc.), as well as 

feedlot operators, local butchers, dairy farmers, dairy farm owners, dairy product distributors and 

governmental officials. These B2B meetings successfully linked producers and input suppliers 

and paved the way for new business transaction agreements. A total of 48 business deals were 

made in Oromiya, 38 in SNNPR and 15 in Tigray.  

 

 
Figure 1: Input supplier displayed to B2B  Figure 2: Producer and input supplier making a deal in 

participants  SNNPR 
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Survey of Input Suppliers (Activity 1.2.1.3). 

 

During the reporting quarter, AGP-LMD also completed a survey of input suppliers. Seventy 

potential input suppliers were identified for possible inclusion in the input supplier directory, 

along with 80 businesses previously identified. The data on these input suppliers was collected 

and readied for printing. The input supplier profile will be finalized and distributed to regions in 

the next quarter. 
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Table 3: Work plan progress monitoring table IR1, Strategy 1: Link value chain actors to input and service providers 

 

 
  

M F Total J A S
Q1  

Target
O N D

Q2  

Target
J F M

Q3  

Target
A M J

Q4  

Target
M F Total M F Total

MLA # meetings na na 2 Completed
2 B2B meetings took place in Oromia and 

Tigray
2 2 3 NA NA 4

Dairy # meetings na na 5 Completed
2 B2B meetings took place in Oromia and 

Tigray
2 2 6 NA NA 4

1.2.1.2  Host International Companies desiring to conduct trade with 

VC businesses
# businesses na na 0 2 2 NA NA 4

1.2.1.3  Prepare input suppliers profile/directory and distribute 

annually 
NA # directory printed na na 0 Ongoing 15,000 0 15,000 NA NA 30000

Quarter performance (Oct-

Dec 2014)

1.2.1 Link Value Chain Actors to Input and Service Providers 

FY 2014 Implementation Schedule and Quarterly Target
Cumulative achivement (July-

Dec.2014)

2015 Target (July 1, 2014-

June 30,2015)

1.2.1.1 Assist Associations, Coops and Institutions to organize 

business meetings between value chain actors and input suppliers and 

service providers (organize business to business meetings and other 

meeting formats) - will include livestock & milk suppliers to 

processors & feedlots.

Activity Description 
Value 

Chain
Unit Status Remark 
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IR1 Strategy 2: ESTABLISH AND STRENGTHEN INPUT SUPPLIERS AND SERVICE 

PROVIDERS 

 

Implementation of grants for input suppliers (Activity 1.2.2.4). 

 

During the second quarter, considerable progress was made on the implementation of grants for 

input suppliers. In December, USAID‟s AGP-LMD Project held a ribbon-cutting ceremony at 

Anno in the presence of the Minister of the Ethiopian Livestock Resources Development Sector 

and the acting USAID Mission Director to open a livestock feed manufacturing facility. The 

facility was financed through a USAID grant to Ethio-Feed PLC. The four machineries 

inaugurated (chopper, miller, mixer and mineral nutrient block maker) are serving Anno agro-

industry and surrounding farmers by producing compound feed. The feed ingredients come from 

agricultural by-products that are readily available. A shortage of affordable and nutritious feed 

has been a major constraint for livestock farmers in the areas, which is what led Ethio-Feed PLC 

to focus on the development of new feeds from agricultural by-products and other ingredients 

previously considered as waste. The manufacturing equipment provided to Ethio-Feed created 

easy access to affordable and nutritious livestock feed for over 350 dairy farmers and feedlot 

operators in the Bako, Sire and Anno districts of Oromiya Region. 

 

Also in this reporting quarter, AGP-LMD evaluated S&S Slaughterhouse‟s matching fund 

documents and initiated the procurement process for a cooling truck and slaughterhouse 

equipment as defined in the grants agreement. LMD supported S&S in the design of their 

slaughterhouse and in the process of selecting the construction company. Additionally, S&S 

finished the land clearing and basement preparation for building the local slaughterhouse. A cold 

truck and machinery are being assessed for purchase.    

 

Prepare training modules and training materials in local languages (Activity 1.2.2.1). 

 

During the reporting quarter, two training modules and the corresponding training materials were 

prepared in local languages. These materials will be used to train input and service providers.  

 

Refresher Training (Activity 1.2.2.2.2.3). 

 

To improve the technical and management skills of community animal health workers 

(CAHWs), AGP-LMD conducted a refresher training course in SNNPR during the reporting 

quarter. Seventy CAHWs (11 female) from SNNPR attended the five-day training. The training 

can also help to improve the service provision and input supply skills of the participants. During 

the training, the trainees indicated that they are very much committed to providing proper 

services to livestock producers. 
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 Figure 3: Nejat (CAHW) castrating a bull                 Figure 4: Zemen (CAHW) is injecting a calf 

 

 

Artificial Inseminators (Activity 1.2.2.2.3). 
 

Artificial Insemination (AI) training modules and materials were also reviewed during the 

reporting quarter and are now being translated into local languages. It was observed that most AI 

technicians have no manuals, and if available, they are in Amharic and English only. To fill the 

gap, AGP-LMD will publish AI training modules in three languages (Amharic, Oromifa and 

Tigregna). This training material will used as a reference guide to AI technicians.  

 

AGP-LMD conducted a seven-day refresher training for 30 AI technicians (one female) in 

Holeta, Oromiya. The training, which included both theoretical and practical training, was held 

at a commercial dairy farm that belongs to the National Artificial Insemination Centre (NAIC). 

The training upgraded AI technicians‟ knowledge, particularly on pregnancy diagnosis and 

overall perfection of AI service provision. The AI curriculum was designed to provide refresher 

training every other year; however, due to government budget limitations, the training was not 

given. Accordingly, AGP-LMD filled this gap.  

 

1.2.2.4 Financial assistance to input suppliers & service providers measured as milestones 

met within grant agreements (Business planning, BSP, Loan & Equity access addressed in 

S10). 

 

Addis Livestock Production and Productivity Improvement Service (ALPPIS) is one of the 

grantees that are performing well in genetic improvement services. As its milestone, ALPPIS 

imported 6,300 doses of semen (300 doses of HF sexed semen, 4,000 doses of HF conventional 

semen, and 2,000 doses of Jersey conventional semen) from World Wide Sires in the U.S. The 

6,300 doses were received on November 20, 2014. An additional 1,500 doses of HF semen have 

been requested from Israel. The newly imported genetic materials will be distributed in the next 

quarter. It is expected that the imported semen will tremendously improve the current low 

productivity of cows. As the only private firm engaged in livestock genetic improvement, 

ALPPIS has organized various trainings, workshops and seminars on genetic improvement for a 

total of 379 producers (99 female). 
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Table 4: Work plan progress monitoring table IR1, Strategy 2: Establish and strengthen input suppliers and service providers. 

 
  

M F Total J A S
Q1  

Target
O N D

Q2  

Target
J F M

Q3  

Target
A M J

Q4  

Target
M F Total M F Total

1.2.2.1 Prepare training modules and training materials (from 

previous and new S2 technical and business trainings) in local 

languages 

NA # modules na na 2 Ongoing 2 training modules have been prepared so far 0 4 na na 3 na na 4

1.2.2.2.1  Compound Feed Producers (for Grantees Only) # enterprises Postponed
Planned for next quarter. Is dependent on 

progress made with grants implementation
TBD TBD na na TBD

1.2.2.2.2.1 Private AHAs and Veterinarians (for Grantees Only) # enterprises 41 8 49 Completed TBD TBD 41 8 49 na na TBD

1.2.2.2.2.2 Public AHAs # trainees 64 27 91 Completed 50 64 27 91 na na 50

1.2.2.2.2.3  Community Animal Health Workers (support previously 

trained CAHWS via refreshment training & TA)
# enterprises 59 11 70 Completed 60 60 73 36 109 na na 120

1.2.2.2.3.1 Private technicians (new training) (for Grantees only) # technicians TBD TBD TBD TBD

1.2.2.2.3.2 Public technicians (technical refresher) # technicians 29 1 30 Completed 30 30 1 31 20 10 30

1.2.2.2.4  Private Abattoirs/Slaughter Services (local abattoirs that 

provide slaughter service)
# enterprises 10 10 na na 20

1.2.2.3  Conduct follow-up (coaching & other assistance) with 

private input enterprises (via trainers, staff, associations or 

consultants) (for Grantees only)

# enterprises na na Ongoing Related to grants implementation 0 TBD TBD TBD na na TBD

1.2.2.4 Financial assistance to input suppliers & service providers 

measured as milestones met within grant agreements  (Business 

planning, BSP, Loan & Equity access addressed in S10)

# milestones met na na 1 Ongoing
Semen has been Given to ALLPIS according 

to their milestones
TBD TBD TBD TBD na na 1 na na 1

Quarter performance (Oct-

Dec 2014)

1.2.2 Strengthen Input Suppliers and Service Providers

1.2.2.2 Develop new input supply and service providers and strengthen existing providers through training & technical assistance  (Private, Public or Cooperative)                                                                                                                                             

1.2.2.2.3  Artificial Inseminators 

1.2.2.2.2   Animal Health  Providers 

FY 2014 Implementation Schedule and Quarterly Target
Cumulative achivement (July-

Dec.2014)

2015 Target (July 1, 2014-

June 30,2015)
Activity Description 

Value 

Chain
Unit Status Remark 
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IR1 Strategy 3: IMPROVE LIVESTOCK MANAGEMENT 

 

Conduct needs-based training (Activity 1.2.3.2.2) 

 

During the second quarter, AGP-LMD provided training on dairy cattle management and clean 

milk production for 69 producers (26 female) from Tigray region. The training took place in 

collaboration with TMMF Milk processing plant, a cooperative. The trainees received both 

theoretical and practical training. The practical training included a demonstration at a dairy farm 

as to what dairy management looks like, as well as demonstrations of urea molasses block 

making, silage making and straw urea treatment. The theoretical training included instruction on 

clean milk production, and a visit to Mekelle milk processing plant, where trainees were able to 

observe the activities of the plant in detail, from milk reception to milk processing to distribution 

of processed dairy products. The aim of this training was to improve the quality of the milk 

produced, so that the milk rejection rate will be minimized and the quality of the processed milk 

will be improved. At the same time, milk wastage will be reduced and the income of milk 

producers will increase.  

 

Provide TA in the form of field days (Activity 1.2.3.2.3) 

 

AGP-LMD organized a field day event in SNNPR focused on the dairy value chain. The 

objective of the field day was to share basic information with selected dairy farms about mastitis, 

EM technology and good dairy husbandry practices. There were 65 participants (23 female), 

mainly dairy producers from different areas of SNNPR. Participants saw a demonstration of a 

clinical mastitis test (CMT), learned about the impact of EM technology on dairy farming and 

feeding, and practiced treating wheat bran and crop residue (teff straw) using EM. They also 

visited Abernash dairy farm to observe good practices, such as cows exercising, the use of hay 

racks, and watering and feeding troughs. Most of the participants showed interest in adopting 

EM technology; at the event, 18 producers ordered a total of 670 liters of EM and 445 liters of 

molasses directly from the company. It was observed that there was no EM supplier in the 

region, and a number of farmers showed interest in becoming franchised EM dealers.  

 

Provide new/refresher training to new and previously trained ToTs (Activity 1.2.3.2.1) 
AGP-LMD conducted a five-day Training of Trainers (ToT) on shoat management in 

collaboration with the Tigray Bureau of Agriculture (particularly with the Livestock Process 

owner). There were 15 trainees (4 women) from eight different woredas. An attempt was made 

to include woredas that currently supply sheep and goats to Abergelle Meat Export Abattoir, 

which is a potential grantee. All of the participants had a first degree (BSc) in either Animal 

Science or Veterinary Medicine. The training was participatory, and participants worked in 

groups for certain activities, such as enterprise budgeting, partial budget analysis and cost-benefit 

ratio analysis. Each of the group had time to make presentations, followed by question-and-

answer sessions. Practical sessions included a visit to a private sheep fattener, a visit to Abergelle 

Export Abattoir and a video show on aspects of management, such as body condition scoring, 

bag silage making, and care and management of young stock (lambs and kids).   
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Table 4: Work plan progress monitoring table IR1, Strategy 3: Improve livestock management.

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

MLA na na 1 0 2 0 0 na na 1 na na 2

Dairy 0 2 0 0 na na 2

MLA # trainees 11 4 15 Ongoing
ToT training on Shoats management given in 

Tigray
0 40 0 0 11 4 15 56 24 40

Dairy # trainees 0 0 0 Ongoing 0 40 0 0 56 24 40

MLA # trainees 22 12 34 Ongoing 500 500 500 59 100 159 1000 500 1500

Dairy # trainees 23 12 35 Ongoing 500 500 500 23 12 35 1000 500 1500

MLA # participants 0 0 0 Ongoing 500 500 500 1000 500 1500

Dairy # participants 42 23 65 Ongoing 500 500 500 32 23 65 1000 500 1500

MLA 4 4 NA NA 8

Dairy 4 4 NA NA 8

 1.2.3.4.1  Provide TA/training on breeding strategies,reproductive 

technologies, pasture/feed management, etc
MLA # enterprises Ongoing Data collection from existing ranches is ongoing 7 na na 7

1.2.3.4.2  Provide TA/training on marketing, business operations 

and outgrower management for ranching
MLA # enterprises Ongoing Data collection from existing ranches is ongoing 7 NA NA 7

MLA Postponed 1000 1000 1400 600 2000

Dairy Postponed 1000 1000 1400 600 2000

Quarter performance (Oct-

Dec 2014)

1.2.3.2    Conduct livestock management training and TA to FBO/ Cooperatives, CIGS, Producer Groups, DAs,Feedlots, etc.

1.2.3  Improve Livestock Management

1.2.3.4. Special initiative for commercial (private) ranching 

1.2.3.5  Produce audiovisual materials on selected topics in 

livestock management (examples: prevention of mastitis, feeding for 

high production, control of skin diseases  etc..)
# people reached

1.2.3.2.1 Provide new/refresher training to new & previously 

trained ToTs (including forage seed and forage production, and 

other topics)

AGP-LMD conduct dairy management 

training in Tigray, and conducted first field day 

in SNNPR

1.2.3.2.2 Conduct  need based  training to FBO/ Cooperatives, 

CIGS, Producer Groups, DAs, Feed Lot Operators, Commercial 

Dairy Farm Operators, and Technical Farm Advisors .  Trainees 

MUST either be a grant recipient, supply raw materials to a grant 

recipient, or purchase products from a grant recipient.  The grantee 

impacted MUST be identified in each training deliverable report, 

and/or pre-approval can be obtained from LMD.

1.2.3.2.3  Provide TA in the form of field days and other short-term 

assistance to  FBO/ Cooperatives, CIGS, Producer Groups, DAs, 

Feed Lot Operators, Commercial Dairy Farm Operators, and 

Technical Farm Advisors.  Trainees MUST either be a grant 

recipient, supply raw materials to a grant recipient, or purchase 

products from a grant recipient.  The grantee impacted MUST be 

identified in each training deliverable report, and/or pre-approval 

can be obtained from LMD.

1.2.3.3 Conduct in-country study tours for selected FBO/ 

Cooperatives, CIGS, Producer Groups, DAs, Feed Lot Operators, 

Commercial Dairy Farm Operators, and others trained in strategy 3 

(2 - In-Region, 2-Out of Region) Participants MUST either be a 

grant recipient, supply raw materials to a grant recipient, or 

purchase products from a grant recipient.  The grantee impacted 

MUST be identified in each training deliverable report, and/or pre-

approval can be obtained from LMD.

# tours

FY 2014 Implementation Schedule and Quarterly Target
Cumulative achivement (July-

Dec.2014)

2015 Target (July 1, 2014-

June 30,2015)

1.2.3.1 Prepare training modules and farmer-focused training aides 

(topic-specific bulletins) from previous and new S3 technical and 

business trainings) in local languages 

# modules Ongoing

Activity Description 
Value 

Chain
Unit Status Remark 
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IR1 Strategy 4: IMPROVE POST-PRODUCTION RELATIONSHIPS, EFFICIENCIES, 

AND QUALITY 

 

Support the introduction and expansion of quality-based payment systems for raw material 

suppliers (Activity 1.2.4.2) 

 

During the reporting quarter, three milk-processing companies introduced quality-based payment 

systems based on milk density measurements and alcohol tests. Almi Fresh Milk & Processing 

Factory is now paying by milk density (9.25 Birr for a density of 1.025-1.027 and 10 Birr for a 

density of 1.028-1.030). Nuredin Hassan Agro-Industry pays 11 birr for a density of 1.030. Life 

Agro-Industry PLC implemented a quality-based payment using a 72% alcohol test. 

 

In addition, AGP-LMD received a request from the Ethiopian Meat Producers and Exporters 

Association (EMPEA) to implement a carcass-based payment system for export abattoirs in 

order to maintain the quality of export carcasses. AGP-LMD, in collaboration with the MoA, 

will organize a workshop in the coming months to agree on the modality of implementing this 

quality-based payment system. 

 

Mentor/coach coops (Activity 1.2.4.3.5) 

 

Based on the baseline assessment and the Strengths, Weaknesses, Opportunities and Threats 

(SWOT) analysis results, a cooperative coaching plan was done for 14 cooperatives (11 are 

grantee coops) in Amhara, Oromiya and SNNPR. This coaching operation plan has been 

developed to help the target cooperatives to enhance their productivity and competitiveness 

during the implementation process of the grant. 

 

Best practices study tour (Activity 1.2.4.4) 

 

An experience- and knowledge-sharing workshop was held for 26 cooperative leaders from 13 

dairy coops and unions and 10 cooperative promotion experts from four regions (Amhara, 

Tigray, Oromiya and SNNPR). At the workshop, dairy farmers from Selale and Ada dairy 

cooperatives told the audience that they are now using mastitis test kits, which they learned about 

at the Kenya learning event. Workshop participants also visited the Selale Dairy Cooperatives 

Union‟s (SDCU‟s) newly built milk processing plant. 
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Table 5: Work plan progress monitoring table IR1, Strategy 4: Improve post-production relationships, efficiencies and 

quality. 

 

 

 

  

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

MLA # businesses na na 4 Completed

One live animal exporter (Abaki trading) and 

3 abattoirs (Luna, Organic and Modjo 

Modern) have agreed to deliver animal health 

and transportation as embedded services.

1 2 4 3 na na 4 na na 10

Dairy # businesses Postponed Depends on grants implementation 1 7 5 2 na na 15

MLA # businesses na na 1 0 1 1 0 na na 1 na na 2

Dairy # businesses na na 3 2 2 4 2 na na 3 na na 10

1.2.4.3.1  Conduct training on marketing and product handling (ICT 

solutions to be integrated as appropriate)      
Dairy # businesses 20 0 na na 20

1.2.4.3.2  Conduct training for milk collection & dairy processing 

equipment operation and maintenance (focus is to develop a cadre 

of skilled equipment repair people for coops and others with 

smallscale dairy collection & processing equipment)

Dairy # trained Postponed Depends on grants implementation 40 0 0 na na 40

MLA 0 0 0 0 na na 10

Dairy 0 0 0 0 na na 4

MLA # coops na na 3 0 0 4 8 4 na na 12

Dairy # coops na na 11 4 8 8 3 23 na na 23

1.2.4.4  Coop best practices study tour (East Africa Coop group 

via LOL) (Intl trip #2 to Kenya)
Dairy # trips Cancelled 1 na na 1

1.2.4.5  Special initiative for livestock auction development (via 

training & TA) (1 per region)
MLA # auctions 0 0 2 2 na na 4

Quarter performance (Oct-

Dec 2014)

1.2.4.3  Support aggegators and traders to serve as effective marketing agents for producers

1.2.4 Improve Post-production Relationships, Efficiencies and Quality

1.2.4.2  Support the introduction and expansion of quality-based 

payment systems for raw material suppliers (via analysis & farmer 

training)

1.2.4.3.4  Financial assistance to businesses/coops that aggregate 

products -  measureed as milestones met within grant agreements  

(Business planning, BSP, Loan & Equity access addressed in S10)

# milestones met

1.2.4.3.5  Mentor/Coach Coops (primarily grantees) (coaching will 

cover strategy 4 & 7 training)
Completed

The Cooperative Coaching plan is completed 

for Amhara, Oromia and SNNP regions for 

14 cooperatives (11 are grantees) 

Status Remark 
FY 2014 Implementation Schedule and Quarterly Target

Ongoing Carcass based payement system

Cumulative achivement (July-

Dec.2014)

2015 Target (July 1, 2014-

June 30,2015)

1.2.4.1  Provide technical and other support for the development of 

previously studied embedded services (feed, AI, health, transport, 

etc..) & out grower services.  Can also include new types of 

embedded services as needed (transport, inputs, credit, business 

HUB).

Activity Description 
Value 

Chain
Unit
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IR1 Strategy 5: IMPROVE THE NUMBER, QUALITY AND FUNCTIONALITY OF 

BUSINESSES IN THE MIDDLE OF THE VALUE CHAIN 
 

During the second quarter, AGP-LMD linked feedlot operators in and around Hawassa with 

domestic abattoirs such as Zelalem Moges and PRIME Meat, resulting in sales of 52 heads of 

cattle with a total value of 370,000 ETB. 

 

Conduct customized TA, including introducing new technology, equipment operation, by-

product development, etc. (Activity 1.2.5.2). 

 

AGP-LMD also supported export and domestic abattoirs in identifying opportunities in the 

commercialization of by-products. Thirty-two participants (6 female) attended a theoretical and 

practical training, where international experiences on by-product utilization and profit 

maximization were shared. The participants learned how to maximize profits by commercializing 

internal offal, such as red and green offal, and external by-products, such as horns and hoofs. 

 

 
Figure 6 & 7: Practical training on casein making at Alana offal processing company  

 

In addition, AGP-LMD, along with the MoA and the Ethiopian Milk and Dairy Industry 

Development Institution (EMDIDI), conducted training on meat hygiene for two newly 

established abattoirs, Halal Foods PLC and Abyssinia Export Abattoirs.  A three-day training on 

meat hygiene, Good Hygienic Practices (GHP), Standard Operational Procedures (SOP) and 

personal hygiene was given for 69 employees (18 female) of Halal Foods and 77 workers (19 

female) of Abyssinia Export Abattoirs.  
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Table 6: Work plan progress monitoring table IR1, Strategy 5: Improve post-production relationships, efficiencies and 

quality. 

 

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

MLA na na 2 Ongoing 0 10 0 10 2 na na 20

Dairy Ongoing TBD 0 TBD na na TBD

MLA 0 0 10 Ongoing
32 participants from 10 abattoirs (7 export 

and 3 domestic) received training.
7 6 7 0 10 na na 20

Dairy 0 0 16 Ongoing Support to grantees is ongoing TBD TBD TBD 0 16 na na TBD

MLA Ongoing Procurement of equipment ongoing 0 0 0 0 na na TBD

Dairy Ongoing Procurement of equipment ongoing 0 0 0 0 na na TBD

1.2.5.4  Organize and conduct international study tours (MLA trip is 

intl trip #1 to namibia) 
MLA # of tours Cancelled 1 0 0 0 na na 1

MLA na na 1 Ongoing
ongoing/ supporting grantees for quality 

assurance certifications
0 5 0 0 1 na na 5

Dairy Ongoing 0 TBD TBD TBD na na TBD

Quarter performance (Oct-

Dec 2014)

1.2.5.3  Financial assistance to businesses -  measureed as 

milestones met within grant agreements  (Business planning, BSP, 

Loan & Equity access addressed in S10)

# milestones met

1.2.5.5 Support businesses to become certified for quality 

assurances (HACCP and ISO)(For Dairy - businesses will be grant 

recipients, for MLA - business will include, but not be limited to 

grant recipients)

# businesses 

FY 2014 Implementation Schedule and Quarterly Target
Cumulative achivement (July-

Dec.2014)

2015 Target (July 1, 2014-

June 30,2015)

1.2.5.1 Conduct customized business management training 

(advertising, market development, financial management, etc.)  (For 

Dairy - businesses will be grant recipients, for MLA - business will 

include, but not be limited to grant recipients)

# businesses 

 1.2.5.2  Conduct  customized TA including introducing new 

technology (technical skills, packaging, value addition, SOP, quality 

standard familiarization training, etc), equipment operation, set-up 

and maintenance, by-product development, etc.  (For Dairy - 

businesses will be grant recipients, for MLA - business will include, 

but not be limited to grant recipients)

# businesses 

Activity Description 
Value 

Chain
Unit Status Remark 

Training provided to Halal and Abysinina 

abattoirs                                                                 

1.2.5  Improve Number, Quality and Functionality of Businesses in the Middle of the VC
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New Linkages to Meat Processors Result in Revival of LSG Cattle Fattening  

Lijalem Tilahun is the founder and manager of LSG Cattle Fattening in Hawassa, SNNPR. 

The young businessman, born and raised in Menaric district of the same region, earned his 

first degree in Agriculture Extension and worked for the MoA in the district for a few years. 

Lijalem started his own business about three years ago, in order to earn more to support his 

parents, who do not have sufficient income, and his younger brothers, whom he educates. He 

began with a 50,000 Birr loan from Oromiya Loan and Saving Enterprise. However, the lack 

of a sustained market for supplying live animals was a challenge. As he explains, “Within the 

district where I do the fattening, the market is seasonal as there are times like the fasting 

seasons when the demand for meat is very low. Use of brokers to find markets became costly. 

Meanwhile, the deadline for paying back the loan got closer and my only option was to close 

the business.”   

About a year ago, Lijalem began working with USAID‟s AGP-LMD Project. Lijalem views 

this as a turning point. “I participated in cattle fattening training and in the country study tour 

organized by AGP-LMD. The training helped me to improve management, and the study tour 

linked the business to markets in Debre Zeit in Oromiya region. As a result of the sales in 

Debre Zeit, I paid back my 50,000 Birr loan and kept the business going.”  Due to the 

improvement in his business‟s performance, including better facilities with more capacity, the 

loan and saving enterprise lent Lijalem 200,000 Birr more. Within the last five months, his 

business has delivered over 400,000 Birr worth of live animals to PRIME Meat processors 

and Zelalem Moges slaughterhouse in Debre Zeit.  Lijalem estimates his net profit within the 

last year at around 700,000 Birr.   

Goshu Leta, manager of PRIME Meat, says that being linked to Lijalem‟s business was a 

timely action with immense opportunity, as PRIME is currently in the process of shifting 

from pork to beef processing. “PRIME used to purchase live animals from some cattle 

breeders in Debre Zeit and Addis. The supply was more expensive and not consistent.  

Besides, it took more of our time, as we had to travel and check the live animals before 

purchasing.  There were times when we got linked to suppliers through brokers and this was 

costly.”  
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IR1 Strategy 6:  MARKET EXPANSION – INTERNATIONAL AND DOMESTIC  
 

Develop and promote the Ethiopia brand for MLA (Activity 1.2.6.5). 

 

AGP-LMD hired an international consultant from Hamman Marketing Associates, together with 

local designer Cactus Designers PLC, to work on the development of Ethiopian Meat and Live 

Animals (MLA) logo and brand development. AGP-LMD organized a one-day workshop to 

discuss logo and brand development with relevant stakeholders and came up with four possible 

options, one of which will be approved by the MoA. 

 

 
Figure 8: Proposed logo and brand options for Ethiopian MLA 

 

AGP-LMD is working closely with Abergelle Export Abattoirs and gave technical advice for the 

deals made between Mekelle University and Abergelle. These negotiations started a year ago, 

and now Abergelle is supplying Mekelle University with up to 90 heads of cattle per week.  
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Table 7: Work plan progress monitoring table IR1, Strategy 6: Market Expansion – International and Domestic. 

  

  

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

MLA Ongoing
Meeting iniated with association for ALEC 

2015 participation
10 na na 10

Dairy 15 na na 15

1.2.6.2 Support participation of VC businesses in Gulfood (UAE) MLA # trade shows Ongoing
Preparations started. LMD will sponsor the 

Ethiopian booth and participants
1 na na 1

MLA na na 1 Completed

A business deal between producers and 

Abergelle abattoir to supply 90 cattle/week is 

made

1 1 na na 1 na na 2

Dairy 1 1 na na 2

1.2.6.4 Facilitate visits of possible buyers/inspectors to Ethiopia            MLA

# inspection trips 

from new 

markets/buyers 

2 2 na na 4

1.2.6.5 Develop & promote Ethiopia brand for meat & live animals MLA
# media channels 

utilized 
Ongoing

Options for Ethiopian Meat and Live animals 

Branding and Logos Developed. Waiting for 

MoA final approval

1 1 na na 2

Status Remark 
FY 2014 Implementation Schedule and Quarterly Target

Cumulative achivement (July-

Dec.2014)

2015 Target (July 1, 2014-

June 30,2015)Activity Description 
Value 

Chain
Unit

1.2.6.1 Support participation of businesses in domestic trade fairs to 

identify new customers (support may include sponsorship, asst. to 

produce marketing materials, related training, etc.)

# firms participating

1.2.6.3 Conduct buyers (domestic end market) and sellers 

meeting/communication for new product and new market 

development  

# meetings

Quarter performance (Oct-

Dec 2014)

1.2.6  Market Expansion – Domestic and International 
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USAID Creates Market Linkage for Export Abattoir 

For Abyssinian Export Abattoir in Oromiya region, after seven years of construction to establish 

its slaughterhouse, the next concern was finding market linkages to export its products. The 

abattoir, with a daily slaughtering capacity of 2500 sheep/goats and 300 beef cattle, had no 

market linkages until USAID‟s AGP-LMD facilitated Dubai inspectors‟ involvement and gained 

the approval of Abyssinian Export Abattoir‟s products for markets in the United Arab Emirates 

(UAE). This facilitation, together with networking with specific buyers in Dubai -- Siam Meat 

importing company, Silver Trading, and Reliance Trading -- has enabled Abyssinia Export 

Abattoir not only to introduce itself to the UAE market but also to export an average of three 

tons of meat products per day, adding up to over 120 tons within five months.  

 

According to Dr. Teshome Bekele, the slaughtering site manager, the certification to export to 

UAE and the linkage to specific companies were crucial for the abattoir. “While we were still 

constructing the slaughtering site in January last year, USAID‟s AGP-LMD sponsored us to 

participate in the Gulfood Fair in Dubai. This gave us the opportunity to discuss with potential 

buyers, which later resulted in agreements to export to three companies in Dubai.” The manager 

added that although the company isn‟t at the profit-making stage (the minimum daily required 

export amount is 10 tons), the assistance from USAID‟s AGP-LMD has enabled it to start 

operating and to establish linkages with potential markets abroad.  “Today we have a total of 75 

employees including professionals and day laborers.  This is as a result of the market created by 

USAID‟s AGP-LMD‟s assistance. In a month‟s time we have plans to expand our market to 

Saudi.  If [this] gets approved, we may be able to export 10-15 tons of meat products per day.” 

 

Dr. Teshome also noted the abattoir‟s long-term goal of establishing a ranch. “The supply of live 

animals for slaughtering is very limited and not sustained. To deal with this challenge, we have 

asked the government to provide us with more land for ranch. This would help in increasing as 

well as sustaining the supply of live animals that we need to meet our daily slaughtering 

capacity of 2800 live animals, as opposed to the current 500-1000 live animals being 

slaughtered daily.” 

 

 

Figure 9: Employees of Abyssinia Export Abattoir loading the daily three tons of meat products for export to Dubai 
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IR1 Strategy 7: STRENGTHEN GOVERNANCE AND COLLABORATION WITHIN 

VALUE CHAIN 

 

Assist grantees to form marketing and fattening coops as requested (Activity 1.2.7.3).   

 

Yetnora dairy development and marketing cooperative, located in East Gojjam administrative 

zone, Dejen woreda, is one of the cooperatives receiving technical support as potential grantee. 

An internal baseline assessment and SWOT analysis of the cooperative conducted in October 

2014 showed that at its establishment, the cooperative had an initial share capital of Birr 

2,100.00; at the time of the assessment, it had a share capital of Birr 50,000.00, total equity 

capital of Birr 516,178.51 and total assets of Birr 642,780.21.  

 

In a discussion with cooperative promoters, the 

management committee and members of Yetnora 

dairy cooperative, all showed great interest in 

working in collaboration to form unions with other 

dairy cooperatives in the area. Such unions would 

mobilize more resources for the establishment of a 

milk processing plant.  The idea was initiated at the 

end of October 2014, and after about one and half 

months of coordinated intensive efforts, “Gojjam 

Dairy Development and Marketing Union” was 

formed on December 14, 2014.  

  

 

 

The Gojjam Dairy Development and Marketing Union 

operational area includes about seven districts/woredas 

in East Gojjam administrative zone. The four founders 

of the union come from two adjacent woredas, Dejen 

and Awabel. Another 14 primary dairy cooperatives are 

expected to join the union. To meet its objective, the 

union has issued and declared 8,000 shares at ETB 

2000.00 per share. This will allow the union to collect 

ETB 16,000,000.00 in the coming five years. At the 

time of union establishment, the founding dairy 

cooperatives bought 1257 shares, with total value of 

ETB 2,514,000.00. The union anticipates selling 1,368 shares, with a value of ETB 

2,736,000.00, within the coming six months to founders and newly joining dairy cooperatives.  

  

 

Figure 11: Union members in oath 

 
Figure 10: Partial view of participants during 

Gojam Union founding ceremony 
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Table 8: Work plan progress monitoring table IR1, Strategy 7: Strengthen governance and collaboration within the value 

chain. 

   

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

1.2.7  Strengthen Governance and Collaboration within Value Chains

MLA Ongoing Depends on grants implementation TBD TBD na na TBD

Dairy Ongoing Depends on grants implementation TBD TBD na na TBD

MLA na na 0 Postponed
Postponed to the coming quarter, the 

associations come with proposal
2 1 na na 2

Dairy na na 0 Postponed
Postponed to the coming quarter, the 

associations come with proposal
2 1 na na 3

MLA na na 3 na na 3 na na 10

Dairy na na 8 na na 8 na na 4

MLA # meetings, etc. 1 1 1 0 na na 3

Dairy # meetings, etc. 1 1 na na 2

MLA na na 0 Postponed Depends on grants implementation TBD TBD na na TBD

Dairy na na 1 Ongoing TBD na na TBD

1.2.7.4  Special Initiative to  support the Dairy Herd 

Improvement Program in Ethiopia (via meeting, etc.s for improved 

farmer participation)

Dairy
# farmers 

participating
0 0 500 500 600 400 1000

Cumulative achivement (July-

Dec.2014)

2015 Target (July 1, 2014-

June 30,2015)Activity Description 
Value 

Chain
Unit

1.2.7.1 Provide governnance, management and operations training to 

FBOs, CIGs, Coops, Associations  (PLHIV to be mainstreamed) 

(TOT already established - but topics may be expanded or 

reinforced during the year(by LMD)  as needed).  Trainees MUST 

either be a grant recipient, supply raw materials to a grant recipient, 

or purchase products from a grant recipient.  The grantee impacted 

MUST be identified in each training deliverable report, and/or pre-

approval can be obtained from LMD.

# FBOs

1.2.7.2   Strengthen or Develop Associations to provide 

membership services on a sustainable basis (target associations 

include:  Meat Exporters, Live Animal Traders, Dairy Breeders, 

Dairy Processors, Butcher Associations, Feed, BDS providers' 

association, etc…).  Activities may include developing strategic 

plans, re-register to be able to generate income (via MOT vs MOJ), 

revise their by-laws, develop financial sustainability plans, initiate and 

strangthen membership services, etc... (through technical assistance, 

sponsoring events and meetings, etc.).  (Includes Dairy Breeder 

Association, Live Animal Traders Association, Milk Processor 

Association, Meat Exporter Association, Feed Association)

# Associations

1.2.7.2.3  Financial assistance to businesses -  measureed as 

milestones met within grant agreements  (Business planning, BSP, 

Loan & Equity access addressed in S10)

# milestones met

Status Remark 
FY 2014 Implementation Schedule and Quarterly Target

Completed
3 MLA and 8 dairy grants have received grant 

by RFA 1.

1.2.7.2.4  Support meetings, conferences and workshops of 

associations and professional organizations, etc.

1.2.7.3  Assist grantees to form marketing and fattening coops as 

requested (grantee must be clearly identified and involved in each 

activity)

# coops

Quarter performance (Oct-

Dec 2014)
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IR1 Strategy 8: INCREASE DOMESTIC CONSUMPTION OF DAIRY PRODUCTS 

 

Participate in School Milk Day Events (Activity 1.2.8.2). 

 

AGP-LMD, in collaboration with Livestock and Irrigation Value Chains for Ethiopian 

Smallholders (LIVES) and regional government officials, organized five World School Milk Day 

events in Amhara, Oromiya, SNNP and Tigray regions. In Oromiya, SNNP and Tigray regions, 

the School Milk Days were celebrated in collaboration with LIVES. In the four regions, a total of 

3232 (1616 female) students, parents, teachers and invited guests participated in the event. 

Students presented poems, drank milk, and engaged in Q&A and drawing contests, all 

commemorating the nutritional and health benefits of milk. At the event pasteurized milk, 

yoghurt, cheese, T-shirts and brochures were distributed to the participants free of charge.   

 

The importance of milk and dairy products in schools lies not just in the size of the market itself, 

but also in its consumers: children. Children represent an important market, not only because 

they drink more milk per head than adults, but also because dietary habits established in 

childhood persist into adult life. Thus, children who drink milk and consume dairy products 

regularly will continue to do so as adults.  

 

 

 

      Figure 12 and 13: School Milk Day in Amhara region 
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Table 9: Work plan progress monitoring table IR1, Strategy 8: Increase domestic consumption of dairy products. 

 

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

1.2.8.1 Increase awareness of nutritional importance of dairy 

consumption via publications & multimedia materials, including 

utilizing ICT materials and IR3 staff expertise to expand access to 

IR3 dietary diversification campaigns.  Activities will target the 

market areas for grantees.

Dairy type of promo. Ongoing Dependent on grants implementation 3 na na 3

1.2.8.2 Participate in school milk day events Dairy # events na na 5 Completed 4 na na 5 na na 4

MLA # shops Ongoing Dependent on grants implementation TBD TBD na na TBD

Dairy # shops Ongoing Dependent on grants implementation TBD TBD na na TBD

1.2.8.5 Provide technical and marketing assistance to abattoirs and 

butcher shops for preparation of value added meat products suitable 

for children above 6 months age.  Activity will only include direct 

grantees and outlets that are linked to grantees.  The specific grantee 

to benenfit must be identified in each activity request/deliverable.        

MLA # businesses TBD na na TBD

1.2.8.6 Participate in World Milk Day Dairy # events 4 na na 4

Remark 
FY 2014 Implementation Schedule and Quarterly Target

Cumulative achivement (July-

Dec.2014)

2015 Target (July 1, 2014-

June 30,2015)

1.2.8.4 Provide technical and marketing assistance for milk/meat 

outlets/shops to promote food safety, quality, improved management 

and improved access for the poor.   Participant shops will only 

include direct grantees and outlets that are linked to grantees.  The 

specific grantee to benenfit must be identified in each activity 

request/deliverable.             

1.2.8  Increase Domestic Consumption of Animal Products from Targetted Value Chains

Activity Description 
Value 

Chain
Unit Status

Quarter performance (Oct-

Dec 2014)
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 IR1 Strategy 9: INCREASE DOMESTIC CONSUMPTION OF DAIRY PRODUCTS 

 

Adapt business, technical and leadership training modules (Activity 1.2.9.3) 

 

During the second quarter, AGP-LMD adapted five modules and conducted three trainings 

(Modules 1 to 3) for 318 women entrepreneurs from the four AGP-LMD regions. The training 

for the next two training modules (4 and 5) will continue in January. 

 

AGP-LMD also developed a manual for Business Coaching TOT training. The training was 

given to 19 government institutions: five from SNNPR, three from Oromiya, six from Amhara, 

four from Tigray and one from the federal AGP.  Forty-five per cent of the Business Coaching 

TOT participants were female.   

 

Provide coaching to women entrepreneurs (Activity 1.2.9.6). 

 

A coaching strategy for women entrepreneurs was developed, and the manual for woreda 

coaching participants was adapted. Training preparations and plans are underway in the four 

regions, and the coaching is scheduled for January 2015. 
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Table 10: Work plan progress monitoring table IR1, Strategy 9: Women entrepreneurship and leadership development. 

  

  

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

MLA 0 45 45 Completed 45 0 45 45 0 45 45

Dairy 0 75 75 Completed 75 0 75 75 0 75 75

MLA 0 45 45 Completed 45 0 45 45 0 45 45

Dairy 0 75 75 Completed 75 0 75 75 0 75 75

MLA na na 2 Completed 5 na na 5 NA NA 3

Dairy na na 2 Completed 5 na na 5 NA NA 2

MLA 0 74 74 Ongoing 45 45 0 74 74 0 45 45

Dairy 0 134 134 Ongoing 75 75 0 134 134 0 75 75

MLA 45 0 45 45

Dairy 75 0 75 75

MLA 25 45 0 70 70

Dairy 75 75 0 150 150

1.2.9.7 Evaluate women appropriate technology or practices in 

livestock VC
# assessment Ongoing Working on the diagnostic study started 1 NA NA 1

MLA Postponed Pending on finalisation of Activity 1.2.9.6 200 0 200 200

Dairy Postponed Pending on finalisation of Activity 1.2.9.6 400 0 400 400

MLA 200 0 200 200

Dairy 400 0 400 400

1.2.9.10 Gender mainstreaming training to VC actors (large 

processors and farms)
MLA # of participants 30 15 15 30

MLA Ongoing 4 4 4 4 0 16 16

Dairy Ongoing 4 4 4 4 0 16 16

MLA 30 0 30 30

Dairy 30 0 30 30

2015 Target (July 1, 2014-

June 30,2015)

1.2.9.1 Identify women entrepreneurs for LMD assistance # women ID'd

Quarter performance (Oct-

Dec 2014)Activity Description 
Value 

Chain
Unit Status

1.2.9 Women Entrepreneurship and Leadership Development 

Remark 
FY 2014 Implementation Schedule and Quarterly Target

Cumulative achivement (July-

Dec.2014)

Three modules of the training given

1.2.9.5 Conduct study tours and experience sharing # of participants

1.2.9.6 Provide coaching to women entrepreneurs # women coached Ongoing
Preparations completed, will be conducted in 

January

1.2.9.2 Conduct capacity need assessment of identified women      # women assessed

1.2.9.3  Adapt business, technical and leadership training  modules.  

Include education on nutrition and HIV/AIDS.       
# of modules

1.2.9.4 Conduct business, technical and leadership training, including 

education on nutrition and HIV/AIDS.
# of trainees

Five modules adapted.

1.2.9.12  Conduct assertiveness training for women TOT and others 

women from other strategies.
# of trainees

1.2.9.8 Disseminate information on women-appropriate technology 

or practices to women entrepreneurs in the livestock value chains

# women receiving 

info.

1.2.9.9  Disseminate information on new market information 

activities/technologies that can reach women                

# women receiving 

info.

1.2.9.11 Select and promote successful women entrepreneurs during 

MSPs as "women of the quarter"  
# women selected
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COMPONENT 3:  SPUR INVESTMENT AND INNOVATION  

IR 1 Strategy 10.1: USE INNOVATION GRANT FUNDS TO STRENGTHEN THE 

VALUE CHAIN BUSINESSES 

 

For Request for Application 1 (RFA1), AGP-LMD screened 18 grantees from 78 initial 

applicants to be eligible for the grant amount of USD $1,724,482.99. Thus far, USD $118,192.2 

has been disbursed. The remaining amount will be disbursed in the coming three to four months. 

See Table 1 (below) for the list of RFA 1 grantees that have reached the final stage. For RFA2, 

54 applicants are up for consideration and are currently being screened.   

Table 11: Grant Status Report: Financial report for the period to December 31, 2014

 

Agricultural Growth Program Livestock Market Development Program (AG-LMD)

Grant Status report

Financial report for the period to December 31,   2014

S. No. Description

Budget Amount 

in USD

Actual Expense 

Amount to date 

in USD

Variance             

(Budget vs 

Actual) USD

Budget Amount 

in USD

Actual Expense 

Amount to date  

in USD

Variance            

(Budget vs 

Actual)

Budget Amount 

in USD

Actual Expense 

Amount to date  

in USD

Variance            

(Budget vs 

Actual)

Partner Innovation Investment Fund

Funds

1 Dairy fund 1,030,768.64 11,453.54 1,019,315.10 2,754,833.08 2,309,770.73 445,062.35 3,785,601.72 2,321,224.27 1,464,377.45

2 Meat and Live animal 298,810.00 0.00 298,810.00 600,086.00 1,016,290.26 (416,204.26) 898,896.00 1,016,290.26 (117,394.26)

3 Input Fund 294,939.00 81,738.66 213,200.34 581,579.00 564,006.26 17,572.74 876,518.00 645,744.92 230,773.08

4 Sector Fund/Associations 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

5 Financial Funds 99,965.35 25,000.00 74,965.35 202,944.07 50,001.09 152,942.98 302,909.42 75,001.09 227,908.33

6 ICT and Technology Fund 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 1,724,482.99 118,192.20 1,606,290.79 4,139,442.15 3,940,068.34 199,373.81 5,863,925.14 4,058,260.54 1,805,664.60

Fund per region

1 Tigray 0.00

2 Amhara 299,086.40 11,453.54 287,632.86 1,215,425.90 601,292.46 614,133.44 1,514,512.30 612,746.00 901,766.30

3 Oromia 1,059,693.60 37,556.66 1,022,136.94 2,152,503.50 2,410,460.65 (257,957.15) 3,212,197.10 2,448,017.31 764,179.79

4 SNNPS 265,702.99 25,000.00 240,702.99 571,512.75 744,644.66 (173,131.91) 837,215.74 769,644.66 67,571.08

5 Addis Ababa 100,000.00 44,182.00 55,818.00 200,000.00 183,670.58 16,329.42 300,000.00 227,852.58 72,147.42

6 Others 0.00 0.00 0.00

Total 1,724,482.99 118,192.20 1,606,290.79 4,139,442.15 3,940,068.34 199,373.81 5,863,925.14 4,058,260.54 1,805,664.60

0.00 0.00 0.00

Fund per Type of Business 0.00 0.00 0.00

1 Share companies 99,980.00 0.00 99,980.00 201,486.00 0.00 201,486.00 301,466.00 0.00 301,466.00

2 Private Limited companies 660,793.75 118,192.20 542,601.55 1,328,140.97 1,017,688.32 310,452.65 1,988,934.72 1,135,880.52 853,054.20

3 Enterprices 863,976.24 0.00 863,976.24 1,818,581.18 2,438,820.83 (620,239.65) 2,682,557.42 2,438,820.83 243,736.59

4 Cooperatives 0.00 0.00 0.00 0.00 0.00

5 Associations 0.00 0.00 0.00 0.00 0.00

6 Research organazation 0.00 0.00 0.00 0.00 0.00

7 Other Government enterprices 0.00 0.00 0.00 0.00 0.00

8 NGO 99,733.00 0.00 99,733.00 791,234.00 483,559.19 307,674.81 890,967.00 483,559.19 407,407.81

9 Others Specify 0.00 0.00 0.00

0.00

Total 1,724,482.99 118,192.20 1,606,290.79 4,139,442.15 3,940,068.34 199,373.81 5,863,925.14 4,058,260.54 1,805,664.60

Fund per type of Owner 0.00 0.00 0.00

1 Private owned 1,459,238.95 106,738.66 1,352,500.29 3,003,051.57 3,209,053.63 (206,002.06) 4,462,290.52 3,315,792.29 1,146,498.23

2 Women Owned 99,458.40 11,453.54 88,004.86 210,670.90 117,733.27 92,937.63 310,129.30 129,186.81 180,942.49

3 Cooperatives 0.00 0.00 0.00 0.00 0.00

4 Associations 0.00 0.00 0.00 0.00 0.00

5 Public companies 0.00 0.00 0.00 0.00 0.00

6 SME 66,052.64 0.00 66,052.64 134,485.68 129,722.25 4,763.43 200,538.32 129,722.25 70,816.07

7 NGO 99,733.00 0.00 99,733.00 791,234.00 483,559.19 307,674.81 890,967.00 483,559.19 407,407.81

8 Disabled company 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00

Total 1,724,482.99 118,192.20 1,606,290.79 4,139,442.15 3,940,068.34 199,373.81 5,863,925.14 4,058,260.54 1,805,664.60

Matching FundLMD Fund Total Investment
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Table 12: Grant Status Report: Grants implementation progress report. 

 

Name of Grant Applicant Name of Grant Project Category Update Status

1

Almi Milk Processing Factory Install  milk cooling tanks at 

existing collection stations, 

purchase vehicle for refrigerated 

milk transport, develop capacity to 

supply feed to dairy farmers as 

embedded service. 

Dairy Grant agreement has signed both by grantee and Ho.             The grantee has 

submitted verified own contribution.     Milk Can has been bought and delivered to 

grantee. The grantee has submitted requirement request and waiting for 

procurement of machine and equipment by LMD. Bid advertisement was done on 

Reporter on September 14, 2014 edition (Further information see procurement 

section). 'The grantee has submited third pary verified documents for the cost of 

existing documents. The grantee also submited all required cost sharing support 

douments with all relevant reporting, reviewed by Innovation fund manager 

For VAN purchase approval is 

submitted to on 29th October 2014

We found this item locally and 

collected from two vendors and 

looking to get another 

2

Embet and her children milk 

and milk by-product 

processing plc.

Provide embedded services to 

dairy producers (training, milk 

cans, feed linkage), upgrade 

collection centers including 

install ing cooling tanks, diversify 

dairy products, improve marketing 

of processed dairy products.

Dairy The grantee has been paid the first milestone.  The second milestone was 

expected to paid on June 2014 however the grantee couldn’t submit both progress 

report and own contribution.          The grantee faced problems to secure land, 

obtain bank loan due to impossible to collateral house because of legal 

complications.   The LMD Value chain advisor the account manager and Credit, 

Finance and investment manager the grantee at mid of September. The following 

were dome by the team:        1. Milestone has been revised though it was not 

finalized and grant agreement amendment couldn't be done.  2. Financial 

projection was revised by finance a, credit and investment manager, initially the 

projection was highly inflated. Accordingly the loan request has been reduced and 

submitted to Bank for processing loan. LMD promised the bank 50% collateral will 

be given so the bank seems okay to provide loan. After all these has done draft 

modification of grant agreement was done by grant unit and submited to HO. The 

HO come with many clarification before signing the modification and the grant unit 

submited to Value cahin advisor to correct as per HO recommendation or to justify 

the matter.

0.00

3

Life Agro Industry PLc Provide embedded services to 

dairy producers (heifers, AI, vet 

service, forage seeds, feed, milk 

cans), and install  two milk cooling 

tanks at collection centers.

Dairy Grant agreement has been signed both by grantee and Ho.             The grantee has  

submit verified own contribution in the second week of october.     The grantee 

also has   submite  prequirment request with own contribution and progress report 

then  LMD will process the purchase. The process is under the custody of logistics 

and procurment unit.

Meeting takes place with the 

grantee and mapping of vendors 

was done next week quotation will 

be collected 

4

Kal-Mer dairy and Milk 

Processing  Enterprise (KM-

DMPE)

Provide feed to farmers as 

embedded service, develop 

processing capacity, purchase 

dairy heifers.

Dairy Grant agreement has been signed both by grantee and Ho.             The grantee has  

submited verified own contribution in the third  week of october.     The grantee 

has also   submited  prequirment request with own contribution and progress 

report then  LMD will process the purchase.

Items are not available locally so 

that vendors from out side being 

contacted 

5

Elemtu Intgrated Milk 

Industry Share Company 

Install  milk cooling tanks at new 

collection centers. 

Dairy Grant agreement has been signed both by grantee and Ho.             The grantee will 

submit verified own contribution in the second week of November.     The grantee 

will  submite  prequirment request with own contribution and progress report 

then  LMD will process the purchase. The procesedure of  verification of exsting 

asset and other implimentation of milestone has briefred the project manager by 

account manager, portifolio coordinator and the innovation fund manager on 

November 8,2014.

0.00

6

GUTS Agro Industry Establish feed manufacture plant 

(15,000 MT/year)

Dairy Grant agreement has been signed both by grantee and Ho.             The grantee has 

submited  submited  verified own contribution in the second week of october.     

The grantee has also   submited  purchase  request with  potencial suppliers lists 

and adress with own contribution and progress report then  LMD will process the 

purchase.

Selection of vendors is finalized 

and submitted to USAID since the 

items are restricted goods 

7

Yakla Milk Processing 

Enterprise 

Expand processing facil ity from 

1200 to 7000 liters/day and 

install  10 cooling tanks at 

collection centers.

Dairy 0 0-Jan-00
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Name of Grant Applicant Name of Grant Project Category Update Status

8

Evergreen Integrated Milk 

Production and Processing 

Produce milk, install  cooling tanks 

at collection centers, process and 

market milk.  Provide embedded 

services to producers (forage 

produced on own farm, AI).

Dairy Grant agreement has been signed both by grantee and Ho.             The grantee 

under process of procurment equipment  for his own contribution and will  

submite before the end of November 2014.     The grantee will  submite  

prequirment request with own contribution and progress report then  LMD will 

process the purchase. The grantee has complited own contribution payment to 

vendor in Chaina however the grantee also paid for some the equipment that were 

intended be covered from grant. He is looking the purchase of equipment be 

shifted van i.e he requires grant amendment. 

0.00

9

Yakalaget Import/Export Establishment of mobile abattoir 

service

Meat & Live 

Animal
The due date for first milestone on march 26 and the grantee is preparing the first 

milestone. This grantee is under 

we got one quotation and 

appointement was made with the 

grantee to discuss on November 14, 

10

DOT net training and 

consutlancy 

Establish Mobile Butcher shop Meat & Live 

Animal
Grant agreement has been signed both by grantee and Ho.             The grantee has 

submited 75% 0f his own contribution.     The grantee also submited  Purchase 

requisition with spec and specification. The process isunder  Logistics and 

procurment unit.

discussion with Maru Metal 

Industry to make the mobile 

butchery has been stopped 

because they will not make as 

perfect as the imported one and it 

11

S &S Farm PLc Establish new slaughter house for 

domestic market

Meat & Live 

Animal
Grant agreement has been signed both by grantee and Ho.             The grantee will 

submit verified own contribution in the second week of october.     The grantee 

will  submite  prequirment request with own contribution and progress report 

then  LMD will process the purchase.

Selection of supplier for Cold truck 

has been finalized and given to 

USAID to get approval since it is 

restricted goods. Regarding 

12

Addis Livestock Production 

and Productivity 

Improvement Service 

(ALPPIS)

Train & equip 40 new ALPPIS 

inseminators, improve semen 

distribution and data recording & 

collection system.

Inputs The first milestone is paid and Waiting for the second milestone The semen is arrived at Bole air 

port the document are submitted 

to USAID for clearance 

13

Ethio-feed PLc. Formulate and test crop residues 

and by-products as new animal 

feed ingedients.  Develop 

satell ite/franchise feed 

manufacturers capable of 

producing and sell ing new 

formulations.  

Inputs The first milestone is paid and Waiting for the second milestone, specification for 

second milestone has received and joint bid committee is stablishe for biding and 

purchase

Payment is made and we received 

the materials Partially 

14

Project Mercy Irrigated forage production as 

model activity and input to 

smallholder farmers.

Inputs The grantee has submited both veryfied own contribution and purchase request 

with specification. The procurment process is under logistics and procurment unit 

of LMD

quotation is collected but the price 

of the machine more than the 

budget, vendors from America has 

been contacted 

15

Gobe Improved Heifer 

Multiplication and integrated 

Agro Business

Heifer & feed production for 

smallholder farmers, collect and 

process milk from farmers

Inputs Grant agreement has been signed both by grantee and Ho.             The grantee will 

submit verified own contribution in the second week of october.     The grantee 

will  submite  prequirment request with own contribution and progress report 

then  LMD will process the purchase.

Meeting takes place with the 

grantee and mapping of vendors 

was done next week quotation will 

be collected 

16

ANNO Agro Industry PLc Artificial insemination and heifer 

supply services to farmers, 

develop dairy farm and processing 

facil ity

Inputs Grant agreement has been signed both by grantee and Ho.             The grantee will 

submit verified own contribution in the second week of october.     The grantee 

will  submite  prequirment request with own contribution and progress report 

then  LMD will process the purchase.

0.00

17

Establishement of milk and 

Milk products VC

Establishment of dairy laboratory 

by focusing on control and quality 

assurance at all  stages along the 

milk and milk products value 

chain 

Inputs The Grant agreement is signed and still expecting for the first milestone 

completion. The due date is July 24 however it need earlier follow up

0.00

18

Kifiya Financial Technology Create 30 new account service 

points (branchless banking) and 

provide market information to 

l ivestock producers

Financial Service Grant agreement has signed and draf milestone report has submited. The grantee 

doesn't support the milestone payment request with own contribution document. 

Grant unit is dealing with the grant for documentation.

0.00
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Ribbon Cutting Launches USAID Support Initiative 

On December 8, 2014, the U.S. Government, through USAID‟s AGP-LMD Project, held a 

ribbon-cutting ceremony in East Wellega Zone, Oromia, to open a livestock feed 

manufacturing facility financed in part through a USAID grant to Ethio-Feed PLC.  The 

manufacturing equipment provided to Ethio-Feed will create easy access to affordable and 

nutritious livestock feed for over 350 dairy farmers and feedlot operators in the Bako, Sire 

and Anno districts of the Oromia Region. The feed ingredients come from agricultural by-

products that are readily available. 

 

A shortage of affordable and nutritious feed is a major constraint for Ethiopia‟s livestock 

farmers, which is what led Ethio-Feed PLC to focus on the development of new feeds from 

agricultural byproducts and other ingredients previously considered as waste. Ethio-Feed 

partnered with Anno Agro-Industry through a franchise agreement to build the new facility, 

and will partner with other franchisees to open similar facilities in Wonji and Mekele within 

the coming three months. As USAID Ethiopia Acting Mission Director Gary Linden 

commented, “A major challenge that limits the competitiveness and productivity of Ethiopia‟s 

livestock sector is a lack of capital for new technology. To help address this challenge, 

USAID awards grants to private sector companies, cooperatives, associations and 

entrepreneurs for innovative activities that will benefit smallholder farmers and promote 

competitiveness in the meat, live animal and dairy value chains in Ethiopia. Ethio-Feed is one 

of 18 companies that received grants and we believe that the other 17 grant recipients, and 

those in line to receive grants, will use a similar approach and bring substantial achievements 

to increase productivity.”  

 

Through the $5.5 million Innovation Grants Fund, USAID will assist approximately 200 

companies, cooperatives, associations and entrepreneurs through awards ranging from 

$25,000 to $300,000 each. The grant amount is determined based on the applicant‟s need, the 

proposed activities, and the potential impact for smallholder livestock farmers. The grants 

support innovations and technologies that solve critical constraints along the livestock value 

chains. 
 

Figure 14 and 15: Keynote address by Mr. Gary Linden, USAID Ethiopia's Acting Mission Director and the 

Ribbon cutting by from left to right  Mr. Biruk, Manager of Ethiofeeds, H.E. Dr.  Gebregziabher 

Gebreyohannes, State-Minister for Livestock Resource Development, Mr Gary Linden, USAID Ethiopia 

Acting Mission Director and Dr. Benti, Manager of Anno Agro Industry Farm PLC). 
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IR1 Strategy 10.2: STIMULATE INVESTMENTS AND ACCESS TO FINANCE 

THROUGHOUT THE VALUE CHAIN 

 

Identify businesses that are interested in debt financing (Activity 1.3.10.2.3.1). 

 

The LMD project identified ten businesses that are interested in obtaining debt financing. These 

businesses are involved in dairy farm and processing (in Debre Birhan, Adama, Mekele, Bahir 

Dar, Nekemte and Bore), live animals export (Kombolcha, Adama and Meki), and meat 

processing (Debre Birhan). Upon review of their project plans and licensing documents, all but 

two businesses qualified for further support in linking them to banks.  

 

Five of the aforementioned businesses are looking for combined loans of 2.8 million USD to 

expand their existing businesses (e.g., purchase of new technologies and working capital for 

collection of raw milk or purchase of livestock); while the remaining three are looking for a total 

of 1.2 million USD in credit for start-up capital to establish new businesses. The qualifying 

businesses reported a combined total of 1 million USD in existing investment or committed 

equity. 

 

Prepare businesses for debt financing (Activity 1.3.10.2.3.4). 

 

Five businesses received direct hands-on support with the revision and upgrading of their 

business plans and advisory services were provided to all qualifying applicants (8 businesses). 

 

Referral to banks with credit guarantees (Activity 1.3.10.2.3.4) and without credit 

guarantees (Activity 1.3.10.2.3.5). 

 

Letters of referral for credit guarantee were issued for four dairy farm and processing businesses 

based in Debre Birhan, Mekele and Nekemte, and a live animal exporter in Kombolcha. A 

referral without credit guarantee was provided for Excell Agro Industries, a live animal exporter 

based in Oromiya, Adama and Meki.   

 

As a result of AGP-LMD support Kegna General Trading, in Oromiya, Adama, received a loan 

of Birr 15 million (~$750,000 USD) from the Cooperative Bank of Oromiya. Mulu dairy farm & 

processing, in Tigray, Mekele, accessed a loan of Birr 3 million (~$150,000 USD), from the 

Oromiya International Bank. Excell agro-industries received a pre-shipment advance of Birr 5 

million (~$250,000 USD), based on a sales contract. 

 

In follow up of businesses that took part in the workshop held to link banks with livestock 

businesses last year, Rut and Hirut Dairy processing Plc. has been approved for a loan of ETB 

6.5 million (~325,000 USD) by Bank of Abyssinia pending fulfillment of some formalities for 

disbursement. 

  



 
 
USAID-Livestock Market Development Second Quarter Report (Oct.-Dec. 2014) 

 
45 

 

  

The supported businesses investment represents a combined investment value of over 5.9 million 

USD and an employment capacity of over a 150 people. The supported business investment 

represents a combined value of over 5.9 million USD and an employment capacity of over 150 

people. These businesses will also source milk and live animals from hundreds of farmers on a 

regular basis. These businesses will have a profound effect on the agricultural economy of the 

country and in the promotion of the sector. In addition, high quality, nutritious products will be 

available to consumers. 
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Table 13: Work plan progress monitoring table IR1, Strategy 10.2: Stimulate investments and access to finance throughout 

the value chain.  

 

  

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

MLA 40 10 10 0 61 11 72 NA NA 60

Dairy 70 10 10 0 60 19 79 NA NA 90

MLA 15 15 0 61 11 72 NA NA 30

Dairy 15 15 0 60 19 79 NA NA 30

MLA 30 5 5 0 37 3 40 NA NA 40

Dairy 50 5 5 0 34 13 47 NA NA 60

2 1 NA NA 3

1 1 NA NA 2

MLA 3 2 23 NA NA 5

Dairy 3 2 24 NA NA 5

1.3.10.2.2.1 Conduct BDS capacity building needs assessment # manuals Ongoing
3 0 0 0 NA NA 1

1.3.10.2.2.2 Develop training materials # manuals Ongoing 3 0 0 0 NA NA 3

1.3.10.2.2.3 Identify BDS candidates # candidates Ongoing 25 0 0 0 NA NA 25

1.3.10.2.2.4 TOT to deliver training to BDS providers # trainees Ongoing 0 25 0 0 NA NA 25

1.3.10.2.2.5 Refresher Training to BDS providers # trainees Ongoing 0 0 25 25 NA NA 50

1.3.10.2.2.6 Delivery of BDS Services to Livestock VC businesses 

(via vouchers and other methods)
# businesses served Ongoing

0 25 50 25 NA NA 100

MLA 2 2 5 5 5 5 NA NA 10

Dairy 7 2 9 5 5 4 9 NA NA 10

MLA 2 2 5 5 2 2 NA NA 10

Dairy 7 2 9 5 5 7 1 9 NA NA 10

MLA 2 2 1 2 1 2 3 NA NA 3

Dairy 7 2 9 1 2 2 9 NA NA 3

MLA 1 1 3 4 1 NA NA 7

Dairy 3 1 4 3 4 6 1 7 NA NA 7

MLA 3 4 1 1 NA NA 7

Dairy 2 2 4 3 4 1 1 4 NA NA 7

MLA 1 1 1 2 1 1 NA NA 3

Dairy 1 2 NA NA 3

MLA 15 NA NA 15

Dairy 15 NA NA 15

Staff   # bank staff 30 NA NA 30

Banks #banks NA NA 15

1.3.10.2.6  Design and pilot financial products/models NA   # products 1 0 NA NA 1

1.3.10.2.7  Organize/sponsor forums for the financial sector NA   # forums 2 Completed Completed 1 2 NA NA 1

1.3.10.2.8  Financial assistance to financial businesses -  measured 

as milestones met within grant agreements.

NA
# milestones met

1 1
Completed Completed

1

NA NA

TBD

1.3.10.2.2  Develop localized Business Development Services (BDS) providers (private)

1.3.10.2.3 Support debt financing to VC businesses 

Completed

1.3.10.2.1.2 Prepare businesses for equity investment (soft support): 

building profiles of businesses and coaching
# businesses Completed

1.3.10.2.1.3 Prepare businesses for equity investment (hands-on 

support): financial and managemnet due diligence
# businesses Ongoing

FY 2014 Implementation Schedule and Quarterly Target

1.3.10.2.1.1 Identify businesses interested in equity investment # businesses Completed

1.3.10.2.1.2 Evaluate businesses for suitability of equity investment # businesses 

Activity Description 
Value 

Chain
Unit Status

1.3.10.2.1 Support equity investment in VC businesses 

1.3.10.2 Stimulate investment, credit & finance throughout the value chains

Quarter performance (Oct-

Dec 2014) Remark 

Cumulative achivement (July-

Dec.2014)

2015 Target (July 1, 2014-

June 30,2015)

1.3.10.2.5  Training to banks (Risk management) 

1.3.10.2.3.4 Referral to banks with credit guarantees (i.e., DCA) # businesses

1.3.10.2.3.5 Referral to banks without credit guarantees # businesses

1.3.10.2.4 Training to livestock businesses (business and financial 

trainings)
# businesses

1.3.10.2.3.3 Prepare businesses for debt financing (soft support): 

recommending changes to business plan and advising on licencing 
# businesses

1.3.10.2.3.4 Prepare businesses for debt financing (hands-on 

support): revising/upgrading business plans and building project 
# businesses

1.3.10.2.3.1 Identify businesses interested in debt financing, and the 

type of financing needed (working capital, medium and long term 
# businesses

1.3.10.2.3.2 Evaluate suitability of businesses for debt financing # businesses

1.3.10.2.1.5 Identify interested investors and connect them with 

livestock businesses 

Ongoing
Demand driven activity: No request from dairy 

businesses during reporting period

Ongoing
Demand driven activity: No request from MLA 

businesses during reporting period

Completed
Ahead of schedule in response to client 

demand

Ongoing
Demand driven activity: Lesser no. of qualifying 

requests from MLA businesses during 

Completed

Completed

Contract for sub-contractor is being processed

Contract for sub-contractor is being processed 

# investors Completed
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ETHIOPIA LIVESTOCK INVESTMENT FORUMS - 2014 

USAID‟s AGP-Livestock Market Development (USAID/AGP-LMD) project organized four 

regional forums in Oromia, Amhara, Tigray, and SNNPR during this quarter. More than 100 

businesses took part in the series of regional livestock investment forums. 20 businesses attracted 

the attention of 10 local and 3 international investor companies. A social investment fund and a 

private equity investment brokerage firm from the U.S. were among the investor companies 

interested to invest in the livestock sector. The forums have also helped 30 businesses create vital 

connections for sales relationship and partnerships with other actors in their respective dairy, meat, 

and live animal value chains.  

Local businesses engaged in animal feed production and processing, heifer production, dairy 

production and processing, live animal fattening and export, meat processing and export, and so 

forth pitched themselves to investors during the forum. Animal feed businesses, dairy farms, and 

dairy processing companies got the most traction from investors. USAID/AGP-LMD is following 

up on promising leads to ensure that they result in actual investment deals between investors and 

businesses. 

In addition to businesses and investors; the forum was attended by high level government officials 

from the Ministries of Agriculture, Trade, and Industry as well as federal and regional investment 

commissions and staffs of other major developmental partners. 

Regionally; 4 livestock businesses from Oromia attracted the interest of 1 local and 2 international 

investors during the Oromia forum. Incluvest (a Dutch investor fund) has completed its 

preliminary due-diligence and made an offer to purchase 35% of shares from Dr. Alemtshay 

Tesfa‟s (a female entrepreneur) dairy farm and processing company. 8 livestock businesses from 

Amhara attracted the attention of 2 local investors during the Amhara investment forum. Investors 

have vouched to visit these businesses and start their screening process for a serious engagement.  

2 businesses attracted the attention of 1 local and 2 international investors during the Tigray 

investment forum. Nuru Social Enterprises (a U.S based social investment fund) traveled to 

Mekelle on Nov.6
th

 and conducted preliminary due-diligence on YB animal feed company in 

Tigray. 6 businesses attracted the attention of 4 local and 2 international investor consulting firms 

during the SNNPR livestock investment forum. Again, Nuru Social Enterprises (a U.S. based 

social investment fund) completed its preliminary due-diligence and made an offer to purchase 

51% of company shares from Abay feed in SNNPR.  
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IR2: IMPROVED ENABLING ENVIRONMENT FOR LIVESTOCK VALUE 

CHAINS  

COMPONENT 4:  IMPROVE THE ENABLING ENVIRONMENT OF LIVESTOCK 

VALUE CHAINS  

IR 2: Strategy 1: FACILITATE AND EMPOWER STAKEHOLDERS FOR POLICY 

REFORM AND ADVOCACY 

 

Establish livestock working groups (Activities 2.4.1.1 and 2.4.1.2)  

 

Following the model at the federal level, regional Livestock Agencies in Amhara, SNNPR and 

Tigray in collaboration with LMD and regional implementing partners (IPs), established the 

Livestock Working Groups in their respective regions. The LWGs are instruments for the 

promotion of livestock policies, agendas in the regions and to assist the private sector in tackling 

some of the practical problems.   

 

The Regional Livestock Agencies took the lead in organizing the livestock working groups 

(LWGs). Participants in all regions hailed from Regional Government Bureau & Agencies, 

NGOs and private traders working in the livestock sector in the regions. The Scope of Work for 

the (LWGs) was developed during the first working group meetings and an executive body 

(Chair, Deputy Chair and Secretary) was elected. The working group participants identified 

priority policy issues and agendas to be presented and discussed at the next multi-stakeholder 

platforms (MSPs) in their respective regions. 

 

The plan was to establish four Working Group in the Regions following the federal model of the 

Technical Working Group. Three have been established as described below (Amhara, SNNPR 

and Tigray). The establishment of the Oromiya LWG is delayed because the regional authorities 

were busy and were not available. However it is planned to take place on the19th of January, 

2015. 

  

Establishment of Livestock Working Group in SNNPR: 

The SNNPR Livestock Working Group (LWG) was established on 21
st
 Nov, 2014. About 20 

people (5 female) hailed from Livestock Agency, Cooperative and Marketing Bureau, 

Agriculture Research Institution of the region, Hawassa University, SNV EDGET, LIVES, FAO 

and representatives of the private sector attended the establishment meeting. Female participation 

is 25% of the total. This is a little below the 30% that LMD plans to do in every training. Efforts 

will be made to address this gap in subsequent meetings. Participants deliberated in depth and 

unanimously agreed on the relevance of the LWG and the crucial role it can play on institutional 

and policy reforms and coordinating actors for the development of the livestock subsector in the 

region.  
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Outcomes of the Livestock Working Group Meeting in SNNPR: The Regional Head of the 

Livestock Agency Ato Desta was elected the Chair, representative of Hawassa University, 

D/Chair and Self-Help secretary.  The following policy issues/agenda were identified by the 

working group that need to be addressed to enhance the performance of the livestock sector in 

the region: access to land; livestock feed-availability and quality, standards and quality for meat 

and dairy products; access to finance.  

 

Establishment of the Amhara Livestock Working Group: 

The Amhara region Livestock Agency and ORDA took the lead in establishing the regional 

Livestock Working Group and facilitating the first meeting on the 3
rd

 of December 2014. 

Participants were drawn from Regional Government Bureau & Agencies, NGOs and private 

sector operating in the region.  ORDA‟s Executive Director, Dr Amlaku Asres chaired the 

meeting. Participants discussed  the relevance of the working group and the Terms of Reference 

that broadly includes pushing for policy and institutional reform, advocating and lobbying for 

creation of enabling environment for the private sector, identification and up-scaling best 

practices. The group elected policy champions including Ato Muluken from the regional 

Livestock Agency as chair person and   Dr Likawunt from ARARI as deputy chairperson.  Dr 

Amlaku from ORDA is the secretary for the regional LWG.  

 

The second working group meeting was held on December 16, 2014 to endorse the ToR and 

identify key policy issues and agendas for the wider MSP meeting. Ato Shimeles Belachew the 

New Head of the regional Livestock Agency officially opened and chaired the meeting.  ORDA 

Deputy Head presented the final draft of the ToR and key policy issues for discussion.  

 

Outcomes of the LWG Meeting in Amhara: After extensive discussion of the ToR and detailed 

deliberations, the RLWG members agreed on the following points;  

 The task force should stay focused on existing policy issues of dairy, meat and live animal 

rather than stretching itself to other livestock value chains. 

 More emphasis should be given to livestock market in light of the new proclamation 

 Share the experience of land allocation for livestock development in other regions  

The RLWG unanimously agreed to review and deliberate on the following topics in the coming 

Multi-Stakeholder Platform (MSP) meeting; 

 the status of Land allocation for livestock related businesses, especially for  grantees 

 Implementation of the Live Animal Trading Proclamation–implication for the region 

 Livestock Extension services-content and coverage  

ORDA, BoT and Livestock Agency are assigned to conduct review and provide a status update 

on the agendas stated above. The next LWG and MSP meetings will be held on January 12, 2015 

and January 23, 2015, respectively.  

 

Establishment of the Livestock Working Group in Tigray 
Tigray Region Livestock Department and REST organized Livestock Working Group 

establishment meeting on 13
th

 December 2014. A total of 15 participants invited from the 
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relevant public institutions, private sectors, NGOs, research and university attended the 

workshop.  

 

The main agendas of the workshop were: understanding the purpose of establishing regional 

LWG as reflected in the ToR and electing the leaders.  The Livestock Department Head 

emphasized that the newly established regional livestock working group will replace the 

Livestock Steering Committee the region used to have before. The group discussed and endorsed 

the ToR to for the LWG and elected Ato Jemal Gidey from BoA – Livestock Core Process 

Owner as the Chair Person, LMD Regional Project Coordinator as Deputy Chair Person and 

Abergelle Export Abattoir as Secretary of the working group.  The participants of the meeting 

underscored the importance of the LWG both for the private sector and government in pushing 

for policy and institutional reform, and also highlighting the importance of the livestock sector 

for the development of the region.  

 

Outcome of the LWG Meeting in Tigray: Building a consensus around LWG the meeting 

participants agreed to work on the following policy issues;  

 Facilitating market linkage especially in the area of dairy products, meat and live animals  

 Promoting privatization of livestock health services in the region  

 Strengthening the role of Tigray Cooperative Agency in the area of input supplying, 

production and market linkage, etc. 

Tigray BoA, TAMPA, and Mekele University are assigned to prepare a presentation on the 

above issues at the MSP that will be held in the third week of January. 

 

Organize MSPs at federal and regional level (Activity 2.4.1.4) 

 

The plan was to organize 4 MSPs in the regions and 1 at the federal. This was delayed because of 

the need to establish the Livestock Working Groups first so that they in turn will be responsible 

both for organizing the MSPs in the regions as well as identifying the region specific policy 

issues and agendas.  Unlike in the previous years, LMD has planned to take a step back and 

encourage regions to take ownership and buy-in to the policy process. As a result only one MSP 

has been organized in SNNPR (See below) and the other MSPS are scheduled to take place in 

January and February 2015. 

   

MSP in SNNPR  

SNNPR Livestock Development and Health Agency and SELF HELP AFRICA organized Multi-

Stakeholders Platform (MSP) at Butajira Town on December 07/2014.  A total of 52 participants 

(6 female) representing government stakeholders, private sector engaged on livestock businesses 

and NGOs working on livestock sector took part in the meeting.  There were far too few female 

participants in the MSP and this was communicated to the regional authorities. Regional 

authorities in their turn promised to make effort to fill the gap in female participation. Two high 

level regional officials Ato Desta Gabriel,  Head of the Regional Livestock Development and 

Health Agency,  and Ato Germame, Deputy Head of the Regional BoA, made key note addresses  

and chaired the deliberations of the MSP meeting. 
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The main discussion points were: 

 Access to land and Finance by the Livestock sector  

 Animal Feed/Forage challenges in  SNNPR- 

 PPP- Experience of Public Private Partnership in  livestock  market centers and 

Slaughterhouse management 

Key Action points and recommendations: 

 Participants suggested that MSPs should be organized 3 times a year; the regional Livestock 

Agency will cover the cost of one additional MSP. It was also stressed that some government 

stakeholders, such as  the Trade and Industry Bureau, should participate at the coming MSPs. 

 Access to land is a major problem hindering the development of the livestock sector in the 

region. The regional Livestock Agency took responsibility to engage appropriate public 

institutions in the region and seek  solutions  

 It was recommended that the Animal Feed and Drug Control Authority should take all 

necessary regulatory measures to control the quality of concentrate feeds and distribution in 

the region  

 Upcoming MSP should be accompanied by a field visit to livestock farms to appreciate and 

get first-hand information on existing challenges for the private sector. 

 
 

 

 

 

 

 

 

 

 

 
 

 

Figure 16 and 17:SNNPR MSP Participants and Chair Person 
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Table 14: Action points forwarded in Feed sector and responsible institutions 

No Area in 

Feed sector 

Action points Responsible Institution 

1 Concentrate 

Feed 
 Strengthening  Coops working on  feed 

processing activity 

 Supporting the establishment of 

distribution centers/feed dealers at 

various location/woredas   

 Livestock Agency, LMD, 

FEED Project II, Marketing 

and Cooperative bureau 

2 Roughage   Supporting  youth, organized in a group,  

and enable them to collect roughage and 

crop residues   

 Creating belled roughage/hay  supplying 

shops 

FEED II Project, Livestock 

Agency,  Marketing and 

Cooperative  Bureau, 

Women, youth and children 

affairs Bureau  

3 Forage 

Seed 
 Working to have better seed supply 

 Select appropriate seed for various 

locality in the region 

 Livestock Agency, SARI, 

FEED II, SNV-EDGET 

Project, Hawassa University  

 

 

Conduct sensitization and awareness on implementation of the Live Animal Trading 

Proclamation for government officials, traders, feedlot operators and transporters 

(2.4.1.10.1).  

 

LMD supported the regional Trade and Marketing Bureaus of Amhara, SNNPR and Tigray to 

organize discussion forums with the objective of creating common understanding on the 

implementation of the new live animal trading proclamations.  These workshops were attended 

by all stakeholders (public institutions, private sector (export abattoirs, feedlot operators, 

exporters, traders and transporters). Federal MoT and Regional Trade Bureaus presented the 

details of the proclamation and planned implementation strategies. The key issues discussed 

were: Livestock markets management, livestock movement control, quarantine, licensing, and 

transportation. These forums created common understating on the proclamation identified 

challenges during implementation and recommend the need for private-public-partnership in 

managing livestock markets.  

 

The main outcomes of the sensitization and awareness creation workshops on Live Animal 

Trading Proclamation are: The implementation process requires substantial inputs in terms of 

financial investment, capacity building, changing the mindsets of producers, market actors and 

law enforcement agencies. The representatives of the federal MoT and the regional Trade and 

Transport Bureaus have taken these challenges into consideration and have promised to come up 

with possible solutions. 
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Specific issues per region are indicated below 

  

SNNPR 24-25 December, 2014 

 

The Marketing and Cooperative Bureau of the region organized the workshop on 24-25 

December, 2014 in Hawassa.  The workshop was attended by 90 participants drawn from zonal 

and woreda marketing and cooperative offices.  

 

The main discussion points and outcomes were: 

 There is insufficient preparation at lower levels to fully enforce the proclamation. The need 

for the region to develop a strategy to implement the proclamation was emphasized. 

Moreover, there should be clear delineation of tasks and responsibilities between MoT and 

MoA and their counterpart bureaus at regional level to avoid duplication of efforts and 

competition between actors.  

 The federal regulation which is crucial for effective and efficient execution of the 

proclamation is not yet approved by the Council of Ministers. MoT should exert all efforts to 

get the draft federal regulation approved.  

 Creating a sustainable business linkage among exporters and live animal suppliers is very 

crucial. Abattoirs and exporters should make all necessary preparations to buy animals only 

from registered feedlots and cooperative unions 

 SNNPR Trade and Industry bureau has to label fattening as one business entity in the 

business directory. Therefore fattening will be one of the registered and recognized 

businesses.  

 Privatization of livestock services like domestic abattoirs and markets can be done in SNNPR 

through the PPP model. However the region has to develop directives and guidelines for 

implementation. 

 

Oromiya: 10-11 Dec 

 

Oromiya Trade and Market Development Bureau organized a sensitization workshop on the Live 

Animal Trading Proclamation for a total of 60 participants,-8 women.  The bureau Head and 

Deputy Head jointly chaired the meeting. Participants were drawn from AGP LMD woredas, 

Livestock Development and Health Agency, Trade & Market Development and Cooperative 

Promotion Agency, Pastoralist Commission, Transport and Cooperative Promotion office.  

 

Main Discussion Points and outcomes were: 

 The Oromiya region can adopt the use of the LITS pilot in the course of the implementation 

of the proclamation by harmonizing the LITS project and regional trade bureau activities. 

Joint planning and coordination of activities is required in this regard.  MoA has to invite the 

Oromiya Trade Bureau, Livestock Agency and Pastoral Commission during planning and 

coordination meetings of LITS. The implementation of the proclamation should be done by 

prioritizing activities. Mapping primary markets and identifying the secondary market 
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centers can be the first interventions. However much emphasis shall be given to the export 

corridors. 

 The proclamation can possibly contribute to curbing illegal livestock trading only by putting 

the right incentives for legal operators and create an attractive market environment to pull 

these animals towards trading in the hinterland. PPP can be piloted in selected active 

livestock markets, transportation and domestic abattoirs in the region.  

 

Amhara: December 11-12, 2014 

 

Amhara Region Trade Bureau organized the sensitization workshop for Live Animal Trading 

Proclamation for government, traders, feedlot operators and transporters on December 11 –12, 

2014 in Bahirdar. A total of 70 participants (10 female) attended the workshop. The figure for 

the female participation is low and the organizers took note and promised to increase the figures 

in future meetings. Participants were drawn from traders, feedlot operators and transporters 

working in Bahirdar, Gondar, Debremarikos & Debrebirehan towns.   Government officials and 

experts from Amhara Regional State Bureaus of Trade, Agriculture, Justice, Mass media, 

Livestock, and the Police Commission also participated in the meeting. The Head and Deputy of 

Amhara Bureau of Trade and Head of Amhara Livestock Agency chaired the workshop. 

Representatives from Federal MoT and LMD also took part and contributed to the discussion. 

 

Main discussion points and outcomes were  

 Delay of issuance of regulations and directives has delayed the implementation of the 

proclamation. There is still lack of clarity on the issue of movement permit and illegal trade 

when animals are transported across regional states. 

 Designation and organizing 1
st
 and 2

nd
 level markets is not yet done in Amhara region. 

Shortage of human resource will also be a challenge during the implementation 

 Feed lot operators in Amhara region are not able to get land; the land they have cannot be 

used as collateral to get loans, and they cannot even renew their license as they cannot fulfill 

the requirements.   

 The facilities and infrastructures like feeding, watering and transportation means are still 

lacking for livestock during transit to and from the market centers.  

 

 
Figures 18, 19 and 20: Impressions from the MSPs 
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 With regard to access to land, it was agreed that an integrated action of all stakeholders such 

as Amhara Region Bureau of Industry and Urban Development, Amhara Region Livestock 

Agency, Amhara Region Bureau of Trade and the regional assembly or the office of the 

president is required.  This issue will be an agenda for discussion in the coming MSP. 

 The proclamation will contribute to combat illegal livestock trading as long as all 

stakeholders get the proper knowledge and understanding about its effects and make a 

coordinated effort.  However continuous sensitization and awareness creation is required to 

change mind sets. An appeal was made to USAID‟s AGP-LMD and other projects to support 

the regional BoT in this regard.  

 The newly established Regional Livestock Working Group is given the task to explore 

options and come up with recommendations and suggestions on a number of issues like land 

lease period, livestock insurance, collateral, transport system, quarantine management, and 

incentive options to reduce illegal trade.  
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Table 15: Work plan progress monitoring table IR 2 Strategy 1: Facilitate and empower stakeholders for policy reform and 

advocacy.  

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Tot. M F Tot.

2.4.1.1 Reconstitute and align working groups for each value chain 

and designate policy champions from public and private sector

no working groups 

and leader
na na 3 Ongoing 

Amhara, SNNPR and Tigray established the working 

groups. Oromia planned for Jan 2015
6 2 na na 7 na na 8

2.4.1.2 Consolidate key policy issues and continue dialogue and 

advocacy with policy makers (dairy board, breeding policy, 

privatization road map, land allocation for feedlots in Amhara 

region etc)

No of key policy 

issues identified
na na 5 Ongoing 

Federal and regional working groups identified policy issues 

for future dialogue and advocacy
2 3 1 na na 5 na na 6

2.4.1.3 Support the legal frame work for upcoming 2 

proclamations, 6 regulations and guidelines 
no issues identified na na 0 Ongoing LMD working with MoA on two proclamations 2 1 2 2 na na 2 na na 8

2.4.1.4  Organize MSPs at federal and regional level no MSPs na na 1 Ongoing SNNPR organized the MSP on Dec 13 5 5 na na 2 na na 10

2.4.1.5.  Facilitate value chain level working  groups  meetings no meetings na na 4 Ongoing Amhara 2 and Tigray 1 meeting 6 6 8 6 na na 8 na na 28

2.4.1.6 Support the develoment of standards and implementing 

guidelines on milk quality 

No strategy and 

guideline
na na 0 Ongoing Consultant selection underway 1 1 na na 0 na na 2

2.4.1.7 Develop blue prints and design standards for the various 

categories of domestic abattoirs
No standard na na 0 Ongoing Consultant selection underway 1 na na 0 na na 1

2.4.1.8 Conduct meetings to initiate dialogue on commercialization 

and privatization of animal health and slaughtering services
meetings na na 0 Postponed

Planned for next quarter due to delay in IP agreement 

signing.
4 1 na na 0 na na 5

2.4.1.8.1. Conduct study on the experience of the Amhara region 

on cost recovery  of animal health delivery pilot.
study na na 0 Postponed Planned for next month, consultant selection is underway 1 na na 0 na na 1

2.4.1.8.2. Conduct works shop in Amhara region to present the 

study findings and upscale the cost recovery in animal health 

delivery

# participant na na 0 Postponed Will follow Activity 2.4.1.8.1 50 na na 0 na na 50

2.4.1.8.3. Organize a study tour to Amhara region to visit the cost 

recovery animal heath delivery 
# participant na na 0 Postponed Will follow Activity 2.4.1.8.1 1 na na 0 na na 25

2.4.1.9 Provide technical assistance in analyzing and reviewing 

policies, regulations and administrative procedures at different 

stages (Live animals marketing proclamations, SPS, and animal 

health, feed)

# of policies na na 3 Ongoing 

In Oromia, Amhara and SNNPR discussions were held 

concerning the regulations of the live animal trading 

proclamation 

1 1 2 1 3 na na 5

2.4.1.9.1 Organize a validation workshop on the live animal 

transport study
# workshop na na 0 completed 1 na na 1 na na 1

2.4.1.9.2  Support the undertaking of a business plan for a group 

of 20 livestock exporters who expressed an interest in forming a 

cooperative and purchasing dedicated livestock transport 

Business plan na na 0 Postponed CBA Study underway 1 na na 0 na na 1

2.4.1.9.3  Assisting the Road Transport Authority (RTA) in the 

Ministry of Transport in implementing the standards through 

training their inspectors

training na na 0 Postponed CBA Study underway 1 na na 0 na na 1

2.4.1.10.1. conduct sensitization workshops for government, 

traders, feedlot operators and transporters
# w/s na na 6 Ongoing Except Tigray all regions conduted the workshops 7 na na 6 na na 7

2.4.1.11  Produce policy briefs for stakeholders and gov 

authorities
# pol. Brief na na 0 Postponed 1 2 2 na na 0 na na 5

2.4.1.12. Support MoA and association in establishing the 

Ethiopian dairy board
meetings/workshops na na 2 Ongoing 

The issue of dairy board was discussed at the Ethiopian 

animal feed association meeting
1 2 2 1 2 na na 6

COMPONENT  4: IMPROVE THE ENABLING ENVIRONMENT OF  LIVESTOCK VALUE CHAINS

2.4.1 Facilitate and Empower  Stakeholders for Policy Reform and Advocacy 

2.4.1.9  Validate the live animal transport study

2.4.1.10. Support the implementation of the live animal trading proclamation

Cumulative achivement 

(July-Dec.2014)

2015 Target (July 1, 2014-

June 30,2015)
Activity Description Unit

Quarter Performance  (Oct- 

Dec 2014)
Status Remark

FY 2014 Implementation Schedule and Quarterly Target
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IR 2 Strategy 2: CAPACITY BUILDING FOR PUBLIC AND PRIVATE 

STAKEHOLDERS 

 

Support for the Ministry of Industry (MoI) -  EMDIDI Twining Needs Assessment: 

(2.4.2.2.5). 

 

LMD is supporting EMDIDI to develop a twinning gap assessment to be used as the basis for 

designing the twinning program agreed with the MoI.  As a follow up, EMDIDI, in collaboration 

with LMD, established a twinning task force of three experts led by the Deputy Director of the 

Institute. The task force visited the Leather Industry Development Institute (LIDI), Addis Ababa 

Science and Technology University, Family Milk and Luna export abattoir to collect information 

and conduct discussions with the leaders of the institutions. The twinning task force analysed the 

data it collected, conducted interviews with experts and produced a report that was submitted to 

EMDIDI management for internal review. The report, when endorsed and agreed upon by 

USAID, will serve as the basis for developing a SoW by identifying key areas for the twining. 

EMDIDI has developed sense of ownership to the twining exercise as it will be based on their 

felt needs.  

 

Support the industry, higher education and research forum (linkage) (2.4.2.2.4.). 

 

EMDIDI organized the first livestock industry-universities research linkage forum on 4
th

 of 

December, 2014 for the Adama-Modjo corridor. A total of 44 participants attended the 

workshop. Participants were drawn from EMDIDI, (organizers), Assela University, Adama TVT 

collage, export abattoirs, dairy processors, feed processors, East Shewa zone administration and 

trade and industry office, science and technology ministry and LMD.  

 

The objective of the workshop was to create university education, research and industry linkages 

for the purpose of capacity building, undertaking action research and scaling up best practices. 

Key issues discussed: 

 The need and purpose for organizing the forum  

 Electing forum leaders who will lead the forum and who allocate the resources  

 

Main Discussion points Outcomes  

1. All participants have accepted the need and purpose of having such a forum 

2. Joint planning for organizing similar forums in other regions identifying practical support for 

private sector 

3. Singing an MoU between private industries and Assela University to concretize  University-

industry linkages 

The following were elected to lead the livestock industry-universities research linkage 

forum: Assela University (Chair), Yakela Dairy ( Deputy Chair), Ethio feed and 

Luna(members); East Shewa zone trade and industry office (secretary). 

 

  



 
 
USAID-Livestock Market Development Second Quarter Report (Oct.-Dec. 2014) 

 
58 

 

Support the capacity of regions to ensure meat hygiene and food safety supplied to the 

domestic market (2.4.2.5) 

 

Oromiya: 

LMD supported Oromiya Livestock Agency in organizing two workshops on meat hygiene and 

safety on 10-11 October and 6-7 November, 2014 in Adama and Ambo respectively. The main 

objective of the workshops was to create awareness and agree on the control system to be 

implemented in selected towns as a pilot.  

 

Participants were drawn from Oromiya Livestock Agency, Bureau of Health, Bureau of Trade 

and Market Development, Bureau of Environmental Protection, and zones and woredas of AGP-

LMD project operational areas. In addition, town administrators and mayors of towns in these 

zones and woredas attended the workshop. A total of 119 participants attended the workshop 

from all AGP-LMD zones and woredas. The deputy head of Oromiya Trade and Market 

Development Bureau, head of Oromiya Livestock Development and health Agency, The head of 

Oromiya Land and Environment Protection, Mayors of towns and representative of the Oromiya 

Health Bureau are the higher officials who attended the workshop.  

 

Workshop Discussion points: Minimum standards of meat hygiene and safety and the current 

status of Region.  

The minimum requirements in keeping the hygiene and safety of meat were presented by an 

expert from one of the export abattoirs for ease of comparison with the existing situation.  

Oromiya livestock agency presented the situation or current status of the region in keeping the 

hygiene and safety of meat supplied to the domestic market. The agency reported that, there are 

only 101 active slaughter houses and 54 trained meat inspectors in the region. That means about 

half of the slaughter houses are without inspectors. There is only one slaughter house in the 

region relatively constructed in compliance with the minimum standard. That is the slaughter 

house in Adama. The presentation was made pictorially to show the worst side of the abattoirs in 

Oromiya. Most of the domestic abattoirs are in poor condition and in various states of disrepair. 

 

     
      Figure 21: Meat Inspector 
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Roles and responsibilities of actors in controlling meat hygiene and safety in Oromiya were 

agreed upon by the participants as follows: 

• Oromiya livestock resource development agency: has a legal mandate to control and regulate 

the hygiene and safety of meat supplied to the domestic market. 

• Industry and Urban development bureau or Municipalities: in most places the municipalities 

are owners and managers of slaughter houses. 

• Oromiya Health Bureau: has the mandate to control the hygiene and safety of meat and meat 

products from the production to consumption.  

• Oromiya Environmental protection bureau: has a mandate to control the environment  

• Oromiya Trade and market development bureau: has the mandate to control illegal trading of 

animals, meat, meat products, and related services. 

• Butchers and Consumers Association: (should be filled or removed) 

 

Main outcomes and the way forward: 

The participants agreed on the need to organize actors in the form of a taskforce starting from the 

region, woredas down to municipality level. At regional level there should be a memorandum of 

understanding signed among stakeholders. Then, each bureau should implement the provisions in 

the MoU by developing regulations and procedures to be cascaded down to the woreda level.    

The Oromiya Livestock Agency was given the responsibility to take the issue up at regional level 

and facilitate the formation of a taskforce. It should also take practical steps to control the 

hygiene and safety of meat using the existing federal and regional laws and regulations at the 

zonal capitals. Ten zonal towns were selected to conduct additional assessment and dialogue for 

the implementation of a control strategy.  These are: Adama, Woliso, Bokoji, Shashemene, 

Fitche, Ambo, Nekemte, Shamboo and Holleta. 

 

Livestock Identification Traceability System (LITS) (Activity 2.4.2.7).  

 

The following start up activities were completed in the reporting quarter in order to kick start the 

pilot LITS project. 

 

The international LITS Consultant undertook a field trip to Adama, Hawassa, Yabello and 

Moyale from Monday 24th January to Monday 1st of December to apprise stakeholders of the 

LITS pilot project as well as to obtain a better understanding of the implementation of the LITS 

project. He visited export abattoirs, feedlots and market centers to familiarize the actors with the 

objective of the upcoming LITs Project.  

 

At the end of the visit the advisor reported to the LITS Working Group that all stakeholders are 

very enthusiastic to implement the LITS pilot as they believe it will help them in strengthening 

their market linkages and competitiveness. According to the Advisor, actors he visited for the 

pilot had expressed their readiness to allow the LITs pilot to use feedlots and abattoirs for 

tagging and to provide the support the project may require. Some of them have already started 

tagging animals destined for the export market, but this is not recognized and is not up to OIE 

standards. 
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The database RFP is finalized and published for open bidding. Seven firms had confirmed their 

intent and submitted their proposal to bid for the LITS database.  Queries from four companies 

were responded to and were posted on the CNFA website. The database bid evaluation 

committee carried out a series of meetings and evaluated bid documents. 

 

The ear tag tender document has been prepared and was approved by the Ministry of Finance and 

Economic Development (MoFED) and is ready for publishing by the LVC/PPD project of the 

EU.  

 

Procurement of office furniture, computers, GPS and two vehicles is underway and is expected 

to be ready for project use in January. 

 

The LITS working group established to technically lead the pilot program has met five times 

during the quarter.  Major issues discussed and agreed on WG meetings include: 

o Approved proposed members of the working group and steering committee. 

o The draft roles and responsibilities of the technical working group and the steering 

committee were circulated and a number of edits were made. 

o Scope of works for three short term technical assistance including legal framework, premise 

registration and LITS communication strategy were discussed and enriched.   

o Approved proposed members of a Selection Committee to evaluate both the tag and database 

tenders. 

o The MoA reaffirmed that while dedicated office space was being sought, the LITS team can 

be accommodated at DVS offices with immediate effect. 

 

Draft data entry and animal health certification forms are prepared; these include: 

o Primary Health Certificate and Movement Permit – to cater for health certification at the 

market center, as well as act as a movement permit and data entry form; 

o Arrivals Report – to record tagged animals arrival at a property; 

o Animal Treatment Report – to record batch treatments in terms of quarantine requirements 

(e.g. vaccinations); 

o Transfer Report – to record livestock movements off the property; and    

o Deletions Report – to update records on the database of local slaughters, deaths, etc. 
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Table 15: Work plan progress monitoring table IR 2 Strategy 2: Capacity building for public and private stakeholders 

  

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Tot. M F Tot.

2.4.2.1.1. Local training on livestock value chain concept and development 

for federal and regional level authorities, IP and coordinators. (International 

STTA)

# trainees na na 0 Ongoing The training is set for 12-17 Jan 2015 25 na na 0 25

2.4.2.1.2. Local level training on value chain development on livestock 

value chain development using local consultants for federal and regional 

level experts 4 trainings 1 at federal and in each regions

# training na na 0 Ongoing The training is set on end of Jan and Feb, 2015 4 na na 0 4

2.4.2.2.1. Organize exploratory visit to (India ) for establish twining 

arrangement for dairy and meat technology deve. Getting STTA support for 

organization

# visits na na 0 Ongoing 
Twining need assessment study submitted to EMDIDI 

management
1 na na 0 1

2.4.2.2.2. Organization auditing by getting STTA support from the selected 

institutions  and caoching 
# STTA 2 2

2.4.2.2.3.  Support EMDIDI in developing  a twining program document 

for dairy and meat (STTA support)
document 1 1 2

2.4.2.2.4. support the industry, higher  education and research forum 

(linkage)
# forums na na 1 Ongoing 

One forum for the Adama corridor was organised 

December 4th. 
1 2 2 1 na na 1 6

2.4.2.2.5. Gap analysis and best practice assessment on Industry related 

research issues
Study document 1 1 2

2.4.2.2.6. Organize Short term Training on Meat processocing and quality 

assurnace by hiring an interntaional STTA
# part 20 20

2.4.2.2.7. Equipe the audio vesual libraray of EMDIDI Ongoing List of equipment and specification prepared

2.4.2.3.1. Organize ToT on using new technologies for diasease reporting 

system for each region
# ToT na na 0 Postponed

MoA planned to launch the technology in January 2015, 

ToT will be organised after the launch. 
4 na na 0 4

2.4.2.3.2. Training on disease reporting data management and data 

exchange for regional labs and NAHDIC
# parti na na 0 Postponed

MoA planned to launch the technology in January 2015, 

training will be organised after the launch. 
30 na na 0 30

2.4.2.4. Support the capacity building on the genetic improvmnet for milk through syncronization and an mass AI services 

2.4.2.4.1. Facilitate high level training for LN2 plant technitians (hireing 

international expert) 
no trainees na na 0 Ongoing Trainer selected, contracting ongoing 20 na na 0 20

2.4.2.4.2. Facilitate lower level training for LN2 plant technitians (At NAIC) no trainees na na 0 Postponed
NAIC is planning to use the trained technicians from 

Activity 2.4.2.4.1 as trainers.
20 na na 0 20

2.4.2.5. Support the capcity of regions in meat hygine and food safty supplied to the domestic market

2.4.2.5.1. Organize sensitazation workshop for meat hygine and safety for 

relevant governmnet actors at regional level (Livestock agency, MoH, 

maucipality, trade bureaus, butchers and consumers associations) 4 

workshops

no workshop na na 2 on going The workshops for SNNPR is planed for Jan 1 3 na na 2 4

2.4.2.5.2. Introducing Slaughter house standrds and control system in 

selected woredas and follow up the impelemetation
no woreda 6 6 12

2.4.2.5.3. Support for privatization and PPP management of sloughter 

houses 
no systems 4 4

2.4.2.6. Support for quality halala certification: organizing interntaional 

training for islamic affairs (halal certifiers)
no par 25 25

2.4.2.1 Create common understanding on the value chain concept and practice among stake holders at federal and regional level by organizing two level local  trainings

2.4.2.3. Capacity building of the federal and regional veterinary services on disease reporting, notification, diagnosis and data base managemnet. And support to create integration between woreda, regional and federal level laboratories

2.4.2.2 Institutional Capacity building EMDIDI to improve the  Dairy and Meat Technology in Ethiopia

2.4.2 Capacity  Building for Public and Private  Stakeholders

Activity Description Unit

Quarter Performance  

(Oct- Dec 2014)
Status Remark

FY 2014 Implementation Schedule and Quarterly Target

Cumulative 

achivement (July-

Dec.2014)

2015 Target (July 1, 

2014-June 30,2015)
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Table 16: Work plan progress monitoring table IR 2 Strategy 2: Livestock Identification and Traceability System 

 

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Tot. M F Tot.

2.4.2.7.1 Develop project working group committee WG developed na na 1 Completed 1 na na 1 1

2.4.2.7.2 Develop SoW for working group and Steering committee SoW's developed na na 2 Completed 2 na na 2 2

2.4.2.7.3 Develop Steering committee SC developed na na 0 Postponed 1 na na 0 1

2.4.2.7.4  Identify office space and equipment at MoA Office occupied na na 0 Ongoing 1 na na 0 1

2.4.2.7.5 Develop SoW for Project Manager, Office staff. Sow Developed na na 0 Completed 4 na na 4 4

2.4.2.7.6 Conduct  interviews an select PM and office staff #  of interviews na na 4 Completed
4 Positions recruited, recruitment process postponed at the 

last moment due to MoA decision. 
4 na na 4 4

2.4.2.7.7 Develop an MoU between USAID and MoA MoU complete na na 1 Ongoing Draft MoU under discussion 1 na na 1 1

2.4.2.7.8 Devlop work Plan Work plan complete na na 1 Completed 1 na na 1 1

2.4.2.7.9 Procure  Project vehicle Vehicle purchased na na 0 Ongoing 1 na na 0 1

2.4.2.7.10 Launch Project event Event occurs 1 1

2.4.2.7.11 Study tour Namibia Event occurs 20 20

2.4.2.7.12 Procure hand held GPS devices Purchase complete 1 1

2.4.2.7.13.1.  Put out tender for database Tender released na na 0 Completed complete 1 na na 0 1

2.4.2.7.13.2 Database presentations by providers # of Presentations na na 0 Cancelled
Offers received and reviewed. No presentations expected 

in this phase of the process
4 na na 0 4

2.4.2.7.13.3 Select  and award Database Provider Database awarded na na 0 Ongoing Selection process is in it's final stages 1 na na 0 1

2.4.2.7.13.4 Database implementation Database functional Error in planning, will follow activity 2.4.2.7.13.3 1 1

2.4.2.7.13.5 Develop data entry documentation for field use
Development of a 

functional document
1 1

2.4.2.7.13.6 Provide database training to MoA, feedlot and abattiors Phase 

I
# of trainee's Error in planning, will follow activity 2.4.2.7.13.3 20 20

2.4.2.7.14.1.  Identify applicable feedlot and transport  for Phase I Sites identified na na 0 Completed 1 na na 0 1

2.4.2.7.14.2 Travel to feedlot and sensitize owner and staff, buyers, 

transport
# of trainee's na na 0 Ongoing 20 na na 0 20

2.4.2.7.14.3.  Sensitize appropriate veterinarian  staff # of trainee's na na 0 Ongoing 20 na na 0 20

2.4.2.7.14.4. Identify abbatoirs (Phase I) Sites identified na na 0 Ongoing 1 na na 0 1

2.4.2.7.14.5 Sensitize abattoir owner and staff # of trainee's na na 0 Ongoing 10 na na 0 10

2.4.2.7.14.6 Develop Location Codes for each saleyard, feed lot and 

Abattior 

# of Codes 

developed
na na 0 Ongoing 1 na na 0 1

2.4.2.7.14.7 Develop GPS linkage with Database
Functional linkage  

of system
20 20

2.4.2.7.14 Site Location

2.4.2.7.  Implemetation of LITS pilot project

2.4.2.7. 13 Database implementation and set up

Cumulative 

achivement (July-

Dec.2014)

2015 Target (July 1, 

2014-June 30,2015)Activity Description Unit

Quarter Performance  

(Oct- Dec 2014) Status Remark

FY 2014 Implementation Schedule and Quarterly Target
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Table 16: Work plan progress monitoring table IR 2 Strategy 2: Livestock Identification and Traceability System (Cont.) 

 

  

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Tot. M F Tot.

2.4.2.7.15.1 Finalize identification device and wording ID tag choosen na na 0 Ongoing The EU financed project started the procurement process 1 na na 0 1

2.4.2.7.15.2 Put out for tender Identification device Tender released na na 0 Ongoing The EU financed project started the procurement process 1 na na 0 1

2.4.2.7.15.3 Procure 90,000 tags for high land and lowland
Tags in possession 

of MoA
na na 0 Ongoing The EU financed project started the procurement process 1 na na 0 1

2.4.2.7.16.1 Develop workshop training materials
# of materials 

developed
1 1

2.4.2.7.16.2 Train feedlot staff, buyers and abattiors on data collection and 

tag application Phase I
# of trainee's 50 50

2.4.2.7.16.3 Train transport drivers and veterinary officer/health worker 

and quarantine officer Phase I
# of trainee's 50 50

2.4.2.7.17.1 Ensure Ethiopian Animal identification Act is in line with the 

LITS

# of changes to 

current laws
2nd year planning 1 1

2.4.2.7.18.1 Develop checklist to asses compliance for data entry 

throughout the value chain

Check list aproved 

by MoA
1 1

2.4.2.7.18.2 Conduct montly evaluation to ensure compliance throughout 

the value chain

# of correct 

compliance evals
2nd year planning 2 2 1 1 7

2.4.2.7.18.3 Quarterly review of project progress and price of cattle in 

LITS vs. non-LITS
# of sites evaluated 2nd year planning 4 4

2.4.2.7.18.4  Annual Project Evaluation Completetion of Eval 2nd year planning 1 1

2.4.2.7.18.5 Documenting lessons learned and dissemination # of lessons learned 2nd year planning 1 1

2.4.2.7.19.1 Engage with International importers # of workshops 2nd year planning 1 1

2.4.2.7.19.2 Start international media campaign to announce Ethiopia has 

established LITS
# of messages 2nd year planning 1 1

2.4.2.7.19.3  Marketing of progam nationally # of messages 2nd year planning 1 1

2.4.2.7.19  Marketing of Project Nationally and Internationally

2.4.2.7.16 Training for Tags and Animal Health Forms

2.4.2.7.15  Identification device Procurement

2.4.2.7.17  Create legal Protocols for LITS in Ethiopia

2.4.2.7.18  Monitor and Evaluation (M&E)

Activity Description Unit

Quarter Performance  

(Oct- Dec 2014) Status Remark
FY 2014 Implementation Schedule and Quarterly Target

Cumulative 

achivement (July-

Dec.2014)

2015 Target (July 1, 

2014-June 30,2015)
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IR 2: Strategy 3: INSTITUTIONAL COORDINATION AMONG STAKEHOLDERS 
 

Participate in regular quarterly monitoring and planning meetings with AGP at the 

regional and federal level (Activity 2.4.3.1) 

 

During the reporting quarter, LMD participated in AGP coordination meetings at the regional 

and federal level. Regional coordinators presented plans and progress reports to the AGP steering 

committee.   

 

Support and participate in the crop livestock TC meetings at the federal level (Activity 

2.4.3.3).  

 

The quarterly crop/livestock mixed farming system TC meeting was held during the reporting 

period. The study on PPP in livestock services, which was jointly conducted by the MoA, MoT, 

LMD and the AKLPD projected  was presented. 

 

IR 2: Strategy 4: APPLIED RESEARCH FOR DEVELOPMENT 
 

Identify researchable issues (Activity 2.4.4.1)  

 

AGP-LMD has initiated discussions with AKLDP on areas of collaboration in applied research 

for development. The following researchable areas are identified for potential collaboration: 

 Land size, location and infrastructure requirements or standards for livestock industry 

development  

 The effectiveness, efficiency and quality of the synchronization and mass AI services in the 

four regions 

 Assess/study and compile requirements of potential importing countries for Ethiopian meat 

and live animals 

 Develop a bio security system for dairy and MLA which would lead to certification and 

accreditation of facilities in the future 

 Assess how best meat inspection training can be institutionalized and identify the capacity 

development needs 

 Assess/compile causes of young stock mortality in the major production systems that would 

lead to the development of appropriate management and health extension packages. 

During the reporting quarter, the Veterinary Service Directorate, LMD and AKLDP met to 

define the scope, approach and methodology of the Young Stock Mortality (YSM).  

 

Prepare policy briefs on different studies (Activity 2.4.4.4)  

 

The MoA and LMD have agreed to work on Policy Briefs jointly for the studies that have 

already been conducted, i.e. LITS, PPP, Livestock Transport and Privatization of Veterinary 

Services. The Policy Briefs are intended to inform key policy actors as well as main actors in the 

VC. 
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IR 2: Strategy 5: LINKAGE CREATION WITH OTHER USAID PROJECTS 

 

 

Conduct joint sensitization workshop on the new live animal trade proclamation with 

GRAD (Activity 2.4.5.4). 

 

During this reporting quarter, a joint AGP-LMD and GRAD MSP was held in Tigray and 

SNNPR. In the workshop, participants discussed the following issues: 

 IR assessment results for livestock production and marketing intervention made by GRAD 

and LMD in the GRAD woredas. The respective IPs made the presentation.  

 Progress on the six-month action plan on feed animal health, husbandry practices, markets, 

etc. The presentation was made by GRAD woredas. 

 Progress on livestock marketing initiatives and future modalities. The presentation was made 

by SNV together with beneficiaries (union, traders, and farmers). 

 New developments in the livestock sector (policies, exports figures, research findings, new 

projects, etc.) The LMD GoE capacity-building advisor gave a brief explanation on the new 

Live Animal Trading Proclamation and upcoming policies and regulations, including the 

pilot project of LITS.  

 

LMD took the initiative and approached AKLDP to organize a workshop among the FTF 

partners working on livestock (PRIME, GRAD, and ENGINE) and LAND on sharing highlights 

of planned and implemented activities, possibilities for harmonization and building synergy. 

Each project made a presentation and this was followed by brainstorming and discussion. It was 

apparent during the discussion that there was better coordination between some projects (GRAD 

and LMD on push and pull, ENGINE and LMD on nutrition and Social Behavior Change) and 

less between others (LMD and PRIME). In addition, it was also revealed that LMD had clear 

activities and targets to meet while PRIME does not, and that they are expected to work together 

in achieving results through push and pull.  
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Table 17: Work plan progress monitoring table IR 2 Strategy 3: Institutional Coordination amongst stakeholders. 

 

Table 18: Work plan progress monitoring table IR 2 Strategy 4: Applied research for development.  

 

Table 19: Work plan progress monitoring table IR 2 Strategy 5: Linkage creation with other USAID projects.  

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Tot. M F Tot.

2.4.3.1  Participate on regular quartert planning and monitoring meeting with 

AGP at regional and federal level
# meetings na na 3 Ongoing

All the 4 regional coordinators participate at AGP 

coordination meetings and at federal level
5 5 5 5 na na 10 20

2.4.3.2. Participate and cntribute in the ACAL meeting at federal and 

regional level
# meetings Postponed ACAL meeting not organised 5 5 5 5 20

2.4.3.3. Support to organize and participate in the crop livestock TC 

meetings at federal level
# meetings na na 2 Ongoing 1 1 1 1 na na 2 4

2.4.3.3.  Support for the developmnet of PPP in quarantine, markets and transport management

2.4.3.2. Organize workshop on the PPP management on markets and 

quarantine stations
# participant 40 40

2.4.3  Institutional Coordination among  Stakeholders 

Activity Description Unit

Quarter Performance  

(Oct- Dec 2014)
FY 2014 Implementation Schedule and Quarterly Target

Cumulative 

achivement (July-

Dec.2014)

2015 Target (July 1, 

2014-June 30,2015)Status Remark

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Tot. M F Tot.

2.4.4  Applied Research for Development

2.4.4.1. Identify researchable issues on the new livetsock marketing,

veterinary privatization, livetsock input supply system, infrustructure

developmnet,  


# issue na na 2 Completed 5 na na 5 5

2.4.4.2 Commission  studies  on prioritized topics  (identify collaborating 

institutions, develop ToR  and commission studies)
# study na na 0 Ongoing Discussions with partners on the scope of the studies started 1 2 1 1 na na 0 5

2.4.4.3 Present study findings at regional MSP meetings ( four at regional and

one at federal level)
# report na na 0 Postponed 1 3 1 na na 0 5

2.4.4.4  Prepare policy briefs on  different studies (at  Federal level) # briefs na na 0 Ongoing 2 3 na na 0 5

2015 Target (July 1, 

2014-June 30,2015)
Status RemarkActivity Description Unit

Quarter Performance  

(Oct- Dec 2014)
FY 2014 Implementation Schedule and Quarterly Target

Cumulative 

achivement (July-

Dec.2014)

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Tot. M F Tot.

2.4.5  Linkage Creation with Other  USAID Projects

2.4.5.1. Participate in the G8 alliance advocacy meeting facilitated by 

AKLDP and table three policy issues (VAT, live animal proclamtion and 

privatization)

# meetings na na 0 Postponed Meetings not organised 1 2 2 1 na na 0 6

2.4.5.2.  Document best practices and knowledge management for learning 

on feed, exto parasite and small ruminant mangemnet in collaboration with 

CASCAPE

# documents na na 0 Postponed 1 1 1 na na 0 3

2.4.5.3. Conduct regular meeting and dicussion with PRIME to work on 

LITS, Live animal trading proclamation, PPP, National LS market 

information system

# meetings and 

events
na na 2 Ongoing PRIME participated in the LITS meeting 1 2 2 1 na na 2 6

2.4.5.4. Conduct joint sensetization workshop on the new live animal trade 

proclamation with GRAD
# events na na 3 Ongoing

Stakehodlers from GRAD targeted areas are included in 

the workshops held at SNNPR, Amhara and Oromia
4 na na 3 4

Cumulative 

achivement (July-

Dec.2014)

2015 Target (July 1, 

2014-June 30,2015)Activity Description Unit

Quarter Performance  

(Oct- Dec 2014) Status Remark
FY 2014 Implementation Schedule and Quarterly Target
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Analysis: Opportunities and Challenges  

 

Opportunities: 

The public institutions participating in the implementation of the AGP-LMD project activities 

have gradually developed a strong sense of ownership in the enabling environment issues LMD 

is working on. The LWGs, the MSP in SNNPR, the Live Animal Trading Proclamation 

workshop, the university industry linkage, and meat hygiene and safety workshops were 

organized by the respective public institutions. In all these activities we are highly encouraged 

that there is a strong realization policy. Institutional issues are critical if the livestock sector is to 

be transformed in supporting the value chain actors. LMD will gradually shift to facilitation, 

catalyzing change and provision of technical support. 

 

Challenges: 

There continue to be limitations to working in coordination with other USAID-funded projects to 

have a clear sharing of responsibilities and avoid redundancy. LMD is working with GRAD, 

based on the joint implementation plan.  

 

LMD has begun discussions with AKLDP for better coordination. These efforts should be further 

pursued in earnest to create strong coordination, networking and sharing of experiences through 

the establishment of strong linkages. In the coming quarters, AGP-LMD will strive to collaborate 

with other USAID- and donor-supported projects such as LIVES, Capacity Building for Scaling 

up of Evidence-based Best Practices in Agricultural Production in Ethiopia (CASCAPE) 

(CIDA), EDGET (EKN), Capacity to Improve Agriculture and Food Security (CIAFS) and 

Pastoralist areas Resilience Improvement through Market Expansion (PRIME) to leverage their 

knowledge and expertise in their areas of operation, as well as to enhance coordination and 

collaboration in the implementation of planned activities. 
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IR3: IMPROVED QUALITY AND DIVERSITY OF HOUSEHOLD DIET 

THROUGH INTAKE OF LIVESTOCK PRODUCT  

COMPONENT 5:  ENHANCE THE NUTRITIONAL STATUS OF RURAL 

HOUSEHOLDS  

IR 3: Strategy 2: BEHAVIOURAL CHANGE AND COMMUNICATION 

 

Provide TOT to IPs and woreda nutrition focal persons on maternal and child nutrition 

modules for care groups (Activity 3.5.2.1.1). 

 

During this reporting quarter, LMD organized a five-day ToT Training in Adama town for 24 

participants (five female) from operational woredas in Oromiya and SNNP regions. Nutrition 

focal persons, the deputy and head of woreda health offices from six woredas, and woreda 

nutrition and HIV officers from HUNDEE and Self-Help Africa participated in the TOT training. 

The objectives of the training were: 1) To enhance the knowledge, skills and the capacity of IPs 

and woreda nutrition focal persons on dietary diversification, with a focus on consumption of 

livestock products for children aged 6-23 months, and pregnant and lactating women (PLW); and 

2) To cascade the ToT to Health Extension Workers (HEWs), promoters and volunteers in order 

to provide quality, comprehensive and sustainable education, counseling, and support to promote 

optimal nutrition for children under two and PLWs, to attain a better nutritional outcome. 

The training was conducted using the ToT training guide, which includes power point 

presentations, group work, presentations and group study. The guide consisted of six modules 

focusing on maternal nutrition, optimal breastfeeding practices, optimal complementary feeding 

practices with a focus on livestock product consumption, hygiene and sanitation, livestock 

product preservation and storage, and key communication skills and adult learning principles.  

 

In addition, a live demonstration of complementary food preparation for 6-23 month children 

was conducted using materials such as cooking pots, medium-sized bowls, coffee cups, water 

jugs, soap and small cleaning cloths. Various types of animal products, such as pasteurized milk, 

dried meat powder (kuanta) and other local foods such as cereals, vegetables, fruits, oil and 

iodized salt were used. Different types of Information, Education, Communication 

(IEC)/Behavior Change Communication (BCC) materials, which show complementary food 

preparation processes, were also utilized.  

 

The training was very participatory. At the end of the training, the two regions presented the 

action plans they proposed to do after returning to their offices. They agreed to target 50% of 

kebeles, and to list out the number of HEWs, health development armies (HDAs) and PLWs. 

HDAs will be trained immediately after the HEWs‟ training. 
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Provide training to agriculture extension workers/development agents on dietary diversity, 

key infant and young child feeding (IYCF) messages and livestock product preservation 

and storage messages (Activity 3.5.2.1.5) 

 

LMD conducted a two-day dietary diversity training for agricultural development agents (DAs) 

in Dejen Woreda, Amhara region from December 21-22, 2014 for 30 participants (10 female). 

The main objective of the training was to build the capacity of DAs to transfer nutrition social 

behavioral change communication (SBCC) education to farmers/livestock owners at the 

community level. The training was mainly an overview of the LMD project, discussing why 

nutrition matters, nutrition priority groups, dietary diversification and the importance of 

consuming animal products, as well as safe milk and meat consumption. At the end of the 

session, trainees prepared a six-month action plan and provided key messages for social behavior 

change (SBC) actions. In addition, the trainees agreed to report on their progress on the 15
th 

of 

each month in the Ethiopian Calendar. It was also agreed that the reporting channel would be 

through the woreda Agriculture Office, so that IPs can collect the reports from the office. 

 

Reach farmers/livestock owners with SBC messaging through Agriculture Extension 

Workers (AEWs) or DAs in 50% of the kebeles per woreda (Activity 3.5.2.1.6). 

 

SBCC will not be successful unless it addresses the household in general. Even though the LMD 

SBCC targets are pregnant and lactating mothers, fathers play a major role in household 

decision-making, not only with regard to economy but also on what food appears on the plate. To 

enhance men‟s involvement in SBCC, LMD has been targeting farmers, particularly through 

DAs who have frequent contact with farmers. As DAs or AEWs work closely with farmers and 

support improved agricultural production, they can be used as a channel for health linkages by 

building on their knowledge and skills in dietary diversity, with a focus on animal source 

consumption. They can provide high quality, comprehensive and sustainable education, as well 

as counseling and support for husbands. In order to achieve this objective, LMD trained DAs 

(specifically animal health workers) on dietary diversity in the previous reporting quarter. Those 

trained DAs reached farmers/livestock owners with SBC messages at different contact points. 

During the reporting quarter, DAs reached mothers and fathers (farmers) in the ten deep focus 

woredas of Tigray, Amhara, Oromiya and SNNP regions. DAs have been providing nutrition 

counseling on dietary diversity and child feeding, the importance of diversified food, and 

additional meals for pregnant and lactating mothers at different contact points, such as mass 

gatherings (mostly during development day, which most of the farmers attend), home visits, and 

at farmers‟ training centers (FTCs). In all regions, 13,783 (4542 female) farmers were reached 

during the reporting quarter. In addition, through these farmers, 3032 children under five (1544 

female) were reached as parents agreed to improve/diversify their children‟s diet. 
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Table 20: Farmers reached through DAs from October-December, 2014 

Woreda October  November December Total 

M F M F M F M F 

Ambo             0 0 

G/Garso 483 618 433 342 352 443 1268 1403 

L/Bilbilo 2046 610     914 481 2960 1091 

Lume 369 74     204 174 573 248 

Bahirdar 234 156         234 156 

Dejene 452 255     135 42 587 297 

Metema 369 211     69 18 438 229 

Azernet 0 0         0 0 

W/Genet 181 99         181 99 

Humera 3000 1019         3000 1019 

Total 7134 3042 433 342 1674 1158 9241 4542 
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Table 20: Work plan progress monitoring table IR 3 Strategy 2: Behavioral change and communication. 

 

 

  

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

3.5.2.1.1 provide training to Ips training committee and  Woreda 

nutrition focal person on maternal and child nutrition  modules for care 

group

# trainees 19 5 24 Ongoing
50

19 5 24 50

3.5.2.1. 2.  provide quarterly   training   to HEW on  maternal and 

child nutrition modules  to be implemented with the care group 

approach

# training and 

participants
8 56 64 Ongoing 242 242 242 242 8 56 64 0 242 242

3.5.2.1.3.provide quarterly training to care group volunteers on 

maternal and child nutrition modules to be implemented with the care 

group approach

#  training and 

care group 

volunteers

4 28 32 Ongoing
Dalyed due to IP contracting 

process
605 605 605 605 4 28 32 0 2,420 2,420

3.5.2.1.4. Reach target pregnant and lactating  mothers  on maternal 

and child nutrition  messages for behavioral change  through the care 

group volunteers 

# PLW Postponed
SBCC material prepartion is 

ongoing
7,208 7,208 7,208 7,208 0 28,834 28,834

3.5.2.1.4. Disseminate nutrition SCB materials targeting pregnant and 

lactating mothers with children under two years and PLHIV through 

MCH and  ART clinics, etc

# poster, flyers, 

flip charts
na na 2,000

3.5.2.1. 5. provide  training  to agriculture extension workers 

/development agents  on Dietary diversity , Key IYCF  message and 

livestock product preservation and storage message

# trainees 40 20 60 Ongoing 150 150 210 90 300

3.5.2.1.6. Reach farmers/livestock owners with SBC messaging 

through  AEW /DAs in 50% of the kebeles per woreda
# farmers 9,241 4,542 13,783 Completed 1,580 1,580 1,580 1,580 9,241 4,542 13,783 4,426 1,897 6,323

3.5.2.1.7. provide training to PLHIV  saving and credit associations 

leaders on dietary diversity, consumption of safe life stock products  

and hygiene and sanitation 

# PLHV  groups Delayed
Dalyed due to IP contracting 

process
15 20 15 20 70

3.5.2.1.8. Reach  PLHIV individuals with nutrition SBC messages  

through trained SC associations leaders and health workers 
# PLHV Delayed

Dalyed due to IP contracting 

process
225 300 225 350 1,100

Intermediate result 3: improved quality and diversity of rural household diet though intake of selected livestock product

Component Five: Enhance the Nutritional Status of Rural Households

3.5.2. Utilization (Improve Household Nutrition-related Behaviors)

3.5.2.1 BEHAVIOUR  CHANGE COMMUNICATION

Cumulative Achivement 

(July- Nov. 2014)

2014-2015 Target (July 1 

2014, -June 30 2015) Activity Description Unit

Quarter Performance 

(OCT-Dec 2014) Status Remark
FY 2014 Implementation Schedule and Quarterly Target
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IR 3: Strategy 3: AVAILABILITY (Improve Availability of Livestock-Based Foods)   
 

Conduct nutrition education and cooking demonstrations focusing on livestock products at 

the health post level (Activity 3.5.3.1.8). 

 

Cooking demonstrations, an approach that allows mothers to learn from practice, involves 

mothers in preparing porridge with different food groups. As a result, mothers‟ interest in and 

willingness to prepare diversified food is increased. Accordingly, a cooking demonstration was 

conducted in My-woine Keble, Kafta Humera woreda, Tigray region.  A total of 148 mothers (32 

pregnant and 116 lactating) attended the demonstration and received nutrition education. 

 

The second World School Milk Day event was celebrated in collaboration with IR1 and the 

nutrition team participates in Mekele at SOS Children‟s Village and in Adigrat at St. Angela‟s 

elementary schools in Tigray region on October 25, 2014, Bahir Dar Dilchibo primary school in 

Amhara region on October 28, 2014, Tabor elementary school in SNNP region on October 30, 

2014 and Adama Number III primary and secondary school of Oromiya region on November 27, 

2014. The objective of the celebration was to initiate school milk feeding programs and promote 

safe milk consumption among school children and their family members and nutritional target 

groups of the community. Awareness-raising was done one day prior to the milk day celebration 

using the mobile team in key public places around the towns. 

 

The event focused on the nutritional benefits of drinking safe milk as part of a regular diet and 

the importance of boiling/pasteurizing milk. Various educational activities were used, such as 

poems, songs and drama, and t-shirts were distributed. In addition, yogurt, pasteurized milk and 

cheese were provided for consumption during the event. A total of 3142 participants (1473 

female) including students, families and teachers attended the event.  

 

 

  

Figure 22: School Milk Day participants in Bahir Dar                                                                                                               

 

  

Figure 23: Awareness creation about School 

Milk Day in Adama Town                                                                                                              
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Provide quarterly training to HEWs on maternal and child nutrition modules to be 

implemented with the care group approach (Activity 3.5.3.1.2).  

 

LMD, in collaboration with Self-Help Africa, organized a two-day training of care group 

modules on maternal and child nutrition for 32 HEWs and woreda nutrition focal persons (28 

female) in Wondogenet and Mirab Azernet woredas. The training was conducted from December 

13-14, 2014 in Wondogenet and December 25-26, 2014 in Mirab Azernet. Health experts who 

attended ToT on maternal and child nutrition in November delivered the training. The major 

topics of the training were the importance of the first 1000 days for children under two years, the 

nutritional value of livestock products, complementary feeding, dietary diversity and care group 

establishment. The purpose of the training was to refresh HEWs on issues related to maternal and 

child nutrition and make them aware of LMD‟s care group approach. This is a quarter-based 

training, and the remaining two modules will be provided during the next quarter. Trained HEWs 

will participate in the establishment of care groups in their respective kebeles and will provide 

the same training to care group volunteers. Finally, trained care group volunteers will transmit 

key nutrition messages to lactating and pregnant mothers regularly.    

 

Photographs were taken in three selected target woredas (Girar Jarso, Azernet and Humera) for 

flip chart, poster, flyer and leaflet utilization. The photos were taken by a private consultant, 

Zeleman Film Production. The national SBC developer and LMD SBC specialist participated in 

the photo shoot to ensure the quality and content of the pictures. 

 

Establish and support school nutrition clubs in transmitting nutrition messages, including 

safe milk and meat consumption messages, via school mini-media (Activity 3.5.3.1.5) 
 

To reach the targets via different approaches, LMD planned to establish a nutrition school club. 

Accordingly, a one-day orientation to establish a school nutrition club was provided for 40 (20 

female) schoolteachers, students and woreda school office representatives on December 20, 2014 

in Metema and Dejen woredas of Amhara regions.  

 

The objective of this orientation was to make participants aware of nutrition issues and their 

impact on health, education, and productivity, and to enable participants to establish school 

nutrition clubs at the school level for the promotion of maternal and child nutrition at the school 

and household level.  

 

At the end of the session, the participants agreed to establish school nutrition clubs with the 

support of woreda-level IP staff within a short period of time. They also plan to provide 

orientation to students and schoolteachers about nutrition, and to regularly transfer nutrition 

messages using the school mini-media. It was agreed that the reporting channel will be the 

Woreda Education Office, so that ORDA can collect the reports from the office.  
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Establish woreda-level multi-sectoral nutrition task forces and provide awareness-raising 

to the task forces on nutritional value of livestock products, stunting and its impact, and 

prevention activities to gain the support from the different sectors (Activity 3.5.3.3.1)  
 

A multi-sectoral nutrition and HIV/AIDS woreda task force orientation was conducted at 

Metema and Dejen woredas for 22 participants (one female) from different woreda sector offices 

such as Administration, Health, HIV/AIDS Prevention and Control Office (HAPCO), 

Agriculture, Education, Women and Children Affairs, Water, Mining and Energy, as well as the 

Amhara Credit and Saving Institute (ACSI), Trade, Finance, Communication and Technical and 

Vocational Education (TVED) offices and AGP focal persons. The main objective of the 

orientation was to raise the level of awareness on the adverse effects of malnutrition and 

HIV/AIDS on the overall socio-economic development of the country. In addition, the 

orientation introduced the LMD Project‟s 2015 nutrition and HIV/AIDS activities as part of the 

woreda plan in order to get support from the task force.  

 

The meeting participants agreed that all of them should be members of the Multi-Sectoral 

Nutrition and HIV/AIDS Economic Strengthening (ES) Task Force of the woreda. They also 

decided to take the IR3 plan as part of their plan and follow up on its implementation regularly.  

 

Sensitize kebele-level task forces/command posts about the nutritional value of livestock 

products (Activity 3.5.3.2.5). 

 

During the reporting period, half-day kebele-level sensitization on nutrition, dietary diversity and 

livestock consumption for government officials was provided at four kebeles of Metema woreda. 

 

Mainstream dietary diversification and other nutrition sensitive topics in diary trainings of 

FBO, Cooperatives and other IR 1 targeted trainings (Activity 3.5.2.7). 

 

The LMD nutrition team, in collaboration with the gender advisor, mainstreamed nutrition 

training in the women entrepreneur and leadership training in Amhara and Oromiya regions. 

During the training different nutrition topics were discussed, such as what nutrition is, what 

malnutrition is and what causes it, types of malnutrition, vulnerable groups for malnutrition; how 

gender affects nutrition, and what the first 1000 days mean. Participants showed interest in the 

training and requested a more detailed training and manual on the issues. 
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Table 21: Work plan progress monitoring table IR 3 Strategy 3: Availability. 

  

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

3.5.3.1.1.conduct  quarterly campaigns and community events to raise community 

awareness on key nutrition actions about the first 1000 days, safe milk and meat 

consumption ( using edutainment)

#  campaigns na na 0 Ongoing 10 10 10 na na 0 na na 30

3.5.3.1.3.Organize Radio programs to raise interest and community dialogue and

discussion on nutrition issues ( Radio spot 1 month, online  discussion)
#  sessions 8 8

3.5.3.1.4. Distribute Nutrition SBC material (poster, flyers, flip charts) to school

children, Health facilities and other sectors in the woreda

# poster, flyers, flip 

charts
na na 0 Ongoing

Materials are being developed and 

produced
250 250 250 250 na na 0 na na 1000

3.5.3.1.5. establish and support school nutrition club to transmit nutrition message

including Safe milk and meat consumption through school mini media 
# schools na na 8 Ongoing 8 clubs established in 4 schools 13 13 14 na na 8 na na 40

3.5.3.1.5.conduct one day training to religious leaders to use religious ceremonies and

Sunday gatherings to promote the importance of nutritional well-being of children and

mothers

# religious leaders 150 150 na na 300

3.5.3.1.6. Identify and certify model individuals and families and disseminate their

practice widely through the care group model   
#  individuals 150 150 na na 300

3.5.3.1.7. Support grassroots mass media interviews with parents, women‟s group

leaders, kebele officials on their roles ( Local radio/ TV program to promote nutrition at

large)

# program 2 2 na na 4

3.5.3.1.8. conduct nutrition education and cooking demonstration focusing on livestock

products at HP level  once per month
#  campaign Postponed 30 30 30 30 na na 120

3.5.3.3.1. establish woreda level multi-sectorial nutrition task force and  provide 

awareness raising to the task forces on  nutritional value of livestock products, stunting, its 

impact and prevention activities to gain the support from the different sectors

# taskforce na na 9 Ongoing
One taksforce in AMBO still to be 

established
10 na na 9 na na 10

 3.5.3.3.2.conduct quarterly meeting with the task force to assess the progress on 

nutrition related activity, the challenges and the way forwards
# meetings na na 0 Postponed Meetings planned for next quarter 10 10 10 10 na na 0 na na 40

3.5.3.2.3.conduct Regional  annual review meeting with the woreda government sectors 

on nutrition SBCC activity
# meetings 10 4

3.5.3.2.4. support quarterly review meeting with the woreda health office and the HEWs 

to review the nutrition/HIV program 
# meetings na na 0 Postponed Planned for January 2015 10 10 10 10 na na 0 na na 40

3.5.3.2.5  Sensitize Kebele levels task force/command post  about nutritional value of 

livestock products 
# taskforce na na 0 Ongoing Started in Oromiya and Tigray 40 40 41 121

3.5.3.2.6.prepare success stories, lesson learnt on nutrition and HIV related activity # stories na na 0 Postponed Planned for January 2015 10 10 20

3.5.2.7. Mainstream dietary diversification and other nutrition sensitive topics in diary 

trainings  of FBO, Cooperatives and other IR 1 targets trainings

# training and

 participants
80

3.5.3.2.8. Conduct bi-annual coordination meeting between FtF partners which include 

field visit  
# coordination meeting na na 1 Completed

Meeting in Amhara with ENGINE and 

AGP-AMDe
1 1 na na 1 na na 20

3.5.3.2.9 Establish regional level multi-sectoral nutrition task force and conduct bi-annual 

meeting with task force and FtF partners

# of task force and # 

task force meeting 

conducted 

1 1 na na 20

FY 2014 Implementation Schedule and Quarterly Target
Cumulative Achivement 

(July- Nov. 2014)

2014-2015 Target (July 1 

2014, -June 30 2015) Activity Description Unit

Quarter Performance (Oct-

Dec 2014) Status Remark

3.5.3.2. INFLUENCING ENABLING ENVIRONMENT AT PROGRAM AND SERVICE  DELIVERY LEVEL 

3.5.3.1.COMMUNITY MOBILIZATION TO SHIFT NORMS RELATED TO NUTRITIONAL PRACTICES OF U2 CHILDREN AND PLW

3.5.3.Availability (improve availability of livestock-based foods)
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IR3 Strategy 4: HIV/AIDS wrap-around program 

 

AGP-LMD‟s HIV/AIDS wrap-around program works to improve the nutrition and economic 

status of HIV-affected and infected households by linking People Living with HIV (PLHIV) 

with ES activities. During the reporting quarter, the HIV/AIDS and ES team assessed the 

existing implementation status of HIV/ES programming in the project woredas and reviewed the 

major activities of the project, mainly PLHIV target identification, selection for saving and credit 

group (SCG) formation, and approaches in leveraging the financial constraints of existing 

PLHIV groups. The team provided capacity-building training for IPs, woreda-level technical 

teams and PLHIV SCG members. Technical support and supervision were also conducted in 

project woredas so as to improve the performance of IPs, woreda steering committees and SCGs 

that have been created in Amhara and Tigray regions. The SCGs are target beneficiaries of the 

project. They make regular contributions into group savings, and after a period of time pool 

funds that are either invested in a joint group enterprise or individual businesses. 

 

Identify and select target beneficiaries and provide orientation (Activities 3.5.4.1.1 and 

3.5.4.1.2)  

 

Target beneficiary identification and selection was carried out in Metema and Dejene woredas in 

Amhara region. During the reporting period, 108 participants (70 female) received a half-day 

orientation on the purpose of SCG formation in reducing the economic and social burdens of the 

disease. The orientation was also used to assess participants‟ readiness and to prepare them for 

SCG formation and loan management training. A woreda-level technical team actively 

participated in the identification, selection and orientation of target beneficiaries in the project 

areas. 

 

Conduct SPM ToT Training for IPs and relevant stakeholders (Activity 3.5.4.2.1)  
 

LMD organized business SPM ToT training for 23 participants (two female) from LMD, IPs and 

relevant stakeholders. The aim of the training was to provide knowledge and skills on how to 

train and support beneficiary targets at the community level in creating viable microenterprises 

and improving their economic status. 

 

The training was held from November 11-15, 2014 in Gondar town. The training was 

participatory, including various exercises, brainstorming sessions, and small and large group 

discussions. It was also supported by a field-level market assessment and presentation.  

To assess the participants‟ level of experience and previous exposure to similar trainings, a pre- 

and post-test assessment was conducted. The pre-test result showed an average score of 55% 

(with 75% and 30% the highest and lowest scores, respectively) while the post-test result showed 

an average score of 73.5%, with the lowest score at 55%. The results indicated that the ToT 

participants have acquired the required knowledge and skills regarding microenterprise selection, 

planning and management, and are capable of providing similar trainings at the community level 

for the target beneficiaries in the project interventions woredas. 
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Provide SCG training to eligible clients (Activity 3.5.4.2.5) 

 

SCG formation and loan management training was delivered to 27 PLHIV (20 female) in 

Metema woreda. The training was given to PLHIV to help them understand the general 

principles and benefits of saving in a group, and acquire the skills and knowledge for creating 

and managing community-based SCGs. During the training session, the participants supported 

the establishment of group-based savings and selected representatives of the group to pull the 

team together and manage the group independently. They also supported the development and 

formulation of bylaws that govern the group members. 

 

Provide technical support to project woredas (Activity 3.5.4.2.4)  
 

During the reporting period, the HIV/AIDS and ES team, along with IPs, visited each project 

implementation site. The main purpose of the visits was 1) to oversee the activities of the 

Woreda Steering Committee and provide support for further enhancing their participation and 

commitment in the implementation of the program; and 2) to observe the progress of SCGs, and 

identify gaps that need further support and follow-up. 

 

The team visited the existing 33 PLHIV SCGs in Amhara and Tigray region and discussed with 

the members of each group the activities accomplished so far, challenges in running and leading 

the group, expected roles of group members and upcoming activities of the program.  

 

The team observed that all SCGs visited are keeping records and documents properly and have 

regular meeting and saving days. Some groups have already started providing loan services to 

their members.  

 

During the discussion, SCG representatives noted that the total amount of money saved by 

members is not enough to provide loans to members who wish to engage in income-generating 

activities. Therefore, they proposed additional sources of support to access a broader range of 

business services. In addition, some group members reported that due to poor awareness on 

HIV/AIDS, some members of the community have prevented them from participating in 

different community-based activities, which weakens their social participation and networks.  

 

Major focus areas and activities of HIV/AIDS activities in the coming project 

implementation periods 

 Provide continuous support to IPs, Woreda Steering Committees and the technical team to 

enhance their participation and commitment. 

 Work to assess and evaluate their readiness to transfer grant funds for eligible SCG members 

who are ready to start businesses. 

 Work to strengthen the referral and networking system in project areas to address other 

substantial needs of PLHIV engaged in SCGs  
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The main challenge encountered during the reporting quarter was: The duration of the 

contracting process of the IPs for the Year 3 task order which led to the postponement of a 

number of planned activities. The contracts are signed now and IPs has started implementation.  
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Table 22: Work plan progress monitoring table IR 3 Strategy 4: HIV/AIDS Wraparound. 

  

 

 

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

3.5.4.1.1 Identify and select Eligible clients for SCG in each porject Woreda # of clients 49 96 145 Ongoing 1,100 na na 566 209 400 609

3.5.4.1.2 Provide orientation about  saving group formation and the importance of saving 

group being part of the program 
# of clients 49 96 145 Ongoing 600 500 na na 503 209 400 609

3.5.4.1.3 Identify and prepare matured PLHIV saving groups organized by self initiatives 

or other development organizations 
# of participants 60 90 na na 150

3.5.4.2.1 Conduct SPM TOT for IP and  key stakeholder staff # of participants 20 7 27 Completed 25 21 2 23 17 8 25

3.5.4.2.2 Conduct SCG TOT Training for IP and Stakeholders staff # of participants 23 46 69 Completed 30 17 9 26 20 10 30

3.5.4.2.3 Organize experience sharing visit  for IP staff and WSC # of participants 51

3.5.4.2.4 Provide technical  support to IPs and Project Woredas # of project Woredas  na na 2 10 10 10 10 NA NA 11 na na 10

3.5.4.2.5 Provide SCG training for eligible clients # of eligible clients 31 58 89 Ongoing 600 500 54 104 158 770 330 1,100

3.5.4.2.6 Follow up and support saving groups created # of saving groups na na 39 Completed 60 10 NA NA 39 70

3.5.4.2.7 Provide SPM training  for all eligible and  matured saving groups # of participants 120 475 475 NA NA 1,100

3.5.4.2.8  Create Micro enterprises # of MEs 120 475 475 1,100

3.5.4.2.9 Follow up and support  ME operators  in creating sustainable micro Enterprises # of ME created 120 475 475 1,100

3.5.4.2.10 Provide upgrading capacity building trainings for PLHIV groups/individuals 

owning and running livestock enterprises to enhance their state of performance
# of groups 2 8

3.5.4.3.1 Faciliate and support existing livestock-enterprise-owning PLHIV groups in 

expanding/diversifying their bsuinesses in the process applying business idea generation, 

business plan, preparation and presenting appliction to LMD office and other external 

sponsors/donors

# of groups NA NA 2 Ongoing 2 6 NA NA 2 8

3.5.4.3.2 Follow up and support  the existing PLHIV-owned livestock enterprises to 

make sure that they are expanding/diversifying as per the transferred grant

# of groups Delayed 2 8 8 8 8

3.5.4.3.3 Create employment opportunties for PLHIV in public and Private sectors 

(PLHIV who are not enrolled in ES-SCG or ME creation  program   will be determined 

by set criteria)

# of PLHIV Delayed 10 20 20 50

3.5.4.3.4 Assess and prepare eligible PLHIV to be given vocational skill training and be 

self-emplyed after the short term skill training (PLHIV who are not enrolled in ES 

program  and will be determined by set of criteria)

# of PLHIV Delayed 10 10 10 20 50

3.5.4.3.5 Link ME operating groups/individuals to Livestock Value Chains (assuming that 

half of SGs will mature into ME)
# of micro enterprises Delayed 36 46 36 36 36

3.5.4.3.6 Link ME operating groups/individuals to market information service providers 

in their locality 
# of micro enterprises Delayed 36 46 36 36 36

3.5.4.3.7 Link ME operators with Micro Finance Institutions for leveraging their financial 

stress in running and expanding their business 
# of ME operators 10 13 23

3.5.4.3.8 Involve PLHIV business groups (MEs) in trade fairs and other promotions 

conducted in their localities/regions or other national programs as their capacity allows 

them to do so

# of woredas 10 10 10

Activity Description Unit

Quarter Performance (Oct-

Dec 2014) Status Remark
FY 2014 Implementation Schedule and Quarterly Target

Cumulative Achivement 

(July- Nov. 2014)

2014-2015 Target (July 1 

2014, -June 30 2015) 

3.5.4.3 Provide Market Based Solutions

3.5.4.4 Matching fund and Grant Transfer

3.5.4.2 Provide Capacity Building

3.5.4.1 Identify Strategic Targets and intervetion Areas

HIV/AIDS and PEPFAR Wrap-around Activities
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Table 23: Work plan progress monitoring table IR 3 Strategy 4: HIV/AIDS Wraparound (Cont.) 

 
 

 

M F Total J A S Q1 O N D Q2 J F M Q3 A M J Q4 M F Total M F Total

3.5.4.4.1 Transfer matching fund for matured saving groups who are ready to start micro 

enterprises( existing groups)
# of participants Delayed 45 60 45 150

3.5.4.4.2 Transfer grant fund for eligible  saving groups/member who are ready to start 

micro enterprises in group based on prepared business plans (newly formed groups)

# of participants 490 490 950

3.5.4.4.3 Transfer grant fund for those existing Livestock-enterprise-owning PLHIV 

groups as per their application proposal to expand/diversify their business

# of groups Delayed 2 2 4 8

3.5.4.5.1 Identify and  map PLHIV support groups/institutions in each project Woreda # woredas na na 3 Ongoing 10 na na 3 10

5.7 Provide referral services to PLHIV groups/individuals # of PLHIV referred 150 300 550 550 550

3.5.4.6.1 Conduct Semi-annual and Annual Progress Review Meetings in each Woreda # of  review meetings Postponed 10 10 20

3.5.4.6.2 Conduct annual adoption rate assessment # of assments conducted 1 NA NA 1

3.5.4.6.3 Conduct joint supportive supervisory visit with IP to Care Group activities 

(including HH interview) 
# of SS visit conducted Ongoing 1 1 1 2 1 NA NA 64

3.5.4.6.4 conduct annual seasonal food availability mapping in the 10 deep focus 

woredas 

# of food mapping 

conducted 
1 1 NA NA 2

3.5.4.6.5 Monitor and follow up saving groups and MEs formed (at least once in month) # of saving groups na na 30 Ongoing 60 70 70 70 na na 30 70

3.5.4.6.6  Conduct quarterly supervisory visit to Saving groups (WSCs) # of visits Ongoing 30 30 30 30 120

3.5.4.6.7 Conduct joint supervision to saving groups and ME operators by the WSCs 

and IPs at least once every quarter
# of Woredas Delayed 10 10 10 10 10

3.5.4.6.8 Compile and submit monthly reports on performance and project progress
# of monthly reports 

submitted
na na 3 Completed 3 3 3 3  na na 6 12

Activity Description Unit

Quarter Performance (Oct-

Dec 2014) Status Remark
FY 2014 Implementation Schedule and Quarterly Target

Cumulative Achivement 

(July- Nov. 2014)

2014-2015 Target (July 1 

2014, -June 30 2015) 

3.5.4.5 Develop Partnership and Sustainablity 

3.5.4.6 HIV and Nutrition monitoring 

3.5.4.4 Matching fund and Grant Transfer

HIV/AIDS and PEPFAR Wrap-around Activities
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PRO-POOR AND CROSS CUTTING ISSUES  

PRO POOR VALUE CHAIN DEVELOPMENT 

 

Organize quarterly MSPs per region (Activity 1.4) 

 

MSPs were organized in the four regions for private, government and VC actors. The preparation 

and organization was jointly done by GRAD and LMD. During the MSPs in Oromiya and 

SNNPR, the new Live Animal Trading Proclamation was discussed with the objective to create 

more awareness and understanding about the proclamation.  

 

Market Linkages (Activity 2.2) 

 

216 households from GRAD targeted areas were linked to Abergelle slaughterhouse in Tigray 

during the reporting period.  

 

Organize B2B meeting/workshop for suppliers from PRIME and buyers  (Activity 2.1) and 

Link producers to processors/supply workshop (Activity 2.4) 

 

Three supply workshops were organized in collaboration with the PRIME project during the 

reporting period. The main objective of the workshops is to bring livestock buyers and suppliers 

together to discuss about market requirements and supply challenges. The Oromiya workshop 

was organized in Adama on December 25, 2014. Participants included feedlot operators, live 

animal traders, abattoirs, suppliers, government organizations and trade offices. LMD invited 

buyers from Oromiya and SNNPR, and PRIME invited the suppliers of the animals (individuals, 

cooperatives and unions) from Somali, Oromiya/Borena and Afar regions. By the end of the 

workshop, fifty-two business deals were signed between producers and buyers.  

 

The Amhara supply workshop and B2B meeting was organized jointly by GRAD and LMD in 

Gondar. The participants were feedlot operators, live animal traders, abattoirs, suppliers and 

government organizations. Buyers and producers signed twenty-two business deals for input and 

animals sales at the workshop.  

 

LMS and GRAD organized a B2B meeting and supply workshop in Tigray during the reporting 

period. The participants included representatives from the regional government, private 

enterprises such as abattoirs and slaughterhouses, and individual producers as well as 

cooperative unions. Twenty-six business deals were signed among the suppliers and buyers of 

livestock 

 

A supply workshop is planned for SNNPR in January/February.  
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Identification and training of Cooperatives, CIGs, FEMAs and Unions, Input Suppliers, 

Processors, Buyers, Private and Public Animal Health service providers for the provision 

of training (Activity 4.1).   

 

In December, preparations for the training, which will take place in January/February 2015, were 

ongoing. The selection of Cooperative/CIG leaders who will participate in the training is almost 

finalized in Tigray, Amhara and SNNPR regions.  

 

Assessment of actors’ capacities and estimate of budget (Activity 5).  

 

An assessment of the capacities of small businesses, such as input suppliers, animal collection 

centers and feedlot operators is ongoing. In January the assessment reports will be finalized. The 

assessment is the basis for the development of small grants applications to GRAD or LMD. 

 

Encouraging processors/traders to provide embedded services to producers (Activity 7). 

 

The importance of embedded services (such as the provision of training, feed on credit and 

transport) is discussed with processors, feedlot operators and live animal exporters whenever the 

opportunity arises during workshops and meetings. 

 

Study tours to AGP woredas from food insecure woredas in: (Activity 8). 

 

GRAD and LMD organized a study tour/experience-sharing visit in June 2014. As a result of the 

visit, 18 cooperatives in Oromiya and 7 in SNNPR are being established. The cooperatives are 

waiting for their licenses from the cooperative offices in their respective regions.  

 

Identification of study tour participants from food insecure woredas to AGP woredas is finalized 

in the Tigray, SNNPR and Amhara regions. The study tour is planned for February/March 2015.  

 

Identify women entrepreneurs for training (Activity 9.2) & Conduct business technical and 

leadership training (Activity 9.3). 
 

The selection of women who qualify for the women entrepreneurship training was finalized in 

the reporting period. And LMD prepared the SoW and completed the selection process of the 

trainers. The first module of the training is planned for January.  

 

Relationship-building with partner organizations (Activity 13). 

 

LMD took the initiative to meet with AKLDP to discuss how to facilitate coordination and 

collaboration between USAID‟s project that work in the livestock sector. This resulted in a 

meeting of USAID projects‟ working on and with livestock organized by AKLDP. Creating 

more clarity amongst the project regarding the different roles and responsibilities was the 

objective of the meeting.  The outcome of the meeting was the following:  
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 Hold more regular thematic meetings (e.g. livestock/crop coordination) 

 Work together to develop and produce technical and policy briefs  

 Develop a shared website where key FTF documents can be uploaded  

 Embed FTF liaison officers in the MoA  
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Table 24: Work plan progress monitoring table Pro-Poor and Cross Cutting Issues: Pro-Poor Value Chain Development. 

 

  

Activity Description 

Pro-Poor Value Chain M F Total J A S Q1 O N D Q2  J F M Q3  A M J Q4  M F Total M F Total

1.1  Organize VC quarterly Technical  committee on Value Chains with PRIME # meetings na na 1 Completed 1 1 1 1 na na 2 na na 4

1.2 Organize  VC quarterly Technical  committee on Value Chains with GRAD # meetings na na 1 Completed 1 1 1 1 na na 2 na na 4

1.3 Organize quarterly progress monitoring meeting with  IPs and RCs as a follow-up 

on IPs and RCs activities
# meetings na na 0 Postponed Planned for February 1 1 1 na na 0 na na 3

1.4  Organize quarterly MSPs per region  and National in collaboration with IR2 and 

GRAD
# MSPs na na 4 Completed Completed in the second quarter 4 4 na na 4 na na 8

1.4.1 Discussion on agenda items # meetings na na 4 Completed Completed in the second quarter 4 4 na na 4 na na 8

1.4.2 Facilitation # meetings na na 4 Completed Completed in the second quarter 4 4 na na 4 na na 8

1.4.3 Documentation & publication of MSP evidences # documents 1 na na 1

1.4.3.1 Collecting key points from the MSP meetings # meetings 4 na na 4

2.1 Organize B2B meeting/workshop for suppliers from PRIME and  buyers 
# meetings/ 

workshops
na na 1 Completed 1 1 na na 1 na na 2

2.2  Market linkage # linkages

2.3  Organization/facilitation  of B2B meetings for GRAD beneficiaries and buyers # workshops na na 3 Completed
Completed in all 3 regions except 

Oromiya
4 4 na na 3 na na 8

2.4  Link producers to processors/ supply workshop
# hhs linked to 

the market
na na 216 Ongoing 150 300 550 na na 216 na na 1000

3.1  Trade Fair/ALEC In May

3.2  Trade Fair/GFF Ongoing In February 

4.1 Identification and training of Cooperatives, CIGs, FEMAs and Unions, Input 

Suppliers, Processors, Buyers, Private and Public Animal Health service providers for 

the provision of training 

# Actors na na 80 Completed
Identification completed, 20 

beneficiaries  from each region.
80 80 80 na na 80 na na 80

4 Training/Capacity Development

Unit

Quarter 

performance (Oct-

Dec 2014)
Status Remark 

FY 2014 Implementation Schedule and Quarterly Target

Cumulative 

achivement (July-

Dec 2014)

2015 Target (July 1, 

2014- June 30, 2015)

3     Market expansion

2  Market Linkage and B2B meetings

1. Creation of enabling environment
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Table 25: Work plan progress monitoring table Pro-Poor and Cross Cutting Issues: Pro-Poor Value Chain Development 

(Cont.). 

Activity Description 

Pro-Poor Value Chain M F Total J A S Q1 O N D Q2  J F M Q3  A M J Q4  M F Total M F Total

5.1. Input suppliers # actors na na 0 Ongoing 48 na na 0 33 15 48

5.2. Collection centers
# collection 

centers
na na 0 Ongoing 32 na na 0 22 10 32

5.3. Feed lot operators
# feed lot 

operators
na na 0 Ongoing 48 na na 0 33 15 48

6. Brocure and field day preparation support to Bokra Union; Tigray region
# brochure and  

participants
Cancelled NA

7. Encouraging processors/traders to provide embedded services to producers # processors 8 0 8 Ongoing Discussions are underway. 1 1 1 8 0 8 2 1 3

8.1. Amhara # participants na na 0 Ongoing 50 0 70% 30% 50

8.2. Tigray # participants na na 0 Ongoing 50 0 70% 30% 50

8.3. SNNPR # participants na na 0 Ongoing 50 0 50

9.1 Coaching to trained women entrepreneurs # trainees 0 25 25 Ongoing 0 25 25 0 25 25

9.2 Identify women entrepreneurs for training # women 0 80 80 Completed 0 80 80 0 80 80

9.3 Conduct business, technical and leadership training,  nutrition and HIV/AIDS. # women 0 0 0 Ongoing
Preparations started, training planned 

for January/February
80 80 80 0 0 0 0 80 80

9.4    Conduct study tours and experience sharing # women 0 80 80

10.1 Joint field vistis to GRAD woredas # woredas na na 0 Postponed Planned for February 16 na na 0 na na 16

11. Participating in workshop and conferences related with pro-poor/safety net 

programs for the purpose of learning and  sharing experience; locally and abroad
# participants Cancelled

12. Update the Push Pull strategy # documents Completed 1 na na 1 na na 1

13. Relationship building with AKLDP and other new partners working on Pro-Poor 

activities
# organization na na 1 Completed 1 1 na na 1 na na 1

14.  Experience sharing visits related with pro-poor activities (abroad) like contracting, 

embedded services) with GRAD and coop/FEMA and food security office
# participants Cancelled

15. Select  participants for  the study tour in Zimbabwe # participants Cancelled

16 ToT training on fattening for GRAD beneficiaries # participants na na 0 Postponed Planned for March 2015 56 24 80

17 Lobbying with government bodies for the establishment of cooperatives in GRAD 

woredas

# cooperatives na na 25 Ongoing

25 Cooperatives are being 

established, and are waiting for 

license. 

10 10 10 10 na na 25 na na 40

9. Women entrepreneurship

10. Joint learning and M&E activities

Selection of participants by the 

Woreda Agricultural Offices in 

process

8. Study tours to AGP woredas from food insecure woredas in:

5. Assessment of actors capacities and estimate of budget:

Assessment completed and report 

expected from IPS

Unit

Quarter 

performance (Oct-

Dec 2014)
Status Remark 

FY 2014 Implementation Schedule and Quarterly Target

Cumulative 

achivement (July-

Dec 2014)

2015 Target (July 1, 

2014- June 30, 2015)
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PRO-POOR AND CROSS CUTTING ISSUES 

NATURAL RESOURCE AND ENVIRONMENTAL MANAGEMENT 

Conduct environmental assessment (screening, CE, ERR, IEE) for new grantees (Activity 

1.3).  

 

In the second quarter, more emphasis was given to the development of the Environmental 

Review Report (ERR) for potential grantees (women, cooperatives/unions, and enterprises). 

During the quarter, a total of 36 ERRs were prepared and cleared by USAID. To date a total  of 

54 ERRs are cleared by the USAID Mission (from RFA#1 and RFA#2). 

 

Implement EMMPs (training to IPs & Partners, assist in the practical implementation, 

EMMR and monitoring) (Activity 1.4).  

 

The implementation of the EMMPs is a key success factor for grants implementation. The 

grantee‟s account managers play an important role in monitoring the progress of EMMP 

implementation. To this effect LMD organized on December 31, 2014 training for LMD account 

manager so that they can support the grantees with the EMMP implementation and properly 

report the progress made.  

 

Biogas piloting assessment/study (Activity 1.6) 

 

In this quarter, the assessment of biogas digester plant demands for three businesses sectors 

(feedlots, dairy and slaughterhouses) was finalized. The final report is completed and accepted. 
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Table 26: Work plan progress monitoring table Pro-Poor and Cross Cutting Issues: Natural Resource and Environmental 

Management.

 

M F Tot. J A S Q1 O N D Q2  J F M Q3 A M J Q4 M F Tot. M F Tot.

1.1 Review/develop grantee selection criteria in relation to 

environmental compliance

MLA & 

Dairy
# Completed 1 na na 1 na na 1

1.2 Participate in grantees selection/applications evaluation
MLA & 

Dairy
na na

All 

events

1.3 Conduct environmental assessment (screening, CE, ERR, IEE) for 

new grantees

MLA & 

Dairy
# grantees NA NA 36 Ongoing 7 57 16 0 na na 36 na na 80

1.4 Implement EMMPs (training to IPs & Partners, assist in the

practical implementation, EMMR and monitoring)

MLA & 

Dairy
# trainees 10 2 12 Ongoing

Training on reporting & 

implementation conducted 

for LMD & IP staff

92 10 1 12 42 50 92

1.5 Organize TOT training on Sustainable Organic Farming (SOA)

priciinciples and practices   

MLA & 

Dairy
# trainees 20 5 15 20

1.6 Conduct feasibility study and site selection to construct bio gas 

digesters 

MLA & 

Dairy
# of report na na 1 Completed 1 na na 1 na na 1

1.7 Establishment of model biogas digester plant in mid and high level

commercial dairy, feedlots and slaughter houses 

MLA & 

Dairy
# digesters na na 0 Ongoing

Biogas digesters is part of 

two grantees EMMPs
6 6 na na 0 na na 12

2.1 TOT training on waste (solid and liquid) management in relation to

livestock development
MLA # trainees 140 24 36 140

2.2 In country experience sharing tour to learn from good

environmental management practicing businesses  
MLA # trainees Ongoing

Preparation on progress 

and will be conducted next 

quarter

20 20 0 20 20 40

2.3 Training on environmentally sound meat product packaging to 20 

participants
MLA # trainees 20 20

2.4 Training on veterinary medicines, biological handling and storage: 

manufacturing, application, storage, disposal (2 events in 2014) to 15 

participants

MLA # trainees 70 70

2.7 Training on Abattoir management MLA # trainees 65 65

2.8 Training on Cleaner production MLA # trainees 15 15

2.9 Training for Butchers on abattor application and controlling env'tal 

pollution
MLA # trainees 30 30

2.10 training for leaders and line offices heads on environmentally sound 

livestock businesses management
MLA # trainees 60 60

3.1 TOT on effective microorganisms Dairy # trainees Postponed 16 8 8 16

Monitor implementation of EM technology # monitoring na na Ongoing 1 1

3.2 International  experience sharing tour to learn on good practices on 

waste management from livestock production and processing businesses  
Dairy # trainees Postponed 5 3 3 5

3.3 Training on quality management of milk and milk products # trainees 60 60

3.4 Training on procurement, storage, management, use and disposal of 

hazardous chemicals to 28 participants 
Dairy # trainees  55 55

3. Dairy

2. Meat and Live Animals

1. Environmental Compliance for new grants

FY 2014 Implementation Schedule and Quarterly Target
Cumulative 

achivement (July-

Dec 2014)

 Target (July 1, 2014-

June 30,2015)Activity Description
Value 

Chain
Unit

Quarter 

Performance (Oct- 

Dec 2014)

Status Remark
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PRO-POOR AND CROSS CUTTING ISSUES 

INFORMATION & COMMUNICATION TECHNOLOGY (ICT)  

 

Training on livestock market data collection, analysis and supervision for data collectors 

and supervisors (Activity 2.2). 

 

During the reporting period, the Ministries of Trade and USAID LMD and PRIME projects have 

organized the training from October 28 to 29, 

2014. The Ministry of Trade selected the 117 

participants from Amhara, SNNPR, Oromiya, 

Tigray, Afar, and Somali regions.  The training  

focused on the objective of the NLMIS, the 

methodology of livestock market data collection, 

market monitoring protocols, the NLMIS 

architecture, breed coding, livestock grading, data 

collection, market coding, coding for 

sending/receiving data, reporting techniques, 

analysis and information dissemination channels. 

A practical session was undertaken  at Addis 

Ababa Kera livestock market.   

 

As a result of the training, 72 data collectors started sending real-time livestock market price 

information from 47 livestock market centers located in Amhara, Oromiya, Tigray, SNNPR, 

Afar, and Somali regions. (Please visit: 

http://www.lmiset.net/Pages/bl.ashx?cmd=GetMarketReport&marketIds=&animalIds=&breedId

s=&ageGroupIds=&genderIds=&gradeIds=&subCommand=&stopDate=&interval=Biweekly). 

 

Organize Joint awareness creation campaign at federal and regional levels to promote 

livestock market information system (Activity 2.3). 

 

In the month of December LMD discussed with the Ministry of Trade and PRIME on possible 

collaborations to organize joint awareness creation campaigns at regional and federal level. The 

campaign will focus on creating awareness among potential livestock actors to use the National 

Livestock Market Information System, NLMIS, as a source of livestock market price 

information. In that regard, the three parties tentatively agreed to organize the first-phase joint 

campaign in SNNP region by the end of January, 2015. 

 

  

Figure 14: NLMIS national data collectors training 

http://www.lmiset.net/Pages/bl.ashx?cmd=GetMarketReport&marketIds=&animalIds=&breedIds=&ageGroupIds=&genderIds=&gradeIds=&subCommand=&stopDate=&interval=Biweekly
http://www.lmiset.net/Pages/bl.ashx?cmd=GetMarketReport&marketIds=&animalIds=&breedIds=&ageGroupIds=&genderIds=&gradeIds=&subCommand=&stopDate=&interval=Biweekly
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ICT support to grantees, private dairy processors, AI service providers, meat export 

abattoirs and the Oromiya Bureau of Islamic Affairs (Activity 3.1.2). 

 

In this quarter, the ICT unit, in collaboration with LMD‟s dairy value chain experts, continued to 

develop content management systems for 6 private dairy processors, and 1 partner governmental 

institute based on their ICT support requests. LMD‟s dairy value chain experts assessed the 

requests and made the selections.  

 

In addition, LMD discussed with the National Artificial Insemination Center (NAIC) the ICT 

capacity building requests by the center. The discussion focused on identifying and prioritizing 

fundamental needs of the center. As a result, the center reflected on its ICT support needs and 

wishes to strengthen its data center physical network infrastructure and upgrade the database 

server. In addition, the center also emphasized the need for ICT capacity building for its network 

and database administrators. 

 

Pilot Online HACCP documentation system for certified abattoirs (Activity 3.2.3). 

 

LMD continued working on the development and implementation of web-based HACCP 

documentation system. The ICT team worked together with LMD‟s MLA value chain experts in 

selecting a competitive quality control expert who will participate in the assignment.  

 

Introduce ICT tools to enable women access to information (Activity 5.1) 

 

During the regional women entrepreneur and leadership training sessions, the ICT unit promoted  

the NLMIS and created awareness about the system of women entrepreneurs in Tigray, Oromiya 

and SNNPR regions. 20 women entrepreneurs from Tigray, 29 from Oromiya, and 17 from 

SNNPR attended the session. The women were also introduced to IVR (Interactive Voice 

Response) based information systems such as ATA‟s agricultural information service. Trainees 

from Oromiya showed an interest to access the NLMIS via SMS using their mobile phone, while 

trainees from Tigray, Amhara and SNNPR regions are much comfortable with accessing the IVR  

system. The assessment has provided an important input for further adjustment of NLMIS. 

 

Technical and financial assistance to the ministry of agriculture to pilot animal disease 

notification and investigation system (ADNIS) (Activity 7.1).  

 

During this quarter, LMD continued working with the Ministry of Agriculture and other 

stakeholders to finalize and pilot the Animal Disease Notification System (ADNS). The mapping 

exercise, including the integration of the woredas uploads, was completed. Extra features were 

added to the system which can now be seen using the admin interface to the system. (Please visit 

http://notification.systems/ username: admin, Password: admin). 

 

 

http://notification.systems/#_blank
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The new features include an activity feature so that users that are not sending data can be flagged 

as well as have the ability to send emails and sms when a serious disease is reported. Another 

feature is 'Trusted IMEI' which only lets reports onto the system coming from IMEI's trusted by 

the system. Also a standalone version of N-Alert was developed which can be installed on any 

machine running windows OS, which is now filtering outgoing disease alert messages based on 

defined criteria by the administrator. In addition, the assignment of disease outbreak reference 

numbers on N-Web and the possibility of circling potential disease outbreaks with a pointing 

device on a map are almost completed. The outbreak reference number is used to update Woreda 

outbreak reports under the National Disease Reporting System (NADS). The ADNIS will 

officially be launched on Monday January 13, 2015. 

 

Technical and financial assistance to the ministry of agriculture to pilot livestock 

identification and traceability system (LITS) (Activity 7.3)  

 

In the reporting period the ICT unit supported the preparation of the RFP for the LITS database 

procurement. Furthermore, the ICT unit reviewed technical proposals of 8 bidding companies. 

The outcome of the technical evaluation is submitted to the evaluation sub-committee which was 

included in the evaluation report that was presented to the LITS working group at MoA on 

December 19, 2014.  

  

Figure 25: Animal disease notification system 



 
 
USAID-Livestock Market Development Second Quarter Report (Oct.-Dec. 2014) 

 
91 

 

Table 27: Work plan progress monitoring table Pro-Poor and Cross Cutting Issues: ICT 

 

M F Total J A S Q1 O N D Q2  J F M Q3  A M J Q4 M F Total M F Tot.

1. Facilitate ICT Training Coaching and Followup at Regional Level (Continued from 

Previous Work Plan)
# Trainees Coached Completed 100 37 45 82 60 40 100

2.1 Provide Technical and Financial Support to the MoT in Developing ToT Manuals to 

train additional Data Collectors, and Data Supervisors at Regional Bureaus of Trade
# Trainning Manual na na 1 Completed 1 na na 1 na na 1

2.2 Organize Trainings on Livestock Market Data Collection, Analyis and Supervision for 

Data Collectors and Supervisors from LMD Woredas
# Trainnees 128 Completed 140 128 98 42 140

2.3 Organize Joint Awarness Creation Campaigns at Federal and Regional Levels to 

Promote Livestock Market Information Collection and Dissimination
# Campaigns na na 0 Ongoing

Scheduled for January 2015 in SNNPR and 

February 2015 in Amhara
2 3 na na 0 na na 5

2.4 Facilitate Livestock Market Data Collection, Analysis and Dissimination from Primary 

and Secondary Markets

# Woredas 

Addressed
na na 23 Ongoing 11 15 20 na na 23 na na 46

2.5 Organize Experience Sharing tour to Tanzania to Exchange New Ideas and Adapt to 

the Livestock Market Information System
# Study Tour Postponed Planned for January 1 na na 1

2.6 Organize in Coutry- Experience Sharing Tour in 4 Regions, AMHARA, OROMIA, 

SNNPR, TIGRAY to Share Experiences from Other Implemented Similar Systems

# In-Country Study 

Tours
4 na na 4

2.7 Monitor and Evaluate the New Features that have been added to the Livestock 

Market Information System from Sustainability Perspective

# Mini-evaluation 

Report
1 na na 1

# Assessed Dairy  

Processors,  

Cooperatives,

Grantees, and 

Service Providers 

Completed 3 na na 3 na na 3

MLA Export 

Abattoirs
Completed 2 na na 2 na na 2

3.1.1 Based on Inputs From the Assessment, Draft SoW for the Implementation of ICT 

Solutions (E.g. Websites, Data Recording and Reporting Systems)
# Compined SoW na na 1 Completed 1 na na 1 na na 1

3.1.2 Facilitate Implementation of Relevant ICT Solutions (E.g. Websites, Data 

Recording and Reporting Systems Whereever Relevant) Based on Identified Gaps to 

Enhance Production Efficiency, and Increase Market Share

# ICT Solutions 

Implemented
na na 0 Ongoing 0 5 na na 0 na na 5

3.1.3 Organize and Facilitate Training for Dairy Processors, MLA Export Abattoirs, AI 

Service Providers on Implemented ICT Solutions
# Trainees 30 20 10 30

3.1.4 Provide Coaching to Trainees and Support on the Change Management Process # Trainees Coached 21 11 10 21

3.2 Organise Field Visits to HACCP Certified Meat Export Abattoirs to Study the Paper 

Based HACCP Practices
# Abattoirs Visited Completed 2 na na 2 na na 2

3.2.1 Organize Experience Sharing Study Tour to Brazil to Share Experiences on the 

Implemtation  and Practices of Online -HACCP Documentation
# Study Tour Canceled International travels reduced in the work plan 1 na na 1

3.2.2 Based on Lessons Learned, Draft SoW to Hire STTA who will Design and 

Implement Online HACCP Documenttion
# SoW na na 1 Ongoing SoW and action memo finalized 1 na na 1 na na 1

3.2.3 Pilot Online HACCP Documentation System for Certified Abattoir
# Pilot HACCP 

System
Ongoing

Selection of HACCP quality control expert and 

software developer completed. 
1 na na 1

3.2.4 Facilitate Training for Export Abattoirs on Online HACCP Documentation System # Trainees 15 20 10 30

3.2.5 Provide Coaching to Trainees and Support to the Change Management # Trainees 10 7 3 10

3. ICT Support to Gantees, Dairy Processors/ Cooperatives, AI Service Providers, Meat and Livea Animal Export Abattoirs and Bureaue of Oromia Islamic Affairs (Hallal Slaughter Certifying Bureau)

3.1 Conduct Quick ICT  Need Assessment at Dairy Processors, Cooperatives, Meat and 

Livea Animal Export Abattoirs and AI Service Providers and Identify Potential ICT 

Capacity Gaps

Remark FY 2014 Implementation Schedule and Quarterly Target Cumulative Achivement 

(July- Dec 2014)

 Target (July 1, 2014-June 

30,2015)Activity Description Unit

Quarter Performance (Oct-

Dec 2014)
Status 

Information and Communication Technology (ICT

2. Provide Techncial and Financial Suport to Ministry of Trade to Expand the Livestock Market Information Collection and Dissimnation System to assure price information is collection, analysed and dissimintion from Primary and Secondary Markets
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Table 28: Work plan progress monitoring table Pro-Poor and Cross Cutting Issues: ICT (Cont.) 

  

M F Total J A S Q1 O N D Q2  J F M Q3  A M J Q4 M F Total M F Tot.

4.1 Facilitate Meetings with Stackholders to Discuss, Show Case on Existing Methods in 

Ethiopia and Identify Appropriate Information Promotion and Dissimination Channels
# Meeting Completed 1 na na 1 na na 1

4.2 Based on Agreed Technical and Financial Implementation Plan, Execute Promotion of 

Milk and Dairy Products to Urban and Rural Consumers (Referenced in IR1 workplan 

under Strategy 8, Activity  8.1)

# Consumers 

Addressed
Ongoing LMD dairy value chain is leading the process 3000 1500 1500 3000

5.1 Initiate Discussion Forum to Identify Gaps, Suggest Possible ICT Solutions and 

Identify Aareas of Collaboration with Stackholders to Enable Women Access 

Appropriate Information (Referenced in IR1 workplan under Strategy 9, Activity  

1.2.9.12) 

Forum
na na 0 Ongoing

Assessments of Tigray, Amhara, Oromiya and 

SNNPR  completed.
5 na na 0 na na 5

5.2 Based on Inputs from the Forum, Evaluate and Identify ICT Solutions with Specital  

Application to Womaen Actors, and draft SoW to Pilot Suggested ICT Solutions.

# Suggested 

Appropriate ICT 

Solution

na na 0 Postponed Postponed to the next quarter 1 na na 0 na na 1

5.3 Organize Validation Workshop on Suggested ICT Solutions (Revise SoW Based on 

Inputs from the Workshop)
# workshop 1 na na 1

5.4 Pilot Suggested ICT Solution to Provide Regular Information or Best Practices to 

Women Entrepreneurs in the Livestock Sector

Pilot Appropriate 

ICT Solution
1 na na 1

5.5 Organizing ICT Training for Women on Implemented ICT Solutions # Trainees 120 0 120 120

5.6 Provide Coaching and Change Management along with LMD Gender Equity Advisor # Women coached 60 0 60 60

6.1 Explore Adaptable ICT Solutions  and Integrate to the Livestock Industry in Ethiopa # Report Canceled International travels reduced in the work plan 1 na na 1

7.1 Provide Technical and Financial Assistance to the Ministry in Piloting/Upscaling the 

Animal Disease Notification System, ADNS
Pilot ADNS na na 1 Completed

System development is completed. Launching 

date of the pilot ADNIS is scheduled for 

January 13, 2015.

1 na na 1 na na 1

7.2 Facilitate Training for Animal Health Assistants at Kebele Level, on Data Colletion 

and Entry using Mobile Phones
# Trainees 30 30 20 10 30

7.3  Provide Technial and Financial Support to the Ministry to Pilot/Upscale Animal 

Identifcation and Traceability System # Pilot Traceability na na 1 Ongoing
Technical and financial documents of LITS 

database bidders have been evaluated. 
1 na na 1 na na 1

7.4  Facilitate Training for Feedlot Operators, Export Quarantine Officers, Export 

Abattoirs and Secondary Llivestock Market Operators # Trainees 50 30 20 50

8.1 Organize Client-Side Capacity Building Training on Implemented Mobile technologies

(Referenced in IR1 workplan under Strategy 10.2, Activity 1.3.10.2.8) # Trainees 50 30 20 50

6. Participate the global Forum for Innovations in Agriclututre in Abu Dhabi

7. Strengthening Ministry of Agriculture in Implementing ICT Solutions

8. Provide technial and financial support to the grant-based mobile banking implementation in the livestock sectoer

4. Support the Process of Promoting Milk and Dairy Products  Consumption using Digital Medias

5. Introduce ICT Tools to Enable Women Access to Information

Remark FY 2014 Implementation Schedule and Quarterly Target Cumulative Achivement 

(July- Dec 2014)

 Target (July 1, 2014-June 

30,2015)Activity Description Unit

Quarter Performance (Oct-

Dec 2014)
Status 

Information and Communication Technology (ICT


