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Abbreviation 
ACOTR Alternate Contracting Officer Technical Representative 
CD Calendar Day 
CE Chief Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor 
CO Contracting Officer 
COB Close of Business 
COP Chief of Party 
CQC Contractor Quality Control 
CQCP Contractor Quality Control Program 
CRMP Construction Risk Management Plan 
CV Curriculum Vita 
DCL District Civil Liaison 
FO Field Order 
HR High Risk 
IQC Indefinite Quantities Contract 
LR Low Risk 
M Moderate Risk 
MH Medium-High Risk 
ML Medium-Low Risk 
MRR Material Receiving Report 
NCN Non Compliance Notice 
NUC Notice of Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer 
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
PWA Palestinian Water Authority 
QA Quality Assurance 
QC Quality Control 
RE Resident Engineers 
RFI Request For Information 
RFTOP Request for Task Order Proposal 
TMGI The Morganti group Inc. 
TO Task Order 
TOL Task Order Leader 
TOM Task Order Manager 
SOP Standard Operating Procedure 
USAID United State Agency for International Development 
VO Variation Order 
VOR Variation Order Request 
WBG West Bank Gaza 
WBWD West Bank Water Department 
DFATD Canadian Department of Foreign Affairs, Trade and Development 
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1. Task Order Overview 
1.1. Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID 
Mission Infrastructure Needs Program II (INP II) focuses on the rehabilitation and construction 
of roads, schools, and water and wastewater projects. The USAID objective is to help the 
Palestinian economy by improving Palestinians access to basic infrastructure and services. 

This project is co-funded by the United States Agency for International Development (USAID) 
and the Canadian Department of Foreign Affairs, Trade and Development (DFATD). 

The objective of this Task Order is to rehabilitate the existing road that connects Al Jalameh 
crossing check point to the Qabatiya – Tubas Road. 

The road will function as a bypass around the eastern side of the Jenin Municipality and will 
thereby reduce traffic congestion within the city center. It will carry commercial traffic to and 
from Al Jalameh crossing in the northern portion of the West Bank, as well as provide improved 
access to Arab American University. It will induce new development, increase road safety and 
reduce the travel time through the Area.  

 

Project General Information 

Project Name:  Road Project 1 , Qabatiya Al Jalameh Road 
Indefinite Quantity Contract 
No 

AID-294-I-00-12-00002   

Task Order No AID-294-TO-15-00005  
Award Date April 22, 2015 
NTP Date May 18, 2015 
Contract Value USD 14,688,396.00 
BOQ Line Item Amount USD 14,188,396.00 
Modified BOQ Line Item 
Amount 

USD 14,174,116.80 

Day Work Amount USD 500,000.00 
Revised Day Work Amount USD 514,279.20 
Start Date Of Construction 
Activity 

July 22, 2015 

Contractual Period Of 
Performance: 

360 Calendar Days 

Contractual End Date: May 11, 2016 
Project Location (Area and 
governorate) 

The project is located in Jenin Governorate in 
Area C  
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1.2. Project Key Map 
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1.3. Scope of Work: 
The Statement of Work (SOW) is as defined as the below summary description: 
Road Project1, Qabatiya-Al Jalameh Road QJR 
 
The works consists of Construction of an approximately 14.2 km two-lane rural collector road 
in Area C including the following features: 

- Paved shoulders 

- Four (4) roundabouts with lighting 

- New storm water drainage system 

- Retaining structures 

- Roadway marking signs and other road furnishings needed to satisfactorily complete the 
works and any other work items needed to complete this project as specified. 

 
 

1.4. Progress and Scheduling 
The following table provides a summary of the project progress status extracted from 
Revised CPM submittal: 

Contract Elapsed Time as of February 29, 2016 [%] 
80.0 % 

Cumulative Planned Percentage of Completion through February 
-  2016 [%] 

BL1 60.7% 

BL2 62.4% 

Cumulative Actual Percentage of Completion through February -  
2016 [%] 

52.6% 

Float (Days) -31 

    Table 1.4-1-QJR-Progress Summary Table 
  
The cumulative percentage for the project: 
  

Pre-construction Submittals   100% 

Mobilization 100% 

Survey works 100% 

Shop drawing Submittals 96% 

Material Submittals 96% 
Excavation 95% 
Filling layer 93% 
Replacement 93% 
Topping 89% 

Sub base course  layer 150 mm thick 68% 
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Sub base course layer 200 mm thick 83% 

Base course  layer 150 mm thick 64% 

Drainage pipes 70% 

Retaining wall 100% 

Asphalt binder course  55% 

Concrete step barriers  57% 

Concrete ditches 60% 

Curbstone  20% 

For further details regarding the project progress please see Annex A- Updated Construction 
Schedule and Annex B- Progress S- Curve.  

1.5. General Construction Method Statement: 

The Construction method statement has been approved, the purpose of the method 
statement is to ensure that all operations and procedures of the project are carried out 
safely in an orderly and correct manner. This statement will deal with the general operations 
on site while more detailed statement will be submitted for approval before the start of any 
specific operation requiring special attention in the given Task Order.  

2. Activities During this Reporting Period 
A. Engineering activities  

 Continue survey works. 

 Continue preparation and submitting of shop drawing submittals. 

 Continue preparation and submitting of material submittals. 

 Maintain implementation of traffic control plan and safety plan. 

 

B. Construction activities  

 Group #1 from St. 0+000 to St. 8+875  

 Finish grading, leveling and compacting selected filling layer and replacement layer 
from St. 1+100 to St. 1+500. 

 Start laying 20 cm thick sub base first layer from St. 1+100 to St. 1+500. 
 Finish construction of new pipe culvert diameter 1000 at Sta. 1+225. 
 Start construction of new inlet wing walls at Sta. 1+373 
 Finish road excavation to required subgrade from St. 1+620 to St. 1+950. 
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 1+620 to St. 1+950. 
 Start laying 15 cm thick sub base first layer from St. 1+620 to St. 1+950. 
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 Start road excavation to required subgrade at Roundabout from St. 1+950 to St. 
2+250.  

 Finish road excavation to required subgrade from St. 2+250 to St. 2+470 RHS  
 Continue road excavation to required subgrade from St. 2+250 to St. 2+470 LHS  
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 2+250 to St. 2+470 RHS. 
 Continue grading, leveling and compacting selected filling layer and replacement 

layer from St. 2+250 to St. 2+470 LHS. 
 Start laying 15 cm thick sub base first layer from St. 2+250 to St. 2+470. 
 Finish road excavation to required subgrade from St. 2+470 to St. 2+700 RHS  
 Start  road excavation to required subgrade from St. 2+470 to St. 2+700 LHS  
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 2+470 to St. 2+700 RHS. 
 Start laying 15 cm thick sub base first layer from St. 2+470 to St. 2+700. 
 Finish road excavation to required subgrade from St. 2+700 to St. 3+150 RHS 

(Widening) 
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 2+700 to St. 3+150 RHS & LHS (Widening). 
 Finish laying 15 cm thick sub base layer from St. 2+700 to St. 3+150 LHS. 
 Start laying 15 cm thick sub base layer from St. 2+700 to St. 3+150 RHS. 
 Start laying 15 cm thick base course layer from St. 2+700 to St. 3+150 LHS. 
 Continue construction of new pipe culvert diameter 1800 mm at Sta. 3+640. 
 Finish construction of new two pipes diameter 1800 mm at St. 4+460 
 Finish construction of new four pipes diameter 1400 mm at St. 4+760. 
 Finish laying 20 cm thick sub base first layer from St. 4+360 to St. 4+460. 
 Start laying 20 cm thick sub base second layer from St. 4+360 to St. 4+460. 
 Finish laying 7 cm asphalt binder course including prime coat from Sta.4+950 to 

Sta.5+060. 
 Finish  laying 40 cm thick topping layer from St. 5+100 to St. 5+250 (Roundabout). 
 Finish laying 20 cm thick sub base layer from St. 5+100 to St. 5+250 (Roundabout). 
 Finish installation of UPVC 12 inch, 8 UPVC 8 inch for future connection (Sleeve). 
 Start construction of Civil Works of Street Lighting Poles (foundation) from St. 

5+100 to St. 5+250 (Roundabout). 
 Start laying 15 cm thick base course layer from St. 5+100 to St. 5+250 (Roundabout). 
 Finish laying 7 cm asphalt binder course including prime coat from St. 7+660 to St. 

7+500. 
 Finish construction of pipe culvert 1000 mm diameter at Sta. 7+411. 
 Continue construction of pipe culvert 1000 mm diameter at Sta. 7+035. 
 Start road excavation to required subgrade from St. 7+000 to St. 6+000 RHS & LHS  
 Start grading, leveling and compacting selected filling layer and replacement layer 

from St. 7+000 to St. 6+000 RHS & LHS. 
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 Finish laying 20 cm thick sub base course- first layer from St.5+900 to St.6+000. 
 Finish laying 20 cm thick sub base course- second layer from St.5+700 to St.6+000. 
 Finish laying 15 cm thick base course layer from St.5+250 to St.6+000. 
 Finish laying 7 cm asphalt binder course including prime coat from St.5+300 to 

St.6+000. 
 Finish construction of step barriers from St. 7+845 to St. 7+680 LHS. 
 Start construction of step barriers ditch from St. 7+380 to St. 7+100 LHS. 
 Start construction of concrete ditches from St. 7+660 to St. 7+500 RHS. 

 Group #2 from St. 8+875 to St. 14+152.  

 Finish road excavation to required subgrade from St. 9+100 to St. 9+340 RHS. 
 Continue grading, leveling and compacting replacement layer from St. 9+100 to St. 

9+340 RHS. 
 Start laying 30 cm thick topping layer from St. 9+100 to St. 9+340 LHS. 
 Finish construction of retaining wall at roundabout at Sta.9+270 LHS &RHS. 
 Isolating and backfilling the retaining walls foundations at roundabout at Sta.9+270. 
 Finish installation of UPVC 12 inch for future connection and 8 UPVC 8 inch for 

electrical trench (Sleeves).  
 Start construction of drainage manhole at Roundabout. 
 Finish grading, leveling, compacting selected filling layer and replacement layer from 

St. 10+160 to St 10+620 LHS. 
 Finish road excavation to required subgrade from St. 10+160 to St 10+620 RHS. 
 Continue grading, leveling and compacting layer from St. 10+160 to St 10+620 RHS. 
 Start laying 15 cm thick base course layer from St. 10+040 to St 10+160 RHS & LHS 
 Finish laying 7 cm asphalt binder course including prime coat from St. 10+620 to St 

11+240 LHS. 
 Start road excavation to required subgrade from St. 10+620 to St 11+180 RHS. 
 Start grading, leveling and compacting layer from St. 10+620 to St 11+180 RHS. 
 Finish construction of pipe culvert at Sta. 11+253. 
 Finish construction of pipe culvert at Sta. 11+560. 
 Finish road excavation to required subgrade from St. 11+380 to St.11+550 RHS. 
 Finish grading, leveling and compacting replacement layer from St.11+380 to 

St.11+550 RHS. 
 Finish road excavation to required subgrade from St. 11+240 to St.11+550 LHS. 
 Start grading, leveling and compacting replacement layer from St. 11+240 to 

St.11+550 LHS. 
 Finish laying 15 cm thick base course layer from St. 12+400 to St.12+850. 
 Start construction of pipe culvert at Sta. 13+580. 
 Start construction of pipe culvert at Sta. 13+875. 
 Finish 30 cm thick topping layer from St. 13+570 to St.13+620. 
 Finish replacement layer from St. 13+850 to St.13+980. 
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 Finish 30 cm thick topping layer from St. 13+850 to St.13+980. 
 Finish laying 20 cm thick sub base course first layer from St. 13+400 to St.13+520. 
 Finish laying 20 cm thick sub base course second layer from St. 13+400 to St.13+520. 
 Start laying 15 cm thick base course layer from St. 13+400 to St.13+520. 
 Start laying 20 cm thick sub base course first layer from St. 13+520 to St.13+980. 
 Start laying 20 cm thick sub base course second layer from St. 13+520 to St.13+980 
 Continue construction of Step barriers, Concrete protections and ditches. 

 

3. Planned Activities for Next Month 
The following are the main activities planned for next reporting period: 
A. Engineering activities  

 Continue site construction survey works. 

 Continue preparation and submitting of shop drawing submittals. 

 Continue preparation and submitting of material submittals. 

 Maintain implementation of traffic control plan and safety plan. 

 

A. Construction activities  

 Group #1 from St. 0+000 to St. 8+875  

 

 Finish grading, leveling and compacting selected filling layer and replacement layer 
from St. 1+200 to St. 1+500. 

 Finish laying 20 cm thick sub base first layer from St. 1+200 to St. 1+500. 
 Finish laying 20 cm thick sub base second layer from St. 1+100 to St. 1+620. 
 Finish laying 15 cm thick sub base layer from St. 1+100 to St. 1+620. 
 Finish laying 15 cm thick sub base layer from St. 1+620 to St. 1+950. 
 Finish laying 15 cm thick base layer from St. 1+620 to St. 1+950. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 0+980 to St. 

1+950. 
 Finish road excavation to required subgrade from St.1+950 to St. 2+250 RHS & LHS.  
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 1+950 to St. 2+250 RHS & LHS. 
 Start construction of civil works of street lighting poles (foundation) from St. 1+950 

to St. 2+250 (Roundabout). 
 Finish laying 15 cm thick sub base layer from St. 1+950 to St. 2+250 RHS & LHS 
 Start  laying 15 cm thick base layer from St. 1+950 to St. 2+250 RHS & LHS 
 Finish road excavation to required subgrade from St. 2+250 to St. 2+470 LHS  
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 2+250 to St. 2+470 LHS. 
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 Finish laying 15 cm thick sub base layer from St. 2+250 to St. 2+470. 
 Finish  laying 15 cm thick base layer from St. 2+250 to St. 2+470 
 Finish road excavation to required subgrade from St. 2+470 to St. 2+700.  
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 2+470 to St. 2+700. 
 Finish laying 15 cm thick sub base layer St. 2+470 to St. 2+700. 
 Finish laying 15 cm thick base layer from St. 2+470 to St. 2+700. 
 Finish laying 15 cm thick sub base layer from St. 2+750 to St. 3+150. 
 Finish laying 15 cm thick base course layer from St. 2+750 to St. 3+150. 
 Finish construction of new pipe culvert 1000 mm diameter at Sta. 2+670. 
 Finish construction of new inlet wing wall and extension 1000 mm diameter at Sta. 

2+670. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 2+750 to St. 

3+150. 
 Finish construction of new pipe culvert 1800 mm diameter at Sta. 3+640. 
 Finish construction of new two pipes 1800 mm diameter at St. 4+460 
 Finish laying 20 cm thick sub base second layer from St. 4+360 to St. 4+460. 
 Finish laying 20 cm thick sub base first layer from St. 4+720 to St. 4+800. 
 Finish laying 20 cm thick sub base second layer from St. 4+720 to St. 4+800. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 4+360 to St. 

4+460 & from St. 4+720 to St. 4+840. 
 Finish construction of civil works of street lighting poles (foundation) from St. 5+100 

to St. 5+250 (Roundabout). 
 Finish laying 15 cm thick base course layer from St. 5+060 to St. 5+250 

(Roundabout). 
 Start  construction of curbstone for side walk and median at Roundabout 
 Finish laying 7 cm asphalt binder course including prime coat from St. 5+060 to St. 

5+250 (Roundabout). 
 Finish construction of pipe culvert 1000 mm diameter at Sta. 7+411. 
 Finish laying 15 cm thick sub base course layer from St.7+500 to st.7+380.  
 Finish laying 15 cm thick base course layer from St.7+500 to st.7+380. 
 Finish laying 7 cm asphalt binder course including prime coat from St.7+500 to 

st.7+380. 
 Finish laying 15 cm thick sub base course layer from St.7+100 to st.7+000.  
 Finish laying 15 cm thick base course layer from St.7+100 to st.7+000. 
 Finish road excavation to required subgrade from St. 7+000 to St. 6+000 RHS & 

LHS (Widening) 
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 7+000 to St. 6+000 RHS & LHS. 
 Finish laying 15 cm thick sub base course layer St. 7+000 to St. 6+000. 
 Start laying 15 cm thick base course layer St. 7+000 to St. 6+000 



               TO‐15‐00005 Construction Monthly Progress Report 10 – February 2016 

12 
 

 Continue construction of Step barriers  
 Continue construction of Concrete ditches. 
 Start construction of Simple access 

 
 Group #2 from St. 8+875 to St. 14+152.  

 

 Finish grading, leveling and compacting replacement layer from St. 9+100 to St. 
9+340 RHS. 

 Finish construction of drainage manhole at Roundabout. 
 Finish 30 cm thick topping layer from St. 9+100 to St. 9+340 LHS & RHS 
 Finish laying 20 cm thick sub base first layer from St. 9+100 to St. 9+340 LHS & RHS 
 Finish  laying 20 cm thick sub base second layer from St. 9+100 to St. 9+340 LHS & 

RHS 
 Start construction of civil works of street lighting poles (foundation).  
 Finish road excavation to required subgrade from St. 10+160 to St 10+620 RHS. 
 Finish grading, leveling and compacting layer from St. 10+160 to St 10+620 RHS. 
 Finish laying 15 cm thick sub base course layer from St. 10+160 to St 10+620 RHS 

& LHS. 
 Finish laying 15 cm thick base course layer from St. 10+160 to St 10+620 RHS & 

LHS 
 Finish laying 7 cm asphalt binder course including prime coat from St. 10+040 to St 

10+570. 
 Finish road excavation to required subgrade from St. 10+620 to St. 11+180 RHS. 
 Finish grading, leveling and compacting layer from St. 10+620 to St. 11+180 RHS. 
 Finish laying 15 cm thick sub base course layer from St. 10+620 to St. 11+380 RHS 
 Finish laying 15 cm thick base course layer from St. 10+620 to St. 11+380 RHS 
 Finish road excavation to required subgrade from St. 11+380 to St.11+550 RHS. 
 Finish grading, leveling and compacting replacement layer from St. 11+380 to 

St.11+550 RHS. 
 Finish laying 15 cm thick sub base course layer St. 11+380 to St.11+550 RHS. 
 Finish laying 15 cm thick base course layer from St. 11+380 to St.11+550 RHS. 
 Finish grading, leveling and compacting replacement layer from St. 11+340 to 

St.11+550 LHS. 
 Finish laying 15 cm thick sub base course layer from St. 11+240 to St 11+550 LHS. 
 Finish laying 15 cm thick base course layer from St. 11+240 to St 11+550 LHS 
 Start construction of civil works of street lighting poles (foundation) from St. 11+350 

to St 11+550.  
 Finish laying 15 cm thick base course layer from St. 12+400 to St.12+850. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 12+400 to St 

12+850. 
 Finish construction of pipe culvert at Sta. 13+580. 
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 Finish construction of pipe culvert at Sta. 13+875. 
 Finish laying 20 cm thick sub base course second layer from St. 13+520 to St.13+980. 
 Finish laying 15 cm thick base course layer from St. 13+400 to St.13+980. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 13+400 to St 

13+980. 
 Finish road excavation (widening) to required subgrade at intersection from St. 

13+980 to St. 14+150. 
 Finish grading, leveling and compacting selected filling layer at intersection from St. 

13+980 to St. 14+150. 
 Continue construction of step barriers, concrete protections and ditches. 
 Start construction of Stone wall 13+580 to St. 13+740 LHS. 

 

4. Safety 
To achieve the desired goal of "Zero Losses" The CONTRACTOR, promulgates specific 
Safety Plan. This Safety Plan incorporates the belief that Quality, Production, Efficiency, and 
Safety shall be planned into each job and each shall have EQUAL importance in the 
execution of this project. This program will enhance our effort at achieving "Zero Losses" 
and avoid employee injury, property damage, loss production, and occupational illnesses. 
The main objectives of the safety plan is to prevent all occupational accidents by 
implementing the necessary safety procedures for such purposes, to prevent off duty 
accidents by implementing proper safety control procedures for after hours, to address 
critical safety activities during the construction and present methods and procedures for 
preventing accidents, to promote safety awareness and consciousness in employees and 
ensure implementation of safety procedures though a proper safety awareness program, 
and to establish audits for monitoring the implementation of the safety procedures. 

 
4.1. Traffic and Safety Management 

 
Traffic plan for the project is approved by Israeli authorities and approved from CMC, in 
order to provide a safe access work environment.  
Safety plan is always prepared prior any hazard excavation works for pipe culverts to 
provide good separation between traffic lane and working zones.    
TMGI keeps working at night, so to achieve a safe night work Morganti submitted a work 
zone traffic control plan and operations at night submittal, which is approved by the 
CMC. Most safety and traffic measures were achieved during night shift work. 

 
4.2. Safety Meetings 

 Contractor conducted two safety tool box meetings during the current reporting period 
on February 14, 2016 and February 29, 2016 for the two subcontractors discussing general 
flagmen safety notes and general concrete ditches crew safety Notes. 
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Photo No.1-QJR 

STBM No. 20 

Photo Date: 14 February, 2016 

Photo No.2-QJR 

STBM NO. 21 

Photo Date: 29 February, 2016 

 

4.3. Accident Status 
 
During the current reporting period (0) accident occurred. 
The accident statistics for the month of February 2016 can be summarized as follows: 

Particulars Current Month 
First Aid Cases 0 

Lost Time Cases 0 
Total Hours Lost 0 

 
4.4. Notice of Unsafe Condition 

There was no NUC received during the current reporting period. The table below 
illustrate NUC received up to the end of current reporting period: 

  
No. Date 

Received  
Subject Response 

date 
Status Return 

Date 
NUC-15-00005-QJR-E-C-001 Nov 02, 

2015 
Unsafe 
condition 
observed on 
project site. 

Nov 24, 
2015 

Closed  Nov 24, 
2015 

 
4.5. Safety Conclusion 

According to the specifications and contract documents, comprehensive standard safety 
plan, the safety arrangements were taken into consideration with all requirements and the 
nature of the project. 
The housekeeping, occupational health, environmental health control, hazard 
communication, personal protective equipment’s (PPE), fire protection, fall protection, and 
traffic management were mostly achieved. 
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5. Quality Control and Test Results 
The Quality Control Plan (QCP) includes the proposed quality control program that should 
be followed during the construction phase, including the forms of recording the quality 
control operations, organization chart, control activities, testing, administration of the 
system for onsite and offsite work, submittal procedures, materials, phases of inspection 
system, and documentation procedures. 
Quality Control/Quality Assurance Plan has been developed in accordance with the USAID 
Contract Documents and in particular FAR Clause 52.246-12 “Inspection of Construction”.   
The requirements in general require the QC/QA Plan to address the Organizational 
Structure, Process Control Testing, Inspection/Control Procedures, Description of 
Records, Personnel Qualifications, and Subcontractors Interface with Contractor. 
This Plan has been prepared to comply with the stated requirements in addition to guidance 
conveyed by the CMC through the Contractor’s Manual prepared by the CMC. 
The purpose of this Program is to provide policy and procedures that will ensure that the 
project will be executed in accordance with the scope of work, built to industry standards, 
and completed on schedule. 
This program outlines Morganti’s quality control system in the USA and the West Bank. It 
covers all aspects of quality control as they apply to the preparation of contract related 
documentation, quality of construction materials and equipment used, schedule, and the   
on-and-off-site   work   performed   by   the   in-house   work force   and   the   various 
subcontractors working on the project. 
Material testing procedures, number of samples, methods of collecting the samples, field 
inspection, work acceptance and acceptance tolerances shall be in compliance with the 
approved quality control, technical specifications and requirements. 
 
Many tests for materials and for road layers were conducted during the reporting period 
and most of them were approved and the results were comply with the Jordanian 
specifications (See Annex-G), others technically didn’t pass whereas the correction action 
were taken and consequently approved. 
 
During the reporting period all sources of materials such as replacement materials, filling 
materials, topping, sub base and base course materials were visited including QC testing 
before supplying the materials to site to ensure that all materials comply with Jordanian 
specification. 
 
QCM-TMGI and QCM-BV worked hand by hand all time to ensure that all materials 
supplied to site are comply with Jordanian specifications, and the work executed according 
to project standards. All of materials supplied to site has been tested with the presence of 
representative from TMGI, BV, and subcontractors.  During reporting period the asphalt 
plan, concrete plant were visited every asphalt day or concrete work day to ensure that the 
processes and materials are comply with project specifications. The Palestinian construction 
products factory were visited during manhole manufacturing to ensure that the manholes 
executed as per approved shop drawings. All materials supplies to site has been tested to 
ensure that all materials are comply with project specifications. All road layers has been 
checked with many methods to ensure that the sequence of work results top quality and 
quality assurance. (See Photos) 
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Photo No. (1) Conducting Asphalt core test 
from Sta.7+500 to Sta. 7+660. 

Photo No. (2) Conducting asphalt core test from 
Sta. 10+637 to Sta. 11+220 LHS and for the binder 
layer from Sta. 12+850 to Sta. 13+390. 

Photo No. (3) Samples of asphalt for marshal 
test every asphalt day (from Sta.4+950 to 
Sta.5+050). 

Photo No. (4) Conducting field density test for 
topping layer from Sta.5+780 to Sta.5+820 
RHS 

Photo No. (5) Concrete cubs samples for 
Concrete compressive strength test prepared 
by Hijjawi lab for wing walls of pipe culvert inlet 
and outlet at Sta.7+040. 

Photo No. (6) A sample of sub-base layer for 
comprehensive from Sta.1+100 to Sta.1+500. 
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Photo No.(7) Sand Equivalent test of sand 
materials  used for concrete at Hijjawi Lab. 

Photo No. (8) Sand Equivalent test of sand 
materials  used for concrete at Al Shamal 
Lab. 
 

Photo No. (9) Conducting Asphalt core test 
by Al-Shammal labs for binder asphalt layer 
from Sta. 9+350 to Sta. 10+040. 

Photo No. (10) Checking the base 
course layer by loaded truck. 

Photo No. (11) Conducting field density test 
for 3rd selected filling layer of 2nd step from 
Sta. 10+160 to Sta. 10+300 LHS. 

Photo No. (12) Conducting field density 
test for sub base material layer from 
Sta.2+740 to Sta.3+100 LHS. 
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Photo No. (13) Conducting Concrete 
compressive strength test at Al Shamal Lab 

Photo No. (14) Conducting Asphalt core 
test at Al Shamal lab(Thickness and 
Compaction) 

Photo No. (15) Checking electrical 
manholes manufacturing at PCP factory-
Nablus 

Photo No. (16)Base course 
Comprehensive test of at Hijjawi Lab 

 
 

5.1.  Non Compliance Report (NCR): 
There was no NCR received during the current reporting period. The table below illustrate 
NCR received up to the end of current reporting period: 
 

No. Date Received  Subject Action  
NCR-15-00005-QJR-E-C-001 Dec 13, 2015 Non-Compliant 

Concrete 
Materials 

Closed 

 

6. Environmental Compliance 
A comprehensive Environmental Mitigation and Monitoring Plan has been submitted and   
approved by CMC.  
The Environmental Monitoring and Mitigation Plan (EMMP) aims to provide guidance on 
environmental issues and designs to be prepared for these projects. It also focuses on 
environmental impacts, and the required mitigations, and their proper implementation 
requirements. 
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Environmental mitigation plan measures (such as public and labors health and safety, dust 
control, housekeeping and how to deal with hazardous waste) were implemented and an 
environmental check lists were received from CMC; contractor’s safety and environmental 
compliance officer continue the correction actions during the current reporting period. The 
table below illustrate ECL received up to the end of current reporting period: 
 

ECL Name Date Received  Closed date 
Environmental check list for August 2015 August 26, 2015 Jan 24, 2016 
Environmental check list for September 2015 Oct 11, 2015 Dec 15, 2015 
Environmental check list for October 2015 Nov 15, 2015 Jan 24, 2016 
Environmental check list for November 2015 Dec 07, 2015 - 
Environmental check list for December 2015 Jan 06, 2016 - 
Environmental check list for January 2016 Feb 08, 2016 - 

 
TMGI environmental compliance officer working on closing November, December and 
January ECL’s, which planned to be closed within the next month. 
TMGI, before starting any construction works along any segment will coordinate with the 
local authorities and with land owners in order to inform all parties about the trees that 
located within the proposed construction zone like (olive trees), TMGI will agree with them 
the new location of the trees that need relocations, or other action to be done upon owners 
request.  
TMGI after compacting subgrade layer took actions for eradication of trees and shrubs 
roots within the construction limit. 
TMGI, coordinated with the Ministry of Agriculture (MoA), municipalities, local authorities, 
and owners, the coordination process with all parties were officially documented and was 
reported to the CMC. 
   
During the reporting period all required environmental mitigation was implemented along 
the project road, the mitigation action by TMGI is as follows: 

a) Material supply; all suppliers have valid operating license. 
b) Material transport; trucks were covered to reduce dust. (see photos No. 3) 
c) Traffic control; the traffic control plan were prepared and approved by Israeli and 

Palestinian departments to minimizes traffic disruption and delays; utilize trained 
flagmen and other appropriate marking devices to alert. TMGI Coordinated with 
DCL and local village councils and authorities on all planned construction activities 
to facilitate the traffic movements. During construction concrete barriers were 
installed and CMC requested increasing the number of concrete barriers for 
improving safety conditions at the deep cut segment and where ever it is needed, 
refers to Photos (5 &6). 

d) Health & Safety; a safety plan was Prepared and submitted. The safety plan 
included the location of the hospitals/clinics nearest to the site. The construction 
zone was organized so equipment, materials, etc. did not pose a threat to the health 
and safety of the community. In addition all workers and visitors were provided with 
personal protective equipment. Flagmen’s were available at start and end of 
construction zones.  Moreover the first aid kit was provided at engineer’s offices 
and on site. (See photos No. 1 and 2). 

e) Dust Control; water was sprayed to minimize and control dust migration for active 
construction sites. (see photos No. 4) 
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f) Land Use; construction works were carried out within a designated ROW. No 
private land expropriated. TMGI avoided at all costs to harm olive trees.  All trees 
that located within the construction zone were removed and replanted in another 
location in coordination with the local owners. CMC requested further actions to 
address this issue. (See photos No. 7 and 8).  

g) Utility Services; Protection of soil to avoid Soil erosion and other was 
implemented to protect adjacent land(s) from effects of construction. All required 
coordination with local authorities was conducted for the existing utilities. 
Relocation of existing utilities (such as irrigation pipes, greenhouses) was performed 
prior to starting of construction to minimize disruption. 

h)  Storage and Dumping sites; Suitable storage and dumping site were chosen, 
and approval had been taken on these sites from local authorities and land owners. 
CMC requested further actions to address this issue. 

i) Housekeeping; Housekeeping being done on a daily basis as the work in a segment 
is over. CMC requested further actions to address this issue. 

j) Portable Toilets; portable toilets were provided at site for the use of employees. 
CMC requested further actions to address this issue. 

  

Photo No. (1) Flagman arrange traffic Photo No. (2) All workers were provided 
with PPE. 

 
Photo No.(3) Truck covered during transporting 
material with impervious sheets 

Photo No.(4) Spray water for dust control 
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Photo (5) Concrete barrier and directional signs 
to separate working zone  

Photo (6) Concrete barrier to separate 
working zone  

 
Photo (7) Relocation of olive tree Photo (8) Relocation of olive tree 

 

7. Traffic Control Measures 
Implementation works for traffic signs and control were continued according to approved 
traffic plan and the planned sequence of work. 
Traffic plan for the project is approved by Israeli authorities and approved from CMC. 
 

8. Community Outreach 
Public relations and outreach activities during the current reporting period included: 
 

 Morganti coordinated with land owners several times in presence of CMC, 
regarding, work stoppage at roundabout from Sta.9+100 to Sta.9+300 - refer to 
TMGI Emails sent to CMC on February 13, 2016 ,The issue was resolved with the 
land owners during coordination meeting in presence of CMC, TMGI, and land 
owner - refer to CMC Email dated  February 16, 2016  Land owner agreed and 
allowed to continue construction works on February 16, 2016.    
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9. Gender Action Plan 
During the current reporting period, one female is working under the task order project in 
main contractor office. 
 

10. Security Coordination Meetings 
There were no security meetings held during the current reporting period. 

11. Meetings 
There was one meeting held during the current reporting period:  
 

 Coordination Meeting for the Qabatiya Al Jalameh Road – TO 15-00005 with land 
owner, CMC and TMGI representative engineers was held at QJR CMC site office in 
order to resolve the land owner objection on limit of construction at 9+270 roundabout 
on February 16, 2016. Land owner agreed and allowed to continue construction works  
 

12. Site Visitors 
USAID & CMC representatives visited the site many times during the current reporting period. 
The table below illustrates visitor names and positions.  

   Table 11-1-QJR-Visitors Table 

Date Representative Representing Remarks 

February 02, 2016 

Mr. Anan Masri, Mr. Rami Abu Katish , Mr. 
David harden & Mr. Peter Riley USAID 

 
Dr. Dawoud Qawasmeh, Mr. Adnan Safi, 
Mr. Adnan Azazmeh, Mr.Better Lifter, Mr. 
Bashar Tarawa & Mr. Mohammed Najjar BV 

Mr. Gassan Alami TMGI 

February 08, 2016 Mr. Bashar Tarawa BV  

February 09, 2016 Mr. Bashar Tarawa BV  

February 11, 2016 

Mr. Anan Masri  USAID 

 
Mr. Daoud Qawasmeh &  Mr. Mohammad 

Najjar 
BV 

Mr. Adnan Safi BV 
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Photo-QJR 

Mission director site visit  

Photo Date: February 02, 2016 

 
13. Material and Equipment Delivered on Site 

Materials and equipment continued to be delivered to site during the current reporting period. 
For further information please see Annex C-Material and Equipment Log. 
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14. Indicators 
 

14.1 Road Sector Task Order Contract Indicator #1: Number of kilometers of 
transportation infrastructure constructed or repaired though USG and 
Canadian Government Assistance. 
 
This indicator is measured by the number of kilometers of transportation 
infrastructure, such as regional, main and local roads, which are constructed or 
repaired through USG and Canadian Government Assistance under this Task Order. 
This indicator will be measured and reported on at the completion of the task order. 
 
The following is the number of kilometers of transportation infrastructure 
constructed or repaired in kilometers during the current reporting period: 
 

- Estimated Target Value; 14,153 Km; 
- Total Length Reconstructed (100% complete); 0; 
- Total length of Milling overlay (100% complete); 0; 
- Total length Reconstructed and Repaired up to the end reporting period; 0  

 
 

14.2 Road Sector Task Order Contract Indicator #2: Person Days of 
employment generated. 

 
All data is up to date and meeting the five data quality standards (H.9). 
 
This indicator is measured by the number of person days of employment generated by 
this Task Order. It measures person days of employment directly generated by 
construction work on site. It is recognized that, while this data may extend well 
beyond the immediate employment generated by this Task Order, this data will be 
measured by the Contractor at the “prime” and “first tier” subcontractor level only. 
This indicator will be measured daily during Task Order implementation through Daily 
Joint Reports (DJRs). Neither expatriate person days of employment (i.e. those 
worked by American or other Third Country National staff) nor management nor 
administrative person days of employment (i.e. program level and other general and 
administrative staff shared among multiple task orders) shall be included in the Geo-
MIS related reporting.  
 
 The following is the employment generated in Person days for the Project during the 
current reporting period from February 01, 2016 to February 29, 2016: 
 

- Estimated Target Value, 22,335 person days ; 
- Employment generated previously; 16458 person days; 
- Employment generated this month; 2757 person days; 
- Total cumulative employment generated to-date; 19215 person days 

 
 Male generated previously 16158 person days  
 For the current reporting period 2734 person days for Male 
 Cumulative Male; 18892 person days 
 Female generated previously 300 person days  
 For the current reporting period 23 person days for Female 
 Cumulative Female; 323 person days 

For further information please see Annex D-Geo-MIS Data.                              
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15. Working / Non – Working Days 

The following table provided a summary of the Working/ Non- Working Days for the project. 

 
The table below illustrate No. of other non-working days during this month:  
 

NO Date Reason 
1 February 7, 2016 Rainy Weather 
2 February 22, 2016 Rainy Weather 

 
16. Site Memos 

Two SMs were issued by TMGI during the current reporting period, while seven SMs were 
received from CMC. For further information please see Annex E-Site Memos Log. 
 

17. Inspection Requests 
283 IR’s were issued during the current reporting period, CMC answered all of them during 
this month. For further information please see Annex F-Inspection Request Log.  
The following table and graph provide a summary of the submittals disposition status. 

Total IRs Disposition 
212 A – No Exceptions Noted 

71 B - Make Corrections Noted 

0 D- Rejected- Resubmit 

283 Total IRs Reviewed 
Table 17.1-QJR-IRs Disposition 
 

1 Total period of performance (Original) 360 Calendar Days 
2 Total Excusable delays/ approved extensions  None 
3 Modified Period of Performance None 
4 Modified Completion Date  None 
5 No. of Working Days during this month  25 Calendar Days 
6 Accumulated Working Days 231 Calendar Days 
7 Total No. of non-working days (Holidays and weekends) 

during this month 2  Calendar Days 

8 Accumulated non-working days (Holidays and 
weekends) 

35  Calendar Days 

9 No. of other non-working days during this month 2 Calendar Day (due to Rainy 
Weather) 

10 Accumulated other non-working days 13 Calendar Day 
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18. Testing: 
There were 188 test submittals issued for the project during the current reporting period 
including retest, most of them were passed and comply with Jordanian specification. For further 
information please see Annex G-Tests Log.  
 

19. Submittals 
During the current reporting period a total of 33 submittals (including resubmittals) were 
submitted for this project. Review comments were received for 31 submittals; The Engineer’s 
review time for reviewed submittals ranged from 0 day to 21 days. The following table and 
graph provide a summary of the submittals disposition status.  
 

Total Submittal Disposition 
16 A – No Exceptions Noted 

13 B - Make Corrections Noted 

2 C- Amend and Resubmit 

0 D- Rejected- Resubmit 

0 E- Review Not Required 

31 Total Submittals Reviewed 
Table 19.1-QJR-Submittals Disposition 

A: No exception 
noted.
75%

C: Amend and 
resubmit 
25%

D: Reject‐Resubmit
0%

A: No exception noted.

C: Amend and resubmit

D: Reject‐Resubmit
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Figure 19.1-QJR-Submittals Disposition 

For further details please see Annex H-Submittals Log. 
 

20. Request for Information 
One RFI was submitted to the Engineers during the current reporting period. For further details 
please see Annex I Request for Information Log. 

21. Transmittals 
During the current reporting period 21 transmittals were received from CMC, while 19 
transmittals were submitted to CMC. For further details please see Annex J Transmittals Log.  
 

22. Payments 
During the current reporting period one payment have been submitted under Task Order No. 
15-00005 / INP II, on February 07, 2016 to CMC and the corresponding payment amount was 
received on February 24, 2016. This payment covers the period from December 21, 2015 – 
January 25, 2016. The table below summarizes payments up to this month. 

A: No exception 
noted.
52%

B: Make correction 
noted.
42%

C: Amend and 
resubmit 

6%

D‐ Rejected/
Resubmit

0%

E: Review not 
required

0%

A: No exception noted.

B: Make correction noted.

C: Amend and resubmit

D: Reject‐Resubmit

E: Review not required
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Payment No.  Submitted Date Amount  Amount Received   Date Received

Payment Request 
(Mobilization Payment) 

# 01 
July 02,2015 

$ 540,510.32  $ 540,510.32  July 27,2015 

Payment Request # 02 September 07, 2015 $ 473,837.61 $ 473,837.61 September 18, 2015 

Payment Request # 03 October 18, 2015 $ 846,682.19  $846,682.19 October 30, 2015 

Payment Request # 04 December 02, 2015 $ 1,338,873.57  $ 1,338,873.57   December 23, 2015 

Payment Request # 05 December 23, 2015 $ 1,013,989.35  $ 1,013,989.35  January 2, 2016 

Payment Request # 06 February 07, 2016 $1,340,991.52  $1,340,991.52  February 24, 2016 

Total ($) up to end of reporting period $ 5,554,884.56 $ 5,554,884.56  - 

Table 22.1-QJR-Payment Summary 

23. Variation Orders and Variation Order Requests 
There was no VOR/VO’s received for the project during the current reporting period. 
 

VOR. No. Description VOR. 
No. 

Variation Order 
Request 
Amount 

Time 
Extension 

Days 

- - - ‐  - 

 

VO. No. Description VO Status USAID 
Approval date 

Variation 
Order Amount

- - - ‐  - 

 

24. Obstacles and Challenges 
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25. Progress Photos 

  
Photo No.1-QJR 

Casting concrete for wing walls foundation of 
pipe culvert outlet at Sta.1+225 

 Photo Date: 01 February 2016 

Photo No.2-QJR 

Grading 5th selected filling layer from Sta. 
10+420 to Sta. 10+560 LHS 

Photo Date: 01 February 2016 

  
Photo No.3-QJR 

Laying 7cm bituminous binder course from 
Sta.4+950 to Sta.5+050 

 
Photo Date: 02 February 2016 

Photo No.4-QJR 

Excavation work from Sta. 9+100 to Sta. 
9+340 RHS 

 
Photo Date: 02 February 2016 
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Photo No.5-QJR 

Grading and mixing base course layer from 
Sta. 12+400 to Sta. 12+700 RHS  

Photo Date: 03 February 2016 

Photo No.6-QJR 

Shaping earth ditches from Sta.5+300 to 
Sta.5+700 

Photo Date: 04 February 2016 

  

Photo No.7-QJR 

Grading and leveling base course layer from 
Sta. 10+040 to Sta. 10+140 

Photo Date: 04 February 2016 

Photo No.8-QJR 

Grading and compacting subgrade layer from 
Sta. 10+160 to Sta. 10+220 LHS  

Photo Date: 06 February 2016 
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Photo No.9-QJR 

Casting concrete ditches from Sta.7+150 to 
Sta.7+220 RHS  

Photo Date: 08 February 2016 

Photo No.10-QJR 

Casting concrete step barriers from 
Sta.13+021 to Sta.13+028.5 RHS  

Photo Date: 08 February 2016 

  

Photo No.11-QJR 

Excavation work for 1st step of benching 
from Sta.2+340 to Sta.2+700 RHS 

Photo Date: 09 February 2016 

Photo No.12-QJR 

Casting concrete ditches from Sta. 13+245 to 
Sta. 13+385 LHS  

Photo Date: 09 February 2016 
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Photo No.13-QJR 

Excavation work for widening from Sta. 
10+570 to Sta. 11+100 RHS  

Photo Date: 09 February 2016 

Photo No.14-QJR 

Grading topping layer from Sta. 9+070 to Sta. 
9+240 LHS  

Photo Date: 10 February 2016 

  

Photo No.15-QJR 

Formwork and steel reinforcement for wing 
wall of pipe culvert outlet at Sta.4+760 

Photo Date: 10 February 2016 

Photo No.16-QJR 

Leveling and grading base course layer from 
Sta.1+000 to Sta.1+100 

Photo Date: 11 February 2016 
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Photo No.17-QJR 

Grading and compacting base course layer 
from Sta. 13+400 to Sta. 13+520 

Photo Date: 11 February 2016 

Photo No.18-QJR 

Excavation work to reach subgrade from 
Sta.2+750 to Sta.3+150 

Photo Date: 13 February 2016 

  

Photo No.19-QJR 

Excavation work for additional replacement 
from Sta. 11+420 to Sta. 11+520 LHS  

Photo Date: 13 February 2016 

Photo No.20-QJR 

Casting concrete for head walls of pipe culvert 
inlet at Sta.7+040 

Photo Date: 14 February 2016 
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Photo No.21-QJR 

Milling of the existing asphalt from Sta. 
10+200 to Sta. 10+560 

Photo Date: 14 February 2016 

Photo No.22-QJR 

Leveling, grading and compacting base course 
layer from Sta.5+840 to Sta.6+000 

Photo Date: 15 February 2016 

  

Photo No.23-QJR 

Excavations for electrical trench from Sta. 
9+100 to Sta. 9+250 RHS  

Photo Date: 15 February 2016 

Photo No.24-QJR 

Installing and backfilling for 8'' electrical 
sleeves at Sta.5+205 

Photo Date: 16 February 2016 
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Photo No.25-QJR 

Excavation work from Sta. D0+120 to Sta. 
D0+180 LHS 

Photo Date: 16 February 2016 

Photo No.26-QJR 

Conducting field density test for base course 
layer from Sta.5+300 to Sta.5+700 

Photo Date: 17 February 2016 

  

Photo No.27-QJR 

Handing over benching subgrade for 3rd step 
from Sta.10+360 to Sta.10+390 LHS  

Photo Date: 17 February 2016 

Photo No.28-QJR 

Casting concrete ditches from Sta.11+880 to 
Sta. 11+910 LHS 

Photo Date: 18 February 2016 
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Photo No.29-QJR 

Casting concrete step barriers from 
Sta.7+217 to Sta.7+277 

Photo Date: 21 February 2016 

Photo No.30-QJR 

Conducting core test for binder course from 
Sta.7+500 to Sta. 7+660 

Photo Date: 23 February 2016 

  

Photo No.31-QJR 

Casting apron slab of pipe culvert inlet and 
outlet at Sta. 11+420 

Photo Date: 23 February 2016 

Photo No.32-QJR 

Conducting asphalt core test for widening 
asphalt from Sta. 10+637 to Sta. 11+220 LHS  

Photo Date: 23 February 2016 



               TO‐15‐00005 Construction Monthly Progress Report 10 – February 2016 

37 
 

  

Photo No.33-QJR 

Leveling and compacting 1st sub base layer 
from Sta.13+630 to Sta.13+850 

Photo Date: 24 February 2016 

Photo No.34-QJR 

Leveling, grading and compacting sub-base 
layer from Sta.1+600 to Sta.1+950 

Photo Date: 24 February 2016 

  

Photo No.35-QJR 

Excavation work for widening from 
Sta.10+560 to Sta.10+700 RHS  

Photo Date: 25 February 2016 

Photo No.36-QJR 

Excavation work for widening from Sta.3+000 
to Sta.3+150 RHS  

Photo Date: 25 February 2016 
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Photo No.37-QJR 

Excavation work for additional replacement 
from Sta. 10+200 to Sta. 10+560 RHS  

Photo Date: 27 February 2016 

Photo No.38-QJR 

Laying 7cm bituminous binder course from 
Sta.5+700 to Sta.6+000 

Photo Date: 28 February 2016 

  

Photo No.39-QJR 

Grading, leveling and compacting the 
subgrade layer from Sta. 11+400 to Sta. 

11+600. 

Photo Date: Photo Date: 28 February 2016 

Photo No.40-QJR 

Laying 2nd rows of electrical warning plate at 
Sta. 9+200 RHS  

Photo Date: Photo Date: 29 February 2016 



               TO‐15‐00005 Construction Monthly Progress Report 10 – February 2016 

39 
 

  

Photo No.41-QJR 

Grading 1st sub base layer from Sta.13+540 to 
Sta.13+630 RHS 

Photo Date: Photo Date: 29 February 2016 

Photo No.42-QJR 

Leveling and grading base course layer from 
Sta.5+100 to Sta.5+280 and Sta.B0+000 to 

B0+260 

Photo Date: Photo Date: 29 February 2016 
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Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Road Project 1, Qabatiya Al Road Project 1, Qabatiya Al Jalameh Road ProjectRoad Project 1, Qabatiya Al Jalameh Road Project 391d 18-May-15 11-May-16 18-May-15 A 12-Jun-16 -31d

MilestonesMilestonesMilestones 391d 18-May-15 11-May-16 18-May-15 A 12-Jun-16 -31d

General MilestoneGeneral MilestoneGeneral Milestone 307d 18-May-15 11-May-16 18-May-15 A 12-Jun-16 -26d

QJR-MS1000 Start Date NTP 100% 0d 18-May-15 18-May-15 A

QJR-MS1010 Completion Qabatiya - Al Jalameh Road 0% 0d 11-May-16 12-Jun-16 -26d

Intermediate MilestonesIntermediate MilestonesIntermediate Milestones 386d 20-May-15 09-May-16 20-May-15 A 08-Jun-16 -28d

Preconstuction MilestonesPreconstuction MilestonesPreconstuction Milestones 74d 25-May-15 07-Sep-15 25-May-15 A 08-Sep-15 A

QJR-MS1030 Start Preconstruction Submittal 100% 0d 25-May-15 25-May-15 A

QJR-MS1040 Finish  Preconstruction Submittal 100% 0d 07-Sep-15 08-Sep-15 A

MobilizationMobilizationMobilization 32d 20-May-15 01-Jul-15 20-May-15 A 18-Jun-15 A

QJR-MS1050 Start Mobilization 100% 0d 20-May-15 20-May-15 A

QJR-MS1060 Finish Mobilization 100% 0d 01-Jul-15 18-Jun-15 A

Shop DrawingShop DrawingShop Drawing 223d 15-Jun-15 02-Mar-16 15-Jun-15 A 30-Mar-16 34d

QJR-MS1070 Start Shop Drawing Submittal 100% 0d 15-Jun-15 15-Jun-15 A

QJR-MS1080 Finish Shop Drawing Submittal 0% 0d 02-Mar-16 30-Mar-16 34d

MaterialMaterialMaterial 226d 24-Jun-15 11-Apr-16 24-Jun-15 A 11-Apr-16 24d

QJR-MS1090 Start Material Submittal 100% 0d 24-Jun-15 24-Jun-15 A

QJR-MS1100 Finish Material submittal 0% 0d 11-Apr-16 11-Apr-16 24d

ConstructionConstructionConstruction 255d 29-Jul-15 09-May-16 22-Jul-15 A 08-Jun-16 -26d

QJR-MS1110 Start Construction (Ground Breaking) 100% 0d 29-Jul-15 22-Jul-15 A

QJR-MS1120 Finish Construction Phase 0% 0d 09-May-16 08-Jun-16 -26d

Project DurationProject DurationProject Duration 337d 18-May-15 19-Apr-16 18-May-15 A 12-Jun-16 -31d

QJR-MS1130 Project Duration  (Calendar  Days) 69.35% 337d 18-May-15 19-Apr-16 18-May-15 A 12-Jun-16 -31d

QJR-MS1140 Project Duration  (Working  Days) 67.41% 262d 18-May-15 19-Apr-16 18-May-15 A 12-Jun-16 -26d

QJR-MS1150 Construction Duration  (Working  Days) 56.32% 237d 29-Jul-15 21-Mar-16 18-May-15 A 12-Jun-16 -31d

Pre Construction PhasePre Construction PhasePre Construction Phase 120d 18-May-15 14-Sep-15 18-May-15 A 08-Sep-15 A

Pre Construction SubmittalsPre Construction SubmittalsPre Construction Submittals 79d 25-May-15 14-Sep-15 25-May-15 A 08-Sep-15 A

General SubmittalsGeneral SubmittalsGeneral Submittals 37d 25-May-15 14-Jul-15 25-May-15 A 21-Jul-15 A

QJR-PRC1160 Bank Guarantee Certificates 100% 10d 25-May-15 07-Jun-15 25-May-15 A 26-May-15 A

QJR-PRC1170 Insurances 100% 10d 07-Jun-15 18-Jun-15 07-Jun-15 A 11-Jun-15 A

QJR-PRC1180 Key Personnel Plan 100% 10d 11-Jun-15 24-Jun-15 11-Jun-15 A 24-Jun-15 A

QJR-PRC1200 Subcontractors' profile 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 16-Jun-15 A

QJR-PRC1210 Testing Lab 100% 10d 24-Jun-15 07-Jul-15 24-Jun-15 A 25-Jun-15 A

QJR-PRC1220 USAID Branding Plan 100% 10d 01-Jul-15 14-Jul-15 15-Jul-15 A 21-Jul-15 A

Schedule SubmittalsSchedule SubmittalsSchedule Submittals 25d 25-May-15 28-Jun-15 25-May-15 A 14-Jul-15 A

QJR-PRC1230 Scheduling Qualification Submittals 100% 10d 25-May-15 07-Jun-15 25-May-15 A 26-May-15 A

QJR-PRC1260 Schedule Submittals 100% 10d 02-Jun-15 15-Jun-15 02-Jun-15 A 04-Jun-15 A

QJR-PRC1240 The preliminary Progress Schedule (60-Days Plan of Operation and Project 
Overview Bar Chart)

100% 10d 02-Jun-15 15-Jun-15 02-Jun-15 A 04-Jun-15 A

A M J Jul A S O N D J F M A M J J A S O
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QJR-PRC1270 CPM-Construction Schedule and S-Curve 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 14-Jul-15 A

Site SubmittalsSite SubmittalsSite Submittals 15d 03-Jun-15 23-Jun-15 04-Jun-15 A 18-Jun-15 A

QJR-PRC1280 Temporary  Project  Sign Plan 100% 10d 03-Jun-15 16-Jun-15 04-Jun-15 A 15-Jun-15 A

QJR-PRC1300 Dumping Areas Plan 100% 10d 10-Jun-15 23-Jun-15 11-Jun-15 A 15-Jun-15 A

QJR-PRC1305 Storage  Yard 100% 10d 03-Jun-15 16-Jun-15 18-Jun-15 A 18-Jun-15 A

Offices SubmittalsOffices SubmittalsOffices Submittals 18d 25-May-15 17-Jun-15 25-May-15 A 22-Jun-15 A

QJR-PRC1310 Field Offices - Equipment Plan 100% 10d 25-May-15 07-Jun-15 25-May-15 A 08-Jun-15 A

QJR-PRC1315 Field Offices Furniture Plan 100% 10d 25-May-15 07-Jun-15 26-May-15 A 22-Jun-15 A

QJR-PRC1320 Field Offices Location & Layout 100% 10d 04-Jun-15 17-Jun-15 04-Jun-15 A 04-Jun-15 A

Safety, Environmental MitigatiSafety, Environmental Mitigation , QCP and Method Statement SubmittalsSafety, Environmental Mitigation , QCP and Method Statement Submittals 17d 11-Jun-15 05-Jul-15 11-Jun-15 A 22-Jul-15 A

QJR-PRC1330 QCP-Quality Control Program 100% 10d 11-Jun-15 24-Jun-15 11-Jun-15 A 01-Jul-15 A

QJR-PRC1340 Safety Plan 100% 10d 11-Jun-15 24-Jun-15 11-Jun-15 A 08-Jul-15 A

QJR-PRC1350 Environmental Mitigation Plan 100% 10d 15-Jun-15 28-Jun-15 17-Jun-15 A 18-Jun-15 A

QJR-PRC1360 Method Statement Plan 100% 10d 22-Jun-15 05-Jul-15 22-Jun-15 A 22-Jul-15 A

Existing Survey Plan SubmittaExisting Survey Plan SubmittalsExisting Survey Plan Submittals 25d 01-Jun-15 05-Jul-15 16-Jun-15 A 25-Jun-15 A

QJR-PRC1365 Existing Survey Plan from St. 0+040 to St. 5+300 100% 10d 01-Jun-15 14-Jun-15 16-Jun-15 A 25-Jun-15 A

QJR-PRC1370 Existing Survey Plan  from St. 5+300 to St. 8+875 100% 10d 01-Jun-15 14-Jun-15 22-Jun-15 A 25-Jun-15 A

QJR-PRC1372 Existing Survey Plan  from St. 10+570 to St. 14+153 100% 10d 18-Jun-15 01-Jul-15 22-Jun-15 A 25-Jun-15 A

QJR-PRC1374 Existing Survey Plan  from St. 8+875 to St. 10+570 100% 10d 22-Jun-15 05-Jul-15 22-Jun-15 A 25-Jun-15 A

Dilapidation Survey SubmittalsDilapidation Survey SubmittalsDilapidation Survey Submittals 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1390 Dilapidation Survey from St. 5+300 to St. 8+875 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1380 Dilapidation Survey from St. 8+875 to St. 10+570 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1375 Dilapidation Survey from St. 0+040 to St. 5+300 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1610 Dilapidation Survey from St. 10+570 to St. 14+153 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

Risk Management Plan SubmRisk Management Plan SubmittalsRisk Management Plan Submittals 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1420 Risk Management Plan from St. 5+300 to St. 8+875 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1410 Risk Management Plan from St. 8+875 to St. 10+570 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1400 Risk Management Plan from St. 0+000 to St. 5+300 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1620 Risk Management Plan from St. 10+570 to St. 14+153 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

Traffic Control Plan SubmittalsTraffic Control Plan SubmittalsTraffic Control Plan Submittals 61d 18-Jun-15 14-Sep-15 24-Jun-15 A 08-Sep-15 A

QJR-PRC1450 Traffic Control Plan from St. 5+300 to St. 8+875 100% 10d 18-Jun-15 01-Jul-15 24-Jun-15 A 05-Jul-15 A

QJR-PRC1430 Traffic Control Plan from St. 0+000 to St. 5+300 100% 10d 18-Jun-15 01-Jul-15 24-Jun-15 A 05-Jul-15 A

QJR-PRC1440 Traffic Control Plan from St. 8+875 to St. 10+570 100% 10d 24-Jun-15 07-Jul-15 24-Jun-15 A 05-Jul-15 A

QJR-PRC1630 Traffic Control Plan from St. 10+570 to St. 14+153 100% 10d 24-Jun-15 07-Jul-15 24-Jun-15 A 05-Jul-15 A

QJR-PRC1640-N Traffic Plan for Sharp Curves from St.5+800 to St.8+200 100% 10d 01-Sep-15 14-Sep-15 27-Aug-15 A 08-Sep-15 A

QJR-PRC1650-N Traffic Plan for Roundabouts 100% 10d 01-Sep-15 14-Sep-15 31-Aug-15 A 08-Sep-15 A

Conformed Drawings and CoordConformed Drawings and CoordinationConformed Drawings and Coordination 45d 18-May-15 01-Jul-15 18-May-15 A 02-Jul-15 A
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QJR-PRC1460 Final for Construction Drawing (Conformed) 100% 0d 18-May-15 18-May-15 A

QJR-PRC1470 Coordination with Israeli authorities for approval and permit area C 100% 45d 18-May-15 01-Jul-15 18-May-15 A 02-Jul-15 A

Mobilization OfficesMobilization OfficesMobilization Offices 4d 13-Jun-15 16-Jun-15 03-Jun-15 A 30-Jun-15 A

QJR-PRC1480 Supply and install Office Furniture's and Supplies 100% 3d 13-Jun-15 15-Jun-15 03-Jun-15 A 30-Jun-15 A

QJR-PRC1490 Supply and install Office IT Equipments & Applience 100% 3d 14-Jun-15 16-Jun-15 06-Jun-15 A 30-Jun-15 A

Mobilization siteMobilization siteMobilization site 25d 20-May-15 17-Jun-15 20-May-15 A 05-Jul-15 A

QJR-PRC1500 Mobilization Total Cost (4.0%) 100% 0d 20-May-15 20-May-15 20-May-15 A 18-Jun-15 A

QJR-PRC1510 Site Hand Over 100% 1d 20-May-15 21-May-15 20-May-15 A 21-May-15 A

QJR-PRC1530 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

100% 10d 26-May-15 07-Jun-15 26-May-15 A 14-Jun-15 A

QJR-PRC1550 Install Temporary Project Sign 100% 1d 17-Jun-15 17-Jun-15 24-Jun-15 A 24-Jun-15 A

QJR-PRC1555 Start preparation of Storage yard 100% 1d 17-Jun-15 17-Jun-15 30-Jun-15 A 30-Jun-15 A

QJR-PRC1520 Checking With CMC Existing-Bench Marks, Survey Control Points 100% 2d 21-May-15 24-May-15 05-Jul-15 A 05-Jul-15 A

Start Implementation traffic contStart Implementation traffic control planStart Implementation traffic control plan 16d 08-Jul-15 03-Aug-15 04-Jul-15 A 06-Aug-15 A

Group #1 from St. 0+040 to StGroup #1 from St. 0+040 to St.8+875Group #1 from St. 0+040 to St.8+875 1d 01-Aug-15 01-Aug-15 09-Jul-15 A 06-Aug-15 A

QJR-PRC1560 Start Implementation traffic control plan from St. 0+040 to St. 5+300 100% 0d 01-Aug-15 09-Jul-15 A

QJR-PRC1570 Start Implementation traffic control plan  from St. 5+300 to St. 8+875 100% 0d 01-Aug-15 06-Aug-15 A

Group #2 from St. 14+152 to SGroup #2 from St. 14+152 to St. 8+875Group #2 from St. 14+152 to St. 8+875 16d 08-Jul-15 03-Aug-15 04-Jul-15 A 23-Jul-15 A

QJR-PRC1580 Start Implementation traffic control plan  from St. 14+153 to St. 10+570 100% 0d 08-Jul-15 04-Jul-15 A

QJR-PRC1590 Start Implementation traffic control plan  from St. 8+875 to St. 10+570 100% 0d 03-Aug-15 23-Jul-15 A

Construction PhaseConstruction PhaseConstruction Phase 360d 15-Jun-15 09-May-16 15-Jun-15 A 08-Jun-16 -28d

Construction SubmittalsConstruction SubmittalsConstruction Submittals 212d 15-Jun-15 11-Apr-16 15-Jun-15 A 11-Apr-16 22d

Shop Drawing SubmittalsShop Drawing SubmittalsShop Drawing Submittals 204d 15-Jun-15 14-Mar-16 15-Jun-15 A 30-Mar-16 30d

Group #1 from St. 0+040 to Group #1 from St. 0+040 to St.8+875Group #1 from St. 0+040 to St.8+875 204d 15-Jun-15 14-Mar-16 15-Jun-15 A 30-Mar-16 30d

Plan Profile and Cross SecPlan Profile and Cross SectionsPlan Profile and Cross Sections 140d 15-Jun-15 31-Dec-15 15-Jun-15 A 16-Feb-16 A

Crew #1 from St. 0+040 tCrew #1 from St. 0+040 to St. 5+300Crew #1 from St. 0+040 to St. 5+300 125d 15-Jun-15 10-Dec-15 15-Jun-15 A 16-Feb-16 A

QJR-SD1000 Phase One  from St. 0+040 to St. 0+500 100% 22d 15-Jun-15 14-Jul-15 15-Jun-15 A 08-Jul-15 A

QJR-SD1010 Phase Two  from St. 0+500 to St. 1+050 100% 22d 15-Jun-15 14-Jul-15 15-Jun-15 A 08-Jul-15 A

QJR-SD1020 Phase Three  from St. 1+050 to St. 1+620 100% 22d 22-Jul-15 20-Aug-15 30-Jul-15 A 22-Sep-15 A

QJR-SD1030 Phase Four  from St. 1+620 to St. 1+950 100% 22d 02-Aug-15 31-Aug-15 30-Jul-15 A 22-Sep-15 A

QJR-SD1090 Phase Ten  from St. 3+750 to St. 4+360 100% 22d 25-Aug-15 27-Sep-15 06-Aug-15 A 20-Aug-15 A

QJR-SD1100 Phase Eleven  from St. 4+360 to St. 4+900 100% 22d 30-Aug-15 30-Sep-15 06-Aug-15 A 17-Aug-15 A

QJR-SD1110 Phase Twelve  from St. 4+900 to St. 5+100 100% 22d 02-Sep-15 05-Oct-15 06-Aug-15 A 17-Aug-15 A

QJR-SD1080 Phase Nine  from St. 3+150 to St. 3+750 100% 22d 06-Sep-15 07-Oct-15 16-Aug-15 A 20-Aug-15 A

QJR-SD1120 Phase Thirteen  Roundabout from St. 5+100 to St. 5+300 100% 22d 01-Sep-15 04-Oct-15 06-Sep-15 A 05-Nov-15 A

QJR-SD1050 Phase Six  from St. 2+250 to St. 2+470 100% 22d 06-Sep-15 07-Oct-15 07-Sep-15 A 12-Nov-15 A

QJR-SD1060 Phase Seven  from St. 2+470 to St. 2+700 100% 22d 09-Sep-15 12-Oct-15 07-Sep-15 A 12-Nov-15 A

QJR-SD1070 Phase Eight from St. 2+700 to St. 3+150 100% 22d 14-Sep-15 15-Oct-15 07-Sep-15 A 12-Nov-15 A

QJR-SD1040 Phase Five  Roundabout from St. 1+950 to St. 2+250 100% 22d 11-Nov-15 10-Dec-15 17-Nov-15 A 16-Feb-16 A
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Crew #2  from  St. 5+300Crew #2  from  St. 5+300 to St. 8+875Crew #2  from  St. 5+300 to St. 8+875 127d 01-Jul-15 30-Dec-15 08-Jul-15 A 03-Feb-16 A

QJR-SD1140 Phase Two from St.8+500 to St. 8+000 100% 22d 07-Jul-15 09-Aug-15 08-Jul-15 A 12-Aug-15 A

QJR-SD1130 Phase One  from St.8+875to St. 8+500 100% 22d 01-Jul-15 03-Aug-15 08-Jul-15 A 12-Aug-15 A

QJR-SD1150 Phase Three  from St.8+000 to St. 7+500 100% 22d 07-Jul-15 09-Aug-15 08-Jul-15 A 17-Aug-15 A

QJR-SD1160 Phase Four from St.7+500 to St. 7+000 100% 22d 02-Aug-15 31-Aug-15 06-Aug-15 A 17-Aug-15 A

QJR-SD1190 Phase Eight  from St. 6+000 to St. 5+300 100% 22d 12-Oct-15 10-Nov-15 23-Aug-15 A 27-Aug-15 A

QJR-SD1200-N Intersection @ St. 7+010 100% 22d 01-Dec-15 30-Dec-15 15-Oct-15 A 17-Nov-15 A

QJR-SD1180 Phase Seven from St.6+500 to St. 6+000 100% 22d 01-Dec-15 30-Dec-15 30-Dec-15 A 03-Feb-16 A

QJR-SD1170 Phase Six from St.7+000 to St. 6+500 100% 22d 01-Dec-15 30-Dec-15 30-Dec-15 A 03-Feb-16 A

Concrete curbstone andConcrete curbstone and side walkConcrete curbstone and side walk 37d 11-Nov-15 31-Dec-15 06-Sep-15 A 16-Feb-16 A

QJR-SD1220 Concrete curbstone and side walk Roundabout from St. 5+100 to St. 5+270 100% 22d 02-Dec-15 31-Dec-15 06-Sep-15 A 05-Nov-15 A

QJR-SD1330 Curb stone from Sta.0+400 to Sta.0+645 RHS & from Sta.0+650 to Sta.1+000 
LHS

100% 22d 01-Dec-15 30-Dec-15 29-Oct-15 A 25-Nov-15 A

QJR-SD1210 Concrete curbstone and side walk Roundabout from St. 2+000 to St. 2+160 100% 22d 11-Nov-15 10-Dec-15 17-Nov-15 A 16-Feb-16 A

Concrete wallsConcrete wallsConcrete walls 43d 01-Oct-15 30-Nov-15 07-Oct-15 A 27-Oct-15 A

QJR-SD1230 Retaining Walls From Sta. 7+390 to Sta. 7+440 LHS,  H= 5.0.m, L =50 100% 22d 01-Oct-15 01-Nov-15 07-Oct-15 A 27-Oct-15 A

QJR-SD1330-N Retaining Walls from Sta.5+790 to Sta.5+825 RHS 100% 22d 01-Nov-15 30-Nov-15 12-Oct-15 A 14-Oct-15 A

Pipes  Culverts for drainagPipes  Culverts for drainage waterPipes  Culverts for drainage water 150d 01-Sep-15 19-Jan-16 01-Sep-15 A 30-Mar-16 30d

from St. 0+040 to St. 5+3from St. 0+040 to St. 5+300from St. 0+040 to St. 5+300 150d 01-Sep-15 19-Jan-16 01-Sep-15 A 30-Mar-16 30d

Main RoadMain RoadMain Road 150d 01-Sep-15 19-Jan-16 01-Sep-15 A 30-Mar-16 30d

QJR-SD1240 New inlet to be Reconstruction length= 16.0m @ 0+655 100% 22d 01-Sep-15 04-Oct-15 01-Sep-15 A 05-Oct-15 A

QJR-SD1315 New two pipes Dia 1800 mm to be added &new wing walls ,new head walls  to 
be joined to the old HW  At Sta. 4+425 L=17.0m

100% 22d 02-Nov-15 01-Dec-15 10-Sep-15 A 28-Oct-15 A

QJR-SD1310 New Pipe Culvert Dia 1800 mm to be added new Wing/Head Walls to be 
Constructed L=22.0m At Sta. 3+640

100% 22d 02-Nov-15 01-Dec-15 10-Sep-15 A 20-Dec-15 A

QJR-SD1250 New Pipe Culvert  Dia 1000 mm to be Constructed L=16.0m @ Sta. 1+225 100% 22d 15-Oct-15 15-Nov-15 11-Oct-15 A 25-Nov-15 A

QJR-SD1270 Storm system Roundabout from St. 2+000 to St. 2+160 100% 22d 11-Nov-15 10-Dec-15 17-Nov-15 A 16-Feb-16 A

QJR-SD1320 Four New Pipe Culvert Dia 1400 to be Constructed  At Sta. 4+760 100% 22d 01-Dec-15 30-Dec-15 26-Nov-15 A 20-Dec-15 A

QJR-SD1290 Pipe Culvert Dia 1000 mm, L=16.0m Slope=2% @ Sta. 2+670 100% 22d 16-Dec-15 14-Jan-16 10-Jan-16 A 09-Feb-16 A

QJR-SD1280 New Pipe Culvert Dia 1000 to be Constructed L=16.0 m, Slope=2.00% @ Sta. 
2+230

100% 22d 09-Dec-15 07-Jan-16 21-Feb-16 A 24-Feb-16 A

QJR-SD1260 New inlelt Wing Walls to be constructed, L=16.0 m @Sta. 1+373.3 0% 22d 16-Dec-15 14-Jan-16 01-Mar-16 30-Mar-16 30d

QJR-SD1300 New Head Wall to be Constructed for Existing Crossing Pipe Culvert, @ Sta. 
3+263

0% 22d 21-Dec-15 19-Jan-16 01-Mar-16 30-Mar-16 13d

from  St. 5+300 to St. 8+8from  St. 5+300 to St. 8+875from  St. 5+300 to St. 8+875 43d 01-Oct-15 30-Nov-15 07-Oct-15 A 03-Jan-16 A

Main RoadMain RoadMain Road 43d 01-Oct-15 30-Nov-15 07-Oct-15 A 03-Jan-16 A

QJR-SD1380 Construct Pipe Culvert 1Dia 1000 mm, L=18.0m Slope=1.00% At Sta. 7+410 100% 22d 01-Oct-15 01-Nov-15 07-Oct-15 A 27-Oct-15 A

QJR-SD1360 Pipe Culvert Dia 1000 mm, L=14.0m Slope=2.00% At Sta. 8+320 100% 22d 15-Oct-15 15-Nov-15 11-Oct-15 A 28-Oct-15 A

QJR-SD1370 Construct Pipe Culvert 1 Dia 1000 mm, L=14.0m Slope=1.00% At Sta. 7+753 100% 22d 01-Nov-15 30-Nov-15 03-Nov-15 A 03-Jan-16 A

Simple Access RoadSimple Access RoadSimple Access Road 35d 28-Jan-16 28-Feb-16 14-Feb-16 A 30-Mar-16 25d

QJR-SD1400 Simple access @ Sta. 6+085 LHS & & @t Sta. 7+590 RHS 100% 22d 28-Jan-16 28-Feb-16 14-Feb-16 A 23-Feb-16 A

QJR-SD1340 Simple access @ Sta. 0+311 LHS , @ Sta. 1+240, 1+360 0% 22d 28-Jan-16 28-Feb-16 01-Mar-16 30-Mar-16 12d

QJR-SD1350 Simple access @ 3+260 RHS 0% 22d 28-Jan-16 28-Feb-16 01-Mar-16 30-Mar-16 12d
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QJR-SD1410 Simple access @ At Sta. 7+013 RHS 0% 22d 28-Jan-16 28-Feb-16 01-Mar-16 30-Mar-16 25d

QJR-SD1390 Simple access @ At Sta. 8+423 RHS 0% 22d 28-Jan-16 28-Feb-16 01-Mar-16 30-Mar-16 22d

Road furnishingRoad furnishingRoad furnishing 90d 26-Nov-15 14-Mar-16 06-Sep-15 A 30-Mar-16 9d

QJR-SD1430 Street Lighting Poles  Roundabout from St. 5+100 to St. 5+270 100% 22d 14-Feb-16 14-Mar-16 06-Sep-15 A 05-Nov-15 A

QJR-SD1420 Street Lighting Poles Roundabout from St. 2+000 to St. 2+160 100% 22d 26-Nov-15 27-Dec-15 17-Nov-15 A 16-Feb-16 A

QJR-SD1440 Road Marking 0% 22d 07-Feb-16 08-Mar-16 01-Mar-16 30-Mar-16 9d

OtherOtherOther 22d 01-Dec-15 30-Dec-15 19-Oct-15 A 25-Oct-15 A

QJR-SD1440-N Proposed 12'' cossing sleeves from St. 0+055 to St. 8+875 100% 22d 01-Dec-15 30-Dec-15 19-Oct-15 A 25-Oct-15 A

Group #2 from St. 8+875 to Group #2 from St. 8+875 to St. 14+152Group #2 from St. 8+875 to St. 14+152 192d 01-Jul-15 02-Mar-16 16-Jun-15 A 30-Mar-16 20d

Plan Profile and Cross SecPlan Profile and Cross SectionsPlan Profile and Cross Sections 76d 01-Jul-15 20-Oct-15 16-Jun-15 A 11-Nov-15 A

Crew #1 from St. 8+875 tCrew #1 from St. 8+875 to St.10+570Crew #1 from St. 8+875 to St.10+570 76d 01-Jul-15 20-Oct-15 16-Jun-15 A 11-Nov-15 A

QJR-SD1570 Phase One  from St. 8+875 toSt. 9+100 100% 22d 06-Jul-15 06-Aug-15 16-Jun-15 A 15-Jul-15 A

QJR-SD1550 Phase Two  from   St. 9+320 to St. 9+700 100% 22d 07-Jul-15 09-Aug-15 16-Jun-15 A 15-Jul-15 A

QJR-SD1540 Phase Three  from St. 9+700 to St. 10+000 100% 22d 10-Aug-15 08-Sep-15 16-Jun-15 A 11-Aug-15 A

QJR-SD1530 Phase Four   from St. 10+000 to St. 10+570 100% 22d 01-Jul-15 03-Aug-15 09-Jul-15 A 11-Aug-15 A

QJR-SD1560 Phase Five Roundabout from St. 9+100 to St. 9+320 100% 22d 17-Sep-15 20-Oct-15 20-Sep-15 A 11-Nov-15 A

Crew #2 from St. 10+570Crew #2 from St. 10+570 to St. 14+152Crew #2 from St. 10+570 to St. 14+152 74d 02-Jul-15 20-Oct-15 07-Jul-15 A 11-Oct-15 A

QJR-SD1580 Phase Nine Intersection from St. 13+980 to St. 14+150 100% 22d 10-Sep-15 13-Oct-15 07-Jul-15 A 02-Aug-15 A

QJR-SD1450 Phase One  from St. 13+980 to St.13+425 100% 22d 02-Jul-15 05-Aug-15 07-Jul-15 A 02-Aug-15 A

QJR-SD1460 Phase Two  from St. 13+425 to St. 13+000 100% 22d 02-Jul-15 05-Aug-15 07-Jul-15 A 02-Aug-15 A

QJR-SD1510 Phase Seven  from St. 11+350 to St. 11+000 100% 22d 09-Sep-15 12-Oct-15 26-Jul-15 A 13-Sep-15 A

QJR-SD1520 Phase Eight from St. 11+000 to St. 10+570 100% 22d 16-Sep-15 19-Oct-15 26-Jul-15 A 13-Sep-15 A

QJR-SD1480 Phase Four  from St. 12+500 to St. 12+000 100% 22d 16-Aug-15 14-Sep-15 27-Jul-15 A 20-Aug-15 A

QJR-SD1490 Phase Five  from St. 12+000 to St. 11+550 100% 22d 26-Aug-15 28-Sep-15 27-Jul-15 A 16-Aug-15 A

QJR-SD1470 Phase Three  from St. 13+000 to St. 12+500 100% 22d 06-Aug-15 06-Sep-15 30-Jul-15 A 20-Aug-15 A

QJR-SD1500 Phase Six  Roundabout from St. 11+550 to St. 11+350 100% 22d 17-Sep-15 20-Oct-15 14-Sep-15 A 11-Oct-15 A

Concrete wallsConcrete wallsConcrete walls 22d 01-Dec-15 30-Dec-15 27-Oct-15 A 17-Nov-15 A

QJR-SD1500-N Retaining wall from St. 11+500 to St. 11+543.7 LHS 100% 22d 01-Dec-15 30-Dec-15 27-Oct-15 A 17-Nov-15 A

Culverts for drainage waterCulverts for drainage waterCulverts for drainage water 92d 22-Jul-15 30-Nov-15 27-Jul-15 A 05-Jan-16 A

Crew #1 from St. 8+875 tCrew #1 from St. 8+875 to St.10+570Crew #1 from St. 8+875 to St.10+570 51d 22-Jul-15 04-Oct-15 27-Jul-15 A 15-Sep-15 A

Main RoadMain RoadMain Road 51d 22-Jul-15 04-Oct-15 27-Jul-15 A 15-Sep-15 A

QJR-SD1690 Extended, New Head/ Wing Walls to be Constructed @Sta. 9+555 100% 22d 22-Jul-15 20-Aug-15 27-Jul-15 A 15-Sep-15 A

QJR-SD1680 Extended,New Head/ Wing Walls  for the inlet At Sta. 10+394 100% 22d 01-Sep-15 04-Oct-15 25-Aug-15 A 02-Sep-15 A

Crew #2 from St. 10+570Crew #2 from St. 10+570 to St. 14+152Crew #2 from St. 10+570 to St. 14+152 51d 17-Sep-15 30-Nov-15 30-Aug-15 A 05-Jan-16 A

Main RoadMain RoadMain Road 51d 17-Sep-15 30-Nov-15 30-Aug-15 A 05-Jan-16 A

QJR-SD1620 Pipe Culvert Sta. 13+580, 1Dia 1000 mm, L= 14.0 m, Slope= 2.00 % At Sta. 
13+580

100% 22d 17-Sep-15 20-Oct-15 30-Aug-15 A 22-Sep-15 A

QJR-SD1640 Pipe Culvert At Sta. 11+560,  2 Dia 800 mm, L= 18 m At Sta. 11+560 100% 22d 29-Sep-15 28-Oct-15 16-Sep-15 A 05-Jan-16 A

QJR-SD1630 Pipe Culvert Sta. 13+095, 1Dia 1000 mm, L= 16.0 m, Slope= 2.00 %  At Sta. 
13+140

100% 22d 22-Sep-15 25-Oct-15 20-Sep-15 A 13-Oct-15 A

QJR-SD1650 Pipe Culvert 1 Dia 600 mm, L= 21 m At Sta. 11+440 100% 22d 04-Oct-15 02-Nov-15 19-Oct-15 A 05-Jan-16 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

06-Sep-15 A 30-Mar-16

19-Oct-15 A 25-Oct-15 A

-Jun-15 A 30-Mar-16

-Jun-15 A 11-Nov-15 A

-Jun-15 A 11-Nov-15 A

07-Jul-15 A 11-Oct-15 A

27-Oct-15 A 17-Nov-15 A

27-Jul-15 A 05-Jan-16 A

27-Jul-15 A 15-Sep-15 A

27-Jul-15 A 15-Sep-15 A

30-Aug-15 A 05-Jan-16 A

30-Aug-15 A 05-Jan-16 A
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QJR-SD1660 Pipe Culvert @ Sta. 11+253, 1Dia 1000 mm 100% 22d 01-Nov-15 30-Nov-15 27-Oct-15 A 16-Dec-15 A

Concrete curbstone and siConcrete curbstone and side walkConcrete curbstone and side walk 44d 15-Nov-15 13-Jan-16 14-Sep-15 A 11-Nov-15 A

QJR-SD1760 Concrete curbstone and side walk Roundabout from St. 11+550 to St. 11+350 100% 22d 15-Nov-15 14-Dec-15 14-Sep-15 A 11-Oct-15 A

QJR-SD1770 Concrete curbstone and side walk  Roundabout from St. 9+320 to St. 9+100 100% 22d 15-Dec-15 13-Jan-16 20-Sep-15 A 11-Nov-15 A

Simple Access RoadSimple Access RoadSimple Access Road 22d 13-Jan-16 14-Feb-16 12-Jan-16 A 10-Feb-16 A

QJR-SD1700 Simple Access Road At Sta. 13+941.88 LHS & At Sta. 13+144 RHS 100% 22d 13-Jan-16 14-Feb-16 12-Jan-16 A 10-Feb-16 A

QJR-SD1710 Simple Access Road At Sta. 12+668 LHS 100% 22d 13-Jan-16 14-Feb-16 12-Jan-16 A 10-Feb-16 A

QJR-SD1720 Simple Access Road At Sta. 12+215 RHS 100% 22d 13-Jan-16 14-Feb-16 12-Jan-16 A 10-Feb-16 A

QJR-SD1730 Simple Access Road At Sta. 11+895 LHS, At Sta. 11+555 LHS 100% 22d 13-Jan-16 14-Feb-16 12-Jan-16 A 10-Feb-16 A

QJR-SD1740 Simple Access Road  At Sta. 10+970 RHS 100% 22d 13-Jan-16 14-Feb-16 12-Jan-16 A 10-Feb-16 A

QJR-SD1750 Simple Access Road At Sta. 10+214 RHS, At Sta. 9+672.69 LHS, At Sta. 9+728 
LHS, At Sta. 9+864 RHS

100% 22d 13-Jan-16 14-Feb-16 12-Jan-16 A 10-Feb-16 A

Road furnishingRoad furnishingRoad furnishing 77d 15-Dec-15 02-Mar-16 14-Sep-15 A 30-Mar-16 8d

QJR-SD1780 Street Lighting Poles Roundabout from St. 11+550 to St. 11+350 100% 22d 15-Dec-15 13-Jan-16 14-Sep-15 A 11-Oct-15 A

QJR-SD1790 Street Lighting Poles  Roundabout from St. 9+320 to St. 9+100 100% 22d 14-Jan-16 14-Feb-16 20-Sep-15 A 11-Nov-15 A

QJR-SD1800 Road Marking 0% 22d 01-Feb-16 02-Mar-16 01-Mar-16 30-Mar-16 8d

Material SubmittalsMaterial SubmittalsMaterial Submittals 204d 24-Jun-15 11-Apr-16 24-Jun-15 A 11-Apr-16 22d

Sub-Base and Base CourseSub-Base and Base CourseSub-Base and Base Course 50d 07-Jul-15 17-Sep-15 08-Jul-15 A 02-Aug-15 A

QJR-MT1010 Base Course Source 100% 22d 07-Jul-15 10-Aug-15 08-Jul-15 A 02-Aug-15 A

QJR-MT1000 Sub Base Course Source 100% 22d 07-Jul-15 10-Aug-15 08-Jul-15 A 02-Aug-15 A

QJR-MT1110 Topping Source 100% 22d 19-Aug-15 17-Sep-15 29-Jul-15 A 02-Aug-15 A

Reinforcement ConcreteReinforcement ConcreteReinforcement Concrete 190d 05-Jul-15 16-Mar-16 05-Jul-15 A 30-Mar-16 30d

QJR-MT1015 Steel Reinforcement 100% 22d 05-Jul-15 05-Aug-15 05-Jul-15 A 21-Sep-15 A

QJR-MT1020 Waterproofing Material 100% 22d 09-Jul-15 12-Aug-15 07-Jul-15 A 13-Jul-15 A

QJR-MT1030 Concrete Mix Design including Cement type 100% 22d 02-Aug-15 31-Aug-15 09-Aug-15 A 29-Sep-15 A

QJR-MT1050 Concrete Repair 0% 22d 16-Feb-16 16-Mar-16 01-Mar-16 30-Mar-16 30d

Storm SystemStorm SystemStorm System 111d 05-Jul-15 10-Dec-15 05-Jul-15 A 15-Mar-16 41d

QJR-MT1070 UPVC 100% 22d 05-Jul-15 05-Aug-15 05-Jul-15 A 10-Aug-15 A

QJR-MT1075 Concrete joint sealant material 100% 22d 05-Jul-15 05-Aug-15 05-Jul-15 A 08-Jul-15 A

QJR-MT1060 Concrete Pipes 100% 22d 06-Jul-15 09-Aug-15 09-Jul-15 A 13-Jul-15 A

QJR-MT1040 lokfix materail 100% 22d 11-Nov-15 10-Dec-15 19-Oct-15 A 21-Oct-15 A

QJR-MT1090 catch basin 50% 22d 22-Oct-15 22-Nov-15 21-Oct-15 A 15-Mar-16 7d

QJR-MT1100 catch basin cover 50% 22d 22-Oct-15 22-Nov-15 21-Oct-15 A 15-Mar-16 7d

AsphaltAsphaltAsphalt 33d 24-Jun-15 12-Aug-15 24-Jun-15 A 15-Oct-15 A

QJR-MT1120 Prime Coat 100% 22d 24-Jun-15 28-Jul-15 24-Jun-15 A 01-Jul-15 A

QJR-MT1130 Tack Coat 100% 22d 24-Jun-15 28-Jul-15 24-Jun-15 A 01-Jul-15 A

QJR-MT1150 Bituminous Wearing Course-Mix Design 100% 22d 09-Jul-15 12-Aug-15 08-Jul-15 A 02-Aug-15 A

QJR-MT1140 Bituminous Binder Course-Mix Design 100% 22d 08-Jul-15 11-Aug-15 09-Jul-15 A 15-Oct-15 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

14-Sep-15 A 11-Nov-15 A

12-Jan-16 A 10-Feb-16 A

14-Sep-15 A 30-Mar-16

4-Jun-15 A 11-Apr-16

08-Jul-15 A 02-Aug-15 A

05-Jul-15 A 30-Mar-16

05-Jul-15 A 15-Mar-16

4-Jun-15 A 15-Oct-15 A
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Road furnishingRoad furnishingRoad furnishing 198d 05-Jul-15 11-Apr-16 05-Jul-15 A 11-Apr-16 22d

QJR-MT1160 Cat eyes 100% 22d 05-Jul-15 05-Aug-15 05-Jul-15 A 21-Sep-15 A

QJR-MT1165 Guard Rail 100% 22d 07-Jul-15 10-Aug-15 07-Jul-15 A 22-Sep-15 A

QJR-MT1170 Thermoplastic paint 50% 22d 23-Aug-15 21-Sep-15 13-Aug-15 A 15-Mar-16 20d

QJR-MT1190 Traffic sign 50% 22d 01-Sep-15 04-Oct-15 30-Aug-15 A 15-Mar-16 19d

QJR-MT1210 Curbstone paint material 0% 22d 15-Feb-16 16-Mar-16 01-Mar-16 30-Mar-16 9d

QJR-MT1200 Galvanized steel Handrail 0% 22d 10-Mar-16 11-Apr-16 10-Mar-16 11-Apr-16 22d

OothersOothersOothers 105d 03-Aug-15 30-Dec-15 14-Jul-15 A 02-Feb-16 A

QJR-MT1220 Curbstone 100% 22d 03-Aug-15 02-Sep-15 14-Jul-15 A 27-Jul-15 A

QJR-MT1230 Interlocking Blocks 100% 22d 05-Oct-15 04-Nov-15 14-Jul-15 A 27-Jul-15 A

QJR-MT1225 Street Lighting 100% 22d 29-Sep-15 29-Oct-15 26-Jul-15 A 02-Feb-16 A

QJR-MT1235-N Samples for Electricity warning plate and warning tape 100% 22d 01-Dec-15 30-Dec-15 16-Nov-15 A 19-Nov-15 A

ProcurementsProcurementsProcurements 13d 07-Jan-16 31-Jan-16 17-Feb-16 A 12-Mar-16 41d

QJR-PRQ1250 Order Street Lighting Poles 100% 0d 07-Jan-16 17-Feb-16 A

QJR-PRQ1260 Delivery  Street Lighting Poles 0% 0d 31-Jan-16 12-Mar-16 41d

ConstructionConstructionConstruction 323d 22-Jul-15 09-May-16 22-Jul-15 A 08-Jun-16 -28d

Group #1 Main Road  from St. Group #1 Main Road  from St. 0+055 to St.8+875Group #1 Main Road  from St. 0+055 to St.8+875 319d 22-Jul-15 05-May-16 22-Jul-15 A 04-Jun-16 -26d

Crew #1 Main Road from StCrew #1 Main Road from St. 0+055 to St. 5+300Crew #1 Main Road from St. 0+055 to St. 5+300 257d 22-Jul-15 04-May-16 22-Jul-15 A 04-Jun-16 -22d

Phase One  Main Road fromPhase One  Main Road from St. 0+055 to St. 0+500Phase One  Main Road from St. 0+055 to St. 0+500 207d 22-Jul-15 15-Mar-16 22-Jul-15 A 04-Apr-16 27d

QJR-CT1000 Maintain traffic control and safety plan [Partially closed / access to Israeli 
authorities Area C]

89.86% 207d 22-Jul-15 15-Mar-16 22-Jul-15 A 04-Apr-16 27d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 204d 22-Jul-15 29-Feb-16 22-Jul-15 A 31-Mar-16 27d

QJR-CT1030 Removing Existing sign @ 0+345 and Existing Guard Rail to be removed From 
Sta. 0+375 to Sta. 0+500 LHS

100% 1d 19-Aug-15 19-Aug-15 22-Jul-15 A 29-Aug-15 A

QJR-CT1010 Road excavation including (cut/fill) to required subgrade LHS from St. 0+055 to 
St. 0+500

100% 5d 22-Jul-15 27-Jul-15 22-Jul-15 A 26-Jul-15 A

QJR-CT1020 Road excavation including (cut/fill) to required subgrade RHS from St. 0+055 to 
St. 0+500

100% 5d 01-Aug-15 05-Aug-15 06-Aug-15 A 13-Aug-15 A

QJR-CT1040 Road excavation including (cut/fill) to required subgrade LHS Simple Access 
Road  @ Sta. 0+311 LHS  L. =13.92 m

0% 1d 29-Feb-16 29-Feb-16 31-Mar-16 31-Mar-16 27d

Pipe CulvertPipe CulvertPipe Culvert 1d 01-Mar-16 01-Mar-16 02-Apr-16 02-Apr-16 29d

QJR-CT1045 Existing Pipe Culvert to be Cleaned @ 0+025 0% 1d 01-Mar-16 01-Mar-16 02-Apr-16 02-Apr-16 29d

SubgradeSubgradeSubgrade 9d 03-Aug-15 12-Aug-15 29-Jul-15 A 27-Aug-15 A

QJR-CT1070 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade LHS
 from St. 0+055 to St. 0+500

100% 5d 03-Aug-15 08-Aug-15 29-Jul-15 A 27-Aug-15 A

QJR-CT1050 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade 
RHS from St. 0+055 to St. 0+500

100% 5d 06-Aug-15 12-Aug-15 09-Aug-15 A 18-Aug-15 A

Sub-base course layersSub-base course layersSub-base course layers 174d 27-Aug-15 01-Mar-16 26-Aug-15 A 02-Apr-16 27d

QJR-CT1080 20 cm Thick Sub Base Course- First Layer RHS from St. 0+055 to St. 0+500 100% 5d 27-Aug-15 02-Sep-15 26-Aug-15 A 20-Oct-15 A

QJR-CT1090 20 cm Thick Sub Base Course- First Layer LHS from St. 0+055 to St. 0+500 100% 5d 02-Sep-15 08-Sep-15 26-Aug-15 A 20-Oct-15 A

QJR-CT1100 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+055 to St. 0+500 100% 5d 08-Oct-15 13-Oct-15 12-Oct-15 A 02-Nov-15 A

QJR-CT1110 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+055 to St. 0+500 100% 5d 14-Oct-15 19-Oct-15 12-Oct-15 A 02-Nov-15 A

QJR-CT1110-N Sub Base Course for simple access 0% 1d 01-Mar-16 01-Mar-16 02-Apr-16 02-Apr-16 27d

Base-course layersBase-course layersBase-course layers 123d 01-Nov-15 02-Mar-16 02-Nov-15 A 03-Apr-16 27d

QJR-CT1130 15 cm Thick  Base Course Layer LHS from St. 0+055 to St. 0+500 100% 5d 07-Nov-15 11-Nov-15 02-Nov-15 A 14-Nov-15 A

QJR-CT1120 15 cm Thick Base Course Layer RHS from St. 0+055 to St. 0+500 100% 5d 01-Nov-15 05-Nov-15 02-Nov-15 A 14-Nov-15 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

05-Jul-15 A 11-Apr-16

14-Jul-15 A 02-Feb-16 A

17-Feb-16 A 12-Mar-16

Order Street Lighting Poles

Delivery  Street Lighting Poles
22-Jul-15 A 08-Jun-16

22-Jul-15 A 04-Jun-16

22-Jul-15 A 04-Jun-16

22-Jul-15 A 04-Apr-16

Maintain traffic control and safety plan...

22-Jul-15 A 31-Mar-16

02-Apr-16 02-Apr-16

29-Jul-15 A 27-Aug-15 A

26-Aug-15 A 02-Apr-16

02-Nov-15 A 03-Apr-16
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QJR-CT1130-N 15 cm Thick Base Course Layer for simple access 0% 1d 02-Mar-16 02-Mar-16 03-Apr-16 03-Apr-16 27d

Apshalt BinderApshalt BinderApshalt Binder 4d 14-Nov-15 18-Nov-15 14-Nov-15 A 15-Nov-15 A

QJR-CT1150 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 0+055 to St. 
0+500

100% 2d 17-Nov-15 18-Nov-15 14-Nov-15 A 15-Nov-15 A

QJR-CT1140 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 0+055 to St. 
0+500

100% 2d 14-Nov-15 16-Nov-15 14-Nov-15 A 15-Nov-15 A

Curb StoneCurb StoneCurb Stone 5d 17-Jan-16 23-Jan-16 22-Jan-16 A 23-Jan-16 A

QJR-CT1170 Curb Stone From Sta. 0+055 to Sta. 0+111 RHS and Edg beam From Sta. 
0+055 to Sta. 0+108 RHS

100% 5d 17-Jan-16 23-Jan-16 22-Jan-16 A 23-Jan-16 A

Asphalt WearingAsphalt WearingAsphalt Wearing 21d 10-Mar-16 15-Mar-16 10-Mar-16 04-Apr-16 27d

QJR-CT1180 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 0+055 to St. 
0+500

0% 2d 10-Mar-16 12-Mar-16 10-Mar-16* 12-Mar-16 0d

QJR-CT1190 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 0+055 to St. 
0+500

0% 2d 13-Mar-16 14-Mar-16 13-Mar-16 14-Mar-16 7d

QJR-CT1190-N 6 cm Asphalt Wearing   Course Including prime coat for Simple access 0% 1d 15-Mar-16 15-Mar-16 04-Apr-16 04-Apr-16 27d

Phase Two  Main Road fromPhase Two  Main Road from St. 0+500 to St. 0+980Phase Two  Main Road from St. 0+500 to St. 0+980 196d 02-Aug-15 19-Mar-16 27-Jul-15 A 02-Apr-16 29d

QJR-CT1200 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C]

86.22% 196d 02-Aug-15 19-Mar-16 27-Jul-15 A 02-Apr-16 29d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 22d 02-Aug-15 26-Aug-15 27-Jul-15 A 31-Aug-15 A

QJR-CT1210 Road excavation including (cut/fill) to required subgrade LHS from St. 0+500 to 
St. 0+980

100% 5d 03-Aug-15 08-Aug-15 27-Jul-15 A 04-Aug-15 A

QJR-CT1230 Road excavation including (cut/fill) to required subgrade RHS from St. 0+500 to 
St. 0+980

100% 5d 02-Aug-15 06-Aug-15 06-Aug-15 A 31-Aug-15 A

QJR-CT1240 Existing Guard Rail to be removed From Sta. 0+500 to Sta. 0+607 LHS 100% 1d 26-Aug-15 26-Aug-15 29-Aug-15 A 29-Aug-15 A

Pipe CulvertPipe CulvertPipe Culvert 147d 01-Oct-15 01-Mar-16 06-Oct-15 A 02-Apr-16 29d

QJR-CT1245 New inlet to be Reconstruction length= 16.0m @ 0+655 90% 25d 01-Oct-15 29-Oct-15 06-Oct-15 A 03-Mar-16 -4d

QJR-CT1260 Existing Pipe Culvert Dia 1200 mm to be cleaned @ 0+655 0% 1d 01-Mar-16 01-Mar-16 02-Apr-16 02-Apr-16 29d

SubgradeSubgradeSubgrade 16d 16-Aug-15 02-Sep-15 01-Aug-15 A 17-Sep-15 A

QJR-CT1270 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade LHS
from St. 0+500 to St. 0+980

100% 5d 16-Aug-15 20-Aug-15 01-Aug-15 A 27-Aug-15 A

QJR-CT1265 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade 
RHS from St. 0+500 to St. 0+980

100% 5d 29-Aug-15 02-Sep-15 12-Aug-15 A 17-Sep-15 A

Sub-base course layersSub-base course layersSub-base course layers 22d 01-Oct-15 27-Oct-15 30-Sep-15 A 25-Nov-15 A

QJR-CT1290 20 cm Thick Sub Base Course- First Layer LHS from St. 0+500 to St. 0+980 100% 5d 04-Oct-15 10-Oct-15 30-Sep-15 A 10-Nov-15 A

QJR-CT1280 20 cm Thick Sub Base Course- First Layer RHS from St. 0+500 to St. 0+980 100% 5d 01-Oct-15 06-Oct-15 05-Oct-15 A 10-Nov-15 A

QJR-CT1310 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+500 to St. 0+980 100% 5d 22-Oct-15 27-Oct-15 17-Oct-15 A 25-Nov-15 A

QJR-CT1300 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+500 to St. 0+980 100% 5d 17-Oct-15 21-Oct-15 17-Oct-15 A 25-Nov-15 A

Base-course layersBase-course layersBase-course layers 9d 07-Nov-15 18-Nov-15 04-Oct-15 A 08-Dec-15 A

QJR-CT1320 15 cm Thick Base Course-   Layer RHS from St. 0+500 to St. 0+980 100% 5d 07-Nov-15 11-Nov-15 04-Oct-15 A 08-Dec-15 A

QJR-CT1330 15 cm Thick  Base Course-   Layer LHS from St. 0+500 to St. 0+980 100% 5d 12-Nov-15 18-Nov-15 04-Nov-15 A 08-Dec-15 A

Apshalt BinderApshalt BinderApshalt Binder 20d 12-Nov-15 08-Dec-15 13-Nov-15 A 09-Dec-15 A

QJR-CT1340 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 0+690 
to St. 0+980

100% 2d 12-Nov-15 16-Nov-15 13-Nov-15 A 14-Nov-15 A

QJR-CT1350 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 0+500 to St. 
0+690

100% 2d 06-Dec-15 08-Dec-15 09-Dec-15 A 09-Dec-15 A

CurbstoneCurbstoneCurbstone 5d 23-Jan-16 30-Jan-16 21-Jan-16 A 22-Jan-16 A

QJR-CT1350-N Curbstone from St. 0+610-0+840 LHS, 0+650-0+500 RHS & 0+640 -0+990 LHS 100% 5d 23-Jan-16 30-Jan-16 21-Jan-16 A 22-Jan-16 A

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 15-Mar-16 19-Mar-16 15-Mar-16 19-Mar-16 7d

QJR-CT1370 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 0+500 to St. 
0+980

0% 2d 15-Mar-16 16-Mar-16 15-Mar-16 16-Mar-16 7d

QJR-CT1380 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 0+500 to St. 
1+000

0% 2d 17-Mar-16 19-Mar-16 17-Mar-16 19-Mar-16 7d

Phase Three Main Road froPhase Three Main Road from St. 0+980 to St. 1+620Phase Three Main Road from St. 0+980 to St. 1+620 200d 06-Aug-15 26-Mar-16 03-Aug-15 A 05-Apr-16 26d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

14-Nov-15 A 15-Nov-15 A

22-Jan-16 A 23-Jan-16 A

10-Mar-16 04-Apr-16

27-Jul-15 A 02-Apr-16

Maintain traffic control and safety plan...

27-Jul-15 A 31-Aug-15 A

06-Oct-15 A 02-Apr-16

01-Aug-15 A 17-Sep-15 A

30-Sep-15 A 25-Nov-15 A

04-Oct-15 A 08-Dec-15 A

13-Nov-15 A 09-Dec-15 A

21-Jan-16 A 22-Jan-16 A

15-Mar-16 19-Mar-16

03-Aug-15 A 05-Apr-16
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QJR-CT1390 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

84.97% 200d 06-Aug-15 26-Mar-16 03-Aug-15 A 05-Apr-16 26d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 191d 06-Aug-15 29-Feb-16 03-Aug-15 A 31-Mar-16 26d

QJR-CT1430 Road excavation including (cut/fill) to required subgrade LHS from St. 0+980 to 
St. 1+620

100% 21d 10-Aug-15 03-Sep-15 03-Aug-15 A 17-Feb-16 A

QJR-CT1400 Road excavation including (cut/fill) to required subgrade RHS from St. 0+980 to 
St. 1+620

100% 21d 06-Aug-15 31-Aug-15 06-Aug-15 A 17-Feb-16 A

QJR-CT1440 Existing Guard Rail to be removed From St. 1+170 1+230 LHS, 1+245 to St. 
1+335 LHS Existing Fence to removed @St. 1+225

100% 1d 09-Dec-15 10-Dec-15 01-Feb-16 A 01-Feb-16 A

QJR-CT1450 Simple Access Road excavation including (cut/fill) S  @ Sta. 1+240 LHS@ Sta. 
1+360 LHS

0% 1d 29-Feb-16 29-Feb-16 31-Mar-16 31-Mar-16 26d

Pipe CulvertPipe CulvertPipe Culvert 96d 14-Dec-15 02-Mar-16 21-Dec-15 A 03-Apr-16 28d

QJR-CT1455 New Pipe Culvert  Dia 1000 mm to be Constructed L=16.0m @ Sta. 1+225 100% 14d 14-Dec-15 02-Jan-16 21-Dec-15 A 11-Feb-16 A

QJR-CT1465 Existing Pipe Culvert  Dia 1200 mm to be cleaned and  New inlet Wing Walls to 
be constructed, L=16.0 m @Sta. 1+373.3

70% 12d 16-Jan-16 30-Jan-16 27-Feb-16 A 05-Mar-16 53d

QJR-CT1470 Construct  crossing pipe Culvert Dia 400 mm, L=8.00 m @ Sta. 1+240 Simple 
access

0% 2d 01-Mar-16 02-Mar-16 02-Apr-16 03-Apr-16 26d

Embankment ConstructEmbankment ConstructionEmbankment Construction 26d 05-Sep-15 08-Oct-15 17-Aug-15 A 25-Feb-16 A

QJR-CT1480 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 0+980 to St. 1+620

100% 21d 10-Sep-15 08-Oct-15 17-Aug-15 A 25-Feb-16 A

QJR-CT1475 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 0+980 to St. 1+620

100% 21d 05-Sep-15 03-Oct-15 31-Aug-15 A 25-Feb-16 A

Sub-base course layersSub-base course layersSub-base course layers 85d 17-Dec-15 01-Mar-16 06-Dec-15 A 02-Apr-16 28d

QJR-CT1490 20 cm Thick Sub Base Course- First Layer RHS from St. 0+980 to St. 1+620 95% 8d 17-Dec-15 28-Dec-15 06-Dec-15 A 01-Mar-16 -4d

QJR-CT1500 20 cm Thick Sub Base Course- First Layer LHS from St. 0+980 to St. 1+620 95% 8d 28-Dec-15 07-Jan-16 06-Dec-15 A 01-Mar-16 -4d

QJR-CT1510 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+980 to St. 1+620 20% 8d 07-Jan-16 17-Jan-16 24-Dec-15 A 08-Mar-16 -4d

QJR-CT1520 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+980 to St. 1+620 20% 8d 17-Jan-16 26-Jan-16 24-Dec-15 A 08-Mar-16 -4d

QJR-CT1570-N Sub Base Course for Simple Access 0% 1d 01-Mar-16 01-Mar-16 02-Apr-16 02-Apr-16 28d

Base-course layersBase-course layersBase-course layers 32d 26-Jan-16 03-Mar-16 11-Feb-16 A 04-Apr-16 26d

QJR-CT1540 15 cm Thick  Base Course Layer LHS from St. 0+980 to St. 1+620 15% 8d 06-Feb-16 16-Feb-16 11-Feb-16 A 08-Mar-16 -4d

QJR-CT1530 15 cm Thick Base Course Layer RHS from St. 0+980 to St. 1+620 15% 8d 26-Jan-16 06-Feb-16 11-Feb-16 A 08-Mar-16 -4d

QJR-CT1540-N 15 cm Thick Base Course Layer for Simple Access 0% 1d 03-Mar-16 03-Mar-16 04-Apr-16 04-Apr-16 26d

Apshalt BinderApshalt BinderApshalt Binder 4d 24-Feb-16 29-Feb-16 15-Mar-16 20-Mar-16 -2d

QJR-CT1550 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 0+980 to St. 
1+620

0% 2d 24-Feb-16 27-Feb-16 15-Mar-16 17-Mar-16 -2d

QJR-CT1560 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 0+980 to St. 
1+620

0% 2d 27-Feb-16 29-Feb-16 17-Mar-16 20-Mar-16 -2d

CurbstoneCurbstoneCurbstone 5d 29-Feb-16 06-Mar-16 20-Mar-16 27-Mar-16 2d

QJR-CT1355-N Curbstone from St. 1+050-1+110 LHS, 1+1100 - 1+120 RHS ,  1+430 -1+610 
LHS & 1+430 - 1+520 rhs

0% 5d 29-Feb-16 06-Mar-16 20-Mar-16 27-Mar-16 2d

Asphalt WearingAsphalt WearingAsphalt Wearing 8d 20-Mar-16 26-Mar-16 27-Mar-16 05-Apr-16 26d

QJR-CT1580 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 0+980 to St. 
1+620

0% 2d 20-Mar-16 21-Mar-16 27-Mar-16 29-Mar-16 2d

QJR-CT1590 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 0+980 to St. 
1+620

0% 2d 22-Mar-16 24-Mar-16 29-Mar-16 31-Mar-16 2d

QJR-CT1590-N 6 cm Asphalt Wearing   Course Including prime coat for Simple Access Road 0% 1d 26-Mar-16 26-Mar-16 05-Apr-16 05-Apr-16 26d

Phase Four  Main Road froPhase Four  Main Road from St. 1+620 to St. 1+950Phase Four  Main Road from St. 1+620 to St. 1+950 97d 10-Dec-15 03-Apr-16 12-Dec-15 A 10-Apr-16 -4d

QJR-CT1600 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

65.3% 97d 10-Dec-15 03-Apr-16 12-Dec-15 A 10-Apr-16 -4d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 30d 10-Dec-15 18-Jan-16 12-Dec-15 A 20-Feb-16 A

QJR-CT1620 Road excavation including (cut/fill) to required subgrade LHS from St. 1+620 to 
St. 1+950

100% 15d 10-Dec-15 30-Dec-15 12-Dec-15 A 20-Feb-16 A

QJR-CT1610 Road excavation including (cut/fill) to required subgrade RHS from St. 1+620 to 
St. 1+950

100% 15d 30-Dec-15 18-Jan-16 17-Dec-15 A 20-Feb-16 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 17d 18-Jan-16 13-Feb-16 26-Dec-15 A 21-Feb-16 A

QJR-CT1640 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 1+620 to St. 1+950

100% 10d 31-Jan-16 13-Feb-16 26-Dec-15 A 21-Feb-16 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

Maintain traffic control and safety plan...

03-Aug-15 A 31-Mar-16

21-Dec-15 A 03-Apr-16

17-Aug-15 A 25-Feb-16 A

06-Dec-15 A 02-Apr-16

11-Feb-16 A 04-Apr-16

15-Mar-16 20-Mar-16

20-Mar-16 27-Mar-16

27-Mar-16 05-Apr-16

12-Dec-15 A 10-Apr-16

Maintain traffic control and safety plan...

12-Dec-15 A 20-Feb-16 A

26-Dec-15 A 21-Feb-16 A
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QJR-CT1630 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 1+620 to St. 1+950

100% 10d 18-Jan-16 31-Jan-16 23-Jan-16 A 21-Feb-16 A

Sub-base course layersSub-base course layersSub-base course layers 14d 13-Feb-16 01-Mar-16 13-Feb-16 A 01-Mar-16 2d

QJR-CT1650 15 cm Thick Sub Base Course- Layer RHS  from St. 1+620 to St. 1+950 95% 7d 13-Feb-16 22-Feb-16 13-Feb-16 A 01-Mar-16 2d

QJR-CT1660 15 cm Thick Sub Base Course-  Layer LHS  from St. 1+620 to St. 1+950 95% 7d 22-Feb-16 01-Mar-16 13-Feb-16 A 01-Mar-16 2d

Base-course layersBase-course layersBase-course layers 12d 01-Mar-16 15-Mar-16 08-Mar-16 22-Mar-16 -4d

QJR-CT1670 15 cm Thick Base Course Layer RHS  from St. 1+620 to St. 1+950 0% 6d 01-Mar-16 08-Mar-16 08-Mar-16 15-Mar-16 -4d

QJR-CT1680 15 cm Thick  Base Course Layer LHS  from St. 1+620 to St. 1+950 0% 6d 08-Mar-16 15-Mar-16 15-Mar-16 22-Mar-16 -4d

Apshalt BinderApshalt BinderApshalt Binder 4d 15-Mar-16 20-Mar-16 22-Mar-16 28-Mar-16 -4d

QJR-CT1690 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 1+620 to St. 
1+950

0% 2d 15-Mar-16 17-Mar-16 22-Mar-16 26-Mar-16 -4d

QJR-CT1700 7 cm Asphalt Binder  Course Including Prime Coat LHS  from St. 1+620 to St. 
1+950

0% 2d 17-Mar-16 20-Mar-16 26-Mar-16 28-Mar-16 -4d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 8d 20-Mar-16 30-Mar-16 28-Mar-16 06-Apr-16 -4d

QJR-CT1710 Concrete protection and ditch  from St. 1+620 to St. 1+950 RHS & LHS 0% 8d 20-Mar-16 30-Mar-16 28-Mar-16 06-Apr-16 -4d

Asphalt WearingAsphalt WearingAsphalt Wearing 3d 30-Mar-16 03-Apr-16 06-Apr-16 10-Apr-16 -4d

QJR-CT1720 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 1+620 to St. 
1+950

0% 2d 30-Mar-16 02-Apr-16 06-Apr-16 09-Apr-16 -4d

QJR-CT1730 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 1+620 to St. 
1+950

0% 2d 31-Mar-16 03-Apr-16 07-Apr-16 10-Apr-16 -4d

Phase Five  Main Road RouPhase Five  Main Road Roundabout from St. 1+950 to St. 2+250Phase Five  Main Road Roundabout from St. 1+950 to St. 2+250 75d 18-Jan-16 06-Apr-16 01-Feb-16 A 10-May-16 -1d

QJR-CT1740 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

23.37% 75d 18-Jan-16 06-Apr-16 01-Feb-16 A 10-May-16 -1d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 17d 18-Jan-16 28-Jan-16 01-Feb-16 A 02-Mar-16 -26d

QJR-CT1760 Existing trees to be relocated @ Sta. 2+125 RHS 100% 1d 18-Jan-16 19-Jan-16 01-Feb-16 A 01-Feb-16 A

QJR-CT1770 Road excavation including (cut/fill) to required subgrade LHS from St. 1+950 to 
St. 2+250

55% 4d 23-Jan-16 28-Jan-16 20-Feb-16 A 02-Mar-16 -26d

QJR-CT1750 Road excavation including (cut/fill) to required subgrade RHS from St. 1+950 to 
St. 2+250

55% 4d 18-Jan-16 23-Jan-16 24-Feb-16 A 02-Mar-16 -26d

Embankment ConstructEmbankment ConstructionEmbankment Construction 7d 28-Jan-16 06-Feb-16 02-Mar-16 10-Mar-16 -26d

QJR-CT1815 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 1+950 to St. 2+250

0% 4d 28-Jan-16 02-Feb-16 02-Mar-16 07-Mar-16 -26d

QJR-CT1820 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 1+950 to St. 2+250

0% 4d 01-Feb-16 06-Feb-16 06-Mar-16 10-Mar-16 -26d

Storm SystemStorm SystemStorm System 10d 06-Feb-16 20-Feb-16 10-Mar-16 22-Mar-16 -15d

QJR-CT1795 UPVC 12 inch , 8 UPVC  8 inch  for future conection (Sleeve) and precast 
manholes

0% 5d 06-Feb-16 13-Feb-16 10-Mar-16 16-Mar-16 -10d

QJR-CT1790 Crossing Pipe Culvert Dia 400 mm, L=44 m @ Arane/ Sta. 2+085 LHS & RHS 0% 5d 06-Feb-16 13-Feb-16 10-Mar-16 16-Mar-16 -15d

QJR-CT1810 UPVC 14 inch  & Catch Basin @ Sta. 2+055 LHS & RHS and Sta. 2+114 
LHS&RHS(Catch Basin No.4)

0% 5d 13-Feb-16 20-Feb-16 16-Mar-16 22-Mar-16 -15d

Sub-base course layersSub-base course layersSub-base course layers 8d 06-Feb-16 16-Feb-16 10-Mar-16 20-Mar-16 -26d

QJR-CT1825 15 cm Thick Sub Base Course- First Layer RHS from St. 1+950 to St. 2+250 0% 4d 06-Feb-16 11-Feb-16 10-Mar-16 15-Mar-16 -26d

QJR-CT1830 15 cm Thick Sub Base Course- First Layer LHS from St. 1+950 to St. 2+250 0% 4d 11-Feb-16 16-Feb-16 15-Mar-16 20-Mar-16 -26d

Base-course layersBase-course layersBase-course layers 13d 16-Feb-16 03-Mar-16 20-Mar-16 05-Apr-16 -26d

QJR-CT1840 15 cm Thick Base Course Layer RHS from St. 1+950 to St. 2+250 0% 4d 16-Feb-16 22-Feb-16 20-Mar-16 26-Mar-16 -26d

QJR-CT1850 15 cm Thick  Base Course Layer LHS from St. 1+950 to St. 2+250 0% 4d 22-Feb-16 27-Feb-16 26-Mar-16 30-Mar-16 -26d

QJR-CT1860 Foundation & Civil Works of Street Lighting Poles 0% 5d 27-Feb-16 03-Mar-16 30-Mar-16 05-Apr-16 -26d

Apshalt BinderApshalt BinderApshalt Binder 4d 03-Mar-16 08-Mar-16 05-Apr-16 10-Apr-16 -26d

QJR-CT1870 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 1+950 to St. 
2+250

0% 2d 03-Mar-16 06-Mar-16 05-Apr-16 07-Apr-16 -26d

QJR-CT1880 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 1+950 to St. 
2+250

0% 2d 06-Mar-16 08-Mar-16 07-Apr-16 10-Apr-16 -26d

Curbstone and side walkCurbstone and side walkCurbstone and side walk 23d 08-Mar-16 05-Apr-16 10-Apr-16 09-May-16 0d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

13-Feb-16 A 01-Mar-16

08-Mar-16 22-Mar-16

22-Mar-16 28-Mar-16

28-Mar-16 06-Apr-16

06-Apr-16 10-Apr-16

01-Feb-16 A 10-May-16

Maintain traffic control and safety plan...

01-Feb-16 A 02-Mar-16

02-Mar-16 10-Mar-16

10-Mar-16 22-Mar-16

10-Mar-16 20-Mar-16

20-Mar-16 05-Apr-16

05-Apr-16 10-Apr-16

10-Apr-16 09-May-16
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QJR-CT1890 Precast Conc. Curbstone for side walk Roundabout (1) from St. 1+950 to St. 
2+250

0% 5d 08-Mar-16 14-Mar-16 10-Apr-16 16-Apr-16 -26d

QJR-CT1900 Precast Conc. Curbstone for Mediane  and island  Roundabout (1) from St. 
1+950 to St. 2+250

0% 5d 14-Mar-16 20-Mar-16 16-Apr-16 23-Apr-16 -26d

QJR-CT1910 20 cm base course layer for side walk and Mediane Roundabout (1) from St. 
1+950 to St. 2+250

0% 5d 20-Mar-16 27-Mar-16 23-Apr-16 28-Apr-16 -26d

QJR-CT1930 Interlocking Blocks for island  Roundabout (1) from St. 1+950 to St. 2+250 0% 5d 27-Mar-16 02-Apr-16 28-Apr-16 05-May-16 -24d

QJR-CT1920 Concrete works  for side walk and Mediane  Roundabout (1) from St. 1+950 to 
St. 2+250

0% 5d 27-Mar-16 02-Apr-16 28-Apr-16 05-May-16 -26d

QJR-CT1935 Install Street Lighting Poles From Sta. 1+964 to Sta. 2+200 Roundabout (1) 
from St. 1+950 to St. 2+250

0% 3d 02-Apr-16 05-Apr-16 05-May-16 09-May-16 0d

Concrete Ditch and EartConcrete Ditch and Earth DitchConcrete Ditch and Earth Ditch 2d 02-Apr-16 04-Apr-16 05-May-16 08-May-16 -26d

QJR-CT1940 Earth Ditch From Sta. 2+100 to Sta. 2+170 RHS & LHS 0% 2d 02-Apr-16 04-Apr-16 05-May-16 08-May-16 -26d

QJR-CT1950 Concrete ditch From Sta. 1+950 to StA. 2+070 RHS & LHS 0% 2d 02-Apr-16 04-Apr-16 05-May-16 08-May-16 -26d

Asphalt WearingAsphalt WearingAsphalt Wearing 2d 04-Apr-16 06-Apr-16 08-May-16 10-May-16 -26d

QJR-CT1960 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 1+950 to St. 
2+250

0% 2d 04-Apr-16 06-Apr-16 08-May-16 10-May-16 -26d

QJR-CT1970 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 1+950 to St. 
2+250

0% 2d 04-Apr-16 06-Apr-16 08-May-16 10-May-16 -26d

Phase Six  Main Road  fromPhase Six  Main Road  from St. 2+250 to St. 2+470Phase Six  Main Road  from St. 2+250 to St. 2+470 97d 12-Dec-15 10-Apr-16 24-Nov-15 A 14-May-16 -26d

QJR-CT1980 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

38.07% 97d 12-Dec-15 10-Apr-16 24-Nov-15 A 14-May-16 -26d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 29d 12-Dec-15 26-Jan-16 24-Nov-15 A 02-Mar-16 21d

QJR-CT2020 Road excavation including (cut/fill) to required subgrade LHS from St. 2+250 to 
St. 2+470

85% 10d 14-Jan-16 26-Jan-16 24-Nov-15 A 02-Mar-16 0d

QJR-CT2010 Existing trees to be Transplanted @ Sta. 2+325  RHS 100% 1d 12-Dec-15 13-Dec-15 03-Feb-16 A 03-Feb-16 A

QJR-CT1990 Road excavation including (cut/fill) to required subgrade RHS from St. 2+250 to 
St. 2+470

100% 10d 12-Dec-15 26-Dec-15 03-Feb-16 A 20-Feb-16 A

Pipe CulvertPipe CulvertPipe Culvert 14d 09-Jan-16 24-Jan-16 01-Mar-16 16-Mar-16 8d

QJR-CT2025 New Pipe Culvert Dia 1000 to be Constructed L=16.0 m, Slope=2.00% @ Sta. 
2+230

0% 14d 09-Jan-16 24-Jan-16 01-Mar-16 16-Mar-16 8d

Embankment ConstructEmbankment ConstructionEmbankment Construction 26d 26-Dec-15 24-Feb-16 28-Nov-15 A 06-Mar-16 0d

QJR-CT2040 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 2+250 to St. 2+470

70% 15d 04-Feb-16 24-Feb-16 28-Nov-15 A 06-Mar-16 0d

QJR-CT2030 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 2+250 to St. 2+470

100% 15d 26-Dec-15 13-Jan-16 14-Feb-16 A 20-Feb-16 A

Sub-base course layersSub-base course layersSub-base course layers 10d 13-Jan-16 25-Jan-16 20-Feb-16 A 03-Mar-16 0d

QJR-CT2050 15 cm Thick Sub Base Course-  Layer RHS from St. 2+250 to St. 2+470 95% 5d 13-Jan-16 19-Jan-16 20-Feb-16 A 01-Mar-16 0d

QJR-CT2060 15 cm Thick Sub Base Course-  Layer LHS from St. 2+250 to St. 2+470 50% 5d 19-Jan-16 25-Jan-16 20-Feb-16 A 03-Mar-16 0d

Base-course layersBase-course layersBase-course layers 10d 27-Feb-16 09-Mar-16 30-Mar-16 11-Apr-16 -22d

QJR-CT2070 15 cm Thick Base Course  Layer RHS from St. 2+250 to St. 2+470 0% 5d 27-Feb-16 03-Mar-16 30-Mar-16 05-Apr-16 -22d

QJR-CT2080 15 cm Thick  Base Course Layer LHS from St. 2+250 to St. 2+470 0% 5d 03-Mar-16 09-Mar-16 05-Apr-16 11-Apr-16 -22d

Apshalt BinderApshalt BinderApshalt Binder 4d 15-Mar-16 20-Mar-16 17-Apr-16 23-Apr-16 -17d

QJR-CT2090 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+250 to St. 
2+470

0% 2d 15-Mar-16 17-Mar-16 17-Apr-16 19-Apr-16 -17d

QJR-CT2100 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+250 to St. 
2+470

0% 2d 17-Mar-16 20-Mar-16 19-Apr-16 23-Apr-16 -17d

CurbstoneCurbstoneCurbstone 5d 20-Mar-16 27-Mar-16 23-Apr-16 28-Apr-16 -17d

QJR-CT2120 Precast Conc. Curbstone (Edge Beam) From Sta. 2+215 to 2+320 LHS & From 
Sta. 2+375 to 2+460 LHS

0% 5d 20-Mar-16 27-Mar-16 23-Apr-16 28-Apr-16 -17d

Asphalt WearingAsphalt WearingAsphalt Wearing 3d 06-Apr-16 10-Apr-16 10-May-16 14-May-16 -26d

QJR-CT2130 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+250 to St. 
2+470

0% 2d 06-Apr-16 09-Apr-16 10-May-16 12-May-16 -26d

QJR-CT2140 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+250 to St. 
2+470

0% 2d 07-Apr-16 10-Apr-16 11-May-16 14-May-16 -26d

Phase Seven Main Road  frPhase Seven Main Road  from St. 2+470 to St. 2+700Phase Seven Main Road  from St. 2+470 to St. 2+700 71d 26-Dec-15 13-Apr-16 03-Feb-16 A 16-May-16 -26d

QJR-CT2150 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

11.32% 71d 26-Dec-15 13-Apr-16 03-Feb-16 A 16-May-16 -26d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

05-May-16 08-May-16

08-May-16 10-May-16

24-Nov-15 A 14-May-16

Maintain traffic control and safety plan...

24-Nov-15 A 02-Mar-16

01-Mar-16 16-Mar-16

28-Nov-15 A 06-Mar-16

20-Feb-16 A 03-Mar-16

30-Mar-16 11-Apr-16

17-Apr-16 23-Apr-16

23-Apr-16 28-Apr-16

10-May-16 14-May-16

03-Feb-16 A 16-May-16

Maintain traffic control and safety plan...
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Activity ID Activity Name Activity %
Complete

Original
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BL2 Start BL2 Finish Start Finish Total
Float

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 12d 26-Dec-15 10-Jan-16 03-Feb-16 A 01-Mar-16 6d

QJR-CT2160 Road excavation including (cut/fill) to required subgrade RHS from St. 2+470 to 
St. 2+700

90% 6d 26-Dec-15 02-Jan-16 03-Feb-16 A 01-Mar-16 5d

QJR-CT2175 Road excavation including (cut/fill) to required subgrade LHS from St. 2+470 to 
St. 2+700

90% 6d 02-Jan-16 10-Jan-16 03-Feb-16 A 01-Mar-16 5d

QJR-CT2170 Existing trees to be Transplanted @ Sta.2+575 RHS and Sta.2+633 RHS 100% 1d 26-Dec-15 27-Dec-15 17-Feb-16 A 17-Feb-16 A

Pipe CulvertPipe CulvertPipe Culvert 14d 16-Jan-16 01-Feb-16 01-Mar-16 16-Mar-16 11d

QJR-CT2180 Pipe Culvert Dia 1000 mm, L=16.0m Slope=2% @ Sta. 2+670 0% 14d 16-Jan-16 01-Feb-16 01-Mar-16 16-Mar-16 11d

Embankment ConstructEmbankment ConstructionEmbankment Construction 12d 10-Jan-16 24-Jan-16 04-Feb-16 A 03-Mar-16 5d

QJR-CT2210 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 2+470 to St. 2+700

60% 6d 17-Jan-16 24-Jan-16 04-Feb-16 A 03-Mar-16 5d

QJR-CT2200 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 2+470 to St. 2+700

90% 6d 10-Jan-16 17-Jan-16 20-Feb-16 A 01-Mar-16 5d

Sub-base course layersSub-base course layersSub-base course layers 11d 25-Jan-16 09-Feb-16 20-Feb-16 A 09-Mar-16 5d

QJR-CT2220 20 cm Thick Sub Base Course- First Layer RHS from St. 2+470 to St. 2+700 80% 3d 25-Jan-16 30-Jan-16 20-Feb-16 A 01-Mar-16 5d

QJR-CT2230 20 cm Thick Sub Base Course- First Layer LHS from St. 2+470 to St. 2+700 50% 3d 30-Jan-16 02-Feb-16 20-Feb-16 A 02-Mar-16 5d

QJR-CT2240 20 cm Thick Sub Base Course- Second  Layer RHS from St. 2+470 to St. 2+700 0% 3d 02-Feb-16 06-Feb-16 02-Mar-16 06-Mar-16 5d

QJR-CT2250 20 cm Thick Sub Base Course- Second  Layer LHS from St. 2+470 to St. 2+700 0% 3d 06-Feb-16 09-Feb-16 06-Mar-16 09-Mar-16 5d

Base-course layersBase-course layersBase-course layers 6d 09-Mar-16 16-Mar-16 11-Apr-16 18-Apr-16 -22d

QJR-CT2260 15 cm Thick Base Course Layer RHS from St. 2+470 to St. 2+700 0% 3d 09-Mar-16 13-Mar-16 11-Apr-16 14-Apr-16 -22d

QJR-CT2270 15 cm Thick  Base Course Layer LHS from St. 2+470 to St. 2+700 0% 3d 13-Mar-16 16-Mar-16 14-Apr-16 18-Apr-16 -22d

Apshalt BinderApshalt BinderApshalt Binder 4d 16-Mar-16 21-Mar-16 18-Apr-16 24-Apr-16 -16d

QJR-CT2280 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+470 to St. 
2+700

0% 2d 16-Mar-16 19-Mar-16 18-Apr-16 21-Apr-16 -16d

QJR-CT2290 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+470 to St. 
2+700

0% 2d 19-Mar-16 21-Mar-16 21-Apr-16 24-Apr-16 -16d

CurbstoneCurbstoneCurbstone 5d 21-Mar-16 28-Mar-16 24-Apr-16 30-Apr-16 -16d

QJR-CT2310 Precast Conc. Curbstone (Edge Beam) From Sta. 2+460 to Sta. 2+720 LHS 0% 5d 21-Mar-16 28-Mar-16 24-Apr-16 30-Apr-16 -16d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 4d 21-Mar-16 27-Mar-16 24-Apr-16 28-Apr-16 -15d

QJR-CT2300 Concrete protection and ditch From Sta. 2+670 to Sta. 2+700 RHS 0% 4d 21-Mar-16 27-Mar-16 24-Apr-16 28-Apr-16 -15d

Asphalt WearingAsphalt WearingAsphalt Wearing 3d 10-Apr-16 13-Apr-16 14-May-16 16-May-16 -26d

QJR-CT2320 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+470 to St. 
2+700

0% 2d 10-Apr-16 12-Apr-16 14-May-16 16-May-16 -26d

QJR-CT2330 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+470 to St. 
2+700

0% 2d 11-Apr-16 13-Apr-16 14-May-16 16-May-16 -26d

Phase Eight Main Road froPhase Eight Main Road from St. 2+700 to St. 3+150Phase Eight Main Road from St. 2+700 to St. 3+150 97d 10-Jan-16 17-Apr-16 01-Nov-15 A 19-May-16 -26d

QJR-CT2340 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

32.41% 97d 10-Jan-16 17-Apr-16 01-Nov-15 A 19-May-16 -26d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 10d 10-Jan-16 21-Jan-16 01-Nov-15 A 01-Mar-16 17d

QJR-CT2350 Road excavation including (cut/fill) to required subgrade RHS from St. 2+700 to 
St. 3+150 (Widening)

95% 5d 10-Jan-16 16-Jan-16 01-Nov-15 A 01-Mar-16 17d

QJR-CT2360 Road excavation including (cut/fill) to required subgrade LHS from St. 2+700 to 
St. 3+150 (Widening)

100% 5d 16-Jan-16 21-Jan-16 29-Dec-15 A 04-Feb-16 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 21d 21-Jan-16 01-Feb-16 18-Jan-16 A 01-Mar-16 17d

QJR-CT2380 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 2+700 to St. 3+150 (Widening)

100% 4d 26-Jan-16 01-Feb-16 18-Jan-16 A 08-Feb-16 A

QJR-CT2370 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 2+700 to St. 3+150 (Widening)

95% 4d 21-Jan-16 26-Jan-16 08-Feb-16 A 01-Mar-16 17d

Sub-base course layersSub-base course layersSub-base course layers 9d 09-Feb-16 21-Feb-16 18-Jan-16 A 02-Mar-16 17d

QJR-CT2400 15 cm Thick Sub Base Course- Layer LHS from St. 2+700 to St. 3+150 
(Widening)

100% 4d 15-Feb-16 21-Feb-16 18-Jan-16 A 18-Feb-16 A

QJR-CT2390 15 cm Thick Sub Base Course- Layer RHS from St. 2+700 to St. 3+150 
(Widening)

65% 4d 09-Feb-16 15-Feb-16 18-Feb-16 A 02-Mar-16 17d

Base-course layersBase-course layersBase-course layers 6d 16-Mar-16 27-Mar-16 03-Feb-16 A 24-Apr-16 -22d

QJR-CT2420 15 cm Thick  Base Course Layer LHS from St. 2+700 to St. 3+150 (Widening) 95% 4d 21-Mar-16 27-Mar-16 03-Feb-16 A 01-Mar-16 22d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

03-Feb-16 A 01-Mar-16

01-Mar-16 16-Mar-16

04-Feb-16 A 03-Mar-16

20-Feb-16 A 09-Mar-16

11-Apr-16 18-Apr-16

18-Apr-16 24-Apr-16

24-Apr-16 30-Apr-16

24-Apr-16 28-Apr-16

14-May-16 16-May-16

01-Nov-15 A 19-May-16

Maintain traffic control and safety plan...

01-Nov-15 A 01-Mar-16

18-Jan-16 A 01-Mar-16

18-Jan-16 A 02-Mar-16

03-Feb-16 A 24-Apr-16
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QJR-CT2410 15 cm Thick Base Course Layer RHS from St. 2+700 to St. 3+150 (Widening) 0% 4d 16-Mar-16 21-Mar-16 18-Apr-16 24-Apr-16 -22d

Apshalt BinderApshalt BinderApshalt Binder 4d 27-Mar-16 31-Mar-16 24-Apr-16 28-Apr-16 -22d

QJR-CT2430 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+700 to St. 
3+150 (Widening)

0% 2d 27-Mar-16 29-Mar-16 24-Apr-16 26-Apr-16 -22d

QJR-CT2440 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+700 to St. 
3+150 (Widening)

0% 2d 29-Mar-16 31-Mar-16 26-Apr-16 28-Apr-16 -22d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 10d 31-Mar-16 12-Apr-16 28-Apr-16 11-May-16 -22d

QJR-CT2450 Concrete protection and ditch From Sta. 2+700 to Sta. 3+150 RHS & LHS 0% 10d 31-Mar-16 12-Apr-16 28-Apr-16 11-May-16 -22d

Asphalt WearingAsphalt WearingAsphalt Wearing 17d 31-Mar-16 17-Apr-16 28-Apr-16 19-May-16 -26d

QJR-CT2450-N Milling 2+700- 3+150 0% 1d 31-Mar-16 02-Apr-16 28-Apr-16 30-Apr-16 -15d

QJR-CT2455-N Asphalt leveling 0% 2d 02-Apr-16 04-Apr-16 30-Apr-16 03-May-16 -15d

QJR-CT2460 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+700 to St. 
3+150

0% 2d 13-Apr-16 16-Apr-16 16-May-16 18-May-16 -26d

QJR-CT2470 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+700 to St. 
3+150

0% 2d 14-Apr-16 17-Apr-16 17-May-16 19-May-16 -26d

Phase Nine  Main Road froPhase Nine  Main Road from St. 3+150 to St. 3+750Phase Nine  Main Road from St. 3+150 to St. 3+750 204d 12-Sep-15 23-Apr-16 26-Aug-15 A 24-May-16 -13d

QJR-CT2480 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

65.78% 204d 12-Sep-15 23-Apr-16 26-Aug-15 A 24-May-16 -13d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 160d 12-Sep-15 29-Feb-16 26-Aug-15 A 31-Mar-16 15d

QJR-CT2490 Road excavation including (cut/fill) to required subgrade RHS from St. 3+150 to 
St. 3+750

100% 18d 01-Nov-15 22-Nov-15 26-Aug-15 A 08-Sep-15 A

QJR-CT2540 Road excavation including (cut/fill) to required subgrade LHS from St. 3+150 to 
St. 3+750

100% 18d 23-Nov-15 15-Dec-15 29-Aug-15 A 08-Sep-15 A

QJR-CT2500 Existing Fence to be removed From Sta. 3+215 to 2+255 RHS 100% 1d 12-Sep-15 12-Sep-15 05-Sep-15 A 05-Sep-15 A

QJR-CT2560 Simple Access Road  excavation including (cut/fill) to  subgrade @ Sta. 3+260 
LHS L=8.56 m & Sta. 3+260 RHS L=8.25 m

0% 1d 29-Feb-16 29-Feb-16 31-Mar-16 31-Mar-16 15d

Pipe CulvertPipe CulvertPipe Culvert 99d 14-Dec-15 14-Mar-16 23-Nov-15 A 14-Apr-16 18d

QJR-CT2530 New Pipe Culvert Dia 1800 mm to be added new Wing/Head Walls to be 
Constructed L=27.5.0m At Sta. 3+640

95% 30d 14-Dec-15 23-Jan-16 23-Nov-15 A 02-Mar-16 24d

QJR-CT2520 Existing Pipe Culvert 3 Dia 1800 mm to be Cleaned and Extended At Sta. 3+640 0% 5d 26-Dec-15 31-Dec-15 02-Mar-16 08-Mar-16 50d

QJR-CT2550 Crossing Pipe Culvert, dia 400 mm @ 3+260 RHS 0% 2d 01-Mar-16 02-Mar-16 02-Apr-16 03-Apr-16 25d

QJR-CT2510 Crossing Pipe Culvert, dia 400 mm @ Sta. 3+263 LHS 0% 12d 01-Mar-16 14-Mar-16 02-Apr-16 14-Apr-16 15d

Embankment ConstructEmbankment ConstructionEmbankment Construction 68d 16-Sep-15 13-Dec-15 02-Sep-15 A 12-Oct-15 A

QJR-CT2580 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 3+150 to St. 3+750

100% 6d 05-Dec-15 13-Dec-15 02-Sep-15 A 09-Sep-15 A

QJR-CT2570 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 3+150 to St. 3+750

100% 6d 28-Nov-15 05-Dec-15 02-Sep-15 A 09-Sep-15 A

QJR-CT2590 60 cm Thick Selected fill material   RHS from St. 3+150 to St. 3+750 100% 6d 16-Sep-15 27-Sep-15 07-Sep-15 A 04-Oct-15 A

QJR-CT2600 60 cm Thick Selected fill material   LHS from St. 3+150 to St. 3+750 100% 6d 27-Sep-15 04-Oct-15 07-Sep-15 A 07-Oct-15 A

QJR-CT2610 20 cm - 30 cm Thick Topping Layer RHS from St. 3+150 to St. 3+750 100% 6d 21-Sep-15 01-Oct-15 22-Sep-15 A 12-Oct-15 A

QJR-CT2620 20 cm - 30 cm Thick Topping Layer LHS from St. 3+150 to St. 3+750 100% 6d 01-Oct-15 08-Oct-15 22-Sep-15 A 12-Oct-15 A

Sub-base course layersSub-base course layersSub-base course layers 142d 20-Oct-15 15-Mar-16 12-Oct-15 A 16-Apr-16 15d

QJR-CT2630 20 cm Thick Sub Base Course- First Layer RHS from St. 3+150 to St. 3+750 100% 6d 16-Jan-16 23-Jan-16 12-Oct-15 A 05-Nov-15 A

QJR-CT2640 20 cm Thick Sub Base Course- First Layer LHS from St. 3+150 to St. 3+750 100% 6d 24-Jan-16 31-Jan-16 12-Oct-15 A 05-Nov-15 A

QJR-CT2650 20 cm Thick Sub Base Course- Second  Layer RHS from St. 3+150 to St. 3+750 100% 6d 20-Oct-15 27-Oct-15 08-Nov-15 A 22-Nov-15 A

QJR-CT2660 20 cm Thick Sub Base Course- Second  Layer LHS from St. 3+150 to St. 3+750 100% 6d 27-Oct-15 03-Nov-15 08-Nov-15 A 22-Nov-15 A

QJR-CT2660-N Sub Base Course for simple access 0% 1d 15-Mar-16 15-Mar-16 16-Apr-16 16-Apr-16 15d

Base-course layersBase-course layersBase-course layers 45d 24-Feb-16 16-Mar-16 22-Nov-15 A 17-Apr-16 15d

QJR-CT2680 15 cm Thick  Base Course-   Layer LHS from St. 3+150 to St. 3+750 100% 10d 02-Mar-16 14-Mar-16 22-Nov-15 A 12-Jan-16 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

24-Apr-16 28-Apr-16

28-Apr-16 11-May-16

28-Apr-16 19-May-16

26-Aug-15 A 24-May-16

Maintain traffic control and safety plan...

26-Aug-15 A 31-Mar-16

23-Nov-15 A 14-Apr-16

02-Sep-15 A 12-Oct-15 A

12-Oct-15 A 16-Apr-16

22-Nov-15 A 17-Apr-16

Construction Program
Updated February 29, 2016

T.O #5
Road Project 1, Qabatiya Al Jalameh Road Project

Project Baseline Bar Level Of Effort Actual Work Baseline Milestone Early Bar Critical Bar Milestone Summary Page 13 of 35
Date Revision Checked Approved

04-Mar-16

54



Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

QJR-CT2670 15 cm Thick Base Course-   Layer RHS from St. 3+150 to St. 3+750 100% 10d 24-Feb-16 07-Mar-16 22-Nov-15 A 12-Jan-16 A

QJR-CT2675-N 15 cm Thick Base Course-   Layer for simple access 0% 1d 16-Mar-16 16-Mar-16 17-Apr-16 17-Apr-16 15d

Apshalt BinderApshalt BinderApshalt Binder 86d 09-Dec-15 27-Mar-16 29-Nov-15 A 15-Jan-16 A

QJR-CT2690 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS  from St. 3+700 
to St. 3+750

100% 2d 24-Mar-16 27-Mar-16 29-Nov-15 A 30-Nov-15 A

QJR-CT2700 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS  from St. 3+150 
to St. 3+700

100% 2d 09-Dec-15 10-Dec-15 07-Dec-15 A 15-Jan-16 A

Concrete protection andConcrete protection and ditchConcrete protection and ditch 15d 07-Jan-16 06-Feb-16 01-Mar-16 17-Mar-16 24d

QJR-CT2705 Step Barrier @ Culvert  Sta. 3+600  RHS & LHS 0% 15d 19-Jan-16 06-Feb-16 01-Mar-16 17-Mar-16 24d

QJR-CT2710 Concrete protection and ditch From Sta.3+150 to Sta. 3+260 RHS & LHS 0% 2d 19-Jan-16 20-Jan-16 01-Mar-16 02-Mar-16 37d

QJR-CT2720 Earth Ditch From Sta.3+260 to Sta. 3+520  RHS & LHS, From Sta. 3+600 to 
Sta. 3+650   LHS

0% 2d 07-Jan-16 09-Jan-16 01-Mar-16 02-Mar-16 37d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 17-Apr-16 23-Apr-16 19-May-16 24-May-16 -13d

QJR-CT2730 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 3+150 to St. 
3+750

0% 2d 17-Apr-16 19-Apr-16 19-May-16 22-May-16 -26d

QJR-CT2740 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 3+150 to St. 
3+750

0% 2d 18-Apr-16 21-Apr-16 21-May-16 23-May-16 -26d

QJR-CT2745-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 0% 1d 21-Apr-16 23-Apr-16 23-May-16 24-May-16 -13d

Phase Ten  Main Road fromPhase Ten  Main Road from St. 3+750 to St. 4+360Phase Ten  Main Road from St. 3+750 to St. 4+360 205d 13-Sep-15 25-Apr-16 15-Aug-15 A 26-May-16 -26d

QJR-CT2750 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

64.97% 205d 13-Sep-15 25-Apr-16 15-Aug-15 A 26-May-16 -26d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 35d 29-Nov-15 11-Jan-16 15-Aug-15 A 20-Aug-15 A

QJR-CT2760 Road excavation including (cut/fill) to required subgrade RHS from St. 3+750 to 
St. 4+360

100% 17d 29-Nov-15 20-Dec-15 15-Aug-15 A 20-Aug-15 A

QJR-CT2770 Road excavation including (cut/fill) to required subgrade LHS from St. 3+750 to 
St. 4+360

100% 17d 21-Dec-15 11-Jan-16 15-Aug-15 A 20-Aug-15 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 74d 13-Sep-15 17-Dec-15 22-Aug-15 A 12-Oct-15 A

QJR-CT2780 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 3+750 to St. 4+360

100% 4d 06-Dec-15 12-Dec-15 22-Aug-15 A 05-Sep-15 A

QJR-CT2790 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 3+750 to St. 4+360

100% 4d 12-Dec-15 17-Dec-15 22-Aug-15 A 05-Sep-15 A

QJR-CT2800 60 cm Thick Selected fill material   RHS from St. 3+750 to St. 4+360 100% 4d 02-Dec-15 07-Dec-15 27-Aug-15 A 10-Sep-15 A

QJR-CT2810 60 cm Thick Selected fill material   LHS from St. 3+750 to St. 4+360 100% 4d 07-Dec-15 13-Dec-15 27-Aug-15 A 10-Sep-15 A

QJR-CT2820 20 cm - 30 cm Thick Topping Layer RHS from St. 3+750 to St. 4+360 100% 4d 13-Sep-15 16-Sep-15 02-Sep-15 A 12-Oct-15 A

QJR-CT2830 20 cm - 30 cm Thick Topping Layer LHS from St. 3+750 to St. 4+360 100% 4d 17-Sep-15 21-Sep-15 02-Sep-15 A 12-Oct-15 A

Sub-base course layersSub-base course layersSub-base course layers 104d 18-Oct-15 27-Feb-16 06-Oct-15 A 15-Nov-15 A

QJR-CT2840 20 cm Thick Sub Base Course- First Layer RHS from St. 3+750 to St. 4+360 100% 5d 16-Feb-16 22-Feb-16 06-Oct-15 A 20-Oct-15 A

QJR-CT2850 20 cm Thick Sub Base Course- First Layer LHS from St. 3+750 to St. 4+360 100% 5d 22-Feb-16 27-Feb-16 07-Oct-15 A 20-Oct-15 A

QJR-CT2860 20 cm Thick Sub Base Course- Second  Layer RHS from St. 3+750 to St. 4+360 100% 5d 18-Oct-15 24-Oct-15 20-Oct-15 A 15-Nov-15 A

QJR-CT2870 20 cm Thick Sub Base Course- Second  Layer LHS from St. 3+750 to St. 4+360 100% 5d 24-Oct-15 29-Oct-15 20-Oct-15 A 15-Nov-15 A

Base-course layersBase-course layersBase-course layers 10d 09-Mar-16 20-Mar-16 16-Nov-15 A 30-Nov-15 A

QJR-CT2890 15 cm Thick  Base Course Layer LHS from St. 3+750 to St. 4+360 100% 5d 15-Mar-16 20-Mar-16 16-Nov-15 A 30-Nov-15 A

QJR-CT2880 15 cm Thick Base Course Layer RHS from St. 3+750 to St. 4+360 100% 5d 09-Mar-16 14-Mar-16 16-Nov-15 A 30-Nov-15 A

Apshalt BinderApshalt BinderApshalt Binder 78d 07-Dec-15 14-Mar-16 29-Nov-15 A 11-Dec-15 A

QJR-CT2900 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 3+750 
to St. 4+000

100% 2d 12-Mar-16 14-Mar-16 29-Nov-15 A 30-Nov-15 A

QJR-CT2910 7 cm Asphalt Binder  Course Including Prime Coat  RHS & LHS from St. 4+000 
to St. 4+360

100% 2d 07-Dec-15 09-Dec-15 09-Dec-15 A 11-Dec-15 A

Concrete protection andConcrete protection and ditchConcrete protection and ditch 5d 04-Jan-16 11-Jan-16 01-Mar-16 06-Mar-16 37d

QJR-CT2930 Earth Ditch From Sta. 4+150 to Sta. 4+360 RHS& LHS 0% 5d 04-Jan-16 11-Jan-16 01-Mar-16 06-Mar-16 37d

Asphalt WearingAsphalt WearingAsphalt Wearing 3d 21-Apr-16 25-Apr-16 23-May-16 26-May-16 -26d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

29-Nov-15 A 15-Jan-16 A

01-Mar-16 17-Mar-16

19-May-16 24-May-16

15-Aug-15 A 26-May-16

Maintain traffic control and safety plan...

15-Aug-15 A 20-Aug-15 A

22-Aug-15 A 12-Oct-15 A

06-Oct-15 A 15-Nov-15 A

16-Nov-15 A 30-Nov-15 A

29-Nov-15 A 11-Dec-15 A

01-Mar-16 06-Mar-16

23-May-16 26-May-16
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Complete
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QJR-CT2940 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 3+750 to St. 
4+360

0% 2d 21-Apr-16 24-Apr-16 23-May-16 25-May-16 -26d

QJR-CT2950 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 3+750 to St. 
4+360

0% 2d 23-Apr-16 25-Apr-16 24-May-16 26-May-16 -26d

Phase Eleven  Main Road fPhase Eleven  Main Road from St. 4+360 to St. 4+900Phase Eleven  Main Road from St. 4+360 to St. 4+900 207d 13-Sep-15 28-Apr-16 16-Aug-15 A 30-May-16 -18d

QJR-CT2960 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

63.97% 207d 13-Sep-15 28-Apr-16 16-Aug-15 A 30-May-16 -18d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 18d 12-Jan-16 02-Feb-16 16-Aug-15 A 09-Nov-15 A

QJR-CT2965 Road excavation including (cut/fill) to required subgrade RHS from St. 4+360 to 
St. 4+900

100% 8d 12-Jan-16 23-Jan-16 16-Aug-15 A 09-Nov-15 A

QJR-CT2970 Road excavation including (cut/fill) to required subgrade LHS  from St. 4+360 to 
St. 4+900

100% 8d 24-Jan-16 02-Feb-16 16-Aug-15 A 09-Nov-15 A

Pioe CulvertPioe CulvertPioe Culvert 113d 01-Nov-15 03-Mar-16 02-Nov-15 A 21-Mar-16 38d

QJR-CT2985 New two pipes Dia 1800 mm to be added &new wing walls ,new head walls  to 
be joined to the old HW  At Sta. 4+420 L=17.0m

95% 25d 01-Nov-15 01-Dec-15 02-Nov-15 A 02-Mar-16 38d

QJR-CT2990 New four  pipes Dia 1400 mm L=20.0 m At Sta. 4+760 100% 35d 17-Dec-15 30-Jan-16 07-Dec-15 A 20-Feb-16 A

QJR-CT2975 Existing Pipe Culvert 1 Dia  1000 mm to be Demolished @ At Sta. 4+760 100% 1d 01-Dec-15 01-Dec-15 07-Dec-15 A 07-Dec-15 A

QJR-CT3000 Existing Pipe Culvert 4 Dia 1800 mm to be Cleaned @ At Sta. 4+420 0% 2d 02-Mar-16 03-Mar-16 20-Mar-16 21-Mar-16 38d

Embankment ConstructEmbankment ConstructionEmbankment Construction 8d 13-Sep-15 22-Sep-15 08-Sep-15 A 11-Nov-15 A

QJR-CT3010 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from
St. 4+360 to St. 4+900

100% 4d 13-Sep-15 17-Sep-15 08-Sep-15 A 11-Nov-15 A

QJR-CT3020 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from 
St. 4+360 to St. 4+900

100% 4d 17-Sep-15 22-Sep-15 09-Sep-15 A 11-Nov-15 A

Sub-base course layersSub-base course layersSub-base course layers 38d 11-Nov-15 29-Dec-15 12-Nov-15 A 01-Mar-16 38d

QJR-CT3030 20 cm Thick Sub Base Course- First Layer RHS  from St. 4+360 to St. 4+900 98.99% 7d 11-Nov-15 19-Nov-15 12-Nov-15 A 01-Mar-16 38d

QJR-CT3040 20 cm Thick Sub Base Course- First Layer LHS  from St. 4+360 to St. 4+900 98.99% 7d 17-Nov-15 25-Nov-15 12-Nov-15 A 01-Mar-16 38d

QJR-CT3050 20 cm Thick Sub Base Course- Second  Layer RHS  from St. 4+360 to St. 
4+900

90% 8d 08-Dec-15 19-Dec-15 04-Dec-15 A 01-Mar-16 38d

QJR-CT3060 20 cm Thick Sub Base Course- Second  Layer LHS  from St. 4+360 to St. 4+900 90% 8d 19-Dec-15 29-Dec-15 06-Dec-15 A 01-Mar-16 38d

Base-course layersBase-course layersBase-course layers 16d 31-Dec-15 20-Jan-16 19-Dec-15 A 02-Mar-16 38d

QJR-CT3080 15 cm Thick  Base Course  Layer LHS  from St. 4+360 to St. 4+900 85% 8d 11-Jan-16 20-Jan-16 19-Dec-15 A 02-Mar-16 38d

QJR-CT3070 15 cm Thick Base Course  Layer RHS  from St. 4+360 to St. 4+900 85% 8d 31-Dec-15 11-Jan-16 19-Dec-15 A 02-Mar-16 38d

Apshalt BinderApshalt BinderApshalt Binder 38d 20-Jan-16 25-Jan-16 16-Jan-16 A 02-Mar-16 38d

QJR-CT3090 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS  from St. 4+440 
to St. 4+720 & 4+840+4+900

100% 2d 20-Jan-16 23-Jan-16 16-Jan-16 A 17-Jan-16 A

QJR-CT3100 7 cm Asphalt Binder  Course Including Prime Coat RHS& LHS  from St. 4+360 
to St. 4+460 & 4+720 -4+840

0% 2d 23-Jan-16 25-Jan-16 01-Mar-16 02-Mar-16 38d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 5d 25-Jan-16 01-Feb-16 03-Mar-16 08-Mar-16 38d

QJR-CT3110 Earth Ditch From Sta. 4+360 to Sta4+410 RHS& LHS, from St.4+540 to St. 
4+750 RHS& LHS

0% 2d 25-Jan-16 28-Jan-16 03-Mar-16 05-Mar-16 41d

QJR-CT3120 Step Barrier From Sta. 4+400 to Sta. 4+440 LHS, Sta. 4+400 to Sta. 4+460 
RHS,& Sta. 4+745 to Sta. 4+785L, 4+740-4+780 R

0% 5d 25-Jan-16 01-Feb-16 03-Mar-16 08-Mar-16 38d

Asphalt WearingAsphalt WearingAsphalt Wearing 3d 25-Apr-16 28-Apr-16 26-May-16 30-May-16 -26d

QJR-CT3130 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 4+360 to St. 
4+900

0% 2d 25-Apr-16 27-Apr-16 26-May-16 29-May-16 -26d

QJR-CT3140 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 4+360 to St. 
4+900

0% 2d 26-Apr-16 28-Apr-16 28-May-16 30-May-16 -26d

Phase Twelve Main Road  fPhase Twelve Main Road  from St. 4+900 to St. 5+100Phase Twelve Main Road  from St. 4+900 to St. 5+100 206d 17-Sep-15 02-May-16 19-Aug-15 A 01-Jun-16 -26d

QJR-CT3150 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

62.71% 206d 17-Sep-15 02-May-16 19-Aug-15 A 01-Jun-16 -26d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 16d 11-Jan-16 30-Jan-16 19-Aug-15 A 23-Aug-15 A

QJR-CT3160 Road excavation including (cut/fill) to required subgrade RHS  from St. 4+900 to 
St. 5+100

100% 7d 11-Jan-16 19-Jan-16 19-Aug-15 A 23-Aug-15 A

QJR-CT3170 Road excavation including (cut/fill) to required subgrade LHS from St. 4+900 to 
St. 5+100

100% 7d 21-Jan-16 30-Jan-16 19-Aug-15 A 23-Aug-15 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 113d 17-Sep-15 08-Feb-16 20-Aug-15 A 12-Oct-15 A

QJR-CT3180 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 4+900 to St. 5+100

100% 4d 31-Jan-16 03-Feb-16 20-Aug-15 A 23-Aug-15 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

16-Aug-15 A 30-May-16

Maintain traffic control and safety plan...

16-Aug-15 A 09-Nov-15 A

02-Nov-15 A 21-Mar-16

08-Sep-15 A 11-Nov-15 A

12-Nov-15 A 01-Mar-16

19-Dec-15 A 02-Mar-16

16-Jan-16 A 02-Mar-16

03-Mar-16 08-Mar-16

26-May-16 30-May-16

19-Aug-15 A 01-Jun-16

Maintain traffic control and safety plan...

19-Aug-15 A 23-Aug-15 A

20-Aug-15 A 12-Oct-15 A
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QJR-CT3190 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 4+900 to St. 5+100

100% 4d 04-Feb-16 08-Feb-16 20-Aug-15 A 23-Aug-15 A

QJR-CT3200 60 cm Thick Selected fill material   RHS from St. 4+900 to St. 5+100 100% 4d 12-Dec-15 17-Dec-15 23-Aug-15 A 16-Sep-15 A

QJR-CT3210 60 cm Thick Selected fill material   LHS from St. 4+900 to St. 5+100 100% 4d 17-Dec-15 22-Dec-15 23-Aug-15 A 16-Sep-15 A

QJR-CT3220 20 cm - 30 cm Thick Topping Layer RHS from St. 4+900 to St. 5+100 100% 4d 17-Sep-15 21-Sep-15 22-Sep-15 A 12-Oct-15 A

QJR-CT3230 20 cm - 30 cm Thick Topping Layer LHS from St. 4+900 to St. 5+100 100% 4d 22-Sep-15 29-Sep-15 22-Sep-15 A 12-Oct-15 A

Sub-base course layersSub-base course layersSub-base course layers 99d 29-Dec-15 07-Apr-16 13-Oct-15 A 20-Feb-16 A

QJR-CT3240 20 cm Thick Sub Base Course- First Layer RHS from St. 4+900 to St. 5+100 100% 4d 02-Apr-16 05-Apr-16 13-Oct-15 A 15-Feb-16 A

QJR-CT3250 20 cm Thick Sub Base Course- First Layer LHS from St. 4+900 to St. 5+100 100% 4d 04-Apr-16 07-Apr-16 13-Oct-15 A 15-Feb-16 A

QJR-CT3260 20 cm Thick Sub Base Course- Second  Layer RHS from St. 4+900 to St. 5+100 100% 4d 29-Dec-15 03-Jan-16 09-Dec-15 A 20-Feb-16 A

QJR-CT3270 20 cm Thick Sub Base Course- Second  Layer LHS from St. 4+900 to St. 5+100 100% 4d 03-Jan-16 09-Jan-16 09-Dec-15 A 20-Feb-16 A

Base-course layersBase-course layersBase-course layers 8d 20-Jan-16 31-Jan-16 19-Dec-15 A 01-Mar-16 38d

QJR-CT3290 15 cm Thick  Base Course-   Layer LHS from St. 4+900 to St. 5+100 95% 4d 25-Jan-16 31-Jan-16 19-Dec-15 A 01-Mar-16 38d

QJR-CT3280 15 cm Thick Base Course-   Layer RHS from St. 4+900 to St. 5+100 95% 4d 20-Jan-16 25-Jan-16 19-Dec-15 A 01-Mar-16 38d

Apshalt BinderApshalt BinderApshalt Binder 8d 31-Jan-16 04-Feb-16 16-Jan-16 A 01-Mar-16 39d

QJR-CT3300 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 4+900 
to St. 9+050

100% 2d 31-Jan-16 02-Feb-16 16-Jan-16 A 17-Jan-16 A

QJR-CT3310 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 4+950 
to St. 5+100

90% 2d 02-Feb-16 04-Feb-16 31-Jan-16 A 01-Mar-16 39d

Asphalt WearingAsphalt WearingAsphalt Wearing 2d 28-Apr-16 02-May-16 30-May-16 01-Jun-16 -26d

QJR-CT3330 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 4+900 to St. 
5+100

0% 2d 28-Apr-16 02-May-16 30-May-16 01-Jun-16 -26d

QJR-CT3340 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 4+900 to St. 
5+100

0% 2d 28-Apr-16 02-May-16 30-May-16 01-Jun-16 -26d

Phase Thirteen  Main RoadPhase Thirteen  Main Road Roundabout from St. 5+100 to St. 5+250Phase Thirteen  Main Road Roundabout from St. 5+100 to St. 5+250 166d 11-Nov-15 04-May-16 06-Dec-15 A 04-Jun-16 -22d

QJR-CT3350 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

52.65% 166d 11-Nov-15 04-May-16 06-Dec-15 A 04-Jun-16 -22d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 49d 11-Nov-15 09-Dec-15 06-Dec-15 A 29-Dec-15 A

QJR-CT3360 Road excavation including (cut/fill) to required subgrade RHS from St. 5+100 to 
St. 5+250

100% 12d 11-Nov-15 25-Nov-15 06-Dec-15 A 29-Dec-15 A

QJR-CT3370 Road excavation including (cut/fill) to required subgrade LHS from St. 5+100 to 
St. 5+250

100% 12d 21-Nov-15 05-Dec-15 06-Dec-15 A 29-Dec-15 A

QJR-CT3365 Relocation of Paltel cable and commercial sign 100% 1d 08-Dec-15 09-Dec-15 09-Dec-15 A 19-Dec-15 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 31d 10-Dec-15 19-Jan-16 10-Dec-15 A 03-Feb-16 A

QJR-CT3385 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 5+100 to St. 5+250

100% 10d 10-Dec-15 24-Dec-15 10-Dec-15 A 29-Dec-15 A

QJR-CT3400 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 5+100 to St. 5+250

100% 10d 13-Dec-15 26-Dec-15 10-Dec-15 A 29-Dec-15 A

QJR-CT3410 60 cm Thick Selected fill material   RHS from St. 5+100 to St. 5+250 100% 10d 26-Dec-15 05-Jan-16 10-Dec-15 A 31-Jan-16 A

QJR-CT3420 60 cm Thick Selected fill material   LHS from St. 5+100 to St. 5+250 100% 10d 12-Dec-15 26-Dec-15 10-Dec-15 A 31-Jan-16 A

QJR-CT3430 20 cm - 30 cm Thick Topping Layer RHS from St. 5+100 to St. 5+250 100% 10d 26-Dec-15 07-Jan-16 15-Dec-15 A 03-Feb-16 A

QJR-CT3440 20 cm - 30 cm Thick Topping Layer LHS from St. 5+100 to St. 5+250 100% 10d 07-Jan-16 19-Jan-16 15-Dec-15 A 03-Feb-16 A

Storm SytemStorm SytemStorm Sytem 5d 19-Jan-16 25-Jan-16 16-Feb-16 A 01-Mar-16 38d

QJR-CT3376 UPVC 12 inch , 8 UPVC  8 inch  for future conection (Sleeve) and and precast 
manholes

85% 5d 19-Jan-16 25-Jan-16 16-Feb-16 A 01-Mar-16 38d

Sub-base course layersSub-base course layersSub-base course layers 59d 19-Jan-16 25-Feb-16 15-Dec-15 A 06-Mar-16 35d

QJR-CT3470 20 cm Thick Sub Base Course- First Layer LHS from St. 5+100 to St. 5+250 100% 7d 28-Jan-16 06-Feb-16 15-Dec-15 A 15-Feb-16 A

QJR-CT3460 20 cm Thick Sub Base Course- First Layer RHS from St. 5+100 to St. 5+250 100% 7d 19-Jan-16 28-Jan-16 23-Dec-15 A 16-Feb-16 A

QJR-CT3495-N 15 cm Thick Sub Base Course for simple access 100% 1d 18-Feb-16 20-Feb-16 28-Dec-15 A 15-Feb-16 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

13-Oct-15 A 20-Feb-16 A

19-Dec-15 A 01-Mar-16

16-Jan-16 A 01-Mar-16

30-May-16 01-Jun-16

06-Dec-15 A 04-Jun-16

Maintain traffic control and safety plan...

06-Dec-15 A 29-Dec-15 A

10-Dec-15 A 03-Feb-16 A

16-Feb-16 A 01-Mar-16

15-Dec-15 A 06-Mar-16
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QJR-CT3510 Foundation & Civil Works of Street Lighting Poles 10% 5d 20-Feb-16 25-Feb-16 16-Feb-16 A 06-Mar-16 35d

QJR-CT3480 20 cm Thick Sub Base Course- Second  Layer RHS from St. 5+100 to St. 5+250 100% 7d 31-Jan-16 08-Feb-16 17-Feb-16 A 20-Feb-16 A

QJR-CT3490 20 cm Thick Sub Base Course- Second  Layer LHS from St. 5+100 to St. 5+250 100% 7d 08-Feb-16 18-Feb-16 17-Feb-16 A 20-Feb-16 A

Base-course layersBase-course layersBase-course layers 9d 20-Feb-16 01-Mar-16 27-Feb-16 A 02-Mar-16 38d

QJR-CT3520 15 cm Thick  Base Course-   Layer LHS from St. 5+100 to St. 5+250 85% 7d 22-Feb-16 01-Mar-16 27-Feb-16 A 02-Mar-16 38d

QJR-CT3500 15 cm Thick Base Course  Layer RHS from St. 5+100 to St. 5+250 85% 7d 20-Feb-16 28-Feb-16 27-Feb-16 A 02-Mar-16 38d

Apshalt BinderApshalt BinderApshalt Binder 3d 01-Mar-16 05-Mar-16 06-Mar-16 09-Mar-16 35d

QJR-CT3530 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 5+100 to St. 
5+250

0% 2d 01-Mar-16 03-Mar-16 06-Mar-16 08-Mar-16 35d

QJR-CT3540 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 5+100 to St. 
5+250

0% 2d 02-Mar-16 05-Mar-16 07-Mar-16 09-Mar-16 35d

Curbstone and side walkCurbstone and side walkCurbstone and side walk 9d 05-Mar-16 15-Mar-16 09-Mar-16 20-Mar-16 40d

QJR-CT3550 Precast Conc. Curbstone for side walk Roundabout (2) from St. 5+100 to St. 
5+250

0% 4d 05-Mar-16 09-Mar-16 09-Mar-16 14-Mar-16 35d

QJR-CT3560 Precast Conc. Curbstone for Mediane  and island Roundabout (2) from St. 
5+100 to St. 5+250

0% 4d 06-Mar-16 10-Mar-16 10-Mar-16 15-Mar-16 35d

QJR-CT3580 Interlocking Blocks for island Roundabout (2) from St. 5+100 to St. 5+250 0% 5d 06-Mar-16 12-Mar-16 10-Mar-16 16-Mar-16 37d

QJR-CT3570 20 cm base course layer for side walk and Mediane Roundabout (2) from St. 
5+100 to St. 5+250

0% 4d 07-Mar-16 10-Mar-16 12-Mar-16 15-Mar-16 35d

QJR-CT3600 Concrete works  for side walk and Mediane Roundabout (2) from St. 5+100 to 
St. 5+250

0% 4d 07-Mar-16 12-Mar-16 12-Mar-16 16-Mar-16 35d

QJR-CT3640 Install Street Lighting Poles From Sta. 5+070 to Sta. 5+250 (Poles No.16) 0% 3d 12-Mar-16 15-Mar-16 16-Mar-16 20-Mar-16 40d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 2d 12-Mar-16 14-Mar-16 16-Mar-16 19-Mar-16 35d

QJR-CT3610 Earth Ditch From Sta. 5+100 to Sta. 5+270 RHS & LHS 0% 2d 12-Mar-16 14-Mar-16 16-Mar-16 19-Mar-16 35d

Asphalt WearingAsphalt WearingAsphalt Wearing 2d 02-May-16 04-May-16 01-Jun-16 04-Jun-16 -26d

QJR-CT3620 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 5+100 to St. 
5+250

0% 2d 02-May-16 04-May-16 01-Jun-16 04-Jun-16 -26d

QJR-CT3630 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 5+100 to St. 
5+250

0% 2d 02-May-16 04-May-16 01-Jun-16 04-Jun-16 -26d

Crew #2  Main Road  from  Crew #2  Main Road  from  St. 8+875 to St.5+300Crew #2  Main Road  from  St. 8+875 to St.5+300 272d 10-Aug-15 05-May-16 12-Aug-15 A 07-May-16 1d

Phase One Main Road fromPhase One Main Road from  St. 8+875 to St.8+500Phase One Main Road from  St. 8+875 to St.8+500 201d 10-Aug-15 14-Apr-16 12-Aug-15 A 16-Apr-16 -1d

QJR-CT3670 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

99% 201d 10-Aug-15 14-Apr-16 12-Aug-15 A 16-Apr-16 -1d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 68d 10-Aug-15 01-Nov-15 12-Aug-15 A 22-Nov-15 A

QJR-CT3680 Road excavation including (cut/fill) to required subgrade RHS from  St. 8+875 to 
St.8+500

100% 3d 10-Aug-15 12-Aug-15 12-Aug-15 A 22-Nov-15 A

QJR-CT3710 Road excavation including (cut/fill) to required subgrade LHS from  St. 8+875 to 
St.8+500

100% 3d 12-Sep-15 15-Sep-15 11-Sep-15 A 22-Nov-15 A

QJR-CT3690 Existing tree to be removed  @ Sta.8+559 100% 1d 01-Nov-15 01-Nov-15 10-Oct-15 A 07-Nov-15 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 8d 15-Sep-15 28-Sep-15 18-Aug-15 A 22-Nov-15 A

QJR-CT3720 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 8+875 to St.8+500

100% 4d 15-Sep-15 20-Sep-15 18-Aug-15 A 22-Nov-15 A

QJR-CT3730 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from  
St. 8+875 to St.8+500

100% 4d 20-Sep-15 28-Sep-15 12-Sep-15 A 22-Nov-15 A

Sub-base course layersSub-base course layersSub-base course layers 8d 08-Oct-15 18-Oct-15 12-Oct-15 A 26-Nov-15 A

QJR-CT3740 15 cm Thick Sub Base Course  Layer RHS from St. 8+875 to St.8+500 100% 4d 08-Oct-15 13-Oct-15 12-Oct-15 A 26-Nov-15 A

QJR-CT3750 15 cm Thick Sub Base Course  Layer LHS from St. 8+875 to St.8+500 100% 4d 13-Oct-15 18-Oct-15 12-Oct-15 A 26-Nov-15 A

Base-course layersBase-course layersBase-course layers 8d 01-Nov-15 10-Nov-15 09-Nov-15 A 10-Dec-15 A

QJR-CT3770 15 cm Thick  Base Course Layer LHS from St. 8+875 to St.8+500 100% 4d 05-Nov-15 10-Nov-15 09-Nov-15 A 10-Dec-15 A

QJR-CT3760 15 cm Thick Base Course Layer RHS from St. 8+875 to St.8+500 100% 4d 01-Nov-15 05-Nov-15 09-Nov-15 A 10-Dec-15 A

Apshalt BinderApshalt BinderApshalt Binder 8d 01-Dec-15 10-Dec-15 28-Nov-15 A 11-Dec-15 A

QJR-CT3780 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+800 
to St.8+500

100% 2d 01-Dec-15 03-Dec-15 28-Nov-15 A 29-Nov-15 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

27-Feb-16 A 02-Mar-16

06-Mar-16 09-Mar-16

09-Mar-16 20-Mar-16

16-Mar-16 19-Mar-16

01-Jun-16 04-Jun-16

12-Aug-15 A 07-May-16

12-Aug-15 A 16-Apr-16

Maintain traffic control and safety plan...

12-Aug-15 A 22-Nov-15 A

18-Aug-15 A 22-Nov-15 A

12-Oct-15 A 26-Nov-15 A

09-Nov-15 A 10-Dec-15 A

28-Nov-15 A 11-Dec-15 A
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QJR-CT3790 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+875 
to St.8+800

100% 2d 08-Dec-15 10-Dec-15 10-Dec-15 A 11-Dec-15 A

Concrete protection andConcrete protection and ditchConcrete protection and ditch 2d 24-Jan-16 26-Jan-16 29-Dec-15 A 17-Jan-16 A

QJR-CT3800 Concrete protection and ditch From Sta. 8+500 to Sta. 8+620 RHS 100% 2d 24-Jan-16 26-Jan-16 29-Dec-15 A 17-Jan-16 A

Asphalt WearingAsphalt WearingAsphalt Wearing 2d 11-Apr-16 14-Apr-16 14-Apr-16 16-Apr-16 -1d

QJR-CT3810 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+875 to 
St.8+500

0% 2d 11-Apr-16 13-Apr-16 14-Apr-16 16-Apr-16 -1d

QJR-CT3820 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+875 to 
St.8+500

0% 2d 12-Apr-16 14-Apr-16 14-Apr-16 16-Apr-16 -1d

Phase Two Main Road fromPhase Two Main Road from St.8+500 to St. 8+000Phase Two Main Road from St.8+500 to St. 8+000 201d 15-Aug-15 19-Apr-16 12-Aug-15 A 21-Apr-16 13d

QJR-CT3830 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

91.02% 201d 15-Aug-15 19-Apr-16 12-Aug-15 A 21-Apr-16 13d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 184d 15-Aug-15 29-Feb-16 12-Aug-15 A 31-Mar-16 25d

QJR-CT3840 Road excavation including (cut/fill) to required subgrade RHS from St. 8+500 to 
St.8+000

100% 8d 15-Aug-15 24-Aug-15 12-Aug-15 A 25-Nov-15 A

QJR-CT3850 Existing tree to be removed  At Sta. 8+021 LHS,  Sta. 8+070, Sta. 8+232 RHS, 
Sta. 8+366, 8+370, 8+395 RHS

100% 1d 12-Sep-15 12-Sep-15 25-Aug-15 A 19-Nov-15 A

QJR-CT3890 Road excavation including (cut/fill) to required subgrade LHS from St. 8+500 to 
St.8+000

100% 8d 14-Sep-15 22-Sep-15 11-Sep-15 A 25-Nov-15 A

QJR-CT3880 Simple Access Road  excavation including (cut/fill) to required subgrade At Sta. 
8+423 RHS L= 5.83 m

0% 1d 29-Feb-16 29-Feb-16 31-Mar-16 31-Mar-16 25d

Pipe CulvertPipe CulvertPipe Culvert 123d 01-Nov-15 02-Mar-16 08-Nov-15 A 03-Apr-16 25d

QJR-CT3870 Pipe Culvert Dia 1000 mm, L=15.0m Slope=2.00% At Sta. 8+320 100% 14d 01-Nov-15 17-Nov-15 08-Nov-15 A 10-Jan-16 A

QJR-CT3905-N Proposed Crossing Pipe Culvert 1 Dia 400 mm, At Sta. 8+270 RHS 0% 2d 01-Mar-16 02-Mar-16 02-Apr-16 03-Apr-16 25d

QJR-CT3900 Proposed Crossing Pipe Culvert 1 Dia 400 mm, At Sta. 8+423 RHS 0% 2d 01-Mar-16 02-Mar-16 02-Apr-16 03-Apr-16 25d

Embankment ConstructEmbankment ConstructionEmbankment Construction 10d 27-Sep-15 07-Oct-15 24-Aug-15 A 25-Nov-15 A

QJR-CT3910 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 8+500 to St.8+000

100% 5d 27-Sep-15 01-Oct-15 24-Aug-15 A 25-Nov-15 A

QJR-CT3920 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 8+500 to St.8+000

100% 5d 03-Oct-15 07-Oct-15 05-Oct-15 A 25-Nov-15 A

Sub-base course layersSub-base course layersSub-base course layers 119d 07-Nov-15 03-Mar-16 12-Oct-15 A 04-Apr-16 25d

QJR-CT3940 15 cm Thick Sub Base Course  Layer LHS from St. 8+500 to St.8+000 100% 5d 09-Nov-15 14-Nov-15 12-Oct-15 A 09-Dec-15 A

QJR-CT3930 15 cm Thick Sub Base Course  Layer RHS from St. 8+500 to St.8+000 100% 5d 07-Nov-15 11-Nov-15 28-Oct-15 A 09-Dec-15 A

QJR-CT3935-N Sub Base Course  Layer for simple access 0% 1d 03-Mar-16 03-Mar-16 04-Apr-16 04-Apr-16 25d

Base-course layersBase-course layersBase-course layers 113d 18-Nov-15 05-Mar-16 09-Nov-15 A 05-Apr-16 25d

QJR-CT3960 15 cm Thick  Base Course-   Layer LHS from St. 8+500 to St.8+000 100% 5d 30-Nov-15 05-Dec-15 09-Nov-15 A 29-Dec-15 A

QJR-CT3950 15 cm Thick Base Course-   Layer RHS from St. 8+500 to St.8+000 100% 5d 18-Nov-15 23-Nov-15 09-Nov-15 A 29-Dec-15 A

QJR-CT3955-N 15 cm Thick Base Course-   Layer for simple access 0% 1d 05-Mar-16 05-Mar-16 05-Apr-16 05-Apr-16 25d

Apshalt BinderApshalt BinderApshalt Binder 30d 08-Dec-15 05-Jan-16 27-Nov-15 A 07-Jan-16 A

QJR-CT3970 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+500 
to St.8+090

100% 2d 08-Dec-15 12-Dec-15 27-Nov-15 A 28-Nov-15 A

QJR-CT3990 7 cm Asphalt Binder  Course Including Prime Coat RHS &LHS from St. 8+090 to
St.8+000

100% 2d 04-Jan-16 05-Jan-16 07-Jan-16 A 07-Jan-16 A

Concrete protection andConcrete protection and ditchConcrete protection and ditch 12d 07-Jan-16 31-Jan-16 24-Dec-15 A 04-Feb-16 A

QJR-CT4000 Concrete protection and ditch From Sta. 8+000 to Sta. 8+500 RHS 100% 5d 07-Jan-16 12-Jan-16 24-Dec-15 A 04-Feb-16 A

QJR-CT3980 Step barrier From Sta. 8+050 to Sta 8+310 LHS & From Sta. 8+010 to Sta 
8+000 LHS

100% 10d 19-Jan-16 31-Jan-16 24-Dec-15 A 23-Jan-16 A

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 14-Apr-16 19-Apr-16 17-Apr-16 21-Apr-16 13d

QJR-CT4010 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+500 to 
St.8+000

0% 2d 14-Apr-16 17-Apr-16 17-Apr-16 18-Apr-16 -1d

QJR-CT4020 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+500 to 
St.8+000

0% 2d 16-Apr-16 18-Apr-16 18-Apr-16 19-Apr-16 -1d

QJR-CT4025-N 6 cm Asphalt Wearing   Course Including  prime   Coat for simple access 0% 1d 18-Apr-16 19-Apr-16 21-Apr-16 21-Apr-16 13d

Phase Three Main Road  froPhase Three Main Road  from St.8+000 to St. 7+500Phase Three Main Road  from St.8+000 to St. 7+500 170d 27-Sep-15 24-Apr-16 03-Sep-15 A 25-Apr-16 10d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

29-Dec-15 A 17-Jan-16 A

14-Apr-16 16-Apr-16

12-Aug-15 A 21-Apr-16

Maintain traffic control and safety plan...

12-Aug-15 A 31-Mar-16

08-Nov-15 A 03-Apr-16

24-Aug-15 A 25-Nov-15 A

12-Oct-15 A 04-Apr-16

09-Nov-15 A 05-Apr-16

27-Nov-15 A 07-Jan-16 A

24-Dec-15 A 04-Feb-16 A

17-Apr-16 21-Apr-16

03-Sep-15 A 25-Apr-16
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QJR-CT4030 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

72.94% 170d 27-Sep-15 24-Apr-16 03-Sep-15 A 25-Apr-16 10d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 124d 27-Sep-15 29-Feb-16 03-Sep-15 A 12-Dec-15 A

QJR-CT4050 Existing tree to be removed At Sta. 7+533  RHS, At Sta. 7+780 RHS, At Sta. 
7+878, 7+912.62, 7+925 LHS

100% 1d 27-Sep-15 27-Sep-15 03-Sep-15 A 10-Nov-15 A

QJR-CT4040 Road excavation including (cut/fill) to required subgrade RHS from St. 8+000 to 
St.7+500

100% 12d 27-Sep-15 10-Oct-15 09-Sep-15 A 12-Dec-15 A

QJR-CT4080 Road excavation including (cut/fill) to required subgrade LHS from St. 8+000 to 
St.7+500

100% 12d 24-Oct-15 07-Nov-15 26-Oct-15 A 12-Dec-15 A

QJR-CT4070 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
7+590 RHS & 7+860 RHS

100% 1d 29-Feb-16 29-Feb-16 29-Nov-15 A 01-Dec-15 A

Pipe CulvertPipe CulvertPipe Culvert 64d 17-Dec-15 02-Mar-16 24-Dec-15 A 02-Mar-16 51d

QJR-CT4100 Construct Pipe Culvert 1 Dia 1000 mm, L=16.0m Slope=1.00% At Sta. 7+752 100% 14d 17-Dec-15 03-Jan-16 24-Dec-15 A 21-Jan-16 A

QJR-CT4090 Construct  Crossing Pipe Culvert 1Dia 400 mm, L=13.0m Slope=2.00% At Sta. 
7+590 RHS

100% 2d 01-Mar-16 02-Mar-16 23-Feb-16 A 24-Feb-16 A

QJR-CT4093-N Construct  Crossing Pipe Culvert 1Dia 400 mm, L=6.0m Slope=2.00% At Sta. 
7+660 RHS

0% 2d 01-Mar-16 02-Mar-16 01-Mar-16 02-Mar-16 51d

QJR-CT4095-N Construct  Crossing Pipe Culvert 1Dia 400 mm, L=6.0m Slope=2.00% At Sta. 
7+860 RHS

0% 2d 01-Mar-16 02-Mar-16 01-Mar-16 02-Mar-16 51d

Embankment ConstructEmbankment ConstructionEmbankment Construction 8d 07-Nov-15 18-Nov-15 22-Oct-15 A 14-Dec-15 A

QJR-CT4110 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 8+000 to St.7+500

100% 5d 07-Nov-15 12-Nov-15 22-Oct-15 A 14-Dec-15 A

QJR-CT4120 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 8+000 to St.7+500

100% 5d 11-Nov-15 18-Nov-15 31-Oct-15 A 14-Dec-15 A

Sub-base course layersSub-base course layersSub-base course layers 68d 08-Dec-15 03-Mar-16 24-Nov-15 A 03-Mar-16 51d

QJR-CT4140 15 cm Thick Sub Base Course Layer LHS from St. 8+000 to St.7+500 100% 7d 28-Dec-15 04-Jan-16 24-Nov-15 A 06-Jan-16 A

QJR-CT4130 15 cm Thick Sub Base Course  Layer RHS from St. 8+000 to St.7+500 100% 7d 08-Dec-15 19-Dec-15 30-Nov-15 A 06-Jan-16 A

QJR-CT4130-N Sub Base Course  Layer for simple access 0% 1d 03-Mar-16 03-Mar-16 03-Mar-16 03-Mar-16 51d

Base-course layersBase-course layersBase-course layers 70d 07-Dec-15 05-Mar-16 05-Dec-15 A 05-Mar-16 51d

QJR-CT4160 15 cm Thick  Base Course Layer LHS from St. 8+000 to St.7+500 100% 8d 17-Dec-15 28-Dec-15 05-Dec-15 A 30-Jan-16 A

QJR-CT4150 15 cm Thick Base Course Layer RHS from St. 8+000 to St.7+500 100% 8d 07-Dec-15 17-Dec-15 05-Dec-15 A 30-Jan-16 A

QJR-CT4165-N 15 cm Thick Base Course-   Layer for simple access 0% 1d 05-Mar-16 05-Mar-16 05-Mar-16 05-Mar-16 51d

Apshalt BinderApshalt BinderApshalt Binder 7d 04-Jan-16 09-Jan-16 07-Jan-16 A 01-Feb-16 A

QJR-CT4180 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+000 
to St.7+660

100% 2d 04-Jan-16 05-Jan-16 07-Jan-16 A 16-Jan-16 A

QJR-CT4190 7 cm Asphalt Binder  Course Including Prime Coat RHS& LHS from St. 7+660 to
St.7+500

100% 2d 07-Jan-16 09-Jan-16 30-Jan-16 A 01-Feb-16 A

Concrete protection andConcrete protection and ditchConcrete protection and ditch 17d 01-Feb-16 18-Feb-16 16-Jan-16 A 27-Feb-16 A

QJR-CT4200 Concrete protection and ditch From Sta. 7+500 to Sta. 8+000 RHS 100% 5d 01-Feb-16 06-Feb-16 16-Jan-16 A 17-Feb-16 A

QJR-CT4170 Step barrier From Sta. 7+680 to Sta. 8+000 LHS 100% 12d 03-Feb-16 18-Feb-16 17-Jan-16 A 27-Feb-16 A

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 18-Apr-16 24-Apr-16 21-Apr-16 25-Apr-16 10d

QJR-CT4210 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+000 to 
St.7+500

0% 2d 18-Apr-16 21-Apr-16 21-Apr-16 23-Apr-16 -1d

QJR-CT4220 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+000 to 
St.7+500

0% 2d 19-Apr-16 23-Apr-16 23-Apr-16 24-Apr-16 -1d

QJR-CT4225-N 6 cm Asphalt Wearing   Course Including  prime   Coat for simple access 0% 1d 23-Apr-16 24-Apr-16 25-Apr-16 25-Apr-16 10d

Phase Four Main Road  froPhase Four Main Road  from St.7+500 to St. 7+000Phase Four Main Road  from St.7+500 to St. 7+000 187d 25-Oct-15 27-Apr-16 20-Aug-15 A 28-Apr-16 10d

QJR-CT4230 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

67.11% 149d 25-Oct-15 27-Apr-16 20-Aug-15 A 28-Apr-16 7d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 126d 25-Oct-15 29-Feb-16 20-Aug-15 A 31-Mar-16 28d

QJR-CT4250 Road excavation including (cut/fill) to required subgrade RHS from St. 7+500 to 
St.7+000

95% 14d 25-Oct-15 10-Nov-15 20-Aug-15 A 01-Mar-16 -1d

QJR-CT4280 Road excavation including (cut/fill) to required subgrade LHS from St. 7+500 to 
St.7+000

95% 14d 27-Oct-15 12-Nov-15 31-Oct-15 A 01-Mar-16 -1d

QJR-CT4300 Existing tree to be removed At Sta. 7+466 , 7+480 RHS, At Sta. 7+500  LHS 100% 1d 02-Nov-15 03-Nov-15 08-Nov-15 A 10-Nov-15 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

Maintain traffic control and safety plan...

03-Sep-15 A 12-Dec-15 A

24-Dec-15 A 02-Mar-16

22-Oct-15 A 14-Dec-15 A

24-Nov-15 A 03-Mar-16

05-Dec-15 A 05-Mar-16

07-Jan-16 A 01-Feb-16 A

16-Jan-16 A 27-Feb-16 A

21-Apr-16 25-Apr-16

20-Aug-15 A 28-Apr-16

Maintain traffic control and safety plan...

20-Aug-15 A 31-Mar-16
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QJR-CT4270 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
7+013 RHS Width=7.20 m

0% 1d 29-Feb-16 29-Feb-16 31-Mar-16 31-Mar-16 28d

Pipe CulvertPipe CulvertPipe Culvert 41d 07-Dec-15 17-Mar-16 27-Jan-16 A 03-Mar-16 52d

QJR-CT4260 Construct Pipe Culvert 1Dia 1000 mm, L=15.0m Slope=1.00% At Sta. 7+410 85% 14d 07-Dec-15 26-Dec-15 27-Jan-16 A 03-Mar-16 40d

QJR-CT4290 Construct Pipe Culvert, 1Dia 1000 mm At Sta. 7+030 100% 15d 01-Mar-16 17-Mar-16 31-Jan-16 A 14-Feb-16 A

Retaining Wall,Retaining Wall,Retaining Wall, 28d 01-Nov-15 06-Dec-15 14-Sep-15 A 06-Dec-15 A

QJR-CT4240 Structural excavation for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 
7+440 LHS

100% 5d 02-Nov-15 07-Nov-15 14-Sep-15 A 31-Oct-15 A

QJR-CT4650 Blinding  for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS 100% 5d 01-Nov-15 05-Nov-15 01-Nov-15 A 01-Nov-15 A

QJR-CT4790 Foundation for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS 100% 15d 07-Nov-15 24-Nov-15 02-Nov-15 A 09-Nov-15 A

QJR-CT8125 Concrete Wall  for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 
LHS

100% 20d 11-Nov-15 06-Dec-15 10-Nov-15 A 06-Dec-15 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 12d 01-Dec-15 14-Dec-15 10-Nov-15 A 01-Mar-16 -1d

QJR-CT4310 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 7+500 to St.7+000

95% 7d 01-Dec-15 08-Dec-15 10-Nov-15 A 01-Mar-16 -1d

QJR-CT4320 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 7+500 to St.7+000

95% 7d 05-Dec-15 14-Dec-15 10-Nov-15 A 01-Mar-16 -1d

Sub-base course layersSub-base course layersSub-base course layers 96d 28-Dec-15 18-Mar-16 19-Dec-15 A 01-Apr-16 35d

QJR-CT4330 15 cm Thick Sub Base Course Layer RHS  from St. 7+500 to St.7+000 80% 8d 28-Dec-15 05-Jan-16 19-Dec-15 A 02-Mar-16 -1d

QJR-CT4340 15 cm Thick Sub Base Course Layer LHS from St. 7+500 to St.7+000 80% 8d 05-Jan-16 16-Jan-16 23-Dec-15 A 02-Mar-16 -1d

QJR-CT4340-N Sub Base Course Layer for simple access 0% 1d 18-Mar-16 18-Mar-16 01-Apr-16 01-Apr-16 35d

Base-course layersBase-course layersBase-course layers 80d 16-Jan-16 19-Mar-16 05-Jan-16 A 02-Apr-16 35d

QJR-CT4360 15 cm Thick  Base Course Layer LHS from St. 7+500 to St.7+000 80% 7d 24-Jan-16 02-Feb-16 05-Jan-16 A 02-Mar-16 -1d

QJR-CT4350 15 cm Thick Base Course Layer RHS from St. 7+500 to St.7+000 80% 7d 16-Jan-16 24-Jan-16 05-Jan-16 A 02-Mar-16 -1d

QJR-CT4365-N 15 cm Thick Base Course Layer 0% 1d 19-Mar-16 19-Mar-16 02-Apr-16 02-Apr-16 35d

Apshalt BinderApshalt BinderApshalt Binder 16d 02-Feb-16 07-Feb-16 15-Jan-16 A 06-Mar-16 40d

QJR-CT4370 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 7+380 to 
St.7+100

100% 2d 02-Feb-16 04-Feb-16 15-Jan-16 A 16-Jan-16 A

QJR-CT4390 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 7+500 to 
St.7+380 & 7+100 to St. 7+000

0% 2d 04-Feb-16 07-Feb-16 03-Mar-16 06-Mar-16 40d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 19d 21-Feb-16 03-Mar-16 03-Feb-16 A 05-Mar-16 40d

QJR-CT4400 Concrete protection and ditch From Sta.7+000 to 7+500 RHS 60% 5d 21-Feb-16 27-Feb-16 03-Feb-16 A 02-Mar-16 42d

QJR-CT4380 Step barrier From Sta.7+020  to Sta. 7+470 LHS 60% 10d 21-Feb-16 03-Mar-16 07-Feb-16 A 05-Mar-16 40d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 23-Apr-16 27-Apr-16 25-Apr-16 28-Apr-16 10d

QJR-CT4410 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 7+500 to 
St.7+000

0% 2d 23-Apr-16 25-Apr-16 25-Apr-16 26-Apr-16 -1d

QJR-CT4420 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 7+500 to 
St.7+000

0% 2d 24-Apr-16 26-Apr-16 26-Apr-16 27-Apr-16 -1d

QJR-CT4425-N 6 cm Asphalt Wearing   Course Including Prime   Coat for simple access 0% 1d 26-Apr-16 27-Apr-16 28-Apr-16 28-Apr-16 10d

Phase Five Main Road fromPhase Five Main Road from St.7+000 to St.6+500Phase Five Main Road from St.7+000 to St.6+500 66d 02-Feb-16 30-Apr-16 08-Feb-16 A 02-May-16 -1d

QJR-CT4430 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

23.19% 66d 02-Feb-16 30-Apr-16 08-Feb-16 A 02-May-16 -1d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 12d 02-Feb-16 18-Feb-16 08-Feb-16 A 02-Mar-16 32d

QJR-CT4440 Road excavation including (cut/fill) to required subgrade RHS from St. 7+000 to 
St.6+500

75% 6d 02-Feb-16 09-Feb-16 08-Feb-16 A 02-Mar-16 -1d

QJR-CT4470 Road excavation including (cut/fill) to required subgrade LHS from St. 7+000 to 
St.6+500

75% 6d 09-Feb-16 18-Feb-16 08-Feb-16 A 02-Mar-16 -1d

QJR-CT4460 Existing tree to be removed At Sta. 6+774 LHS & At Sta. 6+785 RHS 100% 1d 02-Feb-16 03-Feb-16 09-Feb-16 A 09-Feb-16 A

Pipe CulvertPipe CulvertPipe Culvert 1d 02-Feb-16 03-Feb-16 01-Mar-16 01-Mar-16 38d

QJR-CT4450 Existing Double Pipe Culvert,  Dia  1000 mm to be Cleaned  At Sta. 6+530 0% 1d 02-Feb-16 03-Feb-16 01-Mar-16 01-Mar-16 38d

Embankment ConstructEmbankment ConstructionEmbankment Construction 8d 18-Feb-16 28-Feb-16 18-Feb-16 A 02-Mar-16 -1d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

27-Jan-16 A 03-Mar-16

14-Sep-15 A 06-Dec-15 A

10-Nov-15 A 01-Mar-16

19-Dec-15 A 01-Apr-16

05-Jan-16 A 02-Apr-16

15-Jan-16 A 06-Mar-16

03-Feb-16 A 05-Mar-16

25-Apr-16 28-Apr-16

08-Feb-16 A 02-May-16

Maintain traffic control and safety plan...

08-Feb-16 A 02-Mar-16

01-Mar-16 01-Mar-16

18-Feb-16 A 02-Mar-16
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QJR-CT4480 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 7+000 to St.6+500

50% 4d 18-Feb-16 23-Feb-16 18-Feb-16 A 02-Mar-16 -1d

QJR-CT4490 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 7+000 to St.6+500

50% 4d 23-Feb-16 28-Feb-16 18-Feb-16 A 02-Mar-16 -1d

Sub-base course layersSub-base course layersSub-base course layers 8d 28-Feb-16 08-Mar-16 03-Mar-16 12-Mar-16 -1d

QJR-CT4500 15 cm Thick Sub Base Course  Layer RHS from St. 7+000 to St.6+500 0% 4d 28-Feb-16 03-Mar-16 03-Mar-16 07-Mar-16 -1d

QJR-CT4510 15 cm Thick Sub Base Course  Layer LHS from St. 7+000 to St.6+500 0% 4d 03-Mar-16 08-Mar-16 08-Mar-16 12-Mar-16 -1d

Base-course layersBase-course layersBase-course layers 8d 08-Mar-16 17-Mar-16 13-Mar-16 21-Mar-16 -1d

QJR-CT4520 15 cm Thick Base Course Layer RHS from St. 7+000 to St.6+500 0% 4d 08-Mar-16 13-Mar-16 13-Mar-16 16-Mar-16 -1d

QJR-CT4530 15 cm Thick  Base Course Layer LHS from St. 7+000 to St.6+500 0% 4d 13-Mar-16 17-Mar-16 17-Mar-16 21-Mar-16 -1d

Apshalt BinderApshalt BinderApshalt Binder 4d 17-Mar-16 22-Mar-16 22-Mar-16 27-Mar-16 15d

QJR-CT4540 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 7+000 to 
St.6+500

0% 2d 17-Mar-16 20-Mar-16 22-Mar-16 24-Mar-16 15d

QJR-CT4550 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 7+000 to 
St.6+500

0% 2d 20-Mar-16 22-Mar-16 26-Mar-16 27-Mar-16 15d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 10d 22-Mar-16 04-Apr-16 28-Mar-16 07-Apr-16 15d

QJR-CT4560 Concrete protection and ditch From Sta. 6+650 to Sta. 7+000 RHS & LHS 0% 8d 22-Mar-16 02-Apr-16 28-Mar-16 05-Apr-16 17d

QJR-CT4570 Step Barrier  From Sta. 6+500 to Sta. 6+650 RHS & LHS 0% 10d 22-Mar-16 04-Apr-16 28-Mar-16 07-Apr-16 15d

Asphalt WearingAsphalt WearingAsphalt Wearing 29d 22-Mar-16 30-Apr-16 28-Mar-16 02-May-16 -1d

QJR-CT4570-N Milling  from St. 7+000 to St.6+500 0% 1d 22-Mar-16 24-Mar-16 28-Mar-16 28-Mar-16 22d

QJR-CT4575-N Asphalt leveling 0% 2d 24-Mar-16 27-Mar-16 29-Mar-16 30-Mar-16 22d

QJR-CT4580 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 7+000 to 
St.6+500

0% 2d 26-Apr-16 28-Apr-16 28-Apr-16 30-Apr-16 -1d

QJR-CT4590 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 7+000 to 
St.6+500

0% 2d 27-Apr-16 30-Apr-16 30-Apr-16 02-May-16 -1d

Phase Six Main Road from Phase Six Main Road from St.6+500 to St. 6+000Phase Six Main Road from St.6+500 to St. 6+000 72d 18-Feb-16 04-May-16 08-Feb-16 A 05-May-16 3d

QJR-CT4600 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

8.47% 59d 18-Feb-16 04-May-16 08-Feb-16 A 05-May-16 2d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 14d 18-Feb-16 03-Mar-16 08-Feb-16 A 03-Mar-16 51d

QJR-CT4610 Road excavation including (cut/fill) to required subgrade RHS from St. 6+500 to 
St.6+000

55% 6d 18-Feb-16 25-Feb-16 08-Feb-16 A 03-Mar-16 14d

QJR-CT4630 Road excavation including (cut/fill) to required subgrade LHS from St. 6+500 to 
St.6+000

55% 6d 25-Feb-16 03-Mar-16 08-Feb-16 A 03-Mar-16 14d

QJR-CT4620 Existing tree to be relocated  @ Sta. 6+118.52  & Sta. 6+139 100% 1d 18-Feb-16 20-Feb-16 10-Feb-16 A 10-Feb-16 A

QJR-CT4640 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
6+085 LHS L=17.97 m

0% 1d 02-Mar-16 03-Mar-16 02-Mar-16 03-Mar-16 51d

Pipe CulvertPipe CulvertPipe Culvert 1d 03-Mar-16 05-Mar-16 03-Mar-16 05-Mar-16 47d

QJR-CT4660 Existing Crossing Pipe Culvert, Dia 600 mm to be Cleaned At Sta. 6+085 LHS 0% 1d 03-Mar-16 05-Mar-16 03-Mar-16 05-Mar-16 47d

QJR-CT4670 Existing Double Pipe Culvert,  2 Dia  1000 mm to be Cleaned At Sta. 6+035 0% 1d 03-Mar-16 05-Mar-16 03-Mar-16 05-Mar-16 47d

Embankment ConstructEmbankment ConstructionEmbankment Construction 8d 03-Mar-16 13-Mar-16 23-Feb-16 A 05-Mar-16 14d

QJR-CT4675 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 6+500 to St.6+000

10% 4d 03-Mar-16 08-Mar-16 23-Feb-16 A 05-Mar-16 14d

QJR-CT4680 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 6+500 to St.6+000

10% 4d 08-Mar-16 13-Mar-16 23-Feb-16 A 05-Mar-16 14d

Sub-base course layersSub-base course layersSub-base course layers 11d 17-Mar-16 29-Mar-16 22-Mar-16 01-Apr-16 35d

QJR-CT4690 15 cm Thick Sub Base Course  Layer RHS from St. 6+500 to St.6+000 0% 4d 17-Mar-16 22-Mar-16 22-Mar-16 27-Mar-16 -1d

QJR-CT4700 15 cm Thick Sub Base Course Layer LHS from St. 6+500 to St.6+000 0% 4d 22-Mar-16 28-Mar-16 28-Mar-16 31-Mar-16 -1d

QJR-CT4705-N Sub Base Course  Layer for simple access 0% 1d 28-Mar-16 29-Mar-16 01-Apr-16 01-Apr-16 35d

Base-course layersBase-course layersBase-course layers 10d 28-Mar-16 07-Apr-16 02-Apr-16 11-Apr-16 26d

QJR-CT4710 15 cm Thick Base Course  Layer RHS from St. 6+500 to St.6+000 0% 4d 28-Mar-16 02-Apr-16 02-Apr-16 05-Apr-16 -1d

QJR-CT4720 15 cm Thick  Base Course Layer LHS from St. 6+500 to St.6+000 0% 4d 02-Apr-16 06-Apr-16 06-Apr-16 10-Apr-16 -1d
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Maintain traffic control and safety plan...
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QJR-CT4725-N 15 cm Thick Base Course  Layer for simple access 0% 1d 06-Apr-16 07-Apr-16 11-Apr-16 11-Apr-16 26d

Apshalt BinderApshalt BinderApshalt Binder 3d 06-Apr-16 11-Apr-16 11-Apr-16 13-Apr-16 -1d

QJR-CT4730 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 6+500 to 
St.6+000

0% 2d 06-Apr-16 09-Apr-16 11-Apr-16 12-Apr-16 -1d

QJR-CT4740 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 6+500 to 
St.6+000

0% 2d 09-Apr-16 11-Apr-16 12-Apr-16 13-Apr-16 -1d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 7d 11-Apr-16 19-Apr-16 14-Apr-16 23-Apr-16 6d

QJR-CT4760 Step Barrier  From Sta. 6+455 to Sta. 6+500 RHS & 6+490 to St. 6+500 LHS 0% 7d 11-Apr-16 19-Apr-16 14-Apr-16 23-Apr-16 6d

Asphalt WearingAsphalt WearingAsphalt Wearing 22d 11-Apr-16 04-May-16 14-Apr-16 05-May-16 3d

QJR-CT4760-N Milling  from St. 6+500 to St.6+000 0% 1d 11-Apr-16 12-Apr-16 14-Apr-16 14-Apr-16 10d

QJR-CT4765-N Asphalt leveling 0% 2d 12-Apr-16 14-Apr-16 16-Apr-16 17-Apr-16 10d

QJR-CT4770 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 6+500 to 
St.6+000

0% 2d 30-Apr-16 03-May-16 03-May-16 04-May-16 -1d

QJR-CT4780 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 6+500 to 
St.6+000

0% 2d 30-Apr-16 03-May-16 03-May-16 04-May-16 -1d

QJR-CT4780-N 6 cm Asphalt Wearing   Course Including prime  Coat for simple access 0% 1d 03-May-16 04-May-16 05-May-16 05-May-16 3d

Phase Seven Main Road  frPhase Seven Main Road  from St. 6+000 to St. 5+250Phase Seven Main Road  from St. 6+000 to St. 5+250 220d 01-Oct-15 05-May-16 08-Sep-15 A 07-May-16 -1d

QJR-CT4800 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

68.57% 175d 01-Oct-15 05-May-16 08-Sep-15 A 07-May-16 -1d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 117d 01-Oct-15 27-Feb-16 08-Sep-15 A 05-Dec-15 A

QJR-CT4810 Road excavation including (cut/fill) to required subgrade RHS from St. 6+000 to 
St.5+300

100% 21d 02-Jan-16 31-Jan-16 08-Sep-15 A 03-Dec-15 A

QJR-CT4830 Road excavation including (cut/fill) to required subgrade LHS from St. 6+000 to 
St.5+300

100% 21d 31-Jan-16 27-Feb-16 08-Sep-15 A 05-Dec-15 A

QJR-CT4820 Existing Fence to be removed From Sta. 5+601 to Sta. 5+644 RHS & From Sta.
5+669 to Sta. 5+738 RHS

100% 1d 01-Oct-15 01-Oct-15 08-Sep-15 A 12-Sep-15 A

QJR-CT4840 Existing Green House to be Relocated out Side the R.O.W from Sta. 5+504 to . 
5+579 LHS

100% 1d 22-Oct-15 22-Oct-15 24-Oct-15 A 24-Oct-15 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 99d 11-Nov-15 14-Mar-16 12-Sep-15 A 18-Jan-16 A

QJR-CT4850 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 6+000 to St.5+250

100% 5d 01-Feb-16 07-Feb-16 12-Sep-15 A 05-Dec-15 A

QJR-CT4860 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 6+000 to St.5+250

100% 5d 07-Feb-16 14-Feb-16 12-Sep-15 A 05-Dec-15 A

QJR-CT4870 60 cm Thick Selected fill material   RHS from St. 6+000 to St.5+250 100% 6d 02-Mar-16 08-Mar-16 16-Sep-15 A 16-Jan-16 A

QJR-CT4880 60 cm Thick Selected fill material   LHS from St. 6+000 to St.5+250 100% 6d 08-Mar-16 14-Mar-16 16-Sep-15 A 12-Jan-16 A

QJR-CT4890 20 cm Thick Topping Layer RHS from St. 6+000 to St.5+250 100% 6d 11-Nov-15 18-Nov-15 14-Nov-15 A 18-Jan-16 A

QJR-CT4900 20 cm Thick Topping Layer LHS from St. 6+000 to St.5+250 100% 6d 18-Nov-15 25-Nov-15 14-Nov-15 A 16-Jan-16 A

Pipe CulvertPipe CulvertPipe Culvert 15d 03-Dec-15 22-Dec-15 22-Dec-15 A 27-Jan-16 A

QJR-CT4900-N New pipe culvert Dia 1000 mm @ 5+785 100% 15d 03-Dec-15 22-Dec-15 22-Dec-15 A 27-Jan-16 A

Retaining Walls from StaRetaining Walls from Sta.5+790 to Sta.5+825 RHSRetaining Walls from Sta.5+790 to Sta.5+825 RHS 33d 01-Nov-15 12-Dec-15 29-Oct-15 A 19-Nov-15 A

QJR-CT8480-N Structural excavation for Retaining Wall from Sta.5+792.15 to Sta.5+825 RHS 100% 5d 02-Nov-15 07-Nov-15 29-Oct-15 A 03-Nov-15 A

QJR-CT8490-N Blinding  for Retaining Wall, from Sta.5+792.15 to Sta.5+825 RHS 100% 5d 01-Nov-15 05-Nov-15 08-Nov-15 A 08-Nov-15 A

QJR-CT8500-N Foundation for Retaining Wall,from Sta.5+792.15 to Sta.5+825 RHS 100% 15d 11-Nov-15 30-Nov-15 09-Nov-15 A 12-Nov-15 A

QJR-CT8510-N Concrete Wall  for Retaining Wall, from Sta.5+792.15 to Sta.5+825 RHS 100% 20d 17-Nov-15 12-Dec-15 14-Nov-15 A 19-Nov-15 A

Sub-base course layersSub-base course layersSub-base course layers 21d 03-Dec-15 23-Jan-16 30-Nov-15 A 21-Feb-16 A

QJR-CT4920 20 cm Thick Sub Base Course- First Layer LHS from St. 6+000 to St.5+250 100% 10d 03-Dec-15 15-Dec-15 30-Nov-15 A 04-Feb-16 A

QJR-CT4910 20 cm Thick Sub Base Course- First Layer RHS from St. 6+000 to St.5+250 100% 10d 15-Dec-15 29-Dec-15 07-Dec-15 A 04-Feb-16 A

QJR-CT4930 20 cm Thick Sub Base Course- Second  Layer RHS from St. 6+000 to St.5+250 100% 10d 29-Dec-15 11-Jan-16 23-Dec-15 A 21-Feb-16 A

QJR-CT4940 20 cm Thick Sub Base Course- Second  Layer LHS from St. 6+000 to St.5+250 100% 10d 11-Jan-16 23-Jan-16 23-Dec-15 A 21-Feb-16 A
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Base-course layersBase-course layersBase-course layers 20d 23-Jan-16 18-Feb-16 14-Jan-16 A 27-Feb-16 A

QJR-CT4960 15 cm Thick  Base Course Layer LHS from St. 6+000 to St.5+250 100% 10d 04-Feb-16 18-Feb-16 14-Jan-16 A 27-Feb-16 A

QJR-CT4950 15 cm Thick Base Course Layer RHS from St. 6+000 to St.5+250 100% 10d 23-Jan-16 04-Feb-16 14-Jan-16 A 27-Feb-16 A

Apshalt BinderApshalt BinderApshalt Binder 14d 18-Feb-16 23-Feb-16 17-Feb-16 A 02-Mar-16 62d

QJR-CT4970 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 5+700 
to St.5+300

100% 2d 18-Feb-16 21-Feb-16 17-Feb-16 A 18-Feb-16 A

QJR-CT4980 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 6+000 
to St.5+700

100% 2d 21-Feb-16 23-Feb-16 27-Feb-16 A 28-Feb-16 A

QJR-CT5020 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from 5+250 
-5+300

0% 2d 01-Mar-16 02-Mar-16 62d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 4d 23-Feb-16 28-Feb-16 01-Mar-16 05-Mar-16 48d

QJR-CT4990 Earth Ditch  From Sta. 5+250 to Sta. 5+630 RHS, From Sta. 5+250to Sta. 
5+760  LHS

0% 4d 23-Feb-16 28-Feb-16 01-Mar-16 05-Mar-16 48d

Asphalt WearingAsphalt WearingAsphalt Wearing 2d 03-May-16 05-May-16 05-May-16 07-May-16 -1d

QJR-CT5000 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 6+000 to 
St.5+250

0% 2d 03-May-16 05-May-16 05-May-16 07-May-16 -1d

QJR-CT5010 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 6+000 to 
St.5+250

0% 2d 03-May-16 05-May-16 05-May-16 07-May-16 -1d

Group #2 from St. 8+875 to StGroup #2 from St. 8+875 to St. 14+152Group #2 from St. 8+875 to St. 14+152 299d 01-Aug-15 08-May-16 26-Jul-15 A 26-May-16 -17d

Crew #1 from St. 8+875 to SCrew #1 from St. 8+875 to St.10+570Crew #1 from St. 8+875 to St.10+570 292d 01-Aug-15 08-May-16 26-Jul-15 A 18-May-16 -9d

Phase One Main Road fromPhase One Main Road from St. 8+875 to  St. 9+100Phase One Main Road from St. 8+875 to  St. 9+100 195d 01-Aug-15 02-Mar-16 26-Jul-15 A 31-Mar-16 13d

QJR-CT5100 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

87.13% 195d 01-Aug-15 02-Mar-16 26-Jul-15 A 31-Mar-16 13d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 12d 01-Aug-15 13-Aug-15 26-Jul-15 A 08-Aug-15 A

QJR-CT5110 Road excavation including (cut/fill) to required subgrade RHSfrom St. 8+875 to  
St. 9+100

100% 10d 03-Aug-15 13-Aug-15 26-Jul-15 A 28-Jul-15 A

QJR-CT5120 Road excavation including (cut/fill) to required subgrade LHS from St. 8+875 to  
St. 9+100

100% 10d 01-Aug-15 11-Aug-15 03-Aug-15 A 08-Aug-15 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 18d 12-Aug-15 01-Sep-15 28-Jul-15 A 13-Sep-15 A

QJR-CT5130 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 8+875 to  St. 9+100

100% 3d 25-Aug-15 27-Aug-15 28-Jul-15 A 30-Jul-15 A

QJR-CT5150 60 cm Thick Selected fill material   RHS from St. 8+875 to  St. 9+100 100% 3d 16-Aug-15 18-Aug-15 01-Aug-15 A 25-Aug-15 A

QJR-CT5140 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 8+875 to  St. 9+100

100% 3d 12-Aug-15 15-Aug-15 06-Aug-15 A 10-Aug-15 A

QJR-CT5160 60 cm Thick Selected fill material   LHS from St. 8+875 to  St. 9+100 100% 3d 19-Aug-15 22-Aug-15 10-Aug-15 A 24-Aug-15 A

QJR-CT5170 30 cm Thick Topping Layer RHS from St. 8+875 to  St. 9+100 100% 3d 26-Aug-15 29-Aug-15 31-Aug-15 A 13-Sep-15 A

QJR-CT5180 30 cm Thick Topping Layer LHS from St. 8+875 to  St. 9+100 100% 3d 30-Aug-15 01-Sep-15 31-Aug-15 A 13-Sep-15 A

Sub-base course layersSub-base course layersSub-base course layers 39d 01-Oct-15 18-Nov-15 04-Oct-15 A 23-Nov-15 A

QJR-CT5200 20 cm Thick Sub Base Course- First Layer LHS from St. 8+875 to  St. 9+100 100% 3d 05-Oct-15 07-Oct-15 04-Oct-15 A 30-Oct-15 A

QJR-CT5190 20 cm Thick Sub Base Course- First Layer RHS from St. 8+875 to  St. 9+100 100% 3d 01-Oct-15 04-Oct-15 07-Oct-15 A 30-Oct-15 A

QJR-CT5210 20 cm Thick Sub Base Course- Second  Layer RHS from St. 8+875 to  St. 
9+100

100% 3d 11-Nov-15 14-Nov-15 01-Nov-15 A 23-Nov-15 A

QJR-CT5220 20 cm Thick Sub Base Course- Second  Layer LHS from St. 8+875 to  St. 9+100 100% 3d 16-Nov-15 18-Nov-15 01-Nov-15 A 23-Nov-15 A

Base-course layersBase-course layersBase-course layers 6d 18-Nov-15 24-Nov-15 23-Nov-15 A 01-Mar-16 7d

QJR-CT5240 15 cm Thick  Base Course  Layer LHS from St. 8+875 to  St. 9+100 95% 3d 22-Nov-15 24-Nov-15 23-Nov-15 A 01-Mar-16 7d

QJR-CT5230 15 cm Thick Base Course  Layer RHS from St. 8+875 to  St. 9+100 95% 3d 18-Nov-15 21-Nov-15 23-Nov-15 A 01-Mar-16 7d

Apshalt BinderApshalt BinderApshalt Binder 2d 08-Dec-15 10-Dec-15 10-Dec-15 A 01-Mar-16 13d

QJR-CT5250 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 8+875 to  St. 
9+100

95% 2d 08-Dec-15 10-Dec-15 10-Dec-15 A 01-Mar-16 13d

QJR-CT5260 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 8+875 to  St. 
9+100

95% 2d 08-Dec-15 10-Dec-15 10-Dec-15 A 01-Mar-16 13d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 1d 10-Dec-15 12-Dec-15 01-Mar-16 02-Mar-16 13d

QJR-CT5270 Concrete protection and ditch 0% 1d 10-Dec-15 12-Dec-15 01-Mar-16 02-Mar-16 13d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 27-Feb-16 02-Mar-16 27-Mar-16 31-Mar-16 13d
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Construction Program
Updated February 29, 2016

T.O #5
Road Project 1, Qabatiya Al Jalameh Road Project

Project Baseline Bar Level Of Effort Actual Work Baseline Milestone Early Bar Critical Bar Milestone Summary Page 23 of 35
Date Revision Checked Approved

04-Mar-16

64



Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

QJR-CT5280 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+875 to  St. 
9+100

0% 2d 27-Feb-16 29-Feb-16 27-Mar-16 29-Mar-16 13d

QJR-CT5290 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+875 to  St. 
9+100

0% 2d 29-Feb-16 02-Mar-16 29-Mar-16 31-Mar-16 13d

Phase Two  Main Road fromPhase Two  Main Road from  St. 9+340 to St. 9+700Phase Two  Main Road from  St. 9+340 to St. 9+700 238d 12-Aug-15 08-Mar-16 30-Jul-15 A 06-Apr-16 33d

QJR-CT5300 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

84.17% 190d 12-Aug-15 08-Mar-16 30-Jul-15 A 06-Apr-16 26d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 161d 12-Aug-15 15-Feb-16 30-Jul-15 A 01-Mar-16 40d

QJR-CT5310 Road excavation including (cut/fill) to required subgrade RHS  from  St. 9+340 to
St. 9+700

100% 6d 12-Aug-15 18-Aug-15 30-Jul-15 A 18-Aug-15 A

QJR-CT5330 Road excavation including (cut/fill) to required subgrade LHS  from  St. 9+340 to
St. 9+700

100% 6d 26-Aug-15 01-Sep-15 30-Aug-15 A 03-Sep-15 A

QJR-CT5340 Simple Access Road  Excavation At Sta. 9+672.69 LHS, L=6.13 m, At Sta. 9+728
LHS, L= 5.29 m, At Sta. 9+864 RHS, L=6.15 m

0% 1d 14-Feb-16 15-Feb-16 01-Mar-16 01-Mar-16 40d

Pipe CulvertPipe CulvertPipe Culvert 21d 01-Oct-15 25-Oct-15 03-Oct-15 A 29-Nov-15 A

QJR-CT5345 Existing Double Pipe Culvert 2 Dia 1000 mm to be Cleaned & Extended, New 
Head/ Wing Walls to be Constructed @Sta. 9+555

100% 21d 01-Oct-15 25-Oct-15 03-Oct-15 A 29-Nov-15 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 43d 12-Aug-15 05-Oct-15 02-Aug-15 A 11-Oct-15 A

QJR-CT5350 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from
 St. 9+340 to St. 9+700

100% 5d 12-Aug-15 18-Aug-15 02-Aug-15 A 19-Aug-15 A

QJR-CT5370 60 cm Thick Selected fill material   RHS  from  St. 9+340 to St. 9+700 100% 5d 18-Aug-15 24-Aug-15 06-Aug-15 A 30-Aug-15 A

QJR-CT5360 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from 
St. 9+340 to St. 9+700

100% 5d 15-Sep-15 20-Sep-15 05-Sep-15 A 12-Sep-15 A

QJR-CT5380 60 cm Thick Selected fill material   LHS   from  St. 9+340 to St. 9+700 100% 5d 21-Sep-15 29-Sep-15 06-Sep-15 A 22-Sep-15 A

QJR-CT5390 20 cm - 30 cm Thick Topping Layer RHS from  St. 9+340 to St. 9+700 100% 5d 20-Sep-15 29-Sep-15 28-Sep-15 A 11-Oct-15 A

QJR-CT5400 20 cm - 30 cm Thick Topping Layer LHS  from  St. 9+340 to St. 9+700 100% 5d 29-Sep-15 05-Oct-15 28-Sep-15 A 11-Oct-15 A

Sub-base course layersSub-base course layersSub-base course layers 110d 15-Oct-15 16-Feb-16 12-Oct-15 A 02-Mar-16 52d

QJR-CT5430 20 cm Thick Sub Base Course- First Layer RHS  from  St. 9+340 to St. 9+700 100% 5d 15-Oct-15 20-Oct-15 12-Oct-15 A 19-Oct-15 A

QJR-CT5440 20 cm Thick Sub Base Course- First Layer LHS from  St. 9+340 to St. 9+700 100% 5d 21-Oct-15 26-Oct-15 12-Oct-15 A 19-Oct-15 A

QJR-CT5460 20 cm Thick Sub Base Course- Second  Layer LHS  from  St. 9+340 to St. 
9+700

100% 5d 26-Oct-15 31-Oct-15 20-Oct-15 A 10-Nov-15 A

QJR-CT5450 20 cm Thick Sub Base Course- Second  Layer RHS  from  St. 9+340 to St. 
9+700

100% 5d 20-Oct-15 25-Oct-15 20-Oct-15 A 10-Nov-15 A

QJR-CT5450-N Sub Base Course  for Simple access 0% 1d 15-Feb-16 16-Feb-16 02-Mar-16 02-Mar-16 52d

Base-course layersBase-course layersBase-course layers 78d 28-Nov-15 18-Feb-16 11-Nov-15 A 03-Mar-16 52d

QJR-CT5480 15 cm Thick  Base Course  Layer LHS  from  St. 9+340 to St. 9+700 100% 5d 03-Dec-15 08-Dec-15 11-Nov-15 A 28-Dec-15 A

QJR-CT5470 15 cm Thick Base Course Layer RHS  from  St. 9+340 to St. 9+700 100% 5d 28-Nov-15 02-Dec-15 11-Nov-15 A 28-Dec-15 A

QJR-CT5470-N 15 cm Thick Base Course Layer for simple access 0% 1d 16-Feb-16 18-Feb-16 03-Mar-16 03-Mar-16 52d

Apshalt BinderApshalt BinderApshalt Binder 2d 02-Jan-16 04-Jan-16 29-Dec-15 A 30-Dec-15 A

QJR-CT5490 7 cm Asphalt Binder  Course Including Prime Coat RHS  from  St. 9+340 to St. 
9+700

100% 2d 02-Jan-16 04-Jan-16 29-Dec-15 A 30-Dec-15 A

QJR-CT5500 7 cm Asphalt Binder  Course Including Prime Coat LHS  from  St. 9+340 to St. 
9+700

100% 2d 02-Jan-16 04-Jan-16 29-Dec-15 A 30-Dec-15 A

Concrete protection andConcrete protection and ditchConcrete protection and ditch 5d 17-Feb-16 A 03-Mar-16 44d

QJR-CT5500-NEW Concrete protection and ditch From Sta. 9+550 to Sta. 9+700 50% 5d 17-Feb-16 A 03-Mar-16 44d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 02-Mar-16 08-Mar-16 31-Mar-16 06-Apr-16 26d

QJR-CT5510 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from  St. 9+340 to St.
9+700

0% 2d 02-Mar-16 05-Mar-16 31-Mar-16 03-Apr-16 13d

QJR-CT5520 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 9+340 to St. 
9+700

0% 2d 05-Mar-16 07-Mar-16 03-Apr-16 05-Apr-16 13d

QJR-CT5500-N 6 cm Asphalt Wearing   Course Including prime  Coat for simple access 0% 1d 07-Mar-16 08-Mar-16 05-Apr-16 06-Apr-16 26d

Phase Three Main Road   frPhase Three Main Road   from  St. 9+700  to St. 10+000Phase Three Main Road   from  St. 9+700  to St. 10+000 198d 08-Aug-15 13-Mar-16 10-Aug-15 A 11-Apr-16 22d

QJR-CT5530 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

82.79% 198d 08-Aug-15 13-Mar-16 10-Aug-15 A 11-Apr-16 22d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 166d 08-Aug-15 16-Feb-16 10-Aug-15 A 02-Mar-16 40d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

30-Jul-15 A 06-Apr-16

Maintain traffic control and safety plan...

30-Jul-15 A 01-Mar-16

03-Oct-15 A 29-Nov-15 A

02-Aug-15 A 11-Oct-15 A

12-Oct-15 A 02-Mar-16

11-Nov-15 A 03-Mar-16

29-Dec-15 A 30-Dec-15 A

17-Feb-16 A 03-Mar-16

31-Mar-16 06-Apr-16

10-Aug-15 A 11-Apr-16

Maintain traffic control and safety plan...

10-Aug-15 A 02-Mar-16
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QJR-CT5540 Road excavation including (cut/fill) to required subgrade RHS  from  St. 9+700  
to St. 10+000

100% 3d 08-Aug-15 10-Aug-15 10-Aug-15 A 25-Aug-15 A

QJR-CT5560 Road excavation including (cut/fill) to required subgrade LHS  from  St. 9+700  
to St. 10+000

100% 3d 02-Sep-15 05-Sep-15 30-Aug-15 A 30-Sep-15 A

QJR-CT5550 Simple Access Road  Excavation , L=6.13 m, At Sta. 9+728 LHS, L= 5.29 m, At 
Sta. 9+864 RHS, L=6.15 m

0% 1d 15-Feb-16 16-Feb-16 02-Mar-16 02-Mar-16 40d

Embankment ConstructEmbankment ConstructionEmbankment Construction 15d 01-Sep-15 19-Sep-15 20-Aug-15 A 22-Nov-15 A

QJR-CT5570 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from
 St. 9+700  to St. 10+000

100% 4d 01-Sep-15 05-Sep-15 20-Aug-15 A 22-Nov-15 A

QJR-CT5580 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from 
St. 9+700  to St. 10+000

100% 4d 14-Sep-15 19-Sep-15 06-Sep-15 A 22-Nov-15 A

Sub-base course layersSub-base course layersSub-base course layers 102d 27-Oct-15 18-Feb-16 27-Oct-15 A 03-Mar-16 51d

QJR-CT5600 15 cm Thick Sub Base Course  Layer LHS  from  St. 9+700  to St. 10+000 100% 4d 01-Nov-15 04-Nov-15 27-Oct-15 A 07-Dec-15 A

QJR-CT5590 15 cm Thick Sub Base Course  Layer RHS  from  St. 9+700  to St. 10+000 100% 4d 27-Oct-15 31-Oct-15 27-Oct-15 A 07-Dec-15 A

QJR-CT5590-N Sub Base Course for simple access 0% 1d 16-Feb-16 18-Feb-16 03-Mar-16 03-Mar-16 51d

Base-course layersBase-course layersBase-course layers 76d 01-Dec-15 20-Feb-16 05-Dec-15 A 05-Mar-16 51d

QJR-CT5620 15 cm Thick  Base Course  Layer LHS  from  St. 9+700  to St. 10+000 100% 6d 08-Dec-15 15-Dec-15 05-Dec-15 A 28-Dec-15 A

QJR-CT5610 15 cm Thick Base Course  Layer RHS  from  St. 9+700  to St. 10+000 100% 6d 01-Dec-15 08-Dec-15 05-Dec-15 A 28-Dec-15 A

QJR-CT5620-N 15 cm Thick Base Course  Layer  fro simple access 0% 1d 18-Feb-16 20-Feb-16 05-Mar-16 05-Mar-16 51d

Apshalt BinderApshalt BinderApshalt Binder 4d 10-Jan-16 14-Jan-16 29-Dec-15 A 30-Dec-15 A

QJR-CT5630 7 cm Asphalt Binder  Course Including Prime Coat RHS  from  St. 9+700  to St. 
10+000

100% 2d 10-Jan-16 12-Jan-16 29-Dec-15 A 30-Dec-15 A

QJR-CT5640 7 cm Asphalt Binder  Course Including Prime Coat LHS  from  St. 9+700  to St. 
10+000

100% 2d 12-Jan-16 14-Jan-16 29-Dec-15 A 30-Dec-15 A

Concrete protection andConcrete protection and ditchConcrete protection and ditch 5d 08-Feb-16 15-Feb-16 15-Feb-16 A 03-Mar-16 40d

QJR-CT5650 Concrete protection and ditch From Sta. 9+700 to Sta. 10+000 RHS 50% 5d 08-Feb-16 15-Feb-16 15-Feb-16 A 03-Mar-16 40d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 07-Mar-16 13-Mar-16 05-Apr-16 11-Apr-16 22d

QJR-CT5660 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from  St. 9+700  to 
St. 10+000

0% 2d 07-Mar-16 09-Mar-16 05-Apr-16 07-Apr-16 13d

QJR-CT5670 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 9+700  to St. 
10+000

0% 2d 09-Mar-16 12-Mar-16 07-Apr-16 10-Apr-16 13d

QJR-CT5670-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 0% 1d 12-Mar-16 13-Mar-16 10-Apr-16 11-Apr-16 22d

Phase Four Main Road  froPhase Four Main Road  from  St. 10+000 to St. 10+570Phase Four Main Road  from  St. 10+000 to St. 10+570 166d 19-Sep-15 17-Mar-16 09-Sep-15 A 16-Apr-16 18d

QJR-CT5830 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

77.02% 166d 19-Sep-15 17-Mar-16 09-Sep-15 A 16-Apr-16 18d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 129d 19-Sep-15 15-Feb-16 09-Sep-15 A 01-Mar-16 50d

QJR-CT5880 Existing Waterline to be Relocated From Sta. 10+256 to Sta.10+570 LHS 100% 5d 19-Sep-15 28-Sep-15 09-Sep-15 A 13-Sep-15 A

QJR-CT5860 Road excavation including (cut/fill) to required subgrade LHS from  St. 10+000 
to St. 10+570

100% 7d 19-Sep-15 30-Sep-15 28-Sep-15 A 24-Nov-15 A

QJR-CT5840 Road excavation including (cut/fill) to required subgrade RHS from  St. 10+000 
to St. 10+570

99% 10d 18-Nov-15 30-Nov-15 13-Oct-15 A 01-Mar-16 -4d

QJR-CT5850 Simple Access Road excavation (cut/fill) At Sta. 10+214 RHS, L= 6.41 m, At Sta. 
10+547 RHS L= 22m

0% 1d 14-Feb-16 15-Feb-16 01-Mar-16 01-Mar-16 50d

Pipe CulvertPipe CulvertPipe Culvert 86d 18-Nov-15 18-Feb-16 02-Nov-15 A 03-Mar-16 50d

QJR-CT5900 Existing Double Pipe Culvert 2 Dia 1000 mm to be Cleaned and Extended,New 
Head/ Wing Walls  for the inlet At Sta. 10+394

100% 15d 18-Nov-15 06-Dec-15 02-Nov-15 A 21-Dec-15 A

QJR-CT5870 Crossing Pipe Culvert 1Dia 400 mm, L= 6.0 m At Sta. 10+214 RHS 0% 2d 15-Feb-16 18-Feb-16 02-Mar-16 03-Mar-16 50d

Embankment ConstructEmbankment ConstructionEmbankment Construction 46d 19-Oct-15 15-Dec-15 30-Sep-15 A 02-Mar-16 7d

QJR-CT5920 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from  
St. 10+000 to St. 10+570

99% 10d 19-Oct-15 31-Oct-15 30-Sep-15 A 01-Mar-16 7d

QJR-CT5910 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 10+000 to St. 10+570

90% 15d 28-Nov-15 15-Dec-15 05-Nov-15 A 02-Mar-16 7d

Sub-base course layersSub-base course layersSub-base course layers 61d 19-Dec-15 20-Feb-16 02-Dec-15 A 06-Mar-16 50d

QJR-CT5930 15 cm Thick Sub Base Course  Layer RHS from  St. 10+000 to St. 10+570 25% 6d 19-Dec-15 27-Dec-15 02-Dec-15 A 06-Mar-16 7d

QJR-CT5940 15 cm Thick Sub Base Course Layer LHS from  St. 10+000 to St. 10+570 25% 6d 27-Dec-15 03-Jan-16 02-Dec-15 A 06-Mar-16 7d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

20-Aug-15 A 22-Nov-15 A

27-Oct-15 A 03-Mar-16

05-Dec-15 A 05-Mar-16

29-Dec-15 A 30-Dec-15 A

15-Feb-16 A 03-Mar-16

05-Apr-16 11-Apr-16

09-Sep-15 A 16-Apr-16

Maintain traffic control and safety plan...

09-Sep-15 A 01-Mar-16

02-Nov-15 A 03-Mar-16

30-Sep-15 A 02-Mar-16

02-Dec-15 A 06-Mar-16
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QJR-CT5940-N Sub Base Course Layer for simple access 0% 1d 18-Feb-16 20-Feb-16 05-Mar-16 05-Mar-16 50d

Base-course layersBase-course layersBase-course layers 50d 03-Jan-16 21-Feb-16 09-Dec-15 A 07-Mar-16 50d

QJR-CT5960 15 cm Thick  Base Course  Layer LHS from  St. 10+000 to St. 10+570 15% 6d 11-Jan-16 18-Jan-16 09-Dec-15 A 07-Mar-16 7d

QJR-CT5950 15 cm Thick Base Course  Layer RHS from  St. 10+000 to St. 10+570 15% 6d 03-Jan-16 11-Jan-16 09-Dec-15 A 07-Mar-16 7d

QJR-CT5960-N 15 cm Thick Base Course  Layer  for simple access 0% 1d 20-Feb-16 21-Feb-16 06-Mar-16 06-Mar-16 50d

Apshalt BinderApshalt BinderApshalt Binder 39d 18-Jan-16 23-Jan-16 29-Dec-15 A 02-Mar-16 23d

QJR-CT5970 7 cm Asphalt Binder  Course Including Prime Coat RHS  & LHS from  St. 
10+000 to St. 10+040

100% 2d 18-Jan-16 20-Jan-16 29-Dec-15 A 30-Dec-15 A

QJR-CT5980 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from  St. 10+040
to St. 10+570

0% 2d 20-Jan-16 23-Jan-16 01-Mar-16 02-Mar-16 23d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 5d 23-Jan-16 30-Jan-16 03-Mar-16 08-Mar-16 39d

QJR-CT5990 Concrete protection and ditch From Sta. 10+000 to Sta. 10+150 RHS 0% 5d 23-Jan-16 30-Jan-16 03-Mar-16 08-Mar-16 39d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 12-Mar-16 17-Mar-16 10-Apr-16 16-Apr-16 18d

QJR-CT6000 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from  St. 10+000 to 
St. 10+570

0% 2d 12-Mar-16 14-Mar-16 10-Apr-16 12-Apr-16 13d

QJR-CT6010 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 10+000 to St.
10+570

0% 2d 14-Mar-16 16-Mar-16 12-Apr-16 14-Apr-16 13d

QJR-CT6010-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 0% 1d 16-Mar-16 17-Mar-16 14-Apr-16 16-Apr-16 18d

Phase Five Main Road RouPhase Five Main Road Roundabout from St. 9+100 to St. 9+340Phase Five Main Road Roundabout from St. 9+100 to St. 9+340 121d 22-Dec-15 08-May-16 20-Dec-15 A 18-May-16 -8d

QJR-CT6030 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

46.47% 121d 22-Dec-15 08-May-16 20-Dec-15 A 18-May-16 -8d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 42d 22-Dec-15 20-Jan-16 20-Dec-15 A 21-Feb-16 A

QJR-CT6070 Road excavation including (cut/fill) to required subgrade LHS  from St. 9+100 to 
St. 9+340

100% 11d 07-Jan-16 20-Jan-16 20-Dec-15 A 14-Jan-16 A

QJR-CT6060 Existing Block Room to be demolished to the left of the island At Sta. 9+277 RHS 100% 1d 05-Jan-16 07-Jan-16 20-Dec-15 A 20-Dec-15 A

QJR-CT6040 Road excavation including (cut/fill) to required subgrade RHS from St. 9+100 to 
St. 9+340

100% 12d 22-Dec-15 07-Jan-16 31-Jan-16 A 21-Feb-16 A

QJR-CT6050 Existing Hand Rail to be Removed From Sta. 9+150 to 9+160 100% 1d 05-Jan-16 07-Jan-16 16-Feb-16 A 16-Feb-16 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 42d 21-Jan-16 08-Mar-16 23-Dec-15 A 21-Mar-16 7d

QJR-CT6100 60 cm Thick Selected fill material   LHS  from St. 9+100 to St. 9+340 100% 5d 31-Jan-16 06-Feb-16 23-Dec-15 A 10-Feb-16 A

QJR-CT6150 UPVC 12 inch , 8 UPVC  8 inch, 3 UPVC 8 inch  for future conection (Sleeve) 
and and precast manholes

95% 10d 25-Feb-16 08-Mar-16 09-Jan-16 A 01-Mar-16 12d

QJR-CT6110 60 cm Thick Selected fill material   RHS  from St. 9+100 to St. 9+340 90% 5d 06-Feb-16 13-Feb-16 03-Feb-16 A 01-Mar-16 -9d

QJR-CT6120 30 cm  Thick Topping Layer LHS from St. 9+100 to St. 9+340 90% 5d 13-Feb-16 20-Feb-16 10-Feb-16 A 01-Mar-16 -9d

QJR-CT6120-N Excavating and installing 600mm RC drainage pipes from Sta.9+175 to Sta. 
9+260.

75% 10d 18-Feb-16 A 03-Mar-16 18d

QJR-CT6130 30 cm Thick Topping Layer RHS  from St. 9+100 to St. 9+340 0% 5d 20-Feb-16 25-Feb-16 01-Mar-16 07-Mar-16 -9d

QJR-CT3477 Catch Basin 0% 5d 21-Jan-16 28-Jan-16 16-Mar-16 21-Mar-16 7d

Retaining Walls @ 9+270Retaining Walls @ 9+270 LHS & RHSRetaining Walls @ 9+270 LHS & RHS 99d 21-Dec-15 A 22-Mar-16 30d

Engineering activitiesEngineering activitiesEngineering activities 41d 21-Dec-15 A 09-Feb-16 A

QJR-CT6300-N Date  Stoppage of work   Refer to TMGI Letter No. 
LTR-QJR-TO-05-UT-MGI-15

100% 0d 21-Dec-15 A

QJR-CT6305-N Resolved obstruction SM-15-00005-QJR-E-C-035-Regarding proposed 
retaining wall @ St. 9+270

100% 0d 25-Jan-16 A

QJR-CT6310-N Preparation Shop drawing & Engineers Review  submittal 100% 12d 26-Jan-16 A 09-Feb-16 A

Construction activitiesConstruction activitiesConstruction activities 48d 15-Feb-16 A 22-Mar-16 30d

QJR-CT6320-N Structural excavation for foundation of Retaining Wall 100% 7d 15-Feb-16 A 16-Feb-16 A

QJR-CT6330-N Blinding  for Retaining Wall 100% 3d 16-Feb-16 A 16-Feb-16 A

QJR-CT6335-N Foundation for Retaining Wall 100% 12d 17-Feb-16 A 18-Feb-16 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

09-Dec-15 A 07-Mar-16

29-Dec-15 A 02-Mar-16

03-Mar-16 08-Mar-16

10-Apr-16 16-Apr-16

20-Dec-15 A 18-May-16

Maintain traffic control and safety plan...

20-Dec-15 A 21-Feb-16 A

23-Dec-15 A 21-Mar-16

21-Dec-15 A 22-Mar-16

21-Dec-15 A 09-Feb-16 A

Date  Stoppage of work   Refer to TMGI L...

Resolved obstruction SM-15-00005-QJR

15-Feb-16 A 22-Mar-16
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QJR-CT6340-N Concrete Wall  for Retaining Wall 100% 19d 18-Feb-16 A 24-Feb-16 A

QJR-CT6345-N Isolation for retaining wall (water proofing) 100% 5d 23-Feb-16 A 27-Feb-16 A

QJR-CT6350-N Backfilling 0% 12d 09-Mar-16 22-Mar-16 30d

Sub-base course layersSub-base course layersSub-base course layers 17d 25-Feb-16 16-Mar-16 07-Mar-16 28-Mar-16 28d

QJR-CT6140 20 cm Thick Sub Base Course- First Layer RHS ffrom St. 9+100 to St. 9+340 0% 4d 25-Feb-16 01-Mar-16 07-Mar-16 12-Mar-16 -9d

QJR-CT6160 20 cm Thick Sub Base Course- First Layer LHS from St. 9+100 to St. 9+340 0% 4d 01-Mar-16 06-Mar-16 12-Mar-16 16-Mar-16 -9d

QJR-CT6170 20 cm Thick Sub Base Course- Second  Layer RHS from St. 9+100 to St. 9+340 0% 4d 06-Mar-16 10-Mar-16 16-Mar-16 21-Mar-16 -9d

QJR-CT6180 20 cm Thick Sub Base Course- Second  Layer LHS  from St. 9+100 to St. 9+340 0% 4d 10-Mar-16 15-Mar-16 21-Mar-16 27-Mar-16 -9d

QJR-CT6180-N 15 cm Thick Sub Base Course- for simple access 0% 1d 15-Mar-16 16-Mar-16 27-Mar-16 28-Mar-16 28d

Base-course layersBase-course layersBase-course layers 13d 15-Mar-16 31-Mar-16 27-Mar-16 11-Apr-16 -9d

QJR-CT6190 15 cm Thick Base Course  Layer RHS  from St. 9+100 to St. 9+340 0% 4d 15-Mar-16 20-Mar-16 27-Mar-16 31-Mar-16 -9d

QJR-CT6200 15 cm Thick  Base Course  Layer LHS  from St. 9+100 to St. 9+340 0% 4d 20-Mar-16 26-Mar-16 31-Mar-16 05-Apr-16 -9d

QJR-CT6210 Foundation & Civil Works of Street Lighting Poles 0% 5d 26-Mar-16 31-Mar-16 05-Apr-16 11-Apr-16 -9d

Apshalt BinderApshalt BinderApshalt Binder 4d 31-Mar-16 05-Apr-16 11-Apr-16 16-Apr-16 -9d

QJR-CT6220 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 9+100 to St. 
9+340

0% 2d 31-Mar-16 03-Apr-16 11-Apr-16 13-Apr-16 -9d

QJR-CT6230 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 9+100 to St. 
9+340

0% 2d 03-Apr-16 05-Apr-16 13-Apr-16 16-Apr-16 -9d

Curbstone and side walkCurbstone and side walkCurbstone and side walk 26d 05-Apr-16 08-May-16 16-Apr-16 18-May-16 -8d

QJR-CT6240 Precast Conc. Curbstone for Side Walk Roundabout (3) from St. 9+100 to St. 
9+340

0% 7d 05-Apr-16 13-Apr-16 16-Apr-16 25-Apr-16 -9d

QJR-CT6250 Precast Conc. Curbstone for Median  and island Roundabout (3)from St. 9+100 
to St. 9+340

0% 7d 13-Apr-16 23-Apr-16 25-Apr-16 04-May-16 -9d

QJR-CT6290 Interlocking Blocks for island Roundabout (3) from St. 9+100 to St. 9+320 0% 5d 23-Apr-16 28-Apr-16 04-May-16 10-May-16 -7d

QJR-CT6260 20 cm base course layer for side walk and Median Roundabout (3) from St. 
9+100 to St. 9+340

0% 7d 23-Apr-16 02-May-16 04-May-16 12-May-16 -9d

QJR-CT6280 Concrete works  for side walk and Median Roundabout (3) from St. 9+100 to St.
9+340

0% 5d 25-Apr-16 02-May-16 07-May-16 12-May-16 -9d

QJR-CT6300 Install Street Lighting Poles From Sta. 9+115 to Sta. 9+375  (Poles No.17) 0% 5d 02-May-16 08-May-16 12-May-16 18-May-16 -8d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 02-May-16 07-May-16 12-May-16 17-May-16 -9d

QJR-CT6310 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 9+100 to St. 
9+340

0% 2d 02-May-16 04-May-16 12-May-16 15-May-16 -9d

QJR-CT6320 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 9+100 to St. 
9+340

0% 2d 04-May-16 07-May-16 15-May-16 17-May-16 -9d

Hand RailHand RailHand Rail 5d 13-Apr-16 19-Apr-16 25-Apr-16 02-May-16 0d

QJR-CT6270 Hand Rail  From Sta. 9+120 to 9+150 LHS, L=30 m & From Sta. 9+150 to 
9+250 RHS

0% 5d 13-Apr-16 19-Apr-16 25-Apr-16 02-May-16 0d

Crew #2 from St. 10+570 toCrew #2 from St. 10+570 to St. 14+152Crew #2 from St. 10+570 to St. 14+152 290d 10-Aug-15 14-Apr-16 09-Aug-15 A 26-May-16 -17d

Phase One Main Road  fromPhase One Main Road  from St. 13+980 to St.13+425Phase One Main Road  from St. 13+980 to St.13+425 227d 10-Aug-15 07-Mar-16 18-Aug-15 A 24-Mar-16 46d

QJR-CT6400 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities -Area C

89.45% 181d 10-Aug-15 07-Mar-16 18-Aug-15 A 24-Mar-16 37d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 163d 10-Aug-15 15-Feb-16 18-Aug-15 A 01-Mar-16 50d

QJR-CT6410 Road excavation including (cut/fill) to required subgrade LHS  from St. 13+980 
to St.13+425

100% 22d 10-Aug-15 03-Sep-15 18-Aug-15 A 30-Dec-15 A

QJR-CT6420 Road excavation including (cut/fill) to required subgrade RHS  from St. 13+980 
to St.13+425

100% 22d 11-Oct-15 05-Nov-15 10-Oct-15 A 30-Dec-15 A

QJR-CT6450 Simple Access Road  excavation including (cut/fill) to required subgrade At Sta. 
13+941.88 LHS

0% 1d 14-Feb-16 15-Feb-16 01-Mar-16 01-Mar-16 50d

Pipe CulvertPipe CulvertPipe Culvert 20d 14-Dec-15 18-Feb-16 10-Feb-16 A 03-Mar-16 50d

QJR-CT6440 Pipe Culvert Sta. 13+580, 1Dia 1000 mm, L= 14.0 m, Slope= 2.00 % At Sta. 
13+580

90% 14d 14-Dec-15 02-Jan-16 10-Feb-16 A 02-Mar-16 9d

QJR-CT6430-N Pipe Culvert Sta. 13+875, 1Dia 800 mm, L= 14.0 m, Slope= 2.00 % At Sta. 
13+875

90% 10d 17-Dec-15 29-Dec-15 18-Feb-16 A 01-Mar-16 52d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

07-Mar-16 28-Mar-16

27-Mar-16 11-Apr-16

11-Apr-16 16-Apr-16

16-Apr-16 18-May-16

12-May-16 17-May-16

25-Apr-16 02-May-16

09-Aug-15 A 26-May-16

18-Aug-15 A 24-Mar-16

Maintain traffic control and safety plan...

18-Aug-15 A 01-Mar-16

10-Feb-16 A 03-Mar-16
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QJR-CT6490 Crossing Pipe Culvert, 1Dia 400 mm, L= 10.0 m At Sta. 13+941.88 LHS 0% 2d 15-Feb-16 18-Feb-16 02-Mar-16 03-Mar-16 50d

Embankment ConstructEmbankment ConstructionEmbankment Construction 56d 27-Oct-15 07-Jan-16 07-Oct-15 A 21-Feb-16 A

QJR-CT6470 Subgrade for replacemnt   from St. 13+980 to St.13+425 RHS 100% 10d 04-Nov-15 17-Nov-15 07-Oct-15 A 27-Dec-15 A

QJR-CT6480 60 cm Thick Selected fill material   RHS  from St. 13+980 to St.13+425 100% 15d 27-Oct-15 14-Nov-15 17-Oct-15 A 15-Feb-16 A

QJR-CT6520 20 cm - 30 cm Thick Topping Layer LHS  from St. 13+980 to St.13+425 100% 10d 26-Dec-15 07-Jan-16 02-Nov-15 A 21-Feb-16 A

QJR-CT6460 Subgrade for replacemnt   from St. 13+980 to St.13+425 LHS 100% 10d 14-Nov-15 28-Nov-15 14-Nov-15 A 08-Dec-15 A

QJR-CT6500 60 cm Thick Selected fill material   LHS  from St. 13+980 to St.13+425 100% 15d 27-Oct-15 14-Nov-15 21-Nov-15 A 30-Dec-15 A

QJR-CT6510 20 cm - 30 cm Thick Topping Layer RHS  from St. 13+980 to St.13+425 100% 10d 12-Dec-15 26-Dec-15 02-Dec-15 A 21-Feb-16 A

Sub-base course layersSub-base course layersSub-base course layers 33d 07-Jan-16 20-Feb-16 11-Jan-16 A 05-Mar-16 50d

QJR-CT6530 20 cm Thick Sub Base Course First Layer RHS  from St. 13+980 to St.13+425 85% 6d 07-Jan-16 14-Jan-16 11-Jan-16 A 01-Mar-16 5d

QJR-CT6540 20 cm Thick Sub Base Course First Layer LHS  from St. 13+980 to St.13+425 85% 6d 14-Jan-16 21-Jan-16 11-Jan-16 A 01-Mar-16 5d

QJR-CT6550 20 cm Thick Sub Base Course Second  Layer RHS  from St. 13+980 to 
St.13+425

50% 6d 21-Jan-16 30-Jan-16 13-Jan-16 A 03-Mar-16 5d

QJR-CT6560 20 cm Thick Sub Base Course Second  Layer LHS  from St. 13+980 to 
St.13+425

50% 6d 30-Jan-16 06-Feb-16 13-Jan-16 A 03-Mar-16 5d

QJR-CT6560-N Sub Base Course   Layer for Simple Access 0% 1d 18-Feb-16 20-Feb-16 05-Mar-16 05-Mar-16 50d

Base-course layersBase-course layersBase-course layers 12d 06-Feb-16 22-Feb-16 10-Feb-16 A 07-Mar-16 50d

QJR-CT6580 15 cm Thick  Base Course  Layer LHS  from St. 13+980 to St.13+425 15% 6d 14-Feb-16 22-Feb-16 10-Feb-16 A 07-Mar-16 5d

QJR-CT6570 15 cm Thick Base Course Layer RHS  from St. 13+980 to St.13+425 15% 6d 06-Feb-16 14-Feb-16 10-Feb-16 A 07-Mar-16 5d

QJR-CT6580-N 15 cm Thick Base Course Layer for simple access 0% 1d 20-Feb-16 21-Feb-16 06-Mar-16 06-Mar-16 50d

Apshalt BinderApshalt BinderApshalt Binder 4d 22-Feb-16 27-Feb-16 07-Mar-16 12-Mar-16 5d

QJR-CT6590 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 13+980 to 
St.13+425

0% 2d 22-Feb-16 24-Feb-16 07-Mar-16 09-Mar-16 5d

QJR-CT6600 7 cm Asphalt Binder  Course Including Prime Coat LHS  from St. 13+980 to 
St.13+425

0% 2d 24-Feb-16 27-Feb-16 09-Mar-16 12-Mar-16 5d

CurbstoneCurbstoneCurbstone 1d 27-Feb-16 28-Feb-16 12-Mar-16 13-Mar-16 8d

QJR-CT6600-N Precast Conc. Curbstone  From Sta. 13+425 to Sta. 13+720 RHS 0% 1d 27-Feb-16 28-Feb-16 12-Mar-16 13-Mar-16 8d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 5d 27-Feb-16 03-Mar-16 12-Mar-16 17-Mar-16 9d

QJR-CT6610 Concrete protection and ditch From Sta. 13+500 to Sta. 13+875 LHS 0% 5d 27-Feb-16 03-Mar-16 12-Mar-16 17-Mar-16 6d

QJR-CT6640-NEW Step Barrier  From Sta.13+425 to Sta. 13+540 RHS 0% 5d 12-Mar-16 17-Mar-16 5d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 28-Feb-16 07-Mar-16 17-Mar-16 24-Mar-16 37d

QJR-CT6620 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 13+980 to 
St.13+425

0% 2d 28-Feb-16 01-Mar-16 17-Mar-16 20-Mar-16 4d

QJR-CT6630 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 13+980 to 
St.13+425

0% 2d 03-Mar-16 06-Mar-16 20-Mar-16 22-Mar-16 4d

QJR-CT6630-N 6 cm Asphalt Wearing   Course Including Prime   Coat for simple access 0% 1d 06-Mar-16 07-Mar-16 22-Mar-16 24-Mar-16 37d

Phase Two Main Road  fromPhase Two Main Road  from St. 13+425 to St. 13+000Phase Two Main Road  from St. 13+425 to St. 13+000 189d 22-Sep-15 12-Mar-16 09-Aug-15 A 29-Mar-16 41d

QJR-CT6700 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

25% 148d 22-Sep-15 12-Mar-16 09-Aug-15 A 29-Mar-16 33d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 119d 03-Oct-15 15-Feb-16 09-Aug-15 A 01-Mar-16 52d

QJR-CT6780 Road excavation including (cut/fill) to required subgrade LHS from St. 13+425 to
St. 13+000

100% 10d 04-Oct-15 14-Oct-15 09-Aug-15 A 22-Oct-15 A

QJR-CT6790 Existing trees to be Relocated12+974,13+043,13+075 L,13+096 L,13+216, 
13+254 L,13+330 L,13+360 to Sta. 13+425 LHS

100% 1d 03-Oct-15 04-Oct-15 13-Aug-15 A 24-Aug-15 A

QJR-CT6830 Road excavation including (cut/fill) to required subgrade RHS from St. 13+425 to
St. 13+000

100% 10d 08-Oct-15 20-Oct-15 30-Sep-15 A 25-Oct-15 A

QJR-CT6820 Simple Access Road excavation including (cut/fill)  At Sta. 13+144 RHS, L= 5.72 
m,

0% 1d 14-Feb-16 15-Feb-16 01-Mar-16 01-Mar-16 52d

Pipe CulvertPipe CulvertPipe Culvert 14d 11-Nov-15 29-Nov-15 31-Oct-15 A 10-Dec-15 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

07-Oct-15 A 21-Feb-16 A

11-Jan-16 A 05-Mar-16

10-Feb-16 A 07-Mar-16

07-Mar-16 12-Mar-16

12-Mar-16 13-Mar-16

12-Mar-16 17-Mar-16

17-Mar-16 24-Mar-16

09-Aug-15 A 29-Mar-16

Maintain traffic control and safety plan...

09-Aug-15 A 01-Mar-16

31-Oct-15 A 10-Dec-15 A
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QJR-CT6800 Pipe Culvert Sta. 13+095, 1Dia 1000 mm, L= 16.0 m, Slope= 2.00 %  At Sta. 
13+140

100% 14d 11-Nov-15 29-Nov-15 31-Oct-15 A 10-Dec-15 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 44d 22-Sep-15 19-Nov-15 01-Oct-15 A 31-Oct-15 A

QJR-CT6840 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 13+425 to St. 13+000

100% 6d 22-Sep-15 01-Oct-15 01-Oct-15 A 31-Oct-15 A

QJR-CT6850 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 13+425 to St. 13+000

100% 6d 11-Nov-15 19-Nov-15 01-Oct-15 A 24-Oct-15 A

Sub-base course layersSub-base course layersSub-base course layers 38d 14-Jan-16 16-Feb-16 06-Oct-15 A 02-Mar-16 52d

QJR-CT6860 15 cm Thick Sub Base Course  Layer RHS from St. 13+425 to St. 13+000 100% 13d 14-Jan-16 01-Feb-16 06-Oct-15 A 17-Nov-15 A

QJR-CT6870 15 cm Thick Sub Base Course  Layer LHS from St. 13+425 to St. 13+000 100% 13d 19-Jan-16 06-Feb-16 08-Oct-15 A 17-Nov-15 A

QJR-CT6870-N Sub Base Course for simple access 0% 1d 15-Feb-16 16-Feb-16 02-Mar-16 02-Mar-16 52d

Base-course layersBase-course layersBase-course layers 71d 05-Dec-15 18-Feb-16 21-Nov-15 A 03-Mar-16 52d

QJR-CT6890 15 cm Thick  Base Course  Layer LHS from St. 13+425 to St. 13+000 100% 8d 14-Dec-15 26-Dec-15 21-Nov-15 A 23-Dec-15 A

QJR-CT6880 15 cm Thick Base Course  Layer RHS from St. 13+425 to St. 13+000 100% 8d 05-Dec-15 14-Dec-15 21-Nov-15 A 23-Dec-15 A

QJR-CT6890-N Base Course  Layer  for simple access 0% 1d 16-Feb-16 18-Feb-16 03-Mar-16 03-Mar-16 52d

Apshalt BinderApshalt BinderApshalt Binder 48d 02-Jan-16 07-Jan-16 23-Dec-15 A 02-Mar-16 15d

QJR-CT6900 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 13+390 
to St. 13+000

100% 2d 02-Jan-16 04-Jan-16 23-Dec-15 A 29-Dec-15 A

QJR-CT6920 7 cm Asphalt Binder  Course Including Prime Coat  RHS &LHS from St. 13+390 
to St. 13+425

0% 2d 04-Jan-16 07-Jan-16 01-Mar-16 02-Mar-16 15d

CurbstoneCurbstoneCurbstone 5d 07-Jan-16 13-Jan-16 03-Mar-16 08-Mar-16 15d

QJR-CT8520-N Precast Conc. Curbstone  From Sta. 13+200 to Sta. 13+425 RHS 0% 5d 07-Jan-16 13-Jan-16 03-Mar-16 08-Mar-16 15d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 35d 26-Dec-15 13-Jan-16 04-Jan-16 A 06-Mar-16 21d

QJR-CT6960-NEW Step Barrier  From Sta.13+000 to Sta. 13+425 RHS 85% 20d 04-Jan-16 A 03-Mar-16 24d

QJR-CT6930 Concrete protection and ditch From Sta. 13+000 to Sta. 13+500 LHS 85% 5d 07-Jan-16 13-Jan-16 19-Jan-16 A 01-Mar-16 21d

QJR-CT6910 Existing Stone Wall to reconstructed At Sta. 13+180 LHS & At Sta. 13+488 LHS 0% 5d 26-Dec-15 31-Dec-15 01-Mar-16 06-Mar-16 17d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 06-Mar-16 12-Mar-16 22-Mar-16 29-Mar-16 33d

QJR-CT6940 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+425 to St.
13+000

0% 2d 06-Mar-16 08-Mar-16 22-Mar-16 26-Mar-16 4d

QJR-CT6950 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+425 to St. 
13+000

0% 2d 08-Mar-16 10-Mar-16 26-Mar-16 28-Mar-16 4d

QJR-CT6950-N 6 cm Asphalt Wearing   Course Including Prime   Coat for simple access 0% 1d 10-Mar-16 12-Mar-16 28-Mar-16 29-Mar-16 33d

Phase Three  Main Road froPhase Three  Main Road from St. 13+000 to St. 12+500Phase Three  Main Road from St. 13+000 to St. 12+500 137d 13-Oct-15 16-Mar-16 25-Aug-15 A 03-Apr-16 29d

QJR-CT7000 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

25% 137d 13-Oct-15 16-Mar-16 25-Aug-15 A 03-Apr-16 29d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 111d 13-Oct-15 15-Feb-16 25-Aug-15 A 01-Mar-16 50d

QJR-CT7020 Existing trees to be Relocated At Sta. 12+706 LHS, & At Sta. 12+974 RHS 100% 1d 21-Oct-15 21-Oct-15 25-Aug-15 A 25-Aug-15 A

QJR-CT7010 Road excavation including (cut/fill) to required subgrade LHS from St. 13+000 to
St. 12+500

100% 9d 21-Oct-15 31-Oct-15 26-Aug-15 A 13-Nov-15 A

QJR-CT7030 Road excavation including (cut/fill) to required subgrade RHS from St. 13+000 to
St. 12+500

100% 9d 13-Oct-15 24-Oct-15 01-Sep-15 A 13-Nov-15 A

QJR-CT7040 Simple Access Road  excavation including (cut/fill) At Sta. 12+668 LHS, L=5.31 
m

0% 1d 14-Feb-16 15-Feb-16 01-Mar-16 01-Mar-16 50d

Pipe CulvertPipe CulvertPipe Culvert 2d 15-Feb-16 18-Feb-16 02-Mar-16 03-Mar-16 50d

QJR-CT7060 Crossing Pipe Culvert, 1Dia 400 mm, L= 6.0 m At Sta. 12+668 LHS 0% 2d 15-Feb-16 18-Feb-16 02-Mar-16 03-Mar-16 50d

Embankment ConstructEmbankment ConstructionEmbankment Construction 26d 19-Oct-15 18-Nov-15 12-Oct-15 A 18-Jan-16 A

QJR-CT7050 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 13+000 to St. 12+500

100% 21d 24-Oct-15 18-Nov-15 12-Oct-15 A 18-Jan-16 A

QJR-CT7070 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 13+000 to St. 12+500

100% 21d 19-Oct-15 11-Nov-15 12-Oct-15 A 18-Jan-16 A

Sub-base course layersSub-base course layersSub-base course layers 70d 08-Dec-15 20-Feb-16 30-Nov-15 A 05-Mar-16 50d

QJR-CT7080 15 cm Thick Sub Base Course  Layer RHS from St. 13+000 to St. 12+500 100% 7d 08-Dec-15 17-Dec-15 30-Nov-15 A 22-Jan-16 A

A M J Jul A S O N D J F M A M J J A S O
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2015 2016

01-Oct-15 A 31-Oct-15 A

06-Oct-15 A 02-Mar-16

21-Nov-15 A 03-Mar-16

23-Dec-15 A 02-Mar-16

03-Mar-16 08-Mar-16

04-Jan-16 A 06-Mar-16

22-Mar-16 29-Mar-16

25-Aug-15 A 03-Apr-16

Maintain traffic control and safety plan...

25-Aug-15 A 01-Mar-16

02-Mar-16 03-Mar-16

12-Oct-15 A 18-Jan-16 A

30-Nov-15 A 05-Mar-16
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QJR-CT7090 15 cm Thick Sub Base Course  Layer LHS from St. 13+000 to St. 12+500 100% 7d 17-Dec-15 27-Dec-15 30-Nov-15 A 22-Jan-16 A

QJR-CT7090-N Sub Base Course  Layer for simple access 0% 1d 18-Feb-16 20-Feb-16 05-Mar-16 05-Mar-16 50d

Base-course layersBase-course layersBase-course layers 57d 27-Dec-15 21-Feb-16 15-Dec-15 A 06-Mar-16 50d

QJR-CT7110 15 cm Thick  Base Course  Layer LHS from St. 13+000 to St. 12+500 95% 7d 04-Jan-16 13-Jan-16 15-Dec-15 A 01-Mar-16 19d

QJR-CT7100 15 cm Thick Base Course  Layer RHS from St. 13+000 to St. 12+500 95% 7d 27-Dec-15 04-Jan-16 15-Dec-15 A 01-Mar-16 19d

QJR-CT7110-N 15 cm Thick Base Course  Layer for simple access 0% 1d 20-Feb-16 21-Feb-16 06-Mar-16 06-Mar-16 50d

Apshalt BinderApshalt BinderApshalt Binder 40d 13-Jan-16 18-Jan-16 27-Dec-15 A 02-Mar-16 26d

QJR-CT7120 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 13+000 
to St. 12+850

100% 2d 13-Jan-16 16-Jan-16 27-Dec-15 A 28-Dec-15 A

QJR-CT7130 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 12+850 
to St. 12+500

0% 2d 16-Jan-16 18-Jan-16 01-Mar-16 02-Mar-16 26d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 15d 18-Jan-16 06-Feb-16 18-Jan-16 A 09-Mar-16 19d

QJR-CT7140 Concrete protection and ditch From Sta. 12+500 to Sta. 13+000 LHS 50% 15d 18-Jan-16 06-Feb-16 18-Jan-16 A 09-Mar-16 19d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 10-Mar-16 16-Mar-16 28-Mar-16 03-Apr-16 29d

QJR-CT7160 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+000 to St.
12+500

0% 2d 10-Mar-16 13-Mar-16 28-Mar-16 30-Mar-16 4d

QJR-CT7170 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+000 to St. 
12+500

0% 2d 13-Mar-16 15-Mar-16 30-Mar-16 02-Apr-16 4d

QJR-CT7170-N 6 cm Asphalt Wearing   Course Including Prime Coat  for simple access 0% 1d 15-Mar-16 16-Mar-16 02-Apr-16 03-Apr-16 29d

Phase Four  Main Road froPhase Four  Main Road from St. 12+500 to St. 12+000Phase Four  Main Road from St. 12+500 to St. 12+000 203d 17-Sep-15 21-Mar-16 18-Aug-15 A 07-Apr-16 32d

QJR-CT7200 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

25% 160d 17-Sep-15 21-Mar-16 18-Aug-15 A 07-Apr-16 25d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 130d 17-Sep-15 15-Feb-16 18-Aug-15 A 01-Mar-16 52d

QJR-CT7210 Road excavation including (cut/fill) to required subgrade RHS from St. 12+500 to
St. 12+000

100% 6d 16-Nov-15 23-Nov-15 18-Aug-15 A 01-Oct-15 A

QJR-CT7240 Road excavation including (cut/fill) to required subgrade LHS from St. 12+500 to
St. 12+000

100% 6d 23-Nov-15 01-Dec-15 18-Aug-15 A 01-Oct-15 A

QJR-CT7220 Existing trees to be Relocated St.12+016 R, St.12+065 R, St.12+076 to 
St.12+084 R,Sta. 12+105-12+108,12+285 R, 12+440 R

100% 1d 17-Sep-15 17-Sep-15 01-Sep-15 A 09-Sep-15 A

QJR-CT7230 Simple Access Road  excavation including (cut/fill) At Sta. 12+212 RHS, L= 7.60 
m

0% 1d 14-Feb-16 15-Feb-16 01-Mar-16 01-Mar-16 52d

Pipe CulvertPipe CulvertPipe Culvert 0d 0d

Embankment ConstructEmbankment ConstructionEmbankment Construction 10d 19-Sep-15 04-Oct-15 12-Sep-15 A 22-Sep-15 A

QJR-CT7260 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 12+500 to St. 12+000

100% 5d 19-Sep-15 28-Sep-15 12-Sep-15 A 22-Sep-15 A

QJR-CT7270 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 12+500 to St. 12+000

100% 5d 28-Sep-15 04-Oct-15 12-Sep-15 A 22-Sep-15 A

Sub-base course layersSub-base course layersSub-base course layers 25d 31-Jan-16 20-Feb-16 22-Sep-15 A 02-Mar-16 52d

QJR-CT7280 15 cm Thick Sub Base Course Layer RHS from St. 12+500 to St. 12+000 100% 7d 31-Jan-16 08-Feb-16 22-Sep-15 A 27-Dec-15 A

QJR-CT7290 15 cm Thick Sub Base Course  Layer LHS from St. 12+500 to St. 12+000 100% 7d 06-Feb-16 15-Feb-16 22-Sep-15 A 27-Dec-15 A

QJR-CT7290-N Sub Base Course  Layer for simple access 0% 1d 18-Feb-16 20-Feb-16 02-Mar-16 02-Mar-16 52d

Base-course layersBase-course layersBase-course layers 20d 08-Feb-16 24-Feb-16 21-Oct-15 A 03-Mar-16 52d

QJR-CT7310 15 cm Thick  Base Course  Layer LHS from St. 12+500 to St. 12+000 98.99% 7d 15-Feb-16 24-Feb-16 21-Oct-15 A 01-Mar-16 28d

QJR-CT7300 15 cm Thick Base Course Layer RHS from St. 12+500 to St. 12+000 98.99% 7d 08-Feb-16 18-Feb-16 21-Oct-15 A 01-Mar-16 4d

QJR-CT7300-N Base Course Layer for simple access 0% 1d 20-Feb-16 21-Feb-16 03-Mar-16 03-Mar-16 52d

Apshalt BinderApshalt BinderApshalt Binder 113d 11-Nov-15 20-Jan-16 12-Nov-15 A 02-Apr-16 4d

QJR-CT7320 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 12+100 to St. 
12+000

100% 2d 11-Nov-15 14-Nov-15 12-Nov-15 A 12-Nov-15 A

QJR-CT7330 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 12+400 to St. 
12+100

100% 2d 28-Nov-15 30-Nov-15 25-Nov-15 A 26-Nov-15 A

QJR-CT7330-N 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 12+400 to St. 
12+500

0% 2d 18-Jan-16 20-Jan-16 30-Mar-16 02-Apr-16 4d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 10d 22-Feb-16 05-Mar-16 20-Dec-15 A 01-Mar-16 29d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

15-Dec-15 A 06-Mar-16

27-Dec-15 A 02-Mar-16

18-Jan-16 A 09-Mar-16

28-Mar-16 03-Apr-16

18-Aug-15 A 07-Apr-16

Maintain traffic control and safety plan...

18-Aug-15 A 01-Mar-16

12-Sep-15 A 22-Sep-15 A

22-Sep-15 A 02-Mar-16

21-Oct-15 A 03-Mar-16

12-Nov-15 A 02-Apr-16

20-Dec-15 A 01-Mar-16
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QJR-CT7340 Concrete protection and ditch From Sta. 12+000 to Sta. 12+500 RHS & LHS 90% 10d 22-Feb-16 05-Mar-16 20-Dec-15 A 01-Mar-16 29d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 15-Mar-16 21-Mar-16 02-Apr-16 07-Apr-16 25d

QJR-CT7350 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 12+500 to St.
12+000

0% 2d 15-Mar-16 17-Mar-16 02-Apr-16 04-Apr-16 4d

QJR-CT7360 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 12+500 to St. 
12+000

0% 2d 17-Mar-16 20-Mar-16 04-Apr-16 06-Apr-16 4d

QJR-CT7360-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 0% 1d 20-Mar-16 21-Mar-16 06-Apr-16 07-Apr-16 25d

Phase Five Main Road  fromPhase Five Main Road  from St. 12+000 to St. 11+550Phase Five Main Road  from St. 12+000 to St. 11+550 109d 28-Nov-15 27-Mar-16 18-Aug-15 A 12-Apr-16 21d

QJR-CT7400 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

25% 109d 28-Nov-15 27-Mar-16 18-Aug-15 A 12-Apr-16 21d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 75d 28-Nov-15 15-Feb-16 18-Aug-15 A 01-Mar-16 52d

QJR-CT7410 Road excavation including (cut/fill) to required subgrade RHS from St. 12+000 to
St. 11+550

100% 5d 28-Nov-15 03-Dec-15 18-Aug-15 A 22-Aug-15 A

QJR-CT7430 Road excavation including (cut/fill) to required subgrade LHS from St. 12+000 to
St. 11+550

100% 5d 03-Dec-15 10-Dec-15 18-Aug-15 A 22-Aug-15 A

QJR-CT7440 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
11+555 LHS, L=20.58 m

0% 1d 14-Feb-16 15-Feb-16 01-Mar-16 01-Mar-16 50d

QJR-CT7450 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
11+895 LHS, L=7.14 m

0% 1d 14-Feb-16 15-Feb-16 01-Mar-16 01-Mar-16 52d

Pipe CulvertPipe CulvertPipe Culvert 34d 17-Dec-15 18-Feb-16 04-Jan-16 A 03-Mar-16 50d

QJR-CT7420 Construct  Pipe Culvert At Sta. 11+560,  2 Dia 800 mm, L= 18 m At Sta. 11+560 100% 14d 17-Dec-15 03-Jan-16 04-Jan-16 A 08-Feb-16 A

QJR-CT7470 Crossing Pipe Culvert At Sta. 11+560,  1Dia 400 mm, L= 6.0 m At Sta. 11+895 
LHS

0% 2d 15-Feb-16 18-Feb-16 02-Mar-16 03-Mar-16 50d

Embankment ConstructEmbankment ConstructionEmbankment Construction 8d 12-Dec-15 22-Dec-15 22-Aug-15 A 10-Sep-15 A

QJR-CT7460 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 12+000 to St. 11+550

100% 4d 12-Dec-15 17-Dec-15 22-Aug-15 A 10-Sep-15 A

QJR-CT7480 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 12+000 to St. 11+550

100% 4d 17-Dec-15 22-Dec-15 22-Aug-15 A 10-Sep-15 A

Sub-base course layersSub-base course layersSub-base course layers 17d 13-Feb-16 23-Feb-16 12-Sep-15 A 05-Mar-16 50d

QJR-CT7490 15 cm Thick Sub Base Course  Layer RHS from St. 12+000 to St. 11+550 100% 4d 13-Feb-16 18-Feb-16 12-Sep-15 A 22-Sep-15 A

QJR-CT7500 15 cm Thick Sub Base Course  Layer LHS from St. 12+000 to St. 11+550 100% 4d 18-Feb-16 23-Feb-16 12-Sep-15 A 22-Sep-15 A

QJR-CT7500-N Sub Base Course  Layer for simple access 0% 1d 18-Feb-16 20-Feb-16 05-Mar-16 05-Mar-16 50d

Base-course layersBase-course layersBase-course layers 8d 20-Feb-16 10-Mar-16 12-Oct-15 A 06-Mar-16 50d

QJR-CT7520 15 cm Thick  Base Course Layer LHS from St. 12+000 to St. 11+550 100% 4d 06-Mar-16 10-Mar-16 12-Oct-15 A 26-Oct-15 A

QJR-CT7510 15 cm Thick Base Course  Layer RHS from St. 12+000 to St. 11+550 100% 4d 01-Mar-16 06-Mar-16 12-Oct-15 A 26-Oct-15 A

QJR-CT7510-N 15 cm Thick Base Course  Layer for simple access 0% 1d 20-Feb-16 21-Feb-16 06-Mar-16 06-Mar-16 50d

Apshalt BinderApshalt BinderApshalt Binder 41d 20-Jan-16 15-Feb-16 11-Nov-15 A 04-Apr-16 6d

QJR-CT7530 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 12+000 
to St. 11+600

100% 2d 14-Feb-16 15-Feb-16 11-Nov-15 A 12-Nov-15 A

QJR-CT7540 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 11+550 
to St. 11+600

0% 2d 20-Jan-16 23-Jan-16 02-Apr-16 04-Apr-16 6d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 6d 23-Jan-16 31-Jan-16 22-Dec-15 A 01-Mar-16 34d

QJR-CT7550 Concrete protection and ditch From Sta. 11+550 to Sta. 12+000 RHS & LHS 95% 6d 23-Jan-16 31-Jan-16 22-Dec-15 A 01-Mar-16 34d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 20-Mar-16 27-Mar-16 06-Apr-16 12-Apr-16 21d

QJR-CT7570 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 12+000 to St.
11+550

0% 2d 20-Mar-16 22-Mar-16 06-Apr-16 09-Apr-16 4d

QJR-CT7580 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 12+000 to St. 
11+550

0% 2d 22-Mar-16 26-Mar-16 09-Apr-16 11-Apr-16 4d

QJR-CT7580-N 6 cm Asphalt Wearing   Course Including Prime  Coat  for simple access 0% 1d 26-Mar-16 27-Mar-16 11-Apr-16 12-Apr-16 21d

Phase Six  Main Road RounPhase Six  Main Road Roundabout from St. 11+550 to St. 11+350Phase Six  Main Road Roundabout from St. 11+550 to St. 11+350 121d 24-Nov-15 30-Mar-16 08-Nov-15 A 11-May-16 -2d

QJR-CT7600 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

51.98% 121d 24-Nov-15 30-Mar-16 08-Nov-15 A 11-May-16 -2d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 12d 24-Nov-15 15-Dec-15 08-Nov-15 A 02-Mar-16 -3d

QJR-CT7610 Road excavation including (cut/fill) to required subgrade RHS from St. 11+550 to
St. 11+350

75% 7d 07-Dec-15 15-Dec-15 08-Nov-15 A 02-Mar-16 -3d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

02-Apr-16 07-Apr-16

18-Aug-15 A 12-Apr-16

Maintain traffic control and safety plan...

18-Aug-15 A 01-Mar-16

04-Jan-16 A 03-Mar-16

22-Aug-15 A 10-Sep-15 A

12-Sep-15 A 05-Mar-16

12-Oct-15 A 06-Mar-16

11-Nov-15 A 04-Apr-16

22-Dec-15 A 01-Mar-16

06-Apr-16 12-Apr-16

08-Nov-15 A 11-May-16

Maintain traffic control and safety plan...

08-Nov-15 A 02-Mar-16
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QJR-CT7630 Road excavation including (cut/fill) to required subgrade LHS from St. 11+550 to 
St. 11+350

75% 7d 24-Nov-15 02-Dec-15 01-Dec-15 A 02-Mar-16 -16d

Retaining WallsRetaining WallsRetaining Walls 34d 22-Dec-15 02-Feb-16 13-Jan-16 A 30-Jan-16 A

QJR-CT7610-N Structural excavation for Retaining Wall from St. 11+500 to St. 11+543.7 LHS 100% 5d 22-Dec-15 28-Dec-15 13-Jan-16 A 14-Jan-16 A

QJR-CT7612-N Blinding  for Retaining Wall, from St. 11+500 to St. 11+543.7 LHS 100% 5d 29-Dec-15 03-Jan-16 16-Jan-16 A 16-Jan-16 A

QJR-CT7614-N Foundation for Retaining Wall,from St. 11+500 to St. 11+543.7 LHS 100% 15d 04-Jan-16 21-Jan-16 17-Jan-16 A 18-Jan-16 A

QJR-CT7616-N Concrete Wall  for Retaining Wall, from St. 11+500 to St. 11+543.7 LHS 100% 20d 10-Jan-16 02-Feb-16 20-Jan-16 A 30-Jan-16 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 37d 15-Dec-15 03-Jan-16 09-Nov-15 A 03-Mar-16 -16d

QJR-CT7640 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 11+550 to St. 11+350

70% 7d 15-Dec-15 26-Dec-15 09-Nov-15 A 03-Mar-16 -16d

QJR-CT7660 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 11+550 to St. 11+350

70% 7d 26-Dec-15 03-Jan-16 02-Dec-15 A 03-Mar-16 -16d

Pipe CulvertPipe CulvertPipe Culvert 33d 03-Jan-16 13-Jan-16 13-Jan-16 A 03-Mar-16 -3d

QJR-CT7620 Construct Pipe Culvert 1 Dia 600 mm, L= 21 m At Sta. 11+440 100% 8d 03-Jan-16 13-Jan-16 13-Jan-16 A 23-Feb-16 A

QJR-CT7650 UPVC 12 inch , 8 UPVC  8 inch  for future conection (Sleeve) and precast 
manholes

40% 5d 03-Jan-16 10-Jan-16 30-Jan-16 A 03-Mar-16 -3d

Sub-base course layersSub-base course layersSub-base course layers 14d 03-Jan-16 20-Jan-16 03-Mar-16 20-Mar-16 -16d

QJR-CT7670 15 cm Thick Sub Base Course Layer RHS from St. 11+550 to St. 11+350 0% 7d 03-Jan-16 12-Jan-16 03-Mar-16 12-Mar-16 -16d

QJR-CT7680 15 cm Thick Sub Base Course Layer LHS from St. 11+550 to St. 11+350 0% 7d 12-Jan-16 20-Jan-16 12-Mar-16 20-Mar-16 -16d

Base-course layersBase-course layersBase-course layers 16d 20-Jan-16 09-Feb-16 20-Mar-16 09-Apr-16 -16d

QJR-CT7690 15 cm Thick Base Course  Layer RHS from St. 11+550 to St. 11+350 0% 7d 20-Jan-16 30-Jan-16 20-Mar-16 29-Mar-16 -16d

QJR-CT7700 15 cm Thick  Base Course   Layer LHS from St. 11+550 to St. 11+350 0% 7d 30-Jan-16 07-Feb-16 29-Mar-16 06-Apr-16 -16d

QJR-CT7710 Foundation & Civil Works of Street Lighting Poles (Poles No. 15) 0% 2d 07-Feb-16 09-Feb-16 06-Apr-16 09-Apr-16 -16d

Apshalt BinderApshalt BinderApshalt Binder 4d 09-Feb-16 15-Feb-16 09-Apr-16 13-Apr-16 -16d

QJR-CT7720 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 11+550 to St. 
11+350

0% 2d 09-Feb-16 13-Feb-16 09-Apr-16 11-Apr-16 -16d

QJR-CT7730 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 11+550 to St. 
11+350

0% 2d 13-Feb-16 15-Feb-16 11-Apr-16 13-Apr-16 -16d

Curbstone and side walkCurbstone and side walkCurbstone and side walk 16d 15-Feb-16 06-Mar-16 13-Apr-16 04-May-16 4d

QJR-CT7750 Precast Conc. Curbstone for side Walk Roundabout (4) from St. 11+550 to St. 
11+350

0% 5d 15-Feb-16 22-Feb-16 13-Apr-16 19-Apr-16 -16d

QJR-CT7760 Precast Conc. Curbstone for Mediane  and island Roundabout (4) from St. 
11+550 to St. 11+350

0% 5d 22-Feb-16 28-Feb-16 19-Apr-16 26-Apr-16 -16d

QJR-CT7770 20 cm base course layer for side walk and Mediane Roundabout (4) from St. 
11+550 to St. 11+350

0% 5d 24-Feb-16 01-Mar-16 23-Apr-16 28-Apr-16 -16d

QJR-CT7780 Interlocking Blocks for island Roundabout (4) from St. 11+550 to St. 11+350 0% 5d 28-Feb-16 05-Mar-16 26-Apr-16 03-May-16 -13d

QJR-CT7790 Concrete works  for side walk and Mediane Roundabout (4) from St. 11+550 to 
St. 11+350

0% 5d 29-Feb-16 06-Mar-16 27-Apr-16 04-May-16 -16d

QJR-CT7810 Install Street Lighting Poles Roundabout (4) From Sta. 11+290 to Sta. 11+550 0% 5d 29-Feb-16 06-Mar-16 27-Apr-16 04-May-16 4d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 18d 15-Feb-16 08-Mar-16 13-Apr-16 07-May-16 -16d

QJR-CT7740 Concrete protection and ditch 0% 1d 15-Feb-16 16-Feb-16 13-Apr-16 14-Apr-16 1d

QJR-CT7800 Earth Ditch From Sta. 11+350 to Sta. 11+550 LHS 0% 2d 06-Mar-16 08-Mar-16 04-May-16 07-May-16 -16d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 26-Mar-16 30-Mar-16 07-May-16 11-May-16 -16d

QJR-CT7820 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+550 to St.
11+350

0% 2d 26-Mar-16 28-Mar-16 07-May-16 09-May-16 -16d

QJR-CT7830 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+550 to St. 
11+350

0% 2d 28-Mar-16 30-Mar-16 09-May-16 11-May-16 -16d

Phase Seven  Main Road frPhase Seven  Main Road from St. 11+350 to St. 11+000Phase Seven  Main Road from St. 11+350 to St. 11+000 174d 13-Oct-15 06-Apr-16 09-Sep-15 A 18-May-16 -8d

QJR-CT7850 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

63.08% 174d 13-Oct-15 06-Apr-16 09-Sep-15 A 18-May-16 -8d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 111d 13-Oct-15 15-Feb-16 09-Sep-15 A 01-Mar-16 48d

QJR-CT7910 Existing Waterline to be Relocated  From Sta. 11+000 to Sta.11+375 LHS 100% 5d 13-Oct-15 19-Oct-15 09-Sep-15 A 13-Sep-15 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

13-Jan-16 A 30-Jan-16 A

09-Nov-15 A 03-Mar-16

13-Jan-16 A 03-Mar-16

03-Mar-16 20-Mar-16

20-Mar-16 09-Apr-16

09-Apr-16 13-Apr-16

13-Apr-16 04-May-16

13-Apr-16 07-May-16

07-May-16 11-May-16

09-Sep-15 A 18-May-16

Maintain traffic control and safety plan...

09-Sep-15 A 01-Mar-16

Construction Program
Updated February 29, 2016

T.O #5
Road Project 1, Qabatiya Al Jalameh Road Project

Project Baseline Bar Level Of Effort Actual Work Baseline Milestone Early Bar Critical Bar Milestone Summary Page 32 of 35
Date Revision Checked Approved

04-Mar-16

73



Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

QJR-CT7900 Road excavation including (cut/fill) to required subgrade LHS (Widening) from 
St. 11+350 to St. 11+000

100% 3d 08-Nov-15 10-Nov-15 10-Oct-15 A 04-Dec-15 A

QJR-CT7870 Existing Fence to be Relocated From Sta. 10+767 to Sta. 10+807 RHS 100% 1d 15-Dec-15 17-Dec-15 15-Dec-15 A 15-Dec-15 A

QJR-CT7880 Existing Tree to be Relocated At Sta. 10+809 LHS, At Sta. 10+832 & Sta. 
10+836 RHS

100% 1d 15-Dec-15 17-Dec-15 15-Dec-15 A 15-Dec-15 A

QJR-CT7860 Road excavation including (cut/fill) to required subgrade RHS (Widening) from 
St. 11+350 to St. 11+000

100% 5d 15-Dec-15 22-Dec-15 16-Dec-15 A 17-Feb-16 A

QJR-CT7890 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
10+970 RHS, L= 5.54 m

0% 1d 14-Feb-16 15-Feb-16 01-Mar-16 01-Mar-16 48d

Pipe culvertPipe culvertPipe culvert 28d 22-Dec-15 19-Jan-16 17-Dec-15 A 12-Jan-16 A

QJR-CT7920 Existing Pipe Culvert 1Dia  1000 mm to be Extended At Sta. 11+255 100% 1d 22-Dec-15 24-Dec-15 17-Dec-15 A 22-Dec-15 A

QJR-CT7930 New 3 Pipes  Culvert  Dia  1000 mm  to be Constructed, At Sta. 11+255 100% 21d 24-Dec-15 19-Jan-16 17-Dec-15 A 12-Jan-16 A

Embankment ConstructEmbankment ConstructionEmbankment Construction 64d 11-Nov-15 02-Jan-16 24-Oct-15 A 02-Mar-16 13d

QJR-CT7950 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
(Widening) from St. 11+350 to St. 11+000

100% 8d 11-Nov-15 21-Nov-15 24-Oct-15 A 18-Feb-16 A

QJR-CT7940 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
(Widening) from St. 11+350 to St. 11+000

75% 8d 22-Dec-15 02-Jan-16 17-Dec-15 A 02-Mar-16 13d

Sub-base course layersSub-base course layersSub-base course layers 51d 20-Jan-16 23-Feb-16 09-Dec-15 A 27-Mar-16 34d

QJR-CT7970 15 cm Thick Sub Base Course-  Layer LHS (Widening) from St. 11+350 to St. 
11+000

95% 5d 26-Jan-16 02-Feb-16 09-Dec-15 A 01-Mar-16 20d

QJR-CT7970-N Sub Base Course-  Layer for simple access 0% 1d 15-Feb-16 16-Feb-16 02-Mar-16 02-Mar-16 48d

QJR-CT7975-N Foundation & Civil Works of Street Lighting Poles @ st.11+290 0% 5d 16-Feb-16 23-Feb-16 03-Mar-16 08-Mar-16 48d

QJR-CT7960 15 cm Thick Sub Base Course-  Layer RHS (Widening) from St. 11+350 to St. 
11+000

0% 5d 20-Jan-16 26-Jan-16 20-Mar-16 27-Mar-16 -1d

Base-course layersBase-course layersBase-course layers 56d 07-Feb-16 22-Feb-16 09-Dec-15 A 03-Apr-16 27d

QJR-CT7990 15 cm Thick  Base Course-   Layer LHS (Widening) from St. 11+350 to St. 
11+000

90% 5d 14-Feb-16 21-Feb-16 09-Dec-15 A 01-Mar-16 28d

QJR-CT7980 15 cm Thick Base Course-   Layer RHS (Widening) from St. 11+350 to St. 
11+000

0% 5d 07-Feb-16 14-Feb-16 27-Mar-16 02-Apr-16 2d

QJR-CT7980-N 15 cm Thick Base Course-   Layer  for simple access 0% 1d 21-Feb-16 22-Feb-16 02-Apr-16 03-Apr-16 27d

Apshalt BinderApshalt BinderApshalt Binder 28d 21-Feb-16 25-Feb-16 30-Jan-16 A 04-Apr-16 11d

QJR-CT8020 7 cm Asphalt Binder  Course Including Prime Coat LHS (Widening) from St. 
11+350 to St. 11+000

70% 2d 23-Feb-16 25-Feb-16 30-Jan-16 A 01-Mar-16 38d

QJR-CT8010 7 cm Asphalt Binder  Course Including Prime Coat RHS (Widening) from St. 
11+350 to St. 11+000

0% 2d 21-Feb-16 23-Feb-16 02-Apr-16 04-Apr-16 11d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 3d 25-Feb-16 29-Feb-16 04-Apr-16 07-Apr-16 11d

QJR-CT8030 Concrete protection and ditch From Sta. 11+000 to Sta. 11+160 RHS 0% 3d 25-Feb-16 29-Feb-16 04-Apr-16 07-Apr-16 11d

QJR-CT8050 Earth Ditch From Sta. 11+250 to Sta. 11+350 LHS 0% 2d 25-Feb-16 28-Feb-16 04-Apr-16 06-Apr-16 12d

Asphalt WearingAsphalt WearingAsphalt Wearing 36d 25-Feb-16 06-Apr-16 04-Apr-16 18-May-16 -8d

QJR-CT8040 Milling from sta. 10+570 to Sta. 11+000 0% 1d 25-Feb-16 27-Feb-16 04-Apr-16 05-Apr-16 11d

QJR-CT8040-N Asphalt leveling 0% 2d 27-Feb-16 29-Feb-16 05-Apr-16 07-Apr-16 11d

QJR-CT8060 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+350 to St.
11+000

0% 2d 30-Mar-16 02-Apr-16 11-May-16 14-May-16 -16d

QJR-CT8070 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+350 to St. 
11+000

0% 2d 02-Apr-16 04-Apr-16 14-May-16 16-May-16 -16d

QJR-CT8070-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 0% 1d 04-Apr-16 05-Apr-16 16-May-16 17-May-16 -8d

QJR-CT8075-N Install Street Lighting Poles At Sta. 11+291 RHS & At Sta. 11+330 LHS (Poles 
No. 2)

0% 1d 05-Apr-16 06-Apr-16 17-May-16 18-May-16 -8d

Phase Eight Main Road froPhase Eight Main Road from St. 11+000 to St. 10+570Phase Eight Main Road from St. 11+000 to St. 10+570 167d 24-Oct-15 09-Apr-16 08-Sep-15 A 21-May-16 -10d

QJR-CT8090 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

60.44% 167d 24-Oct-15 09-Apr-16 08-Sep-15 A 21-May-16 -10d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 92d 24-Oct-15 28-Dec-15 08-Sep-15 A 02-Mar-16 18d

QJR-CT8140 Existing Waterline to be Relocated  From Sta. 10+570 to Sta.11+000 LHS 100% 5d 24-Oct-15 28-Oct-15 08-Sep-15 A 13-Sep-15 A

QJR-CT8120 Relocation of existing fence and existing trees 100% 1d 08-Nov-15 08-Nov-15 08-Sep-15 A 09-Sep-15 A

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

17-Dec-15 A 12-Jan-16 A

24-Oct-15 A 02-Mar-16

09-Dec-15 A 27-Mar-16

09-Dec-15 A 03-Apr-16

30-Jan-16 A 04-Apr-16

04-Apr-16 07-Apr-16

04-Apr-16 18-May-16

08-Sep-15 A 21-May-16

Maintain traffic control and safety plan...

08-Sep-15 A 02-Mar-16
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QJR-CT8130 Road excavation including (cut/fill) to required subgrade LHS (Widening) from 
St. 11+000 to St. 10+570

100% 4d 29-Oct-15 02-Nov-15 21-Sep-15 A 21-Oct-15 A

QJR-CT8110 Road excavation including (cut/fill) to required subgrade RHS (Widening) from 
St. 11+000 to St. 10+570

50% 4d 22-Dec-15 28-Dec-15 10-Feb-16 A 02-Mar-16 4d

Pipe CulvertPipe CulvertPipe Culvert 2d 15-Feb-16 18-Feb-16 02-Mar-16 03-Mar-16 53d

QJR-CT8100 Crossing Pipe Culvert 1Dia 400 mm, L=8.0 m At Sta. 10+970 RHS 0% 2d 15-Feb-16 18-Feb-16 02-Mar-16 03-Mar-16 53d

Embankment ConstructEmbankment ConstructionEmbankment Construction 84d 22-Nov-15 02-Jan-16 06-Oct-15 A 05-Mar-16 16d

QJR-CT8160 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
(Widening) from St. 11+000 to St. 10+570

100% 4d 22-Nov-15 25-Nov-15 06-Oct-15 A 10-Dec-15 A

QJR-CT8150 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
(Widening) from St. 11+000 to St. 10+570

10% 4d 28-Dec-15 02-Jan-16 28-Feb-16 A 05-Mar-16 16d

Sub-base course layersSub-base course layersSub-base course layers 80d 27-Dec-15 11-Feb-16 09-Nov-15 A 04-Apr-16 -1d

QJR-CT8180 15 cm Thick Sub Base Course  Layer LHS (Widening) from St. 11+000 to St. 
10+570

90% 7d 27-Dec-15 03-Jan-16 09-Nov-15 A 01-Mar-16 26d

QJR-CT8170 15 cm Thick Sub Base Course Layer RHS (Widening) from St. 11+000 to St. 
10+570

0% 7d 02-Feb-16 11-Feb-16 27-Mar-16 04-Apr-16 -1d

Base-course layersBase-course layersBase-course layers 39d 21-Feb-16 08-Mar-16 10-Dec-15 A 12-Apr-16 0d

QJR-CT8200 15 cm Thick  Base Course Layer LHS (Widening) from St. 11+000 to St. 10+570 90% 7d 29-Feb-16 08-Mar-16 10-Dec-15 A 01-Mar-16 34d

QJR-CT8190 15 cm Thick Base Course  Layer RHS (Widening) from St. 11+000 to St. 
10+570

0% 7d 21-Feb-16 29-Feb-16 04-Apr-16 12-Apr-16 0d

Apshalt BinderApshalt BinderApshalt Binder 21d 08-Mar-16 13-Mar-16 30-Jan-16 A 14-Apr-16 4d

QJR-CT8220 7 cm Asphalt Binder  Course Including Prime Coat LHS (Widening) from St. 
11+000 to St. 10+570

90% 2d 10-Mar-16 13-Mar-16 30-Jan-16 A 01-Mar-16 41d

QJR-CT8210 7 cm Asphalt Binder  Course Including Prime Coat RHS (Widening) from St. 
11+000 to St. 10+570

0% 2d 08-Mar-16 10-Mar-16 12-Apr-16 14-Apr-16 4d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 5d 13-Mar-16 19-Mar-16 14-Apr-16 21-Apr-16 4d

QJR-CT8230 Concrete protection and ditch From Sta. 10+570 to Sta. 11+000 RHS 0% 5d 13-Mar-16 19-Mar-16 14-Apr-16 21-Apr-16 4d

Asphalt WearingAsphalt WearingAsphalt Wearing 29d 13-Mar-16 09-Apr-16 14-Apr-16 21-May-16 -16d

QJR-CT8240 Milling from sta. 11+000 to Sta. 11+340 0% 1d 13-Mar-16 14-Mar-16 14-Apr-16 16-Apr-16 6d

QJR-CT8240-N Asphalt leveling 0% 2d 14-Mar-16 16-Mar-16 16-Apr-16 18-Apr-16 6d

QJR-CT8250 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+000 to St.
10+570

0% 2d 04-Apr-16 06-Apr-16 16-May-16 18-May-16 -16d

QJR-CT8260 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+000 to St. 
10+570

0% 2d 06-Apr-16 09-Apr-16 18-May-16 21-May-16 -16d

Phase Nine  Main Road IntePhase Nine  Main Road Intersection from St. 13+980 to St. 14+150Phase Nine  Main Road Intersection from St. 13+980 to St. 14+150 78d 03-Jan-16 14-Apr-16 09-Mar-16 26-May-16 -18d

QJR-CT8270 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

0% 64d 03-Jan-16 14-Apr-16 09-Mar-16 26-May-16 -16d

Excavation and EarthwoExcavation and EarthworksExcavation and Earthworks 8d 03-Jan-16 13-Jan-16 09-Mar-16 17-Mar-16 4d

QJR-CT8280 Road excavation including (cut/fill) to required subgrade RHS (Widening) from 
St. 13+980 to St. 14+150

0% 4d 03-Jan-16 09-Jan-16 09-Mar-16 13-Mar-16 4d

QJR-CT8290 Road excavation including (cut/fill) to required subgrade LHS  (Widening) from 
St. 13+980 to St. 14+150

0% 4d 09-Jan-16 13-Jan-16 14-Mar-16 17-Mar-16 4d

Embankment ConstructEmbankment ConstructionEmbankment Construction 8d 13-Jan-16 23-Jan-16 19-Mar-16 28-Mar-16 4d

QJR-CT8300 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  
(Widening) from St. 13+980 to St. 14+150

0% 4d 13-Jan-16 18-Jan-16 19-Mar-16 22-Mar-16 4d

QJR-CT8310 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  
(Widening) from St. 13+980 to St. 14+150

0% 4d 18-Jan-16 23-Jan-16 24-Mar-16 28-Mar-16 4d

Sub-base course layersSub-base course layersSub-base course layers 8d 11-Feb-16 22-Feb-16 04-Apr-16 13-Apr-16 -1d

QJR-CT8320 15 cm Thick Sub Base Course-  Layer RHS  (Widening) from St. 13+980 to St. 
14+150

0% 4d 11-Feb-16 16-Feb-16 04-Apr-16 09-Apr-16 -1d

QJR-CT8330 15 cm Thick Sub Base Course-  Layer LHS  (Widening) from St. 13+980 to St. 
14+150

0% 4d 16-Feb-16 22-Feb-16 09-Apr-16 13-Apr-16 -1d

Base-course layersBase-course layersBase-course layers 8d 08-Mar-16 17-Mar-16 13-Apr-16 24-Apr-16 -1d

QJR-CT8340 15 cm Thick Base Course-   Layer RHS  (Widening) from St. 13+980 to St. 
14+150

0% 4d 08-Mar-16 13-Mar-16 13-Apr-16 18-Apr-16 -1d

QJR-CT8350 15 cm Thick  Base Course-   Layer LHS  (Widening) from St. 13+980 to St. 
14+150

0% 4d 13-Mar-16 17-Mar-16 18-Apr-16 24-Apr-16 -1d

Apshalt BinderApshalt BinderApshalt Binder 4d 17-Mar-16 22-Mar-16 24-Apr-16 28-Apr-16 -1d

QJR-CT8360 7 cm Asphalt Binder  Course Including Prime Coat RHS  (Widening) from St. 
13+980 to St. 14+150

0% 2d 17-Mar-16 20-Mar-16 24-Apr-16 26-Apr-16 -1d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016

02-Mar-16 03-Mar-16

06-Oct-15 A 05-Mar-16

09-Nov-15 A 04-Apr-16

10-Dec-15 A 12-Apr-16

30-Jan-16 A 14-Apr-16

14-Apr-16 21-Apr-16

14-Apr-16 21-May-16

09-Mar-16 26-May-16

Maintain traffic control and safety plan...

09-Mar-16 17-Mar-16

19-Mar-16 28-Mar-16

04-Apr-16 13-Apr-16

13-Apr-16 24-Apr-16

24-Apr-16 28-Apr-16
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Activity ID Activity Name Activity %
Complete

Original
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BL2 Start BL2 Finish Start Finish Total
Float

QJR-CT8370 7 cm Asphalt Binder  Course Including Prime Coat LHS  (Widening) from St. 
13+980 to St. 14+150

0% 2d 20-Mar-16 22-Mar-16 26-Apr-16 28-Apr-16 -1d

Concrete protection andConcrete protection and ditchConcrete protection and ditch 1d 22-Mar-16 24-Mar-16 28-Apr-16 30-Apr-16 1d

QJR-CT8380 Concrete protection and ditch 0% 1d 22-Mar-16 24-Mar-16 28-Apr-16 30-Apr-16 1d

Asphalt WearingAsphalt WearingAsphalt Wearing 28d 22-Mar-16 14-Apr-16 28-Apr-16 26-May-16 -18d

QJR-CT8390 Milling  From Sta. 13+980 to Sta.  14+153, L= 173 m 0% 2d 22-Mar-16 26-Mar-16 28-Apr-16 02-May-16 -1d

QJR-CT8390-N Asphalt leveling 0% 2d 26-Mar-16 28-Mar-16 02-May-16 04-May-16 -2d

QJR-CT8400 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+980 to St.
14+150

0% 2d 09-Apr-16 11-Apr-16 21-May-16 23-May-16 -16d

QJR-CT8410 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+980 to St. 
14+150

0% 2d 12-Apr-16 14-Apr-16 24-May-16 26-May-16 -16d

Miscellaneous WorksMiscellaneous WorksMiscellaneous Works 115d 01-Dec-15 09-May-16 22-Oct-15 A 08-Jun-16 -24d

QJR-CT8410-N 6'' cossing sleeves from St. 0+055 to St. 14+152 60% 60d 01-Dec-15 14-Feb-16 22-Oct-15 A 29-Mar-16 32d

QJR-CT8440 Installation of  Cat eyes 0% 21d 12-Apr-16 09-May-16 15-May-16 08-Jun-16 -26d

QJR-CT8450 Installation of Traffic Signs 0% 21d 12-Apr-16 09-May-16 15-May-16 08-Jun-16 -26d

QJR-CT8420 Installation of Guard Rail 0% 21d 12-Apr-16 09-May-16 15-May-16 08-Jun-16 -26d

QJR-CT8430 Thermoplastic paint 0% 21d 12-Apr-16 09-May-16 16-May-16 08-Jun-16 -26d

QJR-CT8460 Grouted rip rap protection to embankments cutting slops and ditche 0% 20d 13-Apr-16 09-May-16 16-May-16 08-Jun-16 -24d

QJR-CT8470 Miscellaneous activities - If any as location is not determined yet 0% 5d 03-May-16 09-May-16 02-Jun-16 08-Jun-16 -24d

Post Construction PhasePost Construction PhasePost Construction Phase 5d 05-May-16 11-May-16 06-Jun-16 12-Jun-16 -26d

Walk Through , Punch List, DemoWalk Through , Punch List, Demoblization & As builtWalk Through , Punch List, Demoblization & As built 5d 05-May-16 11-May-16 06-Jun-16 12-Jun-16 -26d

QJR-POST1000 Walk Through & Punch List 0% 5d 05-May-16 11-May-16 06-Jun-16 12-Jun-16 -26d

QJR-POST1010 Start Demoblization and Start Submitting Close Out document 0% 1d 10-May-16 11-May-16 11-Jun-16 12-Jun-16 -26d

QJR-POST1020 Start preparation as built drawings 0% 0d 11-May-16 12-Jun-16 -26d

Post SubmittalsPost SubmittalsPost Submittals 0d 11-May-16 11-May-16 12-Jun-16 12-Jun-16 -26d

QJR-POST1090 Start preparation as built construction schedule 0% 0d 11-May-16 12-Jun-16 -26d

QJR-POST1030 Start preparation Warranties (to USAID) 0% 0d 11-May-16 12-Jun-16 -26d

QJR-POST1040 Start preparation Final Acceptance Certificate 0% 0d 11-May-16 12-Jun-16 -26d

QJR-POST1050 Start preparation Release of liens and waiver of debts and claims againts the 
government

0% 0d 11-May-16 12-Jun-16 -26d

QJR-POST1060 Start preparation Final payment 0% 0d 11-May-16 12-Jun-16 -26d

QJR-POST1070 Start preparation Final  Report 0% 0d 11-May-16 12-Jun-16 -26d

QJR-POST1080 Start preparation Clearance certificate from local entities/ Authorities invloved 0% 0d 11-May-16 12-Jun-16 -26d

A M J Jul A S O N D J F M A M J J A S O
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 tr 4

2015 2016
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28-Apr-16 26-May-16
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Total Contract Value

Total Contract Value ( Day Work 
Not Included):

Total Contract Value (VO1-BL2):

Project Duration :

NTP Date:

* Day Work Not Included

May. 2015 June. 2015 July. 2015 August. 2015
September. 

2015
October. 

2015
November. 

2015
December. 

2015
January. 2016 February. 2016 March. 2016 April. 2016 May. 2016 TOTAL

 Planned Value (Baseline 1) 214,902$            325,609$     13,411$           337,299$         660,606$       1,096,699$     1,025,977$     1,124,693$     1,920,408$       1,888,482$       1,847,892$       1,329,478$       2,402,941$       14,188,396$       

 Planned  Value (CUM) 214,902$            540,510$     553,921$          891,220$         1,551,826$     2,648,525$     3,674,502$     4,799,195$     6,719,603$       8,608,085$       10,455,977$     11,785,454$     14,188,396$     

% Planned 1.5% 2.3% 0.1% 2.4% 4.7% 7.7% 7.2% 7.9% 13.5% 13.3% 13.0% 9.4% 16.9% 100%

% Planned  (CUM) BL1 1.5% 3.8% 3.9% 6.3% 10.9% 18.7% 25.9% 33.8% 47.4% 60.7% 73.7% 83.1% 100.0%

 Planned Value (Baseline2) 162,646$            377,864$     28,981$           466,557$         642,446$       1,421,720$     1,064,495$     1,369,842$     1,868,892$       1,440,052$       2,184,939$       2,034,103$       1,111,580$       14,174,117$        

 Planned  Value (CUM) 162,646$            540,510$     569,491$          1,036,048$       1,678,494$     3,100,214$     4,164,709$     5,534,551$     7,403,443$       8,843,495$       11,028,434$     13,062,537$     14,174,117$     

% Planned 1.1% 2.7% 0.2% 3.3% 4.5% 10.0% 7.5% 9.7% 13.2% 10.2% 15.4% 14.4% 7.8% 100.00%

% Planned  (CUM) BL2 1.1% 3.8% 4.0% 7.3% 11.8% 21.9% 29.4% 39.0% 52.2% 62.4% 77.8% 92.2% 100.0%

Actual Value 162,646$            377,864$     28,981$           466,557$         642,446$       1,421,720$     1,064,495$     1,357,255$     876,429$         1,059,839$       7,458,232$        

Actual  Value (CUM) 162,646$            540,510$     569,491$          1,036,048$       1,678,494$     3,100,214$     4,164,709$     5,521,964$     6,398,393$       7,458,232$       

% Actual 1.1% 2.7% 0.2% 3.3% 4.5% 10.0% 7.5% 9.6% 6.2% 7.5% 52.6%

% Actual (CUM) 1.1% 3.8% 4.0% 7.3% 11.8% 21.9% 29.4% 39.0% 45.1% 52.6%

`

360 Calender Days 

18-May-15

TO . No. AID- 294-TO-15-00005
Road Project 1, Qabatiya Al Jalameh Road Project

Construction Progress S-Curve
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 No. Date Description Quantity
Single Size Aggregate 170 ton

Bituminous binder course 547 ton

Concrete (B300) 34.5 m3

Base course material 270 m3

Selected filling layer 270 m3

Single Size Aggregate 150 ton

Bituminous binder course 200 ton

Concrete (B250) 5 m3

Concrete (B300) 36 m3

Base course material 180 m3

Selected filling layer 60 m3

Concrete (B300) 19 m3

Single Size Aggregate 70 ton

Base course  Material 100 m3

Replacement Material 20 m3

Selected Filling Material 120 m3

Concrete (B300) 33 m3

Concrete (B250) 63 m3

Selected Filling Material 900 m3

Replacement Material 270 m3

5-Feb-16 Sub-base Material 300 m3

6-Feb-16
7-Feb-16

Concrete (B300) 62.5 m3

Concrete (B250) 74 m3

Concrete (B300) 10.5 m3

Concrete (B250) 55 m3

Replacement material 30 m3

Sub base material 800 m3

Concrete (B300) 45.5 m3

Selected Filling Material 420 m3

Single Size Aggregate 236 ton

Base course material 490 m3

Topping material 150 m3

1000 mm pipe 8 Lm

Concrete (B300) 36 m3

Topping material 100 m3

12-Feb-16
Selected filling material 320 m3

Topping Material 200 m3

Replacement material 45 m3

Base course material 320 m3

Sub-base material 300 m3

1000 mm pipe 8 Lm

Single size Aggregate 66 ton

Selected Filling Material 540 m3

Concrete (B300) 37 m3

Concrete (B250) 106 m3

Replacement Material 200 m3

Concrete (B300) 16 m3

Single Size Aggregate 86 ton

Sea Sand 63 ton

8” UPVC pipes 116 Lm

Sub-base Material 320 m3

Replacement Material 120 m3

Selected Filling Material 70 m3

14-Feb-16

15-Feb-16

8-Feb-16

9-Feb-16

10-Feb-16

11-Feb-16

13-Feb-16

1-Feb-16

2-Feb-16

3-Feb-16

4-Feb-16

USAID WEST BANK/ GAZA     
INFRASTRUCTURE NEEDS PROGRAM INPII  
Contract No. : AID-294-I-00-12-00002
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Materials Log 
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 No. Date Description Quantity

USAID WEST BANK/ GAZA     
INFRASTRUCTURE NEEDS PROGRAM INPII  
Contract No. : AID-294-I-00-12-00002
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Materials Log 

Block 10 cm 480 piece

Concrete (B300) 25 m3

Concrete (B250) 125 m3

Concrete (B150) 16 m3

Single Size Aggregate 195 ton

Sand 280 ton

8” UPVC pipes 1025 Lm

4” UPVC pipes 90 Lm

12” UPVC pipes 18 Lm

Reinforcement steel bars 4 ton

Sub-base material 400 m3

Selected Filling Material 390 m3

Topping material 200 m3

Concrete (B250) 63 m3

Concrete (B300) 112 m3

Single Size Aggregate 70 ton

Sand 30 ton

8” UPVC pipes 72 Lm

Sub-base Material 1100 m3

Replacement Material 140 m3

Selected Filling Material 740 m3

Prime coat (MC) 5950 litter 

Bituminous binder course 750 ton

Concrete (B250) 27 m3

Sub base material 150 m3

Topping material 320 m3

Replacement material 360 m3

Selected Filling Material 600 m3

19-Feb-16 Sub base material 320 m3

Concrete (B200) 11 m3

Concrete (B300) 33 m3

Sub base material 1990 m3

Selected Filling material 400 m3

Electrical Manhole 2

Concrete (B300) 18 m3

Sub base material 190 m3

Electrical Manholes 2

Concrete (B250) 5 m3

Selected Filling material 330 m3

Single Size Aggregate 60 ton

22-Feb-16
23-Feb-16 Concrete (B300) 21 m3

Concrete (B300) 77 m3

Concrete (B250) 73 m3

Concrete (B400) 5 m3

Selected filling material 250 m3

Concrete (B300) 6 m3

Selected Filling Material 50 m3

Base course material 1000 m3

Replacement material 70 m3

Sub-base material 490 m3

26-Feb-16
Concrete (B300) 28 m3

Concrete (B150) 3 m3

Prime coat (MC) 3780 m2

Base Course Material 300 m3

Selected Filling Material 60 m3

Sub-base Material 382 m3

24-Feb-16

16-Feb-16

17-Feb-16

18-Feb-16

20-Feb-16

21-Feb-16

25-Feb-16

27-Feb-16
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 No. Date Description Quantity

USAID WEST BANK/ GAZA     
INFRASTRUCTURE NEEDS PROGRAM INPII  
Contract No. : AID-294-I-00-12-00002
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Materials Log 

Concrete (B400) 9 m3

Concrete (B250) 54 m3

Concrete (B150) 12.5 m3

Bituminous binder course 570 ton

Replacement Material 50 m3

Selected Filling Material 520 m3

Sub-base Material 300 m3

RC Pipe Φ1000 mm 16 Lm

Single Size Aggregate 130 ton

Concrete (B300) 27 m3

Base course Material 400 m3

UPVC pipes 12” 21  L.m

Single size 40 ton

Selected Filling Material 500 m3

Sub-base Material 430 m3

RC Pipe Φ1000 mm 14  L.m

Single Size Aggregate 130 ton

28-Feb-16

29-Feb-16
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zz Date Description Quantity In Use Quantity Idle Working hours
Wheel Loader 1 8
Dumping Truck 14 112
Water Tank 2 10
JCB Excavator 5 48
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 32
Grader 4 32
Chain Excavator 3 28
Asphalt Finisher 2 12
Concrete Mixer 5 7
Asphalt Sprayer 1 2
Asphalt Steel Roller 4 14
Pneumatic Tire Roller 4 14
Wheel Loader 1 8
Dumping Truck 10 80
Water Tank 2 10
JCB Excavator 5 48
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 32
Grader 4 32
Chain Excavator 3 28
Asphalt Finisher 1 6
Concrete Mixer 3 6
Asphalt Sprayer 1 2
Asphalt Steel Roller 2 8
Pneumatic Tire Roller 2 8
Wheel Loader 2 20
Dumping Truck 13 102
Water Tank 3 24
JCB Excavator 4 36
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 36
Grader 4 36
Chain Excavator 1 8
Asphalt Finisher
Milling Machine 1 8
Asphalt Sprayer
Asphalt Steel Roller
Concrete Mixer 4 24

1-Feb-2016

2-Feb-2016

3-Feb-2016

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 20
Dumping Truck 12 100
Water Tank 3 22
JCB Excavator 4 36
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 36
Grader 4 36
Chain Excavator 1 8
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Concrete Mixer 2 4
Wheel Loader 1 8
Dumping Truck 6 44
Water Tank 2 10
JCB Excavator 1 6
Mobile Crane
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 2 14
Grader 2 14
Chain Excavator 1 8
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 1
Dumping Truck
Water Tank 1
JCB Excavator 3
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 1 3 4
Grader 1 3 4
Chain Excavator 1
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller

6-Feb-2016

4-Feb-2016

5-Feb-2016

84



zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 1
Dumping Truck 7
Water Tank 1
JCB Excavator 3
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 4
Grader 4
Chain Excavator 1
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 2 20
Dumping Truck 4 32
Water Tank 2 10
JCB Excavator 3 1 20
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 2 1 12
Grader 1 2 8
Chain Excavator 1 8
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Concrete Mixer 7 12
Wheel Loader 2 20
Dumping Truck 6 48
Water Tank 2 10
JCB Excavator 3 1 20
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 2 1 12
Grader 1 2 8
Chain Excavator 3 24
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Concrete Mixer 9 12

7-Feb-2016

8-Feb-2016

9-Feb-2016
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 20
Dumping Truck 12 88
Water Tank 3 20
JCB Excavator 3 24
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 3 24
Grader 4 32
Chain Excavator 4 32
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Concrete Pump 1 2
Concrete Mixer 3 6
Wheel Loader 2 20
Dumping Truck 11 88
Water Tank 3 20
JCB Excavator 4 36
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 32
Grader 4 28
Chain Excavator 4 28
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Concrete Pump 1 2
Concrete Mixer 5 8
Wheel Loader
Dumping Truck
Water Tank
JCB Excavator
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller

10-Feb-2016

11-Feb-2016

12-Feb-2016
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 20
Dumping Truck 13 90
Water Tank 3 18
JCB Excavator 4 32
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 32
Grader 4 32
Chain Excavator 3 24
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 2 20
Dumping Truck 17 136
Water Tank 3 20
JCB Excavator 4 32
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 32
Grader 4 36
Chain Excavator 1 8
Asphalt Finisher
Milling Machine 1 7
Asphalt Sprayer
Concrete Pump 1 2
Concrete Mixer 8 26
Wheel Loader 2 20
Dumping Truck 20 160
Water Tank 3 34
JCB Excavator 4 32
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Milling Machine 1 7
Steel Roller 4 46
Grader 4 46
Chain Excavator 2 16
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Concrete Mixer 2 4

14-Feb-2016

15-Feb-2016

13-Feb-2016
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 20
Dumping Truck 18 144
Water Tank 3 24
JCB Excavator 4 36
Mobile Crane 2 16
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 36
Grader 4 36
Chain Excavator 3 24
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Concrete Pump 1 3
Concrete Mixer 7 34
Wheel Loader 2 20
Dumping Truck 18 164
Water Tank 3 24
JCB Excavator 4 36
Mobile Crane 2 16
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 36
Grader 4 36
Chain Excavator 3 24
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Concrete Pump 3 8
Concrete Mixer 9 36
Wheel Loader 2 20
Dumping Truck 24 224
Water Tank 3 24
JCB Excavator 5 46
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 36
Grader 4 36
Chain Excavator 3 24
Asphalt Finisher 1 8
Concrete Mixer 4 5
Asphalt Sprayer
Asphalt Steel Roller 2 16
Pneumatic Tire Roller 2 16

16-Feb-2016

17-Feb-2016

18-Feb-2016
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader
Dumping Truck 4 20
Water Tank
JCB Excavator 2 12
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 1 6
Grader 1 6
Chain Excavator 1 4
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 2 20
Dumping Truck 22 208
Water Tank 3 24
JCB Excavator 5 46
Mobile Crane 2 16
Mobile Stone Crusher 1 8
Chain Loader 1 4
Steel Roller 4 36
Grader 4 36
Chain Excavator 2 16
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Concrete Pump 1 3
Concrete Mixer 4 5
Wheel Loader 2 20
Dumping Truck 20 192
Water Tank 3 24
JCB Excavator 4 38
Mobile Crane 3 20
Mobile Stone Crusher 1 8
Chain Loader 1 6
Steel Roller 4 36
Grader 4 36
Chain Excavator 1 8
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Concrete Mixer 3 3

19-Feb-2016

20-Feb-2016

21-Feb-2016
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2
Dumping Truck
Water Tank 3
JCB Excavator 5
Mobile Crane
Mobile Stone Crusher 1
Wheel Excavator
Steel Roller 4
Grader 4
Chain Excavator 2
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Concrete Mixer
Wheel Loader 2 16
Dumping Truck 6 48
Water Tank 2 16
JCB Excavator 4 30
Mobile Crane 1 8
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 2 2 16
Grader 3 1 24
Chain Excavator 3 4
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Concrete Pump 1 2
Pneumatic Tire Roller
Wheel Loader 2 16
Dumping Truck 2 90
Water Tank 2 16
JCB Excavator 4 32
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 36
Grader 4 38
Chain Excavator 1 8
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Concrete Pump 2 5
Concrete Mixer 8 10

23-Feb-2016

24-Feb-2016

22-Feb-2016
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 16
Dumping Truck 15 120
Water Tank 3 19
JCB Excavator 4 32
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 36
Grader 3 28
Chain Excavator 2 16
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Concrete Pump 1 2
Concrete Mixer 1 2
Wheel Loader
Dumping Truck
Water Tank
JCB Excavator
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Asphalt Finisher
Chain Bulldozer
Asphalt Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 2 16
Dumping Truck 15 120
Water Tank 3 19
JCB Excavator 3 24
Mobile Crane 2 16
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 36
Grader 4 36
Chain Excavator 2 16
Asphalt Finisher
Marker Sprayer 1 2
Asphalt Sprayer 1 2
Concrete Pump
Concrete Mixer 4 6

25-Feb-2016

26-Feb-2016

27-Feb-2016
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 16
Dumping Truck 15 120
Water Tank 3 19
JCB Excavator 3 24
Mobile Crane 2 16
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 36
Grader 4 36
Chain Excavator 2 16
Asphalt Finisher 1 8
Concrete Pump 1 2
Concrete Mixer 5 10
Asphalt Steel Roller 2 16
Pneumatic Tire Roller 2 16
Wheel Loader 2 16
Dumping Truck 15 120
Water Tank 3 19
JCB Excavator 3 24
Mobile Crane 2 16
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 36
Grader 5 46
Chain Excavator 2 16
Concrete Pump 1 2
Concrete Mixer 5 10
Asphalt Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller

28-Feb-2016

29-Feb-2016
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BV INPII Definitions Table Associated with the INPII Geo MIS Reporting
ACTIVITY LEVEL DEFINITIONS
Employment Related Indicators

Indicator Ref INP Definition

Permanent Jobs Created
Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The BV & INPII construction contractor jobs will not be regarded as permanent as they 
are short term infrastructure development Jobs.  

Temporary Job Days 
Created

Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The daily "on site" logs, will be used to calculate the Job Days worked on each activity on 
a monthly basis. Or  if detailed hourly time sheets are available they can be used to work 
out the number of full time equivalent staff employed on the Activity each month.

For the INPII  the average number of working days in a month will be fixed as  23.8 days 
(52 weeks * 5.5 days /12 months), or 190.7 hours per month. 

Temporary Jobs Created
Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The average number of jobs created each month will be calculated on an equivalent basis 
by dividing the Job Days worked each month by the average number of working days in a 
month. 

For the INPII  the average number of working days in a month will be fixed as  23.8 days 
(52 weeks * 5.5 days /12 months), or 190.7 hours per month. 

Employment indicators, will count only local Palestinian staff whose time is charged to the USAID activity (i.e. no EXPAT staff to be included). It will cover 
Palestinian staff employed by the "prime contractor" and its key top tier subcontractors only.  It will exclude non key subcontractors (less than 2.5% of the total 
activity cost), and  exclude all vendors.

 This indicator is measured by the number of person days of employment generated by Task Order. The Contractor must measure person days of employment 
directly generated by construction work on site.  It is recognized that, while this data may extend well beyond the immediate employment generated by this Task 
Order, this data will be measured by the Contractor at the “prime” and “first tier” subcontractor level only.  The Contractor will measure this daily during Task 
Order implementation through time cards.  Neither expatriate person days of employment (i.e. those worked by American or other Third Country National staff) 
nor management nor administrative person days of employment (i.e. program level and other general and administrative staff shared among multiple task orders) 
shall be included in the Geo-MIS related reporting.   A target estimate is to be provided by the Contractor at the time of the first Geo-MIS report.  This indicator 
will be measured daily and reported on a monthly basis in each Geo-MIS report .  The data shall be further reviewed and reported on at the completion of the task 
order.

Distribution     1. Contractor 

                         2. CMC

                         3. USAID

E.09

Page 1 of 1

(Rev. 05/15)
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Sub-Contractor:Technical Group Company for General Contracting and Brothers Company for Contracting

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

May 2015 16 11 48 0 1 76 3 0 76
June 2015 118 65 141 10 44 377 16 17 360
July 2015 99 89 271 38 55 551 23 22 529
August 2015 133 178 1614 366 120 2410 101 51 2359
September 2015 116 171 1988 473 118 2866 120 40 2826
Subtotal FY 2015 481 513 4062 887 337 6280 264 130 6150
October 2015 128 174 2010 594 137 3042 128 51 2991
November 2015 150 145 1793 544 140 2773 116 52 2721
December 2015 152 148 1618 502 120 2540 107 42 2498
January 2016 132 142 1063 416 71 1824 77 25 1799
February 2016 144 155 1632 736 89 2757 116 23 2734
March 2016
April 2016
May 2016
Subtotal FY 2016 706 764 8117 2792 556 12935 543 193 12742

Grand Total for 
FY 2015 & 

FY2016
1187 1277 12179 3679 893 19215 807 323 18892

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: February 29, 2016

Date
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Note : 
              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**
Segregation By 

Gender

Contractor : The Morganti Group, Inc.

PERIOD FROM: May 18, 2015

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

Temproray Job Days Summary Report

TASK ORDER NO.: AID-294-TO-15-00005

TASK ORDER SHORT NAME: QJR

Task Order Name: Road Project 1, Qabatiya Al Jalameh Road

Distribution     1. Contractor 

                         2. CMC

                         3. USAID

E.09

Page 1 of 1
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February 1, 2016 9 9 30 12 19 8 17 10 8 42 61 46 160 335 32 256 8 8 8 8 7 82 36 3 8 1070
February 2, 2016 8 9 30 12 19 8 16 10 8 42 61 46 240 284 32 296 8 8 8 7 7 85 41 3 8 1137
February 3, 2016 8 8 30 12 19 8 17 10 8 42 53 46 120 310 40 178 8 8 16 7 7 72 27 4 8 933
February 4, 2016 9 9 20 9 19 8 16 8 8 42 61 46 120 278 40 176 8 8 16 6 6 69 27 4 8 893
February 5, 2016 6 8 8 14 112 16 14 0 1 18 4 0 0 178
February 6, 2016 8 8 16 8 16 8 8 8 6 23 8 16 5 5 5 0 2 8 125
February 7, 2016 8 8 16 8 16 8 8 8 6 23 16 5 5 4 0 2 8 117
February 8, 2016 8 8 18 10 17 8 16 8 8 40 24 24 120 140 32 200 8 8 16 6 6 45 29 4 8 705
February 9, 2016 8 8 18 10 17 8 17 8 8 40 32 32 120 170 32 216 8 8 16 6 6 50 31 4 8 768
February 10, 2016 8 8 22 10 17 8 17 8 8 40 32 32 120 264 40 216 8 8 16 6 6 62 32 4 8 874
February 11, 2016 8 8 22 10 17 8 17 8 8 40 32 32 120 268 40 216 8 8 16 6 6 63 32 4 8 878
February 12, 2016 0 0 0 0 0 0 0
February 13, 2016 8 8 18 10 17 0 17 8 8 36 38 44 120 264 44 216 8 8 16 6 5 64 33 4 0 888
February 14, 2016 8 8 20 10 17 8 17 8 8 46 38 44 150 331 40 240 8 8 16 6 6 77 35 4 8 1017
February 15, 2016 8 8 20 10 17 8 17 8 8 46 38 54 120 381 32 208 8 8 16 6 6 81 30 4 8 1007
February 16, 2016 8 8 20 10 19 8 17 8 8 52 38 44 308 377 32 280 8 8 16 6 7 103 39 4 8 1261
February 17, 2016 8 8 22 10 19 8 17 8 8 52 38 44 160 408 32 296 8 8 16 6 7 89 41 4 8 1162
February 18, 2016 8 8 22 10 19 8 17 8 8 46 38 44 136 471 32 256 8 8 16 6 7 93 36 4 8 1155
February 19, 2016 7 5 7 7 20 48 35 0 1 11 4 0 0 129
February 20, 2016 8 8 26 10 19 8 9 8 8 32 38 34 120 422 32 216 8 8 16 7 6 82 31 4 8 1022
February 21, 2016 8 8 16 8 19 8 17 8 8 46 38 26 136 391 40 240 8 8 16 5 7 81 35 4 8 1041
February 22, 2016 8 8 16 8 16 8 8 6 8 24 8 16 5 5 4 0 3 8 126
February 23, 2016 8 8 16 8 19 8 17 8 8 40 32 32 108 164 44 188 8 8 16 5 7 48 29 4 8 732
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Task Order Name: Road Project 1, Qabatiya Al Jalameh Road                                                                                                                       PERIOD FROM: February 1, 2016                            
Contractor : The Morganti Group, Inc.                                                                                                                                                           PERIOD TO: February 29, 2016 
Sub-Contractor: Technical Group Company for General Contracting and Brothers Company for Contracting

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days* Gender

Management Engineers 

F
em

al
e

M
al

e

Skilled labor 
Unskilled 

labor 
Other

T
ot

al
 M

an
ag

em
en

t

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 
TASK ORDER NO. : AID-294-TO-15-00005

TASK ORDER SHORT NAME :QJR

Distribution     1. Contractor 

                         2. CMC

                         3. USAID

E.09

Page 1 of 2

(Rev. 05/15)96



T
as

k 
O

rd
er

 M
an

ag
er

Q
ua

lit
y 

C
on

tr
ol

 M
an

ag
er

 

P
ro

je
ct

 E
ng

in
ee

r

Sa
fe

ty
 &

 E
nv

i. 
M

an
ag

er

P
ro

je
ct

 M
an

ag
er

 -
su

b 
co

nt
ra

ct
or

O
ff

ic
e 

E
ng

in
ee

r 
(F

)

Si
te

 E
ng

in
ee

r

Q
ua

lit
y 

C
on

tr
ol

 E
ng

in
ee

r

Sa
fe

ty
 o

ff
ic

er

Su
rv

ey
or

Su
rv

ey
or

 a
ss

is
ta

nt
 

F
or

em
an

Sk
ill

ed
 L

ab
or

E
qu

ip
m

en
t O

pe
ra

to
r

F
la

gm
an

U
ns

ki
lle

d 
L

ab
or

Se
cu

rit
y 

G
ua

rd

E
qu

ip
m

en
t G

ua
rd

Su
b-

co
nt

. A
cc

ou
nt

an
t(

F
)

O
ff

ic
e 

bo
y

T
ot

al
 E

n
gi

n
ee

rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

n
sk

ill
ed

T
ot

al
 O

th
er

Task Order Name: Road Project 1, Qabatiya Al Jalameh Road                                                                                                                       PERIOD FROM: February 1, 2016                            
Contractor : The Morganti Group, Inc.                                                                                                                                                           PERIOD TO: February 29, 2016 
Sub-Contractor: Technical Group Company for General Contracting and Brothers Company for Contracting

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days* Gender

Management Engineers 

F
em

al
e

M
al

e

Skilled labor 
Unskilled 

labor 
Other

T
ot

al
 M

an
ag

em
en

t

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 
TASK ORDER NO. : AID-294-TO-15-00005

TASK ORDER SHORT NAME :QJR

February 24, 2016 8 8 18 8 19 8 17 8 8 46 38 36 136 267 48 240 8 8 16 5 7 66 36 4 8 937
February 25, 2016 8 8 18 8 19 8 17 8 8 36 38 36 120 291 48 216 8 8 16 5 7 66 33 4 8 911
February 26, 2016 0 0 0 0 0 0 0
February 27, 2016 8 8 20 8 19 8 17 8 8 36 38 41 120 301 44 200 8 8 6 7 68 31 2 8 892
February 28, 2016 8 8 20 8 19 8 17 8 8 36 38 41 120 343 44 200 8 8 8 6 7 73 31 3 8 942
February 29, 2016 8 8 20 8 19 17 8 8 46 38 41 136 313 44 232 8 8 8 6 6 73 35 3 0 970
Total of Month 202 203 514 235 459 184 393 204 201 1009 897 879 3130 6941 860 5031 176 176 0 360 144 155 1632 736 89 184 21870

23 2734* Total Man-days = Total Hours / 8  ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.

Weekend holiday

Distribution     1. Contractor 

                         2. CMC

                         3. USAID

E.09
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No. SM's No Subject Project Submitted on (M 
D,Y)

Remarks

37 SM-15-00005-QJR-E-C-037 Regarding Unsafe Conditions QJR February 2, 2016 Contractor's action clarified via 
SM-15-00005-QJR- C-E-014

38 SM-15-00005-QJR-E-C-038 Regarding Non-Compliant Base Course Material QJR February 8, 2016 Contractor's action clarified via 
SM-15-00005-QJR- C-E-015

39 SM-15-00005-QJR-E-C-039
Regarding Location of Guardrail 

QJR February 8, 2016
Shop drawings are being 
prepared and submitted 

accordingly
40 SM-15-00005-QJR-E-C-040 Regarding Third Party test Reports QJR February 17, 2016

41 SM-15-00005-QJR-E-C-041 Response to SM-15-00005-QJR- C-E-015 ( Non-Compliant Base Course Material 
) QJR February 23, 2016 Contractor's action is being taken 

42 SM-15-00005-QJR-E-C-042 Discontinuity of Supplying Asphalt Material QJR February 23, 2016 Contractor's action is being taken 
43 SM-15-00005-QJR-E-C-043 Housekeeping QJR February 29, 2016

USAID WEST BANK/ GAZA         

 INFRASTRUCTURE NEEDS PROGRAM INPII         
Contract No. : AID-294-I-00-12-00002        
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Site Memo Log   E-C
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 No. Site Memo No Subject Project Submitted on 
(M/D/Y)

Remarks

14 SM-15-00005-QJR-C-E-014 Response to Engineer’s Site Memo SM-15-00005-QJR- E-C-037                                                                                                                                            
Regarding Unsafe Conditions QJR February 8, 2016

15 SM-15-00005-QJR-C-E-015 Response to Engineer’s Site Memo SM-15-00005-QJR- E-C-038                                                                                                                                            
Regarding Non-Compliant Base Course Material QJR February 15, 2016

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

 Contract No. : AID-294-I-00-12-00002        
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Site Memo Log   C-E
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IR No.
Date 

Submitted
Rev. Description

Date Inspection 

Required

Actual Return 

Date
Status Status

IR-15-0005-QJR-833 10-Feb-16 C
• 3rd layer of replacement and subgrade layer for widening from Sta.9+070 to Sta.9+240.

• Alignment, width and elevation.  
10-Feb-16 10-Feb-16 A

IR-15-0005-QJR-836 18-Feb-16 B
• 2nd replacement material layer from Sta.9+295 to Sta.9+340 LHS.

• Alignment, width and elevation
20-Feb-16 21-Feb-16 C

IR-15-0005-QJR-854 11-Feb-16 D
• 3rd replacement material layer from Sta.13+890 to Sta.13+970.

• Alignment, width and elevation.  
13-Feb-16 14-Feb-16 C

IR-15-0005-QJR-854 15-Feb-16 E
• 3rd replacement material layer from Sta.13+890 to Sta.13+970.

• Alignment, width and elevation.  
15-Feb-16 15-Feb-16 A

IR-15-0005-QJR-855 3-Feb-16 C
• 3rd selected fill material layer from Sta.11+270 to Sta.11+340 LHS for 1st step.

•  Alignment, width and elevation.
3-Feb-16 4-Feb-16 A

IR-15-0005-QJR-867 4-Feb-16 C
• 1st selected fill material layer from Sta.1+360 to Sta.1+480 RHS for 3rd step.

• Alignment, width and elevation
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-945 2-Feb-16 C
• 2nd selected fill material layer from Sta.1+260 to Sta.1+340 LHS for 4th step.

• Alignment, width and elevation
2-Feb-16 3-Feb-16 C

IR-15-0005-QJR-945 4-Feb-16 D
• 2nd selected fill material layer from Sta.1+260 to Sta.1+340 LHS for 4th step.

• Alignment, width and elevation
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-946 2-Feb-16 C
• 4th replacement material layer from Sta.1+660 to Sta.1+740 LHS

• Alignment, width and elevation
2-Feb-16 3-Feb-16 C

IR-15-0005-QJR-946 3-Feb-16 D
• 4th replacement material layer from Sta.1+660 to Sta.1+740 LHS

• Alignment, width and elevation
3-Feb-16 3-Feb-16 A

IR-15-0005-QJR-947 2-Feb-16 C
• 4th replacement material layer from Sta.1+760 to Sta.1+940 LHS

• Alignment, width and elevation
2-Feb-16 3-Feb-16 C

IR-15-0005-QJR-947 3-Feb-16 D
• 4th replacement material layer from Sta.1+760 to Sta.1+940 LHS

• Alignment, width and elevation
3-Feb-16 3-Feb-16 A

IR-15-0005-QJR-1000 1-Feb-16 A
• 2nd isolation coat layer for inlet & outlet wing wall and apron slab of pipe culvert at Sta.8+322 prior 

backfilling.  
1-Feb-16 1-Feb-16 A

IR-15-0005-QJR-1001 1-Feb-16 A • 2nd isolation coat layer for inlet & outlet wing wall of pipe culvert at Sta.7+753 prior backfilling. 1-Feb-16 1-Feb-16 A

IR-15-0005-QJR-1002 1-Feb-16 A • 2nd isolation coat layer for inlet wing wall of pipe culvert at Sta.4+425 prior backfilling. 1-Feb-16 1-Feb-16 A

IR-15-0005-QJR-1003 1-Feb-16 A

• Close shuttering and steel works for Step barrier from Sta.13+073.5 to Sta.13+081 & from 

Sta.13+096 to Sta.13+103.5 & from Sta.13+111 to Sta.13+118.5 & from Sta.13+126 to Sta.13+133.5 & 

from Sta.13+141 to Sta.13+148.5 RHS prior casting. 

1-Feb-16 1-Feb-16 A

IR-15-0005-QJR-1004 1-Feb-16 A • 1st isolation coat layer for inlet & outlet wing wall of pipe culvert at Sta.5+785 prior backfilling. 1-Feb-16 1-Feb-16 A

IR-15-0005-QJR-1005 1-Feb-16 A • Casting the foundation under inlet & outlet wing walls for Pipe culvert at Sta.1+225 1-Feb-16 1-Feb-16 A

IR-15-0005-QJR-1006 1-Feb-16 A • Casting the inlet wing walls for Pipe culvert at Sta.7+411.5 1-Feb-16 1-Feb-16 A

 Task Order No. : AID-294-TO-15-00005
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IR-15-0005-QJR-1007 1-Feb-16 A
• 1st sub base material layer from Sta.5+900 to Sta.6+000 .

• Alignment, width and elevation.  
1-Feb-16 1-Feb-16 C

IR-15-0005-QJR-1007 4-Feb-16 B
• 1st sub base material layer from Sta.5+900 to Sta.6+000 .

• Alignment, width and elevation.  
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1008 1-Feb-16 A
• 2nd selected fill layer from Sta.2+320 to Sta.2+400 LHS for 2nd step.

• Alignment, width and elevation  
1-Feb-16 1-Feb-16 A

IR-15-0005-QJR-1009 1-Feb-16 A
• 1st selected fill material layer from Sta.2+280 to Sta.2+320 LHS for 2nd step.

• Alignment, width and elevation
1-Feb-16 1-Feb-16 A

IR-15-0005-QJR-1010 1-Feb-16 A
• 2nd sub base material layer from Sta.5+700 to Sta.5+780.

• Alignment, width and elevation.  
1-Feb-16 1-Feb-16 C

IR-15-0005-QJR-1010 9-Feb-16 B
• 2nd sub base material layer from Sta.5+700 to Sta.5+780.

• Alignment, width and elevation.  
9-Feb-16 9-Feb-16 A

IR-15-0005-QJR-1011 1-Feb-16 A
• 2nd sub base material layer from Sta.5+840 to Sta.5+900.

• Alignment, width and elevation.  
1-Feb-16 1-Feb-16 A

IR-15-0005-QJR-1012 2-Feb-16 A • Casting concrete for inlet & outlet apron slab of pipe culvert at Sta.11+565 2-Feb-16 2-Feb-16 A

IR-15-0005-QJR-1013 2-Feb-16 A • 2nd isolation coat layer for inlet & outlet wing wall of pipe culvert at Sta.5+785. 2-Feb-16 3-Feb-16 A

IR-15-0005-QJR-1014 2-Feb-16 A
• Formwork and steel reinforcement for inlet foundation of wing walls for pipe culvert at Sta.3+640 

prior casting concrete 
2-Feb-16 3-Feb-16 A

IR-15-0005-QJR-1015 2-Feb-16 A
• 1st sub base  material layer from Sta.2+740 to Sta.3+100 LHS.

• Alignment, width and elevation
2-Feb-16 3-Feb-16 A

IR-15-0005-QJR-1016 3-Feb-16 A
• Subgrade layer from Sta.9+100 to Sta.9+245 RHS.

• Alignment, width and elevation
3-Feb-16 4-Feb-16 C

IR-15-0005-QJR-1016 4-Feb-16 B
• Subgrade layer from Sta.9+100 to Sta.9+245 RHS.

• Alignment, width and elevation
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1017 3-Feb-16 A
• 2nd selected fill layer from Sta.10+300 to Sta.10+350 LHS for 2nd step.

• Alignment, width and elevation.  
3-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1018 3-Feb-16 A
• Formwork and steel reinforcement for inlet wing wall of pipe culvert at Sta.4+760 prior close 

shuttering.
3-Feb-16 3-Feb-16 A

IR-15-0005-QJR-1019 3-Feb-16 A

• Close shuttering and steel works for Step barrier from Sta.13+028.5 to Sta.13+036 & from 

Sta.13+043.5 to Sta.13+051 & from Sta.13+058.5 to Sta.13+066 & from Sta.13+081 to Sta.13+088.5 

RHS prior casting. 

3-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1020 3-Feb-16 A • Traffic Plan to start excavation from Sta.2+250 to Sta.2+700. 3-Feb-16 3-Feb-16 A

IR-15-0005-QJR-1021 3-Feb-16 A
• Sub base material layer from Sta.13+420 to Sta.13+530.

• Alignment, width and elevation
3-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1022 3-Feb-16 A
• 1st sub base material layer from Sta.13+640 to Sta.13+840.

• Alignment, width and elevation
3-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1023 3-Feb-16 A

• Topping material layer from Sta.A5+160 to Sta.A5+200 RHS & LHS & from Sta.B0+060 to 

Sta.B0+100.

• Alignment, width and elevation  

3-Feb-16 3-Feb-16 A

IR-15-0005-QJR-1024 3-Feb-16 A
• Topping material layer from Sta.A5+220 to Sta.A5+270.

• Width and elevation
3-Feb-16 3-Feb-16 A
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IR-15-0005-QJR-1025 3-Feb-16 A
• Subgrade for replacement layer from Sta.4+380 to Sta.4+400.

• Width and elevation
3-Feb-16 3-Feb-16 A

IR-15-0005-QJR-1026 3-Feb-16 A • Casting concrete for inlet wing wall of pipe culvert at Sta.4+760. 3-Feb-16 3-Feb-16 A

IR-15-0005-QJR-1027 4-Feb-16 A
• Checking concrete surface prior 1st isolation coat layer for inlet wing wall of pipe culvert at 

Sta.7+411.5 
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1028 4-Feb-16 A
• 3rd selected filling layer for 1st step and subgrade for 2nd step from Sta.D0+020 to Sta.D0+090 LHS.

• Alignment, width and elevation
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1029 4-Feb-16 A
• 3rd selected filling layer for 1st step & subgrade for 2nd step from Sta.11+260 to Sta.11+380 RHS 

• Alignment, width and elevation
4-Feb-16 4-Feb-16 C

IR-15-0005-QJR-1029 10-Feb-16 B
• 3rd selected filling layer for 1st step & subgrade for 2nd step from Sta.11+260 to Sta.11+380 RHS 

• Alignment, width and elevation
10-Feb-16 11-Feb-16 C

IR-15-0005-QJR-1030 4-Feb-16 A
• Subgrade for benching layer from Sta.2+670 to Sta.2+710 LHS for 1st step.

• Alignment, width and elevation
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1031 4-Feb-16 A
• 1st replacement material layer from Sta.4+380 to Sta.4+400.

• Width and elevation
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1032 4-Feb-16 A
• 4th selected fill material layer from Sta.1+160 to Sta.1+220 LHS for 4th step.

• Alignment, width and elevation
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1033 4-Feb-16 A
• Ditches from Sta.7+100 to Sta.7+350 RHS prior casting concrete.

• Steel, width 
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1034 4-Feb-16 A
• Subgrade for replacement layer from Sta.3+100 to Sta.3+140 LHS.

• Width and elevation
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1035 4-Feb-16 A
• 1st selected fill layer from Sta.10+230 to Sta.10+240 LHS for 3rd step.

• Alignment, width and elevation.  
4-Feb-16 4-Feb-16 C

IR-15-0005-QJR-1035 10-Feb-16 B
• 1st selected fill layer from Sta.10+230 to Sta.10+240 LHS for 3rd step.

• Alignment, width and elevation.  
10-Feb-16 11-Feb-16 A

IR-15-0005-QJR-1036 4-Feb-16 A
• Formwork and steel reinforcement for inlet & outlet wing wall of pipe culvert at Sta.1+225 prior 

close shuttering.
4-Feb-16 4-Feb-16 C

IR-15-0005-QJR-1036 6-Feb-16 B
• Formwork and steel reinforcement for inlet & outlet wing wall of pipe culvert at Sta.1+225 prior 

close shuttering.
6-Feb-16 7-Feb-16 A

IR-15-0005-QJR-1037 4-Feb-16 A
• Formwork and steel reinforcement for outlet foundation of wing walls for pipe culvert at Sta.3+640 

prior casting concrete.
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1038 4-Feb-16 A • 1st isolation coat layer for inlet wing wall of pipe culvert at Sta.7+411.5 4-Feb-16 4-Feb-16 C

IR-15-0005-QJR-1038 10-Feb-16 B • 1st isolation coat layer for inlet wing wall of pipe culvert at Sta.7+411.5 10-Feb-16 10-Feb-16 A

IR-15-0005-QJR-1039 4-Feb-16 A
• 1st selected fill material layer from Sta.1+600 to Sta.1+620 LHS for 1st step.

• Alignment, width and elevation
4-Feb-16 4-Feb-16 A

IR-15-0005-QJR-1040 4-Feb-16 A
• 1st replacement material layer from Sta.3+100 to Sta.3+140 LHS.

• Width and elevation
4-Feb-16 4-Feb-16 C
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IR-15-0005-QJR-1040 21-Feb-16 B
• 1st replacement material layer from Sta.3+100 to Sta.3+140 LHS.

• Width and elevation
21-Feb-16 21-Feb-16 C

IR-15-0005-QJR-1040 25-Feb-16 C
• 1st replacement material layer from Sta.3+100 to Sta.3+140 LHS.

• Width and elevation
25-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1041 6-Feb-16 A
• Subgrade for benching layer from Sta.2+240 to Sta.2+340 RHS for 1st step.

• Alignment, width and elevation
6-Feb-16 7-Feb-16 A

IR-15-0005-QJR-1042 6-Feb-16 A

• Close shuttering and steel works for Step barrier from Sta.7+837.5 to Sta.7+845 & from Sta.7+852.5 

to Sta.7+860 & from Sta.7+867.5 to Sta.7+875 & from Sta.7+882.5 to Sta.7+890 & from Sta.7+897.5 to 

Sta.7+905 & from Sta.7+912.5 to Sta.7+920 prior casting. 

6-Feb-16 7-Feb-16 A

IR-15-0005-QJR-1043 6-Feb-16 A
• Formwork and steel reinforcement for outlet wing wall of pipe culvert at Sta.4+760 prior close 

shuttering.
6-Feb-16 7-Feb-16 A

IR-15-0005-QJR-1044 8-Feb-16 A
• Ditches from Sta.7+680 to Sta.7+780 RHS prior casting concrete

• Steel, width 
8-Feb-16 8-Feb-16 A

IR-15-0005-QJR-1045 8-Feb-16 A • Environmental check lists for December 2015. 8-Feb-16 9-Feb-16 C

IR-15-0005-QJR-1046 8-Feb-16 A • Casting concrete for inlet & outlet wing walls of pipe culvert at Sta.11+565 8-Feb-16 8-Feb-16 A

IR-15-0005-QJR-1047 8-Feb-16 A • Casting blinding concrete under inlet & outlet apron slab of pipe culvert at Sta.7+040 8-Feb-16 8-Feb-16 A

IR-15-0005-QJR-1048 8-Feb-16 A

• Close shuttering and steel works for Step barrier from Sta.13+021 to Sta.13+028.5 & from 

Sta.13+036 to Sta.13+043.5 & from Sta.13+051 to Sta.13+058.5 & from Sta.13+066 to Sta.13+073.5 

RHS prior casting. 

8-Feb-16 8-Feb-16 A

IR-15-0005-QJR-1049 8-Feb-16 A • Casting concrete for inlet & outlet wing walls of pipe culvert at Sta.1+225 8-Feb-16 8-Feb-16 A

IR-15-0005-QJR-1050 8-Feb-16 A
• 2nd replacement material layer from Sta.4+380 to Sta.4+400.

• Width and elevation
8-Feb-16 8-Feb-16 C

IR-15-0005-QJR-1050 11-Feb-16 B
• 2nd replacement material layer from Sta.4+380 to Sta.4+400.

• Width and elevation
13-Feb-16 14-Feb-16 C

IR-15-0005-QJR-1050 15-Feb-16 C
• 2nd replacement material layer from Sta.4+380 to Sta.4+400.

• Width and elevation
15-Feb-16 15-Feb-16 C

IR-15-0005-QJR-1050 18-Feb-16 D
• 2nd replacement material layer from Sta.4+380 to Sta.4+400.

• Width and elevation
18-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1051 8-Feb-16 A
• 2nd selected fill material layer from Sta.1+360 to Sta.1+480 RHS for 3rd step.

• Alignment, width and elevation
8-Feb-16 8-Feb-16 C

IR-15-0005-QJR-1051 11-Feb-16 B
• 2nd selected fill material layer from Sta.1+360 to Sta.1+480 RHS for 3rd step.

• Alignment, width and elevation
11-Feb-16 11-Feb-16 A

IR-15-0005-QJR-1052 8-Feb-16 A
• Subgrade for benching layer from Sta.1+280 to Sta.1+420 LHS for 5th step.

• Alignment, width and elevation 
8-Feb-16 8-Feb-16 C

IR-15-0005-QJR-1052 11-Feb-16 B
• Subgrade for benching layer from Sta.1+280 to Sta.1+420 LHS for 5th step.

• Alignment, width and elevation 
13-Feb-16 14-Feb-16 A

IR-15-0005-QJR-1053 8-Feb-16 A
• Subgrade for replacement layer from Sta.5+780 to Sta.5+820 RHS.

• Alignment, width and elevation 
8-Feb-16 8-Feb-16 A

IR-15-0005-QJR-1054 9-Feb-16 A
• Ditches from Sta.13+250 to Sta.13+380 LHS prior casting concrete.

• Steel, width 
9-Feb-16 9-Feb-16 A
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IR-15-0005-QJR-1055 9-Feb-16 A
• 2nd Sub base material layer from Sta.1+000 to Sta.1+100.

• Alignment, width and elevation.  
9-Feb-16 9-Feb-16 A

IR-15-0005-QJR-1056 9-Feb-16 A • Casting the blinding under step Barrier from Sta.13+330 to Sta.13+390 RHS 9-Feb-16 9-Feb-16 A

IR-15-0005-QJR-1057 9-Feb-16 A Close shuttering and steel works for Step barrier from Sta.13+006 to Sta.13+013.5 RHS prior casting. 9-Feb-16 9-Feb-16 A

IR-15-0005-QJR-1058 9-Feb-16 A
• Close shuttering and steel works for Step barrier from Sta.7+815 to Sta.7+822.5 & from Sta.7+830 to 

Sta.7+837.5 LHS prior casting. 
9-Feb-16 10-Feb-16 A

IR-15-0005-QJR-1059 10-Feb-16 A • Checking concrete surface prior 1st isolation coat layer for out wing wall of pipe culvert at Sta.1+225 10-Feb-16 10-Feb-16 A

IR-15-0005-QJR-1060 10-Feb-16 A
• Close shuttering and steel works for Step barrier from Sta.7+792.5 to Sta.7+800 & from Sta.7+807.5 

to Sta.7+815 & from Sta.7+822.5.5 to Sta.7+830 LHS prior casting. 
10-Feb-16 10-Feb-16 A

IR-15-0005-QJR-1061 10-Feb-16 A • Casting concrete for outlet wing walls of pipe culvert at Sta.4+760. 10-Feb-16 10-Feb-16 A

IR-15-0005-QJR-1062 10-Feb-16 A
• Subgrade for 3rd step from Sta.10+360 to Sta.10+390 LHS 

• Alignment, width and elevation
10-Feb-16 11-Feb-16 C

IR-15-0005-QJR-1062 17-Feb-16 B
• Subgrade for 3rd step from Sta.10+360 to Sta.10+390 LHS 

• Alignment, width and elevation
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1063 10-Feb-16 A
• 1st selected fill layer from Sta.D0+010 to Sta.D0+090 LHS for 2nd step.

• Alignment, width and elevation
10-Feb-16 11-Feb-16 C

IR-15-0005-QJR-1063 11-Feb-16 B
• 1st selected fill layer from Sta.D0+010 to Sta.D0+090 LHS for 2nd step.

• Alignment, width and elevation
13-Feb-16 14-Feb-16 C

IR-15-0005-QJR-1063 15-Feb-16 C
• 1st selected fill layer from Sta.D0+010 to Sta.D0+090 LHS for 2nd step.

• Alignment, width and elevation
15-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1064 10-Feb-16 A • Excavation, Bedding, installation and backfilling for pipe culvert at Sta.13+580 10-Feb-16 11-Feb-16 C

IR-15-0005-QJR-1064 11-Feb-16 B • Excavation, Bedding, installation and backfilling for pipe culvert at Sta.13+580 13-Feb-16 14-Feb-16 A

IR-15-0005-QJR-1065 10-Feb-16 A
• Formwork and steel reinforcement for inlet & outlet apron slabs of pipe culvert at Sta.7+040 prior 

casting.
10-Feb-16 10-Feb-16 A

IR-15-0005-QJR-1066 10-Feb-16 A • Preparation for casting concrete under step Barrier from Sta.7+250 to Sta.7+380 LHS 10-Feb-16 10-Feb-16 A

IR-15-0005-QJR-1067 10-Feb-16 A • Formwork & Steel Reinforcement for inlet apron slabs of pipe culvert at Sta. 1+225 prior casting. 10-Feb-16 10-Feb-16 A

IR-15-0005-QJR-1068 10-Feb-16 A
• Checking 1st isolation coat layer for outlet wing walls of pipe culvert at Sta. 1+225 to perform 2nd 

coat. 
10-Feb-16 10-Feb-16 A

IR-15-0005-QJR-1069 10-Feb-16 A
• Checking 2nd isolation coat layer for outlet wing walls of pipe culvert at Sta.1+225 to perform 

backfilling.
10-Feb-16 10-Feb-16 A

IR-15-0005-QJR-1070 11-Feb-16 A
• Checking concrete surface prior 1st isolation coat layer for inlet wing wall of pipe culvert at 

Sta.4+760.
11-Feb-16 11-Feb-16 A

IR-15-0005-QJR-1071 11-Feb-16 A
• Close shuttering and steel works for Step barrier from Sta.13+333 to Sta.13+340.5 & from 

Sta.13+348 to Sta.13+355.5 & from Sta.13+363 to Sta.13+370.5 RHS prior casting. 
11-Feb-16 11-Feb-16 A

IR-15-0005-QJR-1072 11-Feb-16 A
• Subgrade for benching layer from Sta.2+340 to Sta.2+580 RHS for 1st step.

• Alignment, width and elevation
11-Feb-16 11-Feb-16 C

IR-15-0005-QJR-1072 14-Feb-16 B
• Subgrade for benching layer from Sta.2+340 to Sta.2+580 RHS for 1st step.

• Alignment, width and elevation
14-Feb-16 15-Feb-16 A
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IR-15-0005-QJR-1073 11-Feb-16 A
• 1st selected fill material layer from Sta.2+670 to Sta.2+710 LHS for 1st step.

• Alignment, width and elevation
11-Feb-16 11-Feb-16 A

IR-15-0005-QJR-1074 11-Feb-16 A
• Close shuttering and steel works for Step barrier from Sta.7+777.5 to Sta.7+785 & from Sta.7+800 to 

Sta.7+807.5 LHS prior casting. 
11-Feb-16 11-Feb-16 A

IR-15-0005-QJR-1075 11-Feb-16 A
• Subgrade for widening layer from Sta.2+800 to Sta.3+000 LHS for 5th step.

• Alignment, width and elevation 
13-Feb-16 14-Feb-16 C

IR-15-0005-QJR-1075 17-Feb-16 B
• Subgrade for widening layer from Sta.2+800 to Sta.3+000 RHS.

• Alignment, width and elevation 
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1076 11-Feb-16 A
• 2nd sub base material layer from Sta.5+900 to Sta.6+000 .

• Alignment, width and elevation.  
13-Feb-16 14-Feb-16 A

IR-15-0005-QJR-1077 11-Feb-16 A
• 1st sub base material layer from Sta.A5+100 to A5+220 and B0+080 to B0+120.

• Alignment, width and elevation.  
13-Feb-16 14-Feb-16 C

IR-15-0005-QJR-1077 15-Feb-16 B
• 1st sub base material layer from Sta.A5+100 to A5+220 and B0+080 to B0+120.

• Alignment, width and elevation.  
15-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1078 11-Feb-16 A
• 1st sub base material layer from Sta.5+780 to Sta.5+840.

• Alignment, width and elevation.  
13-Feb-16 14-Feb-16 A

IR-15-0005-QJR-1079 11-Feb-16 A
• Subgrade layer from Sta.1+700 to Sta.1+950.

• Alignment, width and elevation
13-Feb-16 14-Feb-16 C

IR-15-0005-QJR-1080 11-Feb-16 A • Casting the inlet and outlet wing walls of pipe culvert at Sta.7+040 13-Feb-16 14-Feb-16 A

IR-15-0005-QJR-1081 11-Feb-16 A
• Ditches from Sta.11+880 to Sta.12+280 LHS prior casting concrete.

• Steel, width 
13-Feb-16 14-Feb-16 A

IR-15-0005-QJR-1082 11-Feb-16 A
• Subgrade layer from Sta.11+425 to Sta.11+650.

• Alignment, width and elevation
13-Feb-16 14-Feb-16 C

IR-15-0005-QJR-1082 29-Feb-16 B
• Subgrade layer from Sta.11+425 to Sta.11+650.

• Alignment, width and elevation
29-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1083 11-Feb-16 A
• 1st selected fill material layer from Sta.11+180 to Sta.11+380 LHS for 2nd step.

• Alignment, width and elevation
13-Feb-16 14-Feb-16 C

IR-15-0005-QJR-1083 18-Feb-16 B
• 1st selected fill material layer from Sta.11+180 to Sta.11+380 LHS for 2nd step.

• Alignment, width and elevation
20-Feb-16 21-Feb-16 C

IR-15-0005-QJR-1084 11-Feb-16 A • Preparation for casting concrete under step Barrier from Sta.7+100 to Sta.7+250 LHS 11-Feb-16 11-Feb-16 A

IR-15-0005-QJR-1085 11-Feb-16 A
• 1st replacemnet material layer from Sta.2+710 to Sta.2+780 LHS.

• Alignment, width and elevation
11-Feb-16 11-Feb-16 A

IR-15-0005-QJR-1086 11-Feb-16 A • Casting the outlet apron slab of pipe culvert at Sta.1+225 11-Feb-16 14-Feb-16 A

IR-15-0005-QJR-1087 14-Feb-16 A
• Close shuttering and steel works for Step barrier from Sta.13+340.5 to Sta.13+348 & from 

Sta.13+355.5 to Sta.13+363 & from Sta.13+370.5 to Sta.13+378 RHS prior casting. 
14-Feb-16 14-Feb-16 A

IR-15-0005-QJR-1088 14-Feb-16 A
• Subgrade for additional replacement layer from Sta.11+425 to Sta.11+540.

• Alignment, width and elevation
14-Feb-16 14-Feb-16 A

IR-15-0005-QJR-1089 14-Feb-16 A

• Close shuttering and steel works for Step barrier from Sta.7+337.5 to Sta.7+345 & from Sta.7+352.5 

to Sta.7+360 & from Sta.7+366 to Sta.7+373.5 & from Sta.7+377.5 to Sta.7+385 & from Sta.7+785 to 

Sta.7+792.5LHS prior casting. 

14-Feb-16 14-Feb-16 A
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IR-15-0005-QJR-1090 14-Feb-16 A
• Subgrade layer from Sta.2+750 to Sta.2+780 LHS.

• Alignment, width and elevation
14-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1091 14-Feb-16 A
• 2nd replacement material layer from Sta.2+710 to Sta.2+750 LHS.

• Alignment, width and elevation
14-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1092 14-Feb-16 A
• 2nd selected fill material layer from Sta.2+670 to Sta.2+710 LHS for 1st step.

• Alignment, width and elevation
14-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1093 14-Feb-16 A
• Subgrade layer from Sta.1+240 to Sta.1+500 RHS.

• Alignment, width and elevation
14-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1094 14-Feb-16 A
• Subgrade layer from Sta.1+000 to Sta.1+200 RHS.

• Alignment, width and elevation
14-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1095 14-Feb-16 A
• Subgrade layer from Sta.1+000 to Sta.1+200 LHS.

• Alignment, width and elevation
14-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1096 15-Feb-16 A
• Checking 1st isolation coat layer for inlet & outlet wing walls and apron slab of pipe culvert at 

Sta.11+565 to perform 2nd coat. 
15-Feb-16 15-Feb-16 C

IR-15-0005-QJR-1096 16-Feb-16 B
• Checking 1st isolation coat layer for inlet & outlet wing walls and apron slab of pipe culvert at 

Sta.11+565 to perform 2nd coat. 
16-Feb-16 17-Feb-16 A

IR-15-0005-QJR-1097 15-Feb-16 A
• Checking 2nd isolation coat layer for inlet & outlet wing walls and apron slab of pipe culvert at 

Sta.11+565 to perform backfilling.
15-Feb-16 15-Feb-16 C

IR-15-0005-QJR-1097 16-Feb-16 B
• Checking 2nd isolation coat layer for inlet & outlet wing walls and apron slab of pipe culvert at 

Sta.11+565 to perform backfilling.
16-Feb-16 17-Feb-16 A

IR-15-0005-QJR-1098 15-Feb-16 A • Casting concrete for inlet wing walls of pipe culvert at Sta.3+640. 15-Feb-16 15-Feb-16 C

IR-15-0005-QJR-1098 16-Feb-16 B • Casting concrete for inlet wing walls of pipe culvert at Sta.3+640. 16-Feb-16 16-Feb-16 A

IR-15-0005-QJR-1099 15-Feb-16 A
• 1st replacement layer from Sta.11+425 to Sta.11+540.

• Alignment, width and elevation
15-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1100 15-Feb-16 A • Excavation, Bedding, installation and backfilling for electrical trench from Sta.9+120 to Sta.9+245 RHS 15-Feb-16 16-Feb-16 C

IR-15-0005-QJR-1101 15-Feb-16 A
• 1st sub base material layer from Sta.A5+220 to Sta.A5+280.

• Width and elevation
15-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1102 15-Feb-16 A
• Subgrade layer for 1st step  from Sta.11+140 to Sta.11+180 RHS.

• Alignment, width and elevation 
15-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1103 15-Feb-16 A
• Close shuttering and steel works for Step barrier from Sta.7+307.5 to Sta.7+315 & from Sta.7+322.5 

to Sta.7+330 & from Sta.7+345 to Sta.7+352.5 & from Sta.7+373.5 to Sta.7+377.5 LHS prior casting. 
15-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1104 15-Feb-16 A
• 1st selected fill material layer from Sta.1+280 to Sta.1+420 LHS for 5th step.

• Alignment, width and elevation 
15-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1105 15-Feb-16 A
• 2nd sub base material layer from Sta.5+780 to Sta.5+840.

• Alignment, width and elevation.  
15-Feb-16 15-Feb-16 C

IR-15-0005-QJR-1105 21-Feb-16 B
• 2nd sub base material layer from Sta.5+780 to Sta.5+840.

• Alignment, width and elevation.  
21-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1106 15-Feb-16 A • Bench Marks from Sta.2+300 to Sta.3+380. 15-Feb-16 16-Feb-16 C
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IR-15-0005-QJR-1107 15-Feb-16 A
• Checking concrete surface prior 1st isolation coat layer for outlet wing wall of pipe culvert at 

Sta.4+760. 
15-Feb-16 15-Feb-16 C

IR-15-0005-QJR-1107 16-Feb-16 B
• Checking concrete surface prior 1st isolation coat layer for outlet wing wall of pipe culvert at 

Sta.4+760. 
16-Feb-16 16-Feb-16 C

IR-15-0005-QJR-1108 15-Feb-16 A

• Subgrade under base course material layer for inlet and outlet apron slab of pipe culvert at 

Sta.4+760.

• Alignment, width and elevation

15-Feb-16 15-Feb-16 A

IR-15-0005-QJR-1109 16-Feb-16 A
• Ditches from Sta.11+700 to Sta.11+880 LHS prior casting concrete.

• Steel, width 
16-Feb-16 17-Feb-16 A

IR-15-0005-QJR-1110 16-Feb-16 A • Preparation for casting concrete under step Barrier from Sta.7+680 to Sta.7+780 LHS 16-Feb-16 16-Feb-16 A

IR-15-0005-QJR-1111 16-Feb-16 A • Excavation, Bedding, installation and backfilling for 8*8'' electrical sleeve at Sta.5+205 16-Feb-16 17-Feb-16 A

IR-15-0005-QJR-1112 16-Feb-16 A
• Checking concrete surface prior 1st isolation coat layer for outlet wing wall of pipe culvert at 

Sta.7+040. 
16-Feb-16 16-Feb-16 A

IR-15-0005-QJR-1113 16-Feb-16 A • Casting the blinding under inlet and outlet apron slab of pipe culvert at Sta.11+420 16-Feb-16 17-Feb-16 A

IR-15-0005-QJR-1114 16-Feb-16 A
• Base course material layer from Sta.5+300 to Sta.5+500.

• Alignment, width and elevation
16-Feb-16 16-Feb-16 C

IR-15-0005-QJR-1114 17-Feb-16 B
• Base course material layer from Sta.5+300 to Sta.5+500.

• Alignment, width and elevation
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1115 16-Feb-16 A

• Close shuttering and steel works for Step barrier from Sta.7+262 to Sta.7+269.5 & from Sta.7+277 to 

Sta.7+284.5 & from Sta.7+289 to Sta.7+292.5 & from Sta.7+292.5 to Sta.7+300 & from Sta.7+300 to 

Sta.7+307.5 & from Sta.7+315 to Sta.7+322.5 & from Sta.7+330 to Sta.7+337.5 LHS prior casting. 

16-Feb-16 16-Feb-16 A

IR-15-0005-QJR-1116 16-Feb-16 A
• 3rd selected fill material layer from Sta.7+400 to Sta.7+430 LHS for 3rd step.

• Alignment, width and elevation 
16-Feb-16 16-Feb-16 A

IR-15-0005-QJR-1117 16-Feb-16 A
• Casting the blinding under retaining wall foundation at roundabout at Sta.9+270 towards Em Etoot 

village 
16-Feb-16 17-Feb-16 A

IR-15-0005-QJR-1118 16-Feb-16 A
• Base course material layer from Sta.5+500 to Sta.5+700.

• Alignment, width and elevation
16-Feb-16 16-Feb-16 C

IR-15-0005-QJR-1118 17-Feb-16 B
• Base course material layer from Sta.5+500 to Sta.5+700.

• Alignment, width and elevation
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1119 16-Feb-16 A
• Checking 1st isolation coat layer for outlet wing wall of pipe culvert at Sta.7+040 to perform 2nd 

isolation coat layer .
16-Feb-16 16-Feb-16 C

IR-15-0005-QJR-1120 16-Feb-16 A
• Excavation, installation, bedding and backfilling with single size of 12’’ UPVC future sleeve at 

Sta.5+130
16-Feb-16 16-Feb-16 A

IR-15-0005-QJR-1121 16-Feb-16 A
• Excavation ,bedding, installation and backfilling 4" UPVC in lieu of 3'' street lighting sleeves at 

Roundabout at sta.5+180
16-Feb-16 16-Feb-16 A

IR-15-0005-QJR-1122 16-Feb-16 A
• Subgrade of benching layer from Sta.D0+060 to Sta.D0+080 RHS.

• Alignment, width and elevation
16-Feb-16 17-Feb-16 A

IR-15-0005-QJR-1123 16-Feb-16 A
• Subgrade of benching layer from Sta.D0+120 to Sta.D0+180 LHS.

• Alignment, width and elevation
16-Feb-16 17-Feb-16 A
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IR-15-0005-QJR-1124 17-Feb-16 A
• Ditches from Sta.8+260 to Sta.8+340 RHS prior casting concrete

• Steel, width 
17-Feb-16 17-Feb-16 A

IR-15-0005-QJR-1125 17-Feb-16 A
• Ditches from Sta.7+640 to Sta.7+680 RHS prior casting concrete

• Steel, width 
17-Feb-16 17-Feb-16 A

IR-15-0005-QJR-1126 17-Feb-16 A
• Subgrade for additional replacement layer from Sta.11+430 to Sta.11+490 RHS.

• Alignment, width and elevation
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1127 17-Feb-16 A
• Ditches from Sta.11+644 to Sta.11+685 LHS prior casting concrete.

• Steel, width 
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1128 17-Feb-16 A
• 1st selected fill material layer for 1st step from Sta.11+140 to Sta.11+160 RHS..

• Alignment, width and elevation 
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1129 17-Feb-16 A • Excavation, Bedding, installation and backfilling for 3*8'' electrical sleeve at Sta.5+749 17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1130 17-Feb-16 A
• 1st selected fill material layer from Sta.D0+060 to Sta.D0+080 RHS.

• Alignment, width and elevation
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1131 17-Feb-16 A
• 1st selected fill material layer from Sta.D0+120 to Sta.D0+180 LHS.

• Alignment, width and elevation
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1132 17-Feb-16 A
• 1st topping material layer from Sta.13+890 to Sta.13+970.

• Alignment, width and elevation.  
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1133 17-Feb-16 A
• Subgrade under sub base layer from Sta.11+270 to Sta.11+340 LHS.

•  Alignment, width and elevation.
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1134 17-Feb-16 A
• Topping material layer from Sta.9+070 to Sta.9+240 LHS.

• Alignment, width and elevation.  
17-Feb-16 18-Feb-16 C

IR-15-0005-QJR-1134 28-Feb-16 B
• Topping material layer from Sta.9+070 to Sta.9+240 LHS.

• Alignment, width and elevation.  
28-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1135 17-Feb-16 A
• 1st topping material layer from Sta.13+540 to Sta.13+630.

• Alignment, width and elevation
17-Feb-16 18-Feb-16 C

IR-15-0005-QJR-1135 18-Feb-16 B
• 1st topping material layer from Sta.13+540 to Sta.13+630.

• Alignment, width and elevation
18-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1136 17-Feb-16 A
• 1st selected fill material layer from Sta.2+300 to Sta.2+520 RHS for 1st step.

• Alignment, width and elevation
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1137 17-Feb-16 A • Casting concrete for outlet wing walls of pipe culvert at Sta.3+640. 17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1138 17-Feb-16 A
• 2nd selected fill layer from Sta.10+230 to Sta.10+240 LHS for 3rd step.

• Alignment, width and elevation.  
17-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1139 17-Feb-16 A
• 2nd selected fill material layer from Sta.1+280 to Sta.1+420 LHS.

• Alignment, width and elevation 
17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1140 17-Feb-16 A
• Subgrade for widening layer from Sta.3+000 to Sta.3+140 RHS.

• Alignment, width and elevation
17-Feb-16 18-Feb-16 C

IR-15-0005-QJR-1140 25-Feb-16 B
• Subgrade for widening layer from Sta.3+000 to Sta.3+140 RHS.

• Alignment, width and elevation
25-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1141 17-Feb-16 A
• Subgrade layer from Sta.1+600 to Sta.1+820 LHS.

• Alignment, width and elevation
17-Feb-16 18-Feb-16 A
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IR-15-0005-QJR-1142 17-Feb-16 A • Checking 2nd isolation coat layer for outlet wing wall of pipe culvert at Sta.7+040 prior backfilling . 17-Feb-16 18-Feb-16 C

IR-15-0005-QJR-1143 17-Feb-16 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.5+300 to Sta.5+700. 17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1144 17-Feb-16 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.5+300 to Sta.5+700. 17-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1145 18-Feb-16 A
• Subgrade layer from Sta.9+295 to Sta.9+340 RHS.

• Alignment, width and elevation
18-Feb-16 18-Feb-16 C

IR-15-0005-QJR-1145 18-Feb-16 B
• Subgrade layer from Sta.9+295 to Sta.9+340 RHS.

• Alignment, width and elevation
20-Feb-16 21-Feb-16 C

IR-15-0005-QJR-1146 18-Feb-16 A
• 1st replacement layer from Sta.11+430 to Sta.11+490 RHS.

• Alignment, width and elevation
18-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1147 18-Feb-16 A
• 4th selected fill material layer from Sta.7+400 to Sta.7+430 LHS for 3rd step.

• Alignment, width and elevation 
18-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1148 18-Feb-16 A
• Subgrade layer from Sta.1+200 to Sta.1+240 RHS.

• Alignment, width and elevation
18-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1149 18-Feb-16 A
• 2nd sub base material layer from Sta.A5+100 to A5+280 and B0+060 to B0+120.

• Alignment, width and elevation.  
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1150 18-Feb-16 A
• Subgrade layer from Sta.6+800 to Sta.7+000 LHS & CL.

• Alignment, width and elevation
20-Feb-16 21-Feb-16 C

IR-15-0005-QJR-1151 18-Feb-16 A
• 1st selected fill material layer from Sta.2+240 to Sta.2+520 RHS for 1st step.

• Alignment, width and elevation
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1152 18-Feb-16 A
• Subgrade layer from Sta.1+600 to Sta.1+920 RHS.

• Alignment, width and elevation
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1153 18-Feb-16 A
• Subgrade layer from Sta.4+740 to Sta.4+800.

• Alignment, width and elevation
20-Feb-16 21-Feb-16 C

IR-15-0005-QJR-1153 24-Feb-16 B
• Subgrade layer from Sta.4+740 to Sta.4+800.

• Alignment, width and elevation
24-Feb-16 24-Feb-16 C

IR-15-0005-QJR-1153 25-Feb-16 C
• Subgrade layer from Sta.4+740 to Sta.4+800.

• Alignment, width and elevation
25-Feb-16 28-Feb-16 A

IR-15-0005-QJR-1154 18-Feb-16 A
• Sub base material layer from Sta.B0+000 to B0+060 and B0+140 to B0+260.

• Alignment, width and elevation.  
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1155 18-Feb-16 A
• Subgrade layer from Sta.2+300 to Sta.2+330 & from Sta.2+390 to Sta.2+430 RHS for 2nd step.

• Alignment, width and elevation
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1156 18-Feb-16 A • Casting concrete for inlet head walls of pipe culvert at Sta.3+640. 20-Feb-16 21-Feb-16 C

IR-15-0005-QJR-1156 24-Feb-16 B • Casting concrete for inlet head walls of pipe culvert at Sta.3+640. 24-Feb-16 24-Feb-16 C

IR-15-0005-QJR-1157 18-Feb-16 A • Casting concrete for inlet & outlet apron slab of pipe culvert at Sta.4+760. 20-Feb-16 21-Feb-16 C

IR-15-0005-QJR-1157 24-Feb-16 B • Casting concrete for inlet & outlet apron slab of pipe culvert at Sta.4+760. 24-Feb-16 24-Feb-16 A

IR-15-0005-QJR-1158 18-Feb-16 A
• Close shuttering and steel works for Step barrier from Sta.7+217 to Sta.7+224.5 & from Sta.7+232 to 

Sta.7+239.5 & from Sta.7+247 to Sta.7+254.5 & from Sta.7+269.5 to Sta.7+277 LHS prior casting. 
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1159 18-Feb-16 A
• Excavation, installation, bedding and backfilling of 600 mm drainage pipe from Sta.9+100 to Sta.9+245 

RHS
19-Feb-16 21-Feb-16 A
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IR-15-0005-QJR-1160 18-Feb-16 A • Excavation, Bedding, installation and backfilling for pipe culvert at Sta.13+875 18-Feb-16 18-Feb-16 C

IR-15-0005-QJR-1160 18-Feb-16 B • Excavation, Bedding, installation and backfilling for pipe culvert at Sta.13+875 20-Feb-16 21-Feb-16 C

IR-15-0005-QJR-1161 18-Feb-16 A
• Sub base layer from Sta.1+100 to Sta.1+200 .

• Alignment, width and elevation
18-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1162 18-Feb-16 A

• Base course material layer under inlet and outlet apron slab of pipe culvert at Sta.4+760 prior casting 

the blinding.

• Alignment, width and elevation

18-Feb-16 18-Feb-16 A

IR-15-0005-QJR-1163 18-Feb-16 A
• 2nd topping material layer from Sta.13+890 to Sta.13+970.

• Alignment, width and elevation.  
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1164 18-Feb-16 A
• Subgrade layer from Sta.10+700 to Sta.11+120 RHS.

• Alignment, width and elevation
20-Feb-16 21-Feb-16 C

IR-15-0005-QJR-1165 18-Feb-16 A
• 2nd selected fill material layer for 1st step from Sta.11+140 to Sta.11+160 RHS.

• Alignment, width and elevation 
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1166 18-Feb-16 A
• 2nd selected fill material layer from Sta.D0+120 to Sta.D0+180 LHS.

• Alignment, width and elevation
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1167 18-Feb-16 A
• 1st selected fill material layer for 2nd step from Sta.11+280 to Sta.11+380 RHS.

• Alignment, width and elevation.  
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1168 18-Feb-16 A
• Subgrade of benching layer for 2nd step from Sta.2+670 to Sta.2+700 LHS 

• Alignment, width and elevation
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1169 18-Feb-16 A • Formwork & steel reinforcement for retaining walls at roundabouts at Sta.9+270 20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1170 18-Feb-16 A
• 1st selected fill material layer for 3rd step from Sta.10+360 to Sta.10+390 LHS.

• Alignment, width and elevation
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1171 18-Feb-16 A
• Subgrade of benching layer for 1st step from Sta.2+440 to Sta.2+560 LHS 

• Alignment, width and elevation
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1172 18-Feb-16 A

• 1st selected fill material layer from Sta.2+300 to Sta.2+330 & from Sta.2+390 to Sta.2+430 RHS for 

2nd step.

• Alignment, width and elevation

20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1173 18-Feb-16 A
• Subgrade layer from Sta.2+240 to Sta.2+620.

• Alignment, width and elevation.   
20-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1174 21-Feb-16 A
• 2nd topping material layer from Sta.13+540 to Sta.13+630.

• Alignment, width and elevation.   
21-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1175 21-Feb-16 A
• 1st selected fill material layer for 2nd step from Sta.2+670 to Sta.2+700 LHS 

• Alignment, width and elevation
21-Feb-16 21-Feb-16 C

IR-15-0005-QJR-1176 21-Feb-16 A
• Subgrade layer from Sta.4+370 to Sta.4+440.

• Alignment, width and elevation.   
21-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1177 21-Feb-16 A
• Subgrade of benching layer from Sta.1+240 to Sta.1+340 LHS.

• Alignment, width and elevation.   
21-Feb-16 21-Feb-16 A

IR-15-0005-QJR-1178 21-Feb-16 A
• Subgrade of benching layer from Sta.1+420 to Sta.1+500 LHS..

• Alignment, width and elevation.   
21-Feb-16 21-Feb-16 C

IR-15-0005-QJR-1178 24-Feb-16 B
• Subgrade layer from Sta.1+420 to Sta.1+500 LHS..

• Alignment, width and elevation.   
24-Feb-16 25-Feb-16 A
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IR-15-0005-QJR-1179 23-Feb-16 A

• Close shuttering and steel works for Step barrier from Sta.7+187 to Sta.7+194.5 from Sta.7+202 to 

Sta.7+209.5 & from Sta.7+727.5 to Sta.7+735 & from Sta.7+742.5 to Sta.7+750 & from Sta.7+764 to 

Sta.7+771.5 LHS prior casting. 

23-Feb-16 23-Feb-16 A

IR-15-0005-QJR-1180 23-Feb-16 A • Casting concrete for inlet and outlet apron slab of pipe culvert at Sta.11+420 23-Feb-16 23-Feb-16 A

IR-15-0005-QJR-1181 24-Feb-16 A • Formwork & steel reinforcement for retaining walls at roundabouts at Sta.9+270 Part 2 prior casting. 24-Feb-16 24-Feb-16 A

IR-15-0005-QJR-1182 24-Feb-16 A • Formwork & steel reinforcement for foundation of drainage manholes No.1, 2 & 3 prior casting. 24-Feb-16 24-Feb-16 A

IR-15-0005-QJR-1183 24-Feb-16 A
• Ditches from Sta.9+870 to Sta.10+030 RHS prior casting concrete.

• Steel, width 
24-Feb-16 24-Feb-16 A

IR-15-0005-QJR-1184 24-Feb-16 A
• 2nd selected fill material layer for 3rd step from Sta.10+360 to Sta.10+390 LHS.

• Alignment, width and elevation
24-Feb-16 24-Feb-16 C

IR-15-0005-QJR-1185 24-Feb-16 A
• Base course material layer from Sta.13+400 to Sta.13+480.

• Alignment, width and elevation.  
24-Feb-16 24-Feb-16 C

IR-15-0005-QJR-1186 24-Feb-16 A
• Excavation, installation, backfilling and casting encasement for 16'' UPVC pipe for crossing pipe 

culvert at Sta.7+595  
24-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1187 24-Feb-16 A
• Subgrade layer from Sta.7+380 to Sta.7+500.

• Alignment, width and elevation.   
24-Feb-16 24-Feb-16 C

IR-15-0005-QJR-1187 29-Feb-16 B
• Subgrade layer from Sta.7+380 to Sta.7+500.

• Alignment, width and elevation.   
29-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1188 24-Feb-16 A
• 1st sub base material layer from Sta.4+370 to Sta.4+440.

• Alignment, width and elevation.   
24-Feb-16 24-Feb-16 C

IR-15-0005-QJR-1188 27-Feb-16 B
• 1st sub base material layer from Sta.4+370 to Sta.4+440.

• Alignment, width and elevation.   
27-Feb-16 28-Feb-16 A

IR-15-0005-QJR-1189 24-Feb-16 A
• Close shuttering and steel works for Step barrier from Sta.7+209.5 to Sta. 7+217 & from Sta.7+224.5 

to Sta.7+232 from Sta.7+239.5 to Sta.7+247 & from Sta.7+254.5 to Sta.7+262 LHS prior casting. 
24-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1190 25-Feb-16 A
• 2nd selected fill material layer for 2nd step from Sta.11+280 to Sta.11+380 RHS.

• Alignment, width and elevation.  
25-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1191 25-Feb-16 A
• 2nd selected fill layer from Sta.D0+010 to Sta.D0+090 LHS for 2nd step.

• Alignment, width and elevation
25-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1192 25-Feb-16 A
• 3rd selected fill material layer from Sta.D0+160 to Sta.D0+200 LHS.

• Alignment, width and elevation
25-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1193 25-Feb-16 A
• Subgrade layer from Sta.1+340 to Sta.1+420 .

• Alignment, width and elevation.   
25-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1194 25-Feb-16 A
• Checking concrete surface prior 1st isolation coat layer for outlet wing wall of pipe culvert at 

Sta.3+640. 
25-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1195 25-Feb-16 A • Casting concrete for inlet and outlet wing walls of pipe culvert at Sta.11+420 25-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1196 25-Feb-16 A
• Close shuttering and steel works for Step barrier from Sta.7+194.5 to Sta. 7+202 & from Sta.7+699 

to Sta.7+706.5 from Sta.7+714 to Sta.7+721.5 & from Sta.7+735 to Sta.7+742.5 LHS prior casting. 
25-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1197 25-Feb-16 A • Preparation for casting concrete under step Barrier from Sta.6+460 to Sta.6+620 RHS 25-Feb-16 25-Feb-16 C
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IR-15-0005-QJR-1198 25-Feb-16 A
• Base course material layer from Sta.5+700 to Sta.5+900 .

• Alignment, width and elevation.  
25-Feb-16 25-Feb-16 C

IR-15-0005-QJR-1199 25-Feb-16 A
• Base course material layer from Sta.5+900 to Sta.6+000 .

• Alignment, width and elevation.  
25-Feb-16 25-Feb-16 C

IR-15-0005-QJR-1200 25-Feb-16 A
• Subgrade for replacement layer from Sta.3+120 to Sta.3+140 RHS.

• Alignment, width and elevation.   
27-Feb-16 25-Feb-16 A

IR-15-0005-QJR-1201 25-Feb-16 A
• Checking 1st isolation coat layer for outlet wing wall of pipe culvert at Sta.3+640 to perform 2nd 

isolation coat layer.
25-Feb-16 28-Feb-16 A

IR-15-0005-QJR-1202 27-Feb-16 A
• Close shuttering and steel works for Step barrier from Sta.7+134.5 to Sta. 7+142 & from Sta.7+149.5 

to Sta.7+157 from Sta.7+164.5 to Sta.7+172 & from Sta.7+179.5 to Sta.7+187 LHS prior casting. 
27-Feb-16 28-Feb-16 A

IR-15-0005-QJR-1203 27-Feb-16 A • Casting concrete for drainage manhole walls for No.1 &2 27-Feb-16 28-Feb-16 A

IR-15-0005-QJR-1204 27-Feb-16 A • Casting blinding concrete for under inlet & outlet apron slab of pipe culvert at Sta.13+875 27-Feb-16 28-Feb-16 A

IR-15-0005-QJR-1205 27-Feb-16 A
• 1st replacement layer from Sta.3+120 to Sta.3+140 RHS.

• Alignment, width and elevation.   
27-Feb-16 28-Feb-16 A

IR-15-0005-QJR-1206 27-Feb-16 A

• Base course material layer under inlet and outlet apron slab of pipe culvert at Sta.4+425 prior casting 

the blinding.

• Alignment, width and elevation

27-Feb-16 28-Feb-16 A

IR-15-0005-QJR-1207 27-Feb-16 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.5+700 to Sta.6+000. 27-Feb-16 28-Feb-16 A

IR-15-0005-QJR-1208 27-Feb-16 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.5+700 to Sta.6+000. 27-Feb-16 28-Feb-16 A

IR-15-0005-QJR-1209 28-Feb-16 A
• 1st sub base material layer from Sta.13+890 to Sta.13+970.

• Alignment, width and elevation.  
28-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1210 28-Feb-16 A
• Subgrade layer from Sta.10+900 to Sta.11+110 RHS.

• Alignment, width and elevation.  
28-Feb-16 29-Feb-16 C

IR-15-0005-QJR-1210 29-Feb-16 B
• Subgrade layer from Sta.10+900 to Sta.11+110 RHS.

• Alignment, width and elevation.  
29-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1211 28-Feb-16 A
• Excavation, Bedding, installation and backfilling of 800 mm diameter extension crossing sleeve at 

Sta.10+560
28-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1212 28-Feb-16 A • Excavation, bedding, installation and backfilling for pipe culvert at Sta.2+670 28-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1213 28-Feb-16 A
• Checking concrete surface prior 1st isolation coat layer for inlet & outlet wing walls of pipe culvert at 

Sta.11+420. 
28-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1214 28-Feb-16 A
• 1st selected fill material layer from Sta.2+280 to Sta.2+420 LHS for 3rd step.

• Alignment, width and elevation
28-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1215 28-Feb-16 A
• Subgrade layer from Sta.2+440 to Sta.2+640 LHS for 2nd step.

• Alignment, width and elevation
28-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1216 28-Feb-16 A
• Subgrade layer from Sta.2+620 to Sta.2+640 RHS for 2nd step.

• Alignment, width and elevation
28-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1217 28-Feb-16 A
• 1st sub base material layer from Sta.2+800 to Sta.3+000 RHS.

• Alignment, width and elevation
28-Feb-16 29-Feb-16 C

IR-15-0005-QJR-1218 28-Feb-16 A
• Subgrade layer from Sta.6+800 to Sta.7+000.

• Alignment, width and elevation
28-Feb-16 29-Feb-16 C
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IR-15-0005-QJR-1219 28-Feb-16 A
• 1st sub base material layer from Sta.1+500 to Sta.1+720.

• Alignment, width and elevation.   
28-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1220 28-Feb-16 A
• 1st sub base material layer from Sta.1+720 to Sta.1+940.

• Alignment, width and elevation.   
28-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1221 28-Feb-16 A
• Subgrade layer from Sta.C0+120 to Sta.C0+170 RHS.

• Alignment, width and elevation
28-Feb-16 29-Feb-16 C

IR-15-0005-QJR-1222 29-Feb-16 A
• Subgrade layer from Sta.11+500 to Sta. 11+550 LHS.

• Alignment, width and elevation. 
29-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1223 29-Feb-16 A
• Subgrade layer under 2nd sub base from Sta.13+530 to Sta. 13+630 LHS & RHS

• Alignment, width and elevation. 
29-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1224 29-Feb-16 A •  Steel reinforcement and formwork for inlet and outlet apron slab for pipe culvert at Sta. 13+875 29-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1225 29-Feb-16 A
• 1st sub base material layer from Sta.1+200 to Sta.1+360

• Alignment, width and elevation
29-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1226 29-Feb-16 A • Excavation, bedding, installation and backfilling for pipe culvert at Sta.2+230 29-Feb-16 29-Feb-16 A

IR-15-0005-QJR-1227 29-Feb-16 A

• Close shuttering and steel works for Step barrier from Sta.7+127 to Sta.7+134.15 & from Sta.7+142 

to Sta.7+149.5 & from Sta.7+157 to Sta.7+164.5 & from Sta.7+172 to Sta.7+179.5 & from Sta.7+684 to 

Sta.7+691.5 & from Sta. 7+706.5 to Sta. 7+714 LHS prior casting. 

29-Feb-16 29-Feb-16 A
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7 Test-15-00005-QJR-007

Compaction test for step 1, 2nd replacement layer from 
Sta.0+090 to Sta.0+280 LHS                                           
Compaction test for 2nd fill  layer from Sta.0+340 to 
Sta.0+500 LHS                                                              
Compaction test ad retest for 1st fill  layer from Sta.0+500 to 
Sta.0+810 LHS

B February 28, 2016 March 29, 2016

95 Test-15-00005-QJR-095 Comprehensive test for Sub base course material from 
Sta.0+550 to Sta.0+640 B February 11, 2016 March 12, 2016 February 14, 2016 3 A

574 Test-15-00005-QJR-574
Concrete Compressive strength test for inlet and outlet 
foundation of  wing walls of pipe culvert at Sta.4+425 (7 & 
28 Days)

B February 11, 2016 March 12, 2016 February 15, 2016 4 A

588 Test-15-00005-QJR-588 Comprehensive test for sub base material layer from 
Sta.12+800 to Sta.13+060 B February 11, 2016 March 12, 2016 February 14, 2016 3 A

592 Test-15-00005-QJR-592 Concrete Compressive strength test for outlet wing & head 
walls of pipe culvert at Sta.13+140 RHS (7 & 28 Days) B February 11, 2016 March 12, 2016 February 15, 2016 4 A

691 Test-15-00005-QJR-691 Asphalt core test from Sta.3+150 to Sta.3+520 B February 22, 2016 March 23, 2016 February 28, 2016 6 A

797 Test-15-00005-QJR-797

Concrete Compressive strength test for step barrier from 
Sta.7+920 to Sta.7+927.5 & from Sta.7+935 to Sta.7+942.5 
& from Sta.7+950 to Sta.7+957.5 & from Sta.7+980 to 
Sta.7+987.5 & from Sta.8+052.5 to Sta.8+060 & from 
Sta.8+067.5 to Sta.8+075 (7 Days)

A February 1, 2016 March 2, 2016 February 3, 2016 2 A

798 Test-15-00005-QJR-798
Concrete Compressive strength test for step barrier from 
Sta.8+232.5 to Sta.8+240 & from Sta.8+247.5 to Sta.8+255 
& from Sta.8+262.5 to Sta.8+270 LHS (28 Days)

A February 1, 2016 March 2, 2016 February 3, 2016 2 A

799 Test-15-00005-QJR-799

Concrete Compressive strength test for step barrier from 
Sta.8+112.5 to Sta.8+120 & from Sta.8+127.5 to Sta.8+135 
& from Sta.8+142.5 to Sta.8+150 & from Sta.8+165 to 
Sta.8+172.5 & from Sta.8+180 to Sta.8+187.5 (7 Days)

A February 1, 2016 March 2, 2016 February 3, 2016 2 A

800 Test-15-00005-QJR-800 Concrete Compressive strength test for ditches from 
Sta.8+430 to Sta.8+600 RHS (7 Days) A February 1, 2016 March 2, 2016 February 3, 2016 2 A

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL
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 SUBMITTAL

801 Test-15-00005-QJR-801 Concrete Compressive strength test for inlet & outlet apron 
slab of pipe culvert at Sta.7+753 (7 Days) A February 1, 2016 March 2, 2016 February 3, 2016 2 A

802 Test-15-00005-QJR-802
Concrete Compressive strength test for step barrier from 
Sta.8+277.5 to Sta.8+285 & from Sta.8+292.5 to Sta.8+300 
LHS (28 Days)

A February 1, 2016 March 2, 2016 February 3, 2016 2 A

803 Test-15-00005-QJR-803
Concrete Compressive strength test for step barrier from 
Sta.8+075 to Sta.8+082.5 & from Sta.8+097.5 to Sta.8+105 
& from Sta.8+112.5 to Sta.8+120  (7 Days)

A February 1, 2016 March 2, 2016 February 3, 2016 2 A

804 Test-15-00005-QJR-804

Concrete Compressive strength test for step barrier from 
Sta.8+090 to Sta.8+097.5 & from Sta.8+105 to Sta.8+112.5 
& from Sta.8+120 to Sta.8+127.5 & from Sta.8+135 to 
Sta.8+142.5 & from Sta.8+150 to Sta.8+157.5  (7 Days)

A February 1, 2016 March 2, 2016 February 3, 2016 2 A

805 Test-15-00005-QJR-805

Concrete Compressive strength test for step barrier from 
Sta.8+157.5 to Sta.8+165 & from Sta.8+172.5 to Sta.8+180 
& from Sta.8+187.5 to Sta.8+195 & from Sta.8+202.5 to 
Sta.8+210 LHS  (7 Days)

A February 1, 2016 March 2, 2016 February 3, 2016 2 A

806 Test-15-00005-QJR-806 Concrete Compressive strength test for inlet & outlet apron 
slab of pipe culvert at Sta.8+322 (28 Days) A February 1, 2016 March 2, 2016 February 3, 2016 2 A

807 Test-15-00005-QJR-807

Concrete Compressive strength test for step barrier from 
Sta.7+942.5 to Sta.7+950 & from Sta.7+957.5 to Sta.7+965 
& from Sta.7+972.5 to Sta.7+980 & from Sta.7+987.5 to 
Sta.7+995 & from Sta.8+002.5 to Sta.8+010 LHS (7 Days)

A February 1, 2016 March 2, 2016 February 3, 2016 2 A

808 Test-15-00005-QJR-808 Concrete Compressive strength test for ditches from 
Sta.7+900 to Sta.8+080 RHS (7 Days) A February 1, 2016 March 2, 2016 February 3, 2016 2 A

809 Test-15-00005-QJR-809
Concrete Compressive strength test for step barrier from 
Sta.7+965 to Sta.7+972.5 & from Sta.7+995 to Sta.8+002.5 
& from Sta.8+060 to Sta.8+067.5LHS (7 Days)

A February 1, 2016 March 2, 2016 February 3, 2016 2 A

810 Test-15-00005-QJR-810 Concrete Compressive strength test for inlet & outlet wing 
wall of pipe culvert at Sta.7+753 (7 Days) A February 1, 2016 March 2, 2016 February 3, 2016 2 A
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TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
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811 Test-15-00005-QJR-811 Marshall analysis test from Sta.4+860 to Sta.4+960 sample 
No.1 A February 1, 2016 March 2, 2016 February 4, 2016 3 A

812 Test-15-00005-QJR-812 Marshall analysis test from Sta.4+460 to Sta.4+720 sample 
No.1 A February 1, 2016 March 2, 2016 February 4, 2016 3 A

813 Test-15-00005-QJR-813 Marshall analysis test from Sta.4+460 to Sta.4+720 sample 
No.2 A February 1, 2016 March 2, 2016 February 4, 2016 3 A

814 Test-15-00005-QJR-814 Marshall analysis test from Sta.7+760 to Sta.8+080 Sample 
No 4 A February 1, 2016 March 2, 2016 February 3, 2016 2 A

815 Test-15-00005-QJR-815 Marshall analysis test from Sta.7+660 to Sta.7+760 Sample 
No 1 A February 1, 2016 March 2, 2016 February 3, 2016 2 A

816 Test-15-00005-QJR-816 Marshall analysis test from Sta.3+520 to Sta.3+700 sample 
No.1 A February 1, 2016 March 2, 2016 February 3, 2016 2 A

817 Test-15-00005-QJR-817 Marshall analysis test from Sta.3+520 to Sta.3+700 sample 
No.2 A February 1, 2016 March 2, 2016 February 3, 2016 2 A

818 Test-15-00005-QJR-818 Marshall analysis test from Sta.7+100 to Sta.7+380 sample 
No.1 A February 1, 2016 March 2, 2016 February 3, 2016 2 A

819 Test-15-00005-QJR-819 Marshall analysis test from Sta.7+100 to Sta.7+380 sample 
No.2 A February 1, 2016 March 2, 2016 February 3, 2016 2 A

820 Test-15-00005-QJR-820 Concrete Compressive strength test for inlet & outlet wing 
wall of pipe culvert at Sta.5+785 (7 Days) A February 8, 2016 March 9, 2016 February 9, 2016 1 A

821 Test-15-00005-QJR-821
Concrete Compressive strength test for step barrier from 
Sta.7+845 to Sta.7+852.5 & from Sta.7+860 to Sta.7+867.5 
& from Sta.7+875 to Sta.7+882.5 (7 Days)

A February 8, 2016 March 9, 2016 February 9, 2016 1 A

822 Test-15-00005-QJR-822 Concrete Compressive strength test for ditches from 
Sta.7+780 to Sta.7+900 RHS (7 Days) A February 8, 2016 March 9, 2016 February 9, 2016 1 A

823 Test-15-00005-QJR-823 Concrete Compressive strength test for inlet & outlet wing 
walls of pipe culvert at Sta.8+322 (7& 28 Days) A February 8, 2016 March 9, 2016 February 9, 2016 1 A

824 Test-15-00005-QJR-824

Concrete Compressive strength test for step barrier from 
Sta.8+157.5 to Sta.8+165 & from Sta.8+172.5 to Sta.8+180 
& from Sta.8+187.5 to Sta.8+195 & from Sta.8+202.5 to 
Sta.8+210 LHS  (28 Days)

A February 8, 2016 March 9, 2016 February 9, 2016 1 A
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TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

825 Test-15-00005-QJR-825 Concrete Compressive strength test for ditches from 
Sta.12+260 to Sta.12+300 RHS (28 Days) A February 8, 2016 March 9, 2016 February 9, 2016 1 A

826 Test-15-00005-QJR-826
Concrete Compressive strength test for step barrier from 
Sta.13+260 to Sta.13+267.5 & from Sta.13+275 to 
Sta.13+282.5 (7 Days)

A February 8, 2016 March 9, 2016 February 9, 2016 1 A

827 Test-15-00005-QJR-827

Concrete Compressive strength test for step barrier from 
13+260 to  13+267.5 & from 13+275 to 13+282.5 & from 
13+390 to 13+397.5 & from 13+412.5 to 13+420 & from 
13+427.5 to 13+435 RHS  (7 Days)

A February 8, 2016 March 9, 2016 February 9, 2016 1 A

828 Test-15-00005-QJR-828

Concrete Compressive strength test for step barrier from 
13+237.5 to  13+245 & from 13+252.5 to 13+260 & from 
13+267.5 to 13+275 & from 13+282.5 to 13+290 RHS  (7 
Days)

A February 8, 2016 March 9, 2016 February 9, 2016 1 A

829 Test-15-00005-QJR-829 Concrete Compressive strength test for Blinding for step 
barrier from Sta. 13+040 to 13+165 RHS A February 8, 2016 March 9, 2016 February 9, 2016 1 A

830 Test-15-00005-QJR-830
Concrete Compressive strength test for ditches from Sta. 
12+217 to 12+380 LHS & from 11+638 to 11+660 RHS (7 
Days)

A February 8, 2016 March 9, 2016 February 9, 2016 1 A

831 Test-15-00005-QJR-831 Concrete Compressive strength test for ditches from Sta. 
12+300 to 12+380 RHS (28 Days) A February 8, 2016 March 9, 2016 February 9, 2016 1 A

832 Test-15-00005-QJR-832 Concrete Compressive strength test for ditches from Sta. 
12+850 to 13+050 LHS (7 Days) A February 8, 2016 March 9, 2016 February 9, 2016 1 A

833 Test-15-00005-QJR-833 Concrete Compressive strength test for inlet & outlet apron 
slab of pipe culvert at Sta.10+395 (28 Days) A February 8, 2016 March 9, 2016 February 9, 2016 1 A

834 Test-15-00005-QJR-834

Concrete Compressive strength test for step barrier from 
Sta.8+195 to Sta.8+202.5 & from Sta.8+210 to Sta.8+217.5 
& from Sta.8+225 to Sta.8+232.5 & from Sta.8+240 to 
Sta.8+247.5 & from Sta.8+255 to Sta.8+262.5 & from 
Sta.8+270 to Sta.8+277.5 & from Sta.8+285 to 
Sta.8+292.5.5LHS (28 Days)

A February 9, 2016 March 10, 2016 February 11, 2016 2 A
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835 Test-15-00005-QJR-835 Concrete Compressive strength test for inlet parapet of wing 
walls of pipe culvert at Sta.4+425 LHS (7 Days) A February 9, 2016 March 10, 2016 February 15, 2016 6 A

836 Test-15-00005-QJR-836 Concrete Compressive strength test for inlet wing walls of 
pipe culvert at Sta.7+411.5 (7 Days) A February 9, 2016 March 10, 2016 February 11, 2016 2 A

837 Test-15-00005-QJR-837 Comprehensive test for base course material layer from 
Sta.5+300 to Sta.5+500 A February 9, 2016 March 10, 2016 February 11, 2016 2 A

838 Test-15-00005-QJR-838 Marshall analysis test from Sta.7+500 to Sta.7+660  Sample 
No 1 A February 9, 2016 March 10, 2016 February 11, 2016 2 A

839 Test-15-00005-QJR-839 Marshall analysis test from Sta.7+500 to Sta.7+660  Sample 
No 2 A February 9, 2016 March 10, 2016 February 11, 2016 2 A

840 Test-15-00005-QJR-840 Marshall analysis test from Sta.4+950 to Sta.5+060  Sample 
No 1 A February 9, 2016 March 10, 2016 February 11, 2016 2 A

841 Test-15-00005-QJR-841 Test report on hardened concrete curbstone A February 10, 2016 March 11, 2016 February 14, 2016 4 A

842 Test-15-00005-QJR-842 Spot check for Sand on Feb 01 & Jan 21 from Zakarneh 
Plant A February 10, 2016 March 11, 2016 February 14, 2016 4 A

843 Test-15-00005-QJR-843 Compaction test for base course layer from Sta.5+000 to 
Sta.5+060 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

844 Test-15-00005-QJR-844 Compaction test for 3rd replacement layer from Sta.A5+160 
to Sta.A5+200 & from Sta.B0+060 to Sta.B0+100 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

845 Test-15-00005-QJR-845
Compaction & modified proctor test for base course material 
layer under foundation of wing wall for pipe culvert at 
Sta.3+640 

A February 10, 2016 March 11, 2016 February 14, 2016 4 A

846 Test-15-00005-QJR-846 Compaction test for base course material layer from 
Sta.7+500 to Sta.7+660 A February 10, 2016 March 11, 2016 February 15, 2016 5 A

847 Test-15-00005-QJR-847
Comprehensive test for replacement material layer from 
Sta.2+740 to Sta.3+100 LHS & from Sta.1+600 to Sta.1+660 
RHS

A February 10, 2016 March 11, 2016 February 14, 2016 4 A

848 Test-15-00005-QJR-848 Compaction test for 2nd replacement layer from  Sta.1+640 
to Sta.1+820 LHS A February 10, 2016 March 11, 2016 February 14, 2016 4 A

849 Test-15-00005-QJR-849 Compaction test for 2nd replacement layer from  Sta.1+820 
to Sta.1+940 LHS A February 10, 2016 March 11, 2016 February 14, 2016 4 A
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850 Test-15-00005-QJR-850 Compaction test for 1st replacement layer from Sta.A5+160 
to Sta.A5+200 & from Sta.B0+080 to Sta.B0+100 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

851 Test-15-00005-QJR-851 Compaction test for 3rd replacement layer from  Sta.1+640 
to Sta.1+940 LHS A February 10, 2016 March 11, 2016 February 15, 2016 5 A

852 Test-15-00005-QJR-852 Compaction test for subgrade for benching for 4th step & 3rd 
layer for 3rd step from  Sta.1+420 to Sta.1+480 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

853 Test-15-00005-QJR-853 Compaction test for 2nd replacement layer from  Sta.2+740 
to Sta.3+100 LHS A February 10, 2016 March 11, 2016 February 14, 2016 4 A

854 Test-15-00005-QJR-854 Compaction test & retest  for 1st replacement layer from  
Sta.1+600 to Sta.1+660 RHS A February 10, 2016 March 11, 2016 February 14, 2016 4 A

855 Test-15-00005-QJR-855 Compaction test for 2nd filling layer from  Sta.1+420 to 
Sta.1+500 LHS for 4th step A February 10, 2016 March 11, 2016 February 14, 2016 4 A

856 Test-15-00005-QJR-856 Compaction test  for topping layer from Sta.5+900 to 
Sta.6+000 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

857 Test-15-00005-QJR-857 Compaction test for 2nd replacement layer from Sta.A5+160 
to Sta.A5+200 & from Sta.B0+080 to Sta.B0+100 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

858 Test-15-00005-QJR-858 Compaction test for  filling layer behind retaining wall from 
Sta.7+395 to Sta.7+435 LHS A February 10, 2016 March 11, 2016 February 14, 2016 4 A

859 Test-15-00005-QJR-859 Compaction test for 3rd filling layer from Sta.1+160 to 
Sta.1+220 LHS for 4th step A February 10, 2016 March 11, 2016 February 14, 2016 4 A

860 Test-15-00005-QJR-860 Spot check for Sand on Jan 14, Jan 20 from Al Karmel Plant A February 10, 2016 March 11, 2016 February 14, 2016 4 A

861 Test-15-00005-QJR-861 Compaction test for 1st filling layer from Sta.1+380 to 
Sta.1+500 LHS for 4th step A February 10, 2016 March 11, 2016 February 14, 2016 4 A

862 Test-15-00005-QJR-862 Comprehensive test  for topping material layer from 
Sta.5+220 to Sta.5+300 & from Sta.5+900 to Sta.6+000 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

863 Test-15-00005-QJR-863 Comprehensive test for replacement layer from Sta.A5+160 
to Sta.A5+220 & from Sta.B0+065 to Sta.B0+135 A February 10, 2016 March 11, 2016 February 14, 2016 4 A
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864 Test-15-00005-QJR-864 Compaction & modified proctor test for subgrade for 
replacement layer from  Sta.1+600 to Sta.1+660 RHS A February 10, 2016 March 11, 2016 February 14, 2016 4 A

865 Test-15-00005-QJR-865 Compaction & modified proctor test for subgrade for 
replacement layer from  Sta.1+240 to Sta.1+510 RHS A February 10, 2016 March 11, 2016 February 14, 2016 4 A

866 Test-15-00005-QJR-866 Comprehensive test for 1st sub base material layer from 
Sta.5+900 to Sta.6+000  A February 10, 2016 March 11, 2016 February 14, 2016 4 A

867 Test-15-00005-QJR-867 Comprehensive test for 2nd sub base material layer from 
Sta.5+700 to Sta.6+000 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

868 Test-15-00005-QJR-868 Compaction test  for 1st topping layer from Sta.13+720 to 
Sta.13+830 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

869 Test-15-00005-QJR-869 Compaction test for sub base material layer from Sta.12+460 
to Sta.12+560 A February 10, 2016 March 11, 2016 February 15, 2016 5 A

870 Test-15-00005-QJR-870 Comprehensive test for sub base material layer from 
Sta.13+520 to Sta.13+850 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

871 Test-15-00005-QJR-871 Compaction test for sub base material layer from Sta.10+040 
to Sta.10+140 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

872 Test-15-00005-QJR-872 Compaction test for base course material layer from 
Sta.10+620 to Sta.10+830 LHS A February 10, 2016 March 11, 2016 February 14, 2016 4 A

873 Test-15-00005-QJR-873 Compaction test for sub base material layer from Sta.12+560 
to Sta.12+820 A February 10, 2016 March 11, 2016 February 14, 2016 4 A

874 Test-15-00005-QJR-874 Compaction test for 4th selected fill material layer from 
Sta.10+420 to Sta.10+560 LHS for 2nd step A February 10, 2016 March 11, 2016 February 14, 2016 4 A

875 Test-15-00005-QJR-875 Compaction test for 1st replacement layer from  Sta.2+740 to 
Sta.3+100 LHS A February 11, 2016 March 12, 2016 February 14, 2016 3 A

876 Test-15-00005-QJR-876

Concrete Compressive strength test for step barrier from 
Sta.13+237.5 to Sta. 13+245 & from 13+252.5 to Sta. 
13+260 & from Sta. 13+267.5 to Sta. 13+275 & from Sta. 
13+282.5 to Sta. 13+290 RHS ( 28 Days)

A February 17, 2016 March 18, 2016 February 21, 2016 4 A

877 Test-15-00005-QJR-877
Concrete Compressive strength test for step barrier from 
Sta.13+146 to Sta. 13+153.5 & from 13+160 to Sta. 13+170 
RHS (7  Days)

A February 17, 2016 March 18, 2016 February 21, 2016 4 A
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878 Test-15-00005-QJR-878
Concrete Compressive strength test for step barrier from 
Sta.13+302.5to Sta. 13+310 & from 13+320 to Sta. 
13+327.5 RHS (7 Days)

A February 17, 2016 March 18, 2016 February 21, 2016 4 A

879 Test-15-00005-QJR-879
Concrete Compressive strength test for Retaining wall from 
Sta. 11+500 to Sta. 11+510 & from Sta. 11+517 to Sta. 
11+525 & from Sta. 11+536.18 to Sta. 11+543.68 (7  Days)

A February 17, 2016 March 18, 2016 February 21, 2016 4 A

880 Test-15-00005-QJR-880
Concrete Compressive strength test for inlet and outlet apron 
slab of  pipe culvert at Sta.11+253 RHS & LHS(7 & 28 
Days)

A February 17, 2016 March 18, 2016 February 21, 2016 4 A

881 Test-15-00005-QJR-881 Concrete Compressive strength test for ditches from 
Sta.11+900 to Sta.12+050 RHS (7 & 28Days) A February 17, 2016 March 18, 2016 February 21, 2016 4 A

882 Test-15-00005-QJR-882 Concrete Compressive strength test for ditches from 
Sta.13+050 to Sta.13+250 LHS (7 Days) A February 17, 2016 March 18, 2016 February 21, 2016 4 A

883 Test-15-00005-QJR-883
Concrete Compressive strength test for blinding concrete for 
step barrier from Sta.13+160 to Sta.13+295 RHS (7 & 
28Days)

A February 17, 2016 March 18, 2016 February 21, 2016 4 A

884 Test-15-00005-QJR-884 Concrete Compressive strength test for ditches from 11+835 
to Sta.11+900 RHS (8 & 28Days) A February 17, 2016 March 18, 2016 February 21, 2016 4 A

885 Test-15-00005-QJR-885 Concrete Compressive strength test for  inlet & outlet footing 
of wing walls for pipe culvert at Sta.1+225 (7Days) A February 10, 2016 March 11, 2016 February 21, 2016 11 A

886 Test-15-00005-QJR-886
Concrete Compressive strength test for apron slab of inlet of 
pipe culvert at Sta. 7+411.5 & outlet foundation for wing 
wall of pipe culvert at Sta.4+760  (7Days)

A February 17, 2016 March 18, 2016 February 21, 2016 4 A

887 Test-15-00005-QJR-887
Concrete Compressive strength test for step barrier from 
Sta.7+890 to Sta. 7+897.5 & from 7+905 to Sta. 7+912.5 & 
from Sta. 7+927.5 to Sta. 7+935 LHS (7  Days)

A February 17, 2016 March 18, 2016 February 21, 2016 4 A

888 Test-15-00005-QJR-888 Concrete Compressive strength test for ditches from 
Sta.12+060 to Sta.12+260 RHS (7 & 28Days) A February 17, 2016 March 18, 2016 February 21, 2016 4 A
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889 Test-15-00005-QJR-889

1.Concrete Compressive strength test for step barrier from 
Sta.13+177.5 to Sta.13+185 & from 13+192.5 to Sta. 
13+200 & from Sta. 13+215 to Sta. 13+222.5 & from Sta. 
13+237.5 to Sta. 13+245 RHS.                                                
2. .Concrete Compressive strength test for blinding concrete 
for step barrier from Sta. 13+320 to Sta. 13+335  (7  & 28 
Days)

A February 17, 2016 March 18, 2016 February 21, 2016 4 A

890 Test-15-00005-QJR-890

Concrete Compressive strength test for step barrier from 
Sta.13+192.5 to Sta. 13+200 & from 13+207.5 to Sta. 
13+215 and from Sta. 13+222.5 to Sta. 13+230 and from Sta. 
13+245 to Sta. 13+252.5 RHS (7 &28 Days)

A February 17, 2016 March 18, 2016 February 21, 2016 4 A

891 Test-15-00005-QJR-891 Concrete Compressive strength test for ditches from 
Sta.11+660  to Sta.11+835 RHS (7 & 28Days) A February 17, 2016 March 18, 2016 February 21, 2016 4 A

892 Test-15-00005-QJR-892
Concrete Compressive strength test for footing of  inlet and 
outlet wing walls and head walls of pipe culvert at 
Sta.11+253 (28Days)

A February 17, 2016 March 18, 2016 February 21, 2016 4 A

893 Test-15-00005-QJR-893 Marshall analysis test from Sta.10+637 to Sta.11+220 LHS A February 21, 2016 March 22, 2016 February 22, 2016 1 A

894 Test-15-00005-QJR-894 Comprehensive test for fill material layer from Sta.10+160 to 
Sta.10+620 A February 21, 2016 March 22, 2016 February 22, 2016 1 A

895 Test-15-00005-QJR-895 Comprehensive test for replacement material layer from 
Sta.9+100 to Sta.9+240 RHS & Haddad Rounabout A February 21, 2016 March 22, 2016 February 23, 2016 2 A

896 Test-15-00005-QJR-896 Comprehensive test for base course material layer from 
Sta.5+500 to Sta.5+700 RHS A February 21, 2016 March 22, 2016 February 22, 2016 1 A

897 Test-15-00005-QJR-897 Comprehensive test for base course material layer from 
Sta.5+300 to Sta.5+700 LHS A February 21, 2016 March 22, 2016 February 22, 2016 1 A

898 Test-15-00005-QJR-898 Comprehensive test for sub base course material layer from 
Sta.2+740 to Sta.3+100 A February 21, 2016 March 22, 2016 February 22, 2016 1 A

899 Test-15-00005-QJR-899 Comprehensive test for topping material layer from 
Sta.5+160 to Sta 5+280 & from Sta. B0+065 to B0+135 A February 21, 2016 March 22, 2016 February 22, 2016 1 A

900 Test-15-00005-QJR-900 Comprehensive test for fill material layer from Sta.1+200 to 
Sta.1+600 & from Sta.2+200 to Sta.2+700 A February 21, 2016 March 22, 2016 February 22, 2016 1 A
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901 Test-15-00005-QJR-901 Modified Proctor test for subgrade of benching layer from 
Sta.D0+000 to Sta.D0+090 A February 21, 2016 March 22, 2016 February 22, 2016 1 A

902 Test-15-00005-QJR-902 Compaction test for topping layer from Sta.5+160 to 
Sta.5+280 & from Sta. B0+060 to B0+100 A February 21, 2016 March 22, 2016 February 22, 2016 1 A

903 Test-15-00005-QJR-903 Compaction test for selected fill 1st layer 3rd step from 
Sta.1+360 to Sta.1+480 RHS A February 21, 2016 March 22, 2016 February 22, 2016 1 A

904 Test-15-00005-QJR-904 Compaction test for selected fill 2nd layer 4th step from 
Sta.1+260 to Sta.1+340 LHS A February 21, 2016 March 22, 2016 February 22, 2016 1 A

905 Test-15-00005-QJR-905 Compaction & modified proctor test for sub base 2nd layer 
from Sta.5+840 to Sta. 5+900. A February 21, 2016 March 22, 2016 February 22, 2016 1 A

906 Test-15-00005-QJR-906 Compaction test and proctor for selected fill 4th step 3rd 
layer  from Sta.1+440 to Sta.1+500 LHS A February 21, 2016 March 22, 2016 February 22, 2016 1 A

907 Test-15-00005-QJR-907 Compaction test for sub base 1st layer  from Sta.5+900 to 
Sta. 6+000. A February 21, 2016 March 22, 2016 February 23, 2016 2 A

908 Test-15-00005-QJR-908 Compaction test for topping layer from Sta.5+100 to Sta. 
5+160. A February 21, 2016 March 22, 2016 February 22, 2016 1 A

909 Test-15-00005-QJR-909 Compaction test for sub base layer  from Sta.2+900 to Sta. 
3+100 LHS A February 21, 2016 March 22, 2016 February 22, 2016 1 A

910 Test-15-00005-QJR-910 Compaction test for selected fill 4th step 2nd layer  from 
Sta.1+380 to Sta.1+420 LHS A February 21, 2016 March 22, 2016 February 23, 2016 2 A

911 Test-15-00005-QJR-911 Compaction test for selected fill 3rd step 3rd layer  from 
Sta.1+240 to Sta.1+300 RHS A February 21, 2016 March 22, 2016 February 22, 2016 1 A

912 Test-15-00005-QJR-912 Compaction test for selected fill 2nd step 3rd layer  from 
Sta.10+300 to Sta.10+350 LHS A February 21, 2016 March 22, 2016 February 22, 2016 1 A

913 Test-15-00005-QJR-913 Compaction test for selected fill 2nd step 3rd layer  from 
Sta.10+160 to Sta.10+300 LHS A February 21, 2016 March 22, 2016 February 22, 2016 1 A

914 Test-15-00005-QJR-914 Compaction and proctor test for sub grade for replacement 
layer  from Sta.9+100 to Sta.9+245 RHS A February 21, 2016 March 22, 2016 February 22, 2016 1 A

915 Test-15-00005-QJR-915 Distillation Residue of the prime coat MC from Sta.7+500 to 
Sta.7+660 & from Sta.4+950 to Sta.5+060 A February 21, 2016 March 22, 2016 February 22, 2016 1 A

916 Test-15-00005-QJR-916 Spot check for Sand on Feb 09  from Zakarneh Plant A February 22, 2016 March 23, 2016 February 23, 2016 1 A
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917 Test-15-00005-QJR-917

Concrete Compressive strength test for step barrier from 
13+260 to  13+267.5 & from 13+275 to 13+282.5 & from 
13+390 to 13+397.5 & from 13+412.5 to 13+420 & from 
13+427.5 to 13+435 RHS  (28 Days)

A February 22, 2016 March 23, 2016 February 23, 2016 1 A

918 Test-15-00005-QJR-918
Concrete Compressive strength test for step barrier from 
Sta.13+260 to Sta.13+267.5 & from Sta.13+275 to 
Sta.13+282.5 (28 Days)

A February 22, 2016 March 23, 2016 February 23, 2016 1 A

919 Test-15-00005-QJR-919 Concrete Compressive strength test for footing of retaining 
wall from Sta.11+500 to Sta.11+543.7 LHS (28 Days) A February 22, 2016 March 23, 2016 February 23, 2016 1 A

920 Test-15-00005-QJR-920 Concrete Compressive strength test for  concrete ditches 
from Sta.13+246 to Sta.13+386 LHS (7 Days) A February 22, 2016 March 23, 2016 February 23, 2016 1 A

921 Test-15-00005-QJR-921

Concrete Compressive strength test for step barrier from 
13+028.5 to  13+036 & from 13+043.5 to 13+051 & from 
13+058.5 to 13+066 & from 13+081 to 13+088.5 RHS (7 
Days)

A February 22, 2016 March 23, 2016 February 23, 2016 1 A

922 Test-15-00005-QJR-922 Concrete Compressive strength test Inlet & outlet wing walls 
at 11+565 RHS & LHS  (7 Days) A February 22, 2016 March 23, 2016 February 23, 2016 1 A

923 Test-15-00005-QJR-923

Concrete Compressive strength test for step barrier from 
13+021 to  13+028.5 & from 13+036 to 13+043.5 & from 
13+051 to 13+058.5 & from 13+066 to 13+073.5 RHS (7 
Days)

A February 22, 2016 March 23, 2016 February 23, 2016 1 A

924 Test-15-00005-QJR-924 Concrete Compressive strength test for blinding for step 
barrier from Sta. 13+040 to 13+165 RHS (28 days) A February 22, 2016 March 23, 2016 February 23, 2016 1 A

925 Test-15-00005-QJR-925
Concrete Compressive strength test for ditches from Sta. 
12+217 to 12+380 LHS & from 11+638 to 11+660 RHS (28 
Days)

A February 22, 2016 March 23, 2016 February 23, 2016 1 A

926 Test-15-00005-QJR-926
Concrete Compressive strength test for step barrier from 
13+017.5 to 13+021  RHS/ Blinding for step barrier from 
13+330 to 13+390 RHS (7 Days)

A February 22, 2016 March 23, 2016 February 23, 2016 1 A
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927 Test-15-00005-QJR-927 Comprehensive test for replacement material layer from 
Sta.11+425 to Sta.11+540 LHS A February 22, 2016 March 23, 2016 February 23, 2016 1 A

928 Test-15-00005-QJR-928 Comprehensive test for topping material layer at roundabout 
at Sta.9+270 A February 22, 2016 March 23, 2016 February 23, 2016 1 A

929 Test-15-00005-QJR-929 Compaction & Modified proctor test for 1st replacement 
layer from Sta.13+890 to Sta.13+970 A February 22, 2016 March 23, 2016

930 Test-15-00005-QJR-930 Modified proctor test for subgrade for replacement layer 
from Sta.11+425 to Sta.11+540 LHS A February 22, 2016 March 23, 2016 February 23, 2016 1 A

931 Test-15-00005-QJR-931 Compaction& modified proctor test for 1st filling layer from 
Sta.D0+160 to Sta.D0+200 LHS A February 22, 2016 March 23, 2016

932 Test-15-00005-QJR-932 Compaction & modified proctor test for 1st filling layer from 
Sta.D0+060 to Sta.D0+080 RHS for 1st step A February 22, 2016 March 23, 2016

933 Test-15-00005-QJR-933 Compaction test & retest for 1st topping layer from 
Sta.13+890 to Sta.13+970 A February 22, 2016 March 23, 2016 February 23, 2016 1 A

934 Test-15-00005-QJR-934 Compaction test for sub base layer from Sta.13+400 to 
Sta.13+500 A February 22, 2016 March 23, 2016 February 23, 2016 1 A

935 Test-15-00005-QJR-935 Compaction test for subgrade for replacement layer from 
Sta.11+425 to Sta.11+540 LHS A February 22, 2016 March 23, 2016 February 23, 2016 1 A

936 Test-15-00005-QJR-936 Compaction test for 1st replacement layer from Sta.11+425 
to Sta.11+540 LHS A February 22, 2016 March 23, 2016 February 23, 2016 1 A

937 Test-15-00005-QJR-937 Concrete Compressive strength test for  concrete ditches 
from Sta.7+225 to 7+380  RHS (7 Days) A February 22, 2016 March 23, 2016 February 23, 2016 1 A

938 Test-15-00005-QJR-938 Concrete Compressive strength test for outlet footing of 
wing walls of pipe culvert at Sta.3+640 RHS (7 Days) A February 22, 2016 March 23, 2016 February 23, 2016 1 A

939 Test-15-00005-QJR-939 Concrete Compressive strength test for  wing walls of inlet 
pipe culvert at Sta.4+760 LHS (7 & 28 Days) A February 22, 2016 March 23, 2016

940 Test-15-00005-QJR-940

Concrete Compressive strength test for step barrier from 
Sta.8+090 to Sta.8+097.5 & from Sta.8+105 to Sta.8+112.5 
& from Sta.8+120 to Sta.8+127.5 & from Sta.8+135 to 
Sta.8+142.5 & from Sta.8+150 to Sta.8+157.5  (28 Days)

A February 22, 2016 March 23, 2016 February 23, 2016 1 A
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941 Test-15-00005-QJR-941 Compaction test for 2nd sub base layer from Sta.1+000 to 
Sta.1+100 A February 22, 2016 March 23, 2016 February 23, 2016 1 A

942 Test-15-00005-QJR-942 Compaction test for 2nd sub base material layer from 
Sta.5+700 to Sta.5+760 A February 22, 2016 March 23, 2016 February 23, 2016 1 A

943 Test-15-00005-QJR-943 Compaction test for 1st fill material layer from Sta.2+670 to 
Sta.2+710 LHS for 1st step A February 22, 2016 March 23, 2016 February 23, 2016 1 A

944 Test-15-00005-QJR-944 Compaction test for 1st sub base material layer from 
Sta.5+780 to Sta.5+840 RHS A February 22, 2016 March 23, 2016 February 23, 2016 1 A

945 Test-15-00005-QJR-945 Compaction test for 3rd selected fill  layer for 4th step from 
Sta.1+260 to Sta.1+420 LHS A February 22, 2016 March 23, 2016 February 23, 2016 1 A

946 Test-15-00005-QJR-946 Modified proctor test for subgrade layer from Sta.1+800 to 
Sta.1+950 LHS A February 22, 2016 March 23, 2016 February 23, 2016 1 A

947 Test-15-00005-QJR-947 Compaction test & retest for 2nd sub base layer  from 
Sta.5+900 to Sta. 6+000. A February 22, 2016 March 23, 2016 February 23, 2016 1 A

948 Test-15-00005-QJR-948 Compaction test for 2nd selected fill  layer for 3rd step from 
Sta.1+360 to Sta.1+480 RHS A February 22, 2016 March 23, 2016 February 23, 2016 1 A

949 Test-15-00005-QJR-949 Concrete Compressive strength test for ditches from Sta. 
12+850 to 13+050 LHS (28 Days) A February 24, 2016 March 25, 2016 February 28, 2016 4 A

950 Test-15-00005-QJR-950
Concrete Compressive strength test for step barrier from 
13+340.5 to 13+348 & from 13+355.5 to 13+363 & from 
13+370.5 to 13+378 RHS

A February 24, 2016 March 25, 2016 February 28, 2016 4 A

951 Test-15-00005-QJR-951

Concrete Compressive strength test for step barrier from 
Sta.7+942.5 to Sta.7+950 & from Sta.7+957.5 to Sta.7+965 
& from Sta.7+972.5 to Sta.7+980 & from Sta.7+987.5 to 
Sta.7+995 & from Sta.8+002.5 to Sta.8+010 LHS (28 Days)

A February 24, 2016 March 25, 2016 February 28, 2016 4 A

952 Test-15-00005-QJR-952

Concrete Compressive strength test for step barrier from 
Sta.7+920 to Sta.7+927.5 & from Sta.7+935 to Sta.7+942.5 
& from Sta.7+950 to Sta.7+957.5 & from Sta.7+980 to 
Sta.7+987.5 & from Sta.8+052.5 to Sta.8+060 & from 
Sta.8+067.5 to Sta.8+075 (28 Days)

A February 24, 2016 March 25, 2016 February 28, 2016 4 A
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953 Test-15-00005-QJR-953 Concrete Compressive strength test for concrete ditches from 
Sta. 11+973 to 12+217 LHS (7 Days) A February 24, 2016 March 25, 2016 February 28, 2016 4 A

954 Test-15-00005-QJR-954

Concrete Compressive strength test for step barrier from 
Sta.7+837.5 to Sta. 7+845, from Sta. 7+852.5 to Sta. 7+860, 
from Sta. 7+867.5 to Sta. 7+875, from Sta. 7+882.5 to Sta. 
7+890, from Sta. 7+897.5 to Sta. 7+905 & from Sta. 7+912.5 
to Sta. 7+920   LHS (7 Days)

A February 24, 2016 March 25, 2016

955 Test-15-00005-QJR-955
Concrete Compressive strength test for ditches from 
Sta.7+100 to 7+225  & from Sta.7+680 to 7+780  RHS (7 
Days)

A February 24, 2016 March 25, 2016 February 28, 2016 4 A

956 Test-15-00005-QJR-956 Concrete Compressive strength test for Inlet & out let wing 
walls of pipe culvert at Sta.1+225 (7 Days) A February 24, 2016 March 25, 2016

957 Test-15-00005-QJR-957 Concrete Compressive strength test for step barrier 
Sta.7+815 to 7+822.5, 7+830 to 7+837.5  LHS (7 Days) A February 24, 2016 March 25, 2016 February 28, 2016 4 A

958 Test-15-00005-QJR-958 Concrete Compressive strength test for outlet  wing walls of 
pipe culvert at Sta.4+760 LHS (7 Days) A February 24, 2016 March 25, 2016 February 28, 2016 4 A

959 Test-15-00005-QJR-959 Concrete Compressive strength test for inlet wing walls of 
pipe culvert at Sta.4+420 (28 Days) A February 24, 2016 March 25, 2016

960 Test-15-00005-QJR-960 Concrete Compressive strength test for outlet head walls of 
pipe culvert at Sta.4+425 RHS (28 Days) A February 24, 2016 March 25, 2016

961 Test-15-00005-QJR-961

Concrete Compressive strength test for step barrier  from 
13+073.5 to  13+081 & from 13+096 to 13+103.5 & from 
13+111 to 13+118.5 & from 13+126 to 13+133.5 RHS & 
from 13+141 to 13+148.5 RHS (7 Days)

A February 24, 2016 March 25, 2016 February 28, 2016 4 A

962 Test-15-00005-QJR-962
Concrete Compressive strength test for retaining wall from 
Sta. 11+510 to 11+517 & from 11+525 to 11+536.18  (7 
Days)

A February 24, 2016 March 25, 2016 February 28, 2016 4 A

963 Test-15-00005-QJR-963

Concrete Compressive strength test for step barrier from 
13+088.5 to  13+096 & from 13+103.5 to 13+111 & from 
13+118.5 to 13+126 & from 13+133.5 to 13+141 RHS & 
blinding 13+000 to 13+037 RHS (7 Days)

A February 24, 2016 March 25, 2016 February 28, 2016 4 A
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TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

964 Test-15-00005-QJR-964

Concrete Compressive strength test for step barrier from 
13+333 to 13+340.5 & from 13+348 to 13+355.5 & from 
13+363 to 13+370.5 RHS/ Blinding for step barrier from 
13+377 to 13+390 RHS (7 Days)

A February 24, 2016 March 25, 2016 February 28, 2016 4 A

965 Test-15-00005-QJR-965
Asphalt Core test from Sta.3+500 to Sta. 3+700, from 
Sta.4+460 to Sta. 4+700, from Sta.7+100 to Sta.7+380 & 
from Sta.7+660 to Sta.8+080

A February 24, 2016 March 25, 2016

966 Test-15-00005-QJR-966 Application Rate of the prime coat MC from Sta.7+500 to 
Sta.7+660 & from Sta.4+950 to Sta.5+060 A February 24, 2016 March 25, 2016 February 28, 2016 4 A

967 Test-15-00005-QJR-967 Compaction test for 3rd replacement layer from Sta.5+220 to 
Sta.5+280 A February 24, 2016 March 25, 2016 February 28, 2016 4 A

968 Test-15-00005-QJR-968 Asphalt core test from Sta.8+875 to Sta.9+050 A February 24, 2016 March 25, 2016

969 Test-15-00005-QJR-969 Compaction test & retests for 1st sub base material layer 
from Sta.13+620 to Sta.13+850 A February 24, 2016 March 25, 2016

970 Test-15-00005-QJR-970 Compaction test for 2nd selected fill material layer from 
Sta.11+300 to Sta.11+350 for 2nd step A February 24, 2016 March 25, 2016 February 28, 2016 4 A

971 Test-15-00005-QJR-971 Compaction test & retests for topping material layer from 
Sta.3+860 to Sta.4+160 A February 25, 2016 March 26, 2016 February 28, 2016 3 A

972 Test-15-00005-QJR-972 Compaction test & retests for topping material layer from 
Sta.3+150 to Sta.3+300 & from Sta.3+300 to Sta.3+560 A February 25, 2016 March 26, 2016 February 28, 2016 3 A

973 Test-15-00005-QJR-973 Compaction test & retests for 2nd replacement layer from 
Sta.A5+100 to Sta.A5+160 & from Sta.5+900 to Sta.6+000 A February 25, 2016 March 26, 2016

974 Test-15-00005-QJR-974 Compaction test for base course material layer from 
Sta.7+660 to Sta.7+840 A February 28, 2016 March 29, 2016 February 28, 2016 0 A

975 Test-15-00005-QJR-975 Compaction test & retest for 1st sub base material layer from 
Sta.3+360 to Sta.4+860 A February 28, 2016 March 29, 2016 February 28, 2016 0 A

976 Test-15-00005-QJR-976 Compaction test & retest for 2nd sub base material layer 
from Sta.4+480 to Sta.5+060 A February 28, 2016 March 29, 2016 February 28, 2016 0 A

977 Test-15-00005-QJR-977
Compaction test & retest for 1st sub base material layer  
from Sta.5+100 to Sta.5+280 & from Sta. B0+060 to 
B0+120 

A February 28, 2016 March 29, 2016
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978 Test-15-00005-QJR-978 Compaction test & retest for base course material layer from 
Sta.5+300 to Sta.5+700 A February 28, 2016 March 29, 2016 February 28, 2016 0 A
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AS Contract
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65 SUB-15-00005-QJR-065 C Thermo Plastic Paint M 7-Feb-16 8-Mar-16

122 SUB-15-00005-QJR-122 D Plan, Profile and Cross sections for Roundabout at Sta.2+080  (for Construction) S 14-Feb-16 15-Mar-16 16-Feb-16 2 A

128 SUB-15-00005-QJR-128 B Street Lighting Layout and Details for Round About at Sta.5+100 S 7-Feb-16 8-Mar-16 11-Feb-16 4 B

128 SUB-15-00005-QJR-128 C Street Lighting Layout and Details for Round About at Sta.5+100  (for Construction) S 16-Feb-16 17-Mar-16 28-Feb-16 12 A

137 SUB-15-00005-QJR-137 C Street Lighting Layout and Details for Round About at Sta.9+270 & at Sta.11+400 S 11-Feb-16 12-Mar-16 28-Feb-16 17 B

139 SUB-15-00005-QJR-139 C Electrical trench with manholes at roundabout at Sta.9+270 S 2-Feb-16 3-Mar-16 8-Feb-16 6 B

139 SUB-15-00005-QJR-139 D Electrical trench with manholes at roundabout at Sta.9+270 (for Construction) S 15-Feb-16 16-Mar-16 22-Feb-16 7 A

143 SUB-15-00005-QJR-143 C Roundabout Drainage at Sta.9+270 S 4-Feb-16 5-Mar-16 9-Feb-16 5 B

143 SUB-15-00005-QJR-143 D Roundabout Drainage at Sta.9+270  (for Construction) S 10-Feb-16 11-Mar-16 17-Feb-16 7 B

146 SUB-15-00005-QJR-146 B Updated Construction Red Marks- February 15, 2016 S 15-Feb-16 16-Mar-16

147 SUB-15-00005-QJR-147 C Plan, Profile and Cross sections from Sta.6+000 to Sta.7+000  (for Construction) S 1-Feb-16 2-Mar-16 3-Feb-16 2 A

148 SUB-15-00005-QJR-148 B 8" Electrical Sleeves and Manholes at Roundabout Sta.5+100 and Sta.5+740 S 4-Feb-16 5-Mar-16 8-Feb-16 4 B

150 SUB-15-00005-QJR-150 B Sidewalks, medians, and curb stone for  roundabouts at Sta.11+400 and at Sta.9+270 S 3-Feb-16 4-Mar-16 15-Feb-16 12 B

153 SUB-15-00005-QJR-153 B Proposed Pipe Culvert at Sta.2+670 (for Construction) S 7-Feb-16 8-Mar-16 9-Feb-16 2 A

154 SUB-15-00005-QJR-154 B Concrete Ditches from Sta.9+870 to Sta.10+150 RHS S 17-Feb-16 18-Mar-16 29-Feb-16 12 A

155 SUB-15-00005-QJR-155 B Simple access road from Sta.8+875 to Sta.14+152 S 7-Feb-16 8-Mar-16 10-Feb-16 3 B

156 SUB-15-00005-QJR-156 B
Concrete step Barriers from Sta.7+020 to Sta.7+470 LHS & from Sta.7+680 to Sta.8+010 

LHS & from Sta.8+050 to Sta.8+080 LHS (for Construction)
S 9-Feb-16 10-Mar-16 10-Feb-16 1 A

158 SUB-15-00005-QJR-158 B Stone walls from Sta.13+590 to Sta.13+740 LHS S 7-Feb-16 8-Mar-16 28-Feb-16 21 B

159 SUB-15-00005-QJR-159 B Guard Rail from Sta.8+875 to Sta.14+152 RHS & LHS (for Construction) S 16-Feb-16 17-Mar-16 25-Feb-16 9 A

160 SUB-15-00005-QJR-160 B Curb stone from Sta.13+540 to Sta.13+880 RHS (for Construction) S 2-Feb-16 3-Mar-16 9-Feb-16 7 A

163 SUB-15-00005-QJR-163 B Proposed Retaining Wall at Roundabout at Sta.9+270 L&RHS (for Construction) S 7-Feb-16 8-Mar-16 8-Feb-16 1 A

164 SUB-15-00005-QJR-164 A
Modified shop drawing from Sta.2+200 to Sta.2+740-New design Refer SM-15-00005-QJR-

E-C-033 (for Construction)
S 2-Feb-16 3-Mar-16 3-Feb-16 1 A

165 SUB-15-00005-QJR-165 A Updated Construction Schedule January 31, 2016 O 3-Feb-16 4-Mar-16 15-Feb-16 12 B

166 SUB-15-00005-QJR-166 A Power Cables ( Pamukkle Kablo) M 11-Feb-16 12-Mar-16 15-Feb-16 4 A

167 SUB-15-00005-QJR-167 A Samples for Cobra and Cables M 14-Feb-16 15-Mar-16 22-Feb-16 8 A

168 SUB-15-00005-QJR-168 A Simple access and crossing pipe culvert at Sta.7+595 RHS S 14-Feb-16 15-Mar-16 23-Feb-16 9 A

169 SUB-15-00005-QJR-169 A Sample of Earthing Rod and Clamp M 16-Feb-16 17-Mar-16 23-Feb-16 7 C

169 SUB-15-00005-QJR-169 B Sample of Earthing Rod and Clamp M 24-Feb-16 25-Mar-16 25-Feb-16 1 A

170 SUB-15-00005-QJR-170 A Sample of Fuse Box for Lighting Pole M 16-Feb-16 17-Mar-16 23-Feb-16 7 C

171 SUB-15-00005-QJR-171 A Concrete Ditches from Sta.7+000 to Sta.7+900 and E0+010 to E0+050 LHS S 17-Feb-16 18-Mar-16 29-Feb-16 12 B

172 SUB-15-00005-QJR-172 A Sidewalk and curbstone for Roundabout at Sta.5+180 S 21-Feb-16 22-Mar-16 28-Feb-16 7 B

173 SUB-15-00005-QJR-173 A Proposed Pipe Culvert at Sta.2+230 S 21-Feb-16 22-Mar-16 23-Feb-16 2 B

173 SUB-15-00005-QJR-173 B Proposed Pipe Culvert at Sta.2+230  (for Construction) S 24-Feb-16 25-Mar-16 24-Feb-16 0 A

  A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit  E= Review Not Required  P= Preconstruction  S= Shop drawings   M= Materials -O= Others 

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL
Submittals Log
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No. RFI No  Description References DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review Days

11 RFI-15-00005-QJR-C-E-011 Location of Guardrails from Sta.2+200 to Sta.2+700 LHS Design drawings & CMC
SM-15-00005-QJR-E-C-039 14-Feb-16 15-Mar-16 15-Feb-16 1

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
RFIs log 

Contract No. : AID-294-I-00-12-00002           
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TRS No. Date Submitted Description

TRS.005.E-C-150 2/1/2016 SUB-15-00005-QJR-098-D
TRS.005.E-C-151 2/2/2016 SUB-15-00005-QJR-052-C

TRS.005.E-C-152 2/3/2016

SUB-15-00005-QJR-162-A
SUB-15-00005-QJR-163-A
SUB-15-00005-QJR-164-A
SUB-15-00005-QJR-147-C

TEST-15-00005-QJR-797-A to TEST-15-00005-QJR-810-A
TEST-15-00005-QJR-814-A to TEST-15-00005-QJR-819-A
Daily Joint Report from January 24, 2016 to January 26, 

2016

TRS.005.E-C-153 2/4/2016
TEST-15-00005-QJR-811-A to TEST-15-00005-QJR-813-A

SUB-15-00005-QJR-145-B

TRS.005.E-C-154 2/7/2016 SUB-15-00005-QJR-161-A

TRS.005.E-C-155 2/8/2016

SUB-15-00005-QJR-163-B
SUB-15-00005-QJR-154-A
SUB-15-00005-QJR-139-C
SUB-15-00005-QJR-148-B

TRS.005.E-C-156 2/9/2016

SUB-15-00005-QJR-122-C
SUB-15-00005-QJR-143-C
SUB-15-00005-QJR-159-A
SUB-15-00005-QJR-160-B
SUB-15-00005-QJR-153-B

TEST-15-00005-QJR-820-A to TEST-15-00005-QJR-833-A

TRS.005.E-C-157 2/10/2016

SUB-15-00005-QJR-155-B
SUB-15-00005-QJR-156-B

Daily Joint Report from February 01, 2016 to February 08, 
2016

TRS.005.E-C-158 2/11/2016

SUB-15-00005-QJR-128-B
TEST-15-00005-QJR-834-A

TEST-15-00005-QJR-836-A to TEST-15-00005-QJR-840-A

TRS.005.E-C-159 2/14/2016

TEST-15-00005-QJR-095-B
TEST-15-00005-QJR-588-B

TEST-15-00005-QJR-841-A to TEST-15-00005-QJR-845-A
TEST-15-00005-QJR-847-A to TEST-15-00005-QJR-850-A
TEST-15-00005-QJR-852-A to TEST-15-00005-QJR-868-A
TEST-15-00005-QJR-870-A to TEST-15-00005-QJR-875-A

Daily Joint Report Dated February 9, 2016.

TRS.005.E-C-160 2/15/2016

SUB-15-00005-QJR-150-B
SUB-15-00005-QJR-166-A
TEST-15-00005-QJR-574-B
TEST-15-00005-QJR-592-B
TEST-15-00005-QJR-835-A
TEST-15-00005-QJR-846-A
TEST-15-00005-QJR-851-A
TEST-15-00005-QJR-869-A

Daily Joint Report from February 10, 2016 to February 13, 
2016

SUB-15-00005-QJR-165-A
RFI-15-00005-QJR-C-E-011

TRS.005.E-C-161 2/16/2016 SUB-15-00005-QJR-122-D

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qaba ya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ E‐C
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TRS No. Date Submitted Description

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qaba ya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ E‐C

TRS.005.E-C-162 2/17/2016 SUB-15-00005-QJR-143-D

TRS.005.E-C-163 2/18/2016

Daily Joint Report Dated February 14 & 15, 2016
Daily Joint Report Dated January 4, 5 & 23, 2016 & from 

January 27, 2016 to January 31, 2016.

TRS.005.E-C-164 2/21/2016 TEST-15-00005-QJR-876-A to TEST-15-00005-QJR-892-A

TRS.005.E-C-165 2/22/2016

SUB-15-00005-QJR-167-A
SUB-15-00005-QJR-139-D

TEST-15-00005-QJR-893-A & TEST-15-00005-QJR-894-A
TEST-15-00005-QJR-896-A to TEST-15-00005-QJR-906-A
TEST-15-00005-QJR-908-A to TEST-15-00005-QJR-915-A

TRS.005.E-C-166 2/23/2016

SUB-15-00005-QJR-168-A
SUB-15-00005-QJR-169-A
SUB-15-00005-QJR-170-A
SUB-15-00005-QJR-173-A
TEST-15-00005-QJR-895-A
TEST-15-00005-QJR-907-A
TEST-15-00005-QJR-910-A

TEST-15-00005-QJR-916-A to TEST-15-00005-QJR-928-A
TEST-15-00005-QJR-930-A

TEST-15-00005-QJR-933-A to TEST-15-00005-QJR-938-A
TEST-15-00005-QJR-940-A to TEST-15-00005-QJR-948-A

Daily Joint Report from February 16, 2016 to February 22, 
2016.

TRS.005.E-C-167 2/24/2016 SUB-15-00005-QJR-173-B

TRS.005.E-C-168 2/25/2016
SUB-15-00005-QJR-169-B
SUB-15-00005-QJR-159-B

TRS.005.E-C-169 2/28/2016

SUB-15-00005-QJR-128-C
SUB-15-00005-QJR-137-C
SUB-15-00005-QJR-158-B
SUB-15-00005-QJR-172-A
TEST-15-00005-QJR-691-B

TEST-15-00005-QJR-949-A to TEST-15-00005-QJR-953-A
TEST-15-00005-QJR-955-A
TEST-15-00005-QJR-957-A
TEST-15-00005-QJR-958-A

TEST-15-00005-QJR-961-A to TEST-15-00005-QJR-964-A
TEST-15-00005-QJR-966-A & TEST-15-00005-QJR-967-A
TEST-15-00005-QJR-970-A to TEST-15-00005-QJR-972-A
TEST-15-00005-QJR-974-A to TEST-15-00005-QJR-976-A

TEST-15-00005-QJR-978-A

TRS.005.E-C-170 2/29/2016
SUB-15-00005-QJR-154-B
SUB-15-00005-QJR-171-A

Daily Joint Report from February 26 & 27, 2016.
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TRS.005.C-E-156 2/1/2016
SUB-15-00005-QJR-147  

Test-15-00005-QJR-797 to  Test-15-00005-QJR-819  

TRS.005.C-E-157 2/2/2016

SUB-15-00005-QJR-139 
SUB-15-00005-QJR-160
SUB-15-00005-QJR-164

TRS.005.C-E-158 2/3/2016
SUB-15-00005-QJR-150 
SUB-15-00005-QJR-165

TRS.005.C-E-159 2/4/2016 TO-15-00005-Progress Payment No.6 

TRS.005.C-E-160 2/4/2016
SUB-15-00005-QJR-143 
SUB-15-00005-QJR-148

TRS.005.C-E-161 2/7/2016

SUB-15-00005-QJR-128 
SUB-15-00005-QJR-153
SUB-15-00005-QJR-155
SUB-15-00005-QJR-158
SUB-15-00005-QJR-163
SUB-15-00005-QJR-065

TRS.005.C-E-162 2/8/2016 Test-15-00005-QJR-820 to  Test-15-00005-QJR-833  

TRS.005.C-E-163 2/9/2016
SUB-15-00005-QJR-156

Test-15-00005-QJR-834 to  Test-15-00005-QJR-840 

TRS.005.C-E-164 2/10/2016
SUB-15-00005-QJR-143

Test-15-00005-QJR-841 to  Test-15-00005-QJR-874 

TRS.005.C-E-165 2/11/2016

SUB-15-00005-QJR-137
SUB-15-00005-QJR-166
Test-15-00005-QJR-095 
Test-15-00005-QJR-574 
Test-15-00005-QJR-588 
Test-15-00005-QJR-592 
Test-15-00005-QJR-875

TRS.005.C-E-166 2/14/2016

SUB-15-00005-QJR-122
SUB-15-00005-QJR-167
Test-15-00005-QJR-168 

RFI-15-00005-QJR-C-E-011

TRS.005.C-E-167 2/15/2016
SUB-15-00005-QJR-139
SUB-15-00005-QJR-146

TRS.005.C-E-168 2/16/2016

SUB-15-00005-QJR-128
SUB-15-00005-QJR-159
SUB-15-00005-QJR-169
SUB-15-00005-QJR-170

TRS.005.C-E-169 2/17/2016

SUB-15-00005-QJR-154
SUB-15-00005-QJR-171

Test-15-00005-QJR-876 to  Test-15-00005-QJR-892

TRS.005.C-E-170 2/21/2016
SUB-15-00005-QJR-172
SUB-15-00005-QJR-173

Test-15-00005-QJR-893 to  Test-15-00005-QJR-915

TRS.005.C-E-171 2/22/2016
Test-15-00005-QJR-916 to  Test-15-00005-QJR-948

Test-15-00005-QJR-691

TRS.005.C-E-172 2/24/2016
Test-15-00005-QJR-949 to  Test-15-00005-QJR-970

SUB-15-00005-QJR-169
SUB-15-00005-QJR-173

TRS.005.C-E-173 2/25/2016 Test-15-00005-QJR-971 to  Test-15-00005-QJR-973

TRS.005.C-E-174 2/28/2016
Test-15-00005-QJR-007 

Test-15-00005-QJR-974 to  Test-15-00005-QJR-978

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qaba ya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ C‐E
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