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FINANCIAL INCLUSION FOR RURAL MICROENTERPRISES 

I.  EXECUTIVE SUMMARY  
USAID Kenya awarded FIRM a one-year cost extension for approximately $5 million, strengthening 
the project’s focus on five key areas: 
 
• Agriculture finance concentrating on supporting KAVES’s assisted value chains 
• County investment strategies, implementation plans and transactions 
• Yes Youth Can SACCOs 
• SME clean/renewable energy and water transactions 
• USAID Kenya’s Development Credit Authority Loan guarantee portfolio 

Agriculture finance. FIRM will work through its partnerships with Feed-the-Future counties 
where KAVES has operations. Specifically, the project will utilize its agriculture value chain approach 
to develop financial products and services to design appropriate financial products for points of value 
addition. Afterwards, FIRM will link financial service providers, using our local knowledge of 
institutions, to match the best-suited provider at each point of value addition. 
 
County investment strategies, implementation plans and transactions. Currently, FIRM is 
officially partnered with and supports the following counties: Nairobi, Bomet, Meru, Homa Bay, Taita 
Taveta and Machakos. Each county, with the exception of Nairobi, have received support from FIRM 
to development some form of a Strategic Investment Plan, County Investment Portfolio or Vision 
2030 styled plan. Bomet, Meru and Machakos have launched their plans. Homa Bay and Taita Taveta 
are scheduled to launch their plans during the first quarter of 2016. FIRM supports Nairobi county 
to relocate, build and privatize Wakulima Market, a $10 million transaction. This process is well 
underway and on schedule. With plans in place for the other five counties, FIRM assists them to 
secure financing necessary to underwrite the opportunities jointly identified.  
 
Under the extension, FIRM committed to support an additional five counties: Kakamega, Kisumu, 
Uasin Gishu, Migori and Marsabit. The project has long-established and trusted relationships with 
each county – the executive branch (governor and his CECs) – dating back to June 2013 when 
USAID launched the first-ever Agriculture Devolution Conference in Mombasa county. During the 
quarter, FIRM met with each county and it was mutually agreed that partnerships would kick-off and 
work would commence during the first quarter of 2016. 
 
Yes Youth Can SACCOs. FIRM has successfully provided technical assistance to SACCOs over 
its first five years of implementation. As a result, USAID requested that the project deliver similar 
consulting to YYC SACCOs – SACCOs that USAID Kenya helped create. Approximately 30 
SACCOs are located throughout the country in various regions. During the quarter, FIRM 
developed a tentative plan on how it partner with and engage the sector. The project will implement 
the plan the first quarter of 2016 and throughout the remainder of the calendar year. 
 
SME clean/renewable energy and water transactions. FIRM has built a growing list of 
clean/renewable energy transactions in solar, biomas, wind and hydro. The first transaction, Tindinyo 
Falls, located in Nandi county, is scheduled to reach financial close in March 2016. Equity investment 
has been secured; bank debt is the final hurdle; the lender, pending approval by the European 
sponsor, has conditionally approved that final hurdle. FIRM will continue moving other transactions 
to financial close and up to the construction phase. Two other transaction could possibly reach close 
by yearend 2016. FIRM will continue providing transaction advisory services to its partners in the 
water sector – transactions with private, quasi-private companies so they are bankable. 
 
USAID Kenya’s Development Credit Authority Loan guarantee portfolio. During the 
quarter and working closely with USAID Washington’s DCA office and USAID Kenya, FIRM helped 
ensure reporting compliance into CMS. 2016 will focus on two key areas: (1) improving utilization 
with a small set of financial institutions and (2) facilitating additional facilities after the mission 
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FINANCIAL INCLUSION FOR RURAL MICROENTERPRISES 

provide FIRM on the availability and subsidy amount per sector. The project has a number of 
innovative ideas in mind. 
 
During the quarter, FIRM submitted its final life-of-project workplan and PMP. The PMP included 
new indicators for devolution and energy. Approval is expected in early 2016. 

Qualitative Impact 
Millions of rural-based smallholder farmers continue to benefit from USAID’s investment into FIRM 
since the project began in 2016. Examples and vignettes of these many successes will captured in the 
final report. In addition, a solid foundation for similar success has been created in devolution, 
supporting counties in finance and investment and in SME clean/renewable energy under Power 
Africa. 

Quantitative Impact 
FIRM’s PMP targets were reduced since the project’s budget was decreased for the extension period 
and after the first quarter of the fiscal year, FIRM is well positioned to achieve its PMP targets. In this 
reporting period, a total of 102,878 farmers, and others, applied new technologies or management 
practices as a result of USG assistance – 26% (26,442) were women. In subsequent implementation 
cycles, FIRM will strive to improve gender parity. In addition, 120,007 households benefitted directly 
from USG interventions against the PMP target of 250,000. Likewise, the project made excellent 
progress during the quarter toward reaching the annual target of $90 million (agricultural and rural 
loans). The project, through it vast network of partnerships, helped facilitate loans valuing $53,348 
million.  
 
During this reporting period, FIRM produced a total of 96 deliverables and released 6 RFPs for new 
areas of support. Those deliverables are discussed in the Key Achievement Section and the 
documents are itemized by month in the Annex.  

Project Administration 
FIRM carried forward approximately $400,000 from yearend fiscal 2015 to the new fiscal year 
beginning October 1, 2015. The majority of those funds were already contracted to service 
providers and their work will completed under the extension. Given the decreased budget under the 
extension, the project was forced to terminate 30% of its workforce. Staffing is sufficient to meet 
expected deliverable and PMP targets. 

Next Quarter’s Work Plan 
FIRM will implement the workplan submitted to USAID Kenya. The project’s COR has provided 
suggestions for improvement that were incorporated and he tentatively approved the plan, pending 
feedback from other mission personnel. 
 

II. KEY ACHIEVEMENTS (Qualitative Impact) 
 
Access to Finance 
 
Crescent Takaful SACCO (CTS):  CTS unveiled the Mifugo Kash Kash, pastoral livestock 
value-chain financing product in conjunction with Neema Export Slaughterhouse. The product is fully 
Shari’ah compliant and livestock farmers will use it. The product has a payment component that will 
enhance trade and increase transactions between traders and the Nairobi slaughterhouse. With 
FIRM’s continued support, CTS will expand its operations and coverage area in Northern Kenya, a 
geography significantly excluded from finance. 
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British American Insurance (BRITAM): BRITAM’s micro-insurance products have not been 
sustainable for the last 10 years since introduced to the Kenyan market. Subsequently, FIRM 
partnered with British American Insurance (BRITAM) and supported conduct market research to 
refine and reposition its micro-insurance products. With refinement of the products, BRITAM 
expects to increase uptake by rural entrepreneurs, particularly farmers and agribusinesses.  
 
Northern Rangeland Trust (NRT):  FIRM assisted Northern Rangelands Trust to develop a 
financial and operational framework for their MSE program. This framework will greatly enable NRT 
to provide tailored financial services and reach more individuals and microenterprises, thereby 
increasing access to finance to improve livelihoods and increase resilience – again, in areas of Kenya 
that are significantly underserved by the financial sector. 
 

Clean/Renewable Energy 
 
The following activities were undertaken. 
 
• FIRM developed a partnership with Sosian Energy, a company seeking to develop 3 MW from 

biomass waste (sisal) in Baringo county.   
• A topography assignment was conducted for the Northern Energy biomas project, utilizing Prosopis 

julisflora, in Garissa county.  
• Another topography assignment was completed for AM Ventures hydro-energy project in 

Bungoma. This topography report will be used to conclude finalize the grid connection study.   
• The Kenya Renewable Energy Association submitted the second phase training report on the solar 

PV installer training.  
 

County Support 
 
Bomet County 
 
Water: FIRM facilitated a strategy review workshop with the Bomet Water Company, focusing on 
its year one implementation of their 2015-2019 plan. The plan and subsequent implementation seeks 
to increase water access throughout the county and reduce non-revenue water. The strategy review 
will help the company implement year two of the plan. 
 
Renewable Energy: FIRM finalized a hydrological assessment of the Iria Maina hydro project (2 
MW). The assessment concludes that the project is available.  FIRM will continue to support this 
transaction. 
 
Meru County 
 
Clean renewable energy:  FIRM supported Meru County to document and launch the County 
Energy Asset Map comprised of 30 opportunities in the clean renewable space. The publication 
presents an assessment of the renewable energy generation potential in Meru County and it focuses 
on promoting the wide array of investment-worthy opportunities. The event was led by H.E. 
Governor Peter Munya was it held in Nairobi. As a result of the event, one of FIRM’s private equity 
partners signed a MOU with the county to develop six small hydro sites. 
 
Water: In November 2015, FIRM completed the Meru Water and Sewerage Services (MEWASS) 
five-year corporate strategic plan, seeking to move the county toward the national Vision 2030 goal 
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of universal access to water and sanitation services. MEWASS, earlier in the year, received a loan 
from K-Rep Bank for over $1 million, USAID’s largest guaranteed loan in the water sector. 
 
Taita Taveta County 
 
Clean renewable energy: FIRM completed the energy mapping process for Taita-Taveta County 
in October 2015 and it concluded with a presentation to the governor and county executive team. 
The energy mapping exercise identified two potential sites for further development: a wind energy 
site in Voi at Izera, a 20,000-acre, privately-owned ranch, partitioned from the larger community-
owned Sagala Ranch. The site has a potential to produce 50 MW. The second site, Funju Hills in 
Shagha, is a potential wind project on county-owned land with an energy potential of 20 MW. FIRM 
will examine the possibility of a micro-hydro project at the Lugard Falls in the Tsavo East National 
Park at the request of the governor.  
 
Transform Taita Taveta 2020: FIRM supported the development of the County Strategic 
Investment Plan, based on 20 flagship projects across six sectors: Water Resources and Irrigation; 
Agriculture, Livestock and Fisheries; Lands and Mining; Health Services; Tourism, Environment and 
Natural Resources and Public Works, Energy and ICT. The planning process culminated with a 
presentation to the governor and county executive team for approval in November 2015. FIRM will 
now assist the county plan for an investment roundtable in May 2016.  
 
Continued engagement with the Red Cross: The Kenya Red Cross Society created a project 
office in Taita Taveta, under the auspices of Tavevo (the County WSP) and Transform Taita-Taveta 
2020 in December 2015. KRCS have engaged a contractor to begin work on water projects selected 
by FIRM with the potential to reach 70,000 people by late 2016.  Through this engagement, the Red 
Cross will finance the revamping of stalled water projects in Voi, Mwatate and Taveta. The Red 
Cross will provide $1 million to revitalize the projects and an additional $1 million for management 
and operations. The Red Cross will take an integrated approach by addressing WASH needs in 
Taveta, and also focusing on linkages (using county budgets) to health, irrigation and other sectors to 
develop a more holistic approach. In October 2015, FIRM accompanied the Red Cross Team on site 
visits in Taita-Taveta and identified key projects for financing.  
 
Homa Bay County 
 
County Pre-Investment Conference: Homa Bay, with support from FIRM, held its pre-
investment conference in Kisumu, the first of three scheduled pre-investment road shows with the 
objective of creating awareness on investment opportunities. The conference was also used as a 
platform for helping to identify other potential partners in the various sectors of the economy.  
 
Water: FIRM prepared an initial report on the state of the Homa Bay water sector. The document 
will guide next steps for financing water initiatives in the County.  
 
Kenya International Investment Conference (KIICO 2015)  
 
FIRM supported Meru, Homa Bay, Bomet, and Taita Taveta counties to participate at the Kenya 
International Investment Conference (KIICO 2015) organized by KenInvest. The conference 
focused on promoting private sector participation in Kenya and throughout sectors and industries 
that provide fast-paced growth and investment opportunities for international and local companies. 

Lessons Learned 
 
No significant lessons were learned during the quarter. 
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III. PROGRAM PROGRESS (Quantitative Impact) 
 
The indicator data tables provide basic information to assess FIRM’s progress toward achieving 
USAID Development Objectives. The format is designed to present data in a consistent manner for 
each reporting period. FIRM indicators require data collection on a quarterly basis and contain 
unaudited results. FIRM achieved an impressive start during the first quarter of the fiscal year, 
reaching over 80% of its annual targets in some indicators. For example, FIRM reached a total of 77 
MSMEs receiving business development services against the annual target of 87. In addition, the 
project surpassed its annual target of 100,000 in Indicator 4.5.2 – 27: number of members of 
producer organizations and community-based organizations receiving USG assistance.  

Impact on Youth  
 
Under the current PMP, FIRM is not required to report on youth disaggregates. However, upon 
request from USAID, FIRM asked partners to disaggregate beneficiary data by youth. The data 
obtained from 21 partners shows that 47% of youth were reached, a significant increase from 30% 
reported in the third quarter of fiscal 2015. This percentage increase demonstrates FIRM’s progress 
in rural outreach, particularly in youth. With this statistic, it can be extrapolated by increasing 
numbers of youth are receiving agriculture finance.  

Small Holder Farmers Estimates 
 
FIRM continues to track and report the number of smallholder farmers benefiting from FIRM’s 
technical assistance. 80% of the beneficiaries reached are smallholder farmers. This data was 
extracted from 23 partners that responded to a data call. This result compares well to the past 
quarters where FIRM reached 91% of smallholder farmers. This figure is the highest ever reported 
since FIRM began reporting on this indicator. It’s important to note that this indicator is not in 
FIRM’s approved PMP and, as such, there is no assigned target.  
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Current DCA Facilities/Enhancements 
 
Development Credit Authority – Current Facilities/Enhancements   
 

 Partner Financial Institution Start End Sector Value ($) Utilization 
% 

Claims 
($) 

Total 
no. of 
loans 

Subsidy 
($) 

1. BOA/Faulu 
Kenya DTM 

9/08 9/16 Health 5,000,000 100% 0 1 250,000 

2. Equity Bank 9/08 9/15 Micro 1,012,270 100% 0 4 0 
3. K-Rep Bank 9/08 9/19 Water 4,004,614 91% 24,194 31 365,500 
4. Oikocredit 9/08 9/18 Micro 8,987,730 70% 578,511 14 0 
5. KCB 9/10 9/17 SME      5,750,000 100% 78,895 835 499,100 
6. Acumen Fund/M-Kopa 3/12 9/17 Energy 1,000,000 100% 0 1 90,200 
7. KCB 9/12 9/18 Ag 15,000,000 7% 0 163 370,500 
8. KCB 9/12 9/22 Water 5,500,000 1.3% 0 10 493,350 
9. KWFT DTM 9/12 9/19 Ag/Energy 5,000,000 100% 0 27,000 120,000 
10. Micro Africa 9/12 9/19 Ag/Energy 2,000,000 23% 0 121 48000 
11. SMEP DTM 9/12 9/19 Ag/Energy 4,000,000 95% 0 7,407 96,000 
12. Multi-Party 

Reserve 
9/12 9/19 Ag/Energy 2,000,000 - - - - 

13. Rafiki DTM 9/13 9/18 Ag 2,500,000 0 0 0 135,500 
14. Housing 

Finance 
9/13 9/25 Water 6,000,000 16% 0 1 420,000 

15. AGF/Jamii Bora 9/13 9/18 SME 12,000,000 100% 0 1 - 

16. KCB/General Electric 9/13 9/23 Health 10,000,000 0 0 0 660,000 

17. Chase Bank 9/14 9/21 Agriculture 10,000,000 0 0 0 495,000 
18. Stima SACCO 9/14 9/20 Energy 7,500,000 0 0 0 291,750 

Totals     107,254,614  681,600 35,589 4,334,900 
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IV. PERFORMANCE MONITORING  
 
Performance Monitoring 
 
Partners were required to submit data collection forms, dated and signed, showing aggregate values specific to the reporting period, and a spreadsheet to back up 
values reported on the data collection form. The reporting and data collection process improved this quarter. The data-flow process has been streamlined to 
ensure timeliness, accuracy and validity of data from partners.  
 
 
 

 

Indicator 4.5.2 – 5: Number of farmers and others who have applied new technologies or management practices as a result of USG 
assistance 
Baseline 0: FTF indicator 
DISAGGREGATE FY 

2011 FY 2012 FY 2013 FY 2014          
         FY 2015 

FY 2016 

-Gender(M/W) 
-New/Continuing Clients  

Q1 – Q4 Q1 – Q4 
 

Q1 – Q4 
 

Q1 – Q4 

 
Q1  Oct– 
Dec 2015  

 

Q2 
Jan – 
Mar 
2016 

Q3 
Apr – 

Jun 2016 

Q4 
Jul - Sep 

2016 

TOTAL 
(Q1 – Q4) Annual 

Target 

Target Actual Target Actual Target Actual Target Actual Actual Actual Actual Actual  

GENDER N/A 10,000 36,523 104,700 296,710 189,400 584,528 279,900 740,386 102,878    102,878 150,000 

M   28,006 52,350 149,948 85,230 386,303 111,960 514,381 76,436    76,436 70,000 

W   8,517 52,350 146,762 104,170 198,225 167,940 226,005 26,442    26,442 80,000 

 
NEW/ 

CONTINUING N/A 10,000 36,523 104,700 296,710 189,400 584,528 279,900 740,386 102,878    102,878 150,000 

New Clients   36,523 70,000 296,710 90,000 584,528 100,000 740,386 102,878    102,878 150,000 

Continuing Clients   - 34,700 - 99,400  179,000 - - - - - - - 
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Indicator 4.5.2 – 11: Number of food security private enterprises (for profit), producer organizations, water users associations, women’s 
groups, trade and business associations, and community-based organizations receiving USG assistance 
Baseline 0: FTF indicator 
DISAGGREGATE FY 

2011 FY 2012 FY 2013 FY 2014  
FY 2015 

 
FY 2016 

- Type of Organization 
-New / Continuing 
clients 

 
Q1 – Q4  

Q1 – Q4 
 

Q1 – Q4 
 

Q1 – Q4 

Q1 
Oct –Dec 

2016 

Q2 
Jan – Mar 

2016 

Q3 
Apr - 
Jun 

2016 

Q4 
July – 
Aug 
2016 

TOTAL 
Q1 – Q4 

Annual Target 

Target Actual Target Actual Target Actual Target Actual Actual Actual Actual Actual  

TYPE OF ORG. N/A N/A 313 400 372 450 331 450 489 97    97 110 

Private Enterprises   36 50 51 60 60 60 9 -    - 10 

Producer Orgs   12 20 12 25 89 25 - -    - 10 

Water Users Assoc.   21 40 35 45 71 45 144 -    - 10 

Women’s Groups   241 270 262 285 1 285 93 57    57 60 

Trade & Business Assoc.   3 10 11 20 40 20 199 40    40 10 

Community-Based Orgs   - 10 1 15 129 15 44 -    - 10 

NEW/CONTINUING N/A N/A 313 400 372 450 331 450 489 97    97 110 

New   313 - 59 - - - 315 57    57 60 

Continuing   - - 313 - - - 174 40    40 50 
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Indicator 4.5.2 – 13: Number of rural households benefiting directly from USG interventions 
Baseline 0: FTF indicator 
DISAGGREGATE FY 2011 FY 2012 FY 2013 FY 2014  

FY 2015 
FY 2016 

 
-Gendered H/H Type 
-New/Continuing 
Clients  

Q1 – Q4 Q1 – Q4 Q1 – Q4 Q1 – Q4 

Q1 
Oct – 
Dec 
2015 

Q2 
Jan – 
Mar 
2016 

Q3 
Apr – Jun 

2016 

Q4 
Jul – Sep 

 2016 

TOTAL 
 (Q1 – 
Q4) Annual 

Target 

Target Actual Target Actual Target Actual Target Actual Actual Actual Actual Actual Actual 

HOUSEHOLD 
TYPE N/A 245,000 212,000 300,000 642,863 730,000 666,094 850,000 827,635 120,007    120,007 250,000 

WNM    150,000 314,603 209,000 246,134 270,000 272,228 35,573    35,573 100,000 

MNW    150,000 323,614 171,000 419,146 180,000 551,972 83,181    83,181 140,000 

M&W N/A   - 4,646 - 814 - 3,435 1,253    1,253 10,000 

CNA    - - - - - - - - - - - - 

NEW / 
CONTINUING  245,000 212,000 300,000 642,863 380,000 666,094 450,000 827,635 120,007    120,007 250,000 

New    - 642,863 - 666,094 - 827,635 120,007    120,007 250,000 

Continuing    - - - - - - - - - - - - 
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Indicator 4.5.2 – 27: Number of members of producer organizations and community-based organizations receiving USG assistance 
Baseline 0: FTF indicator 
DISAGGREGATE FY 

2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

 
-Type of Organization 
-Gender 

 
Q1 – Q4 Q1 – Q4 Q1 – Q4 Q1 – Q4 

Q1 
Oct – 
Dec 
2015 

Q2 
Jan – Mar 

2016 

Q3 
Apr – Jun 

2016 

Q4 
Jul - Sep 

2016 

TOTAL         
(Q1 – 
Q4) Annual 

Target 

Target Actual Target Actual Target Actual Target Actual Actual Actual Actual Actual Actual 

TYPE OF ORG. N/A  113,228 200,000 232,966 250,000 484,068 300,000 649,760 103,148    103,148 100,000 

Producer Orgs.   30,728 80,000 174,141 125,000 483,793 180,000 5558 102,548    102,548 50,000 

CBOs   82,500 120,000 58,825 125,000 275 120,000 644,202 600    600 50,000 

GENDER OF 
MEMBER N/A  113,228 200,000 232,966 250,000 484,068 300,000 649,760 103,148    103,148 100,000 

M   88,845 100,000 155,483 112,500 361,632 120,000 485,653 76,946    76,946 70,000 

W   24,383 100,000 77,483 137,500 122,436 180,000 164,107 26,202    26,202 30,000 
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Indicator 4.5.2 – 29: Value of Agricultural and Rural Loans 
Baseline 0: FTF indicator 
DISAGGREGATE FY 

2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

 
-Type of Loan Recipient 

-Gender of recipient 
 

Q1 – Q4 Q1 – Q4 Q1 – Q4 Q1 – Q4 
Q1 

Oct – Dec 
2015 

Q2 
Jan – 
Mar 
2016 

Q3 
Apr – 

Jun 2016 

Q4 
Jul - Sep 

2016 

TOTAL         
(Q1 – Q4) Annual 

Target 

Target Actual Target Actual Target Actual Target Actual Actual Actual Actual Actual Actual 

TYPE OF LOAN 
RECIPIENT  225M 103M 250M 259,766,580 375M 287,288,115 500M 151,256,808 53,348,458    53,348,458 50M 

Producers  - - 150M 140,273,953 243.75M 98,313,588 350M 1,852,643 32,009,075    32,009,075 30M 

Local 
Traders/Assemblers  - - 50M - 75M - 125M - 16,004,537    16,004,537 15M 

Wholesalers/Processors  - - 25M - 37.5M - 25M - 5,334,846    5,334,846 5M 

Others  - - 25M 119,492,627 18.75M 188,975,527 - 149,404,165 -    - - 

GENDER OF 
RECIPIENT  225M 103M 250M 259,766,580 375M 287,288,115 500M 151,256,808 53,348,458    53,348,458 50M 

M  146.25M 51.68M 150M 84,793,588 187.5M 217,638,188 200M 59,344,540 32,009,075    32,009,075 30M 

W  78.75M 51.32M 100M 174,669,762 187.5M 68,645,581 300M 89,125,130 21,339,383    21,339,383 20M 

Joint A/C   - - 303,230 - 1,004,106 - 2,787,138 -    - - 
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Indicator 4.5.2 – 30: Number of MSMEs, including farmers, receiving USG assistance to access bank loans 
Baseline 0: FTF indicator 
DISAGGREG
ATE FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

-Size of MSME 
-Gender of Owner 

 
Q1 – Q4 Q1 – Q4 Q1 – Q4 Q1 – Q4 

Q1 
Oct – 

Dec 2015 

Q2 
Jan – Mar 

2016 

Q3 
Apr – Jun 

2016 

Q4 
Jul - Sep 

2016 

TOTAL 
(Q1 – Q4) 

Annual Target 

Target Actual Target Actual Target Actual Target Actual Actual Actual Actual Actual Actual 

SIZE OF MSME N/A  158,175 200,000 189,168 250,000 597,048 300,000 826,120 119,994    119,994 150,000 

Micro   158,175 100,000 189,168 150,000  
- 200,000 9,032 79,996    79,996 100,000 

Small   - 50,000 - 62,500 558,975 80,000 782,914 23,999    23,999 30,000 

Medium N/A  - 50,000 - 37,500 38,073 20,000 34,174 15,999    15,999 20,000 

GENDER OF 
OWNER   158,175 200,000 189,168 250,000 597,048 300,000 826,120 119,994    119,994 150,000 

M   79,847 100,000 37,174 112,500 364,966 120,000 552,289 83,168    83,168 60,000 

W   78,328 100,000 150,966 137,500 231,529 180,000 270,407 35,569    35,569 90,000 

Joint A/C   - - 1,028 - 553 - 3,424 1,257    1,257 - 

N/A   - - - - - - - - - - - - - 
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Indicator 4.5.2-37 Number of MSMEs, including farmers, receiving business development services from USG assisted sources 
Baseline 0: FTF indicator 

DISAGGREGA
TE FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

-Size of MSME 
-MSME Type 
-Gender of Owner  

Q1 – Q4 Q1 – Q4 Q1 – Q4 Q1 – Q4 
Q1 

Oct – Dec 
 2014 

Q2 
Jan – Mar 

2015 

Q3 
Apr – Jun 

2015 

Q4 
Jul – Sep 

 2015 

TOTAL         
(Q1 – Q4) Annual Target 

Target Actual Target Actual Target Actual Target Actual Actual Actual Actual Actual Actual 

SIZE OF MSME N/A  38 50 53 65 241 65 392 77    77 87 

Micro   3 25 4 45 89 50 173 41    41 60 

Small   22 15 31 15 146 10 219 36    36 15 

Medium N/A  13 10 18 5 6 5 0 0    0 12 

TYPE OF MSME   38 50 53 65 241 65 392 77    77 87 

Ag Producers   12 20 12 30 212 35 198 -    - 45 

Input Suppliers   - 10 - 15 - 15 - -    - 20 

Traders   - 5 - 10 2 10 42 41    41 15 

Output Processors   - 5 - 5 - 5 - -    - 7 

Non-Agricultural   - - - - 4 - - -    - - 

Other   26 10 41 5 23 - 152 36    36 - 

GENDER OF 
OWNER   38 50 53 65 241 65 392 77    77 87 

M   1 5 1 10 - 20 - -    - 25 

W   1 15 1 25 - 30 - -    - 40 

Joint   - 10 - 15 - 15 - -    - 22 

N/A   36 20 51 15 241 - 392 77    77  
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FINANCIAL INCLUSION FOR RURAL MICROENTERPRISES 

 
 
 
 

Indicator / 
Disaggregation 

Baseline 
Year 

Baseline 
Value 

2013 2014 
 

2015 
 

2016 
 

Target Actual Target Actual Target Actual Q1 Q2 Q3 Q4 Total Target 
PPR                 

FTF 01(): Estimated number  of FTF 
beneficiaries holding 5 hectares or less 
of arable land or equivalent units of 
livestock 

0  0      19,170.00 129,052.00 30,000  

 
 
72,987 17,843  

  

17,843 30,000  

FTF 01(): Estimated percentage of FTF 
beneficiaries holding 5 hectares or less 
of arable land or equivalent units of 
livestock 

0  0      50% 80% 80%  

 
 

84% 91%  

  

91% 80%  

Land                       

Estimated number of 
beneficiaries  0 0            

 
  

  
   

Estimated percentage of  all 
beneficiaries  0 0            

 
  

  
   

Livestock                       

Estimated number of 
beneficiaries 0  0      19,170.00 129,052.00 30,000  

 
80,873 17,843  

  
17,843 30,000  

Estimated percentage of  all 
beneficiaries         50% 80% 80%  

 
84% 91%  

  
91% 80%  

  
 
*This number of farmers is from the agricultural and rural loans (4.5.2-29). As per the guidelines, we report the farmers in Livestock segment only since the small-
holders herein reported fall under land and livestock
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V.PROGRESS ON LINKS TO OTHER USAID PROGRAMS 
 
FIRM continues to partner with Africa LEAD II to collaborate and coordinate on work with counties 
in which partnerships overlap. Partnering primarily happened in Bomet where LEAD is utilizing the 
findings of the SIP produced by to provide capacity building and leadership training to county 
personnel. A similar collaboration is in the pipeline for Taita Taveta County.  
 

VI.PROGRESS ON LINKS WITH GOK AGENCIES 
 
Linkages with GOK agencies remain unchanged from the previous period. 

 

VII.PROGRESS ON USAID FORWARD 
 
During this quarter, FIRM continued to incrementally sustain progress on USAID Forward 
objectives.  
 
In its partnership with financial institutions, FIRM supports an array of agriculture activities under 
Feed-the-Future and in clean/renewable energy and water. Financial institutions appetite for 
consulting services will remain strong and consistent overtime. FIRM’s role in this area is two-
pronged.  
 
First, the project seeks to increase each institution’s profitability while demonstrating the value 
provided by the local consulting industry (i.e. the financial institution grows while increasing profits). 
After FIRM concludes, these financial institutions are expected to source Kenyan consultants and 
companies to support ongoing business needs – all forms of technical assistance and capacity building 
but across increasing levels of sophistication. 
 
Second, FIRM sources Kenyan consultants on behalf of financial institutions to demonstrate the value 
offered by the local industry. In cases gaps exist in the market for services, FIRM works with local 
consultants or companies to build the missing capacities and capabilities. In the Kenyan marketplace, 
the greatest challenge is the over reliance placed on an owner/operator to complete multiple, 
ongoing, high-quality assignments. In most, if not all cases, these companies are small and entirely 
dependent on the technical skills and managerial abilities of the owner/operator. If the company has 
too many assignments at the same time, it does not have the personnel able to fill in for the 
owner/operator. The key challenge calls for assisting these high-quality individuals build their 
companies in order to handle multiple assignments while meeting acceptable standards.  
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VIII. SUSTAINABILITY AND EXIT STRATEGY 
 
FIRM’s sustainability and exit strategy is grounded on USAID Forward objectives. While seeking to 
achieve contractual objectives under the Task Order, the project works to enable financial and non-
financial service providers to enter new markets and increase profitability. In time, these businesses 
will source services from the Kenyan consulting industry. Likewise, the local consulting industry will 
reach of level of technical and managerial capacity necessary to meet the increasing sophistication of 
Kenya’s businesses. 

IX. NEXT QUARTER’S WORK PLAN 
FIRM does not anticipate any deviations or setbacks to the extension workplan 
 

X. FINANCIAL INFORMATION 
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XI. PROJECT ADMINISTRATION  

Constraints and Critical Issues 
FIRM continues to face challenges with the VAT reimbursement process. As indicated below, FIRM 
currently has a significant portion of funds delayed in the VAT reimbursement process. This 
roadblock has limited the amount of funds available for project activities.  

 
Personnel 
 
During this quarter, FIRM eliminated 30% of its personnel to realign its budget with the extension 
budget and expectations. The terminations include: three administrative assistants in the Operations 
Department; two drivers in the Operations Department; three M&E specialists in the Technical 
Services Department; one Partnership Specialist in the Technical Services Department and one 
Communications Specialist in the Technical Services Department. 
 

Changes in the Project 

Under the extension, FIRM will focus on the following key areas: agriculture finance concentrating 
on supporting KAVES’s assisted value chains; County investment strategies, implementation plans 
and transactions; Yes Youth Can SACCOs; SME clean/renewable energy and water transactions; and, 
USAID Kenya’s Development Credit Authority Loan guarantee portfolio. 
 

VAT Reimbursement Status 
 
During the reporting period, FIRM did not receive VAT exemptions certificates from USAID and/or 
KRA.  
 
The project has not received 154 VAT exemptions submitted from January 2011 to December 2015 
amounting to $235,859.01. 
 
Also related to VAT, FIRM is currently using the new USAID VAT guidelines on DA-1 submission 
requirements that took effect from October 1, 2014. FIRM has put in place new procedures to meet 
timelines; however, it has been difficult to obtain necessary DA-I forms from USAID to process VAT 
in a timely manner and meet USAID requirements.  
 

Contract Modifications and Amendments 
 
FIRM’s current contract was extended by one year to Dec 31, 2016.  
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Annexes 
 

Annex I:  Quarterly Deliverables 
  

FIRM Deliverables paid from October  - December 2015 
     

          

Date paid Vendor Deliverables paid in October  2015 Ksh USD 

          

2-Oct-15 
Iseme Kamau & Maema 
Advocates Assist Credit Factory in 3 Trade Mark certificate of registrations 

  

2-Oct-15 
Iseme Kamau & Maema 
Advocates Legal fees for restructuring of Credit Factory Limited 

  

2-Oct-15 
Iseme Kamau & Maema 
Advocates Disbursements on restructuring of Credit Factory Limited 

  

2-Oct-15 
Iseme Kamau & Maema 
Advocates Legal fees on Incorporation of Sierrendipitty Limited 
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2-Oct-15 
Iseme Kamau & Maema 
Advocates Disbursements on Incorporation of Sierrendipitty Limited 

  

7-Oct-15 BRIGID OTIATI 
Deliverables as outlined in contract no: FIRM-ICA-044 for the month of 
September 2015.  

  

7-Oct-15 Evans Ouma Ochieng 
Deliverables as outlined in contract no: FIRM-ICA-047 for the month of Sept 
2015. 

  

9-Oct-15 Laura Chao Mwangola  

Deliverable#3 - August 2015 progress report - Assignment -provide ongoing 
technical support to the Council of Governors through diversifying the 
resource base for county-led development programming and stakeholder 
liaison. 

  

9-Oct-15 
Open Capital Advisors 
Ltd 

PO-260 Del#4  - Workshop  report (10 participants)  on the draft framework 
- Assignment - Operational and financial framework  

  

9-Oct-15 
Open Capital Advisors 
Ltd 

PO-260 Del#6-  Final  workshop  (10 participants)  to present  the final 
financial and operational framework - Assignment - Operational and financial 
framework  

  

13-Oct-15 
Graeme Watson 
Associates 

PO-28 - Del#2 fees for Single Line Diagram & Load flow, Stability, Voltage and 
Fault analysis for each site- Assignment - Conduct two grid interconnection 
studies: Garissa and Bungoma County 

  

13-Oct-15 
Graeme Watson 
Associates 

PO-28 - Del#2 Logistics - Single Line Diagram & Load flow, Stability, Voltage 
and Fault analysis for each site- Assignment - Conduct two grid 
interconnection studies: Garissa and Bungoma County 
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13-Oct-15 CRISPIN N BOKEA 

Del#3- Draft strategic investment plan -  Assignment - To support County 
Goverment of Taita-Taveta to provide TA towards the design and 
development of a strategic investment plan and comprehensive investment 
implementation plans. 

  

14-Oct-15 Microsave 

Del# 4  - workshop report with comments and recommendations from 
BRITAM. T - Assignment - Assist BRITAM conduct Market Research to Refine 
and reposition micro insurance products 

  

14-Oct-15 Gianluca Storchi 
Del#1 Delivery of initial draft of the Strategic Plan and County Investment 
Portfolio 

  

15-Oct-15 Peter Mutuku lewa 

Del#6 Delivery and acceptance of final report - Assignment - Provide 
Machakos County investment Board with the technical assistance to lead the 
development of a strategic investment plan to meet Machako's Vision 2030 

  

15-Oct-15 Martin Murigi Mburu 

Del#6 Final report, inclusion of County leaders - Assignment - Provide 
Machakos County investment Board with the technical assistance to lead the 
development of a strategic investment plan to meet Machako's Vision 2030 

  

16-Oct-15 
Summerwood Business 
Ventures 

PO315 Del#2 A comprehensive Loan Tracking System that is integrated with 
loan transaction capabilities, workflows  and process automation . Assignment-
Assist Credit Factory Design and Develop an Loan Tracking System 

    

19-Oct-15 Michael Wainaina  

ICA-055 - Del#2 Delivery and acceptance of Phase 1 hydrological study report  
- Assignment - To conduct a hydrological assessment study for the 2.34 mw 
iria maina smal hydropower project, Bomet County. 
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21-Oct-15 
Open Capital Advisors 
Ltd 

PO-260 Del#3 -  Draft financial and operational framework  - Assignment - 
Operational and financial framework  

  

21-Oct-15 
Open Capital Advisors 
Ltd 

PO-260 Del#5  - Final  financial  and  operational  framework - Assignment - 
Operational and financial framework  

  

22-Oct-15 
EcoDym Africa 
Consultants 

PO--245 - Deliverable# 3  - Delivery and acceptance of An ESIA License from 
NEMA  -  Assignment - Assist Viability Africa to Carry Out an Environmental 
and Social Impact Assessment. 

  

27-Oct-15 Viability Africa 

Del# 14 - (Summary Report (10%), Contract report-   (10%), Energy Asset 
Map (County #3 - Meru) (40%) - Assignment- To progress to financial close 
for  viable renewable energy generation projects. 

  

27-Oct-15 Evans Ouma Ochieng 
Deliverables as outlined in contract no: FIRM-ICA-047 for the month of Oct 
2015. 

  

30-Oct-15 
Summerwood Business 
Ventures 

PO315 Del#4 Facilitate connectivity for new or existing APIs (external 
systems) for integration (and provide related documentation). Assignment-
Assist Credit Factory Design and Develop an Loan Tracking System 

  

    Total deliverables paid in October 2015 
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Deliverables  for  November  2015 

7-Nov-15 Eric Tifft Adams 

Trip report for the KRCS visit with specific notes on the water project 
selection criteria, sanitation and hygiene project criteria, and next steps in 
furthering the projects with KRCS 

  

7-Nov-15 Eric Tifft Adams 
Reports on meetings and proposal facilitation support to Taita Taveta County 
in Nairobi with KRCS 

  

7-Nov-15 
BIG FIVE AFRICA 
LIMITED 

PO-271 - Deliverable# 4 - Delivery and acceptance of an assignment workplan 
- Assignment - To support Bomet County with water sector strategic planning, 
governance, gender and financing proposal development for new investments 

  

7-Nov-15 
FR|BIG FIVE AFRICA 
LIMITED 

PO-271 - Deliverable# 7 - Delivery and acceptance of an assignment workplan 
- Assignment - To support Bomet County with water sector strategic planning, 
governance, gender and financing proposal development for new investments 

  

14-Nov-15 BRIGID OTIATI 
Deliverables as outlined in contract no: FIRM-ICA-044 for the month of 
October 2015.  

  

14-Nov-15 Erickson International 

PO-261 - Deliverable#6 - A training delivery report for 20 staff members on 
product management and appraisal of lending products. - Assignment  - 
Product Refinement and Development for Century MFB 

  

14-Nov-15 Microsave 

PO 282, Del# 5  - Final report on refined and tested products - Assignment - 
Assist BRITAM conduct Market Research to Refine and reposition micro 
insurance products 

  

14-Nov-15 Consolata Mbalwa Akumu 
Deliverable#12  - September 2014 report detailing tasks accomplished during 
the month as captured in the SOW. 

  

23 
 



 

17-Nov-15 
Summerwood Business 
Ventures 

PO315 Del#3Delivery of integrated Business Intelligent (BI) dashboards and 
reporting tools on Loan Tracking System and related documentation 

  

18-Nov-15 
FR|KENYA INVESTMENT 
AUTHORITY 

Exhibition space during Kenya International Conference (KIICO) from 
11/22/2015 - 11/25/2015 - Bomet County 

  

18-Nov-15 
KENYA INVESTMENT 
AUTHORITY 

Exhibition space during Kenya International Conference (KIICO) from 
11/22/2015 - 11/25/2015 – Meru 

  

18-Nov-15 
KENYA INVESTMENT 
AUTHORITY 

Exhibition space during Kenya International Conference (KIICO) from 
11/22/2015 - 11/25/2015 – HomaBay 

  

18-Nov-15 
KENYA INVESTMENT 
AUTHORITY 

Exhibition space during Kenya International Conference (KIICO) from 
11/22/2015 - 11/25/2015 - Taita taveta 

  

20-Nov-15 
KENYA INVESTMENT 
AUTHORITY 

Delegates fee during Kenya International Conference (KIICO) from 
11/22/2015 - 11/25/2015 - Elizabeth Kariuki 

  

20-Nov-15 
KENYA INVESTMENT 
AUTHORITY 

Delegates fee during Kenya International Conference (KIICO) from 
11/22/2015 - 11/25/2015 - Margaret Cheruiyot 

  

20-Nov-15 
KENYA INVESTMENT 
AUTHORITY 

Delegates fee during Kenya International Conference (KIICO) from 
11/22/2015 - 11/25/2015 - Joseph Kimotho 
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20-Nov-15 
KENYA INVESTMENT 
AUTHORITY 

Delegates fee during Kenya International Conference (KIICO) from 
11/22/2015 - 11/25/2015 - Patrick Oyoo 

  

20-Nov-15 
KENYA INVESTMENT 
AUTHORITY 

Delegates fee during Kenya International Conference (KIICO) from 
11/22/2015 - 11/25/2015 -Gacoki Gacece 

  

20-Nov-15 Eric Tifft Adams 

Professional fees - Deliverable#3 Delivery and acceptance of MEWASS five-
year corporate strategic plan developed and approved by the MEWASS Board 
of Trustees.   

  

20-Nov-15 Eric Tifft Adams 

Logistics - Deliverable#3 Delivery and acceptance of MEWASS five-year 
corporate strategic plan developed and approved by the MEWASS Board of 
Trustees.   

  

23-Nov-15 Eldad Promotions 
 Grey round neck T-shirts with USAID imprinted at the front and Financial 
Inclusion for Rural Microenterprises imprinted at the back 

  

23-Nov-15 Maurice Olum Temporary Driver services  for the period  October 23 to November 22 2015 

  

24-Nov-15 Eric Tifft Adams 
Assignment - Deliverable - Delivery and acceptance of a report summarizing 
the available documented information per the attached table 

  

24-Nov-15 Microsave 

Del# 6 - Implementation framework and product performance tracker for 
BRITAM. - Assignment - Assist BRITAM conduct Market Research to Refine 
and reposition micro insurance products 
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25-Nov-15 Laura Chao Mwangola  

Deliverable#4 - September 2015 progress report - Assignment -provide 
ongoing technical support to the Council of Governors through diversifying 
the resource base for county-led development programming and stakeholder 
liaison. 

  

25-Nov-15 Laura Chao Mwangola  

Deliverable#5 October  2015 progress report - Assignment -provide ongoing 
technical support to the Council of Governors through diversifying the 
resource base for county-led development programming and stakeholder 
liaison. 

  

    Total deliverables paid in November 2015 
 
 
 

 
         
 

Deliverables  for December 2015 

4-Dec-15 Kimani Kimotho & co 

PO313 - Assignment - Provision of credit factory secretarial, tax compliance 
and audit assurance services - Deliverable #2  - Delivery and acceptance of 
Credit Factory's audited acounts - Professional fee 

  

4-Dec-15 Kimani Kimotho & co 

PO313 - Assignment - Provision of credit factory secretarial, tax compliance 
and audit assurance services - Deliverable #2  - Delivery and acceptance of 
Credit Factory's audited acounts – Logistics 

  

4-Dec-15 CRISPIN N BOKEA 

Del#4- Draft investment implementation plan -  Assignment - To support 
County Goverment of Taita-Taveta to provide TA towards the design and 
development of a strategic investment plan and comprehensive investment 
implementation plans. 

  

4-Dec-15 FR|CRISPIN N BOKEA 

Del#5- High level review workshop -  Assignment - To support County 
Goverment of Taita-Taveta to provide TA towards the design and 
development of a strategic investment plan and comprehensive investment 
implementation plans. 
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4-Dec-15 Peter Mutuku lewa 

ICA-050 - Del# 4 Delivery and acceptance of a draft county SIP and 10 
detailed departmental plans - Assignment - provide Homa Bay County with 
technical assistance to lead the development of a strategic investment plan. 

  

4-Dec-15 Peter Mutuku lewa 

ICA-050 - Del# 5 Delivery and acceptance of report on the facilitation 
workshops - Assignment - provide Homa Bay County with technical assistance 
to lead the development of a strategic investment plan. 

  

4-Dec-15 Peter Mutuku lewa 

ICA-050 - Del# 6 Delivery and acceptance of final County SIP,departmental 
plans and implementation matrixes - Assignment - provide Homa Bay County 
with technical assistance to lead the development of a strategic investment 
plan. 

  

4-Dec-15 Martin Murigi Mburu 

ICA-051 - Del#4  - Delivery and acceptance of a draft County SIP and 10 
departmental plans - Assignment - provide Homa Bay County with technical 
assistance to lead the development of a strategic investment plan. 

  

4-Dec-15 Martin Murigi Mburu 

ICA-051 - Del#5  - Delivery and acceptance of report on facilitation 
workshops - Assignment - provide Homa Bay County with technical assistance 
to lead the development of a strategic investment plan. 

  

4-Dec-15 Martin Murigi Mburu 

ICA-051 - Del#6  - Delivery and acceptance of final county SIP - Assignment - 
provide Homa Bay County with technical assistance to lead the development 
of a strategic investment plan. 

  

4-Dec-15 
Summerwood Business 
Ventures 

PO315 Del#5.Workshop Report documenting training, user guide and support 
for the Loan Tracking System with key Credit Factory team. Assignment-Assist 
Credit Factory Design and Develop an Loan Tracking System 

  

7-Dec-15 Evans Ouma Ochieng 
Deliverables as outlined in contract no: FIRM-ICA-047 for the month of Nov 
2015 
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7-Dec-15 BRIGID OTIATI 
Deliverables as outlined in contract no: FIRM-ICA-044 for the month of 
November 2015.  

  

4-Nov-15 Michael Manyibe Delivery and acceptance of volunteer progress report for December 2015 

  

11-Dec-15 Gazebo Hospitality Ltd Full day conference for 15 pax on December 17, 2015 

  

11-Dec-15 Gazebo Hospitality Ltd Full day Conference for 14 pax on December 18, 2015 
  

14-Dec-15 Cubiq Print 

Delivery and Acceptance of a RECCE visit/trip report to Homabay and sample 
sites as proposed by the county- assignment to assist Homa Bay County 
produce a county investment portfolio documentary 

  

14-Dec-15 LET IT GROW 

A report outlining the steps and changes undertaken in website redesign and 
screen shots of the new design/layout-  To redesign the USAID FIRM website 
(www.kenyafirm.org) 

  

14-Dec-15 LET IT GROW|PO-323 

A training report for FIRM staff on content management,system use and other 
relevant information that will enable FIRM maintain and manage the website -  
To redesign the USAID FIRM website (www.kenyafirm.org) 

  

14-Dec-15 LET IT GROW 

A project completion and hand over report signed by the consultant and FIRM 
Chief of Party confirming that the website, its features and functionality meets 
FIRM's specifications-(www.kenyafirm.org) 

  

14-Dec-15 JM Mantle & co. Ltd 

Delivery and Acceptance of a comprehensive revised/developed system 
manuals and process maps; Credit, 
 
Operational, Finance & Accounting, Procurement, Risk and Human Resource 
manuals, Leadership and Governance 
 
toolkit for the board - JOYWO 
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14-Dec-15 JM Mantle & co. Ltd 
Delivery and Acceptance of a Standardized training curriculum and materials 
for all business units for JOYWO  

  

14-Dec-15 JM Mantle & co. Ltd 

Delivery and Acceptance of a Training of Trainers (ToT) report to Assist Joyful 
Women Organization to review and develop comprehensive system manuals 
and process maps and deliver a comprehensive training program 

  

14-Dec-15 JM Mantle & co. Ltd 

Delivery and Acceptance of a Board training report to Assist Joyful Women 
Organization to review and develop comprehensive system manuals and 
process maps and deliver a comprehensive training program 

  

15-Dec-15 
Windsor Golf Hotel & 
Country Club Conference meals for 3 pax during offsite management meeting 

  

15-Dec-15 
Windsor Golf Hotel & 
Country Club Conference facilities for 3 pax during offsite management meeting 

  

15-Dec-15 BEAMA CLASSIC DECO 
Decoration of hall for Meru energy asset map launch on 12/02/2015 at Sarova 
Panafric 

  

18-Dec-15 LET IT GROW 
Delivery and acceptance of a brand book- assignment to assist my country my 
county volunteer program develop a branding and marketing strategy  

  

18-Dec-15 Laura Chao Mwangola 

Deliverable#6 November 2015 progress report - Assignment -provide ongoing 
technical support to the Council of Governors through diversifying the 
resource base for county-led development programming and stakeholder 
liaison. 
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18-Dec-15 LET IT GROW 
Application of the Brand Book elements- assignment to assist my country my 
county volunteer program develop a branding and marketing strategy  

  

23-Dec-15 Maurice Olum Temporary Driver services  for the period  November 23 to Dec 22 2015 

  

23-Dec-15 Michael Manyibe Payment for November 2015 report 

  

18-Dec-15 Simon Gacheha 

Del #1 - Work plan -  Assgn.- Develop a topographical survey report that will 
inform the grid interconnection study for Northern Energy biomass in Garissa 
County and the AM Ventures Hydroelectricity in Bungoma County 

  

23-Dec-15 Cubiq Print 

Delivery and Acceptance of raw footage of the on location filming and 
photography of the Homabay County Investment potential sites as will be 
determined by the county government and directed by USAID FIRM 

  

24-Dec-15 BRIGID OTIATI 
Deliverables as outlined in contract no: FIRM-ICA-044 for the month of 
December 2015.  

  

31-Dec-15 Evans Ouma Ochieng 
Deliverables as outlined in contract no: FIRM-ICA-047 for the month of Dec 
2015. 

  

23-Dec-15 The Vic Hotel 
Accommodation during tarining of 39 county volunteers in Kisumu from 8th - 
10th December 2015 
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23-Dec-15 The Vic Hotel Full day conference package for 49 people from 8th - 10th December 2015 

  

18-Dec-15 Council of Governors Meeting expenses approved by COP 

  

18-Dec-15 Council of Governors Meeting expenses 

  

18-Dec-15 Council of Governors Meeting expenses with Council of governors and COG chairman 

  

18-Dec-15 Mark Rostal  Kenyan Visa processing for Mark , Dana and Slate Rostal 

  

18-Dec-15 Credit Facrory 
Licences and Domain and website hosting fees for Credit Factory, 47 Moja and 
Basecamp 

  

18-Dec-15 Credit Facrory Domain url hosting for Credit Factory and Language Pod 

  

18-Dec-15 La-Noche Hotel Limited End of year FIRM project review meeting on 18th December 2015 
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    Total deliverables paid in December 2015 
 
 
 

  
        

 

    Total Deliverables Payments for the Quarter 
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