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BUDI 

The U.S. Ambassador to Indonesia, Scot 
Marciel speaks at the inauguration ceremony 
of Household Connection of Kudus Water 
Utility Using Microfinance in Kudus, Central 
Java on February 22, 2012. 

COVER STORY 
 

US AMBASSADOR INAUGURATES HOUSEHOLD CONNECTION USING 
MICROFINANCE IN KUDUS 
 
Kudus. On February 22, 2012, Undaan Tengah 
village, with a population of 4,525 on 622 
hectares area, located 60 km from Semarang, the 
capital of Central Java Province, was bustling with 
activity to welcome a special guest, U.S. 
Ambassador to Indonesia, Scot Marciel.  
 
Ambassador Marciel met with the villagers of 
Undaan Tengah to inaugurate the Household 
Connection of Kudus Water Utility Using 
Microfinance project, a collaborative efforts 
between Tirta Makmur Cooperative of Kudus 
Water Utility and the Kudus Branch of Syariah 
Mandiri Bank. Also attending the event was H. 
Musthofa, the Head of Kudus District; Akhmadi 
Safa, the Director of Kudus Water Utility; and 
Yuslam Fauzi, the Director of Syariah Mandiri 
Bank. 
 
Ambassador Marciel inaugurated the household connection of Mrs. Hindiyati and talked to Mrs. 
Marfuah, both who have installed household connections using microfinance facility. Mrs. 
Hindiyati was very content with her new household connection, saying, “I’m very happy to be 
able to get the household connection from Kudus Water Utility at my home. It’s now very easy 
to get clean water for daily use. I need to pay 10 times of installments for the household 
connection”. Ambassador Marciel encouraged the local government and the people to work 
together and commit to successfully implementing the microfinance program. 
 
Akhmadi Safa, the Director of Kudus Water Utility declared that increased access to clean water 
is very much needed by the people of Kudus District, as many people still do not have access to 
clean piped water and the cost of household connection is quite high. At the moment, the 
service coverage of Kudus Water Utility is still low at 17 percent, while its nonrenewable water 
rate is quite high at 36 percent. 
 
Mr. Akrab, the Head of Undaan Tengah village expressed his deep appreciation to Ambassador 
Marciel for his visit to the village. He also affirmed his desire to continue working with IUWASH, 
especially to increase access to sanitation, since facilities in the village are scarce. 
 
Microfinance for clean piped water help low-income communities to install household 
connections through light installments for 12-36 months, starting at Rp. 83,000.00 monthly. 
Currently, there are already 500 new household connections in Kudus district with a total 
estimated value of Rp. 500 million. The cooperation between Tirta Makmur Cooperative of 
Kudus Water Utility and Syariah Mandiri Bank of Kudus Branch is expected to gain around 2,500 
new household connections by end of 2012. (Alifah Lestari, Ribut Maryanto, Yudi Wijanarko) 
 





 

 





 

 

Section 1 

INTRODUCTION  
 
 
This is the fourth Quarterly Progress Report 
(QPR) of the USAID Indonesia Urban Water, 
Sanitation and Hygiene (IUWASH) project. 
This QPR covers the period of January 
1through March 31, 2012. Project activities 
during this reporting period focused 
principally on strengthening the program’s 
focus on the local level—programming a 
wide variety of support through direct 
technical assistance, outside expertise, and 
increasing involvement of non-profits and 
universities. This report provides detail on 
these and other IUWASH activities on 
national, regional and local levels. Progress 
has been tracked against the project’s 
Workplan for Project Year Two (PY2) and 
further highlights activities which were 
unplanned at the period’s onset, but which 
became necessary to pursue or attractive 
opportunities that would align with the 
project’s long term goals.  

IUWASH IN BRIEF 

The USAID Indonesia Urban Water, Sanitation and Hygiene (IUWASH) Project (Contract 
No. AID-497-C-11-00001) is a 60-month effort designed to support the Government of 
Indonesia in making significant progress towards achieving its safe water and sanitation MDG 
targets by expanding access to these services. The IUWASH Project works with Indonesian 
government agencies (central, provincial, and local), local government-owned water utilities 
(PDAMs), sector associations, NGOs, communities, universities, and the private sector. 
With USAID funding of $33.7 million dollars, the Project is expected to result in the 
following benefits to Indonesia: 

• Two million people in urban areas gain access to improved water supply as a result 
of US Government assistance; 

• 200,000 people in urban areas gain access to improved sanitation facilities as a result 
of US Government assistance; and 

• The per unit water cost paid by the poor in targeted communities decreases by at 
least 20% through more participatory, transparent, accountable, and financially 
enabled services. 

 
To contribute to more equitable access, IUWASH emphasizes expanding access among 
Indonesia’s urban poor, currently those people with the most limited access to these 
services. To ensure that access improvements are sustained, IUWASH implements activities 
which contribute to the achievement of three distinct types of intermediate results. These 
results include: 

• Increased demand for safe drinking water access and improved sanitation among 
urban communities and households with currently unimproved access; 

 
 

Figure 1: IUWASH Conceptual Framework. 
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• Improved water and sanitation services provided by the public and private sector 
institutions in urban areas, with sufficient sustainable capacity to meet increased 
demand; and 

• Improved governance and finances create an enabling environment that supports 
equitable access to safe drinking water and improved sanitation in urban areas.   

 
Corresponding to the above results are three technical components that together will lead 
to increased access to water and sanitation services (see graphic describing the IUWASH 
Conceptual Framework). Component 1 focuses on the mobilization of demand; Component 
2 aims to increase capacity for service delivery; and Component 3 seeks to improve the 
enabling environment. These components are mutually reinforcing and the outcomes 
targeted in each are inextricably linked—success under one component cannot be achieved 
if there is not commensurate success in the other two. These components are further 
supported by a small grant program to promote innovation and scaling-up of successful 
approaches to increasing access. 
 
Operationally, IUWASH is a regionally based project supported by a central office in Jakarta 
and regional offices in Medan, Semarang, Surabaya and Makassar, as well as satellite and 
liaison offices in approximately 20 other locations. Through this structure, IUWASH aims to 
assist approximately 50 PDAMs to improve access to safe water and 30 local governments 
to improve access to adequate sanitation. 
 

CURRENT PROGRESS OF IUWASH PROJECT ACTIVITIES 

The main activities conducted during this second quarter of PY2 were squarely focused on 
continued implementation of the PY2 Workplan, with a particular emphasis on ensuring that 
the project at all levels is as responsive as possible to priorities set forth by local 
stakeholders. Key activities included: 

• Completion of Stakeholders Consultation which consisted of twenty focus group 
discussions and nineteen in depth interviews in Medan and Semarang. The 
recommendations of this activity will be used to develop communications messages 
and approaches for the behavior change strategy; 

• Drafted promotional training materials to support Micro Credit for Water 
Connection. These materials will be used to support micro credit training and 
advocacy support; 

• Actively participated in several Ministry of Health events to support the 
development of STBM modules and CLTS Training at the national and local levels for 
targeting ODF at pilots areas. As part of STBM Program, IUWASH met with the 
High 5 and Plan International Team to discuss STBM approach and plan activities to 
implement the STBM Program and CLTS in urban areas; 

• Supported several events that involved USAID and GOI high level officers such as 1) 
the USAID Mission Director’s visit to Jayapura to see the community based 
communal septic tank; 2) SS/EI IUWASH regional launch in Makassar; 3) The US 
Ambassador’s visit to Kudus, Central Java for the Micro Credit for Water 
Connection celebration and 4) Sinar Harapan talk show for World Water Day 
Commemoration; 

• Conducted an assessment of PDAM public communications as part of the initial 
process to lay the ground work for MD 3: Civil Society that reports on PDAM 
operations and performance; 

• Completed the IUWASH baseline survey of PDAM Performance Index. These 
baseline results will be used to monitor the progress of PDAM performance during 
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IUWASH support. It will be updated in September 2012 for IUWASH Annual 
Report; 

• Several activities were conducted in support of PDAM performance improvement 
including, 1) NRW reduction for water utilities in DKI Jakarta, 2)energy efficiency 
assessments for five PDAMs in Central Java and East Java, 3) improved PDAM 
accounting and customer billing systems for four PDAMs in North Sumatra, 4) cross 
visit of two PDAMs in West Java to PDAM Bandung to learn about on-line billing 
and accounting system and 5) support of eight PDAMs to optimize their distribution 
network, through on-the-job technical and GIS training in North Sumatra, West and 
East Java and South Sulawesi; 

• Supported the monitoring of debt restructuring by Ministry of Finance for fourteen 
PDAMs in North Sumatera, West Java, Central Java, East Java, South Sulawesi and 
Kota Jayapura; 

• Facilitated the signing of and agreement between JKM, Coca Cola Foundation 
Indonesia and IUWASH on the Water Replenishment Program in the Sibolangit area 
to improve the raw water of PDAM Tirtanadi. IUWASH also continued to support 
raw water vulnerability through the development of Steps of Water Security and 
Climate Change Adaptation Framework; 

• As part of support to PPSP Program, IUWASH conducted training for IUWASH staff 
who will facilitate the development of White Book and SSK in seven cities and 
reviewed the existing White Book and SSK in four cities; 

• Supported the development of improved septage management systems. This 
program is in collaboration with WSP and Ministry of Public Work; 

• Completed APBD and policy data analysis as part of a baseline for Outcome EE-1. 
This baseline resulted in the calculation of an investment baseline and a leveraging 
target for new investment (Outcome EE-3); 

• Implemented initial advocacy and capacity building efforts to increase investment in 
the water sector including a training for Supervisory Board members in North 
Sumatra; 

• Supported seven PDAMs to implement PPP projects to boost service coverage in 
West Java, Banten, Central Java and East Java Provinces. This support included the 
implementation of a financial analysis for a project in Kabupaten Tangerang that will 
add nearly 24,000 new connections;  

• Conducted a PPP training seminar in East Java to promote greater understanding 
among utilities as to how PPPs can be used to improve and expand service delivery; 

• Established connections for the first 775 households under the microcredit program. 
The US Ambassador visted Kabupaten Kudus to witness the success of microcredit 
in expanding access to clean water; 

• A total of twelve launching events and 32 Partnership Agreements have been 
conducted up to this Quarter.  

• Completed recruitment of 99% of required staff. With an additional 11 positions, 
now the progress of recruitment is 97,5% of 120 positions instead of 109 positions. 

 

SUMMARY OF ACHIEVEMENTS 

In addition to the advancement of a wide range of specific project activities, IUWASH 
measures progress based on the project’s achievement of outcomes and higher level results 
as defined in the IUWASH Project Monitoring Plan (PMP).  Achievements of outcomes 
during this reporting period are HR-4 (people trained), EE-3 (financial resources accessed) 
and EE-4 (micro credit connection for new water connection).  



QUARTERLY PROGRESS REPORT 4 
JANUARY – MARCH 2012 

USAID INDONESIA URBAN WATER SANITATION AND HYGIENE     WWW.IUWASH.OR.ID 4 

• HR-4: In this Quarter, a total of 2,601 people participated in IUWASH training 
activities including training courses, ToT, workshops, FGDs, and advocacy events. 
There was 33.42% participation by women in these activities. The total budget 
spent in support of these activities was Rp. 584,239,243 ($64,915.47). This 
Quarter’s achievement brings the total number of people trained to 4.177 people, 
representing 8.35% of the total target over the life of the program; 

• EE-3: The achievement on financial resources accessed by service providers from 
public and private sources for expansion of improved water and sanitation services 
totaled $9,221,505. This figure represents 3.28% of the total target over the life of 
the program; 

• EE-4:In the Quarter, 775 connections of new water connection have been made 
through micro credit program in new access to safe water supply system. This 
achievement represents 1.94% toward the total target over the life of the program. 

 
Details of progress made concerning other IUWASH outcomes are provided in Annex 4. 
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Section 2 

HIGH LEVEL RESULTS & COMPONENT LEVEL PROGRESS  
 

INTRODUCTION  

In this Section, we present a detailed account of the project’s overall progress towards the 
achievement of the project’s High Level Results.  Additional detail on the progress, issues 
encountered and plans within each outcome areas are provided for the project’s three 
Components as well as the Grant Program, which complements work in all other areas. As 
developed in Section 1, IUWASH recognizes that all of the Components and the Grant 
Program are mutually reinforcing. Their outcomes are inextricably linked and success under 
one Component cannot be achieved if there is not commensurate success in the other two. 
As such, we have attempted to highlight important linkages between the work under the 
Components and specific areas of collaboration. This Section is divided into the following 
Sub-Sections:  
 

Section 2.1. High Level Results  
Section 2.2. Component 1: Mobilizing demand for service delivery  
Section 2.3. Component 2: Improving and expanding capacity for service delivery  
Section 2.4. Component 3: Strengthening the enabling environment  
Section 2.5. Grant Program  
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Section 2.1 

HIGH LEVEL RESULTS  

 
 
Results that directly and significantly contribute to the achievement of the MDGs in water 
supply and sanitation are at the heart of IUWASH. Represented in the form of “High Level 
Results” which are shown in the table below and further detailed in the Project’s 
Performance Monitoring Plan (PMP), the first two results directly contribute to the number 
of people that benefit from improved access to water supply and sanitation; while the third 
result directly contributes to decreasing costs of water for the poor, which in turn 
influences people’s access to water supply. The final result relates to the number of people 
trained on issues related to increasing access to clean water and sanitation. These results are 
achieved through realizing the outcomes of the IUWASH technical components of the 
project.  
 

IUWASH High Level Results Indicator Target 

HR.1: People gain access to improve 
water supply and sanitation services as 
result of US Government assistance 

Number of people in urban areas gain 
access to improved water supply as a 
result of US Government assistance 

2,000,000 

HR.2: People gain access to improved 
sanitation services as a result of US 
Government assistance 

Number of people in urban areas gain 
access to improved sanitation facilities as 
a result of US Government assistance 

200,000 

HR.3: Per unit water cost paid by poor 
in targeted communities decreases by at 
least 20% through more participatory, 
transparent, and financially enabled 
services 

Percent increased of per unit water cost 
paid by the poor in targeted communities 
decreases by at least 20% through more 
participatory, transparent, accountable 
and financially enabled services 

20 

HR.4: Participants trained Number of people trained in IUWASH 
training type of activities 50,000 

 
During this Quarter, IUWASH activities focused in the implementation of assessment 
activities and baseline surveys to support high level results. The purpose of these key 
activities was to further develop a foundation for achieving high level results. The activities 
were implemented directly by IUWASH team as well as through grant program and 
Purchase Order schemes. In this Quarter, significant progress was made in establishing the 
baseline for PDAM water connection (HR-1). In all regions, the IUWASH team collected 
data of existing PDAM connections before providing technical support to the twenty nine 
PDAMs that received assistance from IUWASH this year. For HR-2 and HR-3, a set of tools 
for obtaining baseline data was developed to support improved sanitation facilities and 
community-based water supply.  
 
IUWASH achievement of HR-4 during this Quarter included a total of 2,601 people 
benefited from IUWASH training-related activities, with 33.42% participation by 
women and total funds of US$64,915.47 expended. 
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Section 2.2 

COMPONENT 1: MOBILIZING DEMAND FOR SERVICE DELIVERY  

 
 
Creating demand for better services for clean water provision and improved sanitation is a 
major focus of the IUWASH approach to increasing access in the project’s target areas. This 
is addressed specifically by Component 1 which leads such efforts, but in doing so, also 
maintains with close linkages to service delivery capacity improvement activities (under 
Component 2) and those related to the creation of a stronger enabling environment (under 
Component 3). After laying the foundation for Component 1 in previous quarters, and 
during which IUWASH identified key issues related to demand creation, the component 
team work during the Quarter to confirm understandings of issues related to tasks to 
undertake during the following quarters of PY2. Based on this, the team: created initial 
concepts for task implementation; collected further lessons learned; observed field 
experiences from implemented activities; and also supported other components in their 
tasks related to sector advocacy.  During this quarter in sanitation activities, Component 1 
also shifted attention from being uniquely focused on sludge management to also assisting in 
sewer connection campaigns in target areas where support needs abound (in particular, in 
Medan and Surakarta where a potential exists to expand connections by a combined total of 
17,250 thru 2014).  
 
Over the past quarter, the main achievements under Component 1 included the following:  

• Implemented the Stakeholder Consultation activity which consisted of 20 focus 
group discussions and 19 in-depth interviews in Medan and Semarang. A draft report 
was developed by a WASH Research Specialist and is available, along with 
recommendation for communications messages and approaches in regards to 
behavior change strategy and issues to consider for programmatic action.  

• Produced promotion training materials drafts to support Micro Credit for Water 
Connections and which will be used for pilot trainings at two PDAMs 
(Serang/Banten and Mojokerto/East Java). These locations will receive complete 
training and advocacy support. A SOW for this training was developed, and an initial 
training was conducted for IUWASH West Java/Banten/DKI Jakarta I in early March 
2012; with East Java to follow in early April. 

• Participated in the Ministry of Health’s STBM modules development program and in 
the CLTS Field Facilitators National Training. Continued participation to support 
formulation of modules and other necessary material by the MoH. Also supported 
STBM Socialization Workshops at regional levels and further implemented CLTS 
Field Facilitator trainings, targeting ODF pilot areas. 

• Drafted a concept for a more in-depth approach to STBM Program and which will 
be applied in Jeneponto as a pilot area. 

• Supported events as follows: 
• USAID Mission Director visit to Jayapura to review community based 

communal septic tank programs;  
• South Sulawesi / East Indonesia Regional Launch in Makassar; 
• US Ambassador visit to Kudus, Central Java for Micro Credit for Water 

Connection Celebration. 
• Sinar Harapan talkshow for World Water Day Commemoration. 

 
The above events resulted into 23 news publications in local and national media. Identified 
Communications Specialist / Water candidate and presented their credentials to USAID for 
approval.  
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• Began assessment of PDAM public communications activities and capacity as part of 
the initial process to lay the foundation for work under MD 3 – civil society that 
reports on PDAM operations and performance. Work began in the 4th week of 
February, and will continue thru May 2012. 

• Met with Bappenas officials (Nugroho Utomo, Direktur Perumahan dan 
Permukiman; Eko Wijianto, Kasubdit Air Minum; and Maraita, Kepala Sekretariat 
Pokja AMPL/Bapennas Staff) to discuss “Sanitation for the Poor Toolkit” 
development and arrive at a common understanding on toolkit positioning within 
the existing array of sanitation promotion materials (available from  government, 
donors and NGOs). Agreed on initial actions prior to implementation to ensure 
strong ownership amongst related ministries, as well as a timeline for development. 

• Assisted in the development of community based sanitation improvement and STBM 
grants concept for North Sumatra, Central Java and South Sulawesi.  

• Met with High 5 and Plan International teams to review their STBM approaches and 
gain knowledge in their experiences and plans implement STBM Program and CLTS 
in urban environments.  

 
The following provides detail on MD activities as they relate to targeted outcomes and tasks: 
 
1. Outcome MD-1: Households contribution to sanitation improvements 

The implementation of a Stakeholder Consultation process provided additional insights into 
issues encountered when implementing water, sanitation and hygiene improvement activities 
in an urban context. In addition to serving in confirming what had been gathered from earlier 
desk studies, some noteworthy observation of stakeholder perception are as follows:  

• In the list of household expense priorities, sanitation is ranked lower than children’s 
school allowances and contributions to social activities such as wedding gifts and 
funerals. 

• Many believe that desludging service is needed only in extreme situations: such as 
flood, or when septic tanks are overflowing. 

• Even though they want a toilet, many view that it will be expensive and that it 
requires a full commitment to construction a seated toilet with proper plumbing.  

• Many expect that for installing a toilet they should receive a government subsidy 
and/or assistance. 

• There is a very low understanding of the importance of wastewater treatment or 
how it works. 

• Communities tend to react in common to big news events that may be initially 
presented in media, but later become the “talk of the town”. Specific media are not 
highlighted as more important than others; rather “word of mouth” becomes the 
strongest reference. If related to sanitation, they do see the importance of improving 
conditions, but fail to talk about it as a community. Government officers or people 
from companies and organization with logos are seen as very credible sources of 
information. 

• Selling sanitation improvements as a positive “Life style” change (as opposed to 
solely relying on convincing people of the health benefits) is a potential platform to 
communicate to target audience. 

 
Communications strategy will be developed aiming of end of May delivery date, where the 
development process will involve participation of all Component 1 team. 
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STBM Support for increasing local capacity in CLTS facilitation to reduce open 
defecation behavior. 
 
The STBM Program is currently being promoted in all regions, in specific cities, and 
implementation of communal waste water system is also being promoted as one option to 
apply domestic waste water treatment at community level.  
 
The activities focus is implementation of STBM Program Promotion to support local 
government agenda, complemented by CLTS capacity building to targeted audience thus 
implemented triggering program in which focuses in reducing OD in targeted areas. A 
continuation from previous quarter’ work. The BCC/CD Specialist provided guidelines and 
direct implementation support to all BCC regional teams to ensure more standardized 
approaches and improve result. And after several implementations, IUWASH captured notes 
of improvements to be further applied, that include regional/local CLTS Training Facilitators 
capacity, available local government budget allocation to support program implementation is 
yet adequate. IUWASH also met with High 5 and Plan International to review their 
approaches, experiences and recommendations for work under STBM pillars one. 
Where strong entry point to gain leader commitment and asses local government capacity 
(fund allocation, local and regional human resources capacity and knowledge up date) is a 
must thus clear actions to support the local agenda by IUWASH. In which a thorough 
activities can be implemented thus increased population access for improved facilities. The 
findings from Stakeholder Consultation will be used for message development to address 
behavior change at community level.  
 
Following is the concept chart on STBM Program implementation, which will focus on: (1) 
community triggering for open defecation free, (2) hand washing with soap and (3) point use 
of water.  This process will be implementing for 6-8 months period. A trial will be conducted 
in Jeneponto, South Sulawesi at the beginning of next quarter. 
 

 
 

The process above will require integrated support from other components, especially 
Component 3 to ensure sufficient support from local government to achieve program target.  
 
The other pillar of STBM, hygiene behavior, is yet addressed, however at the moment 
IUWASH is in process of adapting existing communications materials on hand washing with 
soap and point use of water treatment to respond to current behavior and perception:  soap 

 
 

Monitoring and technical assistance by IUWASH 

 
Figure 2: concept chart on STBM Program implementation. 
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is the critical aspect in hand washing and that boiling time is an issue rather than options of 
obtaining save drinking water. Baseline of these specific behaviors is being developed by M&E 
Advisor prior to application. 
 
Involvement in STBM activities at national level is maintained by providing continuous input 
in modules development, training participation, stories from the field submission to 
secretariat, and any information submission as requested by STBM Secretariat. 
 
A partnership with other program also implemented to support government program in 
increasing coverage for sanitation services, detail activities as described in Annex 1 (Data 
Sanitation Activity Support).  
 
Sewer Connection Campaign 
IUWASH identified that PDAM Tirtanadi (Medan) and PDAM Kota Surakarta (Surakarta) 
face important challenges in creating connection for waste waters treatment services in long 
term and integrated manner. This also includes post connection service, where customers 
conveyed dissatisfaction with services obtained from the utilities thus un-paid service bill and 
interest of not obtaining the service. While the number of new connection targets is not yet 
achieved in these areas, this issue could present an important obstacle to others wanting to 
connect in the future and must be addressed; thus the importance of service improvement 
support and policy advocacy targeting local government and other influential stakeholders.  
 
Thru initial discussions and evaluations of current connection campaigns in Medan and 
Surakarta, there are likewise issues which require improved capacity of promotion teams so 
they will able to better define messages, develop materials, engage journalists, and 
coordinate campaigns. This is needed due to the ambitious and longer-term set targets for 
each PDAM through the 2014, and for which the total is 17,250 new connections to 
establish (PDAM Tirtanadi: 13,250 and PDAM Kota Surakarta: 4000).  Partnership with 
other concerned programs (i.e. ADB, AusAID/INDII, Bappeda, Dinas Kesehatan, Pokja 
AMPL and others) are also being developed to reinforce the process of capacity 
development.  
 
To respond to identified needs, IUWASH will provide series of capacity building activities on 
communications strategy development. In specific, based on consultation with both utilities, 
they will receive following:  
 

PDAM Tirtanadi 
Timeline: Apr 2012-Mar 2013 
Connection target (2009-1014): 13,250 

PDAM Surakarta 
June 2012-May 2013 
Connection target (2011-2014): 4,000 

a. Media Research  
b. Budgeting, Behavior Analysis and General 

Behavior Change Strategy  
c. Media Planning  
d. Community Facilitation skill 
e. Media Relations including packaging issue 
f. Communications material development 

All steps to develop communications strategy 
and implementation 

 
It is planned that IUWASH will engage through a fixed price contract a partner to support 
this work in Medan with PDAM Tirtanadi; and in Surakarta it is expected that support will 
be provided through a grant. The SOWs for obtaining the services have been developed and 
contracts/grants are  expected to be processed during April. At the moment, IUWASH has 
also identified PD PAL DKI Jakarta as a potential organization to support for service 
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connection marketing and it will be included in the grant package for marketing capacity 
building support with PDAM Surakarta.  
 
2. Outcome MD-2: Safe drinking water & adequate sanitation programs by civil 

society groups and/or government cadres 

Adequate Sanitation Programs 
IUWASH is in the process of supporting local government sanitation development agenda to 
provide improvement in population access, of which Community Based Sanitation System is 
one type system applied. Project support ranges from: optimization of community use 
toward existing infrastructure; to sewerage connection campaigns; to O&M capacity building 
for local community groups; to the development of Detailed Engineering Designs (DED); to 
other areas. IUWASH also seeks partnership with other donors to complement the 
proposed support for the local government. The Component is working closely with 
Component 2 for the implementation of related tasks. 
 
Several initiatives (as seen in sanitation activities data in Annex 1) at the regional level 
have been executed in accordance to government priorities and requests and in consultation 
with other stakeholders to ensure broad support. IUWASH has met with the ADB/Urban 
Sanitation and Rural Infrastructure Support (USRI) Program officer where we identified 
locations where we can complement each others work and achieve a more pronounced 
result.  In Makassar, at the request of Dinas Pekerjaan Umum Kota Makassar and in 
agreement with the ADB/MSMHP Program, IUWASH will continue to assist in building the 
capacity of the UPTD Sanitasi (Mobil Unit) to support implementation of the USRI assisted 
program which has resources to construct 80 IPAL and communal latrines, but lacks 
resources for critical ‘software’ activities. A capacity building training module package will be 
developed based on existing MSMHP modules. Topics will include: connection promotion; 
facility O&M; and other identified topics needed to equip the mobile unit with adequate 
knowledge to perform the tasks expected.  Different methods of support will be assessed at 
other USRI locations where IUWASH also providing assistance, ie. Kota Surakarta, Kota 
Semarang, Kota Surabaya and Kota Probolinggo. 
 
Grant schemes also continue to be developed to further mobilize local partners to 
implement sanitation initiatives—as concerns both hardware and software aspects. At the 
moment, most region offices are in the process of procuring such services through RFA 
issuance and evaluation, with an expectation that implementation may begin next quarter.  
 
Safe drinking water program  
This task is implemented in partnership with Components 2 and 3 that cover ‘master meter’ 
and microfinance for water connections. Under this task, one grant in East Java (Sidoarjo) is 
being organized for implementation and at the same time evaluation on master meter 
programa is also ongoing, with leadership from the Component 2 team. Further elaborated 
progress on this subject can be seen in section 2.3 under sub-section IC-7. 
 
On microfinance for water connections, enhanced promotional/communications training is a 
major focus and responds to the cooperation agreements that have been established 
between PDAM and partner financial institutions. Improved capacity in this area is expected 
to greatly improve the ability of local partners to independently organize and implement 
related programs and ultimately improve their ability to have more households connected to 
piped systems. IUWASH will invest in knowledge and skills improvement on micro credit for 
water connection related topics. This will include marketing, promotion and media relations. 
IUWASH is proceeding to engage external support (STTA) for training to build PDAM 
promotional team capacity. This will also involve support during the initial implementation 
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Poster to promote Micro Finance 
for PDAM Water Connection as 
reminder for targeted community, 
which will be place in RW Office, 
where most of community at 
kampong level is conducted there. 

phase of campaigns to both assist local partners and also provide input to the process of 
improving IUWASH training content and technical assistance activities. There will also be 
media advocacy support provided to enhance local leaders (PEMDA and bank partner) 
commitment for program implementation.  
 
IUWASH selected PDAM Serang and PDAM Mojokerto to serve as pilot locations for this 
enhanced training program. This will follow an earlier, brief “How To” training conducted 
for the IUWASH West Java/DKI Jakarta/Banten team. Other PDAMs (Kudus, Karawang, 
Serang, Siodarjo, Langkat, Kendal) will also receive promotion materials along with user 
guidelines to support the implementation. Similar introduction will be provided for East Java 
Regional office in Quarter 5, prior execution in PDAM Mojokerto. 
 
Details of the activity package to implement at the pilot locations is as follows:  
 

No Activity Audience Implementer 

1 Introduction of micro credit 
promotion strategy 

regional IUWASH team IUWASH 

2 Introduction of micro credit 
promotion strategy 

PDAM staff, Bank Staff IUWASH  

3 Micro credit promotion training PDAM staff IUWASH  
4 Micro credit promotion training Community Coordinator Promotion team and 

IUWASH  
5 Implementation of community 

engagement for PDAM water 
connection thru micro credit  

PDAM staff, community 
coordinator 

Promotion team and 
IUWASH 

6 Promotion implementation targeted community Promotion team, community 
coordinator 

7 Media relations to support 
advocacy 

local media, local stakeholders Promotion team, IUWASH, 
and implementing partner 

8 Pre and Post intervention survey 
(after 6 months) 

Costumer at specific site before 
and after program exposure 

IUWASH 

 
Also in support of the above, IUWASH produced 
supporting designs and promotional  material; and 
which allow each PDAM/Bank to reproduce and even 
customize the design to suit local needs. The materials 
are leaflet, long banner, standing banner, and poster. 
These will be included along with promotion 
implementation guidelines. A baseline survey on water 
cost was also developed and is ready to use by regional 
teams to collect data at pre- and post-intervention 
stages. (Annex 2 Kuesioner Biaya Air untuk 
Program Peningkatan Akses Air Bersih 
Masyarakat). 
 
3. Outcome MD-3: Civil society groups that 

report on PDAM operations or performance 

The active participation of civil society in monitoring 
and reporting on the quality of service provision is 
fundamental to the achievement of sustainable 
improvements in water supply services. In this context, 
CSO “reporting” on PDAM activities is defined as 
regular information exchange between PDAMs, local 
governments and the public, as well as synergies with 
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the other programs seeking a similar level of heightened involvement (such as with the 
Pacific Institute’s “Water SMS” program). IUWASH therefore encourages mechanisms 
(existing or new) that can facilitate dialogue between consumers and service providers/ local 
government officials. This includes regular local water forums that bring together 
communities, CSOs, elected officials, and service providers to exchange ideas and concerns, 
and ultimately serve as a catalyst for change.  
 
At the beginning of the quarter, IUWASH commenced the process of creating basis for MD3 
task implementation aiming mid work plan year implementation across regions. The 
practices to improved involvement of civil society in support for PDAM performance 
improvements are exist at some places, but yet available at most PDAMs in Indonesia. Below 
table is description on the steps toward understanding of current practices and 
understanding of the task by the Consultant: 
 

Table 1 

Steps Activity Output Result 

I Obtain understanding on existing 
mechanism PDAMs already applying, 
other donors/experts, Perpamsi, Ministry 
of Public Works, others. 

Report Study Result to direct 
task implementation: 
a. next steps 
b. approach 
c. risks 
d. opportunity 
e. working 

mechanism 

II Compile various mechanism/system exist: 
Forum Pelanggan, alternative 
systems/groups. Aspect to check: 
a. evaluate tools/team/cost 
b. funding options 
c. independence 
d. usefulness 

Report and 
Mechanism 
Catalogue 

III Introduction of activity targeting: 
a. IUWASH team 
b. Selected PDAMS : mechanism, 

capacity, forum pelanggan, etc  

  

 
IUWASH engaged STTA to assist in improving understanding as concerns current PDAM 
operational procedures and capacity related to “transparency and accountability“ in order to 
better define expectations of “participation” that comply with related GOI regulations. This 
may include understanding regulations and existing practices for financial management and 
technical operations, among others.  The consultant is now in the process of collecting data 
– thru desk study and interviews with PDAM (those considered as well performing and not 
well performing), as well as BPSPAM, Perpamsi, Forum Pelanggan and other relevant 
stakeholders. The consultant is also scheduled to implement small group discussions to 
understand customer expectation toward this task. The assessment will be implemented 
from March to May 2012 at all regions, with group discussions in West Java/DKI 
Jakarta/Banten and South Sulawesi. Some initial sample comments during interviews are as 
follows: 
 
Interview with Neiri, PR Officer - PDAM Tirta Pakuan, Kota Bogor: 
 

“…PDAM have been applying CIS (Customer Information System) where customer 
complaints can be recorded, forwarded to the relevant section and monitored follow-up 
computed" 
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Interview with Karunia Rahayu, Complaint Division Coordinator, Yayasan Lembaga 
Konsumen Indonesia (YLKI) 

"…During complaint period, YLKI received many responses from customers that can serve 
as input to PDAMs. YLKI then monitors the follow-ups from the operators in this matter”. 

 
Interview with Sukarlan, Chairman Komite Pelanggan Air Minum (KPAM) Jakarta 

"… Not like it used to be. The KPAM meeting with the customers is not widely attended by 
customers. If any, usually it is attended by regular customers who always attend this 
meeting, or customers who expect participants transport allowance only. " 

 
4. Outcome MD-4: Sanitation for the poor toolkit  

As of this quarter, IUWASH is still in process to building support from GOI counterpart and 
agree on the best path forward in the development of a Sanitation for the Poor Toolkit. There 
are many toolkits available, including those of the Ministry of Public Works, Ministry of 
Health and Bappenas. However, none are comprehensive nor necessarily easy to put into 
practice in nature. The Component team met with Bappenas officials to gain insights and 
direction to how the IUWASH toolkit can best contribute to sector needs, while remaining 
complementary to and supportive of the existing sphere of GOI documents and programs. 
Much valuable advice and input was gained from the exchange—including the decision to 
involve concerned national stakeholders through the POKJA AMPL.  
 
An initial draft of the terms of reference for developing the Sanitation for the Poor Toolkit was 
developed and will be fully vetted with related Ministries and the POKJA AMPL Head of 
Secretariat, prior to convening all stakeholders for formal introduction of the toolkit 
development process. 
 
5. Outcome MD-5: Household adoption of improved hygiene practices 

Hygiene behavior in this project will link with STBM Program and involves handwashing with 
soap and household water treatment. These two behaviors are promoted as a complement 
to any water/sanitation improvement intervention at the community level. The concept of 
promotion is being accessed thru stakeholder consultation by identifying, one of them, the 
hindering factor for adopting hand washing with soap behavior and specific behavior to 
promote in regards to the household water treatment. Overall approached recommended 
to be life style oriented, especially with urban community where they are more conscious on 
life style trends. 
 
Some findings in the stakeholder’s consultation are; 
Hand washing with soap 

• The participants are aware of the importance of HWWS importance, but feel there 
is no critical need to use soap to wash hands until they see and feel dirt on their 
hands. 

• Two out of the five critical times to wash hands generally widely recognized, 
especially amongst mothers. 

 
Household water treatment 

• Boiling is the common behavior for community to get drinking water for the families 
• The use of re-fill water bottles for drinking water in the house is common across 

groups mostly because they think it as safe, practical, and they have no access to 
piped water service from PDAMs. 

• They immediately turn off the stove after the water is boiling and store the drinking 
water in close lid containers. Even though a longer duration of boiling is generally 
called for.  
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Development of hygiene material promotion is in progress and messages will be developed 
that are well aligned with consultation findings. Some adjustments are already foreseen as 
concerns existing handwashing with soap training modules targeted to field facilitators.  
 
Although work under this task is still being developed, hygiene promotion is regularly 
integrated into all IUWASH community based programming activities (including grant 
programs).  
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Section 2.3 

COMPONENT 2: IMPROVING & EXPANDING CAPACITY FOR SERVICE 
DELIVERY 

 
 
The activities implemented under Component Two facilitate the sustainable expansion of 
piped water supply and sanitation services to effectively meet the increased demand 
identified and mobilized under Component 1 and incorporating improved governance and 
finance environments developed under Component 3. To achieve these goals, IUWASH 
provides technical assistance to water utilities, local governments, private sector and other 
parties addressing technical, financial and institutional aspects of improving and expanding 
water and sanitation services. Component Two national and regional teams support local 
stakeholders in identifying priority areas, develop clear action plans and work with them at 
all levels to ensure plans are effectively implemented, including mobilization of commitment 
for further expansion of innovative models. 
 
Between January and March 2012, programs under Component 2 started picking up, 
especially those supporting PDAMs and urban sanitation. IUWASH specialists are providing 
technical assistance to PDAMs and urban sanitation programs in each region and to the 
national PDAM. The role of the Urban Sanitation Coordinators is to provide back-up 
support, arrange national-level programs and act as liaisons between the regional program, 
national government, and donor agencies. During this reporting period, collaboration 
deepened with Ministries of Planning and Public Works, BPPSPAM, PERPAMSI, Coca Cola 
Foundation and large donor agencies like ADB, WSP, GiZ, USAID Watsan partners and 
others. 
 
During this Quarter, the following is a summary of the main activities under Component 2: 
  
1. Prepared the first Non-Revenue Water Assessment for DKI Jakarta and four PDAMs in 

Central Java; 
2. Began implementation of the Master Meter Evaluation, Energy Efficiency Audit (five 

PDAMs) and improved billing & accounting systems (four PDAMs); 
3. Signed MoU with JKM (local NGO), Coca Cola Foundation and IUWASH to construct 

800 infiltration ponds to increase infiltration of Sibolangit Spring, Medan; 
4. Signed MoU with BPPSPAM, advisory agency of the Ministry of Public Works, and 

conducted PPP workshop jointly with BPPSPAM on alternative financing for PDAMs; 
5. Conducted training for twenty five IUWASH staff on facilitating city sanitation working 

groups to develop City Sanitation Strategies and Action Plans for eleven IUWASH 
locations; 

6. Agreed with WSP (Water and Sanitation Program of World Bank) and Ministry of Public 
Works/Waste Water section on joint program for improved septage management; 

7. Incorporated critical role for Small Medium Entreprises (SME) in the implementation of 
urban sanitation programs in two cities in East Java, Jakarta and Medan;  

8. Completed concept proposal with PAKLIM, the GiZ Climate Change program, on raw 
water security and climate change for ICCTF (Indonesian Climate Change Trust Fund). 

 
In addition to the above list, the baseline of the PDAM Performance Index was completed 
for almost all PDAMs participating in the IUWASH program.  
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Key activities conducted during this Quarter are further described in the sections below, 
organized by Outcomes. 

 
1. Outcome IC-1: PDAMs with improved technical, financial and management 

performance  

IUWASH programs on improving and expanding water supply coverage through PDAMs 
start with assessing the technical, financial and management performance of the respective 
PDAM, obtaining full support of the PDAM management and PEMDAs and then together 
prioritizing the technical assistance programs to increase professional management, service 
excellence and safeguard raw war water sources for current and future use. Both parties 
have to agree that the support package does not only cover short term measures, which 
coincide with the duration of employment of PDAM directors and/or mayor, but that the 
support programs use their commitment to install long term improvement. Non-revenue 
water reduction, water security, climate change adaption, transparent billing and accounting 
systems and debt restructuring are some examples which are highly needed now and if 
implemented properly will have long term benefit for the improved performance of a PDAM.  
 
During this quarter, the IUWASH team completed almost all data collection, analysis and 
verification required to provide the baseline of the PDAM Performance Index, which is used 
by IUWASH to measure PDAM performance improvement as a result of IUWASH 
interventions. The PDAM Performance Index is measured for each PDAM at start of 
IUWASH support and then semi-annually to determine progress. Baseline results have been 
discussed directly with PDAM management and the most important parameters will be 
included in the visioning workshops with the respective mayors, which is explained in more 
detail under Component 3 (under Outcome EE-1). The results of the PDAM Performance 
index are shown later in this report in the PMP section. 
 
During this quarter, the IUWASH team continued regular meetings with PamJaya, the 
Ministry of Public Works and two operators (Aetra and Palyja) to evaluate the main reasons 
for high non-revenue water values for Jakarta (45-50%). Because of the complications in 
dealing with the private operators, IUWASH developed a clear ToR and MoU to clarify 
expectation for all parties. The final versions were approved on March 13th and as soon as all 
documents are formally signed, IUWASH will provide expert TA to conduct the evaluation 
over period of five months. The SoW for NRW reduction program for four PDAMs in 
Central Java was also prepared and sent to USAID for approval.  
 
The PDAM Energy Efficiency Audit for five PDAMs, implemented by ITS, started in March.  
The National PDAM Energy Efficiency Seminar hosted by GOI, IUWASH, ADB and 
PERPAMSI will be held on  April 11, 2012, during which time the MoU between IUWASH 
and PERPAMSI will be signed. Topics examine during this seminar will be technical, financial 
and regulatory which should lead to larger investments by PDAMs and/or private parties to 
replace inefficient pumping systems utilizing the Business to Business (B2B) model. An MoU 
between IUWASH and BPPSPAM was signed on March 8th, focusing on encouraging greater 
participation of private sector to finance PDAM programs and enhancing PDAM good 
governance programs. 
 
Technical assistance for four PDAMs in North Sumatra began in February introducing 
improved PDAM accounting and customer billing systems. An interim report has already 
been discussed with all parties. During a comparative study of two PDAMs in West Java, 
PDAM Kab. Bandung demonstrated an advanced on-line billing and accounting system, which 
enables PDAM management to oversee all financial transactions in all PDAM branch offices 



QUARTERLY PROGRESS REPORT 4 
JANUARY – MARCH 2012 

USAID INDONESIA URBAN WATER SANITATION AND HYGIENE      WWW.IUWASH.OR.ID 18 

in real time. PDAM Kab. Bandung is willing to share the software and provide the necessary 
training to other interested PDAMs through IUWASH and PERPAMSI. 

Finally, IUWASH technical teams commenced supporting eight PDAMs in North Sumatra, 
West-and East Java and South Sulawesi to optimize their distribution network through on-
the-job technical and GIS training conducted by IUWASH national and regional specialists.  

In the next quarter, the NRW, energy efficiency, billing & accounting, distribution network 
optimization programs will continue as well as the previously started customer satisfaction 
surveys, PDAM corporate planning, technical feasibility studies for service expansion and 
other support programs. The Energy Efficiency Seminar will be held in Jakarta on April 11th.  

 
2. Outcome IC-2: PDAMs assisted in restructuring their outstanding debts  

Outstanding debt continues to be a critical obstacle to many PDAMs to rapidly improve and 
expand service improvement. IUWASH has been requested by many PDAMs as well as 
Ministry of Finance to support ongoing initiatives of PDAM debt restructuring, both for new 
debt restructuring plans and monitoring performance of PDAMs previously accepted within 
the debt restructuring program. 

During the reporting period, IUWASH continued to assist four water utilities in the 
preparation of their business plans for debt restructuring. As shown in Table 2 below, the 
progress of the fourteen other PDAMs in the implementation of their respective business 
plans also continued to be monitored by IUWASH, with the next round of data collection 
anticipated for May 2012. Notably, the results from the first round of monitoring indicated 
that many utilities continue to struggle to meet the non-revenue water reduction targets 
stated in the business plans. This, in turn, undermines their ability to generate revenue and 
achieve their broader financial objectives.   
 

Table 2 

 Location Status Progress 

 Kota Medan Business Plan 
submitted to MOF 

Prepared by BPKP and submitted to the Ministry of 
Finance for approval  

1 Kab. Tanjung Balai Monitoring 
First monitoring completed by IUWASH and MoF 
(Dec’11). Second monitoring will be done in May 2012 2 Kota Tebing Tinggi Monitoring 

3 Kota Pematang Siantar  Monitoring 

4 Kota Sibolga Monitoring Requested by MoF for monitoring by IUWASH. The 
first monitoring to be conducted in May 2012. 

5 Kab Karawang Monitoring Monitoring data collected (Dec ’11).  Second 
monitoring will be done in May 2012. 6 Kab Tangerang Monitoring 

7 Kota Semarang Monitoring 
First monitoring done  by IUWASH and MoF (Dec’11). 
Second monitoring will be done in May 2012 8 Kab. Semarang Monitoring 

9 Kota Surakarta Monitoring 
10 Kab Grobongan Monitoring Monitoring data collected in December 2011. 

11 
Kab Lamongan Business Plan 

under preparation 
Revision to Business Plan for Debt Restructuring is 
presently being prepared. Submission to MOF is 
planned in April 2012. 

12 Kab Gresik Monitoring First monitoring done by IUWASH and MoF (Dec’11). 
Second monitoring will be done in May 2012 13 Kab Mojokerto Monitoring 

14 Kota Makassar Monitoring Monitoring data collected (Dec ’11). 
Second monitoring will be done in May 2012 15 Kab Jayapura Monitoring 

16 Kab Pare Pare Business Plan 
under preparation 

Financial projects are currently being prepared for each 
PDAM’s Business Plan. Maros is expected to be 
submitted in April 2012. 

17 Kab Enrekang Business Plan 
under preparation 

18 Kab. Maros Business Plan 
under preparation 
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In the coming quarter, IUWASH anticipates the submission of the business plan for 
Kabupaten Maros, as well as the next round of data collection and analysis in support of the 
regular monitoring efforts. 

 
3. Outcome IC-3: PDAMs with improved credit worthiness  

Recognizing that improved creditworthiness of PDAMs opens doors to sources of much 
needed funding for system improvement and expansion, IUWASH works with local 
governments and PDAMs to better assess their current conditions, address areas of 
weakness and gradually move towards financially “healthy” status that makes them worthy of 
increased investment. 
 
During the first Program Year IUWASH developed the Creditworthiness Ladder (CWL), a 
tool to guide both the achievement and monitoring of Outcome IC-3 by identifying 
weaknesses in a utility’s credit profile and evaluating efforts to shore up those weaknesses. 
Over the reporting period, IUWASH tested this tool in one utility in Central Java. The 
results of the test are shown below (Table 3) in the Creditworthiness Profile generated by 
the CWL tool. Based on a range of 1 (as the lowest score) to 5 (the highest score), the 
utility received a score of “2 (plus)”. In terms of the key detracting factors, the utility rated 
very low in its debt management, including its credit history, debt service coverage ratio, and 
debt service reserve fund. This was largely due to current outstanding arrears to the central 
government, a weakness that would block its ability to access nearly any form of debt 
financing, whether public or private. 
 

Table 3: Sample Creditworthiness profile. 

1 2 3 4 5
Credit History X
Debt Service Coverage Ratio X
Debt to Assets Ratio X
Debt Reserve Fund X

Finance Tariff Cost Recovery Ratio X
Risk Affordability X

Net Profit Margin X
Net Profit Trend X
Current Ratio X
Operating Reserves X
No. of Active Connections X
Net Growth X
Diversity of Customer Base X
Overall Coverage of Service Area X
Raw Water Protection X
Raw Water Stability X

Business Water Resource Planning X
Risk Production Capacity vs. Demand X

Non-Revenue Water X
Service Continuity X
Collection Period X
Selection of Directors X
Annual Management Performance Report X
Tariff Adjustment X
Local Government Investment Support X
Corporate Planning and Budgeting; X
Standard Operating Procedures; X
Staff Capacity X

Raw Water Sources

Level

Debt Management

Rate Structure & 
Profitability

Customer Base

Component Category Indicator

Technical Operations

Governance and 
Policies

Management and HR

Cash Flow

 
 
Looking ahead to the next quarter, IUWASH will first seek to obtain inputs from the credit 
rating firm Pefindo concerning the results of the pilot test, including any critiques or 
suggestions that they may have regarding ways to improve the CWL as an analytical tool. 
Following these inputs, the Project will then implement the CWL with all IUWASH PDAMs 
as a means of establishing their respective baseline creditworthiness. 
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4. Outcome IC-4: Local government implementing climate change adaptation 
measures, based on raw water sources vulnerability assessment  

Over the last 20 years the demand for fresh water has been growing steadily, while at the 
same time discharge of raw water sources are decreasing. In many locations, especially on 
Java island this has already giving rise to conflicts between local stakeholders and the inability 
of PDAMs to increase piped water coverage to the growing urban population. These 
changes are at moment still mainly caused by human actions, like changes in land use, 
deforestation and unplanned construction in catchment areas, but also changes in rainfall 
patterns have increased flooding and longer dry seasons. As a result of climate change, 
rainfall patterns and seasonality will continue to change, resulting in longer dry seasons and 
more intense rainfall during the shorter rainy seasons. This will cause increased surface 
runoff in upstream catchment areas during the rainy season, resulting in less rainwater 
stored in aquifers, and increase floods and landslides, damaging infrastructure and 
threatening lives. The longer dry season, with less water stored in subsurface aquifers will 
increase pressure on already limited resources 
 
From the cities within the current IUWASH program, 12 locations were identified in need of 
water security assessment. An earlier concept note outlining IUWASH’ approach to Climate 
Change adaptation, was further developed as a Water Security / Climate Change adaptation 
framework (draft), identifying four main steps, indicated below (Table 4).  The STTA on 
Water Security / Climate Change Adaptation joined the team for second mission in March 
to further refine the framework and the subsequent water security risk matrix, which will be 
used to identify the threats to PDAM water sources and infrastructure due to: 

• reduced rainwater infiltration in the (shorter) rainy season,  
• less availability of water during the (longer) dry seasons, 
• salt water intrusion (coastal area), 
• damage to PDAM infrastructure caused by increased floods and landslides.  

 
A SoW was developed for hydro(geo)logical and climate change data collection by third 
parties (universities), to be started from April 2012 in East- and Central Java. 
 

Table 4: Steps of Water Security and Climate Change Adaptation Framework (draft). 

Phases Steps 

1:   
Stock–Taking of 
Current Situation 

a. Stakeholder kick-off meeting 
b. Description of current system and water resources, incl basic data collection. 
c. Develop objectives of the PDAM and Local Government 
d. Develop existing supply and demand analysis (as “baseline S&D scenario”) 
e. Identify known/existing hazards (vulnerabilities) faced by the utility through 

compilation of baseline PDAM Risk Matrix. 

2:   
Climate Change Risk 
Evaluation 

a. Review relevant national, regional, and local research relating to localized CC 
impacts. 

b. Focus Group Discussions with key stakeholders. 
c. Develop 1-2 climate-change informed Supply/Demand scenarios.  
d. Develop 1-2 climate change informed PDAM Risk Indices. 

3:   
Water Resources 
Planning & Risk 
Management 
Response 

a. Develop “long-list” of supply and demand-side options to improve water security; 
b. Conduct high-level analysis in consultation with PDAM officials using cost-benefit 

analysis and political acceptability to identify shortlist of options; 
c. Implement stakeholder forum with PDAM and LG to collectively review results and 

rank priority responses. 

4:   
Implementation and 
Monitoring 

a. Integrate prioritized adaptation responses into PDAM planning documents; 
b. If necessary, identify/apply for external financing options 
c. Begin implementation and monitoring, emphasizing an iterative approach to 

regularly incorporate new knowledge and experiences. 
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Also during this reporting period the water security program for the Sibolangit spring 
catchment was formalized through a contract between CCFI (Coca Cola Foundation 
Indonesia) and JKM, a local NGO in Medan, to install 800 ponds to infiltrate rainwater runoff 
into the spring aquifer. The contract has a value of US$ 225,000,  commenced in February 
2012 and will be completed around November 2012.  A subsequent MoU was signed 
between CCFI, JKM and IUWASH outlining the roels and responsiblities of each party in 
program planning, training, monitoring and superivsion.  Durign this event, CCFI indicated to 
USAID and IUWASH their interest in supporting a similar program for critical location in 
East-Java. A SoW for a similar, but much smaller demonstration program  (40 infiltration 
ponds) for Kab Pematang Siantar, financed by IUWASH, was approved by USAID and by end 
of March tender procedures were commenced.  
 
Discussions with PAKLIM, a GiZ financed program supporting Climate Change in general, 
contined resulting in finalizing a concept proposal for a comprehensive Raw water/ Climate 
Change intervention in 2 regions in Central and East-Java (proposed value of US$ 1,500,000), 
to be submitted to the Indonesian Climate Change Trust Fund (ICCTF). Discussions are still 
ongoing with GOI on the most suitable executing and implementing agencies for this 
program.  
 
In the next quarter, the local team will continue the field assessments and stakeholders 
training in all priority locations, conduct tender to third party for water source and climate 
change data collection and analysis, supervise Sibolagnit program financed by CCFI, as well as 
identify and prepare second location for CCFI financing. IUWASH and PAKLIM will also 
finalize discussing regarding the Climate Change proposal for ICCTF funding with relevant 
GOI officials and submit the proposal, provided a call for papers is made in the next quarter. 
 
5. Outcome IC-5: Local Governments implementing integrated sanitation and 

hygiene interventions  

Improvement of Urban Sanitation infrastructure is a priority of the Indonesian Government 
by the large number of cities which have joined the PPSP (Accelerated Urban Sanitation) 
Program as well as the thousands of Community Based Sanitation systems to be built in the 
coming four years, financed by National Government and donors like ADB and AUSAID. 
The role of the IUWASH program both at National and Regional level is to support and 
strengthen these initiatives, identifying where programs require additional support to 
enhance sustainability and complimentary programs (especially on septage management).  
 
In February , IUWASH, assisted by PPSP and USDP trainers, conducted a comprehensive 6 
days training for 25 IUWASH specialists and field technical liaison staff, who will be directly 
involved in supporting 7 IUWASH cities with the development of a new city sanitation 
strategy and 4 IUWASH cities with a review of their existing city sanitation strategies to 
comply with the requirements of the PPSP program.  See Table 5 for the locations. With this 
the inclusion of IUWASH as facilitators for the PPSP program was acceptable to GOI. 
 

Table 5: IUWASH location receiving support on city sanitation strategies. 

No. and Province City 

2 in North Sumatra Kota Binjai; Kota Pematang Siantar 
2 in West Java Kab. Karawang; Kab. Bekasi 
1 in Banten Kab. Tangerang 
1 in East Java Kab. Lamongan 
2 in South Sulawesi Kab. Maros; Kota Makassar;  
3 in Eastern Indonesia  Kota Ambon; Kota Jayapura; Kab. Jayapura 

 



QUARTERLY PROGRESS REPORT 4 
JANUARY – MARCH 2012 

USAID INDONESIA URBAN WATER SANITATION AND HYGIENE      WWW.IUWASH.OR.ID 22 

During this quarter IUWASH developed a SoW for a first step on improving septage 
management systems in five IUWASH locations. The SoW was approved by USAID in early 
March and, by end of March, recruitment of 3 specialists was completed (and who will 
commence work in April for a month period. This program was also discussed during three 
meetings with Ministry of Public Works as well as WSP and it was agreed to implement this 
program as a joined program by all 3 parties. The program includes all aspects of improved 
septage management system, starting from collection at household level, transporting to a 
sludge treatment plant (IPLT), where it will be treated in the most cost effective and 
efficiency manner, with the dried sludge sold as fertilizer to farmers. The program includes 
designing of 3 types of (modular) IPLT, which will be used next year by GOI to roll out to 
100 cities (including IUWASH cities), as well as preparing the required regulatory 
framework, payment systems and involvement of the private sector to create sustainable 
business models.  
 
An IUWASH grant to Mercy Corps, approved in this reporting period, will focus on the 
improvement of individual septic tanks as well as collecting septage from densely populated 
neighborhoods.  An additional grant to a local education institute to support further capacity 
building of the sanitation sector, with special focus on improved sewerage and sludge 
management is currently under discussion within IUWASH and with GOI. 
 
Between January and March 2012, the IUWASH regional teams identified numerous 
opportunities to expand access to sanitation infrastructure through variety of small grants, 
field surveys and STBM campaigns. A SoW for Fixed Price Purchase Order for the 
promotion of increased of over 10,000 sewerage connection for Medan is under 
development and planned to start in April. A similar program for Surakarta will be 
implemented through an IUWASH grant. For DKI Jakarta the grant supporting PD PAL with 
expansion of their sewerage connection was approved. Finally PEMDA Makassar and 
MSMHP, an ADB financed urban sanitation program,  requested support from IUWASH to 
strengthen the institutional framework and human resources of a new sanitation agency 
(UPTD), which will be responsible for a new sewerage system in Makassar as well as around 
100 Community Based Sanitation systems, which will all be completed by 2014.  
 
During the next quarter, IUWASH will continue its close collaboration with the PPSP team 
to support development of the urban sanitation strategies in the 11 cities.  Furthermore, the 
National team will start with implementation of the Sludge Management program in 3 cities, 
and further support several small grants programs supporting expansion of Community 
Based Sanitation systems in all UWASH regions. 
 
 
6. Outcome IC-6: Small and medium business providing affordable construction 

and sanitation facility management services  

The involvement of small and medium businesses (SMEs) to meet the increased demand for 
improved sanitation is slowly increasing within the IUWASH programs.  In other donor 
supported programs, especially the ongoing TSSM (Total Sanitation, Sanitation Marketing 
Program), implemented by WSP in East-Java, it is already demonstrated that SME’s have can 
be instrumental in the installation, operations, and maintenance of on-site household 
sanitation systems, with special focus on marketing for affordable individual latrines and 
sludge collection and disposal. However this is mainly for rural areas and the challenges 
faced by IUWASH is to transfer this positive momentum to an urban, densely populated 
environment.   
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During this quarter, IUWASH team continued identifying and encouragin programs to on 
increase involvement of SME in the urban and peri urban areas. IUWASH and USAID 
approved the unsolicited proposal of Mercy Corps, for a innovative sanitation program in 
urban slums in Jakarta, which is promotion of improved individual household toilets, through 
local financing institute, linked a local SME responsible for the septic sludge removal. 
Secondly the IUWASH East-Java regional team conducted exposure visit to the TSSM 
program implemented by WSP in Jombang and as a result included a substantial SME 
involvement in the approved grant for triggering open defecation free area’s along two large 
rivers in Sidorajo and Surabaya. The involvement of SME to provide affordable individual 
sanitation facilities, financed through a revolving fund setup as part of the grant, will be used 
as an example for other IUWASH and non-IUWASH locations.  
 
Strengthening SME is also a crucial element of the the small grant on septage sludge 
collection for Belawan (Nrith Medan), where PEMDA Medan is currently providing 1,000 
individual latrines and planning to provide additional 3,000 units, provided there is a good, 
sustainable and affordable  solution to the safe collection and disposal of septage sludge. The 
initial tender conducted during January 2012, did not yet yield enough local institutions 
capable of implementing this program, which prompted IUWASH to discuss the proposed 
program in more detail with all local stakeholders and subsequently make changes to the 
SoW for the grant, which will be now be re-tendered in early April. 
 
During the next quarter, IUWASH will commence the grant program with Mercy Corps and 
in Belawan, Medan and also follow-up with WSP on sharing lessons learned from the TSSM 
program and how these can be integrated within the urban STBM programs of IUWASH. 
These initiatives will be linked to development of improved sludge collection and disposal 
systems under Outcome IC-5 and could also become part of the development of Communal 
Sanitation Systems described earlier under Outcome MD-2. 
 
 
7. Outcome IC-7: Poor residents reporting greater satisfaction with WATSAN 

services 

Satisfaction is directly related to PDAM performance, especially related to the quality, 
quantify and continuity of the supply. The tariff is also important, but provided the supply is 
good and tariff still affordable, customers usually do not complain. However, when PDAM 
service becomes unreliable and PDAM does not provide adequate explanation for the poor 
service, satisfaction drops off quickly followed by increased complaints, payment problems 
and sometime even damage to pipes. Good PDAM services combined with transparent 
customer information built on effective communications and demonstrated actions by 
PDAMs, one of which are regular customer satisfaction surveys. 
 
During the last quarter, several customer satisfaction surveys were completed and others 
started in IUWASH cities as the basis for development of PDAM Corporate Plans and 
exposure of the results to the mayor, as the owner of the PDAM. Weaknesses in service 
(lack of water, low pressure, poor water quality, high prices, etc) are highlighted in the 
survey results and as much as possible become the basis for PDAM improvement programs 
for subsequent years.  
 
In addition to this, the evaluation of all past Master Meter programs (see table below) 
previously implemented by the Environmental services Program (ESP) and after that also by 
Mercy Corps, UNICEF/CARE and PNPM, started in February 2012. Evaluation of the large 
number of master meters installed in Medan is implemented by a third party and for the 
other locations it is done by IUWASH field staff, or in the case of Makassar and Jaypuara by 



QUARTERLY PROGRESS REPORT 4 
JANUARY – MARCH 2012 

USAID INDONESIA URBAN WATER SANITATION AND HYGIENE      WWW.IUWASH.OR.ID 24 

combination of IUWASH and CARE field staff. Evaluation includes interview with users and 
providers, because satisfaction with this program, depends as much on the consumers as it 
does on the PDAM. Early results show for instance, that most PDAMs are only interested to 
continue and expand a program like this, if the tariff paid by the households is reasonable, 
which usually means the lowest households tariff rather hten a much lower social tariff.  Final 
results of the evaluation will provide recommendations for future Master Meter programs, 
which are already planned for Medan, Sidoarjo, Surabaya and Jakarta. 
 

Table 6 

Location No. Master 
Meters 

No. 
Households 

Initiator 

Medan 62 4,000 ESP 
DKI Jakarta 2 53 ESP 
DKI Jakarta 2 80 Mercy Corps 
Surakarta 1 22 ESP 
Sidoarjo 1 56 ESP 
Surabaya 1 69 ESP 
Surabaya 3 150 PNPM 
Makassar 12 1,490 UNICEF / CARE 
Jayapura 2 100 ESP 
Jayapura 8 200 UNICEF / CARE 
total 94 4,220  

 
In the next quarter, the master meter evaluation will be completed and results analysed by 
the IUWASH National team. Also a summary of all the results of the, more general, 
customer satisfaction survey’s conducted in different PDAMs will be made, to identify 
common issues which can be addressed in future programs.  
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Section 2.4 

COMPONENT 3: STRENGTHENING THE ENABLING ENVIRONMENT 

 
A supportive enabling environment in the form of sufficient budget allocation and a robust 
policy framework is essential for improvements in the provision of water supply and 
sanitation services in Indonesia. Towards this end, Component 3 of the USAID-IUWASH 
Project seeks to address several weaknesses that continue to constrain water and sanitation 
service provision, including: (1) policy and political constraints at the local government level, 
(2) a persistent deficiency of macro- and micro-level financing for service improvement and 
expansion, and (3) a lack of engagement of civil society (including customers) in local 
planning and decision-making processes. 
 
In the second quarter of PY2, the main achievements under this Component included the 
following: 

• Completion of APBD and policy data anlysis, resulting in the calculation of an 
investment baseline and a leveraging target for new investment. Notably, the average 
expenditure of local governments on water supply and wastewater management was 
less than 1% of their total local budget; 

• Initial advocacy and capacity building efforts were implemented to increase 
investment in the water sector, including a training for Supervisory Board members 
in North Sumatra; 

• Support to seven water utilities to implement PPP projects to boost service 
coverage. This support included the implementation of a financial analysis for a 
project in Kabupaten Tangerang that will add nearly 24,000 new connections;  

• Implementation of a PPP training seminar in East Java to engender a greater 
understanding among utilities as to how PPPs can be used to improve and expand 
service delivery; 

• Connection of the first 775 households under the microcredit program, as well as 
the visit of the US Ambassador to Kabupaten Kudus to witness the success of 
microcredit in expanding access to clean water. 

  
The following sections provide further detail on Component activities as they relate to 
targeted Component outcomes and tasks. 
 
1. Outcome EE.1:  Improving local government prioritization of safe drinking 

water and sanitation through their adoption of supportive local policies and 
increased budget allocations 

Annual planning and budgeting as well as broader policy formulation are at the heart of the 
governance process. Tasks under Outcome EE-1 are therefore aimed at increasing the 
degree of prioritization local governments accord water supply and sanitation services 
through a combination of (1) increased awareness through advocacy and training, (2) 
collaborative planning and budgeting approaches, and (3) the strengthening of monitoring 
and oversight mechanisms. 
 
Activities under Outcome EE-1 for the reporting period focused on the verification and 
analysis of the annual budgeting (APBD) data and policy frameworks of the respective 
IUWASH local governments collected over the preceeding months. Regarding the APBD 
analysis, noteworthy findings included the following: 
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Figure 3 

• Per Figure X below, overall total investment across the 29 IUWASH local 
government partners remained relatively consistent over the three-year period of 
analysis at about IDR 200 billion per year1, or approximately $22 million USD. Thus, 
while there was notable variation within individual local budget allocations 
themselves, the cumulative year-on-year variation was below 15%. 

• Also as shown in 
Figure 3 on the 
secondary vertical 
axis, the total budget 
allocation of local 
government partners 
for the combination 
of water supply, 
wastewater, and 
hygiene promotion 
consistently hovered 
at about one percent 
of the total budget 
allocation in each 
city. Thus, budget 
allocations for the 
sector generally represented a miniscule proportion of overall local government 
spending plans. 

• In terms of spending per capita, the overall average across the 29 local governments 
surveyed was IDR 17,300 per year (or less than $2 USD). In terms of range, the 
lowest budget allocation surveyed was approximately IDR 2,000 per person per 
year, while the highest was about IDR 50,000 per person per year. 

• Finally, of the 29 local governments surveyed, only 6 actually allocated funds for 
direct investment in their water utility at some point over the past three years. 
These utilities local governments were: Kabupaten Gresic (East Java), Kabupaten 
Lamongan (East Java), Kota Binjai (North Sumatra), Kota Tibing Tingi (North 
Sumatra), Kota Bogor (West Java) and Kabupaten Serang (West Java). Notably, the 
largest direct investment by far was by Kota Bogor, which has invested IDR 24 
billion directly into its utility over the past three years. Anecdotally, PDAM Kota 
Bogor is considered to be one of the best operated utilities in the country. 

 
Based on the information collected, IUWASH also began advocacy and and capacity building 
efforts this quarter as many local governments commenced the process of compiling their 
budgets for the next fiscal year. In North Sumatra, for example, IUWASH held a training for 
the Supervisory Boards (Dewan Pengawas) of five water utilties (PDAM Tirtauli Pematang 
Siantar, PDAM Tirtasari Kota Binjai, PDAM Tirta Bulian Tebing Tinggi, PDAM Tirta Kualo 
Tanjung Balai dan PDAM Tirtanadi Medan). An important aspect of the seminar was a 
session addressing strategies for increasing PDAM budget allocations through the APBD as 
well as other sources. Additionally, IUWASH staff in West Java also met with local 
government officials in Kabupaten Karawang and Kabupaten Serang to plan the first 
“visioning workshops” which will be used to establish consensus on key sector reforms.  

                                                
1 Please note that this value includes line items associated with water supply, wastewater, water 
resources protection, and hygiene promotion. It is therefore exclusive of budget allocations for solid 
waste management and drainage infrastructure. Further, as the analysis focused on local government 
budget allocations, water utility own-source revenues were not included.  
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In addition to the completion of the APBD analysis, the IUWASH Governance team also 
completed its inventory and analysis of local policies supporting the water supply and 
sanitation sector. To recap the process followed, IUWASH identified a total of 25 local 
policies fundamental to the overall functioning of the water and sanitation sector, including 
pertinent best practices from across the archipelago. These policies are enumerated below 
in Table 7. 
 

Table 7 

General Water Utility (PDAM) Wastewater Management 

1. Responsibility for Water 
Supply Services  

2. Protection of Raw 
Water Resources  

3. Utilization of Ground 
Water  

4. Water Resources 
Pollution Levels  

5. Minimum Budget 
Allocation for Water 
Supply  

6. Minimum Budget 
Allocation for Sanitation 

1. Establishment of PDAM  
2. Investment of Capital in the 

PDAM  
3. PDAM Profit Sharing with Local 

Government  
4. Procedures for Selection of 

PDAM Directors  
5. Regular (Automatic) Tariff 

Increase  
6. Organizational Structure and 

Procedures  
7. Guidelines for the Supervisory 

Board 
8. Planning Documentation 
9. Sanctions and Penalities 
10. Write-off of Customer 

Receivables  
11. Consumer Protection 
12. Minimum Service Standards 
13. Public Private Partnerships 

1. Responsibility for the 
Management of Urban 
Wastewater 

2. Empowerment of Local 
Government Dinas with 
wastewater management 
authority  

3. Household Wastewater 
Charges 

4. Sludge Management and 
Disposal 

5. Household Wastewater 
Disposal (including 
construction standards) 

6. Sanitation Planning 
Documentation 

 
As a result of the close review of the policy framework in each local government, IUWASH 
catalogued approximately 281 policies. Notably, these policies took multiple forms, including 
local government laws (Perda), Executive Decision Memorandums (Surat Keputusan Bupati/ 
Walikota) and PDAM Director Decision Memorandums (Surat Keputusan Direksi). Figure 4 
below depicts the total numbers of policies catalogued per local government partner. Based 
on the results of the survey, IUWASH has identified 1-2 key policy gaps within each local 
government which will become the focus of the Project’s technical assistance efforts over 
the coming months. Inadequate raw water protection and sludge management regulations, in 
particular, represent a common weakness in the enabling environment of many local 
government partners. 
 
Looking ahead to the next Quarter, IUWASH will focus on the utilization of the above 
results to engage local government partners in a discussion on resource allocation within the 
sector accompanied by the strengthening of the local policy framework. More specifically, 
led by the Finance and Governance Advisor, IUWASH will hold a series of 1-2 day “visioning 
workshops” to review the “state of the sector” within each jurisdiction and set forth an 
action plan for the upcoming budgetary process and legislative session. The visioning 
workshops themselves will seek to engage the key, senior level decision-makers in the 
executive branch, legislature, and water utility. These events will then be followed by direct 
support to the respective SKPD to begin implementing the agreed upon objectives.    
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Figure 4 

 
2. Outcome EE.2: Improving PDAM or local government ability to obtain 

access to long-term funding for water or sanitation investment plans 

Even the best operated water utility will struggle to meet the growing demands of their 
service area in the absence of access to reasonably priced, long-term financing. Increasing 
awareness of this key ingredient in the success of the water and sanitation sector has led the 
central government to initiate a series of new policy and financing approaches and channels. 
While some local governments have successfully been able to tap such resources, for many 
others, insufficient access to long-term financing remains one of the greatest constraints to 
the expansion of water supply and sanitation services. IUWASH can play an important role 
in helping water utility partners to bridge the “financing gap” and thereby meet their growth 
targets and better serve the local population.  
 
During this quarter, IUWASH Municipal Finance Specialists focused on the provision of initial 
technical assistance to the projects described in Table 8. 
 

Table 8: Technical Assistance to Projects under Outcome EE-2. 

PDAM Project Description Progress through Quarter2/PY2 

City of Bekasi, 
West Java 

- Pondok Gede: 300 lps new treatment 
plant and distribution lines 

- Anticipated form of financing: Public 
Private Partnership 

This quarter IUWASH completed the real 
demand survey (RDS) in late March. 
Commencement of the full FS is expected in 
April, with the final version available by the 
end of May. In total, the project is expected 
to yield about 24,000 connections. 

City of Bekasi, 
West Java 

- Mustika Jaya area, which requires a 
300 liters per second (lps) new 
treatment plant and distribution lines  

- Anticipated form of financing: Public 
Private Partnership 

The RDS (real demand survey) for the 
Mustika project is nearing completion, and 
IUWASH plans to begin the FS preparation 
in June 2012, following the completion of 
the above Pondok Gede analysis.  
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PDAM Project Description Progress through Quarter2/PY2 

Tangerang 
District, 
Banten 

- New WTP (300 lps) in Kelapa Dua 
sub-district to serve Southern 
Tangerang  

- Anticipated form of financing: Public 
Private Partnership 

Both the real demand survey and technical 
study for Kelapa Dua have been completed. 
This quarter IUWASH commenced the 
financial analysis, which is expected to be 
completed the end of March. Further, all 
components of the FS will be finalized by the 
end of April.  Additional notes for this 
project are provided in the narrative below. 

Lebak District, 
Banten 

- WTP renovation and distribution line 
construction to serve Kopo and Tiga 
Raksa areas 

- Anticipated form of financing: Public 
Private Partnership. PT Ciria Jasa and 
PDAM Lebak will form a project 
company to rehabilitate the damaged 
treatment plant and, ultimately, sell 
bulk water to Kab Tangerang and 
Kab Serang. 

The formal cooperation agreement between 
JV BTL and PDAM Lebak was signed in 
January 2012. IUWASH is planning to 
conduct a detailed review of the existing 
feasibility study on behalf of the the three 
off-takers (PDAM Lebak, PDAM Serang, and 
PDAM Tangerang), but is still awaiting the 
requisite documentation from the project 
company. 

Serang 
District, 
Banten 

- Greenfield water supply project for 
Ciruas area 

- Anticipated form of financing: Public 
Private Partnership 

IWUASH is assisting the PDAM in the 
preparation of their business plan which will 
include a general analysis of the PPP. As part 
of this effort, IUWASH conducted a 
customer satisfaction survey in February 
2012. 

City of Solo, 
Central Java 

- 300 lps bulk water supply project 
- Public Private Partnership with PT 

Jasa Tirta 

PJT has finished preparing FS and delivered 
to PDAM Solo, including bulk water tariff to 
be sold to PDAM. IUWASH is presently 
assisting PDAM Solo to prepare its own 
analysis of the bulk water tariff in response 
to PJT’s offer.  

City of Gresik, 
East Java 

- 200 lps water supply project 
- Anticipated form of financing: Public 

Private Partnership 

IUWASH commenced the preparation of 
the feasibility study this quarter, with 
completion expected in April 2012. 
Following completion, IUWASH will support 
the PDAM to present the results to the 
Bupati and Pemda. 

City of 
Mojokerto, 
East Java 

- 500 lps water supply project 
- Anticipated form of financing: Public 

Private Partnership 

IUWASH assistance to Kota Mojokerto has 
not commenced. 

 
Of the above projects, the proposed PPP in Tangerang is the furthest advanced. Notable 
details concerning this project are as follows: 
 

• While the financial analysis is still under way, the results thus far indicate that the 
project is feasible, with an internal rate of return sufficient to attract the interest of a 
private investor. 

• In the next phase, IUWASH will assist the PDAM in the preparation of an 
Engineering Procurement and Construction (EPC) Contract. The EPC mechanism is 
similar to a “turn-key” project in which the private investor will provide the detailed 
engineering designs (DED) for the intake and water treatment plant (followed by, of 
course, the physical construction).  
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• The procurement process itself is planned for October to December 2012, with 
contract signing and construction anticipated in early 2013. Importantly, the PDAM 
already possesses the water permits to withdraw the volumes required for the new 
plant. 

• In total, the projected is expected to yield 24,000 new connections over three years, 
benefitting approximately 72,000 people. 

 
In addition to assistance associated with the aforementioned projects, IWUASH also hosted 
a workshop in East Java in February exploring the potential of Public Private Partnerships 
(PPP) in the water sector. As is evidenced by the table presented above, more and more 
PDAMs appear to prefer this mechanism as a means of developing new infrastructure. While 
private sector partners tend to charge higher premiums, they nonetheless provide a means 
for the utility to transfer risk. Importantly, the administrative and bureaucratic hurdles also 
tend to be significantly lower, meaning projects can get underway more quickly. Eleven 
PDAMs and two provincial water supply companies attended the seminar, which provided an 
in-depth look at PPP financing options and the accompanying regulatory environment. The 
information was presented by senior officials from BPPSPAM as well as IUWASH staff.   
 
Looking ahead to the third quarter of PY2, in addition the tasks anticipated in the table 
above, IUWASH will seek to expand project financing assistance to utilities in North 
Sumatra and West Java (including Tebing Tinggi and Kota Bogor, respectively). Also, 
IUWASH will work with BPPSPAM to implement a similar PPP seminar in at least one 
additional province in the coming months.   
 
 
3. Outcome EE.3: Increasing the percentage of financial resources accessed by 

service providers from public and private sources for expansion of improved 
water and sanitation services 

Closely related to increased budget allocations and access to long-term infrastructure 
funding, Outcome EE3 monitors the overall levels of financing accessed by service providers 
to improve and expand water supply and sanitation services. These financial resources may 
come in the form of public funding (such as through the APBD, APBN or DAK), 
private/commercial funding (such as via a commercial bank [including under PerPres 
29/2009], municipal bond, corporate bond, or supplier credit), donor funding (including 
international donors, domestic donors, or CSR from private companies) or own-source 
revenue generation. 
 
Based on the APBD analysis conducted under EE-1 combined with an evaluation of PDAM 
asset investment over the same period, IUWASH was able to calculate a baseline value for 
the first 29 PDAMs which shall be used as a benchmark to evaluate the extent to which 
service providers accessed new financing with IUWASH assistance. For performance 
monitoring purposes, IWUASH proposes to express the targeted amount of a “10% increase 
in financing accessed in terms of a nominal currency value. The primary advantage of this 
approach is that it allows the Project to more directly link technical assistance with results 
by tracking funds accessed against a currency value determined at the outset of assistance.  
 
Using Figure 5 below to illustrate, the baseline amount of resources accessed across the 
initial 29 local governments and PDAMs was approximately USD $46.6 million (represented 
by the dark blue “Group 1 Baseline” bar). Multiplying this value by 10% yields an annual 
leveraging target of about USD $4.6 million, which is represented by the dark red shading in 
the figure. Note that this value is less for Year 1 given that it was a six-month year and work 
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with LGs did not begin immediately. Also, the target for Year 6 is equally minimal due to the 
fact that assistance to the current 29 PDAMs is anticipated to close by the end of PY5.  
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Figure 5: Calculation of EEE Financing Target for 50 Municipalities. 

 
Using this approach, then, the current leveraging target is approximately USD $19 million, 
which is the value of the dark red shaded bar segments in the chart. Notably, the baseline 
and target will increase once another 21 local governments and utilities are added in Project 
Year 3, as represented by the light blue bar segments (“Group 2 Baseline”) and light red bar 
segments (“Group 2 Target”). While the final, life-of-project target will depend on the actual 
baseline investment data gathered at the time of TA commencement with the second group 
of LGs, it is estimated to be approximately USD $26 to $30 million. 
 
Regarding progress to date, then, notable achievements include the IDR 82 billion leveraged 
in Kota Bogor through a new Perda on PDAM investment, the IDR 810 million in microloans 
disbursed by BSM, and the $200,000 investment by Coca-Cola in the Sibolangit infiltration 
wells in North Sumatra. The specific calculations are presented in the PMP section of this 
report. 
 
4. Outcome EE.4: Facilitating access of low-income households to microfinance 

for improvements in water and sanitation 

While improved municipal systems are critical to expanded service delivery, for many low-
income households, installation and connection fees represent a significant additional barrier 
to accessing water supply and sanitation systems. To address this issue, IUWASH promotes 
the development of microfinance through the establishment of partnerships between utilities 
and microfinance providers.  
 
During the reporting period IUWASH achieved significant progress under Outcome EE 4. 
First, two additional partnership agreements were signed this quarter in Kabupaten Kudus 
and Kabupaten Mojokerto. Importantly, IUWASH also realized its first connections under 
the microcredit program as a whole, including 770 connections in Kabupaten Kudus and 5 in 
Kabupaten Serang. In addition, new microcredit programs were also introduced in Surabaya, 
Sidoarjo, Makassar, and Jeneponto.  
 



QUARTERLY PROGRESS REPORT 4 
JANUARY – MARCH 2012 

USAID INDONESIA URBAN WATER SANITATION AND HYGIENE      WWW.IUWASH.OR.ID 32 

 

Notably, the success of 
Kabupaten Kudus in increasing 
access to clean water through 
microfinance was recognized in 
the form of a visit by the US 
Ambassador to Undaaan Village in 
February. The Ambassador was 
able to directly witness the 
impact of microfinance for water 
supply, including having an 
opportunity to “turn on the tap” 
of a new connection funded by a 
small loan of IDR 1,000,000 (see 
photo at right). He was 
accompanied by the President 
Director of Bank Syariah Mandiri and the local District Head. An enthusiastic crowd of 
approximately 1,000 people attended the event, including many children from schools in the 
surrounding area.  
 

Table 9: Summarizes the status of the microcredit initiatives in each region. 

Region PDAM Bank Status 

North 
Sumatra 

Langkat  Bank Syariah 
Mandiri 
(BSM) 

- Program introduction completed 
- Formation of partnership underway, with MOU 

expected in April ’12 
North 
Sumatra 

Siantar Bank Sumut 
or BSM 

- Program introduction completed 
- Support for partnership formation expected to 

begin in May ’12 
DKI/West 
Java 

Karawang 
District 

BTN - Program introduction completed; 
- MOU signed in November ’11 
- Support for promotional materials completed  
- 385 potential customers identified at Cipule, 

Karawang Festival and Kondang Asri. 
- 200 potential customers identified at Wansa 

Nirwana housing complex. 
DKI/West 
Java 

Serang 
District 

BRI and BSM - Program introduction completed 
- MOU with BRI signed in October ’11 
- Formation of partnership underway with BSM, 
MOU expected in April ’12. 

- Total Connections: 5 customers 
DKI/West 
Java 

Lebak District BSM - Program introduction completed 
- Formation of partnership underway, with MOU 

expected in April ’12 
Central Java Kudus BSM - Program introduction completed; 

- MOU signed on Jan 9, ‘12 
- BSM’s model for others pdam. 
- Total Connections: 770 customers, with a total 

microfinance loan value of Rp. 810,474,000 
Central Java Kendal BRI - Program introduction completed 

- MOU signed in November ’11 
- Initial training held and implementation 

commenced, including marketing preparation 
Central Java Semarang 

District 
BRI - Program introduction completed 

- MOU signed in September ’11 
- SOP development completed in March ‘12 
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Region PDAM Bank Status 

East Java Sidoarjo BRI and BSM - Former ESP Program, with BRI MOU still 
ongoing 

- Formation of a new partnership ongoing with 
BSM, and MOU expected in April ’12 

East Java Surabaya BRI and BSM - Former ESP Program, with BRI MOU still 
ongoing 

- Formation of a new partnership ongoing with 
BSM, and MOU expected in April ’12 

East Java Mojokerto BRI, BPR 
Bank Jatim 
and BSM 

- Program introduction completed 
- MOU signed in October ’11with BRI and in Jan 

’12 with BPR Bank Jatim 
- Preparation of marketing training in April ’12 
- 109 potential customers reviewed by BRI  
- Formation of new partnership with BSM 

underway, with MOU expected in April ‘12 
Sulawesi/EI Makasar BSM - Program introduction planned on March 21, ’12 
Sulawesi/EI Jeneponto BSM - Program introduction planned on March 22, ‘12 

 
In the coming quarter IWUASH anticipates the signing of six new partnership agreements as 
well as the continued ramping up of new connections in the existing programs. To facilitate 
the sharing of best practices and support the roll-out of the BSM cooperative model, 
IUWASH will implement a comparative study in Kabupaten Kudus early in the next quarter. 
Approximately 13 PDAMs will travel to Kudus to learn about how BSM is working with 
PDAMs and local cooperatives to make small loans available to prospective PDAM 
customers. Finally, IUWASH will also begin an assessment of the potential for microcredit to 
support additional wastewater connections in Medan under the auspices of the sewerage 
campaign described under Outcome MD 1.  
 
5. Outcome EE.5: Facilitating Local Government adoption of new or improved 

mechanisms for citizens to engage local government in water and sanitation 

For reasons related largely to the history of sector governance in Indonesia, few local 
governments or service providers seek to meaningfully engage the public in the planning and 
decision-making process. The public’s historic lack of involvement has led to a degree of 
complacency and a sense that citizens have no input into issues of service delivery. IUWASH 
supports the development of mechanisms for improving citizen involvement in the provision 
of water and sanitation services, thereby resulting in more accountable and transparent 
service delivery. 
 
With the focus on the foundational work associated with local government budgeting and 
policy analysis, IUWASH has not yet commenced many activities under Outcome EE 5. That 
said, in Kabupaten Pare Pare, South Sulawesi, IUWASH undertook some exploratory 
discussions with the Dinas Komunikasi dan Informasi concerning ways in which to improve 
information flow between the local government and citizens. The Project will seek to 
develop an action plan with the Dinas in the next quarter to strengthen this critical 
communication channel.  
 
6. Outcome IC-3: PDAMs with Improved Creditworthiness 

Recognizing that improved creditworthiness of PDAMs opens doors to sources of much 
needed funding for system improvement and expansion, IUWASH works with local 
governments and PDAMs to better assess their current conditions, address areas of 
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weakness and gradually move towards financially “healthy” status that makes them worthy of 
increased investment. 
 
During the first Program Year IUWASH developed the Creditworthiness Ladder (CWL), a 
tool to guide both the achievement and monitoring of Outcome IC-3 by identifying 
weaknesses in a utility’s credit profile and evaluating efforts to shore up those weaknesses. 
Over the reporting period, IUWASH tested this tool in one utility in Central Java. The 
results of the test are shown below in the Creditworthiness Profile generated by the CWL 
tool. Based on a range of 1 (as the lowest score) to 5 (the highest score), the utility received 
a score of “2 (plus)”. In terms of the key detracting factors, the utility rated very low in its 
debt management, including its credit history, debt service coverage ratio, and debt service 
reserve fund. This was largely due to current outstanding arrears to the central government, 
a weakness that would block its ability to access nearly any form of debt financing, whether 
public or private. 
 

1 2 3 4 5
Credit History X
Debt Service Coverage Ratio X
Debt to Assets Ratio X
Debt Reserve Fund X

Finance Tariff Cost Recovery Ratio X
Risk Affordability X

Net Profit Margin X
Net Profit Trend X
Current Ratio X
Operating Reserves X
No. of Active Connections X
Net Growth X
Diversity of Customer Base X
Overall Coverage of Service Area X
Raw Water Protection X
Raw Water Stability X

Business Water Resource Planning X
Risk Production Capacity vs. Demand X

Non-Revenue Water X
Service Continuity X
Collection Period X
Selection of Directors X
Annual Management Performance Report X
Tariff Adjustment X
Local Government Investment Support X
Corporate Planning and Budgeting; X
Standard Operating Procedures; X
Staff Capacity X

Raw Water Sources

Level

Debt Management

Rate Structure & 
Profitability

Customer Base

Component Category Indicator

Technical Operations

Governance and 
Policies

Management and HR

Cash Flow

   
 
Looking ahead to the next quarter, IUWASH will first seek to obtain inputs from the credit 
rating firm Pefindo concerning the results of the pilot test, including any critiques or 
suggestions that they may have regarding ways to improve the CWL as an analytical tool. 
Following these inputs, the Project will then implement the CWL with all IUWASH PDAMs 
as a means of establishing their respective baseline creditworthiness.  
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Section 2.5 

GRANTS PROGRAM 

 
 
The Grants program under the IUWASH project serves as a major resource in support of 
the project’s technical components, as well as an important contribution to the USAID 
FORWARD initiative, which seeks new partnerships, emphasizes innovation and maintains a 
steady focus on results. As a Grants under Contract (GUC) activity with funding of $2.5 
million, it is implemented in accordance with USAID rules and regulation and follows the 
requirements found in ADS 303 and 22 CFR 226. The grant program is administered 
through the  guidelines stipulated in the USAID-approved IUWASH Grants Program Manual 
and Grants Implementation Plan and is further synchronized with and supports the project’s 
technical components. Key activities during the reporting period included: 
  

• On March 2, 2012, USAID approved the “Jakarta Urban Community-Based 
Sewerage System” grant program implemented by FORKAMI to be implemented in 
two urban area sub-districts in South Jakarta with a total value of IDR 
599,960,000.00  (USD 66,662.22). The cost-share for this program is USD 7,333.33. 
The anticipated start date for this one-year grant program is April 2, 2012 and 
signing of the grant agreement is scheduled on that same day.  

• IUWASH reviewed a revised technical and cost proposal from Mercy Corps for the 
proposed “Integrated Services for Infrastructure and Sanitation Technology 
(INSIST)” grant. The purpose of this grant activity is to develop an affordable, 
sustainable, and context appropriate waste management system in poverty affected 
high-density communities in Jakarta. The total value of this one year grant program 
approved by USAID is USD 99.972 with a cost-share of USD 25,000.  

• The Scope of Work for the “Sustainable Community-based Total Sanitation” 
program for the urban poor in Tanjung Balai and TebingTinggi in North Sumatra was 
approved by USAID on February 3, 2012. A pre-application meeting was conducted 
on February 28, 2012 and site visits to proposed project locations took place on 
February29, 2012 and March 1, 2012. The due date for proposal submission was 
March 20, 2012. 

• A pre-application meeting for the “Sludge Management Program” in Belawan, Medan 
was conducted on January 4, 2012 with fifteen potential partners in attendance. The 
site visit to the Belawan area was conducted on January 5, 2012 with eight potential 
recipients participating. IUWASH received one proposal on the due date of January 
20, 2012 and the result of the evaluation showed that the proposal did not meet the 
agreed evaluation criteria. Accordingly, this grant procurement was cancelled and is 
being restructured to ensure wider representation in the bidding process.  

• A pre-application meeting for two grants programs in East Java: 1) “Optimizing 
Coverage of Existing Master Meter and Triggering Community-Led Total Sanitation” 
in the District of Sidoarjo and 2) “Solving Community Sanitation Problems through 
STBM Programs” in East Java was conducted on March 5, 2012 with fourteen 
potential partners attended the meeting. Site visits were conducted on March 6-7, 
2012. The due date for proposals submission for both grant programs was March 26, 
2012. 

• The development of the scope of works for four grants programs in Central Java 
and two grant programs in South Sulawesi and Eastern Indonesia are being finalized.  
For West Java, DKI Jaya, and Banten, two scopes of works are being drafted and are 
expected to be completed in the next quarter.  
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• Training in improving the development of Scope of Works was conducted for 
IUWASH technical specialist in Makassar, Semarang, Surabaya, and Jakarta.  

• A Grant and Purchase Order Tracker was developed to use as a grant and purchase 
order monitoring management tool.  

 
Primary areas of focus for the next reporting period will include:  

• Executing and monitoring the grant programs implemented by FORKAMI and Mercy 
Corps, as well as others that are likely to be initiated.   

• Developing well written Scope of Works for grant programs in North Sumatra, 
West Java and Jakarta, Central Java, South Sulawesi and Eastern Indonesia during the 
first week of next quarter; 

• Effectively conducting pre-application meetings for grants program in Central Java, 
South Sulawesi, West Java, and North Sumatra; 

• Monitoring and updating the revised Grant and Purchase Order Tracker on a weekly 
basis. 
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Section 3 

NATIONAL ACTIVITIES & KEY UPCOMING EVENTS 
 
INTRODUCTION 
In this section, we present a more detailed account of activities and achievements at the national level. 
 
1. General Project Management 

While the ultimate success of IUWASH depends on the effectiveness of the project’s 
technical components, their ability to operate effectively (both independently and as an 
integrated whole) is equally dependent on the organizational and management structures and 
systems the team puts into place in their support. Tracking against activities defined and 
planned in the project’s first annual workplan, activities under the heading of “General 
Project Management” during the reporting period included: 
 
Programmatic Areas 

• Conducting a quarterly meeting with the national Tim Teknis to review project 
progress and issues, as well as a mid-quarter review with representatives from 
BAPPENAS. 

• Facilitating a monitoring visit by GOI agencies (Ministry of People Welfare and 
Ministry of the State Secretariat) to Kota Makassar. The team visited 2 Kelurahan in 
Kota Makassar and participated IUWASH Gender training. 

• Concluding Partnership Agreements (a complete list of which is provided below) 
with: 

o Targeted municipalities in South Sulawesi (Makassar city, Maros district, 
Takalar district, Parepare, Enrekang); 

o Coca-Cola Foundation Indonesia (CCFI) and a local non-profit, JMK, for 
cooperation on the Sibolangit Water Replishment project; 

o BPPSPAM (Badan Pendukung Pengembangan Sistem Penyediaan or Water 
Supply Development Support Agency) for general collaboration. 

• Providing all planned technical and administrative backstopping through the DAI 
home office, including the completion of IT system set-up and support of work in 
climate change adaptation, finance and governance. 

• Supporting visits by the US Ambassador to Kudus District and by the USAID Mission 
Director to Jayapura. 

• Providing on-going support by national team members to regional project locations. 
Such visits covered a wide variety of areas, including workplan development and 
synchronization; administrative and financial management training; information 
management; baseline data collection; formative research; the development of 
SOWs for an array of project activities; and technical support across all 
components.  

• Conducting of national-level management and technical workshops, including: 
o A meeting of Governance and Municipal Finance Specialists; 
o A three-day Regional Coordinator Planning and Coordination Meeting.  

• Conducting of weekly meetings with the USAID COR to provide updates on project 
progress, issues and challenges.  

• Implementing several program review and team building exercises aimed especially 
at the regional level. 

 
Project Administration and Finance 
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• The introduction and integration of a new Field Accounting System (FAS) which 
involved a one-month training program for national accounting staff and has led to 
improved financial management efficiency; 

• Completion of an internal audit at the national level which was conducted by a DAI 
home office staff member; 

• Initiation of regional level administrative/financial management compliance reviews. 
• On-going budget review activities which provide an improved basis for financial 

projection and planning; 
• Completion of the project Operations Manual, along with the integration of manual 

modules into the Technical Assistance Management Information System (TAMIS); 
• Development and roll-out of a staff performance management system; 
• Completed Team Building Workshop in three regions which address important 

issues regarding the integration among technical component and between technical 
and administrative staff. 

 
While many challenges and issues were encountered in accomplishing the above, none are 
deemed especially noteworthy or outside of the normal course of business. During the 
upcoming period, aside from more routine matters, general project management activities 
will include a quarterly meeting with the Tim Teknis and a Regional Coordinator Planning 
and Coordination Meeting, both of which are expected to be held in late April. 
 

Table 10: IUWASH Locations. 

North  
Sumatra 

West Java, 
Jakarta, Banten 

Central  
Java 

East  
Java 

South 
Sulawesi/East 

Indonesia 
 
• Medan city 
• Binjai city 
• Langkat dist. (*) 
• Pematang Siantar  
• Tanjung Balai city 
• Tebing Tinggi cty 
 

 
• Bekasi city 
• Bekasi district 
• Bogor city 
• Karawang dist. 
• Lebak district 
• Serang district 
• Tangerang dist.  
• DKI Jakarta (*) 
 

 
• Semarang city 
• Semarang dist. 
• Kendal district 
• Kudus district 
• Surakarta cty (*) 
 

 
• Gresik district 
• Lamongan district 
• Mojokerto district 
• Probolinggo distr. 
• Sidoarjo district 
• Surabaya city (*) 

 
• Ambon city 
• Jayapura city 
• Jayapura dist. 
• Jeneponto 
• Makassar city 
• Maros district 
• Takalar district 
• Parepare 
• Enrekang 

Note: IUWASH has signed Partnership Agreements (PAs) with all locations except those with an (*). PAs for 
those with an (*) are either not yet concluded or are not required. 
 
2. Project Communications 

Communications and reporting are of paramount importance to both the effective 
engagement of IUWASH stakeholders at all levels and the project’s broader objective of 
building public awareness of critical sector issues and needs. During this Quarter, the 
Program Communications team continued its support to enhance IUWASH’ profile among 
project stakeholders, as well as raise awareness of key sector issues with both the wider 
public and media using both print materials and web tools. So0me highlights include: 

• Distribution of 2,928 project communications materials reaching 2,928 audience and 
invitees at various project events such as meetings with local governments and other 
government offices, IUWASH project launch in Makassar, South Sulawesi on January 
25, 2012; USAID Mission Director visit to IUWASH project site in Makassar, South 
Sulawesi on February 1, 2012 and the most recent event was US Ambassador visit 
to IUWASH project in Kudus, Central Java on February 22, 2012; Media Discussion 
with Sinar Harapan Daily on March 21, 2012. 
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• Re-design and re-development of the IUWASH website and the submission of the 
English version to USAID for compliance review and ‘scanning’ against possible 
threats. 

• Development of improved systems for supporting key events such as demonstrated 
during the US Ambassador visit to Kudus where two project stakeholders i.e. PDAM 
Kudus and Bank Syariah Mandiri, used IUWASH generated materials for their own 
promotional efforts. 

• Introduction of another “Technical Note” on microfinance for water supply. 
Technical Notes are a brief publications with reader-friendly technical narration, 
graphics and images that are designed to quickly, yet comprehensively convey the 
basics behind a wide array of sector issues. A Technical Note on infiltration ponds 
was developed earlier.  

• Tracking of the IUWASH Facebook Page which has 15 new Likes and 61 lifetime 
Likes, where there is at least 1-2 daily unique page views. There are 69 unique users, 
who were engaged with IUWASH page throughout this fourth Quarter. Contents 
associated with the IUWASH Facebook Page reached at least 9 unique users daily, 
while every day during this Quarter there were 3 unique users who reviewed any of 
the pages posted by IUWASH; 
 

 
 

• Tracking of the IUWASH Twitter account “@airsanitasi” which received 35 
Mentions and 60 re-Tweets from its 63 followers; 

• IUWASH tried to reach the wider public by launching a simple quiz on water and 
food security (around World Water Day 2012) supported by a giveaway of a T-shirt 
with an IUWASH message giveaway. The short event garnered attention from 20 
Twitter users and achieved 20 new followers.  

 

 
Figure 6: IUWASH Facebook Page Unique Visitors: 1-2 Daily Unique Page Views. 
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Figure 7: Users Interaction at  

IUWASH Twitter Account @airsanitasi 

 
In the next Quarter, the Project Communications team plans to roll-out its new website, 
produce another version of the IUWASH newsletter, provide additional technical notes and 
activity summaries, and identify opportunities for expanded use of social media (Facebook 
and Twitter, in particular). 
 
3. Program Reporting 

This section describes progress towards producing the many regular reports that are 
required to ensure the project adequately imparts key information to its stakeholders and 
remains compliant with reporting requirements under IUWASH contract terms and 
conditions. Select details of program reporting include: 

• Regular production of the IUWASH Bi-Weekly Report. The bi-weekly reports 
provide updates to USAID and project staff on project activities at the national and 
regional levels and include information on technical and administrative activities. A 
calendar of upcoming activities is also included. 

• Production and distribution of the project’s third Quarterly Report, covering the 
period of October through December 2012 and which included revisions to the 
IUWASH Annual Work Plan for PY2. 

• The project also produced a series of regular and required financial and 
administrative reports.  

• IUWASH further began producing “weekly highlights” for USAID’s use in their 
regular weekly meetings.  

 
The project continues to refine its systems for project programmatic reporting, ensuring 
that report formats track very closely with the PMP and Workplan. In the next period, 
project reporting activities will focus on continuing to provide quality reports in a timely 
fashion, while at the same time reporting more broadly on program outputs and results, 
integrating local level data, and improving internal reporting procedures and support. 
 

 



QUARTERLY PROGRESS REPORT 4 
JANUARY – MARCH 2012 

USAID INDONESIA URBAN WATER SANITATION AND HYGIENE      WWW.IUWASH.OR.ID 41 

4. Geographic Information Systems and Mapping 

The IUWASH Geographic Information System (GIS) supports and enhances the project’s 
technical components, program communications, monitoring systems, and overall project 
management. GIS work during the reporting period included: 

• Ongoing provision of GIS information for project reports and presentations; 
• Support on raw water mapping for several locations, including Jubel Spring in 

Mojokerto, East Java; Sukacai and Citaman Springs in Serang, Banten province. Spatial 
maps are being used to identify: (i) the catchment area; (ii) the boundaries of the 
spring in relation to raw water intakes; and (iii) the best locations to place infiltration 
ponds; 

• Conducted vulnerability raw water survey and mapping at Sibolangit spring complex, 
North Sumatra, to determined the best location of infiltration ponds to be built on 
cooperation between IUWASH, CCFI and JKM; 

• Conducted GIS class training for 12 PDAM Kota Bekasi staffs, to support of PDAM 
spatial data development, including piping network and customer data development 
to be used for improvement of billing system information; 

• Conducted the preparation of a GIS-based billing information system development 
for PDAM Kota Bogor that combines water meter reading with a customer spatial 
database. The selection process of implementor is being conducted through 
purchase order mechanism; 

• Conducted facilitation on GIS-MIS comparative study for 9 staffs of PDAM Kota 
Bogor and Bekasi to visit PDAM Kab. Bandung; 

• Conducted the assessment of GIS-MIS capability of PDAM Kab. Mojokerto, Kab. 
Gresik and Kota Probolinggo. 

 
In the next quarter, GIS work will continue to focus mainly on supporting the project’s Raw 
Water Team in conducting PDAM raw water vulnerability assessments and inventories of 
potential climate change adaptation measures. GIS assistance will also be provided to the 
West Java team to conduct GIS on-the-job training for PDAM Kota Bekasi Kota Bogor, as 
well as conduct the development of PDAM Kota Bogor GIS-based billing information 
systems. GIS staff will support the East Java team to conduct GIS capability assessment for 
PDAM Kab. Mojokerto, Kab. Gresik and Kota Probolinggo, as well as conduct the SOW 
preparation of GIS support activities for several PDAMs of East Java region. GIS staff will also 
continue to provide support to project communications and reporting efforts, including the 
possible development of interactive online project mapping systems. 
 
5. Gender 

During the Quarter, the IUWASH Gender program made significant progress by completing 
gender assessment activities and developing and implementing an internal gender training for 
IUWASH staff. The gender assessment will provide a basis for further development of 
IUWASH gender mainstreaming. The concept of IUWASH Gender mainstreaming is not 
only to focus on increasing the participation of men and women in all IUWASH activities but 
also giving equal benefit and control over water resources and activities between men and 
women who are involve in IUWASH activities. Also, the internal working environment 
among the IUWASH staff and between IUWASH staff and partners, should have agreements 
on equal and comfortable working environments for men and women staff and partners.  
 
To strengthen the understanding and perspective of IUWASH Gender Mainstreaming, an 
internal gender training has been implemented for all IUWASH staff (administrative and 
technical staff) in all IUWASH regions. In order for great sustainability and impact, IUWASH 
will seek participation by men and women at all levels of decision making,  IUWASH will 
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work with other partners such as CSOs (e.g., PKK), PDAMs, local government officials, 
Pokja-San members, CBOs, school teachers, and local health sanitarians in target 
communities to promote gender mainstreaming at all levels of IUWASH activities. 
 

 
 
The activities during this Quarter included:  
• Conducted a Gender Assessment in six cities in three regions – Kota Medan and Binjai 

(North Sumatra), Kota Surakarta and Kendal district (Central Java Region); and Maros 
and Takalar districts (South Sulawesi). The results of the Gender Assessment were used 
to develop a training curriculum for IUWASH internal gender training; 

• Developed a training curriculum for IUWASH internal training for all IUWASH staff in 
all region; 

• Conducted IUWASH internal training in 5 regions participated by all IUWASH staff 
(administrative and technical staff). The one-day training discusses several topics such as 
basic understanding of gender, gender inequality in general and specifically in WASH 
sector and gender mainstreaming focused in WASH sector.  

 
In the next period, gender-related activities will focus on the following activities: 
• Finalizing the results of the IUWASH Gender Assessment and making it ready for 

publication; 
• Conducting a gender workshop by the IUWASH Gender Working Group (GWG). The 

GWG will share and evaluate the results of the Gender training; 
• Developing plans for IUWASH gender capacity building program for IUWASH Partners 

and stakeholders; 
• Extensive engagement of possible national and regional partners, such as the PKK and 

the Ministry of Women’s Empowerment;  
• Conducting initial program activities to advance gender mainstreaming in the water 

supply and sanitation sector. 
 
6. Monitoring and Evaluation 

Monitoring and evaluation (M&E) is an essential part of project management and of the 
overall project cycle. The IUWASH M&E program focuses on clearly defining what needs to 
be measured to adequately gauge project progress, and then ensuring that appropriate data 
is collected, compiled and reported. The main M&E tool is the IUWASH Performance 

 
IUWASH JAKARTA 

Implementation of IUWASH internal training. Participants discuss gender equity and develop an 
agreement that establishes a IUWASH gender mainstreaming in the working environment that 
response to gender issues. 



QUARTERLY PROGRESS REPORT 4 
JANUARY – MARCH 2012 

USAID INDONESIA URBAN WATER SANITATION AND HYGIENE      WWW.IUWASH.OR.ID 43 

Monitoring Plan (PMP). The PMP is an important project management tool that becomes a 
basis for other management tools such as workplan, regular reports and day-to-day program 
activity plans. The system is further bolstered by the project’s web-enabled Technical and 
Administrative Monitoring Information System (TAMIS), its annual work plans and similar 
tools.  
 
Although this Quarter is an important period for IUWASH to report on several PMP 
achievements, this period will also focus on the reporting of several baseline activities since 
many field-based IUWASH activities are still at the preliminary stages of development.  
 
The main M&E activities during this Quarter included:  
• Conducted TAMIS training for IUWASH staff in South Sulawesi, Central Java and West 

Java/National regions; 
• Completion of baseline concept and tools for the outcomes of HR-1 (people access to 

safe water supply), and HR-3 (water cost); 
• In collaboration with IUWASH technical team, compiled the results of baseline survey 

for HR-1 (for the number of PDAM connections), IC-1 (PDAM Performance Index), EE-
1 (Local Government budgeting and policy, EE-3 (Financial leveraged), and EE-5 (citizen 
feedback mechanism). The results were entered into the TAMIS; 

• Conducted discussion with USAID Team in Data Quality Assurance (DQA) for 
IUWASH indicators that will be contributed to the USAID Standard Indicators. In this 
discussion, IUWASH receive two additional indicators to be reported from the USAID 
Standard Indicators. These new indicators are inline with Outcome HR-1 (people access 
to safe water supply) and HR-2 (people access to improved sanitation services); 

• Collected data on outcomes for QPR #4 through the use of TAMIS. 
 
In the next reporting period, IUWASH monitoring and evaluation activities will focus on the 
following: 
• Development of revised PMP that accommodates several additional indicators and 

several outcomes based on the results of the baseline;  
• Finalize the baseline tools for MD-1 (willingness to pay for sanitation services) and MD-5 

(improved hygiene behavior); 
• Development of an overall concept for data collection system for MD-5 that involve 

IUWASH stakeholder (possibly PKK or another potential partner); 
• Development of initial concept of IUWASH qualitative monitoring and evaluation; 
• Continue to support the development of GIS-based maps to present project information 

and achievements in collaboration with the GIS team. 
 
 
7. Environmental Compliance 

As a project aimed very much at improving the environmental health status of Indonesian 
citizens, the IUWASH team understands the importance of ensuring that its own activities 
do not, in any way, negatively impact public health or environmental conditions in the areas 
it operates. Guiding this desire are: USAID environmental regulation 22 CFR 216; the 
project’s Initial Environmental Examination (IEE) which is referenced as ASIA 09-86 IEE & 
ETD); and the approved IUWASH Environmental Monitoring and Mitigation Plan (EMMP) 
which has been integrated into and approved as part of the project’s annual workplans. 
Activities currently being undertaken by IUWASH are mostly field studies, workshops and 
meetings that have no real direct impact on the physical environment, and such activities 
have received a “categorical exclusion” from further environmental review. However, some 
activities to be implemented in the coming quarter (especially those involving construction at 
the community level), however, will be subject to such review. IUWASH project managers 
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will review the construction activities that will have a negative impact to the environment 
and ensure that mitigation will be conducted as required and follow the guideline stipulated 
in the approved EMMP. In cases where the type of activities and mitigation measures are not 
described in the currently approved EMMP, the respective project manager will consult the 
IUWASH Environmental Officer to develop a new IEE and EMMP for such activities.  
 
Activities planned to be implemented in the next quarter include:  
• Development of additional environmental monitoring support tools and instruments 
including training on the use of these management tools;  
• Completion of adjustments to the TAMIS environmental compliance module;  
• On-going supervision of the environmental compliance processes with support provided as 
required by the national-level Environmental Officer and associated technical specialists.  
 
8. Support to Corporate Social Responsibility (CSR) Programs 

IUWASH understands that the private sector’s increasing activism through Corporate Social 
Responsibility (CSR) programs provides an important opportunity for enhancing its 
involvement in water supply and sanitation sector development. Related to CSR programs, 
IUWASH views its role as threefold: (i) facilitating increased participation by the private 
sector in water supply and sanitation programming through awareness building; (ii) 
establishing linkages between private sector entities interested in CSR and appropriate local 
NGOs and community-based groups that are active in the sector; and (iii) serving as a 
technical resource to those local NGOs and community-based groups that may be selected 
to implement CSR programs in IUWASH target areas.  
 
During the reporting period, a CSR program that IUWASH facilitated was initiated in North 
Sumatra. Funded by the Coca-Cola Foundation Indonesia (CCFI) and implemented by a local 
non-profit, JMK, the program is sponsored under the Coca-Cola Water Replenishment 
program and focuses on the Sibolangit spring area in North Sumatra, where JMK will install 
800 infiltration ponds over a 12-month period with substantial participation by members of 
the local community. IUWASH will likewise maintain close involvement through the 
provision of technical assistance and monitoring services. Discussions for CCFI’s support of 
a similar program in Modjokerto district of East Java have also advanced.  
 
Other IUWASH CSR work during the quarter included: 

- Held initial discussions with Kota Bekasi related to an assessment of current CSR 
programs;  

- Worked with Bappeda staff in Kota Bogor and Kabupaten Serang to review possible 
areas of CSR support in the WatSan sector. Workshops between Pemda and private 
sector CSR managers are tentatively planned for the next Quarter. In Serang, the 
workshop will also assist in socializing a new LG Regulation (Perda) which promotes 
increased CSR programming. 

- Supported the Bappenda of Kota Semarang in conducting a workshop between local 
government and private sector/CSR actors to introduce the work of the 
Water/Sanitation Working Group (Pokja AMPL), the City’s sanitation programming 
goals, and the possible role of CSR programs in the sanitation sector. 

- Gave a presentation to representatives of the Dow Chemical Company Foundation 
(DCCF) to explore possible collaboration.  

 
In the coming Quarter, IUWASH will better define its overall approach to CSR; improve 
guidance and direction for program managers in this key area; and develop materials and 
presentations adapted for an audience of private sector CSR program managers. 
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9. Collaboration with Other Development Programs  

To achieve success, the IUWASH team must work closely with a wide range of sector 
stakeholders. During this reporting period, collaboration with other agencies and programs 
continued to grow, especially in collaboration with the GOI through the Technical Team for 
Water and Sanitation (Tim Teknis) under the USAID Assistance Agreement with the 
Ministry of Public Welfare.  At least four additional meetings with the Ministries of Public 
Works and Planning (Bappenas) have occurred since the initial agreement. Meetings with 
USAID Watsan partners were both informal and formal and focused on coordinating 
activities in Makassar, especially the Master Meter evaluation as well as general information 
sharing. Discussions with other donor agencies centered around technical exchanges (sludge 
management) and programmatic coordination (joined support for national workshops). Main 
coordination activities, according to major institutional grouping , include the following:  
 
Collaboration with USAID Watsan Partners 
• IUWASH hosted a meeting of USAID Watsan Partners (UNICEF, CCP-I, and Pacific 

Institute) in March (Jakarta) to exchange information under each program. All parties 
presented results and lessons learned from their programs; 

• IUWASH conducted additional meetings with UNICEF and CARE to discuss their 
ongoing master meter program in Makassar,the issues faced with PDAM, and their 
collaboration on the master meter evaluation initiated by IUWASH; 

• IUWASH and Pattiro (local partner of Pacific Institute) discussed the ongoing Water-
SMS program in Makassar and ways to obtain more support of PDAM and/or PEMDA 
Makassar; 

• Communication with ECO-Asia to support their close-out seminar of their water supply 
and sanitation program in Indonesia currently planned for 26th April.  
 

Collaboration with GOI Ministries and Programs 
• Conducted the first monthly meeting with the Bappenas Support Team to provide 

updates on the ongoing IUWASH programs activities and raise specific issues related to 
implementation. The meeting included updates on IUWASH raw water and climate 
change vulnerability assessments and programs with other GOI partners and donors 
agencies; 

• Conducted two follow-up meetings with Ministry of Public Works / Wastewater officials 
to finalize the IUWASH participation for supporting the PPSP program in 11 locations , 
which included conducting joined training of the IUWASH staff involved during February 
2012, in combination with USDP; 

• Conducted three meetings with Ministry of Public Works /Waste Water department 
(PU/PLP) to discuss IUWASH support on introducing improved septage management 
systems, including agreement to further discuss the PU/PLP request for typical designs 
for Sludge Treatment Plants (IPLT); 

• Conducted four meetings with Ministry of Public Works / Water Supply Department 
(PU/Air Minum) to discuss the NRW reduction program for DKI Jakarta as well as the 
upcoming Energy Efficiency workshop (planned for 11 April 2012) with participation also 
by ICED, the USAID financed Renewable Energy program. 

 
Collaboration with Other Donor Agencies 
• Participated in the Sanitation Donor Group (SDG) quarterly meeting held in February 

2012; 
• Met twice with MSMHP team in Makassar, to discuss details on IUWASH support to 

PEMDA Makassar in the implementation of comprehensive institutional strengthening 
and promotional program for a new sewerage program in Makassar; 
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• Conducted meetings with PAKLIM, a GiZ-supported climate change program to finalize 
concept proposal for water security & climate change adaptation program to be financed 
by the Indonesian Climate Change Trust Fund; 

• Conducted three follow-up meetings with WSP to outline the joined program on 
improved septage management, which will include assessment in 10 cities, national 
workshop( (planned for early October 2012) and guidelines on setting up business 
model for sludge management (by March 2013). 

 
Collaboration with Private Sector and other institutions  
• Supported contract between Coca-Cola Foundation Indonesia (CCFI) and JKM for 

construction of 800 infiltration ponds to improve aquifer recharge at the Sibolangit 
spring. Contract value is US$ 225,000 and program will be implemented between 
February and November 2012. IUWASH will support all parties during implementation 
and monitoring.  In addition to this program CCFI also requested IUWASH to identify a 
second location, preferably in East Java where a similar program can be implemented 
with same funding support by Coca Cola; 

• IUWASH signed an MoU with BPPSPAM to support PDAM financing and good 
corporate governance and also agreed with PERPAMSI on MoU, to be signed on 11 
April, during the National Energy workshop; 

• Conducted several meetings with AETRA and Palyja (two private operators for Jakarta 
water supply) to support evaluation of main causes of high Non Revenue Water; 

• IUWASH Chief of Party joined JEJARING AMPL, a network of organizations and 
government institutions working in the Indonesian WATSAN sector; 

• IUWASH hosted an introductory meeting with DOW Chemicals and USAID, exploring 
possibilities for IUWASH supporting CSR program of DOW.  

 
In the next reporting period, the IUWASH team will continue to develop and maintain 
strong relations with all relevant stakeholders at the national, regional and local levels. 
 Areas of particular interest include the increased relation with PU (both Waste Water and 
Water Supply Departments) on key programs related to sludge management (also with 
WSP), non revenue water reduction (with AETRA and Palyja), and energy efficiency (with 
ADB); discuss joint PAKLIM-IUWASH proposal for water-related climate change adaptation 
work to Bappenas; continuing support to the MOF in debt restructuring monitoring; support 
JMK and CCFI on implementation of infiltration ponds in North Sumatra and development of 
new proposal for Mojokerto, East-Java; collaborate with BPPSPAM on introduction PPP 
concepts to PDAMs and providing direct support on alternative financing models.  
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Section 4 

REGIONAL HIGHLIGHTS & CLUSTER REPORTS 
 

REGIONAL HIGHLIGHTS 

Arriving half way into FY 2012, IUWASH activities at regional level are in a high speed mode. 
Activities at the community and district levels are focusing on achieving specific targets of 
IUWASH outcomes. Several component-based activities have been conducted this Quarter 
as follows: 
 

• Support STBM program through several coordination meetings and STBM/triggering 
training and implementation of triggering activities at community level; 

• Support several promotional activities such as tariff adjustment, micro credit 
program and city sewerage system through development of promotional materials 
and advocacy; 

• Improvement of PDAM performance through several activities such as training for 
Dewan Pengawas PDAM, Customer Satisfaction Survey, Real Demand Survey, 
development of business plan, Energy Efficiency, GIS/MIS training, Public Private 
Partnership and Evaluation of Master Meter Program; 

• Raw water vulnerability assessment and implementation of raw water protection and 
climate change adaptation program through construction of infiltration ponds; 

• Support PPSP Program on development of White Book and SSK documents in 11 
locations; 

• Support the SLBM Program (Sanitasi Lingkungan Berbasis Masyarakat); 
• Monitoring of debt restructuring program in collaboration with Ministry of Finance; 
• Involve in Local Government budgeting and planning process in Forum SKPD to 

support the increasing LG budget for watsan sectors; 
 

 
 
In addition, the last IUWASH launching event and signing of the Partnership Agreement (PA) 
was conducted in South Sulawesi Province during this Quarter. The event was conducted in 
Aryaduta Hotel Makassar on January 25, 2012, attended by the Governor Assistant and 
attended by six mayors of IUWASH cities, IUWASH National team, representatives from 
USAID Indonesia and Bappenas Technical Team.  

 
IUWASH MAKASSAR 

IUWASH Program Launching and Signing of Partnership Agreements in South Sulawesi 
Provinces. 



QUARTERLY PROGRESS REPORT 4 
JANUARY – MARCH 2012 

USAID INDONESIA URBAN WATER SANITATION AND HYGIENE      WWW.IUWASH.OR.ID 48 

A total of twelve launching and PA signing events were conducted in all IUWASH sites, at 
the province and city levels.  Also, a total of 32 Partnership Agreements have been signed by 
the Mayors to support the implementation of IUWASH program activities at city/district 
level. 
 

GRANT PROGRAM 

During this Quarter, significant progress has been made in all IUWASH regions including 
establishing of the baselines of several IUWASH outcomes and the Grant Program. All 
Regional Teams completed the baseline activities for HR-1 (PDAM connection), IC-1 (PDAM 
Performance Index), EE-1 (Local Government budget and policy), EE-3 (amount of Increased 
Financial Resources) and EE-5 (Citizen Involvement in Local Government mechanism). The 
detailed results of this baseline are described in the Section 5 of this report (Project 
Monitoring and Evaluation). 
 
 Progress made under the Grant Program during this Quarter is as follows: 

• The signing of two Grant Agreements in DKI Jakarta (Forkami and Mercy Corps); 
• Three pre-application meetings conducted in North Sumatra and East Java. The 

proposals received from two RFAs in North Sumatra and East Java are in the 
process of evaluation, while one RFA in North Sumatra was cancelled due to 
evaluation results showing proposals not meeting the minimum evaluation criteria. 
The scope of work is now being revised to include recommendation of discussions 
with local stakeholders; 

• Six scope of works under the Grant Program are in the process of development in 
Central Java (four grant programs) and in South Sulawesi and Eastern Indonesia (two 
grant programs). 

 
Detailed progress of the Grant Program is also described in Section 3 (National Update). 
 

HIGH LEVEL VISITS 

The activities implemented at regional level during this Quarter also attracted high level 
officers of US Embassy and USAID Indonesia. During this Quarter, several high level visits to 
IUWASH activities were conducted as follows: 
 

• Glenn Anders, USAID Mission Director, visited IUWASH activities in Kotaraja 
Dalam and Ardipura, Kota Jayapura on February 2, 2012. In Kotaraja Dalam, he 
visited the IUWASH collaborative program with PEMDa and PDAM on building new 
water reservoir and fixing the pressure release water tank to increase access of safe 
water supply for 60 household (300 people) in the area. This program also will be 
supported through the Corporate Social Responsibility (CSR) Program of Bank 
Mandiri. While in Ardipura, Mr. Anders also visited a joint IUWASH and PEMDA 
program to improve sanitation facilities for 100 households (500 people). 
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• Scott Marciel , US Ambassador, visited Undaan Tengah village of Kudus District on 
February 22, 2012,  to conduct a dialogue with two families who are the 
beneficiaries of a Micro Credit Program for Water Connections for low income 
households. IUWASH facilitated the collaborative program between PDAM Kudus 
and Bank Syariah Mandiri (BSM). A MoU has been signed between Tirta Makmur 
Cooperative (PDAM owned cooperative) and BSM on January 9, 2012. A series of 
promotional activities were conducted resulted in a total of 874 PDAM new 
connections in Kudus district by end of this reporting period. During his visit, the US 
Ambassador was accompanied by the Kudus Mayor, PDAM director and President 
Director of BSM to inaugurate the new connections. 

• Ms. Aurelia Micko, Deputy Director of the USAID Environment Office, conducted a 
follow-up visit on March 22, 2012, to Kotaraja Dalam of Kota Jayapura to observe 
the progress of the activities in this site and spoke with the local stakeholder of this 
program. 

 
In addition to the High level visits by US Ambassador and USAID Officers, a monitoring visit 
by GOI team was conducted in this Quarter, on March 28-30, 2012 by four staff from the 
Ministry of Social Welfare and one staff of the State Secretary. The team received updates of 
IUWASH in South Sulawesi/Eastern Indonesia region and visited two IUWASH activities in 
Kelurahan Walawalaya and Buloa of Kota Makassar. The team also participated in Gender 
Training for IUWASH staff. 
 

CLUSTER REPORTS 

This Regional section of the quarterly report presents the progress and achievements of the 
program at the regional and local levels, as well as plans for the forthcoming period. The 
updates on program activities are grouped under five themes, in line with the Work Plan. 
These themes are:  
 

1) Behavior Change Communication/STBM Support;  
2) Urban Water Supply;  
3) Urban Sanitation Supply;  
4) Governance and  
5) Municipal Finance.  

 

 
IUWASH MAKASSAR 

High Level visits by USAID Mission Director, Glenn Anders to Kotaraja Dalam of Jayapura (left) 
and US Ambassador, Scot Marciel to Micro Credit Program in Kudus District (right). 
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This is followed by a brief summary report for each local area project “Cluster” in the form 
of an easy-to-read factsheet, presented by city. Only the cluster reports in Banten (Kab 
Serang and Lebak) and Jayapura (Kota and Kab) are still a combination of both cities because 
of the close connections. IUWASH East Java did not yet provide cluster report for Kota 
Surabaya because we are still in discussing with the PDAM and PEMDA to identify their 
priority programs. Each Cluster report provides general information on the city, 
component-based activities conducted during this Quarter, including Grant Program and 
other highlight, issues related to partner coordination, and plans for the next quarter. This 
type of report will make tracking the progress of program activities easier and can also be 
used more readily by IUWASH regional offices for reporting to their local government 
partners. As these are initial reports, IUWASH will continue to refine and improve upon 
them to ensure that they have the greatest benefit possible. 
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Summary of City / District  Profiles
for North Sumatra Region

Medan city:
• Population: 2,121,053 people. 
• Water Supply Challenge: Scarcity of raw 

water source and needs long-term finance to 
expand people’s  access to improved water 
supply

• Sanitation Challenge: Low service 
coverage of city sewerage system and needs 
to improve city sanitation strategic plans

• IUWASH Approach: Support PDAM to 
seek long-term finance and water for the 
poor program, expand the coverage of city 
sewerage, and support review of city 
sanitation plan.

Binjai city:
• Population: 246,010 people. 
• Water Supply Challenge: PDAM has 

low service coverage (22,2% of the total 
population ) & low Full Cost Recovery 
(FCR) at 56,7 %. 

• Sanitation Challenge: No city 
sanitation strategic plans & priority from 
Local Government to improve sanitation 
conditions

• IUWASH Approach: Support PDAM 
to review tariff, develop business plan & 
debt restructuring plans. Also support 
Sanitation Working Group to develop city 
sanitation plan.

Pematang Siantar city:
• Population: 234,855 people.
• Water Supply Challenge: PDAM coverage area is 

76,6% and has the opportunity to expand new 
connection for 7,500 households.

• Sanitation Challenge: No city sanitation strategic plan 
& city sewerage system.

• IUWASH Approach: Support PDAM to improve 
technical; management and finance performance;  
develop micro credit program; and support Sanitation 
Working Group to develop city sanitation strategic plan.

Pematang Siantar city:
• Population: 145,180 people. 
• Water Supply Challenge: PDAM coverage area is 

30,6% and has idle capacity for 1,870 new connections.
• Sanitation Challenge: Limited program to promote 

open defecation free program.
• IUWASH Approach: Support PDAM to develop 

DED, business plan, long-term finance and support Local 
Government to promote STBM and implement city 
sanitation strategic plan.

Tanjungbalai city:
• Population: 159,932 people. 
• Water Supply Challenge: PDAM coverage area is 

51.3% and needs new raw water source (the production 
capacity is only 2,5l/sec).

• Sanitation Challenge: No city sanitation strategic plan 
& city sewerage system.

• IUWASH Approach: Support PDAM to improve 
technical, management and finance performance; develop 
micro credit program, seek other financing  support for 
sanitation program, and support Sanitation Working 
Group to develop city sanitation strategic plan.

Langkat district (*):
• Population: 966.133 people. 
• Water Supply Challenge: PDAM has low 

service coverage. 
• IUWASH Approach: Support PDAM 

Tirta Wampu with micro credit program to 
improve people’s access to improved water 
supply. (*) IUWASH Partial Support

Medan City

Tebing Tinggi City

Pematang Siantar City

Binjai City

Langkat District

Tanjungbalai City
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Section 4.1 

NORTH SUMATRA 

 
 
Summary  

The province of North Sumatra stretches across the island of Sumatra 
between the Indian Ocean and the Strait of Malacca. It borders Aceh 
province to the northwest and Riau and West Sumatra provinces to the 
southeast. It has an area of 70,787 km² and, with a population of 
12,982,204 (BPS 2010), it is the most populous province outside Java.  
IUWASH began working in North Sumatra in May 2011, meeting with a 
wide range of provincial and local government leaders, conducting 
numerous municipal-level assessments of water supply and sanitation 
conditions, and importantly, gauging the extent of local government 
commitment to address sector deficiencies. These assessments led to the selection of 
following six municipalities as IUWASH target areas beginning in PY1 and PY2: cities of 
Medan, Binjai, Tebing Tinggi, Pematang Siantar and Tanjung Balai, and the district of Langkat.  

 
In this Quarter, IUWASH started the 
“Replenish Raw Water Resource into Nature 
as Climate Change Adaptation Measure” 
program, funded by Coca Cola Foundation 
and implemented by the local NGO, JKM 
(Jaringan Kesehatan / Kesejahteraan 
Masyarakat). This Program is multifunction, 
because it not only will increase the quantity 
of the water source for PDAM Tirtanadi 
Medan, but also for the swallow well of 
community surrounding the project site. 
Another benefit of the program is a 
reduction of occurrence of flooding in Medan 
City. 
 

Activities for this program include: community mobilization, construction of 800 infiltration 
ponds combined with conservation education on raw water protection and behavioral 
change campaigns. The high commitment from PDAM Tirtanadi Medan assures the 
sustainability of this program. 

 
From February 1-3, 2012, IUWASH supported the Comparative Study to Sukabumi for 
twenty four participants from various institutions including IUWASH (National and Regional 
staff) and seventeen participants from PDAM (Medan and Pematang Siantar), PEMDA (Deli 
Serdang and Pematang Siantar), JKM and Sibolangit Community. During this trip, participants 
visited successful infiltration ponds in Sukabumi and Bandung constructed and maintained by 
PDAM and the local community.  Results of the study were very positive including a warm 
welcome and full support from Mayor and Management PDAM Kota Sukabumi.  

 
To support improved monitoring of important springs in North Sumatra, IUWASH will 
provide nine water meters that will be installed at the key spring discharge locations for the 
PDAMs of Medan and Pematang Siantar. On March 1, 2012, the three-party agreement was 
formally signed between IUWASH, CCFI and JKM to ensure the success of the program 
implementation. Activities at field level included program socialization to the Sibolangit 

 
IUWASH MEDAN 

Comparative study group with Director/ 
Staffs PDAM Sukabumi at Batu Karut Spring, 
Sukabumi, 2nd February 2012. 
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communities of surrounding five of the project site and establishment of Community-Based 
Organizations (CBOs) that will be responsible for the construction of infiltration ponds. The 
locations and coordinates for first 400 infiltration pond have been identified. Construction of 
first 150 infiltration ponds will start to be constructed in March 2012.  
 

In Pematang Siantar, the Infiltration Pond 
program attracted high interest from PDAM 
and PEMDA, due to the face that in the past 
years, the amount of water of the Nagahuta 
spring main water source has decreased by 
40% from the normal amount, which is 
especially effected during the dry season. As a 
response, IUWASH agreed to support the 
construction of 50 units of infiltration pond 
for this year as a model, with the expectation 
that PEMDA and/or other donors will 
replicate this example to ensure increased 
sustainability of water source of PDAM. 
During the next quarter, IUWASH will 
conduct a full vulnerability assessment of 
climate change impact for PDAM Pematang 
Siantar, in association with PDAM Tirtanadi 
Medan. 

 
Activities Conducted 

The following list is a summary of the main activities conducted by the IUWASH North 
Sumatra team during this reporting quarter, divided over the five main IUWASH themes: 
 
1. Behavior Change Communication and STBM Support 

• Supported the development of “City Sanitation Strategy” in Pematang Siantar and 
Binjaithrough with a kick-off on the development of CSS among the stakeholders; 

• Finalized the first SoW for the grant “Community Base Sludge Removal 
Management” in Belawan, Medan. This was developed after a non-successful tender 
due to proposals not meeting the minimal evaluation criteria. The program was re-
evaluated and adjustments to SoW are in process; 

• Conducted a pre-application meeting and site visit for the grant “MCK 
Optimalization for Tebing Tinggi and Tanjung Balai”. This activity was attended by 28 
participants (Local NGOs); 

• Supported the tariff adjustment of PDAM Tebing Tinggi trough the development of 
materials to socialize the adjustment. The materials included leaflets and radio 
broadcasting which were disseminated by PDAM staff to pertinent customers; 

• Supported improvements in transparency, accountability, and participation of PDAM 
Binjai;  

• Conducted a workshop in Kota Tebing Tinggi to review results of a water quality 
survey coordinated with the IUWASH urban water specialist; 

• Supported Pemko Medan in launching an initiation event of promotional campaigns 
for sewerage connection. 

 
2. Urban Water Supply 

• Conducted a survey of individual well water quality and socialized results to 
Bappeda, PDAM Binjai, Dinas Kesehatan, Kecamatan, Kelurahan, and community 

 
IUWASH MEDAN 

Asep Mulyana (IUWASH specialist) explained 
and discussed about infiltration ponds to the 
group.  
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groups in Tebing Tinggi and Binjai. The purpose of the survey was to demonstrate 
the real water quality from the individual wells to the community.  This is first step 
in encouraging the community to use water from PDAM in the future; 

• Conducted socialization events regarding climate change adaptation and spring 
improvement for Nagahuta springs. Construction of an infiltration well was 
publicized to PDAMs, Bappeda and Dinas Pematang Siantar communicated through a 
success story. IUWASH agreed to support PDAM through the construction of 50 
infiltration ponds in catchment area of PDAM TirtaUli Pematang siantar; 

• Completed SoW for “Raw Water Study for Deli Watershed” at PDAM Tirtanadi 
intake in Martubung area of Medan, and conducted pre-bid meeting on March 16, 
followed by submission of proposals on March 26, 2012; 

• Completed SoW for the construction of infiltration ponds in Pematang Siantar, 
approved by USAID and tendered in March. 

• Completed discussions with Ministry of Public Works, Jakarta regarding 
optimalization of water treatment plants of PDAM Tanjung Balai to be followed by 
discussions with PEMDA Alpha Tanjung Balai; 

• Conducted FGD with PEMDA Medan and Community Groups in Medan Denai 
regarding planning of optimalization and development of water supply system for low 
income community; 

• Started on-the-job training of drawing of transmission and distribution network for 
PDAM Tebing Tinggi and Pematang Siantar; 

• Conducted  on-the-job training on basic operation and maintenance of water supply 
system for PDAM Kota Tanjung Balai; 

• Conducted workshop to exchange information amongst PDAM and PEMDA, 
supported by the Governance Specialist. 
  

3. Urban Sanitation 

o Completed revised SoW for the grant “Belawan- Septage Management” as an improvement 
of previous the SoW developed for this program. The pre-application process was 
implemented during this Quarter; 

o Began the Detail Engineering Design (DED) of IPAL Communal for Tebing Tinggi with 
expected completion in May 2012. A preliminary report has been submitted. PEMDA Tebing 
Tinggi committed to carry out construction after the DED is completed; 

o Conducted preparation workshop on Integrated Workplan of IUWASH Technical 
Assistance concerning the development of Sanitation White Book and citywide 
Strategy for Kota Pematang Siantar and Binjai; 

o Conducted discussion with Bappeda and Dinas Tarukim on the updating of Sanitation White 
Book and Citywide Strategy with Pemko Medan, Tebing Tinggi and Tanjungbalai; 

o Conduct coordination meeting with Direktorat PLP, Dirjen Cipta Karya regarding support of 
Central Government to the sanitation programs in Kota Medan, Tebing Tinggi and Tanjung 
Balai. Ministry of Public Works director will visit Medan on March 28th; 

o Conducted field assessment on Septic Tank Communal Pilot Project under the Grant 
Program in Tebing Tinggi. 

 
4. Governance 

• Conducted data collection from PDAM and PEMDA for state of sector briefing 
document for Kota Pematang Siantar; 

• Support advocacy and training on preparation of Renja SKPD to increase the APBD budget 
of sanitation and water supply sector. This activity involved Dinas Tarukim of Kota Pematang 
Siantar; 

• Conducted on-the-job training of preparation of draft Naskah Akedemis to support 
the development of Rancangan Perda of IPAL Communal in Tebing Tinggi; 
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• Conduct advocacy to Bappeda of Kota Binjai and provided recommendations to increase 
budget for PPSP program implementation in APBD Kota Binjai for Year 2012; 

• Conducted coordination meeting with Bappeda to support Musrenbang at several 
levels (Kelurahan, Kecamatan and Kota/RKPD) and Forum SKPD. The meeting was 
attended by eighteen participants including Kepala Bappeda and all Regional Planning 
staff in Pematang Siantar;  

• Conducted on-the-job training for core team members of Regional Planning Team to support 
Forum SKPD and Musrenbang RKPD in Pematang Siantar; 

• Consulted the core team members of Bappeda  Pematang Siantar on the process and results 
of implementation of Musrenbang Kecamatan; 

• Conduct a workshop on increasing capacity of PDAM Dewan Pengawas for all PDAM 
partners of North Sumatra. 

 
5. Municipal Finance 

 
o Conduct discussion with PDAM Tirta Wampu and Bank Syariah mandiri (BSM) Stabat kab. 

Langkat on preparation of pre MoU of Micro Credit Program; 
o Completed APBD and PDAM Index for all city partners; 
o Monitored debt restructuring compliance for 4 PDAMs including PDAM Sibolga (non-

IUWASH city); 
o Supported PDAM Tebing Tinggi on implementation of tariff adjustment. IUWASH helped to 

publishing brochure and advertising through media radio; 
o Conducted Kick off meeting/workshop “Strategi Implementasi Sistem Informasi dan Sistem 

komputerisasi Akuntansi (SISKA)” for 6 PDAM and supported the implementation of the 
development of integrated accounting and billing software for the PDAMs; 

o Continued to identify project/investment needs and opportunities to increase watsan access.  
 
Upcoming Events 

Event Title Date Type of Event Venue 

Workshop on policy-making related 
to communal sewerage services June 2012 Workshop Tebing tinggi 

Training Buku Putih and city 
sanitation strategy April 2012 Training • Binjai 

• Pematang Siantar 
Socialization program for optimization 
of MCK ( grant ) May 2012 Workshop • Tebing tinggi 

• Tanjung balai 

Visioning workshop for local 
Government April 2012 Workshop 

• Medan 
• Binjai 
• Tebing tinggi 
• Pematang siantar 
• Tanjung balai 

Training Micro credit for PDAM staffs  April 2012 Training • Langkat District 

Training SISKA May 2012 Training 

• Binjai 
• Tebing tinggi 
• Pematang siantar 
• Tanjung balai 

Pre application meeting for 
construction of 50 infiltration ponds April 2012 Workshop • Pematang siantar 

 
 
Cluster Report  

IUWASH understands that the key to achieving its targets lies in the successful 
implementation of activities at the local level. In order to better describe and track the 
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project’s activities and progress in each target location, IUWASH has developed cluster 
reports (one page each per city), which were introduced in the previous quarterly reports. 
In addition to improving project management, they are designed to better share information 
with the project’s many local stakeholders as well as national government partners, donor 
organizations and other interested parties. This report can also be used as an easy tool to 
track program achievement per city. The following pages present the six cluster reports for 
the North Sumatra Region, namely:  
 

• Medan City  
• Binjai City  
• Tebing Tinggi City  
• Pematang Siantar City  
• Tanjung Balai City  
• Langkat District  
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NORTH SUMATRA, Medan City 
 
Summary  
The City of Medan has been very successful in expanding drinking water 
access in the last three years to reach more than 35,000 poor people. 
With a total population of 2,121,053, PDAM Tirtanadi had an 
opportunity to utilize its idle capacity. However, the current scarcity of 
raw water supply is a big problem for the PDAM which requires strong 
advocacy and technical support to obtain long-term finance from the 
central government in order to solve the raw water problem. In the 
sanitation sector, around 4% of the area will be served by an offsite 
sewerage system. MSMHP (ADB) will support the network extension 
and a sewerage plant system targeting 13,250 new household 
connections. IUWASH has been asked to support PDAM with marketing 
/ promotion campaigns. Dinas Perkim still supports on-site systems for 
poor communities.    

 
 

Activities 
Component 1 
• Finalized PO SoW for the baseline survey of water, sanitation, and 

hygiene practice  
• Collaborated with High Five program to conduct journalist and 

college student workshop about CLTS (Community Led Total 
Sanitation) as part of the world water day celebration; 

• Supported Pemko Kota Medan on promotion of sewerage system. 
Component II 
• Conducted technical meeting with Bappeda, Tim Pokja Sanitasi and 

PDAM Tirtanadi to discuss plan of IPLT development; 
• Conducted tender process for PO raw water study of Deli River;  
• Supported Dinas Perkim, Tirtanadi & representative CBO Belawan 

regarding troble at distribution system Belawan; 
• Conducted FGD with Pemko and community groups of Medan 

Denai on planning of water supply system for low income 
communities. 

Component III 
• Conducted workshop “Strategi Implementasi Sistem Informasi dan 

Sistem komputerisasi Akuntansi ( SISKA ) for PDAM ; 
• Conduct capacity building workshop for PDAM Dewan Pengawas. 

Grant Program  
• Completed new SoW  for Belawan - Septage Management.   

Other Highlights 
• Signed three partied agreement between IUWASH, CCFI and JKM 

for the Sibolangit infiltration ponds project in Jakarta;  
• Conducted gender training for IUWASH Medan team. 

 

 

 
Pre application meeting for Sudge 
Management Belawan Grant. 

 

Plan for Next Quarter Program: 
• Conduct promotion campaign for sewerage system; 
• Continue construction of Sibolangit infiltration ponds; 
• Implementation of Grant Belawan - Septage Management; 
• Assist local government to access co-funding from private sector 

(CSR); 
• Support development of capacity building module for advocacy, 

media and customer relations for PDAMs. 

Partners Coordination: 
IUWASH has coordinated with local 
government and others  : 
• Bappeda , Dinas Perkim ,Dinas Tarukim 
• PDAM Tirtanadi 
• Royal Haskoning MSMHP 
• Hi-FIVE 
• JKM 
• CCFI 
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NORTH SUMATERA, Tebing Tinggi City 
 
Summary  
PDAM Kota Tebing Tinggi serves 30.6 % of the total population of 
145,180 people and still has idle capacity for new connections. Support 
was requested for development of DED, business plan, advocacy to 
obtain long-term financing, and capacity building to enhance the 
efficiency of water management. In sanitation, the government has 
achieved solid performance since Pokja Sanitasi has been established and 
White Book and CSS plans have been produced. Also, eleven units of 
MCK and communal IPAL have already been created under the Sanimas 
program. Although there have been significant achievements, this sector 
still needs to enhance the promotion of the STBM program as part of 
the CSS plan and attain support to promote larger communal septic 
tanks along the river and improved sludge treatment system.  

 
Activities 
Component 1 
o Supported PDAM for tariff adjustment through development of 

socialization materials for media. 
Component II  
o Supported PEMDA in development of Detail Engineering Design of 

Communal Sewerage System; 
o Conducted survey of individual well water quality and real demand 

survey of PDAM customers (10 kelurahan ); 
o Conduct on the job training on drawing of transmission and 

distribution network for PDAM; 
Component III  
o Continued debt restructuring monitoring activities; 
o Conduct on the job training training concerning preparation of 

draft Naskah Akademis and Rancangan Perda of IPAL Communal;  
o Implemented PO for the development of integrated accounting and 

billing software for PDAM. 
Grant Program :  
o Conducted pre-application meeting and site visit for the on 

“Optimized Public Toilet and Installation of Waste Water 
Treatment” grant program. 

Other Highlights : 
o PEMDA will carry out the construction of communal sewerage 

system after DED completed by IUWASH.  
 

 

 
Site visit – Pre application meeting  
PO DED IPAL Communal. 

 

Site visit – Pre application meeting 
Optimalisasi MCK. 

Plan for Next Quarter Program: 
• Promotional campaign for communal sewerage system for people 

residing along river; 
• Assist local government to access co-funding from private sector 

(CSR); 
• Support PDAM through technical assistance of reduction of NRW;   
• Conduct FGD for sanitation marketing assessment; 

• Conduct Serial discussion with policy makers (Walikota, DPRD, 
PDAM). 

Partners Coordination: 
IUWASH has regular coordination with local 
government and others :  
• Bappeda 
• Dinas PU 
• Dinas kesehatan 
• Emisi Consultant 
• Media Radio 
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NORTH SUMATERA, Pematang Siantar City 
 
Summary  
The city of Pematang Siantar is the second largest city in North Sumatra, 
with a total population of 250,00 people and PDAM coverage of 76.4%. 
PDAM still has idle capacity for 7,500 new connections. Pemda has 
ambitions to develop city a sewerage system and to inspire other 
regional governments around Lake Toba to improve environmental 
conditions of this major asset. However, a Pokja AMPL has not been 
established yet to prepare the PPSP programs supported by the central 
government. This creates an opportunity for IUWASH to support 
development of a City Sanitation Strategy, including promotion of STBM 
program to be implemented by Pemda in priority locations.  
  

Activities 
Component  
 Supported the development of “City Sanitation Strategy” through a 

kick off meeting for development of CSS among the stakeholders. 
Component II  
o Completed SoW for construction of infiltration ponds at 

Nagahuta Spring area and conducted the pre-aplication meeting; 
o Conducted a meeting with PEMDA to discuss PPSP program on 

development of Buku Putih and SSK documents and visioning of 
IPLT Management; 

o Prepared workshop for the integrated workplan of IUWASH 
technical assistant concerning preparation Buku Putih, SSK in PPSP 
Program and RPIJM. 

Component III 
o Conducted Advocacy and Training Preparation of Renja SKPD in 

relation with increasing sanitation and water APBD budget; 
o Implemented PO for the development of integrated accounting and 

billing software for PDAM; 
o Provided on the job training to the core regional planning team 

about preparation Forum SKPD and Musrenbang RKPD (4 
Participants : Kabid Ekonomi and all Staff). 

Other Highlights : 
• The Mayor strongly supported the IUWASH program and 

instructed the staff to take advantage of IUWASH support. 
 

 
Meeting with ketua Bappeda and related staffs. 

 
Briefing by Walikota Pematang Siantar on kick of 
meeting  PPSP Program. 

Plan for Next Quarter Program: 
• Support CSOs and/or government cadres in implementing 

promotional programs; 
• Support PDAM in tariff adjustment assistance; 
• Technical assistance of reduction of NRW; 
• Review operation of existing IPLT as starting point to improve 

sludge collection and treatment; 
• Host discussions with policy makers (Walikota, DPRD, PDAM) on 

solutions to achieve MDG. 

Partners Coordination: 
IUWASH has coordinated with local 
government and others  :  
• Bappeda 
• Dinas PU 
• Dinas Kesehatan 
• PDAM Tirta Uli 
Dinas Lingkunagn hidup 
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NORTH SUMATERA, Binjai City 
 
Summary  
Servicing only 22.2% of a total population of 246,010, the city of Binjai 
has a low rate of service coverage from the PDAM and will need 
significant improvement of PDAM operation. With a low rate of cost 
recovery (56.7%), it requires support of business planning and debt 
restructuring, as well as the establishment of 7,500 new connections. In 
order to support efforts for improvement of PDAM, the Mayor 
appointed a Director in January 2012. 
 
Since urban sanitation has not been a priority for Pemda, it has not 
created a Pokja nor a City Sanitation Strategy. The Mayor has requested 
IUWASH to support the local government to develop both of these as 
soon as possible.  
  

 
 
 
 

Activities 
Component 1 

o Supported the development of “City Sanitation Strategy” through 
a kick off meeting for development of CSS among the 
stakeholders; 

o Conducted a workshop to reveal the result of the water quality 
survey, which showed much higher values for manganese, iron 
and fecal contamination than WHO standards. Results will 
encourage the community to be aware to the poor quality of the 
water in their shallow wells. 

Component II 
o Prepared workshop for the integrated workplan of IUWASH 

technical assistance to support Buku Putih, SSK in PPSP Program 
and RPIJM Kota Binjai; 

o Discussed IUWASH Programs and Planning with PDAM to 
increase the production capacity through PPP. 

Component III : 
o Conducted workshop “Strategi Implementasi Sistem Informasi 

dan Sistem komputerisasi Akuntansi ( SISKA )” for PDAM and 
implemented the integrated accounting and billing system;   

• Completed APBD and PDAM Index. 
Grant Program: 

o Conducted a field assessment regarding the proposed Septic 
Tank Communal Pilot Project.  

Other Highlights :  
o In Januari 2012, the Mayor appointed new PDAM director. It is 

expected that performance of  PDAM will be improved.  
 

 

 
BCC and Urban Water specialist join on 
workshop water quality. 

Plan for Next Quarter Program: 
• Support PDAM by optimization distribution network; 
• Support development of White Book and City Sanitation Strategy; 
• Identify project/investment opportunities to increase watsan access;  
• Support PDAM for organization re-structuring and staff utilization;  
• Review operations of existing IPLT as starting point to improve 

sludge collection and treatment.    

Partners Coordination: 
IUWASH has coordinated with local 
government and others  : 
• Bappeda 
• Dinas Kesehatan 
• PDAM Tirta Sari 
• Communities 
• Dinas PU 
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NORTH SUMATERA, Tanjung Balai City 
 
Summary  
The coverage rate in the city of Tanjung Balai is 51.3% of a total of 
159,932 people. The need for additional new water resources in evident 
in the fact that PDAM Tirta Kualo has a new connection waiting list 
consisting of more than 3,000 and only has 2.5 liters/second idle 
capacity. 
 
The Sanitation Working Group has not yet been established but the 
White Book, CSS plan, Project Memorandum, Business Plan, Master 
Plan, and DED have all been drafted, although revisions need to be made 
to be included in the national PPSP program. Promotion of STBM 
programs is ongoing but still needs continued support.  
  

 
Activities 
Component I 
o Arranged pre-application meeting for STBM / MCK grant 

preparation, including field visits and pre-evaluation. Nine applicants 
qualified to submit proposals. 

Component II 
o Discussed  finalization of WTP PDAM Tanjung Balai with Dit Jen 

Cipta Karya and Satker Air Minum of Dinas Tarukim North 
Sumatera Province; 

o Conducted field assessment of proposed Septic Tank Communal 
Pilot Project; 

o Conduct on the job training of Basic Operation and Maintenance of 
Water Supply System. 

Component III  
o Implemented integrated accounting and billing software for PDAM;  
o Completed APBD and PDAM Index; 
o Conducted survey of the state of sector briefing document  kota 

Tanjung Balai on Dinas PU, PDAM. 
Grant Program 
o Conduct pre application meeting and site visit for the “Optimized 

Public Toilet and Facility of Waste Water Treatment” Grant. 
 

 

 
Site visit pre-application meeting 
Optimalization MCK & IPAL. 

 

 

Plan for Next Quarter Program: 
• Annual survey of sanitation improvement and willingness to pay; 

• Conduct promotional campaign for communal sewerage system for 
people residing along river; 

• Review operation of existing IPLT as starting point to improve 
sludge collection and treatment; 

• Support PDAM to increase production and distribution capacity;  
• Conduct discussion with policy makers (Walikota, DPRD, PDAM). 

Partners Coordination: 
IUWASH has coordinated with local 
government and others: 
• Bappeda 
• Dinas PU 
• NGOs 
• PDAM Tirta Kualo 
• Satker PLP dan Air Minum Tarukim 
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NORTH SUMATERA, Langkat District 
 
Summary  
Langkat District, whose capital city is Stabat, consists of 23 sub-district 
with an area of 6272 km ² and a population of 1.080.000 (2010). 15 of 23 
sub-districts in Langkat recieve water supply services through 13 service 
units under the management of PDAM. 
  
Service coverage for water supply in Langkat is relatively low servicing 
only 10.3 % of the population. Based on the existing water production 
data, the PDAM has an idle capacity of 45 liters / second, which is 
enough to connect an additional 3,500 households or 17,000 people. 
The main problem that has been identified is low capacity of households 
to pay the connection fee up-front. As a response, IUWASH support 
will focus this year on developing a micro-credit program with PDAM 
Tirta Wampu. Supporting  to the PDAM will expand service coverage to 
reach more low-income people.  
 
During the next round of assessment, IUWASH will discuss with 
PEMDA Langkat the requirements to receive support on STBM and 
urban sanitation programs. 

 
 

 
 

Activities 
 
Component 3 
o Discussed draft MoU with PDAM Tirta Wampu and bank Shariah 

Mandiri (BSM) Stabat Kab. Langkat; 
o Conducted discussion with all PDAM Tirta Wampu staff on follow 

up results of area Micro Credit to Sei Canggang . The results have 
been more promising than those earlier proposed by the Brandan 
branch; 

o Prepared exposure visit of PDAM and Kooperasi staff to Kudus to 
see successful micro credit program implemented with BSM. 

 
Other Highlights : 
• PDAM Tirta Wampu has completed the workshop “Strategi 

Implementasi Sistem Informasi dan Sistem komputerisasi Akuntansi 
( SISKA )”. 

 
 

 

 
Meeting  preparation of MOU between IUWASH, 
PDAM and Bank Syariah Mandiri.  
 

Plan for Next Quarter Program: 
• Facilitate signing of MoU with Bank Syariah Mandiri; 
• Conduct comparative study of Kudus Central Java; 
• Further assess needs and conduct capacity building activities for 

PDAM staff. 
 

 

Partners Coordination: 
• PDAM Tirta Wampu Langkat 
• Bank Syariah Mandiri  . 
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Summary of City / District  Profiles 
for West Java – Banten – Jakarta Region

Tangerang district:
• Population: 2,508,967 people. 
• Water Supply Challenge: 

PDAM service coverage is only 
6.1% & experience shortage of 
raw water sources. 

• Sanitation Challenge: No city 
sanitation strategic plan & 
integrated city sewerage system.

• IUWASH Approach: Support 
PDAM to conduct studies on 
raw water protection and PDAM 
regionalization with Lebak
district, support Sanitation 
Working Group to develop city 
sanitation plan and promote 
micro credit program.

Serang district:
• Population: 1,405,228 people. 
• Water Supply Challenge: 

PDAM service coverage is only 
11% & needd to optimize idle 
capacities. 

• Sanitation Challenge: No city 
sewerage system and only 38% 
of households have improved 
individual toilet.

• IUWASH Approach: Support 
PDAM to reduce idle capacity, 
NRW reduction and implement 
PPP. For sanitation sector, 
IUWASH supports Sanitation 
Working Group to implement 
city-wide sanitation strategic plan 
and promote STBM.

DKI Jakarta:
• Population: 9.588.198 people. 
• Water Supply Challenge: 

High rate of NRW, poor water 
supply in slum areas. 

• Sanitation Challenge: Poor 
sanitation condition in slum 
areas. 

• IUWASH Approach:
Promote micro credit program, 
develop community-based 
sanitation system.

Rangkasbitung city, Lebak
district (*):
• Population: 112.730 people. 
• Water Supply Challenge: 

PDAM service coverage is only 
7.8%  and high NRW rate at 
44%. 

• IUWASH Approach: Support 
PDAM to expand the 
connection through PPP and 
promote micro credit program.

Bekasi city:
• Population: 2,327,705 people. 
• Water Supply Challenge: PDAM 

service coverage is only 23% & has not 
reached Full Cost Recovery yet. 

• Sanitation Challenge: No city 
sewerage system.

• IUWASH Approach: Support PDAM 
to conduct raw water protection study, 
to expand service coverage and to 
support the promotion of STBM.

Bogor city:
• Population: 949,066 people. 
• Water Supply Challenge:  High Non-

Renewable Water (NRW) rate (37%) but has 
high production capacity (1408 l/sec). 

• Sanitation Challenge: No city sewerage 
system and actively promote total community-
led sanitation program.

• IUWASH Approach: Support PDAM to 
expand services through Public-Private 
Partnership (PPP), micro credit program, 
optimize  Wastewater Treatment Plant, and 
pilot septage management.

Kab. Bekasi (*):
• Population: 2,193,774 people. 
• Water Supply Challenge: PDAM 

service coverage is only 6% but has high 
production capacity (2,020 l/sec). 

• Sanitation Challenge: No city 
sanitation strategic plan.

• IUWASH Approach: Support Local 
Government to establish Sanitation 
Working Group, develop city-wide 
sanitation strategic plan, and develop 
several community-based sanitation 
facilities funded by government’s funds.

Bekasi District

Kab. Karawang

Bogor City

Bekasi CityTangerang District

Serang District

Rangkasbitung
Lebak District

DKI Jakarta

(*) IUWASH Partial Support
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Section 4.2 

WEST JAVA/DKI JAKARTA/BANTEN 

 
Summary 

This IUWASH region comprises of West 
Java, DKI Jakarta and Banten provinces 
with a total population of more than 63 
million people, nearly 25% of Indonesia’s 
population. Despite its large population, 
this region only covers an area of 44,600 
km square, or 2.3% of Indonesia’s surface 
area. In the region, about six million people are classified as poor, with 5.49% of them residing in DKI 
Jakarta, 12.95% in Banten and by far the biggest share, 81.56% in West Java.  Following the initial 
assessment and site selection in PY1, IUWASH is working in 8 municipalities. These include the cities 
of Bekasi and Bogor, the districts of Bekasi, Karawang, Lebak, Serang and Tangerang and the Special 
Capital Region (DKI) of Jakarta (see Regional Map for further information). 
 
Starting in PY1, IUWASH has assisted the above cities and districts in developing a list of program 
priorities in order to overcome challenges in the urban water and sanitation sectors. Partnership 
agreements signed by the head of the districts and cities and IUWASH marked both parties’ 
commitment toward improving water supply and sanitation services for the people in urban and peri-
urban areas in the eight cities. 
 
In order to overcome the challenging issues, IUWASH has worked with local governments and 
service providers (in this case PDAMs, government offices and UPTD/PD) to strengthen institutional 
and financial capacity as well as developing innovative projects with local government to help increase 
the impact of the program. Some key activities conducted in this quarter included: 

• Assisted PDAM Kab. Tangerang and PDAM Kab. Karawang to implement customer 
satisfaction surveys as part of PDAM corporate plan development; 

• Conducted STBM training series with Dinas Kesehatan for sanitarians, community cadres and 
leaders in Kota Bogor and Kab. Tangerang; 

• Organized and provided GIS training for PDAM Kota Bogor and PDAM Bekasi, plus cross 
visit to PDAM Kab. Bandung to learn about Geographical/Management Information Systems. 

 
 
Regional Highlight 

In this quarter, this IUWASH region focused its activities on the following five themes: 
 
1) Behavior Change Communication/STBM Support 

IUWASH continues with ongoing activities from the previous quarter, such as facilitating STBM 
training for sanitarians, community cadres and leaders working together with Dinas Kesehatan 
and Bappeda. The following are some key activities conducted in this quarter: 
• Conducted STBM training for 47 government staffs, sanitarians, community cadres and 

leaders in Kota Bogor and Kab. Tangerang followed with baseline data collection in eight 
villages on health/hygiene conditions and watsan access prior to implementing STBM 
triggering process; 

• Conducted discussion with Bappeda of Kota Bogor and Kab. Serang and private companies 
for potential collaboration through CSR scheme on water supply and sanitation sectors; 

• Conducted site assessment and observation for an innovative community-based sanitation 
program (1) in Kab. Bekasi with Bappeda and REI, (2) in Kab. Karawang with Dinas Cipta 
Karya for existing, ongoing and upcoming Sanimas projects, (3) in Kab. Tangerang with 
PDAM, DPD Perpamsi and WaterNet for pilot wat-san packaging project, (4) in Jakarta with 
Satker PLP Jabodetabek and (5) in Kab. Serang with Bappeda, Dinas Kesehatan and 
developers for existing Sanimas systems plus new low cost housing areas in Binuang, Ciruas. 
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SABDO SUMARTONO 

IUWASH conducted a raw water assessment 
with PDAM Kab. Serang to raw water sources in 
several kecamatans. This spring pictured above 
in Kramat Watu has dried and PDAM can no 
longer use it. 

 
HAROD R. NOVANDI  

STBM training of trainers conducted from 
January 17-20, 2012, participated by 24 people 
from Dinas Kesehatan staffs, Puskesmas 
sanitarians, community cadres and leaders of 
Kota Bogor and facilitated by MOH, Dinas 
Kesehatan of West Java Province and Dinas 
Kesehatan of Kab. Bogor. 

• Completed DED/BOQ for three 
small sewerage systems in three low 
cost housing areas in Kab. Bekasi and 
prepared procurement process 
developing DED/BOQ for 
community-based sanitation project 
in Kab. Serang and Kab. Tangerang; 

• Supported Bappeda with a new 
initiative by Satker PLP of Banten 
Province to construct 10-15 small 
scale sewerage system serving 800 
households in Kec. Kronjo of Kab. 
Tangerang; 

• Conducted socialization meeting for 
CBS program in Adiarsa village of 
Kab. Karawang and in Margasana 
village of Kab. Serang followed with 
participatory topography mapping; 

• Collaborated with Dinas Kesehatan 
of Kota Bekasi in conducting STBM 
workshop and launching event to 
local government offices, kecamatan 
and kelurahan. 

 
2) Urban Water Supply 

IUWASH works with six PDAMs in the 
cities of Bogor and Bekasi and districts of 
Karawang, Tangerang, Serang and Lebak. 
Following are some key activities 
conducted in this quarter: 
• Facilitated and conducted GIS/MIS 

followed with a comparative study of 
PDAM Tirta Raharja Kab. Bandung 
for PDAM Tirta Pakuan Kota Bogor 
and PDAM Tirta Patriot Kota Bekasi. 
IUWASH just completed the 
procurement administration process 
to hire a consultant to develop 
software GIS/MIS interface billing 
system for PDAM Tirta Pakuan Kota 
Bogor; 

• Conducted a customer satisfaction 
survey for PDAM Tirta Tarum Kab. 
Karawang and PDAM Tirta Al-Bantani 
Kab. Serang followed with a training for data entry and analysis as part of IUWASH support 
for PDAM corporate plan development; 

• Completed an evaluation survey for two master meter systems in Jembatan Besi and 
Penjaringan (DKI Jakarta); 

• Completed a real demand survey and technical and financial analysis in developing feasibility 
study for PDAM Tirta Kerta Raharja new service area in Cihuni, Kab. Tangerang; 

• Conducted a raw water assessment in Kec. Pamarayan, Kec. Kramat Watu and Kec. 
Padarincang with PDAM Tirta Al-Bantani Kab. Serang; 

• As requested by Ministry of Public Work, IUWASH met with PAM Jaya, Palyja and Aetra to 
prepare a SOW to review their NRW program and provide recommendations on reducing 
the NRW; 

• Conducted a study and developed recommendations for new PDAM organization structure 
for PDAM Kota Bogor. 
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3) Urban Sanitation 
IUWASH continued supporting PEMDA with previous priority programs, including sanitation 
strategies and innovative community-based projects. Key activities conducted this quarter include: 
• Organized and facilitated a workshop with Bappeda on wastewater master plan of Kota 

Bogor for government staff, camat, NGO and journalists; 
• Organized and facilitated a meeting for secondary data collection, EHRA survey and 

Sanitation White Book development with Pokja AMPL of Kab. Bekasi, Kab. Karawang and 
Kab Tangerang; 

• Conducted coordination meeting with Camat Tambora for potential CBS site followed with 
site observation of five kelurahans and finalized site selection for project location in 
kelurahan Duri Selatan and Pekojan which will later be proposed for a IUWASH grant 
program; 

• Completed DED and BoQ for three small-sewerage systems in three villages of 
Kab. Bekasi serving around 220 houseold for funding support by Satker PLP 
Jabodetabek; 

 
4) Governance 

IUWASH has been working with PEMDA Kota Bogor and Kab. Serang in developing watsan 
strategies and policies. Key activities conducted during this quarterly period are: 
• Conducted study for PDAM management followed with stipulation of Local Government 

Regulation Number 16 and 17 year 2011 dated Dec. 7, 2011 followed with developing 
recommendation for new organization structure of PDAM Tirta Pakuan Kota Bogor; 

• Participated in Pokja AMPL coordination meeting and planning workshop with Bappeda to 
share approaches and collaboration initiatives to support PEMDA achieving MDG targets. 

 
5) Municipal Finance 

Continuing ongoing programs from last quarter, key activities in this quarter include: 
• Assisted PDAM Kota Bogor to prepare financial analysis for new investment in Katulampa, 

which increased PEMDA equity from Rp 100 to Rp 182 billion as included in new PERDA; 
• Conducted micro credit socialization with PDAM Kab. Bekasi and facilitated meeting 

between Bank Syariah Mandiri with PDAM Kab. Serang and PDAM Kab. Lebak; 
• Met with private investor PT Ciriajasa Rancangbangun Mandiri for optimization of WTP Maja 

and planned water supply regionalization between Kab. Lebak, Kab. Serang and Kab. 
Tangerang; 

• Met and discussed with Koperasi Artha Kerta Raharja, LPP UMKM and Dinas Koperasi and 
UKM for potential collaboration in micro-credit sanitation. 

 
Other Highlight 

Besides the above activities, IUWASH has also completed and conducted the following programs: 
• Participated in STBM facilitation skill training organized by MOH; 
• Conducted regional workshop on BCC/STBM, small grants and gender (plus participants 

from IUWASH national staff); 
• Completed grant selection process and signing of Grant Agreement with FORKAMI for small 

scale sewerage project, a collaboration program with PD PAL Jaya; 
• Completed evaluation of unsolicited grant proposal by Mercy Corps on septage management; 
• Attended national and regional workshops, such as STBM facilitation skill training (by MOH), 

STBM communication strategy workshop (by High Five project), Project Design Workshop 
for SPAM IKK (by ADB and MOPW), and review of STBM training module (with MOH); 

• Conducted training with PPSP on City Sanitation Strategy development for IUWASH staff 
(urban sanitation spec., governance spec., municipal sanitation spec. and field technical 
liaison). 
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Key Upcoming Events 

Event Title Date Type of Event Venue 

Exposure to micro-credit 
program with BSM 

3-5 April Field trip to Kudus Kudus 

City Sanitation Strategy 
training for Pokja AMPL 

3-5 April Training Bandung 

Energy Efficiency Workshop 11 April Workshop Jakarta 
WatSan Visioning 
Workshop 

10-11 April Workshop Kab. Serang 

Team Building  Mid April Workshop Bandung 
Launching small scale 
sewerage system  

Mid-April Workshop with PD PAL 
Jaya and Forkami 

Jakarta 

 
 
Cluster Report 

In the IUWASH Region of West Java/DKI Jakarta/Banten, there are 8 districts/cities (listed below).  
 
Each city except for Serang and Lebak is presented in one-page cluster report: 

1. Kab Serang and Kab Lebak, Banten 
2. Kab Tangerang, Banten  
3. DKI Jakarta 
4. Kota Bogor, West Java 
5. Kota Bekasi, West Java 
6. Kab Bekasi, West Java 
7. Kab Karawang, West Java 
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BANTEN, Districts of Serang and Lebak 
 
Summary  
Serang (population 1.4 million) and Lebak (1.2 million) are both facing similar 
challenges on provision of water and sanitation access: (1) relatively low 
level of people’s awareness on adequate hygiene behavior, and (2) low 
service coverage of piped water (11.5% in Serang and 7.8% in Lebak). In 
Serang, STBM programs are already implemented in 54 villages. Although 
access to clean water reaches up to 60%, pipe water service only covers 
11.5% of the total population (27,356 connections). Access to adequate 
sanitation facility covers 41% of the population all of which are individual 
sludge treatment systems, either septic tank or soak pits. In Lebak IUWASH 
only currently supports PDAM on promoting micro-credit for new water 
connections responding the plan of PDAM Lebak to collaborate with private 
company PT Ciriajasa to rehabilitate and improve two water treatment 
plants that can potentially serve an additional 14,000 house connection. 

 
Activities 
Component 1 
• Discussed with Bappeda and private companies about collaboration 

through CSR scheme on water supply and sanitation sectors; 
• Conducted field observation in Ciruas for potential water supply and 

sanitation packaging model with developers (Pesona Cilegon and 
Banten Global Metropolis, Binuang); 

• Participated in STBM ODF declaration in seven villages with Bappeda 
and Dinas Kesehatan; 

• Conducted field observation for existing Sanimas locations plus new 
low cost housing areas in Binuang, Ciruas; 

Component 2: 
• Completed Customer Satisfaction Survey and conducted data analysis 

training with PDAM Tirta Al-Bantani as part of preparation for 
Corporate Plan development; 

• Conducted raw water assessment in Kec. Pamarayan, Kec. Kramat 
Watu and Kec. Padarincang, Kab. Serang. 

Component 3: 
• Facilitated meeting between PDAM Kab. Lebak and Bank Syariah 

Mandiri for micro-credit for new connection; 
• Met with private investor PT Ciriajasa Rancangbangun Mandiri for 

optimation of WTP Maja and planned water supply regionalization 
between Kab. Lebak, Kab. Tangerang and Kab. Serang; 

• Participated in Pokja AMPL meeting and workshop with Bappeda and 
presented collaboration initiative on achieving MDG targets. 

Grant Program 
• Conducted participatory topography mapping in Margasana village to 

prepare CBS program under IUWASH small grant. 
 

 

 
ADRI RUSLAN 

Participatory Topography Mapping at 
Margasana Village, Kab. Serang. 

 

 

Plan for Next Quarter Program: 
• Conduct feasibility study for Ciruas service area in Serang; 
• Conduct customer satisfaction survey and Corporate Plan 

development; 
• Facilitate water service regionalization of Kota and Kab Serang;  
• Facilitate financial feasibility study for new treatment plant and service 

area in Lebak; 
• Facilitate micro-credit collaboration for PDAM Lebak; 
• Launch small grant program on CBS to support STBM implementation 

in Serang; 
• Facilitate local government to do socialization and to gather support 

from CSR to implement water and sanitation project. 

Partners Coordination: 
IUWASH closely coordinates and works with:  
• Bappeda, Dinas Kesehatan, Dinas Tata 

Ruang, Bangunan and Perumahan,  
• Pokja AMPL,  
• PDAM Tirta Al-Bantani (Serang) and PDAM 

Tirta Multatuli (Lebak) in implementing its 
programs and activities. 
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BANTEN, Tangerang District  
 
Summary  
The population of Tangerang District is 3.5 million. The PDAM of 
Tangerang District is now serving both areas, the city and the 
district. However it is a challenge to increase the coverage (now 
14%) due to administrative boundary restriction. Bappeda of 
Tangerang District is now very active in slum area improvement 
movement with a support from central government budget (the 
Ministry of Housing). Tangerang has previously developed Renstra 
Sanitation and in 2012, IUWASH will work with Pokja AMPL to 
develop City Sanitation Strategy. IUWASH has supported 
Bappeda to allocate and secure Rp 400 million to support Pokja 
AMPL in developing the CSS implementation. 

 
 

Activities 
Component 1: 
• Collaborated with WaterNet, PDAM and DPD Perpamsi to 

conduct field obaservation for pilot water supply-sanitation 
packaging project in Teluk Naga; 

• Conducted coordination meeting with Provincial Satker PLP 
Banten for collaboration to install 10-15 small scale sewerage 
system in Kronjo, targeting to connect a total of 800 houses; 

• Conducted STBM training for 24 sanitarians and community 
cadres from three villages with Dinas Kesehatan; 

Component 2: 
• Completed real demand survey and finalized feasibility study 

for PDAM new service in Cihuni; 
• Conducted preparation meeting for development of City 

Sanitation Strategy with Bappeda, Dinas Kesehatan and Dinas 
Cipta Karya. 

Component 3: 
• Met with Koperasi Artha Kerta Raharja, LPP UMKM and 

Dinas Koperasi and UKM for potential collaboration in 
micro-credit for sanitation. 
 

 

 
HAROD R. NOVANDI 

Exercise STBM triggering in Pagedangan village, 
Kec. Balaraja, Kab. Tangerang. 
 

Plan for Next Quarter Program: 
• Facilitate development of City Sanitation Strategy, including EHRA 

survey and Sanitation White Book; 
• Support and assess potential collaboration with local government 

program of slum area improvement; 
• Prepare SOW and small grant administration process for watsan 

packaging project in Teluk Naga with PDAM, DPD Perpamsi and 
WaterNet; 

• Implementation of STBM triggering in 3 villages with Dinas 
Kesehatan. 

Partners Coordination: 
IUWASH closely coordinates and works with  
• Bappeda, Dinas Kesehatan, and Dinas 

Cipta Karya  
• Koperasi Artha Kerta Raharja, LPP UMKM 

and Dinas Kperasi and UKM for potential 
on micro-credit for sanitation 

•  WaterNet, PDAM Tirta Kerja Raharja 
and DPD Perpamsi Banten to implement 
watsan packaging in Teluk Naga 
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DKI Jakarta   
 
Summary  
The capitol city of Jakarta is inhabited by 9.6 million people. 
Despite having the highest local budget of all the cities/districts in 
Indonesia, the city faces the challenge of prioritizing local 
government budget and policies to increase support for 
sustainable water and sanitation services.  
 
In Jakarta only 50% of the population has access to pipe water 
connection and PAM Jaya suffers of high NRW level. In sanitation, 
only 3% of the population connected to the sewerage system, 
while majority of population uses septic tanks, which do not 
comply with technical standards. 
 

 

Activities 
Component 2: 
• Conducted master meter survey and observation to two 

master meter systems in Jembatan Besi and Penjaringan; 
• Prepared SOW and MoU in coordinated with Ministry of 

Public works, PAM Jaya, Aetra and Palyja for NRW review. 
 

Grant Program: 
• Completed grantee selection process followed by the signing 

of a Grant Agreement with Forkami for a project of small 
scale sewerage system with PD PAL Jaya; 

• Conducted coordination meeting with Camat Tambora for 
potential CBS sites followed by site observations of five 
kelurahans. Site selection was finalized for project location in 
kelurahan Duri Selatan and Pekojan which will be proposed 
for IUWASH grant program; 

• Finalized evaluation process for Small Grant Program on 
sanitation/septage management by Mercy Corps. 

Other Highlights: 
• Participated in STBM facilitation skill training organized by 

MoH in Karawang; 
• Conducted regional workshop on BCC/STBM & small grants; 
• Facilitated gender workshop for IUWASH national and 

regional teams. 
 

 

 
HAROD R. NOVANDI 

Houses along Kali Angke in  RW 01 Kel. Pekojan 
discharge wastewater and toilet sludge into the 
river. 
 

 

 

Plan for Next Quarter Program: 
• Supervise the implementation of two grant programs on 

community-based sewerage system with Forkami and septage 
management with Mercy Corps; 

• Prepare SOW and grant administration for community-based 
sanitation project supported by Satker PLP Jabodetabek; 

• Conduct NRW study with PAM Jaya, Aetra, Palyja and Ministry of 
Public Works. 

Partners Coordination: 
IUWASH closely coordinates and works with:  
• PD PAL Jaya,  
• PEMDA West Jakarta, Kecamatan 

Tambora and Satker PLP Jabodetabek in 
implementing CBS program. 

• PAM Jaya, Aetra, Palyja and Ministry of 
Public Works for a collaboration in NRW 
study 
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WEST JAVA, Bogor City  
 
Summary  
PEMDA Bogor City has been very good in coordinating activities in the 
water supply and sanitation sectors. Service coverage for water supply 
reaches 54% of the 985,352 total population. Pokja AMPL of Bogor City 
is also very active. The City Sanitation Strategy was produced in 2010 
and assisted by AusAID-InDII, Bogor is now finalizing the Wastewater 
Master Plan for the city. Moreover, local government has allocated 2% of 
its APBD to support the implementation of both the CSS and Master 
Plan. As of 2010, there were 20 Sanimas units installed and a wastewater 
treatment plant (IPAL) in Tegal Gundil is now serving 300 household 
connections and an additional 60 connections are targeted in 2012. It is 
a challenge for UPTD PAL that operates the facility to reach its 
maximum capacity of total 2400 connections. 

 
 

Activities 
Component 1: 
• Conducted TOT STBM for 23 staffs of Dinas Kesehatan, 

Puskesmas, Kecamatan, Kelurahan and communities; 
• Supported Dinas Kesehatan with baseline data collection of existing 

watsan related behavior in 5 STBM pilot villages; 
• Conducted initial discussion with Bappeda and private sectors for 

potential collaborations through CSR scheme. 
Component 2: 
• Conducted study and developed recommendations for new PDAM 

organization structure; 
• Facilitated comparative study for GIS/MIS system for PDAM staff to 

PDAM Kab. Bandung; 
• Organized and facilitated workshop on wastewater master plan to 

government offices, camat, NGO and journalists; 
• Completed procurement process for consultant to develop 

software GIS/MIS interface billing system. 
Component 3: 
• Conducted study for PDAM management followed with stipulation 

of new PERDA 16-17 year 2011; 
• Assisted PDAM in financial analysis for new investment in 

Katulampa and increasing PEMDA equity from Rp 100  to Rp 182 
billions stipulated in the new PERDA 20/2011. 
 

 

 
HAROD R. NOVANDI 

Exercise STBM Triggering by Puskesmas 
Sanitarian and Community Cadres in 
Kelurahan Sempur, Kota Bogor. 

 

 

Plan for Next Quarter Program: 
• Development of application software of GIS/MIS interface billing 

system information; 
• Marketing and promotion for new house connection of IPAL Tegal 

Gundil; 
• Preparing Engineering Procurement Contract (EPC) with PDAM 

Tirta Pakuan for construction of new water treatment facilities in 
Katulampa. 

Partners Coordination: 
IUWASH closely coordinates and works with: 
• Bappeda, Dinas Kesehatan, Dinas 

Kebersihan dan Pertamanan,  
• Pokja AMPL and PDAM Tirta Pakuan  
• Mayor Assistant Office of Economy and 

Development (Asda 2), Bappeda and 
• private sectors, such as Bank Mandiri, 

Bank BJB, PLN, Askes, Jamsostek, and 
PDAM Tirta Pakuan for potential CSR 
collaboration on watsan programs 
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WEST JAVA, Bekasi City  
 
Summary  
Kota Bekasi is a relatively new city as it was split from Kab Bekasi 
District in 1997. It occupies an area of 210 km square with total 
population of nearly 2 million. The water service coverage is 29% or 
113,077 house connections, however PDAM only serves12,227 
connection while the other 100,850 connections in the city covered by 
PDAM of Bekasi District. Because more residential areas are continually 
being developed, Bekasi faces an increasing demand for watsan access. In 
2010, the city was assisted by GOI through PPSP to develop City 
Sanitation Strategy. Government offices are also very active in engaging 
potential partners, including ADB-funded ICWRMIP and private sector 
to participate in local government development program. A CSR forum 
called Bekasi Social Responsibility or BSR was established and managed 
to leverage significant support from private companies to implement 
several different activities although not many on watsan. 
 

 
 

Activities 
Component 1: 
• Collaborated with Dinas Kesehatan in conducting STBM workshop 

and launching event to local government offices, kecamatan and 
kelurahan. 

Component 2: 
• Conducted GIS trainig for 20 PDAM staffs from technical, 

customer relation and administration departments; 
• Facilitated comparative study for GIS/MIS system for PDAM staff to 

PDAM Kab. Bandung. 

 
ADRI RUSLAN 

IUWASH facilitated and organized GIS training 
for staffs of PDAM Tirta Patriot Kota Bekasi. The 
initial plan of doing an internal in class training 
for only 6 participants was moved to Sari Ater 
Resort and Spa in Subang as numbers of 
participant was increased to 20 staffs. 

 

Plan for Next Quarter Program: 
• Sanitation detail mapping in 4 Kecamatan for Sanimas replication by 

local budget; 
• Real Demand Survey and Feasibility Study (technical and financial) 

for PDAM new service area in Jati Asih; 
• GIS on the job training for PDAM staffs and government officials. 

Partners Coordination: 
• IUWASH closely coordinated and worked 

with Bappeda and Dinas Kesehatan in 
implementing its programs and activities 

• IUWASH also collaborated with PDAM 
Tirta Patriot in conducting GIS training 
and in preparing for Feasibility Study for 
PDAM new service area in Jati Asih 
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WEST JAVA, Bekasi District  
 
Summary  
High population growth and fast development of residential areas are 
the main issues in Bekasi District. This is one of the three cities in this 
IUWASH region that only receives partial support, as IUWASH only 
works with Bappeda and related government offices on sanitation 
program. This year, Bekasi District joined the PPSP program to develop 
City Sanitation Strategy with support of IUWASH. Through Bappeda, 
PEMDA has already allocated APBN of Rp 100 million to set up Pokja 
AMPL and to develop a sanitation plan. The district has also developed 
11 communal sanitation systems from 2008 to 2011. In 2012, there will 
be additional budget increases to develop 20 new systems. Local 
government have also initiated a new approach to engage developers to 
pilot communal septic tank or IPAL for small/low cost housing areas in 
six villages and have also worked with local NGO for a small water 
supply system.  

 

 

Activities 
Component 1 
• Conducted site observation and assessment for pilot small-scale 

sewerage system with Bappeda, Dinas Cipta Karya and REI Kab. 
Bekasi; 

• Completed DED and BoQ for three small-sewerage systems in 
three villages serving around 220 houseold for funding support by 
Satker PLP Jabodetabek. 

Component 2: 
• Facilitated meeting with Pokja AMPL to prepare for secondary data 

collection and EHRA survey. 
Component 3: 
• Conducted initial micro-credit socialization to PDAM facilitated by 

Bappeda. 

 

 
ERI ARIANTO 

Low cost housing complex in Sukadami 
village that is selected to receive support 
for the construction of communal IPAL, 
instead of individual septic tank as this area 
largely relies on groundwater source 
(shallow wells). 

 

Plan for Next Quarter Program: 
• Training for Pokja AMPL, EHRA survey and development of 

Sanitation White Book; 
• Working with Sakter PLP Jabodetabek for procurement of 

construction materials and supporting construction supervision for 
construction of 3 small-sewerage systems. 

Partners Coordination: 
 
IUWASH closely coordinates and works with: 
• Bappeda, Dinas Cipta Karya, Dinas Tata 

Ruang dan Permukiman,  
• Pokja AMPL  
• REI Kab. Bekasi for piloting small-scale 

sewerage systems in low cost housing 
complex in 3 villages. 
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WEST JAVA, Karawang District  
 
Summary  
The emerging industrial sector led to the fast development of residential 
areas in Karawang. Rice fields that used to occupy majority of the land 
are decreasing and so is water catchment area. PDAM Tirta Tarum 
serves 11% of the 2.1 million population in Karawang, with 90% of 
PDAM raw water sources coming from surface water. The increased 
conversion of green fields into housing and industrial estate combined 
with climate change will threaten the quality and quantity of surface 
water.  
 
In 2012, the local government through the District Office of Public 
Works will allocate a significant budget of Rp 1.2 billion for sanitation 
and non-piping water supply system. 

 
Activities 
Component 1: 
• Conducted socialization meeting with 50 households followed with 

topography mapping and detail technical survey in Adiarsa village, 
Karawang Timur to improve and increase service of the existing 
Sanimas system. 

Component 2: 
• Facilitated coordination and work planning meeting with Pokja 

AMPL for preparation of City Sanitation Strategy; 
• Finalization of Customer Satisfaction Survey and data entry with 

PDAM Tirta Tarum. 

 

 
ADRI RUSLAN 

Socialization night at Adiarsa village, Kec. 
Karawang Timur attended by 60 community 
representatives for improvement of existing 
Sanimas system. 
 

Plan for Next Quarter Program: 
• Piloting of septage management with local government offices to 

support improvement of Sludge Treatment Plant (IPLT) Jalupang and 
Leuwisisir that is now being conducted by Satker PLP Jabodetabek; 

• Support PDAM in developing corporate plan, setting up improved 
billing and accounting system, NRW reduction and energy 
audit/efficiency. 

Partners Coordination: 
IUWASH closely coordinates and works with: 
• Bappeda, Dinas Tata Ruang dan 

Permukiman, Dinas Cipta Karya,  
• Pokja AMPL and  
• PDAM Tirta Tarum. 
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Summary of City / District Profiles 
for Central Java Region

Semarang  city(*):
• Population: 1,592,632 people.
• Water Supply Challenge: PDAM coverage is 56% 

& the NRW rate is still above 50%. Has problem in 
energy efficiency. 

• Sanitation Challenge: City Government needs to 
revise city sanitation plan, should include water 
supply component.

• IUWASH Approach: Support PDAM to reduce 
the NRW and improve the energy efficiency, develop 
city sanitation plan that adopts more integrated 
approach to sanitation service provision.

Kudus district:
• Population: 777,954 people,
• Water Supply Challenge: 

PDAM coverage is only 17% 
& has problem with lack of 
raw water to serve the total 
population. 

• Sanitation Challenge: the  
Sanitation Working Group 
has just been established and 
needs to start developing a 
city sanitation plan that 
includes water supply 
component.

• IUWASH Approach:
Support PDAM to develop 
new corporate plan and 
business plan, and support  
Sanitation Working Group to 
develop city sanitation plan & 
promote STBM.

Semarang district:
• Population: 931,041 people.
• Water Supply Challenge: PDAM coverage is 18.5% 

& needs to increase production capacity in western 
part of the district using spring water source. 

• Sanitation Challenge: No sewerage system nor 
sanitation strategy developed yet.

• IUWASH Approach: Support PDAM to adjust tariff 
and improve business plan & debt restructuring, needs 
to establish Sanitation Working Group, develop city 
sanitation plan & promote STBM.

Kendal district:
• Population: 900,611 people.
• Water Supply Challenge: PDAM needs to 

replace their deep wells with spring  water 
(Telogo Mili) to reduce energy cost. 

• Sanitation Challenge: No city sewerage 
system and sanitation strategic plan.

• IUWASH Approach: Support PDAM to 
develop corporate plan, tariff adjustment and 
cost benefit analysis for new investment plan 
in Telogo Mili and develop city sanitation plan. 

Surakarta city:
• Population: 500,642 people.
• Water Supply Challenge: 

PDAM coverage is 56% & needs 
to obtain alternative financing to 
build 300 l/s WTP in Semanggi
that targets 6,000 new customers.

• Sanitation Challenge: Capacity 
of city sewerage system is low 
and need to support Sanitation 
Working Group for the next step 
after a city sanitation plan is 
developed.

• IUWASH Approach: Support 
PDAM to monitor debt 
restructuring and obtain long-
term investment, support 
expansion of sewerage 
connections through micro 
financing and develop project 
memorandum.

Surakarta City

SemarangDistrict

Semarang City

Kendal District

(*) IUWASH Partial Support

Kudus District
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Section 4.3 

CENTRAL JAVA 

 
 
Summary 

With a total population of 32,380,687, Central Java is the third most-populous 
province in Indonesia after West Java and East Java. Its land area of 32,801 km2 
is about a quarter of the total land area of Java. Central Java also completely 
surrounds Yogyakarta, which is an entirely separate administrative area. 
 
IUWASH began working in the region in June 2011, meeting with a wide range 
of provincial and local government leaders and conducting six municipal-level 
assessment of water supply and sanitation conditions, and importantly, gauging 
the extent of local government commitment to address sector deficiencies. These assessment led to 
the selection of five municipalities as IUWASH target areas beginning in PY I. These include the cities 
of Semarang and Surakarta (also known as Solo), and the districts of Semarang, Kendal and Kudus (see 
Regional Map for further information). 
 
Provincial-level site map: 
During this quarter, all partnership agreements between IUWASH and the local government have 
been signed by the mayor of each local government. In Kota Semarang, the IUWASH program was 
officially launched by the Mayor of Kota Semarang in the end of December 2011.  After all partnership 
agreements had been signed, IUWASH Central Java Region started preparation of the implementation 
of the activities agreed by key partners in all cities by follow-up meetings with respective PEMDA and 
PDAM to outline the priority programs for each locations, local contributions and support from 
PDAM and PEMDA. The required technical assistance by IUWASH regional and National teams to 
achieve the increased access of people to the safe water supply and improved sanitation services in 
Central Java province was also defined. 
 
One of the significant achievements during this quarter was the rapid increase of new PDAM 
household connections through micro credit scheme for low income community in Kabupaten Kudus. 
The program started with the signing of MoU between Tirta Makmur Cooperative of PDAM 
Kabupaten Kudus and Bank Syariah Mandiri (BSM) of Kudus Branch on January 9, 2012. To date under 
this MoU, a total of 770 PDAM new connections have been installed to the low-income communities 
through micro credit scheme. 
 
The achievement of the micro-credit program has drawn the attention of the U.S. Ambassador, Scot 
Marciel, who visited one of the program site in Undaan Tengah village to inaugurate the new 
connections for low income communities with Micro Credit Scheme, together with mayor of 
Kabupaten Kudus. This Ambassador also had an opportunity to conduct dialogue with two families in 
the village and Pak Akrab, the head of the village, expressed the interest that the IUWASH Micro 
Credit Program will continue to be conducted in this village to support the improved sanitation 
services. 
 
Activities Conducted 

The activities conducted during in this Quarter are described below arranged by the five main themes 
of the IUWASH program: 
 
1. Behavior Change Communication/STBM Support 

• Developed strategy and workshop promotion of new connections target for PDAM Kab 
Semarang as well as FGD on identification of potential of new connection for 2012; 

• Conducted a discussion on “Strengthening Role of Media in the Clean Water Issue of Low-
income Communities” in Kudus district; 



QUARTERLY PROGRESS REPORT 4 
JANUARY – MARCH 2012 

USAID INDONESIA URBAN WATER SANITATION AND HYGIENE      WWW.IUWASH.OR.ID 77 

• Socialization and promotion of PDAM sewerage connection in Surakarta City, 
including increase media relations; 

• Visited PUSTEKLIM (Pusat Teknologi Limbah) in Yogyakarta to assess alternatives 
technology and collaboration for “Kampung Sanitasi” program; 

• Conducted FGD and field visit to establish “Kampung Sanitasi” grant program in Surakarta, 
with SoW for grant financing being finalized. 

 
2. Urban Water Supply 

• Conducted “Enumerator Training of Customer Satisfaction Survey” for PDAM Kab 
Semarang, Kab Kendal and Kab Kudus; 

• Completed the “Customer Satisfaction Survey” (field survey) for PDAM Kab Semarang and 
Kab Kendal; 

• Started the implementation of Energy Efficiency Audit Program in PDAM Kota Semarang and 
Kota Surakarta; 

• Drafted SoW for Non Revenue Water reduction program for four of the five participating 
PDAMs in Central Java:  PDAM Kota Surakarta Kab Semarang, Kab Kendal and Kab Kudus. 
 

3. Urban Sanitation 
• Conducted a workshop on the baseline survey wastewater connection in Kota Surakarta; 
• Conducted a workshop on institutional strengthening AMPL working group Kabupaten 

Kendal with the theme:  Organization Structure of POKJA AMPL base on Manual by Tim 
Teknis Pembangunan Sanitasi; 

• Conducted workshop on synchronization between IUWASH Workplan  and local 
government of Kabupaten Kudus Action Plan 2012, especially for sanitation program; 

• Completed FGD of review RAD (action plan regional) with BAPPEDA and POKJA AMPL in 
Kota Semarang and in Kabupaten Kendal; 

• Completed FGD with POKJA AMPL/Sanitasi to select Pilot Septic Tank Communal locations 
(Grant Program) followed up with field assessment in Kota Semarang, Kab Kendal and Kab 
Kudus. The selected site for Kabupaten Kendal is Ngaglik, Kutoharjo village, Kaliwungu sub-
district; 

• Conducted cross visit of AMPL working group Kota Semarang and AMPL working group 
Kota Malang. 
 

4. Governance 
• Completed the APBD data from each region, especially for capital expenditure on water and 

sanitation programs to develop baseline data in measuring PEMDA support for water and 
sanitation activities; 

• Completed data of local government and PDAM policies and decisions relating to water and 
sanitation, which will become the baseline for water and sanitation policy; 

• Conducted assessment of the citizen feedback mechanism of local government services in 
Kabupaten Semarang and Kabupaten Kudus. 
 

5. Municipal Finance 
• Prepared financial projection PDAM Kabupaten Semarang for all planning expansion program 

for the next 5 years in order to optimize alternative financing; 
• Supported PPP process in Kota Surakarta between PDAM and Perum Jasa TIrta 1 to develop 

additional capacity 300 lt/sec IPA Semanggi; 
• Facilitated signing of cooperation between PDAM Kudus and Mandiri Syariah Banking 

Kudus Branch for PDAM New Connection for Low-income communities with Micro 
Credit Scheme; 

• Facilitated signing of MoU between PDAM Kabupaten Semarang and BRI Semarang 
Branch of Micro Credit Program for new connection dated 29 March 2012. 
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Other Highlights 

• Visit of the US Ambassador to Undaan Tengah village of Kudus district to inaugurate the 
PDAM new connection for low income household under Micro Credit Program on February 
22, 2012. This program is a collaborative program between PDAM Kab Kudus and Bank 
Syariah Mandiri (BSM). IUWASH facilitated on development of MoU for this program and 
support on the promotion of the Micro Credit Program; 

• Gender training and Team Building exercise for all staff of IUWASH Central Java Team was 
implemented on March 13 – 15, 2012 in Tawangmangu Solo. 
 
 

Key Upcoming Events 

Below is the list of main events planned for the following period: 
 

Event Title Date Type of Event Venue 

Training of Trainer for Cadres 
of Sanitation and Sanitarian  

April 3-20, 2012  Training Kota Semarang, 
Kota Surakarta, 
Kabupaten Kudus 

Raw water vulnerability survey April 2-13, 2012  Study  Kabupaten Kudus 
Kabupaten Kendal 

Assessment location of Septic 
tank communal (grant 
program). 

April 3-13, 2012 Assessment Kabupaten Kudus 

Campaign of Hand washing 
with Soap for students in 
Surakarta City 

May 11, 2012  Campaign event 
HWWS  

Kota Surakarta 

Contest of Sanitation 
Ambassador of junior high 
school in Semarang 

May 25, 2012 Campaign event Kota Semarang 

Socialization of Kampung 
Sanitasi program and develop 
CBO 

June 1, 2012 Grant Program Kota Surakarta 

Cross visit POKJA AMPL 
Kendal to POKJA Sanitasi 
Kota Surakarta. 

April 12-13, 2012 Cross Visit Kota Surakarta 

Study of Septage management 
in Kota Semarang  

June 13-29, 2012 Study Kota Semarang 

 
Cluster Report  

IUWASH understands that the key to achieving it targets lies in the successful 
implementation of activities at the local level. In order to better describe and track the 
project’s activities and progress in each target location, IUWASH has developed cluster 
reports (one page each). This report is intended to be an easy tool to track the achievement 
of the program in each city.  
 
The cluster reports for the Central Java Region for this Quarter are presented by city, as 
follows:  
• Surakarta City  
• Semarang City  
• Semarang District  
• Kendal District  
• Kudus District  
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Central Java, Surakarta City 
 
Summary  
Surakarta city is located 100km to the southeast of Semarang city. 
Surakarta city has population around 500 thousand people.  PDAM 
Surakarta needs to improve their technical and management 
performance because they still have high water loss (36%) and high 
production cost. IUWASH has been requested to assist PDAM 
Surakarta in monitoring their business plan to achieve their yearly 
target. IUWASH will also assisted PDAM Surakarta to get alternative 
financing to build 300 lps WTP in Semanggi with 6000 new customers 
targeted. 
 
The main issue in sanitation sector is related to high density of 
population and people’s perspective on improved hygiene behavior. 
Surakarta has sewerage system that only used about 45% of its service 
capacity, so can cover up to 8.000 new household connections. 
 

 

Activities 
Component 1 
• Socialization and promotion of PDAM Sewerage connection in 

Surakarta City; 
• Visited PUSTEKLIM (Pusat Teknologi Limbah) in Yogyakarta to 

assess alternatives technology and collaboration for “Kampung 
Sanitasi” program. 

Component 2: 
• Began PDAM Energy Efficiency/Audit Program; 
• Conducted workshop on baseline survey of sewerage connection 

with PDAM Kota Surakarta. 
Component 3: 
• Supported PPP process in Kota Surakarta between PDAM and 

Perum Jasa Tirta 1 to develop additional capacity 300 lt/sec IPA 
Semanggi. 

Grant Program: 
• Completed FGD and field visit to establish “Kampung Sanitasi” 

grant program in Surakarta. This activity is aimed to select the site 
of the program together with Pokja AMPL Kota Surakarta. The 
agreed site is RW 23 in Kelurahan Semanggi. 

 

 

 
Technical preparation for baseline survey of 
sewerage connection in Kota Surakarta 
with 12 enumerators involved from 
Universitas Muhammadiyah Surakarta. 

Plan for Next Quarter Program: 
• ToT for Cadres of Sanitation and Sanitarian; 
• Socialization of “Kampung Sanitasi” and develop CBO; 
• PDAM Energy Efficiency/Audit Program; 
• Commence NRW reduction program ; 
• FGD on evaluation to follow up the baseline survey of wastewater 

connections at Kota Surakarta; 
• Conduct pre-bid application meeting for Grant Program on 

Kampung Sanitasi. 

Partners Coordination: 
• Coordination with PDAM Surakarta on 

Energy Efficiency Audit Program 
• Coordination with POKJA SANITASI Kota 

Surakarta and PDAM Kota Surakarta 
related with off site system and community 
based systems. 
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Central Java, Semarang City 
 
Summary  
Semarang city has population of 1.6 million people. The PDAM has 
134,600 connections (largest in Central Java), but with a 56% 
coverage it still has opportunity to expand. PDAM also has NRW 
of 50%, which forces PDAM to also focus on NRW reduction. In 
line with NRW reduction PDAM is also facing high energy 
consumption.  Therefore PDAM has requested IUWASH to 
support energy audit program.  
The main issue in the sanitation sector is related to high density of 
population and people’s perspective on improved hygiene behavior. 
Semarang city already have water and sanitation working group 
(Pokja-AMPL) to develop city-wide sanitation strategy and Regional 
Action Plan, which will support a the increased access to improved 
sanitation services. 

 

Activities 

Component 2 
• Began implementation of Energy Efficiency Audit Program in 

PDAM Kota Semarang; 
• Completed FGD of review RAD (action plan regional) AMPL 

working group Kota Semarang; 
• Conducted cross visit of AMPL working group Kota Semarang 

and AMPL working group Kota Malang-East Java. 

Component 3: 
• Completed the APBD data, particularly for capital expenditure 

on water and sanitation programs; 
• Completing data of local government and PDAM policies and 

decisions relating to water and sanitation. 

Grant Program: 
• Completed FGD with POKJA AMPL/Sanitasi to select Pilot 

Septic Tank Communal locations (Grant Program) followed up 
with field assessment. 

 

 

 
Discussion on sanitation issues between 
Pokja AMPL Kota Semarang and Pokja 
AMPL Kota Malang in cross visit activities 
at Bappeda Kota Malang. 

Plan for Next Quarter Program: 
• Training of Trainer for Cadres of Sanitation and Sanitarian; 
• Campaign of Hand washing with Soap for student of elementary 

school in Surakarta City; 
• Contest of Sanitation Ambassador of junior high school in 

Semarang; 
• Workshop and FGD on Establishment and Development of the 

Role and Function of PDAM Customer Forum; 
• Energy Efficiency Audit Program in PDAM Kota Semarang; 
• NRW reduction program in PDAM Kota Semarang; 
• Identification location for communal septic tank pilot plan (grant 

program) in Kota Semarang.; 
• Study of Septage management in Kota Semarang; 
• Technical assistance to prepare wastewater regional regulation, 

possibly City Major Regulation (Perwal). 

Partners Coordination: 
• Coordination with PDAM on preparation 

of Energy Efficiency Audit Program and 
NRW reduction program 

• Coordination with POKJA AMPL on 
communal Septic Tank pilot plan (grant 
Program)  
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Central Java, Semarang District 
 
Summary  
Semarang District is located in southern site of Semarang city with a 
population of around 1 million people.  The PDAM has around 
28,000 connections, however the coverage is only 18%, signifying an 
large opportunity to expand the services. PDAM also has NRW of 
about 40%, which forces PDAM to focus on NRW reduction plan in 
the near future. PDAM is also facing long term debt, so PDAM has 
been joining Debt restructuring program by ministry of Finance. So 
far, installment payments have been carried out smoothly according 
to schedule.  
 
Kabupaten Semarang is one of the IUWASH locations which only 
receives partial assistance in PY2 for the water supply program. 

 

Activities 
Component 1: 
• Conducted workshop on the Evaluation of the Year 2011 new 

connections target installation achievement of PDAM Kabupaten 
Semarang followed with FGD identification of investment and 
potential of new connection to develop promotion strategy of 
PDAM year 2012. 

Component 2: 
• Conducted Enumerator Training of Customer Satisfaction Survey 

for PDAM Kabupaten Semarang; 
• Implemented Customer Satisfaction Survey for PDAM 

Kabupaten Semarang (field survey); 

Component 3: 
• Completed assessment of citizen feedback mechanism of LG 

services in Kabupaten Semarang; 
• Prepared financial projections for PDAM Kabupaten Semarang 

for all planning expansion program for the next five years in 
order to optimize alternative financing; 

• Facilitated signing of Mou between PDAM Kabupaten Semarang 
and BRI Semarang Branch on Micro Credit Program. 

 

 

 
Enumerator is conducting an interview of 
PDAM Kabupaten Semarang customer in 
Customer Satisfaction Survey event. 

Plan for Next Quarter Program: 
• NRW reduction program in PDAM Kabupaten Semarang; 
• Workshop and FGD on Establishment and Development of the 

Role and Function of PDAM Customer Forum; 
• Identify possibilities to provide support on water source 

vulnerability assessments as part of the regional SPAM program 
by Provincial Government. 

Partners Coordination: 
• Coordination with PDAM on preparation 

Costumer Satisfaction Survey, Corporate 
Plan, NRW reduction program, and 
planning on promotion strategy. 
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Central Java, Kendal District 
 
Summary  
Kendal district is located about 30km to the west of Semarang city and  
has population around 900 thousand people.  
The main problem for water supply is low access to improved water 
supply facilities and lack of raw water sources. PDAM service coverage 
in Kendal District is 24%. PEMDA Kab Kendal expressed strong 
commitment to increase water supply access. 
 
Kab Kendal already has water and sanitation working groups (Pokja-
AMPL) to develop city-wide sanitation strategy and Regional Action Plan, 
which expected will support the increased access to improved sanitation 
services. They requested the central government to join the PPSP 2012 
program. 
 

 

Activities 
Component 1 
• Supported grant development program on Comunal Septic tanks, 

to be implemented under Outcome MD 2. 
 
Component 2: 
• Conducted Enumerator Training of Customer Satisfaction Survey 

for PDAM Kabupaten Kendal; 
• Completed of Customer Satisfaction Survey for PDAM Kabupaten 

Kendal; 
• Conducted a workshop on institutional strengthening AMPL 

working group Kabupaten Kendal; 
• Completed FGD of review RAD (action plan regional) AMPL 

working group Kabupaten Kendal. 
 
Component 3: 
• Completed APBD data, particularly for capital expenditure on 

water and sanitation programs; 
• Completed data of LG and PDAM policies and decisions relating 

to water and sanitation. 
 
Grant Program: 
• Completed FGD with POKJA AMPL to select Communal Septic 

Tank locations (Grant Program) followed up with field assessment. 
The selected site is Ngaglik, Kutoharjo village, Kaliwungu sub-
district. 

 

 

 
Interview simulation on enumerator 
training of customer satisfaction survey. 
The training was attended by 18 students 
(as enumerators and data entry) from 
Sekolah Tinggi Islam Kendal (STIK) and 
12staff of PDAM. 

 

Plan for Next Quarter Program: 
• Establishment and development of the role and function of PDAM 

Customer Forum; 
• NRW reduction program in PDAM Kabupaten Kendal; 
• Development of Corporate Plan of PDAM Kabupaten Kendal; 
• Raw water vulnerability survey in Kabupaten Kendal; 
• Complete SoW and other preparation for Grant on communal 

septic tank. 
 

Partners Coordination: 
• Coordination with PDAM on preparation 

Costumer Satisfaction Survey, Corporate 
Plan and NRW reduction program. 

• Coordination with POKJA AMPL on 
communal Septic Tank  plan (by IUWASH 
grant)  
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Central Java, Kudus District 
 
Summary  
Kudus district is located about 50km to the East of Semarang city and 
has population around 800 thousand people.  
The main problem for water supply is low access to improved water 
supply facilities due to lack of raw water sources. PDAM service 
coverage in Kudus District is 17% and water loss number is 36%. The 
raw water availability problem is due to production units in deep wells 
where water levels are dropping fast. The Kudus district local 
government has a strong commitment to increase water supply access. 
 
Kudus district already has water and sanitation working groups (Pokja-
AMPL) to develop city-wide sanitation strategy and Regional Action Plan, 
which are expected to support the increased access to improved 
sanitation services. 

 
Activities 
Component 1 
• Conducted Kudus Media Workshop/discussion on “Strengthening 

Role of Media in the Clean Water Issue of Low-income 
Communities”. 

Component 2: 
• Conducted Enumerator Training of Customer Satisfaction Survey 

for PDAM Kabupaten Kudus; 
• Conducted workshop on Synchronization Workplan IUWASH 

between PEMDA Kab  Kudus Action Plan 2012. Involved about 8 
people from AMPL working group Kab Kudus. 

Component 3: 
• Completed assessment of citizen feedback mechanism of local 

government services. 
Grant Program: 
• Completed FGD with BAPPEDA and POKJA AMPL/Sanitasi to 

select Pilot Septic Tank Communal locations (Grant Program) 
followed up with field assessment. 

Other Highlight: 
• U.S. Ambassador's visit to Undaan Tengah village for the 

inauguration of new connections for low income communities with 
Micro Credit Scheme. 

 

 
Micro credit program partnership between 
‘Koperasi PDAM Kabupaten Kudus’ and 
‘Bank Syariah Mandiri’ inaugurated by US 
Ambassador (Mr. Scot Marciel), was held in 
Kampung Undaan Tengah, Kecamatan 
Undaan, Kabupaten Kudus on February 19, 
2012. 

 
 

 

Plan for Next Quarter Program: 
• Training of Trainer for Cadres of Sanitation and Sanitarian; 
• Establishment and Development of the Role and Function of PDAM 

Customer Forum; 
• Customer Satisfaction Survey for PDAM Kabupaten Kudus (field 

survey); 
• NRW reduction program in PDAM Kabupaten Kudus; 
• Raw water vulnerability survey (2nd field visit); 
• Assessment to select location for communal septic tank pilot plan 

(grant program) in Kabupaten Kudus. 

Partners Coordination: 
• Coordination with PDAM on preparation 

Costumer Satisfaction Survey, NRW 
reduction program and raw water 
vulnerability survey. 

• Coordination with POKJA AMPL and 
PNPM Kab. Kudus on development 
communal septic tank pilot plan. 
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Summary of City / District  Profiles 
For East Java Region

Gresik district:
• Population: 1,177,201 people. 
• Water Supply Challenge: 

PDAM service coverage is only 
26% & need to increase their 
production capacity. 

• Sanitation Challenge: No city 
sanitation strategic plan.

• IUWASH Approach: Support 
PDAM to increase production 
capacity through Public-Private 
Partnership, develop sanitation 
strategic plan and white book.

Mojokerto district:
• Population: 1,097,409 people. 
• Water Supply Challenge: PDAM service 

coverage is 66%. Plans to buy bulk water from 
PDAB to add to their water supply, but no 
feasibility analysis yet.

• Sanitation Challenge: Sanitation Working 
Group has been established, but no city 
sanitation strategic plan.

• IUWASH Approach: Support PDAM to 
analyze cost benefit ratio, increase the 
production capacity, develop sanitation 
strategic plan and white book.

Probolinggo city:
• Population: 216,967 people. 
• Water Supply Challenge: PDAM service 

coverage is 36% & the Non Renewable Water 
rate is still high. 

• Sanitation Challenge: High open defecation 
prevalence in slum areas.

• IUWASH Approach: Support PDAM to 
increase coverage area and reduce the NRW. 
Support the promotion of open defecation 
free in slum areas and implement other 
sanitation program based on their city 
sanitation strategic plan.

Sidoarjo district:
• Population: 1,945,252 people. 
• Water Supply Challenge: 

PDAM service coverage is only 
23% & declined raw water 
source. 

• Sanitation Challenge: Need 
to improve sanitation condition 
and behavior change to protect 
PDAM raw water quality.

• IUWASH Approach:
Support PDAM to conduct 
cost-benefit analysis for 
investment plans for the 
proposed Umbulan Springs 
project as well as assisting in 
tariff adjustments, develop 
community-based sanitation 
facilities and promote behavior 
change to improve the quality 
of PDAM raw water sources.

Mojokerto District

Lamongan District

Kab. Sidoarjo

Gresik District

Probolinggo City

Surabaya City

Surabaya city (*):
• Population: 2.929.528 

people. 
• Water Supply Challenge: 

Need to conduct marketing 
for new connection and 
operational efficiency.

• Sanitation Challenge: No 
city sewerage system.

• IUWASH Approach: Still 
being discussed with city 
government. Has a potential 
collaboration with PDAM

Lamongan district:
• Population: 1,179,770 

people. 
• Water Supply Challenge: 

PDAM currently has low 
service coverage (6%) as well 
as below-cost-recovery tariff 
rate. 

• Sanitation Challenge: No 
city sanitation strategic plan 
and sewerage system.

• IUWASH Approach:
Support PDAM to revise 
business plan for debt 
restructuring, adjust tariff and 
development of sanitation 
strategic plan and white book.

(*) IUWASH Partial Support
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Section 4.4 

EAST JAVA 

 
 
Summary 

With a population of 37,476,757 (BPS data for 2010), East Java is the 
second most populated province in Indonesia. Located on the eastern part 
of the island of Java, it includes the neighboring islands of Madura, the 
Kangean and Sapudi groups to the east, and the Bawean and the 
Masalembu Islands to the north. The total land area of the province is 
47,800 km2, and administratively it is divided into 29 districts (kabupaten) 
and nine cities (kotamadya).  
 
IUWASH began working in the region in May 2011, meeting with a wide range of provincial 
and local government leaders and conducting numerous district-level assessments of water 
supply and sanitation conditions, and importantly, gauging the extent of local government 
commitment to address sector deficiencies. These assessments led to the selection of six 
districts as IUWASH target areas beginning in PY1. These include the districts of Gresik, 
Lamongan, Mojokerto, Probolinggo, Sidoarjo, and Surabaya (see Regional Map for further 
information).  
  
During this period, IUWASH implemented many programs for each component. Triggering 
communities on STBM was followed up with monitoring activities which showed that some 
communities in Kota Probolinggo already replicated this activity with their own resources. 
Facilitation for PPSP program is implemented in Kabupaten Lamongan and preparation for 
application is supported for Pokja Sanitasi Kabupaten Mojokerto. Facilitation to PDAM 
includes among other: preparation of Corporate/Business Plan, capacity building for PDAM’s 
staffs through various training and promotion of micro credit for new connections. Also the 
program on PDAM Energy Efficiency audit started fpr PDAMs Gresik and Lamongan. Some 
local government already facilitated Public Consultation of water and sanitation and 
discussion of Local budget as a baseline. 
 
IUWASH Grant Program in East Java make a significant progress during this Quarter by 
having pre-application meeting for 2 grant programs on master meter in Lemah Putro-
Sidoarjo district and STBM Program in Kota Surabaya, Kab. Sidoarjo and Kota Probolinggo. 
The pre-application meeting was held on March 5, 2012 and attended by 12 organizations. 
After the meeting, it was followed up by a site visit to the grant program locations to get 
better understanding on the sites. It will help the grantee candidates to develop their 
proposal, which will be submitted on March 26, 2012 
 
Activities Conducted 

During this quarter, IUWASH East Java Team conducted several activities in the region as 
described below: 
 
1. Behaviour Change Communication/STBM Support: 

• As follow up of STBM triggering activities conducted in the previous quarter, 
IUWASH facilitated the SKPDs and communities conducted monitoring STBM 
activities in Probolinggo City. About 230 people in 8 communities at RW level was 
already triggered through STBM since IUWASH introduced STBM in Probolingo city. 
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This activity has been replicated by Puskesmas Kedopok in Jrebeng Wetan which 
was fully covered by their own resources. 

• Conducted Workshop on STBM & Triggering in Kabupaten Mojokerto. The 
workshop was participated by 20 local facilitators and 4 head of Puskesmas. It was 
followed up with triggering activities in 4 communities, involved 110 people and the 
evaluation meeting after the triggering attended by 52 people.  

• Prepared the Workshop on STBM & Triggering in Kabupaten Sidoarjo, Lamongan 
and Gresik and conducted coordination with related SKPDs in each District. The 
implementation will be held in the next quarter. 

• Conducted comparative study for sanitarians, community leaders, and local 
government staffs from Kota Probolinggo to Kabupaten Jombang to learn the 
successful of STBM, support from the local government, sanitation entrepreneurs, 
and revolving fund for sanitation facilities for the cheap adequate individual toilets.  
Due to STBM in the new program in Kota Probolinggo, the local government of 
Kota Probolinggo took a lot of knowledge from the local government of Kab. 
Jombang such as budget allocation and regulations.  

• In Sidoarjo, IUWASH prepared about 9 locations for STBM activities which will be 
implemented through a grant program.  The locations are in a settlements along Kali 
Pelayaran (5 locations), Lemah Putro-Kel. Lemah Putro, Karang Gayam-Kel. Pucang 
Anom, Pecantingan- Kel. Sekardangan and Celep-Kel. Celep. 
 

2. Urban Water Supply: 
• IUWASH facilitated PDAM Kab. Gresik with Real Demand Survey for water through 

a Purchase Order (PO). This activity was implemented by LPPM Univ. 
Muhammadiyah Kab. Gresik and the result is used for water demand projection in 
PDAM’s Corporate Plan. 

• Facilitated PDAM Kab. Mojokerto and Kab. Gresik in the preparation of 
collaboration with private sector (PPP) with PDAB (Provincial Bulk Water 
Enterprise) and other potential partners. It includes the preparation of FS and 
calculation of water tariff. 

• Preparation of Bussiness Plan PDAM Kabupaten Lamongan is finished. This is a 
supporting document for Debt Restructuring Program of Ministry of Finance 

• Evaluation of existing Master Meter scheme in Kab. Sidoarjo and Kota Surabaya. 

3. Urban Sanitation: 
• Kota Probolinggo will build a sludge treatment facility funded by the Provincial 

Budget. IUWASH supported to prepare the sludge management system. The 
facilitation is still on-going through a serial FGDs, includes technical, management, 
financial and regulation aspects. 

• The status of IUWASH facilitation in preparation of PPSP documents in Kabupaten 
Lamongan is preparation of White Book. 

• IUWASH supported Pokja Kabupaten Mojokerto to prepare the application for 
PPSP 2013 and has already allocated the budget. The Pokja will conduct a hearing to 
the Bupati and DPRD which will be facilitated by IUWASH. Once it is approved, the 
Pokja will send its application to the Ministry of Public Works. 

• Pokja Sanitasi Kab. Sidoarjo already prepared Sanitation White Book and SSK last 
year; now Bappeda Kab. Sidoarjo requested IUWASH to support the preparation of 
regulation for domestic waste water management, especially for real estate 
developers. IUWASH will support the Local Government through serial discussions 
lead by our Governance and Urban Sanitation Specialists. 
 

4. Governance: 
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IUWASH EAST JAVA 

Public consultation on water and sanitation sector 
involve the key Local Government institution in 
Kabupaten Mojokerto. 

• Data compilations on Local 
Regulations and Policies for all 
targeted areas already done. 

• Conducted workshop of Public 
Consultation about clean water 
and sanitation in Kabupaten 
Mojokerto. 

• Conducted visioning workshop 
for SKPDs Kota Probolinggo. 

• Support SKPD Kabupaten 
Mojokerto forum in Local 
Government planning; ensure 
investment list is available in 
Government Annual Plan. 

• Visioning Workshop Kab 
Mojokerto – presentation and 
discussion on APBD Baseline 
(Budget 2009 – 2011). 

• Prepared a visioning workshop for 
Kabupaten Gresik 

 
5. Municipal Finance 

• In collaboration with BPPSPAM (Badan Pendukung Pengembangan Sistem Penyediaan Air 
Minum) conducted a Workshop of Public Private Partnership for PDAM. This workshop was 
participated by 11 PDAMs in East Java Province (included 6 PDAMs are IUWASH partners), 
PJT (Perusahaan Jasa Tirta) and Provincial Water Enterprise (PDAB/Perusahaan Daerah Air 
Bersih).  

• Support on PDAM Debt Restructuring Program for Kabupaten Lamongan by finalized the 
debt restructuring plan and ready for submission to Ministry of Finance (MoF). 

• Support the monitoring of debt restructuring plan in collaboration with Ministry of Finance  
for Kabupaten Mojokerto and Gresik. 

• Support PDAM Kota Probolinggo in the praparation of its Corporate Plan through a serial 
trainings, either classroom (theory) and On Job Training.  The training also include Financial 
Projection topic. 

• Training on Financial Projection for PDAM Gresik to support the preparation of FS for PPP 
program. 

• Supported the promotion of Microcredit for PDAM new connections for PDAM 
Kab. Mojokerto at Perum Tunggal Pager. This is the first promotion event 
conducted in Kabupaten Mojokerto. About 100 people attended the event and 37 
households registered for new water connection through this event. 

• IUWASH introduced new partner to PDAM Surya Sembada Surabaya, Bank Syariah 
Mandiri (BSM). PDAM asked BSM to introduce more options for micro credit 
scheme, the more attractive scheme. BSM was also introduced to PDAM Sidoarjo. 

 
Other Highlights 

• Conducted pre-application meeting for 2 Grant Programs on Master Meter in Lemah Putro 
(Sidoarjo) and STBM Pogram in Kabupaten Sidoarjo, Kota Surabaya and Kota Probolinggo. 
The meeting was held on March 5, 2012 and attended by 12 grantee candidates and it 
followed up by a site visit to the program sites in the following days. The IUWASH East Java 
Team expects will receive the proposals by March 26, 2012. 
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Upcoming Events 

Event Title Date Type of Event Venue 

STBM Workshop and 
Triggering Event 

Apr. 2012 Workshop & 
Community Activities 

Dinkes. Kab Lamongan 
and Kab Gresik 

Training of Water 
Supply Real Demand 
Survey  

Apr. 2012 Training PDAM Kab Mojokerto 

Workshop of Public 
Consultation about 
watsan 

Apr. 2012 Workshop Kabupaten Sidoarjo 

Workshop Corporate 
Plan PDAM Kota 
Probolinggo  

Apr. 2012 Workshop Hotel Bromo View 
Probolinggo  

Comparative Study on 
water vulnerability and 
climate change 
adaptation planning 

May 2012 Cross visit PDAM Sukabumi 

Exposure to Bupati and 
DPRD – budget for 
PPSP program 

Apr-May 2012 Workshop Kab. Mojokerto 

Sludge Management 
System 

Apr. – Jun. 2012 Serial FGDs Kota Probolinggo 

 
Cluster reports  

In order to better describe and track the project’s activities and progress in each target 
location, IUWASH has developed cluster reports (one page each). In this report, the cluster 
reports are split into city/district reports in order to give a more comprehensive progress 
report on each location.  
 
In the case of East Java, there are five clusters consisting of five cities and districts, each of 
which is described in greater detail in the following pages. They include:  

• Kabupaten Gresik 
• Kabupaten Lamongan 

 
IUWASH EAST JAVA 

Site visit of Grant Program on STBM Program in Kota Probolinggo and Karanggayam-
Kabupaten Sidoarjo. 



QUARTERLY PROGRESS REPORT 4 
JANUARY – MARCH 2012 

USAID INDONESIA URBAN WATER SANITATION AND HYGIENE      WWW.IUWASH.OR.ID 89 

• Kabupaten Sidoarjo  
• Kabupaten Mojokerto  
• Kota Probolinggo 

 
IUWASH made good progress on establishing the program activities in Kota Surabaya. 
IUWASH has engaged the PDAM Kota Surabaya to discuss several potential activities 
conducted in Kota Surabaya. The PDAM Kota Surabaya has shown a strong interest in 
having IUWASH support to improve its performance in serving people with water supply. 
Starting next quarter IUWASH wil become formally engaged with PDAM Surabaya support 
priority activities in field of Non-Revenue Reduction, promotion micro-credit, and possibly 
additional master meters. 
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EAST JAVA, Gresik District 
 

 

Summary  
Kabupaten Gresik is located on the northern coast of East 
Java with population of around 1.3 million people. The main 
problem for water supply is low coverage, caused by lack of 
water sources. PDAM is planning for private sector 
investment to increase water production. Some options are 
under development, facilitated by IUWASH. PDAM Kab. 
Gresik participated in the workshop of PPP which was 
conducted by IUWASH in collaboration with BPPSPAM. 
  
Kabupaten Gresik is following PPSP program facilitated by the 
Central Government. 

 

Activities 
Component 1: 
• Workshop STBM & Triggering is under preparation and 

coordination with related SKPDs . 
Component 2: 
• IUWASH facilitated PDAM Kab. Gresik to have a Real 

Demand Survey for water through a FPPO (Fix Price 
Purchase Order). This activity was implemented by LPPM 
Univ. Muhammadiyah Kab. Gresik and the result is used 
for water demand projection in PDAM’s Corporate Plan. 

• Facilitated PDAM in the preparation of PPP/KPS with 
PDAB (Provincial Water Enterprise) and other potential 
partners. It includes the preparation of FS and calculation 
of water tariff 

Component 3: 
• Monitoring progress of Debt Restructuring Program. 
• Training of Financial projection for PDAM staff 
• Preparation for visionig workshop 

 

Training for enumerator of Real Demand Survey for 
PDAM Kab. Gresik. 

Plan for Next Quarter Program: 

• STBM Workshop and Triggering Event 
• Workshop FS PPP PDAM Gresik 
• PDAM tariff review and adjustment 
• Tariff review and adjustment 
• Energy Audit program for PDAM 
• Develop state-of-sector briefing and support visioning 

workshops for local stakeholders. 
 

Partners Coordination: 

• Provincial Health Office for STBM Training. 
• PDAM for Preparation of FS-PPP program; tariff 

adjustment and others. 
• Bappeda and Public Works Office for 

preparation of Sanitation Program planning; Visioning 
workshop planning and budget policy. 

• BPPSPAM for socialization to increase finance to 
public and private sector. 
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EAST JAVA, Kabupaten Lamongan  
 
Summary  
Kabupaten Lamongan located alongnorthern coast of East 
Java with population of around 1.4 million people. The main 
problem for water supply is low access to improved water 
supply, mainly because of lack of capital and not yet reaching 
full cost recovery status. PDAM applied for Debt 
Restructuring Program to MoF last year, but it was rejected. 
This year IUWASH facilitate PDAM to complete their revised 
application. 
  
There is no sanitation system in Lamongan and it is not Open 
Defecation Free (ODF) yet. IUWASH is supporting training 
for facilitators and triggering in some communities. Support 
for PPSP program just started, with the White Book under 
preparation. IUWASH facilitate the Pokja to implement this. 

 

Activities 
Component 1: 
• Discussion with Dinas Kesehatan for planning some 

activities facilitated by IUWASH. 
• Prepared the Workshop on STBM and Trigerring 

activities that will be implemented in next Quarter 
Component 2: 
• Preparation of Bussiness Plan PDAM Kabupaten 

Lamongan is finished.  
• Support on PDAM Debt Restructuring Program for 

Kabupaten Lamongan is finalized and ready for 
submission to Ministry of Finance (MoF). 

• Preparation of White Book. 
Component 3: 
• Discussion with Pokja Sanitasi and related SKPDs on 

Local Budget for water and sanitation sector program. 
 Discussion with Pokja Sanitation and SKPD on 

support of preparation of development of Buku Putih 
and SSK. 

 

Plan for Next Quarter Program: 

• STBM Workshop and Triggering CLTS activities  
• PDAM tariff review and adjustment 
• Public Consultation of White Book 
• Workshop on arranging City Sanitation Strategy 
 
 

Partners Coordination: 

• Coordination with Provincial Health Office for 
STBM Facilitator RefreshmentTraining  and 
Triggering CLTS 

• Coordination with PDAM and Ministry of Finance 
in Debt Restructuring Program 

• Coordination with East Java Provincial Watsan 
Working Group (POKJA AMPL Provinsi Jatim) in 
development of PPSP documents (White Book and 
City Sanitation Strategy) 
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EAST JAVA, Kabupaten Sidoarjo  
 
Summary  
Sidoarjo District is neighboring Surabaya City, with most of 
its population working in Surabaya. The PDAM coverage area 
in Sidoarjo is with 33% still low. There are some informal 
settlements which can not be served by PDAM through 
individual connection because of the land status. Some area 
belongs to Dinas Pengairan and some other belongs to PT. 
KAI. These area can only be served through a master meter 
scheme. 
 
Kabupaten Sidoarjo is following PPSP program facilitated by 
the Central Government. Bappeda Kab. Sidoarjo requested 
IUWASH to support the preparation of regulation for 
domestic waste water management, especially for real estate 
developers. 
 

 

 

Activities 
Component 1: 
• Workshop STBM & Triggering is under preparation and 

coordination with related SKPDs  
• STBM activities in 9 grant locations in settlements along 

Kali Pelayaran (5 locations),  Lemah Putro, Karang 
Gayam, Pecantingan and Celep 

Component 2: 
• Evaluation of existing Master Meter scheme in Lemah 

Putro. 
• Bappeda requested IUWASH to support the preparation 

of regulation for domestic waste water management, 
especially for real estate developers. 

Component 3: 
• Monitoring and evaluation of the progress on 

microcredit program for water supply with PDAM Delta 
Tirta Sidoarjo  

• Introduce PDAM to Bank Syariah Mandiri as a partner 
for micro credit program.  

 
Site visit to the Grant Program sites in Kabupaten 
Sidoarjo. 

Plan for Next Quarter Program: 

• Workshop of Public Consultation about clean water and 
sanitation 

• Training on Microfinance revolving fund for sanitation 
facility  

• Training on Master Meter Management for community 
• Capacity building for CBOs on installation of communal 

septic tanks, small-scale sewerage and individual septic 
tanks (under revolving fund) 

• Implement grant program – water supply for low income 
community 

• Support promotional activities of local banks and PDAMs 
• Assess current citizen feedback mechanisms 

Partners Coordination: 

• Coordination with Dinas Kesehatan Propinsi 
Jawa Timur, Dinas Kesehatan Kabupaten 
Sidoarjo, Perum Jasa Tirta, and PDAM Delta 
Tirta for STBM porgram activities  

• Coordination with Bappeda and Dewan 
Pengawas PDAM   

• BRI Cabang Sidoarjo and BSM for PDAM micro 
credit program 
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EAST JAVA, Kabupaten Mojokerto 
 
Summary  
Kabupaten Mojokerto (total population 1.108.266 
people) has problems with water supply and sanitation 
services. PDAM has a target of 4,000 new connections 
this year, therefor promotion of micro credit for new 
connections is the best option. PDAM will develop a 
new deep well for temporary and it will be treated as a 
standby water source when the new production is 
running. The  Public-Private Partnership of 500 
Liter/second will be implemented in stages. 
 
There is no sanitation system yet. Support from 
IUWASH is for the preparation for application to PPSP 
program year 2013; refreshment training to STBM 
facilitators and triggering in some communities. Public 
Consultation about clean water and sanitation to SKPD 
has already been done. 
 

 

Activities 
Component 1: 
• Conducted Workshop STBM & Triggering in Kabupaten 

Mojokerto with 20 local facilitators and 4 head of 
Puskesmas. followed with triggering activities in 4 
communities, involved 110 people and evaluation 
meeting attended by 52 people. 

Component 2: 
• Assessment for GIS facilitation plan. 
• Supported in the preparation for PPP program 
• Monitoring  Debt Restructuring Program. 
• Support Pokja AMPL to apply on joing PPSP Program for 

Year 2013 
Component 3: 
• Conducted workshop of Public Consultation about clean 

water and sanitation 
• Presentation and discussion of APBD Baseline (Budget 

2009 – 2011) 
• Support promotion of microfinance PDAM new 

customer at Perum Tunggalpager. It was resulted 37 
households registered as PDAM new customer. 

• Support SKPD in this city in the annual budgeting of local 
government  

 

 
Triggering activities at community level in Penompo 
village 

 

Plan for Next Quarter Program: 

• Training of Water Supply Real Demand Survey 
• Training for PDAM tariff review and adjustment 
• Exposure to Bupati and DPRD – budget for PPSP 

program 
 

Partners Coordination: 

• Coordination with BRI Mojokerto Branch and PDAM 
on microcredit program 

• Coordination meeting with Bappeda, Pokja AMPL 
and SKPDs on the preparation of PPSP budget 
program activities Year 2013  

• Coordination with PDAM on water resources 
preservation due to climate change and others 

• Coordination with Dinas Kesehatan for STBM 
program and Triggering activities 
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EAST JAVA, Kota Probolinggo 
 
Summary  
Probolinggo City (total population 216,967 people) has 
problems with water supply and sanitation services. 
The coverage of PDAM supply is still low, the problem 
is that most of the people use individual water sources 
from ground water, which looks clean. IUWASH 
facilitates PDAM to prepare their Corporate plan and 
conduct water quality analysis of shallow wells. This will 
be used for promotion plan purpose. 
 
In sanitation sector, IUWASH facilitate for training of 
STBM facilitators and the triggering in some 
communities. This activity has been replicated by 
Puskesmas Kedopok in Jrebeng Wetan which was fully 
covered by their own resources. 
 

 

 

Activities 
Component 1: 
• IUWASH facilitated the SKPDs and communities 

conducted monitoring STBM activities in Probolinggo 
City. A total of 230 people in 8 villages already triggered 
through STBM activities. 

• Conduct comparative study for sanitarians, community 
leaders, and PEMDA staffs to Jombang to learn STBM, 
support by PEMDA, sanitation entrepreneurs, and 
revolving fund for sanitation facilities for the cheap 
adequate individual toilets. 

Component 2: 
• Support in the preparation of PDAM Corporate Plan 

through serial trainings. 
• IUWASH supported pilot of sludge management system. 

The facilitation is still on-going through a serial FGDs, 
includes technical, management, financial and regulation 
aspects 

Component 3: 
• Conducted visioning workshops for SKPDs and on the 

job training on financial projection. 
• Preparation of PDAM Corporate Plan 
 

 

 
Field visit in Sebodorejo village during comparative 
study of sanitarians, community groups and 
government staff to Jombang district to observe the 
construction of septic tank. 

Plan for Next Quarter Program: 
• Workshop of Final PDAM Corporate Plan 
• Review of water supply system 
• Training on Microfinance revolving fund for sanitation 

facility 
• Continue in facilitation of FGDs for Sludge Management 

System planning 
• Capacity building for CBOs on installation of communal 

septic tanks, small-scale sewerage and individual septic 
tanks (under revolving fund) 

• Raw water vulnerability assessments and climate change 
adaptation planning 

Partners Coordination: 
• PDAM relation to the improvement of access and 

water supply services 
• Bappeda and Pokja AMPL 
• Provincial Health Office in training of CLTS 
• Local NGOs for community based sanitation 

program planning. 
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Summary of City / District Profiles 
for South Sulawesi and Eastern Indonesia

Enrekang district:
• Population: 216,000 people. 
• Water Supply Challenge: PDAM service coverage is only 49% & 

has a good resources of raw water supply. 
• Sanitation Challenge: Poor perspective of people on improved 

hygiene behavior. No city sanitation plan and sewerage system. 
• IUWASH Approach: Support PDAM to expand service coverage 

service up to 9,000 connection up to 2012 and development of  
Sanitation Working Group and sanitation strategic plan.

Pare Pare city:
• Population: 129,000 people. 
• Water Supply Challenge: PDAM coverage of services is 

77%, need to increase PDAM production capacity. 
• Sanitation Challenge: Sanitation facilities in each district are 

generally not yet improved and without proper septic tanks.
• IUWASH Approach: Support PDAM to construct dam and 

develop city sanitation plan.

Kota Ambon:
• Population: 330,000 people .
• Water Supply Challenge: PDAM service coverage is 13%, 

Non Renewable Water (NRW) rate is high (60.40%) 
• Sanitation Challenge: Sanitation facilities in each district are 

generally not yet improved without proper septic tanks. 
• IUWASH Approach: Support PDAM to reduce NRW, 

expand services, review city sanitation strategic plan, 
implement several sanitation program funded by National 
Government.

Takalar district (*):
• Population: 253,000 people. 
• Water Supply Challenge: PDAM service 

coverage of services is 27.2%, need to increase 
PDAM capacity to expand services. 

• Sanitation Challenge: Sanitation facilities 
generally without proper septic tanks.

• IUWASH Approach: Support PDAM to 
reduce NRW and develop city sewerage system.

Maros district (*):
• Population: 303,000 people. 
• Water Supply Challenge: PDAM service 

coverage is 49.3%, need to increase PDAM 
capacity to expand services. 

• Sanitation Challenge: Open defecation rate is 
still high.

• IUWASH Approach: Support PDAM to reduce 
NRW and develop city sanitation plan.

Jayapura city & district:
• Population: 114,500 people (Jayapura city) and 

114,515 for Jayapura district.
• Water Supply Challenge: PDAM service 

coverage is 52.1%, need to increase PDAM 
capacity to expand services, and high rate of 
NRW (50.1%). 

• Sanitation Challenge: : People has poor 
perspective on improved hygiene behavior and 
sanitation facilities are generally not yet improved, 
without proper septic tanks.

• IUWASH Approach: Support PDAM on 
capacity building for water supply system from 
Lake Sentani and support Sanitation Working 
Group to review the city strategic sanitation plan 
and implement several sanitation program funded 
by National Government.

Jeneponto District

Maros District

Kt. Ambon

Kt. Jayapura

Takalar District

Makassar City

Parepare City

Enrekang District

Makassar city (*):
• Population: 1,272,000 people. 
• Water Supply Challenge: PDAM service coverage is 64%, 

has limited raw water source & been supported by JICA. 
• Sanitation Challenge: Sanitation facilities generally without 

proper septic tanks.
• IUWASH Approach: Support PDAM to obtain long-term 

finance through PPP and develop city sewerage system.

Kota Jeneponto (*):
• Population: 334,000 people. 
• Water Supply Challenge: PDAM coverage of services is 

only 10,7% and needs to expand PDAM production capacity to 
expand the services. 

• Sanitation Challenge: Sanitation Working Group has been 
established but  inactive.

• IUWASH Approach: Support PDAM to expand services 
through micro credit program and develop city sanitation plan 
& other sanitation programs.

(*) IUWASH Partial Support
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Section 4.5 

SOUTH SULAWESI/EASTERN INDONESIA 

 
 
Summary 

This IUWASH Region has the largest 
expanse, covering the Province of South 
Sulawesi, the City of Ambon in Maluku 
Province, and the City and District of 
Jayapura in Papua Province. Their combined 
population is approximately 8,638,147 with 
a total combined surface area of 72,881 
km2. See the accompanying map for further 
details. 
 
IUWASH began working in South Sulawesi in June 2011, meeting with provincial and local 
government leaders and conducting ten assessments of water supply and sanitation 
conditions, including the extent of PEMDA and PDAM commitment to improve watsan 
services. These assessments led to the selection of nine municipalities as IUWASH target 
areas beginning in PY1. These include the cities of Makassar, Parepare, Ambon and Jayapura, 
and the districts of Maros, Takalar, Jeneponto, Enrekang, and Jayapura. 
 
Formal launching of the IUWASH Program was completed earlier in Jayapura and Ambon 
and was conducted for South Sulawesi target areas on 25 January 2012. The launch event 
was done in conjunction with a Seminar on “Provincial Government Partnership” to obtain 
inputs related to encouraging increased commitment for watsan services. The launching was 
attended by the Mayors of Jeneponto, Maros, Enrekang, Makassar and Parepare and Vice 
mayor of Takalar.  
 
Activities Conducted 

The activities conducted during in this Quarter are described below arranged by the five 
main themes of the IUWASH program: 
 
1) Behavior Change Communication 

• Coordinated and implemented STMB activities with the Health Department in 
Jeneponto, Takalar, Parepare, Ambon and Kota Jayapura; 

• Socialized SLBM activity in four new locations of FY 2012 in Makassar; 
• Socialized IUWASH program and PHBS activity in Buloa and Tallo of Makassar; 
• Conducted CLTS ToT for sanitarian, health promotion officers and cadres of the 

Health Department in Parepare, including progress monitoring and evaluation; 
• Prepared STBM Triggering Training in Jeneponto; 

 
2) Urban Water Supply 

• Finalized PDAM performance index for PDAM Enrekang. Parepare, Jayapura and 
Ambon. Indices for PDAM Maros, Makassar, Jeneponto and Takalar will be 
conducted in the following year (2012); 

• Conducted coordination meeting with the Director of PDAM programs supporterd 
by IUWASH. This year, PDAM Makassar has target to increase 5,000 HH/year and 
to serve the 50,000 HH on waiting list of new connection; 
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• Surveyed and evaluated existing master meter conditions in Makassar. This program 
is a collaborative effort with CARE-UNICEF; 

• Prepared Business Plan for PDAM Takalar, Enrekang, Parepare. Jeneponto and 
Ambon; 

• Supported PDAM recruitment process of new technical staff for PDAM Jeneponto. 
• Conducted GPS training for staff in PDAM Ambon and prepared training and 

technical assistance of pipeline mapping; 
• Held discussion with Wakil Walikota of Kota Jayapura, PDAM and Pokja  AMPL for 

the preparation the CSR Water Supply by Bank Mandiri Kota Jayapura. 
 

3) Urban Sanitation 
• Provided support to POKJA AMPL in Makassar, Ambon, Kota & Kab Jayapura and Maros. All 

the POKJA have a new SK POKJA and scheduled to start EHRA survey in Ambon. Kota 
Makassar has finished the white book and Kota Jayapura will start training EHRA survey. 
Maros started training for strengthening POKJA. Ambon and Jayapura plan to finish White 
Book in June 2011; 

• Supported the presentation of POKJA AMPL in SKPD forum in prepration to join 
the PPSP program in 2013 for Takalar and Jeneponto; 

• Provided support to SLBM (Sanitasi Lingkungan Berbasis Masyarakat) funded by APBN and 
Ausaid. IUWASH supported the establishment of Facilities Management Agency (Badan 
Pengelola Sarana) in four locations in Makassar and planned for three locations in Parepare, 
two locations in Ambon and two locations in Jayapura. Already10% of households are 
connected to communal septic tanks in Makassar and 150 Households in Ambon. IUWASH 
conducted training on technical and non-technical aspects for eleven BPS with Tim Mobile 
MSMHP; 

• Conducted discussion with Saker PLP to prepare the Jeneponto SLBM location in FY 2012 
and highlight the sanitation technology, particularly the communal septic tank. IUWASH 
arranged a visit to the IATPI workshop in Makassar to observe communal DT made of fiber 
glass, which made Pokja Jeneponto very intersted to adopt their own system; 

• In collaboration with PEMDA Makassar, conducted training on WATSAN procedures for 100 
cadres of POKJA SANITASI in 40 Kelurahan of Kota Makassar, funded by PEMDA. IUWASH 
joined as a trainer. 
 

4) Governance 
• Conducted discussion with USAID Water SMS on a potential collaborative activities 

between IUWASH and Water SMS. Participated in the multi-stakeholder dialogue 
on feedback mechanism. IUWASH expected to assist in strengthening the capacity 
of staff that will operate the system and to support the institutional arrangements at 
PEMDA level; 

• Developed plan on program coordination for institutional arrangements by PEMDA, 
IUWASH and MSMHP related IPAL Communal and Sewerage system for Kota Makassar FY 
2012-2015. 

• Assessed the existing policies and budget allocation by Local Government partners in watsan 
sectors. Kota and Kab Jayapura existing policies were obtained by FTL in January 2012; 

• Conducted consultation workshop on watsan in Takalar with 38 people, from IUWASH, 
PEMDA, PDAM, CARE, ACCESS, UNICEF, WISE, and NGOs. It was agreed that IUWASH 
will involved in SKPD Forum to observe the proposed watsan activities in APBD budgeting 
2012-13; 

• Conducted a public consultation workshop on watsan in Jeneponto, attended by 42 people 
from IUWASH,  PEMDA, PDAM and NGOs;  

• Conducted feedback mechanism FGD on Watsan in Kota Parepare attended by 16 
people from IUWASH, PEMDA, PDAM and the City Health Forum. PDAM Parepare 
will build a system for SMS Center to serve 17,000 costumers. PEMDA Parepare 
asked IUWASH to continue the FGD with Kelurahan on existing watsan condition, 
and FGD for other SKPD related to watsan with the Dinas INFOKOM to discuss 
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how to optimize the current website & SMS Center of Kota Parepare as a feedback 
mechanism tools for every SKPD in Kota Parepare; 
 

5) Municipal Finance  
• Completed the baseline of LG budget (APBD) in 8 IUWASH locations and received 

feedback from the national coordinator; 
• Finalized the Business Plan for PDAM Maros; 
• Conducted on the job training for financial projection for PDAM Maros; 
• Supported introduction of micro creidt opportunities for PDAM Makassar and 

PDMA Jeneponto at end of March together with IUWASH national team; 
 
Other Highlight 

• Established a monthly meeting of donors at the donor coordination meeting in 
Makassar to discuss issues of Makassar where donors might be able to support . It 
was also agreed to setup a donor’s mailing list as the information for all donor's in 
Makassar (Pokja_AMPL_Makassar@yahoogroups.com); 

• Arranged the visit of USAID Mission Director, Glenn Anders to Kotaraja Dalam and 
Ardipura (Jayapura) on February 2, 2012 to see IUWASH program and encourage 
local government agencies to improve watsan services for citizens. There was a 
second visit by Deputy Director of USAID Environment Office, Ms. Aurelia Micko to 
same location on 22 March 2012. 

 

 
 
 
Key Upcoming Events 

Key events planned for the coming quarter in the Region are detailed in the following table: 
Event Title Date Type of Event Venue 

Pre Bid Meeting for Ambon Small 
Grants April 2012 Meeting Makassar and 

Ambon 
Strategic of STBM 
implementation April-May2012 Workshop Jeneponto, Ambon, 

Jayapura, Takalar 
Capacity building for trigger 
cadre April-May2012 Training Jeneponto, Takalar 

FGD Feedback Mechanism on 
Watsan April–May 2012 Focus Group 

Discuss Kota Parepare 

 
IUWASH MAKASSAR 

Site visit of USAID Mission Director, Glenn Anders and Deputy Director of USAID Environment 
Office, Ms. Aurelia Micko to Kotaraja Dalam and Ardipura to see the implementation of SLMB 
Program, LG funded program supported by IUWASH. 
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Event Title Date Type of Event Venue 

Workshop on Raw Water 
Protection April–May 2012 Workshop Kota/Kab Jayapura 

Micro credit Implementation June , 2012 Workshop Makassar  and 
Jeneponto. 

 

Cluster Report 

IUWASH understands that the key to achieving the results it targets lies in the successful 
implementation of activities at the local level. In order to better describe and track the 
project’s activities and progress in each target location, IUWASH has developed cluster 
reports (one page each), which are introduced in this report.  
 
In addition to improving project management, they are designed to better share information 
with the project’s many local stakeholders as well as national government partners, 
concerned donor organizations and other interested parties. This report also target to be an 
easy tool to track the achievement of the program in each city.  
 
The following pages will present the 8 cluster report of South Sulawesi and Eastern 
Indonesia (SS-EI) Region, namely:  
 

• Kota Makassar 
• Kabupaten Maros 
• Kabupaten Takalar 
• Kota Parepare 
• Kabupaten Enrekang 
• Kabupaten Jeneponto 
• Kota Ambon 
• Kota  and Kabupaten Jayapura 
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SOUTH SULAWESI – EAST INDONESIA, Makassar City 
 
Summary  
Makassar City has population is 1,272,349 people with PDAM coverage 
of 72%, representing total of 164,831 connections. The city’s largest 
problem is lack of raw water and high NRW. Negotiations have been 
ongoing with private investors for financing additional raw water and 
IUWASH support has been requested in finalizing these programs. 
 
In the sanitation sector, the PEMDA implemented SLBM program in 
three locations are funded by APBN and one location is funded by 
AUSAID,  serving 425 families. PEMDA requested IUWASH support for 
the BPS (Badan Pengelola Sarana) and ‘TIM MOBILE” initially setup by 
MSMHP (ADB). 
  
Activities 
Component 1 
• Socialized SLBM activity in new 4 locations of FY 2012; 
• Socialized IUWASH program and PHBS in Buloa and Tallo. 
Component 2: 
• Coordinated/Met with PDAM regardiong plans to increase connec-

tions by 5,000 HH/year and to serve 50,000 HH on waiting list; 
• Evaluated existing master meter condition in Makassar in 

collaboration with CARE-UNICEF; 
• Provided support to POKJA AMPL in Kota Makassarto finalize the 

white book and plans for SSK development.  
• Supported SLBM (Sanitasi Lingkungan Berbasis Masyarakat), 

establishment of Facilities Management Agency (Badan Pengelola 
Sarana) in four locations. 

• Conducted training on technical and non-technical aspects for eleven 
BPS under collaboration with Tim Mobile MSMHP; 

• In collaboration with the PEMDA, conducted training on WATSAN 
procedures for 100 cadres of POKJA SANITASI in 40 Kelurahan. 

Component 3: 
• Conducted discussion with USAID Water SMS on a potential 

collaborative activities between IUWASH and Water SMS; 
• Participated in the multi-stakeholder dialogue feedback mechanism; 
• Developed coordination plan for IUWASH and MSMHP related 

IPAL Communal and Sewerage system for FY 2012-2015. 
Cross-cutting Program: 
• Conducted gender training and team building for IUWASH staff. 

 

 

 

 
BUDI 

Coordination meeting with IUWASH and 
all directors of PDAM-Makassar.  

 

Plan for Next Quarter Program: 
• BPS training for technical and non-technical with Tim Mobile; 
• Assistance the POKJA AMPL for starting the review SSK; 
• Support PDAM on pipelines evaluation and costumer reclassification 
• Coordination with PU and FasKel to monitoring and evaluation; 
• PHBS implementation in Sub District Buloa - District Tallo; 
• FGD on Collaboration with MSMHP program in Makassar; 
• FGD on preparation of UPTD IPAL policies and IPAL tariff line 

connection to the IPAL Communal; 
• FGD on  Collaboration with Water SMS program in Makassar  
• Support program of debt structuring monitoring and micro credit; 
• Data input of PDAM performance index; 
• Micro finance comparative study to PDAM Kab. Kudus; 

Partners Coordination: 
• Collaboration IUWASH and CARE/ 

UNICEF  for Master Meter evaluation 
• Coordination among Kelurahan 

Facilitator, PU, Health Depart., Bappeda 
and IUWASH on SLBM. 

• Water SMS for potential collaboration in 
the future 
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SOUTH SULAWESI – EASTERN INDONESIA, Maros District 
 
Summary  
 
Kabupaten Maros is part of the Mamminasata Metropolitan Area 
with a total population of 317,151. PDAM services coverage is 23 
%, total connection is 9,803 units and NRW around 41.34%.  
PDAM Maros have plans for establishing a public-private 
partnership for the Bantimurung Water Treatment Plant through 
the BOT scheme which will be assisted by Bappenas.   

 
 

Activities 
Component 2: 
• Conducted on the job training on financial projection for 

PDAM Maros; 
• Supported strengthening of Pokja AMPL Kab. Maros; 
• Supported Pokja AMPL to revise the SK Pokja and data 

collection for the development of White Book and SSK.  
 

Component 3: 
• Conducted baseline data collection on policy and budget 

allocation for last 3 years. 

 
 

 
RIDWAN HABIBIE 

PDAM Maros, Financial Projevtion 
Training.  

 

Plan for Next Quarter Program: 

• Support Pokja AMPL on review the White Book and EHRA 
report and SSK report in April to May 2012; 

• EHRA training in the end of April 2012; 
• Training and technical assistance of distribution pipelines 

evaluation for technical staff; 
• Workshop STBM implementation; 
• FGD Feedback Mechanism on Watsan in Kabupaten Maros; 
• On the job training of business plan and preparation; 
• Data input of PDAM performance index. 

Partners Coordination: 

• Coordination among PU, Health 
Depart., Bappeda and IUWASH on 
STBM 
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SOUTH SULAWESI – EASTERN INDONESIA, Kabupaten Takalar 
 
Summary  
 
Kabupaten Takalar is part of the Mamminasata Metropolitan Area 
with a total population of 185,639.  The total PDAM services 
coverage is 15 %, total connection is 4,112 units and NRW 
around 27%. Takalar District comprised of 9 kecamatan, 14 public 
health centers and 28 staff sanitarians.  
 
STBM activities have been under way since 2009. 
 

 
Activities 
Component 1: 
• Implemented STMB activities with Health Department. 
 
Component 2: 
• Supported the presentation of POKJA AMPL in the SKPD 

forum in prepration to join the PPSP program in 2013; 
• Prepared performance index of PDAM Business Plan. 

 
Component 3:  
• Public consultation workshop on watsan resulting in donors 

and SKPD activities map from FY 2011 to FY 2015. It is 
agreed that IUWASH will be involved in SKPD Forum to 
observe the proposed activities related on watsan in budget 
public policy in Takalar for FY 2012-2013.  
 

 
Public Consultation Workshop on watsan in 
Takalar (Photo: H M Singgih) 

 

Plan for Next Quarter Program: 

• Discuss with Saker PLP Dinas PU to prepare the SLBM 
location in Kab. Takalar; 

• Workshop POKJA AMPL for introduction the PPSP program;  
• Training and technical assistance of distribution pipelines 

evaluation; 
• FGD Feedback Mechanism on Watsan in Kabupaten Takalar. 
• Triggers Training of Trainer (ToT) on STBM and PHBS 

activities in 23 Sub-districts for Health cadres; 
• On the job training of business plan; 
• Data input of PDAM performance index. 

Partners Coordination: 

• Collaboration donor (IUWASH,  
CARE/UNICEF, ACCES-AusAid, 
PNPM ) and SKPD for activities 
mapping (FY 2011 to FY 2015). 
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SOUTH SULAWESI – EASTERN INDONESIA, Enrekang District 
 
Summary  
PDAM coverage of Enrekang District is 40% of total population 
of 104,253 with 5,227 total connection units and reported NRW 
of around 22 %.  
 
Enrekang has large water source potential through surface water 
which can be shared with neighboring PDAMs, like Pare Pare, 
which already has a Master Plan for Kota Parepare. Both Parties 
requested IUWASH to conduct raw water vulnerability 
assessment including financial analysis of the possibility and cost to 
transport raw (or treated) water from Enrekang to Pare Pare.  
 

 
 

Activities 
Component 2: 
• Finalized the PDAM performance index; 
• Prepared the development of business plan training. 
 
Component 3: 
• Collected the hardcopy of APBD budget for the last three 

years(2008-2011). 

 

 
RIDWAN HABIBIE 

Climate Change Adaptation Training.  

Plan for Next Quarter Program: 

• Training and Technical Assistance of pipeline mapping preparation 
based GIS program for technical staff; 

• Training and technical assistance of distribution pipelines evaluation 
for technical staff; 

• Workshop on Policy for Raw Water Protection in the Water 
resources; 

• FGD Feedback Mechanism on Watsan in Kabupaten Enrekang; 
• On the job training  of business plan; 
• Update data input of PDAM performance index. 
 

Partners Coordination: 

• PDAM Enrekang 
• PDAM Pare Pare 
• PEMDA 
• Other Local stakeholders 
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SOUTH SULAWESI – EASTERN INDONESIA, Parepare City 
 
Summary  
PDAM coverage of Parepare City is 81 % of total population of 118,842 
with 16,135 total connection units and reported NRW around 22 %. 
Shortage of raw water is a major problem facing the region. The Master 
Plan for Water Supply calls for improving service to the integrated 
economic development area (KAPET) of Ajjatapareng in Parepare City 
with raw water supplied from Kab. Enrekang.  
IUWASH will work with Dinas PU kota Pare-Pare to facilitate the 
promotion of using the MCK++ in three locations and also socialization 
of PHBS for behavior of change in community. 

Pare-Pare city consists of 22 villages. Each village has a healthy city forum 
with the goal to improve urban public PHBS activities. Parepare has six 
health centers and 44 sanitarian. IUWASH BCC activities will focus on 
strengthening the capacity of these sanitarians to improve hygiene 
behavior and healthy messages as well as implementation of STBM. 

 

 

Activities 
Component 1 
• Held discussions with PEMDA (Bappeda, Dinas Kesehatan), PDAM, 

and NGOs regarding the implementation of STBM preparation. 
The activities will be conducted on three sites; 

• Conducted ToT CLTS for sanitarian, health promotors and Kes-
ling officials from the Health Department of Kota Parepare; 

• Performed monitoring and evaluation following a CLTS ToT. 
Component 2: 
• Finalized PDAM performance index; 
• Prepared business plan training; 
• Supported the KSM in three locations with completion 

construction of Septic Tank communal and preparation for training 
O&M collaboration. IUWASH supported the community 
development and promotion activities. 

Component 3: 
• Collected the hard copy of APBD budget for the last three years 

(2008-2011) and completed information for Outcome EE 1; 
• Completed FGD Feedback Mechanism on Watsan. 

 

 
PHBS socialization in SLBM Location. 

 

Plan for Next Quarter Program: 

• Support the BPS organizing in three location SLBM and conduct the 
technical and non-technical training for BPS; 

• Training and Technical Assistance of pipeline mapping based on GIS 
program for technical staff; 

• Training and technical assistance of distribution pipelines evaluation 
for technical staff; 

• FGD Feedback Mechanism on Watsan, with Dinas INFOKOM to 
discuss using City website and SMS Center by SKPD related to 
watsan as feedback mechanism tool; 

• FGD Feedback Mechanism on Watsan with 22 Kelurahan 
Facilitators and assessed existing community-level watsan services; 

• STBM Workshop for decision maker (leader SKPD) Kota Parepare; 
• Triggers Training for city cadres “forum kota sehat” Kota Parepare; 
• On the job training  of business plan and finalization; 
• Update data input of PDAM performance index 

Partners Coordination: 

• Collaboration among IUWASH and LG 
(Pokja AMPL), NGOs to STBM Training 
Preparation. 
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SOUTH SULAWESI – EASTERN INDONESIA, Jeneponto District 
 
Summary  
Total population of Jeneponto District is 334,175 people. The PDAM 
coverage area is 10.7 % which total connection is 5,708 units and NRW 
around 19.2 %. The APBN programs in 2010/2011 of WTP 10 LPS 
include main distribution pipelines already installed and will receive 
additional WTP 10 LPS including main distribution pipelines on the 
APBN program in 2011/2012. In 2010, PDAM Jeneponto submitted a 
debt restructuring document to the Financial Department have yet to 
receive information on the status of the documents. 
 
Jeneponto consists of six districts. There are as many as thirty 
sanitarians scattered in all health centers, hospitals and health 
authorities. STBM activities have been running since early 2010 at the 
instruction of the Bupati No. 2/2010 on the implementation of the 
STBM. 
 

 

Activities 
Component 1 
• Implemented STMB activities with Health Department in 

Kabupaten Jeneponto; 
• Prepared triggrering training. 
Component 2: 
• Supported PDAM recruitment process of new technical staff; 
• Conducted business plan training and performance index data 

input; 
• Supported the presentation of POKJA AMPL in the SKPD forum in 

prepration to join the PPSP program in 2013; 
• Discussed with Saker PLP the preparation of the SLBM location in 

FY 2012 and higlighted the sanitation technology particularly the 
septictank communal system. Hosted IATPI workshop to see the 
communal ST fiber glass which resulting in interst for adoption of 
the system. 

Component 3: 
• Conducted “Public Consultation on Water and Sanitation” 

workshop in Jeneponto resulting in the agreement that IUWASH 
will be involved in the SKPD Forum to observe the proposed 
activities related on watsan in budget public policy for FY 2012-
2013.  
 

 
PHOTO: MUCH. ZUHRI 

PDAM Jeneponto, Introduction to candidates 
of the new technical staff. 

Plan for Next Quarter Program: 
• Assessment of condition of MCK++ and communal ST in four 

locations;  
• Discuss with Saker PLP to plan the SLBM location in FY 2012; 
• Preparation of the community for SLBM program in FY 2012; 
• Training and technical assistance of pipeline mapping preparation 

based GIS program; 
• FGD Feedback Mechanism on Watsan in Kabupaten Jeneponto;  
• Implementation of STBM strategy workshop with health depart; 
• Implementation of Triggres Training; 
• On the job training  of business plan; 
• Data input of PDAM performance index; 
• Micro finance comparative study to PDAM Kab. Kudus 

Partners Coordination: 
• IUWASH support PDAM on technical 

staffs recruitment. 
• Collaboration  IUWASH,  LG, NGO and 

university on Workshop “Public 
Consultation on Water and Sanitation”. 

• Collaboration with Pokja AMPL, Health 
Depart. on STBM training preparation. 
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SOUTH SULAWESI – EASTERN INDONESIA, Ambon City 
 
Summary  
Total population of Ambon City is 340,427.  PDAM coverage is 15,6 % 
with 8,857 connections and high level of NRW around 64.4 %. PT. DSA 
is private operator in Ambon with also around 9,000 connections. 
PDAM Ambon has already received the intake facilities and distribution 
pipelines for Desa Passo funded by APBN 2010/2011 and Satker 
province which guarantees that PDAM can also receive additional 
distribution pipelines development by APBN 2011/2012, provided there 
is good DED for whole system. 
 
There is a sanitation program for SLBM APBN in Kayu Tiga Kec. Sirimau 
and Kate-Kate Kec. Teluk Baguala will cover 325 households and has 
started connecting households in December 2011. Kota Ambon has 22 
health centers spread across five districts. STBM and PHBS activities will 
focus on giving insight to the SKPD leaders which will increase their 
commitment on STBM issues. 
 

 

 

Activities 
Component 1 
• Implemented STMB activities with the Health Department.  
Component 2 
• Conducted GPS Training for PDAM staff of Kota Ambon and 

technical assistance of pipeline mapping;  
• Prepared business plan training and finalization of PDAM 

performance index; 
• Supported POKJA AMPL on training and EHRA questionnaire. The 

survey started in March will finish in June, with budget from APBD 
2012 and a trainer from IUWASH and PPSP program; 

• Assisted the Kayu Tiga community to implement household 
connections to communal septic tanks. 150 HH have been 
connected. 

Grant Program 
• SOW on Sanitation for Grants program was approved and ready 

for pre-application meeting. The grant program will cover the four 
kecamatans in Kota Ambon through the development of Master 
Plan Waste Water and Small Sewerage pilot project. 

 
Plan for Next Quarter Program: 
• FGD for BPS Organizing in Kayu Tiga and Kate Kate;  
• Workshop for data entry for advanced EHRA training; 
• Pre bid meeting small grant program (small sewerage system);  
• Training and TA of pipeline mapping preparation based GIS 

program; 
• Training and technical assistance of distribution pipelines evaluation 
• Support PDAM on DED water supply in desa Passo through PO; 
• FGD for water protection regulation; 

 
SELVIANA HEHANUSSA 

Training EHRA for Enumerator dan Pokja 
AMPL. 

 
PDAM AMBON  

PDAM Ambon, GPS Training.  

• Implementation of STBM activity; 
• Monitoring the house connection of IPAL Communal and PHBS 

program in Dusun Kayu tiga and Kate-kate;  
• On the job training  of business plan and finalization; 
• Update data input of PDAM performance index. 

 
Partners Coordination:  
• Coordination between Pokja AMPL 

(especially with Healt Depart.) and 
IUWASH. 
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SOUTH SULAWESI – EASTERN INDONESIA, Jayapura District and City 
 
Summary  
PDAM service coverage for Jayapura District and Jayapura City is around 
50% of the total population with 27,027 connections and one PDAM 
serving both areas. The main problems in the area include a high rate of 
NRW (above 50%), low billing efficiency, large number of illegal 
connections, and lack of sustainable raw water sources. In the APBN 
program in2010/11, a commitment was made for water supply system 
development in Kotaraja Timur by PDAM with Kotaraja Dalam receiving 
financial support from APBN 2011/12. Support is contingent on the 
PDAM receiving technical support (from IUWASH) to review and 
improve the current design of the network and deploys a new raw 
water supply system utilizing water from Lake Sentani. 

Jayapura has no sewerage system and few communal sanitation systems, 
making population rely on individual septic tanks, which are often of 
poor quality. They also practice open defecation. Improved 
infrastructure is required, combined with intensive behavior change 
programs to protect people’s health and the environment, especially 
Lake Sentani, which will be the future water source for Jayapura. 

 
 

Activities 
Component 1: 
• Implemented STMB activities with Health Department in Kota 

Jayapura. 
Component 2: 
• Conducted Ultrasonic Flow Meter Training for PDAM Jayapura 

technical staff; 
• Conducted business plan training and finalization of PDAM 

performance index; 
• Conducted POKJA AMPL workshop for EHRA survey and 

secondary data for White Book and SSK; 
• Assessed the KSM in Ardipura and Pasir Dua to build the MCK++, 

which will provide access to 200 households and a school. The 
construction budget is from DAK APBN; IUWASH will supervise 
KSM especially for drawing construction and visits to the SANIMAS 
location to see the similar system; 

• Held discussions with Vice Mayor, PDAM and Pokja  AMPL  for 
thepreparation the CSR Water Supply by Bank Mandiri Kota 
Jayapura. 

 

 
JOHANNES VALENTINO 

MCK++ facilities in Kelurahan Pasir Dua.  

Plan for Next Quarter Program: 
• Support Pokja AMPL on review the White Book and EHRA report 

and SSK report; 
• FGD on Policy for Illegal Connection and Raw Water protection in 

Kota and Kabupaten Jayapura; 
• FGD Feedback Mechanism on Watsan in Kota and Kab Jayapura; 
• STBM Workshop for decision maker (leader) of SKPD to increase 

the commitment; 
• Socialization STBM and PHBS in SLBM location; 
• Training and technical assistance of distribution pipelines evaluation 

for PDAM Jayapura; 
• Support PDAM Jayapura for preparation of DED water supply 

system in Kotaraja Dalam, sub Distrik Abepura - Papua, by PO; 
• On the job training  of business plan; 
• Update data PDAM input of performance index. 

 
Partners Coordination: 
• Coordination FTL, PU, Bappeda and 

Health Department on STBM activity 
• Collaboration with DF WASH Program 

Unicef  
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Section 5 

PROJECT MONITORING & EVALUATION 
 

INTRODUCTION 

This section presents progress toward IUWASH Results and Outcomes based on indicators 
developed and presented in the IUWASH Performance Monitoring Plan (PMP). IUWASH 
progress in these areas is presented under the following headings: 

• High Level Results/MDG Outcomes (HR) 
• Component 1: Mobilize Demand for Improved Water and Sanitation Services (MD) 
• Component 2: Improve Capacity to Provide Sustainable Safe Water and Sanitation 

Services (IC) 
• Component 3: Create an Enabling Environment Supporting Equitable Water and 

Sanitation Services (EE) 
 
Under the above format, progress under the heading of High Level Results represents 
cumulative achievements by the project’s three technical components of the project’s main 
targets. Under each component, each outcome is described by indicator, annual target, total 
target over the life of the project, and progress registered to date. The outcomes highlighted 
in yellow contribute to the USAID Operational Plan (USAID OP) indicators. 
 
This Quarter, IUWASH collected baseline data to measure the progress of several 
outcomes. The achievement of IUWASH outcomes were made for the following three 
outcomes: HR-4 (people trained), EE-3 (financial resources accessed for expansion of safe 
water supply and improved sanitation services) and EE-4 (new water connection under 
micro credit scheme). The IUWASH team will continue to work toward the achievement of 
the remaining outcomes and progress will be updated in the following reporting period. 
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IUWASH PROGRESS BASED ON PMP 

Period: January – March 2012 
 

High Level Results (HR): MDG Outcomes 

HR.1.  People gain access to improved water supply as a result of US Government assistance 
Indicator:  
a. Number of people in urban areas gain access to improved water supply as a 

result of US Government assistance 
b. Percent of households in urban area gain access to improved drinking water source a 

result of US Government assistance 

Second Year Target: a) 248,750  people; b) TBD 
Total Target over the life of project: a) 2,000,000 people; b) TBD 

Progress: 
Although achievement of this outcome is reported semi-annually, there was limited quantitative achievement that had been made during this reporting. This Quarter, 
IUWASH received an additional indicator under this outcome that will be contributed to the OP indicator (second indicator as stated above). During this period, 
IUWASH focused on the implementation of the baseline survey for PDAM connections and the development of tool and target for the baseline and intake form for new 
indicators. The baseline data for the number of people who have access to safe water supply was collected from 24 PDAMs. IUWASH identified 29 PDAMs partners for 
Year 1 and 2, collecting baseline data from 24 PDAMs since the remaining 5 PDAMs began working with IUWASH during this Quarter. Results from this baseline survey 
showed connections from existing IUWASH PDAM partners total 1,355,161 household connections that give benefit to 7,133,960 people. This figure will be used 
to monitor the progress of this outcome. The detailed result of the baseline is attached in Annex 4.1. The actual achievement of both indicators of this outcome for this 
year will be reported in the IUWASH Annual Report in September 2012. 
HR.2  People gain access to improved sanitation services as a result of US Government assistance 
Indicator:  
a. Number of people in urban areas gain access to improved sanitation facilities 

as a result of US Government assistance 
b. Percent of households in urban area gain access to improved sanitation facilities a 

result of US Government assistance 

Second Year Target: a) 22,500 people; b) TBD 
Total Target over the life of project: a) 200,000 people; b) TBD 

Progress: 
Although achievement of this outcome is reported semi-annually, there was limited quantitative achievement have been made during this reporting period due to  
IUWASH’s focus on assessment activities and the initial stages of development for improved sanitation facilities. However, IUWASH team identified potential locations of 
development of community-based sanitation system in all regions. The detailed information of potential locations is attached in Annex 4.2 under the progress report of 
this outcome. IUWASH also received an additional indicator under this outcome that will be contributed to the OP indicator (second indicator as stated above) during 
this Quarter. Based upon above condition, this Quarter IUWASH focused on the development of tools for the baseline survey of this outcome (both indicators) and 
develop target for the new indicator. The baseline survey will be conducted every time IUWASH starts to develop improved sanitation facilities at the community level 
and city sewerage systems. The baseline survey will serve both indicators as stated above. The actual achievement of both indicators of this outcome for this year will be 
reported in the IUWASH Annual Report in September 2012. 
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High Level Results (HR): MDG Outcomes 

HR.3  Per unit water cost paid by poor in targeted communities decreases by at least 20% through more participatory, transparent, and financially 
enabled services 
Indicator: The per unit water cost paid by the poor in targeted communities 
decreases by at least 20% through more participatory, transparent, accountable 
and financially enabled services. 

Second Year Target: N/A 
Total Target over the life of project: 20% 

Progress: 
Although the achievement of this outcome is reported semi-annually, the actual quantitative achievement of this outcome is limited. During this Quarter, achievement of 
this outcome was focused on the development of the baseline survey. The baseline tools were established in collaboration with the Component 1 team. The baseline 
survey will be conducted every time IUWASH starts to develop community-based water supply and water for the poor programs, including microcredit programs. 
Achievement under this outcome for this year will be reported in next IUWASH Annual Report in September 2012. 

HR.4 People trained in IUWASH training type of activities 
Indicator: Number of people trained in IUWASH training type of activities Second Year Target: 4,550 people 

Total Target over the life of project: 50,000 people 
Progress: 
This Quarter, a total of 2,601 people benefitted from IUWASH training-related activities, with a 33.42% average participation rate for women. Total funds of 
US$64,915.47 were spent on training activities during this reporting period. This Quarter’s achievement brings the total number of people trained to 4.177 people, 
representing 8.35% of the total target over the life of the program. The average rate of women’s participation is 32.46% and the total budget spent on training activities 
is US$88,053.31. Detailed information on this achievement disaggregated by province can be found in Annex 4.3. 
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Component 1: Mobilize Demand for Improved Water and Sanitation Services (MD) 

MD.1 Household willing to pay for sanitation improvements 
Indicator: Number of households willing to pay for sanitation improvements Second Year Target: 5,250 household 

Total Target over the life of project: 40,000 households 
Progress: 
This reporting period represented a preparation stage for this outcome, conducting assessments and coordination with stakeholders to develop sanitation facilities. In 
order to gauge the willingness of people to pay for sanitation improvements, several initiatives have begun for improved sanitation services. Initial linkage programs 
support increasing local capacity in CLTS facilitation to reduce open defecation and develop communal septic tank and small sewerage system through collaboration with 
the SLBM Program (Sanitasi Total Berbasis Masyarakat). Also during this Quarter, IUWASH developed the baseline tools for this outcome. The baseline survey will be 
conducted once the community-based sanitation program is implemented. The achievement under this outcome for this year will be reported in next IUWASH Annual 
Report in September 2012. 
MD.2  Civil society groups and/or government cadres implementing programs to mobilize improved access to safe drinking water and adequate 
sanitation 
Indicator: Number of civil society groups and/or government cadres 
implementing programs to mobilize improved access to safe drinking water and 
adequate sanitation 

Second Year Target: 40 civil society group and government cadre 
Total Target over the life of project: 40 civil society groups and government 
cadres  

Progress: 
IUWASH is in the initial stages of supporting the increase capacity of civil society groups to improve access to safe water and adequate sanitation services. After initial 
stakeholder consultation, IUWASH continues to approach several other donors and programs to work more with the civil society groups. In the sanitation sector, 
IUWASH has coordinated with ADB/USRI to identify potential locations to implement a joint program. In Makassar, IUWASH works closely with Dinas PU and 
ADB/MSMHP to support the capacity building of the UPTD Sanitasi (Mobile Unit) through “software” activities to support the construction of 80 IPAL and communal 
latrines. In water supply sector, IUWASH supports PDAM on building the capacity of the PDAM promotional team. The achievement under this outcome for this year 
will be reported in next IUWASH Annual Report in September 2012. 
MD.3.  Civil society groups that report on PDAM operations or performance 
Indicator: Number of civil society groups that report on PDAM operations or 
performance 

Second Year Target: 8 civil society group 
Total Target over the life of project: 20 civil society groups 

Progress: 
The main activities conducted in this Quarter to contribute to this outcome was supporting PDAM transparency and accountability in order to better define expectation 
of participation that comply with GOI regulations. IUWASH has contracted STTA to support the achievement of the outcome through May 2012. IUWASH will continue 
to measure the achievement in the next quarter.  
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Component 1: Mobilize Demand for Improved Water and Sanitation Services (MD) 

MD.4. Sanitation for the poor toolkit developed 
Indicator: Number of sanitation for the poor toolkit developed Second Year Target: 0 toolkit 

Total Target over the life of project: 1 toolkit 
Progress: 
There has been limited qualitative achievement under this outcome. However, IUWASH continues to engage key stakeholders at national level to gain support and 
ownership on the toolkit development. IUWASH will continue to measure the achievement of this outcome in the next quarter.  
MD.5. Household increased adoption of improved hygiene practices 
Indicator: Percent increased of household that adopted improved health and 
hygiene practices 

Second Year Target: 0% 
Total Target over the life of project: 20% 

Progress: 
During this Quarter, IUWASH focused on building the commitment of GOI counterparts to support the development of the Sanitation for the Poor Toolkit. This is an 
important step for IUWASH since there are many toolkits that have already been developed by the Ministry of Public Works, Ministry of Health and Bappenas. This 
Quarter IUWASH met with the Bappenas Team to coordinate on this matter. More progress of this outcome will be reported in next Quarter.  
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Component 2: Improve Capacity to Provide Sustainable Safe Water and Sanitation Services (IC) 

IC.1.  PDAMs with improved technical, financial and management performance 
Indicator: Number of PDAMs with improved technical, financial and 
management performance 

Second Year Target: 0 PDAM 
Total Target over the life of project: 50 PDAMs 

Progress: 
During this quarter, the IUWASH team completed all data collection and analysis of the IUWASH PDAM Performance Index, which is used to measure PDAM 
performance improvement as a result of IUWASH interventions. Detailed results of the baseline can be found in Annex 4.4. The baseline results showed that PDAM 
Kab. Enrekang has the lowest score of the PDAM performance index of 17.5 while the highest score of the index is for PDAM Kota Bogor of 61.1. The achievement on 
improved PDAM Performance Index for this year will be reported in IUWASH Annual Report in September 2012. 
 
Activities that have been conducted to support the improved PDAM Performance in this Quarter included: 1) NRW reduction for Water Utilities in DKI Jakarta, 2) 
energy efficiency with five PDAMs in Central Java and East Java through implementation of energy audit, 3) Development of PDAM accounting and customer billing 
systems for four PDAMs in North Sumatra, 4) cross visit of two PDAMs in West Java to PDAM Bandung to learn about on-line billing and accounting system and 5) 
support of eight PDAMs to optimize their distribution network through on-the-job technical and GIS training in North Sumatra, West and East Java and South Sulawesi. 
IC.2.  PDAMs in default of old debts are assisted in restructuring their outstanding debts 
Indicator: Number of PDAMs in default of old debts are assisted in restructuring 
their outstanding debts 

Second Year Target: 6 PDAM 
Total Target over the life of project: 20 PDAMs 

Progress: 
Several key activities supporting this outcome were conducted during this Quarter, such as supported the monitoring of debt restructuring by Ministry of Finance for 
fourteen PDAMs in North Sumatera, West Java, Central Java, East Java, South Sulawesi and Kota Jayapura and continue to provide support in developing the PDAM’s 
debt restructuring plans for 4 PDAMs in East Java and South Sulawesi (PDAM Kab. Lamongan, Kota Parepare, Kab. Enrekang and Kab. Maros). IUWASH support these 
PDAM on development of business plan (technical and non-technical plans) that will be included in their Financial Projection. The financial projection will be submitted as 
part of their debt restructuring plans. The actual achievement under this outcome will be updated in next Quarterly Report. 
IC.3.  PDAMs with improved creditworthiness 
Indicator: Number of PDAMs with improved creditworthiness Second Year Target: 0 PDAM 

Total Target over the life of project: 20 PDAMs 
Progress: 
There was limited quantitative achievement this Quarter. Focus of IUWASH activities under this program is conducting test for the tool developed of the 
Creditworthiness Ladder (CWL). The tool was tested in Central Java and next Quarter will continue to obtain inputs from the credit rating firm Pefindo concerning the 
results of the pilot test, including any critiques or suggestions that they may have regarding ways to improve the CWL as an analytical tool. More progress made under 
this outcome will be updated in next Quarterly Report. 
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Component 2: Improve Capacity to Provide Sustainable Safe Water and Sanitation Services (IC) 

IC.4.  Local government institutions implementing necessary climate change adaptation measures, based on preliminary raw water sources 
vulnerability assessment 
Indicator: Number of local government institutions implementing necessary 
climate change adaptation measures, based on preliminary raw water sources 
vulnerability assessment 

Second Year Target: 6 Local Government 
Total Target over the life of project: 20 Local Governments 

Progress: 
IUWASH conducted raw water vulnerability assessments for twelve locations selected to participate in the Raw Water Security program. This Quarter, IUWASH 
developed Steps of Water Security and Climate Change Adaptation Framework to be used to identify threats to PDAM water sources and infrastructure impacted by 
climate change. Also, as a continuation of the Water Replenish program supported by the Coca-Cola Foundation Indonesia (CCFI), IUWASH signed an agreement with 
JKM and the CCFI to support the implementation of this program. More progress made under this outcome will be updated in next Quarterly Report. 

IC.5.  Local Governments implementing integrated sanitation and hygiene interventions reflected in their citywide sanitation strategic (CSS) plans 
Indicator: Number of local governments implementing integrated sanitation and 
hygiene interventions that reflect their citywide sanitation strategic plans 

Second Year Target: 14 Local Government 
Total Target over the life of project: 20 Local Governments 

Progress: 
Progress under this outcome in this Quarter focused on the support for the PPSP program through the development of the White Book and SSK (City Sanitation 
Strategy) as well as the improvement of the septage management system. As part of the support to the PPSP Program, IUWASH conducted training for IUWASH staff 
who will facilitate the development of White Books and SSKs in seven cities and will review the existing White Books and SSKs in four cities. A series of meetings with 
the Ministry of Public Works and WSP have been conducted this Quarter to discuss the development of septage management system. IUWASH will continue to measure 
the achievement of this outcome in the next quarter.  
IC.6.  Small and medium business providing affordable construction and sanitation facility management services 
Indicator: Number of small and medium  business providing affordable 
construction and sanitation facility management services 

Second Year Target: 2 SME 
Total Target over the life of project: 30 SMEs 

Progress: 
There has been limited qualitative achievement under this outcome. However, several initiatives to achieve this outcome have been implemented during this Quarter. 
IUWASH reviewed an unsolicited proposal submitted by Mercy Corps on an innovative sanitation program in urban slums in Jakarta. An exposure visit to the TSSM 
(Total Sanitation, Sanitation Marketing) program implemented by WSP in Jombang was conducted and resulted in the inclusion of substantial SME involvement in the 
approved grant for triggering open defecation free area’s along two large rivers in Sidoarjo and Surabaya. IUWASH continues to seek possibilities to strengthen the SME 
involvement in the septage sludge collection in Belawan (North Sumatra). More progress under this outcome will be reported next Quarter.  
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Component 2: Improve Capacity to Provide Sustainable Safe Water and Sanitation Services (IC) 

IC.7.  Poor residents in targeted communities who report greater satisfaction with water and sanitation services 
Indicator: Increased percentage (%) of poor residents in targeted communities 
who report greater satisfaction with water and sanitation services 

Second Year Target: 0% 
Total Target over the life of project: 20% 

Progress: 
There has been limited qualitative achievement under this outcome. IUWASH continued to conduct several customer satisfaction surveys that will be used as the basis 
for development of PDAM Corporate Plans. This Quarter, IUWASH also started to conduct master meter evaluations in seven sites (Kota Medan, DKI Jakarta, Kota 
Surakarta, Kab. Sidoarjo, Kota Surabaya, Kota Makassar and Kota Jayapura). These evaluations include the satisfaction of the poor on water supply services in their area. 
The progress under this outcome will continue to be measured in the next quarter.  
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Component 3: Create an Enabling Environment Supporting Equitable Water and Sanitation Services (EE) 

EE.1 Participating local governments that put greater priority on safe drinking water and sanitation through supportive local policies and budget 
allocation increases 
Indicator: Number of participating local governments that put greater priority 
on safe drinking water and sanitation through supportive local policies and budget 
allocation increases 

Second Year Target: 0 PDAM 
Total Target over the life of project: 50 Local Governments 

Progress: 
There has been limited qualitative achievement under this outcome. This quarter, the IUWASH team focused on analyzing the baseline data on local government budgets 
and policies supporting watsan sectors. This baseline will help IUWASH to measure the achievement of this outcome during the life of the project. The result of the 
baseline especially on the local government budget will also be used to calculate an investment baseline and establish a leveraging target for new investments under 
Outcome EE-3. From the baseline results, IUWASH identified 25 local policies fundamental to the overall functioning of the water and sanitation sector. The detailed 
result of this outcome is attached in Annex 4.5 and Annex 4.6. The achievement of this outcome for this year will be reported in IUWASH Annual Report in September 
2012. 
EE.2 PDAMs or local governments obtain access to long-term funding for water or sanitation investment plans 
Indicator: Number of PDAMs or local government obtain access to long-term 
funding for water or sanitation investment plans 

Second Year Target: 1 PDAM 
Total Target over the life of project: 15 PDAMs 

Progress: 
There has been limited qualitative achievement under this outcome. This quarter, the IUWASH team has supported seven PDAMs to implement PPP projects to boost 
service coverage in West Java, Banten, Central Java and East Java Provinces. This support included the implementation of a financial analysis for a project in Kabupaten 
Tangerang that will add nearly 24,000 new connections. Also, a PPP workshop has been conducted in East Java region as part of the achievement of this outcome. A list 
of potential projects that have been identified can be found in Annex 4.7.  IUWASH will continue to measure the achievement of this outcome in the next quarter.  
EE.3. Percent increased (%) in financial resources accessed by service providers from public and private sources for expansion of improved Watsan 
services 
Indicator: Increased percentage (%) in financial resources accessed by service 
providers from public and private sources for expansion of improved water and 
sanitation services 

Second Year Target: 0% 
Total Target over the life of project: 10% 

Progress: 
During this reporting period, the financial resources accessed by service providers from public and private sources for expansion of improved water and sanitation 
services totaled $9,221,505. This figure comes from three program activities implemented in North Sumatra, West Java and Central Java. The detailed description of 
this achievement is attached in Annex 4.8. This figure represents 3.28% of the total target over the life of the program. The determination of baseline figure to measure 
the achievement of this outcome was conducted as part of the baseline activities on the Outcome EE-1. The target for this outcome is $28 million (10% of the baseline 
figure) over the life of the project. More progress under this outcome for this year will be reported in the IUWASH Annual Report in September 2012.  
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Component 3: Create an Enabling Environment Supporting Equitable Water and Sanitation Services (EE) 

EE.4.  Low income households accessing micro finance for household improvements in water and sanitation 
Indicator: Number of low income households accessing micro finance for 
household improvements in water and sanitation 

Second Year Target: 3,600 households 
Total Target over the life of project: 40,000 households 

Progress: 
This Quarter, IUWASH achieved a significant number of new connections under the micro credit scheme. A total of 775 new PDAM connections have been 
established in Kudus district under the Micro Credit Program with Bank Syariah Mandiri (BSM) and in Serang District with BRI Serang. This achievement represents 
1.94% to the total target over the life of the program. The MoU of this program was signed on January 9, 2012 between Tirta Makmur Cooperative (PDAM owned 
cooperative) and BSM Kudus Branch. The detailed achievement of this outcome is attached in Annex 4.9.  
EE.5.  Local Governments adopt new or improved mechanisms for citizens to engage local government in water and sanitation 
Indicator: Number of Local Governments adopt new or improved mechanisms 
for citizens to engage local government in water and sanitation 

Second Year Target: 1 Local Government 
Total Target over the life of project: 20 Local Governments 

Progress: 
There has been limited qualitative achievement under this outcome. This quarter, the IUWASH team focused on the completion of an inventory of existing citizen 
engagement mechanisms in the water and sanitation sector across each region. There are several feedback mechanisms that involve the participation of citizens. For 
example, in Kota Parepare (South Sulawesi), IUWASH undertook some exploratory discussions with the Dinas Komunikasi dan Informasi concerning ways in which to 
improve information flow between the local government and citizens. The Project will seek to develop an action plan with the Dinas in the next quarter to strengthen 
this critical communication channel.  IUWASH will continue to measure the achievement of this outcome in the following quarter. 
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ANNEXES 

ANNEX 1: DATA OF SANITATION SUPPORT ACTIVITIES 

 

No Regional/Cities Activities Method of 
implementation Partners Status 

A West Java/DKI Jakarta/Banten   
1 Kota Bogor STBM Program   Technical Assistance for 

CLTS triggering at 5 pilot 
areas 

Dinkes Kota 
Bogor 

Implementation 

2 Kota Bogor Connection of 
Grey Water 

Technical Assistance for 
connection promotion 
and institution 
strengthening 

Pokja Sanitasi & 
Bappeda 

Implementation 

3 Kab Tangerang STBM Program   Technical Assistance for 
CLTS triggering at 3 pilot 
areas 

Dinkes Kab. 
Tangerang 

Implementation 

4 Kab. Karawang Sanimas 
upgrading 

Technical Assistance for 
MCK management 

Cipta Karya and 
Dinkes 

Implementation 

5 DKI Jakarta PD PAL service 
shallow sewer 
connection 

Hardware provision 
support 

 PD PAL 
 

Preparation 

6 DKI Jakarta INSIST Grant Mercy Corps Preparation 
7 DKI Jakarta Flood 

Management 
support 

Technical Assistance thru 
grant 

PLP Jakarta/Jkt 
Flood 
Management 

Preparation 

8 DKI Jakarta Watsan Package  Technical Assistance thru 
grant 

Waternet Preparation 

9 Kota Tangerang Community Base 
Sanitation System 

Technical Assistance  Preparation 

10 Kota Serang Community Base 
Sanitation System 

Technical Assistance  Preparation 

B East Java   
1 Kota 

Probolinggo 
STBM Program   Technical Assistance for 

CLTS triggering at  RWs 
8 pilot areas;  

Dinkes Kota 
Probolinggo 

Implementation 

2 Kota 
Probolinggo 

STBM Program   Grant at Sumber Taman Dinkes Kota 
Probolinggo 

In preparation 

3 Kab Mojokerto STBM Program   Technical Assistance for 
CLTS triggering at  4 
Puskesmas ( 4 villages) 
pilot areas. 

Dinkes Kab. 
Mojokerto 

Implementation 

4 Kab. Sidoarjo STBM Program   Technical Assistance: 
synchronization with 
SSK/White book, and 
implementation @ 9 
locations includes small 
grants implementation 

POKJA 
Sanitations, 
PDAM 

Implementation 

5 Kota Surabaya STBM Program   Technical Assistance 
STBM program 
implementation in 10 
locations included of 
small grant 

grantee In preparation 
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No Regional/Cities Activities Method of 
implementation Partners Status 

C Central Java   
1 Surakarta Sewer System 

Connection by 
PDAM Kota 
Surakarta 

Technical Assistance on 
promotion and grant on 
promotion capacity 
building 

PDAM In preparation 
for grant and 
implementation 
for direct 
assistance 

2 Surakarta Kampung  
sanitation  

Grant Pokja AMPL In preparation 

3 Kab Kendal Communal Septic 
Tank 

Grant  In preparation 

4 Kota Semarang Communal Septic 
Tank 

Grant  In preparation 

5 Kab. Kudus Communal Septic 
Tank 

Grant  In preparation 

D North Sumatra   
1 Tebing Tinggi STBM and 

optimum use of 
existing 
communal latrine 

Grant NGO In preparation 

2 Tebing Tinggi Community 
Sewerage system 

Technical Assistance – 
thru PO 

Emesi 
Consultant 

Implementation 

3 Tanjung Balai STBM and Waste 
Water 
Communal 
System 

Grant NGO In preparation 

4 

Tanjung Balai 

STBM and 
optimum use of 
existing 
communal latrine 

Grant NGO In preparation 

5 

Kota Medan 

Sewer System 
Connection by 
PDAM Tirtanadi 

Technical Assistance on 
promotion and 
promotion capacity 
building 

PDAM PO In 
preparation, 
other technical 
support is 
progress 

6 Medan Sludge 
Management 

Technical Assistance and 
Grant 

Dinas PU In preparation 

E South Sulawesi/East Indonesia   
1 Kota Makassar  SLBM support 

for supporting 
behavior change 
(hygiene and 
O&M) 

Technical Assistance USRI-PU Kota 
Makassar 

Implementation 

2 Kota Parepare  STBM Program   Technical Assistance Dinkes 
Parepare 

Implementation 

3 Kab. Jeneponto STBM Program   Technical Assistance Pokja AMPL/ 
Dinkes 

Implementation 

4 Kota Ambon Sanitation 
Services 
Improvement 

Grant Pokja San, 
Dinas PU 

In preparation 

5 Kota Makassar Optimization of 
Watsan 
Management 

Grant Pokja San, 
Dinas PU 

In preparation 
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ANNEX 2: QUESTIONNAIRE 

 
 

KUESIONER BIAYA AIR 
UNTUK PROGRAM PENINGKATAN AKSES AIR BERSIH MASYARAKAT 

 
INFORMASI UMUM: 
 

Waktu Wawancara 

No Kuesioner: ____________ Tanggal Wawancara:__________________ 

Lokasi 
Propinsi: 
 
1.   Sumut           2. DKI Jakarta           3. Jabar             4.  Banten           5. Jateng                    

6. Jatim               7. Sulsel                    8. Maluku         9. Papua 

Kabupaten (isi nama kabupaten/kota lokasi):  

Kecamatan (isi nama kecamatan lokasi):  

Desa/Kelurahan (isi nama desa/kelurahni):  

Nama Dusun/No. RW/No. Lingkungan (isi nama 
dusun/No. RW/No. Lingkungan lokasi): 

 

Nomor RT(isi nomor RT lokasi):  

Data Responden 

Nama Responden: ___________________ Jenis Kelamin Responden: ___________L/P 

Data Pewawancara 

Nama Pewawancara (isi dengan nama pewawancara):  ________________________________ 

Instruksi untuk Wawancara 
1. Sebelum wawancara, baca informed consent dan wawancara hanya dilakukan bila responden bersedia  
2. Bacakan pertanyaan-pertanyaan sesuai urutan  
3. Di kolom pertanyaan, jangan membaca yang berhuruf KAPITAL. Itu adalah instruksi buat pewawancara 
4. Bacakan hanya untuk pilihan jawaban yang DITULIS TEBAL (BOLD) 
5. Lingkari pilihan jawaban yang tersedia dan/atau tulis di area yang tersedia (__________) 
6. Jika tanpa pilihan, pewawancara bisa langsung mengisi dengan jawaban yang disebutkan oleh responden 

Informed Consent 
Selamat pagi/siang/sore, Saya ................ bekerja untuk IUWASH (Program Air Bersih dan Sanitasi Perkotaan) 
untuk melakukan survai tentang biaya pengeluaran untuk air bersih. Kami akan bertanya seputar air  bersih 
dan biaya yang dikeluarkan untuk mendapatkan air bersih. Informasi Ibu/ Bapak akan dijaga kerahasiannya dan 
tidak akan diberikan pada siapapun. Lama wawancara sekitar 5 menit. Wawancara ini bersifat sukarela, tidak 
ada paksaan dan kami tidak membawa bantuan apapun. Apakah Ibu/ Bapak bersedia diwawancara?  

LANJUTKAN HANYA BILA JAWABANNYA YA 
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NO PERTANYAAN JAWABAN KET 

A. Profil Rumah Tangga 

A1 Boleh kami tahu nama Ibu/ Bapak? 
………………………………………………………………………………. 

 

A2 Berapa jumlah orang yang tinggal di 
rumah ini? SIAPAPUN ASALKAN 
TIDUR DI RUMAH, TERMASUK 
PEMBANTU DLL 

 
ORANG   

 

A.3 Rata-rata pendapatan keluarga 
Bapak/ibu per bulan? 

KURANG DARI RP 500.000 ............................ 1 
RP. 500.000 – RP. 1.000.000 ............................. 2 
RP. 1.000.000 – RP. 1.499.000 .......................... 3 
RP. 1.500.000 – RP. 1.999.000 .......................... 4 
RP. 2.000.000 – RP. 2.499.000 .......................... 5 
RP. 2.500.000 – RP. 2.999.000 .......................... 6 
RP. 3.000.000 – RP. 3.499.000 .......................... 8 
RP. 3.500.000  ATAU LEBIH............................. 9 

 

B. Kuantitas dan Biaya untuk Air Bersih Keluarga SEBELUM Menyambung ke Master Meter 
B.1 Apa sumber air bersih yang dipakai 

oleh seluruh anggota keluarga 
bapak/ibu di rumah ini? 
 
AIR BERSIH YANG DIGUNAKAN 
UNTUK KEPERLUAN MINUM, 
MANDI, MENCUCI, DLL.  
 

_________________________________ 

 
 
 

B.2 Berapa banyak volume pemakaian air 
bersih yang dipakai oleh seluruh 
anggota keluarga ibu dalam sehari? 
 
TANYAKAN PEMAKAIAN AIR PER 
HARI. TULISKAN UNIT YANG 
DIPAKAI SEPERTI JIRIGEN, GALON, 
ETC. JIKA TIDAK DIKETAHUI 
VOLUME DALAM M3 

TOTAL: ___________________M3/HARI 

 

JIKA MENGGUNAKAN UNIT YANG 
LAIN, SILAHKAN DITULIS 

DI SINI ______________________ /HARI 

(JIRIGEN/GALON/EMBER____LITER 
(CORET YANG TIDAK PERLU)  

LAINNYA, SEBUTKAN _______) 

 
 
 

B.3 DIISI OLEH INTERVIEWER: 
Tuliskan volume pemakaian air bersih 
yang dipakai oleh seluruh anggota 
keluarga responden dalam sebulan? 
 

TOTAL: _________________ M3/BULAN 

 

 

B.4 Berapa banyak uang yang dikeluarkan 
oleh Ibu/Bapak untuk membayar air 
bersih untuk kebutuhan rumah tangga 
lainnya dalam sehari?  
 

TOTAL: RP. __________________/HARI 

 

B.5 DIISI OLEH INTERVIEWER: 
Tuliskan total pengeluaran untuk 
pemakaian air bersih yang dipakai oleh 
seluruh anggota keluarga responden 
dalam sebulan? 
 

TOTAL: RP. _________________/BULAN 
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C. Kuantitas dan Biaya untuk Air Minum Keluarga SEBELUM Menyambung ke Master Meter  
C.1 Apakah Ibu/Bapak menggunakan 

sumber air khusus untuk air minum? 
 
PERTANYAAN INI KHUSUS 
UNTUK AIR MINUM SAJA  
 

YA, SEBUTKAN___________________ 1 

TIDAK .................................................................  2 

 
 
STOP 

C.2 Berapa banyak volume pemakaian 
khusus untuk air minum yang dipakai 
oleh seluruh anggota keluarga 
bapak/ibu? 
 
TANYAKAN RESPONDEN AIR 
MINUM DISEDIAKAN DALAM 
UNIT WAKTU SESUAI DENGAN 
KONDISI RESPONDEN 
 
JIKA RESPONDEN 
MENGGUNAKAN UNIT VOLUME 
LAIN SEPERTI JIRIGEN, GALON, 
DLL, SILAHKAN DITULISKAN  
 

TOTAL: ____ M3/HARI/MINGGU/BULAN 

(CORET YANG TIDAK PERLU) 

 

JIKA MENGGUNAKAN UNIT YANG 
LAIN, SILAHKAN DITULIS 

DI SINI ________________________ 
/HARI/MINGGU/BULAN  

(JIRIGEN/GALON/EMBER___LITER  
(CORET YANG TIDAK PERLU) 

 

LAINNYA, SEBUTKAN _______) 

 

C.3 DIISI OLEH INTERVIEWER: 
Tuliskan volume pemakaian air minum 
yang dipakai oleh seluruh anggota 
keluarga responden dalam sebulan? 
 

TOTAL: ________________ M3/BULAN 

 

 

C.4 Berapa banyak uang yang dikeluarkan 
oleh Ibu/Bapak untuk membayar air 
minum untuk kebutuhan rumah 
tangga?  
  

TOTAL: RP_____/ HARI/MINGGU/BULAN 
(CORET YANG TIDAK PERLU) 

 

 

C.5 DIISI OLEH INTERVIEWER: 
Tuliskan total pengeluaran untuk 
pemakaian air minum  yang dipakai 
oleh seluruh anggota keluarga 
responden dalam sebulan? 
 

TOTAL: RP. _________________/BULAN 
 

 

 
 
 
Selesai sudah wawancaranya. Terimakasih atas partisipasinya. Dari Ibu/ Bapak, apakah ada pertanyaan 
yang ingin disampaikan pada kami? 
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ANNEX 3: TRAINING, WORKSHOP AND SEMINAR ACTIVITIES IN QUARTER 2 PY2, JANUARY – MARCH 2012 

 

Type Province Title Location Starting 
Date End Date Participants  % Female  Budget (Rp)  

Actual Cost (Rp) 

Instruction Trainee Travel Total 

          Total 2,601  33.42% 745,573,500  165,457,800  323,365,143  95,416,300  584,239,243  

Focus Group 
Discussion 

North Sumatra IUWASH Gender 
Assessment in North 
Sumatera 

4 community groups 
in Kota Medan and 
kota Binjai 

11/10/2011 11/30/2011 64 50.00% 10,350,000 2,600,000 701,000 0 3,301,000 

North Sumatra Fokus Grup Diskusi 
Permasalahan Sistem 
Master Meter dan Survey 
Kualitas Air Sumur Bor 
Kelurahan Bagan Deli 
Kota Medan 

kelurahan Bagan Deli 
Kecamatan Medan 
Belawan 

3/7/2012 3/7/2012 19 52.63% 4,550,000 4,125,000 150,000 0 4,275,000 

West 
Java/Banten/ 
DKI Jakarta 

Sosialialisasi Sosialisasi dan 
persiapan  program small  
grant Kepada pemda dan 
masyarakat kab  Serang, 
Desember  2011 

Desa Margasana, 
Desa Dermayon Kec 
Kramatwatru, Desa 
Domas Kecamatan 
Pontang dan desa lain 
yang kemungkinan 
akan diusulkan pemda 

12/1/2011 12/25/2011 12 91.67% 2,850,000 457,500 364410 0 821,910 

West 
Java/Banten/ 
DKI Jakarta 

Survey Evaluasi Data 
Master Meter 

RW 4 Kel.  Jembatan 
Besi dan RW 12 Kel. 
Penjaringan DKI 
Jakarta  

2/17/2012 2/29/2012 19 57.89% 740,000 0 734,800 0 734,800 

Central Java FGD Penyusunan Rencana 
Aksi Daerah AMPL Kota 
Semarang 

Bappeda Office and 
IUWASH Office 

9/13/2011 11/25/2011 11 45.45% 6,000,000 - 2,150,000  - 2,150,000  

Central Java FGD Penyusunan RAD 
AMPL Kabupaten Kudus 

Kantor Bappeda 
Kabupaten Kudus 

9/29/2011 11/30/2011 16 31.25% 5,000,000 - 600,000  - 600,000  

Central Java FGD Penyusunan RAD 
AMPL Kabupaten Kendal 

Ruang Rapat Kantor 
Bappeda Kabupaten 
Kendal 

9/30/2011 11/30/2011 10 40.00% 4,500,000  - 502,500  -     502,500  

Central Java IUWASH Gender 
Assessment in Central 
Java 

4 community groups 
in Kota Surakarta and 
Kab. Kendal 

11/10/2011 11/30/2011 48 54.17% 10,350,000 965,700 1,793,400 0 2,759,100 
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Type Province Title Location Starting 
Date End Date Participants  % Female  Budget (Rp)  

Actual Cost (Rp) 

Instruction Trainee Travel Total 

Focus Group 
Discussion 
cont’ 

Central Java Review Dokumen RAD 
AMPL Kabupaten Kendal 

Kantor Bappeda 
Kabupaten Kendal 

1/18/2012 1/18/2012 17 35.29% 540,000 4,500 535,500 0 540,000 

Central Java Assessment Calon Lokasi 
Program Hibah Septi 
Tank Komunal 

Kantor Bappeda Kota 
Semarang 

2/8/2012 2/8/2012 12 25.00% 600,000 0 600,000 0 600,000 

Central Java Diskusi Media: 
“Menguatkan Peran Media 
dalam Isu Air Bersih 
untuk Warga Miskin” 

Kabupaten Kudus 2/19/2012 2/19/2012 24 25.00% 4,000,000  1,874,200  1,325,800  800,000  4,000,000  

Central Java  FGD Penentuan Lokasi 
Kampung Sanitasi Kota 
Surakarta di Bappeda 
Kota Surakarta  28 
Februari 2012 

Bappeda Kota 
Surakarta  

2/28/2012 2/28/2012 24 37.50% 2,600,000  600,000  2,000,000   -    2,600,000  

Central Java Diskusi Penyusunan 
Proposal Pembangunan 
Sanitasi yang Ditawarkan 
Kepada Sektor Swasta  

Bapeda Kota 
Semarang  

3/6/2012 3/6/2012 20 30.00% 0 0 0 0 No budget 
needed 

East Java FGD for Community 
willingness to connect 
and  pay water access to 
PDAM Probolinggo 

6 neighboorhood in 
Probolinggo City 

12/13/2011 12/15/2011 61 55.74% 8,460,000 3,810,000 675,000 0 4,485,000 

East Java Triggering CLTS/ STBM 
on 4 new locations in 
Kedopok and Wonoasih - 
Probolinggo 

Kedopok and 
Wonoasih - 
Probolinggo 

1/30/2012 2/8/2012 145 55.86% 8,000,000 4,042,000 0 2,350,000 6,392,000 

East Java CLTS/STBM Triggering  
Kabupaten Mojokerto, 20 
February 2012 

Mojolangu, Parengan, 
Lespadangan, Bangsal. 

2/20/2012 2/20/2012 53 60.38% 8,450,000 3,910,500 3,178,500 1,280,000 8,369,000 

South Sulawesi/ 
Eastern 
Indonesia 

IUWASH Gender 
Assessment in South 
Sulawesi 

4 community groups 
in KOta Takalar and 
Maros 

11/10/2011 11/30/2011 40 45.00% 10,350,000 707,700 818,700 0 1,526,400 

South Sulawesi/ 
Eastern 
Indonesia 

FGD and Assessment the 
Facilities Management 
Agency (BPS) in 5 
locations  

Meeting Room Dinas 
PU Kota Makassar 

3/12/2012 3/12/2012 22 22.73% 2,050,000 782,500 0 550,000 1,332,500 

South Sulawesi/ 
Eastern 
Indonesia 

FGD Feedback 
Mechanism(FM) on 
Watsan in Kabupaten 
Jeneponto 

Bappeda Meeting 
Room 

3/14/2012 3/16/2012 21 28.57% 5,910,000  -    950,000  -    950,000 
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Type Province Title Location Starting 
Date End Date Participants  % Female  Budget (Rp)  

Actual Cost (Rp) 

Instruction Trainee Travel Total 

Focus Group 
Discussion 
cont’ 

South Sulawesi/ 
Eastern 
Indonesia 

FGD Feedback 
Mechanism on Watsan in 
Kabupaten Enrekang 

Kabupaten Enrekang 3/19/2012 3/21/2012 17 17.65% 4,425,000 -    695,000  -    695,000 

South Sulawesi/ 
Eastern 
Indonesia 

Capacity Building of 
POKJA AMPL for Review 
the SSK document 

Meeting Room of 
Bappeda Kota 
Makassar 

3/26/2012 3/26/2012 29 20.69% 2,250,000 0 1,153,750 0 1,153,750 

Traning of 
Trainers 

North Sumatra Training of Trainers 
Orientasi Sanitasi Total 
Berbasis Masyarakat 

Dinas Kesehatan 
Kota Tebing Tinggi 

12/13/2011 12/15/2011 101 51.49% 2,534,000 179,300 2,106,225 0 2,285,525 

South Sulawesi/ 
Eastern 
Indonesia 

ToT CLTS for 
sanitarian,Promkes and 
Penyuluh dinas Kesehatan 
Kota Parepare 

Kota Parepare 2/13/2012 2/17/2012 23 65.22% 22,200,000 7,327,700 9,115,200 4,600,000 21,042,900 

Traning 
Course 

North Sumatra Training "Raw Water 
Assessment + Climate 
change Adaptation Plan, 
Support for collaboration 
with Coca Cola to 
construct 800 infiltration 
ponds" 

IUWASH Medan 
Office 

1/11/2012 1/12/2012 20 25.00% 700,000 0 592,460 0 592,460 

North Sumatra Training Penilaian Cepat - 
Sanitasi Kota 

Kantor Bappeda - 
Kota Pematang 
Siantar 

2/16/2012 2/16/2012 10 20.00% 450,000 0 144,000 0 144,000 

West 
Java/Banten/ 
DKI Jakarta 

Pelatihan STBM bagi 
Fasilitator Desa 

Ruang meeting 
Puskesmas 
Kecamatan Balaraja, 
Tangerang 

3/6/2012 3/9/2012 36 47.22% 38,215,000 5,156,750 7,166,227 12,300,000 24,622,977 

West 
Java/Banten/DKI 
Jakarta 

Real Demand Survey 
PDAM Tirta Patriot Kota 
Bekasi 

PDAM Tirta Patriot 
Kota Bekasi 

3/8/2012 3/30/2012 18 11.11% 19,670,000 17,670,000  2,000,000  -    19,670,000  

National Training on CSS 
Development for 
IUWASH Team 

Hotel Anggrek, Jl. 
LL.R.E. Martadinata 
No. 15 , Bandung . 

2/19/2012 2/26/2012 37 37.84% 285,337,000 79,678,000  152,631,000   38,860,400  271,169,400  

Central Java Pelatihan Enumerator 
Survey Baseline 
Sambungan Air Limbah 
Kota Surakarta 

Kantor PDAM 
Surakarta 

11/23/2011 11/24/2011 28 50.00% 3,160,000 1,697,000 1,800,000 0 3,497,000 
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Type Province Title Location Starting 
Date End Date Participants  % Female  Budget (Rp)  

Actual Cost (Rp) 

Instruction Trainee Travel Total 

Traning 
Course cont’ 

Central Java Pelatihan Enumerator 
Survai Kepuasan 
Pelanggan Sambungan Air 
Minum PDAM Kabupaten 
Semarang  

PDAM Kabupaten 
Semarang 

1/9/2012 1/11/2012 21 23.81% 0 0 0 0 No budget 
needed 

Central Java Pelatihan Enumerator 
Survai Kepuasan 
Pelanggan Sambungan Air 
Minum PDAM Kab 
Kendal 

Aula Pertemuan 
PDAM Kab Kendal 

2/7/2012 2/8/2012 18 27.78% 2,360,000 346,250 0 1,800,000 2,146,250 

East Java Training Corporate Plan 
PDAM Kota Probolinggo 

PDAM Kota 
Probolinggo Office 

12/12/2011 12/13/2011 17 11.76% 0 0 0 0 No budget 
needed 

East Java Serial Capacity Building 
for staff PDAM to 
develop Feasibility Study 
of PPP (part 6) 

PDAM Gresik 
Meeting Room 

1/6/2012 1/6/2012 4 50.00% 0 0 0 0 No budget 
needed 

East Java Training Corporate Plan 
PDAM Kota Probolinggo 
(part 2) 

PDAM Kota 
Problinggo Meeting 
Room 

1/12/2012 1/13/2012 11 18.18% 0 0 0 0 No budget 
needed 

East Java Serial Capacity Building 
for staff PDAM to 
develop Feasibility Study 
of PPP (part 7) 

PDAM Kab Gresik 
Meeting Room 

1/14/2012 1/14/2012 4 50.00% 0 0 0 0 No budget 
needed 

East Java Training Corporate Plan 
PDAM Kota Probolinggo 
(Part 3) 

PDAM Kota 
Probolinggo Meeting 
Room 

1/25/2012 1/26/2012 7 14.29% 0 0 0 0 No budget 
needed 

East Java Pelatihan Survey 
Kepuasan Pelanggan 

PDAM Probolinggo 2/2/2012 2/8/2012 30 46.67% 19,800,000 1,618,150 945,000 12,600,000 15,163,150 

East Java Training Corporate Plan 
PDAM Kota Probolinggo 
(Part 4) 

PDAM Kota 
Probolinggo meeting 
room 

2/9/2012 2/10/2012 10 20.00% 0 0 0 0 No budget 
needed 

East Java Refreshment Training 
STBM - Mojokerto 

Health Department 
Offcie and 4 location 
in Mojokerto District 

2/13/2012 2/13/2012 28 64.29% 4,575,000 1,469,750 1,027,500 1,150,000 3,647,250 

South Sulawesi/ 
Eastern 
Indonesia 

Introduction of IUWASH 
Activities and Preparation 
of Pokja AMPL Kabupaten 
Jayapura 

Kantor Bupati 
Jayapura 

10/28/2011 10/28/2011 22 27.27% 2,500,000 0 2,228,250 0 2,228,250 
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Type Province Title Location Starting 
Date End Date Participants  % Female  Budget (Rp)  

Actual Cost (Rp) 

Instruction Trainee Travel Total 

Traning 
Course cont’ 

South Sulawesi/ 
Eastern 
Indonesia 

Introduction of Iuwash 
Activities and Preparation 
of Pokja AMPL Kota 
Jayapura 

Ruang Rapat Kantor 
Walikota Jayapura 

10/27/2011 10/27/2011 37 35.14% 2,500,000 0 2,475,000 0 2,475,000 

South Sulawesi/ 
Eastern 
Indonesia 

Training and Try Out for 
Anumerator EHRA for  
Pokja AMPL Kota Ambon 

Meeting Room 
Walikota Office 

2/7/2012 2/9/2012 81 53.09% 24,520,000 4,833,100  13,199,500  2,963,900  20,996,500  

South Sulawesi/ 
Eastern 
Indonesia 

Pelatihan dan 
pendampingan teknis 
penyusunan database 
pemetaan jaringan 
perpipaan kota Ambon, 
activity-#02 

Kantor PDAM Kota 
Ambon 

2/13/2012 2/24/2012 12 0.00% 0 0 0 0 0 

South Sulawesi/ 
Eastern 
Indonesia 

Pelatihan untuk 
pengukuran debit 
menggunakan Ultrasonic 
Flow Meter (UFM) PDAM 
Jayapura 

PDAM Jayapura 2/24/2012 2/25/2012 18 0.00% 1,680,000 0 1,736,000 0 1,736,000 

South Sulawesi/ 
Eastern 
Indonesia 

Pelatihan dan 
pendampingan teknis 
penyusunan database 
pemetaan jaringan 
perpipaan kota Ambon, 
activity-#03 

PDAM kota Ambon 2/28/2012 2/29/2012 11 0.00% 1,400,000 0 1,388,700 0 1,388,700 

Workshop 

North Sumatra Sosialisasi Survey Kualitas 
Ai Tanah dan Kebutuhan 
Air Rumah Tangga Bukan 
Pelanggan PDAM di Kota 
Binjair 

Kantor Kelurahan 
Berngam 

12/8/2011 12/8/2011 20 40.00% 592,500 0 287,000   -    287,000  

North Sumatra Workshop Pre – 
Application Meeting - 
RFA-IUWASH-NS-001 – 
GRANT - USAID – 
IUWASH North 
Sumatera 

Balai Rama, Hotel 
Tiara  

1/4/2012 1/5/2012 43 13.95% 3,600,000 100,000 3,500,000 0 3,600,000 
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Type Province Title Location Starting 
Date End Date Participants  % Female  Budget (Rp)  

Actual Cost (Rp) 

Instruction Trainee Travel Total 

Workshop 
Cont’ 

North Sumatra Workshop & Site Visit 
Pre – Application Meeting 
- RFA-IUWASH-2012-
NS-001 – GRANT - 
USAID – IUWASH North 
Sumatera (Medan, Tebing 
Tinggi, Tanjung Balai) 

Medan, Tebing Tinggi, 
Tanjung Balai 

2/28/2012 3/1/2012 56 25.00% 16,225,000 1,250,000 4,846,800 660,000 6,756,800 

North Sumatra Kegiatan Lokakarya (Kick 
off Meeting)  Strategi 
Implementasi Sistem 
Informasi dan Sistem 
Komputerisasi Akuntansi 
(SISKA) PDAM 

Kota Medan 3/6/2012 3/6/2012 30 50.00% 15,440,000 640,000  -    -     640,000  

North Sumatra Workshop Hasil Survey 
Kualitas Air Tanah dan 
Kebutuhan Air Rumah 
Tangga Bukan Pelanggan 
PDAM di Kota Binjai 

Bappeda Kota Binjai 3/8/2012 3/8/2012 35 34.29% 4,365,000 1,665,800 340,000 0 2,005,800 

North Sumatra Worksop Launching 
Team POKJA Untuk 
Promosi Sambungan Air 
Limbah 

Kelurahan Pandau 
Hulu II - Kota Medan 

3/29/2012 3/29/2012 115 20.00% 14,090,000 500,000 4,075,050 0 4,575,050 

West 
Java/Banten/ 
DKI Jakarta 

Pre Bid Program Grants, 
Jakarta Urban 
Community-Based 
Sewerage System Project 

Java Meeting Room 
IUWASH and 
Kecamatan Setiabudi 
& Tebet 

10/4/2011 10/5/2011 46 43.48% 1,500,000 0 659,000 700,000 1,359,000 

West 
Java/Banten/DKI 
Jakarta 

Penandatanganan 
Dokumen kesepakatan 
bersama dan Ekspose 
hasil Pembelajaran STBM 

Ruang Rapat  
Walikota  Bogor 

11/2/2011 11/2/2011 47 14.89% 1,300,000 1,400,000 0 0 1,400,000 

West 
Java/Banten/ 
DKI Jakarta 

Peresmian Kerjasama 
Program Peningkatan 
Akses Air Minum antara 
PDAM Tirta Al Bantani, 
Indonesia Urban Water, 
Sanitation and Hygiene 
(IUWASH) dan Bank 
Rakyat Indonesia (BRI) 
Serang 

Pendopo Bupati 
Serang 

11/10/2011 11/10/2011 52 88.46% 2,525,000 544,000 2,125,000 0 2,669,000 
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Type Province Title Location Starting 
Date End Date Participants  % Female  Budget (Rp)  

Actual Cost (Rp) 

Instruction Trainee Travel Total 

Workshop 
Cont’ 

West 
Java/Banten/DKI 
Jakarta 

Penandatanganan 
Dokumen kesepakatan 
bersama dan Ekspose 
hasil Pembelajaran STBM 

Ruang Rapat  
Walikota  Bogor 

11/2/2011 11/2/2011 47 14.89% 1,300,000 1,400,000 0 0 1,400,000 

West 
Java/Banten/DKI 
Jakarta 

Presentation / Meeting 
with Koperasi Abdi Kerta 
Raharja Kabupaten 
Tangerang 

IUWASH Office 3/22/2012 3/22/2012 12 66.67% 975,000 300000 213500 450000 963,500  

Central Java Peresmian Kerjasama 
Peningkatan Akses Air 
Minum dan Sanitasi 
Perkotaan antara 
Pemerintah Kota 
Semarang dan IUWASH 
(Launching Program) 

Ruang Pertemuan 
Balai Kota Semarang 

12/20/2011 12/20/2011 27 37.04% 2625000 110,000  1,050,000 0 1,160,000 

Central Java Promosi dan Sosialisasi  
Sambungan Baru Air 
Bersih dan Air Limbah 
Bersama PDAM  Kota 
Surakarta Desember 2011 

Nusukan Vilages, 
Kadipiro vilages, 
Mojosongo Vilages 

12/9/2011 12/30/2011 77 1.30% 1,000,000 0 1,000,000  -    1,000,000  

Central Java Workshop Hasil Survai 
Baseline Sambungan Air 
Limbah Kota Surakarta 

Kantor PDAM Kota 
Surakarta 

1/31/2012 1/31/2012 32 25.00% 2,925,000 523,250 1,400,000 0 1,923,250 

East Java Public Consultation 
About Clean Water and 
Sanitation  Kabupaten 
Lamongan 

Aula Hotel Mahkota 
Jl. Sunan Derajad No 
4 – 8 Kabupaten 
Lamongan 

12/13/2011 12/14/2011 74 27.03% 12,455,000 1,410,800 10,372,500 850,000 12,633,300 

East Java Workshop of Revision 
Business Plan PDAM Kab 
Lamongan to follow up 
debt re structuring 
program of Ministry of 
Finance 

Nayaka Pemda 
Meeting Room adn 
PDAM Kab 
Lamongan Meeting 
Room 

1/10/2012 1/11/2012 27 22.22% 3,175,000 585,650 2,520,000 0 3,105,650 

East Java Institutional Assessment  
for Pokja Sanitasi 
Lamongan 

Hotel Grand 
Mahkota, Lamongan 

1/11/2012 1/11/2012 15 20.00% 4,573,000 1,138,500 2,847,000 500,000 4,485,500 
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Type Province Title Location Starting 
Date End Date Participants  % Female  Budget (Rp)  

Actual Cost (Rp) 

Instruction Trainee Travel Total 

Workshop 
Cont’ 

East Java  Institutional Assessment  
for Pokja Sanitasi 
Mojokerto 

Ruang Pertemuan 
Bappeda, Mojokerto 

1/18/2012 1/18/2012 20 25.00% 3,565,000 1,127,000 1,830,850 600,000 3,557,850 

East Java Workshop koordinasi dan 
Persiapan Pemicuan di 4 
lokasi 

Aula Dinas Kesehatan 
Kota Probolinggo 

1/19/2012 1/19/2012 25 40.00% 2,900,000 222,000 975,000 1,390,000 2,587,000 

East Java CLTS / STBM Team 
Facilitator Worskhop - 
Probolinggo 

Dinas Kesehatan 
Kota Probolinggo 
Auditorium 

1/31/2012 1/31/2012 23 43.48% 1,610,000 57,000 750,000 800,000 1,607,000 

East Java Workshop Arranging 
Budget for PPSP 2013 in 
Mojokerto 

Meeting Room 
Bappeda Mojokerto 

2/15/2012 2/15/2012 0 0.00% 2,437,500 152,000  1,725,000  300,000  2,177,000  

East Java Workshop Pre-
Application Meeting for 
Grant RFA No 2012-EJ-
001 and 2012-EJ-002 

Hotel Bumi Surabaya, 
Kali Surabaya, 
District of Sidoarjo, 
District of 
Probolinggo 

3/5/2012 2/7/2012 34 32.35% 17,850,000 369,000 11,905,994 1,912,000 14,186,994 

East Java VISIONING 
WORKSHOP ABOUT 
DRINKING WATER 
AND SANITATION  

Royal Trawas 
Hotel_Mojokerto 

3/15/2012 3/16/2012 19 21.05% 19,979,500 1,658,000  12,243,577  5,200,000  19,101,577  

South Sulawesi/ 
Eastern 
Indonesia 

Worshop of Preparation 
to make the Review of 
White Book and City 
Sanitation Strategic 
Kabupaten Jayapura 

Meeting Room of 
Bappeda Kabupaten 
Jayapura 

1/17/2012 1/18/2012 34 55.88% 5,600,000 0 2,569,500 1,400,000 3,969,500 

South Sulawesi/ 
Eastern 
Indonesia 

Worshop of Preparation 
to make the Review of 
White Book and City 
Sanitation Strategic Kota 
Jayapua 

Meeting Room of 
Bapedda Office Kota 
Jayapura 

1/19/2012 1/20/2012 29 37.93% 5,600,000 0 3,100,000 1,250,000 4,350,000 

South Sulawesi/ 
Eastern 
Indonesia 

Launching SSEI IUWASH 
Program in Makassar 

Hotel Imperial Arya 
Duta  Makassar 

1/25/2012 1/25/2012 56 7.14% 38,250,000 3,190,000 29,855,950 0 33,045,950 
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Type Province Title Location Starting 
Date End Date Participants  % Female  Budget (Rp)  

Actual Cost (Rp) 

Instruction Trainee Travel Total 

Workshop 
Cont’ 

South Sulawesi/ 
Eastern 
Indonesia 

Workshop on Public 
Consultation about 
Drinking Water and 
Sanitation in Kabupaten 
Takalar 

Bappeda Takalar 
meeting Room 

2/6/2012 2/6/2012 38 21.05% 6,890,000 690,000 2,090,000 0 2,780,000 

South Sulawesi/ 
Eastern 
Indonesia 

Workshop on Public 
Consultation about 
Drinking Water and 
Sanitation in Kabupaten 
Jeneponto 

Hotel Bintang 
Karaeng 
jl.H.V.Worang 
Jeneponto 

2/14/2012 2/15/2012 45 20.00% 7,100,000 1,177,300 2,600,000 0 3,777,300 

South Sulawesi/ 
Eastern 
Indonesia 

Capacity Building 
Workshop for POKJA 
SANTASI Kelurahan in 
Kota Makassar 

Hotel Mercure Kota 
Makassar 

3/13/2012 3/14/2012 93 60.22% 0 0 0 0 No budget 
needed 

Advocacy 
Event 

Central Java Promosi Dan Sosialisasi  
Sambungan Baru Air 
Bersih dan Air Limbah 
Bersama PDAM  Kota 
Surakarta Desember 2011 

Nusukan Vilages, 
Kadipiro vilages, 
Mojosongo Vilages 

12/9/2011 12/30/2011 77 1.30% 1,000,000 0 1,000,000  0 1,000,000 

North Sumatra Lokakarya Jurnalis Peduli 
Lingkungan Sumatera 
Utara “Lindungi Sumber 
Air untuk Ketahanan 
Pangan dengan Penerapan 
STBM”  

Medan 3/21/2012 3/21/2012 65 30.77% 10,550,000 1,391,900 0 150,000 1,541,900 
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ANNEX 4: ACHIEMENT OF IUWASH PMP OUTCOME, STATUS OF 
MARCH 2012 
 

4.1. HR-1 People Access to Safe Water Supply 
4. 2. HR-2 People Access to Improved Sanitation Services 
4. 3. HR-4 People Trained in IUWASH Activities 
4. 4. IC-1 PDAM Performance Index 
4. 5. EE-1.a. Local Government Budget 
4. 6. EE-1.b. Local Government Policy 
4. 7. EE-2. Local Government Access Long-term Funding 
4. 8. EE-3. Financial Resources Accessed to Support Watsan Expansion 
4. 9. EE-4. Low Income Households Accessing Micro Finance on Watsan 
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)
Baseline Summary of Number of People Get Access to Safe Water Supply (HR-1)
Status: March 2012

Domestic Social Commercial Total Domestic Social Comercial Total

1 PDAM Tirtanadi Kota Medan 359,546      8,843     42,978     411,367          N/A N/A N/A N/A N/A

2 PDAM Tirta Sari Kota Binjai 10,107        173        1,232       11,512            N/A N/A N/A N/A N/A

3 PDAM Tirta Kualo Kota Tanjung Balai 15,556        348        1,806       17,710            N/A N/A N/A N/A N/A

4 PDAM Tirta Bulian Kota Tebing Tinggi 7,951          217        1,073       9,241              N/A N/A N/A N/A N/A

5 PDAM Tirta Uli Kota Pematang Siantar 52,821        526        1,291       54,638            N/A N/A N/A N/A N/A

6 PDAM Tirta Pakuan Kota Bogor 93,360        1,649     4,606       99,615            N/A N/A N/A N/A N/A

7 PDAM Tirta Patriot Kota Bekasi 12,597        48         69           12,714            N/A N/A N/A N/A N/A

8 PDAM Tirta Tarum Kabupaten Karawang 45,983        236        1,883       48,102            N/A N/A N/A N/A N/A

9 PDAM Tirta Kerta Raharja Kabupaten Tanggerang 103,490      962        4,307       108,759          N/A N/A N/A N/A N/A

10 PDAM Tirta Al Bantani Kabupaten Serang 23,073        364        3,832       27,269            N/A N/A N/A N/A N/A

11 PDAM Tirta Moedal Kota Semarang 126,217      2,486     7,336       136,039          N/A N/A N/A N/A N/A

12 PDAM Kota Surakarta 48,308        1,628     5,299       55,235            N/A N/A N/A N/A N/A

13 PDAM Kabupaten Kudus 22,778        619        681         24,078            N/A N/A N/A N/A N/A

14 PDAM Tirta Panguripan Kabupaten Kendal 44,043        1,143     630         45,816            N/A N/A N/A N/A N/A

15 PDAM Kabupaten Semarang 24,086        812        2,879       27,777            N/A N/A N/A N/A N/A

16 PDAM Kabupaten Gresik 63,778        866        2,373       67,017            N/A N/A N/A N/A N/A

17 PDAM Kabupaten Lamongan 11,392        149        710         12,251            N/A N/A N/A N/A N/A

18 PDAM Kabupaten Sidoarjo 93,802        810        5,217       99,829            N/A N/A N/A N/A N/A

19 PDAM Kabupaten Mojokerto 11,883        534        214         12,631            N/A N/A N/A N/A N/A

20 PDAM Kabupaten Mojokerto 14,693        562        747         16,002            N/A N/A N/A N/A N/A

21 PDAM Kota Surabaya -             -        -          -                 N/A N/A N/A N/A N/A

22 PDAM Kota Makassar -             -        -          -                 N/A N/A N/A N/A N/A

23 PDAM Kabupaten Maros -             -        -          -                 N/A N/A N/A N/A N/A

24 PDAM Kabupaten Takalar -             -        -          -                 N/A N/A N/A N/A N/A

25 PDAM Tirta Massenrempulu, Kabupaten Enrekang 5,337          16         55           5,408              N/A N/A N/A N/A N/A

26 PDAM Kota Pare-Pare 16,046        87         316         16,449            N/A N/A N/A N/A N/A

27 PDAM Kabupaten Jeneponto -             -        -          -                 N/A N/A N/A N/A N/A

28 PDAM Ambon Municipality 8,145          257        273         8,675              N/A N/A N/A N/A N/A

29 PDAM Jayapura 24,005        542        2,480       27,027            N/A N/A N/A N/A N/A

    1,238,997     23,877      92,287         1,355,161 -             -         -            -                               -   

    6,194,985   477,540    461,435        7,133,960                -              -                -                  -                     -   
0

2,000,000  

0.00%

South Sulawesi

E East Java

B

Central JavaD

BantenC

Percent of to-date Achievement Toward the Target over the life of project

TOTAL People access to Safe Water Supply during this reporting period

TOTAL Target over the life of project

TOTAL PDAM Connection

 TOTAL People access to Clean Water 

No

A

Province

North Sumatra

PDAM Connection

Baseline (Year 2011)

West Java

RemarksPDAM Connection Non PDAM / 
Comm Based 

Connection (hh)

TOTAL 
increased 

Households 
(per Province)

Achievement of Year 2012

G Eastern Indonesia

F
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Achievement of Number of People Get Access to Improved Sanitation Facilities (HR-2)

Status: March 2012

Individual 
Toilet (*)

Improved 
Individual Septic 

Tank

Improved 
Communal 
Septic Tank

Improved 
Public 
Toilet

Improved 
Sludge 

Removal

Communal 
Sewerage

City 
Sewerage

1 Belawan I √ 0 0
2 Belawan Bahagia √ 0 0

Kota Binjai 3 Kelurahan Setia √ 0 0
Kota Tanjung Balai 4 Kelurahan Semula Jadi √ 0 0

Kota Tebing Tinggi 5 Kelurahan Badak Bejuang √ 0 0

6 Kel. Cimahpar, Kec. 

Bogor Utara

√ √ 0 0

7 Kel. Harjasari √ √ 0 0
8 Kel. Sempur, Kec. Bogor 

Tengah

√ √ 0 0

9 Kel. Babakan Pasar √ √ 0 0
10 Kel. Sindang Sari √ √ 0 0
11 Perumahan Pesona 

Ciantra Desa Ciantra 

Kec. Ciantra Selatan

√ 0 0

12 Perumahan Bukit Indah 

Pramata, Desa Sukadami, 

Kec. Cikarang Selatan

√ 0 0

13 Perumahan Permata 

Cikarang Timur, Desa 

Jatireja, Kec. Cikarang 

Timur

√ 0 0

14 Kel. Adiarsa Timur, Kec. 

Karawang Timur

√ 0 0

15 Kel. Karawang Wetan, 

Kec. Karawang Timur

√ 0 0

16 Pontren Albasmallah, Ds. 

Kertamulya Kec. Pedes

√ 0 0

North 

Sumatera

Specific siteProvince NoCity/District

Type of Improved Sanitation System Developed Total Number of 
people Benefiting 

the System 
Developed

Total Number of 
Household Benefiting 

the System 
Developed

Kota Medan

Kabupaten Karawang

Kota Bogor

Kabupaten Bekasi

West Java
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Achievement of Number of People Get Access to Improved Sanitation Facilities (HR-2)

Status: March 2012

Individual 
Toilet (*)

Improved 
Individual Septic 

Tank

Improved 
Communal 
Septic Tank

Improved 
Public 
Toilet

Improved 
Sludge 

Removal

Communal 
Sewerage

City 
Sewerage

Specific siteProvince NoCity/District

Type of Improved Sanitation System Developed Total Number of 
people Benefiting 

the System 
Developed

Total Number of 
Household Benefiting 

the System 
Developed

Jakarta Selatan 17 Kel. Karet Kuningan (Jl. 

Anggrek – Jl. Komando), 

Kec. Setiabudi

√ 0 0

Jakarta Barat 18 Kel. Pekojan, Kec. 

Tambora

√ 0 0

Jakarta Barat 19 Kel. Duri Selatan, Kec. 

Tambora

√ 0 0

Kabupaten Serang 20 Desa Margasana, Kec. 

Kramaatwatu

√ 0 0

21 Ds. Saga, Kec. Balaraja √ 0 0

22 Ds. Kedaung, Kec. 

Sepatan

√ 0 0

23 Ds. Pagedangan, Kec. 

Pagedangan

√ 0 0

24 Ds. Kp Melayu Barat, 

Kec. Teluk Naga

√ 0 0

25 Ds. Kp Melayu Timur, 

Kec. Teluk Naga

√ 0 0

26 Ds Kronjo, Kec. Kronjo √ 0 0

Kota Surakarta 27 RW 23 in Kelurahan 

Semanggi

√ 0 0

Kabupaten Kendal 28 Ngaglik, Kutoharjo 

village, Kaliwungu sub-

district

√ 0 0

Banten

Kabupaten Tangerang

Central Java

DKI Jakarta



QUARTERLY PROGRESS REPORT 4
JANUARY – MARCH 2012

USAID INDONESIA URBAN WATER SANITATION AND HYGIENE     WWW.IUWASH.OR.ID 138

Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Achievement of Number of People Get Access to Improved Sanitation Facilities (HR-2)

Status: March 2012

Individual 
Toilet (*)

Improved 
Individual Septic 

Tank

Improved 
Communal 
Septic Tank

Improved 
Public 
Toilet

Improved 
Sludge 

Removal

Communal 
Sewerage

City 
Sewerage

Specific siteProvince NoCity/District

Type of Improved Sanitation System Developed Total Number of 
people Benefiting 

the System 
Developed

Total Number of 
Household Benefiting 

the System 
Developed

29 Kel. Sooko,  dusun 

Mojoranu

√ 0 0

30 Kel. Kupang, dusun 

Penompo

√ 0 0

31 Kel. Gayangan dusun 

Ngarjo

√ 0 0

32 Kel. Jetis, dusun Parengan √ 0 0

33 Kel. Sumber Taman, Kec. 

Wonoasih

√ 0 0

34 Kel Kedung Asem (RT 01 

& 02 RW 7, Kec. 

√ 0 0

35 Kel. Curah Grinting

(RT 01/RW 02), Kec. 

√ 0 0

36 Kel. Kebonsari Kulon

(RT 01 & 02 RW IX), 

 

√ 0 0

37 Kel. Kedopok, Kec. 

Kedopok

√ 0 0

38 Kel. Jrebeng Wetan, Kec. 

Kedopok

√ 0 0

39 Kel. Mangunharjo, 

Kec.Mayangan

√ 0 0

40 Kel. Kedung Galeng, Kec. 

Wonoasih

√ 0 0

41 Kel.  Jrebeng Lor, Kec.  

Kedopok

√

Kota Probolinggo

East Java Kabupaten Mojokerto
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Achievement of Number of People Get Access to Improved Sanitation Facilities (HR-2)

Status: March 2012

Individual 
Toilet (*)

Improved 
Individual Septic 

Tank

Improved 
Communal 
Septic Tank

Improved 
Public 
Toilet

Improved 
Sludge 

Removal

Communal 
Sewerage

City 
Sewerage

Specific siteProvince NoCity/District

Type of Improved Sanitation System Developed Total Number of 
people Benefiting 

the System 
Developed

Total Number of 
Household Benefiting 

the System 
Developed

42 Kel. Walawalaya (3RT), 

Kec Tallo

√ 0 0

43 Kel. Borong, Kec. 

Panakkukang

√ 0 0

44 Kel. Paccerakan, Kec 

Tello

√ 0 0

45 Kel. Buloa, Kec Tello √ 0 0

46 Kel. Sumpang Minange, 

Kec Bacukiki

√ 0 0

47 Desa Bilalang, Kec 

Bacukiki

√ 0 0

48 Pesantren Putri, Kel. 

Ujung Barru, Kec. 

Soreang

√ 0 0

49 Kel. Cipagalung, Kec. 

Bacukiki Barat

√ 0 0

50 Dusun Kayu Tiga, Desa 

Soya, Kec. Sirimau

√ 0 0

51 Dusun Kate-kate, Desa 

Hunu, Kec. Teluk Ambon

√ 0 0

52 Kel. Ardipura, District 

Jayapura Selatan

√ √ 0 0

53 Kel. Pasir Dua, District 

Jayapura Utara

√ √ 0 0

0
0

                    200,000 
0.00%

Total achievement of Number of Household Get Access to Improved Sanitation Services during in PY 2012
Total achievement of Number of People Get Access to Improved Sanitation Services during in PY 2012
Total Target over the life of project
Percent To-date Achievement Toward the Target over the life of project

Eastern 

Indonesia

Kota Ambon

Kota Jayapura

South 

Sulawesi

Kota Makassar

Kota Parepare
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)
Project Number: AID-497-C-11-00001
Training, Workshop and seminar Activities of Second Quarter of Second Year (FY 2012)

Focus Group 
Discussion

Training of 
Trainers

Training 
Course

Workshop Study Tour Advocacy 
Event

TOTAL

North Sumatra 34 0 32 222 0 0 288

West Java/DKI Jakarta/Banten 0 0 62 112 0 0 174

National 116 0 0 0 0 0 116

Central Java 0 0 0 30 0 0 30

East Java 27 22 90 162 0 94 395

South Sulawesi/ Eastern Indonesia 85 0 71 0 0 0 156

Total 262 22 255 526 0 94 1159

Total Budget 
Spent for 
Training 
Activities

First Quarter 
(Oct - Dec 11)

32.65% $18,692.84 

Quarter Region

Total People Trained based on Type of training
Total Average of 

Women 
Participation (%)
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)
Project Number: AID-497-C-11-00001
Training, Workshop and seminar Activities of Second Quarter of Second Year (FY 2012)

Focus Group 
Discussion

Training of 
Trainers

Training 
Course

Workshop Study Tour Advocacy 
Event

TOTAL

Total Budget 
Spent for 
Training 
Activities

Quarter Region

Total People Trained based on Type of training
Total Average of 

Women 
Participation (%)

North Sumatra 83 101 30 299 0 65 578

West Java/DKI Jakarta/Banten 31 0 54 204 0 0 289

National 37 0 0 0 0 0 37

Central Java 182 0 67 136 0 77 462

East Java 259 0 111 237 0 0 607

South Sulawesi/ Eastern Indonesia 129 23 181 295 0 0 628

Total 721 124 443 1171 0 142 2601

                   3,760 
33.04%

$83,608.31 

                      417 

31.88%

 $           4,445.00 

4,177                  
32.46%

 $         88,053.31 

50,000                
8.35%

Second Quarter 
(Jan - Mar 12)

Percentage of people trained in the IUWASH training training related activities 

33.42% $64,915.47 

Total achievement of people trained in the IUWASH training related activities during FY 2012
Average of women participated in the IUWASH training training related activities during in FY 2012

Total achievement of budget spent for the the IUWASH training training related activities during in FY 2012

Total achievement of people trained in the IUWASH training training related activities through FY 2011

Average of women participated in the IUWASH training training related activities through FY 2011

Total achievement of budget spent for the IUWASH training training related activities through FY 2011

To-date achievement of people trained in the IUWASH training training related activities 

To-date achievement of average of women participated in the IUWASH training training related activities 

To-date achievement of budget spent for the IUWASH training training related activities 

Total Target of People Trained in the IUWASH training training related activities over the life of the project
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)
Baseline Summary of Achievement of PDAM Management Index Score (IC-1)

Status: March 2012

No 2016
Mar Sep Mar Sep Mar Sep Mar Sep Mar

North Sumatra
1 PDAM Tirtanadi Kota Medan 50.5 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
2 PDAM Tirta Sari Kota Binjai 25.3 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
3 PDAM Tirta Kualo Kota Tanjung Balai 34.5       N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
4 PDAM Tirta Bulian Kota Tebing Tinggi 26          N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
5 PDAM Tirta Uli Kota Pematang Siantar 29.4       N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

West Java
6 PDAM Tirta Pakuan Kota Bogor 61.1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
7 PDAM Tirta Patriot Kota Bekasi 42.2 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
8 PDAM Tirta Tarum Kabupaten Karawang 27.9 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Banten
9 PDAM Tirta Kerta Raharja Kabupaten Tanggerang 49.4 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

10 PDAM Tirta Al Bantani Kabupaten Serang 37.6 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Central Java
11 PDAM Tirta Moedal Kota Semarang 47.7 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
12 Kota Surakarta 50.7 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
13 Kabupaten Kudus 56.3 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
14 PDAM Tirta Panguripan Kabupaten Kendal 40.8 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
15 Kabupaten Semarang 45.4 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

East Java
16 Kabupaten Gresik 41.7 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
17 Kabupaten Lamongan 38.3 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
18 Kabupaten Sidoarjo 58.9 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
19 Kabupaten Mojokerto 35 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
20 Kota Probolinggo 40.2 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
21 Kota Surabaya 0 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

South Sulawesi
22 PDAM Kota Makassar 0 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
23 PDAM Kabupaten Maros 0 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
24 PDAM Kabupaten Takalar 26          N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
25 PDAM Tirta Massenrempulu, Kabupaten Enrekang 17.5 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
26 PDAM Kota Pare-Pare 26.8 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
27 PDAM Kabupaten Jeneponto 26.8 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Eastern Indonesia
28 PDAM Ambon Municipality 20          N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

29 PDAM Jayapura -         N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
 N/A  N/A  N/A  N/A  N/A 

 N/A  N/A  N/A  N/A  N/A 

% INCREASED OF PDAM PERFORMANCE
2012Province/PDAM

SCORING

Baseline Sep-12 Mar-13 Sep-13 Sep-14
2015

 To Date of average of  % increased of the PDAM Performance 
Index 

A

B

C

D

E

F

G

Mar-16Sep-14
2013 2014

 Total PDAM Supported by IUWASH 

Mar-14 Mar-15
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Summary of Achievement of Local Government Priority to Support Watsan Sector (EE-1) - Local Government Budget 
Status: March 2012

 Baseline (*)  Year 2012  Year 2013  Year 2014  Year 2015  Year 2016 
A. North Sumatra
1 Kota Medan 31,668                  

2 Kota Binjai 3,885                    

3 Kota Tebing Tinggi 8,771                    

4 Kota Pematang Siantar 6,982                    

5 Kota Tanjung Balai 8,079                    

B. West Java
6 Kota Bogor 44,308                  

7 Kota Bekasi 31,319                  

8 Kabupaten Bekasi 6,904                    

9 Kabupaten Karawang 21,024                  

C. Banten
10 Kab. Tangerang 17,028                  

11 Kab. Serang 14,660                  

D. Central Java
12 Kota Surakarta 8,911                    

13 Kota Semarang 4,014                    

14 Kab. Semarang 4,771                    

15 Kab. Kudus 8,198                    

16 Kab. Kendal 15,394                  

E. East Java
17 Kab. Gresik 34,105                  

18 Kab. Lamongan 9,731                    

19 Kab. Mojokerto 6,288                    

20 Kab. Sidoarjo 38,773                  

 Total Local Government Budget/APBD (In Million IDR) 
No City Remarks
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Summary of Achievement of Local Government Priority to Support Watsan Sector (EE-1) - Local Government Budget 
Status: March 2012

 Baseline (*)  Year 2012  Year 2013  Year 2014  Year 2015  Year 2016 
 Total Local Government Budget/APBD (In Million IDR) 

No City Remarks

21 Kota Probolinggo 9,731                    

F. South Sulawesi
22 Kota Makassar 10,487                  

23 Kab. Maros 5,443                    

24 Kab. Takalar 10,889                  

25 Kota Parepare 7,696                    

26 Kab. Enrekang 19,291                  

27 Kab. Jeneponto 12,003                  

G. Eastern Indonesia
28 Kota Ambon 12,090                  

29 Kota Jayapura 8,931                    

30 Kab. Jayapura -                       

(*) The baseline figure is taken from last 3 years (2009, 2010 and 2011) of APBD budget to support the development of watsan sector.
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Summary of Achievement of Local Government Priority to Support Watsan Sector (EE-1) - Supportive Policy
Status: March 2012

Mar-12 Sep-12 Mar-13 Sep-13 Mar-14 Sep-14 Mar-15 Sep-15 Mar-16 Sep-16

A. North Sumatra

1 Kota Medan 13 TBD NSY

2 Kota Binjai 15 TBD NSY

3 Kota Tebing Tinggi 7 TBD NSY

4 Kota Pematang Siantar 14 TBD NSY

5 Kota Tanjung Balai 8 TBD NSY

B. West Java

6 Kota Bogor 15 Perda No. 20/2011 tentang Perubahan 

atas Perda Kota Bogor No. 7 Tahun 

2010 tentang Penyertaan Modal 

Daerah kepada PDAM Tirta Pakuan, 

PD BPR Bank Pasar, PD Jasa 

Transportasi dan PD Pasar Pakuan 
Jaya Kota Bogor

C The Perda was 

signed on xxxx

7 Kota Bekasi 14 TBD NSY

8 Kabupaten Bekasi 0 TBD NSY

9 Kabupaten Karawang 13 TBD NSY

C. Banten

10 Kab. Tangerang 10 TBD NSY

11 Kab. Serang 13 TBD NSY

D. Central Java

12 Kota Surakarta 13 TBD NSY

13 Kota Semarang 8 TBD NSY

14 Kab. Semarang 9 TBD NSY

15 Kab. Kudus 12 TBD NSY

16 Kab. Kendal 12 TBD NSY

E. East Java

17 Kab. Gresik 15 TBD NSY

18 Kab. Lamongan 11 TBD NSY

19 Kab. Mojokerto 12 TBD NSY

20 Kab. Sidoarjo 0 TBD NSY

21 Kota Probolinggo 15 TBD NSY

F. South Sulawesi

22 Kota Makassar 6 TBD NSY

No City Remarks
Achievement of the Development of Improved Policy of Watsan Sector

Potential Policies 

Identified during in 

the Baseline (out of 25 

policy listed)

Potential Policy to be Improved
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Summary of Achievement of Local Government Priority to Support Watsan Sector (EE-1) - Supportive Policy
Status: March 2012

Mar-12 Sep-12 Mar-13 Sep-13 Mar-14 Sep-14 Mar-15 Sep-15 Mar-16 Sep-16

No City Remarks
Achievement of the Development of Improved Policy of Watsan Sector

Potential Policies 

Identified during in 

the Baseline (out of 25 

policy listed)

Potential Policy to be Improved

23 Kab. Maros 2 TBD NSY

24 Kab. Takalar 4 TBD NSY

25 Kota Parepare 7 TBD NSY

26 Kab. Enrekang 2 TBD NSY

27 Kab. Jeneponto 4 TBD NSY

G. Eastern Indonesia

28 Kota Ambon 7 TBD NSY

29 Kota Jayapura 4 TBD NSY

30 Kab. Jayapura 4 TBD NSY
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Summary of Achievement of PDAMs or Local Government Obtain Access to Long-term Fuding for Watsan Sector (EE-2)
Status: March 2012

Mar-12 Sep-12 Mar-13 Sep-13 Mar-14 Sep-14 Mar-15 Sep-15 Mar-16 Sep-16

A. West Java

1 Pondok Gede: 300 lps 

new treatment plant 

and distribution lines

OG Completed the real demand 

survey (RDS)

2 Mustika Jaya area, which 

requires a 300 liters per 

second (lps) new 

treatment plant and 

distribution lines 

OG Completed the real demand 

survey (RDS)

C. Banten

3 Kab. Tangerang New WTP (300 lps) in 

Kelapa Dua sub-district 

to serve Southern 

Tangerang

PDAM Kab. Tangerang OG The activities completed are 

Real Demand Survey, and the 

financial analysis

4 Kab. Lebak WTP renovation and 

distribution line 

construction to serve 

Kopo and Tiga Raksa 

areas

PDAM Kab. Lebak and 

PT Ciria Jasa

OG IUWASH plans to support the 

feasibility study after the signing 

of the formal cooperation 

agreement between JV BTL and 

PDAM Lebak (signed in January 

2012). 

5 Kabupaten Serang Greenfield water supply 

project for Ciruas area

PDAM Kab. Serang and 

a private sector (TBD)

OG Customer Satisfactory Survey 

completed in Feb 2012 and 

will continue with 

development of the business 

plan
D. Central Java

Remark

Kota Bekasi PDAM Kota Bekasi

No City Name of Project Partners Involved
Status of Achievement of Project Received Long-term Funding for Water Sector
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Summary of Achievement of PDAMs or Local Government Obtain Access to Long-term Fuding for Watsan Sector (EE-2)
Status: March 2012

Mar-12 Sep-12 Mar-13 Sep-13 Mar-14 Sep-14 Mar-15 Sep-15 Mar-16 Sep-16

RemarkNo City Name of Project Partners Involved
Status of Achievement of Project Received Long-term Funding for Water Sector

6 Kota Surakarta 300 lps bulk water 

supply project

PDAM Kota Surakarta 

and PT Jasa Tirta (PJT)

OG PJT has finished preparing FS and 

delivered to PDAM Solo, 

including bulk water tariff to be 

sold to PDAM. IUWASH is 

presently assisting PDAM Solo to 

prepare its own analysis of the 

bulk water tariff in response to 

PJT’s offer.

E. East Java

7 Kab. Gresik 200 lps water supply 

project

PDAM Kab. Gresik and 

a private sector (TBD)

OG Feasibility study is on going

8 Kab. Mojokerto 500 lps water supply 

project

PDAM Kab. Mojokerto 

and a private sector 

(TBD)

NSY Limited activities have been 

conducted as past of 

IUWASH support
Note: NSY = Not Staretd Yet;     OG = Ongoing;       C = Completed
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Status: March 2012

A. North Sumatra

1 Kota Medan Water Replish Program JKM, Coca Cola Foundation 

Indoensia (CCFI), PDAM Tirtanadi 

and IUWASH

Private Funding                    224,978.00 The signing of the MoU among JKM, CCFI and IUWASH 

was conducted on March 1, 2012

B. West Java

2 Kota Bogor Commitment of LG Kota Bogor 

to provide investment for watsan 

sector up to 2015 

Bappeda, DPRD, PDAM and 

IUWASH

Public Funding                 8,888,888.89 This commitment is established to support the MDG 

achievements in 2015. This commitment is described in 

Perda No.xxx tahunxxx

C. Central Java

3 Kab. Kudus Micro Credit Program for Water 

Connection

PDAM Kab. Kudus, Tirta Makmur 

Cooperative and BSM Kudus Branch

Private Funding                    107,638.89 The signing of the MoU between BSM and Tirta Makmur 

Cooperative was conducted on January 9, 2012

9,221,505.78             

0

9,221,505.78             

280,782,160              

28,078,216                

3.28%

Summary of Achievement of Financial Resources Accessed by Service Providers from PPP to Support the Expansion of Improved Watsan Services (EE-3)

Total Amount Leveraged during in First Semester of FY 2012

Total Amount Leveraged during in Second Semester of FY 2012

Total Amount Leveraged during in FY 2012

Total baseline of FY2012

Remark
Amount Leveraged 

($)

To-date percentage of the achievement of amount leveraged to support the expansion of Improved Watsan 
Services

No City Program Description Partners Involved
Type of Funding 

Sources (Public or 
Private)

Total Target over the life of the project (10% of the baseline)
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Indonesia Urban Water, Sanitation and Hygiene (IUWASH)

Status: March 2012

Dec Mar Jun Sep Dec Mar Jun Sep

A. Central Java

1 Kab. Kudus PDAM Kab. Kudus Bank Syariah 

Mandiri (BSM) Cab, 
Kudus

9-Jan-12 0 770 0 3850

2 Kab. Serang PDAM Kab. Serang BRI Cabang Serang 10-Nov-11 0 5 0 25

0 775 0 0 0 3875 0 0
775               
-                
775               

40,000          
1.94%To-date percentage of the achievement of Low Income Household Accessing Micro Finance for Household Improvements in Watsan 

Summary of Achievement of Low Income Households Accessing Micri Finance for Household Improvements in Watsan (EE-4)

Total Low Income Household Accessing Micro Finance for Household 

To-date achievement of the total Low Income Household Accessing Micro Finance for Imrpovements in Watsan 
Total Target over the life of the projecton Low Income Household Accessing Micro Finance for Household Improvements in Watsan 

Total Low Income Household Accessing Micro Finance for Household Improvements in Watsan during in previous FY

No City Name of PDAM Name of Bank
Date of MoU 

Signing

Number of New PDAM Connection during 
in FY 2012

Number of Household Benefiting from Improved Sanitation 
Services under this Program during FY 2012

Total Low Income Household Accessing Micro Finance for Household Improvements in Watsan during FY 2012





 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

INDONESIA URBAN WATER SANITATION AND HYGIENE 

Mayapada Tower 10th Fl. 
Jl. Jend. Sudirman Kav. 28 

Jakarta 12920 
Indonesia 

 
Tel. +62-21 522 0540 
Fax +62-21 522 0539 

 
info@iuwash.or.id 
www.iuwash.or.id 


	Blank Page
	Appendix 4_All.pdf
	summary Mar 2008
	2. HR-2 People Access to Improved Sanitation Services.pdf
	sheet1

	3. HR-4 People Trained in IUWASH Activities.pdf
	Sheet1

	4. IC-1 PDAM Performance Index.pdf
	sheet1

	5. EE-1.a. Local Government Budget.pdf
	Sheet1

	6. EE-1.b. Local Government Policy.pdf
	Sheet1

	7. EE-2. Local Government Access Long-term Funding.pdf
	Sheet1

	8. EE-3. Financial Resources Accessed to Support Watsan Expansion.pdf
	Sheet1

	9. EE-4. Low Income Households Accessing Micro Finance on Watsan.pdf
	Sheet1


	Blank Page



