
 

S T A K E HO L D E R  C A P A C I T Y ,  ADVO C A C Y ,   L I N K A G E S   A ND  
E NG A G EM E N T   F O R  R E S I L I E N C E   ( S CA L E ‐R )  

“ A P I   P e r u b a h a n   P r o g r am”  

E leventh Qua r t e r l y  Re po r t    

Ap r i l   ‐   J u n e  2 0 1 3  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

Submitted 31 July 2013 
 
 

Mercy Corps Field Contact 
Pramita Harjati 
Chief of Party 
pharjati@id.mercycorps.org 
www.indonesia.mercycorps.org 
 
 

Mercy Corps Headquarters Contact 
Tammy Teske 
Senior Program Officer, East Asia 
tteske@mercycorps.org 
www.mercycorps.org 



 E L E V E N T H  Q U A R T E R L Y  R E P O R T :  A P I  P E R U B A H A N  P R O G R A M    

 

 

 
 

A C R O N Y M S   A N D   T E R M S  
 
Acronym/Term  Meaning 
BNPB  Badan  Nasional  Penangulangan  Bencana/  National  Disaster  Management 

Board 
BPBD  Badan Penangulangan Bencana Daerah / Local Board of Disaster Management 
BMKG  Badan Metereologi Klimatologi dan Geofisika / Geophysic, 

Climatology and Meteorology Board 
CBDRR  Community‐Based Disaster Risk Reduction 
CCA  Climate Change Adapatation 
DNPI  Dewan Nasional Perubahan Iklim / National Council of Climate Change 
DRR  Disaster Risk Reduction
Kabupaten  Regency 
LRAP  Local Resilience Action Plan
LP2M  Lembaga  pengkajian  dan  Pengembangan  Masyarakat  /  Research  and 

Community Development Institute 
MPBI  Masyarakat  Penanggulangan  Bencana  Indonesia/Indonesia  Disaster 

Management Society  
Musrenbang  Government annual planning and budgeting process 
Nagari  Sub‐district at regency in West Sumatra 
PAC/KPP  Provincial Advisory Committee / Komite Penasehattingkat Propinsi 
PKK  Pendidikan Kesejahteraan Keluarga/ Family Welfare Education 
RPJMD  Rencana Pembangunan Jangka Menengah / Midterm Development Plan 
Renbangdes  Rencana Pembangunan Desa / Village Development Plan
RW  Rukun Warga / Neighborhood Ward 
SDWG/Pokja  Sub‐District Working Group / Kelompok Kerja 
TOT  Training of Trainers 
URDI  Urban and Regional Development Institute 
VCA  Vulnerability and Capacity Assessment 
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1  E x e c u t i v e   S u mm a r y  

This is the eleventh quarterly report of the USAID‐funded project Stakeholder Coordination, Advocacy, 
Linkages and Engagement for Resilience (SCALE‐R) – also known, and referred to throughout this report 
as API Perubahan  (Adaptasi Perubahan  Iklim dan Pengurangan Risiko Bencana untuk Ketahanan/CCA 
and DRR for Resilience). 

 
The  integration  of  CCA  and DRR  in  this  program  has  been manifested  in  strategic  approaches  and 
activities that include:  

− Integration  among  actors  and  institutions  responsible  for  climate  change  and  disaster 
management  issues  through  the  establishment  of  Provincial Advisory  Committees  (PACs)  in 
each  of  four  target  provinces  to  oversee  program  implementation  and  accelerate  CCA‐DRR 
mainstreaming in government programs. 

− Advocacy  at  the national  level  through proactive  interventions  in  joint  activities  initiated by 
national  government  institutions  such  as:  joint  training  programs  and  collaborative 
development of training modules, involvement in working groups, etc. 

− Collaborative risk assessment methods used  in vulnerability and capacity assessments  (VCAs) 
conducted in eight pilot sub‐districts. 

− Development  of  Local  Resilience  Action  Plans  (LRAPs)  as  living  documents  on  CCA‐DRR 
proposed  action  plans  that  communities  can  refer  to  during  Musrenbang  planning  and 
budgeting forums. 

− Small scale pilot projects at the sub‐district level that demonstrate community‐based CCA and 
DRR actions. 

− Awareness  campaigns and  capacity building  involving multiple  stakeholders at  the provincial 
level to improve knowledge and understanding on CCA‐DRR both conceptually and in practice. 

 
Results  produced  during  this  quarter  focused  on  demonstrating  CCA  actions  and  linkages  with 
resilience action plans at the community  level to meet Objective 3 (Targeted vulnerable communities 
have  reduced  their  vulnerability  to  hazards  and  climate  change  impacts  by  developing  and 
implementing pilot projects  in collaboration with  local government). Significant outputs  included  the 
completion  of  check  dam  construction  in  Sedayu,  Lampung, water  supply  improvement  in Gebang, 
Lampung, increased API team involvement in BNPB programs such as : disaster management training, 
Desa Tangguh / resilient village, Local Government Self Assessment Tools (LG‐SAT); a  joint event with 
the Indonesian Disaster Management Society (MPBI) at the National Conference of Community‐Based 
DRR (CBDRR) IX, and a joint training of facilitators for contingency planning with BPBD Jakarta.   
 
Through collaboration with MPBI and as part of a joint committee, the API Perubahan team took part 
in the National Conference of CBDRR IX, particularly advancing the theme of CCA content integration. 
The conference was held in Padang Pariaman from 1‐5 June. This national event was attended by more 
than  100  participants  from  all  over  Indonesia  representing  national  and  international  NGOs,  local 
government agencies (especially BPBD West Sumatra), BNPB, community representatives and disaster 
practitioners. Focused on the topic, “Role of Women, Children and People with Disabilities in CBDRR”, 
the  conference  resulted  in  recommendations  that were  submitted  to  the  national  government  and 
disseminated nationwide.  
 
Initiated  by  BPBD  Jakarta,  the  API  team,  in  cooperation with MPBI  and  other  NGOs,  conducted  a 
training  of  facilitators  for  contingency  plan  development  at  the  sub‐district  level  in  Jakarta.  The 
availability of contingency plans with strong CCA content at the sub‐district level will help communities 
to better prepare themselves  in  the  face of  floods.  Jelambar Baru and Kedoya Utara will be  the  first 
pilot  areas  to develop  contingency plans, while BPBD  Jakarta  also  committed  to  allocate budget  to 
develop plans in all sub‐districts gradually over coming years.   
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Students  and  young  people  have  proved  the  best  target  group.  Considering  the  importance  of 
introducing CCA and DRR at an early stage, awareness campaigns were organized in Lampung, Maluku 
and  Jakarta  to  target  these  groups  in  the  form of  training on mangrove nurseries,  the API Goes  to 
School  program  and  a  drawing  competition.  Understanding  local  vulnerability  and  capacity  in  the 
context  of  CCA,  the  API  Goes  to  School  program  in Maluku  (Pulau  Haruku)  is  geared  to  increase 
practical  knowledge  through  awareness  campaigns  to  schools  with  advocacy  to  adjust  relevant 
curriculum. 
 
During  this  quarter,  program  achievements were  internally  analyzed  and  evaluated.  Research  was 
conducted  by  interviewing  provincial  advisory  committees  (PACs)  in  four  provinces,  sub‐district 
working groups (pokjas) in eight sub‐districts and community representatives benefiting from the pilot 
projects. The results of this research will be used to improve program performance for the next several 
months in order to maximize impact and sustainability. 
 
Project activities in the next quarter include: 

‐ Regional Workshop 
‐ Handover of pilot projects in Lampung, Jakarta and Maluku 
‐ Pulau Haruku Local Food Festival 
‐ Contingency Plan Facilitation in West Jakarta  
‐ Project Closing in Lampung, West Jakarta, West Sumatra and Maluku 

 
 
2  B a c k g r o u n d  

The goal of  the program  is  improved  resiliency of populations vulnerable  to natural hazards and  the 
impacts of  climate  change  through  strengthening  the  capacity of  government,  civil  society,  and  the 
private sector to reduce risks and adapt to climate change. 
 
To  strengthen governance, API has  focused on empowering multi‐stakeholder groups  (comprised of 
government,  civil  society, academia, and  the private  sector)  to  take action. By building  capacity and 
linking  locally  available  technical  resources,  the  API  approach  emphasizes  replication.  The  program 
addresses USAID’s  designated  assistance  objectives  by working  in  the  activity  areas  of  disaster  risk 
management (DRM), CCA, VCAs, raising awareness and community resilience pilot projects. Activities 
take place at the national  level; the provincial  level  in West Sumatra, Lampung, Maluku and  Jakarta; 
and in eight sub‐districts prone to climate change impacts and natural hazards.  
 
Specifically, the program reinforces the following three objectives: 
 
Objective  1:  Improved  linkages  between  national‐level  government,  provincial  and  district 
governments, and communities, leading to more coordinated and inclusive planning for DRR and CCA. 
 

Summary of Objective 1 Outputs 
 

Output 1.1: Established networks and planning processes for disaster management and CCA 
through 4 provincial advisory committees (PACs) in each province and 8  sub‐district working 
groups (pokjas) in each sub‐district 
Output 1.2: 8 sub‐district level local resilience action plans (LRAPs) are developed, informed by 
data and mapping related to risks and climate change and including the concerns of 
representatives from vulnerable communities 
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Objective  2: Government  and  vulnerable  communities demonstrate  improved  awareness of  specific 
risks from hazards and climate change. 
 

 
 

Objective 3: Targeted vulnerable communities have reduced their vulnerability to hazards and climate 
change impacts by developing and implementing pilot projects in collaboration with local government. 
 

 
Target achievements up to the eleventh quarter is as follows: 

 
 

Output 1.3: Bi‐monthly meetings are in place for communication on and monitoring of hazard 
risks and climate change impacts from communities through 4 provincial and 8 sub‐district 
governments 
Output 1.4: VCAs and LRAPs contribute to government planning and policy processes in at least 
2 meetings between PACs and pokjas in 4 provinces 

Summary of Objective 2 Outputs 
 
Output 2.1: 1,060 community members and local institutions directly trained in global climate 
change disaster preparedness, mitigation, and management 
Output 2.2: 8 VCAs contribute to planning and policy processes at different levels of governance 

Output 2.3: Utilizing leadership from at least 50 community members in each target area, 14,400 
community stakeholders gain access to relevant information on DRR and CCA 
Output 2.4: Vulnerable communities, government, and private sector in 8 sub‐districts conduct a 
VCA 
Output 2.5: 840 government staff trained in DRR and CCA management 

Summary of Objective 3 Outcomes 
 
Output 3.1: 8 target sub‐districts identify, implement, and monitor pilot projects in collaboration 
with local government 
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See Annex 1 Project Achievement  
 
 

3  P r o j e c t  M a n a g e m e n t  

The Maluku  project officer  and  field  facilitator  for  Pulau Haruku, Kusnandar, has  contracted  a  field 
assistant,  Julie  Soplantila,  to  support  administrative  and  operations  activities.  Her  addition  will 
strengthen the Maluku team and build on Kusnandar’s work ethic and experience that have been clear 
assets for project activities in Maluku.   
 
On  the  Jakarta  team,  Suhud  Ridwan  was  contracted  as  field  facilitator  to  support  pilot  project 
implementation in Jelambar Baru and Kedoya Utara while Agus Haryanta, Jakarta Project Officer – who 
was  previously  responsible  for  both  supervising  pilot  project  implementation  in  the  field  and 
undertaking advocacy work with   PAC, has been  focused on advocacy at  the provincial  level. He has 
long  standing  experience  in  community‐based  work  and  his  role  is  mainly  to  ensure  the  smooth 
development of the crisis center by the Jelambar Baru pokja. 
 
In  May,  Mercy  Corps  received  funding  for  Jelambar  Baru  and  Kedoya  Utara  from  the  American 
Chamber through Jakarta Floods Recovery Program.  This will be classed as match funding for API, and 
a  total of 79 million  IDR  is being utilized  to purchase equipment  to  support  the  function of a  crisis 
center in Jelambar Baru and the operation of the Kedoya Utara pokja. 
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4  K e y   A c t i v i t i e s   a n d   R e s u l t s   o f   t h e   E l e v e n t h   Q u a r t e r  

The main results of key activities undertaken in each province during the eleventh quarter are 
organized under the following activities:  
 
− Training and Capacity Building 
− Pilot Project Implementation 
− Advocacy and Information Dissemination 
− Performance Evaluation 

 

4.1 Training and Capacity Building 

 
Training and capacity building corresponds to the following program framework and USAID indicators:  
  

 
Objective 2  Government and vulnerable communities demonstrate 

improved awareness of specific risks from hazards and 
climate change  

Output  1,060  community  members  and  local  institutions  directly 
trained  in  global  climate  change  disaster  preparedness, 
mitigation, and management  
 

Program 
Indicator 

# of community and local institution members trained (target 
1,060)  

USAID 
Indicator # 

Number  of  people  trained  in  disaster  preparedness, 
mitigation, and management (target 1,060) 
 

USAID 
Indicator # 

Number of people receiving training  in global climate change 
as a result of USG assistance (target 1,060) 

 
 
4.1.1 West Jakarta 
 
A. Training of Facilitators for Contingency Planning 

 
I  n  cooperation with  BPBD  Jakarta, World  Vision  and  the  Indonesian  Disaster Management  Society 
(MPBI), Mercy Corps  initiated a  training of  facilitators  to prepare  flood contingency plans at  the sub‐
district level in Jakarta. Training objectives included: 

‐ To improve community capacity to prepare for disaster 
‐ To prepare facilitators for flood contingency planning at the sub‐district level in Jakarta 
‐ To support community preparation of sub‐district level flood contingency plans 

 
The  training was held  from 24‐28  June on Harapan  Island, North  Jakarta and had 29 participants  (25 
men  and  4  women)  consisting  of  representatives  from  BPBD  Jakarta,  universities,  sub‐district 
community, DMC Dompet Dhuafa  (national NGO), Jakarta Rescue, and the National Ministry of Youth 
and Sport. Training participants will conduct flood contingency planning in 11 sub‐districts as pilot areas 
before  expanding  to  other  Jakarta  sub‐districts.  The  pilot  sub‐districts  include  Jelambar  Baru  and 
Kedoya  Utara,  API  Perubahan  program  areas.  The  other  sub‐districts  are:  Pasar Minggu, Menteng 
Dalam, Pulo Gadung, Bidara Cina, Kapuk, Kapuk Muara, Semper Barat, Cawang and Kampung Melayu. 
Contingency planning will be conducted between July – December 2013. With assistance from the API 
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team,  facilitators  from  Jelambar  Baru  and  Kedoya Utara will  develop  contingency  plans  in  the  next 
quarter. See Annex 11 Complete Report of Training of Facilitators 
 
Resource persons contributing to the four day training  included: Dr. Edy Junaedi, BPBD Jakarta; Dr. H. 
Iskandar Leman, MPBI; and Sofyan ‐ DRR Specialist, Mercy Corps. 

 

 
 
 
 
 

 
 
 

4.1.2 Lampung 
 
A. Preparedness Team Training in Gebang 

 
Facilitated  by  Watala,  a  Lampung‐based  NGO,  DRR‐CCA 
training  for disaster preparedness  team and working  group 
was held  from 14‐16 May  in Gebang  village,  Lampung. The 
focus  was  improving  DRR‐CCA  knowledge  and  sharing 
technical  skills  for  disaster  preparedness.  23  people 
participated in the training. The training materials comprised 
of: 
 

‐ DRR and CCA concepts 
‐ Community‐based DRR methods,  including disaster  risk  assessments  and mapping,  early 

warning systems, simulations and post‐disaster management 
 
Resource  persons  for  this  training were  from DRR‐CCA  training  of  trainers  (TOT)  alumni1, BPBD 
Lampung, BMKG, Perhimpi  (Indonesian Agriculture Society), and  Lampung‐based  Indonesian Red 
Cross. 
    

 
 
 
 
 

                                                      
1 Training of trainers for community and government officials  in Lampung was conducted on 26th-28 of 
February and participated by 25 people.  
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B. Field School – Organic Agriculture in Sedayu  
 
As part of pilot project activities, in cooperation with Watala, the Api team held a ‘Field School’ for 
organic agriculture in Sedayu village. The objective of the Field School was to improve the capacity 
of farmers in Sedayu to practice organic farming to adapt with climate change, develop a learning 
network among farmers and create pilot models for other farming areas. The training was 
designed as a practical school where farmer participants learned and discussed theory, and could 
directly channel learning into practice in their cacao and paddy fields. The Field School was divided 
into 6 meetings detailed in the below table. 
 

  Dates  Participants 
1st Meeting  20 May   17 people 
2nd Meeting  24 May   13 people 
3rd Meeting  28 May   14 people 
4th Meeting  2 June   18 people 
5th Meeting  4 June  18 people
6th Meeting  7 June   18 people 

 
Field School Facilitators were: Mr. Albertus Vian Asmara, Watala; and Mahmudi, an organic 
farming activist from Sukamaju, Lampung Barat. 
 
Field School materials included: organic farming concepts; composting; making local micro‐
organisms; land ecology observations; organic pesticide making; Integrated pest management; and 
management and business analysis for organic rice and cacao. See Annex 2: ToR of Field School in 
Sedayu village. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

C. Mangrove Nursery training for Students in Gebang 
 
Having  realized  the  importance  of mangroves  to  protect  coastal  areas  in  Gebang  from  erosion,  in 
cooperation with Watala, the API team held mangrove education trainings for local students. Trainings 
aimed to introduce CCA to young people with the expectation they will continue practicing in future. A 
list of the four sessions held with different elementary schools or student groups is shown in the table 
below. 
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  Dates  Participants 
SDN I Gebang  11 June   128 people 
SDN II Gebang  12 June  125 people 
SDN III Gebang  13 June   40 people 
MI Gebang  14 June   68 people 

    
 

Topics  covered  during mangrove  training  included: 
introduction to mangrove types; mangrove functions 
in  the  context  of  climate  change;  mangrove 
nurseries;  selection  of mangrove  seeds  and  plants; 
and the mangrove weather calendar. 
 
This  training  was  facilitated  by  Watala  and  Mitra 
Bentala, another  local NGO. Resource persons were 
invited  from Sidodadi village nursery cadre and  the 
faculty of Agriculture, Lampung University. 
 
 
 

 
 
 

4.1.3 West Sumatra 
 
A. DRR‐CCA Training of Trainers for Women 

 
On May 20‐25, the API team conducted a DRR‐CCA TOT for women’s groups. Training was held in 
Pesisir Selatan, West Sumatra and included 25 participants, of which 19 were women. The session 
was conducted by Mr. HI Leman, Master Trainer from MPBI. The purpose of the TOT was to: 

‐ Improve knowledge on CCA and DRR 
‐ Prepare  capacity  of women  to  integrate  CCA‐DRR  at  different  level  of  community  and 

government structure 
‐ Encourage and explore ideas from women related to CCA‐DRR actions  

 
Training participants  included  representatives  from  Tagana  (national preparedness  team),  LP2M 
(local NGO),  the  Indonesian Red Cross, Andalas University  staff, Bungo Pasang and Puluik Puluik 
working groups, Padang National University, WALHI (national NGO) and Pesisir Selatan BPBD.  
 
Participants followed a selection process and had to meet the following criteria: prior participation 
in basic DRR or CCA training; willingness to commit to training follow up; preparation of a paper on 
DRR‐CCA (minimum four pages). 

 
At the end of the session, participants came up with action plans and identified the below follow‐
up activities: 
‐ DRR‐CCA socialization and training in Padang 
‐ DRR‐CCA campaign in Padang 
‐ Tree planting in Padang 
‐ DRR‐CCA training to disaster preparedness team in Pesisir Selatan 

  
See Annex 11 for Complete Report of Training of Facilitators 
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4.1.4 Maluku 
 
No training activities were held in Maluku to report on this quarter. API Perubahan team was focusing 
mainly on pilot project implementation for this quarter for Maluku. 
 

 
 

4.2   Pilot Project Implementation 
 
Pilot project implementation corresponds to the following program framework and USAID indicators:   
 
Objective 3  Targeted vulnerable communities have reduced their vulnerability to hazards 

and climate change impacts by developing and implementing pilot projects in 
collaboration with local government  

Output  8  target  sub‐districts  identify,  implement,  and  monitor  pilot  projects  in 
collaboration with local government  
 

Indicator  8  of  pilot  projects  implemented,  with  participation  of  a  maximum  of  500 
community stakeholders per project (target 8)  
 

USAID 
indicator # 

Number  of  stakeholders  implementing  risk‐reducing  practices  to  improve 
resilience to climate change as a result of USG assistance (target 800) 
 

USAID 
indicator # 

Number of people with  increased capacity to adapt to the  impacts of climate 
variability and change as a result of USG assistance (target 14,400) 

 
See Annex 15 List of Activities in Each Province. 

 
 

4.2.1 West Jakarta 
 
A. Development of Guidelines for Food Logistical Operations in Jelambar Baru 

 
The guidelines for food logistical operations were prepared by a consultant as part of the function of 
the  Jelambar Baru  crisis  center2.  The  consultant  conducted  interviews  and held meetings with  key 

                                                      
2 PT.VAIA Indonesia consultant was selected through Mercy Corps standard procurement process and they 
have extended experience in providing assistance to local micro finance Institutions to improve their 
performance particularly in linking with local government community economic programs.  
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stakeholders  that  included:  pokja  members,  Micro  Finance  Institute/LKM  committees,  RW 
representatives  and  the  sub‐district  secretary.  Financial  reports  were  also  collected  from  LKM  to 
review current performance.  
 
Based  on  interviews  and  analysis,  the  following  recommendations  were  outlined  to  add  a  food 
logistics function to the crisis center: 

‐ Crisis center proactively seeks support before, during and after emergency events 
‐ Crisis center receives donation and supplies before, during and after disaster events 
‐ Crisis center operates donation and distribution to communities  in need  in coordination and 

with the support of other parties 
‐ Crisis center documents all emergency supplies and donations 
‐ Crisis center reports on the management and operations of food logistics functions to relevant 

stakeholders 
‐ Crisis center and sub‐district office may not able to coordinate the operation of the  logistics 

depot, but they will be able to coordinate in distributing emergency aid 
‐ In distributing aid, the crisis center may cooperate with volunteers from each RW 
‐ A public kitchen is the major need in emergency; the crisis center is able to fill this role 
‐ Cash donations are spent to purchase goods needed during emergency events 
‐ Goods that do not expire, such as clothes, hygiene and cleaning kits, diapers, are stored in the 

logistic depot 
‐ Goods that do expire, such as food, are deposited in nearby grocery stores with agreements in 

place that enable goods to be taken in case of emergency 
 

The  role of  the sub‐district office  is  to conduct monitoring and evaluation on  the operations of  the 
logistics depot as mentioned above, particularly during distribution of emergency aid.  
See Annex 3 SOP for Logistic Depot. 

 
B. Socialization on Logistics Depot in Jelambar Baru 

 
Socialization on the logistics depot was held in RW 10 multi‐function room on 17 June  and attended 
by 21 people. The objectives of this socialization were: 

‐ Community is aware of the availability and functions of the logistic depot 
‐ Both community and pokja are aware and able to use standard operating procedures (SOPs) 

prepared by the consultant 
 
At  the beginning,  the consultant presented  the  findings  from  interviews,  recommendations and  the 
flow  of  the  SOPs.  The  attendees  emphasized  the  needs  for  public  kitchen(s)  able  to  support  all 
community members  in Jelambar Baru. As no  logistical stocks have been available  in the depot, the 
RW  committee  usually  asks  for  donations  directly  from  potential,  individual  donors  within  their 
neighborhood. They used to have a  logistical depot system called “jimpitan”, where each household 
saved  rice; and a deposit  system where  rice  from  the  community was  sent  to  surrounding grocery 
stores to be utilized during emergency. 
 
 
4.2.2 Lampung 
 
A. Completion of Sedayu Check Dam 

 
After delays due to mobilization of the construction machinery to the site, check dam construction  in 
Sedayu sub‐district was resumed and completed on 23 June. Construction was implemented collectively 
by paid  local  laborers and  community volunteers,  in partnership with  the Sedayu working group. To 
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support  this  initiative,  the  local  government,  particularly  BPBD  Kabupaten  Tanggamus,  contributed 
construction machinery. See Annex 4: Pilot project documentation 100% ‐ Sedayu. 
 

 
 
 
 

B. Mangrove Planting in Gebang 
 

Following the mangrove nursery training, Watala facilitated mangrove planting with four elementary 
schools that participated in the training. Details are in the below table. 

 
 

Dates  Schools 
 

Participants  Remarks 

19 June  
 

SDN 1 
SDN 2 
SDN 3 
 

 80 people  1,500 mangrove 
seeds planted 

20 June   Madrasah Ibtidaiyah  40 people  1,200 mangrove 
seeds planted 
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C. Finalization of Water Supply and Sanitation Project in Gebang 

 
The water  supply  and  sanitation  projects  in Gebang  sub‐district  are  located  in  Suka Agung  and 
Gebang Hilir villages. The project started on 4 April and was finalized 17 May in Gebang Hilir while 
in  Suka  Agung  the  work  started  on  7  April  and  completed  12  May.    The  projects  are  100% 
community driven and accomplished by  the  labor of community volunteers. During  the process, 
Pokja  Gema  Jejama  and  Gebang  community  working  group  kept  daily  lists  of  construction 
personnel. See Annex 5: Daily  List of Personnel and Annex 6: Pilot project documentation 100%‐
Gebang.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4.2.3 West Sumatra 
 
A. Irrigation System Project Hand Over in Puluik Puluik 

 
On 20 June, the API team handed over a completion document to the Puluik Puluik pokja for the 
community  irrigation  project.  The  handover  ceremony  was  held  in  Nagari  Puluik  Puluik  and 
attended by seven pokja members, the construction engineer and API project officers. The pokja 
was reminded to maintain the  infrastructure to  improve their agriculture activities. The pokja has 
organized gotong royong/voluntary system to maintain and clean the irrigation regularly, while the 
village government has agreed to allocate a small budget  for future maintenance. The pokja also 
prepared a socialization schedule to share word on completion of the irrigation system throughout 
the community. 
 
An  awareness  campaign  on DRR‐CCA  leveraged  these  pilots  to  target  other  local  communities. 
Renovation of irrigation systems will significantly improve household and agriculture water supply 
and reserves during drought. 
 
The  pokja  has  organized  gotong  royong/voluntary  system  to maintain  and  clean  the  irrigation 
regularly,  while  the  village  government  has  agreed  to  allocate  a  small  budget  for  future 
maintenance. The pokja also prepared a socialization schedule to share word on completion of the 
irrigation system throughout the community. 
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4.2.4 Maluku 
 
A. Progress of Pilot Project in Pulau Haruku 

 
Pilot project activities in Pulau Haruku included: 
‐ Development of productive nursery houses in five villages 
‐ Development of learning centers in Haruku and Rohomoni villages 
‐ Education and information materials provided in the learning centers 
‐ Locally based creative food barn movement 
‐ Workshop and training on local food production 
‐ Socialization for creative local food production to community and Maluku Tengah government 

 
Productive nursery houses will function as a center for local plant cultivation and  hub for riv er and 
coastal conservation efforts in each village. The  learning center will function as a site for CCA and 
DRR  related  coordination,  information  sharing  and  capacity  building  in  Negeri  Haruku  and 
Rohomoni.  
 

Local creative  food “depots” will build an enhanced 
system  for  food  security  and  reinstate  traditional 
consumption  patterns  of  the  Pulau  Haruku  people 
focused  on  local  food  (sago,  sweet  potatoes,  corn, 
etc).  These  “depots”  will  be  linked  to  the  locally 
driven creative food barn movement in Negeri Oma, 
Kabauw,  Haruku,  Sameth,  Rohomoni  and  Kabauw 
villages.  API  Perubahan  working  group  in  Haruku 
realized that they need to promote sago as the main 
local daily  consumption  instead of  rice which make 
them  very  much  dependent  to  supply  from  the 
inland.  Sago  was  the  traditional  food  for  Maluku 

people and this was shifted to rice few decades back. Based on this intention, the group prioritized 
these  “depots”  in  their  Local  Resilience  Action  Plan  (LRAP)  as  pilot  project.  The  “depots”  are 
planned  to  be  organized  by  the  community  in  each  village  and  coordinated  by  API  Perubahan 
working group. The groups will start to map all  local plantations  in these villages and  identify the 
products as their main food resources. The maps will be utilized to create data base and reference, 
so that when disaster happen  the depots organizer will be able to mobilize food supply .  
 
During this quarter, nursery house construction started  in Negeri Oma, Kabauw, Sameth, Haruku 
and Rohomoni, while  learning center development  is underway  in Haruku and Rohomoni villages. 
Construction works are undertaken by local community and the team anticipates that construction 
efforts will slow during the Muslim holy month of Ramadhan and the subsequent Idul Fitri holiday. 
Despite original plans to finish construction by July’s end, the Haruku working group proposed an 
extension to complete the works by mid‐August. 

 
 

B. Progress of Pilot Project in Sirimau 
 

Several meetings between the API team, Sirimau pokja and BPBD Maluku were conducted leading 
up  to  the  implementation  of  the  Sirimau  pilot.  The meetings  determined  that  the  pilot  should 
include the below components.  
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Development of an information center: 
‐ Information center work system 
‐ Campaign materials production 
‐ Information facilities 
‐ Consultative meeting to local government and council  

 
An  information  center will  be  located  in  the BPBD Ambon  office  area  and URDI  through  Japan 
embassy program will provide  support  for minor  renovation works. The  center will be operated 
24/7 and equipped with HF & VHF communication radio, generator, computer, information board, 
meeting/learning room, library and community radio.  

 
Evacuation plan development 
‐ Flood and landslide evacuation plans 
‐ Early warning system for floods and landslides 
‐ Early warning and evacuation plan socialization to community 

 
Capacity building 
‐ Training for information center personnel (including disaster preparedness training) 
‐ Simulation of SOPs for information center personnel 

 
A joint workplan was agreed upon with the roles of each institution divided as follows: 
1. BPBD  Kota  Ambon will  lead  the  legal  process  for  early warning  system,  SOPs,  operation  of 

information center and evacuation plans. 
2. Pokja Sirimau will organize day to day operation and meetings, consultative meetings and public 

hearings to community stakeholders, and provide the information board. 
3. Mercy  Corps  will  provide  furnishings  for  the  center,  such  as:  bookshelves,  desks,  chairs, 

loudspeakers, and portable  radio, and  facilitate basic DRR‐CCA  training, evacuation drills and 
TOT for information center personnel. 

4. URDI will renovate the information center office, provide a communications tower and utilities, 
computer, and campaign materials. 

 
See Annex 7: Joint Workplan for Pilot Project in Sirimau. 

 
 

4.3 Advocacy and Information Dissemination 

 
Advocacy  and  information  dissemination  activities  correspond  to  the  following  program  framework 
and USAID indicators:  
 
 
Objective 1  Establish linkages between levels of government and communities, leading to 

more coordinated and inclusive planning for DRR and CCA that include key 
stakeholders from vulnerable communities  
 

Objective 2  14,400  government  staff  and  vulnerable  community  members  gain  and 
demonstrate  improved awareness of specific risks from hazards and climate 
change 
 

Output 1  Plans, policies, mechanisms, budget allocations and networks (In 4 provinces) 
are in place for DRR, response, and recovery for CCA 
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Output 2  Utilizing  leadership from at  least 50 community members  in each target area, 
14,400  community  stakeholders  gain  access  to  relevant  information  on DRR 
and CCA 

Indicator 1  # of plans/policies in place at the provincial level (target 4)  
 

Indicator 2  # of community stakeholders that gain access to information on DRR and CCA 
(target 12,300) 
 

USAID 
indicator # 

Number of stakeholders using climate information in their decision making as a 
result of USG assistance (target 400) 
 

USAID 
indicator  # 
12 

Number of people with  increased capacity to adapt to the  impacts of climate 
variability and change (target 2,260) 

 
 
4.3.1  Involvement in LGSAT Implementation  
 
On  the 9‐10th April,  the API  team acted as an observer  in  the Preparation  Local Government  LGSAT 
Facilitators for Western Indonesia3. The workshop was held in Jakarta and organized by BNPB. On 1 – 2 
May,  BNPB  invited  API  project  officer,  Ina Nisrina,  to  act  as  the  primary  facilitator  assisting  LGSAT 
facilitators  for  the Eastern  Indonesia workshop  in Bali.  She was  subsequently appointed as National 
Facilitator  team member  to assist BPBD  in conducting LGSAT  in all provinces, particularly  to prepare 
the participants, content and resource persons. 
 
4.3.2 Involvement in Community‐Based DRR Module and Curriculum Development 
 
Community‐Based DRR  (CBDRR) module  and  curriculum was developed by  a working  group  formed 
under BNPB Diklat (education and training department). The curriculum will be prepared as standard 
for local government officials and communities training in disaster. The API team has been involved in 
module  development  since  November  2012  and  has  given  inputs  to  include  CCA  within  the 
competence standard and module content. On the 8‐10 May, the CBDRR working group held module 
progress workshop and the Api team ensured that CCA themes were included in materials. See Annex 
8: CBDRR Module. 
 
4.3.3   Involvement in Disaster Volunteers Module 
 
On  17 May,  BNPB  conducted  a  workshop  to  develop  a  disaster management  training module  for 
volunteers. The API team was invited to present as DRR expert and gave input on the module’s content 
and  other  parts  of  curriculum.  In  this  event,  API  team  provided  input  to  integrate  climate  change 
adaptation materials as part of important contents in the module and curriculum. 
 
4.3.4 Involvement in National Conference of CBDRR IX 

 
In cooperation with MPBI, the API team was  involved  in the National Conference of CBDRR  IX on the 
“Role of Women, Children and People with Disabilities  in CBDRR”. The conference was held  in Padang 
Pariaman from 1 ‐ 5 June. As joint committee, the API team organized a panel on the role of women in 
community based CCA and DRR”. The panel was facilitated by Mercy Corps’ DRR Specialist, Sofyan, and 

                                                      
3 Local Government Self Assessment System (LG-SAT) is a national government program led by BNPB (the 
National Disaster management Board).  Using the Local Government Self-Assessment Tool will help cities and 
local actors to set baselines, identify gaps and have comparable data across local governments, within the 
country and globally, to measure advancements over time 



E L E V E N T H  Q U A R T E R L Y  R E P O R T :  A P I  P E R U B A H A N  P R O G R A M    

 

-16- 

included representatives from the Bungo Pasang working group, Ms. Julimar, a climate change expert 
from  the  School of Democratic  Economic,  and Mr. Hendro  Sangkoyo,  an Oxfam  representative.  The 
National Conference of CBDRR IX presented a media forum to expand networking for API working group 
representatives  in  attendance.  Overall,  the  event  was  in  line  with  API’s  support  for  a  National 
Symposium  with  relevant  DRR‐CCA  agenda  and  impact  through  multi‐level  actors  from  local 
government, NGOS,  as well  as  local  communities.  The  conference was  attended  by more  than  100 
participants.  See  Annex  9:  Recommendations  from  KNPRBBK  IX.  At  the  end  of  the  conference,  the 
organizing committee declared recommendations based on those 3 days discussions that emphasize all 
stakeholders involve in the implementation of disaster risk reduction should ensure: active participation 
of women,  children, disabilities;  integration of  climate  change adaptation and disaster  risk  reduction 
within community who  live  in disaster prone areas;  reduced ecological,  industrial and conflict disaster 
risk. See annex 11 Recommendation from KN‐PRBBK 
 
 
 
4.3.5 Involvement in National Events  
 
The below table shows several events that the API team was involved in: 
 
 
Date  Venue  Activities  Organizer  Role of API Perubahan 

team 

20‐22 May  Hotel Sofyan 
Betawi 

Workshop on module 
development, 
“Participatory Action 
Research based 
Environmental 
Management   

Ministry of 
Religion 

Expert, resource  

6‐9 May  Sumbawa  Evaluation of Module 
ICATCH – the Indonesia 
Climate Adaptation Tool 
for Coastal Habitats4 

Ministry of 
Marine and 
Fishery 

Discussant 

21 June  Millennium hotel  Workshop on preparation 
of DRR Month events  

BNPB Organizing committee 
for the event to be held 
in October 2013  

30‐31 May  Surabaya  National conference with 
the topic of mining 
activities and climate 
change  

JATAM (local 
NGO)  

Resource 

30 April ‐ 1 
May  

Balai Kartini  National platform 
consultative meeting 

Planas 
(National 
Platform) – 
forum 
consisting of 
national 
government 
agencies and 
NGOs 

Working group member 
and resource  

                                                      
4 ICATCH is developed by a consortium of Indonesian government agencies to mitigate vulnerability to 
climate change by helping villagers compile information necessary for assessment and facilitating creation of 
data-driven village action plans. 
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4.3.6   API Goes to School in Pulau Haruku 
 
As part of the CCA campaign, the API team conducted an awareness campaign in a number of schools 
in  Pulau  Haruku.  The  campaign  involved  Haruku  working  group  as  facilitators  and  targeted  the 
integration of DRR‐CCA into local school curriculum. Content included DRR and CCA concepts, disaster 
preparedness  and  climate  anomalies.  The  API  team  in Maluku,  BPBD Maluku  Tengah  and  Haruku 
working group visited the following schools for the campaign: 
 

Date 
 

Schools  Participants 

24 April  SDN I Inpres Rohomoni  40 persons 
24 April  SDN II Inpres Rohomoni  60 persons 
25 April  SMA Filial 2 Rohomoni  55 persons 
29 April  SDN II Haruku – Sameth  67 persons 
29 April  SDN Kabauw  30 persons 
3 May  SDN I Haruku –Sameth  26 persons 

  
 
4.3.7 Awareness Campaign in Lampung 
 
In this quarter, the API team  in Lampung planned the campaign to coincide with Earth Day events  in 
cooperation with Watala. The event was held from 19 – 22 April. Activities included: 

 
 
Date  Activities  Venue  Participants  Remarks 

 
19 April  Solid waste clean‐up 

and climate change 
awareness 

Kelapa III sub‐
district 
Kelapa III Permai 
sub‐district 
Sukajawa sub‐
district 
Pasir gintung sub‐
district 
Panengahan sub 
distrct 

200 people, 
including 
representatives of 
local government, 
NGOS, private sector 
and community who 
live along Way Awi 
River 

Event opening 
ceremony led by 
Lampung Mayor 
and followed with 
solid waste clean‐
up along Way Awi 
River 

19 April  CCA and DRR discussion  Watala office  100 people, 
representing 
students from five 
high schools and 
local NGOs 

Presentation from 
the API team, 
Watala and BPBD 
Kota Bandar 
Lampung. At the 
end of the 
discussion, 2150 
seeds were 
distributed to 
attendees  

20 April  Tree planting in seven 
Lampung high schools 

SMUN 1, 4,7,8,15, 
SMKN 1 Bandar 
Lampung and SMU 

100 people Tree planting 
undertaken in 
each school 
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Gajah Mada 
 
 
4.3.8 Student Drawing Competition in Jelambar Baru  
 
In order  to  increase awareness of  students  in  Jelambar Baru area,  the API  team and  Jelambar Baru 
pokja  held  a  drawing  competition  in  Jelambar Baru RW  10  on  19  June.  The  criteria  for  the winner 
included; relevance to CCA and DRR, artistic aspects and tidiness. Of 18 participants, jurors from Mercy 
Corps  and  representatives  of  local  women  groups    selected  5  winners.  See  Annex  13 Minutes  of 
Meeting Drawing Competition 
 

 
 
 
4.3.9 Awareness Campaign in Maluku 
 
In  cooperation with  the  Christian University  of Maluku  (Kewang UKIM),  the  API  team  conducted  a 
campaign on climate change that also commemorated Earth Day from 29‐30 June in Ambon. The event 
included  a  discussion  on  climate  change  (34  participants);  photo  competition  (18  participants)  and 
student drawing competition (9 participants). See Annex 12 Kewang UKIM Earth Day Report 

 
 

4.3.10 Focus Group Discussion with Asian Institute of Technology (AIT) 
 

Kota Padang was selected as research area by the Asian  Institute of Technology  in collaboration with 
URDI.  Their  research  is  focusing  on  climate  change  adaptation  particularly  on water  sector  and  its 
related to disaster risk. On 24th of June, API Perubahan team was involved in the focus group discussion 
conducted  by  AIT  and  URDI  in  order  to  collect  perception  on  climate  change  issues  and  possible 
adaptation strategy    in Kota Padang. The meeting was conducted at Bappeda office and attended by 
provincial government agencies officials. This  is part of collaboration action research project between 
AIT and country partners from Indonesia, Thailand and Vietnam to address the topic of “Climate Change 
Vulnerability and Adaptation for Water Resource Management in coastal areas in South East Asia”. See 
Annex 14 Focus Group Discussion with AIT 
 
 
 
 
4.4 Performance Evaluation 
 

A performance evaluation  for API Perubahan was conducted  in all program areas from 21 May – 29 
June. It was led by Mercy Corps’ DRR Specialist with the assistance of interns from Bandung Institute 
of Technology and the University of Indonesia. See Annex 10: Evaluation Research Model.  
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The  objective  of  the  performance  evaluation  is  to  evaluate  the  program  activities  performance  as 
designed in the logical framework, excluding implementation of the pilot project: 

1. Identify linkages within and between government and community  
Identify kinds of  linkages and  their benefits  to government and community with  recognition 
that  linkages  are  not  limited  between  government  and  community,  but  also  among 
government and among community.  

2. Assess the level of government and community DRR‐CCA awareness  
Government and community awareness  in DRR‐CCA can be  leveraged  through  trainings and 
campaigns.  

3. Identify unplanned/autonomous program outcomes 
Explore unplanned outcomes resulting from program activities in order to capture lessons from 
the root or third party.  

 

To deepen the objectives, these following initial questions were incorporated: 

1. How  is the  linkage working between Provincial Advisory Committees  (PACs) and Sub‐District 
Working Groups (SDWGs/pokjas)? 

2. What are the likely benefits of establishing PACs and SDWGs/pokjas for local governments and 
communities? 

3. How  are  PACs  and  SDWGs  contributing  to  integrating  a  DRR  and  CCA  approach  in  local 
government planning and development processes/policies? 

4. Is  DRR‐CCA  planning  and  policy  developed  as  business  as  usual  or  related  to  adaptation 
activities? 

5. How  have  government  and  community  benefited  from  DRR‐CCA  training  and  awareness 
campaigns? 

6. What  are  forms  of  evidence  that  government  and  community  have  increased  DRR‐CCA 
awareness?  

7. Are all input resources appropriate for implementing the goal? 
 

The performance evaluation report is being completed and will be submitted separately by the end of 
August 2013. 
 
 

     4.5 Activities Planned for the Next Quarter 
 
Immediate plans for the next quarter of implementation include the following activities: 

‐ Regional Workshop 
‐ Handover of pilot projects in Lampung, Jakarta and Maluku 
‐ Pulau Haruku Local Food Festival 
‐ Contingency Plan Facilitation in West Jakarta  
‐ Project Closing in Lampung, West Jakarta, West Sumatra and Maluku 
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