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1. Executive Summary  
Progress to date:  The cumulative number of BPBD staff trained in disaster preparedness and 
management is 141: 50 from BPBD Meulaboh/Aceh Barat, 25 from BPBD Mentawai, 21 from 
BPBD Bengkulu, 26 from Nias and Gunungsitoli, and 19 from BPBD Padang. The total 
participation reached 282% of the original 50-person target. 

 
Forty-three BPBD staff (10 from BPBD Meulaboh, 17 from BPBD Mentawai, and 16 from BPBD 
Bengkulu) were evaluated on knowledge retained two months after the initial training. Of the 
total 43 staff evaluated (30% of the total trainees), the knowledge retention rate was found at 
100%, which is higher than the original estimated retention rate at 80% of 50-people targeted.   

 
The program developed a total of five vulnerability and capacity assessments (VCAs) by hosting 
VCA workshops in each area: Bengkulu, Padang, Mentawai, Aceh Barat, and Nias – 
Gunungsitoli.  The progress on hazard risk reduction plan documentation has reached its target. 

 
The program identified a total of 113 buildings as potential vertical shelters, which is 226% of 
the original target of 50 buildings.  In addition, 21 hills and highland areas surrounding villages 
that were also identified as evacuation sites, reaching a total number of 134 as potential 
evacuation sites. 

 
The number of people participating in simulation/drill is 1,137; 260 from Gunungsitoli and 877 
from Padang. This simulation reached 11% of the target 10,000 people. 
 
Challenges:  Ramadhan and Eid holidays led to some activities being delayed, especially 
activities in community capacity-building trainings, workshops, and technical assessment. 
Important staff turnover at BPBD Bengkulu negatively impacted consistency where the Head of 
BPBD Bengkulu, Hermansyah was replaced by Bakhsir, MM, while 5 staff of BPBD Padang who 
were active in the READI program activities have now been moved to other offices, and 5 staff 
of BPBD Gunungsitoli also got transferred to other offices. 
 
The early warning system in all five program areas was found inadequate. Mentawai and Nias 
have no early warning alarm. Existing communication equipment, handy talkie and repeater 
were found damaged and not well maintained. Most BPBD staff do not understand or have 
expertise in the early warning and radio communication system. 
 
2. Program Overview 
 
Program goal: Build disaster risk reduction (DRR) capacity and enhance resilience of 
vulnerable urban coastal populations in Sumatra. The objective of the program is to ensure that 
government officials and vulnerable communities in the target areas have increased knowledge 
of risks and mitigation measures and the skills to apply DRR models and to improve their 
access to a functional emergency information infrastructure. 
 
Beneficiaries: The total population of the five target areas is 1,679,289, which covers Bengkulu 
(313,320), Padang (847,567), Meulaboh/Aceh Barat (182,565), Mentawai (77,078), and Nias 
(258,759). Nias encompasses Nias District (131,377) and Gunungsitoli (127,382). 
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3. Performance Summary  
 
Refer to Annex 1 for a summary table of progress indicators and beneficiaries.   
 
Awareness Campaign and Pro-active Engagement 
Jemari Sakato, our local partner in Padang, began to identify and determine the schools that will 
be involved in DRR training and participate in a community-level vulnerability assessment, 
which include drafting evacuation maps in each area of intervention. In coordination with BPBD 
Padang and the Department of Education, schools are to prepare emergency response 
information systems at community and school level. 

Cahaya Perempuan – Woman Crisis Center, READI local partner in Bengkulu, conducted a 
training activity on management organization for disaster preparedness both in villages and 
schools, in coordination with local officials engaged in disaster risk-reduction programs.  Woman 
Crisis Center also conducted a DRR related public awareness and campaign events in schools 
on national child day on 23 July. Showing of a film generated discussions and writing about the 
earthquake experience for elementary school students. The local partner facilitated focus group 
discussions (FGDs) on vulnerability map, preparation of a village action plan framework, first aid 
training, evacuation search, and local communication system and management training. 
 
READY, our local partner in Mentawai, held a FGD in the community, conducted surveys KAP 
(Knowledge - Attitude - Practice), and conducted participatory rural appraisal to identify potential 
vulnerability during disasters in the villages of intervention area. 
 
Yayasan Paramadina Semesta (YPS), our local partner in Meulaboh, conducted community 
meetings to discuss drafting evacuation maps in each of five villages, soon to be finalized. 
 
L-Samaeri, local partner in Nias, conducted a vulnerability assessment and drafted three village 
evacuation maps. 
 
Evacuation Maps:. A workshop on the draft of the Padang evacuation map took place on 3 
July in collaboration with BPBD Padang. It was attended by 50 participants from BPBD Padang, 
BPBD Sumatra Barat, universities, local NGOs, DRR Forum, private sectors, and mass media. 
The draft of the Padang evacuation map is a revision of the existing evacuation map that was 
developed in 2010 by Mercy Corps and BPDB, but it only contained information about disaster-
prone zones and horizontal directions for evacuation. The revised map also included information 
about the direction to the vertical evacuation buildings that could be used during a disaster. In 
the workshop, participants primarily discussed the vertical shelter building. Once the 
government issues technical guidelines for vertical shelters and the buildings listed deemed 
safe for the evacuation, the Padang evacuation map will be completed with additional 
information on the certified buildings (new and old) as vertical shelters. This workshop received 
a lot of coverage from mass media (Annex 2). 
 
Capacity Building:  Capacity building training for BPBD Aceh Barat was conducted with 
simulation training for a rapid response team on 4 July which was a continuation of the training 
that was conducted in March 2013.  Fifty participants attended from various agencies, including 
BPBD Aceh Barat, SAR team, and Fire Department.   
 
Another disaster management training for BPBD Nias and BPBD Gunungsitoli staff was held on 
16-19 July, attended by 26 participants. Training was given by 3 BNPB facilitators: Milly 
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Mildawati, Setyawan Kridanta, and Jajat Suajat. Training topics included the following: 
characteristics of disaster, basic principles of disaster management, national system of disaster 
management, prevention and mitigation, emergency response, rehabilitation and reconstruction, 
logistics and refugee management, preparedness, local knowledge in disaster risk reduction, 
community-based disaster management, psychology of disaster, and action plans.   
 
Our last disaster management training was held for BPBD Padang staff on 27-30 August for 19 
participants. This training was intended to strengthen coordination and cooperation among team 
members that come from several departments/offices when a disaster occurs.  The simulation 
training was based on an earthquake scenario that was followed by a tsunami that hit Aceh 
Barat District.  Based on the given command of BPBD, the team moved quickly to the disaster 
site, conducted assessments, collected field data, reported to the command post, and then 
conducted the evaluation. RRI Meulaboh provided coverage for the simulation training.  
Training topics are similar to those delivered for BPBD Nias and BPBD Gunungsitoli. 
 
Tsunami Vertical Shelter: There are six buildings in Bengkulu that have been identified as 
potential vertical shelters (Annex 3) and are included in the draft of evacuation maps. However, 
these buildings should be examined for the technical feasibility and strength to hold the load 
when used as a shelter.   
 
Enhanced Emergency Information System (Emergency Masts): Steven Uggowitzer, disaster 
information system consultant, conducted an assessment in all areas of the READI program: 
Padang, Mentawai, Bengkulu, Nias, and Meulaboh. During the field visit, the consultant held 
discussions with relevant stakeholders such as BPBD, RRI, BMKG, Bappeda, and local NGOs. 
On 20 September the Mercy Corps Program Director and the consultant held national level 
meetings with RRI and BMKG in Jakarta. 
 
On 12 September in collaboration with BPBD Sumatra Barat Province, a workshop was held on 
the early warning system in Meulaboh. This system was developed by BPBD Sumatra Barat 
and has been proposed to BNPB for approval as national level EWS specifications for 
Indonesia.1 The workshop was attended by 31 participants from several stakeholder agencies 
and by BPBD Aceh Jaya and BPBD Nagan Raya, two neighbour districts that are interested in 
developing their own early warning system.    
 
AM/FM Emergency Radio Broadcasting: A few radio stations showed interest on disaster risk 
reduction broadcasting, but are expected to have a prior agreement with BPBDs and Mercy 
Corps. Draft MOUs with have been submitted for review and approval. 
 
Partnership: In this quarter, READI staff had several meetings with private sector actors.  The 
first meeting took place with a book publisher and printing company on 16 July for the 
evacuation map and evacuation shelter. They welcomed the cooperation plan and would like to 
learn more about it. In addition, a draft memorandum of understanding (MoU) with private 
building owners for designating them as evacuation shelters has been submitted and is being 
reviewed by BPBD Padang. MoUs will be established between building owners and BPBD, as 
facilitated by Mercy Corps. 
 
In early September, in partnership with BPBD Gunungsitoli, the READI team conducted training 
and a simulation drill for earthquake and tsunami. Two hundred sixty people from15 villages in 
                                                 
1 Indonesia is yet to have nationally accredited EWS specifications, while there are a couple of competing proposals 
currently being discussed at the Working Group led by BMKG.  
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Gunungsitoli Selatan Sub-district, government agencies, schools, military, police, and 
community health centre attended simulation activities.   
 
On 28 September in partnership with BPBD Padang, the READI team facilitated an earthquake 
and tsunami simulation/drill which involved 877 participants from 6 villages and several 
stakeholders such as PMI, Health Office, Education Office, Police, TNI, Fire Department, Orari, 
RAPI, KSB, DRR Forum, schools, and local NGOs.  
 
4. Monitoring and Evaluation  
 
The pre-test and post-test score of BPBD Nias/Gunungsitoli staff training showed increase in 
knowledge about disaster by 15%. More encouraging, our results in BPBD Padang showed that 
the pre-test and post-test score showed increase in knowledge about disaster by 21.4%.  
 
A two-month evaluation for BPBD Mentawai staff was held on 22-25 July. It showed that as 
many as 17 people  (out of 17 surveyed) of BPBD Mentawai staff still retained knowledge on 
disaster two months after training, while 8 people (32%) who had received the training could not 
be evaluated as they were not in place.  Likewise, a two-month evaluation for BPBD Bengkulu 
staff was held in mid- August, and it showed that 16 people (out of 16 surveyed) of BPBD 
Bengkulu staff still retained knowledge on disaster two months after training, while the other 5 
people trained could not be evaluated as they were not in place at the time of evaluation. 
 
5. Moving Forward 
 
Planned activities in Quarter 5:  Awareness campaigns by local partners in communities in 17 
villages of the 5 READI target areas; continued coordination, design, and distribution around 
evacuation maps; training for BPBD staff; additional two-month evaluations of BPBD staff 
capacity/knowledge retention; agreements with radio stations on DRR information broadcasting; 
and private sector engagement. 
 
Lessons learned: The BPBD staff lack skills to control/manage the communication system. It 
affects communication equipment that exists but does not functioning properly. In Padang, the 
existing early warning system does not function optimally in the absence of maintenance, and 
as a result, sirens do not work in 6 units (out of 10 units installed). Meanwhile in Nias, existing 
communication equipment (handy talkie, repeater, and all of its components) was found still in a 
locked box, not installed and enabled, because of the absence of staff with skills. To address 
this issue, READI team will plan a training activity related to communication equipment 
operation and maintenance. 
 
Project concerns: BPBD staff need training to build their capacity on communication systems 
and maintenance. The early warning system which is developed by BPBD Sumatra Barat 
Province is expected to be considered and applied in Bengkulu, Nias, and Meulaboh. These 
three districts are not in the list to receive early warning equipment from BNPB this year. 
 
6. Annexes 
Annex 1. Summary Table – Progress on Key Indicators 
Annex 2. Program News on Evacuation Map 
Annex 3. List of Potential Vertical Shelter 
Annex 4. Program News on Earthquake and Tsunami Simulation 
 



 
 
 

 
 

 
Annex 1: Summary Table – Progress on Key Indicators 
 

 Goal: To build DRR capacity and enhance resilience of vulnerable 
urban coastal populations in Sumatra 

 

Beneficiaries Targeted 
1,679,289 individuals (0 IDPs) 

 IDPs: 0 

Beneficiaries Reached 
0 individuals 0% 

  
IDPs: 0 0% 

Geographic Area (s) Bengkulu, Padang, Meulaboh, Nias, Mentawai 

Sub-Sector 1.1. Disaster Preparedness, Mitigation, and Management 

OFDA INDICATORS TARGET PROGRESS (1 Jul - 30 
Sep 2013) 

 CUMULATIVE  

Indicator 1: Number of people 
trained in disaster 
preparedness, mitigation and 
management. 

50 people received 
DRR training 

45 people received DRR 
training 
 
Boys 0-14 yo: 0 
Girls 0-14 yo: 0 
  
Men           : 37 
  15-24 yo  :   0 
  25-59 yo  : 37 
  ≥ 60   yo  :   0 
 
Women      :  8 
   15-24 yo :  0 
   25-59 yo :  8 
   ≥ 60   yo :  0 
 

141 (282% of target) 
 
 
  0 
  0 
 
123 
  18 
105 
    0 
 
  18 
    5 
  13 
    0 

Indicator 2: Number and 
percent of beneficiaries 
retaining disaster 
preparedness, mitigation, and 
management knowledge two 
months after training. 

40 people evaluated 
and 80% of 
beneficiaries 
retaining knowledge 
 

33 people evaluated and 
20% of beneficiaries 
retaining knowledge 
 
Boys 0-14 yo:   0 
Girls 0-14 yo:   0 
  
Men             : 27 
  15-24 yo    :   5 
  25-59 yo    : 22 
  ≥ 60   yo    :   0 
 
Women        :  6 
   15-24 yo   :  3 
   25-59 yo   :  3 
   ≥ 60   yo   :  0 
 

43 (108% of target) 
and 30% 
 
 
 0 
 0 
 
34 
  8 
26 
  0 
 
 9 
 5 
 4 
 0 
 

Indicator 3: Number of hazard 
risk reduction plans, policies or 
curriculum developed. 

5 hazard risk 
reduction plans 
developed 

0 hazard risk reduction 
plans developed 
 
 

5 (100% of target) 

PROGRAM IMPACT INDICATORS TARGET PROGRESS (1 Jul - 30 Sep 
2013)                     

 CUMULATIVE 

Indicator 1: Number of people 
with access to improved 
Emergency Warning Systems 
for earthquake and tsunami 
throughout the target areas of 

1,679,289 people 
have access 

0 people have access 
 
Boys 0-14: 0 
Girls 0-14: 0 
  

0 
 
0 
0 
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Sumatra. Men         : 0 
  15-24 yo: 0 
  25-59 yo: 0 
  ≥ 60   yo: 0 
 
Women     : 0 
   15-24 yo: 0 
   25-59 yo: 0 
   ≥ 60   yo: 0 

0 
0 
0 
0 
 
0 
0 
0 
0 

Indicator 2: Number of potential 
vertical shelters identified. 

50 vertical shelters 
identified 

28 vertical shelters 
identified 
 
 

113 (226% of target) 

Indicator 3: Number of people 
with access to evacuation 
routes and certified vertical 
shelters. 

100,000 people have 
access 

0 people have acces 
 
Boys 0-14: 0 
Girls 0-14: 0 
  
Men         : 0 
  15-24 yo: 0 
  25-59 yo: 0 
  ≥ 60   yo: 0 
 
Women     : 0 
   15-24 yo: 0 
   25-59 yo: 0 
   ≥ 60   yo: 0 
 

0 
 
0 
0 
 
0 
0 
0 
0 
 
0 
0 
0 
0 

Indicator 4: Number of people 
participating in simulations. 

10,000 people 
participate  

1,137 people participated 
 
 
Boys 0-14:  168 
Girls  0-14: 184 
  
Men         : 545 
  15-24 yo: 147 
  25-59 yo: 392 
  ≥ 60   yo:     6 
 
Women     : 240 
   15-24 yo: 128 
   25-59 yo: 110 
   ≥ 60   yo:     2 
 

1,137 (11% of 
target) 
 
168 
184 
 
545 
147 
392 
    6 
 
240 
128 
110 
    2 

Indicator 5: Number of people 
within broadcast range of the 
AM/FM radio frequency to 
receive hazard information 
broadcasts. 

1,000,000 people 
within broadcast 
range and receive 
information 

0 people within broadcast 
range and receive 
information 
 
Boys 0-14: 0 
Girls 0-14: 0 
  
Men         : 0 
  15-24 yo: 0 
  25-59 yo: 0 
  ≥ 60   yo: 0 
 
Women     : 0 
   15-24 yo: 0 
   25-59 yo: 0 
   ≥ 60   yo: 0 
 

0 
 
 
 
0 
0 
 
0 
0 
0 
0 
 
0 
0 
0 
0 

Indicator 6: Number of local 
authorities adopting disaster 
preparedness systems 
developed in the program. 

 4 local authorities 0 local authorities 
 

0 

 



Koran Padang, 4 July 2013 

 

 



Padang Ekspres, 7 July 2013 

 

 



http://www.antarasumbar.com/berita/padang/d/2/298415/mercy-corps-berencana-
revisi-peta-evakuasi-tsunami.html 

 

 



http://www.beritanda.com/nusantara/sumatera/sumatera-barat/14608-mercy-corps-
dan-bpbd-kota-padang-revisi-peta-evakuasi-tsunami.html 

 

 



 

http://www.metrotvnews.com/metronews/read/2013/07/04/6/165921/Mercy-Corps-
Sumbar-bakal-Revisi-Peta 

NASIONAL 

Mercy Corps Sumbar bakal Revisi Peta 
Evakuasi Tsunami 
Kamis, 04 Juli 2013 | 21:45 WIB 

 
Ist 

 

Metrotvnews.com, Padang: Mercy Corps yang merupakan lembaga nonpemerintah berencana meluncurkan 

kembali peta evakuasi tsunami yang kelak dilengkapi `shelter` setelah rampung merevisi peta yang dibuat pada 

2010. 

 
"Peta yang diluncurkan Mercy Corps pada 2010 akan direvisi terkait dengan hasil penelitian dan kajian ilmiah 

terbaru. Secara teknis, proses revisi tersebut melibatkan berbagai pemangku kepentingan dan peneliti," kata 

Manager Readi Mercy Corps Sumbar, Supriyanto di Padang, Sumatra Barat (Sumbar), Kamis (4/7). 

 

Hal diungkapkan di sela-sela acara Lokakarya Peta Evakuasi Tsunami yang melibatkan berbagai pemangku 

kepentingan di provinsi itu untuk mendapatkan informasi sebanyak mungkin sebagai bahan revis. 

 

Peta evakuasi tsunami pada 2010, tambah dia, sudah banyak yang mengkritik, khususnya terkait zona 

merahnya. Kritik itu bukan berarti akan mampu mengubah kawasan zona merah tsunami, kecuali berdasarkan 

hasil penelitian dan kajian ilmiah dari berbagai lembaga survei lainnya. 

 

"Peta evakuasi tsunami terbaru, setelah dicetak akan dibagikan ke masyarakat di pesisir pantai Kota Padang," 

ujarnya.  

 

Formatted: Font: (Default) Helvetica, (Asian)
Times New Roman, 11.5 pt, Font color: White



Peta evakuasi tsunami terbaru masih dalam proses revisi, atau dalam tahap penyempurnaan yang diharapkan 

akan kelak mampiu memitigasi kemungkinan terburuk dari dampak megathrust. 

 

"Kita menargetkan semua masyarakat Kota Padang memiliki peta evakuasi tsunami terbaru. Namun Mercy 

Corps terbatas dengan anggaran. Rencananya, akan mengajak kerja sama dengan berbagai pihak untuk 

memperbanyak jumlahnya," harapnya. 

 

Ia menilai, bangunan bertingkat yang berdiri di sepanjang jalan utama Kota Padang, menjanjikan untuk dijadikan 

shelter evakuasi tsunami, tapi belum ada lembaga resmi yang berani untuk melakukan uji kelayakan terhadap 

bangunan bertingkat tersebut. 

 

Menurut dia, hal ini perlu dikaji agar bangunan yang bakal dijadikan shelter evakuasi tidak menjadi kuburan 

massal jika gempa dan tsunami tiba. Supriyanto menganalisa ancaman megathrust Mentawai perlu diwaspadai 

semua pihak untuk lebih menyiapkan mitigasi menghadapi ancaman tersebut. Jika ancamannya terbesar 
megathrust Mentawai adalah tsunami, maka Pemerintah Kota Padang secara dini harus menyiapkannya. 

 

"Saya melihat sudah banyak bangunan berlantai III di kawasan pantai Kota Padang, hal itu cukup potensial untuk 

dijadikan shelter," ujarnya.  

 

Kendalanya sampai sekarang belum ada uji kelayakan terhadap bangunan tersebut, layak atau memenuhi 

standar untuk dijadikan lokasi evakuasi vertikal. 

 

Workshop peta evakuasi tsunami yang digelar Mercy Corps selama sehari itu mengalami kebuntuan 

mendapatkan kelayakan gedung untuk dijadikan shelter permanen. Namun diyakini bakal akan ada pihak 

bersedia untuk berpartisipasi dalam mengidentifikasi dan menguji kelayakan dari beberapa gedung yang 

berpotensi dijadikan shelter. 

 

Berdasarkan catatan Mercy Corps dari identifikasi BPBD Kota Padang dan Provinsi Sumatera Barat, sedikitnya 

ada 110 gedung yang berpotensi untuk dijadikan shelter. 

 

Aktivis dari Forum Pengurangan Risiko Bencana (PRB) Khalid mengingatkan, meskipun ada banyak bangunan 

yang berpotensi dijadikan shelter, tapi jangan dimasukkan dulu ke dalam peta evakuasi. 

 

Sebab, sebelum ada pihak yang bisa memberikan hasil uji kelayaknnya, dikhawatirkan ketika gedung yang 

diangkap layak tersebut dipublikasikan dalam peta, kenyataannya tidak siap dengan konstruksinya aman akan 

guncangan gempa. 

 

"Kita perlu juga hati-hati dalam penetapan bangunan bertingkat dijadikan shelter, jika tak memenuhi standar 
kelayakan menurut para ahli tentu akan jadi kuburan massal. Lalu siapa yang akan bertanggung jawab terhadap 

jebakan evakuasi tersebut," ujarnya. (Antara) 

 

Editor: Agus Tri Wibowo 
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kuburan massal jika gempa dan tsunami tiba. 
 
Supriyanto menganalisa ancaman megathrust Mentawai perlu diwaspadai semua pihak untuk lebih 
menyiapkan mitigasi menghadapi ancaman tersebut. Jika ancamannya terbesar megathrust Mentawai 
adalah tsunami, maka Pemerintah Kota Padang secara dini harus menyiapkannya. 
 
"Saya melihat sudah banyak bangunan berlantai III di kawasan pantai Kota Padang, hal itu cukup potensial 
untuk dijadikan shelter," ujarnya. 
 
Kendalanya sampai sekarang belum ada uji kelayakan terhadap bangunan tersebut, layak atau memenuhi 
standar untuk dijadikan lokasi evakuasi vertikal. 
 
Workshop peta evakuasi tsunami yang digelar Mercy Corps selama sehari itu mengalami kebuntuan 
mendapatkan kelayakan gedung untuk dijadikan shelter permanen. 
 
Namun diyakini bakal akan ada pihak bersedia untuk berpartisipasi dalam mengidentifikasi dan menguji 
kelayakan dari beberapa gedung yang berpotensi dijadikan shelter. 
 
Berdasarkan catatan Mercy Corps dari identifikasi BPBD Kota Padang dan Provinsi Sumatera Barat, 
sedikitnya ada 110 gedung yang berpotensi untuk dijadikan shelter. 
 
Aktivis dari Forum Pengurangan Risiko Bencana (PRB) Khalid mengingatkan, meskipun ada banyak 
bangunan yang berpotensi dijadikan shelter, tapi jangan dimasukkan dulu ke dalam peta evakuasi. 
 
Sebab, sebelum ada pihak yang bisa memberikan hasil uji kelayaknnya, dikhawatirkan ketika gedung yang 
diangkap layak tersebut dipublikasikan dalam peta, kenyataannya tidak siap dengan konstruksinya aman 
akan guncangan gempa. 
 
"Kita perlu juga hati-hati dalam penetapan bangunan bertingkat dijadikan shelter, jika tak memenuhi 
standar kelayakan menurut para ahli tentu akan jadi kuburan massal. Lalu siapa yang akan bertanggung 
jawab terhadap jebakan evakuasi tersebut," ujarnya. (ant/ed) 

 

 

 

 

 

 

 

 

 

 

 

 

 



http://www.klikpositif.com/news/read/817/peta-evakuasi-tsunami-kota-padang-akan-
direvisi.html 

 

http://www.classyfm.co.id/index.php?option=com_content&view=article&id=1365:peta-
evakuasi-tsunami-kota-padang-akan-direvisi&catid=1:classy-news&Itemid=5 



 

 



Annex 3: List of Potential Vertical Shelter

Area No. Name of Building Location Type of Building Number 
of Floor

Wide of 
Building

Note

Padang 1 Escape Building Jl. Jend. Sudirman No. 51 Padang Barat Government Office 5 7,670 m2 Exist
2 Bappeda Province Jl. Khatib Sulaiman Government Office 4 10,000 m2 Exist
3 Masjid Raya Sumbar Jl. Khatib Sulaiman Mosque 3 18,091 m2 Exist
4 Masjid Muhajirin Kompl. Pasir Putih RT 3 RW 5 Bungo Pasan Mosque 3 450 m2 Exist
5 Pasar Inpres Pasar Raya Market Building 5 6,000 m2 Exist
6 SMAN 1 Padang Jl. Belanti Raya No. 11 School 4 2,160 m2 Exist
7 SMAN 5 Padang Jl. Beringin No. 4 School 4 5,099 m2 Exist
8 SMPN 4 Padang Jl. Pulau Karam No. 82 School 2 1,240 m2 Exist
9 SMPN 7 Padang Jl. S. Parman, Lolong Padang School 4 4,100 m2 Exist
10 SMPN 25 Padang Jl. Beringin Belanti Timur School 4 1,540 m2 Exist
11 SDN 15 Lolong Belakang Taman Makam Pahlawan School 3 722 m2 Exist
12 SDN 23/24 Ujung Gurun Jl. Veteran No. 82 P School 4 3,840 m2 Exist
13 Sekolah Al Azhar 32 Padang Jl. Khatib Sulaiman School 4 3,600 m2 Exist
14 Plan B Hotel Jl. Hayam Wuruk Hotel 5 4,500 m2 Exist
15 BAF Finance Jl. Hayam Wuruk Private 4 896 m2 Exist
16 Tee Box Jl. Diponegoro Restaurant & Cafe 3 2,880 m2 Exist
17 Inna Muara Hotel Jl. Gereja Hotel 6 16,800 m2 Exist
18 SD Agnes Jl. Bandar Gereja School 3 400 m2 Exist
19 Pangeran City Hotel Jl. Kampung Dobi Hotel 3 2,160 m2 Exist
20 TK Mariana Jl. Belakang Tangsi School 3 800 m2 Exist
21 SMP Maria Jl. Belakang Tangsi School 3 1,440 m2 Exist
22 Axana Hotel Jl. Bundo Kanduang Hotel 5 3,920 m2 Exist
23 BNI Jl. Kampung Dobi Bank 4 1,280 m2 Exist
24 Masjid Nurul Iman Jl. Imam Bonjol Mosque 2 2,800 m2 Exist
25 Grand Zuri Hotel Jl. M. Husni Tamrin, Alang Lawas Hotel 5 3,000 m2 Exist
26 Telkom Jl. Bagindo Azis Chan Office 3 2,400 m2 Exist
27 Kantor Pajak Jl. Bagindo Azis Chan Office 4 3,000 m2 Exist
28 BRI Jl. Bagindo Azis Chan Bank 4 3,200 m2 Exist
29 Bank Mandiri Jl. Bagindo Azis Chan Bank 4 2,400 m2 Exist
30 Daima Hotel Jl. Sudirman Hotel 6 3,600 m2 Exist
31 Bank Indonesia Jl. Sudirman Bank 3 1,800 m2 Exist
32 Apartment/Rusun Jl. Purus IV Private 6 5,376 m2 Exist
33 Mercure Hotel Jl. Purus IV Hotel 8 7,168 m2 Exist
34 Universitas Ekasakti Banda Purus University 5 1,600 m2 Exist
35 Gedung Izusu Int & Bajaj Jl. Veteran Private 4 1,280 m2 Exist
36 Dinas PU Propinsi Jl. Taman Siswa, Padang Baru Government Office 6 4,032 m2 Exist
37 Universitas Taman Siswa Jl. Taman Siswa, Padang Baru University 2 800 m2 Exist
38 Pangeran Beach Hotel Jl. Juanda Hotel 6 26,400 m2 Exist



39 Ruko Juanda Jl. S. Parman, Ulak Karang Private 3 576 m2 Exist
40 AMIK Indonesia Jl. Khatib Sulaiman Private 5 3,600 m2 Exist
41 Ditjen Perbendaharaan Jl. Khatib Sulaiman Government Office 4 4,096 m2 Exist
42 Komplek Pertokoan Jl. S. Parman, Ulak Karang Private 4 432 m2 Exist
43 DPRD Sumatra Barat Jl. S. Parman, Ulak Karang Government Office 3 6,048 m2 Exist
44 Gedung Daihatsu & ACC Finance Jl. Khatib Sulaiman Private 3 1,152 m2 Exist
45 Gedung PSDA Propinsi Jl. S. Parman, Ulak Karang Government Office 4 8,800 m2 Exist
46 Basko Hotel & Plaza Jl. Hamka, Air Tawar, Padang Hotel 7 4,032 m2 Exist
47 Fakultas Olahraga UNP Jl. Hamka, Air Tawar, Padang University 3 3,456 m2 Exist
48 Perpustakaan UNP Jl. Hamka, Air Tawar, Padang University 6 864 m2 Exist
49 Fakultas Ilmu Pendidikan UNP Jl. Hamka, Air Tawar, Padang University 5 3,125 m2 Exist
50 Pasca Sarjana UNP Jl. Hamka, Air Tawar, Padang University 6 6,144 m2 Exist
51 Mesjid UNP Jl. Hamka, Tabing, Padang Mosque 4 3,136 m2 Exist
52 Gedung Depan Gerbang Lanud Jl. Hamka, Tabing, Padang Office 4 1,600 m2 Exist
53 Komplek Pertokoan Jl. Hamka, Tabing, Padang Private 3 1,200 m2 Exist
54 Sekolah Tinggi Teknologi Informasi Jl. Hamka, Tabing, Padang University 4 1,024 m2 Exist
55 Bumi Minang Hotel Jl. Gereja Hotel 7 3,780 m2 Exist
56 Mariani International Jl. Gereja Hotel 4 1,920 m2 Exist
57 SMPN 3 Pulau Karam School 2 384 m2 Exist
58 Universitas Muhammadiyah Parupuk Tabing University 4 3,584 m2 Exist
59 Rumah Sakit M. Jamil Jl. Perintis Kemerdekaan Hospital 4 16,384 m2 Exist
60 Rumah Sakit Yos Sudarso Jl. Si Tujuh Hospital 4 10,240 m2 Exist
61 Bank Nagari Pemuda Dekat Plaza Andalas Bank 4 768 m2 Exist
62 Rocky Hotel Jl. Permindo Hotel 6 13,248 m2 Exist
63 BTN Jl. Rasuna Said Bank 3 1,800 m2 Exist
64 IBIS Hotel Jl. Taman Siswa Hotel 12 4,500 m2 Exist
65 Yamaha Jl. Damar Kp Olo Private 3 1,800 m2 Exist
66 Damar Plaza Jl. Damar Kp Olo Private 4 2,200 m2 Exist
67 BPK Jl. Khatib Sulaiman Government Office 4 10,000 m2 Exist
68 Gedung Peternakan Jl. Rasuna Said Government Office 2 1,080 m2 Exist
69 SD Damar Padang Pasir School 2 2,000 m2 Exist
70 Polda Padang Pasir Police Office 5 4,800 m2 Exist
71 Gedung Asuransi Jasa Raharja Ujung Gurun Private 4 3,000 m2 Exist
72 SMPN 13 Padang Parupuk Tabing School 2 1,000 m2 Exist
73 SD Setia Air Tawar Barat School 2 1,500 m2 Exist
74 SDN 52 Parupuk Tabing School 2 2,000 m2 Exist
75 IA Catering RW 2 Parupuk Tabing Private 2 900 m2 Exist
76 Mushalla Baitul Hamdi RW 14 Parupuk Tabing Private 2 1,250 m2 Exist
77 Shelter Yayasan Tunggal Mandiri RW 17 Parupuk Tabing Private 2 60 m2  Exist
78 PT. AMP Parupuk Tabing Private 2 500 m2 Exist
79 Mesjid Jihad Parupuk Tabing Mosque 3 1,100 m2 Exist
80 Bukit PDAM (Gunung Pangilun) Gunung Pangilun Hill/mountain ‐ ‐ No building
81 Bukit Di Air Manis Air Manis, Padang Selatan Hill/mountain ‐ ‐ No building



82 Bukit Di Lantamal II Lantamal II, Padang Selatan Hill/mountain ‐ ‐ No building
83 Bukit Di Sungai Pisang Sungai Pisang, Padang Selatan Hill/mountain ‐ ‐ No building
84 Bukit Sei, Gaung Sei Gaung, Padang Selatan Hill/mountain ‐ ‐ No building
85 Mesjid Raya Muhammadiyah Pasaraya Mosque 3 3,675 m2 Exist
86 Plaza Andalas Jl. Pemuda Mall 4 12,960 m2 Exist
87 Mesjid Nurul Ulya Jl. Damar Mosque 2 500 m2 Exist
88 Mesjid Alwustha Jl. Veteran Mosque 4 2,000 m2 Exist
89 Mesjid Bustanul Ulum Purus Kebun Mosque 2 204 m2 Exist
90 Mesjid Istiqlal Jl. Musi Mosque 2 450 m2 Exist
91 Mesjid Muhsinin Jl. Khatib Sulaiman Mosque 2 1,000 m2 Exist
92 Mesjid Darul Muklisin Gunung Pangilun Mosque 2 560 m2 Exist
93 Hotel Eden Ulak Karang Hotel 4 720 m2 Exist
94 Mesjid Baitul Muttaqin Jl. S. Parman, Ulak Karang Mosque 2 410 m2 Exist
95 Mesjid Baitussalam Air Tawar Timur Mosque 2 800 m2 Exist
96 SMA 3 Gunung Pangilun School 3 4,608 m2 Exist
97 Moris Motor (Dealer Suzuki) Jl. Veteran Private 3 578 m2 Exist
98 PT. Suka Fajar Jl. Khatib Sulaiman Private 3 4,800 m2 Exist

Meulaboh 1 Escape Building Jl. Beringin Maju Suak Ribe BPBD Office 3 10,000 m2 Exist
2 Pertokoan I Jl. Teuku Umar Private 2 20,000 m2 Exist
3 Pertokoan II Jl. Teuku Umar Private 2 20,000 m2 Exist
4 Pertokoan III Jl. Teuku Umar Private 2 20,000 m2 Exist
5 Pertokoan IV Jl. Teuku Umar Private 2 20,000 m2 Exist
6 Pertokoan V Jl. Teuku Umar Private 2 20,000 m2 Exist
7 Hotel Meuligou Jl. Sultan Iskandar Muda Hotel 3 10,000 m2 Exist
8 Hotel Tiara Jl. Teuku Umar Hotel 3 10,000 m2 Exist
9 Kantor DPRD Jl. Teuku Umar Parliament Office 2 20,000 m2 Exist

Nias/Gunungsitoli 1 Bukit Onozitoli Jl. Cipto Mangunkusumo Hill ‐ ‐ No Building
2 Hilihati Jl.Moh. Hatta Hill ‐ ‐ No Building
3 Bukit Lasara Bahili Jl. Karet Hill ‐ ‐ No Building
4 Sisobahili Jl. Diponegoro Hill ‐ ‐ No Building
5 RRI Gunungsitoli Jl. RRI Sifaoroasi Government Office 2 5,000 m2 Exist
6 Hiliadulo Jl. AMD Hiliadulo Hill ‐ ‐ No Building
7 Laverna Jl. Yosudarso Church 1 7,200 m2 Exist
8 Bukit Bawodosolo Jl. Diponegoro Hill ‐ ‐ No Building
9 Lasara Bahili Jl. Pancasila Hill ‐ ‐ No Building
10 Sisobahili Jl. Umbu Miga Hill Hill ‐ ‐ No Building
11 Bukit Sihare'o (Lauru) Jl. Diponegoro Hill ‐ ‐ No Building
12 Puncak Laowomaru Jl. Diponegoro Hill ‐ ‐ No Building
13 MIN Central Olora Jl. Yosudarso School 1 2,000 m2 Exist
14 Gereja Bouso Desa Bouso Church 1 8,000 m2 Exist
15 Yayasan Sekolah Lentera Harapan Desa HiliGodu Ulu School 1 5,700 m2 Exist



16 Bukit Tetehosi I Desa Tetehosi I Hill ‐ ‐ No Building
17 Bukit Simanare Desa Simanare Hill ‐ ‐ No Building
18 Hiliweto Idanoi Desa Hiliweto Idanoi Hill ‐ ‐ No Building
19 Binaka Desa Binaka Hill ‐ ‐ No Building
20 Tetehosi Desa Tetehosi  Hill ‐ ‐ No Building
21 Helefanikha Desa Helefanikha Hill ‐ ‐ No Building

Bengkulu 1 Universitas Bengkulu Jl. WR. Supratman  Kel. Kandang Limun 
Kec. Muara Bangkahulu

University 2 35,300 m2 Exist

2 Kompleks Perkantoran Pemda Jl. Tugu Hiu Kel. Belakang Pondok Kec. 
Muara Bangkahulu 

Government Office 2 17,500 m2 Exist

3 Masjid At‐taqwa Jl. Sukarno Hatta Kel. Anggut Bawah Kec. 
Ratu Samban

Mosque 1 7,500 m2 Exist

4 SMKN 2 Pembangunan Kel. Padang Harapan Kec. 
Ratu Agung

School 1 12,500 m2 Exist

5 Balai Buntar Jl. P Natadirja Kel. Jalan Gedang Kec 
Gading Cempaka

Government Building 2 5,000 m2 Exist

6 Komplek STQ Air Sebakul Jl. Raden fattah Kel. Air Sebakul Dewa 
Kec. Selebar

Government Building 1 23,750 m2 Exist




