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Abbreviation 
ACOTR Alternate Contracting Officer Technical Representative 
CD Calendar Day 
CE Chief Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor 
CO Contracting Officer 
COB Close of Business 
COP Chief of Party 
CQC Contractor Quality Control 
CQCP Contractor Quality Control Program 
CRMP Construction Risk Management Plan 
CV Curriculum Vita 
DCL District Civil Liaison 
FO Field Order 
HR High Risk 
IQC Indefinite Quantities Contract 
LR Low Risk 
M Moderate Risk 
MH Medium-High Risk 
ML Medium-Low Risk 
MRR Material Receiving Report 
NCN Non Compliance Notice 
NUC Notice of Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer 
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
PWA Palestinian Water Authority 
QA Quality Assurance 
QC Quality Control 
RE Resident Engineers 
RFI Request For Information 
RFTOP Request for Task Order Proposal 
TMGI The Morganti group Inc. 
TO Task Order 
TOL Task Order Leader 
TOM Task Order Manager 
SOP Standard Operating Procedure 
USAID United State Agency for International Development 

 VO Variation Order 
VOR 
WBG 
WBWD 

Variation Order Request 
West Bank Gaza 
West Bank Water Department 
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1. Task Order Overview

Task Order Name: 

North East Jenin Component I 

Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID Mission Infrastructure 
Needs Program II (INP II) focuses on the rehabilitation and construction of roads, schools, water and wastewater projects. 
The USAID objective is to help the Palestinian economy by improving Palestinians access to basic infrastructure and services. 
The objective of this Task Order is to provide a reliable, safe and affordable water supply to eight villages (Arrana, Arabuna, 
Faqqua, Beit Qad, Jalbun, Deir Abu Daif, Wadi Al Dabi, and Deir Gazala) in the northeast part of the Jenin Governorate, 
located in the northern region of the West Bank.  These eight villages currently do not have a water supply system and rely on 
purchasing water that is brought in by tankers or from private wells. 
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Scope of Work: 

The Statement of Work (SOW) is as defined as the below summary description: 

North East Jenin Component I

This project includes connection to the existing Kadim pipeline, construction of approximately 24 km of transmission 
pipelines with bulk filling stations, construction of a booster pumping station, and reservoir.  Project elements consist of the 
following: 

Construction of New Facilities

1. Faqqua and Jalbun Booster Station
2. Faqqua Reservoir

Construction of New Transmission Mains

1. Kadim connection to Beit Qad (16 inch x 2.64 km).
2. Kadim connection to Wadi Ad Dabi (6 inch x 0.98 km).
3. Beit Qad to Deir Abu Daif (10 inch x 1.6 km).
4. Beit Qad to Jalbun-Faqqua Booster Station. (16 inch x 0.33 km & 8 inch x 2.7 km).
5. Beit Qad to Deir Gazala (10 inch x 3.0 km).
6. Jalbun-Faqqua Booster Station to Jalbun Reservoir (6 inch x 3.7 km).
7. Jalbun-Faqqua Booster Station to Faqqua Reservoir (6 inch x 3.6 km)
8. Deir Gazala to Arabuna Reservoir (6 inch x 2.3 km)
9. Deir Gazala to Arrana Reservoir (6 inch x 1.7 km)
10. Deir Gazala to Deir Gazala Reservoir (6 inch x 1.06 km)

Project General Information 

Project Location : Jenin District ( Area A,B & C ) 
Contract No.: AID-294-I-00-12-00002 
Task order No.: AID-294-TO-15-00002 
Award Date: January 09, 2015 
Notice To Proceed (NTP) Date: February 02, 2015 
Contract Value USD 11,045,919.74 
BOQ Line Item Amount : USD 10,545,919.74 
Modified BOQ Line Item Amount: USD 10,359,834.07 
Day Work Amount: USD 500,000 
Modified Day Work Amount: USD  686,085.67 
Start Date Of Construction Activities: For Faqqua Reservoir, May 10,2015 
Start Date of Construction Activities: For the Pipe line, July 5,2015 
Start Date of Construction Activities : For Faqqua Jalboun Booster Station, October 10,2015 
Contractual Period Of Performance: 480 Calendar Days 
Modified Period Of Performance: 480 Calendar Days 
Contractual End Date:  May 26, 2016 
Modified  End Date:  May 26, 2016 
Contract Elapsed Time As Of  March 31,2016: 424 Days 
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Planned Percentage Of Completion:  84.47 % 

Actual Percentage Of Completion:  62.21 % 

Total Float:  -24 Days This float is resulted from delays in the following: 
a. Construction of Faqqua Elevated Reservoir walls.
b. Construction of Pump Station at Booster Station.
c. Finish work for Electrical & Control Room building.
d. Construction of Living Quarter Room (Finish Work)

2. Safety

During this reporting period, One accident was reported on March 27, 2016; zero notices of unsafe condition were issued. 
Four toolbox meetings were conducted on March 09, 17, 21& 29, 2016. 

North East Jenin 
Component I 

STBM # Date Subject 

NEJ STBM-15-00002-NEJ -025 March 09,2016 First Day For New Workers 
NEJ STBM-15-00002-NEJ -026 March 17,2016 General Safety Rules-Refreshment 

NEJ STBM-15-00002-NEJ -027 March 21, 2016 Safety Requirements During Pressure 
Test For Pipelines 

NEJ STBM-15-00002-NEJ -028 March 29, 2016 General Safety Requirements 

3. Environmental Compliance

Environmental Chick list of January 2016 was submitted on March 31, 2016 and returned with CMC Action C on March 
31, 2016. 

4. Traffic Control Measures

TMGI implemented the approved traffic plan on site according to the approved submittals. 
Traffic Control Plan for Night Work was submitted on March 7, 2016 via SUB-15-00002-NEJ-206-B and returned on 
March 27, 2016 with Action B. 

5. Community Outreach

Coordination with local councils and utilities owners were conducted to discuss work scope and solve obstacles and 
challenges. 

6. Gender Action Plan

No changes. 

7. Coordination and Meetings
During this reporting period the following coordination and meetings occurred: 
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Date Attendance Subject Description 

March 01,2016 USAID CMC, 
&Contractor , CO- Meeting 

To review progress of work, discuss 
project issues and provide solutions 
where required. 

March 15,2016 

Contractor & 
electrical & 
instrument sub-
contractor (BCI) 

Technical Meeting Discuss BCI scope of work 

March 17,2016 CMC, WBWD & 
&Contractor , 

Progress Bi-Weekly 
Meeting 

To review progress of work, discuss 
project issues and provide solutions 
where required. 

March 27,2016 

CMC ,Contractor & 
electrical & 
instrument sub-
contractor (BCI) 

Technical Meeting Discuss RTU Training Course, 
UPS Training Course 

March 31,2016 
USAID 
CMC, WBWD & 
&Contractor , 

Progress Bi-Weekly 
Meeting 

To review progress of work, discuss 
project issues and provide solutions 
where required. 

8. Site Visitors

The following table shows the site visitors during this reporting period: 

Date Time Representative Representing Location 

March 08,2016 11:00 AM Adnan Azazmeh B&V Site 

March 27,2016 12:00 pm 

Fadi  Jaber 
Rania Abu Al Laban 
Abdul Saber 
Eyad Nobani 

BCI Site & Primary field office 

March 31, 2016 12:00 pm 

Rami Abu Ktaish 
Adnan Safi 
Kareem Hussari 
Amin Wishahi 

USAID 
B&V 
B&V 

WBWD 

Site & primary field office 

9. Material and Equipment Delivered to Site

Please refer to “Annex A” Material and Equipment delivered to the site. 
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10. Progress and Scheduling

% Of Completion 

CONSTRUCTION OF NEW TRANSMISSION MAINS 

76.39% 
CONSTRUCTION OF NEW FACILITIES- FAQQUA AND JALBOUN BOOSTER STATION 

18.62% 
CONSTRUCTION OF NEW FACILITIES-FAQQUA RESERVOIR 

39.23% 

11. Activities During this Reporting Period:

a. Continue Construction Submittals.
b. Survey works.
c. General House Keeping.

 Faqqua Elevated Reservoir. 

a. Continue Formwork, shuttering for reservoir bottom slab & external staircase.
b. Mechanical first fix work for Reservoir bottom slab by installing inlet, out let pipes spools.
c. Installing water stop for Reservoir bottom slab.
d. Supporting work for formwork of Reservoir bottom slab and external staircase.
e. Casting concrete for Reservoir bottom slab and external staircase.
f. Curing for Reservoir and external staircase.
g. Formwork, shuttering and steel reinforcing for Reservoir walls.
h. Start surface preparation work for frame beam and columns.

 Transmission Pipeline 

a. Continue installing anodes at AL # 03, AL # 04, AL #05 and AL # 06.
b. Continue formwork, steel reinforcing and concrete casting for Wadi Al Dabi connection chamber walls –

Align. #02.
c. Casting concrete for Wadi Al Dabi connection chamber roof slab at Align # 02.
d. Pipe connection, external surface repair , internal finishing and welding internal flanges for Wadi Al Dabi

Connection chamber at Align # 02
e. Internal finishing and welding internal flanges for Arrabuna connection chamber at Align # 01
f. Internal finishing and welding internal flanges for 400 mm BFV connection at Align # 01
g. Internal finishing and welding internal flanges for Flow monitoring No.1 at Align # 01
h. External surface, internal finishing and welding internal flanges for Deir Ghazaleh connection chamber at

Align # 05.
i. Internal finishing and welding internal flanges for Arrana Connection chamber at Align # 08.
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j. Welding internal flanges for AV/AR valves chambers at Sta. 1+404, 2+284 & 2+752 – Align. #01, at Sta.
2+955 – Align. #03, at Sta. 3+170 – Align. #04, at Sta. 0+044 – Align. #05 and gate valves at Sta. 1+580,
3+190 – Align. #04.

k. Preparation work for base course reinstatement of steel pipes trench from Sta. 1+150 to Sta. 1+700- Align.
#06.

l. Spreading, watering and compacting base course layer from Sta. 0+890 to Sta. 1+150-Align # 05.
m. Asphalt saw cut for pipeline trench from Sta. 0+020 to Sta. 0+300 –Align # 03.
n. Trench base course layer work, spreading, watering and compacting from Sta. 2+100 to Sta. 2+300-Align #

04.
o. Asphalt reinstatement for first layer of pipeline trench from Sta. 1+600 to Sta. 2+100-Align # 04.
p. Excavation work , installing, pipe connection, internal finishing , internal spools and installing mechanical

fittings for 400 mm BFV at Sta. 1+454 -Align # 01
q. Excavation works, installing, pipe connection and internal finishing for AV/AR at Sta. 7+313-AL # 01.
r. Excavation work, installing, pipe connection, internal finishing, internal spools and installing mechanical

fittings for AV/AR at Sta. 2+238 -Align # 04 , AV/AR at Sta. 2+730-AL # 06& AV/AR at Sta. 0+280-
AL # 08.

s. Excavation work, installing, pipe connection, internal finishing, internal spools and installing mechanical
fittings for Gate valve at Sta. 0+240-Align # 07 & AV/AR at Sta. 2+730-AL # 06.

t. Excavation works, installing, pipe connection, internal finishing and internal spools for AV/AR at Sta. 1+549-
AL # 05, Gate Valve at Sta. 1+553-AL # 05 and Gate Valve at Sta. 0+210 at AL # 07.

u. Start Excavation for Gate Valve at Sta. 1+732 at AL # 08.
v. Preliminary flushing for pipes at Align. #01, # 02, # 03 & Align # 05.
w. Conduct hydraulic pressure test for Align # 03 from Sta. 0+350 to Sta. 2+960.
x. Preparation work for preliminary flushing and hydraulic pressure test from Sta. 2+660 to Sta. 5+707-Al # 01.
y. Conduct Three Tool Box Meetings.
z. Fabrication and painting chamber supporting jacks in the fabrication yard.

 Faqqua –Jalboun Booster Station: 

a. Formwork, shuttering and casting concrete for break tank walls.
b. Casting concrete around the booster pump cans.
c. Block work in electrical & control room.
d. Continue formwork, shuttering for booster pump trench wall.
e. Casting concrete for western, southern & northern part of booster pumps pipes trench wall.
f. Formwork, shuttering, steel reinforcing and casting concrete for electrical & control room roof parapet.
g. Re- installation for Swellable water stops SW-30 between break tank foundation & walls.
h. Dismantling work for the steel frame used install booster pump cans.
i. Formwork, shuttering and casting concrete for eastern part of booster pumps pipe trench walls.
j. Plumping first fix work for living quarter.
k. Installing electrical conduits for booster pumps room.
l. Apply insulation coat for western part of booster pump walls.
m. Plaster work by fixing metal lath for external walls for electrical & control room.
n. Backfilling around booster pumps pipes trench walls.
o. Formwork, shuttering and steel reinforcement for break tank roof slab.
p. Start install 8” & 10” break tank inlet & outlet steel pipes and booster pump suction.
q. Preparation and excavation work for yard electrical duct banks.
r. Start installing electrical panel enclosure for electrical & control room.
s. Start electrical work under booster pump slab on grade & installing duct banks.
t. Installing rubber layer between seismic cans & filling the cans with grout
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12. Planned Activities for Next Month

A- Faqqua Elevated Reservoir : 

- Continue the works in the construction submittals and surveying works. 
- House keeping 

Reservoir Walls & Columns. 

- Formwork, steel reinforcement and casting concrete for lateral walls & central column. 
- Formwork, steel reinforcing and casting concrete for valve room walls and slab. 

Reservoir Finishing Work. 

- Continue finishing works 

B- Transmission Pipelines : 
a. Continue the works in the construction submittals, surveying work and As-Built Drawings.
b. Construction of 150 mm Gate Valve chamber on the existing line at the end of AL # 08 at St. 1+734.
c. Construction of 75 mm AV/AR Chamber at Sta. 1+720 –AL # 08.
d. Construction of washout chamber at Sta. 2+720 at AL # 04.
e. Reinstatements work at Alignment # 01, Alignment # 02, Alignment # 07& Alignment # 08.
f. Install bulk water filling station including Piping water meter and fitting at AL # 01, AL #02 & AL# 07.
g. Supply and install anodes and Test stations at AL #01, AL # 02 & AL #07.
h. Cleaning, washing, hydraulic test and disinfection for Transmission Pipelines.

C- Faqqua –Jalboun Booster Station : 

Continue works at 100 m3 Break Tank: 
a. Formwork, Steel rebar and casting concrete for roof slab.
b. Concrete repair and water test.

Mechanical works : 
a. Furnish and install all reservoir Pipes, overflow and potable water piping.

Electrical works: 
a. Earthing System and duct banks.

Continue works at Booster Pump Station : 

a. Formwork, steel and casting concrete for slab on grade for booster pumps.
b. Furnish and install structural steel for shed including roof hatches.
c. Furnish and install of yard Utility Piping.

Septic & seepage Tank : 
a. Leveling for foundation & compaction
b. Supply and install septic tank including excavation and backfilling.
c. Furnish and install all piping and appurtenances.
d. Furnish & install all coating.
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Living Quarter Building : 
a. Finish interior and exterior Plaster.
b. Installation of lightening Protection System lighting cables.
c. Furnish and install of Utility Piping including Pipes Supports and valves.

Electrical & Control Building : 
a. Finish interior and exterior plaster.
b. Install ladders.
c. Furnish and install insulation, roofing, copping.
d. Furnish and install of Utility Piping including Pipe support and Valves.
e. Earthing System.

Refer to “Annex C”- Detailed time schedule. 

Overall percentages of completion are : 

Planned Completion:  84.47 % 

Actual Completion:  62.21 % 

Total Float: -24 Days This float is resulted from delays in the followings: 
a. Construction of Faqqua Elevated Reservoir walls.
b. Construction of Pump Station at Booster Station.
c. Finish work for Electrical & Control Room building.
d. Construction of Living Quarter Room (Finish Work)

Refer to “Annex D”-Progress S-Curve Planned versus Actual 

13. Indicators

Indicator 1:  No. of beneficiaries which are affected due to USG assistance= 21,116 (target estimate) 

Total number of 
Beneficiaries 

Male Female 
No. % No. % 

21,116 10,769 51% 10,347 49% 

Indicator 2: Person days of employment generated. For this reporting period: 
Males :  1618  Days 
Females :  26 Days 

Number of Person days generated by the Project Total=Male +Female 
Description Male Female 
Previous 13573.0 468.0 14041 
This reporting Period 1618 26.0 1644 
Cumulative 15191 494 15685 

The target Man Days according to the approved CPM is = 42625 
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14. Working / Non – Working Days

1. Total period of performance (Original): 480 Days
2. Total excusable delays/approved extension: None
3. Completion date:  May 26, 2016
4. Modified completion date: May 26, 2016
5. Total no. of working days during this reporting period:  24
6. Accumulated working days: 346
7. Total no. of non-working days (holidays and weekends) during this reporting period: 04
8. Accumulated non-working days (holidays and weekends): 67
9. No. of other non-working days during this month: 03-See below table
10. Accumulated other non-working days: 12
11. Accumulated non-working days (Item 8+Item 10): 79

No Date Day Remarks 
01 March 15,2016 Tuesday No Works at Site 
02 March 16,2016 Wednesday Partially Works at Main Pipe 

Line   
03 March 28,2016 Monday No Works at Site 

15. Site Memos

Seven Site Memos were received during this reporting period. 
Two Site Memos were issued to the CMC during this reporting period. 

Please see “Annex E”-Site Memo log. 

16. Inspection Requests

During this reporting period, 111 inspection requests were issued and/or closed. 

Refer to “Annex F”- Inspection request log. 

17. Quality Control and Test Results

Refer to “Annex G”- Tests log. 

18. Procurement

Refer to “Annex H”-for long lead items Log. 

19. Noncompliance report log-NCR

No NCR issued during this reporting period. 

20. Submittals

Continue construction submittals. 
For more information please refer to “Annex I”. 

21. Request for Information

Refer to “Annex J”- Request for information log 
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22. Transmittals

Incoming ( From CMC to Contractor ) 

Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-E-C-258 1- Degree of Compaction Test For Base Course Layer Under 
Asphalted Area From Sta. 0+300 To 0+730 - Align. #08 

2- Degree of Compaction Test For Base Course Layer Under 
Asphalted Area From Sta. 0+130 To 0+300 - Align. #08 

3- 7-Days Concrete Compressive Strength Results For Flow 
Monitoring No. 2 Walls 

4- 7-Days Concrete Compressive Strength Results For 
Electrical & Control Room Walls 

5- 7-Days Concrete Compressive Strength Results Casted on 
10-Feb, 2016 From Addasi Precast Manholes Factory 

6- 28-Days Concrete Compressive Strength Results For 
Retaining Walls Foundation Completion Of Western & 
Northern Sides - Booster Station 

7- 28-Days Concrete Compressive Strength Results For Beit 
Qad Connection Chamber Large Room Walls 

8- 28-Days Concrete Compressive Strength Results Casted on 
18-Jan, 2016 From Addasi Precast Manholes Factory 

9- 28-Days Concrete Compressive Strength Results For Beit 
Qad Connection Chamber Small Room Walls 

10- 7-Days Concrete Compressive Strength Results Casted on 
14-Feb, 2016 From Addasi Precast Manholes Factory 

11- 28-Days Concrete Compressive Strength Results For Beit 
Qad Connection Chamber Roof Slabs 

12- 28-Days Concrete Compressive Strength Results For 
Retaining Walls Completion Of Western &Northern Sides 
- Booster Station 

13- 28-Days Concrete Compressive Strength Results For 
Living Quarter Roof Slab 

14- 28-Days Concrete Compressive Strength Results For Flow 
Monitoring no. 3 Roof Slab 

15- 28-Days Concrete Compressive Strength Results For 
Electrical & Control Room Trench Walls and Slab on 
Grade 

16- 28-Days Concrete Compressive Strength Results Casted on 
21-Jan, 2016 From Addasi Precast Manholes Factory 

17- 28-Days Concrete Compressive Strength Results For 
Faqqua Reservoir Third Level Columns & Stairs 

18- 7-Days Concrete Compressive Strength Results For Deir 
Gazala Connection Chamber Roof Slabs 

19- 7-Days Concrete Compressive Strength Results For Flow 

Mar 02, 2016 
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Monitoring No. 2 Roof Slab 
20- 7-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Fourth Level Columns & Stairs 
21- Base course Materials Test Results from Compacted Layer 

along Align. # 02 
22- Method Statement For Can-Type Turbine Booster Pump 

Installation 
15-00002-NEJ-E-C-259 1- 7-Days Concrete Compressive Strength Results For Arrana 

Connection Chamber Roof Slabs 
2- 7-Days Concrete Compressive Strength Results For Flow 

Monitoring No. 2 Foundation 
3- 7-Days Concrete Compressive Strength Results For 

Arabuna Connection Chamber Walls 
4- 7-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Third Level Frame Beams 
5- Marshal Analysis Test Results for 3/4" Asphalt Sample 

Near Sta. 0+270- Align. #08 
6- Test Results for Reinforcement Steel Bars Ø 16 mm 

Samples Used For Electrical & Control Room Roof Slab 
7- 7-Days Concrete Compressive Strength Results For Wadi 

Al Dabi Connection Chamber Foundation 
8- 7-Days Concrete Compressive Strength Results For 

Electrical & Control Room Roof Slab 
9- 28-Days Concrete Compressive Strength Results For 

Arrana Connection Chamber Foundation 
10- 28-Days Concrete Compressive Strength Results Casted on 

30-Jan, 2016 From Addasi Precast Manholes Factory 
11- 28-Days Concrete Compressive Strength Results For 

Living Quarter Roof Parapet & Drain Pit Under Booster 
Pumps 

12- Living Quarters Air Conditioning - Mitsubishi Product 
13- VFD-Schneider Shop Drawing 
14- Manhole Covers Embossed Lettering Used For Electrical 

& Sewer Works. 
15- SM-15-00002-NEJ-E-C-002:Unsafe conditions at Faqqua 

Jalboun Booster Station. 

Mar 03, 2016 

15-00002-NEJ-E-C-260 1- O&M Manual Table Of Content 
2- Plastering Method Statement 
3- Stone Copping – With Sample 

Mar 03, 2016 

15-00002-NEJ-E-C-261 1- Swellable Water Stop SW30 
2- Control Philosophy for Booster Station 
3- Daily Joint Report from Feb 29 to Mar 04,2016 

Mar 06, 2016 

15-00002-NEJ-E-C-262 1- RTU Training Course 
2- Daily Joint Report from Mar 04 to Mar 05,2016 

Mar 07, 2016 
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15-00002-NEJ-E-C-263 1- 28-Days Concrete Compressive Strength Results For 
Arrabuna Connection Chamber Foundation 

2- 28-Days Concrete Compressive Strength Results For Deir 
Gazala Connection Chamber Walls 

3- Degree of Compaction Retest for Base Course 
Reinstatement on Sta. 0+120 – Align. #01 

4- Degree of Compaction Retest for Base Course 
Reinstatement From Sta. 5+740 To Sta. 7+160 – Align. 
#01 

5- 7-Days Concrete Compressive Strength Results For 
Booster Pumps Foundation & Drain Pit Walls 90X90 CM 

6- Training Material For Network 
7- VOR-15-00002-NEJ-006-B:Response 
8- 7-Days Concrete Compressive Strength Results For 

Arabuna Connection Chamber Roof Slabs 

Mar 08, 2016 

15-00002-NEJ-E-C-264 1- 28-Days Concrete Compressive Strength Results Casted on 
02-Feb, 2016 From Addasi Precast Manholes Factory 

2- Natural Sand Test Results From Al-Karmel Plant 
Stockpiles 

3- 28-Days Concrete Compressive Strength Results Casted on 
06-Feb, 2016 From Addasi Precast Manholes Factory 

4- 28-Days Concrete Compressive Strength Results For 
Arrana Connection Chamber Wall 

5- 7-Days Concrete Compressive Strength Results For Wadi 
Al Dabi Connection Chamber Walls 

6- Hollow Concrete Block Used For Living Quarter 
7- Daily Joint Report for Mar 07, 2016 

Mar 09, 2016 

15-00002-NEJ-E-C-265 1- VFD-Schneider Shop Drawing 
2- Precast Circular Rings For Cathodic Protection System 

Test Station 
3- Formwork Shop Drawing For 100 m3 Break Tank Walls 
4- Method of Statement for Masonry Works 
5- Steel Fence & Post For Faqqua Reservoir And Booster 

Station - With Samples 
6- ECL-15-00002-NEJ-E-C-010 :February ,2016 
7- VOR-15-00002-NEJ-E-C-005-A:Response 

Mar 13, 2016 

15-00002-NEJ-E-C-266 1- Daily Joint Report from Mar 08 to Mar 13,2016 Mar 14, 2016 

15-00002-NEJ-E-C-267 1- SM-15-00002-NEJ-E-C-024-Response to contractor’s site 
memo # 007 

2- SM-15-00002-NEJ-E-C-025-Response to contractor’s site 
memo # 006 

3- VOR-15-00002-NEJ-E-C-004-B: Response 
4- VOR-15-00002-NEJ-E-C-006-C: Response 
5- Galvanized Steel Railing & ladders – With Sample 

Mar 15,2016 
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15-00002-NEJ-E-C-268 1- Daily Joint Report for Mar 14,2016 Mar 16,2016 

15-00002-NEJ-E-C-269 1- VOR-15-00002-NEJ-005-B-Response :Metal work in the 
Project 

2- Surge Tank Differential Pressure Transmitter 
3- Uninterruptible Power Supply 
4- Living Quarters Air Conditioning 
5- 100 m3 Break Tank Formwork Design & Shop drawing 
6- Daily Joint Report for Mar 15,2016 

Mar 17, 2016 

15-00002-NEJ-E-C-270 1- Daily Joint Report from Mar 16 to Mar19 ,2016 Mar 20, 2016 

15-00002-NEJ-E-C-271 1- Data Logger 
2- Dumping Area - Deir Gazala 
3- RTU Panel For Faqqua Reservoir 
4- Booster Pumps Steel Shed Fabrication Shop drawings 
5- 1000 Liter Water Tank – Alternative 
6- Formwork Shop Drawing For 100 m3 Break Tank Roof 

Slab 
7- Control Cable – Alternative 
8- UPS Training Material 
9- VFD Trainer CV 
10- Formwork Design & Shop drawing For Faqqua Reservoir 

Bottom Slab 
11- RFI-15-00002-NEJ-E-C-039-Resposne 
12- SM-15-00002-NEJ-E-C-026:Response to contractor’s Site 

Memo # 08 
13- Hydraulic Test Report for Faqqua Jalboun Booster Pumps 

Mar 21, 2016 

15-00002-NEJ-E-C-272 1- Marshal Analysis Test Results for 3/4"Asphalt Sample 
Near Sta. 0+440- Align. #08 

2- "Natural Sand Test Results From Al-Karmel Plant 
Stockpiles - Sampling Date 08-Mar, 2016 

3- 28-Days Concrete Compressive Strength Results For 
Arabuna Connection Chamber Walls 

4- 28-Days Concrete Compressive Strength Results For 
Faqqua Reservoir Third Level Frame Beams 

5- 7-Days Concrete Compressive Strength Results For Wadi 
Al Dabi Connection Chamber Roof Slabs 

6- 7-Days Concrete Compressive Strength Results For Part 
Of Booster Pump Walls (West, North & South) 

7- 28-Days Concrete Compressive Strength Results Casted on 
14-Feb, 2016 From Addasi Precast Manholes Factory 

8- 28-Days Concrete Compressive Strength Results For 
Electrical & Control Room Walls 

9- 28-Days Concrete Compressive Strength Results Casted on 
10-Feb, 2016 From Addasi Precast Manholes Factory 

10- 28-Days Concrete Compressive Strength Results For Flow 

Mar 22, 2016 
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Monitoring No. 2 Foundation 
11- 28-Days Concrete Compressive Strength Results For Flow 

Monitoring No. 2 Roof Slab 
12- 28-Days Concrete Compressive Strength Results For Deir 

Gazala Connection Chamber Roof Slabs 
13- 28-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Fourth Level Columns & Stairs 
14- 28-Days Concrete Compressive Strength Results For 

Arabuna Connection Chamber Roof Slabs 
15- 7-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Second Level Columns & Stairs 
16- Degree of Compaction Test For Base Course 

Reinstatement Layer Along Align. # 05 on 22-Oct, 2015 
17- 7-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Retaining Walls South & Part of West 
Sides 

18- Seismic Design of Anchorage & Supports for Bladder 
Tank 

19- O&M Manual Table Of Content 
20- VOR-15-00002-NEJ-003-B-Response 
21- Daily Joint Report for Mar 20,2016 

15-00002-NEJ-E-C-273 1- Precast Circular Rings For Cathodic Protection System 
Test Station 

2- Recovery Plan Submittal  (Updated CPM Schedule till 
February 29, 2016) 

3- 7-Days Concrete Compressive Strength Results For 
Faqqua Reservoir Second Level Columns & Stairs 

4- SM-15-00002-NEJ-E-C-027: Third Party Test Result 
:Satisfactory Test Result 

5- SM-15-00002-NEJ-E-C-028 : Third Party Test Result 
Non-Satisfactory Test Result 

6- Daily Joint Report for March 21,2016 

Mar 23, 2016 

15-00002-NEJ-E-C-274 1- Traffic Control Plan Night Works 
2- Booster Pump Station W4 Pumps Shop 

Drawings(Structural & Architectural) 
3- Aluminum Windows –With Samples 
4- Window Security Screen – With Sample 
5- Flow Switch – Alternative 
6- Daily Joint Report from March 22 to March 25,2016 

Mar 27, 2016 

15-00002-NEJ-E-C-275 1- 7-Days Concrete Compressive Strength Results For Break 
Tank Walls - Booster Station 

2- 7-Days Concrete Compressive Strength Results For 
Electrical & Control Room Roof Parapet 

3- 28-Days Concrete Compressive Strength Results For Wadi 
Al Dabi Connection Chamber Foundation 

Mar 28, 2016 
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4- 28-Days Concrete Compressive Strength Results For 
Electrical & Control Room Roof Slab 

5- 28-Days Concrete Compressive Strength Results For Booster 
Pumps Foundation & Drain Pit Walls 90X90 CM 

6- Test Results for Reinforcement Steel Bars Ø 14, 16 & 20 
mm Samples Used For Faqqua Reservoir Bottom Slab & 
Staircase 

15-00002-NEJ-E-C-276 1- Checker Plate For Electrical & Control Room 
2- Mix Design For Plaster Cement Mortar 
3- Booster Station Pump Trench Checker Plate 
4- Roof Vent 
5- Control Philosophy for Booster Station 
6- Windows Sills – With Sample 
7- Daily Joint Report from Mar 26 to Mar 28,2016 

Mar 29, 2016 

15-00002-NEJ-E-C-277 1- Coordination Plan For Booster Site Layout 
2- RTU Training Course 
3- Cast Iron Pipes & Fittings For Drainage System 
4- Daily Joint Report for March 29,2016 

Mar 30, 2016 

Outgoing ( From Contractor to CMC ) 

Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-C-E-381 1- Test Results for Reinforcement Steel Bars Ø 16 mm 
Samples Used For Electrical & Control Room Roof Slab 

2- 7-Days Concrete Compressive Strength Results For Wadi 
Al Dabi Connection Chamber Foundation 

3- 7-Days Concrete Compressive Strength Results For 
Electrical & Control Room Roof Slab 

4- 28-Days Concrete Compressive Strength Results For 
Arrana Connection Chamber Foundation 

5- 28-Days Concrete Compressive Strength Results Casted 
on 30-Jan, 2016 From Addasi Precast Manholes Factory 

6- 28-Days Concrete Compressive Strength Results For 
Living Quarter Roof Parapet & Drain Pit Under Booster 
Pumps 

Mar 03, 2016 

15-00002-NEJ-C-E-382 1- 28-Days Concrete Compressive Strength Results For 
Arrabuna Connection Chamber Foundation 

2- 28-Days Concrete Compressive Strength Results For 
Deir Gazala Connection Chamber Walls 

3- Degree of Compaction Retest for Base Course 
Reinstatement on Sta. 0+120 – Align. #01 

4- "Degree of Compaction Retest for Base Course 

Mar 06, 2016 
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Reinstatement From Sta. 5+740 To Sta. 7+160 – Align. 
#01 

5- 7-Days Concrete Compressive Strength Results For 
Booster Pumps Foundation & Drain Pit Walls 90X90 
CM 

15-00002-NEJ-C-E-383 1- Roof Vent 
2- Window Security Screen – With Sample 
3- VFD-Schneider Shop Drawing 

Mar 07, 2016 

15-00002-NEJ-C-E-384 1- Traffic Control Plan Night Works 
2- Missed Faqqua Elevated Reservoir - Antenna7-Days 

Mar 07, 2016 

15-00002-NEJ-C-E-385 1- 28-Days Concrete Compressive Strength Results Casted 
on 02-Feb, 2016 From Addasi Precast Manholes Factory 

2- Natural Sand Test Results From Al-Karmel Plant 
Stockpiles 

3- 28-Days Concrete Compressive Strength Results Casted 
on 06-Feb, 2016 From Addasi Precast Manholes Factory 

4- 28-Days Concrete Compressive Strength Results For 
Arrana Connection Chamber Walls 

5- 7-Days Concrete Compressive Strength Results For Wadi 
Al Dabi Connection Chamber Walls 

Mar 08, 2016 

15-00002-NEJ-C-E-386 1- TO 002-Progress Payment No.008 Mar 09, 2016 

15-00002-NEJ-C-E-387 1- Formwork Shop Drawing For 100 m3 Break Tank Roof 
Sla 

2- Control Cable – Alternative 
3- UPS Training Material 
4- RTU Panel For Faqqua Reservoir 

Mar 09, 2016 

15-00002-NEJ-C-E-388 1- Formwork Shop Drawing For 100 m3 Break Tank Walls Mar 09, 2016 

15-00002-NEJ-C-E-389 1- Booster Station Pump Trench Checker Plate 
2- Coordination Plan For Booster Site Layout 

Mar 10, 2016 

15-00002-NEJ-C-E-390 1- VOR-15-00002-NEJ-004-CMU Veneer Walls in Faqqua 
Jalbun Booster 

Mar 13, 2016 

15-00002-NEJ-C-E-391 1- Recovery Plan Submittal  (Updated CPM Schedule till 
February 29, 2016) 

Mar 13, 2016 

15-00002-NEJ-C-E-392 1- VFD Trainer CV 
2- RTU Training Course 
3- Marshal Analysis Test Results for 3/4"Asphalt Sample 

Near Sta. 0+440- Align. #08 
4- Natural Sand Test Results From Al-Karmel Plant 

Stockpiles - Sampling Date 08-Mar, 2016 
5- 28-Days Concrete Compressive Strength Results For 

Arabuna Connection Chamber Walls 
6- 28-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Third Level Frame Beams 

Mar 14, 2016 
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15-00002-NEJ-C-E-393 1- Asphalt Works Mar 14, 2016 

15-00002-NEJ-C-E-394 1- VOR-15-00002-NEJ-006-D-Asphalt Works 
2- VOR-15-00002-NEJ-005-B-Metal Works in the Project 

Mar 15, 2016 

15-00002-NEJ-C-E-395 1- Seismic Design of Anchorage & Supports for Bladder 
Tank 

2- Precast Circular Rings For Cathodic Protection System 
Test Station 

3- Dumping Area - Deir Gazala 

Mar 15, 2016 

15-00002-NEJ-C-E-396 1- O&M Manual Table Of Content 
2- 100 m3 Break Tank Formwork Design & Shop drawing 
3- Living Quarters Air Conditioning 
4- Uninterruptible Power Supply 
5- Surge Tank Differential Pressure Transmitter 

Mar 16, 2016 

15-00002-NEJ-C-E-397 1- Wood Door (LQ-02) - With Sample 
2- Formwork Design & Shop drawing For Faqqua 

Reservoir Bottom Slab 
3- Control Philosophy for Booster Station 
4- Data Logger 
5- ABB Flow Meters Certificate Of Calibration 

Mar 17, 2016 

15-00002-NEJ-C-E-398 1- VOR-15-00002-NEJ-003-B- Connection to Deir 
Ghazaleh Reservoir 

Mar 17, 2016 

15-00002-NEJ-C-E-399 1- Cast Iron Pipes & Fittings For Drainage System 
2- 7-Days Concrete Compressive Strength Results For Wadi 

Al Dabi Connection Chamber Roof Slabs 
3- 7-Days Concrete Compressive Strength Results For Part 

Of Booster Pump Walls (West, North & South) 
4- 28-Days Concrete Compressive Strength Results Casted 

on 14-Feb, 2016 From Addasi Precast Manholes Factory 
5- 28-Days Concrete Compressive Strength Results For 

Electrical & Control Room Walls 
6- 28-Days Concrete Compressive Strength Results Casted 

on 10-Feb, 2016 From Addasi Precast Manholes Factory 
7- 28-Days Concrete Compressive Strength Results For 

Flow Monitoring No. 2 Foundation 

Mar 20, 2016 

15-00002-NEJ-C-E-400 1- Surge Control Bladder Tank O&M 
2- 28-Days Concrete Compressive Strength Results For 

Flow Monitoring No. 2 Roof Slab 
3- 28-Days Concrete Compressive Strength Results For 

Deir Gazala Connection Chamber Roof Slabs 
4- 28-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Fourth Level Columns & Stairs 
5- 28-Days Concrete Compressive Strength Results For 

Arabuna Connection Chamber Roof Slabs 

Mar 20, 2016 

15-00002-NEJ-C-E-401 1- 7-Days Concrete Compressive Strength Results For 
Faqqua Reservoir Retaining Walls South & Part of West 

Mar 21, 2016 
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Sides 
2- Degree of Compaction Test For Base Course 

Reinstatement Layer Along Align. # 05 on 22-Oct, 2015 
3- 7-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Second Level Columns & Stairs 
15-00002-NEJ-C-E-402 1- 7-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Second Level Columns & Stairs 
Mar 22, 2016 

15-00002-NEJ-C-E-403 1- Break Tank Wall To Roof Joint Details – With Sample Mar 22, 2016 

15-00002-NEJ-C-E-404 1- Booster Pump Station W4 Pumps Shop 
Drawings(Structural & Architectural) 

2- Plastering the soffits of Living Quarter and Electrical and 
Control Building 

Mar 24, 2016 

15-00002-NEJ-C-E-405 1- 3/4" Asphalt Mix Design-Marshal Method The 
Developed Company For Asphalt Production 

2- Faqqua Reservoir Steel Handrails Shop Drawing 
3- Method of Application for Concrete Tanks Internal And 

External Protective Coatings 
4- 7-Days Concrete Compressive Strength Results For 

Break Tank Walls - Booster Station 
5- 7-Days Concrete Compressive Strength Results For 

Electrical & Control Room Roof Parapet 
6- 28-Days Concrete Compressive Strength Results For 

Wadi Al Dabi Connection Chamber Foundation 
7- 28-Days Concrete Compressive Strength Results For 

Electrical & Control Room Roof Slab 
8- 28-Days Concrete Compressive Strength Results For 

Booster Pumps Foundation & Drain Pit Walls 90X90 
CM 

9- Test Results for Reinforcement Steel Bars Ø 14, 16 & 20 
mm Samples Used For Faqqua Reservoir Bottom Slab & 
Staircase 

Mar 27, 2016 

15-00002-NEJ-C-E-406 1- Break Tank Handrail Shop Drawing 
2- Flushing & Pressure Testing Plan 

Mar 27, 2016 

15-00002-NEJ-C-E-407 1- Align. # 05 From Sta. 0+000 to Sta. 1+549 Plan & 
Profile As-Built Drawing 

2- Degree of Compaction Test For Base Course 
Reinstatement Layer Along Align. # 02 

3- Degree of Compaction Test for Sub Grade Layer Below 
Deir Abu Daef Connection Chamber 

4- Base course Materials Test Results from Stockpiles Sta. 
1+530 Align. #03 

5- 7-Days Concrete Compressive Strength Results For Beit 
Qad Connection Chamber Large Room Walls 

Mar 28, 2016 

15-00002-NEJ-C-E-408 1- Training Material For Control Maestro (HMI) 
2- VFD Trainer CV 

Mar 28, 2016 
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15-00002-NEJ-C-E-409 1- Factory Test Report for Electrical Panel Boards 
2- Test Results For Base Course Layer From Sta. 0+890 To 

1+150 -Align. #05 
3- Natural Sand Used For Plastering Work 
4- Marshal Analysis Test Results for 3/4" Asphalt Sample 

Near Sta. 2+000- Align. #04 

Mar 30, 2016 

15-00002-NEJ-C-E-410 1- Formwork Shop drawing For Faqqua Reservoir Walls 
2- Control Cable for Instruments 

Mar 31, 2016 

23. Payments

Payment No. Submitted Date Amount Amount 

Received 

Date Received 

08 March 10,2016 $ 552,506.99 $552,506.99 March 28,2016 

24. Variation Orders

No Variation order this Reporting Period 

VO. No. Description VO Status USAID 
Approval date 

Variation 
Order 

Amount 

Time 
Extension 

Days 

25. Variation Order Requests

VO. No. Description VO. No. Variation 
Order 

Amount 

Time Extension 

Days 

VOR-15-00002-NEJ-
003-B 

Connection to Deir 

Ghazaleh Reservoir

003-B $ 29759.00 Zero time 
extension 

VOR-15-00002-NEJ-
004-B 

CMU Veneer Walls in 

Faqqua Jalbun Booster 

Station 

004-B -($ 513.50) Zero time 
extension 

VOR-15-00002-NEJ-
005-B 

Metal Works in the 

Project 

005-B - ($ 2800.00) Zero time 
extension 

VOR-15-00002-NEJ-
006-C 

Asphalt Works 006-C $ 659, 500.00 33 Days 

VOR-15-00002-NEJ-
006-D 

Asphalt Works 006-D $ 584, 100.00 33 Days 
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26. Obstacles and Challenges

No obstacles and challenges were issued during this reporting period 

Refer to “Annex K” 

27. Geo MIS Data

Refer to “Annex L”-Geo MIS 
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28. PROGRESS PHOTOS

NEJ:  Traffic control for butterfly valve chamber 
excavation near sta. 1+454 – Align. #01. 

NEJ:  Welding chambers air ventilation pipes. 

NEJ:    Mechanical Fitting Installation Inside Flow 
Monitoring No. 01 

NEJ:  Inspecting external coating for pipe connections. 

Page 22 of 151



Monthly Progress Report No. 14 

 
 
 

 

  
NEJ:   Traffic control for asphalt reinstatment work – Align. 
#04.. 

NEJ:     Traffic control near Wadi Al Dabi connection chamber 
– Align. 02.. 

  
NEJ:     First layer asphalt reinstatement near sta. 2+000 – 
Align. #04 

NEJ:   Hydraulic Test for Segment One -Alignments No. 01 
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NEJ: Close Shuttering for Walls of Breaking Tank at Booster 
Station. 

NEJ:   Formwork for Roof Slab of Breaking Tank at Booster 
Station. 

  

NEJ:   Concrete Casting for Electrical Room– Booster 
station. 

NEJ:   Shuttering & steel reinforcement for booster pump 
walls – Booster station. 
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NEJ:   Plastering Work for Electrical Room Walls at 
Booster Station. 

NEJ:   Installing break tank inlet 8” steel pipes – Booster 
station 

  

NEJ:   Installed 10” & 8” yard steel pipes – Booster station. 
 

NEJ:   Installation of Seismic Cans for Breaking Tank 
Walls– Booster station. 
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NEJ:  Steel Reinforcement for Faqqua Reservoir 
Bottom Slab. 
 

NEJ:    Safety tool box meeting – Faqqua reservoir. 

 
 

NEJ :    Installed water stop in bottom slab – Faqqua 
reservoir. 
 

NEJ:     Casting concrete for bottom slab – Faqqua 
reservoir. 
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NEJ :  Formwork shuttering for Faqqua reservoir walls NEJ :  Safe Access to Faqqua Reservoir -Scafolding Syste– 

Faqqua elevated reservoir. 

  
NEJ :   Asphalt saw cut near sta. 0+020 – Align. #03. NEJ:    Pipe connection for gate valve on sta. 0+210 – Align. 

#07. 
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NEJ:   Preparation work prior asphalt reinstatement near sta. 
0+200 – Align. #03. 

NEJ:   Installing booster pump suction pipes. 

  
NEJ:  Slump Test for Reservoir Bottom Slab Concrete. NEJ:   Preliminary flushing for Align #03. 
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ANNEXES 
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Annex A – Materials & Equipment 
Receiving Log 
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 No. Date Description Quantity

1-Mar-16 Concrete C-35 3 m3
2-Mar-16
3-Feb-16 Concrete C-35 27 m3
4-Mar-16
5-Mar-16
6-Mar-16
7-Mar-16
8-Mar-16
9-Mar-16 Single Size backfilling 60 m3
10-Mar-16 Flap Valve 4” PN 16 10 No.

Flap Valve 6” PN 16 2 No.
Flap Valve 8” PN 16 7 No.

Ball valve 3PC NTP 0.5” 5 No.
Ball valve 3PC NTP 1” 18 No.
Ball valve 3PC NTP 2” 1 No.

8” Level Control Valve with Bi-Level Vertical Float – Bermad Product 1 No.
2” Pressure reducing valve   – Bermad Product 1 No.

6” Booster pump control valve   – Bermad Product 4 No.
8” Flow control valve    – Bermad Product 2 No.
4” Flow control valve    – Bermad Product 1 No.
3” Flow control valve    – Bermad Product 3 No.
6” Level control valve – Bermad Product 1 No.

6” Pressure reducing valve – Bermad Product 1 No.
Single Size backfilling 20 m3

11-Mar-16
Backfilling (Single Size) 20 m3

Concrete C-35 41 m3
13-Mar-16 Backfilling (Single Size) 80 m3

Flow meter for Booster pump station (watermaster) with Tag No. (FE325 & FE525) 2 No.
Flow meter for connection chambers Aquamaster with GSM  Data logger. With Tag. No. 18 No.

Flow meter for Faqqua reservoir (Aquamaster with MODBUS RS485). With Tag. # (FE270 & FE271) 2 No.
Flow meter indicator with Tag. # (FIT325 & FIT525) 2 No.

Premium Accuracy Pressure Transmitter 3 No.
Flange‐mounted pressure sensing level transmitter 1 No.
Premium accuracy differential pressure transmitter 2 No.

Float Type Level Switch 2 No.
Pressure Switch 4 No.

15-Mar-16 Backfill (Single size ) 40 m3
16-Mar-16
17-Mar-16
18-Mar-16

Plaster Beds 15 No
Plaster Mesh 300 m2

Portland cement 1 Ton
20-Mar-16 Concrete C -35 15 m3

Base course 180 m3
Concrete C-35 70 m3

Sub Distribution board EC-PP-1 1 No.
Sub Distribution board LQ-PP-1 1 No.
Sub Distribution board ER-PP-1 1 No.

Base course 40 m3
Single size 20 m3

23-Mar-16
24-Mar-16 Asphalt 3/4" 70 Ton 
25-Mar-16

Asphalt 3/4" 27 Ton
Break Tank LCP board 1 No.

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Materials Log -March 2016

12-Mar-16

21-Mar-16

22-Mar-16

14-Mar-16

19-Mar-16

26-Mar-16
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27-Mar-16
28-Mar-16

10” steel pipes internal cement lining & external epoxy coating 11.8 m
8” steel pipes internal cement lining & external epoxy coating 35.4 m
6” steel pipes internal cement lining & external epoxy coating 11.8 m

8” steel pipes internal cement lining & external PE coating 59 m
6” steel pipes internal cement lining & external PE coating 106.2 m

2” Teaflex conduits 20 m
2” Teaflex connector  + Nut 4 No.

1” Teaflex conduits 25 m
1” Teaflex connector  + Nut 10 No.

3/4” Teaflex conduits 50 m
3/4” Teaflex connector  + Nut 20 No.

Mete Box 160X160X90 mm 4 No.
Mete Box 110X250X250 mm 2 No.
Mete Box 80X130X60 mm 4 No.

8” Dresser PN-40 1 No.
6” Dresser PN-40 4 No.

30-Mar-16
31-Mar-16 Base course 40 m3

29-Mar-16
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 No. Date Description Quantity In Use Quantity Idle 

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck- Merceds M-1978 1

Tuck-Volvo M-2005 1

Tuck-MAN 1

Truck 0 0

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (50 cm width ) 1

Roller compactor (120 cm width ) 1

Skid loader -Bobcat 1

Welding Machine 2

Backhoe -JCB 1

Backhoe CAT 428 E M-2011 1
Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1
Pick up Mitsubishi 1

Truck- Merceds M-1978 1

Tuck-Volvo M-2005 1

Tuck-MAN 1
Truck 0 0

Trencher- Trencor 1460 HD M-1998 1
Skid loader-Mustang M-2012 1

Water Tank 1
Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (50 cm width ) 1
Skid loader -Bobcat 1

Welding Machine 2

Roller compactor (120 cm width ) 1
backhoe-JCB 1

Backhoe CAT 428 E M-2011 1
Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck -Volvo M-2005 1
Truck - mercedes M-1978 1

Truck-MAN 1
Trucks 0 0

Trencher- Trencor 1460 HD M-1998 1
Skid Loader- Mustang M- 2012 1

Welding Machine 2

Water Tank 1
Skid loader -Bobcat 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (50 cm width ) 1
Roller compactor (120 cm width ) 1

backhoe-JCB 1
Concrete mixer 1

Concrete Pump 3

2-Mar-16

3-Mar-16

1-Mar-16

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-March 2016
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 No. Date Description Quantity In Use Quantity Idle 

1-Mar-16

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-March 2016

4-Mar-16

Backhoe CAT 428 E M-2011 1
Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1
Truck -Volvo M-2005 1

Truck - mercedes M-1978 1
Truck-MAN 1

Trucks 0 0
Trencher- Trencor 1460 HD M-1998 1

Skid Loader- Mustang M- 2012 1
Welding Machine 2

Water Tank 1
Skid loader -Bobcat 1

Mobile crane- Volvo FH 12 M-2002 1
Roller compactor (50 cm width ) 1

backhoe-JCB 1
Roller compactor (120 cm width ) 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 0 0

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile Crane-volvo FH 12-M-2002 1

Roller-Compactor (50 cm width) 1

Roller-Compactor (120cm width) 1

Skid Loader- Bobcat 1

welding Machine 2

Backhoe -JCB 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck- Merceds M-1978 1

Tuck-Volvo M-2005 1

Tuck-MAN 1

Truck 0 0

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (50 cm width ) 1

Roller compactor (120 cm width ) 1

Skid loader -Bobcat 1

Welding Machine 2

Backhoe -JCB 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 0 0

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile Crane-volvo FH 12-M-2002 1

Roller compactor (50 cm width ) 1

Roller compactor (120 cm width ) 1

Skid loader-Bobcat 1

Welding Machine 2

Backhoe JCB 1

Mobile crane 1

7-Mar-16

5-Feb-16

8-Mar-16

6-Mar-16
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 No. Date Description Quantity In Use Quantity Idle 

1-Mar-16

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-March 2016

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 3

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Skid loader -Bobcat 1

Welding Machine 2

Roller compactor (120 cm width ) 1

Roller compactor (50 cm width ) 1

backhoe-JCB 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck -Volvo M-2005 1
Truck -mercedes M-1978 1

Truck MAN 1
Trucks 1

Trencher- Trencor 1460 HD M-1998 1
Skid Loader- Mustang M- 2012 1

Welding Machine 2

Water Tank 1
Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (50 cm width ) 1
Roller compactor (120 cm width ) 1

Skid Loader- Bobcat 1
Backhoe JCB 1

11-Mar-16

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1
Truck-Merceds-M-1978 1

Truck-MAN 1
Truck 1

Trencher- Trencor 1460 HD M-1998 1
Skid loader-Mustang M-2012 1

Water Tank 1
Mobile crane -volvo FH 12- M-2002 1

Roller-Compactor (50 cm width) 1
Roller-Compactor (120 cm width) 1

Skid loader-Bobcat 1
welding Machine 2

backhoe-JCB 1
Concrete mixer 3

Concrete Pump 1

9-Mar-16

10-Mar-16

12-Mar-16
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 No. Date Description Quantity In Use Quantity Idle 

1-Mar-16

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-March 2016

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 2

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (50 cm width ) 1

Roller compactor (120 cm width ) 1

Welding Machine 2

Backhoe -JCB 1

Skid loader-Bobcat 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1
Pick up Mitsubishi 1

Truck-Volvo M-2005 1
Truck -mercedes M-1978 1

Truck-MAN 1
Truck 1

Trencher- Trencor 1460 HD M-1998 1
Skid loader-Mustang M- 2012 1

Water Tank 1
Mobile crane -volvo FH 12- M-2002 1

Roller compactor (50 cm width ) 1
Roller compactor (120 cm width ) 1

Skid Loader- Bobcat 1
Welding Machine 2

Backhoe JCB 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (50 cm width ) 1

Roller compactor (120 cm width ) 1

Skid loader-Bobcat 1

Welding Machine 2

Backhoe -JCB 1

14-Mar-16

15-Mar-16

13-Mar-16
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 No. Date Description Quantity In Use Quantity Idle 

1-Mar-16

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-March 2016

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1

Roller Compactor(120 cm width ) 1

Skid loader-Bobcat 1

Welding Machine 2

Backhoe -JCB 1

Roller compactor (50 cm width ) 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck Volvo M- 2005 1

Truck Mercedes M -1978 1

Trucks -MAN 1

Truck 2

Trencher- Trencor 1460 HD M-1998 1

skid loader -Mustang  M -2012 1

Welding Machine 2

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (50 cm width ) 1

Roller compactor (120 cm width ) 1

Skid loader - Bobcat 1

backhoe-JCB 1

Asphalt Saw Cut 1

18-Mar-16

Backhoe -CAT 428 EM-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck -Volvo M-2005 1

Truck- Merceds M-1978 1

Truck -MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid Loader- Mustang M- 2012 1

Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (50 cm width ) 1

Roller compactor (120 cm width ) 1

Skid loader -Bobcat 1

Welding Machine 2

Asphalt Saw Cut 1

backhoe-JCB 1

17-Mar-16

16-Mar-16

19-Mar-16
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 No. Date Description Quantity In Use Quantity Idle 

1-Mar-16

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-March 2016

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile Crane-volvo FH 12-M-2002 1

Roller compactor (80 cm width ) 1

Roller compactor (120 cm width ) 1

Skid loader-Bobcat 1

Welding Machine 3

Asphalt Saw Cut 1

Concrete Pump 1

Concrete Mixer 2

backhoe-JCB 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M- 2012 1

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Skid Loader- Bobcat 1

Welding Machine 3

Roller compactor (120 cm width ) 1

Roller compactor (80 cm width ) 1

Asphalt Saw Cut 1

Mobile Crane 1

Concrete Mixer 6

Concrete Pump 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M- 2012 1

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Skid Loader- Bobcat 1

Welding Machine 3

Roller compactor (120 cm width ) 1

Roller compactor (80 cm width ) 1

Asphalt Saw Cut 1

Backhoe-JCB 1

22-Mar-16

21-Mar-16

20-Mar-16
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 No. Date Description Quantity In Use Quantity Idle 

1-Mar-16

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-March 2016

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck 1

Truck-MAN 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Skid Loader- Bobcat 1

Roller compactor (120 cm width ) 1

Welding Machine 3

Roller compactor (80 cm width ) 1

Asphalt Saw Cut 1

backhoe-JCB 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M- 2012 1

Water Tank 1

Mobile Crane-volvo FH 12-M-2002 1

Skid loader-Bobcat 1

Welding Machine 3

Roller compactor (120 cm width ) 1

Roller compactor (80 cm width ) 1

Asphalt Saw Cut 1

25-Mar-16

backhoe-cAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1
Truck 1

Trencher- Trencor 1460 HD M-1998 1
Skid loader-Mustang M- 2012 1

Water Tank 1
Mobile Crane-volvo FH 12-M-2002 1

Skid loader-Bobcat 1
Welding Machine 3

Roller compactor (120 cm width ) 1

Roller compactor (80 cm width ) 1

Asphalt Saw Cut 1
backhoe-CAT 428 E M 2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader -CAT 950 H M-2008 1

Pick Up- Mitsubishi 1

Truck- Volvo M-2005 1

Truck- MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader- Mustang M -2012 1

Water Tank 1

Mobile Crane -volvo FH 12 M-2002 1

Roller -Compactor (80 cm width) 1

Skid Loader -Bobcat 1

Roller -Compactor (120 cm width) 1

Welding Machine 3

Asphalt Saw Cut 1

27-Mar-16

24-Mar-16

23-Mar-16

26-Mar-16
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 No. Date Description Quantity In Use Quantity Idle 

1-Mar-16

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-March 2016

Backhoe-CAT 428 E M- 2011 1
Wheel excavator- Doosan M -2014 1
wheel loade-CAT 950 H M-2008 1

Pick up- Mitsubishi 1

Truck -Volvo M-2005 1
Truck- Merceds  M-1978 1

Truck-MAN 1
Truck 1

Trencher- Trencor 1460 HD M-1998 1
Skid loader -Mustang M-2012 1

Water Tank 1
Mobile Crane- Volvo FH- 12 M-2002 1

Skid loader- Bobcat 1
Roller -Compactor (120 cm width) 1
Roller -Compactor (50 cm width) 1

Backhoe JCB 1
Welding Machine 3

Backhoe-CAT 428 E M- 2011 1

Wheel excavator- Doosan M -2014 1
Wheel loade-CAT 950 H M-2008 1

Pick up- Mitsubishi 1

Truck -Volvo M-2005 1

Truck- Merceds  M-1978 1
Truck-MAN 1

Truck 1
Trencher- Trencor 1460 HD M-1998 1

Skid loader -Mustang M-2012

Water Tank 1
Mobile Crane- Volvo FH- 12 M-2002 1

Skid loader- Bobcat 1
Roller -Compactor (120 cm width) 1

Roller -Compactor (80 cm width) 1

Backhoe JCB 1
Welding Machine 3

Asphalt Saw Cut 1

backhoe-cAT 428 E M-2011 1

Wheel excavator -Doosan M -2014 1
Wheel loader -CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1
Truck 1

Trencher- Trencor 1460 HD M-1998 1
Skid loader-Mustang M-2012 1

Water Tank 1
Mobile Crane -volvo FH 12 M-2002 1

Roller compactor (80 cm width ) 1

Roller compactor (120 cm width ) 1

Skid loader-Bobcat 1
Welding Machine 3

Asphalt Saw Cut 1

backhoe-cAT 428 E M-2011 1

Wheel excavator -Doosan M -2014 1
Wheel loader-CAT 950 H M -2008 1

Pick up Mitsubishi 1

Truck-Mercedes M- 1978 1

Truck-MAN 1
Truck 1

Trencher- Trencor 1460 HD M-1998 1
Skid loader-Mustang M-2012 1

Watet Tank 1

Mobile Crane -volvo FH 12 M-2002 1

Roller compactor( 60 cm width ) 1

Roller compactor (120 cm width ) 1

Skd loader -bobcat 1
Welding Machine 3

Asphalt Saw Cut 1

31-Mar-16

30-Mar-16

28-Mar-16

29-Mar-16
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Monthly Progress Report No. 14

Annex B - Progress and Scheduling
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Activity ID Activity Name Original
Duration

Start Finish

Updated Recovery Plan - NUpdated Recovery Plan - North-East Jenin Component - VO 03 - Feb 29Updated Recovery Plan - North-East Jenin Component - VO 03 - Feb 29Updated Recovery Plan - North-East Jenin Component - VO 03 - Feb 29Updated Recovery Plan - North-East Jenin Component - VO 03 - Feb 29
MilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
NEJ-A-22 Project Duration 480d 02-Feb-15 A 20-Jun-16

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
NEJ-IA-1020 Finish of Construction Submittals 0d 04-Apr-16

PreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction Phase
Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase

Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals
Shopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittals

Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

NEJ-SD-FER-1350 Review & Approval of Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 21d 22-Jun-15 A 05-Apr-16

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

NEJ-SD-FJBS-1190 Review & Approval of Civil Shop Drawing for Yard Works 21d 09-Jun-15 A 11-Apr-16

NEJ-SD-FJBS-1310 Review & Approval of Control Panel Instrumentation - Shop Drawing 21d 08-Feb-16 A 25-Apr-16

NEJ-SD-FJBS-1330 Review & Approval of Coordination Shop drawing for Faqquaa - Jalboun Booster station 21d 10-Mar-16 A 07-Apr-16

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals

Mechanical Material SubmittaMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material Submittals

NEJ-MMS-540 Prep. & Sub. Steel pipes marking Sample 5d 02-Apr-16 06-Apr-16

NEJ-MMS-550 Review & Approval of Steel pipes marking Sample 21d 07-Apr-16 09-May-16

Civil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material Submittals

NEJ-CMS-260 Prep. & Submit Rough & Finish Carpentary - Product Data 7d 15-Mar-16 A 03-Apr-16

NEJ-CMS-270 Review & Approval of Rough & Finish Carpentary - Product Data 21d 03-Apr-16 04-May-16

NEJ-CMS-290 Review & Approval of Steel Doors & Frames - Product Data & Sample 21d 10-Feb-16 A 27-Apr-16

NEJ-CMS-310 Review & Approval of Flush Wood Doors - Sample 21d 16-Mar-16 A 11-Apr-16

NEJ-CMS-320 Prep.&Submit Coiling Doors & Grilles - Sample & Product Data 7d 27-Mar-16 A 05-Apr-16

NEJ-CMS-330 Review & Approval of Coiling Doors & Grilles - Sample & Product Data 21d 05-Apr-16 08-May-16

NEJ-CMS-350 Review & Approval of Aluminum Windows - Sample 21d 29-Feb-16 A 17-Apr-16

NEJ-CMS-380 Prep.&Submit Terrazzo Tiles - Sample & Product Data 7d 02-Apr-16 09-Apr-16

NEJ-CMS-390 Review & Approval of Terrazzo Tiles - Sample & Product Data 21d 10-Apr-16 10-May-16

NEJ-CMS-400 Prep.&Submit Ceramic Tiles - Sample & Product Data 7d 02-Apr-16 09-Apr-16

NEJ-CMS-410 Review & Approval of Ceramic Tiles - Sample & Product Data 21d 10-Apr-16 10-May-16

ProcurementProcurementProcurementProcurementProcurement
Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

RTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA System

NEJ-PRO-280 Delivery of RTU and SCADA System 20d 02-Mar-16 A 12-Apr-16

VFDVFDVFDVFDVFD

NEJ-PRO-310 Delivery of VFD 20d 07-Feb-16 A 12-Apr-16

MCCMCCMCCMCCMCC

NEJ-PRO-340 Delivery of MCC 20d 29-Feb-16 A 21-Apr-16

Bladder tankBladder tankBladder tankBladder tankBladder tank

NEJ-PRO-370 Delivery of Bladder Tank 20d 27-Mar-16 A 12-Apr-16

Air CompressorAir CompressorAir CompressorAir CompressorAir Compressor

NEJ-PRO-400 Delivery of Air Compressor 20d 01-Apr-16 25-Apr-16

ExecutionExecutionExecutionExecutionExecution
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

Traffic Control Plan and SafeTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

20-Jun-16, Updated Recovery Pl...

20-Jun-16, Milestones

20-Jun-16, General Milestones

Project Duration

04-Apr-16, Intermediate Milest...

Finish of Construction Submitt...

04-Apr-16, PreConstruction Pha...

14-Jun-16, Construction Phase

10-May-16, Construction Submit...

25-Apr-16, Shopdrawing submitt...

05-Apr-16, Faqqua Elevated Res...

Review & Approval of Coordinat...

25-Apr-16, Faqqua and Jalbun B...

Review & Approval of Civil Sho...

Review & Approval of Control P...

Review & Approval of Coordinat...

10-May-16, Material Submittals

09-May-16, Mechanical Material...

Prep. & Sub. Steel pipes marki...

Review & Approval of Steel pip...

10-May-16, Civil Material Subm...

Prep. & Submit Rough & Finish ...

Review & Approval of Rough & F...

Review & Approval of Steel Doo...

Review & Approval of Flush Woo...

Prep.&Submit Coiling Doors & G...

Review & Approval of Coiling D...

Review & Approval of Aluminum ...

Prep.&Submit Terrazzo Tiles - ...

Review & Approval of Terrazzo ...

Prep.&Submit Ceramic Tiles - S...

Review & Approval of Ceramic T...

25-Apr-16, Procurement

25-Apr-16, Faqqua and Jalbun B...

12-Apr-16, RTU and SCADA Syste...

Delivery of RTU and SCADA Syst...

12-Apr-16, VFD

Delivery of VFD

21-Apr-16, MCC

Delivery of MCC

12-Apr-16, Bladder tank

Delivery of Bladder Tank

25-Apr-16, Air Compressor

Delivery of Air Compressor

14-Jun-16, Execution

04-Jun-16, Faqqua Elevated Res...

04-Jun-16, Traffic Control Pla...

Updated Recovery Plan - North-East Jenin Component - VO 03
- Feb 29

31-Mar-16 11:37

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: 4W.
© Oracle Corporation
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Activity ID Activity Name Original
Duration

Start Finish

E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256d 10-May-15 04-Jun-16

Structural WorksStructural WorksStructural WorksStructural WorksStructural Works

Secound LevelSecound LevelSecound LevelSecound LevelSecound Level

E-ER-1400 Cast-in-place concrete For 2nd Level Columns and Valve Room walls 1d 30-Dec-15 02-Apr-16

E-ER-1410 Formwork For intermediate Beams & Stairs 2nd Level and Valve room slab 3d 05-Jan-16 A 03-Apr-16

E-ER-1430 Reinforcement for intermediate Beams & Stairs 2nd Level and Valve room slab 3d 11-Jan-16 A 03-Apr-16

E-ER-1450 Cast-in-place concrete for intermediate beams Beams & Stairs 2nd Level and Valve room slab 1d 17-Jan-16 A 02-Apr-16

E-ER-1790 De-shuttering of intermediate Beams & Stairs 2nd Level 1d 20-Jan-16 A 02-Apr-16

Reservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom Slab

E-ER-1840 De-shuttering of Bottom Beams & Slab&Stair of R.oir 3d 07-Apr-16 10-Apr-16

Reservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & Columns

E-ER-1060 Formwork for Lateral Walls & Central Column (internal face) 4d 02-Apr-16 05-Apr-16

E-ER-1720 Reinforcing of Lateral Walls & Central Column 3d 30-Mar-16 A 03-Apr-16

E-ER-1730 De-shuttering of Lateral Walls & Central Columns 2d 10-Apr-16 11-Apr-16

E-ER-1850 Cast-in-place concrete for Lateral Walls & Central Column 1d 06-Apr-16 06-Apr-16

Reservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof Slab

E-ER-1050 Ventilation Pipes & W.L. Indicators 1d 19-Apr-16 19-Apr-16

E-ER-1740 Formwork for Roof Beams, roof Slab & Stairs 4d 13-Apr-16 17-Apr-16

E-ER-1860 Reinforcement of Roof Beams, roof Slab & Stair 3d 18-Apr-16 20-Apr-16

E-ER-1870 Cast-in-place concrete for Roof Beams,Slab & Stair 1d 20-Apr-16 20-Apr-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

E-ER-1980 External Finishing of lateral walls of reservoir and Filling of Pin Holes 8d 21-Apr-16 30-Apr-16

External  WorksExternal  WorksExternal  WorksExternal  WorksExternal  Works

Retaining Wall at FaqquaaRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa Reservoir

E-ER-1890 Reinforceing of Retaining wall and Ground Beam for Fence 10d 22-Oct-15 A 03-Apr-16

E-ER-1891 Formwork For Retaining wall and Ground beam for Fence 10d 20-Oct-15 A 03-Apr-16

E-ER-1900 Cast-in-place concrete for retaining wall and Ground Beam for Fence 2d 26-Oct-15 A 03-Apr-16

E-ER-1910 De-shuttering of Retaining wall and Ground beam 2d 31-Oct-15 A 02-Apr-16

E-ER-1930 Installation of Steel Boundary Fence 5d 22-Oct-15 A 05-Apr-16

E-ER-1950 Fixing of Access Gate as per detail C-117 2d 25-Apr-16 27-Apr-16

E-ER-1955 200 mm thick granular base course and Concrete Sidewalk as per Detail C-418 14d 02-Apr-16 19-Apr-16

E-ER-1960 Spread and compact 7 cm 3/4" asphalt concrete (7cm after compaction) with MCO prime coat for Yard 5d 19-Apr-16 25-Apr-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

E-ER-1180 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 10d 05-Apr-16 18-Apr-16

E-ER-1185 Install all piping and appurtenances including control valve, backflow valve, check valve, misc 10d 18-Apr-16 30-Apr-16

Electrical  WorkElectrical  WorkElectrical  WorkElectrical  WorkElectrical  Work

E-ER-1200 Site Lighting 2d 19-Apr-16 20-Apr-16

E-ER-1210 Electrical Manhole 2d 07-Apr-16 09-Apr-16

E-ER-1220 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5d 02-Apr-16 06-Apr-16

E-ER-1230 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7d 10-Apr-16 18-Apr-16

E-ER-1250 Earthing 3d 02-Apr-16 04-Apr-16

Instrumentation and SCADA Instrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA Programming

E-S-171 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8d 02-Apr-16 10-Apr-16

E-S-172 SCADA Head-End Integration and Programming 5d 11-Apr-16 17-Apr-16

Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 177d 10-Oct-15 A 14-Jun-16

Construction of New Pump SConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump Station

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls
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Maintain of Traffic Control Pl...

20-Apr-16, Structural Works

03-Apr-16, Secound Level

Cast-in-place concrete For 2nd...

Formwork For intermediate Beam...

Reinforcement for intermediate...

Cast-in-place concrete for int...

De-shuttering of intermediate ...

10-Apr-16, Reservoir Bottom Sl...

De-shuttering of Bottom Beams ...

11-Apr-16, Reservoir Walls & C...

Formwork for Lateral Walls & C...

Reinforcing of Lateral Walls &...

De-shuttering of Lateral Walls...

Cast-in-place concrete for Lat...

20-Apr-16, Reservoir Roof Slab

Ventilation Pipes & W.L. Indic...

Formwork for Roof Beams, roof ...

Reinforcement of Roof Beams, r...

Cast-in-place concrete for Roo...

30-Apr-16, Finishing Works

External Finishing of lateral ...

30-Apr-16, External  Works

27-Apr-16, Retaining Wall at F...

Reinforceing of Retaining wall...

Formwork For Retaining wall an...

Cast-in-place concrete for ret...

De-shuttering of Retaining wal...

Installation of Steel Boundary...

Fixing of Access Gate as per d...

200 mm thick granular base cou...

Spread and compact 7 cm 3/4" a...

30-Apr-16, Mechanical Works

Installation of Inlet, outlet,...

Install all piping and appurte...

20-Apr-16, Electrical  Work

Site Lighting

Electrical Manhole

Furnish and installation of du...

Installation of RTU, RTU Panel...

Earthing

17-Apr-16, Instrumentation and...

Supply Instruments for the sit...

SCADA Head-End Integration and...

14-Jun-16, Faqqua and Jalbun B...

Maintain of Traffic Control Pl...

08-May-16, Construction of New...

03-Apr-16, Retaining Walls
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Activity ID Activity Name Original
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Start Finish

Retaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - West

BS-RT-95 Furnish, Install Fence & Backfilling 2d 01-Dec-15 03-Apr-16

Retaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - East

BS-RT-180 Furnish, Install Fence & Backfilling 2d 01-Dec-15 03-Apr-16

Retaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - South

BS-RT-270 Furnish, Install Fence & Backfilling 2d 30-Nov-15 03-Apr-16

Boundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - North

BS-RT-360 Furnish,Install Fence&Backfilling 2d 21-Dec-15 03-Apr-16

100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-BT-000190 Form/Steel Rebar for Roof Slab 5d 24-Mar-16 A 02-Apr-16

BS-BT-000300 Casting Concrete for Roof Slab & Mechanical Finishing 1d 02-Apr-16 03-Apr-16

BS-BT-000310 Deshuttering for Slab, Curing, Cleaning Break Tank & Backfilling 3d 11-Apr-16 16-Apr-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-BT-000200 Tie roads remove/repair for externl walls 5d 16-Apr-16 21-Apr-16

BS-BT-000210 Tie roads remove/repair for internal walls 5d 16-Apr-16 21-Apr-16

Mechanical  WorksMechanical  WorksMechanical  WorksMechanical  WorksMechanical  Works

BS-BT-M-00010 Furnish and install all reservoir Pipes, overflow and potable water piping 6d 15-Dec-15 04-Apr-16

 Test Water Tightness F Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir

BS-BT-000320 Initial Testing (1st Stage) for Water Tightness 7d 21-Apr-16 30-Apr-16

Booster Pump StationBooster Pump StationBooster Pump StationBooster Pump StationBooster Pump Station

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-BP-000080 Form/Steel Rebar for Slab on Grade and Walls of Booster Pump 5d 23-Feb-16 A 02-Apr-16

BS-BP-000090 Cast R.C. for Slab on Grade and Walls of Booster Pump 1d 03-Mar-16 A 02-Apr-16

BS-BP-000100 Concrete Curing & Backfilling 7d 02-Apr-16 10-Apr-16

Steel Structure & Metal Steel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal Works

BS-BP-000115 furnish and install structural steel and roofing including roof hatches 20d 10-Apr-16 05-May-16

BS-BP-000120 Furnish & Install Grating, Plates, embeds, Ladders,..etc. 20d 04-Apr-16 28-Apr-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-BP-M-00010 Furnish & Install of Utility Piping Under 50mm Including Pipe Supports & Valves 8d 02-Apr-16 10-Apr-16

BS-BP-M-00011 Furnish & Install of Utility Piping above 80mm Including Pipe Supports & Valves 10d 02-Apr-16 13-Apr-16

BS-BP-M-00012 Furnish & Install Isolation Valves & Pipes Above 80mm 10d 14-Apr-16 25-Apr-16

BS-BP-M-00013 Furnish & Install Booster-Pump Control Valve , Check Valve 150mm, PRV 200mm 11d 18-Apr-16 02-May-16

BS-BP-M-00052 Clean & Prssure Test Process Piping above 80mm 5d 14-Apr-16 19-Apr-16

BS-BP-M-00060 Furnish & Install Suction Barrel for Future Pump 12d 14-Apr-16 27-Apr-16

BS-BP-M-00070 Furnish & Install Isolation valves and Flow Meter on Discharge Head 7d 10-Apr-16 18-Apr-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BP-E-00010 Furnish & Installation of Earthing, Ductbanks & Raceway 5d 30-Mar-16 A 05-Apr-16

Septic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-SS-000040 Leveling for Foundation,cFurnishing Leveling & Compaction 10d 06-Dec-15 06-Apr-16

BS-SS-000050 Form/Steel Rebar for Base Slab & Ring Beam 2d 07-Apr-16 09-Apr-16

BS-SS-000060 Cast R.C. for Base Slab & Ring Beam (foundation) 1d 10-Apr-16 10-Apr-16

BS-SS-000070 Concrete Curing for foundation 7d 11-Apr-16 19-Apr-16

BS-SS-000080 Form/Steel Rebar for the Walls 4d 11-Apr-16 16-Apr-16

BS-SS-000090 Cast Reinforced Concrete for the Walls 1d 20-Apr-16 20-Apr-16

BS-SS-000110 Deshuttering & Curing For Walls 7d 21-Apr-16 28-Apr-16

Plumbing WorksPlumbing WorksPlumbing WorksPlumbing WorksPlumbing Works
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03-Apr-16, Retaining Wall - We...

Furnish, Install Fence & Backf...

03-Apr-16, Retaining Wall - Ea...

Furnish, Install Fence & Backf...

03-Apr-16, Retaining Wall - So...

Furnish, Install Fence & Backf...

03-Apr-16, Boundary Wall - Nor...

Furnish,Install Fence&Backfill...

30-Apr-16, 100m3 Break Tank

16-Apr-16, Civil & Structural ...

Form/Steel Rebar for Roof Slab

Casting Concrete for Roof Slab...

Deshuttering for Slab, Curing,...

21-Apr-16, Finishing Works

Tie roads remove/repair for ex...

Tie roads remove/repair for in...

04-Apr-16, Mechanical  Works

Furnish and install all reserv...

30-Apr-16,  Test Water Tightne...

Initial Testing (1st Stage) fo...

05-May-16, Booster Pump Statio...

10-Apr-16, Civil & Structural ...

Form/Steel Rebar for Slab on G...

Cast R.C. for Slab on Grade an...

Concrete Curing & Backfilling

05-May-16, Steel Structure & M...

furnish and install structural...

Furnish & Install Grating, Pla...

02-May-16, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install of Utility P...

Furnish & Install Isolation Va...

Furnish & Install Booster-Pump...

Clean & Prssure Test Process P...

Furnish & Install Suction Barr...

Furnish & Install Isolation va...

05-Apr-16, Electrical & Instru...

Furnish & Installation of Eart...

28-Apr-16, Septic & Seepage Ta...

28-Apr-16, Civil & Structural ...

Leveling for Foundation,cFurni...

Form/Steel Rebar for Base Slab...

Cast R.C. for Base Slab & Ring...

Concrete Curing for foundation

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

20-Apr-16, Plumbing Works

Updated Recovery Plan - North-East Jenin Component - VO 03
- Feb 29

31-Mar-16 11:37

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: 4W.
© Oracle Corporation

 
 
Page 44 of 151



Activity ID Activity Name Original
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Start Finish

BS-SS-P-00010 Furnish and install all piping and appurtenances 4d 11-Apr-16 16-Apr-16

BS-SS-P-00020 Furnish & Install all Other Mechanical Equipment 4d 17-Apr-16 20-Apr-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-SS-000220 Furnish & Install all Coatings 3d 02-Apr-16 04-Apr-16

Electrical & Control BuildinElectrical & Control BuildingElectrical & Control BuildingElectrical & Control BuildingElectrical & Control Building

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-CE-000200 Furnish & Install Interior & Exterior Plaster & Coatings 10d 20-Mar-16 A 10-Apr-16

BS-CE-000210 Furnish & Install Hatches, Vents, Ladders, Grating etc 10d 02-Apr-16 13-Apr-16

BS-CE-000220 Furnish & Install insulation, Roofing, Coping and All Items etc 10d 14-Apr-16 25-Apr-16

BS-CE-000230 Furnish & install Floor Tiles & Base Materials 6d 19-Apr-16 25-Apr-16

BS-CE-000240 Furnish & Install Doors and Windows 6d 19-Apr-16 25-Apr-16

BS-CE-000250 Furnish & Install All Architectural Elements, Coating, & Furniture, Fittings & Equipment 6d 19-Apr-16 25-Apr-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-CE-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 10d 02-Apr-16 13-Apr-16

BS-CE-M-00030 Furnish & Install  fire extinguishers 10d 26-Apr-16 08-May-16

BS-CE-M-00035 Start-Up, Testing, Adjusting, Balancing, Cleaning, Disinfection, Commissioning, and Operator Instruction 10d 26-Apr-16 08-May-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-CE-E-00010 Earthing 1d 10-Jan-16 A 02-Apr-16

BS-CE-E-00012 Furnish and installation of panels, wires, conduits, cables, lights and receptacles 8d 02-Apr-16 10-Apr-16

BS-CE-E-00015 Furnish & Install Motor Control Center (MCC) Including Short Circuit Analysis 10d 23-Apr-16 04-May-16

BS-CE-E-00020 Furnish & Installtion of  Low Voltage VFDs, Faqqua and Jalbun Booster Pump VFD 10d 13-Apr-16 24-Apr-16

BS-CE-E-00050 Furnish & Installation of Lights, Receptacles & Lightining Protection System 8d 19-Apr-16 27-Apr-16

BS-CE-E-00070 Supply & Install Control System Hardware 8d 25-Apr-16 05-May-16

BS-CE-E-50 Lightining Protection System 10d 02-Apr-16 14-Apr-16

Living Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters Building

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-LQ-000190 Furnish & Install Interior & Exterior Plaster 4d 06-Apr-16 10-Apr-16

BS-LQ-000220 Furnish & Install All Architectural Elements, Kitchen Equipment & Furniture 15d 19-Apr-16 07-May-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-LQ-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 2d 15-Dec-15 03-Apr-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-LQ-E-00010 Earthing 1d 15-Dec-15 02-Apr-16

BS-LQ-E-00015 Installation of Lightining Protection System Lighting Cables, panels, wires, conduits, cables, lights and receptacles 4d 02-Apr-16 05-Apr-16

BS-LQ-E-00020 Furnish and install fire alarm devices, conduit, and devices complete 5d 02-Apr-16 07-Apr-16

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-LQ-HVAC-020 Furnish & Install Water Storage Tank & Solar System 3d 11-Apr-16 14-Apr-16

BS-LQ-HVAC-030 Furnish & Install Wash Basin With Mixer 4d 16-Apr-16 19-Apr-16

BS-LQ-HVAC-040 Furnish & Install Toilet 4d 20-Apr-16 24-Apr-16

BS-LQ-HVAC-050 Furnish & Install Exhaust Through Wall Ventilation 3d 25-Apr-16 27-Apr-16

BS-LQ-HVAC-060 Furnish & Install Cold & Hot Water Pipe 5d 28-Apr-16 04-May-16

Yard Works & Site ElectricaYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical Power

External & Finishing WoExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing Works

BS-YW-040 Miscellaneous Excavations 3d 02-Apr-16 04-Apr-16

BS-YW-060 Supply and spread and compact selected material layer 250mm 7d 11-Apr-16 20-Apr-16

BS-YW-070 1st & 2nd Basecourse Layes 9d 20-Apr-16 02-May-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-YW-M-010 Furnish and install all yard piping and mechanical equipment 14d 26-Mar-16 A 07-Apr-16

BS-YW-M-030 Furnish and apply all coatings 3d 07-Apr-16 11-Apr-16
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Furnish and install all piping...

Furnish & Install all Other Me...

04-Apr-16, Finishing Works

Furnish & Install all Coatings

08-May-16, Electrical & Contro...

25-Apr-16, Finishing Works

Furnish & Install Interior & E...

Furnish & Install Hatches, Ven...

Furnish & Install insulation, ...

Furnish & install Floor Tiles ...

Furnish & Install Doors and Wi...

Furnish & Install All Architec...

08-May-16, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install  fire exting...

Start-Up, Testing, Adjusting, ...

05-May-16, Electrical & Instru...

Earthing

Furnish and installation of pa...

Furnish & Install Motor Contro...

Furnish & Installtion of  Low ...

Furnish & Installation of Ligh...

Supply & Install Control Syste...

Lightining Protection System

07-May-16, Living Quarters Bui...

07-May-16, Finishing Works

Furnish & Install Interior & E...

Furnish & Install All Architec...

03-Apr-16, Mechanical Works

Furnish & Install of Utility P...

07-Apr-16, Electrical & Instru...

Earthing

Installation of Lightining Pro...

Furnish and install fire alarm...

04-May-16, HVAC-Plumping

Furnish & Install Water Storag...

Furnish & Install Wash Basin W...

Furnish & Install Toilet

Furnish & Install Exhaust Thro...

Furnish & Install Cold & Hot W...

02-May-16, Yard Works & Site E...

02-May-16, External & Finishin...

Miscellaneous Excavations

Supply and spread and compact ...

1st & 2nd Basecourse Layes

18-Apr-16, Mechanical Works

Furnish and install all yard p...

Furnish and apply all coatings
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BS-YW-M-050 Pressure Test for All yard pipes 5d 11-Apr-16 18-Apr-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-YW-E-010 Furnish & Installation of Electrical Manholes and Electrical Utility power supply 15d 27-Feb-16 A 10-Apr-16

BS-YW-E-020 Furnish & Installation of Ductbanks 15d 27-Mar-16 A 10-Apr-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1080 Preparation of O&M Technical Manuals 20d 16-Feb-16 A 21-Apr-16

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

Zone 1Zone 1Zone 1Zone 1Zone 1

E- 02 Maintain of Traffic Control Plan - Zone 1 212d 05-Jul-15 A 04-May-16

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

Pipeline Alignment 01 frPipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)

E-AL1-1006 Construction of 100mm AVAR chamber at station 0+740 on 400mm pipe - Cancelled 13d 02-Apr-16 17-Apr-16

Pipeline Alignment 01 frPipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)

E-AL1-1130 Construction of 200mm WO chamber at station 4+160 on 250mm pipe - Cancelled 13d 02-Apr-16 17-Apr-16

E-AL1-1140 Construction of 100mm AVAR Valve chamber at station 4+400 on 250mm pipe - Cancelled 13d 02-Apr-16 17-Apr-16

E-AL1-1160 Construction of 100mm AVAR Valve chamber at station 4+640 on 250mm pipe - Cancelled 13d 02-Apr-16 17-Apr-16

Pipeline Alignment 01 frPipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)

E-AL1-1230 Construction of 75mm AVAR Valve chamber at station 7+313 on 150mm pipe 13d 07-Mar-16 A 03-Apr-16

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

Pipeline Alignment 07 frPipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)

E-AL7-1020 Construction of Two 150mm Gate Valve chamber at Station 0+030 13d 17-Mar-16 A 09-Apr-16

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

Pipeline Alignment 08 frPipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)

E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13d 02-Apr-16 17-Apr-16

E-AL8-1100 Construction of 150mm Gate Valve chamber at Station 1+734 13d 14-Mar-16 A 16-Apr-16

Zone 2Zone 2Zone 2Zone 2Zone 2

E - 04 Maintain of Traffic Control Plan - Zone 2 132d 29-Sep-15 24-Apr-16

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

Pipeline Alignment 03 frPipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1

E-AL3-1050 Construction of 75mm AVAR chamber at station 0+600 on 200mm pipe - CANCELD 13d 02-Apr-16 17-Apr-16

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

Pipeline Alignment 04 frPipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)

E-AL4-1090 Construction of 100mm WO chamber at station 2+720 on 150mm pipe 13d 02-Apr-16 17-Apr-16

Electro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical work

Electro - Mechanical work Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1

A1020 Mechanical and Electrical installation Zone 1 24d 27-May-15 16-Apr-16

A1040 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20d 02-Apr-16 25-Apr-16

A1060 Supply and install Anode and Test Station for Zone 1 20d 06-Aug-15 04-Apr-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1

E-S-182 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10d 17-Apr-16 27-Apr-16

E-S-192 SCADA Head-End Integration and Programming - Zone 1 5d 28-Apr-16 04-May-16

Electro - Mechanical work Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2

A1030 Mechanical and Electrical installation Zone 2 24d 08-Feb-16 A 05-Apr-16

A1050 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20d 02-Apr-16 25-Apr-16

A1070 Supply and install Anode and Test Station for Zone 2 20d 30-Sep-15 04-Apr-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2

E-S-202 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 2 10d 05-Apr-16 18-Apr-16

E-S-212 SCADA Head-End Integration and Programming Zone 2 5d 18-Apr-16 24-Apr-16
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Pressure Test for All yard pip...

10-Apr-16, Electrical & Instru...

Furnish & Installation of Elec...

Furnish & Installation of Duct...

21-Apr-16, Testing, Training a...

Preparation of O&M Technical M...

14-May-16, Main Transmission P...

04-May-16, Zone 1

Maintain of Traffic Control Pl...

17-Apr-16, Pipeline Alignment ...

17-Apr-16, Pipeline Alignment ...

Construction of 100mm AVAR cha...

17-Apr-16, Pipeline Alignment ...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

Construction of 100mm AVAR Val...

03-Apr-16, Pipeline Alignment ...

Construction of 75mm AVAR Valv...

09-Apr-16, Pipeline Alignment ...

09-Apr-16, Pipeline Alignment ...

Construction of Two 150mm Gate...

17-Apr-16, Pipeline Alignment ...

17-Apr-16, Pipeline Alignment ...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

24-Apr-16, Zone 2

Maintain of Traffic Control Pl...

17-Apr-16, Pipeline Alignment ...

17-Apr-16, Pipeline Alignment ...

Construction of 75mm AVAR cham...

17-Apr-16, Pipeline Alignment ...

17-Apr-16, Pipeline Alignment ...

Construction of 100mm WO chamb...

04-May-16, Electro - Mechanica...

25-Apr-16, Electro - Mechanica...

Mechanical and Electrical inst...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

04-May-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

25-Apr-16, Electro - Mechanica...

Mechanical and Electrical inst...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

24-Apr-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...
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Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: 4W.
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Activity ID Activity Name Original
Duration

Start Finish

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 21d 23-Mar-16 A 21-Apr-16

NEJ1020 O&M Technical Manuals 20d 16-Feb-16 A 24-Apr-16

NEJ1030 Site inspection/ Support/ Start up (Precommissioning) 10d 25-Apr-16 07-May-16

Pavement repair and reinstatPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatement

NEJ1170 Reinstatement of road by construction of 6 cm thick Asphalt, including 200 mm base course 15d 26-Apr-16 14-May-16

Zone 1Zone 1Zone 1Zone 1Zone 1

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

E-AL1-1541 Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+627 11d 08-Oct-15 A 05-Apr-16

E-AL1-1711 Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+627 to St.5+680 12d 24-Nov-15 06-Apr-16

E-AL1-1761 Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+680 to St. 8+026 10d 28-Jan-16 A 06-Apr-16

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

E-AL2-1060 Reinstatement over trench of 150mm pipeline - Alignment 02 from St. 0+000 to St. 0+980 4d 10-Nov-15 04-Apr-16

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-1130 Reinstatement over trench of 400mm pipeline - Alignment 03- from St. 0+000 to St.0+333 2d 05-Apr-16 07-Apr-16

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

E-AL7-1030 Reinstatement over trench of 150mm pipeline - Alignment 07 from St. 0+000 to St. 1+060 4d 14-Nov-15 03-Apr-16

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

E-AL8-1110 Reinstatement over trench of 150mm pipeline - Alignment 08 from St. 0+000 to St. 1+734 7d 08-Nov-15 05-Apr-16

Zone 2Zone 2Zone 2Zone 2Zone 2

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-1150 Reinstatement over trench of 200mm pipeline -  Alignment 03 from St. 0+333 to St.3+057 11d 02-Apr-16 16-Apr-16

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

E-AL4-1130 Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 0+000 to St. 3+742 15d 17-Mar-16 A 17-Apr-16

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05

E-AL5-1080 Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+000 to St.1+612 6d 11-Oct-15 A 02-Apr-16

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

E-AL6-1190 Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+000 to St. 3+611 15d 09-Feb-16 A 11-Apr-16

MiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneous

E1070 Concrete Encasement 10d 01-Jun-15 A 06-Apr-16

E1080 Reinforced Concrete Encasement 15d 02-Apr-16 19-Apr-16

Post Construction PhasePost Construction PhasePost Construction PhasePost Construction PhasePost Construction Phase
PCS1035 Preliminary As-Built Drawings 50d 02-Apr-16 31-May-16

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

07-May-16, Testing, Training a...

Cleaning, washing, hydraulic t...

O&M Technical Manuals

Site inspection/ Support/ Star...

14-May-16, Pavement repair and...

Reinstatement of road by const...

07-Apr-16, Zone 1

06-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 4...

Reinstatement over trench of 2...

Reinstatement over trench of 1...

04-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 1...

07-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 4...

03-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 1...

05-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 1...

17-Apr-16, Zone 2

16-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 2...

17-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 1...

02-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 2...

11-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 1...

19-Apr-16, Miscellaneous

Concrete Encasement

Reinforced Concrete Encasement

31-May-16, Post Construction P...

Preliminary As-Built Drawings

Updated Recovery Plan - North-East Jenin Component - VO 03
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Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Updated Recovery Plan - NUpdated Recovery Plan - North-East Jenin Component - VO 03 - Feb 29Updated Recovery Plan - North-East Jenin Component - VO 03 - Feb 29Updated Recovery Plan - North-East Jenin Component - VO 03 - Feb 29Updated Recovery Plan - North-East Jenin Component - VO 03 - Feb 29
MilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
NEJ-A-01 Notice to Proceed (NTP) 0d 02-Feb-15 A

NEJ-A-02 Task Order Completion Date 0d 20-Jun-16*

NEJ-A-22 Project Duration 480d 02-Feb-15 A 20-Jun-16

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
NEJ-IA-1000 Start of Construction Submittals 0d 02-Feb-15 A

NEJ-IA-1010 Finish of Pre-Construction Submittals 0d 23-Jul-15 A

NEJ-IA-1020 Finish of Construction Submittals 0d 04-Apr-16

NEJ-IA-1030 Start of Construction (Ground Breaking ) 0d 10-May-15 

NEJ-IA-1040 Start of MAIN TRANSMISSION PIPELINES 0d 27-May-15 

NEJ-IA-1050 Finish of MAIN TRANSMISSION PIPELINES 0d 21-May-16

NEJ-IA-1060 Start of FAQQUUA RESERVOIR 0d 10-May-15 

NEJ-IA-1070 Finish of FAQQUUA RESERVOIR 0d 04-Jun-16

NEJ-IA-1080 Start of JALBUN & FAQQUA' Booster Station 0d 10-Oct-15 A

NEJ-IA-1090 Finish of JALBUN & FAQQUA' Booster Station 0d 14-Jun-16

NEJ-IA-1100 Start of Mobilization 0d 02-Feb-15 A

NEJ-IA-1110 Finish of Mobilization 0d 22-Mar-15 A

NEJ-IA-1120 Start of Pre-Construction Submittals 0d 02-Feb-15 A

NEJ-IA-1130 Issuance of VO 01 0d 11-Aug-15 

NEJ-IA-1140 Issuance of VO 02 0d 18-Sep-15 

NEJ-IA-1150 Issuance of VO 03 0d 27-Nov-15 

PreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction Phase
MobilizationMobilizationMobilizationMobilizationMobilization

NEJ-MOB-1000 Pre-Construction Dilapidation Survey 5d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1010 Provide, furnish and erect Temporary Project Signs 1d 19-Feb-15 A 22-Mar-15 A

NEJ-MOB-1020 Supply and furnish Field Office Furniture and Miscellaneous 2d 19-Feb-15 A 22-Mar-15 A

NEJ-MOB-1030 Supply and install Field Office Computer Systems and IT Equipments 2d 21-Feb-15 A 22-Mar-15 A

NEJ-MOB-1040 Arrange for and erect Contractor’s work and storage yards 2d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1050 Moving onto the Sites of all Plant and equipments 3d 04-Feb-15 A 22-Mar-15 A

NEJ-MOB-1060 Post OSHA-required notices and establish safety programs 2d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1070 Installation of Temporary Facilities as per section 01500 including 5d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1080 Survey work 9d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1090 Mobilization Summary 21d 02-Feb-15 A 22-Mar-15 A

PreConstruction SubmittalsPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction Submittals
NEJ-PCS-1000 Preparation & Submit Copy of Bank Guarantee Certificates 5d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1010 Review & Approval of Bank Guarantee Certificates 21d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1020 Preparation & Submit Scheduling Qualification Submittal 2d 04-Feb-15 A 08-Feb-15 A

NEJ-PCS-1030 Review & Approval of Scheduling Qualification Submittal 21d 08-Feb-15 A 18-Feb-15 A

NEJ-PCS-1040 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 2d 11-Feb-15 A 19-Feb-15 A

NEJ-PCS-1050 Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 21d 19-Feb-15 A 02-Mar-15 A

NEJ-PCS-1060 Preparation & Submit Submittals Schedule 2d 02-Feb-15 A 09-Jun-15 A

NEJ-PCS-1070 Review & Approval of Submittals Schedule 21d 24-Feb-15 A 05-Jul-15 A

NEJ-PCS-1080 Preparation & Submit Key Staff 2d 02-Feb-15 A 19-Mar-15 A

NEJ-PCS-1090 Review & Approval of Key Staff 21d 19-Mar-15 A 22-Mar-15 A

NEJ-PCS-1100 Preparation & Submit Project Temporary Signs 2d 02-Feb-15 A 11-Mar-15 A

NEJ-PCS-1110 Review & Approval of Project Temporary Signs 11d 11-Mar-15 A 16-Mar-15 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

20-Jun-16, Updated Recovery Pl...

20-Jun-16, Milestones

20-Jun-16, General Milestones

Notice to Proceed (NTP)

Task Order Completion Date

Project Duration

14-Jun-16, Intermediate Milest...

Start of Construction Submitta...

Finish of Pre-Construction Sub...

Finish of Construction Submitt...

Start of Construction (Ground ...

Start of MAIN TRANSMISSION PIP...

Finish of MAIN TRANSMISSION PI...

Start of FAQQUUA RESERVOIR

Finish of FAQQUUA RESERVOIR

Start of JALBUN & FAQQUA' Boos...

Finish of JALBUN & FAQQUA' Boo...

Start of Mobilization

Finish of Mobilization

Start of Pre-Construction Subm...

Issuance of VO 01

Issuance of VO 02

Issuance of VO 03

04-Apr-16, PreConstruction Pha...

22-Mar-15 A, Mobilization

Pre-Construction Dilapidation ...

Provide, furnish and erect Tem...

Supply and furnish Field Offic...

Supply and install Field Offic...

Arrange for and erect Contract...

Moving onto the Sites of all P...

Post OSHA-required notices and...

Installation of Temporary Faci...

Survey work

Mobilization Summary

23-Jul-15 A, PreConstruction S...

Preparation & Submit Copy of B...

Review & Approval of Bank Guar...

Preparation & Submit Schedulin...

Review & Approval of Schedulin...

Preparation & Submit Prelimina...

Review & Approval of Prelimina...

Preparation & Submit Submittal...

Review & Approval of Submittal...

Preparation & Submit Key Staff

Review & Approval of Key Staff

Preparation & Submit Project T...

Review & Approval of Project T...

Updated Recovery Plan - North-East Jenin Component - VO 03
- Feb 29

31-Mar-16 11:37

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish

NEJ-PCS-1120 Preparation & Submit Engineer’s Field Office Location and Layout 2d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1130 Review & Approval of Engineer ’s Field Office Location and Layout 11d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1140 Preparation & Submit Field Office Furniture and Equipment Plan 2d 04-Feb-15 A 08-Feb-15 A

NEJ-PCS-1150 Review & Approval of Field Office Furniture and Equipment Plan 1d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1160 Preparation & Submit Field Office Computer Systems and Miscellaneous 3d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1170 Review & Approval of Field Office Computer Systems and Miscellaneous 11d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1180 Preparation & Submit Quality Control Plan 5d 25-Jan-15 A 05-Mar-15 A

NEJ-PCS-1190 Review & Approval of Quality Control Plan 21d 12-Feb-15 A 24-Mar-15 A

NEJ-PCS-1200 Preparation & Submit Safety Plan 5d 02-Feb-15 A 09-Apr-15 A

NEJ-PCS-1210 Review & Approval of Safety Plan 21d 03-Mar-15 A 16-Apr-15 A

NEJ-PCS-1220 Preparation & Submit Traffic Control Plan 5d 02-Feb-15 A 19-May-15 

NEJ-PCS-1230 Review & Approval of Traffic Control Plan 21d 17-Mar-15 A 07-Jun-15 A

NEJ-PCS-1240 Preparation & Submit Environmental Monitoring and Mitigation Plan 2d 02-Feb-15 A 05-Mar-15 A

NEJ-PCS-1250 Review & Approval of Environmental Monitoring and Mitigation Plan 21d 05-Mar-15 A 12-Mar-15 A

NEJ-PCS-1260 Preparation & Submit General Construction Method Statement 5d 02-Feb-15 A 06-Apr-15 A

NEJ-PCS-1270 Review & Approval of General Constraction Method Statement 21d 26-Feb-15 A 16-Apr-15 A

NEJ-PCS-1280 Preparation & Submit Original CPM Construction Schedule 24d 09-Feb-15 A 23-Jun-15 A

NEJ-PCS-1290 Review & Approval of Original CPM Construction Schedule 21d 23-Jun-15 A 23-Jul-15 A

NEJ-PCS-1300 Preparation & Submit Construction Risk Management Program 5d 02-Feb-15 A 08-Mar-15 A

NEJ-PCS-1310 Review & Approval of Construction Risk Management Program 21d 08-Mar-15 A 12-Mar-15 A

NEJ-PCS-1320 Preparation & Submit Dilapidation Survey for Transmission Pipelines 15d 03-Feb-15 A 26-May-15 

NEJ-PCS-1321 Review & Approval of Dilapidation Survey for Transmission Pipelines 21d 19-Feb-15 A 21-Jun-15 A

NEJ-PCS-1322 Preparation & Submit Dilapidation Survey for  Faqqua and Jalbun Booster Station 3d 04-Feb-15 A 26-Feb-15 A

NEJ-PCS-1323 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21d 26-Feb-15 A 12-Mar-15 A

NEJ-PCS-1325 Preparation & Submit Dilapidation Survey for Faqqua Elevated Reservoir 3d 04-Feb-15 A 26-Feb-15 A

NEJ-PCS-1326 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21d 26-Feb-15 A 12-Mar-15 A

NEJ-PCS-1360 Preparation & Submit Insurances 2d 02-Feb-15 A 16-Feb-15 A

NEJ-PCS-1370 Review & Approval of Insurances 21d 16-Feb-15 A 16-Feb-15 A

NEJ-PCS-1380 Preparation & Submit Lists of Permits and Licenses 5d 02-Feb-15 A 19-Mar-15 A

NEJ-PCS-1390 Review & Approval of Lists of Permits and Licenses 21d 19-Mar-15 A 09-Apr-15 A

Coordination and PermitsCoordination and PermitsCoordination and PermitsCoordination and PermitsCoordination and Permits
NEJ-COR-1000 Receive Final for Construction Drawings 1d 02-Feb-15 A 04-Feb-15 A

NEJ-COR-1010 Coordination with the COGATand DCL to obtain all the necessary approvals inclusive of traffic plans - Area C 40d 02-Feb-15 A 21-Jun-15 A

NEJ-COR-1020 Coordination with Local authorities and obtain required permits for start of construction 18d 02-Feb-15 A 26-Feb-15 A

Traffic Control PlanTraffic Control PlanTraffic Control PlanTraffic Control PlanTraffic Control Plan

Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

NEJ-COR-1060 Preparation & Submit Traffic Control Plan for Faqqua Elevated Reservoir 5d 23-Mar-15 A 19-Apr-15 A

NEJ-COR-1070 Review & Approval of Traffic Control Plan for Faqqua Elevated Reservoir 21d 19-Apr-15 A 28-Apr-15 A

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

NEJ-COR-1040 Preparation & Submit Traffic Control Plan for Faqqua and Jalbun Booster Station 5d 08-Feb-15 A 06-May-15 

NEJ-COR-1050 Review & Approval of Traffic Control Plan for Faqqua and Jalbun Booster Station 21d 19-Apr-15 A 13-May-15 

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

NEJ-COR-100 Preparation & Submit Traffic Control Plan for Pipe Alignments (Area A and B) 5d 23-Feb-15 A 19-May-15 

NEJ-COR-101 Review & Approval of Traffic Control Plan for Pipe Alignments (Area A and B) 21d 17-Mar-15 A 07-Jun-15 A

NEJ-COR-1080 Preparation & Submit Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1090 Review & Approval of Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 21d 21-Jun-15 A 04-Apr-16

NEJ-COR-1100 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1110 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 21d 21-Jun-15 A 04-Apr-16

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Preparation & Submit Engineer’...

Review & Approval of Engineer ’...

Preparation & Submit Field Off...

Review & Approval of Field Off...

Preparation & Submit Field Off...

Review & Approval of Field Off...

Preparation & Submit Quality C...

Review & Approval of Quality C...

Preparation & Submit Safety Pl...

Review & Approval of Safety Pl...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Environme...

Review & Approval of Environme...

Preparation & Submit General C...

Review & Approval of General C...

Preparation & Submit Original ...

Review & Approval of Original ...

Preparation & Submit Construct...

Review & Approval of Construct...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Insurance...

Review & Approval of Insurance...

Preparation & Submit Lists of ...

Review & Approval of Lists of ...

04-Apr-16, Coordination and Pe...

Receive Final for Construction...

Coordination with the COGATand...

Coordination with Local author...

04-Apr-16, Traffic Control Pla...

28-Apr-15 A, Faqqua Elevated R...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

13-May-15 A, Faqqua and Jalbun...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

04-Apr-16, Main Transmission P...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...
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Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish

NEJ-COR-1120 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1130 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 21d 21-Jun-15 A 04-Apr-16

NEJ-COR-1140 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1150 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 21d 21-Jun-15 A 04-Apr-16

NEJ-COR-1160 Preparation & Submit Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1170 Review & Approval of Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 21d 21-Jun-15 A 04-Apr-16

NEJ-COR-1180 Preparation & Submit Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1190 Review & Approval of Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 21d 21-Jun-15 A 04-Apr-16

Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase
Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Method StatementMethod StatementMethod StatementMethod StatementMethod Statement

CS-MS-260 Prep. & Sub. Cathode protection Installation Method Statement 5d 09-Jun-15 A 15-Jul-15 A

CS-MS-270 Review & Approval of Cathode protection Installation Method Statement 21d 18-Jun-15 A 23-Jul-15 A

CS-MS-280 Prep. & Sub. Radiographic Testing method statement and safety plan 5d 02-Feb-15 A 05-Jul-15 A

CS-MS-290 Review & Approval of Radiographic Testing method statement and safety plan 21d 06-May-15 07-Jul-15 A

CS-MS-300 Prep. & Sub. Repairing Pipe Cement Mortar Lining method Statement 5d 02-Feb-15 A 26-Apr-15 A

CS-MS-310 Review & Approval of Repairing Pipe Cement Mortar Lining method Statement 21d 26-Apr-15 A 27-Apr-15 A

Shopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittals

Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

NEJ-SD-FER-0990 Prep. & Sub. Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 9d 12-Feb-15 A 10-May-15 

NEJ-SD-FER-0991 Review & Approval of Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 21d 19-Mar-15 A 13-May-15 

NEJ-SD-FER-1000 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 5d 24-Mar-15 A 23-Apr-15 A

NEJ-SD-FER-1010 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 21d 23-Apr-15 A 27-Apr-15 A

NEJ-SD-FER-1020 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 5d 30-Mar-15 A 02-Apr-15 A

NEJ-SD-FER-1030 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 21d 02-Apr-15 A 23-Apr-15 A

NEJ-SD-FER-1040 Prep. & Sub. Shop drawing for Mechanical shopdarwing for reservoir 9d 05-Apr-15 A 17-Jun-15 A

NEJ-SD-FER-1050 Review & Approval of Shop drawing for Mechanical shopdarwing for reservoir 21d 31-May-15 20-Aug-15 

NEJ-SD-FER-1060 Prep. & Sub. Shop drawing for Electrical shopdarwing for reservoir 9d 01-Apr-15 A 03-Jun-15 A

NEJ-SD-FER-1070 Review & Approval of Shop drawing for Electrical shopdarwing for reservoir 21d 13-Apr-15 A 03-Jun-15 A

NEJ-SD-FER-1340 Prep.&Submit Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 5d 27-May-15 22-Jun-15 A

NEJ-SD-FER-1350 Review & Approval of Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 21d 22-Jun-15 A 05-Apr-16

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

NEJ-SD-FJBS-1000 Prep. & Sub. Shop drawing for Faqquaa - Jalboun Booster station layout 20d 05-Apr-15 A 21-Jun-15 A

NEJ-SD-FJBS-1010 Review & Approval of Shop drawing for Faqquaa - Jalboun Booster station layout 21d 21-Jun-15 A 13-Oct-15 A

NEJ-SD-FJBS-1020 Prep & Submit Shop drawing for Booster Pump 10d 01-Dec-15 24-Mar-16 A

NEJ-SD-FJBS-1030 Review & Approval of Shop drawing Booster Pump 21d 24-Mar-16 A 27-Mar-16 A

NEJ-SD-FJBS-1040 Prep & Submit Plumping (Piping, Fixtures & Equipment) - Shop Drawing 10d 13-Oct-15 A 22-Oct-15 A

NEJ-SD-FJBS-1050 Review & Approval of Plumping (Piping, Fixtures & Equipment) - Shop Drawing 21d 22-Oct-15 A 27-Jan-16 A

NEJ-SD-FJBS-1080 Prep&submit Shop Drawing for Break Tank 100 m3 5d 01-Apr-15 A 22-Apr-15 A

NEJ-SD-FJBS-1090 Review & Approval of Shop Drawing for Break Tank 100 m3 21d 22-Apr-15 A 27-Apr-15 A

NEJ-SD-FJBS-1100 Prep&submit Shop Drawing for Retaining Wall Shop Drawing 5d 06-Sep-15 04-Oct-15 A

NEJ-SD-FJBS-1110 Review & Approval of Shop Drawing for Retaining Wall Shop Drawing 21d 04-Oct-15 A 13-Oct-15 A

NEJ-SD-FJBS-1120 Prep&submit Civil Shop Drawing for Electrical & Control Building 5d 02-May-15 06-May-15 

NEJ-SD-FJBS-1130 Review & Approval of Civil Shop Drawing for Electrical & Control Building 21d 09-Apr-15 A 12-May-15 

NEJ-SD-FJBS-1140 Prep&submit Civil Shop Drawing for Living Quarters Building 20d 01-Apr-15 A 28-Apr-15 A

NEJ-SD-FJBS-1150 Review & Approval of Civil Shop Drawing for Living Quarters Building 21d 06-Apr-15 A 05-May-15 

NEJ-SD-FJBS-1180 Prep & submit Civil Shop Drawing for Yard Works () 5d 01-Jun-15 A 09-Jun-15 A

NEJ-SD-FJBS-1190 Review & Approval of Civil Shop Drawing for Yard Works 21d 09-Jun-15 A 11-Apr-16

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

14-Jun-16, Construction Phase

10-May-16, Construction Submit...

23-Jul-15 A, Method Statement

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Radiographic Test...

Review & Approval of Radiograp...

Prep. & Sub. Repairing Pipe Ce...

Review & Approval of Repairing...

25-Apr-16, Shopdrawing submitt...

05-Apr-16, Faqqua Elevated Res...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep.&Submit Coordination Shop...

Review & Approval of Coordinat...

25-Apr-16, Faqqua and Jalbun B...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep & Submit Shop drawing for...

Review & Approval of Shop draw...

Prep & Submit Plumping (Piping...

Review & Approval of Plumping ...

Prep&submit Shop Drawing for B...

Review & Approval of Shop Draw...

Prep&submit Shop Drawing for R...

Review & Approval of Shop Draw...

Prep&submit Civil Shop Drawing...

Review & Approval of Civil Sho...

Prep&submit Civil Shop Drawing...

Review & Approval of Civil Sho...

Prep & submit Civil Shop Drawi...

Review & Approval of Civil Sho...
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Activity ID Activity Name Original
Duration

Start Finish

NEJ-SD-FJBS-1200 Prep.&Submit Earthing - Shop Drawing 5d 07-Nov-15 09-Nov-15 

NEJ-SD-FJBS-1210 Review & Approval of Earthing - Shop Drawing 21d 09-Nov-15 24-Nov-15 

NEJ-SD-FJBS-1220 Prep.&Submit Panels Boards - Shop Drawing 5d 17-Jan-16 A 11-Feb-16 A

NEJ-SD-FJBS-1230 Review & Approval of Panels Boards - Shop Drawing 21d 11-Feb-16 A 16-Feb-16 A

NEJ-SD-FJBS-1240 Prep.&Submit Lighting - Shop Drawing 5d 14-Apr-15 A 15-Jul-15 A

NEJ-SD-FJBS-1250 Review & Approval of Lighting - Shop Drawing 21d 15-Jul-15 A 06-Aug-15 

NEJ-SD-FJBS-1260 Prep.&Submit Lightning Protection System - Shop Drawing 5d 05-Oct-15 A 22-Feb-16 A

NEJ-SD-FJBS-1270 Review & Approval of Lightning Protection System - Shop Drawing 21d 05-Oct-15 A 23-Feb-16 A

NEJ-SD-FJBS-1280 Prep.&Submit Process Control & Instrumentation System - Shop Drawing 5d 11-Nov-15 16-Dec-15 

NEJ-SD-FJBS-1290 Review & Approval of Process Control&Instrumentation System - Shop Drawing 21d 16-Dec-15 13-Jan-16 A

NEJ-SD-FJBS-1300 Prep.&Submit Control Panel Instrumentation - Shop Drawing 5d 06-Jan-16 A 08-Feb-16 A

NEJ-SD-FJBS-1310 Review & Approval of Control Panel Instrumentation - Shop Drawing 21d 08-Feb-16 A 25-Apr-16

NEJ-SD-FJBS-1320 Prep.&Submit Coordination Shop drawing for Faqquaa - Jalboun Booster station 5d 21-Oct-15 A 10-Mar-16 A

NEJ-SD-FJBS-1330 Review & Approval of Coordination Shop drawing for Faqquaa - Jalboun Booster station 21d 10-Mar-16 A 07-Apr-16

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

Water pipe line shopdrawiWater pipe line shopdrawingWater pipe line shopdrawingWater pipe line shopdrawingWater pipe line shopdrawing

NEJ-SD-MTP-100 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 250mm) 20d 21-Mar-15 A 29-Jun-15 A

NEJ-SD-MTP-101 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St 2+850) 400 & 250 21d 20-Apr-15 A 08-Jul-15 A

NEJ-SD-MTP-103 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20d 20-May-15 28-Jul-15 A

NEJ-SD-MTP-104 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 2+850 to St. 5+680) (250mm) 21d 12-Jul-15 A 28-Jul-15 A

NEJ-SD-MTP-105 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150mm) 20d 01-Apr-15 A 03-Jun-15 A

NEJ-SD-MTP-106 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150mm 21d 03-Jun-15 A 12-Aug-15 

NEJ-SD-MTP-120 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 02 15d 09-Jul-15 A 13-Oct-15 A

NEJ-SD-MTP-130 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 02 21d 13-Oct-15 A 12-Nov-15 

NEJ-SD-MTP-140 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 03 15d 09-Jun-15 A 25-Jun-15 A

NEJ-SD-MTP-150 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 03 21d 25-Jun-15 A 19-Aug-15 

NEJ-SD-MTP-160 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 04 15d 09-Jul-15 A 15-Jul-15 A

NEJ-SD-MTP-170 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 04 21d 15-Jul-15 A 25-Oct-15 A

NEJ-SD-MTP-180 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 05 15d 21-Jul-15 A 29-Sep-15 

NEJ-SD-MTP-190 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 05 21d 05-Aug-15 30-Sep-15 

NEJ-SD-MTP-200 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 06 9d 21-Jul-15 A 05-Oct-15 A

NEJ-SD-MTP-210 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 06 21d 22-Sep-15 08-Oct-15 A

NEJ-SD-MTP-220 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 07 10d 01-Aug-15 08-Aug-15 

NEJ-SD-MTP-230 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 07 21d 08-Aug-15 14-Sep-15 

NEJ-SD-MTP-240 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 08 10d 01-Aug-15 08-Aug-15 

NEJ-SD-MTP-250 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 08 21d 08-Aug-15 09-Sep-15 

Cathode Protection shopdCathode Protection shopdrawingCathode Protection shopdrawingCathode Protection shopdrawingCathode Protection shopdrawing

NEJ-SD-MTP-260 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 250mm) 20d 14-May-15 12-Jul-15 A

NEJ-SD-MTP-270 Review & Approval of Shop drawing for Cathodic Protection - Alignment 01 (from St. 0+000 to St 2+850) 400 & 250mm 21d 07-Jun-15 A 13-Jul-15 A

NEJ-SD-MTP-280 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20d 15-Jul-15 A 30-Jul-15 A

NEJ-SD-MTP-290 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 2+850 to St. 5+680) (250mm 21d 30-Jul-15 A 12-Aug-15 

NEJ-SD-MTP-300 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) (150mm) 20d 03-Aug-15 20-Aug-15 

NEJ-SD-MTP-310 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) (150mm 21d 20-Aug-15 27-Aug-15 

NEJ-SD-MTP-320 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 02 20d 11-Oct-15 A 13-Oct-15 A

NEJ-SD-MTP-330 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 02 21d 13-Oct-15 A 12-Nov-15 

NEJ-SD-MTP-340 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 03 20d 11-Aug-15 23-Aug-15 

NEJ-SD-MTP-350 Review & Approval of Shop drawing for Pipeline Cathodic Protection- Alignment 03 21d 23-Aug-15 27-Aug-15 

NEJ-SD-MTP-360 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 04 20d 14-Sep-15 05-Oct-15 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Prep.&Submit Earthing - Shop D...

Review & Approval of Earthing ...

Prep.&Submit Panels Boards - S...

Review & Approval of Panels Bo...

Prep.&Submit Lighting - Shop D...

Review & Approval of Lighting ...

Prep.&Submit Lightning Protect...

Review & Approval of Lightning...

Prep.&Submit Process Control &...

Review & Approval of Process C...

Prep.&Submit Control Panel Ins...

Review & Approval of Control P...

Prep.&Submit Coordination Shop...

Review & Approval of Coordinat...

23-Dec-15 A, Main Transmission...

12-Nov-15 A, Water pipe line s...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

12-Nov-15 A, Cathode Protectio...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
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Activity ID Activity Name Original
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Start Finish

NEJ-SD-MTP-370 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 04 21d 05-Oct-15 A 25-Oct-15 A

NEJ-SD-MTP-380 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 05 20d 13-Sep-15 29-Sep-15 

NEJ-SD-MTP-390 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 05 21d 28-Sep-15 30-Sep-15 

NEJ-SD-MTP-400 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 06 20d 04-Oct-15 A 05-Oct-15 A

NEJ-SD-MTP-410 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 06 21d 05-Oct-15 A 07-Oct-15 A

NEJ-SD-MTP-420 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 07 20d 02-Sep-15 15-Sep-15 

NEJ-SD-MTP-430 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 07 21d 15-Sep-15 16-Sep-15 

NEJ-SD-MTP-440 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 08 20d 08-Sep-15 10-Sep-15 

NEJ-SD-MTP-450 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 08 21d 10-Sep-15 14-Sep-15 

Chambers ShopdrawingChambers ShopdrawingChambers ShopdrawingChambers ShopdrawingChambers Shopdrawing

Gate Valve ChambersGate Valve ChambersGate Valve ChambersGate Valve ChambersGate Valve Chambers

CS-1720 Prep. & Sub. Shop drawing for Gate Valve Chambers 15d 06-Apr-15 A 04-Jun-15 A

CS-1730 Review & Approval of Shop drawing for Gate Valve Chambers 21d 26-Apr-15 A 01-Jul-15 A

AVAR ChambersAVAR ChambersAVAR ChambersAVAR ChambersAVAR Chambers

CS-1820 Prep. & Sub. Shop drawing for AV/AR chamber 15d 26-Nov-15 29-Nov-15 

CS-1830 Review & Approval of Shop drawing for AV/AR chamber 21d 29-Nov-15 22-Dec-15 

WO Washout ChambersWO Washout ChambersWO Washout ChambersWO Washout ChambersWO Washout Chambers

CS-1880 Prep. & Sub. Shop drawing for WO chamber 15d 06-Apr-15 A 04-Jun-15 A

CS-1890 Review & Approval of Shop drawing for WO chamber 21d 26-Apr-15 A 01-Jul-15 A

BFV ChambersBFV ChambersBFV ChambersBFV ChambersBFV Chambers

CS-1740 Prep. & Sub. Structural Shop drawing for 400mm BFV Chamber at Station AL 01 - 1+500 15d 16-Jun-15 A 13-Sep-15 

CS-1750 Review & Approval of Structural Shop drawing for 400mm BFV Chamber at Station AL 01 - 1+500 21d 13-Aug-15 21-Sep-15 

CS-2124 Prep. & Sub. Structural Shop drawing for 400mm BFV future connection chamber at Station AL 01 - 0+004 15d 01-Sep-15 13-Sep-15 

CS-2134 Review & Approval of Structural Shop drawing for 400mm BFV future connection chamber at Station AL 01 - 0+004 21d 13-Aug-15 21-Sep-15 

Flow Meter Monitoring cFlow Meter Monitoring chamberFlow Meter Monitoring chamberFlow Meter Monitoring chamberFlow Meter Monitoring chamber

CS-1860 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber No. 01 at Station AL-01 0+020 15d 01-Aug-15 30-Aug-15 

CS-1870 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber No. 01 at Station AL-01 0+020 21d 04-Aug-15 07-Sep-15 

CS-2144 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-03 0+335 15d 03-Nov-15 13-Dec-15 

CS-2154 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-03 0+335 21d 13-Dec-15 16-Dec-15 

CS-2164 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-01 2+660 15d 03-Nov-15 13-Dec-15 

CS-2174 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-01 2+660 21d 13-Dec-15 16-Dec-15 

Connection ChambersConnection ChambersConnection ChambersConnection ChambersConnection Chambers

CS-1980 Prep. & Sub. Structural Shop drawing for  DEIR ABU DAIF Connection chamber 10d 01-Jul-15 A 02-Sep-15 

CS-1990 Review & Approval of Structural Shop drawing for DEIR ABU DAIF Connection chamber 21d 12-Aug-15 08-Sep-15 

CS-2000 Prep. & Sub. Structural Shop drawing for ARABUNA  Connection chamber 10d 05-Jul-15 A 05-Nov-15 

CS-2010 Review & Approval of Structural Shop drawing for ARABUNA  Connection chamber 21d 05-Nov-15 11-Nov-15 

CS-2040 Prep. & Sub. Structural Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 10d 05-Jul-15 A 15-Dec-15 

CS-2050 Review & Approval of Structural Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 21d 15-Dec-15 23-Dec-15 

CS-2080 Prep. & Sub. Structural Shop drawing for Deir Gazala Connection chamber 10d 05-Jul-15 A 05-Nov-15 

CS-2090 Review & Approval of Structural Shop drawing for Deir Gazala Connection chamber 21d 05-Nov-15 11-Nov-15 

CS-2091 Prep. & Sub. Structural Shop drawing for Arranah Connection chamber 10d 01-Nov-15 05-Nov-15 

CS-2092 Review & Approval of Structural Shop drawing for Arranah Connection chamber 21d 05-Nov-15 11-Nov-15 

CS-2093 Prep. & Sub. Structural Shop drawing for Beit Qad Connection chamber 10d 10-Nov-15 08-Dec-15 

CS-2094 Review & Approval of Structural Shop drawing for Beit Qad Connection chamber 21d 08-Dec-15 16-Dec-15 

Bulk Water Filling StatioBulk Water Filling StationBulk Water Filling StationBulk Water Filling StationBulk Water Filling Station

CS-2104 Prep. & Sub. Shop drawing for Bulk Water Filling Station 20d 02-Mar-15 A 17-Mar-15 A

CS-2114 Review & Approval of Shop drawing for Bulk Water Filling Station 21d 17-Mar-15 A 30-Mar-15 A

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

23-Dec-15 A, Chambers Shopdraw...

01-Jul-15 A, Gate Valve Chambe...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

22-Dec-15 A, AVAR Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

01-Jul-15 A, WO Washout Chambe...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

21-Sep-15 A, BFV Chambers

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

16-Dec-15 A, Flow Meter Monito...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

23-Dec-15 A, Connection Chambe...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

30-Mar-15 A, Bulk Water Fillin...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

10-May-16, Material Submittals
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Start Finish

Mechanical Material SubmittaMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material Submittals

NEJ-MMS-050 Prep. & Sub. 150mm Steel Pipes (FIP) 20d 17-Feb-15 A 26-Mar-15 A

NEJ-MMS-051 Review & Approval of 150mm Steel Pipes (FIP) 21d 26-Mar-15 A 30-Mar-15 A

NEJ-MMS-100 Prep. & Sub. 400 mm, 250mm, 200mm Steel Pipes (AVROT) 20d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-110 Review & Approval of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 21d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-120 Prep. & Sub. Butterfly Valve 5d 02-Feb-15 A 20-May-15 

NEJ-MMS-130 Review & Approval of Butterfly Valve 21d 27-Apr-15 A 27-May-15 

NEJ-MMS-140 Prep. & Sub. Gate Valves (50mm, 80mm, 100mm) 5d 02-Feb-15 A 19-Apr-15 A

NEJ-MMS-150 Review & Approval of Gate Valve (50mm, 80mm, 100mm) 21d 19-Apr-15 A 04-May-15 

NEJ-MMS-151 Prep. & Sub. Gate Valves  (150mm, 200mm, 250mm) 5d 17-Feb-15 A 06-Jul-15 A

NEJ-MMS-152 Review & Approval of Gate Valve (150mm, 200mm, 250mm) 21d 27-Apr-15 A 23-Jul-15 A

NEJ-MMS-160 Prep. & Sub. Combination Air Valve 5d 04-Feb-15 A 19-Feb-15 A

NEJ-MMS-170 Review & Approval of Combination Air Valve 21d 19-Feb-15 A 10-Mar-15 A

NEJ-MMS-180 Prep. & Sub. Check Valve 5d 07-Feb-15 A 20-Apr-15 A

NEJ-MMS-190 Review & Approval of Check Valve 21d 20-Apr-15 A 23-Apr-15 A

NEJ-MMS-200 Prep. & Sub. Flow Control Valve 5d 12-Feb-15 A 19-Aug-15 

NEJ-MMS-210 Review & Approval of Flow Control Valve 21d 22-Mar-15 A 01-Sep-15 

NEJ-MMS-220 Prep. & Sub. Pressure Sustaining Valve 5d 22-Jun-15 A 09-Sep-15 

NEJ-MMS-230 Review & Approval of Pressure Sustaining  Valve 21d 16-Aug-15 28-Oct-15 A

NEJ-MMS-240 Prep. & Sub. Strainer 5d 17-Feb-15 A 05-Mar-15 A

NEJ-MMS-250 Review & Approval of Strainer 21d 05-Mar-15 A 10-Mar-15 A

NEJ-MMS-260 Prep. & Sub. Pressure Reducing Valve 5d 18-Mar-15 A 16-Aug-15 

NEJ-MMS-270 Review & Approval of Pressure Reducing Valve 21d 18-Mar-15 A 26-Aug-15 

NEJ-MMS-280 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - First Submission 21d 15-Mar-15 A 29-Mar-15 A

NEJ-MMS-285 Review & Approval of Jalbun and Faqqua Booster Pumps - First Submission 21d 29-Mar-15 A 07-Apr-15 A

NEJ-MMS-290 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - Second Submission 21d 07-Apr-15 A 17-May-15 

NEJ-MMS-290-b Review & Approval of Jalbun and Faqqua Booster Pumps - Second Submission 21d 09-Apr-15 A 01-Jun-15 A

NEJ-MMS-320 Prep. & Sub. of Bolts, Nuts and Washers 21d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-330 Review & Approval of Bolts, Nuts and Washers 21d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-340 Prep. & Sub. of Steel Fittings (elbows, reducers, tees, etc.) 21d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-350 Review & Approval of Steel Fittings (elbows, reducers, tees, etc.) 21d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-360 Prep. & Sub. of Dismantling Joint 21d 02-Feb-15 A 08-Mar-15 A

NEJ-MMS-370 Review & Approval of Dismantling Joint 21d 08-Mar-15 A 16-Mar-15 A

NEJ-MMS-380 Prep. & Sub. of Pressure Gauge 21d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-390 Review & Approval of Pressure Gauge 21d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-400 Prep. & Sub. of Steel Flanges 21d 02-Feb-15 A 22-Mar-15 A

NEJ-MMS-410 Review & Approval of Steel Flanges 21d 22-Mar-15 A 24-Mar-15 A

NEJ-MMS-440 Prep. & Sub. of Ball Valves 21d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-450 Review & Approval of Ball Valves . 21d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-500 Prep. & Sub. Heat Shrinkable Sheets - Sleeves and Tapes 5d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-510 Review & Approval of Heat Shrinkable Sheets - Sleeves and Tapes 21d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-520 Prep. & Sub. Mechanical coupling & socket adapters 5d 02-Feb-15 A 16-Sep-15 

NEJ-MMS-530 Review & Approval of Mechanical coupling & socket adapters 21d 31-May-15 12-Oct-15 A

NEJ-MMS-540 Prep. & Sub. Steel pipes marking Sample 5d 02-Apr-16 06-Apr-16

NEJ-MMS-550 Review & Approval of Steel pipes marking Sample 21d 07-Apr-16 09-May-16

NEJ-MMS-560 Prep. & Sub. Float (Level) control valves 5d 02-Feb-15 A 17-Jun-15 A

NEJ-MMS-570 Review & Approval of Float (Level) control valves 21d 17-Mar-15 A 26-Aug-15 

NEJ-MMS-600 Prep. & Sub. Flexible expansion Joint 5d 02-Feb-15 A 13-May-15 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

09-May-16, Mechanical Material...

Prep. & Sub. 150mm Steel Pipes...

Review & Approval of 150mm Ste...

Prep. & Sub. 400 mm, 250mm, 20...

Review & Approval of 400 mm, 2...

Prep. & Sub. Butterfly Valve

Review & Approval of Butterfly...

Prep. & Sub. Gate Valves (50mm...

Review & Approval of Gate Valv...

Prep. & Sub. Gate Valves  (150...

Review & Approval of Gate Valv...

Prep. & Sub. Combination Air V...

Review & Approval of Combinati...

Prep. & Sub. Check Valve

Review & Approval of Check Val...

Prep. & Sub. Flow Control Valv...

Review & Approval of Flow Cont...

Prep. & Sub. Pressure Sustaini...

Review & Approval of Pressure ...

Prep. & Sub. Strainer

Review & Approval of Strainer

Prep. & Sub. Pressure Reducing...

Review & Approval of Pressure ...

Prep. & Sub. of Jalbun and Faq...

Review & Approval of Jalbun an...

Prep. & Sub. of Jalbun and Faq...

Review & Approval of Jalbun an...

Prep. & Sub. of Bolts, Nuts an...

Review & Approval of Bolts, Nu...

Prep. & Sub. of Steel Fittings...

Review & Approval of Steel Fit...

Prep. & Sub. of Dismantling Jo...

Review & Approval of Dismantli...

Prep. & Sub. of Pressure Gauge

Review & Approval of Pressure ...

Prep. & Sub. of Steel Flanges

Review & Approval of Steel Fla...

Prep. & Sub. of Ball Valves

Review & Approval of Ball Valv...

Prep. & Sub. Heat Shrinkable S...

Review & Approval of Heat Shri...

Prep. & Sub. Mechanical coupli...

Review & Approval of Mechanica...

Prep. & Sub. Steel pipes marki...

Review & Approval of Steel pip...

Prep. & Sub. Float (Level) con...

Review & Approval of Float (Le...

Prep. & Sub. Flexible expansio...
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NEJ-MMS-610 Review & Approval of Flexible expansion Joint 21d 21-Apr-15 A 18-May-15 

NEJ-MMS-620 Prep. & Sub. Galvanized Malleable Iron Fittings Up to 2" 5d 15-Dec-15 20-Dec-15 

NEJ-MMS-630 Review & Approval of Galvanized Malleable Iron Fittings Up to 2" 21d 20-Dec-15 17-Jan-16 A

NEJ-MMS-640 Prep. & Sub. of Flange Gaskets 21d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-650 Review & Approval of Flange Gaskets 21d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-680 Prep. & Sub. of Flexible hose for bulk meter station 21d 03-Mar-15 A 17-Mar-15 A

NEJ-MMS-690 Review & Approval of Flexible hose for bulk meter station 21d 17-Mar-15 A 30-Mar-15 A

NEJ-MMS-700 Prep. & Sub. of Solar system for service building. 21d 17-Jan-16 A 03-Feb-16 A

NEJ-MMS-710 Review & Approval of Solar system for service building 21d 03-Feb-16 A 11-Feb-16 A

NEJ-MMS-720 Prep. & Sub. of HVAC of control room including copper pipes and power cable 21d 27-Jan-16 A 31-Jan-16 A

NEJ-MMS-730 Review & Approval of HVAC of control room including copper pipes and power cable 21d 31-Jan-16 A 11-Feb-16 A

NEJ-MMS-740 Prep. & Sub. of Plumbing pipe for sanitary. 21d 13-Oct-15 A 20-Dec-15 

NEJ-MMS-750 Review & Approval of Plumbing pipe for sanitary. 21d 20-Dec-15 17-Jan-16 A

NEJ-MMS-760 Prep. & Sub. of steel pipe 25mm, 32mm, 40mm for water supply. 21d 01-Jul-15 A 07-Jul-15 A

NEJ-MMS-770 Review & Approval of steel pipe 25mm, 32mm, 40mm for water supply. 21d 07-Jul-15 A 23-Jul-15 A

NEJ-MMS-800 Prep. & Sub. of Air Compressor 5d 01-Oct-15 A 07-Oct-15 A

NEJ-MMS-810 Review & Approval of Air Compressor 21d 07-Oct-15 A 21-Oct-15 A

NEJ-MMS-850 Prep. & Sub. of Bladder Tank 5d 07-Oct-15 A 18-Nov-15 

NEJ-MMS-860 Review & Approval of Bladder Tank 21d 18-Nov-15 01-Dec-15 

Civil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material Submittals

NEJ-CMS-100 Prep. & Sub. Bedding Material 5d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-110 Review & Approval of Bedding Material 21d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-120 Prep. & Sub. Single Size Backfilling Material 5d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-130 Review & Approval of Single Size Backfilling Material 21d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-140 Prep. & Sub. Base Course 5d 04-Feb-15 A 06-Apr-15 A

NEJ-CMS-150 Review & Approval of Base Course 21d 06-Apr-15 A 19-Apr-15 A

NEJ-CMS-160 Prep. & Sub. Concrete Mix Design 28d 02-Feb-15 A 17-May-15 

NEJ-CMS-170 Review & Approval of Concrete Mix Design 21d 17-May-15 19-May-15 

NEJ-CMS-180 Prep. & Sub. Steel Reinforcement 5d 02-Feb-15 A 01-Apr-15 A

NEJ-CMS-190 Review & Approval of Steel Reinforcement 21d 01-Apr-15 A 02-Apr-15 A

NEJ-CMS-200 Prep.& Submit Formwork & Ties - Product Data 7d 08-Feb-15 A 01-Apr-15 A

NEJ-CMS-210 Review & Approval of Formwork & Ties - Product Data 21d 01-Apr-15 A 02-Apr-15 A

NEJ-CMS-220 Prep. & Submit PVC Water Stop & Joints in Concrete - Product Data 7d 07-Mar-15 A 29-Mar-15 A

NEJ-CMS-230 Review & Approval of PVC Water Stop & Joints in Concrete- Product Data 21d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-240 Prep. & Submit Concrete Block Masonary - Physical Samples & Test Report 7d 06-Apr-15 A 24-May-15 

NEJ-CMS-250 Review & Approval of Concrete Block Masonary - Physical Samples & Test Report 21d 24-May-15 01-Jun-15 A

NEJ-CMS-260 Prep. & Submit Rough & Finish Carpentary - Product Data 7d 15-Mar-16 A 03-Apr-16

NEJ-CMS-270 Review & Approval of Rough & Finish Carpentary - Product Data 21d 03-Apr-16 04-May-16

NEJ-CMS-280 Prep.&Submit Steel Doors & Frames - Product Data & Sample 7d 07-Feb-16 A 10-Feb-16 A

NEJ-CMS-290 Review & Approval of Steel Doors & Frames - Product Data & Sample 21d 10-Feb-16 A 27-Apr-16

NEJ-CMS-300 Prep.&Submit Flush Wood Doors - Sample 7d 10-Mar-16 A 16-Mar-16 A

NEJ-CMS-310 Review & Approval of Flush Wood Doors - Sample 21d 16-Mar-16 A 11-Apr-16

NEJ-CMS-320 Prep.&Submit Coiling Doors & Grilles - Sample & Product Data 7d 27-Mar-16 A 05-Apr-16

NEJ-CMS-330 Review & Approval of Coiling Doors & Grilles - Sample & Product Data 21d 05-Apr-16 08-May-16

NEJ-CMS-340 Prep.&Submit Aluminum Windows - Sample 7d 25-Feb-16 A 29-Feb-16 A

NEJ-CMS-350 Review & Approval of Aluminum Windows - Sample 21d 29-Feb-16 A 17-Apr-16

NEJ-CMS-360 Prep.&Submit Plastering Accessories - Sample 7d 10-Feb-16 A 14-Feb-16 A

NEJ-CMS-370 Review & Approval of Plastering Accessories - Sample 21d 14-Feb-16 A 14-Mar-16 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Review & Approval of Flexible ...

Prep. & Sub. Galvanized Mallea...

Review & Approval of Galvanize...

Prep. & Sub. of Flange Gaskets

Review & Approval of Flange Ga...

Prep. & Sub. of Flexible hose ...

Review & Approval of Flexible ...

Prep. & Sub. of Solar system f...

Review & Approval of Solar sys...

Prep. & Sub. of HVAC of contro...

Review & Approval of HVAC of c...

Prep. & Sub. of Plumbing pipe ...

Review & Approval of Plumbing ...

Prep. & Sub. of steel pipe 25m...

Review & Approval of steel pip...

Prep. & Sub. of Air Compressor

Review & Approval of Air Compr...

Prep. & Sub. of Bladder Tank

Review & Approval of Bladder T...

10-May-16, Civil Material Subm...

Prep. & Sub. Bedding Material

Review & Approval of Bedding M...

Prep. & Sub. Single Size Backf...

Review & Approval of Single Si...

Prep. & Sub. Base Course

Review & Approval of Base Cour...

Prep. & Sub. Concrete Mix Desi...

Review & Approval of Concrete ...

Prep. & Sub. Steel Reinforceme...

Review & Approval of Steel Rei...

Prep.& Submit Formwork & Ties ...

Review & Approval of Formwork ...

Prep. & Submit PVC Water Stop ...

Review & Approval of PVC Water...

Prep. & Submit Concrete Block ...

Review & Approval of Concrete ...

Prep. & Submit Rough & Finish ...

Review & Approval of Rough & F...

Prep.&Submit Steel Doors & Fra...

Review & Approval of Steel Doo...

Prep.&Submit Flush Wood Doors ...

Review & Approval of Flush Woo...

Prep.&Submit Coiling Doors & G...

Review & Approval of Coiling D...

Prep.&Submit Aluminum Windows ...

Review & Approval of Aluminum ...

Prep.&Submit Plastering Access...

Review & Approval of Plasterin...
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NEJ-CMS-380 Prep.&Submit Terrazzo Tiles - Sample & Product Data 7d 02-Apr-16 09-Apr-16

NEJ-CMS-390 Review & Approval of Terrazzo Tiles - Sample & Product Data 21d 10-Apr-16 10-May-16

NEJ-CMS-400 Prep.&Submit Ceramic Tiles - Sample & Product Data 7d 02-Apr-16 09-Apr-16

NEJ-CMS-410 Review & Approval of Ceramic Tiles - Sample & Product Data 21d 10-Apr-16 10-May-16

NEJ-CMS-420 Prep.&Submit Asphalt Mix Design - Test Report 7d 21-Jun-15 A 22-Dec-15 

NEJ-CMS-430 Review & Approval of Asphalt Mix Design - Test Report 21d 21-Jun-15 A 28-Dec-15 

NEJ-CMS-440 Prep.&Submit MC Prime Coat - Data Sheet 7d 10-Feb-15 A 29-Mar-15 A

NEJ-CMS-450 Review & Approval of MC Prime Coat - Data Sheet 21d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-460 Prep.&Submit Bituminous Cold Material 7d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-470 Review & Approval of Bituminous Cold Material 21d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-480 Prep.&Submit of Manhole Cover 7d 02-Feb-15 A 01-Apr-15 A

NEJ-CMS-490 Review & Approval of Manhole Cover 21d 01-Apr-15 A 05-May-15 

NEJ-CMS-500 Prep.&Submit of Pipe Support 7d 22-Nov-15 21-Jan-16 A

NEJ-CMS-510 Review & Approval of Pipe Support 21d 21-Jan-16 A 09-Feb-16 A

NEJ-CMS-520 Prep.&Submit of Manhole rung 7d 14-Nov-15 16-Nov-15 

NEJ-CMS-530 Review & Approval of Manhole rung 21d 16-Nov-15 08-Dec-15 

NEJ-CMS-540 Prep.&Submit of External Coating for reservoir 7d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-550 Review & Approval of External Coating for reservoir 21d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-560 Prep. & Submit of internal Coating for reservoir 7d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-570 Review & Approval of internal Coating for reservoir 21d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-580 Prep. & Submit of water stop 7d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-590 Review & Approval of water stop 21d 29-Mar-15 A 05-May-15 

Electrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material Submittals

NEJ-EMS-100 Prep. & Sub. Pressure differential switches 9d 08-Feb-15 A 22-Mar-15 A

NEJ-EMS-110 Review & Approval of Pressure differential switches 21d 22-Mar-15 A 26-Mar-15 A

NEJ-EMS-140 Prep. & Sub. Cathode protection: Anodes, Test Stations 5d 02-Mar-15 A 05-Mar-15 A

NEJ-EMS-150 Review & Approval of Cathode protection: Anodes, Test Stations 21d 05-Mar-15 A 12-Mar-15 A

NEJ-EMS-160 Prep. & Sub. Cathode protection: Accessories, flanges insulating kit and Link Seal 5d 15-Mar-15 A 02-Jun-15 A

NEJ-EMS-170 Review & Approval of Cathode protection: Accessories, flanges insulating kit and Link Seal 21d 10-May-15 11-Jun-15 A

NEJ-EMS-180 Prep. & Sub. Pressure Transmitters 5d 02-Feb-15 A 19-Apr-15 A

NEJ-EMS-190 Review & Approval of Pressure Transmitters 21d 22-Mar-15 A 18-May-15 

NEJ-EMS-200 Prep. & Sub. Magnetic flow-meters 5d 08-Feb-15 A 27-Aug-15 

NEJ-EMS-210 Review & Approval of Magnetic flow-meters 21d 22-Jun-15 A 08-Sep-15 

NEJ-EMS-220 Prep. & Sub. of RTU cabinet 20d 08-Feb-15 A 17-Jun-15 A

NEJ-EMS-230 Review & Approval of RTU cabinet 21d 17-Jun-15 A 20-Aug-15 

NEJ-EMS-240 Prep. & Sub. of SCADA system 20d 02-Apr-15 A 21-Sep-15 

NEJ-EMS-250 Review & Approval of SCADA system 21d 05-May-15 21-Sep-15 

NEJ-EMS-260 Prep. & Sub. of Power Cable 5d 03-Mar-15 A 25-Mar-15 A

NEJ-EMS-270 Review & Approval of Power Cable 21d 25-Mar-15 A 01-Apr-15 A

NEJ-EMS-280 Prep. & Sub. of Data Cable 5d 09-Mar-15 A 18-Jun-15 A

NEJ-EMS-290 Review & Approval of Data Cable 21d 18-Jun-15 A 14-Oct-15 A

NEJ-EMS-300 Prep. & Sub. of PVC Conduit 5d 01-Jun-15 A 08-Jul-15 A

NEJ-EMS-310 Review & Approval of PVC Conduit 21d 17-Jun-15 A 15-Jul-15 A

NEJ-EMS-320 Prep. & Sub. of Switches 5d 02-Feb-15 A 25-Mar-15 A

NEJ-EMS-330 Review & Approval of Switches 21d 25-Mar-15 A 16-Apr-15 A

NEJ-EMS-340 Prep. & Sub. of PLC Panel 5d 22-Mar-15 A 17-Jun-15 A

NEJ-EMS-350 Review & Approval of PLC Panel 21d 17-Jun-15 A 20-Aug-15 

NEJ-EMS-360 Prep. & Sub. of Variable Frequency Drive (VFD) 5d 01-Jul-15 A 17-Sep-15 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Prep.&Submit Terrazzo Tiles - ...

Review & Approval of Terrazzo ...

Prep.&Submit Ceramic Tiles - S...

Review & Approval of Ceramic T...

Prep.&Submit Asphalt Mix Desig...

Review & Approval of Asphalt M...

Prep.&Submit MC Prime Coat - D...

Review & Approval of MC Prime ...

Prep.&Submit Bituminous Cold M...

Review & Approval of Bituminou...

Prep.&Submit of Manhole Cover

Review & Approval of Manhole C...

Prep.&Submit of Pipe Support

Review & Approval of Pipe Supp...

Prep.&Submit of Manhole rung

Review & Approval of Manhole r...

Prep.&Submit of External Coati...

Review & Approval of External ...

Prep. & Submit of internal Coa...

Review & Approval of internal ...

Prep. & Submit of water stop

Review & Approval of water sto...

14-Oct-15 A, Electrical Materi...

Prep. & Sub. Pressure differen...

Review & Approval of Pressure ...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Pressure Transmit...

Review & Approval of Pressure ...

Prep. & Sub. Magnetic flow-met...

Review & Approval of Magnetic ...

Prep. & Sub. of RTU cabinet

Review & Approval of RTU cabin...

Prep. & Sub. of SCADA system

Review & Approval of SCADA sys...

Prep. & Sub. of Power Cable

Review & Approval of Power Cab...

Prep. & Sub. of Data Cable

Review & Approval of Data Cabl...

Prep. & Sub. of PVC Conduit

Review & Approval of PVC Condu...

Prep. & Sub. of Switches

Review & Approval of Switches

Prep. & Sub. of PLC Panel

Review & Approval of PLC Panel

Prep. & Sub. of Variable Frequ...

Updated Recovery Plan - North-East Jenin Component - VO 03
- Feb 29

31-Mar-16 11:37

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
© Oracle Corporation

 
 
Page 56 of 151



Activity ID Activity Name Original
Duration

Start Finish

NEJ-EMS-370 Review & Approval of Variable Frequency Drive (VFD) 21d 27-Jul-15 A 13-Oct-15 A

NEJ-EMS-420 Prep. & Sub. of Motor Control Centers (MCC) 5d 01-Aug-15 19-Aug-15 

NEJ-EMS-430 Review & Approval of Motor Control Centers (MCC) 21d 19-Aug-15 06-Sep-15 

MisMisMisMisMis

NEJ-MIS-100 Prep. & Sub. Welding Procedure 10d 02-Feb-15 A 30-Mar-15 A

NEJ-MIS-110 Review & Approval of Welding Procedure 21d 19-Feb-15 A 13-Apr-15 A

NEJ-MIS-120 Prep. & Sub. ldentification Tape 5d 02-Feb-15 A 21-May-15 

NEJ-MIS-130 Review & Approval of ldentification Tape 21d 07-Apr-15 A 25-May-15 

NEJ-MIS-160 Prep. & Sub. Material Testing lab 5d 23-Feb-15 A 09-Jun-15 A

NEJ-MIS-170 Review & Approval of Material Testing lab 21d 17-Mar-15 A 23-Jun-15 A

NEJ-MIS-180 Prep. & Sub. Water Quality Testing lab 5d 01-Mar-15 A 17-Mar-15 A

NEJ-MIS-190 Review & Approval of Water Quality Testing lab 21d 17-Mar-15 A 24-Mar-15 A

NEJ-MIS-200 Prep. & Sub. Welding Testing lab 5d 14-Feb-15 A 17-Mar-15 A

NEJ-MIS-210 Review & Approval of Welding Testing lab 21d 17-Mar-15 A 24-Mar-15 A

NEJ-MIS-220 Prep. & Sub. Proposed Welders for Welders Qualification Test – CVs 5d 02-Feb-15 A 26-Apr-15 A

NEJ-MIS-230 Review & Approval of Proposed Welders for Welders Qualification Test – CVs 21d 01-Apr-15 A 12-May-15 

ProcurementProcurementProcurementProcurementProcurement
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

PipesPipesPipesPipesPipes

NEJ-PRO-410 Order of Faqqua Elevated Reservoir Pipes 5d 01-Sep-15 09-Sep-15 

NEJ-PRO-420 Manufacturing of Faqqua Elevated Reservoir Pipes 75d 09-Sep-15 30-Sep-15 

NEJ-PRO-430 Delivery of Faqqua Elevated Reservoir Pipes 10d 30-Sep-15 23-Nov-15 

Mechanical ComponentMechanical ComponentMechanical ComponentMechanical ComponentMechanical Component

NEJ-PRO-440 Order of Mechanical Valves and fittings 20d 01-Sep-15 09-Sep-15 

NEJ-PRO-450 Manufacturing of Mechanical Valves 110d 30-Sep-15 16-Feb-16 A

NEJ-PRO-460 Delivery of Mechanical Valves and fittings 20d 21-Dec-15 27-Mar-16 A

Electrical ComponentElectrical ComponentElectrical ComponentElectrical ComponentElectrical Component

NEJ-PRO-500 Order of Electrical components 20d 22-Jun-15 A 22-Sep-15 

NEJ-PRO-510 Manufacturing of Electrical components 100d 22-Sep-15 16-Feb-16 A

NEJ-PRO-520 Delivery of Electrical components 30d 17-Feb-16 A 27-Mar-16 A

Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

PumpPumpPumpPumpPump

NEJ-PRO-230 Order of Booster Pump 20d 06-Jun-15 A 22-Jun-15 A

NEJ-PRO-240 Manufacturing of Booster Pump 159d 22-Jun-15 A 29-Dec-15 

NEJ-PRO-250 Delivery of Booster Pump 19d 29-Dec-15 31-Dec-15 

RTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA System

NEJ-PRO-260 Order of RTU and SCADA System 20d 01-Sep-15 22-Sep-15 

NEJ-PRO-270 Manufacturing of RTU and SCADA System 100d 22-Sep-15 29-Feb-16 A

NEJ-PRO-280 Delivery of RTU and SCADA System 20d 02-Mar-16 A 12-Apr-16

VFDVFDVFDVFDVFD

NEJ-PRO-290 Order of VFD 20d 28-Oct-15 A 20-Nov-15 

NEJ-PRO-300 Manufacturing of VFD 100d 20-Nov-15 07-Feb-16 A

NEJ-PRO-310 Delivery of VFD 20d 07-Feb-16 A 12-Apr-16

MCCMCCMCCMCCMCC

NEJ-PRO-320 Order of MCC 20d 29-Nov-15 01-Dec-15 

NEJ-PRO-330 Manufacturing of MCC 100d 01-Dec-15 29-Feb-16 A

NEJ-PRO-340 Delivery of MCC 20d 29-Feb-16 A 21-Apr-16

Bladder tankBladder tankBladder tankBladder tankBladder tank

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Review & Approval of Variable ...

Prep. & Sub. of Motor Control ...

Review & Approval of Motor Con...

23-Jun-15 A, Mis

Prep. & Sub. Welding Procedure

Review & Approval of Welding P...

Prep. & Sub. ldentification Ta...

Review & Approval of ldentific...

Prep. & Sub. Material Testing ...

Review & Approval of Material ...

Prep. & Sub. Water Quality Tes...

Review & Approval of Water Qua...

Prep. & Sub. Welding Testing l...

Review & Approval of Welding T...

Prep. & Sub. Proposed Welders ...

Review & Approval of Proposed ...

25-Apr-16, Procurement

27-Mar-16 A, Faqqua Elevated R...

23-Nov-15 A, Pipes

Order of Faqqua Elevated Reser...

Manufacturing of Faqqua Elevat...

Delivery of Faqqua Elevated Re...

27-Mar-16 A, Mechanical Compon...

Order of Mechanical Valves and...

Manufacturing of Mechanical Va...

Delivery of Mechanical Valves ...

27-Mar-16 A, Electrical Compon...

Order of Electrical components

Manufacturing of Electrical co...

Delivery of Electrical compone...

25-Apr-16, Faqqua and Jalbun B...

31-Dec-15 A, Pump

Order of Booster Pump

Manufacturing of Booster Pump

Delivery of Booster Pump

12-Apr-16, RTU and SCADA Syste...

Order of RTU and SCADA System

Manufacturing of RTU and SCADA...

Delivery of RTU and SCADA Syst...

12-Apr-16, VFD

Order of VFD

Manufacturing of VFD

Delivery of VFD

21-Apr-16, MCC

Order of MCC

Manufacturing of MCC

Delivery of MCC

12-Apr-16, Bladder tank
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NEJ-PRO-350 Order of Bladder Tank 20d 20-Oct-15 A 10-Dec-15 

NEJ-PRO-360 Manufacturing of Bladder Tank 80d 10-Dec-15 20-Mar-16 A

NEJ-PRO-370 Delivery of Bladder Tank 20d 27-Mar-16 A 12-Apr-16

Air CompressorAir CompressorAir CompressorAir CompressorAir Compressor

NEJ-PRO-380 Order of Air Compressor 20d 30-Dec-15 17-Jan-16 A

NEJ-PRO-390 Manufacturing of Air Compressor 80d 17-Jan-16 A 21-Feb-16 A

NEJ-PRO-400 Delivery of Air Compressor 20d 01-Apr-16 25-Apr-16

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

PipesPipesPipesPipesPipes

NEJ-PRO-100 Order of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 5d 12-Mar-15 A 18-Mar-15 A

NEJ-PRO-110 Manufacturing of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 70d 18-Mar-15 A 14-Jun-15 A

NEJ-PRO-120 Delivery of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 10d 15-Jun-15 A 21-Jun-15 A

NEJ-PRO-170 Order of 150mm Steel Pipes (FIP) 5d 11-Apr-15 A 12-Apr-15 A

NEJ-PRO-180 Manufacturing of 150mm Steel Pipes (FIP) 90d 12-Apr-15 A 14-Sep-15 

NEJ-PRO-190 Start Delivery of 150mm Steel Pipes (FIP) 5d 26-Jul-15 A 20-Sep-15 

Mechanical ComponentMechanical ComponentMechanical ComponentMechanical ComponentMechanical Component

NEJ-PRO-130 Order of Mechanical Valves and fittings 20d 15-Jul-15 A 09-Sep-15 

NEJ-PRO-140 Manufacturing of Mechanical Valves 100d 09-Sep-15 25-Jan-16 A

NEJ-PRO-150 Delivery of Mechanical Valves and fittings 19d 25-Jan-16 A 27-Mar-16 A

NEJ-PRO-530 Order of Pressure Sustaining Valve and Mechanical Coupling 20d 10-Oct-15 A 18-Oct-15 A

NEJ-PRO-540 Manufacturing of Pressure Sustaining Valve and Mechanical Coupling 80d 18-Oct-15 A 25-Jan-16 A

NEJ-PRO-550 Delivery of Pressure Sustaining Valve and Mechanical Coupling 20d 25-Jan-16 A 27-Mar-16 A

Electrical ComponentElectrical ComponentElectrical ComponentElectrical ComponentElectrical Component

NEJ-PRO-200 Order of Electrical components 20d 01-Sep-15 22-Sep-15 

NEJ-PRO-210 Manufacturing of Electrical components 80d 22-Sep-15 24-Jan-16 A

NEJ-PRO-220 Delivery of Electrical components 20d 24-Jan-16 A 27-Mar-16 A

ExecutionExecutionExecutionExecutionExecution
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

Traffic Control Plan and SafeTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-ER-1020 Implement Safety and Traffic Plan 2d 06-May-15 10-May-15 

E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256d 10-May-15 04-Jun-16

Structural WorksStructural WorksStructural WorksStructural WorksStructural Works

E-ER-0990 Excavation, Cleaning and Grubbing the Land 2d 09-May-15 10-May-15 

E-ER-0992 Survey Works 1d 11-May-15 11-May-15 

E-ER-0995 Site Grading & Leveling 3d 12-May-15 12-May-15 

E-ER-1000 Structural Excavation Work For Foundations & Grade Beams 5d 12-May-15 13-May-15 

E-ER-1000a Filling an Existing old caves Lean concrete under Foundations 5d 16-May-15 14-Jun-15 A

E-ER-1001 Furnishing, leveling, and compacting of subgrade layer under footing 7d 14-Jun-15 A 20-Jun-15 A

E-ER-1002 Furnish and install base course (150mm in depth) with selected backfill material in layers under footing 7d 21-Jun-15 A 21-Jul-15 A

E-ER-1270 Reinforcement Works For Foundation & Ground Beams 6d 29-Jul-15 A 12-Aug-15 

E-ER-1280 Formwork Works For Foundation & Grade Beams 6d 26-Jul-15 A 29-Jul-15 A

E-ER-1290 Cast-in-Place Concrete For Footings 1d 13-Sep-15 13-Sep-15 

E-ER-1310 Deshuturing of Foundation & Grade Beams 2d 15-Sep-15 15-Sep-15 

E-ER-1440 Supply & Spread backfilling material under Slab On Grade 3d 31-Oct-15 A 31-Oct-15 A

E-ER-1650 Insulation of Footings 2d 14-Nov-15 14-Nov-15 

First LevelFirst LevelFirst LevelFirst LevelFirst Level

E-ER-1240 Reinforceing of intermediate Beams & Stairs 1st Level 4d 24-Nov-15 26-Nov-15 

E-ER-1320 Reinforceing of 1st Level Columns 4d 11-Nov-15 17-Nov-15 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Order of Bladder Tank

Manufacturing of Bladder Tank

Delivery of Bladder Tank

25-Apr-16, Air Compressor

Order of Air Compressor

Manufacturing of Air Compresso...

Delivery of Air Compressor

27-Mar-16 A, Main Transmission...

20-Sep-15 A, Pipes

Order of 400 mm, 250mm, 200mm ...

Manufacturing of 400 mm, 250mm...

Delivery of 400 mm, 250mm, 200...

Order of 150mm Steel Pipes (FI...

Manufacturing of 150mm Steel P...

Start Delivery of 150mm Steel ...

27-Mar-16 A, Mechanical Compon...

Order of Mechanical Valves and...

Manufacturing of Mechanical Va...

Delivery of Mechanical Valves ...

Order of Pressure Sustaining V...

Manufacturing of Pressure Sust...

Delivery of Pressure Sustainin...

27-Mar-16 A, Electrical Compon...

Order of Electrical components

Manufacturing of Electrical co...

Delivery of Electrical compone...

14-Jun-16, Execution

04-Jun-16, Faqqua Elevated Res...

04-Jun-16, Traffic Control Pla...

Implement Safety and Traffic P...

Maintain of Traffic Control Pl...

02-May-16, Structural Works

Excavation, Cleaning and Grubb...

Survey Works

Site Grading & Leveling

Structural Excavation Work For...

Filling an Existing old caves ...

Furnishing, leveling, and comp...

Furnish and install base cours...

Reinforcement Works For Founda...

Formwork Works For Foundation ...

Cast-in-Place Concrete For Foo...

Deshuturing of Foundation & Gr...

Supply & Spread backfilling ma...

Insulation of Footings

19-Jan-16 A, First Level

Reinforceing of intermediate B...

Reinforceing of 1st Level Colu...
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Activity ID Activity Name Original
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E-ER-1350 Formwork for 1st Level Columns 2d 14-Nov-15 18-Nov-15 

E-ER-1360 Cast-in-place concrete for intermediate Beams & Stairs 1st Level 1d 22-Dec-15 22-Dec-15 

E-ER-1370 Cast-in-place concrete for 1st Level Columns 1d 19-Nov-15 19-Nov-15 

E-ER-1380 De-shuttering of 1st Level Columns 1d 21-Nov-15 21-Nov-15 

E-ER-1630 Formwork for Intermediate Beams & Stairs 1st Level 4d 22-Nov-15 26-Nov-15 

E-ER-1660 Reinforceing of Slab On Grade 2d 03-Nov-15 07-Nov-15 

E-ER-1750 Cast-in-place concrete For Slab On Grade 1d 10-Nov-15 10-Nov-15 

E-ER-1770 De-shuttering of intermediate Beams & Stairs 1st Level 1d 30-Dec-15 19-Jan-16 A

E-ER-1830 Scaffolding Works For First Level 3d 22-Nov-15 22-Nov-15 

Secound LevelSecound LevelSecound LevelSecound LevelSecound Level

E-ER-1070 Scaffolding Works For Secound Level 2d 24-Dec-15 26-Dec-15 

E-ER-1390 Reinforcement and formwork for 2nd Level Columns and Valve Room walls 2d 23-Dec-15 28-Dec-15 

E-ER-1400 Cast-in-place concrete For 2nd Level Columns and Valve Room walls 1d 30-Dec-15 02-Apr-16

E-ER-1410 Formwork For intermediate Beams & Stairs 2nd Level and Valve room slab 3d 05-Jan-16 A 03-Apr-16

E-ER-1420 De-shuttering of 2nd Level Columns 1d 04-Jan-16 A 04-Jan-16 A

E-ER-1430 Reinforcement for intermediate Beams & Stairs 2nd Level and Valve room slab 3d 11-Jan-16 A 03-Apr-16

E-ER-1450 Cast-in-place concrete for intermediate beams Beams & Stairs 2nd Level and Valve room slab 1d 17-Jan-16 A 02-Apr-16

E-ER-1790 De-shuttering of intermediate Beams & Stairs 2nd Level 1d 20-Jan-16 A 02-Apr-16

Third LevelThird LevelThird LevelThird LevelThird Level

E-ER-1460 Reinforcement and formwork for 3rd Level Columns 2d 19-Jan-16 A 27-Jan-16 A

E-ER-1470 Cast-in-place concrete for 3rd Level Columns 1d 28-Jan-16 A 28-Jan-16 A

E-ER-1480 Formwork For intermediate Beams & Stairs 3rd Level 4d 30-Jan-16 A 08-Feb-16 A

E-ER-1490 Reinforceing of intermediate Beams & Stairs 3rd Level 2d 02-Feb-16 A 08-Feb-16 A

E-ER-1530 De-shuttering of 3rd Level Columns 1d 30-Jan-16 A 30-Jan-16 A

E-ER-1540 Cast-in-place concrete for intermediate Beams & Stairs 3rd Level 1d 09-Feb-16 A 09-Feb-16 A

E-ER-1680 Scaffolding for Third Level 2d 18-Jan-16 A 30-Jan-16 A

E-ER-1810 De-shuttering For intermediate Beams & Stairs 3rd Level 1d 10-Feb-16 A 25-Feb-16 A

Fourth LevelFourth LevelFourth LevelFourth LevelFourth Level

E-ER-1500 Reinforceing of 4th Level Columns 2d 10-Feb-16 A 14-Feb-16 A

E-ER-1510 Formwork for 4th Level Columns 1d 14-Feb-16 A 16-Feb-16 A

E-ER-1560 Cast-in-place concrete for 4th Level Columns 1d 17-Feb-16 A 17-Feb-16 A

E-ER-1690 Scaffolding for Fourth Level 3d 10-Feb-16 A 13-Feb-16 A

E-ER-1820 De-shuttering of 4th Level Columns 1d 20-Feb-16 A 20-Feb-16 A

Reservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom Slab

E-ER-1580 Reinforceing of Bottom Beams, bottom Slab & Stairs of R.voir 4d 03-Mar-16 A 19-Mar-16 A

E-ER-1590 Cast-in-place concrete for Bottom Beams, Bottom Slab & Stairs of R.voir 1d 21-Mar-16 A 21-Mar-16 A

E-ER-1600 Formwork For Bottom Beams, bottom Slab & Stairs of Reservoir 8d 25-Feb-16 A 20-Mar-16 A

E-ER-1670 Installation of Water Stop 1d 17-Mar-16 A 19-Mar-16 A

E-ER-1700 installation of Pipes for W.O & Over Flow , inlet, outlet 1d 14-Mar-16 A 17-Mar-16 A

E-ER-1840 De-shuttering of Bottom Beams & Slab&Stair of R.oir 3d 07-Apr-16 10-Apr-16

Reservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & Columns

E-ER-1060 Formwork for Lateral Walls & Central Column (internal face) 4d 02-Apr-16 05-Apr-16

E-ER-1710 Formwork for Lateral Walls of reservoir (External face) 4d 24-Mar-16 A 29-Mar-16 A

E-ER-1720 Reinforcing of Lateral Walls & Central Column 3d 30-Mar-16 A 03-Apr-16

E-ER-1730 De-shuttering of Lateral Walls & Central Columns 2d 10-Apr-16 11-Apr-16

E-ER-1850 Cast-in-place concrete for Lateral Walls & Central Column 1d 06-Apr-16 06-Apr-16

Reservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof Slab

E-ER-1030 De-shuttering of Roof Beams,Slab & Stair 2d 30-Apr-16 02-May-16

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Formwork for 1st Level Columns

Cast-in-place concrete for int...

Cast-in-place concrete for 1st...

De-shuttering of 1st Level Col...

Formwork for Intermediate Beam...

Reinforceing of Slab On Grade

Cast-in-place concrete For Sla...

De-shuttering of intermediate ...

Scaffolding Works For First Le...

03-Apr-16, Secound Level

Scaffolding Works For Secound ...

Reinforcement and formwork for...

Cast-in-place concrete For 2nd...

Formwork For intermediate Beam...

De-shuttering of 2nd Level Col...

Reinforcement for intermediate...

Cast-in-place concrete for int...

De-shuttering of intermediate ...

25-Feb-16 A, Third Level

Reinforcement and formwork for...

Cast-in-place concrete for 3rd...

Formwork For intermediate Beam...

Reinforceing of intermediate B...

De-shuttering of 3rd Level Col...

Cast-in-place concrete for int...

Scaffolding for Third Level

De-shuttering For intermediate...

20-Feb-16 A, Fourth Level

Reinforceing of 4th Level Colu...

Formwork for 4th Level Columns

Cast-in-place concrete for 4th...

Scaffolding for Fourth Level

De-shuttering of 4th Level Col...

10-Apr-16, Reservoir Bottom Sl...

Reinforceing of Bottom Beams, ...

Cast-in-place concrete for Bot...

Formwork For Bottom Beams, bot...

Installation of Water Stop

installation of Pipes for W.O ...

De-shuttering of Bottom Beams ...

11-Apr-16, Reservoir Walls & C...

Formwork for Lateral Walls & C...

Formwork for Lateral Walls of ...

Reinforcing of Lateral Walls &...

De-shuttering of Lateral Walls...

Cast-in-place concrete for Lat...

02-May-16, Reservoir Roof Slab

De-shuttering of Roof Beams,Sl...
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Activity ID Activity Name Original
Duration

Start Finish

E-ER-1050 Ventilation Pipes & W.L. Indicators 1d 19-Apr-16 19-Apr-16

E-ER-1740 Formwork for Roof Beams, roof Slab & Stairs 4d 13-Apr-16 17-Apr-16

E-ER-1860 Reinforcement of Roof Beams, roof Slab & Stair 3d 18-Apr-16 20-Apr-16

E-ER-1870 Cast-in-place concrete for Roof Beams,Slab & Stair 1d 20-Apr-16 20-Apr-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

E-ER-1970 Apply Epoxy Coats (Internal Walls) & Base 5d 08-May-16 12-May-16

E-ER-1980 External Finishing of lateral walls of reservoir and Filling of Pin Holes 8d 21-Apr-16 30-Apr-16

E-ER-1990 Water Level Indicator, Internal ladder and Hatch cover 2d 05-May-16 07-May-16

E-ER-2000 Internal Finishing of reservoir 6d 03-May-16 09-May-16

E-ER-2010 Fixing Protection Handrails (Roof,Stairs,R.voids) 4d 09-May-16 12-May-16

E-ER-2020 Acrylic Coats (External Walls) & Base 6d 02-May-16 08-May-16

E-ER-2021 Furnish and install security gate and fence at reservoir base 3d 14-May-16 16-May-16

External  WorksExternal  WorksExternal  WorksExternal  WorksExternal  Works

Retaining Wall at FaqquaaRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa Reservoir

E-ER-1880 Excavation for Retaining wall and Ground Beam 6d 13-Oct-15 A 18-Oct-15 A

E-ER-1881 Blinding Concrete under Retaining wall and Ground Beam 2d 19-Oct-15 A 19-Oct-15 A

E-ER-1890 Reinforceing of Retaining wall and Ground Beam for Fence 10d 22-Oct-15 A 03-Apr-16

E-ER-1891 Formwork For Retaining wall and Ground beam for Fence 10d 20-Oct-15 A 03-Apr-16

E-ER-1900 Cast-in-place concrete for retaining wall and Ground Beam for Fence 2d 26-Oct-15 A 03-Apr-16

E-ER-1910 De-shuttering of Retaining wall and Ground beam 2d 31-Oct-15 A 02-Apr-16

E-ER-1930 Installation of Steel Boundary Fence 5d 22-Oct-15 A 05-Apr-16

E-ER-1950 Fixing of Access Gate as per detail C-117 2d 25-Apr-16 27-Apr-16

E-ER-1955 200 mm thick granular base course and Concrete Sidewalk as per Detail C-418 14d 02-Apr-16 19-Apr-16

E-ER-1960 Spread and compact 7 cm 3/4" asphalt concrete (7cm after compaction) with MCO prime coat for Yard 5d 19-Apr-16 25-Apr-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

E-ER-1180 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 10d 05-Apr-16 18-Apr-16

E-ER-1185 Install all piping and appurtenances including control valve, backflow valve, check valve, misc 10d 18-Apr-16 30-Apr-16

Electrical  WorkElectrical  WorkElectrical  WorkElectrical  WorkElectrical  Work

E-ER-1200 Site Lighting 2d 19-Apr-16 20-Apr-16

E-ER-1210 Electrical Manhole 2d 07-Apr-16 09-Apr-16

E-ER-1220 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5d 02-Apr-16 06-Apr-16

E-ER-1230 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7d 10-Apr-16 18-Apr-16

E-ER-1250 Earthing 3d 02-Apr-16 04-Apr-16

E-ER-1260 Installation of Lightning Protection and Grounding System 3d 09-May-16 11-May-16

Instrumentation and SCADA Instrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA Programming

E-S-171 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8d 02-Apr-16 10-Apr-16

E-S-172 SCADA Head-End Integration and Programming 5d 11-Apr-16 17-Apr-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

BS-BT-320 Initial Testing (1st Stage) for Water Tightness 6d 14-May-16 19-May-16

E-S-090 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 2d 21-May-16 22-May-16

E-S-100 Site inspection/ Support/ Start up 3d 01-Jun-16 04-Jun-16

E-S-110 Training 5d 30-May-16 04-Jun-16

E-S-120 O&M Technical Manuals 20d 30-Apr-16 24-May-16

E-S-90 Testing and Commissioning of Electrical and Control System and Equipment 5d 23-May-16 28-May-16

Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

BS-000005 Site Fencing & Apply Safety Measurements and Traffic Control Plan 3d 07-Oct-15 A 10-Oct-15 A

BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 177d 10-Oct-15 A 14-Jun-16

BS-DEMO-000010 Excavation for Clearing, Site Grading & Preparation 1d 10-Oct-15 A 10-Oct-15 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Ventilation Pipes & W.L. Indic...

Formwork for Roof Beams, roof ...

Reinforcement of Roof Beams, r...

Cast-in-place concrete for Roo...

16-May-16, Finishing Works

Apply Epoxy Coats (Internal Wa...

External Finishing of lateral ...

Water Level Indicator, Interna...

Internal Finishing of reservoi...

Fixing Protection Handrails (R...

Acrylic Coats (External Walls)...

Furnish and install security g...

11-May-16, External  Works

27-Apr-16, Retaining Wall at F...

Excavation for Retaining wall ...

Blinding Concrete under Retain...

Reinforceing of Retaining wall...

Formwork For Retaining wall an...

Cast-in-place concrete for ret...

De-shuttering of Retaining wal...

Installation of Steel Boundary...

Fixing of Access Gate as per d...

200 mm thick granular base cou...

Spread and compact 7 cm 3/4" a...

30-Apr-16, Mechanical Works

Installation of Inlet, outlet,...

Install all piping and appurte...

11-May-16, Electrical  Work

Site Lighting

Electrical Manhole

Furnish and installation of du...

Installation of RTU, RTU Panel...

Earthing

Installation of Lightning Prot...

17-Apr-16, Instrumentation and...

Supply Instruments for the sit...

SCADA Head-End Integration and...

04-Jun-16, Testing, Training a...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Site inspection/ Support/ Star...

Training

O&M Technical Manuals

Testing and Commissioning of E...

14-Jun-16, Faqqua and Jalbun B...

Site Fencing & Apply Safety Me...

Maintain of Traffic Control Pl...

Excavation for Clearing, Site ...
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Activity ID Activity Name Original
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Start Finish

Construction of New Pump SConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump Station

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - West

BS-RT-20 Excavation for Foundation, Leveling, Compacting Subgrade Layer, Underdrain System 5d 11-Oct-15 A 12-Jan-16 A

BS-RT-30 Form/Steel Rebar for Foundation 5d 24-Oct-15 A 17-Jan-16 A

BS-RT-40 Cast in Concrete for Foundation 1d 31-Oct-15 A 18-Jan-16 A

BS-RT-50 Concrete Curing for foundation 7d 01-Nov-15 20-Jan-16 A

BS-RT-60 Form/Steel Rebar for the Retaning Walls 7d 08-Nov-15 23-Jan-16 A

BS-RT-70 Cast Reinforced Concrete for the Retaining Walls 1d 12-Nov-15 23-Jan-16 A

BS-RT-90 Deshuttering & Curing for the Retaining Walls 7d 14-Nov-15 26-Jan-16 A

BS-RT-95 Furnish, Install Fence & Backfilling 2d 01-Dec-15 03-Apr-16

Retaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - East

BS-RT-100 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 10d 28-Oct-15 A 29-Oct-15 A

BS-RT-110 Form/Steel Rebar for Foundation 4d 01-Nov-15 15-Dec-15 

BS-RT-120 Cast in Concrete for Foundation 1d 03-Nov-15 10-Dec-15 

BS-RT-130 Concrete Curing for Foundation 7d 04-Nov-15 17-Dec-15 

BS-RT-140 Form/Steel Rebar for the Retaning Walls 6d 12-Nov-15 14-Dec-15 

BS-RT-150 Cast Reinforced Concrete for the Retaining Walls 1d 17-Nov-15 16-Dec-15 

BS-RT-170 Deshuttering & Curing For Walls 7d 19-Nov-15 23-Dec-15 

BS-RT-180 Furnish, Install Fence & Backfilling 2d 01-Dec-15 03-Apr-16

Retaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - South

BS-RT-190 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 7d 10-Oct-15 A 20-Oct-15 A

BS-RT-200 Form/Steel Rebar for Foundation 7d 24-Oct-15 A 11-Nov-15 

BS-RT-210 Cast in Concrete for Foundation 1d 31-Oct-15 A 12-Nov-15 

BS-RT-220 Concrete Curing for Foundation 7d 31-Oct-15 A 19-Nov-15 

BS-RT-230 Form/Steel Rebar for the Retaning Walls 7d 05-Nov-15 21-Nov-15 

BS-RT-240 Cast Reinforced Concrete for the Retaining Walls 1d 12-Nov-15 22-Nov-15 

BS-RT-260 Deshuttering & Curing For Walls 7d 24-Nov-15 30-Nov-15 

BS-RT-270 Furnish, Install Fence & Backfilling 2d 30-Nov-15 03-Apr-16

Boundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - North

BS-RT-280 Excavation for Foundation, Leveling, Compacting Subgrade Layer, Underdrain System 5d 05-Dec-15 12-Jan-16 A

BS-RT-290 Form/Steel Rebar for Foundation 7d 08-Dec-15 17-Jan-16 A

BS-RT-300 Cast in Concrete for Foundation 1d 10-Dec-15 18-Jan-16 A

BS-RT-310 Concrete Curing for Foundation 7d 12-Dec-15 20-Jan-16 A

BS-RT-320 Form/Steel Rebar for the Retaning Walls 5d 12-Dec-15 23-Jan-16 A

BS-RT-330 Cast Reinforced Concrete for the Retaining Walls 1d 16-Dec-15 23-Jan-16 A

BS-RT-350 Deshuttering & Curing For Walls 7d 19-Dec-15 26-Jan-16 A

BS-RT-360 Furnish,Install Fence&Backfilling 2d 21-Dec-15 03-Apr-16

100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-BT-000010 Backfilling to the Required Depth for the Base slab 2d 02-Dec-15 06-Dec-15 

BS-BT-000020 Supply and Spread 15cm B/C With Compaction Test & under ground Piping (Perforated Pipes) 10d 07-Dec-15 22-Dec-15 

BS-BT-000050 Form/Steel Rebar for Base Slab 5d 23-Dec-15 26-Dec-15 

BS-BT-000070 Casting Concrete for Base Slab 1d 31-Dec-15 31-Dec-15 

BS-BT-000080 Deshuttering/Steel Rebar Cleaning 3d 05-Jan-16 A 06-Jan-16 A

BS-BT-000110 Concrete Curing & Isolation for Under Ground Elements 6d 01-Jan-16 A 09-Jan-16 A

BS-BT-000120 Form/Steel Rebar for Walls 8d 06-Jan-16 A 10-Mar-16 A

BS-BT-000140 Casting Concrete for walls 1d 12-Mar-16 A 12-Mar-16 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

11-Jun-16, Construction of New...

03-Apr-16, Retaining Walls

03-Apr-16, Retaining Wall - We...

Excavation for Foundation, Lev...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing for the ...

Furnish, Install Fence & Backf...

03-Apr-16, Retaining Wall - Ea...

Excavation for Foundation,Leve...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish, Install Fence & Backf...

03-Apr-16, Retaining Wall - So...

Excavation for Foundation,Leve...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish, Install Fence & Backf...

03-Apr-16, Boundary Wall - Nor...

Excavation for Foundation, Lev...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish,Install Fence&Backfill...

25-May-16, 100m3 Break Tank

16-Apr-16, Civil & Structural ...

Backfilling to the Required De...

Supply and Spread 15cm B/C Wit...

Form/Steel Rebar for Base Slab

Casting Concrete for Base Slab

Deshuttering/Steel Rebar Clean...

Concrete Curing & Isolation fo...

Form/Steel Rebar for Walls

Casting Concrete for walls
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BS-BT-000150 Deshuttering and Curing of Walls 2d 13-Mar-16 A 22-Mar-16 A

BS-BT-000190 Form/Steel Rebar for Roof Slab 5d 24-Mar-16 A 02-Apr-16

BS-BT-000300 Casting Concrete for Roof Slab & Mechanical Finishing 1d 02-Apr-16 03-Apr-16

BS-BT-000310 Deshuttering for Slab, Curing, Cleaning Break Tank & Backfilling 3d 11-Apr-16 16-Apr-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-BT-000200 Tie roads remove/repair for externl walls 5d 16-Apr-16 21-Apr-16

BS-BT-000210 Tie roads remove/repair for internal walls 5d 16-Apr-16 21-Apr-16

BS-BT-000220 Apply  Epoxy Coats(Internal Walls),Base&Isolation Works 5d 03-May-16 09-May-16

BS-BT-000230 Apply  Acrylic Coats for External Walls & Roof Slab 5d 03-May-16 09-May-16

 Metal Fabricated Wo Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works

BS-BT-000250 Internal & External Ladder For the Tank 2d 09-May-16 11-May-16

BS-BT-000270 Roof Hand Rail 3d 09-May-16 12-May-16

BS-BT-000280 Supply And Install Roof Steel Cover 1d 09-May-16 10-May-16

BS-BT-000290 Supply And Install Roof Air Vents 1d 09-May-16 10-May-16

Mechanical  WorksMechanical  WorksMechanical  WorksMechanical  WorksMechanical  Works

BS-BT-M-00010 Furnish and install all reservoir Pipes, overflow and potable water piping 6d 15-Dec-15 04-Apr-16

BS-BT-M-00020 Furnish and install all other mechanical equipment including float level indicator, modualating float controls 4d 12-May-16 17-May-16

BS-BT-M-00050 Testing, Flushing, Cleaning, Commissioning, and Operator Instruction 4d 12-May-16 17-May-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BT-E-00010 Earthing 1d 27-Dec-15 31-Dec-15 

BS-BT-E-00050 Lightining Protection System 5d 09-May-16 15-May-16

 Test Water Tightness F Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir

BS-BT-000320 Initial Testing (1st Stage) for Water Tightness 7d 21-Apr-16 30-Apr-16

BS-BT-M-00070 Testing, Disinfection & Start Up 2nd Stage 7d 17-May-16 25-May-16

Booster Pump StationBooster Pump StationBooster Pump StationBooster Pump StationBooster Pump Station

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-BP-000040 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer 5d 10-Jan-16 A 14-Feb-16 A

BS-BP-000060 Form/Steel Rebar for Foundation 5d 13-Jan-16 A 21-Feb-16 A

BS-BP-000070 Cast in Concrete for Foundation and Concrete Curing 7d 30-Jan-16 A 27-Feb-16 A

BS-BP-000080 Form/Steel Rebar for Slab on Grade and Walls of Booster Pump 5d 23-Feb-16 A 02-Apr-16

BS-BP-000090 Cast R.C. for Slab on Grade and Walls of Booster Pump 1d 03-Mar-16 A 02-Apr-16

BS-BP-000100 Concrete Curing & Backfilling 7d 02-Apr-16 10-Apr-16

Steel Structure & Metal Steel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal Works

BS-BP-000115 furnish and install structural steel and roofing including roof hatches 20d 10-Apr-16 05-May-16

BS-BP-000120 Furnish & Install Grating, Plates, embeds, Ladders,..etc. 20d 04-Apr-16 28-Apr-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-BP-M-00010 Furnish & Install of Utility Piping Under 50mm Including Pipe Supports & Valves 8d 02-Apr-16 10-Apr-16

BS-BP-M-00011 Furnish & Install of Utility Piping above 80mm Including Pipe Supports & Valves 10d 02-Apr-16 13-Apr-16

BS-BP-M-00012 Furnish & Install Isolation Valves & Pipes Above 80mm 10d 14-Apr-16 25-Apr-16

BS-BP-M-00013 Furnish & Install Booster-Pump Control Valve , Check Valve 150mm, PRV 200mm 11d 18-Apr-16 02-May-16

BS-BP-M-00015 Furnish & Install Orifice Plates 2d 02-May-16 04-May-16

BS-BP-M-00016 Furnish & Install Complete Transmission System Pumps (Turbine Booster Pump With Motor) Faqqua and Jalbun 12d 04-May-16 18-May-16

BS-BP-M-00017 furnish and install of transmission system Bladder tank 5d 18-May-16 24-May-16

BS-BP-M-00050 furnish portable air compresser 3d 24-May-16 28-May-16

BS-BP-M-00052 Clean & Prssure Test Process Piping above 80mm 5d 14-Apr-16 19-Apr-16

BS-BP-M-00060 Furnish & Install Suction Barrel for Future Pump 12d 14-Apr-16 27-Apr-16

BS-BP-M-00070 Furnish & Install Isolation valves and Flow Meter on Discharge Head 7d 10-Apr-16 18-Apr-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Deshuttering and Curing of Wal...

Form/Steel Rebar for Roof Slab

Casting Concrete for Roof Slab...

Deshuttering for Slab, Curing,...

12-May-16, Finishing Works

Tie roads remove/repair for ex...

Tie roads remove/repair for in...

Apply  Epoxy Coats(Internal Wa...

Apply  Acrylic Coats for Exter...

12-May-16,  Metal Fabricated W...

Internal & External Ladder For...

Roof Hand Rail

Supply And Install Roof Steel ...

Supply And Install Roof Air Ve...

17-May-16, Mechanical  Works

Furnish and install all reserv...

Furnish and install all other ...

Testing, Flushing, Cleaning, C...

15-May-16, Electrical & Instru...

Earthing

Lightining Protection System

25-May-16,  Test Water Tightne...

Initial Testing (1st Stage) fo...

Testing, Disinfection & Start ...

30-May-16, Booster Pump Statio...

10-Apr-16, Civil & Structural ...

Leveling for Foundation and Fu...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Form/Steel Rebar for Slab on G...

Cast R.C. for Slab on Grade an...

Concrete Curing & Backfilling

05-May-16, Steel Structure & M...

furnish and install structural...

Furnish & Install Grating, Pla...

28-May-16, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install of Utility P...

Furnish & Install Isolation Va...

Furnish & Install Booster-Pump...

Furnish & Install Orifice Plat...

Furnish & Install Complete Tra...

furnish and install of transmi...

furnish portable air compresse...

Clean & Prssure Test Process P...

Furnish & Install Suction Barr...

Furnish & Install Isolation va...

19-May-16, Electrical & Instru...
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BS-BP-E-00010 Furnish & Installation of Earthing, Ductbanks & Raceway 5d 30-Mar-16 A 05-Apr-16

BS-BP-E-00020 furnish installation and termination of transmission pump power and controls wire including boxes,supports …etc 13d 04-May-16 19-May-16

BS-BP-E-00030 Furnish &  Installation and Termination of Booster Control Valves Pump Power ..etc 7d 04-May-16 12-May-16

BS-BP-E-00040 Furnish, Installation and Termination of Miscellaneous Powe..etc 7d 04-May-16 12-May-16

BS-BP-E-00050 Furnish & Install Lightining Protection,Recepticles & Process Control Instrumentation 5d 07-May-16 12-May-16

Coatings & Finishing WCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing Works

BS-BP-000130 Furnish & Apply all Coatings 5d 24-May-16 30-May-16

Septic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-SS-000040 Leveling for Foundation,cFurnishing Leveling & Compaction 10d 06-Dec-15 06-Apr-16

BS-SS-000050 Form/Steel Rebar for Base Slab & Ring Beam 2d 07-Apr-16 09-Apr-16

BS-SS-000060 Cast R.C. for Base Slab & Ring Beam (foundation) 1d 10-Apr-16 10-Apr-16

BS-SS-000070 Concrete Curing for foundation 7d 11-Apr-16 19-Apr-16

BS-SS-000080 Form/Steel Rebar for the Walls 4d 11-Apr-16 16-Apr-16

BS-SS-000090 Cast Reinforced Concrete for the Walls 1d 20-Apr-16 20-Apr-16

BS-SS-000110 Deshuttering & Curing For Walls 7d 21-Apr-16 28-Apr-16

BS-SS-000120 Form/Steel Rebar for the Roof Slab 4d 30-Apr-16 04-May-16

BS-SS-000130 Cast Reinforced Concrete for the Roof Slab 1d 05-May-16 05-May-16

BS-SS-000140 Concrete Curing for roof slab 7d 07-May-16 14-May-16

BS-SS-000150 Deshuttering for the Roof Slab 1d 18-May-16 18-May-16

BS-SS-000160 Aggregate Layer for Pit Basment 1d 06-Dec-15 06-Dec-15 

BS-SS-000170 Hollow Block for Pit Walls 3d 07-Dec-15 07-Dec-15 

BS-SS-000180 Form/Steel Rebar for the Pit Slab 2d 07-Dec-15 07-Dec-15 

BS-SS-000190 Cast Reinforced Concrete for the Pit Slab 1d 07-Dec-15 07-Dec-15 

BS-SS-000200 Deshuttering for the Pit Slab&Backfilling 2d 07-Dec-15 07-Dec-15 

BS-SS-000210 Furnish & Install Hatches, Ladders, Grating,etc. 7d 19-May-16 26-May-16

Plumbing WorksPlumbing WorksPlumbing WorksPlumbing WorksPlumbing Works

BS-SS-P-00010 Furnish and install all piping and appurtenances 4d 11-Apr-16 16-Apr-16

BS-SS-P-00020 Furnish & Install all Other Mechanical Equipment 4d 17-Apr-16 20-Apr-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-SS-000220 Furnish & Install all Coatings 3d 02-Apr-16 04-Apr-16

Electrical & Control BuildinElectrical & Control BuildingElectrical & Control BuildingElectrical & Control BuildingElectrical & Control Building

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-CE-000040 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer and BC 150mm 5d 12-Dec-15 12-Jan-16 A

BS-CE-000050 Form/Steel Rebar for Foundation 4d 13-Jan-16 A 14-Jan-16 A

BS-CE-000060 Cast Concrete for Foundation 1d 14-Jan-16 A 14-Jan-16 A

BS-CE-000070 Concrete Curing for Foundation 7d 15-Jan-16 A 22-Jan-16 A

BS-CE-000080 Form/Steel Rebar for Slab on Grade & Compacted Basecourse layer 20cm 5d 20-Jan-16 A 24-Jan-16 A

BS-CE-000090 Cast R.C. for the Slab on Grade 1d 25-Jan-16 A 25-Jan-16 A

BS-CE-000100 Concrete Curing for the Slab on Grade 7d 26-Jan-16 A 31-Jan-16 A

BS-CE-000110 Form/Steel Rebar for the Walls 8d 16-Jan-16 A 07-Mar-16 A

BS-CE-000120 Cast Reinforced Concrete for the Walls 1d 12-Mar-16 A 12-Mar-16 A

BS-CE-000140 Deshuttering & Curing For Walls 7d 14-Feb-16 A 14-Mar-16 A

BS-CE-000150 Form/Steel Rebar for the Roof Slab 4d 15-Feb-16 A 18-Feb-16 A

BS-CE-000160 Cast Reinforced Concrete for the Roof Slab 1d 21-Feb-16 A 21-Feb-16 A

BS-CE-000170 Concrete Curing for the Roof Slab 7d 22-Feb-16 A 29-Feb-16 A

BS-CE-000180 Deshuttering for the Roof Slab & Backfilling 3d 05-Mar-16 A 06-Mar-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Furnish & Installation of Eart...

furnish installation and termi...

Furnish &  Installation and Te...

Furnish, Installation and Term...

Furnish & Install Lightining P...

30-May-16, Coatings & Finishin...

Furnish & Apply all Coatings

26-May-16, Septic & Seepage Ta...

26-May-16, Civil & Structural ...

Leveling for Foundation,cFurni...

Form/Steel Rebar for Base Slab...

Cast R.C. for Base Slab & Ring...

Concrete Curing for foundation

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for roof slab

Deshuttering for the Roof Slab

Aggregate Layer for Pit Basmen...

Hollow Block for Pit Walls

Form/Steel Rebar for the Pit S...

Cast Reinforced Concrete for t...

Deshuttering for the Pit Slab&...

Furnish & Install Hatches, Lad...

20-Apr-16, Plumbing Works

Furnish and install all piping...

Furnish & Install all Other Me...

04-Apr-16, Finishing Works

Furnish & Install all Coatings

19-May-16, Electrical & Contro...

14-Mar-16 A, Civil & Structura...

Leveling for Foundation and Fu...

Form/Steel Rebar for Foundatio...

Cast Concrete for Foundation

Concrete Curing for Foundation

Form/Steel Rebar for Slab on G...

Cast R.C. for the Slab on Grad...

Concrete Curing for the Slab o...

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for the Roof S...

Deshuttering for the Roof Slab...

25-Apr-16, Finishing Works
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BS-CE-000190 Furnish & Install Interior CMU Walls & Veneer - BLOCK WORK 10d 07-Mar-16 A 13-Mar-16 A

BS-CE-000200 Furnish & Install Interior & Exterior Plaster & Coatings 10d 20-Mar-16 A 10-Apr-16

BS-CE-000210 Furnish & Install Hatches, Vents, Ladders, Grating etc 10d 02-Apr-16 13-Apr-16

BS-CE-000220 Furnish & Install insulation, Roofing, Coping and All Items etc 10d 14-Apr-16 25-Apr-16

BS-CE-000230 Furnish & install Floor Tiles & Base Materials 6d 19-Apr-16 25-Apr-16

BS-CE-000240 Furnish & Install Doors and Windows 6d 19-Apr-16 25-Apr-16

BS-CE-000250 Furnish & Install All Architectural Elements, Coating, & Furniture, Fittings & Equipment 6d 19-Apr-16 25-Apr-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-CE-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 10d 02-Apr-16 13-Apr-16

BS-CE-M-00030 Furnish & Install  fire extinguishers 10d 26-Apr-16 08-May-16

BS-CE-M-00035 Start-Up, Testing, Adjusting, Balancing, Cleaning, Disinfection, Commissioning, and Operator Instruction 10d 26-Apr-16 08-May-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-CE-E-00010 Earthing 1d 10-Jan-16 A 02-Apr-16

BS-CE-E-00012 Furnish and installation of panels, wires, conduits, cables, lights and receptacles 8d 02-Apr-16 10-Apr-16

BS-CE-E-00015 Furnish & Install Motor Control Center (MCC) Including Short Circuit Analysis 10d 23-Apr-16 04-May-16

BS-CE-E-00020 Furnish & Installtion of  Low Voltage VFDs, Faqqua and Jalbun Booster Pump VFD 10d 13-Apr-16 24-Apr-16

BS-CE-E-00050 Furnish & Installation of Lights, Receptacles & Lightining Protection System 8d 19-Apr-16 27-Apr-16

BS-CE-E-00070 Supply & Install Control System Hardware 8d 25-Apr-16 05-May-16

BS-CE-E-00080 Supply & Install Control System and SCADA Software (programming and Configuration) 10d 05-May-16 17-May-16

BS-CE-E-00090 Perform Protective Device and Coordination Studies for the whole Electrical systems 10d 05-May-16 17-May-16

BS-CE-E-50 Lightining Protection System 10d 02-Apr-16 14-Apr-16

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-CE-HVAC-010 Exhaust Fans, Ductwork, Grilles & HVAC Control Panels 5d 09-May-16 14-May-16

BS-CE-HVAC-020 Furnish & Install Packaged Roof Top Air Conditioning Units 5d 09-May-16 14-May-16

BS-CE-HVAC-030 Furnish & Install Split System Air Conditioning Units 5d 15-May-16 19-May-16

BS-CE-HVAC-040 Furnish  &Install Exhaust & Supply Ductwork 5d 15-May-16 19-May-16

BS-CE-HVAC-050 Furnish & Install Supply & Return Grills 5d 15-May-16 19-May-16

Living Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters Building

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-LQ-000030 Leveling for Foundation and Preparation of Subgrade layer 8d 30-Nov-15 02-Dec-15 

BS-LQ-000040 Compacted Basecourse layer 25cm 3d 30-Nov-15 12-Dec-15 

BS-LQ-000050 Form/Steel Rebar for Foundation 3d 13-Dec-15 15-Dec-15 

BS-LQ-000060 Cast in Concrete for foundation 1d 16-Dec-15 16-Dec-15 

BS-LQ-000070 Concrete Curing for foundation 7d 19-Dec-15 20-Dec-15 

BS-LQ-000080 Form/Steel Rebar for Slab on Grade 3d 23-Dec-15 26-Dec-15 

BS-LQ-000090 Cast R.C. for the Slab on Grade 1d 28-Dec-15 28-Dec-15 

BS-LQ-000100 Concrete Curing for the Slab on Grade 7d 29-Dec-15 30-Dec-15 

BS-LQ-000110 Form/Steel Rebar for the Walls 5d 29-Dec-15 30-Jan-16 A

BS-LQ-000120 Cast Reinforced Concrete for the Walls / Columns 1d 14-Jan-16 A 30-Jan-16 A

BS-LQ-000130 Concrete Curing for the Walls / Columns 7d 15-Jan-16 A 08-Feb-16 A

BS-LQ-000140 Deshuttering & Curing For Walls 2d 16-Jan-16 A 01-Feb-16 A

BS-LQ-000150 Form/Steel Rebar for the Roof Slab 7d 18-Jan-16 A 23-Jan-16 A

BS-LQ-000160 Cast Reinforced Concrete for the Roof Slab 1d 23-Jan-16 A 23-Jan-16 A

BS-LQ-000170 Concrete Curing for the Roof Slab 7d 23-Jan-16 A 30-Jan-16 A

BS-LQ-000180 Deshuttering for the Roof Slab & Backfilling 1d 08-Feb-16 A 17-Feb-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-LQ-000185 Construction of CMU Walls & Veneer - Block 3d 15-Feb-16 A 29-Feb-16 A

BS-LQ-000190 Furnish & Install Interior & Exterior Plaster 4d 06-Apr-16 10-Apr-16

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Furnish & Install Interior CMU...

Furnish & Install Interior & E...

Furnish & Install Hatches, Ven...

Furnish & Install insulation, ...

Furnish & install Floor Tiles ...

Furnish & Install Doors and Wi...

Furnish & Install All Architec...

08-May-16, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install  fire exting...

Start-Up, Testing, Adjusting, ...

17-May-16, Electrical & Instru...

Earthing

Furnish and installation of pa...

Furnish & Install Motor Contro...

Furnish & Installtion of  Low ...

Furnish & Installation of Ligh...

Supply & Install Control Syste...

Supply & Install Control Syste...

Perform Protective Device and ...

Lightining Protection System

19-May-16, HVAC-Plumping

Exhaust Fans, Ductwork, Grille...

Furnish & Install Packaged Roo...

Furnish & Install Split System...

Furnish  &Install Exhaust & Su...

Furnish & Install Supply & Ret...

02-Jun-16, Living Quarters Bui...

17-Feb-16 A, Civil & Structura...

Leveling for Foundation and Pr...

Compacted Basecourse layer 25c...

Form/Steel Rebar for Foundatio...

Cast in Concrete for foundatio...

Concrete Curing for foundation

Form/Steel Rebar for Slab on G...

Cast R.C. for the Slab on Grad...

Concrete Curing for the Slab o...

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Concrete Curing for the Walls ...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for the Roof S...

Deshuttering for the Roof Slab...

25-May-16, Finishing Works

Construction of CMU Walls & Ve...

Furnish & Install Interior & E...
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BS-LQ-000200 Furnish & install Floor Tiles & Base Materials 5d 11-May-16 16-May-16

BS-LQ-000210 Furnish & Install Doors, Windows & All Metal Works including  hatches, vents, ladders, railings 15d 08-May-16 25-May-16

BS-LQ-000220 Furnish & Install All Architectural Elements, Kitchen Equipment & Furniture 15d 19-Apr-16 07-May-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-LQ-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 2d 15-Dec-15 03-Apr-16

BS-LQ-M-00020 Clean & Presure Test 2d 25-May-16 28-May-16

BS-LQ-M-00030 Furnish & Install Miscellaneous Plumbing Components 2d 25-May-16 28-May-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-LQ-E-00010 Earthing 1d 15-Dec-15 02-Apr-16

BS-LQ-E-00015 Installation of Lightining Protection System Lighting Cables, panels, wires, conduits, cables, lights and receptacles 4d 02-Apr-16 05-Apr-16

BS-LQ-E-00020 Furnish and install fire alarm devices, conduit, and devices complete 5d 02-Apr-16 07-Apr-16

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-LQ-HVAC-005 Furnish & Install Split Units Air Conditioning Unit 5d 28-May-16 02-Jun-16

BS-LQ-HVAC-020 Furnish & Install Water Storage Tank & Solar System 3d 11-Apr-16 14-Apr-16

BS-LQ-HVAC-030 Furnish & Install Wash Basin With Mixer 4d 16-Apr-16 19-Apr-16

BS-LQ-HVAC-040 Furnish & Install Toilet 4d 20-Apr-16 24-Apr-16

BS-LQ-HVAC-050 Furnish & Install Exhaust Through Wall Ventilation 3d 25-Apr-16 27-Apr-16

BS-LQ-HVAC-060 Furnish & Install Cold & Hot Water Pipe 5d 28-Apr-16 04-May-16

BS-LQ-HVAC-070 Furnish & Install PVC Pipe & Fittings 5d 05-May-16 10-May-16

BS-LQ-HVAC-080 Furnish & Install Shower 3d 11-May-16 14-May-16

BS-LQ-HVAC-090 Furnish & Install Accessories for Sanitary Units 2d 15-May-16 16-May-16

Yard Works & Site ElectricaYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical Power

External & Finishing WoExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing Works

BS-YW-040 Miscellaneous Excavations 3d 02-Apr-16 04-Apr-16

BS-YW-060 Supply and spread and compact selected material layer 250mm 7d 11-Apr-16 20-Apr-16

BS-YW-070 1st & 2nd Basecourse Layes 9d 20-Apr-16 02-May-16

BS-YW-090 Furnish & Install All Gates 7d 02-May-16 10-May-16

BS-YW-100 Curb Stones & Side Walk Works 5d 10-May-16 16-May-16

BS-YW-110 Furnish and install reinforced concrete pad 5d 16-May-16 22-May-16

BS-YW-120 Yard Asphalt & Well Site Entrance/Widening & Upgrading 7d 22-May-16 30-May-16

BS-YW-130 head wall and riprap & Miscelanous Site Appurtances 10d 30-May-16 11-Jun-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-YW-M-010 Furnish and install all yard piping and mechanical equipment 14d 26-Mar-16 A 07-Apr-16

BS-YW-M-030 Furnish and apply all coatings 3d 07-Apr-16 11-Apr-16

BS-YW-M-050 Pressure Test for All yard pipes 5d 11-Apr-16 18-Apr-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-YW-E-010 Furnish & Installation of Electrical Manholes and Electrical Utility power supply 15d 27-Feb-16 A 10-Apr-16

BS-YW-E-020 Furnish & Installation of Ductbanks 15d 27-Mar-16 A 10-Apr-16

BS-YW-E-030 Furnish & Installation of Site Lights 7d 02-May-16 10-May-16

BS-YW-E-040 Furnish & Installation of Process Instrumentation & Control 20d 10-May-16 02-Jun-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1070 Training 6d 07-Jun-16 14-Jun-16

NEJ1080 Preparation of O&M Technical Manuals 20d 16-Feb-16 A 21-Apr-16

NEJ1090 Site inspection/ Support/ Start up (Precommissioning) 9d 28-May-16 07-Jun-16

NEJ1100 Testing and Commissioning of Electrical and Control System and Equipment 7d 19-May-16 28-May-16

NEJ1110 Testing and Commissioning of the entire system 6d 07-Jun-16 14-Jun-16

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

Zone 1Zone 1Zone 1Zone 1Zone 1

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Furnish & install Floor Tiles ...

Furnish & Install Doors, Windo...

Furnish & Install All Architec...

28-May-16, Mechanical Works

Furnish & Install of Utility P...

Clean & Presure Test

Furnish & Install Miscellaneou...

07-Apr-16, Electrical & Instru...

Earthing

Installation of Lightining Pro...

Furnish and install fire alarm...

02-Jun-16, HVAC-Plumping

Furnish & Install Split Units ...

Furnish & Install Water Storag...

Furnish & Install Wash Basin W...

Furnish & Install Toilet

Furnish & Install Exhaust Thro...

Furnish & Install Cold & Hot W...

Furnish & Install PVC Pipe & F...

Furnish & Install Shower

Furnish & Install Accessories ...

11-Jun-16, Yard Works & Site E...

11-Jun-16, External & Finishin...

Miscellaneous Excavations

Supply and spread and compact ...

1st & 2nd Basecourse Layes

Furnish & Install All Gates

Curb Stones & Side Walk Works

Furnish and install reinforced...

Yard Asphalt & Well Site Entra...

head wall and riprap & Miscela...

18-Apr-16, Mechanical Works

Furnish and install all yard p...

Furnish and apply all coatings

Pressure Test for All yard pip...

02-Jun-16, Electrical & Instru...

Furnish & Installation of Elec...

Furnish & Installation of Duct...

Furnish & Installation of Site...

Furnish & Installation of Proc...

14-Jun-16, Testing, Training a...

Training

Preparation of O&M Technical M...

Site inspection/ Support/ Star...

Testing and Commissioning of E...

Testing and Commissioning of t...

21-May-16, Main Transmission P...

04-May-16, Zone 1
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Activity ID Activity Name Original
Duration

Start Finish

E- 01 Implement Safety Measures and Traffic Control Plan - Zone 1 5d 04-Jul-15 A 05-Jul-15 A

E- 02 Maintain of Traffic Control Plan - Zone 1 212d 05-Jul-15 A 04-May-16

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

Pipeline Alignment 01 frPipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)

E-AL1-0999 Execution of Kadim connection at station 0+000 4d 27-May-15 27-May-15 

E-AL1-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.1+300 18d 05-Jul-15 A 22-Jul-15 A

E-AL1-1001 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 1+300 to St.2+627 18d 22-Jul-15 A 06-Aug-15 

E-AL1-1001a Construction of 200mm Gate Valve chamber at Station 0+000 15d 27-May-15 27-May-15 

E-AL1-1002 Construction of Flow Monitoring Chamber No. 01 at station 0+020 / Kadim 13d 21-Oct-15 A 14-Dec-15 

E-AL1-1003 Construction of 400mm BFV chamber at station 0+004 13d 21-Oct-15 A 14-Dec-15 

E-AL1-1004 Construction of 200mm WO chamber at station 0+380 on 400mm pipe 13d 05-Nov-15 07-Nov-15 

E-AL1-1006 Construction of 100mm AVAR chamber at station 0+740 on 400mm pipe - Cancelled 13d 02-Apr-16 17-Apr-16

E-AL1-1010 Construction of 100mm AVAR chamber at station 1+440 on 400mm pipe 13d 14-Jan-16 A 19-Jan-16 A

E-AL1-1020 Construction of 400mm BFV chamber at station 1+500 13d 02-Mar-16 A 07-Mar-16 A

E-AL1-1040 Construction of 200mm WO chamber at station 1+740 on 400mm pipe 13d 05-Nov-15 07-Nov-15 

E-AL1-1050 Construction of 100mm AVAR Valve chamber at station 2+284 on 400mm pipe 13d 14-Jan-16 A 19-Jan-16 A

E-AL1-1501 Construction of Beit Qad Connection Chamber at station 2+440 20d 29-Dec-15 24-Jan-16 A

Pipeline Alignment 01 frPipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)

E-AL1-1060 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 2+627 to St.4+154 18d 08-Aug-15 15-Aug-15 

E-AL1-1070 Exc., Bed., Install. and Backfill. 250mm pipeline from St.4+154 to St.5+680 18d 15-Aug-15 27-Aug-15 

E-AL1-1080 Construction of Flow Monitoring Chamber No. 03 at station 2+910 on 250mm pipe / Beit Qad 13d 30-Nov-15 24-Jan-16 A

E-AL1-1090 Construction of 100mm AVAR chamber at station 2+760 on 250mm pipe 13d 21-Jan-16 A 23-Jan-16 A

E-AL1-1100 Construction of 200mm WO chamber at station 3+440 on 250mm pipe 13d 18-Nov-15 23-Nov-15 

E-AL1-1110 Construction of 100mm AVAR Valve chamber at station 3+784 on 250mm pipe 13d 04-Jan-16 A 07-Jan-16 A

E-AL1-1120 Construction of 250mm Flanged Gate Valve chamber at Station 4+451 15d 18-Jan-16 A 21-Jan-16 A

E-AL1-1130 Construction of 200mm WO chamber at station 4+160 on 250mm pipe - Cancelled 13d 02-Apr-16 17-Apr-16

E-AL1-1140 Construction of 100mm AVAR Valve chamber at station 4+400 on 250mm pipe - Cancelled 13d 02-Apr-16 17-Apr-16

E-AL1-1150 Construction of 200mm WO chamber at station 4+480 on 250mm pipe 13d 18-Nov-15 23-Nov-15 

E-AL1-1160 Construction of 100mm AVAR Valve chamber at station 4+640 on 250mm pipe - Cancelled 13d 02-Apr-16 17-Apr-16

E-AL1-1170 Construction of 200mm WO chamber at station 4+463 on 250mm pipe 13d 18-Jan-16 A 21-Jan-16 A

E-AL1-1180 Construction of 100mm AVAR Valve chamber at station 5+556 on 250mm pipe 13d 10-Feb-16 A 18-Feb-16 A

Pipeline Alignment 01 frPipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)

E-AL1-1200 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 5+680 to St. 6+850 11d 29-Aug-15 03-Sep-15 

E-AL1-1210 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 6+850 to St. 8+026 11d 03-Sep-15 24-Oct-15 A

E-AL1-1220 Construction of ARABUNA Connection Chamber at Station 5+707 20d 25-Jan-16 A 21-Feb-16 A

E-AL1-1230 Construction of 75mm AVAR Valve chamber at station 7+313 on 150mm pipe 13d 07-Mar-16 A 03-Apr-16

E-AL1-1240 Construction of 150mm Gate Valve chamber at Station 6+340 15d 29-Jul-15 A 24-Oct-15 A

E-AL1-1250 Construction of 100mm WO chamber at station 6+520 on 150mm pipe 15d 25-Nov-15 29-Nov-15 

E-AL1-1260 Construction of 75mm AVAR Valve chamber at station 7+883 on 150mm pipe 13d 28-Feb-16 A 10-Mar-16 A

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

Pipeline Alignment 02 frPipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)

E-AL2-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 0+980 8d 04-Nov-15 09-Nov-15 

E-AL2-1010 Construction of Connection Chamber at Station 0+660 (WADI AD DABI) 15d 15-Feb-16 A 13-Mar-16 A

E-AL2-1020 Construction of 75mm AVAR Valve chamber at station 0+735 on 150mm pipe 13d 10-Jan-16 A 14-Jan-16 A

E-AL2-1030 Construction of 100mm WO chamber at station 0+060 on 150mm pipe 13d 08-Dec-15 10-Dec-15 

E-AL2-1040 Construction of 150mm Gate Valve chamber at Station 0+634 13d 07-Dec-15 10-Dec-15 

E-AL2-1050 Construction of 150mm Gate Valve chamber at Station 1+012 13d 07-Dec-15 10-Dec-15 

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Implement Safety Measures and ...

Maintain of Traffic Control Pl...

17-Apr-16, Pipeline Alignment ...

17-Apr-16, Pipeline Alignment ...

Execution of Kadim connection ...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 200mm Gate Val...

Construction of Flow Monitorin...

Construction of 400mm BFV cham...

Construction of 200mm WO chamb...

Construction of 100mm AVAR cha...

Construction of 100mm AVAR cha...

Construction of 400mm BFV cham...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

Construction of Beit Qad Conne...

17-Apr-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of Flow Monitorin...

Construction of 100mm AVAR cha...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

Construction of 250mm Flanged ...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

03-Apr-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of ARABUNA Connec...

Construction of 75mm AVAR Valv...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

13-Mar-16 A, Pipeline Alignmen...

13-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of Connection Cha...

Construction of 75mm AVAR Valv...

Construction of 100mm WO chamb...

Construction of 150mm Gate Val...

Construction of 150mm Gate Val...

22-Mar-16 A, Pipeline Alignmen...
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Activity ID Activity Name Original
Duration

Start Finish

Pipeline Alignment 03 frPipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)

E-AL3-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.0+333 5d 03-Aug-15 06-Aug-15 

E-AL3-1010 Construction of 100mm AVAR chamber at station 0+236 on 400mm pipe 13d 27-Feb-16 A 22-Mar-16 A

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

Pipeline Alignment 07 frPipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)

E-AL7-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+060 10d 19-Sep-15 29-Sep-15 

E-AL7-1010 Construction of DEIR GAZALA Connection chamber at Station 0+090 20d 29-Dec-15 21-Feb-16 A

E-AL7-1020 Construction of Two 150mm Gate Valve chamber at Station 0+030 13d 17-Mar-16 A 09-Apr-16

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

Pipeline Alignment 08 frPipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)

E-AL8-1020 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+734 16d 10-Sep-15 17-Sep-15 

E-AL8-1030 Construction of ARRANA Connection Chamber at Station 0+005 20d 17-Jan-16 A 20-Feb-16 A

E-AL8-1040 Construction of 100mm WO chamber at station 0+040 on 150mm pipe 13d 30-Dec-15 12-Jan-16 A

E-AL8-1050 Construction of 75mm AV/AR Valve Chamber at station 0+280 on 150mm pipe 13d 08-Mar-16 A 12-Mar-16 A

E-AL8-1060 Construction of 75mm AV/AR Valve Chamber at station 1+075 on 150mm pipe 13d 22-Jan-16 A 23-Jan-16 A

E-AL8-1070 Construction of 150mm Gate Valve chamber at Station 1+680 13d 13-Oct-15 A 26-Oct-15 A

E-AL8-1080 Construction of 100mm WO chamber at station 1+673 on 150mm pipe 13d 22-Nov-15 26-Nov-15 

E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13d 02-Apr-16 17-Apr-16

E-AL8-1100 Construction of 150mm Gate Valve chamber at Station 1+734 13d 14-Mar-16 A 16-Apr-16

Zone 2Zone 2Zone 2Zone 2Zone 2

E - 03 Implementation of safety measures and Traffic Control Plan - Zone 2 5d 27-Sep-15 29-Sep-15 

E - 04 Maintain of Traffic Control Plan - Zone 2 132d 29-Sep-15 24-Apr-16

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

Pipeline Alignment 03 frPipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1

E-AL3-1020 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 0+333 to St.1+700 14d 10-Nov-15 22-Nov-15 

E-AL3-1030 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 1+700 to St.3+057 14d 22-Nov-15 30-Nov-15 

E-AL3-1040 Construction of Flow Monitoring Chamber No. 02 at station 0+350 on 200mm pipe / Dier Abu Daif 13d 01-Feb-16 A 25-Feb-16 A

E-AL3-1050 Construction of 75mm AVAR chamber at station 0+600 on 200mm pipe - CANCELD 13d 02-Apr-16 17-Apr-16

E-AL3-1060 Construction of 150mm WO chamber at station 0+700 on 200mm pipe 13d 25-Nov-15 03-Dec-15 

E-AL3-1070 Construction of 75mm AVAR chamber at station 1+057 on 200mm pipe 13d 27-Feb-16 A 15-Mar-16 A

E-AL3-1080 Construction of 150mm WO chamber at station 1+380 on 200mm pipe 13d 02-Dec-15 03-Dec-15 

E-AL3-1090 Construction of 200mm Gate Valve chamber at Station 1+820 15d 08-Dec-15 10-Dec-15 

E-AL3-1100 Construction of 75mm AVAR chamber at station 1+827 on 200mm pipe 13d 27-Feb-16 A 13-Mar-16 A

E-AL3-1110 Construction of 75mm AVAR chamber at station 2+510 on 200mm pipe 13d 03-Feb-16 A 16-Feb-16 A

E-AL3-1120 Construction of 75mm AVAR chamber at station 2+955 on 200mm pipe 13d 28-Jan-16 A 02-Feb-16 A

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

Pipeline Alignment 04 frPipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)

E-AL4-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+850 16d 26-Oct-15 A 05-Dec-15 

E-AL4-1010 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+850 to St. 3+742 16d 05-Dec-15 13-Jan-16 A

E-AL4-1020 Construction of 100mm WO chamber at station 0+200 on 150mm pipe 13d 25-Nov-15 29-Nov-15 

E-AL4-1030 Construction of 75mm AVAR Valve chamber at station 0+916 on 150mm pipe 13d 03-Feb-16 A 13-Feb-16 A

E-AL4-1040 Construction of 75mm AVAR Valve chamber at station 1+380 on 150mm pipe 13d 02-Feb-16 A 13-Feb-16 A

E-AL4-1050 Construction of 150mm Gate Valve chamber at Station 1+580 13d 08-Dec-15 10-Dec-15 

E-AL4-1060 Construction of 100mm WO chamber at station 1+600 on 150mm pipe 13d 15-Dec-15 17-Dec-15 

E-AL4-1070 Construction of 100mm WO chamber at station 1+820 on 150mm pipe 13d 15-Dec-15 28-Dec-15 

E-AL4-1080 Construction of 75mm AVAR Valve chamber at station 2+240 on 150mm pipe 13d 02-Mar-16 A 09-Mar-16 A

E-AL4-1090 Construction of 100mm WO chamber at station 2+720 on 150mm pipe 13d 02-Apr-16 17-Apr-16

E-AL4-1100 Construction of 150mm Gate Valve chamber at Station 3+190 13d 11-Jan-16 A 17-Jan-16 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

22-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of 100mm AVAR cha...

09-Apr-16, Pipeline Alignment ...

09-Apr-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Construction of DEIR GAZALA Co...

Construction of Two 150mm Gate...

17-Apr-16, Pipeline Alignment ...

17-Apr-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Construction of ARRANA Connect...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

24-Apr-16, Zone 2

Implementation of safety measu...

Maintain of Traffic Control Pl...

17-Apr-16, Pipeline Alignment ...

17-Apr-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of Flow Monitorin...

Construction of 75mm AVAR cham...

Construction of 150mm WO chamb...

Construction of 75mm AVAR cham...

Construction of 150mm WO chamb...

Construction of 200mm Gate Val...

Construction of 75mm AVAR cham...

Construction of 75mm AVAR cham...

Construction of 75mm AVAR cham...

17-Apr-16, Pipeline Alignment ...

17-Apr-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

Construction of 75mm AVAR Valv...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

Construction of 100mm WO chamb...

Construction of 150mm Gate Val...
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Activity ID Activity Name Original
Duration

Start Finish

E-AL4-1110 Construction of 75mm AVAR Valve chamber at station 3+140 on 150mm pipe 13d 11-Jan-16 A 14-Jan-16 A

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05

Pipeline Alignment 05 frPipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)

E-AL5-1000 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 0+000 to St.1+612 19d 30-Sep-15 10-Oct-15 A

E-AL5-1010 Construction of 250mm Gate Valve chamber at Station 0+000 13d 20-Jan-16 A 21-Jan-16 A

E-AL5-1020 Construction of 100mm AV/AR Valve chamber at station 0+180 on 250mm pipe 13d 20-Jan-16 A 21-Jan-16 A

E-AL5-1030 Construction of 200mm WO chamber at station 0+500 on 250mm pipe 13d 10-Nov-15 16-Nov-15 

E-AL5-1040 Construction of 100mm AV/AR Valve chamber at station 1+549 on 250mm pipe 13d 07-Mar-16 A 16-Mar-16 A

E-AL5-1050 Construction of DEIR ABU DAIF Connection chamber at Station 1+070 20d 19-Nov-15 16-Dec-15 

E-AL5-1060 Construction of 200mm WO chamber at station 1+120 on 250mm pipe 13d 10-Nov-15 16-Nov-15 

E-AL5-1070 Construction of 250mm Gate Valve chamber at Station 1+553 13d 07-Mar-16 A 16-Mar-16 A

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

Pipeline Alignment 06 frPipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)

E-AL6-1080 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+800 10d 11-Oct-15 A 17-Oct-15 A

E-AL6-1090 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+800 to St. 3+611 10d 17-Oct-15 A 29-Dec-15 

E-AL6-1100 Construction of 75mm AV/AR Valve chamber at station 0+144 on 150mm pipe 13d 28-Jan-16 A 04-Feb-16 A

E-AL6-1110 Construction of 100mm WO chamber at station 0+560 on 150mm pipe 13d 24-Nov-15 30-Nov-15 

E-AL6-1120 Construction of 75mm AV/AR Valve chamber at station 1+136 on 150mm pipe 13d 02-Feb-16 A 17-Feb-16 A

E-AL6-1130 Construction of 150mm Gate Valve chamber at Station 1+147 13d 01-Nov-15 05-Nov-15 

E-AL6-1140 Construction of 75mm AV/AR Valve chamber at station 1+837 on 150mm pipe 13d 02-Feb-16 A 17-Feb-16 A

E-AL6-1150 Construction of 100mm WO chamber at station 2+315 on 150mm pipe 13d 30-Nov-15 07-Dec-15 

E-AL6-1160 Construction of 75mm AV/AR Valve chamber at station 2+720 on 150mm pipe 13d 01-Mar-16 A 09-Mar-16 A

E-AL6-1170 Construction of 150mm Gate Valve chamber at Station 2+325 13d 01-Nov-15 07-Nov-15 

E-AL6-1180 Construction of 75mm AV/AR Valve chamber at station 3+480 on 150mm pipe 13d 29-Feb-16 A 09-Mar-16 A

Electro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical work

Electro - Mechanical work Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1

A1020 Mechanical and Electrical installation Zone 1 24d 27-May-15 16-Apr-16

A1040 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20d 02-Apr-16 25-Apr-16

A1060 Supply and install Anode and Test Station for Zone 1 20d 06-Aug-15 04-Apr-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1

E-S-182 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10d 17-Apr-16 27-Apr-16

E-S-192 SCADA Head-End Integration and Programming - Zone 1 5d 28-Apr-16 04-May-16

Electro - Mechanical work Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2

A1030 Mechanical and Electrical installation Zone 2 24d 08-Feb-16 A 05-Apr-16

A1050 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20d 02-Apr-16 25-Apr-16

A1070 Supply and install Anode and Test Station for Zone 2 20d 30-Sep-15 04-Apr-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2

E-S-202 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 2 10d 05-Apr-16 18-Apr-16

E-S-212 SCADA Head-End Integration and Programming Zone 2 5d 18-Apr-16 24-Apr-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 21d 23-Mar-16 A 21-Apr-16

NEJ1010 Training 6d 08-May-16 14-May-16

NEJ1020 O&M Technical Manuals 20d 16-Feb-16 A 24-Apr-16

NEJ1030 Site inspection/ Support/ Start up (Precommissioning) 10d 25-Apr-16 07-May-16

NEJ1040 Testing and Commissioning of Electrical and Control System and Equipment 7d 05-May-16 12-May-16

NEJ1050 Testing and Commissioning of the entire system 6d 15-May-16 21-May-16

Pavement repair and reinstatPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatement

NEJ1170 Reinstatement of road by construction of 6 cm thick Asphalt, including 200 mm base course 15d 26-Apr-16 14-May-16

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Construction of 75mm AVAR Valv...

16-Mar-16 A, Pipeline Alignmen...

16-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of 250mm Gate Val...

Construction of 100mm AV/AR Va...

Construction of 200mm WO chamb...

Construction of 100mm AV/AR Va...

Construction of DEIR ABU DAIF ...

Construction of 200mm WO chamb...

Construction of 250mm Gate Val...

09-Mar-16 A, Pipeline Alignmen...

09-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 75mm AV/AR Val...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

Construction of 75mm AV/AR Val...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

Construction of 75mm AV/AR Val...

04-May-16, Electro - Mechanica...

25-Apr-16, Electro - Mechanica...

Mechanical and Electrical inst...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

04-May-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

25-Apr-16, Electro - Mechanica...

Mechanical and Electrical inst...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

24-Apr-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

21-May-16, Testing, Training a...

Cleaning, washing, hydraulic t...

Training

O&M Technical Manuals

Site inspection/ Support/ Star...

Testing and Commissioning of E...

Testing and Commissioning of t...

14-May-16, Pavement repair and...

Reinstatement of road by const...
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Activity ID Activity Name Original
Duration

Start Finish

Zone 1Zone 1Zone 1Zone 1Zone 1

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

E-AL1-1541 Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+627 11d 08-Oct-15 A 05-Apr-16

E-AL1-1711 Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+627 to St.5+680 12d 24-Nov-15 06-Apr-16

E-AL1-1761 Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+680 to St. 8+026 10d 28-Jan-16 A 06-Apr-16

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

E-AL2-1060 Reinstatement over trench of 150mm pipeline - Alignment 02 from St. 0+000 to St. 0+980 4d 10-Nov-15 04-Apr-16

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-1130 Reinstatement over trench of 400mm pipeline - Alignment 03- from St. 0+000 to St.0+333 2d 05-Apr-16 07-Apr-16

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

E-AL7-1030 Reinstatement over trench of 150mm pipeline - Alignment 07 from St. 0+000 to St. 1+060 4d 14-Nov-15 03-Apr-16

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

E-AL8-1110 Reinstatement over trench of 150mm pipeline - Alignment 08 from St. 0+000 to St. 1+734 7d 08-Nov-15 05-Apr-16

Zone 2Zone 2Zone 2Zone 2Zone 2

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-1150 Reinstatement over trench of 200mm pipeline -  Alignment 03 from St. 0+333 to St.3+057 11d 02-Apr-16 16-Apr-16

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

E-AL4-1130 Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 0+000 to St. 3+742 15d 17-Mar-16 A 17-Apr-16

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05

E-AL5-1080 Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+000 to St.1+612 6d 11-Oct-15 A 02-Apr-16

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

E-AL6-1190 Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+000 to St. 3+611 15d 09-Feb-16 A 11-Apr-16

MiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneous

E1070 Concrete Encasement 10d 01-Jun-15 A 06-Apr-16

E1080 Reinforced Concrete Encasement 15d 02-Apr-16 19-Apr-16

E1090 Pipe Marking 10d 10-May-16 21-May-16

Post Construction PhasePost Construction PhasePost Construction PhasePost Construction PhasePost Construction Phase
PCS1000 Warranties 5d 14-Jun-16 20-Jun-16

PCS1010 Site Hand over and Final Acceptence Certificate 2d 14-Jun-16 16-Jun-16

PCS1020 Final Report 5d 14-Jun-16 20-Jun-16

PCS1030 Final Operation and Maintenance O&M Manual 4d 14-Jun-16 19-Jun-16

PCS1035 Preliminary As-Built Drawings 50d 02-Apr-16 31-May-16

PCS1040 As-Built Drawings 5d 14-Jun-16 20-Jun-16

PCS1050 Spare Parts 2d 14-Jun-16 16-Jun-16

PCS1060 Release of Liens and Waiver of Debts and Claims letter 2d 14-Jun-16 16-Jun-16

PCS1070 Preparation of Final Payment 2d 14-Jun-16 16-Jun-16

PCS1080 Training Completion Documents 4d 14-Jun-16 19-Jun-16

PCS1090 Clearance Certificate from Local Authorities 3d 14-Jun-16 19-Jun-16

PCS1100 Demobilization 25d 22-May-16 20-Jun-16

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

07-Apr-16, Zone 1

06-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 4...

Reinstatement over trench of 2...

Reinstatement over trench of 1...

04-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 1...

07-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 4...

03-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 1...

05-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 1...

17-Apr-16, Zone 2

16-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 2...

17-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 1...

02-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 2...

11-Apr-16, Pipeline Alignment ...

Reinstatement over trench of 1...

21-May-16, Miscellaneous

Concrete Encasement

Reinforced Concrete Encasement

Pipe Marking

20-Jun-16, Post Construction P...

Warranties

Site Hand over and Final Accep...

Final Report

Final Operation and Maintenanc...

Preliminary As-Built Drawings

As-Built Drawings

Spare Parts

Release of Liens and Waiver of...

Preparation of Final Payment

Training Completion Documents

Clearance Certificate from Loc...

Demobilization

Updated Recovery Plan - North-East Jenin Component - VO 03
- Feb 29

31-Mar-16 11:37

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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WBS Name Start Finish Schedule %
 Complete

Cost % of
Budget

Updated Recovery Plan - North-East Jenin Component - VO 0 04-Nov-1 83.92% 62.21%

Milestones 02-Feb-1 20-Jun-16 0% 0%

General Milestones 02-Feb-1 20-Jun-16 0% 0%

Intermediate Milestones 02-Feb-1 14-Jun-16 0% 0%

PreConstruction Phase 25-Jan-1 04-Apr-16 100% 100%

Mobilization 02-Feb-1 22-Mar-15 A 100% 100%

PreConstruction Submittals 25-Jan-1 23-Jul-15 A 0% 0%

Coordination and Permits 02-Feb-1 04-Apr-16 0% 0%

Construction Phase 02-Feb-1 14-Jun-16 84.12% 61.3%

Construction Submittals 02-Feb-1 10-May-16 0% 0%

Procurement 12-Mar-1 25-Apr-16 0% 0%

Execution 06-May-1 14-Jun-16 84.12% 61.3%
Faqqua Elevated Reservoir 06-May-1 04-Jun-16 62.61% 39.23%
Faqqua and Jalbun Booster Station 07-Oct-1 14-Jun-16 55.99% 18.62%
Main Transmission Pipeline 27-May-1 21-May-16 94.71% 76.39%

Post Construction Phase 02-Apr-16 20-Jun-16 0% 0%

S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct
2015 2016 2017

02-Feb-15 A 20-Jun-16
02-Feb-15 A 20-Jun-16
02-Feb-15 A 14-Jun-16

25-Jan-15 A 04-Apr-16
02-Feb-15 A 22-Mar-15 A

25-Jan-15 A 23-Jul-15 A
02-Feb-15 A 04-Apr-16
02-Feb-15 A 14-Jun-16
02-Feb-15 A 10-May-16

12-Mar-15 A 25-Apr-16
06-May-15 A 14-Jun-16
06-May-15 A 04-Jun-16

07-Oct-15 A 14-Jun-16
27-May-15 A 21-May-16

02-Apr-16 20-Jun-16

S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct
2015 2016 2017

$0.00

$1.67

$3.33

$5.00

$6.67

$8.33

$1.67

$3.33

$5.00

$6.67

$8.33

Actual Total Cost
Planned Value Cost
Earned Value Cost
BL Project Total Cost

Updated Recovery Plan - North-East Jenin Component - VO 03 - Feb 29 Tracking 31-Mar-16 13:19

All EPS Elements
All Projects

WBS Elements below Project
Summary

Forecast Bar Resource:
© Oracle Corporation
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Remarks

1 SM-15-00002-NEJ-E-C-001 Changes to the Flow Monitoring System NEJ 05/18/15 Site Instruction

2 SM-15-00002-NEJ-E-C-002 Retaining Walls at Faqqua Elevated Reservoir NEJ 08/19/15 Site Instruction

3 SM-15-00002-NEJ-E-C-003 Base Course & Backfilling Materials NEJ 09/06/15 Records of Non- Quality Compliance - Record of Unsatisfactory work  Practice

4 SM-15-00002-NEJ-E-C-004 Unsatisfactory Safety Practice NEJ 09/06/15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice

5 SM-15-00002-NEJ-E-C-005 Unsatisfactory Safety Practice NEJ 10/19/15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice

6 SM-15-00002-NEJ-E-C-006 Unsafe Conditions at Faqqua Elevated Reservoir NEJ 11/22/15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice

7 SM-15-00002-NEJ-E-C-007 Non Complying Concrete Compressive Strength -Test Result NEJ 11/22/15 Record of Unsatisfactory work Practice

8 SM-15-00002-NEJ-E-C-008 Non Complying Concrete Compressive Strength -Test Result NEJ 11/29/15 Records of Non- Quality Compliance

9 SM-15-00002-NEJ-E-C-009 Non Complying Steel Reducers Materials NEJ 12/06/15 Site Instruction- Records of Non- Quality Compliance

10 SM-15-00002-NEJ-E-C-010 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-001) NEJ 12/27/15 Site Instruction & Others 

11 SM-15-00002-NEJ-E-C-011 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-002) NEJ 01/11/16 Site Instruction & Others 

12 SM-15-00002-NEJ-E-C-012 Third Party-Test Report NEJ 01/14/16 Others 

13 SM-15-00002-NEJ-E-C-013 Connection to Deir Ghazaleh Reservoir NEJ 01/25/16 Site Instruction 

14 SM-15-00002-NEJ-E-C-014 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-003) NEJ 02/08/16 Site Instruction 

15 SM-15-00002-NEJ-E-C-015 Asphalt Works NEJ 02/11/16 Site Instruction

16 SM-15-00002-NEJ-E-C-016 Curing Measures for the Electrical and Control Room Walls - Faqqua Jalboun Booster NEJ 02/15/16 Records of Non- Quality Compliance-  Record of Unsatisfactory work Practice

17 SM-15-00002-NEJ-E-C-017 Third Party -Test Reports -Satisfactory Test Results NEJ 02/16/16 Others 

18 SM-15-00002-NEJ-E-C-018 Third Party -Test Reports -Non Satisfactory Test Results NEJ 02/16/16 Others 

19 SM-15-00002-NEJ-E-C-019 Safety Violations NEJ 02/18/16 Site Instruction -Record of Unsafe Condition

20 SM-15-00002-NEJ-E-C-020 Installed Water Stop at Booster Pump Foundation NEJ 02/24/16  Records of Non- Quality Compliance

21 SM-15-00002-NEJ-E-C-021 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-005) NEJ 02/28/16 Site Instruction & Others 

22 SM-15-00002-NEJ-E-C-022 Unsafe Conditions at Faqqua -Jalboun Booster NEJ 03/03/16 Records of Unsafe Condirion-  Record of Unsatisfactory work Practice

23 SM-15-00002-NEJ-E-C-023 Break Tank Walls at Faqqua Jalboun Booster Station NEJ 03/09/16  Records of Non- Quality Compliance -Records of Unsafe Condirion

24 SM-15-00002-NEJ-E-C-024 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-007) NEJ 03/15/16 Site Instruction & Others 

25 SM-15-00002-NEJ-E-C-025 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-006) NEJ 03/15/16 Site Instruction & Others 

26 SM-15-00002-NEJ-E-C-026 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-008) NEJ 03/21/16 Site Instruction & Others 

27 SM-15-00002-NEJ-E-C-027 Third Party Test Report- Satisfactory Test Result NEJ 03/22/16 Others 

28 SM-15-00002-NEJ-E-C-028 Third Party Test Report- Non-Satisfactory Test Result NEJ 03/22/16  Records of Non- Quality Compliance-Others 

Date :March 31,2016

USAID WEST BANK/ GAZA  

INFRASTRUCTURE NEEDS PROGRAM INPII  

Contract No. : AID-294-I-00-12-00002  

TASK ORDER #02,  North-East Jenin Component I (NEJ)

Site Memo Log
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Date :March 31,2016

Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Remarks

1 SM-15-00002-NEJ-C-E-001 SM-15-00002-NEJ-E-C-009 (Non –Complying Steel Reducers Material ) NEJ 8-Dec-15 Retracted
1 SM-15-00002-NEJ-C-E-001 SM-15-00002-NEJ-E-C-009 (Non –Complying Steel Reducers Material ) NEJ 10-Dec-15 Others 

2 SM-15-00002-NEJ-C-E-002 SM-15-00002-NEJ-E-C-008 (Non Complying Concrete Compressive Strength -Test Result ) NEJ 4-Jan-16 Others 

3 SM-15-00002-NEJ-C-E-003 SM-15-00002-NEJ-E-C-011 NEJ 01/14/16 Others 

4 SM-15-00002-NEJ-C-E-004 Response to SM-15-00002-NEJ-E-C-016 NEJ 02/17/16 Others 

5 SM-15-00002-NEJ-C-E-005 Response to SM-15-00002-NEJ-E-C-019 NEJ 02/25/16 Others 

6 SM-15-00002-NEJ-C-E-006 Response to SM-15-00002-NEJ-E-C-022 NEJ 03/03/16 Others 

7 SM-15-00002-NEJ-C-E-007 Response to SM-15-00002-NEJ-E-C-020 NEJ 03/14/13 Others 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02,  North-East Jenin Component I (NEJ)

Site Memo Log
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Date :March 31,2016

Spec. No. IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe 

Days 

Status Second 

inspection 

Status 

1 IR-15-00002-NEJ-001 A Handing over temporary project signs 03/16/15 03/17/15 1 A

2 IR-15-00002-NEJ-002 A Engineer’s Primary Field Offices, Equipment and Services 03/22/15 03/22/15 0 A

3 IR-15-00002-NEJ-003 A Installation of security temporary fence at Faqqua Elevated Reservoir. 05/05/15 05/06/15 1 A

4 IR-15-00002-NEJ-004 A Installation of traffic signs at Faqqua Elevated Reservoir to start the excavation works. 05/10/15 05/10/15 0 A

5 IR-15-00002-NEJ-005 A Safety requirements at Faqqua Elevated Reservoir to start the excavation works 05/10/15 05/10/15 0 A

6 IR-15-00002-NEJ-006 A Demolition, removal, clear and grub site 05/10/15 05/10/15 0 A

7 IR-15-00002-NEJ-007 A Site grading and preparation in Faqqua Elevated Reservoir 05/10/15 05/10/15 0 A

8 IR-15-00002-NEJ-008 A Material of Kadim Connection Precast Chamber 05/12/15 05/13/15 1 A

9 IR-15-00002-NEJ-009 A Installation of traffic signs in Faqqua –Jalboun booster station. 05/25/15 05/26/15 1 A

10 IR-15-00002-NEJ-010 A

• Material of Kadim Connection 

1. Gate valve 8”-  PN 25 (See attachment)

2. Flange adapter 8” -PN 25  (See attachment)

3. Elbow 8”-PN 25 

05/26/15 05/26/15 0 A

11 IR-15-00002-NEJ-011 A Preparation of the cave in Faqqua Elevated Reservoir site to cast lean concrete 05/26/15 05/26/15 0 A

12 IR-15-00002-NEJ-012 A Safety and traffic signs at Kadim connection point 05/27/15 05/27/15 0 A

13 IR-15-00002-NEJ-013 A Excavation at Kadim connection point 05/27/15 05/27/15 0 A

14 IR-15-00002-NEJ-014 A Installation of Kadim connection valves and its chamber 05/27/15 05/28/15 1 C

15 IR-15-00002-NEJ-015 A 2960 LM of 16” Steel pipes 06/03/15 06/04/15 1 A

16 IR-15-00002-NEJ-016 A  Inspection request for  manhole covers, quantity = 35 06/07/15 06/08/15 1 C

17 IR-15-00002-NEJ-016 B  Inspection request for  manhole covers, quantity = 35 07/07/15 07/08/15 1 C

18 IR-15-00002-NEJ-017 A Internally and externally coating for 2960 LM of 16” steel pipes   06/14/15 06/15/15 1 A

19 IR-15-00002-NEJ-018 A Steel pipes without coating for (4665.0) LM of 10 inch & (2724.0) LM of 8 inch 06/14/15 06/15/15 1 A

20 IR-15-00002-NEJ-019 A Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 06/14/15 06/15/15 1 C

21 IR-15-00002-NEJ-019 B Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 06/15/15 06/16/15 1 A

22 IR-15-00002-NEJ-020 A Traffic plan for Area A&B of the  Transmission Line 06/15/15 06/16/15 1 C

23 IR-15-00002-NEJ-020 B Traffic plan for Area A&B of the  Transmission Line 06/23/15 06/24/15 1 A

24 IR-15-00002-NEJ-021 A Marking Al #01 from Sta. 0+000 to Sta. 0+600  06/16/15 06/17/15 1 A

25 IR-15-00002-NEJ-022 A Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 06/20/15 06/21/15 1 C

26 IR-15-00002-NEJ-022 B Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir , after 

removing the leveling base course layer
06/21/15 06/22/15 1 A

27 IR-15-00002-NEJ-023 A Implementing traffic safety plan at AL# 01, from Sta. 0+050 to Sta. 0+600 to start cutting asphalt 06/22/15 06/22/15 0 C

28 IR-15-00002-NEJ-023 B Implementing traffic safety plan at AL# 01, from Sta. 0+050 to Sta. 0+600 to start cutting asphalt 06/23/15 06/23/15 0 A

29 IR-15-00002-NEJ-024 A Steel pipes without coating for 13500 LM of 6 inch 06/28/15 06/29/15 1 A

30 IR-15-00002-NEJ-025 A Internally and externally coating for (13500) LM of 6 inch steel pipes 06/29/15 06/29/15 0 A

31 IR-15-00002-NEJ-026 A

To inspect the following materials :

• Steel pipes 16 inch - Quantity :1537.2 LM

• Steel Tee 16*16*16 inch -Quantity : 2 pieces

• Steel elbow 16 inch | 90o- Quantity : 1piece 

• Steel elbow 16 inch |45o-Quantity  : 2 piece 

• Reducer 16* 8 inch -Quantity : 1piece 

• End cap 16 inch -Quantity : 1 piece 

• Identification tap  Quantity : 25000 lm 

• Geotextile  Quantity :4500 M2

06/28/15 06/28/15 0 C

32 IR-15-00002-NEJ-027 A

To inspect the following materials :

• Identification tape. -Quantity : 25000 lm 

• Fabric Filter (Geotextile sheet )-Quantity :4500 M2
06/29/15 06/30/15 1 C

USAID WEST BANK/ GAZA         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002
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Date :March 31,2016

Spec. No. IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe 

Days 

Status Second 

inspection 

Status 

USAID WEST BANK/ GAZA         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002

33 IR-15-00002-NEJ-027 B

To inspect the following materials :

• Identification tape. -Quantity : 25000 lm 

• Fabric Filter (Geotextile sheet )-Quantity :4500 M2
07/01/15 07/01/15 0 A

34 IR-15-00002-NEJ-028 A To inspect Holiday Test Machine 07/02/15 07/02/15 0 A

35 IR-15-00002-NEJ-029 A
To inspect High potential magnesium anodes 

Quantity =9.1 kg 120 No 07/02/15 07/02/15 0 C

36 IR-15-00002-NEJ-029 B
To inspect High potential magnesium anodes Quantity =9.1 kg 120 No 

07/29/15 07/29/15 0 A

37 IR-15-00002-NEJ-030 A

To inspect : Non-woven Geotextile 

• Quantity = 3250 m2 (1.25 width)

• Quantity =498 m2 (1.67 width)
07/02/15 07/02/15 0 A

38 IR-15-00002-NEJ-031 A To inspect: Water identification tape Quantity = 620 Kg    07/02/15 07/02/15 0 A

39 IR-15-00002-NEJ-032 A To inspect: 16" Shrinkable sheet Quantity =126 No 07/02/15 07/02/15 0 A

40 IR-15-00002-NEJ-033 A Implementing traffic safety plan from Sta. 0+017 to Sta.0+078.20 at Al # 01 07/05/15 07/05/15 0 A

41 IR-15-00002-NEJ-034 A Marking pipeline from Sta. 0+017 to Sta. 0+078.2 at Al # 01 , prior to start excavation works Sta. 0+017 to Sta. 

0+078.2  at Al # 01
07/05/15 07/06/15 1 A

42 IR-15-00002-NEJ-035 A Implementing traffic safety plan at AL #01 from Sta. 0+078.2 to Sta. 0+188  Al # 01 07/06/15 07/08/15 2 A

43 IR-15-00002-NEJ-036 A Marking, work for pipeline prior to start excavation at Al # 01 Sta. 0+078.16 to Sta. 0+163.69 at Al # 01 07/06/15 07/06/15 0 A

44 IR-15-00002-NEJ-037 A Implementing traffic safety plan at AL #01 from Sta. 0+188 to Sta. 0+258 Al # 01 07/07/15 07/08/15 1 A

45 IR-15-00002-NEJ-038 A Marking, for pipeline from Sta. 0+163.69 to Sta. 0+261.5 at Al # 01, prior to start excavation 07/07/15 07/08/15 1 A

46 IR-15-00002-NEJ-039 A Implementing traffic safety plan at AL #01 from Sta. 0+258 to Sta. 0+341.5 Al # 01 07/08/15 07/09/15 1 A

47 IR-15-00002-NEJ-040 A Marking, for pipeline from Sta. 0+261.5 to Sta. 0+359.92 at Al # 01, prior to start excavation 07/08/15 07/08/15 0 A

48 IR-15-00002-NEJ-041 A Implementing traffic safety plan at AL #01 from Sta. 0+359.92 to Sta. 0+445.52  Al # 01 07/09/15 07/09/15 0 A

49 IR-15-00002-NEJ-042 A Marking, for pipeline from Sta. 0+359.92 to Sta. 0+445.52 at Al # 01, prior to start excavation 07/09/15 07/09/15 0 A

50 IR-15-00002-NEJ-043 A Implementing traffic safety plan at AL #01 from Sta. 0+455.52 to Sta. 0+555.54  Al # 01 07/11/15 07/11/15 0 A

51 IR-15-00002-NEJ-044 A Marking, for pipeline from Sta. 0+445.52 to Sta. 0+555.54 at Al # 01, prior to start excavation 07/11/15 07/12/15 1 A

52 IR-15-00002-NEJ-045 A Implementing traffic safety plan at AL #01 from Sta. 0+555.54 to Sta. 0+665.55  Al # 01 07/12/15 07/12/15 0 A

53 IR-15-00002-NEJ-046 A Marking, for pipeline from Sta. 0+555.54 to Sta. 0+665.55  at Al # 01, prior to start excavation 07/12/15 07/12/15 0 A

54 IR-15-00002-NEJ-047 A close the environmental check list- May 2015 07/12/15 07/13/15 1 A

55 IR-15-00002-NEJ-048 A Implementing traffic safety plan at AL #01 from Sta. 0+665.55 to Sta. 0+775.55  Al # 01 07/13/15 07/13/15 0 A

56 IR-15-00002-NEJ-049 A Marking, for pipeline from Sta. 0+665.55 to Sta. 0+775.55  at Al # 01, prior to start excavation 07/13/15 07/13/15 0 A

57 IR-15-00002-NEJ-050 A Implementing traffic safety plan at AL #01 from Sta. 0+775.55 to Sta. 0+922.26  Al # 01 07/14/15 07/14/15 0 A

58 IR-15-00002-NEJ-051 A Marking, for pipeline from Sta. 0+755.55to Sta. 0+922.26  at Al # 01, prior to start excavation 07/14/15 07/14/15 0 A

59 IR-15-00002-NEJ-052 A Implementing traffic safety plan at AL #01 from Sta. 0+922.26 to Sta. 1+032.28 Al # 01 07/15/15 07/15/15 0 A

60 IR-15-00002-NEJ-053 A Marking, for pipeline from Sta. 0+922.26 to Sta.1+032.28  at Al # 01, prior to start excavation 07/15/15 07/15/15 0 A

61 IR-15-00002-NEJ-054 A Vapor retarder material 07/15/15 07/15/15 0 A

62 IR-15-00002-NEJ-055 A Externally coating and cement lining  for( 2724) LM of 8” steel pipes  & for (3765) LM of 10” steel pipes 07/23/15 07/23/15 0 A

63 IR-15-00002-NEJ-056 A Implementing traffic safety plan at AL #01 from Sta. 1+032.28 to Sta. 1+215.36  at Al #01 07/21/15 07/22/15 1 A

64 IR-15-00002-NEJ-057 A Marking, for pipeline from Sta. 1+032.28  to Sta. 1+215.36  at Al # 01, prior to start excavation 07/21/15 07/22/15 1 A

65 IR-15-00002-NEJ-058 A Implementing traffic safety plan at AL #01 from Sta. 1+215.36 to Sta. 1+316.48 07/22/15 07/23/15 1 A

66 IR-15-00002-NEJ-059 A Marking, for pipeline from Sta.1+215.36 to Sta. 1+316.48 at Al # 01, prior to start excavation 07/22/15 07/23/15 1 A

67 IR-15-00002-NEJ-060 A Preparation to cast blind concrete under Faqqua Reservoir (coordinates, levels of base course,  vapor barrier and 

formwork)

07/22/15 07/22/15 0 A

68 IR-15-00002-NEJ-061 A Implementing traffic safety plan at AL #01 from Sta. 1+316.48 to Sta. 1+512.84  at Al #01 07/23/15 07/23/15 0 A

69 IR-15-00002-NEJ-062 A Marking, for pipeline from Sta.1+316.48 to Sta. 1+512.48  at Al # 01, prior to start excavation 07/23/15 07/23/15 0 A

70 IR-15-00002-NEJ-063 A Implementing traffic safety plan at AL #01 from Sta. 1+512.84 to Sta. 1+708.03   at Al #01 07/25/15 07/26/15 1 A 
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71 IR-15-00002-NEJ-064 A Marking, for pipeline from Sta.1+512.84 to Sta. 1+708.03  at Al # 01, prior to start excavation 07/25/15 07/26/15 1 A

72 IR-15-00002-NEJ-065 A Implementing traffic safety plan at AL #01from Sta. 1+708.03 to Sta. 1+928.53   at Al #01 07/26/15 07/27/15 1 A

73 IR-15-00002-NEJ-066 A Marking, for pipeline from Sta.1+708.03 to Sta. 1+928.53  at Al # 01, prior to start excavation 07/26/15 07/27/15 1 A

74 IR-15-00002-NEJ-067 A Implementing traffic safety plan at AL #0 from Sta. 1+928.53 to Sta. 2+148.34   at Al #01 07/27/15 07/28/15 1 A

75 IR-15-00002-NEJ-068 A Marking, for pipeline from Sta.1+928.53 to Sta. 2+148.34  at Al # 01, prior to start excavation 07/27/15 07/28/15 1 A

76 IR-15-00002-NEJ-069 A

Non-woven Geotextile - 1.25 m width, quantity =8,750 m2 

Non-woven Geotextile - 1.00 m width, quantity   (13,000  m2) 07/27/15 07/28/15 1 A

77 IR-15-00002-NEJ-070 A Implementing traffic safety plan at AL #01 from Sta. 2+184.34 to Sta. 2+245.90   at Al #01 07/28/15 07/29/15 1 A

78 IR-15-00002-NEJ-071 A Marking, for pipeline from Sta.2+184.34to Sta. 2+245.90  at Al # 01, prior to start excavation 07/28/15 07/29/15 1 A

79 IR-15-00002-NEJ-072 A Implementing traffic safety plan at AL #01 from Sta. 2+245.90 to Sta. 2+393.18   at Al #01 07/29/15 07/30/15 1 A

80 IR-15-00002-NEJ-073 A Marking, for pipeline from Sta.2+184.34to Sta. 2+393.18  at Al # 01, prior to start excavation 07/29/15 07/30/15 1

81 IR-15-00002-NEJ-074 A To inspect Grounding System materials 07/29/15 07/30/15 1 C

82 IR-15-00002-NEJ-075 A To inspect underground electrical conduit materials 07/29/15 07/30/15 1 C

83 IR-15-00002-NEJ-075 B To inspect underground electrical conduit materials 08/02/15 08/02/15 0 A

84 IR-15-00002-NEJ-076 A Implementing traffic safety plan at AL #01 from Sta. 2+393.18 to Sta. 2+503.78  at Al #01 07/30/15 07/30/15 0 A

85 IR-15-00002-NEJ-077 A Marking, for pipeline from Sta.2+393.18 to Sta. 2+503.78  at Al # 01, prior to start excavation 07/30/15 07/30/15 0 A

86 IR-15-00002-NEJ-078 A Implementing traffic safety plan at AL #01from Sta. 2+503.78 to Sta. 2+663.98   at Al #01 08/01/15 08/02/15 1 A

87 IR-15-00002-NEJ-079 A Marking, for pipeline from Sta.2+503.78 to Sta. 2+663.98 at Al # 01, prior to start excavation 08/01/15 08/02/15 1 A

88 IR-15-00002-NEJ-080 A Implementing traffic safety plan at AL #01from Sta. 2+633.98 to Sta. 2+634.58 at Al #01 08/02/15 08/02/15 0 A

89 IR-15-00002-NEJ-081 A Marking, for pipeline from Sta.2+633.98 to Sta. 2+634.58  at Al # 01, prior to start excavation 08/02/15 08/03/15 1 A

90 IR-15-00002-NEJ-082 A

4" Flange PN-40 Type 12 EN 1092-1 , Quantity = 39

6" Flange PN-40 Type 12 EN 1092-1, Quantity = 16

8" Flange PN-16 Type 12 EN 1092-1,  Quantity = 5

10" Flange PN-16 Type 12 EN 1092-1, Quantity = 2

08/03/15 08/03/15 0 C

91 IR-15-00002-NEJ-083 A Implementing traffic safety plan at AL #03 Sta. 0+83.17 to Sta. 0+200 08/04/15 08/04/15 0 C

92 IR-15-00002-NEJ-083 B Implementing traffic safety plan at AL #03 Sta. 0+83.17 to Sta. 0+200 08/05/15 08/05/15 0 A

93 IR-15-00002-NEJ-084 A Marking, for pipeline from Sta. 0+000 to Sta. 0+200  prior to start excavation  at AL#03 08/05/15 08/06/15 1 A

94 IR-15-00002-NEJ-085 A

Handy Caps 125 No.

Pin Brazing Machine with it accessories. 1 No.

Makita grinder 1 No.

Lugs, ins, ceramic ferrule, Sleeves  120 No.

Crimper 1 No.

Volt meter device. 1 No.

08/03/15 08/03/15 0 A

95 IR-15-00002-NEJ-086 A

6" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 115.9 m

8" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 35.47 m

10" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 36.60 m
08/03/15 08/03/15 0 C

96 IR-15-00002-NEJ-087 A Implementing traffic safety plan at AL #03 Sta. 0+200 to Sta. 0+254.32  08/06/15 08/06/15 0 A

97 IR-15-00002-NEJ-088 A Marking, for pipeline from Sta. 0+200 to Sta. 0+318.27  prior to start excavation  at AL#03 08/06/15 08/06/15 0 A

98 IR-15-00002-NEJ-089 A Implementing traffic safety plan at AL #01 from Sta. 2+634.58 to Sta. 2+879.66  at AL #01 08/08/15 08/09/15 1 A

99 IR-15-00002-NEJ-090 A Marking, for 10”  pipeline  from Sta. 2+634.58 to Sta. 2+879.66  prior to start excavation  at AL#01 08/08/15 08/09/15 1 A

100 IR-15-00002-NEJ-091 A Visual inspection for 10 inch steel pipes. Quantity 817.4 LM 08/06/15 08/06/15 0 A

101 IR-15-00002-NEJ-092 A Implementing traffic safety plan at AL #01 from Sta. 2+879.66 to Sta. 3+141.18  at AL #01 08/09/15 08/10/15 1 A 
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102 IR-15-00002-NEJ-093 A Marking, for 10”  pipeline  from Sta. 2+879.66  to Sta. 3+141.18 prior to start excavation  at AL#01 08/09/15 08/10/15 1 A

103 IR-15-00002-NEJ-094 A Implementing traffic safety plan at AL #01from Sta. 3+141.18 to Sta. 3+385.47  at AL #01 08/10/15 08/11/15 1 A

104 IR-15-00002-NEJ-095 A Marking, for 10”  pipeline  from Sta. 3+141.18  to Sta. 3+385.47 prior to start excavation  at AL#01 08/10/15 08/11/15 1 A

105 IR-15-00002-NEJ-096 A Implementing traffic safety plan at AL #01 from Sta. 3+385.47 to Sta. 3+642.37  at AL #01 08/11/15 08/12/15 1 A

106 IR-15-00002-NEJ-097 A Marking, for 10”  pipeline  from Sta. 3+385.47  to Sta. 3+642.37 prior to start excavation  at AL#01 08/11/15 08/11/15 0 A

107 IR-15-00002-NEJ-098 A Visual inspection for 10 inch steel pipes. Quantity 854 LM 08/11/15 08/12/15 1 C

108 IR-15-00002-NEJ-098 B Visual inspection for 10 inch steel pipes. Quantity 854 LM 08/16/15 08/16/15 0 A

109 IR-15-00002-NEJ-099 A Implementing traffic safety plan at AL #01 from Sta. 3+642.37 to Sta. 3+850.49  at AL #01 (Draft IR) 08/12/15 08/13/15 1 A

110 IR-15-00002-NEJ-100 A Marking, for 10”  pipeline  from Sta. 3+642.37  to Sta. 3+850.49 prior to start excavation  at AL#01 08/12/15 08/13/15 1 A

111 IR-15-00002-NEJ-101 A To inspect the location for the following anodes at Al # 01 AN -02  to AN- 06 08/12/15 08/13/15 1 A

112 IR-15-00002-NEJ-102 A To inspect Installation of the following anodes at Al # 01 AN -02 to AN- 06 08/12/15 08/13/15 1 A

113 IR-15-00002-NEJ-103 A Visual inspection for 10 inch steel pipes. Quantity 1281 LM 08/12/15 08/13/15 1 C

114 IR-15-00002-NEJ-103 B Visual inspection for 10 inch steel pipes. Quantity 1281 LM 08/16/15 08/16/15 0 A

115 IR-15-00002-NEJ-104 A Implementing traffic safety plan at AL #01from Sta. 3+850.49 to Sta. 4+033.49  at AL #01 08/13/15 08/13/15 0 C

116 IR-15-00002-NEJ-104 B Implementing traffic safety plan at AL #01from Sta. 3+850.49 to Sta. 4+033.49  at AL #01 08/13/15 08/13/15 0 A

117 IR-15-00002-NEJ-105 A Marking, for 10”  pipeline  from Sta. 3+850.49  to Sta. 3+960.29 prior to start excavation  at AL#01 08/13/15 08/13/15 0 A

118 IR-15-00002-NEJ-106 A

TO inspect the following Materials 

10"X6" Reduced TEE internal cement lining  1 No.

6"X3" Reduced TEE internal cement lining  2 No.

6"X4" Reduced TEE internal cement lining  1 No.

6"X6" TEE internal cement lining  1 No.

16"X8" Reduced TEE internal cement lining  1 No.

8"X6" Reduced TEE internal cement lining  5 No.

6" Steel Elbow 45o internal cement lining 8 No.

16" Steel Elbow 45o  internal cement lining 3 No.

16"X8" Steel Reducer internal cement lining 1 No.

6"X4" Steel Reducer internal cement lining 1 No.

6"X3" Steel Reducer internal cement lining 3 No.

10"X6" Steel Reducer internal cement lining 1 No.

6" Steel Elbow 45o  internal cement lining 1 No.

6" Steel Elbow 90o  internal cement lining 3 No.

08/13/15 08/13/15 0 D

119 IR-15-00002-NEJ-107 A To inspect the location for the anodes at Al # 01 (AN 06 to AN -23) 08/13/15 08/13/15 0 A

120 IR-15-00002-NEJ-108 A
To inspect Installation of the anodes at Al # 01 (AN-06 to AN-11)

08/13/15 08/13/15 0 C

121 IR-15-00002-NEJ-108 B
To inspect Installation of the anodes at Al # 01 (AN-06 to AN-11)

08/15/15 08/16/15 1 A

122 IR-15-00002-NEJ-109 A

To inspect the following materials :

Description Quantity

Solvent cement glue 1 No

PVC coupler 2'' 7 No.

Elbow long radius 1'' 10 No.

Elbow long radius 2'' 10 No.

connection joint 1'' 10 No.

connection joint 2'' 10 No.

08/13/15 08/13/15 0 A

123 IR-15-00002-NEJ-110 A Implementing traffic safety plan at AL #01 08/15/15 08/16/15 1 A

124 IR-15-00002-NEJ-111 A Marking, for 10”  pipeline  from Sta. 3+960.29  to Sta. 4+217.01 prior to start excavation  at AL#01 08/15/15 08/16/15 1 A 
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125 IR-15-00002-NEJ-112 A To inspect the installation of the following anodes at Al # 01 (from AN-11 to AN- 18) 08/17/15 08/18/15 1 A

126 IR-15-00002-NEJ-113 A Implementing traffic safety plan at AL #01 Sta. 4+217.01  to Sta. 4+466.93 AL #01 08/17/15 08/18/15 1 A

127 IR-15-00002-NEJ-114 A Marking, for 10”  pipeline  from Sta. 4+217.01  to Sta. 4+466.93 prior to start excavation  at AL#01 08/17/15 08/18/15 1 A

128 IR-15-00002-NEJ-115 A Implementing traffic safety plan at AL #01 Sta. 4+466.93  to Sta. 4+711.66 AL #01 08/18/15 08/19/15 1 A

129 IR-15-00002-NEJ-116 A Marking, for 10”  pipeline  from Sta. 4+466.93  to Sta. 4+711.66prior to start excavation  at AL#01 08/18/15 08/19/15 1 A

130 IR-15-00002-NEJ-117 A To inspect  the Bevel angle modifications for delivered 10" Steel pipes 6.35 thickness internal cement lining & external 

APC-3 coating AWWA C200
08/18/15 08/19/15 1 C

131 IR-15-00002-NEJ-117 B To inspect  the Bevel angle modifications for delivered 10" Steel pipes 6.35 thickness internal cement lining & external 

APC-3 coating AWWA C200
08/23/15 08/23/15 0 A

132 IR-15-00002-NEJ-118 A Implementing traffic safety plan at AL #01 Sta. 4+711.66  to Sta. 4+956.04 AL #01 08/19/15 08/20/15 1 A

133 IR-15-00002-NEJ-119 A Marking, for 10”  pipeline  from Sta. 4+711.66  to Sta. 4+956.04 prior to start excavation  at AL#01 08/19/15 08/20/15 1 A

134 IR-15-00002-NEJ-120 A Implementing traffic safety plan at AL #01 Sta. 4+956.04  to Sta. 5+139.40  AL #01 08/20/15 08/20/15 0 A

135 IR-15-00002-NEJ-121 A Marking, for 10”  pipeline  from Sta. 4+956.04  to Sta.5+139.40 prior to start excavation  at AL#01 08/20/15 08/20/15 0 A

136 IR-15-00002-NEJ-122 A

To inspect the following materials 

Tee 400*400 2-400*200 5- 250*200 4-250*100 5-Elbow 45 400 2-Elbow 90 400 1-Elbow 45 250 4-Elbow 90 250 

&Reducers 400*250 1, 400*200 1-200*150 3- 150*100 2

08/20/15 08/20/15 0 C

137 IR-15-00002-NEJ-122 B

To inspect the following materials 

Tee 400*400 2-400*200 5- 250*200 4-250*100 5-Elbow 45 400 2-Elbow 90 400 1-Elbow 45 250 4-Elbow 90 250 

&Reducers 400*250 1, 400*200 1-200*150 3- 150*100 2
08/30/15 08/31/15 1 A

138 IR-15-00002-NEJ-123 A Implementing traffic safety plan at AL #01 Sta. 5+078.04  to Sta. 5+322.04  AL #01 08/22/15 08/23/15 1 A

139 IR-15-00002-NEJ-124 A To inspect the installation of the following anodes at Al # 01 (AN-15 to AN-20) 08/23/15 08/24/15 1 A

140 IR-15-00002-NEJ-125 A
To inspect of  6" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating AWWA C200 , Quantity = 

5,612 m
08/23/15 08/24/15 1 A

141 IR-15-00002-NEJ-126 A Implementing traffic safety plan at AL #0 Sta.5+650  to Sta. 6+680  08/23/15 08/24/15 1 A

142 IR-15-00002-NEJ-127 A Implementing traffic safety plan at AL #01 from Sta.5+139.40 to Sta. to Sta. 5+330 08/24/15 08/24/15 0 A

143 IR-15-00002-NEJ-128 A Marking for 10” pipeline from Sta. 5+139.40 to Sta. 5+310.44 prior to start excavation at AL#01 08/24/15 08/25/15 1 A

144 IR-15-00002-NEJ-129 A To inspect the installation of the following anodes at Al # 01 (AN-17 to AN-19) 08/24/15 08/25/15 1 A

145 IR-15-00002-NEJ-130 A Implementing traffic safety plan at AL #01 from Sta.5+330  to Sta. to Sta. 5+475.64 08/25/15 08/26/15 1 A

146 IR-15-00002-NEJ-131 A Marking for 10” pipeline from Sta. 5+310.44 to Sta. 5+661.33 prior to start excavation at AL#01 08/25/15 08/26/15 1 A

147 IR-15-00002-NEJ-132 A To inspect the installation of the following anodes at Al # 01 (AN-20 to AN- 24) 08/25/15 08/25/15 0 C

148 IR-15-00002-NEJ-132 B To inspect the installation of the following anodes at Al # 01(AN-20 to AN-24) 08/26/15 08/27/15 1 C

149 IR-15-00002-NEJ-132 C To inspect the installation of the following anodes at Al # 01 (AN-20 to AN-24_ 08/31/15 08/31/15 0 A

150 IR-15-00002-NEJ-133 A

To inspect the following Materials 

Link Seal PS-425-ES PEN SEAL EPDM S/S10 PC BELT 8 No.

Link Seal PS-475-ES PEN SEAL EPDM S/S10 PC BELT 52 No.

Link Seal PS-300-ES PEN SEAL EPDM S/S10 PC BELT 53 No.

08/25/15 08/25/15 0 A

151 IR-15-00002-NEJ-134 A Implementing traffic safety plan at AL #01 from Sta.5+475.64  to Sta. to Sta. 5+607.33 08/26/15 08/27/15 1 A

152 IR-15-00002-NEJ-135 A Marking for 10” pipeline from Sta. 5+661.33 to Sta. 5+671.51 prior to start excavation at AL#01 08/27/15 08/28/15 1 A

153 IR-15-00002-NEJ-136 A Implementing traffic safety plan at AL #01 from Sta.5+607.33  to Sta. to Sta. 5+729.33 08/27/15 08/27/15 0 A

154 IR-15-00002-NEJ-137 A

To inspect the location for the following anodes at Al # 01

AN-26- Sta. 01+060 

AN-27 -Sta. 01+100 
08/27/15 08/27/15 0 A

155 IR-15-00002-NEJ-138 A

To inspect the installation of the following anodes at Al # 01

AN- 21-Sta. 0+860 

AN-26 -Sta. 1+060 

AN-27-Sta.  1+100 

08/27/15 08/27/15 0 A
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156 IR-15-00002-NEJ-139 A To inspect Mockup sample for internal cement lining repairing procedure for fabricated bends 08/27/15 08/27/15 0 A

157 IR-15-00002-NEJ-140 A Implementing traffic safety plan at AL #01 from Sta.5+671.51 to Sta. to Sta. 5+5+693.65  08/29/15 08/30/15 1 A

158 IR-15-00002-NEJ-141 A Marking for 6” pipeline from Sta. 5+671.51  to Sta. 5+693.65  prior to start excavation at AL#01 08/29/15 08/30/15 1 A

159 IR-15-00002-NEJ-142 A

To inspect fabrication for 6”steel elbow  

Elbow No. Diameter Degree

B1 6 inch 11.25

B2 6 inch 11.25

B3 6 inch 8

B4 6 inch 18

B5 6 inch 8

B6 6 inch 15

08/29/15 08/30/15 1 C

160 IR-15-00002-NEJ-142 B

To inspect fabrication for 6”steel elbow  

Elbow No. Diameter Degree

B1 6 inch 11.25

B2 6 inch 11.25

B3 6 inch 8

B4 6 inch 18

B5 6 inch 8

B6 6 inch 15

08/31/15 08/31/15 0 A

161 IR-15-00002-NEJ-143 A
Implementing traffic safety plan at AL #01 fromSta.5+693.65 to Sta. to Sta. 5+767.59  

08/30/15 08/31/15 1 A

162 IR-15-00002-NEJ-144 A Marking for 6” pipeline from Sta. 5+693.65  to Sta. 5+767.59  prior to start excavation at AL#01 08/30/15 08/31/15 1 A

163 IR-15-00002-NEJ-145 A To close Environmental checklist for July 2015 08/31/15 09/01/15 1 C

164 IR-15-00002-NEJ-145 B To close Environmental checklist for July 2015 11/17/15 11/18/15 1 A

165 IR-15-00002-NEJ-146 A To inspect cement lining for 6 inch steel elbows for B1, B2 B3, and B4 08/30/15 08/30/15 0 A

166 IR-15-00002-NEJ-147 A To inspect  Steel pipes 6.35 mm thickness, External Polyethylene coating & internally cement lining Qty= 2000.8 m 08/30/15 08/31/15 1 A

167 IR-15-00002-NEJ-148 A To inspect the location for the following anodes at Al # 01 (AN-28 to AN-29) 08/30/15 08/31/15 1 C

168 IR-15-00002-NEJ-149 A To inspect the installation of  the following anodes at Al # 01 (AN-28 to AN- 29) 08/30/15 08/31/15 1 C

169 IR-15-00002-NEJ-150 A Implementing traffic safety plan at AL #01from Sta.5+767.59 to Sta. to Sta. 5+887.59  AL #01 08/31/15 09/01/15 1 A

170 IR-15-00002-NEJ-151 A Marking for 6” pipeline from Sta. 5+767.59  to Sta. 5+887.59  prior to start excavation at AL#01 08/31/15 08/31/15 0 A

171 IR-15-00002-NEJ-152 A To inspect the location for following anodes at Al # 01 (AN-30 to AN-31) 08/31/15 08/31/15 0 A

172 IR-15-00002-NEJ-153 A To inspect the installation of the following anodes at Al # 01 (AN-30 to AN-31) 08/31/15 09/01/15 1 A

173 IR-15-00002-NEJ-154 A To inspect fabrication for 6”steel elbow (B7 6 inch to B 13 6 inch ) 08/31/15 08/31/15 0 A

174 IR-15-00002-NEJ-155 A To inspect fabrication for 6”steel elbow  (B14 6 inch to B23 6 inch ) 08/31/15 09/01/15 1 A

175 IR-15-00002-NEJ-156 A Implementing traffic safety plan at AL #01 from Sta.5+926.46  to Sta. to Sta. 6+290.79 09/01/15 09/02/15 1 A

176 IR-15-00002-NEJ-157 A Marking for 6” pipeline from Sta. 5+925.46   to Sta. 6+290.79  prior to start excavation at AL#01 09/01/15 09/02/15 1 A

177 IR-15-00002-NEJ-158 A To inspect the location for following anodes at Al # 01(AN-32 to AN-44) 09/01/15 09/02/15 1 A

178 IR-15-00002-NEJ-159 A To inspect the installation of the following anodes at Al # 01 (AN-31 to AN- 36) 09/01/15 09/02/15 1 A

179 IR-15-00002-NEJ-160 A Implementing traffic safety plan at AL #01 from Sta. 6+290.79   to Sta. to Sta. 6+694.18 AL #01 09/02/15 09/03/15 1 A

180 IR-15-00002-NEJ-161 A Marking for 6” pipeline from Sta. 6+-290.79   to Sta. 6+694.18 prior to start excavation at AL#01 09/02/15 09/02/15 0 A

181 IR-15-00002-NEJ-162 A To inspect the installation of the following anodes at Al # 01 (AN-36 to AN-40) 09/02/15 09/02/15 0 A

182 IR-15-00002-NEJ-163 A
To inspect Cement lining for 6" steel elbows No.

B5, B6, B7, B8, B9, B10, B11, B12, B13, B14 & B20 09/02/15 09/02/15 0 A
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183 IR-15-00002-NEJ-164 A

To inspect the following materials 

Elbow long radius 1'' Plasson - FIP 60 underground conduit

Elbow long radius 2''  25 

connection joint 1''  90 

connection joint 2''  60 

09/02/15 09/02/15 0 A

184 IR-15-00002-NEJ-165 A

To inspect the following materials 

2'' Galvanized steel pipes with PVC coated 12m Inside Valve Room

1'' Galvanized steel pipes with PVC coated 12m 

2'' Galvanized steel pipes  120m other exposed conduit

1'' Galvanized steel pipes  90m 

09/02/15 09/02/15 0 A

185 IR-15-00002-NEJ-166 A To inspect the following materials 1'' PVC Pipe PLASSIM 350m underground conduit 09/02/15 09/02/15 0 C

186 IR-15-00002-NEJ-166 B To inspect the following materials 1'' PVC Pipe PLASSIM 350m underground conduit 09/09/15 09/09/15 0 A

187 IR-15-00002-NEJ-167 A

To inspect the installation of the following anodes at Al # 01

AN-41 01+660 ANODE

AN-42 01+700 ANODE
09/02/15 09/02/15 0 A

188 IR-15-00002-NEJ-168 A Implementing traffic safety plan at AL #01 from  Sta. 6+694.18   to Sta. to Sta. 6+938.83  09/02/15 09/03/15 1 C

189 IR-15-00002-NEJ-169 A Marking for 6” pipeline from Sta. 6+-694.18   to Sta. 6+938.38  prior to start excavation at AL#01 09/03/15 09/03/15 0 C

190 IR-15-00002-NEJ-169 B Marking for 6” pipeline from Sta. 6+-694.18   to Sta. 6+938.38  prior to start excavation at AL#01 09/03/15 09/03/15 0 A

191 IR-15-00002-NEJ-170 A To inspect the location for following anodes at Al # 01(AN-45 to AN-50) 09/03/15 09/03/15 0 A

192 IR-15-00002-NEJ-171 A To inspect the installation of the  following anodes at Al # 01(AN-43 to AN-48) 09/03/15 09/03/15 0 A

193 IR-15-00002-NEJ-172 A Implementing traffic safety plan at AL #01 from Sta. 6+938.83  to Sta. to Sta. 7+220.37 09/05/15 09/06/15 1 C

194 IR-15-00002-NEJ-172 B Implementing traffic safety plan at AL #01 from Sta. 6+938.83  to Sta. to Sta. 7+220.37 09/06/15 09/06/15 0 A

195 IR-15-00002-NEJ-173 A Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 09/05/15 09/03/15 -2 C

196 IR-15-00002-NEJ-173 B Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 09/05/15 09/06/15 1 C

197 IR-15-00002-NEJ-173 C Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 09/06/15 09/06/15 0 A

198 IR-15-00002-NEJ-174 A To inspect the location for following anodes at Al # 01 (AN-51 to AN-57) 09/05/15 09/06/15 1 C

199 IR-15-00002-NEJ-174 B To inspect the location for following anodes at Al # 01(AN-51 to AN-57) 10/11/15 10/12/15 1 A

200 IR-15-00002-NEJ-175 A To inspect the installation of the  following anodes at Al # 01(AN-51 -AN-57) 09/05/15 09/06/15 1 C

201 IR-15-00002-NEJ-176 A Implementing traffic safety plan at AL #0 from Sta. 7+220.37 to Sta. to Sta. 8+000 Al # 01 09/06/15 09/07/15 1 A

202 IR-15-00002-NEJ-177 A Marking for 6” pipeline from Sta. 7+220.37  to Sta. 8+000  prior to start excavation at AL#01 09/06/15 09/07/15 1 C

203 IR-15-00002-NEJ-177 B Marking for 6” pipeline from Sta. 7+220.37  to Sta. 8+000  prior to start excavation at AL#01 09/07/15 09/07/15 0 A

204 IR-15-00002-NEJ-178 A
To inspect  Faqqua Reservoir foundation shuttering & steel reinforcement prior concrete casting - Civil, Electrical & 

Mechanical works
09/06/15 09/07/15 1 C

205 IR-15-00002-NEJ-178 B
To inspect  Faqqua Reservoir foundation shuttering & steel reinforcement prior concrete casting - Civil, Electrical & 

Mechanical works
09/12/15 09/13/15 1 A

206 IR-15-00002-NEJ-179 A To inspect  6" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating AWWA C200 Quantity = 

1000.4 m
09/07/15 09/08/15 1 C

207 IR-15-00002-NEJ-180 A Implementing traffic safety plan at AL #0 from Sta. 7+340   to Sta. to Sta. 7+600 09/07/15 09/08/15 1 A

208 IR-15-00002-NEJ-181 A Marking for 6” pipeline from Sta. 7+342.63  Sta. 7+990  prior to start excavation at AL#01 09/07/15 09/08/15 1 A

209 IR-15-00002-NEJ-182 A Implementing traffic safety plan at AL #0 from Sta. 7+600   to Sta. to Sta. 7+720 09/08/15 09/09/15 1 A

210 IR-15-00002-NEJ-183 A To inspect the location for the following anodes  from (AN-58 to AN-67) 09/10/15 09/10/15 0 A

 
 
Page 82 of 151



Date :March 31,2016

Spec. No. IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe 

Days 

Status Second 

inspection 

Status 

USAID WEST BANK/ GAZA         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002           

211 IR-15-00002-NEJ-184 A

To inspect the following materials 

Magnesium Anodes 190

Pin Brazing 10 sq mm 216 No.

Handy Cap IP XL 210 No.

Ferrule Ceramic 216 No.

200 N2XY Cable 200 m

DIN Standard cable connector 50 No.

Filler Mastic 1 Roll

Cable Lugs 216 No.

09/08/15 09/08/15 0 C

212 IR-15-00002-NEJ-184 B

To inspect the following materials 

Magnesium Anodes 190

Pin Brazing 10 sq mm 216 No.

Handy Cap IP XL 210 No.

Ferrule Ceramic 216 No.

200 N2XY Cable 200 m

DIN Standard cable connector 50 No.

Filler Mastic 1 Roll

Cable Lugs 216 No.

09/13/15 09/14/15 1 C

213 IR-15-00002-NEJ-185 A

To inspect the following materials 

1.  Reducer Tee 10”/6” 1

2.  Reducer Tee 6”/3” 15

3.  Reducer Tee 6’’/4’’ 10

4.  Tee 6’’/6’’ 3

5.  Reducer Tee l6’’/6’’ 3

6.  Reducer Tee 16’’/10’’ 1

7.  Reducer Tee 8’’/6’’ 7

8.  Reducer Tee 10"/4" 3

9.  Reducer Tee 10’’/8” 2

10.  Elbow 6"/90° 2

11.  Elbow 6"/45° 32

12.  Elbow 10"/45° 4

13.  Elbow 16"/90° 3

14.  Reducer 16"/8" 1

15.  Reducer 6"/4" 1

16.  Reducer 6"/3" 9

09/08/15 09/08/15 0 C

214 IR-15-00002-NEJ-185 B

To inspect the following materials 

1.  Reducer Tee 10”/6” 1

2.  Reducer Tee 6”/3” 15

3.  Reducer Tee 6’’/4’’ 10

4.  Tee 6’’/6’’ 3

5.  Reducer Tee l6’’/6’’ 3

6.  Reducer Tee 16’’/10’’ 1

7.  Reducer Tee 8’’/6’’ 7

8.  Reducer Tee 10"/4" 3

9.  Reducer Tee 10’’/8” 2

10.  Elbow 6"/90° 2

11.  Elbow 6"/45° 32

12.  Elbow 10"/45° 4

13.  Elbow 16"/90° 3

14.  Reducer 16"/8" 1

15.  Reducer 6"/4" 1

16.  Reducer 6"/3" 9

09/09/15 09/10/15 1 C

215 IR-15-00002-NEJ-186 A To inspect 6" Steel pipes internal cement lining & external APC-3 coating AWWA C200, Quantity =3001.2 m 09/09/15 09/10/15 1 A

216 IR-15-00002-NEJ-187 A Implementing traffic safety plan at AL #0 from Sta. 7+600   to Sta. to Sta. 7+720 09/09/15 09/10/15 1 A 
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217 IR-15-00002-NEJ-188 A To inspect fabrication for 6 inch elbow  B24 6 inch to B 48 6 inch 09/09/15 09/09/15 0 A

218 IR-15-00002-NEJ-189 A To inspect fabrication for 6 inch elbow  B24 6 inch to B 48 6 inch 09/12/15 09/13/15 1 C

219 IR-15-00002-NEJ-189 B To inspect fabrication for 6 inch elbow B24 6 inch to B 48 6 inch 09/17/15 09/17/15 0 C

220 IR-15-00002-NEJ-190 A Marking for 6” pipeline from Sta.0+000  Sta.0+300  prior to start excavation at AL#08 09/09/15 09/10/15 1 A

221 IR-15-00002-NEJ-191 A Marking for 6” pipeline from Sta.0+300 Sta.0+600  prior to start excavation at AL#08 09/10/15 09/10/15 0 A

222 IR-15-00002-NEJ-192 A Marking for 6” pipeline from Sta.0+600  Sta.0+900  prior to start excavation at AL#08 09/12/15 09/13/15 1 A

223 IR-15-00002-NEJ-193 A Implementing traffic safety plan at AL #08 from Sta.0+000   to Sta. to Sta. 0+300 09/12/15 09/13/15 1 A

224 IR-15-00002-NEJ-194 A Marking for 6” pipeline from Sta.0+900  Sta.1+200 prior to start excavation at AL#08 09/13/15 09/14/15 1 A

225 IR-15-00002-NEJ-195 A Implementing traffic safety plan at AL #08 from Sta.0+300  to Sta. to Sta. 0+550 09/13/15 09/14/15 1 A

226 IR-15-00002-NEJ-196 A Implementing traffic safety plan at AL #08 from Sta.0+550  to Sta. to Sta. 0+750 09/14/15 09/14/15 0 A

227 IR-15-00002-NEJ-197 A Marking for 6” pipeline from Sta. 1+200 to Sta. 1+733 prior to start excavation at AL#08 09/15/15 09/15/15 0 A

228 IR-15-00002-NEJ-198 A
To inspect  6" Steel pipes internal cement lining & external APC-3 coating AWWA C200

Quantity = 1000.4 m
09/15/15 09/15/15 0 C

229 IR-15-00002-NEJ-198 B
To inspect  6" Steel pipes internal cement lining & external APC-3 coating AWWA C200

Quantity = 1000.4 m
09/15/15 09/15/15 0 A

230 IR-15-00002-NEJ-199 A
To inspect cement lining for 6 inch steel elbows Cement Lining for 6" steel elbows with the following 

No.:B15,B16,B17,B18,B19,B21,B22,B23,B24,B25,B26,B27,B28,B29,B30,B31,B32,B33,B34 & B35
09/15/15 09/15/15 0 C

231 IR-15-00002-NEJ-199 B
To inspect cement lining for 6 inch steel elbows Cement Lining for 6" steel elbows with the following 

No.:B15,B16,B17,B18,B19,B21,B22,B23,B24,B25,B26,B27,B28,B29,B30,B31,B32,B33,B34 & B35
09/16/15 09/17/15 1 A

232 IR-15-00002-NEJ-200 A To inspect cement lining for 10inch Steel pipes internal cement lining & external APC-3 coating AWWA C200 

Quantity = 976 m
09/15/15 09/15/15 0 C

233 IR-15-00002-NEJ-201 A Marking for 6” pipeline from Sta. 0+000 to Sta. 0+500 prior to start excavation at AL#07 09/16/15 09/17/15 1 A

234 IR-15-00002-NEJ-202 A Implementing traffic safety plan at AL #08 from Sta. 0+765 to Sta. to Sta. 1+100 - AL #08 09/15/15 09/15/15 0 C

235 IR-15-00002-NEJ-203 A Implementing traffic safety plan at AL #08 from Sta. 1+100 to Sta. to Sta. 1+460 - AL #08 09/16/15 09/17/15 1 A

236 IR-15-00002-NEJ-204 A To inspect the location for the anodes AN-11 to AN-13 AL #08 09/16/15 09/16/15 0 A

237 IR-15-00002-NEJ-205 A To inspect the installation of the anodes AN-11 to AN-13 AL #08 09/16/15 09/16/15 0 A

238 IR-15-00002-NEJ-206 A To inspect the location for the anodes AN-14 to AN-17  AL #08 09/16/15 09/17/15 1 A

239 IR-15-00002-NEJ-207 A Marking for 6” pipeline from Sta.0+500  Sta.1+058 prior to start excavation at AL#07 09/16/15 09/17/15 1 A

240 IR-15-00002-NEJ-208 A

To inspect the following items :

1. Steel reinforcement for precast manhole before close mold shuttering (One manhole) on 10:30 am

2. Concrete casting for another manhole (11:00 am)

3.Concrete & Steel reinforcement materials sampling
09/17/15 09/17/15 0 A

241 IR-15-00002-NEJ-209 A To inspect installation of the Anodes  AN 14 to AN 17 09/17/15 09/17/15 0 A

242 IR-15-00002-NEJ-210 A Implementing traffic safety plan at AL #08 from Sta. 1+460 to Sta. to Sta. 1+730 - AL #08 09/17/15 09/17/15 0 A

243 IR-15-00002-NEJ-211 A Implementing traffic safety plan at AL #07 from Sta. 0+000  to Sta. to Sta. 0+400 09/17/15 09/17/15 0 A

244 IR-15-00002-NEJ-212 A Implementing traffic safety plan at AL #07 from Sta. 0+400  to Sta. to Sta. 0+700 09/20/15 09/20/15 0 C

245 IR-15-00002-NEJ-213 A To inspect Fabrication works for (5) 10 inch steel elbows. 09/21/15 09/22/15 1 C

246 IR-15-00002-NEJ-213 B To inspect Fabrication works for (5) 10 inch steel elbows. 09/29/15 09/29/15 0 A

247 IR-15-00002-NEJ-214 A To inspect Preparation of reservoir mat foundation before insulation works using Nitoproof 30. 09/21/15 09/21/15 0 A

248 IR-15-00002-NEJ-215 A

To inspect the following materials 

70mm buried grounding cable 97m

120mm buried grounding cable 115m

Electrodes 50 pieces

09/22/15 09/22/15 0 A
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249 IR-15-00002-NEJ-216 A
Implementing traffic safety plan at AL #07 from Sta. 0+700  to Sta. to Sta. 1+058

09/28/15 09/28/15 0 C

250 IR-15-00002-NEJ-216 B
Implementing traffic safety plan at AL #07 from Sta. 0+700  to Sta. to Sta. 1+058

09/28/15 09/29/15 1 A

251 IR-15-00002-NEJ-217 A To inspect Cement lining repairing for the following 6" steel elbows: from B36 to B 48 09/29/15 09/30/15 1 C

252 IR-15-00002-NEJ-217 B To inspect Cement lining repairing for the following 6" steel elbows: from B36 to B 48 10/01/15 10/01/15 0 A

253 IR-15-00002-NEJ-218 A To inspect Cement lining repairing for the following elbows from  E3 to E7 09/29/15 09/29/15 0 A

254 IR-15-00002-NEJ-219 A To inspect Marking for 10” pipeline from Sta. 1+300 to Sta. 1+565 prior to start excavation at AL#05 09/29/15 09/30/15 1 A

255 IR-15-00002-NEJ-220 A To inspect the Installation of main earthing & main power conduits. 09/29/15 09/29/15 0 A

256 IR-15-00002-NEJ-221 A To inspect the Installation of earthing strip 09/29/15 09/29/15 0 C

257 IR-15-00002-NEJ-221 B To inspect the Installation of earthing strip 10/24/15 10/25/15 1 A

258 IR-15-00002-NEJ-222 A To inspect the Marking for 6 inch pipeline from Sta. 0+000 to Sta. 0+600- AL# 06 09/29/15 09/29/15 0 D

259 IR-15-00002-NEJ-223 A Location & Marking for Monitoring Chamber No. 01 at Sta. 0+017 Align. 01. 10/01/15 10/01/15 0 A

260 IR-15-00002-NEJ-224 A Inspect location for the anodes at AL # 05 -from AN-22 Sta. 1+320 to AN-25 Sta. 1+500 09/30/15 10/01/15 1 A

261 IR-15-00002-NEJ-225 A Inspect instalation of the anodes at AL # 05 -from AN-22 Sta. 1+320 to AN-25 Sta. 1+500 09/30/15 10/01/15 1 A

262 IR-15-00002-NEJ-226 A To inspect Shuttering for outer face of ground beam & column necks 09/30/15 09/30/15 0 C

263 IR-15-00002-NEJ-227 A To inspect the delivered steel bars in Faqqua Elevated Reservoir as prior to take samples for the yield strength test 09/30/15 09/30/15 0 C

264 IR-15-00002-NEJ-228 A To inspect Implementing traffic safety plan from Sta. 1+565 to Sta. 1+300 –AL #05 09/30/15 10/01/15 1 A

265 IR-15-00002-NEJ-229 A To inspect Implementing traffic safety plan from Sta. 1+300 to Sta. 0+950 –AL #05 10/03/15 10/04/15 1 A

266 IR-15-00002-NEJ-230 A To inspect Marking for 10” pipeline from Sta. 1+300 to Sta. 0+950 prior to start excavation at AL#05 10/03/15 10/04/15 1 A

267 IR-15-00002-NEJ-231 A Visual inspection for delivered Precast 2 Manholes at Storage yard 10/04/15 10/05/15 1 C

268 IR-15-00002-NEJ-232 A To inspect location for the following anodes at AL #05 from AN-20 to AN-22 10/03/15 10/03/15 0 A

269 IR-15-00002-NEJ-233 A To inspect installation of the following anodes at AL #05 from AN-20 to AN-22 10/03/15 10/03/15 0 A

270 IR-15-00002-NEJ-234 A

To inspect the following materials 

U-PVC DN 110 pipes SN8 21 m

U-PVC P-Trap DN110 1 No.

U-PVC 90 degree elbow  DN110 1 No.

U-PVC Y connection  DN110 1 No.

10/04/15 10/05/15 1 C

271 IR-15-00002-NEJ-234 B

To inspect the following materials 

U-PVC DN 110 pipes SN8 21 m

U-PVC P-Trap DN110 1 No.

U-PVC 90 degree elbow  DN110 1 No.

U-PVC Y connection  DN110 1 No.

11/02/15 11/03/15 1 A

272 IR-15-00002-NEJ-235 A To inspect Marking for 10” pipeline from Sta. 0+000 to Sta. 0+300 prior to start excavation at AL#05 10/03/15 10/04/15 1 A

273 IR-15-00002-NEJ-236 A To inspect Implementing traffic safety plan from Sta. 0+950 to Sta. 0+770 –AL #05 10/04/15 10/05/15 1 D

274 IR-15-00002-NEJ-237 A To inspect Marking for 10” pipeline from Sta. 0+950to Sta. 0+700 prior to start excavation at AL#05 10/04/15 10/04/15 0 A

275 IR-15-00002-NEJ-238 A To inspect location for the following anodes at AL #05 from AN-14 to AN-16 10/04/15 10/05/15 1 A

276 IR-15-00002-NEJ-239 A To inspect installation of the following anodes at AL #05 from AN-14 to AN-16 10/04/15 10/05/15 1 A

277 IR-15-00002-NEJ-240 A Visual inspection for delivered Precast 8 Manholes at Storage yard 10/04/15 10/05/15 1 D

278 IR-15-00002-NEJ-241 A To inspect Marking for 6” pipeline from Sta. 0+080 to Sta. 0+500 prior to start excavation at AL#06 10/05/15 10/06/15 1 A

279 IR-15-00002-NEJ-242 A To inspect Marking for 10” pipeline from Sta. 0+700 to Sta. 0+500  prior to start excavation at AL#05 10/05/15 10/05/15 0 A

280 IR-15-00002-NEJ-243 A To inspect Implementing traffic safety plan from Sta. 0+770 to Sta. 0+500 –AL #05 10/05/15 10/06/15 1 A

281 IR-15-00002-NEJ-244 A To inspect location for the following anodes at AL #05 from AN-10 to AN-13 10/05/15 10/06/15 1 A

282 IR-15-00002-NEJ-245 A To inspect installation of the following anodes at AL #05 from AN-10 to AN-13 10/05/15 10/06/15 1 A

283 IR-15-00002-NEJ-246 A To inspect Marking for 10” pipeline from Sta. 0+500 to Sta. 0+300  prior to start excavation at AL#05 10/06/15 10/07/15 1 A

284 IR-15-00002-NEJ-247 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 0+300 –AL #05 10/06/15 10/07/15 1 A

285 IR-15-00002-NEJ-248 A To inspect location for the following anodes at AL #05 from AN-07 to AN-09 10/06/15 10/06/15 0 A

286 IR-15-00002-NEJ-249 A To inspect installation of the following anodes at AL #05 from AN-07 to AN-09 10/06/15 10/07/15 1 C

287 IR-15-00002-NEJ-250 A To inspect location for the following anodes at AL #05 from AN-04 to AN-06 10/06/15 10/07/15 1 A 
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288 IR-15-00002-NEJ-251 A To inspect installation of the following anodes at AL #05 from AN-04 to AN-06 10/06/15 10/07/15 1 C

289 IR-15-00002-NEJ-252 A To inspect Implementing traffic safety plan from Sta. 0+300 to Sta. 0+000 –AL #05 10/07/15 10/08/15 1 A

290 IR-15-00002-NEJ-253 A To inspect close the environmental check list- June- 2015 10/07/15 10/07/15 0 A

291 IR-15-00002-NEJ-254 A To inspect Implementing traffic safety plan from Sta. 0++080 to Sta. 0+500 –AL #06 10/07/15 10/08/15 1 A

292 IR-15-00002-NEJ-255 A To inspect the location for the Anodes at AL # 08 from AN_10 at Sta. 0+000 to AN-10 at Sta. 1+000 10/11/15 10/12/15 1 C

293 IR-15-00002-NEJ-255 B To inspect the location for the Anodes at AL # 08 from AN_10 at Sta. 0+000 to AN-10 at Sta. 1+000 11/10/15 11/10/15 0 A

294 IR-15-00002-NEJ-256 A To inspect the location for the Anodes at AL # 07 from AN-01 at Sta. 0+000 to AN-10 at Sta. 1+000 10/08/15 10/08/15 0 A

295 IR-15-00002-NEJ-257 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 1+500 –AL #06 10/10/15 10/11/15 1 A

296 IR-15-00002-NEJ-258 A To inspect Marking for 6” pipeline from Sta. 0+500 to Sta.2+000 prior to start excavation at AL#06 10/10/15 10/11/15 1 A

297 IR-15-00002-NEJ-259 A To inspect Implementing traffic safety plan from Sta. 2+800 to Sta. 3+600–AL #06 10/10/15 10/11/15 1 A

298 IR-15-00002-NEJ-260 A To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+600  prior to start excavation at AL#06 10/11/15 10/12/15 1 C

299 IR-15-00002-NEJ-260 B To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+600  prior to start excavation at AL#06 10/12/15 10/12/15 0 A

300 IR-15-00002-NEJ-261 A To inspect the installation of the Anodes at AL # 01AN-43, AN- 44 & AN-53 to AN-55 10/11/15 10/12/15 1 A

301 IR-15-00002-NEJ-262 A To inspect Implementing traffic safety plan from Sta. 0++100 to Sta. 0+450 –AL #06 10/11/15 10/12/15 1 A

302 IR-15-00002-NEJ-263 A To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 10/12/15 10/12/15 0 C

303 IR-15-00002-NEJ-263 B To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 10/13/15 10/13/15 0 C

304 IR-15-00002-NEJ-263 C To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 10/18/15 10/19/15 1 C

305 IR-15-00002-NEJ-264 A To inspect Base course reinstatement from Sta. 0+060 to Sta. 0+560 at Align 01. 10/12/15 10/12/15 0 C

306 IR-15-00002-NEJ-264 B To inspect Base course reinstatement from Sta. 0+060 to Sta. 0+560 at Align 01. 10/13/15 10/13/15 0 A

307 IR-15-00002-NEJ-265 A To inspect Implementing traffic safety plan from Sta. 0+450 to Sta. 0+750 –AL #06 10/12/15 10/13/15 1 A

308 IR-15-00002-NEJ-266 A To inspect Installation of the anodes at AL # 01 AN-65 to AN-67 10/12/15 10/13/15 1 A

309 IR-15-00002-NEJ-267 A To inspect Implementing traffic safety plan from Sta. 0+750 to Sta. 1+000 –AL #06 10/13/15 10/14/15 1 A

310 IR-15-00002-NEJ-268 A To inspect Installation of the anodes at AL # 01 AN-60 to AN-64 10/13/15 10/14/15 1 A

311 IR-15-00002-NEJ-269 A To inspect Base course reinstatement from Sta. 0+000 to Sta. 0+520 - Align. 05 10/13/15 10/13/15 0 C

312 IR-15-00002-NEJ-269 B To inspect Base course reinstatement from Sta. 0+000 to Sta. 0+520 - Align. 05 10/18/15 10/19/15 1 C

313 IR-15-00002-NEJ-270 A To inspect Implementing traffic safety plan from Sta. 1+000 to Sta. 1+200 -AL # 06 10/14/15 10/14/15 0 A

314 IR-15-00002-NEJ-271 A To inspect the location for the anodes at AL # 01 from AN-69 to AN-76 10/14/15 10/14/15 0 A

315 IR-15-00002-NEJ-272 A To inspect the installation of the anodes at AL # 01 from AN-69 to AN-76& AN -59 10/14/15 10/14/15 0 A

316 IR-15-00002-NEJ-273 A To inspect the location for the anodes at AL # 01 AN-78 10/14/15 10/14/15 0 A

317 IR-15-00002-NEJ-274 A To inspect the installation of the anodes at AL # 01 AN-78 10/14/15 10/14/15 0 A

318 IR-15-00002-NEJ-275 A To inspect Implementing traffic safety plan from Sta. 1+300 to Sta. 1+600 –AL #06 10/15/15 10/15/15 0 A

319 IR-15-00002-NEJ-276 A To inspect the Location for  the following anodes at AL # 01 from AN-79 to AN-83 10/15/15 10/15/15 0 A

320 IR-15-00002-NEJ-277 A To inspect the Installation of the following anodes at AL # 01 from AN-79 to AN-83 10/15/15 10/15/15 0 A

321 IR-15-00002-NEJ-278 A To inspect Safety consideration prior excavation for flow monitoring no. 01 Location  : AL# 01 10/17/15 10/18/15 1 A

322 IR-15-00002-NEJ-279 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 2+000 –AL #06 10/17/15 10/18/15 1 A

323 IR-15-00002-NEJ-280 A To inspect Location for the following anodes at AL # 06 AN- 16 to AN -17 10/17/15 10/18/15 1 A

324 IR-15-00002-NEJ-281 A To inspect Base course reinstatement from Sta. 0+560to Sta. 1+270 & from Sta. 1+320 to Sta. 1+730 - AL # 01 10/18/15 10/19/15 1 C

325 IR-15-00002-NEJ-282 A To inspect Installation of the following anodes at AL # 06 AN- 16 to AN -17 10/17/15 10/18/15 1 A

326 IR-15-00002-NEJ-283 A To inspect  Coordination & levels of excavation for retaining walls 10/18/15 10/18/15 0 A

327 IR-15-00002-NEJ-284 A To inspect  Coordination & levels of excavation for retaining walls (North & part of west sides) 10/18/15 10/18/15 0 A

328 IR-15-00002-NEJ-285 A To inspect Location for the following anodes at AL # 01 AN-84 to AN -88 10/18/15 10/18/15 0 A

329 IR-15-00002-NEJ-286 A To inspect Installation of  the following anodes at AL # 01 AN-84 to AN -88 10/18/15 10/18/15 0 A

330 IR-15-00002-NEJ-287 A To inspect Casting blind concrete for reservoir retaining walls (North & part of west sides) 10/18/15 10/18/15 0 A

331 IR-15-00002-NEJ-288 A To inspect the location for the following anodes at AL # 06 from AN- 01 to AN- 20 10/19/15 10/19/15 0 A

332 IR-15-00002-NEJ-289 A To inspect Implementing traffic safety plan from Sta. 2+000  Sta. 2+200 –AL #06 10/18/15 10/19/15 1 A

333 IR-15-00002-NEJ-290 A To inspect  the location for the Anodes  AN -089 at Sta. 3+940 at AL # 01 10/18/15 10/18/15 0 A

334 IR-15-00002-NEJ-291 A To inspect Installation of the Anodes AN -089 at Sta. 3+940 at AL # 01 10/18/15 10/18/15 0 A
 
 
Page 86 of 151



Date :March 31,2016

Spec. No. IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe 

Days 

Status Second 

inspection 

Status 

USAID WEST BANK/ GAZA         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002           

335 IR-15-00002-NEJ-292 A To inspect Implementing traffic safety plan from Sta. 2+200  Sta. 2+400 –AL #06 10/19/15 10/19/15 0 A

336 IR-15-00002-NEJ-293 A
To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers from Sta. 2+100 

to Sta. 2+400 at Al # 06
10/19/15 10/19/15 0 D

337 IR-15-00002-NEJ-293 B
To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers from Sta. 2+100 

to Sta. 2+400 at Al # 06
10/20/15 10/21/15 1 A

338 IR-15-00002-NEJ-294 A
To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers for Faqqua 

Jalboun Booster Station 
10/20/15 10/21/15 1 A

339 IR-15-00002-NEJ-295 A To inspect the safety of flow monitoring no 01 at Sta. 0+010 after excavation  10/20/15 10/21/15 1 A

340 IR-15-00002-NEJ-296 A To inspect  the Location & Excavation for flow monitoring No. 01 & 400mm Butterfly 10/20/15 10/20/15 0 A

341 IR-15-00002-NEJ-297 A Implementing traffic safety plan at AL #0 from Sta. 7+750  to Sta. to Sta. 8+000 Al # 01 10/21/15 10/22/15 1 A

342 IR-15-00002-NEJ-298 A Implementing Location for the anodes at AL # 01-AN-96 to AN-98 10/21/15 10/21/15 0 A

343 IR-15-00002-NEJ-299 A To inspect  Installation of  the anodes at AL # 01-AN-94 to AN-98 10/21/15 10/22/15 1 A

344 IR-15-00002-NEJ-300 A To inspect marking for 150 mm gate valve at Sta. 6+410 at AL # 01 10/22/15 10/22/15 0 A

345 IR-15-00002-NEJ-301 A To inspect marking for 150 mm gate valve at Sta. 1+680 at AL # 08 10/22/15 10/22/15 0 C

346 IR-15-00002-NEJ-302 A To inspect location for the following anodes at AL # 01-AN-99 to AN-102 10/22/15 10/22/15 0 A

347 IR-15-00002-NEJ-303 A To inspect Installation of the following anodes at AL # 01-AN-99 to AN-102 10/22/15 10/22/15 0 C

348 IR-15-00002-NEJ-304 A To inspect the Steel reinforcement & shuttering for flow monitoring no. 01 foundation prior concrete casting 10/24/15 10/25/15 1 C

349 IR-15-00002-NEJ-305 A To inspect Safety prior excavation for gate valve chamber 6+410 on Align. 01 & gate valve 1+680 on align 08 10/24/15 10/25/15 1 C

350 IR-15-00002-NEJ-306 A To inspect Excavation for gate valve chamber 1+680  at AL# 08 10/24/15 10/25/15 1 A

351 IR-15-00002-NEJ-307 A To inspect Excavation for gate valve chamber 6+410 10/24/15 10/25/15 1 C

352 IR-15-00002-NEJ-307 B To inspect Excavation for gate valve chamber 6+410 10/27/15 10/27/15 0 A

353 IR-15-00002-NEJ-308 A Formwork & steel reinforcement prior concrete casting for ground beams 10/25/15 10/26/15 1 A

354 IR-15-00002-NEJ-309 A Formwork & steel reinforcement prior concrete casting for retaining walls foundation 10/25/15 10/26/15 1 A

355 IR-15-00002-NEJ-310 A
To inspect Precast manhole installation, external surface repairing & pipe connection for gate valve chamber 1+680 on 

align 08
10/26/15 10/26/15 0 A

356 IR-15-00002-NEJ-311 A To inspect Backfilling for gate valve chamber 1+680 on align 08 10/26/15 10/26/15 0 A

357 IR-15-00002-NEJ-312 A To inspect Marking of Deir Abu Deif Connection Chamber at Sta. 1+150 at  AL# 05 10/26/15 10/27/15 1 A

358 IR-15-00002-NEJ-313 A To inspect installation of the following anodes at AL # 07 from AN-07 to AN-08 10/26/15 10/27/15 1 A

359 IR-15-00002-NEJ-314 A To inspect installation of the following anodes at AL # 07 from AN-09 to AN-10 10/26/15 10/27/15 1 C

360 IR-15-00002-NEJ-314 B To inspect installation of the following anodes at AL # 07 from AN-09 to AN-10 11/01/15 11/02/15 1 A

361 IR-15-00002-NEJ-315 A To inspect Safety prior excavation for gate valve chamber 6+410 on Align. 01. 10/27/15 10/27/15 0 A

362 IR-15-00002-NEJ-316 A To inspect Marking for 6” pipeline from Sta. 0+020 to Sta. 0+700 prior to start excavation at AL#04 10/27/15 10/28/15 1 A

363 IR-15-00002-NEJ-317 A To inspect Implementing traffic safety plan from Sta. 0+020 to Sta. 0+270 –AL #04 10/26/15 10/27/15 1 A

364 IR-15-00002-NEJ-318 A To inspect Fabrication works for 6 inch steel elbow 10/29/15 10/29/2015 0 A

365 IR-15-00002-NEJ-319 A To inspect Implementing traffic safety plan from Sta. 0+270 to Sta. 0+520 –AL #04 10/27/15 10/28/15 1 A

366 IR-15-00002-NEJ-320 A To inspect installation of the anodes at AL# 07 from AN- 04 to AN -06 10/27/15 10/28/15 1 A

367 IR-15-00002-NEJ-321 A To inspect Marking for 6” pipeline from Sta. 0+700 to Sta. 1+000 prior to start excavation at AL#04 10/28/15 10/28/15 0 A

368 IR-15-00002-NEJ-322 A To inspect Implementing traffic safety plan from Sta. 0+520 to Sta. 0+750 –AL #04 10/28/15 10/29/15 1 A

369 IR-15-00002-NEJ-323 A

To inspect Installation the anodes at AL# 07 

AN -02 at Sta.0+200

AN-03 at Sta. 0+300
10/28/15 10/28/15 0 A

370 IR-15-00002-NEJ-324 A To inspect Implementing traffic safety plan from Sta. 0+750to Sta. 1+000 –AL #04 10/29/15 10/29/15 0 A

371 IR-15-00002-NEJ-325 A To inspect Marking for 6” pipeline from Sta. 1+000 to Sta. 1+300 prior to start excavation at AL#04 10/29/15 10/29/15 0 A

372 IR-15-00002-NEJ-326 A To inspect the location for the anodes from AN-103 to AN-108 10/29/15 10/29/15 0 A

373 IR-15-00002-NEJ-327 A To inspect  the Installation of  the following anodes at AL # 01 AN-102 at Sta. 4+730 10/29/15 10/29/15 0 A

374 IR-15-00002-NEJ-328 A To inspect  Installing precast manhole for Gate valve on Sta. 6+410 - align 01 10/29/15 10/29/15 0 A

375 IR-15-00002-NEJ-329 A To inspect  Pipe connection or Gate valve on Sta. 6+410 - align 01 10/29/15 10/29/15 0 A

376 IR-15-00002-NEJ-330 A To inspect  Installation of the following anodes AN-103 to AN-104 at AL# 01 10/29/15 10/29/15 0 A

377 IR-15-00002-NEJ-331 A To inspect Implementing traffic safety plan from Sta. 1+000 to Sta. 1+200 –AL #04 10/31/15 11/01/15 1 A

378 IR-15-00002-NEJ-332 A To inspect Marking for 6” pipeline from Sta. 1+300 to Sta. 1+600 prior to start excavation at AL#04 10/31/15 11/01/15 1 A 
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379 IR-15-00002-NEJ-333 A To inspect  Installation of the following anodes at AL# 01 AN-105 to AN-108 10/31/15 10/31/15 0 A

380 IR-15-00002-NEJ-334 A
To inspect  Shuttering & steel reinforcement prior concrete casting for booster retaining walls - South & part of west 

sides
10/31/15 11/01/15 1 A

381 IR-15-00002-NEJ-335 A To inspect Implementing traffic safety plan from Sta. 1+200 to Sta. 1+350 –AL #04 11/01/15 11/02/15 1 A

382 IR-15-00002-NEJ-336 A To inspect Location for the following anodes at AL # 01-AN-109 - AN-110 11/01/15 11/02/15 1 A

383 IR-15-00002-NEJ-337 A To inspect Installation of the following anodes at AL # 01-AN-109 - AN-110 11/01/15 11/01/15 0 A

384 IR-15-00002-NEJ-338 A To inspect Marking for Gate Valve at Sta. 1+147 at AL # 06 11/01/15 11/01/15 0 A

385 IR-15-00002-NEJ-339 A To inspect Safety implementing for the gate valve at Sta. 1+147 at AL # 06 11/01/15 11/01/15 0 D

386 IR-15-00002-NEJ-339 B To inspect Safety implementing for the gate valve at Sta. 1+147 at AL # 06 11/01/15 11/02/15 1 A

387 IR-15-00002-NEJ-340 A To inspect Marking for the gate valve at Sta. 2+325 at AL # 06 11/01/15 11/02/15 1 A

388 IR-15-00002-NEJ-341 A To inspect Excavation work for the Gate Valve at Sta. 1+147 at AL # 06 11/01/15 11/02/15 1 A

389 IR-15-00002-NEJ-342 A To inspect Shuttering & Steel reinforcement for flow monitoring no. 01 foundation near Sta. 0+010 align.# 01. 11/01/15 11/02/15 1 C

390 IR-15-00002-NEJ-342 B To inspect Shuttering & Steel reinforcement for flow monitoring no. 01 foundation near Sta. 0+010 align.# 01. 11/02/15 11/03/15 1 A

391 IR-15-00002-NEJ-343 A To inspect Shuttering & Steel reinforcement for 400 mm butterfly valve  foundation  near Sta. 0+010 align.# 01. 11/01/15 11/02/15 1 C

392 IR-15-00002-NEJ-344 A To inspect Safety implementing for the gate valve at Sta. 2+325 at AL # 06 11/01/15 11/02/15 1 A

393 IR-15-00002-NEJ-345 A To inspect installation of the following anodes at AL # 01-AN-05 - AN-06 11/01/15 11/02/15 1 C

394 IR-15-00002-NEJ-346 A To inspect Location for the following anodes at AL # 01-AN-111- AN-117 11/01/15 11/02/15 1 A

395 IR-15-00002-NEJ-347 A To inspect Electrical & mechanical works prior concrete casting for flow monitoring no. 01 foundation near Sta. 0+010 align. # 01..11/02/15 11/03/15 1 A

396 IR-15-00002-NEJ-348 A To inspect Electrical & mechanical works prior concrete casting  for 400 mm butterfly valve  foundation  near Sta. 0+010 align.# 0111/02/15 11/03/15 1 A

397 IR-15-00002-NEJ-349 A To inspect Implementing traffic safety plan from Sta. 1+350 to Sta. 1+600–AL #04 11/02/15 11/03/15 1 A

398 IR-15-00002-NEJ-350 A To inspect Marking for 6” pipeline from Sta. 1+600 to Sta. 2+100  prior to start excavation at AL#04 11/02/15 11/03/15 1 A

399 IR-15-00002-NEJ-351 A To inspect Fabrication for 8" steel elbows (7 elbows) 11/05/15 11/05/15 0 A

400 IR-15-00002-NEJ-352 A To inspect External insulation for 4 square 1.5X1.5 precast manholes & 5 square 1.5X1.5 risers. 11/02/15 11/02/15 0 C

401 IR-15-00002-NEJ-353 A To inspect the location for the anodes at AL# 01 from AN-120 to AN-130 11/02/15 11/02/15 0 A

402 IR-15-00002-NEJ-354 A To inspect Marking for Wash Out at Sta. 0+348 at AL # 01 11/03/15 11/04/15 1 A

403 IR-15-00002-NEJ-355 A To inspect Marking for Wash Out at Sta. 1+757 at AL # 01 11/03/15 11/03/15 0 C

404 IR-15-00002-NEJ-356 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 1+800–AL #04 11/03/15 11/04/15 1 A

405 IR-15-00002-NEJ-357 A To inspect Steel reinforcement & one side shuttering for reservoir  retaining walls  prior close shuttering 11/03/15 11/04/15 1 A

406 IR-15-00002-NEJ-358 A
To inspect Shuttering & steel reinforcement prior concrete casting for booster station retaining walls foundation 

shuttering 
11/03/15 11/04/15 1 A

407 IR-15-00002-NEJ-359 A To inspect Pipe connection for installed precast manhole for Gate valve on Sta. 2+325 align 06 11/03/15 11/04/15 1 A

408 IR-15-00002-NEJ-360 A To inspect Installing drainage system under slab on grade for Faqqua reservoir 11/03/15 11/04/15 1 C

409 IR-15-00002-NEJ-360 B To inspect Installing drainage system under slab on grade for Faqqua reservoir 11/05/15 11/05/15 0 A

410 IR-15-00002-NEJ-361 A To inspect Base course reinstatement from Sta. 1+320 to Sta. 2+200 - Align. #01 11/03/15 11/04/15 1 A

411 IR-15-00002-NEJ-362 A To inspect Base course reinstatement from Sta. 2+730 to Sta. 3+230 - Align. #01 11/03/15 11/04/15 1 C

412 IR-15-00002-NEJ-362 B To inspect Base course reinstatement from Sta. 2+730 to Sta. 3+230 - Align. #01 11/08/15 11/09/15 1 A

413 IR-15-00002-NEJ-363 A To inspect the location for anodes at AL # 03 from AN-01 to AN-09 11/03/15 11/04/15 1 A

414 IR-15-00002-NEJ-364 A To inspect Safety implementing for the washout  at Sta.1+757 at AL # 01 11/04/15 11/04/15 0 C

415 IR-15-00002-NEJ-365 A To inspect Excavation works for the washout at Sta. 1+757 –AL#01 11/04/15 11/04/15 0 C

416 IR-15-00002-NEJ-366 A To inspect Installation of theanodes at AL# 01 AN-111 & AN-115 11/03/15 11/04/15 1 A

417 IR-15-00002-NEJ-367 A To inspect Marking for 6” pipeline from Sta. 1+017  to Sta. 0+600  prior to start excavation at AL#02 11/03/15 11/04/15 1 A

418 IR-15-00002-NEJ-368 A To inspect Implementing traffic safety plan from Sta. 1+017 to Sta. 0+800–AL #02 11/04/15 11/05/15 1 A

419 IR-15-00002-NEJ-369 A To inspect Marking for 100 mm washout at Sta. 2+305 at AL# 06 11/04/15 11/05/15 1 A

420 IR-15-00002-NEJ-370 A To inspect installation of the anodes from AN-112 to AN-114 at AL #01 11/04/15 11/04/15 0 A

421 IR-15-00002-NEJ-371 A To inspect Safety implementing for the washout at Sta. 0+347 at AL # 01 11/04/15 11/05/15 1 C

422 IR-15-00002-NEJ-372 A To inspect excavation work for the washout at Sta. 0+347 at AL # 01 11/04/15 11/05/15 1 A

423 IR-15-00002-NEJ-373 A To inspect Implementing traffic safety plan from Sta. 0+800 to Sta. 0+600–AL #02 11/05/15 11/05/15 0 A

424 IR-15-00002-NEJ-374 A To inspect Marking for 6” pipeline from Sta. 0+600  to Sta. 0+300  prior to start excavation at AL#02 11/05/15 11/05/15 0 A

425 IR-15-00002-NEJ-375 A To inspect installation the following anodes at AL # 01 & at AL# 07 AN-116& 117 AL#01 & AN-01 AL#07 11/05/15 11/05/15 0 A 
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426 IR-15-00002-NEJ-376 A To inspect Location for the following anodes at  AL # 02 AN-08 to AN-10 11/05/15 11/05/15 0 A

427 IR-15-00002-NEJ-377 A To inspect Precast manholes installation for washouts on sta. 0+365 & 1+765 - Align. # 01 11/05/15 11/05/15 0 A

428 IR-15-00002-NEJ-378 A To inspect Electrical conduits under slab on grade at Faqqua elevated Reservoir 11/05/15 11/05/15 0 C

429 IR-15-00002-NEJ-378 B To inspect Electrical conduits under slab on grade at Faqqua elevated Reservoir 11/07/15 11/08/15 1 A

430 IR-15-00002-NEJ-379 A To inspect Implementing traffic safety plan from Sta. 0+600 to Sta. 0+400–AL #02 11/07/15 11/08/15 1 A

431 IR-15-00002-NEJ-380 A
To inspect Steel reinforcement & shuttering for reservoir  retaining walls  prior concrete casting -Faqqua Eelvated 

reservoir
11/07/15 11/08/15 1 A

432 IR-15-00002-NEJ-381 A To inspect Steel reinforcement & shuttering for reservoir slab on grade prior concrete casting - 11/07/15 11/08/15 1 A

433 IR-15-00002-NEJ-382 A To inspect Steel reinforcement & shuttering for booster retaining walls foundation (east side) 11/07/15 11/08/15 1 A

434 IR-15-00002-NEJ-383 A To inspect Location for the anodes at AL# 02 from AN-01 to AN-07 11/07/15 11/08/15 1 C

435 IR-15-00002-NEJ-384 A To inspect  installation of  the  anodes at AL# 02 from AN-06 to AN-08 11/07/15 11/08/15 1 C

436 IR-15-00002-NEJ-385 A To inspect  Marking for the washout at Sta. 1+145  at AL# 05 11/08/15 11/08/15 0 A

437 IR-15-00002-NEJ-386 A To inspect Marking for 6” pipeline from Sta. 0+000  to Sta. 0+300  prior to start excavation at AL#02 11/08/15 11/09/15 1 A

438 IR-15-00002-NEJ-387 A To inspect Marking for the washout at Sta. 0+500 at AL# 05 11/08/15 11/08/15 0 A

439 IR-15-00002-NEJ-388 A To inspect Implementing traffic safety plan from Sta. 0+400 to Sta. 0+100–AL #02 11/08/15 11/09/15 1 A

440 IR-15-00002-NEJ-389 A To inspect Installation of the anodes at AL# 02 AN-02 to AN- 06 11/08/15 11/09/15 1 A

441 IR-15-00002-NEJ-390 A To inspect 30 cm width Rung ladders total no. 200. 11/08/15 11/09/15 1 C

442 IR-15-00002-NEJ-391 A To inspect Base course reinstatement from Sta. 3+230 to Sta. 3+345 - Align. #01 11/08/15 11/09/15 1 A

443 IR-15-00002-NEJ-392 A To inspect Base course reinstatement from Sta. 3+795 to Sta. 4+148 - Align. #01 11/08/15 11/09/15 1 A

444 IR-15-00002-NEJ-393 A To inspect Base course reinstatement from Sta. 4+208 to Sta. 5+200 - Align. #01 11/08/15 11/09/15 1 A

445 IR-15-00002-NEJ-394 A To inspect Pipe connection for washout manhole on Sta. 1+765 - Align. # 01 Prior to backfilling 11/09/15 11/09/15 0 A

446 IR-15-00002-NEJ-395 A To inspect Marking for 8” pipeline from Sta. 0+320 to Sta. 0+500  prior to start excavation at AL#03 11/09/15 11/10/15 1 A

447 IR-15-00002-NEJ-396 A To inspect Implementing traffic safety plan from Sta. 0+320 to Sta. 0+500–AL #03 11/09/15 11/10/15 1 A

448 IR-15-00002-NEJ-397 A To inspect installation of the anodes at aL# 02 AN-08 to AN- 10 11/09/15 11/09/15 0 A

449 IR-15-00002-NEJ-398 A To inspect Safety measures prior to start excavation for washout manhole on near sta. 0+500 - Align. # 05 11/09/15 11/10/15 1 A

450 IR-15-00002-NEJ-399 A To inspect Safety measures prior to start  excavation for washout manhole on near sta. 1+120- Align. # 05 11/09/15 11/10/15 1 C

451 IR-15-00002-NEJ-400 A To inspect Marking for 8” pipeline from Sta. 0+500 to Sta. 1+000  prior to start excavation at AL#03 11/10/15 11/11/15 1 A

452 IR-15-00002-NEJ-401 A To inspect installation of the  anodes at AL# 01 AN-126 & AN-127 11/10/15 11/10/15 0 C

453 IR-15-00002-NEJ-402 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 0+750–AL #03 11/11/15 11/12/15 1 A

454 IR-15-00002-NEJ-403 A To inspect Cement lining repair for fabricated elbows as follow:8" diameter: 7 elbows & 6" diameter : 10 elbows 11/11/15 11/11/15 0 A

455 IR-15-00002-NEJ-404 A
To inspect Steel reinforcement & shuttering  prior concrete casting for flow monitoring no. 01 walls at Sta. 0+010 - 

Align # 01
11/11/15 11/12/15 1 A

456 IR-15-00002-NEJ-405 A
To inspect Steel reinforcement & shuttering  prior concrete casting for retaining walls part of south & part of west at 

Booster Station 
11/11/15 11/12/15 1 A

457 IR-15-00002-NEJ-406 A To inspect Marking for 8” pipeline from Sta. 1+000 to Sta. 1+300  prior to start excavation at AL#03 11/11/15 11/12/15 1 A

458 IR-15-00002-NEJ-407 A To inspect location for the anodes at AL# 03  AN-14 & AN-15 11/11/15 11/11/15 0 A

459 IR-15-00002-NEJ-408 A To inspect installation of the anodes at AL# 03 AN-14 & AN-15 11/11/15 11/11/15 0 A

460 IR-15-00002-NEJ-409 A To inspect location of the anodes at AL# 03 from AN-11 to AN- 13 11/11/15 11/11/15 0 A

461 IR-15-00002-NEJ-410 A To inspect Base course reinstatement from Sta. 1+000 to 1+726 - Align. 08 11/11/15 11/12/15 1 A

462 IR-15-00002-NEJ-411 A To inspect Implementing traffic safety plan from Sta. 0+750 to Sta.1+100–AL #03 11/12/15 11/12/15 0 A

463 IR-15-00002-NEJ-412 A Ton inspect instalaltion of the anodes at AL# 03 AN-11, 12 &16 11/12/15 11/12/15 0 A

464 IR-15-00002-NEJ-413 A To inspect Location for the anodes at AL #03 from AN-16 to AN-20 11/12/15 11/12/15 0 A

465 IR-15-00002-NEJ-414 A To inspect Implementing traffic safety plan from Sta. 1+100 to Sta. 1+350–AL #03 11/14/15 11/16/15 2 A

466 IR-15-00002-NEJ-415 A To inspect Marking for 8” pipeline from Sta. 1+300 to Sta. 1+600  prior to start excavation at AL#03 11/14/15 11/16/15 2 A

467 IR-15-00002-NEJ-416 A
To inspect Steel reinforcement before close shuttering for retaining walls - Part of south & part of East sides Faqqua-

Jalboun Booster station 11/14/15 11/16/15 2 A

468 IR-15-00002-NEJ-417 A To inspect External coating prior backfill around Faqqua reservoir foundation 11/14/15 11/16/15 2 C

469 IR-15-00002-NEJ-418 A
To inspect Steel reinforcement for reservoir first level columns- Faqqua Elevated Reservoir 

11/14/15 11/16/15 2 A

470 IR-15-00002-NEJ-419 A To inspect Implementing traffic safety plan from Sta. 1+350 to Sta. 1+600–AL #03 11/15/15 11/16/15 1 A 
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471 IR-15-00002-NEJ-420 A To inspect Marking for 8” pipeline from Sta. 1+600 to Sta. 2+000  prior to start excavation at AL#03 11/15/15 11/16/15 1 A

472 IR-15-00002-NEJ-421 A
To inspect Shuttering for retaining walls prior concrete casting - Part of south & part of East sides- Faqqua- Jalboun 

Booster Station
11/17/15 11/18/15 1 A

473 IR-15-00002-NEJ-422 A To inspect Steel reinforcement & shuttering for butterfly chamber walls prior concrete casting near sta. 0+010 AL # 01 11/15/15 11/16/15 1 A

474 IR-15-00002-NEJ-423 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 1+900–AL #03 11/16/15 11/17/15 1 A

475 IR-15-00002-NEJ-424 A To inspect installation of the anodes at AL# 03 AN-13& AN 17- to AN-19 11/16/15 11/17/15 1 C

476 IR-15-00002-NEJ-425 A To inspect location for the anodes from AN-21 to AN-25 at AL # 03 11/16/15 11/16/15 0 C

477 IR-15-00002-NEJ-425 B To inspect location for the anodes from AN-21 to AN-25 at AL # 03 11/18/15 11/18/15 0 A

478 IR-15-00002-NEJ-426 A To inspect installation of the anodes at AL# 03 AN-20 to AN-21 11/16/15 11/16/15 0 A

479 IR-15-00002-NEJ-427 A To inspect Base course reinstatement from Sta. 0+650 to Sta. 1+015- Align. #02 11/16/15 11/17/15 1 C

480 IR-15-00002-NEJ-427 B To inspect Base course reinstatement from Sta. 0+650 to Sta. 1+015- Align. #02 11/19/15 11/19/15 0 A

481 IR-15-00002-NEJ-428 A To inspect fabrication for 6”steel elbow  Quantity = 11 No 11/19/15 11/19/15 0 A

482 IR-15-00002-NEJ-429 A To inspect the delivered precast manholes at Storage Yard 11/17/15 11/18/15 1 C

483 IR-15-00002-NEJ-430 A To inspect Implementing traffic safety plan from Sta. 1+900 to Sta.2+000–AL #03 11/18/15 11/19/15 1 A

484 IR-15-00002-NEJ-431 A To inspect Installation of the  anodes at AL #03 AN-22 & AN-23 11/18/15 11/18/15 0 A

485 IR-15-00002-NEJ-432 A To inspect Installation of the  anodes at AL #03 AN-24 11/18/15 11/18/15 0 A

486 IR-15-00002-NEJ-433 A To inspect Safety measures prior excavation for Deir Abu Deif connection chamber on sta. 1+150 - Align # 5 11/18/15 11/19/15 1 C

487 IR-15-00002-NEJ-433 B To inspect Safety measures prior excavation for Deir Abu Deif connection chamber on sta. 1+150 - Align # 5 11/22/15 11/23/15 1 A

488 IR-15-00002-NEJ-434 A
To inspect Shuttering & steel reinforcement for Faqqua reservoir first level column , stairs & landing prior concrete 

casting
11/19/15 11/19/15 0 A

489 IR-15-00002-NEJ-435 A To inspect Location for the  anodes at AL# 03 AN-26 to AN- 30 11/19/15 11/19/15 0 A

490 IR-15-00002-NEJ-436 A To inspect Installation of the anodes at AL# 03 AN-25 to AN-26 11/19/15 11/19/15 0 A

491 IR-15-00002-NEJ-437 A To inspect Location for the  anodes at AL# 04 (AN-01 to AN-07) 11/19/15 11/19/15 0 A

492 IR-15-00002-NEJ-438 A To inspect Implementing traffic safety plan from Sta. 0+318 to Sta. 0+360–AL #03 11/21/15 11/22/15 1 A

493 IR-15-00002-NEJ-439 A To inspect Marking for Washout chamber on sta. 3+426 -Align #01 & at Sta. 4+448 -Align #01 11/21/15 11/22/15 1 A

494 IR-15-00002-NEJ-440 A
To inspect Safety measures prior start excavation for Washout chamber on sta. 4+448 -Align #01& at Sta. 3+426 -Align 

#01
11/21/15 11/22/15 1 A

495 IR-15-00002-NEJ-441 A To inspect Formwork prior blinding concrete casting for Deir Abu Daif connection chamber near sta. 1+150- Align. #05 11/21/15 11/21/15 0 A

496 IR-15-00002-NEJ-442 A To inspect Formwork & steel reinforcement for booster retaining walls completion of south side prior concrete casting 11/21/15 11/22/15 1 C

497 IR-15-00002-NEJ-443 A
To inspect Formwork & steel reinforcement for retaining walls foundation completion of west side prior concrete 

casting
11/21/15 11/22/15 1 C

498 IR-15-00002-NEJ-443 B
To inspect Formwork & steel reinforcement for retaining walls foundation completion of west side prior concrete 

casting
11/22/15 11/22/15 0 C

499 IR-15-00002-NEJ-444 A To unspect installation of the anodes at AL# 04 (AN-27) 11/22/15 11/22/15 0 A

500 IR-15-00002-NEJ-445 A
To inspect Shuttering, steel reinforcement , Mechanical & Electrical works prior concrete casting for flow monitoring 

no, 1 & 400 butterfly chambers top slab near sta. 0+010 align - 1
11/22/15 11/23/15 1 C

501 IR-15-00002-NEJ-445 B
To inspect Shuttering, steel reinforcement , Mechanical & Electrical works prior concrete casting for flow monitoring 

no, 1 & 400 butterfly chambers top slab near sta. 0+010 align - 1
11/23/15 11/24/15 1 A

502 IR-15-00002-NEJ-446 A

To inspect marking for the following washout  AL-1 6+520

AL-8 0+040

AL-8 1+673

AL-4 0+190

AL-6 0+560

AL-3 0+718

11/22/15 11/23/15 1 A

503 IR-15-00002-NEJ-447 A To inspect Safety measures for 100 mm washout on sta. 1+673 - Align # 08 11/22/15 11/23/15 1 D

504 IR-15-00002-NEJ-447 B To inspect Safety measures for 100 mm washout on sta. 1+673 - Align # 08 11/26/15 11/26/15 0 A

505 IR-15-00002-NEJ-448 A To inspect Marking for 8” pipeline from Sta. 2+000 to Sta. 2+500  prior to start excavation at AL#03 11/22/15 11/22/15 0 A 
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506 IR-15-00002-NEJ-449 A

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 3+426 at AL # 01 11/23/15 11/24/15 1 A

507 IR-15-00002-NEJ-450 A

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline, at Sta. 4+448 at AL # 01 11/23/15 11/24/15 1 C

508 IR-15-00002-NEJ-450 B

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline, at Sta. 4+448 at AL # 01 01/27/16 01/28/16 1 A

509 IR-15-00002-NEJ-451 A

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 11/23/15 11/24/15 1 D

510 IR-15-00002-NEJ-451 B

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 11/26/15 11/26/15 0 C

511 IR-15-00002-NEJ-451 C

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 01/27/16 01/28/16 1 A

512 IR-15-00002-NEJ-452 A To inspect Location of  following anodes at AL # 03 (AN-31 -AN--35) 11/24/15 11/24/15 0 A

513 IR-15-00002-NEJ-453 A To inspect Installation of  following anodes at AL # 03 (AN-28- AN-30) 11/24/15 11/24/15 0 A

514 IR-15-00002-NEJ-454 A To inspect Marking of 8” water pipeline from Sta. 2+500 to Sta. 3+063 AL # 03 11/24/15 11/24/15 0 A

515 IR-15-00002-NEJ-455 A To inspect installation anodes at AL # 02 (AN-31) 11/24/15 11/24/15 0 A

516 IR-15-00002-NEJ-456 A
To inspect Shuttering, steel reinforcement, Mechanical & Electrical works prior concrete casting for Dear Abu Deaf 

connection chamber foundation on sta. 1+150 - Align. # 05
11/25/15 11/25/15 0 D

517 IR-15-00002-NEJ-456 B
To inspect Shuttering, steel reinforcement, Mechanical & Electrical works prior concrete casting for Dear Abu Deaf 

connection chamber foundation on sta. 1+150 - Align. # 05
11/26/15 11/26/15 0 A

518 IR-15-00002-NEJ-457 A To inspect installation of the following anodes (AN-32 to AN-35) 11/25/15 11/25/15 0 A

519 IR-15-00002-NEJ-458 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta.2+900–AL #03 11/26/15 11/26/15 0 A

520 IR-15-00002-NEJ-459 A To inspect instalaltion anodes at AL # 04 (AN-2 to AN-05) 11/26/15 11/26/15 0 A

521 IR-15-00002-NEJ-460 A To inspect Steel reinforcement prior close shuttering for retaining walls - Part of western side 11/26/15 11/26/15 0 A

522 IR-15-00002-NEJ-461 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls foundation (part of western side) 11/29/15 11/30/15 1 A

523 IR-15-00002-NEJ-462 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls (part of eastern side) 11/29/15 11/30/15 1 A

524 IR-15-00002-NEJ-463 A To inspect Safety measures for washout manholes on sta. 6+520 - Align. # 01 11/26/15 11/26/15 0 A

525 IR-15-00002-NEJ-464 A To inspect Safety measures for washout manholes on sta. 0+190 - Align. # 04 11/26/15 11/26/15 0 A

526 IR-15-00002-NEJ-465 A To inspect Safety measures for washout manholes on sta. 0+560 - Align. # 06 11/26/15 11/26/15 0 A

527 IR-15-00002-NEJ-466 A
To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at 6+520 - Align # 01 11/29/15 11/29/15 0 A

528 IR-15-00002-NEJ-467 A To inspect Shuttering & steel reinforcement prior concrete casting for frame beams on first level - Faqqua reservoir 28-Nov-15 Retracted 

529 IR-15-00002-NEJ-468 A
To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls part of west side - Faqqua 

reservoir
11/28/15 11/29/15 1 A

530 IR-15-00002-NEJ-469 A To inspect Implementing traffic safety plan from Sta. 2+900  to Sta. 3+063–AL #03 11/28/15 11/29/15 1 A

531 IR-15-00002-NEJ-470 A To inspect installation of the anodes at AL # 08 (AN-09 & AN-10) 11/29/15 11/29/15 0 A

532 IR-15-00002-NEJ-471 A

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+190 at AL # 04 11/29/15 11/29/15 0 A

533 IR-15-00002-NEJ-472 A To inspect marking for 10 inch steel pipes from Sta. 5+280 to Sta.5+660 at AL #01 11/29/15 11/29/15 0 D
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534 IR-15-00002-NEJ-473 A To inspect Implementing traffic safety plan at AL# 01, from Sta. 5+280 to Sta. 5+660 prior to start cutting asphalt 12/01/15 12/01/15 0 C

535 IR-15-00002-NEJ-473 B To inspect Implementing traffic safety plan at AL# 01, from Sta. 5+280 to Sta. 5+660 prior to start cutting asphalt 12/03/15 12/03/15 0 C

536 IR-15-00002-NEJ-474 A to inspect installation of the anodes at AL # 01 (AN-126 to AN -130) 11/30/15 11/30/15 0 A

537 IR-15-00002-NEJ-475 A
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 

work inside chamber), connection pipeline at Sta. 0+560 at AL # 06
11/30/15 11/30/15 0 A

538 IR-15-00002-NEJ-476 A To inspect Marking for the washout at Sta. 1+363 AL # 03 12/01/15 12/01/15 0 A

539 IR-15-00002-NEJ-477 A To inspect Installation of the anodes at AL # 08 (AN-01 & AN-08) 12/01/15 12/01/15 0 A

540 IR-15-00002-NEJ-478 A To inspect Marking for the washout at Sta.0+104 AL # 02 12/01/15 12/01/15 0 A

541 IR-15-00002-NEJ-479 A
To inspect Pipe connection for flow monitoring no. 01 & 400 mm butterfly near sta. 0+010 - Align # 01 prior to 

backfilling 
12/01/15 12/02/15 1 C

542 IR-15-00002-NEJ-480 A To inspect Implementing traffic safety plan from Sta. 1+800 to Sta. 2+000 –AL #04 12/02/15 12/03/15 1 C

543 IR-15-00002-NEJ-480 B To inspect Implementing traffic safety plan from Sta. 1+800 to Sta. 2+000 –AL #04 12/05/15 12/06/15 1 A

544 IR-15-00002-NEJ-481 A To inspect Safety measures prior start excavation for washout chamber on sta. 0+718 - Align. # 03 12/02/15 12/03/15 1 A

545 IR-15-00002-NEJ-482 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+366 - Align. # 03 12/02/15 12/03/15 1 A

546 IR-15-00002-NEJ-483 A
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 

work inside chamber), connection pipeline at Sta. 0+718 at AL # 03
12/02/15 12/03/15 1 C

547 IR-15-00002-NEJ-484 A To inspect Pipe line flushing for aligns. # 01 from sta. 0+000 to Sta. 0+017 12/02/15 12/02/15 0 A

548 IR-15-00002-NEJ-485 A
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 

work inside chamber), connection pipeline at Sta. 1+366 at AL # 03
12/02/15 12/02/15 0 C

549 IR-15-00002-NEJ-485 B
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 

work inside chamber), connection pipeline at Sta. 1+366 at AL # 03
12/03/15 12/03/15 0 A

550 IR-15-00002-NEJ-486 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta. 2+700 Prior to start excavation  –AL #06 12/06/15 12/06/15 0 C

551 IR-15-00002-NEJ-487 A To inspect installation of the anode at AL # 08 (AN-03) & at AL # 01(AN- 118) 12/03/15 12/03/15 0 A

552 IR-15-00002-NEJ-488 A To inspect the location of the anodes at AL # 01 (AN-130 to AN-140) 12/03/15 12/03/15 0 A

553 IR-15-00002-NEJ-489 A To inspect Marking  from Sta.  5+233 to Sta. 5+660 -  Align # 01, prior to start asphalt cutting 12/06/15 12/07/15 1 A

554 IR-15-00002-NEJ-490 A
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 

work inside chamber), connection pipeline at Sta. 0+560 at AL # 06
12/03/15 12/03/15 0 A

555 IR-15-00002-NEJ-491 A To inspect installation of the anodes at AL # 02 (AN-01) 12/03/15 12/03/15 0 A

556 IR-15-00002-NEJ-492 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for large chambers 

walls for Dear Abu Daef connection chamber - Align. 05
12/07/15 12/08/15 1 A

557 IR-15-00002-NEJ-493 A To inspect Close shuttering for booster retaining walls, part of eastern side –Booster station 12/05/15 12/06/15 1 A

558 IR-15-00002-NEJ-494 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls - Part of western side 12/05/15 12/06/15 1 A

559 IR-15-00002-NEJ-495 A To inspect Second layer leveling  & compacting of selected fill under break tank foundation 5-Dec-15 Retracted 

560 IR-15-00002-NEJ-496 A To inspect First layer leveling  & compacting of base course under living quarter foundation 5-Dec-15 Retracted 

561 IR-15-00002-NEJ-497 A To inspect Backfilling works in the outer face of Faqqua reservoir retaining walls. Northern & western sides 5-Dec-15 Retracted 

562 IR-15-00002-NEJ-498 A To inspect Backfilling works for internal face of Faqqua reservoir retaining walls - western side 5-Dec-15 Retracted 

563 IR-15-00002-NEJ-499 A
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 

work inside chamber), connection pipeline at Sta. 2+315 at AL # 06
12/06/15 12/07/15 1 A

564 IR-15-00002-NEJ-500 A To inspect installation anodes at AL # 03 (AN-01 to AN -04) 12/05/15 12/06/15 1 A

565 IR-15-00002-NEJ-501 A To inspect installation anodes at AL # 03 (AN-05 to AN -09) 12/05/15 12/06/15 1 A

566 IR-15-00002-NEJ-502 A To inspect installation anodes at AL # 03 AN -10 & at AL # 01 (AN-122 to AN -124) 12/06/15 12/06/15 0 A

567 IR-15-00002-NEJ-503 A To inspect Marking for 6” pipeline from Sta. 2+100 to Sta. 2+500  prior to start excavation at AL#04 12/06/15 12/06/15 0 A

568 IR-15-00002-NEJ-504 A To inspect Marking for 6” pipeline from Sta. 2+500 to Sta. 2+800  prior to start excavation at AL#04 12/07/15 12/08/15 1 C

569 IR-15-00002-NEJ-504 B To inspect Marking for 6” pipeline from Sta. 2+500 to Sta. 2+800  prior to start excavation at AL#04 12/19/15 12/20/15 1 A

570 IR-15-00002-NEJ-505 A To inspect installation of the anode at AL # 06(AN-05) 12/07/15 12/07/15 0 A

571 IR-15-00002-NEJ-506 A To inspect Marking for Gate valve chamber on Sta. 1+012 - Align. # 02 12/07/15 12/07/15 0 A 
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572 IR-15-00002-NEJ-507 A To inspect Safety measures prior start excavation for gate valve chamber on sta. 1+012 - Align. # 02 12/07/15 12/08/15 1 A

573 IR-15-00002-NEJ-508 A To inspect Marking for Gate valve chamber on Sta. 0+634 - Align. # 02 12/07/15 12/07/15 0 A

574 IR-15-00002-NEJ-509 A To inspect Marking for Washout chamber on Sta. 0+060 - Align. # 02 12/07/15 12/07/15 0 A

575 IR-15-00002-NEJ-510 A To inspect Safety measures for Washout chamber on Sta. 0+060 - Align. # 02, Prior to start excavation 12/07/15 12/08/15 1 A

576 IR-15-00002-NEJ-511 A To inspect Shuttering & steel reinforcement prior concrete casting for booster station retaining walls - Part of eastern side 12/08/15 12/08/15 0 A

577 IR-15-00002-NEJ-512 A

To inspect Perforated pipes & fittings quantities as follow:

4" Elbow 45 degree : 1 No.

4" Elbow 90 degree: 4 No.

4" Cross connection: 3 No.

4" Connection Joint: 8 No

4" End Cap: 4 No

4" Perforated pipe: 125 m

12/08/15 12/09/15 1 C

578 IR-15-00002-NEJ-513 A To inspect Safety measures for Washout chamber on Sta. 0+634 - Align. # 02, Prior to start excavation 12/08/15 12/08/15 0 A

579 IR-15-00002-NEJ-514 A To inspect Marking for gate valve chamber on sta. 1+370 - Align. # 03 12/08/15 12/09/15 1 A

580 IR-15-00002-NEJ-515 A To inspect installation anodes at AL # 01 (AN-56 to AN -58) 12/08/15 12/08/15 0 A

581 IR-15-00002-NEJ-516 A To inspect installation anodes at AL # 01 (AN-119 to AN -121 & AN -125) 12/08/15 12/08/15 0 A

582 IR-15-00002-NEJ-517 A To inspect Safety measures prior start excavation for gate valve chamber on sta. 1+370 - Align. # 03 12/08/15 12/09/15 1 A

583 IR-15-00002-NEJ-518 A To close Environmental checklist for August 2015 12/09/15 12/10/15 1 D

584 IR-15-00002-NEJ-518 B To close Environmental checklist for August 2015 12/29/15 12/29/15 0 D

585 IR-15-00002-NEJ-518 C To close Environmental checklist for August 2015 01/06/16 01/06/16 0 A

586 IR-15-00002-NEJ-519 A To close Environmental checklist for Sep 2015 12/09/15 12/10/15 1 D

587 IR-15-00002-NEJ-519 B To close Environmental checklist for Sep 2015 12/29/15 12/29/15 0 D

588 IR-15-00002-NEJ-519 C To close Environmental checklist for Sep 2015 01/06/16 01/06/16 0 A

589 IR-15-00002-NEJ-520 A To Inspect Marking for gate valve chamber on sta. 1+580 - Align. # 04 12/08/15 12/09/15 1 A

590 IR-15-00002-NEJ-521 A To inspect installation of the anode at AL # 01 (AN-131 to AN -135 12/09/15 12/10/15 1 A

591 IR-15-00002-NEJ-522 A To inspect mechanical works under living quarter at Booster Station 12/09/15 12/10/15 1 C

592 IR-15-00002-NEJ-523 A
To inspect Shuttering & steel reinforcement for Booster retaining walls foundation prior concrete casting, part of 

northern side & part of eastern side
12/09/15 12/10/15 1 A

593 IR-15-00002-NEJ-524 A
To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 

1+580 - Align. #04
12/09/15 12/10/15 1 A

594 IR-15-00002-NEJ-525 A
To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 

1+285 - Align. #03
12/10/15 12/10/15 0 A

595 IR-15-00002-NEJ-526 A
To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 

1+012 - Align. #02
12/10/15 12/10/15 0 A

596 IR-15-00002-NEJ-527 A
To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 

0+062 - Align. #02
12/10/15 12/10/15 0 A

597 IR-15-00002-NEJ-528 A To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+743  prior to start excavation at AL#04 12/10/15 12/10/15 0 C

598 IR-15-00002-NEJ-528 B To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+743  prior to start excavation at AL#04 01/05/16 01/05/16 0 A

599 IR-15-00002-NEJ-529 A
To inspect Shuttering & steel reinforcement prior concrete casting for small room walls, Dear Abu Daef Connection 

Chamber - Align. #05
12/10/15 12/10/15 0 A

600 IR-15-00002-NEJ-530 A To inspect marking for the anodes at AL # 03 (AN-36 to AN -45) 12/10/15 12/10/15 0 A

601 IR-15-00002-NEJ-531 A To inspect installation of the anodes at AL # 03(AN-42 to AN-44) 12/10/15 12/10/15 0 A

602 IR-15-00002-NEJ-532 A To inspect installation of the anodes at AL # 03(AN-39 to AN -41) 12-Dec-15 Retracted 

603 IR-15-00002-NEJ-533 A To inspect Shuttering & steel reinforcement prior concrete casting for Faqqua reservoir frame beams - First level 12/13/15 12/14/15 1 C

604 IR-15-00002-NEJ-533 B To inspect Shuttering & steel reinforcement prior concrete casting for Faqqua reservoir frame beams - First level 12/21/15 12/22/15 1 A 
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605 IR-15-00002-NEJ-534 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof 

slabs (Both Small & Large rooms)
12/14/15 12/14/15 0 C

606 IR-15-00002-NEJ-534 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof 

slabs (Both Small & Large rooms)
12/16/15 12/16/15 0 C

607 IR-15-00002-NEJ-534 C
To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof 

slabs (Both Small & Large rooms)
12/16/15 12/17/15 1 A

608 IR-15-00002-NEJ-535 A
To inspect Shuttering & steel reinforcement for Booster retaining walls prior concrete casting, part of northern side & 

part of eastern side
12/16/15 12/16/15 0 A

609 IR-15-00002-NEJ-536 A To inspect washout pipe under break tank - Booster station 12/15/15 12/16/15 1 A

610 IR-15-00002-NEJ-537 A
To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 

0+634- Align. #02
12/14/15 12/15/15 1 C

611 IR-15-00002-NEJ-537 B
To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 

0+634- Align. #02
12/15/15 12/16/15 1 A

612 IR-15-00002-NEJ-538 A To inspect Implementing corrective action as described in SM-15-00002-NEJ-C-E-001 12/14/15 12/14/15 0 A

613 IR-15-00002-NEJ-539 A To inspect Marking for washout chamber on sta. 1+600 - Align. # 04 12/15/15 12/15/15 0 A

614 IR-15-00002-NEJ-540 A To inspect Marking for washout chamber on sta. 1+845 - Align. # 04 12/15/15 12/15/15 0 A

615 IR-15-00002-NEJ-541 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+600 - Align. # 04 12/15/15 12/15/15 0 A

616 IR-15-00002-NEJ-542 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+845 - Align. # 04 12/15/15 12/15/15 0 A

617 IR-15-00002-NEJ-543 A To inspect Marking for washout chamber on sta. 0+040 - Align. # 08 - 12/15/15 12/16/15 1 A

618 IR-15-00002-NEJ-544 A To inspect Marking for flow monitoring no. 03 on sta.  2+910 - Align. # 01 12/15/15 12/16/15 1 C

619 IR-15-00002-NEJ-544 B To inspect Marking for flow monitoring no. 03 on sta.  2+910 - Align. # 01 12/17/15 12/17/15 0 A

620 IR-15-00002-NEJ-545 A To inspect shuttering, Steel reinforcement, electrical & mechanical works for living quarter edge foundation. 12/16/15 12/17/15 1 C

621 IR-15-00002-NEJ-545 B To inspect shuttering, Steel reinforcement, electrical & mechanical works for living quarter edge foundation. 12/22/15 12/23/15 1 A

622 IR-15-00002-NEJ-546 A To inspect Marking for Arraneh connection chamber on sta. 0+020 - Align. # 08 12/16/15 12/16/15 0 A

623 IR-15-00002-NEJ-547 A To inspect Marking for Arrabuna connection chamber on sta. 5+680 - Align. # 01 12/16/15 12/17/15 1 A

624 IR-15-00002-NEJ-548 A To inspect Implementing traffic safety plan from Sta. 2+700 to Sta. 2+900 –AL #06 & from Sta. 3+330 to Sta. 3+530 12/16/15 12/16/15 0 A

625 IR-15-00002-NEJ-549 A
To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 

1+600 - Align. # 04
12/16/15 12/17/15 1 A

626 IR-15-00002-NEJ-550 A To inspect Safety measures prior start excavation for flow monitoring no. 03 near sta. 2+910 - Align. #01. 12/17/15 12/17/15 0 A

627 IR-15-00002-NEJ-551 A To inspect Marking for Deir Gazala connection chamber on sta. 0+090 - Align. #07 12/19/15 12/20/15 1 A

628 IR-15-00002-NEJ-552 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta. 2+700 Prior to start excavation  –AL #04 12/19/15 12/20/15 1 A

629 IR-15-00002-NEJ-553 A To inspect Implementing traffic safety plan from Sta. 2+700 to Sta. 3+000 Prior to start excavation  –AL #04 12/20/15 12/21/15 1 A

630 IR-15-00002-NEJ-554 A To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 12/20/15 12/20/15 0 C

631 IR-15-00002-NEJ-554 B To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 12/22/15 12/23/15 1 C

632 IR-15-00002-NEJ-554 C To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 12/28/15 12/29/15 1 A

633 IR-15-00002-NEJ-555 A To inspect Cement lining repairing for the following 6" steel elbows: (B 60 to B69) 12/23/15 12/23/15 0 A

634 IR-15-00002-NEJ-556 A To inspect Implementing traffic safety plan from Sta. 3+610 to Sta. 3+300 Prior to start excavation  –AL #06 12/21/15 12/22/15 1 A

635 IR-15-00002-NEJ-557 A

To inspect Marking for air release valve chambers shown in table below:(AV/AR-104-AV/AR-107-AV/AR-108-

AV/AR-110

AV/AR-117-AV/AR-118-AV/AR-121-AV/AR-201
12/23/15 12/23/15 0 C

636 IR-15-00002-NEJ-557 B To inspect Marking for air release valve chambers shown in table below:(AV/AR-104-AV/AR-107-AV/AR-108-

AV/AR-110

AV/AR-117-AV/AR-121-AV/AR-201 12/27/15 12/27/15 0 A

637 IR-15-00002-NEJ-558 A To inspect Implementing traffic safety plan from Sta. 3+300 to Sta. 3+000 Prior to start excavation  –AL #06 12/23/15 12/23/15 0 A

638 IR-15-00002-NEJ-559 A To inspect Preparation works (Asphalt saw cut  & Base course compaction) prior asphalt reinstatement form sta. 5+260 

to sta. 5+660 - Align. #01.
12/29/15 12/29/15 0 C 
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639 IR-15-00002-NEJ-560 A
To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for living quarter slab 

on grade.
12/24/15 12/23/15 -1 C

640 IR-15-00002-NEJ-561 A To inspect Implementing traffic safety plan from Sta. 3+000 to Sta.2+800 Prior to start excavation  –AL #06 12/26/15 12/26/15 0 A

641 IR-15-00002-NEJ-562 A
To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for break tank 

foundation & slab on grade
12/26/15 12/27/15 1 C

642 IR-15-00002-NEJ-562 B
To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for break tank 

foundation & slab on grade
12/29/15 12/30/15 1 A

643 IR-15-00002-NEJ-563 A To inspect Steel reinforcement prior close shuttering for 2nd level columns - Faqqua reservoir 12/26/15 12/26/15 0 C

644 IR-15-00002-NEJ-563 B To inspect Steel reinforcement prior close shuttering for 2nd level columns - Faqqua reservoir 12/27/15 12/27/15 0 A

645 IR-15-00002-NEJ-564 A To inspect Safety measures prior start excavation for AV/AR-201 chamber on sta. 0+735 - Align. #02 12/26/15 12/26/15 0 C

646 IR-15-00002-NEJ-565 A
To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for flow monitoring 

no. 03 foundation - Align. #01
12/26/15 12/26/15 0 C

647 IR-15-00002-NEJ-565 B
To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for flow monitoring 

no. 03 foundation - Align. #01
12/28/15 12/28/15 0 A

648 IR-15-00002-NEJ-566 A To inspect Marking for Beit Qad connection chamber neat sta. 2+580 - Align # 01 12/27/15 12/28/15 1 A

649 IR-15-00002-NEJ-567 A
To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 

1+845 - Align. # 04
12/27/15 12/28/15 1 A

650 IR-15-00002-NEJ-568 A  To inspect fabrication for 6”steel elbow  12/28/15 12/28/15 0 A

651 IR-15-00002-NEJ-569 A To inspect the electrical materials 12/28/15 12/29/15 1 D

652 IR-15-00002-NEJ-570 A To inspect Seismic cans prior galvanizing - Total no. 20 12/28/15 12/29/15 1 C

653 IR-15-00002-NEJ-570 B To inspect Seismic cans prior galvanizing - Total no. 20 01/24/16 01/25/16 1 C

654 IR-15-00002-NEJ-571 A To inspect the instllation of the anodes at AL # 01 (AN-136& AN-138) 12/28/15 12/28/15 0 A

655 IR-15-00002-NEJ-572 A To inspect Safety measures prior start excavation for Beit Qad connection chamber near sta. 2+580 - Align. #01 12/29/15 12/30/15 1 C

656 IR-15-00002-NEJ-572 B To inspect Safety measures prior start excavation for Beit Qad connection chamber near sta. 2+580 - Align. #01 01/03/16 01/03/16 0 A

657 IR-15-00002-NEJ-573 A  To inspect Shuttering & steel reinforcement for 2nd level columns prior concrete casting - Faqqua reservoir 12/29/15 12/29/15 0 A

658 IR-15-00002-NEJ-574 A To check the table with elbow No ,refer to CMC Comments on the IR -15-00002-NEJ-428-A 12/29/15 12/29/15 0 A

659 IR-15-00002-NEJ-575 A
To Insect Shuttering, steel reinforcement, Mechanical & Electrical works for flow monitoring no. 3 chamber walls - 

Align. #01
12/30/15 12/30/15 0 A

660 IR-15-00002-NEJ-576 A  To Insect Safety measures prior start excavation for washout chamber near sta. 0+040 - Align. #08 12/30/15 12/30/15 0 A

661 IR-15-00002-NEJ-577 A  To Inspect Pipe connection for Dear Abu Daef connection chamber - Align. #05 prior to start backfilling 12/31/15 12/31/15 0 A

662 IR-15-00002-NEJ-578 A To inspect Safety measures prior to start excavation AV/AR chamber near Sta.3+784 –AL # 01 01/04/16 01/05/16 1 A

663 IR-15-00002-NEJ-579 A To inspect Implementing traffic safety plan from Sta. 3+100  to Sta. 3+300 –AL #04 01/02/16 01/02/16 0 C

664 IR-15-00002-NEJ-579 B To inspect Implementing traffic safety plan from Sta. 3+100  to Sta. 3+300 –AL #04 01/05/16 01/06/16 1 A

665 IR-15-00002-NEJ-580 A To inspect marking for AV/AR at AL # 03, 04,05 & AL # 08 01/04/16 01/05/16 1 C

666 IR-15-00002-NEJ-580 B To inspect marking for AV/AR at AL # 03, 04,05 & AL # 08 01/05/16 01/06/16 1 A

667 IR-15-00002-NEJ-581 A To inspect Fabrication works for 9 steel elbows with 6" diameter 01/04/16 01/05/16 1 A

668 IR-15-00002-NEJ-582 A To inspect Cement lining repairing for fabricated 6" steel elbows  01/11/16 01/11/16 0 C

669 IR-15-00002-NEJ-582 B To inspect Cement lining repairing for fabricated 6" steel elbows  01/12/16 01/12/16 0 C

670 IR-15-00002-NEJ-583 A To inspect Shuttering, steel reinforcement , electrical & mechanical works for living quarter walls prior close shuttering 01/09/16 01/09/16 0 A

671 IR-15-00002-NEJ-584 A
To inspect Installation, connection, external repair, insulation and backfilling of washout chamber on Sta. 0+040 - 

Align. #08
01/07/16 01/07/16 0 C

672 IR-15-00002-NEJ-585 A To inspect Pipe connection for AV/AR valve on sta. 3+784 - Align. # 01 Prior to backfilling 01/07/16 01/07/16 0 A

673 IR-15-00002-NEJ-586 A  To check the table with elbow No ,refer to CMC Comments on the IR -15-00002-NEJ-568-A 01/06/16 01/06/16 0 A

674 IR-15-00002-NEJ-587 A To inspect Delivered mechanical fittings (gate valves, AV/AR valves , check valves & dismantling joints). 01/17/16 01/18/16 1 C

675 IR-15-00002-NEJ-588 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+735 - Align. #02 01/10/16 01/11/16 1 A
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676 IR-15-00002-NEJ-589 A To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 01/11/16 01/11/16 0 C

677 IR-15-00002-NEJ-589 B To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 02/02/16 02/03/16 1 C

678 IR-15-00002-NEJ-589 C To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 03/20/16 03/21/16 1 C

678 IR-15-00002-NEJ-590 A To inspect To check the table with attached elbows No ,refer to CMC Comments on the IR -15-00002-NEJ-581-A 01/11/16 01/12/16 1 A

679 IR-15-00002-NEJ-591 A To inspect Fabrication for 6" steel elbows total no. 11 elbows 01/12/16 01/12/16 0 A

680 IR-15-00002-NEJ-592 A To inspect Welding internal flanges (Root & Back weld) for washout valve on sta. 0+365 - Align. #01 01/12/16 01/12/16 0 C

681 IR-15-00002-NEJ-592 B To inspect Welding internal flanges (Root & Back weld) for washout valve on sta. 0+365 - Align. #01 02/02/16 02/03/16 1 A

682 IR-15-00002-NEJ-593 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala 

connection chamber foundation  (Both large & small rooms)
01/12/16 01/12/16 0 A

683 IR-15-00002-NEJ-594 A To inspect marking for air release valve at Sta. 06, 04 & Sta. 08 01/12/16 01/12/16 0 A

684 IR-15-00002-NEJ-595 A Marking for AV/AR chamber on sta. 3+170 - Align. # 04 01/12/16 01/12/16 0 A

685 IR-15-00002-NEJ-596 A Marking for Gate Valve chamber on sta. 3+190 - Align. # 04 01/12/16 01/12/16 0 A

686 IR-15-00002-NEJ-597 A Safety measure prior start excavation for AV/AR chamber on sta. 3+170 - Align. # 04 01/12/16 01/13/16 1 C

687 IR-15-00002-NEJ-597 B Safety measure prior start excavation for AV/AR chamber on sta. 3+170 - Align. # 04 01/14/16 01/14/16 0 A

688 IR-15-00002-NEJ-598 A Safety measure prior start excavation for Gate Valve chamber on sta. 3+190 - Align. # 04 01/12/16 01/13/16 1 C

689 IR-15-00002-NEJ-599 A To inspect Safety measure prior start excavation for AV/AR chamber at Sta. 1+404-AL # 04 01/13/16 01/13/16 0 A

690 IR-15-00002-NEJ-600 A
To inspect Shuttering, steel reinforcement, Mechanical & Electrical works for Beit Qad connection chamber large room 

foundation. 01/13/16 01/13/16 0 A

691 IR-15-00002-NEJ-601 A
 To inspect Shuttering, steel reinforcement, Mechanical & Electrical works for living quarter walls prior concrete 

casting 01/13/16 01/13/16 0 A

692 IR-15-00002-NEJ-602 A To inspect safety measures prior to start excavation for AV/AR chamber at Sta.2+284- AL # 01 01/13/16 01/14/16 1 A

693 IR-15-00002-NEJ-603 A
To inspect Preparation works (Asphalt saw cut  & Base course compaction) prior asphalt reinstatement form sta. 5+280 

to sta. 5+300 & from 5+570 to 5+650 - Align. #01. 01/17/16 01/17/16 0 C

694 IR-15-00002-NEJ-604 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for electrical & control 

room trench footing 01/13/16 01/14/16 1 A

695 IR-15-00002-NEJ-605 A To inspect Safety measures prior start excavation for Arraneh connection chamber on sta. 0+010 - Align. #08 01/14/16 01/14/16 0 C

696 IR-15-00002-NEJ-605 B To inspect Safety measures prior start excavation for Arraneh connection chamber on sta. 0+010 - Align. #08 01/17/16 01/18/16 1 C

697 IR-15-00002-NEJ-606 A
To inspect Installation, connection, external repair, insulation and backfilling AV/AR chamber on sta. 0+735 - Align. # 

02 01/14/16 01/14/16 0 A

698 IR-15-00002-NEJ-607 A
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR chamber on sta. 3+170 - Align. 

# 04 01/14/16 01/14/16 0 A

699 IR-15-00002-NEJ-608 A
To inspect Shuttering, steel reinforcement , electrical & mechanical works prior concrete casting for Beit Qad 

connection chamber small room foundation prior concrete casting 01/16/16 01/16/16 0 A

700 IR-15-00002-NEJ-609 A
To inspect Shuttering & steel reinforcement for second level frame beams at Faqqua elevated reservoir prior concrete 

casting 01/16/16 01/16/16 0 C

701 IR-15-00002-NEJ-609 B
To inspect Shuttering & steel reinforcement for second level frame beams at Faqqua elevated reservoir prior concrete 

casting 01/17/16 01/17/16 0 A

702 IR-15-00002-NEJ-610 A To inspect Marking for gate valve & washout valve chambers on Sta. 4+451 & 4+463 - Align. # 01 01/17/16 01/18/16 1 A

703 IR-15-00002-NEJ-611 A To inspect Safety measures prior start excavation for gate valve chamber on Sta. 4+451 - Align. #01 01/17/16 01/18/16 1 A

704 IR-15-00002-NEJ-612 A To inspect Safety measures prior start excavation for washout chamber on Sta. 4+451 - Align. #01 01/17/16 01/18/16 1 A

705 IR-15-00002-NEJ-613 A To inspect location for the anodes at AL # 06 (AN- 21 to AN -36) 01/17/16 01/17/16 0 A

706 IR-15-00002-NEJ-614 A To inspect Pipe connection for flow monitoring no. 03 on sta. 2+910 - Align. #01 01/17/16 01/18/16 1 A

707 IR-15-00002-NEJ-615 A
To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls foundation (completion of 

western & northern sides) 01/17/16 01/18/16 1 A

708 IR-15-00002-NEJ-616 A To inspect Pipe connection for gate valve chamber on sta. 3+190 - Align. #04 01/17/16 01/17/16 0 A

709 IR-15-00002-NEJ-617 A To inspect installation the anodes at AL # 01 (AN-137, AN-139 & AN-140) 01/18/16 01/18/16 0 A

710 IR-15-00002-NEJ-618 A To inspect Welding internal flanges for washout valve on sta. 3+426 - Align. #01 01/19/16 01/20/16 1 C

711 IR-15-00002-NEJ-618 B To inspect Welding internal flanges for washout valve on sta. 3+426 - Align. #01 02/02/16 02/03/16 1 A 
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712 IR-15-00002-NEJ-619 A
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for Beit Qad connection chamber 

large room walls.
01/17/16 01/17/16 0 A

713 IR-15-00002-NEJ-620 A
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 1+404 - Align. #01

01/18/16 01/18/16 0 A

714 IR-15-00002-NEJ-621 A
To inspect Shuttering, electrical & mechanical works for Beit Qad connection chamber large room walls, prior to start 

casting 
01/18/16 01/18/16 0 A

715 IR-15-00002-NEJ-622 A To inspect installation the anodes at AL # 06 (AN-02 & AN-03) 01/18/16 01/18/16 0 A

716 IR-15-00002-NEJ-623 A To inspect Steel reinforcement, prior close shuttering for Beit Qad connection chamber small room walls 01/18/16 01/18/16 0 A

717 IR-15-00002-NEJ-624 A
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR valve on sta. 2+284 - Align. 

#01 01/19/16 01/19/16 0 A

718 IR-15-00002-NEJ-625 A To inspect Shuttering prior concrete casting for Beit Qad connection chamber small room walls. 01/20/16 01/20/16 0 A

719 IR-15-00002-NEJ-626 A To inspect 750 mm stainless steel man way for break tank. 01/19/16 01/20/16 1 C

720 IR-15-00002-NEJ-626 B To inspect 750 mm stainless steel man way for break tank. 02/15/16 02/16/16 1 C

721 IR-15-00002-NEJ-627 A To inspect Stainless steel spools at Booster Station 01/19/16 01/20/16 1 C

722 IR-15-00002-NEJ-628 A To inspect Safety measures prior start excavation for AV/AR chamber on Sta. 0+044 - Align. #05 01/20/16 01/21/16 1 A

723 IR-15-00002-NEJ-629 A To inspect installation of the anodes at AL # 06 (AN-04 & AN 06 to AN -10) 01/20/16 01/20/16 0 A

724 IR-15-00002-NEJ-630 A To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 01/20/16 01/20/16 0 C

725 IR-15-00002-NEJ-630 B To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 02/02/16 02/03/16 1 C

726 IR-15-00002-NEJ-630 C To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 02/10/16 02/10/16 0 A

727 IR-15-00002-NEJ-631 A To inspect Welding internal flanges for washout valves on sta.4+448- Align. # 01 01/20/16 01/20/16 0 A

728 IR-15-00002-NEJ-632 A To inspect Installing electrical conduits for electrical & control room trench walls - Booster station 01/21/16 01/21/16 0 C

729 IR-15-00002-NEJ-632 B To inspect Installing electrical conduits for electrical & control room trench walls - Booster station 01/25/16 01/25/16 0 A

730 IR-15-00002-NEJ-633 A To inspect Welding internal flanges for AV/AR valve on sta. 1+057 & washout valve on sta. 1+366- Align. # 03 01/21/16 01/21/16 0 A

731 IR-15-00002-NEJ-634 A To inspect Pipe connection for gate valve on sta. 3+451 - Align. #01. 01/24/16 01/25/16 1 C

732 IR-15-00002-NEJ-635 A To inspect installation anodes at AL # 06 (AN-11 to AN -15) 01/21/16 01/21/16 0 A

733 IR-15-00002-NEJ-636 A To inspect Marking for gate valve chamber near sta. 0+020 - Align. # 05 01/21/16 01/21/16 0 A

734 IR-15-00002-NEJ-637 A To inspect Safety measures for gate valve chamber prior start excavation near sta. 0+020 - Align. # 05 01/21/16 01/21/16 0 A

735 IR-15-00002-NEJ-638 A To inspect pipr connection  of AV/AR chamber on sta. 0+044 - Align. #05 01/21/16 01/21/16 0 C

736 IR-15-00002-NEJ-638 B To inspect pipr connection  of AV/AR chamber on sta. 0+044 - Align. #05 02/02/16 02/02/16 0 A

737 IR-15-00002-NEJ-639 A To inspect pipe connection of  gate valve chamber on sta. 0+020 - Align. #05 01/21/16 01/21/16 0 C

738 IR-15-00002-NEJ-639 B To inspect pipe connection of  gate valve chamber on sta. 0+020 - Align. #05 02/09/16 02/09/16 0 C

739 IR-15-00002-NEJ-640 A To close Environmental checklist for Oct ,2015 01/24/16 01/24/16 0 C

740 IR-15-00002-NEJ-640 B To close Environmental checklist for Oct ,2015 01/28/16 01/28/16 0 A

741 IR-15-00002-NEJ-641 A To inspect installation of the anodes at AL # 06 (AN-18 to AN 23 ) 01/23/16 01/24/16 1 A

742 IR-15-00002-NEJ-642 A

To inspect Welding Internal flanges for the following:

1. Gate valve on sta. 6+410 - Align. #01.

2. Washout valve on sta. 6+520 - Align. #01.

3. Washout valve on sta. 1+673- Align. #08

01/25/16 01/25/16 0 C

743 IR-15-00002-NEJ-642 B

To inspect Welding Internal flanges for the following:

1. Gate valve on sta. 6+410 - Align. #01.

2. Washout valve on sta. 6+520 - Align. #01.

3. Washout valve on sta. 1+673- Align. #08

02/02/16 02/02/16 0 A

744 IR-15-00002-NEJ-643 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works for Beit Qad connection chamber roof slab - 

both small & large rooms prior concrete casting. 01/23/16 01/24/16 1 A

745 IR-15-00002-NEJ-644 A

To inspect Shuttering, steel reinforcement, electrical & mechanical works for living quarter roof slab prior concrete 

casting. 01/23/16 01/24/16 1 A

746 IR-15-00002-NEJ-645 A

To inspect Shuttering and steel reinforcement for booster retaining walls (Completion of western & northern sides) 

prior concrete casting 01/23/16 01/24/16 1 A

747 IR-15-00002-NEJ-646 A

To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 2+752 - Align. 

#01. 01/23/16 01/24/16 1 A

748 IR-15-00002-NEJ-647 A

To inspect Installation, connection, external repair, insulation and backfilling of AV/AR valves on sta. 1+075 - Align. 

#08 01/23/16 01/24/16 1 A
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749 IR-15-00002-NEJ-648 A Shuttering, steel reinforcement, electrical & mechanical works for electrical & control room trench walls and slab on 

grade prior concrete casting. 
01/24/16 01/25/16 1 C

750 IR-15-00002-NEJ-648 B Shuttering, steel reinforcement, electrical & mechanical works for electrical & control room trench walls and slab on 

grade prior concrete casting. 
01/25/16 01/25/16 0 A

751 IR-15-00002-NEJ-649 A

To inspect Shuttering, steel reinforcement, electrical & mechanical works for flow monitoring no. 03 roof slab prior 

concrete casting. 01/24/16 01/24/16 0 A

752 IR-15-00002-NEJ-650 A To inspect Safety measures prior start excavation for Arrabuna connection chamber on sta. 5+680 - Align. #01 01/25/16 01/26/16 1 A

753 IR-15-00002-NEJ-651 A To close Environmental checklist for November ,2015 02/02/16 02/02/16 0 A

754 IR-15-00002-NEJ-652 A To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for living quarter roof parapet 01/30/16 01/31/16 1 A

755 IR-15-00002-NEJ-653 A
To inspect Installation, connection, external repair, insulation and backfilling

of washout chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+500 at AL # 05 01/27/16 01/27/16 0 A

756 IR-15-00002-NEJ-654 A
To inspect Installation, connection, external repair, insulation and backfilling

of washout chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+120 at AL # 05 01/27/16 01/27/16 0 A

757 IR-15-00002-NEJ-655 A
To inspect Installation, connection, external repair, insulation and backfilling

of gate chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+147 at AL # 06 01/27/16 01/27/16 0 A

758 IR-15-00002-NEJ-656 A
To inspect Shuttering & steel reinforcement for third level columns & stairs prior concrete casting - Faqqua elevated 

reservoir
01/28/16 01/28/16 0 C

759 IR-15-00002-NEJ-656 B
To inspect Shuttering & steel reinforcement for third level columns & stairs prior concrete casting - Faqqua elevated 

reservoir
01/28/16 01/28/16 0 A

760 IR-15-00002-NEJ-657 A To inspect Safety measures  prior start excavation for AV/AR chamber on sta. 2+955 - Align. #03 01/28/16 01/28/16 0 A

761 IR-15-00002-NEJ-658 A To inspect Safety measures  prior start excavation for AV/AR chamber on sta. 0+144 - Align. #06 01/28/16 01/28/16 0 A

762 IR-15-00002-NEJ-659 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for drain pit for 

booster station pumps 
01/28/16 01/28/16 0 C

763 IR-15-00002-NEJ-659 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for drain pit for 

booster station pumps 
01/30/16 01/31/16 1 A

764 IR-15-00002-NEJ-660 A
To inspect Shuttering , steel reinforcement mechanical & electrical works prior concrete casting for living quarter roof 

parapet
01/30/16 01/31/16 1 A

765 IR-15-00002-NEJ-661 A  Off-site inspection for Network and Computer Equipment at BCI office in Ramallah 02/07/16 02/08/16 1 C

766 IR-15-00002-NEJ-662 A To inspect Marking for flow monitoring no. 2 on sta. 0+335 - Align. #03: 01/28/16 01/28/16 0 A

767 IR-15-00002-NEJ-663 A To inspect Marking for Wadi Ad Dabi Connection chamber on sta. 0+660 - Align. #02 01/28/16 01/28/16 0 A

768 IR-15-00002-NEJ-664 A To inspect Safety measures prior start excavation for flow monitoring no. 2 on sta. 0+335 - Align. #03 01/30/16 01/31/16 1 A

769 IR-15-00002-NEJ-665 A
To inspect connection, external repair, insulation and backfilling

of Beit Qad connection chamber (without mechanical work inside chamber), connection pipeline at Sta. 2+580 at AL # 

01

01/31/16 02/01/16 1 A

770 IR-15-00002-NEJ-666 A
To inspect Shuttering, steel reinforcement, mechanical & electrical works prior concrete casting for Arraneh connection 

chamber foundation on sta. 0+010 
01/30/16 01/31/16 1 A

771 IR-15-00002-NEJ-667 A To inspect Marking from Sta.  0+000 to Sta. 1+045 -  Align # 07, prior to start asphalt cutting 02/02/16 02/03/16 1 C

772 IR-15-00002-NEJ-668 A To inspect installation of the anodes at AL # 06 (AN-24 to AN-26) 01/30/16 01/31/16 1 A

773 IR-15-00002-NEJ-669 A

To inspect Installation, connection, external repair, insulation and backfilling

of AV/AR chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+144 at AL # 06 01/31/16 02/01/16 1 A

774 IR-15-00002-NEJ-670 A

To inspect Installation, connection, external repair, insulation and backfilling

of AV/AR chamber (without mechanical work inside chamber), connection pipeline at Sta. 2+955 at AL # 03 01/31/16 01/31/16 0 A

775 IR-15-00002-NEJ-671 A

To inspect Welding Internal Flanges for the following chambers:

Washout Valve on sta. 0+560 – Align. #06

Gate Valve on sta. 1+147 – Align. #06

Washout Valve on sta. 2+315 – Align. #06

Gate Valve on sta. 2+325 – Align. #06

01/31/16 02/01/16 1 C
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776 IR-15-00002-NEJ-671 B

To inspect Welding Internal Flanges for the following chambers:

Washout Valve on sta. 0+560 – Align. #06

Gate Valve on sta. 1+147 – Align. #06

Washout Valve on sta. 2+315 – Align. #06

Gate Valve on sta. 2+325 – Align. #06

02/17/16 02/18/16 1 A

777 IR-15-00002-NEJ-672 A To inspect Location & Coordination prior installing precast rings for booster pumps cans 02/01/16 02/01/16 0 A

778 IR-15-00002-NEJ-673 A To inspect Welding internal flanges for AV/AR valves on sta. 2+284 & sta. 2+752 - Align. #01. 02/01/16 02/01/16 0 A

779 IR-15-00002-NEJ-674 A

To inspect Welding internal flanges for AV/AR valves:

1. 2+955 - Align. #03

 2. 0+044 - Align. #05.

 3. 0+144 - Align. #06.
02/01/16 02/01/16 0 A

780 IR-15-00002-NEJ-675 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala 

connection chamber walls - Align. #07
02/01/16 02/02/16 1 A

781 IR-15-00002-NEJ-676 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna 

connection chamber foundation - Align. #01
02/01/16 02/02/16 1 A

782 IR-15-00002-NEJ-677 A

To inspect Welding internal flanges for the following valves:

1. Gate Valve 1+580 - Align. #04

2. AV/AR Valve 3+170 - Align. #04.

3. Gate Valve 3+190- Align. #04.
02/01/16 02/01/16 0 A

783 IR-15-00002-NEJ-678 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+070 

to Sta.0+230- Align. #08
02/02/16 02/03/16 1 A +

784 IR-15-00002-NEJ-679 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+136 - Align. #06 02/02/16 02/02/16 0 A

785 IR-15-00002-NEJ-680 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+837 - Align. #06 02/02/16 02/02/16 0 A

786 IR-15-00002-NEJ-681 A
To inspect Welding spools & flanges for AV/AR chambers, connection chambers & flow monitoring chamber in the 

fabrication yard.
02/02/16 02/03/16 1 A

787 IR-15-00002-NEJ-682 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+380 - Align. #04. 02/02/16 02/02/16 0 A

788 IR-15-00002-NEJ-683 A To inspect Welding internal flanges for AV/AR valves on sta. 1+404 - Align. #01. 02/02/16 02/02/16 0 A

789 IR-15-00002-NEJ-684 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+510 - Align. #03 02/03/16 02/03/16 0 A

790 IR-15-00002-NEJ-685 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+916 - Align. #04. 02/03/16 02/03/16 0 A

791 IR-15-00002-NEJ-686 A

To inspect Welding internal flanges for the following valves: 

1. 1+765 - Align. #01 Washout

2. 0+634- Align. #02. Gate valve

3. 0+060 - Align. #02. Washout

4. 0+500 - Align.  #05. Washout

5. 1+120 - Align.  #05. Washout

02/03/16 02/03/16 0 A

792 IR-15-00002-NEJ-687 A
To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for electrical & control room 

walls.
02/03/16 02/03/16 0 C

793 IR-15-00002-NEJ-687 B
To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for electrical & control room 

walls.
02/08/16 02/09/16 1 A

794 IR-15-00002-NEJ-688 A To inspect Welding 8" steel pipes (Two 6m parts to be 12m pipe) 02/03/16 02/04/16 1 A

795 IR-15-00002-NEJ-689 A To inspect Structure works for the following precast chambers 02/04/16 02/04/16 0 A

796 IR-15-00002-NEJ-690 A

To inspect Structure works for the following cast in situ chambers (400mm BFV  future connection, Main Flow 

Monitoring No.1,Beit Qad Connection Chamber ,Tertiary Flow Monitoring No.3,Deir Abu Deif Connection ,Deir 

Ghazalah Connection 

02/04/16 02/04/16 0 A

797 IR-15-00002-NEJ-691 A
To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for Arrana connection chamber 

walls - Align. #08.
02/04/16 02/04/16 0 A

798 IR-15-00002-NEJ-692 A To inspect Steel reinforcement prior close shuttering for third level frame beams - Faqqua elevated reservoir. 4-Feb-16 Retracted 

799 IR-15-00002-NEJ-693 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arrana connection 

chamber walls - Align. #08
02/06/16 02/06/16 0 A

800 IR-15-00002-NEJ-694 A
To inspect Shuttering & steel reinforcement prior concrete casting for third level frame beams - Faqqua elevated 

reservoir.
02/08/16 02/08/16 0 C 
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801 IR-15-00002-NEJ-694 B
To inspect Shuttering & steel reinforcement prior concrete casting for third level frame beams - Faqqua elevated 

reservoir.
02/09/16 02/09/16 0 A

802 IR-15-00002-NEJ-695 A To inspect Plumping fixtures for living quarter: description & quantities as attached file 02/07/16 02/08/16 1 A

803 IR-15-00002-NEJ-696 A To inspect Formwork de-shuttering for living quarter roof slab-Booster Station 02/08/16 02/08/16 0 A

804 IR-15-00002-NEJ-697 A
To inspect Fabrication & welding for connection chambers, flow monitoring chamber & AV/AR internal spools in the 

fabrication yard.
02/09/16 02/09/16 0 A

805 IR-15-00002-NEJ-698 A To inspect installaton of the Anodes at AL# 05(AN-01 to AN-05) 02/08/16 02/09/16 1 A

806 IR-15-00002-NEJ-699 A To close Environmental checklist for December ,2015 02/08/16 02/09/16 1 A

807 IR-15-00002-NEJ-700 A
To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 0+916 - Align. 

#04.
02/09/16 02/10/16 1 A

808 IR-15-00002-NEJ-701 A
To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 1+380 - Align. 

#04.
02/09/16 02/10/16 1 A

809 IR-15-00002-NEJ-702 A To inspect Welding internal flanges for AV/AR valves on sta. 0+916 & 1+380 - Align. #04. 02/09/16 02/09/16 0 A

810 IR-15-00002-NEJ-703 A To inspect installation the anodes at AL # 06 (AN-28 to AN-32) 02/09/16 02/09/16 0 A

811 IR-15-00002-NEJ-704 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 

2 foundation - Align. #03
02/09/16 02/09/16 0 A

812 IR-15-00002-NEJ-705 A To inspect Marking for washout chamber on sta. 2+705 - Align. #04 02/09/16 02/10/16 1 C

813 IR-15-00002-NEJ-705 B To inspect Marking for washout chamber on sta. 2+705 - Align. #04 02/17/16 02/17/16 0 A

814 IR-15-00002-NEJ-706 A To inspect Supplied 1000 hollow concrete block with dimension 400X200X100 mm 02/09/16 02/09/16 0 D

815 IR-15-00002-NEJ-707 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna 

Connection chamber walls - Align. #01
02/09/16 02/09/16 0 C

816 IR-15-00002-NEJ-707 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna 

Connection chamber walls - Align. #01
02/09/16 02/09/16 0 A

817 IR-15-00002-NEJ-708 A To inspect Location for inlet & outlet spool pipes prior fixing for break tank. 02/09/16 02/09/16 0 C

818 IR-15-00002-NEJ-709 A

To inspect Welding internal flanges for  the following valves:

1. AV/AR chamber on sta. 3+784 - Align. #01.

2. AV/AR valve on sta. 1+075 - Align. #08.

3. Gate valve on sta. 1+680 - Align. #08.
02/09/16 02/10/16 1 C

819 IR-15-00002-NEJ-709 B

To inspect Welding internal flanges for  the following valves:

1. AV/AR chamber on sta. 3+784 - Align. #01.

2. AV/AR valve on sta. 1+075 - Align. #08.

3. Gate valve on sta. 1+680 - Align. #08.
02/14/16 02/14/16 0 A

820 IR-15-00002-NEJ-710 A To inspect location for the anodes at AL # 04 (AN-06 to AN 10) 02/09/16 02/10/16 1 A

821 IR-15-00002-NEJ-711 A To inspect Welding internal flanges for AV/AR valves at Sta. 0+735-AL # 02 02/09/16 02/10/16 1 A

822 IR-15-00002-NEJ-712 A To inspect location of the anodes at AL# 04 from (AN-11 to AN-22) 02/10/16 02/10/16 0 A

823 IR-15-00002-NEJ-713 A To inspect Safety measures prior to start excavation for AV/AR chamber on sta. 5+556 - Align. #01. 02/10/16 02/10/16 0 A

824 IR-15-00002-NEJ-714 A To inspect Pipe connection of Deir Gazala connection chamber at Sta. 0+090 02/10/16 02/11/16 1 A

825 IR-15-00002-NEJ-715 A To inspect installation the anodes at AL # 06 (AN-33 to AN-36) 02/11/16 02/11/16 0 A

826 IR-15-00002-NEJ-716 A
 To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for electrical & 

control room walls.
02/11/16 02/11/16 0 A

827 IR-15-00002-NEJ-717 A To inspect Welding internal flanges for gate valve on sta. 1+285- Align. #03 02/11/16 02/11/16 0 A

828 IR-15-00002-NEJ-718 A
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for flow monitoring no. 2  walls - 

Align. #03
02/11/16 02/11/16 0 A

829 IR-15-00002-NEJ-719 A
To inspect Safety measures prior start excavation for Wad Al Dabi connection chamber in sta. 0+660 - Align. #02

02/14/16 02/14/16 0 A

830 IR-15-00002-NEJ-720 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arrana connection 

chamber roof slab - Align. #08
02/13/16 02/14/16 1 A

831 IR-15-00002-NEJ-721 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 

2 walls - Align. #03
02/13/16 02/14/16 1 A

832 IR-15-00002-NEJ-722 A To inspect Installation the anodes - Align. #03 (AN-36 to AN -41) 02/13/16 02/14/16 1 A

833 IR-15-00002-NEJ-723 A To inspect installation the anodes -AL # 04 (AN-06 to AN -12) 02/14/16 02/14/16 0 A
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834 IR-15-00002-NEJ-724 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna 

connection chamber roof slab - Align. #01
02/14/16 02/14/16 0 A

835 IR-15-00002-NEJ-725 A To inspect Base course reinstatement from Sta. 5+550 to Sta. 7+120-AL # 01 02/14/16 02/14/16 0 C

836 IR-15-00002-NEJ-726 A To inspect Steel reinforcement prior close shuttering for fourth level columns - Faqqua elevated reservoir. 02/14/16 02/14/16 0 A

837 IR-15-00002-NEJ-727 A
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 5+556 - Align. #01

02/15/16 02/15/16 0 C

838 IR-15-00002-NEJ-727 B
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 5+556 - Align. #01

02/22/16 02/22/16 0 A

839 IR-15-00002-NEJ-728 A To inspect Marking for butterfly valve on sta. 1+454 - Align. #01 02/15/16 02/16/16 1 C

840 IR-15-00002-NEJ-729 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala 

connection chamber roof slab - Align. #07
02/15/16 02/15/16 0 C

841 IR-15-00002-NEJ-729 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala 

connection chamber roof slab - Align. #07
02/16/16 02/16/16 0 A

842 IR-15-00002-NEJ-730 A
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster 

station
02/16/16 02/17/16 1 C

843 IR-15-00002-NEJ-730 B
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster 

station
02/27/16 02/28/16 1 C

844 IR-15-00002-NEJ-730 C
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster 

station
02/28/16 02/29/16 1 C

845 IR-15-00002-NEJ-730 D
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster 

station
03/07/16 03/08/16 1 A

846 IR-15-00002-NEJ-731 A To inspect First course block  in Living quarter- Booster Station 02/16/16 02/16/16 0 C

847 IR-15-00002-NEJ-732 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 2+510 - Align. #03.
02/17/16 02/17/16 0 A

848 IR-15-00002-NEJ-733 A To inspect Base course reinstatement from Sta. 5+740 to Sta. 7+160-AL # 01 02/16/16 02/16/16 0 C

849 IR-15-00002-NEJ-733 B To inspect Base course reinstatement from Sta. 5+740 to Sta. 7+160-AL # 01 02/21/16 02/22/16 1 A

850 IR-15-00002-NEJ-734 A To inspect installation the anodes (AN-13 to A-17) 02/16/16 02/16/16 0 A

851 IR-15-00002-NEJ-735 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 1+136 - Align. #06.
02/16/16 02/16/16 0 A

852 IR-15-00002-NEJ-736 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 1+837 - Align. #06.
02/16/16 02/16/16 0 A

853 IR-15-00002-NEJ-737 A To inspect Shuttering & steel reinforcement for fourth level columns, stairs & landing in Faqqua reservoir. 02/17/16 02/17/16 0 C

854 IR-15-00002-NEJ-737 B To inspect Shuttering & steel reinforcement for fourth level columns, stairs & landing in Faqqua reservoir. 02/17/16 02/17/16 0 A

855 IR-15-00002-NEJ-738 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 

2 roof slab - Align. #03.
02/17/16 02/17/16 0 A

856 IR-15-00002-NEJ-739 A To inspect Pipe connection of Arabuna connection chamber at Sta. 5+680. 02/17/16 02/18/16 1 A

857 IR-15-00002-NEJ-740 A To inspect Pipe connection of Arrana connection chamber at Sta. 0+010. 02/17/16 02/18/16 1 A

858 IR-15-00002-NEJ-741 A To inspect Marking for AV/AR chamber on sta. 1+550 - Align. #05 02/17/16 02/17/16 0 A

859 IR-15-00002-NEJ-742 A
To inspect External surface preparation & insulation prior backfilling for Deir Gazala Connection chamber - Align. 

#07.
02/18/16 02/18/16 0 C

860 IR-15-00002-NEJ-742 B
To inspect External surface preparation & insulation prior backfilling for Deir Gazala Connection chamber - Align. 

#07.
02/21/16 02/21/16 0 A

861 IR-15-00002-NEJ-743 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+230 

to Sta.0+277 & from sta. 0+283 to sta.0+318- Align. #08
02/17/16 02/18/16 1 A

862 IR-15-00002-NEJ-744 A To inspect Welding internal flange for AV/AR valve on sta. 5+556 - Align. #01 02/18/16 02/18/16 0 A

863 IR-15-00002-NEJ-745 A To inspect Marking  from Sta.  2+500 to Sta. 3+000 -  Align # 06, prior to start asphalt cutting 02/18/16 02/18/16 0 C

864 IR-15-00002-NEJ-745 B To inspect Marking  from Sta.  2+500 to Sta. 3+000 -  Align # 06, prior to start asphalt cutting 02/21/16 02/22/16 1 C

865 IR-15-00002-NEJ-746 A To inspect installation of the anodes at AL # 04 (AN-18 to AN -22) 02/20/16 02/20/16 0 A

866 IR-15-00002-NEJ-747 A
To inspect External surface preparation & insulation prior backfilling for Arrana Connection chamber - Align. #08.

02/20/16 02/20/16 0 A

867 IR-15-00002-NEJ-748 A
To inspect External surface preparation & insulation prior backfilling for Arabuna Connection chamber - Align. #01.

02/20/16 02/20/16 0 A 
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868 IR-15-00002-NEJ-749 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for Wadi Al Dabi 

connection chamber foundation
02/21/16 02/21/16 0 A

869 IR-15-00002-NEJ-750 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for Electrical &control 

room roof slab.
02/20/16 02/21/16 1 A

870 IR-15-00002-NEJ-751 A

To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for booster station 

foundation & drain pit 

90 X90 cm walls
02/21/16 02/21/16 0 A

871 IR-15-00002-NEJ-752 A To inspect Marking from Sta.  1+600 to Sta. 2+100-  Align # 04, prior to start asphalt cutting 02/21/16 02/22/16 1 C

872 IR-15-00002-NEJ-752 B To inspect Marking from Sta.  1+600 to Sta. 2+100-  Align # 04, prior to start asphalt cutting 02/29/16 03/01/16 1 A

873 IR-15-00002-NEJ-753 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+318 

to Sta.0+900 - Align. #08.
02/21/16 02/21/16 0 A

874 IR-15-00002-NEJ-753 B
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+318 

to Sta.0+900 - Align. #08.
02/27/16 02/28/16 1 A

875 IR-15-00002-NEJ-754 A To inspect Pipe connection for flow monitoring no. 2 on sta. 0+335 - Align. #03. 02/21/16 02/21/16 0 A

876 IR-15-00002-NEJ-755 A To inspect Installation for anode # AN-45 on sta. 3+020 - Align. 03 02/21/16 02/21/16 0 A

877 IR-15-00002-NEJ-756 A To inspect installation for the anodes (AN-23 to AN-27)-AL #04 02/21/16 02/21/16 0 A

878 IR-15-00002-NEJ-757 A To inspect Base course reinstatement from Sta. 0+120 to Sta. 0+700-AL # 06 02/21/16 02/22/16 1 A

879 IR-15-00002-NEJ-758 A
To inspect Fabrication & welding for Beit Qad, Deir Abu Daef and Arrana connection chamber internal spools in the 

fabrication yard.
02/25/16 02/25/16 0 C

880 IR-15-00002-NEJ-758 B
To inspect Fabrication & welding for Beit Qad, Deir Abu Daef and Arrana connection chamber internal spools in the 

fabrication yard.
02/29/16 02/29/16 A

881 IR-15-00002-NEJ-759 A To inspect Marking for butterfly valve chamber on sta. 1+450 - Align. #01 02/22/16 02/22/16 0 A

882 IR-15-00002-NEJ-760 A To inspect Marking for AV/AR chamber on sta. 0+250 - Align. #03. 02/22/16 02/22/16 0 A

883 IR-15-00002-NEJ-761 A To inspect installation the anodes at AL # 04 (AN-28 to AN 32) 02/23/16 02/23/16 0 A

884 IR-15-00002-NEJ-762 A To inspect installation the anodes at AL # 04 (AN-33 to AN 37) 02/24/16 02/24/16 0 A

885 IR-15-00002-NEJ-763 A
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for Wadi Al Dabi connection 

chamber walls
02/24/16 02/24/16 0 A

886 IR-15-00002-NEJ-764 A To inspect Welding internal flanges for gate valve on sta. 0+020 - Align. #05. 02/24/16 02/25/16 1 C

887 IR-15-00002-NEJ-764 B To inspect Welding internal flanges for gate valve on sta. 0+020 - Align. #05. 02/28/16 02/29/16 1 A

888 IR-15-00002-NEJ-765 A
To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior concrete casting for Wad Al Dabi 

connection chamber walls
02/25/16 02/25/16 0 A

889 IR-15-00002-NEJ-766 A To inspect Safety measures prior start excavation for AV/AR on sta. 0+236 - Align. #03. 02/27/16 02/28/16 1 A

890 IR-15-00002-NEJ-767 A To inspect Safety measures prior start excavation for AV/AR on sta. 1+057 - Align. #03. 02/27/16 02/28/16 1 A

891 IR-15-00002-NEJ-768 A To inspect Safety measures prior start excavation for AV/AR on sta. 1+827 - Align. #03. 02/27/16 02/28/16 1 A

892 IR-15-00002-NEJ-769 A To inspect Shuttering, steel reinforcement , electrical & mechanical works prior concrete casting for booster pit walls 02/27/16 02/28/16 1 C

893 IR-15-00002-NEJ-770 A To inspect Safety measures prior start excavation for AV/AR on sta. 7+883 - Align. #01. 02/28/16 02/29/16 1 A

894 IR-15-00002-NEJ-771 A To inspect Safety measures prior start excavation for AV/AR on sta. 2+730 - Align. #06. 02/28/16 02/29/16 1 C

895 IR-15-00002-NEJ-771 B To inspect Safety measures prior start excavation for AV/AR on sta. 2+730 - Align. #06. 03/02/16 03/03/16 1 C

896 IR-15-00002-NEJ-772 A To inspect Safety measures prior start excavation for AV/AR on sta. 3+484 - Align. #06 02/28/16 02/29/16 1 A

897 IR-15-00002-NEJ-773 A To inspect External surface preparation & insulation prior backfilling for flow monitoring no. 2 - Align. #03 02/28/16 02/28/16 0 A

898 IR-15-00002-NEJ-774 A
To inspect Fabrication & welding for  Wadi Al Dabi connection chambers internal spools in the fabrication yard.

02/28/16 02/29/16 1 A

899 IR-15-00002-NEJ-775 A
To inspect Installation, connection, external repair, insulation and backfilling of Washout on Sta. 4+463 - Align. #01

02/28/16 02/29/16 1 A

900 IR-15-00002-NEJ-776 A

To inspect Installing booster pump cans prior casting partial concrete (1.0 m height).

Note: Manufacturer ( HAMECHADESH) representative attend the installation & confirmation letter will be submitted 

with related full concrete casting inspection.
02/29/16 02/29/16 0 A

901 IR-15-00002-NEJ-777 A
To inspect Shattering, steel reinforcement, electrical & mechanical work for booster pit walls prior concrete casting.

02/29/16 03/01/16 1 C

902 IR-15-00002-NEJ-777 B
To inspect Shattering, steel reinforcement, electrical & mechanical work for booster pit walls prior concrete casting.

03/01/16 03/02/16 1 A 
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903 IR-15-00002-NEJ-778 A To inspect Base course reinstatement from Sta. 0+700 to Sta. 1+000 -AL # 06 02/29/16 03/01/16 1 A

904 IR-15-00002-NEJ-779 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 1+827 - Align. #03.
03/01/16 03/01/16 0 C

905 IR-15-00002-NEJ-779 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 1+827 - Align. #03.
03/02/16 03/02/16 0 C

906 IR-15-00002-NEJ-779 C
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 1+827 - Align. #03.
03/07/16 03/08/16 1 A

907 IR-15-00002-NEJ-780 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 3+484 - Align. #06.
03/01/16 03/01/16 0 C

908 IR-15-00002-NEJ-780 B To inspect Installation, connection and welding internal flanges of AV/AR on Sta. 3+484 - Align. #06. 03/07/16 03/08/16 1 A

909 IR-15-00002-NEJ-781 A To inspect First course block  in electrical & control room- Booster Station 1-Mar-16 Retracted 

910 IR-15-00002-NEJ-782 A To inspect Safety measures prior start excavation for butterfly valve chamber on sta. 1+450 - Align. #01 03/02/16 03/03/16 1 A

911 IR-15-00002-NEJ-783 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 03/02/16 03/03/16 1 C

912 IR-15-00002-NEJ-783 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 03/08/16 03/09/16 1 C

913 IR-15-00002-NEJ-783 C To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 03/14/16 03/15/16 1 A

914 IR-15-00002-NEJ-784 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+238 - Align. #04 03/02/16 03/03/16 1 C

915 IR-15-00002-NEJ-784 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+238 - Align. #04 03/08/16 03/09/16 1 C

916 IR-15-00002-NEJ-785 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for Wadi Al Dabi 

connection chamber roof slabs - Align. #02.
03/02/16 03/02/16 0 C

917 IR-15-00002-NEJ-785 B
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for Wadi Al Dabi 

connection chamber roof slabs - Align. #02.
03/02/16 03/03/16 1 A

918 IR-15-00002-NEJ-786 A
To inspect Steel reinforcement prior close shuttering for electrical & control room roof parapet –Booster Station 

03/03/16 03/03/16 0 A

919 IR-15-00002-NEJ-787 A
To inspect Shuttering, Steel reinforcement electrical & mechanical work prior casting concrete for electrical & control 

room roof parapet. –Booster Station 
03/05/16 03/05/16 0 C

920 IR-15-00002-NEJ-787 B
To inspect Shuttering, Steel reinforcement electrical & mechanical work prior casting concrete for electrical & control 

room roof parapet. –Booster Station 
03/10/16 03/10/16 0 A

921 IR-15-00002-NEJ-788 A To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 03/05/16 03/05/16 0 C

922 IR-15-00002-NEJ-788 B To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 03/19/16 03/19/16 0 C

923 IR-15-00002-NEJ-788 C To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 03/21/16 03/21/16 0 A

924 IR-15-00002-NEJ-789 A To inspect Safety measures prior start excavation for Gate valve chamber on sta. 1+565 - Align. #05. 03/05/16 03/05/16 0 C

925 IR-15-00002-NEJ-789 B To inspect Safety measures prior start excavation for Gate valve chamber on sta. 1+553 - Align. #05. 03/14/16 03/15/16 1 A

926 IR-15-00002-NEJ-790 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 7+883 - Align. #01
03/05/16 03/05/16 0 C

927 IR-15-00002-NEJ-790 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 7+883 - Align. #01
03/07/16 03/08/16 1 C

928 IR-15-00002-NEJ-790 C
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 7+883 - Align. #01
03/10/16 03/10/16 0 A

929 IR-15-00002-NEJ-791 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 2+730 - Align. #06.
03/05/16 03/05/16 0 C

930 IR-15-00002-NEJ-791 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 2+730 - Align. #06.
03/07/16 03/08/16 1 A

931 IR-15-00002-NEJ-792 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 2+238 - Align. #04
03/06/16 03/06/16 0 C

932 IR-15-00002-NEJ-792 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on 

Sta. 2+238 - Align. #04
03/07/16 03/08/16 1 A

933 IR-15-00002-NEJ-793 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+280 - Align. #08. 03/06/16 03/06/16 0 D

934 IR-15-00002-NEJ-793 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+280 - Align. #08. 03/08/16 03/09/16 C

935 IR-15-00002-NEJ-794 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of Butterfly 

valve on Sta. 1+454 - Align. #01
03/07/16 03/08/16 1 A

936 IR-15-00002-NEJ-795 A To inspect Pipe connection for Wadi Al Dabi connection chamber - Align. #02.. 03/07/16 03/07/16 0 A

937 IR-15-00002-NEJ-796 A To inspect Marking for Gate valve chamber (GV-701) on sta. 0+115 - Align. #07 03/07/16 03/08/16 1 C

938 IR-15-00002-NEJ-796 B To inspect Marking for Gate valve chamber (GV-701) on sta. 0+210  - Align. #07 03/14/16 03/14/16 0 A
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939 IR-15-00002-NEJ-797 A
To inspect Marking for Gate valve chamber (GV-700_ on the existing pipe line near sta.  sta. 0+100 - Align. #07.

03/07/16 03/07/16 0 C

940 IR-15-00002-NEJ-797 B
To inspect Marking for Gate valve chamber (GV-700_ on the existing pipe line near sta.  sta. 0+0+240 - Align. #07.

03/14/16 03/14/16 0 A

941 IR-15-00002-NEJ-798 A
To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior casting concrete for break tank walls - 

Booster station)
03/07/16 03/08/16 1 C

942 IR-15-00002-NEJ-798 B
To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior casting concrete for break tank walls - 

Booster station)
03/12/16 03/12/16 A

943 IR-15-00002-NEJ-799 A To inspect Marking for Gate valve chamber on sta. 1+553  - Align. #05 03/08/16 03/08/16 0 A

944 IR-15-00002-NEJ-800 A To inspect Marking for AV/AR chamber on sta. 7+313  - Align. #01. 03/08/16 03/08/16 0 A

945 IR-15-00002-NEJ-801 A To inspect Safety measure prior start excavation for AV/AR chamber on sta. 7+313  - Align. #01 03/08/16 03/09/16 1 A

946 IR-15-00002-NEJ-802 A To inspect Pipe connection & welding internal flanges for AV/AR valve on sta. 1+057-Align. #03. 03/10/16 03/10/16 0 C

947 IR-15-00002-NEJ-802 B To inspect Pipe connection & welding internal flanges for AV/AR valve on sta. 1+057-Align. #03. 03/20/16 03/21/16 1 A

948 IR-15-00002-NEJ-803 A To inspect Pipe connection for AV/AR chamber on sta. 0+280 - Align. #08. 03/10/16 03/10/16 0 A

949 IR-15-00002-NEJ-804 A
To Inspect delivered local polished marble materials that will be used for living quarter window sills & roof parapet..

03/13/16 03/14/16 1 C

950 IR-15-00002-NEJ-805 A
To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 1+057-Align. #03.

03/12/16 03/12/16 0 A

951 IR-15-00002-NEJ-806 A
To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 0+280-Align. #08.

03/12/16 03/12/16 0 A

952 IR-15-00002-NEJ-807 A
To inspect External Surface preparation And Insulation prior backfilling for Wadi Al Dabi connection chamber - Align. 

#02.
03/12/16 03/12/16 0 A

953 IR-15-00002-NEJ-808 A To inspect Installing windows sills & Parapet  local marble for living quarter 03/12/16 03/12/16 0 D

954 IR-15-00002-NEJ-809 A
To inspect Steel reinforcement, electrical & mechanical work prior close shuttering for booster pump walls 

(Completion)
03/13/16 03/13/16 0 D

955 IR-15-00002-NEJ-810 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #01.( Arabuna) 03/15/16 03/16/16 1 A

956 IR-15-00002-NEJ-811 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #07(Deir Gazala) 03/15/16 03/16/16 1 A

957 IR-15-00002-NEJ-812 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #02.( Wadi Al Dabi) 03/15/16 03/16/16 1 A

958 IR-15-00002-NEJ-813 A To inspect Delivered flow meters & its accessories 03/21/16 03/21/16 0 C

959 IR-15-00002-NEJ-814 A
To inspect Delivered Pressure transmitter, Pressure Sensing Level Transmitter, Differential Pressure Transmitter, Float 

Type Level Switch And Pressure Switch
03/21/16 03/21/16 0 C

960 IR-15-00002-NEJ-815 A To inspect Marking for AV/AR chamber (AV/AR-804) on sta.  sta. 1+710- Align. #08 03/14/16 03/14/16 0 A

961 IR-15-00002-NEJ-816 A To inspect Marking for Gate valve chamber (GV-806) on the existing pipe line near sta. 1+723 - Align. #08. 03/14/16 03/14/16 0 A

962 IR-15-00002-NEJ-817 A To inspect Safety for Gate valve chamber (GV-806) on the existing pipe line near sta. 1+723 - Align. #08.. 03/14/16 03/15/16 1 A

963 IR-15-00002-NEJ-818 A
To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07.

03/14/16 03/15/16 1 C

964 IR-15-00002-NEJ-818 B
To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07.

03/17/16 03/17/16 0 C

965 IR-15-00002-NEJ-818 C
To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07.

03/22/16 03/23/16 1 A

966 IR-15-00002-NEJ-819 A
To inspect Safety measures prior start excavation for Gate valve chamber (GV-700) on sta. 0+240 - Align. #07.

03/14/16 03/15/16 1 C

967 IR-15-00002-NEJ-819 B
To inspect Safety measures prior start excavation for Gate valve chamber (GV-700) on sta. 0+240 - Align. #07.

03/17/16 03/17/16 0 A

968 IR-15-00002-NEJ-820 A To inspect Delivered control valves Bermad Products (16 valves) 03/23/16 03/24/16 1 C

969 IR-15-00002-NEJ-821 A To inspect Pipe connection for gate valve on Sta. 1+553 - Align. #05. 03/15/16 03/15/16 0 A

970 IR-15-00002-NEJ-822 A To inspect Pipe connection for AV/AR   on Sta. 1+550 - Align. #05. 03/15/16 03/15/16 0 C

971 IR-15-00002-NEJ-823 A To inspect Welding internal flanges for AV/AR   on Sta. 1+550 - Align. #05. 03/15/16 03/16/16 1 C

972 IR-15-00002-NEJ-824 A To inspect Delivered Bilco Hatches:
1. Model # (MJ-5AL) Total No. 3
2. Model # (MJD-2AL) Total No. 4
 16-Mar-16 Retracted 

973 IR-15-00002-NEJ-825 A
To inspect location and Test Station for the anodes at AL # 01 (TS-03 & AN-25 1+020, TS-04 &AN-50 2+020, TS-05 

& AN-73 2+980, TS-06 & AN-90 4+000
03/17/16 03/17/16 0 A

974 IR-15-00002-NEJ-826 A To inspect Safety measures prior start excavation for Washout chamber on sta. 2+705 - Align. #04. 03/19/16 03/19/16 0 C 
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975 IR-15-00002-NEJ-827 A
To inspect steel reinforcement. electrical & mechanical work prior concrete casting for Faqqua elevated reservoir 

bottom slab
03/19/16 03/19/16 0 C

976 IR-15-00002-NEJ-827 B
To inspect steel reinforcement. electrical & mechanical work prior concrete casting for Faqqua elevated reservoir 

bottom slab
03/21/16 03/21/16 0 A

977 IR-15-00002-NEJ-828 A
To inspect Shuttering, steel reinforcement. electrical & mechanical work prior concrete casting for competition booster 

pump wall
03/20/16 03/21/16 1 A

978 IR-15-00002-NEJ-829 A To inspect Welding internal flanges for Gate valve on sta. 4+451 - Align. #01. 03/20/16 03/21/16 1 A

979 IR-15-00002-NEJ-830 A To inspect Welding internal flanges for washout valve on sta. 4+463 - Align. #01. 03/20/16 03/21/16 1 C

980 IR-15-00002-NEJ-831 A To inspect Marking from Sta.  2+100 to Sta. 2+600-  Align # 04, prior to start asphalt cutting 03/20/16 03/21/16 1 A

981 IR-15-00002-NEJ-832 A To inspect Welding internal flanges for AV/AR on sta. 0+280 - Align. #08. 03/20/16 03/21/16 1 A

982 IR-15-00002-NEJ-833 A To inspect Welding internal flanges for AV/AR on sta. 0+236 - Align. #03. 03/21/16 03/21/16 0 A

983 IR-15-00002-NEJ-834 A To inspect welding internal flanges for butterfly on sta. 0+010 - Align. #01. 03/22/16 03/22/16 0 C

984 IR-15-00002-NEJ-835 A To inspect welding internal flanges for or flow monitoring no. 01 at Sta. 0+010 - Align # 01 03/22/16 03/22/16 0 C

985 IR-15-00002-NEJ-836 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 1+600 

to Sta.1+840 AL#04
03/22/16 03/22/16 0 C

986 IR-15-00002-NEJ-836 B
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 1+600 

to Sta.1+840 AL#04
03/24/16 03/24/16 0 A

987 IR-15-00002-NEJ-837 A
To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 0+236-Align. #03

03/22/16 03/22/16 0 C

988 IR-15-00002-NEJ-838 A To inspect pipe connection for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 03/22/16 03/23/16 1 C

989 IR-15-00002-NEJ-838 B To inspect pipe connection for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 03/29/16 03/29/16 0 A

989 IR-15-00002-NEJ-839 A To inspect Installing plaster metal lath on northern & eastern sides for electrical & control room walls. 03/22/16 03/23/16 1 C

990 IR-15-00002-NEJ-839 B To inspect Installing plaster metal lath on northern & eastern sides for electrical & control room walls. 03/30/16 03/30/16 0 A

990 IR-15-00002-NEJ-840 A

Preliminary flushing for segment #01 including:

Align. #01 from sta. 0+015 to 2+660

Align. #02 from sta. 0+000 to 0+630

Align. #03 from sta. 0+000 to sta. 0+350.

Align. #05 from sta. 0+000 to sta. 1+060 

03/27/16 03/28/16 1 A

991 IR-15-00002-NEJ-841 A

To inspect the following items:Sub Distribution board EC-PP-1

Sub Distribution board LQ-PP-1

Sub Distribution board ER-PP-1
03/22/16 03/22/16 0 A

992 IR-15-00002-NEJ-842 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 

1+840to Sta.2+100 AL#04
03/24/16 03/24/16 0 A

993 IR-15-00002-NEJ-843 A To inspect Welding & installing break tank inlet 8" steel pipes & outlet 10" steel pipes 03/26/16 03/27/16 1 C

994 IR-15-00002-NEJ-843 B To inspect Welding & installing break tank inlet 8" steel pipes & outlet 10" steel pipes 03/30/16 03/30/16 0 A

995 IR-15-00002-NEJ-844 A

To inspect Hydraulic test for segment #01 including:

Align. #01 from sta. 0+015 to 2+660

Align. #02 from sta. 0+000 to 0+630

Align. #03 from sta. 0+000 to sta. 0+350.

Align. #05 from sta. 0+000 to sta. 1+060.

03/27/16 03/28/16 1 A

996 IR-15-00002-NEJ-845 A To inspect Break Tank LCP Board 03/27/16 03/27/16 0 C

997 IR-15-00002-NEJ-846 A To inspect Fabrication , welding spools & flanges for Faqqua Reservoir flow meter located in booster station 03/30/16 03/30/16 0 A

998 IR-15-00002-NEJ-847 A To inspect Marking from Sta.  0+000 to Sta. 0+300 -  Align # 03, prior to start asphalt cutting 03/29/16 03/30/16 1 C

999 IR-15-00002-NEJ-847 B To inspect Marking from Sta.  0+000 to Sta. 0+300 -  Align # 03, prior to start asphalt cutting 03/30/16 03/30/16 0 A

999 IR-15-00002-NEJ-848 A To inspect Marking from Sta.  1+058 to Sta. 0+500 -  Align # 07, prior to start asphalt cutting 03/29/16 03/29/16 0 C

1000 IR-15-00002-NEJ-849 A To inspect Pipe connection for Gate Valve at Sta. 0+240-AL # 07 03/29/16 03/29/16 0 A

1001 IR-15-00002-NEJ-850 A To inspect welding internal flanges for Gate Valve at Sta. 0+240-AL # 07 03/29/16 03/29/16 0 A

1002 IR-15-00002-NEJ-851 A To inspect welding internal flanges for Gate Valve at Sta. 0+210-AL # 07 03/29/16 03/29/16 0 A

1003 IR-15-00002-NEJ-852 A To inspect Preliminary flushing for segment #06 (Align. #03 from Sta. 0+350 to Sta. 3+060.92) 03/29/16 03/30/16 1 A

1004 IR-15-00002-NEJ-853 A To inspect Hydraulic test for segment #06 (Align. #03 from Sta. 0+350 to Sta. 3+060.92) 03/29/16 03/30/16 1 A
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1005 IR-15-00002-NEJ-854 A To inspect Installing suction steel pipes 8&10" in the booster station. 03/30/16 03/30/16 0 A

1006 IR-15-00002-NEJ-855 A To inspect First coat of plaster for electrical & control room interior walls 03/30/16 03/30/16 0 A

1007 IR-15-00002-NEJ-856 A To inspect Installing for duct banks at Booster Room as per highlighted 03/30/16 03/31/16 1 A

1008 IR-15-00002-NEJ-857 A To close Environmental checklist for Jan ,2016 03/31/16 03/31/16 0 C
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Status
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No.

QC-Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

1 TEST-15-00002-NEJ-001 A Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 26-Apr-15 26-May-15 28-Apr-15 2 C

2 TEST-15-00002-NEJ-001 B Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 6-May-15 5-Jun-15 12-May-15 6 C

3 TEST-15-00002-NEJ-001 C Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 7-Feb-16 8-Mar-16 21-Feb-16 14 E

4 TEST-15-00002-NEJ-002 A Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 26-May-15 25-Jun-15 28-May-15 2 C

5 TEST-15-00002-NEJ-002 B Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 9-Jun-15 9-Jul-15 16-Jun-15 7 B

6 TEST-15-00002-NEJ-003 A Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 28-May-15 27-Jun-15 1-Jun-15 4 D

7 TEST-15-00002-NEJ-003 B Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

8 TEST-15-00002-NEJ-004 A
Base course Materials  Test Results From Al-Amal Crusher Stockpiles

NEJ 1-Jun-15 1-Jul-15 3-Jun-15 2 C

9 TEST-15-00002-NEJ-004 B
Base course Materials Test Results From Al-Amal Crusher Stockpiles

NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

10 TEST-15-00002-NEJ-005 A
Confirming the Excavated layer -For Faqqua Elevated Reservoir

NEJ 17-Jun-15 17-Jul-15 21-Jun-15 4 E

11 TEST-15-00002-NEJ-006 A
Base course Material Test Results For Faqqua Reservoir - Stockpile

NEJ 18-Jun-15 18-Jul-15 21-Jun-15 3 C

12 TEST-15-00002-NEJ-007 A Mill Test Certificate  for 16" Steel Pipes NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

13 TEST-15-00002-NEJ-007 B Mill Test Certificate  for 16" Steel Pipes NEJ 9-Jul-15 8-Aug-15 27-Jul-15 18 A

14 TEST-15-00002-NEJ-008 A Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 C

15 TEST-15-00002-NEJ-008 B Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 13-Jul-15 12-Aug-15 10-Aug-15 28 C

16 TEST-15-00002-NEJ-009 A

Bedding & Backfilling Materials 

Test Results From Diamond Stone Crusher Stockpiles NEJ 24-Jun-15 24-Jul-15 7-Jul-15 13 C

17 TEST-15-00002-NEJ-009 B
Bedding & Backfilling Materials Test Results From Diamond Stone Crusher Stockpiles

NEJ 13-Jul-15 12-Aug-15 10-Aug-15 28 C

18 TEST-15-00002-NEJ-010 A
Base course Materials Diamond Stone Crusher Stockpiles NEJ 28-Jun-15 28-Jul-15 1-Jul-15 3 C

19 TEST-15-00002-NEJ-010 B
Base course Materials Diamond Stone Crusher Stockpiles NEJ 13-Jul-15 12-Aug-15 10-Aug-15 28 B

20 TEST-15-00002-NEJ-011 A Concrete Compressive Strength Results For Faqqua Reservoir Cavities NEJ 12-Jul-15 11-Aug-15 6-Aug-15 25 C

21 TEST-15-00002-NEJ-011 B Concrete Compressive Strength Results For Faqqua Reservoir Cavities NEJ 23-Aug-15 22-Sep-15 17-Sep-15 25 A

22 TEST-15-00002-NEJ-012 A
Bedding Materials Test Results From Sta. 0+017 Align. #01

NEJ 12-Jul-15 11-Aug-15 15-Jul-15 3 C

23 TEST-15-00002-NEJ-013 A Base course Material - Tests Results From Storage Yard Stockpiles For Faqqua Reservoir First Layer NEJ 12-Jul-15 11-Aug-15 10-Aug-15 29 C

24 TEST-15-00002-NEJ-014 A Compaction Field Density Test Results for 1st Base course Layer NEJ 12-Jul-15 11-Aug-15 10-Aug-15 29 C

25 TEST-15-00002-NEJ-015 A WELDING INSPECTION REPORT (5-12), July 2015 NEJ 13-Jul-15 12-Aug-15 23-Jul-15 10 C

26 TEST-15-00002-NEJ-016 A

Radiographic Test Results for 13 Field Joints With Films Examination date 09-July-2015Align. 01 From Sta. 

0+000 To 0+446 NEJ 22-Jul-15 21-Aug-15 27-Jul-15 5 A

27 TEST-15-00002-NEJ-017 A  Compaction Field Density Test Results for 2nd Base course Layer - Faqqua Reservoir NEJ 23-Jul-15 22-Aug-15 10-Aug-15 18 C

28 TEST-15-00002-NEJ-018 A Material Certificate  for 6" Steel Pipes - FIP Product NEJ 2-Aug-15 1-Sep-15 16-Aug-15 14 C

29 TEST-15-00002-NEJ-018 B Material Certificate  for 6" Steel Pipes - FIP Product NEJ 20-Aug-15 19-Sep-15 10-Sep-15 21 B

30 TEST-15-00002-NEJ-019 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+230 Align. 01

NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

31 TEST-15-00002-NEJ-020 A 7-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir Foundation NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 C

32 TEST-15-00002-NEJ-020 B 7-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir Foundation NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL
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USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

33 TEST-15-00002-NEJ-021 A
Base course Materials Test Results From Stockpiles Sta. 0+164 to Sta. 0+260 Align. #01

NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 B

34 TEST-15-00002-NEJ-022 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+164 to Sta. 0+260 Align. 01 NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

35 TEST-15-00002-NEJ-023 A
Base course Materials Test Results From Stockpiles Sta. 0+870 Align. #01

NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 B

36 TEST-15-00002-NEJ-024 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+890 Align. 01

NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 B

37 TEST-15-00002-NEJ-025 A
Bedding Materials Test Results From Stockpiles Sta. 0+920 Align. #01

NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

38 TEST-15-00002-NEJ-026 A
Bedding Materials Test Results From Stockpiles Sta. 1+708 Align. #01

NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

39 TEST-15-00002-NEJ-027 A 28-Days Concrete Compressive Strength Results For C-35 Trail Batch from Al-Karmel Plant NEJ 9-Aug-15 8-Sep-15 16-Aug-15 7 D

40 TEST-15-00002-NEJ-028 A Test Results for Ø 16 & Ø 25  mm Reinforcement Steel Bars – Samples From Faqqua Reservoir Foundation NEJ 5-Aug-15 4-Sep-15 13-Aug-15 8 C

41 TEST-15-00002-NEJ-028 B Test Results for Ø 16 & Ø 25  mm Reinforcement Steel Bars – Samples From Faqqua Reservoir Foundation NEJ 23-Aug-15 22-Sep-15 30-Aug-15 7 A

42 TEST-15-00002-NEJ-029 A
Base course Materials Test Results From Stockpiles Sta. 2+503 Align. #01

NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 C

43 TEST-15-00002-NEJ-030 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+085 Align. 03 NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

44 TEST-15-00002-NEJ-031 A Bedding Materials Test Results From Stockpiles Sta. 0+085 Align. #03 NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

45 TEST-15-00002-NEJ-032 A
Base course Materials Test Results From Stockpiles Sta. 0+085 Align. #03

NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

46 TEST-15-00002-NEJ-033 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+900 Align. 01 NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

47 TEST-15-00002-NEJ-034 A Bedding Materials Test Results From Stockpiles Sta. 2+900 Align. #01 NEJ 12-Aug-15 11-Sep-15 16-Aug-15 4 B

48 TEST-15-00002-NEJ-035 A Material Certificate  for 10" Steel Pipes NEJ 13-Aug-15 12-Sep-15 16-Aug-15 3 D

49 TEST-15-00002-NEJ-035 B Material Certificate  for 10" Steel Pipes NEJ 20-Aug-15 19-Sep-15 26-Aug-15 6 C

50 TEST-15-00002-NEJ-035 C Material Certificate  for 10" Steel Pipes NEJ 27-Aug-15 26-Sep-15 7-Sep-15 11 C

51 TEST-15-00002-NEJ-036 A Loading Test Results for 75 cm Manhole Cover NEJ 16-Aug-15 15-Sep-15 10-Sep-15 25 B

52 TEST-15-00002-NEJ-037 A
Bedding Materials Test Results From Stockpiles Sta. 3+480 Align. #01

NEJ 16-Aug-15 15-Sep-15 20-Aug-15 4 B

53 TEST-15-00002-NEJ-038 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 3+425 Align. 01

NEJ 16-Aug-15 15-Sep-15 20-Aug-15 4 B

54 TEST-15-00002-NEJ-039 A
Base course Materials Test Results From Stockpiles Sta. 2+900 Align. #01

NEJ 16-Aug-15 15-Sep-15 20-Aug-15 4 C

55 TEST-15-00002-NEJ-040 A
Base course Materials Test Results From Stockpiles Sta. 3+425 Align. #01

NEJ 20-Aug-15 19-Sep-15 27-Aug-15 7 D

56 TEST-15-00002-NEJ-041 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 4+160 Align. 01

NEJ 20-Aug-15 19-Sep-15 24-Aug-15 4 B

57 TEST-15-00002-NEJ-042 A
Bedding Materials Test Results From Stockpiles Sta. 4+160 Align. #01

NEJ 20-Aug-15 19-Sep-15 24-Aug-15 4 B

58 TEST-15-00002-NEJ-043 A
28-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir 

Foundation 
NEJ 23-Aug-15 22-Sep-15 25-Aug-15 2 A

59 TEST-15-00002-NEJ-044 A
7-Days Concrete Compressive Strength Results For C-20 Encasement Concrete From Sta. 1+736 to Sta. 1+761 

Align.01
NEJ 23-Aug-15 22-Sep-15 25-Aug-15 2 B

60 TEST-15-00002-NEJ-045 A
7-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 3+420 to Sta. 3+426 

Align.01
NEJ 24-Aug-15 23-Sep-15 26-Aug-15 2 B 
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USAID WEST BANK/ GAZA         
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Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

61 TEST-15-00002-NEJ-046 A Basecourse Materials Test Results From Al Amal Crusher Stockpiles NEJ 24-Aug-15 23-Sep-15 16-Sep-15 23 A

62 TEST-15-00002-NEJ-047 A
28-Days Concrete Compressive Strength Results For C-20 Encasement Concrete From Sta. 1+736 to Sta. 1+761 

Align.01
NEJ 25-Aug-15 24-Sep-15 27-Aug-15 2 B

63 TEST-15-00002-NEJ-048 A Base course Materials test Results From Deir Gazaleh Stockpiles NEJ 31-Aug-15 30-Sep-15 7-Sep-15 7 B

64 TEST-15-00002-NEJ-049 A Base course Materials Test Results From Stockpiles Sta. 5+140 Align. #01 NEJ 31-Aug-15 30-Sep-15 7-Sep-15 7 B

65 TEST-15-00002-NEJ-050 A
Bedding Materials test Results From Stockpiles Sta. 5+550 Align. #01

NEJ 31-Aug-15 30-Sep-15 1-Sep-15 1 B

66 TEST-15-00002-NEJ-051 A Backfilling Materials (Single Size) test Results From Stockpiles Sta. 5+550 Align. 01 NEJ 31-Aug-15 30-Sep-15 1-Sep-15 1 B

67 TEST-15-00002-NEJ-052 A 7-Days Concrete Compressive Strength Results For A1 C-35 Concrete trail Batch From Al-Karmel Plant NEJ 3-Sep-15 3-Oct-15 10-Sep-15 7 B

68 TEST-15-00002-NEJ-053 A
Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 6+100 Align. 01

NEJ 6-Sep-15 6-Oct-15 7-Sep-15 1 B

69 TEST-15-00002-NEJ-054 A
Bedding Materials  Test Results From Stockpiles Sta. 6+100 Align. #01

NEJ 6-Sep-15 6-Oct-15 7-Sep-15 1 B

70 TEST-15-00002-NEJ-055 A Radiographic Test Results on Align. 01 With Films Examination date 25-August- NEJ 8-Sep-15 8-Oct-15 21-Sep-15 13 B

71 TEST-15-00002-NEJ-056 A
Base course Materials

Test Results From Stockpiles Sta. 4+466 Align. #01
NEJ 8-Sep-15 8-Oct-15 16-Sep-15 8 B

72 TEST-15-00002-NEJ-057 A Radiographic Test Results on Align. 01 With Films Examination date 02-September-2015 NEJ 10-Sep-15 10-Oct-15 21-Sep-15 11 B

73 TEST-15-00002-NEJ-058 A Radiographic Test Results on Align. 01 With Films Examination date 03-September-2015 NEJ 10-Sep-15 10-Oct-15 21-Sep-15 11 B

74 TEST-15-00002-NEJ-059 A
28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 3+420 to Sta. 3+426 

Align.01
NEJ 10-Sep-15 10-Oct-15 16-Sep-15 6 B

75 TEST-15-00002-NEJ-060 A Radiographic Test Results on Align. 01 & 6” Fabricated elbows With Films Examination date 09-September-2015 NEJ 21-Sep-15 21-Oct-15 22-Sep-15 1 B

125 TEST-15-00002-NEJ-061 A
Material Certificate for 10" Steel Pipes Delivered on 10-Sep. 2015

NEJ 22-Sep-15 22-Oct-15 20-Oct-15 28 A

126 TEST-15-00002-NEJ-062 A
Fine Material- Natural Sand Test Results From Al-Karmel Plant Stockpiles

NEJ 30-Sep-15 30-Oct-15 14-Oct-15 14 E

127 TEST-15-00002-NEJ-063 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+360 Align. 08

NEJ 30-Sep-15 30-Oct-15 14-Oct-15 14 C

128 TEST-15-00002-NEJ-064 A Bedding Materials Test Results From Stockpiles Sta. 1+400 Align. #08 NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 C

129 TEST-15-00002-NEJ-065 A Test Results for Reinforcement Steel Bars – Samples From Addasi Precast Manholes Factory NEJ 30-Sep-15 30-Oct-15 28-Oct-15 28 A

130 TEST-15-00002-NEJ-066 A
Base course Materials Test Results From Stockpiles Sta. 0+050 Align. #08

NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 B

131 TEST-15-00002-NEJ-067 A 7-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 30-Sep-15 30-Oct-15 26-Oct-15 26 B

132 TEST-15-00002-NEJ-068 A Soil Confirmation Report – Faqqua Reservoir Retaining Walls NEJ 30-Sep-15 30-Oct-15 21-Oct-15 21 E

133 TEST-15-00002-NEJ-069 A Soil Confirmation Report – Faqqua & Jalbun Booster Station NEJ 30-Sep-15 30-Oct-15 13-Oct-15 13 C

134 TEST-15-00002-NEJ-070 A Base course Materials Test Results From Stockpiles Sta. 0+700 Align. #08 NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 B

135 TEST-15-00002-NEJ-071 A Base course Materials Test Results From Stockpiles Sta. 1+300 Align. #08 NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 B

136 TEST-15-00002-NEJ-072 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Foundation NEJ 30-Sep-15 30-Oct-15 26-Oct-15 26 B

137 TEST-15-00002-NEJ-073 A Bedding Materials Test Results From Stockpiles Sta. 0+050 Align. #07 NEJ 1-Oct-15 31-Oct-15 11-Oct-15 10 C

138 TEST-15-00002-NEJ-074 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+050 Align. 07

NEJ 1-Oct-15 31-Oct-15 11-Oct-15 10 C

139 TEST-15-00002-NEJ-075 A
Basecourse Materials Test Results From Stockpiles Sta. 0+050 Align. #07

NEJ 1-Oct-15 31-Oct-15 11-Oct-15 10 B

140 TEST-15-00002-NEJ-076 A 28-Days Concrete Compressive Strength Results For A1 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 1-Oct-15 31-Oct-15 26-Oct-15 25 B 
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141 TEST-15-00002-NEJ-077 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+880 Align. 07 NEJ 4-Oct-15 3-Nov-15 11-Oct-15 7 B

142 TEST-15-00002-NEJ-078 A Bedding Materials Test Results From Stockpiles Sta. 0+880 Align. #07 NEJ 4-Oct-15 3-Nov-15 19-Oct-15 15 B

143 TEST-15-00002-NEJ-079 A 11-Days Concrete Compressive Strength Results Samples From Addasi Precast Manholes Factory NEJ 4-Oct-15 3-Nov-15 11-Oct-15 7 B

144 TEST-15-00002-NEJ-080 A Test Results for  Reinforcement Steel Bars Ø 14 & 16 mm Samples From Faqqua Reservoir Ground Beams NEJ 5-Oct-15 4-Nov-15 11-Oct-15 6 C

145 TEST-15-00002-NEJ-081 A
Bedding Materials Test Results From Stockpiles Sta. 1+000 Align. #05

NEJ 6-Oct-15 5-Nov-15 11-Oct-15 5 B

146 TEST-15-00002-NEJ-082 A
Backfilling Materials (Single Size)Test Results From Stockpiles Sta. 1+000 Align. 05

NEJ 6-Oct-15 5-Nov-15 11-Oct-15 5 B

147 TEST-15-00002-NEJ-083 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+700 Align. 08

NEJ 7-Oct-15 6-Nov-15 11-Oct-15 4 B

148 TEST-15-00002-NEJ-084 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 6+710 Align. 01

NEJ 7-Oct-15 6-Nov-15 11-Oct-15 4 B

149 TEST-15-00002-NEJ-085 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 5+140 Align. 01

NEJ 7-Oct-15 6-Nov-15 11-Oct-15 4 B

150 TEST-15-00002-NEJ-086 A
Bedding Materials Test Results From Stockpiles Sta. 5+140 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

151 TEST-15-00002-NEJ-087 A
Bedding Materials Test Results From Stockpiles Sta. 6+710 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

152 TEST-15-00002-NEJ-088 A
Bedding Materials Test Results From Stockpiles Sta. 7+471 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

153 TEST-15-00002-NEJ-089 A
Bedding Materials Test Results From Stockpiles Sta. 0+050 Align. #08

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

154 TEST-15-00002-NEJ-090 A
Basecourse Materials Test Results From Stockpiles Sta. 4+160 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 C

155 TEST-15-00002-NEJ-091 A
Basecourse Materials Test Results From Stockpiles Sta. 5+520 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

156 TEST-15-00002-NEJ-092 A
Basecourse Materials Test Results From Stockpiles Sta. 6+760 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

157 TEST-15-00002-NEJ-093 A
Basecourse Materials Test Results From Stockpiles Sta. 7+470 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

158 TEST-15-00002-NEJ-094 A
Bedding Materials Test Results From Stockpiles Sta. 0+700 Align. #08

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

159 TEST-15-00002-NEJ-095 A Radiographic Test Results on Align. 08 Examination date 20-September-2015 NEJ 11-Oct-15 10-Nov-15 1-Nov-15 21 C

TEST-15-00002-NEJ-095 B Radiographic Test Results on Align. 08 Examination date 20-September-2015 NEJ 11-Nov-15 11-Dec-15 30-Nov-15 19 C

160 TEST-15-00002-NEJ-096 A 28-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 13-Oct-15 12-Nov-15 27-Oct-15 14 C

TEST-15-00002-NEJ-096 B 28-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 8-Nov-15 8-Dec-15 11-Nov-15 3 A

161 TEST-15-00002-NEJ-097 A Soil Confirmation Report – Faqqua & Jalbun Booster Station Retaining Walls NEJ 14-Oct-15 13-Nov-15 28-Oct-15 14 A

162 TEST-15-00002-NEJ-098 A 32 & 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Foundation NEJ 18-Oct-15 17-Nov-15 28-Oct-15 10 A

163 TEST-15-00002-NEJ-099 A
Bedding Materials Test Results From Stockpiles Sta. 0+200 Align. #06

NEJ 18-Oct-15 17-Nov-15 19-Oct-15 1 B

164 TEST-15-00002-NEJ-100 A Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 0+180 Align. 06 NEJ 18-Oct-15 17-Nov-15 19-Oct-15 1 B

165 TEST-15-00002-NEJ-101 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+320 Align. 06 NEJ 19-Oct-15 18-Nov-15 28-Oct-15 9 B

166 TEST-15-00002-NEJ-102 A Bedding Materials Test Results From Stockpiles Sta. 0+770 Align. #06 NEJ 21-Oct-15 20-Nov-15 26-Oct-15 5 B

167 TEST-15-00002-NEJ-103 A
Bedding Materials  Test Results From Stockpiles Sta. 1+300 Align. #06

NEJ 21-Oct-15 20-Nov-15 26-Oct-15 5 B

168 TEST-15-00002-NEJ-104 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+760 Align. 06 NEJ 21-Oct-15 20-Nov-15 26-Oct-15 5 A

169 TEST-15-00002-NEJ-105 A Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls NEJ 21-Oct-15 20-Nov-15 1-Nov-15 11 C

170 TEST-15-00002-NEJ-105 B Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

171 TEST-15-00002-NEJ-106 A Degree of Compaction Test for Base course Reinstatement Along Align. 01 From Sta. 0+060 to Sta. 0+560 NEJ 21-Oct-15 20-Nov-15 3-Nov-15 13 C

172 TEST-15-00002-NEJ-107 A Soil Confirmation Report – Faqqua Reservoir Retaining Walls NEJ 21-Oct-15 20-Nov-15 21-Oct-15 0 A
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173 TEST-15-00002-NEJ-108 A
Bedding Materials Test Results From Stockpiles Sta. 1+960 Align. #06

NEJ 25-Oct-15 24-Nov-15 26-Oct-15 1 B

174 TEST-15-00002-NEJ-109 A 11-Days Concrete Compressive Strength Results For Precast Manholes - Addasi Co NEJ 25-Oct-15 24-Nov-15 27-Oct-15 2 C

175 TEST-15-00002-NEJ-109 B 11-Days Concrete Compressive Strength Results For Precast Manholes - Addasi Co NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 E

176 TEST-15-00002-NEJ-110 A
Base course Materials Test Results From Stockpiles Sta. 1+350 Align. #06

NEJ 25-Oct-15 24-Nov-15 28-Oct-15 3 B

177 TEST-15-00002-NEJ-111 A
Base course Materials Test Results From Stockpiles Sta. 0+160 Align. #06

NEJ 25-Oct-15 24-Nov-15 26-Oct-15 1 A

178 TEST-15-00002-NEJ-112 A
Base course Materials Test Results From Stockpiles Sta. 0+750 Align. #06

NEJ 25-Oct-15 24-Nov-15 26-Oct-15 1 A

179 TEST-15-00002-NEJ-113 A 7-Days Concrete Compressive Strength Results For Precast Manholes Casted on 11, Oct. 2015 - Addasi Co NEJ 26-Oct-15 25-Nov-15 3-Nov-15 8 B

180 TEST-15-00002-NEJ-114 A Test Results From Stockpiles Used Under Booster Station Retaining Walls NEJ 26-Oct-15 25-Nov-15 3-Nov-15 8 B

181 TEST-15-00002-NEJ-115 A Test Results for  Reinforcement Steel Bars Ø 25 mm Samples From Faqqua Reservoir Ground Beams NEJ 26-Oct-15 25-Nov-15 9-Nov-15 14 A

182 TEST-15-00002-NEJ-116 A Test Results for Reinforcement Steel Bars Ø 20 mm Samples From Flow Monitoring No. 01 NEJ 26-Oct-15 25-Nov-15 9-Nov-15 14 A

183 TEST-15-00002-NEJ-117 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+940 Align. 06

NEJ 26-Oct-15 25-Nov-15 3-Nov-15 8 C

184 TEST-15-00002-NEJ-118 A
Test Results for  Reinforcement Steel Bars Ø 16 & 20 mm Samples Used For Faqqua Reservoir Retaining Walls & 

Chambers
NEJ 26-Oct-15 25-Nov-15 9-Nov-15 14 A

185 TEST-15-00002-NEJ-119 A Hardened Concrete Test Results Samples from Delivered Precast Manholes NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 A

186 TEST-15-00002-NEJ-120 A
Base course Materials Test Results From Stockpiles Sta. 1+920 Align. #06

NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 A

187 TEST-15-00002-NEJ-121 A
Degree of Compaction Test for Basecourse Layer Under Retaining Walls in Booster Station

NEJ 27-Oct-15 26-Nov-15 3-Nov-15 7 C

188 TEST-15-00002-NEJ-121 B
Degree of Compaction Test for Basecourse Layer Under Retaining Walls in Booster Station

NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

189 TEST-15-00002-NEJ-122 A
Test Results From Basecourse Materials Used Under Booster Station Retaining Walls

NEJ 27-Oct-15 26-Nov-15 3-Nov-15 7 A

190 TEST-15-00002-NEJ-123 A Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 7+970 Align. 01 NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 B

191 TEST-15-00002-NEJ-124 A Bedding Materials  Test Results From Stockpiles Sta. 7+960 Align. #01 NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 B

192 TEST-15-00002-NEJ-125 A 28-Days Concrete Compressive Strength Results Casted on 17-Sep From Addasi Precast Manholes Factory NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 B

193 TEST-15-00002-NEJ-126 A
Base course Materials Test Results From Stockpiles Sta. 7+980 Align. #01

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 A

194 TEST-15-00002-NEJ-127 A
Base course Materials Test Results From Stockpiles Sta. 3+425 Align. #01

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 B

195 TEST-15-00002-NEJ-128 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+280 Align. 04

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 A

196 TEST-15-00002-NEJ-129 A
Bedding Materials Test Results From Stockpiles Sta. 0+300 Align. #04

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 B

197 TEST-15-00002-NEJ-130 A 7-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 1-Nov-15 1-Dec-15 3-Nov-15 2 C

198 TEST-15-00002-NEJ-130 B 7-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

199 TEST-15-00002-NEJ-131 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01 & 05 NEJ 2-Nov-15 2-Dec-15 Retracted

200 TEST-15-00002-NEJ-132 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+870 Align. 04 NEJ 2-Nov-15 2-Dec-15 3-Nov-15 1 A

201 TEST-15-00002-NEJ-133 A Bedding Materials Test Results From Stockpiles Sta. 0+900 Align. #04 NEJ 2-Nov-15 2-Dec-15 3-Nov-15 1 B

202 TEST-15-00002-NEJ-134 A Material Certificate for 8" Steel Pipes NEJ 4-Nov-15 4-Dec-15 11-Nov-15 7 B

203 TEST-15-00002-NEJ-135 A Marshal Analysis Test Results for 3/4" Trail Patch From Palestine Asphalt Co NEJ 4-Nov-15 4-Dec-15 26-Nov-15 22 B
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204 TEST-15-00002-NEJ-136 A

7-Days Concrete Compressive Strength Results For Faqqua Reservoir Ground Beams

& Retaining Walls Foundations NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B

205 TEST-15-00002-NEJ-137 A
Degree of Compaction Test for Basecourse Layer Under Retaining Walls East Side in Booster Station

NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B

206 TEST-15-00002-NEJ-138 A
Base course Materials Test Results From Stockpiles Sta. 0+260 Align. #04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 A

207 TEST-15-00002-NEJ-139 A Degree of Compaction Test for Subgrade Layer Under Retaining Walls East Side in Booster Station NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 C

208 TEST-15-00002-NEJ-139 B Degree of Compaction Test for Subgrade Layer Under Retaining Walls East Side in Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

208 TEST-15-00002-NEJ-140 A
Base course Materials Test Results From Stockpiles Sta. 0+850 Align. #04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 A

209 TEST-15-00002-NEJ-141 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+400 Align. 04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 B

210 TEST-15-00002-NEJ-142 A
Bedding Materials Test Results From Stockpiles Sta. 1+400 Align. #04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 A

211 TEST-15-00002-NEJ-143 A

28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 11, Oct. 2015 - Addasi Co.

NEJ 9-Nov-15 9-Dec-15 10-Nov-15 1 B

212 TEST-15-00002-NEJ-144 A
Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01- Nov. 05-2015

NEJ 10-Nov-15 10-Dec-15 11-Nov-15 1 B

213 TEST-15-00002-NEJ-145 A
Basecourse Materials Test Results From Stockpiles Sta. 1+400 Align. #04

NEJ 10-Nov-15 10-Dec-15 11-Nov-15 1 B

214 TEST-15-00002-NEJ-146 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 10-Nov-15 10-Dec-15 17-Nov-15 7 C

215 TEST-15-00002-NEJ-146 B 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

216 TEST-15-00002-NEJ-147 A Selected Backfill Material To Be Used Under Break Tank In Booster Station NEJ 10-Nov-15 10-Dec-15 8-Dec-15 28 E

217 TEST-15-00002-NEJ-148 A 28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 12 Oct, 2015 - Addasi Co. NEJ 10-Nov-15 10-Dec-15 11-Nov-15 1 B

218 TEST-15-00002-NEJ-149 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+350 Align. 02 NEJ 11-Nov-15 11-Dec-15 17-Nov-15 6 B

219 TEST-15-00002-NEJ-150 A Bedding Materials  Test Results From Stockpiles Sta. 0+300 Align. #02 NEJ 11-Nov-15 11-Dec-15 17-Nov-15 6 B

220 TEST-15-00002-NEJ-151 A Base course MaterialsTest Results From Stockpiles Sta. 1+708 Align. #01 NEJ 11-Nov-15 11-Dec-15 29-Nov-15 18 B

221 TEST-15-00002-NEJ-152 A 7-Days Concrete Compressive Strength Results For B-200 Encasement Concrete
From Sta. 1+130 to Sta. 1+136 Align.04
 NEJ 16-Nov-15 16-Dec-15 Retracted

222 TEST-15-00002-NEJ-153 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 16-Nov-15 16-Dec-15 17-Nov-15 1 C

223 TEST-15-00002-NEJ-153 B 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 B

224 TEST-15-00002-NEJ-154 A
7-Days Concrete Compressive Strength Results Casted on 03-Nov. From Addasi Precast Manholes Factory

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

225 TEST-15-00002-NEJ-155 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+580 Align. 03

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

226 TEST-15-00002-NEJ-156 A
Bedding Materials Test Results From Stockpiles Sta. 0+600 Align. #03

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

227 TEST-15-00002-NEJ-157 A
28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 17, Oct. 2015 - Addasi Co.

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

228 TEST-15-00002-NEJ-158 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01- Nov. 12-2015 NEJ 18-Nov-15 18-Dec-15 25-Nov-15 7 C

229 TEST-15-00002-NEJ-159 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides NEJ 18-Nov-15 18-Dec-15 22-Nov-15 4 C

230 TEST-15-00002-NEJ-159 B 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides NEJ 21-Mar-16 20-Apr-16 22-Mar-16 1 E

231 TEST-15-00002-NEJ-160 A 28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 19, Oct. 2015 - Addasi Co NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

232 TEST-15-00002-NEJ-161 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Slab On Grade NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

233 TEST-15-00002-NEJ-162 A
28-Days Concrete Compressive Strength 

Results For Blinding Concrete Under Booster Retaining Walls Foundation 
NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

234 TEST-15-00002-NEJ-163 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 05 on 22-Oct, 2015 NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 C 
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235 TEST-15-00002-NEJ-163 B Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 05 on 22-Oct, 2015 NEJ 21-Mar-16 20-Apr-16 22-Mar-16 1 A

235 TEST-15-00002-NEJ-164 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01 on 22-Oct, 2015 NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 A

236 TEST-15-00002-NEJ-165 A 7-Days Concrete Compressive Strength Results Casted on 10-Nov. From Addasi Precast Manholes Factory NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

237 TEST-15-00002-NEJ-166 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Chamber Foundation 

Near Sta. 0+010 
NEJ 19-Nov-15 19-Dec-15 24-Nov-15 5 D

238 TEST-15-00002-NEJ-167 A 7-Days Concrete Compressive Strength Results Casted on 12-Nov. From Addasi Precast Manholes Factory NEJ 22-Nov-15 22-Dec-15 24-Nov-15 2 D

239 TEST-15-00002-NEJ-168 A 28-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 22-Nov-15 22-Dec-15 22-Nov-15 0 B

240 TEST-15-00002-NEJ-169 A
7-Days Concrete Compressive Strength Results For Retaining Walls (Part of South & Part of West Sides) Booster 

Station
NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 B

241 TEST-15-00002-NEJ-170 A Bedding Materials Test Results From Stockpiles Sta. 1+330 Align. #03 NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 B

242 TEST-15-00002-NEJ-171 A
Backfilling Materials (Single Size)Test Results From Stockpiles Sta. 1+330 Align. 03

NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 A

243 TEST-15-00002-NEJ-172 A Base course Materials Test Results From Stockpiles Sta. 0+560 Align. #03 NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 B

244 TEST-15-00002-NEJ-173 A Base course Materials Test Results From Compacted Layer Along Align. # 01 NEJ 23-Nov-15 23-Dec-15 26-Nov-15 3 C

245 TEST-15-00002-NEJ-173 B Base course Materials Test Results From Compacted Layer Along Align. # 02 NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

246 TEST-15-00002-NEJ-174 A
Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls- West Side

NEJ 25-Nov-15 25-Dec-15 26-Nov-15 1 C

247 TEST-15-00002-NEJ-174 B
Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls- West Side

NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

248 TEST-15-00002-NEJ-175 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 02 NEJ 25-Nov-15 25-Dec-15 26-Nov-15 1 C

249 TEST-15-00002-NEJ-175 B Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 02 NEJ 28-Mar-16 27-Apr-16 Under Review

250 TEST-15-00002-NEJ-176 A Degree of Compaction Test for Sub Grade Layer Below Deir Abu Daef Connection Chamber NEJ 25-Nov-15 25-Dec-15 26-Nov-15 1 C

251 TEST-15-00002-NEJ-176 B Degree of Compaction Test for Sub Grade Layer Below Deir Abu Daef Connection Chamber NEJ 28-Mar-16 27-Apr-16 Under Review

252 TEST-15-00002-NEJ-177 A Basecourse Materials Test Results From Compacted Layer Along Align. # 01 NEJ 25-Nov-15 25-Dec-15 29-Nov-15 4 D

253 TEST-15-00002-NEJ-178 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (Part of East Side) Booster Station NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 B

254 TEST-15-00002-NEJ-179 A 7-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 C

255 TEST-15-00002-NEJ-179 A 7-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

256 TEST-15-00002-NEJ-180 A

28-Days Concrete Compressive Strength Results For Faqqua Reservoir Ground Beams

& Retaining Walls Foundations NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 B

257 TEST-15-00002-NEJ-181 A Degree of Compaction Test  For Base Course Reinstatement Layer Along Align. # 08 NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 A

258 TEST-15-00002-NEJ-182 A Degree of Compaction Retest For Base Course Reinstatement Layer Along Align. # 05 NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 A

259 TEST-15-00002-NEJ-183 A
Bedding MaterialsTest Results From Stockpiles Sta. 1+860 Align. #03

NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 B

260 TEST-15-00002-NEJ-184 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+840 Align. 03 NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 A

261 TEST-15-00002-NEJ-185 A
Basecourse Materials Test Results From Stockpiles Sta. 1+530 Align. #03

NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 C

262 TEST-15-00002-NEJ-185 B
Basecourse Materials Test Results From Stockpiles Sta. 1+530 Align. #03

NEJ 28-Mar-16 27-Apr-16 Under Review

263 TEST-15-00002-NEJ-186 A 7-Days Concrete Compressive Strength Results For Butterfly Chamber Walls Near Sta. 0+010 NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 B

264 TEST-15-00002-NEJ-187 A

7-Days Concrete Compressive Strength Results For Retaining Walls

(Part of Eastern & Southern Sides) Booster Station NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 B

265 TEST-15-00002-NEJ-188 A
Test Results for  Reinforcement Steel Bars Ø 16  mm Samples Used For Booster Station Retaining Walls 23-Nov, 

2015
NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 A

266 TEST-15-00002-NEJ-189 A Degree of Compaction Test for Base Course Layer Below Booster Station Retaining Walls- West Side NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 C

267 TEST-15-00002-NEJ-189 B Degree of Compaction Test for Base Course Layer Below Booster Station Retaining Walls- West Side NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A 
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268 TEST-15-00002-NEJ-190 A 7-Days Concrete Compressive Strength Results Casted on 19-Nov. From Addasi Precast Manholes Factory NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 B

269 TEST-15-00002-NEJ-191 A

Base course Materials

Test Results From Stockpiles Used Under Booster Station Retaining Walls Western Side NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 A

270 TEST-15-00002-NEJ-192 A
Base course Materials Test Results From Stockpiles Sta. 1+800 Align. #03

NEJ 30-Nov-15 30-Dec-15 1-Dec-15 1 B

271 TEST-15-00002-NEJ-193 A Selected Backfill Material To Be Used In Booster Station NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 A

272 TEST-15-00002-NEJ-194 A 28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 2-Dec-15 1-Jan-16 14-Dec-15 12 A

273 TEST-15-00002-NEJ-195 A

7-Days Concrete Compressive Strength Results For Retaining Walls

(Completion of Southern Sides) Booster Station NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 C

274 TEST-15-00002-NEJ-195 B

7-Days Concrete Compressive Strength Results For Retaining Walls

(Completion of Southern Sides) Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

275 TEST-15-00002-NEJ-196 A 28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 1+130 to Sta. 1+136 Align.04 NEJ 2-Dec-15 1-Jan-16 Retracted

276 TEST-15-00002-NEJ-197 A
Base course Materials Test Results From Stockpiles Sta. 2+620 Align. #03

NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 A

277 TEST-15-00002-NEJ-198 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+650 Align. 03

NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 B

278 TEST-15-00002-NEJ-199 A
Bedding Materials Test Results From Stockpiles Sta. 2+700 Align. #03

NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 A

279 TEST-15-00002-NEJ-200 A

7-Days Concrete Compressive Strength Results For

Retaining Walls Foundation(Completion of Western Sides) Faqqua Reservoir NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 C

280 TEST-15-00002-NEJ-201 A

7-Days Concrete Compressive Strength Results For

Flow Monitoring No. 01 & Butterfly Roof Slab Near Sta. 0+010 - Align. # 01 NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 C

281 TEST-15-00002-NEJ-202 A Degree of Compaction Test for Selected Material Layer Below Booster Station Living Quarter NEJ 3-Dec-15 2-Jan-16 13-Dec-15 10 A

282 TEST-15-00002-NEJ-203 A Degree of Compaction Test for Sub Grade Layer Below Booster Station Break Tank NEJ 3-Dec-15 2-Jan-16 13-Dec-15 10 A

283 TEST-15-00002-NEJ-204 A
Degree of Compaction Test for Selected Material Layer Near Booster Station Retaining Walls - Southern Side

NEJ 3-Dec-15 2-Jan-16 13-Dec-15 10 A

284 TEST-15-00002-NEJ-205 A
28-Days Concrete Compressive Strength Results Casted on 03-Nov. From Addasi Precast Manholes Factory

NEJ 6-Dec-15 5-Jan-16 13-Dec-15 7 A

285 TEST-15-00002-NEJ-206 A 28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 6-Dec-15 5-Jan-16 13-Dec-15 7 B

286 TEST-15-00002-NEJ-207 A
Degree of Compaction Test for Sub Grade Layer Below Booster Station Living Quarter

NEJ 6-Dec-15 5-Jan-16 15-Dec-15 9 A

287 TEST-15-00002-NEJ-208 A Degree of Compaction Test for Sub Grade Layer Area Between Living Quarter & Break Tank NEJ 9-Dec-15 8-Jan-16 15-Dec-15 6 A

288 TEST-15-00002-NEJ-209 A Degree of Compaction Test for Selected Material First Layer Under Living Quarter NEJ 9-Dec-15 8-Jan-16 15-Dec-15 6 C

289 TEST-15-00002-NEJ-209 B Degree of Compaction Test for Selected Material First Layer Under Living Quarter NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

290 TEST-15-00002-NEJ-210 A Degree of Compaction Test for Selected Material Leveling Layer Under Break Tank NEJ 9-Dec-15 8-Jan-16 15-Dec-15 6 A

291 TEST-15-00002-NEJ-211 A  Faqqua & Jalbun Pumps Motors Test NEJ 9-Dec-15 8-Jan-16 27-Dec-15 18 C

292 TEST-15-00002-NEJ-211 B  Faqqua & Jalbun Pumps Motors Test NEJ 28-Dec-15 27-Jan-16 5-Jan-16 8 A

293 TEST-15-00002-NEJ-212 A Selected Backfill Material To Be Used Under Booster Station Structures & Booster Station Yard NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 A

294 TEST-15-00002-NEJ-213 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Slab On Grade NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

295 TEST-15-00002-NEJ-214 A

28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (Part of East Side)

Booster Station NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

296 TEST-15-00002-NEJ-215 A

28-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West 

Sides NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 C 
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297 TEST-15-00002-NEJ-215 B

28-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West 

Sides NEJ 24-Jan-16 23-Feb-16 18-Feb-16 25 A

298 TEST-15-00002-NEJ-216 A
7-Days Concrete Compressive Strength Results For Booster Station Retaining Walls Foundation (Part Of Western 

Side)
NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

299 TEST-15-00002-NEJ-217 A 7-Days Concrete Compressive Strength Results For Booster Station Retaining Walls (Part Of Eastern Side) NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

300 TEST-15-00002-NEJ-218 A
Hardened Concrete Test Results Samples From First Level Columns & Stairs - Faqqua Reservoir

NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 E

301 TEST-15-00002-NEJ-219 A
Loading Test Results for 75 cm Manhole Cover From Al-Haddad Co.

NEJ 14-Dec-15 13-Jan-16 13-Jan-16 30 E

302 TEST-15-00002-NEJ-220 A

28-Days Concrete Compressive Strength Results For Retaining Walls (Part of South & Part of West

Sides) Booster Station NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 B

303 TEST-15-00002-NEJ-221 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 Walls NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 B

304 TEST-15-00002-NEJ-222 A 28-Days Concrete Compressive Strength Results Casted on 10-Nov. From Addasi Precast Manholes Factory NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 B

305 TEST-15-00002-NEJ-223 A
Bedding MaterialsTest Results From Stockpiles Sta. 2+270 Align. #04

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 B

306 TEST-15-00002-NEJ-224 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+260 Align. 04

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 B

307 TEST-15-00002-NEJ-225 A
Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Living Quarter Foundation & Slab On 

Grade
NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

308 TEST-15-00002-NEJ-226 A

Test Results for Reinforcement Steel Bars Ø 16 mm Samples

Used For Dear Abu Daef Connection Chamber Top Slabs NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

309 TEST-15-00002-NEJ-227 A 28-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 B

310 TEST-15-00002-NEJ-228 A
Degree of Compaction Test for Selected Material Area Between Living Quarter & Break Tank

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

311 TEST-15-00002-NEJ-229 A
Degree of Compaction Test for Selected Material Second Layer Under Living Quarter

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

312 TEST-15-00002-NEJ-230 A
Degree of Compaction Test for Selected Material Second Layer Under Break Tank

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

313 TEST-15-00002-NEJ-231 A

Degree of Compaction Test for Sub Grade Layer Under Retaining Walls Foundation Northern Side

- Booster Station NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

314 TEST-15-00002-NEJ-232 A
Degree of Compaction Test for First Base Course Layer Under Living Quarter Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

315 TEST-15-00002-NEJ-233 A
Degree of Compaction Test for Third Selected Fill Layer Under & Surrounding Break Tank

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

316 TEST-15-00002-NEJ-234 A
Degree of Compaction Test for Final Selected Fill Layer Under Break Tank

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

317 TEST-15-00002-NEJ-235 A
Degree of Compaction Test for Second Base Course Layer Under Living Quarter Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

318 TEST-15-00002-NEJ-236 A
Degree of Compaction Test for First Base Course Layer Under Break Tank Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

319 TEST-15-00002-NEJ-237 A Degree of Compaction Test & Retest for First Base Course Layer Under Part of Northern Retaining Walls NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

320 TEST-15-00002-NEJ-238 A
Degree of Compaction Test for Third Base Course Layer Under Living Quarter Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

321 TEST-15-00002-NEJ-239 A
Degree of Compaction Test for Second Base Course Layer Under Break Tank Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

322 TEST-15-00002-NEJ-240 A
Degree of Compaction Test for Sub Grade Layer Under Electrical & Control Room Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

323 TEST-15-00002-NEJ-241 A
Degree of Compaction Test for Selected Fill Layers Near Septic Tank Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

324 TEST-15-00002-NEJ-242 A Radiographic Test Results For 6” & 8” Fabricated Elbows Examination date 10-November-2015 NEJ 21-Dec-15 20-Jan-16 19-Jan-16 29 C
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325 TEST-15-00002-NEJ-243 A
7-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

326 TEST-15-00002-NEJ-244 A
7-Days Concrete Compressive Strength Results For Part Of Eastern Side Retaining Walls - Booster Station

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

327 TEST-15-00002-NEJ-245 A

28-Days Concrete Compressive Strength Results For Retaining Walls(Part of Eastern & Southern Sides) Booster 

Station NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

328 TEST-15-00002-NEJ-246 A 28-Days Concrete Compressive Strength Results For Butterfly Chamber Walls Near Sta. 0+010 NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

329 TEST-15-00002-NEJ-247 A
Basecourse Materials Test Results From Stockpiles Sta. 2+250 Align. #04

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

330 TEST-15-00002-NEJ-248 A
7-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Booster Station

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

331 TEST-15-00002-NEJ-249 A Degree of Compaction Retest for Base Course Reinstatement on Sta. 0+120 – Align. #01 NEJ 21-Dec-15 20-Jan-16 23-Dec-15 2 A

332 TEST-15-00002-NEJ-250 A 7-Days Concrete Compressive Strength Results For Dear Abu Daef Small Room Walls NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 B

333 TEST-15-00002-NEJ-251 A
7-Days Concrete Compressive Strength results for part of Northern & Final part of Eastern Sides Retaining Walls - 

Booster Station
NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 B

334 TEST-15-00002-NEJ-252 A
28-Days Concrete Compressive Strength results Casted on 19-Nov. From Addasi Precast Manholes Factory

NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 B

335 TEST-15-00002-NEJ-253 A Test Results for  Reinforcement Steel Bars Ø 12 & 16  mm Samples From Al-Addsi Precast Chambers Factory NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A

336 TEST-15-00002-NEJ-254 A
Test Results for  Reinforcement Steel Bars Ø 16  mm Samples From Faqqua Reservoir Second Level Columns

NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A

337 TEST-15-00002-NEJ-255 A

28-Days Concrete Compressive Strength Results For Retaining Walls (Completion of Southern Sides) Booster 

Station NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 A

338 TEST-15-00002-NEJ-256 A 7-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Faqqua Reservoir NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

339 TEST-15-00002-NEJ-257 A
7-Days Concrete Compressive Strength Results Casted on 15-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

340 TEST-15-00002-NEJ-258 A Radiographic Test Results For 6” Fabricated Elbows Examination date 08-December-2015 NEJ 27-Dec-15 26-Jan-16 5-Jan-16 9 A

341 TEST-15-00002-NEJ-259 A
Bedding Materials  Test Results From Stockpiles Sta. 3+460 Align. #06

NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 A

342 TEST-15-00002-NEJ-260 A
Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 3+460 Align. 06

NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 A

343 TEST-15-00002-NEJ-261 A
7-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining 

Walls- Booster Station
NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

344 TEST-15-00002-NEJ-262 A
7-Days Concrete Compressive Strength Results For Dear Abu Daef Connection Chamber Roof Slabs (Small & 

Large Rooms)
NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

345 TEST-15-00002-NEJ-263 A 7-Days Concrete Compressive Strength results casted on 16-Dec, 2015 from Addasi precast Manholes Factory NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

346 TEST-15-00002-NEJ-264 A
7-Days Concrete Compressive Strength Results For Living Quarter Edge Foundation

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 C

347 TEST-15-00002-NEJ-265 A
Degree of Compaction Test For First Base Course Layer Under Electrical & Control Room

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 A

348 TEST-15-00002-NEJ-266 A
Degree of Compaction Test For Third Base Course Layer Under Break Tank Foundation

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 A

349 TEST-15-00002-NEJ-267 A
Basecourse Materials Test Results From Stockpiles Sta. 3+480 Align. #06

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

350 TEST-15-00002-NEJ-268 A
28-Days Concrete Compressive Strength Results For Booster Station Retaining Walls (Part Of Eastern Side)

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

351 TEST-15-00002-NEJ-269 A
28-Days Concrete Compressive Strength Results For Booster Station Retaining Walls Foundation (Part Of Western 

Side)
NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B
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352 TEST-15-00002-NEJ-270 A
28-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Faqqua Reservoir

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

353 TEST-15-00002-NEJ-271 A

28-Days Concrete Compressive Strength Results For Dear Abu Daef Connection

Chamber Foundation NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 D

354 TEST-15-00002-NEJ-272 A
7-Days Concrete Compressive Strength Results Casted on 23-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

355 TEST-15-00002-NEJ-273 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir First Level Frame Beams

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

356 TEST-15-00002-NEJ-274 A

28 & 40-Days Concrete Compressive Strength Results For

Retaining Walls Foundation (Completion of Western Sides) Faqqua Reservoir NEJ 4-Jan-16 3-Feb-16 26-Jan-16 22 C

357 TEST-15-00002-NEJ-275 A
28 & 40-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Roof Slab Near 

Sta. 0+010 - Align. # 01
NEJ 4-Jan-16 3-Feb-16 26-Jan-16 22 C

358 TEST-15-00002-NEJ-276 A

Degree of Compaction Test & Retest For Base Course Layer Under Asphalted Area From Sta. 5+300 to 5+620A 

long Align. # 01 NEJ 6-Jan-16 5-Feb-16 12-Jan-16 6 A

359 TEST-15-00002-NEJ-277 A

7-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 2+705 to Sta. 2+763 

Align. # 04 NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

360 TEST-15-00002-NEJ-278 A
Bedding Materials Test Results From Stockpiles Sta. 2+770 Align. #06

NEJ 6-Jan-16 5-Feb-16 12-Jan-16 6 A

361 TEST-15-00002-NEJ-279 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+780 Align. 06

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 A

362 TEST-15-00002-NEJ-280 A
28-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Booster Station

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

363 TEST-15-00002-NEJ-281 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Foundation

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

364 TEST-15-00002-NEJ-282 A
7-Days Concrete Compressive Strength Results For Living Quarter Internal Foundation & Slab on Grade

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

365 TEST-15-00002-NEJ-283 A 28-Days Concrete Compressive Strength results for part of eastern side Retaining Walls - Booster Station NEJ 10-Jan-16 9-Feb-16 12-Jan-16 2 C

366 TEST-15-00002-NEJ-283 B 28-Days Concrete Compressive Strength results for part of eastern side Retaining Walls - Booster Station NEJ 17-Jan-16 16-Feb-16 20-Jan-16 3 A

367 TEST-15-00002-NEJ-284 A 28-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls NEJ 10-Jan-16 9-Feb-16 12-Jan-16 2 C

368 TEST-15-00002-NEJ-284 B 28-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls NEJ 17-Jan-16 16-Feb-16 20-Jan-16 3 A

369 TEST-15-00002-NEJ-285 A
28-Days Concrete Compressive Strength Results For Dear Abu Daef Small Room Walls

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 A

370 TEST-15-00002-NEJ-286 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 C

371 TEST-15-00002-NEJ-286 B 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 21-Mar-16 20-Apr-16 22-Mar-16 1 C

372 TEST-15-00002-NEJ-286 C 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 22-Mar-16 21-Apr-16 22-Mar-16 0 E

373 TEST-15-00002-NEJ-287 A

28-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining 

Walls Foundation- - Booster Station NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 A

374 TEST-15-00002-NEJ-288 A Degree of Compaction Test For Final Base Course Layer Under Break Tank Foundation NEJ 12-Jan-16 11-Feb-16 1-Feb-16 20 B

375 TEST-15-00002-NEJ-289 A
Base course Materials Test Results From Stockpiles Sta. 2+800 Align. #06

NEJ 12-Jan-16 11-Feb-16 1-Feb-16 20 B

376 TEST-15-00002-NEJ-290 A
7-Days Concrete Compressive Strength Results Casted on 24-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 B

377 TEST-15-00002-NEJ-291 A
7-Days Concrete Compressive Strength Results For Break Tank Foundation & Slab On Grade

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 B

378 TEST-15-00002-NEJ-292 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Walls

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 B

379 TEST-15-00002-NEJ-293 A Radiographic Test Results For 6” Field Joints Examination date 30-December-2015 NEJ 17-Jan-16 16-Feb-16 31-Jan-16 14 A
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380 TEST-15-00002-NEJ-294 A
Radiographic Test Results For Fabricated & Field Joints Examination date 31-December-2015

NEJ 17-Jan-16 16-Feb-16 31-Jan-16 14 A

381 TEST-15-00002-NEJ-295 A
Degree of Compaction Test For Second Base Course Layer Under Electrical & Control Room

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

382 TEST-15-00002-NEJ-296 A
Bedding MaterialsTest Results From Stockpiles Sta. 3+220 Align. #04

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

383 TEST-15-00002-NEJ-297 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 3+230 Align. 04

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

384 TEST-15-00002-NEJ-298 A
28-Days Concrete Compressive Strength & Hardened Concrete Test Results For Deir Abu Daef Connection 

Chamber Foundation.
NEJ 17-Jan-16 16-Feb-16 8-Feb-16 22 A

385 TEST-15-00002-NEJ-299 A
28-Days Concrete Compressive Strength Results Casted on 15-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

386 TEST-15-00002-NEJ-300 A

28-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining 

Walls- Booster Station NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

387 TEST-15-00002-NEJ-301 A
28-Days Concrete Compressive Strength Results Casted on 16-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

388 TEST-15-00002-NEJ-302 A
7-Days Concrete Compressive Strength Results Casted on 06-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

389 TEST-15-00002-NEJ-303 A Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 5+310 - Align. #01 NEJ 19-Jan-16 18-Feb-16 19-Jan-16 0 A

390 TEST-15-00002-NEJ-304 A Degree of Compaction Test For Third Base Course Layer Under Electrical & Control Room NEJ 19-Jan-16 18-Feb-16 19-Jan-16 0 A

391 TEST-15-00002-NEJ-305 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+400- Align. #01 NEJ 24-Jan-16 23-Feb-16 1-Feb-16 8 C

392 TEST-15-00002-NEJ-305 B Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+400- Align. #01 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

393 TEST-15-00002-NEJ-306 A

Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Living Quarter, Electrical & Control 

Building and Retaining Walls - Booster Station NEJ 24-Jan-16 23-Feb-16 8-Feb-16 15 A

394 TEST-15-00002-NEJ-307 A
Base course Materials Test Results From Stockpiles Sta. 3+500 Align. #04

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

395 TEST-15-00002-NEJ-308 A

28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 2+705 to Sta. 2+763 

Align. # 04 NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

396 TEST-15-00002-NEJ-309 A
7-Days Concrete Compressive Strength Results Casted on 10-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

397 TEST-15-00002-NEJ-310 A
7-Days Concrete Compressive Strength Results Casted on 12-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

398 TEST-15-00002-NEJ-311 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir First Level Frame Beams

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

399 TEST-15-00002-NEJ-312 A
7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Foundation

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

400 TEST-15-00002-NEJ-313 A

Test Results for Reinforcement Steel Bars Ø 25 mm Samples Used For Faqqua Elevated Reservoir Moment Frame 

Components NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

401 TEST-15-00002-NEJ-314 A 28 & 35-Days Concrete Compressive Strength Results For Living Quarter Edge Foundation NEJ 24-Jan-16 23-Feb-16 1-Feb-16 8 C

402 TEST-15-00002-NEJ-315 A
Degree of Compaction Test Under Retaining Walls Foundation (Completion Of Western & Northern Sides) - 

Booster Station
NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

403 TEST-15-00002-NEJ-316 A
28-Days Concrete Compressive Strength Results Casted on 23-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 25-Jan-16 24-Feb-16 26-Jan-16 1 A

404 TEST-15-00002-NEJ-317 A 7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Foundation NEJ 25-Jan-16 24-Feb-16 26-Jan-16 1 A

405 TEST-15-00002-NEJ-318 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Foundation NEJ 25-Jan-16 24-Feb-16 26-Jan-16 1 A

406 TEST-15-00002-NEJ-319 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+270 & 5+510- Align. #01 NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 C
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407 TEST-15-00002-NEJ-319 B Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+270 & 5+510- Align. #01 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

408 TEST-15-00002-NEJ-320 A
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Foundation

NEJ 28-Jan-16 27-Feb-16 2-Feb-16 5 A

409 TEST-15-00002-NEJ-321 A 7-Days Concrete Compressive Strength Results For Living Quarter Walls NEJ 28-Jan-16 27-Feb-16 2-Feb-16 5 B

410 TEST-15-00002-NEJ-322 A 28-Days Concrete Compressive Strength Results Casted on 24-Dec, 2015 From Addasi Precast Manholes Factory NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

411 TEST-15-00002-NEJ-323 A
28-Days Concrete Compressive Strength Results For Dear Abu Daef Connection Chamber Roof Slabs(Small & 

Large Rooms)
NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 C

412 TEST-15-00002-NEJ-324 A 7-Days Concrete Compressive Strength Results Casted on 18-Jan, 2016 From Addasi Precast Manholes Factory NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

413 TEST-15-00002-NEJ-325 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Frame Beams

NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

414 TEST-15-00002-NEJ-326 A 7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 C

415 TEST-15-00002-NEJ-326 B 7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 28-Mar-16 27-Apr-16 Under Review

416 TEST-15-00002-NEJ-327 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Foundation NEJ 28-Jan-16 27-Feb-16 2-Feb-16 5 A

417 TEST-15-00002-NEJ-328 A
7-Days Concrete Compressive Strength Results For Retaining Walls Foundation Completion Of Western & 

Northern Sides - Booster Station
NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

418 TEST-15-00002-NEJ-329 A
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Walls

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 B

419 TEST-15-00002-NEJ-330 A

28-Days Concrete Compressive Strength Results For Living Quarter Internal Foundation &

Slab on Grade NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

420 TEST-15-00002-NEJ-331 A
7-Days Concrete Compressive Strength Results For Living Quarter Roof Slab

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 B

421 TEST-15-00002-NEJ-332 A
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Roof Slabs

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

422 TEST-15-00002-NEJ-333 A
7-Days Concrete Compressive Strength Results For Retaining Walls Completion Of Western &Northern Sides - 

Booster Station
NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

423 TEST-15-00002-NEJ-334 A
28-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Walls

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

424 TEST-15-00002-NEJ-335 A
28-Days Concrete Compressive Strength Results For Break Tank Foundation & Slab On Grade

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

425 TEST-15-00002-NEJ-336 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

426 TEST-15-00002-NEJ-337 A

Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 0+090 & 0+175 -

Align. #08 NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

427 TEST-15-00002-NEJ-338 A
7-Days Concrete Compressive Strength Results Casted on 21-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

428 TEST-15-00002-NEJ-339 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Walls and Slab on Grade NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

429 TEST-15-00002-NEJ-340 A 7-Days Concrete Compressive Strength Results For Flow Monitoring no. 3 Roof Slab NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

430 TEST-15-00002-NEJ-341 A
Test Results for Reinforcement Steel Bars Ø 14 mm Samples Used For Faqqua Elevated Reservoir Third Level 

Beams
NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

431 TEST-15-00002-NEJ-342 A 28-Days Concrete Compressive Strength Results Casted on 06-Jan, 2016 From Addasi Precast Manholes Factory NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

432 TEST-15-00002-NEJ-343 A Test Results From Compacted Base Course Layer on Sta. 0+100 & 0+130 - Align. #08 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

433 TEST-15-00002-NEJ-344 A Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 0+100 & 0+130 - Align. #08 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

434 TEST-15-00002-NEJ-345 A
7-Days Concrete Compressive Strength Results Casted on 30-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 B
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435 TEST-15-00002-NEJ-346 A
7-Days Concrete Compressive Strength Results For Living Quarter Roof Parapet & Drain Pit Under Booster 

Pumps
NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 C

436 TEST-15-00002-NEJ-347 A
7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Foundation

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 B

437 TEST-15-00002-NEJ-348 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Columns & Stairs

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

438 TEST-15-00002-NEJ-349 A
28-Days Concrete Compressive Strength Results Casted on 10-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

439 TEST-15-00002-NEJ-350 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 0+100- Align. #08 & Sta. 5+660 - Align. #01 NEJ 9-Feb-16 10-Mar-16 21-Feb-16 12 A

440 TEST-15-00002-NEJ-351 A
7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Walls

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

441 TEST-15-00002-NEJ-352 A
7-Days Concrete Compressive Strength Results For Arrabuna Connection Chamber Foundation

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

442 TEST-15-00002-NEJ-353 A Geotechnical Recommendation for Area Under Booster Pumps Foundation NEJ 11-Feb-16 12-Mar-16 21-Feb-16 10 A

443 TEST-15-00002-NEJ-354 A 7-Days Concrete Compressive Strength Results Casted on 02-Feb, 2016 From Addasi Precast Manholes Factory NEJ 14-Feb-16 15-Mar-16 15-Feb-16 1 A

444 TEST-15-00002-NEJ-355 A 28-Days Concrete Compressive Strength Results Casted on 12-Jan, 2016 From Addasi Precast Manholes Factory NEJ 14-Feb-16 15-Mar-16 15-Feb-16 1 A

445 TEST-15-00002-NEJ-356 A

28-Days Concrete Compressive Strength Results For Deir Gazala Connection

Chamber Foundation NEJ 14-Feb-16 15-Mar-16 15-Feb-16 1 A

446 TEST-15-00002-NEJ-357 A
Hollow Concrete Block Used For Living Quarter

NEJ 14-Feb-16 15-Mar-16 03/09/16 24 A

447 TEST-15-00002-NEJ-358 A
7-Days Concrete Compressive Strength Results Casted on 06-Feb, 2016 From Addasi Precast Manholes Factory

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

448 TEST-15-00002-NEJ-359 A
28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Foundation

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

449 TEST-15-00002-NEJ-360 A

28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Foundation

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

450 TEST-15-00002-NEJ-361 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Foundation NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 C

451 TEST-15-00002-NEJ-362 A
28-Days Concrete Compressive Strength Results For Living Quarter Walls

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 C

452 TEST-15-00002-NEJ-363 A
7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Walls

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

453 TEST-15-00002-NEJ-364 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Frame Beams NEJ 17-Feb-16 18-Mar-16 21-Feb-16 4 C

454 TEST-15-00002-NEJ-365 A Degree of Compaction Test For First Base Course Layer Under Booster Pumps Area NEJ 17-Feb-16 18-Mar-16 21-Feb-16 4 A

455 TEST-15-00002-NEJ-366 A Degree of Compaction Test & Retest For Second Base Course Layer Under Booster Pumps Area NEJ 17-Feb-16 18-Mar-16 21-Feb-16 4 A

456 TEST-15-00002-NEJ-367 A Hydraulic Test Reports For Faqqua & Jalbun Booster Pumps NEJ 23-Feb-16 24-Mar-16 21-Mar-16 27 C

457 TEST-15-00002-NEJ-368 A Degree of Compaction Test For Base Course Layer Under Asphalted Area From Sta. 0+300 To 0+730 - Align. #08 NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

458 TEST-15-00002-NEJ-369 A Degree of Compaction Test For Base Course Layer Under Asphalted Area From Sta. 0+130 To 0+300 - Align. #08 NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

459 TEST-15-00002-NEJ-370 A 7-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Roof Slabs NEJ 28-Feb-16 29-Mar-16 8-Mar-16 9 E

460 TEST-15-00002-NEJ-371 A 7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Roof Slabs NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

461 TEST-15-00002-NEJ-372 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Walls

NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

462 TEST-15-00002-NEJ-373 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Walls NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

463 TEST-15-00002-NEJ-374 A
7-Days Concrete Compressive Strength Results Casted on 10-Feb, 2016 From Addasi Precast Manholes Factory

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A
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464 TEST-15-00002-NEJ-375 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Foundation NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

465 TEST-15-00002-NEJ-376 A 7-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Walls NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

466 TEST-15-00002-NEJ-377 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Frame Beams

NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

467 TEST-15-00002-NEJ-378 A

28-Days Concrete Compressive Strength Results For Retaining Walls Foundation Completion Of Western & 

Northern Sides - Booster Station NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

468 TEST-15-00002-NEJ-379 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 C

469 TEST-15-00002-NEJ-380 A 28-Days Concrete Compressive Strength Results Casted on 18-Jan, 2016 From Addasi Precast Manholes Factory NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

470 TEST-15-00002-NEJ-381 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Walls NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

471 TEST-15-00002-NEJ-382 A 7-Days Concrete Compressive Strength Results Casted on 14-Feb, 2016 From Addasi Precast Manholes Factory NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

472 TEST-15-00002-NEJ-383 A
28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Roof Slabs

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

473 TEST-15-00002-NEJ-384 A

28-Days Concrete Compressive Strength Results For Retaining Walls Completion Of Western &Northern

Sides - Booster Station NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

474 TEST-15-00002-NEJ-385 A
28-Days Concrete Compressive Strength Results For Living Quarter Roof Slab

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

475 TEST-15-00002-NEJ-386 A 28-Days Concrete Compressive Strength Results For Flow Monitoring no. 3 Roof Slab NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

476 TEST-15-00002-NEJ-387 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Walls and Slab on Grade NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

477 TEST-15-00002-NEJ-388 A 28-Days Concrete Compressive Strength Results Casted on 21-Jan, 2016 From Addasi Precast Manholes Factory NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

478 TEST-15-00002-NEJ-389 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Columns & Stairs NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

479 TEST-15-00002-NEJ-390 A 7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Roof Slabs NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

480 TEST-15-00002-NEJ-391 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Roof Slab NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

481 TEST-15-00002-NEJ-392 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Fourth Level Columns & Stairs

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

482 TEST-15-00002-NEJ-393 A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Sta. 0+270- Align. #08 NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

484 TEST-15-00002-NEJ-394 A
Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Electrical & Control Room Roof Slab

NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

485 TEST-15-00002-NEJ-395 A
7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Foundation

NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

486 TEST-15-00002-NEJ-396 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Slab NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

487 TEST-15-00002-NEJ-397 A 28-Days Concrete Compressive Strength Results For Arrana Connection Chamber Foundation NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

488 TEST-15-00002-NEJ-398 A
28-Days Concrete Compressive Strength Results Casted on 30-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

489 TEST-15-00002-NEJ-399 A
28-Days Concrete Compressive Strength Results For Living Quarter Roof Parapet & Drain Pit Under Booster 

Pumps
NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

490 TEST-15-00002-NEJ-400 A 28-Days Concrete Compressive Strength Results For Arrabuna Connection Chamber Foundation NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

491 TEST-15-00002-NEJ-401 A 28-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Walls NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

492 TEST-15-00002-NEJ-402 A Degree of Compaction Retest for Base Course Reinstatement on Sta. 0+120 – Align. #01 NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

493 TEST-15-00002-NEJ-403 A
Degree of Compaction Retest for Base Course Reinstatement From Sta. 5+740 To Sta. 7+160 – Align. #01

NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

494 TEST-15-00002-NEJ-404 A 7-Days Concrete Compressive Strength Results For Booster Pumps Foundation & Drain Pit Walls 90X90 CM NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 E

495 TEST-15-00002-NEJ-405 A
28-Days Concrete Compressive Strength Results Casted on 02-Feb, 2016 From Addasi Precast Manholes Factory

NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 A 
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496 TEST-15-00002-NEJ-406 A Natural Sand Test Results From Al-Karmel Plant Stockpiles NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 E

497 TEST-15-00002-NEJ-407 A 28-Days Concrete Compressive Strength Results Casted on 06-Feb, 2016 From Addasi Precast Manholes Factory NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 A

498 TEST-15-00002-NEJ-408 A 28-Days Concrete Compressive Strength Results For Arrana Connection Chamber Walls NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 A

499 TEST-15-00002-NEJ-409 A 7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Walls NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 E

500 TEST-15-00002-NEJ-410 A Marshal Analysis Test Results for 3/4"Asphalt Sample Near Sta. 0+440- Align. #08 NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 A

501 TEST-15-00002-NEJ-411 A
Natural Sand Test Results From Al-Karmel Plant Stockpiles - Sampling Date 08-Mar, 2016

NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 E

502 TEST-15-00002-NEJ-412 A 28-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Walls NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 A

503 TEST-15-00002-NEJ-413 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Frame Beams

NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 A

504 TEST-15-00002-NEJ-414 A
ABB Flow Meters Certificate Of Calibration

NEJ 17-Mar-16 16-Apr-16 Under Review

505 TEST-15-00002-NEJ-415 A 7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Roof Slabs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 E

506 TEST-15-00002-NEJ-416 A 7-Days Concrete Compressive Strength Results For Part Of Booster Pump Walls (West, North & South) NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 C

507 TEST-15-00002-NEJ-417 A 28-Days Concrete Compressive Strength Results Casted on 14-Feb, 2016 From Addasi Precast Manholes Factory NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

508 TEST-15-00002-NEJ-418 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Walls NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

509 TEST-15-00002-NEJ-419 A 28-Days Concrete Compressive Strength Results Casted on 10-Feb, 2016 From Addasi Precast Manholes Factory NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

510 TEST-15-00002-NEJ-420 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Foundation NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

511 TEST-15-00002-NEJ-421 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Roof Slab NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

512 TEST-15-00002-NEJ-422 A 28-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Roof Slabs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

513 TEST-15-00002-NEJ-423 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Fourth Level Columns & Stairs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

514 TEST-15-00002-NEJ-424 A 28-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Roof Slabs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

515 TEST-15-00002-NEJ-425 A 7-Days Concrete Compressive Strength Results For Break Tank Walls - Booster Station NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 E

516 TEST-15-00002-NEJ-426 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Parapet NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 E

517 TEST-15-00002-NEJ-427 A 28-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Foundation NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

518 TEST-15-00002-NEJ-428 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Slab NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

519 TEST-15-00002-NEJ-429 A 28-Days Concrete Compressive Strength Results For Booster Pumps Foundation & Drain Pit Walls 90X90 CM NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

520 TEST-15-00002-NEJ-430 A
Test Results for Reinforcement Steel Bars Ø 14, 16 & 20 mm Samples Used For Faqqua Reservoir Bottom Slab & 

Staircase
NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

521 TEST-15-00002-NEJ-431 A Factory Test Report for Electrical Panel Boards NEJ 30-Mar-16 29-Apr-16 Under Review

522 TEST-15-00002-NEJ-432 A Test Results For Base Course Layer From Sta. 0+890 To 1+150 -Align. #05 NEJ 30-Mar-16 29-Apr-16 Under Review

523 TEST-15-00002-NEJ-433 A Natural Sand Used For Plastering Work NEJ 30-Mar-16 29-Apr-16 Under Review

524 TEST-15-00002-NEJ-434 A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Sta. 2+000- Align. #04 NEJ 30-Mar-16 29-Apr-16 Under Review
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1 Faqqu'a and jalbun booster station/ Mechanical

1.1 Booster Pumps  

1.1.1 Booster pump Flowserve Hamechadesh 22-Jun-2015 29-Dec-2015 - - 31-Dec-2015 192

1.1.2 Motor US Motors Hamechadesh 22-Jun-2015 29-Dec-2015 - - 31-Dec-2015 192

1.1.3 Spare part set Flowserve Hamechadesh 22-Jun-2015 29-Dec-2015 - - 31-Dec-2015 192

1.2 Booster Station (Piping & Break Tank)

1.2.1 Bladder tank Wessels Morex Inc. 10-Dec-2015 2-Mar-2016 2-Mar-2016 12-Mar-2016 14-Mar-2016 95

1.2.2 Air compressor Atlas Copco Jada'a Co. 17-Jan-2016 17-Mar-2016 - - 18-Mar-2016 61

1.2.3 Float Control Valve Bermad Alonim 15-Oct-2015 16-Feb-2016 - - 6-Mar-2016 143

1.2.4 Flow Control valves with Solenoid Bermad Alonim 15-Oct-2015 16-Feb-2016 - - 6-Mar-2016 143

1.2.5 Booster Pump control valve Bermad Alonim 15-Oct-2015 16-Feb-2016 - - 6-Mar-2016 143

1.2.6
Silent Check Valve

Dezurik

C.L.C. Chemical 

Process 

Equipment Ltd.
7-Oct-2015 4-Feb-2016 5-Mar-2016 25-Mar-2016 27-Mar-2016 172

1.2.7 Pressure reducing valve Bermad Alonim 15-Oct-2015 16-Feb-2016 - - 6-Mar-2016 143

1.2.8 Pressure Sustaining Vlave Bermad Alonim 15-Oct-2015 16-Feb-2016 - - 6-Mar-2016 143

1.2.9 Mechanical Coupling Viking Johnson Alonim 18-Oct-2015 20-Feb-2016 - 23-Feb-2016 128

1.2.10 Water Solar Heating System
Solar Heating 

System 
Amcor 22-Mar-2016 10-Apr-2016

1.2.11 Access Hatches Bilco Bilco 30-Nov-2015 21-Dec-2015 10-Feb-2016 6-Mar-2016 8-Mar-2016 99

1.3 HVAC 

1.3.1
LQ wall mounted indoor AC units, rooftop mounted condensing 

unit
Mitsubishi Gates Company 28-Mar-2016 28-May-2016

1.3.2
Electrical room split system air conditioning units

Mitsubishi Gates Company 29-Mar-2016 29-May-2016

2 GENERAL AND TRANSMISSION PIPELINE/ MECHANICAL

2.1 Weld Neck Flanges SMA SMA 2-May-2016 5-May-2016

2.2 Flanges Type 12 SMA SMA 8-Jun-2015 8-Jun-2015 - - 13-Jun-2015 5

2.3 Gaskets    SMA SMA 2-May-2016 5-May-2016

2.4 Flanges Insulation Kit SGM S.AL 8-Jul-2015 6-Oct-2015 - - 13-Oct-2015 97

2.5 Gate Valve 2, 3, & 4'' Raphael Alonim 9-Sep-2015 8-Dec-2015 - - 9-Dec-2015 91

2.6 Gate Valves 6, 8, & 10 Raphael Alonim 9-Sep-2015 8-Dec-2015 - - 9-Dec-2015 91

2.7 Butterfly Valves  Vanessa Alonim 9-Sep-2015 7-Jan-2016 - - 8-Jan-2016 121

2.8 Ball Valves DN50 & Smaller  KSB S.AL 30-Dec-2015 29-Jan-2016 - - 30-Jan-2016 31

2.9 Ball Valves DN75 & Larger KSB

2.10 Dismantling Joints Vanessa Alonim 7-Oct-2015 22-Feb-2016 - - 23-Feb-2016 139

2.11 Flow Control valves without Solenoid Bermad Alonim 15-Oct-2015 14-Dec-2015 - - 15-Dec-2015 61

2.12 Strainers  DVD PalSolar 19-Aug-2015 7-Dec-2015 14-Dec-2015 21-Dec-2015 9-Jan-2016 143

2.14 Check valves    Ari Alonim 9-Sep-2015 8-Nov-2015 - - 9-Nov-2015 61

2.15 Combination Air Valves 1" & 2" Ari Alonim 9-Sep-2015 8-Nov-2015 - - 9-Nov-2015 61

2.16 Combination Air Valves 3" & 4" Ari Alonim 9-Sep-2015 8-Nov-2015 - - 9-Nov-2015 61

2.17 Flap Valves KSB S.AL 21-Dec-2015 12-Mar-2016 82

2.18 Pressure Gauges Wika Alonim 1-Dec-2015 31-Dec-2015 - - 2-Jan-2016 32

2.19 Bolts/fasteners  SMA SMA 8-Jun-2015 8-Jun-2015 - - 13-Jun-2015 5

2.2 Cathodic Protection Testing station SuperMAG™ PIM 9-Jun-2015 8-Aug-2015 23-Aug-2015 27-Aug-2015 29-Aug-2015 81

2.21 Backflow Preventer Wilkins S.AL 1-Nov-2015 31-Dec-2015 - - 2-Jan-2016 62

3 Faqquaa Reservoir

3.1 Expansion Joint Stenflix S.AL 15-Dec-2015 14-Jan-2016 - - 16-Jan-2016 32

3.2 Flow Control valves with Solenoid Bermad Alonim 15-Oct-2015 16-Feb-2016 - - 6-Mar-2016 143

3.3 Altitude Valve Bermad Alonim 15-Oct-2015 16-Feb-2016 - - 6-Mar-2016 143

3.4 Pressure Reducing Valve Bermad Alonim 15-Oct-2015 16-Feb-2016 - - 6-Mar-2016 143

TO 15-00002 NEJ  :  long lead  items 
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TO 15-00002 NEJ  :  long lead  items 

3.5 Access hatches Bilco Bilco 30-Nov-2015 21-Dec-2015 10-Feb-2016 6-Mar-2016 8-Mar-2016 99

1 Faqqu'a and jalbun booster station 

1.1 Equipment's/ Faqqu'a and jalbun booster station /cables

1.1.1 Motor Control Centers (MCC) Schnider Schnider 1-Dec-2015 29-Feb-2016 - - 10-May-2016 161

1.1.2 Variable Frequency Drive (VFD) & Spare parts Schnider Schnider 20-Nov-2015 19-Mar-2016 - - 28-Mar-2016 129

1.1.3 Utility meter and main disconnect  panel  for Pump Schnider Schnider 20-Nov-2015 19-Mar-2016 28-Mar-2016

1.1.4 mobile generator terminal box

1.1.5 Electrical Panels Schnider Schnider 1-Dec-2015 29-Feb-2016 - - 10-Mar-2016 100

1.1.6 Lightning protection system Furse Shay 1-Mar-2016 30-Apr-2016 25-May-2016

power cable Pamukale Nipali 1-Dec-2015 31-Dec-2015 - - 2-Jan-2016 32

data cables BCI 29-Mar-2016 11-May-2016

1.2 Control Equipment/ Faqqu'a and jalbun booster station 

1.2.1 Program Logical Controller (PLC) Panel Motorolla BCI 22-Sep-2015 29-Feb-2016 - - 10-Mar-2016 170

1.2.2
Control System Hardware (including Application Software, 

Special Cabling and SCADA Communications)

Dell, Panasonic, 

Samsung
BCI 22-Sep-2015 29-Feb-2016 - - 10-Mar-2016 170

1.2.5 LCD Monitor Nematron BCI 22-Sep-2015 29-Feb-2016 - - 10-Mar-2016 170

1.2.6  UPS Eaton BCI

1.2.7 Fire alarm control panel , strobe  and  detectors Telefire Telefire 1-Dec-2015 30-Mar-2016 - - 1-Apr-2016 122

1.3 Instruments/Faqqu'a and jalbun booster station 

1.3.1  magnetic Flow meter  ABB BCI 22-Sep-2015 29-Feb-2016 - - 10-Mar-2016 170

1.3.2 Proximity switch  30-Mar-2016 25-May-2016

1.3.8 Flow, Pressue and level transmitter ABB BCI 22-Sep-2015 10-Apr-2016

1.3.9 Booster motor winding phase temperature switch US Motors Hamechadesh 22-Jun-2015 17-Feb-2016 - - 8-Mar-2016 260

1.3.10 Discharge  signal convertor 

2 ( Connection / Monitoring Chambers )

2.1 Instruments( Connection / Monitoring Chambers )

2.1.1 Magnetic Flow meter  ABB BCI 22-Sep-2015 29-Feb-2016 - - 10-Mar-2016 170

2.1.2 Flow monitoring vault signal convertor ABB BCI 22-Sep-2015 29-Feb-2016 - - 10-Mar-2016 170

3 ( Faqqua Reservoir )

3.1 Equipment's( Faqqua Reservoir )

3.1.1 Electrical Panel Schnider Schnider 1-Dec-2015 29-Feb-2016 - - 10-Mar-2016 100

3.1.2 Utility meter and main disconnect  panel 27-Feb-2016

3.1.3 Lightning protection system Furse shay 1-Mar-2016 30-Apr-2016 25-May-2016

3.2 Control Equipment( Faqqua Reservoir )

3.2.1 Program Logical Controller (PLC/ RTU) Panel Motorolla BCI 22-Sep-2015 29-Feb-2016 - - 10-Mar-2016 170

3.2.2
Control System Hardware (including Application Software, 

Special Cabling and SCADA Communications)

Dell, Panasonic, 

Samsung
BCI 22-Sep-2015 29-Feb-2016 - - 10-Mar-2016 170

3.3 Instruments( Faqqua Reservoir )

3.3.1  Magnetic Flow meter  ABB BCI 22-Sep-2015 29-Feb-2016 - - 10-Mar-2016 170

3.3.2 Signal convertor ABB BCI 22-Sep-2015 29-Feb-2016 - - 10-Mar-2016 170

3.3.3 Level transmitter ABB BCI 23-Sep-2015 1-Mar-2016 - - 11-Mar-2016 170

3.3.4  Filling station  magnetic Flow meter  Seimens BCI 23-Nov-2015 1-May-2016 - - 11-May-2016 170
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Spec. No. Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

1 SUB-15-00002-NEJ-001A A Performance and Maintenance Guarantee NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 E

2 SUB-15-00002-NEJ-002A A Scheduling Qualification Submittals NEJ 8-Feb-15 10-Mar-15 18-Feb-15 10 A

3 SUB-15-00002-NEJ-003A A Field Office Furniture NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

4 SUB-15-00002-NEJ-004A A Field Office Computer systems NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

5 SUB-15-00002-NEJ-005A A Engineer's Field Office Layout NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

6 SUB-15-00002-NEJ-006A A Dumping Site NEJ 11-Feb-15 13-Mar-15 16-Feb-15 5 B

7 SUB-15-00002-NEJ-007A A Quality Control Program Plan (QCP) NEJ 12-Feb-15 14-Mar-15 24-Feb-15 12 C

8 SUB-15-00002-NEJ-007B B Quality Control Program Plan (QCP) NEJ 5-Mar-15 4-Apr-15 24-Mar-15 19 B

9 SUB-15-00002-NEJ-008A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

10 SUB-15-00002-NEJ-009A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

11 SUB-15-00002-NEJ-010A A KSB Ball Valves DN50 & Smaller NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

12 SUB-15-00002-NEJ-011A A Dismantling Joint PN16 & 25 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

13 SUB-15-00002-NEJ-012A A  Insurances NEJ 16-Feb-15 18-Mar-15 16-Feb-15 0 E

14 SUB-15-00002-NEJ-013A A Storage Yard layout NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 B

15 SUB-15-00002-NEJ-014A A Butterfly Valves PN16 & PN25 NEJ 19-Feb-15 21-Mar-15 16-Mar-15 25 D

16 SUB-15-00002-NEJ-014B B Butterfly Valves PN16 & PN25 NEJ 29-Mar-15 28-Apr-15 14-Apr-15 16 C

17 SUB-15-00002-NEJ-014C C Butterfly Valves PN16 & PN25 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

18 SUB-15-00002-NEJ-015A A 60 -Days Plan of Operation Schedule NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

19 SUB-15-00002-NEJ-016A A Steel Pipes 8",10”& 16" NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

20 SUB-15-00002-NEJ-017A A 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

21 SUB-15-00002-NEJ-017B B 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 28-Apr-15 28-May-15 4-May-15 6 E

22 SUB-15-00002-NEJ-018A A KSB Gate Valves 2,3-4'' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

23 SUB-15-00002-NEJ-018B B KSB Gate Valves 2,3-4'' PN 16 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

24 SUB-15-00002-NEJ-018C C KSB Gate Valves 2,3-4'' PN 16 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

25 SUB-15-00002-NEJ-019A A KSB Gate Valves 6, 8 & 10' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

26 SUB-15-00002-NEJ-019B B Gate valves 6, 8 & 10' PN 16 NEJ 28-May-15 27-Jun-15 Retracted

27 SUB-15-00002-NEJ-019B B KSB Gate Valves 6, 8 & 10' PN 16 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

28 SUB-15-00002-NEJ-020A A Combination Air Valves 3&4 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

29 SUB-15-00002-NEJ-021A A Combination Air Valves 1"&2" NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

30 SUB-15-00002-NEJ-022A A Bolts, Washers and Nuts NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

31 SUB-15-00002-NEJ-023A A Steel Fittings Supplied by Alonim NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

32 SUB-15-00002-NEJ-024A A Pipe Heat Shrinkable Sleeve & Tape NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

33 SUB-15-00002-NEJ-025A A Flange Insulation Kit (SGM) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

34 SUB-15-00002-NEJ-026A A Welding Procedure Specification NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

35 SUB-15-00002-NEJ-026B B Welding Procedure Specification NEJ 30-Mar-15 29-Apr-15 13-Apr-15 14 B

36 SUB-15-00002-NEJ-027A A Field office HVAC system layout NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

37 SUB-15-00002-NEJ-028A A 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

38 SUB-15-00002-NEJ-028B B 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 28-Apr-15 28-May-15 4-May-15 6 E

39 SUB-15-00002-NEJ-029A A Steel Flanges (Hubbed Slip On- Type12) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

40 SUB-15-00002-NEJ-030A A  Dilapidation Survey for Alignment # 2 NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 C

41 SUB-15-00002-NEJ-030B B  Dilapidation Survey for Alignment # 2 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

42 SUB-15-00002-NEJ-030C C Dilapidation Survey for Alignment # 2 NEJ 26-Apr-15 26-May-15 Retracted

43 SUB-15-00002-NEJ-030C C  Dilapidation Survey for Alignment # 2 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 B

44 SUB-15-00002-NEJ-031A A  Submittals Schedule NEJ 24-Feb-15 26-Mar-15 24-Mar-15 28 C

45 SUB-15-00002-NEJ-031B B Submittals Schedule NEJ 9-Jun-15 9-Jul-15 5-Jul-15 26 B

46 SUB-15-00002-NEJ-032A A General Construction Method Statement NEJ 26-Feb-15 28-Mar-15 16-Mar-15 18 C

47 SUB-15-00002-NEJ-032B B General Construction Method Statement NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B
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48 SUB-15-00002-NEJ-033A A Dilapidation Survey For Faqqu’a Elevated Reservoir NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

49 SUB-15-00002-NEJ-034A A Dilapidation Survey For Faqqu’a Jalbon Booster Station NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

50 SUB-15-00002-NEJ-035A A Safety Plan NEJ 3-Mar-15 2-Apr-15 25-Mar-15 22 C

51 SUB-15-00002-NEJ-035B B Safety Plan NEJ 9-Apr-15 9-May-15 16-Apr-15 7 B

52 SUB-15-00002-NEJ-036A A Steel Pipes 6” NEJ 5-Mar-15 4-Apr-15 16-Mar-15 11 C

53 SUB-15-00002-NEJ-036B B Steel Pipes 6” NEJ 28-Apr-15 28-May-15 11-May-15 13 E

54 SUB-15-00002-NEJ-037A A  Strainer PN16-PN25 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

55 SUB-15-00002-NEJ-038A A High Potential Magnesium Anodes NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

56 SUB-15-00002-NEJ-039A A Test Station for Cathodic Protection NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

57 SUB-15-00002-NEJ-040A A Strainers PN40 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

58 SUB-15-00002-NEJ-041A A Environmental Monitoring and Mitigation Plan NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

59 SUB-15-00002-NEJ-042A A Dismantling Joints PN40 NEJ 8-Mar-15 7-Apr-15 15-Mar-15 7 B

60 SUB-15-00002-NEJ-043A A Risk Management Plan NEJ 8-Mar-15 7-Apr-15 12-Mar-15 4 B

61 SUB-15-00002-NEJ-044A A Temporary Signs NEJ 8-Mar-15 7-Apr-15 Retracted

62 SUB-15-00002-NEJ-044A A Temporary Project Signs NEJ 10-Mar-15 9-Apr-15 16-Mar-15 6 B

63 SUB-15-00002-NEJ-045A A Flow meter MAG 8000 DC NEJ 10-Mar-15 9-Apr-15 30-Mar-15 20 B

64 SUB-15-00002-NEJ-046A A Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

65 SUB-15-00002-NEJ-046B B Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

66 SUB-15-00002-NEJ-047A A Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

67 SUB-15-00002-NEJ-047B B Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

68 SUB-15-00002-NEJ-048A A Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

69 SUB-15-00002-NEJ-048B B Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

70 SUB-15-00002-NEJ-049A A Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

71 SUB-15-00002-NEJ-049B B Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

72 SUB-15-00002-NEJ-050A A Flow meter MAG3100 AC DN 150mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

73 SUB-15-00002-NEJ-050B B Flow meter MAG3100 AC DN 150mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

74 SUB-15-00002-NEJ-051A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

75 SUB-15-00002-NEJ-051B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

76 SUB-15-00002-NEJ-052A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

77 SUB-15-00002-NEJ-052B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

78 SUB-15-00002-NEJ-053A A Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

79 SUB-15-00002-NEJ-053B B Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

80 SUB-15-00002-NEJ-054A A Radiographic Third Party Testing Lab - Gabi Shoef Ltd. NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 A

81 SUB-15-00002-NEJ-055A A Geotechnical  & Material Testing Center NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

82 SUB-15-00002-NEJ-056A A Hijjawi Construction Labs (HCL) NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

83 SUB-15-00002-NEJ-056B B Hijjawi Construction Labs (HCL) NEJ 27-Apr-15 27-May-15 18-May-15 21 D

84 SUB-15-00002-NEJ-056C C Hijjawi Construction Labs (HCL) NEJ 26-Aug-15 25-Sep-15 1-Sep-15 6 E

85 SUB-15-00002-NEJ-057A A Birzeit University Testing Labs NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

86 SUB-15-00002-NEJ-058A A Bulk Water Meter Station. NEJ 17-Mar-15 16-Apr-15 30-Mar-15 13 B

87 SUB-15-00002-NEJ-059A A Float Control Valves. NEJ 17-Mar-15 16-Apr-15 1-Apr-15 15 C

88 SUB-15-00002-NEJ-059B B Float Control Valves. NEJ 14-Apr-15 14-May-15 23-Apr-15 9 C

89 SUB-15-00002-NEJ-059C C Float Control Valves. NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

90 SUB-15-00002-NEJ-060A A RTU Hardware NEJ 17-Mar-15 16-Apr-15 6-Apr-15 20 C

91 SUB-15-00002-NEJ-060B B RTU Hardware NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

92 SUB-15-00002-NEJ-061A A RTU Redundant Power Supply NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C

93 SUB-15-00002-NEJ-061B B RTU Redundant Power Supply NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

94 SUB-15-00002-NEJ-062A A RTU Selectivity NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C 
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95 SUB-15-00002-NEJ-062B B RTU Selectivity NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

96 SUB-15-00002-NEJ-063A A Swing Check Valves PN16-PN25-PN40 NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 D

97 SUB-15-00002-NEJ-063B B Swing Check Valves PN16-PN25-PN40 NEJ 28-Apr-15 28-May-15 4-May-15 6 E

98 SUB-15-00002-NEJ-064A A Traffic Plan For Area A&B NEJ 17-Mar-15 16-Apr-15 9-Apr-15 23 D

99 SUB-15-00002-NEJ-064B B Traffic Plan For Area A&B NEJ 19-Apr-15 19-May-15 29-Apr-15 10 C

100 SUB-15-00002-NEJ-064C C Traffic Plan For Area A&B NEJ 19-May-15 18-Jun-15 7-Jun-15 19 B

101 SUB-15-00002-NEJ-065A A Jalbouni Concrete Ready Mix Plant NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

102 SUB-15-00002-NEJ-066A- A Level Pressure Transmitter NEJ 18-Mar-15 17-Apr-15 9-Apr-15 22 C

103 SUB-15-00002-NEJ-066B B Level Pressure Transmitter NEJ 10-May-15 9-Jun-15 19-May-15 9 C

104 SUB-15-00002-NEJ-066C C Level Pressure Transmitter NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

105 SUB-15-00002-NEJ-067A A Gate Valves PN25 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 6-Apr-15 19 C

106 SUB-15-00002-NEJ-067B B Gate Valves PN25 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

107 SUB-15-00002-NEJ-068A A Gate Valves PN40 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 D

108 SUB-15-00002-NEJ-068B B Gate Valves PN40 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

109 SUB-15-00002-NEJ-069A A Pressure Reducing Valve  NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 C

110 SUB-15-00002-NEJ-069B B Pressure Reducing Valve  NEJ 14-Apr-15 14-May-15 21-Apr-15 7 C

111 SUB-15-00002-NEJ-069C C Pressure Reducing Valve  NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

112 SUB-15-00002-NEJ-070A A Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

113 SUB-15-00002-NEJ-070B- B Faqqua and Jalbun Booster Station Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted

114 SUB-15-00002-NEJ-070B- B Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 2-Apr-15 2-May-15 16-Apr-15 14 C

115 SUB-15-00002-NEJ-070C C Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 3-May-15 2-Jun-15 27-May-15 24 B

116 SUB-15-00002-NEJ-071A A Elevated  Faqqua Reservoir Survey Grid Points NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

117 SUB-15-00002-NEJ-071B- B Elevated Faqqua Reservoir Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted

118 SUB-15-00002-NEJ-071B- B
Elevated  Faqqua Reservoir Survey Grid Points

NEJ 2-Apr-15 2-May-15 16-Apr-15 14 B

119 SUB-15-00002-NEJ-071C- C Elevated Faqqua Reservoir Survey Grid Points NEJ 10-May-15 9-Jun-15 13-May-15 3 B

120 SUB-15-00002-NEJ-072A- A List of Licenses and Permits NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 E

121 SUB-15-00002-NEJ-073A A Original CPM Schedule NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 C

122 SUB-15-00002-NEJ-073B B Original CPM Schedule NEJ 3-May-15 2-Jun-15 28-May-15 25 C

123 SUB-15-00002-NEJ-073C C Original CPM Schedule NEJ 22-Jun-15 22-Jul-15 23-Jul-15 31 B

124 SUB-15-00002-NEJ-073D D Original CPM Schedule NEJ 9-Aug-15 8-Sep-15 26-Aug-15 17 A

125 SUB-15-00002-NEJ-074A A Key Personnel NEJ 19-Mar-15 18-Apr-15 19-Mar-15 0 E

126 SUB-15-00002-NEJ-075A A Programmable Logic Controllers NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 C

127 SUB-15-00002-NEJ-075B B Programmable Logic Controllers NEJ 7-Apr-15 7-May-15 23-Apr-15 16 D

128 SUB-15-00002-NEJ-075C C Programmable Logic Controllers NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

129 SUB-15-00002-NEJ-076A A SCADA Server Booster Station NEJ 22-Mar-15 21-Apr-15 2-Apr-15 11 C

130 SUB-15-00002-NEJ-076B B SCADA Server Booster Station NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

131 SUB-15-00002-NEJ-077A A Lighting Surge Arrestor NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 A

132 SUB-15-00002-NEJ-078A A Lighting Surge Arrestor Cabinet NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 B

133 SUB-15-00002-NEJ-079A A Supplementary Pipes for Reservoirs and Booster

Stations
NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

134 SUB-15-00002-NEJ-080A A Steel Flanges (PN 40) NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

135 SUB-15-00002-NEJ-081A A Pressure Differential Switch NEJ 22-Mar-15 21-Apr-15 19-Apr-15 28 B

136 SUB-15-00002-NEJ-082A A Pressure Indicating Transmitter NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 C

137 SUB-15-00002-NEJ-082B B Pressure Indicating Transmitter NEJ 19-Apr-15 19-May-15 18-May-15 29 B

138 SUB-15-00002-NEJ-083A A Pressure Transmitter - Huba Control NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 D

139 SUB-15-00002-NEJ-083B B Pressure Transmitter - Huba Control NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

140 SUB-15-00002-NEJ-084A A Operator Notebook - Booster Station NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

141 SUB-15-00002-NEJ-084B B Operator Notebook - Booster Station NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E 
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142 SUB-15-00002-NEJ-085A A Data Logger NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

143 SUB-15-00002-NEJ-085B B Data Logger NEJ 19-Apr-15 19-May-15 23-Apr-15 4 D

144 SUB-15-00002-NEJ-085C C Data Logger NEJ 17-Mar-16 16-Apr-16 21-Mar-16 4 E

145 SUB-15-00002-NEJ-086A A Flow Control Valve PN25 &PN16 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

146 SUB-15-00002-NEJ-086B B Flow Control Valve PN25 &PN16 NEJ 14-Apr-15 14-May-15 4-May-15 20 C

147 SUB-15-00002-NEJ-086C C Flow Control Valve PN25 &PN16 NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

148 SUB-15-00002-NEJ-087A A Gate Valves 2",3" & 4" PN 25 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 D

149 SUB-15-00002-NEJ-087B B Gate Valves 2",3" & 4" PN 25 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

150 SUB-15-00002-NEJ-088A A Gate Valves 2",3" & 4" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

151 SUB-15-00002-NEJ-088B B Gate Valves 2",3" & 4" PN 40 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

152 SUB-15-00002-NEJ-089A A Gate Valves 6",8" & 10" PN 25 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

153 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 28-May-15 27-Jun-15 Retracted

154 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

155 SUB-15-00002-NEJ-090A A Gate Valves 6",8" & 10" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

156 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 28-May-15 27-Jun-15 Retracted

157 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

158 SUB-15-00002-NEJ-091A A Dilapidation Survey For Alignment # 3 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

159 SUB-15-00002-NEJ-091B B Dilapidation Survey For Alignment # 3 NEJ 5-May-15 4-Jun-15 18-May-15 13 B

160 SUB-15-00002-NEJ-092A A Dilapidation Survey For Alignment # 4 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

161 SUB-15-00002-NEJ-092B B Dilapidation Survey For Alignment # 4 NEJ 4-May-15 3-Jun-15 18-May-15 14 B

162 SUB-15-00002-NEJ-093A A Galvanized Holder Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

163 SUB-15-00002-NEJ-094A A Grounding System NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

164 SUB-15-00002-NEJ-094B B Grounding System- with Sample NEJ 21-Jun-15 21-Jul-15 1-Jul-15 10 C

165 SUB-15-00002-NEJ-094C C Grounding System- with Sample NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 A

166 SUB-15-00002-NEJ-095A A Power Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 A

167 SUB-15-00002-NEJ-096A A PVC-Pipe Plassim NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 C

168 SUB-15-00002-NEJ-096B B PVC-Pipe Plassim NEJ 20-May-15 19-Jun-15 3-Jun-15 14 C

169 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim NEJ 10-Jun-15 10-Jul-15 Retracted

170 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim-With Sample NEJ 17-Jun-15 17-Jul-15 6/29/2015 12 C

171 SUB-15-00002-NEJ-096D D PVC-Pipe Plassim-With Sample NEJ 6-Jul-15 5-Aug-15 7/12/2015 6 A

172 SUB-15-00002-NEJ-097A A Switches  and  Sockets NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 B

173 SUB-15-00002-NEJ-098A A Control Cable & Signal Cables NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 D

174 SUB-15-00002-NEJ-098B B Control Cable & Signal Cables NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

175 SUB-15-00002-NEJ-099A A Steel Pipes 6 “ NEJ 26-Mar-15 25-Apr-15 30-Mar-15 4 B

176 SUB-15-00002-NEJ-100A A External Isolation Material - Nitoproof 30 NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 A

177 SUB-15-00002-NEJ-101A A Cementation Repair Mortar (Rendroc HSXtra) & Primer Material (Nitobond SBR201) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

178 SUB-15-00002-NEJ-102A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

179 SUB-15-00002-NEJ-103A A External Top Coating (Dekguard FC)& External Primer Coating (Nitocote SN522) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

180 SUB-15-00002-NEJ-104A A Internal Epoxy Coating (Nitocote EP405) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

181 SUB-15-00002-NEJ-105A A Cementation Repair Mortar (Renderoc FC) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

182 SUB-15-00002-NEJ-106A A Rapid Setting Cement-Based Water Stopping Mortar(Renderoc Plug) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

183 SUB-15-00002-NEJ-107A A Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

184 SUB-15-00002-NEJ-108A A Zakarneh Concrete Company NEJ 26-Mar-15 25-Apr-15 7-Apr-15 12 C

185 SUB-15-00002-NEJ-108B B Zakarneh Concrete Company NEJ 17-Nov-15 17-Dec-15 30-Nov-15 13 D

186 SUB-15-00002-NEJ-109A A Dilapidation Survey for Alignment # 01 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

187 SUB-15-00002-NEJ-109B B Dilapidation Survey for Alignment # 01 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

188 SUB-15-00002-NEJ-110A A Dilapidation Survey for Alignment # 05 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C 
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189 SUB-15-00002-NEJ-110B B Dilapidation Survey for Alignment # 05 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

190 SUB-15-00002-NEJ-111A A Dilapidation Survey for Alignment # 07 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 B

191 SUB-15-00002-NEJ-112A A Dilapidation Survey for Alignment # 08 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

192 SUB-15-00002-NEJ-112B B Dilapidation Survey for Alignment # 08 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

193 SUB-15-00002-NEJ-113A A Jalboun Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

194 SUB-15-00002-NEJ-113B B Jalboun Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C

195 SUB-15-00002-NEJ-113C C Jalboun Transmission System Pump NEJ 17-May-15 16-Jun-15 2-Jun-15 16 B

196 SUB-15-00002-NEJ-114A A Faqqua Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

197 SUB-15-00002-NEJ-114B B Faqqua Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C

198 SUB-15-00002-NEJ-114C C Faqqua Transmission System Pump NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B

199 SUB-15-00002-NEJ-115A A Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 C

200 SUB-15-00002-NEJ-115B B Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 21-Apr-15 21-May-15 5-May-15 14 B

201 SUB-15-00002-NEJ-116A A Bedding & Backfilling Materials Source (Diamond Stone Co.) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

202 SUB-15-00002-NEJ-117A A Asphalt Materials Source (Palestine For Asphalt Manufacturing Company) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

203 SUB-15-00002-NEJ-118A A Surge Tank Differential Pressure Transmitter NEJ 29-Mar-15 28-Apr-15 19-Apr-15 21 D

204 SUB-15-00002-NEJ-118B B Surge Tank Differential Pressure Transmitter NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

205 SUB-15-00002-NEJ-119A A Asphalt Materials Source (United Company For Asphalt And Public Works) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

206 SUB-15-00002-NEJ-120A A Asphalt Materials Source (The Developed Co. for Asphalt and Investment) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

207 SUB-15-00002-NEJ-121A A Prime Coat & Tack Emulsion PAZKAR Products NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

208 SUB-15-00002-NEJ-122A A Risk Management Matrix NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

209 SUB-15-00002-NEJ-123A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

210 SUB-15-00002-NEJ-124A A Steel Light Pole NEJ 30-Mar-15 29-Apr-15 14-Apr-15 15 C

211 SUB-15-00002-NEJ-124B B Steel Light Pole NEJ 15-Jul-15 14-Aug-15 6-Aug-15 22 B

212 SUB-15-00002-NEJ-125A A Disconnect Switch NEJ 30-Mar-15 29-Apr-15 6-Apr-15 7 D

213 SUB-15-00002-NEJ-125B B Disconnect Switch NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

214 SUB-15-00002-NEJ-126A A Lighting & Lamps NEJ 30-Mar-15 29-Apr-15 7-Apr-15 8 B

215 SUB-15-00002-NEJ-126B B Lighting & Lamps NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A

216 SUB-15-00002-NEJ-127A A Steel Pipes 6" - AVROT Ltd NEJ 30-Mar-15 29-Apr-15 16-Apr-15 17 B

217 SUB-15-00002-NEJ-128A A Fire Alarm Detection NEJ 1-Apr-15 1-May-15 6-Apr-15 5 B

218 SUB-15-00002-NEJ-129A A Luge of Cable NEJ 1-Apr-15 1-May-15 6-Apr-15 5 D

219 SUB-15-00002-NEJ-129B B Luge of Cable NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

220 SUB-15-00002-NEJ-130A A Welders Qualification Testing Reports NEJ 1-Apr-15 1-May-15 13-Apr-15 12 C

221 SUB-15-00002-NEJ-130B B Welders Qualification Testing Reports NEJ 26-Apr-15 26-May-15 12-May-15 16 B

222 SUB-15-00002-NEJ-131A A Manhole Cover 750 mm-Haddad Steel Company NEJ 1-Apr-15 1-May-15 7-Apr-15 6 B

223 SUB-15-00002-NEJ-131B B Manhole Cover 750 mm-Haddad Steel Company- Sample NEJ 4-May-15 3-Jun-15 5-May-15 1 B

224 SUB-15-00002-NEJ-132A A Reinforcement Steel Manufactures Data Sheets (Turkish Products) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 B

225 SUB-15-00002-NEJ-133A A Fabric Filter-Geotextile Material NEJ 1-Apr-15 1-May-15 16-Apr-15 15 A

226 SUB-15-00002-NEJ-134A A Form Ties for Elevated Reservoir (Sample) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 B

227 SUB-15-00002-NEJ-135A A Form work Accessories-Concrete Chamfer (Sample) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 A

228 SUB-15-00002-NEJ-136A A 500 CM ELEVATED FAQQUA RESERVOIR STRUCTURAL SHOP DRAWINGS NEJ 2-Apr-15 2-May-15 23-Apr-15 21 B

229 SUB-15-00002-NEJ-137A A Al-Karmel Concrete Ready Mix Plant NEJ 2-Apr-15 2-May-15 7-Apr-15 5 B

230 SUB-15-00002-NEJ-138A A Formwork Release Agent NEJ 6-Apr-15 6-May-15 16-Apr-15 10 C

231 SUB-15-00002-NEJ-138B B Formwork Release Agent NEJ 20-Apr-15 20-May-15 21-Apr-15 1 B

232 SUB-15-00002-NEJ-139A A Bedding & Backfilling Materials Source NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

233 SUB-15-00002-NEJ-140A A Formwork Accessories -Steel Bar Spacers (Sample) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

234 SUB-15-00002-NEJ-141A A External Isolation Material - Nitoproof 30 (Method Statement) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

235 SUB-15-00002-NEJ-142A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) Method Statement NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B 
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236 SUB-15-00002-NEJ-143A A Faqqua Elevated Reservoir Formwork Design & Shop Drawing NEJ 6-Apr-15 6-May-15 23-Apr-15 17 B

237 SUB-15-00002-NEJ-144A A Living Quarter Shop drawing(Structural & Architectural) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 C

238 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 Retracted

239 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 5-May-15 7 B

240 SUB-15-00002-NEJ-145A A Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 6-Apr-15 6-May-15 23-Apr-15 17 C

241 SUB-15-00002-NEJ-145B B Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 7-May-15 6-Jun-15 14-May-15 7 B

242 SUB-15-00002-NEJ-146A A External Top Coating (Dekguard FC) & Externa Primer Coating (Nitocote SN522) - Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

243 SUB-15-00002-NEJ-147A A Internal Epoxy Coating (Nitocote EP405) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

244 SUB-15-00002-NEJ-148A A Cementation Repair Mortar (Rendroc FC) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

245 SUB-15-00002-NEJ-149A A Rapid Setting Cement-Based Water Stopping Mortar (Renderoc Plug) - Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

246 SUB-15-00002-NEJ-150A A Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU) - Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

247 SUB-15-00002-NEJ-151A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

248 SUB-15-00002-NEJ-152A A Formwork Plywood (Sample) NEJ 7-Apr-15 7-May-15 16-Apr-15 9 C

249 SUB-15-00002-NEJ-152B B Formwork Plywood (Sample) NEJ 4-Aug-15 3-Sep-15 18-Aug-15 14 C

250 SUB-15-00002-NEJ-152C C Formwork Plywood (Sample) NEJ 17-Sep-15 17-Oct-15 8-Oct-15 21 B

251 SUB-15-00002-NEJ-153A A Water Pipe Line Identification Tape Text NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

252 SUB-15-00002-NEJ-154A A LIGHT-PCS Company Profile NEJ 8-Apr-15 8-May-15 16-Apr-15 8 C

253 SUB-15-00002-NEJ-154B B LIGHT-PCS Company Profile NEJ 20-Apr-15 20-May-15 21-May-15 31 A

254 SUB-15-00002-NEJ-155A A 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 8-Apr-15 8-May-15 16-Apr-15 8 C

255 SUB-15-00002-NEJ-155B B 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 22-Apr-15 22-May-15 27-Apr-15 5 B

256 SUB-15-00002-NEJ-156A A Electrical & Control Building - Small (Structural & Architectural) NEJ 9-Apr-15 9-May-15 23-Apr-15 14 C

257 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 3-May-15 2-Jun-15 Retracted

258 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 6-May-15 5-Jun-15 12-May-15 6 B

259 SUB-15-00002-NEJ-157A A Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 9-Apr-15 9-May-15 23-Apr-15 14 C

260 SUB-15-00002-NEJ-157B B Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 31-May-15 30-Jun-15 7-Jun-15 7 C

261 SUB-15-00002-NEJ-157C C Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 20-Dec-15 19-Jan-16 4-Jan-16 15 C

262 SUB-15-00002-NEJ-157D D Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 19-Jan-16 18-Feb-16 3-Feb-16 Retracted

SUB-15-00002-NEJ-157D D Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 24-Mar-16 23-Apr-16 27-Mar-16 3 A

263 SUB-15-00002-NEJ-158A A Cementation Repair Mortar (Rendroc HSXtra)- Method Statement NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

264 SUB-15-00002-NEJ-159A A Vapor Retarder (Sample) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 C

265 SUB-15-00002-NEJ-159B B Vapor Retarder (Sample) NEJ 19-Apr-15 19-May-15 19-Apr-15 0 A

266 SUB-15-00002-NEJ-160A A Jenin Center for Engineering Tests (JCET) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

267 SUB-15-00002-NEJ-161A A Electrical Shop Drawing - Elevated Reservoir NEJ 13-Apr-15 13-May-15 23-Apr-15 10 C

268 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 3-Jun-15 3-Jul-15 3-Jun-15 0 B

269 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 17-May-15 16-Jun-15 Retracted

270 SUB-15-00002-NEJ-162A A Flow Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 C

271 SUB-15-00002-NEJ-162B B Flow Switch NEJ 10-May-15 9-Jun-15 Retracted

272 SUB-15-00002-NEJ-163A A Float Level Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 A

273 SUB-15-00002-NEJ-164A A Gate Valves 2, 3 & 4" - Raphael Product NEJ 19-Apr-15 19-May-15 4-May-15 15 B

274 SUB-15-00002-NEJ-165A A Dismantling Joint – Alternative Source (Raphael Product) NEJ 19-Apr-15 19-May-15 27-Apr-15 8 B

275 SUB-15-00002-NEJ-166A A Traffic Control Plan - Elevated Faqqua Reservoir NEJ 19-Apr-15 19-May-15 28-Apr-15 9 B

276 SUB-15-00002-NEJ-167A A Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 19-Apr-15 19-May-15 28-Apr-15 9 C

277 SUB-15-00002-NEJ-167B B Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 6-May-15 5-Jun-15 13-May-15 7 B

278 SUB-15-00002-NEJ-168A A Check Valve A.R.I Product NEJ 20-Apr-15 20-May-15 23-Apr-15 3 B

279 SUB-15-00002-NEJ-169A A Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 20-Apr-15 20-May-15 27-Apr-15 7 C

280 SUB-15-00002-NEJ-169B B Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 18-May-15 17-Jun-15 1-Jun-15 14 B

281 SUB-15-00002-NEJ-169C C Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 16-Jun-15 16-Jul-15 Retracted 
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282 SUB-15-00002-NEJ-169C C Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 29-Jun-15 29-Jul-15 9-Jul-15 10 A

283 SUB-15-00002-NEJ-170A A Faqqua Elevated Reservoir Float Indicator Location & Details NEJ 21-Apr-15 21-May-15 28-Apr-15 7 C

284 SUB-15-00002-NEJ-170B B Faqqua Elevated Reservoir Float Indicator Location & Details NEJ 3-Dec-15 2-Jan-16 29-Dec-15 26 B

285 SUB-15-00002-NEJ-170C C Faqqua Elevated Reservoir Float Indicator Location & Details For Construction NEJ 31-Jan-16 1-Mar-16 21-Feb-16 21 A

286 SUB-15-00002-NEJ-171A A Strainers Alternative Source DVD Product NEJ 21-Apr-15 21-May-15 27-Apr-15 6 B

287 SUB-15-00002-NEJ-172A A Expansion Joint NEJ 21-Apr-15 21-May-15 4-May-15 13 C

288 SUB-15-00002-NEJ-172B B Expansion Joint NEJ 13-May-15 12-Jun-15 18-May-15 5 B

289 SUB-15-00002-NEJ-173A A Backflow Preventer NEJ 22-Apr-15 22-May-15 4-May-15 12 C

290 SUB-15-00002-NEJ-173B B Backflow Preventer NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 B

291 SUB-15-00002-NEJ-173C C Backflow Preventer NEJ 22-Nov-15 22-Dec-15 10-Dec-15 18 A

292 SUB-15-00002-NEJ-174A A Faqqua Elevated Reservoir Piping Plan & Sections NEJ 23-Apr-15 23-May-15 28-Apr-15 5 C

293 SUB-15-00002-NEJ-174B B Faqqua Elevated Reservoir Piping Plan & Sections NEJ 4-May-15 3-Jun-15 19-May-15 15 B

294 SUB-15-00002-NEJ-175A A Elevated  Reservoir Site Layout NEJ 23-Apr-15 23-May-15 27-Apr-15 4 B

295 SUB-15-00002-NEJ-176A A Square Precast Manholes-ADDASI Company Product NEJ 26-Apr-15 26-May-15 11-May-15 15 C

296 SUB-15-00002-NEJ-176B B Square Precast Manholes-ADDASI Company Product NEJ 27-May-15 26-Jun-15 28-May-15 1 C

297 SUB-15-00002-NEJ-176C C Square Precast Manholes-ADDASI Company Product NEJ 4-Jun-15 4-Jul-15 1-Jul-15 27 B

298 SUB-15-00002-NEJ-177A A Method Statement For Repairing Pipes Cement Mortar NEJ 26-Apr-15 26-May-15 27-Apr-15 1 B

299 SUB-15-00002-NEJ-178A A Reinforcement Steel Manufactures Data Sheets (Israeli Products) NEJ 27-Apr-15 27-May-15 28-Apr-15 1 B

300 SUB-15-00002-NEJ-179A A Butterfly valve – Vanessa product NEJ 27-Apr-15 27-May-15 13-May-15 16 C

301 SUB-15-00002-NEJ-179B B Butterfly valve – Vanessa product NEJ 20-May-15 19-Jun-15 27-May-15 7 B

302 SUB-15-00002-NEJ-180A A Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 27-Apr-15 27-May-15 14-May-15 17 C

303 SUB-15-00002-NEJ-180B B Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 10-Jun-15 10-Jul-15 16-Jun-15 6 C

304 SUB-15-00002-NEJ-180C C Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 6-Jul-15 5-Aug-15 23-Jul-15 17 B

305 SUB-15-00002-NEJ-181A A Kadim Gate Valve and Dresser NEJ 28-Apr-15 28-May-15 4-May-15 6 B

306 SUB-15-00002-NEJ-182A A Booster Station SCADA-PLC system NEJ 5-May-15 4-Jun-15 2-Jun-15 28 C

307 SUB-15-00002-NEJ-182B B Booster Station SCADA-PLC system NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

308 SUB-15-00002-NEJ-183A A Radiographic Safety Testing Plan NEJ 6-May-15 5-Jun-15 17-May-15 11 C

309 SUB-15-00002-NEJ-183B B Radiographic Safety Testing Plan NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

310 SUB-15-00002-NEJ-183C C Radiographic Safety Testing Plan NEJ 23-Jun-15 23-Jul-15 29-Jun-15 6 C

311 SUB-15-00002-NEJ-183D D Radiographic Safety Testing Plan NEJ 5-Jul-15 4-Aug-15 7-Jul-15 2 A

312 SUB-15-00002-NEJ-184A A Link Seal NEJ 10-May-15 9-Jun-15 14-May-15 4 C

313 SUB-15-00002-NEJ-184B B Link Seal NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 B

314 SUB-15-00002-NEJ-185A A Calibration Devices NEJ 10-May-15 9-Jun-15 1-Jun-15 22 C

315 SUB-15-00002-NEJ-186A A Galvanized Pipes PE Externally Coated Sch40 NEJ 13-May-15 12-Jun-15 18-May-15 5 C

316 SUB-15-00002-NEJ-186B B Galvanized Pipes PE Externally Coated Sch40 NEJ 18-Oct-15 17-Nov-15 1-Nov-15 14 E

317 SUB-15-00002-NEJ-187A A Concrete Mix Design C-35 Al Karmel Ready Mix Plant - Jenin NEJ 13-May-15 12-Jun-15 17-May-15 4 D

318 SUB-15-00002-NEJ-187B B Concrete Mix Design C-35 Al Karmel Ready Mix Plant - Jenin NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

319 SUB-15-00002-NEJ-188A A Rung Ladder & Sample NEJ 13-May-15 12-Jun-15 18-May-15 5 D

320 SUB-15-00002-NEJ-188B B Rung Ladder & Sample NEJ 24-May-15 23-Jun-15 7-Jun-15 14 D

SUB-15-00002-NEJ-188C C Rung Ladder & Sample NEJ 20-Jan-16 19-Feb-16 20-Jan-16 0 E

321 SUB-15-00002-NEJ-189A A Concrete Mix Design B-200,250,300,350,400-Al Karmel Ready Mix Plant - Jenin NEJ 17-May-15 16-Jun-15 19-May-15 2 B

322 SUB-15-00002-NEJ-190A A Flash Beacon NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B

323 SUB-15-00002-NEJ-191A A Updated Organization Chart NEJ 18-May-15 17-Jun-15 27-May-15 9 A

324 SUB-15-00002-NEJ-192A A Stainless Steel Welding Procedure NEJ 18-May-15 17-Jun-15 19-May-15 1 C

325 SUB-15-00002-NEJ-192B B Stainless Steel Welding Procedure NEJ 10-Aug-15 9-Sep-15 23-Aug-15 13 B

326 SUB-15-00002-NEJ-193A A Dilapidation Survey for Alignment # 06 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

327 SUB-15-00002-NEJ-194A A Water Pipe Line Identification Tape Material Sample NEJ 21-May-15 20-Jun-15 25-May-15 4 A 
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328 SUB-15-00002-NEJ-195A A 10 cm Thick Hollow Block Manufacturer Certificates NEJ 24-May-15 23-Jun-15 1-Jun-15 8 B

329 SUB-15-00002-NEJ-196A A Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 C

330 SUB-15-00002-NEJ-196B B Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550 NEJ 12-Jul-15 11-Aug-15 28-Jul-15 16 B

331 SUB-15-00002-NEJ-196C C Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550For Construction NEJ 30-Jul-15 29-Aug-15 12-Aug-15 13 A

332 SUB-15-00002-NEJ-197A A Faqqua Elevated Reservoir Excavation Plan NEJ 28-May-15 27-Jun-15 3-Jun-15 6 C

333 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 15-Jun-15 15-Jul-15 Retracted

334 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 B

335 SUB-15-00002-NEJ-198A A Mechanical Coupling NEJ 31-May-15 30-Jun-15 7-Jun-15 7 C

336 SUB-15-00002-NEJ-198B B Mechanical Coupling NEJ 18-Oct-15 17-Nov-15 1-Nov-15 14 E

337 SUB-15-00002-NEJ-199A A Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 31-May-15 30-Jun-15 11-Jun-15 11 C

338 SUB-15-00002-NEJ-199B B Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 17-Jun-15 17-Jul-15 7-Jul-15 20 C

339 SUB-15-00002-NEJ-199C C Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 4-Aug-15 3-Sep-15 20-Aug-15 16 B

340 SUB-15-00002-NEJ-200A A Galvanized Steel Pipes as Conduit For Electrical Work NEJ 2-Jun-15 2-Jul-15 7-Jun-15 5 D

341 SUB-15-00002-NEJ-200B B Galvanized Steel Pipes as Conduit For Electrical Work NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

342 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 21-Jun-15 21-Jul-15 Retracted

343 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 5-Jul-15 4-Aug-15 13-Jul-15 8 B

344 SUB-15-00002-NEJ-201A A Swellable Water Stop (SW10) And Its Adhesive Primer (Super cast SWX) Method Statement NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 C

345 SUB-15-00002-NEJ-201B B Swellable Water Stop (SW10) And Its Adhesive Primer (Super cast SWX) Method Statement NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A

345 SUB-15-00002-NEJ-202A A Break Tank Shop drawings (Mechanical) NEJ 3-Jun-15 3-Jul-15 23-Jun-15 20 C

346 SUB-15-00002-NEJ-202B B Break Tank Shop drawings (Mechanical) NEJ 26-Jul-15 25-Aug-15 12-Aug-15 17 C

347 SUB-15-00002-NEJ-202C C Break Tank Shop drawings (Mechanical) NEJ 1-Sep-15 1-Oct-15 16-Sep-15 15 B

348 SUB-15-00002-NEJ-202D D Break Tank Shop drawings (Mechanical)-For Construction NEJ 8-Oct-15 7-Nov-15 3-Nov-15 26 A

349 SUB-15-00002-NEJ-203A A Intrusion Switch for Inside and Outside Use NEJ 3-Jun-15 3-Jul-15 7-Jun-15 4 C

350 SUB-15-00002-NEJ-203B B Intrusion Switch for Inside and Outside Use NEJ 27-Aug-15 26-Sep-15 Retracted

351 SUB-15-00002-NEJ-203B B Intrusion Switch for Inside and Outside Use NEJ 4-Oct-15 3-Nov-15 28-Oct-15 24 B

352 SUB-15-00002-NEJ-204A A Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0 NEJ 3-Jun-15 3-Jul-15 1-Jul-15 28 B

353 SUB-15-00002-NEJ-204B B Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0 NEJ 28-Jul-15 27-Aug-15 19-Aug-15 22 C

354 SUB-15-00002-NEJ-204C C Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0

For Construction 
NEJ 20-Aug-15 19-Sep-15 27-Aug-15 7 A

355 SUB-15-00002-NEJ-205A A Perforated Pipes NEJ 3-Jun-15 3-Jul-15 16-Jun-15 13 C

356 SUB-15-00002-NEJ-205B B Perforated Pipes-Sample NEJ 15-Sep-15 15-Oct-15 5-Oct-15 20 B

357 SUB-15-00002-NEJ-206A A Traffic Control Plan Night Works NEJ 3-Jun-15 3-Jul-15 7-Jun-15 4 C

358 SUB-15-00002-NEJ-206B B Traffic Control Plan Night Works NEJ 7-Mar-16 6-Apr-16 27-Mar-16 20 B

359 SUB-15-00002-NEJ-207A A Root, Fill and Cap Stainless Steel Welding Procedure NEJ 4-Jun-15 4-Jul-15 11-Jun-15 7 D

360 SUB-15-00002-NEJ-207B B Root, Fill and Cap Stainless Steel Welding Procedure NEJ 10-Aug-15 9-Sep-15 26-Aug-15 16 B

361 SUB-15-00002-NEJ-208A A

Alignment #1

Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 7-Jun-15 7-Jul-15 16-Jun-15 9 C

362 SUB-15-00002-NEJ-208B B
Alignment #1 Cathodic Protection System From St.0+000 To St.2+850 Rev.0

NEJ 21-Jun-15 21-Jul-15 1-Jul-15 10 C

363 SUB-15-00002-NEJ-208C C Alignment #1 Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 12-Jul-15 11-Aug-15 13-Jul-15 1 A

364 SUB-15-00002-NEJ-209A A Third Party Testing Lab Building Center NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

365 SUB-15-00002-NEJ-210A A Third Party Testing Lab Al-Meezan Engineering Co., Ltd NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

366 SUB-15-00002-NEJ-211A A BCI Qualification to Integration and  Instruments Supplying NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

367 SUB-15-00002-NEJ-212A A Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

368 SUB-15-00002-NEJ-212B B Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 21-Jun-15 21-Jul-15 5-Jul-15 14 C

369 SUB-15-00002-NEJ-212C C Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 30-Aug-15 29-Sep-15 14-Sep-15 15 B

370 SUB-15-00002-NEJ-213A A Testing Labs NEJ 9-Jun-15 9-Jul-15 23-Jun-15 14 B

371 SUB-15-00002-NEJ-214A A Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan-Pump Station NEJ 10-Jun-15 10-Jul-15 8-Jul-15 28 C

372 SUB-15-00002-NEJ-214B B Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan-Pump Station NEJ 20-Jan-16 19-Feb-16 21-Jan-16 1 E

373 SUB-15-00002-NEJ-215A A Excavation and Trenching Safety Plan NEJ 10-Jun-15 10-Jul-15 21-Jun-15 11 B
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374 SUB-15-00002-NEJ-216A A Specific Confined Space Safety Plan NEJ 10-Jun-15 10-Jul-15 5-Jul-15 25 C

375 SUB-15-00002-NEJ-216B B Specific Confined Space Safety Plan NEJ 16-Dec-15 15-Jan-16 29-Dec-15 13 C

376 SUB-15-00002-NEJ-216C C Specific Confined Space Safety Plan NEJ 3-Jan-16 2-Feb-16 11-Jan-16 8 A

377 SUB-15-00002-NEJ-217A A Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 14-Jun-15 14-Jul-15 7-Jul-15 23 C

378 SUB-15-00002-NEJ-217B B Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 12-Jul-15 11-Aug-15 2-Aug-15 21 B

379 SUB-15-00002-NEJ-217C C Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 5-Aug-15 4-Sep-15 23-Aug-15 18 A

380 SUB-15-00002-NEJ-218A A Cable Lug -with Sample NEJ 15-Jun-15 15-Jul-15 16-Jun-15 1 D

381 SUB-15-00002-NEJ-218B B Cable Lug -with Sample NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

382 SUB-15-00002-NEJ-219A A Rigid PVC Box –With Sample NEJ 15-Jun-15 15-Jul-15 21-Jun-15 6 C

383 SUB-15-00002-NEJ-220A A Flow Control Valves Without Solenoid  Bermad Product NEJ 16-Jun-15 16-Jul-15 12-Jul-15 26 C

384 SUB-15-00002-NEJ-220 B B Flow Control Valves Without Solenoid  Bermad Product NEJ 19-Aug-15 18-Sep-15 26-Aug-15 7 B

385 SUB-15-00002-NEJ-220 C C Flow Control Valves Without Solenoid  Bermad Product NEJ 9-Sep-15 9-Oct-15 22-Sep-15 13 B

386 SUB-15-00002-NEJ-221A A Colored PVC as Conduit -With Sample NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 C

387 SUB-15-00002-NEJ-222A A Float Control Valve DN200 PN16- Bermad Product NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

388 SUB-15-00002-NEJ-222B B Float Control Valve DN200 PN16- Bermad Product NEJ 19-Aug-15 18-Sep-15 10-Sep-15 22 B

389 SUB-15-00002-NEJ-222C C Float Control Valve DN200 PN16- Bermad Product NEJ 20-Sep-15 20-Oct-15 12-Oct-15 22 B

390 SUB-15-00002-NEJ-223A A Dumping Area - Deir Gazala NEJ 17-Jun-15 17-Jul-15 7-Jul-15 20 C

391 SUB-15-00002-NEJ-223B B Dumping Area - Deir Gazala NEJ 20-Jan-16 19-Feb-16 3-Feb-16 14 D

392 SUB-15-00002-NEJ-223C C Dumping Area - Deir Gazala NEJ 15-Mar-15 14-Apr-15 21-Mar-16 372 B

393 SUB-15-00002-NEJ-224A A RTU-PLC (Motorola Product) NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

394 SUB-15-00002-NEJ-224B B RTU-PLC (Motorola Product) NEJ 5-Aug-15 4-Sep-15 20-Aug-15 15 B

395 SUB-15-00002-NEJ-225A A Computer System Hard ware NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

396 SUB-15-00002-NEJ-225B B Computer System Hard ware NEJ 6-Aug-15 5-Sep-15 26-Aug-15 20 B

397 SUB-15-00002-NEJ-226A A Computer System Software NEJ 17-Jun-15 17-Jul-15 15-Jul-15 28 D

398 SUB-15-00002-NEJ-226B B Computer System Software NEJ 30-Aug-15 29-Sep-15 8-Sep-15 9 B

399 SUB-15-00002-NEJ-227A A Holiday Machine Elcometer 280 NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E

400 SUB-15-00002-NEJ-228A A Pressure Reducing Valve PN 40 - Bermad Product NEJ 18-Jun-15 18-Jul-15 7-Jul-15 19 E

401 SUB-15-00002-NEJ-229A A Pin Brazing Machine NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E

402 SUB-15-00002-NEJ-230A A Data Cable NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 C

403 SUB-15-00002-NEJ-230B B Data Cable NEJ 6-Sep-15 6-Oct-15 14-Sep-15 8 C

404 SUB-15-00002-NEJ-230C C Data Cable /Cat 6 Cable UTP Patch Cord/ Patch Panel/Multimode Fiber Data - With Sample. NEJ 30-Sep-15 30-Oct-15 14-Oct-15 14 B

405 SUB-15-00002-NEJ-231A A Boosting Pump Control Valves NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 C

406 SUB-15-00002-NEJ-231B B Boosting Pump Control Valves NEJ 19-Aug-15 18-Sep-15 1-Sep-15 13 B

407 SUB-15-00002-NEJ-231C C Boosting Pump Control Valves NEJ 20-Sep-15 20-Oct-15 5-Oct-15 15 B

408 SUB-15-00002-NEJ-232A A Network System NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C

409 SUB-15-00002-NEJ-232B B Network System NEJ 6-Aug-15 5-Sep-15 20-Aug-15 14 B

410 SUB-15-00002-NEJ-233A A Uninterruptible Power Supply NEJ 18-Jun-15 18-Jul-15 5-Jul-15 17 C

411 SUB-15-00002-NEJ-233B B Uninterruptible Power Supply NEJ 13-Aug-15 12-Sep-15 Retracted

412 SUB-15-00002-NEJ-233B B Uninterruptible Power Supply NEJ 14-Oct-15 13-Nov-15 28-Oct-15 14 C

413 SUB-15-00002-NEJ-233C C Uninterruptible Power Supply NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

413 SUB-15-00002-NEJ-234A A

Concrete Mix Design C-35

Al Karmel Ready Mix Plant  - By JCET Labs NEJ 18-Jun-15 18-Jul-15 29-Jun-15 11 C

414 SUB-15-00002-NEJ-234B B Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C

415 SUB-15-00002-NEJ-234C C Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 26-Jul-15 25-Aug-15 18-Aug-15 23 D

416 SUB-15-00002-NEJ-234D D Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

417 SUB-15-00002-NEJ-235A A Anodes Installation Method Statement NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C

418 SUB-15-00002-NEJ-235B B Anodes Installation Method Statement NEJ 15-Jul-15 14-Aug-15 23-Jul-15 8 B

419 SUB-15-00002-NEJ-236A A 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C 
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420 SUB-15-00002-NEJ-236B B 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 19-Aug-15 18-Sep-15 16-Sep-15 28 C

421 SUB-15-00002-NEJ-236C C 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 13-Oct-15 12-Nov-15 9-Nov-15 27 B

422 SUB-15-00002-NEJ-237A A 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

423 SUB-15-00002-NEJ-237B B 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 19-Aug-15 18-Sep-15 16-Sep-15 28 B

424 SUB-15-00002-NEJ-237C C 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 22-Dec-15 21-Jan-16 28-Dec-15 6 B

425 SUB-15-00002-NEJ-238A A Warning Tape for Electrical Work with sample NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

426 SUB-15-00002-NEJ-238B B Warning Tape for Electrical Work with sample NEJ 1-Jul-15 31-Jul-15 7-Jul-15 6 A

427 SUB-15-00002-NEJ-239A A Traffic Control Plan Transmission Pipelines Area C NEJ 21-Jun-15 21-Jul-15 7-Jul-15 16 C

428 SUB-15-00002-NEJ-240A A Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850 NEJ 21-Jun-15 21-Jul-15 5-Jul-15 14 C

429 SUB-15-00002-NEJ-240B B Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850 NEJ 9-Jul-15 8-Aug-15 9-Jul-15 0 A

430 SUB-15-00002-NEJ-241A A Contractor's Corrosion Engineer Qualifications NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

431 SUB-15-00002-NEJ-241B B Contractor's Corrosion Engineer Qualifications NEJ 21-Jul-15 20-Aug-15 23-Jul-15 2 A

432 SUB-15-00002-NEJ-242A A Piping Layout For Faqqua - Jalbun Booster Station NEJ 21-Jun-15 21-Jul-15 15-Jul-15 24 C

433 SUB-15-00002-NEJ-243A A Flow Control Valves With Solenoid-Bermad Product NEJ 22-Jun-15 22-Jul-15 13-Jul-15 21 C

434 SUB-15-00002-NEJ-243B B Flow Control Valves With Solenoid-Bermad Product NEJ 19-Aug-15 18-Sep-15 1-Sep-15 13 B

435 SUB-15-00002-NEJ-243C C Flow Control Valves With Solenoid-Bermad Product NEJ 13-Sep-15 13-Oct-15 22-Sep-15 9 B

436 SUB-15-00002-NEJ-244A A Coordination Plan for Faqqua Elevated Reservoir NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 C

437 SUB-15-00002-NEJ-245A A Booster Pump flow meter (AC) - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

438 SUB-15-00002-NEJ-245B B Booster Pump flow meter (AC) - ABB Product NEJ 16-Aug-15 15-Sep-15 Retracted

439 SUB-15-00002-NEJ-245B B Booster Pump flow meter (AC) - ABB Product NEJ 27-Aug-15 26-Sep-15 1-Sep-15 5 B

440 SUB-15-00002-NEJ-246A A DC Flow Meter with GSM Modem (ABB product) NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

441 SUB-15-00002-NEJ-246B B DC Flow Meter with GSM Modem (ABB product) NEJ 16-Aug-15 15-Sep-15 8-Sep-15 23 B

442 SUB-15-00002-NEJ-247A A DC Flow Meter With Modbus - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

443 SUB-15-00002-NEJ-247B B DC Flow Meter With Modbus - ABB Product NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

444 SUB-15-00002-NEJ-248A A Mitered Bends Fabrication NEJ 23-Jun-15 23-Jul-15 5-Jul-15 12 C

445 SUB-15-00002-NEJ-248B B Mitered Bends Fabrication NEJ 26-Jul-15 25-Aug-15 6-Aug-15 11 B

446 SUB-15-00002-NEJ-249A A Equipment Certificates NEJ 23-Jun-15 23-Jul-15 1-Jul-15 8 C

447 SUB-15-00002-NEJ-249B B Equipment Certificates NEJ 9-Jul-15 8-Aug-15 9-Jul-15 0 A

448 SUB-15-00002-NEJ-250A A Pressure Reducing Valve PN 25 - Bermad Product NEJ 23-Jun-15 23-Jul-15 7-Jul-15 14 C

449 SUB-15-00002-NEJ-250B B Pressure Reducing Valve PN 25 - Bermad Product NEJ 18-Oct-15 17-Nov-15 8-Nov-15 21 E

450 SUB-15-00002-NEJ-251A A Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063 NEJ 25-Jun-15 25-Jul-15 15-Jul-15 20 C

451 SUB-15-00002-NEJ-251B B Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063 NEJ 29-Jul-15 28-Aug-15 19-Aug-15 21 B

452 SUB-15-00002-NEJ-251C C Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063

For Construction 
NEJ 23-Aug-15 22-Sep-15 27-Aug-15 4 A

453 SUB-15-00002-NEJ-252A A Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 28-Jun-15 28-Jul-15 23-Jul-15 25 C

454 SUB-15-00002-NEJ-252B B Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 27-Aug-15 26-Sep-15 21-Sep-15 25 C

455 SUB-15-00002-NEJ-252C C Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 1-Oct-15 31-Oct-15 14-Oct-15 13 B

456 SUB-15-00002-NEJ-253A A 400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 1+454 NEJ 28-Jun-15 28-Jul-15 15-Jul-15 17 C

457 SUB-15-00002-NEJ-253B B 400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 1+454 NEJ 29-Jul-15 28-Aug-15 12-Aug-15 14 B

458 SUB-15-00002-NEJ-254A A Earth Pit - With Sample NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C

459 SUB-15-00002-NEJ-254B B Earth Pit - With Sample NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

460 SUB-15-00002-NEJ-255A A DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 5-Jul-15 4-Aug-15 23-Jul-15 18 C

461 SUB-15-00002-NEJ-255B B DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 6-Aug-15 5-Sep-15 20-Aug-15 14 C

462 SUB-15-00002-NEJ-255C C DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 24-Aug-15 23-Sep-15 26-Aug-15 2 A

463 SUB-15-00002-NEJ-256A A HDPE Butt Fusion-Welding NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 B

464 SUB-15-00002-NEJ-257A A 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 C

465 SUB-15-00002-NEJ-257B B 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 29-Jul-15 28-Aug-15 11-Aug-15 13 A

466 SUB-15-00002-NEJ-258A A Galvanized Pipes PE Externally Coated - Alternative NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 B 
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467 SUB-15-00002-NEJ-259A A Conduits for Cathodic Protection System Wires. With Sample NEJ 8-Jul-15 7-Aug-15 15-Jul-15 7 B

468 SUB-15-00002-NEJ-260A A Cathodic Protection System Consumables. NEJ 9-Jul-15 8-Aug-15 15-Jul-15 6 B

469 SUB-15-00002-NEJ-261A A Warning Tape For Cathodic Protection System NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A

470 SUB-15-00002-NEJ-262A A Break Tank Shop drawings (Electrical) NEJ 12-Jul-15 11-Aug-15 10-Aug-15 29 C

471 SUB-15-00002-NEJ-262B B Break Tank Shop drawings (Electrical) NEJ 17-Sep-15 17-Oct-15 30-Sep-15 13 B

472 SUB-15-00002-NEJ-262C C Break Tank Shop drawings (Electrical)-For Construction NEJ 8-Oct-15 7-Nov-15 13-Oct-15 5 A

473 SUB-15-00002-NEJ-263A A Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 15-Jul-15 14-Aug-15 5-Aug-15 21 C

474 SUB-15-00002-NEJ-263B B Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 C

475 SUB-15-00002-NEJ-263C C Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 17-Sep-15 17-Oct-15 30-Sep-15 13 B

476 SUB-15-00002-NEJ-263D D Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743-For Construction NEJ 5-Oct-15 4-Nov-15 25-Oct-15 20 A

477 SUB-15-00002-NEJ-264A A Main Distributed Board. NEJ 15-Jul-15 14-Aug-15 11-Aug-15 27 C

478 SUB-15-00002-NEJ-264B B Main Distributed Board. NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E

479 SUB-15-00002-NEJ-265A A Electrical Panels in Living Quarter, Electrical Room, and Faqqua Reservoir. NEJ 26-Jul-15 25-Aug-15 12-Aug-15 17 C

480 SUB-15-00002-NEJ-265B B Electrical Panels in Living Quarter, Electrical Room, and Faqqua Reservoir. NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E

481 SUB-15-00002-NEJ-266A A Terminal Block for Inside Connection NEJ 26-Jul-15 25-Aug-15 28-Jul-15 2 D

482 SUB-15-00002-NEJ-267A A Variable Frequency Drives (VFD) NEJ 27-Jul-15 26-Aug-15 23-Aug-15 27 C

483 SUB-15-00002-NEJ-267B B Variable Frequency Drives (VFD) NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

484 SUB-15-00002-NEJ-268A A Flash Beacon- Alternative NEJ 27-Jul-15 26-Aug-15 12-Aug-15 16 B

485 SUB-15-00002-NEJ-269A A PVC Pipe Fittings NEJ 30-Jul-15 29-Aug-15 12-Aug-15 13 B

486 SUB-15-00002-NEJ-270A A Living Quarter Electrical Shop drawing NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 C

487 SUB-15-00002-NEJ-270B B Living Quarter Electrical Shop drawing NEJ 9-Nov-15 9-Dec-15 23-Nov-15 14 B

488 SUB-15-00002-NEJ-271A A Pipes Coupler for Electrical Conduit NEJ 2-Aug-15 1-Sep-15 10-Aug-15 8 A

489 SUB-15-00002-NEJ-272A A Flow Monitoring Chamber #01Structural Shop Drawing NEJ 4-Aug-15 3-Sep-15 16-Aug-15 12 C

490 SUB-15-00002-NEJ-272B B Flow Monitoring Chamber #01Structural Shop Drawing NEJ 30-Aug-15 29-Sep-15 7-Sep-15 8 B

491 SUB-15-00002-NEJ-273A A Gate Valve PN-40 Raphael Product. NEJ 4-Aug-15 3-Sep-15 16-Aug-15 12 B

492 SUB-15-00002-NEJ-274A A Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 NEJ 4-Aug-15 3-Sep-15 26-Aug-15 22 C

493 SUB-15-00002-NEJ-274B B Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 NEJ 13-Sep-15 13-Oct-15 28-Sep-15 15 C

494 SUB-15-00002-NEJ-274C C Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 NEJ 28-Sep-15 28-Oct-15 29-Sep-15 1 A

495 SUB-15-00002-NEJ-274D D Shop Drawing for Alignment #5 Plan, Profile from Sta. 0+000 to Sta. 1+614 –For Construction NEJ 29-Sep-15 29-Oct-15 30-Sep-15 1 A

496 SUB-15-00002-NEJ-275A A Solvent Cement Glue` NEJ 5-Aug-15 4-Sep-15 11-Aug-15 6 A

497 SUB-15-00002-NEJ-276A A Electrical Booster Station Site Layout. NEJ 9-Aug-15 8-Sep-15 Retracted

498 SUB-15-00002-NEJ-277A A Booster Room Mechanical Shop Drawing NEJ 9-Aug-15 8-Sep-15 Retracted

499 SUB-15-00002-NEJ-277A A Booster Room Mechanical Shop Drawing NEJ 5-Oct-15 4-Nov-15 1-Nov-15 27 C

500 SUB-15-00002-NEJ-277B B Booster Room Mechanical Shop Drawing NEJ 30-Nov-15 30-Dec-15 23-Dec-15 23 B

501 SUB-15-00002-NEJ-278A A Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 9-Aug-15 8-Sep-15 27-Aug-15 18 C

502 SUB-15-00002-NEJ-278B B Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 2-Sep-15 2-Oct-15 Retracted

503 SUB-15-00002-NEJ-278B B Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 8-Sep-15 8-Oct-15 9-Sep-15 1 B

504 SUB-15-00002-NEJ-278C C Shop Drawing for Alignment #8 Plan, Profile from Sta. 0+000 to Sta. 1+733-For Construction NEJ 10-Sep-15 10-Oct-15 14-Sep-15 4 A

505 SUB-15-00002-NEJ-279A A Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 9-Aug-15 8-Sep-15 27-Aug-15 18 C

506 SUB-15-00002-NEJ-279B B Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 1-Sep-15 1-Oct-15 Retracted

507 SUB-15-00002-NEJ-279B B Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 9-Sep-15 9-Oct-15 14-Sep-15 5 B

508 SUB-15-00002-NEJ-279C C Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058-For Construction NEJ 15-Sep-15 15-Oct-15 16-Sep-15 1 A

509 SUB-15-00002-NEJ-280A A Booster Station W-4 Pumps Steel Shed Design NEJ 12-Aug-15 11-Sep-15 7-Sep-15 26 C

510 SUB-15-00002-NEJ-280B B Booster Station W-4 Pumps Steel Shed Design NEJ 27-Oct-15 26-Nov-15 11-Nov-15 15 C

511 SUB-15-00002-NEJ-280C C Booster Station W-4 Pumps Steel Shed Design NEJ 20-Dec-15 19-Jan-16 19-Jan-16 30 C

512 SUB-15-00002-NEJ-280D D Booster Station W-4 Pumps Steel Shed Design NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E

513 SUB-15-00002-NEJ-281A A DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 12-Aug-15 11-Sep-15 23-Aug-15 11 C 
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514 SUB-15-00002-NEJ-281B B DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 30-Aug-15 29-Sep-15 Retracted

515 SUB-15-00002-NEJ-281B B DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 2-Sep-15 2-Oct-15 8-Sep-15 6 B

516 SUB-15-00002-NEJ-282A A Metal Box NEJ 13-Aug-15 12-Sep-15 20-Aug-15 7 A

517 SUB-15-00002-NEJ-283A A Galvanized Carbon Steel Flexible Conduit NEJ 13-Aug-15 12-Sep-15 20-Aug-15 7 A

518 SUB-15-00002-NEJ-284A A Butterfly Chambers  Structural Shop drawings NEJ 13-Aug-15 12-Sep-15 8-Sep-15 26 C

519 SUB-15-00002-NEJ-284B B Butterfly Chambers  Structural Shop drawings NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 B

520 SUB-15-00002-NEJ-285A A Back Pressure-Sustaining Valve NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

521 SUB-15-00002-NEJ-285B B Back Pressure-Sustaining Valve NEJ 9-Sep-15 9-Oct-15 22-Sep-15 13 B

522 SUB-15-00002-NEJ-285C C Back Pressure-Sustaining Valve NEJ 22-Oct-15 21-Nov-15 28-Oct-15 6 A

523 SUB-15-00002-NEJ-286A A Steel Pipes Middle East Co. Product NEJ 16-Aug-15 15-Sep-15 10-Sep-15 25 B

524 SUB-15-00002-NEJ-287A A Pressure Reducing Valve PN 16- Bermad Product NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

525 SUB-15-00002-NEJ-287B B Pressure Reducing Valve PN 16- Bermad Product NEJ 20-Sep-15 20-Oct-15 5-Oct-15 15 B

526 SUB-15-00002-NEJ-287C C Pressure Reducing Valve PN 16- Bermad Product NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B

527 SUB-15-00002-NEJ-288A A Pressure Reducing Valve PRV-527 NEJ 17-Aug-15 16-Sep-15 26-Aug-15 9 B

528 SUB-15-00002-NEJ-288B B Pressure Reducing Valve PRV-527 NEJ 20-Sep-15 20-Oct-15 5-Oct-15 15 B

529 SUB-15-00002-NEJ-288C C Pressure Reducing Valve PRV-527 NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B

530 SUB-15-00002-NEJ-289A A Cable Gland NEJ 19-Aug-15 18-Sep-15 23-Aug-15 4 A

531 SUB-15-00002-NEJ-290A A Concrete Mix Design for Structural Concrete (Class A-1)(Al Karmel Plant) NEJ 19-Aug-15 18-Sep-15 14-Sep-15 26 B

532 SUB-15-00002-NEJ-291A A Main Distribution Board Components. NEJ 19-Aug-15 18-Sep-15 6-Sep-15 18 B

533 SUB-15-00002-NEJ-292A A Steel Pipes Field Beveling Procedure NEJ 19-Aug-15 18-Sep-15 26-Aug-15 7 B

534 SUB-15-00002-NEJ-293A A 250 mm Gate Valves Mechanical Shop drawings NEJ 20-Aug-15 19-Sep-15 10-Sep-15 21 B

535 SUB-15-00002-NEJ-294A A Faqqua and Jalboun Booster Station Survey Grid Points After Site Shifting NEJ 20-Aug-15 19-Sep-15 Retracted

536 SUB-15-00002-NEJ-294A A Faqqua and Jalboun Booster Station Survey Grid Points After Site Shifting NEJ 27-Aug-15 27-Aug-15 8-Sep-15 12 B

537 SUB-15-00002-NEJ-295A A Radio Path Study NEJ 23-Aug-15 22-Sep-15 Retracted

538 SUB-15-00002-NEJ-295A A Radio Path Study NEJ 30-Aug-15 29-Sep-15 Retracted

539 SUB-15-00002-NEJ-296A A Steel Fittings - FIP Products NEJ 23-Aug-15 22-Sep-15 1-Sep-15 9 B

540 SUB-15-00002-NEJ-297A A Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan - After Shifting NEJ 24-Aug-15 23-Sep-15 Retracted

541 SUB-15-00002-NEJ-297A A Proposed Site Plan, Grading and Drainage Plan Horizontal Control And Paving Plan - After Shifting NEJ 27-Aug-15 26-Sep-15 8-Sep-15 12 B

542 SUB-15-00002-NEJ-297B B Proposed Site Plan, Grading and Drainage Plan Horizontal Control And Paving Plan - After Shifting NEJ 5-Oct-15 4-Nov-15 13-Oct-15 8 A

543 SUB-15-00002-NEJ-298A A Manholes Puddle Flange- With Sample NEJ 24-Aug-15 23-Sep-15 8-Sep-15 15 B

544 SUB-15-00002-NEJ-299A A Cable Lugs for Panel’s Bus Bar Connection. NEJ 30-Aug-15 29-Sep-15 8-Sep-15 9 B

545 SUB-15-00002-NEJ-300A A Mechanical Couplings - Viking Johnson. NEJ 30-Aug-15 29-Sep-15 14-Sep-15 15 B

546 SUB-15-00002-NEJ-300B B Mechanical Couplings - Viking Johnson. NEJ 16-Sep-15 16-Oct-15 12-Oct-15 26 B

547 SUB-15-00002-NEJ-301A A ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing NEJ 31-Aug-15 30-Sep-15 21-Sep-15 21 C

548 SUB-15-00002-NEJ-301B B ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing NEJ 4-Oct-15 3-Nov-15 1-Nov-15 28 B

549 SUB-15-00002-NEJ-301C C ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing -For Construction NEJ 5-Nov-15 5-Dec-15 26-Nov-15 21 A

550 SUB-15-00002-NEJ-302A A 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 31-Aug-15 30-Sep-15 1-Sep-15 1 D

551 SUB-15-00002-NEJ-302B B 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 2-Sep-15 2-Oct-15 16-Sep-15 14 C

552 SUB-15-00002-NEJ-302C C 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 21-Sep-15 21-Oct-15 4-Oct-15 13 B

553 SUB-15-00002-NEJ-303A A Concrete Mix Design for Structural Concrete (Class A-3)(Al Karmel Plant) NEJ 31-Aug-15 30-Sep-15 14-Sep-15 14 B

554 SUB-15-00002-NEJ-304A A U-PVC Pipes NEJ 1-Sep-15 1-Oct-15 20-Sep-15 19 B

555 SUB-15-00002-NEJ-305A A Bilco Hatch NEJ 3-Sep-15 3-Oct-15 16-Sep-15 13 B

556 SUB-15-00002-NEJ-306A A Mechanical Drawing For Monitoring Chamber No.3 Alig. #01 Sta. 2+630 NEJ 6-Sep-15 6-Oct-15 28-Sep-15 22 C

557 SUB-15-00002-NEJ-306B B Mechanical Drawing For Monitoring Chamber No.3 Alig. #01 Sta. 2+630 NEJ 6-Oct-15 5-Nov-15 3-Nov-15 28 B

558 SUB-15-00002-NEJ-307A A Mechanical Drawing For Monitoring Chamber No.2 Alig. #03 Sta. 0+335 NEJ 6-Sep-15 6-Oct-15 28-Sep-15 22 C

559 SUB-15-00002-NEJ-307B B Mechanical Drawing For Monitoring Chamber No.2 Alig. #03 Sta. 0+335 NEJ 6-Oct-15 5-Nov-15 3-Nov-15 28 B

560 SUB-15-00002-NEJ-308A A Pipes for Chambers Ventilations NEJ 6-Sep-15 6-Oct-15 21-Sep-15 15 B 
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561 SUB-15-00002-NEJ-309A A Faqqua-Jalbun Booster Station Retaining Walls Structural Shop Drawing NEJ 6-Sep-15 6-Oct-15 Retracted

562 SUB-15-00002-NEJ-309A A Faqqua-Jalbun Booster Station Retaining Walls Structural Shop Drawing NEJ 4-Oct-15 3-Nov-15 13-Oct-15 9 B

563 SUB-15-00002-NEJ-310A A SDB COMPONENTS AND LOAD SCHEDUALS NEJ 8-Sep-15 8-Oct-15 4-Oct-15 26 B

564 SUB-15-00002-NEJ-310B B SDB COMPONENTS AND LOAD SCHEDUALS NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 C

565 SUB-15-00002-NEJ-310C C SDB COMPONENTS AND LOAD SCHEDUALS NEJ 11-Feb-16 12-Mar-16 16-Feb-16 5 A

566 SUB-15-00002-NEJ-311A A Steel Pipes 3’’ & 4’’ for Chambers Connections NEJ 8-Sep-15 8-Oct-15 21-Sep-15 13 B

567 SUB-15-00002-NEJ-312A A Solar system NEJ 9-Sep-15 9-Oct-15 5-Oct-15 26 C

568 SUB-15-00002-NEJ-312B B Solar system NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 C

569 SUB-15-00002-NEJ-312C C Solar system NEJ 3-Feb-16 4-Mar-16 11-Feb-16 8 A

570 SUB-15-00002-NEJ-313A A Security Y-Fence For Faqqua Reservoir And Booster Station. NEJ 9-Sep-15 9-Oct-15 21-Sep-15 12 C

571 SUB-15-00002-NEJ-314A A Ultraviolet (UV) Water Purifier NEJ 10-Sep-15 10-Oct-15 Retracted

572 SUB-15-00002-NEJ-315A A Living Quarters Air Conditioning NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 D

573 SUB-15-00002-NEJ-315B B Living Quarters Air Conditioning NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

573 SUB-15-00002-NEJ-316A A Arraneh  Connection Chamber Mechanical Shop drawings NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 C

574 SUB-15-00002-NEJ-316B B Arraneh  Connection Chamber Mechanical Shop drawings NEJ 4-Oct-15 3-Nov-15 28-Oct-15 24 B

575 SUB-15-00002-NEJ-316C C Arraneh  Connection Chamber Mechanical Shop drawings -For Construction NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 A

576 SUB-15-00002-NEJ-317A A Faqqua & Jalbun Booster Flow Meters Mechanical Shop drawing NEJ 13-Sep-15 13-Oct-15 12-Oct-15 29 C

577 SUB-15-00002-NEJ-317B B Faqqua & Jalbun Booster Flow Meters Mechanical Shop drawing NEJ 28-Dec-15 27-Jan-16 24-Jan-16 27 B

578 SUB-15-00002-NEJ-318A A Drainage System For Living Quarter Room NEJ 14-Sep-15 14-Oct-15 29-Sep-15 15 C

579 SUB-15-00002-NEJ-318B B Drainage System For Living Quarter Room NEJ 1-Nov-15 1-Dec-15 29-Nov-15 28 B

580 SUB-15-00002-NEJ-319A A Silent Check Valve NEJ 15-Sep-15 15-Oct-15 28-Sep-15 13 B

581 SUB-15-00002-NEJ-320A A Updated Original CPM Schedule  July 31, 2015  NEJ 15-Sep-15 15-Oct-15 30-Sep-15 15 B

582 SUB-15-00002-NEJ-321A A Beit Qad Connection Chamber –Mechanical  Shop Drawing   NEJ 15-Sep-15 15-Oct-15 4-Oct-15 19 C

583 SUB-15-00002-NEJ-321B B Beit Qad Connection Chamber –Mechanical  Shop Drawing   NEJ 11-Oct-15 10-Nov-15 10-Nov-15 30 B

584 SUB-15-00002-NEJ-321C C Beit Qad Connection Chamber –Mechanical  Shop Drawing -For construction NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 A

585 SUB-15-00002-NEJ-322A A IR Free Reference Electrodes for CP System NEJ 16-Sep-15 16-Oct-15 29-Sep-15 13 B

586 SUB-15-00002-NEJ-323A A 250 mm Gate Valve Structural Shop Drawing NEJ 16-Sep-15 16-Oct-15 21-Sep-15 5 B

587 SUB-15-00002-NEJ-324A A VFD-Schneider Shop Drawing NEJ 17-Sep-15 17-Oct-15 13-Oct-15 26 B

588 SUB-15-00002-NEJ-324B B VFD-Schneider Shop Drawing NEJ 7-Dec-15 6-Jan-16 6-Jan-16 30 C

589 SUB-15-00002-NEJ-324C C VFD-Schneider Shop Drawing NEJ 8-Feb-16 9-Mar-16 3-Mar-16 24 C

590 SUB-15-00002-NEJ-324D D VFD-Schneider Shop Drawing NEJ 7-Mar-16 6-Apr-16 13-Mar-16 6 A

591 SUB-15-00002-NEJ-325A A Instruments Cable NEJ 17-Sep-15 17-Oct-15 4-Oct-15 17 D

592 SUB-15-00002-NEJ-325B B Instruments Cable NEJ 8-Oct-15 7-Nov-15 14-Oct-15 6 A

593 SUB-15-00002-NEJ-326A A FAQ-ALT-260 Altitude Control Valve BERMAD Type 750-80
 NEJ 20-Sep-15 20-Oct-15 Retracted

594 SUB-15-00002-NEJ-326A A FAQ-ALT-260 Altitude Control Valve BERMAD Type 750-80 NEJ 28-Sep-15 28-Oct-15 5-Oct-15 7 B

595 SUB-15-00002-NEJ-327A A Restroom Exhaust Fan NEJ 20-Sep-15 20-Oct-15 7-Oct-15 17 C

596 SUB-15-00002-NEJ-328A A Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 21-Sep-15 21-Oct-15 14-Oct-15 23 C

597 SUB-15-00002-NEJ-328B B Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 25-Oct-15 24-Nov-15 11-Nov-15 17 C

598 SUB-15-00002-NEJ-328C C Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 6-Dec-15 5-Jan-16 27-Dec-15 21 B

599 SUB-15-00002-NEJ-328D D Wadi AL dabi Connection Chamber- Mechanical Shop Drawing –For Construction NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A

600 SUB-15-00002-NEJ-329A A Surge Bladder Tank - Wessels Product NEJ 21-Sep-15 21-Oct-15 7-Oct-15 16 C

601 SUB-15-00002-NEJ-329B B Surge Bladder Tank - Wessels Product NEJ 18-Nov-15 18-Dec-15 1-Dec-15 13 B

602 SUB-15-00002-NEJ-330A A Cathodic Protection QC Tests NEJ 21-Sep-15 21-Oct-15 5-Oct-15 14 C

603 SUB-15-00002-NEJ-330B B Cathodic Protection QC Tests NEJ 2-Nov-15 2-Dec-15 8-Nov-15 6 B

604 SUB-15-00002-NEJ-331A A Shop Drawing for Alignment #6 Plan, Profile from Sta.0+000 to Sta.3+600 NEJ 22-Sep-15 22-Oct-15 4-Oct-15 12 B

605 SUB-15-00002-NEJ-331B B Shop Drawing for Alignment #6 Plan, Profile from Sta.0+000 to Sta.3+600-For Construction NEJ 5-Oct-15 4-Nov-15 8-Oct-15 3 A

606 SUB-15-00002-NEJ-332A A Installation & Testing of CP Reference Electrodes & Test Station NEJ 28-Sep-15 28-Oct-15 Retracted 
 
Page 140 of 151



Spec. No. Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


 Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Submittals Log

Date : March 31,2016

607 SUB-15-00002-NEJ-332A A Installation & Testing of CP Reference Electrodes & Test Station NEJ 18-Oct-15 17-Nov-15 9-Nov-15 22 B

608 SUB-15-00002-NEJ-333A A Pipes for Chambers Ventilations – Alternative Product NEJ 28-Sep-15 28-Oct-15 14-Oct-15 16 B

609 SUB-15-00002-NEJ-334A A Stainless Steel Joint - Alternative Product NEJ 30-Sep-15 30-Oct-15 21-Oct-15 21 C

610 SUB-15-00002-NEJ-334B B Stainless Steel Joint - Alternative Product NEJ 28-Oct-15 27-Nov-15 17-Nov-15 20 B

611 SUB-15-00002-NEJ-335A A Living Quarters Air Conditioning - Mitsubishi Product NEJ 1-Oct-15 31-Oct-15 14-Oct-15 13 C

612 SUB-15-00002-NEJ-335B B Living Quarters Air Conditioning - Mitsubishi Product NEJ 26-Nov-15 26-Dec-15 14-Dec-15 18 C

613 SUB-15-00002-NEJ-335C C Living Quarters Air Conditioning - Mitsubishi Product NEJ 19-Jan-16 18-Feb-16 15-Feb-16 27 C

614 SUB-15-00002-NEJ-335D D Living Quarters Air Conditioning - Mitsubishi Product NEJ 21-Feb-16 22-Mar-16 3-Mar-16 11 A

615 SUB-15-00002-NEJ-336A A Lightning System NEJ 6-Oct-15 5-Nov-15 28-Oct-15 22 C

616 SUB-15-00002-NEJ-336B B Lightning System NEJ 14-Feb-16 15-Mar-16 16-Feb-16 2 C

617 SUB-15-00002-NEJ-336C C Lightning System NEJ 22-Feb-16 23-Mar-16 23-Feb-16 1 A

618 SUB-15-00002-NEJ-337A A 200 mm Washout Align. 01 Sta. 0+347 & 1+757 Mechanical Shop drawings NEJ 6-Oct-15 5-Nov-15 1-Nov-15 26 C

619 SUB-15-00002-NEJ-337B B 200mm Washout Align. 01 Sta. 0+347 & 1+757 Mechanical Shop drawings NEJ 4-Nov-15 4-Dec-15 17-Nov-15 13 B

620 SUB-15-00002-NEJ-338A A Air Compressor NEJ 8-Oct-15 7-Nov-15 21-Oct-15 13 B

621 SUB-15-00002-NEJ-338B B Air Compressor NEJ 20-Dec-15 19-Jan-16 3-Jan-16 14 A

622 SUB-15-00002-NEJ-339A A Coordination Plan For Booster Station Break Tank NEJ 8-Oct-15 7-Nov-15 5-Nov-15 28 C

623 SUB-15-00002-NEJ-340A A Welder Qualification - Yousef Zeer NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B

624 SUB-15-00002-NEJ-341A A Coordination Plan For Booster Site Layout NEJ 11-Oct-15 10-Nov-15 21-Oct-15 10 C

625 SUB-15-00002-NEJ-341B B Coordination Plan For Booster Site Layout NEJ 10-Mar-16 9-Apr-16 30-Mar-16 20 C

626 SUB-15-00002-NEJ-342A A Shop Drawing for Alignment #2 Plan, Profile from ST. 0+000 To ST.1+024
 NEJ 11-Oct-15 10-Nov-15 Retracted

627 SUB-15-00002-NEJ-342A A Shop Drawing for Alignment #2 Plan, Profile from ST. 0+000 To ST.1+024 NEJ 13-Oct-15 12-Nov-15 11-Nov-15 29 B

628 SUB-15-00002-NEJ-343A A Gate Valves With Tag No. 200, 203, 305, 403, 408, 603, 607 & 803 Mechanical Shop drawings NEJ 13-Oct-15 12-Nov-15 9-Nov-15 27 B

629 SUB-15-00002-NEJ-344A A Floor Drain NEJ 13-Oct-15 12-Nov-15 1-Nov-15 19 C

630 SUB-15-00002-NEJ-344B B Floor Drain NEJ 27-Jan-16 26-Feb-16 10-Feb-16 14 A

631 SUB-15-00002-NEJ-345A A Pressure Relief Valve PN40 NEJ 14-Oct-15 13-Nov-15 27-Oct-15 13 B

632 SUB-15-00002-NEJ-346A A PLC Panel For Booster Station. NEJ 14-Oct-15 13-Nov-15 11-Nov-15 28 C

633 SUB-15-00002-NEJ-346B B PLC Panel For Booster Station. NEJ 16-Dec-15 15-Jan-16 13-Jan-16 28 B

634 SUB-15-00002-NEJ-347A A Control Cable NEJ 15-Oct-15 14-Nov-15 28-Oct-15 13 B

635 SUB-15-00002-NEJ-348A A Threads Lubricant - Anti-Seize NEJ 18-Oct-15 17-Nov-15 27-Oct-15 9 B

636 SUB-15-00002-NEJ-349A A Revised CPM Schedule as per VO 01 and VO 02 Submittal (Updated Till September 18, 2015) NEJ 19-Oct-15 18-Nov-15 8-Nov-15 20 B

637 SUB-15-00002-NEJ-349B B Revised CPM Schedule as per VO 01 and VO 02 Submittal (Updated Till September 18, 2015) 

ForEngineering Record 
NEJ 26-Nov-15 26-Dec-15 30-Nov-15 4 B

638 SUB-15-00002-NEJ-350A A Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 21-Oct-15 20-Nov-15 3-Nov-15 13 C

639 SUB-15-00002-NEJ-350B B Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 16-Nov-15 16-Dec-15 Retracted

640 SUB-15-00002-NEJ-350B B Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 B

641 SUB-15-00002-NEJ-351A A Plumbing Pipes & Fittings NEJ 21-Oct-15 20-Nov-15 1-Nov-15 11 C

642 SUB-15-00002-NEJ-351B B Plumbing Pipes & Fittings NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 B

643 SUB-15-00002-NEJ-352A A Precast Manholes 1.2 X 1.2 X 1.2 m For Electrical Works NEJ 21-Oct-15 20-Nov-15 3-Nov-15 13 C

644 SUB-15-00002-NEJ-352B B Precast Manholes 1.2 X 1.2 X 1.2 m For Electrical Works NEJ 31-Jan-16 1-Mar-16 18-Feb-16 18 A

645 SUB-15-00002-NEJ-353A A Plumping Fixtures NEJ 22-Oct-15 21-Nov-15 1-Nov-15 10 C

646 SUB-15-00002-NEJ-353B B Plumping Fixtures NEJ 20-Jan-16 19-Feb-16 20-Jan-16 0 E

647 SUB-15-00002-NEJ-354A A Main Distribution Board Shop drawing. NEJ 22-Oct-15 21-Nov-15 17-Nov-15 26 B

648 SUB-15-00002-NEJ-355A A Disconnect Switch and Enclosure Material NEJ 25-Oct-15 24-Nov-15 3-Nov-15 9 C

649 SUB-15-00002-NEJ-355B A Disconnect Switch and Enclosure Material NEJ 12-Nov-15 12-Dec-15 24-Nov-15 12 B

650 SUB-15-00002-NEJ-356A A BILCO HATCHES - Type J-AL, JD-AL NEJ 26-Oct-15 25-Nov-15 4-Nov-15 9 B

651 SUB-15-00002-NEJ-357A A 16, 32 & 40 A Single Phase MCBs - Alternative NEJ 26-Oct-15 25-Nov-15 10-Nov-15 15 B

652 SUB-15-00002-NEJ-358A A Reed Critical Frequency Analysis Jalbun Booster Pump NEJ 26-Oct-15 25-Nov-15 23-Nov-15 28 C

653 SUB-15-00002-NEJ-359A A Reed Critical Frequency Analysis Faqqu'a Booster Pump NEJ 26-Oct-15 25-Nov-15 23-Nov-15 28 C 
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654 SUB-15-00002-NEJ-359B B Reed Critical Frequency Analysis Faqqu'a Booster Pump NEJ 28-Dec-15 27-Jan-16 17-Jan-16 20 C

655 SUB-15-00002-NEJ-360A A Faqqua and Jalbun Motor Bearing Calculation NEJ 26-Oct-15 25-Nov-15 Retracted

656 SUB-15-00002-NEJ-361A A Fire Alarm System Methodology NEJ 27-Oct-15 26-Nov-15 17-Nov-15 21 C

657 SUB-15-00002-NEJ-362A A Four Stages Water Filter NEJ 27-Oct-15 26-Nov-15 16-Nov-15 20 B

658 SUB-15-00002-NEJ-363A A Adjustable Support for Pipes & Fittings Inside Chambers –Sample NEJ 28-Oct-15 27-Nov-15 22-Nov-15 25 C

659 SUB-15-00002-NEJ-363B B Adjustable Support for Pipes & Fittings Inside Chambers –Sample NEJ 21-Jan-16 20-Feb-16 9-Feb-15 -346 A

660 SUB-15-00002-NEJ-364A A Seismic Analysis Jalboun Booster NEJ 28-Oct-15 27-Nov-15 4-Nov-15 7 C

661 SUB-15-00002-NEJ-365A A Seismic Analysis Faqqua Booster. NEJ 28-Oct-15 27-Nov-15 4-Nov-15 7 C

662 SUB-15-00002-NEJ-366A A Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 29-Oct-15 28-Nov-15 Retracted

663 SUB-15-00002-NEJ-366A A Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 2-Nov-15 2-Dec-15 1-Dec-15 29 C

664 SUB-15-00002-NEJ-366B B Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 14-Feb-16 15-Mar-16 13-Mar-16 28 C

665 SUB-15-00002-NEJ-367A A ARRANAH CONNECTION CHAMBER Structural Shopdrawings NEJ 4-Nov-15 4-Dec-15 11-Nov-15 7 B

666 SUB-15-00002-NEJ-368A A 100 mm Washout Align. 06 Sta. 2+315 Mechanical Shop drawings NEJ 4-Nov-15 4-Dec-15 23-Nov-15 19 B

667 SUB-15-00002-NEJ-369A A Arrabuna Connection Chamber Structural Shop drawings NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B

668 SUB-15-00002-NEJ-370A A Deir Gazaleh connection Chamber Structural Shop drawings NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B

669 SUB-15-00002-NEJ-371A A Panasonic Toughbook- Alternative NEJ 8-Nov-15 8-Dec-15 22-Nov-15 14 A

670 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 8-Nov-15 8-Dec-15 Retracted

671 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 22-Nov-15 22-Dec-15 Retracted

672 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 30-Nov-15 30-Dec-15 8-Dec-15 8 C

673 SUB-15-00002-NEJ-372B B Sub Distribution Board Shop drawing. NEJ 11-Feb-16 12-Mar-16 16-Feb-16 5 A

674 SUB-15-00002-NEJ-373A A Disconnect Switch- SCAME. NEJ 8-Nov-15 8-Dec-15 11-Nov-15 3 B

675 SUB-15-00002-NEJ-374A A Control Cable for Instruments NEJ 8-Nov-15 8-Dec-15 25-Nov-15 17 C

676 SUB-15-00002-NEJ-374B B Control Cable for Instruments NEJ 31-Mar-16 30-Apr-16 under Review 

677 SUB-15-00002-NEJ-375A A Single Triad Cable NEJ 8-Nov-15 8-Dec-15 24-Nov-15 16 A

678 SUB-15-00002-NEJ-376A A B-400 Concrete Mix Design NEJ 8-Nov-15 8-Dec-15 Retracted

679 SUB-15-00002-NEJ-377A A 760mm Access Man way Fabrication Detail NEJ 9-Nov-15 9-Dec-15 2-Dec-15 23 C

680 SUB-15-00002-NEJ-378A A 200 mm Washout Align. 05 Sta. 0+500 & 1+120-Mechanical shop drawing NEJ 9-Nov-15 9-Dec-15 23-Nov-15 14 B

681 SUB-15-00002-NEJ-379A A Earth Pit For Earthing Electrode - With Sample. NEJ 9-Nov-15 9-Dec-15 24-Nov-15 15 B

682 SUB-15-00002-NEJ-380A A Radio Path Study NEJ 9-Nov-15 9-Dec-15 7-Dec-15 28 C

683 SUB-15-00002-NEJ-380B B Radio Path Study NEJ 30-Dec-15 29-Jan-16 18-Jan-16 19 A

684 SUB-15-00002-NEJ-381A A Stainless Steel Pipes Details For Faqqua Reservoir & Booster Break Tank NEJ 10-Nov-15 10-Dec-15 8-Dec-15 28 C

685 SUB-15-00002-NEJ-381B B Stainless Steel Pipes Details For Faqqua Reservoir & Booster Break Tank NEJ 21-Jan-16 20-Feb-16 11-Feb-16 21 C

686 SUB-15-00002-NEJ-382A A Handrail For Faqqua Reservoir – With Sample NEJ 12-Nov-15 12-Dec-15 8-Dec-15 26 D

687 SUB-15-00002-NEJ-383A A Plumping Fixtures (Alternative). NEJ 16-Nov-15 16-Dec-15 8-Dec-15 22 B

688 SUB-15-00002-NEJ-384A A Galvanized Steel Ladder & Rung Ladder for Chambers – With Sample. NEJ 16-Nov-15 16-Dec-15 8-Dec-15 22 B

689 SUB-15-00002-NEJ-385A A Air Compressor Model AP3-120. NEJ 16-Nov-15 16-Dec-15 Retracted

690 SUB-15-00002-NEJ-386A A Portable Generator Enclosure and Shop drawing NEJ 16-Nov-15 16-Dec-15 Retracted

691 SUB-15-00002-NEJ-386A A Termination Box for Portable Generator- Material and Shop drawing. NEJ 24-Nov-15 24-Dec-15 14-Dec-15 20 B

692 SUB-15-00002-NEJ-387A A Seismic Cans – With Sample NEJ 17-Nov-15 17-Dec-15 8-Dec-15 21 C

693 SUB-15-00002-NEJ-388A A 200 mm Washout Align. 01 Sta. 3+426, 4+448 & 4+463 Mechanical Shop drawings NEJ 18-Nov-15 18-Dec-15 7-Dec-15 19 B

694 SUB-15-00002-NEJ-389A A Living Quarter and Faqqua' Reservoir MCBs - Alternative NEJ 22-Nov-15 22-Dec-15 21-Dec-15 29 B

695 SUB-15-00002-NEJ-390A A Precast Manholes 2.5 X 2 m Clear Dimension ADDASI Company Product NEJ 22-Nov-15 22-Dec-15 2-Dec-15 10 B

696 SUB-15-00002-NEJ-390B A Precast Manholes 2.5 X 2 m Clear Dimension ADDASI Company Product NEJ 20-Dec-15 19-Jan-16 19-Jan-16 30 B

697 SUB-15-00002-NEJ-391A A DEAR ABU DEIF CONNECTION-Electrical Shop Drawing NEJ 24-Nov-15 24-Dec-15 Retracted

698 SUB-15-00002-NEJ-391A A DEAR ABU DEIF CONNECTION-Electrical Shop Drawing NEJ 26-Nov-15 26-Dec-15 14-Dec-15 18 B

699 SUB-15-00002-NEJ-392A A Washouts with Tag # GV-120, 302, 400, 601, 800 & 805-Mechanical Shop Drawing NEJ 25-Nov-15 25-Dec-15 7-Dec-15 12 B

700 SUB-15-00002-NEJ-393A A Electrical and Control Building Room Mechanical Shop drawings NEJ 25-Nov-15 25-Dec-15 13-Dec-15 18 C 
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701 SUB-15-00002-NEJ-393B B Electrical and Control Building Room Mechanical Shop drawings NEJ 22-Dec-15 21-Jan-16 17-Jan-16 26 B

702 SUB-15-00002-NEJ-394A A Concrete Curing Method Statement NEJ 26-Nov-15 26-Dec-15 21-Dec-15 25 B

703 SUB-15-00002-NEJ-395A A Roof Drain NEJ 29-Nov-15 29-Dec-15 16-Dec-15 17 A

704 SUB-15-00002-NEJ-396A A Manway Pipes Material NEJ 29-Nov-15 29-Dec-15 13-Dec-15 14 D

705 SUB-15-00002-NEJ-396B B Manway Pipes Material NEJ 20-Dec-15 19-Jan-16 29-Dec-15 9 B

706 SUB-15-00002-NEJ-397A A Typical AV/AR Mechanical Shop drawings NEJ 29-Nov-15 29-Dec-15 22-Dec-15 23 B

707 SUB-15-00002-NEJ-398A A Flap Valve NEJ 29-Nov-15 29-Dec-15 10-Dec-15 11 A

708 SUB-15-00002-NEJ-399A A Electro-Mechanical Drawing For Monitoring Chamber No.2 Align. #03 Sta. 0+335 NEJ 29-Nov-15 29-Dec-15 21-Dec-15 22 B

709 SUB-15-00002-NEJ-399B B Electro-Mechanical Drawing For Monitoring Chamber No.2 Align. #03 Sta. 0+336 NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A

710 SUB-15-00002-NEJ-400A A Updated CPM Schedule October 31,2015 NEJ 30-Nov-15 30-Dec-15 10-Dec-15 10 B

711 SUB-15-00002-NEJ-401A A Electro-Mechanical Drawing For Monitoring Chamber No.3 Align. #01 Sta. 2+630 NEJ 30-Nov-15 30-Dec-15 21-Dec-15 21 C

712 SUB-15-00002-NEJ-401B B Electro-Mechanical Drawing For Monitoring Chamber No.3 Align. #01 Sta. 2+631 NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A

713 SUB-15-00002-NEJ-402A A Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04 NEJ 2-Dec-15 1-Jan-16 23-Dec-15 21 C

714 SUB-15-00002-NEJ-402B B Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04 NEJ 3-Jan-16 2-Feb-16 2-Feb-16 30 B

715 SUB-15-00002-NEJ-402C C Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04-For construction NEJ 17-Feb-16 18-Mar-16 28-Feb-16 11 A

716 SUB-15-00002-NEJ-403A A Electrical and Control Building Room Electrical shop drawings NEJ 2-Dec-15 1-Jan-16 Retracted

717 SUB-15-00002-NEJ-403A A Electrical and Control Building Room Electrical shop drawings NEJ 22-Dec-15 21-Jan-16 17-Jan-16 26 C

718 SUB-15-00002-NEJ-404A A Washouts with Tag # GV-202 & 304- Mechanical Shop Drawing NEJ 2-Dec-15 1-Jan-16 22-Dec-15 20 B

719 SUB-15-00002-NEJ-405A A Check Valve DN40. NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 B

720 SUB-15-00002-NEJ-406A A Deir Gazala Connection Chamber Electrical Shop Drawing NEJ 6-Dec-15 5-Jan-16 28-Dec-15 22 B

721 SUB-15-00002-NEJ-407A A Arrabuna Connection Chamber Electrical Shop Drawing NEJ 6-Dec-15 5-Jan-16 28-Dec-15 22 B

722 SUB-15-00002-NEJ-408A A Break Tank LCP Board NEJ 7-Dec-15 6-Jan-16 4-Jan-16 28 C

723 SUB-15-00002-NEJ-408B B Break Tank LCP Board NEJ 28-Feb-16 29-Mar-16 29-Feb-16 1 A

724 SUB-15-00002-NEJ-409A A Instrument Work Statement NEJ 7-Dec-15 6-Jan-16 5-Jan-16 29 E

725 SUB-15-00002-NEJ-410A A Beit Qad Connection Chamber Structural Shop drawings NEJ 8-Dec-15 7-Jan-16 16-Dec-15 8 B

726 SUB-15-00002-NEJ-411A A 20 mm Air Release Valve NEJ 8-Dec-15 7-Jan-16 27-Dec-15 19 B

727 SUB-15-00002-NEJ-412A A Structural Shop Drawing For Flow Monitoring Chambers No.2 & 03 NEJ 10-Dec-15 9-Jan-16 Retracted

728 SUB-15-00002-NEJ-412A A Structural Shop Drawing For Flow Monitoring Chambers No.2 & 03 NEJ 13-Dec-15 12-Jan-16 16-Dec-15 3 B

729 SUB-15-00002-NEJ-413A A Heating Load Calculation for Electrical & Control Room NEJ 14-Dec-15 13-Jan-16 13-Jan-16 30 B

730 SUB-15-00002-NEJ-414A A Washouts with Tag # GV-404 & 405 Mechanical Shop drawings NEJ 14-Dec-15 13-Jan-16 4-Jan-16 21 B

731 SUB-15-00002-NEJ-415A A Wadi Al Dabi' Connection Chamber Structural Shop drawings NEJ 15-Dec-15 14-Jan-16 23-Dec-15 8 B

732 SUB-15-00002-NEJ-416A A Align. # 01 From Sta. 0+100 to Sta. 0+600 Plan & Profile As-Built Drawing (SAMPLE) NEJ 16-Dec-15 15-Jan-16 4-Jan-16 19 D

733 SUB-15-00002-NEJ-416B B Align. # 01 From Sta. 0+100 to Sta. 0+600 Plan & Profile As-Built Drawing (SAMPLE) NEJ 3-Feb-16 4-Mar-16 28-Feb-16 25 A

734 SUB-15-00002-NEJ-417A A Revised CPM Schedule as per VO 03 Submittal (Recovery Plan) NEJ 20-Dec-15 19-Jan-16 30-Dec-15 10 B

735 SUB-15-00002-NEJ-418A A Copper Tube For Water System NEJ 20-Dec-15 19-Jan-16 13-Jan-16 24 A

736 SUB-15-00002-NEJ-419A A Storage Water Tank 1000 Liter NEJ 20-Dec-15 19-Jan-16 5-Jan-16 16 D

737 SUB-15-00002-NEJ-420A A Water Drain Bottle Trap NEJ 20-Dec-15 19-Jan-16 3-Jan-16 14 C

738 SUB-15-00002-NEJ-420B B Water Drain Bottle Trap NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A

739 SUB-15-00002-NEJ-421A A Living Quarter Plumping Shop drawing For Potable Water
 NEJ 21-Dec-15 20-Jan-16 Retracted

740 SUB-15-00002-NEJ-421A A Living Quarter Plumping Shop drawing For Potable Water NEJ 3-Jan-15 2-Feb-15 27-Jan-16 389 B

741 SUB-15-00002-NEJ-422A A Booster Room Electrical Shop Drawing NEJ 27-Dec-15 26-Jan-16 18-Jan-16 22 A

742 SUB-15-00002-NEJ-423A A Refrigeration Copper Tube NEJ 27-Dec-15 26-Jan-16 20-Jan-16 24 B

743 SUB-15-00002-NEJ-424A A Living Quarter Electro-Mechanical Coordination Shop drawing NEJ 28-Dec-15 27-Jan-16 17-Jan-16 20 D

744 SUB-15-00002-NEJ-425A A Faqqua & Jalbun Booster Station Antenna NEJ 28-Dec-15 27-Jan-16 18-Jan-16 21 A

745 SUB-15-00002-NEJ-426A A RTU Panel For Faqqua Reservoir NEJ 3-Jan-16 2-Feb-16 18-Jan-16 15 D

746 SUB-15-00002-NEJ-426B B RTU Panel For Faqqua Reservoir NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 A

746 SUB-15-00002-NEJ-427A A Method Statement For Can-Type Turbine Booster Pump Installation NEJ 4-Jan-16 3-Feb-16 27-Jan-16 23 C 
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747 SUB-15-00002-NEJ-427B B Method Statement For Can-Type Turbine Booster Pump Installation NEJ 9-Feb-16 10-Mar-16 2-Mar-16 22 A

748 SUB-15-00002-NEJ-428A A Electrical & Control Room Air Conditioner NEJ 10-Jan-16 9-Feb-16 27-Jan-16 17 D

749 SUB-15-00002-NEJ-428B B Electrical & Control Room Air Conditioner NEJ 31-Jan-16 1-Mar-16 11-Feb-16 11 A

750 SUB-15-00002-NEJ-429A A Updated CPM Schedule  December 31, 2015 NEJ 10-Jan-16 9-Feb-16 21-Jan-16 11 B

751 SUB-15-00002-NEJ-430A A Gate Valves with Tag # GV-700, 701 & 806 Mechanical Shop drawings NEJ 12-Jan-16 11-Feb-16 31-Jan-16 19 B

752 SUB-15-00002-NEJ-431A A Gate Valves with Tag # GV-700, 701 & 806 Mechanical Shop drawings NEJ 14-Jan-16 13-Feb-16 31-Jan-16 17 B

753 SUB-15-00002-NEJ-432A A Filling Grout For Core Holes NEJ 19-Jan-16 18-Feb-16 3-Feb-16 15 C

754 SUB-15-00002-NEJ-432B B Filling Grout For Core Holes NEJ 9-Feb-16 10-Mar-16 10-Feb-16 1 A

755 SUB-15-00002-NEJ-433A A 100 m3 Break Tank Formwork Design & Shop drawing NEJ 21-Jan-16 20-Feb-16 3-Feb-16 13 C

756 SUB-15-00002-NEJ-433B B 100 m3 Break Tank Formwork Design & Shop drawing NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

757 SUB-15-00002-NEJ-433B B 100 m3 Break Tank Formwork Design & Shop drawing NEJ 10-Feb-16 11-Mar-16 Retracted

758 SUB-15-00002-NEJ-434A A Lights and Lamp- Alternative NEJ 24-Jan-16 23-Feb-16 16-Feb-16 23 D

759 SUB-15-00002-NEJ-435A A 75 mm Flexible Hose For Bulk Water Filling Station - With Sample NEJ 25-Jan-16 24-Feb-16 8-Feb-16 14 C

760 SUB-15-00002-NEJ-436A A As-Built Cover Page & Drawings Frame NEJ 25-Jan-16 24-Feb-16 8-Feb-16 14 A

761 SUB-15-00002-NEJ-437A A Radio Equipment NEJ 25-Jan-16 24-Feb-16 16-Feb-16 22 C

762 SUB-15-00002-NEJ-437B B Radio Equipment NEJ 23-Feb-16 24-Mar-16 28-Feb-16 5 A

763 SUB-15-00002-NEJ-438A A Uninterruptible Power Supply - 6KVA NEJ 25-Jan-16 24-Feb-16 17-Feb-16 23 A

764 SUB-15-00002-NEJ-439A A Bulk Water Filling Station Shop drawing NEJ 26-Jan-16 25-Feb-16 22-Feb-16 27 C

765 SUB-15-00002-NEJ-440A A Flushing & Pressure Testing Plan NEJ 31-Jan-16 1-Mar-16 29-Feb-16 29 B

766 SUB-15-00002-NEJ-440B B Flushing & Pressure Testing Plan NEJ 27-Mar-16 26-Apr-16 under Review 

767 SUB-15-00002-NEJ-441A A SCADA & Instrumentation Training Plan By BCI NEJ 31-Jan-16 1-Mar-16 23-Feb-16 23 B

768 SUB-15-00002-NEJ-442A A Rotary Turbine Vent NEJ 3-Feb-16 4-Mar-16 17-Feb-16 14 D

769 SUB-15-00002-NEJ-443A A Start up Plan for SCADA System. NEJ 8-Feb-16 9-Mar-16 16-Feb-16 8 A

770 SUB-15-00002-NEJ-444A A Control Philosophy for Booster Station NEJ 8-Feb-16 9-Mar-16 6-Mar-16 27 C

771 SUB-15-00002-NEJ-444B B Control Philosophy for Booster Station NEJ 17-Mar-16 16-Apr-16 29-Mar-16 12 A

772 SUB-15-00002-NEJ-445A A Washouts with Tag # GV-407 Mechanical Shop drawings NEJ 10-Feb-16 11-Mar-16 29-Feb-16 19 B

773 SUB-15-00002-NEJ-446A A  Updated CPM Schedule January 31, 2016 NEJ 10-Feb-16 11-Mar-16 23-Feb-16 13 B

774 SUB-15-00002-NEJ-447A A Living Quarter & Electrical and Control Room Doors NEJ 10-Feb-16 11-Mar-16 28-Feb-16 18 D

775 SUB-15-00002-NEJ-448A A Plaster Accessories –With Samples NEJ 14-Feb-16 15-Mar-16 28-Feb-16 14 C

776 SUB-15-00002-NEJ-449A A Method of Statement for Masonry Works NEJ 14-Feb-16 15-Mar-16 13-Mar-16 28 A

777 SUB-15-00002-NEJ-450A A RTU Training Course NEJ 16-Feb-16 17-Mar-16 7-Mar-16 20 C

778 SUB-15-00002-NEJ-450B B RTU Training Course NEJ 14-Mar-16 13-Apr-16 30-Mar-16 16 C

779 SUB-15-00002-NEJ-451A A Manhole Covers Embossed Lettering Used For Electrical & Sewer Works. NEJ 16-Feb-16 17-Mar-16 3-Mar-16 16 B

780 SUB-15-00002-NEJ-452A A O&M Manual Table Of Content NEJ 17-Feb-16 18-Mar-16 3-Mar-16 15 C

781 SUB-15-00002-NEJ-452B B O&M Manual Table Of Content NEJ 16-Mar-16 15-Apr-16 22-Mar-16 6 B

782 SUB-15-00002-NEJ-453A A Plastering Method Statement NEJ 21-Feb-16 22-Mar-16 3-Mar-16 11 C

783 SUB-15-00002-NEJ-454A A Booster Pumps Steel Shed Design NEJ 21-Feb-16 22-Mar-16 22-Feb-16 1 A

784 SUB-15-00002-NEJ-455A A Stone Copping – With Sample NEJ 22-Feb-16 23-Mar-16 3-Mar-16 10 A

785 SUB-15-00002-NEJ-456A A Precast Circular Rings For Cathodic Protection System Test Station NEJ 24-Feb-16 25-Mar-16 13-Mar-16 18 D

786 SUB-15-00002-NEJ-456B B Precast Circular Rings For Cathodic Protection System Test Station NEJ 15-Mar-16 14-Apr-16 23-Mar-16 8 A

787 SUB-15-00002-NEJ-457A A Training Material For Network NEJ 24-Feb-16 25-Mar-16 8-Mar-16 13 C

788 SUB-15-00002-NEJ-458A A Windows Sills – With Sample NEJ 25-Feb-16 26-Mar-16 28-Feb-16 3 A

789 SUB-15-00002-NEJ-459A A Swellable Water Stop SW30 NEJ 25-Feb-16 26-Mar-16 6-Mar-16 10 A

790 SUB-15-00002-NEJ-460A A Booster Pumps Steel Shed Fabrication Shop drawings NEJ 29-Feb-16 30-Mar-16 21-Mar-16 21 B

791 SUB-15-00002-NEJ-461A A Aluminum Windows –With Samples NEJ 29-Feb-16 30-Mar-16 27-Mar-16 27 C

792 SUB-15-00002-NEJ-462A A Galvanized Steel Railing & ladders – With Sample NEJ 29-Feb-16 30-Mar-16 15-Mar-16 15 D

793 SUB-15-00002-NEJ-463A A 1000 Liter Water Tank - Alternative NEJ 29-Feb-16 30-Mar-16 21-Mar-16 21 D 
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Spec. No. Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


 Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Submittals Log

Date : March 31,2016

795 SUB-15-00002-NEJ-464A A Roof Vent NEJ 7-Mar-16 6-Apr-16 03/29/16 22 A

796 SUB-15-00002-NEJ-465A A Window Security Screen – With Sample NEJ 7-Mar-16 6-Apr-16 27-Mar-16 20 D

797 SUB-15-00002-NEJ-466A A Formwork Shop Drawing For 100 m3 Break Tank Roof Slab NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 E

798 SUB-15-00002-NEJ-467A A Control Cable – Alternative NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 D

799 SUB-15-00002-NEJ-468A A UPS Training Material NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 C

800 SUB-15-00002-NEJ-469A A Formwork Shop Drawing For 100 m3 Break Tank Walls NEJ 9-Mar-16 8-Apr-16 13-Mar-16 4 E

801 SUB-15-00002-NEJ-470A A Booster Station Pump Trench Checker Plate NEJ 10-Mar-16 9-Apr-16 29-Mar-16 19 C

802 SUB-15-00002-NEJ-471A A Recovery Plan Submittal  (Updated CPM Schedule till February 29, 2016) NEJ 13-Mar-16 12-Apr-16 23-Mar-16 10 D

803 SUB-15-00002-NEJ-472A A VFD Trainer CV NEJ 14-Mar-16 13-Apr-16 21-Mar-16 7 C

804 SUB-15-00002-NEJ-472B B VFD Trainer CV NEJ 28-Mar-16 27-Apr-16 under Review 

805 SUB-15-00002-NEJ-473A A Seismic Design of Anchorage & Supports for Bladder Tank NEJ 15-Mar-16 14-Apr-16 22-Mar-16 7 E

806 SUB-15-00002-NEJ-474A A Wood Door (LQ-02) - With Sample NEJ 17-Mar-16 16-Apr-16 under Review 

807 SUB-15-00002-NEJ-475A A Formwork Design & Shop drawing For Faqqua Reservoir Bottom Slab NEJ 17-Mar-16 16-Apr-16 21-Mar-16 4 E

808 SUB-15-00002-NEJ-476A A Cast Iron Pipes & Fittings For Drainage System NEJ 20-Mar-16 19-Apr-16 30-Mar-16 10 A

809 SUB-15-00002-NEJ-477A A Mix Design For Unit Masonry And Tiles Cement Mortar NEJ 20-Mar-16 19-Apr-16 under Review 

810 SUB-15-00002-NEJ-478A A Mix Design For Plaster Cement Mortar NEJ 20-Mar-16 19-Apr-16 29-Mar-16 9 C

811 SUB-15-00002-NEJ-479A A Flow Switch – Alternative NEJ 20-Mar-16 19-Apr-16 27-Mar-16 7 C

812 SUB-15-00002-NEJ-480A A Checker Plate For Electrical & Control Room NEJ 20-Mar-16 19-Apr-16 29-Mar-16 9 C

813 SUB-15-00002-NEJ-481A A Surge Control Bladder Tank O&M NEJ 20-Mar-16 19-Apr-16 under Review 

814 SUB-15-00002-NEJ-482A A Break Tank Wall To Roof Joint Details – With Sample NEJ 23-Mar-16 22-Apr-16 under Review 

815 SUB-15-00002-NEJ-483A A 3/4" Asphalt Mix Design-Marshal Method The Developed Company For Asphalt Production NEJ 27-Mar-16 26-Apr-16 under Review 

816 SUB-15-00002-NEJ-484A A Faqqua Reservoir Steel Handrails Shop Drawing NEJ 27-Mar-16 26-Apr-16 under Review 

817 SUB-15-00002-NEJ-485A A Method of Application for Concrete Tanks Internal And External Protective Coatings NEJ 27-Mar-16 26-Apr-16 under Review 

818 SUB-15-00002-NEJ-486A A Break Tank Handrail Shop Drawing NEJ 27-Mar-16 26-Apr-16 under Review 

819 SUB-15-00002-NEJ-487A A Align. # 05 From Sta. 0+000 to Sta. 1+549 Plan & Profile As-Built Drawing NEJ 28-Mar-16 27-Apr-16 under Review 

820 SUB-15-00002-NEJ-488A A Training Material For Control Maestro (HMI) NEJ 28-Mar-16 27-Apr-16 under Review 

821 SUB-15-00002-NEJ-489A A Formwork Shop drawing For Faqqua Reservoir Walls NEJ 31-Mar-16 30-Apr-16 under Review 
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Spec. No. RFI No  Description Refrences DV Submitted on 

(M/D/Y)

Returne Date 

AS Contract

Returned on 

(M/D/Y)

Review Days

1 RFI-15-00002-NEJ-C-E-001 400 mm Future Connection. General drawings sheet  No. 1P & P-20 NEJ 01/15/14 02/14/14 01/28/14 13

2 RFI-15-00002-NEJ-C-E-002 Basecourse reinstatement. BOQ – Item 4.4 NEJ 01/15/14 02/14/14 01/28/14 13

3 RFI-15-00002-NEJ-C-E-003 Asphalt reinstatement in narrow roads. BOQ – Item 4.5 NEJ 01/30/14 03/01/14 02/13/14 14

4 RFI-15-00002-NEJ-C-E-004 Dirt road to be asphalted 3 m width in AL4. General design drawings sheet 4P & P-098 and 4P & P-099 NEJ 02/05/14 03/07/14 02/13/14 8

5 RFI-15-00002-NEJ-C-E-005 Faqqua Reservoir Foundation, Tie Beams and Slab on Grade. 1. General drawings sheet No. S-001. & 2. B.O.Q item # 1.3.2 NEJ 02/11/14 03/13/14 02/24/14 13

6 RFI-15-00002-NEJ-C-E-006 Seismic cans in Elevated Faqqua Reservoir . B.O.Q item 1.3.5 NEJ 02/11/14 03/13/14 02/24/14 13

7 RFI-15-00002-NEJ-C-E-007 Faqqua and Jalbun Booster Station drainage system General Design Drawings , sheet no. 145. NEJ 02/13/14 03/15/14 02/24/14 11

8 RFI-15-00002-NEJ-C-E-008 Reference Section in Faqqua-Jalbun Booster Station  B.O.Q item no. 1.1.1, 1.1.2 and 1.1.3. NEJ 02/16/14 03/18/14 02/24/14 8

9 RFI-15-00002-NEJ-C-E-009 CMU Veneer Walls in Faqqua – Jalbun Booster Station  B.O.Q item no. 4.2.5 and 5.2.5. NEJ 03/02/14 04/01/14 03/05/14 3

10 RFI-15-00002-NEJ-C-E-010 Bedroom Door Program standard designs sheet no.29 & Program standard details sheet no.58 NEJ 03/02/14 04/01/14 03/05/14 3

11 RFI-15-00002-NEJ-C-E-011 The trench in the electrical and control building Program standard design, Sheet no.37 & Program standard details, Sheet no.78 NEJ 03/06/14 04/05/14 03/10/14 4

12 RFI-15-00002-NEJ-C-E-012 Drainage System of Elevated Faqqua Reservoir
NEJ-Transmission Pipe Line(Compartment I) Drawing No.SITE-152, 153 & 154, sheets No. 

152,153&154 of 188
NEJ 03/09/14 04/08/14 03/11/14 2

13 RFI-15-00002-NEJ-C-E-013
Location for valve and connection chambers at NEJ Transmission Pipe (Component 

I).
North-East Jenin (NEJ) Transmission Pipe (Component I) NEJ 03/09/14 04/08/14 03/18/14 9

14 RFI-15-00002-NEJ-C-E-014 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 03/09/14 04/08/14 03/13/14 4

15 RFI-15-00002-NEJ-C-E-015 Overflow pipe size in Faqqua elevated reservoir General design drawings sheet SITE-154 & program standard design sheet M-ER02 NEJ 03/10/14 04/09/14 03/11/14 1

16 RFI-15-00002-NEJ-C-E-016 Bulk Water Metering SUB-15-00002-NEJ-058-A-Bulk Water Meter Station-Review comment NEJ 04/02/14 05/02/14 04/16/14 14

17 RFI-15-00002-NEJ-C-E-017 Rugged Laptop Siemens SUB-15-00002-NEJ-084-A-Review Comment NEJ 04/07/14 05/07/14 04/15/14 8

18 RFI-15-00002-NEJ-C-E-018 Identification Of Pay Items BOQ Items, 3.2 in Faqqua Jalbun Booster Station and 1.3 in Faqqua Elevated Reservoir. NEJ 04/07/14 05/07/14 04/24/14 17

19 RFI-15-00002-NEJ-C-E-019 Gear-assisted manual actuators for the gate valves Drawing G-0014 and Volume 3, Section 15180, Article 2-3.01 NEJ 04/17/14 05/17/14 04/24/14 7

20 RFI-15-00002-NEJ-C-E-020 Exothermic Welds
Volume 2, Division 13, Section 13110, Part 2, item 13110.2.9, 2.12, 2.13, 3.7, 3.8, 3.9, 3.10, 3.17&3.20 

and Sheet 106 0f 109 and the attached General Electrical Standard Details-III.
NEJ 04/28/14 05/28/14 05/12/14 14

21 RFI-15-00002-NEJ-C-E-021 External Yard Lighting Drawings  sheet No.155 of 188 , DRWG (SITE -155) NEJ 04/28/14 05/28/14 05/12/14 14

22 RFI-15-00002-NEJ-C-E-022 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 05/08/14 06/07/14 05/21/14 13

23 RFI-15-00002-NEJ-C-E-023 Kadim Connection Point- Manhole - to be amended Standard Details-Sheet C-DT 67 and BOQ Item 3.1.3 NEJ 05/11/14 06/10/14 05/14/14 3

24 RFI-15-00002-NEJ-C-E-024 Substitution New Jersey Barriers with Steel Mini Guard RFTOP-Section C, Description/Specifications/ Statement of Work NEJ 05/19/14 06/18/14 05/26/14 7

25 RFI-15-00002-NEJ-C-E-025 Rigid PVC conduits and Galvanized steel boxes
 Installation of Interior and Exposed Exterior Conduit. NEJ 6-Jul-15 5-Aug-15 Retracted

26 RFI-15-00002-NEJ-C-E-026 GFCI (Ground Fault Circuit Interrupter) Receptacles. Standard drawings sheet E-EC12 NEJ 07/26/15 08/25/15 08/24/15 29

27 RFI-15-00002-NEJ-C-E-027 Intrusion Switch.

Standard and design drawings sheets No. 161,156 and 149.

General drawings sheet No. 186. NEJ 07/29/15 08/28/15 08/18/15 20

28 RFI-15-00002-NEJ-C-E-028 Precast ARV Chambers Program Standard Details- Sheet No.  C-DT62. NEJ 07/30/15 08/29/15 08/26/15 27

29 RFI-15-00002-NEJ-C-E-029 Approved SCADA Software Specification: Section 13520 Par. 2-2.01 NEJ 08/05/15 09/04/15 08/23/15 18

30 RFI-15-00002-NEJ-C-E-030 Rung ladders Specification: 2490 (2-1.01) NEJ 08/19/15 09/18/15 09/07/15 19

31 RFI-15-00002-NEJ-C-E-031
Review and approve the use of the Low Harmonic VFD drive in lieu of the multi 

pulse drive
Specification: Section 16150  Para 1-3.02 NEJ 08/25/15 09/24/15 09/01/15 7

32 RFI-15-00002-NEJ-C-E-032 Cathodic Protection Anodes Installation Section 110, Galvanic Anode Type Cathodic Protection for Pipelines NEJ 09/30/15 10/30/15 10/29/15 29

33 RFI-15-00002-NEJ-C-E-033 Seepage pit Standard design drawings NEJ 11/16/15 12/16/15 11/29/15 13

36 RFI-15-00002-NEJ-C-E-034 250 mm Gate Valve (GV)  Chambers Program Standard Details- Sheet No.  C-DT67 NEJ 12/07/15 01/06/16 12/16/15 9

37 RFI-15-00002-NEJ-C-E-035 Surge Protection Device for MCC Panel SUB-15-00002-NEJ-291-A NEJ 12/16/15 01/15/16 01/11/16 26

38 RFI-15-00002-NEJ-C-E-036 Septic Tank Standard Design Drawings- Drawing: C-SS01- Typical Septic Tank NEJ 01/03/16 02/02/16 01/24/16 21

39 RFI-15-00002-NEJ-C-E-037 Metal Work in the project Booster Station, A.1 Break Tank: BOQ- Items 3.2.8 and DWG.: Sheets S-HB22 of Program standard NEJ 01/31/16 03/01/16 02/09/16 9

40 RFI-15-00002-NEJ-C-E-038 Metal Work in the project-R01 Booster Station, A.1 Break Tank: BOQ- Items 3.2.8 and DWG.: Sheets S-HB22 of Program standard NEJ 02/14/16 03/15/16 02/18/16 4

41 RFI-15-00002-NEJ-C-E-039 Missed Faqqua Elevated Reservoir - Antenna WEST BANK SPECS. Volume 2, Section 13500 (Instrumentation and Control System). NEJ 03/07/16 04/06/16 03/21/16 14

Date : March 31,2016

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII     

TASK ORDER #02,  North-East Jenin Component I (NEJ)

RFIs log - NEJ 

Contract No. : AID-294-I-00-12-00002     
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March 1, 2016 9 9 9 9 42 8 8 8 0 18 8 132 41 18 0 0 24 147 9 32 0 14 16 4.5 10.5 24.88 21.38 8.875 8 553
March 2, 2016 9 9 9 9 42 8 8 8 0 18 8 107 41 18 0 0 16 106 9 32 0 8 16 4.5 10.5 21.75 15.25 8.125 8 473
March 3, 2016 9 8 9 8 48 8 8 8 0 8 8 127 23 10 0 0 8 114 0 32 0 8 16 4.25 10 21 15.25 7 8 452
March 4, 2016 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24
March 5, 2016 0 8 9 0 33 8 8 0 0 16 8 99 19 18 0 0 8 82 8 32 0 16 16 2.125 8.125 18 11.25 9 8 380
March 6, 2016 9 9 9 9 44 8 8 8 0 18 8 107 33 18 0 0 8 107 9 32 0 16 16 4.5 10.75 20.75 14.38 9.125 8 468
March 7, 2016 9 9 9 9 44 8 8 10 0 18 8 115 42 18 0 0 16 122 9 32 0 16 16 4.5 11 22.88 17.25 9.125 8 510
March 8, 2016 9 9 9 9 44 8 9 16 0 18 8 116 42 18 0 0 9 107 16 32 0 16 16 4.5 11.88 23 14.5 10 9 502
March 9, 2016 0 9 9 9 44 8 9 16 0 18 8 132 28 18 0 0 9 123 8 32 0 16 16 3.375 11.88 23.25 16.5 9 9 503
March 10, 2016 0 8 9 9 40 8 8 8 0 16 8 112 24 16 0 0 8 104 8 32 0 16 16 3.25 10 20 14 9 8 442
March 11, 2016 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24
March 12, 2016 8 8 9 9 42 0 0 16 0 16 8 104 30 0 0 0 8 104 0 32 0 16 16 4.25 9.25 17.75 14 8 0 426
March 13, 2016 9 9 9 9 42 8 8 16 0 18 9 113 25 18 0 0 8 112 9 32 0 16 16 4.5 11.5 20.63 15 9.125 8 478
March 14, 2016 9 9 9 9 42 8 8 16 0 18 9 116 30 18 0 0 8 107 0 32 0 16 16 4.5 11.5 21.63 14.38 8 8 472
March 15, 2016 8 8 9 8 42 8 8 16 0 18 8 32 28 16 0 0 8 24 8 32 0 16 16 4.125 11.5 10.5 4 9 8 305
March 16, 2016 0 9 9 9 32 8 8 16 0 18 8 58 26 16 0 0 8 32 8 32 0 16 16 3.375 10.25 13.5 5 9 8 321
March 17, 2016 8 8 9 9 32 9 8 8 0 16 8 112 46 16 0 0 8 120 8 32 0 16 16 4.25 9.125 22.75 16 9 8 481
March 18, 2016 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24
March 19, 2016 8 8 9 0 41 9 8 12 0 16 8 136 32 8 0 0 8 128 0 32 0 16 16 3.125 10.75 23 17 8 8 487
March 20, 2016 8 8 9 8 41 8 8 12 0 19 8 128 65 24 0 0 8 136 8 32 0 16 16 4.125 11 28.13 18 9 8 554
March 21, 2016 8 8 9 8 41 8 8 12 0 10 8 126 57 26 0 0 10 140 8 32 0 16 16 4.125 9.875 27.13 18.75 9 8 543
March 22, 2016 9 9 10 9 41 8 8 10 0 18 8 96 75 25 0 0 10 91 9 32 0 16 16 4.625 10.63 25.5 12.63 9.125 8 492
March 23, 2016 9 9 10 9 41 8 8 8 0 0 8 120 70 0 0 0 9 122 9 32 0 16 16 4.625 8.125 24.75 16.38 9.125 8 496
March 24, 2016 8 8 9 8 32 8 8 8 0 16 8 115 47 8 0 0 16 120 8 32 0 16 16 4.125 9 22.25 17 9 8 483
March 25, 2016 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24
March 26, 2016 8 8 9 8 32 8 8 16 8 16 8 120 63 24 0 0 16 149 8 32 0 16 16 4.125 11 26.88 20.63 9 8 565
March 27, 2016 9 9 9 10 42 8 8 16 8 18 8 120 61 24 0 0 8 100 9 32 0 16 16 4.625 12.5 26.63 13.5 9.125 8 523
March 28, 2016 9 9 9 9 32 8 8 8 8 16 8 24 17 24 0 0 8 32 9 32 0 16 16 4.5 10 9.125 5 9.125 8 294
March 29, 2016 9 4 9 9 34 8 8 8 8 16 8 120 59 26 0 0 8 131 9 32 0 16 16 3.875 10.25 26.63 17.38 9.125 8 530
March 30, 2016 9 0 9 9 34 8 8 8 8 16 9 137 62 27 0 0 9 124 7 32 0 16 16 3.375 10.25 29.38 16.63 8.875 8 540
March 31, 2016 8 0 9 8 34 8 8 8 8 16 9 132 71 16 0 0 24 156 0 32 0 16 16 3.125 10.25 28.5 22.5 8 8 571

Total of Month 198 209 245 219 1058 210 210 296 48 429 220 2956 1157 468 0 0 288 2940 193 960 0 414 432 108.9 281.4 600.1 403.5 249.9 210 12940

26.25 1617.5

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 

TASK ORDER NO. : AID-294-TO-15-00002

TASK ORDER SHORT NAME :NEJ

Task Order Name: North-East Jenin Component I                                                                                                                                          

Sub project or Activity name :                                                                                                                                    

Contractor : The Morganti Group, Inc.                                                                                                                                

Sub-Contractor: Saqqa & Khoudary Co. Ltd.

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management 

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.

In accordance to contract requirements and specifications, Contractors are requested to collect and report data on USAID Indicators using the attached Job-Days reports. 
Contractors are requested to conform to Contract specifications and carefully consider the below requirements: 

• All Job-Days reports’ calculations shall be based on working hours.
• In the case of one task order with more than one project, Man-days of employment for staff assigned on Task Order level shall be equally distributed over the active projects. For example, a Task Order Manager’s Man-days for a task order that consists of three (3) 
projects, two (2) of which are active, shall be evenly distributed over the two (2) active projects. 
• Each individual project shall be reported on separately. 
• Neither expatriate Man-days of employment (i.e. those worked by American or other Third Country National staff) nor management nor administrative Man-days of employment (i.e. program level and other general and administrative staff shared among multiple 
task orders) shall be included in the Geo-MIS related reporting. 
• Contractors shall provide the Engineer in writing with the classification of manpower (including subcontractors’ staff) in accordance with Geo-MIS categories (Management, Engineers, Skilled Labor, Unskilled Labor and other).
• GEO-MIS activity level indicator reporting shall be included in Monthly Reports submitted to the Contracting Officer Representative (COR) in accordance to contract requirements. 
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Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

February 2015 46 69 12 6 43 176 7 23 153

March 2015 80 122 38 16 99 355 15 26 328

April 2015 73 139 3 3 153 371 16 36 335

May 2015 83 154 26 23 156 440 18 32 409

June 2015 96 159 24 10 126 414 17 48 366

July 2015 79 156 256 183 127 800 34 37 763

August 2015 119 261 459 367 260 1,465 62 51 1,414

September 2015 94 213 452 351 244 1,355 57 41 1,314

669 1,271 1,270 958 1,208 5,375 226 294 5,081

October 2015 127 280 615 394 268 1,682 71 49 1,634

November 2015 135 286 727 414 265 1,827 77 48 1,779

December 2015 113 292 716 483 276 1,880 79 27 1,853

January 2016 97 306 592 395 253 1,644 69 26 1,618

February 2016 103 265 583 456 228 1,633 69 24 1,609

March 2016 109 281 600 404 250 1,644 69 26 1,618

April 2016

May 2016

June 2016

July 2016

August 2016

September 2016

684.0 1,710.0 3,832.5 2,544.5 1,538.6 10,310 433.2 200 10,110.0

1,352.6 2,981.3 5,102.1 3,502.1 2,746.9 15,685.0 659.0 494 15,191

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Task Order Name: North-East Jenin Component I PERIOD FROM:February 02, 2015

Sub project or Activity name PERIOD TO:February 29, 2016

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Segregation By 

Gender
Notes of Comments

Subtotal of FY 2015

Subtotal of FY 2016

Total

Note : 
              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

TASK ORDER NO.: AID-294-TO-15-00002

TASK ORDER SHORT NAME: NEJ

Distribution     1. Contractor 
                         2. CMC
                         3. USAID

E.09
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