
 
Contract No.: AID-294-I-00-12-00002 

Task Order No : AID-294-TO-15-00002 
North-East Jenin Component I (NEJ) 

MONTHLY PROGRESS REPORT 

Prepared by: The Morganti Group, Inc. 
April 2016 



Monthly Progress Report No. 15 

 
Contract No.: AID-294-I-00-12-00002 

Task Order No : AID-294-TO-15-00002 
North-East Jenin Component I  (NEJ) 

 
Construction Monthly Progress Report 

Reporting Period: April 01 – April 30, 2016 
Contractor: The Morganti Group, Inc. 

 
 
T.O. Key Personnel: 
 

No. Name Position 
1 Moh’d El Wahsh Task Order Manager 
2 Nidal Maraziq Quality Control Manager 
3 Mohammad Abu Tammam Safety & Environmental Compliance Officer 
4 Khaled  Althwaib Surveyor 
5 Dharmaraj Jayavel Certified Welding Inspector (CWI) 
6 Ata Mayyaleh Certified Welding Inspector (CWI) 

 
 
 
DISCLAIMER



Monthly Progress Report No. 15

Table of Contents 

ABBREVIATION ........................................................................................................................................ 1 
1. TASK ORDER OVERVIEW ..................................................................................................................... 2
2. SAFETY ................................................................................................................................................ 4
3. ENVIRONMENTAL COMPLIANCE ........................................................................................................ 4
4. TRAFFIC CONTROL MEASURES ........................................................................................................... 4
5. COMMUNITY OUTREACH .................................................................................................................... 4
6. GENDER ACTION PLAN ...................................................................................................................... 4
7. COORDINATION AND MEETINGS ....................................................................................................... 4
8. SITE VISITORS ..................................................................................................................................... 5
9. MATERIAL AND EQUIPMENT DELIVERED ON SITE ........................................................................... 5
10. PROGRESS AND SCHEDULING ............................................................................................................. 5
11. ACTIVITIES DURING THIS REPORTING PERIOD ................................................................................. 6
12. PLANNED ACTIVITIES FOR NEXT MONTH ......................................................................................... 8
13. INDICATORS ........................................................................................................................................ 9
14. WORKING / NON – WORKING DAYS ................................................................................................... 9
15. SITE MEMOS ....................................................................................................................................... 10
16. INSPECTION REQUESTS ..................................................................................................................... 10
17. QUALITY CONTROL AND TEST RESULTS ........................................................................................... 10
18. PROCUREMENT: ................................................................................................................................. 10
19. NONCOMPLIANCE REPORT LOG: ....................................................................................................... 10
20. SUBMITTALS ....................................................................................................................................... 10
21. REQUEST FOR INFORMATION ............................................................................................................ 10
22. TRANSMITTALS .................................................................................................................................. 10
23. PAYMENTS .......................................................................................................................................... 16
24. VARIATION ORDERS ........................................................................................................................... 17
25. VARIATION ORDER REQUESTS .......................................................................................................... 17
26. OBSTACLES AND CHALLENGES .......................................................................................................... 17
27. GEO MIS DATA: .................................................................................................................................... 17
28. PROGRESS PHOTOS ............................................................................................................................ 18

ANNEXES ............................................................................................................................................ 24 

ANNEX A - MATERIALS- EQUIPMENT RECEIVING LOG ........................................................................ 25 
ANNEX B -  PROGRESS AND SCHEDULING ………………………………………………………………..43 
ANNEX C -   DETAILD TIME SCHEDULE…………………………….………………………….…………..51 
ANNEX D - PROGRESS S - CURVE ........................................................................................................... 74 
ANNEX E - SITE MEMOS LOG ................................................................................................................ 76 
ANNEX F - INSPECTION REQUEST LOG ................................................................................................ 79 
ANNEX G – TEST REPORT LOG ........................................................................................................ 113 
ANNEX H – PROCUREMENT LOG ................................................................................................... 133 
ANNEX I - SUBMITTAL LOG .................................................................................................................. 134 
ANNEX J - REQUEST FOR INFORMATION LOG ..................................................................................... 154 
ANNEX K – OBSTCLAES & CHALLENGES ...................................................................................... 156 
ANNEX L - GEO-MIS DATA .................................................................................................................. 157 



Monthly Progress Report No. 15

Abbreviation 
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1- Task Order Overview 

Task Order Name: 

Description of the Project 
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Scope of Work: 

North East Jenin Component I

Construction of New Facilities

Construction of New Transmission Mains

 

Project General Information 

:  
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Planned Percentage Of Completion (

Actual Percentage Of Completion (

Zero Days (

2- Safety 

3- Environmental Compliance 

4- Traffic Control Measures 

5- Community Outreach 

6- Gender Action Plan 

7- Coordination and Meetings 

Date Attendance Subject Description 
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8- Site Visitors 

Date Time Representative Representing Location 

9- Material and Equipment Delivered to Site 

10- Progress and Scheduling 
. 

% Of Completion 

CONSTRUCTION OF NEW TRANSMISSION MAINS 

 

CONSTRUCTION OF NEW FACILITIES- FAQQUA AND JALBOUN BOOSTER STATION 

CONSTRUCTION OF NEW FACILITIES-FAQQUA RESERVOIR 
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11- Activities During this Reporting Period: 

. 

 

A- Faqqua Elevated Reservoir. 

B- Transmission Pipeline 
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C- Faqqua –Jalboun Booster Station: 

 
 
 
 
 
 



Monthly Progress Report No. 15 

 
 

12- Planned Activities for Next Month 
 
A- Faqqua Elevated Reservoir : 

B- Transmission Pipelines : 

C- Faqqua –Jalboun Booster Station

Continue works at 100 m3 Break Tank: 

Booster Pump Station : 
 

Septic & seepage Tank : 

Living Quarter Building : 

Electrical & Control Building : 
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Overall percentages of completion are : 

Planned Completion: 66.80 % (This percentage is Based on the revised CPM Schedule which will be 
submitted ASAP). 

Actual Completion: 66.80 % (This percentage is Based on the revised CPM Schedule which will be submitted 
ASAP). 

Total Float: Zero Days (This percentage is Based on the revised CPM Schedule which will be submitted 
ASAP). 

13- Indicators 

14- Working / Non – Working Days 
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15- Site Memos 

16- Inspection Requests 

17- Quality Control and Test Results 

18- Procurement 

19- Noncompliance report log-NCR 

20-Submittals 

21- Request for Information 

22-Transmittals 

Incoming ( From CMC to Contractor ) 
Transmittal  No. Description Submitting 

Date 
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Outgoing ( From Contractor to CMC ) 
Transmittal  No. Description Submitting 

Date 
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23-Payments 
Payment No. Submitted Date Amount Amount 

Received 
Date Received 

 

24-Variation Orders 

25-Variation Order Requests 

VO. No. Description VO. No. Variation 
Order 

Amount 

Time Extension 
Days 

Permanent Signs 
Dimensions.

$ 27,000.0

26-Obstacles and Challenges 

27-Geo MIS Data 
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28- PROGRESS PHOTOS 

NEJ:   Trench excavation for 6” steel pipes – Align. 
#06. 

NEJ:   Trench backfilling for 6” steel pipes near sta. 0+020 – 
Align. #04. 

NEJ:  Asphalt Work for Alignment No. 03 NEJ: Performing Hydraulic Test for Alignment No. 08
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NEJ: Installing anode AN-50 & test station TS-04 – Align. 
#01. 

NEJ: Compaction Test for Base course Layer at Alignment 
No. 03 

NEJ: Preliminary Flushing Test for Alignment No. 08 NEJ:   Asphalt reinstatement near sta. 2+500 – Align #04. 
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NEJ:   Tool Box Meeting – Booster station. NEJ:    Welding 6” steel pipes for booster pumps outlet – 
Booster station 

NEJ:     RT Test for Joints of Installed Pipes at Booster 
Station

NEJ:    Installation of Seismic Cans at Roof Slab of Break 
Tank– Booster station. 
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NEJ: Casting concrete for  Booster Entrance Ramp Wall 
Foundation– Booster station 

NEJ: Backfilling Surrounding Booster pumps-Booster 
Station. 

NEJ:   Electrical Work Inside Electrical Room -
Booster Station 

NEJ: Inspection of Welding Elbows– Booster station. 
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NEJ:   Steel Reinforcement for Roof Slab of Faqqua 
Reservoir 

NEJ:   Casting concrete for Roof Slab of Faqqua Reservoir. 

NEJ :  Casting concrete for Walls of Faqqua Reservoir NEJ: 
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NEJ :   Installing electrical duct bank – Booster station. NEJ : Filling tie rod holes for break tank walls – Booster 
station. 

NEJ :  NEJ: Steel reinforcement for Booster Entrance Ramp Wall– 
Booster station 
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Annex A – Materials & Equipment 
Receiving Log 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 



Date Description Quantity In Use Quantity Idle 

1-Apr-16
Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014
Wheel Loader CAT 950H M-2008

Pick up Mitsubishi 1
Truck- Merceds M-1978 1

Tuck-Volvo M-2005
Tuck-MAN

Truck
Trencher- Trencor 1460 HD M-1998

Skid loader-Mustang M-2012 1
Water Tank

Mobile crane- Volvo FH 12 M-2002 1
Roller compactor (80 cm width ) 1

Skid loader -Bobcat 
Welding Machine 1

Roller compactor (120 cm width ) 1
Asphalt Saw Cut

Backhoe CAT 428 E M-2011 1
Wheel Excavator Doosan M -2014
Wheel Loader CAT 950H M-2008

Pick up Mitsubishi 1
Truck -Volvo M-2005 1

Truck - mercedes M-1978 1
Truck-MAN

Trucks
Trencher- Trencor 1460 HD M-1998

Skid Loader- Mustang M- 2012 1
Welding Machine 3

2-Apr-16

3-Apr-16

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Water Tank 1
Skid loader -Bobcat 

Mobile crane- Volvo FH 12 M-2002 1
Roller compactor (80 cm width ) 1

Roller compactor (120 cm width ) 1
backhoe-JCB 1

Asphalt Saw Cut
Backhoe -CAT 428 EM-2011 1

Wheel excavator -Doosan M -2014
Wheel loader-CAT 950 H M-2008

Pick up Mitsubishi 1
Truck- Volvo M-2005

Truck-Merceds-M-1978
Truck-MAN

Truck
Trencher- Trencor 1460 HD M-1998

Skid loader-Mustang M-2012 1
Water Tank 1

Mobile Crane -volvo FH 12 M-2002 1
Roller compactor (80 cm width ) 1

Skid Loader- Bobcat
Roller compactor (120 cm width ) 1

welding Machine 3
Asphalt Saw Cut
Backhoe -JCB

Backhoe CAT 428 E M-2011
Wheel Excavator Doosan M -2014
Wheel Loader CAT 950H M-2008

Pick up Mitsubishi

4-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Truck -Volvo M-2005
Truck - mercedes M-1978

Truck-MAN
Trucks

Trencher- Trencor 1460 HD M-1998
Skid Loader- Mustang M- 2012

Welding Machine
Water Tank

Skid loader -Bobcat 
Mobile crane- Volvo FH 12 M-2002

Roller compactor (80 cm width )
backhoe-JCB

Asphalt Saw Cut
Roller compactor (120 cm width )

Backhoe CAT 428 E M-2011 1
Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1
Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1
Truck-MAN 1

Truck 1
Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1
Water Tank 1

Mobile Crane-volvo FH 12-M-2002 1
Roller-Compactor (60 cm width) 1
Roller-Compactor (120cm width) 1

Skid Loader- Bobcat 1

5-Apr-16

6-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Welding Machine 3
Asphalt Saw Cut 1
Backhoe -JCB 1

Backhoe CAT 428 E M-2011 1
Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1
Truck- Merceds M-1978 1

Tuck-Volvo M-2005 1
Tuck-MAN 1

Truck 1
Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1
Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1
Roller compactor (60 cm width ) 1

Roller compactor (120 cm width ) 1
Skid loader -Bobcat 1

Welding Machine 3
Asphalt Saw Cut 1
Concrete mixer 5
Concrete Pump 1
Backhoe -JCB 1

8-Apr-16
Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1
Truck-Volvo M-2005 1

7-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Truck-Merceds-M-1978 1
Truck-MAN 1

Truck 1
Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1
Water Tank 1

Mobile crane -volvo FH 12- M-2002 1
Skid loader -Bobcat 1
Welding Machine 1

Roller compactor (120 cm width ) 1
Roller compactor (50 cm width ) 1

backhoe-JCB 1
Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008

Pick up Mitsubishi 1
Truck -Volvo M-2005 1

Truck -mercedes M-1978 1
Truck MAN

Trucks
Trencher- Trencor 1460 HD M-1998

Skid Loader- Mustang M- 2012 1
Welding Machine 3

Water Tank 1
Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (60 cm width )
Roller compactor (120 cm width ) 1

Asphalt Saw Cut
Skid Loader- Bobcat

9-Apr-16

10-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Backhoe JCB 1
Backhoe -CAT 428 EM-2011 1

Wheel excavator -Doosan M -2014 1
Wheel loader-CAT 950 H M-2008

Pick up Mitsubishi 1
Truck- Volvo M-2005 1

Truck-MAN
Truck

Trencher- Trencor 1460 HD M-1998
Skid Loader- Mustang M- 2012 1

Water Tank 1
Mobile Crane -volvo FH 12 M-2002 1

Roller compactor (60 cm width )
Skid Loader- Bobcat

Roller compactor (120 cm width ) 1
Welding Machine 3
Asphalt Saw Cut

backhoe-JCB 1
Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008

Pick up Mitsubishi 1
Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1
Truck-MAN

Truck 2
Trencher- Trencor 1460 HD M-1998

Skid loader-Mustang M-2012 1
Water Tank

12-Apr-16

11-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Mobile crane -volvo FH 12- M-2002 1
Roller-Compactor (60 cm width)

Roller-Compactor (120 cm width)
Skid loader-Bobcat 

welding Machine 3
backhoe-JCB 1

Asphalt Saw Cut
Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1
Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1
Truck-MAN 1

Truck 2
Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1
Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1
Roller compactor (60 cm width ) 1

Roller compactor (120 cm width ) 1
Welding Machine 3

Backhoe -JCB 1
Asphalt Saw Cut 1

Skid loader-Bobcat 1
Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008

Pick up Mitsubishi 1

13-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Truck-Volvo M-2005 1
Truck -mercedes M-1978

Truck-MAN
Truck 2

Trencher- Trencor 1460 HD M-1998
Skid loader-Mustang M- 2012

Water Tank
Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width )
Roller compactor (120 cm width )

Skid Loader- Bobcat
Welding Machine 3
Asphalt Saw Cut 1

Backhoe JCB 1
15-Apr-16

Backhoe-CAT 428 E M-2011 1
Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1
Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1
Truck-MAN 1

Truck 2
Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1
Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1
Roller Compactor(120 cm width ) 1

Skid loader-Bobcat 1

14-Apr-16

16-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Welding Machine 1
Backhoe -JCB 1

Asphalt Saw Cut 1
Roller compactor (60 cm width ) 1

Backhoe CAT 428 E M-2011 1
Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1
Truck Volvo M- 2005 1

Truck Mercedes M -1978 1
Trucks -MAN 1

Truck 2
Trencher- Trencor 1460 HD M-1998 1

skid loader -Mustang  M -2012 1
Welding Machine 3

Water Tank 1
Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1
Roller compactor (120 cm width ) 1

Skid loader - Bobcat 1
backhoe-JCB 1

Asphalt Saw Cut 1
Backhoe-CAT 428 E M-2011 1

Wheel excavator -Doosan M -2014 1
Wheel loader-CAT 950 H M-2008 1

Pick up Mitsubishi 1
Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1
Truck-MAN 1

17-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Truck 2
Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1
Water Tank 1

Mobile crane -VolvoFH M-2002 1
Roller compactor (60 cm width ) 1

Roller compactor (120 cm width ) 1
Skid loader -Bobcat 1

welding Machine 3
Asphalt Saw Cut 1
Backhoe -JCB 1

Backhoe -CAT 428 EM-2011 1
Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1
Truck -Volvo M-2005 1

Truck- Merceds M-1978 1
Truck -MAN 1

Truck 2
Trencher- Trencor 1460 HD M-1998 1

Skid Loader- Mustang M- 2012 1
Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1
Roller compactor (60 cm width ) 1

Roller compactor (120 cm width ) 1
Skid loader -Bobcat 1

Welding Machine 3
Asphalt Saw Cut 1
Concrete Mixer 5

19-Apr-16

18-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Concrete Pump 1
backhoe-JCB 1

Backhoe-CAT 428 E M-2011 1
Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1
Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1
Truck-MAN 1

Truck 25
Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1
Water Tank 1

Mobile Crane-volvo FH 12-M-2002 1
Roller compactor (60 cm width ) 1

Roller compactor (120 cm width ) 1
Skid loader-Bobcat 1
Welding Machine 3
Asphalt Saw Cut 1

backhoe-JCB 1
Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1
Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1
Truck-MAN 1

Truck 2
Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M- 2012 1
Water Tank 1

21-Apr-16

20-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Mobile crane -volvo FH 12- M-2002 1
Skid Loader- Bobcat 1

Welding Machine 1
Roller compactor (120 cm width ) 1
Roller compactor (60 cm width ) 1

Asphalt Saw Cut 1
Backhoe -JCB 1

22-Apr-16
Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1
Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1
Truck 2

Truck-MAN 1
Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1
Water Tank 1

Mobile crane -volvo FH 12- M-2002 1
Skid Loader- Bobcat 1

Roller compactor (120 cm width ) 1
Welding Machine 1

Roller compactor (60 cm width ) 1
Asphalt Saw Cut 1
Concrete Mixer 3
Concrete Pump 1
backhoe-JCB 1

Backhoe-CAT 428 E M-2011 1
Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

23-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Pick up- Mitsubishi 1
Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1
Truck-MAN 1

Truck 2
Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M- 2012 1
Water Tank 1

Mobile Crane-volvo FH 12-M-2002 1
Skid loader-Bobcat 1
Welding Machine 1

Roller compactor (120 cm width ) 1
Roller compactor (60 cm width ) 1

Backhoe -JCB 1
Asphalt Saw Cut 1

Backhoe -CAT 428 EM-2011 1
Wheel excavator -Doosan M -2014
Wheel loader-CAT 950 H M-2008

Pick up Mitsubishi 1
Truck- Volvo M-2005

Truck- Merceds M-1978
Truck-MAN

Truck 1
Trencher- Trencor 1460 HD M-1998

Skid loader-Mustang M-2012 1
Water Tank 1

Mobile Crane -volvo FH 12 M-2002 1
Roller compactor (65 cm width ) 1

Skid loader -Bobcat 
Roller compactor (120 cm width ) 1

24-Apr-16

25-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Welding Machine 1
Asphalt Saw Cut
Backhoe -JCB 1

backhoe-cAT 428 E M-2011 1
Wheel Excavator Doosan M -2014
Wheel Loader CAT 950H M-2008

Pick up- Mitsubishi 1
Truck-Volvo M-2005

Truck-Merceds-M-1978
Truck-MAN

Truck 
Trencher- Trencor 1460 HD M-1998

Skid loader-Mustang M- 2012 1
Water Tank 1

Mobile Crane-volvo FH 12-M-2002 1
Skid loader-Bobcat 
Welding Machine 3

Roller compactor (120 cm width )
Roller compactor (65 cm width )

Concrete Pump 1
Concrete Mixer 2
Asphalt Saw Cut

backhoe-CAT 428 E M 2011 1
Wheel excavator -Doosan M -2014 1
Wheel loader -CAT 950 H M-2008 1

Pick Up- Mitsubishi 1
Truck- Volvo M-2005 1

Truck- MAN 1
Truck 1

Trencher- Trencor 1460 HD M-1998 1
Skid loader- Mustang M -2012 127-Apr-16

26-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Water Tank 1
Mobile Crane -volvo FH 12 M-2002 1

Roller -Compactor (65 cm width) 1
Skid Loader -Bobcat 1

Roller -Compactor (120 cm width) 1
Welding Machine 3

Backhoe -JCB 1
Asphalt Saw Cut 1

Backhoe-CAT 428 E M- 2011 1
Wheel excavator- Doosan M -2014
wheel loade-CAT 950 H M-2008

Pick up- Mitsubishi 1
Truck -Volvo M-2005 1

Truck- Merceds  M-1978
Truck-MAN

Truck 
Trencher- Trencor 1460 HD M-1998

Skid loader -Mustang M-2012 1
Water Tank 1

Mobile Crane- Volvo FH- 12 M-2002 1
Skid loader- Bobcat

Roller -Compactor (120 cm width)
Roller -Compactor (65 cm width)

Backhoe JCB 1
Asphalt Saw Cut 1

Welding Machine 1
29-Apr-16

backhoe-cAT 428 E M-2011 1
Wheel excavator -Doosan M -2014
Wheel loader -CAT 950 H M-2008

Pick up Mitsubishi 1

28-Apr-16



Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002
TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-April  2016

Truck-Volvo M-2005 1
Truck-Merceds-M-1978

Truck-MAN
Truck

Trencher- Trencor 1460 HD M-1998
Skid loader-Mustang M-2012 1

Water Tank 1
Mobile Crane -volvo FH 12 M-2002 1

Roller compactor (65 cm width )
Roller compactor (120 cm width )

Skid loader-Bobcat 
Welding Machine 1

backhoe-JCB 1
Concrete Pump 1
Concrete Mixer 3
Asphalt Saw Cut 1

30-Apr-16



 No. Date Description Quantity

USAID WEST BANK/ GAZA 
INFRASTRUCTURE NEEDS PROGRAM INPII  �

 Contract No. : AID-294-I-00-12-00002 
TASK ORDER #02 North-East Jenin Component I (NEJ)

Materials Log -April 2016
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Activity ID Activity Name Original
Duration

Start Finish

Revised CPM Schedule - NoRevised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04
MilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
NEJ-A-22 Project Duration 480.00d 02-Feb-15 A 21-Jun-16

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
NEJ-IA-1020 Finish of Construction Submittals 0.00d 28-Apr-16

PreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction Phase
Coordination and PermitsCoordination and PermitsCoordination and PermitsCoordination and PermitsCoordination and Permits

Traffic Control PlanTraffic Control PlanTraffic Control PlanTraffic Control PlanTraffic Control Plan

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

NEJ-COR-1090 Review & Approval of Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

NEJ-COR-1110 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

NEJ-COR-1130 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

NEJ-COR-1150 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

NEJ-COR-1170 Review & Approval of Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

NEJ-COR-1190 Review & Approval of Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase
Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Shopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittals

Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

NEJ-SD-FER-1350 Review & Approval of Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 21.00d 22-Jun-15 A 28-Apr-16

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

NEJ-SD-FJBS-1190 Review & Approval of Civil Shop Drawing for Yard Works 21.00d 09-Jun-15 A 05-May-16

NEJ-SD-FJBS-1310 Review & Approval of Control Panel Instrumentation - Shop Drawing 21.00d 08-Feb-16 A 18-May-16

NEJ-SD-FJBS-1330 Review & Approval of Coordination Shop drawing for Faqquaa - Jalboun Booster station 21.00d 21-Apr-16 A 22-May-16

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals

Mechanical Material SubmittaMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material Submittals

NEJ-MMS-540 Prep. & Sub. Steel pipes marking Sample 5.00d 26-Apr-16 02-May-16

NEJ-MMS-550 Review & Approval of Steel pipes marking Sample 21.00d 03-May-16 31-May-16

NEJ-MMS-730 Review & Approval of HVAC of control room including copper pipes and power cable 21.00d 31-Jan-16 A 05-May-16

Civil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material Submittals

NEJ-CMS-290 Review & Approval of Steel Doors & Frames - Product Data & Sample 21.00d 10-Feb-16 A 22-May-16

NEJ-CMS-310 Review & Approval of Flush Wood Doors - Sample 21.00d 16-Mar-16 A 05-May-16

NEJ-CMS-350 Review & Approval of Aluminum Windows - Sample 21.00d 29-Feb-16 A 26-Apr-16 A

NEJ-CMS-380 Prep.&Submit Terrazzo Tiles - Sample & Product Data 7.00d 24-Apr-16 A 30-Apr-16

NEJ-CMS-390 Review & Approval of Terrazzo Tiles - Sample & Product Data 21.00d 02-May-16 30-May-16

NEJ-CMS-400 Prep.&Submit Ceramic Tiles - Sample & Product Data 7.00d 24-Apr-16 A 30-Apr-16

NEJ-CMS-410 Review & Approval of Ceramic Tiles - Sample & Product Data 21.00d 02-May-16 30-May-16

ProcurementProcurementProcurementProcurementProcurement
Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

PumpPumpPumpPumpPump

NEJ-PRO-250 Delivery of Booster Pump 19.13d 29-Dec-15 02-May-16

RTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA System

NEJ-PRO-280 Delivery of RTU and SCADA System 20.00d 02-Mar-16 A 02-May-16

VFDVFDVFDVFDVFD

NEJ-PRO-310 Delivery of VFD 20.00d 27-Mar-16 A 04-May-16

MCCMCCMCCMCCMCC

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

21-Jun-16, Revised CPM Schedul...

21-Jun-16, Milestones

21-Jun-16, General Milestones

Project Duration

28-Apr-16, Intermediate Milest...

Finish of Construction Submitt...

28-Apr-16, PreConstruction Pha...

28-Apr-16, Coordination and Pe...

28-Apr-16, Traffic Control Pla...

28-Apr-16, Main Transmission P...

Review & Approval of Traffic C...

Review & Approval of Traffic C...

Review & Approval of Traffic C...

Review & Approval of Traffic C...

Review & Approval of Traffic C...

Review & Approval of Traffic C...

19-Jun-16, Construction Phase

31-May-16, Construction Submit...

22-May-16, Shopdrawing submitt...

28-Apr-16, Faqqua Elevated Res...

Review & Approval of Coordinat...

22-May-16, Faqqua and Jalbun B...

Review & Approval of Civil Sho...

Review & Approval of Control P...

Review & Approval of Coordinat...

31-May-16, Material Submittals

31-May-16, Mechanical Material...

Prep. & Sub. Steel pipes marki...

Review & Approval of Steel pip...

Review & Approval of HVAC of c...

30-May-16, Civil Material Subm...

Review & Approval of Steel Doo...

Review & Approval of Flush Woo...

Review & Approval of Aluminum ...

Prep.&Submit Terrazzo Tiles - ...

Review & Approval of Terrazzo ...

Prep.&Submit Ceramic Tiles - S...

Review & Approval of Ceramic T...

04-May-16, Procurement

04-May-16, Faqqua and Jalbun B...

02-May-16, Pump

Delivery of Booster Pump

02-May-16, RTU and SCADA Syste...

Delivery of RTU and SCADA Syst...

04-May-16, VFD

Delivery of VFD

04-May-16, MCC

Revised CPM Schedule - North-East Jenin Component - VO 04 04-May-16 16:26

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: 4W.
© Oracle Corporation



Activity ID Activity Name Original
Duration

Start Finish

NEJ-PRO-340 Delivery of MCC 20.00d 29-Feb-16 A 04-May-16

ExecutionExecutionExecutionExecutionExecution
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

Traffic Control Plan and SafeTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256.00d 10-May-15 14-Jun-16

Structural WorksStructural WorksStructural WorksStructural WorksStructural Works

Reservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom Slab

E-ER-1840 De-shuttering of Bottom Beams & Slab&Stair of R.oir 3.00d 26-Apr-16 28-Apr-16

Reservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof Slab

E-ER-1030 De-shuttering of Roof Beams,Slab & Stair 2.00d 05-May-16 07-May-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

E-ER-1980 External Finishing of lateral walls of reservoir and Filling of Pin Holes 8.00d 26-Apr-16 05-May-16

E-ER-2000 Internal Finishing of reservoir 8.00d 08-May-16 16-May-16

External  WorksExternal  WorksExternal  WorksExternal  WorksExternal  Works

Retaining Wall at FaqquaaRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa Reservoir

E-ER-1890 Reinforceing of Retaining wall and Ground Beam for Fence 10.00d 22-Oct-15 A 14-May-16

E-ER-1891 Formwork For Retaining wall and Ground beam for Fence 10.00d 20-Oct-15 A 14-May-16

E-ER-1900 Cast-in-place concrete for retaining wall and Ground Beam for Fence 2.00d 26-Oct-15 A 17-May-16

E-ER-1910 De-shuttering of Retaining wall and Ground beam 2.00d 31-Oct-15 A 14-May-16

E-ER-1930 Installation of Steel Boundary Fence 5.00d 22-Oct-15 A 30-Apr-16

E-ER-1950 Fixing of Access Gate as per detail C-117 2.00d 30-Apr-16 03-May-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

E-ER-1180 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 3.00d 04-May-16* 07-May-16

E-ER-1185 Install all piping and appurtenances including control valve, backflow valve, check valve, misc 6.00d 08-May-16 14-May-16

Electrical  WorkElectrical  WorkElectrical  WorkElectrical  WorkElectrical  Work

E-ER-1200 Site Lighting 2.00d 14-May-16 15-May-16

E-ER-1210 Electrical Manhole 2.00d 03-May-16 04-May-16

E-ER-1220 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5.00d 26-Apr-16 02-May-16

E-ER-1230 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7.00d 05-May-16 12-May-16

E-ER-1250 Earthing 3.00d 26-Apr-16 28-Apr-16

Instrumentation and SCADA Instrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA Programming

E-S-171 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8.00d 08-May-16 16-May-16

E-S-172 SCADA Head-End Integration and Programming 5.00d 17-May-16 22-May-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

BS-BT-320 Initial Testing (1st Stage) for Water Tightness 12.00d 17-May-16 28-May-16

E-S-110 Training 7.00d 23-May-16 30-May-16

E-S-120 O&M Technical Manuals 20.00d 15-May-16 06-Jun-16

Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 177.00d 10-Oct-15 A 19-Jun-16

Construction of New Pump SConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump Station

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - West

BS-RT-95 Furnish, Install Fence & Backfilling 2.00d 01-Dec-15 27-Apr-16

Retaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - East

BS-RT-180 Furnish, Install Fence & Backfilling 2.00d 01-Dec-15 27-Apr-16

Retaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - South

BS-RT-270 Furnish, Install Fence & Backfilling 2.00d 30-Nov-15 27-Apr-16

Boundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - North

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Delivery of MCC

19-Jun-16, Execution

14-Jun-16, Faqqua Elevated Res...

14-Jun-16, Traffic Control Pla...

Maintain of Traffic Control Pl...

07-May-16, Structural Works

28-Apr-16, Reservoir Bottom Sl...

De-shuttering of Bottom Beams ...

07-May-16, Reservoir Roof Slab

De-shuttering of Roof Beams,Sl...

16-May-16, Finishing Works

External Finishing of lateral ...

Internal Finishing of reservoi...

17-May-16, External  Works

17-May-16, Retaining Wall at F...

Reinforceing of Retaining wall...

Formwork For Retaining wall an...

Cast-in-place concrete for ret...

De-shuttering of Retaining wal...

Installation of Steel Boundary...

Fixing of Access Gate as per d...

14-May-16, Mechanical Works

Installation of Inlet, outlet,...

Install all piping and appurte...

15-May-16, Electrical  Work

Site Lighting

Electrical Manhole

Furnish and installation of du...

Installation of RTU, RTU Panel...

Earthing

22-May-16, Instrumentation and...

Supply Instruments for the sit...

SCADA Head-End Integration and...

06-Jun-16, Testing, Training a...

Initial Testing (1st Stage) fo...

Training

O&M Technical Manuals

19-Jun-16, Faqqua and Jalbun B...

Maintain of Traffic Control Pl...

04-Jun-16, Construction of New...

27-Apr-16, Retaining Walls

27-Apr-16, Retaining Wall - We...

Furnish, Install Fence & Backf...

27-Apr-16, Retaining Wall - Ea...

Furnish, Install Fence & Backf...

27-Apr-16, Retaining Wall - So...

Furnish, Install Fence & Backf...

27-Apr-16, Boundary Wall - Nor...

Revised CPM Schedule - North-East Jenin Component - VO 04 04-May-16 16:26

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: 4W.
© Oracle Corporation



Activity ID Activity Name Original
Duration

Start Finish

BS-RT-360 Furnish,Install Fence&Backfilling 2.00d 21-Dec-15 27-Apr-16

100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-BT-000200 Tie roads remove/repair for externl walls 4.00d 26-Apr-16 30-Apr-16

BS-BT-000210 Tie roads remove/repair for internal walls 4.00d 02-May-16 05-May-16

BS-BT-000230 Apply  Acrylic Coats for External Walls & Roof Slab 5.00d 23-May-16 28-May-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BT-E-00010 Earthing 1.00d 27-Dec-15 26-Apr-16

 Test Water Tightness F Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir

BS-BT-000320 Initial Testing (1st Stage) for Water Tightness 14.00d 07-May-16 22-May-16

Booster Pump StationBooster Pump StationBooster Pump StationBooster Pump StationBooster Pump Station

Steel Structure & Metal Steel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal Works

BS-BP-000115 furnish and install structural steel and roofing including roof hatches 20.00d 26-Apr-16 19-May-16

BS-BP-000120 Furnish & Install Grating, Plates, embeds, Ladders,..etc. 20.00d 26-Apr-16 19-May-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-BP-M-00012 Furnish & Install Isolation Valves & Pipes Above 80mm 10.00d 26-Apr-16 08-May-16

BS-BP-M-00013 Furnish & Install Booster-Pump Control Valve , Check Valve 150mm, PRV 200mm 3.00d 08-May-16 10-May-16

BS-BP-M-00015 Furnish & Install Orifice Plates 2.00d 11-May-16 12-May-16

BS-BP-M-00016 Furnish & Install Complete Transmission System Pumps (Turbine Booster Pump With Motor) Faqqua and Jalbun 2.00d 05-May-16 07-May-16

BS-BP-M-00017 furnish and install of transmission system Bladder tank 5.00d 08-May-16 12-May-16

BS-BP-M-00050 furnish portable air compresser 3.00d 14-May-16 16-May-16

BS-BP-M-00052 Clean & Prssure Test Process Piping above 80mm 6.00d 26-Apr-16 03-May-16

BS-BP-M-00060 Furnish & Install Suction Barrel for Future Pump 6.00d 26-Apr-16 03-May-16

BS-BP-M-00070 Furnish & Install Isolation valves and Flow Meter on Discharge Head 6.50d 26-Apr-16 04-May-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BP-E-00010 Furnish & Installation of Earthing, Ductbanks & Raceway 5.00d 01-Mar-16 A 26-Apr-16

BS-BP-E-00020 furnish installation and termination of transmission pump power and controls wire including boxes,supports …etc 13.00d 11-May-16 25-May-16

BS-BP-E-00030 Furnish &  Installation and Termination of Booster Control Valves Pump Power ..etc 7.00d 11-May-16 18-May-16

BS-BP-E-00040 Furnish, Installation and Termination of Miscellaneous Powe..etc 7.00d 11-May-16 18-May-16

Coatings & Finishing WCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing Works

BS-BP-000130 Furnish & Apply all Coatings 5.00d 14-May-16 18-May-16

Septic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-SS-000040 Leveling for Foundation, Furnishing Leveling & Compaction 10.00d 06-Dec-15 27-Apr-16

BS-SS-000050 Form/Steel Rebar for Base Slab & Ring Beam 2.00d 28-Apr-16 30-Apr-16

BS-SS-000060 Cast R.C. for Base Slab & Ring Beam (foundation) 1.00d 02-May-16 02-May-16

BS-SS-000070 Concrete Curing for foundation 7.00d 03-May-16 10-May-16

BS-SS-000080 Form/Steel Rebar for the Walls 3.00d 03-May-16 05-May-16

BS-SS-000090 Cast Reinforced Concrete for the Walls 1.00d 07-May-16 07-May-16

BS-SS-000110 Deshuttering & Curing For Walls 7.00d 08-May-16 15-May-16

BS-SS-000120 Form/Steel Rebar for the Roof Slab 2.00d 08-May-16 09-May-16

BS-SS-000130 Cast Reinforced Concrete for the Roof Slab 1.00d 10-May-16 10-May-16

BS-SS-000140 Concrete Curing for roof slab 7.00d 11-May-16 18-May-16

BS-SS-000150 Deshuttering for the Roof Slab 1.00d 19-May-16 19-May-16

BS-SS-000210 Furnish & Install Hatches, Ladders, Grating,etc. 7.00d 21-May-16 28-May-16

Plumbing WorksPlumbing WorksPlumbing WorksPlumbing WorksPlumbing Works

BS-SS-P-00010 Furnish and install all piping and appurtenances 4.00d 03-May-16 07-May-16

BS-SS-P-00020 Furnish & Install all Other Mechanical Equipment 4.00d 08-May-16 11-May-16

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Furnish,Install Fence&Backfill...

28-May-16, 100m3 Break Tank

28-May-16, Finishing Works

Tie roads remove/repair for ex...

Tie roads remove/repair for in...

Apply  Acrylic Coats for Exter...

26-Apr-16, Electrical & Instru...

Earthing

22-May-16,  Test Water Tightne...

Initial Testing (1st Stage) fo...

25-May-16, Booster Pump Statio...

19-May-16, Steel Structure & M...

furnish and install structural...

Furnish & Install Grating, Pla...

16-May-16, Mechanical Works

Furnish & Install Isolation Va...

Furnish & Install Booster-Pump...

Furnish & Install Orifice Plat...

Furnish & Install Complete Tra...

furnish and install of transmi...

furnish portable air compresse...

Clean & Prssure Test Process P...

Furnish & Install Suction Barr...

Furnish & Install Isolation va...

25-May-16, Electrical & Instru...

Furnish & Installation of Eart...

furnish installation and termi...

Furnish &  Installation and Te...

Furnish, Installation and Term...

18-May-16, Coatings & Finishin...

Furnish & Apply all Coatings

28-May-16, Septic & Seepage Ta...

28-May-16, Civil & Structural ...

Leveling for Foundation, Furni...

Form/Steel Rebar for Base Slab...

Cast R.C. for Base Slab & Ring...

Concrete Curing for foundation

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for roof slab

Deshuttering for the Roof Slab

Furnish & Install Hatches, Lad...

11-May-16, Plumbing Works

Furnish and install all piping...

Furnish & Install all Other Me...

Revised CPM Schedule - North-East Jenin Component - VO 04 04-May-16 16:26

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: 4W.
© Oracle Corporation



Activity ID Activity Name Original
Duration

Start Finish

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-SS-000220 Furnish & Install all Coatings 3.00d 26-Apr-16 28-Apr-16

Electrical & Control BuildinElectrical & Control BuildingElectrical & Control BuildingElectrical & Control BuildingElectrical & Control Building

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-CE-000210 Furnish & Install Hatches, Vents, Ladders, Grating etc 5.00d 26-Apr-16 02-May-16

BS-CE-000220 Furnish & Install insulation, Roofing, Coping and All Items etc 5.00d 03-May-16 08-May-16

BS-CE-000230 Furnish & install Floor Tiles & Base Materials 6.00d 26-Apr-16 03-May-16

BS-CE-000240 Furnish & Install Doors and Windows 6.00d 26-Apr-16 03-May-16

BS-CE-000250 Furnish & Install All Architectural Elements, Coating, & Furniture, Fittings & Equipment 6.00d 26-Apr-16 03-May-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-CE-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 5.00d 26-Apr-16 02-May-16

BS-CE-M-00030 Furnish & Install  fire extinguishers 5.00d 09-May-16 14-May-16

BS-CE-M-00035 Start-Up, Testing, Adjusting, Balancing, Cleaning, Disinfection, Commissioning, and Operator Instruction 10.00d 09-May-16 19-May-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-CE-E-00012 Furnish and installation of panels, wires, conduits, cables, lights and receptacles 8.00d 26-Apr-16 05-May-16

BS-CE-E-00015 Furnish & Install Motor Control Center (MCC) Including Short Circuit Analysis 5.00d 05-May-16 10-May-16

BS-CE-E-00020 Furnish & Installtion of  Low Voltage VFDs, Faqqua and Jalbun Booster Pump VFD 5.00d 05-May-16 10-May-16

BS-CE-E-00050 Furnish & Installation of Lights, Receptacles 8.00d 26-Apr-16 05-May-16

BS-CE-E-00070 Supply & Install Control System Hardware 4.00d 18-May-16 23-May-16

BS-CE-E-00080 Supply & Install Control System and SCADA Software (programming and Configuration) 3.00d 23-May-16 26-May-16

BS-CE-E-00090 Perform Protective Device and Coordination Studies for the whole Electrical systems 2.00d 23-May-16 25-May-16

BS-CE-E-50 Lightining Protection System 8.00d 05-May-16 14-May-16

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-CE-HVAC-010 Exhaust Fans, Ductwork, Grilles & HVAC Control Panels 5.00d 23-May-16 29-May-16

BS-CE-HVAC-020 Furnish & Install Packaged Roof Top Air Conditioning Units 5.00d 23-May-16 29-May-16

Living Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters Building

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-LQ-000190 Furnish & Install Interior & Exterior Plaster & Water Tight 4.00d 05-Apr-16 A 26-Apr-16

BS-LQ-000210 Furnish & Install Doors, Windows & All Metal Works including  hatches, vents, ladders, railings 5.00d 22-May-16 28-May-16

BS-LQ-000220 Furnish & Install All Architectural Elements, Kitchen Equipment & Furniture 5.00d 04-May-16 10-May-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-LQ-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 2.00d 15-Dec-15 27-Apr-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-LQ-E-00010 Earthing 1.00d 15-Dec-15 26-Apr-16

BS-LQ-E-00015 Installation of Lightining Protection System Lighting Cables, panels, wires, conduits, cables, lights and receptacles 4.00d 26-Apr-16 30-Apr-16

BS-LQ-E-00020 Furnish and install fire alarm devices, conduit, and devices complete 5.00d 26-Apr-16 03-May-16

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-LQ-HVAC-020 Furnish & Install Water Storage Tank & Solar System 3.00d 26-Apr-16 30-Apr-16

BS-LQ-HVAC-030 Furnish & Install Wash Basin With Mixer 4.00d 30-Apr-16 05-May-16

BS-LQ-HVAC-040 Furnish & Install Toilet 4.00d 05-May-16 10-May-16

BS-LQ-HVAC-050 Furnish & Install Exhaust Through Wall Ventilation 3.00d 10-May-16 14-May-16

BS-LQ-HVAC-060 Furnish & Install Cold & Hot Water Pipe 5.00d 14-May-16 19-May-16

BS-LQ-HVAC-070 Furnish & Install PVC Pipe & Fittings 5.00d 19-May-16 25-May-16

Yard Works & Site ElectricaYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical Power

External & Finishing WoExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing Works

BS-YW-060 Supply and spread and compact selected material layer 250mm 3.00d 21-Apr-16 A 28-Apr-16

BS-YW-070 1st & 2nd Basecourse Layes 6.00d 21-Apr-16 A 03-May-16

BS-YW-090 Furnish & Install All Gates 3.00d 03-May-16 07-May-16
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28-Apr-16, Finishing Works

Furnish & Install all Coatings

29-May-16, Electrical & Contro...

08-May-16, Finishing Works

Furnish & Install Hatches, Ven...

Furnish & Install insulation, ...

Furnish & install Floor Tiles ...

Furnish & Install Doors and Wi...

Furnish & Install All Architec...

19-May-16, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install  fire exting...

Start-Up, Testing, Adjusting, ...

26-May-16, Electrical & Instru...

Furnish and installation of pa...

Furnish & Install Motor Contro...

Furnish & Installtion of  Low ...

Furnish & Installation of Ligh...

Supply & Install Control Syste...

Supply & Install Control Syste...

Perform Protective Device and ...

Lightining Protection System

29-May-16, HVAC-Plumping

Exhaust Fans, Ductwork, Grille...

Furnish & Install Packaged Roo...

28-May-16, Living Quarters Bui...

28-May-16, Finishing Works

Furnish & Install Interior & E...

Furnish & Install Doors, Windo...

Furnish & Install All Architec...

27-Apr-16, Mechanical Works

Furnish & Install of Utility P...

03-May-16, Electrical & Instru...

Earthing

Installation of Lightining Pro...

Furnish and install fire alarm...

25-May-16, HVAC-Plumping

Furnish & Install Water Storag...

Furnish & Install Wash Basin W...

Furnish & Install Toilet

Furnish & Install Exhaust Thro...

Furnish & Install Cold & Hot W...

Furnish & Install PVC Pipe & F...

04-Jun-16, Yard Works & Site E...

26-May-16, External & Finishin...

Supply and spread and compact ...

1st & 2nd Basecourse Layes

Furnish & Install All Gates
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Remaining Work
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Milestone
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Activity ID Activity Name Original
Duration

Start Finish

BS-YW-100 Curb Stones & Side Walk Works 5.00d 07-May-16 12-May-16

BS-YW-110 Furnish and install reinforced concrete pad 5.00d 12-May-16 18-May-16

BS-YW-120 Yard Asphalt & Well Site Entrance/Widening & Upgrading 7.00d 18-May-16 26-May-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-YW-M-030 Furnish and apply all coatings 3.00d 26-Apr-16 28-Apr-16

BS-YW-M-050 Pressure Test for All yard pipes 5.00d 30-Apr-16 05-May-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-YW-E-010 Furnish & Installation of Electrical Manholes and Electrical Utility power supply 15.00d 27-Feb-16 A 28-Apr-16

BS-YW-E-020 Furnish & Installation of Ductbanks 15.00d 27-Mar-16 A 27-Apr-16

BS-YW-E-030 Furnish & Installation of Site Lights 7.00d 03-May-16 11-May-16

BS-YW-E-040 Furnish & Installation of Process Instrumentation & Control 20.00d 11-May-16 04-Jun-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1080 Preparation of O&M Technical Manuals 20.00d 03-May-16 25-May-16

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

Zone 1Zone 1Zone 1Zone 1Zone 1

E- 02 Maintain of Traffic Control Plan - Zone 1 211.55d 05-Jul-15 A 10-May-16

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

Pipeline Alignment 01 frPipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)

E-AL1-1260 Construction of 75mm AVAR Valve chamber at station 7+883 on 150mm pipe 13.00d 28-Feb-16 A 26-Apr-16

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

Pipeline Alignment 02 frPipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)

E-AL2-1010 Construction of Connection Chamber at Station 0+660 (WADI AD DABI) 15.00d 15-Feb-16 A 02-May-16

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

Pipeline Alignment 08 frPipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)

E-AL8-1050 Construction of 75mm AV/AR Valve Chamber at station 0+280 on 150mm pipe 13.00d 08-Mar-16 A 26-Apr-16

E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13.00d 26-Apr-16 11-May-16

E-AL8-1100 Construction of 150mm Gate Valve chamber at Station 1+734 13.00d 14-Mar-16 A 10-May-16

Zone 2Zone 2Zone 2Zone 2Zone 2

E - 04 Maintain of Traffic Control Plan - Zone 2 132.00d 29-Sep-15 16-May-16

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

Pipeline Alignment 04 frPipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)

E-AL4-1080 Construction of 75mm AVAR Valve chamber at station 2+240 on 150mm pipe 13.00d 02-Mar-16 A 26-Apr-16

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05

Pipeline Alignment 05 frPipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)

E-AL5-1040 Construction of 100mm AV/AR Valve chamber at station 1+550 on 250mm pipe 13.00d 07-Mar-16 A 26-Apr-16

E-AL5-1070 Construction of 250mm Gate Valve chamber at Station 1+533 13.00d 07-Mar-16 A 26-Apr-16

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

Pipeline Alignment 06 frPipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)

E-AL6-1160 Construction of 75mm AV/AR Valve chamber at station 2+720 on 150mm pipe 13.00d 01-Mar-16 A 26-Apr-16

E-AL6-1180 Construction of 75mm AV/AR Valve chamber at station 3+480 on 150mm pipe 13.00d 29-Feb-16 A 28-Apr-16

Electro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical work

Electro - Mechanical work Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1

A1020 Mechanical and Electrical installation Zone 1 24.00d 27-May-15 10-May-16

A1040 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20.00d 26-Apr-16 19-May-16

A1060 Supply and install Anode and Test Station for Zone 1 20.00d 06-Aug-15 26-Apr-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1

E-S-182 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10.00d 24-Apr-16 A 05-May-16

E-S-192 SCADA Head-End Integration and Programming - Zone 1 5.00d 18-Apr-16 A 04-May-16
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Curb Stones & Side Walk Works

Furnish and install reinforced...

Yard Asphalt & Well Site Entra...

05-May-16, Mechanical Works

Furnish and apply all coatings

Pressure Test for All yard pip...

04-Jun-16, Electrical & Instru...

Furnish & Installation of Elec...

Furnish & Installation of Duct...

Furnish & Installation of Site...

Furnish & Installation of Proc...

25-May-16, Testing, Training a...

Preparation of O&M Technical M...

31-May-16, Main Transmission P...

11-May-16, Zone 1

Maintain of Traffic Control Pl...

26-Apr-16, Pipeline Alignment ...

26-Apr-16, Pipeline Alignment ...

Construction of 75mm AVAR Valv...

02-May-16, Pipeline Alignment ...

02-May-16, Pipeline Alignment ...

Construction of Connection Cha...

11-May-16, Pipeline Alignment ...

11-May-16, Pipeline Alignment ...

Construction of 75mm AV/AR Val...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

16-May-16, Zone 2

Maintain of Traffic Control Pl...

26-Apr-16, Pipeline Alignment ...

26-Apr-16, Pipeline Alignment ...

Construction of 75mm AVAR Valv...

26-Apr-16, Pipeline Alignment ...

26-Apr-16, Pipeline Alignment ...

Construction of 100mm AV/AR Va...

Construction of 250mm Gate Val...

28-Apr-16, Pipeline Alignment ...

28-Apr-16, Pipeline Alignment ...

Construction of 75mm AV/AR Val...

Construction of 75mm AV/AR Val...

19-May-16, Electro - Mechanica...

19-May-16, Electro - Mechanica...

Mechanical and Electrical inst...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

05-May-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...
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Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: 4W.
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Activity ID Activity Name Original
Duration

Start Finish

Electro - Mechanical work Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2

A1030 Mechanical and Electrical installation Zone 2 24.00d 08-Feb-16 A 14-May-16

A1050 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20.00d 26-Apr-16 19-May-16

A1070 Supply and install Anode and Test Station for Zone 2 20.00d 30-Sep-15 28-Apr-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2

E-S-202 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 2 10.00d 24-Apr-16 A 05-May-16

E-S-212 SCADA Head-End Integration and Programming Zone 2 5.00d 18-Apr-16 A 04-May-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 21.00d 23-Mar-16 A 04-May-16

NEJ1020 O&M Technical Manuals 20.00d 26-Apr-16 19-May-16

NEJ1030 Site inspection/ Support/ Start up (Precommissioning) 10.00d 21-May-16 31-May-16

NEJ1040 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 14-May-16 22-May-16

Pavement repair and reinstatPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatement

Zone 1Zone 1Zone 1Zone 1Zone 1

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

Reinstatement over tReinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663

E-AL1-3000 200mm BC layer Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.0+060 - VO 1.1.1 1.00d 26-Apr-16 26-Apr-16

E-AL1-3020 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 01 from St. 1+220 to St.1+400 - 4.1.1 3.00d 27-Apr-16 30-Apr-16

E-AL1-3040 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 01 from St. 2+227 to St.2+663 - 4.1.1 4.00d 02-May-16 05-May-16

Reinstatement over tReinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660

E-AL1-3050 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.2+765 - 4.1.2 3.00d 07-May-16 09-May-16

E-AL1-3070 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 3+350 to St.3+577 - 4.2.2 2.00d 10-May-16 11-May-16

E-AL1-3090 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 3+620 to St.3+792 - 4.2.2 2.00d 12-May-16 14-May-16

E-AL1-3110 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+139 to St. 4+212 - 4.2.2 2.00d 15-May-16 16-May-16

E-AL1-3130 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+431 to St. 4+465 - 4.2.2 2.00d 15-May-16 16-May-16

E-AL1-3150 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+691 to St. 4+770 - 4.2.2 2.00d 17-May-16 18-May-16

E-AL1-3170 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+953 to St. 4+990 - 4.2.2 2.00d 19-May-16 21-May-16

Reinstatement over tReinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024

E-AL1-1761 Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+680 to St. 8+026 10.00d 28-Jan-16 A 02-May-16

E-AL1-3200 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 5+845 - 4.2.4 2.00d 22-May-16 23-May-16

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

E-AL2-1070 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 02 from St. 0+600 to St. 0+650 - 4.5.2 2.00d 10-May-16 11-May-16

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-3250 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 03 from St. 0+000 to St.0+316 - 4.2.1 7.00d 06-Apr-16 A 28-Apr-16

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

E-AL7-3250 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 07 from St. 0+000 to St. 0+500 - 4.2.4 4.00d 12-May-16 16-May-16

E-AL7-3260 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 0+500 to St. 1+045 - 4.3.2 3.00d 17-May-16 19-May-16

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

E-AL8-3310 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 08 from St. 0+720 to St. 0+910 - 4.2.4 2.00d 26-Apr-16 27-Apr-16

Zone 2Zone 2Zone 2Zone 2Zone 2

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-3260 150mm BC layer + Asphalt layer (6 cm) over trench of 200mm pipeline - Alignment 03 from St. 0+316 to St. 3+061 - 4.2.3 6.00d 26-Apr-16 03-May-16

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

E-AL4-3360 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 0+000 to St. 1+638 - 4.3.2 5.00d 21-May-16 25-May-16

E-AL4-3370 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 04 St. 1+638 to St. 2+256 - 4.1.3 5.00d 24-Mar-16 A 27-Apr-16

E-AL4-3380 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 04 St. 2+256 to St. 2+752 - 4.1.3 4.00d 28-Apr-16 03-May-16

E-AL4-3390 Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 2+752 to St. 3+732 5.00d 04-May-16 09-May-16

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05
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19-May-16, Electro - Mechanica...

Mechanical and Electrical inst...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

05-May-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

31-May-16, Testing, Training a...

Cleaning, washing, hydraulic t...

O&M Technical Manuals

Site inspection/ Support/ Star...

Testing and Commissioning of E...

25-May-16, Pavement repair and...

23-May-16, Zone 1

23-May-16, Pipeline Alignment ...

05-May-16, Reinstatement over ...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

200mm BC layer + 2 Asphalt lay...

21-May-16, Reinstatement over ...

200mm BC layer + 2 Asphalt lay...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

23-May-16, Reinstatement over ...

Reinstatement over trench of 1...

150mm BC layer + Asphalt layer...

11-May-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

28-Apr-16, Pipeline Alignment ...

200mm BC layer + 2 Asphalt lay...

19-May-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

27-Apr-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

25-May-16, Zone 2

03-May-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

25-May-16, Pipeline Alignment ...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

200mm BC layer + 2 Asphalt lay...

Reinstatement over trench of 1...

27-Apr-16, Pipeline Alignment ...
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Activity ID Activity Name Original
Duration

Start Finish

E-AL5-3500 Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+350 to St.1+158 6.00d 11-Oct-15 A 27-Apr-16

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

E-AL6-3400 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+000 to St. 0+150 - 4.3.2 1.00d 10-May-16 10-May-16

E-AL6-3420 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 2+000 to St. 2+500 - 4.3.2, 4.4.2 2.00d 11-May-16 12-May-16

E-AL6-4190 Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 2+500 to St. 3+621 3.00d 14-May-16 16-May-16

MiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneous

E1070 Concrete Encasement 10.00d 01-Jun-15 A 02-May-16

E1080 Reinforced Concrete Encasement 15.00d 26-Apr-16 14-May-16

Post Construction PhasePost Construction PhasePost Construction PhasePost Construction PhasePost Construction Phase
PCS1035 Preliminary As-Built Drawings 42.00d 26-Apr-16 14-Jun-16
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Reinstatement over trench of 2...

16-May-16, Pipeline Alignment ...

200mm BC layer Reinstatement o...

200mm BC layer Reinstatement o...

Reinstatement over trench of 1...

14-May-16, Miscellaneous

Concrete Encasement

Reinforced Concrete Encasement

14-Jun-16, Post Construction P...

Preliminary As-Built Drawings
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Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Revised CPM Schedule - NoRevised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04
MilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
NEJ-A-01 Notice to Proceed (NTP) 0.00d 02-Feb-15 A

NEJ-A-02 Task Order Completion Date 0.00d 21-Jun-16*

NEJ-A-22 Project Duration 480.00d 02-Feb-15 A 21-Jun-16

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
NEJ-IA-1000 Start of Construction Submittals 0.00d 02-Feb-15 A

NEJ-IA-1010 Finish of Pre-Construction Submittals 0.00d 23-Jul-15 A

NEJ-IA-1020 Finish of Construction Submittals 0.00d 28-Apr-16

NEJ-IA-1030 Start of Construction (Ground Breaking ) 0.00d 10-May-15 

NEJ-IA-1040 Start of MAIN TRANSMISSION PIPELINES 0.00d 27-May-15 

NEJ-IA-1050 Finish of MAIN TRANSMISSION PIPELINES 0.00d 14-Jun-16

NEJ-IA-1060 Start of FAQQUUA RESERVOIR 0.00d 10-May-15 

NEJ-IA-1070 Finish of FAQQUUA RESERVOIR 0.00d 14-Jun-16

NEJ-IA-1080 Start of JALBUN & FAQQUA' Booster Station 0.00d 10-Oct-15 A

NEJ-IA-1090 Finish of JALBUN & FAQQUA' Booster Station 0.00d 19-Jun-16

NEJ-IA-1100 Start of Mobilization 0.00d 02-Feb-15 A

NEJ-IA-1110 Finish of Mobilization 0.00d 22-Mar-15 A

NEJ-IA-1120 Start of Pre-Construction Submittals 0.00d 02-Feb-15 A

NEJ-IA-1130 Issuance of VO 01 0.00d 11-Aug-15 

NEJ-IA-1140 Issuance of VO 02 0.00d 18-Sep-15 

NEJ-IA-1150 Issuance of VO 03 0.00d 27-Nov-15 

NEJ-IA-1200 Issuance of VO 04 0.00d 25-Apr-16 A

PreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction Phase
MobilizationMobilizationMobilizationMobilizationMobilization

NEJ-MOB-1000 Pre-Construction Dilapidation Survey 5.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1010 Provide, furnish and erect Temporary Project Signs 1.00d 19-Feb-15 A 22-Mar-15 A

NEJ-MOB-1020 Supply and furnish Field Office Furniture and Miscellaneous 2.00d 19-Feb-15 A 22-Mar-15 A

NEJ-MOB-1030 Supply and install Field Office Computer Systems and IT Equipments 2.00d 21-Feb-15 A 22-Mar-15 A

NEJ-MOB-1040 Arrange for and erect Contractor’s work and storage yards 2.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1050 Moving onto the Sites of all Plant and equipments 3.00d 04-Feb-15 A 22-Mar-15 A

NEJ-MOB-1060 Post OSHA-required notices and establish safety programs 2.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1070 Installation of Temporary Facilities as per section 01500 including 5.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1080 Survey work 9.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1090 Mobilization Summary 21.00d 02-Feb-15 A 22-Mar-15 A

PreConstruction SubmittalsPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction Submittals
NEJ-PCS-1000 Preparation & Submit Copy of Bank Guarantee Certificates 5.00d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1010 Review & Approval of Bank Guarantee Certificates 21.00d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1020 Preparation & Submit Scheduling Qualification Submittal 2.00d 04-Feb-15 A 08-Feb-15 A

NEJ-PCS-1030 Review & Approval of Scheduling Qualification Submittal 21.00d 08-Feb-15 A 18-Feb-15 A

NEJ-PCS-1040 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 2.00d 11-Feb-15 A 19-Feb-15 A

NEJ-PCS-1050 Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 21.00d 19-Feb-15 A 02-Mar-15 A

NEJ-PCS-1060 Preparation & Submit Submittals Schedule 2.00d 02-Feb-15 A 09-Jun-15 A

NEJ-PCS-1070 Review & Approval of Submittals Schedule 21.00d 24-Feb-15 A 05-Jul-15 A

NEJ-PCS-1080 Preparation & Submit Key Staff 2.00d 02-Feb-15 A 19-Mar-15 A

NEJ-PCS-1090 Review & Approval of Key Staff 21.00d 19-Mar-15 A 22-Mar-15 A

NEJ-PCS-1100 Preparation & Submit Project Temporary Signs 2.00d 02-Feb-15 A 11-Mar-15 A
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Finish of Pre-Construction Sub...
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Finish of MAIN TRANSMISSION PI...

Start of FAQQUUA RESERVOIR

Finish of FAQQUUA RESERVOIR

Start of JALBUN & FAQQUA' Boos...

Finish of JALBUN & FAQQUA' Boo...

Start of Mobilization

Finish of Mobilization

Start of Pre-Construction Subm...

Issuance of VO 01

Issuance of VO 02
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28-Apr-16, PreConstruction Pha...

22-Mar-15 A, Mobilization

Pre-Construction Dilapidation ...

Provide, furnish and erect Tem...

Supply and furnish Field Offic...

Supply and install Field Offic...

Arrange for and erect Contract...

Moving onto the Sites of all P...

Post OSHA-required notices and...

Installation of Temporary Faci...

Survey work

Mobilization Summary

23-Jul-15 A, PreConstruction S...

Preparation & Submit Copy of B...

Review & Approval of Bank Guar...

Preparation & Submit Schedulin...

Review & Approval of Schedulin...

Preparation & Submit Prelimina...

Review & Approval of Prelimina...

Preparation & Submit Submittal...
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Preparation & Submit Key Staff
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Preparation & Submit Project T...
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Activity ID Activity Name Original
Duration

Start Finish

NEJ-PCS-1110 Review & Approval of Project Temporary Signs 11.00d 11-Mar-15 A 16-Mar-15 A

NEJ-PCS-1120 Preparation & Submit Engineer’s Field Office Location and Layout 2.00d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1130 Review & Approval of Engineer ’s Field Office Location and Layout 11.00d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1140 Preparation & Submit Field Office Furniture and Equipment Plan 2.00d 04-Feb-15 A 08-Feb-15 A

NEJ-PCS-1150 Review & Approval of Field Office Furniture and Equipment Plan 1.00d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1160 Preparation & Submit Field Office Computer Systems and Miscellaneous 3.00d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1170 Review & Approval of Field Office Computer Systems and Miscellaneous 11.00d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1180 Preparation & Submit Quality Control Plan 5.00d 25-Jan-15 A 05-Mar-15 A

NEJ-PCS-1190 Review & Approval of Quality Control Plan 21.00d 12-Feb-15 A 24-Mar-15 A

NEJ-PCS-1200 Preparation & Submit Safety Plan 5.00d 02-Feb-15 A 09-Apr-15 A

NEJ-PCS-1210 Review & Approval of Safety Plan 21.00d 03-Mar-15 A 16-Apr-15 A

NEJ-PCS-1220 Preparation & Submit Traffic Control Plan 5.00d 02-Feb-15 A 19-May-15 

NEJ-PCS-1230 Review & Approval of Traffic Control Plan 21.00d 17-Mar-15 A 07-Jun-15 A

NEJ-PCS-1240 Preparation & Submit Environmental Monitoring and Mitigation Plan 2.00d 02-Feb-15 A 05-Mar-15 A

NEJ-PCS-1250 Review & Approval of Environmental Monitoring and Mitigation Plan 21.00d 05-Mar-15 A 12-Mar-15 A

NEJ-PCS-1260 Preparation & Submit General Construction Method Statement 5.00d 02-Feb-15 A 06-Apr-15 A

NEJ-PCS-1270 Review & Approval of General Constraction Method Statement 21.00d 26-Feb-15 A 16-Apr-15 A

NEJ-PCS-1280 Preparation & Submit Original CPM Construction Schedule 24.00d 09-Feb-15 A 23-Jun-15 A

NEJ-PCS-1290 Review & Approval of Original CPM Construction Schedule 21.00d 23-Jun-15 A 23-Jul-15 A

NEJ-PCS-1300 Preparation & Submit Construction Risk Management Program 5.00d 02-Feb-15 A 08-Mar-15 A

NEJ-PCS-1310 Review & Approval of Construction Risk Management Program 21.00d 08-Mar-15 A 12-Mar-15 A

NEJ-PCS-1320 Preparation & Submit Dilapidation Survey for Transmission Pipelines 15.00d 03-Feb-15 A 26-May-15 

NEJ-PCS-1321 Review & Approval of Dilapidation Survey for Transmission Pipelines 21.00d 19-Feb-15 A 21-Jun-15 A

NEJ-PCS-1322 Preparation & Submit Dilapidation Survey for  Faqqua and Jalbun Booster Station 3.00d 04-Feb-15 A 26-Feb-15 A

NEJ-PCS-1323 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21.00d 26-Feb-15 A 12-Mar-15 A

NEJ-PCS-1325 Preparation & Submit Dilapidation Survey for Faqqua Elevated Reservoir 3.00d 04-Feb-15 A 26-Feb-15 A

NEJ-PCS-1326 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21.00d 26-Feb-15 A 12-Mar-15 A

NEJ-PCS-1360 Preparation & Submit Insurances 2.00d 02-Feb-15 A 16-Feb-15 A

NEJ-PCS-1370 Review & Approval of Insurances 21.00d 16-Feb-15 A 16-Feb-15 A

NEJ-PCS-1380 Preparation & Submit Lists of Permits and Licenses 5.00d 02-Feb-15 A 19-Mar-15 A

NEJ-PCS-1390 Review & Approval of Lists of Permits and Licenses 21.00d 19-Mar-15 A 09-Apr-15 A

Coordination and PermitsCoordination and PermitsCoordination and PermitsCoordination and PermitsCoordination and Permits
NEJ-COR-1000 Receive Final for Construction Drawings 1.00d 02-Feb-15 A 04-Feb-15 A

NEJ-COR-1010 Coordination with the COGATand DCL to obtain all the necessary approvals inclusive of traffic plans - Area C 40.00d 02-Feb-15 A 21-Jun-15 A

NEJ-COR-1020 Coordination with Local authorities and obtain required permits for start of construction 18.00d 02-Feb-15 A 26-Feb-15 A

Traffic Control PlanTraffic Control PlanTraffic Control PlanTraffic Control PlanTraffic Control Plan

Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

NEJ-COR-1060 Preparation & Submit Traffic Control Plan for Faqqua Elevated Reservoir 5.00d 23-Mar-15 A 19-Apr-15 A

NEJ-COR-1070 Review & Approval of Traffic Control Plan for Faqqua Elevated Reservoir 21.00d 19-Apr-15 A 28-Apr-15 A

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

NEJ-COR-1040 Preparation & Submit Traffic Control Plan for Faqqua and Jalbun Booster Station 5.00d 08-Feb-15 A 06-May-15 

NEJ-COR-1050 Review & Approval of Traffic Control Plan for Faqqua and Jalbun Booster Station 21.00d 19-Apr-15 A 13-May-15 

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

NEJ-COR-100 Preparation & Submit Traffic Control Plan for Pipe Alignments (Area A and B) 5.00d 23-Feb-15 A 19-May-15 

NEJ-COR-101 Review & Approval of Traffic Control Plan for Pipe Alignments (Area A and B) 21.00d 17-Mar-15 A 07-Jun-15 A

NEJ-COR-1080 Preparation & Submit Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1090 Review & Approval of Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

NEJ-COR-1100 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A
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Activity ID Activity Name Original
Duration

Start Finish

NEJ-COR-1110 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

NEJ-COR-1120 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1130 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

NEJ-COR-1140 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1150 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

NEJ-COR-1160 Preparation & Submit Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1170 Review & Approval of Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

NEJ-COR-1180 Preparation & Submit Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1190 Review & Approval of Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 21.00d 21-Jun-15 A 28-Apr-16

Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase
Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Method StatementMethod StatementMethod StatementMethod StatementMethod Statement

CS-MS-260 Prep. & Sub. Cathode protection Installation Method Statement 5.00d 09-Jun-15 A 15-Jul-15 A

CS-MS-270 Review & Approval of Cathode protection Installation Method Statement 21.00d 18-Jun-15 A 23-Jul-15 A

CS-MS-280 Prep. & Sub. Radiographic Testing method statement and safety plan 5.00d 02-Feb-15 A 05-Jul-15 A

CS-MS-290 Review & Approval of Radiographic Testing method statement and safety plan 21.00d 06-May-15 07-Jul-15 A

CS-MS-300 Prep. & Sub. Repairing Pipe Cement Mortar Lining method Statement 5.00d 02-Feb-15 A 26-Apr-15 A

CS-MS-310 Review & Approval of Repairing Pipe Cement Mortar Lining method Statement 21.00d 26-Apr-15 A 27-Apr-15 A

Shopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittals

Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

NEJ-SD-FER-0990 Prep. & Sub. Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 9.00d 12-Feb-15 A 10-May-15 

NEJ-SD-FER-0991 Review & Approval of Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 21.00d 19-Mar-15 A 13-May-15 

NEJ-SD-FER-1000 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 5.00d 24-Mar-15 A 23-Apr-15 A

NEJ-SD-FER-1010 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 21.00d 23-Apr-15 A 27-Apr-15 A

NEJ-SD-FER-1020 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 5.00d 30-Mar-15 A 02-Apr-15 A

NEJ-SD-FER-1030 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 21.00d 02-Apr-15 A 23-Apr-15 A

NEJ-SD-FER-1040 Prep. & Sub. Shop drawing for Mechanical shopdarwing for reservoir 9.00d 05-Apr-15 A 17-Jun-15 A

NEJ-SD-FER-1050 Review & Approval of Shop drawing for Mechanical shopdarwing for reservoir 21.00d 31-May-15 20-Aug-15 

NEJ-SD-FER-1060 Prep. & Sub. Shop drawing for Electrical shopdarwing for reservoir 9.00d 01-Apr-15 A 03-Jun-15 A

NEJ-SD-FER-1070 Review & Approval of Shop drawing for Electrical shopdarwing for reservoir 21.00d 13-Apr-15 A 03-Jun-15 A

NEJ-SD-FER-1340 Prep.&Submit Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 5.00d 27-May-15 22-Jun-15 A

NEJ-SD-FER-1350 Review & Approval of Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 21.00d 22-Jun-15 A 28-Apr-16

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

NEJ-SD-FJBS-1000 Prep. & Sub. Shop drawing for Faqquaa - Jalboun Booster station layout 20.00d 05-Apr-15 A 21-Jun-15 A

NEJ-SD-FJBS-1010 Review & Approval of Shop drawing for Faqquaa - Jalboun Booster station layout 21.00d 21-Jun-15 A 13-Oct-15 A

NEJ-SD-FJBS-1020 Prep & Submit Shop drawing for Booster Pump 10.00d 01-Dec-15 20-Dec-15 

NEJ-SD-FJBS-1030 Review & Approval of Shop drawing Booster Pump 21.00d 20-Dec-15 27-Mar-16 A

NEJ-SD-FJBS-1040 Prep & Submit Plumping (Piping, Fixtures & Equipment) - Shop Drawing 10.00d 13-Oct-15 A 22-Oct-15 A

NEJ-SD-FJBS-1050 Review & Approval of Plumping (Piping, Fixtures & Equipment) - Shop Drawing 21.00d 22-Oct-15 A 27-Jan-16 A

NEJ-SD-FJBS-1080 Prep&submit Shop Drawing for Break Tank 100 m3 5.00d 01-Apr-15 A 22-Apr-15 A

NEJ-SD-FJBS-1090 Review & Approval of Shop Drawing for Break Tank 100 m3 21.00d 22-Apr-15 A 27-Apr-15 A

NEJ-SD-FJBS-1100 Prep&submit Shop Drawing for Retaining Wall Shop Drawing 5.00d 06-Sep-15 04-Oct-15 A

NEJ-SD-FJBS-1110 Review & Approval of Shop Drawing for Retaining Wall Shop Drawing 21.00d 04-Oct-15 A 13-Oct-15 A

NEJ-SD-FJBS-1120 Prep&submit Civil Shop Drawing for Electrical & Control Building 5.00d 02-May-15 06-May-15 

NEJ-SD-FJBS-1130 Review & Approval of Civil Shop Drawing for Electrical & Control Building 21.00d 09-Apr-15 A 12-May-15 

NEJ-SD-FJBS-1140 Prep&submit Civil Shop Drawing for Living Quarters Building 20.00d 01-Apr-15 A 28-Apr-15 A

NEJ-SD-FJBS-1150 Review & Approval of Civil Shop Drawing for Living Quarters Building 21.00d 06-Apr-15 A 05-May-15 

NEJ-SD-FJBS-1180 Prep & submit Civil Shop Drawing for Yard Works () 5.00d 01-Jun-15 A 09-Jun-15 A
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Activity ID Activity Name Original
Duration

Start Finish

NEJ-SD-FJBS-1190 Review & Approval of Civil Shop Drawing for Yard Works 21.00d 09-Jun-15 A 05-May-16

NEJ-SD-FJBS-1220 Prep.&Submit Panels Boards - Shop Drawing 5.00d 17-Jan-16 A 11-Feb-16 A

NEJ-SD-FJBS-1230 Review & Approval of Panels Boards - Shop Drawing 21.00d 11-Feb-16 A 16-Feb-16 A

NEJ-SD-FJBS-1240 Prep.&Submit Lighting - Shop Drawing 5.00d 14-Apr-15 A 15-Jul-15 A

NEJ-SD-FJBS-1250 Review & Approval of Lighting - Shop Drawing 21.00d 15-Jul-15 A 06-Aug-15 

NEJ-SD-FJBS-1260 Prep.&Submit Lightning Protection System - Shop Drawing 5.00d 05-Oct-15 A 22-Feb-16 A

NEJ-SD-FJBS-1270 Review & Approval of Lightning Protection System - Shop Drawing 21.00d 05-Oct-15 A 23-Feb-16 A

NEJ-SD-FJBS-1280 Prep.&Submit Process Control & Instrumentation System - Shop Drawing 5.00d 11-Nov-15 16-Dec-15 

NEJ-SD-FJBS-1290 Review & Approval of Process Control&Instrumentation System - Shop Drawing 21.00d 16-Dec-15 13-Jan-16 A

NEJ-SD-FJBS-1300 Prep.&Submit Control Panel Instrumentation - Shop Drawing 5.00d 06-Jan-16 A 08-Feb-16 A

NEJ-SD-FJBS-1310 Review & Approval of Control Panel Instrumentation - Shop Drawing 21.00d 08-Feb-16 A 18-May-16

NEJ-SD-FJBS-1320 Prep.&Submit Coordination Shop drawing for Faqquaa - Jalboun Booster station 5.00d 01-Oct-15 A 21-Apr-16 A

NEJ-SD-FJBS-1330 Review & Approval of Coordination Shop drawing for Faqquaa - Jalboun Booster station 21.00d 21-Apr-16 A 22-May-16

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

Water pipe line shopdrawiWater pipe line shopdrawingWater pipe line shopdrawingWater pipe line shopdrawingWater pipe line shopdrawing

NEJ-SD-MTP-100 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 250mm) 20.00d 21-Mar-15 A 29-Jun-15 A

NEJ-SD-MTP-101 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St 2+850) 400 & 250 21.00d 20-Apr-15 A 08-Jul-15 A

NEJ-SD-MTP-103 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20.00d 20-May-15 28-Jul-15 A

NEJ-SD-MTP-104 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 2+850 to St. 5+680) (250mm) 21.00d 12-Jul-15 A 28-Jul-15 A

NEJ-SD-MTP-105 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150mm) 20.00d 01-Apr-15 A 03-Jun-15 A

NEJ-SD-MTP-106 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150mm 21.00d 03-Jun-15 A 12-Aug-15 

NEJ-SD-MTP-120 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 02 15.00d 09-Jul-15 A 13-Oct-15 A

NEJ-SD-MTP-130 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 02 21.00d 13-Oct-15 A 12-Nov-15 

NEJ-SD-MTP-140 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 03 15.00d 09-Jun-15 A 25-Jun-15 A

NEJ-SD-MTP-150 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 03 21.00d 25-Jun-15 A 19-Aug-15 

NEJ-SD-MTP-160 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 04 15.00d 09-Jul-15 A 15-Jul-15 A

NEJ-SD-MTP-170 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 04 21.00d 15-Jul-15 A 25-Oct-15 A

NEJ-SD-MTP-180 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 05 15.00d 21-Jul-15 A 29-Sep-15 

NEJ-SD-MTP-190 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 05 21.00d 05-Aug-15 30-Sep-15 

NEJ-SD-MTP-200 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 06 9.00d 21-Jul-15 A 05-Oct-15 A

NEJ-SD-MTP-210 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 06 21.00d 22-Sep-15 08-Oct-15 A

NEJ-SD-MTP-220 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 07 10.00d 01-Aug-15 08-Aug-15 

NEJ-SD-MTP-230 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 07 21.00d 08-Aug-15 14-Sep-15 

NEJ-SD-MTP-240 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 08 10.00d 01-Aug-15 08-Aug-15 

NEJ-SD-MTP-250 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 08 21.00d 08-Aug-15 09-Sep-15 

Cathode Protection shopdCathode Protection shopdrawingCathode Protection shopdrawingCathode Protection shopdrawingCathode Protection shopdrawing

NEJ-SD-MTP-260 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 250mm) 20.00d 14-May-15 12-Jul-15 A

NEJ-SD-MTP-270 Review & Approval of Shop drawing for Cathodic Protection - Alignment 01 (from St. 0+000 to St 2+850) 400 & 250mm 21.00d 07-Jun-15 A 13-Jul-15 A

NEJ-SD-MTP-280 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20.00d 15-Jul-15 A 30-Jul-15 A

NEJ-SD-MTP-290 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 2+850 to St. 5+680) (250mm 21.00d 30-Jul-15 A 12-Aug-15 

NEJ-SD-MTP-300 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) (150mm) 20.00d 03-Aug-15 20-Aug-15 

NEJ-SD-MTP-310 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) (150mm 21.00d 20-Aug-15 27-Aug-15 

NEJ-SD-MTP-320 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 02 20.00d 11-Oct-15 A 13-Oct-15 A

NEJ-SD-MTP-330 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 02 21.00d 13-Oct-15 A 12-Nov-15 

NEJ-SD-MTP-340 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 03 20.00d 11-Aug-15 23-Aug-15 

NEJ-SD-MTP-350 Review & Approval of Shop drawing for Pipeline Cathodic Protection- Alignment 03 21.00d 23-Aug-15 27-Aug-15 

NEJ-SD-MTP-360 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 04 20.00d 14-Sep-15 05-Oct-15 A

NEJ-SD-MTP-370 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 04 21.00d 05-Oct-15 A 25-Oct-15 A
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Review & Approval of Civil Sho...

Prep.&Submit Panels Boards - S...

Review & Approval of Panels Bo...

Prep.&Submit Lighting - Shop D...

Review & Approval of Lighting ...

Prep.&Submit Lightning Protect...

Review & Approval of Lightning...

Prep.&Submit Process Control &...

Review & Approval of Process C...

Prep.&Submit Control Panel Ins...

Review & Approval of Control P...

Prep.&Submit Coordination Shop...

Review & Approval of Coordinat...

23-Dec-15 A, Main Transmission...

12-Nov-15 A, Water pipe line s...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

12-Nov-15 A, Cathode Protectio...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
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NEJ-SD-MTP-380 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 05 20.00d 13-Sep-15 29-Sep-15 

NEJ-SD-MTP-390 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 05 21.00d 28-Sep-15 30-Sep-15 

NEJ-SD-MTP-400 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 06 20.00d 04-Oct-15 A 05-Oct-15 A

NEJ-SD-MTP-410 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 06 21.00d 05-Oct-15 A 07-Oct-15 A

NEJ-SD-MTP-420 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 07 20.00d 02-Sep-15 15-Sep-15 

NEJ-SD-MTP-430 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 07 21.00d 15-Sep-15 16-Sep-15 

NEJ-SD-MTP-440 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 08 20.00d 08-Sep-15 10-Sep-15 

NEJ-SD-MTP-450 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 08 21.00d 10-Sep-15 14-Sep-15 

Chambers ShopdrawingChambers ShopdrawingChambers ShopdrawingChambers ShopdrawingChambers Shopdrawing

Gate Valve ChambersGate Valve ChambersGate Valve ChambersGate Valve ChambersGate Valve Chambers

CS-1720 Prep. & Sub. Shop drawing for Gate Valve Chambers 15.00d 06-Apr-15 A 04-Jun-15 A

CS-1730 Review & Approval of Shop drawing for Gate Valve Chambers 21.00d 26-Apr-15 A 01-Jul-15 A

AVAR ChambersAVAR ChambersAVAR ChambersAVAR ChambersAVAR Chambers

CS-1820 Prep. & Sub. Shop drawing for AV/AR chamber 15.00d 26-Nov-15 29-Nov-15 

CS-1830 Review & Approval of Shop drawing for AV/AR chamber 21.00d 29-Nov-15 22-Dec-15 

WO Washout ChambersWO Washout ChambersWO Washout ChambersWO Washout ChambersWO Washout Chambers

CS-1880 Prep. & Sub. Shop drawing for WO chamber 15.00d 06-Apr-15 A 04-Jun-15 A

CS-1890 Review & Approval of Shop drawing for WO chamber 21.00d 26-Apr-15 A 01-Jul-15 A

BFV ChambersBFV ChambersBFV ChambersBFV ChambersBFV Chambers

CS-1740 Prep. & Sub. Structural Shop drawing for 400mm BFV Chamber at Station AL 01 - 1+500 15.00d 16-Jun-15 A 13-Sep-15 

CS-1750 Review & Approval of Structural Shop drawing for 400mm BFV Chamber at Station AL 01 - 1+500 21.00d 13-Aug-15 21-Sep-15 

CS-2124 Prep. & Sub. Structural Shop drawing for 400mm BFV future connection chamber at Station AL 01 - 0+004 15.00d 01-Sep-15 13-Sep-15 

CS-2134 Review & Approval of Structural Shop drawing for 400mm BFV future connection chamber at Station AL 01 - 0+004 21.00d 13-Aug-15 21-Sep-15 

Flow Meter Monitoring cFlow Meter Monitoring chamberFlow Meter Monitoring chamberFlow Meter Monitoring chamberFlow Meter Monitoring chamber

CS-1860 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber No. 01 at Station AL-01 0+020 15.00d 01-Aug-15 30-Aug-15 

CS-1870 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber No. 01 at Station AL-01 0+020 21.00d 04-Aug-15 07-Sep-15 

CS-2144 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-03 0+335 15.00d 03-Nov-15 13-Dec-15 

CS-2154 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-03 0+335 21.00d 13-Dec-15 16-Dec-15 

CS-2164 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-01 2+660 15.00d 03-Nov-15 13-Dec-15 

CS-2174 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-01 2+660 21.00d 13-Dec-15 16-Dec-15 

Connection ChambersConnection ChambersConnection ChambersConnection ChambersConnection Chambers

CS-1980 Prep. & Sub. Structural Shop drawing for  DEIR ABU DAIF Connection chamber 10.00d 01-Jul-15 A 02-Sep-15 

CS-1990 Review & Approval of Structural Shop drawing for DEIR ABU DAIF Connection chamber 21.00d 12-Aug-15 08-Sep-15 

CS-2000 Prep. & Sub. Structural Shop drawing for ARABUNA  Connection chamber 10.00d 05-Jul-15 A 05-Nov-15 

CS-2010 Review & Approval of Structural Shop drawing for ARABUNA  Connection chamber 21.00d 05-Nov-15 11-Nov-15 

CS-2040 Prep. & Sub. Structural Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 10.00d 05-Jul-15 A 15-Dec-15 

CS-2050 Review & Approval of Structural Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 21.00d 15-Dec-15 23-Dec-15 

CS-2080 Prep. & Sub. Structural Shop drawing for Deir Gazala Connection chamber 10.00d 05-Jul-15 A 05-Nov-15 

CS-2090 Review & Approval of Structural Shop drawing for Deir Gazala Connection chamber 21.00d 05-Nov-15 11-Nov-15 

CS-2091 Prep. & Sub. Structural Shop drawing for Arranah Connection chamber 10.00d 01-Nov-15 05-Nov-15 

CS-2092 Review & Approval of Structural Shop drawing for Arranah Connection chamber 21.00d 05-Nov-15 11-Nov-15 

CS-2093 Prep. & Sub. Structural Shop drawing for Beit Qad Connection chamber 10.00d 10-Nov-15 08-Dec-15 

CS-2094 Review & Approval of Structural Shop drawing for Beit Qad Connection chamber 21.00d 08-Dec-15 16-Dec-15 

Bulk Water Filling StatioBulk Water Filling StationBulk Water Filling StationBulk Water Filling StationBulk Water Filling Station

CS-2104 Prep. & Sub. Shop drawing for Bulk Water Filling Station 20.00d 02-Mar-15 A 17-Mar-15 A

CS-2114 Review & Approval of Shop drawing for Bulk Water Filling Station 21.00d 17-Mar-15 A 30-Mar-15 A

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals

Mechanical Material SubmittaMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material Submittals
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Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

23-Dec-15 A, Chambers Shopdraw...

01-Jul-15 A, Gate Valve Chambe...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

22-Dec-15 A, AVAR Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

01-Jul-15 A, WO Washout Chambe...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

21-Sep-15 A, BFV Chambers

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

16-Dec-15 A, Flow Meter Monito...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

23-Dec-15 A, Connection Chambe...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

30-Mar-15 A, Bulk Water Fillin...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

31-May-16, Material Submittals

31-May-16, Mechanical Material...
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NEJ-MMS-050 Prep. & Sub. 150mm Steel Pipes (FIP) 20.00d 17-Feb-15 A 26-Mar-15 A

NEJ-MMS-051 Review & Approval of 150mm Steel Pipes (FIP) 21.00d 26-Mar-15 A 30-Mar-15 A

NEJ-MMS-100 Prep. & Sub. 400 mm, 250mm, 200mm Steel Pipes (AVROT) 20.00d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-110 Review & Approval of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 21.00d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-120 Prep. & Sub. Butterfly Valve 5.00d 02-Feb-15 A 20-May-15 

NEJ-MMS-130 Review & Approval of Butterfly Valve 21.00d 27-Apr-15 A 27-May-15 

NEJ-MMS-140 Prep. & Sub. Gate Valves (50mm, 80mm, 100mm) 5.00d 02-Feb-15 A 19-Apr-15 A

NEJ-MMS-150 Review & Approval of Gate Valve (50mm, 80mm, 100mm) 21.00d 19-Apr-15 A 04-May-15 

NEJ-MMS-151 Prep. & Sub. Gate Valves  (150mm, 200mm, 250mm) 5.00d 17-Feb-15 A 06-Jul-15 A

NEJ-MMS-152 Review & Approval of Gate Valve (150mm, 200mm, 250mm) 21.00d 27-Apr-15 A 23-Jul-15 A

NEJ-MMS-160 Prep. & Sub. Combination Air Valve 5.00d 04-Feb-15 A 19-Feb-15 A

NEJ-MMS-170 Review & Approval of Combination Air Valve 21.00d 19-Feb-15 A 10-Mar-15 A

NEJ-MMS-180 Prep. & Sub. Check Valve 5.00d 07-Feb-15 A 20-Apr-15 A

NEJ-MMS-190 Review & Approval of Check Valve 21.00d 20-Apr-15 A 23-Apr-15 A

NEJ-MMS-200 Prep. & Sub. Flow Control Valve 5.00d 12-Feb-15 A 19-Aug-15 

NEJ-MMS-210 Review & Approval of Flow Control Valve 21.00d 22-Mar-15 A 01-Sep-15 

NEJ-MMS-220 Prep. & Sub. Pressure Sustaining Valve 5.00d 22-Jun-15 A 09-Sep-15 

NEJ-MMS-230 Review & Approval of Pressure Sustaining  Valve 21.00d 16-Aug-15 28-Oct-15 A

NEJ-MMS-240 Prep. & Sub. Strainer 5.00d 17-Feb-15 A 05-Mar-15 A

NEJ-MMS-250 Review & Approval of Strainer 21.00d 05-Mar-15 A 10-Mar-15 A

NEJ-MMS-260 Prep. & Sub. Pressure Reducing Valve 5.00d 18-Mar-15 A 16-Aug-15 

NEJ-MMS-270 Review & Approval of Pressure Reducing Valve 21.00d 18-Mar-15 A 26-Aug-15 

NEJ-MMS-280 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - First Submission 21.00d 15-Mar-15 A 29-Mar-15 A

NEJ-MMS-285 Review & Approval of Jalbun and Faqqua Booster Pumps - First Submission 21.00d 29-Mar-15 A 07-Apr-15 A

NEJ-MMS-290 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - Second Submission 21.00d 07-Apr-15 A 17-May-15 

NEJ-MMS-290-b Review & Approval of Jalbun and Faqqua Booster Pumps - Second Submission 21.00d 09-Apr-15 A 01-Jun-15 A

NEJ-MMS-320 Prep. & Sub. of Bolts, Nuts and Washers 21.00d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-330 Review & Approval of Bolts, Nuts and Washers 21.00d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-340 Prep. & Sub. of Steel Fittings (elbows, reducers, tees, etc.) 21.00d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-350 Review & Approval of Steel Fittings (elbows, reducers, tees, etc.) 21.00d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-360 Prep. & Sub. of Dismantling Joint 21.00d 02-Feb-15 A 08-Mar-15 A

NEJ-MMS-370 Review & Approval of Dismantling Joint 21.00d 08-Mar-15 A 16-Mar-15 A

NEJ-MMS-380 Prep. & Sub. of Pressure Gauge 21.00d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-390 Review & Approval of Pressure Gauge 21.00d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-400 Prep. & Sub. of Steel Flanges 21.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MMS-410 Review & Approval of Steel Flanges 21.00d 22-Mar-15 A 24-Mar-15 A

NEJ-MMS-440 Prep. & Sub. of Ball Valves 21.00d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-450 Review & Approval of Ball Valves . 21.00d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-500 Prep. & Sub. Heat Shrinkable Sheets - Sleeves and Tapes 5.00d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-510 Review & Approval of Heat Shrinkable Sheets - Sleeves and Tapes 21.00d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-520 Prep. & Sub. Mechanical coupling & socket adapters 5.00d 02-Feb-15 A 16-Sep-15 

NEJ-MMS-530 Review & Approval of Mechanical coupling & socket adapters 21.00d 31-May-15 12-Oct-15 A

NEJ-MMS-540 Prep. & Sub. Steel pipes marking Sample 5.00d 26-Apr-16 02-May-16

NEJ-MMS-550 Review & Approval of Steel pipes marking Sample 21.00d 03-May-16 31-May-16

NEJ-MMS-560 Prep. & Sub. Float (Level) control valves 5.00d 02-Feb-15 A 17-Jun-15 A

NEJ-MMS-570 Review & Approval of Float (Level) control valves 21.00d 17-Mar-15 A 26-Aug-15 

NEJ-MMS-600 Prep. & Sub. Flexible expansion Joint 5.00d 02-Feb-15 A 13-May-15 

NEJ-MMS-610 Review & Approval of Flexible expansion Joint 21.00d 21-Apr-15 A 18-May-15 
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Prep. & Sub. 150mm Steel Pipes...

Review & Approval of 150mm Ste...
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Review & Approval of 400 mm, 2...
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Review & Approval of Butterfly...

Prep. & Sub. Gate Valves (50mm...

Review & Approval of Gate Valv...

Prep. & Sub. Gate Valves  (150...

Review & Approval of Gate Valv...

Prep. & Sub. Combination Air V...

Review & Approval of Combinati...

Prep. & Sub. Check Valve

Review & Approval of Check Val...

Prep. & Sub. Flow Control Valv...

Review & Approval of Flow Cont...

Prep. & Sub. Pressure Sustaini...

Review & Approval of Pressure ...

Prep. & Sub. Strainer

Review & Approval of Strainer

Prep. & Sub. Pressure Reducing...

Review & Approval of Pressure ...

Prep. & Sub. of Jalbun and Faq...

Review & Approval of Jalbun an...

Prep. & Sub. of Jalbun and Faq...

Review & Approval of Jalbun an...

Prep. & Sub. of Bolts, Nuts an...

Review & Approval of Bolts, Nu...

Prep. & Sub. of Steel Fittings...

Review & Approval of Steel Fit...

Prep. & Sub. of Dismantling Jo...

Review & Approval of Dismantli...

Prep. & Sub. of Pressure Gauge

Review & Approval of Pressure ...

Prep. & Sub. of Steel Flanges

Review & Approval of Steel Fla...

Prep. & Sub. of Ball Valves

Review & Approval of Ball Valv...

Prep. & Sub. Heat Shrinkable S...

Review & Approval of Heat Shri...

Prep. & Sub. Mechanical coupli...

Review & Approval of Mechanica...

Prep. & Sub. Steel pipes marki...

Review & Approval of Steel pip...

Prep. & Sub. Float (Level) con...

Review & Approval of Float (Le...

Prep. & Sub. Flexible expansio...

Review & Approval of Flexible ...

Revised CPM Schedule - North-East Jenin Component - VO 04 04-May-16 15:30

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
© Oracle Corporation



Activity ID Activity Name Original
Duration

Start Finish

NEJ-MMS-640 Prep. & Sub. of Flange Gaskets 21.00d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-650 Review & Approval of Flange Gaskets 21.00d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-680 Prep. & Sub. of Flexible hose for bulk meter station 21.00d 03-Mar-15 A 17-Mar-15 A

NEJ-MMS-690 Review & Approval of Flexible hose for bulk meter station 21.00d 17-Mar-15 A 30-Mar-15 A

NEJ-MMS-700 Prep. & Sub. of Solar system for service building. 21.00d 17-Jan-16 A 03-Feb-16 A

NEJ-MMS-710 Review & Approval of Solar system for service building 21.00d 03-Feb-16 A 11-Feb-16 A

NEJ-MMS-720 Prep. & Sub. of HVAC of control room including copper pipes and power cable 21.00d 27-Jan-16 A 31-Jan-16 A

NEJ-MMS-730 Review & Approval of HVAC of control room including copper pipes and power cable 21.00d 31-Jan-16 A 05-May-16

NEJ-MMS-740 Prep. & Sub. of Plumbing pipe for sanitary. 21.00d 13-Oct-15 A 20-Dec-15 

NEJ-MMS-750 Review & Approval of Plumbing pipe for sanitary. 21.00d 20-Dec-15 17-Jan-16 A

NEJ-MMS-760 Prep. & Sub. of steel pipe 25mm, 32mm, 40mm for water supply. 21.00d 01-Jul-15 A 07-Jul-15 A

NEJ-MMS-770 Review & Approval of steel pipe 25mm, 32mm, 40mm for water supply. 21.00d 07-Jul-15 A 23-Jul-15 A

NEJ-MMS-800 Prep. & Sub. of Air Compressor 5.00d 01-Oct-15 A 07-Oct-15 A

NEJ-MMS-810 Review & Approval of Air Compressor 21.00d 07-Oct-15 A 21-Oct-15 A

NEJ-MMS-850 Prep. & Sub. of Bladder Tank 5.00d 07-Oct-15 A 18-Nov-15 

NEJ-MMS-860 Review & Approval of Bladder Tank 21.00d 18-Nov-15 01-Dec-15 

Civil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material Submittals

NEJ-CMS-100 Prep. & Sub. Bedding Material 5.00d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-110 Review & Approval of Bedding Material 21.00d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-120 Prep. & Sub. Single Size Backfilling Material 5.00d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-130 Review & Approval of Single Size Backfilling Material 21.00d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-140 Prep. & Sub. Base Course 5.00d 04-Feb-15 A 06-Apr-15 A

NEJ-CMS-150 Review & Approval of Base Course 21.00d 06-Apr-15 A 19-Apr-15 A

NEJ-CMS-160 Prep. & Sub. Concrete Mix Design 28.00d 02-Feb-15 A 17-May-15 

NEJ-CMS-170 Review & Approval of Concrete Mix Design 21.00d 17-May-15 19-May-15 

NEJ-CMS-180 Prep. & Sub. Steel Reinforcement 5.00d 02-Feb-15 A 01-Apr-15 A

NEJ-CMS-190 Review & Approval of Steel Reinforcement 21.00d 01-Apr-15 A 02-Apr-15 A

NEJ-CMS-200 Prep.& Submit Formwork & Ties - Product Data 7.00d 08-Feb-15 A 01-Apr-15 A

NEJ-CMS-210 Review & Approval of Formwork & Ties - Product Data 21.00d 01-Apr-15 A 02-Apr-15 A

NEJ-CMS-220 Prep. & Submit PVC Water Stop & Joints in Concrete - Product Data 7.00d 07-Mar-15 A 29-Mar-15 A

NEJ-CMS-230 Review & Approval of PVC Water Stop & Joints in Concrete- Product Data 21.00d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-240 Prep. & Submit Concrete Block Masonary - Physical Samples & Test Report 7.00d 06-Apr-15 A 24-May-15 

NEJ-CMS-250 Review & Approval of Concrete Block Masonary - Physical Samples & Test Report 21.00d 24-May-15 01-Jun-15 A

NEJ-CMS-280 Prep.&Submit Steel Doors & Frames - Product Data & Sample 7.00d 07-Feb-16 A 10-Feb-16 A

NEJ-CMS-290 Review & Approval of Steel Doors & Frames - Product Data & Sample 21.00d 10-Feb-16 A 22-May-16

NEJ-CMS-300 Prep.&Submit Flush Wood Doors - Sample 7.00d 10-Mar-16 A 16-Mar-16 A

NEJ-CMS-310 Review & Approval of Flush Wood Doors - Sample 21.00d 16-Mar-16 A 05-May-16

NEJ-CMS-340 Prep.&Submit Aluminum Windows - Sample 7.00d 29-Feb-16 A 18-Apr-16 A

NEJ-CMS-350 Review & Approval of Aluminum Windows - Sample 21.00d 29-Feb-16 A 26-Apr-16 A

NEJ-CMS-360 Prep.&Submit Plastering Accessories - Sample 7.00d 10-Feb-16 A 14-Feb-16 A

NEJ-CMS-370 Review & Approval of Plastering Accessories - Sample 21.00d 14-Feb-16 A 14-Mar-16 A

NEJ-CMS-380 Prep.&Submit Terrazzo Tiles - Sample & Product Data 7.00d 24-Apr-16 A 30-Apr-16

NEJ-CMS-390 Review & Approval of Terrazzo Tiles - Sample & Product Data 21.00d 02-May-16 30-May-16

NEJ-CMS-400 Prep.&Submit Ceramic Tiles - Sample & Product Data 7.00d 24-Apr-16 A 30-Apr-16

NEJ-CMS-410 Review & Approval of Ceramic Tiles - Sample & Product Data 21.00d 02-May-16 30-May-16

NEJ-CMS-420 Prep.&Submit Asphalt Mix Design - Test Report 7.00d 21-Jun-15 A 22-Dec-15 

NEJ-CMS-430 Review & Approval of Asphalt Mix Design - Test Report 21.00d 21-Jun-15 A 28-Dec-15 

NEJ-CMS-440 Prep.&Submit MC Prime Coat - Data Sheet 7.00d 10-Feb-15 A 29-Mar-15 A
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Prep. & Sub. of Flange Gaskets

Review & Approval of Flange Ga...

Prep. & Sub. of Flexible hose ...

Review & Approval of Flexible ...

Prep. & Sub. of Solar system f...

Review & Approval of Solar sys...

Prep. & Sub. of HVAC of contro...

Review & Approval of HVAC of c...

Prep. & Sub. of Plumbing pipe ...

Review & Approval of Plumbing ...

Prep. & Sub. of steel pipe 25m...

Review & Approval of steel pip...

Prep. & Sub. of Air Compressor

Review & Approval of Air Compr...

Prep. & Sub. of Bladder Tank

Review & Approval of Bladder T...

30-May-16, Civil Material Subm...

Prep. & Sub. Bedding Material

Review & Approval of Bedding M...

Prep. & Sub. Single Size Backf...

Review & Approval of Single Si...

Prep. & Sub. Base Course

Review & Approval of Base Cour...

Prep. & Sub. Concrete Mix Desi...

Review & Approval of Concrete ...

Prep. & Sub. Steel Reinforceme...

Review & Approval of Steel Rei...

Prep.& Submit Formwork & Ties ...

Review & Approval of Formwork ...

Prep. & Submit PVC Water Stop ...

Review & Approval of PVC Water...

Prep. & Submit Concrete Block ...

Review & Approval of Concrete ...

Prep.&Submit Steel Doors & Fra...

Review & Approval of Steel Doo...

Prep.&Submit Flush Wood Doors ...

Review & Approval of Flush Woo...

Prep.&Submit Aluminum Windows ...

Review & Approval of Aluminum ...

Prep.&Submit Plastering Access...

Review & Approval of Plasterin...

Prep.&Submit Terrazzo Tiles - ...

Review & Approval of Terrazzo ...

Prep.&Submit Ceramic Tiles - S...

Review & Approval of Ceramic T...

Prep.&Submit Asphalt Mix Desig...

Review & Approval of Asphalt M...

Prep.&Submit MC Prime Coat - D...

Revised CPM Schedule - North-East Jenin Component - VO 04 04-May-16 15:30

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish

NEJ-CMS-450 Review & Approval of MC Prime Coat - Data Sheet 21.00d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-460 Prep.&Submit Bituminous Cold Material 7.00d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-470 Review & Approval of Bituminous Cold Material 21.00d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-480 Prep.&Submit of Manhole Cover 7.00d 02-Feb-15 A 01-Apr-15 A

NEJ-CMS-490 Review & Approval of Manhole Cover 21.00d 01-Apr-15 A 05-May-15 

NEJ-CMS-500 Prep.&Submit of Pipe Support 7.00d 22-Nov-15 21-Jan-16 A

NEJ-CMS-510 Review & Approval of Pipe Support 21.00d 21-Jan-16 A 09-Feb-16 A

NEJ-CMS-520 Prep.&Submit of Manhole rung 7.00d 14-Nov-15 16-Nov-15 

NEJ-CMS-530 Review & Approval of Manhole rung 21.00d 16-Nov-15 08-Dec-15 

NEJ-CMS-540 Prep.&Submit of External Coating for reservoir 7.00d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-550 Review & Approval of External Coating for reservoir 21.00d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-560 Prep. & Submit of internal Coating for reservoir 7.00d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-570 Review & Approval of internal Coating for reservoir 21.00d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-580 Prep. & Submit of water stop 7.00d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-590 Review & Approval of water stop 21.00d 29-Mar-15 A 05-May-15 

Electrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material Submittals

NEJ-EMS-100 Prep. & Sub. Pressure differential switches 9.00d 08-Feb-15 A 22-Mar-15 A

NEJ-EMS-110 Review & Approval of Pressure differential switches 21.00d 22-Mar-15 A 26-Mar-15 A

NEJ-EMS-140 Prep. & Sub. Cathode protection: Anodes, Test Stations 5.00d 02-Mar-15 A 05-Mar-15 A

NEJ-EMS-150 Review & Approval of Cathode protection: Anodes, Test Stations 21.00d 05-Mar-15 A 12-Mar-15 A

NEJ-EMS-160 Prep. & Sub. Cathode protection: Accessories, flanges insulating kit and Link Seal 5.00d 15-Mar-15 A 02-Jun-15 A

NEJ-EMS-170 Review & Approval of Cathode protection: Accessories, flanges insulating kit and Link Seal 21.00d 10-May-15 11-Jun-15 A

NEJ-EMS-180 Prep. & Sub. Pressure Transmitters 5.00d 02-Feb-15 A 19-Apr-15 A

NEJ-EMS-190 Review & Approval of Pressure Transmitters 21.00d 22-Mar-15 A 18-May-15 

NEJ-EMS-200 Prep. & Sub. Magnetic flow-meters 5.00d 08-Feb-15 A 27-Aug-15 

NEJ-EMS-210 Review & Approval of Magnetic flow-meters 21.00d 22-Jun-15 A 08-Sep-15 

NEJ-EMS-220 Prep. & Sub. of RTU cabinet 20.00d 08-Feb-15 A 17-Jun-15 A

NEJ-EMS-230 Review & Approval of RTU cabinet 21.00d 17-Jun-15 A 20-Aug-15 

NEJ-EMS-240 Prep. & Sub. of SCADA system 20.00d 02-Apr-15 A 21-Sep-15 

NEJ-EMS-250 Review & Approval of SCADA system 21.00d 05-May-15 21-Sep-15 

NEJ-EMS-260 Prep. & Sub. of Power Cable 5.00d 03-Mar-15 A 25-Mar-15 A

NEJ-EMS-270 Review & Approval of Power Cable 21.00d 25-Mar-15 A 01-Apr-15 A

NEJ-EMS-280 Prep. & Sub. of Data Cable 5.00d 09-Mar-15 A 18-Jun-15 A

NEJ-EMS-290 Review & Approval of Data Cable 21.00d 18-Jun-15 A 14-Oct-15 A

NEJ-EMS-300 Prep. & Sub. of PVC Conduit 5.00d 01-Jun-15 A 08-Jul-15 A

NEJ-EMS-310 Review & Approval of PVC Conduit 21.00d 17-Jun-15 A 15-Jul-15 A

NEJ-EMS-320 Prep. & Sub. of Switches 5.00d 02-Feb-15 A 25-Mar-15 A

NEJ-EMS-330 Review & Approval of Switches 21.00d 25-Mar-15 A 16-Apr-15 A

NEJ-EMS-340 Prep. & Sub. of PLC Panel 5.00d 22-Mar-15 A 17-Jun-15 A

NEJ-EMS-350 Review & Approval of PLC Panel 21.00d 17-Jun-15 A 20-Aug-15 

NEJ-EMS-360 Prep. & Sub. of Variable Frequency Drive (VFD) 5.00d 01-Jul-15 A 17-Sep-15 

NEJ-EMS-370 Review & Approval of Variable Frequency Drive (VFD) 21.00d 27-Jul-15 A 13-Oct-15 A

NEJ-EMS-420 Prep. & Sub. of Motor Control Centers (MCC) 5.00d 01-Aug-15 19-Aug-15 

NEJ-EMS-430 Review & Approval of Motor Control Centers (MCC) 21.00d 19-Aug-15 06-Sep-15 

MisMisMisMisMis

NEJ-MIS-100 Prep. & Sub. Welding Procedure 10.00d 02-Feb-15 A 30-Mar-15 A

NEJ-MIS-110 Review & Approval of Welding Procedure 21.00d 19-Feb-15 A 13-Apr-15 A

NEJ-MIS-120 Prep. & Sub. ldentification Tape 5.00d 02-Feb-15 A 21-May-15 
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Review & Approval of MC Prime ...

Prep.&Submit Bituminous Cold M...

Review & Approval of Bituminou...

Prep.&Submit of Manhole Cover

Review & Approval of Manhole C...

Prep.&Submit of Pipe Support

Review & Approval of Pipe Supp...

Prep.&Submit of Manhole rung

Review & Approval of Manhole r...

Prep.&Submit of External Coati...

Review & Approval of External ...

Prep. & Submit of internal Coa...

Review & Approval of internal ...

Prep. & Submit of water stop

Review & Approval of water sto...

14-Oct-15 A, Electrical Materi...

Prep. & Sub. Pressure differen...

Review & Approval of Pressure ...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Pressure Transmit...

Review & Approval of Pressure ...

Prep. & Sub. Magnetic flow-met...

Review & Approval of Magnetic ...

Prep. & Sub. of RTU cabinet

Review & Approval of RTU cabin...

Prep. & Sub. of SCADA system

Review & Approval of SCADA sys...

Prep. & Sub. of Power Cable

Review & Approval of Power Cab...

Prep. & Sub. of Data Cable

Review & Approval of Data Cabl...

Prep. & Sub. of PVC Conduit

Review & Approval of PVC Condu...

Prep. & Sub. of Switches

Review & Approval of Switches

Prep. & Sub. of PLC Panel

Review & Approval of PLC Panel

Prep. & Sub. of Variable Frequ...

Review & Approval of Variable ...

Prep. & Sub. of Motor Control ...

Review & Approval of Motor Con...

23-Jun-15 A, Mis

Prep. & Sub. Welding Procedure

Review & Approval of Welding P...

Prep. & Sub. ldentification Ta...
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Activity ID Activity Name Original
Duration

Start Finish

NEJ-MIS-130 Review & Approval of ldentification Tape 21.00d 07-Apr-15 A 25-May-15 

NEJ-MIS-160 Prep. & Sub. Material Testing lab 5.00d 23-Feb-15 A 09-Jun-15 A

NEJ-MIS-170 Review & Approval of Material Testing lab 21.00d 17-Mar-15 A 23-Jun-15 A

NEJ-MIS-180 Prep. & Sub. Water Quality Testing lab 5.00d 01-Mar-15 A 17-Mar-15 A

NEJ-MIS-190 Review & Approval of Water Quality Testing lab 21.00d 17-Mar-15 A 24-Mar-15 A

NEJ-MIS-200 Prep. & Sub. Welding Testing lab 5.00d 14-Feb-15 A 17-Mar-15 A

NEJ-MIS-210 Review & Approval of Welding Testing lab 21.00d 17-Mar-15 A 24-Mar-15 A

NEJ-MIS-220 Prep. & Sub. Proposed Welders for Welders Qualification Test – CVs 5.00d 02-Feb-15 A 26-Apr-15 A

NEJ-MIS-230 Review & Approval of Proposed Welders for Welders Qualification Test – CVs 21.00d 01-Apr-15 A 12-May-15 

ProcurementProcurementProcurementProcurementProcurement
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

PipesPipesPipesPipesPipes

NEJ-PRO-410 Order of Faqqua Elevated Reservoir Pipes 5.00d 01-Sep-15 09-Sep-15 

NEJ-PRO-420 Manufacturing of Faqqua Elevated Reservoir Pipes 75.00d 09-Sep-15 17-Mar-16 A

NEJ-PRO-430 Delivery of Faqqua Elevated Reservoir Pipes 10.00d 09-Mar-16 A 17-Mar-16 A

Mechanical ComponentMechanical ComponentMechanical ComponentMechanical ComponentMechanical Component

NEJ-PRO-440 Order of Mechanical Valves and fittings 20.00d 01-Sep-15 09-Sep-15 

NEJ-PRO-450 Manufacturing of Mechanical Valves 110.00d 30-Sep-15 16-Feb-16 A

NEJ-PRO-460 Delivery of Mechanical Valves and fittings 20.00d 21-Dec-15 27-Mar-16 A

Electrical ComponentElectrical ComponentElectrical ComponentElectrical ComponentElectrical Component

NEJ-PRO-500 Order of Electrical components 20.00d 22-Jun-15 A 22-Sep-15 

NEJ-PRO-510 Manufacturing of Electrical components 100.00d 22-Sep-15 16-Feb-16 A

NEJ-PRO-520 Delivery of Electrical components 30.00d 17-Feb-16 A 27-Mar-16 A

Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

PumpPumpPumpPumpPump

NEJ-PRO-230 Order of Booster Pump 20.00d 06-Jun-15 A 22-Jun-15 A

NEJ-PRO-240 Manufacturing of Booster Pump 159.00d 22-Jun-15 A 29-Dec-15 

NEJ-PRO-250 Delivery of Booster Pump 19.13d 29-Dec-15 02-May-16

RTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA System

NEJ-PRO-260 Order of RTU and SCADA System 20.00d 01-Sep-15 22-Sep-15 

NEJ-PRO-270 Manufacturing of RTU and SCADA System 100.00d 22-Sep-15 29-Feb-16 A

NEJ-PRO-280 Delivery of RTU and SCADA System 20.00d 02-Mar-16 A 02-May-16

VFDVFDVFDVFDVFD

NEJ-PRO-290 Order of VFD 20.00d 28-Oct-15 A 20-Nov-15 

NEJ-PRO-300 Manufacturing of VFD 100.00d 20-Nov-15 27-Mar-16 A

NEJ-PRO-310 Delivery of VFD 20.00d 27-Mar-16 A 04-May-16

MCCMCCMCCMCCMCC

NEJ-PRO-320 Order of MCC 20.00d 29-Nov-15 01-Dec-15 

NEJ-PRO-330 Manufacturing of MCC 100.00d 01-Dec-15 29-Feb-16 A

NEJ-PRO-340 Delivery of MCC 20.00d 29-Feb-16 A 04-May-16

Bladder tankBladder tankBladder tankBladder tankBladder tank

NEJ-PRO-350 Order of Bladder Tank 20.00d 20-Oct-15 A 10-Dec-15 

NEJ-PRO-360 Manufacturing of Bladder Tank 80.00d 10-Dec-15 20-Mar-16 A

NEJ-PRO-370 Delivery of Bladder Tank 20.00d 27-Mar-16 A 14-Apr-16 A

Air CompressorAir CompressorAir CompressorAir CompressorAir Compressor

NEJ-PRO-380 Order of Air Compressor 20.00d 30-Dec-15 17-Jan-16 A

NEJ-PRO-390 Manufacturing of Air Compressor 80.00d 17-Jan-16 A 15-Mar-16 A

NEJ-PRO-400 Delivery of Air Compressor 20.00d 15-Mar-16 A 30-Mar-16 A
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Review & Approval of ldentific...

Prep. & Sub. Material Testing ...

Review & Approval of Material ...

Prep. & Sub. Water Quality Tes...

Review & Approval of Water Qua...

Prep. & Sub. Welding Testing l...

Review & Approval of Welding T...

Prep. & Sub. Proposed Welders ...

Review & Approval of Proposed ...

04-May-16, Procurement

27-Mar-16 A, Faqqua Elevated R...

17-Mar-16 A, Pipes

Order of Faqqua Elevated Reser...

Manufacturing of Faqqua Elevat...

Delivery of Faqqua Elevated Re...

27-Mar-16 A, Mechanical Compon...

Order of Mechanical Valves and...

Manufacturing of Mechanical Va...

Delivery of Mechanical Valves ...

27-Mar-16 A, Electrical Compon...

Order of Electrical components

Manufacturing of Electrical co...

Delivery of Electrical compone...

04-May-16, Faqqua and Jalbun B...

02-May-16, Pump

Order of Booster Pump

Manufacturing of Booster Pump

Delivery of Booster Pump

02-May-16, RTU and SCADA Syste...

Order of RTU and SCADA System

Manufacturing of RTU and SCADA...

Delivery of RTU and SCADA Syst...

04-May-16, VFD

Order of VFD

Manufacturing of VFD

Delivery of VFD

04-May-16, MCC

Order of MCC

Manufacturing of MCC

Delivery of MCC

14-Apr-16 A, Bladder tank

Order of Bladder Tank

Manufacturing of Bladder Tank

Delivery of Bladder Tank

30-Mar-16 A, Air Compressor

Order of Air Compressor

Manufacturing of Air Compresso...

Delivery of Air Compressor
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Activity ID Activity Name Original
Duration

Start Finish

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

PipesPipesPipesPipesPipes

NEJ-PRO-100 Order of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 5.00d 12-Mar-15 A 18-Mar-15 A

NEJ-PRO-110 Manufacturing of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 70.00d 18-Mar-15 A 14-Jun-15 A

NEJ-PRO-120 Delivery of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 10.00d 15-Jun-15 A 21-Jun-15 A

NEJ-PRO-170 Order of 150mm Steel Pipes (FIP) 5.00d 11-Apr-15 A 12-Apr-15 A

NEJ-PRO-180 Manufacturing of 150mm Steel Pipes (FIP) 90.00d 12-Apr-15 A 14-Sep-15 

NEJ-PRO-190 Start Delivery of 150mm Steel Pipes (FIP) 5.00d 26-Jul-15 A 20-Sep-15 

Mechanical ComponentMechanical ComponentMechanical ComponentMechanical ComponentMechanical Component

NEJ-PRO-130 Order of Mechanical Valves and fittings 20.00d 15-Jul-15 A 09-Sep-15 

NEJ-PRO-140 Manufacturing of Mechanical Valves 100.00d 09-Sep-15 25-Jan-16 A

NEJ-PRO-150 Delivery of Mechanical Valves and fittings 19.00d 25-Jan-16 A 27-Mar-16 A

NEJ-PRO-530 Order of Pressure Sustaining Valve and Mechanical Coupling 20.00d 10-Oct-15 A 18-Oct-15 A

NEJ-PRO-540 Manufacturing of Pressure Sustaining Valve and Mechanical Coupling 80.00d 18-Oct-15 A 25-Jan-16 A

NEJ-PRO-550 Delivery of Pressure Sustaining Valve and Mechanical Coupling 20.00d 25-Jan-16 A 27-Mar-16 A

Electrical ComponentElectrical ComponentElectrical ComponentElectrical ComponentElectrical Component

NEJ-PRO-200 Order of Electrical components 20.00d 01-Sep-15 22-Sep-15 

NEJ-PRO-210 Manufacturing of Electrical components 80.00d 22-Sep-15 24-Jan-16 A

NEJ-PRO-220 Delivery of Electrical components 20.00d 24-Jan-16 A 27-Mar-16 A

ExecutionExecutionExecutionExecutionExecution
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

Traffic Control Plan and SafeTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-ER-1020 Implement Safety and Traffic Plan 2.00d 06-May-15 10-May-15 

E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256.00d 10-May-15 14-Jun-16

Structural WorksStructural WorksStructural WorksStructural WorksStructural Works

E-ER-0990 Excavation, Cleaning and Grubbing the Land 2.00d 09-May-15 10-May-15 

E-ER-0992 Survey Works 1.00d 11-May-15 11-May-15 

E-ER-0995 Site Grading & Leveling 3.00d 12-May-15 12-May-15 

E-ER-1000 Structural Excavation Work For Foundations & Grade Beams 5.00d 12-May-15 13-May-15 

E-ER-1000a Filling an Existing old caves Lean concrete under Foundations 5.00d 16-May-15 14-Jun-15 A

E-ER-1001 Furnishing, leveling, and compacting of subgrade layer under footing 7.00d 14-Jun-15 A 20-Jun-15 A

E-ER-1002 Furnish and install base course (150mm in depth) with selected backfill material in layers under footing 7.00d 21-Jun-15 A 21-Jul-15 A

E-ER-1270 Reinforcement Works For Foundation & Ground Beams 6.00d 29-Jul-15 A 12-Aug-15 

E-ER-1280 Formwork Works For Foundation & Grade Beams 6.00d 26-Jul-15 A 29-Jul-15 A

E-ER-1290 Cast-in-Place Concrete For Footings 1.00d 13-Sep-15 13-Sep-15 

E-ER-1310 Deshuturing of Foundation & Grade Beams 2.00d 15-Sep-15 15-Sep-15 

E-ER-1440 Supply & Spread backfilling material under Slab On Grade 3.00d 31-Oct-15 A 31-Oct-15 A

E-ER-1650 Insulation of Footings 2.00d 14-Nov-15 14-Nov-15 

First LevelFirst LevelFirst LevelFirst LevelFirst Level

E-ER-1240 Reinforceing of intermediate Beams & Stairs 1st Level 4.00d 24-Nov-15 26-Nov-15 

E-ER-1320 Reinforceing of 1st Level Columns 4.00d 11-Nov-15 17-Nov-15 

E-ER-1350 Formwork for 1st Level Columns 2.00d 14-Nov-15 18-Nov-15 

E-ER-1360 Cast-in-place concrete for intermediate Beams & Stairs 1st Level 1.00d 22-Dec-15 22-Dec-15 

E-ER-1370 Cast-in-place concrete for 1st Level Columns 1.00d 19-Nov-15 19-Nov-15 

E-ER-1380 De-shuttering of 1st Level Columns 1.00d 21-Nov-15 21-Nov-15 

E-ER-1630 Formwork for Intermediate Beams & Stairs 1st Level 4.00d 22-Nov-15 26-Nov-15 

E-ER-1660 Reinforceing of Slab On Grade 2.00d 03-Nov-15 07-Nov-15 

E-ER-1750 Cast-in-place concrete For Slab On Grade 1.00d 10-Nov-15 10-Nov-15 
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27-Mar-16 A, Main Transmission...

20-Sep-15 A, Pipes

Order of 400 mm, 250mm, 200mm ...

Manufacturing of 400 mm, 250mm...

Delivery of 400 mm, 250mm, 200...

Order of 150mm Steel Pipes (FI...

Manufacturing of 150mm Steel P...

Start Delivery of 150mm Steel ...

27-Mar-16 A, Mechanical Compon...

Order of Mechanical Valves and...

Manufacturing of Mechanical Va...

Delivery of Mechanical Valves ...

Order of Pressure Sustaining V...

Manufacturing of Pressure Sust...

Delivery of Pressure Sustainin...

27-Mar-16 A, Electrical Compon...

Order of Electrical components

Manufacturing of Electrical co...

Delivery of Electrical compone...

20-Jun-16, Execution

20-Jun-16, Faqqua Elevated Res...

14-Jun-16, Traffic Control Pla...

Implement Safety and Traffic P...

Maintain of Traffic Control Pl...

07-May-16, Structural Works

Excavation, Cleaning and Grubb...

Survey Works

Site Grading & Leveling

Structural Excavation Work For...

Filling an Existing old caves ...

Furnishing, leveling, and comp...

Furnish and install base cours...

Reinforcement Works For Founda...

Formwork Works For Foundation ...

Cast-in-Place Concrete For Foo...

Deshuturing of Foundation & Gr...

Supply & Spread backfilling ma...

Insulation of Footings

19-Jan-16 A, First Level

Reinforceing of intermediate B...

Reinforceing of 1st Level Colu...

Formwork for 1st Level Columns

Cast-in-place concrete for int...

Cast-in-place concrete for 1st...

De-shuttering of 1st Level Col...

Formwork for Intermediate Beam...

Reinforceing of Slab On Grade

Cast-in-place concrete For Sla...
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Activity ID Activity Name Original
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Start Finish

E-ER-1770 De-shuttering of intermediate Beams & Stairs 1st Level 1.00d 30-Dec-15 19-Jan-16 A

E-ER-1830 Scaffolding Works For First Level 3.00d 22-Nov-15 22-Nov-15 

Secound LevelSecound LevelSecound LevelSecound LevelSecound Level

E-ER-1070 Scaffolding Works For Secound Level 2.00d 24-Dec-15 26-Dec-15 

E-ER-1390 Reinforcement and formwork for 2nd Level Columns and Valve Room walls 2.00d 23-Dec-15 28-Dec-15 

E-ER-1400 Cast-in-place concrete For 2nd Level Columns and Valve Room walls 1.00d 30-Dec-15 30-Dec-15 

E-ER-1410 Formwork For intermediate Beams & Stairs 2nd Level and Valve room slab 3.00d 05-Jan-16 A 12-Jan-16 A

E-ER-1420 De-shuttering of 2nd Level Columns 1.00d 04-Jan-16 A 04-Jan-16 A

E-ER-1430 Reinforcement for intermediate Beams & Stairs 2nd Level and Valve room slab 3.00d 11-Jan-16 A 16-Jan-16 A

E-ER-1450 Cast-in-place concrete for intermediate beams Beams & Stairs 2nd Level and Valve room slab 1.00d 17-Jan-16 A 17-Jan-16 A

E-ER-1790 De-shuttering of intermediate Beams & Stairs 2nd Level 1.00d 20-Jan-16 A 31-Jan-16 A

Third LevelThird LevelThird LevelThird LevelThird Level

E-ER-1460 Reinforcement and formwork for 3rd Level Columns 2.00d 19-Jan-16 A 27-Jan-16 A

E-ER-1470 Cast-in-place concrete for 3rd Level Columns 1.00d 28-Jan-16 A 28-Jan-16 A

E-ER-1480 Formwork For intermediate Beams & Stairs 3rd Level 4.00d 30-Jan-16 A 08-Feb-16 A

E-ER-1490 Reinforceing of intermediate Beams & Stairs 3rd Level 2.00d 02-Feb-16 A 08-Feb-16 A

E-ER-1530 De-shuttering of 3rd Level Columns 1.00d 30-Jan-16 A 30-Jan-16 A

E-ER-1540 Cast-in-place concrete for intermediate Beams & Stairs 3rd Level 1.00d 09-Feb-16 A 09-Feb-16 A

E-ER-1680 Scaffolding for Third Level 2.00d 18-Jan-16 A 30-Jan-16 A

E-ER-1810 De-shuttering For intermediate Beams & Stairs 3rd Level 1.00d 10-Feb-16 A 25-Feb-16 A

Fourth LevelFourth LevelFourth LevelFourth LevelFourth Level

E-ER-1500 Reinforceing of 4th Level Columns 2.00d 10-Feb-16 A 14-Feb-16 A

E-ER-1510 Formwork for 4th Level Columns 1.00d 14-Feb-16 A 16-Feb-16 A

E-ER-1560 Cast-in-place concrete for 4th Level Columns 1.00d 17-Feb-16 A 17-Feb-16 A

E-ER-1690 Scaffolding for Fourth Level 3.00d 10-Feb-16 A 13-Feb-16 A

E-ER-1820 De-shuttering of 4th Level Columns 1.00d 20-Feb-16 A 20-Feb-16 A

Reservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom Slab

E-ER-1580 Reinforceing of Bottom Beams, bottom Slab & Stairs of R.voir 4.00d 03-Mar-16 A 19-Mar-16 A

E-ER-1590 Cast-in-place concrete for Bottom Beams, Bottom Slab & Stairs of R.voir 1.00d 21-Mar-16 A 21-Mar-16 A

E-ER-1600 Formwork For Bottom Beams, bottom Slab & Stairs of Reservoir 8.00d 25-Feb-16 A 20-Mar-16 A

E-ER-1670 Installation of Water Stop 1.00d 17-Mar-16 A 19-Mar-16 A

E-ER-1700 installation of Pipes for W.O & Over Flow , inlet, outlet 1.00d 14-Mar-16 A 21-Mar-16 A

E-ER-1840 De-shuttering of Bottom Beams & Slab&Stair of R.oir 3.00d 26-Apr-16 28-Apr-16

Reservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & Columns

E-ER-1060 Formwork for Lateral Walls & Central Column (internal face) 4.00d 03-Apr-16 A 06-Apr-16 A

E-ER-1710 Formwork for Lateral Walls of reservoir (External face) 5.00d 24-Mar-16 A 29-Mar-16 A

E-ER-1720 Reinforcing of Lateral Walls & Central Column 5.00d 30-Mar-16 A 02-Apr-16 A

E-ER-1730 De-shuttering of Lateral Walls & Central Columns 3.00d 09-Apr-16 A 10-Apr-16 A

E-ER-1850 Cast-in-place concrete for Lateral Walls & Central Column 1.00d 07-Apr-16 A 07-Apr-16 A

Reservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof Slab

E-ER-1030 De-shuttering of Roof Beams,Slab & Stair 2.00d 05-May-16 07-May-16

E-ER-1050 Ventilation Pipes & W.L. Indicators 1.00d 17-Apr-16 A 17-Apr-16 A

E-ER-1740 Formwork for Roof Beams, roof Slab & Stairs 3.00d 11-Apr-16 A 16-Apr-16 A

E-ER-1860 Reinforcement of Roof Beams, roof Slab & Stair 2.00d 16-Apr-16 A 18-Apr-16 A

E-ER-1870 Cast-in-place concrete for Roof Beams,Slab & Stair 1.00d 19-Apr-16 A 19-Apr-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

E-ER-1970 Apply Epoxy Coats (Internal Walls) & Base 8.00d 04-Jun-16 12-Jun-16

E-ER-1980 External Finishing of lateral walls of reservoir and Filling of Pin Holes 8.00d 26-Apr-16 05-May-16
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De-shuttering of intermediate ...

Scaffolding Works For First Le...

31-Jan-16 A, Secound Level

Scaffolding Works For Secound ...

Reinforcement and formwork for...

Cast-in-place concrete For 2nd...

Formwork For intermediate Beam...

De-shuttering of 2nd Level Col...

Reinforcement for intermediate...

Cast-in-place concrete for int...

De-shuttering of intermediate ...

25-Feb-16 A, Third Level

Reinforcement and formwork for...

Cast-in-place concrete for 3rd...

Formwork For intermediate Beam...

Reinforceing of intermediate B...

De-shuttering of 3rd Level Col...

Cast-in-place concrete for int...

Scaffolding for Third Level

De-shuttering For intermediate...

20-Feb-16 A, Fourth Level

Reinforceing of 4th Level Colu...

Formwork for 4th Level Columns

Cast-in-place concrete for 4th...

Scaffolding for Fourth Level

De-shuttering of 4th Level Col...

28-Apr-16, Reservoir Bottom Sl...

Reinforceing of Bottom Beams, ...

Cast-in-place concrete for Bot...

Formwork For Bottom Beams, bot...

Installation of Water Stop

installation of Pipes for W.O ...

De-shuttering of Bottom Beams ...

10-Apr-16 A, Reservoir Walls &...

Formwork for Lateral Walls & C...

Formwork for Lateral Walls of ...

Reinforcing of Lateral Walls &...

De-shuttering of Lateral Walls...

Cast-in-place concrete for Lat...

07-May-16, Reservoir Roof Slab

De-shuttering of Roof Beams,Sl...

Ventilation Pipes & W.L. Indic...

Formwork for Roof Beams, roof ...

Reinforcement of Roof Beams, r...

Cast-in-place concrete for Roo...

14-Jun-16, Finishing Works

Apply Epoxy Coats (Internal Wa...

External Finishing of lateral ...

Revised CPM Schedule - North-East Jenin Component - VO 04 04-May-16 15:30

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish

E-ER-1990 Water Level Indicator, Internal ladder and Hatch cover 2.00d 29-May-16 30-May-16

E-ER-2000 Internal Finishing of reservoir 8.00d 08-May-16 16-May-16

E-ER-2010 Fixing Protection Handrails (Roof,Stairs,R.voids) 6.00d 05-Jun-16 11-Jun-16

E-ER-2020 Acrylic Coats (External Walls) & Base 6.00d 29-May-16 04-Jun-16

E-ER-2021 Furnish and install security gate and fence at reservoir base 3.00d 12-Jun-16 14-Jun-16

External  WorksExternal  WorksExternal  WorksExternal  WorksExternal  Works

Retaining Wall at FaqquaaRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa Reservoir

E-ER-1880 Excavation for Retaining wall and Ground Beam 6.00d 13-Oct-15 A 18-Oct-15 A

E-ER-1881 Blinding Concrete under Retaining wall and Ground Beam 2.00d 19-Oct-15 A 19-Oct-15 A

E-ER-1890 Reinforceing of Retaining wall and Ground Beam for Fence 10.00d 22-Oct-15 A 14-May-16

E-ER-1891 Formwork For Retaining wall and Ground beam for Fence 10.00d 20-Oct-15 A 14-May-16

E-ER-1900 Cast-in-place concrete for retaining wall and Ground Beam for Fence 2.00d 26-Oct-15 A 17-May-16

E-ER-1910 De-shuttering of Retaining wall and Ground beam 2.00d 31-Oct-15 A 14-May-16

E-ER-1930 Installation of Steel Boundary Fence 5.00d 22-Oct-15 A 30-Apr-16

E-ER-1950 Fixing of Access Gate as per detail C-117 2.00d 30-Apr-16 03-May-16

E-ER-1955 200 mm thick granular base course and Concrete Sidewalk as per Detail C-418 3.00d 29-May-16 31-May-16

E-ER-1960 Spread and compact 7 cm 3/4" asphalt concrete (7cm after compaction) with MCO prime coat for Yard 2.00d 01-Jun-16 02-Jun-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

E-ER-1180 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 3.00d 04-May-16* 07-May-16

E-ER-1185 Install all piping and appurtenances including control valve, backflow valve, check valve, misc 6.00d 08-May-16 14-May-16

Electrical  WorkElectrical  WorkElectrical  WorkElectrical  WorkElectrical  Work

E-ER-1200 Site Lighting 2.00d 14-May-16 15-May-16

E-ER-1210 Electrical Manhole 2.00d 03-May-16 04-May-16

E-ER-1220 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5.00d 26-Apr-16 02-May-16

E-ER-1230 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7.00d 05-May-16 12-May-16

E-ER-1250 Earthing 3.00d 26-Apr-16 28-Apr-16

E-ER-1260 Installation of Lightning Protection and Grounding System 3.00d 05-Jun-16 07-Jun-16

Instrumentation and SCADA Instrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA Programming

E-S-171 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8.00d 08-May-16 16-May-16

E-S-172 SCADA Head-End Integration and Programming 5.00d 17-May-16 22-May-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

BS-BT-320 Initial Testing (1st Stage) for Water Tightness 12.00d 17-May-16 28-May-16

E-S-090 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 2.00d 15-Jun-16 16-Jun-16

E-S-100 Site inspection/ Support/ Start up 3.00d 18-Jun-16 20-Jun-16

E-S-110 Training 7.00d 23-May-16 30-May-16

E-S-120 O&M Technical Manuals 20.00d 15-May-16 06-Jun-16

E-S-90 Testing and Commissioning of Electrical and Control System and Equipment 5.00d 15-Jun-16 20-Jun-16

Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

BS-000005 Site Fencing & Apply Safety Measurements and Traffic Control Plan 3.00d 07-Oct-15 A 10-Oct-15 A

BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 177.00d 10-Oct-15 A 19-Jun-16

BS-DEMO-000010 Excavation for Clearing, Site Grading & Preparation 1.00d 10-Oct-15 A 10-Oct-15 A

Construction of New Pump SConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump Station

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - West

BS-RT-20 Excavation for Foundation, Leveling, Compacting Subgrade Layer, Underdrain System 5.00d 11-Oct-15 A 12-Jan-16 A

BS-RT-30 Form/Steel Rebar for Foundation 5.00d 24-Oct-15 A 17-Jan-16 A

BS-RT-40 Cast in Concrete for Foundation 1.00d 31-Oct-15 A 18-Jan-16 A

BS-RT-50 Concrete Curing for foundation 7.00d 01-Nov-15 20-Jan-16 A
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Water Level Indicator, Interna...

Internal Finishing of reservoi...

Fixing Protection Handrails (R...

Acrylic Coats (External Walls)...

Furnish and install security g...

07-Jun-16, External  Works

02-Jun-16, Retaining Wall at F...

Excavation for Retaining wall ...

Blinding Concrete under Retain...

Reinforceing of Retaining wall...

Formwork For Retaining wall an...

Cast-in-place concrete for ret...

De-shuttering of Retaining wal...

Installation of Steel Boundary...

Fixing of Access Gate as per d...

200 mm thick granular base cou...

Spread and compact 7 cm 3/4" a...

14-May-16, Mechanical Works

Installation of Inlet, outlet,...

Install all piping and appurte...

07-Jun-16, Electrical  Work

Site Lighting

Electrical Manhole

Furnish and installation of du...

Installation of RTU, RTU Panel...

Earthing

Installation of Lightning Prot...

22-May-16, Instrumentation and...

Supply Instruments for the sit...

SCADA Head-End Integration and...

20-Jun-16, Testing, Training a...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Site inspection/ Support/ Star...

Training

O&M Technical Manuals

Testing and Commissioning of E...

19-Jun-16, Faqqua and Jalbun B...

Site Fencing & Apply Safety Me...

Maintain of Traffic Control Pl...

Excavation for Clearing, Site ...

13-Jun-16, Construction of New...

27-Apr-16, Retaining Walls

27-Apr-16, Retaining Wall - We...

Excavation for Foundation, Lev...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for foundation
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Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish

BS-RT-60 Form/Steel Rebar for the Retaning Walls 7.00d 08-Nov-15 23-Jan-16 A

BS-RT-70 Cast Reinforced Concrete for the Retaining Walls 1.00d 12-Nov-15 23-Jan-16 A

BS-RT-90 Deshuttering & Curing for the Retaining Walls 7.00d 14-Nov-15 26-Jan-16 A

BS-RT-95 Furnish, Install Fence & Backfilling 2.00d 01-Dec-15 27-Apr-16

Retaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - East

BS-RT-100 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 10.00d 28-Oct-15 A 29-Oct-15 A

BS-RT-110 Form/Steel Rebar for Foundation 4.00d 01-Nov-15 15-Dec-15 

BS-RT-120 Cast in Concrete for Foundation 1.00d 03-Nov-15 10-Dec-15 

BS-RT-130 Concrete Curing for Foundation 7.00d 04-Nov-15 17-Dec-15 

BS-RT-140 Form/Steel Rebar for the Retaning Walls 6.00d 12-Nov-15 14-Dec-15 

BS-RT-150 Cast Reinforced Concrete for the Retaining Walls 1.00d 17-Nov-15 16-Dec-15 

BS-RT-170 Deshuttering & Curing For Walls 7.00d 19-Nov-15 23-Dec-15 

BS-RT-180 Furnish, Install Fence & Backfilling 2.00d 01-Dec-15 27-Apr-16

Retaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - South

BS-RT-190 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 7.00d 10-Oct-15 A 20-Oct-15 A

BS-RT-200 Form/Steel Rebar for Foundation 7.00d 24-Oct-15 A 11-Nov-15 

BS-RT-210 Cast in Concrete for Foundation 1.00d 31-Oct-15 A 12-Nov-15 

BS-RT-220 Concrete Curing for Foundation 7.00d 31-Oct-15 A 19-Nov-15 

BS-RT-230 Form/Steel Rebar for the Retaning Walls 7.00d 05-Nov-15 21-Nov-15 

BS-RT-240 Cast Reinforced Concrete for the Retaining Walls 1.00d 12-Nov-15 22-Nov-15 

BS-RT-260 Deshuttering & Curing For Walls 7.00d 24-Nov-15 30-Nov-15 

BS-RT-270 Furnish, Install Fence & Backfilling 2.00d 30-Nov-15 27-Apr-16

Boundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - North

BS-RT-280 Excavation for Foundation, Leveling, Compacting Subgrade Layer, Underdrain System 5.00d 05-Dec-15 12-Jan-16 A

BS-RT-290 Form/Steel Rebar for Foundation 7.00d 08-Dec-15 17-Jan-16 A

BS-RT-300 Cast in Concrete for Foundation 1.00d 10-Dec-15 18-Jan-16 A

BS-RT-310 Concrete Curing for Foundation 7.00d 12-Dec-15 20-Jan-16 A

BS-RT-320 Form/Steel Rebar for the Retaning Walls 5.00d 12-Dec-15 23-Jan-16 A

BS-RT-330 Cast Reinforced Concrete for the Retaining Walls 1.00d 16-Dec-15 23-Jan-16 A

BS-RT-350 Deshuttering & Curing For Walls 7.00d 19-Dec-15 26-Jan-16 A

BS-RT-360 Furnish,Install Fence&Backfilling 2.00d 21-Dec-15 27-Apr-16

100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-BT-000010 Backfilling to the Required Depth for the Base slab 2.00d 02-Dec-15 06-Dec-15 

BS-BT-000020 Supply and Spread 15cm B/C With Compaction Test & under ground Piping (Perforated Pipes) 10.00d 07-Dec-15 22-Dec-15 

BS-BT-000050 Form/Steel Rebar for Base Slab 5.00d 23-Dec-15 26-Dec-15 

BS-BT-000070 Casting Concrete for Base Slab 1.00d 31-Dec-15 31-Dec-15 

BS-BT-000080 Deshuttering/Steel Rebar Cleaning 3.00d 05-Jan-16 A 06-Jan-16 A

BS-BT-000110 Concrete Curing & Isolation for Under Ground Elements 6.00d 01-Jan-16 A 09-Jan-16 A

BS-BT-000120 Form/Steel Rebar for Walls 8.00d 06-Jan-16 A 10-Mar-16 A

BS-BT-000140 Casting Concrete for walls 1.00d 12-Mar-16 A 12-Mar-16 A

BS-BT-000150 Deshuttering and Curing of Walls 6.00d 13-Mar-16 A 22-Mar-16 A

BS-BT-000190 Form/Steel Rebar for Roof Slab 5.00d 24-Mar-16 A 05-Apr-16 A

BS-BT-000300 Casting Concrete for Roof Slab & Mechanical Finishing 1.00d 07-Apr-16 A 07-Apr-16 A

BS-BT-000310 Deshuttering for Slab, Curing, Cleaning Break Tank & Backfilling 7.00d 21-Apr-16 A 23-Apr-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-BT-000200 Tie roads remove/repair for externl walls 4.00d 26-Apr-16 30-Apr-16

BS-BT-000210 Tie roads remove/repair for internal walls 4.00d 02-May-16 05-May-16
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Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing for the ...

Furnish, Install Fence & Backf...

27-Apr-16, Retaining Wall - Ea...

Excavation for Foundation,Leve...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish, Install Fence & Backf...

27-Apr-16, Retaining Wall - So...

Excavation for Foundation,Leve...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish, Install Fence & Backf...

27-Apr-16, Boundary Wall - Nor...

Excavation for Foundation, Lev...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish,Install Fence&Backfill...

08-Jun-16, 100m3 Break Tank

23-Apr-16 A, Civil & Structura...

Backfilling to the Required De...

Supply and Spread 15cm B/C Wit...

Form/Steel Rebar for Base Slab

Casting Concrete for Base Slab

Deshuttering/Steel Rebar Clean...

Concrete Curing & Isolation fo...

Form/Steel Rebar for Walls

Casting Concrete for walls

Deshuttering and Curing of Wal...

Form/Steel Rebar for Roof Slab

Casting Concrete for Roof Slab...

Deshuttering for Slab, Curing,...

07-Jun-16, Finishing Works

Tie roads remove/repair for ex...

Tie roads remove/repair for in...
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Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

BS-BT-000220 Apply  Epoxy Coats (Internal Walls), Base & Isolation Works 6.00d 26-May-16 01-Jun-16

BS-BT-000230 Apply  Acrylic Coats for External Walls & Roof Slab 5.00d 23-May-16 28-May-16

 Metal Fabricated Wo Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works

BS-BT-000250 Internal & External Ladder For the Tank 4.00d 29-May-16 01-Jun-16

BS-BT-000270 Roof Hand Rail 3.00d 05-Jun-16 07-Jun-16

BS-BT-000280 Supply And Install Roof Steel Cover 2.00d 29-May-16 30-May-16

BS-BT-000290 Supply And Install Roof Air Vents 2.00d 29-May-16 30-May-16

Mechanical  WorksMechanical  WorksMechanical  WorksMechanical  WorksMechanical  Works

BS-BT-M-00010 Furnish and install all reservoir Pipes, overflow and potable water piping 6.00d 15-Dec-15 25-Apr-16 A

BS-BT-M-00020 Furnish and install all other mechanical equipment including float level indicator, modualating float controls 4.00d 02-Jun-16 06-Jun-16

BS-BT-M-00050 Testing, Flushing, Cleaning, Commissioning, and Operator Instruction 4.00d 02-Jun-16 06-Jun-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BT-E-00010 Earthing 1.00d 27-Dec-15 26-Apr-16

BS-BT-E-00050 Lightining Protection System 5.00d 29-May-16 02-Jun-16

 Test Water Tightness F Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir

BS-BT-000320 Initial Testing (1st Stage) for Water Tightness 14.00d 07-May-16 22-May-16

BS-BT-M-00070 Testing, Disinfection & Start Up 2nd Stage 2.00d 07-Jun-16 08-Jun-16

Booster Pump StationBooster Pump StationBooster Pump StationBooster Pump StationBooster Pump Station

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-BP-000040 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer 5.00d 10-Jan-16 A 14-Feb-16 A

BS-BP-000060 Form/Steel Rebar for Foundation 5.00d 13-Jan-16 A 21-Feb-16 A

BS-BP-000070 Cast in Concrete for Foundation and Concrete Curing 7.00d 30-Jan-16 A 27-Feb-16 A

BS-BP-000080 Form/Steel Rebar for Slab on Grade and Walls of Booster Pump 5.00d 23-Feb-16 A 22-Apr-16 A

BS-BP-000090 Cast R.C. for Slab on Grade and Walls of Booster Pump 1.00d 03-Mar-16 A 23-Apr-16 A

BS-BP-000100 Concrete Curing & Backfilling 7.00d 21-Apr-16 A 24-Apr-16 A

Steel Structure & Metal Steel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal Works

BS-BP-000115 furnish and install structural steel and roofing including roof hatches 20.00d 26-Apr-16 19-May-16

BS-BP-000120 Furnish & Install Grating, Plates, embeds, Ladders,..etc. 20.00d 26-Apr-16 19-May-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-BP-M-00010 Furnish & Install of Utility Piping Under 50mm Including Pipe Supports & Valves 8.00d 28-Mar-16 A 21-Apr-16 A

BS-BP-M-00011 Furnish & Install of Utility Piping above 80mm Including Pipe Supports & Valves 10.00d 26-Mar-16 A 21-Apr-16 A

BS-BP-M-00012 Furnish & Install Isolation Valves & Pipes Above 80mm 10.00d 26-Apr-16 08-May-16

BS-BP-M-00013 Furnish & Install Booster-Pump Control Valve , Check Valve 150mm, PRV 200mm 3.00d 08-May-16 10-May-16

BS-BP-M-00015 Furnish & Install Orifice Plates 2.00d 11-May-16 12-May-16

BS-BP-M-00016 Furnish & Install Complete Transmission System Pumps (Turbine Booster Pump With Motor) Faqqua and Jalbun 2.00d 05-May-16 07-May-16

BS-BP-M-00017 furnish and install of transmission system Bladder tank 5.00d 08-May-16 12-May-16

BS-BP-M-00050 furnish portable air compresser 3.00d 14-May-16 16-May-16

BS-BP-M-00052 Clean & Prssure Test Process Piping above 80mm 6.00d 26-Apr-16 03-May-16

BS-BP-M-00060 Furnish & Install Suction Barrel for Future Pump 6.00d 26-Apr-16 03-May-16

BS-BP-M-00070 Furnish & Install Isolation valves and Flow Meter on Discharge Head 6.50d 26-Apr-16 04-May-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BP-E-00010 Furnish & Installation of Earthing, Ductbanks & Raceway 5.00d 01-Mar-16 A 26-Apr-16

BS-BP-E-00020 furnish installation and termination of transmission pump power and controls wire including boxes,supports …etc 13.00d 11-May-16 25-May-16

BS-BP-E-00030 Furnish &  Installation and Termination of Booster Control Valves Pump Power ..etc 7.00d 11-May-16 18-May-16

BS-BP-E-00040 Furnish, Installation and Termination of Miscellaneous Powe..etc 7.00d 11-May-16 18-May-16

BS-BP-E-00050 Furnish & Install Lightining Protection, Recepticles & Process Control Instrumentation 10.00d 28-May-16 07-Jun-16

Coatings & Finishing WCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing Works

BS-BP-000130 Furnish & Apply all Coatings 5.00d 14-May-16 18-May-16

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Apply  Epoxy Coats (Internal W...

Apply  Acrylic Coats for Exter...

07-Jun-16,  Metal Fabricated W...

Internal & External Ladder For...

Roof Hand Rail

Supply And Install Roof Steel ...

Supply And Install Roof Air Ve...

06-Jun-16, Mechanical  Works

Furnish and install all reserv...

Furnish and install all other ...

Testing, Flushing, Cleaning, C...

02-Jun-16, Electrical & Instru...

Earthing

Lightining Protection System

08-Jun-16,  Test Water Tightne...

Initial Testing (1st Stage) fo...

Testing, Disinfection & Start ...

07-Jun-16, Booster Pump Statio...

24-Apr-16 A, Civil & Structura...

Leveling for Foundation and Fu...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Form/Steel Rebar for Slab on G...

Cast R.C. for Slab on Grade an...

Concrete Curing & Backfilling

19-May-16, Steel Structure & M...

furnish and install structural...

Furnish & Install Grating, Pla...

16-May-16, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install of Utility P...

Furnish & Install Isolation Va...

Furnish & Install Booster-Pump...

Furnish & Install Orifice Plat...

Furnish & Install Complete Tra...

furnish and install of transmi...

furnish portable air compresse...

Clean & Prssure Test Process P...

Furnish & Install Suction Barr...

Furnish & Install Isolation va...

07-Jun-16, Electrical & Instru...

Furnish & Installation of Eart...

furnish installation and termi...

Furnish &  Installation and Te...

Furnish, Installation and Term...

Furnish & Install Lightining P...

18-May-16, Coatings & Finishin...

Furnish & Apply all Coatings

Revised CPM Schedule - North-East Jenin Component - VO 04 04-May-16 15:30

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish

Septic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-SS-000040 Leveling for Foundation, Furnishing Leveling & Compaction 10.00d 06-Dec-15 27-Apr-16

BS-SS-000050 Form/Steel Rebar for Base Slab & Ring Beam 2.00d 28-Apr-16 30-Apr-16

BS-SS-000060 Cast R.C. for Base Slab & Ring Beam (foundation) 1.00d 02-May-16 02-May-16

BS-SS-000070 Concrete Curing for foundation 7.00d 03-May-16 10-May-16

BS-SS-000080 Form/Steel Rebar for the Walls 3.00d 03-May-16 05-May-16

BS-SS-000090 Cast Reinforced Concrete for the Walls 1.00d 07-May-16 07-May-16

BS-SS-000110 Deshuttering & Curing For Walls 7.00d 08-May-16 15-May-16

BS-SS-000120 Form/Steel Rebar for the Roof Slab 2.00d 08-May-16 09-May-16

BS-SS-000130 Cast Reinforced Concrete for the Roof Slab 1.00d 10-May-16 10-May-16

BS-SS-000140 Concrete Curing for roof slab 7.00d 11-May-16 18-May-16

BS-SS-000150 Deshuttering for the Roof Slab 1.00d 19-May-16 19-May-16

BS-SS-000160 Aggregate Layer for Pit Basment 1.00d 06-Dec-15 06-Dec-15 

BS-SS-000170 Hollow Block for Pit Walls 3.00d 07-Dec-15 07-Dec-15 

BS-SS-000180 Form/Steel Rebar for the Pit Slab 2.00d 07-Dec-15 07-Dec-15 

BS-SS-000190 Cast Reinforced Concrete for the Pit Slab 1.00d 07-Dec-15 07-Dec-15 

BS-SS-000200 Deshuttering for the Pit Slab&Backfilling 2.00d 07-Dec-15 07-Dec-15 

BS-SS-000210 Furnish & Install Hatches, Ladders, Grating,etc. 7.00d 21-May-16 28-May-16

Plumbing WorksPlumbing WorksPlumbing WorksPlumbing WorksPlumbing Works

BS-SS-P-00010 Furnish and install all piping and appurtenances 4.00d 03-May-16 07-May-16

BS-SS-P-00020 Furnish & Install all Other Mechanical Equipment 4.00d 08-May-16 11-May-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-SS-000220 Furnish & Install all Coatings 3.00d 26-Apr-16 28-Apr-16

Electrical & Control BuildinElectrical & Control BuildingElectrical & Control BuildingElectrical & Control BuildingElectrical & Control Building

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-CE-000040 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer and BC 150mm 5.00d 12-Dec-15 12-Jan-16 A

BS-CE-000050 Form/Steel Rebar for Foundation 4.00d 13-Jan-16 A 14-Jan-16 A

BS-CE-000060 Cast Concrete for Foundation 1.00d 14-Jan-16 A 14-Jan-16 A

BS-CE-000070 Concrete Curing for Foundation 7.00d 15-Jan-16 A 22-Jan-16 A

BS-CE-000080 Form/Steel Rebar for Slab on Grade & Compacted Basecourse layer 20cm 5.00d 20-Jan-16 A 24-Jan-16 A

BS-CE-000090 Cast R.C. for the Slab on Grade 1.00d 25-Jan-16 A 25-Jan-16 A

BS-CE-000100 Concrete Curing for the Slab on Grade 7.00d 26-Jan-16 A 31-Jan-16 A

BS-CE-000110 Form/Steel Rebar for the Walls 8.00d 16-Jan-16 A 10-Feb-16 A

BS-CE-000120 Cast Reinforced Concrete for the Walls 1.00d 11-Feb-16 A 11-Feb-16 A

BS-CE-000140 Deshuttering & Curing For Walls 7.00d 14-Feb-16 A 22-Feb-16 A

BS-CE-000150 Form/Steel Rebar for the Roof Slab 4.00d 15-Feb-16 A 18-Feb-16 A

BS-CE-000160 Cast Reinforced Concrete for the Roof Slab 1.00d 21-Feb-16 A 21-Feb-16 A

BS-CE-000170 Concrete Curing for the Roof Slab 7.00d 22-Feb-16 A 29-Feb-16 A

BS-CE-000180 Deshuttering for the Roof Slab & Backfilling 3.00d 15-Mar-16 A 25-Apr-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-CE-000190 Furnish & Install Interior CMU Walls & Veneer 10.00d 07-Mar-16 A 25-Apr-16 A

BS-CE-000200 Furnish & Install Interior & Exterior Plaster & Coatings 10.00d 20-Mar-16 A 04-Apr-16 A

BS-CE-000210 Furnish & Install Hatches, Vents, Ladders, Grating etc 5.00d 26-Apr-16 02-May-16

BS-CE-000220 Furnish & Install insulation, Roofing, Coping and All Items etc 5.00d 03-May-16 08-May-16

BS-CE-000230 Furnish & install Floor Tiles & Base Materials 6.00d 26-Apr-16 03-May-16

BS-CE-000240 Furnish & Install Doors and Windows 6.00d 26-Apr-16 03-May-16

BS-CE-000250 Furnish & Install All Architectural Elements, Coating, & Furniture, Fittings & Equipment 6.00d 26-Apr-16 03-May-16

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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28-May-16, Septic & Seepage Ta...

28-May-16, Civil & Structural ...

Leveling for Foundation, Furni...

Form/Steel Rebar for Base Slab...

Cast R.C. for Base Slab & Ring...

Concrete Curing for foundation

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for roof slab

Deshuttering for the Roof Slab

Aggregate Layer for Pit Basmen...

Hollow Block for Pit Walls

Form/Steel Rebar for the Pit S...

Cast Reinforced Concrete for t...

Deshuttering for the Pit Slab&...

Furnish & Install Hatches, Lad...

11-May-16, Plumbing Works

Furnish and install all piping...

Furnish & Install all Other Me...

28-Apr-16, Finishing Works

Furnish & Install all Coatings

04-Jun-16, Electrical & Contro...

25-Apr-16 A, Civil & Structura...

Leveling for Foundation and Fu...

Form/Steel Rebar for Foundatio...

Cast Concrete for Foundation

Concrete Curing for Foundation

Form/Steel Rebar for Slab on G...

Cast R.C. for the Slab on Grad...

Concrete Curing for the Slab o...

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for the Roof S...

Deshuttering for the Roof Slab...

08-May-16, Finishing Works

Furnish & Install Interior CMU...

Furnish & Install Interior & E...

Furnish & Install Hatches, Ven...

Furnish & Install insulation, ...

Furnish & install Floor Tiles ...

Furnish & Install Doors and Wi...

Furnish & Install All Architec...

Revised CPM Schedule - North-East Jenin Component - VO 04 04-May-16 15:30

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-CE-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 5.00d 26-Apr-16 02-May-16

BS-CE-M-00030 Furnish & Install  fire extinguishers 5.00d 09-May-16 14-May-16

BS-CE-M-00035 Start-Up, Testing, Adjusting, Balancing, Cleaning, Disinfection, Commissioning, and Operator Instruction 10.00d 09-May-16 19-May-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-CE-E-00010 Earthing 1.00d 10-Jan-16 A 10-Jan-16 A

BS-CE-E-00012 Furnish and installation of panels, wires, conduits, cables, lights and receptacles 8.00d 26-Apr-16 05-May-16

BS-CE-E-00015 Furnish & Install Motor Control Center (MCC) Including Short Circuit Analysis 5.00d 05-May-16 10-May-16

BS-CE-E-00020 Furnish & Installtion of  Low Voltage VFDs, Faqqua and Jalbun Booster Pump VFD 5.00d 05-May-16 10-May-16

BS-CE-E-00050 Furnish & Installation of Lights, Receptacles 8.00d 26-Apr-16 05-May-16

BS-CE-E-00070 Supply & Install Control System Hardware 4.00d 18-May-16 23-May-16

BS-CE-E-00080 Supply & Install Control System and SCADA Software (programming and Configuration) 3.00d 23-May-16 26-May-16

BS-CE-E-00090 Perform Protective Device and Coordination Studies for the whole Electrical systems 2.00d 23-May-16 25-May-16

BS-CE-E-50 Lightining Protection System 8.00d 05-May-16 14-May-16

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-CE-HVAC-010 Exhaust Fans, Ductwork, Grilles & HVAC Control Panels 5.00d 23-May-16 29-May-16

BS-CE-HVAC-020 Furnish & Install Packaged Roof Top Air Conditioning Units 5.00d 23-May-16 29-May-16

BS-CE-HVAC-030 Furnish & Install Split System Air Conditioning Units 5.00d 29-May-16 04-Jun-16

BS-CE-HVAC-040 Furnish  &Install Exhaust & Supply Ductwork 5.00d 29-May-16 04-Jun-16

BS-CE-HVAC-050 Furnish & Install Supply & Return Grills 5.00d 29-May-16 04-Jun-16

Living Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters Building

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-LQ-000030 Leveling for Foundation and Preparation of Subgrade layer 8.00d 30-Nov-15 02-Dec-15 

BS-LQ-000040 Compacted Basecourse layer 25cm 3.00d 30-Nov-15 12-Dec-15 

BS-LQ-000050 Form/Steel Rebar for Foundation 3.00d 13-Dec-15 15-Dec-15 

BS-LQ-000060 Cast in Concrete for foundation 1.00d 16-Dec-15 16-Dec-15 

BS-LQ-000070 Concrete Curing for foundation 7.00d 19-Dec-15 20-Dec-15 

BS-LQ-000080 Form/Steel Rebar for Slab on Grade 3.00d 23-Dec-15 26-Dec-15 

BS-LQ-000090 Cast R.C. for the Slab on Grade 1.00d 28-Dec-15 28-Dec-15 

BS-LQ-000100 Concrete Curing for the Slab on Grade 7.00d 29-Dec-15 30-Dec-15 

BS-LQ-000110 Form/Steel Rebar for the Walls 5.00d 29-Dec-15 30-Jan-16 A

BS-LQ-000120 Cast Reinforced Concrete for the Walls / Columns 1.00d 14-Jan-16 A 30-Jan-16 A

BS-LQ-000130 Concrete Curing for the Walls / Columns 7.00d 15-Jan-16 A 08-Feb-16 A

BS-LQ-000140 Deshuttering & Curing For Walls 2.00d 16-Jan-16 A 01-Feb-16 A

BS-LQ-000150 Form/Steel Rebar for the Roof Slab 7.00d 18-Jan-16 A 23-Jan-16 A

BS-LQ-000160 Cast Reinforced Concrete for the Roof Slab 1.00d 23-Jan-16 A 23-Jan-16 A

BS-LQ-000170 Concrete Curing for the Roof Slab 7.00d 23-Jan-16 A 30-Jan-16 A

BS-LQ-000180 Deshuttering for the Roof Slab & Backfilling 1.00d 08-Feb-16 A 27-Feb-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-LQ-000185 Construction of CMU Walls & Veneer - Block 3.00d 15-Feb-16 A 29-Feb-16 A

BS-LQ-000190 Furnish & Install Interior & Exterior Plaster & Water Tight 4.00d 05-Apr-16 A 26-Apr-16

BS-LQ-000200 Furnish & install Floor Tiles & Base Materials 5.00d 31-May-16 05-Jun-16

BS-LQ-000210 Furnish & Install Doors, Windows & All Metal Works including  hatches, vents, ladders, railings 5.00d 22-May-16 28-May-16

BS-LQ-000220 Furnish & Install All Architectural Elements, Kitchen Equipment & Furniture 5.00d 04-May-16 10-May-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-LQ-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 2.00d 15-Dec-15 27-Apr-16

BS-LQ-M-00020 Clean & Presure Test 2.00d 06-Jun-16 07-Jun-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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19-May-16, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install  fire exting...

Start-Up, Testing, Adjusting, ...

26-May-16, Electrical & Instru...

Earthing

Furnish and installation of pa...

Furnish & Install Motor Contro...

Furnish & Installtion of  Low ...

Furnish & Installation of Ligh...

Supply & Install Control Syste...

Supply & Install Control Syste...

Perform Protective Device and ...

Lightining Protection System

04-Jun-16, HVAC-Plumping

Exhaust Fans, Ductwork, Grille...

Furnish & Install Packaged Roo...

Furnish & Install Split System...

Furnish  &Install Exhaust & Su...

Furnish & Install Supply & Ret...

13-Jun-16, Living Quarters Bui...

27-Feb-16 A, Civil & Structura...

Leveling for Foundation and Pr...

Compacted Basecourse layer 25c...

Form/Steel Rebar for Foundatio...

Cast in Concrete for foundatio...

Concrete Curing for foundation

Form/Steel Rebar for Slab on G...

Cast R.C. for the Slab on Grad...

Concrete Curing for the Slab o...

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Concrete Curing for the Walls ...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for the Roof S...

Deshuttering for the Roof Slab...

05-Jun-16, Finishing Works

Construction of CMU Walls & Ve...

Furnish & Install Interior & E...

Furnish & install Floor Tiles ...

Furnish & Install Doors, Windo...

Furnish & Install All Architec...

07-Jun-16, Mechanical Works

Furnish & Install of Utility P...

Clean & Presure Test

03-May-16, Electrical & Instru...

Revised CPM Schedule - North-East Jenin Component - VO 04 04-May-16 15:30

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish

BS-LQ-E-00010 Earthing 1.00d 15-Dec-15 26-Apr-16

BS-LQ-E-00015 Installation of Lightining Protection System Lighting Cables, panels, wires, conduits, cables, lights and receptacles 4.00d 26-Apr-16 30-Apr-16

BS-LQ-E-00020 Furnish and install fire alarm devices, conduit, and devices complete 5.00d 26-Apr-16 03-May-16

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-LQ-HVAC-005 Furnish & Install Split Units Air Conditioning Unit 5.00d 08-Jun-16 13-Jun-16

BS-LQ-HVAC-020 Furnish & Install Water Storage Tank & Solar System 3.00d 26-Apr-16 30-Apr-16

BS-LQ-HVAC-030 Furnish & Install Wash Basin With Mixer 4.00d 30-Apr-16 05-May-16

BS-LQ-HVAC-040 Furnish & Install Toilet 4.00d 05-May-16 10-May-16

BS-LQ-HVAC-050 Furnish & Install Exhaust Through Wall Ventilation 3.00d 10-May-16 14-May-16

BS-LQ-HVAC-060 Furnish & Install Cold & Hot Water Pipe 5.00d 14-May-16 19-May-16

BS-LQ-HVAC-070 Furnish & Install PVC Pipe & Fittings 5.00d 19-May-16 25-May-16

BS-LQ-HVAC-080 Furnish & Install Shower 3.00d 25-May-16 29-May-16

BS-LQ-HVAC-090 Furnish & Install Accessories for Sanitary Units 2.00d 29-May-16 31-May-16

Yard Works & Site ElectricaYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical Power

External & Finishing WoExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing Works

BS-YW-040 Miscellaneous Excavations 3.00d 20-Mar-16 A 24-Mar-16 A

BS-YW-060 Supply and spread and compact selected material layer 250mm 3.00d 21-Apr-16 A 28-Apr-16

BS-YW-070 1st & 2nd Basecourse Layes 6.00d 21-Apr-16 A 03-May-16

BS-YW-090 Furnish & Install All Gates 3.00d 03-May-16 07-May-16

BS-YW-100 Curb Stones & Side Walk Works 5.00d 07-May-16 12-May-16

BS-YW-110 Furnish and install reinforced concrete pad 5.00d 12-May-16 18-May-16

BS-YW-120 Yard Asphalt & Well Site Entrance/Widening & Upgrading 7.00d 18-May-16 26-May-16

BS-YW-130 head wall and riprap & Miscelanous Site Appurtances 10.00d 31-May-16 12-Jun-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-YW-M-010 Furnish and install all yard piping and mechanical equipment 14.00d 26-Mar-16 A 21-Apr-16 A

BS-YW-M-030 Furnish and apply all coatings 3.00d 26-Apr-16 28-Apr-16

BS-YW-M-050 Pressure Test for All yard pipes 5.00d 30-Apr-16 05-May-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-YW-E-010 Furnish & Installation of Electrical Manholes and Electrical Utility power supply 15.00d 27-Feb-16 A 28-Apr-16

BS-YW-E-020 Furnish & Installation of Ductbanks 15.00d 27-Mar-16 A 27-Apr-16

BS-YW-E-030 Furnish & Installation of Site Lights 7.00d 03-May-16 11-May-16

BS-YW-E-040 Furnish & Installation of Process Instrumentation & Control 20.00d 11-May-16 04-Jun-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1070 Training 6.00d 05-Jun-16 12-Jun-16

NEJ1080 Preparation of O&M Technical Manuals 20.00d 03-May-16 25-May-16

NEJ1090 Site inspection/ Support/ Start up (Precommissioning) 8.50d 26-May-16 05-Jun-16

NEJ1100 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 04-Jun-16 12-Jun-16

NEJ1110 Testing and Commissioning of the entire system 6.00d 12-Jun-16 19-Jun-16

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

Zone 1Zone 1Zone 1Zone 1Zone 1

E- 01 Implement Safety Measures and Traffic Control Plan - Zone 1 5.00d 04-Jul-15 A 05-Jul-15 A

E- 02 Maintain of Traffic Control Plan - Zone 1 211.55d 05-Jul-15 A 10-May-16

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

Pipeline Alignment 01 frPipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)

E-AL1-0999 Execution of Kadim connection at station 0+000 4.00d 27-May-15 27-May-15 

E-AL1-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.1+300 18.00d 05-Jul-15 A 22-Jul-15 A

E-AL1-1001 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 1+300 to St.2+627 18.00d 22-Jul-15 A 06-Aug-15 

E-AL1-1001a Construction of 200mm Gate Valve chamber at Station 0+000 15.00d 27-May-15 27-May-15 
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Earthing

Installation of Lightining Pro...

Furnish and install fire alarm...

13-Jun-16, HVAC-Plumping

Furnish & Install Split Units ...

Furnish & Install Water Storag...

Furnish & Install Wash Basin W...

Furnish & Install Toilet

Furnish & Install Exhaust Thro...

Furnish & Install Cold & Hot W...

Furnish & Install PVC Pipe & F...

Furnish & Install Shower

Furnish & Install Accessories ...

12-Jun-16, Yard Works & Site E...

12-Jun-16, External & Finishin...

Miscellaneous Excavations

Supply and spread and compact ...

1st & 2nd Basecourse Layes

Furnish & Install All Gates

Curb Stones & Side Walk Works

Furnish and install reinforced...

Yard Asphalt & Well Site Entra...

head wall and riprap & Miscela...

05-May-16, Mechanical Works

Furnish and install all yard p...

Furnish and apply all coatings

Pressure Test for All yard pip...

04-Jun-16, Electrical & Instru...

Furnish & Installation of Elec...

Furnish & Installation of Duct...

Furnish & Installation of Site...

Furnish & Installation of Proc...

19-Jun-16, Testing, Training a...

Training

Preparation of O&M Technical M...

Site inspection/ Support/ Star...

Testing and Commissioning of E...

Testing and Commissioning of t...

19-Jun-16, Main Transmission P...

11-May-16, Zone 1

Implement Safety Measures and ...

Maintain of Traffic Control Pl...

26-Apr-16, Pipeline Alignment ...

07-Mar-16 A, Pipeline Alignmen...

Execution of Kadim connection ...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 200mm Gate Val...

Revised CPM Schedule - North-East Jenin Component - VO 04 04-May-16 15:30
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Activity ID Activity Name Original
Duration

Start Finish

E-AL1-1002 Construction of Flow Monitoring Chamber No. 01 at station 0+020 / Kadim 13.00d 21-Oct-15 A 14-Dec-15 

E-AL1-1003 Construction of 400mm BFV chamber at station 0+004 13.00d 21-Oct-15 A 14-Dec-15 

E-AL1-1004 Construction of 200mm WO chamber at station 0+380 on 400mm pipe 13.00d 05-Nov-15 07-Nov-15 

E-AL1-1010 Construction of 100mm AVAR chamber at station 1+440 on 400mm pipe 13.00d 14-Jan-16 A 19-Jan-16 A

E-AL1-1020 Construction of 400mm BFV chamber at station 1+454 13.00d 02-Mar-16 A 07-Mar-16 A

E-AL1-1040 Construction of 200mm WO chamber at station 1+740 on 400mm pipe 13.00d 05-Nov-15 07-Nov-15 

E-AL1-1050 Construction of 100mm AVAR Valve chamber at station 2+284 on 400mm pipe 13.00d 14-Jan-16 A 19-Jan-16 A

E-AL1-1501 Construction of Beit Qad Connection Chamber at station 2+440 20.00d 29-Dec-15 24-Jan-16 A

Pipeline Alignment 01 frPipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)

E-AL1-1060 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 2+627 to St.4+154 18.00d 08-Aug-15 15-Aug-15 

E-AL1-1070 Exc., Bed., Install. and Backfill. 250mm pipeline from St.4+154 to St.5+680 18.00d 15-Aug-15 27-Aug-15 

E-AL1-1080 Construction of Flow Monitoring Chamber No. 03 at station 2+910 on 250mm pipe / Beit Qad 13.00d 30-Nov-15 24-Jan-16 A

E-AL1-1090 Construction of 100mm AVAR chamber at station 2+760 on 250mm pipe 13.00d 21-Jan-16 A 23-Jan-16 A

E-AL1-1100 Construction of 200mm WO chamber at station 3+440 on 250mm pipe 13.00d 18-Nov-15 23-Nov-15 

E-AL1-1110 Construction of 100mm AVAR Valve chamber at station 3+784 on 250mm pipe 13.00d 04-Jan-16 A 07-Jan-16 A

E-AL1-1120 Construction of 250mm Flanged Gate Valve chamber at Station 4+451 15.00d 18-Jan-16 A 21-Jan-16 A

E-AL1-1150 Construction of 200mm WO chamber at station 4+480 on 250mm pipe 13.00d 18-Nov-15 23-Nov-15 

E-AL1-1170 Construction of 200mm WO chamber at station 4+463 on 250mm pipe 13.00d 18-Jan-16 A 21-Jan-16 A

E-AL1-1180 Construction of 100mm AVAR Valve chamber at station 5+556 on 250mm pipe 13.00d 10-Feb-16 A 18-Feb-16 A

Pipeline Alignment 01 frPipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)

E-AL1-1200 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 5+680 to St. 6+850 11.00d 29-Aug-15 03-Sep-15 

E-AL1-1210 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 6+850 to St. 8+026 11.00d 03-Sep-15 24-Oct-15 A

E-AL1-1220 Construction of ARABUNA Connection Chamber at Station 5+707 20.00d 25-Jan-16 A 21-Feb-16 A

E-AL1-1230 Construction of 75mm AVAR Valve chamber at station 7+313 on 150mm pipe 13.00d 07-Mar-16 A 02-Apr-16 A

E-AL1-1240 Construction of 150mm Gate Valve chamber at Station 6+340 15.00d 29-Jul-15 A 24-Oct-15 A

E-AL1-1250 Construction of 100mm WO chamber at station 6+520 on 150mm pipe 15.00d 25-Nov-15 29-Nov-15 

E-AL1-1260 Construction of 75mm AVAR Valve chamber at station 7+883 on 150mm pipe 13.00d 28-Feb-16 A 26-Apr-16

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

Pipeline Alignment 02 frPipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)

E-AL2-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 0+980 8.00d 04-Nov-15 09-Nov-15 

E-AL2-1010 Construction of Connection Chamber at Station 0+660 (WADI AD DABI) 15.00d 15-Feb-16 A 02-May-16

E-AL2-1020 Construction of 75mm AVAR Valve chamber at station 0+735 on 150mm pipe 13.00d 10-Jan-16 A 14-Jan-16 A

E-AL2-1030 Construction of 100mm WO chamber at station 0+060 on 150mm pipe 13.00d 08-Dec-15 10-Dec-15 

E-AL2-1040 Construction of 150mm Gate Valve chamber at Station 0+634 13.00d 07-Dec-15 10-Dec-15 

E-AL2-1050 Construction of 150mm Gate Valve chamber at Station 1+012 13.00d 07-Dec-15 10-Dec-15 

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

Pipeline Alignment 03 frPipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)

E-AL3-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.0+333 5.00d 03-Aug-15 06-Aug-15 

E-AL3-1010 Construction of 100mm AVAR chamber at station 0+236 on 400mm pipe 13.00d 27-Feb-16 A 22-Mar-16 A

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

Pipeline Alignment 07 frPipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)

E-AL7-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+060 10.00d 19-Sep-15 29-Sep-15 

E-AL7-1010 Construction of DEIR GAZALA Connection chamber at Station 0+090 20.00d 29-Dec-15 21-Feb-16 A

E-AL7-1020 Construction of Two 150mm Gate Valve chamber at Station 0+210 & 0+240 (Existing Pipeline) 13.00d 17-Mar-16 A 14-Apr-16 A

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

Pipeline Alignment 08 frPipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)

E-AL8-1020 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+734 16.00d 10-Sep-15 17-Sep-15 

E-AL8-1030 Construction of ARRANA Connection Chamber at Station 0+005 20.00d 17-Jan-16 A 20-Feb-16 A
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Construction of Flow Monitorin...

Construction of 400mm BFV cham...

Construction of 200mm WO chamb...

Construction of 100mm AVAR cha...

Construction of 400mm BFV cham...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

Construction of Beit Qad Conne...

18-Feb-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of Flow Monitorin...

Construction of 100mm AVAR cha...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

Construction of 250mm Flanged ...

Construction of 200mm WO chamb...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

26-Apr-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of ARABUNA Connec...

Construction of 75mm AVAR Valv...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

02-May-16, Pipeline Alignment ...

02-May-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Construction of Connection Cha...

Construction of 75mm AVAR Valv...

Construction of 100mm WO chamb...

Construction of 150mm Gate Val...

Construction of 150mm Gate Val...

22-Mar-16 A, Pipeline Alignmen...

22-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of 100mm AVAR cha...

14-Apr-16 A, Pipeline Alignmen...

14-Apr-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of DEIR GAZALA Co...

Construction of Two 150mm Gate...

11-May-16, Pipeline Alignment ...

11-May-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Construction of ARRANA Connect...
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E-AL8-1040 Construction of 100mm WO chamber at station 0+040 on 150mm pipe 13.00d 30-Dec-15 12-Jan-16 A

E-AL8-1050 Construction of 75mm AV/AR Valve Chamber at station 0+280 on 150mm pipe 13.00d 08-Mar-16 A 26-Apr-16

E-AL8-1060 Construction of 75mm AV/AR Valve Chamber at station 1+075 on 150mm pipe 13.00d 22-Jan-16 A 23-Jan-16 A

E-AL8-1070 Construction of 150mm Gate Valve chamber at Station 1+680 13.00d 13-Oct-15 A 26-Oct-15 A

E-AL8-1080 Construction of 100mm WO chamber at station 1+673 on 150mm pipe 13.00d 22-Nov-15 26-Nov-15 

E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13.00d 26-Apr-16 11-May-16

E-AL8-1100 Construction of 150mm Gate Valve chamber at Station 1+734 13.00d 14-Mar-16 A 10-May-16

Zone 2Zone 2Zone 2Zone 2Zone 2

E - 03 Implementation of safety measures and Traffic Control Plan - Zone 2 5.00d 27-Sep-15 29-Sep-15 

E - 04 Maintain of Traffic Control Plan - Zone 2 132.00d 29-Sep-15 16-May-16

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

Pipeline Alignment 03 frPipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1

E-AL3-1020 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 0+333 to St.1+700 14.00d 10-Nov-15 22-Nov-15 

E-AL3-1030 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 1+700 to St.3+057 14.00d 22-Nov-15 30-Nov-15 

E-AL3-1040 Construction of Flow Monitoring Chamber No. 02 at station 0+350 on 200mm pipe / Dier Abu Daif 13.00d 01-Feb-16 A 25-Feb-16 A

E-AL3-1060 Construction of 150mm WO chamber at station 0+700 on 200mm pipe 13.00d 25-Nov-15 03-Dec-15 

E-AL3-1070 Construction of 75mm AVAR chamber at station 1+057 on 200mm pipe 13.00d 27-Feb-16 A 15-Mar-16 A

E-AL3-1080 Construction of 150mm WO chamber at station 1+380 on 200mm pipe 13.00d 02-Dec-15 03-Dec-15 

E-AL3-1090 Construction of 200mm Gate Valve chamber at Station 1+820 15.00d 08-Dec-15 10-Dec-15 

E-AL3-1100 Construction of 75mm AVAR chamber at station 1+827 on 200mm pipe 13.00d 27-Feb-16 A 13-Mar-16 A

E-AL3-1110 Construction of 75mm AVAR chamber at station 2+510 on 200mm pipe 13.00d 03-Feb-16 A 16-Feb-16 A

E-AL3-1120 Construction of 75mm AVAR chamber at station 2+955 on 200mm pipe 13.00d 28-Jan-16 A 02-Feb-16 A

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

Pipeline Alignment 04 frPipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)

E-AL4-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+850 16.00d 26-Oct-15 A 05-Dec-15 

E-AL4-1010 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+850 to St. 3+742 16.00d 05-Dec-15 13-Jan-16 A

E-AL4-1020 Construction of 100mm WO chamber at station 0+200 on 150mm pipe 13.00d 25-Nov-15 29-Nov-15 

E-AL4-1030 Construction of 75mm AVAR Valve chamber at station 0+916 on 150mm pipe 13.00d 03-Feb-16 A 13-Feb-16 A

E-AL4-1040 Construction of 75mm AVAR Valve chamber at station 1+380 on 150mm pipe 13.00d 02-Feb-16 A 13-Feb-16 A

E-AL4-1050 Construction of 150mm Gate Valve chamber at Station 1+580 13.00d 08-Dec-15 10-Dec-15 

E-AL4-1060 Construction of 100mm WO chamber at station 1+600 on 150mm pipe 13.00d 15-Dec-15 17-Dec-15 

E-AL4-1070 Construction of 100mm WO chamber at station 1+820 on 150mm pipe 13.00d 15-Dec-15 28-Dec-15 

E-AL4-1080 Construction of 75mm AVAR Valve chamber at station 2+240 on 150mm pipe 13.00d 02-Mar-16 A 26-Apr-16

E-AL4-1090 Construction of 100mm WO chamber at station 2+720 on 150mm pipe 13.00d 12-Apr-16 A 14-Apr-16 A

E-AL4-1100 Construction of 150mm Gate Valve chamber at Station 3+190 13.00d 11-Jan-16 A 17-Jan-16 A

E-AL4-1110 Construction of 75mm AVAR Valve chamber at station 3+140 on 150mm pipe 13.00d 11-Jan-16 A 14-Jan-16 A

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05

Pipeline Alignment 05 frPipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)

E-AL5-1000 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 0+000 to St.1+612 19.00d 30-Sep-15 10-Oct-15 A

E-AL5-1010 Construction of 250mm Gate Valve chamber at Station 0+000 13.00d 20-Jan-16 A 21-Jan-16 A

E-AL5-1020 Construction of 100mm AV/AR Valve chamber at station 0+180 on 250mm pipe 13.00d 20-Jan-16 A 21-Jan-16 A

E-AL5-1030 Construction of 200mm WO chamber at station 0+500 on 250mm pipe 13.00d 10-Nov-15 16-Nov-15 

E-AL5-1040 Construction of 100mm AV/AR Valve chamber at station 1+550 on 250mm pipe 13.00d 07-Mar-16 A 26-Apr-16

E-AL5-1050 Construction of DEIR ABU DAIF Connection chamber at Station 1+070 20.00d 19-Nov-15 16-Dec-15 

E-AL5-1060 Construction of 200mm WO chamber at station 1+120 on 250mm pipe 13.00d 10-Nov-15 16-Nov-15 

E-AL5-1070 Construction of 250mm Gate Valve chamber at Station 1+533 13.00d 07-Mar-16 A 26-Apr-16

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

Pipeline Alignment 06 frPipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)
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Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

16-May-16, Zone 2

Implementation of safety measu...

Maintain of Traffic Control Pl...

15-Mar-16 A, Pipeline Alignmen...

15-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of Flow Monitorin...

Construction of 150mm WO chamb...

Construction of 75mm AVAR cham...

Construction of 150mm WO chamb...

Construction of 200mm Gate Val...

Construction of 75mm AVAR cham...

Construction of 75mm AVAR cham...

Construction of 75mm AVAR cham...

26-Apr-16, Pipeline Alignment ...

26-Apr-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

Construction of 75mm AVAR Valv...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

Construction of 100mm WO chamb...

Construction of 150mm Gate Val...

Construction of 75mm AVAR Valv...

26-Apr-16, Pipeline Alignment ...

26-Apr-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Construction of 250mm Gate Val...

Construction of 100mm AV/AR Va...

Construction of 200mm WO chamb...

Construction of 100mm AV/AR Va...

Construction of DEIR ABU DAIF ...

Construction of 200mm WO chamb...

Construction of 250mm Gate Val...

28-Apr-16, Pipeline Alignment ...

28-Apr-16, Pipeline Alignment ...
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E-AL6-1080 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+800 10.00d 11-Oct-15 A 17-Oct-15 A

E-AL6-1090 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+800 to St. 3+611 10.00d 17-Oct-15 A 29-Dec-15 

E-AL6-1100 Construction of 75mm AV/AR Valve chamber at station 0+144 on 150mm pipe 13.00d 28-Jan-16 A 04-Feb-16 A

E-AL6-1110 Construction of 100mm WO chamber at station 0+560 on 150mm pipe 13.00d 24-Nov-15 30-Nov-15 

E-AL6-1120 Construction of 75mm AV/AR Valve chamber at station 1+136 on 150mm pipe 13.00d 02-Feb-16 A 17-Feb-16 A

E-AL6-1130 Construction of 150mm Gate Valve chamber at Station 1+147 13.00d 01-Nov-15 05-Nov-15 

E-AL6-1140 Construction of 75mm AV/AR Valve chamber at station 1+837 on 150mm pipe 13.00d 02-Feb-16 A 17-Feb-16 A

E-AL6-1150 Construction of 100mm WO chamber at station 2+315 on 150mm pipe 13.00d 30-Nov-15 07-Dec-15 

E-AL6-1160 Construction of 75mm AV/AR Valve chamber at station 2+720 on 150mm pipe 13.00d 01-Mar-16 A 26-Apr-16

E-AL6-1170 Construction of 150mm Gate Valve chamber at Station 2+325 13.00d 01-Nov-15 07-Nov-15 

E-AL6-1180 Construction of 75mm AV/AR Valve chamber at station 3+480 on 150mm pipe 13.00d 29-Feb-16 A 28-Apr-16

Electro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical work

Electro - Mechanical work Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1

A1020 Mechanical and Electrical installation Zone 1 24.00d 27-May-15 10-May-16

A1040 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20.00d 26-Apr-16 19-May-16

A1060 Supply and install Anode and Test Station for Zone 1 20.00d 06-Aug-15 26-Apr-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1

E-S-182 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10.00d 24-Apr-16 A 05-May-16

E-S-192 SCADA Head-End Integration and Programming - Zone 1 5.00d 18-Apr-16 A 04-May-16

Electro - Mechanical work Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2

A1030 Mechanical and Electrical installation Zone 2 24.00d 08-Feb-16 A 14-May-16

A1050 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20.00d 26-Apr-16 19-May-16

A1070 Supply and install Anode and Test Station for Zone 2 20.00d 30-Sep-15 28-Apr-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2

E-S-202 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 2 10.00d 24-Apr-16 A 05-May-16

E-S-212 SCADA Head-End Integration and Programming Zone 2 5.00d 18-Apr-16 A 04-May-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 21.00d 23-Mar-16 A 04-May-16

NEJ1010 Training 6.00d 01-Jun-16 07-Jun-16

NEJ1020 O&M Technical Manuals 20.00d 26-Apr-16 19-May-16

NEJ1030 Site inspection/ Support/ Start up (Precommissioning) 10.00d 21-May-16 31-May-16

NEJ1040 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 14-May-16 22-May-16

NEJ1050 Testing and Commissioning of the entire system 6.00d 08-Jun-16 14-Jun-16

Pavement repair and reinstatPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatement

Zone 1Zone 1Zone 1Zone 1Zone 1

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

Reinstatement over tReinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663

E-AL1-3000 200mm BC layer Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.0+060 - VO 1.1.1 1.00d 26-Apr-16 26-Apr-16

E-AL1-3010 200mm BC layer Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+060 to St.1+220- VO 1.1.1 11.00d 08-Oct-15 A 12-Apr-16 A

E-AL1-3020 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 01 from St. 1+220 to St.1+400 - 4.1.1 3.00d 27-Apr-16 30-Apr-16

E-AL1-3030 200mm BC layer Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 1+400 to St.2+227- VO 1.1.1 11.00d 08-Oct-15 A 12-Apr-16 A

E-AL1-3040 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 01 from St. 2+227 to St.2+663 - 4.1.1 4.00d 02-May-16 05-May-16

Reinstatement over tReinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660

E-AL1-3050 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.2+765 - 4.1.2 3.00d 07-May-16 09-May-16

E-AL1-3060 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+765 to St.3+350 - 4.3.1 12.00d 24-Nov-15 12-Apr-16 A

E-AL1-3070 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 3+350 to St.3+577 - 4.2.2 2.00d 10-May-16 11-May-16

E-AL1-3080 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 3+577 to St.3+620 - 4.3.1 2.00d 24-Nov-15 12-Apr-16 A

E-AL1-3090 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 3+620 to St.3+792 - 4.2.2 2.00d 12-May-16 14-May-16
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Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 75mm AV/AR Val...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

Construction of 75mm AV/AR Val...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

Construction of 75mm AV/AR Val...

19-May-16, Electro - Mechanica...

19-May-16, Electro - Mechanica...

Mechanical and Electrical inst...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

05-May-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

19-May-16, Electro - Mechanica...

Mechanical and Electrical inst...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

05-May-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

14-Jun-16, Testing, Training a...

Cleaning, washing, hydraulic t...

Training

O&M Technical Manuals

Site inspection/ Support/ Star...

Testing and Commissioning of E...

Testing and Commissioning of t...

04-Jun-16, Pavement repair and...

02-Jun-16, Zone 1

02-Jun-16, Pipeline Alignment ...

05-May-16, Reinstatement over ...

200mm BC layer Reinstatement o...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

21-May-16, Reinstatement over ...

200mm BC layer + 2 Asphalt lay...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...
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E-AL1-3100 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 3+792 to St.4+139 - 4.3.1 5.00d 24-Nov-15 12-Apr-16 A

E-AL1-3110 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+139 to St. 4+212 - 4.2.2 2.00d 15-May-16 16-May-16

E-AL1-3120 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+212 to St.4+431 - 4.3.1 5.00d 24-Nov-15 12-Apr-16 A

E-AL1-3130 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+431 to St. 4+465 - 4.2.2 2.00d 15-May-16 16-May-16

E-AL1-3140 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+465 to St.4+691 - 4.3.1 5.00d 24-Nov-15 12-Apr-16 A

E-AL1-3150 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+691 to St. 4+770 - 4.2.2 2.00d 17-May-16 18-May-16

E-AL1-3160 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+770 to St.4+953 - 4.3.1 5.00d 24-Nov-15 12-Apr-16 A

E-AL1-3170 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+953 to St. 4+990 - 4.2.2 2.00d 19-May-16 21-May-16

E-AL1-3180 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+990 to St. 5+233 - 4.3.1 5.00d 24-Nov-15 12-Apr-16 A

E-AL1-3190 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 5+233 to St. 5+660 - 4.2.2 10.00d 25-Nov-15 12-Apr-16 A

Reinstatement over tReinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024

E-AL1-1761 Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+680 to St. 8+026 10.00d 28-Jan-16 A 02-May-16

E-AL1-3200 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 5+845 - 4.2.4 2.00d 22-May-16 23-May-16

E-AL1-3210 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+845 to St. 7+000 - 4.3.2 5.00d 28-Jan-16 A 12-Apr-16 A

E-AL1-3220 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+000 to St. 7+400 - 4.2.4 3.00d 24-May-16 26-May-16

E-AL1-3230 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+400 to St. 7+900 - 4.2.4 4.00d 28-May-16 31-May-16

E-AL1-3240 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+900 to St. 8+024 - 4.5.2 2.00d 01-Jun-16 02-Jun-16

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

E-AL2-1070 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 02 from St. 0+600 to St. 0+650 - 4.5.2 2.00d 10-May-16 11-May-16

E-AL2-3250 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 02 from St. 0+650 to St. 0+995 - 4.3.2 5.00d 10-Nov-15 12-Apr-16 A

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-3250 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 03 from St. 0+000 to St.0+316 - 4.2.1 7.00d 06-Apr-16 A 28-Apr-16

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

E-AL7-3250 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 07 from St. 0+000 to St. 0+500 - 4.2.4 4.00d 12-May-16 16-May-16

E-AL7-3260 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 0+500 to St. 1+045 - 4.3.2 3.00d 17-May-16 19-May-16

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

E-AL8-3300 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 08 from St. 0+000 to St.0+720 - 4.1.3 10.00d 08-Nov-15 12-Apr-16 A

E-AL8-3310 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 08 from St. 0+720 to St. 0+910 - 4.2.4 2.00d 26-Apr-16 27-Apr-16

E-AL8-3350 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 0+910 to St. 1+710 - 4.3.2 5.00d 28-Jan-16 A 12-Apr-16 A

Zone 2Zone 2Zone 2Zone 2Zone 2

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-3260 150mm BC layer + Asphalt layer (6 cm) over trench of 200mm pipeline - Alignment 03 from St. 0+316 to St. 3+061 - 4.2.3 6.00d 26-Apr-16 03-May-16

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

E-AL4-3360 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 0+000 to St. 1+638 - 4.3.2 5.00d 21-May-16 25-May-16

E-AL4-3370 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 04 St. 1+638 to St. 2+256 - 4.1.3 5.00d 24-Mar-16 A 27-Apr-16

E-AL4-3380 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 04 St. 2+256 to St. 2+752 - 4.1.3 4.00d 28-Apr-16 03-May-16

E-AL4-3390 Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 2+752 to St. 3+732 5.00d 04-May-16 09-May-16

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05

E-AL5-3400 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+000 to St. 1+550 - 4.3.1 8.00d 26-May-16 04-Jun-16

E-AL5-3500 Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+350 to St.1+158 6.00d 11-Oct-15 A 27-Apr-16

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

E-AL6-3400 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+000 to St. 0+150 - 4.3.2 1.00d 10-May-16 10-May-16

E-AL6-3410 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+150 to St. 2+000 - 4.3.2 5.00d 09-Feb-16 A 12-Apr-16 A

E-AL6-3420 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 2+000 to St. 2+500 - 4.3.2, 4.4.2 2.00d 11-May-16 12-May-16

E-AL6-4190 Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 2+500 to St. 3+621 3.00d 14-May-16 16-May-16

Additional Asphalt work - VOAdditional Asphalt work - VO 04Additional Asphalt work - VO 04Additional Asphalt work - VO 04Additional Asphalt work - VO 04

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

E-AS-4200 Milling of existing asphalt up to 50mm for Alignment 01 from St. 5+233 to St. 5+845 1.00d 24-May-16 24-May-16
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2015 2016 2017 2018

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

02-Jun-16, Reinstatement over ...

Reinstatement over trench of 1...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

11-May-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

28-Apr-16, Pipeline Alignment ...

200mm BC layer + 2 Asphalt lay...

19-May-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

27-Apr-16, Pipeline Alignment ...

200mm BC layer + 2 Asphalt lay...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

04-Jun-16, Zone 2

03-May-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

25-May-16, Pipeline Alignment ...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

200mm BC layer + 2 Asphalt lay...

Reinstatement over trench of 1...

04-Jun-16, Pipeline Alignment ...

200mm BC layer Reinstatement o...

Reinstatement over trench of 2...

16-May-16, Pipeline Alignment ...

200mm BC layer Reinstatement o...

200mm BC layer Reinstatement o...

200mm BC layer Reinstatement o...

Reinstatement over trench of 1...

19-Jun-16, Additional Asphalt ...

02-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...
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Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

E-AS-4210 50 mm thick bituminous wearing course for Alignment 01 from St. 5+233 to St. 5+845 1.00d 25-May-16 25-May-16

E-AS-4220 Milling of existing asphalt up to 50mm for Alignment 01 from St. 7+200 to St. 7+900 1.00d 01-Jun-16 01-Jun-16

E-AS-4230 50 mm thick bituminous wearing course for Alignment 01 from St. 7+200 to St. 7+900 1.00d 02-Jun-16 02-Jun-16

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AS-4240 Milling of existing asphalt up to 50mm for Alignment 03 from St. 0+000 to St. 3+061 1.00d 02-Jun-16 02-Jun-16

E-AS-4250 50 mm thick bituminous wearing course for Alignment 03 from St. 0+000 to St. 3+061 5.00d 04-Jun-16 08-Jun-16

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

E-AS-4260 Milling of existing asphalt up to 50mm for Alignment 04 from St. 1+638 to St. 3+557 1.00d 04-Jun-16 04-Jun-16

E-AS-4270 50 mm thick bituminous wearing course for Alignment 04 from St. 1+638 to St. 3+557 5.00d 09-Jun-16 14-Jun-16

E-AS-4300 10 cm Reinforced Concrete 2.00d 15-Jun-16 16-Jun-16

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

E-AS-4280 Milling of existing asphalt up to 50mm for Alignment 06 from St. 2+500 to St. 3+621 1.00d 05-Jun-16 05-Jun-16

E-AS-4290 50 mm thick bituminous wearing course for Alignment 06 from St. 2+500 to St. 3+621 2.00d 15-Jun-16 16-Jun-16

E-AS-4310 10 cm Reinforced Concrete 2.00d 18-Jun-16 19-Jun-16

MiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneous

A1090 Reinstatement (Quantity ) 1.00d 18-Jun-16 18-Jun-16

E1070 Concrete Encasement 10.00d 01-Jun-15 A 02-May-16

E1080 Reinforced Concrete Encasement 15.00d 26-Apr-16 14-May-16

E1090 Pipe Marking 10.00d 01-Jun-16 12-Jun-16

Post Construction PhasePost Construction PhasePost Construction PhasePost Construction PhasePost Construction Phase
PCS1000 Warranties 1.00d 19-Jun-16 20-Jun-16

PCS1010 Site Hand over and Final Acceptence Certificate 2.00d 19-Jun-16 21-Jun-16

PCS1020 Final Report 1.00d 19-Jun-16 20-Jun-16

PCS1030 Final Operation and Maintenance O&M Manual 1.00d 19-Jun-16 20-Jun-16

PCS1035 Preliminary As-Built Drawings 42.00d 26-Apr-16 14-Jun-16

PCS1040 As-Built Drawings 2.00d 19-Jun-16 21-Jun-16

PCS1050 Spare Parts 1.00d 19-Jun-16 20-Jun-16

PCS1060 Release of Liens and Waiver of Debts and Claims letter 1.00d 19-Jun-16 20-Jun-16

PCS1070 Preparation of Final Payment 1.00d 19-Jun-16 20-Jun-16

PCS1080 Training Completion Documents 1.00d 19-Jun-16 20-Jun-16

PCS1090 Clearance Certificate from Local Authorities 1.00d 19-Jun-16 20-Jun-16

PCS1100 Demobilization 5.10d 15-Jun-16 21-Jun-16

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

50 mm thick bituminous wearing...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

08-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

16-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

10 cm Reinforced Concrete

19-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

10 cm Reinforced Concrete

18-Jun-16, Miscellaneous

Reinstatement (Quantity )

Concrete Encasement

Reinforced Concrete Encasement

Pipe Marking

21-Jun-16, Post Construction P...

Warranties

Site Hand over and Final Accep...

Final Report

Final Operation and Maintenanc...

Preliminary As-Built Drawings

As-Built Drawings

Spare Parts

Release of Liens and Waiver of...

Preparation of Final Payment

Training Completion Documents

Clearance Certificate from Loc...

Demobilization
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Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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WBS Name Start Finish Cost %
Complete

Revised CPM Schedule - North-East Jenin Component - VO 04 25-Jan-1 21-Jun-16 66.86%

Milestones 02-Feb-1 21-Jun-16 0%

General Milestones 02-Feb-1 21-Jun-16 0%

Intermediate Milestones 02-Feb-1 19-Jun-16 0%

PreConstruction Phase 25-Jan-1 28-Apr-16 100%

Mobilization 02-Feb-1 22-Mar-15 A 100%

PreConstruction Submittals 25-Jan-1 23-Jul-15 A 0%

Coordination and Permits 02-Feb-1 28-Apr-16 0%

Construction Phase 02-Feb-1 20-Jun-16 66.2%

Construction Submittals 02-Feb-1 31-May-16 0%

Procurement 12-Mar-1 04-May-16 0%

Execution 06-May-1 20-Jun-16 66.2%
Faqqua Elevated Reservoir 06-May-1 20-Jun-16 48.56%
Faqqua and Jalbun Booster Station 07-Oct-1 19-Jun-16 24.42%
Main Transmission Pipeline 27-May-1 19-Jun-16 80.1%

Post Construction Phase 26-Apr-16 21-Jun-16 0%

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2015 2016

5-Jan-15 A 21-Jun-1
02-Feb-15 A 21-Jun-1
02-Feb-15 A 21-Jun-1
02-Feb-15 A 19-Jun-1
5-Jan-15 A 28-Apr-16
02-Feb-15 A 22-Mar-15 A
5-Jan-15 A 23-Jul-15 A
02-Feb-15 A 28-Apr-16
02-Feb-15 A 20-Jun-1
02-Feb-15 A 31-May-16

12-Mar-15 A 04-May-16
06-May-15 A 20-Jun-1
06-May-15 A 20-Jun-1

07-Oct-15 A 19-Jun-1
27-May-15 A 19-Jun-1

26-Apr-16 21-Jun-1

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2015 2016

$0.00

$500,000.00

$1,000,000.00

$1,500,000.00

$2,000,000.00

$2,500,000.00

$3,000,000.00

$6,000,000.00

$9,000,000.00

$12,000,000.00

$15,000,000.00

Actual Total Cost
Planned Value Cost
BL Project Total Cost

Revised CPM Schedule - North-East Jenin Component - VO 04 Tracking 04-May-16 15:37

All EPS Elements
All Projects

WBS Elements below Project
Summary

Forecast Bar Resource:
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Spec. 
No.

Submittal No Subject Project Submitted on 
(M/D/Y)

Remarks

1 SM-15-00002-NEJ-E-C-001 Changes to the Flow Monitoring System NEJ 05/18/15 Site Instruction
2 SM-15-00002-NEJ-E-C-002 Retaining Walls at Faqqua Elevated Reservoir NEJ 08/19/15 Site Instruction

3 SM-15-00002-NEJ-E-C-003 Base Course & Backfilling Materials NEJ 09/06/15 Records of Non- Quality Compliance - Record of Unsatisfactory work  Practice

4 SM-15-00002-NEJ-E-C-004 Unsatisfactory Safety Practice NEJ 09/06/15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice
5 SM-15-00002-NEJ-E-C-005 Unsatisfactory Safety Practice NEJ 10/19/15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice
6 SM-15-00002-NEJ-E-C-006 Unsafe Conditions at Faqqua Elevated Reservoir NEJ 11/22/15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice
7 SM-15-00002-NEJ-E-C-007 Non Complying Concrete Compressive Strength -Test Result NEJ 11/22/15 Record of Unsatisfactory work Practice
8 SM-15-00002-NEJ-E-C-008 Non Complying Concrete Compressive Strength -Test Result NEJ 11/29/15 Records of Non- Quality Compliance
9 SM-15-00002-NEJ-E-C-009 Non Complying Steel Reducers Materials NEJ 12/06/15 Site Instruction- Records of Non- Quality Compliance

10 SM-15-00002-NEJ-E-C-010 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-001) NEJ 12/27/15 Site Instruction & Others 
11 SM-15-00002-NEJ-E-C-011 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-002) NEJ 01/11/16 Site Instruction & Others 
12 SM-15-00002-NEJ-E-C-012 Third Party-Test Report NEJ 01/14/16 Others 
13 SM-15-00002-NEJ-E-C-013 Connection to Deir Ghazaleh Reservoir NEJ 01/25/16 Site Instruction 
14 SM-15-00002-NEJ-E-C-014 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-003) NEJ 02/08/16 Site Instruction 
15 SM-15-00002-NEJ-E-C-015 Asphalt Works NEJ 02/11/16 Site Instruction
16 SM-15-00002-NEJ-E-C-016 Curing Measures for the Electrical and Control Room Walls - Faqqua Jalboun Booster NEJ 02/15/16 Records of Non- Quality Compliance-  Record of Unsatisfactory work Practice
17 SM-15-00002-NEJ-E-C-017 Third Party -Test Reports -Satisfactory Test Results NEJ 02/16/16 Others 
18 SM-15-00002-NEJ-E-C-018 Third Party -Test Reports -Non Satisfactory Test Results NEJ 02/16/16 Others 
19 SM-15-00002-NEJ-E-C-019 Safety Violations NEJ 02/18/16 Site Instruction -Record of Unsafe Condition
20 SM-15-00002-NEJ-E-C-020 Installed Water Stop at Booster Pump Foundation NEJ 02/24/16  Records of Non- Quality Compliance
21 SM-15-00002-NEJ-E-C-021 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-005) NEJ 02/28/16 Site Instruction & Others 
22 SM-15-00002-NEJ-E-C-022 Unsafe Conditions at Faqqua -Jalboun Booster NEJ 03/03/16 Records of Unsafe Condirion-  Record of Unsatisfactory work Practice
23 SM-15-00002-NEJ-E-C-023 Break Tank Walls at Faqqua Jalboun Booster Station NEJ 03/09/16  Records of Non- Quality Compliance -Records of Unsafe Condirion
24 SM-15-00002-NEJ-E-C-024 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-007) NEJ 03/15/16 Site Instruction & Others 
25 SM-15-00002-NEJ-E-C-025 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-006) NEJ 03/15/16 Site Instruction & Others 
26 SM-15-00002-NEJ-E-C-026 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-008) NEJ 03/21/16 Site Instruction & Others 
27 SM-15-00002-NEJ-E-C-027 Third Party Test Report- Satisfactory Test Result NEJ 03/22/16 Others 
28 SM-15-00002-NEJ-E-C-028 Third Party Test Report- Non-Satisfactory Test Result NEJ 03/22/16  Records of Non- Quality Compliance-Others 
29 SM-15-00002-NEJ-E-C-029 Third Party Test Report- Satisfactory Test Result NEJ 04/05/16 Others 
30 SM-15-00002-NEJ-E-C-030 Third Party Test Report- Unsatisfactory Test Result NEJ 04/05/16 Others - Records of Non- Quality Compliance-Others 
31 SM-15-00002-NEJ-E-C-031 Permanent Signs Dimensions NEJ 04/11/16 Site Instruction 
32 SM-15-00002-NEJ-E-C-032 First Layer Asphalt Reinstatement NEJ 04/13/16 Quality Compliance-Others -Site Instruction
33 SM-15-00002-NEJ-E-C-033 Safety Violations NEJ 04/13/16 Records of Unsafe Condirion-Site Instruction
34 SM-15-00002-NEJ-E-C-034 Third Party Test Report- Satisfactory Test Result -April ,2016 NEJ 04/18/16 Others

Date :April 30,2016

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII          

Contract No. : AID-294-I-00-12-00002        
TASK ORDER #02,  North-East Jenin Component I (NEJ)

Site Memo Log



Date :April 30,2016
Spec. 
No.

Submittal No Subject Project Submitted on 
(M/D/Y)

Remarks

1
1 SM-15-00002-NEJ-C-E-001 SM-15-00002-NEJ-E-C-009 (Non –Complying Steel Reducers Material ) NEJ Others 
2 SM-15-00002-NEJ-C-E-002 SM-15-00002-NEJ-E-C-008 (Non Complying Concrete Compressive Strength -Test Result ) NEJ Others 
3 SM-15-00002-NEJ-C-E-003 SM-15-00002-NEJ-E-C-011 NEJ 01/14/16 Others 
4 SM-15-00002-NEJ-C-E-004 Response to SM-15-00002-NEJ-E-C-016 NEJ 02/17/16 Others 
5 SM-15-00002-NEJ-C-E-005 Response to SM-15-00002-NEJ-E-C-019 NEJ 02/25/16 Others 
6 SM-15-00002-NEJ-C-E-006 Response to SM-15-00002-NEJ-E-C-022 NEJ 03/03/16 Others 
7 SM-15-00002-NEJ-C-E-007 Response to SM-15-00002-NEJ-E-C-020 NEJ 03/14/13 Others 
8 SM-15-00002-NEJ-C-E-008 Response to SM-15-00002-NEJ-E-C-023 – Break Tank Walls at Faqqua-Jalbun Booster Station NEJ 03/14/16 Others 
9 SM-15-00002-NEJ-C-E-009 Response to SM-15-00002-NEJ-E-C-028 – Third Party Test Reports-Non-Satisfactory Test Results NEJ 04/25/16 Others 

10 SM-15-00002-NEJ-C-E-010 Response to SM-15-00002-NEJ-E-C-030 – Third Party Test Reports-Unsatisfactory Test Results NEJ 04/25/16 Others 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
Contract No. : AID-294-I-00-12-00002          
TASK ORDER #02,  North-East Jenin Component I (NEJ)
Site Memo Log
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Date :April 30,2016
Spec. 
No.

IR No. REF  Description Date Inspection 
Required

Actual Return 
Date

Reviwe Days Status Second 
inspection 

Status 

1 IR-15-00002-NEJ-001 A Handing over temporary project signs 03/16/15 03/17/15 1 A

2 IR-15-00002-NEJ-002 A Engineer’s Primary Field Offices, Equipment and Services 03/22/15 03/22/15 0 A

3 IR-15-00002-NEJ-003 A Installation of security temporary fence at Faqqua Elevated Reservoir. 05/05/15 05/06/15 1 A

4 IR-15-00002-NEJ-004 A Installation of traffic signs at Faqqua Elevated Reservoir to start the excavation works. 05/10/15 05/10/15 0 A

5 IR-15-00002-NEJ-005 A Safety requirements at Faqqua Elevated Reservoir to start the excavation works 05/10/15 05/10/15 0 A

6 IR-15-00002-NEJ-006 A Demolition, removal, clear and grub site 05/10/15 05/10/15 0 A

7 IR-15-00002-NEJ-007 A Site grading and preparation in Faqqua Elevated Reservoir 05/10/15 05/10/15 0 A

8 IR-15-00002-NEJ-008 A Material of Kadim Connection Precast Chamber 05/12/15 05/13/15 1 A

9 IR-15-00002-NEJ-009 A Installation of traffic signs in Faqqua –Jalboun booster station. 05/25/15 05/26/15 1 A

10 IR-15-00002-NEJ-010 A

• Material of Kadim Connection 
1. Gate valve 8”-  PN 25 (See attachment) 
2. Flange adapter 8” -PN 25  (See attachment)
3. Elbow 8”-PN 25

05/26/15 05/26/15 0 A

11 IR-15-00002-NEJ-011 A Preparation of the cave in Faqqua Elevated Reservoir site to cast lean concrete 05/26/15 05/26/15 0 A

12 IR-15-00002-NEJ-012 A Safety and traffic signs at Kadim connection point 05/27/15 05/27/15 0 A

13 IR-15-00002-NEJ-013 A Excavation at Kadim connection point 05/27/15 05/27/15 0 A

14 IR-15-00002-NEJ-014 A Installation of Kadim connection valves and its chamber 05/27/15 05/28/15 1 C

15 IR-15-00002-NEJ-015 A 2960 LM of 16” Steel pipes 06/03/15 06/04/15 1 A

16 IR-15-00002-NEJ-016 A  Inspection request for  manhole covers, quantity = 35 06/07/15 06/08/15 1 C

17 IR-15-00002-NEJ-016 B  Inspection request for  manhole covers, quantity = 35 07/07/15 07/08/15 1 C

18 IR-15-00002-NEJ-017 A Internally and externally coating for 2960 LM of 16” steel pipes  06/14/15 06/15/15 1 A

19 IR-15-00002-NEJ-018 A Steel pipes without coating for (4665.0) LM of 10 inch & (2724.0) LM of 8 inch 06/14/15 06/15/15 1 A

20 IR-15-00002-NEJ-019 A Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 06/14/15 06/15/15 1 C

21 IR-15-00002-NEJ-019 B Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 06/15/15 06/16/15 1 A

22 IR-15-00002-NEJ-020 A Traffic plan for Area A&B of the  Transmission Line 06/15/15 06/16/15 1 C

23 IR-15-00002-NEJ-020 B Traffic plan for Area A&B of the  Transmission Line 06/23/15 06/24/15 1 A

24 IR-15-00002-NEJ-021 A Marking Al #01 from Sta. 0+000 to Sta. 0+600  06/16/15 06/17/15 1 A

25 IR-15-00002-NEJ-022 A Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 06/20/15 06/21/15 1 C

26 IR-15-00002-NEJ-022 B Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir , after 
i h l li b l

06/21/15 06/22/15 1 A

27 IR-15-00002-NEJ-023 A Implementing traffic safety plan at AL# 01, from Sta. 0+050 to Sta. 0+600 to start cutting asphalt 06/22/15 06/22/15 0 C

28 IR-15-00002-NEJ-023 B Implementing traffic safety plan at AL# 01, from Sta. 0+050 to Sta. 0+600 to start cutting asphalt 06/23/15 06/23/15 0 A

29 IR-15-00002-NEJ-024 A Steel pipes without coating for 13500 LM of 6 inch 06/28/15 06/29/15 1 A

30 IR-15-00002-NEJ-025 A Internally and externally coating for (13500) LM of 6 inch steel pipes 06/29/15 06/29/15 0 A

31 IR-15-00002-NEJ-026 A

To inspect the following materials :
• Steel pipes 16 inch - Quantity :1537.2 LM 
• Steel Tee 16*16*16 inch -Quantity : 2 pieces 
• Steel elbow 16 inch | 90o- Quantity : 1piece 
• Steel elbow 16 inch |45o-Quantity  : 2 piece 
• Reducer 16* 8 inch -Quantity : 1piece 
• End cap 16 inch -Quantity : 1 piece 
• Identification tap  Quantity : 25000 lm
• Geotextile  Quantity :4500 M2

06/28/15 06/28/15 0 C

32 IR-15-00002-NEJ-027 A
To inspect the following materials :
• Identification tape. -Quantity : 25000 lm
• Fabric Filter (Geotextile sheet )-Quantity :4500 M2

06/29/15 06/30/15 1 C
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33 IR-15-00002-NEJ-027 B
To inspect the following materials :
• Identification tape. -Quantity : 25000 lm
• Fabric Filter (Geotextile sheet )-Quantity :4500 M2

07/01/15 07/01/15 0 A

34 IR-15-00002-NEJ-028 A To inspect Holiday Test Machine 07/02/15 07/02/15 0 A

35 IR-15-00002-NEJ-029 A
To inspect High potential magnesium anodes 
Quantity =9.1 kg 120 No 07/02/15 07/02/15 0 C

36 IR-15-00002-NEJ-029 B To inspect High potential magnesium anodes Quantity =9.1 kg 120 No 07/29/15 07/29/15 0 A

37 IR-15-00002-NEJ-030 A

To inspect : Non-woven Geotextile 
• Quantity = 3250 m2 (1.25 width)
• Quantity =498 m2 (1.67 width)

07/02/15 07/02/15 0 A

38 IR-15-00002-NEJ-031 A To inspect: Water identification tape Quantity = 620 Kg  07/02/15 07/02/15 0 A

39 IR-15-00002-NEJ-032 A To inspect: 16" Shrinkable sheet Quantity =126 No 07/02/15 07/02/15 0 A

40 IR-15-00002-NEJ-033 A Implementing traffic safety plan from Sta. 0+017 to Sta.0+078.20 at Al # 01 07/05/15 07/05/15 0 A

41 IR-15-00002-NEJ-034 A Marking pipeline from Sta. 0+017 to Sta. 0+078.2 at Al # 01 , prior to start excavation works Sta. 0+017 to Sta. 07/05/15 07/06/15 1 A

42 IR-15-00002-NEJ-035 A Implementing traffic safety plan at AL #01 from Sta. 0+078.2 to Sta. 0+188  Al # 01 07/06/15 07/08/15 2 A

43 IR-15-00002-NEJ-036 A Marking, work for pipeline prior to start excavation at Al # 01 Sta. 0+078.16 to Sta. 0+163.69 at Al # 01 07/06/15 07/06/15 0 A

44 IR-15-00002-NEJ-037 A Implementing traffic safety plan at AL #01 from Sta. 0+188 to Sta. 0+258 Al # 01 07/07/15 07/08/15 1 A

45 IR-15-00002-NEJ-038 A Marking, for pipeline from Sta. 0+163.69 to Sta. 0+261.5 at Al # 01, prior to start excavation 07/07/15 07/08/15 1 A

46 IR-15-00002-NEJ-039 A Implementing traffic safety plan at AL #01 from Sta. 0+258 to Sta. 0+341.5 Al # 01 07/08/15 07/09/15 1 A

47 IR-15-00002-NEJ-040 A Marking, for pipeline from Sta. 0+261.5 to Sta. 0+359.92 at Al # 01, prior to start excavation 07/08/15 07/08/15 0 A

48 IR-15-00002-NEJ-041 A Implementing traffic safety plan at AL #01 from Sta. 0+359.92 to Sta. 0+445.52  Al # 01 07/09/15 07/09/15 0 A

49 IR-15-00002-NEJ-042 A Marking, for pipeline from Sta. 0+359.92 to Sta. 0+445.52 at Al # 01, prior to start excavation 07/09/15 07/09/15 0 A

50 IR-15-00002-NEJ-043 A Implementing traffic safety plan at AL #01 from Sta. 0+455.52 to Sta. 0+555.54  Al # 01 07/11/15 07/11/15 0 A

51 IR-15-00002-NEJ-044 A Marking, for pipeline from Sta. 0+445.52 to Sta. 0+555.54 at Al # 01, prior to start excavation 07/11/15 07/12/15 1 A

52 IR-15-00002-NEJ-045 A Implementing traffic safety plan at AL #01 from Sta. 0+555.54 to Sta. 0+665.55  Al # 01 07/12/15 07/12/15 0 A

53 IR-15-00002-NEJ-046 A Marking, for pipeline from Sta. 0+555.54 to Sta. 0+665.55  at Al # 01, prior to start excavation 07/12/15 07/12/15 0 A

54 IR-15-00002-NEJ-047 A close the environmental check list- May 2015 07/12/15 07/13/15 1 A

55 IR-15-00002-NEJ-048 A Implementing traffic safety plan at AL #01 from Sta. 0+665.55 to Sta. 0+775.55  Al # 01 07/13/15 07/13/15 0 A

56 IR-15-00002-NEJ-049 A Marking, for pipeline from Sta. 0+665.55 to Sta. 0+775.55  at Al # 01, prior to start excavation 07/13/15 07/13/15 0 A

57 IR-15-00002-NEJ-050 A Implementing traffic safety plan at AL #01 from Sta. 0+775.55 to Sta. 0+922.26  Al # 01 07/14/15 07/14/15 0 A

58 IR-15-00002-NEJ-051 A Marking, for pipeline from Sta. 0+755.55to Sta. 0+922.26  at Al # 01, prior to start excavation 07/14/15 07/14/15 0 A

59 IR-15-00002-NEJ-052 A Implementing traffic safety plan at AL #01 from Sta. 0+922.26 to Sta. 1+032.28 Al # 01 07/15/15 07/15/15 0 A

60 IR-15-00002-NEJ-053 A Marking, for pipeline from Sta. 0+922.26 to Sta.1+032.28  at Al # 01, prior to start excavation 07/15/15 07/15/15 0 A

61 IR-15-00002-NEJ-054 A Vapor retarder material 07/15/15 07/15/15 0 A

62 IR-15-00002-NEJ-055 A Externally coating and cement lining  for( 2724) LM of 8” steel pipes  & for (3765) LM of 10” steel pipes 07/23/15 07/23/15 0 A

63 IR-15-00002-NEJ-056 A Implementing traffic safety plan at AL #01 from Sta. 1+032.28 to Sta. 1+215.36  at Al #01 07/21/15 07/22/15 1 A

64 IR-15-00002-NEJ-057 A Marking, for pipeline from Sta. 1+032.28  to Sta. 1+215.36  at Al # 01, prior to start excavation 07/21/15 07/22/15 1 A

65 IR-15-00002-NEJ-058 A Implementing traffic safety plan at AL #01 from Sta. 1+215.36 to Sta. 1+316.48 07/22/15 07/23/15 1 A

66 IR-15-00002-NEJ-059 A Marking, for pipeline from Sta.1+215.36 to Sta. 1+316.48 at Al # 01, prior to start excavation 07/22/15 07/23/15 1 A

67 IR-15-00002-NEJ-060 A Preparation to cast blind concrete under Faqqua Reservoir (coordinates, levels of base course,  vapor barrier and 
f k)

07/22/15 07/22/15 0 A

68 IR-15-00002-NEJ-061 A Implementing traffic safety plan at AL #01 from Sta. 1+316.48 to Sta. 1+512.84  at Al #01 07/23/15 07/23/15 0 A

69 IR-15-00002-NEJ-062 A Marking, for pipeline from Sta.1+316.48 to Sta. 1+512.48  at Al # 01, prior to start excavation 07/23/15 07/23/15 0 A

70 IR-15-00002-NEJ-063 A Implementing traffic safety plan at AL #01 from Sta. 1+512.84 to Sta. 1+708.03   at Al #01 07/25/15 07/26/15 1 A

71 IR-15-00002-NEJ-064 A Marking, for pipeline from Sta.1+512.84 to Sta. 1+708.03  at Al # 01, prior to start excavation 07/25/15 07/26/15 1 A
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72 IR-15-00002-NEJ-065 A Implementing traffic safety plan at AL #01from Sta. 1+708.03 to Sta. 1+928.53   at Al #01 07/26/15 07/27/15 1 A

73 IR-15-00002-NEJ-066 A Marking, for pipeline from Sta.1+708.03 to Sta. 1+928.53  at Al # 01, prior to start excavation 07/26/15 07/27/15 1 A

74 IR-15-00002-NEJ-067 A Implementing traffic safety plan at AL #0 from Sta. 1+928.53 to Sta. 2+148.34   at Al #01 07/27/15 07/28/15 1 A

75 IR-15-00002-NEJ-068 A Marking, for pipeline from Sta.1+928.53 to Sta. 2+148.34  at Al # 01, prior to start excavation 07/27/15 07/28/15 1 A

76 IR-15-00002-NEJ-069 A
Non-woven Geotextile - 1.25 m width, quantity =8,750 m2 
Non-woven Geotextile - 1.00 m width, quantity   (13,000  m2) 07/27/15 07/28/15 1 A

77 IR-15-00002-NEJ-070 A Implementing traffic safety plan at AL #01 from Sta. 2+184.34 to Sta. 2+245.90   at Al #01 07/28/15 07/29/15 1 A

78 IR-15-00002-NEJ-071 A Marking, for pipeline from Sta.2+184.34to Sta. 2+245.90  at Al # 01, prior to start excavation 07/28/15 07/29/15 1 A

79 IR-15-00002-NEJ-072 A Implementing traffic safety plan at AL #01 from Sta. 2+245.90 to Sta. 2+393.18   at Al #01 07/29/15 07/30/15 1 A

80 IR-15-00002-NEJ-073 A Marking, for pipeline from Sta.2+184.34to Sta. 2+393.18  at Al # 01, prior to start excavation 07/29/15 07/30/15 1

81 IR-15-00002-NEJ-074 A To inspect Grounding System materials 07/29/15 07/30/15 1 C

82 IR-15-00002-NEJ-075 A To inspect underground electrical conduit materials 07/29/15 07/30/15 1 C

83 IR-15-00002-NEJ-075 B To inspect underground electrical conduit materials 08/02/15 08/02/15 0 A

84 IR-15-00002-NEJ-076 A Implementing traffic safety plan at AL #01 from Sta. 2+393.18 to Sta. 2+503.78  at Al #01 07/30/15 07/30/15 0 A

85 IR-15-00002-NEJ-077 A Marking, for pipeline from Sta.2+393.18 to Sta. 2+503.78  at Al # 01, prior to start excavation 07/30/15 07/30/15 0 A

86 IR-15-00002-NEJ-078 A Implementing traffic safety plan at AL #01from Sta. 2+503.78 to Sta. 2+663.98   at Al #01 08/01/15 08/02/15 1 A

87 IR-15-00002-NEJ-079 A Marking, for pipeline from Sta.2+503.78 to Sta. 2+663.98 at Al # 01, prior to start excavation 08/01/15 08/02/15 1 A

88 IR-15-00002-NEJ-080 A Implementing traffic safety plan at AL #01from Sta. 2+633.98 to Sta. 2+634.58 at Al #01 08/02/15 08/02/15 0 A

89 IR-15-00002-NEJ-081 A Marking, for pipeline from Sta.2+633.98 to Sta. 2+634.58  at Al # 01, prior to start excavation 08/02/15 08/03/15 1 A

90 IR-15-00002-NEJ-082 A

4" Flange PN-40 Type 12 EN 1092-1 , Quantity = 39
6" Flange PN-40 Type 12 EN 1092-1, Quantity = 16
8" Flange PN-16 Type 12 EN 1092-1,  Quantity = 5
10" Flange PN-16 Type 12 EN 1092-1, Quantity = 2

08/03/15 08/03/15 0 C

91 IR-15-00002-NEJ-083 A Implementing traffic safety plan at AL #03 Sta. 0+83.17 to Sta. 0+200 08/04/15 08/04/15 0 C

92 IR-15-00002-NEJ-083 B Implementing traffic safety plan at AL #03 Sta. 0+83.17 to Sta. 0+200 08/05/15 08/05/15 0 A

93 IR-15-00002-NEJ-084 A Marking, for pipeline from Sta. 0+000 to Sta. 0+200  prior to start excavation  at AL#03 08/05/15 08/06/15 1 A

94 IR-15-00002-NEJ-085 A

Handy Caps 125 No.
Pin Brazing Machine with it accessories. 1 No.
Makita grinder 1 No.
Lugs, ins, ceramic ferrule, Sleeves  120 No.
Crimper 1 No.
Volt meter device. 1 No.

08/03/15 08/03/15 0 A

95 IR-15-00002-NEJ-086 A

6" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 115.9 m
8" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 35.47 m
10" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 36.60 m

08/03/15 08/03/15 0 C

96 IR-15-00002-NEJ-087 A Implementing traffic safety plan at AL #03 Sta. 0+200 to Sta. 0+254.32  08/06/15 08/06/15 0 A

97 IR-15-00002-NEJ-088 A Marking, for pipeline from Sta. 0+200 to Sta. 0+318.27  prior to start excavation  at AL#03 08/06/15 08/06/15 0 A

98 IR-15-00002-NEJ-089 A Implementing traffic safety plan at AL #01 from Sta. 2+634.58 to Sta. 2+879.66  at AL #01 08/08/15 08/09/15 1 A

99 IR-15-00002-NEJ-090 A Marking, for 10”  pipeline  from Sta. 2+634.58 to Sta. 2+879.66  prior to start excavation  at AL#01 08/08/15 08/09/15 1 A

100 IR-15-00002-NEJ-091 A Visual inspection for 10 inch steel pipes. Quantity 817.4 LM 08/06/15 08/06/15 0 A

101 IR-15-00002-NEJ-092 A Implementing traffic safety plan at AL #01 from Sta. 2+879.66 to Sta. 3+141.18  at AL #01 08/09/15 08/10/15 1 A

102 IR-15-00002-NEJ-093 A Marking, for 10”  pipeline  from Sta. 2+879.66  to Sta. 3+141.18 prior to start excavation  at AL#01 08/09/15 08/10/15 1 A

103 IR-15-00002-NEJ-094 A Implementing traffic safety plan at AL #01from Sta. 3+141.18 to Sta. 3+385.47  at AL #01 08/10/15 08/11/15 1 A
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104 IR-15-00002-NEJ-095 A Marking, for 10”  pipeline  from Sta. 3+141.18  to Sta. 3+385.47 prior to start excavation  at AL#01 08/10/15 08/11/15 1 A

105 IR-15-00002-NEJ-096 A Implementing traffic safety plan at AL #01 from Sta. 3+385.47 to Sta. 3+642.37  at AL #01 08/11/15 08/12/15 1 A

106 IR-15-00002-NEJ-097 A Marking, for 10”  pipeline  from Sta. 3+385.47  to Sta. 3+642.37 prior to start excavation  at AL#01 08/11/15 08/11/15 0 A

107 IR-15-00002-NEJ-098 A Visual inspection for 10 inch steel pipes. Quantity 854 LM 08/11/15 08/12/15 1 C

108 IR-15-00002-NEJ-098 B Visual inspection for 10 inch steel pipes. Quantity 854 LM 08/16/15 08/16/15 0 A

109 IR-15-00002-NEJ-099 A Implementing traffic safety plan at AL #01 from Sta. 3+642.37 to Sta. 3+850.49  at AL #01 (Draft IR) 08/12/15 08/13/15 1 A

110 IR-15-00002-NEJ-100 A Marking, for 10”  pipeline  from Sta. 3+642.37  to Sta. 3+850.49 prior to start excavation  at AL#01 08/12/15 08/13/15 1 A

111 IR-15-00002-NEJ-101 A To inspect the location for the following anodes at Al # 01 AN -02  to AN- 06 08/12/15 08/13/15 1 A

112 IR-15-00002-NEJ-102 A To inspect Installation of the following anodes at Al # 01 AN -02 to AN- 06 08/12/15 08/13/15 1 A

113 IR-15-00002-NEJ-103 A Visual inspection for 10 inch steel pipes. Quantity 1281 LM 08/12/15 08/13/15 1 C

114 IR-15-00002-NEJ-103 B Visual inspection for 10 inch steel pipes. Quantity 1281 LM 08/16/15 08/16/15 0 A

115 IR-15-00002-NEJ-104 A Implementing traffic safety plan at AL #01from Sta. 3+850.49 to Sta. 4+033.49  at AL #01 08/13/15 08/13/15 0 C

116 IR-15-00002-NEJ-104 B Implementing traffic safety plan at AL #01from Sta. 3+850.49 to Sta. 4+033.49  at AL #01 08/13/15 08/13/15 0 A

117 IR-15-00002-NEJ-105 A Marking, for 10”  pipeline  from Sta. 3+850.49  to Sta. 3+960.29 prior to start excavation  at AL#01 08/13/15 08/13/15 0 A

118 IR-15-00002-NEJ-106 A

TO inspect the following Materials 
10"X6" Reduced TEE internal cement lining  1 No.
6"X3" Reduced TEE internal cement lining  2 No.
6"X4" Reduced TEE internal cement lining  1 No.
6"X6" TEE internal cement lining  1 No.
16"X8" Reduced TEE internal cement lining  1 No.
8"X6" Reduced TEE internal cement lining  5 No.
6" Steel Elbow 45o internal cement lining 8 No.
16" Steel Elbow 45o  internal cement lining 3 No.
16"X8" Steel Reducer internal cement lining 1 No.
6"X4" Steel Reducer internal cement lining 1 No.
6"X3" Steel Reducer internal cement lining 3 No.
10"X6" Steel Reducer internal cement lining 1 No.
6" Steel Elbow 45o  internal cement lining 1 No.
6" Steel Elbow 90o  internal cement lining 3 No.

08/13/15 08/13/15 0 D

119 IR-15-00002-NEJ-107 A To inspect the location for the anodes at Al # 01 (AN 06 to AN -23) 08/13/15 08/13/15 0 A

120 IR-15-00002-NEJ-108 A To inspect Installation of the anodes at Al # 01 (AN-06 to AN-11) 08/13/15 08/13/15 0 C

121 IR-15-00002-NEJ-108 B To inspect Installation of the anodes at Al # 01 (AN-06 to AN-11) 08/15/15 08/16/15 1 A

122 IR-15-00002-NEJ-109 A

To inspect the following materials :

Description Quantity
Solvent cement glue 1 No
PVC coupler 2'' 7 No.
Elbow long radius 1'' 10 No.
Elbow long radius 2'' 10 No.
connection joint 1'' 10 No.
connection joint 2'' 10 No.

08/13/15 08/13/15 0 A

123 IR-15-00002-NEJ-110 A Implementing traffic safety plan at AL #01 08/15/15 08/16/15 1 A

124 IR-15-00002-NEJ-111 A Marking, for 10”  pipeline  from Sta. 3+960.29  to Sta. 4+217.01 prior to start excavation  at AL#01 08/15/15 08/16/15 1 A

125 IR-15-00002-NEJ-112 A To inspect the installation of the following anodes at Al # 01 (from AN-11 to AN- 18) 08/17/15 08/18/15 1 A

126 IR-15-00002-NEJ-113 A Implementing traffic safety plan at AL #01 Sta. 4+217.01  to Sta. 4+466.93 AL #01 08/17/15 08/18/15 1 A

127 IR-15-00002-NEJ-114 A Marking, for 10”  pipeline  from Sta. 4+217.01  to Sta. 4+466.93 prior to start excavation  at AL#01 08/17/15 08/18/15 1 A
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128 IR-15-00002-NEJ-115 A Implementing traffic safety plan at AL #01 Sta. 4+466.93  to Sta. 4+711.66 AL #01 08/18/15 08/19/15 1 A

129 IR-15-00002-NEJ-116 A Marking, for 10”  pipeline  from Sta. 4+466.93  to Sta. 4+711.66prior to start excavation  at AL#01 08/18/15 08/19/15 1 A

130 IR-15-00002-NEJ-117 A To inspect  the Bevel angle modifications for delivered 10" Steel pipes 6.35 thickness internal cement lining & external 
APC 3 i AWWA C200

08/18/15 08/19/15 1 C

131 IR-15-00002-NEJ-117 B To inspect  the Bevel angle modifications for delivered 10" Steel pipes 6.35 thickness internal cement lining & external 
APC 3 i AWWA C200

08/23/15 08/23/15 0 A

132 IR-15-00002-NEJ-118 A Implementing traffic safety plan at AL #01 Sta. 4+711.66  to Sta. 4+956.04 AL #01 08/19/15 08/20/15 1 A

133 IR-15-00002-NEJ-119 A Marking, for 10”  pipeline  from Sta. 4+711.66  to Sta. 4+956.04 prior to start excavation  at AL#01 08/19/15 08/20/15 1 A

134 IR-15-00002-NEJ-120 A Implementing traffic safety plan at AL #01 Sta. 4+956.04  to Sta. 5+139.40  AL #01 08/20/15 08/20/15 0 A

135 IR-15-00002-NEJ-121 A Marking, for 10”  pipeline  from Sta. 4+956.04  to Sta.5+139.40 prior to start excavation  at AL#01 08/20/15 08/20/15 0 A

136 IR-15-00002-NEJ-122 A
To inspect the following materials 
Tee 400*400 2-400*200 5- 250*200 4-250*100 5-Elbow 45 400 2-Elbow 90 400 1-Elbow 45 250 4-Elbow 90 250 
&Reducers 400*250 1, 400*200 1-200*150 3- 150*100 2

08/20/15 08/20/15 0 C

137 IR-15-00002-NEJ-122 B

To inspect the following materials 
Tee 400*400 2-400*200 5- 250*200 4-250*100 5-Elbow 45 400 2-Elbow 90 400 1-Elbow 45 250 4-Elbow 90 250 
&Reducers 400*250 1, 400*200 1-200*150 3- 150*100 2

08/30/15 08/31/15 1 A

138 IR-15-00002-NEJ-123 A Implementing traffic safety plan at AL #01 Sta. 5+078.04  to Sta. 5+322.04  AL #01 08/22/15 08/23/15 1 A

139 IR-15-00002-NEJ-124 A To inspect the installation of the following anodes at Al # 01 (AN-15 to AN-20) 08/23/15 08/24/15 1 A

140 IR-15-00002-NEJ-125 A
To inspect of  6" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating AWWA C200 , Quantity = 
5,612 m 08/23/15 08/24/15 1 A

141 IR-15-00002-NEJ-126 A Implementing traffic safety plan at AL #0 Sta.5+650  to Sta. 6+680  08/23/15 08/24/15 1 A

142 IR-15-00002-NEJ-127 A Implementing traffic safety plan at AL #01 from Sta.5+139.40 to Sta. to Sta. 5+330 08/24/15 08/24/15 0 A

143 IR-15-00002-NEJ-128 A Marking for 10” pipeline from Sta. 5+139.40 to Sta. 5+310.44 prior to start excavation at AL#01 08/24/15 08/25/15 1 A

144 IR-15-00002-NEJ-129 A To inspect the installation of the following anodes at Al # 01 (AN-17 to AN-19) 08/24/15 08/25/15 1 A

145 IR-15-00002-NEJ-130 A Implementing traffic safety plan at AL #01 from Sta.5+330  to Sta. to Sta. 5+475.64 08/25/15 08/26/15 1 A

146 IR-15-00002-NEJ-131 A Marking for 10” pipeline from Sta. 5+310.44 to Sta. 5+661.33 prior to start excavation at AL#01 08/25/15 08/26/15 1 A

147 IR-15-00002-NEJ-132 A To inspect the installation of the following anodes at Al # 01 (AN-20 to AN- 24) 08/25/15 08/25/15 0 C

148 IR-15-00002-NEJ-132 B To inspect the installation of the following anodes at Al # 01(AN-20 to AN-24) 08/26/15 08/27/15 1 C

149 IR-15-00002-NEJ-132 C To inspect the installation of the following anodes at Al # 01 (AN-20 to AN-24_ 08/31/15 08/31/15 0 A

150 IR-15-00002-NEJ-133 A

To inspect the following Materials 
Link Seal PS-425-ES PEN SEAL EPDM S/S10 PC BELT 8 No.
Link Seal PS-475-ES PEN SEAL EPDM S/S10 PC BELT 52 No.
Link Seal PS-300-ES PEN SEAL EPDM S/S10 PC BELT 53 No.

08/25/15 08/25/15 0 A

151 IR-15-00002-NEJ-134 A Implementing traffic safety plan at AL #01 from Sta.5+475.64  to Sta. to Sta. 5+607.33 08/26/15 08/27/15 1 A

152 IR-15-00002-NEJ-135 A Marking for 10” pipeline from Sta. 5+661.33 to Sta. 5+671.51 prior to start excavation at AL#01 08/27/15 08/28/15 1 A

153 IR-15-00002-NEJ-136 A Implementing traffic safety plan at AL #01 from Sta.5+607.33  to Sta. to Sta. 5+729.33 08/27/15 08/27/15 0 A

154 IR-15-00002-NEJ-137 A

To inspect the location for the following anodes at Al # 01
AN-26- Sta. 01+060 
AN-27 -Sta. 01+100 

08/27/15 08/27/15 0 A

155 IR-15-00002-NEJ-138 A

To inspect the installation of the following anodes at Al # 01
AN- 21-Sta. 0+860 
AN-26 -Sta. 1+060 
AN-27-Sta.  1+100 

08/27/15 08/27/15 0 A

156 IR-15-00002-NEJ-139 A To inspect Mockup sample for internal cement lining repairing procedure for fabricated bends 08/27/15 08/27/15 0 A

157 IR-15-00002-NEJ-140 A Implementing traffic safety plan at AL #01 from Sta.5+671.51 to Sta. to Sta. 5+5+693.65  08/29/15 08/30/15 1 A

158 IR-15-00002-NEJ-141 A Marking for 6” pipeline from Sta. 5+671.51  to Sta. 5+693.65  prior to start excavation at AL#01 08/29/15 08/30/15 1 A
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159 IR-15-00002-NEJ-142 A

To inspect fabrication for 6”steel elbow  
Elbow No. Diameter Degree
B1 6 inch 11.25
B2 6 inch 11.25
B3 6 inch 8
B4 6 inch 18
B5 6 inch 8
B6 6 inch 15

08/29/15 08/30/15 1 C

160 IR-15-00002-NEJ-142 B

To inspect fabrication for 6”steel elbow  
Elbow No. Diameter Degree
B1 6 inch 11.25
B2 6 inch 11.25
B3 6 inch 8
B4 6 inch 18
B5 6 inch 8
B6 6 inch 15

08/31/15 08/31/15 0 A

161 IR-15-00002-NEJ-143 A
Implementing traffic safety plan at AL #01 fromSta.5+693.65 to Sta. to Sta. 5+767.59  

08/30/15 08/31/15 1 A

162 IR-15-00002-NEJ-144 A Marking for 6” pipeline from Sta. 5+693.65  to Sta. 5+767.59  prior to start excavation at AL#01 08/30/15 08/31/15 1 A
163 IR-15-00002-NEJ-145 A To close Environmental checklist for July 2015 08/31/15 09/01/15 1 C
164 IR-15-00002-NEJ-145 B To close Environmental checklist for July 2015 11/17/15 11/18/15 1 A
165 IR-15-00002-NEJ-146 A 08/30/15 08/30/15 0 A
166 IR-15-00002-NEJ-147 A To inspect  Steel pipes 6.35 mm thickness, External Polyethylene coating & internally cement lining Qty= 2000.8 m 08/30/15 08/31/15 1 A

167 IR-15-00002-NEJ-148 A To inspect the location for the following anodes at Al # 01 (AN-28 to AN-29) 08/30/15 08/31/15 1 C

168 IR-15-00002-NEJ-149 A To inspect the installation of  the following anodes at Al # 01 (AN-28 to AN- 29) 08/30/15 08/31/15 1 C

169 IR-15-00002-NEJ-150 A Implementing traffic safety plan at AL #01from Sta.5+767.59 to Sta. to Sta. 5+887.59  AL #01 08/31/15 09/01/15 1 A

170 IR-15-00002-NEJ-151 A Marking for 6” pipeline from Sta. 5+767.59  to Sta. 5+887.59  prior to start excavation at AL#01 08/31/15 08/31/15 0 A

171 IR-15-00002-NEJ-152 A To inspect the location for following anodes at Al # 01 (AN-30 to AN-31) 08/31/15 08/31/15 0 A

172 IR-15-00002-NEJ-153 A To inspect the installation of the following anodes at Al # 01 (AN-30 to AN-31) 08/31/15 09/01/15 1 A

173 IR-15-00002-NEJ-154 A To inspect fabrication for 6”steel elbow (B7 6 inch to B 13 6 inch ) 08/31/15 08/31/15 0 A

174 IR-15-00002-NEJ-155 A To inspect fabrication for 6”steel elbow  (B14 6 inch to B23 6 inch ) 08/31/15 09/01/15 1 A

175 IR-15-00002-NEJ-156 A Implementing traffic safety plan at AL #01 from Sta.5+926.46  to Sta. to Sta. 6+290.79 09/01/15 09/02/15 1 A

176 IR-15-00002-NEJ-157 A Marking for 6” pipeline from Sta. 5+925.46   to Sta. 6+290.79  prior to start excavation at AL#01 09/01/15 09/02/15 1 A

177 IR-15-00002-NEJ-158 A To inspect the location for following anodes at Al # 01(AN-32 to AN-44) 09/01/15 09/02/15 1 A

178 IR-15-00002-NEJ-159 A To inspect the installation of the following anodes at Al # 01 (AN-31 to AN- 36) 09/01/15 09/02/15 1 A

179 IR-15-00002-NEJ-160 A Implementing traffic safety plan at AL #01 from Sta. 6+290.79   to Sta. to Sta. 6+694.18 AL #01 09/02/15 09/03/15 1 A

180 IR-15-00002-NEJ-161 A Marking for 6” pipeline from Sta. 6+-290.79   to Sta. 6+694.18 prior to start excavation at AL#01 09/02/15 09/02/15 0 A

181 IR-15-00002-NEJ-162 A To inspect the installation of the following anodes at Al # 01 (AN-36 to AN-40) 09/02/15 09/02/15 0 A

182 IR-15-00002-NEJ-163 A
To inspect Cement lining for 6" steel elbows No.
B5, B6, B7, B8, B9, B10, B11, B12, B13, B14 & B20 09/02/15 09/02/15 0 A

183 IR-15-00002-NEJ-164 A

To inspect the following materials 
Elbow long radius 1'' Plasson - FIP 60 underground conduit
Elbow long radius 2''  25 
connection joint 1''  90 
connection joint 2''  60 

09/02/15 09/02/15 0 A
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184 IR-15-00002-NEJ-165 A

To inspect the following materials 
2'' Galvanized steel pipes with PVC coated 12m Inside Valve Room
1'' Galvanized steel pipes with PVC coated 12m 
2'' Galvanized steel pipes  120m other exposed conduit
1'' Galvanized steel pipes  90m 

09/02/15 09/02/15 0 A

185 IR-15-00002-NEJ-166 A To inspect the following materials 1'' PVC Pipe PLASSIM 350m underground conduit 09/02/15 09/02/15 0 C

186 IR-15-00002-NEJ-166 B To inspect the following materials 1'' PVC Pipe PLASSIM 350m underground conduit 09/09/15 09/09/15 0 A

187 IR-15-00002-NEJ-167 A
To inspect the installation of the following anodes at Al # 01
AN-41 01+660 ANODE
AN-42 01+700 ANODE

09/02/15 09/02/15 0 A

188 IR-15-00002-NEJ-168 A Implementing traffic safety plan at AL #01 from  Sta. 6+694.18   to Sta. to Sta. 6+938.83  09/02/15 09/03/15 1 C

189 IR-15-00002-NEJ-169 A Marking for 6” pipeline from Sta. 6+-694.18   to Sta. 6+938.38  prior to start excavation at AL#01 09/03/15 09/03/15 0 C

190 IR-15-00002-NEJ-169 B Marking for 6” pipeline from Sta. 6+-694.18   to Sta. 6+938.38  prior to start excavation at AL#01 09/03/15 09/03/15 0 A

191 IR-15-00002-NEJ-170 A To inspect the location for following anodes at Al # 01(AN-45 to AN-50) 09/03/15 09/03/15 0 A

192 IR-15-00002-NEJ-171 A To inspect the installation of the  following anodes at Al # 01(AN-43 to AN-48) 09/03/15 09/03/15 0 A

193 IR-15-00002-NEJ-172 A Implementing traffic safety plan at AL #01 from Sta. 6+938.83  to Sta. to Sta. 7+220.37 09/05/15 09/06/15 1 C

194 IR-15-00002-NEJ-172 B Implementing traffic safety plan at AL #01 from Sta. 6+938.83  to Sta. to Sta. 7+220.37 09/06/15 09/06/15 0 A

195 IR-15-00002-NEJ-173 A Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 09/05/15 09/03/15 -2 C

196 IR-15-00002-NEJ-173 B Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 09/05/15 09/06/15 1 C

197 IR-15-00002-NEJ-173 C Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 09/06/15 09/06/15 0 A

198 IR-15-00002-NEJ-174 A To inspect the location for following anodes at Al # 01 (AN-51 to AN-57) 09/05/15 09/06/15 1 C

199 IR-15-00002-NEJ-174 B To inspect the location for following anodes at Al # 01(AN-51 to AN-57) 10/11/15 10/12/15 1 A

200 IR-15-00002-NEJ-175 A To inspect the installation of the  following anodes at Al # 01(AN-51 -AN-57) 09/05/15 09/06/15 1 C

201 IR-15-00002-NEJ-176 A Implementing traffic safety plan at AL #0 from Sta. 7+220.37 to Sta. to Sta. 8+000 Al # 01 09/06/15 09/07/15 1 A

202 IR-15-00002-NEJ-177 A Marking for 6” pipeline from Sta. 7+220.37  to Sta. 8+000  prior to start excavation at AL#01 09/06/15 09/07/15 1 C

203 IR-15-00002-NEJ-177 B Marking for 6” pipeline from Sta. 7+220.37  to Sta. 8+000  prior to start excavation at AL#01 09/07/15 09/07/15 0 A

204 IR-15-00002-NEJ-178 A To inspect  Faqqua Reservoir foundation shuttering & steel reinforcement prior concrete casting - Civil, Electrical & 
Mechanical works

09/06/15 09/07/15 1 C

205 IR-15-00002-NEJ-178 B To inspect  Faqqua Reservoir foundation shuttering & steel reinforcement prior concrete casting - Civil, Electrical & 
Mechanical works

09/12/15 09/13/15 1 A

206 IR-15-00002-NEJ-179 A To inspect  6" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating AWWA C200 Quantity = 
1000 4

09/07/15 09/08/15 1 C

207 IR-15-00002-NEJ-180 A Implementing traffic safety plan at AL #0 from Sta. 7+340   to Sta. to Sta. 7+600 09/07/15 09/08/15 1 A

208 IR-15-00002-NEJ-181 A Marking for 6” pipeline from Sta. 7+342.63  Sta. 7+990  prior to start excavation at AL#01 09/07/15 09/08/15 1 A

209 IR-15-00002-NEJ-182 A Implementing traffic safety plan at AL #0 from Sta. 7+600   to Sta. to Sta. 7+720 09/08/15 09/09/15 1 A

210 IR-15-00002-NEJ-183 A To inspect the location for the following anodes  from (AN-58 to AN-67) 09/10/15 09/10/15 0 A

211 IR-15-00002-NEJ-184 A

To inspect the following materials 
Magnesium Anodes 190
Pin Brazing 10 sq mm 216 No.
Handy Cap IP XL 210 No.
Ferrule Ceramic 216 No.
200 N2XY Cable 200 m
DIN Standard cable connector 50 No.
Filler Mastic 1 Roll
Cable Lugs 216 No.

09/08/15 09/08/15 0 C
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212 IR-15-00002-NEJ-184 B

To inspect the following materials 
Magnesium Anodes 190
Pin Brazing 10 sq mm 216 No.
Handy Cap IP XL 210 No.
Ferrule Ceramic 216 No.
200 N2XY Cable 200 m
DIN Standard cable connector 50 No.
Filler Mastic 1 Roll
Cable Lugs 216 No.

09/13/15 09/14/15 1 C

213 IR-15-00002-NEJ-185 A

To inspect the following materials 
1. Reducer Tee 10”/6” 1
2. Reducer Tee 6”/3” 15
3. Reducer Tee 6’’/4’’ 10
4. Tee 6’’/6’’ 3
5. Reducer Tee l6’’/6’’ 3
6. Reducer Tee 16’’/10’’ 1
7. Reducer Tee 8’’/6’’ 7
8. Reducer Tee 10"/4" 3
9. Reducer Tee 10’’/8” 2
10. Elbow 6"/90° 2
11. Elbow 6"/45° 32
12. Elbow 10"/45° 4
13. Elbow 16"/90° 3
14. Reducer 16"/8" 1
15. Reducer 6"/4" 1
16 R d 6"/3" 9

09/08/15 09/08/15 0 C

214 IR-15-00002-NEJ-185 B

To inspect the following materials 
1. Reducer Tee 10”/6” 1
2. Reducer Tee 6”/3” 15
3. Reducer Tee 6’’/4’’ 10
4. Tee 6’’/6’’ 3
5. Reducer Tee l6’’/6’’ 3
6. Reducer Tee 16’’/10’’ 1
7. Reducer Tee 8’’/6’’ 7
8. Reducer Tee 10"/4" 3
9. Reducer Tee 10’’/8” 2
10. Elbow 6"/90° 2
11. Elbow 6"/45° 32
12. Elbow 10"/45° 4
13. Elbow 16"/90° 3
14. Reducer 16"/8" 1
15. Reducer 6"/4" 1
16 R d 6"/3" 9

09/09/15 09/10/15 1 C

215 IR-15-00002-NEJ-186 A To inspect 6" Steel pipes internal cement lining & external APC-3 coating AWWA C200, Quantity =3001.2 m 09/09/15 09/10/15 1 A

216 IR-15-00002-NEJ-187 A Implementing traffic safety plan at AL #0 from Sta. 7+600   to Sta. to Sta. 7+720 09/09/15 09/10/15 1 A

217 IR-15-00002-NEJ-188 A To inspect fabrication for 6 inch elbow  B24 6 inch to B 48 6 inch 09/09/15 09/09/15 0 A

218 IR-15-00002-NEJ-189 A To inspect fabrication for 6 inch elbow  B24 6 inch to B 48 6 inch 09/12/15 09/13/15 1 C

219 IR-15-00002-NEJ-189 B To inspect fabrication for 6 inch elbow B24 6 inch to B 48 6 inch 09/17/15 09/17/15 0 C

220 IR-15-00002-NEJ-190 A Marking for 6” pipeline from Sta.0+000  Sta.0+300  prior to start excavation at AL#08 09/09/15 09/10/15 1 A

221 IR-15-00002-NEJ-191 A Marking for 6” pipeline from Sta.0+300 Sta.0+600  prior to start excavation at AL#08 09/10/15 09/10/15 0 A

222 IR-15-00002-NEJ-192 A Marking for 6” pipeline from Sta.0+600  Sta.0+900  prior to start excavation at AL#08 09/12/15 09/13/15 1 A

223 IR-15-00002-NEJ-193 A Implementing traffic safety plan at AL #08 from Sta.0+000   to Sta. to Sta. 0+300 09/12/15 09/13/15 1 A

224 IR-15-00002-NEJ-194 A Marking for 6” pipeline from Sta.0+900  Sta.1+200 prior to start excavation at AL#08 09/13/15 09/14/15 1 A
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225 IR-15-00002-NEJ-195 A Implementing traffic safety plan at AL #08 from Sta.0+300  to Sta. to Sta. 0+550 09/13/15 09/14/15 1 A

226 IR-15-00002-NEJ-196 A Implementing traffic safety plan at AL #08 from Sta.0+550  to Sta. to Sta. 0+750 09/14/15 09/14/15 0 A

227 IR-15-00002-NEJ-197 A Marking for 6” pipeline from Sta. 1+200 to Sta. 1+733 prior to start excavation at AL#08 09/15/15 09/15/15 0 A

228 IR-15-00002-NEJ-198 A To inspect  6" Steel pipes internal cement lining & external APC-3 coating AWWA C200
Quantity = 1000.4 m 09/15/15 09/15/15 0 C

229 IR-15-00002-NEJ-198 B To inspect  6" Steel pipes internal cement lining & external APC-3 coating AWWA C200
Quantity = 1000.4 m 09/15/15 09/15/15 0 A

230 IR-15-00002-NEJ-199 A To inspect cement lining for 6 inch steel elbows Cement Lining for 6" steel elbows with the following 
No.:B15,B16,B17,B18,B19,B21,B22,B23,B24,B25,B26,B27,B28,B29,B30,B31,B32,B33,B34 & B35 09/15/15 09/15/15 0 C

231 IR-15-00002-NEJ-199 B To inspect cement lining for 6 inch steel elbows Cement Lining for 6" steel elbows with the following 
No.:B15,B16,B17,B18,B19,B21,B22,B23,B24,B25,B26,B27,B28,B29,B30,B31,B32,B33,B34 & B35 09/16/15 09/17/15 1 A

232 IR-15-00002-NEJ-200 A To inspect cement lining for 10inch Steel pipes internal cement lining & external APC-3 coating AWWA C200 Quantity 
= 976 m 09/15/15 09/15/15 0 C

233 IR-15-00002-NEJ-201 A Marking for 6” pipeline from Sta. 0+000 to Sta. 0+500 prior to start excavation at AL#07 09/16/15 09/17/15 1 A

234 IR-15-00002-NEJ-202 A Implementing traffic safety plan at AL #08 from Sta. 0+765 to Sta. to Sta. 1+100 - AL #08 09/15/15 09/15/15 0 C

235 IR-15-00002-NEJ-203 A Implementing traffic safety plan at AL #08 from Sta. 1+100 to Sta. to Sta. 1+460 - AL #08 09/16/15 09/17/15 1 A

236 IR-15-00002-NEJ-204 A To inspect the location for the anodes AN-11 to AN-13 AL #08 09/16/15 09/16/15 0 A

237 IR-15-00002-NEJ-205 A To inspect the installation of the anodes AN-11 to AN-13 AL #08 09/16/15 09/16/15 0 A

238 IR-15-00002-NEJ-206 A To inspect the location for the anodes AN-14 to AN-17  AL #08 09/16/15 09/17/15 1 A

239 IR-15-00002-NEJ-207 A Marking for 6” pipeline from Sta.0+500  Sta.1+058 prior to start excavation at AL#07 09/16/15 09/17/15 1 A

240 IR-15-00002-NEJ-208 A

To inspect the following items :
1. Steel reinforcement for precast manhole before close mold shuttering (One manhole) on 10:30 am
2. Concrete casting for another manhole (11:00 am)
3.Concrete & Steel reinforcement materials sampling 09/17/15 09/17/15 0 A

241 IR-15-00002-NEJ-209 A To inspect installation of the Anodes  AN 14 to AN 17 09/17/15 09/17/15 0 A

242 IR-15-00002-NEJ-210 A Implementing traffic safety plan at AL #08 from Sta. 1+460 to Sta. to Sta. 1+730 - AL #08 09/17/15 09/17/15 0 A

243 IR-15-00002-NEJ-211 A Implementing traffic safety plan at AL #07 from Sta. 0+000  to Sta. to Sta. 0+400 09/17/15 09/17/15 0 A

244 IR-15-00002-NEJ-212 A Implementing traffic safety plan at AL #07 from Sta. 0+400  to Sta. to Sta. 0+700 09/20/15 09/20/15 0 C

245 IR-15-00002-NEJ-213 A To inspect Fabrication works for (5) 10 inch steel elbows. 09/21/15 09/22/15 1 C

246 IR-15-00002-NEJ-213 B To inspect Fabrication works for (5) 10 inch steel elbows. 09/29/15 09/29/15 0 A

247 IR-15-00002-NEJ-214 A To inspect Preparation of reservoir mat foundation before insulation works using Nitoproof 30. 09/21/15 09/21/15 0 A

248 IR-15-00002-NEJ-215 A

To inspect the following materials 
70mm buried grounding cable 97m
120mm buried grounding cable 115m
Electrodes 50 pieces

09/22/15 09/22/15 0 A

249 IR-15-00002-NEJ-216 A Implementing traffic safety plan at AL #07 from Sta. 0+700  to Sta. to Sta. 1+058 09/28/15 09/28/15 0 C

250 IR-15-00002-NEJ-216 B Implementing traffic safety plan at AL #07 from Sta. 0+700  to Sta. to Sta. 1+058 09/28/15 09/29/15 1 A

251 IR-15-00002-NEJ-217 A To inspect Cement lining repairing for the following 6" steel elbows: from B36 to B 48 09/29/15 09/30/15 1 C
252 IR-15-00002-NEJ-217 B To inspect Cement lining repairing for the following 6" steel elbows: from B36 to B 48 10/01/15 10/01/15 0 A
253 IR-15-00002-NEJ-218 A To inspect Cement lining repairing for the following elbows from  E3 to E7 09/29/15 09/29/15 0 A

254 IR-15-00002-NEJ-219 A To inspect Marking for 10” pipeline from Sta. 1+300 to Sta. 1+565 prior to start excavation at AL#05 09/29/15 09/30/15 1 A

255 IR-15-00002-NEJ-220 A To inspect the Installation of main earthing & main power conduits. 09/29/15 09/29/15 0 A

256 IR-15-00002-NEJ-221 A To inspect the Installation of earthing strip 09/29/15 09/29/15 0 C
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257 IR-15-00002-NEJ-221 B To inspect the Installation of earthing strip 10/24/15 10/25/15 1 A
258 IR-15-00002-NEJ-222 A To inspect the Marking for 6 inch pipeline from Sta. 0+000 to Sta. 0+600- AL# 06 09/29/15 09/29/15 0 D
259 IR-15-00002-NEJ-223 A Location & Marking for Monitoring Chamber No. 01 at Sta. 0+017 Align. 01. 10/01/15 10/01/15 0 A
260 IR-15-00002-NEJ-224 A Inspect location for the anodes at AL # 05 -from AN-22 Sta. 1+320 to AN-25 Sta. 1+500 09/30/15 10/01/15 1 A
261 IR-15-00002-NEJ-225 A Inspect instalation of the anodes at AL # 05 -from AN-22 Sta. 1+320 to AN-25 Sta. 1+500 09/30/15 10/01/15 1 A
262 IR-15-00002-NEJ-226 A To inspect Shuttering for outer face of ground beam & column necks 09/30/15 09/30/15 0 C

263 IR-15-00002-NEJ-227 A To inspect the delivered steel bars in Faqqua Elevated Reservoir as prior to take samples for the yield strength test 09/30/15 09/30/15 0 C

264 IR-15-00002-NEJ-228 A To inspect Implementing traffic safety plan from Sta. 1+565 to Sta. 1+300 –AL #05 09/30/15 10/01/15 1 A
265 IR-15-00002-NEJ-229 A To inspect Implementing traffic safety plan from Sta. 1+300 to Sta. 0+950 –AL #05 10/03/15 10/04/15 1 A
266 IR-15-00002-NEJ-230 A To inspect Marking for 10” pipeline from Sta. 1+300 to Sta. 0+950 prior to start excavation at AL#05 10/03/15 10/04/15 1 A
267 IR-15-00002-NEJ-231 A Visual inspection for delivered Precast 2 Manholes at Storage yard 10/04/15 10/05/15 1 C
268 IR-15-00002-NEJ-232 A To inspect location for the following anodes at AL #05 from AN-20 to AN-22 10/03/15 10/03/15 0 A
269 IR-15-00002-NEJ-233 A To inspect installation of the following anodes at AL #05 from AN-20 to AN-22 10/03/15 10/03/15 0 A

270 IR-15-00002-NEJ-234 A

To inspect the following materials 
U-PVC DN 110 pipes SN8 21 m
U-PVC P-Trap DN110 1 No.
U-PVC 90 degree elbow  DN110 1 No.
U-PVC Y connection  DN110 1 No.

10/04/15 10/05/15 1 C

271 IR-15-00002-NEJ-234 B

To inspect the following materials 
U-PVC DN 110 pipes SN8 21 m
U-PVC P-Trap DN110 1 No.
U-PVC 90 degree elbow  DN110 1 No.
U-PVC Y connection  DN110 1 No.

11/02/15 11/03/15 1 A

272 IR-15-00002-NEJ-235 A To inspect Marking for 10” pipeline from Sta. 0+000 to Sta. 0+300 prior to start excavation at AL#05 10/03/15 10/04/15 1 A
273 IR-15-00002-NEJ-236 A To inspect Implementing traffic safety plan from Sta. 0+950 to Sta. 0+770 –AL #05 10/04/15 10/05/15 1 D
274 IR-15-00002-NEJ-237 A To inspect Marking for 10” pipeline from Sta. 0+950to Sta. 0+700 prior to start excavation at AL#05 10/04/15 10/04/15 0 A
275 IR-15-00002-NEJ-238 A To inspect location for the following anodes at AL #05 from AN-14 to AN-16 10/04/15 10/05/15 1 A
276 IR-15-00002-NEJ-239 A To inspect installation of the following anodes at AL #05 from AN-14 to AN-16 10/04/15 10/05/15 1 A
277 IR-15-00002-NEJ-240 A Visual inspection for delivered Precast 8 Manholes at Storage yard 10/04/15 10/05/15 1 D
278 IR-15-00002-NEJ-241 A To inspect Marking for 6” pipeline from Sta. 0+080 to Sta. 0+500 prior to start excavation at AL#06 10/05/15 10/06/15 1 A
279 IR-15-00002-NEJ-242 A To inspect Marking for 10” pipeline from Sta. 0+700 to Sta. 0+500  prior to start excavation at AL#05 10/05/15 10/05/15 0 A
280 IR-15-00002-NEJ-243 A To inspect Implementing traffic safety plan from Sta. 0+770 to Sta. 0+500 –AL #05 10/05/15 10/06/15 1 A
281 IR-15-00002-NEJ-244 A To inspect location for the following anodes at AL #05 from AN-10 to AN-13 10/05/15 10/06/15 1 A
282 IR-15-00002-NEJ-245 A To inspect installation of the following anodes at AL #05 from AN-10 to AN-13 10/05/15 10/06/15 1 A
283 IR-15-00002-NEJ-246 A To inspect Marking for 10” pipeline from Sta. 0+500 to Sta. 0+300  prior to start excavation at AL#05 10/06/15 10/07/15 1 A
284 IR-15-00002-NEJ-247 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 0+300 –AL #05 10/06/15 10/07/15 1 A
285 IR-15-00002-NEJ-248 A To inspect location for the following anodes at AL #05 from AN-07 to AN-09 10/06/15 10/06/15 0 A
286 IR-15-00002-NEJ-249 A To inspect installation of the following anodes at AL #05 from AN-07 to AN-09 10/06/15 10/07/15 1 C
287 IR-15-00002-NEJ-250 A To inspect location for the following anodes at AL #05 from AN-04 to AN-06 10/06/15 10/07/15 1 A
288 IR-15-00002-NEJ-251 A To inspect installation of the following anodes at AL #05 from AN-04 to AN-06 10/06/15 10/07/15 1 C
289 IR-15-00002-NEJ-252 A To inspect Implementing traffic safety plan from Sta. 0+300 to Sta. 0+000 –AL #05 10/07/15 10/08/15 1 A
290 IR-15-00002-NEJ-253 A To inspect close the environmental check list- June- 2015 10/07/15 10/07/15 0 A
291 IR-15-00002-NEJ-254 A To inspect Implementing traffic safety plan from Sta. 0+080 to Sta. 0+500 –AL #06 10/07/15 10/08/15 1 A
292 IR-15-00002-NEJ-255 A To inspect the location for the Anodes at AL # 08 from AN_10 at Sta. 0+000 to AN-10 at Sta. 1+000 10/11/15 10/12/15 1 C
293 IR-15-00002-NEJ-255 B To inspect the location for the Anodes at AL # 08 from AN_10 at Sta. 0+000 to AN-10 at Sta. 1+000 11/10/15 11/10/15 0 A
294 IR-15-00002-NEJ-256 A To inspect the location for the Anodes at AL # 07 from AN-01 at Sta. 0+000 to AN-10 at Sta. 1+000 10/08/15 10/08/15 0 A
295 IR-15-00002-NEJ-257 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 1+500 –AL #06 10/10/15 10/11/15 1 A
296 IR-15-00002-NEJ-258 A To inspect Marking for 6” pipeline from Sta. 0+500 to Sta.2+000 prior to start excavation at AL#06 10/10/15 10/11/15 1 A
297 IR-15-00002-NEJ-259 A To inspect Implementing traffic safety plan from Sta. 2+800 to Sta. 3+600–AL #06 10/10/15 10/11/15 1 A
298 IR-15-00002-NEJ-260 A To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+600  prior to start excavation at AL#06 10/11/15 10/12/15 1 C
299 IR-15-00002-NEJ-260 B To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+600  prior to start excavation at AL#06 10/12/15 10/12/15 0 A
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300 IR-15-00002-NEJ-261 A To inspect the installation of the Anodes at AL # 01AN-43, AN- 44 & AN-53 to AN-55 10/11/15 10/12/15 1 A
301 IR-15-00002-NEJ-262 A To inspect Implementing traffic safety plan from Sta. 0++100 to Sta. 0+450 –AL #06 10/11/15 10/12/15 1 A

302 IR-15-00002-NEJ-263 A To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 10/12/15 10/12/15 0 C

303 IR-15-00002-NEJ-263 B To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 10/13/15 10/13/15 0 C

304 IR-15-00002-NEJ-263 C To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 10/18/15 10/19/15 1 C

305 IR-15-00002-NEJ-264 A To inspect Base course reinstatement from Sta. 0+060 to Sta. 0+560 at Align 01. 10/12/15 10/12/15 0 C
306 IR-15-00002-NEJ-264 B To inspect Base course reinstatement from Sta. 0+060 to Sta. 0+560 at Align 01. 10/13/15 10/13/15 0 A
307 IR-15-00002-NEJ-265 A To inspect Implementing traffic safety plan from Sta. 0+450 to Sta. 0+750 –AL #06 10/12/15 10/13/15 1 A
308 IR-15-00002-NEJ-266 A To inspect Installation of the anodes at AL # 01 AN-65 to AN-67 10/12/15 10/13/15 1 A
309 IR-15-00002-NEJ-267 A To inspect Implementing traffic safety plan from Sta. 0+750 to Sta. 1+000 –AL #06 10/13/15 10/14/15 1 A
310 IR-15-00002-NEJ-268 A To inspect Installation of the anodes at AL # 01 AN-60 to AN-64 10/13/15 10/14/15 1 A
311 IR-15-00002-NEJ-269 A To inspect Base course reinstatement from Sta. 0+000 to Sta. 0+520 - Align. 05 10/13/15 10/13/15 0 C
312 IR-15-00002-NEJ-269 B To inspect Base course reinstatement from Sta. 0+000 to Sta. 0+520 - Align. 05 10/18/15 10/19/15 1 C
313 IR-15-00002-NEJ-270 A To inspect Implementing traffic safety plan from Sta. 1+000 to Sta. 1+200 -AL # 06 10/14/15 10/14/15 0 A
314 IR-15-00002-NEJ-271 A To inspect the location for the anodes at AL # 01 from AN-69 to AN-76 10/14/15 10/14/15 0 A
315 IR-15-00002-NEJ-272 A To inspect the installation of the anodes at AL # 01 from AN-69 to AN-76& AN -59 10/14/15 10/14/15 0 A
316 IR-15-00002-NEJ-273 A To inspect the location for the anodes at AL # 01 AN-78 10/14/15 10/14/15 0 A
317 IR-15-00002-NEJ-274 A To inspect the installation of the anodes at AL # 01 AN-78 10/14/15 10/14/15 0 A
318 IR-15-00002-NEJ-275 A To inspect Implementing traffic safety plan from Sta. 1+300 to Sta. 1+600 –AL #06 10/15/15 10/15/15 0 A
319 IR-15-00002-NEJ-276 A To inspect the Location for  the following anodes at AL # 01 from AN-79 to AN-83 10/15/15 10/15/15 0 A
320 IR-15-00002-NEJ-277 A To inspect the Installation of the following anodes at AL # 01 from AN-79 to AN-83 10/15/15 10/15/15 0 A
321 IR-15-00002-NEJ-278 A To inspect Safety consideration prior excavation for flow monitoring no. 01 Location  : AL# 01 10/17/15 10/18/15 1 A
322 IR-15-00002-NEJ-279 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 2+000 –AL #06 10/17/15 10/18/15 1 A

323 IR-15-00002-NEJ-280 A To inspect Location for the following anodes at AL # 06 AN- 16 to AN -17 10/17/15 10/18/15 1 A

324 IR-15-00002-NEJ-281 A To inspect Base course reinstatement from Sta. 0+560to Sta. 1+270 & from Sta. 1+320 to Sta. 1+730 - AL # 01 10/18/15 10/19/15 1 C

325 IR-15-00002-NEJ-282 A To inspect Installation of the following anodes at AL # 06 AN- 16 to AN -17 10/17/15 10/18/15 1 A
326 IR-15-00002-NEJ-283 A To inspect  Coordination & levels of excavation for retaining walls 10/18/15 10/18/15 0 A
327 IR-15-00002-NEJ-284 A To inspect  Coordination & levels of excavation for retaining walls (North & part of west sides) 10/18/15 10/18/15 0 A
328 IR-15-00002-NEJ-285 A To inspect Location for the following anodes at AL # 01 AN-84 to AN -88 10/18/15 10/18/15 0 A
329 IR-15-00002-NEJ-286 A To inspect Installation of  the following anodes at AL # 01 AN-84 to AN -88 10/18/15 10/18/15 0 A
330 IR-15-00002-NEJ-287 A To inspect Casting blind concrete for reservoir retaining walls (North & part of west sides) 10/18/15 10/18/15 0 A
331 IR-15-00002-NEJ-288 A To inspect the location for the following anodes at AL # 06 from AN- 01 to AN- 20 10/19/15 10/19/15 0 A
332 IR-15-00002-NEJ-289 A To inspect Implementing traffic safety plan from Sta. 2+000  Sta. 2+200 –AL #06 10/18/15 10/19/15 1 A
333 IR-15-00002-NEJ-290 A To inspect  the location for the Anodes  AN -089 at Sta. 3+940 at AL # 01 10/18/15 10/18/15 0 A
334 IR-15-00002-NEJ-291 A To inspect Installation of the Anodes AN -089 at Sta. 3+940 at AL # 01 10/18/15 10/18/15 0 A
335 IR-15-00002-NEJ-292 A To inspect Implementing traffic safety plan from Sta. 2+200  Sta. 2+400 –AL #06 10/19/15 10/19/15 0 A

336 IR-15-00002-NEJ-293 A To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers from Sta. 2+100 
to Sta. 2+400 at Al # 06 10/19/15 10/19/15 0 D

337 IR-15-00002-NEJ-293 B To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers from Sta. 2+100 
to Sta. 2+400 at Al # 06 10/20/15 10/21/15 1 A

338 IR-15-00002-NEJ-294 A To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers for Faqqua 
Jalboun Booster Station 10/20/15 10/21/15 1 A

339 IR-15-00002-NEJ-295 A To inspect the safety of flow monitoring no 01 at Sta. 0+010 after excavation  10/20/15 10/21/15 1 A
340 IR-15-00002-NEJ-296 A To inspect  the Location & Excavation for flow monitoring No. 01 & 400mm Butterfly 10/20/15 10/20/15 0 A
341 IR-15-00002-NEJ-297 A Implementing traffic safety plan at AL #0 from Sta. 7+750  to Sta. to Sta. 8+000 Al # 01 10/21/15 10/22/15 1 A
342 IR-15-00002-NEJ-298 A Implementing Location for the anodes at AL # 01-AN-96 to AN-98 10/21/15 10/21/15 0 A
343 IR-15-00002-NEJ-299 A To inspect  Installation of  the anodes at AL # 01-AN-94 to AN-98 10/21/15 10/22/15 1 A
344 IR-15-00002-NEJ-300 A To inspect marking for 150 mm gate valve at Sta. 6+410 at AL # 01 10/22/15 10/22/15 0 A
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345 IR-15-00002-NEJ-301 A To inspect marking for 150 mm gate valve at Sta. 1+680 at AL # 08 10/22/15 10/22/15 0 C
346 IR-15-00002-NEJ-302 A To inspect location for the following anodes at AL # 01-AN-99 to AN-102 10/22/15 10/22/15 0 A
347 IR-15-00002-NEJ-303 A To inspect Installation of the following anodes at AL # 01-AN-99 to AN-102 10/22/15 10/22/15 0 C
348 IR-15-00002-NEJ-304 A To inspect the Steel reinforcement & shuttering for flow monitoring no. 01 foundation prior concrete casting 10/24/15 10/25/15 1 C

349 IR-15-00002-NEJ-305 A To inspect Safety prior excavation for gate valve chamber 6+410 on Align. 01 & gate valve 1+680 on align 08 10/24/15 10/25/15 1 C

350 IR-15-00002-NEJ-306 A To inspect Excavation for gate valve chamber 1+680  at AL# 08 10/24/15 10/25/15 1 A
351 IR-15-00002-NEJ-307 A To inspect Excavation for gate valve chamber 6+410 10/24/15 10/25/15 1 C
352 IR-15-00002-NEJ-307 B To inspect Excavation for gate valve chamber 6+410 10/27/15 10/27/15 0 A
353 IR-15-00002-NEJ-308 A Formwork & steel reinforcement prior concrete casting for ground beams 10/25/15 10/26/15 1 A
354 IR-15-00002-NEJ-309 A Formwork & steel reinforcement prior concrete casting for retaining walls foundation 10/25/15 10/26/15 1 A

355 IR-15-00002-NEJ-310 A To inspect Precast manhole installation, external surface repairing & pipe connection for gate valve chamber 1+680 on 
align 08 10/26/15 10/26/15 0 A

356 IR-15-00002-NEJ-311 A To inspect Backfilling for gate valve chamber 1+680 on align 08 10/26/15 10/26/15 0 A
357 IR-15-00002-NEJ-312 A To inspect Marking of Deir Abu Deif Connection Chamber at Sta. 1+150 at  AL# 05 10/26/15 10/27/15 1 A
358 IR-15-00002-NEJ-313 A To inspect installation of the following anodes at AL # 07 from AN-07 to AN-08 10/26/15 10/27/15 1 A
359 IR-15-00002-NEJ-314 A To inspect installation of the following anodes at AL # 07 from AN-09 to AN-10 10/26/15 10/27/15 1 C
360 IR-15-00002-NEJ-314 B To inspect installation of the following anodes at AL # 07 from AN-09 to AN-10 11/01/15 11/02/15 1 A
361 IR-15-00002-NEJ-315 A To inspect Safety prior excavation for gate valve chamber 6+410 on Align. 01. 10/27/15 10/27/15 0 A
362 IR-15-00002-NEJ-316 A To inspect Marking for 6” pipeline from Sta. 0+020 to Sta. 0+700 prior to start excavation at AL#04 10/27/15 10/28/15 1 A
363 IR-15-00002-NEJ-317 A To inspect Implementing traffic safety plan from Sta. 0+020 to Sta. 0+270 –AL #04 10/26/15 10/27/15 1 A
364 IR-15-00002-NEJ-318 A To inspect Fabrication works for 6 inch steel elbow 10/29/15 10/29/2015 0 A
365 IR-15-00002-NEJ-319 A To inspect Implementing traffic safety plan from Sta. 0+270 to Sta. 0+520 –AL #04 10/27/15 10/28/15 1 A
366 IR-15-00002-NEJ-320 A To inspect installation of the anodes at AL# 07 from AN- 04 to AN -06 10/27/15 10/28/15 1 A
367 IR-15-00002-NEJ-321 A To inspect Marking for 6” pipeline from Sta. 0+700 to Sta. 1+000 prior to start excavation at AL#04 10/28/15 10/28/15 0 A
368 IR-15-00002-NEJ-322 A To inspect Implementing traffic safety plan from Sta. 0+520 to Sta. 0+750 –AL #04 10/28/15 10/29/15 1 A

369 IR-15-00002-NEJ-323 A
To inspect Installation the anodes at AL# 07 
AN -02 at Sta.0+200
AN-03 at Sta. 0+300

10/28/15 10/28/15 0 A

370 IR-15-00002-NEJ-324 A To inspect Implementing traffic safety plan from Sta. 0+750to Sta. 1+000 –AL #04 10/29/15 10/29/15 0 A
371 IR-15-00002-NEJ-325 A To inspect Marking for 6” pipeline from Sta. 1+000 to Sta. 1+300 prior to start excavation at AL#04 10/29/15 10/29/15 0 A
372 IR-15-00002-NEJ-326 A To inspect the location for the anodes from AN-103 to AN-108 10/29/15 10/29/15 0 A
373 IR-15-00002-NEJ-327 A To inspect  the Installation of  the following anodes at AL # 01 AN-102 at Sta. 4+730 10/29/15 10/29/15 0 A
374 IR-15-00002-NEJ-328 A To inspect  Installing precast manhole for Gate valve on Sta. 6+410 - align 01 10/29/15 10/29/15 0 A
375 IR-15-00002-NEJ-329 A To inspect  Pipe connection or Gate valve on Sta. 6+410 - align 01 10/29/15 10/29/15 0 A
376 IR-15-00002-NEJ-330 A To inspect  Installation of the following anodes AN-103 to AN-104 at AL# 01 10/29/15 10/29/15 0 A
377 IR-15-00002-NEJ-331 A To inspect Implementing traffic safety plan from Sta. 1+000 to Sta. 1+200 –AL #04 10/31/15 11/01/15 1 A
378 IR-15-00002-NEJ-332 A To inspect Marking for 6” pipeline from Sta. 1+300 to Sta. 1+600 prior to start excavation at AL#04 10/31/15 11/01/15 1 A
379 IR-15-00002-NEJ-333 A To inspect  Installation of the following anodes at AL# 01 AN-105 to AN-108 10/31/15 10/31/15 0 A

380 IR-15-00002-NEJ-334 A To inspect  Shuttering & steel reinforcement prior concrete casting for booster retaining walls - South & part of west 
sides 10/31/15 11/01/15 1 A

381 IR-15-00002-NEJ-335 A To inspect Implementing traffic safety plan from Sta. 1+200 to Sta. 1+350 –AL #04 11/01/15 11/02/15 1 A
382 IR-15-00002-NEJ-336 A To inspect Location for the following anodes at AL # 01-AN-109 - AN-110 11/01/15 11/02/15 1 A
383 IR-15-00002-NEJ-337 A To inspect Installation of the following anodes at AL # 01-AN-109 - AN-110 11/01/15 11/01/15 0 A
384 IR-15-00002-NEJ-338 A To inspect Marking for Gate Valve at Sta. 1+147 at AL # 06 11/01/15 11/01/15 0 A
385 IR-15-00002-NEJ-339 A To inspect Safety implementing for the gate valve at Sta. 1+147 at AL # 06 11/01/15 11/01/15 0 D
386 IR-15-00002-NEJ-339 B To inspect Safety implementing for the gate valve at Sta. 1+147 at AL # 06 11/01/15 11/02/15 1 A
387 IR-15-00002-NEJ-340 A To inspect Marking for the gate valve at Sta. 2+325 at AL # 06 11/01/15 11/02/15 1 A
388 IR-15-00002-NEJ-341 A To inspect Excavation work for the Gate Valve at Sta. 1+147 at AL # 06 11/01/15 11/02/15 1 A

389 IR-15-00002-NEJ-342 A To inspect Shuttering & Steel reinforcement for flow monitoring no. 01 foundation near Sta. 0+010 align.# 01. 11/01/15 11/02/15 1 C
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390 IR-15-00002-NEJ-342 B To inspect Shuttering & Steel reinforcement for flow monitoring no. 01 foundation near Sta. 0+010 align.# 01. 11/02/15 11/03/15 1 A

391 IR-15-00002-NEJ-343 A To inspect Shuttering & Steel reinforcement for 400 mm butterfly valve  foundation  near Sta. 0+010 align.# 01. 11/01/15 11/02/15 1 C
392 IR-15-00002-NEJ-344 A To inspect Safety implementing for the gate valve at Sta. 2+325 at AL # 06 11/01/15 11/02/15 1 A
393 IR-15-00002-NEJ-345 A To inspect installation of the following anodes at AL # 01-AN-05 - AN-06 11/01/15 11/02/15 1 C
394 IR-15-00002-NEJ-346 A To inspect Location for the following anodes at AL # 01-AN-111- AN-117 11/01/15 11/02/15 1 A
395 IR-15-00002-NEJ-347 A To inspect Electrical & mechanical works prior concrete casting for flow monitoring no. 01 foundation near Sta. 0+010 a 11/02/15 11/03/15 1 A
396 IR-15-00002-NEJ-348 A To inspect Electrical & mechanical works prior concrete casting  for 400 mm butterfly valve  foundation  near Sta. 0+010 11/02/15 11/03/15 1 A
397 IR-15-00002-NEJ-349 A To inspect Implementing traffic safety plan from Sta. 1+350 to Sta. 1+600–AL #04 11/02/15 11/03/15 1 A
398 IR-15-00002-NEJ-350 A To inspect Marking for 6” pipeline from Sta. 1+600 to Sta. 2+100  prior to start excavation at AL#04 11/02/15 11/03/15 1 A
399 IR-15-00002-NEJ-351 A To inspect Fabrication for 8" steel elbows (7 elbows) 11/05/15 11/05/15 0 A
400 IR-15-00002-NEJ-352 A To inspect External insulation for 4 square 1.5X1.5 precast manholes & 5 square 1.5X1.5 risers. 11/02/15 11/02/15 0 C
401 IR-15-00002-NEJ-353 A To inspect the location for the anodes at AL# 01 from AN-120 to AN-130 11/02/15 11/02/15 0 A
402 IR-15-00002-NEJ-354 A To inspect Marking for Wash Out at Sta. 0+348 at AL # 01 11/03/15 11/04/15 1 A
403 IR-15-00002-NEJ-355 A To inspect Marking for Wash Out at Sta. 1+757 at AL # 01 11/03/15 11/03/15 0 C
404 IR-15-00002-NEJ-356 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 1+800–AL #04 11/03/15 11/04/15 1 A
405 IR-15-00002-NEJ-357 A To inspect Steel reinforcement & one side shuttering for reservoir  retaining walls  prior close shuttering 11/03/15 11/04/15 1 A

406 IR-15-00002-NEJ-358 A To inspect Shuttering & steel reinforcement prior concrete casting for booster station retaining walls foundation 
shuttering 11/03/15 11/04/15 1 A

407 IR-15-00002-NEJ-359 A To inspect Pipe connection for installed precast manhole for Gate valve on Sta. 2+325 align 06 11/03/15 11/04/15 1 A
408 IR-15-00002-NEJ-360 A To inspect Installing drainage system under slab on grade for Faqqua reservoir 11/03/15 11/04/15 1 C
409 IR-15-00002-NEJ-360 B To inspect Installing drainage system under slab on grade for Faqqua reservoir 11/05/15 11/05/15 0 A
410 IR-15-00002-NEJ-361 A To inspect Base course reinstatement from Sta. 1+320 to Sta. 2+200 - Align. #01 11/03/15 11/04/15 1 A
411 IR-15-00002-NEJ-362 A To inspect Base course reinstatement from Sta. 2+730 to Sta. 3+230 - Align. #01 11/03/15 11/04/15 1 C
412 IR-15-00002-NEJ-362 B To inspect Base course reinstatement from Sta. 2+730 to Sta. 3+230 - Align. #01 11/08/15 11/09/15 1 A
413 IR-15-00002-NEJ-363 A To inspect the location for anodes at AL # 03 from AN-01 to AN-09 11/03/15 11/04/15 1 A
414 IR-15-00002-NEJ-364 A To inspect Safety implementing for the washout  at Sta.1+757 at AL # 01 11/04/15 11/04/15 0 C
415 IR-15-00002-NEJ-365 A To inspect Excavation works for the washout at Sta. 1+757 –AL#01 11/04/15 11/04/15 0 C
416 IR-15-00002-NEJ-366 A To inspect Installation of theanodes at AL# 01 AN-111 & AN-115 11/03/15 11/04/15 1 A
417 IR-15-00002-NEJ-367 A To inspect Marking for 6” pipeline from Sta. 1+017  to Sta. 0+600  prior to start excavation at AL#02 11/03/15 11/04/15 1 A
418 IR-15-00002-NEJ-368 A To inspect Implementing traffic safety plan from Sta. 1+017 to Sta. 0+800–AL #02 11/04/15 11/05/15 1 A
419 IR-15-00002-NEJ-369 A To inspect Marking for 100 mm washout at Sta. 2+305 at AL# 06 11/04/15 11/05/15 1 A
420 IR-15-00002-NEJ-370 A To inspect installation of the anodes from AN-112 to AN-114 at AL #01 11/04/15 11/04/15 0 A
421 IR-15-00002-NEJ-371 A To inspect Safety implementing for the washout at Sta. 0+347 at AL # 01 11/04/15 11/05/15 1 C
422 IR-15-00002-NEJ-372 A To inspect excavation work for the washout at Sta. 0+347 at AL # 01 11/04/15 11/05/15 1 A
423 IR-15-00002-NEJ-373 A To inspect Implementing traffic safety plan from Sta. 0+800 to Sta. 0+600–AL #02 11/05/15 11/05/15 0 A
424 IR-15-00002-NEJ-374 A To inspect Marking for 6” pipeline from Sta. 0+600  to Sta. 0+300  prior to start excavation at AL#02 11/05/15 11/05/15 0 A

425 IR-15-00002-NEJ-375 A To inspect installation the following anodes at AL # 01 & at AL# 07 AN-116& 117 AL#01 & AN-01 AL#07 11/05/15 11/05/15 0 A

426 IR-15-00002-NEJ-376 A To inspect Location for the following anodes at  AL # 02 AN-08 to AN-10 11/05/15 11/05/15 0 A
427 IR-15-00002-NEJ-377 A To inspect Precast manholes installation for washouts on sta. 0+365 & 1+765 - Align. # 01 11/05/15 11/05/15 0 A
428 IR-15-00002-NEJ-378 A To inspect Electrical conduits under slab on grade at Faqqua elevated Reservoir 11/05/15 11/05/15 0 C
429 IR-15-00002-NEJ-378 B To inspect Electrical conduits under slab on grade at Faqqua elevated Reservoir 11/07/15 11/08/15 1 A
430 IR-15-00002-NEJ-379 A To inspect Implementing traffic safety plan from Sta. 0+600 to Sta. 0+400–AL #02 11/07/15 11/08/15 1 A

431 IR-15-00002-NEJ-380 A To inspect Steel reinforcement & shuttering for reservoir  retaining walls  prior concrete casting -Faqqua Eelvated 
reservoir 11/07/15 11/08/15 1 A

432 IR-15-00002-NEJ-381 A To inspect Steel reinforcement & shuttering for reservoir slab on grade prior concrete casting - 11/07/15 11/08/15 1 A
433 IR-15-00002-NEJ-382 A To inspect Steel reinforcement & shuttering for booster retaining walls foundation (east side) 11/07/15 11/08/15 1 A
434 IR-15-00002-NEJ-383 A To inspect Location for the anodes at AL# 02 from AN-01 to AN-07 11/07/15 11/08/15 1 C
435 IR-15-00002-NEJ-384 A To inspect  installation of  the  anodes at AL# 02 from AN-06 to AN-08 11/07/15 11/08/15 1 C
436 IR-15-00002-NEJ-385 A To inspect  Marking for the washout at Sta. 1+145  at AL# 05 11/08/15 11/08/15 0 A
437 IR-15-00002-NEJ-386 A To inspect Marking for 6” pipeline from Sta. 0+000  to Sta. 0+300  prior to start excavation at AL#02 11/08/15 11/09/15 1 A
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438 IR-15-00002-NEJ-387 A To inspect Marking for the washout at Sta. 0+500 at AL# 05 11/08/15 11/08/15 0 A
439 IR-15-00002-NEJ-388 A To inspect Implementing traffic safety plan from Sta. 0+400 to Sta. 0+100–AL #02 11/08/15 11/09/15 1 A
440 IR-15-00002-NEJ-389 A To inspect Installation of the anodes at AL# 02 AN-02 to AN- 06 11/08/15 11/09/15 1 A
441 IR-15-00002-NEJ-390 A To inspect 30 cm width Rung ladders total no. 200. 11/08/15 11/09/15 1 C
442 IR-15-00002-NEJ-391 A To inspect Base course reinstatement from Sta. 3+230 to Sta. 3+345 - Align. #01 11/08/15 11/09/15 1 A
443 IR-15-00002-NEJ-392 A To inspect Base course reinstatement from Sta. 3+795 to Sta. 4+148 - Align. #01 11/08/15 11/09/15 1 A
444 IR-15-00002-NEJ-393 A To inspect Base course reinstatement from Sta. 4+208 to Sta. 5+200 - Align. #01 11/08/15 11/09/15 1 A
445 IR-15-00002-NEJ-394 A To inspect Pipe connection for washout manhole on Sta. 1+765 - Align. # 01 Prior to backfilling 11/09/15 11/09/15 0 A
446 IR-15-00002-NEJ-395 A To inspect Marking for 8” pipeline from Sta. 0+320 to Sta. 0+500  prior to start excavation at AL#03 11/09/15 11/10/15 1 A
447 IR-15-00002-NEJ-396 A To inspect Implementing traffic safety plan from Sta. 0+320 to Sta. 0+500–AL #03 11/09/15 11/10/15 1 A
448 IR-15-00002-NEJ-397 A To inspect installation of the anodes at aL# 02 AN-08 to AN- 10 11/09/15 11/09/15 0 A
449 IR-15-00002-NEJ-398 A To inspect Safety measures prior to start excavation for washout manhole on near sta. 0+500 - Align. # 05 11/09/15 11/10/15 1 A
450 IR-15-00002-NEJ-399 A To inspect Safety measures prior to start  excavation for washout manhole on near sta. 1+120- Align. # 05 11/09/15 11/10/15 1 C
451 IR-15-00002-NEJ-400 A To inspect Marking for 8” pipeline from Sta. 0+500 to Sta. 1+000  prior to start excavation at AL#03 11/10/15 11/11/15 1 A
452 IR-15-00002-NEJ-401 A To inspect installation of the  anodes at AL# 01 AN-126 & AN-127 11/10/15 11/10/15 0 C
453 IR-15-00002-NEJ-402 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 0+750–AL #03 11/11/15 11/12/15 1 A

454 IR-15-00002-NEJ-403 A To inspect Cement lining repair for fabricated elbows as follow:8" diameter: 7 elbows & 6" diameter : 10 elbows 11/11/15 11/11/15 0 A

455 IR-15-00002-NEJ-404 A To inspect Steel reinforcement & shuttering  prior concrete casting for flow monitoring no. 01 walls at Sta. 0+010 - 
Align # 01 11/11/15 11/12/15 1 A

456 IR-15-00002-NEJ-405 A To inspect Steel reinforcement & shuttering  prior concrete casting for retaining walls part of south & part of west at 
Booster Station 11/11/15 11/12/15 1 A

457 IR-15-00002-NEJ-406 A To inspect Marking for 8” pipeline from Sta. 1+000 to Sta. 1+300  prior to start excavation at AL#03 11/11/15 11/12/15 1 A
458 IR-15-00002-NEJ-407 A To inspect location for the anodes at AL# 03  AN-14 & AN-15 11/11/15 11/11/15 0 A
459 IR-15-00002-NEJ-408 A To inspect installation of the anodes at AL# 03 AN-14 & AN-15 11/11/15 11/11/15 0 A
460 IR-15-00002-NEJ-409 A To inspect location of the anodes at AL# 03 from AN-11 to AN- 13 11/11/15 11/11/15 0 A
461 IR-15-00002-NEJ-410 A To inspect Base course reinstatement from Sta. 1+000 to 1+726 - Align. 08 11/11/15 11/12/15 1 A
462 IR-15-00002-NEJ-411 A To inspect Implementing traffic safety plan from Sta. 0+750 to Sta.1+100–AL #03 11/12/15 11/12/15 0 A
463 IR-15-00002-NEJ-412 A Ton inspect instalaltion of the anodes at AL# 03 AN-11, 12 &16 11/12/15 11/12/15 0 A
464 IR-15-00002-NEJ-413 A To inspect Location for the anodes at AL #03 from AN-16 to AN-20 11/12/15 11/12/15 0 A
465 IR-15-00002-NEJ-414 A To inspect Implementing traffic safety plan from Sta. 1+100 to Sta. 1+350–AL #03 11/14/15 11/16/15 2 A
466 IR-15-00002-NEJ-415 A To inspect Marking for 8” pipeline from Sta. 1+300 to Sta. 1+600  prior to start excavation at AL#03 11/14/15 11/16/15 2 A

467 IR-15-00002-NEJ-416 A
To inspect Steel reinforcement before close shuttering for retaining walls - Part of south & part of East sides Faqqua-
Jalboun Booster station 11/14/15 11/16/15 2 A

468 IR-15-00002-NEJ-417 A To inspect External coating prior backfill around Faqqua reservoir foundation 11/14/15 11/16/15 2 C

469 IR-15-00002-NEJ-418 A To inspect Steel reinforcement for reservoir first level columns- Faqqua Elevated Reservoir 11/14/15 11/16/15 2 A

470 IR-15-00002-NEJ-419 A To inspect Implementing traffic safety plan from Sta. 1+350 to Sta. 1+600–AL #03 11/15/15 11/16/15 1 A
471 IR-15-00002-NEJ-420 A To inspect Marking for 8” pipeline from Sta. 1+600 to Sta. 2+000  prior to start excavation at AL#03 11/15/15 11/16/15 1 A

472 IR-15-00002-NEJ-421 A To inspect Shuttering for retaining walls prior concrete casting - Part of south & part of East sides- Faqqua- Jalboun 
Booster Station 11/17/15 11/18/15 1 A

473 IR-15-00002-NEJ-422 A To inspect Steel reinforcement & shuttering for butterfly chamber walls prior concrete casting near sta. 0+010 AL # 01 11/15/15 11/16/15 1 A

474 IR-15-00002-NEJ-423 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 1+900–AL #03 11/16/15 11/17/15 1 A
475 IR-15-00002-NEJ-424 A To inspect installation of the anodes at AL# 03 AN-13& AN 17- to AN-19 11/16/15 11/17/15 1 C
476 IR-15-00002-NEJ-425 A To inspect location for the anodes from AN-21 to AN-25 at AL # 03 11/16/15 11/16/15 0 C
477 IR-15-00002-NEJ-425 B To inspect location for the anodes from AN-21 to AN-25 at AL # 03 11/18/15 11/18/15 0 A
478 IR-15-00002-NEJ-426 A To inspect installation of the anodes at AL# 03 AN-20 to AN-21 11/16/15 11/16/15 0 A
479 IR-15-00002-NEJ-427 A To inspect Base course reinstatement from Sta. 0+650 to Sta. 1+015- Align. #02 11/16/15 11/17/15 1 C
480 IR-15-00002-NEJ-427 B To inspect Base course reinstatement from Sta. 0+650 to Sta. 1+015- Align. #02 11/19/15 11/19/15 0 A
481 IR-15-00002-NEJ-428 A To inspect fabrication for 6”steel elbow  Quantity = 11 No 11/19/15 11/19/15 0 A
482 IR-15-00002-NEJ-429 A To inspect the delivered precast manholes at Storage Yard 11/17/15 11/18/15 1 C
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483 IR-15-00002-NEJ-430 A To inspect Implementing traffic safety plan from Sta. 1+900 to Sta.2+000–AL #03 11/18/15 11/19/15 1 A
484 IR-15-00002-NEJ-431 A To inspect Installation of the  anodes at AL #03 AN-22 & AN-23 11/18/15 11/18/15 0 A
485 IR-15-00002-NEJ-432 A To inspect Installation of the  anodes at AL #03 AN-24 11/18/15 11/18/15 0 A

486 IR-15-00002-NEJ-433 A To inspect Safety measures prior excavation for Deir Abu Deif connection chamber on sta. 1+150 - Align # 5 11/18/15 11/19/15 1 C

487 IR-15-00002-NEJ-433 B To inspect Safety measures prior excavation for Deir Abu Deif connection chamber on sta. 1+150 - Align # 5 11/22/15 11/23/15 1 A

488 IR-15-00002-NEJ-434 A To inspect Shuttering & steel reinforcement for Faqqua reservoir first level column , stairs & landing prior concrete 
casting 11/19/15 11/19/15 0 A

489 IR-15-00002-NEJ-435 A To inspect Location for the  anodes at AL# 03 AN-26 to AN- 30 11/19/15 11/19/15 0 A
490 IR-15-00002-NEJ-436 A To inspect Installation of the anodes at AL# 03 AN-25 to AN-26 11/19/15 11/19/15 0 A
491 IR-15-00002-NEJ-437 A To inspect Location for the  anodes at AL# 04 (AN-01 to AN-07) 11/19/15 11/19/15 0 A
492 IR-15-00002-NEJ-438 A To inspect Implementing traffic safety plan from Sta. 0+318 to Sta. 0+360–AL #03 11/21/15 11/22/15 1 A
493 IR-15-00002-NEJ-439 A To inspect Marking for Washout chamber on sta. 3+426 -Align #01 & at Sta. 4+448 -Align #01 11/21/15 11/22/15 1 A

494 IR-15-00002-NEJ-440 A To inspect Safety measures prior start excavation for Washout chamber on sta. 4+448 -Align #01& at Sta. 3+426 -Align 
#01 11/21/15 11/22/15 1 A

495 IR-15-00002-NEJ-441 A To inspect Formwork prior blinding concrete casting for Deir Abu Daif connection chamber near sta. 1+150- Align. #05 11/21/15 11/21/15 0 A

496 IR-15-00002-NEJ-442 A To inspect Formwork & steel reinforcement for booster retaining walls completion of south side prior concrete casting 11/21/15 11/22/15 1 C

497 IR-15-00002-NEJ-443 A To inspect Formwork & steel reinforcement for retaining walls foundation completion of west side prior concrete 
casting 11/21/15 11/22/15 1 C

498 IR-15-00002-NEJ-443 B To inspect Formwork & steel reinforcement for retaining walls foundation completion of west side prior concrete 
casting 11/22/15 11/22/15 0 C

499 IR-15-00002-NEJ-444 A To unspect installation of the anodes at AL# 04 (AN-27) 11/22/15 11/22/15 0 A

500 IR-15-00002-NEJ-445 A To inspect Shuttering, steel reinforcement , Mechanical & Electrical works prior concrete casting for flow monitoring 
no, 1 & 400 butterfly chambers top slab near sta. 0+010 align - 1 11/22/15 11/23/15 1 C

501 IR-15-00002-NEJ-445 B To inspect Shuttering, steel reinforcement , Mechanical & Electrical works prior concrete casting for flow monitoring 
no, 1 & 400 butterfly chambers top slab near sta. 0+010 align - 1 11/23/15 11/24/15 1 A

502 IR-15-00002-NEJ-446 A

To inspect marking for the following washout  AL-1 6+520
AL-8 0+040
AL-8 1+673
AL-4 0+190
AL-6 0+560
AL-3 0+718

11/22/15 11/23/15 1 A

503 IR-15-00002-NEJ-447 A To inspect Safety measures for 100 mm washout on sta. 1+673 - Align # 08 11/22/15 11/23/15 1 D
504 IR-15-00002-NEJ-447 B To inspect Safety measures for 100 mm washout on sta. 1+673 - Align # 08 11/26/15 11/26/15 0 A
505 IR-15-00002-NEJ-448 A To inspect Marking for 8” pipeline from Sta. 2+000 to Sta. 2+500  prior to start excavation at AL#03 11/22/15 11/22/15 0 A

506 IR-15-00002-NEJ-449 A
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 3+426 at AL # 01 11/23/15 11/24/15 1 A

507 IR-15-00002-NEJ-450 A
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline, at Sta. 4+448 at AL # 01 11/23/15 11/24/15 1 C

508 IR-15-00002-NEJ-450 B
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline, at Sta. 4+448 at AL # 01 01/27/16 01/28/16 1 A

509 IR-15-00002-NEJ-451 A
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 11/23/15 11/24/15 1 D
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510 IR-15-00002-NEJ-451 B
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 11/26/15 11/26/15 0 C

511 IR-15-00002-NEJ-451 C
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 01/27/16 01/28/16 1 A

512 IR-15-00002-NEJ-452 A To inspect Location of  following anodes at AL # 03 (AN-31 -AN--35) 11/24/15 11/24/15 0 A
513 IR-15-00002-NEJ-453 A To inspect Installation of  following anodes at AL # 03 (AN-28- AN-30) 11/24/15 11/24/15 0 A
514 IR-15-00002-NEJ-454 A To inspect Marking of 8” water pipeline from Sta. 2+500 to Sta. 3+063 AL # 03 11/24/15 11/24/15 0 A
515 IR-15-00002-NEJ-455 A To inspect installation anodes at AL # 02 (AN-31) 11/24/15 11/24/15 0 A

516 IR-15-00002-NEJ-456 A To inspect Shuttering, steel reinforcement, Mechanical & Electrical works prior concrete casting for Dear Abu Deaf 
connection chamber foundation on sta. 1+150 - Align. # 05 11/25/15 11/25/15 0 D

517 IR-15-00002-NEJ-456 B To inspect Shuttering, steel reinforcement, Mechanical & Electrical works prior concrete casting for Dear Abu Deaf 
connection chamber foundation on sta. 1+150 - Align. # 05 11/26/15 11/26/15 0 A

518 IR-15-00002-NEJ-457 A To inspect installation of the following anodes (AN-32 to AN-35) 11/25/15 11/25/15 0 A
519 IR-15-00002-NEJ-458 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta.2+900–AL #03 11/26/15 11/26/15 0 A
520 IR-15-00002-NEJ-459 A To inspect instalaltion anodes at AL # 04 (AN-2 to AN-05) 11/26/15 11/26/15 0 A
521 IR-15-00002-NEJ-460 A To inspect Steel reinforcement prior close shuttering for retaining walls - Part of western side 11/26/15 11/26/15 0 A

522 IR-15-00002-NEJ-461 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls foundation (part of western side) 11/29/15 11/30/15 1 A

523 IR-15-00002-NEJ-462 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls (part of eastern side) 11/29/15 11/30/15 1 A
524 IR-15-00002-NEJ-463 A To inspect Safety measures for washout manholes on sta. 6+520 - Align. # 01 11/26/15 11/26/15 0 A
525 IR-15-00002-NEJ-464 A To inspect Safety measures for washout manholes on sta. 0+190 - Align. # 04 11/26/15 11/26/15 0 A
526 IR-15-00002-NEJ-465 A To inspect Safety measures for washout manholes on sta. 0+560 - Align. # 06 11/26/15 11/26/15 0 A

527 IR-15-00002-NEJ-466 A
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at 6+520 - Align # 01 11/29/15 11/29/15 0 A

528 IR-15-00002-NEJ-467 A To inspect Shuttering & steel reinforcement prior concrete casting for frame beams on first level - Faqqua reservoir 28-Nov-15 Retracted 

529 IR-15-00002-NEJ-468 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls part of west side - Faqqua reservoir 11/28/15 11/29/15 1 A

530 IR-15-00002-NEJ-469 A To inspect Implementing traffic safety plan from Sta. 2+900  to Sta. 3+063–AL #03 11/28/15 11/29/15 1 A
531 IR-15-00002-NEJ-470 A To inspect installation of the anodes at AL # 08 (AN-09 & AN-10) 11/29/15 11/29/15 0 A

532 IR-15-00002-NEJ-471 A
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+190 at AL # 04 11/29/15 11/29/15 0 A

533 IR-15-00002-NEJ-472 A To inspect marking for 10 inch steel pipes from Sta. 5+280 to Sta.5+660 at AL #01 11/29/15 11/29/15 0 D

534 IR-15-00002-NEJ-473 A To inspect Implementing traffic safety plan at AL# 01, from Sta. 5+280 to Sta. 5+660 prior to start cutting asphalt 12/01/15 12/01/15 0 C

535 IR-15-00002-NEJ-473 B To inspect Implementing traffic safety plan at AL# 01, from Sta. 5+280 to Sta. 5+660 prior to start cutting asphalt 12/03/15 12/03/15 0 C

536 IR-15-00002-NEJ-474 A to inspect installation of the anodes at AL # 01 (AN-126 to AN -130) 11/30/15 11/30/15 0 A

537 IR-15-00002-NEJ-475 A To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 
work inside chamber), connection pipeline at Sta. 0+560 at AL # 06 11/30/15 11/30/15 0 A

538 IR-15-00002-NEJ-476 A To inspect Marking for the washout at Sta. 1+363 AL # 03 12/01/15 12/01/15 0 A

539 IR-15-00002-NEJ-477 A To inspect Installation of the anodes at AL # 08 (AN-01 & AN-08) 12/01/15 12/01/15 0 A

540 IR-15-00002-NEJ-478 A To inspect Marking for the washout at Sta.0+104 AL # 02 12/01/15 12/01/15 0 A

541 IR-15-00002-NEJ-479 A To inspect Pipe connection for flow monitoring no. 01 & 400 mm butterfly near sta. 0+010 - Align # 01 prior to 
backfilling 12/01/15 12/02/15 1 C

542 IR-15-00002-NEJ-480 A To inspect Implementing traffic safety plan from Sta. 1+800 to Sta. 2+000 –AL #04 12/02/15 12/03/15 1 C
543 IR-15-00002-NEJ-480 B To inspect Implementing traffic safety plan from Sta. 1+800 to Sta. 2+000 –AL #04 12/05/15 12/06/15 1 A
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544 IR-15-00002-NEJ-481 A To inspect Safety measures prior start excavation for washout chamber on sta. 0+718 - Align. # 03 12/02/15 12/03/15 1 A
545 IR-15-00002-NEJ-482 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+366 - Align. # 03 12/02/15 12/03/15 1 A

546 IR-15-00002-NEJ-483 A To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 
work inside chamber), connection pipeline at Sta. 0+718 at AL # 03 12/02/15 12/03/15 1 C

547 IR-15-00002-NEJ-484 A To inspect Pipe line flushing for aligns. # 01 from sta. 0+000 to Sta. 0+017 12/02/15 12/02/15 0 A

548 IR-15-00002-NEJ-485 A To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 
work inside chamber), connection pipeline at Sta. 1+366 at AL # 03 12/02/15 12/02/15 0 C

549 IR-15-00002-NEJ-485 B To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 
work inside chamber), connection pipeline at Sta. 1+366 at AL # 03 12/03/15 12/03/15 0 A

550 IR-15-00002-NEJ-486 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta. 2+700 Prior to start excavation  –AL #06 12/06/15 12/06/15 0 C

551 IR-15-00002-NEJ-487 A To inspect installation of the anode at AL # 08 (AN-03) & at AL # 01(AN- 118) 12/03/15 12/03/15 0 A
552 IR-15-00002-NEJ-488 A To inspect the location of the anodes at AL # 01 (AN-130 to AN-140) 12/03/15 12/03/15 0 A
553 IR-15-00002-NEJ-489 A To inspect Marking  from Sta.  5+233 to Sta. 5+660 -  Align # 01, prior to start asphalt cutting 12/06/15 12/07/15 1 A

554 IR-15-00002-NEJ-490 A To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 
work inside chamber), connection pipeline at Sta. 0+560 at AL # 06 12/03/15 12/03/15 0 A

555 IR-15-00002-NEJ-491 A To inspect installation of the anodes at AL # 02 (AN-01) 12/03/15 12/03/15 0 A

556 IR-15-00002-NEJ-492 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for large chambers walls 
for Dear Abu Daef connection chamber - Align. 05 12/07/15 12/08/15 1 A

557 IR-15-00002-NEJ-493 A To inspect Close shuttering for booster retaining walls, part of eastern side –Booster station 12/05/15 12/06/15 1 A

558 IR-15-00002-NEJ-494 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls - Part of western side 12/05/15 12/06/15 1 A
559 IR-15-00002-NEJ-495 A To inspect Second layer leveling  & compacting of selected fill under break tank foundation 5-Dec-15 Retracted 
560 IR-15-00002-NEJ-496 A To inspect First layer leveling  & compacting of base course under living quarter foundation 5-Dec-15 Retracted 
561 IR-15-00002-NEJ-497 A To inspect Backfilling works in the outer face of Faqqua reservoir retaining walls. Northern & western sides 5-Dec-15 Retracted 
562 IR-15-00002-NEJ-498 A To inspect Backfilling works for internal face of Faqqua reservoir retaining walls - western side 5-Dec-15 Retracted 

563 IR-15-00002-NEJ-499 A To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical 
work inside chamber), connection pipeline at Sta. 2+315 at AL # 06 12/06/15 12/07/15 1 A

564 IR-15-00002-NEJ-500 A To inspect installation anodes at AL # 03 (AN-01 to AN -04) 12/05/15 12/06/15 1 A

565 IR-15-00002-NEJ-501 A To inspect installation anodes at AL # 03 (AN-05 to AN -09) 12/05/15 12/06/15 1 A

566 IR-15-00002-NEJ-502 A To inspect installation anodes at AL # 03 AN -10 & at AL # 01 (AN-122 to AN -124) 12/06/15 12/06/15 0 A

567 IR-15-00002-NEJ-503 A To inspect Marking for 6” pipeline from Sta. 2+100 to Sta. 2+500  prior to start excavation at AL#04 12/06/15 12/06/15 0 A

568 IR-15-00002-NEJ-504 A To inspect Marking for 6” pipeline from Sta. 2+500 to Sta. 2+800  prior to start excavation at AL#04 12/07/15 12/08/15 1 C

569 IR-15-00002-NEJ-504 B To inspect Marking for 6” pipeline from Sta. 2+500 to Sta. 2+800  prior to start excavation at AL#04 12/19/15 12/20/15 1 A

570 IR-15-00002-NEJ-505 A To inspect installation of the anode at AL # 06(AN-05) 12/07/15 12/07/15 0 A

571 IR-15-00002-NEJ-506 A To inspect Marking for Gate valve chamber on Sta. 1+012 - Align. # 02 12/07/15 12/07/15 0 A

572 IR-15-00002-NEJ-507 A To inspect Safety measures prior start excavation for gate valve chamber on sta. 1+012 - Align. # 02 12/07/15 12/08/15 1 A

573 IR-15-00002-NEJ-508 A To inspect Marking for Gate valve chamber on Sta. 0+634 - Align. # 02 12/07/15 12/07/15 0 A

574 IR-15-00002-NEJ-509 A To inspect Marking for Washout chamber on Sta. 0+060 - Align. # 02 12/07/15 12/07/15 0 A

575 IR-15-00002-NEJ-510 A To inspect Safety measures for Washout chamber on Sta. 0+060 - Align. # 02, Prior to start excavation 12/07/15 12/08/15 1 A

576 IR-15-00002-NEJ-511 A To inspect Shuttering & steel reinforcement prior concrete casting for booster station retaining walls - Part of eastern side 12/08/15 12/08/15 0 A

577 IR-15-00002-NEJ-512 A

To inspect Perforated pipes & fittings quantities as follow:
4" Elbow 45 degree : 1 No.
4" Elbow 90 degree: 4 No.
4" Cross connection: 3 No.
4" Connection Joint: 8 No
4" End Cap: 4 No
4" Perforated pipe: 125 m

12/08/15 12/09/15 1 C

578 IR-15-00002-NEJ-513 A To inspect Safety measures for Washout chamber on Sta. 0+634 - Align. # 02, Prior to start excavation 12/08/15 12/08/15 0 A
579 IR-15-00002-NEJ-514 A To inspect Marking for gate valve chamber on sta. 1+370 - Align. # 03 12/08/15 12/09/15 1 A
580 IR-15-00002-NEJ-515 A To inspect installation anodes at AL # 01 (AN-56 to AN -58) 12/08/15 12/08/15 0 A
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581 IR-15-00002-NEJ-516 A To inspect installation anodes at AL # 01 (AN-119 to AN -121 & AN -125) 12/08/15 12/08/15 0 A
582 IR-15-00002-NEJ-517 A To inspect Safety measures prior start excavation for gate valve chamber on sta. 1+370 - Align. # 03 12/08/15 12/09/15 1 A
583 IR-15-00002-NEJ-518 A To close Environmental checklist for August 2015 12/09/15 12/10/15 1 D
584 IR-15-00002-NEJ-518 B To close Environmental checklist for August 2015 12/29/15 12/29/15 0 D
585 IR-15-00002-NEJ-518 C To close Environmental checklist for August 2015 01/06/16 01/06/16 0 A
586 IR-15-00002-NEJ-519 A To close Environmental checklist for Sep 2015 12/09/15 12/10/15 1 D
587 IR-15-00002-NEJ-519 B To close Environmental checklist for Sep 2015 12/29/15 12/29/15 0 D
588 IR-15-00002-NEJ-519 C To close Environmental checklist for Sep 2015 01/06/16 01/06/16 0 A
589 IR-15-00002-NEJ-520 A To Inspect Marking for gate valve chamber on sta. 1+580 - Align. # 04 12/08/15 12/09/15 1 A
590 IR-15-00002-NEJ-521 A To inspect installation of the anode at AL # 01 (AN-131 to AN -135 12/09/15 12/10/15 1 A
591 IR-15-00002-NEJ-522 A To inspect mechanical works under living quarter at Booster Station 12/09/15 12/10/15 1 C

592 IR-15-00002-NEJ-523 A To inspect Shuttering & steel reinforcement for Booster retaining walls foundation prior concrete casting, part of 
northern side & part of eastern side 12/09/15 12/10/15 1 A

593 IR-15-00002-NEJ-524 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 
1+580 - Align. #04 12/09/15 12/10/15 1 A

594 IR-15-00002-NEJ-525 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 
1+285 - Align. #03 12/10/15 12/10/15 0 A

595 IR-15-00002-NEJ-526 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 
1+012 - Align. #02 12/10/15 12/10/15 0 A

596 IR-15-00002-NEJ-527 A To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 
0+062 - Align. #02 12/10/15 12/10/15 0 A

597 IR-15-00002-NEJ-528 A To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+743  prior to start excavation at AL#04 12/10/15 12/10/15 0 C

598 IR-15-00002-NEJ-528 B To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+743  prior to start excavation at AL#04 01/05/16 01/05/16 0 A

599 IR-15-00002-NEJ-529 A To inspect Shuttering & steel reinforcement prior concrete casting for small room walls, Dear Abu Daef Connection 
Chamber - Align. #05 12/10/15 12/10/15 0 A

600 IR-15-00002-NEJ-530 A To inspect marking for the anodes at AL # 03 (AN-36 to AN -45) 12/10/15 12/10/15 0 A
601 IR-15-00002-NEJ-531 A To inspect installation of the anodes at AL # 03(AN-42 to AN-44) 12/10/15 12/10/15 0 A
602 IR-15-00002-NEJ-532 A To inspect installation of the anodes at AL # 03(AN-39 to AN -41) 12-Dec-15 Retracted 

603 IR-15-00002-NEJ-533 A To inspect Shuttering & steel reinforcement prior concrete casting for Faqqua reservoir frame beams - First level 12/13/15 12/14/15 1 C

604 IR-15-00002-NEJ-533 B To inspect Shuttering & steel reinforcement prior concrete casting for Faqqua reservoir frame beams - First level 12/21/15 12/22/15 1 A

605 IR-15-00002-NEJ-534 A To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof 
slabs (Both Small & Large rooms) 12/14/15 12/14/15 0 C

606 IR-15-00002-NEJ-534 B To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof 
slabs (Both Small & Large rooms) 12/16/15 12/16/15 0 C

607 IR-15-00002-NEJ-534 C To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof 
slabs (Both Small & Large rooms) 12/16/15 12/17/15 1 A

608 IR-15-00002-NEJ-535 A To inspect Shuttering & steel reinforcement for Booster retaining walls prior concrete casting, part of northern side & 
part of eastern side 12/16/15 12/16/15 0 A

609 IR-15-00002-NEJ-536 A To inspect washout pipe under break tank - Booster station 12/15/15 12/16/15 1 A

610 IR-15-00002-NEJ-537 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 
0+634- Align. #02 12/14/15 12/15/15 1 C

611 IR-15-00002-NEJ-537 B To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 
0+634- Align. #02 12/15/15 12/16/15 1 A

612 IR-15-00002-NEJ-538 A To inspect Implementing corrective action as described in SM-15-00002-NEJ-C-E-001 12/14/15 12/14/15 0 A
613 IR-15-00002-NEJ-539 A To inspect Marking for washout chamber on sta. 1+600 - Align. # 04 12/15/15 12/15/15 0 A
614 IR-15-00002-NEJ-540 A To inspect Marking for washout chamber on sta. 1+845 - Align. # 04 12/15/15 12/15/15 0 A
615 IR-15-00002-NEJ-541 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+600 - Align. # 04 12/15/15 12/15/15 0 A
616 IR-15-00002-NEJ-542 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+845 - Align. # 04 12/15/15 12/15/15 0 A
617 IR-15-00002-NEJ-543 A To inspect Marking for washout chamber on sta. 0+040 - Align. # 08 - 12/15/15 12/16/15 1 A
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618 IR-15-00002-NEJ-544 A To inspect Marking for flow monitoring no. 03 on sta.  2+910 - Align. # 01 12/15/15 12/16/15 1 C
619 IR-15-00002-NEJ-544 B To inspect Marking for flow monitoring no. 03 on sta.  2+910 - Align. # 01 12/17/15 12/17/15 0 A
620 IR-15-00002-NEJ-545 A To inspect shuttering, Steel reinforcement, electrical & mechanical works for living quarter edge foundation. 12/16/15 12/17/15 1 C
621 IR-15-00002-NEJ-545 B To inspect shuttering, Steel reinforcement, electrical & mechanical works for living quarter edge foundation. 12/22/15 12/23/15 1 A
622 IR-15-00002-NEJ-546 A To inspect Marking for Arraneh connection chamber on sta. 0+020 - Align. # 08 12/16/15 12/16/15 0 A

623 IR-15-00002-NEJ-547 A To inspect Marking for Arrabuna connection chamber on sta. 5+680 - Align. # 01 12/16/15 12/17/15 1 A

624 IR-15-00002-NEJ-548 A To inspect Implementing traffic safety plan from Sta. 2+700 to Sta. 2+900 –AL #06 & from Sta. 3+330 to Sta. 3+530 12/16/15 12/16/15 0 A

625 IR-15-00002-NEJ-549 A To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 
1+600 - Align. # 04 12/16/15 12/17/15 1 A

626 IR-15-00002-NEJ-550 A To inspect Safety measures prior start excavation for flow monitoring no. 03 near sta. 2+910 - Align. #01. 12/17/15 12/17/15 0 A
627 IR-15-00002-NEJ-551 A To inspect Marking for Deir Gazala connection chamber on sta. 0+090 - Align. #07 12/19/15 12/20/15 1 A

628 IR-15-00002-NEJ-552 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta. 2+700 Prior to start excavation  –AL #04 12/19/15 12/20/15 1 A

629 IR-15-00002-NEJ-553 A To inspect Implementing traffic safety plan from Sta. 2+700 to Sta. 3+000 Prior to start excavation  –AL #04 12/20/15 12/21/15 1 A

630 IR-15-00002-NEJ-554 A To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 12/20/15 12/20/15 0 C

631 IR-15-00002-NEJ-554 B To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 12/22/15 12/23/15 1 C

632 IR-15-00002-NEJ-554 C To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 12/28/15 12/29/15 1 A

633 IR-15-00002-NEJ-555 A To inspect Cement lining repairing for the following 6" steel elbows: (B 60 to B69) 12/23/15 12/23/15 0 A
634 IR-15-00002-NEJ-556 A To inspect Implementing traffic safety plan from Sta. 3+610 to Sta. 3+300 Prior to start excavation  –AL #06 12/21/15 12/22/15 1 A

635 IR-15-00002-NEJ-557 A
To inspect Marking for air release valve chambers shown in table below:(AV/AR-104-AV/AR-107-AV/AR-108-
AV/AR-110
AV/AR-117-AV/AR-118-AV/AR-121-AV/AR-201

12/23/15 12/23/15 0 C

636 IR-15-00002-NEJ-557 B To inspect Marking for air release valve chambers shown in table below:(AV/AR-104-AV/AR-107-AV/AR-108-
AV/AR-110
AV/AR-117-AV/AR-121-AV/AR-201 12/27/15 12/27/15 0 A

637 IR-15-00002-NEJ-558 A To inspect Implementing traffic safety plan from Sta. 3+300 to Sta. 3+000 Prior to start excavation  –AL #06 12/23/15 12/23/15 0 A

638 IR-15-00002-NEJ-559 A To inspect Preparation works (Asphalt saw cut  & Base course compaction) prior asphalt reinstatement form sta. 5+260 
5 660 Ali #01

12/29/15 12/29/15 0 C

639 IR-15-00002-NEJ-560 A To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for living quarter slab 
on grade. 12/24/15 12/23/15 -1 C

640 IR-15-00002-NEJ-561 A To inspect Implementing traffic safety plan from Sta. 3+000 to Sta.2+800 Prior to start excavation  –AL #06 12/26/15 12/26/15 0 A

641 IR-15-00002-NEJ-562 A To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for break tank 
foundation & slab on grade 12/26/15 12/27/15 1 C

642 IR-15-00002-NEJ-562 B To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for break tank 
foundation & slab on grade 12/29/15 12/30/15 1 A

643 IR-15-00002-NEJ-563 A To inspect Steel reinforcement prior close shuttering for 2nd level columns - Faqqua reservoir 12/26/15 12/26/15 0 C

644 IR-15-00002-NEJ-563 B To inspect Steel reinforcement prior close shuttering for 2nd level columns - Faqqua reservoir 12/27/15 12/27/15 0 A

645 IR-15-00002-NEJ-564 A To inspect Safety measures prior start excavation for AV/AR-201 chamber on sta. 0+735 - Align. #02 12/26/15 12/26/15 0 C

646 IR-15-00002-NEJ-564 B To inspect Safety measures prior start excavation for AV/AR-201 chamber on sta. 0+735 - Align. #02 01/11/16 01/11/16 0 A

646 IR-15-00002-NEJ-565 A To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for flow monitoring no. 
03 foundation - Align. #01 12/26/15 12/26/15 0 C

647 IR-15-00002-NEJ-565 B To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for flow monitoring no. 
03 foundation - Align. #01 12/28/15 12/28/15 0 A

648 IR-15-00002-NEJ-566 A To inspect Marking for Beit Qad connection chamber neat sta. 2+580 - Align # 01 12/27/15 12/28/15 1 A

649 IR-15-00002-NEJ-567 A To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 
1+845 - Align. # 04 12/27/15 12/28/15 1 A

650 IR-15-00002-NEJ-568 A  To inspect fabrication for 6”steel elbow  12/28/15 12/28/15 0 A
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651 IR-15-00002-NEJ-569 A To inspect the electrical materials 12/28/15 12/29/15 1 D
652 IR-15-00002-NEJ-570 A To inspect Seismic cans prior galvanizing - Total no. 20 12/28/15 12/29/15 1 C
653 IR-15-00002-NEJ-570 B To inspect Seismic cans prior galvanizing - Total no. 20 01/24/16 01/25/16 1 C
654 IR-15-00002-NEJ-570 C To inspect Seismic cans prior galvanizing - Total no. 20 04/05/16 04/05/16 0 A
654 IR-15-00002-NEJ-571 A To inspect the instllation of the anodes at AL # 01 (AN-136& AN-138) 12/28/15 12/28/15 0 A

655 IR-15-00002-NEJ-572 A To inspect Safety measures prior start excavation for Beit Qad connection chamber near sta. 2+580 - Align. #01 12/29/15 12/30/15 1 C

656 IR-15-00002-NEJ-572 B To inspect Safety measures prior start excavation for Beit Qad connection chamber near sta. 2+580 - Align. #01 01/03/16 01/03/16 0 A

657 IR-15-00002-NEJ-573 A  To inspect Shuttering & steel reinforcement for 2nd level columns prior concrete casting - Faqqua reservoir 12/29/15 12/29/15 0 A
658 IR-15-00002-NEJ-574 A To check the table with elbow No ,refer to CMC Comments on the IR -15-00002-NEJ-428-A 12/29/15 12/29/15 0 A

659 IR-15-00002-NEJ-575 A To Insect Shuttering, steel reinforcement, Mechanical & Electrical works for flow monitoring no. 3 chamber walls - 
Align. #01 12/30/15 12/30/15 0 A

660 IR-15-00002-NEJ-576 A  To Insect Safety measures prior start excavation for washout chamber near sta. 0+040 - Align. #08 12/30/15 12/30/15 0 A

661 IR-15-00002-NEJ-577 A  To Inspect Pipe connection for Dear Abu Daef connection chamber - Align. #05 prior to start backfilling 12/31/15 12/31/15 0 A

662 IR-15-00002-NEJ-578 A To inspect Safety measures prior to start excavation AV/AR chamber near Sta.3+784 –AL # 01 01/04/16 01/05/16 1 A

663 IR-15-00002-NEJ-579 A To inspect Implementing traffic safety plan from Sta. 3+100  to Sta. 3+300 –AL #04 01/02/16 01/02/16 0 C
664 IR-15-00002-NEJ-579 B To inspect Implementing traffic safety plan from Sta. 3+100  to Sta. 3+300 –AL #04 01/05/16 01/06/16 1 A
665 IR-15-00002-NEJ-580 A To inspect marking for AV/AR at AL # 03, 04,05 & AL # 08 01/04/16 01/05/16 1 C
666 IR-15-00002-NEJ-580 B To inspect marking for AV/AR at AL # 03, 04,05 & AL # 08 01/05/16 01/06/16 1 A
667 IR-15-00002-NEJ-581 A To inspect Fabrication works for 9 steel elbows with 6" diameter 01/04/16 01/05/16 1 A
668 IR-15-00002-NEJ-582 A To inspect Cement lining repairing for fabricated 6" steel elbows  01/11/16 01/11/16 0 C

669 IR-15-00002-NEJ-582 B To inspect Cement lining repairing for fabricated 6" steel elbows  01/12/16 01/12/16 0 C

670 IR-15-00002-NEJ-583 A To inspect Shuttering, steel reinforcement , electrical & mechanical works for living quarter walls prior close shuttering 01/09/16 01/09/16 0 A

671 IR-15-00002-NEJ-584 A To inspect Installation, connection, external repair, insulation and backfilling of washout chamber on Sta. 0+040 - Align. 
#08 01/07/16 01/07/16 0 C

672 IR-15-00002-NEJ-585 A To inspect Pipe connection for AV/AR valve on sta. 3+784 - Align. # 01 Prior to backfilling 01/07/16 01/07/16 0 A

673 IR-15-00002-NEJ-586 A  To check the table with elbow No ,refer to CMC Comments on the IR -15-00002-NEJ-568-A 01/06/16 01/06/16 0 A

674 IR-15-00002-NEJ-587 A To inspect Delivered mechanical fittings (gate valves, AV/AR valves , check valves & dismantling joints). 01/17/16 01/18/16 1 C
675 IR-15-00002-NEJ-588 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+735 - Align. #02 01/10/16 01/11/16 1 A
676 IR-15-00002-NEJ-589 A To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 01/11/16 01/11/16 0 C
677 IR-15-00002-NEJ-589 B To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 02/02/16 02/03/16 1 C
678 IR-15-00002-NEJ-589 C To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 03/20/16 03/21/16 1 C

678 IR-15-00002-NEJ-590 A To inspect To check the table with attached elbows No ,refer to CMC Comments on the IR -15-00002-NEJ-581-A 01/11/16 01/12/16 1 A

679 IR-15-00002-NEJ-591 A To inspect Fabrication for 6" steel elbows total no. 11 elbows 01/12/16 01/12/16 0 A
680 IR-15-00002-NEJ-592 A To inspect Welding internal flanges (Root & Back weld) for washout valve on sta. 0+365 - Align. #01 01/12/16 01/12/16 0 C
681 IR-15-00002-NEJ-592 B To inspect Welding internal flanges (Root & Back weld) for washout valve on sta. 0+365 - Align. #01 02/02/16 02/03/16 1 A

682 IR-15-00002-NEJ-593 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala 
connection chamber foundation  (Both large & small rooms) 01/12/16 01/12/16 0 A

683 IR-15-00002-NEJ-594 A To inspect marking for air release valve at Sta. 06, 04 & Sta. 08 01/12/16 01/12/16 0 A
684 IR-15-00002-NEJ-595 A Marking for AV/AR chamber on sta. 3+170 - Align. # 04 01/12/16 01/12/16 0 A
685 IR-15-00002-NEJ-596 A Marking for Gate Valve chamber on sta. 3+190 - Align. # 04 01/12/16 01/12/16 0 A

686 IR-15-00002-NEJ-597 A Safety measure prior start excavation for AV/AR chamber on sta. 3+170 - Align. # 04 01/12/16 01/13/16 1 C

687 IR-15-00002-NEJ-597 B Safety measure prior start excavation for AV/AR chamber on sta. 3+170 - Align. # 04 01/14/16 01/14/16 0 A
688 IR-15-00002-NEJ-598 A Safety measure prior start excavation for Gate Valve chamber on sta. 3+190 - Align. # 04 01/12/16 01/13/16 1 C
689 IR-15-00002-NEJ-599 A To inspect Safety measure prior start excavation for AV/AR chamber at Sta. 1+404-AL # 04 01/13/16 01/13/16 0 A
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690 IR-15-00002-NEJ-600 A
To inspect Shuttering, steel reinforcement, Mechanical & Electrical works for Beit Qad connection chamber large room 
foundation. 01/13/16 01/13/16 0 A

691 IR-15-00002-NEJ-601 A  To inspect Shuttering, steel reinforcement, Mechanical & Electrical works for living quarter walls prior concrete casting 01/13/16 01/13/16 0 A

692 IR-15-00002-NEJ-602 A To inspect safety measures prior to start excavation for AV/AR chamber at Sta.2+284- AL # 01 01/13/16 01/14/16 1 A

693 IR-15-00002-NEJ-603 A
To inspect Preparation works (Asphalt saw cut  & Base course compaction) prior asphalt reinstatement form sta. 5+280 
to sta. 5+300 & from 5+570 to 5+650 - Align. #01. 01/17/16 01/17/16 0 C

694 IR-15-00002-NEJ-604 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for electrical & control 
room trench footing 01/13/16 01/14/16 1 A

695 IR-15-00002-NEJ-605 A To inspect Safety measures prior start excavation for Arraneh connection chamber on sta. 0+010 - Align. #08 01/14/16 01/14/16 0 C

696 IR-15-00002-NEJ-605 B To inspect Safety measures prior start excavation for Arraneh connection chamber on sta. 0+010 - Align. #08 01/17/16 01/18/16 1 C

697 IR-15-00002-NEJ-606 A
To inspect Installation, connection, external repair, insulation and backfilling AV/AR chamber on sta. 0+735 - Align. # 
02 01/14/16 01/14/16 0 A

698 IR-15-00002-NEJ-607 A
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR chamber on sta. 3+170 - Align. 
# 04 01/14/16 01/14/16 0 A

699 IR-15-00002-NEJ-608 A
To inspect Shuttering, steel reinforcement , electrical & mechanical works prior concrete casting for Beit Qad 
connection chamber small room foundation prior concrete casting 01/16/16 01/16/16 0 A

700 IR-15-00002-NEJ-609 A
To inspect Shuttering & steel reinforcement for second level frame beams at Faqqua elevated reservoir prior concrete 
casting 01/16/16 01/16/16 0 C

701 IR-15-00002-NEJ-609 B
To inspect Shuttering & steel reinforcement for second level frame beams at Faqqua elevated reservoir prior concrete 
casting 01/17/16 01/17/16 0 A

702 IR-15-00002-NEJ-610 A To inspect Marking for gate valve & washout valve chambers on Sta. 4+451 & 4+463 - Align. # 01 01/17/16 01/18/16 1 A
703 IR-15-00002-NEJ-611 A To inspect Safety measures prior start excavation for gate valve chamber on Sta. 4+451 - Align. #01 01/17/16 01/18/16 1 A
704 IR-15-00002-NEJ-612 A To inspect Safety measures prior start excavation for washout chamber on Sta. 4+451 - Align. #01 01/17/16 01/18/16 1 A
705 IR-15-00002-NEJ-613 A To inspect location for the anodes at AL # 06 (AN- 21 to AN -36) 01/17/16 01/17/16 0 A
706 IR-15-00002-NEJ-614 A To inspect Pipe connection for flow monitoring no. 03 on sta. 2+910 - Align. #01 01/17/16 01/18/16 1 A

707 IR-15-00002-NEJ-615 A
To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls foundation (completion of western 
& northern sides) 01/17/16 01/18/16 1 A

708 IR-15-00002-NEJ-616 A To inspect Pipe connection for gate valve chamber on sta. 3+190 - Align. #04 01/17/16 01/17/16 0 A
709 IR-15-00002-NEJ-617 A To inspect installation the anodes at AL # 01 (AN-137, AN-139 & AN-140) 01/18/16 01/18/16 0 A
710 IR-15-00002-NEJ-618 A To inspect Welding internal flanges for washout valve on sta. 3+426 - Align. #01 01/19/16 01/20/16 1 C
711 IR-15-00002-NEJ-618 B To inspect Welding internal flanges for washout valve on sta. 3+426 - Align. #01 02/02/16 02/03/16 1 A

712 IR-15-00002-NEJ-619 A To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for Beit Qad connection chamber 
large room walls. 01/17/16 01/17/16 0 A

713 IR-15-00002-NEJ-620 A
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 1+404 - Align. #01

01/18/16 01/18/16 0 A

714 IR-15-00002-NEJ-621 A To inspect Shuttering, electrical & mechanical works for Beit Qad connection chamber large room walls, prior to start 
casting 01/18/16 01/18/16 0 A

715 IR-15-00002-NEJ-622 A To inspect installation the anodes at AL # 06 (AN-02 & AN-03) 01/18/16 01/18/16 0 A
716 IR-15-00002-NEJ-623 A To inspect Steel reinforcement, prior close shuttering for Beit Qad connection chamber small room walls 01/18/16 01/18/16 0 A

717 IR-15-00002-NEJ-624 A
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR valve on sta. 2+284 - Align. 
#01 01/19/16 01/19/16 0 A

718 IR-15-00002-NEJ-625 A To inspect Shuttering prior concrete casting for Beit Qad connection chamber small room walls. 01/20/16 01/20/16 0 A
719 IR-15-00002-NEJ-626 A To inspect 750 mm stainless steel man way for break tank. 01/19/16 01/20/16 1 C
720 IR-15-00002-NEJ-626 B To inspect 750 mm stainless steel man way for break tank. 02/15/16 02/16/16 1 C
721 IR-15-00002-NEJ-627 A To inspect Stainless steel spools at Booster Station 01/19/16 01/20/16 1 C
722 IR-15-00002-NEJ-628 A To inspect Safety measures prior start excavation for AV/AR chamber on Sta. 0+044 - Align. #05 01/20/16 01/21/16 1 A
723 IR-15-00002-NEJ-629 A To inspect installation of the anodes at AL # 06 (AN-04 & AN 06 to AN -10) 01/20/16 01/20/16 0 A
724 IR-15-00002-NEJ-630 A To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 01/20/16 01/20/16 0 C
725 IR-15-00002-NEJ-630 B To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 02/02/16 02/03/16 1 C
726 IR-15-00002-NEJ-630 C To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 02/10/16 02/10/16 0 A
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727 IR-15-00002-NEJ-631 A To inspect Welding internal flanges for washout valves on sta.4+448- Align. # 01 01/20/16 01/20/16 0 A
728 IR-15-00002-NEJ-632 A To inspect Installing electrical conduits for electrical & control room trench walls - Booster station 01/21/16 01/21/16 0 C
729 IR-15-00002-NEJ-632 B To inspect Installing electrical conduits for electrical & control room trench walls - Booster station 01/25/16 01/25/16 0 A

730 IR-15-00002-NEJ-633 A To inspect Welding internal flanges for AV/AR valve on sta. 1+057 & washout valve on sta. 1+366- Align. # 03 01/21/16 01/21/16 0 A

731 IR-15-00002-NEJ-634 A To inspect Pipe connection for gate valve on sta. 3+451 - Align. #01. 01/24/16 01/25/16 1 C
732 IR-15-00002-NEJ-635 A To inspect installation anodes at AL # 06 (AN-11 to AN -15) 01/21/16 01/21/16 0 A
733 IR-15-00002-NEJ-636 A To inspect Marking for gate valve chamber near sta. 0+020 - Align. # 05 01/21/16 01/21/16 0 A
734 IR-15-00002-NEJ-637 A To inspect Safety measures for gate valve chamber prior start excavation near sta. 0+020 - Align. # 05 01/21/16 01/21/16 0 A
735 IR-15-00002-NEJ-638 A To inspect pipr connection  of AV/AR chamber on sta. 0+044 - Align. #05 01/21/16 01/21/16 0 C
736 IR-15-00002-NEJ-638 B To inspect pipr connection  of AV/AR chamber on sta. 0+044 - Align. #05 02/02/16 02/02/16 0 A
737 IR-15-00002-NEJ-639 A To inspect pipe connection of  gate valve chamber on sta. 0+020 - Align. #05 01/21/16 01/21/16 0 C
738 IR-15-00002-NEJ-639 B To inspect pipe connection of  gate valve chamber on sta. 0+020 - Align. #05 02/09/16 02/09/16 0 C
739 IR-15-00002-NEJ-640 A To close Environmental checklist for Oct ,2015 01/24/16 01/24/16 0 C
740 IR-15-00002-NEJ-640 B To close Environmental checklist for Oct ,2015 01/28/16 01/28/16 0 A
741 IR-15-00002-NEJ-641 A To inspect installation of the anodes at AL # 06 (AN-18 to AN 23 ) 01/23/16 01/24/16 1 A

742 IR-15-00002-NEJ-642 A

To inspect Welding Internal flanges for the following:
1. Gate valve on sta. 6+410 - Align. #01.
2. Washout valve on sta. 6+520 - Align. #01.
3. Washout valve on sta. 1+673- Align. #08

01/25/16 01/25/16 0 C

743 IR-15-00002-NEJ-642 B

To inspect Welding Internal flanges for the following:
1. Gate valve on sta. 6+410 - Align. #01.
2. Washout valve on sta. 6+520 - Align. #01.
3. Washout valve on sta. 1+673- Align. #08

02/02/16 02/02/16 0 A

744 IR-15-00002-NEJ-643 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works for Beit Qad connection chamber roof slab - 
both small & large rooms prior concrete casting. 01/23/16 01/24/16 1 A

745 IR-15-00002-NEJ-644 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works for living quarter roof slab prior concrete 
casting. 01/23/16 01/24/16 1 A

746 IR-15-00002-NEJ-645 A To inspect Shuttering and steel reinforcement for booster retaining walls (Completion of western & northern sides) prior 
concrete casting 01/23/16 01/24/16 1 A

747 IR-15-00002-NEJ-646 A To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 2+752 - Align. 
#01. 01/23/16 01/24/16 1 A

748 IR-15-00002-NEJ-647 A To inspect Installation, connection, external repair, insulation and backfilling of AV/AR valves on sta. 1+075 - Align. 
#08 01/23/16 01/24/16 1 A

749 IR-15-00002-NEJ-648 A Shuttering, steel reinforcement, electrical & mechanical works for electrical & control room trench walls and slab on 
d i i

01/24/16 01/25/16 1 C

750 IR-15-00002-NEJ-648 B Shuttering, steel reinforcement, electrical & mechanical works for electrical & control room trench walls and slab on 
d i i

01/25/16 01/25/16 0 A

751 IR-15-00002-NEJ-649 A
p g, , g p

concrete casting. 01/24/16 01/24/16 0 A

752 IR-15-00002-NEJ-650 A To inspect Safety measures prior start excavation for Arrabuna connection chamber on sta. 5+680 - Align. #01 01/25/16 01/26/16 1 A

753 IR-15-00002-NEJ-651 A To close Environmental checklist for November ,2015 02/02/16 02/02/16 0 A
754 IR-15-00002-NEJ-652 A To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for living quarter roof parapet 01/30/16 01/31/16 1 A

755 IR-15-00002-NEJ-653 A
To inspect Installation, connection, external repair, insulation and backfilling
of washout chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+500 at AL # 05 01/27/16 01/27/16 0 A

756 IR-15-00002-NEJ-654 A
To inspect Installation, connection, external repair, insulation and backfilling
of washout chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+120 at AL # 05 01/27/16 01/27/16 0 A

757 IR-15-00002-NEJ-655 A
To inspect Installation, connection, external repair, insulation and backfilling
of gate chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+147 at AL # 06 01/27/16 01/27/16 0 A

758 IR-15-00002-NEJ-656 A
To inspect Shuttering & steel reinforcement for third level columns & stairs prior concrete casting - Faqqua elevated 
reservoir 01/28/16 01/28/16 0 C
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759 IR-15-00002-NEJ-656 B
To inspect Shuttering & steel reinforcement for third level columns & stairs prior concrete casting - Faqqua elevated 
reservoir 01/28/16 01/28/16 0 A

760 IR-15-00002-NEJ-657 A To inspect Safety measures  prior start excavation for AV/AR chamber on sta. 2+955 - Align. #03 01/28/16 01/28/16 0 A
761 IR-15-00002-NEJ-658 A To inspect Safety measures  prior start excavation for AV/AR chamber on sta. 0+144 - Align. #06 01/28/16 01/28/16 0 A

762 IR-15-00002-NEJ-659 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for drain pit for booster 
station pumps 01/28/16 01/28/16 0 C

763 IR-15-00002-NEJ-659 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for drain pit for booster 
station pumps 01/30/16 01/31/16 1 A

764 IR-15-00002-NEJ-660 A
To inspect Shuttering , steel reinforcement mechanical & electrical works prior concrete casting for living quarter roof 
parapet 01/30/16 01/31/16 1 A

765 IR-15-00002-NEJ-661 A  Off-site inspection for Network and Computer Equipment at BCI office in Ramallah 02/07/16 02/08/16 1 C
766 IR-15-00002-NEJ-662 A To inspect Marking for flow monitoring no. 2 on sta. 0+335 - Align. #03: 01/28/16 01/28/16 0 A
767 IR-15-00002-NEJ-663 A To inspect Marking for Wadi Ad Dabi Connection chamber on sta. 0+660 - Align. #02 01/28/16 01/28/16 0 A
768 IR-15-00002-NEJ-664 A To inspect Safety measures prior start excavation for flow monitoring no. 2 on sta. 0+335 - Align. #03 01/30/16 01/31/16 1 A

769 IR-15-00002-NEJ-665 A
To inspect connection, external repair, insulation and backfilling
of Beit Qad connection chamber (without mechanical work inside chamber), connection pipeline at Sta. 2+580 at AL # 
01

01/31/16 02/01/16 1 A

770 IR-15-00002-NEJ-666 A
To inspect Shuttering, steel reinforcement, mechanical & electrical works prior concrete casting for Arraneh connection 
chamber foundation on sta. 0+010 01/30/16 01/31/16 1 A

771 IR-15-00002-NEJ-667 A To inspect Marking from Sta.  0+000 to Sta. 1+045 -  Align # 07, prior to start asphalt cutting 02/02/16 02/03/16 1 C
772 IR-15-00002-NEJ-668 A To inspect installation of the anodes at AL # 06 (AN-24 to AN-26) 01/30/16 01/31/16 1 A

773 IR-15-00002-NEJ-669 A
To inspect Installation, connection, external repair, insulation and backfilling
of AV/AR chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+144 at AL # 06 01/31/16 02/01/16 1 A

774 IR-15-00002-NEJ-670 A
To inspect Installation, connection, external repair, insulation and backfilling
of AV/AR chamber (without mechanical work inside chamber), connection pipeline at Sta. 2+955 at AL # 03 01/31/16 01/31/16 0 A

775 IR-15-00002-NEJ-671 A

To inspect Welding Internal Flanges for the following chambers:
Washout Valve on sta. 0+560 – Align. #06
Gate Valve on sta. 1+147 – Align. #06
Washout Valve on sta. 2+315 – Align. #06
Gate Valve on sta. 2+325 – Align. #06

01/31/16 02/01/16 1 C

776 IR-15-00002-NEJ-671 B

To inspect Welding Internal Flanges for the following chambers:
Washout Valve on sta. 0+560 – Align. #06
Gate Valve on sta. 1+147 – Align. #06
Washout Valve on sta. 2+315 – Align. #06
Gate Valve on sta. 2+325 – Align. #06

02/17/16 02/18/16 1 A

777 IR-15-00002-NEJ-672 A To inspect Location & Coordination prior installing precast rings for booster pumps cans 02/01/16 02/01/16 0 A
778 IR-15-00002-NEJ-673 A To inspect Welding internal flanges for AV/AR valves on sta. 2+284 & sta. 2+752 - Align. #01. 02/01/16 02/01/16 0 A

779 IR-15-00002-NEJ-674 A

To inspect Welding internal flanges for AV/AR valves:
1. 2+955 - Align. #03
2. 0+044 - Align. #05.
3. 0+144 - Align. #06.

02/01/16 02/01/16 0 A

780 IR-15-00002-NEJ-675 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala 
connection chamber walls - Align. #07 02/01/16 02/02/16 1 A

781 IR-15-00002-NEJ-676 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna connection 
chamber foundation - Align. #01 02/01/16 02/02/16 1 A

782 IR-15-00002-NEJ-677 A

To inspect Welding internal flanges for the following valves:
1. Gate Valve 1+580 - Align. #04
2. AV/AR Valve 3+170 - Align. #04.
3. Gate Valve 3+190- Align. #04.

02/01/16 02/01/16 0 A

783 IR-15-00002-NEJ-678 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+070 
S 0 230 Ali #08

02/02/16 02/03/16 1 A +
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784 IR-15-00002-NEJ-679 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+136 - Align. #06 02/02/16 02/02/16 0 A
785 IR-15-00002-NEJ-680 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+837 - Align. #06 02/02/16 02/02/16 0 A

786 IR-15-00002-NEJ-681 A
To inspect Welding spools & flanges for AV/AR chambers, connection chambers & flow monitoring chamber in the 
fabrication yard. 02/02/16 02/03/16 1 A

787 IR-15-00002-NEJ-682 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+380 - Align. #04. 02/02/16 02/02/16 0 A
788 IR-15-00002-NEJ-683 A To inspect Welding internal flanges for AV/AR valves on sta. 1+404 - Align. #01. 02/02/16 02/02/16 0 A
789 IR-15-00002-NEJ-684 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+510 - Align. #03 02/03/16 02/03/16 0 A
790 IR-15-00002-NEJ-685 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+916 - Align. #04. 02/03/16 02/03/16 0 A

791 IR-15-00002-NEJ-686 A

To inspect Welding internal flanges for the following valves: 
1. 1+765 - Align. #01 Washout
2. 0+634- Align. #02. Gate valve
3. 0+060 - Align. #02. Washout
4. 0+500 - Align.  #05. Washout
5. 1+120 - Align.  #05. Washout

02/03/16 02/03/16 0 A

792 IR-15-00002-NEJ-687 A
To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for electrical & control room walls.

02/03/16 02/03/16 0 C

793 IR-15-00002-NEJ-687 B
To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for electrical & control room walls.

02/08/16 02/09/16 1 A

794 IR-15-00002-NEJ-688 A To inspect Welding 8" steel pipes (Two 6m parts to be 12m pipe) 02/03/16 02/04/16 1 A
795 IR-15-00002-NEJ-689 A To inspect Structure works for the following precast chambers 02/04/16 02/04/16 0 A

796 IR-15-00002-NEJ-690 A
To inspect Structure works for the following cast in situ chambers (400mm BFV  future connection, Main Flow 
Monitoring No.1,Beit Qad Connection Chamber ,Tertiary Flow Monitoring No.3,Deir Abu Deif Connection ,Deir 
Ghazalah Connection 

02/04/16 02/04/16 0 A

797 IR-15-00002-NEJ-691 A
To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for Arrana connection chamber 
walls - Align. #08. 02/04/16 02/04/16 0 A

798 IR-15-00002-NEJ-692 A To inspect Steel reinforcement prior close shuttering for third level frame beams - Faqqua elevated reservoir. 4-Feb-16 Retracted 

799 IR-15-00002-NEJ-693 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arrana connection 
chamber walls - Align. #08 02/06/16 02/06/16 0 A

800 IR-15-00002-NEJ-694 A
To inspect Shuttering & steel reinforcement prior concrete casting for third level frame beams - Faqqua elevated 
reservoir. 02/08/16 02/08/16 0 C

801 IR-15-00002-NEJ-694 B
To inspect Shuttering & steel reinforcement prior concrete casting for third level frame beams - Faqqua elevated 
reservoir. 02/09/16 02/09/16 0 A

802 IR-15-00002-NEJ-695 A To inspect Plumping fixtures for living quarter: description & quantities as attached file 02/07/16 02/08/16 1 A
803 IR-15-00002-NEJ-696 A To inspect Formwork de-shuttering for living quarter roof slab-Booster Station 02/08/16 02/08/16 0 A

804 IR-15-00002-NEJ-697 A
To inspect Fabrication & welding for connection chambers, flow monitoring chamber & AV/AR internal spools in the 
fabrication yard. 02/09/16 02/09/16 0 A

805 IR-15-00002-NEJ-698 A To inspect installaton of the Anodes at AL# 05(AN-01 to AN-05) 02/08/16 02/09/16 1 A
806 IR-15-00002-NEJ-699 A To close Environmental checklist for December ,2015 02/08/16 02/09/16 1 A

807 IR-15-00002-NEJ-700 A
To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 0+916 - Align. 
#04. 02/09/16 02/10/16 1 A

808 IR-15-00002-NEJ-701 A
To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 1+380 - Align. 
#04. 02/09/16 02/10/16 1 A

809 IR-15-00002-NEJ-702 A To inspect Welding internal flanges for AV/AR valves on sta. 0+916 & 1+380 - Align. #04. 02/09/16 02/09/16 0 A
810 IR-15-00002-NEJ-703 A To inspect installation the anodes at AL # 06 (AN-28 to AN-32) 02/09/16 02/09/16 0 A

811 IR-15-00002-NEJ-704 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 
2 foundation - Align. #03 02/09/16 02/09/16 0 A

812 IR-15-00002-NEJ-705 A To inspect Marking for washout chamber on sta. 2+705 - Align. #04 02/09/16 02/10/16 1 C
813 IR-15-00002-NEJ-705 B To inspect Marking for washout chamber on sta. 2+705 - Align. #04 02/17/16 02/17/16 0 A
814 IR-15-00002-NEJ-706 A To inspect Supplied 1000 hollow concrete block with dimension 400X200X100 mm 02/09/16 02/09/16 0 D

815 IR-15-00002-NEJ-707 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna Connection 
chamber walls - Align. #01 02/09/16 02/09/16 0 C

816 IR-15-00002-NEJ-707 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna Connection 
chamber walls - Align. #01 02/09/16 02/09/16 0 A

817 IR-15-00002-NEJ-708 A To inspect Location for inlet & outlet spool pipes prior fixing for break tank. 02/09/16 02/09/16 0 C
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818 IR-15-00002-NEJ-709 A

To inspect Welding internal flanges for  the following valves:
1. AV/AR chamber on sta. 3+784 - Align. #01.
2. AV/AR valve on sta. 1+075 - Align. #08.
3. Gate valve on sta. 1+680 - Align. #08.

02/09/16 02/10/16 1 C

819 IR-15-00002-NEJ-709 B

To inspect Welding internal flanges for  the following valves:
1. AV/AR chamber on sta. 3+784 - Align. #01.
2. AV/AR valve on sta. 1+075 - Align. #08.
3. Gate valve on sta. 1+680 - Align. #08.

02/14/16 02/14/16 0 A

820 IR-15-00002-NEJ-710 A To inspect location for the anodes at AL # 04 (AN-06 to AN 10) 02/09/16 02/10/16 1 A
821 IR-15-00002-NEJ-711 A To inspect Welding internal flanges for AV/AR valves at Sta. 0+735-AL # 02 02/09/16 02/10/16 1 A
822 IR-15-00002-NEJ-712 A To inspect location of the anodes at AL# 04 from (AN-11 to AN-22) 02/10/16 02/10/16 0 A
823 IR-15-00002-NEJ-713 A To inspect Safety measures prior to start excavation for AV/AR chamber on sta. 5+556 - Align. #01. 02/10/16 02/10/16 0 A
824 IR-15-00002-NEJ-714 A To inspect Pipe connection of Deir Gazala connection chamber at Sta. 0+090 02/10/16 02/11/16 1 A
825 IR-15-00002-NEJ-715 A To inspect installation the anodes at AL # 06 (AN-33 to AN-36) 02/11/16 02/11/16 0 A

826 IR-15-00002-NEJ-716 A
 To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for electrical & control 
room walls. 02/11/16 02/11/16 0 A

827 IR-15-00002-NEJ-717 A To inspect Welding internal flanges for gate valve on sta. 1+285- Align. #03 02/11/16 02/11/16 0 A

828 IR-15-00002-NEJ-718 A
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for flow monitoring no. 2  walls - 
Align. #03 02/11/16 02/11/16 0 A

829 IR-15-00002-NEJ-719 A
To inspect Safety measures prior start excavation for Wad Al Dabi connection chamber in sta. 0+660 - Align. #02

02/14/16 02/14/16 0 A

830 IR-15-00002-NEJ-720 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arrana connection 
chamber roof slab - Align. #08 02/13/16 02/14/16 1 A

831 IR-15-00002-NEJ-721 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 
2 walls - Align. #03 02/13/16 02/14/16 1 A

832 IR-15-00002-NEJ-722 A To inspect Installation the anodes - Align. #03 (AN-36 to AN -41) 02/13/16 02/14/16 1 A
833 IR-15-00002-NEJ-723 A To inspect installation the anodes -AL # 04 (AN-06 to AN -12) 02/14/16 02/14/16 0 A

834 IR-15-00002-NEJ-724 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna connection 
chamber roof slab - Align. #01 02/14/16 02/14/16 0 A

835 IR-15-00002-NEJ-725 A To inspect Base course reinstatement from Sta. 5+550 to Sta. 7+120-AL # 01 02/14/16 02/14/16 0 C
836 IR-15-00002-NEJ-726 A To inspect Steel reinforcement prior close shuttering for fourth level columns - Faqqua elevated reservoir. 02/14/16 02/14/16 0 A

837 IR-15-00002-NEJ-727 A
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 5+556 - Align. #01

02/15/16 02/15/16 0 C

838 IR-15-00002-NEJ-727 B
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 5+556 - Align. #01

02/22/16 02/22/16 0 A

839 IR-15-00002-NEJ-728 A To inspect Marking for butterfly valve on sta. 1+454 - Align. #01 02/15/16 02/16/16 1 C

840 IR-15-00002-NEJ-729 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala 
connection chamber roof slab - Align. #07 02/15/16 02/15/16 0 C

841 IR-15-00002-NEJ-729 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala 
connection chamber roof slab - Align. #07 02/16/16 02/16/16 0 A

842 IR-15-00002-NEJ-730 A
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster 
station 02/16/16 02/17/16 1 C

843 IR-15-00002-NEJ-730 B
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster 
station 02/27/16 02/28/16 1 C

844 IR-15-00002-NEJ-730 C
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster 
station 02/28/16 02/29/16 1 C

845 IR-15-00002-NEJ-730 D
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster 
station 03/07/16 03/08/16 1 A

846 IR-15-00002-NEJ-731 A To inspect First course block  in Living quarter- Booster Station 02/16/16 02/16/16 0 C

847 IR-15-00002-NEJ-732 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
2+510 - Align. #03. 02/17/16 02/17/16 0 A

848 IR-15-00002-NEJ-733 A To inspect Base course reinstatement from Sta. 5+740 to Sta. 7+160-AL # 01 02/16/16 02/16/16 0 C
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849 IR-15-00002-NEJ-733 B To inspect Base course reinstatement from Sta. 5+740 to Sta. 7+160-AL # 01 02/21/16 02/22/16 1 A
850 IR-15-00002-NEJ-734 A To inspect installation the anodes (AN-13 to A-17) 02/16/16 02/16/16 0 A

851 IR-15-00002-NEJ-735 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
1+136 - Align. #06. 02/16/16 02/16/16 0 A

852 IR-15-00002-NEJ-736 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
1+837 - Align. #06. 02/16/16 02/16/16 0 A

853 IR-15-00002-NEJ-737 A To inspect Shuttering & steel reinforcement for fourth level columns, stairs & landing in Faqqua reservoir. 02/17/16 02/17/16 0 C
854 IR-15-00002-NEJ-737 B To inspect Shuttering & steel reinforcement for fourth level columns, stairs & landing in Faqqua reservoir. 02/17/16 02/17/16 0 A

855 IR-15-00002-NEJ-738 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 
2 roof slab - Align. #03. 02/17/16 02/17/16 0 A

856 IR-15-00002-NEJ-739 A To inspect Pipe connection of Arabuna connection chamber at Sta. 5+680. 02/17/16 02/18/16 1 A
857 IR-15-00002-NEJ-740 A To inspect Pipe connection of Arrana connection chamber at Sta. 0+010. 02/17/16 02/18/16 1 A
858 IR-15-00002-NEJ-741 A To inspect Marking for AV/AR chamber on sta. 1+550 - Align. #05 02/17/16 02/17/16 0 A

859 IR-15-00002-NEJ-742 A
To inspect External surface preparation & insulation prior backfilling for Deir Gazala Connection chamber - Align. #07.

02/18/16 02/18/16 0 C

860 IR-15-00002-NEJ-742 B
To inspect External surface preparation & insulation prior backfilling for Deir Gazala Connection chamber - Align. #07.

02/21/16 02/21/16 0 A

861 IR-15-00002-NEJ-743 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+230 
to Sta.0+277 & from sta. 0+283 to sta.0+318- Align. #08 02/17/16 02/18/16 1 A

862 IR-15-00002-NEJ-744 A To inspect Welding internal flange for AV/AR valve on sta. 5+556 - Align. #01 02/18/16 02/18/16 0 A
863 IR-15-00002-NEJ-745 A To inspect Marking  from Sta.  2+500 to Sta. 3+000 -  Align # 06, prior to start asphalt cutting 02/18/16 02/18/16 0 C
864 IR-15-00002-NEJ-745 B To inspect Marking  from Sta.  2+500 to Sta. 3+000 -  Align # 06, prior to start asphalt cutting 02/21/16 02/22/16 1 C
865 IR-15-00002-NEJ-746 A To inspect installation of the anodes at AL # 04 (AN-18 to AN -22) 02/20/16 02/20/16 0 A

866 IR-15-00002-NEJ-747 A
To inspect External surface preparation & insulation prior backfilling for Arrana Connection chamber - Align. #08.

02/20/16 02/20/16 0 A

867 IR-15-00002-NEJ-748 A
To inspect External surface preparation & insulation prior backfilling for Arabuna Connection chamber - Align. #01.

02/20/16 02/20/16 0 A

868 IR-15-00002-NEJ-749 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for Wadi Al Dabi 
connection chamber foundation 02/21/16 02/21/16 0 A

869 IR-15-00002-NEJ-750 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for Electrical &control 
room roof slab. 02/20/16 02/21/16 1 A

870 IR-15-00002-NEJ-751 A

To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for booster station 
foundation & drain pit 
90 X90 cm walls 02/21/16 02/21/16 0 A

871 IR-15-00002-NEJ-752 A To inspect Marking from Sta.  1+600 to Sta. 2+100-  Align # 04, prior to start asphalt cutting 02/21/16 02/22/16 1 C
872 IR-15-00002-NEJ-752 B To inspect Marking from Sta.  1+600 to Sta. 2+100-  Align # 04, prior to start asphalt cutting 02/29/16 03/01/16 1 A

873 IR-15-00002-NEJ-753 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+318 
to Sta.0+900 - Align. #08. 02/21/16 02/21/16 0 A

874 IR-15-00002-NEJ-753 B To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+318 
to Sta.0+900 - Align. #08. 02/27/16 02/28/16 1 A

875 IR-15-00002-NEJ-754 A To inspect Pipe connection for flow monitoring no. 2 on sta. 0+335 - Align. #03. 02/21/16 02/21/16 0 A
876 IR-15-00002-NEJ-755 A To inspect Installation for anode # AN-45 on sta. 3+020 - Align. 03 02/21/16 02/21/16 0 A
877 IR-15-00002-NEJ-756 A To inspect installation for the anodes (AN-23 to AN-27)-AL #04 02/21/16 02/21/16 0 A
878 IR-15-00002-NEJ-757 A To inspect Base course reinstatement from Sta. 0+120 to Sta. 0+700-AL # 06 02/21/16 02/22/16 1 A

879 IR-15-00002-NEJ-758 A
To inspect Fabrication & welding for Beit Qad, Deir Abu Daef and Arrana connection chamber internal spools in the 
fabrication yard. 02/25/16 02/25/16 0 C

880 IR-15-00002-NEJ-758 B
To inspect Fabrication & welding for Beit Qad, Deir Abu Daef and Arrana connection chamber internal spools in the 
fabrication yard. 02/29/16 02/29/16 A

881 IR-15-00002-NEJ-759 A To inspect Marking for butterfly valve chamber on sta. 1+450 - Align. #01 02/22/16 02/22/16 0 A
882 IR-15-00002-NEJ-760 A To inspect Marking for AV/AR chamber on sta. 0+250 - Align. #03. 02/22/16 02/22/16 0 A
883 IR-15-00002-NEJ-761 A To inspect installation the anodes at AL # 04 (AN-28 to AN 32) 02/23/16 02/23/16 0 A
884 IR-15-00002-NEJ-762 A To inspect installation the anodes at AL # 04 (AN-33 to AN 37) 02/24/16 02/24/16 0 A
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885 IR-15-00002-NEJ-763 A
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for Wadi Al Dabi connection 
chamber walls 02/24/16 02/24/16 0 A

886 IR-15-00002-NEJ-764 A To inspect Welding internal flanges for gate valve on sta. 0+020 - Align. #05. 02/24/16 02/25/16 1 C
887 IR-15-00002-NEJ-764 B To inspect Welding internal flanges for gate valve on sta. 0+020 - Align. #05. 02/28/16 02/29/16 1 A

888 IR-15-00002-NEJ-765 A
To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior concrete casting for Wad Al Dabi 
connection chamber walls 02/25/16 02/25/16 0 A

889 IR-15-00002-NEJ-766 A To inspect Safety measures prior start excavation for AV/AR on sta. 0+236 - Align. #03. 02/27/16 02/28/16 1 A
890 IR-15-00002-NEJ-767 A To inspect Safety measures prior start excavation for AV/AR on sta. 1+057 - Align. #03. 02/27/16 02/28/16 1 A
891 IR-15-00002-NEJ-768 A To inspect Safety measures prior start excavation for AV/AR on sta. 1+827 - Align. #03. 02/27/16 02/28/16 1 A
892 IR-15-00002-NEJ-769 A To inspect Shuttering, steel reinforcement , electrical & mechanical works prior concrete casting for booster pit walls 02/27/16 02/28/16 1 C
893 IR-15-00002-NEJ-770 A To inspect Safety measures prior start excavation for AV/AR on sta. 7+883 - Align. #01. 02/28/16 02/29/16 1 A
894 IR-15-00002-NEJ-771 A To inspect Safety measures prior start excavation for AV/AR on sta. 2+730 - Align. #06. 02/28/16 02/29/16 1 C
895 IR-15-00002-NEJ-771 B To inspect Safety measures prior start excavation for AV/AR on sta. 2+730 - Align. #06. 03/02/16 03/03/16 1 C
896 IR-15-00002-NEJ-772 A To inspect Safety measures prior start excavation for AV/AR on sta. 3+484 - Align. #06 02/28/16 02/29/16 1 A
897 IR-15-00002-NEJ-773 A To inspect External surface preparation & insulation prior backfilling for flow monitoring no. 2 - Align. #03 02/28/16 02/28/16 0 A

898 IR-15-00002-NEJ-774 A
To inspect Fabrication & welding for  Wadi Al Dabi connection chambers internal spools in the fabrication yard.

02/28/16 02/29/16 1 A

899 IR-15-00002-NEJ-775 A
To inspect Installation, connection, external repair, insulation and backfilling of Washout on Sta. 4+463 - Align. #01

02/28/16 02/29/16 1 A

900 IR-15-00002-NEJ-776 A

To inspect Installing booster pump cans prior casting partial concrete (1.0 m height).
Note: Manufacturer ( HAMECHADESH) representative attend the installation & confirmation letter will be submitted 
with related full concrete casting inspection. 02/29/16 02/29/16 0 A

901 IR-15-00002-NEJ-777 A
To inspect Shattering, steel reinforcement, electrical & mechanical work for booster pit walls prior concrete casting.

02/29/16 03/01/16 1 C

902 IR-15-00002-NEJ-777 B
To inspect Shattering, steel reinforcement, electrical & mechanical work for booster pit walls prior concrete casting.

03/01/16 03/02/16 1 A

903 IR-15-00002-NEJ-778 A To inspect Base course reinstatement from Sta. 0+700 to Sta. 1+000 -AL # 06 02/29/16 03/01/16 1 A

904 IR-15-00002-NEJ-779 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
1+827 - Align. #03. 03/01/16 03/01/16 0 C

905 IR-15-00002-NEJ-779 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
1+827 - Align. #03. 03/02/16 03/02/16 0 C

906 IR-15-00002-NEJ-779 C
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
1+827 - Align. #03. 03/07/16 03/08/16 1 A

907 IR-15-00002-NEJ-780 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
3+484 - Align. #06. 03/01/16 03/01/16 0 C

908 IR-15-00002-NEJ-780 B To inspect Installation, connection and welding internal flanges of AV/AR on Sta. 3+484 - Align. #06. 03/07/16 03/08/16 1 A
909 IR-15-00002-NEJ-781 A To inspect First course block  in electrical & control room- Booster Station 1-Mar-16 Retracted 
910 IR-15-00002-NEJ-782 A To inspect Safety measures prior start excavation for butterfly valve chamber on sta. 1+450 - Align. #01 03/02/16 03/03/16 1 A
911 IR-15-00002-NEJ-783 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 03/02/16 03/03/16 1 C
912 IR-15-00002-NEJ-783 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 03/08/16 03/09/16 1 C
913 IR-15-00002-NEJ-783 C To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 03/14/16 03/15/16 1 A
914 IR-15-00002-NEJ-784 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+238 - Align. #04 03/02/16 03/03/16 1 C
915 IR-15-00002-NEJ-784 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+238 - Align. #04 03/08/16 03/09/16 1 C

916 IR-15-00002-NEJ-785 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for Wadi Al Dabi 
connection chamber roof slabs - Align. #02. 03/02/16 03/02/16 0 C

917 IR-15-00002-NEJ-785 B
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for Wadi Al Dabi 
connection chamber roof slabs - Align. #02. 03/02/16 03/03/16 1 A

918 IR-15-00002-NEJ-786 A
To inspect Steel reinforcement prior close shuttering for electrical & control room roof parapet –Booster Station 

03/03/16 03/03/16 0 A

919 IR-15-00002-NEJ-787 A
To inspect Shuttering, Steel reinforcement electrical & mechanical work prior casting concrete for electrical & control 
room roof parapet. –Booster Station 03/05/16 03/05/16 0 C

920 IR-15-00002-NEJ-787 B
To inspect Shuttering, Steel reinforcement electrical & mechanical work prior casting concrete for electrical & control 
room roof parapet. –Booster Station 03/10/16 03/10/16 0 A
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921 IR-15-00002-NEJ-788 A To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 03/05/16 03/05/16 0 C
922 IR-15-00002-NEJ-788 B To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 03/19/16 03/19/16 0 C
923 IR-15-00002-NEJ-788 C To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 03/21/16 03/21/16 0 A
924 IR-15-00002-NEJ-789 A To inspect Safety measures prior start excavation for Gate valve chamber on sta. 1+565 - Align. #05. 03/05/16 03/05/16 0 C
925 IR-15-00002-NEJ-789 B To inspect Safety measures prior start excavation for Gate valve chamber on sta. 1+553 - Align. #05. 03/14/16 03/15/16 1 A

926 IR-15-00002-NEJ-790 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
7+883 - Align. #01 03/05/16 03/05/16 0 C

927 IR-15-00002-NEJ-790 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
7+883 - Align. #01 03/07/16 03/08/16 1 C

928 IR-15-00002-NEJ-790 C
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
7+883 - Align. #01 03/10/16 03/10/16 0 A

929 IR-15-00002-NEJ-791 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
2+730 - Align. #06. 03/05/16 03/05/16 0 C

930 IR-15-00002-NEJ-791 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
2+730 - Align. #06. 03/07/16 03/08/16 1 A

931 IR-15-00002-NEJ-792 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
2+238 - Align. #04 03/06/16 03/06/16 0 C

932 IR-15-00002-NEJ-792 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 
2+238 - Align. #04 03/07/16 03/08/16 1 A

933 IR-15-00002-NEJ-793 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+280 - Align. #08. 03/06/16 03/06/16 0 D
934 IR-15-00002-NEJ-793 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+280 - Align. #08. 03/08/16 03/09/16 C

935 IR-15-00002-NEJ-794 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of Butterfly valve 
on Sta. 1+454 - Align. #01 03/07/16 03/08/16 1 A

936 IR-15-00002-NEJ-795 A To inspect Pipe connection for Wadi Al Dabi connection chamber - Align. #02.. 03/07/16 03/07/16 0 A
937 IR-15-00002-NEJ-796 A To inspect Marking for Gate valve chamber (GV-701) on sta. 0+115 - Align. #07 03/07/16 03/08/16 1 C
938 IR-15-00002-NEJ-796 B To inspect Marking for Gate valve chamber (GV-701) on sta. 0+210  - Align. #07 03/14/16 03/14/16 0 A

939 IR-15-00002-NEJ-797 A
To inspect Marking for Gate valve chamber (GV-700_ on the existing pipe line near sta.  sta. 0+100 - Align. #07.

03/07/16 03/07/16 0 C

940 IR-15-00002-NEJ-797 B
To inspect Marking for Gate valve chamber (GV-700_ on the existing pipe line near sta.  sta. 0+0+240 - Align. #07.

03/14/16 03/14/16 0 A

941 IR-15-00002-NEJ-798 A
To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior casting concrete for break tank walls - 
Booster station) 03/07/16 03/08/16 1 C

942 IR-15-00002-NEJ-798 B
To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior casting concrete for break tank walls - 
Booster station) 03/12/16 03/12/16 A

943 IR-15-00002-NEJ-799 A To inspect Marking for Gate valve chamber on sta. 1+553  - Align. #05 03/08/16 03/08/16 0 A
944 IR-15-00002-NEJ-800 A To inspect Marking for AV/AR chamber on sta. 7+313  - Align. #01. 03/08/16 03/08/16 0 A
945 IR-15-00002-NEJ-801 A To inspect Safety measure prior start excavation for AV/AR chamber on sta. 7+313  - Align. #01 03/08/16 03/09/16 1 A
946 IR-15-00002-NEJ-802 A To inspect Pipe connection & welding internal flanges for AV/AR valve on sta. 1+057-Align. #03. 03/10/16 03/10/16 0 C
947 IR-15-00002-NEJ-802 B To inspect Pipe connection & welding internal flanges for AV/AR valve on sta. 1+057-Align. #03. 03/20/16 03/21/16 1 A
948 IR-15-00002-NEJ-803 A To inspect Pipe connection for AV/AR chamber on sta. 0+280 - Align. #08. 03/10/16 03/10/16 0 A

949 IR-15-00002-NEJ-804 A
To Inspect delivered local polished marble materials that will be used for living quarter window sills & roof parapet..

03/13/16 03/14/16 1 C

950 IR-15-00002-NEJ-805 A
To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 1+057-Align. #03.

03/12/16 03/12/16 0 A

951 IR-15-00002-NEJ-806 A
To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 0+280-Align. #08.

03/12/16 03/12/16 0 A

952 IR-15-00002-NEJ-807 A
To inspect External Surface preparation And Insulation prior backfilling for Wadi Al Dabi connection chamber - Align. 
#02. 03/12/16 03/12/16 0 A

953 IR-15-00002-NEJ-808 A To inspect Installing windows sills & Parapet  local marble for living quarter 03/12/16 03/12/16 0 D

954 IR-15-00002-NEJ-809 A
To inspect Steel reinforcement, electrical & mechanical work prior close shuttering for booster pump walls 
(Completion) 03/13/16 03/13/16 0 D

955 IR-15-00002-NEJ-810 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #01.( Arabuna) 03/15/16 03/16/16 1 A
956 IR-15-00002-NEJ-811 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #07(Deir Gazala) 03/15/16 03/16/16 1 A
957 IR-15-00002-NEJ-812 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #02.( Wadi Al Dabi) 03/15/16 03/16/16 1 A
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958 IR-15-00002-NEJ-813 A To inspect Delivered flow meters & its accessories 03/21/16 03/21/16 0 C
959 IR-15-00002-NEJ-813 B To inspect Delivered flow meters & its accessories 04/21/16 04/21/16 0 A

959 IR-15-00002-NEJ-814 A
To inspect Delivered Pressure transmitter, Pressure Sensing Level Transmitter, Differential Pressure Transmitter, Float 
Type Level Switch And Pressure Switch 03/21/16 03/21/16 0 C

960 IR-15-00002-NEJ-815 A To inspect Marking for AV/AR chamber (AV/AR-804) on sta.  sta. 1+710- Align. #08 03/14/16 03/14/16 0 A
961 IR-15-00002-NEJ-816 A To inspect Marking for Gate valve chamber (GV-806) on the existing pipe line near sta. 1+723 - Align. #08. 03/14/16 03/14/16 0 A
962 IR-15-00002-NEJ-817 A To inspect Safety for Gate valve chamber (GV-806) on the existing pipe line near sta. 1+723 - Align. #08.. 03/14/16 03/15/16 1 A

963 IR-15-00002-NEJ-818 A
To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07.

03/14/16 03/15/16 1 C

964 IR-15-00002-NEJ-818 B
To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07.

03/17/16 03/17/16 0 C

965 IR-15-00002-NEJ-818 C
To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07.

03/22/16 03/23/16 1 A

966 IR-15-00002-NEJ-819 A
To inspect Safety measures prior start excavation for Gate valve chamber (GV-700) on sta. 0+240 - Align. #07.

03/14/16 03/15/16 1 C

967 IR-15-00002-NEJ-819 B
To inspect Safety measures prior start excavation for Gate valve chamber (GV-700) on sta. 0+240 - Align. #07.

03/17/16 03/17/16 0 A

968 IR-15-00002-NEJ-820 A To inspect Delivered control valves Bermad Products (16 valves) 03/23/16 03/24/16 1 C
969 IR-15-00002-NEJ-821 A To inspect Pipe connection for gate valve on Sta. 1+553 - Align. #05. 03/15/16 03/15/16 0 A
970 IR-15-00002-NEJ-822 A To inspect Pipe connection for AV/AR   on Sta. 1+550 - Align. #05. 03/15/16 03/15/16 0 C
971 IR-15-00002-NEJ-823 A To inspect Welding internal flanges for AV/AR   on Sta. 1+550 - Align. #05. 03/15/16 03/16/16 1 C
972 IR-15-00002-NEJ-824 A To inspect Delivered Bilco Hatches: 1. Model # (MJ-5AL) Total No. 3 2. Model # (MJD-2AL) Total No. 4 16-Mar-16 Retracted 

973 IR-15-00002-NEJ-825 A
To inspect location and Test Station for the anodes at AL # 01 (TS-03 & AN-25 1+020, TS-04 &AN-50 2+020, TS-05 
& AN-73 2+980, TS-06 & AN-90 4+000 03/17/16 03/17/16 0 A

974 IR-15-00002-NEJ-826 A To inspect Safety measures prior start excavation for Washout chamber on sta. 2+705 - Align. #04. 03/19/16 03/19/16 0 C
975 IR-15-00002-NEJ-826 B To inspect Safety measures prior start excavation for Washout chamber on sta. 2+705 - Align. #04. 04/13/16 04/13/16 0 D
976 IR-15-00002-NEJ-826 C To inspect Safety measures prior start excavation for Washout chamber on sta. 2+705 - Align. #04. 04/14/16 04/14/16 0 A

975 IR-15-00002-NEJ-827 A
To inspect steel reinforcement. electrical & mechanical work prior concrete casting for Faqqua elevated reservoir bottom 
slab 03/19/16 03/19/16 0 C

976 IR-15-00002-NEJ-827 B
To inspect steel reinforcement. electrical & mechanical work prior concrete casting for Faqqua elevated reservoir bottom 
slab 03/21/16 03/21/16 0 A

977 IR-15-00002-NEJ-828 A
To inspect Shuttering, steel reinforcement. electrical & mechanical work prior concrete casting for competition booster 
pump wall 03/20/16 03/21/16 1 A

978 IR-15-00002-NEJ-829 A To inspect Welding internal flanges for Gate valve on sta. 4+451 - Align. #01. 03/20/16 03/21/16 1 A
979 IR-15-00002-NEJ-830 A To inspect Welding internal flanges for washout valve on sta. 4+463 - Align. #01. 03/20/16 03/21/16 1 C
980 IR-15-00002-NEJ-831 A To inspect Marking from Sta.  2+100 to Sta. 2+600-  Align # 04, prior to start asphalt cutting 03/20/16 03/21/16 1 A
981 IR-15-00002-NEJ-832 A To inspect Welding internal flanges for AV/AR on sta. 0+280 - Align. #08. 03/20/16 03/21/16 1 A
982 IR-15-00002-NEJ-833 A To inspect Welding internal flanges for AV/AR on sta. 0+236 - Align. #03. 03/21/16 03/21/16 0 A
983 IR-15-00002-NEJ-834 A To inspect welding internal flanges for butterfly on sta. 0+010 - Align. #01. 03/22/16 03/22/16 0 C
984 IR-15-00002-NEJ-835 A To inspect welding internal flanges for or flow monitoring no. 01 at Sta. 0+010 - Align # 01 03/22/16 03/22/16 0 C

985 IR-15-00002-NEJ-836 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 1+600 
to Sta.1+840 AL#04 03/22/16 03/22/16 0 C

986 IR-15-00002-NEJ-836 B
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 1+600 
to Sta.1+840 AL#04 03/24/16 03/24/16 0 A

987 IR-15-00002-NEJ-837 A
To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 0+236-Align. #03

03/22/16 03/22/16 0 C

988 IR-15-00002-NEJ-837 B
To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 0+236-Align. #03

03/31/16 03/31/16 0 A

988 IR-15-00002-NEJ-838 A To inspect pipe connection for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 03/22/16 03/23/16 1 C
989 IR-15-00002-NEJ-838 B To inspect pipe connection for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 03/29/16 03/29/16 0 A
989 IR-15-00002-NEJ-839 A To inspect Installing plaster metal lath on northern & eastern sides for electrical & control room walls. 03/22/16 03/23/16 1 C
990 IR-15-00002-NEJ-839 B To inspect Installing plaster metal lath on northern & eastern sides for electrical & control room walls. 03/30/16 03/30/16 0 A
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990 IR-15-00002-NEJ-840 A

Preliminary flushing for segment #01 including:
Align. #01 from sta. 0+015 to 2+660
Align. #02 from sta. 0+000 to 0+630
Align. #03 from sta. 0+000 to sta. 0+350.
Align. #05 from sta. 0+000 to sta. 1+060 

03/27/16 03/28/16 1 A

991 IR-15-00002-NEJ-841 A

To inspect the following items:Sub Distribution board EC-PP-1
Sub Distribution board LQ-PP-1
Sub Distribution board ER-PP-1 03/22/16 03/22/16 0 A

992 IR-15-00002-NEJ-842 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 
1+840to Sta.2+100 AL#04 03/24/16 03/24/16 0 A

993 IR-15-00002-NEJ-843 A To inspect Welding & installing break tank inlet 8" steel pipes & outlet 10" steel pipes 03/26/16 03/27/16 1 C
994 IR-15-00002-NEJ-843 B To inspect Welding & installing break tank inlet 8" steel pipes & outlet 10" steel pipes 03/31/16 03/31/16 0 A

995 IR-15-00002-NEJ-844 A

To inspect Hydraulic test for segment #01 including:
Align. #01 from sta. 0+015 to 2+660
Align. #02 from sta. 0+000 to 0+630
Align. #03 from sta. 0+000 to sta. 0+350.
Align. #05 from sta. 0+000 to sta. 1+060.

03/27/16 03/28/16 1 A

996 IR-15-00002-NEJ-845 A To inspect Break Tank LCP Board 03/27/16 03/27/16 0 C
997 IR-15-00002-NEJ-846 A To inspect Fabrication , welding spools & flanges for Faqqua Reservoir flow meter located in booster station 03/30/16 03/30/16 0 A
998 IR-15-00002-NEJ-847 A To inspect Marking from Sta.  0+000 to Sta. 0+300 -  Align # 03, prior to start asphalt cutting 03/29/16 03/30/16 1 C
999 IR-15-00002-NEJ-847 B To inspect Marking from Sta.  0+000 to Sta. 0+300 -  Align # 03, prior to start asphalt cutting 03/30/16 03/30/16 0 A
999 IR-15-00002-NEJ-848 A To inspect Marking from Sta.  1+058 to Sta. 0+500 -  Align # 07, prior to start asphalt cutting 03/29/16 03/29/16 0 C
1000 IR-15-00002-NEJ-849 A To inspect Pipe connection for Gate Valve at Sta. 0+240-AL # 07 03/29/16 03/29/16 0 A
1001 IR-15-00002-NEJ-850 A To inspect welding internal flanges for Gate Valve at Sta. 0+240-AL # 07 03/29/16 03/29/16 0 A
1002 IR-15-00002-NEJ-851 A To inspect welding internal flanges for Gate Valve at Sta. 0+210-AL # 07 03/29/16 03/29/16 0 A
1003 IR-15-00002-NEJ-852 A To inspect Preliminary flushing for segment #06 (Align. #03 from Sta. 0+350 to Sta. 3+060.92) 03/29/16 03/30/16 1 A
1004 IR-15-00002-NEJ-853 A To inspect Hydraulic test for segment #06 (Align. #03 from Sta. 0+350 to Sta. 3+060.92) 03/29/16 03/30/16 1 A
1005 IR-15-00002-NEJ-854 A To inspect Installing suction steel pipes 8&10" in the booster station. 03/30/16 03/31/16 1 A
1006 IR-15-00002-NEJ-855 A To inspect First coat of plaster for electrical & control room interior walls 03/30/16 03/30/16 0 A
1007 IR-15-00002-NEJ-856 A To inspect Installing for duct banks at Booster Room as per highlighted 03/30/16 03/31/16 1 A
1008 IR-15-00002-NEJ-857 A To close Environmental checklist for Jan ,2016 03/31/16 03/31/16 0 C
1009 IR-15-00002-NEJ-857 B To close Environmental checklist for Jan ,2016 04/11/16 04/12/16 1 A
1009 IR-15-00002-NEJ-858 A To inspect Preliminary flushing for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01. 04/02/16 04/02/16 0 C
1010 IR-15-00002-NEJ-858 B To inspect Preliminary flushing for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01. 04/04/16 04/04/16 0 A
1010 IR-15-00002-NEJ-859 A Hydraulic pressure test for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01 04/02/16 04/03/16 1 C
1011 IR-15-00002-NEJ-859 B Hydraulic pressure test for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01 04/05/16 04/05/16 0 A

1012 IR-15-00002-NEJ-860 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 2+100 
to Sta. 2+300 AL#04 04/02/16 04/03/16 1 A

1013 IR-15-00002-NEJ-861 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+720 
to Sta. 0+810 AL#08 04/02/16 04/03/16 1 C

1014 IR-15-00002-NEJ-862 A To inspect Steel reinforcement prior close shuttering for Faqqua elevated reservoir walls. 04/02/16 04/02/16 0 C
1015 IR-15-00002-NEJ-862 B To inspect Steel reinforcement prior close shuttering for Faqqua elevated reservoir walls. 04/03/16 04/03/16 0 A
1016 IR-15-00002-NEJ-863 A To inspect Marking from Sta.  7+320 to Sta. 7+820 -  Align # 01, prior to start asphalt cutting 04/03/16 04/03/16 0 C
1017 IR-15-00002-NEJ-863 B To inspect Marking from Sta.  7+320 to Sta. 7+820 -  Align # 01, prior to start asphalt cutting 04/06/16 04/06/16 0 A
1018 IR-15-00002-NEJ-864 A To inspect Welding booster pumps discharge 6” steel pipes. 04/03/16 04/04/16 1 C

1019 IR-15-00002-NEJ-865 A

To Inspect Preliminary flushing for the following segments:
Segment #03: Align. #08 from sta. 0+015 to sta. 1+700.
Segment #04: Align. #01 from sta. 5+707 to sta. 8+017.
Segment #05: Align. #07 from sta. 0+100 to sta. 1+060.

04/03/16 04/04/16 1 A
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1020 IR-15-00002-NEJ-866 A
To Inspect Booster pumps steel shed fabrication (70% estimated percent of completion) (off Site inspection )

04/04/16 04/05/16 1 D

1021 IR-15-00002-NEJ-867 A To inspect Air Compressor LT2-15 S 90TM 230/1/50 (Qty 1). 04/12/16 04/13/16 1 C
1022 IR-15-00002-NEJ-868 A To inspect Pipe connection for break tank washout valve-Booster Station 04/05/16 04/06/16 1 A

1023 IR-15-00002-NEJ-869 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+000 
to Sta.0+300 AL#03 04/05/16 04/06/16 1 A

1024 IR-15-00002-NEJ-870 A To Inspect Hydraulic pressure test for Segment #03: Align. #08 from sta. 0+015 to sta. 1+700. 04/05/16 04/06/16 1 A
1025 IR-15-00002-NEJ-871 A To Inspect Hydraulic pressure test for Segment #04: Align. #01 from sta. 5+707 to sta. 8+017. 04/05/16 04/06/16 1 A
1026 IR-15-00002-NEJ-872 A To Inspect Hydraulic pressure test for Segment #05: Align. #07 from sta. 0+100 to sta. 1+060.. 04/05/16 04/06/16 1 A
1027 IR-15-00002-NEJ-873 A To inspect Welding 6" steel pipes in front of booster pumps (Booster pumps outlet, bladder tank inlet, etc.) 04/06/16 04/06/16 0 C

1028 IR-15-00002-NEJ-874 A

To inspect the following materials:
1. Isolating switch SCAME 63 A Metal IP 67 (Qty: 02 No.)

2. Isolating switch SCAME 32 A Metal IP 67 (Qty: 03 No.) 04/06/16 04/06/16 0 A

1029 IR-15-00002-NEJ-875 A
To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for break tank roof slab-
Booster Station 04/07/16 04/07/16 0 A

1030 IR-15-00002-NEJ-876 A To inspect close shuttering prior to start casting concrete for Faqqua elevated reservoir walls. 04/07/16 04/07/16 0 A
1031 IR-15-00002-NEJ-877 A To inspect Marking for 6” pipeline from Sta. 0+000 to Sta. 0+120 at AL # 06 04/07/16 04/07/16 0 A
1032 IR-15-00002-NEJ-878 A To Inspect preliminary Flushing for Align. #05 from sta. 1+060 to sta. 1+550. 04/07/16 04/07/16 0 A
1033 IR-15-00002-NEJ-879 A To Inspect preliminary Flushing for  Align. #02 from sta. 0+630 to sta. 0+988. 04/07/16 04/07/16 0 A
1034 IR-15-00002-NEJ-880 A Polished marble sills for electrical & control room windows -Booster Station 04/09/16 04/10/16 1 C
1035 IR-15-00002-NEJ-881 A Base course layer 10 cm thickness from sta. 0+895 to 1+158 - Align. #05 04/09/16 04/10/16 1 C
1036 IR-15-00002-NEJ-882 A To inspect Implementing traffic safety plan from Sta.0+000 to Sta. 0+120 –AL #06 04/10/16 04/11/16 1 A
1037 IR-15-00002-NEJ-883 A To Inspect Hydraulic pressure test for  Align. #05 from sta. 1+060 to sta. 1+550. 04/10/16 04/11/16 1 A
1038 IR-15-00002-NEJ-884 A To Inspect Hydraulic pressure test for Align. #02 from sta. 0+630 to sta. 0+988. 04/10/16 04/11/16 1 A
1039 IR-15-00002-NEJ-885 A To Inspect Welding internal flanges for Beit Qad connection chamber large room - Align. #01 04/10/16 04/10/16 0 C
1040 IR-15-00002-NEJ-885 B To Inspect Welding internal flanges for Beit Qad connection chamber large room - Align. #01 04/19/16 04/19/16 0 A

1041 IR-15-00002-NEJ-886 A
To Inspect Flushing for:
1. Segment #02 (Align. #01 from sta. 2+660 to sta. 5+707).
2. Segment #03 (Align. #08 from sta. 0+015 to sta. 1+700).

04/10/16 04/11/16 1 A

1042 IR-15-00002-NEJ-887 A To Inspect Welding internal flanges for Deir Abu Daef connection chamber small room - Align. #05 04/10/16 04/10/16 0 C
1043 IR-15-00002-NEJ-888 A To inspect Two Surge Bladder Tank - Wessels Product 04/21/16 -42481
1044 IR-15-00002-NEJ-889 A To inspect IR Free Reference Electrodes total quantity 36 no. 04/13/16 04/14/16 1 A

1045 IR-15-00002-NEJ-890 A
To inspect Installation, external repair, insulation & backfilling for Gate Valve (GV-701) on Sta. 0+210 - Align. #07.

04/14/16 04/14/16 0 A

1046 IR-15-00002-NEJ-891 A
To inspect Installation, external repair, insulation & backfilling for Gate Valve (GV-700) on Sta. 0+240 - Align. #07.

04/14/16 04/14/16 0 A

1047 IR-15-00002-NEJ-892 A To inspect Welding 6" steel pipes for booster pumps water meters 04/14/16 04/14/16 0 C

1048 IR-15-00002-NEJ-893 A
To inspect Installation, external repair, & insulation for electrical precast chamber (MHP-2 & MHS-2) - Booster station

04/14/16 04/14/16 0 D

1049 IR-15-00002-NEJ-894 A To inspect pipe connection for  Washout chamber on sta. 2+705 - Align. #04. 04/14/16 04/14/16 0 A

1050 IR-15-00002-NEJ-895 A
To inspect Installing the anodes & test stations:TS-03 & AN-25 1+020 ,TS-04 &AN-50 2+020 and TS-05 & AN-73 
2+980 04/16/16 04/17/16 1 A

1051 IR-15-00002-NEJ-896 A To close Environmental checklist for February ,2016 04/17/16 04/18/16 1 C
1052 IR-15-00002-NEJ-897 A To inspect Installing the anodes & test stations:TS-06 & AN-90 4+000 & TS-07 & AN-107 5+020 04/17/16 04/17/16 0 A

1053 IR-15-00002-NEJ-898 A
To inspect Location for the anodes & test stations:TS-07 & AN-107 5+020 ,TS-08 & AN-120 5+920, TS-09 & AN-130 
6+920,TS-10 & AN-140 7+920 &TS-01 & AN-01 0+000 04/17/16 04/19/16 2 A

1054 IR-15-00002-NEJ-899 A To inspect Supplied electrical instruments & equipment by BCI (off site inspection ) 04/20/16 04/21/16 1 A
1055 IR-15-00002-NEJ-900 A To inspect electric clearance to start external and internal plastering at electrical & control room except roof 04/17/16 04/18/16 1 A
1056 IR-15-00002-NEJ-901 A To Inspect Booster pumps steel shed fabrication 04/18/16 04/18/16 0 A
1057 IR-15-00002-NEJ-902 A To Inspect fabrication Break tank handrail before galvanization (off site inspection ) 04/18/16 04/18/16 0 A
1058 IR-15-00002-NEJ-903 A To Inspect Excavation & installation for 8" over flow steel pipe for break tank 04/18/16 04/18/16 0 A
1059 IR-15-00002-NEJ-904 A To inspect installation test station for No .TS-01 at Sta.0+000 04/18/16 04/19/16 1 A
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1060 IR-15-00002-NEJ-905 A To Inspect Filling tie rod holes for break tank walls 21-Apr-16 Retracted 
1061 IR-15-00002-NEJ-906 A To inspect of cable trench in the electrical and control building prior to start installation of cable ladder 04/18/16 04/19/16 1 A
1062 IR-15-00002-NEJ-907 A To inspect Backfilling for booster station yard piping  -Booster Station 04/18/16 04/19/16 1 C
1063 IR-15-00002-NEJ-908 A To inspect Welding internal flanges for Deir Abu Daef connection chamber - Align. #05 04/19/16 04/19/16 0 A
1064 IR-15-00002-NEJ-909 A To inspect Preliminary flushing for segment # 08 (Align. #06 from sta. 0+000 to sta. 3+490 ) 04/19/16 04/19/16 0 A
1065 IR-15-00002-NEJ-910 A To inspect Preliminary flushing for segment # 07 (Align. #04 from sta. 0+000 to sta. 3+740 ) 04/20/16 04/21/16 1 A

1066 IR-15-00002-NEJ-911 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for Faqqua elevated 
reservoir roof slab. 04/19/16 04/19/16 0 A

1067 IR-15-00002-NEJ-912 A To inspect Welding remaining internal flanges for Arabuna connection chamber - Align. #01 04/19/16 04/19/16 0 A
1068 IR-15-00002-NEJ-913 A To inspect Installing booster pumps draining pipe 04/20/16 04/20/16 0 A
1069 IR-15-00002-NEJ-914 A To inspect Base course reinstatement from Sta. 1+000 to Sta. 1+800 -AL # 06 04/19/16 04/20/16 1 C
1070 IR-15-00002-NEJ-915 A To inspect Welding remaining internal flanges for Deir Gazala connection chamber - Align. #07 04/19/16 04/19/16 0 A
1071 IR-15-00002-NEJ-916 A To inspect Welding remaining internal flanges for Arrana connection chamber - Align. #08 04/19/16 04/19/16 0 A

1072 IR-15-00002-NEJ-917 A

To inspect Flushing & washing for the following pipe line:
1. Align. #01 from sta. 0+000 to sta. 2+660.
2. Align. #02 from sta. 0+000 to sta. 0+630.
3. Align. #03 from sta. 0+000 to sta. 2+960.

04/20/16 04/21/16 1 C

1073 IR-15-00002-NEJ-918 A To inspect Welding internal flanges for AV/AR chamber on Sta.7+313 - Align. #01 04/19/16 04/19/16 0 A
1074 IR-15-00002-NEJ-919 A To inspect installation of the Test Station TS-08 5+920 & TS-09 6+920 04/20/16 04/20/16 0 A

1075 IR-15-00002-NEJ-920 A
To inspect marking of the test station TS-02  0+060, TS-02  1+000,TS-03  2+000, TS-04  3+014, TS-02  1+000,TS-01  
0+000, TS-02  1+000 at AL # 01, 04, 07 & AL# 08 04/20/16 04/21/16 1 A

1076 IR-15-00002-NEJ-921 A To inspect Pipe connection for exposed AV/AR valve on sta. 1+705 - Align. #08 04/20/16 04/20/16 0 A
1077 IR-15-00002-NEJ-922 A To inspect Installing for test station no. TS-10 on sta. 7+920 - Align. #01 04/20/16 04/20/16 0 A
1078 IR-15-00002-NEJ-923 A To inspect Hydraulic pressure test for segment #08 (Align. #06 from sta. 0+000 to sta. 3+490) 04/20/16 04/21/16 1 A
1079 IR-15-00002-NEJ-924 A To inspect installation test station for No .TS-01 at Sta.0+000 & TS-02  1+000  at  AL # 08 04/21/16 04/21/16 0 A

1080 IR-15-00002-NEJ-925 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for booster pumps slab 
on grade 04/23/16 04/24/16 1 A

1081 IR-15-00002-NEJ-926 A
To inspect the electrical  material: cable Ladder 40 cm (38 m Qty),cable Ladder 20 cm (38 m Qty),Ladder Holder 40 cm 
(40 No. Qty),Ladder Holder 20 cm (40 No. Qty) 04/21/16 04/21/16 0 A

1082 IR-15-00002-NEJ-927 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 2+300 
to Sta. 2+500 AL#04 04/23/16 04/24/16 1 C

1083 IR-15-00002-NEJ-927 B
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 2+300 
to Sta. 2+500 AL#05 04/25/16 04/26/16 1 A

1083 IR-15-00002-NEJ-928 A To inspect Installation the test station TS-02 1+000, TS-03  2+000 & TS-04  3+014-AL #04 04/23/16 04/24/16 1 A
1084 IR-15-00002-NEJ-929 A To inspect marking for test station TS-02  0+997, TS-03  2+000 ,TS-04  3+000 -AL # 06 04/24/16 04/25/16 1 A
1085 IR-15-00002-NEJ-930 A To inspect installation for test station TS-02  0+997, TS-03  2+000 ,TS-04  3+000 -AL # 06 04/24/16 04/25/16 1 A
1086 IR-15-00002-NEJ-931 A To inspect Welding internal flanges for flow monitoring No. 02 on sta. 0+335- Align. #03. 04/24/16 04/25/16 1 A
1087 IR-15-00002-NEJ-932 A To inspect Welding internal flanges for flow monitoring No. 03 on sta. 2+910- Align. #01. 04/24/16 04/25/16 1 A
1088 IR-15-00002-NEJ-933 A To inspect marking for test station TS-02  0+995, TS-03  1+970 ,TS-04  2+945 -AL # 03 04/25/16 04/25/16 0 A
1089 IR-15-00002-NEJ-934 A To Inspect Welding remaining internal flanges for Beit Qad connection chamber - Align. #01 04/25/16 04/25/16 0 A
1090 IR-15-00002-NEJ-935 A To inspect installation for test station TS-02  0+995, TS-03  1+970 ,TS-04  2+945 -AL # 03 04/25/16 04/25/16 0 C
1090 IR-15-00002-NEJ-936 A To inspect Hydraulic pressure test for (Align. #04 from sta. 0+000 to sta. 3+740) 04/25/16 04/25/16 0 A
1091 IR-15-00002-NEJ-937 A To inspect marking for test station ( TS-01 0+660 , TS-02 1+020 ) AL # 05 04/26/16 04/26/16 0 A
1091 IR-15-00002-NEJ-938 A To inspect Welding 8" pipes for break tank inlet & by-bass 04/26/16 04/26/16 0 C

1092 IR-15-00002-NEJ-939 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for entrance retaining 
walls foundation. 04/26/16 04/27/16 1 A

1092 IR-15-00002-NEJ-940 A To Inspect Welding remaining internal flanges for Wadi Al Dabi connection chamber - Align. #02 04/26/16 04/26/16 0 A
1093 IR-15-00002-NEJ-941 A To inspect Welding internal flanges for booster station washout chamber 04/26/16 04/26/16 0 A

1093 IR-15-00002-NEJ-942 A
To Inspect Precast manhole installation & pipe connection for gate valve on the existing pipe line near sta. 1+732 - 
Align. #08 04/27/16 04/27/16 0 A

1094 IR-15-00002-NEJ-943 A To Inspect Welding internal flanges for gate valve on the existing pipe line near sta. 1+732 - Align. #08 04/27/16 04/27/16 0 A
1094 IR-15-00002-NEJ-944 A To inspect Arrana connection chamber as mockup for connection chambers & flow monitoring chambers. 04/27/16 04/27/16 0 D
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1095 IR-15-00002-NEJ-945 A To inspect Washout chamber on sta. 0+190 - Align. #04 as mockup for small chambers. 04/27/16 04/27/16 0 D

1095 IR-15-00002-NEJ-946 A To inspect marking for the test station (TS-02 0+060- AL # 01, TS-01  0+000 AL # 03, TS-02 1+000- AL # 07 04/28/16 04/28/16 0 A

1096 IR-15-00002-NEJ-947 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for entrance retaining 
walls 04/30/16 05/01/16 1 A
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1 TEST-15-00002-NEJ-001 A Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 2 C
2 TEST-15-00002-NEJ-001 B Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 6 C
3 TEST-15-00002-NEJ-001 C Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 14 E
4 TEST-15-00002-NEJ-002 A Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 2 C
5 TEST-15-00002-NEJ-002 B Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 7 B
6 TEST-15-00002-NEJ-003 A Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 4 D
7 TEST-15-00002-NEJ-003 B Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 1 A

8 TEST-15-00002-NEJ-004 A Base course Materials  Test Results From Al-Amal Crusher Stockpiles NEJ 2 C

9 TEST-15-00002-NEJ-004 B Base course Materials Test Results From Al-Amal Crusher Stockpiles NEJ 1 A

10 TEST-15-00002-NEJ-005 A Confirming the Excavated layer -For Faqqua Elevated Reservoir NEJ 4 E

11 TEST-15-00002-NEJ-006 A Base course Material Test Results For Faqqua Reservoir - Stockpile NEJ 3 C

12 TEST-15-00002-NEJ-007 A Mill Test Certificate  for 16" Steel Pipes NEJ 8 C
13 TEST-15-00002-NEJ-007 B Mill Test Certificate  for 16" Steel Pipes NEJ 18 A
14 TEST-15-00002-NEJ-008 A Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 15 C
15 TEST-15-00002-NEJ-008 B Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 28 C

16 TEST-15-00002-NEJ-009 A
Bedding & Backfilling Materials 
Test Results From Diamond Stone Crusher Stockpiles NEJ 13 C

17 TEST-15-00002-NEJ-009 B Bedding & Backfilling Materials Test Results From Diamond Stone Crusher Stockpiles NEJ 28 C

18 TEST-15-00002-NEJ-010 A Base course Materials Diamond Stone Crusher Stockpiles NEJ 3 C

19 TEST-15-00002-NEJ-010 B Base course Materials Diamond Stone Crusher Stockpiles NEJ 28 B

20 TEST-15-00002-NEJ-011 A Concrete Compressive Strength Results For Faqqua Reservoir Cavities NEJ 25 C

21 TEST-15-00002-NEJ-011 B Concrete Compressive Strength Results For Faqqua Reservoir Cavities NEJ 25 A

22 TEST-15-00002-NEJ-012 A
Bedding Materials Test Results From Sta. 0+017 Align. #01 NEJ 3 C

23 TEST-15-00002-NEJ-013 A Base course Material - Tests Results From Storage Yard Stockpiles For Faqqua Reservoir First Layer NEJ 29 C

24 TEST-15-00002-NEJ-014 A Compaction Field Density Test Results for 1st Base course Layer NEJ 29 C

25 TEST-15-00002-NEJ-015 A WELDING INSPECTION REPORT (5-12), July 2015 NEJ 10 C

26 TEST-15-00002-NEJ-016 A
Radiographic Test Results for 13 Field Joints With Films Examination date 09-July-2015Align. 01 From Sta. 0+000 
To 0+446 NEJ 5 A

27 TEST-15-00002-NEJ-017 A  Compaction Field Density Test Results for 2nd Base course Layer - Faqqua Reservoir NEJ 18 C

28 TEST-15-00002-NEJ-018 A Material Certificate  for 6" Steel Pipes - FIP Product NEJ 14 C

29 TEST-15-00002-NEJ-018 B Material Certificate  for 6" Steel Pipes - FIP Product NEJ 21 B

30 TEST-15-00002-NEJ-019 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+230 Align. 01 NEJ 10 B

USAID WEST BANK/ GAZA  
INFRASTRUCTURE NEEDS PROGRAM INPII  
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31 TEST-15-00002-NEJ-020 A 7-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir Foundation NEJ 10 C

32 TEST-15-00002-NEJ-020 B 7-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir Foundation NEJ 1 A

33 TEST-15-00002-NEJ-021 A
Base course Materials Test Results From Stockpiles Sta. 0+164 to Sta. 0+260 Align. #01 NEJ 18 B

34 TEST-15-00002-NEJ-022 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+164 to Sta. 0+260 Align. 01 NEJ 10 B

35 TEST-15-00002-NEJ-023 A
Base course Materials Test Results From Stockpiles Sta. 0+870 Align. #01 NEJ 18 B

36 TEST-15-00002-NEJ-024 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+890 Align. 01 NEJ 18 B

37 TEST-15-00002-NEJ-025 A
Bedding Materials Test Results From Stockpiles Sta. 0+920 Align. #01 NEJ 10 B

38 TEST-15-00002-NEJ-026 A
Bedding Materials Test Results From Stockpiles Sta. 1+708 Align. #01 NEJ 10 B

39 TEST-15-00002-NEJ-027 A 28-Days Concrete Compressive Strength Results For C-35 Trail Batch from Al-Karmel Plant NEJ 7 D

40 TEST-15-00002-NEJ-028 A Test Results for Ø 16 & Ø 25  mm Reinforcement Steel Bars – Samples From Faqqua Reservoir Foundation NEJ 8 C

41 TEST-15-00002-NEJ-028 B Test Results for Ø 16 & Ø 25  mm Reinforcement Steel Bars – Samples From Faqqua Reservoir Foundation NEJ 7 A

42 TEST-15-00002-NEJ-029 A
Base course Materials Test Results From Stockpiles Sta. 2+503 Align. #01 NEJ 8 C

43 TEST-15-00002-NEJ-030 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+085 Align. 03 NEJ 8 B

44 TEST-15-00002-NEJ-031 A Bedding Materials Test Results From Stockpiles Sta. 0+085 Align. #03 NEJ 8 B

45 TEST-15-00002-NEJ-032 A
Base course Materials Test Results From Stockpiles Sta. 0+085 Align. #03 NEJ 8 B

46 TEST-15-00002-NEJ-033 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+900 Align. 01 NEJ 8 B

47 TEST-15-00002-NEJ-034 A Bedding Materials Test Results From Stockpiles Sta. 2+900 Align. #01 NEJ 4 B

48 TEST-15-00002-NEJ-035 A Material Certificate  for 10" Steel Pipes NEJ 3 D

49 TEST-15-00002-NEJ-035 B Material Certificate  for 10" Steel Pipes NEJ 6 C

50 TEST-15-00002-NEJ-035 C Material Certificate  for 10" Steel Pipes NEJ 11 C

51 TEST-15-00002-NEJ-035 D Material Certificate  for 10" Steel Pipes NEJ 2 A

52 TEST-15-00002-NEJ-036 A Loading Test Results for 75 cm Manhole Cover NEJ 25 B

53 TEST-15-00002-NEJ-037 A
Bedding Materials Test Results From Stockpiles Sta. 3+480 Align. #01 NEJ 4 B

54 TEST-15-00002-NEJ-038 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 3+425 Align. 01 NEJ 4 B

55 TEST-15-00002-NEJ-039 A
Base course Materials Test Results From Stockpiles Sta. 2+900 Align. #01 NEJ 4 C

56 TEST-15-00002-NEJ-040 A
Base course Materials Test Results From Stockpiles Sta. 3+425 Align. #01 NEJ 7 D
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57 TEST-15-00002-NEJ-041 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 4+160 Align. 01 NEJ 4 B

58 TEST-15-00002-NEJ-042 A
Bedding Materials Test Results From Stockpiles Sta. 4+160 Align. #01 NEJ 4 B

59 TEST-15-00002-NEJ-043 A 28-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir Foundation NEJ 2 A

60 TEST-15-00002-NEJ-044 A
7-Days Concrete Compressive Strength Results For C-20 Encasement Concrete From Sta. 1+736 to Sta. 1+761 
Align.01

NEJ 2 B

61 TEST-15-00002-NEJ-045 A
7-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 3+420 to Sta. 3+426 
Align.01

NEJ 2 B

62 TEST-15-00002-NEJ-046 A Basecourse Materials Test Results From Al Amal Crusher Stockpiles NEJ 23 A

63 TEST-15-00002-NEJ-047 A
28-Days Concrete Compressive Strength Results For C-20 Encasement Concrete From Sta. 1+736 to Sta. 1+761 
Align.01

NEJ 2 B

64 TEST-15-00002-NEJ-048 A Base course Materials test Results From Deir Gazaleh Stockpiles NEJ 7 B

65 TEST-15-00002-NEJ-049 A Base course Materials Test Results From Stockpiles Sta. 5+140 Align. #01 NEJ 7 B

66 TEST-15-00002-NEJ-050 A
Bedding Materials test Results From Stockpiles Sta. 5+550 Align. #01 NEJ 1 B

67 TEST-15-00002-NEJ-051 A Backfilling Materials (Single Size) test Results From Stockpiles Sta. 5+550 Align. 01 NEJ 1 B

68 TEST-15-00002-NEJ-052 A 7-Days Concrete Compressive Strength Results For A1 C-35 Concrete trail Batch From Al-Karmel Plant NEJ 7 B

69 TEST-15-00002-NEJ-053 A
Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 6+100 Align. 01 NEJ 1 B

70 TEST-15-00002-NEJ-054 A
Bedding Materials  Test Results From Stockpiles Sta. 6+100 Align. #01 NEJ 1 B

71 TEST-15-00002-NEJ-055 A Radiographic Test Results on Align. 01 With Films Examination date 25-August- NEJ 13 B

72 TEST-15-00002-NEJ-056 A
Base course Materials
Test Results From Stockpiles Sta. 4+466 Align. #01 NEJ 8 B

73 TEST-15-00002-NEJ-057 A Radiographic Test Results on Align. 01 With Films Examination date 02-September-2015 NEJ 11 B

74 TEST-15-00002-NEJ-058 A Radiographic Test Results on Align. 01 With Films Examination date 03-September-2015 NEJ 11 B

75 TEST-15-00002-NEJ-059 A
28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 3+420 to Sta. 3+426 
Align.01

NEJ 6 B

76 TEST-15-00002-NEJ-060 A Radiographic Test Results on Align. 01 & 6” Fabricated elbows With Films Examination date 09-September-2015 NEJ 1 B

126 TEST-15-00002-NEJ-061 A Material Certificate for 10" Steel Pipes Delivered on 10-Sep. 2015 NEJ 28 A

127 TEST-15-00002-NEJ-062 A Fine Material- Natural Sand Test Results From Al-Karmel Plant Stockpiles NEJ 14 E

128 TEST-15-00002-NEJ-063 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+360 Align. 08 NEJ 14 C

129 TEST-15-00002-NEJ-064 A Bedding Materials Test Results From Stockpiles Sta. 1+400 Align. #08 NEJ 11 B
130 TEST-15-00002-NEJ-065 A Test Results for Reinforcement Steel Bars – Samples From Addasi Precast Manholes Factory NEJ 28 A

131 TEST-15-00002-NEJ-066 A Base course Materials Test Results From Stockpiles Sta. 0+050 Align. #08 NEJ 11 B

132 TEST-15-00002-NEJ-067 A 7-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 26 B
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133 TEST-15-00002-NEJ-068 A Soil Confirmation Report – Faqqua Reservoir Retaining Walls NEJ 21 E

134 TEST-15-00002-NEJ-069 A Soil Confirmation Report – Faqqua & Jalbun Booster Station NEJ 13 C
135 TEST-15-00002-NEJ-070 A Base course Materials Test Results From Stockpiles Sta. 0+700 Align. #08 NEJ 11 B
136 TEST-15-00002-NEJ-071 A Base course Materials Test Results From Stockpiles Sta. 1+300 Align. #08 NEJ 11 B
137 TEST-15-00002-NEJ-072 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Foundation NEJ 26 B

138 TEST-15-00002-NEJ-073 A Bedding Materials Test Results From Stockpiles Sta. 0+050 Align. #07 NEJ 10 C

139 TEST-15-00002-NEJ-074 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+050 Align. 07 NEJ 10 C

140 TEST-15-00002-NEJ-075 A Basecourse Materials Test Results From Stockpiles Sta. 0+050 Align. #07 NEJ 10 B

141 TEST-15-00002-NEJ-076 A 28-Days Concrete Compressive Strength Results For A1 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 25 B

142 TEST-15-00002-NEJ-077 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+880 Align. 07 NEJ 7 B

143 TEST-15-00002-NEJ-078 A Bedding Materials Test Results From Stockpiles Sta. 0+880 Align. #07 NEJ 15 B
144 TEST-15-00002-NEJ-079 A 11-Days Concrete Compressive Strength Results Samples From Addasi Precast Manholes Factory NEJ 7 B
145 TEST-15-00002-NEJ-080 A Test Results for  Reinforcement Steel Bars Ø 14 & 16 mm Samples From Faqqua Reservoir Ground Beams NEJ 6 C

146 TEST-15-00002-NEJ-081 A Bedding Materials Test Results From Stockpiles Sta. 1+000 Align. #05 NEJ 5 B

147 TEST-15-00002-NEJ-082 A Backfilling Materials (Single Size)Test Results From Stockpiles Sta. 1+000 Align. 05 NEJ 5 B

148 TEST-15-00002-NEJ-083 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+700 Align. 08 NEJ 4 B

149 TEST-15-00002-NEJ-084 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 6+710 Align. 01 NEJ 4 B

150 TEST-15-00002-NEJ-085 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 5+140 Align. 01 NEJ 4 B

151 TEST-15-00002-NEJ-086 A Bedding Materials Test Results From Stockpiles Sta. 5+140 Align. #01 NEJ 1 B

152 TEST-15-00002-NEJ-087 A Bedding Materials Test Results From Stockpiles Sta. 6+710 Align. #01 NEJ 1 B

153 TEST-15-00002-NEJ-088 A Bedding Materials Test Results From Stockpiles Sta. 7+471 Align. #01 NEJ 1 B

154 TEST-15-00002-NEJ-089 A Bedding Materials Test Results From Stockpiles Sta. 0+050 Align. #08 NEJ 1 B

155 TEST-15-00002-NEJ-090 A Basecourse Materials Test Results From Stockpiles Sta. 4+160 Align. #01 NEJ 1 C

156 TEST-15-00002-NEJ-091 A Basecourse Materials Test Results From Stockpiles Sta. 5+520 Align. #01 NEJ 1 B

157 TEST-15-00002-NEJ-092 A Basecourse Materials Test Results From Stockpiles Sta. 6+760 Align. #01 NEJ 1 B

158 TEST-15-00002-NEJ-093 A Basecourse Materials Test Results From Stockpiles Sta. 7+470 Align. #01 NEJ 1 B

159 TEST-15-00002-NEJ-094 A Bedding Materials Test Results From Stockpiles Sta. 0+700 Align. #08 NEJ 1 B

160 TEST-15-00002-NEJ-095 A Radiographic Test Results on Align. 08 Examination date 20-September-2015 NEJ 21 C

TEST-15-00002-NEJ-095 B Radiographic Test Results on Align. 08 Examination date 20-September-2015 NEJ 19 C

161 TEST-15-00002-NEJ-096 A 28-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 14 C

TEST-15-00002-NEJ-096 B 28-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 3 A
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162 TEST-15-00002-NEJ-097 A Soil Confirmation Report – Faqqua & Jalbun Booster Station Retaining Walls NEJ 14 A

163 TEST-15-00002-NEJ-098 A 32 & 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Foundation NEJ 10 A

164 TEST-15-00002-NEJ-099 A Bedding Materials Test Results From Stockpiles Sta. 0+200 Align. #06 NEJ 1 B

165 TEST-15-00002-NEJ-100 A Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 0+180 Align. 06 NEJ 1 B
166 TEST-15-00002-NEJ-101 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+320 Align. 06 NEJ 9 B
167 TEST-15-00002-NEJ-102 A Bedding Materials Test Results From Stockpiles Sta. 0+770 Align. #06 NEJ 5 B

168 TEST-15-00002-NEJ-103 A Bedding Materials  Test Results From Stockpiles Sta. 1+300 Align. #06 NEJ 5 B

169 TEST-15-00002-NEJ-104 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+760 Align. 06 NEJ 5 A
170 TEST-15-00002-NEJ-105 A Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls NEJ 11 C
171 TEST-15-00002-NEJ-105 B Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls NEJ 1 A
172 TEST-15-00002-NEJ-106 A Degree of Compaction Test for Base course Reinstatement Along Align. 01 From Sta. 0+060 to Sta. 0+560 NEJ 13 C
173 TEST-15-00002-NEJ-107 A Soil Confirmation Report – Faqqua Reservoir Retaining Walls NEJ 0 A

174 TEST-15-00002-NEJ-108 A Bedding Materials Test Results From Stockpiles Sta. 1+960 Align. #06 NEJ 1 B

175 TEST-15-00002-NEJ-109 A 11-Days Concrete Compressive Strength Results For Precast Manholes - Addasi Co NEJ 2 C
176 TEST-15-00002-NEJ-109 B 11-Days Concrete Compressive Strength Results For Precast Manholes - Addasi Co NEJ 1 E

177 TEST-15-00002-NEJ-110 A Base course Materials Test Results From Stockpiles Sta. 1+350 Align. #06 NEJ 3 B

178 TEST-15-00002-NEJ-111 A Base course Materials Test Results From Stockpiles Sta. 0+160 Align. #06 NEJ 1 A

179 TEST-15-00002-NEJ-112 A Base course Materials Test Results From Stockpiles Sta. 0+750 Align. #06 NEJ 1 A

180 TEST-15-00002-NEJ-113 A 7-Days Concrete Compressive Strength Results For Precast Manholes Casted on 11, Oct. 2015 - Addasi Co NEJ 8 B

181 TEST-15-00002-NEJ-114 A Test Results From Stockpiles Used Under Booster Station Retaining Walls NEJ 8 B
182 TEST-15-00002-NEJ-115 A Test Results for  Reinforcement Steel Bars Ø 25 mm Samples From Faqqua Reservoir Ground Beams NEJ 14 A
183 TEST-15-00002-NEJ-116 A Test Results for Reinforcement Steel Bars Ø 20 mm Samples From Flow Monitoring No. 01 NEJ 14 A

184 TEST-15-00002-NEJ-117 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+940 Align. 06 NEJ 8 B

185 TEST-15-00002-NEJ-118 A
Test Results for  Reinforcement Steel Bars Ø 16 & 20 mm Samples Used For Faqqua Reservoir Retaining Walls & 
Chambers

NEJ 14 A

186 TEST-15-00002-NEJ-119 A Hardened Concrete Test Results Samples from Delivered Precast Manholes NEJ 1 A

187 TEST-15-00002-NEJ-120 A Base course Materials Test Results From Stockpiles Sta. 1+920 Align. #06 NEJ 1 A

188 TEST-15-00002-NEJ-121 A Degree of Compaction Test for Basecourse Layer Under Retaining Walls in Booster Station NEJ 7 C

189 TEST-15-00002-NEJ-121 B Degree of Compaction Test for Basecourse Layer Under Retaining Walls in Booster Station NEJ 1 A

190 TEST-15-00002-NEJ-122 A Test Results From Basecourse Materials Used Under Booster Station Retaining Walls NEJ 7 A

191 TEST-15-00002-NEJ-123 A Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 7+970 Align. 01 NEJ 1 B
192 TEST-15-00002-NEJ-124 A Bedding Materials  Test Results From Stockpiles Sta. 7+960 Align. #01 NEJ 1 B

193 TEST-15-00002-NEJ-125 A 28-Days Concrete Compressive Strength Results Casted on 17-Sep From Addasi Precast Manholes Factory NEJ 1 B
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194 TEST-15-00002-NEJ-126 A Base course Materials Test Results From Stockpiles Sta. 7+980 Align. #01 NEJ 5 A

195 TEST-15-00002-NEJ-127 A Base course Materials Test Results From Stockpiles Sta. 3+425 Align. #01 NEJ 5 B

196 TEST-15-00002-NEJ-128 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+280 Align. 04 NEJ 5 A

197 TEST-15-00002-NEJ-129 A Bedding Materials Test Results From Stockpiles Sta. 0+300 Align. #04 NEJ 5 B

198 TEST-15-00002-NEJ-130 A 7-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 2 C

199 TEST-15-00002-NEJ-130 B 7-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 1 A

200 TEST-15-00002-NEJ-131 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01 & 05 NEJ 2-Nov-15 2-Dec-15 Retracted
201 TEST-15-00002-NEJ-132 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+870 Align. 04 NEJ 1 A
202 TEST-15-00002-NEJ-133 A Bedding Materials Test Results From Stockpiles Sta. 0+900 Align. #04 NEJ 1 B
203 TEST-15-00002-NEJ-134 A Material Certificate for 8" Steel Pipes NEJ 7 B
204 TEST-15-00002-NEJ-135 A Marshal Analysis Test Results for 3/4" Trail Patch From Palestine Asphalt Co NEJ 22 B

205 TEST-15-00002-NEJ-136 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Ground Beams
& Retaining Walls Foundations NEJ 6 B

206 TEST-15-00002-NEJ-137 A Degree of Compaction Test for Basecourse Layer Under Retaining Walls East Side in Booster Station NEJ 6 B

207 TEST-15-00002-NEJ-138 A Base course Materials Test Results From Stockpiles Sta. 0+260 Align. #04 NEJ 2 A

208 TEST-15-00002-NEJ-139 A Degree of Compaction Test for Subgrade Layer Under Retaining Walls East Side in Booster Station NEJ 2 C
209 TEST-15-00002-NEJ-139 B Degree of Compaction Test for Subgrade Layer Under Retaining Walls East Side in Booster Station NEJ 1 A

209 TEST-15-00002-NEJ-140 A Base course Materials Test Results From Stockpiles Sta. 0+850 Align. #04 NEJ 2 A

210 TEST-15-00002-NEJ-141 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+400 Align. 04 NEJ 2 B

211 TEST-15-00002-NEJ-142 A Bedding Materials Test Results From Stockpiles Sta. 1+400 Align. #04 NEJ 2 A

212 TEST-15-00002-NEJ-143 A
28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 11, Oct. 2015 - Addasi Co.

NEJ 1 B

213 TEST-15-00002-NEJ-144 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01- Nov. 05-2015 NEJ 1 B

214 TEST-15-00002-NEJ-145 A Basecourse Materials Test Results From Stockpiles Sta. 1+400 Align. #04 NEJ 1 B

215 TEST-15-00002-NEJ-146 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 7 C
216 TEST-15-00002-NEJ-146 B 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 1 A
217 TEST-15-00002-NEJ-147 A Selected Backfill Material To Be Used Under Break Tank In Booster Station NEJ 28 E

218 TEST-15-00002-NEJ-148 A 28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 12 Oct, 2015 - Addasi Co. NEJ 1 B

219 TEST-15-00002-NEJ-149 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+350 Align. 02 NEJ 6 B
220 TEST-15-00002-NEJ-150 A Bedding Materials  Test Results From Stockpiles Sta. 0+300 Align. #02 NEJ 6 B
221 TEST-15-00002-NEJ-151 A Base course MaterialsTest Results From Stockpiles Sta. 1+708 Align. #01 NEJ 18 B

222 TEST-15-00002-NEJ-152 A 7-Days Concrete Compressive Strength Results For B-200 Encasement Concrete From Sta. 1+130 to Sta. 1+136 Align.04 NEJ 16-Nov-15 16-Dec-15 Retracted
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223 TEST-15-00002-NEJ-153 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 1 C
224 TEST-15-00002-NEJ-153 B 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 1 B

225 TEST-15-00002-NEJ-154 A 7-Days Concrete Compressive Strength Results Casted on 03-Nov. From Addasi Precast Manholes Factory NEJ 0 B

226 TEST-15-00002-NEJ-155 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+580 Align. 03 NEJ 0 B

227 TEST-15-00002-NEJ-156 A Bedding Materials Test Results From Stockpiles Sta. 0+600 Align. #03 NEJ 0 B

228 TEST-15-00002-NEJ-157 A
28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 17, Oct. 2015 - Addasi Co.

NEJ 0 B

229 TEST-15-00002-NEJ-158 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01- Nov. 12-2015 NEJ 7 C

230 TEST-15-00002-NEJ-159 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides NEJ 4 C

231 TEST-15-00002-NEJ-159 B 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides NEJ 1 E

232 TEST-15-00002-NEJ-160 A 28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 19, Oct. 2015 - Addasi Co NEJ 3 B

233 TEST-15-00002-NEJ-161 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Slab On Grade NEJ 3 B

234 TEST-15-00002-NEJ-162 A 28-Days Concrete Compressive Strength 
Results For Blinding Concrete Under Booster Retaining Walls Foundation 

NEJ 3 B

235 TEST-15-00002-NEJ-163 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 05 on 22-Oct, 2015 NEJ 3 C
236 TEST-15-00002-NEJ-163 B Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 05 on 22-Oct, 2015 NEJ 1 A
236 TEST-15-00002-NEJ-164 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01 on 22-Oct, 2015 NEJ 3 A
237 TEST-15-00002-NEJ-165 A 7-Days Concrete Compressive Strength Results Casted on 10-Nov. From Addasi Precast Manholes Factory NEJ 3 B

238 TEST-15-00002-NEJ-166 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Chamber Foundation 
Near Sta. 0+010 

NEJ 5 D

239 TEST-15-00002-NEJ-167 A 7-Days Concrete Compressive Strength Results Casted on 12-Nov. From Addasi Precast Manholes Factory NEJ 2 D
240 TEST-15-00002-NEJ-168 A 28-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 0 B

241 TEST-15-00002-NEJ-169 A 7-Days Concrete Compressive Strength Results For Retaining Walls (Part of South & Part of West Sides) Booster 
Station

NEJ 3 B

242 TEST-15-00002-NEJ-170 A Bedding Materials Test Results From Stockpiles Sta. 1+330 Align. #03 NEJ 3 B

243 TEST-15-00002-NEJ-171 A Backfilling Materials (Single Size)Test Results From Stockpiles Sta. 1+330 Align. 03 NEJ 3 A

244 TEST-15-00002-NEJ-172 A Base course Materials Test Results From Stockpiles Sta. 0+560 Align. #03 NEJ 3 B
245 TEST-15-00002-NEJ-173 A Base course Materials Test Results From Compacted Layer Along Align. # 01 NEJ 3 C
246 TEST-15-00002-NEJ-173 B Base course Materials Test Results From Compacted Layer Along Align. # 02 NEJ 3 A

247 TEST-15-00002-NEJ-174 A Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls- West Side NEJ 1 C

248 TEST-15-00002-NEJ-174 B Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls- West Side NEJ 1 A

249 TEST-15-00002-NEJ-175 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 02 NEJ 1 C
250 TEST-15-00002-NEJ-175 B Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 02 NEJ 9 A
251 TEST-15-00002-NEJ-176 A Degree of Compaction Test for Sub Grade Layer Below Deir Abu Daef Connection Chamber NEJ 1 C
252 TEST-15-00002-NEJ-176 B Degree of Compaction Test for Sub Grade Layer Below Deir Abu Daef Connection Chamber NEJ 8 A
253 TEST-15-00002-NEJ-177 A Basecourse Materials Test Results From Compacted Layer Along Align. # 01 NEJ 4 E

254 TEST-15-00002-NEJ-178 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (Part of East Side) Booster Station NEJ 3 B
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255 TEST-15-00002-NEJ-179 A 7-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 3 C

256 TEST-15-00002-NEJ-179 A 7-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 1 A

257 TEST-15-00002-NEJ-180 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir Ground Beams
& Retaining Walls Foundations NEJ 3 B

258 TEST-15-00002-NEJ-181 A Degree of Compaction Test  For Base Course Reinstatement Layer Along Align. # 08 NEJ 3 A
259 TEST-15-00002-NEJ-182 A Degree of Compaction Retest For Base Course Reinstatement Layer Along Align. # 05 NEJ 3 A

260 TEST-15-00002-NEJ-183 A Bedding MaterialsTest Results From Stockpiles Sta. 1+860 Align. #03 NEJ 0 B

261 TEST-15-00002-NEJ-184 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+840 Align. 03 NEJ 0 A

262 TEST-15-00002-NEJ-185 A Base course Materials Test Results From Stockpiles Sta. 1+530 Align. #03 NEJ 0 C

263 TEST-15-00002-NEJ-185 B Base course Materials Test Results From Stockpiles Sta. 1+350 Align. #03 NEJ 9 A

264 TEST-15-00002-NEJ-186 A 7-Days Concrete Compressive Strength Results For Butterfly Chamber Walls Near Sta. 0+010 NEJ 0 B

265 TEST-15-00002-NEJ-187 A
7-Days Concrete Compressive Strength Results For Retaining Walls
(Part of Eastern & Southern Sides) Booster Station NEJ 0 B

266 TEST-15-00002-NEJ-188 A Test Results for  Reinforcement Steel Bars Ø 16  mm Samples Used For Booster Station Retaining Walls 23-Nov, 
2015

NEJ 2 A

267 TEST-15-00002-NEJ-189 A Degree of Compaction Test for Base Course Layer Below Booster Station Retaining Walls- West Side NEJ 2 C
268 TEST-15-00002-NEJ-189 B Degree of Compaction Test for Base Course Layer Below Booster Station Retaining Walls- West Side NEJ 1 A

269 TEST-15-00002-NEJ-190 A 7-Days Concrete Compressive Strength Results Casted on 19-Nov. From Addasi Precast Manholes Factory NEJ 2 B

270 TEST-15-00002-NEJ-191 A
Base course Materials
Test Results From Stockpiles Used Under Booster Station Retaining Walls Western Side NEJ 2 A

271 TEST-15-00002-NEJ-192 A Base course Materials Test Results From Stockpiles Sta. 1+800 Align. #03 NEJ 1 B

272 TEST-15-00002-NEJ-193 A Selected Backfill Material To Be Used In Booster Station NEJ 11 A
273 TEST-15-00002-NEJ-194 A 28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 12 A

274 TEST-15-00002-NEJ-195 A
7-Days Concrete Compressive Strength Results For Retaining Walls
(Completion of Southern Sides) Booster Station NEJ 11 C

275 TEST-15-00002-NEJ-195 B
7-Days Concrete Compressive Strength Results For Retaining Walls
(Completion of Southern Sides) Booster Station NEJ 1 A

276 TEST-15-00002-NEJ-196 A 28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 1+130 to Sta. 1+136 Ali NEJ 2-Dec-15 1-Jan-16 Retracted

277 TEST-15-00002-NEJ-197 A Base course Materials Test Results From Stockpiles Sta. 2+620 Align. #03 NEJ 11 A

278 TEST-15-00002-NEJ-198 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+650 Align. 03 NEJ 11 B

279 TEST-15-00002-NEJ-199 A Bedding Materials Test Results From Stockpiles Sta. 2+700 Align. #03 NEJ 11 A
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280 TEST-15-00002-NEJ-200 A
7-Days Concrete Compressive Strength Results For
Retaining Walls Foundation(Completion of Western Sides) Faqqua Reservoir NEJ 11 C

281 TEST-15-00002-NEJ-201 A
7-Days Concrete Compressive Strength Results For
Flow Monitoring No. 01 & Butterfly Roof Slab Near Sta. 0+010 - Align. # 01 NEJ 11 C

282 TEST-15-00002-NEJ-202 A Degree of Compaction Test for Selected Material Layer Below Booster Station Living Quarter NEJ 10 A
283 TEST-15-00002-NEJ-203 A Degree of Compaction Test for Sub Grade Layer Below Booster Station Break Tank NEJ 10 A
284 TEST-15-00002-NEJ-204 A Degree of Compaction Test for Selected Material Layer Near Booster Station Retaining Walls - Southern Side NEJ 10 A
285 TEST-15-00002-NEJ-205 A 28-Days Concrete Compressive Strength Results Casted on 03-Nov. From Addasi Precast Manholes Factory NEJ 7 A
286 TEST-15-00002-NEJ-206 A 28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 7 B

287 TEST-15-00002-NEJ-207 A Degree of Compaction Test for Sub Grade Layer Below Booster Station Living Quarter NEJ 9 A

288 TEST-15-00002-NEJ-208 A Degree of Compaction Test for Sub Grade Layer Area Between Living Quarter & Break Tank NEJ 6 A
289 TEST-15-00002-NEJ-209 A Degree of Compaction Test for Selected Material First Layer Under Living Quarter NEJ 6 C
290 TEST-15-00002-NEJ-209 B Degree of Compaction Test for Selected Material First Layer Under Living Quarter NEJ 1 A
291 TEST-15-00002-NEJ-210 A Degree of Compaction Test for Selected Material Leveling Layer Under Break Tank NEJ 6 A
292 TEST-15-00002-NEJ-211 A  Faqqua & Jalbun Pumps Motors Test NEJ 18 C
293 TEST-15-00002-NEJ-211 B  Faqqua & Jalbun Pumps Motors Test NEJ 8 A
294 TEST-15-00002-NEJ-212 A Selected Backfill Material To Be Used Under Booster Station Structures & Booster Station Yard NEJ 4 A
295 TEST-15-00002-NEJ-213 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Slab On Grade NEJ 4 B

296 TEST-15-00002-NEJ-214 A
28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (Part of East Side)
Booster Station NEJ 4 B

297 TEST-15-00002-NEJ-215 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides NEJ 4 C

298 TEST-15-00002-NEJ-215 B 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides NEJ 25 A

299 TEST-15-00002-NEJ-216 A 7-Days Concrete Compressive Strength Results For Booster Station Retaining Walls Foundation (Part Of Western 
Side)

NEJ 4 B

300 TEST-15-00002-NEJ-217 A 7-Days Concrete Compressive Strength Results For Booster Station Retaining Walls (Part Of Eastern Side) NEJ 4 B

301 TEST-15-00002-NEJ-218 A Hardened Concrete Test Results Samples From First Level Columns & Stairs - Faqqua Reservoir NEJ 1 E

302 TEST-15-00002-NEJ-219 A Loading Test Results for 75 cm Manhole Cover From Al-Haddad Co. NEJ 30 E

303 TEST-15-00002-NEJ-220 A
28-Days Concrete Compressive Strength Results For Retaining Walls (Part of South & Part of West
Sides) Booster Station NEJ 1 B

304 TEST-15-00002-NEJ-221 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 Walls NEJ 1 B

305 TEST-15-00002-NEJ-222 A 28-Days Concrete Compressive Strength Results Casted on 10-Nov. From Addasi Precast Manholes Factory NEJ 1 B

306 TEST-15-00002-NEJ-223 A Bedding MaterialsTest Results From Stockpiles Sta. 2+270 Align. #04 NEJ 6 B

307 TEST-15-00002-NEJ-224 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+260 Align. 04 NEJ 6 B

308 TEST-15-00002-NEJ-225 A Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Living Quarter Foundation & Slab On 
Grade

NEJ 6 A



Date :April 30,2016
Approval 

Status
Spec. 
No.

QC-Submittal No REF  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA  
INFRASTRUCTURE NEEDS PROGRAM INPII  
Contract No. : AID-294-I-00-12-00002  
TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

309 TEST-15-00002-NEJ-226 A
Test Results for Reinforcement Steel Bars Ø 16 mm Samples
Used For Dear Abu Daef Connection Chamber Top Slabs NEJ 6 A

310 TEST-15-00002-NEJ-227 A 28-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 6 B

311 TEST-15-00002-NEJ-228 A Degree of Compaction Test for Selected Material Area Between Living Quarter & Break Tank NEJ 6 A

312 TEST-15-00002-NEJ-229 A Degree of Compaction Test for Selected Material Second Layer Under Living Quarter NEJ 6 A

313 TEST-15-00002-NEJ-230 A Degree of Compaction Test for Selected Material Second Layer Under Break Tank NEJ 6 A

314 TEST-15-00002-NEJ-231 A
Degree of Compaction Test for Sub Grade Layer Under Retaining Walls Foundation Northern Side
- Booster Station NEJ 6 A

315 TEST-15-00002-NEJ-232 A Degree of Compaction Test for First Base Course Layer Under Living Quarter Foundation NEJ 4 A

316 TEST-15-00002-NEJ-233 A Degree of Compaction Test for Third Selected Fill Layer Under & Surrounding Break Tank NEJ 4 A

317 TEST-15-00002-NEJ-234 A Degree of Compaction Test for Final Selected Fill Layer Under Break Tank NEJ 4 A

318 TEST-15-00002-NEJ-235 A Degree of Compaction Test for Second Base Course Layer Under Living Quarter Foundation NEJ 4 A

319 TEST-15-00002-NEJ-236 A Degree of Compaction Test for First Base Course Layer Under Break Tank Foundation NEJ 4 A

320 TEST-15-00002-NEJ-237 A Degree of Compaction Test & Retest for First Base Course Layer Under Part of Northern Retaining Walls NEJ 4 A

321 TEST-15-00002-NEJ-238 A Degree of Compaction Test for Third Base Course Layer Under Living Quarter Foundation NEJ 4 A

322 TEST-15-00002-NEJ-239 A Degree of Compaction Test for Second Base Course Layer Under Break Tank Foundation NEJ 4 A

323 TEST-15-00002-NEJ-240 A Degree of Compaction Test for Sub Grade Layer Under Electrical & Control Room Foundation NEJ 4 A

324 TEST-15-00002-NEJ-241 A Degree of Compaction Test for Selected Fill Layers Near Septic Tank Foundation NEJ 4 A

325 TEST-15-00002-NEJ-242 A Radiographic Test Results For 6” & 8” Fabricated Elbows Examination date 10-November-2015 NEJ 29 C

326 TEST-15-00002-NEJ-243 A 7-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls NEJ 0 B

327 TEST-15-00002-NEJ-244 A 7-Days Concrete Compressive Strength Results For Part Of Eastern Side Retaining Walls - Booster Station NEJ 0 B

328 TEST-15-00002-NEJ-245 A
28-Days Concrete Compressive Strength Results For Retaining Walls(Part of Eastern & Southern Sides) Booster 
Station NEJ 0 B

329 TEST-15-00002-NEJ-246 A 28-Days Concrete Compressive Strength Results For Butterfly Chamber Walls Near Sta. 0+010 NEJ 0 B

330 TEST-15-00002-NEJ-247 A Basecourse Materials Test Results From Stockpiles Sta. 2+250 Align. #04 NEJ 0 B

331 TEST-15-00002-NEJ-248 A 7-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Booster Station NEJ 0 B

332 TEST-15-00002-NEJ-249 A Degree of Compaction Retest for Base Course Reinstatement on Sta. 0+120 – Align. #01 NEJ 2 A
333 TEST-15-00002-NEJ-250 A 7-Days Concrete Compressive Strength Results For Dear Abu Daef Small Room Walls NEJ 1 B

334 TEST-15-00002-NEJ-251 A 7-Days Concrete Compressive Strength results for part of Northern & Final part of Eastern Sides Retaining Walls - 
Booster Station

NEJ 1 B

335 TEST-15-00002-NEJ-252 A 28-Days Concrete Compressive Strength results Casted on 19-Nov. From Addasi Precast Manholes Factory NEJ 1 B
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336 TEST-15-00002-NEJ-253 A Test Results for  Reinforcement Steel Bars Ø 12 & 16  mm Samples From Al-Addsi Precast Chambers Factory NEJ 1 A

337 TEST-15-00002-NEJ-254 A
Test Results for  Reinforcement Steel Bars Ø 16  mm Samples From Faqqua Reservoir Second Level Columns

NEJ 1 A

338 TEST-15-00002-NEJ-255 A
28-Days Concrete Compressive Strength Results For Retaining Walls (Completion of Southern Sides) Booster 
Station NEJ 1 A

339 TEST-15-00002-NEJ-256 A 7-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Faqqua Reservoir NEJ 1 B

340 TEST-15-00002-NEJ-257 A 7-Days Concrete Compressive Strength Results Casted on 15-Dec, 2015 From Addasi Precast Manholes Factory NEJ 1 B

341 TEST-15-00002-NEJ-258 A Radiographic Test Results For 6” Fabricated Elbows Examination date 08-December-2015 NEJ 9 A

342 TEST-15-00002-NEJ-259 A Bedding Materials  Test Results From Stockpiles Sta. 3+460 Align. #06 NEJ 1 A

343 TEST-15-00002-NEJ-260 A Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 3+460 Align. 06 NEJ 1 A

344 TEST-15-00002-NEJ-261 A 7-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining Walls-
Booster Station

NEJ 1 B

345 TEST-15-00002-NEJ-262 A 7-Days Concrete Compressive Strength Results For Dear Abu Daef Connection Chamber Roof Slabs (Small & 
Large Rooms)

NEJ 1 B

346 TEST-15-00002-NEJ-263 A 7-Days Concrete Compressive Strength results casted on 16-Dec, 2015 from Addasi precast Manholes Factory NEJ 1 B

347 TEST-15-00002-NEJ-264 A 7-Days Concrete Compressive Strength Results For Living Quarter Edge Foundation NEJ 3 C

348 TEST-15-00002-NEJ-265 A Degree of Compaction Test For First Base Course Layer Under Electrical & Control Room NEJ 3 A

349 TEST-15-00002-NEJ-266 A Degree of Compaction Test For Third Base Course Layer Under Break Tank Foundation NEJ 3 A

350 TEST-15-00002-NEJ-267 A Basecourse Materials Test Results From Stockpiles Sta. 3+480 Align. #06 NEJ 3 B

351 TEST-15-00002-NEJ-268 A 28-Days Concrete Compressive Strength Results For Booster Station Retaining Walls (Part Of Eastern Side) NEJ 3 B

352 TEST-15-00002-NEJ-269 A 28-Days Concrete Compressive Strength Results For Booster Station Retaining Walls Foundation (Part Of Western 
Side)

NEJ 3 B

353 TEST-15-00002-NEJ-270 A 28-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Faqqua Reservoir NEJ 3 B

354 TEST-15-00002-NEJ-271 A
28-Days Concrete Compressive Strength Results For Dear Abu Daef Connection
Chamber Foundation NEJ 3 D

355 TEST-15-00002-NEJ-272 A 7-Days Concrete Compressive Strength Results Casted on 23-Dec, 2015 From Addasi Precast Manholes Factory NEJ 3 B

356 TEST-15-00002-NEJ-273 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir First Level Frame Beams NEJ 3 B

357 TEST-15-00002-NEJ-274 A
28 & 40-Days Concrete Compressive Strength Results For
Retaining Walls Foundation (Completion of Western Sides) Faqqua Reservoir NEJ 22 C

358 TEST-15-00002-NEJ-275 A 28 & 40-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Roof Slab Near 
Sta. 0+010 - Align. # 01

NEJ 22 C
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359 TEST-15-00002-NEJ-276 A
Degree of Compaction Test & Retest For Base Course Layer Under Asphalted Area From Sta. 5+300 to 5+620A 
long Align. # 01 NEJ 6 A

360 TEST-15-00002-NEJ-277 A
7-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 2+705 to Sta. 2+763 
Align. # 04 NEJ 1 B

361 TEST-15-00002-NEJ-278 A Bedding Materials Test Results From Stockpiles Sta. 2+770 Align. #06 NEJ 6 A

362 TEST-15-00002-NEJ-279 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+780 Align. 06 NEJ 1 A

363 TEST-15-00002-NEJ-280 A 28-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Booster Station NEJ 1 B

364 TEST-15-00002-NEJ-281 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Foundation NEJ 1 B

365 TEST-15-00002-NEJ-282 A 7-Days Concrete Compressive Strength Results For Living Quarter Internal Foundation & Slab on Grade NEJ 1 B

366 TEST-15-00002-NEJ-283 A 28-Days Concrete Compressive Strength results for part of eastern side Retaining Walls - Booster Station NEJ 2 C

367 TEST-15-00002-NEJ-283 B 28-Days Concrete Compressive Strength results for part of eastern side Retaining Walls - Booster Station NEJ 3 A

368 TEST-15-00002-NEJ-284 A 28-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls NEJ 2 C

369 TEST-15-00002-NEJ-284 B 28-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls NEJ 3 A

370 TEST-15-00002-NEJ-285 A 28-Days Concrete Compressive Strength Results For Dear Abu Daef Small Room Walls NEJ 1 A

371 TEST-15-00002-NEJ-286 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 1 C
372 TEST-15-00002-NEJ-286 B 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 1 C
373 TEST-15-00002-NEJ-286 C 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 0 E

374 TEST-15-00002-NEJ-287 A
28-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining 
Walls Foundation- - Booster Station NEJ 1 A

375 TEST-15-00002-NEJ-288 A Degree of Compaction Test For Final Base Course Layer Under Break Tank Foundation NEJ 20 B

376 TEST-15-00002-NEJ-289 A Base course Materials Test Results From Stockpiles Sta. 2+800 Align. #06 NEJ 20 B

377 TEST-15-00002-NEJ-290 A 7-Days Concrete Compressive Strength Results Casted on 24-Dec, 2015 From Addasi Precast Manholes Factory NEJ 1 B

378 TEST-15-00002-NEJ-291 A 7-Days Concrete Compressive Strength Results For Break Tank Foundation & Slab On Grade NEJ 1 B

379 TEST-15-00002-NEJ-292 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Walls NEJ 1 B

380 TEST-15-00002-NEJ-293 A Radiographic Test Results For 6” Field Joints Examination date 30-December-2015 NEJ 14 A

381 TEST-15-00002-NEJ-294 A Radiographic Test Results For Fabricated & Field Joints Examination date 31-December-2015 NEJ 14 A

382 TEST-15-00002-NEJ-295 A
Degree of Compaction Test For Second Base Course Layer Under Electrical & Control Room

NEJ 2 A

383 TEST-15-00002-NEJ-296 A Bedding MaterialsTest Results From Stockpiles Sta. 3+220 Align. #04 NEJ 2 A

384 TEST-15-00002-NEJ-297 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 3+230 Align. 04 NEJ 2 A

385 TEST-15-00002-NEJ-298 A 28-Days Concrete Compressive Strength & Hardened Concrete Test Results For Deir Abu Daef Connection 
Chamber Foundation.

NEJ 22 A

386 TEST-15-00002-NEJ-299 A 28-Days Concrete Compressive Strength Results Casted on 15-Dec, 2015 From Addasi Precast Manholes Factory NEJ 2 A
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387 TEST-15-00002-NEJ-300 A
28-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining 
Walls- Booster Station NEJ 2 A

388 TEST-15-00002-NEJ-301 A 28-Days Concrete Compressive Strength Results Casted on 16-Dec, 2015 From Addasi Precast Manholes Factory NEJ 2 A

389 TEST-15-00002-NEJ-302 A 7-Days Concrete Compressive Strength Results Casted on 06-Jan, 2016 From Addasi Precast Manholes Factory NEJ 2 A

390 TEST-15-00002-NEJ-303 A Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 5+310 - Align. #01 NEJ 0 A
391 TEST-15-00002-NEJ-304 A Degree of Compaction Test For Third Base Course Layer Under Electrical & Control Room NEJ 0 A
392 TEST-15-00002-NEJ-305 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+400- Align. #01 NEJ 8 C
393 TEST-15-00002-NEJ-305 B Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+400- Align. #01 NEJ 2 A

394 TEST-15-00002-NEJ-306 A
Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Living Quarter, Electrical & Control 
Building and Retaining Walls - Booster Station NEJ 15 A

395 TEST-15-00002-NEJ-307 A Base course Materials Test Results From Stockpiles Sta. 3+500 Align. #04 NEJ 2 A

396 TEST-15-00002-NEJ-308 A
28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 2+705 to Sta. 2+763 
Align. # 04 NEJ 2 A

397 TEST-15-00002-NEJ-309 A 7-Days Concrete Compressive Strength Results Casted on 10-Jan, 2016 From Addasi Precast Manholes Factory NEJ 2 A

398 TEST-15-00002-NEJ-310 A 7-Days Concrete Compressive Strength Results Casted on 12-Jan, 2016 From Addasi Precast Manholes Factory NEJ 2 A

399 TEST-15-00002-NEJ-311 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir First Level Frame Beams NEJ 2 A

400 TEST-15-00002-NEJ-312 A 7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Foundation NEJ 2 A

401 TEST-15-00002-NEJ-313 A
Test Results for Reinforcement Steel Bars Ø 25 mm Samples Used For Faqqua Elevated Reservoir Moment Frame 
Components NEJ 2 A

402 TEST-15-00002-NEJ-314 A 28 & 35-Days Concrete Compressive Strength Results For Living Quarter Edge Foundation NEJ 8 C

403 TEST-15-00002-NEJ-315 A Degree of Compaction Test Under Retaining Walls Foundation (Completion Of Western & Northern Sides) - 
Booster Station

NEJ 2 A

404 TEST-15-00002-NEJ-316 A
28-Days Concrete Compressive Strength Results Casted on 23-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 1 A

405 TEST-15-00002-NEJ-317 A 7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Foundation NEJ 1 A
406 TEST-15-00002-NEJ-318 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Foundation NEJ 1 A
407 TEST-15-00002-NEJ-319 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+270 & 5+510- Align. #01 NEJ 4 C
408 TEST-15-00002-NEJ-319 B Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+270 & 5+510- Align. #01 NEJ 2 A

409 TEST-15-00002-NEJ-320 A 7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Foundation NEJ 5 A

410 TEST-15-00002-NEJ-321 A 7-Days Concrete Compressive Strength Results For Living Quarter Walls NEJ 5 B

411 TEST-15-00002-NEJ-322 A 28-Days Concrete Compressive Strength Results Casted on 24-Dec, 2015 From Addasi Precast Manholes Factory NEJ 4 A

412 TEST-15-00002-NEJ-323 A
28-Days Concrete Compressive Strength Results For Dear Abu Daef Connection Chamber Roof Slabs(Small & 
Large Rooms) NEJ 4 C



Date :April 30,2016
Approval 

Status
Spec. 
No.

QC-Submittal No REF  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA  
INFRASTRUCTURE NEEDS PROGRAM INPII  
Contract No. : AID-294-I-00-12-00002  
TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

413 TEST-15-00002-NEJ-324 A 7-Days Concrete Compressive Strength Results Casted on 18-Jan, 2016 From Addasi Precast Manholes Factory NEJ 4 A

414 TEST-15-00002-NEJ-325 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Frame Beams NEJ 4 A

415 TEST-15-00002-NEJ-326 A 7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 4 C

416 TEST-15-00002-NEJ-326 B 7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 9 E

417 TEST-15-00002-NEJ-327 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Foundation NEJ 5 A

418 TEST-15-00002-NEJ-328 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation Completion Of Western & 
Northern Sides - Booster Station

NEJ 4 A

419 TEST-15-00002-NEJ-329 A 7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Walls NEJ 6 B

420 TEST-15-00002-NEJ-330 A
28-Days Concrete Compressive Strength Results For Living Quarter Internal Foundation &
Slab on Grade NEJ 6 A

421 TEST-15-00002-NEJ-331 A 7-Days Concrete Compressive Strength Results For Living Quarter Roof Slab NEJ 6 B

422 TEST-15-00002-NEJ-332 A 7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Roof Slabs NEJ 6 A

423 TEST-15-00002-NEJ-333 A 7-Days Concrete Compressive Strength Results For Retaining Walls Completion Of Western &Northern Sides - 
Booster Station

NEJ 6 A

424 TEST-15-00002-NEJ-334 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Walls NEJ 6 A

425 TEST-15-00002-NEJ-335 A 28-Days Concrete Compressive Strength Results For Break Tank Foundation & Slab On Grade NEJ 6 A

426 TEST-15-00002-NEJ-336 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 6 A

427 TEST-15-00002-NEJ-337 A
Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 0+090 & 0+175 -
Align. #08 NEJ 6 A

428 TEST-15-00002-NEJ-338 A 7-Days Concrete Compressive Strength Results Casted on 21-Jan, 2016 From Addasi Precast Manholes Factory NEJ 6 A

429 TEST-15-00002-NEJ-339 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Walls and Slab on Grade NEJ 1 A

430 TEST-15-00002-NEJ-340 A 7-Days Concrete Compressive Strength Results For Flow Monitoring no. 3 Roof Slab NEJ 1 A

431 TEST-15-00002-NEJ-341 A Test Results for Reinforcement Steel Bars Ø 14 mm Samples Used For Faqqua Elevated Reservoir Third Level 
Beams

NEJ 2 A

432 TEST-15-00002-NEJ-342 A 28-Days Concrete Compressive Strength Results Casted on 06-Jan, 2016 From Addasi Precast Manholes Factory NEJ 2 A

433 TEST-15-00002-NEJ-343 A Test Results From Compacted Base Course Layer on Sta. 0+100 & 0+130 - Align. #08 NEJ 2 A

434 TEST-15-00002-NEJ-344 A Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 0+100 & 0+130 - Align. #08 NEJ 2 A

435 TEST-15-00002-NEJ-345 A 7-Days Concrete Compressive Strength Results Casted on 30-Jan, 2016 From Addasi Precast Manholes Factory NEJ 2 B

436 TEST-15-00002-NEJ-346 A 7-Days Concrete Compressive Strength Results For Living Quarter Roof Parapet & Drain Pit Under Booster Pumps NEJ 2 C

437 TEST-15-00002-NEJ-347 A 7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Foundation NEJ 2 B

438 TEST-15-00002-NEJ-348 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Columns & Stairs NEJ 2 A
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439 TEST-15-00002-NEJ-349 A 28-Days Concrete Compressive Strength Results Casted on 10-Jan, 2016 From Addasi Precast Manholes Factory NEJ 2 A

440 TEST-15-00002-NEJ-350 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 0+100- Align. #08 & Sta. 5+660 - Align. #01 NEJ 12 A

441 TEST-15-00002-NEJ-351 A 7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Walls NEJ 2 A

442 TEST-15-00002-NEJ-352 A 7-Days Concrete Compressive Strength Results For Arrabuna Connection Chamber Foundation NEJ 2 A

443 TEST-15-00002-NEJ-353 A Geotechnical Recommendation for Area Under Booster Pumps Foundation NEJ 10 A

444 TEST-15-00002-NEJ-354 A 7-Days Concrete Compressive Strength Results Casted on 02-Feb, 2016 From Addasi Precast Manholes Factory NEJ 1 A

445 TEST-15-00002-NEJ-355 A 28-Days Concrete Compressive Strength Results Casted on 12-Jan, 2016 From Addasi Precast Manholes Factory NEJ 1 A

446 TEST-15-00002-NEJ-356 A
28-Days Concrete Compressive Strength Results For Deir Gazala Connection
Chamber Foundation NEJ 1 A

447 TEST-15-00002-NEJ-357 A Hollow Concrete Block Used For Living Quarter NEJ 03/09/16 24 A

448 TEST-15-00002-NEJ-358 A 7-Days Concrete Compressive Strength Results Casted on 06-Feb, 2016 From Addasi Precast Manholes Factory NEJ 6 A

449 TEST-15-00002-NEJ-359 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Foundation NEJ 6 A

450 TEST-15-00002-NEJ-360 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Foundation NEJ 6 A

451 TEST-15-00002-NEJ-361 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Foundation NEJ 6 C

452 TEST-15-00002-NEJ-362 A 28-Days Concrete Compressive Strength Results For Living Quarter Walls NEJ 6 C

453 TEST-15-00002-NEJ-363 A 7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Walls NEJ 6 A

454 TEST-15-00002-NEJ-364 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Frame Beams NEJ 4 C
455 TEST-15-00002-NEJ-365 A Degree of Compaction Test For First Base Course Layer Under Booster Pumps Area NEJ 4 A
456 TEST-15-00002-NEJ-366 A Degree of Compaction Test & Retest For Second Base Course Layer Under Booster Pumps Area NEJ 4 A
457 TEST-15-00002-NEJ-367 A Hydraulic Test Reports For Faqqua & Jalbun Booster Pumps NEJ 27 C

458 TEST-15-00002-NEJ-368 A Degree of Compaction Test For Base Course Layer Under Asphalted Area From Sta. 0+300 To 0+730 - Align. #08 NEJ 3 A

459 TEST-15-00002-NEJ-369 A Degree of Compaction Test For Base Course Layer Under Asphalted Area From Sta. 0+130 To 0+300 - Align. #08 NEJ 3 A

460 TEST-15-00002-NEJ-370 A 7-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Roof Slabs NEJ 9 E
461 TEST-15-00002-NEJ-371 A 7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Roof Slabs NEJ 4 A

462 TEST-15-00002-NEJ-372 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Walls NEJ 4 A

463 TEST-15-00002-NEJ-373 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Walls NEJ 3 A

464 TEST-15-00002-NEJ-374 A 7-Days Concrete Compressive Strength Results Casted on 10-Feb, 2016 From Addasi Precast Manholes Factory NEJ 3 A

465 TEST-15-00002-NEJ-375 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Foundation NEJ 4 A
466 TEST-15-00002-NEJ-376 A 7-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Walls NEJ 4 A

467 TEST-15-00002-NEJ-377 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Frame Beams NEJ 4 A
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468 TEST-15-00002-NEJ-378 A
28-Days Concrete Compressive Strength Results For Retaining Walls Foundation Completion Of Western & 
Northern Sides - Booster Station NEJ 3 A

469 TEST-15-00002-NEJ-379 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 3 C

470 TEST-15-00002-NEJ-380 A 28-Days Concrete Compressive Strength Results Casted on 18-Jan, 2016 From Addasi Precast Manholes Factory NEJ 3 A

471 TEST-15-00002-NEJ-381 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Walls NEJ 3 A

472 TEST-15-00002-NEJ-382 A 7-Days Concrete Compressive Strength Results Casted on 14-Feb, 2016 From Addasi Precast Manholes Factory NEJ 3 A

473 TEST-15-00002-NEJ-383 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Roof Slabs NEJ 3 A

474 TEST-15-00002-NEJ-384 A
28-Days Concrete Compressive Strength Results For Retaining Walls Completion Of Western &Northern
Sides - Booster Station NEJ 3 A

475 TEST-15-00002-NEJ-385 A 28-Days Concrete Compressive Strength Results For Living Quarter Roof Slab NEJ 3 A

476 TEST-15-00002-NEJ-386 A 28-Days Concrete Compressive Strength Results For Flow Monitoring no. 3 Roof Slab NEJ 3 A

477 TEST-15-00002-NEJ-387 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Walls and Slab on Grade NEJ 3 A

478 TEST-15-00002-NEJ-388 A 28-Days Concrete Compressive Strength Results Casted on 21-Jan, 2016 From Addasi Precast Manholes Factory NEJ 3 A

479 TEST-15-00002-NEJ-389 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Columns & Stairs NEJ 3 A
480 TEST-15-00002-NEJ-390 A 7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Roof Slabs NEJ 3 A
481 TEST-15-00002-NEJ-391 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Roof Slab NEJ 3 A

482 TEST-15-00002-NEJ-392 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Fourth Level Columns & Stairs NEJ 3 A

483 TEST-15-00002-NEJ-393 A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Sta. 0+270- Align. #08 NEJ 4 A

485 TEST-15-00002-NEJ-394 A
Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Electrical & Control Room Roof Slab

NEJ 1 A

486 TEST-15-00002-NEJ-395 A 7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Foundation NEJ 1 A

487 TEST-15-00002-NEJ-396 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Slab NEJ 1 A

488 TEST-15-00002-NEJ-397 A 28-Days Concrete Compressive Strength Results For Arrana Connection Chamber Foundation NEJ 1 A

489 TEST-15-00002-NEJ-398 A
28-Days Concrete Compressive Strength Results Casted on 30-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 1 A

490 TEST-15-00002-NEJ-399 A 28-Days Concrete Compressive Strength Results For Living Quarter Roof Parapet & Drain Pit Under Booster 
Pumps

NEJ 1 A

491 TEST-15-00002-NEJ-400 A 28-Days Concrete Compressive Strength Results For Arrabuna Connection Chamber Foundation NEJ 2 A

492 TEST-15-00002-NEJ-401 A 28-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Walls NEJ 2 A

493 TEST-15-00002-NEJ-402 A Degree of Compaction Retest for Base Course Reinstatement on Sta. 0+120 – Align. #01 NEJ 2 A

494 TEST-15-00002-NEJ-403 A Degree of Compaction Retest for Base Course Reinstatement From Sta. 5+740 To Sta. 7+160 – Align. #01 NEJ 2 A

495 TEST-15-00002-NEJ-404 A 7-Days Concrete Compressive Strength Results For Booster Pumps Foundation & Drain Pit Walls 90X90 CM NEJ 2 E

496 TEST-15-00002-NEJ-405 A 28-Days Concrete Compressive Strength Results Casted on 02-Feb, 2016 From Addasi Precast Manholes Factory NEJ 1 A

497 TEST-15-00002-NEJ-406 A Natural Sand Test Results From Al-Karmel Plant Stockpiles NEJ 1 E
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498 TEST-15-00002-NEJ-407 A 28-Days Concrete Compressive Strength Results Casted on 06-Feb, 2016 From Addasi Precast Manholes Factory NEJ 1 A

499 TEST-15-00002-NEJ-408 A 28-Days Concrete Compressive Strength Results For Arrana Connection Chamber Walls NEJ 1 A

500 TEST-15-00002-NEJ-409 A 7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Walls NEJ 1 E

501 TEST-15-00002-NEJ-410 A Marshal Analysis Test Results for 3/4"Asphalt Sample Near Sta. 0+440- Align. #08 NEJ 8 A

502 TEST-15-00002-NEJ-411 A Natural Sand Test Results From Al-Karmel Plant Stockpiles - Sampling Date 08-Mar, 2016 NEJ 8 E

503 TEST-15-00002-NEJ-412 A 28-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Walls NEJ 8 A

504 TEST-15-00002-NEJ-413 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Frame Beams NEJ 8 A

505 TEST-15-00002-NEJ-414 A ABB Flow Meters Certificate Of Calibration NEJ 20 C

506 TEST-15-00002-NEJ-414 B ABB Flow Meters Certificate Of Calibration NEJ 9 A

506 TEST-15-00002-NEJ-415 A 7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Roof Slabs NEJ 2 E

507 TEST-15-00002-NEJ-416 A 7-Days Concrete Compressive Strength Results For Part Of Booster Pump Walls (West, North & South) NEJ 2 C

508 TEST-15-00002-NEJ-417 A 28-Days Concrete Compressive Strength Results Casted on 14-Feb, 2016 From Addasi Precast Manholes Factory NEJ 2 A

509 TEST-15-00002-NEJ-418 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Walls NEJ 2 A

510 TEST-15-00002-NEJ-419 A 28-Days Concrete Compressive Strength Results Casted on 10-Feb, 2016 From Addasi Precast Manholes Factory NEJ 2 A

511 TEST-15-00002-NEJ-420 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Foundation NEJ 2 A

512 TEST-15-00002-NEJ-421 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Roof Slab NEJ 2 A

513 TEST-15-00002-NEJ-422 A 28-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Roof Slabs NEJ 2 A

514 TEST-15-00002-NEJ-423 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Fourth Level Columns & Stairs NEJ 2 A

515 TEST-15-00002-NEJ-424 A 28-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Roof Slabs NEJ 2 A

516 TEST-15-00002-NEJ-425 A 7-Days Concrete Compressive Strength Results For Break Tank Walls - Booster Station NEJ 1 E

517 TEST-15-00002-NEJ-426 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Parapet NEJ 1 E

518 TEST-15-00002-NEJ-427 A 28-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Foundation NEJ 1 A

519 TEST-15-00002-NEJ-428 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Slab NEJ 1 A

520 TEST-15-00002-NEJ-429 A 28-Days Concrete Compressive Strength Results For Booster Pumps Foundation & Drain Pit Walls 90X90 CM NEJ 1 A

521 TEST-15-00002-NEJ-430 A Test Results for Reinforcement Steel Bars Ø 14, 16 & 20 mm Samples Used For Faqqua Reservoir Bottom Slab & 
Staircase

NEJ 1 A

522 TEST-15-00002-NEJ-431 A Factory Test Report for Electrical Panel Boards NEJ 04/20/16 21 C

523 TEST-15-00002-NEJ-432 A Test Results For Base Course Layer From Sta. 0+890 To 1+150 -Align. #05 NEJ 7 A

524 TEST-15-00002-NEJ-433 A Natural Sand Used For Plastering Work NEJ 6 C
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525 TEST-15-00002-NEJ-434 A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Sta. 2+000- Align. #04 NEJ 7 C

526 TEST-15-00002-NEJ-435 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Bottom Slab & External Staircase NEJ 2 E

527 TEST-15-00002-NEJ-436 A 7-Days Concrete Compressive Strength Results For Eastern Side of Booster Pumps Trench Walls NEJ 2 E

528 TEST-15-00002-NEJ-437 A Pipelines Welding Inspection Report NEJ 25 C

529 TEST-15-00002-NEJ-438 A Degree of Compaction Test for Base Course Layer  on  Sta. 1+920 & Sta. 2+050 – Align. #04 NEJ 2 A
530 TEST-15-00002-NEJ-439 A Degree of Compaction Test for Base Course Layer  on  Sta. 2+150 & Sta. 2+250 – Align. #04 NEJ 2 A

531 TEST-15-00002-NEJ-440 A 28-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Walls NEJ 0 A

532 TEST-15-00002-NEJ-441 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Walls NEJ 0 A
533 TEST-15-00002-NEJ-442 A 28-Days Concrete Compressive Strength Results For Arrana Connection Chamber Roof Slabs NEJ 0 A
534 TEST-15-00002-NEJ-443 A 28-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Roof Slabs NEJ 1 A
535 TEST-15-00002-NEJ-444 A 28-Days Concrete Compressive Strength Results For Part Of Booster Pump Walls (West, North & South) NEJ 1 A
536 TEST-15-00002-NEJ-445 A Degree of Compaction Test for Subgrade Layer On Sta. 0+900 & Sta. 1+050 - Align. #05 NEJ 3 A
537 TEST-15-00002-NEJ-446 A Radiographic Test Results For 6” Field Joints Examination date 13-January-2016 NEJ 7 A
538 TEST-15-00002-NEJ-447 A Radiographic Test Results For 6” Fabricated  Elbows Examination date 14-January-2016 NEJ 7 A
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539 TEST-15-00002-NEJ-448 A Radiographic Test Results For 8” Field Joints & Fabricated Spools Examination date 04-February-2016 NEJ 7 A
540 TEST-15-00002-NEJ-449 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Parapet NEJ 2 A

541 TEST-15-00002-NEJ-450 A Marshal Analysis Test Results for 3/4" Asphalt From Sta. 2+080 to 2+260- Align. #04 NEJ 2 A

542 TEST-15-00002-NEJ-451 A Marshal Analysis Test Results for 3/4" Asphalt Sample From Sta. 0+000 to Sta. 0+235- Align. #03 NEJ 2 A

543 TEST-15-00002-NEJ-452 A Degree of Compaction Test for Base Course Layer on Sta. 0+120 & Sta. 0+260– Align. #03 NEJ 2 A

544 TEST-15-00002-NEJ-453 A Degree of Compaction Test for Base Course Layer on Sta. 0+950 & Sta. 1+100– Align. #05 NEJ 2 A

545 TEST-15-00002-NEJ-454 A Test Results for Reinforcement Steel Bars Ø 14, 16, 20 & 25 mm Samples Used For Faqqua Reservoir Roof Slab & 
External Stair

NEJ 4 A

546 TEST-15-00002-NEJ-455 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Bottom Slab & External Staircase NEJ 3 C
547 TEST-15-00002-NEJ-456 A Degree of Compaction Retest for Base Course Reinstatement From Sta. 0+700 To Sta. 1+700 – Align. #06 NEJ Under Review
548 TEST-15-00002-NEJ-457 A 28-Days Concrete Compressive Strength Results For Eastern Side of Booster Pumps Trench Walls NEJ 0 A

549 TEST-15-00002-NEJ-458 A Radiographic Test Results For 8” & 10” Field Joints Examination date 04-April-2016 NEJ 3 A

550 TEST-15-00002-NEJ-459 A Marshal Analysis Test Results for 3/4" Asphalt Sample  from Sta. 0+227 to Sta. 0+740 (Sta. 0+550) - AL # 08 NEJ Under Review

551 TEST-15-00002-NEJ-460 A Marshal Analysis Test Results for 3/4" Asphalt Sample near Sta. 0+110 - AL # 08 NEJ Under Review
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1 SUB-15-00002-NEJ-001A A Performance and Maintenance Guarantee NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 E
2 SUB-15-00002-NEJ-002A A Scheduling Qualification Submittals NEJ 8-Feb-15 10-Mar-15 18-Feb-15 10 A
3 SUB-15-00002-NEJ-003A A Field Office Furniture NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B
4 SUB-15-00002-NEJ-004A A Field Office Computer systems NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B
5 SUB-15-00002-NEJ-005A A Engineer's Field Office Layout NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B
6 SUB-15-00002-NEJ-006A A Dumping Site NEJ 11-Feb-15 13-Mar-15 16-Feb-15 5 B
7 SUB-15-00002-NEJ-007A A Quality Control Program Plan (QCP) NEJ 12-Feb-15 14-Mar-15 24-Feb-15 12 C
8 SUB-15-00002-NEJ-007B B Quality Control Program Plan (QCP) NEJ 5-Mar-15 4-Apr-15 24-Mar-15 19 B
9 SUB-15-00002-NEJ-008A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B
10 SUB-15-00002-NEJ-009A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B
11 SUB-15-00002-NEJ-010A A KSB Ball Valves DN50 & Smaller NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B
12 SUB-15-00002-NEJ-011A A Dismantling Joint PN16 & 25 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B
13 SUB-15-00002-NEJ-012A A  Insurances NEJ 16-Feb-15 18-Mar-15 16-Feb-15 0 E
14 SUB-15-00002-NEJ-013A A Storage Yard layout NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 B
15 SUB-15-00002-NEJ-014A A Butterfly Valves PN16 & PN25 NEJ 19-Feb-15 21-Mar-15 16-Mar-15 25 D
16 SUB-15-00002-NEJ-014B B Butterfly Valves PN16 & PN25 NEJ 29-Mar-15 28-Apr-15 14-Apr-15 16 C
17 SUB-15-00002-NEJ-014C C Butterfly Valves PN16 & PN25 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E
18 SUB-15-00002-NEJ-015A A 60 -Days Plan of Operation Schedule NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B
19 SUB-15-00002-NEJ-016A A Steel Pipes 8",10”& 16" NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B
20 SUB-15-00002-NEJ-017A A 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D
21 SUB-15-00002-NEJ-017B B 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 28-Apr-15 28-May-15 4-May-15 6 E
22 SUB-15-00002-NEJ-018A A KSB Gate Valves 2,3-4'' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C
23 SUB-15-00002-NEJ-018B B KSB Gate Valves 2,3-4'' PN 16 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C
24 SUB-15-00002-NEJ-018C C KSB Gate Valves 2,3-4'' PN 16 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E
25 SUB-15-00002-NEJ-019A A KSB Gate Valves 6, 8 & 10' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C
26 SUB-15-00002-NEJ-019B B Gate valves 6, 8 & 10' PN 16 NEJ 28-May-15 27-Jun-15 Retracted
27 SUB-15-00002-NEJ-019B B KSB Gate Valves 6, 8 & 10' PN 16 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E
28 SUB-15-00002-NEJ-020A A Combination Air Valves 3&4 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B
29 SUB-15-00002-NEJ-021A A Combination Air Valves 1"&2" NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B
30 SUB-15-00002-NEJ-022A A Bolts, Washers and Nuts NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B
31 SUB-15-00002-NEJ-023A A Steel Fittings Supplied by Alonim NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B
32 SUB-15-00002-NEJ-024A A Pipe Heat Shrinkable Sleeve & Tape NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B
33 SUB-15-00002-NEJ-025A A Flange Insulation Kit (SGM) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B
34 SUB-15-00002-NEJ-026A A Welding Procedure Specification NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C
35 SUB-15-00002-NEJ-026B B Welding Procedure Specification NEJ 30-Mar-15 29-Apr-15 13-Apr-15 14 B
36 SUB-15-00002-NEJ-027A A Field office HVAC system layout NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B
37 SUB-15-00002-NEJ-028A A 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D
38 SUB-15-00002-NEJ-028B B 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 28-Apr-15 28-May-15 4-May-15 6 E
39 SUB-15-00002-NEJ-029A A Steel Flanges (Hubbed Slip On- Type12) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B
40 SUB-15-00002-NEJ-030A A  Dilapidation Survey for Alignment # 2 NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 C
41 SUB-15-00002-NEJ-030B B  Dilapidation Survey for Alignment # 2 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C
42 SUB-15-00002-NEJ-030C C Dilapidation Survey for Alignment # 2 NEJ 26-Apr-15 26-May-15 Retracted
43 SUB-15-00002-NEJ-030C C  Dilapidation Survey for Alignment # 2 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 B
44 SUB-15-00002-NEJ-031A A  Submittals Schedule NEJ 24-Feb-15 26-Mar-15 24-Mar-15 28 C
45 SUB-15-00002-NEJ-031B B Submittals Schedule NEJ 9-Jun-15 9-Jul-15 5-Jul-15 26 B
46 SUB-15-00002-NEJ-032A A General Construction Method Statement NEJ 26-Feb-15 28-Mar-15 16-Mar-15 18 C
47 SUB-15-00002-NEJ-032B B General Construction Method Statement NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B
48 SUB-15-00002-NEJ-033A A Dilapidation Survey For Faqqu’a Elevated Reservoir NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B
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49 SUB-15-00002-NEJ-034A A Dilapidation Survey For Faqqu’a Jalbon Booster Station NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B
50 SUB-15-00002-NEJ-035A A Safety Plan NEJ 3-Mar-15 2-Apr-15 25-Mar-15 22 C
51 SUB-15-00002-NEJ-035B B Safety Plan NEJ 9-Apr-15 9-May-15 16-Apr-15 7 B
52 SUB-15-00002-NEJ-036A A Steel Pipes 6” NEJ 5-Mar-15 4-Apr-15 16-Mar-15 11 C
53 SUB-15-00002-NEJ-036B B Steel Pipes 6” NEJ 28-Apr-15 28-May-15 11-May-15 13 E
54 SUB-15-00002-NEJ-037A A  Strainer PN16-PN25 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B
55 SUB-15-00002-NEJ-038A A High Potential Magnesium Anodes NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B
56 SUB-15-00002-NEJ-039A A Test Station for Cathodic Protection NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B
57 SUB-15-00002-NEJ-040A A Strainers PN40 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B
58 SUB-15-00002-NEJ-041A A Environmental Monitoring and Mitigation Plan NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B
59 SUB-15-00002-NEJ-042A A Dismantling Joints PN40 NEJ 8-Mar-15 7-Apr-15 15-Mar-15 7 B
60 SUB-15-00002-NEJ-043A A Risk Management Plan NEJ 8-Mar-15 7-Apr-15 12-Mar-15 4 B
61 SUB-15-00002-NEJ-044A A Temporary Signs NEJ 8-Mar-15 7-Apr-15 Retracted
62 SUB-15-00002-NEJ-044A A Temporary Project Signs NEJ 10-Mar-15 9-Apr-15 16-Mar-15 6 B
63 SUB-15-00002-NEJ-045A A Flow meter MAG 8000 DC NEJ 10-Mar-15 9-Apr-15 30-Mar-15 20 B
64 SUB-15-00002-NEJ-046A A Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C
65 SUB-15-00002-NEJ-046B B Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 7-Apr-15 7-May-15 13-May-15 36 E
66 SUB-15-00002-NEJ-047A A Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C
67 SUB-15-00002-NEJ-047B B Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E
68 SUB-15-00002-NEJ-048A A Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C
69 SUB-15-00002-NEJ-048B B Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E
70 SUB-15-00002-NEJ-049A A Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C
71 SUB-15-00002-NEJ-049B B Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E
72 SUB-15-00002-NEJ-050A A Flow meter MAG3100 AC DN 150mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C
73 SUB-15-00002-NEJ-050B B Flow meter MAG3100 AC DN 150mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E
74 SUB-15-00002-NEJ-051A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C
75 SUB-15-00002-NEJ-051B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E
76 SUB-15-00002-NEJ-052A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C
77 SUB-15-00002-NEJ-052B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E
78 SUB-15-00002-NEJ-053A A Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C
79 SUB-15-00002-NEJ-053B B Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E
80 SUB-15-00002-NEJ-054A A Radiographic Third Party Testing Lab - Gabi Shoef Ltd. NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 A
81 SUB-15-00002-NEJ-055A A Geotechnical  & Material Testing Center NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B
82 SUB-15-00002-NEJ-056A A Hijjawi Construction Labs (HCL) NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B
83 SUB-15-00002-NEJ-056B B Hijjawi Construction Labs (HCL) NEJ 27-Apr-15 27-May-15 18-May-15 21 D
84 SUB-15-00002-NEJ-056C C Hijjawi Construction Labs (HCL) NEJ 26-Aug-15 25-Sep-15 1-Sep-15 6 E
85 SUB-15-00002-NEJ-057A A Birzeit University Testing Labs NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B
86 SUB-15-00002-NEJ-058A A Bulk Water Meter Station. NEJ 17-Mar-15 16-Apr-15 30-Mar-15 13 B
87 SUB-15-00002-NEJ-059A A Float Control Valves. NEJ 17-Mar-15 16-Apr-15 1-Apr-15 15 C
88 SUB-15-00002-NEJ-059B B Float Control Valves. NEJ 14-Apr-15 14-May-15 23-Apr-15 9 C
89 SUB-15-00002-NEJ-059C C Float Control Valves. NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E
90 SUB-15-00002-NEJ-060A A RTU Hardware NEJ 17-Mar-15 16-Apr-15 6-Apr-15 20 C
91 SUB-15-00002-NEJ-060B B RTU Hardware NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E
92 SUB-15-00002-NEJ-061A A RTU Redundant Power Supply NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C
93 SUB-15-00002-NEJ-061B B RTU Redundant Power Supply NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E
94 SUB-15-00002-NEJ-062A A RTU Selectivity NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C
95 SUB-15-00002-NEJ-062B B RTU Selectivity NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E
96 SUB-15-00002-NEJ-063A A Swing Check Valves PN16-PN25-PN40 NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 D
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97 SUB-15-00002-NEJ-063B B Swing Check Valves PN16-PN25-PN40 NEJ 28-Apr-15 28-May-15 4-May-15 6 E
98 SUB-15-00002-NEJ-064A A Traffic Plan For Area A&B NEJ 17-Mar-15 16-Apr-15 9-Apr-15 23 D
99 SUB-15-00002-NEJ-064B B Traffic Plan For Area A&B NEJ 19-Apr-15 19-May-15 29-Apr-15 10 C
100 SUB-15-00002-NEJ-064C C Traffic Plan For Area A&B NEJ 19-May-15 18-Jun-15 7-Jun-15 19 B
101 SUB-15-00002-NEJ-065A A Jalbouni Concrete Ready Mix Plant NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B
102 SUB-15-00002-NEJ-066A- A Level Pressure Transmitter NEJ 18-Mar-15 17-Apr-15 9-Apr-15 22 C
103 SUB-15-00002-NEJ-066B B Level Pressure Transmitter NEJ 10-May-15 9-Jun-15 19-May-15 9 C
104 SUB-15-00002-NEJ-066C C Level Pressure Transmitter NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A
105 SUB-15-00002-NEJ-067A A Gate Valves PN25 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 6-Apr-15 19 C
106 SUB-15-00002-NEJ-067B B Gate Valves PN25 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E
107 SUB-15-00002-NEJ-068A A Gate Valves PN40 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 D
108 SUB-15-00002-NEJ-068B B Gate Valves PN40 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E
109 SUB-15-00002-NEJ-069A A Pressure Reducing Valve  NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 C
110 SUB-15-00002-NEJ-069B B Pressure Reducing Valve  NEJ 14-Apr-15 14-May-15 21-Apr-15 7 C
111 SUB-15-00002-NEJ-069C C Pressure Reducing Valve  NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E
112 SUB-15-00002-NEJ-070A A Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C
113 SUB-15-00002-NEJ-070B- B Faqqua and Jalbun Booster Station Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted
114 SUB-15-00002-NEJ-070B- B Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 2-Apr-15 2-May-15 16-Apr-15 14 C
115 SUB-15-00002-NEJ-070C C Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 3-May-15 2-Jun-15 27-May-15 24 B
116 SUB-15-00002-NEJ-071A A Elevated  Faqqua Reservoir Survey Grid Points NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C
117 SUB-15-00002-NEJ-071B- B Elevated Faqqua Reservoir Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted
118 SUB-15-00002-NEJ-071B- B Elevated  Faqqua Reservoir Survey Grid Points NEJ 2-Apr-15 2-May-15 16-Apr-15 14 B
119 SUB-15-00002-NEJ-071C- C Elevated Faqqua Reservoir Survey Grid Points NEJ 10-May-15 9-Jun-15 13-May-15 3 B
120 SUB-15-00002-NEJ-072A- A List of Licenses and Permits NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 E
121 SUB-15-00002-NEJ-073A A Original CPM Schedule NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 C
122 SUB-15-00002-NEJ-073B B Original CPM Schedule NEJ 3-May-15 2-Jun-15 28-May-15 25 C
123 SUB-15-00002-NEJ-073C C Original CPM Schedule NEJ 22-Jun-15 22-Jul-15 23-Jul-15 31 B
124 SUB-15-00002-NEJ-073D D Original CPM Schedule NEJ 9-Aug-15 8-Sep-15 26-Aug-15 17 A
125 SUB-15-00002-NEJ-074A A Key Personnel NEJ 19-Mar-15 18-Apr-15 19-Mar-15 0 E
126 SUB-15-00002-NEJ-075A A Programmable Logic Controllers NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 C
127 SUB-15-00002-NEJ-075B B Programmable Logic Controllers NEJ 7-Apr-15 7-May-15 23-Apr-15 16 D
128 SUB-15-00002-NEJ-075C C Programmable Logic Controllers NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E
129 SUB-15-00002-NEJ-076A A SCADA Server Booster Station NEJ 22-Mar-15 21-Apr-15 2-Apr-15 11 C
130 SUB-15-00002-NEJ-076B B SCADA Server Booster Station NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E
131 SUB-15-00002-NEJ-077A A Lighting Surge Arrestor NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 A
132 SUB-15-00002-NEJ-078A A Lighting Surge Arrestor Cabinet NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 B
133 SUB-15-00002-NEJ-079A A Supplementary Pipes for Reservoirs and Booster

S i
NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

134 SUB-15-00002-NEJ-080A A Steel Flanges (PN 40) NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B
135 SUB-15-00002-NEJ-081A A Pressure Differential Switch NEJ 22-Mar-15 21-Apr-15 19-Apr-15 28 B
136 SUB-15-00002-NEJ-082A A Pressure Indicating Transmitter NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 C
137 SUB-15-00002-NEJ-082B B Pressure Indicating Transmitter NEJ 19-Apr-15 19-May-15 18-May-15 29 B
138 SUB-15-00002-NEJ-083A A Pressure Transmitter - Huba Control NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 D
139 SUB-15-00002-NEJ-083B B Pressure Transmitter - Huba Control NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A
140 SUB-15-00002-NEJ-084A A Operator Notebook - Booster Station NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C
141 SUB-15-00002-NEJ-084B B Operator Notebook - Booster Station NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E
142 SUB-15-00002-NEJ-085A A Data Logger NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C
143 SUB-15-00002-NEJ-085B B Data Logger NEJ 19-Apr-15 19-May-15 23-Apr-15 4 D
144 SUB-15-00002-NEJ-085C C Data Logger NEJ 17-Mar-16 16-Apr-16 21-Mar-16 4 E
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145 SUB-15-00002-NEJ-086A A Flow Control Valve PN25 &PN16 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C
146 SUB-15-00002-NEJ-086B B Flow Control Valve PN25 &PN16 NEJ 14-Apr-15 14-May-15 4-May-15 20 C
147 SUB-15-00002-NEJ-086C C Flow Control Valve PN25 &PN16 NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E
148 SUB-15-00002-NEJ-087A A Gate Valves 2",3" & 4" PN 25 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 D
149 SUB-15-00002-NEJ-087B B Gate Valves 2",3" & 4" PN 25 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E
150 SUB-15-00002-NEJ-088A A Gate Valves 2",3" & 4" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D
151 SUB-15-00002-NEJ-088B B Gate Valves 2",3" & 4" PN 40 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E
152 SUB-15-00002-NEJ-089A A Gate Valves 6",8" & 10" PN 25 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D
153 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 28-May-15 27-Jun-15 Retracted
154 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E
155 SUB-15-00002-NEJ-090A A Gate Valves 6",8" & 10" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D
156 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 28-May-15 27-Jun-15 Retracted
157 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E
158 SUB-15-00002-NEJ-091A A Dilapidation Survey For Alignment # 3 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C
159 SUB-15-00002-NEJ-091B B Dilapidation Survey For Alignment # 3 NEJ 5-May-15 4-Jun-15 18-May-15 13 B
160 SUB-15-00002-NEJ-092A A Dilapidation Survey For Alignment # 4 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C
161 SUB-15-00002-NEJ-092B B Dilapidation Survey For Alignment # 4 NEJ 4-May-15 3-Jun-15 18-May-15 14 B
162 SUB-15-00002-NEJ-093A A Galvanized Holder Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B
163 SUB-15-00002-NEJ-094A A Grounding System NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B
164 SUB-15-00002-NEJ-094B B Grounding System- with Sample NEJ 21-Jun-15 21-Jul-15 1-Jul-15 10 C
165 SUB-15-00002-NEJ-094C C Grounding System- with Sample NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 A
166 SUB-15-00002-NEJ-095A A Power Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 A
167 SUB-15-00002-NEJ-096A A PVC-Pipe Plassim NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 C
168 SUB-15-00002-NEJ-096B B PVC-Pipe Plassim NEJ 20-May-15 19-Jun-15 3-Jun-15 14 C
169 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim NEJ 10-Jun-15 10-Jul-15 Retracted
170 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim-With Sample NEJ 17-Jun-15 17-Jul-15 6/29/2015 12 C
171 SUB-15-00002-NEJ-096D D PVC-Pipe Plassim-With Sample NEJ 6-Jul-15 5-Aug-15 7/12/2015 6 A
172 SUB-15-00002-NEJ-097A A Switches  and  Sockets NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 B
173 SUB-15-00002-NEJ-098A A Control Cable & Signal Cables NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 D
174 SUB-15-00002-NEJ-098B B Control Cable & Signal Cables NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A
175 SUB-15-00002-NEJ-099A A Steel Pipes 6 “ NEJ 26-Mar-15 25-Apr-15 30-Mar-15 4 B
176 SUB-15-00002-NEJ-100A A External Isolation Material - Nitoproof 30 NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 A
177 SUB-15-00002-NEJ-101A A Cementation Repair Mortar (Rendroc HSXtra) & Primer Material (Nitobond SBR201) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B
178 SUB-15-00002-NEJ-102A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B
179 SUB-15-00002-NEJ-103A A External Top Coating (Dekguard FC)& External Primer Coating (Nitocote SN522) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B
180 SUB-15-00002-NEJ-104A A Internal Epoxy Coating (Nitocote EP405) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B
181 SUB-15-00002-NEJ-105A A Cementation Repair Mortar (Renderoc FC) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B
182 SUB-15-00002-NEJ-106A A Rapid Setting Cement-Based Water Stopping Mortar(Renderoc Plug) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B
183 SUB-15-00002-NEJ-107A A Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B
184 SUB-15-00002-NEJ-108A A Zakarneh Concrete Company NEJ 26-Mar-15 25-Apr-15 7-Apr-15 12 C
185 SUB-15-00002-NEJ-108B B Zakarneh Concrete Company NEJ 17-Nov-15 17-Dec-15 30-Nov-15 13 D
186 SUB-15-00002-NEJ-108C C Zakarneh Concrete Company NEJ 10-Apr-16 10-May-16 12-Apr-16 2 E
187 SUB-15-00002-NEJ-109A A Dilapidation Survey for Alignment # 01 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C
188 SUB-15-00002-NEJ-109B B Dilapidation Survey for Alignment # 01 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B
189 SUB-15-00002-NEJ-110A A Dilapidation Survey for Alignment # 05 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C
190 SUB-15-00002-NEJ-110B B Dilapidation Survey for Alignment # 05 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B
191 SUB-15-00002-NEJ-111A A Dilapidation Survey for Alignment # 07 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 B
192 SUB-15-00002-NEJ-112A A Dilapidation Survey for Alignment # 08 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C
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193 SUB-15-00002-NEJ-112B B Dilapidation Survey for Alignment # 08 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B
194 SUB-15-00002-NEJ-113A A Jalboun Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D
195 SUB-15-00002-NEJ-113B B Jalboun Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C
196 SUB-15-00002-NEJ-113C C Jalboun Transmission System Pump NEJ 17-May-15 16-Jun-15 2-Jun-15 16 B
197 SUB-15-00002-NEJ-114A A Faqqua Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D
198 SUB-15-00002-NEJ-114B B Faqqua Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C
199 SUB-15-00002-NEJ-114C C Faqqua Transmission System Pump NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B
200 SUB-15-00002-NEJ-115A A Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 C
201 SUB-15-00002-NEJ-115B B Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 21-Apr-15 21-May-15 5-May-15 14 B
202 SUB-15-00002-NEJ-116A A Bedding & Backfilling Materials Source (Diamond Stone Co.) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B
203 SUB-15-00002-NEJ-117A A Asphalt Materials Source (Palestine For Asphalt Manufacturing Company) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B
204 SUB-15-00002-NEJ-118A A Surge Tank Differential Pressure Transmitter NEJ 29-Mar-15 28-Apr-15 19-Apr-15 21 D
205 SUB-15-00002-NEJ-118B B Surge Tank Differential Pressure Transmitter NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E
206 SUB-15-00002-NEJ-119A A Asphalt Materials Source (United Company For Asphalt And Public Works) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B
207 SUB-15-00002-NEJ-120A A Asphalt Materials Source (The Developed Co. for Asphalt and Investment) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B
208 SUB-15-00002-NEJ-121A A Prime Coat & Tack Emulsion PAZKAR Products NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B
209 SUB-15-00002-NEJ-122A A Risk Management Matrix NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B
210 SUB-15-00002-NEJ-123A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B
211 SUB-15-00002-NEJ-124A A Steel Light Pole NEJ 30-Mar-15 29-Apr-15 14-Apr-15 15 C
212 SUB-15-00002-NEJ-124B B Steel Light Pole NEJ 15-Jul-15 14-Aug-15 6-Aug-15 22 B
213 SUB-15-00002-NEJ-125A A Disconnect Switch NEJ 30-Mar-15 29-Apr-15 6-Apr-15 7 D
214 SUB-15-00002-NEJ-125B B Disconnect Switch NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A
215 SUB-15-00002-NEJ-126A A Lighting & Lamps NEJ 30-Mar-15 29-Apr-15 7-Apr-15 8 B
216 SUB-15-00002-NEJ-126B B Lighting & Lamps NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A
217 SUB-15-00002-NEJ-127A A Steel Pipes 6" - AVROT Ltd NEJ 30-Mar-15 29-Apr-15 16-Apr-15 17 B
218 SUB-15-00002-NEJ-128A A Fire Alarm Detection NEJ 1-Apr-15 1-May-15 6-Apr-15 5 B
219 SUB-15-00002-NEJ-129A A Luge of Cable NEJ 1-Apr-15 1-May-15 6-Apr-15 5 D
220 SUB-15-00002-NEJ-129B B Luge of Cable NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A
221 SUB-15-00002-NEJ-130A A Welders Qualification Testing Reports NEJ 1-Apr-15 1-May-15 13-Apr-15 12 C
222 SUB-15-00002-NEJ-130B B Welders Qualification Testing Reports NEJ 26-Apr-15 26-May-15 12-May-15 16 B
223 SUB-15-00002-NEJ-131A A Manhole Cover 750 mm-Haddad Steel Company NEJ 1-Apr-15 1-May-15 7-Apr-15 6 B
224 SUB-15-00002-NEJ-131B B Manhole Cover 750 mm-Haddad Steel Company- Sample NEJ 4-May-15 3-Jun-15 5-May-15 1 B
225 SUB-15-00002-NEJ-132A A Reinforcement Steel Manufactures Data Sheets (Turkish Products) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 B
226 SUB-15-00002-NEJ-133A A Fabric Filter-Geotextile Material NEJ 1-Apr-15 1-May-15 16-Apr-15 15 A
227 SUB-15-00002-NEJ-134A A Form Ties for Elevated Reservoir (Sample) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 B
228 SUB-15-00002-NEJ-135A A Form work Accessories-Concrete Chamfer (Sample) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 A
229 SUB-15-00002-NEJ-136A A 500 CM ELEVATED FAQQUA RESERVOIR STRUCTURAL SHOP DRAWINGS NEJ 2-Apr-15 2-May-15 23-Apr-15 21 B
230 SUB-15-00002-NEJ-137A A Al-Karmel Concrete Ready Mix Plant NEJ 2-Apr-15 2-May-15 7-Apr-15 5 B
231 SUB-15-00002-NEJ-138A A Formwork Release Agent NEJ 6-Apr-15 6-May-15 16-Apr-15 10 C
232 SUB-15-00002-NEJ-138B B Formwork Release Agent NEJ 20-Apr-15 20-May-15 21-Apr-15 1 B
233 SUB-15-00002-NEJ-139A A Bedding & Backfilling Materials Source NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B
234 SUB-15-00002-NEJ-140A A Formwork Accessories -Steel Bar Spacers (Sample) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B
235 SUB-15-00002-NEJ-141A A External Isolation Material - Nitoproof 30 (Method Statement) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B
236 SUB-15-00002-NEJ-142A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) Method Statement NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B
237 SUB-15-00002-NEJ-143A A Faqqua Elevated Reservoir Formwork Design & Shop Drawing NEJ 6-Apr-15 6-May-15 23-Apr-15 17 B
238 SUB-15-00002-NEJ-144A A Living Quarter Shop drawing(Structural & Architectural) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 C
239 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 Retracted
240 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 5-May-15 7 B
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241 SUB-15-00002-NEJ-145A A Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 6-Apr-15 6-May-15 23-Apr-15 17 C
242 SUB-15-00002-NEJ-145B B Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 7-May-15 6-Jun-15 14-May-15 7 B
243 SUB-15-00002-NEJ-146A A External Top Coating (Dekguard FC) & Externa Primer Coating (Nitocote SN522) - Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B
244 SUB-15-00002-NEJ-147A A Internal Epoxy Coating (Nitocote EP405) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B
245 SUB-15-00002-NEJ-148A A Cementation Repair Mortar (Rendroc FC) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B
246 SUB-15-00002-NEJ-149A A Rapid Setting Cement-Based Water Stopping Mortar (Renderoc Plug) - Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B
247 SUB-15-00002-NEJ-150A A Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU) - Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B
248 SUB-15-00002-NEJ-151A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B
249 SUB-15-00002-NEJ-152A A Formwork Plywood (Sample) NEJ 7-Apr-15 7-May-15 16-Apr-15 9 C
250 SUB-15-00002-NEJ-152B B Formwork Plywood (Sample) NEJ 4-Aug-15 3-Sep-15 18-Aug-15 14 C
251 SUB-15-00002-NEJ-152C C Formwork Plywood (Sample) NEJ 17-Sep-15 17-Oct-15 8-Oct-15 21 B
252 SUB-15-00002-NEJ-153A A Water Pipe Line Identification Tape Text NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B
253 SUB-15-00002-NEJ-154A A LIGHT-PCS Company Profile NEJ 8-Apr-15 8-May-15 16-Apr-15 8 C
254 SUB-15-00002-NEJ-154B B LIGHT-PCS Company Profile NEJ 20-Apr-15 20-May-15 21-May-15 31 A
255 SUB-15-00002-NEJ-155A A 100 CM Hydraulic  Break Tank Shop Drawing  (Structural & Architectural) NEJ 8-Apr-15 8-May-15 16-Apr-15 8 C
256 SUB-15-00002-NEJ-155B B 100 CM Hydraulic  Break Tank Shop Drawing  (Structural & Architectural) NEJ 22-Apr-15 22-May-15 27-Apr-15 5 B
257 SUB-15-00002-NEJ-156A A Electrical & Control Building - Small (Structural & Architectural) NEJ 9-Apr-15 9-May-15 23-Apr-15 14 C
258 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 3-May-15 2-Jun-15 Retracted
259 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 6-May-15 5-Jun-15 12-May-15 6 B
260 SUB-15-00002-NEJ-157A A Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 9-Apr-15 9-May-15 23-Apr-15 14 C
261 SUB-15-00002-NEJ-157B B Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 31-May-15 30-Jun-15 7-Jun-15 7 C
262 SUB-15-00002-NEJ-157C C Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 20-Dec-15 19-Jan-16 4-Jan-16 15 C
263 SUB-15-00002-NEJ-157D D Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 19-Jan-16 18-Feb-16 3-Feb-16 Retracted

SUB-15-00002-NEJ-157D D Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 24-Mar-16 23-Apr-16 27-Mar-16 3 A
264 SUB-15-00002-NEJ-158A A Cementation Repair Mortar (Rendroc HSXtra)- Method Statement NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B
265 SUB-15-00002-NEJ-159A A Vapor Retarder (Sample) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 C
266 SUB-15-00002-NEJ-159B B Vapor Retarder (Sample) NEJ 19-Apr-15 19-May-15 19-Apr-15 0 A
267 SUB-15-00002-NEJ-160A A Jenin Center for Engineering Tests (JCET) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B
268 SUB-15-00002-NEJ-161A A Electrical Shop Drawing - Elevated Reservoir NEJ 13-Apr-15 13-May-15 23-Apr-15 10 C
269 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 3-Jun-15 3-Jul-15 3-Jun-15 0 B
270 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 17-May-15 16-Jun-15 Retracted
271 SUB-15-00002-NEJ-162A A Flow Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 C
272 SUB-15-00002-NEJ-162B B Flow Switch NEJ 10-May-15 9-Jun-15 Retracted
273 SUB-15-00002-NEJ-163A A Float Level Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 A
274 SUB-15-00002-NEJ-164A A Gate Valves 2, 3 & 4" - Raphael Product NEJ 19-Apr-15 19-May-15 4-May-15 15 B
275 SUB-15-00002-NEJ-165A A Dismantling Joint – Alternative Source (Raphael Product) NEJ 19-Apr-15 19-May-15 27-Apr-15 8 B
276 SUB-15-00002-NEJ-166A A Traffic Control Plan - Elevated Faqqua Reservoir NEJ 19-Apr-15 19-May-15 28-Apr-15 9 B
277 SUB-15-00002-NEJ-167A A Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 19-Apr-15 19-May-15 28-Apr-15 9 C
278 SUB-15-00002-NEJ-167B B Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 6-May-15 5-Jun-15 13-May-15 7 B
279 SUB-15-00002-NEJ-168A A Check Valve A.R.I Product NEJ 20-Apr-15 20-May-15 23-Apr-15 3 B
280 SUB-15-00002-NEJ-169A A Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 20-Apr-15 20-May-15 27-Apr-15 7 C
281 SUB-15-00002-NEJ-169B B Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 18-May-15 17-Jun-15 1-Jun-15 14 B
282 SUB-15-00002-NEJ-169C C Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 16-Jun-15 16-Jul-15 Retracted
283 SUB-15-00002-NEJ-169C C Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 29-Jun-15 29-Jul-15 9-Jul-15 10 A
284 SUB-15-00002-NEJ-170A A Faqqua Elevated Reservoir Float Indicator Location & Details NEJ 21-Apr-15 21-May-15 28-Apr-15 7 C
285 SUB-15-00002-NEJ-170B B Faqqua Elevated Reservoir Float Indicator Location & Details NEJ 3-Dec-15 2-Jan-16 29-Dec-15 26 B
286 SUB-15-00002-NEJ-170C C Faqqua Elevated Reservoir Float Indicator Location & Details For Construction NEJ 31-Jan-16 1-Mar-16 21-Feb-16 21 A
287 SUB-15-00002-NEJ-171A A Strainers Alternative Source DVD Product NEJ 21-Apr-15 21-May-15 27-Apr-15 6 B
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288 SUB-15-00002-NEJ-172A A Expansion Joint NEJ 21-Apr-15 21-May-15 4-May-15 13 C
289 SUB-15-00002-NEJ-172B B Expansion Joint NEJ 13-May-15 12-Jun-15 18-May-15 5 B
290 SUB-15-00002-NEJ-173A A Backflow Preventer NEJ 22-Apr-15 22-May-15 4-May-15 12 C
291 SUB-15-00002-NEJ-173B B Backflow Preventer NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 B
292 SUB-15-00002-NEJ-173C C Backflow Preventer NEJ 22-Nov-15 22-Dec-15 10-Dec-15 18 A
293 SUB-15-00002-NEJ-174A A Faqqua Elevated Reservoir Piping Plan & Sections NEJ 23-Apr-15 23-May-15 28-Apr-15 5 C
294 SUB-15-00002-NEJ-174B B Faqqua Elevated Reservoir Piping Plan & Sections NEJ 4-May-15 3-Jun-15 19-May-15 15 B
295 SUB-15-00002-NEJ-175A A Elevated  Reservoir Site Layout NEJ 23-Apr-15 23-May-15 27-Apr-15 4 B
296 SUB-15-00002-NEJ-176A A Square Precast Manholes-ADDASI Company Product NEJ 26-Apr-15 26-May-15 11-May-15 15 C
297 SUB-15-00002-NEJ-176B B Square Precast Manholes-ADDASI Company Product NEJ 27-May-15 26-Jun-15 28-May-15 1 C
298 SUB-15-00002-NEJ-176C C Square Precast Manholes-ADDASI Company Product NEJ 4-Jun-15 4-Jul-15 1-Jul-15 27 B
299 SUB-15-00002-NEJ-177A A Method Statement For Repairing Pipes Cement Mortar NEJ 26-Apr-15 26-May-15 27-Apr-15 1 B
300 SUB-15-00002-NEJ-178A A Reinforcement Steel Manufactures Data Sheets (Israeli Products) NEJ 27-Apr-15 27-May-15 28-Apr-15 1 B
301 SUB-15-00002-NEJ-179A A Butterfly valve – Vanessa product NEJ 27-Apr-15 27-May-15 13-May-15 16 C
302 SUB-15-00002-NEJ-179B B Butterfly valve – Vanessa product NEJ 20-May-15 19-Jun-15 27-May-15 7 B
303 SUB-15-00002-NEJ-180A A Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 27-Apr-15 27-May-15 14-May-15 17 C
304 SUB-15-00002-NEJ-180B B Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 10-Jun-15 10-Jul-15 16-Jun-15 6 C
305 SUB-15-00002-NEJ-180C C Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 6-Jul-15 5-Aug-15 23-Jul-15 17 B
306 SUB-15-00002-NEJ-181A A Kadim Gate Valve and Dresser NEJ 28-Apr-15 28-May-15 4-May-15 6 B
307 SUB-15-00002-NEJ-182A A Booster Station SCADA-PLC system NEJ 5-May-15 4-Jun-15 2-Jun-15 28 C
308 SUB-15-00002-NEJ-182B B Booster Station SCADA-PLC system NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E
309 SUB-15-00002-NEJ-183A A Radiographic Safety Testing Plan NEJ 6-May-15 5-Jun-15 17-May-15 11 C
310 SUB-15-00002-NEJ-183B B Radiographic Safety Testing Plan NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C
311 SUB-15-00002-NEJ-183C C Radiographic Safety Testing Plan NEJ 23-Jun-15 23-Jul-15 29-Jun-15 6 C
312 SUB-15-00002-NEJ-183D D Radiographic Safety Testing Plan NEJ 5-Jul-15 4-Aug-15 7-Jul-15 2 A
313 SUB-15-00002-NEJ-184A A Link Seal NEJ 10-May-15 9-Jun-15 14-May-15 4 C
314 SUB-15-00002-NEJ-184B B Link Seal NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 B
315 SUB-15-00002-NEJ-185A A Calibration Devices NEJ 10-May-15 9-Jun-15 1-Jun-15 22 C
316 SUB-15-00002-NEJ-186A A Galvanized Pipes PE Externally Coated Sch40 NEJ 13-May-15 12-Jun-15 18-May-15 5 C
317 SUB-15-00002-NEJ-186B B Galvanized Pipes PE Externally Coated Sch40 NEJ 18-Oct-15 17-Nov-15 1-Nov-15 14 E
318 SUB-15-00002-NEJ-187A A Concrete Mix Design C-35 Al Karmel Ready Mix Plant - Jenin NEJ 13-May-15 12-Jun-15 17-May-15 4 D
319 SUB-15-00002-NEJ-187B B Concrete Mix Design C-35 Al Karmel Ready Mix Plant - Jenin NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A
320 SUB-15-00002-NEJ-188A A Rung Ladder & Sample NEJ 13-May-15 12-Jun-15 18-May-15 5 D
321 SUB-15-00002-NEJ-188B B Rung Ladder & Sample NEJ 24-May-15 23-Jun-15 7-Jun-15 14 D

SUB-15-00002-NEJ-188C C Rung Ladder & Sample NEJ 20-Jan-16 19-Feb-16 20-Jan-16 0 E
322 SUB-15-00002-NEJ-189A A Concrete Mix Design B-200,250,300,350,400-Al Karmel Ready Mix Plant - Jenin NEJ 17-May-15 16-Jun-15 19-May-15 2 B
323 SUB-15-00002-NEJ-190A A Flash Beacon NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B
324 SUB-15-00002-NEJ-191A A Updated Organization Chart NEJ 18-May-15 17-Jun-15 27-May-15 9 A
325 SUB-15-00002-NEJ-192A A Stainless Steel Welding Procedure NEJ 18-May-15 17-Jun-15 19-May-15 1 C
326 SUB-15-00002-NEJ-192B B Stainless Steel Welding Procedure NEJ 10-Aug-15 9-Sep-15 23-Aug-15 13 B
327 SUB-15-00002-NEJ-193A A Dilapidation Survey for Alignment # 06 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B
328 SUB-15-00002-NEJ-194A A Water Pipe Line Identification Tape Material Sample NEJ 21-May-15 20-Jun-15 25-May-15 4 A
329 SUB-15-00002-NEJ-195A A 10 cm Thick Hollow Block Manufacturer Certificates NEJ 24-May-15 23-Jun-15 1-Jun-15 8 B
330 SUB-15-00002-NEJ-196A A Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 C
331 SUB-15-00002-NEJ-196B B Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550 NEJ 12-Jul-15 11-Aug-15 28-Jul-15 16 B
332 SUB-15-00002-NEJ-196C C Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550-For Construction NEJ 30-Jul-15 29-Aug-15 12-Aug-15 13 A
333 SUB-15-00002-NEJ-197A A Faqqua Elevated Reservoir Excavation Plan NEJ 28-May-15 27-Jun-15 3-Jun-15 6 C
334 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 15-Jun-15 15-Jul-15 Retracted
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335 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 B
336 SUB-15-00002-NEJ-198A A Mechanical Coupling NEJ 31-May-15 30-Jun-15 7-Jun-15 7 C
337 SUB-15-00002-NEJ-198B B Mechanical Coupling NEJ 18-Oct-15 17-Nov-15 1-Nov-15 14 E
338 SUB-15-00002-NEJ-199A A Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 31-May-15 30-Jun-15 11-Jun-15 11 C
339 SUB-15-00002-NEJ-199B B Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 17-Jun-15 17-Jul-15 7-Jul-15 20 C
340 SUB-15-00002-NEJ-199C C Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 4-Aug-15 3-Sep-15 20-Aug-15 16 B
341 SUB-15-00002-NEJ-200A A Galvanized Steel Pipes as Conduit For Electrical Work NEJ 2-Jun-15 2-Jul-15 7-Jun-15 5 D
342 SUB-15-00002-NEJ-200B B Galvanized Steel Pipes as Conduit For Electrical Work NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C
343 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 21-Jun-15 21-Jul-15 Retracted
344 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 5-Jul-15 4-Aug-15 13-Jul-15 8 B
345 SUB-15-00002-NEJ-201A A Swellable Water Stop (SW10) And Its Adhesive Primer (Super cast SWX) Method Statement NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 C
346 SUB-15-00002-NEJ-201B B Swellable Water Stop (SW10) And Its Adhesive Primer (Super cast SWX) Method Statement NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A
346 SUB-15-00002-NEJ-202A A Break Tank Shop drawings (Mechanical) NEJ 3-Jun-15 3-Jul-15 23-Jun-15 20 C
347 SUB-15-00002-NEJ-202B B Break Tank Shop drawings (Mechanical) NEJ 26-Jul-15 25-Aug-15 12-Aug-15 17 C
348 SUB-15-00002-NEJ-202C C Break Tank Shop drawings (Mechanical) NEJ 1-Sep-15 1-Oct-15 16-Sep-15 15 B
349 SUB-15-00002-NEJ-202D D Break Tank Shop drawings (Mechanical)-For Construction NEJ 8-Oct-15 7-Nov-15 3-Nov-15 26 A
350 SUB-15-00002-NEJ-203A A Intrusion Switch for Inside and Outside Use NEJ 3-Jun-15 3-Jul-15 7-Jun-15 4 C
351 SUB-15-00002-NEJ-203B B Intrusion Switch for Inside and Outside Use NEJ 27-Aug-15 26-Sep-15 Retracted
352 SUB-15-00002-NEJ-203B B Intrusion Switch for Inside and Outside Use NEJ 4-Oct-15 3-Nov-15 28-Oct-15 24 B
353 SUB-15-00002-NEJ-204A A Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0 NEJ 3-Jun-15 3-Jul-15 1-Jul-15 28 B
354 SUB-15-00002-NEJ-204B B Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0 NEJ 28-Jul-15 27-Aug-15 19-Aug-15 22 C
355 SUB-15-00002-NEJ-204C C Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0

i
NEJ 20-Aug-15 19-Sep-15 27-Aug-15 7 A

356 SUB-15-00002-NEJ-205A A Perforated Pipes NEJ 3-Jun-15 3-Jul-15 16-Jun-15 13 C
357 SUB-15-00002-NEJ-205B B Perforated Pipes-Sample NEJ 15-Sep-15 15-Oct-15 5-Oct-15 20 B
358 SUB-15-00002-NEJ-206A A Traffic Control Plan Night Works NEJ 3-Jun-15 3-Jul-15 7-Jun-15 4 C
359 SUB-15-00002-NEJ-206B B Traffic Control Plan Night Works NEJ 7-Mar-16 6-Apr-16 27-Mar-16 20 B
360 SUB-15-00002-NEJ-207A A Root, Fill and Cap Stainless Steel Welding Procedure NEJ 4-Jun-15 4-Jul-15 11-Jun-15 7 D
361 SUB-15-00002-NEJ-207B B Root, Fill and Cap Stainless Steel Welding Procedure NEJ 10-Aug-15 9-Sep-15 26-Aug-15 16 B
362 SUB-15-00002-NEJ-208A A

g
Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 7-Jun-15 7-Jul-15 16-Jun-15 9 C

363 SUB-15-00002-NEJ-208B B Alignment #1 Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 21-Jun-15 21-Jul-15 1-Jul-15 10 C

364 SUB-15-00002-NEJ-208C C Alignment #1 Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 12-Jul-15 11-Aug-15 13-Jul-15 1 A
365 SUB-15-00002-NEJ-209A A Third Party Testing Lab Building Center NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B
366 SUB-15-00002-NEJ-210A A Third Party Testing Lab Al-Meezan Engineering Co., Ltd NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B
367 SUB-15-00002-NEJ-211A A BCI Qualification to Integration and  Instruments Supplying NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B
368 SUB-15-00002-NEJ-212A A Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C
369 SUB-15-00002-NEJ-212B B Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 21-Jun-15 21-Jul-15 5-Jul-15 14 C
370 SUB-15-00002-NEJ-212C C Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 30-Aug-15 29-Sep-15 14-Sep-15 15 B
371 SUB-15-00002-NEJ-213A A Testing Labs NEJ 9-Jun-15 9-Jul-15 23-Jun-15 14 B
372 SUB-15-00002-NEJ-214A A Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan-Pump Station NEJ 10-Jun-15 10-Jul-15 8-Jul-15 28 C
373 SUB-15-00002-NEJ-214B B Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan-Pump Station NEJ 20-Jan-16 19-Feb-16 21-Jan-16 1 E
374 SUB-15-00002-NEJ-215A A Excavation and Trenching Safety Plan NEJ 10-Jun-15 10-Jul-15 21-Jun-15 11 B
375 SUB-15-00002-NEJ-216A A Specific Confined Space Safety Plan NEJ 10-Jun-15 10-Jul-15 5-Jul-15 25 C
376 SUB-15-00002-NEJ-216B B Specific Confined Space Safety Plan NEJ 16-Dec-15 15-Jan-16 29-Dec-15 13 C
377 SUB-15-00002-NEJ-216C C Specific Confined Space Safety Plan NEJ 3-Jan-16 2-Feb-16 11-Jan-16 8 A
378 SUB-15-00002-NEJ-217A A Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 14-Jun-15 14-Jul-15 7-Jul-15 23 C
379 SUB-15-00002-NEJ-217B B Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 12-Jul-15 11-Aug-15 2-Aug-15 21 B
380 SUB-15-00002-NEJ-217C C Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 5-Aug-15 4-Sep-15 23-Aug-15 18 A
381 SUB-15-00002-NEJ-218A A Cable Lug -with Sample NEJ 15-Jun-15 15-Jul-15 16-Jun-15 1 D
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382 SUB-15-00002-NEJ-218B B Cable Lug -with Sample NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A
383 SUB-15-00002-NEJ-219A A Rigid PVC Box –With Sample NEJ 15-Jun-15 15-Jul-15 21-Jun-15 6 C
384 SUB-15-00002-NEJ-219B B Rigid PVC Box –With Sample NEJ 10-Apr-16 10-May-16 17-Apr-16 7 E
385 SUB-15-00002-NEJ-220A A Flow Control Valves Without Solenoid  Bermad Product NEJ 16-Jun-15 16-Jul-15 12-Jul-15 26 C
386 SUB-15-00002-NEJ-220 B B Flow Control Valves Without Solenoid  Bermad Product NEJ 19-Aug-15 18-Sep-15 26-Aug-15 7 B
387 SUB-15-00002-NEJ-220 C C Flow Control Valves Without Solenoid  Bermad Product NEJ 9-Sep-15 9-Oct-15 22-Sep-15 13 B
388 SUB-15-00002-NEJ-221A A Colored PVC as Conduit -With Sample NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 C
389 SUB-15-00002-NEJ-221B B Colored PVC as Conduit -With Sample NEJ 10-Apr-16 10-May-16 17-Apr-16 7 E
390 SUB-15-00002-NEJ-222A A Float Control Valve DN200 PN16- Bermad Product NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C
391 SUB-15-00002-NEJ-222B B Float Control Valve DN200 PN16- Bermad Product NEJ 19-Aug-15 18-Sep-15 10-Sep-15 22 B
392 SUB-15-00002-NEJ-222C C Float Control Valve DN200 PN16- Bermad Product NEJ 20-Sep-15 20-Oct-15 12-Oct-15 22 B
393 SUB-15-00002-NEJ-223A A Dumping Area - Deir Gazala NEJ 17-Jun-15 17-Jul-15 7-Jul-15 20 C
394 SUB-15-00002-NEJ-223B B Dumping Area - Deir Gazala NEJ 20-Jan-16 19-Feb-16 3-Feb-16 14 D
395 SUB-15-00002-NEJ-223C C Dumping Area - Deir Gazala NEJ 15-Mar-15 14-Apr-15 21-Mar-16 372 B
396 SUB-15-00002-NEJ-224A A RTU-PLC (Motorola Product) NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C
397 SUB-15-00002-NEJ-224B B RTU-PLC (Motorola Product) NEJ 5-Aug-15 4-Sep-15 20-Aug-15 15 B
398 SUB-15-00002-NEJ-225A A Computer System Hard ware NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C
399 SUB-15-00002-NEJ-225B B Computer System Hard ware NEJ 6-Aug-15 5-Sep-15 26-Aug-15 20 B
400 SUB-15-00002-NEJ-226A A Computer System Software NEJ 17-Jun-15 17-Jul-15 15-Jul-15 28 D
401 SUB-15-00002-NEJ-226B B Computer System Software NEJ 30-Aug-15 29-Sep-15 8-Sep-15 9 B
402 SUB-15-00002-NEJ-227A A Holiday Machine Elcometer 280 NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E
403 SUB-15-00002-NEJ-228A A Pressure Reducing Valve PN 40 - Bermad Product NEJ 18-Jun-15 18-Jul-15 7-Jul-15 19 E
404 SUB-15-00002-NEJ-229A A Pin Brazing Machine NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E
405 SUB-15-00002-NEJ-230A A Data Cable NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 C
406 SUB-15-00002-NEJ-230B B Data Cable NEJ 6-Sep-15 6-Oct-15 14-Sep-15 8 C
407 SUB-15-00002-NEJ-230C C Data Cable /Cat 6 Cable UTP Patch Cord/ Patch Panel/Multimode Fiber Data - With Sample. NEJ 30-Sep-15 30-Oct-15 14-Oct-15 14 B
408 SUB-15-00002-NEJ-231A A Boosting Pump Control Valves NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 C
409 SUB-15-00002-NEJ-231B B Boosting Pump Control Valves NEJ 19-Aug-15 18-Sep-15 1-Sep-15 13 B
410 SUB-15-00002-NEJ-231C C Boosting Pump Control Valves NEJ 20-Sep-15 20-Oct-15 5-Oct-15 15 B
411 SUB-15-00002-NEJ-232A A Network System NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C
412 SUB-15-00002-NEJ-232B B Network System NEJ 6-Aug-15 5-Sep-15 20-Aug-15 14 B
413 SUB-15-00002-NEJ-233A A Uninterruptible Power Supply NEJ 18-Jun-15 18-Jul-15 5-Jul-15 17 C
414 SUB-15-00002-NEJ-233B B Uninterruptible Power Supply NEJ 13-Aug-15 12-Sep-15 Retracted
415 SUB-15-00002-NEJ-233B B Uninterruptible Power Supply NEJ 14-Oct-15 13-Nov-15 28-Oct-15 14 C
416 SUB-15-00002-NEJ-233C C Uninterruptible Power Supply NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E
417 SUB-15-00002-NEJ-234A A

g
Al Karmel Ready Mix Plant  - By JCET Labs NEJ 18-Jun-15 18-Jul-15 29-Jun-15 11 C

418 SUB-15-00002-NEJ-234B B Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C
419 SUB-15-00002-NEJ-234C C Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 26-Jul-15 25-Aug-15 18-Aug-15 23 D
420 SUB-15-00002-NEJ-234D D Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A
421 SUB-15-00002-NEJ-235A A Anodes Installation Method Statement NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C
422 SUB-15-00002-NEJ-235B B Anodes Installation Method Statement NEJ 15-Jul-15 14-Aug-15 23-Jul-15 8 B
423 SUB-15-00002-NEJ-236A A 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C
424 SUB-15-00002-NEJ-236B B 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 19-Aug-15 18-Sep-15 16-Sep-15 28 C
425 SUB-15-00002-NEJ-236C C 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 13-Oct-15 12-Nov-15 9-Nov-15 27 B
426 SUB-15-00002-NEJ-237A A 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C
427 SUB-15-00002-NEJ-237B B 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 19-Aug-15 18-Sep-15 16-Sep-15 28 B
428 SUB-15-00002-NEJ-237C C 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 22-Dec-15 21-Jan-16 28-Dec-15 6 B
429 SUB-15-00002-NEJ-238A A Warning Tape for Electrical Work with sample NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C
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430 SUB-15-00002-NEJ-238B B Warning Tape for Electrical Work with sample NEJ 1-Jul-15 31-Jul-15 7-Jul-15 6 A
431 SUB-15-00002-NEJ-239A A Traffic Control Plan Transmission Pipelines Area C NEJ 21-Jun-15 21-Jul-15 7-Jul-15 16 C
432 SUB-15-00002-NEJ-240A A Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850 NEJ 21-Jun-15 21-Jul-15 5-Jul-15 14 C
433 SUB-15-00002-NEJ-240B B Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850 NEJ 9-Jul-15 8-Aug-15 9-Jul-15 0 A
434 SUB-15-00002-NEJ-241A A Contractor's Corrosion Engineer Qualifications NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C
435 SUB-15-00002-NEJ-241B B Contractor's Corrosion Engineer Qualifications NEJ 21-Jul-15 20-Aug-15 23-Jul-15 2 A
436 SUB-15-00002-NEJ-242A A Piping Layout For Faqqua - Jalbun Booster Station NEJ 21-Jun-15 21-Jul-15 15-Jul-15 24 C
437 SUB-15-00002-NEJ-243A A Flow Control Valves With Solenoid-Bermad Product NEJ 22-Jun-15 22-Jul-15 13-Jul-15 21 C
438 SUB-15-00002-NEJ-243B B Flow Control Valves With Solenoid-Bermad Product NEJ 19-Aug-15 18-Sep-15 1-Sep-15 13 B
439 SUB-15-00002-NEJ-243C C Flow Control Valves With Solenoid-Bermad Product NEJ 13-Sep-15 13-Oct-15 22-Sep-15 9 B
440 SUB-15-00002-NEJ-244A A Coordination Plan for Faqqua Elevated Reservoir NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 C
441 SUB-15-00002-NEJ-245A A Booster Pump flow meter (AC) - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C
442 SUB-15-00002-NEJ-245B B Booster Pump flow meter (AC) - ABB Product NEJ 16-Aug-15 15-Sep-15 Retracted
443 SUB-15-00002-NEJ-245B B Booster Pump flow meter (AC) - ABB Product NEJ 27-Aug-15 26-Sep-15 1-Sep-15 5 B
444 SUB-15-00002-NEJ-246A A DC Flow Meter with GSM Modem (ABB product) NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C
445 SUB-15-00002-NEJ-246B B DC Flow Meter with GSM Modem (ABB product) NEJ 16-Aug-15 15-Sep-15 8-Sep-15 23 B
446 SUB-15-00002-NEJ-247A A DC Flow Meter With Modbus - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C
447 SUB-15-00002-NEJ-247B B DC Flow Meter With Modbus - ABB Product NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B
448 SUB-15-00002-NEJ-248A A Mitered Bends Fabrication NEJ 23-Jun-15 23-Jul-15 5-Jul-15 12 C
449 SUB-15-00002-NEJ-248B B Mitered Bends Fabrication NEJ 26-Jul-15 25-Aug-15 6-Aug-15 11 B
450 SUB-15-00002-NEJ-249A A Equipment Certificates NEJ 23-Jun-15 23-Jul-15 1-Jul-15 8 C
451 SUB-15-00002-NEJ-249B B Equipment Certificates NEJ 9-Jul-15 8-Aug-15 9-Jul-15 0 A
452 SUB-15-00002-NEJ-250A A Pressure Reducing Valve PN 25 - Bermad Product NEJ 23-Jun-15 23-Jul-15 7-Jul-15 14 C
453 SUB-15-00002-NEJ-250B B Pressure Reducing Valve PN 25 - Bermad Product NEJ 18-Oct-15 17-Nov-15 8-Nov-15 21 E
454 SUB-15-00002-NEJ-251A A Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063 NEJ 25-Jun-15 25-Jul-15 15-Jul-15 20 C
455 SUB-15-00002-NEJ-251B B Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063 NEJ 29-Jul-15 28-Aug-15 19-Aug-15 21 B
456 SUB-15-00002-NEJ-251C C Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063

C i
NEJ 23-Aug-15 22-Sep-15 27-Aug-15 4 A

457 SUB-15-00002-NEJ-252A A Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 28-Jun-15 28-Jul-15 23-Jul-15 25 C
458 SUB-15-00002-NEJ-252B B Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 27-Aug-15 26-Sep-15 21-Sep-15 25 C
459 SUB-15-00002-NEJ-252C C Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 1-Oct-15 31-Oct-15 14-Oct-15 13 B
460 SUB-15-00002-NEJ-253A A 400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 1+454 NEJ 28-Jun-15 28-Jul-15 15-Jul-15 17 C
461 SUB-15-00002-NEJ-253B B 400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 1+454 NEJ 29-Jul-15 28-Aug-15 12-Aug-15 14 B
462 SUB-15-00002-NEJ-254A A Earth Pit - With Sample NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C
463 SUB-15-00002-NEJ-254B B Earth Pit - With Sample NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A
464 SUB-15-00002-NEJ-255A A DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 5-Jul-15 4-Aug-15 23-Jul-15 18 C
465 SUB-15-00002-NEJ-255B B DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 6-Aug-15 5-Sep-15 20-Aug-15 14 C
466 SUB-15-00002-NEJ-255C C DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 24-Aug-15 23-Sep-15 26-Aug-15 2 A
467 SUB-15-00002-NEJ-256A A HDPE Butt Fusion-Welding NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 B
468 SUB-15-00002-NEJ-257A A 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 C
469 SUB-15-00002-NEJ-257B B 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 29-Jul-15 28-Aug-15 11-Aug-15 13 A
470 SUB-15-00002-NEJ-258A A Galvanized Pipes PE Externally Coated - Alternative NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 B
471 SUB-15-00002-NEJ-259A A Conduits for Cathodic Protection System Wires. With Sample NEJ 8-Jul-15 7-Aug-15 15-Jul-15 7 B
472 SUB-15-00002-NEJ-260A A Cathodic Protection System Consumables. NEJ 9-Jul-15 8-Aug-15 15-Jul-15 6 B
473 SUB-15-00002-NEJ-261A A Warning Tape For Cathodic Protection System NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A
474 SUB-15-00002-NEJ-262A A Break Tank Shop drawings (Electrical) NEJ 12-Jul-15 11-Aug-15 10-Aug-15 29 C
475 SUB-15-00002-NEJ-262B B Break Tank Shop drawings (Electrical) NEJ 17-Sep-15 17-Oct-15 30-Sep-15 13 B
476 SUB-15-00002-NEJ-262C C Break Tank Shop drawings (Electrical)-For Construction NEJ 8-Oct-15 7-Nov-15 13-Oct-15 5 A
477 SUB-15-00002-NEJ-263A A Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 15-Jul-15 14-Aug-15 5-Aug-15 21 C
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478 SUB-15-00002-NEJ-263B B Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 C
479 SUB-15-00002-NEJ-263C C Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 17-Sep-15 17-Oct-15 30-Sep-15 13 B
480 SUB-15-00002-NEJ-263D D Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743-For Construction NEJ 5-Oct-15 4-Nov-15 25-Oct-15 20 A
481 SUB-15-00002-NEJ-264A A Main Distributed Board. NEJ 15-Jul-15 14-Aug-15 11-Aug-15 27 C
482 SUB-15-00002-NEJ-264B B Main Distributed Board. NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E
483 SUB-15-00002-NEJ-265A A Electrical Panels in Living Quarter, Electrical Room, and Faqqua Reservoir. NEJ 26-Jul-15 25-Aug-15 12-Aug-15 17 C
484 SUB-15-00002-NEJ-265B B Electrical Panels in Living Quarter, Electrical Room, and Faqqua Reservoir. NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E
485 SUB-15-00002-NEJ-266A A Terminal Block for Inside Connection NEJ 26-Jul-15 25-Aug-15 28-Jul-15 2 D
486 SUB-15-00002-NEJ-267A A Variable Frequency Drives (VFD) NEJ 27-Jul-15 26-Aug-15 23-Aug-15 27 C
487 SUB-15-00002-NEJ-267B B Variable Frequency Drives (VFD) NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A
488 SUB-15-00002-NEJ-268A A Flash Beacon- Alternative NEJ 27-Jul-15 26-Aug-15 12-Aug-15 16 B
489 SUB-15-00002-NEJ-269A A PVC Pipe Fittings NEJ 30-Jul-15 29-Aug-15 12-Aug-15 13 B
490 SUB-15-00002-NEJ-270A A Living Quarter Electrical Shop drawing NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 C
491 SUB-15-00002-NEJ-270B B Living Quarter Electrical Shop drawing NEJ 9-Nov-15 9-Dec-15 23-Nov-15 14 B
492 SUB-15-00002-NEJ-271A A Pipes Coupler for Electrical Conduit NEJ 2-Aug-15 1-Sep-15 10-Aug-15 8 A
493 SUB-15-00002-NEJ-272A A Flow Monitoring Chamber #01Structural Shop Drawing NEJ 4-Aug-15 3-Sep-15 16-Aug-15 12 C
494 SUB-15-00002-NEJ-272B B Flow Monitoring Chamber #01Structural Shop Drawing NEJ 30-Aug-15 29-Sep-15 7-Sep-15 8 B
495 SUB-15-00002-NEJ-273A A Gate Valve PN-40 Raphael Product. NEJ 4-Aug-15 3-Sep-15 16-Aug-15 12 B
496 SUB-15-00002-NEJ-274A A Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 NEJ 4-Aug-15 3-Sep-15 26-Aug-15 22 C
497 SUB-15-00002-NEJ-274B B Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 NEJ 13-Sep-15 13-Oct-15 28-Sep-15 15 C
498 SUB-15-00002-NEJ-274C C Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 NEJ 28-Sep-15 28-Oct-15 29-Sep-15 1 A
499 SUB-15-00002-NEJ-274D D Shop Drawing for Alignment #5 Plan, Profile from Sta. 0+000 to Sta. 1+614 –For Construction NEJ 29-Sep-15 29-Oct-15 30-Sep-15 1 A
500 SUB-15-00002-NEJ-275A A Solvent Cement Glue` NEJ 5-Aug-15 4-Sep-15 11-Aug-15 6 A
501 SUB-15-00002-NEJ-276A A Electrical Booster Station Site Layout. NEJ 9-Aug-15 8-Sep-15 Retracted
502 SUB-15-00002-NEJ-277A A Booster Room Mechanical Shop Drawing NEJ 9-Aug-15 8-Sep-15 Retracted
503 SUB-15-00002-NEJ-277A A Booster Room Mechanical Shop Drawing NEJ 5-Oct-15 4-Nov-15 1-Nov-15 27 C
504 SUB-15-00002-NEJ-277B B Booster Room Mechanical Shop Drawing NEJ 30-Nov-15 30-Dec-15 23-Dec-15 23 B
505 SUB-15-00002-NEJ-278A A Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 9-Aug-15 8-Sep-15 27-Aug-15 18 C
506 SUB-15-00002-NEJ-278B B Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 2-Sep-15 2-Oct-15 Retracted
507 SUB-15-00002-NEJ-278B B Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 8-Sep-15 8-Oct-15 9-Sep-15 1 B
508 SUB-15-00002-NEJ-278C C Shop Drawing for Alignment #8 Plan, Profile from Sta. 0+000 to Sta. 1+733-For Construction NEJ 10-Sep-15 10-Oct-15 14-Sep-15 4 A
509 SUB-15-00002-NEJ-279A A Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 9-Aug-15 8-Sep-15 27-Aug-15 18 C
510 SUB-15-00002-NEJ-279B B Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 1-Sep-15 1-Oct-15 Retracted
511 SUB-15-00002-NEJ-279B B Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 9-Sep-15 9-Oct-15 14-Sep-15 5 B
512 SUB-15-00002-NEJ-279C C Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058-For Construction NEJ 15-Sep-15 15-Oct-15 16-Sep-15 1 A
513 SUB-15-00002-NEJ-280A A Booster Station W-4 Pumps Steel Shed Design NEJ 12-Aug-15 11-Sep-15 7-Sep-15 26 C
514 SUB-15-00002-NEJ-280B B Booster Station W-4 Pumps Steel Shed Design NEJ 27-Oct-15 26-Nov-15 11-Nov-15 15 C
515 SUB-15-00002-NEJ-280C C Booster Station W-4 Pumps Steel Shed Design NEJ 20-Dec-15 19-Jan-16 19-Jan-16 30 C
516 SUB-15-00002-NEJ-280D D Booster Station W-4 Pumps Steel Shed Design NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E
517 SUB-15-00002-NEJ-281A A DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 12-Aug-15 11-Sep-15 23-Aug-15 11 C
518 SUB-15-00002-NEJ-281B B DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 30-Aug-15 29-Sep-15 Retracted
519 SUB-15-00002-NEJ-281B B DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 2-Sep-15 2-Oct-15 8-Sep-15 6 B
520 SUB-15-00002-NEJ-282A A Metal Box NEJ 13-Aug-15 12-Sep-15 20-Aug-15 7 A
521 SUB-15-00002-NEJ-283A A Galvanized Carbon Steel Flexible Conduit NEJ 13-Aug-15 12-Sep-15 20-Aug-15 7 A
522 SUB-15-00002-NEJ-284A A Butterfly Chambers  Structural Shop drawings NEJ 13-Aug-15 12-Sep-15 8-Sep-15 26 C
523 SUB-15-00002-NEJ-284B B Butterfly Chambers  Structural Shop drawings NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 B
524 SUB-15-00002-NEJ-285A A Back Pressure-Sustaining Valve NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B
525 SUB-15-00002-NEJ-285B B Back Pressure-Sustaining Valve NEJ 9-Sep-15 9-Oct-15 22-Sep-15 13 B
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526 SUB-15-00002-NEJ-285C C Back Pressure-Sustaining Valve NEJ 22-Oct-15 21-Nov-15 28-Oct-15 6 A
527 SUB-15-00002-NEJ-286A A Steel Pipes Middle East Co. Product NEJ 16-Aug-15 15-Sep-15 10-Sep-15 25 B
528 SUB-15-00002-NEJ-287A A Pressure Reducing Valve PN 16- Bermad Product NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B
529 SUB-15-00002-NEJ-287B B Pressure Reducing Valve PN 16- Bermad Product NEJ 20-Sep-15 20-Oct-15 5-Oct-15 15 B
530 SUB-15-00002-NEJ-287C C Pressure Reducing Valve PN 16- Bermad Product NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B
531 SUB-15-00002-NEJ-288A A Pressure Reducing Valve PRV-527 NEJ 17-Aug-15 16-Sep-15 26-Aug-15 9 B
532 SUB-15-00002-NEJ-288B B Pressure Reducing Valve PRV-527 NEJ 20-Sep-15 20-Oct-15 5-Oct-15 15 B
533 SUB-15-00002-NEJ-288C C Pressure Reducing Valve PRV-527 NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B
534 SUB-15-00002-NEJ-289A A Cable Gland NEJ 19-Aug-15 18-Sep-15 23-Aug-15 4 A
535 SUB-15-00002-NEJ-290A A Concrete Mix Design for Structural Concrete (Class A-1)(Al Karmel Plant) NEJ 19-Aug-15 18-Sep-15 14-Sep-15 26 B
536 SUB-15-00002-NEJ-291A A Main Distribution Board Components. NEJ 19-Aug-15 18-Sep-15 6-Sep-15 18 B
537 SUB-15-00002-NEJ-292A A Steel Pipes Field Beveling Procedure NEJ 19-Aug-15 18-Sep-15 26-Aug-15 7 B
538 SUB-15-00002-NEJ-293A A 250 mm Gate Valves Mechanical Shop drawings NEJ 20-Aug-15 19-Sep-15 10-Sep-15 21 B
539 SUB-15-00002-NEJ-294A A Faqqua and Jalboun Booster Station Survey Grid Points After Site Shifting NEJ 20-Aug-15 19-Sep-15 Retracted
540 SUB-15-00002-NEJ-294A A Faqqua and Jalboun Booster Station Survey Grid Points After Site Shifting NEJ 27-Aug-15 27-Aug-15 8-Sep-15 12 B
541 SUB-15-00002-NEJ-295A A Radio Path Study NEJ 23-Aug-15 22-Sep-15 Retracted
542 SUB-15-00002-NEJ-295A A Radio Path Study NEJ 30-Aug-15 29-Sep-15 Retracted
543 SUB-15-00002-NEJ-296A A Steel Fittings - FIP Products NEJ 23-Aug-15 22-Sep-15 1-Sep-15 9 B
544 SUB-15-00002-NEJ-297A A Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan - After Shifting NEJ 24-Aug-15 23-Sep-15 Retracted
545 SUB-15-00002-NEJ-297A A Proposed Site Plan, Grading and Drainage Plan Horizontal Control And Paving Plan - After Shifting NEJ 27-Aug-15 26-Sep-15 8-Sep-15 12 B
546 SUB-15-00002-NEJ-297B B Proposed Site Plan, Grading and Drainage Plan Horizontal Control And Paving Plan - After Shifting NEJ 5-Oct-15 4-Nov-15 13-Oct-15 8 A
547 SUB-15-00002-NEJ-298A A Manholes Puddle Flange- With Sample NEJ 24-Aug-15 23-Sep-15 8-Sep-15 15 B
548 SUB-15-00002-NEJ-299A A Cable Lugs for Panel’s Bus Bar Connection. NEJ 30-Aug-15 29-Sep-15 8-Sep-15 9 B
549 SUB-15-00002-NEJ-300A A Mechanical Couplings - Viking Johnson. NEJ 30-Aug-15 29-Sep-15 14-Sep-15 15 B
550 SUB-15-00002-NEJ-300B B Mechanical Couplings - Viking Johnson. NEJ 16-Sep-15 16-Oct-15 12-Oct-15 26 B
551 SUB-15-00002-NEJ-301A A ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing NEJ 31-Aug-15 30-Sep-15 21-Sep-15 21 C
552 SUB-15-00002-NEJ-301B B ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing NEJ 4-Oct-15 3-Nov-15 1-Nov-15 28 B
553 SUB-15-00002-NEJ-301C C ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing -For Construction NEJ 5-Nov-15 5-Dec-15 26-Nov-15 21 A
554 SUB-15-00002-NEJ-302A A 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 31-Aug-15 30-Sep-15 1-Sep-15 1 D
555 SUB-15-00002-NEJ-302B B 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 2-Sep-15 2-Oct-15 16-Sep-15 14 C
556 SUB-15-00002-NEJ-302C C 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 21-Sep-15 21-Oct-15 4-Oct-15 13 B
557 SUB-15-00002-NEJ-303A A Concrete Mix Design for Structural Concrete (Class A-3)(Al Karmel Plant) NEJ 31-Aug-15 30-Sep-15 14-Sep-15 14 B
558 SUB-15-00002-NEJ-304A A U-PVC Pipes NEJ 1-Sep-15 1-Oct-15 20-Sep-15 19 B
559 SUB-15-00002-NEJ-305A A Bilco Hatch NEJ 3-Sep-15 3-Oct-15 16-Sep-15 13 B
560 SUB-15-00002-NEJ-306A A Mechanical Drawing For Monitoring Chamber No.3 Alig. #01 Sta. 2+630 NEJ 6-Sep-15 6-Oct-15 28-Sep-15 22 C
561 SUB-15-00002-NEJ-306B B Mechanical Drawing For Monitoring Chamber No.3 Alig. #01 Sta. 2+630 NEJ 6-Oct-15 5-Nov-15 3-Nov-15 28 B
562 SUB-15-00002-NEJ-307A A Mechanical Drawing For Monitoring Chamber No.2 Alig. #03 Sta. 0+335 NEJ 6-Sep-15 6-Oct-15 28-Sep-15 22 C
563 SUB-15-00002-NEJ-307B B Mechanical Drawing For Monitoring Chamber No.2 Alig. #03 Sta. 0+335 NEJ 6-Oct-15 5-Nov-15 3-Nov-15 28 B
564 SUB-15-00002-NEJ-308A A Pipes for Chambers Ventilations NEJ 6-Sep-15 6-Oct-15 21-Sep-15 15 B
565 SUB-15-00002-NEJ-309A A Faqqua-Jalbun Booster Station Retaining Walls Structural Shop Drawing NEJ 6-Sep-15 6-Oct-15 Retracted
566 SUB-15-00002-NEJ-309A A Faqqua-Jalbun Booster Station Retaining Walls Structural Shop Drawing NEJ 4-Oct-15 3-Nov-15 13-Oct-15 9 B
567 SUB-15-00002-NEJ-310A A SDB COMPONENTS AND LOAD SCHEDUALS NEJ 8-Sep-15 8-Oct-15 4-Oct-15 26 B
568 SUB-15-00002-NEJ-310B B SDB COMPONENTS AND LOAD SCHEDUALS NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 C
569 SUB-15-00002-NEJ-310C C SDB COMPONENTS AND LOAD SCHEDUALS NEJ 11-Feb-16 12-Mar-16 16-Feb-16 5 A
570 SUB-15-00002-NEJ-311A A Steel Pipes 3’’ & 4’’ for Chambers Connections NEJ 8-Sep-15 8-Oct-15 21-Sep-15 13 B
571 SUB-15-00002-NEJ-312A A Solar system NEJ 9-Sep-15 9-Oct-15 5-Oct-15 26 C
572 SUB-15-00002-NEJ-312B B Solar system NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 C
573 SUB-15-00002-NEJ-312C C Solar system NEJ 3-Feb-16 4-Mar-16 11-Feb-16 8 A



Spec. No. Submittal No REF  Description DV Submitted on 
(M/D/Y)

Return Date  AS 
Contract

Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA  
INFRASTRUCTURE NEEDS PROGRAM INPII  
 Contract No. : AID-294-I-00-12-00002  
TASK ORDER #02 North-East Jenin Component I (NEJ)

Submittals Log

Date :April 28,2016

574 SUB-15-00002-NEJ-313A A Security Y-Fence For Faqqua Reservoir And Booster Station. NEJ 9-Sep-15 9-Oct-15 21-Sep-15 12 C
575 SUB-15-00002-NEJ-314A A Ultraviolet (UV) Water Purifier NEJ 10-Sep-15 10-Oct-15 Retracted
576 SUB-15-00002-NEJ-315A A Living Quarters Air Conditioning NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 D
577 SUB-15-00002-NEJ-315B B Living Quarters Air Conditioning NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E
578 SUB-15-00002-NEJ-316A A Arraneh  Connection Chamber Mechanical Shop drawings NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 C
579 SUB-15-00002-NEJ-316B B Arraneh  Connection Chamber Mechanical Shop drawings NEJ 4-Oct-15 3-Nov-15 28-Oct-15 24 B
580 SUB-15-00002-NEJ-316C C Arraneh  Connection Chamber Mechanical Shop drawings -For Construction NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 A
581 SUB-15-00002-NEJ-317A A Faqqua & Jalbun Booster Flow Meters Mechanical Shop drawing NEJ 13-Sep-15 13-Oct-15 12-Oct-15 29 C
582 SUB-15-00002-NEJ-317B B Faqqua & Jalbun Booster Flow Meters Mechanical Shop drawing NEJ 28-Dec-15 27-Jan-16 24-Jan-16 27 B
583 SUB-15-00002-NEJ-318A A Drainage System For Living Quarter Room NEJ 14-Sep-15 14-Oct-15 29-Sep-15 15 C
584 SUB-15-00002-NEJ-318B B Drainage System For Living Quarter Room NEJ 1-Nov-15 1-Dec-15 29-Nov-15 28 B
585 SUB-15-00002-NEJ-319A A Silent Check Valve NEJ 15-Sep-15 15-Oct-15 28-Sep-15 13 B
586 SUB-15-00002-NEJ-320A A Updated Original CPM Schedule  July 31, 2015  NEJ 15-Sep-15 15-Oct-15 30-Sep-15 15 B
587 SUB-15-00002-NEJ-321A A Beit Qad Connection Chamber –Mechanical  Shop Drawing  NEJ 15-Sep-15 15-Oct-15 4-Oct-15 19 C
588 SUB-15-00002-NEJ-321B B Beit Qad Connection Chamber –Mechanical  Shop Drawing  NEJ 11-Oct-15 10-Nov-15 10-Nov-15 30 B
589 SUB-15-00002-NEJ-321C C Beit Qad Connection Chamber –Mechanical  Shop Drawing -For construction NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 A
590 SUB-15-00002-NEJ-322A A IR Free Reference Electrodes for CP System NEJ 16-Sep-15 16-Oct-15 29-Sep-15 13 B
591 SUB-15-00002-NEJ-323A A 250 mm Gate Valve Structural Shop Drawing NEJ 16-Sep-15 16-Oct-15 21-Sep-15 5 B
592 SUB-15-00002-NEJ-324A A VFD-Schneider Shop Drawing NEJ 17-Sep-15 17-Oct-15 13-Oct-15 26 B
593 SUB-15-00002-NEJ-324B B VFD-Schneider Shop Drawing NEJ 7-Dec-15 6-Jan-16 6-Jan-16 30 C
594 SUB-15-00002-NEJ-324C C VFD-Schneider Shop Drawing NEJ 8-Feb-16 9-Mar-16 3-Mar-16 24 C
595 SUB-15-00002-NEJ-324D D VFD-Schneider Shop Drawing NEJ 7-Mar-16 6-Apr-16 13-Mar-16 6 A
596 SUB-15-00002-NEJ-325A A Instruments Cable NEJ 17-Sep-15 17-Oct-15 4-Oct-15 17 D
597 SUB-15-00002-NEJ-325B B Instruments Cable NEJ 8-Oct-15 7-Nov-15 14-Oct-15 6 A
598 SUB-15-00002-NEJ-326A A FAQ-ALT-260 Altitude Control Valve BERMAD Type 750-80 NEJ 20-Sep-15 20-Oct-15 Retracted
599 SUB-15-00002-NEJ-326A A FAQ-ALT-260 Altitude Control Valve BERMAD Type 750-80 NEJ 28-Sep-15 28-Oct-15 5-Oct-15 7 B
600 SUB-15-00002-NEJ-327A A Restroom Exhaust Fan NEJ 20-Sep-15 20-Oct-15 7-Oct-15 17 C
601 SUB-15-00002-NEJ-328A A Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 21-Sep-15 21-Oct-15 14-Oct-15 23 C
602 SUB-15-00002-NEJ-328B B Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 25-Oct-15 24-Nov-15 11-Nov-15 17 C
603 SUB-15-00002-NEJ-328C C Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 6-Dec-15 5-Jan-16 27-Dec-15 21 B
604 SUB-15-00002-NEJ-328D D Wadi AL dabi Connection Chamber- Mechanical Shop Drawing –For Construction NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A
605 SUB-15-00002-NEJ-329A A Surge Bladder Tank - Wessels Product NEJ 21-Sep-15 21-Oct-15 7-Oct-15 16 C
606 SUB-15-00002-NEJ-329B B Surge Bladder Tank - Wessels Product NEJ 18-Nov-15 18-Dec-15 1-Dec-15 13 B
607 SUB-15-00002-NEJ-330A A Cathodic Protection QC Tests NEJ 21-Sep-15 21-Oct-15 5-Oct-15 14 C
608 SUB-15-00002-NEJ-330B B Cathodic Protection QC Tests NEJ 2-Nov-15 2-Dec-15 8-Nov-15 6 B
609 SUB-15-00002-NEJ-331A A Shop Drawing for Alignment #6 Plan, Profile from Sta.0+000 to Sta.3+600 NEJ 22-Sep-15 22-Oct-15 4-Oct-15 12 B
610 SUB-15-00002-NEJ-331B B Shop Drawing for Alignment #6 Plan, Profile from Sta.0+000 to Sta.3+600-For Construction NEJ 5-Oct-15 4-Nov-15 8-Oct-15 3 A
611 SUB-15-00002-NEJ-332A A Installation & Testing of CP Reference Electrodes & Test Station NEJ 28-Sep-15 28-Oct-15 Retracted
612 SUB-15-00002-NEJ-332A A Installation & Testing of CP Reference Electrodes & Test Station NEJ 18-Oct-15 17-Nov-15 9-Nov-15 22 B
613 SUB-15-00002-NEJ-333A A Pipes for Chambers Ventilations – Alternative Product NEJ 28-Sep-15 28-Oct-15 14-Oct-15 16 B
614 SUB-15-00002-NEJ-334A A Stainless Steel Joint - Alternative Product NEJ 30-Sep-15 30-Oct-15 21-Oct-15 21 C
615 SUB-15-00002-NEJ-334B B Stainless Steel Joint - Alternative Product NEJ 28-Oct-15 27-Nov-15 17-Nov-15 20 B
616 SUB-15-00002-NEJ-335A A Living Quarters Air Conditioning - Mitsubishi Product NEJ 1-Oct-15 31-Oct-15 14-Oct-15 13 C
617 SUB-15-00002-NEJ-335B B Living Quarters Air Conditioning - Mitsubishi Product NEJ 26-Nov-15 26-Dec-15 14-Dec-15 18 C
618 SUB-15-00002-NEJ-335C C Living Quarters Air Conditioning - Mitsubishi Product NEJ 19-Jan-16 18-Feb-16 15-Feb-16 27 C
619 SUB-15-00002-NEJ-335D D Living Quarters Air Conditioning - Mitsubishi Product NEJ 21-Feb-16 22-Mar-16 3-Mar-16 11 A
620 SUB-15-00002-NEJ-336A A Lightning System NEJ 6-Oct-15 5-Nov-15 28-Oct-15 22 C
621 SUB-15-00002-NEJ-336B B Lightning System NEJ 14-Feb-16 15-Mar-16 16-Feb-16 2 C
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622 SUB-15-00002-NEJ-336C C Lightning System NEJ 22-Feb-16 23-Mar-16 23-Feb-16 1 A
623 SUB-15-00002-NEJ-337A A 200 mm Washout Align. 01 Sta. 0+347 & 1+757 Mechanical Shop drawings NEJ 6-Oct-15 5-Nov-15 1-Nov-15 26 C
624 SUB-15-00002-NEJ-337B B 200mm Washout Align. 01 Sta. 0+347 & 1+757 Mechanical Shop drawings NEJ 4-Nov-15 4-Dec-15 17-Nov-15 13 B
625 SUB-15-00002-NEJ-338A A Air Compressor NEJ 8-Oct-15 7-Nov-15 21-Oct-15 13 B
626 SUB-15-00002-NEJ-338B B Air Compressor NEJ 20-Dec-15 19-Jan-16 3-Jan-16 14 A
627 SUB-15-00002-NEJ-339A A Coordination Plan For Booster Station Break Tank NEJ 8-Oct-15 7-Nov-15 5-Nov-15 28 C
628 SUB-15-00002-NEJ-340A A Welder Qualification - Yousef Zeer NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B
629 SUB-15-00002-NEJ-341A A Coordination Plan For Booster Site Layout NEJ 11-Oct-15 10-Nov-15 21-Oct-15 10 C
630 SUB-15-00002-NEJ-341B B Coordination Plan For Booster Site Layout NEJ 10-Mar-16 9-Apr-16 30-Mar-16 20 C
631 SUB-15-00002-NEJ-341C C Coordination Plan For Booster Site Layout NEJ 21-Apr-16 21-May-16 under Review 
632 SUB-15-00002-NEJ-342A A Shop Drawing for Alignment #2 Plan, Profile from ST. 0+000 To ST.1+024 NEJ 11-Oct-15 10-Nov-15 Retracted
633 SUB-15-00002-NEJ-342A A Shop Drawing for Alignment #2 Plan, Profile from ST. 0+000 To ST.1+024 NEJ 13-Oct-15 12-Nov-15 11-Nov-15 29 B
634 SUB-15-00002-NEJ-343A A Gate Valves With Tag No. 200, 203, 305, 403, 408, 603, 607 & 803 Mechanical Shop drawings NEJ 13-Oct-15 12-Nov-15 9-Nov-15 27 B
635 SUB-15-00002-NEJ-344A A Floor Drain NEJ 13-Oct-15 12-Nov-15 1-Nov-15 19 C
636 SUB-15-00002-NEJ-344B B Floor Drain NEJ 27-Jan-16 26-Feb-16 10-Feb-16 14 A
637 SUB-15-00002-NEJ-345A A Pressure Relief Valve PN40 NEJ 14-Oct-15 13-Nov-15 27-Oct-15 13 B
638 SUB-15-00002-NEJ-346A A PLC Panel For Booster Station. NEJ 14-Oct-15 13-Nov-15 11-Nov-15 28 C
639 SUB-15-00002-NEJ-346B B PLC Panel For Booster Station. NEJ 16-Dec-15 15-Jan-16 13-Jan-16 28 B
640 SUB-15-00002-NEJ-347A A Control Cable NEJ 15-Oct-15 14-Nov-15 28-Oct-15 13 B
641 SUB-15-00002-NEJ-348A A Threads Lubricant - Anti-Seize NEJ 18-Oct-15 17-Nov-15 27-Oct-15 9 B
642 SUB-15-00002-NEJ-349A A Revised CPM Schedule as per VO 01 and VO 02 Submittal (Updated Till September 18, 2015) NEJ 19-Oct-15 18-Nov-15 8-Nov-15 20 B
643 SUB-15-00002-NEJ-349B B Revised CPM Schedule as per VO 01 and VO 02 Submittal (Updated Till September 18, 2015) 

i i d
NEJ 26-Nov-15 26-Dec-15 30-Nov-15 4 B

644 SUB-15-00002-NEJ-350A A Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 21-Oct-15 20-Nov-15 3-Nov-15 13 C
645 SUB-15-00002-NEJ-350B B Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 16-Nov-15 16-Dec-15 Retracted
646 SUB-15-00002-NEJ-350B B Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 B
647 SUB-15-00002-NEJ-351A A Plumbing Pipes & Fittings NEJ 21-Oct-15 20-Nov-15 1-Nov-15 11 C
648 SUB-15-00002-NEJ-351B B Plumbing Pipes & Fittings NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 B
649 SUB-15-00002-NEJ-352A A Precast Manholes 1.2 X 1.2 X 1.2 m For Electrical Works NEJ 21-Oct-15 20-Nov-15 3-Nov-15 13 C
650 SUB-15-00002-NEJ-352B B Precast Manholes 1.2 X 1.2 X 1.2 m For Electrical Works NEJ 31-Jan-16 1-Mar-16 18-Feb-16 18 A
651 SUB-15-00002-NEJ-353A A Plumping Fixtures NEJ 22-Oct-15 21-Nov-15 1-Nov-15 10 C
652 SUB-15-00002-NEJ-353B B Plumping Fixtures NEJ 20-Jan-16 19-Feb-16 20-Jan-16 0 E
653 SUB-15-00002-NEJ-354A A Main Distribution Board Shop drawing. NEJ 22-Oct-15 21-Nov-15 17-Nov-15 26 B
654 SUB-15-00002-NEJ-355A A Disconnect Switch and Enclosure Material NEJ 25-Oct-15 24-Nov-15 3-Nov-15 9 C
655 SUB-15-00002-NEJ-355B A Disconnect Switch and Enclosure Material NEJ 12-Nov-15 12-Dec-15 24-Nov-15 12 B
656 SUB-15-00002-NEJ-356A A BILCO HATCHES - Type J-AL, JD-AL NEJ 26-Oct-15 25-Nov-15 4-Nov-15 9 B
657 SUB-15-00002-NEJ-357A A 16, 32 & 40 A Single Phase MCBs - Alternative NEJ 26-Oct-15 25-Nov-15 10-Nov-15 15 B
658 SUB-15-00002-NEJ-358A A Reed Critical Frequency Analysis Jalbun Booster Pump NEJ 26-Oct-15 25-Nov-15 23-Nov-15 28 C
659 SUB-15-00002-NEJ-359A A Reed Critical Frequency Analysis Faqqu'a Booster Pump NEJ 26-Oct-15 25-Nov-15 23-Nov-15 28 C
660 SUB-15-00002-NEJ-359B B Reed Critical Frequency Analysis Faqqu'a Booster Pump NEJ 28-Dec-15 27-Jan-16 17-Jan-16 20 C
661 SUB-15-00002-NEJ-360A A Faqqua and Jalbun Motor Bearing Calculation NEJ 26-Oct-15 25-Nov-15 Retracted
662 SUB-15-00002-NEJ-361A A Fire Alarm System Methodology NEJ 27-Oct-15 26-Nov-15 17-Nov-15 21 C
663 SUB-15-00002-NEJ-362A A Four Stages Water Filter NEJ 27-Oct-15 26-Nov-15 16-Nov-15 20 B
664 SUB-15-00002-NEJ-363A A Adjustable Support for Pipes & Fittings Inside Chambers –Sample NEJ 28-Oct-15 27-Nov-15 22-Nov-15 25 C
665 SUB-15-00002-NEJ-363B B Adjustable Support for Pipes & Fittings Inside Chambers –Sample NEJ 21-Jan-16 20-Feb-16 9-Feb-15 -346 A
666 SUB-15-00002-NEJ-364A A Seismic Analysis Jalboun Booster NEJ 28-Oct-15 27-Nov-15 4-Nov-15 7 C
667 SUB-15-00002-NEJ-365A A Seismic Analysis Faqqua Booster. NEJ 28-Oct-15 27-Nov-15 4-Nov-15 7 C
668 SUB-15-00002-NEJ-366A A Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 29-Oct-15 28-Nov-15 Retracted
669 SUB-15-00002-NEJ-366A A Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 2-Nov-15 2-Dec-15 1-Dec-15 29 C
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670 SUB-15-00002-NEJ-366B B Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 14-Feb-16 15-Mar-16 13-Mar-16 28 C
671 SUB-15-00002-NEJ-366C C Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 14-Apr-16 14-May-16 28-Apr-16 14 A
672 SUB-15-00002-NEJ-367A A ARRANAH CONNECTION CHAMBER Structural Shopdrawings NEJ 4-Nov-15 4-Dec-15 11-Nov-15 7 B
673 SUB-15-00002-NEJ-368A A 100 mm Washout Align. 06 Sta. 2+315 Mechanical Shop drawings NEJ 4-Nov-15 4-Dec-15 23-Nov-15 19 B
674 SUB-15-00002-NEJ-369A A Arrabuna Connection Chamber Structural Shop drawings NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B
675 SUB-15-00002-NEJ-370A A Deir Gazaleh connection Chamber Structural Shop drawings NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B
676 SUB-15-00002-NEJ-371A A Panasonic Toughbook- Alternative NEJ 8-Nov-15 8-Dec-15 22-Nov-15 14 A
677 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 8-Nov-15 8-Dec-15 Retracted
678 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 22-Nov-15 22-Dec-15 Retracted
679 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 30-Nov-15 30-Dec-15 8-Dec-15 8 C
680 SUB-15-00002-NEJ-372B B Sub Distribution Board Shop drawing. NEJ 11-Feb-16 12-Mar-16 16-Feb-16 5 A
681 SUB-15-00002-NEJ-373A A Disconnect Switch- SCAME. NEJ 8-Nov-15 8-Dec-15 11-Nov-15 3 B
682 SUB-15-00002-NEJ-374A A Control Cable for Instruments NEJ 8-Nov-15 8-Dec-15 25-Nov-15 17 C
683 SUB-15-00002-NEJ-374B B Control Cable for Instruments NEJ 31-Mar-16 30-Apr-16 5-Apr-16 5 A
684 SUB-15-00002-NEJ-375A A Single Triad Cable NEJ 8-Nov-15 8-Dec-15 24-Nov-15 16 A
685 SUB-15-00002-NEJ-376A A B-400 Concrete Mix Design NEJ 8-Nov-15 8-Dec-15 Retracted
686 SUB-15-00002-NEJ-377A A 760mm Access Man way Fabrication Detail NEJ 9-Nov-15 9-Dec-15 2-Dec-15 23 C
687 SUB-15-00002-NEJ-378A A 200 mm Washout Align. 05 Sta. 0+500 & 1+120-Mechanical shop drawing NEJ 9-Nov-15 9-Dec-15 23-Nov-15 14 B
688 SUB-15-00002-NEJ-379A A Earth Pit For Earthing Electrode - With Sample. NEJ 9-Nov-15 9-Dec-15 24-Nov-15 15 B
689 SUB-15-00002-NEJ-380A A Radio Path Study NEJ 9-Nov-15 9-Dec-15 7-Dec-15 28 C
690 SUB-15-00002-NEJ-380B B Radio Path Study NEJ 30-Dec-15 29-Jan-16 18-Jan-16 19 A
691 SUB-15-00002-NEJ-381A A Stainless Steel Pipes Details For Faqqua Reservoir & Booster Break Tank NEJ 10-Nov-15 10-Dec-15 8-Dec-15 28 C
692 SUB-15-00002-NEJ-381B B Stainless Steel Pipes Details For Faqqua Reservoir & Booster Break Tank NEJ 21-Jan-16 20-Feb-16 11-Feb-16 21 C
693 SUB-15-00002-NEJ-382A A Handrail For Faqqua Reservoir – With Sample NEJ 12-Nov-15 12-Dec-15 8-Dec-15 26 D
694 SUB-15-00002-NEJ-383A A Plumping Fixtures (Alternative). NEJ 16-Nov-15 16-Dec-15 8-Dec-15 22 B
695 SUB-15-00002-NEJ-384A A Galvanized Steel Ladder & Rung Ladder for Chambers – With Sample. NEJ 16-Nov-15 16-Dec-15 8-Dec-15 22 B
696 SUB-15-00002-NEJ-385A A Air Compressor Model AP3-120. NEJ 16-Nov-15 16-Dec-15 Retracted
697 SUB-15-00002-NEJ-386A A Portable Generator Enclosure and Shop drawing NEJ 16-Nov-15 16-Dec-15 Retracted
698 SUB-15-00002-NEJ-386A A Termination Box for Portable Generator- Material and Shop drawing. NEJ 24-Nov-15 24-Dec-15 14-Dec-15 20 B
699 SUB-15-00002-NEJ-387A A Seismic Cans – With Sample NEJ 17-Nov-15 17-Dec-15 8-Dec-15 21 C
700 SUB-15-00002-NEJ-387B B Seismic Cans – With Sample NEJ 13-Apr-16 13-May-16 25-Apr-16 12 A
701 SUB-15-00002-NEJ-388A A 200 mm Washout Align. 01 Sta. 3+426, 4+448 & 4+463 Mechanical Shop drawings NEJ 18-Nov-15 18-Dec-15 7-Dec-15 19 B
702 SUB-15-00002-NEJ-389A A Living Quarter and Faqqua' Reservoir MCBs - Alternative NEJ 22-Nov-15 22-Dec-15 21-Dec-15 29 B
703 SUB-15-00002-NEJ-390A A Precast Manholes 2.5 X 2 m Clear Dimension ADDASI Company Product NEJ 22-Nov-15 22-Dec-15 2-Dec-15 10 B
704 SUB-15-00002-NEJ-390B A Precast Manholes 2.5 X 2 m Clear Dimension ADDASI Company Product NEJ 20-Dec-15 19-Jan-16 19-Jan-16 30 B
705 SUB-15-00002-NEJ-391A A DEAR ABU DEIF CONNECTION-Electrical Shop Drawing NEJ 24-Nov-15 24-Dec-15 Retracted
706 SUB-15-00002-NEJ-391A A DEAR ABU DEIF CONNECTION-Electrical Shop Drawing NEJ 26-Nov-15 26-Dec-15 14-Dec-15 18 B
707 SUB-15-00002-NEJ-392A A Washouts with Tag # GV-120, 302, 400, 601, 800 & 805-Mechanical Shop Drawing NEJ 25-Nov-15 25-Dec-15 7-Dec-15 12 B
708 SUB-15-00002-NEJ-393A A Electrical and Control Building Room Mechanical Shop drawings NEJ 25-Nov-15 25-Dec-15 13-Dec-15 18 C
709 SUB-15-00002-NEJ-393B B Electrical and Control Building Room Mechanical Shop drawings NEJ 22-Dec-15 21-Jan-16 17-Jan-16 26 B
710 SUB-15-00002-NEJ-394A A Concrete Curing Method Statement NEJ 26-Nov-15 26-Dec-15 21-Dec-15 25 B
711 SUB-15-00002-NEJ-395A A Roof Drain NEJ 29-Nov-15 29-Dec-15 16-Dec-15 17 A
712 SUB-15-00002-NEJ-396A A Manway Pipes Material NEJ 29-Nov-15 29-Dec-15 13-Dec-15 14 D
713 SUB-15-00002-NEJ-396B B Manway Pipes Material NEJ 20-Dec-15 19-Jan-16 29-Dec-15 9 B
714 SUB-15-00002-NEJ-397A A Typical AV/AR Mechanical Shop drawings NEJ 29-Nov-15 29-Dec-15 22-Dec-15 23 B
715 SUB-15-00002-NEJ-398A A Flap Valve NEJ 29-Nov-15 29-Dec-15 10-Dec-15 11 A
716 SUB-15-00002-NEJ-399A A Electro-Mechanical Drawing For Monitoring Chamber No.2 Align. #03 Sta. 0+335 NEJ 29-Nov-15 29-Dec-15 21-Dec-15 22 B
717 SUB-15-00002-NEJ-399B B Electro-Mechanical Drawing For Monitoring Chamber No.2 Align. #03 Sta. 0+336 NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A
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718 SUB-15-00002-NEJ-400A A Updated CPM Schedule October 31,2015 NEJ 30-Nov-15 30-Dec-15 10-Dec-15 10 B
719 SUB-15-00002-NEJ-401A A Electro-Mechanical Drawing For Monitoring Chamber No.3 Align. #01 Sta. 2+630 NEJ 30-Nov-15 30-Dec-15 21-Dec-15 21 C
720 SUB-15-00002-NEJ-401B B Electro-Mechanical Drawing For Monitoring Chamber No.3 Align. #01 Sta. 2+631 NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A
721 SUB-15-00002-NEJ-402A A Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04 NEJ 2-Dec-15 1-Jan-16 23-Dec-15 21 C
722 SUB-15-00002-NEJ-402B B Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04 NEJ 3-Jan-16 2-Feb-16 2-Feb-16 30 B
723 SUB-15-00002-NEJ-402C C Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04-For construction NEJ 17-Feb-16 18-Mar-16 28-Feb-16 11 A
724 SUB-15-00002-NEJ-403A A Electrical and Control Building Room Electrical shop drawings NEJ 2-Dec-15 1-Jan-16 Retracted
725 SUB-15-00002-NEJ-403A A Electrical and Control Building Room Electrical shop drawings NEJ 22-Dec-15 21-Jan-16 17-Jan-16 26 C
726 SUB-15-00002-NEJ-404A A Washouts with Tag # GV-202 & 304- Mechanical Shop Drawing NEJ 2-Dec-15 1-Jan-16 22-Dec-15 20 B
727 SUB-15-00002-NEJ-405A A Check Valve DN40. NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 B
728 SUB-15-00002-NEJ-406A A Deir Gazala Connection Chamber Electrical Shop Drawing NEJ 6-Dec-15 5-Jan-16 28-Dec-15 22 B
729 SUB-15-00002-NEJ-407A A Arrabuna Connection Chamber Electrical Shop Drawing NEJ 6-Dec-15 5-Jan-16 28-Dec-15 22 B
730 SUB-15-00002-NEJ-408A A Break Tank LCP Board NEJ 7-Dec-15 6-Jan-16 4-Jan-16 28 C
731 SUB-15-00002-NEJ-408B B Break Tank LCP Board NEJ 28-Feb-16 29-Mar-16 29-Feb-16 1 A
732 SUB-15-00002-NEJ-409A A Instrument Work Statement NEJ 7-Dec-15 6-Jan-16 5-Jan-16 29 E
733 SUB-15-00002-NEJ-410A A Beit Qad Connection Chamber Structural Shop drawings NEJ 8-Dec-15 7-Jan-16 16-Dec-15 8 B
734 SUB-15-00002-NEJ-411A A 20 mm Air Release Valve NEJ 8-Dec-15 7-Jan-16 27-Dec-15 19 B
735 SUB-15-00002-NEJ-412A A Structural Shop Drawing For Flow Monitoring Chambers No.2 & 03 NEJ 10-Dec-15 9-Jan-16 Retracted
736 SUB-15-00002-NEJ-412A A Structural Shop Drawing For Flow Monitoring Chambers No.2 & 03 NEJ 13-Dec-15 12-Jan-16 16-Dec-15 3 B
737 SUB-15-00002-NEJ-413A A Heating Load Calculation for Electrical & Control Room NEJ 14-Dec-15 13-Jan-16 13-Jan-16 30 B
738 SUB-15-00002-NEJ-414A A Washouts with Tag # GV-404 & 405 Mechanical Shop drawings NEJ 14-Dec-15 13-Jan-16 4-Jan-16 21 B
739 SUB-15-00002-NEJ-415A A Wadi Al Dabi' Connection Chamber Structural Shop drawings NEJ 15-Dec-15 14-Jan-16 23-Dec-15 8 B
740 SUB-15-00002-NEJ-416A A Align. # 01 From Sta. 0+100 to Sta. 0+600 Plan & Profile As-Built Drawing (SAMPLE) NEJ 16-Dec-15 15-Jan-16 4-Jan-16 19 D
741 SUB-15-00002-NEJ-416B B Align. # 01 From Sta. 0+100 to Sta. 0+600 Plan & Profile As-Built Drawing (SAMPLE) NEJ 3-Feb-16 4-Mar-16 28-Feb-16 25 A
742 SUB-15-00002-NEJ-417A A Revised CPM Schedule as per VO 03 Submittal (Recovery Plan) NEJ 20-Dec-15 19-Jan-16 30-Dec-15 10 B
743 SUB-15-00002-NEJ-418A A Copper Tube For Water System NEJ 20-Dec-15 19-Jan-16 13-Jan-16 24 A
744 SUB-15-00002-NEJ-419A A Storage Water Tank 1000 Liter NEJ 20-Dec-15 19-Jan-16 5-Jan-16 16 D
745 SUB-15-00002-NEJ-420A A Water Drain Bottle Trap NEJ 20-Dec-15 19-Jan-16 3-Jan-16 14 C
746 SUB-15-00002-NEJ-420B B Water Drain Bottle Trap NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A
747 SUB-15-00002-NEJ-421A A Living Quarter Plumping Shop drawing For Potable Water NEJ 21-Dec-15 20-Jan-16 Retracted
748 SUB-15-00002-NEJ-421A A Living Quarter Plumping Shop drawing For Potable Water NEJ 3-Jan-15 2-Feb-15 27-Jan-16 389 B
749 SUB-15-00002-NEJ-422A A Booster Room Electrical Shop Drawing NEJ 27-Dec-15 26-Jan-16 18-Jan-16 22 A
750 SUB-15-00002-NEJ-423A A Refrigeration Copper Tube NEJ 27-Dec-15 26-Jan-16 20-Jan-16 24 B
751 SUB-15-00002-NEJ-424A A Living Quarter Electro-Mechanical Coordination Shop drawing NEJ 28-Dec-15 27-Jan-16 17-Jan-16 20 D
752 SUB-15-00002-NEJ-425A A Faqqua & Jalbun Booster Station Antenna NEJ 28-Dec-15 27-Jan-16 18-Jan-16 21 A
753 SUB-15-00002-NEJ-426A A RTU Panel For Faqqua Reservoir NEJ 3-Jan-16 2-Feb-16 18-Jan-16 15 D
754 SUB-15-00002-NEJ-426B B RTU Panel For Faqqua Reservoir NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 A
755 SUB-15-00002-NEJ-427A A Method Statement For Can-Type Turbine Booster Pump Installation NEJ 4-Jan-16 3-Feb-16 27-Jan-16 23 C
756 SUB-15-00002-NEJ-427B B Method Statement For Can-Type Turbine Booster Pump Installation NEJ 9-Feb-16 10-Mar-16 2-Mar-16 22 A
757 SUB-15-00002-NEJ-428A A Electrical & Control Room Air Conditioner NEJ 10-Jan-16 9-Feb-16 27-Jan-16 17 D
758 SUB-15-00002-NEJ-428B B Electrical & Control Room Air Conditioner NEJ 31-Jan-16 1-Mar-16 11-Feb-16 11 A
759 SUB-15-00002-NEJ-429A A Updated CPM Schedule  December 31, 2015 NEJ 10-Jan-16 9-Feb-16 21-Jan-16 11 B
760 SUB-15-00002-NEJ-430A A Gate Valves with Tag # GV-700, 701 & 806 Mechanical Shop drawings NEJ 12-Jan-16 11-Feb-16 31-Jan-16 19 B
761 SUB-15-00002-NEJ-431A A Gate Valves with Tag # GV-700, 701 & 806 Mechanical Shop drawings NEJ 14-Jan-16 13-Feb-16 31-Jan-16 17 B
762 SUB-15-00002-NEJ-432A A Filling Grout For Core Holes NEJ 19-Jan-16 18-Feb-16 3-Feb-16 15 C
763 SUB-15-00002-NEJ-432B B Filling Grout For Core Holes NEJ 9-Feb-16 10-Mar-16 10-Feb-16 1 A
764 SUB-15-00002-NEJ-433A A 100 m3 Break Tank Formwork Design & Shop drawing NEJ 21-Jan-16 20-Feb-16 3-Feb-16 13 C
765 SUB-15-00002-NEJ-433B B 100 m3 Break Tank Formwork Design & Shop drawing NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E
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766 SUB-15-00002-NEJ-433B B 100 m3 Break Tank Formwork Design & Shop drawing NEJ 10-Feb-16 11-Mar-16 Retracted
767 SUB-15-00002-NEJ-434A A Lights and Lamp- Alternative NEJ 24-Jan-16 23-Feb-16 16-Feb-16 23 D
768 SUB-15-00002-NEJ-434B B Lights and Lamp- Alternative NEJ 3-Apr-16 3-May-16 5-Apr-16 2 A
769 SUB-15-00002-NEJ-435A A 75 mm Flexible Hose For Bulk Water Filling Station - With Sample NEJ 25-Jan-16 24-Feb-16 8-Feb-16 14 C
770 SUB-15-00002-NEJ-436A A As-Built Cover Page & Drawings Frame NEJ 25-Jan-16 24-Feb-16 8-Feb-16 14 A
771 SUB-15-00002-NEJ-437A A Radio Equipment NEJ 25-Jan-16 24-Feb-16 16-Feb-16 22 C
772 SUB-15-00002-NEJ-437B B Radio Equipment NEJ 23-Feb-16 24-Mar-16 28-Feb-16 5 A
773 SUB-15-00002-NEJ-438A A Uninterruptible Power Supply - 6KVA NEJ 25-Jan-16 24-Feb-16 17-Feb-16 23 A
774 SUB-15-00002-NEJ-439A A Bulk Water Filling Station Shop drawing NEJ 26-Jan-16 25-Feb-16 22-Feb-16 27 C
775 SUB-15-00002-NEJ-440A A Flushing & Pressure Testing Plan NEJ 31-Jan-16 1-Mar-16 29-Feb-16 29 B
776 SUB-15-00002-NEJ-440B B Flushing & Pressure Testing Plan NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 A
777 SUB-15-00002-NEJ-441A A SCADA & Instrumentation Training Plan By BCI NEJ 31-Jan-16 1-Mar-16 23-Feb-16 23 B
778 SUB-15-00002-NEJ-442A A Rotary Turbine Vent NEJ 3-Feb-16 4-Mar-16 17-Feb-16 14 D
779 SUB-15-00002-NEJ-443A A Start up Plan for SCADA System. NEJ 8-Feb-16 9-Mar-16 16-Feb-16 8 A
780 SUB-15-00002-NEJ-444A A Control Philosophy for Booster Station NEJ 8-Feb-16 9-Mar-16 6-Mar-16 27 C
781 SUB-15-00002-NEJ-444B B Control Philosophy for Booster Station NEJ 17-Mar-16 16-Apr-16 29-Mar-16 12 A
782 SUB-15-00002-NEJ-445A A Washouts with Tag # GV-407 Mechanical Shop drawings NEJ 10-Feb-16 11-Mar-16 29-Feb-16 19 B
783 SUB-15-00002-NEJ-446A A  Updated CPM Schedule January 31, 2016 NEJ 10-Feb-16 11-Mar-16 23-Feb-16 13 B
784 SUB-15-00002-NEJ-447A A Living Quarter & Electrical and Control Room Doors NEJ 10-Feb-16 11-Mar-16 28-Feb-16 18 D
785 SUB-15-00002-NEJ-448A A Plaster Accessories –With Samples NEJ 14-Feb-16 15-Mar-16 28-Feb-16 14 C
786 SUB-15-00002-NEJ-449A A Method of Statement for Masonry Works NEJ 14-Feb-16 15-Mar-16 13-Mar-16 28 A
787 SUB-15-00002-NEJ-450A A RTU Training Course NEJ 16-Feb-16 17-Mar-16 7-Mar-16 20 C
788 SUB-15-00002-NEJ-450B B RTU Training Course NEJ 14-Mar-16 13-Apr-16 30-Mar-16 16 C
789 SUB-15-00002-NEJ-450C C RTU Training Course NEJ 3-Apr-16 3-May-16 20-Apr-16 17 A
790 SUB-15-00002-NEJ-451A A Manhole Covers Embossed Lettering Used For Electrical & Sewer Works. NEJ 16-Feb-16 17-Mar-16 3-Mar-16 16 B
791 SUB-15-00002-NEJ-452A A O&M Manual Table Of Content NEJ 17-Feb-16 18-Mar-16 3-Mar-16 15 C
792 SUB-15-00002-NEJ-452B B O&M Manual Table Of Content NEJ 16-Mar-16 15-Apr-16 22-Mar-16 6 B
793 SUB-15-00002-NEJ-453A A Plastering Method Statement NEJ 21-Feb-16 22-Mar-16 3-Mar-16 11 C
794 SUB-15-00002-NEJ-454A A Booster Pumps Steel Shed Design NEJ 21-Feb-16 22-Mar-16 22-Feb-16 1 A
795 SUB-15-00002-NEJ-455A A Stone Copping – With Sample NEJ 22-Feb-16 23-Mar-16 3-Mar-16 10 A
796 SUB-15-00002-NEJ-456A A Precast Circular Rings For Cathodic Protection System Test Station NEJ 24-Feb-16 25-Mar-16 13-Mar-16 18 D
797 SUB-15-00002-NEJ-456B B Precast Circular Rings For Cathodic Protection System Test Station NEJ 15-Mar-16 14-Apr-16 23-Mar-16 8 A
798 SUB-15-00002-NEJ-457A A Training Material For Network NEJ 24-Feb-16 25-Mar-16 8-Mar-16 13 C
799 SUB-15-00002-NEJ-457B B Training Material For Network NEJ 14-Apr-16 14-May-16 25-Apr-16 11 C
800 SUB-15-00002-NEJ-458A A Windows Sills – With Sample NEJ 25-Feb-16 26-Mar-16 28-Feb-16 3 A

801 SUB-15-00002-NEJ-459A A Swellable Water Stop SW30 NEJ 25-Feb-16 26-Mar-16 6-Mar-16 10 A
802 SUB-15-00002-NEJ-460A A Booster Pumps Steel Shed Fabrication Shop drawings NEJ 29-Feb-16 30-Mar-16 21-Mar-16 21 B
803 SUB-15-00002-NEJ-461A A Aluminum Windows –With Samples NEJ 29-Feb-16 30-Mar-16 27-Mar-16 27 C
804 SUB-15-00002-NEJ-461B B Aluminum Windows –With Samples NEJ 18-Apr-16 18-May-16 27-Apr-16 9 A
805 SUB-15-00002-NEJ-462A A Galvanized Steel Railing & ladders – With Sample NEJ 29-Feb-16 30-Mar-16 15-Mar-16 15 D
806 SUB-15-00002-NEJ-463A A 1000 Liter Water Tank - Alternative NEJ 29-Feb-16 30-Mar-16 21-Mar-16 21 D
808 SUB-15-00002-NEJ-464A A Roof Vent NEJ 7-Mar-16 6-Apr-16 29-Mar-16 22 A

809 SUB-15-00002-NEJ-465A A Window Security Screen – With Sample NEJ 7-Mar-16 6-Apr-16 27-Mar-16 20 D

810 SUB-15-00002-NEJ-465B B Window Security Screen – With Sample NEJ 24-Apr-16 24-May-16 under Review 

811 SUB-15-00002-NEJ-466A A Formwork Shop Drawing For 100 m3 Break Tank Roof Slab NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 E
812 SUB-15-00002-NEJ-467A A Control Cable – Alternative NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 D
813 SUB-15-00002-NEJ-467B B Control Cable – Alternative NEJ 10-Apr-16 10-May-16 17-Apr-16 7 E
814 SUB-15-00002-NEJ-468A A UPS Training Material NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 C
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815 SUB-15-00002-NEJ-468B B UPS Training Material NEJ 10-Apr-16 10-May-16 20-Apr-16 10 C
816 SUB-15-00002-NEJ-468C C UPS Training Material NEJ 27-Apr-16 27-May-16 under Review 

816 SUB-15-00002-NEJ-469A A Formwork Shop Drawing For 100 m3 Break Tank Walls NEJ 9-Mar-16 8-Apr-16 13-Mar-16 4 E

817 SUB-15-00002-NEJ-470A A Booster Station Pump Trench Checker Plate NEJ 10-Mar-16 9-Apr-16 29-Mar-16 19 C
818 SUB-15-00002-NEJ-471A A Recovery Plan Submittal  (Updated CPM Schedule till February 29, 2016) NEJ 13-Mar-16 12-Apr-16 23-Mar-16 10 D
819 SUB-15-00002-NEJ-471B B Recovery Plan Submittal  (Updated CPM Schedule till February 29, 2016) NEJ 13-Apr-16 13-May-16 21-Apr-16 8 D
820 SUB-15-00002-NEJ-472A A VFD Trainer CV NEJ 14-Mar-16 13-Apr-16 21-Mar-16 7 C
821 SUB-15-00002-NEJ-472B B VFD Trainer CV NEJ 28-Mar-16 27-Apr-16 17-Apr-16 20 C
822 SUB-15-00002-NEJ-472C C VFD Trainer CV NEJ 27-Apr-16 27-May-16 under Review 
822 SUB-15-00002-NEJ-473A A Seismic Design of Anchorage & Supports for Bladder Tank NEJ 15-Mar-16 14-Apr-16 22-Mar-16 7 E

823 SUB-15-00002-NEJ-474A A Wood Door (LQ-02) - With Sample NEJ 17-Mar-16 16-Apr-16 11-Apr-16 25 C
824 SUB-15-00002-NEJ-475A A Formwork Design & Shop drawing For Faqqua Reservoir Bottom Slab NEJ 17-Mar-16 16-Apr-16 21-Mar-16 4 E

825 SUB-15-00002-NEJ-476A A Cast Iron Pipes & Fittings For Drainage System NEJ 20-Mar-16 19-Apr-16 30-Mar-16 10 A
826 SUB-15-00002-NEJ-477A A Mix Design For Unit Masonry And Tiles Cement Mortar NEJ 20-Mar-16 19-Apr-16 12-Apr-16 23 C
827 SUB-15-00002-NEJ-478A A Mix Design For Plaster Cement Mortar NEJ 20-Mar-16 19-Apr-16 29-Mar-16 9 C
828 SUB-15-00002-NEJ-479A A Flow Switch – Alternative NEJ 20-Mar-16 19-Apr-16 27-Mar-16 7 C
829 SUB-15-00002-NEJ-479B B Flow Switch – Alternative NEJ 5-Apr-16 5-May-16 17-Apr-16 12 A
830 SUB-15-00002-NEJ-480A A Checker Plate For Electrical & Control Room NEJ 20-Mar-16 19-Apr-16 29-Mar-16 9 C
831 SUB-15-00002-NEJ-480B B Checker Plate For Electrical & Control Room NEJ 31-Mar-16 30-Apr-16 13-Apr-16 13 A
832 SUB-15-00002-NEJ-481A A Surge Control Bladder Tank O&M NEJ 20-Mar-16 19-Apr-16 5-Apr-16 16 C
833 SUB-15-00002-NEJ-481B B Surge Control Bladder Tank O&M NEJ 20-Apr-16 20-May-16 24-Apr-16 4 B

834 SUB-15-00002-NEJ-482A A Break Tank Wall To Roof Joint Details – With Sample NEJ 23-Mar-16 22-Apr-16 11-Apr-16 19 A

835 SUB-15-00002-NEJ-483A A 3/4" Asphalt Mix Design-Marshal Method The Developed Company For Asphalt Production NEJ 27-Mar-16 26-Apr-16 3-Apr-16 7 B

836 SUB-15-00002-NEJ-484A A Faqqua Reservoir Steel Handrails Shop Drawing NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 D

837 SUB-15-00002-NEJ-485A A Method of Application for Concrete Tanks Internal And External Protective Coatings NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 C
838 SUB-15-00002-NEJ-486A A Break Tank Handrail Shop Drawing NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 A

839 SUB-15-00002-NEJ-487A A Align. # 05 From Sta. 0+000 to Sta. 1+549 Plan & Profile As-Built Drawing NEJ 28-Mar-16 27-Apr-16 19-Apr-16 22 C
840 SUB-15-00002-NEJ-488A A Training Material For Control Maestro (HMI) NEJ 28-Mar-16 27-Apr-16 19-Apr-16 22 C
841 SUB-15-00002-NEJ-489A A Formwork Shop drawing For Faqqua Reservoir Walls NEJ 31-Mar-16 30-Apr-16 13-Apr-16 13 E

842 SUB-15-00002-NEJ-490A A Formwork Shop drawing For Faqqua Reservoir Roof Slab NEJ 4-Apr-16 4-May-16 5-Apr-16 1 E

843 SUB-15-00002-NEJ-491A A Align. # 01 From Sta. 0+150 to Sta. 2+850 Plan & Profile As-Built Drawing NEJ 6-Apr-16 6-May-16 25-Apr-16 19 C

844 SUB-15-00002-NEJ-492A A Shop Drawing For Exposed AV/AR-804 NEJ 10-Apr-16 10-May-16 25-Apr-16 15 A
845 SUB-15-00002-NEJ-493A A Vertical Turbine Booster Pumps Preliminary O&M NEJ 13-Apr-16 13-May-16 25-Apr-16 12 B
846 SUB-15-00002-NEJ-494A A Updated CPM Schedule March 31,2016 NEJ 14-Apr-16 14-May-16 28-Apr-16 14 B
847 SUB-15-00002-NEJ-495A A Vertical Turbine Booster Pumps and Variable Frequency Drive (O&M Volume 2 Section 1) NEJ 14-Apr-16 14-May-16 25-Apr-16 11 B
848 SUB-15-00002-NEJ-496A A Internal & External Coating For Buildings NEJ 17-Apr-16 17-May-16 under Review 

849 SUB-15-00002-NEJ-497A A Bermad Company Profile (Control Valves Manufacturer) NEJ 17-Apr-16 17-May-16 20-Apr-16 3 A
850 SUB-15-00002-NEJ-498A A Sliding Gates Shop Drawing For Faqqua  Elevated Reservoir & Booster Station NEJ 18-Apr-16 18-May-16 under Review 
851 SUB-15-00002-NEJ-499A A Structural As-Built Drawing For Arabuna Connection Chamber NEJ 18-Apr-16 18-May-16 25-Apr-16 7 C
852 SUB-15-00002-NEJ-500A A Faqqua & Jalbun Booster Station Retaining Walls As-Built Drawing NEJ 18-Apr-16 18-May-16 25-Apr-16 7 C
853 SUB-15-00002-NEJ-501A A Precast Concrete Curbstone and Interlocking Tiles-Al Sous Company NEJ 18-Apr-16 18-May-16

854 SUB-15-00002-NEJ-502A A Pressure Reducing Valves Preliminary O&M Volume II Section 5B NEJ 19-Apr-16 19-May-16 under Review 

855 SUB-15-00002-NEJ-503A A Variable Frequency Drive Preliminary O&M Volume II Section 1B NEJ 21-Apr-16 21-May-16 under Review 

856 SUB-15-00002-NEJ-504A A Living Quarter Structural  -As Built Drawing NEJ 21-Apr-16 21-May-16 25-Apr-16 4 D

857 SUB-15-00002-NEJ-505A A Uninterruptible Power Supply UPS Preliminary O&M Volume II Section 3H NEJ 24-Apr-16 24-May-16 under Review 

858 SUB-15-00002-NEJ-506A A Booster Pump Control Valves Preliminary O&M Volume II Section 5 NEJ 24-Apr-16 24-May-16 under Review 

859 SUB-15-00002-NEJ-507A A Booster Pump Station W/4 Pumps As-Built Drawing -Structural and  Architectural NEJ 24-Apr-16 24-May-16 25-Apr-16 1 D

under Review 



Spec. No. Submittal No REF  Description DV Submitted on 
(M/D/Y)

Return Date  AS 
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Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA  
INFRASTRUCTURE NEEDS PROGRAM INPII  
 Contract No. : AID-294-I-00-12-00002  
TASK ORDER #02 North-East Jenin Component I (NEJ)

Submittals Log

Date :April 28,2016

860 SUB-15-00002-NEJ-508A A Pressure Relief/ Sustaining Valves Preliminary O&M Volume II Section 5K NEJ 25-Apr-16 25-May-16 under Review 

861 SUB-15-00002-NEJ-509A A Flow Control Valves Preliminary O&M Volume II Section 5J NEJ 25-Apr-16 25-May-16 under Review 

862 SUB-15-00002-NEJ-510A A 100 m3 Hydraulic Break Tank Structural As-Built Drawing NEJ 25-Apr-16 25-May-16 27-Apr-16 2 D

863 SUB-15-00002-NEJ-511A A Level Control Valve Preliminary O&M Volume II Section 5I NEJ 26-Apr-16 26-May-16 under Review 



Monthly Progress Report No. 15

Annex J – Request For Information Log 



Spec. No. RFI No  Description Refrences DV Submitted on 
(M/D/Y)

Returne Date 
AS Contract

Returned on 
(M/D/Y)

Review Days

1 RFI-15-00002-NEJ-C-E-001 400 mm Future Connection. General drawings sheet  No. 1P & P-20 NEJ 01/15/14 02/14/14 01/28/14 13
2 RFI-15-00002-NEJ-C-E-002 Basecourse reinstatement. BOQ – Item 4.4 NEJ 01/15/14 02/14/14 01/28/14 13

3 RFI-15-00002-NEJ-C-E-003 Asphalt reinstatement in narrow roads. BOQ – Item 4.5 NEJ 01/30/14 03/01/14 02/13/14 14

4 RFI-15-00002-NEJ-C-E-004 Dirt road to be asphalted 3 m width in AL4. General design drawings sheet 4P & P-098 and 4P & P-099 NEJ 02/05/14 03/07/14 02/13/14 8
5 RFI-15-00002-NEJ-C-E-005 Faqqua Reservoir Foundation, Tie Beams and Slab on Grade. 1. General drawings sheet No. S-001. & 2. B.O.Q item # 1.3.2 NEJ 02/11/14 03/13/14 02/24/14 13
6 RFI-15-00002-NEJ-C-E-006 Seismic cans in Elevated Faqqua Reservoir . B.O.Q item 1.3.5 NEJ 02/11/14 03/13/14 02/24/14 13
7 RFI-15-00002-NEJ-C-E-007 Faqqua and Jalbun Booster Station drainage system General Design Drawings , sheet no. 145. NEJ 02/13/14 03/15/14 02/24/14 11
8 RFI-15-00002-NEJ-C-E-008 Reference Section in Faqqua-Jalbun Booster Station  B.O.Q item no. 1.1.1, 1.1.2 and 1.1.3. NEJ 02/16/14 03/18/14 02/24/14 8
9 RFI-15-00002-NEJ-C-E-009 CMU Veneer Walls in Faqqua – Jalbun Booster Station  B.O.Q item no. 4.2.5 and 5.2.5. NEJ 03/02/14 04/01/14 03/05/14 3
10 RFI-15-00002-NEJ-C-E-010 Bedroom Door Program standard designs sheet no.29 & Program standard details sheet no.58 NEJ 03/02/14 04/01/14 03/05/14 3
11 RFI-15-00002-NEJ-C-E-011 The trench in the electrical and control building Program standard design, Sheet no.37 & Program standard details, Sheet no.78 NEJ 03/06/14 04/05/14 03/10/14 4

12 RFI-15-00002-NEJ-C-E-012 Drainage System of Elevated Faqqua Reservoir NEJ-Transmission Pipe Line(Compartment I) Drawing No.SITE-152, 153 & 154, sheets No. 
152,153&154 of 188

NEJ 03/09/14 04/08/14 03/11/14 2

13 RFI-15-00002-NEJ-C-E-013 Location for valve and connection chambers at NEJ Transmission Pipe (Component 
I). North-East Jenin (NEJ) Transmission Pipe (Component I) NEJ 03/09/14 04/08/14 03/18/14 9

14 RFI-15-00002-NEJ-C-E-014 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 03/09/14 04/08/14 03/13/14 4

15 RFI-15-00002-NEJ-C-E-015 Overflow pipe size in Faqqua elevated reservoir General design drawings sheet SITE-154 & program standard design sheet M-ER02 NEJ 03/10/14 04/09/14 03/11/14 1
16 RFI-15-00002-NEJ-C-E-016 Bulk Water Metering SUB-15-00002-NEJ-058-A-Bulk Water Meter Station-Review comment NEJ 04/02/14 05/02/14 04/16/14 14
17 RFI-15-00002-NEJ-C-E-017 Rugged Laptop Siemens SUB-15-00002-NEJ-084-A-Review Comment NEJ 04/07/14 05/07/14 04/15/14 8
18 RFI-15-00002-NEJ-C-E-018 Identification Of Pay Items BOQ Items, 3.2 in Faqqua Jalbun Booster Station and 1.3 in Faqqua Elevated Reservoir. NEJ 04/07/14 05/07/14 04/24/14 17
19 RFI-15-00002-NEJ-C-E-019 Gear-assisted manual actuators for the gate valves Drawing G-0014 and Volume 3, Section 15180, Article 2-3.01 NEJ 04/17/14 05/17/14 04/24/14 7

20 RFI-15-00002-NEJ-C-E-020 Exothermic Welds Volume 2, Division 13, Section 13110, Part 2, item 13110.2.9, 2.12, 2.13, 3.7, 3.8, 3.9, 3.10, 3.17&3.20 
and Sheet 106 0f 109 and the attached General Electrical Standard Details-III.

NEJ 04/28/14 05/28/14 05/12/14 14

21 RFI-15-00002-NEJ-C-E-021 External Yard Lighting Drawings  sheet No.155 of 188 , DRWG (SITE -155) NEJ 04/28/14 05/28/14 05/12/14 14

22 RFI-15-00002-NEJ-C-E-022 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 05/08/14 06/07/14 05/21/14 13
23 RFI-15-00002-NEJ-C-E-023 Kadim Connection Point- Manhole - to be amended Standard Details-Sheet C-DT 67 and BOQ Item 3.1.3 NEJ 05/11/14 06/10/14 05/14/14 3
24 RFI-15-00002-NEJ-C-E-024 Substitution New Jersey Barriers with Steel Mini Guard RFTOP-Section C, Description/Specifications/ Statement of Work NEJ 05/19/14 06/18/14 05/26/14 7
25 RFI-15-00002-NEJ-C-E-025 Rigid PVC conduits and Galvanized steel boxes Installation of Interior and Exposed Exterior Conduit. NEJ 6-Jul-15 5-Aug-15 Retracted

26 RFI-15-00002-NEJ-C-E-026 GFCI (Ground Fault Circuit Interrupter) Receptacles. Standard drawings sheet E-EC12 NEJ 07/26/15 08/25/15 08/24/15 29

27 RFI-15-00002-NEJ-C-E-027 Intrusion Switch.
Standard and design drawings sheets No. 161,156 and 149.
General drawings sheet No. 186. NEJ 07/29/15 08/28/15 08/18/15 20

28 RFI-15-00002-NEJ-C-E-028 Precast ARV Chambers Program Standard Details- Sheet No.  C-DT62. NEJ 07/30/15 08/29/15 08/26/15 27

29 RFI-15-00002-NEJ-C-E-029 Approved SCADA Software Specification: Section 13520 Par. 2-2.01 NEJ 08/05/15 09/04/15 08/23/15 18

30 RFI-15-00002-NEJ-C-E-030 Rung ladders Specification: 2490 (2-1.01) NEJ 08/19/15 09/18/15 09/07/15 19

31 RFI-15-00002-NEJ-C-E-031 Review and approve the use of the Low Harmonic VFD drive in lieu of the multi 
pulse drive Specification: Section 16150  Para 1-3.02 NEJ 08/25/15 09/24/15 09/01/15 7

32 RFI-15-00002-NEJ-C-E-032 Cathodic Protection Anodes Installation Section 110, Galvanic Anode Type Cathodic Protection for Pipelines NEJ 09/30/15 10/30/15 10/29/15 29

33 RFI-15-00002-NEJ-C-E-033 Seepage pit Standard design drawings NEJ 11/16/15 12/16/15 11/29/15 13

36 RFI-15-00002-NEJ-C-E-034 250 mm Gate Valve (GV)  Chambers Program Standard Details- Sheet No.  C-DT67 NEJ 12/07/15 01/06/16 12/16/15 9

37 RFI-15-00002-NEJ-C-E-035 Surge Protection Device for MCC Panel SUB-15-00002-NEJ-291-A NEJ 12/16/15 01/15/16 01/11/16 26

38 RFI-15-00002-NEJ-C-E-036 Septic Tank Standard Design Drawings- Drawing: C-SS01- Typical Septic Tank NEJ 01/03/16 02/02/16 01/24/16 21

39 RFI-15-00002-NEJ-C-E-037 Metal Work in the project Booster Station, A.1 Break Tank: BOQ- Items 3.2.8 and DWG.: Sheets S-HB22 of Program standard NEJ 01/31/16 03/01/16 02/09/16 9

40 RFI-15-00002-NEJ-C-E-038 Metal Work in the project-R01 Booster Station, A.1 Break Tank: BOQ- Items 3.2.8 and DWG.: Sheets S-HB22 of Program standard NEJ 02/14/16 03/15/16 02/18/16 4

41 RFI-15-00002-NEJ-C-E-039 Missed Faqqua Elevated Reservoir - Antenna WEST BANK SPECS. Volume 2, Section 13500 (Instrumentation and Control System). NEJ 03/07/16 04/06/16 03/21/16 14

42 RFI-15-00002-NEJ-C-E-040 Security Screens for Windows. West Bank Specification Volume 2,Parg (2-6)- Sec 08410 NEJ 04/10/16 05/10/16 04/18/16 8

Date :April 30,2016

USAID WEST BANK/ GAZA  
INFRASTRUCTURE NEEDS PROGRAM INPII  

TASK ORDER #02,  North-East Jenin Component I (NEJ)
RFIs log - NEJ 

Contract No. : AID-294-I-00-12-00002  
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Annex K – Obstacles and Challenges 
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Annex L – Geo MIS Data 



April 1, 2016
April 2, 2016 8
April 3, 2016 0
April 4, 2016
April 5, 2016 8
April 6, 2016 8
April 7, 2016 8
April 8, 2016
April 9, 2016 8
April 10, 2016 8
April 11, 2016
April 12, 2016 8
April 13, 2016 8
April 14, 2016 8
April 15, 2016
April 16, 2016 8
April 17, 2016 9
April 18, 2016
April 19, 2016 8
April 20, 2016 8
April 21, 2016 8
April 22, 2016
April 23, 2016 9
April 24, 2016 8
April 25, 2016
April 26, 2016 8
April 27, 2016 8
April 28, 2016 8
April 29, 2016
April 30, 2016 8

Total of Month 220 215 246 203 729 193 194 384 32 354 212 2387 1237 536 0 0 232 2577 219 896 0 400 400 110.5 235.8 546.5 351.1 239.4 194 11672
24.25 1459
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Task Order Name: North-East Jenin Component I  
Sub project or Activity name :  
Contractor : The Morganti Group, Inc.  
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days* Gender

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 
TASK ORDER NO. : AID-294-TO-15-00002

TASK ORDER SHORT NAME :NEJ



Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Month Year Female Male

February 2015 46 69 12 6 43 176 7 23 153
March 2015 80 122 38 16 99 355 15 26 328
April 2015 73 139 3 3 153 371 16 36 335
May 2015 83 154 26 23 156 440 18 32 409
June 2015 96 159 24 10 126 414 17 48 366
July 2015 79 156 256 183 127 800 34 37 763
August 2015 119 261 459 367 260 1,465 62 51 1,414
September 2015 94 213 452 351 244 1,355 57 41 1,314

669 1,271 1,270 958 1,208 5,375 226 294 5,081
October 2015 127 280 615 394 268 1,682.4 71 49 1,634
November 2015 135 286 727 414 265 1,826.9 77 48 1,779
December 2015 113 292 716 483 276 1,879.8 79 27 1,853
January 2016 97 306 592 395 253 1,643.8 69 26 1,618
February 2016 103 265 583 456 228 1,633.1 69 24 1,609
March 2016 109 281 600 404 250 1,643.8 69 26 1,618
April 2016 111 236 547 351 239 1,483.3 62 24 1,459
May 2016
June 2016
July 2016
August 2016
September 2016

795 1,946 4,379 2,896 1,778 11,793 495 224 11,569.0

1,463 3,217 5,649 3,853 2,986 17,168 721 518 16,650

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00002

TASK ORDER SHORT NAME: NEJ

Task Order Name: North-East Jenin Component I PERIOD FROM:February 02, 2015

Sub project or Activity name PERIOD TO: April 30,2016

Date Site Staff Job Days** Total Job 
Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*

Segregation By 
Gender

Notes of Comments

Subtotal of FY 2015

Subtotal of FY 2016

Total

)


