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Quarterly Overview

Reporting Country Pakistan Technical Areas % 
Completion

Lead Partner KNCV 7. M&E, OR and Surveillance 100%
Collaborating Partners
Date Report Sent
From Dr. Abdul Ghafoor
To Dr. Sardar Talat Mahmud
Reporting Period January - March 2012 Overall work plan completion 100%

Overall work plan implementation status

Technical and administrative challenges

Most Significant Achievements 

Completion of the survey field work in 95 country wide clusters followed by data entry/ validation and 
sharing of the preliminary results with the stakeholders on March 28, 2012 is the most significant 
achievement of the project. The preliminary survey report shows that the prevalence of definite 
pulmonary TB cases in Pakistan is 295/100,000 adult population.

National TB Control Programme with support of USAID TB CARE I project has organized a Training of 
Trainers (TOT) and planning workshop on Fluorescent Light Emitting Diode (LED) Microscopy from 
February 27 to March 07, 2012. Dr. Sang Jae Kim, Director Emeritus, Korean Institute of Tuberculosis, 
Korean National TB Association, Seoul (Korea) conducted a TA mission (27 Feb‐ 7 March 2012) to 
facilitate the TOT on the LED microscopes, support the development work i.e Training module for the 
LED microscopes, National guidelines for the EQA  scheme for FM, and support preparation of the 
implementation plan. The event was attended by 14 participants ( Male 11, Female 03) , four 
participants attended from National Reference laboratory and 10 were from Provincial reference 
Labs/PTPs.

USAID has approved the re‐appropriation for the TB CARE I. The project has now the no cost extension 
for one month (April 2012) for project audit and close out.

The project expected outputs are achieved a) by completing the survey field work, data entry & 
validation and sharing of the preliminary report b) organizing a "TOT" on LED microscopes to support 
NTP.

There is a huge amount of survey data available that needs to be worked upon for publications in peer 
reviewed journals.



Quarterly Technical Outcome Report 

*2010 *2011 2012
203 344 NA
203 344 NA

* Source: NTP MDR TB unit (PMDT started in June 2010)

Target Result
Y1 Y1
5837Number and % of 

clusters completed 
during the year.

Challenges:There is huge survey 
data available that needs to worked 
upon for publications in peer 
reviewed journals and also provides 
a useful oppurtunity for the 
nomination by NTP of national staff 
for the Ph.d program.Next steps: 
Publications on the survey data in 
peer reviewed journals , a skype 
meeting of NTP & KNCV was held on 
April 05, 2012 to discuss and plan 
for the future steps.

Survey Preliminary Report 
Sharing:TB survey preliminary report 
sharing ceremony was held on 28 March 
2012.The preliminary survey report 
shows that the prevalence of definite 
pulmonary TB cases in Pakistan is 
295/100,000 adult population.The event 
was attended by Ms Karen Freeman- 
Deputy Country Mission Director 
USAID/Pakistan, Dr Jeroen van Gorkom 
– Deputy Director Technical PMU TB 
CARE I & Mr. Anisul Hassnain Musavi - 
Federal Secretary IPC. Besides this, the 
ceremony was attended by the key 
stakeholders (USAID, NTP staff, KNCV, 
WHO, NTP international and national 
partners) and representatives of print & 
electronic media. .The event was widely 
covered by the print & electronic media.  

Number of DR TB cases diagnosed
Number of DR TB cases put on treatment 

Technical Area 7. M&E, OR and Surveillan
Challenges and Next Steps to 

Reach the Target
Expected Outcomes Outcome 

Indicators
Indicator 
Definition

Survey field work 
completed in 95 

clusters with data 
analysis and 
report writing

TB Prevalence 
survey 

completed 
country wide

1

Basel
ine

Highlights of the Quarter

58 
(100%)



Quarterly Activity Plan Report

Outcomes Lead 
Partner

Approved 
Budget 

after re-
appropriat

ion

Cumulative 
Completion

 Month Year

7.1.1 HR Salaries for 
Prevalence Survey 
(Fixed Staff) - 
Central Level

KNCV 34,650      100% March 2012 Completed

7.1.2 HR Salaries for 
Prevalence Survey 
(Fixed Staff) - Data 
Management

KNCV 36,600      100% March 2012 Completed

7.1.3 HR Salaries for 
Prevalence Survey 
(Fixed Staff) - Field 
Level

KNCV     117,720 100% November 2011 Completed

7.1.4 HR Salaries for 
Prevalence Survey 
(Flexible Staff)

KNCV 57,011      100% November 2011 Completed

7.1.5 Operational Costs 
for Prevalence 
Survey

KNCV 248,997    100% November 2011 Completed

7.1.6 International 
Technical 
Assistance (TA) for 
support of Survey

KNCV 156,081    100% March 2012 Completed

7.1.7 National Technical 
Assistance (TA) for 
support of Survey

KNCV 16,554      100% December 2011 Completed

7.1.8 Monitoring and 
Evaluation support

KNCV 34,976      100% November 2011 Completed

7.1.9 Procurements KNCV 20,000      100% November 2011 Completed
7.1.10 International Visits -

KNCV Pak Staff
KNCV 7,351       100% December 2011 Completed

Planned Completion 

1.1 TB Prevalence 
survey completed 

country wide

7. M&E, OR and 
Surveillance

Cumulative Progress and 
Deliverables up-to-date



12.2.9 LED Microsccopy 
Training

KNCV 37,115      100% December 2011 Completed.National TB Control 
Programme with support of USAID TB 
CARE I project organized a Training of 
Trainers (TOT) and planning workshop 
on Fluorescent Light Emitting Diode 
(LED).Dr  SJ Kim TA mission : Dr. Sang 
Jae Kim, Director Emeritus, Korean 
Institute of Tuberculosis, Korean 
National TB Association, Seoul (Korea) 
conducted a TA mission (27 Feb- 7 
March 2012) to facilitate the TOT on 
the LED microscopes, support the 
development work i.e Training module 
for the LED microscopes, National 
guidelines for the EQA  scheme for FM, 
and support preparation of the 
implementation plan. 

100%



LED MICROSCOPES "TOT"                

SURVEY REPORT SHARING CEREMONY

PRELIMINARY RESULTS OF PREVALENCE SURVEY

Quarterly Photos (as well as tables, charts and other relevant materia


