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Executive Summary  
The Water Access, Sanitation and Hygiene for the Urban Poor (WASH-UP) project 
continues to progress toward its overall goal of increasing equitable access to improved 
water supply and basic sanitation for selected urban poor and rural communities in Ghana. 
It works toward this goal by improving water supply and sanitation infrastructure, hygiene 
behavior, and governance. 

With two more quarters until the end of the project, substantial progress has been made 
across all the components in the various geographical areas. Access to water, improved 
for over 26,000 people in both rural and urban areas; for 6,208 people, this happened in 
fiscal year 2016 (FY16). In this quarter specifically, 134 people in urban poor communities 
gained access to safe water through the completion of 27 yard-water connections. All the 
previously completed public water facilities like boreholes, water kiosks, and water supply 
systems continue to provide residents in those localities with safe water. In the coming 
quarter, some additional 20 boreholes will be drilled to provide even more rural communities 
with an augmented water supply. Further, a borehole drilling company was procured to 
redevelop 30 boreholes in the Northern Region, which will bring relief to people in the 
communities where the boreholes are located. 

Access to basic sanitation has improved for a total of 7,805 people to date. In the period 
under review, 35 latrines were completed in urban communities, which gave 756 residents 
access to a basic latrine. In the rural areas, an additional 584 people gained access to basic 
sanitation with the completion of 73 latrines. Within this quarter, construction commenced 
on 40 institutional latrines in 5 rural districts in the Central, Volta, and Western Regions. 

A total of 23 loans were given to residents who own WASH businesses. Another 15 
residents operating sanitation businesses were also given loans. No loans were given to 
residents to construct household latrines or have water connections, but this will change in 
the coming quarter, as 20 of these household loans were approved in March. 

Under the sanitation promotion and hygiene component, community-wide education, 
house-to-house education, and education in public places reached over 3,600 residents. 
Food vendors were also targeted for education in order to safeguard the health of 
community members who mainly rely on food prepared outside their homes. 72 
handwashing facilities were also installed in this quarter, along with household latrines.  

Governance and capacity building activities continued through this quarter, with the 
formation and training of new WSMTs for rural water and sanitation beneficiary 
communities. Monitoring of the older water and sanitation committees (WSCs) and water 
and sanitation management teams (WSMTs) also continued. 
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Introduction  
In its final year of implementation, the WASH-UP Project continues to tackle water, 
sanitation, and hygiene challenges in selected poor, urban communities in the Accra and 
Sekondi-Takoradi Metropolises and the La Dadekotopon Municipality. The project seeks to 
bring relief to residents of five slums through water and sanitation interventions by 
reinforcing hygiene behavior change messaging that promotes proper hygiene practices. 

After three years of implementation, due in large part to demands from project communities, 
it was deemed necessary to continue the project and scale up interventions. Consequently, 
WASH-UP Phase II was designed, maintaining the original, overarching goal: increasing 
equitable access to improved water supply and basic sanitation for urban poor communities 
in Ghana by improving water supply and sanitation infrastructure, behavior, and 
governance. The geographic scope was widened to include four more communities, one in 
Accra Metropolis, one in La Municipality, and two in Sekondi-Takoradi Metropolis. The 
project was modified to extend its geographic scope to five regions: Greater Accra, 
Western, Central, Northern, and Volta. 

This report covers the second quarter of implementation in Year IV (FY16) and provides an 
update on activities under each project objective across all project communities. The 
WASH-UP Project continued to target selected poor urban areas of the La Municipality and 
the Accra and Sekondi-Takoradi Metropolises. In the rural communities of project 
operations, work continued in 8 districts in 4 regions.  
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Implementation Activities by Project Objective and Expected 
Results 
The project’s overall goal is to increase equitable access to improved water supply and 
basic sanitation for urban poor communities in Ghana by improving water supply and 
sanitation infrastructure, hygiene behavior, and governance. The project set up objectives 
and targets as benchmarks to guide implementation. The objectives as drawn from the 
overarching goal are to: 

1) Increase household access to affordable, improved, and sustainable drinking water 
supply;  

2) Increase household access to improved and sustainable sanitation facilities; 
3) Promote innovative economic enterprises in the area of WASH; 
4) Improve hygiene and sanitation behaviors among the urban poor; and  
5) Strengthen local governance for water supply, sanitation service, and hygiene 

promotion. 

These objectives were translated into action areas categorized under different components, 
with specific activities detailed in the project implementation plan. The five elements of 
WASH-UP and their expected results in the beneficiary urban poor communities are 
outlined hereafter.  

The first component seeks to continue expanding improved water supply coverage to 
communities and households through individual house connections and public water 
points. To realize the results under this component, the WASH-UP team worked closely 
with local non-governmental organizations (LNGOs) and WSCs in the various project 
communities to mobilize households to access the facilities provided under the project. By 
the close of the project, the following are expected: 

• 400 households will benefit from house (yard) water connections as a result of lower 
connection costs due to main extensions into their communities, providing safe 
water to 6,123 people; and 

• Another 1,500 people will be benefiting from water supplied from public water kiosks. 
These are people who might not be able to connect water to their houses, and areas 
where water main extensions (and for that matter house water connections) are not 
feasible. 

Activities under the second component focus on increasing household access to improved 
basic sanitation. This component also tackles institutional sanitation, especially in schools, 
to increase school children’s access to safe sanitation away from their homes. Another 
objective is to improve solid waste management in communities, and to continue reducing 
areas that are exposed to flooding. These are a few of many steps in making the project 
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comprehensive to reduce environmental health-related diseases and improve sanitary 
conditions. At the close of the project, efforts under the sanitation component are expected 
to result in: 

• Improved access to basic sanitation for 8,800 people through the provision of 
family/yard/household latrines; 

• Improved school sanitation in primary schools in project communities through 
construction of school latrines; and  

• Reduced incidence of flooding in Avenor due to the construction of about two 
kilometers of secondary and tertiary drains in the community. 

The third component focuses on supporting and establishing small-scale private 
enterprises engaged in innovative WASH activities. The aim is to support private initiatives 
in meeting local demand for WASH services for the urban poor in a better and more 
affordable way. The component also looks at supporting households with micro-credit to 
access household water and sanitation facilities. This component also offers mentorship 
for the WSCs in operating and managing public facilities provided under the project. This 
component sees the largely under-served economic opportunities that are inherent in urban 
poor communities with dense populations. 

The fourth component uses behavior change communication (BCC) to improve hygiene 
and sanitation behaviors by focusing on decreasing open defecation, encouraging proper 
waste disposal, and increasing handwashing with soap at five critical times. Hygiene BCC 
will work to increase household use of improved toilet facilities provided through WASH-
UP intervention, build household capacity to improve environmental sanitation, and 
decrease disposal of solid waste into wastewater drainage systems. The team will work 
with private and public partners such as Ghana Health Services, Ghana Education Service 
through the School Health Education Program (SHEP), and the Department of 
Environmental Health, as well as Community-Based Organizations (CBOs) and LNGOs to 
increase handwashing with soap, particularly by key population groups such as mothers 
with babies and children of school-going age. Overall, the component aims to reach over 
63,000 people. 

The fifth component seeks to improve WASH governance through local urban WASH 
planning processes using participatory approaches. Local-level capacities will be built to 
plan for local WASH interventions and to manage the existing facilities. The project is 
working to expand the capacity of communities and CBOs to identify local WASH needs 
and manage resources. Under this component, the project works with WSCs and Sub-
Metro Water and Sanitation teams, building their technical and organizational skills to drive 
WASH issues at their respective levels. Technical and organizational skills capacity 
building is also envisaged for the Ghana Water Company Limited (GWCL), the main urban 
water service provider delivering water services to the urban poor.   
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Progress Report by Project Objective or Result Areas 
As implementation continue in the fourth year, the second quarter showed sustained 
progress towards attaining the project’s targets. Construction of household latrines and 
house/yard water connections continued in urban project communities, while in the rural 
communities, borehole drilling and construction activities are also ongoing. Institutional 
latrine construction also continued. Details of progress toward FY16 deliverables and life 
of project deliverables are presented in this section. The summary of indicators is also 
presented provided in Appendix 1. 

Component One:  Increase household access to affordable, improved, and 
sustainable drinking water supply  
In the second quarter of FY16, progress on house water connections picked up again 
reaching 27 after only completing 17 in the first quarter of FY16. The 27 completed 
connections have consequently improved access to safe water for 134 people. 

An additional 42 applicants are in the process of getting connections for their houses. They 
have completed all pre-requisites including measurements by the GWCL, submission of 
cost estimates, and payment. 

All previously constructed public water facilities remain operational and continue to provide 
affordable and reliable water to residents of their respective communities. These water 
facilities are located in Ntankoful, Assakae, Nima, and La. 

In rural areas within 8 districts, which are part of the project’s extension phase, residents 
continue to access water from the boreholes constructed in the previous quarter. Table 1 
below summarizes work done through the second quarter of FY16. 

Table 1: Summary of outputs under water access activities 

Item 
Achieved 

LOP 
target 

% 
achieved 
to date 

Up to end 
of FY15 

FY16 To date Q1 Q2 
Urban 
house/yard 
connections 

Completed 281 17 27 325 
400 81.25% 

Ongoing - 34 42 34 

Water vending 
points (urban) 

Completed 16 0 0 16 
20 80% 

Ongoing - 0 0 0 

Rural community 
boreholes 

Completed 0 50 0 50 
50 100% 

Ongoing - 0 20 0 
Borehole sourced piped 
scheme (urban) 1 0 0 1 1 100% 
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Additionally, during this quarter, the 
consultant supervising the siting and 
drilling of boreholes identified sites in 
communities to drill and construct the 
successful boreholes. Following this 
identification, sufficiently qualified and 
certified contractors were procured 
through a competitive process and 
engaged to undertake the drilling and 
construction, which began near the end of 
the second quarter. 

A contractor was finally approved and 
engaged for the redevelopment of 30 
boreholes in the Northern Region. In the 
previous quarter, the tendering process 
began, with responses from three 
organization. Evaluations were also 
completed earlier, however, owing to the 
magnitude of work and the highly 
technical nature of the assignment, 

additional investigation was necessary to validate the selected organization. The 
assignment is expected to be complete in the third quarter of FY16. 

Component Two: Increase household access to improved and sustainable 
sanitation facilities 
To improve the urban poor’s access to safe sanitation facilities, construction of household 
latrines continued into the fourth year. In the period under review, 35 latrines were 
completed with 58 other latrines still under construction. 

Altogether, 756 residents of urban project communities gained access to basic sanitation 
during this quarter. 

Follow-up with the existing WASH school improvements undertaken by WASH-UP in the 
past three years show that all facilities are in use, indicating adherence to facility 
management plans. These schools are the La Roman Catholic Basic Schools, the Whindo-
Assakae Cluster of Schools, and the Ntankoful M/A Cluster of Schools.  

Borehole drilling in the Volta Region 
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In rural communities included under the modification activities, construction of 40 
institutional Kumasi Ventilated 
and Improved Pits (KVIPs) is 
ongoing. This construction 
follows the successful 
procurement of competent and 
certified contractors through a 
national competitive tendering 
process. The distribution of 
institutional sanitation facilities 
under construction is presented 
in Appendix 2.  

A summary of progress in the 
sanitation component is 
presented in Table 2. 

Table 2: Summary of sanitation facility construction 

Item 

Achieved 
LOP 

Target 
% 

achieved 
to date 

Up to 
end 

FY15 

FY16 To 
date Q1 Q2 

Urban household 
latrine construction  

Completed 273 29 35 337 
400 84% 

Ongoing - 62 58 58 
Urban school 
sanitation 
improvement 

Completed 3 0 0 3 
3 100% Ongoing - 0 0 0 

Rural institutional 
sanitation 
improvement 

Completed - 30 0 30 
25 120% 

Ongoing - - 40 40 
 
 
 

Component Three: Promote innovative economic enterprises in the area of 
water and sanitation 
Support for the start-up of new and expansion of existing WASH-related businesses 
continued in this quarter. A total of 23 loans were given to residents working in WASH 
businesses after they satisfied the conditions for accessing microloans. 15 existing 
sanitation enterprises were also supported in this quarter. 

However, no residents received loans to finance the construction of their household latrines 
or effect house water connections, although 20 applications have been approved. The 
applicants are expected to receive their loans in the next quarter. This aspect of the project 
continues to be done in partnership with Youth and Social Enterprises Fund (Y-SEF), a 

Institutional KVIP toilet under construction in Adaklu District 
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financial non-governmental organization (NGO). The table below presents a summary of 
achievements under the component. 

Item 
Achieved 

LOP 
target 

% 
achieved 
to date 

Up to end 
of FY15 

FY16 To date Q1 Q2 

Existing private water 
enterprises supported 755 35 8 798 200 399 

Existing private sanitation  
enterprises supported 2 1 15 18 20 90 

Household water and 
sanitation loans accessed by 
residents 

199 19 0 218 200 109 

Borehole sourced piped 
scheme (urban) 1 0 0 1 1 100% 

 

Component Four: Hygiene and sanitation promotion 
As has been the case since the project 
began, the project continued hygiene 
messaging and sanitation promotion 
activities in all urban project 
communities, in partnership with Hope 
For Future Generations (HFFG). 
3,649 residents in Ntankoful, 
Assakae, and Nima were reached 
through house-to-house education 
and visits to markets and worship 
centers like churches and mosques. 
1,979 residents learned how to 

maintain the hygiene of their household latrines, while food vendors in Assakae, Nima, and 
La were trained on hygienic food handling, preparation, and vending to safeguard the health 
of residents who depend on food prepared outside their homes. These activities will be 
intensified in the third quarter of FY16 as part of the preventive measures against the 
outbreak and spread of cholera. 

A total of 72 handwashing facilities were distributed and installed during this quarter. 
Consequently, 488 such facilities have been provided either as part of household latrine 
construction or as standalone facilities to aid handwashing in schools. Visits to schools in 
Assakae, La, and Nima were also carried out to monitor their handwashing practices. 

With regard to activities under WASH-UP’s modification phase in rural areas within 8 
districts, post-triggering activities continued and three LNGOs (Development Fortress, 

A volunteer educating a resident on the hygienic 
maintenance of their household latrine 
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EDSAM, and CODESULT) followed up on the latrines that community members were 
constructing for themselves. 

Currently, over 400 households in these rural communities have begun building latrines, of 
which 137 are complete in three regions to date (46 toilets in the Volta Region, 67 in the 
Western Region, and 24 in the Central Region). 73 of these 137 were completed in the 
second quarter of FY16. A summary of progress is presented in the table below. 

Item 
Achieved 

LOP 
target 

% 
achieved 
to date 

Up to end 
of FY15 

FY16 To date Q1 Q2 
Residents reached with hand 
washing messages 57,843 19,437 16,560 93,840 20,000 469 

Number of hand washing 
facilities installed  347 69 72 488 400 122 

Number of people with access 
to a hand washing facility 13,390 262 1340 14992 16,000 94 

Number of households 
constructing latrines in rural 
areas as a result of CLTS 
efforts1 

- 324 419 419 - - 

 

Component Five: Strengthen local governance for water supply, sanitation 
service, and hygiene promotion 
As the project moves towards a close, monitoring of the WSCs and WSMTs continued, 

along with the formation and training of 
new WSMTs in communities where 
boreholes will be drilled.  

The Nima water system continues to 
run with help from its WSC. The Nima 
WSC is looking for possible 
partnerships to further develop the 
Nima water supply system and 
increase the economic returns of its 
investments. One idea under 
consideration is to package the treated 
water for sale in the community and 
adjoining communities. 

                                                           
1 Counting households in the rural areas who got triggered enough by the CLTS activities of LNGO partners to start 
constructing their own latrines as a way of reducing open defecation in their communities. The numbers are 
cumulated. 

The Nima community water supply system 
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The Ntankoful WSC continues to run their system as expected with all vending points open. 
Returns from vending continue to be deposited in the WSC’s bank account. 

All WSMTs formed in the rural communities are functional and are working to ensure the 
operation of their community boreholes. The WSMTs collect a monthly fee from households 
in their communities and deposit the money in a WSMT bank account to ensure that funds 
are available for any repair work that arises over time. So far, no reports of defects or 
problems have been received from any of the eight districts where the boreholes were 
drilled. The WSMTs are also in the process of developing facility management plans.  

  



 
Quarterly Report: Water Access, Sanitation and Hygiene for Urban Poor project 
January – March 2016    15 

 

Project Management 
New Developments Impacting Implementation 
None. 

Key Achievements this Quarter 
The drilling of 20 boreholes and the construction of 40 institutional latrines commenced 
during this quarter. 

Actions and Items Pending Resolution  
None.  

Lessons Learned 
None. 

Challenges 
Sanitation-related business development is challenging because regulations limit private 
participation in the operation of local assembly public latrines on a commission basis. Other 
aspects of sanitation, like dislodging septic tanks and hiring portable standalone toilets, are 
capital-intensive yet lucrative, so people already engaged in the sector do not require 
microloans.
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Appendices 
Appendix 1: Summary Indicator Table  

Indicator To
ta

l F
Y1

3 

To
ta

l F
Y 

14
 

To
ta

l F
Y 

15
 FY 16  

To
ta

l F
Y1

6 

LOP 
Achieved to 

Date 
% 

achieved 

1st Quarter 
(Oct- Dec ’15) 

2nd Quarter 
(Jan-Mar ’16) 

Ta
rg

et
 

A
ct

ua
l 

Ta
rg

et
 

A
ct

ua
l 

# of clean-up exercises 
held by residents 34 17 2 2 0 0 0 0 54 53 98% 

# of existing private 
sanitation enterprise 
supported 

1 1 - 2 1 17 15 16 20 18 90% 

# of existing private water 
enterprise supported 143 480 132 7 35 0 8 43 200 798 399% 

# of handwashing facilities 
distributed  93 94 160 38 69 0 72 69 400 488 122% 

# of household water and 
sanitation loans accessed 
by residents 

21 69 109 10 19 0 0 19 200 218 109% 

# of households assessing 
loans for water and 
sanitation facilities  

0 420 388 67 95 0 0 95 800 903 113% 

# of meetings held 
between water committees 
and city authorities to 
articulate WASH issues 

9 10 3 3 0 0 0 0 27 22 81% 

# of micro enterprise loans 
granted 6 236 154 62 36 68 23 59 500 455 91% 

# of new private 
enterprises in sanitation 
activities established 

1 - - 6 0 49 0 0 50 1 2%2 

                                                           
2 Financing new sanitation business continues to be a challenge due to the high startup cost, lack of land space and inability of interested persons 
to pay for the collateral involved. The team however continues to explore ways to support people interested in establishing new sanitation businesses.  
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Indicator To
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3 
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Y 
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Y 
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l F
Y1

6 

LOP 
Achieved to 

Date 
% 

achieved 

1st Quarter 
(Oct- Dec ’15) 

2nd Quarter 
(Jan-Mar ’16) 

Ta
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A
ct
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l 

Ta
rg

et
 

A
ct
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l 

# of new policies, laws, 
agreements, regulations, 
or investment agreements 
(public or private) that 
promote access to 
improved water supply 
and sanitation 

27 305 263 103 55 234 23 78 850 6733 72% 

# of new private water 
enterprises owned and 
managed by women 

4 80 23 11 3 0 0 3 90 110 122% 

# of partner groups 
engaged in the integration 
of WASH activities in their 
activities 

5 - 3 0 0 0 0 0 5 8 160% 

# of people receiving 
improved service quality 
from existing drinking 
water source  

0 15,755 - 1,125 0 0 0 0 9,000 15,755 175% 

# of people gaining access 
to improved drinking water 
source  

73 5,344 14,588 1,326 6,074 134 134 6,208 31,623 26,213 83% 

Urban population  73 5,344 4,088 1,326 74 134 134 208 6,123 9,713 159% 
Rural population  0 - 10,500 5,000 6,000 0 0 6,000 25,500 16,500 65% 

Male 28 2,138 5,966 0 2,381 0 54 2,435 15,2734 10,566 69% 
Female  45 3,206 8,622 0 3,693 0 80 3,773 16,3495 15,647 95% 

# of people reached out to 
with handwashing 
messages 

11,579 24,862 21,402 4,166 19,437 0 16,560 35,997 20,000 93,840 469% 

                                                           
3 Investment agreements under WASH-UP include all private loans for households and micro businesses that promote access to water and 
sanitation.  
4 Target is based on the national average for male population which is 48.3% (GLSS6 Report, August 2014, p 7). 
5 Target is based on the national average for female population which is 51.7% (GLSS6 Report, August 2014, p 7). 
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Indicator To
ta

l F
Y1

3 

To
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Y 
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ta
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Y 
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 FY 16  

To
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Y1

6 

LOP 
Achieved to 

Date 
% 

achieved 

1st Quarter 
(Oct- Dec ’15) 

2nd Quarter 
(Jan-Mar ’16) 

Ta
rg

et
 

A
ct
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l 

Ta
rg

et
 

A
ct
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l 

# of people who have 
gained access to improved 
sanitation facility 

95 3850 1,818 689 494 3,395 1,340 1834 11,200 7,597 70% 

Urban population  95 3850 1,514 689 286 2,091 756 1042 8,800 6,501 74% 
Rural  population  0 - 304 0 208 1304 584 792 2,400 1,096 46% 

Male  40 1,602 709 0 243 0 657 900 5,4076 3,250 60% 
Female  55 2,248 1,109 0 251 0 683 934 5,7907 4,347 75% 

# of household latrines 
constructed  18 137 156 150 55 150 108 163 700 474 68% 

Urban 18 137 118 50 29 50 35 64 400 337 84% 
Rural  0 - 38 100 26 100 73 99 300 137 

 46% 

# of institutional latrines 
completed  0 1 32 0 0 0 0 0 28 33 118% 

# of school children 
benefiting from institutional 
latrines  

0 425 5,112 0 0 0 0 0 3,585 5,537 154% 

Urban population  0 425 2,033 0 0 0 0 0 1,085 2,458 226% 
Rural  population  0 - 3,079 0 0 0 0 0 2,500 3,079 123% 

Male  0 234 2,709 0 0 0 0 0 1,757 2,943 167% 
Female  0 191 2,403 0 0 0 0 0 1,828 2,594 141% 

# of people with access to 
handwashing facilities 3,720 7,233 2,437 1,318 262 3,000 1,340 1,602 16,000 14,992 94% 

# of private new water 
related enterprises 
established 

5 81 32 14 3 0 0 3 100 121 121% 

                                                           
6 Target is based on the national average for male population of 48.3% (GLSS6 Report, August 2014, p.7). 
7 Target is based on the national average for female population of 51.7% (GLSS6 Report, August 2014, p.7). 
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Date 
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achieved 

1st Quarter 
(Oct- Dec ’15) 

2nd Quarter 
(Jan-Mar ’16) 

Ta
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et
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et
 

A
ct
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# of household having 
access to water 
connection 

193 707 954 178 13 0 22 35 1424 1,889 133% 

% of households using an 
improved drinking water 
source 

1.6% 3.4% 4.6% 7.9% 0.32% 1% 2.4% 12.3% 12% 12.31%8 103% 

# of household having 
access to sanitation facility 85 666 303 169 53 200 73 126 1424 1,180 83% 

% of households using an 
improved sanitation facility 0.7 4.6 2.7 6.75 0.8 4 0.5 9.31 11.70 9.319 80% 

# of WATSAN related 
activities carried out jointly 
by Assembly, communities 
and GWCL 

9 10 - 3 0 0 0 0 18 19 106% 

# of households reached 
with Aquatabs  0 3,020 1,734,400 0 0 0 0 0 0 1,737,420  

                                                           
8 The method of calculating the indicator is through surveys. The current result is for the urban population. A sample survey will be commissioned 
to determine the percentage of households in rural areas with access to improved water sources.  
9 The method of calculating the indicator is through sample surveys. The current result is for the urban population. A sample survey need to be 
commissioned to determine the percentage of households with access in both urban and rural areas.  



 
Quarterly Report: Water Access, Sanitation and Hygiene for Urban Poor project 
October – December 2015              20 

Appendix 2: Institutional KVIP Latrine Distribution  
REGION DISRICT COMMUNITY INSTITUTION LATRINE QUANTITY 

CENTRAL 

Twifo Atti 
Mokwa 

Aboabo DA Primary School 4 Seater KVIP 1 

Taylorkrom DA Basic School 4 seater KVIP 1 

Twifo Osam DA Basic School 4 seater KVIP 1 

Osen Twapiase DA Primary School 4 seater KVIP 1 

Otukrom DA Basic School 4 seater KVIP 1 

Twifo 
Hemang 
Lower 

Denkyira 

Bobi DA Basic School 4 seater KVIP 1 
Nyamebekyere Methodist Basic Sch 4 seater KVIP 1 

Tawiah Nkwanta DA Basic School 4 seater KVIP 1 

Tefrejoa Presby Basic School 4 seater KVIP 1 

Krobo Krobo CHPS 2 seater KVIP 1 

WESTERN 

Amenfi West 

Buadum - Asankgragua DA Basic 3 seater 2 

Wassa Dunkwa Methodist Primary 4 seater 1 

Gonukrom DA Basic 4 seater 1 
Oda Ahenkro DA Primary 4 seater 1 
Kamaso  DA JHS 4 seater 1 

Wassa Dunkwa Wassa Dunkwa CHPS 2 seater 1 

Mmosiasu Mmosiasu 2 seater 1 
Asankrasaa Asankrasaa 2 seater 1 

Amenfi 
Central 

Dokeroso D/A BASIC PRIM. & JHS 4 seater 1 

Domenase  DOMENASE BASIC 3 seater 2 

Chichiso No 2 D/A PRIMARY 4 seater 1 

Wassa Bekwai  D/A PRIMARY 3 seater 2 

Subriho D/A PRIMARY 4 seater 1 

Akyemkrom-Antobam D/A PRIMARY 4 seater 1 

Anakum D/A PRIMARY 4 seater 1 

VOLTA Adaklu 
 

Wayanu Salvation Army Basic 4 seat KVIP 1 

Wumenu Wumenu DA Basic 4 seat KVIP 1 

Wumenu Wumenu JHS 4 seat KVIP 1 

Kpogadzi Salvation Army Basic 4 seat KVIP 1 
Anfoe Anfoe E.P JHS 4 seat KVIP 1 
Ablornu  Ablornu DA JHS 4 seat KVIP 1 
Kpeleho Kpeleho DA Basic 4 seat KVIP 1 

Dawanu Salvation Army Primary and 
JHS 4 seat KVIP 1 

Aboadi Salvation Army JHS 4 seat KVIP 1 

Tsrefe Goefe DA JHS 4 seat KVIP 1 

Hehekpoe Hehekpoe DA Basic Schools 4 seat KVIP 1 
Aziedukope DA Basic school 4 seat KVIP 1 

Anakum D/A PRIMARY 4 seater 1 
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