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CV Curriculum Vita 

DCL District Civil Liaison 
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TO Task Order 

TOL Task Order Leader 

TOM Task Order Manager 
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USAID United State Agency for International Development 
 
 
 

VO Variation Order 

VOR 
WBG 
WBWD 

Variation Order Request 
West Bank Gaza 
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1. Task Order Overview 

 

1.1 Description of the Project 

Background: 
Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID Mission Infrastructure 
Needs Program II (INP II) focuses on the rehabilitation and construction of roads, schools, water and wastewater projects. 
The USAID objective is to help the Palestinian economy by improving Palestinians access to basic infrastructure and 
services. 

 
Objective: 
 
The objective of this Task Order is to upgrade the existing water supply system in the southeast part of the Jenin 
Governorate, located in the northern region of the West Bank. The upgrades will improve the transmission of water supply 
to villages southwest of the Jenin municipality, improve water storability by constructing new reservoirs, and provide a 
reliable, safe and affordable water supply to the project area. 

1.2 Project General Information 

Project Name: Southwest Jenin Water Project 

Indefinite Quantity Contract No AID-294-I-00-12-00002 

Task Order No AID-294-TO-15-00010 

Award Date September 22, 2015 

NTP Date October 26, 2015 

Completion Date February 16, 2017 

Contract Value USD 12,949,433.37 

BOQ Line Item Amount USD 12,449,433.37 

Day Work Amount USD 500,000 

Start Date Of Construction Activity December 27,2015 

Contractual Period Of Performance: 480 Calendar Days 

Contractual End Date: February 16, 2017 

Project Location (Area and 
governorate) 

The project is located in Jenin Governorate (Arraba, 
Kuferit, Ajja, Kafr Rai’, Jalqamus, Al Mutilla, Meithalun, 
and Sanur) in Area A, B and C. 
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1.3 Project Key Map 

 
Figure 1: Southwest Jenin Project (SWJ) 

 
1.4  Scope of Work: 

The Statement of Work (SOW) is as defined as the below summary description: 

 
Southwest Jenin Water Project 
This project includes construction of six reservoirs, construction of booster station, chambers construction, chambers 
rehabilitation and the construction of approximately 17 km of steel transmission pipelines and Networks.  Project elements 
will be constructed with SCADA system. 
 

Project elements consist of the following: 
Facilities 

1. Arraba Reservoir – Replacement from existing 1000 m3 to a new 2,000 m3. 
2. Jalqamus Reservoir – Replacement from existing 500m3 to a new 1000m3. 
3. Kafr Rai Reservoir – New Construction 1,000 m3 
4. Ajja Reservoir – New Construction 1000 m3 
5. Kuferit Reservoir – New Construction 500 m3 
6. Al Mutilla Reservoir – New Construction 500 m3 
7. Al Mutilla Booster Station which consists of: 

 

 Construction of site civil, yard piping, and miscellaneous site equipment including concrete equipment 
pad for packaged booster pump skid and flow monitoring station, and parking bollard. 

 Construction of site electrical power, control, and instrumentation duct bank, site lighting, site 
grounding, tower mounted transformer, and new electrical equipment installed on an equipment pad. 
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Pipelines 
Construction of New Transmission Mains 

1. Jalqamus Junction to Al Mutilla Booster Station 
2. Al Mutilla Booster Station to Al Mutilla Reservoir 
3. Sanur junction to Maythaloun Well 
4. Anza Junction to Ajja Reservoir. 

 
Replacement of Existing Transmission Mains 
1. Yabad Junction to Kuferit Reservoir 
2. Talfit Junction to Jalqamus Reservoir 
3. Jalqamus Reservoir to Jalqamus Junction 
 

Construction of New Network Supply Pipelines 
- Ajja Network Supply Pipeline. 

 
Construction of New Distribution Network 

- Al Mutilla Distribution Network 
Access Roads: 

Upgrading and Improving the Access Roads to Reservoir Sites 
1. Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder) 
2. Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder) 
3. Access Road to Ajja Reservoir (238 m of two-lane road with shoulder) 
4. Access Road to Kafr Rai Reservoir (62 m of two-lane road with shoulder) 

 
Construction of new chambers and Existing Chambers Replacement and Rehabilitation. 

1. Construction of new WO and ARV chambers along existing pipes (Zababdeh – Talfit Pipeline). 
2. Mechanical and Structural Rehabilitation and new construction for Service Connection Chambers and Monitoring 

chambers along with SCADA monitoring system. 
3. Replacement of old WO and ARV chambers along Existing Sanur Main pipeline. 

1.5 Project Dashboard Status 
 

Contract Elapsed Time as of May 31, 2016 [%] 45.63 % 

Planned Percentage of Completion through    May 31,2016[%] 21.11% 

Actual Percentage of Completion through       May 31 ,2016[%] 13.07% 

Float (Days) -46 days 

 
 
46 (Negative Float) due to deferring site condition and changes at Kafer Rai reservoir. 

 

2. Safety 

Regarding the special nature of Jenin Villages  and the nature of this Task Order, like : 

 Narrow roads within the residential area. Tight turn towards reservoir access 
 Old stone (non-archaeological) walls exist at certain locations along the roads 
 Reservoirs sites is an open area with wild vegetation and some olive trees 
 Few residences are existing in the vicinity of the reservoir location 
 Olive trees are located within reservoir compound 
 Sanur reservoir on mountain top, open area and rock – head character 
 Reservoir site within potential urban expiation area. 
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2.1  Traffic and Safety Management 

 

According to the specifications and contract documents, comprehensive standard traffic control Plan 
submitted for   Traffic Plan for Ajja Pipeline through Submittal Number  SUB-15-00010-AJP-273-A ,   
Traffic Plan for Kuferit Pipeline prepared and  submitted  through SUB-15-00010-YKT-274-A, Traffic 
Control Plan  Night Works submitted and approved   through  SUB-15-00008-SWJ-254-A . 
 

As Morganti is responsible for periodic monitoring of the Risk aspects and compliance with the mitigation 
measures as we indicated in the approved CRMP. Safety and environmental officer check the following 
items at daily basis: 

 

 All trenches and holes immediately backfilled after the completion of a section works. 

 Applying all Safety Measures when it needs to work at night. 

 Morganti will be responsible for the repair or replacement of any Damage done to the existing facilities 

 Morganti will coordinate with respective utility owners prior to initiating works 

 Morganti will provide all the required mitigation plans to engineers acceptance 

 Depending on how close the structure is to the construction area, Morganti will monitor these structure 
throughout construction period and make necessary arrangements for each case accordingly 

 

2.2 Safety Meetings 

Safety issues were discussed during all internal meetings with both Morganti and subcontractor during the site 
periodic preparation. 
Twelve safety  Tool box meetings were conducted with the staff during the reporting period as mentioned in 
the following table the following issues were discussed: 
 

No. STBM No. Description Date 

 
Location 

1.  
STBM-15-00010-

ARR-C-E-022 
Safety measures  before and 
during casting concrete 

May 3, 2016 Arraba 

2.  
STBM-15-00010-

JLR-C-E-023 
Safety measures  for work on 
heights 

May 9, 2016 
 

Jalqamus 

3.  
STBM-15-00010-

ARR-C-E-024 
Safety measures  for work on 
heights 

May 9, 2016 Arraba 

4.  
STBM-15-00010-

KRF-C-E-025 
Safety measures  for work on 
heights 

May 9, 2016 Kuferit 

5.  
STBM-15-00010-

AJR-C-E-026 
Safety measures  for work on 
heights 

May 9, 2016 Ajja 

6.  
STBM-15-00010-

MTR-C-E-027 
Safety measures  for work on 
heights 

May 9, 2016 Al Mutilla 

7.  
STBM-15-00010-

TJT-C-E-028 
Safety measures  for 
excavation work 

May 10, 2016 
Talfit –Jalqamus 

transmission 
pipe line 

8.  
STBM-15-00010-

MTR-C-E-029 
Safety measures  during high  
temperature 

May 22, 2016 Al Mutilla 
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9.  
STBM-15-00010-

ARR-C-E-030 
Safety measures  during high  
temperature 

May 22, 2016 Arraba 

10.  
STBM-15-00010-

KFR-C-E-031 
Safety measures  during high  
temperature 

May 22, 2016 Kuferit 

11.  
STBM-15-00010-

TJT-C-E-032 
Safety measures  during high  
temperature 

May 22, 2016 
Talfit –Jalqamus 

transmission 
pipe line 

 

2.3 Accident Status 

None reported during this reporting period. 

 

2.4 Notice of Unsafe Condition 

None reported during this reporting period. 

 

2.5 Safety Conclusion 

All equipment listed and accepted in Safety Trench Excavation Plan were prepared and equipped. Prior to 
start any excavation activity, all safety measures have been taken into consideration. 
Although, prior to start excavation in all projects, all required safety measures were taken into consideration. 

            In Additional safety tool box meetings were conducted before excavation , scaffolding , steel fixing , and     

concrete works 

3. Environmental Compliance 
 

Environmental check list was issued during this reporting period ECL # 05 for April , 2016 and all comments 
in the check list were closed ( inspection will be presented on next report ). 

    During this reported period the project’s lifecycle, all Environmental measures have been taken into     
considerations. 

 
Environmental  Measures: 
 
• Conduct village meetings by Municipalities, informing right-of-way activities 
• Ensure that the roads are within municipal master plans and are actually accessible and usable condition 
• Conduct meeting with Municipality to ensure compliance with local plans and get informed of land categories 
• Take same-point vantage photographs prior, during, and post-construction to ensure site restoration back to 

original characteristics as much as practical 
•  Do not overload the vehicles, in particular, the trucks to minimize exhausts emissions 
• Water spray of the construction site and the stockpiles of the excess cut materials to minimize dust 
• Schedule properly and monitor of any risky activities such as excavation and backfilling 
• Assure the use of well-maintained mechanical construction equipment 
• Prepare, submit and implement Contractor’s safety plan for Engineer’s approval prior to starting any project 

activities 
• Identify and isolate construction zones by using warning signs, fencing, and ribbon barriers 
• Take appropriate measures to prevent unauthorized persons from entering the work area 
• Provide adequate hearing protection, hard hats, safety goggles, brightly colored vests, and other appropriate 

safety equipment to protect workers and visitors from injury 
• Apply special safety requirements for construction of elevated structures such as reservoirs. Provide 

appropriate scaffoldings, guard rails and personal protection equipment 
• Provide first aid kits on construction sites and ensure the presence of personnel with the minimum first 
     aid skills at construction site all times 
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• Maintain portable toilet and hand washing area properly, with no leaks or spills to the surrounding area. 
• Consider suitable engineering and occupational health and safety practices during site preparation in areas 

where unprotected electrical cables and unstable objects are stored and exist 
 

4. Risk  Measures: 
 

As Morganti is responsible for periodic monitoring of the Risk aspects and compliance with the 
mitigation measures as we indicated in the approved CRMP. Safety and environmental officer check the 
following items at daily basis: 

 Air Quality Control and Dust Control ( Spraying water using water tank . vehicle cover loads by sheeting ) 

 Fire Protection and Prevention 

 Personal Protection Equipment (PPE) (colored vest, hearing protection, hard hats, safety boots ...) 

 Traffic Control ( Barricades , traffic cones , warning signs , flagmen … etc) 

 Well-maintained construction equipment, vehicles and machinery to minimize pollutant emissions. 

 Good housekeeping ( No storage of materials , disposing dumping  material in private land ) 

 Apply health and safety measures by provide temporary bridge, shade to the flag..etc. 

 Provide emergency phone numbers (police, fire services, medical services  ...etc. 

 All dumping material carried to the approved dumping site , and all material moved immediately to keep the 
site clean 

 All trenches and holes immediately backfilled after the completion of a section works. 

 Applying all Safety Measures when it needs to work at night. 

 Morganti will be responsible for the repair or replacement of any Damage done to the existing facilities 

 Morganti will coordinate with respective utility owners prior to initiating works 

 Morganti will provide all the required mitigation plans to engineers acceptance 

 Depending on how close the structure is to the construction area, Morganti will monitor these structure 
throughout construction period and make necessary arrangements for each case accordingly 

 
5. Community Outreach 

Coordination with local councils and utilities owners were conducted to discuss work scope and challenges 
as detailed below. 
 

Community outreach was conducted by TMGI in which meeting with Ajja Municipality, distribution of flayers on Ajja 

citizens. 

 

Location Attention Date Description 
Ajja   Area Ajja Municipality May 01, 2016 Coordination with Ajja Municipality 

for Electrical supply to site 

Ajja   Area Ajja Municipality May 02, 2016 Coordination with Ajja Municipality 
for Electrical supply to site 

Ajja   Area Ajja Municipality May 04, 2016 Coordination with Ajja Municipality 
for Electrical supply to site 

 

6. Gender Action Plan 
As per IQC Contract and executed task order contract requirements section F.5 regarding Gender Action 
Plan; all employment and man power data were disaggregated in daily joint reports to reflect gender. In 
addition; the Geo-MIS indicator no. 02 (Person Days of employment generated) data was disaggregated to 
reflect gender. 
One female portable toilet was prepared and located in the storage yard, to be used during the construction 
period. 
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7. Coordination and Meetings 
 

During this reporting period the following coordination and meetings occurred: 
 

 

Date Attendance Subject Description 

May 18, 2016 
USAID, B&V, 
MORGANTI 

Bi- Weekly Progress 
meeting 

To review and discuss work scope and 
Progress of work 

 
 
8. Site Visitors 

The following table shows the site visitors during this reporting period: 

 

Date Time Representative Representing Location 

May 04, 2016 3:50 PM Mohammad Najjar BV 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 10 2016 10:30 Bashar Tarwa BV 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 10 2016 16:00 Jay Nakhla Morganti 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 10 2016 16:00 Ghassan Al Alami Morganti 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 10 2016 12:30 Majed Hmooda CEC Arraba Reservoir 

May 11 2016 11.00AM Kamal Kasbari USAID COR 

Kuferit Reservoir, Arraba 
Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 11 2016 11.00AM Aysar Rabayieh PWA 

Kuferit Reservoir, Arraba 
Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 12 2016 02:00 PM Mark Peter USAID 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 
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May 12 2016 02:00 PM Peter Riley USAID 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 12 2016 02:00 PM Anan Masri USAID 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 12 2016 02:00 PM Mark Lesnar USAID 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 12 2016 02:00 PM Holmes USAID 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 12 2016 02:00 PM Dr. Daoud Qwasmeh B.V 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 12 2016 02:00 PM Adnan Safi B.V 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 12 2016 02:00 PM Adnan Azazmeh B.V 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 18 2016 12:00 PM Kamal Kasbary USAID 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 18 2016 12:00 PM Adnan Safi BV 
Kuferit Reservoir, Arraba 

Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 
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May 19, 2016 01:10 PM Adnan Azazmeh BV 

Kuferit Reservoir, Arraba 
Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 19, 2016 01:10 PM Ibrahim Al Ansari BV 

Kuferit Reservoir, Arraba 
Reservoir, Jalqamus Reservoir, 
Al Mutilla Reservoir 

May 25, 2016 11:20 Ahmad Sawafta WBWD Arraba Reservoir 

May 25, 2016 11:20 Rami Awaysa WBWD Arraba Reservoir 

May 25, 2016 11:20 Marwan Fawzi WBWD Arraba Reservoir 

May 29, 2016 01:00 PM Dr. Maher Amro Formwork Designer 
Jalqamus Reservoir, Al Mutilla 

Reservoir 

May 31, 2016 10:00 AM Bashar Taraweh BV 
Jalqamus Reservoir, Al Mutilla 

Reservoir 

 
9. Material and Equipment Delivered to Site 

All required construction material related to construction activities were delivered to  the site and 

to the storage yard and construction sites such as Base course, Ready Mix Concrete A1 , lean 

concrete (B20), concrete (B30), – For more information please refer to Annex A. 

Equipment on Site: Surveying tools, truck, welding machine ,crane and others were used during the 

reporting period for executing the ongoing construction activities – For more information please 

refer to Annex - A. 

Materials Delivered on Site: 
 

 
Item 

 

 
Description 

 
Quantity 

 
Location 

 
Date 

1.  Single size 18 m3 Kuferit 01-May -16 

2.  B-30 Concrete 18.0 m3 Kuferit 02-May -16 

3.  B-20 Concrete 9.0 m3 Ajja 02-May -16 

4.  6” pipes 1837.5 LM Jalqamus Storage Yard 03-May -16 
5.  Seismic cans 70 set Jalqamus Storage Yard 03-May -16 
6.  A1 Concrete 56 m3 Jalqamus – Reservoir Walls 04-May -16 

7.  B-30 concrete 23.0 m3 Ajja -Boundary and 07-May -16 
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retaining walls foundation 
from point 7 to 1 and from 

1 to 2. 

8.  

6” Steel Pipes 
(3LPE + Lining) / 

(158 Pipes 
X12.25m) 

1935.5 m long Jalqamus Storage Yard 08-May -16 

9.  

6” Heat Shrinkable 
Sheet 

 
158 PCs Jalqamus Storage Yard 08-May -16 

10.  

6” Steel Pipes 
(Epoxy Coated + 

Lining) 
 

66.15 m long Jalqamus Storage Yard 08-May -16 

11.  B-30 Concrete 12.0 m3 
Kuferit -Retaining wall 

from point 1 to 7 –stage 2 
08-May -16 

12.  B-30 Concrete 14.0 m3 
Arraba - Boundary wall 

stem from point 8 to point 
5 

08-May -16 

13.  Concrete class D7 56.5 cu m 
Kuferit - Reservoir lean 

concrete 
10-May -16 

14.  Base course 90 m³ 
TJT-from station 0+031.6 

to 00+154.2 
10-May -16 

15.  Sand ( Somsom) 72 m³ 
TJT-from station 0+031.6 

to 00+154.2 
10-May -16 

16.  Single size 90 m³ 
TJT-from station 0+031.6 

to 00+154.2 
10-May -16 

17.  B-30 concrete 17 m3 Ajja -Retaining wall 11-May -16 

18.  Base course 72 m³ 
TJT-from station 0+031.6 

to 00+154.2 
11-May -16 

19.  Sand ( Somsom) 54 m³ 
TJT-from station 0+031.6 

to 00+154.2 
11-May -16 

20.  Single size 90 m³ 
TJT-from station 0+031.6 

to 00+154.2 
11-May -16 

21.  6” pipes 1004.5 lm SWJ storage yard 12-May -16 

22.  
Precast manholes 
150*150*200cm 

6 SWJ storage yard 12-May -16 

23.  Manholes ceiling 6 SWJ storage yard 12-May -16 
24.  Single size 36 m3 Kuferit 12-May -16 

25.  Concrete class D7 22 m3 
Ajja -Lean concrete of 

retaining wall from point 3 
to 5. 

15-May -16 

26.  
Tie-rod’s water stop 

and tubes 
2000 Pieces 

Arraba - Tie-rod’s water 
stop and tubes 

15-May -16 

27.  Concrete class A1 15.0 m3 
Al Mutilla -Columns at 3rd 

level and stairs from 3rd 
level to 4th land. 

15-May -16 

28.  Bascourse 36 m³ 
TJT-From station 

00+313.6 t0 station 354.9 
16-May -16 

29.  Somsom 54 
TJT-From station 

00+313.6 t0 station 354.9 
16-May -16 

30.  Single size 54 
TJT-From station 

00+313.6 t0 station 354.9 
16-May -16 

31.  B-30 concrete 11.0 m3 Ajja -Stem of retaining wall 17-May -16 
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from point 1-7- stage 2 

32.  
Seismic Cans (lower 

part) 
39 

Reservoir’s wall (internal) - 
(Stage 1-a). 

17-May -16 

33.  Basecours 54 m³ 
TJT-From station 

00+354.9 To station 
00+490 

17-May -16 

34.  Somsom 90 m³ 
TJT-From station 

00+354.9 To station 
00+490 

17-May -16 

35.  Single size 90 m³ 
TJT-From station 

00+354.9 To station 
00+490 

17-May -16 

36.  10” Steel Pipe 857.5 L.M SWJ storage yard 18-May -16 

37.  A1 concrete 54.5 m3 
Jalqamus - Reservoir Walls 

Second Stage 
18-May -16 

38.  A1 Concrete 44.0 m3 Reservoir walls 18-May -16 

39.  Base course 72m³ 
TJT-From station 

00+354.9 To station 
00+490 

21-May -16 

40.  Somsom 90 m³ 
TJT-From station 

00+354.9 To station 
00+490 

21-May -16 

41.  Single size 90 m³ 
TJT-From station 

00+354.9 To station 
00+490 

21-May -16 

42.  A1 concrete 44.0 m3 

Kuferit - Reservoir’s 
Foundation and slab on 

grade. 
22-May -16 

43.  Base course 72m³ 
TJT-From station 

00+354.9 To station 
00+490 

22-May -16 

44.  Somsom 90 m³ 
TJT-From station 

00+354.9 To station 
00+490 

22-May -16 

45.  Single size 90 m³ 
TJT-From station 

00+354.9 To station 
00+490 

22-May -16 

46.  B-30 concrete 65.0 m3 
Ajja- Foundation for 

retaining wall from point 3 
to 4 

23-May -16 

47.  Base course 72m³ 
TJT-From station 

00+354.9 To station 
00+490 

23-May -16 

48.  Somsom 72 m³ 
TJT-From station 

00+354.9 To station 
00+490 

23-May -16 

49.  Single size 72 m³ 
TJT-From station 

00+354.9 To station 
00+490 

23-May -16 

50.  Base course 36m³ 
TJT-From station 

00+354.9 To station 
00+490 

24-May -16 

51.  Somsom 36m³ 
TJT-From station 

00+354.9 To station 
00+490 

24-May -16 
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52.  Single size 36 m³ 
TJT-From station 

00+354.9 To station 
00+490 

24-May -16 

53.  Concrete class A1 44.0 m3 
Arraba - Reservoir’s Wall – 

Stage 1-b 
25-May -16 

54.  10 “ Pipes 428.75 lm SWJ storage yard 26-May -16 

55.  Concrete class B-30 36.0 m3 

Ajja-Foundation of 
retaining wall from point 4 

to 5 
28-May -16 

56.  Concrete class B- 
20 

6.0 m3 

Ajja- Lean concrete for 
retaining wall from point 5 

to 6 
28-May -16 

57.  Concrete class B-30 10 m3 
Ajja- Boundary wall from 

point 7 to 1-stage 3 & 
from point 1 to 2- stage 2 

30-May -16 

58.  Base course 90m³ 
TJT-From station 

00+354.9 To station 
00+490 

30-May -16 

59.  Somsom 90m³ 
TJT-From station 

00+354.9 To station 
00+490 

30-May -16 

 Single size 108 m³ 
TJT-From station 

00+354.9 To station 
00+490 

30-May -16 

60.  Concrete A1 41 m3 Arraba - Reservoir walls 31-May -16 

61.  Base course 90m³ Base course 31-May -16 

62.  Somsom 90m³ Somsom 31-May -16 

63.  Single size 90m³ Single size 31-May -16 

 
Equipment on Site: 
. 

 
Description 

 

 
Quantity 

 
Hours Date 

Surveying Tools 2 16 01-May -2016 

KIA-FORTE(Without driver) 2 16 01-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 01-May -2016 

Truck 2 16 01-May -2016 

Steel Compactor 1 3 01-May -2016 

Excavetor Caterpillar 1 8 01-May -2016 

Skoda Fabia 2013 1 8 01-May -2016 

JCB(with operator) 1 6 01-May -2016 

Veco(with operator) 1 8 01-May -2016 

Bobcat 1 3 01-May -2016 

Surveying Tools 2 16 02-May -2016 

KIA-FORTE(Without driver) 2 16 02-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 02-May -2016 

Bobcat 1 6 02-May -2016 

Steel Compactor 1 4 02-May -2016 
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Truck 3 8 02-May -2016 

Excavetor Caterpillar 1 4 02-May -2016 

Veco(with operator) 1 8 02-May -2016 

Skoda Fabia 2013 1 8 02-May -2016 

JCB(with operator) 1 6 02-May -2016 

Surveying Tools 2 16 03-May -2016 

KIA-FORTE(Without driver) 2 16 03-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 03-May -2016 

Skoda Fabia 2013 1 8 03-May -2016 

Veco(with operator) 1 8 03-May -2016 

Surveying Tools 2 16 04-May -2016 

KIA-FORTE(Without driver) 2 16 04-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 04-May -2016 

Truck 1 0 04-May -2016 

Steel Compactor 1 4 04-May -2016 

JCB(with operator) 1 8 04-May -2016 

Excavetor Caterpillar 1 8 04-May -2016 

Roller 1 0 04-May -2016 

Skoda Fabia 2013 1 8 04-May -2016 

Veco(with operator) 1 8 04-May -2016 

Bobcat 2 4 04-May -2016 

Surveying Tools 2 10 05-May -2016 

KIA-FORTE(Without driver) 2 16 05-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 05-May -2016 

JCB(with operator) 1 8 05-May -2016 

Bobcat 1 6 05-May -2016 

Skoda Fabia 2013 1 8 05-May -2016 

Steel Compactor 1 4 05-May -2016 

Excavetor Caterpillar 1 8 05-May -2016 

Veco(with operator) 1 8 05-May -2016 

Surveying Tools 3 10 07-May -2016 

KIA-FORTE(Without driver) 2 16 07-May -2016 

Steel Compactor 1 2 07-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 07-May -2016 

Skoda Fabia 2013 1 8 07-May -2016 

Truck 1 0 07-May -2016 

JCB(with operator) 1 0 07-May -2016 

Excavetor Caterpillar 1 8 07-May -2016 

3CX-JCB 1 2 07-May -2016 

Bobcat 2 2 07-May -2016 

Roller 1 0 07-May -2016 

Veco(with operator) 1 8 07-May -2016 

Surveying Tools 2 16 08-May -2016 

KIA-FORTE(Without driver) 2 16 08-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 08-May -2016 

Steel Compactor 1 1 08-May -2016 

JCB(with operator) 1 8 08-May -2016 

Truck 1 8 08-May -2016 
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Roller 1 4 08-May -2016 

Skoda Fabia 2013 1 8 08-May -2016 

Excavetor Caterpillar 1 8 08-May -2016 

Veco(with operator) 1 8 08-May -2016 

Bobcat 2 4 08-May -2016 

Surveying Tools 2 16 09-May -2016 

KIA-FORTE(Without driver) 2 16 09-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 09-May -2016 

Truck 2 12 09-May -2016 

Veco(with operator) 1 8 09-May -2016 

Excavetor Catetpillar 1 8 09-May -2016 

Steel Compactor 1 8 09-May -2016 

3CX-JCB 1 8 09-May -2016 

Skoda Fabia 2013 1 8 09-May -2016 

Surveying Tools 2 16 10-May -2016 

KIA-FORTE(Without driver) 2 16 10-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 10-May -2016 

Skoda Fabia 2013 1 8 10-May -2016 

Veco(with operator) 1 8 10-May -2016 

Surveying Tools 2 10 11-May -2016 

KIA-FORTE(Without driver) 2 16 11-May -2016 

PEUOGEOT 301(Without 
driver) 

1 6 11-May -2016 

Truck 1 4 11-May -2016 

Small Steel Compactor 1 2 11-May -2016 

Skoda Fabia 2013 1 6 11-May -2016 

Excavetor Catetpillar & JCB 2 16 11-May -2016 

JCB(with operator) 1 4 11-May -2016 

Veco(with operator) 1 6 11-May -2016 

Surveying Tools 2 16 12-May -2016 

KIA-FORTE(Without driver) 2 16 12-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 12-May -2016 

Excavator Caterpillar & JCB 1 8 12-May -2016 

JCB(with operator) 1 4 12-May -2016 

Steel Compactor 1 4 12-May -2016 

Truck 1 4 12-May -2016 

Skoda Fabia 2013 1 8 12-May -2016 

Bobcat 2 16 12-May -2016 

Roller 1 8 12-May -2016 

Veco(with operator) 1 8 12-May -2016 

Surveying Tools 2 16 14-May -2016 

KIA-FORTE(Without driver) 2 16 14-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 14-May -2016 

Truck 1 0 14-May -2016 

Steel Compactor 1 0 14-May -2016 

Skoda Fabia 2013 1 8 14-May -2016 

Bobcat 1 8 14-May -2016 

JCB(with operator) 1 4 14-May -2016 

Excavator Caterpillar & JCB 1 4 14-May -2016 



Monthly Progress Report No. 7 

 

 

Veco(with operator) 1 8 14-May -2016 

Surveying Tools 2 0 15-May -2016 

KIA-FORTE(Without driver) 2 0 15-May -2016 

PEUOGEOT 301(Without 
driver) 

1 0 15-May -2016 

Skoda Fabia 2013 1 0 15-May -2016 

Veco(with operator) 1 0 15-May -2016 

Surveying Tools 2 16 16-May -2016 

KIA-FORTE(Without driver) 2 16 16-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 16-May -2016 

Skoda Fabia 2013 1 8 16-May -2016 

Surveying Tools 2 16 17-May -2016 

KIA-FORTE(Without driver) 2 16 17-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 17-May -2016 

Skoda Fabia 2013 1 8 17-May -2016 

Veco(with operator) 1 8 17-May -2016 

Surveying Tools 2 16 19-May -2016 

KIA-FORTE(Without driver) 2 16 19-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 19-May -2016 

Steel Compactor 1 8 19-May -2016 

Skoda Fabia 2013 1 8 19-May -2016 

Veco(with operator) 1 8 19-May -2016 

Surveying Tools 2 16 21-May -2016 

KIA-FORTE(Without driver) 2 16 21-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 21-May -2016 

Skoda Fabia 2013 1 8 21-May -2016 

Veco(with operator) 1 8 21-May -2016 

Surveying Tools 2 16 22-May -2016 

KIA-FORTE(Without driver) 2 16 22-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 22-May -2016 

Skoda Fabia 2013 1 8 22-May -2016 

Veco(with operator) 1 8 22-May -2016 

Surveying Tools 2 0 22-May -2016 

Excavator JCB 1 0 22-May -2016 

KIA-FORTE(Without driver) 2 0 22-May -2016 

PEUOGEOT 301(Without 
driver) 

1 0 22-May -2016 

Skoda Fabia 2013 1 0 22-May -2016 

Veco(with operator) 1 0 22-May -2016 

Surveying Tools 2 16 23-May -2016 

KIA-FORTE(Without driver) 2 16 23-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 23-May -2016 

veco 1 8 23-May -2016 

Skoda Fabia 2013 1 8 23-May -2016 

Excavator JCB 1 8 23-May -2016 

Surveying Tools 2 16 24-May -2016 

KIA-FORTE(Without driver) 2 16 24-May -2016 

PEUOGEOT 301(Without 1 8 24-May -2016 
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driver) 

veco 1 8 24-May -2016 

Skoda Fabia 2013 1 8 24-May -2016 

Surveying Tools 2 16 25-May -2016 

KIA-FORTE(Without driver) 2 16 25-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 25-May -2016 

Skoda Fabia 2013 1 8 25-May -2016 

veco 1 8 25-May -2016 

Surveying Tools 2 16 26-May -2016 

KIA-FORTE(Without driver) 2 16 26-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 26-May -2016 

Skoda Fabia 2013 1 8 26-May -2016 

veco 1 8 26-May -2016 

Surveying Tools 2 16 28-May -2016 

KIA-FORTE(Without driver) 2 16 28-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 28-May -2016 

Skoda Fabia 2013 1 8 28-May -2016 
veco 1 8 28-May -2016 

Surveying Tools 2 16 29-May -2016 

KIA-FORTE(Without driver) 2 16 29-May -2016 
PEUOGEOT 301(Without 

driver) 
1 8 29-May -2016 

Skoda Fabia 2013 1 8 29-May -2016 
veco 1 8 29-May -2016 

Surveying Tools 2 0 30-May -2016 

KIA-FORTE(Without driver) 2 0 30-May -2016 
PEUOGEOT 301(Without 

driver) 
1 0 30-May -2016 

Skoda Fabia 2013 1 0 30-May -2016 

veco 1 0 30-May -2016 
Surveying Tools 2 16 31-May -2016 

KIA-FORTE(Without driver) 2 16 31-May -2016 

PEUOGEOT 301(Without 
driver) 

1 8 31-May -2016 

Excavator JCB 1 8 31-May -2016 

Skoda Fabia 2013 1 8 31-May -2016 

veco 1 8 31-May -2016 

 
10. Progress and Scheduling 

Original CPM Schedule Submittal  through Submittal Number SUB-15-00010-SWJ-077-C which approved, Updated 

CPM Schedule Submittal April 30, 2016 was prepared and submitted through submittal number SUB-15-00010-SWJ-

306-A– For more information please refer to Annex B. 

          For one month look ahead  please refer to Annex C 
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11. Activities During this Reporting Period: 
 

1 General. 

 
 

 Transfer of 10” pipes from Ashdod Port to FUTURE IRON PIPES (FIP) factory in Hebron. 

 Transfer 6” pipes from FUTURE IRON PIPES (FIP) factory in Hebron to SWJ storage yard. 

 Inspection of 10” by CMC at FUTURE IRON PIPES (FIP) factory in Hebron. 

 Delivery of 6” pipes to SWJ Storage Yard. 

 Transfer 6”pipes from FUTURE IRON PIPES (FIP) factory in Hebron to SWJ storage yard. And 

continue coating and lining of 10” pipes. 

 Transferring 6”& 8” pipes from Ashdod Port to FUTURE IRON PIPES (FIP) factory in Hebron ( all 

contract pipes quantity are delivered ). And continue coating and lining of 10” pipes. 

 Inspection of 6” & 8” pipes delivery at FUTURE IRON PIPES (FIP) factory in Hebron by CMC. 

 All construction sites worked half day due to the heat condition except TJT pipe line on May 16,2016. 

 Internal lining of 6”& 8” pipes at FUTURE IRON PIPES (FIP) factory in Hebron and continue coating 

and lining of 10” pipes. 

 First 10” shipment was delivered to SWJ site (857.5 LM). 

 Continue internal lining and external coating of 6”& 8” pipes at FUTURE IRON PIPES (FIP) factory in 

Hebron. 

 Delivery of 10” pipes to storage yard 

 
2 500 cubic meter KUFERIT RESERVOIR - AT GRADE (KFR) 

 

 Start and finish excavation and compaction for perforated pipe. 

 Start and finish installation of perforated pipes. 

 Start and finish casting concrete for retaining wall stem from point 3 to point 6. 

 Concrete samples were taken by lab technician (building center) for retaining wall stem from point 3 to 

point 6. 

 Start and finish steel reinforcement for boundary wall stem from point 1 to 7 – stage 2 

 Curing for retaining wall stem from point 1-7 – stage 1. 

 Curing for retaining wall from point 3-6. 

 Start & Finish  formwork for reservoir lean concrete. 

 Finish formwork for stem of retaining wall from point 1 to 7 – stage 2. 

 Start and finish concrete casting for stem of retaining wall from point 1 to 7 –stage 2. 

 Concrete samples were taken by lab technician (Building Center) for stem of retaining wall from point 1 to 

7 –stage 2. 

 Curing for the stem wall of retaining wall from point 1 to 7 –stage 2. 

 Start and finish installation of vapor barrier. 

 Start and finish lean concrete casting under reservoir. 

 Concrete samples were taken by lab technician (Building Center) for lean concrete under reservoir. 

 Finish concrete surface preparation for retaining wall from 1 to 7 – stage 1. 

 Applying 1st layer of bitumen coat for retaining wall from 1 to 7 – stage 1. 

 Finish applying 1st layer of bitumen coat for boundary & retaining wall from 3 to 6. 

 Start and finish applying 2nd layer of bitumen coat for boundary & retaining wall from 3-6. 

 Start and finish applying 2nd layer of bitumen coat for internal side of boundary & retaining wall from 1-3. 

 Backfill of single size material of boundary and retaining walls- internal side from point 1-7. 



Monthly Progress Report No. 7 

 

 

 Formwork and steel reinforcement for foundation and slab on grade of reservoir. 

 Start and finish the installation of water stop & earthling works at the slab on grade for reservoir. 

 Finish formwork and steel reinforcement for reservoir’s foundation and slab on grade. 

 Start and finished concrete casting for reservoir’s foundation and slab on grade. 

 Fresh concrete samples were taken by lab technician (building center) for reservoir’s foundation and slab 

on grade. 

 Curing for foundation and slab on grade of reservoir. 

 Start and finish de-shuttering for foundation and slab on grad of reservoir. 

 Start and finish temporary backfill of single size around foundation of reservoir. 

 Start & continue internal formwork for wall reservoir. 

 Backfilling behind the retaining wall from point 1 to 7. 

 

3 500 cubic meter  AL MUTILLA RESERVOIR – ELEVATED (MTR) 
 

 Finish  curing for reservoir beams at 3rd level and stairs from 3rd land to 3rd level. 

 Start & finish reinforcement steel for reservoir columns at 3rd level. 

 Formwork for reservoir’s wall (internal). 

 Finish steel reinforcement works for reservoir’s wall. 

 Start and finish casting concrete for boundary wall stem from point 8 to point 5 (existing wall). 

 Concrete samples were taken by lab technician (building center) for boundary wall stem from point 8 to 

point 5 (existing wall). 

 Steel reinforcement bars (20 mm) samples were taken by third party laboratory (Al Najah University). 

 Reinforcement steel for reservoir columns at 3rd level. 

 Start & Finish formwork and steel reinforcement for reservoir stairs from 3rd level to 4th land. 

 Finish formwork for reservoir columns at 3rd level. 

 Start and finish concrete casting for reservoir columns at 3rd level and stairs from 3rd level to 4th land. 

 Concrete samples were taken by lab technician (building center) for reservoir columns at 3rd level and 

stairs from 3rd level to 4th land. 

 Curing for reservoir columns at 3rd level and stairs from 3rd level to 4th land. 

 Start and finish dismantling the scaffolding around the reservoir. 

 Curing for reservoir columns at 3rd level and stairs from 3rd level to 4th land. 

 Start scaffolding around reservoir for water tank. 

 Finish installation of I beams steel for formwork of the water tank base slab. 

 Start formwork for base slab of water tank. 

 Continue installation of formwork for bottom slab of water tank. 

 Continue formwork for bottom slab of water tank. 

4 1000 cubic meter  AJJA RESERVOIR – AT GRADE (AJR) 
 

 Finish formwork for retaining wall (lean concrete) from point 7 to 1 & 1 to 2. 

 Start and finish excavation work for boundary wall from point 7 to 1. 

 Coordination with Ajja Municipality for Electrical supply to site 

 Start and finish casting lean concrete for retaining wall from point 7 to 1 and from 1 to 2. 

 Concrete samples were taken by lab technician (building center) for lean concrete 

 Formwork for lean concrete for retaining wall from point 3 to 5. 

 Curing the lean concrete for retaining wall from point 7 to 1 and from 1 to 2. 

 Start & finish formwork and steel reinforcement for foundation of boundary & retaining walls from point 
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7 to 1 and from 1 to 2. 

 Start and finish concrete casting the foundation of boundary and retaining walls from point 7 to 1 and 

from 1 to 2. 

 Concrete samples were taken by lab technician (AL Shamal Lab) for the foundation of boundary and 

retaining walls from point 7 to 1 and from 1 to 2. 

 Curing for foundation of boundary & retaining walls from point 7 to 1 and from 1 to 2. 

 Formwork for stem wall of boundary and retaining walls from point 7 to 1 and from 1 to 2. 

 Start and finish steel reinforcement for stem wall of retaining wall from point 7 to 1 and from 1 to 2- stage 

1. 

 Continue curing for foundation of boundary & retaining walls from point 7 to 1 and from 1 to 2. 

 Finish formwork for stem wall of retaining wall from point 7 to 1 and from 1 to 2 first stage. 

 Start and finish concrete casting for stem wall of retaining wall from point 7 to 1 and from 1 to 2 first 

stage. 

 Concrete samples were taken by lab technician (building center) for stem wall of retaining wall from point 

7 to 1 and from 1 to 2 first stage. 

 Start and finish formwork for lean concrete of retaining wall from point 4 to 5. 

 Concrete curing for stem wall of retaining wall from point 7 to 1 and from 1 to 2 – stage 1. 

 Formwork for stem wall of boundary & retaining wall from point 7 to 1 and from 1 to 2 – stage 2. 

 Start and finish steel reinforcement for stem wall of boundary & retaining wall from point 7 to 1 and from 

1 to 2 – stage 2. 

 Start and finish lean concrete casting under retaining wall from point 3 to 5. 

 Concrete samples were taken by lab technician (Building Center) for lean concrete of retaining wall from 

point 3 to 5. 

 Formwork and steel reinforcement for foundation of retaining wall from point 3 to 4. 

 Start and finish casting concrete for stem wall of retaining wall from point 7 to 1 and from 1 to 2 – stage 

2. 

 Concrete samples were taken by lab technician (building center) for stem wall of retaining wall from point 

7 to 1 - second stage. 

 Curing for stem wall of retaining wall from point 7 to 1 and from 1 to 2 – stage 2. 

 Finish concrete curing for lean concrete of retaining wall from point 3 to 5. 

 Continue formwork and steel reinforcement for foundation of retaining wall from point 3 to 4. 

 Start formwork and steel reinforcement for stem of boundary wall from point 7 to 1 – stage 3. 

 Curing for stem wall of retaining wall from point 7 to 1 and from 1 to 2 – stage 2. 

 Finish formwork and steel reinforcement for foundation of retaining wall from point 3 to 4. 

 Start and finish casting concrete for foundation of retaining wall from point 3 to 4. 

 Fresh concrete samples were taken by lab technician (building center) for foundation of retaining wall 

from point 3 – 4. 

 Curing for stem wall of retaining wall from point 7 to 1 and from 1 to 2 – stage 2. 

 Curing for foundation of retaining wall from point 3 to 4. 

 Formwork and steel reinforcement for foundation of retaining wall from point 4 to 5. 

 Finish excavation work for retaining wall from point 2 to 3. 

 Formwork for lean concrete from point 5 to 6. 

 Continue excavation work under reservoir due to relocation of the reservoir centerline. 

 Start and finish concrete casting for boundary wall from point 7-1 and from point 1-2 stage 3. 

 Start concrete curing for foundation of retaining wall from point 4 to 5. 

 Concrete samples were taken by lab technician (Building Center) for boundary wall from point 7-1 and 
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from point 1-2 stage 3. 

5 1000  cubic meter  JALQAMUS RESERVOIR - AT GRADE  (JLR) 
 

 Finish external formwork for reservoir wall first stage. 

 Finish curing for reservoir columns. 

 Finish installation of expandable water stop. 

 Finish backfilling works at retaining wall. 

 Start and finish concrete casting for reservoir wall first stage. 

 Concrete samples were taken by lab technician (building center) for reservoir wall first stage. 

 Finish work of filter fabric for retaining wall from point 1 to 3 first stage. 

 Curing for reservoir wall first stage. 

 Formwork for reservoir lean concrete. 

 Start and finish installation of vapor barrier. 

 Start  and finish external formwork of reservoir walls -second stage. 

 Finish Installation of expandable water stop in the reservoir walls second stage. 

 Start and finish concrete casting for reservoir Walls second stage. 

 Concrete samples were taken by lab technician (building center) for reservoir Walls second stage. 

 Finish installation of seismic cap for reservoir Walls second stage. 

 Curing for reservoir Walls second stage. 

 Curing for reservoir Walls second stage. 

 Start  formwork for reservoir roof slab. 

6 1000  cubic meter  KAFER RA’I RESERVOIR - AT GRADE (KRR) 
 

 No construction works. 
 

7 2000 cubic meter   ARRABA RESERVOIR - AT GRADE (ARR) 
 

 Finish installation of scaffolding for reservoir’s walls – external side. 

 Start and finish installation of access man way. 

 Formwork for reservoir wall. 

 Curing of reservoir’s internal columns. 

 Installation of steel reinforcement for reservoir’s wall. 

 Continue formwork for boundary wall stem from point 8 to existing wall (point 5). 

 Formwork for reservoir’s wall (internal). 

 Curing for concrete of boundary wall stem from point 8 to point 5 (existing wall). 

 Installation of vertical construction and control joints at reservoir’s wall – Stage 1 and fixation of vertical 

water stop. 

 Start and finish installation of expandable water stop at reservoir’s wall bottom – Stage 1-a. 

 Installing external formwork for reservoir’s wall (Stage 1-a). 

 Formwork for reservoir’s wall (internal). 

 Applying the bituminous coat for boundary wall from point 8 to point 5 (existing wall). 

 Start and finish casting concrete for reservoir’s wall (Stage 1-a). 

 Finish installation of seismic cap for reservoir’s wall (Stage 1-a). 

 Concrete samples were taken by lab technician (building center) for reservoir’s wall (Stage 1-a). 

 Curing concrete of reservoir’s wall (Stage 1-a). 

 Start and Finish backfill works for boundary wall for boundary wall from point 8 to point 5 (existing wall) 
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– External Side. 

 Start backfill works for boundary wall for boundary wall from point 8 to point 5 (existing wall) – Internal 

Side. 

 Start and finish install expandable water stop for reservoir’s wall (Stage 1-B). 

 Installation of external formwork of reservoir’s wall (Stage 1-B). 

 Installation of internal formwork of reservoir’s wall (Stage 1-B). 

 Start and finish casting concrete for reservoir’s wall (Stage 1-b). 

 Concrete samples were taken by lab technician (building center) for reservoir’s wall concrete (Stage 1-b). 

 Curing concrete of reservoir’s wall (Stage 1-b). 

 Start and finish installation of expandable water stop for of reservoir’s wall (Stage 2-a). 

 Installation of external formwork of reservoir’s wall (Stage 2-a). 

 

8 AL MUTILLA BOOSTER STATION (MTB) 

 No construction works. 
 

9 SANOUR-MEITHALON MAIN TRANSMISSION PIPELINE (SMT) 

 Walk through conducted with represent BV & Morganti 
 

10 YABAD - KUFEIRIT TRANSMISSION PIPELINE (YKT) 

 No construction works. 
 

11 ANZA - AJJA TRANSMISSION PIPELINE (AAT) 

 No construction works. 
 

12 AJJA NETWORK SUPPLY PIPELINE (AJP) 

 No construction works. 
 

13 TELFIT-JALQAMUS TRANSMISSION PIPELINE (TJT) 
 

 Working of safety plane signs and tools in order to resume work on site 

 Continue digging of pipe line and preparation for pipes installation. 

 Excavation and Pipe installation of pipe line from station 00+180 to 1+692.62 

 Start and finish bedding and backfilling from station Final 00+180 to station 1+692.62. 

 Excavation, installation of 6” pipes, from station 0+031.6 to 00+154.2 

 Bedding from STA 0+031.6 to 00+154.2 

 Backfilling from STA 0+031.6 to 00+154.2 

 Excavation, installation of 6” pipes, from station 0+154.2 to 00+313.54 

 Start final backfill from station 00+313.6 To 00+354.9. 

 Finish Excavation and Pipe installation from station 00+313.6 To 00+354.9 

 Finish Bedding and final backfill from station 00+313.6 To 00+354.9 

 Radiographic Test for Welded Joints from joint # 099 to joint #112 sequentially. 

 Test Samples for Bedding Material (Somsom, Single size) and Base course were collected by lab 

technician. 
 

14 JALQAMUS TRANSMISSION PIPELINE (JLT) 

 No construction works. 
15 JALQAMUS - AL MUTILLA TRANSMISSION PIPELINE (JMT) 

 No construction works. 
16 AL MUTILLA TRANSMISSION PIPELINE (MTT) 

 No construction works. 
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17 ALMUTILLA DISTRIBUTION NETWORK (MTN) 

 No construction works. 
 

18 SWJ CHAMBERS REHABILITATION 

 No construction works. 

12. Planned Activities for Next Month 
 
1.  500 cubic meter   KUFERIT RESERVOIR - AT GRADE (KFR) 

 

 Form/Steel Rebars for External  Wall & Middle Column Foundation (1st Face) With Seismec Cans Installation 

 Form Work (2nd Face), Water Stop installation 1st Group 

 Casting Concrete for 1st Group of walls 

 DE shuttering for 1st Group (2nd face) & Curing For Walls 

 Formwork (2nd Face) Water Stop installation 2nd Group & Form/Steel for Middle Column/With Seismec Cans 
Installation 

 
2.  500 cubic meter   AL MUTILLA RESERVOIR – ELEVATED (MTR) 

 Formwork For Bottom Beams, bottom Slab &Stairs of Reservoir 

 Reinforcing of Bottom Beams, bottom Slab &Stairs of Reservoir Installation of Water Stop 

 installation of Pipes for W.O & Over Flow , inlet, outlet 

 Cast-in-place concrete for Bottom Beams, Bottom Slab & Stairs of Reservoir 
 

3.  1000 cubic meter   AJJA RESERVOIR – AT GRADE (AJR) 

 Soil verification report - Geotechnical report 

 Compacted base course for site grading, 200 mm layer 

 Furnishing, leveling, and compacting of subgrade layer and Excavation for piping system (Perforated, Outlet & 
Washout) Digging of Inlet Outlet chamber (S-RVV01) 

 Construction of Lean Concrete under Reservoir 
 

4.  1000 cubic meter   JALQAMUS RESERVOIR - AT GRADE  (JLR) 

 Reservoir  Roof Slab – Formwork 

 Reservoir  Roof  Slab - Reinforcing steel & installation of seismic cans Reservoir  Roof Slab - Place concrete (Stage 
1-Part A & C) Reservoir  Roof Slab - Place concrete (Stage 2-Part B & D) Construct Inlet & Outlet Chambers (Valve 
Vault ) 
 

5.  1000 cubic meter   KAFER RA’I RESERVOIR - AT GRADE (KRR) 

 Demolition, removal, clear and grub site 

 Site and access Road Grading and Preparation 

 Excavation for the base slab of the Reservoir  & Inlet Outlet Chamber Soil verification report - Geotechnical report 

 Digging of Inlet Outlet chamber (S-RVV01) 
 

6.  2000 cubic meter   ARRABA RESERVOIR - AT GRADE (ARR) 

 Reservoir  Walls - External formwork 

 Water proofing & backfilling 

 Reservoir  Walls - Place concrete (Stage 2) 

 Reservoir  Roof Slab – Formwork 
 

7.  AL MUTILLA BOOSTER STATION (MTB) 

 No construction works. 
 

8.  SANOUR-MEITHALON MAIN TRANSMISSION PIPELINE (SMT) 

 Exc., Bed., Install. and Backfill. 250mm Sanur - Maythaloun Transmission Pipeline from St. 1+200 to St.2+400 
Replacement of the existing Sanur Connection Chamber (CHD-103) 

 Connection to Sanure Existing Pipe 

 Construction of 100mm Washout Chamber at station 0+010 0on 250mm pipe 

 Construction of 250mm Gate Valve Chamber at Station 0+500 

 Construction of 100mm Air Release Valve Chamber at station 0+770 on 250mm pipe 
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 Construction of 250mm Gate Valve Chamber at Station 1+000 

 Construction of 100mm Air Release Valve Chamber at station 1+190 on 250mm pipe 
 

9.  YABAD - KUFEIRIT TRANSMISSION PIPELINE (YKT) 

 No construction works. 
 

10.  ANZA - AJJA TRANSMISSION PIPELINE (AAT) 

 No construction works. 
 

11.  AJJA NETWORK SUPPLY PIPELINE (AJP) 

 No construction works. 
 

12.  TELFIT-JALQAMUS TRANSMISSION PIPELINE (TJT) 
 

 No construction works. 
 

13.  JALQAMUS TRANSMISSION PIPELINE (JLT) 

 No construction works. 
 

14.  JALQAMUS - AL MUTILLA TRANSMISSION PIPELINE (JMT) 

 No construction works. 
 

15.  AL MUTILLA TRANSMISSION PIPELINE (MTT) 

 No construction works. 
 

16.  ALMUTILLA DISTRIBUTION NETWORK (MTN) 

 No construction works. 
17.  SWJ CHAMBERS REHABILITATION 

 No construction works. 

 
 

13. Indicators 
 

Indicator 1:   Quantity of drinking water available as a result of USG assistance: 
 
Measured by the total volume determined in the design phase per USAID beneficiaries' standard definitions of 
drinking water supply to be made available as a result of USG assistance in discrete INP projects. Data will be 
measured at the design stage based on a variety of factors. For water well-drilling/transmission projects, 
measurements will be based on each well's estimated production capacity and/or transmission capacity. The 
Contractor shall request this data from the INP II A-E firm for inclusion in the Contractor's first Geo-MIS report as 
a target estimate. This indicator will be measured and reported on by the Contractor at the completion of the task 
order based on the tested capacity of the project. 
 

Total number of 
Beneficiaries 

Male Female 

No. % No. % 

37,836 19,296 51% 18,540 49% 

 
Indicator 2: 

This indicator is measured by the number of person days of employment generated by this Task Order. The 
Contractor must measure person days of employment directly generated by construction work on site.  It is 
recognized that while this data may extend well beyond the immediate employment generated by this Task Order, this 
data will be measured by the Contractor at the “prime” and “first tier” subcontractor level only.  The Contractor will 
measure this daily during Task Order implementation through time cards.  Neither expatriate person days of 
employment (i.e. those worked by American or other Third Country National staff) nor management nor 
administrative person days of employment (i.e. program level and other general and administrative staff shared among 
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multiple task orders) shall be included in the Geo-MIS related reporting.   A target estimate is to be provided by the 
Contractor at the time of the first Geo-MIS report.  This indicator will be measured daily and reported on a monthly 
basis in each Geo-MIS report in accordance with Section H.12.b above.  The data shall be further reviewed and 
reported on at the completion of the task order. 
 
 
The following table surmise the total number of Persons days of employment generated previously and during the 
current reporting period: 
 

Target value =   33,847  *  

Person Days of Employment Generated Previously 5130.88 

Person Days of Employment Generated During the Current Reporting 
Period 

1944.625 

Accumulative Persons Days of Employment Generated 7075.00 

Male Person Days of Employment 

Person Days of Employment Generated Previously 4888.13 

Person Days of Employment Generated during the current reporting period 1890.625 

Accumulative Persons Days of Employment Generated 6778.75 

Female Person Days of Employment 

Person Days of Employment Generated Previously 242.75 

Person Days of Employment Generated during the current reporting period 54.00 

Accumulative Persons Days of Employment Generated 296.75 

Total Number of Full Time Equivalent Jobs (FTE) 

Number of Full Time Equivalent Jobs Generated Previously 215.58 

Number of Full Time Equivalent Jobs Generated During Current Period 81.707 

Total Number of Full Time Equivalent Jobs Generated 297.29 

 
*The target value is based on the approved CPM schedule 

 
- Geo MIS Data 

Refer to “Annex M”-Geo MIS Data 
 
 
 
 
 
 

14. Working / Non – Working Days 

1  Total period of performance (Original): 480 Days 

2  Total excusable delays/approved extension: None 

3   Completion date:  February 16, 2017 

4   Modified completion date: -- 

5   Total no. of working days during this reporting period:  27 

6   Accumulated working days: 173 

7   Total no. of non-working days (holidays and weekends) during this reporting period: 4 

8   Accumulated non-working days (holidays and weekends): 31 

9   No. of other non-working days during this month: 0 

10 Accumulated other non-working days: 15 (Rainy weather ) 
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11  Accumulated non-working days (Item 8+Item 10): 46 

 

Month Working days Non-working Days 

  Week Ends + Holidays Others (Due to rain ) 

October 2015 5 1 0 

November  2015 26 4 0 

December 2015 27 4 0 

January  2016 19 5 7 

February  2016 20 4 5 

March  2016 24 4 3 

April   2016 25 5 0 

May   2016 27 3 0 

Total 173 31 15 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Month
Kuferit 

Reservoir

Ajja 

Reservor

Jalqamous 

Reservoir

Kafer Ra'a 

Resevoir

Arraba 

Reservoir

Al Matilla Reservoir and 

booster station

Sanur Meithalon Main 

Transmission Pipeline

Main Transmission's and 

Local Networks

Chambers 

rehabilitations
Female Male

May 1, 2016 95 75 88 14 119 69 20 83 11 71.75 2 69.75

May 2, 2016 89 87 112 14 151 45 20 19 11 68.5 2 66.5

May 3, 2016 89 51 112 14 167 45 20 19 11 66 2 64

May 4, 2016 89 51 116 14 159 45 20 59 11 70.5 2 68.5

May 5, 2016 69 37 80 14 151 69 20 51 11 62.75 2 60.75

May 6, 2016 4 4 6 4 6 6 2 2 2 4.5 0 4.5

May 7, 2016 69 47 72 14 87 45 20 59 11 53 2 51

May 8, 2016 81 61 128 14 95 37 20 75 11 65.25 2 63.25

May 9, 2016 81 65 112 14 87 77 20 75 11 67.75 2 65.75

May 10, 2016 89 63 120 14 87 77 20 131 11 76.5 2 74.5

May 11, 2016 90 64 130 14 88 78 12 141 11 78.5 2 76.5

May 12, 2016 98 72 114 14 128 78 12 77 11 75.5 2 73.5

May 13, 2016 4 4 6 4 6 6 2 2 2 4.5 0 4.5

May 14, 2016 42 96 114 14 128 78 12 61 11 69.5 2 67.5

May 15, 2016 90 72 42 14 128 94 12 69 11 66.5 2 64.5

May 16, 2016 66 52 42 14 96 62 12 133 11 61 2 59

May 17, 2016 90 72 42 14 128 86 12 133 11 73.5 2 71.5

May 18, 2016 90 72 98 14 128 58 12 133 11 77 2 75

May 19, 2016 90 72 82 14 124 86 12 69 11 70 2 68

May 20, 2016 4 4 6 4 6 6 2 2 2 4.5 0 4.5

May 21, 2016 82 72 82 14 112 38 12 125 11 68.5 2 66.5

May 22, 2016 150 72 106 14 112 94 12 125 11 87 2 85

May 23, 2016 50 72 98 14 128 56 12 125 11 70.75 2 68.75

May 24, 2016 62 64 106 14 136 86 12 141 11 79 2 77

May 25, 2016 82 75 106 14 136 86 12 45 11 70.875 2 68.875

May 26, 2016 82 72 106 14 136 70 12 29 11 66.5 2 64.5

May 27, 2016 4 4 6 4 82 6 2 2 2 14 0 14

May 28, 2016 74 80 106 14 136 86 12 29 11 68.5 2 66.5

May 29, 2016 74 80 90 14 136 58 12 65 11 67.5 2 65.5

Task Order Name: Southwest Jenin Water Project                                                                                                                                                            PERIOD FROM: May  01, 2016

Contractor : The Morganti Group, Inc.                                                                                                                                                                             PERIOD TO: May 31, 2016 

Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Date

Task Order Component

Total Job 

Days

Segregation by Gender

Notes / comments

Site staff Job hours

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ

Temproray Job Days Report

26



Month
Kuferit 

Reservoir

Ajja 

Reservor

Jalqamous 

Reservoir

Kafer Ra'a 

Resevoir

Arraba 

Reservoir

Al Matilla Reservoir and 

booster station

Sanur Meithalon Main 

Transmission Pipeline

Main Transmission's and 

Local Networks

Chambers 

rehabilitations
Female Male

Task Order Name: Southwest Jenin Water Project                                                                                                                                                            PERIOD FROM: May  01, 2016

Contractor : The Morganti Group, Inc.                                                                                                                                                                             PERIOD TO: May 31, 2016 

Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Date

Task Order Component

Total Job 

Days

Segregation by Gender

Notes / comments

Site staff Job hours

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ

Temproray Job Days Report

May 30, 2016 74 72 90 14 144 86 12 157 11 82.5 2 80.5

May 31, 2016 74 72 98 14 136 86 12 157 11 82.5 2 80.5

Total Hours 2227 1856 2616 394 3463 1899 404 2393 305

Total Days 278.38 232 327 49.25 432.875 237.375 50.5 299.125 38.125 1944.63 54 1890.625

27
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15. Site Memos 
 

Two site Memos was issued in this reporting period from contractor to CMC, and fourteen  site memos were received 
from CMC during this reporting period 
 

 
Site Memos to the Engineer 

 

No. SM No. Description Submitted Date 

1 SM-15-00010-SWJ-C-E-006 
Response for Unsafe Condition in ARR and JLR 
(SM-15-00010-SWJ-E-C-13) 

May 10, 2016 

2 SM-15-00010-TJT-C-E-007 
Response of SM-15-00010-TJT-16  Unsatisfactory 
Work Practice AT Talfit Jalqamus Pipeline 

May 18, 2016 

 
 

 
Site Memos To Contractor 

 

No. SM No. Description Submitted Date 

1 SM-15-00010-ARR-E-C-14  Response to SM-15-00010-ARR-C-E-005 May 3, 2016 

2 SM-15-00010-MTR-E-C-15 
Third-Party Test Report -Satisfactory Test Result At 
Al -Mutilla Reservoir  

May 3, 2016 

3 SM-15-00010-TJT-E-C-16 
Unsatisfactory Work Practice at Telfit Jalqamus 
Pipeline 

May 8, 2016 

4 SM-15-00010-SWJ-E-C-17 
Mechanical Changes for Al Mutilla Reservoir and 
Sanour-Maythaloun Main Transmission Pipeline 

May 5, 2016 

5 SM-15-00010-KRR-E-C-18 
New Site Layout and Foundation Level for Kafer 
Ra'I Reservoir-Site Conditions 

May 11, 2016 

6 SM-15-00010-SWJ-E-C-019 Third-Party Test Report -Satisfactory Test Result  May 15, 2016 

7 SM-15-00010-SWJ-E-C-020 
Response to Contractor SM-15-00010-SWJ-C-E-
006 

May 16, 2016 

8 SM-15-00010-MTR-E-C-021 Third-Party Test Report -Satisfactory Test Result  May 17, 2016 

9 SM-15-00010-AJR-E-C-022 
New Center For Ajja Reservoir and New Valve 
Vault Location 

May 18, 2016 

10 SM-15-00010-TJT-E-C-023 
Unsafe Work Environment at Telfit-Jalqamous 
Force Line 

May 19, 2016 

11 SM-15-00010-SWJ-E-C-024 Storage Yard May 19, 2016 

12 SM-15-00010-KFR-E-C-025 
Valve Vault Modification for Kuferit Reservoir-
Site Conditions 

May 24, 2016 

13 SM-15-00010-SMT-E-C-026 Jaba-Sanur Connection  May 26, 2016 
14 SM-15-00010-TJT-E-C-027 Response to SM-15-00010-TJT-C-E-007 May 30, 2016 
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16. Quality Control and Test Results 
The Quality Control Plan is established to provide all the necessary testing and documentation of the contract in order to 
assure that all work (Onsite/Offsite, Work by Subcontractors, Fabricators, Suppliers and Purchasing agents Subcontractors, 
Fabricators, and Suppliers) accomplished and all materials and equipment supplied are in accordance with the plans and 
specifications applicable to the work and meet the quality control provisions of the said plans and specifications. 

 
The Quality Control Plan submitted to Engineer through submittal (SUB-15-00010-SWJ-010-B) to CMC and accepted. 
During this report period ,on site , several QC tests were conducted for concrete casting in Jalqamus , Al Mutilla, Kuferit  , 
Arraba and Ajja Sites in which concrete sampling for compressive strength , slump , temperature and shrinkage tests were 
conducted , silica sand and fine aggregate random inspection and test was also conducted as part of QC plan, FDT for 
selected backfill layers under slab on grade of reservoirs were carried out, all test reports upon receive from Laboratory 
were submitted to CMC for approval . 
 
Also due to current high temperature in project site, preventative actions were taken before casting concrete, during which 
Ice cubes were provided and spraying water on concrete mixer and mix aggregate to lower their temperature. 
 
A total of forty four QC Submittals were submitted during the reporting period as per the following table, for more details 
please refer to below table and Annex (G) for cumulative on monthly basis. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



WEST 
T NO. AID-

DER NO. AID-294-TO-15-00010
Southwest 

Jenin Water

QC 
SUBMITT
ALS LOG

No. Submittal No.  Description
Submittal 

Classification
Submitted Date Response Date Status

126 TEST-15-00010-KFR-118-A
Test Report for FDT  (field Density Test  ) Base Course  (ST/FD/16185), (ST/FD/16223), (ST/16150) –  at 
Kuferit Reservoir  Area=130m2  / Inside Ring / Below slab On – Grade FDT May 1, 2016 May 26, 2016 A

127 TEST-15-00010-SWJ-119-A 6 Inch Full Quality Report,( BM/CT/16670), (BM/QC/16075) May 8, 2016 May 26, 2016 A

128 Test-15-00010-KFR-120-A
28-Days Concrete Compressive Strength Test Reports (BM/CT/16529) – (B-30) 
Footing of Retaining Wall Between Points (3-7) & (1-2) Kuferit Reservoir Concrete May 19, 2016 May 26, 2016 A

129 Test-15-00010-MTR-121-A
28-Days Concrete Compressive Strength Test Reports (BM/CT/16538) – (A1(35MPaC))) 
Columns above Level (1)and Stair Case between (Level (1) & Land(2)) Al Mutilla Reservoir Concrete May 19, 2016 May 26, 2016 A

130 Test-15-00010-ARR-122-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16571) – (A1(35MPaC)))  Base of the Arraba Reservoir (2000 m3) Concrete May 19, 2016 May 26, 2016 A

131 Test-15-00010-JLR-123-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16583) – (B-30)  Retaining Wall Between Points(2-3) of Jalqamous Reservoir Concrete May 19, 2016 May 26, 2016 A

132 Test-15-00010-JLR-124-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16584) – (A1(35MPa(C))) Footings of Jalqamous Reservoir Concrete May 19, 2016 May 26, 2016 A

133 Test-15-00010-KFR-125-A
28-Days Concrete Compressive Strength Test Reports (BM/CT/16585) – (B-30) 
Stem of Retaining Wall Section (1-5)Between Points(2-3) Length=21m Kuferit Reservoir Concrete May 19, 2016 May 26, 2016 A

134 Test-15-00010-MTR-126-A
28-Days Concrete Compressive Strength Test Reports (BM/CT/16592) – (A1(35MPaC))) 
Beams at Second Level and Stairs Between Second Land to Second Level   Al Mutilla Reservoir Concrete May 19, 2016 May 26, 2016 A

135 TEST-15-00010-MTR-127-A
07-Days Concrete Compressive Strength Test Reports (BM/CT/16632) – (Type A1)
trial for Foundation  Al Mutilla Reservoir Concrete May 19, 2016 May 26, 2016 A

136 Test-15-00010-MTR-128-A
07-Days Concrete Compressive Strength Test Reports (BM/CT/16631) – (A1(fc'=35MPa))
Columns at third level and Stairs Between Third Level to Third Land Al Mutilla Reservoir Concrete May 19, 2016 May 26, 2016 A

137 Test-15-00010-ARR-129-A
07-Days Concrete Compressive Strength Test Reports (BM/CT/16632) – (B-20)
Lean Concrete for Boundary Wall Between Points (5-8)  Arraba Reservoir Concrete May 19, 2016 May 26, 2016 A

138 Test-15-00010-ARR-130-A
07-Days Concrete Compressive Strength Test Reports(BM/CT/16671) – (B-20)
Boundary Wall Foundation Between Points (5-8) Arraba Reservoir Concrete May 19, 2016 May 26, 2016 A

139 Test-15-00010-KFR-131-A
07-Days Concrete Compressive Strength Test Reports(BM/CT/16681) – (B-30)
Retaining  Wall Between Points (1-7) Kuferit Reservoir Concrete May 19, 2016 May 26, 2016 A

QC SUBMITTALS LOG 1 of 4 05/06/2016   20:2230
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DER NO. AID-294-TO-15-00010
Southwest 

Jenin Water

QC 
SUBMITT
ALS LOG

No. Submittal No.  Description
Submittal 

Classification
Submitted Date Response Date Status

140 Test-15-00010-MTR-132-A
07-Days Concrete Compressive Strength Test Reports(BM/CT/16688) – (35A1(MPa(C)))
Beams at Level (3) Al Mutilla Reservoir Concrete May 19, 2016 May 26, 2016 A

141 Test-15-00010-JLR-133-A
07-Days Concrete Compressive Strength Test Reports (BM/CT/16691) – (A1(35MPa(C)))
Columns of the Reservoir Jalqamus Reservoir Concrete May 19, 2016 May 26, 2016 A

142 Test-15-00010-SWJ-134-A
Test Report for Sand Equivalent
(Silica Sand/Concrete Fine Aggregate) (BM/QC/16064) at University Concrete Factory Silica sand May 19, 2016 May 26, 2016 A

143 Test-15-00010-SWJ-135-A
Test Report for Sand Equivalent
(Silica Sand/Concrete Fine Aggregate) (BM/QC/16068) at University Concrete Factory Silica sand May 19, 2016 May 26, 2016 A

144 Test-15-00010-SWJ-136-A
Test Report for Sand Equivalent
(Silica Sand/Concrete Fine Aggregate) (BM/QC/16082) at Ya'bad Concrete Factory Silica sand May 19, 2016 May 26, 2016 A

145 Test-15-00010-SWJ-137-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16586) – (B-30) Field Trial Mix at  Yabad Ready  Mix   Concrete Plant Concrete May 19, 2016 May 26, 2016 A

146 Test-15-00010-SWJ-138-A
Test Report for Aggregate
 (BM/QC/16079) Storage Yard at Jalqamus Reservoir Aggregate May 19, 2016 May 26, 2016 A

147 Test-15-00010-SWJ-139-A
Test Report for Bedding Material Aggregate
 (BM/QC/16078) Storage Yard at Jalqamus Reservoir  Aggregate May 19, 2016 May 26, 2016 A

148 Test-15-00010-ARR-140-A
28-Days Concrete Compressive Strength Test Reports(BM/CT/16632) – (B-20)
Lean Concrete for Boundary Wall Between Points (5-8)Arraba Reservoir Concrete May 29, 2016 May 31, 2016 A

149 Test-15-00010-ARR-141-A
28-Days Concrete Compressive Strength Test Reports(BM/CT/16671) – (B-30)
Boundary Wall Foundation Between Points (5-8) Arraba Reservoir Concrete May 29, 2016 May 31, 2016 A

150 Test-15-00010-ARR-142-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16492) – (B-30) Boundary Wall Stem between Points (8-9)/ Arraba Reservoir Concrete May 29, 2016 May 31, 2016 A

151 Test-15-00010-ARR-143-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16759) – (B-30) Boundary Wall between Points (5-8)/ Arraba Reservoir Concrete May 29, 2016 May 31, 2016 A

152 Test-15-00010-ARR-144-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16823) – (A1 (35MPa))  Walls of the reservoir /first stage / Arraba Reservoir Concrete May 29, 2016 May 31, 2016 A

QC SUBMITTALS LOG 2 of 4 05/06/2016   20:2231
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ALS LOG

No. Submittal No.  Description
Submittal 
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Submitted Date Response Date Status

153 Test-15-00010-ARR-145-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16749) – (A1(35MPa)) Columns of Arraba Reservoir Concrete May 29, 2016 May 31, 2016 A

154 TEST-15-00010-KFR-146-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16746) – (B-20) Blinding concrete for Retaining Wall Between Points (2-7) of Ajja Reservoir Concrete May 29, 2016 May 31, 2016 A

155 TEST-15-00010-AJR-147-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16811) – (B-20) Lean concrete Under for Retaining Wall Between Points (3-5) of Ajja Reservoir Concrete May 29, 2016 May 31, 2016 A

156 TEST-15-00010-AJR-148-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16750) – (B-30) Footing of Retaining Wall Between Points (1-2) & (1-7) of Ajja Reservoir Concrete May 29, 2016 May 31, 2016 A

157 TEST-15-00010-AJR-149-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16781) – (B-30) Retaining Wall Between Points (1-7) L= 10.5m &  & (1-2)L=10m and footing of 
boundary wall between points (1-2 )L=8.5m of Ajja Reservoir

Concrete May 29, 2016 May 31, 2016 A

158 TEST-15-00010-AJR-150-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16818) – (B-30) Retaining Wall Between Points (1-7) /Stage 2  of Ajja Reservoir Concrete May 29, 2016 May 31, 2016 A

159 TEST-15-00010-KFR-151-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16616) – (B-30) Retaining Wall Between Points (6-7) and wash out  of Kuferit  Reservoir Concrete May 30, 2016 pending 

160 TEST-15-00010-KFR-152-A
28-Days Concrete Compressive Strength Test Reports(BM/CT/16681) – (B-30)
Retaining  Wall Between Points (1-7) Kuferit Reservoir Concrete May 30, 2016 pending 

161 TEST-15-00010-KFR-153-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16773) – (B-20) Lean concrete under reservoir floor slab of Kuferit  Reservoir Concrete May 30, 2016 pending 

162 TEST-15-00010-KFR-154-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16760) – (B-30) Retaining Wall Between Points (1-7) second stage of Kuferit  Reservoir Concrete May 30, 2016 pending 

TEST-15-00010-KFR-155-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16748) – (B-30) Retaining Wall Between Points (3-6) of Kuferit  Reservoir Concrete May 30, 2016 pending 

TEST-15-00010-JLR-156-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16745) – (A1(35MPa (C))) Walls of the reservoir /first stage  of Jalqamus Reservoir Concrete May 30, 2016 pending 

TEST-15-00010-JLR-157-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16822) – (A1(35MPa (C))) Walls of the reservoir /second stage  of Jalqamus Reservoir Concrete May 30, 2016 pending 
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TEST-15-00010-JLR-158-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16691) – (A1(35MPa(C))) Columns of the Reservoir Jalqamus Reservoir Concrete May 30, 2016 pending 

TEST-15-00010-MTR-159-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16688) – (35A1(MPa(C))) Beams at Level (3) Al Mutilla Reservoir Concrete May 30, 2016 pending 

TEST-15-00010-MTR-160-A
28-Days Concrete Compressive Strength Test Reports (BM/CT/16631) – (A1(fc'=35MPa))
Columns at third level and Stairs Between Third Level to Third Land  Al Mutilla Reservoir Concrete May 30, 2016 pending 

TEST-15-00010-MTR-161-A
07-Days Concrete Compressive Strength Test Reports (BM/CT/16812) – (A1(fc'=35MPa))
Columns of level four and Stairs case  Between (beams of level 3 and level 4 ) at Al Mutilla Reservoir Concrete May 30, 2016 pending 

QC SUBMITTALS LOG 4 of 4 05/06/2016   20:2233
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17. Inspection Requests 
 
One hundred twenty  inspection requests  were issued  during the reporting period , for more details,  
please refer to Annex F 
 

S. No. Description Submitting 

Date 

Date 

Inspection 

Required 

Actual 

Return 

Date 

Status 

IR-15-00010-
ARR-014-B 

Relocation of existing pipelines for 
Arraba Reservoir prior to start 
demolition of existing reservoir as 
coordination with local authorities and 
attached drawing. ,final location will be 
submitted separately  

May 17, 2016 May 17, 2016 May 17, 2016 A 

IR-15-00010-
ARR-057-B 

Inspection of 1
st layer of Bitumen 

coating for the lean concrete and 
concrete encasement of the W.O. 

May 16, 2016 May 16, 2016 May 16, 2016 A 

IR-15-00010-
JLR-182-C 

Inspection of internal formwork  for 
reservoir wall  at Jalqamus Reservoir.  

May 3, 2016 May 3, 2016 May 4, 2016 A 

IR-15-00010-
AJR-194-B 

Inspection of reduced level of 
boundary wall and retaining wall from 
section 1-7 and from section 1-2 ,and 
for retaining wall from 3-6 at Ajja 
Reservoir.   

May 1, 2016 May 1, 2016 May 2, 2016 A 

IR-15-00010-
JLR-203-A 

Inspection for location of  Thimble 
(inlet ,outlet, altitude & overflow) and 
Access Manway at Jalqamus Reservoir.  

May 1, 2016 May 1, 2016 May 2, 2016 A 

IR-15-00010-
AJR-205-A 

Inspection of casting of lean concrete 
under wall foundation from section1-7 
and 1-2 at Ajja Reservoir.  

May 1, 2016 May 2, 2016 May 3, 2016 A 

IR-15-00010-
JLR-207-A 

Inspection for installation of 
Expandable Water StopSW30 at 
Jalqamus Reservoir (2 Quarters).  

May 1, 2016 May 1, 2016 May 2, 2016 A 

IR-15-00010-
SWJ-208-A 

Inspection of  6" steel pipe as attached 
MRR.  
At Jalqamus storage yard.  

May 1, 2016 May 1, 2016 May 2, 2016 C 

IR-15-00010-
SWJ-208-B 

Inspection of  6" steel pipe as attached 
MRR.  
At Jalqamus storage yard.  

May 4, 2016 May 4, 2016 May 5, 2016 C 

IR-15-00010-
SWJ-208-C 

Inspection of  6" steel pipe as attached 
MRR.  
At Jalqamus storage yard.  

May 8, 2016 May 9, 2016 May 10, 2016 C 

IR-15-00010-
SWJ-208-D 

Inspection of  6" steel pipe as attached 
MRR.  
At Jalqamus storage yard.  

May 15, 2016 May 16, 2016 May 16, 2016 A 

IR-15-00010-
TJT-209-A 

Inspection of implementing safety and 
traffic signs prior to start pre-
excavation(digging) for Telfit-Jalqamus 
Transmission Pipeline.   

May 1, 2016 May 1, 2016 May 2, 2016 A 

IR-15-00010-
AJR-210-A 

Inspection of  formwork for lean 
concrete under wall foundation from 
section 3-5 at Ajja Reservoir.  

May 2, 2016 May 5, 2016 May 5, 2016 A 
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IR-15-00010-
AJR-211-A 

Inspection of  casting lean concrete 
under wall foundation from section 3 
to 5 at Ajja Reservoir  

May 2, 2016 May 5, 2016 May 5, 2016 C 

IR-15-00010-
AJR-211-B 

Inspection of  casting lean concrete 
under wall foundation from section 3 
to 5 at Ajja Reservoir  

May 12, 2016 May 14, 2016 May 15, 2016 A 

IR-15-00010-
KFR-212-A 

Inspection of  perforated pipes under 
slab on grade at Kuferit  Reservoir. 

May 2, 2016 May 2, 2016 May 3, 2016 C 

IR-15-00010-
KFR-212-B 

Inspection of  perforated pipes under 
slab on grade at Kuferit  Reservoir. 

May 4, 2016 May 4, 2016 May 5, 2016 A 

IR-15-00010-
KFR-213-A 

Inspection of steel reinforcement for 
retaining wall stem from Point 1 to 
point  7 at Kuferit Reservoir.  

May 2, 2016 May 2, 2016 May 3, 2016 A 

IR-15-00010-
KFR-214-A 

Inspection of formwork  for retaining 
wall stem from Point 1 to point  7 at 
Kuferit Reservoir.  

May 2, 2016 May 2, 2016 May 3, 2016 C 

IR-15-00010-
KFR-214-B 

Inspection of formwork  for retaining 
wall stem from Point 1 to point  7 at 
Kuferit Reservoir.  

May 4, 2016 May 4, 2016 May 5, 2016 C 

IR-15-00010-
KFR-214-C 

Inspection of formwork  for retaining 
wall stem from Point 1 to point  7 at 
Kuferit Reservoir.  

May 8, 2016 May 8, 2016 May 9, 2016 A 

IR-15-00010-
SWJ-215-A 

Offsite Inspection for bare steel pipes 
DN250 (10"),(quantity =3904 m) prior 
to apply Coating and Lining. 
Certificates refer to attached certificate 
at FIP (Hebron)  

May 2, 2016 May 3, 2016 May 5, 2016 A 

IR-15-00010-
SWJ-216-A 

Correction of monthly environmental 
check list of March ,  2016 

May 2, 2016 May 2, 2016 May 3, 2016 C 

IR-15-00010-
SWJ-216-B 

Correction of monthly environmental 
check list of March ,  2017 

May 16, 2016 May 16, 2016 May 16, 2016 A 

IR-15-00010-
KRR-217-A 

  Implementing safety traffic plan for 
Kafer Ra'i  Reservoir. 

May 3, 2016 May 3, 2016 May 3, 2016 A 

IR-15-00010-
ARR-218-A 

Inspection of internal formwork  for 
reservoir wall  (Quarter No. 1 – 1st 
stage ) at Arraba Reservoir .  

May 3, 2016 May 3, 2016 May 4, 2016 C 

IR-15-00010-
ARR-218-B 

Inspection of internal formwork  for 
reservoir wall  (Quarter No. 1 – 1st 
stage ) at Arraba Reservoir .  

May 17, 2016 May 17, 2016 May 18, 2016 A 

IR-15-00010-
JLR-219-A 

Inspection of outer formwork  for 
reservoir wall  at Jalqamus 
Reservoir(first stage).  

May 3, 2016 May 3, 2016 May 4, 2016 A 

IR-15-00010-
SWJ-220-A 

Inspection of  6" steel pipe as attached 
MRR.  
At Jalqamus storage yard.  

May 3, 2016 May 3, 2016 May 5, 2016 C 

IR-15-00010-
SWJ-220-B 

Inspection of  6" steel pipe as attached 
MRR.  
At Jalqamus storage yard.  

May 8, 2016 May 9, 2016 May 10, 2016 C 

IR-15-00010-
SWJ-220-C 

Inspection of  6" steel pipe as attached 
MRR.  
At Jalqamus storage yard.  

May 16, 2016 May 16, 2016 May 16, 2016 A 

IR-15-00010-
ARR-221-A 

Inspection of formwork and steel 
reinforcement for boundary wall stem 
from point 5 to point 8 at  Arraba 

May 4, 2016 May 4, 2016 May 5, 2016 A 



Monthly Progress Report No. 7 

 

 

Reservoir. 

IR-15-00010-
ARR-222-A 

Inspection of casting concrete for 
boundary wall stem from point 5 to 
point 8 at  Arraba Reservoir.   

May 4, 2016 May 4, 2016 May 5, 2016 C 

IR-15-00010-
ARR-222-B 

Inspection of casting concrete for 
boundary wall stem from point 5 to 
point 8 at  Arraba Reservoir.   

May 5, 2016 May 7, 2016 May 8, 2016 C 

IR-15-00010-
ARR-222-C 

Inspection of casting concrete for 
boundary wall stem from point 5 to 
point 8 at  Arraba Reservoir.   

May 8, 2016 May 8, 2016 May 9, 2016 A 

IR-15-00010-
SWJ-223-A 

Inspection of  Seismic Cans as 
attached MRR.  
At Jalqamus storage yard.  

May 4, 2016 May 4, 2016 May 5, 2016 A 

IR-15-00010-
JLR-224-A 

Inspection for casting concrete for 
reservoir wall  at Jalqamus 
Reservoir(first stage).  

May 4, 2016 May 4, 2016 May 5, 2016 A 

IR-15-00010-
JLR-225-A 

Inspection for Seismic Cans at 
Jalqamus Reservoir (first stage).  

May 4, 2016 May 4, 2016 May 5, 2016 A 

IR-15-00010-
AJR-226-A 

Inspection of formwork and steel 
reinforcement for retaining wall 
foundation from section 1-7 and 1-2  
at Ajja Reservoir.  

May 5, 2016 May 7, 2016 May 8, 2016 A 

IR-15-00010-
AJR-227-A 

Inspection of casting concrete for 
retaining wall foundation from section 
1-7 and 1-2  at Ajja Reservoir. 

May 5, 2016 May 7, 2016 May 8, 2016 A 

IR-15-00010-
KFR-228-A 

Inspection of casting concrete for 
retaining wall stem from Point 1 to 
point  7 at Kuferit Reservoir(stage 2).  

May 8, 2016 May 8, 2016 May 9, 2016 A 

IR-15-00010-
JLR-229-A 

Inspection for installation of filter 
fabric for retaining wall for point 1 to 3 
at  Jalqamus  Reservoir.    

May 8, 2016 May 8, 2016 May 9, 2016 A 

IR-15-00010-
JLR-230-A 

Inspection for steel reinforcement  for 
reservoir wall  (2-quarters-2nd Stage )at 
Jalqamus Reservoir.  

May 8, 2016 May 9, 2016 May 9, 2016 C 

IR-15-00010-
JLR-230-B 

Inspection for steel reinforcement  for 
reservoir wall  (2-quarters-2nd Stage )at 
Jalqamus Reservoir.  

May 10, 2016 May 10, 2016 May 10, 2016 C 

IR-15-00010-
JLR-230-C 

Inspection for steel reinforcement  for 
reservoir wall  (2-quarters-2nd Stage )at 
Jalqamus Reservoir.  

May 11, 2016 May 11, 2016 May 12, 2016 A 

IR-15-00010-
SWJ-231-A 

Inspection of  6" steel pipes as 
attached MRR.  
At Jalqamus storage yard.  

May 8, 2016 May 9, 2016 May 10, 2016 C 

IR-15-00010-
SWJ-231-B 

Inspection of  6" steel pipes as 
attached MRR.  
At Jalqamus storage yard.  

May 16, 2016 May 16, 2016 May 16, 2016 A 

IR-15-00010-
ARR-232-A 

Inspection of steel reinforcement for 
reservoir walls at Arraba Reservoir 
(first stage)   

May 9, 2016 May 9, 2016 May 10, 2016 A 

IR-15-00010-
ARR-233-A 

Inspection for installation for  Thimble 
(inlet ,outlet, altitude & overflow) and 
Access Manway at Arraba Reservoir.  

May 9, 2016 May 9, 2016 May 10, 2016 A 

IR-15-00010-
JLR-234-A 

Inspection for installation of 
Expandable Water StopSW30 with 

May 10, 2016 May 10, 2016 May 10, 2016 C 
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attached certificateat Jalqamus 
Reservoir (2 Quarters-second stage).  

IR-15-00010-
JLR-234-B 

Inspection for installation of 
Expandable Water StopSW30 with 
attached certificateat Jalqamus 
Reservoir (2 Quarters-second stage).  

May 12, 2016 May 12, 2016 May 12, 2016 A 

IR-15-00010-
KFR-235-A 

Inspection of installation of vapor 
barrier and casting lean concrete under 
foundation and slab on grade at  
Kufeirit Reservoir.   

May 10, 2016 May 10, 2016 May 11, 2016 A 

IR-15-00010-
KFR-236-A 

Inspection of surface preparation for 
the retaining walls (external side) from 
point 6 to point 7 prior to start apply 
1st layer of bituminous coat at Kuferit 
Reservoir 

May 10, 2016 May 10, 2016 May 11, 2016 A 

IR-15-00010-
KFR-237-A 

Inspection of surface preparation for 
the retaining walls (external side) from 
point 7 to point 1 (1st stage) prior to 
start apply 1st layer of bituminous coat 
at Kuferit Reservoir 

May 10, 2016 May 10, 2016 May 11, 2016 A 

IR-15-00010-
KFR-238-A 

Inspection for installation of filter 
fabric for retaining wall from point 2 
to point 3 at Kufeirit Reservoir (first 
stage). 

May 10, 2016 May 10, 2016 May 11, 2016 A 

IR-15-00010-
AJR-239-A 

Inspection of steel reinforcement for 
retaining wall stem  from section 1-7 
and 1-2  at Ajja Reservoir. (first stage) 

May 10, 2016 May 10, 2016 May 10, 2016 A 

IR-15-00010-
AJR-240-A 

Inspection of formwork  for retaining 
wall stem  from section 1-7 and 1-2  at 
Ajja Reservoir.  

May 10, 2016 May 11, 2016 May 12, 2016 A 

IR-15-00010-
SWJ-241-A 

Inspection of  fabrication elbow as 
attached MRR.  
At Jalqamus storage yard.  

May 11, 2016 May 11, 2016 May 12, 2016 C 

IR-15-00010-
SWJ-241-B 

Inspection of  fabrication elbow as 
attached MRR.  
At Jalqamus storage yard. RT Negative 
will be submitted separately 

May 16, 2016 May 16, 2016 May 17, 2016 A 

IR-15-00010-
MTR -242-A 

Inspection of steel reinforcement for 
columns 4th level  at Al Mutilla 
Reservoir  

May 11, 2016 May 11, 2016 May 12, 2016 A 

IR-15-00010-
KFR-243-A 

Inspection of 1st and 2nd  layer 
bituminous coating for the retaining 
walls (external side) from point 6 to 
point 7 prior to start backfilling works 
at Kufeirit Reservoir 

May 11, 2016 May 11, 2016 May 12, 2016 A 

IR-15-00010-
KFR-244-A 

Inspection of 1st and 2nd  layer 
bituminous coating for the retaining 
walls (external side) from point 7 to 
point 1 (1st stage) prior to start 
backfilling works at Kufeirit Reservoir 

May 11, 2016 May 11, 2016 May 12, 2016 A 

IR-15-00010-
AJR-245-A 

Inspection of casting concrete for 
retaining wall stem  from section 1-7 
and 1-2  at Ajja Reservoir.  

May 11, 2016 May 11, 2016 May 12, 2016 A 

IR-15-00010-
KFR-246-A 

Inspection of surface preparation for 
the retaining walls (internal side) from 

May 12, 2016 May 12, 2016 May 12, 2016 A 
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point 6 to point 7 prior to start apply 
1st layer of bituminous coat at Kuferit 
Reservoir 

IR-15-00010-
KFR-247-A 

Inspection of surface preparation for 
the retaining walls (internal side) from 
point 7 to point 1 (1st stage) prior to 
start apply 1st layer of bituminous coat 
at Kuferit Reservoir 

May 12, 2016 May 12, 2016 May 12, 2016 A 

IR-15-00010-
KFR-248-A 

Inspection of surface preparation for 
the retaining walls and boundary wall 
from point 2 to point 6  prior to start 
apply 1st layer of bituminous coat at 
Kuferit Reservoir 

May 12, 2016 May 12, 2016 May 12, 2016 A 

IR-15-00010-
KFR-249-A 

Inspection of surface preparation for 
the retaining walls from point 7 to 
point 1 (2nd stage) prior to start apply 
1st layer of bituminous coat at Kuferit 
Reservoir. 

May 12, 2016 May 12, 2016 May 12, 2016 A 

IR-15-00010-
KFR-250-A 

Inspection of 1st and 2nd  layer 
bituminous coating prior to start 
backfilling works for the following 
sections:  
1. Retaining walls (internal side) from 
point 6 to point 7. 
2. Retaining walls (internal side) from 
point 7 to point 1 (1st stage). 
3. Retaining walls and boundary wall 
from point 2 to point 6. 
4. Retaining walls from point 7 to 
point 1 (2nd stage). 

May 12, 2016 May 12, 2016 May 12, 2016 A 

IR-15-00010-
AJR-251-A 

Inspection of cast of concrete for walls 
at Jalqamus Reservoir / 2nd Stage. 

May 15, 2016 May 15, 2016 May 15, 2016 C 

IR-15-00010-
AJR-251-B 

Inspection of cast of concrete for walls 
at Jalqamus Reservoir / 2nd Stage. 

May 17, 2016 May 18, 2016 May 19, 2016 A 

IR-15-00010-
MTR-252-A 

Inspection of formwork for columns 
4th level at Al Mutilla Reservoir. 

May 15, 2016 May 15, 2016 May 15, 2016 A 

 IR-15-00010-
MTR-253-A 

Inspection of cast of concrete for 
columns 4th level at Al Mutilla 
Reservoir. 

May 15, 2016 May 15, 2016 May 15, 2016 A 

 IR-15-00010-
ARR-254-A 

  Inspection for Installation of 
Expandable Water Stop SW30 at 
Arraba Reservoir / Quarter No. 1 – 1st 
stage. 

May 15, 2016 May 15, 2016 May 15, 2016 A 

IR-15-00010-
AJR-255-A 

Inspection of steel reinforcement for 
retaining wall stem from section 1-7 
and 1-2  at Ajja Reservoir / 2nd Stage. 

May 15, 2016 May 15, 2016 May 15, 2016 A 

 IR-15-00010-
JLR-256-A 

 Inspection of External Formwork for 
walls at Jalqamus Reservoir / 2nd 
Stage. 

May 15, 2016 May 15, 2016 May 15, 2016 A 

 IR-15-00010-
SWJ-257-A  

Inspection of delivered material 6” 
steel pipes as attached Material 
Receiving Reports (MRR) at Jalqamus 
Storage Yard. 

May 15, 2016 May 15, 2016 May 15, 2016 A 

IR-15-00010-
SWJ-258-A 

Offsite inspection for bar steel pipes 
DN200 (8”) / (Quantity = 2400 m 

May 15, 2016 May 16, 2016 May 16, 2016 A 
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long) prior to apply coating and lining. 
Refer to attached mill test certificates. 
Location: FIP/Hebron 

IR-15-00010-
SWJ-259-A 

Offsite inspection for bar steel pipes 
DN150 (6”) / (Quantity = 4033.54  m 
long) prior to apply coating and lining. 
Refer to attached mill test certificates. 
Location: FIP/Hebron 

May 15, 2016 May 16, 2016 May 16, 2016 A 

IR-15-00010-
ARR-260-A 

Inspection of surface preparation for 
stem and foundation of boundary wall  
from point 5 to point 8 prior to apply 
1 st  Bituminous coat at  Arraba 
Reservoir.   

May 17, 2016 May 17, 2016 May 18, 2016 A 

IR-15-00010-
AJR-261-A 

Inspection of  formwork for retaining 
wall stem  from section 1-7  at Ajja 
Reservoir (second stage).  

May 17, 2016 May 17, 2016 May 18, 2016 A 

IR-15-00010-
AJR-262-A 

Inspection of  casting concrete for 
retaining wall stem  from section 1-7  
at Ajja Reservoir (second stage).  

May 17, 2016 May 17, 2016 May 18, 2016 A 

IR-15-00010-
ARR-263-A 

Inspection of external  formwork  for 
reservoir wall  (Quarter No.1 – 1st 
stage ) at Arraba Reservoir .  

May 17, 2016 May 17, 2016 May 18, 2016 A 

IR-15-00010-
ARR-264-A 

Inspection of casting concrete for 
reservoir wall  (Quarter No. 1 – 1st 
stage )at Arraba Reservoir .  

May 17, 2016 May 18, 2016 May 19, 2016 A 

IR-15-00010-
SWJ-265-A 

  Correction of monthly environmental 
check list of April , 2016 

May 18, 2016 May 19, 2016 May 19, 2016 A 

IR-15-00010-
ARR-266-A 

Inspection of 1st layer of bituminous 
coating for stem and foundation of 
boundary wall  prior to apply 2 nd 
layer. 

May 18, 2016 May 18, 2016 May 19, 2016 A 

IR-15-00010-
ARR-267-A 

Inspection of 2 nd layer of bituminous 
coating for stem and foundation of 
boundary wall  prior to start backfilling 
wall . 

May 18, 2016 May 19, 2016 May 19, 2016 A 

IR-15-00010-
KFR-268-A 

Inspection of installation of  earthing 
system for foundation at  Kuferit  
Reservoir.  

May 19, 2016 May 19, 2016 May 19, 2016 A 

IR-15-00010-
KFR-269-A 

Inspection of Formwork and Steel 
reinforcement for slab on grade, 
foundation and base of column for 
Kufeirit Reservoir 

May 19, 2016 May 19, 2016 May 19, 2016 C 

IR-15-00010-
KFR-269-B 

Inspection of Formwork and Steel 
reinforcement for slab on grade, 
foundation and base of column for 
Kufeirit Reservoir 

May 22, 2016 May 22, 2016 May 23, 2016 A 

IR-15-00010-
KFR-270-A 

Inspection of cast of concrete for slab 
on grade, foundation and base of 
column for Kufeirit Reservoir 

May 19, 2016 May 22, 2016 May 23, 2016 A 

IR-15-00010-
SWJ-271-A 

Inspection of  Pre-Cast Manhole-
Delivered Material  (MRR) at Jalqamus 
Storage Yard. 

May 19, 2016 May 19, 2016 May 19, 2016 C 

IR-15-00010-
ARR-272-A  

Inspection for Installation of 
Expandable Water Stop SW30 at 

May 22, 2016 May 22, 2016 May 23, 2016 A 
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Arraba Reservoir / Quarter No. 2 – 1st 
Stage. with attached. 

IR-15-00010-
KFR-273-A 

Inspectionfor installation of PVC 
Waterstop/Supercast Watafoil S250 
for reservoir foundation and slab on 
grade at Kuferit reservoir 

May 22, 2016 May 22, 2016 May 23, 2016 A 

IR-15-00010-
AJR-274-A 

Inspection of formwork and steel 
reinforcement for retaining wall 
foundation from section 3-4 at Ajja 
Reservoir.  

May 22, 2016 May 22, 2016 May 22, 2016 A 

IR-15-00010-
AJR-275-A 

Inspection of casting concrete for 
retaining wall foundation from section 
3-4 at Ajja Reservoir.  

May 22, 2016 May 23, 2016 May 23, 2016 A 

IR-15-00010-
ARR-276-A 

Inspection of  formwork  for reservoir 
wall  (Quarter No. 2 – 1st stage )at 
Arraba Reservoir .  

May 24, 2016 May 24, 2016 May 25, 2016 A 

IR-15-00010-
ARR-277-A 

Inspection of casting concrete for 
reservoir wall  (Quarter No. 2 – 1st 
stage )at Arraba Reservoir .  

May 24, 2016 May 25, 2016 May 25, 2016 A 

IR-15-00010-
ARR-278-A 

Inspection of steel reinforcement for 
reservoir walls at Arraba Reservoir (2nd 
stage).  

May 26, 2016 May 26, 2016 May 26, 2016 A 

IR-15-00010-
TJT-279-A 

Inspection Radiographic Tests for 
welded joints (14 Joints/6” Pipelines 
for TJ-099 to TJ112)  

May 26, 2016 
January 0, 

1900 
May 30, 2016 A 

IR-15-00010-
AJR-280-A 

Inspection of steel reinforcement for 
retaining wall foundation from section 
4-5 at Ajja Reservoir.  

May 26, 2016 May 26, 2016 May 26, 2016 A 

IR-15-00010-
AJR-281-A 

Inspection of casting lean concrete 
under retaining wall foundation from 
section 5-6 at Ajja Reservoir.  

May 26, 2016 May 28, 2016 May 30, 2016 A 

IR-15-00010-
AJR-282-A 

Inspection of formwork for retaining 
wall foundation from section 4-5 at 
Ajja Reservoir. 

May 26, 2016 May 26, 2016 May 26, 2016 A 

IR-15-00010-
AJR-283-A 

Inspection of casting  concrete for 
retaining wall foundation from section 
4-5 at Ajja Reservoir.  

May 26, 2016 May 28, 2016 May 30, 2016 A 

IR-15-00010-
ARR-284-A 

Inspection for Installation of 
Expandable Water Stop SW30 at 
Arraba Reservoir / Quarter No. 1 – 2 
nd Stage.  

May 26, 2016 May 28, 2016 May 29, 2016 A 

IR-15-00010-
KFR-285-A 

Inspection for location of  Thimble 
(inlet ,outlet, altitude & overflow) and 
Access Manway at Kuferit Reservoir 

May 29, 2016 May 29, 2016 May 30, 2016 A 

IR-15-00010-
SMT-286-A 

Inspection of fabrication and welding 
for 10” steel elbows at Jalqamus 
workshop  

May 29, 2016 May 29, 2016 May 30, 2016 A 

IR-15-00010-
TJT-287-A 

Inspection of  Marking the alignment 
of 6” pipelines double trench area for 
Telfit-Jalqamus Force Line from STA: 
2+135 to STA: 2+328. 

May 29, 2016 May 29, 2016 May 29, 2016 A 

IR-15-00010-
JLT-288-A 

Inspection of Marking the alignment 
of 6” pipelines for Jalqamus-Umtut 
Force Line: double trench area from 
STA: 0+000 to STA: 0+190 and single 

May 29, 2016 May 29, 2016 May 29, 2016 A 
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trench area from STA 0+190 to 
0+312. 

IR-15-00010-
AJR-289-A 

Inspection of surface preparation for 
foundation of retaining walls from 
point 7 to point 2 prior to apply 1st 
layer of bituminous coat at Ajja 
Reservoir  

May 29, 2016 May 29, 2016 May 30, 2016 A 

IR-15-00010-
AJR-290-A 

Inspection of 1st layer of Bituminous 
coat for foundations of retaining walls 
from point 7 to point 2 prior to apply 
2nd layer of bituminous coat at Ajja 
Reservoir  

May 29, 2016 May 29, 2016 May 30, 2016 A 

IR-15-00010-
SWJ-291-A 

  Offsite inspection for bar steel pipes 
DN150 (6”) / (Quantity = 606.25 m 
long) prior to apply coating and lining. 
Refer to attached mill test 
certificatesLocation: FIP/Hebron 

May 29, 2016 May 30, 2016 May 31, 2016 A 

IR-15-00010-
ARR-292-A 

Inspection of formwork for reservoir 
walls (Quarter No. 1 – Stage 2-A) at 
Arraba Reservoir  

May 30, 2016 May 30, 2016 May 31, 2016 A 

IR-15-00010-
ARR-293-A 

Inspection of casting concrete for 
reservoir wall  (Quarter No. 1 –stage 2-
A)at Arraba Reservoir .  

May 30, 2016 May 31, 2016 May 31, 2016 A 

IR-15-00010-
AJR-294-A 

Inspection of formwork  for boundary 
wall stem from section 7-1(stage 3) and 
from section 1-2 (stage 2) at Ajja 
Reservoir.  

May 30, 2016 May 30, 2016 May 31, 2016 A 

IR-15-00010-
AJR-295-A 

Inspection of casting concrete  for 
boundary wall stem from section 7-
1(stage 3) and from section 1-2 (stage 
2) at Ajja Reservoir.  

May 30, 2016 May 30, 2016 May 31, 2016 A 

IR-15-00010-
SWJ-296-A 

Inspection of High Potential 
Magnesium Anodes as attached 
Material Receiving Reports (MRR) at 
Jalqamus Storage Yard. 

May 30, 2016 May 30, 2016 May 31, 2016 C 

IR-15-00010-
TJT-297-A 

Inspection of fabrication and welding 
for 6” steel elbows at Jalqamus 
workshop  as the following table: 

May 30, 2016 May 30, 2016 May 31, 2016 A 

IR-15-00010-
AJR-298-A 

Inspection of surface preparation for 
stem of retaining walls from point 7 to 
point 1 and from point 1 to point 2  
prior to apply 1st layer of bituminous 
coat at Ajja Reservoir  

May 31, 2016 May 31, 2016  A 

IR-15-00010-
AJR-299-A 

Inspection of 1st layer of Bituminous 
coat for stem of retaining walls from 
point 7 to point 1 and from point 1 to 
point 2  prior to apply 2nd layer of 
bituminous coat at Ajja Reservoir  

May 31, 2016 May 31, 2016  A 

IR-15-00010-
KFR-300-A 

Inspection of internal formwork  for 
reservoir wall at Kuferit Reservoir.  

May 31, 2016 May 31, 2016  A 

 

18. Noncompliance report log-NCR 
No NCR’s were issued during this reporting period. 
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19. Submittals 
 
A total of seventy  Submittals were submitted during the reporting period as per the following table. For complete listing 
of submittals refer to Annex I, Submittal Log. 
 
The number of submitted submittals in May, 2016 is 70,  out of that 3 submittals were retracted, 16 with status A, 9 with 
status B, 28 with status C and 2 with status E. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



No. Submittal No.  Description
Submittal 

Classification
Submitted Date Response Date Status

215 SUB‐15‐00010‐SWJ‐138‐C Manhole Covers/ Haddad "750mm" Material‐CPS May 15, 2016 May 16, 2016 A

293 SUB‐15‐00010‐TJT‐188‐D
Shop Drawings‐Telfit ‐ Jalqamus Force Line (6'') Plan, Profile & Typical Section From 
STA. 0+000 ‐ to STA. 2+137‐For Construction

Shop Drawing May 1, 2016 May 5, 2016 A

376 SUB‐15‐00010‐JMT‐245‐C
Shop Drawings Mughayyir Al‐Mutilla Force Line (6'') Plan, Profile & Typical Section 
From STA. 0+000 ‐ to STA. 1+687

Shop Drawing May 1, 2016 May 16, 2016 B

382 SUB‐15‐00010‐MTB‐249‐C Main Distribution Board Material‐elec May 2, 2016 May 15, 2016 Retracted
388 SUB‐15‐00008‐SWJ‐252 ‐C Temporary Storage Yard Location Pre‐Construction May 26, 2016 UnderReview
397 SUB‐15‐00010‐AJR‐259‐C  Ajja 1000 m3 Reservoir  Thimble & Under Drain Plan Material‐Mec May 29, 2016 May 30, 2016 C

399 SUB‐15‐00010‐AJP‐260‐B
Shop Drawings Plan, Profile & Typical Section
Ajja Force  Line (8'') From STA. 0+027 ‐ 1+091
Ajja  Feeder  Line (8'') From STA. 0+027 ‐ 0+444

Shop Drawing May 2, 2016 May 15, 2016 A

403 SUB‐15‐00010‐TJT‐263‐B TANIN Connection Chamber Shop Drawing May 3, 2016 May 12, 2016 B
SUB‐15‐00010‐TJT‐263‐C TANIN Connection Chamber‐For Construction Shop Drawing May 31, 2016 UnderReview

405 SUB‐15‐00010‐JMT‐264‐B Mughayyir Connection Chamber Shop Drawings Shop Drawing May 3, 2016 May 12, 2016 B
407 SUB‐15‐00010‐JLT‐265‐B Jalqamus Connection Chamber Shop Drawings Shop Drawing May 1, 2016 May 11, 2016 B
408 SUB‐15‐00010‐JLT‐265‐C Jalqamus Connection Chamber Shop Drawings‐For Construction Shop Drawing May 16, 2016 May 30, 2016 A
410 SUB‐15‐00010‐JLT‐266‐B Umatut Connection Chamber Shop Drawings Shop Drawing May 3, 2016 May 12, 2016 B
412 SUB‐15‐00010‐AJR‐267‐B Excavation Plan For Ajja Reservoir Pre‐Construction May 1, 2016 May 12, 2016 A
427 SUB‐15‐00010‐SWJ‐280‐B Float Level Indicator Shop Drawing Shop Drawing May 16, 2016 May 24, 2016 A

SUB‐15‐00010‐TJT‐281‐B AAU Connection  Chamber Shop Drawings Shop Drawing May 31, 2016 UnderReview
432 SUB‐15‐00010‐SWJ‐284‐B Altitude Level Control Valve Materila‐Mec May 16, 2016 May 26, 2016 C
438 SUB‐15‐00010‐SWJ‐289‐B 75mm AVAR Mechanical Drawing  Shop Drawing May 8, 2016 May 16, 2016 B
439 SUB‐15‐00010‐SWJ‐289‐C 75mm AVAR Mechanical Drawing ‐For Construction Shop Drawing May 24, 2016 May 30, 2016 A

442 SUB‐15‐00010‐SWJ‐291‐B
Washout chamber 
DN:100,75 mm Mechanical Drawing

Shop Drawing May 12, 2016 May 19, 2016 B

443 SUB‐15‐00010‐SWJ‐291‐C
Washout chamber 
DN:100,75 mm Mechanical Drawing‐For Construction

Shop Drawing May 23, 2016 May 26, 2016 A

447 SUB‐15‐00010‐SWJ‐294‐B DN: 200,150mm Gate Valve Chamber Mechanical Drawing‐For Construction Shop Drawing May 12, 2016 May 19, 2016 A
452 SUB‐15‐00010‐SWJ‐299‐A Updated At Grade 1000 m3 Reservoir Form Work Drawings Shop Drawing May 1, 2016 May 11, 2016 C

USAID WEST BANK - GAZA - INFRASTRUCTURE NEEDS PROGRAM II (INPII)

CONTRACT NO. AID-294-I-00-12-00002
 TASK ORDER NO. AID-294-TO-15-00010

Southwest Jenin Water Project

TASK ORDER SUBMITTALS LOG 
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No. Submittal No.  Description
Submittal 

Classification
Submitted Date Response Date Status

USAID WEST BANK - GAZA - INFRASTRUCTURE NEEDS PROGRAM II (INPII)

CONTRACT NO. AID-294-I-00-12-00002
 TASK ORDER NO. AID-294-TO-15-00010

Southwest Jenin Water Project

TASK ORDER SUBMITTALS LOG 

453 SUB‐15‐00010‐SWJ‐300‐A Lightning System Material   Material‐Elec May 1, 2016 May 12, 2016 C
454 SUB‐15‐00010‐SWJ‐300‐B Lightning System Material   Material‐Elec May 19, 2016 May 22, 2016 A
455 SUB‐15‐00010‐MTR‐301‐A Lightning System Shop Drawing for Al Mutilla Elevated Reservoir  Shop Drawing May 1, 2016 May 12, 2016 C
456 SUB‐15‐00010‐AJR‐302‐A Lightning System Shop Drawing for Ajja Reservoir  Shop Drawing May 1, 2016 May 12, 2016 C
457 SUB‐15‐00010‐ARR‐303‐A Lightning System Shop Drawing for Arraba Reservoir  Shop Drawing May 1, 2016 May 12, 2016 C
458 SUB‐15‐00010‐JLR‐304‐A Lightning System Shop Drawing for Jalqamus Reservoir  Shop Drawing May 1, 2016 May 12, 2016 C
459 SUB‐15‐00010‐KFR‐305‐A Lightning System Shop Drawing forKuferit Reservoir  Shop Drawing May 1, 2016 May 12, 2016 C
460 SUB‐15‐00010‐SWJ‐306‐A  Updated CPM Schedule Submittal April 30,2016 preconstruction May 1, 2016 May 19, 2016 B

461 SUB‐15‐00010‐SWJ‐307‐A
Concrete Ready Mix Design Class A1 & A3 (35MPa Cylinder) Size 200 mm , Ya’bad 
Batch Plant

preconstruction May 1, 2016 May 11, 2016 E

462 SUB‐15‐00010‐JLR‐308‐A Jalqamus 1000 m3 Reservoir Yard Piping and Fabrication Drawing Shop Drawing May 2, 2016 May 16, 2016 C
463 SUB‐15‐00010‐JLR‐308‐B Jalqamus 1000 m3 Reservoir Yard Piping and Fabrication Drawing Shop Drawing May 22, 2016 May 30, 2016 A
464 SUB‐15‐00010‐SWJ‐309‐A  Formwork Material – Tie Rod Data Sheet May 3, 2016 May 16, 2016 A
465 SUB‐15‐00010‐AJR‐310‐A Geotechnical Inspection Report For Ajja  Reservoir May 3, 2016 May 5, 2016 E

466 SUB‐15‐00010‐AJP‐311‐A
Shop Drawings Cathodic Protection System 
Ajja Feeder Line(8")
From STA. 0+443‐1+260

Shop Drawing May 4, 2016 May 16, 2016 C

467 SUB‐15‐00010‐AJP‐312‐A
Shop Drawings Cathodic Protection System 
Ajja Force Line (8") From STA. 0+027 ‐ 1+091
Ajja  Feeder  Line (8'')From STA. 0+027 ‐ 0+443

Shop Drawing May 4, 2016 May 15, 2016 C

468 SUB‐15‐00010‐JMT‐313‐A
Shop Drawings Cathodic Protection System 
Al Mughayyir‐Al‐Mutilla Force Line (6") From STA. 0+000 ‐ TO STA. 1+685

Shop Drawing May 4, 2016 May 16, 2016 C

469 SUB‐15‐00010‐JLT‐314‐A
Shop Drawings Cathodic Protection System 
Jalqamus Al Mughayyir Force Line (6")From STA. 0+000 ‐ TO STA. 2+752

Shop Drawing May 4, 2016 May 16, 2016 C

470 SUB‐15‐00010‐TJT‐315‐A
Shop Drawings Cathodic Protection System 
Telfit – Jalqamus Force Line (6'') From STA. 2+135 ‐ 2+328
Jalqamus – UmatutForce Line (6'') From STA. 0+000 ‐ 0+190

Shop Drawing May 4, 2016 May 16, 2016 C

471 SUB‐15‐00010‐JLT‐316‐A
Shop Drawings Cathodic Protection System 
Jalqamus – Umatut Force Line (6'')From STA. 0+186 ‐ 1+870

Shop Drawing May 4, 2016 May 16, 2016 C
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CONTRACT NO. AID-294-I-00-12-00002
 TASK ORDER NO. AID-294-TO-15-00010

Southwest Jenin Water Project

TASK ORDER SUBMITTALS LOG 

472 SUB‐15‐00010‐YKT‐317‐A
Shop Drawings Cathodic Protection System 
Kuferit Force Line (6'') From STA. 0+000 ‐ 2+460

Shop Drawing May 4, 2016 May 16, 2016 C

473 SUB‐15‐00010‐SMT‐318‐A

Shop Drawings Cathodic Protection System 
Sanour ‐Meithalon Main Transmission Pipeline( 10''+ 6'' )
From STA. 0+000 ‐ 0+134 (10'')
From STA. 0+000 ‐ 0+086 (10''+6'')

Shop Drawing May 4, 2016 May 16, 2016 C

474 SUB‐15‐00010‐SMT‐319‐A
Shop Drawings Cathodic Protection System 
Sanour ‐Meithalon Main Transmission Pipeline( 10'')
From STA. 0+000 ‐ 1+593

Shop Drawing May 4, 2016 May 16, 2016 C

475 SUB‐15‐00010‐SMT‐320‐A
Shop Drawings Cathodic Protection System 
Sanour ‐Meithalon Main Transmission Pipeline( 10'')
From STA. 1+593 ‐ 3+647

Shop Drawing May 4, 2016 May 16, 2016 C

476 SUB‐15‐00010‐TJT‐321‐A
Shop Drawings Cathodic Protection System 
Telfit ‐ Jalqamus Force Line (6'')From STA. 0+000 ‐ TO  STA. 2+136

Shop Drawing May 4, 2016 May 16, 2016 C

477 SUB‐15‐00010‐TJT‐321‐B
Shop Drawings Cathodic Protection System 
Telfit ‐ Jalqamus Force Line (6'')From STA. 0+000 ‐ TO  STA. 2+137

Shop Drawing May 19, 2016 May 30, 2016 C

SUB‐15‐00010‐TJT‐321‐C
Shop Drawings Cathodic Protection System 
Telfit ‐ Jalqamus Force Line (6'')From STA. 0+000 ‐ TO  STA. 2+138

Shop Drawing May 31, 2016 UnderReview

478 SUB‐15‐00010‐KFR‐322‐A Kufairt Yard Piping & Fabrication Shop Drawings Shop Drawing May 8, 2016 May 30, 2016 C
479 SUB‐15‐00010‐KFR‐323‐A Uninterruptible Power Supply Materila‐Elec May 10, 2016 May 17, 2016 A
480 SUB‐15‐00010‐SWJ‐324‐A Welder Qualification Report Complementary Material‐Mec May 12, 2016 May 19, 2016 A
481 SUB‐15‐00010‐SWJ‐325‐A  Reservoirs Walls to Roof Joint Details ‐ With Sample Sample May 15, 2016 May 23, 2016 C

SUB‐15‐00010‐SWJ‐325‐B  Reservoirs Walls to Roof Joint Details ‐ With Sample Sample May 31, 2016 UnderReview
482 SUB‐15‐00010‐SWJ‐326‐A  Tank Roof Vent Shop Drawing Shop Drawing May 16, 2016 May 24, 2016 A
483 SUB‐15‐00010‐SWJ‐327‐A  SWJ Jenin RTU Submittal‐Reserboir RTU's Material‐Elec May 16, 2016 May 24, 2016 Retracted
484 SUB‐15‐00010‐SWJ‐328‐A Method of Statement for Concrete Temperature Control Method Statement May 17, 2016 May 23, 2016 C
485 SUB‐15‐00010‐MTB‐329‐A Flow Switch Material‐Elec May 18, 2016 May 22, 2016 A
486 SUB‐15‐00010‐KFR‐330‐A Kuferit Rservoir Valve Vault Structural Drawing Shop Drawing May 18, 2016 May 30, 2016 C
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USAID WEST BANK - GAZA - INFRASTRUCTURE NEEDS PROGRAM II (INPII)

CONTRACT NO. AID-294-I-00-12-00002
 TASK ORDER NO. AID-294-TO-15-00010

Southwest Jenin Water Project

TASK ORDER SUBMITTALS LOG 

487 SUB‐15‐00010‐MTB‐331‐A Pressure Switch for Booster Station Submittal  Material‐Elec May 18, 2016 May 24, 2016 C
488 SUB‐15‐00010‐SWJ‐332‐A Alternative Expansion JoinFlexicraft Material‐Mec May 18, 2016 May 24, 2016 C

489 SUB‐15‐00010‐KRR‐333‐A
Lightning System Shop Drawing for  (1000) m3 Circular Kufer Ra'i Reservoir

Shop Drawing May 19, 2016 May 30, 2016 A

490 SUB‐15‐00010‐SWJ‐334‐A GSM and DC Flow Meters With Pressure Transmitters For Chambers  Material‐Elec May 22, 2016 May 30, 2016 Retracted
491 SUB‐15‐00010‐KRR‐335‐A New Site Layout For Kafer Ra'i Reservoir   Shop Drawing May 26, 2016 UnderReview
492 SUB‐15‐00010‐SWJ‐336‐A  Additional Spare Sump Pumps - ROBIN EY 15 pumps Material‐Mec May 26, 2016 UnderReview
493 SUB‐15‐00010‐SWJ‐337‐A DN:250mm Fabricated Elbow Design Material‐Mec May 29, 2016 UnderReview
494 SUB‐15‐00010‐SWJ‐338‐A Steel Pipes Galvanized Fittings Material‐Mec May 29, 2016 UnderReview
495 SUB‐15‐00010‐SWJ‐339‐A Equipment And System Operation And Maintenance Manuals preconstruction May 30, 2016 UnderReview
496 SUB‐15‐00010‐SWJ‐340‐A Stenflex Expansion Joint  Material‐Mec May 31, 2016 UnderReview

497 SUB‐15‐00010‐KRR‐341‐A
Updated at Grade 1000 m³ Kafer Ra'i Reservoir Structural Shop Drawings per SM‐15‐
00010‐KRR‐E‐C‐018

Shop Drawing May 31, 2016 UnderReview

498
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20. Request for Information 
One  Request for Information were issued during the reporting period – For more details, please refer to Annex J. 
 

No. RFI No. Project Description Submitted Date 
Response 

Date 

1. 2 
RFI-15-00010-
ARR-C-E-018 

SWJ 
Additional information to RFI-15-
00010-SWJ-C-E-017-A 

May 4, 2016 May 5, 2016 

 
21. Letters and Correspondence with USAID 

 
a. Eleven emails were received from USAID representative during this reporting period as per Table 22.1                 

(Incoming emails), for more information please refer to Annex K (Submittal Log). 
 
 

b. Sixteen  emails were sent to USAID representative to Morganti during this reporting period as per Table 22.2,               
(Outgoing emails), for more information please refer to Annex K (Submittal Log). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



DCN No. Subject
From
(Author)

Organization
To
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0047 Re: TO-15-00010-SWJ-Vetting Request Renewal - Jenin
Center for Engineering Tests (JCET) Kamal Kasbary USAID Ghassan Alami Morganti May 2, 2016

TMGI-15-00010-IN-0048 Re: SWJ - March and April Geo-MIS audit meeting Kamal Kasbary USAID Tharwat Abu Bak Morganti May 3, 2016

TMGI-15-00010-IN-0049 Re: TO 15 00010 SWJ: Vetting Request for Sanad
Construction Industries Kamal Kasbary USAID Ghassan Alami Morganti May 10, 2016

TMGI-15-00010-IN-0050 Re: SWJ- Al Huda Fuel Company as requested - PVS:
Vetting Determination(s) Kamal Kasbary USAID Ghassan Alami Morganti May 10, 2016

TMGI-15-00010-IN-0051 Re: TO 15-00010 SWJ-Proposed Manhole Cover
Inscription Kamal Kasbary USAID Tharwat Abu Bak Morganti May 13, 2016

TMGI-15-00010-IN-0052 Re: SWJ- Al Huda Fuel Company as requested - PVS:
Vetting Determination(s) Kamal Kasbary USAID Ghassan Alami Morganti May 16, 2016

Incoming Emails Log 1

Table 22.1 (Incoming emails)
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DCN No. Subject
From                   
(Author)

Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0053 Re: TO 15-00010 SWJ: Draft 2 Contractor MPR March 
2016 _ Review Comments Kamal Kasbary USAID Tharwat Abu Bak Morganti May 23, 2016

TMGI-15-00010-IN-0054 Re: TO-15-10-SWJ: Construction Monthly Progress # 06 
for April, 2016 Kamal Kasbary USAID Tharwat Abu Bak Morganti May 24, 2016

TMGI-15-00010-IN-0055 Re: TO 15-00010 SWJ: Draft 2 Contractor MPR March 
2016 _ Review Comments Kamal Kasbary USAID Ibrahim Abdulrah Morganti May 24, 2016

TMGI-15-00010-IN-0056 Re: TO 15-00010 SWJ: Contractor MPR March 2016 - 
final Kamal Kasbary USAID Tharwat Abu Bak Morganti May 24, 2016

TMGI-15-00010-IN-0057 Re: FW: SWJ- AID-294-TO-15-00010-Building Center- 
Renewal. (Modified) Kamal Kasbary USAID Ghassan Alami Morganti May 30, 2016

Incoming Emails Log 249



05/06/2016

DC No. Subject From (Author) Organization
To
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0039 RE: SWJ Project, Task Order #15-010 Tharwat Abu Baker Morganti Kamal Kasbary USAID May 2, 2016

TMGI-15-00010-
OUT-0040 SWJ :second shipment of coated 6" pipes Tharwat Abu Baker Morganti Kamal Kasbary USAID May 2, 2016

TMGI-15-00010-
OUT-0041 RE: SWJ Project, Task Order #15-010-Revised March 2016 monthly progress report. Tharwat Abu Baker Morganti Kamal Kasbary USAID May 2, 2016

TMGI-15-00010-
OUT-0042 RE: SWJ : shipments of coated 6" pipes Tharwat Abu Baker Morganti Kamal Kasbary USAID May 4, 2016

TMGI-15-00010-
OUT-0043 SWJ Project, -Revised March 2016 monthly progress report no. 5. Tharwat Abu Baker Morganti Kamal Kasbary USAID May 5, 2016

Outgoing Emails Log 1

Table 22.2 (Outgoing emails)
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05/06/2016

DC No. Subject From                   (Author) Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0044 RE:  TO-15-10-SWJ: Construction Monthly Progress # 06 for April,  2016 Tharwat Abu Baker Morganti Kamal Kasbary USAID May 5, 2016

TMGI-15-00010-
OUT-0045 SWJ Project, -Revised March 2016 monthly progress report no. 5. Tharwat Abu Baker Morganti Kamal Kasbary USAID May 8, 2016

TMGI-15-00010-
OUT-0046 RE: TO 15 00010 SWJ: Telfit - Jalqamous Pipe Line Start Work Tharwat Abu Baker Morganti Kamal Kasbary USAID May 10, 2016

TMGI-15-00010-
OUT-0047 RE: SWJ : shipments of coated 6" pipes Tharwat Abu Baker Morganti Kamal Kasbary USAID May 11, 2016

TMGI-15-00010-
OUT-0048 RE: FW: SWJ - Donation Number Request for S.AL Technologies & Al Darb Co. Ghassan Alami Morganti Kamal Kasbary USAID May 14, 2016

TMGI-15-00010-
OUT-0049 RE: SWJ : shipments of coated 8" & 10" pipes Tharwat Abu Baker Morganti Kamal Kasbary USAID May 17, 2016

TMGI-15-00010-
OUT-0050 RE: SWJ : shipments of coated  10" pipes Tharwat Abu Baker Morganti Kamal Kasbary USAID May 18, 2016

TMGI-15-00010-
OUT-0051 RE: TO 15-00010 SWJ: Draft 2 Contractor MPR March 2016 _ Review Comments Tharwat Abu Baker Morganti Kamal Kasbary USAID May 19, 2016

TMGI-15-00010-
OUT-0052 RE: TO 15-00010 SWJ:  Contractor MPR March 2016 - final Tharwat Abu Baker Morganti Kamal Kasbary USAID May 24, 2016

TMGI-15-00010-
OUT-0053 RE: SWJ : shipments of coated  10" & 8" pipes Tharwat Abu Baker Morganti Kamal Kasbary USAID May 28, 2016

TMGI-15-00010-
OUT-0054 RE: SWJ : shipments of coated  10" & 8" pipes Tharwat Abu Baker Morganti Kamal Kasbary USAID May 31, 2016

Outgoing Emails Log 2
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22. .Transmittals 

 

Transmittal  No. Description Submitting Date 

TRS.0010.C-E-080 
 

SUB-15-00010-JLT-266-A Umatut Connection 
Chamber Shop Drawings 
SUB-15-00010-AJR-267-A Excavation Plan For Ajja 
Reservoir 

May 01, 2016 

TRS.0010.C-E-082 

SUB-15-00010-KRR-268-A Excavation Plan For Kafer 

Ra'i Reservoir 

SUB-15-00010-SWJ-269 -A Method Statement for Cast 

of Concrete for Reservoirs (Foundation and Walls)1000 m3 

Reservoirs 

May  02, 2016 

TRS.0010.C-E-083 

SUB-15-00010-AJP-270-A  "Shop Drawings, Plan, Profile & 

Typical Section 

Ajja  Feeder  Line (8'') From STA. 0+443 - 1+260" 

May  05, 2016 

TRS.0010.C-E-084 

SUB-15-00010-SMT-225-C Sanur Meithalun Flow Monitoring 

Vault Shop Drawings 

SUB-15-00010-CHR-243-B Chamber Rehabilitation Dilapidation 

Survey 

SUB-15-00010-KRR-271-A Kafer Ra'I 1000 m3 

Reservoir  Thimble & Under Drain Plan 

May  09, 2016 

TRS.0010.C-E-085 

SUB-15-00010-SWJ-272-A Light Fixture 

SUB-15-00010-AJP-273-A Traffic Plan for Ajja 

Pipeline 

SUB-15-00010-YKT-274-A Traffic Plan for  Kuferit 

Pipeline 

May  10, 2016 

TRS.0010.C-E-086 

SUB-15-00010-SWJ-025-B Concrete Batch Plants 

SUB-15-00010-SWJ-054-C Booster Pumps/KSB 

SUB-15-00010-SWJ-068-B Mechanical 

Coupling/FlexLock 

SUB-15-00010-SWJ-080-B Colored PVC Pipes-

Conduit for Power and Light 

SUB-15-00010-SWJ-093-B Class B35 Cylinder 

Concrete Ready Mix Design(Zakarneh Batch Plant) 

SUB-15-00010-SWJ-095-B B35 Concrete Ready Mix 

Design-Me'may   Batch plant 

SUB-15-00010-SWJ-104-B B20/B25/B30/B35 Concrete 

Ready Mix Design-(Zakarneh Batch Plant) 

SUB-15-00010-SWJ-151-C Swellable Water Stop 

(SW10) Method Statement 

SUB-15-00010-TJT-188-C Shop Drawings-Telfit - 

Jalqamus Force Line (6'') Plan, Profile & Typical Section 

From STA. 0+000 - to STA. 2+137-For Construction 

SUB-15-00010-SMT-250-B  "Shop Drawings For 

Sanour-Meithalon  Main Transmission Pipeline 

(10''+6"")Plan, Profile & Typical Section(Meithalon Well) 

From STA. 0+000 - 0+134 (10"")From STA. 0+000 - 0+086 

May  11, 2016 
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(10""+6"")" 

SUB-15-00008-SWJ-252 -B Temporary Storage Yard 

Location 

SUB-15-00010-SWJ-275-A  Contractor's Corrosion 

Engineer Qualifications 

SUB-15-00010-SWJ-276-A QC Matrix 

TRS.0010.C-E-087 
SUB-15-00010-SWJ-277-A Swing check DN50 & 

Smaller 
May  12, 2016 

TRS.0010.C-E-088 

SUB-15-00010-MTB-249-B Main Distribution Board 

SUB-15-00010-SWJ-278-A Updated CPM Schedule 

Submittal May  ch 31,2016 

SUB15-00010-SWJ-279-A Thioflex 600 Material & 

Method Statement 

May  14, 2016 

TRS.0010.C-E-089 

SUB-15-00010-SWJ-155-C Welder’s Qualification 

Testing Report 

SUB-15-00010-ARR-206-B Arraba 2000m3 Reservoir 

Thimble Plan-For Construction 

SUB-15-00010-SWJ-280-A Float Level Indicator Shop 

Drawing 

May  15, 2016 

TRS.0010.C-E-090 

SUB-15-00010-TJT-281-A AAU Connection  Chamber 

Shop Drawings 

SUB-15-00010-SWJ-282-A SWJ Flow Control Valve 

SUB-15-00010-SWJ-283-A SWJ Pressure Reducing 

Valve 

SUB-15-00010-SWJ-284-A Altitude Level Control 

Valve 

May  17, 2016 

TRS.0010.C-E-091 

SUB-15-00010-SWJ-221-B Installation  Testing of CP 

Reference Electrodes  Test Station 

SUB-15-00010-JMT-238-C "Shop Drawings 

Jalqamus- Mughayyir Force Line (6'') Plan, Profile & Typical 

Section From STA. 0+000 - to STA. 2+754-For 

Construction" 

SUB-15-00010-SWJ-242-C 250mm Gate Valve 

Chamber Mechanical Drawing-For Construction 

SUB15-00010-SWJ-285-A BILCO Hatches 

SUB-15-00010-TJT-286-A  Specific Method of 

Statement for Pipeline Construction-Talefit –Jalqamus 

Transmission Pipeline 

SUB-15-00010-TJT-288-A Telfit - Jalqamus pipe line 

Fabricated Elbows Design 

May  18, 2016 

TRS.0010.C-E-092 

SUB-15-00010-SWJ-177-B Alternative Bermad 

Combination Air Valve  2”,3 “ & 4” 

SUB-15-00010-SWJ-287-A  Floor Drain 

SUB-15-00010-SWJ-289-A 75mm AVAR Mechanical 

Drawing 

SUB-15-00010-ARR-290-A  Updated at Grade 2000 m3 

Arraba Reservoir Formwork Drawings 

SUB-15-00010-SWJ-291-A "Washout chamber 

May  19, 2016 
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DN:100,75 mm Mechanical Drawing" 

TRS.0010.C-E-093 

SUB-15-00010-AJR-259-B  Ajja 1000 m3 Reservoir  
Thimble & Under Drain Plan 
SUB-15-00010-SWJ-292-A Welder Qualification 
(CV,ID)Complementary 
SUB-15-00010-YKT-293-A "Shop Drawings Plan, 
Profile & Typical SectionKuferit Force Line (6'') 
From STA. 0+000 - 2+460" 
SUB-15-00010-SWJ-294-A DN: 200,150mm Gate 
Valve Chamber Mechanical Drawing 

May  21, 2016 

TRS.0010.C-E-094 

SUB-15-00010-SWJ-136-C Manhole Steps-Samples and 

Data 

SUB-15-00010-MTB-295-A  Excavation Plan For Al 

Mutilla Booster Station 

May  24, 2016 

TRS.0010.C-E-095 

SUB-15-00010-ARR-296-A Arraba 2000 m3 Reservoir 

Yard Piping and Fabrication Drawing 

SU  B-15-00010-TJT-297-A "Detour of Telfit-Jalqamus 

Transmission Pipeline (Dilapidation Survey Video)" 

SU  B-15-00010-KFR-298-A "Detour of Yabad-Kuferit  

Transmission Pipeline(Dilapidation Survey Video)" 

May  25, 2016 

TRS.0010.C-E-096 SUB-15-00010-SWJ-272-B Light Fixture May  26, 2016 

 
23. Payments: 

 
One  payment was issued during this reporting period ,for more detail for payment schedule refer to annex L, 
 

Payment No. Description Submitted 
Date 

Amount Amount 
Received 

Date 
Received 

PAY-15-00010-
SWJ-004 

Progress payment # 
4 

May 30, 
2016 

379,736.10  Pending 

 
24. Variation Orders 

 

VO. No. Description VO Status USAID 
Approval date 

Variation 
Order 

Amount 

Time 
Extension 

Days 

      

 
No variation orders issued during this reporting period. for more detail for payment schedule refer to annex 
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25. Variation Order Requests 

Three variation orders request issued during this reporting period. for more detail for payment schedule refer to annex 
 

VO. No. Description Submission 
Date. 

Variation 
Order 

Amount 

Time Extension 

Days 

VOR-15-00010-SWJ-
001-B 

 New Definitive  Quantities  May 9, 2016 160,034.96 34days  

VOR-15-00010-SWJ-
001-C 

 New Definitive  Quantities  May 31, 2016 223,547.74 55 days  

VOR-15-00010-SWJ-
003-A 

Flow meter for reservoirs and 
chambers -system upgrade 
proposal   

May 15, 2016 0 0 

 
26. Obstacles and Challenges 

 
There were many obstacles were taken place during this period, such as heat wave with high temperature degrees 
affected work on site and limiting casting of concrete , some difficulties on importing water stop material on time 
, plywood shortage in Jenin Area . 
The differing site conditions and variations in Kuferit Rai and Ajja sites affected the progress of work. 
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27. PROGRESS PHOTOS (GENERAL ) 
 

 

  

SWJ -1 10” pipes delivery to FIP SWJ- 1 Inspection of 10” pipes 
 

  

SWJ- 1 Delivery of 6” pipes SWJ- 3 Delivery of 6” pipes 
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SWJ -1  6” PIPES Delivery . 
 

SWJ -2  6” PIPES Delivery . 
 

 

  

SWJ -1 Site Visit –Telfit –Jalqamous pipe line SWJ -2 Site Visit – Arraba Reservoir 
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SWJ -3 Site Visit – Al Muttilla Reservoir SWJ -1   6 “pipes delivery 

 

  

SWJ -2 precast manholes delivery SWJ -3 Site Visit – Jalqamous Reservoir 
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SWJ-1 - Inspection of pipes SWJ -1 10” pipes delivery 

  

SWJ -4 Site visit SWJ -1 Delivery of 10” pipes 
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SWJ-1 10” pipes delivery to storage yard  
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28. PROGRESS PHOTOS (ARRABA) 

 

 

  

ARR-2 Scaffolding works ARR-1 Boundary Wall works 

  

ARR-2 Steel works ARR-1 Scaffolding inspection 
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ARR-1 General Site View ARR- 2 Housekeeping 

 
 

 
 

ARR- 2 Casting Boundary Wall ARR- 3 Toolbox meeting 
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ARR-2 formwork for reservoir walls ARR-1 Curing of Boundary Wall 

  

ARR-1 Access man way for reservoir ARR-1 Installation of water stop for reservoir 
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ARR-1 Cleaning and painting of plywood ARR-2 formwork for reservoir walls 

  

ARR-2 formwork for reservoir walls ARR-1 Toolbox meeting 
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ARR-2 Formwork for reservoir walls ARR-1 repair works for walls 

 
 

  

ARR-4 casting concrete ARR-5 water proofing layers to walls 
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ARR-7 seismic cans installation ARR-2 safety visit and scaffolding inspection 

 

  

ARR -1 Curing of reservoir walls ARR-1 curing works 
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ARR-2 Reservoir walls formwork ARR-1 Reservoir walls formwork 

 

  

ARR-2 Reservoir walls formwork ARR-1 Reservoir walls formwork 
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ARR-1 Finish preparation works for shuttering reservoir’s 
wall (stage 2-a) 

ARR-1 Reservoir walls formwork 

  

ARR-1 Reservoir walls formwork ARR-1 Reservoir walls formwork 
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ARR-2 Reservoir walls formwork  
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28. PROGRESS PHOTOS ( JALQAMUS) 

 

  

JLR -2 Reservoir Walls Formwork JLR -1 Reservoir walls formwork 

  

JLR -2 Filter Fabric at RW JLR -1 Reservoir walls formwork 
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JLR -2 Reservoir walls formwork JLR -1 Reservoir walls casting 

  

JLR -2 Backfill at RW JLR -1 Reservoir walls 

 
 
 



Monthly Progress Report No. 7 

 

 

 

  

JLR -1 Reservoir walls JLR -1 Curing of Reservoir walls 

 
 

  

JLR -2 Toolbox meeting JLR -1 Curing of Reservoir walls 
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JLR -1 Curing of Reservoir walls JLR -2 Steel of Reservoir walls 

 

 

  

JLR -1 installation of water stop for Reservoir walls JLR -2 formwork of Reservoir walls 
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JLR -1 formwork of Reservoir walls JLR -1 formwork of Reservoir walls 

 

  

JLR -3 – casting concrete JLR -3 – curing of concrete 
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AJR -1 Retaining wall footing AJR -2 retaining wall footing excavation 

 

  

JLR -1 formwork for reservoir roof slab. JLR -1 – Roof slab formwork 
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JLR -1 – Ceiling formwork JLR -1 – inspection of Roof Slab formwork 

 
 

JLR -1 –Slab formwork JLR -2 –reservoir slab formwork 
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28. PROGRESS PHOTOS (AJJA) 

 

  

AJR-1 Casting Lean Concrete for retaining wall AJR-2 foundations for retaining wall 

 
 
 
 

  

AJR-2 Casting Concrete of foundations for retaining 
wall and boundary wall foundation 

AJR-1 formwork for retaining wall 
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AJR -1 Steel Reinforcement for walls AJR -1 casting concrete for walls 

 
 
 
 

 
 

AJR -1 Formwork of walls AJR -1 Casting lean concrete 
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AJR -2 Formwork of walls AJR -3 Casting lean concrete 

 
 

  

AJR -1 casting concrete AJR -1 Retaining wall footing 

 



Monthly Progress Report No. 7 

 

 

  

AJR -1 Retaining wall foundation casting AJR -1 Retaining wall footing curing 

 
 
 
 

 

 

 

 

 

 

 

 

 
 



Monthly Progress Report No. 7 

 

 

28. PROGRESS PHOTOS (KUFERIT) 
 

 

  

KFR -1 compaction for perforated pipes works KFR -2 perforated pipes Installation 

 

  

KFR -1 Excavation for perforated pipe. KFR -1 Casting retaining wall 
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KFR -2 Boundary wall works KFR -3 Inspection of Perforated Pipes 

 

  

KFR -1 Formwork for reservoir lean concrete KFR -1 Formwork for reservoir lean concrete 
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KFR -2 Curing of Boundary Wall KFR -4  Reservoir lean concrete formwork 

 

  

KFR -1 Repairing works KFR -2 Casting  of retaining wall 
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KFR -3 Toolbox Meeting KFR -1 formwork for lean concrete 

 

  

KFR -1 casting lean concrete KFR -2 casting lean concrete 
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KFR –3  Curing of lean concrete KFR -4 Water proofing 

  

KFR -3 Water proofing KFR -3 Curing works 



Monthly Progress Report No. 7 

 

 

  

KFR -1 backfilling works KFR -2 backfilling works 

  

KFR -1 Reservoir slab on grad works KFR -2 Toolbox meeting 
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KFR -1 Reservoir slab on grad works KFR -1 Reservoir slab on grad works 

  

KFR -1 Water Stop works KFR -1 Reservoir base works 
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KFR -3 Reservoir’s base casting works KFR -2 Backfilling works 

  

KFR -2 reservoir walls KFR -2 reservoir walls 



Monthly Progress Report No. 7 

 

 

  

KFR -3 Backfilling works KFR -4 General View 

  

KFR -1 reservoir walls KFR -1 Site view 
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29. PROGRESS PHOTOS  (AL-MUTILLA) 

 

  

MTR -1 General Site View MTR -1 Curing od Beams 

  

MTR -1 General Site View. MTR -1 Toolbox Meeting 
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MTR -1 Safety Tools MTR -1 Columns Steel 

 
 
 
 

  

MTR -2 Safety Tools MTR -1 4th level columns 
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MTR-1 staircase formwork MTR-2 General View 

 

  

MTR-1 Toolbox meeting MTR-3 Housekeeping on site 
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MTR-1 new scaffolding on site MTR -2 Housekeeping on site 

 
 

  

MTR -1 formwork on site MTR -2 safety measures 
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MTR -1 formwork on site MTR -1 safety measures 

  

MTR -1 reservoir bottom slab works MTR-1 Safety Tools 
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MTR-2 Bottom slab formwork MTR-1 General site view 
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28. PROGRESS PHOTOS  (Talfit – Jalqamus transmission pipe line) 

 

 

  

TJL -1 Digging of pipe line TMN -1 Digging works 

  

TMN -3 implementing of safety plane TMN -2 implementing of safety plane 
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TMN -3 implementing of safety plane TMN -1 Digging works 

  

TMN -2 implementing of safety plane TMN -1 Digging works 

 

 



Monthly Progress Report No. 7 

 

 

  

TMN -1 Pipes Installation works TMN -3 Pipes Installation works 

  

TMN -4 Safety Tools TMN -5 Inspection of Pipes 
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TMN -2 Pipes Installation works TMN -4 Dust Control during work 

  

TMN -5 Pipes Installation works TMN -6 Filter fabric installations 
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TMN -1 Pipes Digging works TMN -1 Pipes Digging works 

  

TMN -2 – Safety plane TMN -3– Toolbox meeting 
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TMN -2 – Work on site TMN -2 – Work on site 

. 
 

TMN -3– inspection of external coating TMN -1 – Dust control 
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TMN -1 – Pipes work on site TMN -2 – End of line capped 

  

TMN -3 – Safety Plane TMN -4 – Holiday Test 

 



Monthly Progress Report No. 7 

 

 

  

TMN -1 – Pipes welding TMN-2 Backfilling of pipeline 

  

TMN -2 – Pipes work on site TMN -3 – Safety on site 
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TMN -1 – dust control work on site TMN -2 – cleaning work on site 

  

TMN -3 – Safety on site TMN -2 – Safety on site 
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MTN-3 Trencher work MTN-1 Pipes trench excavation 

  

MTN-2 Backfilling works MTN-4 Dust control 
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ANNEXES 
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Annex A – Materials & Equipment 
Receiving Log 
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Materials Delivered on Site: 
 

Item 
 

 
Description 

 
Quantity 

 
Location 

 
Date 

1 Concrete 5 m3 Storage Yard December  08, 2015 

2 Base Course 80 Ton Storage Yard December  08, 2015 

3 
Concrete  B-250 36 m3 

Al Mutilla 
Reservoir lean 

concrete 
January 27, 2016 

4 
Reinforced steel bars 7.6 ton 

Al Mutilla 
Reservoir 

03-Feb-16 

5 
Reinforced steel 4.6 ton 

Al Mutilla 
Reservoir 

04-Feb-16 

6 
Galvanized steel 2" for electric 

works 
90 m Storage yard 09-Feb-16 

7 
Galvanized steel 1" for electric 

works 
42 m Storage yard 09-Feb-16 

8 
Galvanized steel 2" for electric 

works 
52.2 m Storage yard 09-Feb-16 

9 Fosroc SP 430(Super-plasticizer) 250 lt Storage yard 09-Feb-16 

10 
Concrete Class A1 99 m3 

Al Mutilla 
Reservoir 

10-Feb-16 

11 
Subgrade 30 ton Arraba  Reservoir 

 
13-Feb-16 

12 
Lean concrete 7 m3 

Al Mutilla 
Reservoir 

15-Feb-16 

13 
Lean concrete 12 ton 

Jalqamus  
Reservoir 

17-Feb-16 

14 
Single Size 30 ton 

Al Mutilla 
Reservoir 

18-Feb-16 

15 
Concrete B30 12 m3 

Al Mutilla 
Reservoir 

20-Feb-16 

16 
Encasement concrete 3 ton 

Jalqamus 
Reservoir 

21-Feb-16 
17 Subgrade material 60 ton Arraba  Reservoir 

18 Lean concrete 42 m3 Arraba Reservoir 

19 
Encasement concrete 3ton 

Jalqamus 
Reservoir 

22-Feb-16 

20 
B 30 28 m3 

Jalqamus 
Reservoir 

24-Feb-16 

21 Base course 40 ton Kuferit  Reservoir 
25-Feb-16 

22 Pipe encasement concrete 3 m3 Arraba  Reservoir 

23 
A1 class concrete 27 m3 

Al Mutilla 
Reservoir 

27-Feb-16 

24 
Concrete B 30 6 m3 

Jalqamus 
Reservoir 

28-Feb-16 

25 
Lean concrete 7 m3 

Al Mutilla 
Reservoir 

15-Feb-16 

26 
Lean concrete 12 ton 

Jalqamus  
Reservoir 

17-Feb-16 

27 
Single Size 30 ton 

Al Mutilla 
Reservoir 

18-Feb-16 

28 Lean concrete 17 m3 JLR-Under 02-March  -16 
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retaining wall 
between points 1-3 

29 
Base Course 76 ton 

ARR-Backfill 
Material 

02-March  -16 

30 
B 300 concrete 9.5 m3 

JLR-Retaining wall 
3-4 

05-March  -16 

31 A1 concrete 3.5 m3 MTR-Stairs 05-March  -16 

32 
B-30 concrete 12 m3 

ARR-Boundary 
wall  footing 

07-March  -16 

33 
B-30 27 m3 

JLR-Retaining wall 
footing 

08-March  -16 

34 Concrete A1 23 cum MTR 10-March  -16 

35 
B-30 31 m3 

JLR-Retaining wall 
& Boundary wall 

13-March  -16 

36 
Concrete B-20 30 m3 

KFR-Lean 
Concrete 

19-March  -16 

37 
Concrete B-20 130 m3 

ARR-Lean 
Concrete 

20-March  -16 

38 
Concrete B-30 10 m3 

ARR-Boundary 
wall stem 

20-March  -16 

39 
Concrete B-30 16 m3 

KFR-Retaining 
wall footing 

22-March  -16 

40 
Concrete B-30 10 m3 

JLR-Boundary 
walls 

22-March  -16 

41 
B-20 63 m3 

JLR-Lean 
Concrete 

23-March  -16 

42 
B-30 15.5 m3 

MTR-Retaining 
Wall 

24-March  -16 

43 
4" Steel pipes (3 LPE & lining) 170.81m 

Jalqamus Storage 
Yard 

27-March  -16 

44 
4" Steel pipes (Epoxy & lining) 85.4lm 

Jalqamus Storage 
Yard 

27-March  -16 

45 
3" Steel pipes (3 LPE & lining) 500.2lm 

Jalqamus Storage 
Yard 

27-March  -16 

46 
3" Steel pipes (Epoxy & lining) 77.6 lm 

Jalqamus Storage 
Yard 

27-March  -16 

47 
2" Steel pipes (3 LPE) 420lm 

Jalqamus Storage 
Yard 

27-March  -16 

48 
3" Steel pipes (Epoxy) 60 1m 

Jalqamus Storage 
Yard 

27-March  -16 

49 
Fittings - different sizes 

(fees,elbows, reducers, etc.) 
270 Pes 

Jalqamus Storage 
Yard 

27-March  -16 

50 
Water Stop (SuperCast Watafoil 

250) 
156 lm 

Jalqamus Storage 
Yard 

27-March  -16 

51 
Expandable waterstop (Supercast 

SW30) 
351m 

Jalqamus Storage 
Yard 

27-March  -16 

52 
B-30 102 m3 

KFR-Retaining 
Walls footing 

29-March  -16 

53 
Class A1 13 m3 

MTR-2nd Level 
Columns 

29-March  -16 

54.  
Geotextile Roll 1 meter width 25 Roll Jalqamus Storage 

Yard 
03-April -16 

55.  
Geotextile Roll 2 meter width 1 Roll Jalqamus Storage 

Yard 
03-April -16 
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56.  
Geotextile Roll 3 meter width 1 Roll Jalqamus Storage 

Yard 
03-April -16 

57.  
Precast Manhole 150x150x200 
cm 

6 Jalqamus Storage 
Yard 

03-April -16 

58.  
Manhole Ceiling 150x150x25 cm 6 Jalqamus Storage 

Yard 
03-April -16 

59.  
Link Seal Model 200 16 Joint Jalqamus Storage 

Yard 
03-April -16 

60.  
Link Seal Model 300 61 Joint Jalqamus Storage 

Yard 
03-April -16 

61.  
Link Seal Model 425 22 Joint Jalqamus Storage 

Yard 
03-April -16 

62.  
Link Seal Model 475 79 joint Jalqamus Storage 

Yard 
03-April -16 

63.  Base Course  70 ton Ajja Reservoir  03-April -16 

64.  Class A1 concrete  95 m3 

Reservoir 
foundation- 

Jalqamus 
Reservoir 

06-April -16 

65.  B-30 concrete  10 m3 
RW- Jalqamus 

Reservoir 
06-April -16 

66.  Base Course material  35 ton 
Backfilling around 

Boundary wall- 
Arraba  Reservoir 

06-April -16 

67.  Class A1 concrete  23.5 m3 

Beams at 2nd level 
and stairs from 2nd 
land to 2nd level at 

Al Mutilla 
Reservoir  

09-April -16 

68.  Reinforced steel 
11.333 
Tone 

Site area- Jalqamus 
Reservoir 

11-April -16 

69.  Concrete B300 10.5 cum 

Boundary wall 
stem Second stage 

(2-3)- Jalqamus 
Reservoir 

11-April -16 

70.  Single size 30 tone 
Site area- Jalqamus 

Reservoir 
12-April -16 

71.  Single Size 20 ton 
On site- Arraba  

Reservoir 
12-April -16 

72.  Timbers  308 PCS 
On site of 

Jalqamus reservoir  
13-April -16 

73.  B-300 concrete  24 m3 
Retaining Wall-

Kuferit Reservoir  
16-April -16 

74.  Concrete A1 13 cum 

Columns 3rd level, 
stairs from 3rd 

level to 3rd land- 
Al Mutilla 
Reservoir 

18-April -16 

75.  Single size 18m3 
At  Kuferit 
Reservoir 

19-April -16 

76.  Base Corse 18 m³ At  Ajja Reservoir 19-April -16 

77.  Class A1 concrete  16 m3 
3rd level columns- 

Al Mutilla 
Reservoir 

19-April -16 

78.  Steel reinforcement 20mm & 12 ton Reservoir walls  21-April -16 
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16mm 

79.  B-30 Concrete  10.0 m3 Boundary wall 24-April -16 

80.  
Stainless steel thimble 
DN:100mm  

5 PCs 
Storage yard 25-April -16 

81.  
Stainless steel thimble 
DN:150mm 

7 PCs Storage yard 
25-April -16 

82.  
Stainless steel thimble 
DN:200mm 

7 PCs Storage yard 
25-April -16 

83.  
Stainless steel thimble 
DN:250mm 

2 PCs Storage yard 
25-April -16 

84.  Stainless Steel Access Manway 3 PCs Storage yard 25-April -16 

85.  Steel Ø16mm 2 Tone 
Jalqamus 
Reservoir 

25-April -16 

86.  Concrete Class A1 5.0 m3 

Reservoir 
Columns - 
Jalqamus 
Reservoir 

27-April -16 

87.  Class A1 concrete  21.0 m3 
3rd Level Beams- 

Al Mutilla 
Reservoir 

27-April -16 

88.  
6” pipes  2003 m Jalqamus Storage 

Yard 
30-April -16 

 
 
 
Equipment on Site: 

 
 

Description 
 

 
Quantity 

 
Hours 

 
Idle Qty 

 
Date 

Surveying Tools 1 8  December  01, 2015 

Surveying Tools 2 16  December  02, 2015 
KIA-FORTE 

(without Driver) 
1 8  December  02, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  02, 2015 

Peugeot Car 1 8  December  02, 2015 

Surveying Tools 2 8  December  03, 2015 
KIA-FORTE 

(without Driver) 
1 8  December  03, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  03, 2015 

Peugeot Car 1 8  December  03, 2015 

Peugeot Car 1 8  December  04, 2015 

Surveying Tools 1 8  December  04, 2015 

Surveying Tools 2 16  December  05, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  05, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  05, 2015 

Peugeot Car 1 8  December  05, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  06, 2015 
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PEUGEOT 301 
(without Driver) 

1 8  December  06, 2015 

Peugeot Car 1 8  December  06, 2015 

Surveying Tools 1 8  December  06, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  07, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  07, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  07, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  07, 2015 

Peugeot Car 1 8  December  07, 2015 

Surveying Tools 1 8  December  07, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  08, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  08, 2015 

Truck 1 8  December  08, 2015 

Peugeot Car 1 8  December  08, 2015 

Surveying Tools 1 8  December  08, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  09, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  09, 2015 

Truck 1 8  December  09, 2015 

Peugeot Car 1 8  December  09, 2015 

Surveying Tools 1 8  December  09, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  10, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  10, 2015 

Truck 1 8  December  10, 2015 

Peugeot Car 1 8  December  11, 2015 

Surveying Tools 1 8  December  11, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  12, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  12, 2015 

Truck 1 8  December  12, 2015 

Peugeot Car 1 8  December  12, 2015 

Surveying Tools 1 8  December  12, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  13, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  13, 2015 

Truck 1 8  December  13, 2015 

Welding Machine 1 8  December  13, 2015 

Peugeot Car 1 8  December  13, 2015 
Surveying Tools 1 8  December  13, 2015 
KIA-FORTE 

(without Driver) 
1 8  December  14, 2015 

PEUGEOT 301 1 8  December  14, 2015 
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(without Driver) 

Crane 1 8  December  14, 2015 

Welding Machine 1 8  December  14, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  15, 2015 

PEUGEOT 301 
(without Driver) 

1 8  

December  15, 2015 
 
 

 
KIA-FORTE 

(without Driver) 
1 8  December  16, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  16, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  17, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  17, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  19, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  19, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  20, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  20, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  21, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  21, 2015 

Mercedes Benz 613 1 8  December  21, 2015 

Dump Truck 1 8  December  21, 2015 
3CX JCB 1 8  December  21, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  22, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  22, 2015 

Mercedes Benz 613 1 8  December  22, 2015 

Dump Truck 1 8  December  22, 2015 

3CX JCB 1 8  December  22, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  23, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  23, 2015 

Mercedes Benz 613 1 8  December  23, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  24, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  24, 2015 

Mercedes Benz 613 1 8  December  24, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  26, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  26, 2015 

Mercedes Benz 613 1 8  December  26, 2015 
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KIA-FORTE 
(without Driver) 

1 8  December  27, 2015 

PEUGEOT 301 
(without Driver) 

1 8  

 
December  27, 2015 

 

 
Mercedes Benz 613 1 8  December  27, 2015 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  December  27, 2015 

Dump Truck 1 8  December  27, 2015 

KIA-FORTE 
(without Driver) 

1 8  December  28, 2015 

PEUGEOT 301 
(without Driver) 

1 8  December  28, 2015 

Mercedes Benz 613 1 8  December  28, 2015 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  December  28, 2015 

Dump Truck 2 14  December  28, 2015 
3CX JCB 1 6  December  28, 2015 

KIA-FORTE 
(without Driver) 

1 8  January 02, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 02, 2016 

Mercedes Benz 613 1 8  January 02, 2016 

SKODA FABIA 2013 1 8   

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 02, 2016 

Dump Truck 1 8  January 02, 2016 

3CX JCB 1 8  January 02, 2016 
Surveying Tools 1 8  January 02, 2016 

     

KIA-FORTE 
(without Driver) 

1 8  January 03, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 03, 2016 

Mercedes Benz 613 1 8  January 03, 2016 

SKODA FABIA 2013 1 8  January 03, 2016 
Wheel Excavator/DX210W 

DOSAN-2009 
1 8  January 03, 2016 

Dump Truck 1 8  January 03, 2016 

3CX JCB 1 8  January 03, 2016 
Surveying Tools 1 8  January 03, 2016 

     

KIA-FORTE 
(without Driver) 

1 8  January 04, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 04, 2016 

Mercedes Benz 613 1 8  January 04, 2016 

SKODA FABIA 2013 1 8  January 04, 2016 
Wheel Excavator/DX210W 

DOSAN-2009 
1 8  January 04, 2016 

3CX JCB 2 14  January 04, 2016 

Surveying Tools 1 8  January 04, 2016 
Crane 1 3  January 04, 2016 
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KIA-FORTE 
(without Driver) 

2 16  January 05, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 05, 2016 

Mercedes Benz 613 1 8  January 05, 2016 
SKODA FABIA 2013 1 8  January 05, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 05, 2016 

3CX JCB 1 8  January 05, 2016 
Surveying Tools 1 8  January 05, 2016 

     
KIA-FORTE 

(without Driver) 
2 16  January 06, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 06, 2016 

Mercedes Benz 613 1 8  January 06, 2016 
SKODA FABIA 2013 1 8  January 06, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 06, 2016 

3CX JCB 1 8  January 06, 2016 
Surveying Tools 1 8  January 06, 2016 

Dump Truck 1 8  January 06, 2016 

     

KIA-FORTE 
(without Driver) 

2 16  January 07, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 07, 2016 

Mercedes Benz 613 1 8  January 07, 2016 
SKODA FABIA 2013 1 8  January 07, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 07, 2016 

3CX JCB 1 8  January 07, 2016 
Surveying Tools 1 8  January 07, 2016 

     

KIA-FORTE 
(without Driver) 

2 16  January 09, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 09, 2016 

Mercedes Benz 613 1 8  January 09, 2016 
SKODA FABIA 2013 1 8  January 09, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 09, 2016 

3CX JCB 1 8  January 09, 2016 
Surveying Tools 1 8  January 09, 2016 

Wheel Excavator/Cat 336-2009 1 8  January 10, 2016 

KIA-FORTE 
(without Driver) 

2 16  January 10, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 10, 2016 

Mercedes Benz 613 1 8  January 10, 2016 
SKODA FABIA 2013 1 8  January 10, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 10, 2016 
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3CX JCB 1 8  January 10, 2016 
Surveying Tools 1 8  January 10, 2016 

     

KIA-FORTE 
(without Driver) 

2 16  January 11, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 11, 2016 

Mercedes Benz 613 1 8  January 11, 2016 
SKODA FABIA 2013 1 8  January 11, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 11, 2016 

3CX JCB 1 8  January 11, 2016 
Surveying Tools 1 8  January 11, 2016 

Dump Truck 2 16  January 11, 2016 

Wheel Excavator/Cat 336-2009 1 8  January 11, 2016 

     

KIA-FORTE 
(without Driver) 

2 16  January 12, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 12, 2016 

Mercedes Benz 613 1 8  January 12, 2016 
SKODA FABIA 2013 1 8  January 12, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 12, 2016 

3CX JCB 1 8  January 12, 2016 
Surveying Tools 1 8  January 12, 2016 

Dump Truck 3 24  January 12, 2016 

Wheel Excavator/Cat 336-2009 1 8  January 12, 2016 
     

     

KIA-FORTE 
(without Driver) 

2 16  January 13, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 13, 2016 

Mercedes Benz 613 1 8  January 13, 2016 

SKODA FABIA 2013 1 8  January 13, 2016 
Wheel Excavator/DX210W 

DOSAN-2009 
1 8  January 13, 2016 

3CX JCB 1 8  January 13, 2016 

Surveying Tools 1 8  January 13, 2016 
Dump Truck 2 16  January 13, 2016 

     
KIA-FORTE 

(without Driver) 
2 16  January 14, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 14, 2016 

Mercedes Benz 613 1 8  January 14, 2016 
SKODA FABIA 2013 1 8  January 14, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 14, 2016 

3CX JCB 1 8  January 14, 2016 
Surveying Tools 1 8  January 14, 2016 

Dump Truck 1 8  January 14, 2016 
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KIA-FORTE 
(without Driver) 

2 16  January 16, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 16, 2016 

Mercedes Benz 613 1 8  January 16, 2016 
SKODA FABIA 2013 1 8  January 16, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 16, 2016 

3CX JCB 2 16  January 16, 2016 
Surveying Tools 1 8  January 16, 2016 

Dump Truck 1 8  January 16, 2016 
     

KIA-FORTE 
(without Driver) 

2 16  January 17, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 17, 2016 

Mercedes Benz 613 1 8  January 17, 2016 
SKODA FABIA 2013 1 8  January 17, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 17, 2016 

3CX JCB 3 24  January 17, 2016 
Surveying Tools 1 8  January 17, 2016 

Dump Truck 1 8  January 17, 2016 
     

KIA-FORTE 
(without Driver) 

2 16  January 18, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 18, 2016 

Mercedes Benz 613 1 8  January 18, 2016 
SKODA FABIA 2013 1 8  January 18, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 18, 2016 

3CX JCB 2 16  January 18, 2016 
Surveying Tools 1 8  January 18, 2016 

Dump Truck 1 8  January 18, 2016 
     

KIA-FORTE 
(without Driver) 

2 16  January 19, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 19, 2016 

Mercedes Benz 613 1 8  January 19, 2016 
SKODA FABIA 2013 1 8  January 19, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

 8 1 January 19, 2016 

3CX JCB  16 2 January 19, 2016 
Surveying Tools  8 1 January 19, 2016 

Dump Truck  8 1 January 19, 2016 
     

KIA-FORTE 
(without Driver) 

2 16  January 20, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 20, 2016 

Mercedes Benz 613 1 8  January 20, 2016 
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SKODA FABIA 2013 1 8  January 20, 2016 
Wheel Excavator/DX210W 

DOSAN-2009 
1 8  January 20, 2016 

3CX JCB 1 8  January 20, 2016 
Surveying Tools 1 8  January 20, 2016 

Dump Truck 1 8  January 20, 2016 

     

KIA-FORTE 
(without Driver) 

2 16  January 21, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 21, 2016 

Mercedes Benz 613 1 8  January 21, 2016 
SKODA FABIA 2013 1 8  January 21, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 21, 2016 

3CX JCB 1 8  January 21, 2016 
Surveying Tools 1 8  January 21, 2016 

Dump Truck 1 8  January 21, 2016 

     

KIA-FORTE 
(without Driver) 

2 16  January 23, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 23, 2016 

Mercedes Benz 613 1 8  January 23, 2016 
SKODA FABIA 2013 1 8  January 23, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 23, 2016 

3CX JCB 2 16  January 23, 2016 
Surveying Tools 2 16  January 23, 2016 

Dump Truck 3 24  January 23, 2016 

     

Surveying Tools 2 16  January 25, 2016 
     

KIA-FORTE 
(without Driver) 

2 16  January 25, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 25, 2016 

Mercedes Benz 613 1 8  January 25, 2016 

SKODA FABIA 2013 1 8  January 25, 2016 
KIA-FORTE 

(without Driver) 
2 16  January 26, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 26, 2016 

Mercedes Benz 613 1 8  January 26, 2016 
SKODA FABIA 2013 1 8  January 26, 2016 

     

KIA-FORTE 
(without Driver) 

2 16  January 27, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 27, 2016 

Mercedes Benz 613 1 8  January 27, 2016 

SKODA FABIA 2013 1 8  January 27, 2016 
3CX JCB  8 1 January 27, 2016 
3CX JCB 1 8  January 27, 2016 
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Surveying Tools 1 8  January 27, 2016 

     
KIA-FORTE 

(without Driver) 
2 16  January 28, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 28, 2016 

Mercedes Benz 613 1 8  January 28, 2016 
SKODA FABIA 2013 1 8  January 28, 2016 

Wheel Excavator/DX210W 
DOSAN-2009 

1 8  January 28, 2016 

3CX JCB 1 8  January 28, 2016 
3CX JCB  8 1 January 28, 2016 

Surveying Tools 2 16  January 28, 2016 

Dump Truck 3 24  January 28, 2016 
     

KIA-FORTE 
(without Driver) 

2 16  January 30, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 30, 2016 

Mercedes Benz 613 1 8  January 30, 2016 
SKODA FABIA 2013 1 8  January 30, 2016 

3CX JCB 1 8  January 30, 2016 

Surveying Tools 2 16  January 30, 2016 

Dump Truck 1 8  January 30, 2016 
     

KIA-FORTE 
(without Driver) 

2 16  January 31, 2016 

PEUGEOT 301 
(without Driver) 

1 8  January 31, 2016 

Mercedes Benz 613 1 8  January 31, 2016 
SKODA FABIA 2013 1 8  January 31, 2016 

3CX JCB 1 8  January 31, 2016 
3CX JCB  8 1 January 31, 2016 

Surveying Tools 2 16  January 31, 2016 

Dump Truck 1 8  January 31, 2016 
Surveing Tools 2 16  01-Feb-16 

KIA-FORTE(Without driver) 2 16  01-Feb-16 

PEUOGEOT 301(Without 
driver) 

1 8  01-Feb-16 

Truck 1 8  01-Feb-16 
3CX-JCB 1 8  01-Feb-16 

Skoda Fabia 2013 1 8  01-Feb-16 
Mercedes Benz 613 1 8  01-Feb-16 

Surveing Tools 2 16  02-Feb-16 

KIA-FORTE(Without driver) 2 16  02-Feb-16 

PEUOGEOT 301(Without 
driver) 

1 8  02-Feb-16 

Truck 1 8  02-Feb-16 
Skoda Fabia 2013 1 8  02-Feb-16 

3CX-JCB 1 8  02-Feb-16 
Mercedes Benz 613 1 8  02-Feb-16 

Surveing Tools 2 8  03-Feb-16 

KIA-FORTE(Without driver) 2 16  03-Feb-16 
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PEUOGEOT 301(Without 
driver) 

1 8  03-Feb-16 

Wheel Excavator /DX210W 
DOSAN-2009 

1 8  03-Feb-16 

3CX-JCB 1 8  03-Feb-16 
Truck 1 8  03-Feb-16 

Skoda Fabia 2013 1 8  03-Feb-16 

Mercedes Benz 613 1 8  03-Feb-16 
Surveing Tools  8 2 04-Feb-16 

KIA-FORTE(Without driver) 2 16  04-Feb-16 

PEUOGEOT 301(Without 
driver) 

1 8  04-Feb-16 

Truck  16 2 04-Feb-16 
Welding Machine  8 1 04-Feb-16 

3CX-JCB 1 8  04-Feb-16 
Skoda Fabia 2013 1 8  04-Feb-16 

Crane  8 1 04-Feb-16 
Mercedes Benz 613  8 1 04-Feb-16 

Surveing Tools  16 2 06-Feb-16 

KIA-FORTE(Without driver) 2 16  06-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  06-Feb-16 

Skoda Fabia 2013 1 8  06-Feb-16 
Truck  8 1 06-Feb-16 

Welding Machine  8 1 06-Feb-16 

Crane  16 2 06-Feb-16 
Evco 1 2  06-Feb-16 

Surveing Tools  8 1 07-Feb-16 

KIA-FORTE(Without driver) 2 16  07-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  07-Feb-16 

Skoda Fabia 2013 1 8  07-Feb-16 

Evco 1 8  07-Feb-16 
Surveing Tools 2 16  08-Feb-16 

KIA-FORTE(Without driver) 2 16  08-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  08-Feb-16 

Skoda Fabia 2013 1 8  08-Feb-16 
Truck 1 8  08-Feb-16 

Wheel Excavator /DX210W 
DOSAN-2009 

1 8  08-Feb-16 

3CX-JCB 1 8  08-Feb-16 
Evco 1 8  08-Feb-16 

Surveing Tools 2 16  09-Feb-16 

KIA-FORTE(Without driver) 2 16  09-Feb-16 

PEUOGEOT 301(Without 
driver) 

1 8  09-Feb-16 

Skoda Fabia 2013 1 8  09-Feb-16 
Wheel Excavator /DX210W 

DOSAN-2009 
1 4  09-Feb-16 

Truck 1 4  09-Feb-16 
3CX-JCB 1 4  09-Feb-16 
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Evco 1 8  09-Feb-16 
Surveing Tools 2 16  10-Feb-16 

KIA-FORTE(Without driver) 2 16  10-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  10-Feb-16 

Skoda Fabia 2013 1 8  10-Feb-16 

Evco 1 8  10-Feb-16 
Surveing Tools 2 16  11-Feb-16 

KIA-FORTE(Without driver) 2 16  11-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  11-Feb-16 

Veco(with operator) 1 8  11-Feb-16 
3CX-JCB 1 8  11-Feb-16 

Skoda Fabia 2013 1 8  11-Feb-16 

Surveing Tools  8 2 12-Feb-16 

KIA-FORTE(Without driver)  8 2 12-Feb-16 
PEUOGEOT 301(Without 

driver) 
 8 1 12-Feb-16 

Skoda Fabia 2013  8 1 12-Feb-16 
Veco(with operator)  8 1 12-Feb-16 

Surveing Tools 2 16  13-Feb-16 

KIA-FORTE(Without driver) 2 16  13-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  13-Feb-16 

Skoda Fabia 2013 1 8  13-Feb-16 

3CX-JCB 1 8  13-Feb-16 
Veco(with operator) 1 8  13-Feb-16 

Surveing Tools 2 16  14-Feb-16 

KIA-FORTE(Without driver) 2 16  14-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  14-Feb-16 

Skoda Fabia 2013 1 8  14-Feb-16 

Steel Compactor 1 8  14-Feb-16 
3CX-JCB 1 8  14-Feb-16 

Veco(with operator) 1 8  14-Feb-16 

Surveing Tools 2 16  15-Feb-16 

KIA-FORTE(Without driver) 2 16  15-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  15-Feb-16 

Skoda Fabia 2013 1 8  15-Feb-16 
Steel Compactor 1 8  15-Feb-16 

3CX-JCB 1 4  15-Feb-16 
Veco(with operator) 1 8  15-Feb-16 

Surveing Tools 2 16  16-Feb-16 

KIA-FORTE(Without driver) 2 16  16-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  16-Feb-16 

Truck 1 8  16-Feb-16 
Skoda Fabia 2013 1 8  16-Feb-16 

3CX-JCB 1 8  16-Feb-16 

Bobcat 1 8  16-Feb-16 
Steel Compactor 1 8  16-Feb-16 
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Veco(with operator) 1 8  16-Feb-16 
Surveing Tools 2 16  17-Feb-16 

KIA-FORTE(Without driver) 2 16  17-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  17-Feb-16 

Truck 1 2  17-Feb-16 

Skoda Fabia 2013 1 8  17-Feb-16 
3CX-JCB 1 8  17-Feb-16 
Bobcat 1 8  17-Feb-16 

Steel Compactor 1 8  17-Feb-16 

Veco(with operator) 1 8  17-Feb-16 
Surveing Tools 2 16  18-Feb-16 

KIA-FORTE(Without driver) 2 16  18-Feb-16 

PEUOGEOT 301(Without 
driver) 

1 8  18-Feb-16 

Truck  8 1 18-Feb-16 
Skoda Fabia 2013  8 1 18-Feb-16 

3CX-JCB 1 8  18-Feb-16 
JCB(With operator) 1 1  18-Feb-16 
Veco(with operator) 1 8  18-Feb-16 

Surveing Tools  8 2 19-Feb-16 

KIA-FORTE(Without driver)  8 2 19-Feb-16 
PEUOGEOT 301(Without 

driver) 
 8 1 19-Feb-16 

Veco(with operator)  8 1 19-Feb-16 
Skoda Fabia 2013  8 1 19-Feb-16 
Surveing Tools 2 8  20-Feb-16 

KIA-FORTE(Without driver) 2 16  20-Feb-16 

PEUOGEOT 301(Without 
driver) 

1 8  20-Feb-16 

Truck 1 8  20-Feb-16 
3CX-JCB 1 8  20-Feb-16 

Skoda Fabia 2013  8 1 20-Feb-16 
Veco(with operator) 1 8  20-Feb-16 

Surveing Tools 2 8  21-Feb-16 

KIA-FORTE(Without driver) 2 16  21-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  21-Feb-16 

Truck 1 8  21-Feb-16 

Skoda Fabia 2013  8 1 21-Feb-16 
3CX-JCB 1 8  21-Feb-16 

Veco(with operator) 1 8  21-Feb-16 
Surveing Tools 2 16  22-Feb-16 

KIA-FORTE(Without driver) 2 16  22-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  22-Feb-16 

Skoda Fabia 2013 1 8  22-Feb-16 

Bobcat 1 4  22-Feb-16 
3CX-JCB 1 4  22-Feb-16 

Steel Roller 1 4  22-Feb-16 

Veco(with operator) 1 8  22-Feb-16 
Surveing Tools 2 16  23-Feb-16 

KIA-FORTE(Without driver) 2 16  23-Feb-16 
PEUOGEOT 301(Without 1 8  23-Feb-16 
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driver) 

Excavator JCB 1 6  23-Feb-16 

JCB (with operator) 2 8  23-Feb-16 
Bobcat 1 2  23-Feb-16 

Steel Roller 1 2  23-Feb-16 
Skoda Fabia 2013 1 8  23-Feb-16 

Veco(with operator) 1 8  23-Feb-16 
Surveing Tools 2 16  24-Feb-16 

KIA-FORTE(Without driver) 2 16  24-Feb-16 

PEUOGEOT 301(Without 
driver) 

1 8  24-Feb-16 

Truck 1 6  24-Feb-16 
veco 1 8  24-Feb-16 

Skoda Fabia 2013 1 8  24-Feb-16 
Steel Compactor 1 2  24-Feb-16 

JCB(with operator) 2 12  24-Feb-16 

Surveing Tools 2 16  25-Feb-16 

KIA-FORTE(Without driver) 2 16  25-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  25-Feb-16 

Truck 1 4  25-Feb-16 
veco 1 8  25-Feb-16 

Skoda Fabia 2013 1 8  25-Feb-16 
Excavator JCB & Caterpillar 1 6  25-Feb-16 

JCB(with operator) 1 4  25-Feb-16 
Surveing Tools  8 2 26-Feb-16 

KIA-FORTE(Without driver)  8 2 26-Feb-16 

PEUOGEOT 301(Without 
driver) 

 8 1 26-Feb-16 

Skoda Fabia 2013  8 1 26-Feb-16 
veco  8 1 26-Feb-16 

Surveing Tools 2 16  27-Feb-16 

KIA-FORTE(Without driver) 2 16  27-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  27-Feb-16 

Truck 1 8  27-Feb-16 
Skoda Fabia 2013 1 8  27-Feb-16 
Steel Compactor 1 4  27-Feb-16 

Excavator Caterpillar 1 8  27-Feb-16 

jCB(with operator) 1 8  27-Feb-16 
Steel Compactor 1 4  27-Feb-16 

veco 1 8  27-Feb-16 

Surveing Tools 2 16  28-Feb-16 

KIA-FORTE(Without driver) 2 16  28-Feb-16 
PEUOGEOT 301(Without 

driver) 
1 8  28-Feb-16 

Truck 3 22  28-Feb-16 
Skoda Fabia 2013 1 8  28-Feb-16 

Excavator Caterpillar 1 8  28-Feb-16 
Roller 1 6  28-Feb-16 

Bobcat 1 6  28-Feb-16 
Water Tank 1 2  28-Feb-16 

JCB(with operator) 1 6  28-Feb-16 
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Surveying Tools 2 16  01-March  -2016 

KIA-FORTE(Without driver) 2 16  01-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

01-March  -2016 

Water Tank 1 2  01-March  -2016 

JCB(with operator) 1 6  01-March  -2016 

Steel Compactor 1 2  01-March  -2016 

Bobcat 2 10  01-March  -2016 

Truck 3 22  01-March  -2016 

Excavetor Caterpillar 1 8  01-March  -2016 

3CX-JCB 1 8  01-March  -2016 

Veco(with operator) 1 8  01-March  -2016 

Skoda Fabia 2013 1 8  01-March  -2016 

Roller 1 8  01-March  -2016 

Surveying Tools 2 16  02-March  -2016 

KIA-FORTE(Without driver) 2 16  02-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

02-March  -2016 

Truck 2 16  02-March  -2016 

Steel Compactor 1 3  02-March  -2016 

Excavetor Caterpillar 1 8  02-March  -2016 

Skoda Fabia 2013 1 8  02-March  -2016 

JCB(with operator) 1 6  02-March  -2016 

Veco(with operator) 1 8  02-March  -2016 

Bobcat 1 3  02-March  -2016 

Surveying Tools 2 16  03-March  -2016 

KIA-FORTE(Without driver) 2 16  03-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

03-March  -2016 

Bobcat 1 6  03-March  -2016 

Steel Compactor 1 4  03-March  -2016 

Truck 3 8  03-March  -2016 

Excavetor Caterpillar 1 4  03-March  -2016 

Veco(with operator) 1 8  03-March  -2016 

Skoda Fabia 2013 1 8  03-March  -2016 

JCB(with operator) 1 6  03-March  -2016 

Surveying Tools 2 0  04-March  -2016 

KIA-FORTE(Without driver) 2 0  04-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 0 
 

04-March  -2016 

Skoda Fabia 2013 1 0  04-March  -2016 

Veco(with operator) 1 0  04-March  -2016 

Surveying Tools 2 16  05-March  -2016 

KIA-FORTE(Without driver) 2 16  05-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

05-March  -2016 

Truck 1 0  05-March  -2016 

Steel Compactor 1 4  05-March  -2016 

JCB(with operator) 1 8  05-March  -2016 

Excavetor Caterpillar 1 8  05-March  -2016 

Roller 1 0  05-March  -2016 

Skoda Fabia 2013 1 8  05-March  -2016 
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Veco(with operator) 1 8  05-March  -2016 

Bobcat 2 4  05-March  -2016 

Surveying Tools 2 10  06-March  -2016 

KIA-FORTE(Without driver) 2 16  06-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

06-March  -2016 

JCB(with operator) 1 8  06-March  -2016 

Bobcat 1 6  06-March  -2016 

Skoda Fabia 2013 1 8  06-March  -2016 

Steel Compactor 1 4  06-March  -2016 

Excavetor Caterpillar 1 8  06-March  -2016 

Veco(with operator) 1 8  06-March  -2016 

Surveying Tools 3 10  07-March  -2016 

KIA-FORTE(Without driver) 2 16  07-March  -2016 

Steel Compactor 1 2  07-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

07-March  -2016 

Skoda Fabia 2013 1 8  07-March  -2016 

Truck 1 0  07-March  -2016 

JCB(with operator) 1 0  07-March  -2016 

Excavetor Caterpillar 1 8  07-March  -2016 

3CX-JCB 1 2  07-March  -2016 

Bobcat 2 2  07-March  -2016 

Roller 1 0  07-March  -2016 

Veco(with operator) 1 8  07-March  -2016 

Surveying Tools 2 16  08-March  -2016 

KIA-FORTE(Without driver) 2 16  08-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

08-March  -2016 

Skoda Fabia 2013 1 8  08-March  -2016 

Excavetor Caterpillar 1 8  08-March  -2016 

Truck 1 8  08-March  -2016 

Bobcat 1 8  08-March  -2016 

Roller 1 8  08-March  -2016 

Veco(with operator) 1 8  08-March  -2016 

Surveying Tools 2 16  09-March  -2016 

KIA-FORTE(Without driver) 2 16  09-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

09-March  -2016 

Steel Compactor 1 1  09-March  -2016 

JCB(with operator) 1 0  09-March  -2016 

Truck 1 0  09-March  -2016 

Roller 1 4  09-March  -2016 

Skoda Fabia 2013 1 8  09-March  -2016 

Excavetor Caterpillar 1 8  09-March  -2016 

Veco(with operator) 1 8  09-March  -2016 

Bobcat 2 4  09-March  -2016 

Surveying Tools 2 16  10-March  -2016 

KIA-FORTE(Without driver) 2 16  10-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

10-March  -2016 

Truck 2 12  10-March  -2016 

Veco(with operator) 1 8  10-March  -2016 
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Excavetor Catetpillar 1 8  10-March  -2016 

Steel Compactor 1 8  10-March  -2016 

3CX-JCB 1 8  10-March  -2016 

Skoda Fabia 2013 1 8  10-March  -2016 

Surveying Tools 2 0  11-March  -2016 

KIA-FORTE(Without driver) 2 0  11-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 0 
 

11-March  -2016 

Skoda Fabia 2013 1 0  11-March  -2016 

Veco(with operator) 1 0  11-March  -2016 

Surveying Tools 2 10  12-March  -2016 

KIA-FORTE(Without driver) 2 16  12-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 6 
 

12-March  -2016 

Truck 1 4  12-March  -2016 

Small Steel Compactor 1 2  12-March  -2016 

Skoda Fabia 2013 1 6  12-March  -2016 

Excavetor Catetpillar & JCB 2 16  12-March  -2016 

JCB(with operator) 1 4  12-March  -2016 

Veco(with operator) 1 6  12-March  -2016 

Surveying Tools 2 16  13-March  -2016 

KIA-FORTE(Without driver) 2 16  13-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

13-March  -2016 

Excavator Caterpillar & JCB 1 8  13-March  -2016 

JCB(with operator) 1 0  13-March  -2016 

Steel Compactor 1 0  13-March  -2016 

Truck 1 0  13-March  -2016 

Skoda Fabia 2013 1 8  13-March  -2016 

Bobcat 2 0  13-March  -2016 

Roller 1 0  13-March  -2016 

Veco(with operator) 1 8  13-March  -2016 

Surveying Tools 2 16  14-March  -2016 

KIA-FORTE(Without driver) 2 16  14-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

14-March  -2016 

Truck 1 0  14-March  -2016 

Steel Compactor 1 0  14-March  -2016 

Skoda Fabia 2013 1 8  14-March  -2016 

Bobcat 1 0  14-March  -2016 

JCB(with operator) 1 0  14-March  -2016 

Excavator Caterpillar & JCB 1 4  14-March  -2016 

Veco(with operator) 1 8  14-March  -2016 

Surveying Tools 2 0  15-March  -2016 

KIA-FORTE(Without driver) 2 0  15-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 0 
 

15-March  -2016 

Skoda Fabia 2013 1 0  15-March  -2016 

Veco(with operator) 1 0  15-March  -2016 

Surveying Tools 2 16  16-March  -2016 

KIA-FORTE(Without driver) 2 16  16-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

16-March  -2016 

Skoda Fabia 2013 1 8  16-March  -2016 
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Surveying Tools 2 16  17-March  -2016 

KIA-FORTE(Without driver) 2 16  17-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

17-March  -2016 

Skoda Fabia 2013 1 8  17-March  -2016 

Veco(with operator) 1 8  17-March  -2016 

Surveying Tools 2 16  19-March  -2016 

KIA-FORTE(Without driver) 2 16  19-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

19-March  -2016 

Steel Compactor 1 8  19-March  -2016 

Skoda Fabia 2013 1 8  19-March  -2016 

Veco(with operator) 1 8  19-March  -2016 

Surveying Tools 2 16  20-March  -2016 

KIA-FORTE(Without driver) 2 16  20-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

20-March  -2016 

Skoda Fabia 2013 1 8  20-March  -2016 

Veco(with operator) 1 8  20-March  -2016 

Surveying Tools 2 16  21-March  -2016 

KIA-FORTE(Without driver) 2 16  21-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

21-March  -2016 

Skoda Fabia 2013 1 8  21-March  -2016 

Veco(with operator) 1 8  21-March  -2016 

Surveying Tools 2 16  22-March  -2016 

Excavator JCB 1 8  22-March  -2016 

KIA-FORTE(Without driver) 2 16  22-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

22-March  -2016 

Skoda Fabia 2013 1 8  22-March  -2016 

Veco(with operator) 1 8  22-March  -2016 

Surveying Tools 2 16  23-March  -2016 

KIA-FORTE(Without driver) 2 16  23-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

23-March  -2016 

veco 1 8  23-March  -2016 

Skoda Fabia 2013 1 8  23-March  -2016 

Excavator JCB 1 8  23-March  -2016 

Surveying Tools 2 16  24-March  -2016 

KIA-FORTE(Without driver) 2 16  24-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

24-March  -2016 

veco 1 8  24-March  -2016 

Skoda Fabia 2013 1 8  24-March  -2016 

Surveying Tools 2 0  25-March  -2016 

KIA-FORTE(Without driver) 2 0  25-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 0 
 

25-March  -2016 

Skoda Fabia 2013 1 0  25-March  -2016 

veco 1 0  25-March  -2016 

Surveying Tools 2 16  26-March  -2016 

KIA-FORTE(Without driver) 2 16  26-March  -2016 

PEUOGEOT 301(Without 1 8  26-March  -2016 
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driver) 

Skoda Fabia 2013 1 8  26-March  -2016 

veco 1 8  26-March  -2016 

Surveying Tools 2 16  27-March  -2016 

KIA-FORTE(Without driver) 2 16  27-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

27-March  -2016 

Skoda Fabia 2013 1 8  27-March  -2016 

veco 1 8  27-March  -2016 

Surveying Tools 2 16  28-March  -2016 

KIA-FORTE(Without driver) 2 16  28-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

28-March  -2016 

Skoda Fabia 2013 1 8  28-March  -2016 

veco 1 8  28-March  -2016 

Surveying Tools 2 16  29-March  -2016 

KIA-FORTE(Without driver) 2 16  29-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

29-March  -2016 

Skoda Fabia 2013 1 8  29-March  -2016 

veco 1 8  29-March  -2016 

Surveying Tools 2 16  30-March  -2016 

KIA-FORTE(Without driver) 2 16  30-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

30-March  -2016 

Excavator JCB 1 8  30-March  -2016 

Skoda Fabia 2013 1 8  30-March  -2016 

veco 1 8  30-March  -2016 

Surveying Tools 2 16  31-March  -2016 

KIA-FORTE(Without driver) 2 16  31-March  -2016 

PEUOGEOT 301(Without 
driver) 

1 8 
 

31-March  -2016 

Skoda Fabia 2013 1 8  31-March  -2016 

veco 1 8  31-March  -2016 

Surveying Tools 2 16  02-April -2016 

 KIA-FORTE(Without driver) 2 16  02-April -2016 

PEUOGEOT 301(Without driver) 1 8  02-April -2016 

Truck 2 16  02-April -2016 

Steel Compactor 1 3  02-April -2016 

Excavetor Caterpillar 1 8  02-April -2016 

Skoda Fabia 2013 1 8  02-April -2016 

JCB(with operator) 1 6  02-April -2016 

Veco(with operator) 1 8  02-April -2016 

Bobcat 1 3  02-April -2016 

Surveying Tools 2 16  03-April -2016 

KIA-FORTE(Without driver) 2 16  03-April -2016 

PEUOGEOT 301(Without driver) 1 8  03-April -2016 

Bobcat 1 6  03-April -2016 

Steel Compactor 1 4  03-April -2016 

Truck 3 8  03-April -2016 

Excavetor Caterpillar 1 4  03-April -2016 

Veco(with operator) 1 8  03-April -2016 

Skoda Fabia 2013 1 8  03-April -2016 
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JCB(with operator) 1 6  03-April -2016 

Surveying Tools 2 16  04-April -2016 

KIA-FORTE(Without driver) 2 16  04-April -2016 

PEUOGEOT 301(Without driver) 1 8  04-April -2016 

Skoda Fabia 2013 1 8  04-April -2016 

Veco(with operator) 1 8  04-April -2016 

Surveying Tools 2 16  05-April -2016 

KIA-FORTE(Without driver) 2 16  05-April -2016 

PEUOGEOT 301(Without driver) 1 8  05-April -2016 

Truck 1 0  05-April -2016 

Steel Compactor 1 4  05-April -2016 

JCB(with operator) 1 8  05-April -2016 

Excavetor Caterpillar 1 8  05-April -2016 

Roller 1 0  05-April -2016 

Skoda Fabia 2013 1 8  05-April -2016 

Veco(with operator) 1 8  05-April -2016 

Bobcat 2 4  05-April -2016 

Surveying Tools 2 10  06-April -2016 

KIA-FORTE(Without driver) 2 16  06-April -2016 

PEUOGEOT 301(Without driver) 1 8  06-April -2016 

JCB(with operator) 1 8  06-April -2016 

Bobcat 1 6  06-April -2016 

Skoda Fabia 2013 1 8  06-April -2016 

Steel Compactor 1 4  06-April -2016 

Excavetor Caterpillar 1 8  06-April -2016 

Veco(with operator) 1 8  06-April -2016 

Surveying Tools 3 10  07-April -2016 

KIA-FORTE(Without driver) 2 16  07-April -2016 

Steel Compactor 1 2  07-April -2016 

PEUOGEOT 301(Without driver) 1 8  07-April -2016 

Skoda Fabia 2013 1 8  07-April -2016 

Truck 1 0  07-April -2016 

JCB(with operator) 1 0  07-April -2016 

Excavetor Caterpillar 1 8  07-April -2016 

3CX-JCB 1 2  07-April -2016 

Bobcat 2 2  07-April -2016 

Roller 1 0  07-April -2016 

Veco(with operator) 1 8  07-April -2016 

Surveying Tools 2 16  09-April -2016 

KIA-FORTE(Without driver) 2 16  09-April -2016 

PEUOGEOT 301(Without driver) 1 8  09-April -2016 

Steel Compactor 1 1  09-April -2016 

JCB(with operator) 1 8  09-April -2016 

Truck 1 8  09-April -2016 

Roller 1 4  09-April -2016 

Skoda Fabia 2013 1 8  09-April -2016 

Excavetor Caterpillar 1 8  09-April -2016 

Veco(with operator) 1 8  09-April -2016 

Bobcat 2 4  09-April -2016 

Surveying Tools 2 16  10-April -2016 

KIA-FORTE(Without driver) 2 16  10-April -2016 

PEUOGEOT 301(Without driver) 1 8  10-April -2016 

Truck 2 12  10-April -2016 
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Veco(with operator) 1 8  10-April -2016 

Excavetor Catetpillar 1 8  10-April -2016 

Steel Compactor 1 8  10-April -2016 

3CX-JCB 1 8  10-April -2016 

Skoda Fabia 2013 1 8  10-April -2016 

Surveying Tools 2 16  11-April -2016 

KIA-FORTE(Without driver) 2 16  11-April -2016 

PEUOGEOT 301(Without driver) 1 8  11-April -2016 

Skoda Fabia 2013 1 8  11-April -2016 

Veco(with operator) 1 8  11-April -2016 

Surveying Tools 2 10  12-April -2016 

KIA-FORTE(Without driver) 2 16  12-April -2016 

PEUOGEOT 301(Without driver) 1 6  12-April -2016 

Truck 1 4  12-April -2016 

Small Steel Compactor 1 2  12-April -2016 

Skoda Fabia 2013 1 6  12-April -2016 

Excavetor Catetpillar & JCB 2 16  12-April -2016 

JCB(with operator) 1 4  12-April -2016 

Veco(with operator) 1 6  12-April -2016 

Surveying Tools 2 16  13-April -2016 

KIA-FORTE(Without driver) 2 16  13-April -2016 

PEUOGEOT 301(Without driver) 1 8  13-April -2016 

Excavator Caterpillar & JCB 1 8  13-April -2016 

JCB(with operator) 1 4  13-April -2016 

Steel Compactor 1 4  13-April -2016 

Truck 1 4  13-April -2016 

Skoda Fabia 2013 1 8  13-April -2016 

Bobcat 2 16  13-April -2016 

Roller 1 8  13-April -2016 

Veco(with operator) 1 8  13-April -2016 

Surveying Tools 2 16  14-April -2016 

KIA-FORTE(Without driver) 2 16  14-April -2016 

PEUOGEOT 301(Without driver) 1 8  14-April -2016 

Truck 1 0  14-April -2016 

Steel Compactor 1 0  14-April -2016 

Skoda Fabia 2013 1 8  14-April -2016 

Bobcat 1 8  14-April -2016 

JCB(with operator) 1 4  14-April -2016 

Excavator Caterpillar & JCB 1 4  14-April -2016 

Veco(with operator) 1 8  14-April -2016 

Surveying Tools 2 0  15-April -2016 

KIA-FORTE(Without driver) 2 0  15-April -2016 

PEUOGEOT 301(Without driver) 1 0  15-April -2016 

Skoda Fabia 2013 1 0  15-April -2016 

Veco(with operator) 1 0  15-April -2016 

Surveying Tools 2 16  16-April -2016 

KIA-FORTE(Without driver) 2 16  16-April -2016 

PEUOGEOT 301(Without driver) 1 8  16-April -2016 

Skoda Fabia 2013 1 8  16-April -2016 

Surveying Tools 2 16  17-April -2016 

KIA-FORTE(Without driver) 2 16  17-April -2016 

PEUOGEOT 301(Without driver) 1 8  17-April -2016 

Skoda Fabia 2013 1 8  17-April -2016 
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Veco(with operator) 1 8  17-April -2016 

Surveying Tools 2 16  19-April -2016 

KIA-FORTE(Without driver) 2 16  19-April -2016 

PEUOGEOT 301(Without driver) 1 8  19-April -2016 

Steel Compactor 1 8  19-April -2016 

Skoda Fabia 2013 1 8  19-April -2016 

Veco(with operator) 1 8  19-April -2016 

Surveying Tools 2 16  20-April -2016 

KIA-FORTE(Without driver) 2 16  20-April -2016 

PEUOGEOT 301(Without driver) 1 8  20-April -2016 

Skoda Fabia 2013 1 8  20-April -2016 

Veco(with operator) 1 8  20-April -2016 

Surveying Tools 2 16  21-April -2016 

KIA-FORTE(Without driver) 2 16  21-April -2016 

PEUOGEOT 301(Without driver) 1 8  21-April -2016 

Skoda Fabia 2013 1 8  21-April -2016 

Veco(with operator) 1 8  21-April -2016 

Surveying Tools 2 0  22-April -2016 

Excavator JCB 1 0  22-April -2016 

KIA-FORTE(Without driver) 2 0  22-April -2016 

PEUOGEOT 301(Without driver) 1 0  22-April -2016 

Skoda Fabia 2013 1 0  22-April -2016 

Veco(with operator) 1 0  22-April -2016 

Surveying Tools 2 16  23-April -2016 

KIA-FORTE(Without driver) 2 16  23-April -2016 

PEUOGEOT 301(Without driver) 1 8  23-April -2016 

veco 1 8  23-April -2016 

Skoda Fabia 2013 1 8  23-April -2016 

Excavator JCB 1 8  23-April -2016 

Surveying Tools 2 16  24-April -2016 

KIA-FORTE(Without driver) 2 16  24-April -2016 

PEUOGEOT 301(Without driver) 1 8  24-April -2016 

veco 1 8  24-April -2016 

Skoda Fabia 2013 1 8  24-April -2016 

Surveying Tools 2 16  25-April -2016 

KIA-FORTE(Without driver) 2 16  25-April -2016 

PEUOGEOT 301(Without driver) 1 8  25-April -2016 

Skoda Fabia 2013 1 8  25-April -2016 

veco 1 8  25-April -2016 

Surveying Tools 2 16  26-April -2016 

KIA-FORTE(Without driver) 2 16  26-April -2016 

PEUOGEOT 301(Without driver) 1 8  26-April -2016 

Skoda Fabia 2013 1 8  26-April -2016 

veco 1 8  26-April -2016 

Surveying Tools 2 16  27-April -2016 

KIA-FORTE(Without driver) 2 16  27-April -2016 

PEUOGEOT 301(Without driver) 1 8  27-April -2016 

Skoda Fabia 2013 1 8  27-April -2016 

veco 1 8  27-April -2016 

Surveying Tools 2 16  28-April -2016 

KIA-FORTE(Without driver) 2 16  28-April -2016 

PEUOGEOT 301(Without driver) 1 8  28-April -2016 

Skoda Fabia 2013 1 8  28-April -2016 
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veco 1 8  28-April -2016 

Surveying Tools 2 0  29-April -2016 

KIA-FORTE(Without driver) 2 0  29-April -2016 

PEUOGEOT 301(Without driver) 1 0  29-April -2016 

Skoda Fabia 2013 1 0  29-April -2016 

veco 1 0  29-April -2016 

Surveying Tools 2 16  30-April -2016 

KIA-FORTE(Without driver) 2 16  30-April -2016 

PEUOGEOT 301(Without driver) 1 8  30-April -2016 

Excavator JCB 1 8  30-April -2016 

Skoda Fabia 2013 1 8  30-April -2016 

veco 1 8  30-April -2016 
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Annex B – Original  Time Schedule 
 
 
 
 
 
 
 
 
 
 
 







































Activity ID Activity Name Original
Duration

Start Finish

TO 15-10 SWJ - Original BasTO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin Water ProjectTO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin Water ProjectTO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin Water ProjectTO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin Water Project
MilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
A-1000 Notice To Proceed (NTP) 0d 26-Oct-15*

A-1010 Project Duration 480d 26-Oct-15 16-Feb-17

A-1020 Project Completion Date 0d 16-Feb-17*

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
AI-1000 Start of Mobilization 0d 26-Oct-15

AI-1010 Finish of Mobilization 0d 25-Nov-15*

AI-1020 Start of Pre-Construction Submittals 0d 26-Oct-15

AI-1030 Finish of Pre-Construction Submittals 0d 06-Jan-16*

AI-1040 Start of Construction Submittals 0d 26-Oct-15

AI-1050 Finish of Construction Submittals 0d 03-Dec-16

AI-1060 Finish of Construction 0d 29-Jan-17

AI-AJR-1090 Start of Ajja Reservoir 0d 30-Jan-16

AI-AJR-1100 Finish of Ajja Reservoir 0d 25-Jan-17

AI-ARR-1000 Start of Arraba Reservoir 0d 02-Jan-16

AI-ARR-1030 Finish of Arraba Reservoir 0d 04-Dec-16

AI-JLR-1070 Start of Jalqamus Reservoir 0d 06-Jan-16

AI-JLR-1080 Finish of Jalqamus Reservoir 0d 29-Nov-16

AI-KFR-1070 Start of Kuferit Reservoir 0d 30-Jan-16

AI-KFR-1080 Finish of Kuferit Reservoir 0d 02-Nov-16

AI-KRR-1110 Start of Kafr Rai Reservoir 0d 28-Jan-16

AI-KRR-1120 Finish of Kafr Rai Reservoir 0d 17-Jan-17

AI-MTB-1070 Start of Al Mutilla Booster Station 0d 08-Sep-16

AI-MTB-1080 Finish of Al Mutilla Booster Station 0d 29-Jan-17

AI-MTR-1050 Start of Al Mutilla Elevated Reservoir 0d 23-Dec-15

AI-MTR-1060 Finish of Al Mutilla Elevated Reservoir 0d 19-Nov-16

AI-MTR-1070 Start of Jalqamus Transmission 0d 19-Jun-16

AI-MTR-1080 Finish of Jalqamus Transmission 0d 16-Feb-17

AI-MTR-1090 Start of Al Mutilla Booster Station to Al Mutilla Reservoir 0d 21-Sep-16

AI-MTR-1100 Finish of Al Mutilla Booster Station to Al Mutilla Reservoir 0d 16-Feb-17

AI-MTR-1110 Start of Sanur Junction to Maythaloun Well 0d 12-Apr-16

AI-MTR-1120 Finish of Sanur Junction to Maythaloun Well 0d 16-Feb-17

AI-MTR-1130 Start of Ajja Transmission line 0d 21-Nov-16

AI-MTR-1140 Finish of  Ajja Transmission line 0d 16-Feb-17

AI-MTR-1150 Start of Yabad - Kuferit Main Transmission line 0d 16-Oct-16

AI-MTR-1160 Finish of Yabad - Kuferit Main Transmission line 0d 13-Feb-17

Preconstruction PhasePreconstruction PhasePreconstruction PhasePreconstruction PhasePreconstruction Phase
MobilizationMobilizationMobilizationMobilizationMobilization

SWJ - MOB-0999 Construction Site Handover and Receive Conformed Drawings 1d 27-Oct-15 27-Oct-15

SWJ - MOB-1000 Pre-Construction Dilapidation Survey 15d 28-Oct-15 14-Nov-15

SWJ - MOB-1010 Provide, furnish and erect Temporary Project Signs 2d 26-Oct-15 27-Oct-15

SWJ - MOB-1020 Supply and furnish Field Office Furniture and Miscellaneous 2d 19-Nov-15 21-Nov-15

SWJ - MOB-1030 Supply and install Field Office Computer Systems and IT Equipments 5d 21-Nov-15 25-Nov-15

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

16-Feb-17, TO 15-10 SWJ - Orig...

16-Feb-17, Milestones

16-Feb-17, General Milestones

Notice To Proceed (NTP)

Project Duration

Project Completion Date

16-Feb-17, Intermediate Milest...

Start of Mobilization

Finish of Mobilization

Start of Pre-Construction Subm...

Finish of Pre-Construction Sub...

Start of Construction Submitta...

Finish of Construction Submitt...

Finish of Construction

Start of Ajja Reservoir

Finish of Ajja Reservoir

Start of Arraba Reservoir

Finish of Arraba Reservoir

Start of Jalqamus Reservoir

Finish of Jalqamus Reservoir

Start of Kuferit Reservoir

Finish of Kuferit Reservoir

Start of Kafr Rai Reservoir

Finish of Kafr Rai Reservoir

Start of Al Mutilla Booster St...

Finish of Al Mutilla Booster S...

Start of Al Mutilla Elevated R...

Finish of Al Mutilla Elevated ...

Start of Jalqamus Transmission

Finish of Jalqamus Transmissio...

Start of Al Mutilla Booster St...

Finish of Al Mutilla Booster S...

Start of Sanur Junction to May...

Finish of Sanur Junction to Ma...

Start of Ajja Transmission lin...

Finish of  Ajja Transmission l...

Start of Yabad - Kuferit Main ...

Finish of Yabad - Kuferit Main...

21-Apr-16, Preconstruction Pha...

25-Nov-15, Mobilization

Construction Site Handover and...

Pre-Construction Dilapidation ...

Provide, furnish and erect Tem...

Supply and furnish Field Offic...

Supply and install Field Offic...
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SWJ - MOB-1040 Arrange for and erect Contractor’s work and Storage Yards 2d 21-Nov-15 22-Nov-15

SWJ - MOB-1060 Post OSHA-required notices and establish safety programs 2d 01-Nov-15 02-Nov-15

SWJ - MOB-1070 Installation of Temporary Facilities as per section 01500 3d 23-Nov-15 25-Nov-15

SWJ - MOB-1075 Survey Work 15d 26-Oct-15 11-Nov-15

SWJ - MOB-1080 Mobilization Summary 26d 26-Oct-15 25-Nov-15

Preconstruction SubmittalsPreconstruction SubmittalsPreconstruction SubmittalsPreconstruction SubmittalsPreconstruction Submittals
SWJ-PC-SUB-01 Preparation & Submit Copy of Bank Guarantee Certificates 1d 09-Nov-15 09-Nov-15*

SWJ-PC-SUB-01-R&A Review & Approval of Bank Guarantee Certificates 21d 10-Nov-15 09-Dec-15

SWJ-PC-SUB-02 Preparation & Submit Scheduling Qualification Submittal 2d 26-Oct-15 27-Oct-15*

SWJ-PC-SUB-02-R&A Review & Approval of Scheduling Qualification Submittal 21d 28-Oct-15 26-Nov-15

SWJ-PC-SUB-03 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 9d 26-Oct-15 04-Nov-15*

SWJ-PC-SUB-03-R&A Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 21d 05-Nov-15 06-Dec-15

SWJ-PC-SUB-04 Preparation & Submit Submittals Schedule 2d 26-Oct-15 27-Oct-15

SWJ-PC-SUB-04-R&A Review & Approval of Submittals Schedule 21d 01-Nov-15 30-Nov-15

SWJ-PC-SUB-05 Preparation & Submit Key Staff 5d 26-Oct-15 31-Oct-15

SWJ-PC-SUB-05-R&A Review & Approval of Key Staff 21d 01-Nov-15 30-Nov-15

SWJ-PC-SUB-06 Preparation & Submit Project Temporary Signs 2d 26-Oct-15 27-Oct-15

SWJ-PC-SUB-06-R&A Review & Approval of Project Temporary Signs 18d 28-Oct-15 23-Nov-15

SWJ-PC-SUB-07 Preparation & Submit Engineer’s Field Office Location and Layout 2d 26-Oct-15 27-Oct-15

SWJ-PC-SUB-07-R&A Review & Approval of Engineer ’s Field Office Location and Layout 15d 28-Oct-15 18-Nov-15

SWJ-PC-SUB-08 Preparation & Submit Field Office Furniture and Equipment Plan 2d 26-Oct-15 27-Oct-15

SWJ-PC-SUB-08-R&A Review & Approval of Field Office Furniture and Equipment Plan 15d 28-Oct-15 18-Nov-15

SWJ-PC-SUB-09 Preparation & Submit Field Office Computer Systems and Miscellaneous 5d 26-Oct-15 31-Oct-15

SWJ-PC-SUB-09-R&A Review & Approval of Field Office Computer Systems and Miscellaneous 14d 01-Nov-15 19-Nov-15

SWJ-PC-SUB-10 Preparation & Submit Quality Control Plan with Testing Lab C.V 5d 26-Oct-15 31-Oct-15*

SWJ-PC-SUB-10-R&A Review & Approval of Quality Control Plan with Testing Lab C.V 21d 01-Nov-15 30-Nov-15

SWJ-PC-SUB-11 Preparation & Submit Safety Plan 5d 26-Oct-15 31-Oct-15*

SWJ-PC-SUB-11-R&A Review & Approval of Safety Plan 21d 01-Nov-15 30-Nov-15

SWJ-PC-SUB-13 Preparation & Submit Environmental Monitoring and Mitigation Plan 3d 26-Oct-15 28-Oct-15*

SWJ-PC-SUB-13-R&A Review & Approval of Environmental Monitoring and Mitigation Plan 21d 29-Oct-15 29-Nov-15

SWJ-PC-SUB-14 Preparation & Submit General Construction Method Statement 5d 26-Oct-15 31-Oct-15

SWJ-PC-SUB-14-R&A Review & Approval of General Constraction Method Statement 21d 01-Nov-15 30-Nov-15

SWJ-PC-SUB-15 Preparation & Submit Original CPM Construction Schedule 21d 29-Oct-15 23-Nov-15*

SWJ-PC-SUB-15-R&A Review & Approval of Original CPM Construction Schedule 21d 07-Dec-15 06-Jan-16*

SWJ-PC-SUB-16 Preparation & Submit Construction Risk Management Program 5d 26-Oct-15 31-Oct-15

SWJ-PC-SUB-16-R&A Review & Approval of Construction Risk Management Program 21d 01-Nov-15 30-Nov-15

SWJ-PC-SUB-17 Preparation & Submit Dilapidation Survey 3d 16-Nov-15 18-Nov-15

SWJ-PC-SUB-17-R&A Review & Approval of Dilapidation Survey 21d 19-Nov-15 17-Dec-15

SWJ-PC-SUB-19 Preparation & Submit Insurances 5d 26-Oct-15 31-Oct-15

SWJ-PC-SUB-19-R&A Review & Approval of Insurances 21d 01-Nov-15 30-Nov-15

SWJ-PC-SUB-20 Preparation & Submit Lists of Permits and Licenses 5d 26-Oct-15 31-Oct-15

SWJ-PC-SUB-20-R&A Review & Approval of Lists of Permits and Licenses 21d 01-Nov-15 30-Nov-15

SWJ-PC-SUB-21 Preparation & Submit Dumping Site 4d 26-Oct-15 29-Oct-15

SWJ-PC-SUB-21-R&A Review & Approval of Dumping Site 21d 01-Nov-15 30-Nov-15

SWJ-PC-SUB-22 Preparation & Submit Storage Yard 3d 26-Oct-15 28-Oct-15

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Arrange for and erect Contract...

Post OSHA-required notices and...

Installation of Temporary Faci...

Survey Work

Mobilization Summary

06-Jan-16, Preconstruction Sub...

Preparation & Submit Copy of B...

Review & Approval of Bank Guar...

Preparation & Submit Schedulin...

Review & Approval of Schedulin...

Preparation & Submit Prelimina...

Review & Approval of Prelimina...

Preparation & Submit Submittal...

Review & Approval of Submittal...

Preparation & Submit Key Staff

Review & Approval of Key Staff

Preparation & Submit Project T...

Review & Approval of Project T...

Preparation & Submit Engineer’...

Review & Approval of Engineer ’...

Preparation & Submit Field Off...

Review & Approval of Field Off...

Preparation & Submit Field Off...

Review & Approval of Field Off...

Preparation & Submit Quality C...

Review & Approval of Quality C...

Preparation & Submit Safety Pl...

Review & Approval of Safety Pl...

Preparation & Submit Environme...

Review & Approval of Environme...

Preparation & Submit General C...

Review & Approval of General C...

Preparation & Submit Original ...

Review & Approval of Original ...

Preparation & Submit Construct...

Review & Approval of Construct...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Insurance...

Review & Approval of Insurance...

Preparation & Submit Lists of ...

Review & Approval of Lists of ...

Preparation & Submit Dumping S...

Review & Approval of Dumping S...

Preparation & Submit Storage Y...
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Water Project
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Remaining Work

Critical Remaining Work
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SWJ-PC-SUB-22-R&A Review & Approval of Storage Yard 15d 29-Oct-15 19-Nov-15

Traffic Control Plan SubmittalsTraffic Control Plan SubmittalsTraffic Control Plan SubmittalsTraffic Control Plan SubmittalsTraffic Control Plan Submittals
Reservoirs Traffic Control Plan SReservoirs Traffic Control Plan SubmittalsReservoirs Traffic Control Plan SubmittalsReservoirs Traffic Control Plan SubmittalsReservoirs Traffic Control Plan Submittals

SWJ-TCP-1000 Preparation & Submit Traffic Control Plan for Al Mutilla Reservoir 11d 07-Nov-15 19-Nov-15

SWJ-TCP-1010 Review & Approval of Traffic Control Plan for Al Mutilla Reservoir 21d 22-Nov-15 20-Dec-15

SWJ-TCP-1180 Preparation & Submit Traffic Control Plan for Arraba Reservoir 5d 21-Nov-15 25-Nov-15

SWJ-TCP-1190 Review & Approval of Traffic Control Plan for Arraba Reservoir 21d 26-Nov-15 27-Dec-15

SWJ-TCP-1200 Preparation & Submit Traffic Control Plan for Jalqamus Reservoir 5d 26-Nov-15 01-Dec-15

SWJ-TCP-1210 Review & Approval of Traffic Control Plan for Jalqamus Reservoir 21d 02-Dec-15 03-Jan-16

SWJ-TCP-1220 Preparation & Submit Traffic Control Plan for Kuferit Reservoir 5d 02-Dec-15 07-Dec-15

SWJ-TCP-1230 Review & Approval of Traffic Control Plan for Kuferit Reservoir 21d 08-Dec-15 07-Jan-16

SWJ-TCP-1240 Preparation & Submit Traffic Control Plan for Kafr Rai Reservoir 5d 08-Dec-15 13-Dec-15

SWJ-TCP-1250 Review & Approval of Traffic Control Plan for Kafr Rai Reservoir 21d 14-Dec-15 13-Jan-16

SWJ-TCP-1260 Preparation & Submit Traffic Control Plan for Ajja Reservoir 5d 14-Dec-15 19-Dec-15

SWJ-TCP-1270 Review & Approval of Traffic Control Plan for Ajja Reservoir 21d 20-Dec-15 19-Jan-16

Al Mutilla Booster Station TraffiAl Mutilla Booster Station Traffic Control Plan SubmittalsAl Mutilla Booster Station Traffic Control Plan SubmittalsAl Mutilla Booster Station Traffic Control Plan SubmittalsAl Mutilla Booster Station Traffic Control Plan Submittals

SWJ-TCP-1020 Preparation & Submit Traffic Control Plan for Al Mutilla Booster Station 5d 21-Nov-15 25-Nov-15

SWJ-TCP-1030 Review & Approval of Traffic Control Plan for Al Mutilla Booster Station 21d 26-Nov-15 27-Dec-15

Transmission main and supply Transmission main and supply pipelines Traffic Control Plan SubmittalsTransmission main and supply pipelines Traffic Control Plan SubmittalsTransmission main and supply pipelines Traffic Control Plan SubmittalsTransmission main and supply pipelines Traffic Control Plan Submittals

Area A and Area BArea A and Area BArea A and Area BArea A and Area BArea A and Area B

SWJ-TCP-1280 Preparation & Submit Traffic Control Plan for Sanur Junction to Maythaloun Well 5d 25-Nov-15 30-Nov-15

SWJ-TCP-1290 Review & Approval of Traffic Control Plan for Sanur Junction to Maythaloun Well 21d 01-Dec-15 30-Dec-15

SWJ-TCP-1300 Preparation & Submit Traffic Control Plan for Talfit - Al Mutilla Pipeline  (ø 150 mm - (9300) LM) 5d 01-Dec-15 06-Dec-15

SWJ-TCP-1310 Review & Approval of Traffic Control Plan for Talfit - Al Mutilla Pipeline  (ø 150 mm - (9300) LM) 21d 07-Dec-15 06-Jan-16

SWJ-TCP-1320 Preparation & Submit Traffic Control Plan for Yabad-Kuferit Pipeline (Area A and B) 5d 04-Feb-16 09-Feb-16

SWJ-TCP-1330 Review & Approval of Traffic Control Plan for Yabad-Kuferit Pipeline  (Area A and B) 21d 10-Feb-16 09-Mar-16

SWJ-TCP-1340 Preparation & Submit Traffic Control Plan for Anza-Ajja (Area A and B) 5d 01-Mar-16 06-Mar-16

SWJ-TCP-1350 Review & Approval of Traffic Control Plan for Anza-Ajja (Area A and B) 21d 07-Mar-16 04-Apr-16

Area CArea CArea CArea CArea C

SWJ-COR-1010 Coordination with the COGATand DCL to obtain all the necessary approvals inclusive of traffic plans - Area C 45d 26-Nov-15 09-Jan-16

SWJ-TCP-1420 Preparation & Submit Traffic Control Plan for Anza-Ajja (Area C) From STA: 0+270 to STA: 1+104 20d 01-Mar-16 23-Mar-16

SWJ-TCP-1430 Review & Approval of Traffic Control Plan for Anza-Ajja (Area C) From STA: 0+270 to STA: 1+104 21d 24-Mar-16 21-Apr-16

SWJ-TCP-1440 Preparation & Submit Traffic Control Plan for Yabad-Kuferit Pipeline (Area C) From STA: 0+000 to STA: 0+640 20d 04-Feb-16 29-Feb-16

SWJ-TCP-1450 Review & Approval of Traffic Control Plan for Yabad-Kuferit Pipeline (Area C) From STA: 0+000 to STA: 0+640 21d 01-Mar-16 29-Mar-16

SWJ-TCP-1460 Preparation & Submit Traffic Control Plan for AL Mughayyir-AL Mutilla Force Line From STA 0+270 to STA: 1+430. 20d 10-Jan-16 03-Feb-16

SWJ-TCP-1470 Review & Approval of Traffic Control Plan for AL Mughayyir-AL Mutilla Force Line From STA 0+270 to STA: 1+430. 21d 04-Feb-16 03-Mar-16

SWJ-TCP-1480 Preparation & Submit Traffic Control Plan for Zone 4, Location 8, 9 and 10 (Area C) 20d 04-Feb-16 29-Feb-16

SWJ-TCP-1490 Review & Approval of Traffic Control Plan for Zone 4, Location 8, 9 and 10  (Area C) 21d 01-Mar-16 29-Mar-16

Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase
Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Shop drawing SubmittalsShop drawing SubmittalsShop drawing SubmittalsShop drawing SubmittalsShop drawing Submittals

Reservoirs Shop drawing SubReservoirs Shop drawing SubmittalsReservoirs Shop drawing SubmittalsReservoirs Shop drawing SubmittalsReservoirs Shop drawing Submittals

Al Mutilla Elevated ReservoAl Mutilla Elevated Reservoir - New Construction 500 m3Al Mutilla Elevated Reservoir - New Construction 500 m3Al Mutilla Elevated Reservoir - New Construction 500 m3Al Mutilla Elevated Reservoir - New Construction 500 m3

MTR-SD-100 Prep. & Sub. Survey plan (grid points) for Al Mutilla Elevated Reservoir 3d 12-Nov-15 16-Nov-15

MTR-SD-110 Review & Approval of Survey plan (grid points) for Al Mutilla Elevated Reservoir 21d 17-Nov-15 15-Dec-15

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Review & Approval of Storage Y...

21-Apr-16, Traffic Control Pla...

19-Jan-16, Reservoirs Traffic ...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

27-Dec-15, Al Mutilla Booster ...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

21-Apr-16, Transmission main a...

04-Apr-16, Area A and Area B

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

21-Apr-16, Area C

Coordination with the COGATand...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

16-Feb-17, Construction Phase

20-Jul-16, Construction Submit...

20-Jul-16, Shop drawing Submit...

28-Feb-16, Reservoirs Shop dra...

27-Jan-16, Al Mutilla Elevated...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...
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Critical Remaining Work
Milestone
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MTR-SD-120 Prep. & Sub. Layout Shop drawing for Al Mutilla Elevated Reservoir 3d 26-Oct-15 28-Oct-15

MTR-SD-130 Review & Approval of Layout Shop drawing for Al Mutilla Elevated Reservoir 21d 29-Oct-15 29-Nov-15

MTR-SD-140 Prep. & Sub. Excavation Plan for Al Mutilla Elevated Reservoir 3d 17-Nov-15 19-Nov-15

MTR-SD-150 Review & Approval of Excavation Plan for Al Mutilla Elevated Reservoir 21d 22-Nov-15 20-Dec-15

MTR-SD-160 Prep. & Sub. Structural Shop drawing for Al Mutilla Elevated Reservoir 5d 17-Nov-15 22-Nov-15

MTR-SD-170 Review & Approval of Structural Shop drawing for Al Mutilla Elevated Reservoir 21d 23-Nov-15 21-Dec-15

MTR-SD-180 Prep. & Sub. Mechanical Shop drawing for Al Mutilla Elevated Reservoir 9d 23-Nov-15 02-Dec-15

MTR-SD-190 Review & Approval of Mechanical Shop drawing for Al Mutilla Elevated Reservoir 21d 03-Dec-15 04-Jan-16

MTR-SD-200 Prep. & Sub. Electrical shopdarwing for Al Mutilla Elevated Reservoir 9d 03-Dec-15 13-Dec-15

MTR-SD-210 Review & Approval of Electrical shopdarwing for Al Mutilla Elevated Reservoir 21d 14-Dec-15 13-Jan-16

MTR-SD-220 Prep. & Submit Coordination Shop drawing for Al Mutilla Elevated Reservoir 5d 22-Dec-15 28-Dec-15

MTR-SD-230 Review & Approval of Coordination Shop drawing for Al Mutilla Elevated Reservoir 21d 29-Dec-15 27-Jan-16

MTR-SD-240 Prep. & Submit Formwork shopdrawing for Al Mutilla Elevated Reservoir 5d 23-Nov-15 28-Nov-15

MTR-SD-250 Review & Approval of Formwork shopdrawing for Al Mutilla Elevated Reservoir 21d 29-Nov-15 28-Dec-15

MTR-SD-260 Prep. & Submit Piping Plan for Al Mutilla Elevated Reservoir 5d 03-Dec-15 08-Dec-15

MTR-SD-270 Review & Approval of Piping Plan for Al Mutilla Elevated Reservoir 21d 09-Dec-15 10-Jan-16

MTR-SD-280 Prep. & Submit Retaining wall Shopdrawing for Al Mutilla Elevated Reservoir 5d 17-Nov-15 22-Nov-15

MTR-SD-290 Review & Approval of Retaining wall Shopdrawing for Al Mutilla Elevated Reservoir 21d 23-Nov-15 21-Dec-15

Arraba Reservoir - ReplaceArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3Arraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3Arraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3Arraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3

ARR-SD-100 Prep. & Sub. Survey plan (grid points) for Arraba Reservoir 10d 12-Nov-15 24-Nov-15

ARR-SD-110 Review & Approval of Survey plan (grid points) for Arraba Reservoir 21d 25-Nov-15 23-Dec-15

ARR-SD-120 Prep. & Sub. Layout Shop drawing for Arraba Reservoir 5d 25-Nov-15 30-Nov-15

ARR-SD-130 Review & Approval of Layout Shop drawing for Arraba Reservoir 21d 01-Dec-15 30-Dec-15

ARR-SD-140 Prep. & Sub. Excavation Plan for Arraba Reservoir 5d 25-Nov-15 30-Nov-15

ARR-SD-150 Review & Approval of Excavation Plan for Arraba Reservoir 21d 01-Dec-15 30-Dec-15

ARR-SD-160 Prep. & Sub. Structural Shop drawing for Arraba Reservoir 5d 25-Nov-15 30-Nov-15

ARR-SD-170 Review & Approval of Structural Shop drawing for Arraba Reservoir 21d 01-Dec-15 30-Dec-15

ARR-SD-180 Prep. & Sub. Mechanical Shop drawing for Arraba Reservoir 9d 01-Dec-15 10-Dec-15

ARR-SD-190 Review & Approval of Mechanical Shop drawing for Arraba Reservoir 21d 13-Dec-15 12-Jan-16

ARR-SD-200 Prep. & Sub. Electrical shopdarwing for Arraba Reservoir 9d 12-Dec-15 21-Dec-15

ARR-SD-210 Review & Approval of Electrical shopdarwing for Arraba Reservoir 21d 22-Dec-15 21-Jan-16

ARR-SD-220 Prep. & Submit Coordination Shop drawing for Arraba Reservoir 5d 02-Jan-16 06-Jan-16

ARR-SD-230 Review & Approval of Coordination Shop drawing for Arraba Reservoir 21d 07-Jan-16 04-Feb-16

ARR-SD-240 Prep. & Submit Formwork shopdrawing for Arraba Reservoir 5d 01-Dec-15 06-Dec-15

ARR-SD-250 Review & Approval of Formwork shopdrawing for Arraba Reservoir 21d 07-Dec-15 06-Jan-16

ARR-SD-260 Prep. & Submit Piping Plan for Arraba Reservoir 5d 12-Dec-15 16-Dec-15

ARR-SD-270 Review & Approval of Piping Plan for Arraba Reservoir 21d 17-Dec-15 18-Jan-16

ARR-SD-280 Prep. & Submit Retaining wall Shopdrawing for Arraba Reservoir 5d 25-Nov-15 30-Nov-15

ARR-SD-290 Review & Approval of Retaining wall Shopdrawing for Arraba Reservoir 21d 01-Dec-15 30-Dec-15

Jalqamus Reservoir - ReplJalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3Jalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3Jalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3Jalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3

JLR-SD-1000 Prep. & Sub. Survey plan (grid points) for Jalqamus  Reservoir 8d 12-Nov-15 22-Nov-15

JLR-SD-1010 Review & Approval of Survey plan (grid points) for Jalqamus  Reservoir 21d 23-Nov-15 21-Dec-15

JLR-SD-1020 Prep. & Sub. Layout Shop drawing for Jalqamus  Reservoir 5d 22-Dec-15 28-Dec-15

JLR-SD-1030 Review & Approval of Layout Shop drawing for Jalqamus  Reservoir 21d 29-Dec-15 27-Jan-16

JLR-SD-1040 Prep. & Sub. Excavation Plan for Jalqamus  Reservoir 5d 22-Dec-15 28-Dec-15

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Prep. & Sub. Layout Shop drawi...

Review & Approval of Layout Sh...

Prep. & Sub. Excavation Plan f...

Review & Approval of Excavatio...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Formwork shopdr...

Review & Approval of Formwork ...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

04-Feb-16, Arraba Reservoir - ...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Sub. Layout Shop drawi...

Review & Approval of Layout Sh...

Prep. & Sub. Excavation Plan f...

Review & Approval of Excavatio...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Formwork shopdr...

Review & Approval of Formwork ...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

25-Feb-16, Jalqamus Reservoir ...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Sub. Layout Shop drawi...

Review & Approval of Layout Sh...

Prep. & Sub. Excavation Plan f...
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JLR-SD-1050 Review & Approval of Excavation Plan for Jalqamus  Reservoir 21d 29-Dec-15 27-Jan-16

JLR-SD-1060 Prep. & Sub. Structural Shop drawing for Jalqamus  Reservoir 5d 01-Dec-15 06-Dec-15

JLR-SD-1070 Review & Approval of Structural Shop drawing for Jalqamus  Reservoir 21d 07-Dec-15 06-Jan-16

JLR-SD-1080 Prep. & Sub. Mechanical Shop drawing for Jalqamus  Reservoir 9d 29-Dec-15 09-Jan-16

JLR-SD-1090 Review & Approval of Mechanical Shop drawing for Jalqamus  Reservoir 21d 10-Jan-16 07-Feb-16

JLR-SD-1100 Prep. & Sub. Electrical shopdarwing for Jalqamus  Reservoir 9d 10-Jan-16 21-Jan-16

JLR-SD-1110 Review & Approval of Electrical shopdarwing for Jalqamus  Reservoir 21d 24-Jan-16 21-Feb-16

JLR-SD-1120 Prep. & Submit Coordination Shop drawing for Jalqamus  Reservoir 5d 23-Jan-16 27-Jan-16

JLR-SD-1130 Review & Approval of Coordination Shop drawing for Jalqamus  Reservoir 21d 28-Jan-16 25-Feb-16

JLR-SD-1140 Prep. & Submit Formwork shopdrawing for Jalqamus  Reservoir 5d 07-Dec-15 12-Dec-15

JLR-SD-1150 Review & Approval of Formwork shopdrawing for Jalqamus  Reservoir 21d 13-Dec-15 12-Jan-16

JLR-SD-1160 Prep. & Submit Piping Plan for Jalqamus  Reservoir 5d 10-Jan-16 14-Jan-16

JLR-SD-1170 Review & Approval of Piping Plan for Jalqamus  Reservoir 21d 17-Jan-16 14-Feb-16

JLR-SD-1180 Prep. & Submit Retaining wall Shopdrawing for Jalqamus  Reservoir 5d 23-Nov-15 28-Nov-15

JLR-SD-1190 Review & Approval of Retaining wall Shopdrawing for Jalqamus  Reservoir 21d 29-Nov-15 28-Dec-15

Kuferit Reservoir - New CoKuferit Reservoir - New Construction 500 m3Kuferit Reservoir - New Construction 500 m3Kuferit Reservoir - New Construction 500 m3Kuferit Reservoir - New Construction 500 m3

KFR-SD-100 Prep. & Sub. Survey plan (grid points) for Kuferit Reservoir 9d 12-Nov-15 23-Nov-15

KFR-SD-110 Review & Approval of Survey plan (grid points) for Kuferit Reservoir 21d 24-Nov-15 22-Dec-15

KFR-SD-120 Prep. & Sub. Layout Shop drawing for Kuferit Reservoir 5d 23-Dec-15 29-Dec-15

KFR-SD-130 Review & Approval of Layout Shop drawing for Kuferit Reservoir 21d 30-Dec-15 28-Jan-16

KFR-SD-140 Prep. & Sub. Excavation Plan for Kuferit Reservoir 5d 23-Dec-15 29-Dec-15

KFR-SD-150 Review & Approval of Excavation Plan for Kuferit Reservoir 21d 30-Dec-15 28-Jan-16

KFR-SD-160 Prep. & Sub. Structural Shop drawing for Kuferit Reservoir 5d 07-Dec-15 12-Dec-15

KFR-SD-170 Review & Approval of Structural Shop drawing for Kuferit Reservoir 21d 13-Dec-15 12-Jan-16

KFR-SD-180 Prep. & Sub. Mechanical Shop drawing for Kuferit Reservoir 9d 30-Dec-15 10-Jan-16

KFR-SD-190 Review & Approval of Mechanical Shop drawing for Kuferit Reservoir 21d 11-Jan-16 08-Feb-16

KFR-SD-200 Prep. & Sub. Electrical shopdarwing for Kuferit Reservoir 9d 11-Jan-16 23-Jan-16

KFR-SD-210 Review & Approval of Electrical shopdarwing for Kuferit Reservoir 21d 24-Jan-16 21-Feb-16

KFR-SD-220 Prep. & Submit Coordination Shop drawing for Kuferit Reservoir 5d 24-Jan-16 28-Jan-16

KFR-SD-230 Review & Approval of Coordination Shop drawing for Kuferit Reservoir 21d 31-Jan-16 28-Feb-16

KFR-SD-240 Prep. & Submit Formwork shopdrawing for Kuferit Reservoir 5d 13-Dec-15 17-Dec-15

KFR-SD-250 Review & Approval of Formwork shopdrawing for Kuferit Reservoir 21d 20-Dec-15 19-Jan-16

KFR-SD-260 Prep. & Submit Piping Plan for Kuferit Reservoir 5d 11-Jan-16 16-Jan-16

KFR-SD-270 Review & Approval of Piping Plan for Kuferit Reservoir 21d 17-Jan-16 14-Feb-16

KFR-SD-280 Prep. & Submit Retaining wall Shopdrawing for Kuferit Reservoir 5d 24-Nov-15 29-Nov-15

KFR-SD-290 Review & Approval of Retaining wall Shopdrawing for Jalqamus  Reservoir 21d 30-Nov-15 29-Dec-15

Ajja Reservoir - New ConsAjja Reservoir - New Construction 1,000 m3Ajja Reservoir - New Construction 1,000 m3Ajja Reservoir - New Construction 1,000 m3Ajja Reservoir - New Construction 1,000 m3

AJR-SD-1000 Prep. & Sub. Layout Shop drawing for Ajja Reservoir 5d 12-Nov-15 18-Nov-15

AJR-SD-1010 Review & Approval of Layout Shop drawing for Ajja Reservoir 21d 19-Nov-15 17-Dec-15

AJR-SD-1020 Prep. & Sub. Structural Shop drawing for Ajja Reservoir 5d 24-Nov-15 29-Nov-15

AJR-SD-1030 Review & Approval of Structural Shop drawing for Ajja Reservoir 21d 30-Nov-15 29-Dec-15

AJR-SD-1040 Prep. & Sub. Mechanical Shop drawing for Ajja Reservoir 9d 30-Nov-15 09-Dec-15

AJR-SD-1050 Review & Approval of Mechanical Shop drawing for Ajja Reservoir 21d 10-Dec-15 11-Jan-16

AJR-SD-1060 Prep. & Sub. Electrical shopdarwing for Ajja Reservoir 9d 10-Dec-15 20-Dec-15

AJR-SD-1070 Review & Approval of Electrical shopdarwing for Ajja Reservoir 21d 21-Dec-15 20-Jan-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Review & Approval of Excavatio...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Formwork shopdr...

Review & Approval of Formwork ...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

28-Feb-16, Kuferit Reservoir -...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Sub. Layout Shop drawi...

Review & Approval of Layout Sh...

Prep. & Sub. Excavation Plan f...

Review & Approval of Excavatio...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Formwork shopdr...

Review & Approval of Formwork ...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

03-Feb-16, Ajja Reservoir - Ne...

Prep. & Sub. Layout Shop drawi...

Review & Approval of Layout Sh...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...
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Activity ID Activity Name Original
Duration

Start Finish

AJR-SD-1080 Prep. & Sub. Survey plan (grid points) for Ajja Reservoir 9d 12-Nov-15 23-Nov-15

AJR-SD-1090 Review & Approval of Survey plan (grid points) for Ajja Reservoir 21d 24-Nov-15 22-Dec-15

AJR-SD-1110 Prep. & Submit Coordination Shop drawing for Ajja Reservoir 5d 30-Dec-15 05-Jan-16

AJR-SD-1115 Review & Approval of Coordination Shop drawing for Ajja Reservoir 21d 06-Jan-16 03-Feb-16

AJR-SD-1120 Prep. & Sub. Excavation Plan for Ajja Reservoir 5d 23-Dec-15 29-Dec-15

AJR-SD-1130 Review & Approval of Excavation Plan for Ajja Reservoir 21d 30-Dec-15 28-Jan-16

AJR-SD-1150 Prep. & Submit Formwork shopdrawing for Ajja Reservoir 5d 30-Nov-15 05-Dec-15

AJR-SD-1155 Review & Approval of Formwork shopdrawing for Ajja Reservoir 21d 06-Dec-15 05-Jan-16

AJR-SD-1170 Prep. & Submit Piping Plan for Ajja Reservoir 5d 10-Dec-15 15-Dec-15

AJR-SD-1175 Review & Approval of Piping Plan for Ajja Reservoir 21d 16-Dec-15 17-Jan-16

AJR-SD-1190 Prep. & Submit Retaining wall Shopdrawing for Ajja Reservoir 5d 24-Nov-15 29-Nov-15

AJR-SD-1195 Review & Approval of Retaining wall Shopdrawing for Ajja Reservoir 21d 30-Nov-15 29-Dec-15

Kafr Rai  Reservoir - New CKafr Rai  Reservoir - New Construction 1,000 m3Kafr Rai  Reservoir - New Construction 1,000 m3Kafr Rai  Reservoir - New Construction 1,000 m3Kafr Rai  Reservoir - New Construction 1,000 m3

KRR-SD-100 Prep. & Sub. Survey plan (grid points) for Kafr Rai Reservoir 8d 12-Nov-15 22-Nov-15

KRR-SD-110 Review & Approval of Survey plan (grid points) for Kafr Rai Reservoir 21d 23-Nov-15 21-Dec-15

KRR-SD-120 Prep. & Sub. Layout Shop drawing for Kafr Rai Reservoir 5d 22-Dec-15 28-Dec-15

KRR-SD-130 Review & Approval of Layout Shop drawing for Kafr Rai Reservoir 21d 29-Dec-15 27-Jan-16

KRR-SD-140 Prep. & Sub. Excavation Plan for Kafr Rai Reservoir 5d 22-Dec-15 28-Dec-15

KRR-SD-150 Review & Approval of Excavation Plan for Kafr Rai Reservoir 21d 29-Dec-15 27-Jan-16

KRR-SD-160 Prep. & Sub. Structural Shop drawing for Kafr Rai Reservoir 5d 30-Nov-15 05-Dec-15

KRR-SD-170 Review & Approval of Structural Shop drawing for Kafr Rai Reservoir 21d 06-Dec-15 05-Jan-16

KRR-SD-180 Prep. & Sub. Mechanical Shop drawing for Kafr Rai Reservoir 9d 29-Dec-15 09-Jan-16

KRR-SD-190 Review & Approval of Mechanical Shop drawing for Kafr Rai Reservoir 21d 10-Jan-16 07-Feb-16

KRR-SD-200 Prep. & Sub. Electrical shopdarwing for Kafr Rai Reservoir 9d 10-Jan-16 21-Jan-16

KRR-SD-210 Review & Approval of Electrical shopdarwing for Kafr Rai Reservoir 21d 24-Jan-16 21-Feb-16

KRR-SD-220 Prep. & Submit Coordination Shop drawing for Kafr Rai Reservoir 5d 23-Jan-16 27-Jan-16

KRR-SD-230 Review & Approval of Coordination Shop drawing for Kafr Rai Reservoir 21d 28-Jan-16 25-Feb-16

KRR-SD-240 Prep. & Submit Formwork shopdrawing for Kafr Rai Reservoir 5d 06-Dec-15 10-Dec-15

KRR-SD-250 Review & Approval of Formwork shopdrawing for Kafr Rai Reservoir 21d 13-Dec-15 12-Jan-16

KRR-SD-260 Prep. & Submit Piping Plan for Kafr Rai Reservoir 5d 10-Jan-16 14-Jan-16

KRR-SD-270 Review & Approval of Piping Plan for Kafr Rai Reservoir 21d 17-Jan-16 14-Feb-16

KRR-SD-280 Prep. & Submit Retaining wall Shopdrawing for Kafr Rai Reservoir 5d 23-Nov-15 28-Nov-15

KRR-SD-290 Review & Approval of Retaining wall Shopdrawing for Kafr Rai Reservoir 21d 29-Nov-15 28-Dec-15

Al Mutilla Booster Station ShAl Mutilla Booster Station Shop drawing SubmittalsAl Mutilla Booster Station Shop drawing SubmittalsAl Mutilla Booster Station Shop drawing SubmittalsAl Mutilla Booster Station Shop drawing Submittals

MTB-SD-100 Prep. & Sub. Survey plan (grid points) for Al Mutilla Booster Station 9d 12-Nov-15 23-Nov-15

MTB-SD-110 Review & Approval of Survey plan (grid points) for Al Mutilla Booster Station 21d 24-Nov-15 22-Dec-15

MTB-SD-120 Prep. & Sub. Layout Shop drawing for Al Mutilla Booster Station 5d 23-Dec-15 29-Dec-15

MTB-SD-130 Review & Approval of Layout Shop drawing for Al Mutilla Booster Station 21d 30-Dec-15 28-Jan-16

MTB-SD-140 Prep. & Sub. Excavation Plan for Al Mutilla Booster Station 5d 23-Dec-15 29-Dec-15

MTB-SD-150 Review & Approval of Excavation Plan for Al Mutilla Booster Station 21d 30-Dec-15 28-Jan-16

MTB-SD-160 Prep. & Sub. Structural Shop drawing for Al Mutilla Booster Station 5d 06-Dec-15 10-Dec-15

MTB-SD-170 Review & Approval of Structural Shop drawing for Al Mutilla Booster Station 21d 13-Dec-15 12-Jan-16

MTB-SD-180 Prep. & Sub. Mechanical Shop drawing for Al Mutilla Booster Station 9d 30-Dec-15 10-Jan-16

MTB-SD-190 Review & Approval of Mechanical Shop drawing for Al Mutilla Booster Station 21d 11-Jan-16 08-Feb-16

MTB-SD-200 Prep. & Sub. Electrical shopdarwing for Al Mutilla Booster Station 9d 11-Jan-16 23-Jan-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Sub. Excavation Plan f...

Review & Approval of Excavatio...

Prep. & Submit Formwork shopdr...

Review & Approval of Formwork ...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

25-Feb-16, Kafr Rai  Reservoir...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Sub. Layout Shop drawi...

Review & Approval of Layout Sh...

Prep. & Sub. Excavation Plan f...

Review & Approval of Excavatio...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Formwork shopdr...

Review & Approval of Formwork ...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

28-Feb-16, Al Mutilla Booster ...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Sub. Layout Shop drawi...

Review & Approval of Layout Sh...

Prep. & Sub. Excavation Plan f...

Review & Approval of Excavatio...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...
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MTB-SD-210 Review & Approval of Electrical shopdarwing for Al Mutilla Booster Station 21d 24-Jan-16 21-Feb-16

MTB-SD-220 Prep. & Submit Coordination Shop drawing for Al Mutilla Booster Station 5d 24-Jan-16 28-Jan-16

MTB-SD-230 Review & Approval of Coordination Shop drawing for Al Mutilla Booster Station 21d 31-Jan-16 28-Feb-16

MTB-SD-260 Prep. & Submit Piping Plan for Al Mutilla Booster Station 5d 11-Jan-16 16-Jan-16

MTB-SD-270 Review & Approval of Piping Plan for Al Mutilla Booster Station 21d 17-Jan-16 14-Feb-16

MTB-SD-280 Prep. & Submit Retaining wall Shopdrawing for Al Mutilla Booster Station 5d 24-Nov-15 29-Nov-15

MTB-SD-290 Review & Approval of Retaining wall Shopdrawing for Arraba Reservoir 21d 30-Nov-15 29-Dec-15

MTB-SD-300 Prep. & Submit Booster Station SCADA-PLC system for Al Mutilla Booster Station 5d 11-Jan-16 16-Jan-16

MTB-SD-310 Review & Approval of Booster Station SCADA-PLC system for Al Mutilla Booster Station 21d 17-Jan-16 14-Feb-16

MTB-SD-320 Prep. & Submit Shed Design for Al Mutilla Booster Station 20d 06-Dec-15 29-Dec-15

MTB-SD-330 Review & Approval of Shed Design for Al Mutilla Booster Station 21d 30-Dec-15 28-Jan-16

Road Shop drawing SubmittaRoad Shop drawing SubmittalsRoad Shop drawing SubmittalsRoad Shop drawing SubmittalsRoad Shop drawing Submittals

R-SD-1000 Prep. & Sub. of Shop drawing for Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder) 8d 12-Nov-15 22-Nov-15

R-SD-1010 Review & Approval of Shop drawing for Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder) 21d 23-Nov-15 21-Dec-15

R-SD-1020 Prep. & Sub. of Shop drawing for Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder) 10d 23-Nov-15 03-Dec-15

R-SD-1030 Review & Approval of Shop drawing for Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder) 21d 06-Dec-15 05-Jan-16

R-SD-1040 Prep. & Sub. of Shop drawing for Access Road to Ajja Reservoir (238 m of two-lane road with shoulder) 10d 05-Dec-15 15-Dec-15

R-SD-1050 Review & Approval of Shop drawing for Access Road to Ajja Reservoir (238 m of two-lane road with shoulder) 21d 16-Dec-15 17-Jan-16

R-SD-1060 Prep. & Sub. of Shop drawing for Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder) 10d 16-Dec-15 28-Dec-15

R-SD-1070 Review & Approval of Shop drawing for Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder) 21d 29-Dec-15 27-Jan-16

Transmission main and suppTransmission main and supply pipelines Shop drawing SubmittalsTransmission main and supply pipelines Shop drawing SubmittalsTransmission main and supply pipelines Shop drawing SubmittalsTransmission main and supply pipelines Shop drawing Submittals

Shop drawing for Sanur - MShop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)Shop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)Shop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)Shop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)

PipelinePipelinePipelinePipelinePipeline

SMT-SD-1000 Prep. & Sub. Shop drawing for Sanur Junction to Maythaloun Well (from St. SMT 0+000 to St. 1+000) (250mm) 10d 12-Nov-15 24-Nov-15

SMT-SD-1010 Review & Approval of Shop drawing for Sanur Junction to Maythaloun Well (from St. SMT 0+000 to St. 1+000) (250mm) 21d 25-Nov-15 23-Dec-15

SMT-SD-1020 Prep. & Sub. Shop drawing for Sanur Junction to Maythaloun Well (from St. SMT 1+000 to St. 3+700) (250mm) 10d 25-Nov-15 06-Dec-15

SMT-SD-1030 Review & Approval of Shop drawing for Sanur Junction to Maythaloun Well (from St. SMT 1+000 to St. 3+700) (250mm) 21d 07-Dec-15 06-Jan-16

ChambersChambersChambersChambersChambers

SMT-SD-1050 Prep. & Sub. Shop drawing for Sanur Connection Chamber (CHD-103) 10d 07-Dec-15 17-Dec-15

SMT-SD-1060 Review & Approval of Shop drawing for Sanur Connection Chamber (CHD-103) 21d 20-Dec-15 19-Jan-16

SMT-SD-1070 Prep. & Sub. Shop drawing for Flow Monitoring Chamber at Station 3+620 (M-VCFM) - Sanur Transmission 10d 19-Dec-15 30-Dec-15

SMT-SD-1080 Review & Approval of Shop drawing for Flow Monitoring Chamber at Station 3+620 (M-VCFM) - Sanur Transmission 21d 03-Jan-16 31-Jan-16

SMT-SD-1090 Prep. & Sub. Shop drawing for Inlet Connection Chamber at Station 3+680 (CHD - 105) 10d 02-Jan-16 12-Jan-16

SMT-SD-1100 Review & Approval of Shop drawing for Inlet Connection Chamber at Station 3+680 (CHD - 105) 21d 13-Jan-16 10-Feb-16

SMT-SD-1110 Prep. & Sub. Shop drawing for Meithalun Well Outlet Connection Chamber 150mm (CCH-106) 10d 13-Jan-16 26-Jan-16

SMT-SD-1120 Review & Approval of Shop drawing for Meithalun Well Outlet Connection Chamber 150mm (CCH-106) 21d 27-Jan-16 24-Feb-16

SMT-SD-1130 Prep. & Sub. Shop drawing for Meithalun Well Outlet Connection Chamber 250mm (CCH-106) 10d 27-Jan-16 07-Feb-16

SMT-SD-1140 Review & Approval of Shop drawing for Meithalun Well Outlet Connection Chamber 250mm (CCH-106) 21d 08-Feb-16 07-Mar-16

Shop drawing for JalqamuShop drawing for Jalqamus - Al Mutilla Transmission PipelineShop drawing for Jalqamus - Al Mutilla Transmission PipelineShop drawing for Jalqamus - Al Mutilla Transmission PipelineShop drawing for Jalqamus - Al Mutilla Transmission Pipeline

PipelinePipelinePipelinePipelinePipeline

TJT-SD-1000 Prep. & Sub. Shop drawing for Talfit to Jalqamus Force line (from St. TJT 0+000 to St. 2+330) (150mm) 5d 07-Dec-15 12-Dec-15

TJT-SD-1010 Review & Approval of Shop drawing for Talfit to Jalqamus Force line (from St. TJT 0+000 to St. 2+330) (150mm) 21d 13-Dec-15 12-Jan-16

TJT-SD-1020 Prep. & Sub. Shop drawing for Jalqamus to Um Atut Forceline (from St. TJT 0+000 to St. 1+800) (150mm) 5d 13-Dec-15 17-Dec-15

TJT-SD-1030 Review & Approval of Shop drawing for Jalqamus to Um Atut Forceline (from St. TJT 0+000 to St. 1+800) (150mm) 21d 20-Dec-15 19-Jan-16

TJT-SD-1040 Prep. & Sub. Shop drawing for Um Atut - Al Mutilla Transmission Pipeline (from St. 0+000 to St. 3+400) (150mm) 5d 19-Dec-15 23-Dec-15

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Review & Approval of Electrica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

Prep. & Submit Booster Station...

Review & Approval of Booster S...

Prep. & Submit Shed Design for...

Review & Approval of Shed Desi...

27-Jan-16, Road Shop drawing S...

Prep. & Sub. of Shop drawing f...

Review & Approval of Shop draw...

Prep. & Sub. of Shop drawing f...

Review & Approval of Shop draw...

Prep. & Sub. of Shop drawing f...

Review & Approval of Shop draw...

Prep. & Sub. of Shop drawing f...

Review & Approval of Shop draw...

14-Apr-16, Transmission main a...

07-Mar-16, Shop drawing for Sa...

06-Jan-16, Pipeline

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

07-Mar-16, Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

07-Apr-16, Shop drawing for Ja...

31-Jan-16, Pipeline

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
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TJT-SD-1050 Review & Approval of Shop drawing for Um Atut - Al Mutilla Transmission Pipeline (from St. 0+000 to St. 3+400) (150mm) 21d 27-Dec-15 25-Jan-16

TJT-SD-1060 Prep. & Sub. Shop drawing for Al Mutilla Transmission Pipeline (from St. 0+000 to St. 1+720) (150mm) 5d 26-Dec-15 30-Dec-15

TJT-SD-1070 Review & Approval of Shop drawing for Al Mutilla Transmission Pipeline (from St. 0+000 to St. 1+720) (150mm) 21d 03-Jan-16 31-Jan-16

ChambersChambersChambersChambersChambers

TJT-SD-1080 Prep. & Sub. Shop drawing for AAU Connection Chamber at Station 0+620 (CHD-155) 5d 08-Feb-16 13-Feb-16

TJT-SD-1090 Review & Approval of Shop drawing for AAU Connection Chamber at Station 0+620 (CHD-155) 21d 14-Feb-16 13-Mar-16

TJT-SD-1100 Prep. & Sub. Shop drawing for Tanin Connection Chamber at station 1+030 5d 14-Feb-16 18-Feb-16

TJT-SD-1110 Review & Approval of Shop drawing for Tanin Connection Chamber at station 1+030 21d 21-Feb-16 20-Mar-16

TJT-SD-1120 Prep. & Sub. Shop drawing for Jalqamous Connection Chamber (CHD-171) 5d 22-Feb-16 27-Feb-16

TJT-SD-1130 Review & Approval of Shop drawing for Jalqamous Connection Chamber (CHD-171) 21d 28-Feb-16 27-Mar-16

TJT-SD-1140 Prep. & Sub. Shop drawing for Umatut Connection Chamber (CHD-173) 5d 28-Feb-16 03-Mar-16

TJT-SD-1150 Review & Approval of Shop drawing for Umatut Connection Chamber (CHD-173) 21d 06-Mar-16 03-Apr-16

TJT-SD-1160 Prep. & Sub. Shop drawing for Al Mughayyir Connection Chamber (CHD-191) 5d 05-Mar-16 09-Mar-16

TJT-SD-1170 Review & Approval of Shop drawing for Al Mughayyir Connection Chamber (CHD-191) 21d 10-Mar-16 07-Apr-16

Shop drawing for Anza - AShop drawing for Anza - Ajja Transmission PipelineShop drawing for Anza - Ajja Transmission PipelineShop drawing for Anza - Ajja Transmission PipelineShop drawing for Anza - Ajja Transmission Pipeline

AAT-SD-1000 Prep. & Sub. Shop drawing for Ajja Feeder Pipeline (from St. AAT 0+000 to St. 1+290) (200mm) 5d 02-Jan-16 06-Jan-16

AAT-SD-1010 Review & Approval of Shop drawing for Ajja Feeder Pipeline (from St. AAT 0+000 to St. 1+290)  (200mm) 21d 07-Jan-16 04-Feb-16

AAT-SD-1020 Prep. & Sub. Shop drawing for Ajja Force Line Pipeline (from St. AAT 0+000 to St. 1+080)  (200mm) 5d 07-Jan-16 12-Jan-16

AAT-SD-1030 Review & Approval of Shop drawing for Ajja Force Line Pipeline (from St. AAT 0+000 to St. 1+080)  (200mm) 21d 13-Jan-16 10-Feb-16

Shop drawing for Yabad - Shop drawing for Yabad - Kuferit Transmission PipelineShop drawing for Yabad - Kuferit Transmission PipelineShop drawing for Yabad - Kuferit Transmission PipelineShop drawing for Yabad - Kuferit Transmission Pipeline

Pipe linePipe linePipe linePipe linePipe line

YKT-SD-1000 Prep. & Sub. Shop drawing for Yabad - Kuferit Transmission Pipeline (from St. YKT 0+000 to St. 2+300) (150mm) 5d 13-Jan-16 18-Jan-16

YKT-SD-1010 Review & Approval of Shop drawing for Yabad - Kuferit Transmission Pipeline (from St. YKT 0+000 to St. 2+300) (150mm) 21d 19-Jan-16 16-Feb-16

ChambersChambersChambersChambersChambers

YKT-SD-1020 Prep. & Sub. Shop drawing for Connection Chamber at station 0+618 on 150mm pipe (CHF-122) 3d 10-Mar-16 13-Mar-16

YKT-SD-1030 Review & Approval of Shop drawing for Connection Chamber at station 0+618 on 150mm pipe (CHF-122) 21d 14-Mar-16 11-Apr-16

YKT-SD-1040 Prep. & Sub. Shop drawing for Future Connection to Kufiret Well (150mm Gate Valve at Station 1+220 ) 3d 14-Mar-16 16-Mar-16

YKT-SD-1050 Review & Approval of Shop drawing for Future Connection to Kufiret Well (150mm Gate Valve at Station 1+220 ) 21d 17-Mar-16 14-Apr-16

Shop drawing for Al Mutilla DShop drawing for Al Mutilla Distribution NetworkShop drawing for Al Mutilla Distribution NetworkShop drawing for Al Mutilla Distribution NetworkShop drawing for Al Mutilla Distribution Network

MTN-SD-1000 Prep. & Sub. Shop drawing for Al Mutilla Distribution Network 10d 21-Jan-16 01-Feb-16

MTN-SD-1010 Review & Approval of Shop drawing for Al Mutilla Distribution Network 21d 02-Feb-16 01-Mar-16

Shop drawing for Chamber CShop drawing for Chamber Construction, Replacement, and RehabilitationShop drawing for Chamber Construction, Replacement, and RehabilitationShop drawing for Chamber Construction, Replacement, and RehabilitationShop drawing for Chamber Construction, Replacement, and Rehabilitation

SWJ-CH-SD-1000 Prep. & Sub. Shop drawing for Monitoring Chamber (1) as per detail M-VCFM 15d 17-Feb-16 07-Mar-16

SWJ-CH-SD-1010 Review & Approval of Shop drawing for Monitoring Chamber (1) as per detail M-VCFM 21d 08-Mar-16 05-Apr-16

SWJ-CH-SD-1020 Prep. & Sub. Shop drawing for Monitoring Chamber (1) with Main Pipeline from Qabatiya Well 15d 08-Mar-16 24-Mar-16

SWJ-CH-SD-1030 Review & Approval of Shop drawing for Monitoring Chamber (1) with Main Pipeline from Qabatiya Well 21d 27-Mar-16 24-Apr-16

SWJ-CH-SD-1040 Prep. & Sub. Shop drawing for Raba Connection Chamber as per detail CHD-241 15d 26-Mar-16 11-Apr-16

SWJ-CH-SD-1050 Review & Approval of Shop drawing for Raba Connection Chamber as per detail CHD-241 21d 12-Apr-16 12-May-16

SWJ-CH-SD-1060 Prep. & Sub. Shop drawing for Talfit Connection Chamber as per detail CHD-242 15d 12-Apr-16 28-Apr-16

SWJ-CH-SD-1070 Review & Approval of Shop drawing for Talfit Connection Chamber as per detail CHD-242 21d 03-May-16 31-May-16

SWJ-CH-SD-1080 Prep. & Sub. Shop drawing for new Proposed Rama Connection Chamber as per detail CHD-242 15d 30-Apr-16 18-May-16

SWJ-CH-SD-1090 Review & Approval of Shop drawing for new Proposed Rama Connection Chamber as per detail CHD-242 21d 19-May-16 26-Jun-16

SWJ-CH-SD-1100 Prep. & Sub. Shop drawing for Monitoring Chamber (2) as per detail M-VCFM - Location 11 15d 19-May-16 06-Jun-16

SWJ-CH-SD-1110 Review & Approval of Shop drawing for Monitoring Chamber (2) as per detail M-VCFM - Location 11 21d 06-Jun-16 20-Jul-16

Typical Shop drawing for ChaTypical Shop drawing for ChambersTypical Shop drawing for ChambersTypical Shop drawing for ChambersTypical Shop drawing for Chambers
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Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

07-Apr-16, Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

10-Feb-16, Shop drawing for An...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

14-Apr-16, Shop drawing for Ya...

16-Feb-16, Pipe line

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

14-Apr-16, Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

01-Mar-16, Shop drawing for Al...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

20-Jul-16, Shop drawing for Ch...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

19-Apr-16, Typical Shop drawin...
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Typical Shopdrawing for GTypical Shopdrawing for Gate Valve ChambersTypical Shopdrawing for Gate Valve ChambersTypical Shopdrawing for Gate Valve ChambersTypical Shopdrawing for Gate Valve Chambers

SWJ-CH-SD-1120 Prep. & Sub. Shop drawing for 50mm Gate Valve Chamber 15d 19-Dec-15 06-Jan-16

SWJ-CH-SD-1130 Review & Approval of Shop drawing for 50mm Gate Valve Chamber 21d 07-Jan-16 04-Feb-16

SWJ-CH-SD-1140 Prep. & Sub. Shop drawing for 75mm Gate Valve Chamber 15d 07-Jan-16 26-Jan-16

SWJ-CH-SD-1150 Review & Approval of Shop drawing for 75mm Gate Valve Chamber 21d 27-Jan-16 24-Feb-16

SWJ-CH-SD-1180 Prep. & Sub. Shop drawing for 150mm Gate Valve Chamber 15d 27-Jan-16 13-Feb-16

SWJ-CH-SD-1190 Review & Approval of Shop drawing for 150mm Gate Valve Chamber 21d 14-Feb-16 13-Mar-16

SWJ-CH-SD-1200 Prep. & Sub. Shop drawing for 200mm Gate Valve Chamber 15d 14-Feb-16 03-Mar-16

SWJ-CH-SD-1210 Review & Approval of Shop drawing for 200mm Gate Valve Chamber 21d 06-Mar-16 03-Apr-16

SWJ-CH-SD-1220 Prep. & Sub. Shop drawing for 250mm Gate Valve Chamber 15d 05-Mar-16 21-Mar-16

SWJ-CH-SD-1230 Review & Approval of Shop drawing for 250mm Gate Valve Chamber 21d 22-Mar-16 19-Apr-16

Typical Shopdrawing for WTypical Shopdrawing for Wash out ChambersTypical Shopdrawing for Wash out ChambersTypical Shopdrawing for Wash out ChambersTypical Shopdrawing for Wash out Chambers

SWJ-CH-SD-1240 Prep. & Sub. Shop drawing for 75mm Washout Chamber on 150mm pipe 3d 19-Dec-15 21-Dec-15

SWJ-CH-SD-1250 Review & Approval of Shop drawing for 75mm Washout Chamber on 150mm pipe 21d 22-Dec-15 21-Jan-16

SWJ-CH-SD-1340 Prep. & Sub. Shop drawing for 50mm Washout Chamber on 75mm pipe 3d 08-Dec-15 10-Dec-15

SWJ-CH-SD-1350 Review & Approval of Shop drawing for 50mm Washout Chamber on 75mm pipe 21d 13-Dec-15 12-Jan-16

SWJ-CH-SD-1360 Prep. & Sub. Shop drawing for 100mm Washout Chamber on 250mm pipe 3d 27-Dec-15 29-Dec-15

SWJ-CH-SD-1370 Review & Approval of Shop drawing for 100mm Washout Chamber on 250mm pipe 21d 30-Dec-15 28-Jan-16

SWJ-CH-SD-1380 Prep. & Sub. Shop drawing for 75mm Washout Chamber on 200mm pipe 3d 22-Dec-15 26-Dec-15

SWJ-CH-SD-1390 Review & Approval of Shop drawing for 75mm Washout Chamber on 200mm pipe 21d 27-Dec-15 25-Jan-16

Typical Shopdrawing for ATypical Shopdrawing for Air Release Valve ChambersTypical Shopdrawing for Air Release Valve ChambersTypical Shopdrawing for Air Release Valve ChambersTypical Shopdrawing for Air Release Valve Chambers

SWJ-CH-SD-1260 Prep. & Sub. Shop drawing for 50mm Air Release Valve Chamber on 75mm Pipe 3d 19-Dec-15 21-Dec-15

SWJ-CH-SD-1270 Review & Approval of Shop drawing for 50mm Air Release Valve Chamber on 75mm Pipe 21d 22-Dec-15 21-Jan-16

SWJ-CH-SD-1280 Prep. & Sub. Shop drawing for 75mm Air Release Valve Chamber on 150mm Pipe 3d 22-Dec-15 26-Dec-15

SWJ-CH-SD-1290 Review & Approval of Shop drawing for 75mm Air Release Valve Chamber on 150mm Pipe 21d 27-Dec-15 25-Jan-16

SWJ-CH-SD-1300 Prep. & Sub. Shop drawing for 75mm Air Release Valve Chamber on 200mm Pipe 3d 27-Dec-15 29-Dec-15

SWJ-CH-SD-1310 Review & Approval of Shop drawing for 75mm Air Release Valve Chamber on 200mm Pipe 21d 30-Dec-15 28-Jan-16

SWJ-CH-SD-1320 Prep. & Sub. Shop drawing for 100mm Air Release Valve Chamber on 250mm Pipe 3d 30-Dec-15 03-Jan-16

SWJ-CH-SD-1330 Review & Approval of Shop drawing for 100mm Air Release Valve Chamber on 250mm Pipe 21d 04-Jan-16 01-Feb-16

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals

Civil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material Submittals

SWJ-CMS-0990 Prep. & Sub. Backfilling Material Source 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1000 Review & Approval of Backfilling Material Source 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1010 Prep. & Sub. Base Course material Source 5d 28-Oct-15 02-Nov-15

SWJ-CMS-1020 Review & Approval of Base Course material Source 21d 03-Nov-15 02-Dec-15

SWJ-CMS-1030 Prep. & Sub. Reinforcement Steel Manufactures Data Sheets 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1040 Review & Approval of Reinforcement Steel Manufactures Data Sheets 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1050 Prep.&Submit Bituminous Cold Material 7d 03-Nov-15 10-Nov-15

SWJ-CMS-1060 Review & Approval of Bituminous Cold Material 21d 11-Nov-15 10-Dec-15

SWJ-CMS-1070 Prep.&Submit of Manhole Cover 7d 26-Oct-15 02-Nov-15

SWJ-CMS-1080 Review & Approval of Manhole Cover 21d 03-Nov-15 02-Dec-15

SWJ-CMS-1090 Prep.&Submit of Manhole rung 7d 26-Oct-15 02-Nov-15

SWJ-CMS-1100 Review & Approval of Manhole rung 21d 03-Nov-15 02-Dec-15

SWJ-CMS-1120 Prep. & Submit Water Stop 7d 29-Nov-15 06-Dec-15

SWJ-CMS-1140 Review & Approval of Water Stop 21d 07-Dec-15 06-Jan-16
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19-Apr-16, Typical Shopdrawing...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

28-Jan-16, Typical Shopdrawing...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

01-Feb-16, Typical Shopdrawing...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

07-Mar-16, Material Submittals

06-Jan-16, Civil Material Subm...

Prep. & Sub. Backfilling Mater...

Review & Approval of Backfilli...

Prep. & Sub. Base Course mater...

Review & Approval of Base Cour...

Prep. & Sub. Reinforcement Ste...

Review & Approval of Reinforce...

Prep.&Submit Bituminous Cold M...

Review & Approval of Bituminou...

Prep.&Submit of Manhole Cover

Review & Approval of Manhole C...

Prep.&Submit of Manhole rung

Review & Approval of Manhole r...

Prep. & Submit Water Stop

Review & Approval of Water Sto...
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SWJ-CMS-1150 Prep. & Sub. Concrete Mix Design 28d 26-Oct-15 28-Nov-15

SWJ-CMS-1160 Review & Approval of Concrete Mix Design 21d 29-Nov-15 28-Dec-15

SWJ-CMS-1170 Prep. & Sub. Bedding Material Source 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1180 Review & Approval of Bedding Material Source 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1200 Prep. & Sub. ldentification Tape 5d 01-Nov-15 05-Nov-15

SWJ-CMS-1210 Review & Approval of ldentification Tape 21d 08-Nov-15 07-Dec-15

SWJ-CMS-1240 Prep. & Sub. Material Testing lab 5d 01-Nov-15 05-Nov-15

SWJ-CMS-1250 Review & Approval of Material Testing lab 21d 08-Nov-15 07-Dec-15

SWJ-CMS-1260 Prep. & Sub. Water Quality Testing lab 5d 07-Nov-15 11-Nov-15

SWJ-CMS-1270 Review & Approval of Water Quality Testing lab 21d 12-Nov-15 13-Dec-15

SWJ-CMS-1280 Prep. & Sub. Welding Testing lab - Radiographic Third Party Testing Lab 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1290 Review & Approval of Welding Testing lab - Radiographic Third Party Testing Lab 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1300 Prep. & Sub. Proposed Welders for Welders Qualification Test – CVs 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1310 Review & Approval of Proposed Welders for Welders Qualification Test – CVs 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1320 Prep. & Sub. Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1330 Review & Approval of Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1340 Prep. & Sub. External Top Coating (Dekguard FC)& External Primer Coating (Nitocote SN522) 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1350 Review & Approval of External Top Coating (Dekguard FC)& External Primer Coating (Nitocote SN522) 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1360 Prep. & Sub. Internal Epoxy Coating (Nitocote EP405) 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1370 Review & Approval of Internal Epoxy Coating (Nitocote EP405) 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1380 Prep. & Sub. Cementation Repair Mortar (Renderoc FC) 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1390 Review & Approval of Cementation Repair Mortar (Renderoc FC) 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1400 Prep. & Sub. Concrete Ready Mix Company 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1410 Review & Approval of Concrete Ready Mix Company 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1420 Prep. & Sub. Asphalt Materials Source 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1430 Review & Approval of Asphalt Materials Source 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1440 Prep. & Sub. Prime Coat & Tack Coat 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1450 Review & Approval of Prime Coat & Tack Coat 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1460 Prep. & Sub. Formwork Ties (Sample) 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1470 Review & Approval of Formwork Ties (Sample) 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1480 Prep. & Sub. Formwork Release Agent 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1490 Review & Approval of Formwork Release Agent 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1500 Prep. & Sub. Formwork Plywood (Sample) 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1510 Review & Approval of Formwork Plywood (Sample) 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1540 Prep. & Sub. Asphalt Mix Design 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1550 Review & Approval of Asphalt Mix Design 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1560 Prep. & Sub. Steel Fence & Post 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1570 Review & Approval of Steel Fence & Post 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1580 Prep. & Sub. Access Man way Fabrication Detail 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1590 Review & Approval of Access Man way Fabrication Detail 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1600 Prep. & Sub. Handrail 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1610 Review & Approval of Handrail 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1620 Prep. & Sub. Access Hatches 5d 26-Oct-15 31-Oct-15

SWJ-CMS-1630 Review & Approval of Access Hatches 21d 01-Nov-15 30-Nov-15

SWJ-CMS-1640 Prep. & Sub. Curbstone 5d 26-Oct-15 31-Oct-15
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Prep. & Sub. Concrete Mix Desi...

Review & Approval of Concrete ...

Prep. & Sub. Bedding Material ...

Review & Approval of Bedding M...

Prep. & Sub. ldentification Ta...

Review & Approval of ldentific...

Prep. & Sub. Material Testing ...

Review & Approval of Material ...

Prep. & Sub. Water Quality Tes...

Review & Approval of Water Qua...

Prep. & Sub. Welding Testing l...

Review & Approval of Welding T...

Prep. & Sub. Proposed Welders ...

Review & Approval of Proposed ...

Prep. & Sub. Non-Shrink Cement...

Review & Approval of Non-Shrin...

Prep. & Sub. External Top Coat...

Review & Approval of External ...

Prep. & Sub. Internal Epoxy Co...

Review & Approval of Internal ...

Prep. & Sub. Cementation Repai...

Review & Approval of Cementati...

Prep. & Sub. Concrete Ready Mi...

Review & Approval of Concrete ...

Prep. & Sub. Asphalt Materials...

Review & Approval of Asphalt M...

Prep. & Sub. Prime Coat & Tack...

Review & Approval of Prime Coa...

Prep. & Sub. Formwork Ties (Sa...

Review & Approval of Formwork ...

Prep. & Sub. Formwork Release ...

Review & Approval of Formwork ...

Prep. & Sub. Formwork Plywood ...

Review & Approval of Formwork ...

Prep. & Sub. Asphalt Mix Desig...

Review & Approval of Asphalt M...

Prep. & Sub. Steel Fence & Pos...

Review & Approval of Steel Fen...

Prep. & Sub. Access Man way Fa...

Review & Approval of Access Ma...

Prep. & Sub. Handrail

Review & Approval of Handrail

Prep. & Sub. Access Hatches

Review & Approval of Access Ha...

Prep. & Sub. Curbstone
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SWJ-CMS-1650 Review & Approval of Curbstone 21d 01-Nov-15 30-Nov-15

Mechanical Material SubmittaMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material Submittals

SWJ-MMS-1000 Prep. & Sub. Steel Pipes (250mm, 200mm, 150mm,100mm, 75mm, 50mm etc.) 15d 26-Oct-15 11-Nov-15

SWJ-MMS-1010 Review & Approval of Steel Pipes (250mm, 200mm, 150mm,100mm, 75mm, 50mm etc.) 21d 12-Nov-15 13-Dec-15

SWJ-MMS-1020 Prep. & Sub. Booster Pumps - AL MUTILLA BOOSTER 20d 19-Nov-15 12-Dec-15

SWJ-MMS-1030 Review & Approval of Booster Pumps - AL MUTILLA BOOSTER 21d 13-Dec-15 12-Jan-16

SWJ-MMS-1035 Prep. & Sub. Booster Pumps - AL MUTILLA BOOSTER - Second Submission 20d 13-Jan-16 07-Feb-16

SWJ-MMS-1036 Review & Approval of Booster Pumps - AL MUTILLA BOOSTER  - Second Submission 21d 08-Feb-16 07-Mar-16

SWJ-MMS-1040 Prep. & Sub. Butterfly Valve 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1050 Review & Approval of Butterfly Valve 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1060 Prep. & Sub. Gate Valve - 2", 3" & 4" 10d 26-Oct-15 05-Nov-15

SWJ-MMS-1070 Review & Approval of Gate Valve - 2", 3" & 4" 21d 08-Nov-15 07-Dec-15

SWJ-MMS-1080 Prep. & Sub. Combination Air Valve 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1090 Review & Approval of Combination Air Valve 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1100 Prep. & Sub. Check Valve 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1110 Review & Approval of Check Valve 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1120 Prep. & Sub. Flow Control Valve 5d 01-Nov-15 05-Nov-15

SWJ-MMS-1130 Review & Approval of Flow Control Valve 21d 08-Nov-15 07-Dec-15

SWJ-MMS-1140 Prep. & Sub. Pressure Reducing Valve 5d 01-Nov-15 05-Nov-15

SWJ-MMS-1150 Review & Approval of Pressure Reducing Valve 21d 08-Nov-15 07-Dec-15

SWJ-MMS-1160 Prep. & Sub. Strainer PN16 & PN25 5d 01-Nov-15 05-Nov-15

SWJ-MMS-1170 Review & Approval of Strainer PN16 & PN25 21d 08-Nov-15 07-Dec-15

SWJ-MMS-1180 Prep. & Sub. Dismantling Joint PN16 & 25 5d 07-Nov-15 11-Nov-15

SWJ-MMS-1190 Review & Approval of Dismantling Joint PN16 & 25 21d 12-Nov-15 13-Dec-15

SWJ-MMS-1200 Prep. & Sub. Steel Flanges, Steel Fittings (elbows, reducers, tees, etc.) 5d 12-Nov-15 18-Nov-15

SWJ-MMS-1210 Review & Approval of Steel Flanges, Steel Fittings (elbows, reducers, tees, etc.) 21d 19-Nov-15 17-Dec-15

SWJ-MMS-1220 Prep. & Sub. Flange Gasket 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1230 Review & Approval of Flange Gasket 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1240 Prep. & Sub. Pressure Gauges & Snubbers 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1250 Review & Approval of Pressure Gauges & Snubbers 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1260 Prep. & Sub. Ball Valves DN50 & Smaller 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1270 Review & Approval of Ball Valves DN50 & Smaller 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1280 Prep. & Sub. Bolts, washers, and nuts 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1290 Review & Approval of Bolts, washers, and nuts 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1300 Prep. & Sub. Pipe Heat Shrinkable Sleeve & Tape 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1310 Review & Approval of Pipe Heat Shrinkable Sleeve & Tape 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1320 Prep. & Sub. Steel Flanges 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1330 Review & Approval of Steel Flanges 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1340 Prep. & Sub. Gate Valve - 6", 8" & 10"- PN16-40 10d 26-Oct-15 05-Nov-15

SWJ-MMS-1350 Review & Approval of Gate Valve  - 6", 8" & 10"- PN16-40 21d 08-Nov-15 07-Dec-15

SWJ-MMS-1360 Prep. & Sub. Mechanical Coupling 10d 26-Oct-15 05-Nov-15

SWJ-MMS-1370 Review & Approval of Mechanical Coupling 21d 08-Nov-15 07-Dec-15

SWJ-MMS-1380 Prep. & Sub. Perforated Pipes 10d 26-Oct-15 05-Nov-15

SWJ-MMS-1390 Review & Approval of Perforated Pipes 21d 08-Nov-15 07-Dec-15

SWJ-MMS-1400 Prep. & Sub. Float Control Valve 5d 26-Oct-15 31-Oct-15
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Review & Approval of Curbstone

07-Mar-16, Mechanical Material...

Prep. & Sub. Steel Pipes (250m...

Review & Approval of Steel Pip...

Prep. & Sub. Booster Pumps - A...

Review & Approval of Booster P...

Prep. & Sub. Booster Pumps - A...

Review & Approval of Booster P...

Prep. & Sub. Butterfly Valve

Review & Approval of Butterfly...

Prep. & Sub. Gate Valve - 2", ...

Review & Approval of Gate Valv...

Prep. & Sub. Combination Air V...

Review & Approval of Combinati...

Prep. & Sub. Check Valve

Review & Approval of Check Val...

Prep. & Sub. Flow Control Valv...

Review & Approval of Flow Cont...

Prep. & Sub. Pressure Reducing...

Review & Approval of Pressure ...

Prep. & Sub. Strainer PN16 & P...

Review & Approval of Strainer ...

Prep. & Sub. Dismantling Joint...

Review & Approval of Dismantli...

Prep. & Sub. Steel Flanges, St...

Review & Approval of Steel Fla...

Prep. & Sub. Flange Gasket

Review & Approval of Flange Ga...

Prep. & Sub. Pressure Gauges &...

Review & Approval of Pressure ...

Prep. & Sub. Ball Valves DN50 ...

Review & Approval of Ball Valv...

Prep. & Sub. Bolts, washers, a...

Review & Approval of Bolts, wa...

Prep. & Sub. Pipe Heat Shrinka...

Review & Approval of Pipe Heat...

Prep. & Sub. Steel Flanges

Review & Approval of Steel Fla...

Prep. & Sub. Gate Valve - 6", ...

Review & Approval of Gate Valv...

Prep. & Sub. Mechanical Coupli...

Review & Approval of Mechanica...

Prep. & Sub. Perforated Pipes

Review & Approval of Perforate...

Prep. & Sub. Float Control Val...
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SWJ-MMS-1410 Review & Approval of Float Control Valve 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1420 Prep. & Sub. Booster Pump Control Valves 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1430 Review & Approval of Booster Pump Control Valves 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1440 Prep. & Sub. Booster Pump flow meter 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1450 Review & Approval of Booster Pump flow meter 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1520 Prep. & Sub. Lightning System 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1530 Review & Approval of Lightning System 21d 01-Nov-15 30-Nov-15

SWJ-MMS-1600 Prep. & Sub. Flap Valves 5d 26-Oct-15 31-Oct-15

SWJ-MMS-1610 Review & Approval of Flap Valves 21d 01-Nov-15 30-Nov-15

Electrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material Submittals

SWJ-EMS-100 Prep. & Sub. Pressure Differential switches 9d 01-Nov-15 10-Nov-15

SWJ-EMS-110 Review & Approval of Pressure differential switches 21d 11-Nov-15 10-Dec-15

SWJ-EMS-140 Prep. & Sub. Cathode protection:High Potential Magnesium Anodes 5d 01-Dec-15 06-Dec-15

SWJ-EMS-150 Review & Approval of Cathode protection: High Potential Magnesium Anodes 21d 07-Dec-15 06-Jan-16

SWJ-EMS-160 Prep. & Sub. Cathode protection: Accessories, flanges insulating kit 5d 07-Dec-15 12-Dec-15

SWJ-EMS-170 Review & Approval of Cathode protection: Accessories, flanges insulating kit 21d 13-Dec-15 12-Jan-16

SWJ-EMS-180 Prep. & Sub. Pressure Transmitters 5d 26-Oct-15 31-Oct-15

SWJ-EMS-190 Review & Approval of Pressure Transmitters 21d 01-Nov-15 30-Nov-15

SWJ-EMS-200 Prep. & Sub. Magnetic flow-meters 5d 01-Nov-15 05-Nov-15

SWJ-EMS-210 Review & Approval of Magnetic flow-meters 21d 08-Nov-15 07-Dec-15

SWJ-EMS-220 Prep. & Sub. of RTU-PLC 20d 01-Nov-15 24-Nov-15

SWJ-EMS-230 Review & Approval of RTU-PLC 21d 25-Nov-15 23-Dec-15

SWJ-EMS-240 Prep. & Sub. of SCADA system 20d 01-Nov-15 24-Nov-15

SWJ-EMS-250 Review & Approval of SCADA system 21d 25-Nov-15 23-Dec-15

SWJ-EMS-260 Prep. & Sub. of Power Cable 5d 25-Nov-15 30-Nov-15

SWJ-EMS-270 Review & Approval of Power Cable 21d 01-Dec-15 30-Dec-15

SWJ-EMS-280 Prep. & Sub. of Data Cable 5d 01-Dec-15 06-Dec-15

SWJ-EMS-290 Review & Approval of Data Cable 21d 07-Dec-15 06-Jan-16

SWJ-EMS-320 Prep. & Sub. of Switches 5d 13-Dec-15 17-Dec-15

SWJ-EMS-330 Review & Approval of Switches 21d 20-Dec-15 19-Jan-16

SWJ-EMS-340 Prep. & Sub. of Program Logical Controller (PLC) Panel For Booster Station. 5d 13-Dec-15 17-Dec-15

SWJ-EMS-350 Review & Approval of Program Logical Controller (PLC) Panel For Booster Station. 21d 20-Dec-15 19-Jan-16

SWJ-EMS-360 Prep. & Sub. of Variable Frequency Drives (VFD) 5d 19-Nov-15 24-Nov-15

SWJ-EMS-370 Review & Approval of Variable Frequency Drives (VFD) 21d 25-Nov-15 23-Dec-15

SWJ-EMS-420 Prep. & Sub. of Motor Control Centers (MCC) 5d 19-Nov-15 24-Nov-15

SWJ-EMS-430 Review & Approval of Motor Control Centers (MCC) 21d 25-Nov-15 23-Dec-15

SWJ-EMS-440 Prep. & Sub. Cathode protection: Test Stations 5d 26-Oct-15 31-Oct-15

SWJ-EMS-450 Review & Approval of Cathode protection: Test Stations 21d 01-Nov-15 30-Nov-15

SWJ-EMS-460 Prep. & Sub. Cathode protection: Accessories: Link Seal 5d 01-Nov-15 05-Nov-15

SWJ-EMS-470 Review & Approval of Cathode protection: Accessories: Link Seal 21d 08-Nov-15 07-Dec-15

SWJ-EMS-480 Prep. & Sub. Lighting Surge Arrestor 5d 26-Oct-15 31-Oct-15

SWJ-EMS-490 Review & Approval of Lighting Surge Arrestor 21d 01-Nov-15 30-Nov-15

SWJ-EMS-500 Prep. & Sub. Lighting Surge Arrestor Cabinet 5d 26-Oct-15 31-Oct-15

SWJ-EMS-510 Review & Approval of Lighting Surge Arrestor Cabinet 21d 01-Nov-15 30-Nov-15

SWJ-EMS-520 Prep. & Sub. Pressure Indicating Transmitter 9d 26-Oct-15 04-Nov-15

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Review & Approval of Float Con...

Prep. & Sub. Booster Pump Cont...

Review & Approval of Booster P...

Prep. & Sub. Booster Pump flow...

Review & Approval of Booster P...

Prep. & Sub. Lightning System

Review & Approval of Lightning...

Prep. & Sub. Flap Valves

Review & Approval of Flap Valv...

19-Jan-16, Electrical Material...

Prep. & Sub. Pressure Differen...

Review & Approval of Pressure ...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Pressure Transmit...

Review & Approval of Pressure ...

Prep. & Sub. Magnetic flow-met...

Review & Approval of Magnetic ...

Prep. & Sub. of RTU-PLC

Review & Approval of RTU-PLC

Prep. & Sub. of SCADA system

Review & Approval of SCADA sys...

Prep. & Sub. of Power Cable

Review & Approval of Power Cab...

Prep. & Sub. of Data Cable

Review & Approval of Data Cabl...

Prep. & Sub. of Switches

Review & Approval of Switches

Prep. & Sub. of Program Logica...

Review & Approval of Program L...

Prep. & Sub. of Variable Frequ...

Review & Approval of Variable ...

Prep. & Sub. of Motor Control ...

Review & Approval of Motor Con...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Lighting Surge Ar...

Review & Approval of Lighting ...

Prep. & Sub. Lighting Surge Ar...

Review & Approval of Lighting ...

Prep. & Sub. Pressure Indicati...
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SWJ-EMS-530 Review & Approval of Pressure Indicating Transmitter 21d 05-Nov-15 06-Dec-15

SWJ-EMS-540 Prep. & Sub. Grounding System 9d 26-Oct-15 04-Nov-15

SWJ-EMS-550 Review & Approval of Grounding System 21d 05-Nov-15 06-Dec-15

SWJ-EMS-560 Prep. & Sub. Switches and Sockets 9d 26-Oct-15 04-Nov-15

SWJ-EMS-570 Review & Approval of Switches and Sockets 21d 05-Nov-15 06-Dec-15

SWJ-EMS-580 Prep. & Sub. Lighting Pole 9d 26-Oct-15 04-Nov-15

SWJ-EMS-590 Review & Approval of Lighting Pole 21d 05-Nov-15 06-Dec-15

SWJ-EMS-600 Prep. & Sub. Lighting & Lamps 9d 26-Oct-15 04-Nov-15

SWJ-EMS-610 Review & Approval of Lighting & Lamps 21d 05-Nov-15 06-Dec-15

SWJ-EMS-620 Prep. & Sub. Fire Alarm Detection 9d 26-Oct-15 04-Nov-15

SWJ-EMS-630 Review & Approval of Fire Alarm Detection 21d 05-Nov-15 06-Dec-15

SWJ-EMS-640 Prep. & Sub. Float Level Switch 9d 26-Oct-15 04-Nov-15

SWJ-EMS-650 Review & Approval of Float Level Switch 21d 05-Nov-15 06-Dec-15

SWJ-EMS-660 Prep. & Sub. Conduit For Electrical Work 9d 26-Oct-15 04-Nov-15

SWJ-EMS-670 Review & Approval of Conduit For Electrical Work 21d 05-Nov-15 06-Dec-15

SWJ-EMS-680 Prep. & Sub. Computer System Hardware 9d 26-Oct-15 04-Nov-15

SWJ-EMS-690 Review & Approval of Computer System Hardware 21d 05-Nov-15 06-Dec-15

SWJ-EMS-700 Prep. & Sub. Network System 9d 26-Oct-15 04-Nov-15

SWJ-EMS-710 Review & Approval of Network System 21d 05-Nov-15 06-Dec-15

SWJ-EMS-720 Prep. & Sub. Warning Tape for Electrical Work 9d 26-Oct-15 04-Nov-15

SWJ-EMS-730 Review & Approval of Warning Tape for Electrical Work 21d 05-Nov-15 06-Dec-15

SWJ-EMS-740 Prep. & Sub. Pressure and Level Instrument 9d 26-Oct-15 04-Nov-15

SWJ-EMS-750 Review & Approval of Pressure and Level Instrument 21d 05-Nov-15 06-Dec-15

SWJ-EMS-760 Prep. & Sub. Instruments Cable 9d 26-Oct-15 04-Nov-15

SWJ-EMS-770 Review & Approval of Instruments Cable 21d 05-Nov-15 06-Dec-15

SWJ-EMS-780 Prep. & Sub. Earth Pit For Earthing Electrode - With Sample. 9d 26-Oct-15 04-Nov-15

SWJ-EMS-790 Review & Approval of Earth Pit For Earthing Electrode - With Sample. 21d 05-Nov-15 06-Dec-15

Method StatementMethod StatementMethod StatementMethod StatementMethod Statement

SWJ-MSS-1000 Prep. & Sub. Cathode protection Installation Method Statement 5d 19-Nov-15 24-Nov-15

SWJ-MSS-1010 Review & Approval of Cathode protection Installation Method Statement 21d 25-Nov-15 23-Dec-15

SWJ-MSS-1020 Prep. & Sub. Radiographic Testing method statement and safety plan 5d 12-Nov-15 18-Nov-15

SWJ-MSS-1030 Review & Approval of Radiographic Testing method statement and safety plan 21d 19-Nov-15 17-Dec-15

SWJ-MSS-1040 Prep. & Sub. Repairing Pipe Cement Mortar Lining method Statement 5d 25-Nov-15 30-Nov-15

SWJ-MSS-1050 Review & Approval of Repairing Pipe Cement Mortar Lining method Statement 21d 01-Dec-15 30-Dec-15

SWJ-MSS-1060 Prep. & Sub. Welding Procedure 10d 12-Nov-15 24-Nov-15

SWJ-MSS-1070 Review & Approval of Welding Procedure 21d 25-Nov-15 23-Dec-15

ProcurementProcurementProcurementProcurementProcurement
A1440 Order, Manufacturing and Delivery of Steel Pipes (250mm, 200mm, 150mm, etc. ) 120d 14-Dec-15 11-Apr-16

A1450 Order, Manufacturing and Delivery of Booster Pump 223d 08-Mar-16 16-Oct-16

A1460 Order, Manufacturing and Delivery of Mechanical Valves and fittings 240d 18-Dec-15 13-Aug-16

A1470 Order, Manufacturing and Delivery of Electrical components and SCADA System 240d 20-Jan-16 15-Sep-16

ExecutionExecutionExecutionExecutionExecution
Zone 01 - (Al Mutilla and JalqamZone 01 - (Al Mutilla and Jalqamus)Zone 01 - (Al Mutilla and Jalqamus)Zone 01 - (Al Mutilla and Jalqamus)Zone 01 - (Al Mutilla and Jalqamus)

Al Mutilla Elevated Reservoir Al Mutilla Elevated Reservoir – New Construction 500 m3Al Mutilla Elevated Reservoir – New Construction 500 m3Al Mutilla Elevated Reservoir – New Construction 500 m3Al Mutilla Elevated Reservoir – New Construction 500 m3

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety
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Review & Approval of Pressure ...

Prep. & Sub. Grounding System

Review & Approval of Grounding...

Prep. & Sub. Switches and Sock...

Review & Approval of Switches ...

Prep. & Sub. Lighting Pole

Review & Approval of Lighting ...

Prep. & Sub. Lighting & Lamps

Review & Approval of Lighting ...

Prep. & Sub. Fire Alarm Detect...

Review & Approval of Fire Alar...

Prep. & Sub. Float Level Switc...

Review & Approval of Float Lev...

Prep. & Sub. Conduit For Elect...

Review & Approval of Conduit F...

Prep. & Sub. Computer System H...

Review & Approval of Computer ...

Prep. & Sub. Network System

Review & Approval of Network S...

Prep. & Sub. Warning Tape for ...

Review & Approval of Warning T...

Prep. & Sub. Pressure and Leve...

Review & Approval of Pressure ...

Prep. & Sub. Instruments Cable

Review & Approval of Instrumen...

Prep. & Sub. Earth Pit For Ear...

Review & Approval of Earth Pit...

30-Dec-15, Method Statement

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Radiographic Test...

Review & Approval of Radiograp...

Prep. & Sub. Repairing Pipe Ce...

Review & Approval of Repairing...

Prep. & Sub. Welding Procedure

Review & Approval of Welding P...

16-Oct-16, Procurement

Order, Manufacturing and Deliv...

Order, Manufacturing and Deliv...

Order, Manufacturing and Deliv...

Order, Manufacturing and Deliv...

16-Feb-17, Execution

29-Jan-17, Zone 01 - (Al Mutil...

19-Nov-16, Al Mutilla Elevated...

19-Nov-16, Traffic Control Pla...
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Water Project
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Critical Remaining Work
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E-MTR-1030 Implement Safety and Traffic Plan 2d 21-Dec-15 22-Dec-15

E-MTR-1050 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 259d 23-Dec-15 19-Nov-16

Structural WorksStructural WorksStructural WorksStructural WorksStructural Works

Foundation and MechanFoundation and Mechanical RoomFoundation and Mechanical RoomFoundation and Mechanical RoomFoundation and Mechanical Room

E-MTR-1040 Demolition, removal, clear and grub site 2d 23-Dec-15 26-Dec-15

E-MTR-1060 Survey Works 1d 27-Dec-15 27-Dec-15

E-MTR-1070 Site Grading & Leveling and Preparation 2d 28-Dec-15 29-Dec-15

E-MTR-1080 Structural Excavation Work For Foundations & Grade Beams 5d 30-Dec-15 05-Jan-16

E-MTR-1085 Soil verification report - Geotechnical report 3d 06-Jan-16 09-Jan-16

E-MTR-1090 Furnishing, leveling, and compacting of subgrade layer under footing 3d 10-Jan-16 12-Jan-16

E-MTR-1100 Formwork Works For Foundation & Grade Beams 5d 23-Jan-16 27-Jan-16

E-MTR-1110 Furnish and install subgrade piping 3d 13-Jan-16 16-Jan-16

E-MTR-1120 Reinforcement Works For Foundation & Ground Beams 6d 25-Jan-16 31-Jan-16

E-MTR-1130 Cast-in-Place Concrete For Footings 1d 04-Feb-16 04-Feb-16

E-MTR-1150 Deshuturing of Foundation & Grade Beams 2d 06-Feb-16 07-Feb-16

E-MTR-1160 Insulation of Footings 2d 08-Feb-16 09-Feb-16

E-MTR-1170 Furnish and install base course (200mm in depth) under Slab On Grade 5d 10-Feb-16 15-Feb-16

E-MTR-1970 lean concrete under foundation for reservoir 3d 17-Jan-16 21-Jan-16

First LevelFirst LevelFirst LevelFirst LevelFirst Level

E-MTR-1180 Reinforceing of Slab On Grade 2d 16-Feb-16 17-Feb-16

E-MTR-1190 Cast-in-place concrete For Slab On Grade 1d 18-Feb-16 18-Feb-16

E-MTR-1200 Scafolding Works For First Level 3d 22-Feb-16 24-Feb-16

E-MTR-1210 Reinforceing of 1st Level Columns 4d 22-Feb-16 25-Feb-16

E-MTR-1250 Formwork for 1st Level Columns 2d 27-Feb-16 28-Feb-16

E-MTR-1270 Cast-in-place concrete for 1st Level Columns 1d 29-Feb-16 29-Feb-16

E-MTR-1290 De-shuttering of 1st Level Columns 1d 05-Mar-16 05-Mar-16

E-MTR-1310 Formwork for Intermediate Beams & Stairs 1st Level 5d 06-Mar-16 10-Mar-16

E-MTR-1330 Reinforceing of intermediate Beams & Stairs 1st Level 3d 12-Mar-16 14-Mar-16

E-MTR-1360 Cast-in-place concrete for intermediate Beams & Stairs 1st Level 1d 15-Mar-16 15-Mar-16

E-MTR-1400 De-shuttering of intermediate Beams & Stairs 1st Level 2d 20-Mar-16 21-Mar-16

Secound LevelSecound LevelSecound LevelSecound LevelSecound Level

E-MTR-1410 Scafolding Works For Secound Level 3d 22-Mar-16 24-Mar-16

E-MTR-1420 Reinforceing of 2nd level columns 2d 26-Mar-16 27-Mar-16

E-MTR-1430 Reinforcement and formwork for 2nd Level Columns and Valve Room walls 4d 28-Mar-16 31-Mar-16

E-MTR-1440 Cast-in-place concrete For 2nd Level Columns and Valve Room walls 1d 02-Apr-16 02-Apr-16

E-MTR-1460 De-shuttering of 2nd Level Columns 2d 06-Apr-16 07-Apr-16

E-MTR-1470 Formwork For intermediate Beams & Stairs 2nd Level and Valve room slab 3d 09-Apr-16 11-Apr-16

E-MTR-1490 Reinforcement for intermediate Beams & Stairs 2nd Level and Valve room slab 4d 12-Apr-16 16-Apr-16

E-MTR-1500 Cast-in-place concrete for intermediate beams Beams & Stairs 2nd Level and Valve room slab 1d 17-Apr-16 17-Apr-16

E-MTR-1510 De-shuttering of intermediate Beams & Stairs 2nd Level 3d 21-Apr-16 24-Apr-16

Third LevelThird LevelThird LevelThird LevelThird Level

E-MTR-1520 Scafolding for Third Level 3d 25-Apr-16 27-Apr-16

E-MTR-1530 Reinforceing of 3rd Level Columns 2d 28-Apr-16 30-Apr-16

E-MTR-1540 Reinforcement and formwork for 3rd Level Columns 2d 03-May-16 04-May-16

E-MTR-1550 Cast-in-place concrete for 3rd Level Columns 1d 05-May-16 05-May-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Implement Safety and Traffic P...

Maintain of Traffic Control Pl...

04-Oct-16, Structural Works

15-Feb-16, Foundation and Mech...

Demolition, removal, clear and...

Survey Works

Site Grading & Leveling and Pr...

Structural Excavation Work For...

Soil verification report - Geo...

Furnishing, leveling, and comp...

Formwork Works For Foundation ...

Furnish and install subgrade p...

Reinforcement Works For Founda...

Cast-in-Place Concrete For Foo...

Deshuturing of Foundation & Gr...

Insulation of Footings

Furnish and install base cours...

lean concrete under foundation...

21-Mar-16, First Level

Reinforceing of Slab On Grade

Cast-in-place concrete For Sla...

Scafolding Works For First Lev...

Reinforceing of 1st Level Colu...

Formwork for 1st Level Columns

Cast-in-place concrete for 1st...

De-shuttering of 1st Level Col...

Formwork for Intermediate Beam...

Reinforceing of intermediate B...

Cast-in-place concrete for int...

De-shuttering of intermediate ...

24-Apr-16, Secound Level

Scafolding Works For Secound L...

Reinforceing of 2nd level colu...

Reinforcement and formwork for...

Cast-in-place concrete For 2nd...

De-shuttering of 2nd Level Col...

Formwork For intermediate Beam...

Reinforcement for intermediate...

Cast-in-place concrete for int...

De-shuttering of intermediate ...

29-May-16, Third Level

Scafolding for Third Level

Reinforceing of 3rd Level Colu...

Reinforcement and formwork for...

Cast-in-place concrete for 3rd...
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E-MTR-1560 De-shuttering of 3rd Level Columns 2d 10-May-16 11-May-16

E-MTR-1570 Formwork For intermediate Beams & Stairs 3rd Level 3d 12-May-16 15-May-16

E-MTR-1580 Reinforceing of intermediate Beams & Stairs 3rd Level 3d 16-May-16 18-May-16

E-MTR-1590 Cast-in-place concrete for intermediate Beams & Stairs 3rd Level 1d 23-May-16 23-May-16

E-MTR-1600 De-shuttering For intermediate Beams & Stairs 3rd Level 2d 28-May-16 29-May-16

Fourth LevelFourth LevelFourth LevelFourth LevelFourth Level

E-MTR-1610 Scafolding for Fourth Level 3d 30-May-16 01-Jun-16

E-MTR-1620 Reinforceing of 4th Level Columns 2d 02-Jun-16 04-Jun-16

E-MTR-1630 Formwork for 4th Level Columns 2d 05-Jun-16 08-Jun-16

E-MTR-1640 Cast-in-place concrete for 4th Level Columns 1d 08-Jun-16 09-Jun-16

E-MTR-1650 De-shuttering of 4th Level Columns 2d 15-Jun-16 19-Jun-16

Reservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom Slab

E-MTR-1660 Formwork For Bottom Beams, bottom Slab &Stairs of Reservoir 8d 19-Jun-16 04-Jul-16

E-MTR-1670 Reinforceing of Bottom Beams, bottom Slab &Stairs of R.voir 4d 04-Jul-16 12-Jul-16

E-MTR-1680 Installation of Water Stop 1d 12-Jul-16 13-Jul-16

E-MTR-1690 installation of Pipes for W.O & Over Flow , inlet, outlet 1d 12-Jul-16 13-Jul-16

E-MTR-1700 Cast-in-place concrete for Bottom Beams, Bottom Slab & Stairs of R.voir 1d 13-Jul-16 14-Jul-16

E-MTR-1770 De-shuttering of Bottom Beams & Slab&Stair of R.oir 3d 31-Jul-16 03-Aug-16

Reservoir Walls & ColumReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & Columns

E-MTR-1720 Formwork for Lateral Walls of reservoir - Exterior 11d 14-Jul-16 27-Jul-16

E-MTR-1730 Formwork for Lateral Walls & Central Column - Interior 5d 20-Jul-16 26-Jul-16

E-MTR-1740 Reinfoceing of Lateral Walls & Central Column 8d 17-Jul-16 26-Jul-16

E-MTR-1750 Cast-in-place concrete for Lateral Walls & Central Column 1d 26-Jul-16 27-Jul-16

E-MTR-1780 De-shuttering of Lateral Walls & Central Columns 5d 04-Aug-16 10-Aug-16

Reservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof Slab

E-MTR-1800 Formwork for Roof Beams, roof Slab & Stairs 8d 18-Aug-16 28-Aug-16

E-MTR-1810 Reinforcement of Roof Beams, roof Slab & Stair 6d 28-Aug-16 04-Sep-16

E-MTR-1820 Ventilation Pipes & W.L. Indicators 3d 04-Sep-16 07-Sep-16

E-MTR-1830 Cast-in-place concrete for Roof Beams,Slab & Stair 1d 07-Sep-16 08-Sep-16

E-MTR-1860 De-shuttering of Roof Beams,Slab & Stair 4d 29-Sep-16 04-Oct-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

E-MTR-1840 External Finishing of lateral walls of reservoir and Filling of Pin Holles 8d 08-Sep-16 22-Sep-16

E-MTR-1850 Acrillic Coats (External Walls) & Base 6d 22-Sep-16 29-Sep-16

E-MTR-1870 Fixing Protection Handrails (Roof,Stairs,R.voi) 4d 29-Sep-16 04-Oct-16

E-MTR-1890 Internal Finishing of reservoir 7d 04-Oct-16 12-Oct-16

E-MTR-1900 Furnish and install security gate and fence at reservoir base 3d 04-Oct-16 08-Oct-16

E-MTR-1910 Water Level Indicator, Internal ladder and Hatch cover 2d 12-Oct-16 15-Oct-16

E-MTR-1920 Apply Epoxy Coats (Internal Walls) & Base 8d 15-Oct-16 24-Oct-16

External  WorksExternal  WorksExternal  WorksExternal  WorksExternal  Works

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall from SRetaining Wall from Station 01 to station 03 (South)Retaining Wall from Station 01 to station 03 (South)Retaining Wall from Station 01 to station 03 (South)Retaining Wall from Station 01 to station 03 (South)

E-MTR-5000 Excavation for Foundation & Subgrade layer Compaction 2d 06-Jan-16 07-Jan-16

E-MTR-5010 Form/Steel Rebars for Foundation 4d 09-Jan-16 12-Jan-16

E-MTR-5040 Cast Concrete 1d 13-Jan-16 13-Jan-16

E-MTR-5060 Concrete Curing & Isolation 7d 14-Jan-16 24-Jan-16
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De-shuttering of 3rd Level Col...

Formwork For intermediate Beam...

Reinforceing of intermediate B...

Cast-in-place concrete for int...

De-shuttering For intermediate...

19-Jun-16, Fourth Level

Scafolding for Fourth Level

Reinforceing of 4th Level Colu...

Formwork for 4th Level Columns

Cast-in-place concrete for 4th...

De-shuttering of 4th Level Col...

03-Aug-16, Reservoir Bottom Sl...

Formwork For Bottom Beams, bot...

Reinforceing of Bottom Beams, ...

Installation of Water Stop

installation of Pipes for W.O ...

Cast-in-place concrete for Bot...

De-shuttering of Bottom Beams ...

10-Aug-16, Reservoir Walls & C...

Formwork for Lateral Walls of ...

Formwork for Lateral Walls & C...

Reinfoceing of Lateral Walls &...

Cast-in-place concrete for Lat...

De-shuttering of Lateral Walls...

04-Oct-16, Reservoir Roof Slab

Formwork for Roof Beams, roof ...

Reinforcement of Roof Beams, r...

Ventilation Pipes & W.L. Indic...

Cast-in-place concrete for Roo...

De-shuttering of Roof Beams,Sl...

24-Oct-16, Finishing Works

External Finishing of lateral ...

Acrillic Coats (External Walls...

Fixing Protection Handrails (R...

Internal Finishing of reservoi...

Furnish and install security g...

Water Level Indicator, Interna...

Apply Epoxy Coats (Internal Wa...

03-Oct-16, External  Works

13-Feb-16, Retaining Walls

08-Feb-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

TO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin
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E-MTR-5070 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 10d 14-Jan-16 27-Jan-16

E-MTR-5160 Cast Reinforced Concrete for the Retaining Wall 1d 28-Jan-16 28-Jan-16

E-MTR-5180 Deshuttering & Curing 7d 30-Jan-16 06-Feb-16

E-MTR-5210 Furnish and install filter fabric and Base Course 150mm 2d 07-Feb-16 08-Feb-16

Retaining Wall from SRetaining Wall from Station 03 to station 05 (North)Retaining Wall from Station 03 to station 05 (North)Retaining Wall from Station 03 to station 05 (North)Retaining Wall from Station 03 to station 05 (North)

E-MTR-5020 Excavation for Foundation & Subgrade layer Compaction 2d 09-Jan-16 10-Jan-16

E-MTR-5050 Form/Steel Rebars for Foundation 4d 13-Jan-16 17-Jan-16

E-MTR-5080 Cast Concrete 1d 18-Jan-16 18-Jan-16

E-MTR-5100 Concrete Curing & Isolation 7d 21-Jan-16 28-Jan-16

E-MTR-5110 Form/Steel Rebars for the Retaining Walls with Drain System - Fence Steel Props Installation 5d 21-Jan-16 26-Jan-16

E-MTR-5150 Cast Reinforced Concrete for the Retaining Wall 1d 27-Jan-16 27-Jan-16

E-MTR-5170 Deshuttering & Curing For Walls 7d 30-Jan-16 06-Feb-16

E-MTR-5220 Furnish and install filter fabric and Base Course 150mm 2d 09-Feb-16 10-Feb-16

Retaining Wall from SRetaining Wall from Station 06 to station 01 (West)Retaining Wall from Station 06 to station 01 (West)Retaining Wall from Station 06 to station 01 (West)Retaining Wall from Station 06 to station 01 (West)

E-MTR-5030 Excavation for Foundation & Subgrade layer Compaction 2d 11-Jan-16 12-Jan-16

E-MTR-5090 Form/Steel Rebars for Foundation 4d 18-Jan-16 24-Jan-16

E-MTR-5120 Cast Concrete 1d 25-Jan-16 25-Jan-16

E-MTR-5130 Concrete Curing & Isolation 7d 26-Jan-16 02-Feb-16

E-MTR-5140 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 5d 26-Jan-16 31-Jan-16

E-MTR-5190 Cast Reinforced Concrete for the Retaining Wall 1d 01-Feb-16 01-Feb-16

E-MTR-5200 Deshuttering & Curing For Wall 7d 03-Feb-16 10-Feb-16

E-MTR-5230 Furnish and install filter fabric and Base Course 150mm 2d 11-Feb-16 13-Feb-16

Boundary WallBoundary WallBoundary WallBoundary WallBoundary Wall

E-MTR-1220 Excavation for Ground Beam around Yard for Fence 1d 22-Feb-16 22-Feb-16

E-MTR-1230 Blinding Concret under Ground Beam for Fence 1d 23-Feb-16 23-Feb-16

E-MTR-1260 Reinforceing of Ground Beam for Fence 3d 24-Feb-16 27-Feb-16

E-MTR-1320 Formwork For Ground Beam for Fence 3d 02-Mar-16 05-Mar-16

E-MTR-1340 Cast-in-place concrete for Ground Beam for Fence 1d 06-Mar-16 06-Mar-16

E-MTR-1370 De-shuttering of Ground Beam 1d 10-Mar-16 10-Mar-16

E-MTR-1380 Installation of Steel Boundary Fence 5d 12-Mar-16 16-Mar-16

E-MTR-1390 200 mm thick granular base course and Concrete Sidewalk as per Detail C-416 14d 12-Mar-16 27-Mar-16

E-MTR-1450 Spread and compact 7 cm 3/4" asphalt concrete (7cm after compaction) with MCO prime coat for Yard 5d 28-Mar-16 02-Apr-16

E-MTR-1480 Fixing of Double Leaf Gate Access gate as per detail C-117 2d 03-Apr-16 04-Apr-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

E-MTR-1710 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 10d 13-Jul-16 25-Jul-16

E-MTR-1760 Install all piping and appurtenances including control valve, backflow valve, check valve, misc 10d 25-Jul-16 06-Aug-16

Electrical  WorkElectrical  WorkElectrical  WorkElectrical  WorkElectrical  Work

E-MTR-1140 Earthing 3d 01-Feb-16 03-Feb-16

E-MTR-1240 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5d 23-Feb-16 28-Feb-16

E-MTR-1280 Electrical Manhole 2d 29-Feb-16 01-Mar-16

E-MTR-1300 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7d 02-Mar-16 09-Mar-16

E-MTR-1350 Site Lighting 2d 10-Mar-16 12-Mar-16

E-MTR-1880 Installation of Lightning Protection and Grounding System 3d 29-Sep-16 03-Oct-16

Instrumentation and SCADInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA Programming

E-MTR-1000 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8d 17-Sep-16 25-Sep-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing

Furnish and install filter fab...

10-Feb-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish and install filter fab...

13-Feb-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall

Furnish and install filter fab...

04-Apr-16, Boundary Wall

Excavation for Ground Beam aro...

Blinding Concret under Ground ...

Reinforceing of Ground Beam fo...

Formwork For Ground Beam for F...

Cast-in-place concrete for Gro...

De-shuttering of Ground Beam

Installation of Steel Boundary...

200 mm thick granular base cou...

Spread and compact 7 cm 3/4" a...

Fixing of Double Leaf Gate Acc...

06-Aug-16, Mechanical Works

Installation of Inlet, outlet,...

Install all piping and appurte...

03-Oct-16, Electrical  Work

Earthing

Furnish and installation of du...

Electrical Manhole

Installation of RTU, RTU Panel...

Site Lighting

Installation of Lightning Prot...

01-Oct-16, Instrumentation and...

Supply Instruments for the sit...

TO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin
Water Project
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E-MTR-1010 SCADA Head-End Integration and Programming 5d 26-Sep-16 01-Oct-16

Testing, Training and ComTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-MTR-1020 Testing and Commissioning of Electrical and Control System and Equipment 5d 02-Oct-16 06-Oct-16

E-MTR-1790 O&M Technical Manuals 20d 06-Aug-16 29-Aug-16

E-MTR-1930 Initial Testing (1st Stage) for Water Tightness 7d 24-Oct-16 01-Nov-16

E-MTR-1940 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 3d 01-Nov-16 05-Nov-16

E-MTR-1950 Site inspection/ Support/ Start up 9d 05-Nov-16 16-Nov-16

E-MTR-1960 Training 7d 09-Nov-16 19-Nov-16

Al Mutilla Booster StationAl Mutilla Booster StationAl Mutilla Booster StationAl Mutilla Booster StationAl Mutilla Booster Station

Traffic Control Plan and SaTraffic Control Plan and Safety MeasuresTraffic Control Plan and Safety MeasuresTraffic Control Plan and Safety MeasuresTraffic Control Plan and Safety Measures

MTB-005 Implementation of Traffic Control Plan and Safety Measure 3d 05-Sep-16 08-Sep-16

MTB-006 Maintain of Traffic Control Plan and Safety measures for Al Mutilla Booster Station 110d 
3 00h

08-Sep-16 29-Jan-17

Construction of New PumConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump Station

Booster Pump Station aBooster Pump Station and Transmission Flow MeterBooster Pump Station and Transmission Flow MeterBooster Pump Station and Transmission Flow MeterBooster Pump Station and Transmission Flow Meter

Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

MTB-010 Excavation for Clearing, Site Grading & Preparation 4d 08-Sep-16 18-Sep-16

MTB-BP-040 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer 3d 18-Sep-16 21-Sep-16

MTB-BP-050 Compacted Basecourse layer 15cm for Booster Pump Slab and Transmission Flow Meter Pad 5d 27-Sep-16 03-Oct-16

MTB-BP-060 Formwork and Steel Rebars for Slab on Grade of Booster Pump and Transmission Flow Meter Pad 4d 04-Oct-16 09-Oct-16

MTB-BP-070 Cast in Concrete for Slab on Grade of Booster Pump and Transmission Flow Meter Pad 1d 09-Oct-16 10-Oct-16

MTB-BP-080 Concrete Curing for Slab on Grade of Booster Pump and Transmission Flow Meter Pad 7d 02-Oct-16 10-Oct-16

MTB-BP-130 Installation of Bollards 7d 10-Oct-16 18-Oct-16

Steel Structure & MetSteel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal Works

MTB-BP-000115 Installation of steel Shed for Booster Pump 20d 10-Oct-16 02-Nov-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

MTB-BP-M-00005 Installation of Transmission Flow Meter Pad includuing 50mm and 150 mm pipes, reducers and supports 12d 07-Nov-16 21-Nov-16

MTB-BP-M-00010 Installation of Pump Station Bypass Piping includuing 150 mm pipes, reducers and supports 9d 22-Nov-16 01-Dec-16

MTB-BP-M-00012 Installation of Gate Valves and Swing Check Valve 150mm and Transmission Flow Meter Pad 10d 03-Dec-16 13-Dec-16

MTB-BP-M-12 Installation of Booster Pump Skid including Pump inlet Header and Pump discharge header 18d 17-Oct-16 06-Nov-16

Electrical & InstrumeElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

MTB-BP-E-00010 Furnish & Installation of Earthing, Ductbanks & Raceway 5d 21-Sep-16 27-Sep-16

MTB-BP-E-00020 furnish installation and termination of transmission pump power and controls wire 14d 03-Dec-16 20-Dec-16

MTB-BP-E-00050 Furnish & Install Lightining Protection, Recepticles & Process Control Instrumentation 5d 02-Nov-16 08-Nov-16

Coatings & FinishingCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing Works

MTB-BP-000130 Furnish & Apply all Coatings 5d 14-Dec-16 21-Dec-16

Electrical Unit and TransElectrical Unit and TransfromerElectrical Unit and TransfromerElectrical Unit and TransfromerElectrical Unit and Transfromer

Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

MTB-ET-1090 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer and BC 150mm 3d 18-Sep-16 21-Sep-16

MTB-ET-1100 Form/Steel Rebars for Slab on Grade of Electrical unit and Transformer Pad 6d 21-Sep-16 28-Sep-16

MTB-ET-1110 Cast Concrete for Slab on Grade of Electrical unit and Transformer Pad 1d 29-Sep-16 01-Oct-16

MTB-ET-1120 Concrete Curing for Slab on Grade of Electrical unit and Transformer Pad 7d 01-Oct-16 09-Oct-16

Electrical & InstrumeElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

MTB-ET-1000 Earthing 1d 28-Sep-16 29-Sep-16

MTB-ET-1010 Furnish and install Electrical Systems and Equipment including panels, wires, conduits, cables, etc. 8d 09-Oct-16 18-Oct-16

MTB-ET-1040 Design, Furnish and installation of Lightning Protection and Grounding System 8d 18-Oct-16 27-Oct-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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SCADA Head-End Integration and...

19-Nov-16, Testing, Training a...

Testing and Commissioning of E...

O&M Technical Manuals

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Site inspection/ Support/ Star...

Training

29-Jan-17, Al Mutilla Booster ...

29-Jan-17, Traffic Control Pla...

Implementation of Traffic Cont...

Maintain of Traffic Control Pl...

21-Dec-16, Construction of New...

21-Dec-16, Booster Pump Statio...

18-Oct-16, Civil & Structural ...

Excavation for Clearing, Site ...

Leveling for Foundation and Fu...

Compacted Basecourse layer 15c...

Formwork and Steel Rebars for ...

Cast in Concrete for Slab on G...

Concrete Curing for Slab on Gr...

Installation of Bollards

02-Nov-16, Steel Structure & M...

Installation of steel Shed for...

13-Dec-16, Mechanical Works

Installation of Transmission F...

Installation of Pump Station B...

Installation of Gate Valves an...

Installation of Booster Pump S...

20-Dec-16, Electrical & Instru...

Furnish & Installation of Eart...

furnish installation and termi...

Furnish & Install Lightining P...

21-Dec-16, Coatings & Finishin...

Furnish & Apply all Coatings

08-Nov-16, Electrical Unit and...

09-Oct-16, Civil & Structural ...

Leveling for Foundation and Fu...

Form/Steel Rebars for Slab on ...

Cast Concrete for Slab on Grad...

Concrete Curing for Slab on Gr...

08-Nov-16, Electrical & Instru...

Earthing

Furnish and install Electrical...

Design, Furnish and installati...

TO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin
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MTB-ET-1050 Supply & Install Instruments for the site and its facilities and Structures per section 13500A 8d 18-Oct-16 27-Oct-16

MTB-ET-1060 Supply & Install Control System and SCADA Software including Protective Device and Coordination Studies 10d 27-Oct-16 08-Nov-16

Yard Works & Site ElectrYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical Power

External & Finishing External & Finishing WorksExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing Works

MTB-YW-070 Compacted base course for site grading, 200 mm layer 9d 11-Oct-16 22-Oct-16

MTB-YW-090 Installation of Double Leaf Access Gate 8d 22-Oct-16 31-Oct-16

MTB-YW-100 Construction of Boundary Wall and Fence 20d 18-Sep-16 11-Oct-16

MTB-YW-110 Installation of Slab on Grade and Decomposed Granite 5d 22-Oct-16 27-Oct-16

MTB-YW-120 Asphalt pavement on site (7 cm), ¾” asphalt mix design including MC 9d 27-Oct-16 07-Nov-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

MTB-YW-M-010 Furnish and install all yard piping and mechanical equipment 14d 18-Sep-16 04-Oct-16

Electrical & InstrumeElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

MTB-YW-E-010 Furnish & Installation of Electrical Manholes and Electrical Utility power supply 20d 18-Sep-16 11-Oct-16

MTB-YW-E-020 Furnish & Installation of Ductbanks 20d 18-Sep-16 11-Oct-16

Testing, Training and ComTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

MTB-1000 O&M Technical Manuals 82d 17-Oct-16 29-Jan-17

MTB-1020 Site inspection/ Support/ Start up 11d 17-Jan-17 29-Jan-17

MTB-1030 Testing and Commissioning of Electrical and Control System and Equipment 10d 24-Dec-16 05-Jan-17

MTB-1040 Testing, Adjusting, Cleaning, Disinfection, and Commissioning of the entire system 6d 14-Dec-16 22-Dec-16

MTB-1050 Training 6d 08-Jan-17 16-Jan-17

Jalqamus Reservoir and AcceJalqamus Reservoir and Access RoadJalqamus Reservoir and Access RoadJalqamus Reservoir and Access RoadJalqamus Reservoir and Access Road

Jalqamus Reservoir - ReplJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at GradeJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at GradeJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at GradeJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-JLR-3030 Implement Safety measures and Traffic Control Plan for Jalqamus Reservoir 2d 04-Jan-16 05-Jan-16

E-JLR-3040 Maintain of Traffic Control Plan and Safety measures for Jalqamus Reservoir 258d 
3 00h

06-Jan-16 29-Nov-16

Boundary and RetainingBoundary and Retaining WallsBoundary and Retaining WallsBoundary and Retaining WallsBoundary and Retaining Walls

Boundary and RetainBoundary and Retaining Wall from Station 01 to station 04 Length = 35 lmBoundary and Retaining Wall from Station 01 to station 04 Length = 35 lmBoundary and Retaining Wall from Station 01 to station 04 Length = 35 lmBoundary and Retaining Wall from Station 01 to station 04 Length = 35 lm

E-JLR-1055 Excavation for Foundation & Subgrade layer Compaction 4d 11-Feb-16 15-Feb-16

E-JLR-1060 Form/Steel Rebars for Foundation 8d 16-Feb-16 27-Feb-16

E-JLR-1090 Cast Concrete for foundation 1d 28-Feb-16 28-Feb-16

E-JLR-1120 Concrete Curing & Isolation 7d 29-Feb-16 07-Mar-16

E-JLR-1130 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 29-Feb-16 15-Mar-16

E-JLR-1190 Cast Reinforced Concrete for the Retaining Wall 1d 16-Mar-16 16-Mar-16

E-JLR-1200 Deshuttering & Curing 7d 17-Mar-16 24-Mar-16

E-JLR-1250 Furnish & Install Fence 2d 26-Mar-16 27-Mar-16

Boundary and RetainBoundary and Retaining Wall from Station 04 to station 03 Length = 36 lmBoundary and Retaining Wall from Station 04 to station 03 Length = 36 lmBoundary and Retaining Wall from Station 04 to station 03 Length = 36 lmBoundary and Retaining Wall from Station 04 to station 03 Length = 36 lm

E-JLR-1070 Excavation for Foundation & Subgrade layer Compaction 4d 16-Feb-16 22-Feb-16

E-JLR-1100 Form/Steel Rebars for Foundation 8d 28-Feb-16 07-Mar-16

E-JLR-1140 Cast Concrete for foundation 1d 08-Mar-16 08-Mar-16

E-JLR-1160 Concrete Curing & Isolation 7d 09-Mar-16 16-Mar-16

E-JLR-1170 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 09-Mar-16 24-Mar-16

E-JLR-1260 Cast Reinforced Concrete for the Retaining Wall 1d 26-Mar-16 26-Mar-16

E-JLR-1270 Deshuttering & Curing For Walls 7d 27-Mar-16 03-Apr-16

E-JLR-1320 Furnish & Install Fence 2d 04-Apr-16 05-Apr-16

Boundary and RetainBoundary and Retaining Wall from Station 02 to station 03 Length = 30 lmBoundary and Retaining Wall from Station 02 to station 03 Length = 30 lmBoundary and Retaining Wall from Station 02 to station 03 Length = 30 lmBoundary and Retaining Wall from Station 02 to station 03 Length = 30 lm

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Supply & Install Instruments f...

Supply & Install Control Syste...

07-Nov-16, Yard Works & Site E...

07-Nov-16, External & Finishin...

Compacted base course for site...

Installation of Double Leaf Ac...

Construction of Boundary Wall ...

Installation of Slab on Grade ...

Asphalt pavement on site (7 cm...

04-Oct-16, Mechanical Works

Furnish and install all yard p...

11-Oct-16, Electrical & Instru...

Furnish & Installation of Elec...

Furnish & Installation of Duct...

29-Jan-17, Testing, Training a...

O&M Technical Manuals

Site inspection/ Support/ Star...

Testing and Commissioning of E...

Testing, Adjusting, Cleaning, ...

Training

29-Nov-16, Jalqamus Reservoir ...

29-Nov-16, Jalqamus Reservoir ...

29-Nov-16, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

24-Apr-16, Boundary and Retain...

27-Mar-16, Boundary and Retain...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing

Furnish & Install Fence

05-Apr-16, Boundary and Retain...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

14-Apr-16, Boundary and Retain...
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13-Feb-16 21:22

Actual Work
Remaining Work
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E-JLR-1080 Excavation for Foundation & Subgrade layer Compaction 4d 23-Feb-16 27-Feb-16

E-JLR-1150 Form/Steel Rebars for Foundation 8d 08-Mar-16 16-Mar-16

E-JLR-1210 Cast Concrete for foundation 1d 17-Mar-16 17-Mar-16

E-JLR-1230 Concrete Curing & Isolation 7d 19-Mar-16 26-Mar-16

E-JLR-1240 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 19-Mar-16 03-Apr-16

E-JLR-1330 Cast Reinforced Concrete for the Retaining Wall 1d 04-Apr-16 04-Apr-16

E-JLR-1340 Deshuttering & Curing For Wall 7d 05-Apr-16 12-Apr-16

E-JLR-1380 Furnish & Install Fence 2d 13-Apr-16 14-Apr-16

Boundary and RetainBoundary and Retaining Wall from Station 01 to station 02 Length = 8 lmBoundary and Retaining Wall from Station 01 to station 02 Length = 8 lmBoundary and Retaining Wall from Station 01 to station 02 Length = 8 lmBoundary and Retaining Wall from Station 01 to station 02 Length = 8 lm

E-JLR-1110 Excavation for Foundation & Subgrade layer Compaction 4d 28-Feb-16 02-Mar-16

E-JLR-1220 Form/Steel Rebars for Foundation 8d 17-Mar-16 26-Mar-16

E-JLR-1280 Cast Concrete for foundation 1d 27-Mar-16 27-Mar-16

E-JLR-1290 Concrete Curing & Isolation 7d 28-Mar-16 04-Apr-16

E-JLR-1300 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 28-Mar-16 12-Apr-16

E-JLR-1390 Cast Reinforced Concrete for the Retaining Wall 1d 13-Apr-16 13-Apr-16

E-JLR-1400 Deshuttering & Curing For Walls 7d 14-Apr-16 21-Apr-16

E-JLR-1450 Furnish & Install Fence 2d 23-Apr-16 24-Apr-16

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-JLR-1175 Demolition of existing Facilities, Site Cleaning & Grubbing 10d 28-Jan-16 08-Feb-16

E-JLR-1180 Site Grading and Preparation 3d 09-Feb-16 11-Feb-16

E-JLR-1310 Structural Excavation for the base slab of the Reservoir  & Inlet Outlet Chamber and Subgrade layer 5d 13-Feb-16 17-Feb-16

E-JLR-1315 Soil verification report - Geotechnical report 5d 18-Feb-16 25-Feb-16

E-JLR-1350 Digging of Inlet Outlet chamber (S-RVV01) 3d 27-Feb-16 29-Feb-16

E-JLR-1370 Excavation, Furnish and install subgrade piping system (Perforated, Outlet & Washout) 3d 01-Mar-16 03-Mar-16

E-JLR-1420 Furnish and install base course (150mm in depth) under base slab 4d 05-Mar-16 08-Mar-16

E-JLR-1430 Construction of Lean Concrete under Reservoir 5d 09-Mar-16 14-Mar-16

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

E-JLR-1460 Installation of perforated pipes 2d 15-Mar-16 16-Mar-16

E-JLR-1470 Reservoir  base slab - Formwork 5d 23-Mar-16 28-Mar-16

E-JLR-1480 Reservoir  Base Slab - Pipe Inserts (Washout drainage pipe and perforated pipes ) 2d 29-Mar-16 30-Mar-16

E-JLR-1490 Reservoir  base slab reinforcing steel & water stop installation 10d 31-Mar-16 11-Apr-16

E-JLR-1510 Reservoir  base slab - Place concrete (Stage 1) 1d 12-Apr-16 12-Apr-16

E-JLR-1520 Reservoir  base slab - Place concrete (Stage 2) 1d 16-Apr-16 16-Apr-16

E-JLR-1540 Reservoir  base slab - Place concrete (Stage 3) - Footing of Columns 1d 19-Apr-16 19-Apr-16

E-JLR-1550 Concrete Curing for Base slab 7d 20-Apr-16 27-Apr-16

E-JLR-1560 Reservoir  Walls - External formwork 2d 20-Apr-16 21-Apr-16

E-JLR-1570 Reservoir  Walls & Columns - Reinforcing steel & vertical water stop installation 12d 24-Apr-16 09-May-16

E-JLR-1580 Water proofing & backfilling 1d 28-Apr-16 28-Apr-16

E-JLR-1590 Reservoir  Walls & Columns - Internal formwork - (Stage 1) 8d 10-May-16 18-May-16

E-JLR-1600 Reservoir  Walls & Columns - Place concrete (Stage 1) 1d 19-May-16 19-May-16

E-JLR-1610 Reservoir  Walls - Internal formwork - (Stage 2-Walls 2,4,6 & 8) 8d 19-May-16 28-May-16

E-JLR-1620 Reservoir  Walls - Place concrete (Stage 2) 1d 29-May-16 29-May-16

E-JLR-1630 Reservoir  Roof Slab - Formwork 10d 08-Jun-16 26-Jun-16

E-JLR-1650 Reservoir  Roof  Slab - Reinforcing steel & installation of seismic cans 5d 27-Jun-16 09-Jul-16

E-JLR-1660 Reservoir  Roof Slab - Place concrete (Stage 1-Part A & C) 1d 09-Jul-16 10-Jul-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall

Furnish & Install Fence

24-Apr-16, Boundary and Retain...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

14-Mar-16, Earth Work

Demolition of existing Facilit...

Site Grading and Preparation

Structural Excavation for the ...

Soil verification report - Geo...

Digging of Inlet Outlet chambe...

Excavation, Furnish and instal...

Furnish and install base cours...

Construction of Lean Concrete ...

08-Aug-16, Civil Work

Installation of perforated pip...

Reservoir  base slab - Formwor...

Reservoir  Base Slab - Pipe In...

Reservoir  base slab reinforci...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Concrete Curing for Base slab

Reservoir  Walls - External fo...

Reservoir  Walls & Columns - R...

Water proofing & backfilling

Reservoir  Walls & Columns - I...

Reservoir  Walls & Columns - P...

Reservoir  Walls - Internal fo...

Reservoir  Walls - Place concr...

Reservoir  Roof Slab - Formwor...

Reservoir  Roof  Slab - Reinfo...

Reservoir  Roof Slab - Place c...
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E-JLR-1670 Reservoir  Roof Slab - Place concrete (Stage 2-Part B & D) 1d 16-Jul-16 17-Jul-16

E-JLR-1700 Construct Inlet & Outlet Chambers (Valve Vault ) 13d 17-Jul-16 01-Aug-16

E-JLR-1730 Deshuttering Formwork for Roof Slab 5d 02-Aug-16 08-Aug-16

Mechanical WorkMechanical WorkMechanical WorkMechanical WorkMechanical Work

E-JLR-1410 Pipe Encasement - RC where needed 2d 05-Mar-16 06-Mar-16

E-JLR-1760 Install buried & Non buried steel pipes & fittings- Outlet and Drain Structure Outlet 5d 14-Aug-16 18-Aug-16

E-JLR-1790 Install buried steel pipes & fittings - Washout 5d 20-Aug-16 24-Aug-16

E-JLR-1800 Install buried & Non buried steel pipes & fittings - Inlet 3d 25-Aug-16 28-Aug-16

E-JLR-1830 Install buried steel pipes & fittings - Overflow 3d 29-Aug-16 31-Aug-16

Electrical WorkElectrical WorkElectrical WorkElectrical WorkElectrical Work

E-JLR-1500 Installing Earthing System 5d 12-Apr-16 17-Apr-16

E-JLR-1530 installation of Lightning Protection and Grounding System 10d 17-Sep-16 27-Sep-16

E-JLR-1690 Duct Bank & manholes construction including precast Pullbox 16d 17-Jul-16 04-Aug-16

E-JLR-1740 Construct Bases for external power lighting 21d 04-Aug-16 29-Aug-16

E-JLR-1840 Cable pulling 5d 17-Sep-16 21-Sep-16

E-JLR-1850 installation of RTU, RTU Panel and breaker Panel 8d 22-Sep-16 01-Oct-16

E-JLR-1860 Cables termination 6d 02-Oct-16 08-Oct-16

E-JLR-1870 Cable testing & meggaring 3d 09-Oct-16 11-Oct-16

E-JLR-1880 Install control system software 10d 12-Oct-16 23-Oct-16

E-JLR-1900 Installationof Instruments for the site and its facilities and Structures per section 13500A 6d 24-Oct-16 30-Oct-16

E-JLR-1910 SCADA head end integration and programming for the site 7d 31-Oct-16 07-Nov-16

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work

E-JLR-1440 Installation of Access Gate 3d 20-Jul-16 24-Jul-16

E-JLR-1640 Repair & applying external paint for the reservoir 14d 08-Aug-16 24-Aug-16

E-JLR-1680 Fixing Roof Ventilation 3d 17-Jul-16 20-Jul-16

E-JLR-1710 Installing Hand Rail 5d 25-Jul-16 31-Jul-16

E-JLR-1720 Fixing external ladder 2d 31-Jul-16 02-Aug-16

E-JLR-1750 Install water level indicator & Access Cover 3d 08-Aug-16 11-Aug-16

E-JLR-1770 Repair of Internal Walls 14d 08-Aug-16 24-Aug-16

E-JLR-1780 Install steel pipes inside reservoir - Outlet 5d 08-Aug-16 14-Aug-16

E-JLR-1810 Fixing internal stainless steel access ladder 1d 24-Aug-16 25-Aug-16

E-JLR-1890 Applying internal epoxy paint for the reservoir 6d 08-Sep-16 20-Sep-16

Yard workYard workYard workYard workYard work

E-JLR-1930 Excavate to the required depth as per design drawings 6d 01-Aug-16 08-Aug-16

E-JLR-1940 Furnishing, leveling, and compaction of selected fill for subgrade layer 6d 25-Aug-16 01-Sep-16

E-JLR-1950 Compacted base course for site grading, 200 mm layer 5d 01-Sep-16 07-Sep-16

E-JLR-1955 Construction of curb stone and side walk 5d 07-Sep-16 18-Sep-16

E-JLR-1960 Asphalt pavement on site (7 cm), ¾ " asphalt mix design including MC 4d 20-Sep-16 25-Sep-16

Access Road to Jalqamus Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)

E-JLR-1000 Excavation to the required level for Access Road to Jalqamus Reservoir 4d 06-Jan-16 10-Jan-16

E-JLR-1010 Structural Excavation for Retaining Wall from Station 0+070 to Station 0+165 6d 11-Jan-16 17-Jan-16

E-JLR-1020 Construction of Retaining Wall from Station 0+070 to Station 0+165 21d 18-Jan-16 13-Feb-16

E-JLR-1030 Spreading and Compaction of 20cm Base Course for Access Road to Jalqamus Reservoir from Station 0+000 to Station 0 3d 26-Jul-16 30-Jul-16

E-JLR-1040 Asphalt Wearing Course Layer 7cm for Access Road to Jalqamus Reservoir from Station 0+000 to Station 0+165 includin 1d 30-Jul-16 31-Jul-16

E-JLR-1045 Concrete Ditches for Access Road to Jalqamus Reservoir from Station 0+000 to Station 0+165 1d 31-Jul-16 01-Aug-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Reservoir  Roof Slab - Place c...

Construct Inlet & Outlet Chamb...

Deshuttering Formwork for Roof...

31-Aug-16, Mechanical Work

Pipe Encasement - RC where nee...

Install buried & Non buried st...

Install buried steel pipes & f...

Install buried & Non buried st...

Install buried steel pipes & f...

07-Nov-16, Electrical Work

Installing Earthing System

installation of Lightning Prot...

Duct Bank & manholes construct...

Construct Bases for external p...

Cable pulling

installation of RTU, RTU Panel...

Cables termination

Cable testing & meggaring

Install control system softwar...

Installationof Instruments for...

SCADA head end integration and...

20-Sep-16, Finishing Work

Installation of Access Gate

Repair & applying external pai...

Fixing Roof Ventilation

Installing Hand Rail

Fixing external ladder

Install water level indicator ...

Repair of Internal Walls

Install steel pipes inside res...

Fixing internal stainless stee...

Applying internal epoxy paint ...

25-Sep-16, Yard work

Excavate to the required depth...

Furnishing, leveling, and comp...

Compacted base course for site...

Construction of curb stone and...

Asphalt pavement on site (7 cm...

02-Aug-16, Access Road to Jalq...

Excavation to the required lev...

Structural Excavation for Reta...

Construction of Retaining Wall...

Spreading and Compaction of 20...

Asphalt Wearing Course Layer 7...

Concrete Ditches for Access Ro...
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E-JLR-1050 Road Marking for Access Road to Jalqamus Reservoir from Station 0+000 to Station 0+165 1d 01-Aug-16 02-Aug-16

E-TJT-1100 Double Trench for 150mm Telfit-Jalqamus (St. 2+140 to St. 2+330) & 150 mm Jalqamus-Umatut pipes (St. 0+000 to St. 0+ 4d 21-Jul-16 26-Jul-16

Testing, Training and ComTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-JLR-3000 Initial Testing (1st Stage) for Water Tightness 7d 25-Aug-16 03-Sep-16

E-JLR-3010 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 14d 20-Sep-16 06-Oct-16

E-JLR-5250 Training 7d 22-Nov-16 29-Nov-16

E-JLR-5255 Testing and Commissioning of Electrical and Control Systems and Equipment 7d 08-Nov-16 16-Nov-16

E-JLR-5260 O&M Technical Manuals 20d 25-Aug-16 22-Sep-16

E-JLR-5270 Site inspection/ Support/ Start up 9d 17-Nov-16 27-Nov-16

Transmission Pipe linesTransmission Pipe linesTransmission Pipe linesTransmission Pipe linesTransmission Pipe lines

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

SWJ-TCP-1400 Implement Safety measures and Traffic Control Plan for Zone 01 2d 15-Jun-16 19-Jun-16

SWJ-TCP-1410 Maintain of Traffic Control Plan and Safety measures for Zone 01 141d 19-Jun-16 18-Dec-16

Talfit - Jalqamus Force lineTalfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)

E-TJT-0990 Telfit Junction Connection to Existing Pipeline 2d 21-Jul-16 24-Jul-16

E-TJT-1000 Exc., Bed., Install. and Backfill. 150mm Talfit - Jalqamus force line from St. 0+000 to St.2+140 20d 19-Jun-16 21-Jul-16

E-TJT-1010 Construction of 75mm Air Release Valve Chamber at Station 0+410 on 150mm pipe 15d 21-Jul-16 08-Aug-16

E-TJT-1020 Construction of 150mm Gate Valve Chamber at Station 0+500 15d 21-Jul-16 08-Aug-16

E-TJT-1025 Construction of AAU Connection Chamber at Station 0+620 (CHD-155) including connect to Existing Pipeline and 100mm 20d 21-Jul-16 14-Aug-16

E-TJT-1030 Construction of 75mm Air Release Valve Chamber at Station 0+910 on 150mm pipe 15d 21-Jul-16 08-Aug-16

E-TJT-1040 Construction of 150mm Gate Valve Chamber at Station 1+000 15d 21-Jul-16 08-Aug-16

E-TJT-1045 Construction of Tanin Connection Chamber at station 1+030 including 100mm pipe and connect to existing pipeline (CHD- 15d 21-Jul-16 08-Aug-16

E-TJT-1050 Construction of 75mm Air Release Valve Chamber at Station 1+410 on 150mm pipe 15d 21-Jul-16 08-Aug-16

E-TJT-1060 Construction of 150mm Gate Valve Chamber at Station 1+500 15d 21-Jul-16 08-Aug-16

E-TJT-1070 Construction of 75mm Air Release Valve Chamber at Station 1+910 on 150mm pipe 15d 21-Jul-16 08-Aug-16

E-TJT-1080 Construction of 150mm Gate Valve Chamber at Station 2+000 15d 21-Jul-16 08-Aug-16

E-TJT-1090 Construction of 75mm Washout Chamber at station 2+080 on 150mm pipe 15d 21-Jul-16 08-Aug-16

Jalqamus Reservoir to UmJalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)

E-JLT-0020 Exc., Bed., Install. and Backfill. 150mm Jalqamus pipeline from St. 0+190 to St.1+880 14d 21-Jul-16 07-Aug-16

E-JLT-1000 Construction of 75mm Washout Chamber at station 0+190 on 150mm pipe 13d 07-Aug-16 22-Aug-16

E-JLT-1010 Construction of Jalqamous Connection Chamber (CHD-171) including 100mm Connection Pipe 20d 07-Aug-16 30-Aug-16

E-JLT-1020 Construction of 75mm Air Release Valve Chamber at station 0+325 on 150mm pipe 15d 07-Aug-16 24-Aug-16

E-JLT-1030 Construction of 150mm Gate Valve Chamber at Station 0+538 13d 07-Aug-16 22-Aug-16

E-JLT-1040 Construction of 75mm Air Release Valve Chamber at station 0+715 on 150mm pipe 15d 07-Aug-16 24-Aug-16

E-JLT-1050 Construction of 75mm Washout Chamber at station 0+885 on 150mm pipe 13d 07-Aug-16 22-Aug-16

E-JLT-1060 Construction of 75mm Air Release Valve Chamber at station 1+162 on 150mm pipe 15d 07-Aug-16 24-Aug-16

E-JLT-1070 Construction of Umatut Connection Chamber (CHD-173) including 100mm Connection Pipe 20d 07-Aug-16 30-Aug-16

E-JLT-1080 Construction of 75mm Air Release Valve Chamber at station 1+590 on 150mm pipe 15d 07-Aug-16 24-Aug-16

E-JLT-1090 Construction of 75mm Washout Chamber at station 1+870 on 150mm pipe 13d 07-Aug-16 22-Aug-16

E-JLT-1110 Construction of 150mm Gate Valve Chamber at Station 1+375 13d 07-Aug-16 22-Aug-16

Jalqamus to Al Mughayyir Jalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force Line

E-JMT-1000 Exc., Bed., Install. and Backfill. 150mm Jalqamus to Al Mughayyir pipeline from St. 0+000 to St.2+000 17d 07-Aug-16 27-Aug-16

E-JMT-1010 Exc., Bed., Install. and Backfill. 150mm Jalqamus to Al Mughayyir pipeline from St. 2+000 to St.2+776 7d 27-Aug-16 04-Sep-16

E-JMT-1020 Construction of Al Mughayyir Connection Chamber (CHD-191) 20d 27-Aug-16 24-Sep-16

E-JMT-1030 Construction of 75mm Air Release Valve Chamber at station 0+470 on 150mm pipe 15d 27-Aug-16 18-Sep-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Road Marking for Access Road t...

Double Trench for 150mm Telfit...

29-Nov-16, Testing, Training a...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Training

Testing and Commissioning of E...

O&M Technical Manuals

Site inspection/ Support/ Star...

18-Dec-16, Transmission Pipe l...

18-Dec-16, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

14-Aug-16, Talfit - Jalqamus F...

Telfit Junction Connection to ...

Exc., Bed., Install. and Backf...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of AAU Connection...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of Tanin Connecti...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Washout C...

30-Aug-16, Jalqamus Reservoir ...

Exc., Bed., Install. and Backf...

Construction of 75mm Washout C...

Construction of Jalqamous Conn...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 75mm Washout C...

Construction of 75mm Air Relea...

Construction of Umatut Connect...

Construction of 75mm Air Relea...

Construction of 75mm Washout C...

Construction of 150mm Gate Val...

26-Sep-16, Jalqamus to Al Mugh...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of Al Mughayyir C...

Construction of 75mm Air Relea...
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E-JMT-1040 Construction of 150mm Gate Valve Chamber at Station 0+500 13d 27-Aug-16 15-Sep-16

E-JMT-1050 Construction of 150mm Gate Valve Chamber at Station 1+000 13d 27-Aug-16 15-Sep-16

E-JMT-1060 Construction of 75mm Air Release Valve Chamber at station 1+015 on 150mm pipe 15d 27-Aug-16 18-Sep-16

E-JMT-1070 Construction of 75mm Washout Chamber at station 1+430 on 150mm pipe 15d 27-Aug-16 18-Sep-16

E-JMT-1080 Construction of 75mm Air Release Valve Chamber at station 1+690 on 150mm pipe 15d 27-Aug-16 18-Sep-16

E-JMT-1090 Construction of 75mm Air Release Valve Chamber at station 1+970 on 150mm pipe 15d 27-Aug-16 18-Sep-16

E-JMT-1100 Construction of 150mm Gate Valve Chamber at Station 2+000 13d 27-Aug-16 15-Sep-16

E-JMT-1110 Construction of 150mm Gate Valve Chamber at Station 2+050 including connection to Existing Manhole 13d 04-Sep-16 24-Sep-16

E-JMT-1120 Construction of 75mm Air Release Valve Chamber at station 2+430 on 150mm pipe 15d 04-Sep-16 26-Sep-16

E-JMT-1130 Construction of 150mm Gate Valve Chamber at Station 2+500 13d 04-Sep-16 24-Sep-16

Al Mughayyir to Al Mutilla Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)

E-MTT-1140 Exc., Bed., Install. and Backfill. 150mm Al Mughayyir to Al Mutilla Force Line from St. 0+000 to St.1+680 14d 21-Sep-16 08-Oct-16

E-MTT-1150 Construction of 75mm Washout Chamber at station 0+330 on 150mm pipe 13d 08-Oct-16 23-Oct-16

E-MTT-1160 Construction of 150mm Gate Valve Chamber at Station 0+500 13d 08-Oct-16 23-Oct-16

E-MTT-1170 Construction of 75mm Air Release Valve Chamber at station 0+705 on 150mm pipe 13d 08-Oct-16 23-Oct-16

E-MTT-1180 Construction of 75mm Washout Chamber at station 0+880 on 150mm pipe 13d 08-Oct-16 23-Oct-16

E-MTT-1190 Construction of 150mm Gate Valve Chamber at Station 1+000 13d 08-Oct-16 23-Oct-16

E-MTT-1200 Construction of 75mm Air Release Valve Chamber at station 1+245 on 150mm pipe 13d 08-Oct-16 23-Oct-16

E-MTT-1210 Construction of 150mm Gate Valve Chamber at Station 1+500 13d 08-Oct-16 23-Oct-16

Al Mutilla Distribution NetwoAl Mutilla Distribution NetworkAl Mutilla Distribution NetworkAl Mutilla Distribution NetworkAl Mutilla Distribution Network

E-MTN-1000 Exc., Bed., Install. and Backfill. 75mm pipe for Al Mutilla Network - from Al Mutilla Elevated Reservoir (260 m) 3d 08-Oct-16 11-Oct-16

E-MTN-1010 Exc., Bed., Install. and Backfill. 50mm pipe for Al Mutilla Network - Branches from 75 mm pipe (320 m) 4d 11-Oct-16 16-Oct-16

E-MTN-1030 Construction of 75mm Gate Valve Chamber at Al Mutilla Reservoir Entrance 13d 16-Oct-16 31-Oct-16

E-MTN-1040 Construction of 50mm Air Release Valve Chamber on 75mm pipe 15d 16-Oct-16 02-Nov-16

E-MTN-1045 Construction of 75mm Gate Valve Chamber on 75mm pipe 13d 16-Oct-16 31-Oct-16

E-MTN-1050 Construction of 50mm Air Release Valve Chamber on 75mm pipe 15d 16-Oct-16 02-Nov-16

E-MTN-1060 Construction of 75mm Gate Valve Chamber on 75mm pipe 13d 16-Oct-16 31-Oct-16

E-MTN-1065 Construction of 50mm Gate Valve Chamber on 50mm pipe 13d 16-Oct-16 31-Oct-16

E-MTN-1070 Construction of 50mm Washout Chamber on 75mm pipe 13d 16-Oct-16 31-Oct-16

E-MTN-1080 Construction of 50mm Gate Valve Chamber on 50mm pipe - near Al Mutilla Reservoir Entrance 13d 16-Oct-16 31-Oct-16

E-MTN-1090 Construction of Two 50mm Gate Valve Chamber on 50mm pipe 13d 16-Oct-16 31-Oct-16

E-MTN-1100 Construction of 50mm Air Release Valve Chamber on 50mm pipe 13d 16-Oct-16 31-Oct-16

Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)

Arraba Reservoir - ReplacemeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At GradeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At GradeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At GradeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At Grade

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-ARR-1000 Implement Safety measures and Traffic Control Plan 2d 02-Jan-16 03-Jan-16

E-ARR-1010 Maintain of Traffic Control Plan and Safety measures for Arraba Reservoir 264d 04-Jan-16 04-Dec-16

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-ARR-1040 Relocation of the existing pipeline and Demolition of existing reservoir 15d 02-Jan-16 18-Jan-16

E-ARR-1050 Site and access Road Grading and Preparation 7d 21-Jan-16 28-Jan-16

E-ARR-1060 Excavation for the base slab of the Reservoir and subgrade layer 8d 30-Jan-16 07-Feb-16

E-ARR-1065 Soil verification report - Geotechnical report 3d 08-Feb-16 10-Feb-16

E-ARR-1070 Digging of Inlet Outlet chamber (S-RVV01) 4d 11-Feb-16 15-Feb-16

E-ARR-1080 Excavation for Retaining and Boundary walls 6d 16-Feb-16 24-Feb-16

E-ARR-1090 Excavation for piping system (Perforated, Outlet & Washout) 4d 16-Feb-16 22-Feb-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Construction of 150mm Gate Val...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 75mm Washout C...

Construction of 75mm Air Relea...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

23-Oct-16, Al Mughayyir to Al ...

Exc., Bed., Install. and Backf...

Construction of 75mm Washout C...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 75mm Washout C...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

02-Nov-16, Al Mutilla Distribu...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 75mm Gate Valv...

Construction of 50mm Air Relea...

Construction of 75mm Gate Valv...

Construction of 50mm Air Relea...

Construction of 75mm Gate Valv...

Construction of 50mm Gate Valv...

Construction of 50mm Washout C...

Construction of 50mm Gate Valv...

Construction of Two 50mm Gate ...

Construction of 50mm Air Relea...

13-Feb-17, Zone 02 - (Arraba a...

04-Dec-16, Arraba Reservoir - ...

04-Dec-16, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

08-Mar-16, Earth Work

Relocation of the existing pip...

Site and access Road Grading a...

Excavation for the base slab o...

Soil verification report - Geo...

Digging of Inlet Outlet chambe...

Excavation for Retaining and B...

Excavation for piping system (...

TO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin
Water Project
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Activity ID Activity Name Original
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Start Finish

E-ARR-1100 Furnish and install base course (150mm in depth) under base slab 6d 25-Feb-16 02-Mar-16

E-ARR-1130 Construction of Lean Concrete under Reservoir 5d 03-Mar-16 08-Mar-16

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

E-ARR-1110 Installation of perforated pipes 3d 09-Mar-16 12-Mar-16

E-ARR-1120 Construct retaining walls - North side 21d 25-Feb-16 20-Mar-16

E-ARR-1140 Reservoir  base slab - Formwork 7d 13-Mar-16 20-Mar-16

E-ARR-1150 Reservoir  Base Slab - Pipe Inserts  (Washout drainage pipe and other pipes ) 2d 21-Mar-16 22-Mar-16

E-ARR-1160 Reservoir  base slab reinforcing steel & water stop installation 7d 23-Mar-16 30-Mar-16

E-ARR-1170 Construction of Bounadry Walls - south and west side 21d 21-Mar-16 13-Apr-16

E-ARR-1180 Reservoir  base slab - Place concrete (Stage 1 - Part A, C, H, L) 1d 31-Mar-16 31-Mar-16

E-ARR-1190 Reservoir  base slab - Place concrete (Stage 2 - Part B, D, F, J) 1d 07-Apr-16 07-Apr-16

E-ARR-1200 Reservoir  base slab - Place concrete (Stage 3 - Part E, G, I, K) 1d 14-Apr-16 14-Apr-16

E-ARR-1210 Curing 7d 16-Apr-16 23-Apr-16

E-ARR-1220 Reservoir  Walls - External formwork 8d 16-Apr-16 24-Apr-16

E-ARR-1230 Reservoir  Walls & Columns - Reinforcing steel & vertical water stop installation 12d 19-Apr-16 04-May-16

E-ARR-1240 Water proofing & backfilling 1d 24-Apr-16 24-Apr-16

E-ARR-1250 Reservoir  Walls & Columns - Internal formwork - (Stage 1-Walls 1,3,5 & 7) 9d 05-May-16 15-May-16

E-ARR-1260 Reservoir  Walls & Columns - Place concrete (Stage 1) 1d 16-May-16 16-May-16

E-ARR-1270 Reservoir  Walls - Internal formwork - (Stage 2-Walls 2,4,6 & 8) 9d 16-May-16 25-May-16

E-ARR-1280 Reservoir  Walls - Place concrete (Stage 2) 1d 26-May-16 26-May-16

E-ARR-1290 Reservoir  Roof Slab - Formwork 12d 05-Jun-16 26-Jun-16

E-ARR-1300 Reservoir  Roof  Slab - Reinforcing steel & Constuction Joints Installation 8d 27-Jun-16 12-Jul-16

E-ARR-1310 Reservoir  Roof Slab - Place concrete (Stage 1-Part A & C) 1d 12-Jul-16 13-Jul-16

E-ARR-1320 Reservoir  Roof Slab - Place concrete (Stage 2-Part B & D) 1d 19-Jul-16 20-Jul-16

E-ARR-1330 Construct Inlet & Outlet Chamber (Valve Vault) 21d 20-Jul-16 14-Aug-16

E-ARR-1340 Deshuttering Formwork for Roof Slab 5d 06-Aug-16 11-Aug-16

Mechanical WorkMechanical WorkMechanical WorkMechanical WorkMechanical Work

E-ARR-1360 Pipe Encasement - RC where needed 2d 23-Feb-16 24-Feb-16

E-ARR-1370 Install buried & Non buried steel pipes & fittings- Outlet Including Outlet Drain Structure 10d 14-Aug-16 25-Aug-16

E-ARR-1380 Install buried steel pipes & fittings - Washout 5d 25-Aug-16 31-Aug-16

E-ARR-1390 Install buried & Non buried steel pipes & fittings - Inlet including Valve Vault 10d 31-Aug-16 17-Sep-16

E-ARR-1400 Install buried steel pipes & fittings - Overflow 3d 17-Sep-16 20-Sep-16

Electrical WorkElectrical WorkElectrical WorkElectrical WorkElectrical Work

E-ARR-1410 Installing Earthing System 5d 31-Mar-16 05-Apr-16

E-ARR-1420 Furnish and installation of Lightning Protection and Grounding System 10d 11-Aug-16 23-Aug-16

E-ARR-1430 Duct Bank & manholes construction including pre-cast pullbox 16d 20-Jul-16 08-Aug-16

E-ARR-1440 Construct Bases for external power lighting 21d 08-Aug-16 01-Sep-16

E-ARR-1450 Cable pulling 5d 01-Sep-16 07-Sep-16

E-ARR-1460 Furnish and installation of RTU, RTU Panel and Breaker Panel 5d 07-Sep-16 18-Sep-16

E-ARR-1470 Cables termination 6d 18-Sep-16 25-Sep-16

E-ARR-1480 Cable testing & meggaring 3d 25-Sep-16 28-Sep-16

E-ARR-1490 Install control system software 10d 28-Sep-16 10-Oct-16

E-ARR-1500 Install Instruments for the site and its facilities and Structures per section 13500A 6d 10-Oct-16 17-Oct-16

E-ARR-1510 SCADA head end integration and programming for the site and its facilities 7d 17-Oct-16 25-Oct-16

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work
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Furnish and install base cours...

Construction of Lean Concrete ...

14-Aug-16, Civil Work

Installation of perforated pip...

Construct retaining walls - No...

Reservoir  base slab - Formwor...

Reservoir  Base Slab - Pipe In...

Reservoir  base slab reinforci...

Construction of Bounadry Walls...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Curing

Reservoir  Walls - External fo...

Reservoir  Walls & Columns - R...

Water proofing & backfilling

Reservoir  Walls & Columns - I...

Reservoir  Walls & Columns - P...

Reservoir  Walls - Internal fo...

Reservoir  Walls - Place concr...

Reservoir  Roof Slab - Formwor...

Reservoir  Roof  Slab - Reinfo...

Reservoir  Roof Slab - Place c...

Reservoir  Roof Slab - Place c...

Construct Inlet & Outlet Chamb...

Deshuttering Formwork for Roof...

20-Sep-16, Mechanical Work

Pipe Encasement - RC where nee...

Install buried & Non buried st...

Install buried steel pipes & f...

Install buried & Non buried st...

Install buried steel pipes & f...

25-Oct-16, Electrical Work

Installing Earthing System

Furnish and installation of Li...

Duct Bank & manholes construct...

Construct Bases for external p...

Cable pulling

Furnish and installation of RT...

Cables termination

Cable testing & meggaring

Install control system softwar...

Install Instruments for the si...

SCADA head end integration and...

27-Sep-16, Finishing Work

TO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin
Water Project
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E-ARR-1530 Installation of new steel mesh fence and fence around site perimeter on existing wall 7d 14-Apr-16 21-Apr-16

E-ARR-1550 Repair & applying external paint for the reservoir 14d 09-Jun-16 09-Jul-16

E-ARR-1560 Fixing Roof Ventilation 1d 20-Jul-16 21-Jul-16

E-ARR-1570 Installing Hand Rail 2d 28-Jul-16 31-Jul-16

E-ARR-1580 Fixing external ladder 1d 31-Jul-16 01-Aug-16

E-ARR-1590 Install water level indicator & Access Cover 3d 11-Aug-16 15-Aug-16

E-ARR-1600 Repair of Internal Walls 10d 11-Aug-16 23-Aug-16

E-ARR-1610 Install steel pipes inside reservoir - Outlet 5d 11-Aug-16 17-Aug-16

E-ARR-1620 Fixing internal stainless steel access ladder 1d 23-Aug-16 24-Aug-16

E-ARR-1640 Applying internal epoxy paint for the reservoir 6d 20-Sep-16 27-Sep-16

Yard workYard workYard workYard workYard work

E-ARR-1650 Miscellaneous Excavation: Excavate to the required depth as per design drawings 6d 02-Nov-16 09-Nov-16

E-ARR-1660 Miscellaneous Backfilling: Furnishing, leveling, and compaction of selected fill for subgrade layer 6d 09-Nov-16 17-Nov-16

E-ARR-1670 Laying Compacted base course for site grading, 200 mm layer 7d 17-Nov-16 26-Nov-16

E-ARR-1675 Construction of curb stone and side walk 5d 26-Nov-16 01-Dec-16

E-ARR-1680 Asphalt pavement on site and access road (7 cm), ¾” asphalt mix design including MC 2d 01-Dec-16 04-Dec-16

Testing, Training and ComTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-ARR-1520 Testing and Commissioning of Electrical and Control Systems and Equipment 7d 25-Oct-16 02-Nov-16

E-ARR-1630 Initial Testing (1st Stage) for Water Tightness 7d 24-Aug-16 01-Sep-16

E-ARR-5275 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 14d 27-Sep-16 13-Oct-16

E-ARR-5290 O&M Technical Manuals 20d 01-Sep-16 29-Sep-16

E-ARR-5300 Site inspection/ Support/ Start up 9d 02-Nov-16 13-Nov-16

E-ARR-5380 Training 7d 07-Nov-16 16-Nov-16

Kuferit Reservoir and AccessKuferit Reservoir and Access RoadKuferit Reservoir and Access RoadKuferit Reservoir and Access RoadKuferit Reservoir and Access Road

Kuferit Reservoir - New CoKuferit Reservoir - New Construction 500 m3 - At GradeKuferit Reservoir - New Construction 500 m3 - At GradeKuferit Reservoir - New Construction 500 m3 - At GradeKuferit Reservoir - New Construction 500 m3 - At Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-KFR-2000 Implement Safety measures and Traffic Control Plan 2d 27-Jan-16 28-Jan-16

E-KFR-2010 Maintain of Traffic Control Plan and Safety measures for Kuferit Reservoir 218d 
3 00h

30-Jan-16 02-Nov-16

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall from SRetaining Wall from Station 02 to station 03 Length = 27.16 lmRetaining Wall from Station 02 to station 03 Length = 27.16 lmRetaining Wall from Station 02 to station 03 Length = 27.16 lmRetaining Wall from Station 02 to station 03 Length = 27.16 lm

E-KFR-1820 Excavation for Foundation & Subgrade layer Compaction 2d 17-Mar-16 19-Mar-16

E-KFR-1830 Form/Steel Rebars for Foundation 4d 20-Mar-16 23-Mar-16

E-KFR-1840 Cast Concrete for Foundation 1d 24-Mar-16 24-Mar-16

E-KFR-1850 Concrete Curing & Isolation 7d 26-Mar-16 02-Apr-16

E-KFR-1860 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 10d 26-Mar-16 05-Apr-16

E-KFR-1870 Cast Reinforced Concrete for the Retaining Wall 1d 06-Apr-16 06-Apr-16

E-KFR-1880 Deshuttering & Curing 7d 07-Apr-16 14-Apr-16

E-KFR-1890 Furnish & Install Fence 2d 16-Apr-16 17-Apr-16

Retaining Wall from SRetaining Wall from Station 03 to station 04 Length = 9.47 lmRetaining Wall from Station 03 to station 04 Length = 9.47 lmRetaining Wall from Station 03 to station 04 Length = 9.47 lmRetaining Wall from Station 03 to station 04 Length = 9.47 lm

E-KFR-1740 Excavation for Foundation & Subgrade layer Compaction 2d 20-Mar-16 21-Mar-16

E-KFR-1750 Form/Steel Rebars for Foundation 4d 24-Mar-16 28-Mar-16

E-KFR-1760 Cast Concrete for Foundation 1d 29-Mar-16 29-Mar-16

E-KFR-1770 Concrete Curing & Isolation 7d 30-Mar-16 06-Apr-16

E-KFR-1780 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 5d 30-Mar-16 04-Apr-16

E-KFR-1790 Cast Reinforced Concrete for the Retaining Wall 1d 05-Apr-16 05-Apr-16
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Installation of new steel mesh...

Repair & applying external pai...

Fixing Roof Ventilation

Installing Hand Rail

Fixing external ladder

Install water level indicator ...

Repair of Internal Walls

Install steel pipes inside res...

Fixing internal stainless stee...

Applying internal epoxy paint ...

04-Dec-16, Yard work

Miscellaneous Excavation: Exca...

Miscellaneous Backfilling: Fur...

Laying Compacted base course f...

Construction of curb stone and...

Asphalt pavement on site and a...

16-Nov-16, Testing, Training a...

Testing and Commissioning of E...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

O&M Technical Manuals

Site inspection/ Support/ Star...

Training

02-Nov-16, Kuferit Reservoir a...

02-Nov-16, Kuferit Reservoir -...

02-Nov-16, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

25-Jun-16, Retaining Walls

17-Apr-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing

Furnish & Install Fence

19-Apr-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

TO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin
Water Project
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E-KFR-1800 Deshuttering & Curing For Walls 7d 07-Apr-16 14-Apr-16

E-KFR-1810 Furnish & Install Fence 2d 18-Apr-16 19-Apr-16

Retaining Wall from SRetaining Wall from Station 04 to station 05 Length = 9.24 lmRetaining Wall from Station 04 to station 05 Length = 9.24 lmRetaining Wall from Station 04 to station 05 Length = 9.24 lmRetaining Wall from Station 04 to station 05 Length = 9.24 lm

E-KFR-1340 Excavation for Foundation & Subgrade layer Compaction 2d 22-Mar-16 23-Mar-16

E-KFR-1350 Form/Steel Rebars for Foundation 4d 29-Mar-16 02-Apr-16

E-KFR-1360 Cast Concrete for Foundation 1d 03-Apr-16 03-Apr-16

E-KFR-1370 Concrete Curing & Isolation 7d 04-Apr-16 11-Apr-16

E-KFR-1380 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 5d 04-Apr-16 09-Apr-16

E-KFR-1390 Cast Reinforced Concrete for the Retaining Wall 1d 10-Apr-16 10-Apr-16

E-KFR-1400 Deshuttering & Curing For Wall 7d 12-Apr-16 19-Apr-16

E-KFR-1410 Furnish & Install Fence 2d 20-Apr-16 21-Apr-16

Retaining Wall from SRetaining Wall from Station 05 to station 06 Length = 8 lmRetaining Wall from Station 05 to station 06 Length = 8 lmRetaining Wall from Station 05 to station 06 Length = 8 lmRetaining Wall from Station 05 to station 06 Length = 8 lm

E-KFR-1500 Excavation for Foundation & Subgrade layer Compaction 4d 24-Mar-16 28-Mar-16

E-KFR-1510 Form/Steel Rebars for Foundation 6d 03-Apr-16 09-Apr-16

E-KFR-1520 Cast Concrete for Foundation 1d 10-Apr-16 10-Apr-16

E-KFR-1530 Concrete Curing & Isolation 7d 11-Apr-16 18-Apr-16

E-KFR-1540 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 4d 11-Apr-16 14-Apr-16

E-KFR-1550 Cast Reinforced Concrete for the Retaining Wall 1d 16-Apr-16 16-Apr-16

E-KFR-1560 Deshuttering & Curing For Walls 7d 19-Apr-16 26-Apr-16

E-KFR-1570 Furnish & Install Fence 2d 27-Apr-16 28-Apr-16

Retaining Wall from SRetaining Wall from Station 06 to station 07 Length = 22.9 lmRetaining Wall from Station 06 to station 07 Length = 22.9 lmRetaining Wall from Station 06 to station 07 Length = 22.9 lmRetaining Wall from Station 06 to station 07 Length = 22.9 lm

E-KFR-1420 Excavation for Foundation & Subgrade layer Compaction 4d 29-Mar-16 02-Apr-16

E-KFR-1430 Form/Steel Rebars for Foundation 8d 10-Apr-16 18-Apr-16

E-KFR-1440 Cast Concrete for Foundation 1d 19-Apr-16 19-Apr-16

E-KFR-1450 Concrete Curing & Isolation 7d 20-Apr-16 27-Apr-16

E-KFR-1460 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 15d 20-Apr-16 09-May-16

E-KFR-1470 Cast Reinforced Concrete for the Retaining Wall 1d 10-May-16 10-May-16

E-KFR-1480 Deshuttering & Curing For Walls 7d 11-May-16 18-May-16

E-KFR-1490 Furnish & Install Fence 2d 19-May-16 21-May-16

Retaining Wall from SRetaining Wall from Station 07 to station 01 Length = 44.14Retaining Wall from Station 07 to station 01 Length = 44.14Retaining Wall from Station 07 to station 01 Length = 44.14Retaining Wall from Station 07 to station 01 Length = 44.14

E-KFR-1580 Excavation for Foundation & Subgrade layer Compaction 10d 03-Apr-16 13-Apr-16

E-KFR-1590 Form/Steel Rebars for Foundation 14d 19-Apr-16 07-May-16

E-KFR-1600 Cast Concrete for Foundation 1d 08-May-16 08-May-16

E-KFR-1610 Concrete Curing & Isolation 7d 09-May-16 16-May-16

E-KFR-1620 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 21d 09-May-16 01-Jun-16

E-KFR-1630 Cast Reinforced Concrete for the Retaining Wall 1d 02-Jun-16 02-Jun-16

E-KFR-1640 Deshuttering & Curing For Walls 7d 04-Jun-16 15-Jun-16

E-KFR-1650 Furnish & Install Fence 5d 15-Jun-16 25-Jun-16

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

E-KFR-2015 Demolition, removal, clear and grub site, Site Grading and Preparation 5d 30-Jan-16 03-Feb-16

E-KFR-2016 Excavation to the Required Depth for the Base slab 8d 04-Feb-16 13-Feb-16

E-KFR-2020 Soil verification report - Geotechnical report 3d 14-Feb-16 16-Feb-16

E-KFR-2025 Furnishing, leveling, and compacting of subgrade layer 8d 17-Feb-16 28-Feb-16

E-KFR-2026 Furnish and install subgrade piping  (Washout drainage pipe and other pipes ) 8d 07-Mar-16 15-Mar-16

E-KFR-2030 Supply and Spread 150mm B/C Layers With Compaction Test & under ground Piping & Perforated Pipes 6d 29-Feb-16 06-Mar-16
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Deshuttering & Curing For Wall...

Furnish & Install Fence

21-Apr-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall

Furnish & Install Fence

28-Apr-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

21-May-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

25-Jun-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

15-Jun-16, Civil Work

Demolition, removal, clear and...

Excavation to the Required Dep...

Soil verification report - Geo...

Furnishing, leveling, and comp...

Furnish and install subgrade p...

Supply and Spread 150mm B/C La...

TO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin
Water Project

13-Feb-16 21:22

Actual Work
Remaining Work
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E-KFR-2040 Casting Lean Concrete Under reservoir 1d 16-Mar-16 16-Mar-16

E-KFR-2050 Concrete Curing 7d 17-Mar-16 24-Mar-16

E-KFR-2060 Form/Steel Rebars for Base Slab and Installing Water Stop 7d 17-Mar-16 24-Mar-16

E-KFR-2070 Internal Formwork for 1st Group Ring Foundation (Costruction Joints) 3d 26-Mar-16 28-Mar-16

E-KFR-2080 Casting Concrete for 1st Group Ring Foundation 1d 29-Mar-16 29-Mar-16

E-KFR-2090 Deshuttering/Steel Rebars Cleaning 2d 30-Mar-16 31-Mar-16

E-KFR-2100 Concrete Curing 7d 30-Mar-16 06-Apr-16

E-KFR-2110 Casting Concrete for 2nd Group Base Slab 1d 02-Apr-16 02-Apr-16

E-KFR-2120 Concrete Curing & Isolation for Under Ground Elements 7d 03-Apr-16 10-Apr-16

E-KFR-2130 Form/Steel Rebars for External  Wall & Middle Column Foundation (1st Face) With Seismec Cans Installation 5d 03-Apr-16 07-Apr-16

E-KFR-2140 Form Work (2nd Face), Water Stop installation 1st Group 5d 11-Apr-16 16-Apr-16

E-KFR-2150 Casting Concrete for 1st Group of walls 1d 17-Apr-16 17-Apr-16

E-KFR-2160 Deshuttering for 1st Group (2nd face) & Curing For Walls 2d 18-Apr-16 19-Apr-16

E-KFR-2170 Formwork (2nd Face) Water Stop installation 2nd Group & Form/Steel for Middle Column/With Seismec Cans Installation 5d 20-Apr-16 25-Apr-16

E-KFR-2180 Cast Concrete for 2nd Group 1d 26-Apr-16 26-Apr-16

E-KFR-2190 Deshuttering for (1st & 2nd Face) & Curing For Walls 7d 27-Apr-16 07-May-16

E-KFR-2200 Form/Steel Rebars for Roof Slab 5d 08-May-16 12-May-16

E-KFR-2210 Casting Concrete for Roof Slab & Mechanical Finishing 1d 14-May-16 14-May-16

E-KFR-2220 Deshuttering for Roof Slab, Curing & Cleaning RSV 10d 31-May-16 15-Jun-16

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work

Reservoir wallReservoir wallReservoir wallReservoir wallReservoir wall

E-KFR-2900 Tie roads remove/repair for internal walls 9d 15-Jun-16 02-Jul-16

E-KFR-3000 Tie roads remove/repair for externl walls 7d 15-Jun-16 28-Jun-16

E-KFR-3010 Apply Epoxy Paint (Internal Walls) & Base 15d 20-Jul-16 07-Aug-16

E-KFR-3020 Apply External paint for Walls & Roof Slab 7d 27-Jul-16 04-Aug-16

 Metal Fabricated Wo Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works

E-KFR-1050 Water Level Indicator 5d 11-Jul-16 17-Jul-16

E-KFR-1060 Roof Hand Rail & Sideman Way 5d 02-Jul-16 12-Jul-16

E-KFR-1070 Supply And Install Roof Steel Cover 4d 02-Jul-16 11-Jul-16

E-KFR-1080 Supply And Install Roof Air Vents 5d 02-Jul-16 12-Jul-16

E-KFR-3030 Internal & External Ladder For RSV 4d 02-Jul-16 11-Jul-16

Mechanical and ElectricMechanical and Electrical WorkMechanical and Electrical WorkMechanical and Electrical WorkMechanical and Electrical Work

Chambers WorksChambers WorksChambers WorksChambers WorksChambers Works

E-KFR-1090 Excavation Work For Manholes & Pipelines In Yard 10d 15-May-16 25-May-16

E-KFR-1100 Supply & Spread of The Drain Layer For Manholes 18d 26-May-16 22-Jun-16

E-KFR-1110 Blinding Concret For Manholes 1d 22-Jun-16 25-Jun-16

E-KFR-1120 Concrete Curing 7d 25-Jun-16 10-Jul-16

E-KFR-1130 Formwork & Reinf. For Base Slab 2d 25-Jun-16 28-Jun-16

E-KFR-1140 Casting of Base Slabs of Manholes 1d 28-Jun-16 30-Jun-16

E-KFR-1150 Concrete Curing 7d 10-Jul-16 18-Jul-16

E-KFR-1160 Formwork & Reinf. for Walls and roof slab 8d 30-Jun-16 14-Jul-16

E-KFR-1170 Casting Walls and roof slab 1d 14-Jul-16 16-Jul-16

E-KFR-1180 Concrete Curing & Isolation 7d 18-Jul-16 26-Jul-16

E-KFR-1190 Instalation of Roof Cover 1d 26-Jul-16 27-Jul-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
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Casting Lean Concrete Under re...

Concrete Curing

Form/Steel Rebars for Base Sla...

Internal Formwork for 1st Grou...

Casting Concrete for 1st Group...

Deshuttering/Steel Rebars Clea...

Concrete Curing

Casting Concrete for 2nd Group...

Concrete Curing & Isolation fo...

Form/Steel Rebars for External...

Form Work (2nd Face), Water St...

Casting Concrete for 1st Group...

Deshuttering for 1st Group (2n...

Formwork (2nd Face) Water Stop...

Cast Concrete for 2nd Group

Deshuttering for (1st & 2nd Fa...

Form/Steel Rebars for Roof Sla...

Casting Concrete for Roof Slab...

Deshuttering for Roof Slab, Cu...

07-Aug-16, Finishing Work

07-Aug-16, Reservoir wall

Tie roads remove/repair for in...

Tie roads remove/repair for ex...

Apply Epoxy Paint (Internal Wa...

Apply External paint for Walls...

17-Jul-16,  Metal Fabricated W...

Water Level Indicator

Roof Hand Rail & Sideman Way

Supply And Install Roof Steel ...

Supply And Install Roof Air Ve...

Internal & External Ladder For...

12-Oct-16, Mechanical and Elec...

27-Jul-16, Chambers Works

Excavation Work For Manholes &...

Supply & Spread of The Drain L...

Blinding Concret For Manholes

Concrete Curing

Formwork & Reinf. For Base Sla...

Casting of Base Slabs of Manho...

Concrete Curing

Formwork & Reinf. for Walls an...

Casting Walls and roof slab

Concrete Curing & Isolation

Instalation of Roof Cover

29-Aug-16, Mechanical Works
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E-KFR-1200 Installation of Inlet, Pipes In The Yard 4d 14-Aug-16 17-Aug-16

E-KFR-1210 Installation of Outlet Pipes In The Yard 4d 14-Aug-16 17-Aug-16

E-KFR-1220 Installation of Wash Out In The Yard 4d 14-Aug-16 17-Aug-16

E-KFR-1230 Installation of Over Flow In The Yard 4d 14-Aug-16 17-Aug-16

E-KFR-1240 Supply & Installation of Inlet & Outlet Fittings 7d 18-Aug-16 25-Aug-16

E-KFR-1250 Supply & Installation of W.O & Overflow Fittings 3d 27-Aug-16 29-Aug-16

Electrical & InstrumeElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

E-KFR-1260 Earthing 1d 26-Mar-16 26-Mar-16

E-KFR-1270 Furnish and installation of duct banks and pre-cast pullbox 5d 17-Sep-16 21-Sep-16

E-KFR-1280 Furnish and install all electrical conduit, cable, equipment, Electrical Manhole 7d 22-Sep-16 29-Sep-16

E-KFR-1290 Electrical Panels & PLC, RTU Instrumentation with Field Wiring & System Programing 3d 01-Oct-16 03-Oct-16

E-KFR-1300 Design, Furnish and installation of Lightning Protection and Grounding System 10d 17-Sep-16 27-Sep-16

E-KFR-1310 Site Lighting (Outdoor Light Poles with Lighting Fixtures) 8d 04-Oct-16 12-Oct-16

Yard WorkYard WorkYard WorkYard WorkYard Work

E-KFR-1900 Miscellaneous Excavation: Excavate to the required depth as per design drawings 3d 15-May-16 17-May-16

E-KFR-1920 Miscellaneous Backfilling: Furnishing, leveling, and compaction of selected fill for subgrade layer 3d 30-Aug-16 01-Sep-16

E-KFR-1930 Compacted base course for site grading, 200 mm layer 7d 03-Sep-16 10-Sep-16

E-KFR-1940 Compaction Test 7d 15-Sep-16 22-Sep-16

E-KFR-1950 Installation of Double Leaf Gate Access gate 6d 24-Sep-16 29-Sep-16

E-KFR-1960 Curb Stones & Side Walk Works 6d 01-Oct-16 06-Oct-16

E-KFR-1980 Asphalt pavement on site (7 cm), ¾” asphalt mix design including MC 2d 08-Oct-16 09-Oct-16

E-KFR-1990 Land Scaping & Miscelanous Site Appurtances 2d 08-Oct-16 09-Oct-16

Testing, Training and CTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-KFR-1330 Initial Testing (1st Stage) for Water Tightness 7d 02-Jul-16 14-Jul-16

E-KFR-5275 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 14d 30-Aug-16 19-Sep-16

E-KFR-5280 Training 7d 26-Oct-16 02-Nov-16

E-KFR-5285 Testing and Commissioning of Electrical and Control Systems and Equipment 7d 13-Oct-16 20-Oct-16

E-KFR-5290 O&M Technical Manuals 20d 14-Jul-16 07-Aug-16

E-KFR-5300 Site inspection/ Support/ Start up 9d 22-Oct-16 31-Oct-16

Access Road to Kuferit ReAccess Road to Kuferit Reservoir (170 m of two-lane road with shoulder)Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder)Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder)Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder)

E-KFR-1000 Excavation to the required level for Access Road to Kuferit Reservoir from Station 0+000 to Station 0+170 7d 20-Mar-16 27-Mar-16

E-KFR-1010 Supply and lay 400mm Pre-Cast Concrete Pipe Connection joint precast 5d 28-Mar-16 02-Apr-16

E-KFR-1020 Spreading and Compaction of 20cm Base Course for Access Road to Kuferit Reservoir from Station 0+000 to Station 0+1 4d 03-Apr-16 06-Apr-16

E-KFR-1030 Asphalt Wearing Course Layer 7cm for Access Road to Kuferit Reservoir from Station 0+000 to Station 0+170 including M 1d 07-Apr-16 07-Apr-16

E-KFR-1035 Concrete Ditches 5d 09-Apr-16 13-Apr-16

E-KFR-1040 Road Marking for Access Road to Ajja Reservoir from Station 0+000 to Station 0+170 2d 14-Apr-16 16-Apr-16

E-YKT-1160 Exc., Bed., Install. and Backfill. 150mm Kuferit Force Line from St. 2+300 to St. 2+463 2d 28-Mar-16 29-Mar-16

Kuferit Main Transmission PiKuferit Main Transmission Pipeline - Yabad Junction to Kuferit Reservoir (150mm x 2.4 km)Kuferit Main Transmission Pipeline - Yabad Junction to Kuferit Reservoir (150mm x 2.4 km)Kuferit Main Transmission Pipeline - Yabad Junction to Kuferit Reservoir (150mm x 2.4 km)Kuferit Main Transmission Pipeline - Yabad Junction to Kuferit Reservoir (150mm x 2.4 km)

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

SWJ-TCP-1380 Implement Safety measures and Traffic Control Plan for Zone 02 2d 13-Oct-16 16-Oct-16

SWJ-TCP-1390 Maintain of Traffic Control Plan and Safety measures for Zone 02 92d 16-Oct-16 13-Feb-17

Transmission PipelineTransmission PipelineTransmission PipelineTransmission PipelineTransmission Pipeline

E-YKT-1000 Connect to Existing Pipeline (Cased Crossing at Israeli Highways (C-203 / C-DT20)) from Station 0+000 to Station 0+030 20d 08-Nov-16 03-Dec-16

E-YKT-1010 Exc., Bed., Install. and Backfill. 150mm Kuferit Force Line from St. 0+030 to St. 2+000 17d 16-Oct-16 05-Nov-16

E-YKT-1015 Exc., Bed., Install. and Backfill. 150mm Kuferit Force Line from St. 2+000 to St. 2+300 3d 05-Nov-16 08-Nov-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Installation of Inlet, Pipes I...

Installation of Outlet Pipes I...

Installation of Wash Out In Th...

Installation of Over Flow In T...

Supply & Installation of Inlet...

Supply & Installation of W.O &...

12-Oct-16, Electrical & Instru...

Earthing

Furnish and installation of du...

Furnish and install all electr...

Electrical Panels & PLC, RTU I...

Design, Furnish and installati...

Site Lighting (Outdoor Light P...

09-Oct-16, Yard Work

Miscellaneous Excavation: Exca...

Miscellaneous Backfilling: Fur...

Compacted base course for site...

Compaction Test

Installation of Double Leaf Ga...

Curb Stones & Side Walk Works

Asphalt pavement on site (7 cm...

Land Scaping & Miscelanous Sit...

02-Nov-16, Testing, Training a...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Training

Testing and Commissioning of E...

O&M Technical Manuals

Site inspection/ Support/ Star...

16-Apr-16, Access Road to Kufe...

Excavation to the required lev...

Supply and lay 400mm Pre-Cast ...

Spreading and Compaction of 20...

Asphalt Wearing Course Layer 7...

Concrete Ditches

Road Marking for Access Road t...

Exc., Bed., Install. and Backf...

13-Feb-17, Kuferit Main Transm...

13-Feb-17, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

03-Dec-16, Transmission Pipeli...

Connect to Existing Pipeline (...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...
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E-YKT-1020 Construction of 75mm Washout Chamber at station 0+035 on 150mm pipe 13d 08-Nov-16 24-Nov-16

E-YKT-1030 Construction of 150mm Gate Valve Chamber at Station 0+500 15d 08-Nov-16 27-Nov-16

E-YKT-1040 Construction of 75mm Air Release Valve Chamber at station 0+542 on 150mm pipe 15d 08-Nov-16 27-Nov-16

E-YKT-1050 Construction of Connection Chamber at station 0+618 on 150mm pipe (CHF-122) 20d 08-Nov-16 03-Dec-16

E-YKT-1060 Construction of 75mm Washout Chamber at station 0+700 on 150mm pipe 13d 08-Nov-16 24-Nov-16

E-YKT-1070 Construction of 75mm Air Release Valve Chamber at station 0+945 on 150mm pipe 15d 08-Nov-16 27-Nov-16

E-YKT-1080 Construction of 150mm Gate Valve Chamber at Station 1+205 15d 08-Nov-16 27-Nov-16

E-YKT-1090 Construction of 75mm Washout Chamber at station 1+210 on 150mm pipe 13d 08-Nov-16 24-Nov-16

E-YKT-1095 Construction of Future Connection to Kufiret Well (150mm Gate Valve at Station 1+220 ) 15d 08-Nov-16 27-Nov-16

E-YKT-1100 Construction of 75mm Air Release Valve Chamber at station 1+280 on 150mm pipe 15d 08-Nov-16 27-Nov-16

E-YKT-1110 Construction of 150mm Gate Valve Chamber at Station 1+500 15d 08-Nov-16 27-Nov-16

E-YKT-1120 Construction of 75mm Air Release Valve Chamber at station 1+765 on 150mm pipe 15d 08-Nov-16 27-Nov-16

E-YKT-1130 Construction of 150mm Gate Valve Chamber at Station 2+000 15d 08-Nov-16 27-Nov-16

E-YKT-1140 Construction of 75mm Air Release Valve Chamber at station 2+165 on 150mm pipe 15d 08-Nov-16 27-Nov-16

E-YKT-1150 Connection to Kuferit Reservoir 2d 08-Nov-16 10-Nov-16

Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)

Kafr Rai Reservoir and AccesKafr Rai Reservoir and Access RoadKafr Rai Reservoir and Access RoadKafr Rai Reservoir and Access RoadKafr Rai Reservoir and Access Road

Kafr Rai Reservoir - New CKafr Rai Reservoir - New Construction 1,000 m3 At GradeKafr Rai Reservoir - New Construction 1,000 m3 At GradeKafr Rai Reservoir - New Construction 1,000 m3 At GradeKafr Rai Reservoir - New Construction 1,000 m3 At Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-KRR-1720 Implement Safety measures and Traffic Control Plan for Kafr Rai Reservoir 2d 27-Jan-16 28-Jan-16

E-KRR-1730 Maintain of Traffic Control Plan and Safety measures for Kafr Rai Reservoir 275d 30-Jan-16 17-Jan-17

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall from SRetaining Wall from Station 01 to station 04 Length = 35 lmRetaining Wall from Station 01 to station 04 Length = 35 lmRetaining Wall from Station 01 to station 04 Length = 35 lmRetaining Wall from Station 01 to station 04 Length = 35 lm

E-KRR-2410 Excavation for Foundation & Subgrade layer Compaction 4d 21-May-16 24-May-16

E-KRR-2420 Form/Steel Rebars for Foundation 8d 25-May-16 02-Jun-16

E-KRR-2430 Cast Concrete 1d 04-Jun-16 04-Jun-16

E-KRR-2440 Concrete Curing & Isolation 7d 05-Jun-16 16-Jun-16

E-KRR-2450 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 05-Jun-16 30-Jun-16

E-KRR-2460 Cast Reinforced Concrete for the Retaining Wall 1d 30-Jun-16 02-Jul-16

E-KRR-2470 Deshuttering & Curing 7d 02-Jul-16 14-Jul-16

E-KRR-2480 Furnish & Install Fence 2d 14-Jul-16 17-Jul-16

Retaining Wall from SRetaining Wall from Station 04 to station 03 Length = 36 lmRetaining Wall from Station 04 to station 03 Length = 36 lmRetaining Wall from Station 04 to station 03 Length = 36 lmRetaining Wall from Station 04 to station 03 Length = 36 lm

E-KRR-2490 Excavation for Foundation&Subgrade layer Compaction 4d 25-May-16 29-May-16

E-KRR-2500 Form/Steel Rebars for Foundation 8d 04-Jun-16 16-Jun-16

E-KRR-2510 Cast Concrete 1d 18-Jun-16 19-Jun-16

E-KRR-2520 Concrete Curing & Isolation 7d 19-Jun-16 02-Jul-16

E-KRR-2530 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 19-Jun-16 14-Jul-16

E-KRR-2540 Deshuttering & Curing For Walls 7d 16-Jul-16 24-Jul-16

E-KRR-2550 Furnish & Install Fence 2d 24-Jul-16 26-Jul-16

E-KRR-2560 Cast Reinforced Concrete for the Retaining Wall 1d 14-Jul-16 16-Jul-16

Retaining Wall from SRetaining Wall from Station 02 to station 03 Length = 30 lmRetaining Wall from Station 02 to station 03 Length = 30 lmRetaining Wall from Station 02 to station 03 Length = 30 lmRetaining Wall from Station 02 to station 03 Length = 30 lm

E-KRR-2650 Excavation for Foundation&Subgrade layer Compaction 4d 30-May-16 02-Jun-16

E-KRR-2660 Form/Steel Rebars for Foundation 8d 18-Jun-16 02-Jul-16

E-KRR-2670 Cast Concrete 1d 02-Jul-16 04-Jul-16

E-KRR-2680 Concrete Curing & Isolation 7d 04-Jul-16 16-Jul-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Construction of 75mm Washout C...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of Connection Cha...

Construction of 75mm Washout C...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Washout C...

Construction of Future Connect...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Connection to Kuferit Reservoi...

16-Feb-17, Zone 03 - (Kafr Rai...

17-Jan-17, Kafr Rai Reservoir ...

17-Jan-17, Kafr Rai Reservoir ...

17-Jan-17, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

14-Aug-16, Retaining Walls

17-Jul-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing

Furnish & Install Fence

26-Jul-16, Retaining Wall from...

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Deshuttering & Curing For Wall...

Furnish & Install Fence

Cast Reinforced Concrete for t...

04-Aug-16, Retaining Wall from...

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation
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E-KRR-2690 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 04-Jul-16 24-Jul-16

E-KRR-2700 Cast Reinforced Concrete for the Retaining Wall 1d 24-Jul-16 25-Jul-16

E-KRR-2710 Deshuttering & Curing For Wall 7d 25-Jul-16 02-Aug-16

E-KRR-2720 Furnish & Install Fence 2d 02-Aug-16 04-Aug-16

Retaining Wall from SRetaining Wall from Station 01 to station 02 Length = 8 lmRetaining Wall from Station 01 to station 02 Length = 8 lmRetaining Wall from Station 01 to station 02 Length = 8 lmRetaining Wall from Station 01 to station 02 Length = 8 lm

E-KRR-3000 Excavation for Foundation&Subgrade layer Compaction 4d 04-Jun-16 09-Jun-16

E-KRR-3005 Form/Steel Rebars for Foundation 8d 02-Jul-16 16-Jul-16

E-KRR-3010 Cast Concrete 1d 16-Jul-16 17-Jul-16

E-KRR-3015 Concrete Curing & Isolation 7d 17-Jul-16 25-Jul-16

E-KRR-3020 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 17-Jul-16 02-Aug-16

E-KRR-3025 Cast Reinforced Concrete for the Retaining Wall 1d 02-Aug-16 03-Aug-16

E-KRR-3030 Deshuttering & Curing For Walls 7d 03-Aug-16 11-Aug-16

E-KRR-3035 Furnish & Install Fence 2d 11-Aug-16 14-Aug-16

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-KRR-1710 Demolition, removal, clear and grub site 5d 28-Jan-16 02-Feb-16

E-KRR-1810 Site and access Road Grading and Preparation 3d 03-Feb-16 06-Feb-16

E-KRR-1820 Excavation for the base slab of the Reservoir  & Inlet Outlet Chamber 8d 07-Feb-16 15-Feb-16

E-KRR-1825 Soil verification report - Geotechnical report 3d 16-Feb-16 18-Feb-16

E-KRR-1830 Digging of Inlet Outlet chamber (S-RVV01) 4d 16-Feb-16 22-Feb-16

E-KRR-1840 Excavation for piping system and Furnishing, leveling, and compacting of subgrade layer 4d 23-Feb-16 27-Feb-16

E-KRR-1860 ResFurnish and install base course (150mm in depth) under base slab 2d 28-Feb-16 29-Feb-16

E-KRR-1870 Construction of Lean Concrete under foundation of Reservoir 5d 15-May-16 19-May-16

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

E-KRR-1880 Installation of perforated pipes 3d 21-May-16 23-May-16

E-KRR-1890 Reservoir  base slab - Formwork 5d 30-May-16 04-Jun-16

E-KRR-1900 Reservoir  Base Slab - Pipe Inserts  (Washout drainage pipe and other pipes) 2d 05-Jun-16 08-Jun-16

E-KRR-1910 Reservoir  base slab reinforcing steel & water stop installation 10d 08-Jun-16 26-Jun-16

E-KRR-1930 Reservoir  base slab - Place concrete (Stage 1) 1d 27-Jun-16 28-Jun-16

E-KRR-1960 Reservoir  base slab - Place concrete (Stage 2) 1d 10-Jul-16 11-Jul-16

E-KRR-1970 Reservoir  base slab - Place concrete (Stage 3) - Footing of Columns 1d 17-Jul-16 18-Jul-16

E-KRR-1990 Curing 7d 18-Jul-16 26-Jul-16

E-KRR-2000 Reservoir  Walls - External formwork 2d 18-Jul-16 20-Jul-16

E-KRR-2010 Reservoir  Walls & Columns - Reinforcing steel & vertical water stop installation 12d 21-Jul-16 04-Aug-16

E-KRR-2020 Water proofing & backfilling 1d 26-Jul-16 27-Jul-16

E-KRR-2030 Reservoir  Walls & Columns - Internal formwork - (Stage 1) 8d 04-Aug-16 14-Aug-16

E-KRR-2040 Reservoir  Walls & Columns - Place concrete (Stage 1) 1d 14-Aug-16 15-Aug-16

E-KRR-2050 Reservoir  Walls - Internal formwork - (Stage 2-Walls 2,4,6 & 8) 8d 14-Aug-16 23-Aug-16

E-KRR-2060 Reservoir  Walls - Place concrete (Stage 2) 1d 27-Aug-16 28-Aug-16

E-KRR-2070 Reservoir  Roof Slab - Formwork 12d 05-Sep-16 24-Sep-16

E-KRR-2090 Reservoir  Roof  Slab - Reinforcing steel & Constuction Joints Installation 8d 24-Sep-16 03-Oct-16

E-KRR-2100 Reservoir  Roof Slab - Place concrete (Stage 1-Part A & C) 1d 03-Oct-16 04-Oct-16

E-KRR-2110 Reservoir  Roof Slab - Place concrete (Stage 2-Part B & D) 1d 10-Oct-16 11-Oct-16

E-KRR-2140 Construct Inlet & Outlet Chambers (Valve Vault) 13d 11-Oct-16 26-Oct-16

E-KRR-2170 Deshuttering Formwork for Roof Slab 5d 27-Oct-16 02-Nov-16

Mechanical WorkMechanical WorkMechanical WorkMechanical WorkMechanical Work

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall

Furnish & Install Fence

14-Aug-16, Retaining Wall from...

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

19-May-16, Earth Work

Demolition, removal, clear and...

Site and access Road Grading a...

Excavation for the base slab o...

Soil verification report - Geo...

Digging of Inlet Outlet chambe...

Excavation for piping system a...

ResFurnish and install base co...

Construction of Lean Concrete ...

02-Nov-16, Civil Work

Installation of perforated pip...

Reservoir  base slab - Formwor...

Reservoir  Base Slab - Pipe In...

Reservoir  base slab reinforci...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Curing

Reservoir  Walls - External fo...

Reservoir  Walls & Columns - R...

Water proofing & backfilling

Reservoir  Walls & Columns - I...

Reservoir  Walls & Columns - P...

Reservoir  Walls - Internal fo...

Reservoir  Walls - Place concr...

Reservoir  Roof Slab - Formwor...

Reservoir  Roof  Slab - Reinfo...

Reservoir  Roof Slab - Place c...

Reservoir  Roof Slab - Place c...

Construct Inlet & Outlet Chamb...

Deshuttering Formwork for Roof...

14-Nov-16, Mechanical Work
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E-KRR-1850 Pipe Encasement - RC where needed 2d 28-Feb-16 29-Feb-16

E-KRR-2220 Install buried & Non buried steel pipes & fittings- Outlet 5d 26-Oct-16 01-Nov-16

E-KRR-2230 Install buried steel pipes & fittings - Washout 5d 01-Nov-16 07-Nov-16

E-KRR-2260 Install buried & Non buried steel pipes & fittings - Inlet 3d 07-Nov-16 10-Nov-16

E-KRR-2270 Install buried steel pipes & fittings - Overflow 3d 10-Nov-16 14-Nov-16

Electrical WorkElectrical WorkElectrical WorkElectrical WorkElectrical Work

E-KRR-1920 Installing Earthing System 5d 27-Jun-16 09-Jul-16

E-KRR-2130 Duct Bank & manholes construction and pre-cast pullbox 16d 11-Oct-16 30-Oct-16

E-KRR-2280 Furnish and install all electrical conduit, cable, equipment, and other miscellaneous electrical elements. 5d 30-Oct-16 05-Nov-16

E-KRR-2290 Furnish and installation of RTU, RTU Panel and breaker Panel 5d 05-Nov-16 10-Nov-16

E-KRR-2300 Cables termination 6d 10-Nov-16 19-Nov-16

E-KRR-2310 Cable testing & meggaring 3d 19-Nov-16 22-Nov-16

E-KRR-2320 Install control system software 10d 22-Nov-16 04-Dec-16

E-KRR-2340 Installation of Instruments for the site and its facilities and Structures per section 13500A 6d 04-Dec-16 11-Dec-16

E-KRR-2350 SCADA head end integration and programming for the site and its facilities 7d 11-Dec-16 21-Dec-16

E-KRR-5265 Installation of Lightning Protection and Grounding System and Light Poles 10d 05-Dec-16 19-Dec-16

E-KRR-5275 Construct Bases for external power lighting 21d 09-Nov-16 05-Dec-16

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work

E-KRR-1980 Installation of Sliding Gate as shown on detail C-118 Sheet C-DT12 1d 12-Oct-16 13-Oct-16

E-KRR-2080 Repair & applying external paint for the reservoir 14d 08-Sep-16 29-Sep-16

E-KRR-2120 Fixing Roof Ventilation 1d 11-Oct-16 12-Oct-16

E-KRR-2150 Installing Hand Rail 2d 19-Oct-16 22-Oct-16

E-KRR-2160 Fixing external ladder 1d 22-Oct-16 23-Oct-16

E-KRR-2190 Install water level indicator & Access Cover 3d 02-Nov-16 06-Nov-16

E-KRR-2200 Repair of Internal Walls 10d 02-Nov-16 14-Nov-16

E-KRR-2210 Install steel pipes inside reservoir - Outlet 5d 02-Nov-16 08-Nov-16

E-KRR-2240 Fixing internal stainless steel access ladder 1d 14-Nov-16 16-Nov-16

E-KRR-2330 Applying internal epoxy paint for the reservoir 6d 04-Dec-16 11-Dec-16

Yard workYard workYard workYard workYard work

E-KRR-2370 Miscellaneous Excavation: Excavate to the required depth as per design drawings 6d 26-Oct-16 02-Nov-16

E-KRR-2380 Miscellaneous Backfilling: Furnishing, leveling, and compaction of selected fill for subgrade layer 6d 02-Nov-16 09-Nov-16

E-KRR-2390 Compacted base course for site  and access road grading, 200 mm layer 5d 09-Nov-16 16-Nov-16

E-KRR-2400 Asphalt pavement on site and access road (7 cm), ¾” asphalt mix design including MC 2d 11-Dec-16 13-Dec-16

E-KRR-2890 Construction of Curb Stone and Sidewalk 3d 16-Nov-16 20-Nov-16

Testing, Training and CTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-KRR-2250 Initial Testing (1st Stage) for Water Tightness 15d 16-Nov-16 04-Dec-16

E-KRR-2255 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 14d 04-Dec-16 22-Dec-16

E-KRR-2263 Testing and Commissioning of Electrical and Control Systems and Equipment 7d 21-Dec-16 31-Dec-16

E-KRR-2267 Site inspection/ Support/ Start up 9d 31-Dec-16 15-Jan-17

E-KRR-2268 Training 7d 05-Jan-17 17-Jan-17

E-MTR-5290 O&M Technical Manuals 20d 04-Dec-16 31-Dec-16

Access Road to Kufr Rai RAccess Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder)Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder)Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder)Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder)

E-KRR-1700 Excavation to the required level for Access Road to Kufr Rai Reservoir 4d 21-May-16 24-May-16

E-KRR-1740 Exc., Bed., Install. and Backfill. 250mm Kufr Rai Outlet Pipeline from St. 0+000 to St. 0+062 2d 25-May-16 26-May-16

E-KRR-1750 Exc., Bed., Install. and Backfill. 250mm Kufr Rai Inlet Pipeline from St. 0+000 to St. 0+062 2d 25-May-16 26-May-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Pipe Encasement - RC where nee...

Install buried & Non buried st...

Install buried steel pipes & f...

Install buried & Non buried st...

Install buried steel pipes & f...

21-Dec-16, Electrical Work

Installing Earthing System

Duct Bank & manholes construct...

Furnish and install all electr...

Furnish and installation of RT...

Cables termination

Cable testing & meggaring

Install control system softwar...

Installation of Instruments fo...

SCADA head end integration and...

Installation of Lightning Prot...

Construct Bases for external p...

11-Dec-16, Finishing Work

Installation of Sliding Gate a...

Repair & applying external pai...

Fixing Roof Ventilation

Installing Hand Rail

Fixing external ladder

Install water level indicator ...

Repair of Internal Walls

Install steel pipes inside res...

Fixing internal stainless stee...

Applying internal epoxy paint ...

13-Dec-16, Yard work

Miscellaneous Excavation: Exca...

Miscellaneous Backfilling: Fur...

Compacted base course for site...

Asphalt pavement on site and a...

Construction of Curb Stone and...

17-Jan-17, Testing, Training a...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Testing and Commissioning of E...

Site inspection/ Support/ Star...

Training

O&M Technical Manuals

04-Jun-16, Access Road to Kufr...

Excavation to the required lev...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...
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E-KRR-1760 Connection of Kufr Rai Outlet Pipeline to the existing Outlet Pipeline 2d 28-May-16 29-May-16

E-KRR-1770 Connection of Kufr Rai Inlet Pipeline to the existing Pipeline 2d 28-May-16 29-May-16

E-KRR-1780 Spreading and Compaction of 20cm Base Course for Access Road to Kufr Rai Reservoir from Station 0+000 to Station 0+ 3d 30-May-16 01-Jun-16

E-KRR-1790 Asphalt Wearing Course Layer 7cm for Access Road to Kufr Rai Reservoir from Station 0+000 to Station 0+062 including 1d 02-Jun-16 02-Jun-16

E-KRR-1800 Road Marking for Access Road to Kufr Rai Reservoir from Station 0+000 to Station 0+062 1d 04-Jun-16 04-Jun-16

Ajja Reservoir and Access RoAjja Reservoir and Access RoadAjja Reservoir and Access RoadAjja Reservoir and Access RoadAjja Reservoir and Access Road

Ajja Reservoir - New ConsAjja Reservoir - New Construction 1000 m3 At GradeAjja Reservoir - New Construction 1000 m3 At GradeAjja Reservoir - New Construction 1000 m3 At GradeAjja Reservoir - New Construction 1000 m3 At Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-AJR-1670 Implement Safety measures and Traffic Control Plan for Kafr Rai Reservoir 2d 30-Jan-16 31-Jan-16

E-AJR-1680 Maintain of Traffic Control Plan and Safety measures for Kafr Rai Reservoir 280d 01-Feb-16 25-Jan-17

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall from SRetaining Wall from Station 01 to station 04 Length = 35 lmRetaining Wall from Station 01 to station 04 Length = 35 lmRetaining Wall from Station 01 to station 04 Length = 35 lmRetaining Wall from Station 01 to station 04 Length = 35 lm

E-AJR-1700 Excavation for Foundation & Subgrade layer Compaction 4d 26-Jul-16 31-Jul-16

E-AJR-1710 Form/Steel Rebars for Foundation 8d 31-Jul-16 09-Aug-16

E-AJR-1720 Cast Concrete 1d 09-Aug-16 10-Aug-16

E-AJR-1730 Concrete Curing & Isolation 7d 10-Aug-16 18-Aug-16

E-AJR-1740 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 10-Aug-16 27-Aug-16

E-AJR-1750 Cast Reinforced Concrete for the Retaining Wall 1d 27-Aug-16 28-Aug-16

E-AJR-1760 Deshuttering & Curing 7d 28-Aug-16 05-Sep-16

E-AJR-1770 Furnish & Install Fence 2d 05-Sep-16 07-Sep-16

Retaining Wall from SRetaining Wall from Station 04 to station 03 Length = 36 lmRetaining Wall from Station 04 to station 03 Length = 36 lmRetaining Wall from Station 04 to station 03 Length = 36 lmRetaining Wall from Station 04 to station 03 Length = 36 lm

E-AJR-1780 Excavation for Foundation&Subgrade layer Compaction 4d 31-Jul-16 04-Aug-16

E-AJR-1790 Form/Steel Rebars for Foundation 8d 09-Aug-16 18-Aug-16

E-AJR-1800 Cast Concrete 1d 18-Aug-16 20-Aug-16

E-AJR-1810 Concrete Curing & Isolation 7d 20-Aug-16 28-Aug-16

E-AJR-1820 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 20-Aug-16 05-Sep-16

E-AJR-1830 Deshuttering & Curing For Walls 7d 06-Sep-16 19-Sep-16

E-AJR-1840 Furnish & Install Fence 2d 19-Sep-16 21-Sep-16

E-AJR-1850 Cast Reinforced Concrete for the Retaining Wall 1d 05-Sep-16 06-Sep-16

Retaining Wall from SRetaining Wall from Station 02 to station 03 Length = 30 lmRetaining Wall from Station 02 to station 03 Length = 30 lmRetaining Wall from Station 02 to station 03 Length = 30 lmRetaining Wall from Station 02 to station 03 Length = 30 lm

E-AJR-1860 Excavation for Foundation&Subgrade layer Compaction 4d 04-Aug-16 09-Aug-16

E-AJR-1870 Form/Steel Rebars for Foundation 8d 18-Aug-16 28-Aug-16

E-AJR-1880 Cast Concrete 1d 28-Aug-16 29-Aug-16

E-AJR-1890 Concrete Curing & Isolation 7d 29-Aug-16 06-Sep-16

E-AJR-1900 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 29-Aug-16 19-Sep-16

E-AJR-1910 Cast Reinforced Concrete for the Retaining Wall 1d 19-Sep-16 20-Sep-16

E-AJR-1920 Deshuttering & Curing For Wall 7d 20-Sep-16 28-Sep-16

E-AJR-1930 Furnish & Install Fence 2d 28-Sep-16 01-Oct-16

Retaining Wall from SRetaining Wall from Station 01 to station 02 Length = 8 lmRetaining Wall from Station 01 to station 02 Length = 8 lmRetaining Wall from Station 01 to station 02 Length = 8 lmRetaining Wall from Station 01 to station 02 Length = 8 lm

E-AJR-1940 Cast Concrete 1d 06-Sep-16 07-Sep-16

E-AJR-1950 Concrete Curing & Isolation 7d 07-Sep-16 20-Sep-16

E-AJR-1960 Excavation for Foundation&Subgrade layer Compaction 4d 09-Aug-16 14-Aug-16

E-AJR-1970 Form/Steel Rebars for Foundation 8d 28-Aug-16 06-Sep-16

E-AJR-1980 Cast Reinforced Concrete for the Retaining Wall 1d 28-Sep-16 29-Sep-16

E-AJR-1990 Deshuttering & Curing For Walls 7d 29-Sep-16 08-Oct-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Connection of Kufr Rai Outlet ...

Connection of Kufr Rai Inlet P...

Spreading and Compaction of 20...

Asphalt Wearing Course Layer 7...

Road Marking for Access Road t...

25-Jan-17, Ajja Reservoir and ...

25-Jan-17, Ajja Reservoir - Ne...

25-Jan-17, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

10-Oct-16, Retaining Walls

07-Sep-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing

Furnish & Install Fence

21-Sep-16, Retaining Wall from...

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Deshuttering & Curing For Wall...

Furnish & Install Fence

Cast Reinforced Concrete for t...

01-Oct-16, Retaining Wall from...

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall

Furnish & Install Fence

10-Oct-16, Retaining Wall from...

Cast Concrete

Concrete Curing & Isolation

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...
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E-AJR-2000 Furnish & Install Fence 2d 08-Oct-16 10-Oct-16

E-AJR-2010 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14d 07-Sep-16 28-Sep-16

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-AJR-1410 Demolition, removal, clear and grub site 15d 30-Jan-16 15-Feb-16

E-AJR-1420 Site Grading and Preparation 12d 16-Feb-16 02-Mar-16

E-AJR-1430 Excavation for the base slab of the Reservoir  & Inlet Outlet Chamber 8d 03-Mar-16 12-Mar-16

E-AJR-1435 Soil verification report - Geotechnical report 3d 13-Mar-16 15-Mar-16

E-AJR-1440 Compacted base course for site grading, 200 mm layer 2d 22-Mar-16 23-Mar-16

E-AJR-1460 Furnishing, leveling, and compacting of subgrade layer and Excavation for piping system (Perforated, Outlet & Washout) 4d 17-Mar-16 21-Mar-16

E-AJR-1550 Digging of Inlet Outlet chamber (S-RVV01) 4d 13-Mar-16 16-Mar-16

E-AJR-1690 Construction of Lean Concrete under Reservoir 5d 20-Jul-16 26-Jul-16

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

E-AJR-1320 Reservoir  base slab - Formwork 5d 28-Jul-16 03-Aug-16

E-AJR-1330 Reservoir  base slab - Place concrete (Stage 1) 1d 15-Aug-16 16-Aug-16

E-AJR-1340 Reservoir  Walls & Columns - Reinforcing steel & vertical water stop installation 12d 22-Aug-16 05-Sep-16

E-AJR-1350 Reservoir  Walls & Columns - Internal formwork - (Stage 1) 8d 25-Aug-16 04-Sep-16

E-AJR-1360 Reservoir  Walls & Columns - Place concrete (Stage 1) 1d 05-Sep-16 06-Sep-16

E-AJR-1370 Reservoir  Roof Slab - Formwork 10d 19-Sep-16 01-Oct-16

E-AJR-1380 Reservoir  Roof  Slab - Reinforcing steel & Constuction Joints Installation 8d 01-Oct-16 10-Oct-16

E-AJR-1390 Reservoir  Roof Slab - Place concrete (Stage 1-Part A & C) 1d 10-Oct-16 11-Oct-16

E-AJR-1450 Installation of perforated pipes 2d 26-Jul-16 28-Jul-16

E-AJR-1470 Reservoir  Roof Slab - Place concrete (Stage 2-Part B & D) 1d 11-Oct-16 12-Oct-16

E-AJR-1540 Reservoir  Walls - Place concrete (Stage 2) 1d 18-Sep-16 19-Sep-16

E-AJR-1560 Reservoir  Base Slab - Pipe Inserts  (Washout drainage pipe and Other Pipes ) 2d 03-Aug-16 06-Aug-16

E-AJR-1570 Reservoir  base slab reinforcing steel & water stop installation 8d 06-Aug-16 15-Aug-16

E-AJR-1580 Curing 7d 18-Aug-16 27-Aug-16

E-AJR-1590 Reservoir  Walls - External formwork 2d 18-Aug-16 21-Aug-16

E-AJR-1600 Reservoir  Walls - Internal formwork - (Stage 2-Walls 2,4,6 & 8) 8d 04-Sep-16 18-Sep-16

E-AJR-1610 Construct Inlet & Outlet Chambers 19d 12-Oct-16 03-Nov-16

E-AJR-1630 Water proofing & backfilling 1d 27-Aug-16 28-Aug-16

E-AJR-1640 Reservoir  base slab - Place concrete (Stage 2) 1d 16-Aug-16 17-Aug-16

E-AJR-1650 Reservoir  base slab - Place concrete (Stage 3) - Footing of Columns 1d 17-Aug-16 18-Aug-16

E-AJR-1660 Deshuttering Formwork for Roof Slab 4d 29-Oct-16 02-Nov-16

Mechanical WorkMechanical WorkMechanical WorkMechanical WorkMechanical Work

E-AJR-1080 Install buried & Non buried steel pipes & fittings - Inlet 3d 16-Nov-16 20-Nov-16

E-AJR-1090 Install buried & Non buried steel pipes & fittings- Outlet 5d 03-Nov-16 09-Nov-16

E-AJR-1110 Install buried steel pipes & fittings - Washout 5d 09-Nov-16 16-Nov-16

E-AJR-1220 Install buried steel pipes & fittings - Overflow 3d 20-Nov-16 23-Nov-16

E-AJR-1400 Pipe Encasement - RC where needed 2d 22-Mar-16 23-Mar-16

Electrical WorkElectrical WorkElectrical WorkElectrical WorkElectrical Work

E-AJR-1200 Install control system software 7d 06-Nov-16 14-Nov-16

E-AJR-1210 Install Instruments for the site and its facilities and Structures per section 13500 6d 14-Nov-16 22-Nov-16

E-AJR-1250 Installing Earthing System 5d 15-Aug-16 21-Aug-16

E-AJR-1300 Scada head end integration and programming for the site and its facilities and Structures per section 13500B 3d 22-Nov-16 26-Nov-16

E-AJR-1480 Duct Bank & manholes construction and installation of pre-cast pullbox 6d 12-Oct-16 19-Oct-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Furnish & Install Fence

Form/Steel Rebars for the Reta...

26-Jul-16, Earth Work

Demolition, removal, clear and...

Site Grading and Preparation

Excavation for the base slab o...

Soil verification report - Geo...

Compacted base course for site...

Furnishing, leveling, and comp...

Digging of Inlet Outlet chambe...

Construction of Lean Concrete ...

03-Nov-16, Civil Work

Reservoir  base slab - Formwor...

Reservoir  base slab - Place c...

Reservoir  Walls & Columns - R...

Reservoir  Walls & Columns - I...

Reservoir  Walls & Columns - P...

Reservoir  Roof Slab - Formwor...

Reservoir  Roof  Slab - Reinfo...

Reservoir  Roof Slab - Place c...

Installation of perforated pip...

Reservoir  Roof Slab - Place c...

Reservoir  Walls - Place concr...

Reservoir  Base Slab - Pipe In...

Reservoir  base slab reinforci...

Curing

Reservoir  Walls - External fo...

Reservoir  Walls - Internal fo...

Construct Inlet & Outlet Chamb...

Water proofing & backfilling

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Deshuttering Formwork for Roof...

23-Nov-16, Mechanical Work

Install buried & Non buried st...

Install buried & Non buried st...

Install buried steel pipes & f...

Install buried steel pipes & f...

Pipe Encasement - RC where nee...

26-Nov-16, Electrical Work

Install control system softwar...

Install Instruments for the si...

Installing Earthing System

Scada head end integration and...

Duct Bank & manholes construct...

TO 15-10 SWJ - Original Baseline Schedule - Southwest Jenin
Water Project
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E-AJR-1500 Furnish and installation of RTU, RTU Panel and breaker Panel 5d 25-Oct-16 31-Oct-16

E-AJR-1510 Furnish and install all electrical conduit, cable, equipment, and other miscellaneous electrical elements. 5d 19-Oct-16 25-Oct-16

E-AJR-1520 Cables termination 3d 31-Oct-16 03-Nov-16

E-AJR-1530 Cable testing & meggaring 2d 03-Nov-16 06-Nov-16

E-AJR-5285 Installation of Lightning Protection and Grounding System and Light Poles 10d 02-Nov-16 14-Nov-16

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work

E-AJR-1070 Install water level indicator & Access Cover 3d 02-Nov-16 06-Nov-16

E-AJR-1100 Repair of Internal Walls 10d 02-Nov-16 14-Nov-16

E-AJR-1120 Applying internal epoxy paint for the reservoir 6d 12-Dec-16 21-Dec-16

E-AJR-1130 Repair & applying external paint for the reservoir 14d 01-Oct-16 17-Oct-16

E-AJR-1140 Installation of Sliding Gate as shown on detail C-118 Sheet C-DT12 1d 13-Oct-16 15-Oct-16

E-AJR-1230 Fixing internal stainless steel access ladder 1d 14-Nov-16 16-Nov-16

E-AJR-1240 Fixing external ladder 1d 23-Oct-16 24-Oct-16

E-AJR-1270 Installing Hand Rail 2d 20-Oct-16 23-Oct-16

E-AJR-1280 Fixing Roof Ventilation 1d 12-Oct-16 13-Oct-16

E-AJR-1620 Install steel pipes inside reservoir - Outlet 5d 02-Nov-16 08-Nov-16

Yard workYard workYard workYard workYard work

E-AJR-1150 Miscellaneous Excavation: Excavate to the required depth as per design drawings 5d 03-Nov-16 09-Nov-16

E-AJR-1160 Miscellaneous Backfilling: Furnishing, leveling, and compaction of selected fill for subgrade layer 16d 09-Nov-16 29-Nov-16

E-AJR-1170 Compacted base course for site grading, 200 mm layer 10d 29-Nov-16 11-Dec-16

E-AJR-1180 Asphalt pavement on site (7 cm), ¾ asphalt mix design  including MC 4d 21-Dec-16 27-Dec-16

E-AJR-2020 Construction of Curbstone and Side walk 5d 11-Dec-16 19-Dec-16

Testing, Training and CTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-AJR-3000 Initial Testing (1st Stage) for Water Tightness 10d 16-Nov-16 28-Nov-16

E-AJR-3005 Testing and Commissioning of Electrical and Control Systems and Equipment 7d 26-Nov-16 04-Dec-16

E-AJR-3010 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 14d 21-Dec-16 12-Jan-17

E-AJR-3015 O&M Technical Manuals 20d 28-Nov-16 24-Dec-16

E-AJR-3025 Site inspection/ Support/ Start up 9d 12-Jan-17 23-Jan-17

E-AJR-3030 Training 7d 17-Jan-17 25-Jan-17

Access Road to Ajja ReserAccess Road to Ajja Reservoir (238 m of two-lane road with shoulder)Access Road to Ajja Reservoir (238 m of two-lane road with shoulder)Access Road to Ajja Reservoir (238 m of two-lane road with shoulder)Access Road to Ajja Reservoir (238 m of two-lane road with shoulder)

E-AAT-1210 Connection of Ajja Feeder Line to Reservoir 2d 31-Jul-16 02-Aug-16

E-AJP-1172 Exc., Bed., Install. and Backfill. 200mm Ajja Force and Feeder Line from St. 0+000 to St. 0+440 (Double) 6d 31-Jul-16 07-Aug-16

E-AJP-1175 Connection of Ajja Force Line to Reservoir 2d 07-Aug-16 09-Aug-16

E-AJR-1000 Excavation to the required level for Access Road to Ajja Reservoir 4d 26-Jul-16 31-Jul-16

E-AJR-1010 Structural Excavation for Retaining Wall from Station 0+180 to Station 0+190 3d 31-Jul-16 03-Aug-16

E-AJR-1030 Construction of Retaining Wall from Station 0+180 to Station 0+190 12d 03-Aug-16 17-Aug-16

E-AJR-1040 Spreading and Compaction of 20cm Base Course for Access Road to Ajja Reservoir from Station 0+000 to Station 0+238 3d 17-Aug-16 21-Aug-16

E-AJR-1050 Asphalt Wearing Course Layer 7cm for Access Road to Ajja Reservoir from Station 0+000 to Station 0+238 including MC 1d 21-Aug-16 22-Aug-16

E-AJR-1060 Road Marking for Access Road to Ajja Reservoir from Station 0+000 to Station 0+238 1d 22-Aug-16 23-Aug-16

Main Transmission Pipe linesMain Transmission Pipe linesMain Transmission Pipe linesMain Transmission Pipe linesMain Transmission Pipe lines

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

SWJ-TCP-1360 Implement Safety measures and Traffic Control Plan for Zone 03 2d 23-Apr-16 24-Apr-16

SWJ-TCP-1370 Maintain of Traffic Control Plan and Safety measures for Zone 03 226d 25-Apr-16 16-Feb-17

Sanur Junction to MaythalSanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)

E-SMT-1000 Exc., Bed., Install. and Backfill. 250mm Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+200 15d 12-Apr-16 28-Apr-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Furnish and installation of RT...

Furnish and install all electr...

Cables termination

Cable testing & meggaring

Installation of Lightning Prot...

21-Dec-16, Finishing Work

Install water level indicator ...

Repair of Internal Walls

Applying internal epoxy paint ...

Repair & applying external pai...

Installation of Sliding Gate a...

Fixing internal stainless stee...

Fixing external ladder

Installing Hand Rail

Fixing Roof Ventilation

Install steel pipes inside res...

27-Dec-16, Yard work

Miscellaneous Excavation: Exca...

Miscellaneous Backfilling: Fur...

Compacted base course for site...

Asphalt pavement on site (7 cm...

Construction of Curbstone and ...

25-Jan-17, Testing, Training a...

Initial Testing (1st Stage) fo...

Testing and Commissioning of E...

Testing, Adjusting, Cleaning, ...

O&M Technical Manuals

Site inspection/ Support/ Star...

Training

23-Aug-16, Access Road to Ajja...

Connection of Ajja Feeder Line...

Exc., Bed., Install. and Backf...

Connection of Ajja Force Line ...

Excavation to the required lev...

Structural Excavation for Reta...

Construction of Retaining Wall...

Spreading and Compaction of 20...

Asphalt Wearing Course Layer 7...

Road Marking for Access Road t...

16-Feb-17, Main Transmission P...

16-Feb-17, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

21-Jul-16, Sanur Junction to M...

Exc., Bed., Install. and Backf...
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Water Project

13-Feb-16 21:22

Actual Work
Remaining Work
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E-SMT-1010 Exc., Bed., Install. and Backfill. 250mm Sanur - Maythaloun Transmission Pipeline from St. 1+200 to St.2+400 15d 30-Apr-16 18-May-16

E-SMT-1030 Exc., Bed., Install. and Backfill. 250mm Sanur - Maythaloun Transmission Pipeline from St.2+400 to St.3+699 16d 19-May-16 08-Jun-16

E-SMT-1035 Replacement of the existing Sanur Connection Chamber (CHD-103) 20d 30-Apr-16 24-May-16

E-SMT-1045 Connection to Sanure Existing Pipe 5d 30-Apr-16 07-May-16

E-SMT-1055 Construction of 100mm Washout Chamber at station 0+010 0on 250mm pipe 15d 30-Apr-16 18-May-16

E-SMT-1065 Construction of 250mm Gate Valve Chamber at Station 0+500 15d 30-Apr-16 18-May-16

E-SMT-1075 Construction of 100mm Air Release Valve Chamber at station 0+770 on 250mm pipe 15d 30-Apr-16 18-May-16

E-SMT-1085 Construction of 250mm Gate Valve Chamber at Station 1+000 15d 30-Apr-16 18-May-16

E-SMT-1095 Construction of 100mm Air Release Valve Chamber at station 1+190 on 250mm pipe 15d 30-Apr-16 18-May-16

E-SMT-1105 Construction of 250mm Gate Valve Chamber at Station 1+500 15d 19-May-16 06-Jun-16

E-SMT-1115 Construction of 100mm Air Release Valve Chamber at station 1+618 on 250mm pipe 15d 19-May-16 06-Jun-16

E-SMT-1125 Construction of 250mm Gate Valve Chamber at Station 2+000 15d 19-May-16 06-Jun-16

E-SMT-1135 Construction of 100mm Washout Chamber at station 2+100 on 250mm pipe 15d 19-May-16 06-Jun-16

E-SMT-1145 Construction of 100mm Air Release Valve Chamber at station 2+375 on 250mm pipe 15d 19-May-16 06-Jun-16

E-SMT-1155 Construction of 100mm Washout Chamber at station 2+545 on 250mm pipe 15d 08-Jun-16 09-Jul-16

E-SMT-1165 Construction of 100mm Air Release Valve Chamber at station 2+850 on 250mm pipe 15d 08-Jun-16 09-Jul-16

E-SMT-1175 Construction of 250mm Gate Valve Chamber at Station 3+000 15d 08-Jun-16 09-Jul-16

E-SMT-1185 Construction of 100mm Washout Chamber at station 3+298 on 250mm pipe 15d 08-Jun-16 09-Jul-16

E-SMT-1195 Construction of 250mm Gate Valve Chamber at Station 3+480 15d 08-Jun-16 09-Jul-16

E-SMT-1205 Construction of 100mm Air Release Valve Chamber at station 3+514 on 250mm pipe 15d 08-Jun-16 09-Jul-16

E-SMT-1215 Construction of Flow Monitoring Chamber at Station 3+620 (M-VCFM) 20d 08-Jun-16 14-Jul-16

E-SMT-1225 Construction of Inlet Connection Chamber at Station 3+680 (CHD - 105) 20d 08-Jun-16 14-Jul-16

E-SMT-1235 Connection to Tubas Pipeline (TEE 150 X 150 X 150) 2d 08-Jun-16 12-Jun-16

E-SMT-1242 Installation of TEE 250 X 150 X 250 2d 08-Jun-16 12-Jun-16

E-SMT-1245 Exc., Bed., Install. and Backfill. 150mm Pipe from Connection Outlet pipe (Booster Station ) to TEE (0+000 to 0+085) 2d 12-Jun-16 15-Jun-16

E-SMT-1250 Connection to Outlet Pipeline from Booster Station 2d 15-Jun-16 19-Jun-16

E-SMT-1255 Construction of 150mm Gate Valve Chamber on the existing pipeline (C-530) 15d 15-Jun-16 13-Jul-16

E-SMT-1260 Construction of Meithalun Well Outlet Connection Chamber 150mm (CCH-106) 20d 15-Jun-16 19-Jul-16

E-SMT-1265 Installation of TEE 250 X 250 X 250 2d 12-Jun-16 15-Jun-16

E-SMT-1270 Exc., Bed., Install. and Backfill. 250mm Pipe from TEE to Connection Outlet pipe (Booster Station) (0+000 to 0+134) 2d 15-Jun-16 19-Jun-16

E-SMT-1272 Connection to Outlet Pipeline from Booster Station 2d 19-Jun-16 22-Jun-16

E-SMT-1275 Construction of Meithalun Well Outlet Connection Chamber 250mm (CCH-106) 20d 19-Jun-16 21-Jul-16

Anza Junction to Ajja ResAnza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)

E-AAT-1000 Exc., Bed., Install. and Backfill. 200mm Ajja Feeder Pipeline from St. 0+440 to St. 1+259 10d 08-Nov-16 21-Nov-16

E-AAT-1010 Construction of 75mm Air Release Valve Chamber at Station 0+500 on 200mm pipe 15d 21-Nov-16 08-Dec-16

E-AAT-1020 Construction of 200mm Gate Valve Chamber at Station 0+520 15d 21-Nov-16 08-Dec-16

E-AAT-1030 Construction of 75mm Washout Chamber at station 0+700 on 200mm pipe 13d 21-Nov-16 06-Dec-16

E-AAT-1040 Construction of 75mm Air Release Valve Chamber at Station 0+915 on 200mm pipe 15d 21-Nov-16 08-Dec-16

E-AAT-1050 Construction of 200mm Gate Valve Chamber at Station 1+255 15d 21-Nov-16 08-Dec-16

Ajja Force Line (200mm x 1Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)

E-AJP-1170 Exc., Bed., Install. and Backfill. 200mm Ajja Force Line from St. 0+440 to St. 1+033 and St. 1+065 to St. 1+104) 8d 21-Nov-16 30-Nov-16

E-AJP-1190 Construction of 200mm Gate Valve Chamber at Station 0+500 15d 30-Nov-16 20-Dec-16

E-AJP-1200 Construction of 75mm Air Release Valve Chamber at Station 0+560 on 200mm pipe 15d 30-Nov-16 20-Dec-16

E-AJP-1210 Construction of 200mm Gate Valve Chamber at Station 1+000 15d 30-Nov-16 20-Dec-16

E-AJP-1220 Construction of 75mm Washout Chamber at station 1+065 on 200mm pipe 13d 30-Nov-16 18-Dec-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Replacement of the existing Sa...

Connection to Sanure Existing ...

Construction of 100mm Washout ...

Construction of 250mm Gate Val...

Construction of 100mm Air Rele...

Construction of 250mm Gate Val...

Construction of 100mm Air Rele...

Construction of 250mm Gate Val...

Construction of 100mm Air Rele...

Construction of 250mm Gate Val...

Construction of 100mm Washout ...

Construction of 100mm Air Rele...

Construction of 100mm Washout ...

Construction of 100mm Air Rele...

Construction of 250mm Gate Val...

Construction of 100mm Washout ...

Construction of 250mm Gate Val...

Construction of 100mm Air Rele...

Construction of Flow Monitorin...

Construction of Inlet Connecti...

Connection to Tubas Pipeline (...

Installation of TEE 250 X 150 ...

Exc., Bed., Install. and Backf...

Connection to Outlet Pipeline ...

Construction of 150mm Gate Val...

Construction of Meithalun Well...

Installation of TEE 250 X 250 ...

Exc., Bed., Install. and Backf...

Connection to Outlet Pipeline ...

Construction of Meithalun Well...

08-Dec-16, Anza Junction to Aj...

Exc., Bed., Install. and Backf...

Construction of 75mm Air Relea...

Construction of 200mm Gate Val...

Construction of 75mm Washout C...

Construction of 75mm Air Relea...

Construction of 200mm Gate Val...

27-Dec-16, Ajja Force Line (20...

Exc., Bed., Install. and Backf...

Construction of 200mm Gate Val...

Construction of 75mm Air Relea...

Construction of 200mm Gate Val...

Construction of 75mm Washout C...
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E-AJP-1230 Construction of 75mm Connection Chamber at Station 1+095 (CHD-131) (Ajja Connection) 20d 30-Nov-16 27-Dec-16

E-AJP-1240 Boring and Jacking from station 1+033 to station 1+065 as per detail C-204/C-DT20 20d 30-Nov-16 27-Dec-16

Zone 04 - Chamber ConstructioZone 04 - Chamber Construction, Replacement, and RehabilitationZone 04 - Chamber Construction, Replacement, and RehabilitationZone 04 - Chamber Construction, Replacement, and RehabilitationZone 04 - Chamber Construction, Replacement, and Rehabilitation

Traffic Control Plan and SafeTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-KRR-5285 Implement Safety measures and Traffic Control Plan for Zone 4 2d 21-Apr-16 23-Apr-16

E-KRR-5295 Maintain of Traffic Control Plan and Safety measures for Zone 4 139d 24-Apr-16 24-Oct-16

Location No. 01Location No. 01Location No. 01Location No. 01Location No. 01

E-SWJ-1000 Supply and Install valves and fitting in the existing Monitoring Chamber (1) as per detail M-VCFM 15d 06-Apr-16 23-Apr-16

E-SWJ-1010 Connection of Monitoring Chamber (1) with Main Pipeline from Qabatiya Well 3d 25-Apr-16 27-Apr-16

E-SWJ-1020 Supply and Install valves and fitting in the existing Raba Service Connection Chamber as per detail CHD-241 10d 14-May-16 24-May-16

E-SWJ-1030 Connection between Monitoring Chamber (1) and Raba Service Connection Chamber 3d 25-May-16 28-May-16

Location No. 02Location No. 02Location No. 02Location No. 02Location No. 02

E-SWJ-1040 Construction of Air Release Valve Chamber as per detail C-505A/C-DT62 20d 24-Apr-16 18-May-16

E-SWJ-1050 Connection to the existing pipeline 2d 19-May-16 21-May-16

Location No. 03Location No. 03Location No. 03Location No. 03Location No. 03

E-SWJ-1060 Construction of Washout Chamber as per detail C-503A/C-DT60 20d 19-May-16 15-Jun-16

E-SWJ-1070 Connection to the existing pipeline 2d 15-Jun-16 19-Jun-16

Location No. 04Location No. 04Location No. 04Location No. 04Location No. 04

E-SWJ-1080 Construction of Air Release Valve Chamber as per detail C-505A/C-DT62 20d 15-Jun-16 19-Jul-16

E-SWJ-1090 Connection to the existing pipeline 2d 19-Jul-16 21-Jul-16

Location No. 05Location No. 05Location No. 05Location No. 05Location No. 05

E-SWJ-1100 Construction of Air Release Valve Chamber as per detail C-505A/C-DT62 20d 19-Jul-16 11-Aug-16

E-SWJ-1110 Connection to the existing pipeline 2d 11-Aug-16 14-Aug-16

Location No. 06Location No. 06Location No. 06Location No. 06Location No. 06

E-SWJ-1140 Construction of Air Release Valve Chamber as per detail C-505A/C-DT62 20d 11-Aug-16 04-Sep-16

E-SWJ-1150 Connection to the existing pipeline 4d 04-Sep-16 08-Sep-16

E-SWJ-1160 Demolish existing chamber and Construction of Talfit Connection Chamber as per detail CHD-242 20d 01-Jun-16 09-Jul-16

E-SWJ-1170 Connection between Talfit Connection Chamber and existing Pipeline 3d 09-Jul-16 12-Jul-16

Location No. 07Location No. 07Location No. 07Location No. 07Location No. 07

E-SWJ-1120 Construction of Washout Chamber as per detail C-503A/C-DT60 20d 19-May-16 15-Jun-16

E-SWJ-1130 Connection to the existing pipeline 2d 15-Jun-16 19-Jun-16

Location No. 08Location No. 08Location No. 08Location No. 08Location No. 08

E-SWJ-1175 Demolish existing Chamber and associated piping and fittings 5d 15-Jun-16 25-Jun-16

E-SWJ-1180 Construction of Air Release Valve Chamber as per detail C-505A/C-DT62 20d 25-Jun-16 25-Jul-16

E-SWJ-1190 Connection to the existing pipeline 4d 25-Jul-16 30-Jul-16

Location No. 09Location No. 09Location No. 09Location No. 09Location No. 09

E-SWJ-1200 Demolish existing Chamber and associated piping and fittings 5d 25-Jul-16 31-Jul-16

E-SWJ-1210 Construction of Washout Chamber as per detail C-503/C-DT60 20d 31-Jul-16 23-Aug-16

E-SWJ-1220 Connection to the existing pipeline 3d 23-Aug-16 27-Aug-16

Location No. 11Location No. 11Location No. 11Location No. 11Location No. 11

E-SWJ-1225 Remove all Mechanical fittings and Replace with pipe spool 3d 27-Aug-16 30-Aug-16

E-SWJ-1230 Demolish existing Rama Connection Chamber to surface level 5d 30-Aug-16 05-Sep-16

E-SWJ-1240 Construction of new Proposed Rama Connection Chamber as per detail CHD-242 20d 05-Sep-16 03-Oct-16

E-SWJ-1250 Connection to the existing pipeline 3d 03-Oct-16 06-Oct-16

E-SWJ-1260 Installation of Monitoring Chamber (2) as per detail M-VCFM 20d 03-Oct-16 26-Oct-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Construction of 75mm Connectio...

Boring and Jacking from statio...

26-Oct-16, Zone 04 - Chamber C...

24-Oct-16, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

28-May-16, Location No. 01

Supply and Install valves and ...

Connection of Monitoring Chamb...

Supply and Install valves and ...

Connection between Monitoring ...

21-May-16, Location No. 02

Construction of Air Release Va...

Connection to the existing pip...

19-Jun-16, Location No. 03

Construction of Washout Chambe...

Connection to the existing pip...

21-Jul-16, Location No. 04

Construction of Air Release Va...

Connection to the existing pip...

14-Aug-16, Location No. 05

Construction of Air Release Va...

Connection to the existing pip...

08-Sep-16, Location No. 06

Construction of Air Release Va...

Connection to the existing pip...

Demolish existing chamber and ...

Connection between Talfit Conn...

19-Jun-16, Location No. 07

Construction of Washout Chambe...

Connection to the existing pip...

30-Jul-16, Location No. 08

Demolish existing Chamber and ...

Construction of Air Release Va...

Connection to the existing pip...

27-Aug-16, Location No. 09

Demolish existing Chamber and ...

Construction of Washout Chambe...

Connection to the existing pip...

26-Oct-16, Location No. 11

Remove all Mechanical fittings...

Demolish existing Rama Connect...

Construction of new Proposed R...

Connection to the existing pip...

Installation of Monitoring Cha...
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Installation of Electro - MechaniInstallation of Electro - Mechanical ComponentInstallation of Electro - Mechanical ComponentInstallation of Electro - Mechanical ComponentInstallation of Electro - Mechanical Component

Zone 01Zone 01Zone 01Zone 01Zone 01

Electro - Mechanical work Electro - Mechanical work - Zone 01Electro - Mechanical work - Zone 01Electro - Mechanical work - Zone 01Electro - Mechanical work - Zone 01

SWJ-2000 Mechanical and Electrical installation Zone 1 21d 02-Nov-16 28-Nov-16

SWJ-2020 Installation of Cathodic Protection system - Anode and Test Station for Zone 1 20d 04-Sep-16 02-Oct-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 01Instrumentation and SCADA Programming - Zone 01Instrumentation and SCADA Programming - Zone 01Instrumentation and SCADA Programming - Zone 01

SWJ-2030 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10d 28-Nov-16 10-Dec-16

SWJ-2040 SCADA Head-End Integration and Programming - Zone 1 5d 10-Dec-16 18-Dec-16

Zone 02Zone 02Zone 02Zone 02Zone 02

Electro - Mechanical work Electro - Mechanical work - Zone 02Electro - Mechanical work - Zone 02Electro - Mechanical work - Zone 02Electro - Mechanical work - Zone 02

SWJ-2050 Mechanical and Electrical installation Zone 02 21d 27-Nov-16 24-Dec-16

SWJ-2060 Installation of Cathodic Protection system - Anode and Test Station for Zone 02 20d 05-Nov-16 29-Nov-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 02Instrumentation and SCADA Programming - Zone 02Instrumentation and SCADA Programming - Zone 02Instrumentation and SCADA Programming - Zone 02

SWJ-2070 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 02 10d 24-Dec-16 08-Jan-17

SWJ-2080 SCADA Head-End Integration and Programming - Zone 02 5d 08-Jan-17 16-Jan-17

Zone 03Zone 03Zone 03Zone 03Zone 03

Electro - Mechanical work Electro - Mechanical work - Zone 03Electro - Mechanical work - Zone 03Electro - Mechanical work - Zone 03Electro - Mechanical work - Zone 03

SWJ-2090 Mechanical and Electrical installation Zone 03 21d 30-Nov-16 28-Dec-16

SWJ-2100 Installation of Cathodic Protection system - Anode and Test Station for Zone 03 20d 30-Apr-16 24-May-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 03Instrumentation and SCADA Programming - Zone 03Instrumentation and SCADA Programming - Zone 03Instrumentation and SCADA Programming - Zone 03

SWJ-2110 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 03 10d 28-Dec-16 14-Jan-17

SWJ-2120 SCADA Head-End Integration and Programming - Zone 03 5d 14-Jan-17 19-Jan-17

Zone 04Zone 04Zone 04Zone 04Zone 04

Electro - Mechanical work Electro - Mechanical work - Zone 04Electro - Mechanical work - Zone 04Electro - Mechanical work - Zone 04Electro - Mechanical work - Zone 04

SWJ-2130 Mechanical Installation for Air Valves and Washouts chambers - Zone 04 24d 04-Sep-16 06-Oct-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 04Instrumentation and SCADA Programming - Zone 04Instrumentation and SCADA Programming - Zone 04Instrumentation and SCADA Programming - Zone 04

SWJ-2150 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 04 10d 06-Oct-16 18-Oct-16

SWJ-2160 SCADA Head-End Integration and Programming - Zone 04 5d 18-Oct-16 24-Oct-16

Pavement repair and reinstatemPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatement

Reinstatement of Zone 01Reinstatement of Zone 01Reinstatement of Zone 01Reinstatement of Zone 01Reinstatement of Zone 01

Talfit - Jalqamus Force lineTalfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)

E-TJT-1120 200 mm Basecourse Reinstatement over trench for Talfit - Jalqamus line from St. 0+000 to St.2+140 19d 18-Aug-16 10-Sep-16

E-TJT-1125 100 mm Basecourse Layer for shoulder width for Talfit - Jalqamus line from St. 0+000 to St.2+140 19d 18-Aug-16 10-Sep-16

E-TJT-1130 Aphalt Reinstatement for Talfit - Jalqamus St. 0+000 to St. 0+010, 3d 10-Sep-16 18-Sep-16

Jalqamus Reservoir to UmJalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)

E-JLT-1100 200 mm Basecourse Reinstatement over trench for JALQAMUS-UMATUT Line from St. 0+190 to St.1+880 14d 18-Sep-16 04-Oct-16

E-JLT-1120 100 mm Basecourse Layer for shoulder width for JALQAMUS-UMATUT Line from St. 0+190 to St.1+880 14d 18-Sep-16 04-Oct-16

E-JLT-1130 Aphalt Reinstatement for JALQAMUS-UMATUT Line from St. 0+190 to St.1+880 3d 04-Oct-16 08-Oct-16

Jalqamus to Al Mughayyir Jalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force Line

Reinstatement of JalqamReinstatement of Jalqamus to Al Mughayyir pipeline from St. 0+000 to St. 1+500Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 0+000 to St. 1+500Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 0+000 to St. 1+500Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 0+000 to St. 1+500

E-JMT-1140 200mm Basecourse Reinstatement over trench for Jalqamus to Al Mughayyir pipeline from St. 0+000 to St.1+500 10d 08-Oct-16 19-Oct-16

E-JMT-1165 100 mm Basecourse Layer for shoulder width of Jalqamus to Al Mughayyir pipeline from St. 0+000 to St.1+500 10d 08-Oct-16 19-Oct-16

Reinstatement of JalqamReinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770

E-JMT-1150 200mm Subgrade layer for Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770 1d 19-Oct-16 20-Oct-16

E-JMT-1175 200mm Base course layer for Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770 2d 20-Oct-16 23-Oct-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

19-Jan-17, Installation of Ele...

18-Dec-16, Zone 01

28-Nov-16, Electro - Mechanica...

Mechanical and Electrical inst...

Installation of Cathodic Prote...

18-Dec-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

16-Jan-17, Zone 02

24-Dec-16, Electro - Mechanica...

Mechanical and Electrical inst...

Installation of Cathodic Prote...

16-Jan-17, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

19-Jan-17, Zone 03

28-Dec-16, Electro - Mechanica...

Mechanical and Electrical inst...

Installation of Cathodic Prote...

19-Jan-17, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

24-Oct-16, Zone 04

06-Oct-16, Electro - Mechanica...

Mechanical Installation for Ai...

24-Oct-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

14-Dec-16, Pavement repair and...

05-Dec-16, Reinstatement of Zo...

18-Sep-16, Talfit - Jalqamus F...

200 mm Basecourse Reinstatemen...

100 mm Basecourse Layer for sh...

Aphalt Reinstatement for Talfi...

08-Oct-16, Jalqamus Reservoir ...

200 mm Basecourse Reinstatemen...

100 mm Basecourse Layer for sh...

Aphalt Reinstatement for JALQA...

06-Nov-16, Jalqamus to Al Mugh...

19-Oct-16, Reinstatement of Ja...

200mm Basecourse Reinstatement...

100 mm Basecourse Layer for sh...

24-Oct-16, Reinstatement of Ja...

200mm Subgrade layer for Jalqa...

200mm Base course layer for Ja...
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E-JMT-1185 Asphalt  wearing  course layer (5 cm) for Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770 include MC 1d 23-Oct-16 24-Oct-16

Reinstatement of JalqamReinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+770 to St. 2+772Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+770 to St. 2+772Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+770 to St. 2+772Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+770 to St. 2+772

E-JMT-1155 150mm Basecourse layer for Jalqamus to Al Mughayyir pipeline from St.1+770 to St.2+772 9d 24-Oct-16 03-Nov-16

E-JMT-1195 Asphalt wearing course layer (6 cm) for Jalqamus to Al Mughayyir pipeline from St.1+770 to St.2+772 include MC 2d 03-Nov-16 06-Nov-16

Al Mughayyir to Al Mutilla Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)

E-MTT-1220 Basecourse layer over trench (200mm and 150mm) for Al Mughayyir to Al Mutilla Force Line from St. 0+000 to St.1+680 12d 06-Nov-16 21-Nov-16

E-MTT-1230 100 mm Basecourse Layer for shoulder width of Al Mughayyir to Al Mutilla Force Line from St. 0+100 to St. 0+980 6d 06-Nov-16 13-Nov-16

E-MTT-1240 Asphalt wearing course layer (6 cm) for Al Mughayyir to Al Mutilla Force Line from St. 0+000 to St.1+680 include MC 4d 21-Nov-16 26-Nov-16

Al Mutilla Distribution NetwAl Mutilla Distribution NetworkAl Mutilla Distribution NetworkAl Mutilla Distribution NetworkAl Mutilla Distribution Network

E-MTN-1110 Reinstatement of Al Mutilla Network - from Al Mutilla Elevated Reservoir (260 m) 3d 26-Nov-16 29-Nov-16

E-MTN-1120 Reinstatement of Al Mutilla Network - Branches from 75 mm pipe (320 m) 5d 29-Nov-16 05-Dec-16

Reinstatement of Zone 02Reinstatement of Zone 02Reinstatement of Zone 02Reinstatement of Zone 02Reinstatement of Zone 02

Transmission Pipeline - YaTransmission Pipeline - Yabad Junction to Kuferit ReservoirTransmission Pipeline - Yabad Junction to Kuferit ReservoirTransmission Pipeline - Yabad Junction to Kuferit ReservoirTransmission Pipeline - Yabad Junction to Kuferit Reservoir

Reinstatement of KuferReinstatement of Kuferit Force Line from St. 0+000 to St. 1+210Reinstatement of Kuferit Force Line from St. 0+000 to St. 1+210Reinstatement of Kuferit Force Line from St. 0+000 to St. 1+210Reinstatement of Kuferit Force Line from St. 0+000 to St. 1+210

E-YKT-1180 200mm Basecourse Reinstatement over trench for Kuferit Force Line from St. 0+000 to St. 1+210 8d 21-Nov-16 30-Nov-16

E-YKT-1200 100 mm Basecourse Layer for shoulder width of Kuferit Force Line from St. 0+030 to St. 1+210 8d 21-Nov-16 30-Nov-16

E-YKT-1210 Asphalt wearing course layer (5 cm) for Kuferit Force Line from St. 0+000 to St. 0+030 (execluding BC) 2d 30-Nov-16 03-Dec-16

Reinstatement of KuferReinstatement of Kuferit Force Line from St. 1+210 to St. 2+300Reinstatement of Kuferit Force Line from St. 1+210 to St. 2+300Reinstatement of Kuferit Force Line from St. 1+210 to St. 2+300Reinstatement of Kuferit Force Line from St. 1+210 to St. 2+300

E-YKT-1190 Basecourse layer over trench (200mm & 150mm) for Kuferit Force Line from St. 1+210 to St. 2+300 8d 30-Nov-16 10-Dec-16

E-YKT-1220 Asphalt wearing course layer (5 cm) for Kuferit Force Line from St. 1+210 to St. 2+300 including MC 4d 10-Dec-16 14-Dec-16

Reinstatement of Zone 03Reinstatement of Zone 03Reinstatement of Zone 03Reinstatement of Zone 03Reinstatement of Zone 03

Sanur Junction to MaythalSanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)

Reinstatement of Pipe CReinstatement of Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085Reinstatement of Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085Reinstatement of Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085Reinstatement of Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085

E-SMT-1283 200 mm Subgrade layer for Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085 1d 08-Jun-16 09-Jun-16

E-SMT-1585 200 mm Base course layer for Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085 1d 09-Jun-16 12-Jun-16

E-SMT-1595 Asphalt wearing course layer for Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085 including MC 1d 12-Jun-16 13-Jun-16

Reinstatement of SanurReinstatement of Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600

E-SMT-1285 200 mm Base course layer for Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600 11d 08-Jun-16 28-Jun-16

E-SMT-1605 Asphalt wearing course layer (6 cm) for Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600 8d 28-Jun-16 13-Jul-16

E-SMT-1615 Milling and Overlay with tack coat (RC) and new 40 mm Ac surface layer for SMT from St. 0+000 to St.1+600 4d 13-Jul-16 18-Jul-16

Reinstatement of SanurReinstatement of Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080

E-SMT-1305 Base course layer (150mm & 200mm) for Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080 4d 18-Jul-16 23-Jul-16

E-SMT-1625 Asphalt wearing course layer (6 cm) for Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080 3d 23-Jul-16 26-Jul-16

Reinstatement of SanurReinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840

E-SMT-1315 200 mm Subgrade layer for Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840 4d 26-Jul-16 31-Jul-16

E-SMT-1635 200 mm Base course layer for Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840 4d 31-Jul-16 04-Aug-16

E-SMT-1645 Asphalt wearing course layer (6 cm) for Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840 3d 04-Aug-16 08-Aug-16

Reinstatement of SanurReinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647

E-SMT-1575 200mm Base course Reinstatement over trench of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647 12d 04-Aug-16 18-Aug-16

E-SMT-1655 100mm Base course Reinstatement for shoulder of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647 12d 04-Aug-16 18-Aug-16

Anza Junction to Ajja ResAnza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)

Reinstatement of Ajja FReinstatement of Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845Reinstatement of Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845Reinstatement of Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845Reinstatement of Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845

E-AAT-1220 150mm base course layer for Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845 4d 21-Nov-16 26-Nov-16

E-AAT-1250 Asphalt wearing course layer (6 cm) for Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845 4d 26-Nov-16 30-Nov-16

Reinstatement of Ajja FReinstatement of Ajja Feeder Pipeline from St. 0+550 to St. 0+635Reinstatement of Ajja Feeder Pipeline from St. 0+550 to St. 0+635Reinstatement of Ajja Feeder Pipeline from St. 0+550 to St. 0+635Reinstatement of Ajja Feeder Pipeline from St. 0+550 to St. 0+635

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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E-AAT-1230 200mm Base course Reinstatement over trench of Ajja Feeder Pipeline from St. 0+550 to St. 0+635 2d 26-Nov-16 28-Nov-16

E-AAT-1260 100mm Base course Reinstatement for shoulder of Ajja Feeder Pipeline from St. 0+550 to St. 0+635 2d 26-Nov-16 28-Nov-16

Reinstatement of Ajja FReinstatement of Ajja Feeder Pipeline from St. 0+845 to St. 1+259Reinstatement of Ajja Feeder Pipeline from St. 0+845 to St. 1+259Reinstatement of Ajja Feeder Pipeline from St. 0+845 to St. 1+259Reinstatement of Ajja Feeder Pipeline from St. 0+845 to St. 1+259

E-AAT-1240 150mm base course layer for Ajja Feeder Pipeline from St. 0+845 to St. 1+259 3d 28-Nov-16 01-Dec-16

E-AAT-1270 Asphalt wearing course layer (6 cm) for Ajja Feeder Pipeline from St. 0+845 to St. 1+259 3d 01-Dec-16 05-Dec-16

Ajja Force Line (200mm x 1Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)

Reinstatement of Ajja FReinstatement of Ajja Force Line from St. 0+235 to St. 0+550Reinstatement of Ajja Force Line from St. 0+235 to St. 0+550Reinstatement of Ajja Force Line from St. 0+235 to St. 0+550Reinstatement of Ajja Force Line from St. 0+235 to St. 0+550

E-AJP-1250 150mm base course layer for Ajja Force Line from St. 0+235 to St. 0+550 2d 01-Dec-16 04-Dec-16

E-AJP-1280 Asphalt wearing course layer (6 cm) for Ajja Force Line from St. 0+235 to St. 0+550 1d 05-Dec-16 06-Dec-16

Reinstatement of Ajja FReinstatement of Ajja Force Line from St. 0+550 to St. 1+000Reinstatement of Ajja Force Line from St. 0+550 to St. 1+000Reinstatement of Ajja Force Line from St. 0+550 to St. 1+000Reinstatement of Ajja Force Line from St. 0+550 to St. 1+000

E-AJP-1260 200mm Base course Reinstatement over trench of Ajja Force Line from St. 0+550 to St. 1+000 4d 04-Dec-16 08-Dec-16

E-AJP-1290 100mm Base course Reinstatement for shoulder of Ajja Force Line from St. 0+550 to St. 1+000 4d 04-Dec-16 08-Dec-16

Reinstatement of Ajja FReinstatement of Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104Reinstatement of Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104Reinstatement of Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104Reinstatement of Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104

E-AJP-1270 150mm base course layer for Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104 2d 08-Dec-16 11-Dec-16

E-AJP-1300 Asphalt wearing course layer (6 cm) for Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104 2d 11-Dec-16 13-Dec-16

Reinstatement of Zone 04Reinstatement of Zone 04Reinstatement of Zone 04Reinstatement of Zone 04Reinstatement of Zone 04

E-AJP-1310 Reinstatement work (restoration) for zone 4 15d 06-Oct-16 24-Oct-16

Testing, Training and CommissTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

Zone 1 - Testing, Training anZone 1 - Testing, Training and CommissioningZone 1 - Testing, Training and CommissioningZone 1 - Testing, Training and CommissioningZone 1 - Testing, Training and Commissioning

SWJ-1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 38d 28-Nov-16 19-Jan-17

SWJ-1010 Training 6d 28-Jan-17 04-Feb-17

SWJ-1020 O&M Technical Manuals 20d 17-Oct-16 08-Nov-16

SWJ-1040 Testing and Commissioning of Electrical and Control System and Equipment 7d 19-Jan-17 28-Jan-17

SWJ-1050 Testing and Commissioning of the entire system 5d 28-Jan-17 02-Feb-17

SWJ-1060 Site inspection/ Support/ Start up 8d 04-Feb-17 16-Feb-17

Zone 2 - Testing, Training anZone 2 - Testing, Training and CommissioningZone 2 - Testing, Training and CommissioningZone 2 - Testing, Training and CommissioningZone 2 - Testing, Training and Commissioning

SWJ-2170 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 15d 24-Dec-16 16-Jan-17

SWJ-2180 Training 6d 24-Jan-17 31-Jan-17

SWJ-2190 O&M Technical Manuals 20d 17-Oct-16 08-Nov-16

SWJ-2200 Testing and Commissioning of Electrical and Control System and Equipment 7d 16-Jan-17 24-Jan-17

SWJ-2210 Testing and Commissioning of the entire system 5d 24-Jan-17 30-Jan-17

SWJ-2220 Site inspection/ Support/ Start up 8d 31-Jan-17 13-Feb-17

Zone 3 - Testing, Training anZone 3 - Testing, Training and CommissioningZone 3 - Testing, Training and CommissioningZone 3 - Testing, Training and CommissioningZone 3 - Testing, Training and Commissioning

Zone 3 - Testing, Training Zone 3 - Testing, Training and Commissioning - SMTZone 3 - Testing, Training and Commissioning - SMTZone 3 - Testing, Training and Commissioning - SMTZone 3 - Testing, Training and Commissioning - SMT

SWJ-2230 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 15d 28-Dec-16 19-Jan-17

SWJ-2240 Training 6d 28-Jan-17 04-Feb-17

SWJ-2250 O&M Technical Manuals 20d 17-Oct-16 08-Nov-16

SWJ-2260 Testing and Commissioning of Electrical and Control System and Equipment 7d 19-Jan-17 28-Jan-17

SWJ-2270 Testing and Commissioning of the entire system 5d 28-Jan-17 02-Feb-17

SWJ-2280 Site inspection/ Support/ Start up 8d 04-Feb-17 16-Feb-17

Zone 3 - Testing, Training Zone 3 - Testing, Training and Commissioning - AJPZone 3 - Testing, Training and Commissioning - AJPZone 3 - Testing, Training and Commissioning - AJPZone 3 - Testing, Training and Commissioning - AJP

SWJ-2350 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 15d 28-Dec-16 19-Jan-17

SWJ-2360 Training 6d 28-Jan-17 04-Feb-17

SWJ-2370 O&M Technical Manuals 20d 17-Oct-16 08-Nov-16

SWJ-2380 Testing and Commissioning of Electrical and Control System and Equipment 7d 19-Jan-17 28-Jan-17

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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SWJ-2390 Testing and Commissioning of the entire system 5d 28-Jan-17 02-Feb-17

SWJ-2400 Site inspection/ Support/ Start up 8d 04-Feb-17 16-Feb-17

Zone 4 - Testing, Training anZone 4 - Testing, Training and CommissioningZone 4 - Testing, Training and CommissioningZone 4 - Testing, Training and CommissioningZone 4 - Testing, Training and Commissioning

SWJ-2300 Training 6d 01-Nov-16 08-Nov-16

SWJ-2310 O&M Technical Manuals 20d 17-Oct-16 08-Nov-16

SWJ-2320 Testing and Commissioning of Electrical and Control System and Equipment 7d 24-Oct-16 01-Nov-16

SWJ-2330 Testing and Commissioning of the entire system 5d 01-Nov-16 07-Nov-16

SWJ-2340 Site inspection/ Support/ Start up 8d 09-Nov-16 19-Nov-16

Post Construction PhasePost Construction PhasePost Construction PhasePost Construction PhasePost Construction Phase
Post construction SubmittalsPost construction SubmittalsPost construction SubmittalsPost construction SubmittalsPost construction Submittals

SWJ-PCS-1000 Preliminary As-Built Drawings 60d 19-Nov-16 08-Feb-17

SWJ-PCS-1020 Warranties 5d 30-Jan-17 04-Feb-17

SWJ-PCS-1030 Site Hand over and Final Acceptence Certificate 6d 30-Jan-17 08-Feb-17

SWJ-PCS-1040 Final Report 5d 30-Jan-17 04-Feb-17

SWJ-PCS-1050 Final Operation and Maintenance O&M Manual 4d 30-Jan-17 02-Feb-17

SWJ-PCS-1060 As-Built Drawings 5d 08-Feb-17 14-Feb-17

SWJ-PCS-1070 Spare Parts 5d 08-Feb-17 14-Feb-17

SWJ-PCS-1080 Release of Liens and Waiver of Debts and Claims letter 3d 30-Jan-17 01-Feb-17

SWJ-PCS-1090 Preparation of Final Payment 3d 30-Jan-17 01-Feb-17

SWJ-PCS-1100 Training Completion Documents 4d 30-Jan-17 02-Feb-17

SWJ-PCS-1110 Clearance Certificate from Local Authorities 3d 30-Jan-17 01-Feb-17

DemobilizationDemobilizationDemobilizationDemobilizationDemobilization
A2090 Demobilization Summary Cost 13d 30-Jan-17 16-Feb-17

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Activity ID Activity Name Original
Duration

Start Finish

TO 15-10 SWJ - Updated OrTO 15-10 SWJ - Updated Original Baseline Schedule - Southwest Jenin Water ProjectTO 15-10 SWJ - Updated Original Baseline Schedule - Southwest Jenin Water ProjectTO 15-10 SWJ - Updated Original Baseline Schedule - Southwest Jenin Water ProjectTO 15-10 SWJ - Updated Original Baseline Schedule - Southwest Jenin Water Project
MilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
A-1000 Notice To Proceed (NTP) 0.00d 26-Oct-15 A

A-1010 Project Duration 316.00d 26-Oct-15 A 04-Apr-17

A-1020 Project Completion Date 0.00d 04-Apr-17*

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
AI-1000 Start of Mobilization 0.00d 26-Oct-15 A

AI-1010 Finish of Mobilization 0.00d 28-Dec-15 

AI-1020 Start of Pre-Construction Submittals 0.00d 26-Oct-15 A

AI-1030 Finish of Pre-Construction Submittals 0.00d 13-Jun-16

AI-1040 Start of Construction Submittals 0.00d 27-Oct-15 A

AI-1050 Finish of Construction Submittals 0.00d 05-Nov-16

AI-1060 Finish of Construction 0.00d 16-Mar-17

AI-AJR-1090 Start of Ajja Reservoir 0.00d 13-Apr-16 A

AI-AJR-1100 Finish of Ajja Reservoir 0.00d 31-Dec-16

AI-ARR-1000 Start of Arraba Reservoir 0.00d 10-Jan-16 A

AI-ARR-1030 Finish of Arraba Reservoir 0.00d 13-Dec-16

AI-JLR-1070 Start of Jalqamus Reservoir 0.00d 22-Dec-15 

AI-JLR-1080 Finish of Jalqamus Reservoir 0.00d 05-Nov-16

AI-KFR-1070 Start of Kuferit Reservoir 0.00d 23-Feb-16 A

AI-KFR-1080 Finish of Kuferit Reservoir 0.00d 27-Nov-16

AI-KRR-1110 Start of Kafr Rai Reservoir 0.00d 06-Jun-16

AI-KRR-1120 Finish of Kafr Rai Reservoir 0.00d 16-Mar-17

AI-MTB-1070 Start of Al Mutilla Booster Station 0.00d 16-Aug-16

AI-MTB-1080 Finish of Al Mutilla Booster Station 0.00d 01-Feb-17

AI-MTR-1050 Start of Al Mutilla Elevated Reservoir 0.00d 21-Dec-15 

AI-MTR-1060 Finish of Al Mutilla Elevated Reservoir 0.00d 25-Oct-16

AI-MTR-1070 Start of Jalqamus Transmission 0.00d 01-Jun-16

AI-MTR-1080 Finish of Jalqamus Transmission 0.00d 02-Mar-17

AI-MTR-1090 Start of Al Mutilla Booster Station to Al Mutilla Reservoir 0.00d 21-Aug-16

AI-MTR-1100 Finish of Al Mutilla Booster Station to Al Mutilla Reservoir 0.00d 02-Mar-17

AI-MTR-1110 Start of Sanur Junction to Maythaloun Well 0.00d 01-Jun-16

AI-MTR-1120 Finish of Sanur Junction to Maythaloun Well 0.00d 21-Jan-17

AI-MTR-1130 Start of Ajja Transmission line 0.00d 24-Oct-16

AI-MTR-1140 Finish of  Ajja Transmission line 0.00d 11-Feb-17

AI-MTR-1150 Start of Yabad - Kuferit Main Transmission line 0.00d 19-Sep-16

AI-MTR-1160 Finish of Yabad - Kuferit Main Transmission line 0.00d 12-Feb-17

Preconstruction PhasePreconstruction PhasePreconstruction PhasePreconstruction PhasePreconstruction Phase
MobilizationMobilizationMobilizationMobilizationMobilization

SWJ - MOB-0999 Construction Site Handover and Receive Conformed Drawings 1.00d 29-Oct-15 A 29-Oct-15 A

SWJ - MOB-1000 Pre-Construction Dilapidation Survey 15.00d 22-Nov-15 07-Jun-16

SWJ - MOB-1010 Provide, furnish and erect Temporary Project Signs 2.00d 08-Dec-15 14-Dec-15 

SWJ - MOB-1020 Supply and furnish Field Office Furniture and Miscellaneous 2.00d 29-Nov-15 28-Dec-15 

SWJ - MOB-1030 Supply and install Field Office Computer Systems and IT Equipments 5.00d 29-Nov-15 28-Dec-15 

SWJ - MOB-1040 Arrange for and erect Contractor’s work and Storage Yards 2.00d 22-Nov-15 28-Dec-15 

SWJ - MOB-1060 Post OSHA-required notices and establish safety programs 2.00d 01-Nov-15 22-Dec-15 

SWJ - MOB-1070 Installation of Temporary Facilities as per section 01500 3.00d 13-Dec-15 24-Dec-15 

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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SWJ - MOB-1075 Survey Work 15.00d 01-Dec-15 01-Dec-15 

SWJ - MOB-1080 Mobilization Summary 26.00d 26-Oct-15 A 28-Dec-15 

Preconstruction SubmittalsPreconstruction SubmittalsPreconstruction SubmittalsPreconstruction SubmittalsPreconstruction Submittals
SWJ-PC-SUB-01 Preparation & Submit Copy of Bank Guarantee Certificates 1.00d 09-Nov-15 17-Nov-15 

SWJ-PC-SUB-01-R&A Review & Approval of Bank Guarantee Certificates 21.00d 17-Nov-15 23-Nov-15 

SWJ-PC-SUB-02 Preparation & Submit Scheduling Qualification Submittal 2.00d 26-Oct-15 A 11-Nov-15 

SWJ-PC-SUB-02-R&A Review & Approval of Scheduling Qualification Submittal 21.00d 11-Nov-15 23-Nov-15 

SWJ-PC-SUB-03 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 9.00d 26-Oct-15 A 24-Nov-15 

SWJ-PC-SUB-03-R&A Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 21.00d 24-Nov-15 09-Dec-15 

SWJ-PC-SUB-04 Preparation & Submit Submittals Schedule 2.00d 26-Oct-15 A 24-Nov-15 

SWJ-PC-SUB-04-R&A Review & Approval of Submittals Schedule 21.00d 24-Nov-15 08-Dec-15 

SWJ-PC-SUB-05 Preparation & Submit Key Staff 5.00d 26-Oct-15 A 20-Dec-15 

SWJ-PC-SUB-05-R&A Review & Approval of Key Staff 21.00d 20-Dec-15 21-Dec-15 

SWJ-PC-SUB-06 Preparation & Submit Project Temporary Signs 2.00d 26-Oct-15 A 17-Nov-15 

SWJ-PC-SUB-06-R&A Review & Approval of Project Temporary Signs 18.00d 17-Nov-15 23-Nov-15 

SWJ-PC-SUB-07 Preparation & Submit Engineer’s Field Office Location and Layout 2.00d 26-Oct-15 A 11-Nov-15 

SWJ-PC-SUB-07-R&A Review & Approval of Engineer ’s Field Office Location and Layout 15.00d 11-Nov-15 23-Nov-15 

SWJ-PC-SUB-08 Preparation & Submit Field Office Furniture and Equipment Plan 2.00d 26-Oct-15 A 11-Nov-15 

SWJ-PC-SUB-08-R&A Review & Approval of Field Office Furniture and Equipment Plan 15.00d 11-Nov-15 24-Nov-15 

SWJ-PC-SUB-09 Preparation & Submit Field Office Computer Systems and Miscellaneous 5.00d 26-Oct-15 A 11-Nov-15 

SWJ-PC-SUB-09-R&A Review & Approval of Field Office Computer Systems and Miscellaneous 14.00d 11-Nov-15 06-Dec-15 

SWJ-PC-SUB-10 Preparation & Submit Quality Control Plan with Testing Lab C.V 5.00d 26-Oct-15 A 13-Dec-15 

SWJ-PC-SUB-10-R&A Review & Approval of Quality Control Plan with Testing Lab C.V 21.00d 13-Dec-15 21-Dec-15 

SWJ-PC-SUB-11 Preparation & Submit Safety Plan 5.00d 26-Oct-15 A 15-Dec-15 

SWJ-PC-SUB-11-R&A Review & Approval of Safety Plan 21.00d 15-Dec-15 29-Dec-15 

SWJ-PC-SUB-13 Preparation & Submit Environmental Monitoring and Mitigation Plan 3.00d 26-Oct-15 A 20-Dec-15 

SWJ-PC-SUB-13-R&A Review & Approval of Environmental Monitoring and Mitigation Plan 21.00d 24-Nov-15 07-Jan-16 A

SWJ-PC-SUB-14 Preparation & Submit General Construction Method Statement 5.00d 26-Oct-15 A 15-Dec-15 

SWJ-PC-SUB-14-R&A Review & Approval of General Constraction Method Statement 21.00d 15-Dec-15 13-Jan-16 A

SWJ-PC-SUB-15 Preparation & Submit Original CPM Construction Schedule 21.00d 11-Feb-16 A 15-Feb-16 A

SWJ-PC-SUB-15-R&A Review & Approval of Original CPM Construction Schedule 21.00d 15-Feb-16 A 23-Feb-16 A

SWJ-PC-SUB-16 Preparation & Submit Construction Risk Management Program 5.00d 26-Oct-15 A 13-Dec-15 

SWJ-PC-SUB-16-R&A Review & Approval of Construction Risk Management Program 21.00d 24-Nov-15 13-Jan-16 A

SWJ-PC-SUB-17 Preparation & Submit Dilapidation Survey 3.00d 09-Dec-15 01-Jun-16

SWJ-PC-SUB-17-R&A Review & Approval of Dilapidation Survey 21.00d 14-Dec-15 13-Jun-16

SWJ-PC-SUB-19 Preparation & Submit Insurances 5.00d 26-Oct-15 A 07-Dec-15 

SWJ-PC-SUB-19-R&A Review & Approval of Insurances 21.00d 07-Dec-15 16-Dec-15 

SWJ-PC-SUB-20 Preparation & Submit Lists of Permits and Licenses 5.00d 26-Oct-15 A 13-Dec-15 

SWJ-PC-SUB-20-R&A Review & Approval of Lists of Permits and Licenses 21.00d 24-Nov-15 21-Dec-15 

SWJ-PC-SUB-21 Preparation & Submit Dumping Site 4.00d 26-Oct-15 A 07-Dec-15 

SWJ-PC-SUB-21-R&A Review & Approval of Dumping Site 21.00d 07-Dec-15 21-Dec-15 

SWJ-PC-SUB-22 Preparation & Submit Storage Yard 3.00d 26-Oct-15 A 07-Dec-15 

SWJ-PC-SUB-22-R&A Review & Approval of Storage Yard 15.00d 07-Dec-15 21-Dec-15 

Traffic Control Plan SubmittalsTraffic Control Plan SubmittalsTraffic Control Plan SubmittalsTraffic Control Plan SubmittalsTraffic Control Plan Submittals
Reservoirs Traffic Control Plan SReservoirs Traffic Control Plan SubmittalsReservoirs Traffic Control Plan SubmittalsReservoirs Traffic Control Plan SubmittalsReservoirs Traffic Control Plan Submittals

SWJ-TCP-1000 Preparation & Submit Traffic Control Plan for Al Mutilla Reservoir 11.00d 19-Dec-15 23-Dec-15 

SWJ-TCP-1010 Review & Approval of Traffic Control Plan for Al Mutilla Reservoir 21.00d 23-Dec-15 28-Dec-15 

SWJ-TCP-1180 Preparation & Submit Traffic Control Plan for Arraba Reservoir 5.00d 31-Dec-15 03-Jan-16 A
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SWJ-TCP-1190 Review & Approval of Traffic Control Plan for Arraba Reservoir 21.00d 03-Jan-16 A 17-Jan-16 A

SWJ-TCP-1200 Preparation & Submit Traffic Control Plan for Jalqamus Reservoir 5.00d 31-Dec-15 03-Jan-16 A

SWJ-TCP-1210 Review & Approval of Traffic Control Plan for Jalqamus Reservoir 21.00d 03-Jan-16 A 17-Jan-16 A

SWJ-TCP-1220 Preparation & Submit Traffic Control Plan for Kuferit Reservoir 5.00d 27-Jan-16 A 01-Feb-16 A

SWJ-TCP-1230 Review & Approval of Traffic Control Plan for Kuferit Reservoir 21.00d 01-Feb-16 A 23-Feb-16 A

SWJ-TCP-1240 Preparation & Submit Traffic Control Plan for Kafr Rai Reservoir 5.00d 10-Feb-16 A 17-Feb-16 A

SWJ-TCP-1250 Review & Approval of Traffic Control Plan for Kafr Rai Reservoir 21.00d 17-Feb-16 A 25-Feb-16 A

SWJ-TCP-1260 Preparation & Submit Traffic Control Plan for Ajja Reservoir 5.00d 20-Mar-16 A 23-Mar-16 A

SWJ-TCP-1270 Review & Approval of Traffic Control Plan for Ajja Reservoir 21.00d 23-Mar-16 A 14-Apr-16 A

Al Mutilla Booster Station TraffiAl Mutilla Booster Station Traffic Control Plan SubmittalsAl Mutilla Booster Station Traffic Control Plan SubmittalsAl Mutilla Booster Station Traffic Control Plan SubmittalsAl Mutilla Booster Station Traffic Control Plan Submittals

SWJ-TCP-1020 Preparation & Submit Traffic Control Plan for Al Mutilla Booster Station 5.00d 01-Jun-16 08-Jun-16

SWJ-TCP-1030 Review & Approval of Traffic Control Plan for Al Mutilla Booster Station 21.00d 08-Jun-16 21-Jul-16

Transmission main and supply Transmission main and supply pipelines Traffic Control Plan SubmittalsTransmission main and supply pipelines Traffic Control Plan SubmittalsTransmission main and supply pipelines Traffic Control Plan SubmittalsTransmission main and supply pipelines Traffic Control Plan Submittals

Area A and Area BArea A and Area BArea A and Area BArea A and Area BArea A and Area B

SWJ-TCP-1280 Preparation & Submit Traffic Control Plan for Sanur Junction to Maythaloun Well 5.00d 15-Dec-15 10-Mar-16 A

SWJ-TCP-1290 Review & Approval of Traffic Control Plan for Sanur Junction to Maythaloun Well 21.00d 17-Dec-15 05-Apr-16 A

SWJ-TCP-1300 Preparation & Submit Traffic Control Plan for Talfit - Al Mutilla Pipeline  (ø 150 mm - (9300) LM) 5.00d 10-Feb-16 A 20-Feb-16 A

SWJ-TCP-1310 Review & Approval of Traffic Control Plan for Talfit - Al Mutilla Pipeline  (ø 150 mm - (9300) LM) 21.00d 21-Feb-16 A 08-Mar-16 A

SWJ-TCP-1320 Preparation & Submit Traffic Control Plan for Yabad-Kuferit Pipeline (Area A and B) 5.00d 03-Apr-16 A 11-Apr-16 A

SWJ-TCP-1330 Review & Approval of Traffic Control Plan for Yabad-Kuferit Pipeline  (Area A and B) 21.00d 11-Apr-16 A 30-Jun-16

SWJ-TCP-1340 Preparation & Submit Traffic Control Plan for Anza-Ajja (Area A and B) 5.00d 05-Apr-16 A 11-Apr-16 A

SWJ-TCP-1350 Review & Approval of Traffic Control Plan for Anza-Ajja (Area A and B) 21.00d 11-Apr-16 A 30-Jun-16

Area CArea CArea CArea CArea C

SWJ-COR-1010 Coordination with the COGATand DCL to obtain all the necessary approvals inclusive of traffic plans - Area C 45.00d 01-Feb-16 A 20-Mar-16 A

SWJ-TCP-1420 Preparation & Submit Traffic Control Plan for Anza-Ajja (Area C) From STA: 0+270 to STA: 1+104 20.00d 20-Mar-16 A 13-Jun-16

SWJ-TCP-1430 Review & Approval of Traffic Control Plan for Anza-Ajja (Area C) From STA: 0+270 to STA: 1+104 21.00d 14-Jun-16 25-Jul-16

SWJ-TCP-1440 Preparation & Submit Traffic Control Plan for Yabad-Kuferit Pipeline (Area C) From STA: 0+000 to STA: 0+640 20.00d 09-Jul-16 01-Aug-16

SWJ-TCP-1450 Review & Approval of Traffic Control Plan for Yabad-Kuferit Pipeline (Area C) From STA: 0+000 to STA: 0+640 21.00d 01-Aug-16 04-Sep-16

SWJ-TCP-1460 Preparation & Submit Traffic Control Plan for AL Mughayyir-AL Mutilla Force Line From STA 0+270 to STA: 1+430. 20.00d 01-Jun-16 09-Jul-16

SWJ-TCP-1470 Review & Approval of Traffic Control Plan for AL Mughayyir-AL Mutilla Force Line From STA 0+270 to STA: 1+430. 21.00d 10-Jul-16 07-Aug-16

SWJ-TCP-1480 Preparation & Submit Traffic Control Plan for Zone 4, Location 8, 9 and 10 (Area C) 20.00d 09-Jul-16 01-Aug-16

SWJ-TCP-1490 Review & Approval of Traffic Control Plan for Zone 4, Location 8, 9 and 10  (Area C) 21.00d 01-Aug-16 04-Sep-16

Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase
Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Shop drawing SubmittalsShop drawing SubmittalsShop drawing SubmittalsShop drawing SubmittalsShop drawing Submittals

Reservoirs Shop drawing SubReservoirs Shop drawing SubmittalsReservoirs Shop drawing SubmittalsReservoirs Shop drawing SubmittalsReservoirs Shop drawing Submittals

Al Mutilla Elevated ReservoAl Mutilla Elevated Reservoir - New Construction 500 m3Al Mutilla Elevated Reservoir - New Construction 500 m3Al Mutilla Elevated Reservoir - New Construction 500 m3Al Mutilla Elevated Reservoir - New Construction 500 m3

MTR-SD-100 Prep. & Sub. Survey plan (grid points) for Al Mutilla Elevated Reservoir 3.00d 12-Nov-15 24-Nov-15 

MTR-SD-110 Review & Approval of Survey plan (grid points) for Al Mutilla Elevated Reservoir 21.00d 24-Nov-15 06-Dec-15 

MTR-SD-120 Prep. & Sub. Layout Shop drawing for Al Mutilla Elevated Reservoir 3.00d 19-Jan-16 A 24-Jan-16 A

MTR-SD-130 Review & Approval of Layout Shop drawing for Al Mutilla Elevated Reservoir 21.00d 24-Jan-16 A 27-Jan-16 A

MTR-SD-140 Prep. & Sub. Excavation Plan for Al Mutilla Elevated Reservoir 3.00d 24-Dec-15 27-Dec-15 

MTR-SD-150 Review & Approval of Excavation Plan for Al Mutilla Elevated Reservoir 21.00d 27-Dec-15 13-Jan-16 A

MTR-SD-160 Prep. & Sub. Structural Shop drawing for Al Mutilla Elevated Reservoir 5.00d 24-Nov-15 18-Jan-16 A

MTR-SD-170 Review & Approval of Structural Shop drawing for Al Mutilla Elevated Reservoir 21.00d 18-Jan-16 A 27-Jan-16 A

MTR-SD-180 Prep. & Sub. Mechanical Shop drawing for Al Mutilla Elevated Reservoir 9.00d 15-Dec-15 13-Mar-16 A

MTR-SD-190 Review & Approval of Mechanical Shop drawing for Al Mutilla Elevated Reservoir 21.00d 20-Dec-15 07-Apr-16 A

MTR-SD-200 Prep. & Sub. Electrical shopdarwing for Al Mutilla Elevated Reservoir 9.00d 24-Dec-15 27-Dec-15 
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MTR-SD-210 Review & Approval of Electrical shopdarwing for Al Mutilla Elevated Reservoir 21.00d 27-Dec-15 20-Jan-16 A

MTR-SD-220 Prep. & Submit Coordination Shop drawing for Al Mutilla Elevated Reservoir 5.00d 01-Jun-16 08-Jun-16

MTR-SD-230 Review & Approval of Coordination Shop drawing for Al Mutilla Elevated Reservoir 21.00d 08-Jun-16 21-Jul-16

MTR-SD-240 Prep. & Submit Formwork shopdrawing for Al Mutilla Elevated Reservoir 5.00d 13-Dec-15 17-Dec-15 

MTR-SD-250 Review & Approval of Formwork shopdrawing for Al Mutilla Elevated Reservoir 21.00d 17-Dec-15 07-Jan-16 A

MTR-SD-260 Prep. & Submit Piping Plan for Al Mutilla Elevated Reservoir 5.00d 20-Dec-15 13-Mar-16 A

MTR-SD-270 Review & Approval of Piping Plan for Al Mutilla Elevated Reservoir 21.00d 20-Dec-15 07-Apr-16 A

MTR-SD-280 Prep. & Submit Retaining wall Shopdrawing for Al Mutilla Elevated Reservoir 5.00d 17-Dec-15 19-Jan-16 A

MTR-SD-290 Review & Approval of Retaining wall Shopdrawing for Al Mutilla Elevated Reservoir 21.00d 17-Dec-15 27-Jan-16 A

Arraba Reservoir - ReplaceArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3Arraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3Arraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3Arraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3

ARR-SD-100 Prep. & Sub. Survey plan (grid points) for Arraba Reservoir 10.00d 07-Dec-15 10-Feb-16 A

ARR-SD-110 Review & Approval of Survey plan (grid points) for Arraba Reservoir 21.00d 10-Feb-16 A 17-Feb-16 A

ARR-SD-120 Prep. & Sub. Layout Shop drawing for Arraba Reservoir 5.00d 04-Feb-16 A 10-Feb-16 A

ARR-SD-130 Review & Approval of Layout Shop drawing for Arraba Reservoir 21.00d 10-Feb-16 A 17-Feb-16 A

ARR-SD-140 Prep. & Sub. Excavation Plan for Arraba Reservoir 5.00d 26-Dec-15 02-Jun-16

ARR-SD-150 Review & Approval of Excavation Plan for Arraba Reservoir 21.00d 28-Dec-15 21-Jun-16

ARR-SD-160 Prep. & Sub. Structural Shop drawing for Arraba Reservoir 5.00d 02-Feb-16 A 08-Feb-16 A

ARR-SD-170 Review & Approval of Structural Shop drawing for Arraba Reservoir 21.00d 08-Feb-16 A 28-Feb-16 A

ARR-SD-180 Prep. & Sub. Mechanical Shop drawing for Arraba Reservoir 9.00d 03-Jan-16 A 07-Jun-16

ARR-SD-190 Review & Approval of Mechanical Shop drawing for Arraba Reservoir 21.00d 06-Jan-16 A 21-Jun-16

ARR-SD-200 Prep. & Sub. Electrical shopdarwing for Arraba Reservoir 9.00d 27-Jan-16 A 02-Feb-16 A

ARR-SD-210 Review & Approval of Electrical shopdarwing for Arraba Reservoir 21.00d 02-Feb-16 A 29-Feb-16 A

ARR-SD-220 Prep. & Submit Coordination Shop drawing for Arraba Reservoir 5.00d 07-Jun-16 16-Jun-16

ARR-SD-230 Review & Approval of Coordination Shop drawing for Arraba Reservoir 21.00d 16-Jun-16 27-Jul-16

ARR-SD-240 Prep. & Submit Formwork shopdrawing for Arraba Reservoir 5.00d 07-Jan-16 A 10-Jan-16 A

ARR-SD-250 Review & Approval of Formwork shopdrawing for Arraba Reservoir 21.00d 10-Jan-16 A 20-Jan-16 A

ARR-SD-260 Prep. & Submit Piping Plan for Arraba Reservoir 5.00d 10-Apr-16 A 25-Apr-16 A

ARR-SD-270 Review & Approval of Piping Plan for Arraba Reservoir 21.00d 25-Apr-16 A 04-Jul-16

ARR-SD-280 Prep. & Submit Retaining wall Shopdrawing for Arraba Reservoir 5.00d 17-Jan-16 A 19-Jan-16 A

ARR-SD-290 Review & Approval of Retaining wall Shopdrawing for Arraba Reservoir 21.00d 19-Jan-16 A 27-Jan-16 A

Jalqamus Reservoir - ReplJalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3Jalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3Jalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3Jalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3

JLR-SD-1000 Prep. & Sub. Survey plan (grid points) for Jalqamus  Reservoir 8.00d 18-Nov-15 24-Nov-15 

JLR-SD-1010 Review & Approval of Survey plan (grid points) for Jalqamus  Reservoir 21.00d 24-Nov-15 06-Dec-15 

JLR-SD-1020 Prep. & Sub. Layout Shop drawing for Jalqamus  Reservoir 5.00d 16-Jan-16 A 20-Jan-16 A

JLR-SD-1030 Review & Approval of Layout Shop drawing for Jalqamus  Reservoir 21.00d 20-Jan-16 A 17-Feb-16 A

JLR-SD-1040 Prep. & Sub. Excavation Plan for Jalqamus  Reservoir 5.00d 29-Dec-15 03-Feb-16 A

JLR-SD-1050 Review & Approval of Excavation Plan for Jalqamus  Reservoir 21.00d 29-Dec-15 17-Feb-16 A

JLR-SD-1060 Prep. & Sub. Structural Shop drawing for Jalqamus  Reservoir 5.00d 02-Jan-16 A 16-Feb-16 A

JLR-SD-1070 Review & Approval of Structural Shop drawing for Jalqamus  Reservoir 21.00d 04-Jan-16 A 28-Feb-16 A

JLR-SD-1080 Prep. & Sub. Mechanical Shop drawing for Jalqamus  Reservoir 9.00d 01-Jun-16 15-Jun-16

JLR-SD-1090 Review & Approval of Mechanical Shop drawing for Jalqamus  Reservoir 21.00d 15-Jun-16 26-Jul-16

JLR-SD-1100 Prep. & Sub. Electrical shopdarwing for Jalqamus  Reservoir 9.00d 11-Feb-16 A 14-Feb-16 A

JLR-SD-1110 Review & Approval of Electrical shopdarwing for Jalqamus  Reservoir 21.00d 14-Feb-16 A 25-Feb-16 A

JLR-SD-1120 Prep. & Submit Coordination Shop drawing for Jalqamus  Reservoir 5.00d 15-Jun-16 25-Jun-16

JLR-SD-1130 Review & Approval of Coordination Shop drawing for Jalqamus  Reservoir 21.00d 26-Jun-16 01-Aug-16

JLR-SD-1140 Prep. & Submit Formwork shopdrawing for Jalqamus  Reservoir 5.00d 20-Jan-16 A 24-Jan-16 A

JLR-SD-1150 Review & Approval of Formwork shopdrawing for Jalqamus  Reservoir 21.00d 24-Jan-16 A 01-Feb-16 A

JLR-SD-1160 Prep. & Submit Piping Plan for Jalqamus  Reservoir 5.00d 10-Jan-16 A 22-May-16 
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JLR-SD-1170 Review & Approval of Piping Plan for Jalqamus  Reservoir 21.00d 13-Jan-16 A 30-May-16 

JLR-SD-1180 Prep. & Submit Retaining wall Shopdrawing for Jalqamus  Reservoir 5.00d 27-Jan-16 A 01-Feb-16 A

JLR-SD-1190 Review & Approval of Retaining wall Shopdrawing for Jalqamus  Reservoir 21.00d 01-Feb-16 A 24-Feb-16 A

Kuferit Reservoir - New CoKuferit Reservoir - New Construction 500 m3Kuferit Reservoir - New Construction 500 m3Kuferit Reservoir - New Construction 500 m3Kuferit Reservoir - New Construction 500 m3

KFR-SD-100 Prep. & Sub. Survey plan (grid points) for Kuferit Reservoir 9.00d 14-Dec-15 02-Feb-16 A

KFR-SD-110 Review & Approval of Survey plan (grid points) for Kuferit Reservoir 21.00d 02-Feb-16 A 23-Feb-16 A

KFR-SD-120 Prep. & Sub. Layout Shop drawing for Kuferit Reservoir (New Layout ) 5.00d 14-Dec-15 02-Feb-16 A

KFR-SD-130 Review & Approval of Layout Shop drawing for Kuferit Reservoir (New Layout ) 21.00d 14-Dec-15 23-Feb-16 A

KFR-SD-140 Prep. & Sub. Excavation Plan for Kuferit Reservoir 5.00d 01-Feb-16 A 09-Feb-16 A

KFR-SD-150 Review & Approval of Excavation Plan for Kuferit Reservoir 21.00d 09-Feb-16 A 25-Feb-16 A

KFR-SD-160 Prep. & Sub. Structural Shop drawing for Kuferit Reservoir 5.00d 17-Jan-16 A 16-Feb-16 A

KFR-SD-170 Review & Approval of Structural Shop drawing for Kuferit Reservoir 21.00d 19-Jan-16 A 29-Feb-16 A

KFR-SD-180 Prep. & Sub. Mechanical Shop drawing for Kuferit Reservoir 9.00d 01-Jun-16 15-Jun-16

KFR-SD-190 Review & Approval of Mechanical Shop drawing for Kuferit Reservoir 21.00d 15-Jun-16 26-Jul-16

KFR-SD-200 Prep. & Sub. Electrical shopdarwing for Kuferit Reservoir 9.00d 01-May-16 08-Jun-16

KFR-SD-210 Review & Approval of Electrical shopdarwing for Kuferit Reservoir 21.00d 01-May-16 16-Jun-16

KFR-SD-220 Prep. & Submit Coordination Shop drawing for Kuferit Reservoir 5.00d 15-Jun-16 25-Jun-16

KFR-SD-230 Review & Approval of Coordination Shop drawing for Kuferit Reservoir 21.00d 26-Jun-16 01-Aug-16

KFR-SD-240 Prep. & Submit Formwork shopdrawing for Kuferit Reservoir 5.00d 21-Jan-16 A 24-Jan-16 A

KFR-SD-250 Review & Approval of Formwork shopdrawing for Kuferit Reservoir 21.00d 24-Jan-16 A 01-Feb-16 A

KFR-SD-260 Prep. & Submit Piping Plan for Kuferit Reservoir 5.00d 07-May-16 04-Jun-16

KFR-SD-270 Review & Approval of Piping Plan for Kuferit Reservoir 21.00d 08-May-16 30-Jun-16

KFR-SD-280 Prep. & Submit Retaining wall Shopdrawing for Kuferit Reservoir 5.00d 16-Jan-16 A 17-Feb-16 A

KFR-SD-290 Review & Approval of Retaining wall Shopdrawing for Kuferit  Reservoir 21.00d 18-Jan-16 A 06-Mar-16 A

Ajja Reservoir - New ConsAjja Reservoir - New Construction 1,000 m3Ajja Reservoir - New Construction 1,000 m3Ajja Reservoir - New Construction 1,000 m3Ajja Reservoir - New Construction 1,000 m3

AJR-SD-1000 Prep. & Sub. Layout Shop drawing for Ajja Reservoir 5.00d 20-Dec-15 09-Feb-16 A

AJR-SD-1010 Review & Approval of Layout Shop drawing for Ajja Reservoir 21.00d 09-Feb-16 A 03-Mar-16 A

AJR-SD-1020 Prep. & Sub. Structural Shop drawing for Ajja Reservoir 5.00d 17-Jan-16 A 16-Feb-16 A

AJR-SD-1030 Review & Approval of Structural Shop drawing for Ajja Reservoir 21.00d 20-Jan-16 A 08-Mar-16 A

AJR-SD-1040 Prep. & Sub. Mechanical Shop drawing for Ajja Reservoir 9.00d 01-Jun-16 15-Jun-16

AJR-SD-1050 Review & Approval of Mechanical Shop drawing for Ajja Reservoir 21.00d 15-Jun-16 26-Jul-16

AJR-SD-1060 Prep. & Sub. Electrical shopdarwing for Ajja Reservoir 9.00d 09-Mar-16 A 08-Jun-16

AJR-SD-1070 Review & Approval of Electrical shopdarwing for Ajja Reservoir 21.00d 09-Mar-16 A 30-Jun-16

AJR-SD-1080 Prep. & Sub. Survey plan (grid points) for Ajja Reservoir 9.00d 20-Dec-15 09-Feb-16 A

AJR-SD-1090 Review & Approval of Survey plan (grid points) for Ajja Reservoir 21.00d 09-Feb-16 A 03-Mar-16 A

AJR-SD-1110 Prep. & Submit Coordination Shop drawing for Ajja Reservoir 5.00d 15-Jun-16 25-Jun-16

AJR-SD-1115 Review & Approval of Coordination Shop drawing for Ajja Reservoir 21.00d 26-Jun-16 01-Aug-16

AJR-SD-1120 Prep. & Sub. Excavation Plan for Ajja Reservoir 5.00d 21-Mar-16 A 03-Apr-16 A

AJR-SD-1130 Review & Approval of Excavation Plan for Ajja Reservoir 21.00d 03-Apr-16 A 12-May-16 

AJR-SD-1150 Prep. & Submit Formwork shopdrawing for Ajja Reservoir 5.00d 20-Jan-16 A 24-Jan-16 A

AJR-SD-1155 Review & Approval of Formwork shopdrawing for Ajja Reservoir 21.00d 24-Jan-16 A 01-Feb-16 A

AJR-SD-1170 Prep. & Submit Piping Plan for Ajja Reservoir 5.00d 15-Jun-16 25-Jun-16

AJR-SD-1175 Review & Approval of Piping Plan for Ajja Reservoir 21.00d 26-Jun-16 01-Aug-16

AJR-SD-1190 Prep. & Submit Retaining wall Shopdrawing for Ajja Reservoir 5.00d 23-Jan-16 A 26-Jan-16 A

AJR-SD-1195 Review & Approval of Retaining wall Shopdrawing for Ajja Reservoir 21.00d 26-Jan-16 A 16-Feb-16 A

Kafr Rai  Reservoir - New CKafr Rai  Reservoir - New Construction 1,000 m3Kafr Rai  Reservoir - New Construction 1,000 m3Kafr Rai  Reservoir - New Construction 1,000 m3Kafr Rai  Reservoir - New Construction 1,000 m3

KRR-SD-100 Prep. & Sub. Survey plan (grid points) for Kafr Rai Reservoir 8.00d 02-Jan-16 A 10-Jan-16 A

KRR-SD-110 Review & Approval of Survey plan (grid points) for Kafr Rai Reservoir 21.00d 10-Jan-16 A 08-Feb-16 A

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

01-Aug-16, Kuferit Reservoir -...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Sub. Layout Shop drawi...

Review & Approval of Layout Sh...

Prep. & Sub. Excavation Plan f...

Review & Approval of Excavatio...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Formwork shopdr...

Review & Approval of Formwork ...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

01-Aug-16, Ajja Reservoir - Ne...

Prep. & Sub. Layout Shop drawi...

Review & Approval of Layout Sh...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Sub. Excavation Plan f...

Review & Approval of Excavatio...

Prep. & Submit Formwork shopdr...

Review & Approval of Formwork ...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

01-Aug-16, Kafr Rai  Reservoir...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...
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KRR-SD-120 Prep. & Sub. Layout Shop drawing for Kafr Rai Reservoir 5.00d 31-Jan-16 A 24-Feb-16 A

KRR-SD-130 Review & Approval of Layout Shop drawing for Kafr Rai Reservoir 21.00d 24-Feb-16 A 15-Mar-16 A

KRR-SD-140 Prep. & Sub. Excavation Plan for Kafr Rai Reservoir 5.00d 28-Mar-16 A 05-Apr-16 A

KRR-SD-150 Review & Approval of Excavation Plan for Kafr Rai Reservoir 21.00d 05-Apr-16 A 05-Jun-16

KRR-SD-160 Prep. & Sub. Structural Shop drawing for Kafr Rai Reservoir 5.00d 20-Jan-16 A 24-Feb-16 A

KRR-SD-170 Review & Approval of Structural Shop drawing for Kafr Rai Reservoir 21.00d 24-Feb-16 A 29-Feb-16 A

KRR-SD-180 Prep. & Sub. Mechanical Shop drawing for Kafr Rai Reservoir 9.00d 01-Jun-16 15-Jun-16

KRR-SD-190 Review & Approval of Mechanical Shop drawing for Kafr Rai Reservoir 21.00d 15-Jun-16 26-Jul-16

KRR-SD-200 Prep. & Sub. Electrical shopdarwing for Kafr Rai Reservoir 9.00d 18-May-16 11-Jun-16

KRR-SD-210 Review & Approval of Electrical shopdarwing for Kafr Rai Reservoir 21.00d 19-May-16 30-Jun-16

KRR-SD-220 Prep. & Submit Coordination Shop drawing for Kafr Rai Reservoir 5.00d 15-Jun-16 25-Jun-16

KRR-SD-230 Review & Approval of Coordination Shop drawing for Kafr Rai Reservoir 21.00d 26-Jun-16 01-Aug-16

KRR-SD-240 Prep. & Submit Formwork shopdrawing for Kafr Rai Reservoir 5.00d 20-Jan-16 A 24-Jan-16 A

KRR-SD-250 Review & Approval of Formwork shopdrawing for Kafr Rai Reservoir 21.00d 24-Jan-16 A 01-Feb-16 A

KRR-SD-260 Prep. & Submit Piping Plan for Kafr Rai Reservoir 5.00d 15-Jun-16 25-Jun-16

KRR-SD-270 Review & Approval of Piping Plan for Kafr Rai Reservoir 21.00d 26-Jun-16 01-Aug-16

KRR-SD-280 Prep. & Submit Retaining wall Shopdrawing for Kafr Rai Reservoir 5.00d 24-Jan-16 A 30-Mar-16 A

KRR-SD-290 Review & Approval of Retaining wall Shopdrawing for Kafr Rai Reservoir 21.00d 27-Jan-16 A 07-Apr-16 A

Al Mutilla Booster Station ShAl Mutilla Booster Station Shop drawing SubmittalsAl Mutilla Booster Station Shop drawing SubmittalsAl Mutilla Booster Station Shop drawing SubmittalsAl Mutilla Booster Station Shop drawing Submittals

MTB-SD-100 Prep. & Sub. Survey plan (grid points) for Al Mutilla Booster Station 9.00d 14-Dec-15 03-Feb-16 A

MTB-SD-110 Review & Approval of Survey plan (grid points) for Al Mutilla Booster Station 21.00d 14-Dec-15 07-Feb-16 A

MTB-SD-120 Prep. & Sub. Layout Shop drawing for Al Mutilla Booster Station 5.00d 14-Dec-15 03-Feb-16 A

MTB-SD-130 Review & Approval of Layout Shop drawing for Al Mutilla Booster Station 21.00d 14-Dec-15 07-Feb-16 A

MTB-SD-140 Prep. & Sub. Excavation Plan for Al Mutilla Booster Station 5.00d 17-Apr-16 A 24-Apr-16 A

MTB-SD-150 Review & Approval of Excavation Plan for Al Mutilla Booster Station 21.00d 24-Apr-16 A 30-Jun-16

MTB-SD-160 Prep. & Sub. Structural Shop drawing for Al Mutilla Booster Station 5.00d 01-Jun-16 08-Jun-16

MTB-SD-170 Review & Approval of Structural Shop drawing for Al Mutilla Booster Station 21.00d 08-Jun-16 21-Jul-16

MTB-SD-180 Prep. & Sub. Mechanical Shop drawing for Al Mutilla Booster Station 9.00d 08-Jun-16 25-Jun-16

MTB-SD-190 Review & Approval of Mechanical Shop drawing for Al Mutilla Booster Station 21.00d 26-Jun-16 01-Aug-16

MTB-SD-200 Prep. & Sub. Electrical shopdarwing for Al Mutilla Booster Station 9.00d 25-Jun-16 12-Jul-16

MTB-SD-210 Review & Approval of Electrical shopdarwing for Al Mutilla Booster Station 21.00d 12-Jul-16 15-Aug-16

MTB-SD-220 Prep. & Submit Coordination Shop drawing for Al Mutilla Booster Station 5.00d 21-Jul-16 27-Jul-16

MTB-SD-230 Review & Approval of Coordination Shop drawing for Al Mutilla Booster Station 21.00d 27-Jul-16 30-Aug-16

MTB-SD-260 Prep. & Submit Piping Plan for Al Mutilla Booster Station 5.00d 25-Jun-16 04-Jul-16

MTB-SD-270 Review & Approval of Piping Plan for Al Mutilla Booster Station 21.00d 04-Jul-16 07-Aug-16

MTB-SD-280 Prep. & Submit Retaining wall Shopdrawing for Al Mutilla Booster Station 5.00d 22-Mar-16 A 27-Mar-16 A

MTB-SD-290 Review & Approval of Retaining wall Shopdrawing for  Al Mutilla Booster Station 21.00d 27-Mar-16 A 07-Apr-16 A

MTB-SD-300 Prep. & Submit Booster Station SCADA-PLC system for Al Mutilla Booster Station 5.00d 25-Jun-16 04-Jul-16

MTB-SD-310 Review & Approval of Booster Station SCADA-PLC system for Al Mutilla Booster Station 21.00d 04-Jul-16 07-Aug-16

MTB-SD-320 Prep. & Submit Shed Design for Al Mutilla Booster Station 20.00d 01-Jun-16 09-Jul-16

MTB-SD-330 Review & Approval of Shed Design for Al Mutilla Booster Station 21.00d 10-Jul-16 07-Aug-16

Road Shop drawing SubmittaRoad Shop drawing SubmittalsRoad Shop drawing SubmittalsRoad Shop drawing SubmittalsRoad Shop drawing Submittals

R-SD-1000 Prep. & Sub. of Shop drawing for Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder) 8.00d 25-Jan-16 A 31-Jan-16 A

R-SD-1010 Review & Approval of Shop drawing for Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder) 21.00d 31-Jan-16 A 23-Feb-16 A

R-SD-1020 Prep. & Sub. of Shop drawing for Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder) 10.00d 26-Dec-15 28-Feb-16 A

R-SD-1030 Review & Approval of Shop drawing for Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder) 21.00d 30-Dec-15 15-Mar-16 A

R-SD-1040 Prep. & Sub. of Shop drawing for Access Road to Ajja Reservoir (238 m of two-lane road with shoulder) 10.00d 01-Feb-16 A 09-Feb-16 A

R-SD-1050 Review & Approval of Shop drawing for Access Road to Ajja Reservoir (238 m of two-lane road with shoulder) 21.00d 09-Feb-16 A 17-Feb-16 A
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Prep. & Sub. Layout Shop drawi...

Review & Approval of Layout Sh...

Prep. & Sub. Excavation Plan f...

Review & Approval of Excavatio...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Formwork shopdr...

Review & Approval of Formwork ...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

30-Aug-16, Al Mutilla Booster ...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Sub. Layout Shop drawi...

Review & Approval of Layout Sh...

Prep. & Sub. Excavation Plan f...

Review & Approval of Excavatio...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

Prep. & Submit Retaining wall ...

Review & Approval of Retaining...

Prep. & Submit Booster Station...

Review & Approval of Booster S...

Prep. & Submit Shed Design for...

Review & Approval of Shed Desi...

27-Jul-16, Road Shop drawing S...

Prep. & Sub. of Shop drawing f...

Review & Approval of Shop draw...

Prep. & Sub. of Shop drawing f...

Review & Approval of Shop draw...

Prep. & Sub. of Shop drawing f...

Review & Approval of Shop draw...
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R-SD-1060 Prep. & Sub. of Shop drawing for Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder) 10.00d 01-Jun-16 16-Jun-16

R-SD-1070 Review & Approval of Shop drawing for Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder) 21.00d 19-Jun-16 27-Jul-16

Transmission main and suppTransmission main and supply pipelines Shop drawing SubmittalsTransmission main and supply pipelines Shop drawing SubmittalsTransmission main and supply pipelines Shop drawing SubmittalsTransmission main and supply pipelines Shop drawing Submittals

Shop drawing for Sanur - MShop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)Shop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)Shop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)Shop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)

PipelinePipelinePipelinePipelinePipeline

SMT-SD-1000 Prep. & Sub. Shop drawing for Sanur Junction to Maythaloun Well (from St. SMT 0+000 to St. 1+000) (250mm) 10.00d 26-Jan-16 A 31-Jan-16 A

SMT-SD-1010 Review & Approval of Shop drawing for Sanur Junction to Maythaloun Well (from St. SMT 0+000 to St. 1+000) (250mm) 21.00d 31-Jan-16 A 16-Feb-16 A

SMT-SD-1020 Prep. & Sub. Shop drawing for Sanur Junction to Maythaloun Well (from St. SMT 1+000 to St. 3+700) (250mm) 10.00d 27-Jan-16 A 31-Jan-16 A

SMT-SD-1030 Review & Approval of Shop drawing for Sanur Junction to Maythaloun Well (from St. SMT 1+000 to St. 3+700) (250mm) 21.00d 31-Jan-16 A 16-Feb-16 A

ChambersChambersChambersChambersChambers

SMT-SD-1050 Prep. & Sub. Shop drawing for Sanur Connection Chamber (CHD-103) 10.00d 01-Feb-16 A 14-Mar-16 A

SMT-SD-1060 Review & Approval of Shop drawing for Sanur Connection Chamber (CHD-103) 21.00d 11-Feb-16 A 31-Mar-16 A

SMT-SD-1070 Prep. & Sub. Shop drawing for Flow Monitoring Chamber at Station 3+620 (M-VCFM) - Sanur Transmission 10.00d 10-Feb-16 A 17-Mar-16 A

SMT-SD-1080 Review & Approval of Shop drawing for Flow Monitoring Chamber at Station 3+620 (M-VCFM) - Sanur Transmission 21.00d 21-Feb-16 A 30-Jun-16

SMT-SD-1090 Prep. & Sub. Shop drawing for Inlet Connection Chamber at Station 3+680 (CHD - 105) 10.00d 01-Jun-16 16-Jun-16

SMT-SD-1100 Review & Approval of Shop drawing for Inlet Connection Chamber at Station 3+680 (CHD - 105) 21.00d 19-Jun-16 27-Jul-16

SMT-SD-1110 Prep. & Sub. Shop drawing for Meithalun Well Outlet Connection Chamber 150mm (CCH-106) 10.00d 20-Mar-16 A 27-Mar-16 A

SMT-SD-1120 Review & Approval of Shop drawing for Meithalun Well Outlet Connection Chamber 150mm (CCH-106) 21.00d 27-Mar-16 A 21-Jun-16

SMT-SD-1130 Prep. & Sub. Shop drawing for Meithalun Well Outlet Connection Chamber 250mm (CCH-106) 10.00d 20-Mar-16 A 27-Mar-16 A

SMT-SD-1140 Review & Approval of Shop drawing for Meithalun Well Outlet Connection Chamber 250mm (CCH-106) 21.00d 27-Mar-16 A 21-Jun-16

Shop drawing for JalqamuShop drawing for Jalqamus - Al Mutilla Transmission PipelineShop drawing for Jalqamus - Al Mutilla Transmission PipelineShop drawing for Jalqamus - Al Mutilla Transmission PipelineShop drawing for Jalqamus - Al Mutilla Transmission Pipeline

PipelinePipelinePipelinePipelinePipeline

TJT-SD-1000 Prep. & Sub. Shop drawing for Talfit to Jalqamus Force line (from St. TJT 0+000 to St. 2+330) (150mm) 5.00d 24-Jan-16 A 12-Apr-16 A

TJT-SD-1010 Review & Approval of Shop drawing for Talfit to Jalqamus Force line (from St. TJT 0+000 to St. 2+330) (150mm) 21.00d 27-Jan-16 A 26-Apr-16 A

TJT-SD-1020 Prep. & Sub. Shop drawing for Jalqamus to Um Atut Forceline (from St. TJT 0+000 to St. 1+800) (150mm) 5.00d 15-Feb-16 A 24-Feb-16 A

TJT-SD-1030 Review & Approval of Shop drawing for Jalqamus to Um Atut Forceline (from St. TJT 0+000 to St. 1+800) (150mm) 21.00d 24-Feb-16 A 23-Mar-16 A

TJT-SD-1040 Prep. & Sub. Shop drawing for Um Atut - Al Mutilla Transmission Pipeline (from St. 0+000 to St. 3+400) (150mm) 5.00d 24-Feb-16 A 19-Apr-16 A

TJT-SD-1050 Review & Approval of Shop drawing for Um Atut - Al Mutilla Transmission Pipeline (from St. 0+000 to St. 3+400) (150mm) 21.00d 08-Mar-16 A 16-Jun-16

TJT-SD-1060 Prep. & Sub. Shop drawing for Al Mutilla Transmission Pipeline (from St. 0+000 to St. 1+720) (150mm) 5.00d 08-Mar-16 A 31-Mar-16 A

TJT-SD-1070 Review & Approval of Shop drawing for Al Mutilla Transmission Pipeline (from St. 0+000 to St. 1+720) (150mm) 21.00d 14-Mar-16 A 27-Jun-16

ChambersChambersChambersChambersChambers

TJT-SD-1080 Prep. & Sub. Shop drawing for AAU Connection Chamber at Station 0+620 (CHD-155) 5.00d 31-Mar-16 A 02-Jun-16

TJT-SD-1090 Review & Approval of Shop drawing for AAU Connection Chamber at Station 0+620 (CHD-155) 21.00d 31-Mar-16 A 21-Jun-16

TJT-SD-1100 Prep. & Sub. Shop drawing for Tanin Connection Chamber at station 1+030 5.00d 21-Mar-16 A 31-Mar-16 A

TJT-SD-1110 Review & Approval of Shop drawing for Tanin Connection Chamber at station 1+030 21.00d 31-Mar-16 A 12-May-16 

TJT-SD-1120 Prep. & Sub. Shop drawing for Jalqamous Connection Chamber (CHD-171) 5.00d 30-Mar-16 A 03-Apr-16 A

TJT-SD-1130 Review & Approval of Shop drawing for Jalqamous Connection Chamber (CHD-171) 21.00d 03-Apr-16 A 11-May-16 

TJT-SD-1140 Prep. & Sub. Shop drawing for Umatut Connection Chamber (CHD-173) 5.00d 29-Mar-16 A 03-Apr-16 A

TJT-SD-1150 Review & Approval of Shop drawing for Umatut Connection Chamber (CHD-173) 21.00d 03-Apr-16 A 12-May-16 

TJT-SD-1160 Prep. & Sub. Shop drawing for Al Mughayyir Connection Chamber (CHD-191) 5.00d 28-Mar-16 A 03-Apr-16 A

TJT-SD-1170 Review & Approval of Shop drawing for Al Mughayyir Connection Chamber (CHD-191) 21.00d 03-Apr-16 A 12-May-16 

Shop drawing for Anza - AShop drawing for Anza - Ajja Transmission PipelineShop drawing for Anza - Ajja Transmission PipelineShop drawing for Anza - Ajja Transmission PipelineShop drawing for Anza - Ajja Transmission Pipeline

AAT-SD-1000 Prep. & Sub. Shop drawing for Ajja Feeder Pipeline (from St. AAT 0+000 to St. 1+290) (200mm) 5.00d 22-Mar-16 A 28-Mar-16 A

AAT-SD-1010 Review & Approval of Shop drawing for Ajja Feeder Pipeline (from St. AAT 0+000 to St. 1+290)  (200mm) 21.00d 07-Apr-16 A 19-Apr-16 A

AAT-SD-1020 Prep. & Sub. Shop drawing for Ajja Force Line Pipeline (from St. AAT 0+000 to St. 1+080)  (200mm) 5.00d 22-Mar-16 A 28-Mar-16 A

AAT-SD-1030 Review & Approval of Shop drawing for Ajja Force Line Pipeline (from St. AAT 0+000 to St. 1+080)  (200mm) 21.00d 28-Mar-16 A 16-Jun-16

Shop drawing for Yabad - Shop drawing for Yabad - Kuferit Transmission PipelineShop drawing for Yabad - Kuferit Transmission PipelineShop drawing for Yabad - Kuferit Transmission PipelineShop drawing for Yabad - Kuferit Transmission Pipeline

Pipe linePipe linePipe linePipe linePipe line
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Prep. & Sub. of Shop drawing f...

Review & Approval of Shop draw...

27-Jul-16, Transmission main a...

27-Jul-16, Shop drawing for Sa...

16-Feb-16 A, Pipeline

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

27-Jul-16, Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

27-Jun-16, Shop drawing for Ja...

27-Jun-16, Pipeline

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

21-Jun-16, Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

16-Jun-16, Shop drawing for An...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

24-Jul-16, Shop drawing for Ya...

12-May-16 A, Pipe line
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YKT-SD-1000 Prep. & Sub. Shop drawing for Yabad - Kuferit Transmission Pipeline (from St. YKT 0+000 to St. 2+300) (150mm) 5.00d 07-Apr-16 A 21-Apr-16 A

YKT-SD-1010 Review & Approval of Shop drawing for Yabad - Kuferit Transmission Pipeline (from St. YKT 0+000 to St. 2+300) (150mm) 21.00d 21-Apr-16 A 12-May-16 

ChambersChambersChambersChambersChambers

YKT-SD-1020 Prep. & Sub. Shop drawing for Connection Chamber at station 0+618 on 150mm pipe (CHF-122) 3.00d 01-Jun-16 04-Jun-16

YKT-SD-1030 Review & Approval of Shop drawing for Connection Chamber at station 0+618 on 150mm pipe (CHF-122) 21.00d 05-Jun-16 18-Jul-16

YKT-SD-1040 Prep. & Sub. Shop drawing for Future Connection to Kufiret Well (150mm Gate Valve at Station 1+220 ) 3.00d 05-Jun-16 09-Jun-16

YKT-SD-1050 Review & Approval of Shop drawing for Future Connection to Kufiret Well (150mm Gate Valve at Station 1+220 ) 21.00d 09-Jun-16 24-Jul-16

Shop drawing for Al Mutilla DShop drawing for Al Mutilla Distribution NetworkShop drawing for Al Mutilla Distribution NetworkShop drawing for Al Mutilla Distribution NetworkShop drawing for Al Mutilla Distribution Network

MTN-SD-1000 Prep. & Sub. Shop drawing for Al Mutilla Distribution Network 10.00d 01-Jun-16 16-Jun-16

MTN-SD-1010 Review & Approval of Shop drawing for Al Mutilla Distribution Network 21.00d 19-Jun-16 27-Jul-16

Shop drawing for Chamber CShop drawing for Chamber Construction, Replacement, and RehabilitationShop drawing for Chamber Construction, Replacement, and RehabilitationShop drawing for Chamber Construction, Replacement, and RehabilitationShop drawing for Chamber Construction, Replacement, and Rehabilitation

SWJ-CH-SD-1000 Prep. & Sub. Shop drawing for Monitoring Chamber (1) as per detail M-VCFM 15.00d 14-May-16 07-Jun-16

SWJ-CH-SD-1010 Review & Approval of Shop drawing for Monitoring Chamber (1) as per detail M-VCFM 21.00d 07-Jun-16 20-Jul-16

SWJ-CH-SD-1020 Prep. & Sub. Shop drawing for Monitoring Chamber (1) with Main Pipeline from Qabatiya Well 15.00d 26-Jun-16 20-Jul-16

SWJ-CH-SD-1030 Review & Approval of Shop drawing for Monitoring Chamber (1) with Main Pipeline from Qabatiya Well 21.00d 20-Jul-16 23-Aug-16

SWJ-CH-SD-1040 Prep. & Sub. Shop drawing for Raba Connection Chamber as per detail CHD-241 15.00d 20-Jul-16 07-Aug-16

SWJ-CH-SD-1050 Review & Approval of Shop drawing for Raba Connection Chamber as per detail CHD-241 21.00d 07-Aug-16 08-Sep-16

SWJ-CH-SD-1060 Prep. & Sub. Shop drawing for Talfit Connection Chamber as per detail CHD-242 15.00d 07-Aug-16 24-Aug-16

SWJ-CH-SD-1070 Review & Approval of Shop drawing for Talfit Connection Chamber as per detail CHD-242 21.00d 24-Aug-16 22-Sep-16

SWJ-CH-SD-1080 Prep. & Sub. Shop drawing for new Proposed Rama Connection Chamber as per detail CHD-242 15.00d 24-Aug-16 15-Sep-16

SWJ-CH-SD-1090 Review & Approval of Shop drawing for new Proposed Rama Connection Chamber as per detail CHD-242 21.00d 15-Sep-16 16-Oct-16

SWJ-CH-SD-1100 Prep. & Sub. Shop drawing for Monitoring Chamber (2) as per detail M-VCFM - Location 11 15.00d 15-Sep-16 03-Oct-16

SWJ-CH-SD-1110 Review & Approval of Shop drawing for Monitoring Chamber (2) as per detail M-VCFM - Location 11 21.00d 03-Oct-16 01-Nov-16

Typical Shop drawing for ChaTypical Shop drawing for ChambersTypical Shop drawing for ChambersTypical Shop drawing for ChambersTypical Shop drawing for Chambers

Typical Shopdrawing for GTypical Shopdrawing for Gate Valve ChambersTypical Shopdrawing for Gate Valve ChambersTypical Shopdrawing for Gate Valve ChambersTypical Shopdrawing for Gate Valve Chambers

SWJ-CH-SD-1120 Prep. & Sub. Shop drawing for 50mm Gate Valve Chamber 15.00d 02-Jan-16 A 11-Feb-16 A

SWJ-CH-SD-1130 Review & Approval of Shop drawing for 50mm Gate Valve Chamber 21.00d 07-Jan-16 A 23-Feb-16 A

SWJ-CH-SD-1140 Prep. & Sub. Shop drawing for 75mm Gate Valve Chamber 15.00d 02-Jan-16 A 11-Feb-16 A

SWJ-CH-SD-1150 Review & Approval of Shop drawing for 75mm Gate Valve Chamber 21.00d 07-Jan-16 A 23-Feb-16 A

SWJ-CH-SD-1180 Prep. & Sub. Shop drawing for 150mm Gate Valve Chamber 15.00d 02-Jan-16 A 11-Feb-16 A

SWJ-CH-SD-1190 Review & Approval of Shop drawing for 150mm Gate Valve Chamber 21.00d 07-Jan-16 A 23-Feb-16 A

SWJ-CH-SD-1200 Prep. & Sub. Shop drawing for 200mm Gate Valve Chamber 15.00d 02-Jan-16 A 11-Feb-16 A

SWJ-CH-SD-1210 Review & Approval of Shop drawing for 200mm Gate Valve Chamber 21.00d 07-Jan-16 A 23-Feb-16 A

SWJ-CH-SD-1220 Prep. & Sub. Shop drawing for 250mm Gate Valve Chamber 15.00d 02-Mar-16 A 13-Mar-16 A

SWJ-CH-SD-1230 Review & Approval of Shop drawing for 250mm Gate Valve Chamber 21.00d 13-Mar-16 A 07-Apr-16 A

Typical Shopdrawing for WTypical Shopdrawing for Wash out ChambersTypical Shopdrawing for Wash out ChambersTypical Shopdrawing for Wash out ChambersTypical Shopdrawing for Wash out Chambers

SWJ-CH-SD-1240 Prep. & Sub. Shop drawing for 75mm Washout Chamber on 150mm pipe 3.00d 02-Jan-16 A 11-Feb-16 A

SWJ-CH-SD-1250 Review & Approval of Shop drawing for 75mm Washout Chamber on 150mm pipe 21.00d 07-Jan-16 A 23-Feb-16 A

SWJ-CH-SD-1340 Prep. & Sub. Shop drawing for 50mm Washout Chamber on 75mm pipe 3.00d 02-Jan-16 A 11-Feb-16 A

SWJ-CH-SD-1350 Review & Approval of Shop drawing for 50mm Washout Chamber on 75mm pipe 21.00d 07-Jan-16 A 23-Feb-16 A

SWJ-CH-SD-1360 Prep. & Sub. Shop drawing for 100mm Washout Chamber on 250mm pipe 3.00d 02-Jan-16 A 11-Feb-16 A

SWJ-CH-SD-1370 Review & Approval of Shop drawing for 100mm Washout Chamber on 250mm pipe 21.00d 07-Jan-16 A 23-Feb-16 A

SWJ-CH-SD-1380 Prep. & Sub. Shop drawing for 75mm Washout Chamber on 200mm pipe 3.00d 02-Jan-16 A 11-Feb-16 A

SWJ-CH-SD-1390 Review & Approval of Shop drawing for 75mm Washout Chamber on 200mm pipe 21.00d 07-Jan-16 A 23-Feb-16 A

Typical Shopdrawing for ATypical Shopdrawing for Air Release Valve ChambersTypical Shopdrawing for Air Release Valve ChambersTypical Shopdrawing for Air Release Valve ChambersTypical Shopdrawing for Air Release Valve Chambers

SWJ-CH-SD-1260 Prep. & Sub. Shop drawing for 50mm Air Release Valve Chamber on 75mm Pipe 3.00d 23-Jan-16 A 09-Mar-16 A

SWJ-CH-SD-1270 Review & Approval of Shop drawing for 50mm Air Release Valve Chamber on 75mm Pipe 21.00d 27-Jan-16 A 15-Mar-16 A

SWJ-CH-SD-1280 Prep. & Sub. Shop drawing for 75mm Air Release Valve Chamber on 150mm Pipe 3.00d 23-Jan-16 A 09-Mar-16 A
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Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

24-Jul-16, Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

27-Jul-16, Shop drawing for Al...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

01-Nov-16, Shop drawing for Ch...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

07-Apr-16 A, Typical Shop draw...

07-Apr-16 A, Typical Shopdrawi...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

23-Feb-16 A, Typical Shopdrawi...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

15-Mar-16 A, Typical Shopdrawi...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project

02-Jun-16 14:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 8 of 36 TASK filter: All Activities
© Oracle Corporation

181



Activity ID Activity Name Original
Duration

Start Finish

SWJ-CH-SD-1290 Review & Approval of Shop drawing for 75mm Air Release Valve Chamber on 150mm Pipe 21.00d 27-Jan-16 A 15-Mar-16 A

SWJ-CH-SD-1300 Prep. & Sub. Shop drawing for 75mm Air Release Valve Chamber on 200mm Pipe 3.00d 23-Jan-16 A 09-Mar-16 A

SWJ-CH-SD-1310 Review & Approval of Shop drawing for 75mm Air Release Valve Chamber on 200mm Pipe 21.00d 27-Jan-16 A 15-Mar-16 A

SWJ-CH-SD-1320 Prep. & Sub. Shop drawing for 100mm Air Release Valve Chamber on 250mm Pipe 3.00d 23-Jan-16 A 09-Mar-16 A

SWJ-CH-SD-1330 Review & Approval of Shop drawing for 100mm Air Release Valve Chamber on 250mm Pipe 21.00d 27-Jan-16 A 15-Mar-16 A

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals

Civil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material Submittals

SWJ-CMS-0990 Prep. & Sub. Backfilling Material Source 5.00d 13-Dec-15 17-Dec-15 

SWJ-CMS-1000 Review & Approval of Backfilling Material Source 21.00d 17-Dec-15 14-Jan-16 A

SWJ-CMS-1010 Prep. & Sub. Base Course material Source 5.00d 02-Jan-16 A 06-Jan-16 A

SWJ-CMS-1020 Review & Approval of Base Course material Source 21.00d 06-Jan-16 A 17-Jan-16 A

SWJ-CMS-1030 Prep. & Sub. Reinforcement Steel Manufactures Data Sheets 5.00d 17-Dec-15 21-Dec-15 

SWJ-CMS-1040 Review & Approval of Reinforcement Steel Manufactures Data Sheets 21.00d 21-Dec-15 13-Jan-16 A

SWJ-CMS-1050 Prep.&Submit Bituminous Cold Material 7.00d 22-Dec-15 26-Dec-15 

SWJ-CMS-1060 Review & Approval of Bituminous Cold Material 21.00d 27-Dec-15 07-Jan-16 A

SWJ-CMS-1070 Prep.&Submit of Manhole Cover 7.00d 30-Dec-15 14-May-16 

SWJ-CMS-1080 Review & Approval of Manhole Cover 21.00d 03-Jan-16 A 16-May-16 

SWJ-CMS-1090 Prep.&Submit of Manhole rung 7.00d 02-Jan-16 A 01-Jun-16

SWJ-CMS-1100 Review & Approval of Manhole rung 21.00d 03-Jan-16 A 21-Jun-16

SWJ-CMS-1120 Prep. & Submit Water Stop 7.00d 22-Feb-16 A 06-Mar-16 A

SWJ-CMS-1140 Review & Approval of Water Stop 21.00d 29-Feb-16 A 22-Mar-16 A

SWJ-CMS-1150 Prep. & Sub. Concrete Mix Design 28.00d 29-Dec-15 18-Jan-16 A

SWJ-CMS-1160 Review & Approval of Concrete Mix Design 21.00d 18-Jan-16 A 27-Jan-16 A

SWJ-CMS-1170 Prep. & Sub. Bedding Material Source 5.00d 13-Dec-15 17-Dec-15 

SWJ-CMS-1180 Review & Approval of Bedding Material Source 21.00d 17-Dec-15 14-Jan-16 A

SWJ-CMS-1200 Prep. & Sub. ldentification Tape 5.00d 02-Jan-16 A 03-Jan-16 A

SWJ-CMS-1210 Review & Approval of ldentification Tape 21.00d 03-Jan-16 A 18-Jan-16 A

SWJ-CMS-1240 Prep. & Sub. Material Testing lab 5.00d 19-Nov-15 24-Nov-15 

SWJ-CMS-1250 Review & Approval of Material Testing lab 21.00d 24-Nov-15 21-Dec-15 

SWJ-CMS-1260 Prep. & Sub. Water Quality Testing lab 5.00d 01-Jun-16 08-Jun-16

SWJ-CMS-1270 Review & Approval of Water Quality Testing lab 21.00d 08-Jun-16 21-Jul-16

SWJ-CMS-1280 Prep. & Sub. Welding Testing lab - Radiographic Third Party Testing Lab 5.00d 06-Jan-16 A 10-Jan-16 A

SWJ-CMS-1290 Review & Approval of Welding Testing lab - Radiographic Third Party Testing Lab 21.00d 10-Jan-16 A 14-Jan-16 A

SWJ-CMS-1300 Prep. & Sub. Proposed Welders for Welders Qualification Test – CVs 5.00d 07-Jan-16 A 10-Jan-16 A

SWJ-CMS-1310 Review & Approval of Proposed Welders for Welders Qualification Test – CVs 21.00d 10-Jan-16 A 14-Jan-16 A

SWJ-CMS-1320 Prep. & Sub. Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) 5.00d 26-Dec-15 28-Dec-15 

SWJ-CMS-1330 Review & Approval of Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) 21.00d 28-Dec-15 13-Jan-16 A

SWJ-CMS-1340 Prep. & Sub. External Top Coating (Dekguard FC)& External Primer Coating (Nitocote SN522) 5.00d 24-Dec-15 28-Dec-15 

SWJ-CMS-1350 Review & Approval of External Top Coating (Dekguard FC)& External Primer Coating (Nitocote SN522) 21.00d 28-Dec-15 18-Jan-16 A

SWJ-CMS-1360 Prep. & Sub. Internal Epoxy Coating (Nitocote EP405) 5.00d 24-Dec-15 28-Dec-15 

SWJ-CMS-1370 Review & Approval of Internal Epoxy Coating (Nitocote EP405) 21.00d 28-Dec-15 05-Apr-16 A

SWJ-CMS-1380 Prep. & Sub. Cementation Repair Mortar (Renderoc FC) 5.00d 26-Dec-15 28-Dec-15 

SWJ-CMS-1390 Review & Approval of Cementation Repair Mortar (Renderoc FC) 21.00d 28-Dec-15 03-Jan-16 A

SWJ-CMS-1400 Prep. & Sub. Concrete Ready Mix Company 5.00d 13-Jan-16 A 18-Jan-16 A

SWJ-CMS-1410 Review & Approval of Concrete Ready Mix Company 21.00d 18-Jan-16 A 27-Jan-16 A

SWJ-CMS-1420 Prep. & Sub. Asphalt Materials Source 5.00d 01-Jun-16 08-Jun-16

SWJ-CMS-1430 Review & Approval of Asphalt Materials Source 21.00d 08-Jun-16 21-Jul-16

SWJ-CMS-1440 Prep. & Sub. Prime Coat & Tack Coat 5.00d 01-Jun-16 08-Jun-16
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Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

21-Jul-16, Material Submittals

21-Jul-16, Civil Material Subm...
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Prep. & Sub. Base Course mater...
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Prep. & Sub. Reinforcement Ste...
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Prep. & Submit Water Stop
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Prep. & Sub. Bedding Material ...
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Prep. & Sub. ldentification Ta...

Review & Approval of ldentific...

Prep. & Sub. Material Testing ...

Review & Approval of Material ...
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Review & Approval of Water Qua...
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SWJ-CMS-1450 Review & Approval of Prime Coat & Tack Coat 21.00d 08-Jun-16 21-Jul-16

SWJ-CMS-1460 Prep. & Sub. Formwork Ties (Sample) 5.00d 15-Dec-15 19-Dec-15 

SWJ-CMS-1470 Review & Approval of Formwork Ties (Sample) 21.00d 19-Dec-15 27-Jan-16 A

SWJ-CMS-1480 Prep. & Sub. Formwork Release Agent 5.00d 10-Dec-15 19-Jan-16 A

SWJ-CMS-1490 Review & Approval of Formwork Release Agent 21.00d 27-Dec-15 27-Jan-16 A

SWJ-CMS-1500 Prep. & Sub. Formwork Plywood (Sample) 5.00d 14-Dec-15 19-Dec-15 

SWJ-CMS-1510 Review & Approval of Formwork Plywood (Sample) 21.00d 19-Dec-15 27-Jan-16 A

SWJ-CMS-1540 Prep. & Sub. Asphalt Mix Design 5.00d 01-Jun-16 08-Jun-16

SWJ-CMS-1550 Review & Approval of Asphalt Mix Design 21.00d 08-Jun-16 21-Jul-16

SWJ-CMS-1560 Prep. & Sub. Steel Fence & Post 5.00d 01-Feb-16 A 10-Mar-16 A

SWJ-CMS-1570 Review & Approval of Steel Fence & Post 21.00d 09-Feb-16 A 17-Mar-16 A

SWJ-CMS-1580 Prep. & Sub. Access Man way Fabrication Detail 5.00d 09-Feb-16 A 15-Feb-16 A

SWJ-CMS-1590 Review & Approval of Access Man way Fabrication Detail 21.00d 15-Feb-16 A 25-Feb-16 A

SWJ-CMS-1600 Prep. & Sub. Handrail 5.00d 01-Jun-16 08-Jun-16

SWJ-CMS-1610 Review & Approval of Handrail 21.00d 08-Jun-16 21-Jul-16

SWJ-CMS-1620 Prep. & Sub. Access Hatches 5.00d 05-Apr-16 A 19-Apr-16 A

SWJ-CMS-1630 Review & Approval of Access Hatches 21.00d 19-Apr-16 A 28-Apr-16 A

SWJ-CMS-1640 Prep. & Sub. Curbstone 5.00d 01-Jun-16 08-Jun-16

SWJ-CMS-1650 Review & Approval of Curbstone 21.00d 08-Jun-16 21-Jul-16

Mechanical Material SubmittaMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material Submittals

SWJ-MMS-1000 Prep. & Sub. Steel Pipes (250mm, 200mm, 150mm,100mm, 75mm, 50mm etc.) 15.00d 24-Dec-15 27-Dec-15 

SWJ-MMS-1010 Review & Approval of Steel Pipes (250mm, 200mm, 150mm,100mm, 75mm, 50mm etc.) 21.00d 27-Dec-15 11-Jan-16 A

SWJ-MMS-1020 Prep. & Sub. Booster Pumps - AL MUTILLA BOOSTER 20.00d 08-Dec-15 14-Dec-15 

SWJ-MMS-1030 Review & Approval of Booster Pumps - AL MUTILLA BOOSTER 21.00d 14-Dec-15 07-Jan-16 A

SWJ-MMS-1035 Prep. & Sub. Booster Pumps - AL MUTILLA BOOSTER - Second Submission 20.00d 07-Jan-16 A 12-Apr-16 A

SWJ-MMS-1036 Review & Approval of Booster Pumps - AL MUTILLA BOOSTER  - Second Submission 21.00d 01-Feb-16 A 27-Apr-16 A

SWJ-MMS-1060 Prep. & Sub. Gate Valve - 2", 3" & 4" 10.00d 13-Dec-15 01-Feb-16 A

SWJ-MMS-1070 Review & Approval of Gate Valve - 2", 3" & 4" 21.00d 15-Dec-15 11-Feb-16 A

SWJ-MMS-1080 Prep. & Sub. Combination Air Valve 5.00d 21-Jan-16 A 24-Jan-16 A

SWJ-MMS-1090 Review & Approval of Combination Air Valve 21.00d 24-Jan-16 A 07-Feb-16 A

SWJ-MMS-1100 Prep. & Sub. Check Valve 5.00d 12-Dec-15 14-Dec-15 

SWJ-MMS-1110 Review & Approval of Check Valve 21.00d 14-Dec-15 11-Jan-16 A

SWJ-MMS-1120 Prep. & Sub. Flow Control Valve 5.00d 11-Apr-16 A 18-Apr-16 A

SWJ-MMS-1130 Review & Approval of Flow Control Valve 21.00d 18-Apr-16 A 26-Jun-16

SWJ-MMS-1140 Prep. & Sub. Pressure Reducing Valve 5.00d 11-Apr-16 A 18-Apr-16 A

SWJ-MMS-1150 Review & Approval of Pressure Reducing Valve 21.00d 18-Apr-16 A 04-Jul-16

SWJ-MMS-1160 Prep. & Sub. Strainer PN16 & PN25 5.00d 15-Dec-15 21-Feb-16 A

SWJ-MMS-1170 Review & Approval of Strainer PN16 & PN25 21.00d 15-Dec-15 13-Mar-16 A

SWJ-MMS-1180 Prep. & Sub. Dismantling Joint PN16 & 25 5.00d 16-Jan-16 A 20-Jan-16 A

SWJ-MMS-1190 Review & Approval of Dismantling Joint PN16 & 25 21.00d 20-Jan-16 A 07-Feb-16 A

SWJ-MMS-1200 Prep. & Sub. Steel Flanges, Steel Fittings (elbows, reducers, tees, etc.) 5.00d 07-Nov-15 11-Nov-15 

SWJ-MMS-1210 Review & Approval of Steel Flanges, Steel Fittings (elbows, reducers, tees, etc.) 21.00d 11-Nov-15 30-Nov-15 

SWJ-MMS-1220 Prep. & Sub. Flange Gasket 5.00d 21-Jan-16 A 24-Jan-16 A

SWJ-MMS-1230 Review & Approval of Flange Gasket 21.00d 24-Jan-16 A 07-Feb-16 A

SWJ-MMS-1240 Prep. & Sub. Pressure Gauges & Snubbers 5.00d 09-Dec-15 14-Dec-15 

SWJ-MMS-1250 Review & Approval of Pressure Gauges & Snubbers 21.00d 14-Dec-15 10-Jan-16 A

SWJ-MMS-1260 Prep. & Sub. Ball Valves DN50 & Smaller 5.00d 14-Jan-16 A 20-Jan-16 A

SWJ-MMS-1270 Review & Approval of Ball Valves DN50 & Smaller 21.00d 20-Jan-16 A 07-Feb-16 A
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SWJ-MMS-1280 Prep. & Sub. Bolts, washers, and nuts 5.00d 12-Dec-15 15-Dec-15 

SWJ-MMS-1290 Review & Approval of Bolts, washers, and nuts 21.00d 15-Dec-15 07-Jan-16 A

SWJ-MMS-1300 Prep. & Sub. Pipe Heat Shrinkable Sleeve & Tape 5.00d 07-Jan-16 A 02-Mar-16 A

SWJ-MMS-1310 Review & Approval of Pipe Heat Shrinkable Sleeve & Tape 21.00d 12-Jan-16 A 14-Mar-16 A

SWJ-MMS-1320 Prep. & Sub. Steel Flanges 5.00d 13-Dec-15 17-Dec-15 

SWJ-MMS-1330 Review & Approval of Steel Flanges 21.00d 17-Dec-15 03-Jan-16 A

SWJ-MMS-1340 Prep. & Sub. Gate Valve - 6", 8" & 10"- PN16-40 10.00d 27-Jan-16 A 01-Feb-16 A

SWJ-MMS-1350 Review & Approval of Gate Valve  - 6", 8" & 10"- PN16-40 21.00d 01-Feb-16 A 11-Feb-16 A

SWJ-MMS-1360 Prep. & Sub. Mechanical Coupling 10.00d 12-Dec-15 01-Jun-16

SWJ-MMS-1370 Review & Approval of Mechanical Coupling 21.00d 15-Dec-15 21-Jun-16

SWJ-MMS-1380 Prep. & Sub. Perforated Pipes 10.00d 12-Dec-15 14-Dec-15 

SWJ-MMS-1390 Review & Approval of Perforated Pipes 21.00d 14-Dec-15 13-Jan-16 A

SWJ-MMS-1400 Prep. & Sub. Float Control Valve 5.00d 01-Jun-16 08-Jun-16

SWJ-MMS-1410 Review & Approval of Float Control Valve 21.00d 08-Jun-16 21-Jul-16

SWJ-MMS-1420 Prep. & Sub. Booster Pump Control Valves 5.00d 11-Apr-16 A 18-Apr-16 A

SWJ-MMS-1430 Review & Approval of Booster Pump Control Valves 21.00d 18-Apr-16 A 04-Jul-16

SWJ-MMS-1440 Prep. & Sub. Booster Pump flow meter 5.00d 01-Feb-16 A 11-Feb-16 A

SWJ-MMS-1450 Review & Approval of Booster Pump flow meter 21.00d 11-Feb-16 A 30-Jun-16

SWJ-MMS-1520 Prep. & Sub. Lightning System 5.00d 15-Dec-15 15-Dec-15 

SWJ-MMS-1530 Review & Approval of Lightning System 21.00d 15-Dec-15 07-Jan-16 A

SWJ-MMS-1600 Prep. & Sub. Flap Valves 5.00d 09-Dec-15 13-Dec-15 

SWJ-MMS-1610 Review & Approval of Flap Valves 21.00d 13-Dec-15 04-Jan-16 A

Electrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material Submittals

SWJ-EMS-100 Prep. & Sub. Pressure Differential switches 9.00d 13-Dec-15 01-Jun-16

SWJ-EMS-110 Review & Approval of Pressure differential switches 21.00d 15-Dec-15 21-Jun-16

SWJ-EMS-140 Prep. & Sub. Cathode protection:High Potential Magnesium Anodes 5.00d 21-Nov-15 24-Nov-15 

SWJ-EMS-150 Review & Approval of Cathode protection: High Potential Magnesium Anodes 21.00d 24-Nov-15 01-Dec-15 

SWJ-EMS-160 Prep. & Sub. Cathode protection: Accessories, flanges insulating kit 5.00d 08-Dec-15 20-Jan-16 A

SWJ-EMS-170 Review & Approval of Cathode protection: Accessories, flanges insulating kit 21.00d 14-Dec-15 07-Feb-16 A

SWJ-EMS-180 Prep. & Sub. Pressure Transmitters 5.00d 03-Feb-16 A 16-Feb-16 A

SWJ-EMS-190 Review & Approval of Pressure Transmitters 21.00d 16-Feb-16 A 30-Jun-16

SWJ-EMS-200 Prep. & Sub. Magnetic flow-meters 5.00d 01-Dec-15 14-Dec-15 

SWJ-EMS-210 Review & Approval of Magnetic flow-meters 21.00d 14-Dec-15 21-Jun-16

SWJ-EMS-220 Prep. & Sub. of RTU-PLC 20.00d 13-Jan-16 A 24-Jan-16 A

SWJ-EMS-230 Review & Approval of RTU-PLC 21.00d 24-Jan-16 A 16-Jun-16

SWJ-EMS-240 Prep. & Sub. of SCADA system 20.00d 16-Jan-16 A 24-Jan-16 A

SWJ-EMS-250 Review & Approval of SCADA system 21.00d 24-Jan-16 A 15-Feb-16 A

SWJ-EMS-260 Prep. & Sub. of Power Cable 5.00d 13-Dec-15 01-Jun-16

SWJ-EMS-270 Review & Approval of Power Cable 21.00d 16-Dec-15 21-Jun-16

SWJ-EMS-280 Prep. & Sub. of Data Cable 5.00d 01-Jun-16 08-Jun-16

SWJ-EMS-290 Review & Approval of Data Cable 21.00d 08-Jun-16 21-Jul-16

SWJ-EMS-320 Prep. & Sub. of Switches 5.00d 10-Feb-16 A 16-Feb-16 A

SWJ-EMS-330 Review & Approval of Switches 21.00d 16-Feb-16 A 06-Mar-16 A

SWJ-EMS-440 Prep. & Sub. Cathode protection: Test Stations 5.00d 17-Nov-15 24-Nov-15 

SWJ-EMS-450 Review & Approval of Cathode protection: Test Stations 21.00d 24-Nov-15 01-Dec-15 

SWJ-EMS-460 Prep. & Sub. Cathode protection: Accessories: Link Seal 5.00d 17-Nov-15 24-Nov-15 

SWJ-EMS-470 Review & Approval of Cathode protection: Accessories: Link Seal 21.00d 24-Nov-15 01-Dec-15 

SWJ-EMS-480 Prep. & Sub. Lighting Surge Arrestor 5.00d 05-Dec-15 15-Dec-15 

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Prep. & Sub. Bolts, washers, a...

Review & Approval of Bolts, wa...

Prep. & Sub. Pipe Heat Shrinka...

Review & Approval of Pipe Heat...

Prep. & Sub. Steel Flanges

Review & Approval of Steel Fla...

Prep. & Sub. Gate Valve - 6", ...

Review & Approval of Gate Valv...

Prep. & Sub. Mechanical Coupli...

Review & Approval of Mechanica...

Prep. & Sub. Perforated Pipes

Review & Approval of Perforate...

Prep. & Sub. Float Control Val...

Review & Approval of Float Con...

Prep. & Sub. Booster Pump Cont...

Review & Approval of Booster P...

Prep. & Sub. Booster Pump flow...

Review & Approval of Booster P...

Prep. & Sub. Lightning System

Review & Approval of Lightning...

Prep. & Sub. Flap Valves

Review & Approval of Flap Valv...

21-Jul-16, Electrical Material...

Prep. & Sub. Pressure Differen...

Review & Approval of Pressure ...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Pressure Transmit...

Review & Approval of Pressure ...

Prep. & Sub. Magnetic flow-met...

Review & Approval of Magnetic ...

Prep. & Sub. of RTU-PLC

Review & Approval of RTU-PLC

Prep. & Sub. of SCADA system

Review & Approval of SCADA sys...

Prep. & Sub. of Power Cable

Review & Approval of Power Cab...

Prep. & Sub. of Data Cable

Review & Approval of Data Cabl...

Prep. & Sub. of Switches

Review & Approval of Switches

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Lighting Surge Ar...
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SWJ-EMS-490 Review & Approval of Lighting Surge Arrestor 21.00d 15-Dec-15 07-Jan-16 A

SWJ-EMS-500 Prep. & Sub. Lighting Surge Arrestor Cabinet 5.00d 10-Dec-15 15-Dec-15 

SWJ-EMS-510 Review & Approval of Lighting Surge Arrestor Cabinet 21.00d 15-Dec-15 07-Jan-16 A

SWJ-EMS-520 Prep. & Sub. Pressure Indicating Transmitter 9.00d 07-Dec-15 01-Jun-16

SWJ-EMS-530 Review & Approval of Pressure Indicating Transmitter 21.00d 14-Dec-15 30-Jun-16

SWJ-EMS-540 Prep. & Sub. Grounding System 9.00d 06-Jan-16 A 10-Jan-16 A

SWJ-EMS-550 Review & Approval of Grounding System 21.00d 10-Jan-16 A 01-Feb-16 A

SWJ-EMS-560 Prep. & Sub. Switches and Sockets 9.00d 07-Feb-16 A 16-Feb-16 A

SWJ-EMS-570 Review & Approval of Switches and Sockets 21.00d 16-Feb-16 A 16-Feb-16 A

SWJ-EMS-580 Prep. & Sub. Lighting Pole 9.00d 24-Jan-16 A 27-Jan-16 A

SWJ-EMS-590 Review & Approval of Lighting Pole 21.00d 27-Jan-16 A 14-Feb-16 A

SWJ-EMS-600 Prep. & Sub. Lighting & Lamps 9.00d 02-Apr-16 A 11-Apr-16 A

SWJ-EMS-610 Review & Approval of Lighting & Lamps 21.00d 16-Feb-16 A 06-Mar-16 A

SWJ-EMS-640 Prep. & Sub. Float Level Switch 9.00d 12-Dec-15 14-Dec-15 

SWJ-EMS-650 Review & Approval of Float Level Switch 21.00d 14-Dec-15 07-Jan-16 A

SWJ-EMS-660 Prep. & Sub. Conduit For Electrical Work 9.00d 08-Dec-15 09-Jan-16 A

SWJ-EMS-670 Review & Approval of Conduit For Electrical Work 21.00d 16-Dec-15 20-Jan-16 A

SWJ-EMS-720 Prep. & Sub. Warning Tape for Electrical Work 9.00d 20-Dec-15 23-Dec-15 

SWJ-EMS-730 Review & Approval of Warning Tape for Electrical Work 21.00d 23-Dec-15 07-Jan-16 A

SWJ-EMS-740 Prep. & Sub. Pressure and Level Instrument 9.00d 02-Feb-16 A 01-Jun-16

SWJ-EMS-750 Review & Approval of Pressure and Level Instrument 21.00d 16-Feb-16 A 30-Jun-16

SWJ-EMS-760 Prep. & Sub. Instruments Cable 9.00d 23-Jan-16 A 27-Jan-16 A

SWJ-EMS-770 Review & Approval of Instruments Cable 21.00d 27-Jan-16 A 22-Feb-16 A

SWJ-EMS-780 Prep. & Sub. Earth Pit For Earthing Electrode - With Sample. 9.00d 16-Jan-16 A 20-Jan-16 A

SWJ-EMS-790 Review & Approval of Earth Pit For Earthing Electrode - With Sample. 21.00d 20-Jan-16 A 07-Feb-16 A

Method StatementMethod StatementMethod StatementMethod StatementMethod Statement

SWJ-MSS-1000 Prep. & Sub. Cathode protection Installation Method Statement 5.00d 18-Nov-15 24-Nov-15 

SWJ-MSS-1010 Review & Approval of Cathode protection Installation Method Statement 21.00d 24-Nov-15 09-Dec-15 

SWJ-MSS-1020 Prep. & Sub. Radiographic Testing method statement and safety plan 5.00d 05-Jan-16 A 10-Jan-16 A

SWJ-MSS-1030 Review & Approval of Radiographic Testing method statement and safety plan 21.00d 10-Jan-16 A 14-Jan-16 A

SWJ-MSS-1040 Prep. & Sub. Repairing Pipe Cement Mortar Lining method Statement 5.00d 13-Dec-15 15-Dec-15 

SWJ-MSS-1050 Review & Approval of Repairing Pipe Cement Mortar Lining method Statement 21.00d 15-Dec-15 04-Jan-16 A

SWJ-MSS-1060 Prep. & Sub. Welding Procedure 10.00d 10-Dec-15 25-Feb-16 A

SWJ-MSS-1070 Review & Approval of Welding Procedure 21.00d 15-Dec-15 29-Feb-16 A

ProcurementProcurementProcurementProcurementProcurement
A1440 Order, Manufacturing and Delivery of Steel Pipes (250mm, 200mm, 150mm, etc. ) 120.00d 03-Jan-16 A 30-Apr-16 A

A1450 Order, Manufacturing and Delivery of Booster Pump 170.00d 28-Apr-16 A 19-Oct-16

A1460 Order, Manufacturing and Delivery of Mechanical Valves and fittings 140.00d 23-May-16 04-Oct-16

A1470 Order, Manufacturing and Delivery of Electrical components and SCADA System 160.00d 23-May-16 19-Aug-16

ExecutionExecutionExecutionExecutionExecution
Zone 01 - (Al Mutilla and JalqamZone 01 - (Al Mutilla and Jalqamus)Zone 01 - (Al Mutilla and Jalqamus)Zone 01 - (Al Mutilla and Jalqamus)Zone 01 - (Al Mutilla and Jalqamus)

Al Mutilla Elevated Reservoir Al Mutilla Elevated Reservoir – New Construction 500 m3Al Mutilla Elevated Reservoir – New Construction 500 m3Al Mutilla Elevated Reservoir – New Construction 500 m3Al Mutilla Elevated Reservoir – New Construction 500 m3

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-MTR-1030 Implement Safety and Traffic Plan 2.00d 17-Dec-15 20-Dec-15 

E-MTR-1050 Maintain of Traffic Control Plan and Safety measures for Al Mutilla Elevated Reservoir 259.00d 20-Dec-15 25-Oct-16

Structural WorksStructural WorksStructural WorksStructural WorksStructural Works

Foundation and MechanFoundation and Mechanical RoomFoundation and Mechanical RoomFoundation and Mechanical RoomFoundation and Mechanical Room

E-MTR-1040 Demolition, removal, clear and grub site 2.00d 21-Dec-15 21-Dec-15 
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Review & Approval of Lighting ...

Prep. & Sub. Lighting Surge Ar...

Review & Approval of Lighting ...

Prep. & Sub. Pressure Indicati...

Review & Approval of Pressure ...

Prep. & Sub. Grounding System

Review & Approval of Grounding...

Prep. & Sub. Switches and Sock...

Review & Approval of Switches ...

Prep. & Sub. Lighting Pole

Review & Approval of Lighting ...

Prep. & Sub. Lighting & Lamps

Review & Approval of Lighting ...

Prep. & Sub. Float Level Switc...

Review & Approval of Float Lev...

Prep. & Sub. Conduit For Elect...

Review & Approval of Conduit F...

Prep. & Sub. Warning Tape for ...

Review & Approval of Warning T...

Prep. & Sub. Pressure and Leve...

Review & Approval of Pressure ...

Prep. & Sub. Instruments Cable

Review & Approval of Instrumen...

Prep. & Sub. Earth Pit For Ear...

Review & Approval of Earth Pit...

29-Feb-16 A, Method Statement

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Radiographic Test...

Review & Approval of Radiograp...

Prep. & Sub. Repairing Pipe Ce...

Review & Approval of Repairing...

Prep. & Sub. Welding Procedure

Review & Approval of Welding P...

19-Oct-16, Procurement

Order, Manufacturing and Deliv...

Order, Manufacturing and Deliv...

Order, Manufacturing and Deliv...

Order, Manufacturing and Deliv...

16-Mar-17, Execution

01-Feb-17, Zone 01 - (Al Mutil...

25-Oct-16, Al Mutilla Elevated...

25-Oct-16, Traffic Control Pla...

Implement Safety and Traffic P...

Maintain of Traffic Control Pl...

06-Sep-16, Structural Works

23-Feb-16 A, Foundation and Me...

Demolition, removal, clear and...

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project

02-Jun-16 14:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 12 of 36 TASK filter: All Activities
© Oracle Corporation

185



Activity ID Activity Name Original
Duration

Start Finish

E-MTR-1060 Survey Works 1.00d 16-Dec-15 17-Dec-15 

E-MTR-1070 Site Grading & Leveling and Preparation 2.00d 21-Dec-15 05-Jan-16 A

E-MTR-1080 Structural Excavation Work For Foundations & Grade Beams 5.00d 21-Dec-15 21-Dec-15 

E-MTR-1085 Soil verification report - Geotechnical report 3.00d 04-Jan-16 A 23-Jan-16 A

E-MTR-1090 Furnishing, leveling, and compacting of subgrade layer under footing 3.00d 23-Jan-16 A 23-Jan-16 A

E-MTR-1100 Formwork Works For Foundation & Grade Beams 5.00d 01-Feb-16 A 10-Feb-16 A

E-MTR-1110 Furnish and install subgrade piping 3.00d 03-Feb-16 A 23-Feb-16 A

E-MTR-1120 Reinforcement Works For Foundation & Ground Beams 6.00d 04-Feb-16 A 10-Feb-16 A

E-MTR-1130 Cast-in-Place Concrete For Footings 1.00d 10-Feb-16 A 10-Feb-16 A

E-MTR-1150 Deshuturing of Foundation & Grade Beams 2.00d 13-Feb-16 A 13-Feb-16 A

E-MTR-1160 Insulation of Footings 2.00d 16-Feb-16 A 17-Feb-16 A

E-MTR-1170 Furnish and install base course (200mm in depth) under Slab On Grade 5.00d 16-Feb-16 A 22-Feb-16 A

E-MTR-1970 lean concrete under foundation for reservoir 3.00d 27-Jan-16 A 27-Jan-16 A

First LevelFirst LevelFirst LevelFirst LevelFirst Level

E-MTR-1180 Reinforceing of Slab On Grade 2.00d 24-Feb-16 A 27-Feb-16 A

E-MTR-1190 Cast-in-place concrete For Slab On Grade 1.00d 27-Feb-16 A 27-Feb-16 A

E-MTR-1200 Scafolding Works For First Level 3.00d 23-Feb-16 A 23-Feb-16 A

E-MTR-1210 Reinforceing of 1st Level Columns 4.00d 14-Feb-16 A 21-Feb-16 A

E-MTR-1250 Formwork for 1st Level Columns 2.00d 23-Feb-16 A 25-Feb-16 A

E-MTR-1270 Cast-in-place concrete for 1st Level Columns 1.00d 27-Feb-16 A 27-Feb-16 A

E-MTR-1290 De-shuttering of 1st Level Columns 1.00d 29-Feb-16 A 29-Feb-16 A

E-MTR-1310 Formwork for Intermediate Beams & Stairs 1st Level 5.00d 29-Feb-16 A 10-Mar-16 A

E-MTR-1330 Reinforceing of intermediate Beams & Stairs 1st Level 3.00d 06-Mar-16 A 09-Mar-16 A

E-MTR-1360 Cast-in-place concrete for intermediate Beams & Stairs 1st Level 1.00d 05-Mar-16 A 10-Mar-16 A

E-MTR-1400 De-shuttering of intermediate Beams & Stairs 1st Level 2.00d 13-Mar-16 A 17-Mar-16 A

Secound LevelSecound LevelSecound LevelSecound LevelSecound Level

E-MTR-1410 Scafolding Works For Secound Level 3.00d 17-Mar-16 A 23-Mar-16 A

E-MTR-1420 Reinforceing of 2nd level columns 2.00d 20-Mar-16 A 29-Mar-16 A

E-MTR-1430 Reinforcement and formwork for 2nd Level Columns and Valve Room walls 4.00d 23-Mar-16 A 29-Mar-16 A

E-MTR-1440 Cast-in-place concrete For 2nd Level Columns and Valve Room walls 1.00d 29-Mar-16 A 29-Mar-16 A

E-MTR-1460 De-shuttering of 2nd Level Columns 2.00d 31-Mar-16 A 02-Apr-16 A

E-MTR-1470 Formwork For intermediate Beams & Stairs 2nd Level and Valve room slab 3.00d 22-Mar-16 A 09-Apr-16 A

E-MTR-1490 Reinforcement for intermediate Beams & Stairs 2nd Level and Valve room slab 4.00d 23-Mar-16 A 09-Apr-16 A

E-MTR-1500 Cast-in-place concrete for intermediate beams Beams & Stairs 2nd Level and Valve room slab 1.00d 29-Mar-16 A 09-Apr-16 A

E-MTR-1510 De-shuttering of intermediate Beams & Stairs 2nd Level 3.00d 11-Apr-16 A 12-Apr-16 A

Third LevelThird LevelThird LevelThird LevelThird Level

E-MTR-1520 Scafolding for Third Level 3.00d 21-Mar-16 A 24-Apr-16 A

E-MTR-1530 Reinforceing of 3rd Level Columns 2.00d 12-Apr-16 A 14-Apr-16 A

E-MTR-1540 Reinforcement and formwork for 3rd Level Columns 2.00d 14-Apr-16 A 17-Apr-16 A

E-MTR-1550 Cast-in-place concrete for 3rd Level Columns 1.00d 18-Apr-16 A 18-Apr-16 A

E-MTR-1560 De-shuttering of 3rd Level Columns 2.00d 19-Apr-16 A 20-Apr-16 A

E-MTR-1570 Formwork For intermediate Beams & Stairs 3rd Level 3.00d 16-Apr-16 A 27-Apr-16 A

E-MTR-1580 Reinforceing of intermediate Beams & Stairs 3rd Level 3.00d 23-Apr-16 A 27-Apr-16 A

E-MTR-1590 Cast-in-place concrete for intermediate Beams & Stairs 3rd Level 1.00d 27-Apr-16 A 27-Apr-16 A

E-MTR-1600 De-shuttering For intermediate Beams & Stairs 3rd Level 2.00d 21-Apr-16 A 15-May-16 

Fourth LevelFourth LevelFourth LevelFourth LevelFourth Level

E-MTR-1610 Scafolding for Fourth Level 3.00d 01-May-16 12-May-16 

E-MTR-1620 Reinforceing of 4th Level Columns 2.00d 05-May-16 12-May-16 

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Survey Works

Site Grading & Leveling and Pr...

Structural Excavation Work For...

Soil verification report - Geo...

Furnishing, leveling, and comp...

Formwork Works For Foundation ...

Furnish and install subgrade p...

Reinforcement Works For Founda...

Cast-in-Place Concrete For Foo...

Deshuturing of Foundation & Gr...

Insulation of Footings

Furnish and install base cours...

lean concrete under foundation...

17-Mar-16 A, First Level

Reinforceing of Slab On Grade

Cast-in-place concrete For Sla...

Scafolding Works For First Lev...

Reinforceing of 1st Level Colu...

Formwork for 1st Level Columns

Cast-in-place concrete for 1st...

De-shuttering of 1st Level Col...

Formwork for Intermediate Beam...

Reinforceing of intermediate B...

Cast-in-place concrete for int...

De-shuttering of intermediate ...

12-Apr-16 A, Secound Level

Scafolding Works For Secound L...

Reinforceing of 2nd level colu...

Reinforcement and formwork for...

Cast-in-place concrete For 2nd...

De-shuttering of 2nd Level Col...

Formwork For intermediate Beam...

Reinforcement for intermediate...

Cast-in-place concrete for int...

De-shuttering of intermediate ...

15-May-16 A, Third Level

Scafolding for Third Level

Reinforceing of 3rd Level Colu...

Reinforcement and formwork for...

Cast-in-place concrete for 3rd...

De-shuttering of 3rd Level Col...

Formwork For intermediate Beam...

Reinforceing of intermediate B...

Cast-in-place concrete for int...

De-shuttering For intermediate...

18-May-16 A, Fourth Level

Scafolding for Fourth Level

Reinforceing of 4th Level Colu...

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project

02-Jun-16 14:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 13 of 36 TASK filter: All Activities
© Oracle Corporation

186



Activity ID Activity Name Original
Duration

Start Finish

E-MTR-1630 Formwork for 4th Level Columns 2.00d 06-May-16 14-May-16 

E-MTR-1640 Cast-in-place concrete for 4th Level Columns 1.00d 15-May-16 15-May-16 

E-MTR-1650 De-shuttering of 4th Level Columns 2.00d 16-May-16 18-May-16 

Reservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom Slab

E-MTR-1660 Formwork For Bottom Beams, bottom Slab &Stairs of Reservoir 8.00d 22-May-16 04-Jun-16

E-MTR-1670 Reinforceing of Bottom Beams, bottom Slab &Stairs of R.voir 4.00d 31-May-16 04-Jun-16

E-MTR-1680 Installation of Water Stop 1.00d 05-Jun-16 06-Jun-16

E-MTR-1690 installation of Pipes for W.O & Over Flow , inlet, outlet 1.00d 05-Jun-16 06-Jun-16

E-MTR-1700 Cast-in-place concrete for Bottom Beams, Bottom Slab & Stairs of R.voir 1.00d 06-Jun-16 08-Jun-16

E-MTR-1770 De-shuttering of Bottom Beams & Slab&Stair of R.oir 3.00d 04-Jul-16 11-Jul-16

Reservoir Walls & ColumReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & Columns

E-MTR-1720 Formwork for Lateral Walls of reservoir - Exterior 11.00d 08-Jun-16 28-Jun-16

E-MTR-1730 Formwork for Lateral Walls & Central Column - Interior 5.00d 18-Jun-16 26-Jun-16

E-MTR-1740 Reinfoceing of Lateral Walls & Central Column 8.00d 12-Jun-16 26-Jun-16

E-MTR-1750 Cast-in-place concrete for Lateral Walls & Central Column 1.00d 27-Jun-16 28-Jun-16

E-MTR-1780 De-shuttering of Lateral Walls & Central Columns 5.00d 12-Jul-16 18-Jul-16

Reservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof Slab

E-MTR-1800 Formwork for Roof Beams, roof Slab & Stairs 8.00d 26-Jul-16 04-Aug-16

E-MTR-1810 Reinforcement of Roof Beams, roof Slab & Stair 6.00d 04-Aug-16 11-Aug-16

E-MTR-1820 Ventilation Pipes & W.L. Indicators 3.00d 11-Aug-16 15-Aug-16

E-MTR-1830 Cast-in-place concrete for Roof Beams,Slab & Stair 1.00d 15-Aug-16 16-Aug-16

E-MTR-1860 De-shuttering of Roof Beams,Slab & Stair 4.00d 01-Sep-16 06-Sep-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

E-MTR-1840 External Finishing of lateral walls of reservoir and Filling of Pin Holles 8.00d 16-Aug-16 25-Aug-16

E-MTR-1850 Acrillic Coats (External Walls) & Base 6.00d 25-Aug-16 01-Sep-16

E-MTR-1870 Fixing Protection Handrails (Roof,Stairs,R.voi) 4.00d 01-Sep-16 06-Sep-16

E-MTR-1890 Internal Finishing of reservoir 7.00d 06-Sep-16 19-Sep-16

E-MTR-1900 Furnish and install security gate and fence at reservoir base 3.00d 06-Sep-16 10-Sep-16

E-MTR-1910 Water Level Indicator, Internal ladder and Hatch cover 2.00d 19-Sep-16 21-Sep-16

E-MTR-1920 Apply Epoxy Coats (Internal Walls) & Base 8.00d 21-Sep-16 01-Oct-16

External  WorksExternal  WorksExternal  WorksExternal  WorksExternal  Works

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall from SRetaining Wall from Station 01 to station 03 (South)Retaining Wall from Station 01 to station 03 (South)Retaining Wall from Station 01 to station 03 (South)Retaining Wall from Station 01 to station 03 (South)

E-MTR-5000 Excavation for Foundation , Subgrade layer Compaction & cast lean concrete 2.00d 05-Jan-16 A 15-Feb-16 A

E-MTR-5010 Form/Steel Rebars for Foundation 4.00d 16-Feb-16 A 20-Feb-16 A

E-MTR-5040 Cast Concrete 1.00d 20-Feb-16 A 20-Feb-16 A

E-MTR-5060 Concrete Curing & Isolation 7.00d 21-Feb-16 A 02-Mar-16 A

E-MTR-5070 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 10.00d 13-Mar-16 A 08-Jun-16

E-MTR-5160 Cast Reinforced Concrete for the Retaining Wall 1.00d 24-Mar-16 A 01-Jun-16

E-MTR-5180 Deshuttering & Curing 7.00d 25-Mar-16 A 05-Jun-16

E-MTR-5210 Furnish and install filter fabric and Base Course 150mm 2.00d 05-Jun-16 08-Jun-16

Retaining Wall from SRetaining Wall from Station 03 to station 05 (North)Retaining Wall from Station 03 to station 05 (North)Retaining Wall from Station 03 to station 05 (North)Retaining Wall from Station 03 to station 05 (North)

E-MTR-5020 Excavation for Foundation , Subgrade layer Compaction & cast lean concrete 2.00d 05-Jan-16 A 01-Jun-16

E-MTR-5050 Form/Steel Rebars for Foundation 4.00d 02-Jun-16 08-Jun-16

E-MTR-5080 Cast Concrete 1.00d 08-Jun-16 09-Jun-16

E-MTR-5100 Concrete Curing & Isolation 7.00d 09-Jun-16 22-Jun-16

E-MTR-5110 Form/Steel Rebars for the Retaining Walls with Drain System - Fence Steel Props Installation 5.00d 09-Jun-16 19-Jun-16

E-MTR-5150 Cast Reinforced Concrete for the Retaining Wall 1.00d 19-Jun-16 21-Jun-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Formwork for 4th Level Columns

Cast-in-place concrete for 4th...

De-shuttering of 4th Level Col...

11-Jul-16, Reservoir Bottom Sl...

Formwork For Bottom Beams, bot...

Reinforceing of Bottom Beams, ...

Installation of Water Stop

installation of Pipes for W.O ...

Cast-in-place concrete for Bot...

De-shuttering of Bottom Beams ...

18-Jul-16, Reservoir Walls & C...

Formwork for Lateral Walls of ...

Formwork for Lateral Walls & C...

Reinfoceing of Lateral Walls &...

Cast-in-place concrete for Lat...

De-shuttering of Lateral Walls...

06-Sep-16, Reservoir Roof Slab

Formwork for Roof Beams, roof ...

Reinforcement of Roof Beams, r...

Ventilation Pipes & W.L. Indic...

Cast-in-place concrete for Roo...

De-shuttering of Roof Beams,Sl...

01-Oct-16, Finishing Works

External Finishing of lateral ...

Acrillic Coats (External Walls...

Fixing Protection Handrails (R...

Internal Finishing of reservoi...

Furnish and install security g...

Water Level Indicator, Interna...

Apply Epoxy Coats (Internal Wa...

05-Sep-16, External  Works

16-Jul-16, Retaining Walls

08-Jun-16, Retaining Wall from...

Excavation for Foundation , Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing

Furnish and install filter fab...

11-Jul-16, Retaining Wall from...

Excavation for Foundation , Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...
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E-MTR-5170 Deshuttering & Curing For Walls 7.00d 22-Jun-16 09-Jul-16

E-MTR-5220 Furnish and install filter fabric and Base Course 150mm 2.00d 09-Jul-16 11-Jul-16

Retaining Wall from SRetaining Wall from Station 06 to station 01 (West)Retaining Wall from Station 06 to station 01 (West)Retaining Wall from Station 06 to station 01 (West)Retaining Wall from Station 06 to station 01 (West)

E-MTR-5030 Excavation for Foundation , Subgrade layer Compaction & cast lean concrete 2.00d 05-Jan-16 A 01-Jun-16

E-MTR-5090 Form/Steel Rebars for Foundation 4.00d 08-Jun-16 15-Jun-16

E-MTR-5120 Cast Concrete 1.00d 15-Jun-16 16-Jun-16

E-MTR-5130 Concrete Curing & Isolation 7.00d 18-Jun-16 30-Jun-16

E-MTR-5140 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 5.00d 18-Jun-16 26-Jun-16

E-MTR-5190 Cast Reinforced Concrete for the Retaining Wall 1.00d 27-Jun-16 28-Jun-16

E-MTR-5200 Deshuttering & Curing For Wall 7.00d 30-Jun-16 13-Jul-16

E-MTR-5230 Furnish and install filter fabric and Base Course 150mm 2.00d 13-Jul-16 16-Jul-16

Boundary WallBoundary WallBoundary WallBoundary WallBoundary Wall

E-MTR-1220 Excavation for Ground Beam around Yard for Fence 1.00d 01-Jun-16 01-Jun-16

E-MTR-1230 Blinding Concret under Ground Beam for Fence 1.00d 02-Jun-16 02-Jun-16

E-MTR-1260 Reinforceing of Ground Beam for Fence 3.00d 04-Jun-16 08-Jun-16

E-MTR-1320 Formwork For Ground Beam for Fence 3.00d 14-Jun-16 19-Jun-16

E-MTR-1340 Cast-in-place concrete for Ground Beam for Fence 1.00d 21-Jul-16 23-Jul-16

E-MTR-1370 De-shuttering of Ground Beam 1.00d 26-Jul-16 27-Jul-16

E-MTR-1380 Installation of Steel Boundary Fence 5.00d 27-Jul-16 02-Aug-16

E-MTR-1390 200 mm thick granular base course and Concrete Sidewalk as per Detail C-416 14.00d 27-Jul-16 13-Aug-16

E-MTR-1450 Spread and compact 7 cm 3/4" asphalt concrete (7cm after compaction) with MCO prime coat for Yard 5.00d 13-Aug-16 18-Aug-16

E-MTR-1480 Fixing of Double Leaf Gate Access gate as per detail C-117 2.00d 18-Aug-16 21-Aug-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

E-MTR-1710 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 10.00d 21-Jul-16 02-Aug-16

E-MTR-1760 Install all piping and appurtenances including control valve, backflow valve, check valve, misc 10.00d 02-Aug-16 14-Aug-16

Electrical  WorkElectrical  WorkElectrical  WorkElectrical  WorkElectrical  Work

E-MTR-1140 Earthing 3.00d 09-Feb-16 A 10-Feb-16 A

E-MTR-1240 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5.00d 21-Jul-16 27-Jul-16

E-MTR-1280 Electrical Manhole 2.00d 27-Jul-16 30-Jul-16

E-MTR-1300 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7.00d 30-Jul-16 07-Aug-16

E-MTR-1350 Site Lighting 2.00d 07-Aug-16 09-Aug-16

E-MTR-1880 Installation of Lightning Protection and Grounding System 3.00d 01-Sep-16 05-Sep-16

Instrumentation and SCADInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA Programming

E-MTR-1000 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8.00d 20-Aug-16 28-Aug-16

E-MTR-1010 SCADA Head-End Integration and Programming 5.00d 29-Aug-16 03-Sep-16

Testing, Training and ComTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-MTR-1020 Testing and Commissioning of Electrical and Control System and Equipment 5.00d 04-Sep-16 08-Sep-16

E-MTR-1790 O&M Technical Manuals 20.00d 14-Aug-16 06-Sep-16

E-MTR-1930 Initial Testing (1st Stage) for Water Tightness 7.00d 01-Oct-16 09-Oct-16

E-MTR-1940 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 3.00d 09-Oct-16 12-Oct-16

E-MTR-1950 Site inspection/ Support/ Start up 9.00d 12-Oct-16 23-Oct-16

E-MTR-1960 Training 7.00d 17-Oct-16 25-Oct-16

Al Mutilla Booster StationAl Mutilla Booster StationAl Mutilla Booster StationAl Mutilla Booster StationAl Mutilla Booster Station

Traffic Control Plan and SaTraffic Control Plan and Safety MeasuresTraffic Control Plan and Safety MeasuresTraffic Control Plan and Safety MeasuresTraffic Control Plan and Safety Measures

MTB-005 Implementation of Traffic Control Plan and Safety Measure 3.00d 13-Aug-16 16-Aug-16

MTB-006 Maintain of Traffic Control Plan and Safety measures for Al Mutilla Booster Station 133.38d 16-Aug-16 01-Feb-17

Construction of New PumConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump Station

Booster Pump Station aBooster Pump Station and Transmission Flow MeterBooster Pump Station and Transmission Flow MeterBooster Pump Station and Transmission Flow MeterBooster Pump Station and Transmission Flow Meter
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Deshuttering & Curing For Wall...

Furnish and install filter fab...

16-Jul-16, Retaining Wall from...

Excavation for Foundation , Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall

Furnish and install filter fab...

21-Aug-16, Boundary Wall

Excavation for Ground Beam aro...

Blinding Concret under Ground ...

Reinforceing of Ground Beam fo...

Formwork For Ground Beam for F...

Cast-in-place concrete for Gro...

De-shuttering of Ground Beam

Installation of Steel Boundary...

200 mm thick granular base cou...

Spread and compact 7 cm 3/4" a...

Fixing of Double Leaf Gate Acc...

14-Aug-16, Mechanical Works

Installation of Inlet, outlet,...

Install all piping and appurte...

05-Sep-16, Electrical  Work

Earthing

Furnish and installation of du...

Electrical Manhole

Installation of RTU, RTU Panel...

Site Lighting

Installation of Lightning Prot...

03-Sep-16, Instrumentation and...

Supply Instruments for the sit...

SCADA Head-End Integration and...

25-Oct-16, Testing, Training a...

Testing and Commissioning of E...

O&M Technical Manuals

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Site inspection/ Support/ Star...

Training

01-Feb-17, Al Mutilla Booster ...

01-Feb-17, Traffic Control Pla...

Implementation of Traffic Cont...

Maintain of Traffic Control Pl...

26-Dec-16, Construction of New...

26-Dec-16, Booster Pump Statio...
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Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

MTB-010 Excavation for Clearing, Site Grading & Preparation 4.00d 16-Aug-16 21-Aug-16

MTB-BP-040 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer 3.00d 21-Aug-16 24-Aug-16

MTB-BP-050 Compacted Basecourse layer 15cm for Booster Pump Slab and Transmission Flow Meter Pad 5.00d 30-Aug-16 05-Sep-16

MTB-BP-060 Formwork and Steel Rebars for Slab on Grade of Booster Pump and Transmission Flow Meter Pad 4.00d 06-Sep-16 15-Sep-16

MTB-BP-070 Cast in Concrete for Slab on Grade of Booster Pump and Transmission Flow Meter Pad 1.00d 15-Sep-16 17-Sep-16

MTB-BP-080 Concrete Curing for Slab on Grade of Booster Pump and Transmission Flow Meter Pad 7.00d 04-Sep-16 17-Sep-16

MTB-BP-130 Installation of Bollards 7.00d 17-Sep-16 25-Sep-16

Steel Structure & MetSteel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal Works

MTB-BP-000115 Installation of steel Shed for Booster Pump 20.00d 17-Sep-16 10-Oct-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

MTB-BP-M-00005 Installation of Transmission Flow Meter Pad includuing 50mm and 150 mm pipes, reducers and supports 12.00d 10-Nov-16 24-Nov-16

MTB-BP-M-00010 Installation of Pump Station Bypass Piping includuing 150 mm pipes, reducers and supports 9.00d 26-Nov-16 05-Dec-16

MTB-BP-M-00012 Installation of Gate Valves and Swing Check Valve 150mm and Transmission Flow Meter Pad 10.00d 06-Dec-16 19-Dec-16

MTB-BP-M-12 Installation of Booster Pump Skid including Pump inlet Header and Pump discharge header 18.00d 20-Oct-16 09-Nov-16

Electrical & InstrumeElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

MTB-BP-E-00010 Furnish & Installation of Earthing, Ductbanks & Raceway 5.00d 24-Aug-16 30-Aug-16

MTB-BP-E-00020 furnish installation and termination of transmission pump power and controls wire 14.00d 06-Dec-16 24-Dec-16

MTB-BP-E-00050 Furnish & Install Lightining Protection, Recepticles & Process Control Instrumentation 5.00d 10-Oct-16 16-Oct-16

Coatings & FinishingCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing Works

MTB-BP-000130 Furnish & Apply all Coatings 5.00d 20-Dec-16 26-Dec-16

Electrical Unit and TransElectrical Unit and TransfromerElectrical Unit and TransfromerElectrical Unit and TransfromerElectrical Unit and Transfromer

Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

MTB-ET-1090 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer and BC 150mm 3.00d 21-Aug-16 24-Aug-16

MTB-ET-1100 Form/Steel Rebars for Slab on Grade of Electrical unit and Transformer Pad 6.00d 24-Aug-16 31-Aug-16

MTB-ET-1110 Cast Concrete for Slab on Grade of Electrical unit and Transformer Pad 1.00d 01-Sep-16 03-Sep-16

MTB-ET-1120 Concrete Curing for Slab on Grade of Electrical unit and Transformer Pad 7.00d 03-Sep-16 15-Sep-16

Electrical & InstrumeElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

MTB-ET-1000 Earthing 1.00d 31-Aug-16 01-Sep-16

MTB-ET-1010 Furnish and install Electrical Systems and Equipment including panels, wires, conduits, cables, etc. 8.00d 15-Sep-16 25-Sep-16

MTB-ET-1040 Design, Furnish and installation of Lightning Protection and Grounding System 8.00d 25-Sep-16 04-Oct-16

MTB-ET-1050 Supply & Install Instruments for the site and its facilities and Structures per section 13500A 8.00d 25-Sep-16 04-Oct-16

MTB-ET-1060 Supply & Install Control System and SCADA Software including Protective Device and Coordination Studies 10.00d 04-Oct-16 16-Oct-16

Yard Works & Site ElectrYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical Power

External & Finishing External & Finishing WorksExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing Works

MTB-YW-070 Compacted base course for site grading, 200 mm layer 9.00d 18-Sep-16 28-Sep-16

MTB-YW-090 Installation of Double Leaf Access Gate 8.00d 28-Sep-16 08-Oct-16

MTB-YW-100 Construction of Boundary Wall and Fence 20.00d 21-Aug-16 18-Sep-16

MTB-YW-110 Installation of Slab on Grade and Decomposed Granite 5.00d 28-Sep-16 04-Oct-16

MTB-YW-120 Asphalt pavement on site (7 cm), ¾” asphalt mix design including MC 9.00d 04-Oct-16 15-Oct-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

MTB-YW-M-010 Furnish and install all yard piping and mechanical equipment 14.00d 21-Aug-16 06-Sep-16

Electrical & InstrumeElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

MTB-YW-E-010 Furnish & Installation of Electrical Manholes and Electrical Utility power supply 20.00d 21-Aug-16 18-Sep-16

MTB-YW-E-020 Furnish & Installation of Ductbanks 20.00d 21-Aug-16 18-Sep-16

Testing, Training and ComTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

MTB-1000 O&M Technical Manuals 82.00d 20-Oct-16 01-Feb-17

MTB-1020 Site inspection/ Support/ Start up 11.00d 21-Jan-17 01-Feb-17
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25-Sep-16, Civil & Structural ...

Excavation for Clearing, Site ...

Leveling for Foundation and Fu...

Compacted Basecourse layer 15c...

Formwork and Steel Rebars for ...

Cast in Concrete for Slab on G...

Concrete Curing for Slab on Gr...

Installation of Bollards

10-Oct-16, Steel Structure & M...

Installation of steel Shed for...

19-Dec-16, Mechanical Works

Installation of Transmission F...

Installation of Pump Station B...

Installation of Gate Valves an...

Installation of Booster Pump S...

24-Dec-16, Electrical & Instru...

Furnish & Installation of Eart...

furnish installation and termi...

Furnish & Install Lightining P...

26-Dec-16, Coatings & Finishin...

Furnish & Apply all Coatings

16-Oct-16, Electrical Unit and...

15-Sep-16, Civil & Structural ...

Leveling for Foundation and Fu...

Form/Steel Rebars for Slab on ...

Cast Concrete for Slab on Grad...

Concrete Curing for Slab on Gr...

16-Oct-16, Electrical & Instru...

Earthing

Furnish and install Electrical...

Design, Furnish and installati...

Supply & Install Instruments f...

Supply & Install Control Syste...

15-Oct-16, Yard Works & Site E...

15-Oct-16, External & Finishin...

Compacted base course for site...

Installation of Double Leaf Ac...

Construction of Boundary Wall ...

Installation of Slab on Grade ...

Asphalt pavement on site (7 cm...

06-Sep-16, Mechanical Works

Furnish and install all yard p...

18-Sep-16, Electrical & Instru...

Furnish & Installation of Elec...

Furnish & Installation of Duct...

01-Feb-17, Testing, Training a...

O&M Technical Manuals

Site inspection/ Support/ Star...
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Critical Remaining Work
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MTB-1030 Testing and Commissioning of Electrical and Control System and Equipment 10.00d 28-Dec-16 12-Jan-17

MTB-1040 Testing, Adjusting, Cleaning, Disinfection, and Commissioning of the entire system 6.00d 20-Dec-16 27-Dec-16

MTB-1050 Training 6.00d 14-Jan-17 19-Jan-17

Jalqamus Reservoir and AcceJalqamus Reservoir and Access RoadJalqamus Reservoir and Access RoadJalqamus Reservoir and Access RoadJalqamus Reservoir and Access Road

Jalqamus Reservoir - ReplJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at GradeJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at GradeJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at GradeJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-JLR-3030 Implement Safety measures and Traffic Control Plan for Jalqamus Reservoir 2.00d 20-Dec-15 21-Dec-15 

E-JLR-3040 Maintain of Traffic Control Plan and Safety measures for Jalqamus Reservoir 258.38d 21-Dec-15 05-Nov-16

Boundary and RetainingBoundary and Retaining WallsBoundary and Retaining WallsBoundary and Retaining WallsBoundary and Retaining Walls

Boundary and RetainBoundary and Retaining Wall from Station 01 (05) to station 04 Length = 34.21 lmBoundary and Retaining Wall from Station 01 (05) to station 04 Length = 34.21 lmBoundary and Retaining Wall from Station 01 (05) to station 04 Length = 34.21 lmBoundary and Retaining Wall from Station 01 (05) to station 04 Length = 34.21 lm

E-JLR-1055 Excavation for Foundation , Subgrade layer Compaction & cast lean concrete 4.00d 31-Jan-16 A 17-Feb-16 A

E-JLR-1060 Form/Steel Rebars for Foundation 8.00d 25-Feb-16 A 13-Mar-16 A

E-JLR-1090 Cast Concrete for foundation 1.00d 28-Feb-16 A 13-Mar-16 A

E-JLR-1120 Concrete Curing & Isolation 7.00d 29-Feb-16 A 20-Mar-16 A

E-JLR-1130 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 10-Mar-16 A 13-Mar-16 A

E-JLR-1190 Cast Reinforced Concrete for the Retaining Wall 1.00d 13-Mar-16 A 22-Mar-16 A

E-JLR-1200 Deshuttering & Curing 7.00d 14-Mar-16 A 29-Mar-16 A

E-JLR-1250 Furnish & Install Fence 2.00d 01-Jun-16 02-Jun-16

Boundary and RetainBoundary and Retaining Wall from Station 04 to station 03 Length = 23.70 lmBoundary and Retaining Wall from Station 04 to station 03 Length = 23.70 lmBoundary and Retaining Wall from Station 04 to station 03 Length = 23.70 lmBoundary and Retaining Wall from Station 04 to station 03 Length = 23.70 lm

E-JLR-1070 Excavation for Foundation , Subgrade layer Compaction & cast lean concrete 4.00d 04-Feb-16 A 17-Feb-16 A

E-JLR-1100 Form/Steel Rebars for Foundation 8.00d 22-Feb-16 A 24-Feb-16 A

E-JLR-1140 Cast Concrete for foundation 1.00d 24-Feb-16 A 24-Feb-16 A

E-JLR-1160 Concrete Curing & Isolation 7.00d 25-Feb-16 A 28-Feb-16 A

E-JLR-1170 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 28-Feb-16 A 12-Mar-16 A

E-JLR-1260 Cast Reinforced Concrete for the Retaining Wall 1.00d 05-Mar-16 A 13-Mar-16 A

E-JLR-1270 Deshuttering & Curing For Walls 7.00d 06-Mar-16 A 13-Mar-16 A

E-JLR-1320 Furnish & Install Fence 2.00d 04-Jun-16 06-Jun-16

Boundary and RetainBoundary and Retaining Wall from Station 02 to station 03 Length = 33.35 lmBoundary and Retaining Wall from Station 02 to station 03 Length = 33.35 lmBoundary and Retaining Wall from Station 02 to station 03 Length = 33.35 lmBoundary and Retaining Wall from Station 02 to station 03 Length = 33.35 lm

E-JLR-1080 Excavation for Foundation , Subgrade layer Compaction & cast lean concrete 4.00d 08-Feb-16 A 14-Feb-16 A

E-JLR-1150 Form/Steel Rebars for Foundation 8.00d 05-Mar-16 A 19-Mar-16 A

E-JLR-1210 Cast Concrete for foundation 1.00d 08-Mar-16 A 22-Mar-16 A

E-JLR-1230 Concrete Curing & Isolation 7.00d 09-Mar-16 A 11-Apr-16 A

E-JLR-1240 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 29-Mar-16 A 10-Apr-16 A

E-JLR-1330 Cast Reinforced Concrete for the Retaining Wall 1.00d 06-Apr-16 A 11-Apr-16 A

E-JLR-1340 Deshuttering & Curing For Wall 7.00d 07-Apr-16 A 14-Apr-16 A

E-JLR-1380 Furnish & Install Fence 2.00d 06-Jun-16 09-Jun-16

Boundary and RetainBoundary and Retaining Wall from Station 01 to station 02 Length = 21.20 lmBoundary and Retaining Wall from Station 01 to station 02 Length = 21.20 lmBoundary and Retaining Wall from Station 01 to station 02 Length = 21.20 lmBoundary and Retaining Wall from Station 01 to station 02 Length = 21.20 lm

E-JLR-1110 Excavation for Foundation & Subgrade layer Compaction 4.00d 11-Feb-16 A 14-Feb-16 A

E-JLR-1220 Form/Steel Rebars for Foundation 8.00d 05-Mar-16 A 08-Mar-16 A

E-JLR-1280 Cast Concrete for foundation 1.00d 08-Mar-16 A 08-Mar-16 A

E-JLR-1290 Concrete Curing & Isolation 7.00d 09-Mar-16 A 21-Apr-16 A

E-JLR-1300 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 14-Mar-16 A 24-Mar-16 A

E-JLR-1390 Cast Reinforced Concrete for the Retaining Wall 1.00d 27-Mar-16 A 27-Mar-16 A

E-JLR-1400 Deshuttering & Curing For Walls 7.00d 28-Mar-16 A 07-Apr-16 A

E-JLR-1450 Furnish & Install Fence 2.00d 09-Jun-16 13-Jun-16

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-JLR-1175 Demolition of existing Facilities, Site Cleaning & Grubbing 10.00d 30-Dec-15 13-Jan-16 A

E-JLR-1180 Site Grading and Preparation 3.00d 13-Jan-16 A 16-Jan-16 A
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Testing and Commissioning of E...

Testing, Adjusting, Cleaning, ...

Training

05-Nov-16, Jalqamus Reservoir ...

05-Nov-16, Jalqamus Reservoir ...

05-Nov-16, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

13-Jun-16, Boundary and Retain...

02-Jun-16, Boundary and Retain...

Excavation for Foundation , Su...

Form/Steel Rebars for Foundati...

Cast Concrete for foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing

Furnish & Install Fence

06-Jun-16, Boundary and Retain...

Excavation for Foundation , Su...

Form/Steel Rebars for Foundati...

Cast Concrete for foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

09-Jun-16, Boundary and Retain...

Excavation for Foundation , Su...

Form/Steel Rebars for Foundati...

Cast Concrete for foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall

Furnish & Install Fence

13-Jun-16, Boundary and Retain...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

04-Jun-16, Earth Work

Demolition of existing Facilit...

Site Grading and Preparation
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Activity ID Activity Name Original
Duration

Start Finish

E-JLR-1310 Structural Excavation for the base slab of the Reservoir  & Inlet Outlet Chamber and Subgrade layer 5.00d 14-Jan-16 A 01-Feb-16 A

E-JLR-1315 Soil verification report - Geotechnical report 5.00d 30-Jan-16 A 09-Feb-16 A

E-JLR-1350 Digging of Inlet Outlet chamber (S-RVV01) 3.00d 01-Jun-16 04-Jun-16

E-JLR-1370 Excavation, Furnish and install subgrade piping system (Perforated, Outlet & Washout) 3.00d 21-Feb-16 A 17-Mar-16 A

E-JLR-1420 Furnish and install base course (150mm in depth) under base slab 4.00d 22-Feb-16 A 10-Mar-16 A

E-JLR-1430 Construction of Lean Concrete under Reservoir 5.00d 13-Feb-16 A 24-Mar-16 A

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

E-JLR-1460 Installation of perforated pipes 2.00d 15-Mar-16 A 17-Mar-16 A

E-JLR-1470 Reservoir  base slab - Formwork 5.00d 24-Mar-16 A 29-Mar-16 A

E-JLR-1480 Reservoir  Base Slab - Pipe Inserts (Washout drainage pipe and perforated pipes ) 2.00d 29-Mar-16 A 30-Mar-16 A

E-JLR-1490 Reservoir  base slab reinforcing steel & water stop installation 10.00d 30-Mar-16 A 05-Apr-16 A

E-JLR-1510 Reservoir  base slab - Place concrete (Stage 1) 1.00d 06-Apr-16 A 06-Apr-16 A

E-JLR-1520 Reservoir  base slab - Place concrete (Stage 2) 1.00d 06-Apr-16 A 06-Apr-16 A

E-JLR-1540 Reservoir  base slab - Place concrete (Stage 3) - Footing of Columns 1.00d 06-Apr-16 A 06-Apr-16 A

E-JLR-1550 Concrete Curing for Base slab 7.00d 07-Apr-16 A 14-Apr-16 A

E-JLR-1560 Reservoir  Walls - External formwork 2.00d 13-Apr-16 A 17-May-16 

E-JLR-1570 Reservoir  Walls & Columns - Reinforcing steel & vertical water stop installation 12.00d 13-Apr-16 A 11-May-16 

E-JLR-1580 Water proofing & backfilling 1.00d 16-Apr-16 A 16-Apr-16 A

E-JLR-1590 Reservoir  Walls & Columns - Internal formwork - (Stage 1) 8.00d 23-Apr-16 A 03-May-16 

E-JLR-1600 Reservoir  Walls & Columns - Place concrete (Stage 1) 1.00d 04-May-16 04-May-16 

E-JLR-1610 Reservoir  Walls - Internal formwork - (Stage 2-Walls 2,4,6 & 8) 8.00d 07-May-16 17-May-16 

E-JLR-1620 Reservoir  Walls - Place concrete (Stage 2) 1.00d 18-May-16 18-May-16 

E-JLR-1630 Reservoir  Roof Slab - Formwork 10.00d 24-May-16 01-Jun-16

E-JLR-1650 Reservoir  Roof  Slab - Reinforcing steel & installation of seismic cans 5.00d 02-Jun-16 09-Jun-16

E-JLR-1660 Reservoir  Roof Slab - Place concrete (Stage 1-Part A & C) 1.00d 09-Jun-16 12-Jun-16

E-JLR-1670 Reservoir  Roof Slab - Place concrete (Stage 2-Part B & D) 1.00d 21-Jun-16 22-Jun-16

E-JLR-1700 Construct Inlet & Outlet Chambers (Valve Vault ) 13.00d 22-Jun-16 16-Jul-16

E-JLR-1730 Deshuttering Formwork for Roof Slab 5.00d 17-Jul-16 23-Jul-16

Mechanical WorkMechanical WorkMechanical WorkMechanical WorkMechanical Work

E-JLR-1410 Pipe Encasement - RC where needed 2.00d 30-Mar-16 A 30-Mar-16 A

E-JLR-1760 Install buried & Non buried steel pipes & fittings- Outlet and Drain Structure Outlet 5.00d 05-Oct-16 10-Oct-16

E-JLR-1790 Install buried steel pipes & fittings - Washout 5.00d 11-Oct-16 16-Oct-16

E-JLR-1800 Install buried & Non buried steel pipes & fittings - Inlet 3.00d 17-Oct-16 19-Oct-16

E-JLR-1830 Install buried steel pipes & fittings - Overflow 3.00d 20-Oct-16 23-Oct-16

Electrical WorkElectrical WorkElectrical WorkElectrical WorkElectrical Work

E-JLR-1500 Installing Earthing System 5.00d 01-Jun-16 08-Jun-16

E-JLR-1530 installation of Lightning Protection and Grounding System 10.00d 20-Aug-16 30-Aug-16

E-JLR-1690 Duct Bank & manholes construction including precast Pullbox 16.00d 22-Jun-16 19-Jul-16

E-JLR-1740 Construct Bases for external power lighting 21.00d 19-Jul-16 13-Aug-16

E-JLR-1840 Cable pulling 5.00d 20-Aug-16 24-Aug-16

E-JLR-1850 installation of RTU, RTU Panel and breaker Panel 8.00d 25-Aug-16 03-Sep-16

E-JLR-1860 Cables termination 6.00d 04-Sep-16 10-Sep-16

E-JLR-1870 Cable testing & meggaring 3.00d 15-Sep-16 18-Sep-16

E-JLR-1880 Install control system software 10.00d 19-Sep-16 29-Sep-16

E-JLR-1900 Installationof Instruments for the site and its facilities and Structures per section 13500A 6.00d 01-Oct-16 06-Oct-16

E-JLR-1910 SCADA head end integration and programming for the site 7.00d 08-Oct-16 15-Oct-16

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work

E-JLR-1440 Installation of Access Gate 3.00d 28-Jun-16 04-Jul-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Structural Excavation for the ...

Soil verification report - Geo...

Digging of Inlet Outlet chambe...

Excavation, Furnish and instal...

Furnish and install base cours...

Construction of Lean Concrete ...

23-Jul-16, Civil Work

Installation of perforated pip...

Reservoir  base slab - Formwor...

Reservoir  Base Slab - Pipe In...

Reservoir  base slab reinforci...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Concrete Curing for Base slab

Reservoir  Walls - External fo...

Reservoir  Walls & Columns - R...

Water proofing & backfilling

Reservoir  Walls & Columns - I...

Reservoir  Walls & Columns - P...

Reservoir  Walls - Internal fo...

Reservoir  Walls - Place concr...

Reservoir  Roof Slab - Formwor...

Reservoir  Roof  Slab - Reinfo...

Reservoir  Roof Slab - Place c...

Reservoir  Roof Slab - Place c...

Construct Inlet & Outlet Chamb...

Deshuttering Formwork for Roof...

23-Oct-16, Mechanical Work

Pipe Encasement - RC where nee...

Install buried & Non buried st...

Install buried steel pipes & f...

Install buried & Non buried st...

Install buried steel pipes & f...

15-Oct-16, Electrical Work

Installing Earthing System

installation of Lightning Prot...

Duct Bank & manholes construct...

Construct Bases for external p...

Cable pulling

installation of RTU, RTU Panel...

Cables termination

Cable testing & meggaring

Install control system softwar...

Installationof Instruments for...

SCADA head end integration and...

30-Aug-16, Finishing Work

Installation of Access Gate

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project

02-Jun-16 14:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 18 of 36 TASK filter: All Activities
© Oracle Corporation

191



Activity ID Activity Name Original
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E-JLR-1640 Repair & applying external paint for the reservoir 14.00d 23-Jul-16 08-Aug-16

E-JLR-1680 Fixing Roof Ventilation 3.00d 22-Jun-16 28-Jun-16

E-JLR-1710 Installing Hand Rail 5.00d 09-Jul-16 14-Jul-16

E-JLR-1720 Fixing external ladder 2.00d 14-Jul-16 17-Jul-16

E-JLR-1750 Install water level indicator & Access Cover 3.00d 23-Jul-16 26-Jul-16

E-JLR-1770 Repair of Internal Walls 14.00d 23-Jul-16 08-Aug-16

E-JLR-1780 Install steel pipes inside reservoir - Outlet 5.00d 23-Jul-16 28-Jul-16

E-JLR-1810 Fixing internal stainless steel access ladder 1.00d 08-Aug-16 09-Aug-16

E-JLR-1890 Applying internal epoxy paint for the reservoir 6.00d 23-Aug-16 30-Aug-16

Yard workYard workYard workYard workYard work

E-JLR-1930 Excavate to the required depth as per design drawings 6.00d 16-Jul-16 23-Jul-16

E-JLR-1940 Furnishing, leveling, and compaction of selected fill for subgrade layer 6.00d 09-Aug-16 16-Aug-16

E-JLR-1950 Compacted base course for site grading, 200 mm layer 5.00d 16-Aug-16 22-Aug-16

E-JLR-1955 Construction of curb stone and side walk 5.00d 22-Aug-16 28-Aug-16

E-JLR-1960 Asphalt pavement on site (7 cm), ¾ " asphalt mix design including MC 4.00d 30-Aug-16 04-Sep-16

Access Road to Jalqamus Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)

E-JLR-1000 Excavation to the required level for Access Road to Jalqamus Reservoir 4.00d 09-Jan-16 A 02-Jun-16

E-JLR-1010 Structural Excavation for Retaining Wall from Station 0+070 to Station 0+165 6.00d 04-Jun-16 13-Jun-16

E-JLR-1020 Construction of Retaining Wall from Station 0+070 to Station 0+165 21.00d 14-Jun-16 19-Jul-16

E-JLR-1030 Spreading and Compaction of 20cm Base Course for Access Road to Jalqamus Reservoir from Station 0+000 to Station 0 3.00d 19-Jul-16 23-Jul-16

E-JLR-1040 Asphalt Wearing Course Layer 7cm for Access Road to Jalqamus Reservoir from Station 0+000 to Station 0+165 includin 1.00d 23-Jul-16 24-Jul-16

E-JLR-1045 Concrete Ditches for Access Road to Jalqamus Reservoir from Station 0+000 to Station 0+165 1.00d 24-Jul-16 25-Jul-16

E-JLR-1050 Road Marking for Access Road to Jalqamus Reservoir from Station 0+000 to Station 0+165 1.00d 25-Jul-16 26-Jul-16

E-TJT-1100 Double Trench for 150mm Telfit-Jalqamus (St. 2+140 to St. 2+330) & 150 mm Jalqamus-Umatut pipes (St. 0+000 to St. 0+ 4.00d 14-Jun-16 21-Jun-16

Testing, Training and ComTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-JLR-3000 Initial Testing (1st Stage) for Water Tightness 7.00d 09-Aug-16 17-Aug-16

E-JLR-3010 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 14.00d 30-Aug-16 20-Sep-16

E-JLR-5250 Training 7.00d 29-Oct-16 05-Nov-16

E-JLR-5255 Testing and Commissioning of Electrical and Control Systems and Equipment 7.00d 16-Oct-16 23-Oct-16

E-JLR-5260 O&M Technical Manuals 20.00d 09-Aug-16 01-Sep-16

E-JLR-5270 Site inspection/ Support/ Start up 9.00d 24-Oct-16 02-Nov-16

Transmission Pipe linesTransmission Pipe linesTransmission Pipe linesTransmission Pipe linesTransmission Pipe lines

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

SWJ-TCP-1400 Implement Safety measures and Traffic Control Plan for Zone 01 2.00d 27-Apr-16 A 30-Apr-16 A

SWJ-TCP-1410 Maintain of Traffic Control Plan and Safety measures for Zone 01 145.38d 30-Apr-16 A 19-Nov-16

Talfit - Jalqamus Force lineTalfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)

E-TJT-0990 Telfit Junction Connection to Existing Pipeline 2.00d 14-Jun-16 16-Jun-16

E-TJT-1000 Exc., Bed., Install. and Backfill. 150mm Talfit - Jalqamus force line from St. 0+000 to St.2+140 20.00d 10-May-16 13-Jun-16

E-TJT-1010 Construction of 75mm Air Release Valve Chamber at Station 0+410 on 150mm pipe 15.00d 14-Jun-16 12-Jul-16

E-TJT-1020 Construction of 150mm Gate Valve Chamber at Station 0+500 15.00d 14-Jun-16 12-Jul-16

E-TJT-1025 Construction of AAU Connection Chamber at Station 0+620 (CHD-155) including connect to Existing Pipeline and 100mm 20.00d 22-Jun-16 24-Jul-16

E-TJT-1030 Construction of 75mm Air Release Valve Chamber at Station 0+910 on 150mm pipe 15.00d 14-Jun-16 12-Jul-16

E-TJT-1040 Construction of 150mm Gate Valve Chamber at Station 1+000 15.00d 14-Jun-16 12-Jul-16

E-TJT-1045 Construction of Tanin Connection Chamber at station 1+030 including 100mm pipe and connect to existing pipeline (CHD- 15.00d 14-Jun-16 12-Jul-16

E-TJT-1050 Construction of 75mm Air Release Valve Chamber at Station 1+410 on 150mm pipe 15.00d 14-Jun-16 12-Jul-16

E-TJT-1060 Construction of 150mm Gate Valve Chamber at Station 1+500 15.00d 14-Jun-16 12-Jul-16

E-TJT-1070 Construction of 75mm Air Release Valve Chamber at Station 1+910 on 150mm pipe 15.00d 14-Jun-16 12-Jul-16

E-TJT-1080 Construction of 150mm Gate Valve Chamber at Station 2+000 15.00d 14-Jun-16 12-Jul-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Repair & applying external pai...

Fixing Roof Ventilation

Installing Hand Rail

Fixing external ladder

Install water level indicator ...

Repair of Internal Walls

Install steel pipes inside res...

Fixing internal stainless stee...

Applying internal epoxy paint ...

04-Sep-16, Yard work

Excavate to the required depth...

Furnishing, leveling, and comp...

Compacted base course for site...

Construction of curb stone and...

Asphalt pavement on site (7 cm...

26-Jul-16, Access Road to Jalq...

Excavation to the required lev...

Structural Excavation for Reta...

Construction of Retaining Wall...

Spreading and Compaction of 20...

Asphalt Wearing Course Layer 7...

Concrete Ditches for Access Ro...

Road Marking for Access Road t...

Double Trench for 150mm Telfit...

05-Nov-16, Testing, Training a...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Training

Testing and Commissioning of E...

O&M Technical Manuals

Site inspection/ Support/ Star...

19-Nov-16, Transmission Pipe l...

19-Nov-16, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

24-Jul-16, Talfit - Jalqamus F...

Telfit Junction Connection to ...

Exc., Bed., Install. and Backf...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of AAU Connection...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of Tanin Connecti...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...
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Critical Remaining Work
Milestone

Summary Page 19 of 36 TASK filter: All Activities
© Oracle Corporation

192



Activity ID Activity Name Original
Duration

Start Finish

E-TJT-1090 Construction of 75mm Washout Chamber at station 2+080 on 150mm pipe 15.00d 14-Jun-16 12-Jul-16

Jalqamus Reservoir to UmJalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)

E-JLT-0020 Exc., Bed., Install. and Backfill. 150mm Jalqamus pipeline from St. 0+190 to St.1+880 14.00d 14-Jun-16 11-Jul-16

E-JLT-1000 Construction of 75mm Washout Chamber at station 0+190 on 150mm pipe 13.00d 11-Jul-16 26-Jul-16

E-JLT-1010 Construction of Jalqamous Connection Chamber (CHD-171) including 100mm Connection Pipe 20.00d 11-Jul-16 03-Aug-16

E-JLT-1020 Construction of 75mm Air Release Valve Chamber at station 0+325 on 150mm pipe 15.00d 11-Jul-16 28-Jul-16

E-JLT-1030 Construction of 150mm Gate Valve Chamber at Station 0+538 13.00d 11-Jul-16 26-Jul-16

E-JLT-1040 Construction of 75mm Air Release Valve Chamber at station 0+715 on 150mm pipe 15.00d 11-Jul-16 28-Jul-16

E-JLT-1050 Construction of 75mm Washout Chamber at station 0+885 on 150mm pipe 13.00d 11-Jul-16 26-Jul-16

E-JLT-1060 Construction of 75mm Air Release Valve Chamber at station 1+162 on 150mm pipe 15.00d 11-Jul-16 28-Jul-16

E-JLT-1070 Construction of Umatut Connection Chamber (CHD-173) including 100mm Connection Pipe 20.00d 11-Jul-16 03-Aug-16

E-JLT-1080 Construction of 75mm Air Release Valve Chamber at station 1+590 on 150mm pipe 15.00d 11-Jul-16 28-Jul-16

E-JLT-1090 Construction of 75mm Washout Chamber at station 1+870 on 150mm pipe 13.00d 11-Jul-16 26-Jul-16

E-JLT-1110 Construction of 150mm Gate Valve Chamber at Station 1+375 13.00d 11-Jul-16 26-Jul-16

Jalqamus to Al Mughayyir Jalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force Line

E-JMT-1000 Exc., Bed., Install. and Backfill. 150mm Jalqamus to Al Mughayyir pipeline from St. 0+000 to St.2+000 17.00d 11-Jul-16 31-Jul-16

E-JMT-1010 Exc., Bed., Install. and Backfill. 150mm Jalqamus to Al Mughayyir pipeline from St. 2+000 to St.2+776 7.00d 31-Jul-16 08-Aug-16

E-JMT-1020 Construction of Al Mughayyir Connection Chamber (CHD-191) 20.00d 31-Jul-16 23-Aug-16

E-JMT-1030 Construction of 75mm Air Release Valve Chamber at station 0+470 on 150mm pipe 15.00d 31-Jul-16 17-Aug-16

E-JMT-1040 Construction of 150mm Gate Valve Chamber at Station 0+500 13.00d 31-Jul-16 15-Aug-16

E-JMT-1050 Construction of 150mm Gate Valve Chamber at Station 1+000 13.00d 31-Jul-16 15-Aug-16

E-JMT-1060 Construction of 75mm Air Release Valve Chamber at station 1+015 on 150mm pipe 15.00d 31-Jul-16 17-Aug-16

E-JMT-1070 Construction of 75mm Washout Chamber at station 1+430 on 150mm pipe 15.00d 31-Jul-16 17-Aug-16

E-JMT-1080 Construction of 75mm Air Release Valve Chamber at station 1+690 on 150mm pipe 15.00d 31-Jul-16 17-Aug-16

E-JMT-1090 Construction of 75mm Air Release Valve Chamber at station 1+970 on 150mm pipe 15.00d 31-Jul-16 17-Aug-16

E-JMT-1100 Construction of 150mm Gate Valve Chamber at Station 2+000 13.00d 31-Jul-16 15-Aug-16

E-JMT-1110 Construction of 150mm Gate Valve Chamber at Station 2+050 including connection to Existing Manhole 13.00d 08-Aug-16 23-Aug-16

E-JMT-1120 Construction of 75mm Air Release Valve Chamber at station 2+430 on 150mm pipe 15.00d 08-Aug-16 25-Aug-16

E-JMT-1130 Construction of 150mm Gate Valve Chamber at Station 2+500 13.00d 08-Aug-16 23-Aug-16

Al Mughayyir to Al Mutilla Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)

E-MTT-1140 Exc., Bed., Install. and Backfill. 150mm Al Mughayyir to Al Mutilla Force Line from St. 0+000 to St.1+680 14.00d 21-Aug-16 06-Sep-16

E-MTT-1150 Construction of 75mm Washout Chamber at station 0+330 on 150mm pipe 13.00d 06-Sep-16 26-Sep-16

E-MTT-1160 Construction of 150mm Gate Valve Chamber at Station 0+500 13.00d 06-Sep-16 26-Sep-16

E-MTT-1170 Construction of 75mm Air Release Valve Chamber at station 0+705 on 150mm pipe 13.00d 06-Sep-16 26-Sep-16

E-MTT-1180 Construction of 75mm Washout Chamber at station 0+880 on 150mm pipe 13.00d 06-Sep-16 26-Sep-16

E-MTT-1190 Construction of 150mm Gate Valve Chamber at Station 1+000 13.00d 06-Sep-16 26-Sep-16

E-MTT-1200 Construction of 75mm Air Release Valve Chamber at station 1+245 on 150mm pipe 13.00d 06-Sep-16 26-Sep-16

E-MTT-1210 Construction of 150mm Gate Valve Chamber at Station 1+500 13.00d 06-Sep-16 26-Sep-16

Al Mutilla Distribution NetwoAl Mutilla Distribution NetworkAl Mutilla Distribution NetworkAl Mutilla Distribution NetworkAl Mutilla Distribution Network

E-MTN-1000 Exc., Bed., Install. and Backfill. 75mm pipe for Al Mutilla Network - from Al Mutilla Elevated Reservoir (260 m) 3.00d 06-Sep-16 10-Sep-16

E-MTN-1010 Exc., Bed., Install. and Backfill. 50mm pipe for Al Mutilla Network - Branches from 75 mm pipe (320 m) 4.00d 10-Sep-16 19-Sep-16

E-MTN-1030 Construction of 75mm Gate Valve Chamber at Al Mutilla Reservoir Entrance 13.00d 19-Sep-16 04-Oct-16

E-MTN-1040 Construction of 50mm Air Release Valve Chamber on 75mm pipe 15.00d 19-Sep-16 06-Oct-16

E-MTN-1045 Construction of 75mm Gate Valve Chamber on 75mm pipe 13.00d 19-Sep-16 04-Oct-16

E-MTN-1050 Construction of 50mm Air Release Valve Chamber on 75mm pipe 15.00d 19-Sep-16 06-Oct-16

E-MTN-1060 Construction of 75mm Gate Valve Chamber on 75mm pipe 13.00d 19-Sep-16 04-Oct-16

E-MTN-1065 Construction of 50mm Gate Valve Chamber on 50mm pipe 13.00d 19-Sep-16 04-Oct-16

E-MTN-1070 Construction of 50mm Washout Chamber on 75mm pipe 13.00d 19-Sep-16 04-Oct-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Construction of 75mm Washout C...

03-Aug-16, Jalqamus Reservoir ...

Exc., Bed., Install. and Backf...

Construction of 75mm Washout C...

Construction of Jalqamous Conn...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 75mm Washout C...

Construction of 75mm Air Relea...

Construction of Umatut Connect...

Construction of 75mm Air Relea...

Construction of 75mm Washout C...

Construction of 150mm Gate Val...

25-Aug-16, Jalqamus to Al Mugh...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of Al Mughayyir C...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 75mm Washout C...

Construction of 75mm Air Relea...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

26-Sep-16, Al Mughayyir to Al ...

Exc., Bed., Install. and Backf...

Construction of 75mm Washout C...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 75mm Washout C...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

06-Oct-16, Al Mutilla Distribu...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 75mm Gate Valv...

Construction of 50mm Air Relea...

Construction of 75mm Gate Valv...

Construction of 50mm Air Relea...

Construction of 75mm Gate Valv...

Construction of 50mm Gate Valv...

Construction of 50mm Washout C...
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E-MTN-1080 Construction of 50mm Gate Valve Chamber on 50mm pipe - near Al Mutilla Reservoir Entrance 13.00d 19-Sep-16 04-Oct-16

E-MTN-1090 Construction of Two 50mm Gate Valve Chamber on 50mm pipe 13.00d 19-Sep-16 04-Oct-16

E-MTN-1100 Construction of 50mm Air Release Valve Chamber on 50mm pipe 13.00d 19-Sep-16 04-Oct-16

Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)

Arraba Reservoir - ReplacemeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At GradeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At GradeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At GradeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At Grade

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-ARR-1000 Implement Safety measures and Traffic Control Plan 2.00d 02-Jan-16 A 04-Jan-16 A

E-ARR-1010 Maintain of Traffic Control Plan and Safety measures for Arraba Reservoir 264.00d 04-Jan-16 A 13-Dec-16

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-ARR-1040 Relocation of the existing pipeline and Demolition of existing reservoir 15.00d 10-Jan-16 A 02-Feb-16 A

E-ARR-1050 Site and access Road Grading and Preparation 7.00d 23-Jan-16 A 27-Jan-16 A

E-ARR-1060 Excavation for the base slab of the Reservoir and subgrade layer 8.00d 23-Jan-16 A 02-Feb-16 A

E-ARR-1065 Soil verification report - Geotechnical report 3.00d 23-Jan-16 A 23-Jan-16 A

E-ARR-1070 Digging of Inlet Outlet chamber (S-RVV01) 4.00d 01-Jun-16 06-Jun-16

E-ARR-1080 Excavation for Retaining and Boundary walls 6.00d 24-Feb-16 A 29-Feb-16 A

E-ARR-1090 Excavation for piping system (Perforated, Outlet & Washout) 4.00d 23-Feb-16 A 17-Mar-16 A

E-ARR-1100 Furnish and install base course (150mm in depth) under base slab 6.00d 14-Mar-16 A 17-Mar-16 A

E-ARR-1130 Construction of Lean Concrete under Reservoir 5.00d 21-Feb-16 A 20-Mar-16 A

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

E-ARR-1110 Installation of perforated pipes 3.00d 13-Mar-16 A 13-Mar-16 A

E-ARR-1120 Construct retaining walls - North side (Boundary ) 21.00d 01-Mar-16 A 30-Mar-16 A

E-ARR-1140 Reservoir  base slab - Formwork 7.00d 23-Mar-16 A 03-Apr-16 A

E-ARR-1150 Reservoir  Base Slab - Pipe Inserts  (Washout drainage pipe and other pipes ) 2.00d 23-Feb-16 A 25-Feb-16 A

E-ARR-1160 Reservoir  base slab reinforcing steel & water stop installation 7.00d 26-Mar-16 A 03-Apr-16 A

E-ARR-1170 Construction of Bounadry Walls - south and west side 21.00d 01-Mar-16 A 07-May-16 

E-ARR-1180 Reservoir  base slab - Place concrete (Stage 1 - Part A, C, H, L) 1.00d 04-Apr-16 A 04-Apr-16 A

E-ARR-1190 Reservoir  base slab - Place concrete (Stage 2 - Part B, D, F, J) 1.00d 04-Apr-16 A 04-Apr-16 A

E-ARR-1200 Reservoir  base slab - Place concrete (Stage 3 - Part E, G, I, K) 1.00d 04-Apr-16 A 04-Apr-16 A

E-ARR-1210 Curing 7.00d 05-Apr-16 A 12-Apr-16 A

E-ARR-1220 Reservoir  Walls - External formwork 8.00d 10-Apr-16 A 04-Jun-16

E-ARR-1230 Reservoir  Walls & Columns - Reinforcing steel & vertical water stop installation 12.00d 11-Apr-16 A 05-May-16 

E-ARR-1240 Water proofing & backfilling 1.00d 14-Apr-16 A 01-Jun-16

E-ARR-1250 Reservoir  Walls & Columns - Internal formwork - (Stage 1-Walls 1,3,5 & 7) 9.00d 16-Apr-16 A 31-May-16 

E-ARR-1260 Reservoir  Walls & Columns - Place concrete (Stage 1) 1.00d 18-May-16 31-May-16 

E-ARR-1270 Reservoir  Walls - Internal formwork - (Stage 2-Walls 2,4,6 & 8) 9.00d 21-May-16 26-May-16 

E-ARR-1280 Reservoir  Walls - Place concrete (Stage 2) 1.00d 05-Jun-16 06-Jun-16

E-ARR-1290 Reservoir  Roof Slab - Formwork 12.00d 19-Jun-16 12-Jul-16

E-ARR-1300 Reservoir  Roof  Slab - Reinforcing steel & Constuction Joints Installation 8.00d 12-Jul-16 21-Jul-16

E-ARR-1310 Reservoir  Roof Slab - Place concrete (Stage 1-Part A & C) 1.00d 21-Jul-16 23-Jul-16

E-ARR-1320 Reservoir  Roof Slab - Place concrete (Stage 2-Part B & D) 1.00d 28-Jul-16 30-Jul-16

E-ARR-1330 Construct Inlet & Outlet Chamber (Valve Vault) 21.00d 30-Jul-16 23-Aug-16

E-ARR-1340 Deshuttering Formwork for Roof Slab 5.00d 15-Aug-16 21-Aug-16

Mechanical WorkMechanical WorkMechanical WorkMechanical WorkMechanical Work

E-ARR-1360 Pipe Encasement - RC where needed 2.00d 25-Feb-16 A 25-Feb-16 A

E-ARR-1370 Install buried & Non buried steel pipes & fittings- Outlet Including Outlet Drain Structure 10.00d 05-Oct-16 16-Oct-16

E-ARR-1380 Install buried steel pipes & fittings - Washout 5.00d 17-Oct-16 22-Oct-16

E-ARR-1390 Install buried & Non buried steel pipes & fittings - Inlet including Valve Vault 10.00d 23-Oct-16 02-Nov-16

E-ARR-1400 Install buried steel pipes & fittings - Overflow 3.00d 03-Nov-16 06-Nov-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Construction of 50mm Gate Valv...

Construction of Two 50mm Gate ...

Construction of 50mm Air Relea...

12-Feb-17, Zone 02 - (Arraba a...

13-Dec-16, Arraba Reservoir - ...

13-Dec-16, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

06-Jun-16, Earth Work

Relocation of the existing pip...

Site and access Road Grading a...

Excavation for the base slab o...

Soil verification report - Geo...

Digging of Inlet Outlet chambe...

Excavation for Retaining and B...

Excavation for piping system (...

Furnish and install base cours...

Construction of Lean Concrete ...

23-Aug-16, Civil Work

Installation of perforated pip...

Construct retaining walls - No...

Reservoir  base slab - Formwor...

Reservoir  Base Slab - Pipe In...

Reservoir  base slab reinforci...

Construction of Bounadry Walls...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Curing

Reservoir  Walls - External fo...

Reservoir  Walls & Columns - R...

Water proofing & backfilling

Reservoir  Walls & Columns - I...

Reservoir  Walls & Columns - P...

Reservoir  Walls - Internal fo...

Reservoir  Walls - Place concr...

Reservoir  Roof Slab - Formwor...

Reservoir  Roof  Slab - Reinfo...

Reservoir  Roof Slab - Place c...

Reservoir  Roof Slab - Place c...

Construct Inlet & Outlet Chamb...

Deshuttering Formwork for Roof...

06-Nov-16, Mechanical Work

Pipe Encasement - RC where nee...

Install buried & Non buried st...

Install buried steel pipes & f...

Install buried & Non buried st...

Install buried steel pipes & f...
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Activity ID Activity Name Original
Duration

Start Finish

Electrical WorkElectrical WorkElectrical WorkElectrical WorkElectrical Work

E-ARR-1410 Installing Earthing System 5.00d 29-Mar-16 A 08-Jun-16

E-ARR-1420 Furnish and installation of Lightning Protection and Grounding System 10.00d 21-Aug-16 01-Sep-16

E-ARR-1430 Duct Bank & manholes construction including pre-cast pullbox 16.00d 30-Jul-16 17-Aug-16

E-ARR-1440 Construct Bases for external power lighting 21.00d 17-Aug-16 15-Sep-16

E-ARR-1450 Cable pulling 5.00d 15-Sep-16 21-Sep-16

E-ARR-1460 Furnish and installation of RTU, RTU Panel and Breaker Panel 5.00d 21-Sep-16 27-Sep-16

E-ARR-1470 Cables termination 6.00d 27-Sep-16 04-Oct-16

E-ARR-1480 Cable testing & meggaring 3.00d 04-Oct-16 08-Oct-16

E-ARR-1490 Install control system software 10.00d 08-Oct-16 19-Oct-16

E-ARR-1500 Install Instruments for the site and its facilities and Structures per section 13500A 6.00d 19-Oct-16 26-Oct-16

E-ARR-1510 SCADA head end integration and programming for the site and its facilities 7.00d 26-Oct-16 03-Nov-16

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work

E-ARR-1530 Installation of new steel mesh fence and fence around site perimeter on existing wall 7.00d 01-Jun-16 12-Jun-16

E-ARR-1550 Repair & applying external paint for the reservoir 14.00d 25-Jun-16 18-Jul-16

E-ARR-1560 Fixing Roof Ventilation 1.00d 30-Jul-16 31-Jul-16

E-ARR-1570 Installing Hand Rail 2.00d 07-Aug-16 09-Aug-16

E-ARR-1580 Fixing external ladder 1.00d 09-Aug-16 10-Aug-16

E-ARR-1590 Install water level indicator & Access Cover 3.00d 21-Aug-16 24-Aug-16

E-ARR-1600 Repair of Internal Walls 10.00d 21-Aug-16 01-Sep-16

E-ARR-1610 Install steel pipes inside reservoir - Outlet 5.00d 21-Aug-16 27-Aug-16

E-ARR-1620 Fixing internal stainless steel access ladder 1.00d 01-Sep-16 03-Sep-16

E-ARR-1640 Applying internal epoxy paint for the reservoir 6.00d 29-Sep-16 06-Oct-16

Yard workYard workYard workYard workYard work

E-ARR-1650 Miscellaneous Excavation: Excavate to the required depth as per design drawings 6.00d 12-Nov-16 20-Nov-16

E-ARR-1660 Miscellaneous Backfilling: Furnishing, leveling, and compaction of selected fill for subgrade layer 6.00d 20-Nov-16 27-Nov-16

E-ARR-1670 Laying Compacted base course for site grading, 200 mm layer 7.00d 27-Nov-16 05-Dec-16

E-ARR-1675 Construction of curb stone and side walk 5.00d 05-Dec-16 11-Dec-16

E-ARR-1680 Asphalt pavement on site and access road (7 cm), ¾” asphalt mix design including MC 2.00d 11-Dec-16 13-Dec-16

Testing, Training and ComTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-ARR-1520 Testing and Commissioning of Electrical and Control Systems and Equipment 7.00d 03-Nov-16 12-Nov-16

E-ARR-1630 Initial Testing (1st Stage) for Water Tightness 7.00d 03-Sep-16 15-Sep-16

E-ARR-5275 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 14.00d 06-Oct-16 23-Oct-16

E-ARR-5290 O&M Technical Manuals 20.00d 15-Sep-16 09-Oct-16

E-ARR-5300 Site inspection/ Support/ Start up 9.00d 12-Nov-16 23-Nov-16

E-ARR-5380 Training 7.00d 17-Nov-16 26-Nov-16

Kuferit Reservoir and AccessKuferit Reservoir and Access RoadKuferit Reservoir and Access RoadKuferit Reservoir and Access RoadKuferit Reservoir and Access Road

Kuferit Reservoir - New CoKuferit Reservoir - New Construction 500 m3 - At GradeKuferit Reservoir - New Construction 500 m3 - At GradeKuferit Reservoir - New Construction 500 m3 - At GradeKuferit Reservoir - New Construction 500 m3 - At Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-KFR-2000 Implement Safety measures and Traffic Control Plan 2.00d 15-Feb-16 A 18-Feb-16 A

E-KFR-2010 Maintain of Traffic Control Plan and Safety measures for Kuferit Reservoir 180.38d 18-Feb-16 A 27-Nov-16

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall from SRetaining Wall from Station 02 to station 03 Length = 27.12 lmRetaining Wall from Station 02 to station 03 Length = 27.12 lmRetaining Wall from Station 02 to station 03 Length = 27.12 lmRetaining Wall from Station 02 to station 03 Length = 27.12 lm

E-KFR-1820 Excavation for Foundation & Subgrade layer Compaction 2.00d 06-Mar-16 A 09-Mar-16 A

E-KFR-1830 Form/Steel Rebars for Foundation 4.00d 20-Mar-16 A 22-Mar-16 A

E-KFR-1840 Cast Concrete for Foundation 1.00d 22-Mar-16 A 22-Mar-16 A

E-KFR-1850 Concrete Curing & Isolation 7.00d 23-Mar-16 A 24-Apr-16 A

E-KFR-1860 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 10.00d 31-Mar-16 A 05-Apr-16 A

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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03-Nov-16, Electrical Work

Installing Earthing System

Furnish and installation of Li...

Duct Bank & manholes construct...

Construct Bases for external p...

Cable pulling

Furnish and installation of RT...

Cables termination

Cable testing & meggaring

Install control system softwar...

Install Instruments for the si...

SCADA head end integration and...

06-Oct-16, Finishing Work

Installation of new steel mesh...

Repair & applying external pai...

Fixing Roof Ventilation

Installing Hand Rail

Fixing external ladder

Install water level indicator ...

Repair of Internal Walls

Install steel pipes inside res...

Fixing internal stainless stee...

Applying internal epoxy paint ...

13-Dec-16, Yard work

Miscellaneous Excavation: Exca...

Miscellaneous Backfilling: Fur...

Laying Compacted base course f...

Construction of curb stone and...

Asphalt pavement on site and a...

26-Nov-16, Testing, Training a...

Testing and Commissioning of E...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

O&M Technical Manuals

Site inspection/ Support/ Star...

Training

27-Nov-16, Kuferit Reservoir a...

27-Nov-16, Kuferit Reservoir -...

27-Nov-16, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

26-Jun-16, Retaining Walls

02-Jun-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...
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Activity ID Activity Name Original
Duration

Start Finish

E-KFR-1870 Cast Reinforced Concrete for the Retaining Wall 1.00d 06-Apr-16 A 06-Apr-16 A

E-KFR-1880 Deshuttering & Curing 7.00d 07-Apr-16 A 14-Apr-16 A

E-KFR-1890 Furnish & Install Fence 2.00d 01-Jun-16 02-Jun-16

Retaining Wall from SRetaining Wall from Station 03 to station 04 Length = 9.47 lmRetaining Wall from Station 03 to station 04 Length = 9.47 lmRetaining Wall from Station 03 to station 04 Length = 9.47 lmRetaining Wall from Station 03 to station 04 Length = 9.47 lm

E-KFR-1740 Excavation for Foundation & Subgrade layer Compaction 2.00d 08-Mar-16 A 13-Mar-16 A

E-KFR-1750 Form/Steel Rebars for Foundation 4.00d 22-Mar-16 A 28-Mar-16 A

E-KFR-1760 Cast Concrete for Foundation 1.00d 29-Mar-16 A 29-Mar-16 A

E-KFR-1770 Concrete Curing & Isolation 7.00d 30-Mar-16 A 24-Apr-16 A

E-KFR-1780 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 5.00d 25-Apr-16 A 01-May-16 

E-KFR-1790 Cast Reinforced Concrete for the Retaining Wall 1.00d 02-May-16 02-May-16 

E-KFR-1800 Deshuttering & Curing For Walls 7.00d 03-May-16 09-May-16 

E-KFR-1810 Furnish & Install Fence 2.00d 04-Jun-16 06-Jun-16

Retaining Wall from SRetaining Wall from Station 04 to station 05 Length = 9.24 lmRetaining Wall from Station 04 to station 05 Length = 9.24 lmRetaining Wall from Station 04 to station 05 Length = 9.24 lmRetaining Wall from Station 04 to station 05 Length = 9.24 lm

E-KFR-1340 Excavation for Foundation & Subgrade layer Compaction 2.00d 08-Mar-16 A 13-Mar-16 A

E-KFR-1350 Form/Steel Rebars for Foundation 4.00d 23-Mar-16 A 29-Mar-16 A

E-KFR-1360 Cast Concrete for Foundation 1.00d 29-Mar-16 A 29-Mar-16 A

E-KFR-1370 Concrete Curing & Isolation 7.00d 30-Mar-16 A 24-Apr-16 A

E-KFR-1380 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 5.00d 25-Apr-16 A 01-May-16 

E-KFR-1390 Cast Reinforced Concrete for the Retaining Wall 1.00d 02-May-16 02-May-16 

E-KFR-1400 Deshuttering & Curing For Wall 7.00d 03-May-16 09-May-16 

E-KFR-1410 Furnish & Install Fence 2.00d 06-Jun-16 09-Jun-16

Retaining Wall from SRetaining Wall from Station 05 to station 06 Length = 2.82 lmRetaining Wall from Station 05 to station 06 Length = 2.82 lmRetaining Wall from Station 05 to station 06 Length = 2.82 lmRetaining Wall from Station 05 to station 06 Length = 2.82 lm

E-KFR-1500 Excavation for Foundation & Subgrade layer Compaction 4.00d 10-Mar-16 A 13-Mar-16 A

E-KFR-1510 Form/Steel Rebars for Foundation 6.00d 23-Mar-16 A 28-Mar-16 A

E-KFR-1520 Cast Concrete for Foundation 1.00d 29-Mar-16 A 29-Mar-16 A

E-KFR-1530 Concrete Curing & Isolation 7.00d 30-Mar-16 A 24-Apr-16 A

E-KFR-1540 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 4.00d 25-Apr-16 A 01-May-16 

E-KFR-1550 Cast Reinforced Concrete for the Retaining Wall 1.00d 02-May-16 02-May-16 

E-KFR-1560 Deshuttering & Curing For Walls 7.00d 03-May-16 09-May-16 

E-KFR-1570 Furnish & Install Fence 2.00d 09-Jun-16 13-Jun-16

Retaining Wall from SRetaining Wall from Station 06 to station 07 Length = 20.58 lmRetaining Wall from Station 06 to station 07 Length = 20.58 lmRetaining Wall from Station 06 to station 07 Length = 20.58 lmRetaining Wall from Station 06 to station 07 Length = 20.58 lm

E-KFR-1420 Excavation for Foundation & Subgrade layer Compaction 4.00d 10-Mar-16 A 13-Mar-16 A

E-KFR-1430 Form/Steel Rebars for Foundation 8.00d 23-Mar-16 A 28-Mar-16 A

E-KFR-1440 Cast Concrete for Foundation 1.00d 29-Mar-16 A 29-Mar-16 A

E-KFR-1450 Concrete Curing & Isolation 7.00d 30-Mar-16 A 24-Apr-16 A

E-KFR-1460 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 15.00d 31-Mar-16 A 14-Apr-16 A

E-KFR-1470 Cast Reinforced Concrete for the Retaining Wall 1.00d 16-Apr-16 A 16-Apr-16 A

E-KFR-1480 Deshuttering & Curing For Walls 7.00d 17-Apr-16 A 24-Apr-16 A

E-KFR-1490 Furnish & Install Fence 2.00d 14-Jun-16 16-Jun-16

Retaining Wall from SRetaining Wall from Station 07 to station 01 Length = 39.12 lmRetaining Wall from Station 07 to station 01 Length = 39.12 lmRetaining Wall from Station 07 to station 01 Length = 39.12 lmRetaining Wall from Station 07 to station 01 Length = 39.12 lm

E-KFR-1580 Excavation for Foundation & Subgrade layer Compaction 10.00d 25-Feb-16 A 13-Mar-16 A

E-KFR-1590 Form/Steel Rebars for Foundation 14.00d 24-Mar-16 A 29-Mar-16 A

E-KFR-1600 Cast Concrete for Foundation 1.00d 29-Mar-16 A 29-Mar-16 A

E-KFR-1610 Concrete Curing & Isolation 7.00d 30-Mar-16 A 03-Apr-16 A

E-KFR-1620 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 21.00d 17-Apr-16 A 10-May-16 

E-KFR-1630 Cast Reinforced Concrete for the Retaining Wall 1.00d 02-May-16 08-May-16 

E-KFR-1640 Deshuttering & Curing For Walls 7.00d 03-May-16 12-May-16 

E-KFR-1650 Furnish & Install Fence 5.00d 18-Jun-16 26-Jun-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Cast Reinforced Concrete for t...

Deshuttering & Curing

Furnish & Install Fence

06-Jun-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

09-Jun-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall

Furnish & Install Fence

13-Jun-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

16-Jun-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

26-Jun-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete for Foundation

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence
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Activity ID Activity Name Original
Duration

Start Finish

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

E-KFR-2015 Demolition, removal, clear and grub site, Site Grading and Preparation 5.00d 23-Feb-16 A 26-Feb-16 A

E-KFR-2016 Excavation to the Required Depth for the Base slab 8.00d 25-Feb-16 A 07-Mar-16 A

E-KFR-2020 Soil verification report - Geotechnical report 3.00d 17-Mar-16 A 22-Mar-16 A

E-KFR-2025 Furnishing, leveling, and compacting of subgrade layer 8.00d 22-Mar-16 A 06-Apr-16 A

E-KFR-2026 Furnish and install subgrade piping  (Washout drainage pipe and other pipes ) 8.00d 06-Apr-16 A 14-Apr-16 A

E-KFR-2030 Supply and Spread 150mm B/C Layers With Compaction Test & under ground Piping & Perforated Pipes 6.00d 07-Apr-16 A 27-Apr-16 A

E-KFR-2040 Casting Lean Concrete Under reservoir 1.00d 10-May-16 10-May-16 

E-KFR-2050 Concrete Curing 7.00d 11-May-16 18-May-16 

E-KFR-2060 Form/Steel Rebars for Base Slab and Installing Water Stop 7.00d 12-May-16 19-May-16 

E-KFR-2080 Casting Concrete for 1st Group Ring Foundation 1.00d 21-May-16 21-May-16 

E-KFR-2090 Deshuttering/Steel Rebars Cleaning 2.00d 23-May-16 25-May-16 

E-KFR-2100 Concrete Curing 7.00d 22-May-16 31-May-16 

E-KFR-2110 Casting Concrete for 2nd Group Base Slab 1.00d 21-May-16 21-May-16 

E-KFR-2120 Concrete Curing & Isolation for Under Ground Elements 7.00d 22-May-16 29-May-16 

E-KFR-2130 Form/Steel Rebars for External  Wall & Middle Column Foundation (1st Face) With Seismec Cans Installation 5.00d 12-May-16 05-Jun-16

E-KFR-2140 Form Work (2nd Face), Water Stop installation 1st Group 5.00d 05-Jun-16 14-Jun-16

E-KFR-2150 Casting Concrete for 1st Group of walls 1.00d 14-Jun-16 16-Jun-16

E-KFR-2160 Deshuttering for 1st Group (2nd face) & Curing For Walls 2.00d 16-Jun-16 20-Jun-16

E-KFR-2170 Formwork (2nd Face) Water Stop installation 2nd Group & Form/Steel for Middle Column/With Seismec Cans Installation 5.00d 20-Jun-16 29-Jun-16

E-KFR-2180 Cast Concrete for 2nd Group 1.00d 29-Jun-16 30-Jun-16

E-KFR-2190 Deshuttering for (1st & 2nd Face) & Curing For Walls 7.00d 02-Jul-16 14-Jul-16

E-KFR-2200 Form/Steel Rebars for Roof Slab 6.00d 14-Jul-16 21-Jul-16

E-KFR-2210 Casting Concrete for Roof Slab & Mechanical Finishing 1.00d 21-Jul-16 23-Jul-16

E-KFR-2220 Deshuttering for Roof Slab, Curing & Cleaning RSV 10.00d 08-Aug-16 20-Aug-16

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work

Reservoir wallReservoir wallReservoir wallReservoir wallReservoir wall

E-KFR-2900 Tie roads remove/repair for internal walls 9.00d 20-Aug-16 30-Aug-16

E-KFR-3000 Tie roads remove/repair for externl walls 7.00d 20-Aug-16 28-Aug-16

E-KFR-3010 Apply Epoxy Paint (Internal Walls) & Base 15.00d 18-Sep-16 05-Oct-16

E-KFR-3020 Apply External paint for Walls & Roof Slab 7.00d 25-Sep-16 03-Oct-16

 Metal Fabricated Wo Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works

E-KFR-1050 Water Level Indicator 5.00d 04-Sep-16 10-Sep-16

E-KFR-1060 Roof Hand Rail & Sideman Way 5.00d 30-Aug-16 05-Sep-16

E-KFR-1070 Supply And Install Roof Steel Cover 4.00d 30-Aug-16 04-Sep-16

E-KFR-1080 Supply And Install Roof Air Vents 5.00d 30-Aug-16 05-Sep-16

E-KFR-3030 Internal & External Ladder For RSV 4.00d 30-Aug-16 04-Sep-16

Mechanical and ElectricMechanical and Electrical WorkMechanical and Electrical WorkMechanical and Electrical WorkMechanical and Electrical Work

Chambers WorksChambers WorksChambers WorksChambers WorksChambers Works

E-KFR-1090 Excavation Work For Manholes & Pipelines In Yard 10.00d 23-Jul-16 03-Aug-16

E-KFR-1100 Supply & Spread of The Drain Layer For Manholes 18.00d 03-Aug-16 24-Aug-16

E-KFR-1110 Blinding Concret For Manholes 1.00d 24-Aug-16 25-Aug-16

E-KFR-1120 Concrete Curing 7.00d 25-Aug-16 03-Sep-16

E-KFR-1130 Formwork & Reinf. For Base Slab 2.00d 25-Aug-16 28-Aug-16

E-KFR-1140 Casting of Base Slabs of Manholes 1.00d 28-Aug-16 29-Aug-16

E-KFR-1150 Concrete Curing 7.00d 03-Sep-16 15-Sep-16

E-KFR-1160 Formwork & Reinf. for Walls and roof slab 8.00d 29-Aug-16 07-Sep-16

E-KFR-1170 Casting Walls and roof slab 1.00d 07-Sep-16 08-Sep-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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20-Aug-16, Civil Work

Demolition, removal, clear and...

Excavation to the Required Dep...

Soil verification report - Geo...

Furnishing, leveling, and comp...

Furnish and install subgrade p...

Supply and Spread 150mm B/C La...

Casting Lean Concrete Under re...

Concrete Curing

Form/Steel Rebars for Base Sla...

Casting Concrete for 1st Group...

Deshuttering/Steel Rebars Clea...

Concrete Curing

Casting Concrete for 2nd Group...

Concrete Curing & Isolation fo...

Form/Steel Rebars for External...

Form Work (2nd Face), Water St...

Casting Concrete for 1st Group...

Deshuttering for 1st Group (2n...

Formwork (2nd Face) Water Stop...

Cast Concrete for 2nd Group

Deshuttering for (1st & 2nd Fa...

Form/Steel Rebars for Roof Sla...

Casting Concrete for Roof Slab...

Deshuttering for Roof Slab, Cu...

05-Oct-16, Finishing Work

05-Oct-16, Reservoir wall

Tie roads remove/repair for in...

Tie roads remove/repair for ex...

Apply Epoxy Paint (Internal Wa...

Apply External paint for Walls...

10-Sep-16,  Metal Fabricated W...

Water Level Indicator

Roof Hand Rail & Sideman Way

Supply And Install Roof Steel ...

Supply And Install Roof Air Ve...

Internal & External Ladder For...

20-Oct-16, Mechanical and Elec...

25-Sep-16, Chambers Works

Excavation Work For Manholes &...

Supply & Spread of The Drain L...

Blinding Concret For Manholes

Concrete Curing

Formwork & Reinf. For Base Sla...

Casting of Base Slabs of Manho...

Concrete Curing

Formwork & Reinf. for Walls an...

Casting Walls and roof slab
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Critical Remaining Work
Milestone

Summary Page 24 of 36 TASK filter: All Activities
© Oracle Corporation

197



Activity ID Activity Name Original
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Start Finish

E-KFR-1180 Concrete Curing & Isolation 7.00d 15-Sep-16 24-Sep-16

E-KFR-1190 Instalation of Roof Cover 1.00d 24-Sep-16 25-Sep-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

E-KFR-1200 Installation of Inlet, Pipes In The Yard 4.00d 05-Oct-16 09-Oct-16

E-KFR-1210 Installation of Outlet Pipes In The Yard 4.00d 05-Oct-16 09-Oct-16

E-KFR-1220 Installation of Wash Out In The Yard 4.00d 05-Oct-16 09-Oct-16

E-KFR-1230 Installation of Over Flow In The Yard 4.00d 05-Oct-16 09-Oct-16

E-KFR-1240 Supply & Installation of Inlet & Outlet Fittings 7.00d 10-Oct-16 17-Oct-16

E-KFR-1250 Supply & Installation of W.O & Overflow Fittings 3.00d 18-Oct-16 20-Oct-16

Electrical & InstrumeElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

E-KFR-1260 Earthing 1.00d 01-Jun-16 01-Jun-16

E-KFR-1270 Furnish and installation of duct banks and pre-cast pullbox 5.00d 20-Aug-16 25-Aug-16

E-KFR-1280 Furnish and install all electrical conduit, cable, equipment, Electrical Manhole 7.00d 25-Aug-16 03-Sep-16

E-KFR-1290 Electrical Panels & PLC, RTU Instrumentation with Field Wiring & System Programing 3.00d 03-Sep-16 06-Sep-16

E-KFR-1300 Design, Furnish and installation of Lightning Protection and Grounding System 10.00d 20-Aug-16 30-Aug-16

E-KFR-1310 Site Lighting (Outdoor Light Poles with Lighting Fixtures) 8.00d 06-Sep-16 20-Sep-16

Yard WorkYard WorkYard WorkYard WorkYard Work

E-KFR-1900 Miscellaneous Excavation: Excavate to the required depth as per design drawings 3.00d 23-Jul-16 26-Jul-16

E-KFR-1920 Miscellaneous Backfilling: Furnishing, leveling, and compaction of selected fill for subgrade layer 3.00d 22-Oct-16 24-Oct-16

E-KFR-1930 Compacted base course for site grading, 200 mm layer 7.00d 25-Oct-16 01-Nov-16

E-KFR-1940 Compaction Test 7.00d 02-Nov-16 09-Nov-16

E-KFR-1950 Installation of Double Leaf Gate Access gate 6.00d 10-Nov-16 17-Nov-16

E-KFR-1960 Curb Stones & Side Walk Works 6.00d 19-Nov-16 24-Nov-16

E-KFR-1980 Asphalt pavement on site (7 cm), ¾” asphalt mix design including MC 2.00d 26-Nov-16 27-Nov-16

E-KFR-1990 Land Scaping & Miscelanous Site Appurtances 2.00d 26-Nov-16 27-Nov-16

Testing, Training and CTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-KFR-1330 Initial Testing (1st Stage) for Water Tightness 7.00d 30-Aug-16 07-Sep-16

E-KFR-5275 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 14.00d 22-Oct-16 06-Nov-16

E-KFR-5280 Training 7.00d 12-Nov-16 20-Nov-16

E-KFR-5285 Testing and Commissioning of Electrical and Control Systems and Equipment 7.00d 22-Oct-16 29-Oct-16

E-KFR-5290 O&M Technical Manuals 20.00d 07-Sep-16 05-Oct-16

E-KFR-5300 Site inspection/ Support/ Start up 9.00d 07-Nov-16 17-Nov-16

Access Road to Kuferit ReAccess Road to Kuferit Reservoir (170 m of two-lane road with shoulder)Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder)Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder)Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder)

E-KFR-1000 Excavation to the required level for Access Road to Kuferit Reservoir from Station 0+000 to Station 0+170 7.00d 01-Jun-16 12-Jun-16

E-KFR-1010 Supply and lay 400mm Pre-Cast Concrete Pipe Connection joint precast 5.00d 12-Jun-16 21-Jun-16

E-KFR-1020 Spreading and Compaction of 20cm Base Course for Access Road to Kuferit Reservoir from Station 0+000 to Station 0+1 4.00d 21-Jun-16 28-Jun-16

E-KFR-1030 Asphalt Wearing Course Layer 7cm for Access Road to Kuferit Reservoir from Station 0+000 to Station 0+170 including M 1.00d 28-Jun-16 30-Jun-16

E-KFR-1035 Concrete Ditches 5.00d 30-Jun-16 11-Jul-16

E-KFR-1040 Road Marking for Access Road to Ajja Reservoir from Station 0+000 to Station 0+170 2.00d 11-Jul-16 13-Jul-16

E-YKT-1160 Exc., Bed., Install. and Backfill. 150mm Kuferit Force Line from St. 2+300 to St. 2+463 2.00d 12-Jun-16 15-Jun-16

Kuferit Main Transmission PiKuferit Main Transmission Pipeline - Yabad Junction to Kuferit Reservoir (150mm x 2.4 km)Kuferit Main Transmission Pipeline - Yabad Junction to Kuferit Reservoir (150mm x 2.4 km)Kuferit Main Transmission Pipeline - Yabad Junction to Kuferit Reservoir (150mm x 2.4 km)Kuferit Main Transmission Pipeline - Yabad Junction to Kuferit Reservoir (150mm x 2.4 km)

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

SWJ-TCP-1380 Implement Safety measures and Traffic Control Plan for Zone 02 2.00d 17-Sep-16 19-Sep-16

SWJ-TCP-1390 Maintain of Traffic Control Plan and Safety measures for Zone 02 114.00d 19-Sep-16 12-Feb-17

Transmission PipelineTransmission PipelineTransmission PipelineTransmission PipelineTransmission Pipeline

E-YKT-1000 Connect to Existing Pipeline (Cased Crossing at Israeli Highways (C-203 / C-DT20)) from Station 0+000 to Station 0+030 20.00d 12-Oct-16 05-Nov-16

E-YKT-1010 Exc., Bed., Install. and Backfill. 150mm Kuferit Force Line from St. 0+030 to St. 2+000 17.00d 19-Sep-16 09-Oct-16

E-YKT-1015 Exc., Bed., Install. and Backfill. 150mm Kuferit Force Line from St. 2+000 to St. 2+300 3.00d 09-Oct-16 12-Oct-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Concrete Curing & Isolation

Instalation of Roof Cover

20-Oct-16, Mechanical Works

Installation of Inlet, Pipes I...

Installation of Outlet Pipes I...

Installation of Wash Out In Th...

Installation of Over Flow In T...

Supply & Installation of Inlet...

Supply & Installation of W.O &...

20-Sep-16, Electrical & Instru...

Earthing

Furnish and installation of du...

Furnish and install all electr...

Electrical Panels & PLC, RTU I...

Design, Furnish and installati...

Site Lighting (Outdoor Light P...

27-Nov-16, Yard Work

Miscellaneous Excavation: Exca...

Miscellaneous Backfilling: Fur...

Compacted base course for site...

Compaction Test

Installation of Double Leaf Ga...

Curb Stones & Side Walk Works

Asphalt pavement on site (7 cm...

Land Scaping & Miscelanous Sit...

20-Nov-16, Testing, Training a...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Training

Testing and Commissioning of E...

O&M Technical Manuals

Site inspection/ Support/ Star...

13-Jul-16, Access Road to Kufe...

Excavation to the required lev...

Supply and lay 400mm Pre-Cast ...

Spreading and Compaction of 20...

Asphalt Wearing Course Layer 7...

Concrete Ditches

Road Marking for Access Road t...

Exc., Bed., Install. and Backf...

12-Feb-17, Kuferit Main Transm...

12-Feb-17, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

05-Nov-16, Transmission Pipeli...

Connect to Existing Pipeline (...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...
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E-YKT-1020 Construction of 75mm Washout Chamber at station 0+035 on 150mm pipe 13.00d 12-Oct-16 27-Oct-16

E-YKT-1030 Construction of 150mm Gate Valve Chamber at Station 0+500 15.00d 12-Oct-16 30-Oct-16

E-YKT-1040 Construction of 75mm Air Release Valve Chamber at station 0+542 on 150mm pipe 15.00d 12-Oct-16 30-Oct-16

E-YKT-1050 Construction of Connection Chamber at station 0+618 on 150mm pipe (CHF-122) 20.00d 12-Oct-16 05-Nov-16

E-YKT-1060 Construction of 75mm Washout Chamber at station 0+700 on 150mm pipe 13.00d 12-Oct-16 27-Oct-16

E-YKT-1070 Construction of 75mm Air Release Valve Chamber at station 0+945 on 150mm pipe 15.00d 12-Oct-16 30-Oct-16

E-YKT-1080 Construction of 150mm Gate Valve Chamber at Station 1+205 15.00d 12-Oct-16 30-Oct-16

E-YKT-1090 Construction of 75mm Washout Chamber at station 1+210 on 150mm pipe 13.00d 12-Oct-16 27-Oct-16

E-YKT-1095 Construction of Future Connection to Kufiret Well (150mm Gate Valve at Station 1+220 ) 15.00d 12-Oct-16 30-Oct-16

E-YKT-1100 Construction of 75mm Air Release Valve Chamber at station 1+280 on 150mm pipe 15.00d 12-Oct-16 30-Oct-16

E-YKT-1110 Construction of 150mm Gate Valve Chamber at Station 1+500 15.00d 12-Oct-16 30-Oct-16

E-YKT-1120 Construction of 75mm Air Release Valve Chamber at station 1+765 on 150mm pipe 15.00d 12-Oct-16 30-Oct-16

E-YKT-1130 Construction of 150mm Gate Valve Chamber at Station 2+000 15.00d 12-Oct-16 30-Oct-16

E-YKT-1140 Construction of 75mm Air Release Valve Chamber at station 2+165 on 150mm pipe 15.00d 12-Oct-16 30-Oct-16

E-YKT-1150 Connection to Kuferit Reservoir 2.00d 12-Oct-16 15-Oct-16

Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)

Kafr Rai Reservoir and AccesKafr Rai Reservoir and Access RoadKafr Rai Reservoir and Access RoadKafr Rai Reservoir and Access RoadKafr Rai Reservoir and Access Road

Kafr Rai Reservoir - New CKafr Rai Reservoir - New Construction 1,000 m3 At GradeKafr Rai Reservoir - New Construction 1,000 m3 At GradeKafr Rai Reservoir - New Construction 1,000 m3 At GradeKafr Rai Reservoir - New Construction 1,000 m3 At Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-KRR-1720 Implement Safety measures and Traffic Control Plan for Kafr Rai Reservoir 4.00d 31-Mar-16 A 06-Apr-16 A

E-KRR-1730 Maintain of Traffic Control Plan and Safety measures for Kafr Rai Reservoir 248.00d 06-Apr-16 A 16-Mar-17

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall from SRetaining Wall from Station 01 to station 04 Length = 35.1 lmRetaining Wall from Station 01 to station 04 Length = 35.1 lmRetaining Wall from Station 01 to station 04 Length = 35.1 lmRetaining Wall from Station 01 to station 04 Length = 35.1 lm

E-KRR-2410 Excavation for Foundation & Subgrade layer Compaction 4.00d 28-Jul-16 02-Aug-16

E-KRR-2420 Form/Steel Rebars for Foundation 8.00d 02-Aug-16 11-Aug-16

E-KRR-2430 Cast Concrete 1.00d 11-Aug-16 13-Aug-16

E-KRR-2440 Concrete Curing & Isolation 7.00d 13-Aug-16 21-Aug-16

E-KRR-2450 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 13-Aug-16 29-Aug-16

E-KRR-2460 Cast Reinforced Concrete for the Retaining Wall 1.00d 29-Aug-16 30-Aug-16

E-KRR-2470 Deshuttering & Curing 7.00d 30-Aug-16 07-Sep-16

E-KRR-2480 Furnish & Install Fence 2.00d 07-Sep-16 10-Sep-16

Retaining Wall from SRetaining Wall from Station 04 to station 03 Length = 36.08 lmRetaining Wall from Station 04 to station 03 Length = 36.08 lmRetaining Wall from Station 04 to station 03 Length = 36.08 lmRetaining Wall from Station 04 to station 03 Length = 36.08 lm

E-KRR-2490 Excavation for Foundation&Subgrade layer Compaction 4.00d 02-Aug-16 07-Aug-16

E-KRR-2500 Form/Steel Rebars for Foundation 8.00d 11-Aug-16 21-Aug-16

E-KRR-2510 Cast Concrete 1.00d 21-Aug-16 22-Aug-16

E-KRR-2520 Concrete Curing & Isolation 7.00d 22-Aug-16 30-Aug-16

E-KRR-2530 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 22-Aug-16 07-Sep-16

E-KRR-2540 Deshuttering & Curing For Walls 7.00d 08-Sep-16 21-Sep-16

E-KRR-2550 Furnish & Install Fence 2.00d 21-Sep-16 24-Sep-16

E-KRR-2560 Cast Reinforced Concrete for the Retaining Wall 1.00d 07-Sep-16 08-Sep-16

Retaining Wall from SRetaining Wall from Station 02 to station 03 Length = 22.78 lmRetaining Wall from Station 02 to station 03 Length = 22.78 lmRetaining Wall from Station 02 to station 03 Length = 22.78 lmRetaining Wall from Station 02 to station 03 Length = 22.78 lm

E-KRR-2650 Excavation for Foundation&Subgrade layer Compaction 4.00d 07-Aug-16 11-Aug-16

E-KRR-2660 Form/Steel Rebars for Foundation 8.00d 21-Aug-16 30-Aug-16

E-KRR-2670 Cast Concrete 1.00d 30-Aug-16 31-Aug-16

E-KRR-2680 Concrete Curing & Isolation 7.00d 31-Aug-16 08-Sep-16

E-KRR-2690 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 31-Aug-16 21-Sep-16

E-KRR-2700 Cast Reinforced Concrete for the Retaining Wall 1.00d 21-Sep-16 22-Sep-16

E-KRR-2710 Deshuttering & Curing For Wall 7.00d 22-Sep-16 01-Oct-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Construction of 75mm Washout C...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of Connection Cha...

Construction of 75mm Washout C...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Washout C...

Construction of Future Connect...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Connection to Kuferit Reservoi...

16-Mar-17, Zone 03 - (Kafr Rai...

16-Mar-17, Kafr Rai Reservoir ...

16-Mar-17, Kafr Rai Reservoir ...

16-Mar-17, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

12-Oct-16, Retaining Walls

10-Sep-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing

Furnish & Install Fence

24-Sep-16, Retaining Wall from...

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Deshuttering & Curing For Wall...

Furnish & Install Fence

Cast Reinforced Concrete for t...

03-Oct-16, Retaining Wall from...

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall
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E-KRR-2720 Furnish & Install Fence 2.00d 01-Oct-16 03-Oct-16

Retaining Wall from SRetaining Wall from Station 01 to station 02 Length = 26.05 lmRetaining Wall from Station 01 to station 02 Length = 26.05 lmRetaining Wall from Station 01 to station 02 Length = 26.05 lmRetaining Wall from Station 01 to station 02 Length = 26.05 lm

E-KRR-3000 Excavation for Foundation&Subgrade layer Compaction 4.00d 11-Aug-16 16-Aug-16

E-KRR-3005 Form/Steel Rebars for Foundation 8.00d 30-Aug-16 08-Sep-16

E-KRR-3010 Cast Concrete 1.00d 08-Sep-16 10-Sep-16

E-KRR-3015 Concrete Curing & Isolation 7.00d 10-Sep-16 22-Sep-16

E-KRR-3020 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 10-Sep-16 01-Oct-16

E-KRR-3025 Cast Reinforced Concrete for the Retaining Wall 1.00d 01-Oct-16 02-Oct-16

E-KRR-3030 Deshuttering & Curing For Walls 7.00d 02-Oct-16 10-Oct-16

E-KRR-3035 Furnish & Install Fence 2.00d 10-Oct-16 12-Oct-16

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-KRR-1710 Demolition, removal, clear and grub site 5.00d 06-Jun-16 14-Jun-16

E-KRR-1810 Site and access Road Grading and Preparation 3.00d 15-Jun-16 20-Jun-16

E-KRR-1820 Excavation for the base slab of the Reservoir  & Inlet Outlet Chamber 8.00d 20-Jun-16 09-Jul-16

E-KRR-1825 Soil verification report - Geotechnical report 3.00d 09-Jul-16 12-Jul-16

E-KRR-1830 Digging of Inlet Outlet chamber (S-RVV01) 4.00d 09-Jul-16 13-Jul-16

E-KRR-1840 Excavation for piping system and Furnishing, leveling, and compacting of subgrade layer 4.00d 13-Jul-16 18-Jul-16

E-KRR-1860 ResFurnish and install base course (150mm in depth) under base slab 2.00d 18-Jul-16 20-Jul-16

E-KRR-1870 Construction of Lean Concrete under foundation of Reservoir 5.00d 23-Jul-16 28-Jul-16

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

E-KRR-1880 Installation of perforated pipes 3.00d 28-Jul-16 01-Aug-16

E-KRR-1890 Reservoir  base slab - Formwork 5.00d 07-Aug-16 13-Aug-16

E-KRR-1900 Reservoir  Base Slab - Pipe Inserts  (Washout drainage pipe and other pipes) 2.00d 13-Aug-16 15-Aug-16

E-KRR-1910 Reservoir  base slab reinforcing steel & water stop installation 10.00d 15-Aug-16 27-Aug-16

E-KRR-1930 Reservoir  base slab - Place concrete (Stage 1) 1.00d 27-Aug-16 28-Aug-16

E-KRR-1960 Reservoir  base slab - Place concrete (Stage 2) 1.00d 03-Sep-16 04-Sep-16

E-KRR-1970 Reservoir  base slab - Place concrete (Stage 3) - Footing of Columns 1.00d 10-Sep-16 15-Sep-16

E-KRR-1990 Curing 7.00d 15-Sep-16 24-Sep-16

E-KRR-2000 Reservoir  Walls - External formwork 2.00d 15-Sep-16 18-Sep-16

E-KRR-2010 Reservoir  Walls & Columns - Reinforcing steel & vertical water stop installation 12.00d 19-Sep-16 03-Oct-16

E-KRR-2020 Water proofing & backfilling 1.00d 24-Sep-16 25-Sep-16

E-KRR-2030 Reservoir  Walls & Columns - Internal formwork - (Stage 1) 8.00d 03-Oct-16 12-Oct-16

E-KRR-2040 Reservoir  Walls & Columns - Place concrete (Stage 1) 1.00d 12-Oct-16 13-Oct-16

E-KRR-2050 Reservoir  Walls - Internal formwork - (Stage 2-Walls 2,4,6 & 8) 8.00d 12-Oct-16 22-Oct-16

E-KRR-2060 Reservoir  Walls - Place concrete (Stage 2) 1.00d 25-Oct-16 26-Oct-16

E-KRR-2070 Reservoir  Roof Slab - Formwork 12.00d 03-Nov-16 19-Nov-16

E-KRR-2090 Reservoir  Roof  Slab - Reinforcing steel & Constuction Joints Installation 8.00d 19-Nov-16 28-Nov-16

E-KRR-2100 Reservoir  Roof Slab - Place concrete (Stage 1-Part A & C) 1.00d 28-Nov-16 29-Nov-16

E-KRR-2110 Reservoir  Roof Slab - Place concrete (Stage 2-Part B & D) 1.00d 05-Dec-16 06-Dec-16

E-KRR-2140 Construct Inlet & Outlet Chambers (Valve Vault) 13.00d 06-Dec-16 24-Dec-16

E-KRR-2170 Deshuttering Formwork for Roof Slab 5.00d 26-Dec-16 02-Jan-17

Mechanical WorkMechanical WorkMechanical WorkMechanical WorkMechanical Work

E-KRR-1850 Pipe Encasement - RC where needed 2.00d 18-Jul-16 20-Jul-16

E-KRR-2220 Install buried & Non buried steel pipes & fittings- Outlet 5.00d 24-Dec-16 31-Dec-16

E-KRR-2230 Install buried steel pipes & fittings - Washout 5.00d 31-Dec-16 08-Jan-17

E-KRR-2260 Install buried & Non buried steel pipes & fittings - Inlet 3.00d 08-Jan-17 14-Jan-17

E-KRR-2270 Install buried steel pipes & fittings - Overflow 3.00d 14-Jan-17 17-Jan-17

Electrical WorkElectrical WorkElectrical WorkElectrical WorkElectrical Work
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Furnish & Install Fence

12-Oct-16, Retaining Wall from...

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

28-Jul-16, Earth Work

Demolition, removal, clear and...

Site and access Road Grading a...

Excavation for the base slab o...

Soil verification report - Geo...

Digging of Inlet Outlet chambe...

Excavation for piping system a...

ResFurnish and install base co...

Construction of Lean Concrete ...

02-Jan-17, Civil Work

Installation of perforated pip...

Reservoir  base slab - Formwor...

Reservoir  Base Slab - Pipe In...

Reservoir  base slab reinforci...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Curing

Reservoir  Walls - External fo...

Reservoir  Walls & Columns - R...

Water proofing & backfilling

Reservoir  Walls & Columns - I...

Reservoir  Walls & Columns - P...

Reservoir  Walls - Internal fo...

Reservoir  Walls - Place concr...

Reservoir  Roof Slab - Formwor...

Reservoir  Roof  Slab - Reinfo...

Reservoir  Roof Slab - Place c...

Reservoir  Roof Slab - Place c...

Construct Inlet & Outlet Chamb...

Deshuttering Formwork for Roof...

17-Jan-17, Mechanical Work

Pipe Encasement - RC where nee...

Install buried & Non buried st...

Install buried steel pipes & f...

Install buried & Non buried st...

Install buried steel pipes & f...

23-Feb-17, Electrical Work

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project
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Critical Remaining Work
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Activity ID Activity Name Original
Duration

Start Finish

E-KRR-1920 Installing Earthing System 5.00d 27-Aug-16 01-Sep-16

E-KRR-2130 Duct Bank & manholes construction and pre-cast pullbox 16.00d 06-Dec-16 28-Dec-16

E-KRR-2280 Furnish and install all electrical conduit, cable, equipment, and other miscellaneous electrical elements. 5.00d 28-Dec-16 04-Jan-17

E-KRR-2290 Furnish and installation of RTU, RTU Panel and breaker Panel 5.00d 04-Jan-17 14-Jan-17

E-KRR-2300 Cables termination 6.00d 14-Jan-17 21-Jan-17

E-KRR-2310 Cable testing & meggaring 3.00d 21-Jan-17 24-Jan-17

E-KRR-2320 Install control system software 10.00d 24-Jan-17 08-Feb-17

E-KRR-2340 Installation of Instruments for the site and its facilities and Structures per section 13500A 6.00d 08-Feb-17 15-Feb-17

E-KRR-2350 SCADA head end integration and programming for the site and its facilities 7.00d 15-Feb-17 23-Feb-17

E-KRR-5265 Installation of Lightning Protection and Grounding System and Light Poles 10.00d 09-Feb-17 21-Feb-17

E-KRR-5275 Construct Bases for external power lighting 21.00d 12-Jan-17 09-Feb-17

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work

E-KRR-1980 Installation of Sliding Gate as shown on detail C-118 Sheet C-DT12 1.00d 07-Dec-16 08-Dec-16

E-KRR-2080 Repair & applying external paint for the reservoir 14.00d 07-Nov-16 24-Nov-16

E-KRR-2120 Fixing Roof Ventilation 1.00d 06-Dec-16 07-Dec-16

E-KRR-2150 Installing Hand Rail 2.00d 14-Dec-16 19-Dec-16

E-KRR-2160 Fixing external ladder 1.00d 19-Dec-16 20-Dec-16

E-KRR-2190 Install water level indicator & Access Cover 3.00d 02-Jan-17 05-Jan-17

E-KRR-2200 Repair of Internal Walls 10.00d 02-Jan-17 17-Jan-17

E-KRR-2210 Install steel pipes inside reservoir - Outlet 5.00d 02-Jan-17 09-Jan-17

E-KRR-2240 Fixing internal stainless steel access ladder 1.00d 17-Jan-17 18-Jan-17

E-KRR-2330 Applying internal epoxy paint for the reservoir 6.00d 08-Feb-17 15-Feb-17

Yard workYard workYard workYard workYard work

E-KRR-2370 Miscellaneous Excavation: Excavate to the required depth as per design drawings 6.00d 24-Dec-16 02-Jan-17

E-KRR-2380 Miscellaneous Backfilling: Furnishing, leveling, and compaction of selected fill for subgrade layer 6.00d 02-Jan-17 12-Jan-17

E-KRR-2390 Compacted base course for site  and access road grading, 200 mm layer 5.00d 12-Jan-17 18-Jan-17

E-KRR-2400 Asphalt pavement on site and access road (7 cm), ¾” asphalt mix design including MC 2.00d 15-Feb-17 18-Feb-17

E-KRR-2890 Construction of Curb Stone and Sidewalk 3.00d 18-Jan-17 22-Jan-17

Testing, Training and CTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-KRR-2250 Initial Testing (1st Stage) for Water Tightness 15.00d 18-Jan-17 08-Feb-17

E-KRR-2255 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 14.00d 08-Feb-17 25-Feb-17

E-KRR-2263 Testing and Commissioning of Electrical and Control Systems and Equipment 7.00d 23-Feb-17 04-Mar-17

E-KRR-2267 Site inspection/ Support/ Start up 9.00d 04-Mar-17 14-Mar-17

E-KRR-2268 Training 7.00d 08-Mar-17 16-Mar-17

E-MTR-5290 O&M Technical Manuals 20.00d 08-Feb-17 04-Mar-17

Access Road to Kufr Rai RAccess Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder)Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder)Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder)Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder)

E-KRR-1700 Excavation to the required level for Access Road to Kufr Rai Reservoir 4.00d 28-Jul-16 02-Aug-16

E-KRR-1740 Exc., Bed., Install. and Backfill. 250mm Kufr Rai Outlet Pipeline from St. 0+000 to St. 0+062 2.00d 02-Aug-16 04-Aug-16

E-KRR-1750 Exc., Bed., Install. and Backfill. 250mm Kufr Rai Inlet Pipeline from St. 0+000 to St. 0+062 2.00d 02-Aug-16 04-Aug-16

E-KRR-1760 Connection of Kufr Rai Outlet Pipeline to the existing Outlet Pipeline 2.00d 04-Aug-16 07-Aug-16

E-KRR-1770 Connection of Kufr Rai Inlet Pipeline to the existing Pipeline 2.00d 04-Aug-16 07-Aug-16

E-KRR-1780 Spreading and Compaction of 20cm Base Course for Access Road to Kufr Rai Reservoir from Station 0+000 to Station 0+ 3.00d 07-Aug-16 10-Aug-16

E-KRR-1790 Asphalt Wearing Course Layer 7cm for Access Road to Kufr Rai Reservoir from Station 0+000 to Station 0+062 including 1.00d 10-Aug-16 11-Aug-16

E-KRR-1800 Road Marking for Access Road to Kufr Rai Reservoir from Station 0+000 to Station 0+062 1.00d 11-Aug-16 13-Aug-16

Ajja Reservoir and Access RoAjja Reservoir and Access RoadAjja Reservoir and Access RoadAjja Reservoir and Access RoadAjja Reservoir and Access Road

Ajja Reservoir - New ConsAjja Reservoir - New Construction 1000 m3 At GradeAjja Reservoir - New Construction 1000 m3 At GradeAjja Reservoir - New Construction 1000 m3 At GradeAjja Reservoir - New Construction 1000 m3 At Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-AJR-1670 Implement Safety measures and Traffic Control Plan for Ajja Reservoir 4.00d 27-Mar-16 A 10-Apr-16 A

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Installing Earthing System

Duct Bank & manholes construct...

Furnish and install all electr...

Furnish and installation of RT...

Cables termination

Cable testing & meggaring

Install control system softwar...

Installation of Instruments fo...

SCADA head end integration and...

Installation of Lightning Prot...

Construct Bases for external p...

15-Feb-17, Finishing Work

Installation of Sliding Gate a...

Repair & applying external pai...

Fixing Roof Ventilation

Installing Hand Rail

Fixing external ladder

Install water level indicator ...

Repair of Internal Walls

Install steel pipes inside res...

Fixing internal stainless stee...

Applying internal epoxy paint ...

18-Feb-17, Yard work

Miscellaneous Excavation: Exca...

Miscellaneous Backfilling: Fur...

Compacted base course for site...

Asphalt pavement on site and a...

Construction of Curb Stone and...

16-Mar-17, Testing, Training a...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Testing and Commissioning of E...

Site inspection/ Support/ Star...

Training

O&M Technical Manuals

13-Aug-16, Access Road to Kufr...

Excavation to the required lev...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Connection of Kufr Rai Outlet ...

Connection of Kufr Rai Inlet P...

Spreading and Compaction of 20...

Asphalt Wearing Course Layer 7...

Road Marking for Access Road t...

31-Dec-16, Ajja Reservoir and ...

31-Dec-16, Ajja Reservoir - Ne...

31-Dec-16, Traffic Control Pla...

Implement Safety measures and ...
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Critical Remaining Work
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Activity ID Activity Name Original
Duration

Start Finish

E-AJR-1680 Maintain of Traffic Control Plan and Safety measures for Ajja Reservoir 214.85d 10-Apr-16 A 31-Dec-16

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall from SRetaining Wall from Station 01 to station 07 Length = 38.79 lmRetaining Wall from Station 01 to station 07 Length = 38.79 lmRetaining Wall from Station 01 to station 07 Length = 38.79 lmRetaining Wall from Station 01 to station 07 Length = 38.79 lm

E-AJR-1700 Excavation for Foundation & Subgrade layer Compaction 4.00d 16-Apr-16 A 30-Apr-16 A

E-AJR-1710 Form/Steel Rebars for Foundation 8.00d 03-May-16 05-May-16 

E-AJR-1720 Cast Concrete 1.00d 07-May-16 07-May-16 

E-AJR-1730 Concrete Curing & Isolation 7.00d 08-May-16 15-May-16 

E-AJR-1740 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 08-May-16 16-May-16 

E-AJR-1750 Cast Reinforced Concrete for the Retaining Wall 1.00d 12-May-16 17-May-16 

E-AJR-1760 Deshuttering & Curing 7.00d 14-May-16 19-May-16 

E-AJR-1770 Furnish & Install Fence 2.00d 01-Jun-16 02-Jun-16

Retaining Wall from SRetaining Wall from Station 07 to station 05 Length = 30.81 lmRetaining Wall from Station 07 to station 05 Length = 30.81 lmRetaining Wall from Station 07 to station 05 Length = 30.81 lmRetaining Wall from Station 07 to station 05 Length = 30.81 lm

E-AJR-1780 Excavation for Foundation&Subgrade layer Compaction 4.00d 16-Apr-16 A 28-May-16 

E-AJR-1790 Form/Steel Rebars for Foundation 8.00d 01-Jun-16 13-Jun-16

E-AJR-1800 Cast Concrete 1.00d 14-Jun-16 15-Jun-16

E-AJR-1810 Concrete Curing & Isolation 7.00d 15-Jun-16 28-Jun-16

E-AJR-1820 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 29-May-16 19-Jun-16

E-AJR-1830 Deshuttering & Curing For Walls 7.00d 28-Jun-16 12-Jul-16

E-AJR-1840 Furnish & Install Fence 2.00d 12-Jul-16 14-Jul-16

E-AJR-1850 Cast Reinforced Concrete for the Retaining Wall 1.00d 19-Jun-16 21-Jun-16

Retaining Wall from SRetaining Wall from Station 05 to station 03 Length = 50.07 lmRetaining Wall from Station 05 to station 03 Length = 50.07 lmRetaining Wall from Station 05 to station 03 Length = 50.07 lmRetaining Wall from Station 05 to station 03 Length = 50.07 lm

E-AJR-1860 Excavation for Foundation&Subgrade layer Compaction 4.00d 16-Apr-16 A 15-May-16 

E-AJR-1870 Form/Steel Rebars for Foundation 8.00d 15-May-16 26-May-16 

E-AJR-1880 Cast Concrete 1.00d 23-May-16 29-May-16 

E-AJR-1890 Concrete Curing & Isolation 7.00d 24-May-16 05-Jun-16 A

E-AJR-1900 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 24-May-16 14-Jun-16

E-AJR-1910 Cast Reinforced Concrete for the Retaining Wall 1.00d 14-Jun-16 16-Jun-16

E-AJR-1920 Deshuttering & Curing For Wall 7.00d 16-Jun-16 29-Jun-16

E-AJR-1930 Furnish & Install Fence 2.00d 14-Jul-16 17-Jul-16

Retaining Wall from SRetaining Wall from Station 03 to station 01 Length = 37.49 lmRetaining Wall from Station 03 to station 01 Length = 37.49 lmRetaining Wall from Station 03 to station 01 Length = 37.49 lmRetaining Wall from Station 03 to station 01 Length = 37.49 lm

E-AJR-1940 Cast Concrete 1.00d 07-May-16 01-Jun-16

E-AJR-1950 Concrete Curing & Isolation 7.00d 08-May-16 15-May-16 

E-AJR-1960 Excavation for Foundation&Subgrade layer Compaction 4.00d 16-Apr-16 A 30-Apr-16 A

E-AJR-1970 Form/Steel Rebars for Foundation 8.00d 01-May-16 04-Jun-16

E-AJR-1980 Cast Reinforced Concrete for the Retaining Wall 1.00d 07-May-16 01-Jun-16

E-AJR-1990 Deshuttering & Curing For Walls 7.00d 12-May-16 05-Jun-16

E-AJR-2000 Furnish & Install Fence 2.00d 17-Jul-16 19-Jul-16

E-AJR-2010 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 08-May-16 12-Jun-16

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-AJR-1410 Demolition, removal, clear and grub site 15.00d 13-Apr-16 A 17-Apr-16 A

E-AJR-1420 Site Grading and Preparation 12.00d 18-Apr-16 A 21-Apr-16 A

E-AJR-1430 Excavation for the base slab of the Reservoir  & Inlet Outlet Chamber 8.00d 21-Apr-16 A 02-Jun-16

E-AJR-1435 Soil verification report - Geotechnical report 3.00d 04-Jun-16 08-Jun-16

E-AJR-1440 Compacted base course for site grading, 200 mm layer 2.00d 18-Jun-16 21-Jun-16

E-AJR-1460 Furnishing, leveling, and compacting of subgrade layer and Excavation for piping system (Perforated, Outlet & Washout) 4.00d 09-Jun-16 16-Jun-16

E-AJR-1550 Digging of Inlet Outlet chamber (S-RVV01) 4.00d 04-Jun-16 09-Jun-16

E-AJR-1690 Construction of Lean Concrete under Reservoir 5.00d 21-Jun-16 30-Jun-16

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Maintain of Traffic Control Pl...

19-Jul-16, Retaining Walls

02-Jun-16, Retaining Wall from...

Excavation for Foundation & Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing

Furnish & Install Fence

14-Jul-16, Retaining Wall from...

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Deshuttering & Curing For Wall...

Furnish & Install Fence

Cast Reinforced Concrete for t...

17-Jul-16, Retaining Wall from...

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall

Furnish & Install Fence

19-Jul-16, Retaining Wall from...

Cast Concrete

Concrete Curing & Isolation

Excavation for Foundation&Subg...

Form/Steel Rebars for Foundati...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish & Install Fence

Form/Steel Rebars for the Reta...

30-Jun-16, Earth Work

Demolition, removal, clear and...

Site Grading and Preparation

Excavation for the base slab o...

Soil verification report - Geo...

Compacted base course for site...

Furnishing, leveling, and comp...

Digging of Inlet Outlet chambe...

Construction of Lean Concrete ...

13-Oct-16, Civil Work

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project
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Critical Remaining Work
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Activity ID Activity Name Original
Duration

Start Finish

E-AJR-1320 Reservoir  base slab - Formwork 5.00d 04-Jul-16 13-Jul-16

E-AJR-1330 Reservoir  base slab - Place concrete (Stage 1) 1.00d 25-Jul-16 26-Jul-16

E-AJR-1340 Reservoir  Walls & Columns - Reinforcing steel & vertical water stop installation 12.00d 01-Aug-16 15-Aug-16

E-AJR-1350 Reservoir  Walls & Columns - Internal formwork - (Stage 1) 8.00d 04-Aug-16 14-Aug-16

E-AJR-1360 Reservoir  Walls & Columns - Place concrete (Stage 1) 1.00d 15-Aug-16 16-Aug-16

E-AJR-1370 Reservoir  Roof Slab - Formwork 10.00d 24-Aug-16 05-Sep-16

E-AJR-1380 Reservoir  Roof  Slab - Reinforcing steel & Constuction Joints Installation 8.00d 05-Sep-16 19-Sep-16

E-AJR-1390 Reservoir  Roof Slab - Place concrete (Stage 1-Part A & C) 1.00d 19-Sep-16 20-Sep-16

E-AJR-1450 Installation of perforated pipes 2.00d 30-Jun-16 04-Jul-16

E-AJR-1470 Reservoir  Roof Slab - Place concrete (Stage 2-Part B & D) 1.00d 20-Sep-16 21-Sep-16

E-AJR-1540 Reservoir  Walls - Place concrete (Stage 2) 1.00d 23-Aug-16 24-Aug-16

E-AJR-1560 Reservoir  Base Slab - Pipe Inserts  (Washout drainage pipe and Other Pipes ) 2.00d 13-Jul-16 16-Jul-16

E-AJR-1570 Reservoir  base slab reinforcing steel & water stop installation 8.00d 16-Jul-16 25-Jul-16

E-AJR-1580 Curing 7.00d 28-Jul-16 06-Aug-16

E-AJR-1590 Reservoir  Walls - External formwork 2.00d 28-Jul-16 31-Jul-16

E-AJR-1600 Reservoir  Walls - Internal formwork - (Stage 2-Walls 2,4,6 & 8) 8.00d 14-Aug-16 23-Aug-16

E-AJR-1610 Construct Inlet & Outlet Chambers 19.00d 21-Sep-16 13-Oct-16

E-AJR-1630 Water proofing & backfilling 1.00d 06-Aug-16 07-Aug-16

E-AJR-1640 Reservoir  base slab - Place concrete (Stage 2) 1.00d 26-Jul-16 27-Jul-16

E-AJR-1650 Reservoir  base slab - Place concrete (Stage 3) - Footing of Columns 1.00d 27-Jul-16 28-Jul-16

E-AJR-1660 Deshuttering Formwork for Roof Slab 4.00d 08-Oct-16 12-Oct-16

Mechanical WorkMechanical WorkMechanical WorkMechanical WorkMechanical Work

E-AJR-1080 Install buried & Non buried steel pipes & fittings - Inlet 3.00d 25-Oct-16 29-Oct-16

E-AJR-1090 Install buried & Non buried steel pipes & fittings- Outlet 5.00d 13-Oct-16 19-Oct-16

E-AJR-1110 Install buried steel pipes & fittings - Washout 5.00d 19-Oct-16 25-Oct-16

E-AJR-1220 Install buried steel pipes & fittings - Overflow 3.00d 29-Oct-16 01-Nov-16

E-AJR-1400 Pipe Encasement - RC where needed 2.00d 18-Jun-16 21-Jun-16

Electrical WorkElectrical WorkElectrical WorkElectrical WorkElectrical Work

E-AJR-1200 Install control system software 7.00d 16-Oct-16 24-Oct-16

E-AJR-1210 Install Instruments for the site and its facilities and Structures per section 13500 6.00d 24-Oct-16 31-Oct-16

E-AJR-1250 Installing Earthing System 5.00d 25-Jul-16 31-Jul-16

E-AJR-1300 Scada head end integration and programming for the site and its facilities and Structures per section 13500B 3.00d 31-Oct-16 03-Nov-16

E-AJR-1480 Duct Bank & manholes construction and installation of pre-cast pullbox 6.00d 21-Sep-16 28-Sep-16

E-AJR-1500 Furnish and installation of RTU, RTU Panel and breaker Panel 5.00d 04-Oct-16 10-Oct-16

E-AJR-1510 Furnish and install all electrical conduit, cable, equipment, and other miscellaneous electrical elements. 5.00d 28-Sep-16 04-Oct-16

E-AJR-1520 Cables termination 3.00d 10-Oct-16 13-Oct-16

E-AJR-1530 Cable testing & meggaring 2.00d 13-Oct-16 16-Oct-16

E-AJR-5285 Installation of Lightning Protection and Grounding System and Light Poles 10.00d 12-Oct-16 24-Oct-16

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work

E-AJR-1070 Install water level indicator & Access Cover 3.00d 12-Oct-16 16-Oct-16

E-AJR-1100 Repair of Internal Walls 10.00d 12-Oct-16 24-Oct-16

E-AJR-1120 Applying internal epoxy paint for the reservoir 6.00d 21-Nov-16 28-Nov-16

E-AJR-1130 Repair & applying external paint for the reservoir 14.00d 05-Sep-16 26-Sep-16

E-AJR-1140 Installation of Sliding Gate as shown on detail C-118 Sheet C-DT12 1.00d 22-Sep-16 24-Sep-16

E-AJR-1230 Fixing internal stainless steel access ladder 1.00d 24-Oct-16 25-Oct-16

E-AJR-1240 Fixing external ladder 1.00d 02-Oct-16 03-Oct-16

E-AJR-1270 Installing Hand Rail 2.00d 29-Sep-16 02-Oct-16

E-AJR-1280 Fixing Roof Ventilation 1.00d 21-Sep-16 22-Sep-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Reservoir  base slab - Formwor...

Reservoir  base slab - Place c...

Reservoir  Walls & Columns - R...

Reservoir  Walls & Columns - I...

Reservoir  Walls & Columns - P...

Reservoir  Roof Slab - Formwor...

Reservoir  Roof  Slab - Reinfo...

Reservoir  Roof Slab - Place c...

Installation of perforated pip...

Reservoir  Roof Slab - Place c...

Reservoir  Walls - Place concr...

Reservoir  Base Slab - Pipe In...

Reservoir  base slab reinforci...

Curing

Reservoir  Walls - External fo...

Reservoir  Walls - Internal fo...

Construct Inlet & Outlet Chamb...

Water proofing & backfilling

Reservoir  base slab - Place c...

Reservoir  base slab - Place c...

Deshuttering Formwork for Roof...

01-Nov-16, Mechanical Work

Install buried & Non buried st...

Install buried & Non buried st...

Install buried steel pipes & f...

Install buried steel pipes & f...

Pipe Encasement - RC where nee...

03-Nov-16, Electrical Work

Install control system softwar...

Install Instruments for the si...

Installing Earthing System

Scada head end integration and...

Duct Bank & manholes construct...

Furnish and installation of RT...

Furnish and install all electr...

Cables termination

Cable testing & meggaring

Installation of Lightning Prot...

28-Nov-16, Finishing Work

Install water level indicator ...

Repair of Internal Walls

Applying internal epoxy paint ...

Repair & applying external pai...

Installation of Sliding Gate a...

Fixing internal stainless stee...

Fixing external ladder

Installing Hand Rail

Fixing Roof Ventilation

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project

02-Jun-16 14:24
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Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

E-AJR-1620 Install steel pipes inside reservoir - Outlet 5.00d 12-Oct-16 18-Oct-16

Yard workYard workYard workYard workYard work

E-AJR-1150 Miscellaneous Excavation: Excavate to the required depth as per design drawings 5.00d 13-Oct-16 19-Oct-16

E-AJR-1160 Miscellaneous Backfilling: Furnishing, leveling, and compaction of selected fill for subgrade layer 16.00d 19-Oct-16 07-Nov-16

E-AJR-1170 Compacted base course for site grading, 200 mm layer 10.00d 07-Nov-16 20-Nov-16

E-AJR-1180 Asphalt pavement on site (7 cm), ¾ asphalt mix design  including MC 4.00d 28-Nov-16 03-Dec-16

E-AJR-2020 Construction of Curbstone and Side walk 5.00d 20-Nov-16 26-Nov-16

Testing, Training and CTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-AJR-3000 Initial Testing (1st Stage) for Water Tightness 10.00d 25-Oct-16 06-Nov-16

E-AJR-3005 Testing and Commissioning of Electrical and Control Systems and Equipment 7.00d 03-Nov-16 12-Nov-16

E-AJR-3010 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 14.00d 28-Nov-16 14-Dec-16

E-AJR-3015 O&M Technical Manuals 20.00d 06-Nov-16 30-Nov-16

E-AJR-3025 Site inspection/ Support/ Start up 9.00d 14-Dec-16 28-Dec-16

E-AJR-3030 Training 7.00d 21-Dec-16 31-Dec-16

Access Road to Ajja ReserAccess Road to Ajja Reservoir (238 m of two-lane road with shoulder)Access Road to Ajja Reservoir (238 m of two-lane road with shoulder)Access Road to Ajja Reservoir (238 m of two-lane road with shoulder)Access Road to Ajja Reservoir (238 m of two-lane road with shoulder)

E-AAT-1210 Connection of Ajja Feeder Line to Reservoir 2.00d 10-Jul-16 12-Jul-16

E-AJP-1172 Exc., Bed., Install. and Backfill. 200mm Ajja Force and Feeder Line from St. 0+000 to St. 0+440 (Double) 6.00d 10-Jul-16 17-Jul-16

E-AJP-1175 Connection of Ajja Force Line to Reservoir 2.00d 17-Jul-16 19-Jul-16

E-AJR-1000 Excavation to the required level for Access Road to Ajja Reservoir 4.00d 30-Jun-16 10-Jul-16

E-AJR-1010 Structural Excavation for Retaining Wall from Station 0+180 to Station 0+190 3.00d 10-Jul-16 13-Jul-16

E-AJR-1030 Construction of Retaining Wall from Station 0+180 to Station 0+190 12.00d 13-Jul-16 27-Jul-16

E-AJR-1040 Spreading and Compaction of 20cm Base Course for Access Road to Ajja Reservoir from Station 0+000 to Station 0+238 3.00d 27-Jul-16 31-Jul-16

E-AJR-1050 Asphalt Wearing Course Layer 7cm for Access Road to Ajja Reservoir from Station 0+000 to Station 0+238 including MC 1.00d 31-Jul-16 01-Aug-16

E-AJR-1060 Road Marking for Access Road to Ajja Reservoir from Station 0+000 to Station 0+238 1.00d 01-Aug-16 02-Aug-16

Main Transmission Pipe linesMain Transmission Pipe linesMain Transmission Pipe linesMain Transmission Pipe linesMain Transmission Pipe lines

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

SWJ-TCP-1360 Implement Safety measures and Traffic Control Plan for Zone 03 2.00d 25-Jul-16 27-Jul-16

SWJ-TCP-1370 Maintain of Traffic Control Plan and Safety measures for Zone 03 140.00d 27-Jul-16 21-Jan-17

Sanur Junction to MaythalSanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)

E-SMT-1000 Exc., Bed., Install. and Backfill. 250mm Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+200 15.00d 01-Jun-16 26-Jun-16

E-SMT-1010 Exc., Bed., Install. and Backfill. 250mm Sanur - Maythaloun Transmission Pipeline from St. 1+200 to St.2+400 15.00d 27-Jun-16 20-Jul-16

E-SMT-1030 Exc., Bed., Install. and Backfill. 250mm Sanur - Maythaloun Transmission Pipeline from St.2+400 to St.3+699 16.00d 20-Jul-16 08-Aug-16

E-SMT-1035 Replacement of the existing Sanur Connection Chamber (CHD-103) 20.00d 27-Jun-16 26-Jul-16

E-SMT-1045 Connection to Sanure Existing Pipe 5.00d 27-Jun-16 09-Jul-16

E-SMT-1055 Construction of 100mm Washout Chamber at station 0+010 0on 250mm pipe 15.00d 27-Jun-16 20-Jul-16

E-SMT-1065 Construction of 250mm Gate Valve Chamber at Station 0+500 15.00d 27-Jun-16 20-Jul-16

E-SMT-1075 Construction of 100mm Air Release Valve Chamber at station 0+770 on 250mm pipe 15.00d 27-Jun-16 20-Jul-16

E-SMT-1085 Construction of 250mm Gate Valve Chamber at Station 1+000 15.00d 27-Jun-16 20-Jul-16

E-SMT-1095 Construction of 100mm Air Release Valve Chamber at station 1+190 on 250mm pipe 15.00d 27-Jun-16 20-Jul-16

E-SMT-1105 Construction of 250mm Gate Valve Chamber at Station 1+500 15.00d 20-Jul-16 07-Aug-16

E-SMT-1115 Construction of 100mm Air Release Valve Chamber at station 1+618 on 250mm pipe 15.00d 20-Jul-16 07-Aug-16

E-SMT-1125 Construction of 250mm Gate Valve Chamber at Station 2+000 15.00d 20-Jul-16 07-Aug-16

E-SMT-1135 Construction of 100mm Washout Chamber at station 2+100 on 250mm pipe 15.00d 20-Jul-16 07-Aug-16

E-SMT-1145 Construction of 100mm Air Release Valve Chamber at station 2+375 on 250mm pipe 15.00d 20-Jul-16 07-Aug-16

E-SMT-1155 Construction of 100mm Washout Chamber at station 2+545 on 250mm pipe 15.00d 08-Aug-16 25-Aug-16

E-SMT-1165 Construction of 100mm Air Release Valve Chamber at station 2+850 on 250mm pipe 15.00d 08-Aug-16 25-Aug-16

E-SMT-1175 Construction of 250mm Gate Valve Chamber at Station 3+000 15.00d 08-Aug-16 25-Aug-16

E-SMT-1185 Construction of 100mm Washout Chamber at station 3+298 on 250mm pipe 15.00d 08-Aug-16 25-Aug-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Install steel pipes inside res...

03-Dec-16, Yard work

Miscellaneous Excavation: Exca...

Miscellaneous Backfilling: Fur...

Compacted base course for site...

Asphalt pavement on site (7 cm...

Construction of Curbstone and ...

31-Dec-16, Testing, Training a...

Initial Testing (1st Stage) fo...

Testing and Commissioning of E...

Testing, Adjusting, Cleaning, ...

O&M Technical Manuals

Site inspection/ Support/ Star...

Training

02-Aug-16, Access Road to Ajja...

Connection of Ajja Feeder Line...

Exc., Bed., Install. and Backf...

Connection of Ajja Force Line ...

Excavation to the required lev...

Structural Excavation for Reta...

Construction of Retaining Wall...

Spreading and Compaction of 20...

Asphalt Wearing Course Layer 7...

Road Marking for Access Road t...

21-Jan-17, Main Transmission P...

21-Jan-17, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

07-Sep-16, Sanur Junction to M...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Replacement of the existing Sa...

Connection to Sanure Existing ...

Construction of 100mm Washout ...

Construction of 250mm Gate Val...

Construction of 100mm Air Rele...

Construction of 250mm Gate Val...

Construction of 100mm Air Rele...

Construction of 250mm Gate Val...

Construction of 100mm Air Rele...

Construction of 250mm Gate Val...

Construction of 100mm Washout ...

Construction of 100mm Air Rele...

Construction of 100mm Washout ...

Construction of 100mm Air Rele...

Construction of 250mm Gate Val...

Construction of 100mm Washout ...
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E-SMT-1195 Construction of 250mm Gate Valve Chamber at Station 3+480 15.00d 08-Aug-16 25-Aug-16

E-SMT-1205 Construction of 100mm Air Release Valve Chamber at station 3+514 on 250mm pipe 15.00d 08-Aug-16 25-Aug-16

E-SMT-1215 Construction of Flow Monitoring Chamber at Station 3+620 (M-VCFM) 20.00d 08-Aug-16 31-Aug-16

E-SMT-1225 Construction of Inlet Connection Chamber at Station 3+680 (CHD - 105) 20.00d 08-Aug-16 31-Aug-16

E-SMT-1235 Connection to Tubas Pipeline (TEE 150 X 150 X 150) 2.00d 08-Aug-16 10-Aug-16

E-SMT-1242 Installation of TEE 250 X 150 X 250 2.00d 08-Aug-16 10-Aug-16

E-SMT-1245 Exc., Bed., Install. and Backfill. 150mm Pipe from Connection Outlet pipe (Booster Station ) to TEE (0+000 to 0+085) 2.00d 10-Aug-16 13-Aug-16

E-SMT-1250 Connection to Outlet Pipeline from Booster Station 2.00d 13-Aug-16 15-Aug-16

E-SMT-1255 Construction of 150mm Gate Valve Chamber on the existing pipeline (C-530) 15.00d 13-Aug-16 30-Aug-16

E-SMT-1260 Construction of Meithalun Well Outlet Connection Chamber 150mm (CCH-106) 20.00d 13-Aug-16 05-Sep-16

E-SMT-1265 Installation of TEE 250 X 250 X 250 2.00d 10-Aug-16 13-Aug-16

E-SMT-1270 Exc., Bed., Install. and Backfill. 250mm Pipe from TEE to Connection Outlet pipe (Booster Station) (0+000 to 0+134) 2.00d 13-Aug-16 15-Aug-16

E-SMT-1272 Connection to Outlet Pipeline from Booster Station 2.00d 15-Aug-16 17-Aug-16

E-SMT-1275 Construction of Meithalun Well Outlet Connection Chamber 250mm (CCH-106) 20.00d 15-Aug-16 07-Sep-16

Anza Junction to Ajja ResAnza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)

E-AAT-1000 Exc., Bed., Install. and Backfill. 200mm Ajja Feeder Pipeline from St. 0+440 to St. 1+259 10.00d 12-Oct-16 24-Oct-16

E-AAT-1010 Construction of 75mm Air Release Valve Chamber at Station 0+500 on 200mm pipe 15.00d 24-Oct-16 10-Nov-16

E-AAT-1020 Construction of 200mm Gate Valve Chamber at Station 0+520 15.00d 24-Oct-16 10-Nov-16

E-AAT-1030 Construction of 75mm Washout Chamber at station 0+700 on 200mm pipe 13.00d 24-Oct-16 08-Nov-16

E-AAT-1040 Construction of 75mm Air Release Valve Chamber at Station 0+915 on 200mm pipe 15.00d 24-Oct-16 10-Nov-16

E-AAT-1050 Construction of 200mm Gate Valve Chamber at Station 1+255 15.00d 24-Oct-16 10-Nov-16

Ajja Force Line (200mm x 1Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)

E-AJP-1170 Exc., Bed., Install. and Backfill. 200mm Ajja Force Line from St. 0+440 to St. 1+033 and St. 1+065 to St. 1+104) 8.00d 24-Oct-16 02-Nov-16

E-AJP-1190 Construction of 200mm Gate Valve Chamber at Station 0+500 15.00d 02-Nov-16 21-Nov-16

E-AJP-1200 Construction of 75mm Air Release Valve Chamber at Station 0+560 on 200mm pipe 15.00d 02-Nov-16 21-Nov-16

E-AJP-1210 Construction of 200mm Gate Valve Chamber at Station 1+000 15.00d 02-Nov-16 21-Nov-16

E-AJP-1220 Construction of 75mm Washout Chamber at station 1+065 on 200mm pipe 13.00d 02-Nov-16 19-Nov-16

E-AJP-1230 Construction of 75mm Connection Chamber at Station 1+095 (CHD-131) (Ajja Connection) 20.00d 02-Nov-16 27-Nov-16

E-AJP-1240 Boring and Jacking from station 1+033 to station 1+065 as per detail C-204/C-DT20 20.00d 02-Nov-16 27-Nov-16

Zone 04 - Chamber ConstructioZone 04 - Chamber Construction, Replacement, and RehabilitationZone 04 - Chamber Construction, Replacement, and RehabilitationZone 04 - Chamber Construction, Replacement, and RehabilitationZone 04 - Chamber Construction, Replacement, and Rehabilitation

Traffic Control Plan and SafeTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-KRR-5285 Implement Safety measures and Traffic Control Plan for Zone 4 2.00d 04-Sep-16 06-Sep-16

E-KRR-5295 Maintain of Traffic Control Plan and Safety measures for Zone 4 113.19d 06-Sep-16 30-Jan-17

Location No. 01Location No. 01Location No. 01Location No. 01Location No. 01

E-SWJ-1000 Supply and Install valves and fitting in the existing Monitoring Chamber (1) as per detail M-VCFM 15.00d 20-Jul-16 07-Aug-16

E-SWJ-1010 Connection of Monitoring Chamber (1) with Main Pipeline from Qabatiya Well 3.00d 23-Aug-16 27-Aug-16

E-SWJ-1020 Supply and Install valves and fitting in the existing Raba Service Connection Chamber as per detail CHD-241 10.00d 08-Sep-16 25-Sep-16

E-SWJ-1030 Connection between Monitoring Chamber (1) and Raba Service Connection Chamber 3.00d 25-Sep-16 28-Sep-16

Location No. 02Location No. 02Location No. 02Location No. 02Location No. 02

E-SWJ-1040 Construction of Air Release Valve Chamber as per detail C-505A/C-DT62 20.00d 07-Aug-16 30-Aug-16

E-SWJ-1050 Connection to the existing pipeline 2.00d 30-Aug-16 01-Sep-16

Location No. 03Location No. 03Location No. 03Location No. 03Location No. 03

E-SWJ-1060 Construction of Washout Chamber as per detail C-503A/C-DT60 20.00d 30-Aug-16 27-Sep-16

E-SWJ-1070 Connection to the existing pipeline 2.00d 27-Sep-16 29-Sep-16

Location No. 04Location No. 04Location No. 04Location No. 04Location No. 04

E-SWJ-1080 Construction of Air Release Valve Chamber as per detail C-505A/C-DT62 20.00d 27-Sep-16 20-Oct-16

E-SWJ-1090 Connection to the existing pipeline 2.00d 20-Oct-16 23-Oct-16

Location No. 05Location No. 05Location No. 05Location No. 05Location No. 05
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Construction of 250mm Gate Val...

Construction of 100mm Air Rele...

Construction of Flow Monitorin...

Construction of Inlet Connecti...

Connection to Tubas Pipeline (...

Installation of TEE 250 X 150 ...

Exc., Bed., Install. and Backf...

Connection to Outlet Pipeline ...

Construction of 150mm Gate Val...

Construction of Meithalun Well...

Installation of TEE 250 X 250 ...

Exc., Bed., Install. and Backf...

Connection to Outlet Pipeline ...

Construction of Meithalun Well...

10-Nov-16, Anza Junction to Aj...

Exc., Bed., Install. and Backf...

Construction of 75mm Air Relea...

Construction of 200mm Gate Val...

Construction of 75mm Washout C...

Construction of 75mm Air Relea...

Construction of 200mm Gate Val...

27-Nov-16, Ajja Force Line (20...

Exc., Bed., Install. and Backf...

Construction of 200mm Gate Val...

Construction of 75mm Air Relea...

Construction of 200mm Gate Val...

Construction of 75mm Washout C...

Construction of 75mm Connectio...

Boring and Jacking from statio...

01-Feb-17, Zone 04 - Chamber C...

30-Jan-17, Traffic Control Pla...

Implement Safety measures and ...

Maintain of Traffic Control Pl...

28-Sep-16, Location No. 01

Supply and Install valves and ...

Connection of Monitoring Chamb...

Supply and Install valves and ...

Connection between Monitoring ...

01-Sep-16, Location No. 02

Construction of Air Release Va...

Connection to the existing pip...

29-Sep-16, Location No. 03

Construction of Washout Chambe...

Connection to the existing pip...

23-Oct-16, Location No. 04

Construction of Air Release Va...

Connection to the existing pip...

16-Nov-16, Location No. 05
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E-SWJ-1100 Construction of Air Release Valve Chamber as per detail C-505A/C-DT62 20.00d 20-Oct-16 13-Nov-16

E-SWJ-1110 Connection to the existing pipeline 2.00d 13-Nov-16 16-Nov-16

Location No. 06Location No. 06Location No. 06Location No. 06Location No. 06

E-SWJ-1140 Construction of Air Release Valve Chamber as per detail C-505A/C-DT62 20.00d 13-Nov-16 07-Dec-16

E-SWJ-1150 Connection to the existing pipeline 4.00d 07-Dec-16 12-Dec-16

E-SWJ-1160 Demolish existing chamber and Construction of Talfit Connection Chamber as per detail CHD-242 20.00d 22-Sep-16 16-Oct-16

E-SWJ-1170 Connection between Talfit Connection Chamber and existing Pipeline 3.00d 16-Oct-16 19-Oct-16

Location No. 07Location No. 07Location No. 07Location No. 07Location No. 07

E-SWJ-1120 Construction of Washout Chamber as per detail C-503A/C-DT60 20.00d 30-Aug-16 27-Sep-16

E-SWJ-1130 Connection to the existing pipeline 2.00d 27-Sep-16 29-Sep-16

Location No. 08Location No. 08Location No. 08Location No. 08Location No. 08

E-SWJ-1175 Demolish existing Chamber and associated piping and fittings 5.00d 27-Sep-16 03-Oct-16

E-SWJ-1180 Construction of Air Release Valve Chamber as per detail C-505A/C-DT62 20.00d 03-Oct-16 26-Oct-16

E-SWJ-1190 Connection to the existing pipeline 4.00d 26-Oct-16 31-Oct-16

Location No. 09Location No. 09Location No. 09Location No. 09Location No. 09

E-SWJ-1200 Demolish existing Chamber and associated piping and fittings 5.00d 26-Oct-16 01-Nov-16

E-SWJ-1210 Construction of Washout Chamber as per detail C-503/C-DT60 20.00d 01-Nov-16 26-Nov-16

E-SWJ-1220 Connection to the existing pipeline 3.00d 26-Nov-16 29-Nov-16

Location No. 11Location No. 11Location No. 11Location No. 11Location No. 11

E-SWJ-1225 Remove all Mechanical fittings and Replace with pipe spool 3.00d 29-Nov-16 03-Dec-16

E-SWJ-1230 Demolish existing Rama Connection Chamber to surface level 5.00d 03-Dec-16 08-Dec-16

E-SWJ-1240 Construction of new Proposed Rama Connection Chamber as per detail CHD-242 20.00d 08-Dec-16 05-Jan-17

E-SWJ-1250 Connection to the existing pipeline 3.00d 05-Jan-17 12-Jan-17

E-SWJ-1260 Installation of Monitoring Chamber (2) as per detail M-VCFM 20.00d 05-Jan-17 01-Feb-17

Installation of Electro - MechaniInstallation of Electro - Mechanical ComponentInstallation of Electro - Mechanical ComponentInstallation of Electro - Mechanical ComponentInstallation of Electro - Mechanical Component

Zone 01Zone 01Zone 01Zone 01Zone 01

Electro - Mechanical work Electro - Mechanical work - Zone 01Electro - Mechanical work - Zone 01Electro - Mechanical work - Zone 01Electro - Mechanical work - Zone 01

SWJ-2000 Mechanical and Electrical installation Zone 1 21.00d 06-Oct-16 31-Oct-16

SWJ-2020 Installation of Cathodic Protection system - Anode and Test Station for Zone 1 20.00d 08-Aug-16 31-Aug-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 01Instrumentation and SCADA Programming - Zone 01Instrumentation and SCADA Programming - Zone 01Instrumentation and SCADA Programming - Zone 01

SWJ-2030 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10.00d 31-Oct-16 12-Nov-16

SWJ-2040 SCADA Head-End Integration and Programming - Zone 1 5.00d 12-Nov-16 19-Nov-16

Zone 02Zone 02Zone 02Zone 02Zone 02

Electro - Mechanical work Electro - Mechanical work - Zone 02Electro - Mechanical work - Zone 02Electro - Mechanical work - Zone 02Electro - Mechanical work - Zone 02

SWJ-2050 Mechanical and Electrical installation Zone 02 21.00d 30-Oct-16 24-Nov-16

SWJ-2060 Installation of Cathodic Protection system - Anode and Test Station for Zone 02 20.00d 09-Oct-16 01-Nov-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 02Instrumentation and SCADA Programming - Zone 02Instrumentation and SCADA Programming - Zone 02Instrumentation and SCADA Programming - Zone 02

SWJ-2070 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 02 10.00d 24-Nov-16 06-Dec-16

SWJ-2080 SCADA Head-End Integration and Programming - Zone 02 5.00d 06-Dec-16 12-Dec-16

Zone 03Zone 03Zone 03Zone 03Zone 03

Electro - Mechanical work Electro - Mechanical work - Zone 03Electro - Mechanical work - Zone 03Electro - Mechanical work - Zone 03Electro - Mechanical work - Zone 03

SWJ-2090 Mechanical and Electrical installation Zone 03 21.00d 02-Nov-16 28-Nov-16

SWJ-2100 Installation of Cathodic Protection system - Anode and Test Station for Zone 03 20.00d 27-Jun-16 26-Jul-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 03Instrumentation and SCADA Programming - Zone 03Instrumentation and SCADA Programming - Zone 03Instrumentation and SCADA Programming - Zone 03

SWJ-2110 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 03 10.00d 28-Nov-16 10-Dec-16

SWJ-2120 SCADA Head-End Integration and Programming - Zone 03 5.00d 10-Dec-16 18-Dec-16

Zone 04Zone 04Zone 04Zone 04Zone 04

Electro - Mechanical work Electro - Mechanical work - Zone 04Electro - Mechanical work - Zone 04Electro - Mechanical work - Zone 04Electro - Mechanical work - Zone 04

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Construction of Air Release Va...

Connection to the existing pip...

12-Dec-16, Location No. 06

Construction of Air Release Va...

Connection to the existing pip...

Demolish existing chamber and ...

Connection between Talfit Conn...

29-Sep-16, Location No. 07

Construction of Washout Chambe...

Connection to the existing pip...

31-Oct-16, Location No. 08

Demolish existing Chamber and ...

Construction of Air Release Va...

Connection to the existing pip...

29-Nov-16, Location No. 09

Demolish existing Chamber and ...

Construction of Washout Chambe...

Connection to the existing pip...

01-Feb-17, Location No. 11

Remove all Mechanical fittings...

Demolish existing Rama Connect...

Construction of new Proposed R...

Connection to the existing pip...

Installation of Monitoring Cha...

30-Jan-17, Installation of Ele...

19-Nov-16, Zone 01

31-Oct-16, Electro - Mechanica...

Mechanical and Electrical inst...

Installation of Cathodic Prote...

19-Nov-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

12-Dec-16, Zone 02

24-Nov-16, Electro - Mechanica...

Mechanical and Electrical inst...

Installation of Cathodic Prote...

12-Dec-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

18-Dec-16, Zone 03

28-Nov-16, Electro - Mechanica...

Mechanical and Electrical inst...

Installation of Cathodic Prote...

18-Dec-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

30-Jan-17, Zone 04

12-Jan-17, Electro - Mechanica...
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SWJ-2130 Mechanical Installation for Air Valves and Washouts chambers - Zone 04 24.00d 07-Dec-16 12-Jan-17

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 04Instrumentation and SCADA Programming - Zone 04Instrumentation and SCADA Programming - Zone 04Instrumentation and SCADA Programming - Zone 04

SWJ-2150 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 04 10.00d 12-Jan-17 24-Jan-17

SWJ-2160 SCADA Head-End Integration and Programming - Zone 04 5.00d 24-Jan-17 30-Jan-17

Pavement repair and reinstatemPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatement

Reinstatement of Zone 01Reinstatement of Zone 01Reinstatement of Zone 01Reinstatement of Zone 01Reinstatement of Zone 01

Talfit - Jalqamus Force lineTalfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)

E-TJT-1120 200 mm Basecourse Reinstatement over trench for Talfit - Jalqamus line from St. 0+000 to St.2+140 19.00d 10-Oct-16 01-Nov-16

E-TJT-1125 100 mm Basecourse Layer for shoulder width for Talfit - Jalqamus line from St. 0+000 to St.2+140 19.00d 10-Oct-16 01-Nov-16

E-TJT-1130 Aphalt Reinstatement for Talfit - Jalqamus St. 0+000 to St. 0+010, 3.00d 01-Nov-16 05-Nov-16

Jalqamus Reservoir to UmJalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)

E-JLT-1100 200 mm Basecourse Reinstatement over trench for JALQAMUS-UMATUT Line from St. 0+190 to St.1+880 14.00d 05-Nov-16 22-Nov-16

E-JLT-1120 100 mm Basecourse Layer for shoulder width for JALQAMUS-UMATUT Line from St. 0+190 to St.1+880 14.00d 05-Nov-16 22-Nov-16

E-JLT-1130 Aphalt Reinstatement for JALQAMUS-UMATUT Line from St. 0+190 to St.1+880 3.00d 22-Nov-16 26-Nov-16

Jalqamus to Al Mughayyir Jalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force LineJalqamus to Al Mughayyir Force Line

Reinstatement of JalqamReinstatement of Jalqamus to Al Mughayyir pipeline from St. 0+000 to St. 1+500Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 0+000 to St. 1+500Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 0+000 to St. 1+500Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 0+000 to St. 1+500

E-JMT-1140 200mm Basecourse Reinstatement over trench for Jalqamus to Al Mughayyir pipeline from St. 0+000 to St.1+500 10.00d 26-Nov-16 07-Dec-16

E-JMT-1165 100 mm Basecourse Layer for shoulder width of Jalqamus to Al Mughayyir pipeline from St. 0+000 to St.1+500 10.00d 26-Nov-16 07-Dec-16

Reinstatement of JalqamReinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770

E-JMT-1150 200mm Subgrade layer for Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770 1.00d 07-Dec-16 08-Dec-16

E-JMT-1175 200mm Base course layer for Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770 2.00d 08-Dec-16 11-Dec-16

E-JMT-1185 Asphalt  wearing  course layer (5 cm) for Jalqamus to Al Mughayyir pipeline from St. 1+500 to St. 1+770 include MC 1.00d 11-Dec-16 12-Dec-16

Reinstatement of JalqamReinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+770 to St. 2+772Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+770 to St. 2+772Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+770 to St. 2+772Reinstatement of Jalqamus to Al Mughayyir pipeline from St. 1+770 to St. 2+772

E-JMT-1155 150mm Basecourse layer for Jalqamus to Al Mughayyir pipeline from St.1+770 to St.2+772 9.00d 12-Dec-16 26-Dec-16

E-JMT-1195 Asphalt wearing course layer (6 cm) for Jalqamus to Al Mughayyir pipeline from St.1+770 to St.2+772 include MC 2.00d 26-Dec-16 28-Dec-16

Al Mughayyir to Al Mutilla Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)Al Mughayyir to Al Mutilla Force Line (Al Mutilla Booster Station to Al Mutilla Reservoir)

E-MTT-1220 Basecourse layer over trench (200mm and 150mm) for Al Mughayyir to Al Mutilla Force Line from St. 0+000 to St.1+680 12.00d 28-Dec-16 16-Jan-17

E-MTT-1230 100 mm Basecourse Layer for shoulder width of Al Mughayyir to Al Mutilla Force Line from St. 0+100 to St. 0+980 6.00d 28-Dec-16 05-Jan-17

E-MTT-1240 Asphalt wearing course layer (6 cm) for Al Mughayyir to Al Mutilla Force Line from St. 0+000 to St.1+680 include MC 4.00d 16-Jan-17 21-Jan-17

Al Mutilla Distribution NetwAl Mutilla Distribution NetworkAl Mutilla Distribution NetworkAl Mutilla Distribution NetworkAl Mutilla Distribution Network

E-MTN-1110 Reinstatement of Al Mutilla Network - from Al Mutilla Elevated Reservoir (260 m) 3.00d 21-Jan-17 24-Jan-17

E-MTN-1120 Reinstatement of Al Mutilla Network - Branches from 75 mm pipe (320 m) 5.00d 24-Jan-17 30-Jan-17

Reinstatement of Zone 02Reinstatement of Zone 02Reinstatement of Zone 02Reinstatement of Zone 02Reinstatement of Zone 02

Transmission Pipeline - YaTransmission Pipeline - Yabad Junction to Kuferit ReservoirTransmission Pipeline - Yabad Junction to Kuferit ReservoirTransmission Pipeline - Yabad Junction to Kuferit ReservoirTransmission Pipeline - Yabad Junction to Kuferit Reservoir

Reinstatement of KuferReinstatement of Kuferit Force Line from St. 0+000 to St. 1+210Reinstatement of Kuferit Force Line from St. 0+000 to St. 1+210Reinstatement of Kuferit Force Line from St. 0+000 to St. 1+210Reinstatement of Kuferit Force Line from St. 0+000 to St. 1+210

E-YKT-1180 200mm Basecourse Reinstatement over trench for Kuferit Force Line from St. 0+000 to St. 1+210 8.00d 16-Jan-17 25-Jan-17

E-YKT-1200 100 mm Basecourse Layer for shoulder width of Kuferit Force Line from St. 0+030 to St. 1+210 8.00d 16-Jan-17 25-Jan-17

E-YKT-1210 Asphalt wearing course layer (5 cm) for Kuferit Force Line from St. 0+000 to St. 0+030 (execluding BC) 2.00d 25-Jan-17 28-Jan-17

Reinstatement of KuferReinstatement of Kuferit Force Line from St. 1+210 to St. 2+300Reinstatement of Kuferit Force Line from St. 1+210 to St. 2+300Reinstatement of Kuferit Force Line from St. 1+210 to St. 2+300Reinstatement of Kuferit Force Line from St. 1+210 to St. 2+300

E-YKT-1190 Basecourse layer over trench (200mm & 150mm) for Kuferit Force Line from St. 1+210 to St. 2+300 8.00d 25-Jan-17 04-Feb-17

E-YKT-1220 Asphalt wearing course layer (5 cm) for Kuferit Force Line from St. 1+210 to St. 2+300 including MC 4.00d 04-Feb-17 12-Feb-17

Reinstatement of Zone 03Reinstatement of Zone 03Reinstatement of Zone 03Reinstatement of Zone 03Reinstatement of Zone 03

Sanur Junction to MaythalSanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)

Reinstatement of Pipe CReinstatement of Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085Reinstatement of Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085Reinstatement of Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085Reinstatement of Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085

E-SMT-1283 200 mm Subgrade layer for Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085 1.00d 08-Aug-16 09-Aug-16

E-SMT-1585 200 mm Base course layer for Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085 1.00d 09-Aug-16 10-Aug-16

E-SMT-1595 Asphalt wearing course layer for Pipe Connection to Outlet Pipeline from Booster Station St. 0+000 to 0+085 including MC 1.00d 10-Aug-16 11-Aug-16

Reinstatement of SanurReinstatement of Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600
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Activity ID Activity Name Original
Duration

Start Finish

E-SMT-1285 200 mm Base course layer for Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600 11.00d 08-Aug-16 21-Aug-16

E-SMT-1605 Asphalt wearing course layer (6 cm) for Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+600 8.00d 21-Aug-16 30-Aug-16

E-SMT-1615 Milling and Overlay with tack coat (RC) and new 40 mm Ac surface layer for SMT from St. 0+000 to St.1+600 4.00d 30-Aug-16 04-Sep-16

Reinstatement of SanurReinstatement of Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080

E-SMT-1305 Base course layer (150mm & 200mm) for Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080 4.00d 04-Sep-16 08-Sep-16

E-SMT-1625 Asphalt wearing course layer (6 cm) for Sanur - Maythaloun Transmission Pipeline from St. 1+600 to St.2+080 3.00d 08-Sep-16 17-Sep-16

Reinstatement of SanurReinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840

E-SMT-1315 200 mm Subgrade layer for Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840 4.00d 17-Sep-16 21-Sep-16

E-SMT-1635 200 mm Base course layer for Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840 4.00d 21-Sep-16 26-Sep-16

E-SMT-1645 Asphalt wearing course layer (6 cm) for Sanur - Maythaloun Transmission Pipeline from St. 2+080 to St.2+840 3.00d 26-Sep-16 29-Sep-16

Reinstatement of SanurReinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647Reinstatement of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647

E-SMT-1575 200mm Base course Reinstatement over trench of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647 12.00d 26-Sep-16 10-Oct-16

E-SMT-1655 100mm Base course Reinstatement for shoulder of Sanur - Maythaloun Transmission Pipeline from St. 2+840 to St.3+647 12.00d 26-Sep-16 10-Oct-16

Anza Junction to Ajja ResAnza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)Anza Junction to Ajja Reservoir Transmission (Ajja Feeder Pipeline) (200mm x 1.1 km)

Reinstatement of Ajja FReinstatement of Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845Reinstatement of Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845Reinstatement of Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845Reinstatement of Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845

E-AAT-1220 150mm base course layer for Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845 4.00d 16-Jan-17 21-Jan-17

E-AAT-1250 Asphalt wearing course layer (6 cm) for Ajja Feeder Pipeline from St. 0+235 to St. 0+550 and St. 0+635 to St. 0+845 4.00d 21-Jan-17 25-Jan-17

Reinstatement of Ajja FReinstatement of Ajja Feeder Pipeline from St. 0+550 to St. 0+635Reinstatement of Ajja Feeder Pipeline from St. 0+550 to St. 0+635Reinstatement of Ajja Feeder Pipeline from St. 0+550 to St. 0+635Reinstatement of Ajja Feeder Pipeline from St. 0+550 to St. 0+635

E-AAT-1230 200mm Base course Reinstatement over trench of Ajja Feeder Pipeline from St. 0+550 to St. 0+635 2.00d 21-Jan-17 23-Jan-17

E-AAT-1260 100mm Base course Reinstatement for shoulder of Ajja Feeder Pipeline from St. 0+550 to St. 0+635 2.00d 21-Jan-17 23-Jan-17

Reinstatement of Ajja FReinstatement of Ajja Feeder Pipeline from St. 0+845 to St. 1+259Reinstatement of Ajja Feeder Pipeline from St. 0+845 to St. 1+259Reinstatement of Ajja Feeder Pipeline from St. 0+845 to St. 1+259Reinstatement of Ajja Feeder Pipeline from St. 0+845 to St. 1+259

E-AAT-1240 150mm base course layer for Ajja Feeder Pipeline from St. 0+845 to St. 1+259 3.00d 23-Jan-17 26-Jan-17

E-AAT-1270 Asphalt wearing course layer (6 cm) for Ajja Feeder Pipeline from St. 0+845 to St. 1+259 3.00d 26-Jan-17 30-Jan-17

Ajja Force Line (200mm x 1Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)Ajja Force Line (200mm x 1.2 km)

Reinstatement of Ajja FReinstatement of Ajja Force Line from St. 0+235 to St. 0+550Reinstatement of Ajja Force Line from St. 0+235 to St. 0+550Reinstatement of Ajja Force Line from St. 0+235 to St. 0+550Reinstatement of Ajja Force Line from St. 0+235 to St. 0+550

E-AJP-1250 150mm base course layer for Ajja Force Line from St. 0+235 to St. 0+550 2.00d 26-Jan-17 29-Jan-17

E-AJP-1280 Asphalt wearing course layer (6 cm) for Ajja Force Line from St. 0+235 to St. 0+550 1.00d 30-Jan-17 31-Jan-17

Reinstatement of Ajja FReinstatement of Ajja Force Line from St. 0+550 to St. 1+000Reinstatement of Ajja Force Line from St. 0+550 to St. 1+000Reinstatement of Ajja Force Line from St. 0+550 to St. 1+000Reinstatement of Ajja Force Line from St. 0+550 to St. 1+000

E-AJP-1260 200mm Base course Reinstatement over trench of Ajja Force Line from St. 0+550 to St. 1+000 4.00d 29-Jan-17 02-Feb-17

E-AJP-1290 100mm Base course Reinstatement for shoulder of Ajja Force Line from St. 0+550 to St. 1+000 4.00d 29-Jan-17 02-Feb-17

Reinstatement of Ajja FReinstatement of Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104Reinstatement of Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104Reinstatement of Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104Reinstatement of Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104

E-AJP-1270 150mm base course layer for Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104 2.00d 02-Feb-17 08-Feb-17

E-AJP-1300 Asphalt wearing course layer (6 cm) for Ajja Force Line from St. 1+000 to St. 1+033 & St. 1+065 to St. 1+104 2.00d 08-Feb-17 11-Feb-17

Reinstatement of Zone 04Reinstatement of Zone 04Reinstatement of Zone 04Reinstatement of Zone 04Reinstatement of Zone 04

E-AJP-1310 Reinstatement work (restoration) for zone 4 15.00d 12-Jan-17 30-Jan-17

Testing, Training and CommissTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

Zone 1 - Testing, Training anZone 1 - Testing, Training and CommissioningZone 1 - Testing, Training and CommissioningZone 1 - Testing, Training and CommissioningZone 1 - Testing, Training and Commissioning

SWJ-1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 70.19d 31-Oct-16 30-Jan-17

SWJ-1010 Training 6.00d 11-Feb-17 18-Feb-17

SWJ-1020 O&M Technical Manuals 20.00d 20-Oct-16 12-Nov-16

SWJ-1040 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 30-Jan-17 11-Feb-17

SWJ-1050 Testing and Commissioning of the entire system 5.00d 11-Feb-17 16-Feb-17

SWJ-1060 Site inspection/ Support/ Start up 11.00d 18-Feb-17 02-Mar-17

Zone 2 - Testing, Training anZone 2 - Testing, Training and CommissioningZone 2 - Testing, Training and CommissioningZone 2 - Testing, Training and CommissioningZone 2 - Testing, Training and Commissioning

SWJ-2170 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 15.00d 24-Nov-16 12-Dec-16

SWJ-2180 Training 6.00d 22-Dec-16 31-Dec-16

SWJ-2190 O&M Technical Manuals 20.00d 20-Oct-16 12-Nov-16

SWJ-2200 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 12-Dec-16 22-Dec-16
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Activity ID Activity Name Original
Duration
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SWJ-2210 Testing and Commissioning of the entire system 5.00d 22-Dec-16 29-Dec-16

SWJ-2220 Site inspection/ Support/ Start up 11.00d 31-Dec-16 17-Jan-17

Zone 3 - Testing, Training anZone 3 - Testing, Training and CommissioningZone 3 - Testing, Training and CommissioningZone 3 - Testing, Training and CommissioningZone 3 - Testing, Training and Commissioning

Zone 3 - Testing, Training Zone 3 - Testing, Training and Commissioning - SMTZone 3 - Testing, Training and Commissioning - SMTZone 3 - Testing, Training and Commissioning - SMTZone 3 - Testing, Training and Commissioning - SMT

SWJ-2230 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 15.00d 28-Nov-16 18-Dec-16

SWJ-2240 Training 6.00d 27-Dec-16 04-Jan-17

SWJ-2250 O&M Technical Manuals 20.00d 20-Oct-16 12-Nov-16

SWJ-2260 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 18-Dec-16 27-Dec-16

SWJ-2270 Testing and Commissioning of the entire system 5.00d 27-Dec-16 03-Jan-17

SWJ-2280 Site inspection/ Support/ Start up 11.00d 04-Jan-17 21-Jan-17

Zone 3 - Testing, Training Zone 3 - Testing, Training and Commissioning - AJPZone 3 - Testing, Training and Commissioning - AJPZone 3 - Testing, Training and Commissioning - AJPZone 3 - Testing, Training and Commissioning - AJP

SWJ-2350 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 15.00d 28-Nov-16 18-Dec-16

SWJ-2360 Training 6.00d 27-Dec-16 04-Jan-17

SWJ-2370 O&M Technical Manuals 20.00d 20-Oct-16 12-Nov-16

SWJ-2380 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 18-Dec-16 27-Dec-16

SWJ-2390 Testing and Commissioning of the entire system 5.00d 27-Dec-16 03-Jan-17

SWJ-2400 Site inspection/ Support/ Start up 11.00d 04-Jan-17 21-Jan-17

Zone 4 - Testing, Training anZone 4 - Testing, Training and CommissioningZone 4 - Testing, Training and CommissioningZone 4 - Testing, Training and CommissioningZone 4 - Testing, Training and Commissioning

SWJ-2300 Training 6.00d 11-Feb-17 18-Feb-17

SWJ-2310 O&M Technical Manuals 20.00d 20-Oct-16 12-Nov-16

SWJ-2320 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 30-Jan-17 11-Feb-17

SWJ-2330 Testing and Commissioning of the entire system 5.00d 11-Feb-17 16-Feb-17

SWJ-2340 Site inspection/ Support/ Start up 8.00d 18-Feb-17 27-Feb-17

Post Construction PhasePost Construction PhasePost Construction PhasePost Construction PhasePost Construction Phase
Post construction SubmittalsPost construction SubmittalsPost construction SubmittalsPost construction SubmittalsPost construction Submittals

SWJ-PCS-1000 Preliminary As-Built Drawings 60.00d 25-Oct-16 12-Jan-17

SWJ-PCS-1020 Warranties 5.00d 16-Mar-17 22-Mar-17

SWJ-PCS-1030 Site Hand over and Final Acceptence Certificate 6.00d 16-Mar-17 23-Mar-17

SWJ-PCS-1040 Final Report 5.00d 16-Mar-17 22-Mar-17

SWJ-PCS-1050 Final Operation and Maintenance O&M Manual 4.00d 16-Mar-17 21-Mar-17

SWJ-PCS-1060 As-Built Drawings 5.00d 12-Jan-17 18-Jan-17

SWJ-PCS-1070 Spare Parts 5.00d 12-Jan-17 18-Jan-17

SWJ-PCS-1080 Release of Liens and Waiver of Debts and Claims letter 3.00d 16-Mar-17 20-Mar-17

SWJ-PCS-1090 Preparation of Final Payment 3.00d 16-Mar-17 20-Mar-17

SWJ-PCS-1100 Training Completion Documents 4.00d 16-Mar-17 21-Mar-17

SWJ-PCS-1110 Clearance Certificate from Local Authorities 3.00d 16-Mar-17 21-Mar-17

DemobilizationDemobilizationDemobilizationDemobilizationDemobilization
A2090 Demobilization Summary Cost 16.00d 16-Mar-17 04-Apr-17
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Activity ID Activity Name Original
Duration

Start Finish

TO 15-10 SWJ - Updated OrTO 15-10 SWJ - Updated Original Baseline Schedule - Southwest Jenin Water ProjectTO 15-10 SWJ - Updated Original Baseline Schedule - Southwest Jenin Water ProjectTO 15-10 SWJ - Updated Original Baseline Schedule - Southwest Jenin Water ProjectTO 15-10 SWJ - Updated Original Baseline Schedule - Southwest Jenin Water Project
MilestonesMilestonesMilestonesMilestonesMilestones
Preconstruction PhasePreconstruction PhasePreconstruction PhasePreconstruction PhasePreconstruction Phase
Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase

Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals
Shop drawing SubmittalsShop drawing SubmittalsShop drawing SubmittalsShop drawing SubmittalsShop drawing Submittals

Reservoirs Shop drawing SubReservoirs Shop drawing SubmittalsReservoirs Shop drawing SubmittalsReservoirs Shop drawing SubmittalsReservoirs Shop drawing Submittals

Al Mutilla Elevated ReservoAl Mutilla Elevated Reservoir - New Construction 500 m3Al Mutilla Elevated Reservoir - New Construction 500 m3Al Mutilla Elevated Reservoir - New Construction 500 m3Al Mutilla Elevated Reservoir - New Construction 500 m3

MTR-SD-220 Prep. & Submit Coordination Shop drawing for Al Mutilla Elevated Reservoir 5.00d 01-Jun-16 08-Jun-16

MTR-SD-230 Review & Approval of Coordination Shop drawing for Al Mutilla Elevated Reservoir 21.00d 08-Jun-16 21-Jul-16

Arraba Reservoir - ReplaceArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3Arraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3Arraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3Arraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3

ARR-SD-140 Prep. & Sub. Excavation Plan for Arraba Reservoir 5.00d 26-Dec-15 02-Jun-16

ARR-SD-150 Review & Approval of Excavation Plan for Arraba Reservoir 21.00d 28-Dec-15 21-Jun-16

ARR-SD-180 Prep. & Sub. Mechanical Shop drawing for Arraba Reservoir 9.00d 03-Jan-16 A 07-Jun-16

ARR-SD-190 Review & Approval of Mechanical Shop drawing for Arraba Reservoir 21.00d 06-Jan-16 A 21-Jun-16

ARR-SD-220 Prep. & Submit Coordination Shop drawing for Arraba Reservoir 5.00d 07-Jun-16 16-Jun-16

ARR-SD-230 Review & Approval of Coordination Shop drawing for Arraba Reservoir 21.00d 16-Jun-16 27-Jul-16

ARR-SD-270 Review & Approval of Piping Plan for Arraba Reservoir 21.00d 25-Apr-16 A 04-Jul-16

Jalqamus Reservoir - ReplJalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3Jalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3Jalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3Jalqamus Reservoir - Replacement of existing 500 m3 with a new 1,000 m3

JLR-SD-1080 Prep. & Sub. Mechanical Shop drawing for Jalqamus  Reservoir 9.00d 01-Jun-16 15-Jun-16

JLR-SD-1090 Review & Approval of Mechanical Shop drawing for Jalqamus  Reservoir 21.00d 15-Jun-16 26-Jul-16

JLR-SD-1120 Prep. & Submit Coordination Shop drawing for Jalqamus  Reservoir 5.00d 15-Jun-16 25-Jun-16

JLR-SD-1130 Review & Approval of Coordination Shop drawing for Jalqamus  Reservoir 21.00d 26-Jun-16 01-Aug-16

Kuferit Reservoir - New CoKuferit Reservoir - New Construction 500 m3Kuferit Reservoir - New Construction 500 m3Kuferit Reservoir - New Construction 500 m3Kuferit Reservoir - New Construction 500 m3

KFR-SD-180 Prep. & Sub. Mechanical Shop drawing for Kuferit Reservoir 9.00d 01-Jun-16 15-Jun-16

KFR-SD-190 Review & Approval of Mechanical Shop drawing for Kuferit Reservoir 21.00d 15-Jun-16 26-Jul-16

KFR-SD-200 Prep. & Sub. Electrical shopdarwing for Kuferit Reservoir 9.00d 01-May-16 08-Jun-16

KFR-SD-210 Review & Approval of Electrical shopdarwing for Kuferit Reservoir 21.00d 01-May-16 16-Jun-16

KFR-SD-220 Prep. & Submit Coordination Shop drawing for Kuferit Reservoir 5.00d 15-Jun-16 25-Jun-16

KFR-SD-230 Review & Approval of Coordination Shop drawing for Kuferit Reservoir 21.00d 26-Jun-16 01-Aug-16

KFR-SD-260 Prep. & Submit Piping Plan for Kuferit Reservoir 5.00d 07-May-16 04-Jun-16

KFR-SD-270 Review & Approval of Piping Plan for Kuferit Reservoir 21.00d 08-May-16 30-Jun-16

Ajja Reservoir - New ConsAjja Reservoir - New Construction 1,000 m3Ajja Reservoir - New Construction 1,000 m3Ajja Reservoir - New Construction 1,000 m3Ajja Reservoir - New Construction 1,000 m3

AJR-SD-1040 Prep. & Sub. Mechanical Shop drawing for Ajja Reservoir 9.00d 01-Jun-16 15-Jun-16

AJR-SD-1050 Review & Approval of Mechanical Shop drawing for Ajja Reservoir 21.00d 15-Jun-16 26-Jul-16

AJR-SD-1060 Prep. & Sub. Electrical shopdarwing for Ajja Reservoir 9.00d 09-Mar-16 A 08-Jun-16

AJR-SD-1070 Review & Approval of Electrical shopdarwing for Ajja Reservoir 21.00d 09-Mar-16 A 30-Jun-16

AJR-SD-1110 Prep. & Submit Coordination Shop drawing for Ajja Reservoir 5.00d 15-Jun-16 25-Jun-16

AJR-SD-1115 Review & Approval of Coordination Shop drawing for Ajja Reservoir 21.00d 26-Jun-16 01-Aug-16

AJR-SD-1170 Prep. & Submit Piping Plan for Ajja Reservoir 5.00d 15-Jun-16 25-Jun-16

AJR-SD-1175 Review & Approval of Piping Plan for Ajja Reservoir 21.00d 26-Jun-16 01-Aug-16

Kafr Rai  Reservoir - New CKafr Rai  Reservoir - New Construction 1,000 m3Kafr Rai  Reservoir - New Construction 1,000 m3Kafr Rai  Reservoir - New Construction 1,000 m3Kafr Rai  Reservoir - New Construction 1,000 m3

KRR-SD-150 Review & Approval of Excavation Plan for Kafr Rai Reservoir 21.00d 05-Apr-16 A 05-Jun-16

KRR-SD-180 Prep. & Sub. Mechanical Shop drawing for Kafr Rai Reservoir 9.00d 01-Jun-16 15-Jun-16

KRR-SD-190 Review & Approval of Mechanical Shop drawing for Kafr Rai Reservoir 21.00d 15-Jun-16 26-Jul-16

KRR-SD-200 Prep. & Sub. Electrical shopdarwing for Kafr Rai Reservoir 9.00d 18-May-16 11-Jun-16

KRR-SD-210 Review & Approval of Electrical shopdarwing for Kafr Rai Reservoir 21.00d 19-May-16 30-Jun-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

04-Apr-17, TO 15-10 SWJ - Upda...

04-Apr-17, Milestones

25-Jul-16, Preconstruction Pha...

16-Mar-17, Construction Phase

01-Aug-16, Construction Submit...

01-Aug-16, Shop drawing Submit...

01-Aug-16, Reservoirs Shop dra...

21-Jul-16, Al Mutilla Elevated...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

27-Jul-16, Arraba Reservoir - ...

Prep. & Sub. Excavation Plan f...

Review & Approval of Excavatio...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Review & Approval of Piping Pl...

01-Aug-16, Jalqamus Reservoir ...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

01-Aug-16, Kuferit Reservoir -...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

01-Aug-16, Ajja Reservoir - Ne...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

01-Aug-16, Kafr Rai  Reservoir...

Review & Approval of Excavatio...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Review & Approval of Electrica...

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project

02-Jun-16 14:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

KRR-SD-220 Prep. & Submit Coordination Shop drawing for Kafr Rai Reservoir 5.00d 15-Jun-16 25-Jun-16

KRR-SD-230 Review & Approval of Coordination Shop drawing for Kafr Rai Reservoir 21.00d 26-Jun-16 01-Aug-16

KRR-SD-260 Prep. & Submit Piping Plan for Kafr Rai Reservoir 5.00d 15-Jun-16 25-Jun-16

KRR-SD-270 Review & Approval of Piping Plan for Kafr Rai Reservoir 21.00d 26-Jun-16 01-Aug-16

Al Mutilla Booster Station ShAl Mutilla Booster Station Shop drawing SubmittalsAl Mutilla Booster Station Shop drawing SubmittalsAl Mutilla Booster Station Shop drawing SubmittalsAl Mutilla Booster Station Shop drawing Submittals

MTB-SD-150 Review & Approval of Excavation Plan for Al Mutilla Booster Station 21.00d 24-Apr-16 A 30-Jun-16

MTB-SD-160 Prep. & Sub. Structural Shop drawing for Al Mutilla Booster Station 5.00d 01-Jun-16 08-Jun-16

MTB-SD-170 Review & Approval of Structural Shop drawing for Al Mutilla Booster Station 21.00d 08-Jun-16 21-Jul-16

MTB-SD-180 Prep. & Sub. Mechanical Shop drawing for Al Mutilla Booster Station 9.00d 08-Jun-16 25-Jun-16

MTB-SD-190 Review & Approval of Mechanical Shop drawing for Al Mutilla Booster Station 21.00d 26-Jun-16 01-Aug-16

MTB-SD-200 Prep. & Sub. Electrical shopdarwing for Al Mutilla Booster Station 9.00d 25-Jun-16 12-Jul-16

MTB-SD-260 Prep. & Submit Piping Plan for Al Mutilla Booster Station 5.00d 25-Jun-16 04-Jul-16

MTB-SD-300 Prep. & Submit Booster Station SCADA-PLC system for Al Mutilla Booster Station 5.00d 25-Jun-16 04-Jul-16

MTB-SD-320 Prep. & Submit Shed Design for Al Mutilla Booster Station 20.00d 01-Jun-16 09-Jul-16

Road Shop drawing SubmittaRoad Shop drawing SubmittalsRoad Shop drawing SubmittalsRoad Shop drawing SubmittalsRoad Shop drawing Submittals

R-SD-1060 Prep. & Sub. of Shop drawing for Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder) 10.00d 01-Jun-16 16-Jun-16

R-SD-1070 Review & Approval of Shop drawing for Access Road to Kufr Rai Reservoir (62 m of two-lane road with shoulder) 21.00d 19-Jun-16 27-Jul-16

Transmission main and suppTransmission main and supply pipelines Shop drawing SubmittalsTransmission main and supply pipelines Shop drawing SubmittalsTransmission main and supply pipelines Shop drawing SubmittalsTransmission main and supply pipelines Shop drawing Submittals

Shop drawing for Sanur - MShop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)Shop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)Shop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)Shop drawing for Sanur - Maythaloun Transmission Pipeline (250mm x 3.7 km)

ChambersChambersChambersChambersChambers

SMT-SD-1080 Review & Approval of Shop drawing for Flow Monitoring Chamber at Station 3+620 (M-VCFM) - Sanur Transmission 21.00d 21-Feb-16 A 30-Jun-16

SMT-SD-1090 Prep. & Sub. Shop drawing for Inlet Connection Chamber at Station 3+680 (CHD - 105) 10.00d 01-Jun-16 16-Jun-16

SMT-SD-1100 Review & Approval of Shop drawing for Inlet Connection Chamber at Station 3+680 (CHD - 105) 21.00d 19-Jun-16 27-Jul-16

SMT-SD-1120 Review & Approval of Shop drawing for Meithalun Well Outlet Connection Chamber 150mm (CCH-106) 21.00d 27-Mar-16 A 21-Jun-16

SMT-SD-1140 Review & Approval of Shop drawing for Meithalun Well Outlet Connection Chamber 250mm (CCH-106) 21.00d 27-Mar-16 A 21-Jun-16

Shop drawing for JalqamuShop drawing for Jalqamus - Al Mutilla Transmission PipelineShop drawing for Jalqamus - Al Mutilla Transmission PipelineShop drawing for Jalqamus - Al Mutilla Transmission PipelineShop drawing for Jalqamus - Al Mutilla Transmission Pipeline

PipelinePipelinePipelinePipelinePipeline

TJT-SD-1050 Review & Approval of Shop drawing for Um Atut - Al Mutilla Transmission Pipeline (from St. 0+000 to St. 3+400) (150mm) 21.00d 08-Mar-16 A 16-Jun-16

TJT-SD-1070 Review & Approval of Shop drawing for Al Mutilla Transmission Pipeline (from St. 0+000 to St. 1+720) (150mm) 21.00d 14-Mar-16 A 27-Jun-16

ChambersChambersChambersChambersChambers

TJT-SD-1080 Prep. & Sub. Shop drawing for AAU Connection Chamber at Station 0+620 (CHD-155) 5.00d 31-Mar-16 A 02-Jun-16

TJT-SD-1090 Review & Approval of Shop drawing for AAU Connection Chamber at Station 0+620 (CHD-155) 21.00d 31-Mar-16 A 21-Jun-16

Shop drawing for Anza - AShop drawing for Anza - Ajja Transmission PipelineShop drawing for Anza - Ajja Transmission PipelineShop drawing for Anza - Ajja Transmission PipelineShop drawing for Anza - Ajja Transmission Pipeline

AAT-SD-1030 Review & Approval of Shop drawing for Ajja Force Line Pipeline (from St. AAT 0+000 to St. 1+080)  (200mm) 21.00d 28-Mar-16 A 16-Jun-16

Shop drawing for Yabad - Shop drawing for Yabad - Kuferit Transmission PipelineShop drawing for Yabad - Kuferit Transmission PipelineShop drawing for Yabad - Kuferit Transmission PipelineShop drawing for Yabad - Kuferit Transmission Pipeline

ChambersChambersChambersChambersChambers

YKT-SD-1020 Prep. & Sub. Shop drawing for Connection Chamber at station 0+618 on 150mm pipe (CHF-122) 3.00d 01-Jun-16 04-Jun-16

YKT-SD-1030 Review & Approval of Shop drawing for Connection Chamber at station 0+618 on 150mm pipe (CHF-122) 21.00d 05-Jun-16 18-Jul-16

YKT-SD-1040 Prep. & Sub. Shop drawing for Future Connection to Kufiret Well (150mm Gate Valve at Station 1+220 ) 3.00d 05-Jun-16 09-Jun-16

YKT-SD-1050 Review & Approval of Shop drawing for Future Connection to Kufiret Well (150mm Gate Valve at Station 1+220 ) 21.00d 09-Jun-16 24-Jul-16

Shop drawing for Al Mutilla DShop drawing for Al Mutilla Distribution NetworkShop drawing for Al Mutilla Distribution NetworkShop drawing for Al Mutilla Distribution NetworkShop drawing for Al Mutilla Distribution Network

MTN-SD-1000 Prep. & Sub. Shop drawing for Al Mutilla Distribution Network 10.00d 01-Jun-16 16-Jun-16

MTN-SD-1010 Review & Approval of Shop drawing for Al Mutilla Distribution Network 21.00d 19-Jun-16 27-Jul-16

Shop drawing for Chamber CShop drawing for Chamber Construction, Replacement, and RehabilitationShop drawing for Chamber Construction, Replacement, and RehabilitationShop drawing for Chamber Construction, Replacement, and RehabilitationShop drawing for Chamber Construction, Replacement, and Rehabilitation

SWJ-CH-SD-1000 Prep. & Sub. Shop drawing for Monitoring Chamber (1) as per detail M-VCFM 15.00d 14-May-16 07-Jun-16

SWJ-CH-SD-1010 Review & Approval of Shop drawing for Monitoring Chamber (1) as per detail M-VCFM 21.00d 07-Jun-16 20-Jul-16

SWJ-CH-SD-1020 Prep. & Sub. Shop drawing for Monitoring Chamber (1) with Main Pipeline from Qabatiya Well 15.00d 26-Jun-16 20-Jul-16

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Prep. & Submit Coordination Sh...

Review & Approval of Coordinat...

Prep. & Submit Piping Plan for...

Review & Approval of Piping Pl...

01-Aug-16, Al Mutilla Booster ...

Review & Approval of Excavatio...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...

Prep. & Sub. Mechanical Shop d...

Review & Approval of Mechanica...

Prep. & Sub. Electrical shopda...

Prep. & Submit Piping Plan for...

Prep. & Submit Booster Station...

Prep. & Submit Shed Design for...

27-Jul-16, Road Shop drawing S...

Prep. & Sub. of Shop drawing f...

Review & Approval of Shop draw...

27-Jul-16, Transmission main a...

27-Jul-16, Shop drawing for Sa...

27-Jul-16, Chambers

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Review & Approval of Shop draw...

Review & Approval of Shop draw...

27-Jun-16, Shop drawing for Ja...

27-Jun-16, Pipeline

Review & Approval of Shop draw...

Review & Approval of Shop draw...

21-Jun-16, Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

16-Jun-16, Shop drawing for An...

Review & Approval of Shop draw...

24-Jul-16, Shop drawing for Ya...

24-Jul-16, Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

27-Jul-16, Shop drawing for Al...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

20-Jul-16, Shop drawing for Ch...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

21-Jul-16, Material Submittals

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project
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Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Civil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material Submittals

SWJ-CMS-1090 Prep.&Submit of Manhole rung 7.00d 02-Jan-16 A 01-Jun-16

SWJ-CMS-1100 Review & Approval of Manhole rung 21.00d 03-Jan-16 A 21-Jun-16

SWJ-CMS-1260 Prep. & Sub. Water Quality Testing lab 5.00d 01-Jun-16 08-Jun-16

SWJ-CMS-1270 Review & Approval of Water Quality Testing lab 21.00d 08-Jun-16 21-Jul-16

SWJ-CMS-1420 Prep. & Sub. Asphalt Materials Source 5.00d 01-Jun-16 08-Jun-16

SWJ-CMS-1430 Review & Approval of Asphalt Materials Source 21.00d 08-Jun-16 21-Jul-16

SWJ-CMS-1440 Prep. & Sub. Prime Coat & Tack Coat 5.00d 01-Jun-16 08-Jun-16

SWJ-CMS-1450 Review & Approval of Prime Coat & Tack Coat 21.00d 08-Jun-16 21-Jul-16

SWJ-CMS-1540 Prep. & Sub. Asphalt Mix Design 5.00d 01-Jun-16 08-Jun-16

SWJ-CMS-1550 Review & Approval of Asphalt Mix Design 21.00d 08-Jun-16 21-Jul-16

SWJ-CMS-1600 Prep. & Sub. Handrail 5.00d 01-Jun-16 08-Jun-16

SWJ-CMS-1610 Review & Approval of Handrail 21.00d 08-Jun-16 21-Jul-16

SWJ-CMS-1640 Prep. & Sub. Curbstone 5.00d 01-Jun-16 08-Jun-16

SWJ-CMS-1650 Review & Approval of Curbstone 21.00d 08-Jun-16 21-Jul-16

Mechanical Material SubmittaMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material Submittals

SWJ-MMS-1130 Review & Approval of Flow Control Valve 21.00d 18-Apr-16 A 26-Jun-16

SWJ-MMS-1150 Review & Approval of Pressure Reducing Valve 21.00d 18-Apr-16 A 04-Jul-16

SWJ-MMS-1360 Prep. & Sub. Mechanical Coupling 10.00d 12-Dec-15 01-Jun-16

SWJ-MMS-1370 Review & Approval of Mechanical Coupling 21.00d 15-Dec-15 21-Jun-16

SWJ-MMS-1400 Prep. & Sub. Float Control Valve 5.00d 01-Jun-16 08-Jun-16

SWJ-MMS-1410 Review & Approval of Float Control Valve 21.00d 08-Jun-16 21-Jul-16

SWJ-MMS-1430 Review & Approval of Booster Pump Control Valves 21.00d 18-Apr-16 A 04-Jul-16

SWJ-MMS-1450 Review & Approval of Booster Pump flow meter 21.00d 11-Feb-16 A 30-Jun-16

Electrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material Submittals

SWJ-EMS-100 Prep. & Sub. Pressure Differential switches 9.00d 13-Dec-15 01-Jun-16

SWJ-EMS-110 Review & Approval of Pressure differential switches 21.00d 15-Dec-15 21-Jun-16

SWJ-EMS-190 Review & Approval of Pressure Transmitters 21.00d 16-Feb-16 A 30-Jun-16

SWJ-EMS-210 Review & Approval of Magnetic flow-meters 21.00d 14-Dec-15 21-Jun-16

SWJ-EMS-230 Review & Approval of RTU-PLC 21.00d 24-Jan-16 A 16-Jun-16

SWJ-EMS-260 Prep. & Sub. of Power Cable 5.00d 13-Dec-15 01-Jun-16

SWJ-EMS-270 Review & Approval of Power Cable 21.00d 16-Dec-15 21-Jun-16

SWJ-EMS-280 Prep. & Sub. of Data Cable 5.00d 01-Jun-16 08-Jun-16

SWJ-EMS-290 Review & Approval of Data Cable 21.00d 08-Jun-16 21-Jul-16

SWJ-EMS-520 Prep. & Sub. Pressure Indicating Transmitter 9.00d 07-Dec-15 01-Jun-16

SWJ-EMS-530 Review & Approval of Pressure Indicating Transmitter 21.00d 14-Dec-15 30-Jun-16

SWJ-EMS-740 Prep. & Sub. Pressure and Level Instrument 9.00d 02-Feb-16 A 01-Jun-16

SWJ-EMS-750 Review & Approval of Pressure and Level Instrument 21.00d 16-Feb-16 A 30-Jun-16

ProcurementProcurementProcurementProcurementProcurement
A1450 Order, Manufacturing and Delivery of Booster Pump 170.00d 28-Apr-16 A 19-Oct-16

A1460 Order, Manufacturing and Delivery of Mechanical Valves and fittings 140.00d 23-May-16 04-Oct-16

A1470 Order, Manufacturing and Delivery of Electrical components and SCADA System 160.00d 23-May-16 19-Aug-16

ExecutionExecutionExecutionExecutionExecution
Zone 01 - (Al Mutilla and JalqamZone 01 - (Al Mutilla and Jalqamus)Zone 01 - (Al Mutilla and Jalqamus)Zone 01 - (Al Mutilla and Jalqamus)Zone 01 - (Al Mutilla and Jalqamus)

Al Mutilla Elevated Reservoir Al Mutilla Elevated Reservoir – New Construction 500 m3Al Mutilla Elevated Reservoir – New Construction 500 m3Al Mutilla Elevated Reservoir – New Construction 500 m3Al Mutilla Elevated Reservoir – New Construction 500 m3

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-MTR-1050 Maintain of Traffic Control Plan and Safety measures for Al Mutilla Elevated Reservoir 259.00d 20-Dec-15 25-Oct-16

Structural WorksStructural WorksStructural WorksStructural WorksStructural Works

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

21-Jul-16, Civil Material Subm...

Prep.&Submit of Manhole rung

Review & Approval of Manhole r...

Prep. & Sub. Water Quality Tes...

Review & Approval of Water Qua...

Prep. & Sub. Asphalt Materials...

Review & Approval of Asphalt M...

Prep. & Sub. Prime Coat & Tack...

Review & Approval of Prime Coa...

Prep. & Sub. Asphalt Mix Desig...

Review & Approval of Asphalt M...

Prep. & Sub. Handrail

Review & Approval of Handrail

Prep. & Sub. Curbstone

Review & Approval of Curbstone

21-Jul-16, Mechanical Material...

Review & Approval of Flow Cont...

Review & Approval of Pressure ...

Prep. & Sub. Mechanical Coupli...

Review & Approval of Mechanica...

Prep. & Sub. Float Control Val...

Review & Approval of Float Con...

Review & Approval of Booster P...

Review & Approval of Booster P...

21-Jul-16, Electrical Material...

Prep. & Sub. Pressure Differen...

Review & Approval of Pressure ...

Review & Approval of Pressure ...

Review & Approval of Magnetic ...

Review & Approval of RTU-PLC

Prep. & Sub. of Power Cable

Review & Approval of Power Cab...

Prep. & Sub. of Data Cable

Review & Approval of Data Cabl...

Prep. & Sub. Pressure Indicati...

Review & Approval of Pressure ...

Prep. & Sub. Pressure and Leve...

Review & Approval of Pressure ...

19-Oct-16, Procurement

Order, Manufacturing and Deliv...

Order, Manufacturing and Deliv...

Order, Manufacturing and Deliv...

16-Mar-17, Execution

19-Nov-16, Zone 01 - (Al Mutil...

25-Oct-16, Al Mutilla Elevated...

25-Oct-16, Traffic Control Pla...

Maintain of Traffic Control Pl...

28-Jun-16, Structural Works

TO 15-10 SWJ - Updated Original Baseline Schedule -
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Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Reservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom Slab

E-MTR-1660 Formwork For Bottom Beams, bottom Slab &Stairs of Reservoir 8.00d 22-May-16 04-Jun-16

E-MTR-1670 Reinforceing of Bottom Beams, bottom Slab &Stairs of R.voir 4.00d 31-May-16 04-Jun-16

E-MTR-1680 Installation of Water Stop 1.00d 05-Jun-16 06-Jun-16

E-MTR-1690 installation of Pipes for W.O & Over Flow , inlet, outlet 1.00d 05-Jun-16 06-Jun-16

E-MTR-1700 Cast-in-place concrete for Bottom Beams, Bottom Slab & Stairs of R.voir 1.00d 06-Jun-16 08-Jun-16

Reservoir Walls & ColumReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & Columns

E-MTR-1720 Formwork for Lateral Walls of reservoir - Exterior 11.00d 08-Jun-16 28-Jun-16

E-MTR-1730 Formwork for Lateral Walls & Central Column - Interior 5.00d 18-Jun-16 26-Jun-16

E-MTR-1740 Reinfoceing of Lateral Walls & Central Column 8.00d 12-Jun-16 26-Jun-16

E-MTR-1750 Cast-in-place concrete for Lateral Walls & Central Column 1.00d 27-Jun-16 28-Jun-16

External  WorksExternal  WorksExternal  WorksExternal  WorksExternal  Works

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall from SRetaining Wall from Station 01 to station 03 (South)Retaining Wall from Station 01 to station 03 (South)Retaining Wall from Station 01 to station 03 (South)Retaining Wall from Station 01 to station 03 (South)

E-MTR-5070 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 10.00d 13-Mar-16 A 08-Jun-16

E-MTR-5160 Cast Reinforced Concrete for the Retaining Wall 1.00d 24-Mar-16 A 01-Jun-16

E-MTR-5180 Deshuttering & Curing 7.00d 25-Mar-16 A 05-Jun-16

E-MTR-5210 Furnish and install filter fabric and Base Course 150mm 2.00d 05-Jun-16 08-Jun-16

Retaining Wall from SRetaining Wall from Station 03 to station 05 (North)Retaining Wall from Station 03 to station 05 (North)Retaining Wall from Station 03 to station 05 (North)Retaining Wall from Station 03 to station 05 (North)

E-MTR-5020 Excavation for Foundation , Subgrade layer Compaction & cast lean concrete 2.00d 05-Jan-16 A 01-Jun-16

E-MTR-5050 Form/Steel Rebars for Foundation 4.00d 02-Jun-16 08-Jun-16

E-MTR-5080 Cast Concrete 1.00d 08-Jun-16 09-Jun-16

E-MTR-5100 Concrete Curing & Isolation 7.00d 09-Jun-16 22-Jun-16

E-MTR-5110 Form/Steel Rebars for the Retaining Walls with Drain System - Fence Steel Props Installation 5.00d 09-Jun-16 19-Jun-16

E-MTR-5150 Cast Reinforced Concrete for the Retaining Wall 1.00d 19-Jun-16 21-Jun-16

E-MTR-5170 Deshuttering & Curing For Walls 7.00d 22-Jun-16 09-Jul-16

Retaining Wall from SRetaining Wall from Station 06 to station 01 (West)Retaining Wall from Station 06 to station 01 (West)Retaining Wall from Station 06 to station 01 (West)Retaining Wall from Station 06 to station 01 (West)

E-MTR-5030 Excavation for Foundation , Subgrade layer Compaction & cast lean concrete 2.00d 05-Jan-16 A 01-Jun-16

E-MTR-5090 Form/Steel Rebars for Foundation 4.00d 08-Jun-16 15-Jun-16

E-MTR-5120 Cast Concrete 1.00d 15-Jun-16 16-Jun-16

E-MTR-5130 Concrete Curing & Isolation 7.00d 18-Jun-16 30-Jun-16

E-MTR-5140 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 5.00d 18-Jun-16 26-Jun-16

E-MTR-5190 Cast Reinforced Concrete for the Retaining Wall 1.00d 27-Jun-16 28-Jun-16

Boundary WallBoundary WallBoundary WallBoundary WallBoundary Wall

E-MTR-1220 Excavation for Ground Beam around Yard for Fence 1.00d 01-Jun-16 01-Jun-16

E-MTR-1230 Blinding Concret under Ground Beam for Fence 1.00d 02-Jun-16 02-Jun-16

E-MTR-1260 Reinforceing of Ground Beam for Fence 3.00d 04-Jun-16 08-Jun-16

E-MTR-1320 Formwork For Ground Beam for Fence 3.00d 14-Jun-16 19-Jun-16

Jalqamus Reservoir and AcceJalqamus Reservoir and Access RoadJalqamus Reservoir and Access RoadJalqamus Reservoir and Access RoadJalqamus Reservoir and Access Road

Jalqamus Reservoir - ReplJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at GradeJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at GradeJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at GradeJalqamus Reservoir - Replacement of existing 500 m3 with a new 1000m3 - at Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-JLR-3040 Maintain of Traffic Control Plan and Safety measures for Jalqamus Reservoir 258.38d 21-Dec-15 05-Nov-16

Boundary and RetainingBoundary and Retaining WallsBoundary and Retaining WallsBoundary and Retaining WallsBoundary and Retaining Walls

Boundary and RetainBoundary and Retaining Wall from Station 01 (05) to station 04 Length = 34.21 lmBoundary and Retaining Wall from Station 01 (05) to station 04 Length = 34.21 lmBoundary and Retaining Wall from Station 01 (05) to station 04 Length = 34.21 lmBoundary and Retaining Wall from Station 01 (05) to station 04 Length = 34.21 lm

E-JLR-1250 Furnish & Install Fence 2.00d 01-Jun-16 02-Jun-16

Boundary and RetainBoundary and Retaining Wall from Station 04 to station 03 Length = 23.70 lmBoundary and Retaining Wall from Station 04 to station 03 Length = 23.70 lmBoundary and Retaining Wall from Station 04 to station 03 Length = 23.70 lmBoundary and Retaining Wall from Station 04 to station 03 Length = 23.70 lm

E-JLR-1320 Furnish & Install Fence 2.00d 04-Jun-16 06-Jun-16

Boundary and RetainBoundary and Retaining Wall from Station 02 to station 03 Length = 33.35 lmBoundary and Retaining Wall from Station 02 to station 03 Length = 33.35 lmBoundary and Retaining Wall from Station 02 to station 03 Length = 33.35 lmBoundary and Retaining Wall from Station 02 to station 03 Length = 33.35 lm

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

08-Jun-16, Reservoir Bottom Sl...

Formwork For Bottom Beams, bot...

Reinforceing of Bottom Beams, ...

Installation of Water Stop

installation of Pipes for W.O ...

Cast-in-place concrete for Bot...

28-Jun-16, Reservoir Walls & C...

Formwork for Lateral Walls of ...

Formwork for Lateral Walls & C...

Reinfoceing of Lateral Walls &...

Cast-in-place concrete for Lat...

09-Jul-16, External  Works

09-Jul-16, Retaining Walls

08-Jun-16, Retaining Wall from...

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing

Furnish and install filter fab...

09-Jul-16, Retaining Wall from...

Excavation for Foundation , Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

30-Jun-16, Retaining Wall from...

Excavation for Foundation , Su...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

19-Jun-16, Boundary Wall

Excavation for Ground Beam aro...

Blinding Concret under Ground ...

Reinforceing of Ground Beam fo...

Formwork For Ground Beam for F...

05-Nov-16, Jalqamus Reservoir ...

05-Nov-16, Jalqamus Reservoir ...

05-Nov-16, Traffic Control Pla...

Maintain of Traffic Control Pl...

13-Jun-16, Boundary and Retain...

02-Jun-16, Boundary and Retain...

Furnish & Install Fence

06-Jun-16, Boundary and Retain...

Furnish & Install Fence

09-Jun-16, Boundary and Retain...

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project

02-Jun-16 14:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

E-JLR-1380 Furnish & Install Fence 2.00d 06-Jun-16 09-Jun-16

Boundary and RetainBoundary and Retaining Wall from Station 01 to station 02 Length = 21.20 lmBoundary and Retaining Wall from Station 01 to station 02 Length = 21.20 lmBoundary and Retaining Wall from Station 01 to station 02 Length = 21.20 lmBoundary and Retaining Wall from Station 01 to station 02 Length = 21.20 lm

E-JLR-1450 Furnish & Install Fence 2.00d 09-Jun-16 13-Jun-16

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-JLR-1350 Digging of Inlet Outlet chamber (S-RVV01) 3.00d 01-Jun-16 04-Jun-16

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

E-JLR-1630 Reservoir  Roof Slab - Formwork 10.00d 24-May-16 01-Jun-16

E-JLR-1650 Reservoir  Roof  Slab - Reinforcing steel & installation of seismic cans 5.00d 02-Jun-16 09-Jun-16

E-JLR-1660 Reservoir  Roof Slab - Place concrete (Stage 1-Part A & C) 1.00d 09-Jun-16 12-Jun-16

E-JLR-1670 Reservoir  Roof Slab - Place concrete (Stage 2-Part B & D) 1.00d 21-Jun-16 22-Jun-16

E-JLR-1700 Construct Inlet & Outlet Chambers (Valve Vault ) 13.00d 22-Jun-16 16-Jul-16

Electrical WorkElectrical WorkElectrical WorkElectrical WorkElectrical Work

E-JLR-1500 Installing Earthing System 5.00d 01-Jun-16 08-Jun-16

E-JLR-1690 Duct Bank & manholes construction including precast Pullbox 16.00d 22-Jun-16 19-Jul-16

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work

E-JLR-1440 Installation of Access Gate 3.00d 28-Jun-16 04-Jul-16

E-JLR-1680 Fixing Roof Ventilation 3.00d 22-Jun-16 28-Jun-16

Access Road to Jalqamus Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)Access Road to Jalqamus Reservoir (190 m of two-lane road with shoulder)

E-JLR-1000 Excavation to the required level for Access Road to Jalqamus Reservoir 4.00d 09-Jan-16 A 02-Jun-16

E-JLR-1010 Structural Excavation for Retaining Wall from Station 0+070 to Station 0+165 6.00d 04-Jun-16 13-Jun-16

E-JLR-1020 Construction of Retaining Wall from Station 0+070 to Station 0+165 21.00d 14-Jun-16 19-Jul-16

E-TJT-1100 Double Trench for 150mm Telfit-Jalqamus (St. 2+140 to St. 2+330) & 150 mm Jalqamus-Umatut pipes (St. 0+000 to St. 0+ 4.00d 14-Jun-16 21-Jun-16

Transmission Pipe linesTransmission Pipe linesTransmission Pipe linesTransmission Pipe linesTransmission Pipe lines

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

SWJ-TCP-1410 Maintain of Traffic Control Plan and Safety measures for Zone 01 145.38d 30-Apr-16 A 19-Nov-16

Talfit - Jalqamus Force lineTalfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)Talfit - Jalqamus Force line (Talfit Junction to Jalqamus Reservoir)

E-TJT-0990 Telfit Junction Connection to Existing Pipeline 2.00d 14-Jun-16 16-Jun-16

E-TJT-1000 Exc., Bed., Install. and Backfill. 150mm Talfit - Jalqamus force line from St. 0+000 to St.2+140 20.00d 10-May-16 13-Jun-16

E-TJT-1010 Construction of 75mm Air Release Valve Chamber at Station 0+410 on 150mm pipe 15.00d 14-Jun-16 12-Jul-16

E-TJT-1020 Construction of 150mm Gate Valve Chamber at Station 0+500 15.00d 14-Jun-16 12-Jul-16

E-TJT-1025 Construction of AAU Connection Chamber at Station 0+620 (CHD-155) including connect to Existing Pipeline and 100mm 20.00d 22-Jun-16 24-Jul-16

E-TJT-1030 Construction of 75mm Air Release Valve Chamber at Station 0+910 on 150mm pipe 15.00d 14-Jun-16 12-Jul-16

E-TJT-1040 Construction of 150mm Gate Valve Chamber at Station 1+000 15.00d 14-Jun-16 12-Jul-16

E-TJT-1045 Construction of Tanin Connection Chamber at station 1+030 including 100mm pipe and connect to existing pipeline (CHD- 15.00d 14-Jun-16 12-Jul-16

E-TJT-1050 Construction of 75mm Air Release Valve Chamber at Station 1+410 on 150mm pipe 15.00d 14-Jun-16 12-Jul-16

E-TJT-1060 Construction of 150mm Gate Valve Chamber at Station 1+500 15.00d 14-Jun-16 12-Jul-16

E-TJT-1070 Construction of 75mm Air Release Valve Chamber at Station 1+910 on 150mm pipe 15.00d 14-Jun-16 12-Jul-16

E-TJT-1080 Construction of 150mm Gate Valve Chamber at Station 2+000 15.00d 14-Jun-16 12-Jul-16

E-TJT-1090 Construction of 75mm Washout Chamber at station 2+080 on 150mm pipe 15.00d 14-Jun-16 12-Jul-16

Jalqamus Reservoir to UmJalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)Jalqamus Reservoir to Umatut Force Line (Jalqamus Junction) (150mm x 1.8 km)

E-JLT-0020 Exc., Bed., Install. and Backfill. 150mm Jalqamus pipeline from St. 0+190 to St.1+880 14.00d 14-Jun-16 11-Jul-16

Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)Zone 02 - (Arraba and Kuferit)

Arraba Reservoir - ReplacemeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At GradeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At GradeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At GradeArraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At Grade

Traffic Control Plan and SaTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-ARR-1010 Maintain of Traffic Control Plan and Safety measures for Arraba Reservoir 264.00d 04-Jan-16 A 13-Dec-16

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-ARR-1070 Digging of Inlet Outlet chamber (S-RVV01) 4.00d 01-Jun-16 06-Jun-16

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Furnish & Install Fence

13-Jun-16, Boundary and Retain...

Furnish & Install Fence

04-Jun-16, Earth Work

Digging of Inlet Outlet chambe...

16-Jul-16, Civil Work

Reservoir  Roof Slab - Formwor...

Reservoir  Roof  Slab - Reinfo...

Reservoir  Roof Slab - Place c...

Reservoir  Roof Slab - Place c...

Construct Inlet & Outlet Chamb...

19-Jul-16, Electrical Work

Installing Earthing System

Duct Bank & manholes construct...

04-Jul-16, Finishing Work

Installation of Access Gate

Fixing Roof Ventilation

19-Jul-16, Access Road to Jalq...

Excavation to the required lev...

Structural Excavation for Reta...

Construction of Retaining Wall...

Double Trench for 150mm Telfit...

19-Nov-16, Transmission Pipe l...

19-Nov-16, Traffic Control Pla...

Maintain of Traffic Control Pl...

24-Jul-16, Talfit - Jalqamus F...

Telfit Junction Connection to ...

Exc., Bed., Install. and Backf...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of AAU Connection...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of Tanin Connecti...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Air Relea...

Construction of 150mm Gate Val...

Construction of 75mm Washout C...

11-Jul-16, Jalqamus Reservoir ...

Exc., Bed., Install. and Backf...

13-Dec-16, Zone 02 - (Arraba a...

13-Dec-16, Arraba Reservoir - ...

13-Dec-16, Traffic Control Pla...

Maintain of Traffic Control Pl...

06-Jun-16, Earth Work

Digging of Inlet Outlet chambe...

12-Jul-16, Civil Work

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project

02-Jun-16 14:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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E-ARR-1220 Reservoir  Walls - External formwork 8.00d 10-Apr-16 A 04-Jun-16

E-ARR-1240 Water proofing & backfilling 1.00d 14-Apr-16 A 01-Jun-16

E-ARR-1280 Reservoir  Walls - Place concrete (Stage 2) 1.00d 05-Jun-16 06-Jun-16

E-ARR-1290 Reservoir  Roof Slab - Formwork 12.00d 19-Jun-16 12-Jul-16

Electrical WorkElectrical WorkElectrical WorkElectrical WorkElectrical Work

E-ARR-1410 Installing Earthing System 5.00d 29-Mar-16 A 08-Jun-16

Finishing WorkFinishing WorkFinishing WorkFinishing WorkFinishing Work

E-ARR-1530 Installation of new steel mesh fence and fence around site perimeter on existing wall 7.00d 01-Jun-16 12-Jun-16

E-ARR-1550 Repair & applying external paint for the reservoir 14.00d 25-Jun-16 18-Jul-16

Kuferit Reservoir and AccessKuferit Reservoir and Access RoadKuferit Reservoir and Access RoadKuferit Reservoir and Access RoadKuferit Reservoir and Access Road

Kuferit Reservoir - New CoKuferit Reservoir - New Construction 500 m3 - At GradeKuferit Reservoir - New Construction 500 m3 - At GradeKuferit Reservoir - New Construction 500 m3 - At GradeKuferit Reservoir - New Construction 500 m3 - At Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-KFR-2010 Maintain of Traffic Control Plan and Safety measures for Kuferit Reservoir 180.38d 18-Feb-16 A 27-Nov-16

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall from SRetaining Wall from Station 02 to station 03 Length = 27.12 lmRetaining Wall from Station 02 to station 03 Length = 27.12 lmRetaining Wall from Station 02 to station 03 Length = 27.12 lmRetaining Wall from Station 02 to station 03 Length = 27.12 lm

E-KFR-1890 Furnish & Install Fence 2.00d 01-Jun-16 02-Jun-16

Retaining Wall from SRetaining Wall from Station 03 to station 04 Length = 9.47 lmRetaining Wall from Station 03 to station 04 Length = 9.47 lmRetaining Wall from Station 03 to station 04 Length = 9.47 lmRetaining Wall from Station 03 to station 04 Length = 9.47 lm

E-KFR-1810 Furnish & Install Fence 2.00d 04-Jun-16 06-Jun-16

Retaining Wall from SRetaining Wall from Station 04 to station 05 Length = 9.24 lmRetaining Wall from Station 04 to station 05 Length = 9.24 lmRetaining Wall from Station 04 to station 05 Length = 9.24 lmRetaining Wall from Station 04 to station 05 Length = 9.24 lm

E-KFR-1410 Furnish & Install Fence 2.00d 06-Jun-16 09-Jun-16

Retaining Wall from SRetaining Wall from Station 05 to station 06 Length = 2.82 lmRetaining Wall from Station 05 to station 06 Length = 2.82 lmRetaining Wall from Station 05 to station 06 Length = 2.82 lmRetaining Wall from Station 05 to station 06 Length = 2.82 lm

E-KFR-1570 Furnish & Install Fence 2.00d 09-Jun-16 13-Jun-16

Retaining Wall from SRetaining Wall from Station 06 to station 07 Length = 20.58 lmRetaining Wall from Station 06 to station 07 Length = 20.58 lmRetaining Wall from Station 06 to station 07 Length = 20.58 lmRetaining Wall from Station 06 to station 07 Length = 20.58 lm

E-KFR-1490 Furnish & Install Fence 2.00d 14-Jun-16 16-Jun-16

Retaining Wall from SRetaining Wall from Station 07 to station 01 Length = 39.12 lmRetaining Wall from Station 07 to station 01 Length = 39.12 lmRetaining Wall from Station 07 to station 01 Length = 39.12 lmRetaining Wall from Station 07 to station 01 Length = 39.12 lm

E-KFR-1650 Furnish & Install Fence 5.00d 18-Jun-16 26-Jun-16

Civil WorkCivil WorkCivil WorkCivil WorkCivil Work

E-KFR-2130 Form/Steel Rebars for External  Wall & Middle Column Foundation (1st Face) With Seismec Cans Installation 5.00d 12-May-16 05-Jun-16

E-KFR-2140 Form Work (2nd Face), Water Stop installation 1st Group 5.00d 05-Jun-16 14-Jun-16

E-KFR-2150 Casting Concrete for 1st Group of walls 1.00d 14-Jun-16 16-Jun-16

E-KFR-2160 Deshuttering for 1st Group (2nd face) & Curing For Walls 2.00d 16-Jun-16 20-Jun-16

E-KFR-2170 Formwork (2nd Face) Water Stop installation 2nd Group & Form/Steel for Middle Column/With Seismec Cans Installation 5.00d 20-Jun-16 29-Jun-16

Mechanical and ElectricMechanical and Electrical WorkMechanical and Electrical WorkMechanical and Electrical WorkMechanical and Electrical Work

Electrical & InstrumeElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

E-KFR-1260 Earthing 1.00d 01-Jun-16 01-Jun-16

Access Road to Kuferit ReAccess Road to Kuferit Reservoir (170 m of two-lane road with shoulder)Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder)Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder)Access Road to Kuferit Reservoir (170 m of two-lane road with shoulder)

E-KFR-1000 Excavation to the required level for Access Road to Kuferit Reservoir from Station 0+000 to Station 0+170 7.00d 01-Jun-16 12-Jun-16

E-KFR-1010 Supply and lay 400mm Pre-Cast Concrete Pipe Connection joint precast 5.00d 12-Jun-16 21-Jun-16

E-KFR-1020 Spreading and Compaction of 20cm Base Course for Access Road to Kuferit Reservoir from Station 0+000 to Station 0+1 4.00d 21-Jun-16 28-Jun-16

E-KFR-1030 Asphalt Wearing Course Layer 7cm for Access Road to Kuferit Reservoir from Station 0+000 to Station 0+170 including M 1.00d 28-Jun-16 30-Jun-16

E-YKT-1160 Exc., Bed., Install. and Backfill. 150mm Kuferit Force Line from St. 2+300 to St. 2+463 2.00d 12-Jun-16 15-Jun-16

Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)Zone 03 - (Kafr Rai and Ajja)

Kafr Rai Reservoir and AccesKafr Rai Reservoir and Access RoadKafr Rai Reservoir and Access RoadKafr Rai Reservoir and Access RoadKafr Rai Reservoir and Access Road

Kafr Rai Reservoir - New CKafr Rai Reservoir - New Construction 1,000 m3 At GradeKafr Rai Reservoir - New Construction 1,000 m3 At GradeKafr Rai Reservoir - New Construction 1,000 m3 At GradeKafr Rai Reservoir - New Construction 1,000 m3 At Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-KRR-1730 Maintain of Traffic Control Plan and Safety measures for Kafr Rai Reservoir 248.00d 06-Apr-16 A 16-Mar-17

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-KRR-1710 Demolition, removal, clear and grub site 5.00d 06-Jun-16 14-Jun-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Reservoir  Walls - External fo...

Water proofing & backfilling

Reservoir  Walls - Place concr...

Reservoir  Roof Slab - Formwor...

08-Jun-16, Electrical Work

Installing Earthing System

18-Jul-16, Finishing Work

Installation of new steel mesh...

Repair & applying external pai...

27-Nov-16, Kuferit Reservoir a...

27-Nov-16, Kuferit Reservoir -...

27-Nov-16, Traffic Control Pla...

Maintain of Traffic Control Pl...

26-Jun-16, Retaining Walls

02-Jun-16, Retaining Wall from...

Furnish & Install Fence

06-Jun-16, Retaining Wall from...

Furnish & Install Fence

09-Jun-16, Retaining Wall from...

Furnish & Install Fence

13-Jun-16, Retaining Wall from...

Furnish & Install Fence

16-Jun-16, Retaining Wall from...

Furnish & Install Fence

26-Jun-16, Retaining Wall from...

Furnish & Install Fence

29-Jun-16, Civil Work

Form/Steel Rebars for External...

Form Work (2nd Face), Water St...

Casting Concrete for 1st Group...

Deshuttering for 1st Group (2n...

Formwork (2nd Face) Water Stop...

01-Jun-16, Mechanical and Elec...

01-Jun-16, Electrical & Instru...

Earthing

30-Jun-16, Access Road to Kufe...

Excavation to the required lev...

Supply and lay 400mm Pre-Cast ...

Spreading and Compaction of 20...

Asphalt Wearing Course Layer 7...

Exc., Bed., Install. and Backf...

16-Mar-17, Zone 03 - (Kafr Rai...

16-Mar-17, Kafr Rai Reservoir ...

16-Mar-17, Kafr Rai Reservoir ...

16-Mar-17, Traffic Control Pla...

Maintain of Traffic Control Pl...

09-Jul-16, Earth Work

Demolition, removal, clear and...

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project

02-Jun-16 14:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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E-KRR-1810 Site and access Road Grading and Preparation 3.00d 15-Jun-16 20-Jun-16

E-KRR-1820 Excavation for the base slab of the Reservoir  & Inlet Outlet Chamber 8.00d 20-Jun-16 09-Jul-16

Ajja Reservoir and Access RoAjja Reservoir and Access RoadAjja Reservoir and Access RoadAjja Reservoir and Access RoadAjja Reservoir and Access Road

Ajja Reservoir - New ConsAjja Reservoir - New Construction 1000 m3 At GradeAjja Reservoir - New Construction 1000 m3 At GradeAjja Reservoir - New Construction 1000 m3 At GradeAjja Reservoir - New Construction 1000 m3 At Grade

Traffic Control Plan andTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-AJR-1680 Maintain of Traffic Control Plan and Safety measures for Ajja Reservoir 214.85d 10-Apr-16 A 31-Dec-16

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall from SRetaining Wall from Station 01 to station 07 Length = 38.79 lmRetaining Wall from Station 01 to station 07 Length = 38.79 lmRetaining Wall from Station 01 to station 07 Length = 38.79 lmRetaining Wall from Station 01 to station 07 Length = 38.79 lm

E-AJR-1770 Furnish & Install Fence 2.00d 01-Jun-16 02-Jun-16

Retaining Wall from SRetaining Wall from Station 07 to station 05 Length = 30.81 lmRetaining Wall from Station 07 to station 05 Length = 30.81 lmRetaining Wall from Station 07 to station 05 Length = 30.81 lmRetaining Wall from Station 07 to station 05 Length = 30.81 lm

E-AJR-1790 Form/Steel Rebars for Foundation 8.00d 01-Jun-16 13-Jun-16

E-AJR-1800 Cast Concrete 1.00d 14-Jun-16 15-Jun-16

E-AJR-1810 Concrete Curing & Isolation 7.00d 15-Jun-16 28-Jun-16

E-AJR-1820 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 29-May-16 19-Jun-16

E-AJR-1830 Deshuttering & Curing For Walls 7.00d 28-Jun-16 12-Jul-16

E-AJR-1850 Cast Reinforced Concrete for the Retaining Wall 1.00d 19-Jun-16 21-Jun-16

Retaining Wall from SRetaining Wall from Station 05 to station 03 Length = 50.07 lmRetaining Wall from Station 05 to station 03 Length = 50.07 lmRetaining Wall from Station 05 to station 03 Length = 50.07 lmRetaining Wall from Station 05 to station 03 Length = 50.07 lm

E-AJR-1890 Concrete Curing & Isolation 7.00d 24-May-16 05-Jun-16 A

E-AJR-1900 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 24-May-16 14-Jun-16

E-AJR-1910 Cast Reinforced Concrete for the Retaining Wall 1.00d 14-Jun-16 16-Jun-16

E-AJR-1920 Deshuttering & Curing For Wall 7.00d 16-Jun-16 29-Jun-16

Retaining Wall from SRetaining Wall from Station 03 to station 01 Length = 37.49 lmRetaining Wall from Station 03 to station 01 Length = 37.49 lmRetaining Wall from Station 03 to station 01 Length = 37.49 lmRetaining Wall from Station 03 to station 01 Length = 37.49 lm

E-AJR-1940 Cast Concrete 1.00d 07-May-16 01-Jun-16

E-AJR-1970 Form/Steel Rebars for Foundation 8.00d 01-May-16 04-Jun-16

E-AJR-1980 Cast Reinforced Concrete for the Retaining Wall 1.00d 07-May-16 01-Jun-16

E-AJR-1990 Deshuttering & Curing For Walls 7.00d 12-May-16 05-Jun-16

E-AJR-2010 Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel Props Installation 14.00d 08-May-16 12-Jun-16

Earth WorkEarth WorkEarth WorkEarth WorkEarth Work

E-AJR-1430 Excavation for the base slab of the Reservoir  & Inlet Outlet Chamber 8.00d 21-Apr-16 A 02-Jun-16

E-AJR-1435 Soil verification report - Geotechnical report 3.00d 04-Jun-16 08-Jun-16

E-AJR-1440 Compacted base course for site grading, 200 mm layer 2.00d 18-Jun-16 21-Jun-16

E-AJR-1460 Furnishing, leveling, and compacting of subgrade layer and Excavation for piping system (Perforated, Outlet & Washout) 4.00d 09-Jun-16 16-Jun-16

E-AJR-1550 Digging of Inlet Outlet chamber (S-RVV01) 4.00d 04-Jun-16 09-Jun-16

E-AJR-1690 Construction of Lean Concrete under Reservoir 5.00d 21-Jun-16 30-Jun-16

Mechanical WorkMechanical WorkMechanical WorkMechanical WorkMechanical Work

E-AJR-1400 Pipe Encasement - RC where needed 2.00d 18-Jun-16 21-Jun-16

Main Transmission Pipe linesMain Transmission Pipe linesMain Transmission Pipe linesMain Transmission Pipe linesMain Transmission Pipe lines

Sanur Junction to MaythalSanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)Sanur Junction to Maythaloun Well Main Transmission Pipeline (250mm x 3.7 km)

E-SMT-1000 Exc., Bed., Install. and Backfill. 250mm Sanur - Maythaloun Transmission Pipeline from St. 0+000 to St.1+200 15.00d 01-Jun-16 26-Jun-16

E-SMT-1010 Exc., Bed., Install. and Backfill. 250mm Sanur - Maythaloun Transmission Pipeline from St. 1+200 to St.2+400 15.00d 27-Jun-16 20-Jul-16

E-SMT-1035 Replacement of the existing Sanur Connection Chamber (CHD-103) 20.00d 27-Jun-16 26-Jul-16

E-SMT-1045 Connection to Sanure Existing Pipe 5.00d 27-Jun-16 09-Jul-16

E-SMT-1055 Construction of 100mm Washout Chamber at station 0+010 0on 250mm pipe 15.00d 27-Jun-16 20-Jul-16

E-SMT-1065 Construction of 250mm Gate Valve Chamber at Station 0+500 15.00d 27-Jun-16 20-Jul-16

E-SMT-1075 Construction of 100mm Air Release Valve Chamber at station 0+770 on 250mm pipe 15.00d 27-Jun-16 20-Jul-16

E-SMT-1085 Construction of 250mm Gate Valve Chamber at Station 1+000 15.00d 27-Jun-16 20-Jul-16

E-SMT-1095 Construction of 100mm Air Release Valve Chamber at station 1+190 on 250mm pipe 15.00d 27-Jun-16 20-Jul-16

Installation of Electro - MechaniInstallation of Electro - Mechanical ComponentInstallation of Electro - Mechanical ComponentInstallation of Electro - Mechanical ComponentInstallation of Electro - Mechanical Component

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

Site and access Road Grading a...

Excavation for the base slab o...

31-Dec-16, Ajja Reservoir and ...

31-Dec-16, Ajja Reservoir - Ne...

31-Dec-16, Traffic Control Pla...

Maintain of Traffic Control Pl...

12-Jul-16, Retaining Walls

02-Jun-16, Retaining Wall from...

Furnish & Install Fence

12-Jul-16, Retaining Wall from...

Form/Steel Rebars for Foundati...

Cast Concrete

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Deshuttering & Curing For Wall...

Cast Reinforced Concrete for t...

29-Jun-16, Retaining Wall from...

Concrete Curing & Isolation

Form/Steel Rebars for the Reta...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall

12-Jun-16, Retaining Wall from...

Cast Concrete

Form/Steel Rebars for Foundati...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Form/Steel Rebars for the Reta...

30-Jun-16, Earth Work

Excavation for the base slab o...

Soil verification report - Geo...

Compacted base course for site...

Furnishing, leveling, and comp...

Digging of Inlet Outlet chambe...

Construction of Lean Concrete ...

21-Jun-16, Mechanical Work

Pipe Encasement - RC where nee...

26-Jul-16, Main Transmission P...

26-Jul-16, Sanur Junction to M...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Replacement of the existing Sa...

Connection to Sanure Existing ...

Construction of 100mm Washout ...

Construction of 250mm Gate Val...

Construction of 100mm Air Rele...

Construction of 250mm Gate Val...

Construction of 100mm Air Rele...

26-Jul-16, Installation of Ele...
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Critical Remaining Work
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Summary Page 7 of 8 TASK filter: 4W.
© Oracle Corporation

217



Activity ID Activity Name Original
Duration

Start Finish

Zone 03Zone 03Zone 03Zone 03Zone 03

Electro - Mechanical work Electro - Mechanical work - Zone 03Electro - Mechanical work - Zone 03Electro - Mechanical work - Zone 03Electro - Mechanical work - Zone 03

SWJ-2100 Installation of Cathodic Protection system - Anode and Test Station for Zone 03 20.00d 27-Jun-16 26-Jul-16

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2016 2017 2018

26-Jul-16, Zone 03

26-Jul-16, Electro - Mechanica...

Installation of Cathodic Prote...

TO 15-10 SWJ - Updated Original Baseline Schedule -
Southwest Jenin Water Project

02-Jun-16 14:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 8 of 8 TASK filter: 4W.
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WBS Name Start Finish Schedule %
 Complete

Cost % of
Budget

TO 15-10 SWJ - Updated Original Baseline Schedule - Southw 26-Oct-1 04-Apr-17 21.11% 13.07%

Milestones 26-Oct-1 04-Apr-17 0% 0%

General Milestones 26-Oct-1 04-Apr-17 0% 0%

Intermediate Milestones 26-Oct-1 16-Mar-17 0% 0%

Preconstruction Phase 26-Oct-1 04-Sep-16 100% 100%

Mobilization 26-Oct-1 07-Jun-16 100% 100%

Preconstruction Submittals 26-Oct-1 13-Jun-16 0% 0%

Traffic Control Plan Submittals 15-Dec-1 04-Sep-16 0% 0%

Construction Phase 07-Nov-1 16-Mar-17 18.17% 9.73%

Construction Submittals 07-Nov-1 01-Nov-16 0% 0%

Procurement 03-Jan-1 19-Oct-16 0% 0%

Execution 16-Dec-1 16-Mar-17 18.17% 9.73%
Zone 01 - (Al Mutilla and Jalqamus) 16-Dec-1 01-Feb-17 16.18% 16.83%

Al Mutilla Elevated Reservoir – New Construction 500 m3 16-Dec-1 25-Oct-16 42.42% 26.69%
Al Mutilla Booster Station 13-Aug-16 01-Feb-17 0% 0%
Jalqamus Reservoir and Access Road 20-Dec-1 05-Nov-16 31.18% 26.64%
Transmission Pipe lines 27-Apr-1 19-Nov-16 0% 12.06%
Al Mutilla Distribution Network 06-Sep-16 06-Oct-16 0% 0%

Zone 02 - (Arraba and Kuferit) 02-Jan-1 12-Feb-17 34.5% 21.53%
Arraba Reservoir - Replacement of existing 1000 m3 with a new 2,000 m3  At G 02-Jan-1 13-Dec-16 37.04% 27.99%
Kuferit Reservoir and Access Road 15-Feb-1 27-Nov-16 49.03% 25.07%
Kuferit Main Transmission Pipeline - Yabad Junction to Kuferit Reservoir (150 17-Sep-16 12-Feb-17 0% 0%

Zone 03 - (Kafr Rai and Ajja) 27-Mar-1 16-Mar-17 23.6% 3.43%
Kafr Rai Reservoir and Access Road 31-Mar-1 16-Mar-17 6.29% 0%
Ajja Reservoir and Access Road 27-Mar-1 31-Dec-16 1.84% 9.48%
Main Transmission Pipe lines 01-Jun-16 21-Jan-17 55.9% 0%

Zone 04 - Chamber Construction, Replacement, and Rehabilitation 20-Jul-16 01-Feb-17 36.73% 0%
Installation of Electro - Mechanical Component 27-Jun-16 30-Jan-17 2.53% 0%
Pavement repair and reinstatement 08-Aug-16 12-Feb-17 0% 0%
Testing, Training and Commissioning 20-Oct-16 02-Mar-17 0% 0%

Post Construction Phase 25-Oct-16 04-Apr-17 0% 0%

Post construction Submittals 25-Oct-16 23-Mar-17 0% 0%

Demobilization 16-Mar-17 04-Apr-17 0% 0%

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
15 2016 2017

26-Oct-15 A 04-Apr-17
26-Oct-15 A 04-Apr-17
26-Oct-15 A 04-Apr-17
26-Oct-15 A 16-Mar-17
26-Oct-15 A 04-Sep-16
26-Oct-15 A 07-Jun-16
26-Oct-15 A 13-Jun-16

15-Dec-15 A 04-Sep-16
07-Nov-15 A 16-Mar-17
07-Nov-15 A 01-Nov-16

03-Jan-16 A 19-Oct-16
16-Dec-15 A 16-Mar-17
16-Dec-15 A 01-Feb-17
16-Dec-15 A 25-Oct-16

13-Aug-16 01-Feb-17
20-Dec-15 A 05-Nov-16

27-Apr-16 A 19-Nov-16
06-Sep-16 06-Oct-16

02-Jan-16 A 12-Feb-17
02-Jan-16 A 13-Dec-16

15-Feb-16 A 27-Nov-16
17-Sep-16 12-Feb-17

27-Mar-16 A 16-Mar-17
31-Mar-16 A 16-Mar-17

27-Mar-16 A 31-Dec-16
01-Jun-16 21-Jan-17

20-Jul-16 01-Feb-17
27-Jun-16 30-Jan-17

08-Aug-16 12-Feb-17
20-Oct-16 02-Mar-17
25-Oct-16 04-Apr-17
25-Oct-16 23-Mar-17

16-Mar-17 04-Apr-17

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
015 2016 2017

$0.00

$500,000.00

$1,000,000.00

$1,500,000.00

$2,000,000.00

$2,500,000.00

$3,000,000.00

$6,000,000.00

$9,000,000.00

$12,000,000.00

$15,000,000.00

Actual Total Cost
Planned Value Cost
BL Project Total Cost
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All EPS Elements
All Projects

WBS Elements below Project
Summary

Forecast Bar Page 1 of 1 Resource:
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Site Memos to the Engineer 

 
No. SM No. Description Submitted Date 

1 
SM-15-00010-SWJ-C-E-

0001 
JLR-Reservoir Foundation Excavation and 
Unaccepted Material Dumping. 

January 14, 2016 

2 
SM-15-00010-SWJ-C-E-

0002 
Access Road for Jalqamus Reservoir-Changing in 
width and Centerline 

January 21, 2016 

3 SM-15-00010-JLR-E-C-0003 Response to SM-15-00010-SWJ-C-E-002 February 9, 2016 

4 SM-15-00010-MTR-C-E-004 Response for SM-15-00010-MTR-E-C-006 April 14, 2016 

5 
SM-15-00010-ARR -C-E-

005 
Response for SM-15-00010-MTR-E-C-008) Arraba 
Reservoir Base Slab Casting 

April 25, 2016 

    

 
Site Memos To Contractor 

 

No. SM No. Description Submitted Date 

1.  SM-15-00010-SWJ-E-C-0001 
JLR-Reservoir Foundation Excavation and 
Unaccepted Material Dumping. 

January 13, 2016 

2.  SM-15-00010-SWJ-E-C-0002 
Lean Concrete under Al Mutilla Reservoir 
Foundation 

January 21, 2016 

3.  SM-15-00010-JLR-E-C-0003 Response to SM-15-00010-SWJ-C-E-002 February 9, 2016 

4.  SM-15-00010-SWJ-E-C-0004 Safety Violations March  8, 2016 

5.  SM-15-00010-SWJ-E-C-005 Response to SM-15-00010-SWJ-C-E-003 March 16, 2016 

6.  SM-15-00010-MTR-E-C-006 
Concrete finish and formwork at Al-Mutilla 
Reservoir 

March  16, 2016 

7.  SM-15-00010-SWJ-E-C-007 Third-Party Test Report -Satisfactory Test Result April 3, 2016 

8.  SM-15-00010-ARR-E-C-008 Arraba Reservoir Base Slab Concrete Casting April 7, 2016 

9.  SM-15-00010-MTR-E-C-009  Response to SM-15-00010-MTR-C-E-004 April 18, 2016 

10.  SM-15-00010-SMT-E-C-010 
Changes to Maythaloun Well Inlet Connection 
Chamber  

April 24, 2016 

11.  SM-15-00010-MTR-E-C-11 
for concrete Finish and Cracks at Al Mutilla 
Reservoir 

April 27, 2016 

12.  SM-15-00010-SWJ-E-C-12 Third Party Test Report-Satisfactory Test Result April 27, 2016 

13.  SM-15-00010-SWJ-E-C-13  Unsafe Conditions in ARR and JLR April 27, 2016 
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Inspection Requests Log: 

 

S. No. Description Submitting 

Date 

Date 

Inspection 

Required 

Actual 

Return 

Date 

Status 

IR-15-00010-
SWJ-001-A 

Installation of Temporary Project 
Signs 

December 13, 
2015 

December 
14, 2015 

December 15, 
2015 

A 

IR-15-00010-
SWJ-002-A 

Handover of CMC Field Offices 
December 13, 

2015 
December 
15, 2015 

December 15, 
2015 

C 

IR-15-00010-
SWJ-002-B 

Handover of CMC Field Offices 
December 27, 

2015 
December 
27, 2015 

December 27, 
2015 

A 

IR-15-00010-
JLR-003-A 

Verify the elevations for Jaqamus 
Reservoir. 

December 15, 
2015 

December 
16, 2015 

December 16, 
2015 

C 

IR-15-00010-
JLR-003-B 

Verify the elevations for Jaqamus 
Reservoir..Refer to attached 

December 22, 
2015 

December 
23, 2015 

December 23, 
2015 

A 

IR-15-00010-
MTR-004-A 

Verify the elevations for Al Mutilla 
Reservoir. 

December 15, 
2015 

December 
16, 2015 

December 16, 
2015 

A 

IR-15-00010-
MTR-005-A 

Demolishing the exciting room and  
site perpetration ,removal of surplus 
existing material for Al Mutilla 
Reservoir. 

December 21, 
2015 

December 
21, 2015 

December 22, 
2015 

C 

IR-15-00010-
MTR-005-B 

Demolition ,removal, clear and grub 
site of existing room for Al Mutilla 
Reservoir. 

March  7, 2016 
March  7, 

2016 
March  7, 2016 A 

IR-15-00010-
ARR-006-A 

Relocation of olives tree from Arraba 
reservoir area.  Refer to attached 
drawings. 

December 27, 
2015 

December 
28, 2015 

December 28, 
2015 

A 

IR-15-00010-
SWJ-007-A 

Installation and fabrication of storage 
yard and workshop 

December 23, 
2015 

December 
23, 2015 

December 23, 
2015 

A 

IR-15-00010-
ARR-008-A 

Verify the elevations for Arraba 
Reservoir. Refer to attached 

January 3, 2016 
January 4, 

2016 
January 5, 2016 A 

IR-15-00010-
ARR-009-A 

Geotechnical verification under 
reservoir footing for Al Mutilla 
Reservoir. 

January 4, 2016 
January 4, 

2016 
January 5, 2016 A 

IR-15-00010-
JLR-010-A 

Demolition ,removal, clear and grub 
site of existing reservoir and 
Implementing safety traffic plan for 
Jalqamus Reservoir. 

January 4, 2016 
January 5, 

2016 
January 6, 2016 A 

IR-15-00010-
MTR-011-A 

Excavation level at Al Mutilla 
Reservoir 

January 7, 2016 
January 7, 

2016 
January 7, 2016 C 

IR-15-00010-
ARR-012-A 

Implementing safety traffic plan for 
Arraba  Reservoir. 

January 9, 2016 
January 9, 

2016 
January 10, 

2016 
A 

IR-15-00010-
ARR-013-A 

Demolition ,removal, clear and grub 
site of existing Arraba Reservoir. 

January 10, 2016 
January 10, 

2016 
January 11, 

2016 
A 

IR-15-00010-
ARR-014-A 

Relocation of existing pipelines for 
Arraba Reservoir prior to start 
demolition of existing reservoir as 
coordination with local authorities and 
attached drawing. 

January 11, 2016 
January 12, 

2016 
January 11, 

2016 
D 

IR-15-00010-
KFR-015-A 

Verify the elevations for Kuferit 
Reservoir (Grid). Refer to attached 

January 11, 2016 
January 11, 

2016 
January 11, 

2016 
C 

IR-15-00010- Verify the elevations for Kuferit January 13, 2016 January 13, January 13, A 
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KFR-015-B Reservoir (Grid). Refer to attached 2016 2016 

IR-15-00010-
KFR-016-A 

Bench April k For Kuferit 
Reservoir.Refer to attached 

January 13, 2016 
January 13, 

2016 
January 13, 

2016 
A 

IR-15-00010-
JLR-017-A 

Excavation around Jalqamus Reservoir 
to required level .Refer to attached 

January 13, 2016 
January 13, 

2016 
January 14, 

2016 
A 

IR-15-00010-
TJT-018-A 

Walkthrough  for Telfit - Jalqamus 
Transmission pipeline. 

January 14, 2016 
January 17, 

2016 
January 18, 

2016 
A 

IR-15-00010-
MTR-019-A 

Lean concrete for test pit location in 
water reservoir foundation. 

January 17, 2016 
January 17, 

2016 
January 18, 

2016 
A 

IR-15-00010-
MTB-020-A 

Verify the elevations for Al Mutilla 
Booster station  (Grid) 

January 20, 2016 
January 21, 

2016 
January 21, 

2016 
A 

IR-15-00010-
MTR-021-A 

Installation of vapor barrier and 
casting lean concrete under reservoir 
footing at  Al Mutilla Reservoir. 

January 26, 2016 
January 26, 

2016 
January 27, 

2016 
A 

IR-15-00010-
KRR-022-A 

Verify the elevations for Kafer Ra'i 
Reservoir (Grid) 

January 31, 2016 
January 31, 

2016 
February 1, 

2016 
A 

IR-15-00010-
AJR-023-A 

Verify the elevations for Ajja  
Reservoir (Grid ) 

January 31, 2016 
January 31, 

2016 
February 1, 

2016 
A 

IR-15-00010-
SWJ -024-A 

Correction of monthly environmental 
check list of December,  2015 

February 3, 2016 
February 9, 

2016 
February 10, 

2016 
A 

IR-15-00010-
MTR -025-A 

Formwork, steel reinforcement, casting 
concrete (type A1) for reservoir 
foundation at al Mutilla reservoir. 

February 8, 2016 
February 9, 

2016 
February 10, 

2016 
A 

IR-15-00010-
MTR -026-A 

Sleeve 6 “for drain at Al Mutilla 
reservoir foundation. 

February 8, 2016 
February 9, 

2016 
February 10, 

2016 
A 

IR-15-00010-
MTR -027-A 

Electrical work for foundation before 
casting concrete for foundation at Al 
Mutilla reservoir. 

February 8, 2016 
February 9, 

2016 
February 10, 

2016 
A 

IR-15-00010-JlR 
-028-A 

Reduced level for foundation 
excavation at Jalqamus reservoir. 

February 9, 2016 
February 9, 

2016 
February 10, 

2016 
A 

IR-15-00010-
JLR -029-A 

Formwork work for lean concrete 
under wall Jalqamus reservoir. 

February 10, 
2016 

February 11, 
2016 

February 14, 
2016 

A 

IR-15-00010-
JLR -030-A 

Casting lean concrete and reservoir 
wall footing in Jalqamus. 

February 11, 
2016 

February 13, 
2016 

February 14, 
2016 

A 

IR-15-00010-
MTR -031-A 

Casting lean concrete for Al Mutilla 
retaining wall 

February 11, 
2016 

February 13, 
2016 

February 14, 
2016 

C 

IR-15-00010-
MTR -031-B 

Casting lean concrete for Al Mutilla 
retaining wall 

February 14, 
2016 

February 14, 
2016 

February 15, 
2016 

A 

IR-15-00010-
ARR -032-A 

Inspection of reduced level and 
compacted subgrade at level =409.00 

February 15, 
2016 

February 15, 
2016 

February 15, 
2016 

C 

IR-15-00010-
ARR -032-B 

Inspection of reduced level and 
compacted subgrade at level =409.01 

February 21, 
2016 

February 21, 
2016 

February 22, 
2016 

A 

IR-15-00010-
MTR -033-A 

Inspection of apply  first bitumen coat 
layer for Al Mutilla Reservoir footing. 

February 16, 
2016 

February 16, 
2016 

February 16, 
2016 

A 

IR-15-00010-
SWJ -034-A 

Inspection of fabrication of washout 
pipes for Arraba and Jalqamus 
reservoirs size 6" pipes at storage yard 
in Jenin city 

February 16, 
2016 

February 16, 
2016 

February 17, 
2016 

A 

IR-15-00010-
JLT -035-A 

Walkthrough for Jalqamus 
Transmission pipeline. (Jalqamus-
Umtut Transmission pipeline) 

February 17, 
2016 

February 18, 
2016 

February 18, 
2016 

A 

IR-15-00010-
JLR -036-A 

Inspection of casting lean concrete at  
Jalqamus Retaining Wall from 3 to 4 

February 17, 
2016 

February 17, 
2016 

February 18, 
2016 

A 

IR-15-00010- Inspection of apply Second bitumen 
February 17, 

2016 
February 17, 

2016 
February 18, 

2016 
A 
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MTR -037-A coat layer for Al Mutilla Reservoir 
footing. 

IR-15-00010-
MTR -038-A 

Formwork & steel reinforcement for 
retaining wall foundation at al Mutilla 
reservoir from point 01 to point 03 

February 18, 
2016 

February 18, 
2016 

February 18, 
2016 

A 

IR-15-00010-
MTR -039-A 

Casting concrete for retaining wall 
foundation at al Mutilla reservoir from 
Point 01 to Point 03 

February 18, 
2016 

February 20, 
2016 

February 21, 
2016 

A 

IR-15-00010-
MTR -040-A 

Inspection of  electrical works first fix 
in Al Muttila Reservoir. 

February 21, 
2016 

February 21, 
2016 

February 22, 
2016 

A 

IR-15-00010-
ARR -041-A 

Inspection of  casting lean concrete 
under wall footing at Arraba Reservoir 

February 21, 
2016 

February 21, 
2016 

February 22, 
2016 

A 

IR-15-00010-
JLR -042-A 

Installation 6” wash out steel pipe line 
including concrete encasement  at 
Jalqamus reservoir 

February 21, 
2016 

February 21, 
2016 

February 22, 
2016 

A 

IR-15-00010-
MTR -043-A 

Inspection for underdrain piping for 
Al Mutilla valve chamber at Al Mutilla 
Reservoir. 

February 21, 
2016 

February 21, 
2016 

February 22, 
2016 

C 

IR-15-00010-
MTR -043-B 

Inspecting for subgrade piping include 
drain piping and electrical conduit at  
Al -Mutilla reservoir. 

March  13, 2016 
March  13, 

2016 
March  14, 

2016 
A 

IR-15-00010-
SWJ -044-A 

Inspecting for welding joint for 
preparing the welding procedure 
qualification record at storage yard 

February 21, 
2016 

February 22, 
2016 

February 22, 
2016 

C 

IR-15-00010-
KFR -045-A 

Implementing safety traffic plan, 
excavation, removal ,clear & grub site  
for Kuferit Reservoir. 

February 21, 
2016 

February 21, 
2016 

February 22, 
2016 

C 

IR-15-00010-
KFR -045-B 

Implementing safety traffic plan, 
excavation, removal ,clear & grub site  
for Kuferit Reservoir. 

February 24, 
2016 

February 24, 
2016 

February 25, 
2016 

A 

IR-15-00010-
ARR -046-A 

Installation 6” wash out steel pipe line 
including concrete encasement  at 
Arraba reservoir 

February 23, 
2016 

February 23, 
2016 

February 23, 
2016 

A 

IR-15-00010-
JLR -047-A 

Inspection for steel and form work of 
foundation for RCW 2.2 at Jalqamus 
between section 3 & 4 as shown in 
attached. 

February 24, 
2016 

February 24, 
2016 

February 25, 
2016 

A 

IR-15-00010-
JLR -048-A 

Inspection for lean concrete of 
retaining wall at Jalqamus Reservoir 

February 24, 
2016 

February 24, 
2016 

February 25, 
2016 

A 

IR-15-00010-
MTR -049-A 

Inspection for slab on grade 
reinforcement steel for casting 
concrete at Al Mutilla Reservoir 

February 25, 
2016 

February 27, 
2016 

February 28, 
2016 

A 

IR-15-00010-
ARR -050-A 

Inspection for concrete encasement 
around of wash out pipes at Arraba 
Reservoir 

February 25, 
2016 

February 25, 
2016 

February 28, 
2016 

A 

IR-15-00010-
MTR -051-A 

Inspection for first level columns 
(formwork and reinforcement steel for 
casting concrete at Al Mutilla 
Reservoir. 

February 25, 
2016 

February 27, 
2016 

February 28, 
2016 

A 

IR-15-00010-
JLR -052-A 

Inspection for reinforcement steel of 
retaining wall between section 3 & 4  
for concrete casting in Jalqamus 
Reservoir. 

February 25, 
2016 

February 27, 
2016 

February 28, 
2016 

A 

IR-15-00010-
ARR -053-A 

Inspection of 1st backfill layer in 
Arraba Reservoir 

February 27, 
2016 

February 27, 
2016 

February 28, 
2016 

A 
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IR-15-00010-
JLR -054-A 

Inspection of 1
st

  backfill  layer in 

Jalqamus Reservoir 

February 27, 
2016 

February 27, 
2016 

February 28, 
2016 

A 

IR-15-00010-
JLR -055-A 

Inspection for reinforcement steel of 
retaining wall foundation between 
section 4 & 5  for concrete casting in 
Jalqamus Reservoir. 

February 28, 
2016 

February 28, 
2016 

February 29, 
2016 

A 

IR-15-00010-
ARR-056-A 

Inspection of boundary wall section 8-
10-End excavation for applying lean 
concrete at Arraba Reservoir. 

February 25, 
2016 

February 28, 
2016 

February 29, 
2016 

A 

IR-15-00010-
ARR-057-A 

Inspection of 1
st layer of Bitumen 

coating for the lean concrete and 
concrete encasement of the W.O. 

February 28, 
2016 

February 28, 
2016 

February 29, 
2016 

C 

IR-15-00010-
ARR-058-A 

Inspection of boundary wall section 10 
to existing wall  - excavation for 
applying lean concrete at Arraba 
Reservoir 

February 28, 
2016 

February 28, 
2016 

March 1, 2016 A 

IR-15-00010-
JMT-059-A 

Walkthrough for Jalqamus -Al-
Mughayyir force line. 

February 29, 
2016 

March 1, 
2016 

March 2, 2016 A 

IR-15-00010-
JLR-060-A 

Inspection of reinforcement steel for 
stem of  RW 2.2 between sections 3 & 
4 at Jalqamus Reservoir. 

March 1, 2016 
March 1, 

2016 
March 1, 2016 A 

IR-15-00010-
JLR-061-A 

Inspection of  lean concrete between 
sections 1 & 3 for RW 2.2 at Jalqamus 
Reservoir. 

March 2, 2016 
March 2, 

2016 
March 2, 2016 A 

IR-15-00010-
JLR-062-A 

Inspection of  lean concrete between 
sections 4 & 5 for BW  at Jalqamus 
Reservoir. 

March 2, 2016 
March 2, 

2016 
March 2, 2016 A 

IR-15-00010-
SWJ -063-A 

Correction of monthly environmental 
check list of Jan,  2016 

March 2, 2016 
March 2, 

2016 
March 3, 2016 A 

IR-15-00010-
ARR -064-A 

Inspection of casting lean concrete for 
boundary wall section 8-10 & section 
10 - existing wall at Arraba Reservoir 

March 2, 2016 
March 2, 

2016 
March 2, 2016 A 

IR-15-00010-
JLR -065-A 

Inspection of finish backfill level in 
Jalqamus Reservoir 

March 3, 2016 
March 3, 

2016 
March 3, 2016 A 

IR-15-00010-
MTR -066-A 

Inspection for first level stairs 
formwork and reinforcement steel for 
casting concrete at Al Mutilla 
Reservoir. 

March 3, 2016 
March 5, 

2016 
March 6, 2016 A 

IR-15-00010-
MTR -067-A 

Inspection for casting concrete first 
level stairs, at Al Mutilla Reservoir 

March 3, 2016 
March 5, 

2016 
March 6, 2016 A 

IR-15-00010-
ARR -068-A 

Inspection of field density test for 3rd 
layer under slab on grade  in Arraba 
Reservoir 

March 3, 2016 
March 5, 

2016 
March 6, 2016 A 

IR-15-00010-
MTR -069-A 

Inspection of casting concrete for 
retaining wall from section 4-5 at 
Jalqamus  Reservoir. 

March 3, 2016 
March 5, 

2016 
March 6, 2016 A 

IR-15-00010-
ARR -070-A 

Inspection of casting  concrete 
foundation for boundary wall section 
8-10 & section 10 - existing wall at 
Arraba Reservoir 

March 5, 2016 
March 6, 

2016 
March 7, 2016 A 

IR-15-00010-
YKT-071-A 

Walkthrough  for Kuferit Force Line. March 5, 2016 
March 6, 

2016 
March 7, 2016 A 

IR-15-00010- Walkthrough  for Ajja Force Line. March 5, 2016 
March 6, 

2016 
March 7, 2016 A 
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AJR-072-A 

IR-15-00010-
AJR-073-A 

Walkthrough  for Ajja Feeder Line. March 5, 2016 
March 6, 

2016 
March 7, 2016 A 

IR-15-00010-
MTN-074-A 

Walkthrough  for Al-Mutilla -Al-
Mughayyir force line 

March 5, 2016 
March 8, 

2016 
March 9, 2016 A 

IR-15-00010-
CHR-075-A 

Joint walkthrough  on chamber 
location from 1 to 11 . 

March 6, 2016 
March 8, 

2016 
March 9, 2016 A 

IR-15-00010-
JLR-076-A 

Inspection for formwork  & steel work 
of retaining wall foundation between 
section 1 & 3 at  Jalqamus Reservoir. 

March 7, 2016 
March 8, 

2016 
March 9, 2016 A 

IR-15-00010-
JLR-077-A 

Inspection for casting concrete for 
retaining wall foundation between 
section 1 & 3 at  Jalqamus Reservoir. 

March 7, 2016 
March 8, 

2016 
March 9, 2016 A 

IR-15-00010-
ARR-078-A 

Inspection of backfill 4th  layer at 
Arraba Reservoir. 

March 8, 2016 
March 8, 

2016 
March 9, 2016 A 

IR-15-00010-
ARR-079-A 

Inspection of base course layer under 
slab on grade at Arraba Reservoir. 

March 8, 2016 
March 8, 

2016 
March 8, 2016 C 

IR-15-00010-
ARR-079-B 

Inspection of base course layer under 
slab on grade at Arraba Reservoir. 

March 15, 2016 
March 16, 

2016 
March 16, 

2016 
C 

IR-15-00010-
ARR-079-C 

Inspection of base course layer under 
slab on grade at Arraba Reservoir. 

March 17, 2016 
March 19, 

2016 
March 19, 

2016 
A 

IR-15-00010-
MTR-080-A 

Inspection of steel work for beam at 
level 1 at Al-Mutilla Reservoir. 

March 8, 2016 
March 8, 

2016 
March 9, 2016 A 

IR-15-00010-
JLR-081-A 

Inspection of  base course  Layer at  
Jalqamus Reservoir. 

March 9, 2016 
March 9, 

2016 
March 10, 

2016 
A 

IR-15-00010-
MTR-082-A 

Inspection of  formwork and steels for 
beams at  Level 1 at Al-Mutilla 
Reservoir. 

March 9, 2016 
March 9, 

2016 
March 10, 

2016 
A 

IR-15-00010-
SMT-083-A 

Material Handling inspection for pipe 
wall sleeve with puddle flange  
for Sanour Meithalon Transmission 
Line chambers with Sizes at Beit Qad 
storage yard(MRR001): 
14’’ = 6 pic 
10’’ = 2 pic 
6’’ = 14  pic 

March 10, 2016 
March 10, 

2016 
March 10, 

2016 
A 

IR-15-00010-
JLR-084-A 

Inspection of steel work of stem 
retaining wall between sections 3 & 4 
at Jalqamus Reservoir. 

March 10, 2016 
March 12, 

2016 
March 13, 

2016 
A 

IR-15-00010-
JLR-085-A 

Inspection of steel work of stem 
retaining wall between sections 4 & 5 
at Jalqamus Reservoir. 

March 10, 2016 
March 12, 

2016 
March 13, 

2016 
A 

IR-15-00010-
KFR-086-A 

Inspection of reduced level of 
boundary & retaining wall between 
sections 2 & 7 at Kuferit Reservoir. 

March 13, 2016 
March 13, 

2016 
March 14, 

2016 
A 

IR-15-00010-
JLR-087-A 

Inspection of form work for retaining 
wall stem between sections 3 & 4 at 
Jalqamus Reservoir. 

March 13, 2016 
March 13, 

2016 
March 14, 

2016 
A 

IR-15-00010-
JLR-088-A 

Inspection of form work for retaining 
wall stem between sections 4 & 5 at 
Jalqamus Reservoir. 

March 13, 2016 
March 13, 

2016 
March 14, 

2016 
A 

IR-15-00010-
JLR-089-A 

Inspection of casting concrete for 
retaining wall stem between sections 3 
& 4 at Jalqamus Reservoir. 

March 13, 2016 
March 13, 

2016 
March 14, 

2016 
A 

IR-15-00010- Inspection of casting concrete for March 13, 2016 March 13, March 14, A 
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JLR-090-A retaining wall stem between sections 4 
& 5 at Jalqamus Reservoir. 

2016 2016 

IR-15-00010-
JLR-091-A 

Inspection of steel and formwork  for 
retaining wall  foundation between 
sections 4 & 5 at Jalqamus Reservoir 

March 13, 2016 
March 13, 

2016 
March 14, 

2016 
C 

IR-15-00010-
JLR-091-B 

Inspection of steel and formwork  for 
boundary wall  foundation between 
sections 4 & 5 at Jalqamus Reservoir 

March 14, 2016 
March 4, 

2016 
March 15, 

2016 
A 

IR-15-00010-
JLR-092-A 

Inspection of  casting lean concrete 
under  retaining wall  foundation 
between sections 2 &3 at Jalqamus 
Reservoir. 

March 13, 2016 
March 13, 

2016 
March 14, 

2016 
A 

IR-15-00010-
ARR-093-A 

Inspection of  casting concrete for 
boundary wall  stem between sections 
9-10-End and footing between 
sections 8-9  at Arraba Reservoir. 

March 13, 2016 
March 13, 

2016 
March 14, 

2016 
A 

IR-15-00010-
ARR-094-A 

Inspection of  perforated pipes under 
slab on grade at Arraba Reservoir. 

March 14, 2016 
March 14, 

2016 
March 15, 

2016 
A 

IR-15-00010-
ARR-095-A 

Inspection of  casting lean concrete 
under slab on grade at Arraba 
Reservoir. 

March 14, 2016 
March 16, 

2016 
March 16, 

2016 
C 

IR-15-00010-
ARR-095-B 

Inspection of  casting lean concrete 
under slab on grade at Arraba 
Reservoir. 

March 17, 2016 
March 19, 

2016 
March 20, 

2016 
A 

IR-15-00010-
KFR-096-A 

Inspection of casting lean concrete 
under boundary & retaining wall  
between sections 2 to 7 and from 7 to 
1 at Kuferit Reservoir. 

March 14, 2016 
March 15, 

2016 
March 16, 

2016 
C 

IR-15-00010-
KFR-096-B 

Inspection of casting lean concrete 
under boundary & retaining wall  
between sections 2 to 7 and from 7 to 
1 at Kuferit Reservoir. 

March 17, 2016 
March 19, 

2016 
March 20, 

2016 
A 

IR-15-00010-
JLR-097-A 

Inspection of  perforated pipes under 
slab on grade at Jalqamus Reservoir. 

March 16, 2016 
March 16, 

2016 
March 17, 

2016 
A 

IR-15-00010-
JLR-098-A 

Inspection of steel and formwork  for 
boundary wall  foundation between 
sections 2 & 3 at Jalqamus Reservoir. 

March 17, 2016 
March 19, 

2016 
March 19, 

2016 
A 

IR-15-00010-
ARR-099-A 

Inspection of steel and formwork  for 
boundary wall  stem between sections 
9 &10 to section 8 at Arraba Reservoir. 

March 17, 2016 
March 19, 

2016 
March 20, 

2016 
A 

IR-15-00010-
ARR-100-A 

Inspection of casting concrete for 
boundary wall  stem between sections 
9 &10 to section 8 at Arraba Reservoir. 

March 17, 2016 
March 19, 

2016 
March 20, 

2016 
A 

IR-15-00010-
JLR-101-A 

Inspection of casting concrete for 
boundary wall  foundation between 
sections 2 & 3 at Jalqamus Reservoir. 

March 17, 2016 
March 19, 

2016 
Retracted  

IR-15-00010-
JLR-101-A 

Inspection of casting concrete for 
boundary wall  foundation between 
sections 2 & 3 at Jalqamus Reservoir. 

March 22, 2016 
March 22, 

2016 
March 23, 

2016 
A 

IR-15-00010-
SWJ-102-A 

Inspection of steel reinforcement prior 
to cast concrete for (1.5 X 1.5)m 
precast manhole at Addasi factory 
(Ramalla). 

March 19, 2016 
March 20, 

2016 
March 21, 

2016 
A 

IR-15-00010- Inspection of 1st Layer of water March 19, 2016 March 19, March 20, C 
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ARR-103-A proofing for boundary wall footing 
between existing wall  and section 10 at 
Arraba Reservoir. 

2016 2016 

IR-15-00010-
ARR-103-B 

Inspection of 1st Layer and 2 nd  Layer 
of Bituminous coat  for boundary wall 
footing between sections 8-10 to 10-
Existing point inside and outside at  
Arraba Reservoir. 

March 30, 2016 
March 30, 

2016 
March 31, 

2016 
A 

IR-15-00010-
ARR-104-A 

Inspection of installation vapor prior at 
Arraba Reservoir. 

March 19, 2016 
March 19, 

2016 
March 20, 

2016 
A 

IR-15-00010-
MTR -105-A 

Inspection of steel work of stem 
retaining wall between sections 1& 3 at 
Al Mutilla Reservoir. 

March 21, 2016 
March 21, 

2016 
February 22, 

2016 
A 

IR-15-00010-
KFR -106-A 

Inspection of form work and steel 
reinforcement  for retaining wall 
between section 2 & 3 for casting 
concrete at Kuferit Reservoir. 

March 21, 2016 
March 21, 

2016 
March 22, 

2016 
A 

IR-15-00010-
MTR -107-A 

Inspection of repair for concrete 
surface finish for stairs and replaced 
fair  face  board at Al-Mutilla Reservoir 

March 21, 2016 
March 22, 

2016 
March 23, 

2016 
C 

IR-15-00010-
JLR-108-A 

Inspection of steel and formwork  for 
boundary wall  stem between sections 
4 & 5 at Jalqamus Reservoir. 

March 22, 2016 
March 22, 

2016 
March 23, 

2016 
A 

IR-15-00010-
JLR-109-A 

Inspection of casting concrete for 
boundary wall  stem between sections 
4 & 5 at Jalqamus Reservoir. 

March 22, 2016 
March 22, 

2016 
March 23, 

2016 
A 

IR-15-00010-
MTR-110-A 

Inspection of steel and formwork  for 
retaining wall  stem between sections 1 
& 3 at  Al-Mutilla  Reservoir. 

March 22, 2016 
March 22, 

2016 
March 23, 

2016 
C 

IR-15-00010-
MTR-110-B 

Inspection of steel and formwork  for 
retaining wall  stem between sections 1 
& 3 at  Al-Mutilla  Reservoir. 

March 23, 2016 
March 24, 

2016 
March 24, 

2016 
A 

IR-15-00010-
MTR-111-A 

Inspection of casting concrete for 
retaining wall  stem between sections 1 
& 3 at Al-Mutilla  Reservoir. 

March 22, 2016 
March 22, 

2016 
March 23, 

2016 
C 

IR-15-00010-
MTR-111-B 

Inspection of casting concrete for 
retaining wall  stem between sections 1 
& 3 at Al-Mutilla  Reservoir. 

March 23, 2016 
March 24, 

2016 
March 24, 

2016 
A 

IR-15-00010-
MTR-112-A 

Inspection for steel work for columns 
above level 1  at Al Mutilla Reservoir. 

March 22, 2016 
March 22, 

2016 
March 23, 

2016 
A 

IR-15-00010-
KFR-113-A 

Inspection of fabrication of washout 
pipes for Kuferit  reservoirs size 6" 
pipes at storage yard in Jenin city 

March 22, 2016 
March 22, 

2016 
March 23, 

2016 
A 

IR-15-00010-
SWJ -114-A 

Inspection for welder qualification test 
(7 welders ,welders ID will be 
submitted with certification) at 
Jalqamus Reservoir workshop. 

March 22, 2016 
March 23, 

2016 
March 24, 

2016 
C 

IR-15-00010-
JLR -115-A 

Inspection for Furnish and install 
vapor barrier below slab on grade at 
Jalqamus reservoir 

March 23, 2016 
March 23, 

2016 
March 24, 

2016 
A 

IR-15-00010-
JLR -116-A 

Inspection for form work and casting 
lean below slab on grade at Jalqamus 
reservoir 

March 23, 2016 
March 23, 

2016 
March 24, 

2016 
A 

IR-15-00010-
MTR -117-A 

Inspection for Form work for columns 
above level 1  at Al Mutilla Reservoir. 

March 24, 2016 
March 26, 

2016 
March 27, 

2016 
C 
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IR-15-00010-
MTR -117-B 

Inspection for Form work for columns 
above level 1  at Al Mutilla Reservoir. 

March 29, 2016 
March 29, 

2016 
March 30, 

2016 
A 

IR-15-00010-
MTR -118-A 

Inspection for casting concerte for 
columns above level 1  at Al Mutilla 
Reservoir. 

March 24, 2016 
March 26, 

2016 
March 26, 

2016 
C 

IR-15-00010-
MTR -118-B 

Inspection for casting concrete for 
columns above level 1  at Al Mutilla 
Reservoir. 

March 29, 2016 
March 29, 

2016 
March 30, 

2016 
A 

IR-15-00010-
KFR-119-A 

Inspection of reduced level of 
reservoir foundation at Kuferit 
Reservoir. 

March 24, 2016 April 6, 2016 
March 27, 

2016 
C 

IR-15-00010-
SWJ-120-A 

 
Inspection of Delivered material   
• PVC Water Stop Super cast Watafoil 
250 – 12lm/roll  as attached. 
• Expandable Water Stop Supercast 
SW30 – 5lm/roll as attached.    
At Jalqamus storage yard. 

March 27, 2016 
March 27, 

2016 
March 28, 

2016 
C 

IR-15-00010-
SWJ-120-B 

 
Inspection of Delivered material   
• PVC Water Stop Super cast Watafoil 
250 – 12lm/roll  as attached. 
• Expandable Water Stop Supercast 
SW30 – 5lm/roll as attached.    
At Jalqamus storage yard. 

March 30, 2016 
March 30, 

2016 
March 30, 

2016 
A 

IR-15-00010-
SWJ-121-A 

 
Inspection of Delivered material 2”, 3” 
and 4” steel pipes as attached.  
At Jalqamus storage yard. 

March 27, 2016 
March 27, 

2016 
March 28, 

2016 
C 

IR-15-00010-
SWJ-121-B 

 
Inspection of Delivered material 2”, 3” 
and 4” steel pipes and fittings as 
attached.  
At Jalqamus storage yard. 

March 28, 2016 
March 28, 

2016 
March 28, 

2016 
A 

IR-15-00010-
SWJ-122-A 

 
Inspection of  Electrical conduits-Steel 
Pipes as attached.  
At Jalqamus storage yard. 

March 27, 2016 
March 27, 

2016 
March 28, 

2016 
C 

IR-15-00010-
SWJ-122-B 

 
Inspection of  Electrical conduits-Steel 
Pipes as attached.  
At Jalqamus storage yard. 

March 28, 2016 
March 28, 

2016 
March 28, 

2016 
A 

IR-15-00010-
KFR-123-A 

Inspection of steel reinforcement for 
retaining wall and boundary wall 
foundation from  sections 3 to 
between sections 7 & 1  at Kuferit 
Reservoir. 

March 27, 2016 
March 29, 

2016 
March 30, 

2016 
A 

IR-15-00010-
KFR-124-A 

Inspection of formwork for retaining 
wall and boundary wall foundation 
from  sections 3 to between sections 7 
& 1  at Kuferit Reservoir 

March 27, 2016 
March 29, 

2016 
March 30, 

2016 
A 

IR-15-00010-
KFR-125-A 

Inspection of casting concrete for 
retaining wall and boundary wall 
foundation from  sections 3 to 
between sections 7 & 1  at Kuferit 

March 27, 2016 
March 29, 

2016 
March 30, 

2016 
A 
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Reservoir. 

IR-15-00010-
ARR-126-A 

Inspection of surface preparation of 
boundary wall prior to apply 1 st  
Bituminous coat at between sections 8-
10 to 10-Existing point inside and 
outside at  Arraba Reservoir. 

March 27, 2016 
March 27, 

2016 
March 28, 

2016 
A 

IR-15-00010-
JLR-127-A 

Inspection of  steel reinforcement and 
formwork  for retaining wall  stem 
between sections 1 & 2 at  Jalqamus  
Reservoir. 

March 27, 2016 
March 27, 

2016 
March 28, 

2016 
A 

IR-15-00010-
JLR-128-A 

Inspection of  casting concrete for 
retaining wall  stem between sections 1 
& 2 at  Jalqamus  Reservoir. 

March 27, 2016 
March 27, 

2016 
March 28, 

2016 
A 

IR-15-00010-
ARR-129-A 

Inspection of installation of  earthing 
system for foundation at  Arraba  
Reservoir. 

March 28, 2016 
March 29, 

2016 
March 30, 

2016 
A 

IR-15-00010-
MTR -130-A 

Inspection of formwork and 
reinforcement steel for stairs from 1st  
level to 2nd land at Al Mutilla 
Reservoir. 

March 29, 2016 
March 29, 

2016 
March 30, 

2016 
A 

IR-15-00010-
MTR -131-A 

Inspection of casting concrete  for 
stairs from 1st  level to 2nd  land at Al 
Mutilla Reservoir. 

March 29, 2016 
March 29, 

2016 
March 30, 

2016 
A 

IR-15-00010-
ARR -132-A 

Inspection of 1st layer of Bituminous 
coat  prior to apply  2nd  layer for 
boundary wall between sections 8-10 
to 10-Existing point inside and outside 
at  Arraba Reservoir. 

March 30, 2016 
March 30, 

2016 
March 31, 

2016 
A 

IR-15-00010-
ARR -133-A 

Inspection of 2nd layer of Bituminous 
coat  prior to start backfill for 
boundary wall between sections 8-10 
to 10-Existing point inside and outside 
at  Arraba Reservoir. 

March 30, 2016 
March 30, 

2016 
March 31, 

2016 
A 

IR-15-00010-
JLR-134-A 

Inspection of form work for 
foundation and slab on grade at  
Jalqamus Reservoir. 

March 30, 2016 
March 30, 

2016 
March 31, 

2016 
C 

IR-15-00010-
ARR-135-A 

Inspection of form work , steel 
reinforcement ,slab on grade, 
foundation  and bases of columns for 
Arraba Reservoir. 

March 31, 2016 April 3, 2016 April 4, 2016 A 

IR-15-00010-
MTR-011-B 

Excavation level at Al Mutilla 
Reservoir 

April 18, 2016 
April 18, 

2016 
April 18, 2016 A 

IR-15-00010-
SWJ -044-B  

 Inspecting for welding joint for 
preparing the welding procedure 
qualification record at storage yard, 
refer to accepted submittal no.  SUB-
15-00010-SWJ-069-B . 

April 12, 2016 
April 12, 

2016 
April 12, 2016 A 

IR-15-00010-
SWJ -114-B 

Inspection for welder qualification test 
(7 welders ,welders ID will be 
submitted with certification) at 
Jalqamus Reservoir workshop. 

April 25, 2016 
April 26, 

2016 
April 27, 2016 A 

IR-15-00010-
KFR-119-B 

Inspection of reduced level of 
reservoir foundation at Kuferit 
Reservoir.  

April 6, 2016 April 6, 2016 April 7, 2016 A 

IR-15-00010- Inspection of form work for April 5, 2016 April 5, 2016 April 6, 2016 A 



Monthly Progress Report No. 7 

 

 

JLR-134-B foundation and slab on grade at  
Jalqamus Reservoir.  

IR-15-00010-
JLR-136-A 

Inspection of installation of  earthing 
system for foundation at  Jalqamus 
Reservoir.    

April 3, 2016 April 3, 2016 April 3, 2016 A 

IR-15-00010-
SWJ-137-A 

 
Inspection of  delivered Geotextile 
material as attached MRR..  
At Jalqamus storage yard.  

April 3, 2016 April 4, 2016 April 5, 2016 A 

IR-15-00010-
SWJ-138-A 

  
Inspection of  delivered precast 
manhole  material as attached MRR.  
At Jalqamus storage yard.  

April 3, 2016 April 4, 2016 April 5, 2016 A 

IR-15-00010-
SWJ-139-A 

 
Inspection of  delivered link seal  
material as attached MRR.  
At Jalqamus storage yard.  

April 3, 2016 April 4, 2016 April 5, 2016 A 

IR-15-00010-
SWJ-140-A 

Inspection of  supplied stainless steel 
pipes and flanges as attached MRR at  
FIB (Hebron).  

April 3, 2016 April 6, 2016 April 5, 2016 A 

IR-15-00010-
SWJ-141-A 

Inspection of casting concrete for slab 
on grade, foundation and bases of 
columns for Arraba Reservoir. 

April 3, 2016 April 4, 2016 April 5, 2016 A 

IR-15-00010-
KFR-142-A 

Inspection of steel and formwork  for 
retaining wall  stem between sections 2 
& 3 at  Kuferit  Reservoir.  

April 4, 2016 April 4, 2016 April 5, 2016 C 

IR-15-00010-
KFR-142-B 

Inspection of steel and formwork  for 
retaining wall  stem between sections 2 
& 3 at  Kuferit  Reservoir.  

April 6, 2016 April 6, 2016 April 7, 2016 A 

IR-15-00010-
KFR-143-A 

Inspection of casting concrete for 
retaining wall  stem between sections 2 
& 3 at  Kuferit  Reservoir.    

April 5, 2016 April 5, 2016 April 5, 2016 C 

IR-15-00010-
KFR-143-B 

Inspection of casting concrete for 
retaining wall  stem between sections 2 
& 3 at  Kuferit  Reservoir.    

April 6, 2016 April 6, 2016 April 7, 2016 A 

IR-15-00010-
JLR-144-A 

Inspection of for steel reinforcement  
for slab on grade and foundation ,and 
form work and steel reinforcement for  
bases of columns for Jalqamus 
Reservoir..  

April 5, 2016 April 5, 2016 April 7, 2016 A 

IR-15-00010-
JLR-145-A 

Inspection of casting concrete for slab 
on grade, foundation and bases of 
columns for Jalqamus Reservoir. 

April 5, 2016 April 6, 2016 April 5, 2016 C 

IR-15-00010-
JLR-145-B 

Inspection of casting concrete for slab 
on grade, foundation and bases of 
columns for Jalqamus Reservoir. 

April 6, 2016 April 6, 2016 April 7, 2016 A 

IR-15-00010-
KFR -146-A 

Installation 6” wash out steel pipe line 
including concrete encasement  at 
Kuferit  reservoir  

April 5, 2016 April 5, 2016 April 6, 2016 C 

IR-15-00010-
KFR -146-B 

Installation 6” wash out steel pipe line 
including concrete encasement  at 
Kuferit  reservoir  

April 10, 2016 
April 10, 

2016 
April 11, 2016 A 

IR-15-00010-
JLR-147-A 

Inspection of formwork  and steel 
reinforcement for stem of  Retaining 

April 5, 2016 April 5, 2016 April 6, 2016 A 
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wall between sections 2 & 3 at 
Jalqamus Reservoir..  

IR-15-00010-
JLR-148-A 

Inspection of casting concrete  for 
stem of  Retaining wall between 
sections 2 & 3 at Jalqamus Reservoir..  

April 5, 2016 April 5, 2016 April 6, 2016 A 

IR-15-00010-
SWJ-149-A 

  Correction of monthly environmental 
check list of  Feb,  2016 

April 6, 2016 April 6, 2016 April 7, 2016 C 

IR-15-00010-
SWJ-149-B 

  Correction of monthly environmental 
check list of  Feb,  2017 

April 10, 2016 
April 10, 

2016 
April 12, 2016 A 

IR-15-00010-
MTR -150-A 

Inspection of formwork and steel 
reinforcement for beams of  2nd level  
at Al Mutilla Reservoir.  

April 6, 2016 April 7, 2016 April 7, 2016 A 

IR-15-00010-
MTR -151-A 

Inspection of casting concrete for 
beams of 2nd  level  at Al Mutilla 
Reservoir.  

April 7, 2016 April 9, 2016 April 10, 2016 A 

IR-15-00010-
KFR-152-A 

Inspection of surface preparation for 
foundations of boundary wall and 
retaining wall prior to apply 1 st  
Bituminous coat from 2 to 7 and from 
7 to 1 at  Kuferit Reservoir.   

April 7, 2016 April 7, 2016 April 7, 2016 C 

IR-15-00010-
KFR-152-B 

Inspection of surface preparation for 
foundations of boundary wall and 
retaining wall prior to apply 1st  
Bituminous coat from 2 to 7 and from 
7 to 1 at  Kuferit Reservoir.   

April 10, 2016 
April 10, 

2016 
April 11, 2016 A 

IR-15-00010-
KFR-153-A 

Inspection of 1st layer of Bituminous 
coat  prior to apply  2nd  layer of 
foundations for boundary wall and 
retaining wall at Kuferit Reservoir. 

April 7, 2016 April 7, 2016 April 7, 2016 C 

IR-15-00010-
KFR-153-B 

Inspection of 1st layer of Bituminous 
coat  prior to apply  2nd  layer of 
foundations for boundary wall and 
retaining wall at Kuferit Reservoir. 

April 17, 2016 
April 17, 

2016 
April 18, 2016 A 

IR-15-00010-
ARR-154-A 

Inspection of surface preparation for 
outside reservoir foundation prior to 
apply 1st  Bituminous coat at  Arraba 
Reservoir.  

April 10, 2016 
April 10, 

2016 
April 10, 2016 C 

IR-15-00010-
ARR-155-A 

Inspection for start excavation for 
foundation of boundary wall from 
point 5 to point 8 at  Arraba Reservoir.   

April 10, 2016 
April 10, 

2016 
April 10, 2016 C 

IR-15-00010-
ARR-155-B 

Inspection for start excavation for 
foundation of boundary wall from 
point 5 to point 8 at  Arraba Reservoir.   

April 12, 2016 
April 12, 

2016 
April 13, 2016 A 

IR-15-00010-
JLR-156-A 

Inspection of formwork  for stem of 
boundary wall between sections 2 & 3 
at Jalqamus Reservoir..  

April 10, 2016 
April 10, 

2016 
April 10, 2016 A 

IR-15-00010-
JLR-157-A 

Inspection of casting concrete  for 
stem of boundary wall between 
sections 2 & 3 at Jalqamus Reservoir..  

April 10, 2016 
April 11, 

2016 
April 11, 2016 A 

IR-15-00010-
SWJ-158-A 

 
Inspection of  full face gasket as 
attached MRR.  
At Qabatia office storage.  

April 11, 2016 
April 11, 

2016 
April 11, 2016 A 

IR-15-00010-
SWJ-159-A 

Inspection of  canusa heat shrinkable 
sheet as attached MRR.  

April 11, 2016 
April 11, 

2016 
April 11, 2016 A 
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At Qabatia office storage.  

IR-15-00010-
AJR-160-A  

 
   Implementing safety traffic plan for 
Ajja Reservoir. 

April 11, 2016 
April 11, 

2016 
April 12, 2016 A 

IR-15-00010-
KFR-161-A 

Inspection of steel reinforcement for 
retaining wall  stem between sections 6 
& 7 at  Kuferit  Reservoir as attached.    

April 12, 2016 
April 12, 

2016 
April 13, 2016 A 

IR-15-00010-
SWJ-162-A 

Inspection of PVC water stop & 
expandable water stop as attached 
MRR.  
At Qabatia office storage. 

April 12, 2016 
April 12, 

2016 
April 12, 2016 A 

IR-15-00010-
KFR-163-A 

Inspection of formwork for retaining 
wall  stem between sections 6 & 7 at  
Kuferit  Reservoir as attached.    

April 13, 2016 
April 13, 

2016 
April 14, 2016 A 

IR-15-00010-
KFR-164-A 

Inspection of casting concrete for 
retaining wall  stem between sections 6 
& 7 at  Kuferit  Reservoir as attached.  

April 14, 2016 
April 16, 

2016 
April 17, 2016 A 

IR-15-00010-
JLR-165-A 

Inspection of steel reinforcement for 
columns at Jalqamus Reservoir as 
attached.  

April 14, 2016 
April 14, 

2016 
April 14, 2016 C 

IR-15-00010-
JLR-165-B 

Inspection of steel reinforcement for 
columns at Jalqamus Reservoir as 
attached.  

April 17, 2016 
April 17, 

2016 
April 18, 2016 A 

IR-15-00010-
MTR -166-A 

Inspection of steel reinforcement for 
columns  at 3rd  level  at Al Mutilla 
Reservoir.  

April 14, 2016 
April 14, 

2016 
April 14, 2016 A 

IR-15-00010-
MTR -167-A 

Inspection of formwork for columns 
at 3rd  level  at Al Mutilla Reservoir.  

April 17, 2016 
April 18, 

2016 
April 19, 2016 A 

IR-15-00010-
ARR-168-A 

Inspection of reduced level for 
excavation of boundary wall from 
point 5 to point 8 at  Arraba Reservoir.   

April 17, 2016 
April 17, 

2016 
April 18, 2016 C 

IR-15-00010-
ARR-168-B 

Inspection of reduced level for 
excavation of boundary wall from 
point 5 to point 8 at  Arraba Reservoir.   

April 18, 2016 
April 18, 

2016 
April 19, 2016 A 

IR-15-00010-
ARR-169-A 

Inspection of casting lean concrete for 
boundary wall from point 5 to point 8 
at  Arraba Reservoir.   

April 17, 2016 
April 18, 

2016 
April 18, 2016 C 

IR-15-00010-
ARR-169-B 

Inspection of casting lean concrete for 
boundary wall from point 5 to point 8 
at  Arraba Reservoir.   

April 18, 2016 
April 18, 

2016 
April 19, 2016 A 

IR-15-00010-
KFR-170-A 

Inspection of surface preparation of 6" 
wash out concrete encasement prior to 
apply 1st layer of Bituminous coat at 
Kuferit Reservoir.  

April 17, 2016 
April 18, 

2016 
April 19, 2016 A 

IR-15-00010-
KFR-171-A 

Inspection of 1st layer & 2nd Layer of 
Bituminous coat for 6" wash out 
concrete encasement  prior to backfill 
works at Kuferit Reservoir.  

April 17, 2016 
April 18, 

2016 
April 19, 2016 A 

IR-15-00010-
SWJ-172-A 

Offsite Inspection for bare steel pipes 
DN150 prior to apply Coating and 
Lining. Certificates refer to attached 
certificate at FIP (Hebron) & MRR 
#12. 

April 19, 2016 
April 20, 

2016 
April 21, 2016 A 

IR-15-00010-
KFR-173-A 

Inspection of steel reinforcement for 
retaining wall stem from Point 7 to 

April 20, 2016 
April 20, 

2016 
April 21, 2016 A 
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point  1 at Kuferit Reservoir.  

IR-15-00010-
SWJ-174-A 

Inspection of  steel pipe sch 40 as 
attached MRR.  
At Jalqamus storage yard.  

April 20, 2016 
April 21, 

2016 
April 21, 2016 C 

IR-15-00010-
ARR-175-A 

Inspection of formwork and steel 
reinforcement for boundary wall 
foundation from point 5 to point 8 at  
Arraba Reservoir.   

April 21, 2016 
April 21, 

2016 
April 24, 2016 A 

IR-15-00010-
ARR-176-A 

Inspection of casting concrete for 
boundary wall foundation from point 5 
to point 8 at  Arraba Reservoir.   

April 21, 2016 
April 23, 

2016 
April 24, 2016 A 

IR-15-00010-
TJT-177-A 

Inspection of implementing safety 
traffic plan for Telfit-Jalqamus 
Transmission Pipeline.   

April 24, 2016 
April 24, 

2016 
April 25, 2016 A 

IR-15-00010-
TJT-178-A 

Inspection of april king the alignment 
of 6” pipeline for Telfit-Jalqamus 
Transmission Pipeline.    

April 25, 2016 
April 26, 

2016 
April 26, 2016 A 

IR-15-00010-
TJT-179-A 

Inspection of april king the alignment 
and location of chambers for Telfit-
Jalqamus Transmission Pipeline.    

April 25, 2016 
April 26, 

2016 
April 26, 2016 A 

IR-15-00010-
KFR-180-A 

Inspection of formwork  for retaining 
wall  stem between sections7 & 1 at  
Kuferit  Reservoir as attached.    

April 24, 2016 
April 24, 

2016 
April 25, 2016 A 

IR-15-00010-
SWJ-181-A 

Inspection of delivered FOSROC 
Material as attached MRR-013  
At Jalqamus Storage Yard & Qabatia 
Office Store. 

April 24, 2016 
April 24, 

2016 
April 25, 2016 C 

IR-15-00010-
SWJ-181-B 

Inspection of delivered FOSROC 
Material as attached MRR-013  
At Jalqamus Storage Yard & Qabatia 
Office Store. 

April 26, 2016 
April 26, 

2016 
April 27, 2016 A 

IR-15-00010-
JLR-182-A 

Inspection of internal formwork  for 
reservoir wall  at Jalqamus Reservoir.  

April 24, 2016 
April 24, 

2016 
April 25, 2016 C 

IR-15-00010-
JLR-182-B 

Inspection of internal formwork  for 
reservoir wall  at Jalqamus Reservoir.  

April 26, 2016 
April 26, 

2016 
April 27, 2016 C 

IR-15-00010-
KFR-183-A 

Inspection of 2nd  layer of Bituminous 
coat  prior to start backfill of 
foundations for boundary wall and 
retaining wall at Kuferit Reservoir.  

April 24, 2016 
April 24, 

2016 
April 25, 2016 A 

IR-15-00010-
SWJ-184-A 

 Inspection of  Stainless Steel Thimble 
and Access Manway as attached MRR.  
At Jalqamus storage yard.  

April 25, 2016 
April 25, 

2016 
April 27, 2016 A 

IR-15-00010-
JLR-185-A 

Inspection for location of  Thimble 
(inlet ,outlet, altitude & overflow) and 
Access Manway at Jalqamus Reservoir.  

April 25, 2016 
April 25, 

2016 
April 26, 2016 A 

IR-15-00010-
JLR-186-A 

Inspection of formwork  for columns 
at Jalqamus Reservoir as attached.  

April 25, 2016 
April 25, 

2016 
April 26, 2016 C 

IR-15-00010-
JLR-186-B 

Inspection of formwork  for columns 
at Jalqamus Reservoir as attached.  

April 26, 2016 
April 26, 

2016 
April 27, 2016 A 

IR-15-00010-
ARR-187-A 

Inspection of steel reinforcement  for 
reservoir columns at Arraba Reservoir 
as attached.  

April 25, 2016 
April 25, 

2016 
April 26, 2016 C 

IR-15-00010-
ARR-187-B 

Inspection of steel reinforcement  for 
reservoir columns at Arraba Reservoir 

April 27, 2016 
April 27, 

2016 
April 28, 2016 A 
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as attached.  

IR-15-00010-
ARR-188-A 

Inspection for location of  Thimble 
(inlet ,outlet, altitude & overflow) and 
Access Manway at Arraba Reservoir.  

April 25, 2016 
April 25, 

2016 
April 26, 2016 A 

IR-15-00010-
KFR-189-A 

Inspection of casting concrete  for 
retaining wall stem between sections 7 
& 1 at  Kuferit  Reservoir as attached  

April 25, 2016 
April 25, 

2016 
April 25, 2016 A 

IR-15-00010-
JLR-190-A 

Inspection of surface preparation for 
retaining wall  between section 1-3 
before applying 1st  Bituminous coat 
Layer at  Jalqamus Reservoir.   

April 25, 2016 
April 25, 

2016 
April 27, 2016 A 

IR-15-00010-
JLR-191-A 

Inspection of 1st layer of  Bituminous 
coat  before applying  2nd  layer 
coating of retaining wall between 
sections 1-3 at Jalqamus Reservoir. 

April 25, 2016 
April 25, 

2016 
April 27, 2016 A 

IR-15-00010-
JLR-192-A 

 Inspection of 2nd  layer of  Bituminous 
coat  before start backfilling of 
retaining wall between sections 1-3 at 
Jalqamus Reservoir. 

April 26, 2016 
April 26, 

2016 
April 27, 2016 A 

IR-15-00010-
KFR-193-A 

Inspection of steel reinforcement for 
retaining wall and boundary wall stem 
from Point 3 to point  6 at Kuferit 
Reservoir. 

April 26, 2016 
April 26, 

2016 
April 27, 2016 A 

IR-15-00010-
AJR-194-A 

Inspection of reduced level of 
boundary wall and retaining wall from 
section 1-7 and from section 1-2 ,and 
for retaining wall from 3-6 at Ajja 
Reservoir.   

April 26, 2016 
April 27, 

2016 
April 28, 2016 C 

IR-15-00010-
SWJ-195-A 

Inspection of  fabrication for 6" steel 
elbow  

April 26, 2016 
April 26, 

2016 
April 27, 2016 A 

IR-15-00010-
JLR-196-A 

Inspection of casting concrete for 
columns at Jalqamus Reservoir as 
attached.  

April 27, 2016 
April 27, 

2016 
April 27, 2016 A 

IR-15-00010-
MTR -197-A 

Inspection of formwork and steel 
reinforcement for beams at level 3 and 
stairs from 3rd land to 3rd level  at Al 
Mutilla Reservoir.  

April 27, 2016 
April 27, 

2016 
April 28, 2016 A 

IR-15-00010-
MTR -198-A 

Inspection of casting concrete for 
beams at level 3 and stairs from 3rd 
land to 3rd level  at Al Mutilla 
Reservoir  

April 27, 2016 
April 27, 

2016 
April 2, 2016 A 

IR-15-00010-
ARR-199-A 

Inspection of formwork  for reservoir 
columns at Arraba Reservoir as 
attached.  

April 27, 2016 
April 27, 

2016 
April 28, 2016 A 

IR-15-00010-
ARR-200-A 

Inspection of casting concrete  for 
reservoir columns at Arraba Reservoir 
as attached.  

April 27, 2016 
April 27, 

2016 
April 28, 2016 A 

IR-15-00010-
KFR-201-A 

Inspection of  formwork for retaining 
wall and boundary wall stem from 
Point 3 to point  6 at Kuferit 
Reservoir.  

April 28, 2016 
April 28, 

2016 
April 28, 2016 A 

IR-15-00010-
KFR-202-A 

Inspection of  casting concrete for 
retaining wall and boundary wall stem 
from Point 3 to point  6 at Kuferit 
Reservoir.  

April 28, 2016 May 2, 2016     
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IR-15-00010-
AJR-204-A 

 
Inspection of formwork for lean 
concrete under wall foundation from 
section 1-7 and 1-2 at Ajja Reservoir.  

April 30, 2016 
April 30, 

2016 
  

IR-15-00010-
JLR-206-A 

Inspection for steel reinforcement for 
reservoir wall at Jalqamus Reservoir.  

April 28, 2016 
April 30, 

2016 
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Annex H – Test Reports Log 

 
 

 

 
 

 
 
 
 
 
 
 
 
 



WEST 
T NO. AID-

DER NO. AID-294-TO-15-00010
Southwest 

Jenin Water

QC 
SUBMITT
ALS LOG

No. Submittal No.  Description
Submittal 

Classification
Submitted Date Response Date Status

1 TEST-15-00010-SWJ-001-A 28-Days Concrete Compressive Strength Test Reports (M/1508/360AA – B-20, B-25 & B-30 Al Karmel 
Batch Plant Concrete Mix Design Concrete January 10, 2016 January 20, 2016 A

2 TEST-15-00010-SWJ-002-A
28-Days Concrete Compressive Strength Test Reports (M/1511/330bb – B-20, B-25 & B-30 Me’mar Batch 
Plant Concrete January 10, 2016 January 20, 2016 A

3 TEST-15-00010-SWJ-003-A 28-Days Concrete Compressive Strength Test Reports (M/1511/330aa – B-35 Me’mar Batch Plant Concrete 
Mix Design) Concrete January 10, 2016 January 20, 2016 E

4 TEST-15-00010-SWJ-004-A 28-Days Concrete Compressive Strength Test Reports(M/1511/330’ – B-35 Cylinder Me’mar Batch Plant Concrete January 10, 2016 January 20, 2016 A

5 TEST-15-00010-SWJ-005-A 07-Days Concrete Compressive Strength Test Reports(M/1512/657 – C-35 Cylinder (Type A1) trial at  Al 
Karmel  Batch Plant  Concrete January 11, 2016 January 20, 2016 A

6 TEST-15-00010-SWJ-006-A 07-Days Concrete Compressive Strength Test Reports (M/1512/645 – C-35 Cylinder (Type A3) trial at  Al 
Karmel  Batch Plant  Concrete January 11, 2016 January 20, 2016 A

7 TEST-15-00010-SWJ-007-A 07-Days Concrete Compressive Strength Test Reports (M/160/15-B -35 Cylinder (Type A1) trial at  Me’mar 
Batch Plant  Concrete January 13, 2016 January 20, 2016 A

8 TEST-15-00010-SWJ-008-A Test Report on Natural Sand for Concrete  (M/1601/302a)-at  Me'mar Batch Plant-Stockpiles at the plant Concrete January 21, 2016 January 21, 2016 A

9 TEST-15-00010-ARR-09-A Test Report for Concrete Type A1  (M/1601/15) –  at  Me’mar   Batch Plant-07 Days Trial Mix Concrete January 24, 2016 January 25, 2016 A

10 TEST-15-00010-SWJ-010-A Test Report Concrete B -300  (M/1601/208) –  at  Al Karmel    Batch Plant -07 Days Trail Mix Concrete January 24, 2016 January 25, 2016 A

11 TEST-15-00010-SWJ-011-A Test Report for single size (Somsom)(M/1601/301)-at Me'mar Plant-Stockpiles at the plant Concrete January 25, 2016 January 28, 2016 A

12 TEST-15-00010-SWJ-012-A Test Report for Concrete B-300  (M/1601/310) –  at  Me’mar   Batch Plant-07 Days Trial Mix Concrete January 28, 2016 February 15, 2016 A

13 TEST-15-00010-SWJ-013-A Test Report Concrete B -250  (M/1601/328) –  at  Al Karmel    Batch Plant -07 Days Trail Mix Concrete January 28, 2016 February 15, 2016 A

14 TEST-15-00010-SWJ-014-A 28-Days Concrete Compressive Strength Test Reports 
(M/1512/657a) – (Type A1) Trial at  Al Karmel  Batch Plant Concrete February 1, 2016 February 15, 2016 A

QC SUBMITTALS LOG 1 of 10 05/06/2016   20:39240
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Submitted Date Response Date Status

15 TEST-15-00010-SWJ-015-A 28-Days Concrete Compressive Strength Test Reports 
(M/1512/645a) – (Type A3) Trial at  Al Karmel  Batch Plant Concrete February 2, 2016 February 15, 2016 A

16 TEST-15-00010-SWJ-016-A 28-Days Concrete Compressive Strength Test Reports 
(M/160/15a – (Type A1-) Trial at  Me’mar   Batch Plan Concrete February 2, 2016 February 15, 2016 A

17 TEST-15-00010-SWJ-017-A
Test Report - reinforcement deformed steel  Bars  Ø14 , Ø16, Ø20, Ø25 Report # 
(BM/STL/16006)  Fawaz Qanaze’a Co./ Nablus Steel February 9, 2016 February 15, 2016 A

18 TEST-15-00010-SWJ-018-A
Test Report Concrete B-300
(M/160/208a)at Al Karmel Batch Plant-28 Days Trail Mix Concrete February 10, 2016 February 15, 2016 A

19 TEST-15-00010-SWJ-019-A A Test Report for single size (Somsom)(BM/QC/16011)‐at University Crusher‐Stockpiles at the 
University plant.

Somsom February 17, 2016 February 24, 2016 A

20 TEST-15-00010-SWJ-020-A Test Report for Silica Sand (BM/QC/16012)-at University Crusher-Stockpiles at the University plant. Silica sand February 17, 2016 February 24, 2016 A

21 TEST-15-00010-SWJ-21-A 07-Days Concrete Compressive Strength Test Reports (BM/CT/16253)-(Type A1)trail at University Mix 
Plant Concrete February 22, 2016 February 24, 2016 A

22 TEST-15-00010-MTR-22-A 07-Days Concrete Compressive Strength Test Reports (BM/CT/16288)-(Type A1)trail For foundation Al 
Mutilla Reservoir Concrete February 22, 2016 February 24, 2016 A

23 TEST-15-00010-SWJ-23-A Test Report for Silica Sand (BM/QC/16025)-at University Crusher-Stockpiles at the University plant. Silica sand February 25, 2016 March 8, 2016 A

24 TEST-15-00010-SWJ-24-A
28-Days Concrete Cubes  Strength Test Report (118/C/2016)Al –Jam'a   Concrete Company- Trial Batch 

Concrete February 28, 2016

25 TEST-15-00010-MTR-24-A 28-Days Lean Concrete (B 25) for Al Mutilla reservoir Test Report (118/C/2016)Al –Jam'a  Concrete Trial 
Batch Concrete March 6, 2016 March 8, 2016 A

26 TEST-15-00010-MTR-25-A 28-Days Lean Concrete (B 30) for Al Mutilla reservoir Test Report (118A/C/2016)Al –Jam'a   Concrete 
Trial Batch Concrete March 6, 2016 March 8, 2016 A

27 TEST-15-00010-JLR-26-A Test Report for FDT  (field Density Test  ) Back Fill Material (ST/FD/16044), (ST/16062) –  at  Jalqamus 
Reservoir Area =180m2/inside the ring FDT March 6, 2016 March 8, 2016 A
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28 TEST-15-00010-SWJ-27-A Test Report for Sand equivalent   (Silica Sand /Concrete Fine aggregate  ) (BM/QC/16026) –  at  Me ‘mar 
concrete factory Sand equivalent March 6, 2016 March 8, 2016 A

29 TEST-15-00010-SWJ-28-A Test Report for Sand equivalent   (Silica Sand /Concrete Fine aggregate  ) (BM/QC/16025) –  at University 
Crusher plant Sand equivalent March 6, 2016 March 8, 2016 A

30 TEST-15-00010-SWJ-29-A Test Report for Sand equivalent   (Silica Sand /Concrete Fine aggregate  ) (BM/QC/16018) –  at University 
Crusher plant Sand equivalent March 6, 2016 March 8, 2016 A

31 TEST-15-00010-MTR-030-A
07-Days Concrete Compressive Strength Test Reports 
(BM/CT/16310) – (B-20) Lean concrete /Retaining Wall (1-3) Al-Mutilla Reservoir Concrete March 6, 2016 March 8, 2016 A

32 TEST-15-00010-MTR-031-A
07-Days Concrete Compressive Strength Test Reports 
(BM/CT/16347) – (B-30) Footing of Retaining Wall (1-3) Al-Mutilla Reservoir  Concrete March 6, 2016 March 8, 2016 A

33 TEST-15-00010-JLR-032-A
07-Days Concrete Compressive Strength Test Reports 
(BM/CT/16300) – (B-20) Lean concrete under Wall Footing Jalqamus   Reservoir Concrete March 6, 2016 March 8, 2016 A

34 TEST-15-00010-JLR-033-A
07-Days Concrete Compressive Strength Test Reports 
(BM/CT/16300) – (B-20) Lean concrete under Wall Footing Jalqamus   Reservoir Concrete March 6, 2016 March 8, 2016 A

35 TEST-15-00010-JLR-034-A
07-Days Concrete Compressive Strength Test Reports 
(BM/CT/16325) – (B-20) Lean concrete under Retaining Wall Jalqamus   Reservoir Concrete March 7, 2016 March 8, 2016 A

36 TEST-15-00010-JLR-35-A 07-Days Concrete Compressive Strength Test Reports
(BM/CT/16381) – (B-30) Footing of Retaining Wall  Between Points(4-5) Jalqamus  Reservoir Concrete March 10, 2016 March 16, 2016 A

37 TEST-15-00010-MTR-36-A

07-Days Concrete Compressive Strength Test Reports
(BM/CT/16380) – (A1(35MPaC))) Columns of Level one and Concrete Slab On-Grade 
Al-Mutilla Reservoir Concrete March 10, 2016 March 16, 2016 A

38 TEST-15-00010-ARR-037-A

y p g p
(BM/CT/16379) – (A1(35MPaC))) Around Wash Out Pipe
Arraba Reservoir Concrete March 10, 2016 March 16, 2016 A

39 TEST-15-00010-JLR-038-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16362) – (B-30) Base of Retaining Wall Between Points (3-4) & Blinding Between Points (4-5)
Jalqamus Reservoir

Concrete March 10, 2016 March 16, 2016 A

40 TEST-15-00010-JLR-039-A Test Report for FDT  (field Density Test  ) Back Fill Material (ST/FD/16060) –  at  Jalqamus Reservoir 
Area Inside Ring/Below Slab On-Grade,3rd Layer FDT March 10, 2016 March 16, 2016

C
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41 TEST-15-00010-JLR-039-B Test Report for FDT  (field Density Test  ) Back Fill Material (ST/FD/16060) –  at  Jalqamus Reservoir 
Area Inside Ring/Below Slab On-Grade,3rd Layer FDT March 17, 2016 March 22, 2016 A

42 TEST-15-00010-ARR-40-A
Test Report for FDT  (field Density Test  ) Back Fill Material (ST/FD/16059) –  at  Arraba On-Ground 
Reservoir Area /Inside Ring/Below Slab On-Grade,3rd Layer FDT March 10, 2016 March 16, 2016

C

43 TEST-15-00010-ARR-40-B
Test Report for FDT  (field Density Test  ) Back Fill Material (ST/FD/16059) –  at  Arraba On-Ground 
Reservoir Area /Inside Ring/Below Slab On-Grade,3rd Layer FDT March 17, 2016 March 22, 2016 A

44 TEST-15-00010-ARR-41-A
Test Report for FDT  (field Density Test  ) Back Fill Material (ST/FD/16058), –  at  Arraba On-Ground 
Reservoir Area/Inside Ring/Below Slab On-Grade,2nd Layer FDT March 10, 2016 March 16, 2016

C

45 TEST-15-00010-ARR-41-B
Test Report for FDT  (field Density Test  ) Back Fill Material (ST/FD/16058), –  at  Arraba On-Ground 
Reservoir Area/Inside Ring/Below Slab On-Grade,2nd Layer FDT March 17, 2016 March 22, 2016 A

46 TEST-15-00010-JLR-42-A
Test Report for FDT  (field Density Test  ) Back Fill Material (ST/FD/16057),–  at  Jalqamus Reservoir 
Area/Area Inside Ring /Below Slab On-Grade,2nd Layer FDT March 10, 2016 March 16, 2016

C

47 TEST-15-00010-JLR-42-B
Test Report for FDT  (field Density Test  ) Back Fill Material (ST/FD/16057),–  at  Jalqamus Reservoir 
Area/Area Inside Ring /Below Slab On-Grade,2nd Layer FDT March 17, 2016 March 22, 2016 A

48 TEST-15-00010-ARR-43-A
Test Report for FDT  (field Density Test  ) Back Fill Material (ST/FD/16048)–  at  Arraba On-Ground 
Reservoir Area,1st Layer FDT March 10, 2016 March 16, 2016

C

49 TEST-15-00010-ARR-43-B
Test Report for FDT  (field Density Test  ) Back Fill Material (ST/FD/16048)–  at  Arraba On-Ground 
Reservoir Area,1st Layer FDT March 17, 2016 March 22, 2016 A

50 TEST-15-00010-ARR-44-A Test Report for Base Course (ST/16086), Arraba Reservoir on Site Yard(3rd Layer) Base Course March 10, 2016 March 16, 2016
C

51 TEST-15-00010-ARR-44-B Test Report for Back Fill Material (ST/16086), Arraba Reservoir on Site Yard(3rd Layer) Base Course March 17, 2016 March 22, 2016 A

52 TEST-15-00010-JLR-45-A Test Report for Base Course (ST/16087), Jalqamus  Reservoir on Site Yard(4th Layer) Base Course March 10, 2016 March 16, 2016

C

53 TEST-15-00010-JLR-45-B Test Report for Back Fill Material (ST/16087), Jalqamus  Reservoir on Site Yard(4th Layer) Base Course March 17, 2016 March 22, 2016 A

54 TEST-15-00010-MTR-046-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16418) – (A1(35MPaC))) Stair Case Between (Ground to First Land
Al-Mutilla Reservoir

Concrete March 14, 2016 March 31, 2016 A
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55 TEST-15-00010-JLR-047-A
07-Days Concrete Compressive Strength Test Reports(BM/CT/16417) – (B-30) 
Retaining Wall Between Points (3-4)Jalqamus Reservoir Concrete March 14, 2016 March 31, 2016 A

56 TEST-15-00010-JLR-048-A
28-Days Concrete Compressive Strength Test Reports(BM/CT/16300) – (B-20) 
Lean Concrete Under Foundation Ring Jalqamus Reservoir Concrete March 14, 2016 March 31, 2016 A

57 TEST-15-00010-ARR-049-A
Test Report for Back Fill Material 4th layer (ST/FD/16114),(ST/16086), Arraba Reservoir Below Slab on 
Grade back fill March 20, 2016 March 22, 2016 A

58 TEST-15-00010-ARR-050-A Test Report for Base Course  layer (ST/FD/16123),(ST/16113), Arraba Reservoir Below Slab on Grade Base Course March 20, 2016 March 22, 2016 A

59 TEST-15-00010--JLR-051-A
Test Report for Base Course layer   (ST/FD/16124), (ST/FD/16141), (ST/160114), Jalqamus Reservoir 
Below Slab on Grade Base Course March 20, 2016 March 22, 2016 A

60 TEST-15-00010-MTR-52-A
28-Days Concrete Compressive Strength Test Reports 
(BM/CT/16310) – (B-20) Lean concrete /Retaining Wall (1-3) Al-Mutilla Reservoir Concrete April 3, 2016 April 10, 2016 A

61 TEST-15-00010-MTR-53-A
28-Days Concrete Compressive Strength Test Reports 
(BM/CT/16347) – (B-30) Footing of Retaining Wall (1-3) Al-Mutilla Reservoir  Concrete April 3, 2016 April 10, 2016 A

62 TEST-15-00010-MTR-54-A
28-Days Concrete Compressive Strength Test Reports(BM/CT/16380) – (A1(35MPaC))) Columns of Level 
one and Concrete Slab On-Grade Al-Mutilla Reservoir Concrete April 3, 2016 April 10, 2016 A

63 TEST-15-00010-MTR-55-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16435) – (A1(35MPaC))) Beams at  Level One and Stair at Level One / Al-Mutilla Reservoir Concrete April 3, 2016 April 10, 2016 A

64 TEST-15-00010-ARR-056-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16381) – (B-30) Footing of Retaining Wall  Between Points(4-5) Jalqamus  Reservoir Concrete April 3, 2016 April 10, 2016 A

65 TEST-15-00010-JLR-057-A

28-Days Concrete Compressive Strength Test Reports
(BM/CT/16362) – (B-30) Base of Retaining Wall Between Points (3-4) & Blinding Between Points (4-
5)Jalqamus Reservoir

Concrete April 3, 2016 April 10, 2016 A

66 TEST-15-00010-JLR-058-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16505) – (B-20) Blinding Concrete Below Slab on – Grade (A=210m2)  /Jalqamus Reservoir Concrete April 3, 2016 April 10, 2016 A

67 TEST-15-00010-JLR-059-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16417) – (B-30) Retaining Wall Between Points (3-4) Jalqamus Reservoir Concrete April 4, 2016 April 10, 2016 A
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68 TEST-15-00010-ARR-060-A

28-Days Concrete Compressive Strength Test Reports
(BM/CT/16379) – (A1(35MPaC))) Around Wash Out Pipe
Arraba Reservoir

Concrete April 4, 2016 April 10, 2016 A

69 TEST-15-00010-ARR-061-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16491) – (B-20) Lean concrete Under Reservoir Floor Slab (A = 380 m2) Arraba Reservoir Concrete April 4, 2016 April 10, 2016 A

70 TEST-15-00010-ARR-062-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16492) – (B-30) Boundary Wall Stem between Points (8-9)/ Arraba Reservoir Concrete April 4, 2016 April 10, 2016 A

71 TEST-15-00010-KFR-063-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16493) – (B-20) Lean Concrete for Concrete Wall Through Points (1,2,3,4,5,6,7) of Kuferit  
Reservoir

Concrete April 4, 2016 April 10, 2016 A

72 TEST-15-00010-KFR-064-A

07-Days Concrete Compressive Strength Test Reports
(BM/CT/16499) – (B-30) Footing of Retaining Wall Between Points (4-5) of Kuferit  Reservoir Concrete April 4, 2016 April 10, 2016 A

73 TEST-15-00010-ARR-065-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16427) – (B-30) Footing of Boundary Wall  between (Existing Wall -8) of Arraba Reservoir Concrete April 11, 2016 April 12, 2016 A

74 TEST-15-00010-ARR-066-A

07-Days Concrete Compressive Strength Test Reports
(BM/CT/16457) – (B-30) Boundary Wall  between (Existing Wall - 9) of Arraba Reservoir Concrete April 11, 2016 April 12, 2016 A

75 TEST-15-00010-JLR-067-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16415) – (B-20) Lean  Concrete between Points (1-3) & (3-4) for Retaining Wall of Jalqamus 
Reservoir

Concrete April 11, 2016 April 12, 2016 A

76 TEST-15-00010-ARR-068-A
28-Days Concrete Compressive Strength Test Reports(BM/CT/16414) – (B-20) Lean concrete between 
Point (8-10) and (10- Existing Wall ) of Arraba Reservoir Concrete April 12, 2016 April 28, 2016 A

77 TEST-15-00010-ARR-069-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16352) – (B-20) Lean concrete Under foundation Ring of  Arraba Reservoir Concrete April 12, 2016 April 28, 2016 A

78 TEST-15-00010-JLR-070-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16434) – (B-30) Foundation of Retaining   Wall between Points (1-3) / Jalqamus Reservoir Concrete April 12, 2016 April 28, 2016 A
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79 TEST-15-00010-JLR-071-A

07-Days Concrete Compressive Strength Test Reports
(BM/CT/16500) – (B-30) Stem of Boundary Wall Between Points (4-5)and Footing of Boundary Wall 
Between Points (2-3)  / Jalqamus Reservoir

Concrete April 12, 2016 April 28, 2016 A

80 TEST-15-00010-JLR-072-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16456) – (B-30) Retaining  Wall Between Points (3-5)  / Jalqamus Reservoir Concrete April 12, 2016 April 28, 2016 A

81 TEST-15-00010-JLR-073-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16417) – (B-30) Retaining Wall Between Points (3-4) Jalqamus Reservoir Concrete April 17, 2016 April 25, 2016 A

82 TEST-15-00010-JLR-074-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16434) – (B-30) Foundation of Retaining   Wall between Points (1-3) / Jalqamus Reservoir Concrete April 17, 2016 April 25, 2016 A

83 TEST-15-00010-JLR-075-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16456) – (B-30) Retaining  Wall Between Points (3-5)  / Jalqamus Reservoir Concrete April 17, 2016 April 25, 2016 A

84 Test-15-00010-JLR-076-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16325) – (B-20) Lean concrete under Footing of Retaining Wall between points (3-4) /Jalqamus 
Reservoir 

Concrete April 17, 2016 April 25, 2016 A

85 TEST-15-00010-JLR-077-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16520) – (B-30) Retaining  Wall Between Points (1-2)  / Jalqamus Reservoir Concrete April 17, 2016 April 25, 2016 A

86 TEST-15-00010-JLR-078-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16583) – (B-30) Retaining  Wall Between Points (2-3)  / Jalqamus Reservoir Concrete April 17, 2016 April 25, 2016 A

87 TEST-15-00010-ARR-079-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16457) – (B-30) Boundary Wall  between (Existing Wall - 9) of Arraba Reservoir Concrete April 17, 2016 April 25, 2016 A

88 TEST-15-00010-ARR-080-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16427) – (B-30) Footing of Boundary Wall  between (Existing Wall -8) of Arraba Reservoir Concrete April 17, 2016 April 25, 2016 A

89 TEST-15-00010-ARR-081-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16571) – A1(35MPa) Base of the Arraba Reservoir (2000 m 3) Concrete April 17, 2016 April 25, 2016

C

90 TEST-15-00010-MTR-082-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16418) – (A1(35MPaC))) Stair Case Between (Ground to First Land)Al-Mutilla Reservoir Concrete April 17, 2016 April 25, 2016 A

91 TEST-15-00010-MTR-083-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16435) – (A1(35MPaC))) Beams at  Level One and Stair at Level One / Al-Mutilla Reservoir Concrete April 17, 2016 April 25, 2016 A

92 TEST-15-00010-MTR-084-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16508) – ( B-30) Retaining Wall Stem Between Points (1-3) / Al-Mutilla Reservoir Concrete April 17, 2016 April 25, 2016 A
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93 TEST-15-00010-MTR-085-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16538) – (A1(35MPaC))) columns above Level (1) and Stair Case Between  Level (1) & (2) / 
Al-Mutilla Reservoir

Concrete April 17, 2016 April 25, 2016 A

94 TEST-15-00010-KFR-086-A
07-Days Concrete Compressive Strength Test Reports(BM/CT/16529) – (B-30) Footing of Retaining Wall 
Between Points (3-7) & (1-2) of Kuferit  Reservoir Concrete April 17, 2016 April 25, 2016 A

95 TEST-15-00010-KFR-087-A
Test Report for FDT  (field Density Test  ) Sub –Grade (ST/FD/16175), (ST/16155) –  at  Kuferit 
Reservoir  Area=127m2 FDT April 17, 2016 April 25, 2016

C

96 TEST-15-00010-SWJ-088-A
Test Report for Sand equivalent   (Silica Sand /Concrete Fine Aggregate  ) (BM/QC/16031) –  at University 
Concrete Factory Silica sand April 17, 2016 April 25, 2016 A

97 TEST-15-00010-SWJ-089-A
Test Report for Sand equivalent   (Silica Sand /Concrete Fine Aggregate  ) (BM/QC/16035) –  at University 
Concrete Factory Silica sand April 17, 2016 April 25, 2016 A

98 TEST-15-00010-SWJ-090-A
Test Report for Sand equivalent   (Silica Sand /Concrete Fine Aggregate  ) (BM/QC/16036) –  at University 
Concrete Factory Silica sand April 17, 2016 April 25, 2016 A

99 TEST-15-00010-SWJ-091-A
 Test Report for Sand equivalent   (Silica Sand /Concrete Fine Aggregate  ) (BM/QC/16037) –  at University 
Concrete Factory Silica sand April 17, 2016 April 25, 2016 A

100 TEST-15-00010-SWJ-092-A
Test Report for Sand equivalent   (Silica Sand /Concrete Fine Aggregate  ) (BM/QC/16042) –  at University 
Concrete Factory Silica sand April 17, 2016 April 25, 2016 A

101 TEST-15-00010-SWJ-093-A
Test Report for Sand equivalent   (Silica Sand /Concrete Fine Aggregate  ) (BM/QC/16045) –  at University 
Concrete Factory Silica sand April 17, 2016 April 25, 2016 A

102 TEST-15-00010-SWJ-094-A
Test Report for Sand equivalent   (Crashed Lime Stone Aggregates /Somsom Size  ) (BM/QC/16056) –  at 
University Concrete Factory Silica sand April 17, 2016 April 25, 2016 A

103 TEST-15-00010-SWJ-095-A
 Test Report for Sand equivalent   (Silica Sand /Concrete Fine Aggregate  ) (BM/QC/16055) –  at University 
Concrete Factory Silica sand April 17, 2016 April 25, 2016 A

104 TEST-15-00010-SWJ-096-A
Test Report for Sand equivalent   (Silica Sand /Concrete Fine aggregate  ) (BM/QC/16041) –  at Me’mar 
Concrete Factory Silica sand April 17, 2016 April 25, 2016 A

105 TEST-15-00010-SWJ-097-A
Test Report for Sand equivalent   (Silica Sand /Concrete Fine aggregate  ) (BM/QC/16053) –  at Me’mar 
Concrete Factory Silica sand April 17, 2016 April 25, 2016 A

106 TEST-15-00010-SWJ-098-A
Test Report for Sand equivalent   (Silica Sand /Concrete Fine aggregate  ) (BM/QC/16054) –  at Me’mar 
Concrete Factory Silica sand April 17, 2016 April 25, 2016 A
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107 TEST-15-00010-SWJ-099-A
Test Report for Concrete Aggregates /Quality Verification Test    (Concrete Coarse and fine Aggregates  
/Somsom Size, Adas size & Foul size  ) (BM/QC/16046) –  at University Concrete Factory

Concrete 
Aggregates April 17, 2016 April 25, 2016 A

108 TEST-15-00010-KFR-100-A
Test Report - reinforcement deformed steel  Bars  Ø16 Report # 
(BM/STL/16016)  At Kuferit Reservoir 

Concrete 
Aggregates April 17, 2016 April 25, 2016 A

109 TEST-15-00010-SWJ-101-A
Test Report for Sand Equivalent   (Silica Sand /Concrete Fine aggregate  ) (BM/QC/16059) –  at University 
Concrete Factory  Sand April 21, 2016 April 25, 2016 A

110 TEST-15-00010-SWJ-102-A
Test Report for Sand Equivalent   (Crashed Lime Stone Aggregates /Somsom Size  ) (BM/QC/16061) –  at 
Yabad Concrete Factory Sand April 21, 2016 April 25, 2016 A

111 TEST-15-00010-SWJ-103-A Test Report for Ordinary Portland Cement   (Nasher   ) (BM/PC/16020) –  (Nasher  Company ) Cement April 21, 2016 April 25, 2016 A

112 TEST-15-00010-JLR-104-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16505) – (B-20) Blinding Concrete Below Slab on – Grade (A=210m2)  /Jalqamus Reservoir Concrete April 26, 2016 April 28, 2016 A

113 TEST-15-00010-JLR-105-A

28-Days Concrete Compressive Strength Test Reports
(BM/CT/16500) – (B-30) Stem of Boundary Wall Between Points (4-5)and Footing of Boundary Wall 
Between Points (2-3)  / Jalqamus Reservoir

Concrete April 26, 2016 May 8, 2016 A

114 TEST-15-00010-JLR-106-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16520) – (B-30) Retaining  Wall Between Points (1-2)  / Jalqamus Reservoir Concrete April 26, 2016 April 28, 2016

C

115 TEST-15-00010-JLR-107-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16598) – (B-30) Retaining  Wall Between Points (2-3)  / Jalqamus Reservoir Concrete April 26, 2016 April 28, 2016 A

116 TEST-15-00010-KFR-108-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16493) – (B-20) Lean Concrete for Concrete Wall Through Points (1,2,3,4,5,6,7) of Kuferit  
Reservoir

Concrete April 26, 2016 April 28, 2016 A

117 TEST-15-00010-KFR-109-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16499) – (B-30) Footing of Retaining Wall Between Points (4-5) of Kuferit  Reservoir Concrete April 26, 2016 May 8, 2016 A

118 TEST-15-00010-JLR-110-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16584) – (A1(35MPa (C))) footing of Jalqamus Reservoir Concrete April 26, 2016 April 28, 2016

C
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119 TEST-15-00010-KFR-111-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16585) – (B-30) Stem of Retaining Wall section (1-5) Between Points (2-3) length = 21m of 
Kuferit  Reservoir

Concrete April 26, 2016 April 28, 2016 A

120 TEST-15-00010-KFR-112-A
07-Days Concrete Compressive Strength Test Reports
(BM/CT/16616) – (B-30) Retaining Wall Between Points (6-7) and wash out  of Kuferit  Reservoir Concrete April 26, 2016 April 28, 2016 A

121 TEST-15-00010-MTR-113-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16508) – ( B-30) Retaining Wall Stem Between Points (1-3) / 
Al-Mutilla Reservoir

Concrete April 26, 2016 April 28, 2016 A

122 TEST-15-00010-MTR-114-A

07-Days Concrete Compressive Strength Test Reports
(BM/CT/16592) – ( A1(35 MPa (C))) Beams at Second Level and Stairs Between Second land to Second 
Level  / Al-Mutilla Reservoir Concrete April 26, 2016 April 28, 2016 A

123 TEST-15-00010-ARR-115-A
28-Days Concrete Compressive Strength Test Reports
(BM/CT/16491) – (B-20) Lean concrete Under Reservoir Floor Slab (A = 380 m2) Arraba Reservoir Concrete April 26, 2016 April 28, 2016 A

124 TEST-15-00010-SWJ-116-A
07-Days Concrete Compressive Strength Test Reports 
(BM/CT/16586) – (B-30) Field Trial Mix at  Yabad ready  Mix   Concrete Plant Concrete April 26, 2016 April 28, 2016 A

125 TEST-15-00010-SWJ-117-A
07-Days Concrete Compressive Strength Test Reports 
(BM/CT/16615) – (A1(35 MPa (C))) Ready Mix Normal Concrete  at  Yabad  Ready  Mix   Concrete Plant  Concrete April 26, 2016 April 28, 2016 A
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No. Submittal No.  Description
Submittal 

Classification
Submitted Date Response Date Status

1 SUB‐15‐00010‐SWJ‐001‐A Engineers Primary Field Office Layout Pre-Construction November 11, 2015 November 22, 2015 B

2 SUB‐15‐00010‐SWJ‐002‐A Steel Pipes (6", 8" and 10") - FIP Material-Mec November 11, 2015 November 30, 2015 C

3 SUB‐15‐00010‐SWJ‐002‐B Steel Pipes ( 6",8" and 10" ) in FIP Products  Material-Mec December 13, 2015 December 21, 2015 B

4 SUB‐15‐00010‐SWJ‐002‐C Steel Pipes ( 6",8" and 10" ) in FIP Products  Material-Mec December 27, 2015 January 10, 2016 A

5 SUB‐15‐00010‐SWJ‐003‐A Steel Fittings - FIP Material-Mec November 11, 2015 November 30, 2015 B

6 SUB‐15‐00010‐SWJ‐004‐A Field Offices Computer System Pre-Construction November 11, 2015 December 6, 2015 B

7 SUB‐15‐00010‐SWJ‐005‐A Field Offices Furniture's System Pre-Construction November 11, 2015 November 23, 2015 B

8 SUB‐15‐00010‐SWJ‐006‐A Scheduling Qualification Pre-Construction November 11, 2015 November 22, 2015 A

9 SUB‐15‐00010‐SWJ‐007‐A Performance and Maintenance Guarantee Pre-Construction November 17, 2015 November 22, 2015 E

10 SUB‐15‐00010‐SWJ‐008‐A Temporary Project Signs Pre-Construction November 17, 2015 November 22, 2015 B

11 SUB‐15‐00010‐SWJ‐009‐A Safety Plan Pre-Construction December 15, 2015 December 29, 2015 B

12 SUB‐15‐00010‐SWJ‐010‐A Quality Control Program Plan-QCP Pre-Construction November 24, 2015 December 6, 2015 C

13 SUB‐15‐00010‐SWJ‐010‐B Quality Control Program Plan-QCP Pre-Construction December 13, 2015 December 21, 2015 B

14 SUB‐15‐00010‐SWJ‐011‐A Excavation and Trenching Safety Plan Pre-Construction November 24, 2015 December 6, 2015 C
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TASK ORDER SUBMITTALS LOG 

15 SUB‐15‐00010‐SWJ‐011‐B Excavation and Trenching Safety Plan Pre-Construction December 13, 2015 December 21, 2015 A

16 SUB‐15‐00010‐SWJ‐012‐A Submittal Schedule Pre-Construction November 24, 2015 December 8, 2015 B

17 SUB‐15‐00010‐SWJ‐013‐A List of License and Permits Pre-Construction November 24, 2015 December 6, 2015 C

18 SUB‐15‐00010‐SWJ‐013‐B List of License and Permits Pre-Construction December 13, 2015 December 21, 2015 A

19 SUB‐15‐00010‐SWJ‐014‐A Link Seal Material Material-CPS November 24, 2015 December 1, 2015 B

20 SUB‐15‐00010‐SWJ‐015‐A High Potential Magnesium Anodes Material-CPS November 24, 2015 December 1, 2015 B

21 SUB‐15‐00010‐SWJ‐016‐A Test Station for Cathodic Protection Material-CPS November 24, 2015 December 1, 2015 B

22 SUB‐15‐00010‐SWJ‐017‐A Cathodic Protection System Consumables Material-CPS November 24, 2015 December 1, 2015 C

23 SUB‐15‐00010‐SWJ‐018‐A Anodes Installation Method Statement Method Statement November 24, 2015 December 9, 2015 B

24 SUB‐15‐00010‐MTR‐019‐A Site Layout for AL Mutilla Reservoir Shop Drawing November 24, 2015 December 6, 2015 B

25 SUB‐15‐00010‐JLR‐020‐A Site Layout for Jalqamus Reservoir Shop Drawing November 24, 2015 December 6, 2015 B

26 SUB‐15‐00010‐SWJ‐021‐A Environmental Mitigation and Monitoring Plan-SWJ Pre-Construction November 24, 2015 December 13, 2015 C

27 SUB‐15‐00010‐SWJ‐021‐B Environmental Mitigation and Monitoring Plan(EMMP) Pre-Construction December 20, 2015 January 7, 2016 B

28 SUB‐15‐00010‐SWJ‐022‐A Construction Risk Management Program Pre-Construction November 24, 2015 December 6, 2015 C
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TASK ORDER SUBMITTALS LOG 

29 SUB‐15‐00010‐SWJ‐022‐B Construction Risk Management Program Pre-Construction December 14, 2015 January 13, 2016 A

30 SUB‐15‐00010‐SWJ‐023‐A Steel Reinforcement manufacture’s Data Pre-Construction November 24, 2015 December 8, 2015 C

31 SUB‐15‐00010‐SWJ‐023‐B Steel Reinforcement manufacture’s Data Pre-Construction December 21, 2015 January 13, 2016 A

32 SUB‐15‐00010‐SWJ‐024‐A Testing Laboratory CV's Pre-Construction November 24, 2015 December 6, 2015 C

33 SUB‐15‐00010‐SWJ‐024‐B Testing Laboratory CV's Pre-Construction December 13, 2015 December 21, 2015 B

34 SUB‐15‐00010‐SWJ‐025‐A Concrete Batch Plants Pre-Construction November 24, 2015 December 14, 2015 C

35 SUB‐15‐00010‐SWJ‐025‐B Concrete Batch Plants Pre-Construction April 12, 2016 April 18, 2016 A

36 SUB‐15‐00010‐SWJ‐026‐A ALKarmel Concrete Mix Design Pre-Construction November 24, 2015 December 1, 2015 B

37 SUB‐15‐00010‐SWJ‐026‐B ALKarmel Concrete Mix Design Pre-Construction January 19, 2016 January 27, 2016 A

38 SUB‐15‐00010‐SWJ‐027‐A Subcontractor Profile Pre-Construction November 24, 2015 November 29, 2015 E

39 SUB‐15‐00010‐SWJ‐028‐A Preliminary Progress Schedule Submittal (60 Day Plan of Operation) Pre-Construction November 24, 2015 December 6, 2015 B

40 SUB‐15‐00010‐MTR‐029‐A AL Mutilla Reservoir Structural Shop Drawings Shop Drawing November 24, 2015 December 22, 2015 C

41 SUB‐15‐00010‐MTR‐029‐B AL Mutilla Reservoir Structural Shop Drawings Shop Drawing December 27, 2015 January 17, 2016 B

42 SUB‐15‐00010‐MTR‐029‐C AL Mutilla Reservoir Structural Shop Drawings-For Construction Shop Drawing January 18, 2016 January 27, 2016 A
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TASK ORDER SUBMITTALS LOG 

43 SUB‐15‐00010‐SWJ‐030‐A Temporary Project Signs-Graphical Sign Sample Sample November 24, 2015 December 14, 2015 A

44 SUB‐15‐00010‐SWJ‐031‐A Copy of Insurance Certificate Pre-Construction December 7, 2015 December 16, 2015 E

45 SUB‐15‐00010‐SWJ‐032‐A Dumping Area Pre-Construction December 7, 2015 December 21, 2015 B

46 SUB‐15‐00010‐SWJ‐033‐A Storage Yard Pre-Construction December 7, 2015 December 21, 2015 B

47 SUB‐15‐00010‐ARR‐034‐A Arraba Reservoir Site Layout Shop Drawing December 7, 2015 December 13, 2015 C

48 SUB‐15‐00010‐ARR‐034‐B Arraba Reservoir Site Layout Shop Drawing December 15, 2015 January 13, 2016 C

49 SUB‐15‐00010‐ARR‐034‐C Arraba Reservoir Site Layout Shop Drawing February 10, 2016 February 17, 2016 A

50 SUB‐15‐00010‐JLR‐035‐A Jalqamus Reservoir Access Road Shop Drawings Shop Drawing December 7, 2015 December 29, 2015 C

51 SUB‐15‐00010‐JLR‐035‐B Jalqamus Reservoir Access Road Shop Drawings Shop Drawing December 30, 2015 January 27, 2016 B

52 SUB‐15‐00010‐JLR‐036‐A  Jalqamus Double Trench Pipelines (6" Pipes) Method Statement December 6, 2015 December 13, 2015 B

53 SUB‐15‐00010‐SWJ‐037‐A Cell Phones & SIM Material-Mec December 8, 2015 December 21, 2015 E

54 SUB‐15‐00010‐SWJ‐038‐A Temporary Project Signs Locations Pre-Construction December 14, 2015 December 21, 2015 A

55 SUB‐15‐00010‐SMT‐039‐A
Dilapidation Survey(Sanour-Meithalon Main Transmission Line)

Pre-Construction December 14, 2015 December 28, 2015 A

56 SUB‐15‐00010‐SWJ‐040‐A
Coordination With Local Authorities( Letters to Local Authorities )

Pre-Construction December 14, 2015 January 7, 2016 A

57 SUB‐15‐00010‐JLR‐041‐A Proposed Site Layout for Jalqamus Reservoir Shop Drawing December 14, 2015 December 28, 2015 C
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TASK ORDER SUBMITTALS LOG 

58 SUB‐15‐00010‐JLR‐041‐B Proposed Site Layout for Jalqamus Reservoir Shop Drawing December 29, 2015 January 19, 2016 C

59 SUB‐15‐00010‐JLR‐041‐C Proposed Site Layout for Jalqamus Reservoir Shop Drawing January 20, 2016 February 17, 2016 B

60 SUB‐15‐00010‐MTR‐042‐A Proposed Site Layout for Al Mutilla Elevated Reservoir Shop Drawing December 14, 2015 December 28, 2015 C

61 SUB‐15‐00010‐MTR‐042‐B Proposed Site Layout for Al Mutilla Elevated Reservoir Shop Drawing December 30, 2015 January 19, 2016 C

62 SUB‐15‐00010‐MTR‐042‐C Proposed Site Layout for Al Mutilla Elevated Reservoir Shop Drawing January 24, 2016 January 27, 2016 A

63 SUB‐15‐00010‐MTB‐043‐A Site Layout for Al Mutilla Booster Station Shop Drawing December 14, 2015 January 11, 2016 C

64 SUB‐15‐00010‐MTB‐043‐B Site Layout for Al Mutilla Booster Station Shop Drawing January 14, 2016 January 27, 2016 B

65 SUB‐15‐00010‐MTB‐043‐C Site Layout for Al Mutilla Booster Station-For Construction Shop Drawing February 1, 2016 February 7, 2016 A

66 SUB‐15‐00010‐KFR‐044‐A Site Layout for Kufeirit Reservoir Shop Drawing December 14, 2015 January 11, 2016 C

67 SUB‐15‐00010‐KFR‐044‐B Site Layout for Kufeirit Reservoir Shop Drawing January 20, 2016 January 12, 2016 Retracted

68 SUB‐15‐00010‐KFR‐044‐B Site Layout for Kufeirit Reservoir Shop Drawing February 2, 2016 February 23, 2016 B

69 SUB‐15‐00010‐SWJ‐045‐A Pressure Gauage and Snubbers-WIKA Material-Mec December 14, 2015 January 10, 2016 B

70 SUB‐15‐00010‐SWJ‐046‐A Check Valves-A.R.I Material-Mec December 14, 2015 January 11, 2016 A

71 SUB‐15‐00010‐SWJ‐047‐A 1" & 2" Combination Air Release Valve-A.R.I Material-Mec December 14, 2015 December 30, 2015 B

72 SUB‐15‐00010‐SWJ‐048‐A 3" & 4" Combination Air Release Valve‐A.R.I Material-Mec December 14, 2015 January 7, 2016 B
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73 SUB‐15‐00010‐SWJ‐049‐A KSB Ball Valves DN50 7 Smaller Material-Mec December 14, 2015 January 7, 2016 C

74 SUB‐15‐00010‐SWJ‐049‐B KSB Ball Valves DN50 7 Smaller Material-Mec January 20, 2016 February 7, 2016 A

75 SUB‐15‐00010‐SWJ‐050‐A Flange Insulation Kit (SGM) Material-Mec December 14, 2015 January 7, 2016 C

76 SUB‐15‐00010‐SWJ‐050‐B Flange Insulation Kit (SGM) Material-Mec January 20, 2016 February 7, 2016 A

77 SUB‐15‐00010‐SWJ‐051‐A Perforated Pipes Material-Mec December 14, 2015 January 13, 2016 A

78 SUB‐15‐00010‐SWJ‐052‐A Ventilation Pipes Sh40 Seamless Material-Mec December 14, 2015 January 7, 2016 B

79 SUB‐15‐00010‐SWJ‐053‐A Silent Check Valves Material-Mec December 14, 2015 January 13, 2016 A

80 SUB‐15‐00010‐SWJ‐054‐A Booster Pumps/KSB Material-Mec December 14, 2015 January 7, 2016 C

81 SUB‐15‐00010‐SWJ‐054‐B Booster Pumps/KSB Material-Mec February 1, 2016 February 25, 2016 C

82 SUB-15-00010-SWJ-054-C Booster Pumps/KSB Material-Mec March 27, 2016 March 31, 2016 Retracted

83 SUB‐15‐00010‐SWJ‐054‐C Booster Pumps/KSB Material-Mec April 12, 2016 April 27, 2016 B

84 SUB‐15‐00010‐SWJ‐055‐A Electromagnet Flowmeters/DC(Siemens/MAG 8000) Material-Elec December 14, 2015 January 13, 2016 C

85 SUB‐15‐00010‐SWJ‐056‐A Electromagnet Flowmeters/AC(Siemens/MAG 31000) Material-Elec December 14, 2015 January 13, 2016 D

86 SUB‐15‐00010‐SWJ‐057‐A Pressure Level Transmitter Siemns Material-Elec December 14, 2015 January 7, 2016 C

87 SUB‐15‐00010‐SWJ‐058‐A Pressure Indicating Transmitter/Siemens Material-Elec December 14, 2015 January 9, 2016 C
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88 SUB‐15‐00010‐SWJ‐059‐A Float Level Switch (Magentrol/T10 Float Level Switch) Material-Elec December 14, 2015 January 7, 2016 A

89 SUB‐15‐00010‐SWJ‐060‐A Pressure Switch/Beta Material-Elec December 14, 2015 January 7, 2016 C

90 SUB‐15‐00010‐SWJ‐061‐A Lightning Surge Arrestor (MTL Surge Technology/TP48 Series) Material-Elec December 15, 2015 January 7, 2016 B

91 SUB‐15‐00010‐SWJ‐062‐A Pressure Differential Switch-Ashcroft Material-Elec December 15, 2015 January 13, 2016 C

92 SUB‐15‐00010‐SWJ‐063‐A Lighting Surge Arrestor Cabinet (MTL Instruments/SD32X) Material-Elec December 15, 2015 January 7, 2016 A

93 SUB‐15‐00010‐SWJ‐064‐A Bolts, Washers and Nuts Material-Mec December 15, 2015 January 7, 2016 A

94 SUB‐15‐00010‐SWJ‐065‐A Strainer/ Y-Type Material-Mec December 15, 2015 January 13, 2016 C

95 SUB‐15‐00010‐SWJ‐065‐B Strainer/ Y-Type Material-Mec February 21, 2016 February 28, 2016 C

96 SUB‐15‐00010‐SWJ‐065‐C Strainer/ Y-Type Material-Mec March 9, 2016 March 13, 2016 B

97 SUB‐15‐00010‐SWJ‐066‐A Dismantling Joint-Unijoint Material-Mec December 15, 2015 January 13, 2016 A

98 SUB‐15‐00010‐SWJ‐067‐A Expansion Joint/MID CORR Material-Mec December 15, 2015 January 7, 2016 C

99 SUB‐15‐00010‐SWJ‐067‐B Expansion Joint/MID CORR Material-Mec January 20, 2016 February 7, 2016 A

100 SUB‐15‐00010‐SWJ‐068‐A Mechanical Coupling/FlexLock Material-Mec December 15, 2015 December 29, 2015 C

101 SUB‐15‐00010‐SWJ‐068‐B Mechanical Coupling/FlexLock Material-Mec April 12, 2016 April 18, 2016 E
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102 SUB‐15‐00010‐SWJ‐069‐A Welding Procedure Method Statement December 15, 2015 December 21, 2015 C

103 SUB‐15‐00010‐SWJ‐069‐B Welding Procedure Method Statement February 25, 2016 February 29, 2016 A

104 SUB‐15‐00010‐SWJ‐070‐A Method Statement For Repairing Pipes Cement Mortar Method Statement December 15, 2015 January 4, 2016 B

105 SUB‐15‐00010‐SWJ‐071‐A Root, Fill and Cap Stainless Steel Welding Procedure and  Stainless Steel spool Method Statement December 15, 2015 January 13, 2016 C

106 SUB‐15‐00010‐SWJ‐071‐B Root, Fill and Cap Stainless Steel Welding Procedure and  Stainless Steel spool Method Statement February 24, 2016 March 3, 2016 A

107 SUB‐15‐00010‐SWJ‐072‐A
Sanour-Meithalon Transmission Pipeline(10")Plan,Profile & Typical Section From 
STA:0+000 to sta:1+600 Shop Drawing December 15, 2015 January 7, 2016 C

108 SUB‐15‐00010‐SWJ‐072‐B
Sanour-Meithalon Transmission Pipeline(10")Plan,Profile & Typical Section From 
STA:0+000 to sta:1+600 Shop Drawing January 9, 2016 January 27, 2016 B

109 SUB‐15‐00010‐SWJ‐072‐C
Sanour-Meithalon Transmission Pipeline(10")Plan,Profile & Typical Section From 
STA:0+000 to sta:1+601-For Construction Shop Drawing January 31, 2016 February 16, 2016 A

110 SUB‐15‐00010‐SWJ‐073‐A Flanged Gate Valve with Actuator / PN16/PN25/PN40 Material-Mec December 15, 2015 January 4, 2016 C

111 SUB‐15‐00010‐SWJ‐073‐B Flanged Gate Valve with Actuator / PN16/PN25/PN40 Material-Mec January 6, 2016 January 27, 2016 C

112 SUB‐15‐00010‐SWJ‐073‐C Flanged Gate Valve with Actuator / PN16/PN25/PN41 Material-Mec February 1, 2016 February 11, 2016 A

113 SUB‐15‐00010‐SWJ‐074‐A Flap Valve Material-Mec December 13, 2015 January 4, 2016 A

114 SUB‐15‐00010‐SWJ‐075‐A Flange Gasket AFM 34 Material-Mec December 13, 2015 January 5, 2016 C

115 SUB‐15‐00010‐SWJ‐075‐B Flange Gasket AFM 34 Material-Mec January 24, 2016 February 7, 2016 A
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116 SUB‐15‐00010‐SWJ‐076‐A General Construction Method Statement Method Statement December 15, 2015 January 13, 2016 A

117 SUB‐15‐00010‐SWJ‐077‐A Original CPM Schedule Submittal Pre-Construction December 15, 2015 January 10, 2016 C

118 SUB‐15‐00010‐SWJ‐077‐B Original CPM Schedule Submittal Pre-Construction January 20, 2016 February 7, 2016 C

119 SUB‐15‐00010‐SWJ‐077‐C Original CPM Schedule Submittal Pre-Construction February 15, 2016 February 23, 2016 A

120 SUB‐15‐00010‐ARR‐078‐A 2000 m3 Arraba Reservoir Structural Shop Drawings Shop Drawing December 16, 2015 January 11, 2016 C

121 SUB‐15‐00010‐ARR‐078‐B 2000 m3 Arraba Reservoir Structural Shop Drawings Shop Drawing January 12, 2016 February 1, 2016 C

122 SUB‐15‐00010‐ARR‐078‐C 2000 m3 Arraba Reservoir Structural Shop Drawings Shop Drawing February 8, 2016 February 28, 2016 B

123 SUB‐15‐00010‐ARR‐078‐D 2000 m3 Arraba Reservoir Structural Shop Drawings-For Construction Shop Drawing February 29, 2016 March 3, 2016 A

124 SUB‐15‐00010‐JLR‐079‐A
Shop Drawing for Retaining Wall ST. 0+069.5 To ST. 0+164.4 RHS at Jalqamus Access 
Road Shop Drawing December 16, 2015 December 28, 2015 B

125 SUB‐15‐00010‐SWJ‐080‐A Colored PVC Pipes-Conduit for Power and Light Material-Elec December 16, 2015 January 7, 2016 C
126 SUB‐15‐00010‐SWJ‐080‐B Colored PVC Pipes-Conduit for Power and Light Material-Elec April 12, 2016 April 19, 2016 E
127 SUB‐15‐00010‐SWJ‐081‐A Electrical Conduits PVC Pipes & Fittings Material-Elec December 16, 2015 January 7, 2016 C
128 SUB‐15‐00010‐SWJ‐081‐B Electrical Conduits PVC Pipes & Fittings Material-Elec January 9, 2016 January 20, 2016 A
129 SUB‐15‐00010‐SWJ‐082‐A Electrical Conduits-Steel Pipes Material-Elec December 16, 2015 January 7, 2016 A
130 SUB‐15‐00010‐SWJ‐083‐A PVC Coated Flexible Steel Pipe/Teleflex Electrical Flexible Conduits Material-Elec December 16, 2015 January 7, 2016 B
131 SUB‐15‐00010‐SWJ‐084‐A Grounding System Material Material-Elec December 16, 2015 January 7, 2016 C
132 SUB‐15‐00010‐SWJ‐084‐B Grounding System Material Material-Elec January 10, 2016 February 1, 2016 A
133 SUB‐15‐00010‐SWJ‐085‐A Power Cables Material-Elec December 16, 2015 January 7, 2016 C
134 SUB‐15‐00010‐SWJ‐086‐A Lighting Poles (Lighting Fixtures & Poles) Material-Elec December 16, 2015 January 7, 2016 C
135 SUB‐15‐00010‐SWJ‐086‐B Lighting Poles (Lighting Fixtures & Poles) Material-Elec January 27, 2016 February 14, 2016 A
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136 SUB‐15‐00010‐SWJ‐087‐A Traffic Control Plan Pre-Construction December 17, 2015 December 28, 2015 C
137 SUB‐15‐00010‐SWJ‐087‐B Traffic Control Plan Pre-Construction February 29, 2016 Retracted
138 SUB‐15‐00010‐SWJ‐087‐B Traffic Control Plan Pre-Construction March 10, 2016 April 5, 2016 B
139 SUB‐15‐00010‐ARR‐088‐A Shop Drawing For Retaining Wall For Arraba Reservoir Shop Drawing December 17, 2015 January 5, 2016 C
140 SUB‐15‐00010‐ARR‐088‐B Shop Drawing For Retaining Wall For Arraba Reservoir Shop Drawing January 7, 2016 January 19, 2016 B
141 SUB‐15‐00010‐ARR‐088‐C Shop Drawing For Retaining Wall For Arraba Reservoir-(For Construction) Shop Drawing January 19, 2016 January 27, 2016 A
142 SUB‐15‐00010‐MTR‐089‐A Shop Drawing for Retaining Wall for Al Mutilla Reservoir Shop Drawing December 17, 2015 January 5, 2016 C
143 SUB‐15‐00010‐MTR‐089‐B Shop Drawing for Retaining Wall for Al Mutilla Reservoir Shop Drawing January 7, 2016 January 19, 2016 B
144 SUB‐15‐00010‐MTR‐089‐C Shop Drawing for Retaining Wall for Al Mutilla Reservoir (For Construction) Shop Drawing January 19, 2016 January 27, 2016 A
145 SUB‐15‐00010‐SWJ‐090‐A Steel Flanges-Hubbed Slip On-Type12-PN(16+25+40) Material‐Mec December 17, 2015 January 3, 2016 B

146 SUB‐15‐00010‐SWJ‐091‐A
Bedding Material Aggregate-Granular Backfill-Material(Somsom Size)
Report #BM/QC/15137-Al Fares Crusher Plant/Jenin Source December 17, 2015 January 14, 2016 A

147 SUB‐15‐00010‐SWJ‐092‐A
Backfill Material – Crushed Aggregate Size-(Single Size Material/Hommos and Addas)
Report #/BM/QC/15138-(Al Fares Crusher Plant/Jenin) Source December 17, 2015 January 14, 2016 A

148 SUB‐15‐00010‐SWJ‐093‐A Class B35 Cylinder Concrete Ready Mix Design(Zakarneh Batch Plant) Pre‐Construction December 19, 2015 January 7, 2016 D
149 SUB‐15‐00010‐SWJ‐093‐B Class B35 Cylinder Concrete Ready Mix Design(Zakarneh Batch Plant) Pre‐Construction April 12, 2016 April 18, 2016 A
150 SUB‐15‐00010‐SWJ‐094‐A B35 Cylinder Concrete Mix Design-Me'mar Batch Plant Pre‐Construction December 19, 2015 January 11, 2016 C
151 SUB‐15‐00010‐SWJ‐094‐B B35 Cylinder Concrete Mix Design-Me'mar Batch Plant Pre‐Construction January 12, 2016 January 19, 2016 A
152 SUB‐15‐00010‐SWJ‐095‐A B35 Concrete Ready Mix Design-Me'mar Batch plant Pre‐Construction December 19, 2015 January 11, 2016 C
153 SUB‐15‐00010‐SWJ‐095‐B B35 Concrete Ready Mix Design-Me'mar Batch plant Pre‐Construction April 12, 2016 April 18, 2016 A
154 SUB‐15‐00010‐MTR‐096‐A Shop Drawing of Formwork for Al Mutilla Reservoir Shop Drawing December 17, 2015 January 7, 2016 B
155 SUB‐15‐00010‐SWJ‐097‐A Key Personnel Pre‐Construction December 17, 2015 December 21, 2015 E
156 SUB‐15‐00010‐MTR‐098‐A Al Mutilla Elevated Reservoir piping Plan & Sections Shop Drawing December 20, 2015 January 18, 2016 C
157 SUB‐15‐00010‐MTR‐098‐B Al Mutilla Elevated Reservoir piping Plan & Sections Shop Drawing January 27, 2016 February 22, 2016 C
158 SUB‐15‐00010‐MTR‐098‐C Al Mutilla Elevated Reservoir piping Plan & Sections Shop Drawing March 13, 2016 April 7, 2016 B
159 SUB‐15‐00010‐AJR‐099‐A Layout for Ajja Reservoir Shop Drawing December 20, 2015 January 11, 2016 C
160 SUB‐15‐00010‐AJR‐099‐B Layout for Ajja Reservoir Shop Drawing January 13, 2016 January 27, 2016 C
161 SUB‐15‐00010‐AJR‐099‐C Layout for Ajja Reservoir Shop Drawing February 9, 2016 March 3, 2016 B
162 SUB‐15‐00010‐SWJ‐100‐A Holiday Test Machine Material‐Mec December 20, 2015 January 3, 2016 E
163 SUB‐15‐00010‐SWJ‐101‐A Metal Box‐Junction Box‐(Metebox ‐ Enclosure) Material‐Elec  December 20, 2015 January 7, 2016 A
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164 SUB‐15‐00010‐SWJ‐102‐A B20+B25+B30 Concrete Mix Design‐Memar Pre‐Construction December 20, 2015 January 18, 2016 E
165 SUB‐15‐00010‐SWJ‐103‐A Method Statement of Demolition Circular Water Tanks at Grade Plan Method Statement December 20, 2015 January 3, 2016 B
166 SUB‐15‐00010‐SWJ‐104‐A B20/B25/B30/B35 Concrete Ready Mix Design‐(Zakarneh Batch Plant) Pre‐Construction December 21, 2015 January 18, 2016 D
167 SUB‐15‐00010‐SWJ‐104‐B B20/B25/B30/B35 Concrete Ready Mix Design‐(Zakarneh Batch Plant) Pre‐Construction April 12, 2016 April 18, 2016 A
168 SUB‐15‐00010‐MTR‐105‐A Traffic Control Plan‐Al Mutilla Reservoir SHop Drawing December 23, 2015 December 28, 2015 B
169 SUB‐15‐00010‐SWJ‐106‐A Plastic Warning Tape Cathodic Protection System/Electrical Sample December 23, 2015 January 7, 2016 A
170 SUB‐15‐00010‐SWJ‐107‐A Method Statement for Chambers Installation Method Statement December 27, 2015 January 13, 2016 C
171 SUB‐15‐00010‐SWJ‐108‐A Concrete Curing Method Statement Method Statement December 27, 2015 January 11, 2016 A
172 SUB‐15‐00010‐SWJ‐109‐A Bituemnous Coating for External Walls‐Nitoproof 30/Damp Proof Membrane Material‐CPS December 27, 2015 January 7, 2016 A
173 SUB‐15‐00010‐MTR‐110‐A Excavation Plan for Al Mutilla Reservoir Shop Drawing December 27, 2015 January 13, 2016 A
174 SUB‐15‐00010‐SWJ‐111‐A Formwork Material‐Form Tie & Plywood‐Sampls Sample December 27, 2015 January 13, 2016 C
175 SUB‐15‐00010‐SWJ‐111‐B Formwork Material‐Form Tie & Plywood‐Sampls Sample January 19, 2016 January 27, 2016 A
176 SUB‐15‐00010‐SWJ‐112‐A Dumping Area 2nd  Option pre‐Construction December 27, 2015 January 18, 2016 B
177 SUB‐15‐00010‐SWJ‐113‐A Dilapidation Survey (Al Mutilla Reservoir ) Pre‐Construction December 27, 2015 January 17, 2016 B
178 SUB‐15‐00010‐MTR‐114‐A AL Mutilla Elevated Reservoir 500 CM Electrical Shop Drawings Shop Drawing December 27, 2015 January 20, 2016 B
179 SUB‐15‐00010‐SWJ‐115‐A Concrete Repair Method Statement  Method Statement December 28, 2015 January 7, 2016 A
180 SUB‐15‐00010‐SWJ‐116‐A Internal Epoxy Coating ‐ Nitocote EP405 Method Statement December 28, 2015 February 22, 2016 C
181 SUB‐15‐00010‐SWJ‐116‐B Internal Epoxy Coating ‐ Nitocote EP406 Method Statement March 24, 2016 April 5, 2016 A
182 SUB‐15‐00010‐SWJ‐117‐A External Coating Dekguard FC+Nitocote SN522 Method Statement December 28, 2015 January 18, 2016 A
183 SUB‐15‐00010‐SWJ‐118‐A PVC Waterstop (Supercast Watafoil S250) Method Statement Method Statement December 28, 2015 January 7, 2016 A
184 SUB‐15‐00010‐SWJ‐119‐A Flexible Protective Coating Nitocote EPU Method Statement December 28, 2015 January 13, 2016 A
185 SUB‐15‐00010‐SWJ‐120‐A Rapid Setting Cement‐Based Water Stopping Mortar‐Rendroc Plug Method Statement December 28, 2015 January 13, 2016 A
186 SUB‐15‐00010‐SWJ‐121‐A Method Statement for Non‐Shrink Cementations Grout for Tie Rods‐Conbextra HF Method Statement December 28, 2015 January 13, 2016 A
187 SUB‐15‐00010‐SWJ‐122‐A External Isolation Material-Nitoproof 30 MS Method Statement December 28, 2015 January 3, 2016 A
188 SUB‐15‐00010‐SWJ‐123‐A Method Statement for Cementation Repair Mortar-Renderoc FC Method Statement December 28, 2015 January 3, 2016 B
189 SUB‐15‐00010‐ARR‐124‐A Excavation Plan for Arraba Reservoir Shop Drawing December 28, 2015 January 17, 2016 C
190 SUB‐15‐00010‐SWJ‐125‐A Small Steel Pipes (2" , 3" and 4") Material‐Mec December 28, 2015 January 17, 2016 C
191 SUB‐15‐00010‐SWJ‐125‐B Small Steel Pipes (2" , 3" and 4") Material‐Mec January 31, 2016 February 11, 2016 C
192 SUB‐15‐00010‐SWJ‐125‐C Small Steel Pipes (2" , 3" and 4") Material‐Mec February 21, 2016 March 6, 2016 B

11 of 24 05/06/201620:40TO 15‐00010‐SWJ‐Task Order Logs June  1 201680.1730 – SUB 261



No. Submittal No.  Description
Submittal 

Classification
Submitted Date Response Date Status

USAID WEST BANK - GAZA - INFRASTRUCTURE NEEDS PROGRAM II (INPII)

CONTRACT NO. AID-294-I-00-12-00002
 TASK ORDER NO. AID-294-TO-15-00010

Southwest Jenin Water Project

TASK ORDER SUBMITTALS LOG 

193 SUB‐15‐00010‐JLR‐126‐A  Excavation Plan for Jalqamus Reservoir Pre‐Construction December 29, 2015 January 17, 2016 C
194 SUB‐15‐00010‐JLR‐126‐B  Excavation Plan for Jalqamus Reservoir Pre‐Construction February 1, 2016 February 17, 2016 A

195 SUB‐15‐00010‐KFR‐127‐A
Kuferit Reservoir  Access Road‐Plan, Profile &  Sections From STA. 0+000 ‐ 0+170

Shop Drawing December 30, 2015 January 25, 2016 B

196 SUB‐15‐00010‐KFR‐127‐B
 Kuferit Reservoir  Access Road‐Plan, Profile &  Sections From STA. 0+000 ‐ 0+171

Shop Drawing February 28, 2016 March 15, 2016 B

197 SUB‐15‐00010‐SWJ‐128‐A Shop Drawing For Precast Manhole 1.20X1.20 Shop Drawing December 30, 2015 Retracted
198 SUB‐15‐00010‐SWJ‐129‐A Precast Chambers-1.5X1.5 X2.0 m Shop Drawing December 30, 2015 Retracted
199 SUB‐15‐00010‐JLR‐130‐A Dilapidation Survey  (Jalqamus  Reservoir) Pre‐Construction December 30, 2015 January 17, 2016 C
200 SUB‐15‐00010‐JLR‐130‐B Dilapidation Survey  (Jalqamus  Reservoir) Pre‐Construction February 9, 2016 February 23, 2016 A
201 SUB‐15‐00010‐ARR‐131‐A Dilapidation Survey (Arraba  Reservoir) Pre‐Construction December 30, 2015 January 17, 2016 C
202 SUB‐15‐00010‐ARR‐131‐B Dilapidation Survey (Arraba  Reservoir) Pre‐Construction January 31, 2016 February 10, 2016 A
203 SUB‐15‐00010‐JLR‐132‐A Traffic  Plan For Jalqamus Reservoir Pre‐Construction January 3, 2016 January 17, 2016 B
204 SUB‐15‐00010‐ARR‐133‐A Traffic  Plan For Arraba  Reservoir Pre‐Construction January 3, 2016 January 17, 2016 B
205 SUB‐15‐00010‐SWJ‐134‐A Stainless Steel Pipes Material‐Mec January 3, 2016 January 7, 2016 C
206 SUB‐15‐00010‐SWJ‐134‐B Stainless Steel Pipes Material‐Mec January 20, 2016 February 7, 2016 A
207 SUB‐15‐00010‐SWJ‐135‐A Warning Tape-Water Pipelines sample January 3, 2016 January 18, 2016 A
208 SUB‐15‐00010‐SWJ‐136‐A Manhole Steps‐Samples and Data sample January 3, 2016 January 27, 2016 D
209 SUB‐15‐00010‐SWJ‐136‐B Manhole Steps‐Samples and Data sample February 23, 2016 March 3, 2016 C
210 SUB‐15‐00010‐SWJ‐136‐C Manhole Steps‐Samples and Data sample April 24, 2016 May 4, 2016 B
211 SUB‐15‐00010‐SWJ‐137‐A Filter Fabric (Geotextile) sample January 3, 2016 January 19, 2016 C
212 SUB‐15‐00010‐SWJ‐137‐B Filter Fabric (Geotextile) sample February 28, 2016 March 6, 2016 A
213 SUB‐15‐00010‐SWJ‐138‐A Manhole Covers/ Haddad "750mm" Material‐CPS January 3, 2016 January 19, 2016 B
214 SUB‐15‐00010‐SWJ‐138‐B Manhole Covers/ Haddad "750mm" Material‐CPS January 26, 2016 February 17, 2016 C
216 SUB‐15‐00010‐SWJ‐139‐A B20/B25/B30 Concrete Ready  Mix Design‐Al Karmel Batch Plant Pre‐Construction January 3, 2016 January 18, 2016 B
217 SUB‐15‐00010‐MTB‐140‐A Dilapidation Survey‐(Al Mutilla Booster Station)  Pre‐Construction January 3, 2016 January 17, 2016 C
218 SUB‐15‐00010‐MTB‐140‐B Dilapidation Survey‐(Al Mutilla Booster Station)  Pre‐Construction February 14, 2016 February 17, 2016 A
219 SUB‐15‐00010‐SWJ‐141‐A Method Statement for Crack Injection(Wet or Dump Conditions) Method Statement January 4, 2016 February 1, 2016 A
220 SUB‐15‐00010‐JLR‐142‐A At Grade 1000 m3 Jalqamus Reservoir Structural Shop Drawings Shop Drawing January 4, 2016 February 1, 2016 C
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221 SUB‐15‐00010‐JLR‐142‐B At Grade 1000 m3 Jalqamus Reservoir Structural Shop Drawings Shop Drawing February 16, 2016 February 28, 2016 B

222 SUB‐15‐00010‐JLR‐142‐C
At Grade 1000 m3 Jalqamus Reservoir Structural Shop Drawings‐For Construction

Shop Drawing February 29, 2016 March 3, 2016 A

223 SUB‐15‐00010‐TJT‐143‐A  Telfit‐Jalqamus Transmission Pipeline‐Dilapidation Survey Pre‐Construction January 6, 2016 January 18, 2016 C
224 SUB‐15‐00010‐TJT‐143‐B Telfit‐Jalqamus Transmission Pipeline‐Dilapidation Survey Pre‐Construction February 14, 2016 February 17, 2016 A
225 SUB‐15‐00010‐JMT‐144‐A  Jalqamus‐AL Mughayyir Force Line‐Dilapidation Survey Pre‐Construction January 6, 2016 January 18, 2016 C
226 SUB‐15‐00010‐JMT‐144‐B Jalqamus‐AL Mughayyir Force Line‐Dilapidation Survey Pre‐Construction February 28, 2016 March 10, 2016 A
227 SUB‐15‐00010‐SWJ‐145‐A  Base Course Material‐Source Approval Material‐CPS January 6, 2016 January 17, 2016 A
228 SUB‐15‐00010‐SWJ‐146‐A  Steel Reinforcement Test Reports‐Israel‐12+16+18 Material‐CPS January 6, 2016 January 19, 2016 A
229 SUB‐15‐00010‐SWJ‐147‐A  Vapor Retarder Sample January 6, 2016 January 18, 2016 A
230 SUB‐15‐00010‐ARR‐148‐A  Arraba Reservoir Mechanical Shop Drawings Shop Drawing January 6, 2016 January 27, 2016 C
231 SUB‐15‐00010‐SWJ‐149‐A  Method Statement for Relocation Trees Within ROW Pre‐Construction January 6, 2016 January 19, 2016 B
232 SUB‐15‐00010‐SWJ‐150‐A  Shop Drawing For Precast Manhole 1.20X1.20 m & 1.50×1.50 m Shop Drawing January 7, 2016 January 27, 2016 C
233 SUB‐15‐00010‐SWJ‐150‐B  Shop Drawing For Precast Manhole 1.20X1.20 m & 1.50×1.50 m Shop Drawing February 11, 2016 February 23, 2016 A
234 SUB‐15‐00010‐SWJ‐151‐A Swellable Water Stop (SW10) Method Statement Method Statement January 9, 2016 January 27, 2016 C
235 SUB‐15‐00010‐SWJ‐151‐B Swellable Water Stop (SW10) Method Statement Method Statement February 8, 2016 February 23, 2016 C
236 SUB‐15‐00010‐SWJ‐151‐C Swellable Water Stop (SW10) Method Statement Method Statement April 12, 2016 April 18, 2016 A
237 SUB‐15‐00010‐JLR‐152‐A Shop Drawing for Retaining Wall for Jalqamus Reservoir Shop Drawing January 9, 2016 January 27, 2016 B
238 SUB‐15‐00010‐JLR‐152‐B Shop Drawing for Retaining Wall for Jalqamus Reservoir‐For Construction Shop Drawing February 1, 2016 February 24, 2016 A
239 SUB‐15‐00010‐ARR‐153‐A At Grade 2000 m3 Arraba Reservoir Formwork  Drawings Shop Drawing January 10, 2016 January 20, 2016 B
240 SUB‐15‐00010‐KRR‐154‐A Site Layout For Kafer Ra'i Reservoir  Shop Drawing January 10, 2016 February 8, 2016 A
241 SUB‐15‐00010‐SWJ‐155‐A Welder’s Qualification Testing Report Pre‐Construction January 10, 2016 January 17, 2016 C
242 SUB‐15‐00010‐SWJ‐155‐B Welder’s Qualification Testing Report Pre‐Construction March 4, 2016 April 11, 2016 C
243 SUB‐15‐00010‐SWJ‐155‐C Welder’s Qualification Testing Report Pre‐Construction April 17, 2016 April 28, 2016 B
244 SUB‐15‐00010‐SWJ‐156‐A ArcEyes Lab ‐ Welding and Welders Qualification Agency Material‐Mec January 10, 2016 January 14, 2016 A
245 SUB‐15‐00010‐SWJ‐157‐A Radiographic Third Party Testing Lab‐Morex & Gabi Shoef Material‐Mec January 10, 2016 January 14, 2016 A
246 SUB‐15‐00010‐SWJ‐158‐A Pipe Heat Shrinkable Sleeve and Tape Material‐Mec January 12, 2016 January 18, 2016 C
247 SUB‐15‐00010‐SWJ‐158‐B Pipe Heat Shrinkable Sleeve and Tape Material‐Mec March 2, 2016 March 14, 2016 A
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248 SUB‐15‐00010‐SMT‐159‐A 
Shop Drawings For Sanour‐Meithalon  Main Transmission Pipeline (10'')
Plan, Profile & Typical SectionFrom STA. 1+600 ‐ 3+647

Pre-Construction January 13, 2016 January 27, 2016 B

249 SUB‐15‐00010‐SMT‐159‐B 
Shop Drawings For Sanour‐Meithalon  Main Transmission Pipeline (10'')
Plan, Profile & Typical SectionFrom STA. 1+600 ‐ 3+648‐For Construction

Pre-Construction January 31, 2016 February 16, 2016 A

250 SUB‐15‐00010‐MTR‐160‐A  Geotechnical Inspection Report For  Al Mutilla Reservoir Pre‐Construction January 13, 2016 January 27, 2016 A
251 SUB‐15‐00010‐JLR‐161‐A  At Grade 1000 m3 Jalqamus Reservoir Piping Plan & Sections Material‐Mec January 13, 2016 February 3, 2016 C
252 SUB‐15‐00010‐SWJ‐162‐A Concrete Ready- Mix Design Class A1 & A3 (35.0MPa Cylinder)-Size 20mm Pre‐Construction January 18, 2016 January 27, 2016 A
253 SUB‐15‐00010‐SWJ‐163‐A Concrete Ready-Mixes Design Class B20,B25 & B30 -Size 20mm Pre‐Construction January 18, 2016 January 27, 2016 A
254 SUB‐15‐00010‐KFR‐164‐A Shop Drawing For  Retaining Wall For Kuferit Reservoir Shop Drawing January 18, 2016 February 15, 2016 B
255 SUB‐15‐00010‐KFR‐164‐B Shop Drawing For  Retaining Wall For Kuferit Reservoir‐For Construction Shop Drawing February 17, 2016 March 6, 2016 B
256 SUB‐15‐00010‐KFR‐165‐A At Grade 500 m3 Kuferit Reservoir Structural Shop Drawings Shop Drawing January 19, 2016 February 1, 2016 C
257 SUB‐15‐00010‐KFR‐165‐B At Grade 500 m3 Kuferit Reservoir Structural Shop Drawings Shop Drawing February 16, 2016 February 29, 2016 B
258 SUB‐15‐00010‐KFR‐165‐C At Grade 500 m3 Kuferit Reservoir Structural Shop Drawings‐For Construction Shop Drawing March 1, 2016 March 3, 2016 A
259 SUB‐15‐00010‐AJR‐166‐A At Grade 1000 m3  Ajja Reservoir Structural Shop Drawings Shop Drawing January 20, 2016 February 1, 2016 C
260 SUB‐15‐00010‐AJR‐166‐B At Grade 1000 m3  Ajja Reservoir Structural Shop Drawings Shop Drawing February 16, 2016 March 8, 2016 B
261 SUB‐15‐00010‐AJR‐166‐C At Grade 1000 m3  Ajja Reservoir Structural Shop Drawings‐For Construction Shop Drawing March 9, 2016 March 13, 2016 A
262 SUB‐15‐00010‐KRR‐167‐A At Grade 1000 m3  Kafer Ra'i  Reservoir Structural Shop Drawings Shop Drawing January 20, 2016 February 1, 2016 C
263 SUB‐15‐00010‐KRR‐167‐B At Grade 1000 m3  Kafer Ra'i  Reservoir Structural Shop Drawings Shop Drawing February 24, 2016 February 29, 2016 B

264 SUB‐15‐00010‐KRR‐167‐C
At Grade 1000 m3  Kafer Ra'i  Reservoir Structural Shop Drawings‐For Construction

Shop Drawing March 2, 2016 March 3, 2016 A

265 SUB‐15‐00010‐SWJ‐168‐A Flash Beacon Material‐Elec  January 20, 2016 February 7, 2016 A
266 SUB‐15‐00010‐SWJ‐169‐A Earthing Manhole Material‐Elec  January 20, 2016 February 7, 2016 A
267 SUB‐15‐00010‐SWJ‐170‐A Dismantling Joints‐PN16‐25 (Alternative) Material‐Mec January 20, 2016 February 7, 2016 A
268 SUB‐15‐00010‐SWJ‐171‐A Dismantling Joints‐(Alternative) Material‐Mec January 20, 2016 February 7, 2016 A
269 SUB‐15‐00010‐SWJ‐172‐A Steel Fence & Post for Reservoir and Booster Station‐ With Samples Sample January 21, 2016 February 7, 2016 C
270 SUB‐15‐00010‐SWJ‐172‐B Steel Fence & Post for Reservoir and Booster Station‐ With Samples Sample February 9, 2016 February 15, 2016 C
271 SUB‐15‐00010‐SWJ‐172‐C Steel Fence & Post for Reservoir and Booster Station‐ With Samples Sample March 10, 2016 March 17, 2016 A
272 SUB‐15‐00010‐JLT‐173‐A  Dilapidation Survey‐Jalqamus Transmission Pipeline Pre‐Construction January 24, 2016 February 8, 2016 A
273 SUB‐15‐00010‐KFR‐174‐A Dilapidation Survey‐ Kuferit Reservoir Pre‐Construction January 24, 2016 February 8, 2016 A
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274 SUB‐15‐00010‐SWJ‐175‐A At Grade 1000 m3 Reservoir Form Work Drawings Shop Drawing January 24, 2016 February 1, 2016 B
275 SUB‐15‐00010‐SWJ‐176‐A Steel Pipes Schedule 40 (6"‐8"‐10") Material‐Mec January 24, 2016 February 7, 2016 A
276 SUB‐15‐00010‐SWJ‐177‐A Alternative Bermad Combination Air Valve  2”,3 “ & 4” Material‐Mec January 24, 2016 February 7, 2016 D
277 SUB‐15‐00010‐SWJ‐177‐B Alternative Bermad Combination Air Valve  2”,3 “ & 4” Material‐Mec April 20, 2016 April 21, 2016 E
278 SUB‐15‐00010‐SWJ‐178‐A Flanged Ball Valves DN 50 Material‐Mec January 24, 2016 February 7, 2016 C
279 SUB‐15‐00010‐SWJ‐178‐B Flanged Ball Valves DN 51 Material‐Mec February 10, 2016 February 25, 2016 A
280 SUB‐15‐00010‐SWJ‐179‐A BCI 8m Mast for SCADA System Material‐Elec January 24, 2016 February 15, 2016 A
281 SUB‐15‐00010‐KFR‐180‐A At Grade 500 m3 Kuferit Reservoir Formwork Drawings Shop Drawing January 24, 2016 February 1, 2016 B
282 SUB‐15‐00010‐SWJ‐181‐A SW Jenin RTU submittal Material‐elec January 24, 2016 February 22, 2016 C
283 SUB‐15‐00010‐SWJ‐182‐A RCS submittal Material‐Elec January 26, 2016 February 22, 2016  A
284 SUB‐15‐00010‐SWJ‐183‐A  BCI qualification Material‐Elec January 26, 2016 February 22, 2016 E
285 SUB‐15‐00010‐AJR‐184‐A Shop Drawing for Retaining Wall For Ajja Reservoir Shop Drawing January 26, 2016 February 16, 2016 B
286 SUB‐15‐00010‐AJR‐184‐B Shop Drawing for Retaining Wall For Ajja Reservoir‐For Construction Shop Drawing February 16, 2016 March 14, 2016 B
287 SUB‐15‐00010‐SWJ‐185‐A Alternative for Relocation of Existing Pipes Material‐Mec January 26, 2016 February 8, 2016 A
288 SUB‐15‐00010‐SWJ‐186‐A Testing  Laboratory CV’s Al Shamal Laboratory Pre‐Construction January 27, 2016 February 16, 2016 A
289 SUB‐15‐00010‐ARR‐187‐A Shop Drawing of Relocation of  Exciting Pipes for Arraba Reservoir Shop Drawing January 27, 2016 February 10, 2016 B

290 SUB‐15‐00010‐TJT‐188‐A
Shop Drawings‐Telfit ‐ Jalqamus Force Line (6'') Plan, Profile & Typical Section From 
STA. 0+000 ‐ to STA. 2+136

Shop Drawing January 27, 2016 February 10, 2016 B

291 SUB‐15‐00010‐TJT‐188‐B
Shop Drawings‐Telfit ‐ Jalqamus Force Line (6'') Plan, Profile & Typical Section From 
STA. 0+000 ‐ to STA. 2+137‐For Construction

Shop Drawing February 17, 2016 February 25, 2016 C

292 SUB‐15‐00010‐TJT‐188‐C
Shop Drawings‐Telfit ‐ Jalqamus Force Line (6'') Plan, Profile & Typical Section From 
STA. 0+000 ‐ to STA. 2+137‐For Construction

Shop Drawing April 12, 2016 April 26, 2016 A

294 SUB‐15‐00010‐SWJ‐189‐A Detour For Arraba Reservoir Pre‐Construction January 27, 2016 February 1, 2016 C
295 SUB‐15‐00010‐SWJ‐189‐B Detour For Arraba Reservoir Pre‐Construction February 3, 2016 February 7, 2016 A
296 SUB‐15‐0010‐KRR‐190‐A Shop Drawing for Retainig Wall for Kafer Ra'I Reservoir Shop Drawing January 27, 2016 February 15, 2016 C
297 SUB‐15‐0010‐KRR‐190‐B Shop Drawing for Retainig Wall for Kafer Ra'I Reservoir Shop Drawing March 30, 2016 April 7, 2016 B
298 SUB‐15‐00010‐SWJ‐191‐A Instrument Cable Equipment Submittal Material‐Mec January 27, 2016 February 22, 2016 A
299 SUB‐15‐00010‐SWJ‐192‐A Precast Manholes 2.5 X 2 m Clear Dimension ADDASI Company Product Material‐Mec January 27, 2016 February 23, 2016 C
300 SUB‐15‐00010‐SWJ‐192‐B Precast Manholes 2.5 X 2 m Clear Dimension ADDASI Company Product Material‐Mec March 9, 2016 March 15, 2016 A
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301 SUB‐15‐00010‐SWJ‐193‐A Seismic Cans – With Sample Sample January 28, 2016 February 15, 2016 A
302 SUB‐15‐00010‐SWJ‐194‐A Manhole Puddle Flange‐With Sample Sample January 28, 2016 February 7, 2016 D
303 SUB‐15‐00010‐SWJ‐194‐B Manhole Puddle Flange‐With Sample Sample February 15, 2016 February 25, 2016 C
304 SUB‐15‐00010‐SWJ‐194‐C Manhole Puddle Flange‐With Sample Sample February 29, 2016 March 14, 2016 A

305 SUB‐15‐00010‐JLR‐195‐A
Shop Drawing for Jalqamus Reservoir Access Road
Plan, Profile & SectionsFrom STA. 0+000 – 0+190

Shop Drawing January 31, 2016 February 23, 2016 B

306 SUB‐15‐00010‐ARR‐196‐A Arraba Feed  Line Relocation Shop Drawing January 31, 2016 February 17, 2016 E
307 SUB‐15‐00010‐SWJ‐197‐A Adjustable Support for Pipes & Fittings Inside Chambers –Sample Sample January 31, 2016 February 11, 2016 D
308 SUB‐15‐00010‐ARR‐198‐A Geotechnical Inspection Report For  Arraba Reservoir Pre‐Construction January 31, 2016 February 22, 2016 E
309 SUB‐15‐00010‐KFR‐199‐A Traffic Plan Kuferit For Reservoir Pre‐Construction February 1, 2016 February 23, 2016 A

310 SUB‐15‐00010‐ARR‐200‐A
At Grade 2000 m3  Arraba Reservoir  Earthing System & Site Layout Electrical Shop 
Drawings

Shop Drawing February 2, 2016 February 29, 2016 B

311 SUB‐15‐00010‐AJR‐201‐A Modefied Layout for Ajja Reservoir Shop Drawing February 3, 2016 UnderReview
312 SUB‐15‐00010‐SWJ‐202‐A Reservoir Access Man way Material Material‐Mec February 3, 2016 February 11, 2016 C
313 SUB‐15‐00010‐SWJ‐202‐B Reservoir Access Man way Material Material‐Mec February 15, 2016 February 25, 2016 A
314 SUB‐15‐00010‐MTT‐203‐A Dilapidation Survey‐Al Mutilla Transmission PipeLine pre‐Construction February 7, 2016 February 10, 2016 A
315 SUB‐15‐00010‐SWJ‐204‐A Alternative Electrical Conduits‐Steel Pipes Material‐Elec February 8, 2016 February 23, 2016 C
316 SUB‐15‐00010‐SWJ‐204‐B Alternative Electrical Conduits‐Steel Pipes Material‐Elec February 24, 2016 March 3, 2016 A
317 SUB‐15‐00010‐SWJ‐205‐A Radio path study Material‐Elec February 8, 2016 February 23, 2016 E
318 SUB‐15‐00010‐ARR‐206‐A Arraba 2000m3 Reservoir Thimble Plan Material-Mec February 8, 2016 Retracted
319 SUB‐15‐00010‐ARR‐206‐A Arraba 2000m3 Reservoir Thimble Plan Material-Mec February 28, 2016 March 10, 2016 B
320 SUB‐15‐00010‐ARR‐206‐B Arraba 2000m3 Reservoir Thimble Plan-For Construction Material-Mec April 17, 2016 April 24, 2016 A
321 SUB‐15‐00010‐KFR‐207‐A Excavation Plan For Kufeirit Reservoir Shop Drawing February 9, 2016 February 25, 2016 B
322 SUB‐15‐00010‐AJR‐208‐A Ajja Reservoir Access Road Plan, Profile & Sections From STA. 0+000 – 0+240 Shop Drawing February 9, 2016 February 17, 2016 B
323 SUB‐15‐00010‐JLR‐209 ‐A Geotechnical Inspection Report For  Jalqamus Reservoir Pre‐Construction February 9, 2016 February 23, 2016 E
324 SUB‐15‐00010‐ARR‐210‐A Arraba 2000 m3 Reservoir Under Drain Plan Shop Drawing February 10, 2016 March 6, 2016 B
325 SUB‐15‐00010‐ARR‐210‐B Arraba 2000 m3 Reservoir Under Drain Plan Shop Drawing March 7, 2016 March 14, 2016 A
326 SUB‐15‐00010‐SMT‐211‐A Sanur Connection Champers Shop Drawings Shop Drawing February 11, 2016 March 6, 2016 C
327 SUB‐15‐00010‐SMT‐211‐B Sanur Connection Champers Shop Drawings Shop Drawing March 14, 2016 March 31, 2016 B
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328 SUB‐15‐00010‐SWJ‐212‐A Booster Pump Flow Meter Material-Elec February 11, 2016 March 8, 2016 D
329 SUB‐15‐00010‐SWJ‐213‐A Reservoirs Flow Meter Material-Elec February 11, 2016 March 8, 2016 D
330 SUB‐15‐00010‐SWJ‐214‐A DC Flow Meter with GSM Material-Elec February 11, 2016 March 8, 2016 C

331 SUB‐15‐00010‐JLR‐215‐A
At Grade 1000 m3  Jalqamus Reservoir Earthing  and Steel Layout Electrical Shop 
Drawings

Shop Drawing February 14, 2016 February 25, 2016 B

332 SUB‐15‐00010‐JLR‐216‐A Jalqamus 1000m3 Reservoir Thimble & Under Drain Plan Material‐Mec February 14, 2016 March 6, 2016 B
333 SUB‐15‐00010‐JLR‐216‐B Jalqamus 1000m3 Reservoir Thimble & Under Drain Plan‐for Construction Material‐Mec March 9, 2016 March 24, 2016 A
334 SUB‐15‐00010‐SWJ‐217‐A Pressure transmitter submittal Material‐Elec February 16, 2016 February 25, 2016 C
335 SUB‐15‐00010‐SWJ‐218‐A Level Transmitter submittal Material‐Elec February 16, 2016 March 10, 2016 C
336 SUB‐15‐00010‐SWJ‐219‐A  Receptacles & Switches Material‐Elec February 16, 2016 March 6, 2016 B
337 SUB‐15‐00010‐KRR‐220‐A Traffic Plan for Kafer Ra'I Reservoir Pre‐Construction February 17, 2016 February 25, 2016 A
338 SUB‐15‐00010‐SWJ‐221‐A Installation  Testing of CP Reference Electrodes  Test Station Material‐Mec February 21, 2016 March 22, 2016 D
339 SUB‐15‐00010‐SWJ‐221‐B Installation  Testing of CP Reference Electrodes  Test Station Material‐Mec April 19, 2016 April 28, 2016 C
340 SUB‐15‐00010‐SWJ‐222‐A Stainless Steel Bolts and Nuts Material‐Mec February 21, 2016 March 15, 2016 C
341 SUB‐15‐00010‐SWJ‐222‐B Stainless Steel Bolts and Nuts Material‐Mec March 19, 2016 April 13, 2016 B
342 SUB‐15‐00010‐SWJ‐223‐A Flanged Ball Valve Material‐Mec February 21, 2016 March 8, 2016 A
343 SUB‐15‐00010‐TJT‐224‐A Traffic Plan for Talfit  Jalqamus Pipeline Pre‐Construction February 21, 2016 March 8, 2016 B
344 SUB‐15‐00010‐SMT‐225‐A Sanur Meithalun Flow Monitoring Vault Shop Drawings Shop Drawing February 21, 2016 March 14, 2016 C
345 SUB‐15‐00010‐SMT‐225‐B Sanur Meithalun Flow Monitoring Vault Shop Drawings Shop Drawing March 17, 2016 April 5, 2016 C
346 SUB‐15‐00010‐SMT‐225‐C Sanur Meithalun Flow Monitoring Vault Shop Drawings Shop Drawing April 10, 2016 April 26, 2016 E
347 SUB‐15‐00010‐KFR‐226‐A Dilapidation Survey For Kuferit Force Line Pre‐Construction February 24, 2016 March 10, 2016 A
348 SUB‐15‐00010‐SWJ‐227‐A UPVC pipes and fittings Material‐Mec February 24, 2016 March 8, 2016 A
349 SUB‐15‐00010‐KRR‐228‐A Proposed Site Layout for Kafer Ra'i Reservoir Shop Drawing February 24, 2016 March 15, 2016 B

350 SUB‐15‐00010‐JLT‐229‐A
Shop Drawings Jalqamus‐ Umatut Force Line (6'') Plan, Profile & Typical Section 
From STA. 0+186 ‐ to STA. 1+870

Shop Drawing February 24, 2016 March 23, 2016 B

351 SUB‐15‐00010‐JLT‐229‐B
Shop Drawings Jalqamus‐ Umatut Force Line (6'') Plan, Profile & Typical Section 
From STA. 0+186 ‐ to STA. 1+871‐For Construction

Shop Drawing March 30, 2016 April 24, 2016 A

352 SUB‐15‐00010‐KRR‐230‐A
At Grade 1000 m³ Kafer  Ra'i Reservoir  Earthing  and Site Layout  Electrical Shop 
Drawings

Shop Drawing February 25, 2016 March 6, 2016 C
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353 SUB‐15‐00010‐SWJ‐231‐A 760 mm Access Manway  Fabrication Details Material‐Mec February 28, 2016 March 13, 2016 A
354 SUB‐15‐00010‐SWJ‐232‐A  SikaTop Seal 107 Material For Internal coating  Method Statement February 29, 2016 March 21, 2016 C
355 SUB‐15‐00010‐SWJ‐232‐B  SikaTop Seal 107 Material For Internal coating  Method Statement March 24, 2016 April 7, 2016 E
356 SUB‐15‐00010‐SWJ‐233‐A PVC Water Stop (Supercast Watafoil 150) Method Statement  Method Statement February 29, 2016 March 6, 2016 A

357 SUB‐15‐00010‐KFR‐234‐A
At Grade 500 m³ Kuferit Reservoir  Earthing  and Site Layout  Electrical Shop 
Drawings

Shop Drawing March 2, 2016 March 14, 2016 C

358 SUB‐15‐00010‐KRR‐235‐A Dilapidation Survey(Kafer Ra'i Reservoir) Pre‐Construction March 2, 2016 March 24, 2016 A
359 SUB‐15‐00010‐AJR‐236‐A Dilapidation Survey(Ajja Pipeline) Pre‐Construction March 3, 2016 March 15, 2016 A
360 SUB‐15‐00010‐SWJ‐237‐A  Swellable Water Stop (SW30) Method Statement Method Statement March 6, 2016 March 22, 2016 B

361 SUB‐15‐00010‐JMT‐238‐A
Shop Drawings
 Jalqamus‐ Mughayyir Force Line (6'') Plan, Profile & Typical Section From STA. 0+000 
‐ to STA. 2+752

Shop Drawing March 8, 2016 March 22, 2016 C

362 SUB‐15‐00010‐JMT‐238‐B
Shop Drawings
 Jalqamus‐ Mughayyir Force Line (6'') Plan, Profile & Typical Section From STA. 0+000 
‐ to STA. 2+753

Shop Drawing March 23, 2016 April 5, 2016 C

363 SUB‐15‐00010‐JMT‐238‐C
Shop Drawings
 Jalqamus‐ Mughayyir Force Line (6'') Plan, Profile & Typical Section From STA. 0+000 
‐ to STA. 2+754‐For Construction

Shop Drawing April 19, 2016 May 4, 2016 A

364 SUB‐15‐00010‐KFR‐239‐A Kuferit 500m3 Reservoir  Thimble & Under Drain Plan Material‐Mec March 9, 2016 March 15, 2016 B
365 SUB‐15‐00010‐KFR‐239‐B Kuferit 500m3 Reservoir  Thimble & Under Drain Plan‐For Construction Material‐Mec March 20, 2016 April 5, 2016 B
366 SUB‐15‐00010‐SWJ‐240‐A Welder Qualifications (CV's and ID's) Material‐Mec March 9, 2016 March 15, 2016 E

367 SUB‐15‐00010‐AJR‐241‐A
At Grade 1000 m³ Ajja Reservoir  Earthing  and Site Layout  Electrical Shop Drawings

Shop Drawing March 9, 2016 March 21, 2016 C

368 SUB‐15‐00010‐SWJ‐242‐A 250mm Gate Valve Chamber Mechanical Drawing Material‐Mec March 13, 2016 March 22, 2016 C
369 SUB‐15‐00010‐SWJ‐242‐B 250mm Gate Valve Chamber Mechanical Drawing Material‐Mec March 27, 2016 April 7, 2016 B
370 SUB‐15‐00010‐SWJ‐242‐C 250mm Gate Valve Chamber Mechanical Drawing‐For Construction Material‐Mec April 19, 2016 April 27, 2016 A
371 SUB‐15‐00010‐CHR‐243‐A Chamber Rehabilitation Dilapidation Survey Pre‐Construction March 13, 2016 March 22, 2016 C
372 SUB‐15‐00010‐CHR‐243‐B Chamber Rehabilitation Dilapidation Survey Pre‐Construction April 10, 2016 April 21, 2016 A
373 SUB‐15‐00010‐MTN‐244‐A Al‐Mutilla Network Dilapidation Survey Pre‐Construction March 13, 2016 March 31, 2016 A
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374 SUB‐15‐00010‐JMT‐245‐A
Shop Drawings Mughayyir Al‐Mutilla Force Line (6'') Plan, Profile & Typical Section 
From STA. 0+000 ‐ to STA. 1+685

Shop Drawing March 14, 2016 March 23, 2016 C

375 SUB‐15‐00010‐JMT‐245‐B
Shop Drawings Mughayyir Al‐Mutilla Force Line (6'') Plan, Profile & Typical Section 
From STA. 0+000 ‐ to STA. 1+686

Shop Drawing March 31, 2016 April 24, 2016 C

377 SUB‐15‐00010‐SWJ‐246‐A Updated CPM Schedule Submittal February 29,2016 Pre‐Construction March 15, 2016 April 10, 2016 C
378 SUB‐15‐00010‐AJR‐247‐A  Dilapidation Survey (Ajja Reservoir) Pre‐Construction March 16, 2016 March 22, 2016 A
379 SUB‐15‐00010‐KFR‐248‐A  Geotechnical Inspection Report For  Kuferit Reservoir Pre‐Construction March 17, 2016 March 22, 2016 E
380 SUB‐15‐00010‐MTB‐249‐A Main Distribution Board Material‐elec March 20, 2016 March 28, 2016 C
381 SUB‐15‐00010‐MTB‐249‐B Main Distribution Board Material‐elec April 14, 2016 April 24, 2016 C

383 SUB‐15‐00010‐SMT‐250‐A 
Shop Drawings For Sanour‐Meithalon  Main Transmission Pipeline (10''+6")Plan, 
Profile & Typical Section(Meithalon Well)
 From STA. 0+000 ‐ 0+134 (10")From STA. 0+000 ‐ 0+086 (10"+6")

Shop Drawing March 20, 2016 April 5, 2016 C

384 SUB‐15‐00010‐SMT‐250‐B 
Shop Drawings For Sanour‐Meithalon  Main Transmission Pipeline (10''+6")Plan, 
Profile & Typical Section(Meithalon Well)
 From STA. 0+000 ‐ 0+134 (10")From STA. 0+000 ‐ 0+086 (10"+6")

Shop Drawing April 12, 2016 April 26, 2016 E

385 SUB‐15‐00010‐AJR‐251‐A Traffic Plan for Ajja Reservoir Pre‐Construction March 23, 2016 April 14, 2016 A
386 SUB‐15‐00008‐SWJ‐252 ‐A Temporary Storage Yard Location Pre‐Construction March 24, 2016 April 10, 2016 C
387 SUB‐15‐00008‐SWJ‐252 ‐B Temporary Storage Yard Location Pre‐Construction April 12, 2016 May 4, 2016 C
389 SUB‐15‐00008‐SWJ‐253‐A Method Statement and Material for Internal Epoxy Coating  Method Statement March 24, 2016 April 10, 2016 B
390 SUB‐15‐00008‐SWJ‐254‐A Traffic Control Plan  Night Works Pre‐Construction March 24, 2016 April 19, 2016 B
391 SUB‐15‐0010‐MTB‐255‐A Shop Drawing for Retaining Wall For Al‐Mutilla Booster Pump Shop Drawing March 27, 2016 April 7, 2016 B
392 SUB‐15‐00010‐MTR‐256‐A Motorized Gate Valves Material‐Mec March 27, 2016 April 11, 2016 D

393 SUB‐15‐00008ARR‐257‐A
Method Statement  for Cast of Concrete for Reservoirs‐Foundation and Walls

method Statement March 27, 2016 April 19, 2016 B

394 SUB‐15‐00010‐SMT‐258 Meithalon Outlet Connection Chamber Shop Drawing March 27, 2016 April 26, 2016 E
395 SUB‐15‐00010‐AJR‐259‐A  Ajja 1000 m3 Reservoir  Thimble & Under Drain Plan Material‐Mec March 28, 2016 April 19, 2016 C
396 SUB‐15‐00010‐AJR‐259‐B  Ajja 1000 m3 Reservoir  Thimble & Under Drain Plan Material‐Mec April 21, 2016 May 5, 2016 C

398 SUB‐15‐00010‐AJP‐260‐A
Shop Drawings Plan, Profile & Typical Section
Ajja Force  Line (8'') From STA. 0+027 ‐ 1+091
Ajja  Feeder  Line (8'') From STA. 0+027 ‐ 0+443

Shop Drawing March 28, 2016 April 24, 2016 C
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400 SUB‐15‐00010‐AJR‐261‐A  Ajja Dump Area Pre‐Construction March 29, 2016 April 21, 2016 A
401 SUB‐15‐00010‐TJT‐262‐A AUU Connection  Chamber Shop Drawings Shop Drawing March 31, 2016 April 14, 2016 C
402 SUB‐15‐00010‐TJT‐263‐A TANIN Connection Chamber Shop Drawing March 31, 2016 April 24, 2016 C
404 SUB‐15‐00010‐JMT‐264‐A Mughayyir Connection Chamber Shop Drawings Shop Drawing April 3, 2016 April 24, 2016 C
406 SUB‐15‐00010‐JLT‐265‐A Jalqamus Connection Chamber Shop Drawings Shop Drawing April 3, 2016 April 24, 2016 C
409 SUB‐15‐00010‐JLT‐266‐A Umatut Connection Chamber Shop Drawings Shop Drawing April 3, 2016 April 24, 2016 C
411 SUB‐15‐00010‐AJR‐267‐A Excavation Plan For Ajja Reservoir Pre‐Construction April 3, 2016 April 24, 2016 C
413 SUB‐15‐00010‐KRR‐268‐A Excavation Plan For Kafer Ra'i Reservoir Pre‐Construction April 5, 2016 April 24, 2016 C

414 SUB‐15‐00010‐SWJ‐269 ‐A
Method Statement for Cast of Concrete for Reservoirs (Foundation and Walls)1000 
m3 Reservoirs

Method Statement April 5, 2016 April 25, 2016 B

415 SUB‐15‐00010‐AJP‐270‐A 
Shop Drawings, Plan, Profile & Typical Section
Ajja  Feeder  Line (8'') From STA. 0+443 ‐ 1+260

Shop Drawing April 7, 2016 April 19, 2016 B

416 SUB‐15‐00010‐KRR‐271‐A Kafer Ra'I 1000 m3 Reservoir  Thimble & Under Drain Plan Shop Drawing April 10, 2016 April 24, 2016 C
417 SUB‐15‐00010‐SWJ‐272‐A Light Fixture Pre‐Construction April 11, 2016 April 24, 2016 C
418 SUB‐15‐00010‐SWJ‐272‐B Light Fixture Pre‐Construction April 26, 2016 May 4, 2016 A
419 SUB‐15‐00010‐AJP‐273‐A Traffic Plan for Ajja Pipeline Pre‐Construction April 11, 2016 April 19, 2016 C
420 SUB‐15‐00010‐YKT‐274‐A Traffic Plan for  Kuferit Pipeline Pre‐Construction April 11, 2016 April 19, 2016 C
421 SUB‐15‐00010‐SWJ‐275‐A  Contractor's Corrosion Engineer Qualifications Pre‐Construction April 12, 2016 May 4, 2016 A
422 SUB‐15‐00010‐SWJ‐276‐A QC Matrix  April 12, 2016 April 26, 2016 C
423 SUB‐15‐00010‐SWJ‐277‐A Swing check DN50 & Smaller April 13, 2016 April 19, 2016 D
424 SUB‐15‐00010‐SWJ‐278‐A Updated CPM Schedule Submittal March 31,2016 Pre‐Construction April 14, 2016 April 28, 2016 C
425 SUB‐15‐00010‐SWJ‐279‐A Thioflex 600 Material & Method Statement method Statement April 14, 2016 May 4, 2016 A
426 SUB‐15‐00010‐SWJ‐280‐A Float Level Indicator Shop Drawing Shop Drawing April 17, 2016 May 3, 2016 C
428 SUB‐15‐00010‐TJT‐281‐A AAU Connection  Chamber Shop Drawings Shop Drawing April 18, 2016 May 9, 2016 C
429 SUB‐15‐00010‐SWJ‐282‐A SWJ Flow Control Valve Materila‐Mec April 18, 2016 May 8, 2016 C
430 SUB‐15‐00010‐SWJ‐283‐A SWJ Pressure Reducing Valve Materila‐Mec April 18, 2016 May 17, 2016 C
431 SUB‐15‐00010‐SWJ‐284‐A Altitude Level Control Valve Materila‐Mec April 18, 2016 May 5, 2016 C
433 SUB15‐00010‐SWJ‐285‐A BILCO Hatches   April 19, 2016 April 28, 2016 A
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434 SUB‐15‐00010‐TJT‐286‐A 
Specific Method of Statement for Pipeline Construction‐Talefit –Jalqamus 
Transmission Pipeline

Method Statement April 19, 2016 May 15, 2016 B

435 SUB‐15‐00010‐SWJ‐287‐A  Floor Drain Method Statement April 20, 2016 April 27, 2016 C
436 SUB‐15‐00010‐TJT‐288‐A Telfit ‐ Jalqamus pipe line Fabricated Elbows Design Material‐Mec April 19, 2016 April 28, 2016 A
437 SUB‐15‐00010‐SWJ‐289‐A 75mm AVAR Mechanical Drawing  Shop Drawing April 20, 2016 April 28, 2016 C
440 SUB‐15‐00010‐ARR‐290‐A  Updated at Grade 2000 m3 Arraba Reservoir Formwork Drawings  Shop Drawing April 20, 2016 May 11, 2016 C

441 SUB‐15‐00010‐SWJ‐291‐A
Washout chamber 
DN:100,75 mm Mechanical Drawing

Shop Drawing April 20, 2016 April 28, 2016 C

444 SUB‐15‐00010‐SWJ‐292‐A Welder Qualification (CV,ID)Complementary  Material‐Mec April 21, 2016 May 8, 2016 A

445 SUB‐15‐00010‐YKT‐293‐A
Shop Drawings Plan, Profile & Typical SectionKuferit Force Line (6'') 
From STA. 0+000 ‐ 2+460

Shop Drawing April 21, 2016 May 12, 2016 B

446 SUB‐15‐00010‐SWJ‐294‐A DN: 200,150mm Gate Valve Chamber Mechanical Drawing Shop Drawing April 21, 2016 April 28, 2016 B
448 SUB‐15‐00010‐MTB‐295‐A  Excavation Plan For Al Mutilla Booster Station Pre‐Construction April 24, 2016 May 11, 2016 A
449 SUB‐15‐00010‐ARR‐296‐A Arraba 2000 m3 Reservoir Yard Piping and Fabrication Drawing Shop Drawing April 25, 2016 May 10, 2016 C

450 SUB‐15‐00010‐TJT‐297‐A
Detour of Telfit‐Jalqamus Transmission Pipeline
(Dilapidation Survey Video)

Pre‐Construction April 25, 2016 May 4, 2016 A

451 SUB‐15‐00010‐KFR‐298‐A
Detour of Yabad‐Kuferit  Transmission Pipeline
(Dilapidation Survey Video)

Pre‐Construction April 25, 2016 May 4, 2016 A
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Request For Information Log 

No. RFI No. Project Description Submitted Date 
Response 

Date 

1 
RFI-15-00010-
SWJ-C-E-001 

SWJ 
Perforated Pipes arrangement under 
Reservoir’s Foundation (Arraba, 
Jalqamus, Ajja and Kafer Ra’i) 

December 24, 
2015 

January 13, 
2016 

2 
RFI-15-00010-
SWJ-C-E-002 

SWJ 
Arraba  Reservoir  Future Discharge 
Pipe 

January 25, 2016 
February 3, 

2016 

3 
RFI-15-00010-
ARR-C-E-003 

SWJ 
Relocation of 8”steel pipe at Arraba 
Reservoir 

January 28, 2016 
February 10, 

2016 

4 
RFI-15-00010-
SWJ-C-E-004 

SWJ 
Reservoir Float Level Switches & 
Hatches Intrusion Switches 

February 2, 2016 
February 28, 

2016 

5 
RFI-15-00010-
KFR-C-E-005 

SWJ Kuferit  Reservoir  Location February 3, 2016 
February 16, 

2016 

6 
RFI-15-00010-
JLR-C-E-006 

SWJ 
Jalqamous  Reservoir Change in 
Foundation Level 

February 3, 2016 
February 28, 

2016 

7 
RFI-15-00010-
SWJ-C-E-007 

SWJ Control valves specification required February 4, 2016 
March 6, 

2016 

8 
RFI-15-00010-
KRR-C-E-008 

SWJ 
Differing Site Conditions -Kafeior 
Raie Existing pipe line. 

February 18, 2016 
March 6, 

2016 

9 
RFI-15-00010-
SWJ-C-E-009 

SWJ 
Flow Meters for Reservoir and 
Champers -System upgrade proposal 

February 29, 2016 
March 20, 

2016 

10 
RFI-15-00010-
SWJ-C-E-010 

SWJ 
Pressure rating for existing service 
connection champers 

March 2, 2016 
March 6, 

2016 

11 
RFI-15-00010-
SWJ-C-E-011 

SWJ 
Additional Documents-Flowmeter for 
Reservoirs and Chambers-System 
Upgrade proposal 

March 13, 2016 
March 23, 

2016 

12 
RFI-15-00010-
SWJ-C-E-012 

SWJ 
Dimension of Meithalun Well Inlet 
Connection Chamber. 

March 21, 2016 
April 24, 

2016 

13 
RFI-15-00010-
SWJ-C-E-013 

SWJ 
   Metal Work in the Project – 
Aluminum Handrail  

April 3, 2016 
April 10, 

2016 

14 
RFI-15-00010-
SWJ-C-E-014 

SWJ 
Air Valves Construction Material 

April 10, 2016 
April 18, 

2016 

15 
RFI-15-00010-
SWJ-C-E-015  

SWJ 
Control Valve Downstream Pressure 
and Flow Set Point   

April 13, 2016 
April 26, 

2016 

16 
RFI-15-00010-
ARR-C-E-016  

SWJ 
 Replace of 25mm Steel Bars to 20 
mm Steel Bars with the same steel 
area. 

April 14, 2016 April 18, 
2016 

17 
RFI-15-00010-
ARR-C-E-017 

SWJ 
Cost Comparison -  RFI-009 & RFI-
011 / Flowmeter for Reservoirs and 
Chambers – System Upgrade proposal 

April 17, 2016  
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Annex K - Letters and Correspondence 
with USAID 



DCN No. Subject
From
(Author)

Organization
To
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0001
Re: South West Jenin Reservoir and Pumping Facilities - 
SWJP AID-294-I-00-12-00002 - AID-294-TO-15-00010 - 
(0% VAT Exemption)

Kamal Kasbary USAID Ghassan Alami Morganti October 30, 2015

TMGI-15-00010-IN-0002

Re: South West Jenin Reservoir and Pumping Facilities - 
SWJP AID-294-I-00-12-00002 - AID-294-TO-15-00010 
Subcontractor Profile & Steel Pipe Supplier - Vetting 
Request

Kamal Kasbary USAID Ghassan Alami Morganti November 5, 2015

TMGI-15-00010-IN-0003 Re: TO 15-00010 SWJ : Mobilization Works Kamal Kasbary USAID Ghassan Alami Morganti November 29, 2015

TMGI-15-00010-IN-0004 Re: SWJ Work Start Announcement Flyer Kamal Kasbary USAID Ghassan Alami Morganti December 2, 2015

TMGI-15-00010-IN-0005 Re: TO 15 00010 SWJ: Vetting Request for Sanad
Construction Industries Kamal Kasbary USAID Ghassan Alami Morganti December 28, 2015

Incoming Emails Log 1

(Incoming emails)

275



DCN No. Subject
From                   
(Author)

Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0006 Re: TO 15 00010 SWJ: Vetting Request for Sanad 
Construction Industries Kamal Kasbary USAID Ghassan Alami Morganti December 30, 2015

TMGI-15-00010-IN-0007 Re: TO 15 00010 SWJ: Vetting Request : Building Center, 
AL Shamal & Hijjawi Kamal Kasbary USAID Ghassan Alami Morganti January 13, 2016

TMGI-15-00010-IN-0008 Re: TO-15-10-SWJ: Construction Monthly Progress # 02 
for December 2015- Revised Kamal Kasbary USAID Ghassan Alami Morganti February 1, 2016

TMGI-15-00010-IN-0009 Re: SWJP- AID-294-TO-15-00010- Southwest Jenin 
Water Project -Jenin Center Vetting Form Kamal Kasbary USAID Ghassan Alami Morganti February 2, 2016

TMGI-15-00010-IN-0010 Re: Task Order #15-00010, CPM Schedule Kamal Kasbary USAID Ghassan Alami Morganti February 5, 2016

Incoming Emails Log 2276



DCN No. Subject
From                   
(Author)

Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0011 Re: TO-15-10-SWJ: Construction Monthly Progress # 02 
for December 2015- R3 Kamal Kasbary USAID Ghassan Alami Morganti February 9, 2016

TMGI-15-00010-IN-0012 Re: TO-15-10-SWJ: Construction Monthly Progress # 03 
for January 2016 Kamal Kasbary USAID Tharwat Abu

Baker Morganti February 10, 2016

TMGI-15-00010-IN-0013 Re: FW: Vetting Request and Approval Logs-Last Updated 
February 7, 2016 / GAZI, GAZII & SWJ Kamal Kasbary USAID Ghassan Alami Morganti February 22, 2016

TMGI-15-00010-IN-0014 Re: SWJ - Task Order Manager Kamal Kasbary USAID Ghassan Alami Morganti February 22, 2016

TMGI-15-00010-IN-0015 Re: SWJ - Task Order Manager Kamal Kasbary USAID Ghassan Alami Morganti February 22, 2016

Incoming Emails Log 3277



DCN No. Subject
From                   
(Author)

Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0016 Re: TO-15-10-SWJ: Construction Monthly Progress # 02 
for December 2015 Kamal Kasbary USAID Tharwat Abu

Baker Morganti February 24, 2016

TMGI-15-00010-IN-0017 Re: SWJ - Task Order Manager Kamal Kasbary USAID Ghassan Alami Morganti February 25, 2016

TMGI-15-00010-IN-0018 SWJ - Monthly Reports Kamal Kasbary USAID Ghassan Alami Morganti February 26, 2016

TMGI-15-00010-IN-0019 RE: SWJ - Monthly Reports Kamal Kasbary USAID Tharwat Abu
Baker Morganti February 27, 2016

TMGI-15-00010-IN-0020 RE: TO-15-10-SWJ: Construction Monthly Progress # 02 
for December 2015rev Kamal Kasbary USAID Tharwat Abu

Baker Morganti February 27, 2016

Incoming Emails Log 4278



DCN No. Subject
From                   
(Author)

Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0021 Re: TO-15-10-SWJ: Construction Monthly Progress # 02 
for December 2015rev Kamal Kasbary USAID Tharwat Abu

Baker Morganti February 29, 2016

TMGI-15-00010-IN-0022 Re: FW: Vetting Request and Approval Logs-Last Updated 
February 7, 2016 / GAZI, GAZII & SWJ Kamal Kasbary USAID Ghassan Alami Morganti March 1, 2016

TMGI-15-00010-IN-0023 Re: TO-15-00010-SWJ-Vetting Request Renewal - Future 
Iron Pipes Kamal Kasbary USAID Ghassan Alami Morganti March 2, 2016

TMGI-15-00010-IN-0024 Monthly Report GEO-MIS reporting summary sheet Kamal Kasbary USAID Tharwat Abu
Baker Morganti February 29, 2016

TMGI-15-00010-IN-0025 Re: TO-15-10-SWJ: Construction Monthly Progress # 02 
for December 2015 Kamal Kasbary USAID Tharwat Abu

Baker Morganti March 8, 2016

Incoming Emails Log 5279



DCN No. Subject
From                   
(Author)

Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0026 Re: SWJ - Monthly Progress Report No.3 , January , 2016 Kamal Kasbary USAID Tharwat Abu
Baker Morganti March 8, 2016

TMGI-15-00010-IN-0027 Re: SWJ - Monthly Progress Report No.3 , January , 2016 Kamal Kasbary USAID Tharwat Abu
Baker Morganti March 8, 2016

TMGI-15-00010-IN-0028 SWJ - Permits for Gaza holders Kamal Kasbary USAID Ghassan Alami Morganti March 16, 2016

TMGI-15-00010-IN-0029 Re: TO 15-10 SWJ -- SWJ Donation Request Kamal Kasbary USAID Tharwat Abu
Baker Morganti March 21, 2016

TMGI-15-00010-IN-0030 Re: TO-15-00010-SWJ: Daily Report- Feb 1 to 10, 2016 Kamal Kasbary USAID
Siag, Abe;
Tharwat Abu
Baker

Morganti &  
BV March 22, 2016

Incoming Emails Log 6280



DCN No. Subject
From                   
(Author)

Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0031 Fwd: TO 15-00010 SWJ: Contractor's Monthly Progress 
Report #03 Comments Kamal Kasbary USAID

Siag, Abe;
Tharwat Abu
Baker

Morganti &  
BV March 22, 2016

TMGI-15-00010-IN-0032 Re: SWJ - Monthly Progress Report No.3 , January , 2016 Kamal Kasbary USAID Tharwat Abu
Baker Morganti March 24, 2016

TMGI-15-00010-IN-0033 Re: SWJ - Monthly Progress Report No.3 , January , 2016 Kamal Kasbary USAID Tharwat Abu
Baker Morganti March 28, 2016

TMGI-15-00010-IN-0034 Re: SWJ-TO-15-00010-Vetting Request- S.aL 
Technologies Kamal Kasbary USAID Ghassan Alami Morganti March 29, 2016

TMGI-15-00010-IN-0035 Re: TO 15-10 SWJ -- SWJ Donation Request- Revised Kamal Kasbary USAID Tharwat Abu
Baker Morganti March 29, 2016

Incoming Emails Log 7281



DCN No. Subject
From                   
(Author)

Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0036 Re: TO 15-10 SWJ -- SWJ Donation List of Suppliers Kamal Kasbary USAID Tharwat Abu
Baker Morganti March 30, 2016

TMGI-15-00010-IN-0037 Re: TO 15-10 SWJ -- SWJ Donation List of Suppliers Kamal Kasbary USAID Ghassan Alami Morganti March 30, 2016

TMGI-15-00010-IN-0038 Re: SWJ-Vetting Request- Al Darb For Water , Irrigation 
and Sewage Supply Kamal Kasbary USAID Ghassan Alami Morganti April 5, 2016

TMGI-15-00010-IN-0039 Re: TO 15-00010 SWJ: Contractor's Monthly Progress 
Report #04- February 2016 Kamal Kasbary USAID Tharwat Abu

Baker Morganti April 7, 2016

TMGI-15-00010-IN-0040 Re: SWJ Project - Key Personnel Approval - CWI Kamal Kasbary USAID Ghassan Alami Morganti April 8, 2016

Incoming Emails Log 8282



DCN No. Subject
From                   
(Author)

Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0041 Re: TO 15-00010 SWJ: Contractor's Monthly Progress 
Report #04- February 2016 Kamal Kasbary USAID Tharwat Abu

Baker Morganti April 11, 2016

TMGI-15-00010-IN-0042 Re: TO 15-00010 SWJ: Contractor's Monthly Progress 
Report #04- February 2016 R5 Kamal Kasbary USAID Tharwat Abu

Baker Morganti April 11, 2016

TMGI-15-00010-IN-0043 Re: TO-15-10-SWJ: Construction Monthly Progress # 05 
for March , 2016 Kamal Kasbary USAID Tharwat Abu

Baker Morganti April 18, 2016

TMGI-15-00010-IN-0044 Re: TO 15-10 SWJ -- SWJ Donation List of Suppliers Kamal Kasbary USAID Tharwat Abu
Baker Morganti April 18, 2016

TMGI-15-00010-IN-0045 Re: 15-000010 SWJ: Status update Kamal Kasbary USAID Ghassan Alami Morganti April 19, 2016

Incoming Emails Log 9283



DCN No. Subject
From                   
(Author)

Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-IN-0046 Re: 15-000010 SWJ: Status update Kamal Kasbary USAID Ghassan Alami Morganti April 19, 2016

TMGI-15-00010-IN-0046 FW: USAID - SWJ Site Visit, April 20, 2016 Kamal Kasbary USAID Ghassan Alami; T Morganti &  
BV April 19, 2016

Incoming Emails Log 10284



05/06/2016

DC No. Subject From (Author) Organization
To
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0001

Southwest Jenin Water Project - SWJP AID-294-I-00-12-00002 - AID-294-TO-15-00010 -
Performance/Maintenance Bond Ghassan Alami Morganti Sandy Sakran USAID October 23, 2015

TMGI-15-00010-
OUT-0002

RE: Southwest Jenin Water Project - SWJP AID-294-I-00-12-00002 - AID-294-TO-15-00010 -
Performance/Maintenance Bond Ghassan Alami Morganti Sandy Sakran USAID October 25, 2015

TMGI-15-00010-
OUT-0003

South West Jenin Reservoir and Pumping Facilities - SWJP AID-294-I-00-12-00002 - AID-294-
TO-15-00010 - (0% VAT Exemption) Ghassan Alami Morganti Kamal Kasbary USAID October 30, 2015

TMGI-15-00010-
OUT-0004

South West Jenin Reservoir and Pumping Facilities - SWJP AID-294-I-00-12-00002 - AID-294-
TO-15-00010 Subcontractor Profile - No Objection Request Ghassan Alami Morganti Kamal Kasbary USAID October 30, 2015

TMGI-15-00010-
OUT-0005

South West Jenin Reservoir and Pumping Facilities - SWJP AID-294-I-00-12-00002 - AID-294-
TO-15-00010 Subcontractor Profile & Steel Pipe Supplier - Vetting Request Ghassan Alami Morganti Kamal Kasbary USAID November 2, 2015

TMGI-15-00010-
OUT-0006 SWJP- AID-294-TO-15-00010- Southwest Jenin Water Project - BCI Vetting Request Ghassan Alami Morganti Kamal Kasbary USAID November 25, 2015

TMGI-15-00010-
OUT-0007 RE: TO 15-00010 SWJ : Mobilization Works Ghassan Alami Morganti Kamal Kasbary USAID November 27, 2015

Outgoing Emails Log 1

(Outgoing emails)
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05/06/2016

DC No. Subject From (Author) Organization
To
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0008 SWJ Work Start Announcement Flyer Ghassan Alami Morganti Kamal Kasbary USAID November 28, 2015

TMGI-15-00010-
OUT-0009 RE: SWJ - Insurances Ghassan Alami Morganti Kamal Kasbary USAID November 29, 2015

TMGI-15-00010-
OUT-0010 RE: SWJ Work Start Announcement Flyer Ghassan Alami Morganti Kamal Kasbary USAID December 2, 2015

TMGI-15-00010-
OUT-0011 RE: SWJ Work Start Announcement Flyer Ghassan Alami Morganti Kamal Kasbary USAID December 2, 2015

TMGI-15-00010-
OUT-0012 TO-15-10-SWJ: Construction Monthly Progress # 01 for November 2015 Ghassan Alami Morganti Kamal Kasbary USAID December 6, 2015

TMGI-15-00010-
OUT-0013 RE: TO 15-0010 SWJ: Progress Meeting Ghassan Alami Morganti Kamal Kasbary USAID December 7, 2015

TMGI-15-00010-
OUT-0014 RE: TO-15-10-SWJ: Construction Monthly Progress # 01 for November 2015 Ghassan Alami Morganti Kamal Kasbary USAID December 16, 2015

Outgoing Emails Log 2
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05/06/2016

DC No. Subject From                   (Author) Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0015 RE: Task Order #15-00010, Key Personnel. Ghassan Alami Morganti Kamal Kasbary USAID December 17, 2015

TMGI-15-00010-
OUT-0016 RE: Key Personnel - Task Order 15-00010 Ghassan Alami Morganti Kamal Kasbary USAID December 17, 2015

TMGI-15-00010-
OUT-0017 RE: TO-15-10-SWJ: Construction Monthly Progress # 01 for November 2015 Ghassan Alami Morganti Kamal Kasbary USAID December 17, 2015

TMGI-15-00010-
OUT-0018 TO 15 00010 SWJ: Vetting Request for Sanad Construction Industries Ghassan Alami Morganti Kamal Kasbary USAID December 26, 2015

TMGI-15-00010-
OUT-0019 RE: TO 15 00010 SWJ: Vetting Request for Sanad Construction Industries Ghassan Alami Morganti Kamal Kasbary USAID December 28, 2015

TMGI-15-00010-
OUT-0020  TO-15-10-SWJ: Construction Monthly Progress # 02 for December 2015 Tharwat Abu Baker Morganti Kamal Kasbary USAID January 5, 2016

TMGI-15-00010-
OUT-0020 TO 15 00010 SWJ: Vetting Request : Building Center, AL Shamal & Hijjawi Ghassan Alami Morganti Kamal Kasbary USAID January 7, 2016

Outgoing Emails Log 3
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05/06/2016

DC No. Subject From                   (Author) Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0021 RE: TO-15-10-SWJ: Construction Monthly Progress # 02 for December  2015- Revised Tharwat Abu Baker Morganti Kamal Kasbary USAID January 19, 2016

TMGI-15-00010-
OUT-0022 SWJP- AID-294-TO-15-00010- Southwest Jenin Water Project -Jenin Center Vetting Form Ghassan Alami Morganti Kamal Kasbary USAID January 28, 2016

TMGI-15-00010-
OUT-0023 RE:  TO-15-10-SWJ: Construction Monthly Progress # 03 for January  2016 Tharwat Abu Baker Morganti Kamal Kasbary USAID February 4, 2016

TMGI-15-00010-
OUT-0024 RE: Task Order #15-00010, CPM Schedule Ghassan Alami Morganti Kamal Kasbary USAID February 5, 2016

TMGI-15-00010-
OUT-0025 RE: SWJ - Pipeline bypass at Araba Ghassan Alami Morganti Kamal Kasbary USAID February 5, 2016

TMGI-15-00010-
OUT-0026 RE: TO-15-10-SWJ: Construction Monthly Progress # 02 for December 2015- R3 Tharwat Abu Baker Morganti Kamal Kasbary USAID February 8, 2016

TMGI-15-00010-
OUT-0027 RE: TO-15-10-SWJ: Construction Monthly Progress # 02 for December 2015- R3 Tharwat Abu Baker Morganti Kamal Kasbary USAID February 9, 2016

Outgoing Emails Log 4
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05/06/2016

DC No. Subject From                   (Author) Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0028 Southwest Jenin Water Project - Vetting Form-The Ahlia Insurance Group- Renewal Ghassan Alami Morganti Kamal Kasbary USAID February 13, 2016

TMGI-15-00010-
OUT-0029

FW: Vetting Request and Approval Logs-Last Updated February 7, 2016 / GAZI, GAZII &
SWJ Ghassan Alami Morganti Kamal Kasbary USAID February 17, 2016

TMGI-15-00010-
OUT-0030 TO-15-00010-SWJ-Vetting Request Renewal - Future Iron Pipes Ghassan Alami Morganti Kamal Kasbary USAID February 18, 2016

TMGI-15-00010-
OUT-0031 RE: SWJ - Task Order Manager Ghassan Alami Morganti Kamal Kasbary USAID February 21, 2016

TMGI-15-00010-
OUT-0032

FW: Vetting Request and Approval Logs-Last Updated February 7, 2016 / GAZI, GAZII &
SWJ Ghassan Alami Morganti Kamal Kasbary USAID February 22, 2016

TMGI-15-00010-
OUT-0033 RE: TO-15-10-SWJ: Construction Monthly Progress # 02 for December 2015 Tharwat Abu Baker Morganti Kamal Kasbary USAID February 22, 2016

TMGI-15-00010-
OUT-0034 TO 15-10 SWJ -- SWJ Donation Request Tharwat Abu Baker Morganti Kamal Kasbary USAID March 21, 2016

Outgoing Emails Log 5
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05/06/2016

DC No. Subject From                   (Author) Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0035 RE: TO-15-00010-SWJ: Daily Report- Feb 1 to 10, 2016 Tharwat Abu Baker Morganti Kamal Kasbary USAID March 22, 2016

TMGI-15-00010-
OUT-0036 RE: SWJ - Monthly Progress Report No.3 , January , 2016 Tharwat Abu Baker Morganti Kamal Kasbary USAID March 27, 2016

TMGI-15-00010-
OUT-0037 RE: TO 15-10 SWJ -- SWJ Donation Request- Revised Tharwat Abu Baker Morganti Kamal Kasbary USAID March 28, 2016

TMGI-15-00010-
OUT-0038 RE: TO 15-10 SWJ -- SWJ Donation  List of Suppliers Tharwat Abu Baker Morganti Kamal Kasbary USAID March 30, 2016

Outgoing Emails Log 6
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05/06/2016

DC No. Subject From                   (Author) Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0038 RE: TO 15-00010 SWJ: Contractor's Monthly Progress Report #04- February 2016 Tharwat Abu Baker Morganti Kamal Kasbary USAID April 3, 2016

TMGI-15-00010-
OUT-0038 RE:  TO-15-10-SWJ: Construction Monthly Progress # 05 for  March ,  2016 Tharwat Abu Baker Morganti Kamal Kasbary USAID April 5, 2016

TMGI-15-00010-
OUT-0038 RE: TO 15-00010 SWJ: Contractor's Monthly Progress Report #04- February 2016 Tharwat Abu Baker Morganti Kamal Kasbary USAID April 9, 2016

Outgoing Emails Log 7
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05/06/2016

DC No. Subject From                   (Author) Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0038 FW: TO 15-10 SWJ : Denation Number- Kamal Emailes Ghassan Alami Morganti Kamal Kasbary USAID April 9, 2016

TMGI-15-00010-
OUT-0038 RE: TO 15-00010 SWJ: Contractor's Monthly Progress Report #04- February 2016 Tharwat Abu Baker Morganti Kamal Kasbary USAID April 11, 2016

TMGI-15-00010-
OUT-0038 RE: TO 15-00010 SWJ: Contractor's Monthly Progress Report #04- February 2016 R5 Tharwat Abu Baker Morganti Kamal Kasbary USAID April 11, 2016

Outgoing Emails Log 8
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05/06/2016

DC No. Subject From                   (Author) Organization
To                  
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0038 RE: TO 15-10 SWJ -- SWJ Donation List of Suppliers Tharwat Abu Baker Morganti Kamal Kasbary USAID April 18, 2016

TMGI-15-00010-
OUT-0038 : TO 15-10 SWJ -- SWJ Donation List of Suppliers Tharwat Abu Baker Morganti Kamal Kasbary USAID April 18, 2016

TMGI-15-00010-
OUT-0038 TO 15-00010 SWJ-Proposed Manhole Cover Inscription Tharwat Abu Baker Morganti Kamal Kasbary USAID April 19, 2016

Outgoing Emails Log 9
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05/06/2016

DC No. Subject From (Author) Organization
To
(Recipient)

Organization  Sent Date

TMGI-15-00010-
OUT-0038 FW: TO-15-00010-SWJ: Pipe Marking Tharwat Abu Baker Morganti Kamal Kasbary USAID April 20, 2016

TMGI-15-00010-
OUT-0038 FW: SWJ - Donation Number Request for S.AL Technologies & Al Darb Co. Tharwat Abu Baker Morganti Kamal Kasbary USAID April 26, 2016

Outgoing Emails Log 10
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Annex L -  Payments  schedule 
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Progress payment schedule : 
 

Payment No. Description Submitted 
Date 

Amount Amount 
Received 

Date 
Received 

PAY-15-00010-
SWJ-001 

Mobilization 
payment 

December 
28, 2015 

$ 474,264.13 $ 474,264.13 
January 08, 

2016 

PAY-15-00010-
SWJ-002 

Progress payment # 
2 

March 
15,2016 

$ 146,137.27 $ 146,137.27 April 26,2016 

PAY-15-00010-
SWJ-003 

Progress payment # 
3 

April 27, 
2016 

$ 284,339.11 $ 284,339.11 May 22, 2016 
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Annex M – Geo MIS Data 
 



Month Year Kuferit Reservoir Ajja Reservoir Jalqamus 
Reservoir

Kafer Ra'a 
Reservoir Arraba Reservoir

Al Mutilla 
Reservoir and 
booster station

Sanur 
Maythaloun Main 

Transmission 
Pipeline

Main 
Transmission's 

and Local 
Networks, note 

below

Chambers 
rehabilitations Female Male

October 2015 1.125 1.125 1.125 1.125 1.125 1.125 1.125 1.125 1.000 10.00 0.42 0.00 10.00

November 2015 16.375 13.375 14.375 13.375 14.375 14.375 17.375 13.250 0.125 117.00 4.92 0.00 117.00

December 2015 48.375 48.000 62.125 47.125 54.125 93.375 46.375 46.375 45.625 491.50 20.65 39.00 452.50
January 2016 72.000 71.125 161.625 75.625 117.625 121.125 70.625 70.125 70.125 830.00 34.87 52.00 778.00
February 2016 68.000 15.875 206.625 47.000 225.000 208.250 41.500 40.625 40.500 893.38 37.54 48.00 845.38
March 2016 200.250 37.625 270.875 47.250 365.875 222.500 40.625 35.375 35.750 1256.13 52.78 53.75 1202.38

April 2016 271.625 111.125 342.125 46.250 355.500 257.250 63.750 49.625 35.625 1532.875 64.407 50.00 1482.88
May 2016 278.375 232.000 327.000 49.250 432.875 237.375 50.500 299.125 38.125 1944.625 81.707 54 1890.625

June 2016 0 0.000

July 2016 0 0.000

August 2016 0 0.000

September 2016 0 0.000

956.125 530.250 1385.875 327.000 1566.500 1155.375 331.875 555.625 266.875 7075.50 297.29 296.75 6778.75

October 2016 0 0.000

November 2016 0 0.000

December 2016 0 0.000

January 2017 0 0.000

February 2017 0 0.000

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

956.125 530.250 1385.875 327.000 1566.500 1155.375 331.875 555.625 266.875 7075.50 297.29 296.75 6778.75

Main Transmission's & local Networks: Include the followings:
Kuferit Main Transmission Pipeline
Ajja Force Main and Feeder Pipeline
Telfit‐Jalqamous and Jalqamus Umatut Force Line
Jalqamus Al Mughayyir and Al Mughayyir Al Mutilla Force Main and Al Mutilla Distribution System

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

Segregation by Gender (days)

Notes / comments

Site staff Job days **
Date

Task Order Component

Total Job 
Days

*No. of Full Time 
Equivalent (FTE) 
Jobs in a month*

TASK ORDER SHORT NAME: SWJ
Temporary Job Days Summary Report

Task Order Name: Southwest Jenin Water Project                                                                                                                                                                                                                                                                                  PERIOD FROM: October 26, 2015
Contractor : The Morganti Group, Inc.                                                                                                                                                                                                                                                                                                   PERIOD TO: April 30, 2016 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Subtotal  FY 2017

Grand Total

Subtotal  FY 2016

Note : 
              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 
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Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla 
Reservoir and 
booster station

Sanur 
Meithalon Main 
Transmission 

Pipeline

Main 
Transmission's 

and Local 
Networks, note 

below

Chambers 
rehabilitations Female Male

October 26, 2015 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.6 2 0 2

October 27, 2015 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.6 2 0 2

October 28, 2015 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.6 2 0 2

October 29, 2015 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.6 2 0 2

October 30, 2015 0 0 0 0 0 0 0 0 0 0 0 0

October 31, 2015 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.6 2 0 2

Total hours 9 9 9 9 9 9 9 9 8

Total Days 1.125 1.125 1.125 1.125 1.125 1.125 1.125 1.125 1 10 0 10

Notes / comments

Site staff Job hours **Date
Task Order Component

Total Job 
Days

Segregation by Gender 
"Day"

Task Order Name: Southwest Jenin Water Project                                                                                                                                                                                        PERIOD FROM:October 26, 2015
Contractor : The Morganti Group, Inc.                                                                                                                                                                                                            PERIOD TO: October 31, 2015 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ
Temproray Job Days Report
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Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla 
Reservoir and 
booster station

Sanur Meithalon Main 
Transmission Pipeline

Main Transmission's 
and Local Networks, 

note below

Chambers 
rehabilitations Female Male

November 1, 2015 2 2 2 2 2 2 2 2 0 2 0 2
November 2, 2015 2 2 2 2 2 2 2 2 0 2 0 2
November 3, 2015 2 2 2 2 2 2 2 2 0 2 0 2
November 4, 2015 2 2 2 2 2 2 2 2 0 2 0 2
November 5, 2015 2 2 2 2 2 2 2 2 0 2 0 2
November 6, 2015 0 0 0 0 0 0 0 0 0 0 0 0
November 7, 2015 4 4 4 4 4 4 4 4 0 4 0 4
November 8, 2015 4 4 4 4 4 4 4 4 0 4 0 4
November 9, 2015 4 4 4 4 4 4 4 4 0 4 0 4
November 10, 2015 4 4 4 4 4 4 4 4 0 4 0 4
November 11, 2015 2 2 10 2 2 10 2 2 0 4 0 4
November 12, 2015 2 2 2 2 2 2 18 2 0 4 0 4
November 13, 2015 0 0 0 0 0 0 0 0 0 0 0 0
November 14, 2015 2 2 2 2 2 2 18 2 0 4 0 4
November 15, 2015 6 6 6 6 6 6 6 6 0 6 0 6
November 16, 2015 4 4 4 4 4 4 4 4 0 4 0 4
November 17, 2015 4 4 4 4 4 4 4 4 0 4 0 4
November 18, 2015 4 4 4 4 4 4 4 4 0 4 0 4
November 19, 2015 6 6 6 6 6 6 6 6 0 6 0 6
November 20, 2015 0 0 0 0 0 0 0 0 0 0 0 0
November 21, 2015 6 6 6 6 6 6 6 6 0 6 0 6
November 22, 2015 12 4 4 4 12 4 4 4 0 6 0 6
November 23, 2015 20 4 4 4 4 4 4 4 0 6 0 6
November 24, 2015 6 6 6 6 6 6 6 6 0 6 0 6
November 25, 2015 6 6 6 6 6 6 6 6 0 6 0 6
November 26, 2015 6 6 6 6 6 6 6 6 0 6 0 6
November 27, 2015 0 0 0 0 0 0 0 0 0 0 0 0
November 28, 2015 5 5 5 5 5 5 5 5 0 5 0 5
November 29, 2015 6 6 6 6 6 6 6 6 0 6 0 6

Temproray Job Days Report
Task Order Name: Southwest Jenin Water Project                                                                                                                                                          PERIOD FROM: November 01, 2015
Contractor : The Morganti Group, Inc.                                                                                                                                                                           PERIOD TO: November 30, 2015 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Total Job 
Days

Segregation by Gender

Notes / comments

Site staff Job hoursDate

Task Order Component

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ
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Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla 
Reservoir and 
booster station

Sanur Meithalon Main 
Transmission Pipeline

Main Transmission's 
and Local Networks, 

note below

Chambers 
rehabilitations Female Male

Temproray Job Days Report
Task Order Name: Southwest Jenin Water Project                                                                                                                                                          PERIOD FROM: November 01, 2015
Contractor : The Morganti Group, Inc.                                                                                                                                                                           PERIOD TO: November 30, 2015 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Total Job 
Days

Segregation by Gender

Notes / comments

Site staff Job hoursDate

Task Order Component

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ

November 30, 2015 6 6 6 6 6 6 6 6 0 6 0 6
Corrections 2 2 2 2 2 2 2 1 1 2 2

Total Hours 131 107 115 107 115 115 139 106 1

Total Days 16.375 13.375 14.375 13.375 14.375 14.375 17.375 13.25 0.125 117 0 117

301



Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla 
Reservoir and 
booster station

Sanur Meithalon Main 
Transmission Pipeline

Main Transmission's 
and Local Networks, 

note below

Chambers 
rehabilitations Female Male

December 1, 2015 8 6 6 6 6 6 6 6 6 7 0 7
December 2, 2015 8 7 7 7 7 7 7 7 7 8 0 8
December 3, 2015 8 7 7 7 7 7 7 7 7 8 0 8
December 4, 2015 0 0 0 0 0 0 0 0 0 0 0 0
December 5, 2015 7 8 7 7 7 7 7 7 7 8 0 8
December 6, 2015 9 9 9 9 9 9 9 9 8 10 1 9
December 7, 2015 9 9 9 9 9 9 9 9 8 10 1 9
December 8, 2015 13 13 13 13 12 12 12 12 12 14 1 13
December 9, 2015 12 12 12 12 13 13 13 13 12 14 1 13
December 10, 2015 12 12 12 12 13 13 13 13 12 14 1 13
December 11, 2015 0 0 0 0 0 0 0 0 0 0 0 0
December 12, 2015 13 13 13 13 12 12 12 12 12 14 1 13
December 13, 2015 14 14 14 13 13 13 13 13 13 15 1 14
December 14, 2015 17 17 17 17 17 17 17 17 16 19 2 17
December 15, 2015 13 13 13 13 12 12 12 12 12 14 2 12
December 16, 2015 11 11 18 11 11 18 11 11 10 14 2 12
December 17, 2015 13 13 13 13 12 37 12 12 12 17.125 2 15.125
December 18, 2015 6 6 6 5 5 5 5 5 5 6 0 6
December 19, 2015 15 15 14 14 14 78 14 14 14 24 2 22
December 20, 2015 16 16 48 16 16 15 15 15 15 21.5 2 19.5
December 21, 2015 16 16 48 16 17 49 17 17 16 26.5 2 24.5
December 22, 2015 17 17 35 17 16 48 16 16 16 24.75 2 22.75
December 23, 2015 19 19 18 18 18 18 18 18 18 20.5 2 18.5
December 24, 2015 17 17 17 18 18 18 17 17 17 19.5 2 17.5
December 25, 2015 6 6 6 5 5 5 5 5 5 6 0 6
December 26, 2015 18 18 18 19 19 18 18 18 18 20.5 2 18.5
December 27, 2015 19 19 18 18 18 50 18 18 18 24.5 2 22.5
December 28, 2015 17 17 17 16 52 56 16 16 17 28 2 26
December 29, 2015 18 18 18 17 27 65 17 17 17 26.75 2 24.75
December 30, 2015 17 17 45 17 29 65 18 18 18 30.5 2 28.5

Date

Task Order Component

Total Job 
Days

Segregation by Gender

Notes / commentsSite staff Job hours

Task Order Name: Southwest Jenin Water Project                                                                                                                                                          PERIOD FROM: December 01, 2015
Contractor : The Morganti Group, Inc.                                                                                                                                                                           PERIOD TO: December 31, 2015 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ
Temproray Job Days Report
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Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla 
Reservoir and 
booster station

Sanur Meithalon Main 
Transmission Pipeline

Main Transmission's 
and Local Networks, 

note below

Chambers 
rehabilitations Female Male

Date

Task Order Component

Total Job 
Days

Segregation by Gender

Notes / commentsSite staff Job hours

Task Order Name: Southwest Jenin Water Project                                                                                                                                                          PERIOD FROM: December 01, 2015
Contractor : The Morganti Group, Inc.                                                                                                                                                                           PERIOD TO: December 31, 2015 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ
Temproray Job Days Report

December 31, 2015 19 19 19 19 19 65 17 17 17 26.375 2 24.375

Total Hours 387 384 497 377 433 747 371 371 365

Total Days 48.375 48 62.125 47.125 54.125 93.375 46.375 46.375 45.625 491.5 39 452.5
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Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla 
Reservoir and 
booster station

Sanur Meithalon 
Main Transmission 

Pipeline

Main 
Transmission's and 

Local Networks, 
note below

Chambers 
rehabilitations Female Male

January 1, 2016 6 6 6 5 5 5 5 5 5 6 0 6
January 2, 2016 18 18 18 19 27 66 18 18 18 27.5 2 25.5
January 3, 2016 19 19 19 19 19 76 19 19 19 28.5 2 26.5
January 4, 2016 19 19 19 19 52 52 19 19 19 29.625 2 27.625
January 5, 2016 28 20 53 21 37 45 20 20 20 33 2 31
January 6, 2016 20 20 20 52 44 52 20 20 20 33.5 2 31.5
January 7, 2016 22 22 64 22 22 22 22 21 21 29.75 2 27.75
January 8, 2016 7 7 7 7 7 7 6 6 6 7.5 0 7.5
January 9, 2016 19 19 59 19 53 20 19 19 19 30.75 2 28.75
January 10, 2016 19 19 59 19 72 20 19 19 19 33.125 2 31.125
January 11, 2016 22 22 62 22 54 22 22 21 21 33.5 2 31.5
January 12, 2016 20 20 60 20 76 20 20 20 20 34.5 2 32.5
January 13, 2016 25 25 25 25 80 24 24 24 24 34.5 2 32.5
January 14, 2016 21 22 70 22 21 21 21 21 21 30 2 28
January 15, 2016 8 8 8 8 8 8 8 8 8 9 0 9
January 16, 2016 21 21 70 22 38 47 21 21 21 35.25 2 33.25
January 17, 2016 21 21 70 21 38 46 21 21 21 35 2 33
January 18, 2016 20 20 69 21 21 29 20 20 20 30 2 28
January 19, 2016 19 19 19 19 19 19 18 18 18 21 2 19
January 20, 2016 22 22 70 22 23 23 22 22 22 31 2 29
January 21, 2016 22 22 70 22 23 23 22 22 22 31 2 29
January 22, 2016 8 8 8 8 8 8 8 8 8 9 0 9
January 23, 2016 21 21 70 22 40 40 22 21 21 34.75 2 32.75
January 24, 2016 19 19 20 19 20 20 19 19 19 21.75 2 19.75
January 25, 2016 20 20 20 20 20 20 20 20 20 22.5 2 20.5
January 26, 2016 17 17 18 17 18 34 17 17 17 21.5 2 19.5
January 27, 2016 22 22 22 22 22 70 22 21 21 30.5 2 28.5

Date

Task Order Component

Total Job 
Days

Segregation by Gender

Notes / comments

Site staff Job hours

Task Order Name: Southwest Jenin Water Project                                                                                                                                                            PERIOD FROM: January 01, 2016
Contractor : The Morganti Group, Inc.                                                                                                                                                                             PERIOD TO: January 31, 2016 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ
Temproray Job Days Report
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Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla 
Reservoir and 
booster station

Sanur Meithalon 
Main Transmission 

Pipeline

Main 
Transmission's and 

Local Networks, 
note below

Chambers 
rehabilitations Female Male

Date

Task Order Component

Total Job 
Days

Segregation by Gender

Notes / comments

Site staff Job hours

Task Order Name: Southwest Jenin Water Project                                                                                                                                                            PERIOD FROM: January 01, 2016
Contractor : The Morganti Group, Inc.                                                                                                                                                                             PERIOD TO: January 31, 2016 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ
Temproray Job Days Report

January 28, 2016 21 21 86 21 22 30 21 21 21 33 2 31
January 29, 2016 8 8 8 8 8 8 8 8 8 9 0 9
January 30, 2016 21 21 62 21 22 62 21 21 21 34 2 32
January 31, 2016 21 21 62 21 22 30 21 21 21 30 2 28

Total Hours 576 569 1293 605 941 969 565 561 561

Total Days 72.00 71.125 161.625 75.625 117.625 121.125 70.625 70.125 70.125 830 52 778
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Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla Reservoir 
and booster station

Sanur Meithalon Main 
Transmission Pipeline

Main Transmission's and 
Local Networks

Chambers 
rehabilitations Female Male

February 1, 2016 16 0 77 16 57 42 16 16 16 32 2 30
February 2, 2016 16 0 77 16 89 74 16 16 16 40 2 38
February 3, 2016 16 0 77 16 89 66 16 16 16 39 2 37
February 4, 2016 9 1 46 9 30 67 10 10 10 24 2 22
February 5, 2016 3 3 11 3 11 11 2 2 2 6 0 6
February 6, 2016 6 1 27 7 28 24 6 6 5 13.75 0 13.75
February 7, 2016 13 0 34 13 34 31 13 13 13 20.5 2 18.5
February 8, 2016 16 3 77 16 45 114 15 15 15 39.5 2 37.5
February 9, 2016 15 3 64 15 44 105 14 14 14 36 2 34
February 10, 2016 15 3 60 15 56 113 14 14 14 38 2 36
February 11, 2016 15 4 57 13 67 37 13 13 13 29 2 27
February 12, 2016 4 8 10 4 26 8 4 4 4 9 0 9
February 13, 2016 12 1 55 12 67 77 12 12 12 32.5 2 30.5
February 14, 2016 12 1 55 12 67 77 12 12 12 32.5 2 30.5
February 15, 2016 14 1 57 14 65 79 14 14 14 34 2 32
February 16, 2016 17 4 73 17 69 79 15 15 15 38 2 36
February 17, 2016 17 4 67 17 69 79 15 15 15 37.25 2 35.25
February 18, 2016 16 4 56 16 45 42 14 14 14 27.625 2 25.625
February 19, 2016 8 8 6 8 28 8 2 2 2 9 0 9
February 20, 2016 16 4 56 16 72 46 14 14 14 31.5 2 29.5
February 21, 2016 18 4 70 16 80 42 14 14 14 34 2 32
February 22, 2016 25 6 92 18 63 18 12 11 11 32 2 30
February 23, 2016 41 6 70 14 115 76 12 11 11 44.5 2 42.5
February 24, 2016 22 10 75 13 102 85 11 10 10 42.25 2 40.25
February 25, 2016 28 10 73 13 84 83 11 10 10 40.25 2 38.25
February 26, 2016 8 8 6 8 28 8 2 2 2 9 0 9
February 27, 2016 42 10 51 13 92 73 11 10 10 39 2 37
February 28, 2016 54 10 117 13 68 35 11 10 10 41 2 39
February 29, 2016 50 10 57 13 110 67 11 10 10 42.25 2 40.25

Total Hours 544 127 1653 376 1800 1666 332 325 324

Total Days 68.00 15.875 206.625 47 225 208.25 41.5 40.625 40.5 893.375 48 845.375

Task Order Name: Southwest Jenin Water Project                                                                                                                                                            PERIOD FROM: February  01, 2016
Contractor : The Morganti Group, Inc.                                                                                                                                                                             PERIOD TO: February  29, 2016 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Date
Task Order Component

Total Job 
Days

Segregation by Gender

Notes / comments

Site staff Job hours

Temproray Job Days Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ
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Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla Reservoir 
and booster station

Sanur Meithalon Main 
Transmission Pipeline

Main Transmission's and 
Local Networks

Chambers 
rehabilitations Female Male

March 1, 2016 50 10 91 13 108 67 11 10 10 46.25 2 44.25
March 2, 2016 54 10 73 13 108 75 11 10 10 45.5 2 43.5
March 3, 2016 34 10 67 13 102 87 11 10 10 43 2 41
March 4, 2016 8 8 6 8 30 6 2 2 2 9 0 9
March 5, 2016 34 10 59 13 102 79 11 10 10 41 2 39
March 6, 2016 44 10 83 13 104 29 11 10 10 39.25 2 37.25
March 7, 2016 44 10 83 13 94 85 11 10 10 45 2 43
March 8, 2016 52 10 91 13 102 85 11 10 10 48 2 46
March 9, 2016 44 10 83 13 105 85 11 10 10 46.375 2 44.375
March 10, 2016 56 10 83 13 106 85 11 10 10 48 2 46
March 11, 2016 8 8 6 8 28 8 2 2 2 9 0 9
March 12, 2016 65 1 82 9 75 59 8 8 11 39.75 1.75 38
March 13, 2016 78 10 77 13 104 45 11 10 10 44.75 2 42.75
March 14, 2016 76 10 69 13 112 31 11 10 10 42.75 2 40.75
March 15, 2016 31 10 28 12 35 28 10 9 9 21.5 2 19.5
March 16, 2016 29 10 28 12 35 30 10 9 9 21.5 2 19.5
March 17, 2016 38 10 69 13 96 71 11 10 10 41 2 39
March 18, 2016 4 4 6 4 6 6 2 2 2 4.5 0 4.5
March 19, 2016 62 10 69 13 128 31 11 10 10 43 2 41
March 20, 2016 70 10 53 13 128 79 11 10 10 48 2 46
March 21, 2016 70 10 69 13 112 87 11 10 10 49 2 47
March 22, 2016 79 10 102 14 97 96 12 11 11 54 2 52
March 23, 2016 79 10 118 14 121 80 12 11 11 57 2 55
March 24, 2016 71 10 86 14 121 80 12 11 11 52 2 50
March 25, 2016 4 4 6 4 6 6 2 2 2 4.5 0 4.5
March 26, 2016 71 10 86 14 153 72 12 11 11 55 2 53
March 27, 2016 71 10 86 14 121 40 12 11 11 47 2 45
March 28, 2016 31 10 30 14 37 32 12 11 11 23.5 2 21.5
March 29, 2016 79 10 94 14 161 80 12 11 11 59 2 57

Task Order Name: Southwest Jenin Water Project PERIOD FROM: March  01, 2016
Contractor : The Morganti Group, Inc. PERIOD TO: March 31, 2016 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Date
Task Order Component

Total Job 
Days

Segregation by Gender

Notes / comments

Site staff Job hours

Temproray Job Days Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ
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Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla Reservoir 
and booster station

Sanur Meithalon Main 
Transmission Pipeline

Main Transmission's and 
Local Networks

Chambers 
rehabilitations Female Male

Task Order Name: Southwest Jenin Water Project                                                                                                                                                            PERIOD FROM: March  01, 2016
Contractor : The Morganti Group, Inc.                                                                                                                                                                             PERIOD TO: March 31, 2016 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Date
Task Order Component

Total Job 
Days

Segregation by Gender

Notes / comments

Site staff Job hours

Temproray Job Days Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ

March 30, 2016 87 18 134 14 145 40 20 11 11 60 2 58
March 31, 2016 79 18 150 14 145 96 20 11 11 68 2 66

Total Hours 1602 301 2167 378 2927 1780 325 283 286

Total Days 200.25 37.625 270.875 47.25 365.875 222.5 40.625 35.375 35.75 1256.125 53.75 1202.375
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Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla Reservoir 
and booster station

Sanur Meithalon Main 
Transmission Pipeline

Main Transmission's and 
Local Networks

Chambers 
rehabilitations Female Male

April 1, 2016 4 4 6 4 6 6 2 2 2 4.5 0 4.5
April 2, 2016 85 18 100 14 119 86 20 11 11 58 2 56
April 3, 2016 101 18 100 14 115 78 20 11 11 58.5 2 56.5
April 4, 2016 85 22 92 14 191 94 20 11 11 67.5 2 65.5
April 5, 2016 89 18 148 14 87 94 20 11 11 61.5 2 59.5
April 6, 2016 101 18 198 14 95 86 20 11 11 69.25 2 67.25
April 7, 2016 105 30 112 14 87 66 20 11 11 57 2 55
April 8, 2016 4 4 6 4 6 6 2 2 2 4.5 0 4.5
April 9, 2016 57 42 88 14 119 94 20 11 11 57 2 55
April 10, 2016 97 34 96 14 114 38 20 11 11 54.375 2 52.375
April 11, 2016 97 35 96 14 117 93 20 11 11 61.75 2 59.75
April 12, 2016 69 35 60 14 87 65 20 11 11 46.5 2 44.5
April 13, 2016 69 35 76 14 85 65 20 11 11 48.25 2 46.25
April 14, 2016 89 51 96 14 107 93 20 11 11 61.5 2 59.5
April 15, 2016 4 4 6 4 6 6 2 2 2 4.5 0 4.5
April 16, 2016 89 51 114 14 103 93 20 11 11 63.25 2 61.25
April 17, 2016 89 43 112 14 111 93 20 11 11 63 2 61
April 18, 2016 89 43 112 14 127 93 20 11 11 65 2 63
April 19, 2016 89 35 131 14 111 72 20 11 11 61.75 2 59.75
April 20, 2016 81 43 112 14 111 93 20 11 11 62 2 60
April 21, 2016 81 43 72 14 95 85 20 11 11 54 2 52
April 22, 2016 4 4 6 4 6 6 2 2 2 4.5 0 4.5
April 23, 2016 89 39 136 14 111 85 20 19 11 65.5 2 63.5
April 24, 2016 89 47 176 14 103 85 20 19 11 70.5 2 68.5
April 25, 2016 89 19 128 14 111 85 20 19 11 62 2 60
April 26, 2016 97 35 88 14 127 101 20 19 11 64 2 62
April 27, 2016 89 19 88 14 127 93 20 19 11 60 2 58
April 28, 2016 89 29 88 14 127 45 20 19 11 55.25 2 53.25
April 29, 2016 4 4 6 4 6 6 2 2 2 4.5 0 4.5

Temproray Job Days Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ

Task Order Name: Southwest Jenin Water Project                                                                                                                                                            PERIOD FROM: April  01, 2016
Contractor : The Morganti Group, Inc.                                                                                                                                                                             PERIOD TO: April 30, 2016 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Date
Task Order Component

Total Job 
Days

Segregation by Gender

Notes / comments

Site staff Job hours
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Month Kuferit 
Reservoir

Ajja 
Reservor

Jalqamous 
Reservoir

Kafer Ra'a 
Resevoir

Arraba 
Reservoir

Al Matilla Reservoir 
and booster station

Sanur Meithalon Main 
Transmission Pipeline

Main Transmission's and 
Local Networks

Chambers 
rehabilitations Female Male

Temproray Job Days Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 
TASK ORDER NO.: AID-294-TO-15-00010

TASK ORDER SHORT NAME: SWJ

Task Order Name: Southwest Jenin Water Project                                                                                                                                                            PERIOD FROM: April  01, 2016
Contractor : The Morganti Group, Inc.                                                                                                                                                                             PERIOD TO: April 30, 2016 
Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Date
Task Order Component

Total Job 
Days

Segregation by Gender

Notes / comments

Site staff Job hours

April 30, 2016 49 67 88 14 127 53 20 75 11 63 2 61

Total Hours 2173 889 2737 370 2844 2058 510 397 285

Total Days 271.63 111.125 342.125 46.25 355.5 257.25 63.75 49.625 35.625 1532.88 50 1482.875
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