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Dear Mr. Barnes: 

 
In accordance with Section F.6 of our contract, Reports and Deliverables or Outputs, and the 
requirements set forth in AIDAR clause 752.242-70, Periodic Progress Reports (Oct. 2007), we are 
pleased to submit a CD copy and two hard copies of our Quarterly Performance Report for the period 
July 1 through September 30, 2008. 

 
The report addresses the following areas: 

 
(a) Performance objectives/expected outputs for the quarter  
(b) Summary of major accomplishments during the quarter as well as unexpected or unplanned 

outcomes/activities during the quarter 
(c) Outstanding issues and implementation problems and options for resolving these issues and 

problems  
(d) Planned performance objectives for the next quarter 
(e) FY 08 OP targets and accomplishments  
(f) An administrative report covering expenditures by contract line item and status of funds to 

date. 
(g) Participant Training 

    
Should you have any questions or comments regarding this report, please feel free to contact this 
office. Thank you and best regards. 

 
Very truly yours, 
THE LOUIS BERGER GROUP, INC. 

 

 

CHARLES E. FEIBEL 
Chief of Party 
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1.0 Infrastructure Development 
 
GEM-3 will design and construct 1,000 Barangay Infrastructure Projects (BIPs) such as 
community water systems, warehouses, solar dryers, boat landings, box culverts, market 
centers, and farm-to-market roads, and up to 20 Regional Impact Projects (RIPs) including 
bridge and roadway upgrades.  These projects will be located predominantly in the Autonomous 
Region in Muslim Mindanao (ARMM) and the conflict-affected areas of Mindanao (CAAM), and 
will be undertaken in partnership with national government agencies, the ARMM regional 
government, provincial and local governments, community groups, and cooperatives. The per-
project cost of Barangay Infrastructure Projects will range from $5,000 to $50,000. The cost of 
Regional Impact Projects, which are larger and designed to help accelerate regional economic 
growth, will range from over $50,000 to $1 million, although some RIPs may exceed $1 million.   
 
1.1 Performance objectives/expected outputs for FY08: 
 
Below are graphs showing the approved 1st year work plan targets and accomplishments for the 
BIP and RIP infrastructure components.    
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The above RIP graph shows that only three of the four initial RIP subcontracts were awarded, 
including the Jolo Water System Improvement, the Jolo Airport Runway Improvement and the 
Sanga-Sanga Airport Runway Improvement subprojects. The development of the fourth RIP 
subproject, the Tawi-Tawi Bridge-Road Partnership (Sanga-Sanga Road Improvement) 
subproject, was delayed initially due to extended negotiations with DPWH regarding subproject 
components to be undertaken between GEM and DPWH, and thereafter due to unexpected 
survey and design delays. Thus, the IFB for this subproject was delayed until September 3, 
2008, with a closing date of September 30, 2008. A subcontract award for this subproject is 
expected to be issued before mid-October. 
 
The target for completion of 50 BIPs was also not met due to a number of reasons, including 
suspension of various projects due to Muslim combatant activities in Western and Central 
Mindanao and attacks in isolated areas, and subcontracting problems related to receipt of single 
or no bids, re-bidding (7 subprojects), and high bid prices requiring substantial negotiations.  
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The following provides a discussion of performance objectives and outputs that were to 
have been completed per GEM’s approved FY08 work plan. 

 
1.1.1   General: 

• Preparation and submittal of Monthly Infrastructure Progress reports starting in March, 
through September - required by the contract. The September 2008 Report, combined with 
the 1st Annual Report is due October 10, 2008. 

• USAID approval of the GEM Quality Assurance Plan, Environmental and Security Plans 
prior to the start of construction.    

1.1.2   Barangay Infrastructure Projects (BIPs): 

• Complete submittal of ESRs  for 1st 50 concurred BIPs 

• Design, package, and request USAID approval to bid first 50 BIPs. 

• Award Subcontracts for first 50 BIPs.  

• Complete construction and turn-over of 50 BIPs.  

• Continue to identify and validate future BIP projects for USAID and MEDCo approval, 
including the conduct of provincial consultations and community meetings and one-on-one 
meetings with eligible LGUs in anticipation of additional funds becoming available.  

1.1.3   Regional Impact Projects (RIPs): 

• Submit Profiles and prepare and submit ESRs/IEEs for five RIP subprojects for USAID 
approval.   

• Complete field studies, designs, specifications and cost estimates for four RIP subprojects.  

• Complete requests for USAID approval to bid four RIP subprojects; the Jolo Water System 
Improvement Project, the Jolo Airport Runway Improvement Project, and the Sanga-Sanga 
Airport Runway Improvement Project and the Tawi-Tawi Bridge/Road Partnership Project.  

• Award construction contracts for four RIPs and start construction on two of those RIPs.    

1.1.4  Beneficial Use Monitoring (BUM): 

• Visit remaining 55 GEM-2 BIPs that have not yet been visited; completed end of May 2008. 

• Complete visits to 26 GEM-2 RIPs under warranty.   

• Submittal of monthly BUM summary reports from March through August 2008.  The 
September Report is due on the last week of October 2008.  
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1.2 Summary of major accomplishments during the quarter as well as unexpected or 

unplanned outcomes/activities during the quarter: 
 
Major outcomes achieved during the quarter are described briefly below: 

1.2.1   General: 

• As required by the contract, GEM submitted Monthly Infrastructure Progress reports for 
March through August 2008. The September 2008 report is due October 10, 2008.  

• A Quality Assurance Plan for the infrastructure program was submitted and approved by 
USAID on June 5, 2008.   

• A Security Plan was submitted and approved by USAID on April 21, 2008. 

• An Environmental Plan was submitted and approved by USAID on May 12, 2008.  

• The Quality Assurance, Security and Environmental Plans were required to be approved by 
USAID prior to start of any construction. As required, the plans were approved by USAID 
prior to the start of construction on the first project, which was on July 1, 2008 (B-003, Tipo-
Tipo Proper Trading Center).       

1.2.2   BIPs: 

• GEM submitted and received concurrence for the required 50 BIPs from USAID and 
MEDCo, plus an additional 104 BIPS. Implementation of the additional 104 BIPs is subject 
to the additional obligation of funds by USAID for the GEM program. This brings the total 
concurred BIPs to 154. An additional 16 BIPs were also submitted for concurrence on 
September, 24 2008, for which concurrence is pending.       

• The designs for 98 BIPs were completed, along with the completion of counterpart 
negotiations, project packaging, and requests for USAID approval to Bid.  

• By the end of the FY, ten subprojects were completed out of the 56 subprojects that were 
awarded and underway. Muslim combatant action primarily in Central and Western 
Mindanao during August and September slowed subproject construction, including 
suspension of the start of 12 awarded and on-going construction subprojects. The security 
problems prevented completion of a larger number of subprojects by the end of the FY.         

• A total of 128 BIP ESRs were submitted of which 116 ESRs were approved by USAID.  

• The following Figure and Tables showing progress to date. 

o Figure 1.1 - BIP Accomplishments, as of 4th Qtr. of 2008 

o Table 1.1  - BIP Accomplishments vs Milestones/Targets, as of 4th Qtr. of 2008 

o Table 1.2 - BIPs Under Development as of September 30, 2008 

 
 



FIGURE 1.1 
BIP Accomplishments 
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TABLE 1.1 
BIP Accomplishments Vs. Milestones/Targets 
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TABLE 1.2  
BIPs Under Development Between July 1, 2008 and September 30, 2008 

 

 

1.2.3 RIPs: 

1.2.3.1 General 

• GEM submitted Profiles and received concurrence from USAID and MEDCo for six RIPs. 

• Four RIP ESRs (Environmental Assessments) were submitted to USAID for approval, of 
which only one is pending review/approval. The ESR for the fifth and sixth RIPs was 
delayed due to security concerns in the area and finalization of counterpart commitments.  

• GEM completed field studies, designs, specifications and cost estimates for the first four RIP 
subprojects; the Jolo Water System Improvement Project, the Jolo Airport Runway 
Improvement Project, the Sanga-Sanga Airport Runway Improvement Project and the Tawi-
Tawi Bridge/Road Construction (Sanga-Sanga Road component) Project. 

• With USAID approval, GEM awarded subcontracts for the Jolo Water System Improvement 
Project, the Jolo Airport Runway Improvement Project, the Sanga-Sanga Airport Runway 
Improvement Project during the reporting period. The status of the four RIPs is described 
below.  

• The development and implementation of the fifth and sixth RIP subprojects concurred with 
by USAID and MEDCo, the Ladia Road Improvement project in the Municipality of Sultan 
Kudarat,  Province of Maguindanao, and the Bañas Bridge Upgrading, Municipality of 
Lantawan, Province of Basilan, are subject to additional funding. 
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Jolo Water Supply Improvement Subproject 

• The subproject was revised due to the technical impossibility of using a well at Km. 4 in 
Indanan as a water source instead, excess water from the existing Kiram Spring will be 
pumped to the GEM-proposed storage tank at Km. 4.  Thus, the LWUA-approved subproject 
plans, specifications and cost estimates were revised in May 2008. 

 
• USAID approved the revised subproject for subcontracting, and GEM issued an IFB on June 

17, 2008. 
 
• The DENR issued the Environmental Clearance Certificate (ECC) for the subproject on 

August 29, 2008, and the ESR for the subproject was approved by USAID on September 5, 
2008. 

 
• An MOU for the subproject was signed between LWUA and GEM on September 15, 2008.   

 
• GEM received construction bids on August 2, 2008, and after review of bids, requested 

approval to award a subcontract to the lowest responsive and responsible bidder (Mamsar 
Construction) on September 22, 2008.  

 
• USAID approved GEM’s recommendation for award of a construction subcontract on 

September 30, 2008, and GEM awarded the subcontract the same day. The subproject is 
projected to be completed in March 2009. 

 
• Activities related to LWUA/JMWD counterpart contributions amounting to PhP 31 Million are 

being implemented: the first tranche of Php 5 Million has been almost completed; and the 
second tranche of Php 26 Million is ongoing (PVC for transmission line were bought and 
stockpiled at the water district yard) and, will be completed in 2009.  

 
•  Below is a bar chart of the status of the subproject through the end of September 2008.  

1 R-01 JOLO WATER SUPPLY UPGRADING

2 *
3

4 *
5 Preparation of Base Plans of Electro-Mechanical Plans *
6 *
7 Site Grading Plan & Dev't. *
8 Preparation of the Technical Specifications *
9 Preparation of BOQ & Cost Estimates *
10 Environmental Assessment & USAID Approval

11 DENR-ECC Issuance *
12 BID PROCESS

13 Invitation for Bid *
14 Pre-Bid Conference *
15 Bid Submission *
16 Submit to USAID Recommendation for Award ♦
17 USAID Approval to Award

18 Contract Award

19 Preconstruction Conference ♦
20 Start of Construction

LEGEND: Planned/Base Line Actual On-Going Completed*

*

♦
♦

♦

February'08 March'08 April'08 May'08 June'08 July'08 August'08 September'08ACTIVITIES

Topo Survey  of Site of 200cum RCGR

LWUA to Provide Ratings of 2-Pumps at Kiram

Procurement of Total Station

Design of 200cum RCGR Piping & Valving System
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1.2.3.3  Jolo Airport Runway Improvement Subproject 
 
• The ESR for the subproject was approved by USAID on June 4, 2008.  The DENR issued 

the Environment Clearance Certificate (ECC) for the project on September 29, 2008.   
 
• The construction plans were completed and approved by DOTC, USAID approved the plans 

and cost estimates for bidding, and GEM issued the IFB on July 9, 2008.  
 
• The MOU for the subproject was finalized and signed between GEM and DOTC on July 21, 

2008.  
 
• Bids for the subproject were received on August 14, 2008, and after GEM evaluation and 

submittal of a recommendation for award, USAID approved an award on September 5, 
2008.  

 
•  GEM awarded a subcontract for construction to September 9, 2008, and a Notice to 

Proceed on September 29, 2008. The construction period is 9 months, with completion on 
July 25, 2009.   

 
• Php 28 Million for the relocation of affected families and reconstruction of affected buildings 

of Philippine Air Force was included in the 2009 budget of DOTC. Another Php 62 Million is 
expected to be included in the 2009 budget of the Department for the clear zone grading 
and additional airport improvements, considering the presidential endorsement for this 
budget per request of the Sulu Provincial Governor. The relocation of families and buildings 
is necessary to secure the ROW of the runway airstrip clear zone, but does not affect the 
GEM runway construction. 

 
• Bids for the DOTC Php 8 Million Master Plan Study were received and evaluated by DOTC 

and a contract award will be made in October 2008.   
 
• Below is a bar chart of progress on the subproject through the reporting period. 

1 R-03 JOLO AIRPORT RUNWAY IMPROVEMENT PROJECT
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2

3 Geotechnical Investigation *
4 Design & Reports

5 Technical Specs *
6 BOQ & Cost Estimates *
7 Environmental Assessment & USAID Approval *
8 DENR-ECC Issuance

9 BID PROCESS

10 Invitation for Bid *
11 Pre-Bid Conference *
12 Bid Submission *
13 Submit to USAID Recommendation for Award *
14 USAID Approval to Award *
15 Contract Award *
16 Preconstruction Conference *
17 Start of Construction ♦

LEGEND: Planned/Base Line Actual On-Going Completed ♦ Milestone

ACTIVITIES February'08 June'08

Topo Survey  

March'08

*

April'08 May'08 July'08 August'08

*

*

October'08September'08



1.2.3.4   Sanga-Sanga Airport Runway Improvement Subproject 
 
• The subproject construction plans were completed and approved by DOTC, USAID 

approved the plans and cost estimates for bidding, and GEM issued an IFB for construction 
on June 25, 2008.  

 
• The MOU for the subproject was finalized and signed between GEM and DOTC on July 21, 

2008.  
 
• Bids for the subproject were received on July 31, 2008, and after GEM evaluation and 

submittal of a recommendation for award to the lowest responsible and responsive bidder, 
USAID approved an award on August 19, 2008. 

 
• GEM awarded a subcontract for construction of the subproject to HR Construction Company 

on August 19, 2008, with a Notice to Proceed on September 30, 2008. The construction 
period is 9 months, with completion scheduled for June 30, 2009.  

 
• ROW acquisition by DOTC for the runway extension was negotiated but payments to the 

affected land owners were pending by the end of the reporting period. The funds for 
payment are available and in final processing with no foreseen problems, thus the land 
owners signed ‘Permits to Enter and Develop’ to allow the construction subcontractor to 
start construction September 30, 2008. 

 
• The DOTC contractor implementing the Php30 Million construction of the 300-m long 

runway section. UNITEC, is proceeding with work, expected to be completed in by January 
2009.  The work is being coordinated with the proposed USAID-GEM construction.     

 
• The ESR for the subproject was approved by USAID on July 10, 2008, and the DENR 

issued the ECC on September 3, 2008.   
 
• Below is a bar chart of progress on the subproject through the end of the reporting period.  
 

1 R-02 SANGA-SANGA AIRPORT RUNWAY IMPROVEMENT PROJECT

2

3 Geotechnical Investigation *
4 Design & Reports

5 Technical Specs *
6 BOQ & Cost Estimates *
7 Environmental Assessment & USAID Approval *
8 DENR-ECC Issuance

9 BID PROCESS

10 Invitation for Bid *
11 Pre-Bid Conference *
12 Bid Submission *
13 Submit to USAID Recommendation for Award *
14 USAID Approval to Award *
15 Contract Award *
16 Preconstruction Conference *
17 Start of Construction ♦

LEGEND: Planned/Base Line Actual On-Going Completed ♦ Milestone*

*

*

Topo Survey 

ACTIVITIES August'08 September'08June'08 July'08May'08April'08February'08 March'08
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1.2.3.5 Tawi-Tawi Bridge/Road Partnership Subproject 
 
• ROW for the GEM 7.6 km. Sanga-Sanga road component of the subproject was acquired by 

DPWH-ARMM Tawi-Tawi, with signed Certificates of Lot Donations and support of all 
affected lot owners.   

 
• GEM completed the DPWH-approved road construction plans and USAID approved the 

plans and cost estimates for bidding.   
 
• GEM issued an IFB for construction on September 3, 2008, and bids will be received on 

September 30, 2008.   
 
• The DENR issued the ECC for the subproject on August 7, 2008. USAID approved GEM’s 

Environmental Scoping Statement on September 5, 2008, and GEM submitted the required 
follow-on Environmental Assessment to USAID on September 19, 2008.  

 
• DPWH-Bureau of Design is reviewing the design for the DPWH bridge and connecting road 

project components, for which construction is originally committed to start before end of 
2008. However, DPWH said recently that construction will commence about middle 2009. 
About P100 M was allocated for the bridges and link roads and P25 M was allocated by 
DPWH-ARMM for the Tawi-Tawi Road Component.     

 
• Below is a bar chart of progress on the subproject showing that the start of construction is 

expected to start late October 2008. 

1 R-04 TAWI-TAWI BRIDGE AND ROAD PARTNERSHIP PROJECT

2 *
3 Geotechnical Investigation *
4 Design & Reports *
5 Technical Specs *
6 BOQ & Cost Estimates

7 Environmental Assessment & USAID Approval

8 DENR-ECC Issuance *
9 BID PROCESS

10 Invitation for Bid *
11 Pre-Bid Conference *
12 Bid Submission ♦
13 Submit to USAID Recommendation for Award

14 USAID Approval to Award

15 Contract Award

16 Preconstruction Conference ♦
17 Start of Construction ♦

LEGEND: Planned/Base Line Actual On-Going Completed ♦ Milestone

ACTIVITIES October'08August'08 September'08June'08 July'08April'08 May'08

Topo Survey  

February'08 March'08

*

*

♦
♦

♦

 
1.2.4 BUM: 

 
• Visited 91 GEM-2 BIPs (76 revisits and 15 first-time visits) and 22 GEM-2 RIPs and 

conducted meetings with officials of Municipal Governments emphasizing the importance of 
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maintenance to sustain long-term beneficial use of completed projects. Thus far, 816 
projects out of 830 BIPs and 22 of 40 completed RIPs under GEM-2  have been visited.  

 
• Prepared and submitted monthly BUM summary reports for March through August. The 

September Report is due the last week of October.  
 
1.3 Outstanding issues and implementation problems and options for resolving these 

issues and problems. 
 
The implementation problems identified during the quarter and strategies intended to resolve 
these problems are described briefly below. 
 
1.3.1 General – RIP Construction Materials Cost Volatility  
 
Ongoing cost increases for materials as a result of the increases in oil prices and security 
concerns are affecting GEM’s budget for construction of the four RIP subprojects. Updated cost 
estimates for the four subprojects showing estimated additional funds required to complete the 
four subprojects are shown on the following page. GEM proposes to set aside $1.4m from future 
USAID-obligated funds for RIPs, to assure the availability of sufficient funds to complete the four 
subprojects.  

 

RIP ESTIMATED CONSTRUCTION COSTS 
17 Sept. 2008  

Subproject 

Total 
1207 

Const.  
Budget 

$M 

Million PhP 
Bids 

  

GEM $ Current 
Estimated 

Const. Cost 
w/5% 

Contingency @ 
PhP44=$1 

GEM $ 
Current 

Estimated 
Const. Cost 

w/5% 
Contingency 
@ PhP47=$1 

Bongao (Sanga-Sanga) 
Airport Runway 
Improvement 

$2.24 Php100.00  Low Bid 
Award $2.386  $2.234  

Jolo Airport Runway 
Improvement $2.24 Php141.90  Low Bid 

Award $3.386  $3.170  

Tawi-Tawi  Bridge-
Road Partnership  $2.24 Php92.20  GEM 

Estimate $2.200  $2.060  

Jolo Water System 
Improvement $0.523 Php26.00  

Low Bid - 
proposed for 

award  
$0.620  $0.581  

TOTALS $7.243 Php360.10    $8.593  $8.045  
        

   $1.350 $0.802 
  Diff. - Budget 

vs. Estimated 
Cost w/5% 

Contingency 

Diff. - Budget 
vs. Estimated 

Cost w/5% 
Contingency 

   
Without 

contingency $0.941 $0.419 
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1.3.2  BIP Subcontracting  
 
GEM had initial procurement problems with BIPs, which impacted on meeting contract targets. 
The problems included very high bids requiring extensive negotiations or re-bidding, receipt of 
single bids, and in cases no bids at all for certain subprojects. The GEM Contract Office 
scheduled meetings in Cotabato, Zamboanga, Cagayan de Oro and Davao in which 
construction contractors (new players) were invited for briefings on the GEM subcontracting 
opportunities. The intent was to invite new subcontractors (new players) to participate in bidding 
for subprojects outside their normal areas of operation, to increase competition and deter 
collusion in areas with limited subcontractors.  
 
The meetings appear to have been successful, since it was noted that in more recent IFBs, new 
subcontractors competed for subprojects successfully, and prices were reasonably close to 
GEM’s estimates.  
 
GEM will periodically hold additional meetings in the future to continue to try to increase 
competition, and improve the prospects of receiving competitive and reasonable bids. At the 
same time, GEM’s cost estimating database and process will be periodically reviewed and 
adjusted to assure consideration of market adjustments relating to security contingency costs, 
increases in cost of certain materials due to the oil price volatility and productivity rates in the 
different areas.         
 
1.3.3 Sanga-Sanga (Bongao) Airport Improvement subproject  
 
The DOTC payment for the acquisition of ROW is a potential issue for the airport for 
construction, though it does not present an immediate problem due to landowner signature of 
‘Permits to Enter and Develop.’ GEM will continue to urge DOTC to make the agreed-upon land-
purchase payments as soon as possible.    
 
1.3.4 Operation and Maintenance 
 
During the 3rd quarter of FY08, GEM reviewed the problems and issues related to some BIP 
recipient’s non-compliance with subproject operation and maintenance commitments, as 
requested by USAID. As a result, GEM developed, and began implementing the following 
strategy during the 4th quarter of FY08. Items No. 3 and 4 of the strategy, below, are particularly 
impacting on the attention required for O&M by BIP subproject proponents. 
 
Operation and Maintenance (O & M) Compliance Strategy 
 
1) Continue but increase BUM Visits (2 visits during one-year warranty period and once every 

year thereafter). BUM Team will make sure that project proponent is made aware of issues 
and is accountable for compliance with the MOU provisions during the visit debriefing. 

- First Visit: within 3rd to 6th Month 
- Second Visit: within 8th – 11th Month 
- Succeeding Visit: once a year  

 
Additional visits are conducted for problematic projects. 
 
2) Continue to implement temporary suspension of assistance for new projects of the 

concerned proponent (including those with GEM2 “yellow” and “red” projects). BUM Team 
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will work with BIP/RIP Team for specific recommendations. BIP/RIP Team and Other GEM 
Teams will enforce recommendations. 

 
3) Strengthen MOU provisions on O&M responsibilities and obligations. 
- Refer to and insert 3-year O&M Schedule/Plan into the MOU. 
- Require LGU to pass Resolution for the implementation of the 3-year O&M Schedule/Plan 

with supporting budget allocation for that specific subproject. Resolution should be attached 
in the MOU. 

- Insert provision on “no maintenance, no new projects”. 
- Detail in attachment what items might be considered when reviewing maintenance quality. 

 
     BIP/RIP Team will negotiate with the proponent and will execute this activity. 
 
4) Where practical, add next higher level of government authority (ie, Provincial Governor) in 

the MOU. BIP/RIP Team will negotiate with the proponent and the higher level authority and 
will execute the activity. 

 
5) Continue but enhance O&M instruction and training to the proponent before turn-over of the 

completed project. BIP/RIP Team will execute the activity. 
- O&M instructions based on the Maintenance Manuals 
- Assistance in the preparation of 3-year O&M Schedule/Plan with related cost and strategies. 
- Assistance in drafting the Resolution for the implementation of the 3-year O&M 

Schedule/Plan. 
- Public display where practical of simple O and M checklist, schedule and who to contact if 

there is a problem 
 
6) Request MEDCo to assist in getting improved O&M compliance of project proponents. This 

is proposed to be discussed in the next GEM Mancom.   

1.4      Planned performance objectives for the next quarter: 
 

Performance objectives to be met during the next quarter include the following: 
 
1.4.1 BIPs: 
• Completion and turn-over of 50 BIPs awarded by the end of the reporting period.    
 
• 110 additional BIPs will be selected, validated and submitted to USAID for preliminary 

concurrence, subject to the availability of funds; this will bring a total of 285 BIPs concurred 
by the end of reporting period.  

 
• BIPs that have been turned over and have maintenance issues will be targeted for re-visits.  

LGU proponents will be continued to be urged to provide proper maintenance and budgets 
for maintenance.  

 
1.4.2 RIPs: 

• Construction will be on-going on the initial four RIPs. 

• Subject to the availability of funds, and additional one or two additional RIPS should be 
designed with subcontracts nearing award, if not awarded 
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• In addition to the above, an additional three additional RIPs will be short-listed, validated, 
and submitted to USAID for concurrence, subject to availability of funds. 

 
1.4.3 Pending Additional Infrastructure Obligation:  

The USAID COTR has advised GEM that an additional $15m may become available for 
obligation for GEM activities, of which about $5.5M is foreseen to be available for 
infrastructure. Subject to the availability of these additional funds, GEM is preparing to develop 
up to an additional  235 BIPs and 2 RIPs that could be completed before the end of FY09. 
Identification of BIP and RIP subprojects is an on-going exercise.   
        

1.4.4 Liguasan Marsh ($9m): 
 

During the late part of the 3rd quarter of FY08, the USAID COTR advised GEM that $9m could 
become available in FY08 for obligation for priority infrastructure subprojects in the Liguasan 
Marsh area. GEM immediately mobilized staff and identified three RIP road projects and 4 BIP 
boat landing subprojects. Profiles were drafted and designs were planned to start, but GEM 
held up work on the subprojects due to security problems. The USAID COTR has more 
recently advised GEM that funds for Liguasan Marsh project may not be forthcoming until late 
December 2008, if at all.      

 
1.5      Attainment of Operational Plan (OP) Targets and Accomplishments: 
 
Below is a table showing FY08 GEM Infrastructure OP Targets and Accomplishments. 
 
Fiscal Year 2008 OP Targets and Accomplishments     
         

Projected       Actual  
Total Completed Completed Total OP Indicators 

Total 
USAID 
Targets FY 08 Qtr 1 Qtr 2 Qtr 3 Qtr 4 FY08 

        (Oct 07-Dec 07) (Jan 08 - Mar 08) (Apr 08-Jun 08) (Jul 08-Sept 08)   

1 

No. of people with access 
to improved drinking 
water as a result of USG 
assistance 

    19,657                19,657  

4 

Kilometers of 
transportation infra 
constructed or repaired 
through USG assistance 

    3.97  11.43      15.4 kms. 

5 

Total public and private $ 
leveraged with USG 
support for transportation 
infra projects. 

    $34,016  $285,908     319,924  

6 

No. of people benefiting 
from USG-sponsored 
transportation 
infrastructure projects. 

    5,033  19,934     24,967  

       Male     2,5167 9,967            12,484  
       Female     2,516  9,967          12,483 

8 

Number of vulnerable 
households benefiting 
directly from USG 
assistance. 

    4,955  3,322        
5,301        13,578 

9 

Number of producers 
associations, water users 
associations, trade and 
business organizations, 
and community-based 
organizations receiving 
USG assistance. 

          5*                  5  

 * Number of Cooperatives provided with post harvest facilities (grains solar dryers, production facilities)  

 
 

 
 
 



2.0  Business Development 
 
 
The Business Development component includes four core activities of the GEM-3 Program: 
 

 Business Support Organization (BSO) Development 
 Targeted Commodity Expansion Program 
 Exploratory Investments  
 Former Combatants Reintegration 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Figure 1 – Business Development Core Activities and Objectives 
 

 

 
 
Each core activity is comprised of several sub-components focused on accelerating economic 
growth and are implemented in a complementary way to achieved targeted results. These 
activities will attain the following specific objectives: 
 

 Improve business climate; 
 Support efforts leading towards tripling export and domestic out shipments (Fruits, 

Vegetables, other High Value Horticulture, and Aquaculture); and 
 Support Workforce Preparation and Governance. 

 
The GEM-3 contract defines specific measurable results that must be attained by 2012. The 
most relevant for Business Development are:  
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• Identify and provide institutional development support to at least six (6) chambers of commerce in 
conflict-affected areas which have not previously received GEM assistance. 

• Identify 6 previously-assisted (GEM-2) chambers of commerce deemed most likely to succeed in 
their efforts to advocate improved LGU performance and in assisting local schools to improve the 
quality of education offered.   

• Provide institutional development support to 5 BSOs working in Tourism, Business Process 
Outsourcing (BPO), and Aquaculture sectors which have good potential for being able to 
contribute substantially to the growth of their sectors. 

• Work with approximately twenty (20) BSOs in implementing strategic "events" important to the 
growth of business in their areas or sectors. 

• Triple export and out shipment (volume and value) of targeted commodities like fresh and 
processed fruit and vegetables, tuna, carrageenan and high value marine products (abalone, 
grouper, sea cucumber, etc.) 

• Work for sizable expansion of warehousing, cold storage and VHT for increased export and out-
shipment of targeted commodities. 

• Assist 15 producer-associations (previously supported by GEM) improve competitiveness thru 
training and information on improved production, packaging, etc.  

• Take necessary actions to help assure that: at least one sizable tourist resort will be established 
in a previously conflict affected area; and at least one BPO firm will have established a facility in 
the conflict affected area.  These targets will be attained by the end of year 3 of the contract.  

• Assist at least 5 mining firms to establish and implement “community outreach” projects in their 
areas to showcase a responsible mining industry in Mindanao.  

• Provide 50 suitable communities of former MNLF combatants with pre- and post- harvest facilities 
for profitable farming/fishing. 

 
2.1 Performance objectives/expected outputs for the quarter:  

 
2.1.1 Business Support Organization 
 
Target: Assist at least 6 chambers in CAAM (not previously assisted) [6-Y2] 
  

1. Selection and hiring of Project Officers for Pagadian, Surigao and Parang (Iranon) 
Chambers 

2. Attendance of key chamber officers at Board Governance and Chamber Management 
Orientation Training 

3. Technical review of Chambers’ Constitutions and By-Laws, including board structure, 
authority levels, and the creation of working committees.  Drafting by-laws amendments 
if and when necessary. 

4. Training in the conduct of effective Board Meetings, including preparation of agenda, 
board materials and reports, parliamentary procedures, and the preparation of minutes.  

5. Formal operation of Chamber Executive and Secretariat office. 
6. Implementation of at least one major event per target chamber such as Business Forum, 

trade fair, or business training. 
7. Conduct of at least one General Membership Meeting  
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Target: Assist 6 chambers (previously assisted) in advocacy for improved LGU performance in 
revenue generation, corruption control and improved quality of education [3-Y1] 
  

1. Completion of Information System Strategic Plan for the LGUs of Bongao, Jolo and 
Lamitan. 

2. Installation of electronic Business Permit Processing and Licensing System (eBPLS) and 
electronic Real Property Tax System (eRPTS). 

3. Review of manual record system of Real Properties for each target LGU. 
4. Review of manual system for Business Permit Processing for each target LGU.   
5. Conduct of at least one technical training session for Systems Administrators and 

System Users to be attended by at least five representatives of target LGUs. 
6. Launching of at least one LGU webpage using level 2 interactive features. 
7. Final draft of “Adopt an LGU” concept paper.  The project covers partnership agreement 

with a multinational corporate firm that will provide assistance to target LGUs in eBPLS 
and eRPTS enhancements. 

8. Initial draft of Legislative Agenda or proposed ordinances needed for the enhancement 
and institutionalization of Business Permit Processing and Real Property Tax systems 
for each of the target LGU. 

9. Drafting of communications plan/public information campaign led by target Chambers of 
Commerce 

 
Target: Assist 5 BSOs working in Business Process Outsourcing (BPO), Tourism and 
Aquaculture sectors [5-Y2]  

 
1. Conduct of organizational meeting of the Regional Tourism Association. 
2. Conduct of joint meeting of Mindanao ICT Council and the private sector-led BPO 

groups of Northern Mindanao, Davao and Zamboanga.  Expected results are a 
harmonized policy agenda and short-term action plans for the expansion of call 
center/back office operations in Zamboanga, Lanao del Norte and Cotabato. 

3. Drafting of the Organizational Plan for the establishment of an Aquaculture Producer 
Organization in Sarangani and Western Mindanao.  

4. Continuing technical assistance and networking with key industry partners such as  
BPA/P, the Philippine Call Center Alliance, the Makati Business Club, and the Philippine 
Chamber of Commerce 

 
Target: Work with approximately 20 BSOs to plan and implement strategic events in their areas or 
sectors. [5-10-Y1] 

 
1. Conduct of Mindanao Regional Policy Consultations targeting three areas. 
2. Conduct of focus group discussions with key industry leaders. 
3. Completion of 2008-2010 Mindanao Business Policy Agenda 
4. Technical assistance in the conduct of at least four major Industry led events such as a 

vegetable congress, a fruit industry conference, or a mining congress. 
5. Technical assistance in the conduct of productivity training for at least three producer 

organizations. 
6. Conduct of at least one trade fair organized and managed by a previously-assisted 

Chamber of Commerce. 
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Table 2.1.2 Targeted Commodity Expansion Program 
 
Target: Triple export and out shipment (volume and value) of targeted commodities 
   
Export Market Development: 
 

1. Continue validation of export and out shipment baseline data; 
2. Gather market studies on priority commodities as well as market updates and 

requirements of key export markets from Philippine trade posts abroad, consultations 
with government and private partners, and through internet-based research for 
dissemination to Mindanao suppliers;  

3. Participate in key foreign and local trade events, organize trade missions, and conduct 
market reconnaissance; 

4. Conduct market exchanges between foreign and local buyers and Mindanao exporters; 
5. Facilitate direct market linkages between foreign and local buyers and Mindanao 

exporters; and 
6. Advocate for support from government and private partners to implement market 

development and promotion activities. 

 
Fruits, Vegetables and other High Value Horticulture: 

 
1. Increase supply of fruits and vegetables shipped directly to supermarkets in Cebu and 

Manila or through concessionaires such as Mabuhay 2000, UBM, and Dizon.  
2. Expand existing production areas by NorMinVeggies through enhancement and 

expansion of production clusters; 
3. Facilitate bank financing for selected fruit and vegetable growers (NorMinVeggies, 

Minfruit, Mindanao Fresh Fruit Shippers) to support increased out shipments or exports.  
4. Regular deliveries of other fruits (calamansi, passion, fruit, melons) to local processors 

(Jentec, Profood, Jerca). 
5. Conduct market reconnaissance in Eastern Visayas to establish market linkages with 

vegetable growers in Davao del Norte. 
6. Provide technical assistance to Minfruit and other fruit growers in holding market 

promotion events and establishing direct retail outlets in Metro Manila and Cebu. 
7. Establish of production partnership arrangements between mango growers and 

prospective buyers, exporters and processors including trial shipments to new export 
markets. 

8. Monitor field trials of young ginger in Shariff Kabunsuan and Lanao del Sur in 
preparation for initial delivery to exporter (NOPA) 

 
Aquatic Resources: 
 

1. Organize Aquaculture BSO convener group.  
2. Establish waste water treatment facilities and land-based seaweed nursery at the Tawi-

Tawi Hatchery. 
3. Tawi-Tawi Hatchery conducting grouper nursery-rearing operations. 
4. Signed Memorandum of Agreement (MOA) between Mega Aquaculture Corporation and 

MSU-Tawi-Tawi on joint aquaculture Research and Development. 
5. Grouper Broodstock transferred on-site. 
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6. Tawi-Tawi Hatchery conducting abalone spat production (veliger settlement stage in the 
operations). 

7. Two (2) Tawi -Tawi clusters undertaking grouper grow-out production. 
8. One cluster in Zamboanga undertaking grouper grow-out production. 
9. Establishment of demonstration abalone grow-out module. 
10. Final photo-ready Grouper producer's manual. 
11. MOA signing / Marketing Agreement between Calang-ulih cluster (Maluso, Basilan) and 

Gold Coast for current grouper grow-out production cycle. 
12. Establish partnership with Tateh Feeds on Feed Management Training of clusters. 
13. Conduct training for six Tawi-Tawi clusters (Biha, Salisip, Siapas, Sumbilan, Pahut 1 and 

2 clusters). 
14. Hatchery site in Sulu identified. 
15. Site for cobia hatchery/grow-out identified. 
16. Manifestation of intent to invest from two private groups. 
17. Initial Development Bank of the Philippines’ One Town-One Product (DBP-OTOP) loans 

to seaweed farmers approved. 
18. Implement seaweed production improvement program in Tawi-Tawi. 
19. Influence national seaweed strategy and policies through participation in Philippine 

Seaweed Industry Council. 
20. Complete assessment of sardine pump trials. 
21. Promote new sardine pumping technology to Zamboanga fishing and processing 

companies. 
22. Complete one diving or sport fishing survey in Tawi-Tawi. 

 
Target: Help create a sizable expansion of warehousing, cold storage and Vapor Heat 
Treatment (VHT) facilities for increased export and out shipment of targeted commodities;  

 
1. Continue technical assistance to local groups and partner-agencies in the 

implementation of three post-harvest/warehouse facilities – Iligan, CDO and Oroquieta 
mango for hot water treatment; NorMinVeggies for mobile reefer storage.    

 
Target: Assist 15 producer-associations (previously supported by GEM) to improve 
competitiveness (Y1 Target - 5) 

 
1. Provide technical assistance to focal BSOs in the conduct of key industry-events 

(Minfruit Market Exchange, NorMinVeggies Vegetable Expo, VICSCo Vegetable 
Congress, Iligan Mango Growers/Minfruit National Mango Congress).  

 
Table 2.1.3 Exploratory Investments 
 
Target: Take necessary actions to help assure that: at least one (1) BPO firm (Y3) will have 
established a facility in the conflict affected area.  These targets will be attained by the end of 
year 3 of the contract.  
 
Business Process Outsourcing:  

 
1. Develop and finalize scope of work for BPO short-term consultant. 
2. Develop detailed BPO Investment Profiles for three targeted Cities/ focus areas: 

Zamboanga, Iligan, and Marawi. 
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3. Finalize Mindanao BPO Marketing and Communications Strategy with short-term 
consultant. 

4. Continue discussions with industry stakeholders to gather insights about GEM’s focus 
areas and their general requirements for establishment of satellite office or 
subcontracting of services to other areas. 

5. Identify and work with pool of potential investors and BPO service providers in targeted 
cities/focus areas and “match” them with interested companies (possibly members of 
BPAP) and local BPO firms. 

6. Package GEM-consolidated Mindanao-wide updated information on ICT and other BPO 
industry data into investor-ready portfolio for potential BPO locators and users. 

7. Facilitate discussions between Transco and Telecommunication Companies (e.g. 
Eastern Telecom, Bayantel, Globe, etc.) on fast-tracking expansion of fiber optics 
connection in Mindanao. 

8. Look for targets of opportunity for more investments, participation of other GEM teams, 
other USAID projects and development agencies. 

9. Develop potential investors’ criteria and requirements regarding facilities, peace and 
order/security, airports/ports, telecom facilities, and utilities, indicating where the tourist 
resource and infrastructure is sufficient to attract investments.  

 
Target: Taking actions necessary to help assure that: at least one sizable tourist resort (1 resort 
up to Y3) will be established in a previously conflict affected area  
 
Tourism: 
 

1. Develop an ARMM Tourism Destination Brochure with inputs from various provincial 
tourism associations. 

2. Identify /shortlist potential investors (foreign/local) and possible projects/locations. 
3. Determine feasibility of marine-related activities (diving, fishing) for selected tourist 

resorts. 
4. Assess emerging industry and market developments and identify new 

commodity/industries for possible export and out shipment opportunities.   
5. In collaboration with the Communications Team, generate more articles on BPO, 

Tourism and other “Invest in Mindanao”- related initiatives of GEM. 
 
Improve Community Outreach of Responsible Mining Firms: 
 
Target: Assist at least 5 mining firms to establish and implement “community outreach” projects 
in their areas to showcase a responsible mining industry in Mindanao (Y2 Target - 3). 
 
No activity identified except for the event to be assisted. 
 
2.1.4 Former Combatants Reintegration 
 
Target: Provide 50 suitable communities of former MNLF combatants with pre- and post- 
harvest facilities for profitable farming/fishing (Y1 Target - 10). 
 

1. Submit SAF to conduct training on operation and maintenance of TCEP Post Harvest 
Facilities/Infra -BIP projects approved for implementation: 

 



 
• Seaweed Dryer, Brgy. Buan, Panglima Sugala, Tawi-Tawi. 
• Fish and Prawn Holding Station and Ice Storage Facility, Brgy. Benuatan, Dinas, 

Zamboanga del Sur. 
• Seaweed Cracker Production Facility, Brgy. Poblacion, Ipil, Zamboanga Sibugay. 
• Grains Solar Dryer, Brgy. Lagandang, Isulan, Sultan Kudarat. 
• Mango Packing Facility with Hot Water Treatment, Brgy. Kitulaan, Carmen, North 

Cotabato. 
 

2. Facilitate agreements between the MNLF producers and buyers of their commodities. 
 
3. Coordinate with IFAD, PACAP, ACT for Peace Program, and PHILAM Foundation for 

joint project implementation. 
 
 
2.2 Summary of major accomplishments during the first fiscal year as well as highlights 

and unexpected or unplanned outcomes/activities during the 4th quarter: 
 
2.2.1 BSO Development: 
 
One of the goal of the GEM program is to ensure that strong business organizations are in place 
in Mindanao; organizations which are not only capable of providing support for the business 
sectors they represent, but which will also become effective communicators of appropriate 
government policies with respect to their sectors. 
  
A network of BSOs representing all key business sectors supported under GEM-1 and GEM-2 
are now financially viable and successful in providing efficient and relevant services to their 
members and the business community in their respective areas. Under GEM-3, more focus was 
given on increasing effectiveness of selected BSOs. Less institutional and capability building 
support (for some) and more on helping BSOs improve their market development efforts (i.e. 
producers associations), strengthening the role of chambers of commerce in advocacy for 
improved LGU performance, organizing events significant to the development of their sector or 
areas, and providing vital support to key BSOs who would take on the lead role of promoting 
and protecting the interest of their respective industry, specifically in tourism, aquaculture, and 
business process outsourcing sector. 
 

Table 2-1 Status of Identification and Selection of BSOs for GEM-3 Support 
Contractual Target versus Actual  

 

FY1 FY2 FY3 
New Chambers of Commerce 3 3 0 6 3
Previously-assisted Chambers of 
Commerce 3 2 1 6 3

Event-specific BSOs 5 to 10 9 5 20 6

Key Sector BSOs 3 2 0 5 0

BPO 1 0 0 2 0
Tourism 1 0 0 2 0
Aqua 1 0 0 1 0

Producers Associations 5 7 3 15 5

ACTUALBSO TARGET CONTRACTUAL 
TARGET
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Year 1 Target: Provide institutional development support to 3 new chambers of commerce 
 
Annual Progress: Assisted the Surigao, Pagadian and Parang Chambers of Commerce in the 
planning and implementation of their respective Work Plans (Appendix 2-1) for 2008. Three 
more chambers of commerce are targeted to receive institutional development support from 
GEM by Year 2 -3. 
 
Accomplishments and updates during this quarter:  
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 Completed the selection and hiring process of Project 
Officers for Surigao Chamber (Ms. Rodelia Yecyec); 
Pagadian Chamber (Ms. Cherrie Ann Masamayor); 
and Parang Chamber (Ms. Haidah Lynn Isnain) 

 GEM turned-over commodity support to Surigao, 
Pagadian and Parang Chambers. Commodities 
provided were computers, printers, a digital camera, 
fax and photocopying machines. 

 
 

Pagadian Chamber President Merlou Quisumbing 
(right photo) and Surigao Chamber President Jake 
Miranda (left photo) receives the new set of 
equipment from GEM’s Charlie Feibel during the turn-
over ceremonies held during last August 29, 2008.   

 A Memorandum of Agreement was signed between 
the city government of Pagadian and the local 
chamber of commerce granting the latter free use of 
the Pagadian City Pasalubong Center for its daily 
operations and as Product Display and Business 
Center. The Center is also envisioned to provide 
business assistance and investment promotions for 
the City.   

 
 

Pagadian City Mayor Samuel Co (center, first 
row) signs the MOA with Pagadian Chamber 
President Merlou Quisumbing. (Right photo) 
Entrance to the new chamber office 

 Institutional development training activities were organized by the BSO Team for key 
chamber officers, members and management staff of Pagadian, Surigao and Parang 
Chambers.  These are: 

a. Policy Analysis and Advocacy Services Training (September 17). This activity includes 
an external and internal analysis assessing of the Chamber’s capacity to implement a 
policy program. A Policy Advocacy Design was crafted for Surigao Chamber at the end 
of the exercise. 

b. Board Governance Training (September 22 and 26). This activity provides Board 
Members appropriate skills to effectively carry out their duties and responsibilities as 
executive officers.  The training also assists the Board Members to establish standard 
organizational framework along the chamber’s operations, networking, resource 
planning and mobilization, and strategic planning.  A Technical Review of the Chambers’ 
Constitution and By-Laws, board structure, authority levels and the creation of working 
committees will be done in October.   

c. Chamber Management Training (September 22). This activity presents the best 
practices in chamber organization, income generation and grant sourcing; extending 
business support services to members; and increase and retention of members. A 
review of Chamber Work Plan and Deliverables for 2009 was completed.  

d. Investment Promotions (September 23). This activity informs chamber members on the 
basics of implementing investment and trade promotion services and follow-through 



monitoring activities. The Chambers are expected to come up with city trade and 
economic information and database relative to investment promotions.   

e. Events Organizing (September 25-26). This activity standardizes the conduct of events 
among Chambers with the goal of increasing participation of attendees and sponsors in 
events, increasing revenues and enhancing the value of events.  It also provides inputs 
on the roles and functions of Chambers as event organizers.  

 
 Business and Livelihood Trainings and Business Forum were conducted by the Chambers.  

These are: 
 
Pagadian City Chamber of Commerce 

a. The Pagadian City Business Forum conducted on September 11, 
2008 brought together 55 chamber members seeking business 
partners for investment projects, companies seeking investment 
opportunities and agencies handling investment promotion in 
Pagadian City and the Province of Zamboanga del Sur. 

b. A Landscape Architecture Training Program was conducted on 
September 8 to 9, 2008 with the Pagadian Chamber.  The 
seminar provided inputs to Chamber members on urban planning 
and improving the value of their property through landscape 
design, construction and management. 

c. A Database Management Training was conducted on September 
20, 2008 participated by 40 chamber members. The Chamber 
aims to publish its Members’ Directory and Directory of Business 
Establishments by the 1st quarter of 2009.   

 

Surigao City Chamber of Commerce 

d. The Surigao Chamber organized a weekly Kapihan Nan Surigao in August. The event 
was aimed to raise the awareness level of Surigao City’s businessmen on current 
business issues and.  It has become a means to market the Chamber and campaign for 
new members.  Topics discussed include Peace and Order, Utilities and the 
Environment and Tourism. 

e. Over 300 participants attended the Surigao Chamber’s 
Databanking Seminar and Surigao City Night on September 6, 
2008. The event was highlighted by the signing of a Memorandum 
of Agreement between the Chamber and several groups (banking, 
mining, vendors and rural bankers) who committed to become 
members of the Chamber.  The event also brought together 
several professional and socio-civic groups in Surigao City.   

 

Parang Chamber of Commerce 

f. A Technology Training Program on Fruit and Vegetable 
Processing was organized by the Parang Chamber of Commerce  
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on August 28, 2008. The training enhanced the entrepreneurial skills of the participants 
as well as provided them business options. There were 40 participants during the 
training. 

g. A Business Forum on the Market Potential of Halal products was held on September 26, 
2008.  The Parang Chamber intends to conduct the forum regularly until ARMM will be 
institutionalized as the production and processing center of Halal in the Philippines.  

h. A Training on Basic Accounting and Bookkeeping with Business Plan Preparation was 
organized on September 30, 2008. The training enhances the skills of the participants in 
effectively managing the financial aspects of their businesses and in preparing a 
business proposal which is one the primary requirements of donor agencies and 
financial institutions.   

 
Year 1 Target: Strengthen 3 previously assisted chambers of commerce and collaborate for 
governance and education improvement. 
 
Annual Progress: GEM provided technical support to three (3) previously-assisted chambers of 
commerce (Tawi-Tawi, Sulu and Autonomous Basilan) in the planning and preparation of 
strategies for 2008 implementation (Appendix 2-1). Assistance was also extended in the 
monitoring of activities focused on improved LGU performance in revenue generation, 
corruption control and improved quality of education.  
 

 
 
Signing of Tri-Partitte Agreement for 
the computerization of Bongao, Jolo, 

and Lamitan’s LGUs’ real property tax 
and business licensing systems. 

In May, GEM facilitated the signing of the Tri-Partite Memorandum 
of Undertaking for the computerization of the real property tax and 
business licensing systems of the LGUs of Bongao, Jolo and 
Lamitan in partnership with the National Computer Center and the 
Chambers of Commerce in Basilan, Sulu and Tawi-Tawi. With 
technical support from the business chambers, it is expected that 
the LGUs will increase revenue generation over the next two years. 
 

Accomplishments and updates during this quarter:  

 Completed the Information System Strategic Plan for Basilan and Jolo, while Bongao is 
expected to be completed by end of September 2008. 

 On July 10, 2008, US Ambassador Kristie Kenney met with the Mayor of Lamitan City and 
members of the Autonomous Basilan Islamic Chamber of Commerce (ABICCI). The 

businessmen took the opportunity to express gratitude for the 
infrastructure projects built by the US Government in Lamitan.  
ABICCI cited the RORO Port and Tuburan road which has 
significantly eased the transfer of goods in the city and 
created an atmosphere of vibrant economic activity in 
Basilan. ABICCI also thanked the US Government for the 
computers and internet connections provided to various 
schools in the province.  
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Target: Provide initial technical assistance to 6 organizations in conduct of events strategic to 
business growth. 
 
Annual Progress: GEM identified and provided initial technical assistance to six (6) BSOs in 
planning and implementation of events important to the growth of business in their areas or 
sectors (Appendix 2-1). 
 

_________________________________________________________________________________________________________                                 
GEM 3 Quarterly Performance Report                                                                                                                          Page  24 of 98 
July 1, 2008 – September 30, 2008 
 
 

Accomplishments and updates during this quarter:  
 
With GEM’s support, the Philippine Chamber of Commerce and 
Industry (PCCI) and the Dipolog Chamber of Commerce 
successfully conducted the 17th Mindanao Business Conference in 
Dipolog City on August 27 to 29, 2008. Over 400 participants 
attended the conference.  

 

 
 

17th Mindanao Business Conference,  
Dipolog City, August 27 to 29, 2008 

 
GEM also provided technical support during the Regional Policy Consultations in Zamboanga, 
General Santos, and Cagayan de Oro City. The output from these consultations was used as a 
basis for the creation of a Mindanao Business Policy Agenda which was presented to the 
national government for appropriate actions. Trade and Industry Undersecretary Merly Cruz 
received the Mindanao policy agenda on behalf of the President.  

 
Table 2-1 2008 Mindanao Business Policy Agenda 

17th Mindanao Business Conference, Zamboanga del Norte Convention Center 
Dipolog City, 27-29 August 2008 

 

1 Pursue a unified private-sector led development agenda for Mindanao agriculture, 
fisheries, and the food industry.

2 Support to Mindanao's Human Resources Development.
3 Forge a strong private-public sector partnership to develop a world-class Mindanao 

Tourism Industry.
4 Accelerate infrastructure development in Mindanao through increased budgetary 

allocations and efficient use of resources.
5 Ensure efficient ports ansd shipping services in Mindanao.
6 Accelerate development on an environmentally and socially sustainable mining 

industry in Mindanao.

2008 Mindanao Business Policy Agenda

 
 

 As part of GEM's effort to advance the Mindanao Policy Agenda on improved LGU 
governance including local chamber initiatives to improve the ease of doing business in their 
localities, GEM partnered with PCCI in implementing the Focused-Group Discussion (FGD) 
Program for the Most Business Friendly Local Government Unit.  This activity is part of PCCI 
Award System where efforts were made to recognize the efforts made in establishing 

partnership between the Local Chamber and their LGU. 
Awards will be given out during the Annual Philippine 
Business Conference.  Discussion points centered on 
the LGU's quality customer service, public-private sector 
partnership, tourism and investment promotions, Micro, 
Small and Medium Enterprises (MSME) development, 
and inter-local government relations. The FGDs were 
conducted to the Chambers of Commerce of Surigao, 

 
 

GEM facilitated the FGD with Surigao 
Chamber on  September 15, 2008 
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Cagayan de Oro, General Santos, Koronadal, South Cotabato, Dipolog and Dapitan in 
September 2008. 

 
Target: Assist 5 BSOs working in Business Process Outsourcing (BPO), Tourism and 
Aquaculture sectors [5-Y2]  
 
Business Process Outsourcing BSOs (Progress to date): Organized consultative dialogues with 
ICT stakeholders in Iligan and Zamboanga City and with the Mindanao ICT Task Force, 
Mindanao BPO Industry Network, and ICT Davao on issues affecting the BPO industry in 
Mindanao and the need to create a business support organization that can contribute 
substantially to its growth.    
 
Tourism BSOs (Progress to date): GEM Assisted in the creation of an ARMM Regional Tourism 
Industry Development Program with ARMM Tourism Officers Association that will lead to the 
formation of provincial tourism associations, as conveners for the formal organization of a 
private sector-led tourism association (BSO) focused on implementing programs and activities 
significant to the development of tourism in Mindanao.  
 
Aquaculture BSO (Progress to date): Completed the Mindanao-wide inventory of all high-value 
aquaculture producers and aquaculture associations and conducted preliminary discussions 
with major industry stakeholders and key regional producers associations for the formation of an 
aquaculture business support organization (BSO) to address key sector deficiencies, thereby 
strengthening the growth of aquaculture industry in conflict-affected areas of Mindanao. 
 
 
2.2.2 Targeted Commodity Expansion Program (TCEP): 
 
The main objective of the TCEP component is to triple the volume and value of international 
export and domestic out shipments of GEM’s targeted commodities like fruits, vegetables and 
high-value aquaculture products. 
 
Overall market development target strategic activities:  
 
To achieve real and measurable targeted results, strategic interventions were designed and 
developed with industry counterparts and various producers groups including GEM-BSO 
assisted Producers Associations such as the Northern Mindanao Vegetable Producers 
Association (NorMinVeggies), Vegetable Industry Council of Southern Mindanao (VICSMIN), 
Mindanao Fruit Industry Council, the SOCSKSARGEN Federation of Fishing and Allied 
Industries (SFFAI), and the Western Mindanao Seaweed Industry Development Foundation 
(WMSIDFI) (Appendix 2-2). During the year, identified over-all strategies and action plans, 
specific activities and action plans for targeted commodities were implemented. Given the lag 
time between the implementation of strategic interventions and actual increases in 
trading volumes, GEM expects that significant increments in exports and out shipments 
are likely to take place starting Year 2 of the program.   
 
GEM’s business development activities identified appropriate strategies and action plans to 
meet program and sub-component targets, with initial start-up activities focused on data 
collection to establish baselines (Appendix 2-3). This work also provided information needed to 
complete a  Value  Chain  analysis  (Appendix 2-4)  for  all  key  commodities. The Value Chain  



 
Approach to GEM-3 commodity strategy is used to understand the flow of fruit, vegetable and 
aquamarine products from the producer to the market in the context of their business 
environments. It also helps determine key points that require GEM intervention to increase 
productivity and competitiveness of these products, and thereby increase their market access 
and incomes of farmers.  
 
The tripling of export and local out shipment is being pursued through an extensive and 
successful network of producers associations, growers, consolidators, processors, shippers and 
business support organization. Below illustrates the flow of efforts initiated by the TCEP Team 
to increase movement of demand-driven commodities from small to large scale food suppliers to 
the local and foreign markets. A comprehensive list of successful market linkaging results is 
also reported (Appendix 2-5 and 2-6). 

 
Figure 2 - TCEP- initiated Efforts to Increase Out-shipment 

Of GEM-3 Targeted Commodities to Domestic and Export Markets 
 

 
 
To further provide effective assistance to the targeted commodity sectors and increase exports 
and domestic out-shipments significantly, GEM conducted value chain competitiveness 
improvement activities which encompass the whole seed-to-market commodity flow. Below is a 
summary on the number of training activities and conferences conducted this year. Detailed 
information on all Business Development training activities and events is attached (Appendix 2-
7). 
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Table 2-2 GEM-3 Assisted Commodity-Specific Training Activities and  
Conferences Conducted, as of September 30, 2008  

 

F V Aqua Male Female TOTAL TOTAL Male Female TOTAL
1st-2nd QTR-08

3rd QTR-08
12 6 5 1 12 396 219 615 0 0 396 219 615

4th QTR-08
18 9 8 1 14 392 203 595 4 742 886 451 1337

30            15         13       2         26         788        422         1,210            4         742              1,282         670        1,952           

Report Period Total COMMODITY Total PROD. TRAINING Total CONF. No. of Participants

 
             Note: Excluding commodity-specific training activities for former combatants 
 

As of September, 2008, GEM has collaborated with various BSO producer groups and LGUs in 
the conduct of 30 commodity-specific training activities including four major conferences. About 
1,952 producers in Mindanao benefited from these GEM and public-private sector partnerships.  
 
2.2.2.1 Export market development:  
 
Annual Progress: For the export market, GEM has undertaken preliminary market promotion 
activities that include the following:  

 

 
 

Export Promotion and Business Matching Services 
(Top photos) Hong Kong Food Expo, August 2008 

(Bottom photos) International Food Exhibition (IFEX) 
Philippines, May 2008 

o Identified priority commodities for export promotion 
and formulated corresponding baseline data;  

o Established contact with various Philippine trade 
offices abroad to short-list key importers and 
buyers and gather market updates;  

o Sent direct communication to key foreign buyers 
and importers to introduce GEM priority products 
and offer assistance for potential market linkages 
with Mindanao suppliers;  

o Worked with Mindanao Companies/processors, 
consolidators and exporters as “market conduits” of 
small holder/growers to undertake export of GEM 
priority and maintenance commodities;  

o Advocated for increased support for market promotion activities from government agencies 
such as the Department of Agriculture (DA) and Department of Trade and Industry (DTI) 
through its Philippines Trade and Investment Center(s) and Center for International Trade 
Exposition and Missions (CITEM);  

o Participated in key trade exhibits like the International Food Exhibition (IFEX) Philippines 
2008 and Hong Kong Food Expo 2008;  

o Organized market match encounters between GEM-assisted Mindanao Food Suppliers and 
IFEX 2008’s Very Important Buyers (May, 2008) and prospective buyers/processors during 
the Cold Chain Association of the Philippines’ 6th General Membership Meeting and Training 
Conference in Cebu last June 2008; and  

o Facilitated direct market referrals of food suppliers to buyers and vice versa; and 

o Disseminated market information of key export markets gathered from PTIC and through 
internet-based research. 
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GEM’s assistance to the participation of Mindanao food companies in IFEX Philippines 2008 
and Hong Kong Food Expo 2008 was primarily aimed at developing market linkages of 
Mindanao food suppliers with buyers in export markets like Hong Kong and domestic markets. 
These companies, which are directly involved in the export of Mindanao food commodities 
including GEM priority commodities, serve as “market conduits” for small-holder grower and 
producer groups. Thus, any transactions (booked sales or sales under negotiation) emanating 
from these events between an exhibitor company and its prospective foreign buyer/s is treated 
as a potential opportunity for an increased activity in raw material sourcing through spot 
purchase, contract growership, and other supply arrangements, directly benefiting thousands of 
growers and food suppliers in Mindanao. 

 
Table 2-3   Sales under Negotiation Generated during IFEX Philippines 2008 

(GEM-assisted Mindanao Exhibitor- Companies only) 

Domestic Total

Food Processors Association of Davao 
del Norte

Banana chips, fruit 
concentrates and 
spreads, cooca 14,998 1,633,998

Amley Food Corporation Dried mango 572,000
Tupi Balangon/Bongulan Growers 
Association, Inc. (TUBAGA)

Bongulan (organically-
grown banana 26,417 120,470

Linkage Foods Venture Corporation
Frozen fruits (mango, 
pineapple) 22,143 76,905

Perfectly Natural Herbs Herbal teas 25,000 25,000
Timelesss Foods and Beverage 
products

Pickled Bell Pepper, 
Salsa 2,341 5,853

Total 90,899 2,434,226

References: Daily Sales Reports of Exhibitors, 14-18 August 2008

2,343,327
Sources: IFEX Daily Sales Reports of Mindanao Exhibitor Companies

94,053

54,762

Company Best Selling Food 
Item

Sales (US$)

3,512

Export

1,619,000

572,000

 
 

Table 2-4   Initial Sales Generated at the Hong Kong Food Expo 2008 
 (GEM-assisted Mindanao Exhibitor- Companies only) 

US$ US$ Mt US$ Mt
RD Corporation (Philbest Canning 
Corporation, RDEX Food International, 
RD Fishing Industries)

Canned tuna 1,331,550 1,331,550 353,400

Prime Fruits International, Inc.
Banana chips, dried 
mango 942,335 942,335 546

Mega Fishing Corporation
Sardines (canned, 
bottled, club) 653,608 653,608 434,194

Unifrutti Phils Inc.
Fresh papaya, fresh 
pineapple 502,000 502,000 836

AgriNurture Inc.

Fresh mango, mango 
juice, fruit juices, 
coconut juice 207,500 207,500 121

Renova Foods Manufacturing Corp Banana chips 93,000 65,792 40 158,792 80

Primex Coco Products, Inc. Desiccated coconut 97,200 97,200 48,816
Total 3,827,193 65,792 40 3,892,985 837,993

Note: PFIC/Profood International Corporation and Sagrex Foods Inc. did not provide sales figures but generated a number of sales inquiries for follow-up

Company Best Selling Food 
Item

Sales under Negotiation* Booked Sales**

40

Total Sales
Mt

121

434,194

References: Daily Sales Reports of Exhibitors, 14-18 August 2008

836

837,953
*With clear possibility of consummation within 6 to 12 months, confidential and should not be publicized
** Actual or spot sales, purchase orders issued by buyers during fair

546

48,816

353,400
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The above activity/transactions on both tables are leads and/or referrals directed towards 
attaining recurring orders. 
 
The market linkages will require exporters/processors to source out more raw materials from 
small holder/growers to consummate/ship the sales contracted during the event. The volume of 
raw materials is estimated to be four times of the volume of processed product for export 
shipment at a recovery rate pegged at 25% for fruits, desiccated coconut and canned sardines 
and tuna. 
 
To effectively monitor the progress of these transactions (i.e. translation of booked sales and/or 
sales under negotiation into actual sales), post-event follow-ups are conducted over the phone 
and via internet. Sales updates of direct market referrals of food suppliers to buyers and vice 
versa were also reported. GEM maintains a databank of export-related market linkage 
assistance (Appendix 2-5). 
 
2.2.2.2 Domestic out-shipments to markets outside Mindanao: 
 
To increase sales and supply-arrangements between Mindanao-based exporting companies 
and its foreign buyers, GEM provided marketing and quality enhancement assistance for local 
growers/suppliers so that they would respond to the potential demand of exporter’s/distributor’s 
requirements for raw materials. Complementary activities such as Value Chain enhancement 
and competitiveness training, supplemented with strengthening of commodity/supply clustering 
and market linkage, not only helped the local growers improve their productivity and 
competitiveness but also give them an opportunity to learn about new markets and marketing 
options. GEM also conducted Market Matching Encounters which provides venue for 
smallholder growers to meet with companies engaged in processing and wholesale/retail food 
distribution with large volume requirements for raw materials. 
 
2.2.2.2.1 Fruits, Vegetables and other High Value Horticulture 
 
Fruit Out-shipment (Progress to date): Total volume and value of fruit out shipment (as provided 
by logistics company 2GO/Aboitiz Group) during the period January to June 2008 reached 
8,928 MT worth PHP 116.6 M. This translated to an average monthly volume of 1,488 MT 
versus the monthly baseline figure of 1,200 MT for 2007, an increase of 24%.    
 
Accomplishments and updates during this quarter:  

 Linkages with Major Buyers 

GEM activities to support fruit out shipment have focused on working with major fruit buyers in 
strategic markets in Manila and Cebu. Among these major buyers were the leading suppliers or 
concessionaires of fresh fruit products in leading supermarket chains and other important retail 
outlets. One of these buyers, the Agri-Nurture, Inc. (ANI), is the biggest fruit and vegetable 
concessionaire for the SM supermarket network. ANI supplies more than 30 SM supermarkets 
and hypermarts in the country, the majority of which are in Manila. In July, ANI requested GEM 
assistance in sourcing fresh fruits like lakatan banana from Mindanao growers. GEM initially 
referred one interested banana grower-supplier (Lucrative MPC based in Shariff Kabunsuan) for 
an initial delivery of 4 MT of banana shipped from the Cotabato Polloc Port. ANI liked the quality 
of the fruit shipment and placed regular orders from the supplier. Later, ANI decided to expand 
the shipment to include other fruits (mango, papaya, pomelo) and work with other suppliers. 



GEM assisted ANI in identifying and meeting with other prospective grower-suppliers in North 
Cotabato, Maguindanao, South Cotabato and Davao City. The series of meetings with 
prospective grower-suppliers culminated in the signing of several marketing agreements 
between ANI and three fruit grower groups during the 1st Minfruit Market Encounter held in 
Davao City on 31 July 2008.      
 
To further strengthen its fruit sourcing activities in Southern Mindanao, ANI started construction 
of a buying station cum warehouse in Davao City in August 2008. The buying station is 
envisioned by the company to be its major depot where fruits and other fresh produce from 
Southern Mindanao will be received, pre-packed and shipped to Metro Manila and other local 
destinations. This was one of several sites identified by GEM for ANI. 
 

 Accessing Cebu Market  
 
Aside from ANI, GEM also started tapping other major buyers of fruits in 
key local demand areas like Cebu. After a successful market matching 
session and reconnaissance activities in Cebu in June which was 
participated in by GEM personnel and representatives of assisted-BSO 
Minfruit Council, GEM facilitated market linkages between Mindanao 
growers and several fruit distributors in Cebu. These Cebu-based 
distributors included Asian Vegetables, a major supplier of fruits and 
vegetables to local supermarkets and Angelland Merchandise, a 
leading supplier of fruits and vegetables to high-end hotels, resorts and 
restaurants in the region. GEM linked a group of fruit growers in Iligan to regularly supply solo 
papaya (1 MT weekly) to Asian Veggies starting in August. GEM also assisted a melon grower 
in Maguindanao to initially supply honeydew and cantaloupe melon (1.5 MT) to Angelland 
Merchandise in September. 

 

Market Match Encounter 
Cebu City, June 12, 2008 

 
 Supplying raw materials for processors  

 
Another strategic market in the fruit sector that GEM has focused its attention on are the local 
fruit processing plants that are producing various processed fruits to local and export markets. 
These include processors that are operating in Mindanao or processing companies that are 
regularly sourcing raw materials from Mindanao suppliers. GEM, for instance, continued to 
provide assistance to local growers in Davao and North Cotabato to regularly supply passion 
fruit (at least 10 MT weekly) to Profoods in Davao City. GEM also helped a newly-established 
fruit processing plant (Jentec/Linkage Foods) source out raw materials such as mango and 
pineapple by introducing them to interested growers-suppliers (Huge Success for mango and 
Chiquita-Unifrutti for pineapple). GEM also linked banana growers in North Cotabato to a newly-
established banana chip factory for regular supply of cardaba banana for processing.      
 

 Technology and Quality Improvement Training  
 
GEM also continued to provide technical assistance to fruit growers in upgrading existing 
production technologies and farming practices through the conduct of seminars on Good 
Agricultural Practices (GAP), quality improvements and post-harvest handling techniques. For 
the period January to September 2008, more than 732 fruit growers and local technicians in 
Davao, SOSKSARGEN, Central Mindanao and Northern Mindanao were trained on improved 
technologies on various fruit crops.  
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 Assistance to key fruit grower-associations  

To help strengthen local fruit grower-associations promote the fruit 
industry in various regions in Mindanao GEM continued to assist 
the Mindanao Fruit Industry Development Council (Minfruit), 
Greater Northern Mindanao Industry Development Foundation 
(GNMIDF), Mango Growers Association of Iligan City (MAGIC), 
Banana Industry Development Association of Region X (BIDA), 
Kidapawan Banana Growers Association, General Santos-
Sarangani Fruit Cooperative (GENSAFCO), Misamis Occidental 
Fruit Growers, Lala Calamansi Growers, Esperanza Calamansi Growers, Mindanao Fresh Fruit 
Shippers Association (MFFSA) and the Sarangani Federation of Fruit Industry Associations 
(SAFFIA).  

 
1st Minfruit Market Encounter 

Davao City, July 31, 2008 

GEM also co-funded the 1st Minfruit Market Encounter in Davao City which was organized by 
the Minfruit Council and the 10th National Mango Congress in Iligan City sponsored by MAGIC. 
The two events were participated by a total of 300 participants from all over the country. 
 
Vegetable Out-shipment (Progress to date): Total volume and value of vegetable out-shipment 
from NorMinVeggies and other growers from January to August 2008 have reached 1,433.3 MT 
with an estimated value of PHP 72.3 M. This translated to a weekly out-shipment volume of 44.8 
MT which is lower than the weekly baseline figure of 52 MT in 2007. 

The reduction in the average weekly out-shipment volume during the period was primarily due 
to lower out-shipments of semi-temperate vegetables from NorMinVeggies resulting from 
declining over-all farm production due to increased input prices (major fertilizer prices have 
increased by 60-80% since 2007) and higher freight rates (shipping rates have risen by at least 
25% since the start of the year). A corporate farm affiliated with NorMinVeggies also 
significantly cut back its vegetable production and marketing as it underwent management 
restructuring.          

 Building on NorMinVeggies’ Commodity Clustering Model 

GEM efforts to promote more vegetable out-shipments to local markets have built on the 
experience of assisted-BSO Northern Mindanao Vegetable Producers Association 
(NorMinVeggies). NorMinVeggies, with assistance in GEM-2, developed a commodity clustering 
model which grouped together growers to produce specific crops for specific markets. These 
commodity clusters enabled NorMinVeggies to effectively and continuous supply various 
vegetable requirements of institutional buyers and other markets in Metro Manila and Cebu.  

GEM continued to provide technical and co-funding assistance to 
NorMinVeggies to strengthen and expand its existing commodity 
clusters in Bukidnon and Misamis Oriental. Training sessions were 
held to orient vegetable growers in these areas on the concept of 
commodity clustering including production programming and 
vegetable quality protocols. These sessions were held in 
Balingasag and Claveria in Misamis Oriental and Impasug-ong 
and Malaybalay in Bukidnon benefiting more than 130 vegetable 
growers and prospective NorMinVeggies cluster-members.   

 
 

Quality Improvement for Vegetables in  
 Malaybalay, Bukidnon
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 Accessing the Cebu Market 

GEM also assisted NorMinVeggies in identifying and linking up with more 
prospective vegetable buyers. A market reconnaissance activity in Cebu 
was jointly organized by GEM and the Department of Agriculture (DA) 
where NorMinVeggies representatives met with a number of interested 
vegetable buyers and distributors in the city. One of the buyers was major 
Cebu supermarket Metro Gaisano which was interested to source out 
assorted vegetables from Northern Mindanao. Marketing linkages 
between NorMinVeggies and Metro Gaisano were developed which led to 
regular weekly deliveries of 2-3 MT of assorted vegetables starting in July. 

 
 
Market Reconnaissance with 
NorMinVeggies in Cebu City 

June 2008

 Supporting trading and out-shipment activities of key growers associations.   

GEM is also assisting the NorMinVeggies’ Consolidation Center 
(NVCC) trading operations. One of the problems affecting the NVCC 
was declining trading volume due to limited working capital funds from 
NorMinVeggies. To help the group address this constraint, GEM 
worked with NorMinVeggies in developing a project proposal to 
access working capital from Philam Foundation, an NGO involved in 
micro-enterprise projects. In September, Philam approved a PHP 1.2 
M loan to NorMinVeggies for its vegetable trading and production 
project which included a PHP 600,000 working capital fund for its 
existing trading operations. With working capital financing, NorMinVeggies plans to procure an 
additional 7MT of assorted vegetables weekly for trading and possible out shipment.     

 
 

The NorMinVeggies Consolidation 
Center celebrated its 2nd year 

Anniversary  in May 2008 

To spread out existing vegetable out-shipment efforts, GEM started to assist the Davao Norte 
Vegetable Industry Development Council (DNVIDC) in its plans to effectively market vegetable 
produce coming from its members. The group’s vegetables were mostly the pinakbet1 
vegetables grown in the lowland areas like bitter gourd, eggplant, squash and chayote. One of 
the markets for these vegetable varieties jointly identified by the council and GEM was the 
Eastern Visayas region (Leyte-Samar Provinces), an area that has been traditionally sourcing 
assorted vegetables from the Northeastern parts of Mindanao. GEM organized a market 
reconnaissance trip to Eastern Visayas where representatives of the DNVIDC visited key retail 
outlets and wet markets in key demand areas like Tacloban, Borongan, Ormoc, Baybay and 
Maasin and met with major vegetable buyers and wholesalers. After the market 
reconnaissance, the council had an initial order of 10 MT of assorted vegetables from an Ormoc 
buyer. This led to a regular supply of 10 MT of assorted vegetables to Ormoc which are being 
picked up by a viajero2 at the council’s consolidation center in Tagum.   

 Linkages with Food Processors 

GEM also explored other strategic markets for Mindanao vegetables in an effort to minimize 
market risks from fluctuations in vegetable out shipment operations. One of the markets initially 
identified by GEM was two major food processing companies that required sizable volumes of 
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1 A popular dish from Northern Luzon, Philippines which is typically  a mixture of tropical/ low land variety vegetables such as eggplant, yard 
long beans, okra, and bitter gourd stewed in shrimp paste. 
2 Wholesaler/Transporter 



vegetables as raw materials. These included the GenTuna Corporation, a major tuna cannery in 
General Santos and Nuti-Asia Corporation, the country’s biggest manufacturer of condiments 
(sauces, flavorings, etc). GenTuna presently sources out three main vegetables (white potato, 
sweet pepper and carrots) for its canned tuna variants (tuna caldereta, tuna mechado, tuna 
afritada, etc.) sold in the local market. Nutri-Asia, on the other hand, requires sweet pepper for 
its sauce product lines. 

To help vegetable growers penetrate these viable markets, GEM worked with a couple of 
vegetable grower groups intending to partly supply the high demand of the two processing firms. 
One group was the Vegetable Industry Council of South Cotabato (VICSCo) which planned to 
deliver sweet pepper and carrots to GenTuna while the other group was NorMinVeggies which 
wanted to develop a cluster of growers to supply sweet pepper to Nutri-Asia. With GEM 
technical support and assistance from partner institutions like the Catholic Relief Services 
(CRS), VICSCo organized a group of growers in Lake Sebu to produce sweet pepper for 
GenTuna. Initial deliveries of the group to GenTuna totaled 4 MT with more and regular 
deliveries scheduled by October. Meanwhile, the sweet pepper cluster of NorMinVeggies had a 
couple of shipments to Nutri-Asia totaling 4 MT which is projected to increase to 15 MT monthly 
starting October or November.  

 Assistance to key vegetable growers’ associations.  

 

As part of GEM’s over-all support to the vegetable industry, GEM continued to provide technical 
and co-funding assistance to major vegetable producer-associations which included 
NorMinVeggies, Vegetable Industry Council of Southern Mindanao (VICSMin) and the 
Vegetable Industry Council of South Cotabato (VICSCo). GEM also supported major industry-
focused events like the 1st South Cotabato Vegetable Congress in Koronadal, the 1st Mindanao 
Vegetable Expo in Cagayan de Oro and the 1st Southern Philippines Vegetable Council 
Convention also in Cagayan de Oro. During the Southern Philippines Vegetable Council 
Convention, vegetable leaders from the different Mindanao regions agreed to organize a 
Mindanao-wide vegetable association and elected an interim set of officers.     

During the period, GEM also sponsored a series of techno-training, quality improvement 
seminars and industry clustering sessions (Appendix 2-7) to vegetable 
growers and local technicians in key vegetable producing areas in 
Mindanao. To date, more than 529 growers and technicians attended these 
sessions in the following provinces: South Cotabato, North Cotabato, 
Shariff Kabunsuan, Sarangani, Davao del Sur, Misamis Oriental, Bukidnon, 
Misamis Occidental and Lanao del Sur.      
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Other High Value Horticulture (Progress to date): GEM has also worked on 
other high-value horticulture products to diversify its list of commodities for 
expanded export and out shipment.  

 Developing market for young ginger 

GEM has continued previous efforts in GEM-2 to promote ginger production 
and marketing particularly in the conflict-affected areas. Technical 
assistance was provided to the ginger grower-groups in Upi, Shariff 
Kabunsuan and Marawi City in Lanao del Sur to help them produce good-
quality young ginger for delivery to a buyer-exporter (Nopa Foods) based in 

 

GEM-assisted
Ginger “Seed-to-Market”  

Activities in Upi,  
Shariff Kabunsuan 
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Davao City. Nopa Foods is buying young ginger for processing into young ginger for export to 
the Japanese market. The company is presently sourcing out its requirements from Davao City 
but is willing to also buy from growers in Upi and Lanao Sur. 

In Upi, GEM collaborated with the local government unit (LGU) in developing a demo farm to 
showcase best farming practices and post-harvest handling techniques for young ginger 
production. GEM also held a techno-training seminar on young ginger which was attended by 
more than 100 growers. In June, an initial delivery of 1.7 MT of young ginger was delivered by 
the Upi growers to Nopa Foods in Davao. The delivery passed the quality requirements of the 
buyers. Next delivery from Upi growers is scheduled in October. Ginger production in Marawi is 
still on-going with the proponent still expanding its existing production area to meet the local 
demand for planting materials.    
 

 Exploring market opportunities for melons.  

Another horticulture product being promoted by GEM is melons (cantaloupe and honey dew) 
with growing demand from processors and buyers for the fresh market. GEM started providing 
assistance to melon growers in South Cotabato and Sultan Kudarat who are supplying 
cantaloupe and honey dew to Dole Philippines for processing. Production technology training 
was held for the group in August. GEM, in collaboration with a seed supplier, is also helping the 
group access new and better varieties of melons to improve over-all product quality and target 
other potential buyers and markets. 

GEM also provided technical assistance to a group of melon growers in Cotabato and 
Maguindanao. A field demo for melon production showcasing good farming practices was set up 
in Cotabato City. An initial harvest of 1.5 MT of honeydew and cantaloupe varieties was shipped 
to Cebu-based Angelland Merchandise in September with regular deliveries expected starting 
December in time for the Christmas season. GEM facilitated the market linkage between the 
Maguindanao growers and Angelland, a major distributor of fruits and vegetables to hotels, 
restaurants and resorts in Cebu.         
 
2.2.2.2.2 Aquatic Resources 
 
The Aquatic Resources Team has undertaken a variety of activities to achieve its targets of 
tripling exports and domestic out-shipments of selected commodities (groupers, abalone, sea 
cucumbers, sardines) and maintaining volumes of past export winners (tuna, seaweed).  During 
this quarter, as in the first two quarters of GEM3, the focus has been on building foundations for 
successful high-value aquaculture and sardine export sectors. 
 
Since the key to high-value aquaculture is a ready supply of juveniles for grow-out, the 
Mariculture Team has provided extensive technical assistance to the operator of the new Tawi-
Tawi Multi-species Hatchery, and business planning assistance to groups interested in 
developing other Mindanao hatcheries.    
 
The main requisite for increasing sardine exports is improvement in quality and shelf life, 
leading GEM to collaborate with the sardine industry in testing fish pumps for loading and 
unloading.  Technical assistance to the tuna industry has focused on sustainable management 
issues and access to Pacific Island fishing grounds, and a funding contribution to the 10th 
National Tuna Congress. 
 



Assistance to the seaweed sector in Year 1 has centered on improving production of farmers by 
testing and introducing better farming technology.  
 
Other technical assistance extended by the Mariculture Team to fish farmers is also reported 
(Appendix 2-8). 
 
A.  Development of High-Value Aquaculture 
 

Five-Year Target Tripling of exports/out shipments of 
selected seafood commodities

Grouper  200 mt annually (by end of Year 3)
Abalone  70 mt annually (by end of Year 3)
Sea cucumber  100 mt annually (by end of Year 5  

 
GEM’s Five-Year Work Plan for High Value Aquaculture involves interventions at critical points 
of the Value Chain, including production inputs (Hatchery Development), improving production 
capabilities (Grow-out), development of processing capabilities, and Marketing.  Actual 
Mindanao culture production of high-value species is currently very low (less than 60MT) 
primarily due to shortage of juveniles, but also due to limited grow-out capabilities.  Thus, the 
first year Work Plan was devoted to establishment of hatcheries and increasing grow-out 
capability. 
 
In order to triple exports/out-shipment of high-value aquaculture species, the first requirement is 
availability of seedstock for grow-out.  GEM focused on expediting full operation of the Tawi-
Tawi Hatchery and initiating the development of new hatcheries in other areas of Mindanao.   
 
Task 1 - Maximizing Tawi-Tawi Hatchery and Grow-out 
  
Annual Progress: The Tawi-Tawi High-Value Multi-species 
Hatchery was leased to a private operator, Mega Aquaculture 
Corp, in May 2008.  GEM has provided extensive technical 
assistance to the operator to expedite the production of abalone 
spat and grouper fry.   

 
 

Signing of the Lease Contract 
Between Mega Aquaculture and 

The Provincial Government of Tawi-Tawi 

 
However, before operations could begin, Mega Aquaculture had to 
invest several million pesos in capital improvements to correct 
hatchery deficiencies.  These include: 
 

 Larval Rearing Tank (LRT) Improvement, such as refinement of the interior to make more 
suitable for larval growth, installation of lights, and modification of aeration system; 

 Installation of ceiling on the reservoir and sand filter box to avoid abrupt changes in water 
parameters, i.e. lowering of salinity during rainfall, extreme temperature due to sunlight, and 
contamination; 

 Extension of seawater pump pipeline; 
 Improvement in laboratory facilities, such as procurement of air conditioning, installation of 

seawater supply pipe with sterility connection, various required microscopes, digital 
measuring instruments and ozonator for the freshwater supply; 

 Construction of 3 6-compartment floating cage modules for grouper broodstock, using GEM 
design and with our supervision; 
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 Establishment of enclosed gracilaria seaweed culture for sustainable source of abalone feed 
(36sqm); 

 Procurement of 2 back-up generators (10 and 5 Kva, respectively) for main facilities; and 
 Perimeter fence, Guard House, and Mess Hall / 3-storey Staff House  

 
Mega, with GEM assistance, has been collecting and acclimating grouper and abalone 
broodstock in preparation for full operation in the fourth quarter of 2008.  The hatchery 
broodstock now consists of over 100 grouper adults and 60 abalones.  In order to provide 
juveniles to growers before the broodstock are acclimated, Mega has nursery-raised 8,000 
abalone spat (purchased from Iloilo) for sale to growers in September-October 2008.     
 
The main activities of the Aquatic Resources Team in this quarter have focused on preparing 
the Tawi-Tawi hatchery for production of abalone spat and grouper fingerlings, developing 
training programs for growers, linking growers with credit financing institutions, and initiating 
applied research programs in support of hatchery and grow-out operations.  In preparation for 
the next phase of increasing aquatic exports/out-shipments, GEM has sought potential 
investors/operators and conducted site surveys for two additional hatcheries, and identified 
possible collaborating organizations in western and northern Mindanao.   
 
In support of expanded sardine exports, GEM has assisted a sardine fishing company with trials 
of loading and offloading pumps, and provided information on potential export markets to 
sardine processors.   
 
After assessing the seaweed industry through value chain analysis in the first quarter, GEM 
developed a detailed Work Plan of assistance to seaweed producers in this quarter, and began 
implementing activities to increase farm production and provide access to financing institutions.  
Following the collapse of fishing access negotiations with Indonesia, GEM’s assistance to the 
tuna industry was limited to developing an alternative strategy for gaining access to Pacific 
Island fishing grounds. 
 
Accomplishments and updates during this quarter:  

 

 Establish waste water treatment facilities and land-based seaweed nursery at the Tawi-Tawi 
Hatchery.  

GEM developed a concept plan for a dual-use waste water treatment pond and land-based 
seaweed nursery for the Tawi-Tawi Hatchery.  The hatchery waste water is nutrient-rich, which 
will promote the growth of seaweed cultivars.  After a presentation by GEM, BFAR committed to 
provide primary funding for the pond, with a counterpart from the hatchery operator, Mega 
Aquaculture Co.  Construction is expected in early 2009. 
 

 Tawi-Tawi Hatchery conducting grouper nursery-rearing operations. 

Insufficient grouper broodstock has prevented hatchery production of fry.  To address this issue, 
GEM has assisted Mega Aqua with procurement of over 100 broodstock above 2.5kg ABW for 
conditioning and induction. 

In the meantime, GEM has sourced supplies of grouper eggs and juveniles from Sabah (none 
available in Philippines), but transport to Tawi-Tawi was temporarily halted.  With the recent 



resumption of fast craft services from Sandakan, Malaysia to Bongao, Tawi-Tawi. GEM can now 
facilitate juvenile importation to the hatchery. 

 
 Signed Memorandum of Agreement (MOA) between Mega Aquaculture Corporation and 

Mindanao State University (MSU) Tawi-Tawi on joint aquaculture Research and 
Development. 
 

After consultation with the two parties, GEM drafted an MOA outlining MSU-TT technical 
assistance to Mega Aqua in support of hatchery operations.  Following minor revisions, the 
parties have scheduled a signing ceremony in October. 

 
 Grouper Broodstock transferred on-site. 

 

 
 

Grouper broodstock 

GEM has assisted Mega Aquaculture in sourcing and acclimating grouper 
broodstock after the Tawi-Tawi Provincial Government defaulted on its 
commitment to supply the mature adults.  At the end of this quarter, over 100 
broodstock above 2.5kg average body weight (ABW) had been accumulated 
for conditioning and spawning induction. 

 
 Tawi-Tawi Hatchery conducting abalone spat production (veliger settlement stage in the 

operations). 

As with grouper, abalone broodstock were not provided by Tawi-Tawi 
Province.  GEM has assisted the hatchery operator in sourcing and procuring 
60 mature abalones, which are now acclimating.  As an interim measure, 
GEM assisted Mega Aquaculture with the procurement of 8000 abalone 
spats (juveniles) from an Iloilo hatchery for on-site nursery-rearing.  The spat 
were purchased from the hatchery in September by two MNLF clusters 
previously trained by GEM. 

 

Abalone spats 
(juvenile)

 

 
Task 2 - Improving Production Practices of Growers 
 
Annual Progress: In preparation for marketing of hatchery outputs, GEM has conducted an 
inventory of fish cages and a needs assessment of MNLF clusters previously trained in fish 
farming.  Of  the  26  clusters  surveyed,  14 are still successfully operating.  Twelve clusters will  
 
 
need credit facilities to purchase additional cages, juveniles, and feeds.  The Mariculture Team 
has identified a primary source of credit for sea farmers, the Sustainable Mariculture Investment 
Program (SMIP). 
 
In the current fiscal year, GEM conducted a variety of training sessions for fish farmers, 
including 5 MNLF clusters.  A training manual for grouper production has been drafted, but 
printing must await availability of funds. 
 
Under GEM’s assistance for High-Value Aquaculture Development, 20 MNLF clusters in Tawi-
Tawi and another 16 in Sulu, Basilan, and the Zamboanga provinces have been engaged in the 
production of high-value marine grouper (humpback, tiger) and, to some extent, medium-value 
green grouper.  Due to the unavailability of fry, only 13 clusters are currently in production 
(combined stock worth PHP 996,000).   
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In preparation for organizing an aquaculture BSO, GEM has completed a survey of all high-
value aquaculture producers in Mindanao.  There are approximately 21 companies/groups 
growing groupers and/or abalone, but the 2008 output was only 60MT. 
 
Accomplishments and updates during this quarter:  

 Two (2) Tawi-Tawi clusters undertaking grouper grow-out production. 
 

A total of 10 MNLF clusters in Tawi-Tawi are undertaking tiger grouper grow-out, using fry 
procured in late 2007 from SEAFDEC (which has temporarily halted grouper fry production).  
Approximately 1,000kgs of market-size tiger grouper will be sold by the ten clusters by the end 
of 2008. 

 
 One cluster in Zamboanga undertaking grouper grow-out production. 

The Tigtabon cluster in Zamboanga is growing 230kgs of green grouper, which will be 
harvested by the end of 2008.In addition, three GEM-assisted clusters in Basilan and Sulu are 
growing approximately 900kgs of tiger grouper. 

 Establishment of demonstration abalone grow-out module. 

A SAF Proposal has been prepared for this project.  Site and recipient community have also 
been identified.  Awaiting availability of funds. 

 Final photo-ready Grouper producer's manual. 

The final draft of the grouper producer’s manual has been completed.  The manual will be 
printed when SAF funds are available. 

 MOA signing / Marketing Agreement between Calang-Ulih cluster (Maluso, Basilan) and 
Gold Coast for current grouper grow-out production cycle. 

Six marketing agreements have been completed, resulting in the sale of 905kgs of grouper, 
valued at PHP 532,250. 

 
Table 2-5 GEM-assisted Marketing Agreements for Marine Grouper 

As of September 2008 
 

Date Group Assisted Location Commodity Volume (kg) 
Marketed

Value (PhP) 
Marketed

Mar-08 Batumanga Seaweed/Fish 
Growers Association

Batumanga, Balimbing, 
Panglima Sugala, Tawi-Tawi

HV Marine Grouper 120 112,000

July, Aug-08 Tubigan MPC Calang-ulih, Maluso HV Marine Grouper 255 140,250

Apr-08 Sibukkot Seaweed/Fish 
Growers Association

Tongsinah, Bongao, 
Tawi-Tawi

HV Marine Grouper 230 115,000

Apr-08 Pahut 1 Seaweed Growers 
Association

Pahut 1, Parangan, Panglima 
Sugala, Tawi-Tawi

HV Marine Grouper 100 55,000

Apr-08 Pahut 12 Seaweed Growers 
Association

Pahut 2, Parangan, Panglima 
Sugala, Tawi-Tawi

HV Marine Grouper 100 55,000

Sep-08 Sumbilang Seaweed 
Growers Association

Sumbilang, Buan, Panglima 
Sugala, Tawi-Tawi

HV Marine Grouper 100 55,000

Total to Date 905 532,250  
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 Establish partnership with Tateh Feeds on Feed Management Training of clusters. 
 
Tateh has committed to the partnership for Training on Feeds Management, and has submitted 
a course outline for integration with GEM’s module.  Under the arrangement, Tateh will provide 
formulated feeds for demonstration use during the series of training sessions with various 
growers/clusters.  GEM has conducted one training session on Feeds Management on July 
2008 for the Tanduh Banak Taungoh Fishermen Association/ UMT Kasulutan Fishermen 
Association in Sibutu, Tawi-Tawi, with introduction of formulated diet. 
 
• Conduct training for 6 Tawi-Tawi clusters. Of the 5 clusters trained, 3 were taught abalone 

culture techniques, one cluster was taught live fish transporting techniques, and one new 
cluster was given basic training in grouper culture.  

 
 Organize Aquaculture BSO convener group.  

 
The Mariculture Team completed a Mindanao-wide survey of High-Value Aquaculture producers 
and production levels by species.  This survey indicated that over 95% of current Mindanao 
aquaculture consists of low-value species (tilapia, milkfish, and prawns); while culture of high-
value species is limited to a handful of growers producing small amounts of grouper, hump head 
wrasse, and abalone.  High-value cage culture is centered in Tawi-Tawi and Sulu, with a few 
growers in Surigao City and Misamis Occidental. The major constraint is availability of seed 
stock, a situation will continue until adequate supplies of hatchery-produced grouper and 
abalone juveniles become available. However, at least 5 mariculture parks and two hatcheries 
will come online next year. Based on this assessment, it was deemed premature to organize a 
high-value aquaculture BSO until the middle of 2009. 
 
 
Task 3 - Initiate Development of New Hatcheries and Grow-Out Complexes 
 
Annual Progress: The range of GEM’s technical assistance to potential hatchery investors 
includes business plan development, site selection, hatchery design, and facilitation of linkages 
with concerned agencies and service providers.  GEM has conducted site surveys throughout 
northern, southern, and western Mindanao to determine the best potential areas for high-value 
hatcheries and mariculture parks.   

 
To date, GEM has been working with 9 potential investors to establish either high-value marine 
hatcheries or implement integrated production systems (including grow-out and processing).   
The largest potential developers are foreign firms Phillips Foods (integrated sea bass hatchery, 
grow-out, processing) and ORKLA/Elkem (integrated cobia hatchery, grow-out, fish oil 
processing). 
 
 
 
 
 



 
The following table lists GEM-assisted potential hatchery investments. 

 
Table 2-6 GEM-assisted Potential Hatchery Investments 

 
Name Country Target Site Target Production Status To date

1. Orkla/Elkem Norway Baliangao, Misamis 
Occidental

Cobia Site selection stage

2. Philips US Sarangani Province Seabass, Abalone Site selection stage

3. Vandersluis et al. Dutch/RP Sulu Grouper, Abalone Business Plan development

4. Philippines Australia 
Community Assistance Program 
(PACAP)

Aus./RP Oroquieta City, Misamis 
Occidental

Grouper Business Plan development

5. Misamis Occidental 
Aquamarine Park (MOAP)

RP Sinacaban, Misamis 
Occidental

Grouper, Abalone A provincial project; 
construction on-going; GEM 
proposing to assist in 
expansion to abalone 
production

6. Zamboanga Devt. and Mgmt. 
Corp. / Akvaplan Niva AS / 
Aquamarine Ltd. UK

UK/Norway/RP Dipolog City, Zamboanga 
del Norte

Grouper, Seabass, and 
other marine fish

Business Plan development

7. Florencio C. Garay RP Bislig City, Surigao del Sur Grouper, Abalone Business Plan development

8. CERD RP Hinatuan, Surigao del Sur Grouper, Abalone Business Plan development

9. Mega Fishing Corp. RP Zamboanga City Grouper, Abalone Satellite Hatchery; Business 
Plan development

 
 

Accomplishments and updates during this quarter:  
 

 Hatchery site in Sulu identified. 
 
GEM identified possible hatchery sites in Sulu for a Manila-based company.  However, the 
investor postponed action due to the unsettled security situation.  GEM has proposed alternative 
sites in northern Mindanao. 
 

 Site for cobia hatchery/grow-out identified. 
 
At the request of a Norwegian company, Orkla/Elkem, the Mariculture 
Team surveyed potential sites in northern Mindanao for a cobia 
hatchery/grow-out complex.  Following the selection of Murcielagos Bay in 
Misamis Occidental as the most promising area, GEM performed a 
comprehensive site evaluation, including water quality analysis. 
Orkla/Elkem is reviewing GEM’s site evaluation report and is currently 
developing a business plan for cobia production.  Orkla/Elkem is 
scheduling a site visit in the last quarter of 2008. 

 
 

Proposed hatchery site in 
Brgy. Punta Miray, 
Murcielagus Bay 

 
 Manifestation of intent to invest from two private groups. 

 

To date, GEM has been working with 9 potential investors to establish either high-value marine 
hatcheries or integrated production systems (hatchery, grow-out, processing).  The technical 
assistance has included site identification, general design, production requirements, market 
information, and development of linkages with service providers. 
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Of these 9 groups, 5 have indicated preliminary intent to invest.  The largest potential 
investment involves Phillips Foods, an American company interested in an integrated sea bass 
grow-out/processing project in Sarangani Bay.  GEM arranged meetings between Phillips and 
Serengeti Governor Miguel Dominguez, BFAR Director Sacramento, and municipal mayors and 
provided extensive information on regulatory requirements and BOI provisions and incentives.  
Phillips is currently seeking permits from two municipalities for hatchery and grow-out 
operations. 
 
B.  Assistance to the Sardine Industry 
 

Five-Year Target Tripling of exports/out shipments of selected seafood commodities
Sardines  6,000MT annually (by end of Year 4)  

 
Annual Progress: An assessment of the sardine industry conducted during GEM2 concluded 
that stability of the sector could only be attained by significantly increasing exports of sardine 
products.  However, the primary constraint to exports was short on-board shelf life of the 
sardines resulting in quality issues and restricting the distance boats could travel to the fishing 
grounds.  GEM recommended the use of fish pumps and better in-hold handling procedures to 
increase shelf life.  Mega Fishing Company, the biggest integrated fishing and canning group in 
Zambian City, accepted the recommendations and invested approximately US$500,000 for 
pumps, certified fish bins, and upgraded fish holds.   
 
GEM has assisted Mega Fishing with an assessment of the new handling system beginning in 
March 2008, with preliminary findings of greatly increased shelf life, reduced histamine levels, 
and considerable savings on discards and loading/offloading costs.  A final assessment will be 
carried out by GEM in the first quarter of FY2009, after which the findings will be shared with 
other sardine fishing and processing companies in Zambian City. 
 
In addition to the pump trials, GEM has gathered information on potential export markets and 
shared this information with Mega Fishing and the two other companies that currently export 
canned sardines (Premix and Century).  
 
Sardine exports for the first six months of 2008 have increased 11.7% in volume and 10.8% in 
value over the first six months of 2007.  
 
Accomplishments and updates during this quarter:  
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• Complete assessment of sardine pump trials. 

GEM evaluated the performance of fish pumps being used 
by Mega Fishing Corp (Zambian City) to improve the quality 
of sardines.  The Mari culture Team conducted a workshop 
for Mega quality control staff on fish handling procedures 
and measurement of parameters of fish quality.  The initial 
analyses comparing fish pump handling versus the 
traditional method of unloading and transporting fish were 
very promising.  Preliminary results showed a dramatic improvement in fish quality, as shelf life 
was extended from 18 hours to 4 days and histamine levels in the fish were reduced tenfold. 

 

 
              PE bins                Vacuum Pump 

 
Part of the GEM Program’s strategy for the sardine 

industry to improve fish handling practices is the 
promotion of the use of vacuum sardine pumps in 
fishing operation, as well as off load fish from the 

ship’s hold to the dock’s unloading area. 



GEM designed a set of experiments on the use of seawater ice/brine in combination with 
sardine pumps, which Mega is currently undertaking to determine the possibility of further 
extending storage life of sardines in fish holds.  The objective of the trials is to increase the 
range of carrier vessels to open up new fishing grounds, while still meeting product quality 
requirements of the export markets. 
 
• Promote new sardine pumping technology to Zambian fishing and processing companies. 

Awaiting final results of pump trials. 
 
C.  Assistance to the Seaweed Industry 
 

Five-Year Target: Maintain or increase 2007 level of exports  
 
Annual Progress: GEM conducted a value chain analysis of the seaweed industry in February 
2008.  Based on market and production information, GEM does not foresee a significant 
increase in Philippine seaweed production, which has slightly decreased over the past five 
years.  However, the industry supports over 100,000 families in ARMM, and any further decline 
could significantly affect this region.  Thus, GEM, working with WMSIDFI, is undertaking 
activities which are designed to maintain or increase seaweed production.  The analysis 
indicated deficiencies in farming technology, availability of quality seedlings, and shortage of 
farm credit.  The GEM3 Work Plan for seaweeds focused on these three areas, with particular 
emphasis on farm technology.  In addition, GEM has been influencing national strategy for the 
seaweed industry by participating in the National Seaweed Industry Council. 
 
During Year 1, GEM developed a farming technology program for Tawi-Tawi involving two 
universities, a processing company, and two seaweed farming cooperatives.  The program will 
be undertaken in October 2008.  Also in Year 1, GEM prepared a concept paper for a dual-use 
land-based seaweed nursery for Tawi-Tawi, which resulted in a 2009 funding commitment by 
BFAR.  GEM direct assistance to seaweed farmers included assistance to two farmer 
associations in preparing loan applications for a new bank program designed to assist the 
seaweed industry.  With the new USAID-funded STRIVE Seaweed Project (August 2008) 
addressing seaweed credit issues, GEM will no longer provide such assistance.  GEM, 
however, is collaborating with STRIVE in the areas of farm technology and provision of quality 
seedlings. 
 
Accomplishments and updates during this quarter:  
 
• Implement seaweed production improvement program in Tawi-Tawi. 

In implementing its seaweed production improvement program, GEM has collaborated with 
FMC, MSU-TT, UPMSI, and two seaweed cooperatives to develop a seaweed technology 
testing and extension program in Tawi-Tawi.  The first activity was Seaweed Production Best 
Practices training session that included the six collaborators.  As an adjunct to the training 
session, the six groups developed a Work Plan for two seaweed demonstration farms.  

Subsequently, a SAF request has been filed to co-fund trial runs of the FMC “Made Loop/Line 
Stripper” at Simunul and Bongao, Tawi-Tawi.  Startup is scheduled first week of October.  The 
two cooperatives will grow the seaweeds, with UPMSI and MSU-TCTO monitoring and 
assessing the technical parameters of seaweed growth over six months.  The technique will be 
tested in both the fixed bottom and floating types of culture systems. 
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• Initiate Development Bank of the Philippines – One Town One Product (DBP-OTOP) loans 
to seaweed farmers approved. 

GEM assisted in preparation of a DBP-OTOP loan proposal for Kasanyangan Nursery and 
Seaweed Enterprise (KNSE), which is composed of 15 seaweed farmers associations in 
Zamboanga City. Target date for filing the loan application is October 2008.  The 
NAGMMATABA of Alicia, Zamboanga Sibugay, another fisherfolk organization, has started 
completing the loan documentation requirements and has requested GEM assistance in the 
formulation of a business plan prior to loan application filing. 

• Influence national seaweed strategy and policies through participation in Philippine 
Seaweed Industry Council. 

GEM has been a regular participant in the Philippine Seaweed Industry Council (PSIC) since its 
inception this year, and has been instrumental in identifying crucial issues on seaweed 
production in Mindanao and developing government policy to address these concerns.   
 
D.  Support to the Tuna Industry 
 

Five-Year Target: Maintain or increase 2007 level of exports  
 
Annual Progress: The tuna industry is an important economic force in General Santos City, 
employing over 100,000 people, generating a gross value of close to $500 million, and 
producing over $280 million in exports.  The volume of tuna landings has declined in the last 
eighteen months and GEM anticipates a further slight decrease over the next four years.  
However, overall value of the industry increased in 2007, and we expect similar values this year.   
 
The GEM Five-Year Work Plan for assistance to the tuna focuses on sustainability of landings 
by addressing two issues: 1) access to fishing grounds, and 2) tuna resource management in 
Philippine and regional waters.  In addition, GEM continues to provide funding support for the 
annual Tuna Congress. 
 
The failure of fishing access negotiations with Indonesia late last year prompted the tuna 
industry and BFAR to adopt a GEM-stimulated strategy of access to Pacific Island fishing 
grounds, beginning with Palau.  While the Palau President has opposed foreign fishing access 
over the past five years, his term ends this December and his successor will reportedly favor 
fishing access for Philippine vessels.  Thus, GEM has supported the tuna industry and BFAR in 
resurrecting fishing access negotiations with Palau. 
 
GEM has continued to assist the industry and BFAR in addressing tuna management concerns 
at the national and regional level.  GEM’s technical assistance includes analysis of scientific 
reports on status of tuna stocks, and evaluation of management measures proposed by the 
Western & Central Pacific Fisheries Commission (WCPFC). 

_________________________________________________________________________________________________________                                 
GEM 3 Quarterly Performance Report                                                                                                                          Page  43 of 98 
July 1, 2008 – September 30, 2008 
 
 

 
 
Accomplishments and updates during this quarter:  
 
The GEM assisted SOCSKSARGEN Federation of Fishing 
and Allied Industries (BSO) successfully organized the 10th 
National  Tuna  Congress  on  September 3 to 4, 2008 at 
KCC  Convention  Center,  General  Santos  City.  About  248  

 
 

SFFAII President, Mr. Marfenio Y. Tan, presented 
the seven (7) resolutions of the 10th National Tuna 
Congress to Atty. Malcolm I. Sarmiento, Director of 
the Bureau of Fisheries and Aquatic Resources 



participants registered including delegations from Japan, Hong Kong, Singapore, Thailand, 
Israel, Palau, Papua New Guinea, and Indonesia. Foreign dignitaries present at the congress 
are: Hon. Lalu Malik  Partawana, Consul General of Indonesia; Hon. Ben Semri-PNG Minister of 
Fisheries;  Hon. Ramon Rechebie, Palau Ambassador to the Philippines; and Sylvester 
Pokajam, Managing Director, National Fisheries Authorities of Papua New Guinea. 
 
The conference culminated with the presentation of six (6) policy resolutions to the Office of the 
President through the Office of the Bureau of Fisheries and Aquatic Resources (BFAR) 
represented by the BFAR Director, Atty. Malcolm I. Sarmiento:  

 
Table 2-7 10th National Tuna Congress Policy Resolutions 

 

1 Resolution Manifesting The Tuna Industry’s Commitment And Continued Support To 
The Initiatives Geared Toward Sustainable Fisheries Management, Fish Quality 
Enhancement And Other Related Efforts

2 Resolution Reiterating The Request Of The Tuna Industry For Both Houses Of 
Congress To Amend The Philippine Baselines Law To Conform To The United Nations 
Convention On The Law Of The Sea (Unclos) And Requesting The Office Of The 
President To Certify It A Priority Bill Before The 13 May 2009 Deadline 

3 Resolution Requesting The Philippine Government To Expedite Forging Of Fisheries 
Cooperation Through Bilateral Arrangements With Our Neighbouring Countries And 
Pacific Island Countries.

4 Country’s Annual Contribution To The Western And Central Pacific Fisheries 
Commission (WCPFC)

5 The Sustainability And Competitiveness Of The Small And Medium Tuna Industry 
Players

6 Resolution Supporting The Initiatives On The Institutionalization Of The Mindanao 
Economic Development Council (MEDCO) To Sustain And Strengthen The Gains Of 
Peace And Development Efforts In Mindanao.

10th National Tuna Congress Policy Resolutions

Source: 10th National Tuna Congress,  3-4 September 2008  
While no further outputs were expected this quarter, GEM provided the National Tuna Council 
with an analysis of tuna stock status and expected management issues prior to the August 
meeting of the WCPFC Scientific Committee.  
 
2.2.2.3 Warehousing, Cold Storage and Vapor Heat Treatment Facilities 
 
To help bring about sizable expansion of needed warehousing, cold storage and Vapor Heat 
Treatment (VHT) facilities to support anticipated increase in export and out-shipment of targeted 
commodities from Mindanao, the GEM Program, through partnerships with pre-identified 
producer-groups and/or government agencies, promoted investments in value-adding facilities.  

 
Annual Progress: GEM helped new private sector investors/locators introduce and market their 
newly-built facilities to prospective users. These include Jentec Corporation for its cold storage 
facility in Davao City and Southern Philippine Fresh Fruits Corporation (SPFFC) for its new 
Vapor Heat Treatment (VHT) facility in Davao.  
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During the period, GEM also assisted two local proponents to prepare plans to establish key 
post-harvest facilities such as hot water treatment (HWT) for mango, mobile refrigerated storage 
and warehouse/packing houses. GEM assisted the Iligan Mango Growers Association in 
developing a project proposal and facility design for its hot water tank (HWT) project for possible 
funding by the Department of Agriculture (DA). Per report from the DA, the HWT project for the 
Iligan mango growers had already been approved and is presently on procurement process. 
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Construction and turn-over of the facility is expected by the last quarter of this year.  GEM also 
assisted NorMinVeggies to finalize its proposal to Department of Agriculture (DA)-Northern 
Mindanao for a mobile reefer facility for vegetables. Per report from DA, NorMinVeggies project 
proposal had also been approved by DA and the project is also in the procurement stage. Turn-
over of the project to NorMinVeggies is expected by the last quarter of this year. 
 
Accomplishments and updates during this quarter:  
 

 GEM referred to SPFFC several mango growers from Davao del Sur and Davao del Norte 
for possible accreditation as suppliers of fresh mango to specific markets particularly Japan 
and South Korea. GEM also assisted the company in making representations with the 
Bureau of Plant Industry (BPI) for possible accreditation as supplier-exporter of fresh mango 
for the China market. BPI had already endorsed SPFFC’s application to the Chinese 
quarantine agency and is waiting for the scheduled visit of Beijing quarantine officers to the 
SPFFC facility.       

 
 GEM has also helped other producer-associations in developing project proposals for other 

post-harvest facilities for possible funding by concerned local government units. GEM 
assisted the Iligan mango growers in coming up with initial plans for a warehouse and 
trading center to be funded by the city government. Similar assistance was also extended to 
a mango growers group in Cagayan de Oro and calamansi growers from Lala. Project 
proposals on the latter two projects are still under review by concerned local government 
units.    

 
 

2.2.3 Exploratory Investments  
 
In the past, GEM has actively and successfully assisted a number of commodity sectors 
(fishing, seaweed, fruit and vegetables) attract investment. This was necessary to improve the 
value chain for those sectors but also to create jobs. Mindanao needs off-farm jobs. Tourism 
and BPO will be two sectors that in the future will create such jobs. GEM’s efforts are intended 
to lay the groundwork by bringing in “exploratory investment” that will show the way for other 
investors that over the next decade can create tens of thousand of future jobs in these 
promising sectors. GEM believes that investment, in conflict-affected areas of Mindanao, can be 
stimulated by working on these promising sectors that are capable of generating employment 
opportunities.  
 
In Mindanao, where additional employment is considered an important contributing factor to the 
maintenance of an acceptable peace and order situation, GEM has identified two promising 
sectors with great potential in providing direct jobs – Tourism and Business Process 
Outsourcing (BPO).  
 
2.2.3.1 Business Process Outsourcing 
 
One of the rapidly increasing forms of employment in the Philippines is the BPO industry which 
will generate up to 1 million new jobs by 2010. Mindanao has a sustainable and globally 
competitive BPO industry but it is primarily based in Cagayan de Oro and Davao Cities.  
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Annual Progress: Through ongoing industry consultations with local and major BPO industry 
stakeholders, GEM has gathered relevant information related to available infrastructure and 
labor pools necessary to lobbying for more infrastructure and telecommunication support for 
cities identified as potential emerging BPO hubs in Mindanao: Zamboanga, Iligan and Marawi.   
 
GEM is also identifying Mindanao-based business support organizations that will undertake the 
implementation of marketing strategies designed to make BPO firms aware of opportunities in 
Mindanao, and persuade them to make necessary investment. An action plan was developed 
with Joji Bian which includes creating detailed BPO Investment Profile of focus cities 
(Zamboanga, Iligan, and Marawi), gathering of insights from major BPO stakeholders on 
general investor requirements and subcontracting opportunities; Investigate the university-
based BPO operation model in Cagayan de Oro for possible replication in Iligan and Marawi 
(MSU); organize “Road Shows” to generate local interest, identify local investors, and identify 
local government incentives; Undertake business matching and organize potential locators site 
visits; and increase awareness on BPO activities in Mindanao through press releases. 
 
To further show the viability of the three focus cities (Zamboanga, Iligan, and Marawi), GEM is 
collaborating with the Business Process Outsourcing Association of the Philippines to obtain 
information on locator requirements. Several potential subcontracting opportunities are in the 
works. 
 
Accomplishments and updates during this quarter:  
 
Locator 

 Obtained locator requirements, local partners for subcontracting arrangement with 
Manila/Davao BPO operators and facilitated introductions of several BPO service providers 
to prospective clients here and abroad. 

 Provided information to Callbox Inc/Audio Dicta Transcription Corporation on possible 
subcontracting opportunities in Zamboanga (CALLTECH, a division of COMPTECH 
Institute) and Iligan (Mindanao State University – Institute of Technology). Secured 
commitments from COMPTECH and MSU-IT to explore business match potentials with 
Callbox Inc/Audio Dicta Transcription Corporation. 

 L&M Transcriptions, Inc, a BPO engaged in providing transcription services based in 
Zamboanga responded positively to sub-contracting opportunities offered by Audio Dicta 
Transcription Corporation. Infrastructure details of L&M have already been provided to 
Audio Dicta for the latter’s consideration. 

 
Location 

 Focused activities on Zamboanga, Iligan and Marawi and initiated collaboration with BPA/P 
officers in charge of Information and Research and Talent Development, led by CEO Oscar 
Sañez. BPA/P has agreed to include Zamboanga in the list of recommended areas for 
investments. 

 To further show viability outside Davao and Cagayan de Oro, GEM assisted the first PEZA 
registered IT Park in General Santos City, the Mabuhay IT Park promote its facilities to 
several potential locators, including Logica (UK), as an alternate site for establishing its 
outsourcing operations. The Mabuhay IT Park occupies 2.8 hectares strategically located 
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15-20 minutes from major air and seaports. GSC has abundant labor pool resources and a 
reliable infrastructure support that is at par with other ICT hubs. 

 
Coordinative efforts 
 

 GEM continues to generate information needed for the creation of detailed BPO Investment 
Profiles of focus cities (Zamboanga, Iligan, and Marawi) as well as gathering of insights from 
major BPO stakeholders on general investor requirements and subcontracting opportunities. 
Identifying of local investors is also on-going and GEM continues to develop and publish 
press releases aimed at increasing awareness on BPO activities in Mindanao. 

 
 Activities limited due to budget constraints. 

 
Status of Infrastructure and Facilities 

 Gathered baseline information on the current ICT industry in Mindanao needed to lobbying 
for more infrastructure and telecommunication support to key cities identified as BPO hubs 
in Mindanao.  

 Generated information on PLDT’s services for SME BPOs.   
 
2.2.3.2 Tourism 
 
Mindanao has a large number of potential world-class tourism destinations and other sites of 
interest for local and regional tourism. In areas that were previously in conflict, GEM has 
identified three viable tourism investment sites: Sarangani Province for eco-tourism, a beach 
resort in Bongao, Tawi-Tawi, and cultural tourism in Marawi City.  
 
Annual Progress and continuing:  
 

 GEM’s worked with the ARMM Tourism Officers Association in developing an ARMM 
Regional Tourism Industry Development Program that will lead to the formation of a private 
sector-led tourism association. GEM will provide technical and cost-sharing support to this 
local tourism association in implementing programs and tourism investment promotion 
activities that are significant to the development of tourism in ARMM. Simultaneously, 
project profiling for investment inquiries is being developed to assist prospective investors in 
deciding on selected/probable sites. 

 
 Requested assistance from the TCEP- Aquatic Resources Team to conduct a diving or sport 

fishing survey in Tawi-Tawi on year 2 for each of funds. 
 
2.2.3.3 Improve Community Outreach of Responsible Mining Firms 
 
Mining exploration in Mindanao dramatically increased over the last 2 years and is expected to 
continue to accelerate. To assure that responsible mining takes root, providing needed local 
employment. GEM will assist at least 5 major international mining firms implement continuing 
outreach efforts and “community projects” to help demonstrate the firms “good corporate 
citizenship”. Due to limited funds available for year 2, GEM will implement at least one activity 
with a mining firm by the end of year 2 of GEM 3. Additional activities will be implemented with 
at least 3 or more firms in year 3. 



Annual Progress: GEM conducted exploratory discussions with mining companies in Surigao 
City regarding possible partnerships in the implementation of mutually-beneficial activities; GEM 
generated list of mining firms currently operating in Mindanao; Held preliminary discussions with 
Sagittarius Mines, Inc. and PHILEX Mining regarding possible collaboration to further improve or 
strengthen mining firms’ community outreach/development efforts.  

 
Accomplishments and updates during this quarter:  

 In order to identify firms, issues and concerns affecting the Mining industry of Mindanao and 
to determine possible solutions through sharing of insights and best practices, GEM 
provided technical assistance to two mining-related events this year. 
 
1. The 17th Mindanao Business Conference which was co-organized by the Philippine 
Chamber of Commerce and the Dipolog Chamber of Commerce in August 2008 provided 
the venue for presenting the Mindanao business community's advocacy on Mining to the 
national government; and 

  
2. The Mining Consultative Forum on Responsible Mining organized by the Mindanao 
Business Council on September 18 in Davao City resulted to the creation of a Mindanao 
Mining and Environment Summit Manifesto, which basically advocates for a more proactive 
partnership between public and private sector to promote and develop the culture of 
responsible mining and to actively encourage investments in mining. 

  
 
2.2.4 Former Combatants Reintegration 
 
Over 7,000 former MNLF combatants engaged in production and selling of higher valued 
agricultural and aqua/mariculture products benefited from the technical assistance provided by 
the Targeted Commodity Expansion Program - Livelihood Enhancement Assistance Program 
(TCEP-LEAP) implemented during GEM-2. Under GEM-3 Program, efforts were made to 
provide much needed pre/post-harvest facilities to selected MNLF communities to make their 
production efforts even more profitable.  
 
During this year, GEM has conducted 18 training activities benefiting 840 former 
combatants/community members. Details on projects implemented and projects underway are 
provided (Appendix 2-9). 

Table 2-8 Training Activities Conducted for  
Former Combatants, as of September 15, 2008 

 

Fruits Vegetables Othersa Aqua Male Female TOTAL

1st-2nd QTR-08
0 0 0 1 1 33 5 3

3rd QTR-08
0 1 2 2 5 198 72 270

4th QTR-08
0 1 4 7 12 387 145 532

-       2                  6           10        18    618    222     840           
a Total no. of training activities conducted for multi-commodities and non-F&V crops such as rice and rubber 

No. of ParticipantsTRAINING
Total

Date

8
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2.2.4.1 MNLF-TCEP Pre/Post-harvest Facilities 
 

Table 2-9 Pre/Post-harvest Facility Projects  
Targeted, Implemented and Underway 

50 Target (Y5)

15 Post-harvest facilities for MNLF communities

4 Post-harvest facilities completed

11 Postharvest facilities underway 

POST-HARVEST FACILITIES
As of September 22, 2008

 
Accomplishments and updates during this quarter:  
 

 One of the results during the year was the successful facilitation of 
GEM in the provision of PHP 586,500 from Philam Foundation to 
the Sultan Kudarat Descendants MPC for the construction of a 
Pre-Shipment Facility for Milkfish Fingerlings in Alabel, Sarangani. 
SKDMPC has already stocked milkfish fry in their nursery ponds. 
The hatchery-bred milkfish fry were purchased from Alson’s 
Finfish Hatcheries in Alabel, Sarangani. The coop members have 
also started the assembly of the water pumping system which will 
serve the water requirements of the nursery ponds during 
production of milkfish fingerlings. The pre-shipment facility is also 
almost completed. The air lines are installed and the water line is 
almost finished.  The concrete fish holding tanks are constructed 
and are filled with water for the water hold test.  

 
 Assisted the Tapucan Farmers MPC in Lanao del Sur in the 

design of a multi-commodity packing facility (valued at PHP 
346,000).  

 
2.2.4.2 Community Development Assistance in Sulu Archipelago 
 
The list of projects proposed to be funded is described below. Thirty-six projects have been 
identified for funding subject to the provision of additional funds; the target being 50 community 
development projects to be completed in 2009. Details on projects implemented and projects 
underway are provided (Appendix 2-10). 

 

Table 2-10 Community Development Activities [1207 funds] 
Targeted, Implemented, and Underway 
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50 Target (Y2)
36 Identified Community Development Activities

5 Community Development Activities completed
9

22

COMMUNITY DEVELOPMENT ACTIVITIES
As of September 22, 2008

Community Development Activities underway
Community Development Activities for 
implementation
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 Thirty-six (36) communities selected with five (5) activities completed and nine (9) activities 

underway 
 Conducted 14 training workshops utilizing 1207 funds benefiting 526 community members. 
 Assisted in sourcing and selection of vegetable production inputs and farm implements for 

the establishment of demo farms in Basilan, Sulu and Tawi-Tawi. 
 
 
2.3 Outstanding issues and implementation problems and options for resolving these 

issues and problems: 
 
Obligated funds were insufficient to implement all activities planned for the first year and the 
work plan was adjusted accordingly. No additional implementation issues arose during the first 
fiscal year. 
 
 
2.4 Planned performance objectives/expected results for the 1st Quarter of Fiscal 

Year 2:  
 
2.4.1 Business Support Organization (BSO) Support and Development: 
 
Target: Identify and provide institutional development support to at least six (6) chambers of 
commerce in conflict-affected areas which have not previously received GEM assistance. 
 

1. Conduct of Year 1 Performance Review and Year 2 Work and Financial Plan formulation 
workshops (3 Chambers – Pagadian, Parang and Surigao) 

2. Technical assistance in the formulation of Chamber Policy Agenda (3 Chambers – 
Pagadian, Parang and Surigao) 

3. Technical assistance to Iranon Chamber in the conduct of ARMM Business Congress 
4. Technical assistance in the review of Chamber By-laws and enhancement of the 

organizational structure (3 Chambers – Pagadian, Parang and Surigao) 
5. Monitoring assessment of Surigao Chamber of Commerce re enhancement of Surigao 

City Government electronic Business Permit Processing and Licensing System (eBPLS) 
and electronic Real Property Tax System (eRPTS). 

 
Target: Identify 6 previously-assisted (GEM-2) chambers of commerce deemed most likely to 
succeed in their efforts to advocate improved LGU performance and in assisting local schools to 
improve the quality of education offered.   
 

1. Completion of Information System Strategic Plan for 3 selected chambers (Sulu, 
Autonomous Basilan, Tawi-Tawi Chambers) 

2. Installation of eBPLS and eRPTS. 
3. Review of manual record system of Real Properties for each target LGU. 
4. Review of manual system for Business Permit Processing for each target LGU.   
5. Conduct of at least one technical training session for Systems Administrators and 

System Users to be attended by at least five representatives of target LGUs. 
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6. Launching of at least one LGU webpage using level 2 interactive features 
7. Final agreement of target Chambers with LGUs on the “Adopt an LGU Project”.  The 

project covers partnership agreement with a multinational corporate firm that will provide 
assistance to target LGUs in eBPLS and eRPTS enhancements. 

8. Initial draft of Legislative Agenda or proposed ordinances needed for the enhancement 
and institutionalization of Business Permit Processing and Real Property Tax systems 
for each of the target LGU. 

9. Develop communications plan/public information campaign led by target Chambers of 
Commerce 

10. Generation of baseline revenue data of target LGUs.  Conducted analysis of 2005-2007 
Collection and Projected Collection for 2008-2010 

11. Finalization of training design for the system administrators and users of each LGU  
12. Submission of SAF on System Administrator and Users Training 
13. Analysis and Submission of Results of Focus Group Discussion Program 

 
Target: Work with approximately twenty (20) BSOs in implementing strategic "events" important 
to the growth of business in their areas or sectors. 
 

1. Technical assistance to Chamber of Mines for the upcoming Mining Conference 
scheduled in February 2009 

2. Technical assistance to ARMM Business Council for the upcoming ARMM Business 
Conference scheduled in November 2008 

3. Technical assistance to Mindanao Business Council in the conduct of Mindanao 
Investment Forum 

4. Consolidation of Mindanao Business Policy Agenda in the PCCI Priority Policy Agenda 
for presentation to President Arroyo during the Philippine Business Conference this 
October 20 in Manila 

5. Technical assistance to Mindanao Business Council during the conduct of a Top-Level 
Mindanao Mining Policy Roundtable Discussion with President Arroyo, DENR Secretary, 
MGB Director, National Cultural & Indigenous People (NCIP).  
 

Target: Provide institutional development support to 5 BSOs working in Tourism, Business 
Process Outsourcing (BPO), and Aquaculture sectors which have good potential for being able 
to contribute substantially to the growth of their sectors. 
 

1. Technical assistance in the conduct of Investment Forum for ICT in Northern Mindanao.  
The event shall provide expansion efforts to benefit Iligan, Lanao del Norte and Lanao 
del Sur. 

2. Formation of a Convenor Group for the Aquaculture BSO in Western Mindanao. 
3. Technical assistance in the drafting of Tourism Investment Profile for project site and 

start build-up of potential investors or tourism site operators in Bongao. 
 
2.4.2 Targeted Commodity Expansion Program (TCEP): 
 
Target:  Tripling (measured by both volume and value) of export and out-shipment to Philippine 
markets out side of Mindanao of GEM “targeted commodities”.   
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Export Market Development 
 
1. Formulate over-all market development promotion/promotion strategies: 
 

a) Facilitate sourcing of raw materials of Mindanao exhibitor companies at IFEX Philippines 
2008 and Hong Kong Food Expo 2008 (Prime Fruits International Corporation, Amley 
Food Corporation, RD Corporation, Renova Foods Marketing, ANI and SAGREX Food 
Inc.) from small holder/growers of Mindanao to fast track realization of booked orders / 
sales under negotiation into actual sales; 

b)  Assist organic banana growers increase export shipment/sales to Japan and other 
export markets  or Monitor status of sales inquiries of Mindanao exhibitor companies, 
and provide assistance if necessary; 

c) Assist importers’ agents source their supply requirements from Mindanao Food 
Companies or Link Mindanao food suppliers directly with international buyers and vice 
versa; 

d) Generate contact details of international buyers Philippine Trade and Investment 
Centers (PTIC), through Internet-based research; and come-up with database of buyers 

e) Generate contact details of other Mindanao food suppliers,  preferably small and 
medium-sized, as partner companies in the conduct of incoming market development 
and promotion activities; 

f) Coordinate with network of partners from government and business sector groups to 
conduct market information campaigns i.e. conduct forum on Potential of Mindanao 
Food Commodities in Export markets; dissemination of market trends and opportunities, 
generated from Internet-based research, feedback from PTIC to Mindanao food 
suppliers, via online and email;  

g) Continue working/advocating with line agencies to increase support for export promotion 
and development initiatives; and 

h) Initiate discussion with network of partners from government and business sectors to 
identify key international trade events to participate, and determine partnership 
arrangements. 

 
Fruits  
 

1. Continue to provide market linkage assistance to growers for expanded fresh mango 
exports (SPFFC, Diamond Star, Chiquita-Unifrutti);   

2. Continue to assist processors for raw material supply linkage (Profood, Jentec, Soyuz, 
TNFC for mango, calamansi, papaya, etc.); 

3. Continue to assist banana chip processor for raw material supply linkage (See’s, Prime 
Fruits, CA Cucamonga, new processor in North Cotabato); 

4. Help establish and expand fruit sourcing arrangements of major buyers (ANI, UBM, 
other supermarket fruit concessionaires);   

5. Explore fruit marketing and sourcing opportunities for Western Mindanao fruit growers; 
and 

6. Expand out-shipment of fruits from Northern Mindanao to Cebu through linkages with 
major distributors/wholesalers   
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Vegetables and Other High Value Horticulture: 
 

1. Expand vegetable clustering activities in new production areas (Bukidnon and Misamis 
Oriental) for more out-shipment particularly in Northern Mindanao;  

2. Continue to provide technical assistance to NorMinVeggies in its vegetable trading and 
consolidation and out-shipment operations; 

3. Assist Davao Norte Vegetable Council continue and expand vegetable out-shipment to 
Eastern Visayas; 

4. Continue technical assistance to growers in South Cotabato and Northern Mindanao 
gain market access to major food processors for supply of processed-grade vegetables 
(GenTuna, Nutri-Asia, and others) 

5. Establish initial linkages with major supermarket concessionaires in Manila and Cebu; 
and  

6. Follow-through regular supply of melons to processors (Dole, Jentec) and fresh market 
in Cebu. 

 
Aquatic Resources: 
 

1.   Aquaculture BSO Convenor Group organized (in coordination with BSO Team) 
1. One (1) grouper grow-out cage demonstration module established in Sitangkai, Tawi-

Tawi 
2. One (1) grouper grow-out production manual printed and distributed to growers 
3. MSU-TT Applied Research on Optimal Seaweed for Abalone (Development of Culture 

Methodology) initiated 
4. One (1) demonstration abalone 49-cage module established in Tawi-Tawi 
5. Conduct extension work (training or technical assistance) to 4 clusters/growers 
6. Technical assistance provided to 1 investor on hatchery design 
7. One (1) pre-feasibility study on tilapia fillet production for the export market completed 
8. One (1) pre-feasibility study on coral farming for the aquarium trade completed 
9. One (1) pre-feasibility study on ornamental fish (Liguasan Marsh) completed 
10. Assessment of sardine pumps completed and information disseminated to fishing and 

processing companies 
11. Export market information provided to sardine canneries 
12. Seaweed production pilot farm established in Tawi-Tawi 
13. Initiate land-based seaweed nursery project in Tawi-Tawi 
14. Prepare position papers for Tuna Commission annual meeting (December) 

 
Target: Help create a sizable expansion of warehousing, cold storage and Vapor Heat 
Treatment (VHT) facilities for increased export and out shipment of targeted commodities;  
 

1. Expansion of Warehouse, Cold Storage, VHT, etc. 
 

a) Continue to assist new VHT operator (Southern Philippine Fresh Fruits Corp) in 
sourcing raw materials and getting needed government accreditations, etc. 

b) Assist in monitoring implementation of DA-funded post-harvest facilities for GEM-
assisted growers 

o Mango Hot Water Treatment (HWT) facility for Iligan mango growers 
o Mobile reefer storage facility for NorMinVeggies 
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c) Assist other key growers in developing project proposals for PHFs for funding by 
DA or LGUs 

d) Develop concept paper for GEM-assisted PHFs and tentative list of proposed 
projects for possible consideration by USAID.     

 
Target: Assist 15 producer-associations (previously supported by GEM) to improve 
competitiveness (Y1 Target - 5) 

 
1. Continue to provide technical assistance in the conduct of key industry-events and value 

chain competitiveness improvement activities such as training-workshops, improve 
logistics and processing, market matching and business matching.  

 
 
2.4.3 Exploratory Investments in Key Industries – BPO, Tourism, and Mining: 
 
Target: Take necessary actions to help assure that: at least one sizable tourist resort will be 
established in a previously conflict affected area; and at least one BPO firm will have 
established a facility in the conflict affected area.  These targets will be attained by the end of 
year 3 of the contract. 
 
Business Process Outsourcing: 
 

1. Update directory and inventory of Mindanao-based BPOs 
2. Identify Mindanao BPO industry baseline and develop draft profiles for Zamboanga, 

Iligan and Marawi by end of the quarter. 
3. Continue consultation with BPO industry stakeholders and key informants; refine and 

develop BPO strategy/Marketing Action Plan 
4. Investigate successful university-based operation model for possible replication and 

promotion to potential locators/investors 
5. Identify LGU incentives/support 
6. Identify/short-list potential BPO investors and continue on business-matching  
7. Obtain one (1) formal expression of interest from a potential locator 
8. Organize a Road Show presenting BPO industry potentials to prospective pool of 

investors in targeted areas/focus cities 
9. Continue on looking for targeted opportunities leading to investments, participation of 

other GEM teams and other USAID or donor agencies. 
 

Tourism: 
 
1. Assess short-listed projects (beach resort in Bongao, eco-tourism in Sarangani and 

Cultural Tourism and hotel expansion in Marawi) 
2. Consultation with relevant tourism industry associations i.e. newly organized provincial 

tourism associations 
3. Develop Tourism potential investors criteria and requirements e.g. facilities, peace and 

order/security, telecom, ports, etc. indicating where the tourist resource and 
infrastructure be good enough 

4. Initiate development of an ARMM Tourism Destination Brochure inputs from various 
Provincial Tourism Associations. 
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5. Identify/short-list potential tourism investors (foreign/local) and possible projects 
locations 

6. Develop Marketing and Communications Strategy and Plan for tourism 
7. Determine feasibility of marine-related activities for selected tourist resorts 
8. Assess emerging industry and market developments and identify new 

commodity/industries for possible export and out shipment opportunities.   
9. In collaboration with the Communications Team, generate more articles on BPO, 

Tourism and other “Invest in Mindanao”- related initiatives of GEM. 

Target: Assist at least 5 mining firms to establish and implement “community outreach” projects 
in their areas to showcase a responsible mining industry in Mindanao.  

 
1. Continue meeting/consultations with Mining industry stakeholders and key mining 

associations (i.e. Chamber of Mines-CARAGA, Chamber of Mines of the Philippines) 
2. Short-list of mining firms and potential activities and evaluate communities identified in 

the list. 
3. Conduct quick assessment of Mining companies’ existing outreach programs to develop 

best practices, effective approaches 
4. Facilitate  conduct of consultations of mining companies with targeted communities 

 
 
2.4.4 Former Combatants Reintegration 
 
Target: Provide 50 suitable communities of former MNLF combatants with pre- and post harvest 
facilities for profitable farming/fishing. 
 

1. Update shortlist of MNLF communities and identify additional PHF beneficiaries. 
2. Revisit and conduct consultation meetings with officers and barrage councils of identified 

communities regarding post-harvest facilities needed by each community. 
3. Submit SAF to conduct trainings on the operation and maintenance of TCEP Post-

Harvest Facilities/Infra -BIP projects approved for implementation: 
o One (1) Mango Packing Facility with Hot Water Treatment in Barrage Barangay 

Kitulaan, Carmen, North Cotabato. 
o One (1) Fish and Prawn Holding Station and Ice Storage Facility in Barangay 

Benuatan, Dinas, Zamboanga del Sur. 
 

4. Monitor usage of projects completed. 
5. Continue to coordinate with PACAP, ACT for Peace Program, PHILAM Foundation, and 

other funding agencies for joint project implementation. 
 
Target: Implement in 50 Barangays of the Sulu Archipelago 50 Development Activities utilizing 
1207 Fund. 
 

1. Identify additional community development activities focusing on income generating 
activities. 

2. Conduct meetings with community leaders and barangay councils of identified 
communities, and evaluate proposed community development activities. 

3. Consult other GEM teams for possible project integration/collaboration. 
4. Submit SAF for the implementation of identified community development activities: 



o Three (3) Fish Production Under Existing Solar Driers in Sitio Duholbato and Sitio 
Bay Laud in Barangay Huwit-Huwit, and in Sitio Taluk-Taluk, Barangay Capual, all in 
the Municipality of Omar, Sulu 

o One (1) Abalone Pen Construction in Sitio Tongtanah, Barangay Balimbing, 
Panglima Sugala, Tawi-Tawi 

o Three (3) Fish Cage Construction in Sitio Sibukkot/Tongsinah, in Bongao; and in 
Barangays Tandu Banak in the Municipality of Sibutu, Tawi-Tawi 

o Four (4) Vegetable and Cassava Demo Farm Set-Up in Barangay Bandang, Talipao, 
Sulu; Barangay Parangan, Panglima Sugala and in Barangays Lakit-Lakit and Tubig-
Basag, Bongao, Tawi-Tawi. 

o One (1) Village-Type Rubber Processing Plant in Barangay Begang, Isabela City 
 
5. Monitor projects completed and implement approved community development activities. 
6. Continue to coordinate with IFAD, JICA, and SPOTS Program for project collaboration.  

Explore partnerships with other donors and other USAID Programs such as AMORE, 
EcoGov, among others. 

 
2.5 Business Development - Status of Contractual Targets 
 

Business Development FY1 
Target

FY2 
Target

FY3
Target

Contractual 
Target Actual

a. New Chambers 3 3 0 6 3

b. Previously-assisted 3 2 1 6 3

c. Key Sector BSOs (ICT, Tourism and Aqua BSOs) 3** 2 0 5 0

d. Producers associations 5 7 3 15 5

e. Event-specific BSOs 6 9 5 20 6

f. Pre/Post-harvest facilities for 50 MNLF communities 10*** /5 10 15 50 15****

g. BPO firm in CAAM 0 1 0

h. Sizable tourist resort 0 1 0

i. Community programs with international mining firms 0 3* 2 5 0

j. MNLF Community Development Projects [1207funds] 50 14****

1

1

 
 

 Up to Year 3 
* At least 3 at end of Year 2 
**Identify and select process 
***10 identified / 5 targeted for Year 1 
****Including projects underway 
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2.6 Fiscal Year 2008 OP Targets and Accomplishments 
PERFORMANCE INDICATORS - BUSINESS DEVELOPMENT TEAM

Projected 1 Total
Qtr 1 Qtr 2 Qtr 3 Qtr 4 FY 08

7

% change in value of intra-regional 
exports of targeted agricultural 
commodities as a result of USG 
assistance.

50% 36% 11.08%

Baseline (2007) Projected Projected

Exports & Outshipments, excluding 
maintenance commodities
           Volume (Metric Tons) 33,251 44,290 9,109 8,406 9,932 11,030 38,477
           Value (US $) 30,700,009 41,794,764 8,408,992 7,182,456 8,804,287 9,705,555 34,101,290

Percent change, over baseline
           Volume 33.20% 15.72%
           Value 36.14% 11.08%

Exports - Priority Commodities (Qtr 
3 and Qtr 4 are projected)

           Volume (Metric Tons) 16,034 22,448 4,370 3,870 4,753 5,228 18,220
           Value (US $) 23,401,902 33,055,242 6,278,439 5,457,359 6,716,086 7,387,694 25,839,578

Exports - Maintenance 
Commodities (Qtr 3 and Qtr 4 are 
projected)

           Volume (Metric Tons) 209,651 179,118 194,383 213,821 796,972
           Value (US $) 122,309,677 102,182,397 112,246,037 123,470,640 460,208,751

     Outshipments
           Volume (MTs) 17,217 21,842 4,739 4,536 5,180 5,802 20,257
               Fruits 14,400 18,720 3,931 4,176 4,752 5,227 18,086
               Vegetables 2,704 2,964 780 329 402 547 2,058

High Value Aquaculture 113 158 28 31 26 28 113

           Value (US $) 7,298,107 8,739,522 2,130,553 1,725,097 2,088,202 2,317,861 8,261,713
               Fruits 3,130,435 4,069,565 1,025,522 1,089,391 1,446,261 1,590,887 5,152,061
               Vegetables 3,881,783 4,269,957 1,033,685 557,226 577,141 656,134 2,824,186

High Value Aquaculture 285,890        400,000 71,346 78,480 64,800 70,840 285,466

Outshipments - Maintenance
Volume (MTs) 160,000        160,000 40,000 40,000 40,000 40,000 160,000

Sardine (round cans)

Value (US$) 160,000,000 160,000,000 40,000,000 40,000,000 40,000,000 40,000,000 160,000,000
Sardine (round cans)

Total
Qtr 1 Qtr 2 Qtr 3 Qtr 4 FY 08

8
Number of vulnerable households 
benefiting directly from USG 
assistance

500 0 50 430 490 970

   Male 0 43 327 359 729
   Female 0 7 103 131 241

9

Number of producers associations, 
water users associations, trade and 
business organizations, and 
community-based organizations 
receiving USG assistance.

2 22 0 16 0 16

10
Number of individuals who have 
received USG-supported short-term 
productivity training (M/F)

100 0 38 217 136 556 947

- Male 80 33 151 91 403 678
- Female 20 5 66 45 153 269

11
Number of new members in private 
business associations as result of USG 
assistance.

15 15 15 15

12
Number of business associations and 
trade unions that are at least 50% self-
funded as a result of USG assistance.

2 12 12

Actuals for OPI #8 and #10

Completed

OP Indicators Total USAID 
Targets

GEM 
Targets

Business Development
Biz Devt 
Targets

Completed

1
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APPENDICES 
 
Appendix 2-1 Business Support Organization Development Work Plan and Output as of 

September 2008 
Appendix 2-2  Business Support Organization Development – Producers Associations 

Work Plan and Output as of September 2008 
Appendix 2-3.a General Criteria for Selection of GEM-3 Priority and “Maintenance” 

Commodities 
Appendix 2-3.b Out-shipment of Fruits and Vegetables to Major Local Markets Priority 

Commodities, Targets and Strategies 
Appendix 2-4 Preliminary Value Chain Analysis for Targeted for GEM-3 Fruit, Vegetable 

and Aquamarine Products for Export and Domestic Out-shipment 
Appendix 2-5  GEM Market Linkage Assistance for Export-related Out-shipments 
Appendix 2-6  GEM Market Linkage Assistance for Domestic Out-shipments  
Appendix 2-7 Summary of Business Development Training Activities and Major Events, 

as of September 2008 
Appendix 2-8 Mariculture Team Assistance to Fish Farmers 
Appendix 2-9 Status of Pre/Post-harvest Facilities for Former Combatants Reintegration 
 as of September 15, 2008 
Appendix 2-10 Status of Community Development Activities in Sulu Archipelago 
 As of September 15, 2008 
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3.0 Workforce Preparation 
 

The Workforce Preparation component of GEM-3 includes five sub-components, each with its 
own set of outcomes as follows: 

• The Computer Literacy and Internet Connection (CLIC) Project that provides 
computers and high speed internet connections to schools in GEM’s target areas, and 
subsumes four “variants” as follows: 

i. “Standard CLIC,” which provides computers and internet connections to 
up to 200 high schools in conflict-affected areas; 

ii. “Computers only CLIC,” which provides additional computers to 
approximately 200 high schools that have previously received CLIC 
“packages”; 

iii. “Internet only CLIC,” which provides high speed internet connections to 
up to 200 high schools that have received computers from the GRP or 
other donors; 

iv. “Teacher CLIC,” which provides two computers, high speed internet 
connections and teacher training to 300 elementary schools in conflict-
affected areas. 

• The Education Awareness Support Effort (EASE) that provides peso-for-peso 
matching grants to the PTCAs of 1,000 schools in conflict-affected areas. 

• The Job Enabling English Proficiency (JEEP) Project, that will assist at least ten 
colleges and universities in Mindanao to augment English language instruction 
programs, thus assuring that graduating students have sufficient ability in the language 
to qualify for employment in areas requiring English proficiency. 

• The Scholarship Program, which provides up to 150 secondary, vocational, and 
college/university students with financial support required for them to take advantage of 
desirable training opportunities or to remain in school. 

• The Business Internship Program, which will provide at least 25 recent college 
graduates per year with 3-5 month internships in leading Filipino or multinational firms. 

 
3.1        Performance objectives/expected outputs for the quarter 
The following performance objectives and outputs were to have been completed during the 
quarter, per GEM’s approved annual work plan. 

 
3.1.1    CLIC 
The expected outputs for each variant of the CLIC Program are presented below: 

General: 

• Revive, extend and expand existing partnerships; 

• Orient DepEd divisions on CLIC variants; 
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• Monitor performance of CLIC-assisted schools; 

• Provide continuous technical support to CLIC assisted schools. 

Standard CLIC: 

• Provide CLIC assistance “packages” to 11 schools that had not received prior assistance 
from the program; 

• Prepare and implement procurement plan for computers and internet connections; 

• Conduct additional training for selected teachers. 

Computers Only CLIC: 

• Provide sustainability training: 

• Provide enhancement training; 

• Provide additional computers to 7 partner schools. 

Internet only CLIC: 

• Generate list of recipient schools; 

• Develop selection criteria. 

Teacher CLIC: 

• Develop list of recipient schools; 

• Submit program documents to USAID for approval. 

CLIC Schools as E-Centers: 

• Outline action plans to meet the most critical needs 

• Develop program proposals 

• Submit program proposals to USAID for comment 

 
3.1.2 EASE 

• Finalize brochures; 

• Submit sixty SAF funding approval requests; 

• Sign Letters of Undertaking (LOU) for fifty five matching grants; 

• Collect cost share documents for fifteen MG schools. 

• Continue conducting EASE-Matching Grant orientation sessions for representatives of 
schools. 

• Continue expanding EASE partnerships. 

 
3.1.3 JEEP 

• Submit JEEP program document to USAID for approval; 



• Select initial JEEP partners; 

• Begin implementation of JEEP at one school. 

 
3.1.4 BUSINESS INTERNSHIP PROGRAM 

• Submit program document to USAID for approval; 

• Submit “fact sheet” to USAID for distribution to Commercial Attaché’s Office; 

 
3.1.5 SCHOLARSHIP PROGRAM 

• Select partners for implementation 

• Recruit and select participants 

• Begin implementation of High School program 

• Begin implementation of college/university program 

• Recruit and select short courses recipients 

 
3.2 Summary of major accomplishments during the quarter and unexpected or 

planned outcomes/activities during the quarter: 
Performance objectives for the quarter are as follows: 

 
3.2.1 CLIC                 

                 
• Installed internet connections and computers in nineteen new CLIC partner schools. 

• Submitted SAF funding approval requests for new CLIC partner schools to USAID. 
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• Continued conducting site visits and validation of counterpart requirements.  

• Monitored performance of new and GEM 2 CLIC-assisted schools. 

 

3.2.2 EASE 
 

 

 

 

 

 

 

 

 

 

 

• Submitted 68 SAF funding approval requests 

• Signed Letters of Understanding (LOU) for twenty-two matching grants 

• Collected cost share documents for thirty matching grants 

• Procured equipment/supplies for thirty matching grants 

• Delivered and completed twelve matching grants 

• Formalized and defined new activities for the expanded Microsoft partnership 

• Conducted Matching Grant orientation for PTCAs of  260 schools in the ARMM and 
CAAM 

 

3.2.3 JEEP 

• JEEP consultant identified and SAF approved; 

• Developed approved Scope of Work and Outputs; 

• Consultant mobilized has begun to implement Scope of Work. 

 
3.2.4 BUSINESS INTERNSHIP 

• Scope of Work for consultant approved by USAID; 

• Consultant identified and SAF approved; 
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• Consultant mobilized; 

• Program design underway. 

 

3.2.5 SCHOLARSHIP 

• Continued implementation of scholarship grants to ten high schools students in 
Maguindanao; 

• Program document revised, per discussions with USAID, to reflect a more flexible and 
opportunistic program design. 

 
3.3 Outstanding issues and implementation problems and options for resolving these 
issues and problems: 
3.3.1 CLIC 

• Armed conflicts in Mindanao resulted in delays of visits and deliveries and installation of 
internet connections to new CLIC partner schools. Schools outside of the conflict areas 
were visited, validated, and included in the implementation program. Some ISPs are 
refusing to enter recent areas of conflict, which may constrain future CLIC efforts. 

• Financial constraints resulted in the deferment of the implementation of all CLIC variants 
except for “standard” CLIC. Year 1 targets will be added to Year 2 targets and will be 
achieved during the second year of GEM 3. 

• Fluctuating power supply in some of the partner schools resulted in damage not only to 
the GEM provided equipment but also to the ISPs’ equipment.  GEM met with ISP 
providers who agreed to install additional Automatic Voltage Regulators (AVR), to 
protect equipment from power surges.  GEM added an additional AVR inside the schools 
as additional protection for the computers. 

• Monitoring visits indicate that schools cannot afford the cost of ink for the color printers 
provided under the program.  The color printers have been replaced with dot matrix 
printers since replacement ribbons are significantly less expensive than ink cartridges. 

• Failure of some schools to pay internet connection fees after the one year free 
subscription, due to the schools’ failure to receive billing notices from ISPs.  GEM met 
with ISPs and encouraged them to send bills on time.  New contact persons for schools 
were also provided to the ISPs. 

• Some schools cannot sustain internet connections because of the monthly recurring 
cost.  GEM met with the ISPs and negotiated affordable rates for schools renewing their 
subscriptions. 

• GEM has also provided schools with names and contacts of less expensive ISPs 
providing services that became available in certain areas subsequent to the receipt of 
CLIC assistance. 

• Technical staff began aggressive implementation of “get well” plans for schools identify 
by the Beneficial Use Monitoring (BUM) team as “red” or “yellow.” As noted in the CLIC-
BUM reports, the technical specialists have significantly reduced the number of such 
schools. 
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3.3.2 EASE 

• Implementation and completion of some Matching Grants to schools in the area affected 
by the armed conflict between the Armed Forces of the Philippines and the Moro Islamic 
Liberation Front have been deferred.  Visits will resume once the peace and order 
situation in the area has stabilized. 

 
3.4 Planned performance objectives for the next quarter: 
3.4.1 CLIC 

• Identify potential schools as recipients of “standard” CLIC, “internet only” CLIC and 
“computer only” CLIC. 

• Implement 10 “standard CLIC”, 8 “Computer only CLIC”, 5 “Teacher CLIC”, and 4 
“Internet Only” CLIC. 

• Identify potential training partners who will train new CLIC schools on Basic 
Troubleshooting and Maintenance of computer and the internet. 

• Identify potential training partners who will train GEM2 CLIC partner schools on 
sustainability. 

• Provide sustainability training to new CLIC schools and other GEM 2 CLIC partner 
schools. 

• Provide training to new CLIC schools. 

• Provide additional enhancement training to new CLIC schools and other GEM 2 CLIC 
partner schools. 

• Continue aggressive implementation of “get well” plans for all “red” and “yellow” schools, 
adding new plans as additional schools are identified by the BUM team. 

• Continue stringent monitoring of ISP performance in all CLIC schools to determine when 
intervention is necessary to sustaining internet connections. 

• Continue working with the Commission on Information Communication and Technology 
(CICT) and the National Computer Center (NCC) on the establishment of e-centers 

• Identify CLIC schools that can become e-centers 

 

3.4.2 EASE 

• Submit 30 Matching Grant proposals to USAID for approval. 

• Continue Orientation for schools in the ARMM and CAAM. 

• Continue validation of counterpart share and collecting counterpart documents from 
partner schools. 

• Continue procurement for approved MG schools. 
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• Continue implementation and completion for approved MG schools. 

• Identify EASE “Mega Grant” Projects and submit at least one proposal to USAID. 

• Finalize Program Document on the use of the Intel Classmate PC on MGP schools. 

 
3.4.3 JEEP 

• Complete survey of English Language Training in Mindanao. 

• Submit survey results to USAID. 

• Agree Program Design with USAID. 

• Receive approval of partner schools from USAID. 

• Sign MOUs with partner schools. 

• Submit SAF to USAID. 

• Start program implementation. 

 
3.4.4 BUSINESS INTERNSHIP 

• Submit Program Design for approval to USAID. 

• Submit SAF for program funding. 

• Start recruitment/identification of Interns. 

• Design program with participating companies. 

• Sign MOUs with participating companies. 

• Start implementation with 6 interns in Manila. 

• Conduct regular monitoring and evaluation of interns. 

 
3.4.5 SCHOLARSHIP PROGRAM 

• Submit Program Document to USAID. 

• Submit SAFs as needed for USAID approval. 

• Start program implementation. 

 
3.5 Summary performance of previous quarters: 
3.5.1 CLIC 

• Completed design and printing of CLIC collaterals  

 CLIC Brochures 
 CLIC Posters 
 CLIC Door Sign 
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• Improved implementation procedures and documentation of partner schools.  

• SAF funding approval requests for new CLIC partner schools approved by USAID. 

• “Waiver” document to the FAR 000 source/origin procurement requirement for goods 
and services submitted and approved by USAID. 

• Regularly monitored GEM 2 CLIC-assisted schools and designed and implemented “get 
well” plans.  

• Provided continuous technical support to GEM 2 schools. 

• Identified new CLIC partner school recipients for the year. 

• Consultation/orientation meetings with CLIC stakeholders conducted in the ARMM and 
CAAM to inform them of the new CLIC variants, the objectives and requirements of the 
program. 

• Relationship with Dep-Ed re-established and strengthened. 

• Six new partner schools in the ARMM and CAAM provided with computers and internet 
connection. 

• Conducted meetings with ISP providers to get a better and affordable service for CLIC 
partner schools. 

• Agreed in principle, to the re-establishment of partnerships with Microsoft, Intel, Cisco 
Systems and IBM; 

• Re-established membership in Microsoft’s Partners in Learning Program. 
 
3.5.2 EASE 

• Design and content of EASE collaterals completed (EASE brochures, implementation 
guidelines, activity proposal form, and evaluation form). 

• 106 Matching Grant proposals approved. 

• 12 Matching Grants completed. 

• 15 SAF proposals submitted to USAID for approval. 

• Cost share documentation for 30 MGP schools completed. 

• Procurement for 30 Matching Grants underway. 

• LOUs for seventy five Matching Grants signed. 

• Conducted Matching Grant Orientation to schools in the ARMM and CAAM. 

• EASE partner schools included in the Partners in Learning Program of Microsoft.  

• Partnership with Children’s International-Philippine Housing Foundation Inc. for the 
supply of library books to EASE schools implemented. 

 
3.5.3 JEEP 

• Conducted meetings/consultations with potential service providers and partners. 
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• Scope of Work of JEEP Consultant prepared and consultant identification process 
initiated. 

• Revised JEEP Program document after consultation with USAID. 

 
3.5.4 BUSINESS INTERNSHIP PROGRAM 

• Met with the American Chamber of Commerce which has agreed to assist GEM in 
identifying and recruiting US and non-US multinational corporations to participate in the 
program. 

• Met with the Personnel Management Association of the Philippines, an organization 
comprised of the personnel managers of several multinational and large Filipino 
corporations.  PMAP has indicated its willingness to work with GEM on the 
implementation of the Business Internship Program. 

• Philippine Business for Social Progress (PBSP), which operates a small internship 
program, indicated its willingness to cooperate with GEM in the implementation of this 
program. 

• Business Internship Program presentation to USAID and extensive discussions. 

• Initial agreements to accept interns have been established with six companies in 
Mindanao and Luzon. 

• A consultant has been identified to assist in the identification and recruitment of 
additional companies in Manila and to assist in the design of the program. 

 
3.5.5 SCHOLARSHIP PROGRAM 

• Implementation of High School program has begun and scholarship to ten students has 
been awarded in Maguindanao. 

• Program design revised based on comments of USAID.  
 

 

 

 

 

 

 

 

 

 

 

 



3.6 Attainment of Operational Plan (OP) Targets and Accomplishments: 

Workforce Development 

Completed Total   
OP Indicators 

Total 
USAID 
Targets Workforce 

Targets 

Qtr 1 Qtr 2 Qtr 3 Qtr 4 FY 08   

GEM-2* 
Completed 

Oct. 1-
Dec. 31, 

2007 

GEM-3** 
CLIC/EASE 
Jan. 2008 - 
Sept. 2008 

2 

No. of people with 
access to internet 
service as a result of 
USG assistance 

40,000 100,000  18,019 4,454 5,115 12,215 39,803    18,019  21,784  

3 

Total public and private 
$ leveraged by USG for 
communications 
projects 

$70,000 $150,000  $115,248  $17,521  $61,581  $174,855  369,205    $115,248  253,957  

8 

***Number of vulnerable 
households benefiting 
directly from USG 
assistance.  

500 150,000  21,695 6,329 4,949 11,817 44,790    21,695  23,095  

9 

Number of producers 
associations, water 
users associations, 
trade and business 
organizations, and 
community-based 
organizations receiving 
USG assistance. 

15 157 36 8 10 21 75  36 39 

Note:            

* There are 16 CLIC schools from October 1, 2007 - December 31, 2007, and 6 EASE-MGP schools that availed of the USAID 1:1 computer challenge.  

** 
There are 24 CLIC Schools for Jan. 2008 - Oct. 2008.  As of September 23, 2008, there are already 109 EASE-MGP schools.  EASE has a target of 200 
schools for the first fiscal year. 

*** Improvement to education thru assistance provided under CLIC and EASE projects.) 1 student = 1 household 
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4.0 GOVERNANCE 
 
Governance activities during the quarter were concentrated heavily on the collection and 
analysis of information for the preparation of the “Revenue Enhancement” program design—and 
on the preparation of that document—as well as the HOR portion of the Congressional 
Internship Program for Young Muslim Leaders (CIPYML) initiative. 
 
During the quarter, significant progress was made in both of these areas as described briefly 
below: 

• The Revenue Enhancement Program design was approved by USAID, and the 
preliminary procedures relative to assisting the first four LGUs were designed. The first 
four LGUs to benefit from the program—Pagadian, Lamitan City, Molave, Dumigag and 
Buug—have been identified, and agreements to participate negotiated with the local 
governments. 

Full program implementation within the aforementioned municipalities will be initiated 
during the next quarter. 

• Nineteen interns completed the CIPYML internship during the latter part of the quarter. 
Both the U.S. Ambassador and the Speaker of the House of Representatives attended 
the completion ceremony.  

Recruitment of interns for the 8th cohort of interns—which is the second cohort to be 
enrolled during GEM 3—will be conducted during the next quarter.   

 
4.1 Performance objectives/expected outputs for the quarter 
 
Governance activities for the third quarter focused on critical work plan tasks.  Specific activities 
relative to each sub-program area are summarized below: 
 
4.1.1 Incentive-based Revenue Enhancement Program for selected LGUs: 

 
• Prepare program design, milestone, and evaluation criteria 

• Based on the evaluation criteria, develop a long list of potential LGU participants 

• Submit draft Program Design to USAID for comments 

4.1.2 Congressional Internship Program for Young Muslim Leaders (CIPYML) 

• Complete the ongoing CIPYML cycle, prepare completion report, and close SAF; 

• Prepare and submit SAF for the 8th program cycle, which is the second cycle to be 
implemented under GEM 3. 

4.1.3 “Other” Governance Activities 

• Continue providing services as required to MEDCo in its role as Secretariat for the 
Mindanao Working Group; 

• Continue to assist MEDCo as required in role as the MPAD Monitoring Unit. 
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4.2 Summary of major accomplishments during the quarter as well as   unexpected or 
unplanned outcomes/activities during the quarter 

4.2.1 Incentive based Revenue Enhancement Program for selected LGUs 
• Draft Program Design-including LGU selection criteria, long-list of LGUs, and 

performance milestones – submitted to USAID for comments and approved by USAID. 

• Program implementation timelines prepared. 

• Exploratory meetings held with mayors and legislators in four of the long-listed LGUs, to 
assess their interest in the program; one Mayor (from Dumingag, Zamboanga del Sur) 
took the initiative to visit the GEM office to express his strong interest in the proposed 
program.  

• Letter of interest to participate secured from four LGUs, as well as  Sanggunian Bayan 
Resolutions authorizing the Mayors to sign Memoranda of Understanding with GEM and 
commitments to provide counterpart budgets to support program implementation. 

• Coordination with donor-funded programs in the ARMM and CAAM, the activities of 
which will have a bearing on the Revenue Enhancement Program to be implemented. A 
survey of related projects in Mindanao is attached to the draft Program Design. 

• Training and reference materials, including case studies on Dipolog and other successful 
LGU revenue enhancement efforts prepared/compiled in preparation for start-up 
workshops for the first four LGUs. 

4.2.2 Congressional Internship Program for Young Muslim Leaders 
• Two-tiered selection process for  the 7th cycle implemented jointly by GEM, MSU, and 

HOR. One of the 25 interns selected for the first phase of the program backed-out at the 
last minute because of his failure to secure approval for his leave of absence.  Thus, 
twenty-four interns entered MSU Marawi for seminars on local governance, policy 
analysis and development and underwent diagnostics to verify their academic potential 
for policy analysis.  After three weeks, the selection process was concluded by GEM, 
HOR, and MSU.  Twenty interns were selected and brought to Manila for the program’s 
second phase.  One, however, had to drop out because his employer cancelled his 
approved leave of absence.  

• A two-week course on Public Policy Development and Analysis at the University of the 
Philippine National College of Public Administration and Governance  was completed.  
Each intern presented and successfully defended a  Policy Paper before a panel  of 
representatives from MSU, HOR, and GEM.  The Policy Paper is a completion 
requirement for the UP NCPAG course. 

• Four Round Table Discussions were organized and conducted by the interns: focused 
on: Issues and challenges of the GRP-MILF Peace Process, its implication for 
Governance and the Socio-economic condition of the Affected Communities; Population 
Management in the Islamic Context, and Developing Mindanao as the Next Food Basket 
of the Philippines.   
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• Conclusion of the 7th cycle:   19 interns completed the program on September 30, 2008.  
One had to leave the program because of the cancellation of his approved leave of 
absence and threat to lose his job if he will not return immediately to his office. 

4.2.3 Governance- “Other” 
Activities within this area focused, during the quarter, on the provision of services to MEDCo 
in two areas as described below. 
4.2.3.1 In its role as Secretariat to the Mindanao Working Group 
• Assisted in the preparation of a proposal to update the “Mindanao 2000” Framework 

Plan and to prepare a “Mindanao 2020 Peace and Development Framework Plan. 

• Assisted in generating support from MWG members for the implementation of the 
“Mindanao 2020 Peace and Development Framework Plan.” AusAid agreed to provide 
funds for some of the proposed activities. 

• Facilitated consultations with Dr. Cielito Habito, Chair of the Department of Economics at 
Ateneo de Manila University, relative to his suggestions for improving the “Mindanao 
2020” proposal. 

• Helped to secure MEDCo Council approval for the proposal to update the framework 
plans. 

4.2.3.2 In its role as the MPAD Project Monitoring Unit 
• Secured approval from USAID to absorb the costs of providing a Project Monitoring 

Specials, computers, a printer and digital cameras to be utilized for project monitoring 
activities. 

• Secured approval from USAID to absorb the costs of providing a vehicle to be used by 
project monitoring staff. 

 
4.3 Outstanding issues and implementation problems and options for resolving these 
issues and problems: 
 
Support staff to assist with the tasks identified under “Other Governance Activities” were not 
mobilized due to lack of funds. 

 
4.4 Performance Objectives for the next quarter: 
4.4.1 Incentive-based Revenue Enhancement Program for selected LGUs 

• Submit to USAID the list of the first four LGUs, and SAFs to fund the direct costs of 
training-workshops, and to engage a resource person on LGU finance. 

• Negotiate performance targets and sign MOUs with individual LGUs and the Bureau of 
Local Government Finance (BLGF). 

• Provide training and technical assistance to the first four LGUs, to enable them to 
implement revenue enhancement activities beginning January 2009. 

4.4.2 Congressional Internship Program for Young Muslim Leaders 
• Prepare and submit completion report and close SAF for the 7th cycle. 
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• Prepare and secure approval of the SAF for the 8th cycle. 

• Initiate recruitment and activities for the 8th cycle. 

4.4.3 “Other” Activities 
• Assist MEDCo in the identification and hiring of Project Monitoring specialist. 

• Continuation of support to MEDCo in its role as Secretariat of the Mindanao Working 
Group. 

4.5 Consolidated Performance for the Fiscal Year 2008 (Quarters 2, 3, and 4) 
4.5.1 Incentive-based Revenue Enhancement Program for selected LGUs 

• Analysis of the fiscal performance of the 242 LGUs in the ARMM and CAAM completed. 

• Submission of approved LGU Revenue Enhancement Program design including 
selection and evaluation criteria, long-list of qualified LGUs, four priority LGUs, targets, 
performance indicators, and proposed incentives.  

4.5.2 Congressional Internship Program for Young Muslim Leaders 
• Twenty four interns started the Congressional Internship Program for Young Muslim 

Leaders at MSU Marawi; 20 interns qualified for actual internship at the House of 
Representatives and 19 completed the program. 

4.5.3 “Other” 
• Assisted in securing partial funding for selected activities of “Mindanao 2020” design 

framework; 

• Agreed with USAID on the provision of vital resources allowing MEDCo to discharge its 
MPAD responsibilities more effectively. 
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5.0    Special Projects (Other) 
 
5.1 Performance objectives/expected outputs for the quarter 
 
5.1.1 Improved and more efficient port operations 

• Identify and assess initiatives of other donors and agencies 

• Collect baseline data on port operations in ARMM and CAAM 

• Review current port policies and regulations 

• Consult with stakeholders on priority areas and initiatives 

5.1.2 Establishment of “Centers of Excellence” 
• Outline action plans to meet the most critical needs 

• Submit outline to USAID for approval 

• Develop program proposals 

5.1.3 Establishment of FTZs and EPZs 
• Submit outline to USAID for approval 

• Develop program proposals 

• Submit program proposals to USAID for comment 

 
5.2 Summary of major accomplishments during the quarter as well as unexpected or 
unplanned outcomes/activities during the quarter 
 

• Assisted the Cotabato City Government in the preparation of the City Ordinance 
governing the use, operation, development and maintenance of the Cotabato City Mega 
Square, the preparation of the Lease Contract, and the bidding procedures for the 
selection of the private management operator for the Cotabato City Mega Square 

• Provided inputs during the public hearings and sessions of the City Council relative to 
the passage of City Ordinance No. 3450 and its amendment  

• Assisted the Special Bids and Awards Committee for the Cotabato City Mega Square 
Project prepare bidding guidelines including negotiated bids 

• Assisted the Cotabato City LGU conduct a marketing campaign for the lease of the stalls 
in the Cotabato City Mega Square including the organization and co-funding of a 
Business Forum, preparation of media releases, meetings with potential lessees, etc. 

• Facilitated a long term management agreement with a private firm for the Cotabato City 
Mega Square.  The agreement included a commitment on the part of the lessee to invest 
Php 10 Million in the next quarter to further improve the facility. 

• Sixteen stalls are now leased and are open for business. 
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• Prepared Draft Assessment Report on the status of shipping operations in Western 
Mindanao 

• Provided assistance to Globe telecommunications in its efforts to design and rollout a 
WiMax network in Zamboanga, and established a “working group” including Intel and 
Cisco systems to add value to the WiMax system. 

• Provided extensive assistance to MEDCo in designing and implementing a web-enabled 
data base function to its website, and provided sufficient equipment to enable MEDCo to 
manage the new function. The newly-enabled database allows users to access a wide 
range of Mindanao Development information, akin to the “Mindanao Development 
Commons” concept espoused by USAID/Washington and the USAID/Philippines 
Mission. 

 
5.3 Outstanding issues and implementation problems and options for resolving these 
issues and problems: 

• Volatile security situation in some areas necessitated additional expenses for security 
and/or deferment of some program activities 

 
5.4 Performance Objectives for the next quarter: 

• Develop potential agenda for “other activities” and seek USAID concurrence for these 
activities 

• Assist LGUs take advantage of other resources. 

• Identify other donors/programs operating in the ARMM and CAAM the services of which 
can be utilized by LGUs 

• Continue to respond to Globe’s requests for assistance in the establishment of the 
Zamboanga WiMax network. 

• Enhance the user-friendliness of the MEDCo web-enabled database. 

 
5.5 Consolidated Performance for the Fiscal Year 2008 (Quarters 2, 3, and 4) 
5.5.1 Assistance to Cotabato City LGU to operationalize the Cotabato City Mega Square 

• Assisted the Cotabato City Government in the preparation of the City Ordinance 
governing the use, operation, development and maintenance of the Cotabato City Mega 
Square, the preparation of the Lease Contract, and the bidding procedures for the 
selection of the private management operator for the Cotabato City Mega Square 

• Provided inputs during the public hearings and sessions of the City Council relative to 
the passage of City Ordinance No. 3450 and its amendment  

• Assisted the Special Bids and Awards Committee for the Cotabato City Mega Square 
Project prepare bidding guidelines including negotiated bids 
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• Assisted the Cotabato City LGU conduct a marketing campaign for the lease of the stalls 
in the Cotabato City Mega Square including the organization and co-funding of a 
Business Forum, preparation of media releases, meetings with potential lessees, etc. 

• Facilitated a long term management arrangement with a private firm; lessee committed 
to invest Php 10 Million in the next quarter to further improve the premises. 

• Sixteen stalls already leased and operational. 

5.5.2 Improved, more efficient port operations 
• Prepared Draft Assessment Report on the status of shipping operations in Western 

Mindanao 

5.5.3 WiMax – Assisted Globe telecommunications by providing digitized maps and other 
information on Zamboanga, needed by Globe to complete its design of a WiMax-based 
ICT network in Zamboanga. 

5.5.4 MEDCo Database – Designed and installed a web-enabled Mindanao Development 
database based on the “Development Commons” precepts of USAID. 
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6.0    Support Services 
 
 
6.1 Services to Other USAID Programs  
 
GEM provides a range of support services to other USAID projects and activities, and for the 
U.S. Embassy. 
 
During the quarter, GEM provided assistance for 10 official visits of USG officials, including U.S. 
Ambassador Kristie A. Kenney, USAID and GRP officials and other visitors to various USAID 
and USG-supported projects in Mindanao (see table 7.1).  The visits involved the preparation of 
scene setters and schedules, logistical and security arrangements, arranging media coverage, 
arranging meetings with local businesspeople and government officials, arranging travel and 
hotel accommodation and preparing talking points for resource/guest speakers.   
 
In July, GEM facilitated the visit of Assistant Secretary of State for Education and Cultural  
Affairs, Goli Ameri, to Davao City.  The highlights of her visit were a meeting with members of 
the Ulama League and five deputy mayors of the different Muslim groups in the city and a visit 
to the Waan National High School.  The school is a recipient of computers and internet 
connection from GEM’s Computer Literacy and Internet Connection (CLIC) Program.  In August, 
Lynne Weil, Communications Director of the U.S. house of Foreign Affairs Committee, also 
visited Davao City and was briefed by the GEM Chief of Party, Charles Feibel, on GEM’s 
communications efforts.  During the ARMM elections, GEM facilitated the visits of election 
observers in Central Mindanao from USAID and the U.S. Embassy.  GEM also organized the 
visit of an 8-man delegation from Afganistan’s Ministry of Agriculture, Irrigation and Livestock. 
 
To date, GEM 3 has facilitated 48 visits of USG, USAID and GRP officials. 
 
GEM’s activities in this area are summarized in the following table: 
 
 
 

Table 7.1 
Visits (July 1, 2008 – September 30,  2008)  

 
 

No. DATE PLACE VISITOR ACTIVITIES 
 
1 

 
July 8, 
2007 

 
Davao City 

 
ECA Assistant Secretary GOLI 
AMERI,                                          
ECA Deputy Assistant Secretary 
Tom Farrell                                    
Staff Aide Emily House                  
ECA Press Secretary 

 
1. Meeting with Dole Philippines                    
2. Meeting with Ulama League Officials 
and Deputy Mayors                                       
3. Visit Ateneo de Davao University : 
Courtesy Call on President Antonio 
Samson, Talk with American Studies 
Students and Dole microscholarship 
students.     
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4. Visit Ma-ahad Salmonan Al-Islamie, a 
week-end Madrassah and A visit to Masjid 
Taqwa                                                        
5. Visit CLIC Laboratory and meet with 
Waan National High School Officials and 
students                                                        
6. Visit GEM PMO 

 
2 

 
July 10, 
2008 

 
Zamboanga 
City and 
Lamitan 
City, 
Basilan 

 
U.S. Ambassador KRISTIE A. 
KENNEY                             
USAID Mission Director, JON 
LINDBORG                                 
USAID Economic Growth 
Adviser, BOB BARNES                 

 
1. Courtesy call to the Mayor of 
Zamboanga City                                             
2. Visit to an EQuALLS School                       
3. Visit to a CLIC school : Cabaluay NHS      
4. Meeting with Mayor Furigay and the 
businessmen and women of Lamitan City      
5. Ribbon-Cutting Ceremony of the 
Camanse Bridge                                             
6. Turn-over of a Motor Boat Engine 
Assembly                                                        
7. MOA Signing 
 

 
3 

 
July 
30,2008 

 
Davao City 

 
Phillip Sims, U.S. Embassy RSO 

 
1. Meeting with the Chief of Security of 
Royal Mandaya Hotel                                     
2. Meeting with the Resident Manager of 
Apo View Hotel                                               
3. Meeting with the Head of Security of 
Water Front Insular Hotel 
 

 
4 

 
July 
30,2008 

 
Cotabato 
City and 
Sultan 
Kudarat 

 
DCM, Paul Jones 

  

 
5 

 
August 7, 
2008 

 
Davao City 

 
Communications Director, U.S. 
House of Foreign Affairs 
Committee, LYNNE WEIL              
Professional Staff Member, U.S. 
House of Foreign Affairs 
Committee, DANIEL HARSHA      

 
1. GEM Communications Briefing  on the 
Public Affairs programs                                 
2. Courtesy Call on Ateneo de Davao 
University President and Dean of College 
of Arts & Sciences                                3. 
Visit to USAID-supported clinic at the 
NCCC Mall with a briefing on public 
information campaign on family health           
4. Visit Visayan Forum Foundation Halfway 
House 

 
6 

 
August 8-
12, 2008 

 
ARMM 

 
ARMM Election Observers 

  



 

 
7 

 
August 12-
19, 2008 

 
Cotabato 
City, 
Zamboanga 
City, Tawi-
Tawi and 
Jolo 

 
Journalist, McClatchy  
Newspaper, WARREN 
STROBEL 

 
1. Visit to different GEM projects                   
2. GEM Briefing 

 
8 

 
August 19-
24, 2008 

 
General 
Santos 
City, 
Polomolok, 
and Davao 
City 

 
Afghanistan MAIL (Ministry of 
Agriculture, Irrigation and 
Livestock) 

 
1. Briefing on the plans and projects of DA 
XII (Department of Agriculture Region 12)     
2. Meeting with members of Sumbakil 
Multi-purpose Cooperative (former MNLF 
combatants)                                                    
3. Visit to Dole Philippines with short 
briefing                                                           
4. Tour of the Gensan Fish Port with short 
briefing                                                            
5. Courtesy call to the Sarangani Governor   
6. Visit to the Sarangani Bay Bangus Plant 
in Alabel, Sarangani                                       
7. Visit to a USAID MABS (Microenterprise   
Access to Banking Services) Program           
8. Visit to NABCOR Corn Drying Facility in 
Malungon, Sarangani                                     
9. Visit to Profood in Toril, Davao City            
10. GEM Briefing                                            
11. Visit to Lucille's in Tagum City                  
12. Visit to Davao del Norte's agri or 
irrigation or livestock projects                         
13. Davao City Tour                         
                                                                      

 
9 

 
August 28, 
2008 

 
Dipolog 
City 

 
Acting DCM/USAID Mission 
Director, JON LINDBORG 

 
1. Visit to a CLIC School : Mutia National 
High School                                                    
2. Visit a USAID Avian Influenza Event in 
Polanco Municipality                                       
3. Attend the 17th MinBizCon (Mindanao 
Business Conference)                                   
4. Visit the Dipolog City Public Market 

 
10 

 
September 
1, 2008 

 
Davao City 

 
KENSUKE HOSOMI, Manager - 
ADYF (Asian Development 
Youth Forum) 

 
1. GEM Briefing 

 
 
GEM also shares information and guidance regarding the security situation in various areas in 
Mindanao to staff of USAID and other USAID-supported projects as well as other foreign donors 
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through a “listserve”.  Security reports are produced on a bi-monthly basis and provide 
information and guidance on trouble spots to avoid, possible emerging threats, preferred routes 
take when traveling, etc.  In the first 3 quarters of GEM 3, we have sent out about 26 security 
advisories to the “listserve”. 
6.2 Communications 
 
Between July and September 2008, GEM produced 59 press releases comprised of news and 
feature articles and photos with captions. A total of 360 placements were generated, including 
116 in local/ provincial newspapers, 93 in national newspapers and 151 on the web as reflected 
in the following table (Table 1). 
 
 

Table 1 
GEM-Produced Releases and Placements 

 
Jan-Mar 

2008 
Apr-Jun 

2008 
Jul-Sept 

2008 TOTAL 

GEM Produced Articles and 
Photo Releases 

 
17 51 59* 

 
117 

Local/ Provincial Print 
Placements  

 
9 83 116* 

 
208 

National Print Placements 5 55 93* 153 
On-Line Placements 4 100 151* 255 
*From September 1 to September 23, 2008  
 
During the quarter, GEM covered and documented the visits of U.S. Embassy, USAID officials, 
and other important events. Slideshow presentations on these events were prepared within 24 
hours and submitted to USAID. 
 
Events covered from July to September 2008 
 

• Visit of U.S. Assistant Secretary of State for Education and Cultural Affairs Goli Ameri 
and U.S. Deputy Assistant Secretary of State Thomas Farrell to Davao City on July 8, 
2008. GEM provided photo documentation. A slideshow presentation in PowerPoint 
format was submitted to USAID. 

 
• Visit of U.S. Ambassador Kristie A. Kenney, USAID Mission Director Jon Lindborg, 

USAID Economic Growth Adviser Robert Barnes and Presidential Peace Adviser Jun 
Esperon to Zambanga City and Lamitan, Basilan on July 10, 2008. GEM provided photo 
documentation and invited local media and national media correspondents to cover six 
USAID events: Zamboanga events: Turtle release, EQUALLS training program for street 
children at the Sta. Barbara Social Development Center, GEM – CLIC turn over 
ceremony in Cabaluay NHS / Lamitan, Basilan events: Informal luncheon with Lamitan 
Mayor Furigay at Datu Dizal Cultural Center, where selected business leaders  
discussed peace and development situation and improving conditions for economic 
growth and USG partnerships, Camanse Bridge Inauguration, Turn-over of Equipment 
and Sales Agreement Signing Ceremony of MNLF ex-combatants. Photo releases 
featuring all events were dispatched to the local and national media. A slideshow 
presentation in PowerPoint format was submitted to USAID. 
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• 1st Minfruit Market Encounter, Green Heights Business and Convention Center, 
Buhangin, Davao City, July 31 to August 1, 2008.  GEM assisted in promoting the event 
through various media related activities between July 23 and 31, 2008, which included 
two Press Conferences and participation in a local radio program.  GEM also facilitated 
media coverage for the event and provided photo documentation.  

 
• Visit of USAID Mission Director Jon Lindborg and USAID Economic Growth Adviser 

Robert Barnes to Zamboanga del Norte on August 28, 2008 for the following events: 17th 
Mindanao Business Conference, CLIC Turnover event at Mutia National High School, 
and USAID’s Avian Flu Awareness event. GEM provided photo and video 
documentation, and organized national and local media coverage.  Articles and photo 
releases were also dispatched for publication in newspapers. A slideshow presentation 
in PowerPoint format was submitted to USAID. 

 
• 17th Mindanao Business Conference, Dipolog City, Zamboanga del Norte, August 27 to 

30, 2008. GEM assisted in promoting the event by providing tri-media publicity, photo 
and video coverage and media monitoring. The Communications Team organized and 
facilitated press conferences at the Marco Polo Hotel - Club 888, Davao City on August 
13, 2008 and at the Dusit Thani Hotel, Manila on August 14, 2008. GEM arranged TV 
appearances for members of the 17th MinBizCon Executive Committee on the following 
stations: ANC (mornings@ANC, replayed on Business Nightly), GNN (Talk News TV 
with Ike Seneres, Talk News TV with Harry Tambuatco and Ka Iking Live). Articles and 
photo releases were also dispatched for publication in national and local newspapers. 
These efforts contributed to public awareness which was made evident by a significant 
increase in positive news on Mindanao business despite current conflict situation. Forty 
one (41) GEM-generated and GEM-assisted placements in national and local 
newspapers, thirty five (35) on the web, numerous GEM-assisted placements in local 
and national broadcast media were recorded within the period of August 1 to September 
4, 2008. A slideshow presentation in PowerPoint format was submitted to USAID. 

 
• 10th National Tuna Congress, General Santos City, September 3 to 4, 2008. GEM 

provided photo documentation and assisted in setting up the GEM booth for the exhibit.  
Two articles and three photo releases were dispatched to local and national 
newspapers. 

 
Events covered from January to June 2008 
 

• Visit of U.S. Ambassador Kristie A. Kenney and U.S. Congressman Adam Smith to 
Isabela and Zamboanga on January 10 to 11, 2008. Four photo releases on the EASE 
Matching Grant turn-over ceremony were dispatched to the local and national media. A 
slideshow presentation in PowerPoint format was submitted to USAID. 

 
• Visit of U.S. Ambassador Kristie A. Kenney to General Santos City on February 8, 2008. 

Three photo releases were dispatched to the local and national media, highlighting the 
following events: Drug Abuse Resistance Education (D.A.R.E.) Program, Symbolic 
presentation for USG Technical Assistance for the Construction of Wastewater 
Treatment Facility for General Santos City Public Market.  A slideshow presentation in 
PowerPoint format was submitted to USAID.  
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• Visit of USAID/ANE Deputy Assistant Administrator Lisa Chiles and USAID Deputy 
Mission Director Elzadia Washington to Cotabato City and Davao City and to the 
municipalities of Midsayap and Pagalungan on February 20 to 21, 2008. Four (4) photo 
releases were dispatched to the local and national media, highlighting the following 
events:  CLIC turnover ceremony, inauguration of the water system, AMORE rural 
electrification site, and ECOGOV’s marine conservation activity. A slideshow 
presentation in PowerPoint format was submitted to USAID. 

 
• Visit of U.S. Ambassador Kristie A. Kenney, U.S Deputy Assistant Secretary of State 

Scott Marciel, U.S. Embassy Political Officer Ben Reames, U.S. Embassy Second 
Secretary-Vice Consul Mireille Zieseniss, U.S. Embassy Deputy Press Attache and 
USAID Office of Energy and Environment Chief Daniel Moore to Marawi City, March 1, 
2008.  Three photo releases were dispatched to the local and national media, 
highlighting the following events:  MEDCAP/ENCAP Ribbong Cutting Ceremony and 
ECOGOV’s Grant Signing Ceremony. A slideshow presentation in PowerPoint format 
was submitted to USAID. 

 
• Visit of U.S. Ambassador Kristie A. Kenney, GRP DA Secretary Arthur Yap, MEDCo 

Chair Virgilio Leyretana, USAID Mission Director John Lindborg, USAID Economic 
Growth Advisor Robert Barnes, USAID Deputy Executive Officer Diane Moore and U.S. 
Embassy Public Affairs Section Karen Schinnerer to the municipality of Jolo on March 
31, 2008.  Three photo releases were dispatched to the local and national media, 
highlighting the Tawi-Tawi High Value and Multi-Species Mariculture Hatchery and the 
TCEP fish and seaweed production.  A slideshow presentation in PowerPoint format was 
submitted to USAID. 

 
• Visit of USAID/Philippines Chief of Program Resource Management Laura Coughlin and 

U.S. State Department, Office of the Director of Foreign Assistance, Philippines Country 
Coordinator Mike George to Central Mindanao and Davao City on April 24 to 25, 2008. 
Four photo releases were dispatched to the local and national media, highlighting the 
turn-over ceremony of the Tamontaka 3 Water System in Cotabato City. Photo coverage 
was provided for the USAID-EQUALLS Summer Reading Camp turn-over ceremony in 
Cotabato City. A slideshow presentation in PowerPoint format was submitted to USAID. 

 
• Consultation Meeting for Women Stakeholders, VIP Hotel, Cagayan De Oro City on April 

29, 2008. Two photo releases were dispatched to the local and national media. 
 
• Visit of U.S. Ambassador Kristie A. Kenny to Cagayan de Oro City on April 30, 2008. 

GEM provided media coverage and media management for the NorMin Veggies 
Consolidation Center 2nd Anniversary, 2nd Strong Republic Nautical Highway 
Conference and visit to the Macarthur Memorial Marker.  An exclusive interview on 
Radio Mindanao Network was also arranged for U.S. Ambassador Kristie A. Kenny. 
Three (3) photo releases were dispatched to the local and national media. A slideshow 
presentation in PowerPoint format was submitted to USAID. 

 
• Visit of U.S. Ambassador Kristie A. Kenney to Davao City on May 19 to 20, 2008. Four  

photo releases were dispatched to the local and national media, highlighting the turn 
over of diesel emissions testing equipment during a conference of the Clean Air Youth 
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Alliance, organized by the USAID’s Energy and Clean Air Project. A slideshow 
presentation in PowerPoint format was submitted to USAID. 

 
• Visit of U.S. Ambassador Kristie A. Kenney and USAID Mission Director Jon Lindborg to 

Pagadian City on May 29, 2008. GEM provided media coverage for ECOGOV’s Coastal 
Resource Management event and the EASE Book Distribution activity.  Three photo 
releases were dispatched to the local and national media, highlighting the EASE Book 
Distribution. A slideshow presentation in PowerPoint format was submitted to USAID. 

 
 
The GEM Communications Team continued to provide graphics support to all GEM Divisions, 
and USAID during the quarter.   

 
Graphics support for USAID  
 

July to September 2008 
 
• Photo documentation and slideshow presentation highlighting ECA ASec Ameri Goli’s 

visit to Davao City 
 

January to June 2008 
 
• Updated Map on USAID Projects in Mindanao 

 
 
Communication Graphics support for MEDCo  
 

January to September 2008 
 
• Designed poster display for PGMA Tawi-Tawi visit 

 
Communication Graphics support for GEM Divisions  
 

July to September 2008 
 
• Poster displays, backdrop and site maps for U.S. Ambassador Kristie Kenney’s visit to 

Zamboanga City 
• Poster displays, backdrop and site maps for ECA ASec Ameri Goli’s visit to Waan NHS 
• On-line Bidder’s pre-qualification documents, invitation for bids and other procurement 

documents for online posting 
• Produced copies of CIPMYL brochures 
• Production of business cards for GEM Staff 
• New design for GEM-3 website and links 
• Poster displays for the 17th Mindanao Business Conference  
• Poster displays for the 10th National Tuna Congress  
• Backdrop, certificate and streamer for the CLIC turnover event in Dipolog City, 

Zamboanga del Norte 
• GEM standard souvenir ad design and layout 



_________________________________________________________________________________________________________                                 
GEM 3 Quarterly Performance Report                                                                                                                          Page  83 of 98 
July 1, 2008 – September 30, 2008 
 
 

• GEM E-Newsletter pilot issue 
• Website Maintenance  

 
 

January to June 2008 
    
• Construction of GEM-3 website www.mindanao.org 
• Updated www.mindanao.org News and Features page 
• Updated www.mindanao.org Recent and Past Events page 
• Dispatched press releases to on-line news agencies 
• Local and on-line news monitoring  
• GEM-3 business card and letterhead design and layoit 
• Production of business cards for GEM Staff 
• Produced GEM-2 Final Report CD label and jacket 
• Updated map on BIP-RIP Projects in Basilan 
• Design and reproduction of  CIPMYL promo poster and brochure  
• Standard GEM-3 report cover design 
• GEM-3 standard slideshow presentation design and layout 
• Design and layout of Infra fact sheets 
• Graphics assistance for GEM-2 magazine 
• Designed signage for Tawi-Tawi High Value and Multi-Species Mariculture Hatchery 

(Abalone Gene Bank) 
• Business Development poster display design 
• Updated CLIC-EASE map 
• Designed poster displays and site maps of Sinunuc and Campo Uno Projects Turnover 
• Infrastructure brochure design and layout 
• Mock up of possible GEM signage and poster displays  
• Updated Infra brochures and fact sheets 
• Prepared NorMin Veggies poster display and project site map for U.S. Ambassador 

Kristie A. Kenney’s visit to Cagayan de Oro 
• Updated BSO poster display 
• Worked on On-line Bidder’s pre-qualification documents and invitation for bids 
• Produced poster displays and project site maps for GEM Davao PMO  
• Produced GEM signage in acrylic plastic 
• Design and layout of photo collage of the four (4) GEM components  
• Updated CLIC, EASE, and GEM brochures, RIP and BIP fact sheets 
• Produced TCEP map and poster display for TCEP Basilan Turnover 
• Prepared three (3) cover photo collage for PowerPoint presentation 
• Backdrop design and layout for EASE and TCEP turnover 
• Reproduced EASE and TCEP turnover certificates 

 
 
Performance Objectives for the next quarter: 
 

• Place 45 news articles (at least ten a month) about USAID or USG-supported events in 
Mindanao in the Mindanao and Manila press 
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• Prepare and place 2 articles in the international press 

• Arrange 4 radio/TV appearances for USAID/GEM Staff 

• Prepare 12 press releases in conjunction with “events” 
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7.0  Administrative Report 
 
7.1  Financial Status of the Contract  
 
Contract Period : January 1, 2008 through December 31, 2012 
Reporting Period : January 1, 2008 through September 30, 2008 
 
The GEM 3 Budget 1 

 
BUDGET BREAKDOWN 

Total Contract Budget   (US$) 125,972,977
Total Obligation 39,888,275
Total Expenditures to Date 7,377,129
Expenses as % of Budget 5.86%
Expenses as % of Obligation 18.49%

 
CONTRACT DATA 

Expenses (January 1, 2008 – September 30, 2008)                       7,377,129
Cumulative Expenses to Date    7,377,129
Remaining Unexpended Balance (Budget) 118,595,848
Remaining Unexpended Balance(Obligation) 32,511,146

 
BREAKDOWN BY CLIN 

 CLIN 1A 
Infra (BIP) 

CLIN 1B 
Infra (RIP) 

CLIN 2 
Business 

Dev 

CLIN 3 
Workforce 

Prep 

CLIN 4 
Gov 

Activities 

CLIN 5 
Other 

Activities 
TOTAL 

Obligated  16,894,588  10,000,000 
  

5,384,085 
  

4,737,300 
  

1,972,287 
   

900,015 
  

39,888,275 
Expenses  
(Jan. 1 – Sep. 
30, 2008) 

   
1,995,892  

  
1,796,021 

  
1,318,599 

  
1,042,502 

  
710,199 

   
513,917  

  
7,377,129 

Expenses as 
% of 
Obligation 11.81% 17.96% 24.49% 22.01% 36.01% 57.10% 18.49% 
Remaining 
Unexpended 
Balance 
(Obligation) 14,898,696     8,203,979 

  
4,065,486 

  
3,694,798 

  
1,262,088 

   
386,098 

  
32,511,146 

 
 
GEM 3 Special Activities Fund (SAF) 
 
From January 1, 2008 to September 30, 2008, $718,413 of the $955,067 budget has been 
approved for 242 special activities. 

                                                 
1  Details of expenditures are reported monthly to USAID under a separate submission and cover titled Invoice. 



7.2 Contracts 
 
As of September 30, 2008 
 
A. BIPS: 
 
a. 88 BIPs  have been approved (by AID) for bidding; 
b. 57 BIPs have been requested for approval to award;  
c. 50 BIPs have been approved (by AID) for award; 
d. 50 BIPs have been awarded by GEM to various subcontractors; 
 
B. RIPS: 
 
a. The following RIPS have been awarded: 
       Contract Amount Subcontractor 
*Sanga Sanga Airport Runway Improvement Project - P100,192,906.94 HR Construction 
*Jolo Runway Improvement Project -   P141,715,320.55 CS Santiago Const 
*Jolo Water Supply Project -    P23,800,000.00  Mamsar Const 
 
b. Bids for the Sanga Sanga Road subproject were received on September 30, 2008. Request 

to award will be sent to USAID thereafter. 
 
To further promote competition, the contracts office embarked on an intensive “outreach” 
campaign to address perceived lack of competition because of cases of lone bidders in some 
subprojects. "Kapihan" sessions with current and potential subcontractors in Cotabato, Cagayan 
and Zamboanga were held to discuss various procurement issues and generate feedback on 
how GEM could enhance competition. The Kapihan were well attended.  The contracts team 
reviewed the feedback with the infrastructure team for their comments and recommendations. 
The Kapihan session will be held periodically.  Additionally, as part of the continuing process for 
prequalification, invitations for this quarter were published in the GEM website and local and 
national dailies (August 2 to 4 and July 11 to 18). GEM also obtained a list of registered 
contractors with the Department of Trade and Industry (DTI) who were invited recently to an 
orientation on GEM's procurement/bidding process. A total of 50 potential subcontractors 
accepted our invitation for an orientation.  Their applications are currently being reviewed.   We 
also sent letters to the Philippine Institute of Civil Engineers, Philippine Contractors Association 
and Association of Structural Engineers of the Philippines to invite them to participate in the 
bidding of our infrastructure projects. 
 
CLIC Procurement: 

 
• Delivery, installation and networking of computers were completed in 

eighteen (18) schools located in the provinces of Maguindanao, North 
Cotabato and Zamboanga del Norte and in the various cities of Mindanao 
that include Marawi, Pagadian and Zamboanga. A total of 101 units of 
locally-assembled computers were purchased for the CLIC schools. 

 
• Internet installations were completed in five (5) CLIC schools namely: 

1) Carmen NHS-Liliongan Annex, Carmen, North Cotabato 2) Mutia NHS, Mutia, 
Zamboanga del Norte 3) Ji-Jireh School, Zamboanga City 4) Pilar College-HS 
Dept., Zamboanga City and 5) Zamboanga City State Polytechnic School 
(formerly Zamboanga City School for Arts & Trade). 
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EASE Procurement: 

 
• Delivery of various matching grant projects (i.e. multimedia items, home economics 

tools, computers and accessories, laboratory apparatus and books) to 12 school PTCAs 
in Central and Western Mindanao were already completed. Procurement for matching 
grant assistance to twenty seven more PTCA schools is currently being undertaken.   
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8.0  Participant Training  
 
1. Cotabato City Business Month: Business Lecture Series on Filing Application for 

Business Permits 

The training is aimed to inform businessmen and future entrepreneurs on the procedures 
and requirements for obtaining business permits.  This was conducted in Cotabato City 
last May 26, 2008 in partnership with City Government of Cotabato City and Metro 
Cotabato City Chamber of Commerce and Industry 
Total Number of Participants: 55 
Men – 32 Women – 23 
 

2. Training to Expand Fish Production 1 in Brgy. Tumakid, Municipality of Lamitan, Basilan 

The training was conducted last May 27, 2008 in Barangay Tumakid, Municipality of 
Lamitan, Basilan and in partnership with the Municiplaity of Basilan and Al Fathi Islamic 
Producers Multi-Purpose Cooperative.  The Training aimed to improve on farmers 
postharvest skills especially with the expected increase in the volume of fish to be 
harvested from the expansion area.  The purpose of the water pump is to allow 
maintenance of water depth, making it possible to increase stocking density and yield.  
Al Fathi Islamic Producers MPC contribution includes the Milkfish Fingerlings and the 
cost of fishpond expansion development. GEM's training counterpart includes the water 
pump which was used for the demonstration.  
Total Number of Participants: 49 
Men – 36 Women – 13 
 

3. Vegetable Commodity/ Industry Clustering Training, Pag-asa Women's Multi-Purpose 
Cooperative Hall, Claveria, Misamis Oriental 
 
This training was conducted last May 31, 2008 in partnership with the Municipality of 
Claveria Office Department of the Municipal Agriculturist and Self Reliant Team 
Cooperative. The training expected the participants to gain better understanding on the 
importance of developing efficient supply linkages between Northern Mindanao's 
vegetable growers and the Normin-Veggies Vegetable Consolidation Center in Cagayan 
de Oro. 
Total Number of Participants: 28 
Men – 20 Women – 8 
 

4. Banana Pest Management Training2 MOSCAT Training Center, Claveria, Misamis 
Oriental 
 
The training expected to improve the growers' skills in producing and enhancing the 
quality of his products.  The training conducted last June 3, 2008 and was in partnership 
with Municipality of Claveria Office Department of the Municipal Agriculturist, UBM 
Corporation/Philippine Fresh Products and Landcare Foundation. 
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Total Number of Participants: 40 
Men – 27 Women – 13 
 

5. Quality Improvement Seminar for Calamansi  

The training was conducted last June 4, 2008 in partnership with Municipality of Lala, 
Lanao del Norte, the Lala Calamansi Consolidators Association and the Maranding 
Calamansi Producers Cooperative.  The training expected to improve the growers' skills 
in producing and enhancing the quality of his products 

Total Number of Participants: 51 
Men – 26 Women – 25 
 

6. Regional Policy Consultation for Western Mindanao and ARMM  
 
The consultation aimed to enable the business community to express issues and 
concerns. The result of the policy consultation will become vital inputs in drafting the 
Mindanao Business Policy Agenda covering policy resolutions and private sector 
commitments.  The consultation was conducted last June 10, 2008 at the Garden Orchid 
Hotel, Zamboanga City in partnership with Philippine Chamber of Commerce and Ind., 
Inc. 
Total Number of Participants: 41 
Men – 33 Women – 8 

 
7. Workshop on the Operation of a Pre-Shipment Facility for Milkfish Fingerlings 

 
This training which was conducted last June 10, 2008 is intended to develop former 
MNLF combatants’ enterprise skills. The establishment of the facility is to help them earn 
additional income through production of quality milkfish fingerlings.  This was in 
partnership with Sultan Kudarat Descendants Multi-Purpose Cooperative and PHILAM 
Foundation, the foundation will shoulder the construction cost for the concrete fish 
holding tanks. 
Total Number of Participants: 35 
Men – 27 Women – 8 
 

8. Banana Quality Improvement  Training 
 
The training was expected to improve the growers' skills in producing and enhancing the 
quality of his products.  This was conducted last June 11, 2008 at the Asian Hotel and 
Restaurant, Ozamis City in partnership with LGU of Misamis Oriental, Department of 
Agriculture – Regional Field Unit of Misamis Oriental, and Misamis Occidental HVCC 
Farmers Cooperative. 
Total Number of Participants: 76 
Men – 47 Women – 29 
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9. Quality Improvement Seminar on Ginger in Upi, Shariff Kabunsuan 

 
The training was conducted in Upi, Shariff Kabunsuan last June 12, 2008 in partnership 
with LGU of Upi, Province of Shariff Kabunsuan and, Ginger Growers of Upi.  This was 
expected to improve the growers' skills in producing and enhancing the quality of his 
products 
Total Number of Participants: 61 
Men – 31 Women – 30 
 

10. Vegetable Commodity/ Industry Clustering Training 
 
The training was conducted last June 12, 2008 at the DA Conference Hall, Koronadal, 
South Cotabato, this was in partnership with LGU of South Cotabato – Provincial 
Agriculturist Office (PAGRO).  It is expected to improve the growers' skills in producing 
and enhancing the quality of his products. 
Total Number of Participants: 32 
Men – 29 Women – 3 

 
11. Cardaba Banana Quality Improvement Training 

 
The training was expected to improve the growers' skills in producing and enhancing the 
quality of his products.  Training was conducted last June 13, 2008 in Iligan City in 
partnership LGU of Iligan City – Office of the City Agriculturist and Iligan Mango Growers 
Cooperative. 
Total Number of Participants: 58 
Men – 23 Women – 35 
 

12. Good Agricultural Practices (GAP) for Semi-Temperate Vegetables 

The training intended to disseminate updates on vegetable production technology as well 
as inform on the latest local and international regulations involving food safety for fresh 
produce.  This was conducted last June 17, 2008 at the AC 10 Multi-Purpose Hall, Brgy. 
Ned Lake Sebu, South Cotabato in partnership with LGU of South Cotabato – Office of 
the Provincial Agriculturist (PAGRO), Vegetable Industry Council of South Cotabato and 
Landors Group. 
Total Number of Participants: 53 
Men – 36 Women – 17 
 

13. Training on Made Loop/Deseeder and FMC Best Farming Practices 
 
FMC Biopolymer, the world's leading hydrocolloid company, shared the Made 
Loop/Deseeder and its Best Farming Practices to local researchers, extension workers, 
and seaweed farmers of Tawi-Tawi as part of the GEM's Seaweed Production 
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Improvement Program for the Province.  The new farming technique aims to hasten 
planting and harvesting of seaweeds and eliminate the use of "tie-tie" that seaweed 
processors found destructive in their processing equipment.  This was conducted last 
June 16, 2008 in Bongao, Tawi Tawi and in partnership with MSU Tawi Tawi College of 
Technology and Oceanography, Marine Science of Institute – University of the 
Philippines and FMC Biopolymer.  
Total Number of Participants: 40 
Men – 25 Women – 15 

 
14. Pre- 17th Mindanao Business Conference Mindanao Regional Policy Consultations  - For 

Southern and Central Mindanao 
 
Regional Policy Consultations are held prior to the annual Mindanao Business 
Conference.  The results of the policy consultations are vital inputs in drafting the 
Mindanao Business Policy Agenda covering policy resolutions and private sector 
commitments.  This was done last June 17, 2008 at Sydney Hotel, General Santos City in 
partnership with Philippine Chamber of Commerce and Industry and Dipolog Chamber of 
Commerce and Industry. 
Total Number of Participants: 41 
Men – 14 Women – 27 
 

15. Vegetable Quality Improvement and Postharvest Handling and Packaging for Institutional 
Markets 
 
This training was conducted last June 19, 2008 at the DA Conference Hall, Koronadal 
City and in partnership with LGU South Cotabato, Vegetable Industry Council of South 
Cotabato and Landors Group (Gen Tuna Consolidator).  The training aimed to improve 
farmers' skills in postharvest handling and inform them of various packaging requirements 
for fresh produce intended for institutional markets 
Total Number of Participants: 50 
Men – 36 Women – 14 
 

16. Regional Policy Consultation for Northern and Eastern Mindanao 
 
The consultation aimed to enable the business community to express issues and 
concerns. The result of the policy consultation will become vital inputs in drafting the 
Mindanao Business Policy Agenda covering policy resolutions and private sector 
commitments.  The consultation was conducted last June 20, 2008 at the Mallberry 
Suites Business Hotel, Cagayan de Oro City and in partnership with Philippine Chamber 
of Commerce and Industry and Dipolog Chamber of Commerce and Industry. 
Total Number of Participants: 42 
Men – 28 Women – 14 
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17. Training on Rubber Culture and Management 

 
The training intends to help farmers establish a properly managed rubber nursery and 
plantation.  This was conducted last June 25, 2008 at Brgy. Lapid-Lapid, Municipality of 
Bongao, Tawi-Tawi in partnership  with Municipality of Bongao, Province of Tawi Tawi 
and Kapatagan Lapid-Lapid Mutli-Purpose Cooperative.  GEM funded the cost of rubber 
seedlings while the Kapatagan Lapid-Lapid MPC's contribution is the land-preparation to 
establish a demo farm. 
Total Number of Participants: 31 
Men – 23 Women – 8 

 
18. Board Governance Training 

 
The training discussed the composition of Board of Chambers of Commerce, its structure 
and its accountability, the roles and functions of chamber officers. Chambers functions 
were also discussed such as Membership Development, Trade and Business Services, 
Policy Advocacy and Organizational Development. This was conducted last July 4, 2008 
in Oroquieta City in partnership with Oroquieta Chamber of Commerce and Industry.  
After the training, the officers recommended for a Strategic Planning Session and an 
election of new set of officers. 
Total Number of Participants: 16 
Men – 12 Women – 4 

 
19. Quality Improvement Training on Cardaba Banana 

 
The training was expected to improve the growers' skills in producing and enhancing the 
quality of his products.  This was conducted last July 9, 2008 in Malungon, Sarangani in 
partnership with Department of Trade and Industry of Sarangani and Malungon Cardaba 
Banana Farmers. 
Total Number of Participants: 37 
Men – 22 Women – 15 

 
20. Commodity Clustering for Ginger 

 
The training is expected to improve the growers' skills in producing and enhancing the 
quality of his products.  Training was conducted last July 10, 2008 in Cotabato City and in 
partnership with Al Hayat Foundation. 
Total Number of Participants: 29 
Men – 16 Women – 13  
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21. Commodity Clustering for Onion 
 

Training was conducted last July 10, 2008 at the DA Conference Room Cagayan de Oro 
City and in partnership with Department of Agriculture n- RFU 10 and, Northern 
Mindanao Vegetable Producers.  The training was expected to improve the growers' skills 
in producing and enhancing the quality of his products. 
Total Number of Participants: 33 
Men – 24 Women – 9 

 
22. Good Agricultural Practices: A Training on Contour Farming  

 
The training intended to help farmers establish a properly managed, GAP-compliant 
vegetable production area with focus on Contour Farming. After the training, registered 
participants are enjoined to participate in a reward system on which farmer-participants 
are awarded cash by the LGU if the technology has been properly applied in their 
respective farms  three months after the training.  This was conducted last July 11, 2008 
in Sitio Intavas, Brgy. La Fortuna, Impasug-ong, Province of Bukidnon in partnership with 
LGU – Office of the Municipal Agriculturist, Northern Mindanao Vegetable Producer 
Association and Seminis Seed Company. 
Total Number of Participants: 43 
Men – 28 Women – 15 

 
23. Workshop on the Operation of Live Fish Transport System 
 

In this training participants are expected to understand the mechanism of transporting live 
fish to the market and its economic benefits to the community.  This was conducted last 
July 12, 2008 in Calang-Ulih, Brgy. Tubigan, Municipality of Maluso, Province of Basilan 
in partnership with Municipality of Maluso, Province of Basilan, Tubigan Multi-Purpose 
Cooperative and the International Fund for Agricultural Development (IFAD). 
Total Number of Participants: 40 
Men – 20 Women – 20 
 

24. 1st South Cotabato Vegetable Congress 
 
Aimed to convene the Vegetable Industry stakeholders of South Cotabato,  the event was 
conducted last July 15, 2008 in ATI, Tantangan, South Cotabato in partnership with the 
LGU of South Cotabato – Office of the Provincial Agriculturist (PAGRO), the Vegetable 
Indutry Council of South Cotabato, Harbest Corporation, Syngenta Corporation, 
Dupont,Yara Fertilizers Philippines, Inc. and, Victoria International Corporation. 

 
Total Number of Participants: 106 
Men – 67 Women – 39 
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25. Good Agricultural Practices for Export Quality Mangoes 

 
The training was expected to improve the growers' skills in producing and enhancing the 
quality of his products.  This was conducted last July 23, 2008 at the DA BPRE Hall, 
Digos City, Davao del Sur in partnership with the LGU of Davao del Sur – Office of the 
Provincial Agriculturist, United Davao del Sur Mango Growers, Yara Fertilizers 
Philippines and, the Pag-asa Organic Fertilizers. 
Total Number of Participants: 70 
Men – 48 Women – 22 

 
26. Good Agricultural Practices for Export Quality Mangoes 

 
The training was expected to improve the growers' skills in producing and enhancing the 
quality of his products.    This was conducted last July 24, 2008 in Penaplata, Island 
Garden City of Samal in partnership with LGU IGACOS (Office of the City Agriculturist), 
Federation of Samal Mango Growers Association, Yara Fertilizers Philippines, Inc., and 
the Pag-asa Organic Fertilizers Philippine Multifarm Ventures, Inc. 
Total Number of Participants: 53 
Men – 32 Women – 21 

 
27. Quality Improvement Seminar for Cardaba and Passion Fruit  

 
The training was expected to improve the growers' skills in producing and enhancing the 
quality of his products.  This was conducted last August 19, 2008 in Dugong, Mlang, 
North Cotabato in partnership with the LGU of Mlang – Office of the Municipal 
Agriculturist, Mlang Passion Fruit Growers Association and, CA Cucamonga Banana 
Chips Factory. 
Total Number of Participants: 43 
Men – 28 Women – 15 

 
28. Quality Improvement Seminar for Cardaba and Passion Fruit  
 

The training was expected to improve the growers' skills in producing and enhancing the 
quality of his products.  This training was conducted last August 20, 2008 in Brgy. Mua-
an, Kidapawan City in partnership with the LGU of Kidapawan City, Kidapawan City 
Banana Growers Association and the CA Cucamonga Banana Chips Factory. 
Total Number of Participants: 40 
Men – 30 Women – 10 
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29. Industry Clustering for Vegetables  
 

In this training participants are expected to gain better understanding on the importance 
of developing efficient supply linkages between growers and suppliers.  This was 
conducted last August 20, 2008 in Makilala, North Cotabato in partnership with the LGU 
of Makilala and, Vegetable Growers Association of Makilala. 
Total Number of Participants: 23 
Men – 7 Women – 16 

 
30. Good Agricultural Practice of Ginger  

 
The training is expected to improve the growers' skills in producing and enhancing the 
quality of his products.  This was conducted last August 21, 2008 in Makilala, North 
Cotabato in partnership with the LGU of Makilala – Office of the Municipal Agriculturist 
and, Vegetable Growers Association Of Makilala. 
Total Number of Participants: 62 
Men – 35  Women – 27 

 

31. Organic Farming Training for Semi-Temperate Vegetables  

 
The training was expected to improve the growers' skills in producing chemical-free, 
quality vegetables.  This was conducted last August 22, 2008 in Poblacion, Davao del 
Sur in partnership with the LGU of Bansalan – Office of the  Municipal Agriculturist and, 
Bansalan Vegetable Growers Multi-Purpose Cooperative. 
Total Number of Participants: 52 
Men – 31 Women – 21 

 

32. Training on Commodity Clustering (Bellpepper, Carrots, and Potatoes)  

 
The training was conducted last August 26, 2008 in Brgy. Datal-batong, Malungon, 
Sarangani Province in partnership with the LGU of Datal-baton and the Malungon 
Integrated Vegetable Growers Multi-Purpose Cooperative, this training aims that the 
participants to gain better understanding on the importance of developing efficient supply 
linkages between growers and suppliers. 

Total Number of Participants: 22 

Men – 16  Women – 6 

 

33. Training on Improving Mango Production Skills of Farm workers 

 
The training was conducted last August 28, 2008 in Banga, South Cotabato in 
partnership with LGU of Banga – Office of the Municipal Agriculture, PHILAGROW, Inc. 
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and the Harbest Corporation.  The training was expected to improve the farm workers 
skills in producing export- quality mangoes. 
Total Number of Participants: 46 
Men – 36 Women – 10 

 
34. Training on Improving Mango Production Skills of Farm workers 
 

The training was conducted last August 29, 2008 in Tantangan, South Cotabato in 
partnership with LGU of Tantangan – Office of the Municipal Agriculture, Mango 
Contractors Association of South Cotabato and, PHILAGROW, Inc.  The training was 
expected to improve the farm workers skills in producing export- quality mangoes. 
Total Number of Participants: 42 
Men – 39 Women – 3 

 
Total Number: 1,540 
Men -  984 Women – 556 
 
Summary of Participant Training Report for the 2nd and 3rd Quarter 
 

1. Training Workshop in the Operation of a Live Fish Transport Facility 

This training was conducted in Tawi-Tawi last February 17-18, 2008.  GEM partnered 
with the International Fund for Agricultural Development (IFAD) to help former MNLF 
combatants make their production efforts more profitable. Through GEM, a training-
workshop in the operation of a Live Fish Transport Facility was conducted in Sitio 
Batumanga, Panglima Sugala, Tawi-Tawi. IFAD provided the transport equipment while 
the MNLF community of Sitio Batumanga provided the diesel engine and the 45-footer 
cargo boat, where the live fish equipment will be installed. The operation of this 
equipment intends to increase their income two-fold by considerably lessening fish 
mortality rate during harvesting and transporting of fish from the production site to the 
market. 
Total Number of Participants: 38 
Men – 33 Women - 5 

 

2. BIP Project Construction Management Training 

This training was conducted in Cotabato City and Zamboanga City last April 16-17, 2008 
and April 22, 2008 respectively.  This is an orientation for BIP engineers on GEM's 
"Standard Technical Specifications", and discussed project management guidelines and 
procedures, including Procurement and Contracting Policies and Procedures, 
Construction Documentation, & Quality Assurance requirements. The orientation’s 
primary purpose is to improve project implementation especially during construction. 
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Total Number of Participants: 40 
Men – 34 Women - 6 

 

3. Zamboanga Peninsula Business Forum 

The Business Forum is designed to strengthen the Chambers of Commerce (CCI) in 
Zamboanga Peninsula and provide a strong foundation for the future development of the 
region.  The forum is in partnership with City Government of Isabela, Basilan and the 
Basilan Chamber of Commerce and conducted last April 25 and 26, 2008.  
Total Number of Participants: 100 

 

4. Basilan Chamber of Commerce and Industry "Project Proposal Writing Seminar" 

This activity is part of GEM’s target to implement related business services such as 
Project Development and Packaging as one of its capability building activities to BSOs.  
The seminar was conducted last April 25, 2008 in Isabel City, Basilan and is in 
partnership with City Government of Isabela, Province of Basilan and the Basilan 
Chamber of Commerce. 
Total Number of Participants: 28 
Men – 24 Women - 4 

 

5. Quality Improvement Training for Pummelo and Calamansi: 

The training was conducted last May 14-15, 2008 in Matalam, North Cotabato and 
Esperanza, Sultan Kudarat.  This aims to improve fruit growers' skills in producing and 
enhancing the quality of their products.  
Total Number of Participants: 117 
Men – 75 Women - 42 

 

6. Workshop on the Operation of a Multi-Commodity Packing Facility 

The workshop was held in Barangay Tambo, Piagapo, Lanao del Sur last May 15, 2008.  
The establishment of a multi-commodity packing facility will serve as a catalyst to boost 
agricultural production in the community. 
Total Number of Participants: 100 
Men – 76 Women – 76 
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9.0      Fiscal Year 2008 OP Targets and Accomplishments  
      

GEM Actual  FY08 
OP Indicators 

Total 
USAID 
Targets GEM2      

(Q1) 
GEM3         

(Q2, Q3, & Q4) 

Total GEM 
Actual  
FY08 

1 
No. of people with access to improved 
drinking water as a result of USG 
assistance 

434,408 19,657 - 19,657 

2 No. of people with access to internet 
service as a result of USG assistance 40,000 18,019 21,784 39,803 

3 Total public and private $ leveraged by 
USG for communications projects $70,000 $  115,248 $       253,957 $    369,205 

4 
Kilometers of transportation infra 
constructed or repaired through USG 
assistance 

20 3.97 11.43 15.4 

5 
Total public and private $ leveraged 
with USG support for transportation 
infra projects. 

$500,000 $    34,016 $       285,908 $    319,924 

6 
No. of people benefiting from USG-
sponsored transportation infrastructure 
projects. 

100,000 5,033 19,934 24,967 

       Male 50,000 2,517 9,967 12,484 
       Female 50,000 2,516 9,967 12,483 

7 

% change in value of intra-regional 
exports of targeted agricultural 
commodities as a result of USG 
assistance. 

50% - 11% 11% 

8 Number of vulnerable households 
benefiting directly from USG assistance. 500 26,650 32,688 59,338 

9 

Number of producers associations, 
water users associations, trade and 
business organizations, and 
community-based organizations 
receiving USG assistance. 

2 36 60 96 

10 
Number of individuals who have 
received USG-supported short-term 
agri-sector productivity training (M/F) 

100 38 909 947 

       Male 80 33 645 678 
       Female 20 5 264 269 

11 
Number of new members in private 
business associations as result of USG 
assistance. 

15 - 15 15 

12 
Number of business associations and 
trade unions that are at least 50% self-
funded as a result of USG assistance. 

2 12 - 12 
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APPENDIX 2-1 
 

Business Support Organization Development – 6 New Chambers of Commerce 
Work Plan and Output as of September 2008 

 
TARGET: Select 6 new chambers in CAAM and ARMM (GEM Identified Pagadian, Surigao, and Iranon (Parang) Chambers of Commerce for Year 1) 

WORKPLAN OUTPUT  
I. Select 3 new chambers and provide initial 

institutional development assistance:  needs 
assessment; formulation of financial and work plan 
and strengthening of internal organization 

Needs Assessment conducted to 3 chambers:   
     February 27, 2008 for Surigao Chamber of Commerce and Industry 
     March 4, 2008 for Iranon Chamber of Commerce and Industry 
     March 13, 2008 for Pagadian Chamber of Commerce and Industry 
Work and Financial Planning conducted to 3 chambers:  

 February 27, 2008 for Surigao Chamber of Commerce and Industry 
 March 4, 2008 for Iranon Chamber of Commerce and Industry 
 May 6, 2008 for Pagadian Chamber of Commerce and Industry 

Projects Officers were selected:  
 Rodelyn Yecyec for Surigao CCI 
 Haidah Lynn Isnain for Iranon CCI 
 Cherry Ann Masamayor for Pagadian CCI 

 

II. Development and strengthening of internal 
organization: Review of By-Laws; Set-up 
organizational structure; Develop financial planning 
capability program; Installation of management 
systems and structure such as board and 
management functions, membership recruitment 
policies, financial management system policies, 
revenue plan, working committees 

Commodity Support were provided to the Chambers:  
 Computer, printer and fax machine to Surigao CCI 
 Photocopying machine and digital camera to Iranon CCI  
 Computer, printer, fax machine and photocopier to Pagadian CCI 

 
III. Provision of Business Services:  Assist Chambers 

to implement events such as trainings, seminars, 
business fora, general assemblies, conferences, 
trade fairs; Production of promo collaterals and 
business center operations 

Business and Livelihood Trainings and Business Forum were conducted by the chambers with assistance from GEM: 
 Kapihan Nan Surigao by the Surigao Chamber, August 3 to August 3, 2008 
 Training on Fruit and Vegetable Processing by Iranon Chamber, August 28, 2008 
 Databanking Seminar and Surigao City Night, September 6, 2008 
 Landscape Architecture Training by Pagadian Chamber, September 8-9, 2008  
 Pagadian City Business Forum by Pagadian Chamber, September 11, 2008 
 Database Management Training by Pagadian Chamber, September 20, 2008 
 Business Forum by Iranon Chamber, September 26, 2008 
 Training on Basic Accounting and Bookkeeping with Business Plan Preparation, September 30, 2008 

IV Personnel Training/BSO-PMO Initiated Events: 
Board Governance and Chamber Management; 
Administrative procedures and personnel 
recruitment and development; Events Organizing; 
Business Center Operations; Organizing inbound 
and outbound trade missions; Database 
installation; Communications; Project Development 
and Proposal Writing 

Personnel/Capability- Building Training were conducted by GEM to the Chambers: 
 Policy Analysis and Advocacy Services Training, September 17, 2008 
 Board Governance Training, September 22 and 26, 2008 
 Chamber Management Training, September 22, 2008 
 Investment Promotions Training, September 23, 2008 
 Events Organizing Training, September 25-26, 2008 

 
 
 
 



Business Support Organization Development – 6 Previously-assisted Chambers of Commerce 
Work Plan and Output as of September 2008 

 
TARGET: Select 6 existing chambers most likely to succeed in advocacy for improved LGU performance in revenue generation and corruption control and in assisting 
local schools to improve the quality of education offered. 

WORKPLAN OUTPUT  
I. Select 3 previously assisted Chambers of Commerce 

to advocate for improved LGU performance in 
revenue generation and corruption control 

 On May 15, 2008, a Tripartite Agreement was signed among the National Computer Center (NCC) and the local 
governments of Bongao, Jolo and Lamitan that will computerize the 3 LGU's Real Property Tax and Business 
Licensing Systems over the next two years.  With technical support from the business chambers, it is expected that 
the LGus will increase revenue generation over the next two years. 

 
 As a result of the Tripartite Agreement the following steps were undertaken in June 2008: 

a) Preparation of training design for the system administrators and users in each LGU. 
b) Finalization of the webpage design for Jolo LGU. 
c) Conduct of technical sessions with the organized technical working groups in the LGUs of Lamitan, Jolo and 

Bongao. 
d) Installation of systems and training in Jolo LGU. 

 
 In August, the Information System Strategic Plan for Basilan and Jolo were completed.  Bongao ISSP is expected 

to be completed by end of September 2008. 
 
 GEM conducted a coordination meeting with the Cotabato City and Metro Cotabato Chamber of Commerce and 

Industry Foundation in March 2008. Findings on Changes in the Business Permit and Licensing Systems in 
Cotabato City for 2003-2007 as documented by the Ateneo de Davao University under the Transparent 
Accountable Governance (TAG) were discussed.  Metro Cotabato committed to countercheck the said findings and 
prepare their work program detailing the activities related to Cotabato City's plan to increase revenue collection and 
the number of business permit released. 

 
II. Development of Business Services related to revenue 

generation, corruption control and improved 
education 

 Metro Cotabao Chamber conducted a Business Lecture Series last May 26, 2008.  The activity was designed to 
inform the business community and would-be entrepreneurs on the procedures for obtaining business permits 
including processing of real property tax, building permits, and occupancy permits.  55 pax attended the event. 

 
 On July 10, 2008, US Ambassador Kristie Kenney met with Lamitan City Mayor Roderick Furigay and Autonomous 

Basilan Islamic Chamber Trustee and Past President Jann Jakilan and some 40 businessmen from Lamitan City.  
The businessmen were thankful for the infrastructure projects built by the US Government in Lamitan including the 
computers and internet connections put in the schools.  The RORO Port and Tuburan road eased the transfer of 
goods in the city.  The Chamber thanked the USG for understanding the constraints that local businessmen in 
Basilan face and for supporting the efforts of the ABICCI to create a better business climate. 

 
 As part of GEM's effort on pursuing the Mindanao Policy Agenda on LGU improved governance including local 

chamber initiatives of improving doing business in their localities, GEM partnered with PCCI in implementing the 
Focused-Group Discussion Program for the Most Business Friendly Local Government Unit.  This activity is part of 
PCCI Award System where efforts were made to recognize the efforts made in establishing partnership between 
the Local Chamber and their LGU. Awarding will be done during the Annual Philippine Business Conference.  
Discussion points centered on the LGU's quality customer service, public-private sector partnership, tourism and 
investment promotions, MSME development, and inter-local government relations. The FGDs were conducted to 
the Chambers of Commerce of Surigao, Cagayan de Oro, General Santos, Koronadal, South Cotabato, Dipolog 
and Dapitan in September 2008. 



Business Support Organization Development – 5 Key Sector BSOs 
Work Plan and Output as of September 2008 

 
TARGET: Five (5) BSOs working in tourism, Business Process Outsourcing (BPO), and aquaculture sectors which have good potential for being able to contribute 
substantially to the growth of their sectors, and providing them with the institutional development support (financial, organizational, technical) needed to enable them to 
become financially viable organizations providing useful services to firms in their sectors.   

WORKPLAN OUTPUT  
I. Provide institutional development assistance: Needs 

assessment; Formulation of Work and Financial Plan Tourism 

 The GEM Program-USAID provided technical assistance to the ARMM Tourism Officers Association (ATOA) during 
the conduct of the ATOA Organizational Meeting and Strategic Planning Session last February 25-26, 2008 at the 
Marawi Resort Hotel in Marawi City.  The Workshop paved for the formulation of a 7-Point Goal for the ARMM 
Tourism Industry Development.  These are: (1) By 2009, the ARMM Tourism Master Plan shall have been 
formulated and adopted; (2) To compose the ARMM Accreditation Procedures and train accreditation officers; (3) 
To develop and promote cultural tourism; (4) To develop and promote eco-tourism; (5) To design and produce 
promotional materials; (6) To build-up international relations; and, (7) To promote the Region through Investment 
Promotions and Project Packaging.   
Since there is no formally organized private sector-led Tourism Association in ARMM, the GEM Program-USAID 
shall venture into creating Provincial Tourism Associations leading towards the formation of the ARMM Tourism 
Association.  Three provincial groups committed to be organized, namely Marawi Tourism Association (with tourism 
potential for cultural/religious); Shariff Kabunsuan (potential of Camp Abubakar); and Tawi-Tawi (potential for resort 
development). The ARMM Tourism Association is expected to be organized in the 3rd quarter of 2008.   

 
II. Networking and Linkages: Link with various partner 

organizations or collaborators to include government 
agencies, private institutions, NGOs, funding 
institutions,  chambers, international agencies, etc. 
(Staff-in-Charge: M. Libot, L. Estrada, and R. King) 

Business Process Outsourcing 
 
 Coordinated with the Information and Communications Technology (ICT) Solutions Association of Region 12, Inc. - 

General Santos City (ISA 12 - GSC), an organization of IT companies and its support services in General Santos 
City, in the conduct of ICT Profiling for Region 12 including list of industry players, telecommunication facilities and 
human resource. ISA-12 has already provided the list of Business Process Outsourcing (BPO) and Software 
Development companies in General Santos City. Moreover, continuous coordination with telecommunication 
companies, DECS, CHED and individual colleges/universities are being done to gather information on ICT 
infrastructure and manpower resource availability in the area. 

 
 The Cagayan de oro ICT Situationer was also updated.  

 
 GEM has organized exploratory meetings with Ms. Joji Bian, President of Phil Call Association; Elpie Paras of 

Cagayan de Oro ICT Council, Andrei Fourneir of ICT Davao to discuss programs of CICT/BPAP/MICT Task Force 
for consolidating and collaborating efforts for Mindanao BPO Development.  Same exploratory talks were also 
conducted with Edwin Moran of Audio Dicta Corporation and the Iligan City ICT Council. 

 
Tourism 
 The profiling of tourism councils and association in Region 12, particularly in Socsksargen, was conducted to 

determine potential organizations that could contribute to the development of the tourism sector in their area. 
Information on the name and date of organization, composition of members as well as the significant activities 
participated and plans for this year of the association were provided to GEM Program by the General Santos City 
Tourism Association, Inc. , The General Santos City Tourism Council and Koronadal City Tourism Council. Among 
the said tourism councils/associations, the General Santos City Tourism Association is actively involved in the 



tourism related activities of the city. While the other two councils, has been re-organized just recently. 
 
Aside from the the Socsksargen Area, profile of existing Tourism Organizations in other parts of Mindanao were 
also gathered.  To date, Region X, Caraga, ARMM and Region XII provided information. 

 
Aquaculture 
 GEM surveyed High Value Aquaculture (HVA) producers and aquaculture associations in Western Mindanao and 

compiled information on producers from Regional BFAR, City Agriculturist's Offices, Provincial Fisheries Offices, as 
well as industry soruces in Region 9 (including Sulu Archipelago), 10, 11, 12 and Caraga.  This information will be 
used to identify potential members for Aquaculture BSO. 

 
 

Business Support Organization Development – 20 Event-Specific BSOs 
Work Plan and Output as of September 2008 

 
TARGET: Selecting and working with approximately twenty (20) BSOs to help them plan and implement strategic "events" (e.g. annual membership conferences) 
important to the growth of business in their areas or sectors.  

WORKPLAN OUTPUT  
I. Implement events related to policy advocacy 

services  Philippine Chamber of Commerce and Industry (PCCI) with Chambers of Commerce in Mindanao Annual Area 
Planning Workshop on February 5-6, 2008  

 PCCI, GEM, and Dipolog Chamber for the Regional Policy Consultations for the 17th Mindanao Business Conference 
on June 10 in Zamboanga for Western Mindanao and ARMM Regions; June 17 in General Santos City for Southern 
and Central Mindanao; and, June 20 in Cagayan de Oro for the Northern and Eastern Mindanao areas 

 Dipolog Chamber of Commerce for the 17th Mindanao Business Conference on August 27-29, 2008 in Dipolog City 

 Mindanao Business Council and Chamber of Mines for the Mining Consultative Forum on September 18-19, 2008 
in Davao City 

II. Implement events related to business services 
 Sarangani Chamber Annual Work and Financial Planning on April 2008 in Alabel, Sarangani 

 ARMM Business Council Strategic Planning on February 6, 2008 in Zamboanga City 

 Basilan Chamber Zamboanga Peninsula Business Forum on April 25-26, 2008 in Isabela City, Basilan 

 Basilan Chamber Project Proposal Writing Seminar on April 25, 2008 in Isabela City, Basilan 

 Mindanao Business Council Strategic Planning Session on March 15-16, 2008 in Davao City 

 Sarangani Chamber Strategic Planning Session on April 29, 2008 in Malungon, Sarangani 

 Oroquieta Chamber Board Governance Training on July 4, 2008 in Oroquieta City 

 
 
 
 



APPENDIX  2-2 
 

Business Support Organization Development - Producers Associations 
Work Plans and Output 

 

Outputs
I ● Signed an MOU with Philamlife on the expansion of their NVCC trading operation and input provision to the small 

farmers amouting to PhP 1.2 Million project.

II ● Started supplying the Metro Gaisano Cebu and Bohol on a weekly basis of at least 2 metric tons from July 2008

III ● Trial production in areas of Lanao del Sur on-going.  Harvest is will start in October, 2008.

IV ● Conducted the 1st Mindanao Vegetable Expo on September 1-5 at the Capitol Ground, Misamis Oriental.  The 
marketing activity was supported by the GEM Program, Department of Agriculture, Department of Trade and Industry and 
Local Government of Misamis Ori

Outputs
I ● Minfruit Council is developing a strategic plan together with the GEM Program on the sustainable marketing activities 

outside of Mindanao.
● Conducted the 1st Minfruit Market Encounter in Davao City.

II ● Database on outshipment still on process.

III ● Still looking for potential donor agencies and support institutions.

IV ● Conducted the 1st MinFruit Market Encounter on July 31 to August 1, 2008 which was supported by the GEM Program 
and the Department of Agriculture Region 11.  The marketing event was attended by 136 participants composed of 
growers, LGUs, major fruit buy

Outputs
I ● Organized cluster areas in the municipalities in Davao del Norte and del Sur of at least 4 municipalities.

II ● Held 1 promotional campaign in Davao del Norte and 2 in Davao City.

III ● Training proposal on GAP awareness on-hold. Awaiting for the result of the data validation/inventory of production area.

IV ● Proposal for the Production Data Validation/Inventory in Southern Mindanao submitted to the Department of Agricutlure 
for possible funding.

V ● Project on-hold.

Expansion of the wholesale market operations of the NVCC to increase 
volume, varieties and markets

Continuing market development activities that focus on expanding 
institutional markets in the Visayas and Metro Manila

Completion of the production trial and post-harvest handling of ginger

Organize and implement the 6th National Vegetable Congress

Continuation of the council's ongoing activities and projects for the priority 
commodities (fruit festival, training programs, events, etc.)

Update database on out shipment of priority fruits

Prepare project proposals for the council's planned activities and projects 
and coordinate with potential donors and support instituions

Organize and implement the 7th Mindanao Fruit Industry Conference

Provide assistance in the organization of farm clusters in key vegetable 
areras of Southern Mindanao through technical training programs and the 
establishment of market linkages

Continue promoting awareness of health and nutritional benefits associated 
with the consumption of vegetables

Expand the promotion of GAP awareness for vegetable production in 
Southern Mindanao, and provide technical monitoring services for 
members/clients active in implementing farming operations congruent with 
GAP

Develop a vegetable industry databank for Southern Mindanao

Organize and implement the 1st Mindanao Vegetable Marketing Conference

Northern Mindanao Vegetable Producers Association, Inc (NorMinVeggies)

Plans and Programs from March to September 2008

Plans and Programs from March  to September 2008

Mindanao Fruit Industry Council, Inc (MINFRUIT)

Plans and Programs from March  to September 2008

Vegetable Industry Council of Southern Mindanao, Inc. (VICSMIN)

 



Outputs
I ●  Sustain partnership with DOST on the second phase of the Quality Assurance Monitoring of Dried Seaweed (QAMDS).  

 This program involves monitoring and analysis of raw dried seaweed stocks of the members.

II ●  Business center operations still operational and continue to assist the Foundation's daily operation expenses.

III ●  Continues to gather and update information on the seaweed industry.  Among the data they monitor and disseminate 
are the weekly seaweed buying prices, monthly exports and local shipments, and quarterly production of seaweed.

IV ●  The Seaweed Foundation initiated the linkage with the two offices of the House of Representatives for funding the 
other equipments needed in the Zamboanga Seaweed Gene Bank.  Tawi-Tawi gene bank awaits for the release of the 
equipments from BFAR-ARMM n

V ● Monitoring is incorporated with the quality assurance activity which is supported by the DOST in which the funding 
assistance will sustain until December 2008.

Outputs
I ● The continuation of the HACCP training and others will be implemented at the last of quarter of the year 2008.

II ● Updating on the Federation Website still on process.

III ● Turned-over new seven policy resolutions passed during the 10th NTC to the Bureau of Fisheries and Aquatic 
Resources.

IV ● The last Confederation meeting was conducted in September 2, 2008, a day before the 10th National Tuna Congress.

V The 10th National Tuna Congress was successfully conducted on September 3-4, 2008 at KCC Convention Center,
General Santos City. About 248 participants registered including delegations from Japan, Hong Kong, Singapore,
Thailand, Israel, Palau, Papua New

Conduct training programs on seaweed production and productivity 
improvement

Sustain the business center operations

Update data bank on seaweeds (production, export, price, directory)

Plans and Programs from March to September 2008

Continued assistance to the seaweed gene bank and land-based nursery in 
zamboanga City and Tawi-Tawi

Establish programs to monitor the quality monitoring of dried seaweeds

Conduct Fish Quality Enhancement Training Programs and Workshops on 
Hazard Analysis Critical Control Point (HAACCP), Good Manufacturing 
Practices (GMP), Sanitation Standard Operating Procedures (SSOP)

Provide updates and related documentation on the Federation website

SOCKSARGEN Federation of Fishing and Allied Industry

Plans and Programs from March  to September 2008

Coordinate with appropriate government agencies and partner organizations 
regarding needed interventions on key industry issues

Participate in meting with Local Government Units, the Confederation of 
Philippine Tuna Industry, the National Tuna Industry Council and other 
partner organizations

Organize and implement the 10th National Tuna Congress

Western Mindanao Seaweed Industry Development Foundation, Inc.

 
 

 
 
 



APPENDIX 2-3.a 
 

General Criteria for Selection of GEM-3  
Priority and “Maintenance” Commodities for the Export Market 

 
 
Priority Commodities 
 
Priority commodities for GEM-3 are those products whose export volume and value have the 
potential to increase by at least a factor of three over the next five years.  Included in this group are 
fresh mangoes, dried mango, dried papaya, dried pineapple, mango juice and puree, other tropical 
fruit juices, abalone, grouper, sea cucumber, and sardines.  Each of these commodities is 
proposed after an analysis of: 1) the market demand-supply gap, 2) competitiveness position of 
Mindanao exporters/suppliers, 3) available technology, 4) current or potential supply, 5) present or 
emerging logistics chains, and 6) financial feasibility. 
 
Mindanao has, or will have, a steady supply of these commodities. A substantial number of 
producer groups made up of farmers with small landholdings are engaged in the production of 
these commodities, including LEAP graduates (former MNLF combatants) who received technical 
and production assistance from the GEM Program. The majority of local firms involved in value-
added processing of these commodities are small and medium enterprises (SMEs) who are ready 
to enter the market or expand their market base.  Production and processing of the proposed 
commodities are generally labor intensive, employing large number of workers in Mindanao’s key 
production and processing areas. 
 
Market demand for these products was partly determined from surveys conducted during foreign 
and domestic trade shows in which GEM2 staff participated.  In response to increasing market 
demand in China, EU countries, and the Middle East, investors are establishing post-harvest 
facilities and processing plants for these commodities in Mindanao. 
 
For these priority commodities, GEM intends to expand total export value from US$ 10.5 M in 2007 
to US$ 34.4 M by 2012, with total volume correspondingly rising from 6,863 MT to 22,132 MT. The 
threefold expansion in total exports will be carried out through the implementation of commodity-
specific strategies presented in the attached matrix. (More details in attached matrix) 
 
It should be noted that these initial priority commodities are mostly fruit, fish and aquaculture 
products. As the program progresses, GEM will also explore other commodities where “windows of 
opportunities” for increased exports may possibly arise. These could include other horticulture 
products as well as other commercial crops like rubber, abaca and biofuels (subject to USAID 
approval) that are also extensively grown in Mindanao.      
 
“Maintenance” Commodities 
 
“Maintenance” commodities are Mindanao’s traditional “export winners” which have made 
significant contributions to export earnings, but are considered fully mature and unlikely to post 
significant growth rates of more than 5%. Thus, tripling of volumes/values in the next five years is 
no longer feasible. Among these commodities are fresh bananas, fresh pineapple and papaya, 
banana chips, canned pineapple and mixed fruits, canned tuna, and dried seaweed/carrageenan.   
 
The significance of these commodities to the Mindanao economy remains substantial as they 
support thousands of growers/fishermen and directly employ thousands of workers, and are a 
major economic foundation of Mindanao. If the export of any of these commodities should 



significantly decrease, the gains made from priority commodities would be neutralized.  It is 
proposed that “maintenance” activities be undertaken to sustain the current export levels of these 
important products. For fruits, GEM plans to provide possible assistance by linking up small-holder 
growers and producer-groups to major companies involved in the export of these commodities via 
contract growership or other supply arrangements. For tuna and seaweeds, GEM intends to 
promote resource sustainability programs and introduce further improvements in production and 
value-added processing to enhance over-all competitiveness of these industries.    
 
Other Commodities not included in the TCEP 
 
Other commodities like rice, corn, coconut and sugarcane for which Mindanao does have 
comparative advantage in terms of production, were not selected under priority or “maintenance” 
categories. These are considered “political crops” for which government agencies like Department 
of Agriculture already provides substantial levels of support. Most of these crops, except non-
traditional coco-based products, are also not among Mindanao’s major and emerging agricultural 
exports.  



2007 Baseline vs 2012 Target, Justification of GEM Priority Commodities for Export

Volume 
(Mt)

Value 
(US$, FOB)

Volume 
(Mt)

Value (US$, 
FOB)

Fresh Mangoes Increasing demand in traditional markets like Japan, South Korea, New 
Zealand and demand in emerging markets like China are growing.  
Middle East also considered potential market. Mindanao has large areas 
planted with mangoes with organized growers' associations. Can produce 
year-round and can directly export to other countries with available post-
harvest treatment facilities (VHT, HWT). Major exporters have  recently 
expanded buying and direct shipment operations in Mindanao.

1,992 3,592,770 5,976 10,778,310
GEM initiatives to improve supply chain focusing 
on improved fruit quality and consistent supply. 
Help processors and buyers establish direct 
linkages with growers. Provide training on Good 
Agricultural Practices (GAP) to farmers. Pilot food 
safety & product traceability scheme between 
growers and selected exporters

Sub-total 1,992 3,592,770 5,976 10,778,310

Dried Mango
163 982,244 489 2,946,732

Dried Papaya

57 105,330 250 500,000

Dried Pineapple 22 63,180 100 300,000

Sub-total 242 1,150,754 839 3,746,732
Fruit Juice / Puree

Mango Juice
1,857 792,305 5,571 2,376,915

Other Tropical Fruit Juices

99 52,545 1,000 550,000

Mango Puree 302 416,730 906 1,250,190

Sub-total 2,258 1,261,580 7,477 4,177,105

Dried / Dehydrated Fruits

2007 Baseline 2012 Target 

Fresh Fruits

Commodity Justification Action Plan

Dehydrated fruits are processed products resulting from value-added 
processing by local firms. These firms support thousands of farmers in 
key production areas while processing operations directly employ at least 
5000 workers; There are good prospects in traditional markets like Europe 
and North America and demand in emerging markets like China are 
growing. Mindanao processors have the capability to respond to new 
market opportunities and meet  increased export demand.

GEM to facilitate direct supply linkages between 
processors and growers. Hold regular techno-
market fora to address product quality and raw 
material availability concerns. Conduct of GAP 
training to growers to increase yield and improve 
over-all quality. Conduct of food safety training to 
processors and growers. Assistance to processors 
in identifying new markets.

GEM to facilitate direct supply linkages between 
processors and growers. Hold regular techno-
market fora to address product quality and raw 
material availability concerns. Conduct of GAP 
training to growers to increase yield and  improve 
over-all quality. Conduct of food safety training to 
processors and growers. Assistance to processors 
in identifying new markets.   

These are mostly processed fruit products resulting from value-added 
processing by local firms; Processors absorb fruits that are not suitable for 
the fresh export and local markets. It is estimated that 40-50% of mango 
production is processed-grade. Processors are  ready markets for the 
produce of  thousands of farmers; Processors employ  about 1,000 direct 
jobs; Export demand is expanding due to increasing popularity of tropical 
fruit juices in US and Europe; Emerging markets include China, Middle 
East and Russia; Local processors have the capability to supply 
established markets and can easily respond to new market opportunities

File: Summary Export Baseline Target v.March 3108



2007 Baseline vs 2012 Target, Justification of GEM Priority Commodities for Export

Volume 
(Mt)

Value 
(US$, FOB)

Volume 
(Mt)

Value (US$, 
FOB)

2007 Baseline 2012 Target 
Commodity Justification Action Plan

Frozen Mangoes & Bananas Frozen fruit is a new product produced in Mindanao. Present market is 
US and Japan. Potential large demand in South Korea, New Zealand, HK 
and Middle East. New potential demand includes Asian communities in 
Middle East, US and Europe. Mindanao has expanding mango production 
which can support raw material requirements for this new product form. 
New investments in IQF fruits recently made by a multinational firm and 
local company.

204 413,506 1,000 1,800,000 GEM initiatives to improve supply chain focusing 
on improved fruit quality and consistent supply. 
Help processors and buyers to establish direct 
linkages with growers. Provide training on Good 
Agricultural Practices (GAP) to farmers. Pilot food 
safety & product traceability scheme with 
exporters. 

Sub-total 204 413,506 1,000 1,800,000

Fresh and Processed Ginger1

Existing demand for semi-processed ginger in Japan already being 
supplied from Mindanao. Prospects for increasing exports are good as 
biggest supplier China is facing quality problems in the market.  There is 
also potential demand for fresh ginger in Middle East. Ginger is grown in 
Mindanao and production protocols for the export market has already 
been established with prospective growers; Production trials done in 
target production areas. Potential crop in ARMM & CAAM

34 37,496 150 200,000 GEM to identify core group of grower-
suppliers for semi-processed and fresh ginger 
for export. Provide training on best farming 
practices and protocol for export quality. 
Develop demo farms in key production areas. 
Assist ginger exporter in complying with 
international food safety requirements. Assist 
exporter in accessing new foreign markets. 

Sub-total 34 37,496 150 200,000

Abalone The demand for abalone in China has been increasing as the Chinese 
economy expands.  At the same time, natural supplies of abalone have 
been depleted in both temperate and tropical environments.  The 
estimated worldwide demand, primarily China, for abalone (25,000 mt/yr) 
is far greater than the current supply from natural sources and aquaculture 
(10,000 mt/yr).  The high prices paid for abalone ($37–40)     /kg) are 
indicative of the short supply.  The tropical abalone found in the 
Philippines, Haliotis asinina, has a ready market in China, and is 
particularly suited for the middle class because of its relatively low price.  
Natural stocks of H. asinina are depleted, but the technology for hatchery 
culture and sea-cage growout is well developed. The TCEP-LEAP 
program has trained over 1000 former MNLF combatants as fish cage 
operators, and BFAR has financed a multi-species hatchery in TawiTawi 
to produce abalone spats and grouper fingerlings.  The output from the 
TawiTawi mariculture program, along with hatchery/growout programs to 
be developed in other Mindanao areas, will find a ready Chinese market. Pr
facilities are available in Zamboanga City for canned product, 
and frozen products can be processed at two current 
Tawi-Tawi facilities. 

11 30,345 66 273,105 Initiate hatchery operation; organize growers; 
establish processing plant; re-assess optimum 
product form vs price; promote at seafood shows; 
develop market linkage; establish new hatcheries 
and growout areas

Frozen Fruits

Aquaculture

Other Horticulture Products
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2007 Baseline vs 2012 Target, Justification of GEM Priority Commodities for Export

Volume 
(Mt)

Value 
(US$, FOB)

Volume 
(Mt)

Value (US$, 
FOB)

2007 Baseline 2012 Target 
Commodity Justification Action Plan

Sea Cucumber Like abalone and grouper, the high Chinese demand for sea cucumber has 
resulted in severely depleted natural stocks.  Current demand for various 
species is estimated at 20,000mt/yr, with a supply of less than 
10,000mt/yr.  Prices have escalated in recent years, reaching current levels 
of $45 to $196/kg in dried form, with price dependent on species and 
quality.  The Philippine species, Holothuria scabra, falls in the middle of 
the price range.  Hatchery technology exists for production of sea 
cucumber juveniles, but growout is only marginally profitable in ponds, 
tanks, or cages.  We are currently testing the feasibility of growing sea 
cucumber under seaweed farms.  If this growout system works, Mindanao 
can become a major exporter of sea cucumber in 3-5 years.  Current 
Mindanao exports are around 70 mt/yr, with a projected increase to 300+ 
mt/yr ($2.1M) if the growout technology is successful.

53 71,649 318 644,841 Complete growout trials; train growers; 
initiate hatchery operation; establish 
processing plant; promote at seafood shows; 
develop market linkage; establish new 
hatcheries

Grouper Chinese demand for live grouper species has resulted in severe depletion 
of grouper resources throughout the tropical oceans.  The current supply 
of live groupers to the Chinese market (15,000mt/yr) is far short of 
estimated demand (25,000mt/yr).  The demand-supply gap has resulted in 
very high prices for certain species.   Tiger grouper now sells for $19/kg, 
while the ex-farm price of humpback grouper has risen to $33/kg.  The 
technology for fingerling production and growout is available, the 
TawiTawi hatchery is ready to operate, and the growers are trained.  Live 
fish transport links are already operating from TawiTawi to Hong Kong 
and can be easily expanded as supply increases.  Current Mindanao export 
of live grouper is approximately 40 mt/yr, with a target of 200 mt/yr ($5 
M) within three years.

33 142,816 198 1,285,344 Initiate hatchery operation; organize growers; 
organize expanded live fish transport to 
China; promote at seafood shows; establish 
new hatcheries and growout areas

Sub-total 97 244,810 582 2,203,290
Processed Fish
Sardines The sardine industry of Zamboanga City is a major contributor to the food security 

of the Philippines, with roughly 200,000 mt of processed sardines entering the 
domestic market annually.  However, the margins for fishermen and processors are 
extremely thin, being limited by consumer price resistance on canned sardines.  The 
price ceiling on domestic sardines appears to be P10.5 per 150 g can.  The same 
product can sell three to five times higher in the Middle East, EU, and US markets.  
Current exports of canned and bottled sardines are 2,600 mt annually, or a little 
more than 1% of total production.  Sardine exports can be increased five-fold 
(13,000 mt/yr, $24 M), significantly adding to the stability of the sardine industry.  
Current canning capacity is sufficient to absorb a 25% increase in total production.  
However, in order to prevent a decrease in the availability of sardines on the 
domestic market, any increase in exports must be accompanied by an increase in 
sardine catches.  This can be done if sardine fisheries are expanded to the South 
China Sea and possibly Sabah. 

2,036 3,847,762 6,108 11,543,286 Determine availability of supplies from South 
China Sea and Sabah; assess product forms; 
promote at seafood shows; establish market 
linkages

Sub-total 2,036 3,847,762 6,108 11,543,286
GRAND TOTAL 6,863 10,548,678 22,132 34,448,723

1 Used 2006 export figures in lieu of 2007 figures
Sources of Raw Data:              NSO  for fresh mango, dried / dehydrated fruits, fruit juice/puree, frozen mango, fresh and processed ginger and sardines              BoC  (Port of Zamboanga) for aquaculture
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2007 Baseline, Justification and Action Plan of GEM "Maintenance" Commodities for Export

Volume (Mt) Value 
(US$, FOB)

Fresh Fruits
     Fresh Banana (cardaba)
     Fresh Papaya 4,027 4,982,365
     Fresh Pineapple 274,540 57,146,634
     Sub-Total 278,567 62,128,999

Processed Fruits
     Pineapple Juice 135,900 61,784,223
     Canned Pineapple 231,885 117,232,277

     Fruit Mixtures 59,741 38,072,045

Sub-total 427,526 217,088,545

Dried Fruits

     Banana Chips

Dehydrated fruits are processed products resulting from value-added 
processing by local firms. These firms support thousands of farmers in key 
production areas while processing operations directly employ at least 5000 
workers; There are good prospects in traditional markets like Europe and 
North America and demand in emerging markets like China are growing. 
Mindanao processors have the capability to respond to new market 
opportunities and meet  increased export demand.

23,370 24,187,406

GEM to facilitate direct supply linkages between processors and growers. 
Hold regular techno-market fora to address product quality and raw 
material availability concerns. Conduct of GAP training to growers to 
increase yield and  improve over-all quality. Conduct of food safety 
training to processors and growers. Assistance to processors in identifying 
new markets.   

Sub-total 23,370 24,187,406

Vegetables

     Asparagus 2,018 5,827,667

Sub-total

2,018 5,827,667

Commodity Justification Action Plan
2007 Baseline

These products have traditionally been among Mindanao's export winners 
and are contributing about US$ 300 M worth of exports annually. However, 
most of these commodities have reached the maturity stage in their product 
cycles and are not likely to post significant annual growth rates (not more 
than 5% yearly). Thus, tripling their volumes and values in the next five 
years (as required in the GEM contract) is not feasible for this group of 
products. Their significance to the Mindanao economy, however, remains 
substantial as these commodities support thousands of grower-suppliers and 
directly employ thousands of workers. They are also important hubs of 
economic activities in many major regions in Mindanao (Sosksargen, 
Davao, Central Mindanao, Northern Mindanao). In view of this, GEM 
should explore possible assistance to major companies involved in the 
production of these commodities and their grower-suppliers. 

GEM should formulate schemes to effectively link up small growers and 
cooperatives to these companies through contract growership or supply 
arrangements.  GEM assistance to growers and cooperatives could include 
productivity and competitiveness enhancement activities such as training 
on improved production technologies and post-harvest handling. GEM 
assistance to companies could cover market promotion support in strategic 
markets, identification of prospective contract growers and suppliers, 
identification of prospective expansion areas including suitable areas in 
the CAAM and possibly policy advocacy assistance in important issues 
like access to cheaper inputs, more competitive and efficient shipping 
services and more infrastructure investments in their areas of operations.

Asparagus has been Mindanao's leading vegetable export commodity with
almost 1,000 hectares devoted to this crop in Southern & Northern
Mindanao, involving about a thousand growers. Export volumes have been
declining recently due to disease problems and marketing issues in Japan.
With GEM technical assistance to growers and market promotion support to
exporters, the local industry can possibly recover and even expand,
supporting substantial number of growers and workers in the packing plant
operations

GEM to provide market promotion support to exporters through 
participation in key international trade events. GEM can also help 
disseminate important quarantine and food-safety protocols to growers to 
increase compliance with requirements of major importing countries like 
Japan.  
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2007 Baseline, Justification and Action Plan of GEM "Maintenance" Commodities for Export

Volume (Mt) Value 
(US$, FOB)

Commodity Justification Action Plan
2007 Baseline

Tuna

     Tuna (Fresh, chilled 
or frozen) 25,081 67,955,432

     Canned Tuna 107,575 293,333,460

Sub-total 132,656 361,288,892

Seaweed / Carageenan

     Seaweed 10,596 8,317,995

     Carageenan 1,296 4,915,808

     Sub-Total 11,892 13,233,803

Non-Traditional Coco-Based Products

     Desiccated Coconut 37,740 41,202,691

GEM to provide market promotion assistance to Mindanao exporters and 
processors through participation in strategic international exhibits and 
trade events.

     Sub-Total 37,740 41,202,691
GRAND TOTAL 913,769 724,958,003

Assist SFFAII and BFAR in establishing fishing access agreements with 
Pacific Island countries;  promote tuna resource sustainablility by 
assisting SFFAII and BFAR in participation in WCPFC; promote 
interaction between industry and government players by funding annual 
National Tuna Congress

The tuna and seaweed industries were highlighted in GEM2, with exports to 
China more than tripling in a five-year period.  There is little expectation 
that tuna exports will increase further, as tuna landings in the Philippines 
have reached maximum sustainable yield and value-adding quality 
improvements have already been made.   

Likewise, seaweed exports have matured and limited growth is anticipated, 
given severe competition from Indonesia for finite markets. The annual 
values of the tuna industry ($400 M) and seaweed industry ($130 M) are 
quite large, and are obviously key economic building blocks.  Any 
disruption to these two industries would have dire economic affects on 
southern Mindanao.  GEM has proposed interventions in both industries to 
support maintenance of export levels.

Sources of Raw Data: NSO  for fresh papaya, fresh pineapple, pineapple juice, canned pineapple, 
fruit mixtures, banana chips, asparagus and desiccated coconut) 
            BOC  (Ports of Cagayan de Oro, Davao, General Santos and Zamboanga) for fresh, chilled and frozen tuna; seaweed and carageenan
             TCAP for canned tuna

Dessicated coconut is considered as a non-traditional coco-based product
that has started to be produced in and exported from Mindanao. New
processing plants have been established in Davao, sourcing out raw
materials from local coconut farmers. These new plants support thousands
of coconut growers and directly provide jobs to local communities. Although
not strictly considered under GEM's targeted commodities, this product has
very good potentials for expansion in the export market and can support
substantial number of jobs and farmer-suppliers.

Promote over-all competitiveness of seaweed industry  by introducing 
improvements in production, drying, and pre-processing.
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APPENDIX 2-3.b  
 

Out-shipment of Fruits and Vegetables to Major Local Markets 
Priority Commodities, Targets and Strategies 

 
Under its Targeted Commodity Expansion Program (TCEP), the GEM-3 Program is 
tasked to triple the volume and value of fruits and vegetables shipped from Mindanao to 
various markets in the Luzon and Visayas. This builds on the success of the GEM-2 
Program where domestic out-shipments of semi-temperate vegetables from Northern 
Mindanao grew by about five times, from 10 MT in 2002 to 52 MT in 2007. 
 
To achieve the out-shipment target in GEM-3, the TCEP Team developed a priority list 
of sub-commodity groups for fruits and vegetables. The sub-grouping was drawn up to 
prioritize the fruit and vegetable crops that GEM will be working on and come up with 
more specific benchmarks to measure the program’s performance vis-à-vis its out-
shipment targets. This sub-grouping also makes it easier and clearer to assess the 
program’s direct contribution to out-shipment results. 
 
(1) Priority Commodities for Vegetables 
 
There are two priority commodity groups for vegetables. These are: 
 
a) Semi-temperate vegetables shipped by the Northern Mindanao Vegetable 

Producers’ Association (NorminVeggies) – These are the set of vegetables shipped 
by NorminVeggies in GEM-2 which include lettuce, broccoli, salad tomato, carrots. 
These vegetables are presently being sold to fast-food chains and wholesalers or 
consolidators supplying supermarkets and other markets in Metro Manila. With the 
growing demand of existing buyers in Manila, there are good prospects for 
expanding NorminVeggies’ weekly vegetable out-shipments from 50 MT in 2007 to 
150 MT by 2012.  

 
b) Vegetable deliveries to tuna canneries in General Santos – There are two canneries 

in General Santos that require large volumes of vegetables (white potato, carrots and 
bell pepper) as raw materials for its canned tuna variants that are sold in the local 
market. This is considered indirect out-shipment of vegetables since the final product 
(canned tuna) is sent to markets in Luzon and Visayas. The estimated weekly 
vegetable requirement of the two canneries is estimated at about 50 MT. To date, 
less than one metric ton of their needs are supplied by growers affiliated with the 
Vegetable Industry Council of Southern Mindanao (VICSMin) and Vegetable Industry 
Council of Southern Mindanao (VICSCo).  Based on GEM projections, about 40% of 
this weekly requirement (20 MT) can be supplied by VICSMin and VICSCo-affiliated 
growers by 2012 given proper linkages and strategies.   

 
 
 
 
Strategies to Support Expanded Vegetable Out-shipments 
 
GEM will be undertaking a focused strategy to support increased out-shipments of the 
targeted vegetable commodities to key local markets. The strategy includes working very 
closely with focal producer-associations like the NorminVeggies for semi-temperate 



vegetables to Luzon and Visayas and VICSMin and VICSCo for the vegetable supply to 
the tuna canneries. In the case of NorminVeggies’ vegetable out-shipments, GEM will 
continue to provide technical assistance to the association in expanding its existing 
commodity clusters to increase production and thus meet the growing requirements of its 
existing buyers as well as access new markets possibly one of the major supermarket-
chains in Metro Manila and Cebu. GEM will also assist the association in securing loan 
or grant-financing in its plans to expand hectarage and employ more capital-intensive 
production technologies such as rainshelters. These hectarage expansion and use of 
rainshelter technologies are considered essential to ensure increased output of good 
quality vegetables on a consistent basis to regularly serve the needs of existing buyers 
and establish new market outlets. 
 
For the deliveries of vegetables to tuna canneries, GEM will be working with VICSMin 
and VICSCo to replicate the commodity clustering approach in selected areas in Davao 
and Sosksargen involving selected groups of farmers. Specific commodity clusters will 
be developed for the three vegetable varieties required by the canneries notably white 
potato, carrots and bell pepper. GEM, in partnership with the two producer-associations, 
will facilitate marketing contracts between the participating growers and the canneries, 
initially through their designated consolidators. GEM will provide technical support to 
growers through the conduct of technology training, proper production programming and 
help the associations in developing quality assurance systems and project monitoring.      
   
(2) Priority Commodities for Fruits 
 
The priority commodity groups for fruits are the following: 
 
a) Fresh banana and mango shipped via RoRo system –  GEM will focus on these two 

fruit commodities shipped to Luzon and Visayas through the RoRo system. This is in 
line with the GEM Program’s efforts (started under GEM-2) to promote the use of 
improved logistic systems for the movement of fresh fruits from Southern Mindanao 
to outside markets. Based on initial data provided by 2Go/Aboitiz Group, about 
12,000 MT of native bananas (lakatan, latundan and cardaba) and mangoes are ship 
to Luzon and Visayas monthly (or 14,400 MT yearly) using the RoRo system. This 
out-shipment volume can be expanded to 36,000 MT monthly with effective 
marketing assistance to the growers.    

 
b) Durian and other seasonal tropical fruits (pomelo, mangosteen, lanzones) – Aside 

from banana and mango, other seasonal fruits like durian, pomelo, mangosteen, 
lanzones can also be promoted for local out-shipments. These fruits are traditionally 
sold to key cities in Mindanao during the peak season (July-October). Opportunities 
to ship more volumes of these fruits to Metro Manila and Cebu are very promising as 
consumer awareness improves and better logistic systems become available to 
shippers and growers. During the past two years, the Minfruit Council started 
promoting the outshipments of these fruits to Metro Manila and Cebu through the 
holding of fruit festivals in these cities during the harvest season. In last year’s 
season, more than 135 MT (estimated value of PhP 4 M) of durian and other fruits 
were shipped to Metro Manila and Cebu and directly sold to consumers and other 
wholesalers. This volume can easily grow five times to 750 MT (estimated value of 
PhP 22 M) by 2012 as consumer demand in these areas peak up and more growers 
participate in fruit out-shipment activities. 

 



Strategies to Support Expanded Fruit Out-shipments 
 
As in vegetables, GEM will be working with focal producer-associations to promote more 
out-shipments of fruit to targeted local markets. For banana and mango, GEM will assist 
a number of grower-associations through the Mindanao Fruit Industry Development 
Council (Minfruit). These commodity associations include the Southern Mindanao Mango 
Industry Development (SMMIDC) and Davao Region Mango Contractors’ Association 
(Daremca) for mango and the Mindanao Fresh Fruit Shippers Association (MFFSA) for 
banana. GEM will provide technical assistance to these growers through training in 
improved farming production and post-harvest technologies. For banana growers, the 
focus of assistance will be on technologies for effective control of major pest and 
diseases. GEM will also be working with service providers to promote more efficient 
logistic systems such as the use of ventilated truck and containers (to reduce product 
spoilage) and RoRo system (for faster cargo movement). The introduction of cold chain 
services will also be offered to growers and shippers for specific markets (i.e. bananas 
for supermarkets, hotels and fresh mango for Manila-based exporters). Market 
promotion activities will also be undertaken by GEM to facilitate direct linkages between 
Mindanao fruit growers and shippers and buyers in Luzon and Visayas. 
 
For durian and other fruits, GEM will be working with growers belonging to the Durian 
Industry Council of Region XI (DICR) and the Kidapawan Fruit Growers Association, 
again through the Minfruit Council. GEM will assist Minfruit in identifying fruit growers 
interested to participate in the out-shipment program during the peak season. The 
participating growers will then be given technical assistance in production and post-
harvest technologies as well as production/harvest scheduling, packing and transport 
and trading/retailing operations. GEM will also co-share fruit marketing/retailing activities 
in strategic outlets in Metro Manila and Cebu. Market promotion activities will also be 
undertaken in these markets but its focus will be on further increasing consumer 
awareness on these fruits (particularly Durian) and exploring longer-term supply 
relationships with fruit wholesalers and buyers in Manila. Another important strategy to 
pursued by GEM and Minfruit will be the setting up of a central wholesale outlet for these 
fruits in Manila (initial site is the Quezon City Memorial Center) where trading operations 
and booking arrangements can take place. 
 



 
A. GEM-3 PRIORITY COMMODITIES EXPORT PERFORMANCE 
 
 
 

Volume
(in MT)

Value
 (in USD)

Volume
(in MT)

Value
 (in USD)

Volume
(in MT)

Value
 (in USD)

Volume
(in MT)

Value
 (in USD)

Volume
(in MT)

Value
 (in USD)

Volume
(in MT)

Value
 (in USD)

Volume
(in MT)

Value
 (in USD)

Volume
(in MT)

Value
 (in USD)

Fresh Fruits 1,992 3,592,770 2,789 5,029,878 5,976 10,778,310 824 1,339,486 184 391,042 503 865,264 553 951,790 2,064 3,547,582

Dried/Dehydrated Fruits 242 1,150,754 339 1,611,056 839 3,746,732 68 397,199 122 500,105 95 448,652 105 493,517 390 1,839,473

Fruit Juice/Puree 2,258 1,261,580 3,161 1,766,212 7,477 4,177,105 629 304,172 692 337,886 661 321,029 727 353,132 2,708 1,316,219

Frozen Fruits 204 413,506 286 578,908 1,000 1,800,000 7 10,766 17 34,547 12 22,657 13 24,922 48 92,892

Other Horticulture Products
1/ 34 37,496 48 52,494 150 200,000 34 37,496 0 0 17 18,748 19 20,623 70 76,867

4/ 4/

Aquaculture 
3/ 97 244,810 136 636,506 582 2,203,290 6 14,073 36 128,811 21 71,442 23 78,586 85 292,912

Sardines (bottled and club can) 
5/ 11,207 16,700,986 15,689 23,380,188 33,621 50,102,958 2,802 4,175,247 2,819 4,064,968 3,445 4,968,294 3,790 5,465,123 12,856 18,673,632

TOTAL 16,034 23,401,902 22,448 33,055,242 49,645 73,008,395 4,370 6,278,439 3,870 5,457,359 4,753 6,716,086 5,228 7,387,694 18,220 25,839,578
1/  Fresh and processed ginger only. Used 2006 export figures. 2007 figures not yet available. x base line 1.14 1.10

Raw data source:  
a)  National Statistics Office (NSO) data as provided by MEDCo Secretariat for fresh mango, dried/dehydrated fruits, fruit juice/puree, frozen mango, fresh and processed ginger and sardines
b)  Bureau of Customs (BoC) (Port of Zamboanga) for abalone, sea cucumber and grouper.

2/  Base year

3/ 90% wild-caught fry; 10% hatchery-bred fry imported from Luzon, Visayas.

Targeted Priority 
Commodities

2007 Baseline2/ 2008 Target 2012 Target 1st Quarter 
(Oct 07-Dec 07)

2nd Quarter 
(Jan 08-Mar 08)

3rd Quarter 
(Apr 08-Jun 08)

4th Quarter 
(Jul 08-Sept 08)

Note: Projected Annual Value computed as value of previous year plus 40% of base year. 40%= also equal to difference of 2012 and 2007 figures divided by 5 years, except for aquaculture 
which is equal to 160% of the baseline

Total for FY 1

4/  Baseline data for sardines corrected to show all exports; 2nd to 3rd Quarter shows actual data (6,264MT; 9,033,262US$).  No data available for the 1st quarter, 25% of the baseline was computed to estimate 1st 
5/  2008 forecasted results less than target due to decrease in wild-caught fry. Hatchery fry production to start 2009.  
 
 
 
 
 
 
 



 
 
 
B. GEM-3 MAINTENANCE COMMODITIES EXPORT PERFORMANCE 
 
 

Volume 
(in MT)

Value
(in USD)

Volume 
(in MT)

Value
(in USD)

Volume 
(in MT)

Value
(in USD)

Volume
(in MT)

Value
 (in USD)

Volume
(in MT)

Value
 (in USD)

Volume
(in MT)

Value
 (in USD)

Volume
(in MT)

Value
 (in USD)

Fresh Fruits11/ 278,567 62,128,999 62,543 13,438,648 57,484 12,530,415 60,013 12,984,532 66,014 14,282,985 246,054 53,236,579 (32,513) (8,892,420)

Processed Fruits 427,526 217,088,545 118,091 59,612,340 101,764 56,157,189 109,928 57,884,765 120,921 63,673,241 450,704 237,327,534 23,178 20,238,989

Dried Fruits 23,370 24,187,406 7,658 8,518,047 6,119 7,204,258 6,889 7,861,153 7,577 8,647,268 28,243 32,230,725 4,873 8,043,319

Vegetables 2,018 5,827,667 536 1,765,912 372 1,360,648 453 1,563,280 498 1,719,608 1,859 6,409,448 (159) 581,781

Tuna2/ 132,656 361,288,892 11,141 26,475,005 4,165 12,590,525 7,653 19,532,765 8,418 21,486,042 31,377 80,084,337 (101,279) (281,204,556)
Seaweed/Caragee
nan

11,892 13,233,803 569 1,838,396 2,304 3,784,044 1,436 2,811,220 1,580 3,092,341 5,889 11,526,001 (6,003) (1,707,802)

Non-Trad Coco-
based products

37,740 41,202,691 9,113 10,661,329 6,910 8,555,318 8,011 9,608,324 8,812 10,569,156 32,846 39,394,126 (4,894) (1,808,565)

TOTAL 913,769 724,958,003 209,651 122,309,677 179,118 102,182,397 194,383 112,246,037 213,821 123,470,640 796,972 460,208,751 (116,797) (264,749,252)
1/ Indicative data for fresh banana (cardaba) to be obtained from key industry players

0.87 0.63

Raw data source: TCAP BOC (for fresh & frozen) only. No TCAP data yet for canned tuna

a)       NSO for fresh papaya, fresh pineapple, pineapple juice, canned pineapple, fruit mixtures, asparagus and dessicated coconut

b)       BOC (Davao, General Santos and Zamboanga) for fresh, chilled and frozen tuna; seaweed and carageenan

c)       Tuna Cannery Association of the Philippines for canned tuna.

1st Quarter
(Oct 07-Dec 07)

2nd Quarter 
(Jan 08-Mar 08)

2/  Baseline data includes canned tuna from TCAP (which is released only once a year ), and fresh, chilled and frozen tuna from Bureau of Customs. Quarterly actual 
data is only for fresh, chilled and frozen.

Note: Most of the commodities have reached maturity stage in their product cycles and are not likely to post significant annual growth rates (not more than 5% yearly). Thus, tripling their volumes and values in the next five years (as 
required in the GEM 

FORECAST FORECAST

3rd Quarter 
(Apr 08-Jun 08)

4th Quarter 
(Jul 08-Sept 08)

Total for FY 1 Change over baselineTargeted 
Maintenance  
Commodities

2007 Baseline

 
 
 
 
 
 
 
 



 
 
 
 
C. GEM-3 TARGETED COMMODITIES OUT-SHIPMENT PERFORMANCE 
 
Outshipment - Priority

Volume
(in MT)

Value 
(in USD)

Volume
(in MT)

Value 
(in USD)

Volume
(in MT)

Value 
(in USD)

Volume
(in MT)

Value 
(in USD)

Volume
(in MT)

Value 
(in USD)

Volume
(in MT)

Value 
(in USD)

Volume
(in MT)

Value 
(in USD)

Volume
(in MT)

Value 
(in USD)

          144,000,000                187,200,000             432,000,000              47,174,000             50,112,000            66,528,000              73,180,800         236,994,800 

Fresh Bananas & Mango 
via RoRo & other improved 
logistic systems 

     14,400           3,130,435         18,720                4,069,565        43,200             9,391,304           3,931           1,025,522           4,176           1,089,391 4,752      1,446,261        5,227      1,590,887           18,086         5,152,061        

TOTAL      14,400           3,130,435         18,720                4,069,565        43,200             9,391,304           3,931           1,025,522           4,176           1,089,391       4,752          1,446,261       5,227            1,590,887           18,086         5,152,061 

Forex 46.1484USD: 1 PHP  (Source:Monthly Average Exchange Rate, January - December 2007, www.nscb.gov.ph/stats/pesodollar.asp

Note: Rates are weighted average interbank rates

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Nominveggies (Pesos)           178,562,000                196,418,000             535,686,000              47,549,532             25,632,381            26,548,489          27,980,154 

Norminveggies            2,704               3,881,783                2,964                    4,269,957               8,112               11,645,348                   780                1,033,685                   329                  557,226               402 577,141                417         608,264              1,928           2,776,316        

Davao Norte 120         38,087                120              38,087             

South Cotabato 10           9,783                  10                9,783               

TOTAL            2,704               3,881,783                2,964                    4,269,957               8,112               11,645,348                   780                1,033,685                   329                  557,226               402                 577,141              547                    656,134                 2,058             2,824,186 

Source: Industry data

volume per week                 52                     57                  156                     60                     27                 45                46                      43 

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

High Value Aquaculture 
1/               113                  285,890                   158                       400,000                  339                    858,000                  28.2                     71,346                  31.1                    78,480              25.6                   64,800 28           70,840                113              285,466           

TOTAL               113                  285,890                   158                       400,000                  339                    858,000                     28                     71,346                     31                    78,480                 26                   64,800                28                      70,840                    113                285,466 
1/ 

Outshipments = Total shipments (LGU data) minus exports (BoC) X base line 1.14 1.10

Total1st Quarter 
(Oct 07-Dec 07)

2nd Quarter 
(Jan 08-Mar 08)

3rd Quarter 
(Apr 08-Jun 08)

4th Quarter 
(Jul 08- Sept 08)Targeted Commodities

AQUA
2007 Baseline 2008 Target 2012 Target

4th Quarter 
(Jul & Aug Actual, Sept Proj.

Total

Actual FORECAST

Total

Actual FORECAST

Targeted Commodities
VEGETABLES

2007 Baseline 2008 Target 2012 Target 1st Quarter 
(Oct 07-Dec 07)

2nd Quarter 
(Jan 08-Mar 08)

3rd Quarter 
(Apr 08-Jun 08)

Actual FORECAST

Targeted Commodities
FRUITS

2007 Baseline 2008 Target 2012 Target 1st Quarter 
(Oct 07-Dec 07)

2nd Quarter 
(Jan 08-Mar 08)

3rd Quarter 
(Apr 08-Jun 08)

4th Quarter 
(Jul 08-Sept 08)

 
 
 
 
 
 



Outshipment - Maintenance

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Sardine (round 

cans) 
1/ 2/            160,000            160,000,000            160,000        160,000,000            160,000          160,000,000          40,000            40,000,000              40,000             40,000,000              40,000             40,000,000 40,000        40,000,000      160,000      160,000,000    

TOTAL            160,000            160,000,000            160,000        160,000,000            160,000          160,000,000          40,000            40,000,000              40,000             40,000,000              40,000             40,000,000              40,000            40,000,000            160,000         160,000,000 

1/ 
Outshipments = Total shipments (LGU data) minus exports (BoC)

2/ 
No increase in domestic consumption expected due to resource limitation and product substitution

4th Quarter 
(Jul 08- Sept 08)

Total

Actual FORECAST

Maintenance 
Outshipment 
Commodity

2007 Baseline 2008 Target 2012 Target 1st Quarter 
(Oct 07-Dec 07)

2nd Quarter 
(Jan 08-Mar 08)

3rd Quarter 
(Apr 08-Jun 08)

 

 

 
 
 
D. GEM-3 TARGETED COMMODITIES EXPORT AND OUT SHIPMENT PERFORMANCE FOR FY1 
 
 

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Volume
(MT)

Value 
(in USD)

Exports 1/              16,034               23,401,902              22,448               33,055,242              49,645            73,008,395                4,370         6,278,439                3,870         5,457,359                4,753         6,716,086                5,228         7,387,694              18,220             25,839,578 

Out-shipments              17,217                 7,298,107              21,842                 8,739,522              51,651            21,894,652                4,739         2,130,553                4,536         1,725,097                5,180         2,088,202                5,802         2,317,861              20,257               8,261,713 

GRAND TOTAL          33,251          30,700,009          44,290          41,794,764        101,296       94,903,047            9,109     8,408,992            8,406     7,182,456            9,932     8,804,287          11,030     9,705,555          38,477        34,101,290 
1/ 

GEM-3 Targeted commodities only X base line 1.14 1.10

FORECAST

Total

Actual

EXPORTS & 
OUTSHIPMENTS

2007 Baseline 2008 Target 2012 Target 1st Quarter 
(Oct 07-Dec 07)

2nd Quarter 
(Jan 08-Mar 08)

3rd Quarter 
(Apr 08-Jun 08)

4th Quarter 
(Jul 08- Sept 08)
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DRAFT 
Preliminary Value Chain Analysis for Targeted GEM-3 Fruit, Vegetable and 

Aquamarine Products for Export and Domestic Out-shipment 
 
The GEM 3 TCEP target for accelerating international exports is to triple the value and volume of exports of selected 
commodities. GEM-3 is also tasked to triple the volume and value of fruits and vegetables shipped from Mindanao to 
various markets in the Luzon and Visayas. 
 
To achieve these targets, a value chain approach is used to understand the product flow and “cost centers” for 
fruit, vegetable and aquamarine products from the producer to the market in the context of their business 
environments. This analysis helps determine key points that require GEM interventions to increase productivity 
and competitiveness of these products, thereby increase their market access and incomes of farmers. 
 
For the different commodity sub sectors, figures are provided that show the key elements of value chain, 
pressing opportunities and constraints, and GEM intervention strategies. GEM interventions emphasize 
capability building of key participants in the value chain, building internal and external partnerships, and 
facilitating market linkage and compliance to market standards.  This information was developed through 
meetings with industry groups, a SWOT (strengths, weaknesses, opportunities and threats) analysis, and inputs 
from GEM technical specialists. 
 
When additional technical staff resources are made available, this analysis will be refined and expanded. 
 
Fruit and Vegetable Value Chains 
 
The first page of each presentation on the value chain focuses on the interrelationship of subsystems involved in 
the banana, mango and vegetable industries as indicated in the first level of the diagram. Each subsystem 
highlights respective participants. Some of the key players are identified. In the next level, major constraints and 
opportunities confronting each subsystem are presented.  To help enhance competitiveness of these industries, 
GEM proposed strategies as showed in the last level of the diagram. The second page reiterates major 
constraints and opportunities in detail. Proposed GEM strategies with respect to each subsystem is also 
described in detail. 
 
Reference Figures 
Figure 1. Mango Value Chain 
Figure 2. Vegetable Value Chain 
Figure 3. Banana (Lakatan and Cardaba) Value Chain 
 
Aquamarine Value Chains 
 
As illustrated in the first page of each presentation, each value chain is described by the direct linkages of the 
subsystems and the corresponding participants involved as highlighted in the first level of the diagram. Results 
of SWOT analysis, which provides “snapshot” on the perceived state of each element of the value chain, are 
indicated in detail in the next level of the diagram.  For aquaculture and seaweed value chains, proposed GEM 
interventions are identified for each subsystem. The major constraints of each value chain are summarized on 
the second page. Similarly, proposed interventions of the GEM Program for each subsystem are presented in 
summary. 
 
Reference Figures 
Figure 4. Sardine Industry Value Chain 
Figure 5. Grouper Value Chain 
Figure 6. Sea Cucumber Value Chain 
Figure 7. Abalone Value Chain 
Figure 8. Tuna Industry Value Chain 
Figure 9. Seaweed Value Chain 



 
 
 
 
 
 
 
 
 
 

Fruit and Vegetable Value Chains 
 

Figure 1. Mango Value Chain 
Figure 2. Vegetable Value Chain 
Figure 3. Banana (Lakatan and Cardaba) Value Chain 
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Availability of inputs 
& technologies and 
expansion of 
production areas

Increasing production 
volumes and further 
improvement in fruit 
quality

Assembly and 
consolodation still 
dominated by traders

More processing 
plants operating in 
Mindanao and 
requiring more raw 
materials

Improvements in 
existing shipping and 
transport systems

Increased demand in 
local market 
(Luzon/Visayas)

Increased demand in emerging 
markets and more stringent 
quality and quarantine 
requirements in traditional 
markets

 

GEM Strategies

INPUT SUBSYSTEM

Input suppliers 

Nursery Operators
Government-PNPL 
Program

Financiers (Spray 
Contractors)

FARM PRODUCTION 
SUBSYSTEM

Mindanao based 
processors (Philfruits, 
Jentec, TNFC, Dolefil, 
Amley)
Manila/Cebu based 
processors
Small processors
Logistics Providers 
(2GO, PAL)

Shippers (MFFSA)
Consessionaires
Wholesalers (Divisoria)
Exporters (Dole, CUP, 
Sumitomo)

Farmers-Financiers
Corporate Farms
(Cojuanco Farms, 
SODACO)
Farmers-Tree Owners
Spray Contractors 

Constraints & Opportunities

ASSEMBLING 
SUBSYSTEM

Exporters/VHT 
operators (Dole, 
Diamond Star, 
Marsman, SPFFC, 
CUP, Sumitomo)
Spray Contractors
Wholesalers
Shippers
Agents of processors 
(Mindanao and 
Luzon/Visayas based)

2012 Target Export: 13,036 Mt; US$17.9M

PROCESSING 
SUBSYSTEM

Figure 1. Mango Value Chain 

MARKET
DISTRIBUTION 
SUBSYSTEM

Households
Institutional Buyers 
(Hotels, Restaurants, 
Resorts
Fastfood Chains)

DOMESTIC 

Exporters
Multinational companies
Distributors

EXPORT 

● Assist BSO in its 
advocacy for a more 
competitive agro-chemical 
industry 
● Input purchase 
consolidation

● Cost-sharing of key post 
harvest facilities (HWT, 
packing house)
● GAP and Quality 
Enhancement trainings 

● Viable supply linkages 
w/ suppliers & VHT plants
● Training and Pilot 
implementation of Product 
Traceability System

● Market promotion thru 
international trade fairs
● GMP and food safety 
seminars

● Trials for improved 
shipping practices such as 
Roro, loose cargo cold 
chain
● Co-shipment 
arrangements with 
(multinationals and mango 
exporters)

● Supply linkages with 
major supermarkets & 
buyers & market 
promotion & linkages in 
key demand centers

● Market information on 
export trend and markets 
● Access new markets thru 
strategic trade shows
● Information on 
international quarantine 
and food safety 
requirements for fresh 
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VALUE CHAIN ASSISTANCE -  MANGO 
 
Major Constraints and Opportunities 
 
 Input – Increasing cost of agro-chemicals and indiscriminate use of agro-chemicals by some 

growers 
 
 Production – Increasing production volumes in Mindanao but there is need to improve over-

all fruit quality 
 
 Assembling & Consolidation – Mango trading and consolidation are still dominated by a few 

players 
 
 Processing – More fruit processing facilities have operated in Mindanao and looking for more 

supply of raw materials 
 
 Logistics & Distribution – Availability of improved logistic systems for transport of mango to 

local markets 
 
 Marketing – Increasing demand for fresh mango in local market. Continuing expanding 

demand in key export markets but requiring more stringent quality and quarantine 
requirements 

 
Proposed GEM Strategies 
 
 Input – Technical assistance to key Business Support Organizations (BSOs) and producer-

associations in their advocacy for a more competitive environment in the trading and 
distribution of agro-chemicals. Training on judicious use of agro-chemicals in mango 
production.  

 
 Production – Promotion of Good Agricultural Practices (GAP) in mango and conduct of 

quality improvement training in key areas. Co-funding of key post-harvest facilities like Hot 
Water Treatment (HWT) to improve fruit quality. 

 
 Assembly & Consolidation – Establishment of viable supply linkages between consolidators 

and VHT operators and conduct of training on product traceability for fresh mango suppliers  
 
 Processing – Facilitate direct supply linkages between growers and processors. Conduct of 

training on Food Safety and Good Manufacturing Practices to SME processors. 
 
 Logistics & Distribution – Promotion of improved logistic systems for fruit transport such as 

RoRo and introduction of new systems like loose cargo cold chain  
 
 Marketing – Assistance to processors and fresh exporters in accessing new international 

markets through trade fairs and exhibits; Conduct of training to fresh exporters on 
international food safety and quarantine requirements for major markets 
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d

Figure 2. Vegetable Value Chain
2012 Target Export: 150 Mt; US$200,000

2012 Target Outshipment: 176 Mt per week; US$14 M

INPUT SUBSYSTEM FARM PRODUCTION 
SUBSYSTEM

ASSEMBLING 
SUBSYSTEM

LOGISTICS/
DISTRIBUTION 
SUBSYSTEM

DOMESTIC MARKET EXPORT MARKET

Input suppliers & agro-
chemical companies,
Irrigation system and 
manufacturers; 
Tissue culture laboratories

Individual farmers, 
cooperatives and 
associations; 
Corporate/Commercial Farms

Assemblers, Shippers, 
Agents, Traders

Shipping Companies and 
Logistics Providers

Wholesalers outside 
Mindanao, Retailers, 
Concessionaires and 
Contractors, Supermarkets

Wholesalers, Manila-base
Consolidators,  
Institutional Buyers

Prospective Exporters of 
vegetables

Constraints and Opportunities

 Increasing cost of inputs Expanding vegetable 
production in key areas 
through commodity 
clustering and introduction 
of new technologies inclng 
GAP

Expanding trading & 
consolidation activities by 
key grower-groups 

Inadequate supply of 
vegetables for processors 
(tuna canneries, Nopa 
Foods) and increasing 
demand for pre-cut and 
packed fresh vegetables

Availability of improved 
Logistic System for 
vegetables (Loose cargo 
cold chain by 2GO).

Expanding demand of 
various vegetables in key 
markets in Metro Manila 
and Cebu

Interest from local and 
foreign buyers to source out 
various fresh vegetables for 
the export market

GEM Strategies

Processing companies 
(primary and secondary)

PROCESSING 
SUBSYSTEM

•  Technical assistance to 
BSO in its advocacy for a 
more competitive policy 
environment in the agro-
chemical industry
•  Input purchase 
consolidation 

Training and field trials on 
GAP, QAP, IPM and post 
harvest for quality 
enhancement

Training and technical 
assistance to grower-groups
in managing trading and 
wholesale centers.

Facilitation of production 
clusters in key areas to 
supply requirements of 
processors.

Trial shipments using 
improved logistic systems

Supply arrangements with 
key buyers & markets in 
key demand areas. 
Promotional activities in 
other key local markets

Technical assistance to 
growers in facilitating supply 
arrangements and joint 
ventures with prospective 
partners in vegetables for 
export market
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VALUE CHAIN ASSISTANCE -  VEGETABLES 
 
Major Constraints and Opportunities 
 
 Input – Increasing costs of farm inputs particularly fertilizer and agro-chemicals 

 
 Production – Expanding vegetable production in key areas and increased adoption of new 

technologies among growers 
 
 Assembling & Consolidation – Expanding trading activities of key grower groups particularly 

in Northern Mindanao and Davao Regions 
 
 Processing – Inadequate supply of vegetables for existing processors (carrots, potatoes, white 

potato for tuna canneries and ginger for pickled ginger exporter) 
 
 Logistics & Distribution – Availability of improved logistic systems for vegetable transport 

 
 Marketing – Increasing demand for fresh and pre-cut vegetables in major local demand 

centers like Manila and Cebu 
 
Proposed GEM Assistance 
 
 Input – Technical assistance to key Business Support Organizations (BSOs) and producer-

associations in their advocacy for a more competitive environment in the trading and 
distribution of agro-chemicals 

 
 Production – Conduct of training on Good Agricultural Practices (GAP), dissemination of 

Quality Assurance Programs (QAP) for priority crops, promotion of Integrated Pest 
Management (IPM) in vegetable farming and holding of improved post-harvest handling 
training in key production areas 

 
 Assembly & Consolidation – Conduct of training and technical assistance to key BSOs and 

other grower-associations in establishing and managing viable vegetable trading  operations 
and wholesale markets 

 
 Processing – Technical assistance to local processors in establishing direct supply linkages 

with vegetable growers and consolidators including forging of partnership schemes and 
production clusters 

 
 Logistics & Distribution – Promotion of improved logistic systems for vegetable transport 

such as RoRo and introduction of new systems such as loose cargo cold chain for fresh 
vegetables 

 
 Marketing – Facilitation of supply arrangements between growers and key buyers in Manila 

and Cebu, expanding supply of vegetables to key demand centers like supermarkets and 
groceries 
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Availability of inputs & 
technologies and 
expansion of production 
areas

Increasing production 
volumes and 
problems in quality 
due to pest and 
disease

Assembly and 
consolodation still 
dominated by few 
traders & shippers

Existing processing 
plants operating or 
expanding in 
Mindanao and 
requiring raw 
materials

Improvments in 
packaging, shipping 
and transport systems

Increasing demand in 
the local market 
(Luzon/Visayas)

Increasing demand in 
traditional markets and 
potential demand for 
new product forms & 
emerging markets

 

(for cardaba only)

Mindanao based 
banana chip processors
IQF cardaba plant 
(Sagrex)

FARM PRODUCTION 
SUBSYSTEM

DISTRIBUTION 
SUBSYSTEM

Figure 3. Banana (Lakatan and Cardaba) Value Chain 

MARKET
ASSEMBLING 
SUBSYSTEM

Traders
Wholesalers
Shippers

PROCESSING 
SUBSYSTEM

2012 Target Outshipment: 43,200 Mt; US$10.8 M

Constraints & Opportunities

GEM Strategies

Input suppliers
Tissue culture laboratories 
and nurseries

Farmers-Financiers
Corporate Farms

INPUT SUBSYSTEM

Shippers (MFFSA, ABSA)
Consessionaires
Wholesalers (Divisoria)
Exporters of fresh 
Cardaba

Households, Institutional 
Buyers (Hotels, 
Restaurants, Resorts,
Fastfood Chains), Local 
wholesalers

DOMESTIC 

Exporters
Multinational companies
Distributors

EXPORT 

● Assistance to BSO in its 
advocacy for a more 
competitive 
agro-chemical industry 
● Input purchase 
consolidation

● Assistance to growers in 
forming production-market 
clusters in key areas
● GAP, Quality 
Enhancement & Pest & 
Disease training

●Assistance to grower-
groups in undertaking trading 
and consolidation operations 
including set-up of warehouse
& booking center in Manila

● Market promotion support 
for companies involved in 
new processed products
● GMP and food safety 
seminars

● Trials for improved shipping 
practices such as Roro, 
screened vans, use of crates
● Possible use of cold chain 
for specific niche markets

● Facilitation of supply 
arrangements with key buyers 
(hotels,  supermarkets, etc)
● Market development in other 
demand centers

●Market promotion in key export 
markets thru participation in major
trade events 
●Technical assistance to BSO in 
its advocacy for greater market 
issues and resolution to trade-
related problems
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VALUE CHAIN ASSISTANCE -  BANANA (LAKATAN & CARDABA) 
 
Major Constraints and Opportunities 
 
 Input – Availability of  more inputs but cost is increasing 

 
 Production – Increasing production volumes in Mindanao but pest and disease problems 

occur in many traditional banana-growing areas 
 
 Assembling & Consolidation – Banana trading and consolidation are still dominated by a few 

traders and shippers 
 
 Processing – More processing facilities (banana chip factories) are operating and requiring 

raw materials (cardaba)  
 
 Logistics & Distribution – Availability of improved logistic systems for  transport of fresh 

banana to local markets 
 
 Marketing – Increasing demand for fresh banana in local markets particularly Metro Manila 

and Southern and Central Luzon and Visayas. Increasing demand for processed banana 
(banana chip) in traditional (US, EU) and emerging markets (China, Russia, Middle East). 

 
Proposed GEM Strategies 
 
 Input – Technical assistance to key Business Support Organizations (BSOs) and producer-

associations in their advocacy for a more competitive environment in the trading and 
distribution of agro-chemicals.  

 
 Production – Promotion of Good Agricultural Practices (GAP) in banana focusing on 

effective pest and disease management.  
 
 Assembly & Consolidation – Technical assistance to banana shippers in setting up support 

facilities like warehouse and booking office in Manila to support inbound shipments  
 
 Processing – Assist processors in establishing production-market clusters in key areas to 

stabilize raw material supply. Conduct of training on Food Safety and Good Manufacturing 
Practices to SME processors. 

 
 Logistics & Distribution – Promotion of improved logistic systems for fresh fruit transport 

such as RoRo and introduction of new systems like loose cargo cold chain  
 
 Marketing – Assistance to local shippers in establishing supply arrangements with key buyers 

like hotels and supermarkets in Manila and other areas in Luzon and Visayas. Assistance to 
processors in accessing new export markets through participation in strategic international 
trade shows. Assistance to private sector groups in advocating for market access issues in key 
markets. 
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Aquamarine Value Chains 
 

Figure 4. Sardine Industry Value Chain 
Figure5. Grouper Value Chain 
Figure 6. Sea Cucumber Value Chain 
Figure 7. Abalone Value Chain 
Figure 8. Tuna Industry Value Chain 
Figure 9. Seaweed Value Chain 
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Figure 4. Sardine Industry Value Chain
2012 Target Export: 6,108 Mt; US$11.5 M

Value Chain Description

Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities
Good fishing and vessel 
supply services

Technology well-developed Sufficient ice available Direct selling from vessel to 
processor

Large and well-managed 
cannery & bottling sector

System well-developed Strong domestic demand

Skilled, low-cost manpower Adequate cold storage Opportunity for new product 
forms

3 canning companies 
experienced in export 

Large sardine resource

Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats
Fuel costs very high Improper onboard handling 

affecting quality
Unloading operations slow 
and unsanitary

Transport to processors 
slow, without proper cooling

Equipment outdated High domestic freight rates Too much reliance on 
domestic market

Overfishing may be 
occuring

Bottling plants inefficient Price ceiling on domestic 
product

Assist industry & BFAR 
to implement sardine 
mgmt actions

Assist industry to 
improve onboard 
handling

Assist industry to 
improve fish handling 
and offloading

Assist canners and 
bottlers to identify viable 
export markets and 
export products 

Assist industry to access 
sardine resource of 
Sabah

Conduct trials on fish 
pumps

Cost-share and 
coordinate industry 
participation in selected 
foreign trade shows

GEM Interventions

Inputs

Net manufacturers (3)
Ice producers (7)
Sardine resources

Production

63 fishing boats
190 support vessels
1 small drydock

Post Harvest

Offloading companies
Cold storage available

Consolidation

At cannery docks
Truckers

Processing

8 canneries
20 bottlers
Numerous small dryers

Distribution

Canned and bottled 
products channeled 
through distributors

Outshipments and 
exports by boat

Markets

Canned market 97% 
domestic.
Bottled market 75% 
export
Dried product 100% 
domestic
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VALUE CHAIN INTERVENTIONS-  SARDINE INDUSTRY 
 
 
The major constraints in the abalone value chain are as follows: 
 
1.  Inputs:  sardine stocks at maximum sustainable yield 
 
2. Production: poor quality due to inadequate on-board handling 
 
3. Post-Harvest:  poor quality due to inadequate offloading techniques 
 
4. Markets:  reliance on domestic market at low prices 
 
 
The proposed GEM interventions are: 
 
Inputs: 
 

• Assist industry/BFAR to implement sardine management actions 
 

• Assist industry to access sardine resources in neighboring EEZs 
 
Production and Post-Harvest: 
 

• Develop protocols for, and cost-share, industry trials of fish pumps for loading 
and offloading sardines 

 
Markets: 
 

• Identify potential higher-priced export markets and product forms; provide 
information to processors 

 
• Cost-share and coordinate processor participation in selected foreign trade shows 
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Value Chain Description

Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities

1. Endemic species available from the wild 1. Growers trained by gem and experienced in 
production

1. 1. Government RP Mariculture Highway

2. Hatchery technology available 2. Technology available 2. High price at US$25-40/kg live

3. Year-round hatchery production 3. High ex-farm price 3. Huge demand gap in export market

4. Huge demand gap for juveniles 4. Environmental conditions ideal for high-value 
culture

5. Presence of University to conduct R&D on 
technology improvement

Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats

1. Rapidly depleting natural population 1. Unavailability of seedstock 1. No post-harvest consolidation facilities 1. No established live fish carrier pick-up 1. Production capacity insufficient to meet total export 
requirements

2. Hatchery production insufficient to meet 
grow-out requirements

2. No specific formulated feeds for this species 2. No direct and fast transport route to export 
destination

2. Technical smuggling to Malaysia

3. Insufficient capital for full-scale production 3. Growers not able to directly market their product for 
export

4. Long culture period 4. Local buyers depress ex-farm price for products

5. Indonesia, Malaysia, and China might expand 
production

6. No marketing

1. Boost hatchery production through increase 
in production and number of facilities

1. Technical assistance to hatchery and 
mariculture park to result in annual 
production of 200 mt

1.Establishment of Post - harvest Storage Facilities 1.Technical assistance in establishment of live 
fish carrier route

1. Market reconnaissance 

2. 2. Conduct inventory of MNLF clusters 2 Product promotion at selected trade shows

3. Identify sources of credit for MNLF fish 
farmers.

3. 4. Improve production practices

5. Develop production manuals

6. Development of 2 new high-value 
hatchery/grow-out complexes

Figure 5. Grouper Value Chain
2012 Target Export: 198 Mt; US$1.29 M

GEM Interventions

Development of 2 new high-value 
hatchery/grow-out complexes

Government program to establish Mariculture 
Park (with storage facilities)

Technical assistance to hatchery and 
mariculture park to result in annual 
production of 200 mt of grouper

INPUT
SUBSYSTEM

(Juveniles)

Wild-caught
Hatchery Production

FARM PRODUCTION 
SUBSYSTEM

(Grow-out Prodn.)

Individual and Corporate 
Growers

CONSOLIDATION

LOGISTICS / DISTRIBUTION

Transport Companies
Traders

MARKETS

Live Fish Export Market

Domestic Market
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VALUE CHAIN INTERVENTIONS-  GROUPER 
 
 

The major constraints in the abalone value chain are as follows: 
 
1. Inputs: Unavailability of fingerlings 
 
2. Production: Lack of formulated feeds; lack of credit for growers 
 
3. Consolidation: Lack of consolidation facilities for live fish 
 
4.  Distribution:  No live fish sea carriers 
 
5. Markets:  No established export buyers 
 
 
The proposed GEM interventions are: 
 
Inputs: 
 

• Assist TawiTawi hatchery operator to initiate production of grouper fingerlings 
 

• Assist private sector to establish two additional hatcheries in Mindanao 
 
Production: 
 

• Assist feeds manufacturers to formulate specific feeds for specific groupers 
 

• Identify sources of credit for MNLF fish farmers 
 
Consolidation: 
 

• Establish consolidation facilities for live fish 
 
Distribution: 
 

• Identify and link live fish carriers to consolidators 
 
Markets: 
 

• Promote live groupers at selected trade shows 
 

• Link growers/consolidators to foreign buyers 
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Value Chain Description

Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities

1. Many local commercially viable species 
in the wild

1. Favorable climatic condition for grow-out 
production

1. 1. Final product form (canned, packed, or 
beche de mer) has longer shelf life

1.

2. access to natural resource 2. low-cost grow-out methodology present

3. hatchery technology is available, 
although not yet for commercial-scale 
production

3. Environmental conditions ideal for high-
value culture

4. Favorable climatic condition for hatchery 
production

4. presence of University (MSU-TT) to 
pursue R&D

5. presence of University (MSU-TT) to 
pursue R&D

Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats

1. rapidly depleting wild stocks 1. production is still mainly through wild 
capture

1. No post-harvest consolidation facilities 1. 1.

2 hatchery production has not yet started 2. grow-out production has not yet started 2. no available storage facilities

3 lack of funds to do R&D 3. unavailability of seedstock for grow-out 
production

2. cannot meet minimum export volume 
requirement

4. growers have insufficient capital for full-
scale grow-out production

2. poor processing facilities in Tawi-Tawi 3. no marketing

5. other countries are more advanced in 
production of cultured sea cucumber

3. lack of raw material 4. Philippine sea cucumber has a bad 
reputation in terms of quality

6. lack of funds to do R&D

1. Boost hatchery production through 
increase in production and number of 
facilities

1. Determine feasibility of sea cucumber 
ranching resulting in 100 mt of sea 
cucumber annually

1. Establishment of Post - harvest Storage 
Facilities

1. Assist in establishment of seafood 
processing plant in TawiTawi

1. Provide shipping and logistics 
information

1. Market reconnaissance

2. 2. Conduct inventory of MNLF clusters 2. Product promotion at selected trade 
shows

3. Identify sources of credit for MNLF fish 
farmers.

3. 4. Improve production practices

5. Develop production manuals

Figure 6. Sea Cucumber Value Chain

Prices have escalated in recent years, 
reaching current levels of $45 to 
$196/kg in dried form, with price 
dependent on species and quality

2012 Target Export: 318 Mt; US$644,841

GEM Interventions

Development of 2 new high-value 
hatchery/grow-out complexes

Government program to establish 
Mariculture Park (with storage facilities)

Technical assistance to hatchery and 
mariculture park to result in annual 
production of 200 mt of grouper

Processing (to produce beche de mer) is 
mainly done by fishermen, thus, 
resulting in low quality and absence of 
standards

other countries are more advanced in 
production of cultured sea cucumber

INPUT
SUBSYSTEM

(Juveniles)

Wild-caught
Hatchery Production

FARM PRODUCTION 
SUBSYSTEM

(Grow-out Prodn.)

Individual and Corporate 
Growers

CONSOLIDATION PROCESSING 
SUBSYSTEM

LOGISTICS / 
DISTRIBUTION

Transport Companies
Traders

MARKETS

Export  Market
Domestic Market
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VALUE CHAIN INTERVENTIONS-  SEA CUCUMBER 
 
 
The major constraints in the abalone value chain are as follows: 
 
1. Inputs:  lack of seedstock for growers 
 
2. Production:  Technical feasibility of growout under seaweed farms has not been 
demonstrated 
 
3. Processing:  poor quality due to cottage-level processing 
 
4. Markets:  low price for Philippine product due to poor quality 
 
 
The proposed GEM interventions are: 
 
Inputs: 
 

• Provide technical training to TawiTawi hatchery operator in sea cucumber 
hatchery techniques 

 
Production: 
 

• Establish research protocol and co-fund trials on rearing sea cucumber under 
seaweed farms 

 
• Train seaweed farmers in selected growout techniques 

 
Processing: 
 

• Assist private sector to establish processing plant  
 

• Provide training in processing techniques to assure highest quality 
 
Markets: 
 

• Promote product at selected trade shows 
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Value Chain Description

Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities

1. tropical abalone is an endemic species 1. Growers trained by gem and experienced 
in production

1. 1. Government RP Mariculture Highway 1. High prices paid for abalone at $37–40/kg

2. access to natural resource 2. Technology available 2.

3. year round production 3. High ex-farm price

4. Well-developed technology from 
SEAFDEC

4. Environmental conditions ideal for high-
value culture

5. establishment of hatchery in TT with 
production capacity of 1.3 to 3.4 M 
spats/yr

6. MSU-TCTO currently operating with 
production capacity of 60,000 spats/yr

7. presence of University (MSU-TT) to 
pursue R&D

Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats

1. rapidly depleting wild stocks 1. lack of seedstock 1. No post-harvest consolidation facilities 1. not being done at present 1. no cold-chain system established in Tawi-
Tawi

1. Local buyers depress ex-farm price for 
products

2. Hatchery capacity insufficient to meet 
total production (grow-out) requirements

2. no specific formulated feeds for this 
species

2. poor proceesing facilities in Tawi-Tawi No direct and fast transport route to 
export destination

2. cannot meet minimum export volume 
requirement

no technology yet to improve hatchery 
survival rate

3. long culture period (14 months) 3. lack of raw material 3. no marketing

4. insufficient capital for full-scale production

5 no technology yet to reduce grow-out 
period

1. Boost hatchery production through 
increase in production and number of 
facilities

1. Technical assistance to result in 
annual production of 70 mt

1.Establishment of Post - harvest 
Storage Facilities

1. Assist in establishment of seafood 
processing plant in TawiTawi

1. Provide shipping and logistics 
information

1. Market reconnaissance

2. 2. Conduct inventory of MNLF clusters 2. Product promotion at selected trade 
shows

3. Identify sources of credit for MNLF 
fish farmers.

4. Improve production practices

5. Develop production manuals

6. Development of 2 new high-value 
hatchery/grow-out complexes

GEM Interventions

Figure 7. Abalone Value Chain

Huge demand gap in export market

Government program to establish 
Mariculture Park (with storage facilities)

Development of 2 new high-value 
hatchery/grow-out complexes in 
western Mindanao

2012 Target Export: 66 Mt; US$273,106

INPUT
SUBSYSTEM

(Juveniles)

Wild-caught
Hatchery Production

FARM PRODUCTION 
SUBSYSTEM

(Grow-out Prodn.)

Individual and Corporate 
Growers

CONSOLIDATION PROCESSING 
SUBSYSTEM

LOGISTICS / 
DISTRIBUTION

Transport Companies
Traders

MARKETS

Export  Market
Domestic Market

16



VALUE CHAIN INTERVENTIONS-  ABALONE 
 
 

The major constraints in the abalone value chain are as follows: 
 
1. Inputs:  lack of seedstock (spats) 
 
2. Production:  unknown optimal feed 
 
3. Processing:  poor quality due to cottage-level processing 
 
4. Markets:  low price for Philippine product due to poor quality 
 
 
The proposed GEM interventions are: 
 
Inputs: 
 

• Assist operator of TawiTawi hatchery to initiate abalone spat production resulting 
in approximately 2 million spat per year 

 
• Assist private sector in establishing two additional multi-species hatcheries in 

Mindanao, with each producing 2 million spat per year   
 
Production:  
 

• Complete seaweed feed trials 
 

• Establish farming methods for selected seaweed species 
 

• Train farmers in farming methods for selected seaweed 
 
Processing: 
 

• Assist private sector in establishing abalone processing plant 
 
Markets: 
 

• Promote new high-quality abalone products at selected trade shows 
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Value Chain Description

Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities
Nearby resource Large fleet Good cold storage Systems in place Large processing cap. System well-established Major player in markets
Good fuel supplies Good supply of fishermen First class fishport EU & US accredited Emerging markets
Good services
Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats
High fuel costs Old inefficient boats Carriers need updating Spot buying Very narrow margins High shipping costs No geographic identity
Diminishing resource Small fish High import tariffs
No foreign fishing agree 

Assist govt to develop 
access agreements with 
Pacific Island countries.

Identify and analyze 
emerging markets

Assist govt and industry 
to sustainably manage 
resource

Provide processors 
opportunity to enter 
emerging markets

GEM Interventions

Figure 8. Tuna Industry Value Chain 

Inputs

Net manufacturers (3)
Ice producers (15)
Ship repair facilities (2)
Tuna resources

Production

230 fishing vessels
900 support vessels
14,000 fishermen

Post Harvest

General Santos Fishport
30,000 MT cold storage

Consolidation 

Direct buying by 
canneries
Trader/Consolidators
Imports from foreign fleets

Processing 

Canneries (8)
Frozen sashimi plants 
(15)

Distribution

Direct export sales
Domestic/foreign 
shipping lines
Local outlets

Markets

US importers
EU importers
Other importers
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VALUE CHAIN INTERVENTIONS-  TUNA INDUSTRY 
 
 
 
The major constraints in the abalone value chain are as follows: 
 
1. Inputs:  Diminishing resource; no access to foreign fishing grounds 
 
2. Markets:  weak sales in emerging markets 
 
 
The proposed GEM interventions are: 
 
Inputs: 
 

• Assist Government and Industry to develop access agreements with Pacific Island 
countries 

 
• Assist Government and Industry to sustainably manage resources by 

implementing actions in National Tuna Management Plan and actively 
participating in regional tuna management commission 

 
Markets: 
 

• Identify and analyze emerging markets 
 

• Provide processors opportunity to enter emerging markets by co-funding 
participation at selected trade shows 
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Value Chain Description

Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities Strengths/Opportunities

1. Ideal agro-climatic endowment and 
suitable areas for seedling production

1. Ideal agro-climatic endowment and 
suitable areas for production

1. Presence of post-harvest facilities 1 Diversification to other products 
produced in seaweed farms (sea 
cucumber, etc.)

1. Presence of many processors and 
exporters

1. Established marketing and distribution 
system

1. Increasing global demand for 
seaweed/carrageenan

2. Abundance of suitable seaweed 
varieties for propagation.

2. Established production technology 2. Established post-harvest technology 2. Expanding product applications and 
opening new markets for various 
product applications

2. Diversification to other product forms 2. PNG is competitive with refined 
carrageenan from other species

3. Established seaweed cultivars and 
nursery technologies

3. Farmers willingness to farm and take 
risks

3. Development of new value-added 
products from fresh seaweed

60 3. Higher growth rate for carrageenan 
compared with other hydrocolloids

4. High potential for expansion of 
seaweed cultivar propagation facilities 
to improve availability of appropriate 
seedlings

4. High potential for farm area expansion 4. Market potential for other seaweeds 
and its extracts and by-products.

5. Diversification to other new seaweed 
varieties

5. High potentials for farm productivity 
enhancement and quality 
improvements

5. Acceptance of PNG as food additive

6. High potential for growing other 
seaweed with economic value

Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats Weaknesses/Threats

1. Limited availability of appropriate 
seedlings for farmers

1. High incidence of low farm productivity 
due to diseases, climate change, etc.

1. Inadequate PHF at farm and village 
level

1. Limited competition at the farm level 
marketing chain

1. Located far from production areas 1. Increasing transport and handling 
costs

1. Appreciation of Phil. peso against US 
dollar

2. Inadequate number of seaweed 
cultivar propagation facilities

2. Poor quality seaweeds due to poor 
farming practices

2. Absence of pre-processing facilities 2. Difficulty in providing credit to farmers 2. Increasing production cost 2. Rising cost of doing business 2. High cost of Philippine seaweeds 
compared with Indonesian seaweeds

3. Limited government support for R&D 
facilities

3. Non-observance of quality standards 
on raw seaweed

3. Poor quality due to adulteration, 
inadequate drying, etc.

3. Rising cost of doing business 3. Difficulty in observing international 
quality standards

3. Presence of country specific regulatory 
guidelines 

4. Inadequate credit access 4. Inadequate production credit access 4. Inadequate observance of quality 
standards

4. Inadequate supply of raw seaweed 
leading to low capacity utilization

5. Inceasing production cost 5. Inadequate technical services and 
training on planting, harvesting, and 
drying

Rising cost of doing business

6. Increasing unit costs due to slow 
productivity gains

6. Increasing unit costs due to slow 
productivity gains 5

7. Inadequate R&D budget from 
government

7. Climate change and pollution of some 
production areas

8. Increasing competition from Indonesia, 
Vietnam, etc. 

9. Peace and order concerns

1. Advocate for the establishment of 
additional seaweed genebanks and 
nurseries in Zamboanga Peninsula 
and Sulu Archipelago

1. Provide technical support/trainings to 
seaweed farmers in improved 
cultivation practices and techniques to 
increase on-farm productivity

1. Provide technical support/training in 
improved harvest and post-harvest 
handling practices

1. Facilitation and coordination 
assistance in expanding access to 
production and working capital  loans 
from financial institutions

1. Encourage CSR among major players 
in addressing declining seaweed 
production

1. Provide technical, assistance in 
accessing markets for Mindanao 
seaweeds and carrageenan through 
trade missions

2. Provide technical support and training 
in the management and operation of 
these facilities

2. Encourage processors, traders, and 
suppliers to develop cost-effective, 
high-yielding production systems, 
extension, and promotional 
technologies

2. Coordinate with institutions in the 
establishment of laboratory facilities 
for quality determination

2. Provide technical assistance to traders 
and exporters in meeting quality 
standards of foreign markets.

2. Technical assistance to Mindanao 
processors in product health safety 
and compliance with quality standards.

2. Work for reduction of tariff duties in 
foreign markets 

3. Encourage industry players to 
contribute in the operation of these 
facilities

3. Facilitation and coordination 
assistance to identify suitable 
expansion areas 

3. Provide technical support in 
developing pre-processing technology 
and facilities near production areas.

3. . Provide technical, coordinative, and 
advocacy works for Mindanao 
processors  to conduct R&D on new 
product applications.

4. Access funding assistance from 
government and donor agencies and 
loans from financial institutions 

4. Facilitation and coordination 
assistance in expanding access to 
production and working capital loans 
from financial institutions

4. Establishment of PHF qualified under 
GEM BIP

GEM Interventions

Establishment of carrageenan plants 
in China, Indonesia, and India

Figure 9. Seaweed Value Chain

INPUT
SUBSYSTEM

(Cultivars)
Gene banks
Nurseries

FARM PRODUCTION 
SUBSYSTEM

40,000 farming families

POST-HARVEST

Barangay-level drying

CONSOLIDATION

Bgy consolidators
Provincial traders

Middle Buyers

PROCESSING 
SUBSYSTEM

Carrageenan plants (13)

LOGISTICS / 
DISTRIBUTION

Transport Companies
Traders

MARKETS

Export  Market
Domestic Market
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VALUE CHAIN INTERVENTIONS-  SEAWEED INDUSTRY 
 
The major constraints in the abalone value chain are as follows: 
 
1. Inputs: limited availability of good seedlings results in low yields 
 
2. Production:  poor farming practices resulting in low yields and poor quality; no access 
to credit causes farmers to miss planting cycles 
 
3. Post-Harvest:  absence of local pre-processing facilities results in high moisture 
content, excessive salt, and low carrageenan yield; lack of dried seaweed quality testing 
facilities results in poor quality and low prices 
 
4. Processing:  shortage of local dried seaweed inducing imports from Indonesia; caused 
by poor linkage with local growers who increasingly export to foreign processors 
 
 
The proposed GEM interventions are: 
 
Inputs: 
 

• Coordinate and cost-share establishment of additional genebanks and nurseries in 
Mindanao 

 
• Cost-share MSU-TT research on optimal strains and farming technology in 

TawiTawi 
 
Production: 
 

• Cost-share extension program to train farmers to use optimal strains and 
technology 

 
• Identify and facilitate credit access for farmers and traders 

 
Post-Harvest: 
 

• Assist LGUs and industry to establish accredited provincial quality testing centers 
to grade outshipments  

 
• Identify proper preliminary processing technology and assist industry to establish 

facility in TawiTawi  
 
Processing: 
 

• Encourage linkages and Corporate Social Responsibility between processors and 
growers 
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Volume
(in MT)

Value 
(in USD)

Volume
(in MT)

Value 
(in USD)

Tupi 
Balangon/Bongula
n Growers 
Association, Inc. 
(TUBAGA)

Alter Trade Japan Delivery of organically grown-
banana (bongulan) to Alter Trade-
Japan every week for a period of 
one year (January - December 
2008)

832,000 MT/yr US$234,192.6 832,000  $            234,192.60 Participated in GEM-sponsored 
training on GAP and Pest and Disease
Management

Organized business meetings with 
domestic and international buyers 
during the "Mindanao Food Suppliers 
Meet IFEX Very Important Buyers" on 
May 17, 2008; Coordinated logistics 
and administrative requirements; Co-
funded participation cost in IFEX 
Philippines 2008 on 16-18 May 2008

Delivery on-going since January 2008. 

SHIPMENT ON-GOING

Prime Fruits 
International, Inc.

China Delivery of banana chips to buyer in 
China at 4x40 fcl per month (20 mt 
per container) for a period of 6 
months

480MT  US$687,835 960  $         1,375,670.00 Facilitated business meetings with 
Hong Kong buyers during the 
Business Matching Session on August
12,  2008 in Hong Kong

Organized pre-event business 
matching with international buyers 
through PTIC Hong Kong and Hong 
Kong Trade and Development 
Council; Assisted gathering sales 
inquiries of international buyers during 
the Hong Kong Food Expo 2008 on 14
18 August 2008;  Coordinated 
logistics and administrative 
requirements; CO-funded part of the 
participation cost

Initial shipment of 23 Mt, US$35,302 
was carried-out on September 15, 2008

SHIPMENT ON-GOING

Regular delivery of fresh tuna loin 
and big eye loin to ready market 
including a chain of retail stores on a
weekly basis

1.5 MT/wk 78

Regular delivery of fresh  big eye 
loin to ready market including a 
chain of retail stores on a weekly 
basis

1 MT/wk 12

GEM Assistance Status

Arranged business meetings between 
four (4) GSC-based seafood 
companies and representatives of 
Bayville Rum Trading Inc. on August 1
2 & 4

Result of Japan's certification analysis 
on sample products from Frescomar 
Seahelm Corporation was favorable. An 
initial commercial shipment of 214 kg 
(114 kg tuna loin, 100 kg blue marlin) at 
US$2,350 was carried out on 
September 11, 2008. Succeeding 
commercial ship

SHIPMENT ON-GOING

Projected Annual Outshipment 
(52 week period)

Description Total Outshipments as of
September 30, 2008

Frescomar 
Seahelm 
Corporation

Bayville Rum 
Trading Inc.

Japan

Supplier Buyer Export Market

APPENDIX 2-5

February to September 2008
GEM Market Linkage Assistance for Export Out-shipments

As of September 25, 2008
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Volume
(in MT)

Value 
(in USD)

Volume
(in MT)

Value 
(in USD)

GEM Assistance StatusProjected Annual Outshipment 
(52 week period)

Description Total Outshipments as of
September 30, 2008

Supplier Buyer Export Market

APPENDIX 2-5

February to September 2008
GEM Market Linkage Assistance for Export Out-shipments

As of September 25, 2008

Amley Food 
Corporation

Loblaw Companies, 
Ltd.

Canada Delivery of dried mango to Loblaw 
Companies, Ltd., Canada's largest 
food distributor

30MT  US$200,000 360  $         2,400,000.00 Organized business meetings with 
domestic and international buyers; 
Coordinated logistics and 
administrative requirements; Co-
funded participation cost in IFEX 
Philippines 2008 on 16-18 May 2008

Arranged business meeting between 
the Senior Specialist Offshore 
Procurement of Loblaw Companies 
Ltd. and representative of Amley Food 
Corporation during the Market 
Exchange "Mindanao Food Suppliers 
Meet IFEX Very Important Buyers" on 
May 17, 2008

Further negotiation to be undertaken 
upon completion of HACCP 
accreditation. Amley Corporation is 
requesting assistance from GEM 
Program in its HACCP accreditation 

UNDER NEGOTIATION 

Lucille's Food 
Products 

Asian Imports USA Delivery of banna chips and fruit 
juices (calamansi concentrate, 
calamansi carrot concentrate) at 1 
ton per month for a period of 1 year

12MT/yr US$204,000 12  $            204,000.00 Ogranized business meetings with 
domestic and international buyers; 
Coordinated logistics and 
administrative requirements; Defrayed 
part of the participation cost in IFEX 
Philippines 2008 on 16-18 May 2008

Arranged business meeting between 
representatives of Asian Imports and 
Lucille's Food Products during the 
Market Exchange "Mindanao Food 
Suppliers Meet IFEX Very Important 
Buyers" on May 17, 2008

Currently working on labelling 
requirements

UNDER NEGOTIATION 

Prime Fruits 
International, Inc.

Loblaw Companies, 
Ltd.

Canada Delivery of banana chips to Loblaw 
Companies, Ltd., Canada's largest 
food distributor

Introduced Prime Fruits International 
to Loblaw Companies, Ltd. by 
communicating with its Senior 
Specialist Offshore Procurement

Possible delivery / shipment to be 
discussed as soon as Prime Fruits 
received its ISO 22000 accreditation in 
October 2008

UNDER NEGOTIATION 

Century Canning 
Corporation

Fresha Export Ltd. Pacific Islands Delivery of canned mackerel and 
sardines to Fresha Export Ltd., a 
New Zealand-based trading 
company

Established direct communications 
with Fresha Export Ltd. for possible 
market linkages with Mindanao 
sardine companies.

Referred three (3) sardine companies: 
Century Canning Corporation, Mega 
Fishing Corporation and Permex 
Producers and Exporters, Inc.

Selected Century Canning Corporation 
as potential supplier. Samples are yet to 
be sent upon completion of 
documentary requirements

UNDER NEGOTIATION
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 Volume 
(MT)

 Value 
(PhP)

 Volume 
(MT)

 Value 
(PhP)

 Volume 
(MT)

 Value 
(PhP)

Iligan Papaya Growers 
Association

Asian Vegetables, Cebu 
City

Weekly delivery of 1 ton per week 
since 2nd week of May, 2008 to 
supply different supermarkets of 
Cebu

1 20,000 18 360,000 52 1,040,000 Determined buyer's  quality and volume 
requirement during the Cold Chain 
Conference Market Match in Cebu; 
Assisted the Iligan Papaya Growers in 
the negotiation to deliver  papaya on a 
weekly basis.

Regular delivery of 1 ton per week. Buyer 
also interested to buy other fruits and 
vegetables.

Durian Industry Council of 
Region XI*

Wholesalers and retailers in
Davao City & shippers and 
consolidators for Manila 
market

Sale of durian to wholesalers, 
retailers and local consumers of 
Davao City since June 2008. 
Fruits also shipped to various 
Luzon and Visayas Markets

3.31 132,000 50 2,000,000 86 3,430,000 Conducted Quality Improvemement 
Training to durian growers to increase 
market value of the product.

Sales on going until end of durian season 
(November 2008). Fruiting season of 
durian is only from June to November 
2008

Farmers' Market** Metro Manila Consumers Direct retailing of tropical fruits 
during Mindanao Fruit festival at 
Quezon City Circle; Average 
volume is 4 MT weekly

4 400,000 20 2,000,000 52 5,200,000 Co-funded travel expenses of Minfruit 
staff to set-up booth for direct-selling of 
fruits at the Mindanao Fruit Festival in QC
Circle; Co-drafted Minfruit's proposal for 
additional funding support from key 
government agencies

Festival on going and to continue until 
November 2008.

Malaya Farms and other 
Davao & North Cotabato 
Pssion Fruit Growers

Profood International, Toril, 
Davao City

Regular weekly delivery of 12 
tons passion fruit  since June 
2008 from North Cotabato and 
Davao City groups 

12 120,000 192 1,920,000 624 6,240,000 Co-funded Minfruit staff's travel expenses 
to organize supply clusters for passion 
fruit; Co-organized Quality Improvement 
training 

Weekly deliveries on going

Esperanza Calamansi 
Growers Association

Lito Vitualla (Consolidator 
for Manila Market)

Regular weekly delivery of 3.64 
tons of calamansi since May 2008
for Manila Market

3.64 42,000 72.8 840,000 190 2,184,000 Identified buyer and determined volume 
and quality requirements; Co-organized 
and co-funded a Quality Improvement 
Training to enhance market value of the 
product to be supplied.

Weekly delivery on-going

Integrated Cultural 
Livelihood MPC 
(MNLF Community)

Ca Cucamonga Banana 
Chip Factory

Bi-weekly delivery of 2.25 MT 
cardaba banana for banana chip 
processing since July 2008

1.125 12,500 13.5 75,000 58.5 325,000 Identified the buyer and assisted the 
farmers in price negotiation; Arranged 
schedule of delivery and recommended 
protocols to lessen postharvest losses.

Regular deliveries continuing

Limbalod MPC 
(MNLF Community)

Ca Cucamonga Banana 
Chip Factory

Bi-weekly delivery of 2.25 MT 
cardaba banana for banana chip 
processing since July 2008

1.125 12,500 13.5 75,000 58.5 325,000 Identified the buyer and assisted the 
farmers in price negotiation; Arranged 
schedule of delivery and recommended 
protocols to lessen postharvest losses.

Regular deliveries continuing

Buena Vida MPC Ca Cucamonga Banana 
Chip factory

Bi-weekly delivery of 2.5 MT 
cardaba banana for banana chip 
processing since July 2008

1.25 7,500 15 90,000 65 390,000 Identified the buyer and assisted the 
farmers in price negotiation; Arranged 
schedule of delivery and recommended 
protocols to lessen postharvest losses.

Regular deliveries continuing

A. Regular deliveries 

GEM Assistance StatusProjected Annual 
Outshipments 

(52 week period)

Supplier Buyer Description Total Outshipments as 
of Sept 30, 2008

Average Weekly 
Delivery

APPENDIX 2-6 
GEM Market Linkage Assistance for Domestic Out-shipments 

February to September 2008

Page 1 of 5



 Volume 
(MT)

 Value 
(PhP)

 Volume 
(MT)

 Value 
(PhP)

 Volume 
(MT)

 Value 
(PhP)

GEM Assistance StatusProjected Annual 
Outshipments 

(52 week period)

Supplier Buyer Description Total Outshipments as 
of Sept 30, 2008

Average Weekly 
Delivery

APPENDIX 2-6 
GEM Market Linkage Assistance for Domestic Out-shipments 

February to September 2008

SOCSKSARGEN Mango 
Contractors Association

Profood International, Cebu 
City

Weekly delivery of 30 MT of 
processed grade mangoes since 
February 2008 of fresh mangoes 
for processing to the Cebu plant 
of Profood 

30 700,000 960 22,400,000 1,560 36,400,000 Co-funded and co-organized Production 
Skills Enhancement Training  and 
Training on GAP and Best Farming 
Practices on Mango for farm workers in 
SOCSKARGEN 

Weekly delivery on-going

Unifrutti- Chiquita PhilippinesProfood International, Toril, 
Davao City

Delivery of processed- grade 
fresh pineapples from January to 
September

16 70,820 622 2,760,000 829 3,683,000 Introduced and facilitated meetings 
between Unifrutti and Profood

Deliveries still on going on a "per order 
basis"

Melon Growers in South 
Cotabato and Sultan 
Kudarat***

Dole Philippines, 
Polomolok, South Cotabato

Weekly delivery of 4 MT tons of 
cantaloupe for IQF from March to 
July 2008

4 720,000 64 1,340,000 128 2,680,000 Co-funded and co-organized training on 
Proper Pre/ Post-Harvest Handling for 
Melons; Introduced growers to seed 
suppliers.

Delivery scheduled on next harvest 
season which is October. Dole requested 
for more volume of cantaloupe

Melon Growers in South 
Cotabato and Sultan 
Kudarat***

Dole Philippines, 
Polomolok, South Cotabato

Weekly delivery of of 6 tons 
honeydew for IQF from March to 
July 2008

6 138,000 96 2,200,000 192 4,400,064 Co-funded and co-organized training on 
Proper Pre/ Post-Harvest Handling for 
Melons; Introduced growers to reliable 
seed suppliers.

Delivery scheduled on next harvest 
season which is October. Dolefil 
requested for more volume of cantaloupe

Northern Mindanao 
Vegetable Producers 
Association, Inc 
(NORMINVEGGIES)

NUTRI ASIA Regular monthly delivery of 1.5 
tons of sweet pepper

0.375 28,875 6 462,000 18 924,000 Arranged meetings between Nutri-Asia 
and NorMinVeggies; Co-funded training 
activities on quality improvement and 
supply clustering to ensure consistent 
volume and quality of supply.

Volume of delivery is expected to reach 
15 metric tons/monthly as soon as 
production increases

Northern Mindanao 
Vegetable Producers 
Association, Inc 
(NORMINVEGGIES)

June Tolentino 
(consolidator for Metro 
Gaisano, other 
supermarkets and hotels in 
Cebu)

Regular weekly delivery of 500 
kgs salad type vegetables such 
as lettuce, bell pepper to major 
supermarket in Cebu since June 
2008

0.5 25,000 8 400,000 26 1,300,000 Identified and arranged meetings with the 
buyer;  Co-funded vegetable training-
workshops to ensure consistent volume 
and quality of supply.

Weekly delivery on-going

Northern Mindanao 
Vegetable Producers 
Association, Inc 
(NORMINVEGGIES)

Metro Gaisanao - Cebu Average weekly delivery of 2MT 
of mixed semi-temperate & 
tropical vegetables to major 
supermarket in Cebu since 3rd 
week of May 2008

2 60,000 36 1,080,000 104 3,120,000 Co-funded Market Reconnaissance in 
Cebu and arranged meetings with 
vegetable buyers.

Chances of increasing to 3-4metric tons 
per week as soon as trading operations 
of NVCC expands

Davao Del Norte Vegetable 
Industry Development 
Council, Inc. or DNVIDCI

Retailers and Wholesalers 
of EASTERN VISAYAS 
(Tacloban, Borongan, 
Baybay, Ormoc and Maasin
Vegetable Vendors 
Association)

Weekly delivery of 10 MT of  
assorted tropical vegetable (bitter 
gourd, eggplant, squash, etc) to 
major wet markets in Eastern 
Visayas since July 2008

10 146,000 120 1,752,000 520 7,592,000 Co-funded Market Reconnaissance in 
Cebu and arranged meetings with 
vegetable buyers.

Average of 10 metric tons of assorted 
vegetables now being picked-up weekly 
by buyers from Eastern Visayas from 
council's consolidation area in Tagum 
City

Vegetable Industry Council 
of South Cotabato or 
VICSCo
(suppliers from Lake Sebu & 
Banga)

General Tuna Corporation 
(GENTUNA), General 
Santos City 

Regular weekly delivery of 2-3 MT
of sweet pepper and carrots to 
tuna cannery in General Santos 
City since February 2008

2.5 26,785 80 860,000 130 1,720,000 Identified the buyer and arranged  
meetings between the buyer and supplier;
Co-funded Quality Improvement, Post 
Harvest Handling and Supply Clustering 
Strengthening Workshops to ensure 
consistent volume and quality of supply.

Weekly delivery on-going; Deliveries from
other areas like Surallah in So.Cotabato 
and Bansalan in Davao Sur being 
explored.
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RD Corporation

Frescomar Seahelm 
Corporation

KFC & Tokyo Tokyo 
(RAMCAR Group of 
Companies)

Regular delivery of tuna for 
sashimi, squid, shrimp (initial 
products of interest) to 200+ 
outlets (KFC and Tokyo Tokyo)

2-3 tons 
per 
month 
per 
product 
item

30 Arranged  meetings and introduced 
RAMCAR Group of Companies to 
suppliers of seafood products in GSC.

Shortlisted Frescomar Seahelm 
Corporation and RD Corporation as 
potential suppliers. Both conducted 
product presentation already. To finalize 
selection of seafood products for 
commercial shipment to be undertaken 
within the month. Representatives of 
Ramcar Group of Companies is set to 
visit production and processing plants of 
RD Corporation within the month.

Tubigan MPC Yeung Marine Products HV Marine Grouper 0.255 140,250

Sibukkot Seaweed/ fish 
growers Assoc.

Uni aquamarine, Bongao HV Marine Grouper 0.23 115,000

Pahut 1 Seaweed Growers 
Assoc.

Johnny Dua HV Marine Grouper 0.1 55,000

Pahut 2 Seaweed Growers 
Assoc.

Uni aquamarine, Bongao HV Marine Grouper 0.1 55,000

Sumbilang Seaweed 
Growers Assoc.

Uni aquamarine, Bongao HV Marine Grouper 0.1 55,000 

Kidapawan City Banana 
Farmers Association

ANI Agri-ventures 
(Concessionaire for SM 
Supermarkets)

Delivery of Lakatan bananas for 
distribution to supermakets in 
Metro Manila

18 414,000 Arranged meetings between ANI and the 
Kidapawan City Banana Farmers 
Association. Advised on proper post-
harvest handling, packing and other 
logistical procedures

Negotiation on better supply 
arrangements on-going. Acceptance of 
products is proposed to be held in Davao 
City as soon as ANI warehouse and 
storage facility starts to operate

Lucrative Agri Development 
MPC, Matanog, 
Maguindanao

ANI Agri-ventures Delivery of Lakatan bananas for 
distribution to supermakets in 
Metro Manila

12 276,000 Introduced supplier to ANI and assisted in
price negotiation. Advised on proper post-
harvest handling and other logistical 
procedures

Negotiation on better supply 
arrangements on-going. Acceptance of 
products is proposed to be held in Davao 
City as soon as ANI warehouse and 
storage facility starts to operate

Mrs. Soledad 
(Farmer based in Davao 
City

ANI Agri-ventures Delivery of pummelos for 
distribution to supermarkets in 
Metro Manila

2 104,000 Introduced supplier to ANI during a 
market matching session organized by 
MINFRUIT, a GEM-supported BSO.

Deliveries will resume as soon as ANI 
warehouse and storage facility in Davao 
City starts to operate

Mrs. Victoria Montrel 
(Farmer based in Tupi, 
South Cotabato)

ANI Agri-ventures Delivery of solo papaya for 
distribution to supermarkets in 
Metro Manila

2 24,000 Introduced supplier to ANI during a 
market matching session organized by 
GEM in South Cotabato

Negotiation on better supply 
arrangements on-going. Acceptance of 
products is proposed to be held in Davao 
City as soon as ANI warehouse and 
storage facility starts to operate

Unifrutti- Chiquita PhilippinesLinkage Foods, Tibungco, 
Davao City

Delivery of processed- grade 
fresh pineapples 

10 75,000 Introduced Chiquita representative to 
Linkage and assisted in the negotiation to
determine supply arrangements

Negotiations for the schedule of next 
delivery on-going 

B. Trial/Initial Deliveries

Canvassed various buying stations; 
Supervised actual shipment to ensure 
proper farm to market handling protocols 
were observed. Utilized community-
owned  transport boat that also had GEM 
input on equipment counterpart, design, 
and training on proper usage.
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Unifrutti- Chiquita PhilippinesNakashin, Tibungco, Davao 
City

Delivery of processed- grade 
fresh pineapples 

10 120,000 Introduced Chiquita representative to 
Nakashin and assisted in the negotiation  
to determine supply arrangements

Negotiations for the schedule of next 
delivery on-going 

Lala Calamansi 
Consolidators/Farmers 
Association

UBM (Consolidator of 
Robinsons & other major 
supermarkets)

Trial delivery of calamansi in 
August 2008 to be supplied in 
supermarkets in Manila (260kgs 
@ P3,500)

0.26 3,500 Arranged meetings between buyer and 
supplier; Co-organized and co-funded 
Calamansi Quality Improvement Training 
to growers to ensure consistent volume 
and quality of supply.

Commercial and regular deliveries to be 
discussed by UBM and Lala group

Asian Vegetables, Cebu 
City

Trial delivery of calamansi in 
August 2008 to be supplied in 
supermarkets in Cebu (780kgs @ 
P10,500)

0.7 10,500 Identified buyer and arranged meetings 
between buyer and supplier to determine 
price and volume requirements; Co-
organized and co-funded Calamansi 
Quality Improvement Training to growers 
to ensure consistent volume and quality 
of supply.

Commercial and regular deliveries to be 
discussed by Asian Vegetables and Lala 
group

Claveria Land Care Farmers 
Association

Linda Carrido (CDO based 
fruit Consolidator for Manila 
& Cebu markets)

Trial delivery of Lakatan bananas 
for shipment to Manila in July 
2008 (500kgs @ P10,000)

0.5 10,000 Identified and determined buyer's volume 
and quality requirements and arranged 
meetings to finalize supply arrangements;
Co-organized and co-funded Quality 
Improvement Training for banana 
growers to ensure consistent volume and 
quality of supply.

Buyer requested for better quality 
bananas for the next deliveries; suppliers 
willing to apply good farming practices 
based on the Quality Improvement 
Training to improve quality of their 
products.

Matalam Pummelo Growers 
Association

Farmer's Market, Davao 
City

Trial delivery of 1 ton of pummelo 
for local market and possible 
outshipment to Manila (1MT @ 
P45,000)

1 45,000 Introduced supplier to buyer; Arranged 
farm visits and organized meetings 
between buyer and supplier to discuss 
supply opportunities; Supplier attended a 
GEM-sponsored training on improved 
pomelo production and post-harvest 
techniques

Negotiations for next delivery to be 
scheduled on the next fruiting season. 
Buyer requested for better quality of 
pummelo. Suppliers working on the 
improvement of farm practices and 
facilities to meet quality standards of 
buyers

Matalam Calamansi 
Growers Association , 
Matalam North Cotabato

Landors Trading 
Corporation (thru: local 
consolidator in GenSan)

Trial delivery of calamansi for 
shipment to Manila (280kgs @ 
P3,500)

0.28 3,500 Introduced buyer to supplier; Adviced on 
proper harvesting and delivery 
procedures; Co-funded and co-organized 
Quality Improvement Training to farmers 
to ensure consistent volume and quality 
of supply.

Samples passed quality standards of the 
buyer and initial negotiations made for 
supply arrangements as soon as 
processing plant of Landor's in GenSan 
would start to operate.

Northern Mindanao 
Vegetable Producers 
Association, Inc 
(NORMINVEGGIES)

General Tuna Corporation 
(GENTUNA)

Initial delivery of sweet pepper to 
tuna cannery in General Santos 
City

4 160,000 Identified buyer and arranged meetings 
between buyer and supplier to determine 
price and volume requirements; Co-
organized and co-funded Quality 
Improvement Training to growers to 
ensure consistent volume and quality of 
supply.

Negotiations on regular deliveries being 
discussed
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Vegetable Industry Council 
of Southern Mindanao, Inc. 
(VICSMIN)

Apo View Hotel Trial deliver of salad type 
vegetables

0 15,000 Arranged the meeting between VICSMIN 
and Apo View Hotel to determine Apo 
View's volume and and quality 
requirements.

Next deliveries will be on order basis; 
Apo View presently sourcing vegetables 
from traditional suppliers who offer lower 
prices

Upi, Shariff Kabunsuan 
Ginger Producers

NOPA FOODS, Davao City Delivery of young ginger as raw 
materials for pickled ginger for 
export to the Japanese market

2 25,500 Identified grower and arranged meetings 
with NOPA to determine volume and 
quality requirements; Assisted the 
growers in the design and establishment 
of a demo farm and conducted  hands-on 
training on improved technologies on 
young ginger production 

Production trial scheduled for harvest 1st 
week October: estimated yield 3.5 metric 
tons. 

Melon Growers of 
Maguindanao

Angelland Marketing, Cebu 
City (consolidator/distributor
of fruits & veggies for major 
hotels & restaurants in 
Cebu)

Initial delivery of 1 MT of 
honeydew

1 45,000 Identified and contacted  buyer to 
determine volume and quality 
requirements as well as supply 
arrangements for the trial shipment; 
Conducted a melon production and 
quality improvement training to ensure 
consistent volume and quality of supply.

Initial harvest on first production run; 
Regular delivery to continue once market 
linkage with Cebu buyer firmed up

Melon Growers of 
Maguindanao

Angelland Marketing, Cebu 
City (consolidator/distributor
of fruits & veggies for major 
hotels & restaurants in 
Cebu)

Initial delivery of 0.5 MT 
cantaloupe melons

0.5 17,500 Identified and contacted  buyer to 
determine volume and quality 
requirements as well as supply 
arrangements for the trial shipment; 
Conducted a melon production and 
quality improvement training to ensure 
consistent volume and quality of supply.

Initial harvest on first production run; 
Regular delivery to continue once market 
linkage with Cebu buyer firmed up

Philippine Fruit International 
Corporation / Profood 
International Corporation

Ramcar (KFC, Tokyo 
Tokyo)

Sample delivery of mango puree 
for 200+ outlets of KFC and 
Tokyo, Tokyo

Organized meetings  between Ramcar 
and PFIC/Profood

Sample tested already by the R&D, which
is currently kept for reference for 
concurrence with franchisor for flavors 
that need to concentrate on. For 
negotiation

Lucille's Food Products Mr. Tan Monthly delivery of banana chips, 
fruit concentrates (calamansi, 
calamansi carrot) for Davao and 
Manila (200 boxes)

Invited Lucille's to the IFEX Philippines 
2008; Arranged meetings with 
prospective buyers

Negotiation to be finalized upon setting-
up of vending machine on the 3rd week of
September in Davao City

Batumanga Seaweed/ fish 
growers Assoc.

Johnny Dua and Uni 
aquamarine

HV Marine Grouper 0.12 112,000 Canvassed various buying stations; 
Supervised actual shipment  to ensure 
proper farm to market handling protocols 
were observed. Utilized community-
owned  transport boat that also had GEM 
input on equipment counterpart, design, 
and training on proper usage.

* Annual projection is based on the 4 month duration on the Mindanao Fruit Festival at QC Circle
** Annual projection  based on the 6 month fruiting season of durian in Mindanao
*** Deliveries of honeydew and canatalopue to Dole is only 10 months in a year (March to July and October to February)
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F V Othersa Aq Male Female Total Male Female Total Male Female TOTAL
1st-2nd QTR-08

16-Feb-08 Training Workshop in the Operation of a Live Fish TranspPanglima Sugala, Tawi-TBatumanga Seaweed GFCR PHFS 1 0 0 0 1 1 33 5 38 0 0 0 0 33 5 38
1 0 0 0 1 1 33 5 38 0 0 0 0 33 5 38

3rd QTR-08
25-Apr-08 Project Proposal Writing Seminar, Isabela City, Basilan Isabela City, Basilan Basilan CCI BSO EVNT 0 0 0 0 0 1 24 4 28 0 0 0 0 24 4 28
25-Apr-08 Zamboanga Peninsula Business Forum in Isabela City, BIsabela City, Basilan Basilan CCI BSO EVNT 0 0 0 0 0 0 0 0 0 1 77 25 102 77 25 102

14-May-08 Quality Improvement Seminar for Pummelo and CalamanMatalam, North Cotabat Matalam Calamansi GrTCEP HVCC 1 1 0 0 0 1 39 31 70 0 0 0 0 39 31 70
15-May-08 Quality Improvement Seminar for Pummelo and CalamanEsperanza, Sultan KudaEsperanza Calamansi TCEP HVCC 1 1 0 0 0 1 45 11 56 0 0 0 0 45 11 56
15-May-08 Training Workshop in the Operation of a Multi-Commodit Piagapo, Lanao del Sur Tapucan Farmers MPCFCR PHFS 1 0 0 1 0 1 76 24 100 0 0 0 0 76 24 100
17-May-08 International Exhibition (IFEX) Philippines 2008: Market ESMX Convention CenterCITEM, DA TCEP XPRO 0 0 0 0 0 0 0 0 0 1 24 11 35 24 11 35
26-May-08 Business Lecture Series: Business Licensing, How to StaCotabato City Metro Cotabato CCI BSO OLDS 0 0 0 0 0 1 32 23 55 0 0 0 0 32 23 55
27-May-08 Training on the Expansion of Fish Production in Lamitan,Lamitan, Basilan Al Fathi Islamic ProducFCR COMDEV 120 1 0 0 0 1 1 36 13 49 0 0 0 0 36 13 49
31-May-08 Vegetable Commodity/Industry Clustering Training in ClaClaveria, Misamis OrientNorthern Mindanao Ve TCEP HVCC 1 0 1 0 0 1 20 8 28 0 0 0 0 20 8 28

3-Jun-08 Production Technology and Pest and Disease Managem Claveria, Misamis OrientLGU Claveria, Mis Or., TCEP HVCC 1 1 0 0 0 1 27 13 40 0 0 0 0 27 13 40
4-Jun-08 Quality Improvement Seminar for Calamansi  in Lala, LanLala, Lanao del Norte TCEP HVCC 1 1 0 0 0 1 26 25 51 0 0 0 0 26 25 51

10-Jun-08 Workshop on the Operation of Pre-Shipment  Facility for Alabel, Sarangani Sultan Kudarat DescenFCR PHFS 1 0 0 0 1 1 39 11 50 0 0 0 0 39 11 50
11-Jun-08 Banana Pest Management Training in Ozamis City, MisaOzamis City, Misamis O Office of the Provincial TCEP HVCC 1 1 0 0 0 1 47 29 76 0 0 0 0 47 29 76
12-Jun-08 Quality Improvement Training on Ginger Upi, Shariff Kabunsuan Upi LGU-Business DevTCEP HVCC 1 0 1 0 0 1 31 30 61 0 0 0 0 31 30 61
12-Jun-08 Vegetable Commodity/Industry Clustering Training Koronadal, South Cotab Vegetable Industry CouTCEP HVCC 1 0 1 0 0 1 29 3 32 0 0 0 0 29 3 32
13-Jun-08 Cardaba Banana Quality Improvement Training DA Conference Hall, Ilig LGU - Iligan City, IliganTCEP HVCC 1 1 0 0 0 1 35 23 58 0 0 0 0 35 23 58
16-Jun-08 Training on Made Loop/Deseeder and FMC Best Farmin Bongao, Tawi-Tawi UPMSI, MSU-TCTO TCEP AQUA 1 0 0 0 1 1 25 15 40 0 0 0 0 25 15 40
17-Jun-08 Good Agricultural Practices (GAP) for Semi-Temperate VBrgy. Ned, Lake Sebu LGU - South Cotabato, TCEP HVCC 1 0 1 0 0 1 36 17 53 0 0 0 0 36 17 53
19-Jun-08 Vegetable Quality Improvement and Post harvest HandlinKoronadal, South Cotab LGU - South Cotabato, TCEP HVCC 1 0 1 0 0 1 36 14 50 0 0 0 0 36 14 50
24-Jun-08 Setting the Population and Reproductive Health Policy A Cotabato City Metro Cotabato CCI BSO OLDS 0 0 0 0 0 1 40 29 69 0 0 0 0 40 29 69
25-Jun-08 Training on Rubber Culture and Management1in Brgy. LaBongao, Tawi-Tawi Kapatagan Lapid-LapidFCR COMDEV 120 1 0 0 1 0 1 23 8 31 0 0 0 0 23 8 31
28-Jun-08 High Value Vegetable Demo Farm Brgy. Kaunayan, MunBrgy. Kaunayan, Patikul Kasambuhan MNLF M FCR COMDEV 120 1 0 1 0 0 1 24 16 40 0 0 0 0 24 16 40

17 6 6 2 3 20 690 347 1037 2 101 36 137 791 383 1174
4th QTR-08

4-Jul-08 Board Governance Training with Oroquieta Chamber of COroquieta City Oroquieta CCI BSO EVNT 0 0 0 0 0 1 12 4 16 0 0 0 0 12 4 16
9-Jul-08 Quality Improvement Training on Cardaba Banana Malungon, Sarangani Malungon Cardaba BanTCEP HVCC 1 1 0 0 0 1 22 15 37 0 0 0 22 15 37

10-Jul-08 Commodity Clustering for Ginger Cotabato City Al Hayat Foundation TCEP HVCC 1 0 1 0 0 1 16 13 29 0 0 0 16 13 29
10-Jul-08 Commodity Clustering for Onion Cagayan de Oro City NorMinVeggies TCEP HVCC 1 0 1 0 0 1 24 9 33 0 0 0 24 9 33
11-Jul-08 Good Agricultural Practices: A Training on Contour Farm Intavas, Impasug-ong, BNorMinVeggies TCEP HVCC 1 0 1 0 0 1 28 15 43 0 0 0 28 15 43
12-Jul-08 Workshop on the Operation of Live Fish Transport Syste Calang-Ulih, Brgy. TubigTubigan MPC FCR COMDEV 120 1 0 0 0 1 1 20 20 40 0 0 0 20 20 40
14-Jul-08 Hong Kong Food Expo 2008 (HOFEX) Hong Kong DA, FPAD, etc. TCEP XPRO 0 0 0 0 0 0 0 0 0 1 5 12 17 5 12 17
15-Jul-08 1st South Cotabato Vegetable Congress, ATI, TantanganATI, Tantangan, So. CotVICSCo TCEP HVCC 1 0 1 0 0 0 0 0 0 1 67 39 106 67 39 106
23-Jul-08 Good Agricultural Practices for Export Quality Mangoes i Digos, Davao del Sur BPRE, DA, CAO TCEP HVCC 1 1 0 0 0 1 48 22 70 0 0 0 48 22 70
24-Jul-08 Good Agricultural Practices for Export Quality Mangoes i Samal LGU DA, CAO TCEP HVCC 1 1 0 0 0 1 32 21 53 0 0 0 32 21 53
27-Jul-08 Training on Marine Fish and Abalone Production in Brgy.Hj. Panglima Tahil Bangas MPC FCR COMDEV 120 1 0 0 0 1 1 35 8 43 0 0 0 35 8 43
27-Jul-08 Training on Marine Fish and Abalone Production in Brgy.Hj. Panglima Tahil Bubuan Fish Growers AFCR COMDEV 120 1 0 0 0 1 1 32 15 47 0 0 0 32 15 47
31-Jul-08 1st Minfruit Market Encouter Davao City MINFRUIT BSO PROD ASSO 1 1 0 0 0 0 0 0 0 1 92 44 136 92 44 136
2-Aug-08 Training on Integrated Rice and Fish Production  in Brgy Brgy. Karugdong, Tawi-TBongao Enterprise MN FCR COMDEV 120 1 0 0 1 0 1 35 15 50 0 0 0 35 15 50
2-Aug-08 Kapihan Nan Surigao Surigao City Surigao CCI BSO NEW 0 0 0 0 0 0 0 0 0 1 42 38 80 42 38 80
5-Aug-08 10th National Mango Congress Iligan City Iligan Mango Growers ABSO PROD ASSO 1 1 0 0 0 0 0 0 0 1 168 84 252 168 84 252
8-Aug-08 Training on Integrated Rice and Fish Production  in Sitio Lamitan, Basilan Basilan State College FFCR COMDEV 120 1 0 0 1 0 1 39 14 53 0 0 0 39 14 53
9-Aug-08 Training on Tilapia Production in Sitio Santol, Brgy. Sta. CLamitan, Basilan Sta. Clara Agrarian RefFCR COMDEV 120 1 0 0 0 1 1 32 20 52 0 0 0 32 20 52

19-Aug-08 Quality Improvement Seminar for Cardaba and Passion FMlang, North Cotabato Mlang Passion Fruit GrTCEP HVCC 1 1 0 0 0 1 28 15 43 0 0 0 28 15 43
20-Aug-08 Quality Improvement Seminar for Cardaba and Passion FMua-an, Kidapawan CityKidapawan City Banan TCEP HVCC 1 1 0 0 0 1 30 10 40 0 0 0 30 10 40
20-Aug-08 Industry Clustering for Vegetables in Makilala, North CotaMakilala, North CotabatoVegetable Growers AssTCEP HVCC 1 0 1 0 0 1 7 16 23 0 0 0 7 16 23
21-Aug-08 Good Agricultural Practices (GAP) for Ginger in Makilala Makilala, North CotabatoVegetable Growers AssTCEP HVCC 1 0 1 0 0 1 35 27 62 0 0 0 35 27 62
22-Aug-08 Organic Farming Training for Semi-Temperate VegetableBansalan, Davao del Su Bansalan Vegetable G TCEP HVCC 1 0 1 0 0 1 31 21 52 0 0 0 31 21 52
26-Aug-08 Training on Commodity Clustering (BellPepper, Carrots, Malungon, Sarangani Malungon Integrated V TCEP HVCC 1 0 1 0 0 1 16 6 22 0 0 0 16 6 22
27-Aug-08 17th Mindanao Business Conference, Dipolog City Dipolog City Phil CCI & Dipolog CC BSO BSO 0 0 0 0 0 0 0 0 0 1 180 220 400 180 220 400
28-Aug-08 Training on Post-harvest Grains Solar Drying and Storag  Lagandang, Isulan, SultLagandang Multi-PurpoFCR PHFS 1 0 0 1 0 1 57 18 75 0 0 0 57 18 75
28-Aug-08 Training on Improving Mango Production Skills of FarmwBanga, South Cotabato Mango Contractors AssTCEP HVCC 1 1 0 0 0 1 36 10 46 0 0 0 36 10 46
28-Aug-08 Training on Fruit and Vegetable Processing Parang, Maguindanao Parang CCI BSO NEW 1 0 0 1 0 1 10 30 40 0 0 0 10 30 40
29-Aug-08 Training on Improving Mango Production Skills of FarmwMarbel, South Cotabato Mango Contractors AssTCEP HVCC 1 1 0 0 0 1 39 3 42 0 0 0 39 3 42

3-Sep-08 10th National Tuna Congress General Santos City SFFAI PROD ASSOC 1 0 0 0 1 1 0 0 0 1 167 81 248 167 81 248
3-Sep-08 Workshop on Vegetable Production in Brgy. Lakit-Lakit, BBrgy. Lakit-Lakit, Bonga Thailan Farmers AssocFCR COMDEV 120 1 0 1 0 0 1 17 13 30 0 0 0 17 13 30
6-Sep-08 Databanking Seminar and Surigao City Night Surigao City Surigao CCI BSO NEW 0 0 0 0 0 0 0 0 0 1 180 120 300 180 120 300
8-Sep-08 Landscape Architecture Training Pagadian City Pagadian CCI BSO NEW 0 0 0 0 0 1 25 15 40 0 0 0 25 15 40

10-Sep-08 Workshop on High Quality Rubber Coagulum Production Brgy. Masullah, Isabela, Basilan FCR COMDEV 120 1 0 0 1 0 1 39 7 46 0 0 0 39 7 46
11-Sep-08 Workshop on Abalone and Marine Fish Production in BrgBrgy. Tabuk, Isabela, Basilan FCR COMDEV 120 1 0 0 0 1 1 31 10 41 0 0 0 31 10 41

No. of ParticipantsUnit COMMODITY TRAINING TRAINING & SEMINARS CONFERENCEST
Total

C/Ex
Total

C
Total

APPENDIX 2-7
Summary of Business Development Training Activities and Major Events, as of September 2008

Date Title Venue Proponents Comp
onent



Summary of Business Development Training Activities and Major Events, as of September 2008
11-Sep-08 Pagadian City Business Forum Pagadian City Pagadian CCI BSO NEW 0 0 0 0 0 0 0 0 0 1 41 14 55 41 14 55
12-Sep-08 Workshop on Milkfish, Prawns and Tilapia Production in Brgy. Kumalarang, Isabela, Basilan FCR COMDEV 120 1 0 0 0 1 1 25 0 25 0 0 0 25 0 25
13-Sep-08 Workshop on Milkfish and Prawns Production in Brgy, BaBrgy. Balatanay, Isabela, Basilan FCR COMDEV 120 1 0 0 0 1 1 25 5 30 0 0 0 25 5 30
17-Sep-08 Policy Analysis and Advocacy Services Traiing Surigao City Surigao CCI BSO NEW 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0
20-Sep-08 Database Management Training Pagadian City Pagadian CCI BSO NEW 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0
22-Sep-08 Board Governance Training Surigao City Surigao CCI BSO NEW 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0
23-Sep-08 Investment Promotions Surigao City Surigao CCI BSO NEW 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0
25-Sep-08 Events Organizing Surigao City Surigao CCI BSO NEW 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0
26-Sep-08 Business Forum Parang, Maguindanao Parang CCI BSO NEW 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0
30-Sep-08 Training on Basic Accounting and Bookkeeping with Bus Parang, Maguindanao Parang CCI BSO NEW 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

31 9 9 5 8 36 826 397 1223 10 942 652 1594 1768 1049 2817

49       15   15 7            12    57      1,549    749     2,298   12      1,043   688    1,731  2,592  1,437  4,029     
a Total no. of training activities conducted for non-F&V crops such as Rubber. Also includes combined commodities training e.g Rice and Tilapia
* Ttraining data from Former Combatants Reintegration
**Gender-disaggregared data estimates only due to pending and incomplete post-activity reports
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Technical Assistance to Fish Farmers 
 

Technical training in grow-out operations (economics of grouper and abalone culture, cage fabrication and maintenance, 
modern and sustainable mariculture methods, feeding management, health management, etc.) is extended to local fisherfolk 
and other potential growers.  Other forms of assistance are: 

 
a. Technical assistance in mariculture business plan development 
b. Technical assistance juvenile sourcing and transport 
c. Technical assistance in marketing 
d. Facilitating linkage with hatchery operator for possible contract growing/joint venture arrangements 
e. Facilitation of credit opportunities 
 

Date Group Assisted Location Commodity Assistance Status To date
Ma-Aug-08 DBP Credit Technical assistance in development of

credit guidelines for its Sustainable
Mariculture Investment Program (SMIP)

DBP has already drafted its SMIP guidelines;
GEM will submit 10 proposals involving MNLF
clusters and other partners for SMIP
availment

Jun-08 ACT for Peace 
Programme

11 Islands, Brgy. Dita, 
Zamboanga City

Grouper, Abalone Site Feasibility, development of HVA Grow-
out Production business plan for ACT
beneficiaries

ACT has accepted GEM’s recommendations
and will allocate funds for capital and
operating expenses

Jul-08 Tigtabon Fisherfolk MPC Bgy. Tigtabon, 
Zamboanga City

Grouper Assisted procurement and stocking of
grouper

The cluster stocked 230 pcs grouper last July
18, 2008, in addition to the 200 pcs tiger
groupers at 600 gms ABW still being cultured.
These will be harvested upon attainment of 1
kg/piece to qualify for P800/kg market price

Jul-08 Phil. Devt. Assistance 
Program (PDAP)

Sitangkai Grouper, Abalone Developed business plan for HVA
production for PDAP beneficiaries in
Sitangkai, TawiTawi

PDAP has committed to implement the
project and will allocate the funds necessary
for the project

Jul-08 Mega Aquaculture Corp. Bongao, TT Abalone Assisted in the procurement and transport
of abalone spats from SEAFDEC to the
Tawi-Tawi Hatchery

Spats currently being nursery-reared; will be
sold soon to recipient MNLF clusters

July, August 20 Tubigan MPC Sitio Calang ulih, 
Tubigan, Maluso, 
Basilan

Grouper Training workshop on operation and
maintenance of live fish transport facility
system. Construction and installation of live
fish transport facility system provided by
TCEP/MNLF. Assisted in transport and
marketing of live tiger grouper direct to
Yeung Ma

The cluster has already established a direct
market for their live fish to Zamboanga city
using the live transport facility system
provided by TCEP. The cluster still has
remaining stocks of around 500 pcs. tiger
grouper at marketable size.

Aug-08 Bangas Bangas, Panglima 
Tahil, Sulu

Abalone Training workshop on Abalone production
in cages/pens to 1207 community
development project beneficiaries in
Bangas. Supervised the construction of
abalone pens and cages.  

Trial stocking of abalone juveniles September
17, 2008

Aug-08 Bubuan Bubuan, Panglima 
Tahil, Sulu

Grouper Training workshop on HV Marine fish
production in cages to 1207 community
development project beneficiaries in
Bubuan. Supervised the construction of
cages and net sewing.  

Completed the net sewing and cage
construction activities. Stocking will follow as
soon as fingerlings available

Sept. 2008 Basilan Aquamarine MPC Tabuk, Isabela, Basilan Grouper, abalone Training workshop on Abalone and HV
marine fish production to 1207 Community
Development Project beneficiaries in Tabuk

The cluster will have trial stocking of abalone
September 17, 2008, 

Mar-08 Batumanga Seaweed & 
fish Growers Association

Batumanga, Balimbing 
P.Sugala

Grouper Assembly of live fish transport facility
equipment provided for by TCEP in
collaboration with WMCIP

Conducted series of harvest using live fish
transport facility system from P. Sugala-
Bongao. The equipment is servicing all the
clusters in the area.

Jun-08 Batumanga Seaweed & 
Fish Growers Association

Batumanga, Balimbing 
P.Sugala

Seaweed Production Extension work on "Made Loop" Seaweed
tying technique

The association has adopted the new
technology and is currently in production

May, July, AuguMega Aquaculture Corp. Luuk Pandan, Lato-
Lato, Bongao

Multi species 
hatchery

Assisted TT hatchery in testing hatchery
equipment (genset, blowers, and water
pumps) / Assisted in sourcing and transport
of abalone and grouper broodstock from
TCEP clusters in P.Sugala, Simunul and
Bongao / Extended technical assistance to
hatchery on 

TT multi species hatchery currently in abalone
spat production; grouper broodstock
development on-going; in process of
procuring juveniles from outside source for
nursery-rearing

Jul-08 Tanduh Banak Taungoh 
Fishermen Assoc./ UMT 
Kasulutan Fishermen 
Assoc.

Sibutu, Tawi-Tawi Grouper Workshop on grow-out culture techniques,
feeding management, health management
and fishpen module maintenance.
Introduced formulated feeds

On-going culture and marketing of HV marine
fish. Buyers are from Hong Kong and
Sempurna, Malaysia
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PRE/POST-HARVEST FACILITIES FOR FORMER COMBANTANTS REINTEGRATION (TCEP) 
As of September 15, 2008 

 
No. Project and Proponent GEM Assistance Provided

Completed
1.) Project: Live Fish Transport Facility

Proponent: Batumanga Seaweed Growers Asso. 
Beneficiaries: 50
Location: Sitio Batumanga, Barangay Balimbing
Panglima Sugala, Tawi-Tawi

(1) Live Fish Transport Facility design, and (2) conducted training and hands-on 
demonstration on the operation of the facility.  IFAD provided the portable power 
generator, submerssible pump, air blower, aquarium PVC pipes, valves and fittings, and 
air t

2.) Project: Grains Solar Drier
Proponent: Lagandang Multi-Purpose Cooperative 
Beneficiaries: 73
Location: Purok 7, Brgy. Lagandang, Isulan, Sultan Kudarat

BIP constructed the grains solar drier while TCEP conducted training on threshing, drying, 
and storage.  The coop provided the land where the facility was constructed.

3.) Project: Multi-Commodity Packing Facility
Proponent: Tapucan Farmers Multi-Purpose Coop. 
Beneficiaries: 139
Location: Brgy. Tapucan, Piagapo, Lanao del Sur

Conducted training on the operation of a multi-commodity packing facility.  The coop's 
counterpart were the constructions of the access road and the multi-commodity packing 
facility.

4.) Project: Pre-Shipment Facility for Milkfish Fingerlings
Proponent: Sultan Kudarat Descendants Multi-Purpose Cooperative 
Beneficiaries: 50
Location: Brgy. Kawas, Alabel, Sarangani Province

(1) Designed the pre-shipment facility and (2) conducted on-site training and hands-on 
demonstration.  PhilAM Foundation granted a loan to the cooperative to purchase the 
facility equipment and materials, and milkfish fingerlings production inputs.  The c

 
No. Project and Proponent GEM Assistance Provided

For Implementation
5.) Project: Mango Packing Facility with Hot Water Treatment

Proponent: Moro United Multi-Purpose Cooperative 
Beneficiaries: 127
Location: Brgy. Kitulaan, Carmen, North Cotabato

BIP will construct the post-harvest facility while TCEP will provide the design and training 
in the operation and maintenance.The coop will provide the land.
Status: Construction on-going

6.) Project: Grains Solar Drier
Proponent: Tangkal Bangsamoro Multi-Purpose Cooperative 
Beneficiaries: 50
Location: Brgy. Bubong, Tangkal, Lanao del Norte

BIP will construct the grains solar drier while TCEP will conduct training on threshing, 
drying, and storage.  The coop will provide the land.
Status: Awarded.  No pre-con meeting scheduled due to security reason

7.) Project: Grains Solar Drier
Proponent: Big Banisilon Multi-Purpose Cooperative 
Beneficiaries: 35
Location: Brgy. Big Banisilon, Tangkal, Lanao del Norte

BIP will construct the grains solar drier while TCEP will conduct training on threshing, 
drying, and storage.  The coop will provide the land.
Status: Awarded.  No pre-con meeting scheduled due to security reason

 
 



No. Project and Proponent GEM Assistance Provided
For Implementation…continued

8.) Project: Grains Solar Drier
Proponent: Small Banisilon Multi-Purpose Cooperative 
Beneficiaries: 35
Location: Brgy. Small Banisilon, Tangkal, Lanao del Norte

BIP will construct the grains solar drier while TCEP will conduct training on threshing, 
drying, and storage.  The coop will provide the land.
Status: Awarded.  No pre-con meeting scheduled due to security reason

9.) Project: Seaweed Cracker (Biscuit) Production Facility
Proponent: CHRISLAM Agar-Agar Farmers Association 
Beneficiaries: 200
Location: Brgy. Poblacion, Ipil, Zamboanga Sibugay

BIP will construct the post-harvest facility while TCEP will provide the design and training 
in the operation and maintenance.The coop will provide the land.
Status: Awaiting USAID approval to award

10.) Project: Fish and Prawn Holding Station and Ice Storage Facility
Proponent: Dinas Minority Integrated Multi-Purpose Cooperative 
Beneficiaries: 200
Location: Brgy. Benuatan, Dinas, Zamboanga del Sur

BIP will construct the post-harvest facility while TCEP will provide the design and training 
in the operation and maintenance.The coop will provide the land.
Status: Construction on-going

11.) Project: Seaweed Solar Drier
Proponent: Biha Seaweed Growers Association 
Beneficiaries: 50
Location: Brgy. Buan, Panglima Sugala, Tawi-Tawi

BIP will construct the seaweed solar drier while TCEP will conduct training.  The coop will 
provide the area where the drier will be constructed.
Status: Bid evaluation on-going

12.) Project: Seaweed Solar Drier
Proponent: Biha Seaweed Growers Association 
Beneficiaries: 50
Location: Sitio Kasanyangan, Brgy. Buan, Panglima Sugala, Tawi-Tawi

BIP will construct the seaweed solar drier while TCEP will conduct training.  The coop will 
provide the area where the drier will be constructed.
Status: Bid evaluation on-going

13.) Project: Seaweed Solar Drier
Proponent: Kabuukan Multi-Sectoral Association 
Beneficiaries: 37
Location: Brgy. Kabuukan, Panglima Tahil, Sulu

BIP will construct the seaweed solar drier while TCEP will conduct training.  The coop will 
provide the area where the drier will be constructed.
Status: Design completed.  For packaging.

14.) Project: Seaweed Solar Drier
Proponent: SEA-K Association 
Beneficiaries: 30
Location: Brgy. Bubuan, Panglima Tahil, Sulu

BIP will construct the seaweed solar drier while TCEP will conduct training.  The coop will 
provide the area where the drier will be constructed.
Status: Design completed.  For packaging.

15.) Project: Seaweed Solar Drier
Proponent: Bagid Farmers Agriculure Ressource Management 
Cooperative 
Beneficiaries: 52
Location: Brgy. Bagid, Simunol, Tawi-Tawi

BIP will construct the seaweed solar drier while TCEP will conduct training.  The coop will 
provide the area where the drier will be constructed.
Status: Design completed.  For packaging.

Summary:
15 Identified Post-harvest Facilities for MNLF Communities

- 4 Post-Harvest Facilities completed
- 11 Post-Harvest Facilities for implementation  



APPENDIX 2-10 
COMMUNITY DEVELOPMENT ACTIVITIES IN SULU ARCHIPELAGO [1207 FUNDS] 

As of September 15, 2008 
 

No. Project and Proponent GEM Assistance Provided
Completed

1.) Project: Milkfish Production Expansion
Proponent: Al-Fathi Islamic Producers Multi-Purpose Cooperative 
Beneficiries: 49
Location: Barangay Tumakid, Lamitan, Basilan

(1) Engine-driven centrifugal pump with a capacity of at least 500 gpm, and (2) training in water management, and 
operation and maintenance of the water pump.  The coop provided the milkfish fingerlings (10,000 pcs.) and did the 
necessary pond preparation

2.) Project: Rubber Plantation Demo Farm
Proponent: Kapatagan Lapid-Lapid Multi-Purpose Cooperative 
Beneficiaries: 30
Location: Sitio Kapatagan, Barangay Lapid-Lapid, Bongao, Tawi-Tawi

(1) Training (lecture and field visit with actual demo of grafting and harvesting), and (2) rubber seedlings.  The coop's 
counterpart was the fencing (hog-wire to enclose the demo farm), land preparation and labor.

3.) Project: High-Value Vegetable Demo Farm
Proponent: Kasambuhan MNLF Multi-Purpose Cooperative 
Beneficiaries: 50
Location: Barangay Kaunayan, Patikul, Sulu

(1) Planting materials and initial fertilizers, (2) half inch polyethelene pipes, (3) nylon strings for trellis, and (4) training on 
vegetable production.  The coop provided farm labor and, other trellis materials, and fencing

4.) Project: High-Value Vegetable Demo Farm
Proponent: Thailan Farmers Association (30 families)
Location: Sitio Puok, Barangay Lakit-Lakit, Bongao, Tawi-Tawi

Provided (1) training, (2) hybrid vegetable seeds, and (3) hogwires to enclose its vegetable production area.  The 
association provided farm labor and other trellis materials.

5.) Project: Live Fish Transport Facility
Proponent: Tubigan Multi-Purpose Cooperative 
Beneficiaries: 40
Location: Barangay Calang-Ulih, Maluso, Basilan

Provided (1) a twin 16hp engine and accessories, (2) training on post-harvest techniques on live fish handling, 
environmental protection and marketing.  IFAD has been requested to fund generator, pump & an aquarium tank.  The 
coop's counterpart is a boat 

6.) Project: Abalone Production under the Existing Solar Drier
Proponent: PDC Bangas Multi-Purpose Cooperative 
Beneficiaries: 55
Location: Barangay Bangas, Panglima Tahil. Sulu

(1) Materials for abalone production cages, abalone juveniles and feeds, (2) training on abalone production and post-
harvest handling.  The coop provided labor for cage construction and feeds

7.) Project: Fish Production in Cages
Proponent: Bubuan Fish Growers Association 
Beneficiaries: 50
Location: Barangay Bubuan, Panglima Tahil. Sulu

(1) Training in fish culture, (2) fishnets, (3) fingerlings and feeds.  The association provided labor and other necessary 
materials to operate

8.) Project: Abalone and Marine Fish Production
Proponent: Basilan Aquamarine Products Multi-Purpose Cooperative 
Beneficiaries: 42
Location: Barangay Tabuk, Isabela City, Basilan

(1) Cages and juveniles for abalone production, fingerlings and feeds for marine fish production, and (2) training on 
abalone and marine fish production.  The coop provided the materials for the abalone cages and construct the fish 
cages, the feeds for ab

9.) Project: Integrated Rice and Fish Production
Proponent: Bongao Enterprises MNLF Multi-Purpose Cooperative  
Beneficiaries: 40
Location: Sitio Siagong, Barangay Karungdong, Bongao, Tawi-Tawi

(1) Certified rice seeds and fertilizers for rice production, (2) materials for pond construction, and (3) training on 
production activities.  The coop's counterpart were land preparation, bamboo, and labor for construction

Implementation Underway

 
 



No. Project and Proponent GEM Assistance Provided

10.) Project: Tilapia Production
Proponent: Sta. Clara Agrarian Reform Beneciaries Integrated Development 
Cooperative
Beneficiaries: 50
Location: Sitio Santol, Barangay Sta. Clara, Lamitan, Basilan

(1) Materials for pond construction, tilapia fingerlings and feeds, and (2) training on freshwater fish production.  The coop 
provided the labor for the construction of pond, water supply canal, checkgate structure and pond preparation, boulders, 
concrete

11.) Project: Integrated Rice and Fish Production
Proponent: Basilan State College Faculty and Students Association 
Beneficiaries: 50
Location: Sitio Switch, Barangay Sta. Clara, Lamitan, Basilan

(1) Pond construction materials, fingerlings, feeds and (2) certified rice seeds, and (3) training on integrated freshwater 
fish and rice production.  The association's counterpart provided the labor to construct pond, water supply and drainage 
canals, in

12.) Project: Milkfish, Prawn, and Tilapia Production
Proponent: Kumalarang Multi-Purpose Cooperative 
Beneficiaries: 25
Location: Purok Tulong-Tabang, Barangay Kumalarang, Isabela City, Basilan

(1) Pond operation materials, fingerlings, feeds for milkfish, prawns, and tilapia, and (2) training on milkfish, prawns and 
tilapia production.  The coop's counterpart were labor and materials to rehabilitate the ponds, and fertilizers, lime and 
labor fo

13.) Project: Milkfish and Prawns Production
Proponent: Abdulgappal Multi-Purpose Cooperative 
Beneficiaries: 25
Location: Barangay Balatanay, Isabela City, Basilan

(1) Pond construction materials, fingerlings, feeds for milkfish and prawns production, and (2) training on the polyculture 
of milkfish and prawns.  The coop's counterpart were labor and materials to rehabilitate the ponds and fertilizers, lime 
and labor 

14.) Project: Production of High Quality Rubber Coagulum
Proponent: Sampinit Agrarian Reform Beneficiaries Integrated Development 
Cooperative
Beneficiaries: 45
Location: Brgy. Masullah, Isabela City, Basilan

(1) Materials for the construction of 10 1.20m x 0.60 m x 0.30 m concrete coagulating tanks, and (2) funds for training 
venue and materials.  The coop conducted training in coagulum quality improvement

15.) Project: Fish Production under Existing Solar Drier
Proponent: Duholbato Seaweed Growers Association 
Beneficiaries: 31
Location: Sitio Duholbato, Barangay Huwit-Huwit, Omar, Sulu

Will provide (1) materials for fish cage construction, fingerlings and feeds, and (2) training on fish production and post-
harvest handling.  The coop will provide bamboos and labor for the construction of fish cages.

16.) Project: Fish Production under Existing Solar Drier
Proponent: Bay Laud Seaweed Growers Association 
Beneficiaries: 58
Location: Sitio Bay Laud, Barangay Huwit-Huwit, Omar, Sulu

Will provide (1) materials for fish cage construction, fingerlings and feeds, and (2) training on fish production and post-
harvest handling.  The coop will provide bamboos and labor for the construction of fish cages.

17.) Project: Fish Production under Existing Solar Drier
Proponent: Bhala Badah Multi-Purpose Cooperative 
Beneficiaries: 53
Location: Sitio Taluk-Taluk, Barangay Capual, Omar, Sulu

Will provide (1) materials for fish cage construction, fingerlings and feeds, and (2) training on fish production and post-
harvest handling.  The coop will provide bamboos and labor for the construction of fish cages.

For Implementation

COMMUNITY DEVELOPMENT ACTIVITIES IN SULU ARCHIPELAGO [1207 FUNDS]
As of September 15, 2008

Implementation Underway…continued

 
 
 
 
 



No. Project and Proponent GEM Assistance Provided

18.) Project: Seaweed Solar Drier Construction with Fishpen
Proponent: Pag-asinan Seaweed Growers Association 
Beneficiaries: 50
Location: Barangay Pag-asinan, Panglima Tahil, Sulu

Will provide (1) materials and labor for solar drier, fingerlings, nets, feeds, and (2) training on seaweed and fish 
production and post-harvest handling.  The coop's counterpart will be bamboos and hauling of construction materials.

19.) Project: Seaweed Solar Drier Construction with Fishpen
Proponent: Sisalang Seaweed Growers Association 
Beneficiaries: 50
Location: Barangay Sisalang, Panglima Tahil, Sulu

Will provide (1) materials and labor for solar drier, fingerlings, nets, feeds, and (2) training on seaweed and fish 
production and post-harvest handling.  The coop's counterpart will be bamboos and hauling of construction materials.

20.) Project: Seaweed Solar Drier Construction with Fishpen
Proponent: Kandayahan Seaweed Growers Association 
Beneficiaries: 50
Location: Barangay Lahing-Lahing, Omar, Sulu

Will provide (1) materials and labor for solar drier, fingerlings, nets, feeds, and (2) training on seaweed and fish 
production and post-harvest handling.  The coop's counterpart will be bamboos and hauling of construction materials.

21.) Project: Seaweed Solar Drier Construction with Fishpen
Proponent: Tapian Multi-Purpose Cooperative 
Beneficiaries: 39
Location: Sitio Bubeh, Barangay Pattong, Tandubas, Tawi-Tawi

Will provide (1) materials and labor for solar drier, fingerlings, nets, feeds, and (2) training on seaweed and fish 
production and post-harvest handling.  The coop's counterpart will be bamboos and hauling of construction materials.

22.) Project: Seaweed Solar Drier Construction with Fishpen
Proponent: Kasambuan Sinkoman Multi-Purpose Cooperative 
Beneficiaries: 50
Location: Barangay Saluping Proper, Tabuanlasa, Basilan

Will provide (1) materials and labor for solar drier, fingerlings, nets, feeds, and (2) training on seaweed and fish 
production and post-harvest handling.  The coop's counterpart will be bamboos and hauling of construction materials.

23.) Project: Seaweed Solar Drier Construction with Fishpen
Proponent: Dalis Multi-Purpose Cooperative 
Beneficiaries: 30
Location: Barangay Bukotumus, Tabuanlasa, Basilan

Will provide (1) materials and labor for solar drier, fingerlings, nets, feeds, and (2) training on seaweed and fish 
production and post-harvest handling.  The coop's counterpart will be bamboos and hauling of construction materials.

24.) Project: Fishcage Construction
Proponent: Sibukkot Seaweed Growers Association 
Beneficiaries: 25
Location: Barangay Sibukkot/Tongsinah, Bongao, Tawi-Tawi

IFAD provided the exisiting fishcages with an estimated cost of Php600,000.  GEM will provide (1) additional 8-unit 
module of fishcages and (2) training .  The coop's counterpart is labor for the fishcage construction.  

25.) Project: Abalone Production
Proponent: Salisip Multi-Purpose Cooperative
Beneficiaries: 40
Location: Sitio Tongtanah, Barangay Balimbing, Panglima Sugala, Tawi-Tawi

Will provide (1) abalone juveniles, materials for rearing abalone, and (2) training on abalone production and marketing.  
The coop's counterpart will be the labor for installation of production units, posts for pens/hangers, seaweed and other 
production i

26.) Project: Marine Fish Production
Proponent: Tandu Banak Taungoh Fishermen Association
Beneficiaries: 120
Location: Barangay Tandu Banak, Sibutu, Tawi-Tawi

Will provide (1) demo hatchery-bred fingerlings and formulated feeds, (2) training, and (3) technical assistance on high-
value marine fish production.  The association will provide labor for the construction of cages and pens and other 
production and oper

27.) Project: Marine Fish Production
Proponent: UMT Kasulutan Fishermen Association  
Beneficiaries: 46
Location: Barangay Muhtar, Sibutu, Tawi-Tawi

Will provide (1) demo hatchery-bred fingerlings and formulated feeds, (2) training, and (3) technical assistance on high-
value marine fish production.  The association will provide labor for the construction of fishpens and other production 
and operationa

28.) Project: Live Fish Transport Facility
Proponent: Kapual Integrated Resources Developers 
Beneficiaries: 50
Location: Barangay Kapual, Omar, Sulu

Will provide (1) the equipment for the live fish transport facility (blowers with accessories, generator set, submersible 
pump & holding tanks), and (2) training on the proper use and maintenance of the transport boat.  The group's 
counterpart will be the

COMMUNITY DEVELOPMENT ACTIVITIES IN SULU ARCHIPELAGO [1207 FUNDS]
As of September 15, 2008

For Implementation…continued
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29.) Project: Transport Boat for People and Cargo
Location: Barangay Carbon, Malamawi Island, Isabela, Basilan

For further evaluation and assessment to provide (1) transport boat for cargo and to ferry people from island to Isabela 
and (2) training on grouper production.  The barangay's counterpart will be the construction and operaion of fish cages 
and maintenanc

30.) Project: Fish Holding Station and Packing Facility
Proponent: Kahoy Sinah Agri-Marine Multi-Purpose Cooperative
Location: Barangay Port Area, Jolo, Sulu

Will provide (1) construction of post-harvest facility complete with water supply and aeration system to support the live 
fish consolidation and holding area, and (2) equipment and materials for the fish processing component, (3) training on 
the operation

31.) Project: Vegetable and Cassava Production
Proponent: Bud Datu Sali Multi-Purpose Cooperative
Beneficiaries: 40
Location: Sitio Bud Datu Sali, Barangay Parangan, Panglima Sugala, Tawi-
Tawi

Will provide (1) high-yielding vegetable seeds, cassava stalks and organic fertilizers, and (2) training on vegetable and 
cassava production.  The coop will provide the labor for land preparation and fencing, and materials for trellis and other 
production

32.) Project: Vegetable Production
Proponent: Lakit-Lakit Farmers Association
Beneficiaries: 30
Location: Sitio Buloboc, Barangay Lakit-Lakit, Bongao, Tawi-Tawi

(1) Hogwire for fencing to enclose the demonstration farm, (2) hybrid vegetable seeds, and (3) training on vegetable 
production.  JICA will provide small farm tools and implements, cassava planting materials, and a nipa hut which will be 
used for lectures

33.) Project: Vegetable Production
Proponent: Bakud Mahaba Farmers Association
Beneficiaries: 25
Location: Barangay Tubig-Basag, Bongao, Tawi-Tawi

(1) Hogwire for fencing to enclose the demonstration farm, (2) hybrid vegetable seeds, and (3) training on vegetable 
production.  SPOTS  will provide small farm tools and implements, and other planting materials.  The association's 
counterpart will be the

34.) Project: Vegetable and Cassava Production
Proponent: Bangsamoro Federation of Sulu-MNLF Multi-Purpose Cooperative
Beneficiaries: 300
Location: Barangay Bandang, Talipao, Sulu

Will provide (1) high-yielding vegetable seeds, cassava stalks and organic fertilizers, and (2) training on vegetable and 
cassava production.  The coop's counterpart will be the labor for land preparation and fencing, and materials for trellis 
and other p

35.) Project: Seaweed Solar Drier Construction with Fishpen
Proponent: Batumanga Seaweed Growers Association
Beneficiaries: 50
Location: Barangay Bandang, Talipao, Sulu

Will provide (1) solar drier under its INFRA-BIP component, (2) Demo production inputs and training on high-value 
marine fish production.  The coop's counterpart will be (1) the required 25% BIP counterpart, (2) labor for the 
construction of fishpens, and

36.) Project: Village-Type Rubber Processing Plant
Proponent: Isabela Small Rubber Producers Multi-Purpose Cooperative
Beneficiaries: 200
Location: Barangay Begang, Isabela City, Basilan

Will provide (1) equipment for production of ADS/RSS and (2) training.  The coop's counterpart will be the construction 
of the processing building, smoke house, and other operation equipments and facilities to complete the plant.

Summary:
36 Identified Community Development Activities

- 5 Community Development Activities completed
- 9 Community Development Activities on implementation underway
- 22 Community Development Activities for implementation

COMMUNITY DEVELOPMENT ACTIVITIES IN SULU ARCHIPELAGO [1207 FUNDS]
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