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Abbreviation 
ACOTR Alternate Contracting Officer Technical Representative 
CD Calendar Day 
CE Chief Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor 
CO Contracting Officer 
COB Close of Business 
COP Chief of Party 
CQC Contractor Quality Control 
CQCP Contractor Quality Control Program 
CRMP Construction Risk Management Plan 
CV Curriculum Vita 
DCL District Civil Liaison 
FO Field Order 
HR High Risk 
IQC Indefinite Quantities Contract 
LR Low Risk 
M Moderate Risk 
MH Medium-High Risk 
ML Medium-Low Risk 
MRR Material Receiving Report 
NCN Non Compliance Notice 
NUC Notice of Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer 
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
PWA Palestinian Water Authority 
QA Quality Assurance 
QC Quality Control 
RE Resident Engineers 
RFI Request For Information 
RFTOP Request for Task Order Proposal 
TMGI The Morganti group Inc. 
TO Task Order 
TOL Task Order Leader 
TOM Task Order Manager 
SOP Standard Operating Procedure 
USAID United State Agency for International Development 
VO Variation Order 
VOR Variation Order Request 
WBG West Bank Gaza 
WBWD West Bank Water Department 
DFATD Canadian Department of Foreign Affairs, Trade and Development 
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1. Task Order Overview 
1.1. Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID 
Mission Infrastructure Needs Program II (INP II) focuses on the rehabilitation and construction 
of roads, schools, and water and wastewater projects. The USAID objective is to help the 
Palestinian economy by improving Palestinians access to basic infrastructure and services. 

This project is co-funded by the United States Agency for International Development (USAID) 
and the Canadian Department of Foreign Affairs, Trade and Development (DFATD). 

The objective of this Task Order is to rehabilitate the existing road that connects Al Jalameh 
crossing check point to the Qabatiya – Tubas Road. 

The road will function as a bypass around the eastern side of the Jenin Municipality and will 
thereby reduce traffic congestion within the city center. It will carry commercial traffic to and 
from Al Jalameh crossing in the northern portion of the West Bank, as well as provide improved 
access to Arab American University. It will induce new development, increase road safety and 
reduce the travel time through the Area.  

 

Project General Information 

Project Name:  Road Project 1 , Qabatiya Al Jalameh Road 
Indefinite Quantity Contract 
No 

AID-294-I-00-12-00002   

Task Order No AID-294-TO-15-00005  
Award Date April 22, 2015 
NTP Date May 18, 2015 
Contract Value USD 14,688,396.00 
BOQ Line Item Amount USD 14,188,396.00 
Modified BOQ Line Item 
Amount 

USD14,539,942.00 

Day Work Amount USD 500,000.00 
Revised Day Work Amount USD 148,454.00  
Start Date Of Construction 
Activity 

July 22, 2015 

Contractual Period Of 
Performance: 

360 Calendar Days 

Modified Period Of 
Performance: 

396 Calendar Days 

Contractual End Date: May 11, 2016 
Modified End Date: June 16, 2016 
Project Location (Area and 
governorate) 

The project is located in Jenin Governorate in 
Area C  

 

 



               TO‐15‐00005 Construction Monthly Progress Report 14 – June 2016 

5 
 

1.2. Project Key Map 
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1.3. Scope of Work: 
The Statement of Work (SOW) is as defined as the below summary description: 
Road Project1, Qabatiya-Al Jalameh Road QJR 
 
The works consists of Construction of an approximately 14.2 km two-lane rural collector road 
in area C including the following features: 

- Paved shoulders 

- Four (4) roundabouts with lighting 

- New storm water drainage system 

- Retaining structures 

- Roadway marking signs and other road furnishings needed to satisfactorily complete the 
works and any other work items needed to complete this project as specified. 

 
1.4. Progress and Scheduling 
The following table provides a summary of the project progress status extracted from 
Revised CPM submittal: 
Contract Elapsed Time as of June 2016 [%] 100 % 

Cumulative Planned Percentage of Completion through June 
2016 [%] 

BL1 100% 

BL2 100% 

BL3  100% 

BL4 Proposed 100% 

Cumulative Actual Percentage of Completion through June  
2016 [%] 

100% 

Float (Days) 0 

Table 1.4-1-QJR-Progress Summary Table 
 
 
The cumulative percentage for the project: 
  

Pre-construction Submittals   100% 
Mobilization 100% 
Survey works 100% 
Shop drawing Submittals 100% 
Material Submittals 100% 
Excavation 100% 
Filling layer 100% 
Replacement 100% 
Topping 100% 
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Sub base course  layer 150 mm thick 100% 
Sub base course layer 200 mm thick 100% 
Base course  layer 150 mm thick 100% 
Drainage pipes 100% 
Retaining wall 100% 
Asphalt binder course  100% 
Asphalt wearing course  100% 
Concrete step barriers  100% 
Concrete ditches 100% 
Curbstone  100% 
Milling 100% 
Road marking and road furnishings. 100% 
 

For further details regarding the project progress please see Annex A- Updated Construction 
Schedule and Annex B- Progress S- Curve.  

1.5. General Construction Method Statement: 

The Construction method statement has been approved, the purpose of the method 
statement is to ensure that all operations and procedures of the project are carried out 
safely in an orderly and correct manner. This statement dealt with the general operations 
on site.  

2. Activities During this Reporting Period 
 

 Finish installation of traffic signs, guard rails, cat eyes and road marking and all other 
road furnishings. 

 Finish Installation of hand rail. 
 Finish Installation of project permanent signs. 
 Finish washed-aggregate concrete works at the roundabouts. 
 Finish housekeeping and cleaning works along the road segment 
 Closed Punch list items and conducting final handing over. 

3. Safety 
To achieve the desired goal of "Zero Losses" The CONTRACTOR, promulgates specific 
Safety Plan. This Safety Plan incorporates the belief that Quality, Production, Efficiency, and 
Safety shall be planned into each job and each shall have EQUAL importance in the 
execution of this project. This program will enhance our effort at achieving "Zero Losses" 
and avoid employee injury, property damage, loss production, and occupational illnesses. 
The main objectives of the safety plan is to prevent all occupational accidents by 
implementing the necessary safety procedures for such purposes, to prevent off duty 
accidents by implementing proper safety control procedures for after hours, to address 
critical safety activities during the construction and present methods and procedures for 
preventing accidents, to promote safety awareness and consciousness in employees and 
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ensure implementation of safety procedures though a proper safety awareness program, 
and to establish audits for monitoring the implementation of the safety procedures. 

 
3.1. Traffic and Safety Management 

 
Traffic plan for the project was approved by Israeli authorities and approved from CMC, 
in order to provide a safe access work environment.  
Safety plan was always prepared prior any hazard excavation works for pipe culverts to 
provide good separation between traffic lane and working zones.    
TMGI keeps working at night, so to achieve a safe night work Morganti submitted a work 
zone traffic control plan and operations at night submittal, which was approved by the 
CMC. 

 
3.2. Safety Meetings 

 No safety meetings were conducting during the current reporting period. 
 

3.3. Accident Status 
 
During the current reporting period (0) accident occurred.  
The accident statistics for the month of June 2016 can be summarized as follows: 

Particulars Current Month 
First Aid Cases 0 

Lost Time Cases 0 
Total Hours Lost 0 

 
3.4. Notice of Unsafe Condition 

There was no NUC received during the current reporting period. The table below 
illustrate NUC received up to the end of current reporting period: 

  
No. Date 

Received  
Subject Response 

date 
Status Return 

Date 
NUC-15-00005-QJR-E-C-001 Nov 02, 

2015 
Unsafe 
condition 
observed on 
project site. 

Nov 24, 
2015 

Closed  Nov 24, 
2015 

NUC-15-00005-QJR-E-C-002 May 2, 
2016 

Unsafe 
condition 
observed on 
project site. 

May 3, 2016 Closed  May 3, 
2016 

 
3.5. Safety Conclusion 

According to the specifications and contract documents, comprehensive standard safety 
plan, the safety arrangements were taken into consideration with all requirements and the 
nature of the project. 
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The housekeeping, occupational health, environmental health control, hazard 
communication, personal protective equipment’s (PPE), fire protection, fall protection, and 
traffic management were mostly achieved. 
 

4. Quality Control and Test Results 
The Quality Control Plan (QCP) includes the proposed quality control program that should be 
followed during the construction phase, including the forms of recording the quality control 
operations, organization chart, control activities, testing, administration of the system for onsite 
and offsite work, submittal procedures, materials, phases of inspection system, and documentation 
procedures. 

Quality Control/Quality Assurance Plan has been developed in accordance with the USAID 
Contract Documents and in particular FAR Clause 52.246-12 “Inspection of Construction”.   The 
requirements in general require the QC/QA Plan to address the Organizational Structure, Process 
Control Testing, Inspection/Control Procedures, Description of Records, Personnel Qualifications, 
and Subcontractors Interface with Contractor. 

This Plan has been prepared to comply with the stated requirements in addition to guidance 
conveyed by the CMC through the Contractor’s Manual prepared by the CMC. 

The purpose of this Program is to provide policy and procedures that will ensure that the project 
will be executed in accordance with the scope of work, built to industry standards, and completed 
on schedule. 

This program outlines Morganti’s quality control system in the USA and the West Bank. It covers 
all aspects of quality control as they apply to the preparation of contract related documentation, 
quality of construction materials and equipment used, schedule, and the on-and-off-site work   
performed   by   the   in-house   work force   and   the   various subcontractors working on the 
project. 

Material testing procedures, number of samples, methods of collecting the samples, field inspection, 
work acceptance and acceptance tolerances shall be in compliance with the approved quality 
control, technical specifications and requirements. 

All test reports results for materials were submitted as QC submittals during the reporting period 
and all of them were passed and approved and the results were comply with the Jordanian 
specifications (See Annex-G). 

During the reporting period all sources of materials such as thermoplastic paint materials, traffic 
signs, cat eyes guard rail and concrete were checked and approved before supplying the materials 
to site to ensure that all materials comply with Jordanian specification. 

QCM-TMGI and QCM-BV worked hand by hand all time to ensure that all materials supplied to 
site are comply with Jordanian specifications, and the work executed according to project 
standards. All of materials supplied to site has been tested with the presence of representative 
from TMGI, BV and subcontractors. 
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4.1.  Non Compliance Report (NCR): 
There was no NCR received during the current reporting period. The table below illustrate 
NCR received up to the end of current reporting period: 
 

No. Date Received  Subject Action  
NCR-15-00005-QJR-E-C-001 Dec 13, 2015 Non-Compliant 

Concrete 
Materials 

Closed 

NCR-15-00005-QJR-E-C-002 April 6, 2016 Non-Compliant 
Asphalt Binder 
Course Material 

Closed 

 

5. Environmental Compliance 
A comprehensive Environmental Mitigation and Monitoring Plan has been submitted and   
approved by CMC.  
The Environmental Monitoring and Mitigation Plan (EMMP) aims to provide guidance on 
environmental issues and designs to be prepared for these projects. It also focuses on 
environmental impacts, and the required mitigations, and their proper implementation 
requirements. 
Environmental mitigation plan measures (such as public and labors health and safety, dust 
control, housekeeping and how to deal with hazardous waste) were implemented, 
contractor’s safety and environmental compliance officer continue the correction actions 
during the current reporting period. The table below illustrate ECL received up to the end 
of current reporting period: 
 

ECL Name Date Received  Closed date 
Environmental check list for August 2015 August 26, 2015 Jan 24, 2016 
Environmental check list for September 2015 Oct 11, 2015 Dec 15, 2015 
Environmental check list for October 2015 Nov 15, 2015 Jan 24, 2016 
Environmental check list for November 2015 Dec 07, 2015 March 10, 2016 
Environmental check list for December 2015 Jan 06, 2016 March 14, 2016 
Environmental check list for January 2016 Feb 08, 2016 May 26, 2016 
Environmental check list for February 2016 March 08, 2016 May 26, 2016 
Environmental check list for March 2016 April 12, 2016 May 26, 2016 
Environmental check list for April 2016 May 19, 2016 June 20, 2016 

 
All remaining ECLs were closed since all engineer’s remarks were followed up in punch list 
closing. 
 
During the reporting period all required environmental mitigation was implemented along 
the project road, the mitigation action by TMGI is as follows: 
 

a) Traffic control & Safety; to keep implementing safe traffic plan and smooth traffic 
flow; traffic signs, guard rails, cat eyes and road marking and all other road furniture 
were installed along the project. (see photos No. 4, 5 & 6) 
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b) Storage and Dumping sites; Suitable storage and dumping site were chosen, and 
approval had been taken on these sites from local authorities and land owners all 
unaccepted dumped material were removed and all used land returned to its original 
manner. 

c) Housekeeping; Housekeeping being done on a daily basis as the work in a segment 
is over. CMC requested further actions to address this issue thru punch list. (see 
photos No. 1, 2 & 3) 

 

Photo No.(1) Concrete manholes general 
housekeeping. 

Photo No(2) Concrete sidewalk 
housekeeping.  

 
Photo No.(3) Housekeeping behind step barrier. Photo No.(4) General housekeeping.  

 
Photo No.(5) Implementing road furniture Photo No.(6) Implementing road furniture .  



               TO‐15‐00005 Construction Monthly Progress Report 14 – June 2016 

12 
 

 
6. Traffic Control Measures 

Implementation works for traffic signs and control were continued according to approved 
traffic plan and the planned sequence of work. 
Traffic plan for the project is approved by Israeli authorities and approved from CMC. 
 

7. Community Outreach 
Public relations and outreach activities during the current reporting period included: 
 

 Morganti coordinates with local authorities to get their final release letters. 
  

8. Gender Action Plan 
During the current reporting period, one female is working under the task order project in 
main contractor office. 
 

9. Security Coordination Meetings 
There were no security meetings held during the current reporting period. 

10. Meetings 
There was no meeting held during the current reporting period:  
 

11. Site Visitors 
USAID, DFATD, CMC, local authorities representatives visited the site for initial walkthrough and 
final handing over during the current reporting period. The table below illustrates visitor names 
and positions.  

Table 12-1-QJR-Visitors Table 
 

Date Representative Representing Remarks 

June 06, 2016 

Mr. Anan Masri & Mr. Rami Abu Qtaish  USAID  

Ms. Sindy  DFATD  

Mr. Daoud Qawasmeh, Mr. Adnan Safi & 
Mr. Kareem Husari 

BV  

Mr. Mohammad Adawi & Mr. Jawad abu 
baker 

MoPWH  

June 16, 2016 

Mr. Anan Masri USAID  

Mr. Daoud Qawasmeh, Mr. Adnan 
Azazmah, Mr. Kareem Husari & Ms 

Sharazad  Al-Ayaydah 
BV  

Mr. Mohammad Adawi  MoPWH  
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Initial handing over  

 Photo Date: 06 June 2016 

Final project handing over  

 Photo Date: 16 June 2016 

 

12. Material and Equipment Delivered on Site 
Materials and equipment continued to be delivered to site during the current reporting period. 
For further information please see Annex C-Material and Equipment Log. 
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13. Indicators 
 

14.1 Road Sector Task Order Contract Indicator #1: Number of kilometers of 
transportation infrastructure constructed or repaired though USG and 
Canadian Government Assistance. 
 
This indicator is measured by the number of kilometers of transportation 
infrastructure, such as regional, main and local roads, which are constructed or 
repaired through USG and Canadian Government Assistance under this Task Order. 
This indicator will be measured and reported on at the completion of the task order. 
 
The following is the number of kilometers of transportation infrastructure 
constructed or repaired in kilometers during the current reporting period: 
 

- Estimated Target Value; 14.153 Km; 
- Total Length Reconstructed (100% complete); 11.975 Km; 
- Total length of Milling overlay (100% complete); 6.053 Km; 
- Total length Reconstructed and Repaired up to the end reporting period; 

18.028 Km  
 

14.2 Road Sector Task Order Contract Indicator #2: Person Days of 
employment generated. 

 
All data is up to date and meeting the five data quality standards (H.9). 
 
This indicator is measured by the number of person days of employment generated by 
this Task Order. It measures person days of employment directly generated by 
construction work on site. It is recognized that, while this data may extend well 
beyond the immediate employment generated by this Task Order, this data will be 
measured by the Contractor at the “prime” and “first tier” subcontractor level only. 
This indicator will be measured daily during Task Order implementation through Daily 
Joint Reports (DJRs). Neither expatriate person days of employment (i.e. those 
worked by American or other Third Country National staff) nor management nor 
administrative person days of employment (i.e. program level and other general and 
administrative staff shared among multiple task orders) shall be included in the Geo-
MIS related reporting.  
 
 The following is the employment generated in Person days for the Project during the 
current reporting period from June 01, 2016 to June 30, 2016: 
 

- Estimated Target Value, 22,335 person days ; 
- Employment generated previously; 29418 person days; 
- Employment generated this month; 1060 person days; 
- Total cumulative employment generated to-date; 30478 person days 

 
 Male generated previously 29018 person days  
 For the current reporting period 1036 person days for Male 
 Cumulative Male; 30053 person days 
 Female generated previously 400 person days  
 For the current reporting period 24 person days for Female 
 Cumulative Female; 424 person days 

For further information please see Annex D-Geo-MIS Data.                              
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14. Working / Non – Working Days 

The following table provided a summary of the Working/ Non- Working Days for the project. 

 
 

15. Site Memos 
Six SMs were issued by TMGI during the current reporting period, while 3 SMs were received 
from CMC. For further information please see Annex E-Site Memos Log. 
 

16. Inspection Requests 
3 IR’s were issued during the current reporting period, CMC answered all of them during this 
month. For further information please see Annex F-Inspection Request Log.  
The following table and graph provide a summary of the inspection requests disposition status. 

Total IRs Disposition 
3 A – No Exceptions Noted 

0 C - Amend and Resubmit 

0 D- Rejected- Resubmit 

3 Total IRs Reviewed 
Table 17.1-QJR-IRs Disposition 
 

 
Figure 17.1-QJR-IR Disposition 

A: No exception 
noted.
100%

C: Amend and 
resubmit 

0%

D: Reject‐Resubmit
0%

A: No exception noted.

C: Amend and resubmit

D: Reject‐Resubmit

1 Total period of performance (Original) 360 Calendar Days 
2 Total Excusable delays/ approved extensions  36 
3 Modified Period of Performance 396 
4 Modified Completion Date  June 16, 2016 
5 No. of Working Days during this month  16 Calendar Days 
6 Accumulated Working Days 342 Calendar Days 
7 Total No. of non-working days (Holidays and weekends) 

during this month 0 Calendar Days 

8 Accumulated non-working days (Holidays and 
weekends) 

37 Calendar Days 

9 No. of other non-working days during this month 0 Calendar Day (due to Rainy 
Weather) 

10 Accumulated other non-working days 17 Calendar Day 
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17. Testing: 
There were seventy QC test submittals issued for the project during the current reporting 
period including retest, all of them were passed and comply with Jordanian specification. For 
further information please see Annex G-Tests Log.  
 

18. Submittals 
During the current reporting period a total of twelve submittals (including resubmittals) were 
submitted for this project. Review comments were received for all submittals; The Engineer’s 
review time for reviewed submittals ranged from 0 day to 13 days. The following table and 
graph provide a summary of the submittals disposition status.  
 

Total Submittal Disposition 
9 A – No Exceptions Noted 

1 B - Make Corrections Noted 

0 C- Amend and Resubmit 

0 D- Rejected- Resubmit 

2 E- Review Not Required 

12 Total Submittals Reviewed 
Table 19.1-QJR-Submittals Disposition 

 
Figure 19.1-QJR-Submittals Disposition 

For further details please see Annex H-Submittals Log. 
 

19. Request for Information 
No RFI was submitted to Engineers during the current reporting period. For further details 
please see Annex I Request for Information Log. 

20. Transmittals 
During the current reporting period 12 transmittals were received from CMC, while 11 
transmittals were submitted to CMC. For further details please see Annex J Transmittals Log.  

A: No exception 
noted.
75%

B: Make correction 
noted.
8%

C: Amend and 
resubmit 

0%

D‐ Rejected/
Resubmit

0%

E: Review not 
required
17%

A: No exception noted.

B: Make correction noted.

C: Amend and resubmit

D: Reject‐Resubmit

E: Review not required
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21. Payments 
During the current reporting period two payments (Payment No.9 and Payment No.10) have 
been submitted under Task Order No. 15-00005 / INP II, payment number 9 submitted on June 
05, 2016 and the corresponding payment amount was received on June 22, 2016. This payment 
covers the period from April 20, 2016 – May 30, 2016 and payment number 10 submitted on 
June 28, 2016 and the corresponding payment amount didn’t received yet. This payment covers 
the period from May 31, 2016 – June 15, 2016.The table below summarizes payments up to this 
month. 

Payment No.  Submitted Date  Amount   Amount Received   Date Received 

Payment Request 
(Mobilization Payment) 

# 01 
July 02,2015 

$ 540,510.32 $ 540,510.32  July 27,2015 

Payment Request # 02 
September 07, 2015 $ 473,837.61 $ 473,837.61 September 18, 

2015 

Payment Request # 03 October 18, 2015 $ 846,682.19  $846,682.19 October 30, 2015 

Payment Request # 04 December 02, 2015 $ 1,338,873.57   $ 1,338,873.57   December 23, 2015 

Payment Request # 05 December 23, 2015 $ 1,013,989.35  $ 1,013,989.35  January 2, 2016 

Payment Request # 06 February 07, 2016 $1,340,991.52  $1,340,991.52  February 24, 2016 

Payment Request # 07 March 16, 2016 $1,442,806.74 $1,442,806.74  March 28, 2016 

Payment Request # 08 April 25, 2016 $1,317,418.27  $1,317,418.27  May 6, 2016 

Payment Request # 09  June 05, 2016 $4,362,287.82  $4,362,287.82  June 22, 2016 

Payment Request # 10  June 30, 2016 $1,208,214.78 ‐ - 

Total ($) up to end of reporting period $ 13,885,612.17  $ 12,677,397.39  - 

Table 22.1-QJR-Payment Summary 

22. Variation Orders and Variation Order Requests 
There was no VOR/VO issued for the project during the current reporting period. 
 

VOR. No. Description Variation Order 
Request 
Amount 

Time 
Extension 

Days 
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VO. No. Description VO Status USAID Approval 
date 

Variation 
Order Amount

      

 

23. Obstacles and Challenges 
 
24. Work Progress and project handing over 
Construction activities were at the final stage of project life cycle, Task Order No. 15-00005 
scope was completed on June 16, 2016 with a two paved lane of 12 m width and approximate 
18.03 total length and four roundabouts and concrete retaining structures. 

General project over views   

 
Photo 24.1- General completed road segment view from Sta. 7+100 to Sta.7+200.  
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Photo 24.2- General completed road segment view from Sta.7+800 to Sta.8+000. 
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Photo 24.3- General completed view at Sta.7+040. 
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Road Project 1, QabatiRoad Project 1, Qabatiya Al Jalameh Road Project 396d 18-May-15 A 16-Jun-16 A

MilestonesMilestones 396d 18-May-15 A 16-Jun-16 A

General MilestoneGeneral Milestone 308d 18-May-15 A 16-Jun-16 A

QJR-MS1000 Start Date NTP 0d 100% 18-May-15 A

QJR-MS1010 Completion Qabatiya - Al Jalameh Road 0d 100% 16-Jun-16 A

Intermediate MilestonesIntermediate Milestones 386d 20-May-15 A 14-Jun-16 A

Preconstuction MilestoPreconstuction Milestones 74d 25-May-15 A 08-Sep-15 A

QJR-MS1030 Start Preconstruction Submittal 0d 100% 25-May-15 A

QJR-MS1040 Finish  Preconstruction Submittal 0d 100% 08-Sep-15 A

MobilizationMobilization 32d 20-May-15 A 18-Jun-15 A

QJR-MS1050 Start Mobilization 0d 100% 20-May-15 A

QJR-MS1060 Finish Mobilization 0d 100% 18-Jun-15 A

Shop DrawingShop Drawing 266d 15-Jun-15 A 06-Jun-16 A

QJR-MS1070 Start Shop Drawing Submittal 0d 100% 15-Jun-15 A

QJR-MS1080 Finish Shop Drawing Submittal 0d 100% 06-Jun-16 A

MaterialMaterial 268d 24-Jun-15 A 06-Jun-16 A

QJR-MS1090 Start Material Submittal 0d 100% 24-Jun-15 A

QJR-MS1100 Finish Material submittal 0d 100% 06-Jun-16 A

ConstructionConstruction 254d 22-Jul-15 A 14-Jun-16 A

QJR-MS1110 Start Construction (Ground Breaking) 0d 100% 22-Jul-15 A

QJR-MS1120 Finish Construction Phase 0d 100% 14-Jun-16 A

Project DurationProject Duration 337d 18-May-15 A 16-Jun-16 A

QJR-MS1130 Project Duration  (Calendar  Days) 337d 100% 18-May-15 A 16-Jun-16 A

QJR-MS1140 Project Duration  (Working  Days) 262d 100% 18-May-15 A 16-Jun-16 A

QJR-MS1150 Construction Duration  (Working  Days) 237d 100% 18-May-15 A 14-Jun-16 A

Pre Construction PhasPre Construction Phase 120d 18-May-15 A 08-Sep-15 A

Pre Construction SubmittPre Construction Submittals 79d 25-May-15 A 08-Sep-15 A

General SubmittalsGeneral Submittals 37d 25-May-15 A 21-Jul-15 A

QJR-PRC1160 Bank Guarantee Certificates 10d 100% 25-May-15 A 26-May-15 A

QJR-PRC1170 Insurances 10d 100% 07-Jun-15 A 11-Jun-15 A

QJR-PRC1180 Key Personnel Plan 10d 100% 11-Jun-15 A 24-Jun-15 A

QJR-PRC1200 Subcontractors' profile 10d 100% 15-Jun-15 A 16-Jun-15 A

QJR-PRC1210 Testing Lab 10d 100% 24-Jun-15 A 25-Jun-15 A

QJR-PRC1220 USAID Branding Plan 10d 100% 15-Jul-15 A 21-Jul-15 A

Schedule SubmittalsSchedule Submittals 25d 25-May-15 A 14-Jul-15 A

QJR-PRC1230 Scheduling Qualification Submittals 10d 100% 25-May-15 A 26-May-15 A

QJR-PRC1260 Schedule Submittals 10d 100% 02-Jun-15 A 04-Jun-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

8-May-15 A 16-Jun-16 A

8-May-15 A 16-Jun-16 A

8-May-15 A 16-Jun-16 A

Start Date NTP

Completion Qabatiya - A

0-May-15 A 14-Jun-16 A

25-May-15 A 08-Sep-15 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal

0-May-15 A 18-Jun-15 A

Start Mobilization

Finish Mobilization

15-Jun-15 A 06-Jun-16 A

Start Shop Drawing Submittal

Finish Shop Drawing Sub

24-Jun-15 A 06-Jun-16 A

Start Material Submittal

Finish Material submittal

22-Jul-15 A 14-Jun-16 A

Start Construction (Ground Breaking)

Finish Construction Pha

8-May-15 A 16-Jun-16 A

8-May-15 A 08-Sep-15 A

5-May-15 A 08-Sep-15 A

25-May-15 A 21-Jul-15 A

25-May-15 A 14-Jul-15 A

Construction Program
As Built June 16, 2016
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

QJR-PRC1240 The preliminary Progress Schedule (60-Days Plan of Operation and Project Overview Bar Chart) 10d 100% 02-Jun-15 A 04-Jun-15 A

QJR-PRC1270 CPM-Construction Schedule and S-Curve 10d 100% 15-Jun-15 A 14-Jul-15 A

Site SubmittalsSite Submittals 15d 04-Jun-15 A 18-Jun-15 A

QJR-PRC1280 Temporary  Project  Sign Plan 10d 100% 04-Jun-15 A 15-Jun-15 A

QJR-PRC1300 Dumping Areas Plan 10d 100% 11-Jun-15 A 15-Jun-15 A

QJR-PRC1305 Storage  Yard 10d 100% 18-Jun-15 A 18-Jun-15 A

Offices SubmittalsOffices Submittals 18d 25-May-15 A 22-Jun-15 A

QJR-PRC1310 Field Offices - Equipment Plan 10d 100% 25-May-15 A 08-Jun-15 A

QJR-PRC1315 Field Offices Furniture Plan 10d 100% 26-May-15 A 22-Jun-15 A

QJR-PRC1320 Field Offices Location & Layout 10d 100% 04-Jun-15 A 04-Jun-15 A

Safety, Environmental MSafety, Environmental Mitigation , QCP and Method Statement Submittals 17d 11-Jun-15 A 22-Jul-15 A

QJR-PRC1330 QCP-Quality Control Program 10d 100% 11-Jun-15 A 01-Jul-15 A

QJR-PRC1340 Safety Plan 10d 100% 11-Jun-15 A 08-Jul-15 A

QJR-PRC1350 Environmental Mitigation Plan 10d 100% 17-Jun-15 A 18-Jun-15 A

QJR-PRC1360 Method Statement Plan 10d 100% 22-Jun-15 A 22-Jul-15 A

Existing Survey Plan SuExisting Survey Plan Submittals 25d 16-Jun-15 A 25-Jun-15 A

QJR-PRC1365 Existing Survey Plan from St. 0+040 to St. 5+300 10d 100% 16-Jun-15 A 25-Jun-15 A

QJR-PRC1370 Existing Survey Plan  from St. 5+300 to St. 8+875 10d 100% 22-Jun-15 A 25-Jun-15 A

QJR-PRC1372 Existing Survey Plan  from St. 10+570 to St. 14+153 10d 100% 22-Jun-15 A 25-Jun-15 A

QJR-PRC1374 Existing Survey Plan  from St. 8+875 to St. 10+570 10d 100% 22-Jun-15 A 25-Jun-15 A

Dilapidation Survey SubDilapidation Survey Submittals 10d 15-Jun-15 A 17-Jun-15 A

QJR-PRC1390 Dilapidation Survey from St. 5+300 to St. 8+875 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1380 Dilapidation Survey from St. 8+875 to St. 10+570 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1375 Dilapidation Survey from St. 0+040 to St. 5+300 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1610 Dilapidation Survey from St. 10+570 to St. 14+153 10d 100% 15-Jun-15 A 17-Jun-15 A

Risk Management PlanRisk Management Plan Submittals 10d 15-Jun-15 A 17-Jun-15 A

QJR-PRC1420 Risk Management Plan from St. 5+300 to St. 8+875 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1410 Risk Management Plan from St. 8+875 to St. 10+570 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1400 Risk Management Plan from St. 0+000 to St. 5+300 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1620 Risk Management Plan from St. 10+570 to St. 14+153 10d 100% 15-Jun-15 A 17-Jun-15 A

Traffic Control Plan SubTraffic Control Plan Submittals 61d 24-Jun-15 A 08-Sep-15 A

QJR-PRC1450 Traffic Control Plan from St. 5+300 to St. 8+875 10d 100% 24-Jun-15 A 05-Jul-15 A

QJR-PRC1430 Traffic Control Plan from St. 0+000 to St. 5+300 10d 100% 24-Jun-15 A 05-Jul-15 A

QJR-PRC1440 Traffic Control Plan from St. 8+875 to St. 10+570 10d 100% 24-Jun-15 A 05-Jul-15 A

QJR-PRC1630 Traffic Control Plan from St. 10+570 to St. 14+153 10d 100% 24-Jun-15 A 05-Jul-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

04-Jun-15 A 18-Jun-15 A

5-May-15 A 22-Jun-15 A

11-Jun-15 A 22-Jul-15 A

16-Jun-15 A 25-Jun-15 A

15-Jun-15 A 17-Jun-15 A

15-Jun-15 A 17-Jun-15 A

24-Jun-15 A 08-Sep-15 A
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

QJR-PRC1640-N Traffic Plan for Sharp Curves from St.5+800 to St.8+200 10d 100% 27-Aug-15 A 08-Sep-15 A

QJR-PRC1650-N Traffic Plan for Roundabouts 10d 100% 31-Aug-15 A 08-Sep-15 A

Conformed Drawings andConformed Drawings and Coordination 45d 18-May-15 A 02-Jul-15 A

QJR-PRC1460 Final for Construction Drawing (Conformed) 0d 100% 18-May-15 A

QJR-PRC1470 Coordination with Israeli authorities for approval and permit area C 45d 100% 18-May-15 A 02-Jul-15 A

Mobilization OfficesMobilization Offices 4d 03-Jun-15 A 30-Jun-15 A

QJR-PRC1480 Supply and install Office Furniture's and Supplies 3d 100% 03-Jun-15 A 30-Jun-15 A

QJR-PRC1490 Supply and install Office IT Equipments & Applience 3d 100% 06-Jun-15 A 30-Jun-15 A

Mobilization siteMobilization site 25d 20-May-15 A 05-Jul-15 A

QJR-PRC1500 Mobilization Total Cost (4.0%) 0d 100% 20-May-15 A 18-Jun-15 A

QJR-PRC1510 Site Hand Over 1d 100% 20-May-15 A 21-May-15 A

QJR-PRC1530 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 10d 100% 26-May-15 A 14-Jun-15 A

QJR-PRC1550 Install Temporary Project Sign 1d 100% 24-Jun-15 A 24-Jun-15 A

QJR-PRC1555 Start preparation of Storage yard 1d 100% 30-Jun-15 A 30-Jun-15 A

QJR-PRC1520 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 05-Jul-15 A 05-Jul-15 A

Start Implementation traffStart Implementation traffic control plan 16d 04-Jul-15 A 06-Aug-15 A

Group #1 from St. 0+04Group #1 from St. 0+040 to St.8+875 1d 09-Jul-15 A 06-Aug-15 A

QJR-PRC1560 Start Implementation traffic control plan from St. 0+040 to St. 5+300 0d 100% 09-Jul-15 A

QJR-PRC1570 Start Implementation traffic control plan  from St. 5+300 to St. 8+875 0d 100% 06-Aug-15 A

Group #2 from St. 14+1Group #2 from St. 14+152 to St. 8+875 16d 04-Jul-15 A 23-Jul-15 A

QJR-PRC1580 Start Implementation traffic control plan  from St. 14+153 to St. 10+570 0d 100% 04-Jul-15 A

QJR-PRC1590 Start Implementation traffic control plan  from St. 8+875 to St. 10+570 0d 100% 23-Jul-15 A

Construction PhaseConstruction Phase 360d 15-Jun-15 A 14-Jun-16 A

Construction SubmittalsConstruction Submittals 241d 15-Jun-15 A 06-Jun-16 A

Shop Drawing SubmittaShop Drawing Submittals 241d 15-Jun-15 A 06-Jun-16 A

Group #1 from St. 0+Group #1 from St. 0+040 to St.8+875 221d 15-Jun-15 A 06-Jun-16 A

Plan Profile and CroPlan Profile and Cross Sections 140d 15-Jun-15 A 16-Feb-16 A

Crew #1 from St. Crew #1 from St. 0+040 to St. 5+300 125d 15-Jun-15 A 16-Feb-16 A

QJR-SD1000 Phase One  from St. 0+040 to St. 0+500 22d 100% 15-Jun-15 A 08-Jul-15 A

QJR-SD1010 Phase Two  from St. 0+500 to St. 1+050 22d 100% 15-Jun-15 A 08-Jul-15 A

QJR-SD1020 Phase Three  from St. 1+050 to St. 1+620 22d 100% 30-Jul-15 A 22-Sep-15 A

QJR-SD1030 Phase Four  from St. 1+620 to St. 1+950 22d 100% 30-Jul-15 A 22-Sep-15 A

QJR-SD1090 Phase Ten  from St. 3+750 to St. 4+360 22d 100% 06-Aug-15 A 20-Aug-15 A

QJR-SD1100 Phase Eleven  from St. 4+360 to St. 4+900 22d 100% 06-Aug-15 A 17-Aug-15 A

QJR-SD1110 Phase Twelve  from St. 4+900 to St. 5+100 22d 100% 06-Aug-15 A 17-Aug-15 A

QJR-SD1080 Phase Nine  from St. 3+150 to St. 3+750 22d 100% 16-Aug-15 A 20-Aug-15 A

QJR-SD1120 Phase Thirteen  Roundabout from St. 5+100 to St. 5+300 22d 100% 06-Sep-15 A 05-Nov-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

8-May-15 A 02-Jul-15 A

Final for Construction Drawing (Conforme...

03-Jun-15 A 30-Jun-15 A

0-May-15 A 05-Jul-15 A

04-Jul-15 A 06-Aug-15 A

09-Jul-15 A 06-Aug-15 A

Start Implementation traffic control pla...

Start Implementation traffic control pla...

04-Jul-15 A 23-Jul-15 A

Start Implementation traffic control pla...

Start Implementation traffic control pla...

15-Jun-15 A 14-Jun-16 A

15-Jun-15 A 06-Jun-16 A

15-Jun-15 A 06-Jun-16 A

15-Jun-15 A 06-Jun-16 A

15-Jun-15 A 16-Feb-16 A

15-Jun-15 A 16-Feb-16 A
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

QJR-SD1050 Phase Six  from St. 2+250 to St. 2+470 22d 100% 07-Sep-15 A 12-Nov-15 A

QJR-SD1060 Phase Seven  from St. 2+470 to St. 2+700 22d 100% 07-Sep-15 A 12-Nov-15 A

QJR-SD1070 Phase Eight from St. 2+700 to St. 3+150 22d 100% 07-Sep-15 A 12-Nov-15 A

QJR-SD1040 Phase Five  Roundabout from St. 1+950 to St. 2+250 22d 100% 17-Nov-15 A 16-Feb-16 A

Crew #2  from  StCrew #2  from  St. 5+300 to St. 8+875 127d 08-Jul-15 A 03-Feb-16 A

QJR-SD1140 Phase Two from St.8+500 to St. 8+000 22d 100% 08-Jul-15 A 12-Aug-15 A

QJR-SD1130 Phase One  from St.8+875to St. 8+500 22d 100% 08-Jul-15 A 12-Aug-15 A

QJR-SD1150 Phase Three  from St.8+000 to St. 7+500 22d 100% 08-Jul-15 A 17-Aug-15 A

QJR-SD1160 Phase Four from St.7+500 to St. 7+000 22d 100% 06-Aug-15 A 17-Aug-15 A

QJR-SD1190 Phase Eight  from St. 6+000 to St. 5+300 22d 100% 23-Aug-15 A 27-Aug-15 A

QJR-SD1200-N Intersection @ St. 7+010 22d 100% 15-Oct-15 A 17-Nov-15 A

QJR-SD1180 Phase Seven from St.6+500 to St. 6+000 22d 100% 30-Dec-15 A 03-Feb-16 A

QJR-SD1170 Phase Six from St.7+000 to St. 6+500 22d 100% 30-Dec-15 A 03-Feb-16 A

Concrete curbstoConcrete curbstone and side walk 37d 06-Sep-15 A 16-Feb-16 A

QJR-SD1220 Concrete curbstone and side walk Roundabout from St. 5+100 to St. 5+270 22d 100% 06-Sep-15 A 05-Nov-15 A

QJR-SD1330 Curb stone from Sta.0+400 to Sta.0+645 RHS & from Sta.0+650 to Sta.1+000 LHS 22d 100% 29-Oct-15 A 25-Nov-15 A

QJR-SD1210 Concrete curbstone and side walk Roundabout from St. 2+000 to St. 2+160 22d 100% 17-Nov-15 A 16-Feb-16 A

Concrete wallsConcrete walls 43d 07-Oct-15 A 27-Oct-15 A

QJR-SD1230 Retaining Walls From Sta. 7+390 to Sta. 7+440 LHS,  H= 5.0.m, L =50 22d 100% 07-Oct-15 A 27-Oct-15 A

QJR-SD1330-N Retaining Walls from Sta.5+790 to Sta.5+825 RHS 22d 100% 12-Oct-15 A 14-Oct-15 A

Pipes  Culverts for dPipes  Culverts for drainage water 162d 01-Sep-15 A 20-Mar-16 A

from St. 0+040 tofrom St. 0+040 to St. 5+300 162d 01-Sep-15 A 20-Mar-16 A

Main RoadMain Road 162d 01-Sep-15 A 20-Mar-16 A

QJR-SD1240 New inlet to be Reconstruction length= 16.0m @ 0+655 22d 100% 01-Sep-15 A 05-Oct-15 A

QJR-SD1315 New two pipes Dia 1800 mm to be added &new wing walls ,new head walls  to be joined to the old 
HW  At Sta. 4+425 L=17.0m

22d 100% 10-Sep-15 A 28-Oct-15 A

QJR-SD1310 New Pipe Culvert Dia 1800 mm to be added new Wing/Head Walls to be Constructed L=22.0m At 
Sta. 3+640

22d 100% 10-Sep-15 A 20-Dec-15 A

QJR-SD1250 New Pipe Culvert  Dia 1000 mm to be Constructed L=16.0m @ Sta. 1+225 22d 100% 11-Oct-15 A 25-Nov-15 A

QJR-SD1270 Storm system Roundabout from St. 2+000 to St. 2+160 22d 100% 17-Nov-15 A 16-Feb-16 A

QJR-SD1320 Four New Pipe Culvert Dia 1400 to be Constructed  At Sta. 4+760 22d 100% 26-Nov-15 A 20-Dec-15 A

QJR-SD1290 Pipe Culvert Dia 1000 mm, L=16.0m Slope=2% @ Sta. 2+670 22d 100% 10-Jan-16 A 09-Feb-16 A

QJR-SD1280 New Pipe Culvert Dia 1000 to be Constructed L=16.0 m, Slope=2.00% @ Sta. 2+230 22d 100% 21-Feb-16 A 24-Feb-16 A

QJR-SD1260 New inlelt Wing Walls to be constructed, L=16.0 m @Sta. 1+373.3 22d 100% 14-Mar-16 A 20-Mar-16 A

from  St. 5+300 tofrom  St. 5+300 to St. 8+875 43d 07-Oct-15 A 03-Jan-16 A

Main RoadMain Road 43d 07-Oct-15 A 03-Jan-16 A

QJR-SD1380 Construct Pipe Culvert 1Dia 1000 mm, L=18.0m Slope=1.00% At Sta. 7+410 22d 100% 07-Oct-15 A 27-Oct-15 A

QJR-SD1360 Pipe Culvert Dia 1000 mm, L=14.0m Slope=2.00% At Sta. 8+320 22d 100% 11-Oct-15 A 28-Oct-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

08-Jul-15 A 03-Feb-16 A

06-Sep-15 A 16-Feb-16 A

07-Oct-15 A 27-Oct-15 A

01-Sep-15 A 20-Mar-16 A

01-Sep-15 A 20-Mar-16 A

01-Sep-15 A 20-Mar-16 A

07-Oct-15 A 03-Jan-16 A

07-Oct-15 A 03-Jan-16 A
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QJR-SD1370 Construct Pipe Culvert 1 Dia 1000 mm, L=14.0m Slope=1.00% At Sta. 7+753 22d 100% 03-Nov-15 A 03-Jan-16 A

Simple Access RoadSimple Access Road 141d 11-Oct-15 A 28-Mar-16 A

QJR-SD1410 for Intersection at Sta.7+010 22d 100% 11-Oct-15 A 17-Nov-15 A

QJR-SD1400 Simple access @ Sta. 6+085 LHS & & @t Sta. 7+590 RHS 22d 100% 14-Feb-16 A 23-Feb-16 A

QJR-SD1340 Simple access @ Sta. 0+311 LHS , @ Sta. 1+240, 1+360 22d 100% 21-Mar-16 A 28-Mar-16 A

QJR-SD1350 Simple access @ 3+260 RHS 22d 100% 21-Mar-16 A 28-Mar-16 A

Road furnishingRoad furnishing 102d 06-Sep-15 A 06-Jun-16 A

QJR-SD1430 Street Lighting Poles  Roundabout from St. 5+100 to St. 5+270 22d 100% 06-Sep-15 A 05-Nov-15 A

QJR-SD1420 Street Lighting Poles Roundabout from St. 2+000 to St. 2+160 22d 100% 17-Nov-15 A 16-Feb-16 A

QJR-SD1440 Road Marking , Traffic Signs and Guard Rail 22d 100% 16-Apr-16 A 06-Jun-16 A

OtherOther 22d 19-Oct-15 A 25-Oct-15 A

QJR-SD1440-N Proposed 12'' cossing sleeves from St. 0+055 to St. 8+875 22d 100% 19-Oct-15 A 25-Oct-15 A

Group #2 from St. 8+Group #2 from St. 8+875 to St. 14+152 229d 16-Jun-15 A 06-Jun-16 A

Plan Profile and CroPlan Profile and Cross Sections 76d 16-Jun-15 A 11-Nov-15 A

Crew #1 from St. Crew #1 from St. 8+875 to St.10+570 76d 16-Jun-15 A 11-Nov-15 A

QJR-SD1570 Phase One  from St. 8+875 toSt. 9+100 22d 100% 16-Jun-15 A 15-Jul-15 A

QJR-SD1550 Phase Two  from   St. 9+320 to St. 9+700 22d 100% 16-Jun-15 A 15-Jul-15 A

QJR-SD1540 Phase Three  from St. 9+700 to St. 10+000 22d 100% 16-Jun-15 A 11-Aug-15 A

QJR-SD1530 Phase Four   from St. 10+000 to St. 10+570 22d 100% 09-Jul-15 A 11-Aug-15 A

QJR-SD1560 Phase Five Roundabout from St. 9+100 to St. 9+320 22d 100% 20-Sep-15 A 11-Nov-15 A

Crew #2 from St. Crew #2 from St. 10+570 to St. 14+152 74d 07-Jul-15 A 11-Oct-15 A

QJR-SD1580 Phase Nine Intersection from St. 13+980 to St. 14+150 22d 100% 07-Jul-15 A 02-Aug-15 A

QJR-SD1450 Phase One  from St. 13+980 to St.13+425 22d 100% 07-Jul-15 A 02-Aug-15 A

QJR-SD1460 Phase Two  from St. 13+425 to St. 13+000 22d 100% 07-Jul-15 A 02-Aug-15 A

QJR-SD1510 Phase Seven  from St. 11+350 to St. 11+000 22d 100% 26-Jul-15 A 13-Sep-15 A

QJR-SD1520 Phase Eight from St. 11+000 to St. 10+570 22d 100% 26-Jul-15 A 13-Sep-15 A

QJR-SD1480 Phase Four  from St. 12+500 to St. 12+000 22d 100% 27-Jul-15 A 20-Aug-15 A

QJR-SD1490 Phase Five  from St. 12+000 to St. 11+550 22d 100% 27-Jul-15 A 16-Aug-15 A

QJR-SD1470 Phase Three  from St. 13+000 to St. 12+500 22d 100% 30-Jul-15 A 20-Aug-15 A

QJR-SD1500 Phase Six  Roundabout from St. 11+550 to St. 11+350 22d 100% 14-Sep-15 A 11-Oct-15 A

Concrete wallsConcrete walls 22d 27-Oct-15 A 17-Nov-15 A

QJR-SD1500-N Retaining wall from St. 11+500 to St. 11+543.7 LHS 22d 100% 27-Oct-15 A 17-Nov-15 A

Culverts for drainagCulverts for drainage water 92d 27-Jul-15 A 05-Jan-16 A

Crew #1 from St. Crew #1 from St. 8+875 to St.10+570 51d 27-Jul-15 A 15-Sep-15 A

Main RoadMain Road 51d 27-Jul-15 A 15-Sep-15 A

QJR-SD1690 Extended, New Head/ Wing Walls to be Constructed @Sta. 9+555 22d 100% 27-Jul-15 A 15-Sep-15 A

QJR-SD1680 Extended,New Head/ Wing Walls  for the inlet At Sta. 10+394 22d 100% 25-Aug-15 A 02-Sep-15 A

Crew #2 from St. Crew #2 from St. 10+570 to St. 14+152 51d 30-Aug-15 A 05-Jan-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

11-Oct-15 A 28-Mar-16 A

06-Sep-15 A 06-Jun-16 A

19-Oct-15 A 25-Oct-15 A

16-Jun-15 A 06-Jun-16 A

16-Jun-15 A 11-Nov-15 A

16-Jun-15 A 11-Nov-15 A

07-Jul-15 A 11-Oct-15 A

27-Oct-15 A 17-Nov-15 A

27-Jul-15 A 05-Jan-16 A

27-Jul-15 A 15-Sep-15 A

27-Jul-15 A 15-Sep-15 A

30-Aug-15 A 05-Jan-16 A

Construction Program
As Built June 16, 2016
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Main RoadMain Road 51d 30-Aug-15 A 05-Jan-16 A

QJR-SD1620 Pipe Culvert Sta. 13+580, 1Dia 1000 mm, L= 14.0 m, Slope= 2.00 % At Sta. 13+580 22d 100% 30-Aug-15 A 22-Sep-15 A

QJR-SD1640 Pipe Culvert At Sta. 11+560,  2 Dia 800 mm, L= 18 m At Sta. 11+560 22d 100% 16-Sep-15 A 05-Jan-16 A

QJR-SD1630 Pipe Culvert Sta. 13+095, 1Dia 1000 mm, L= 16.0 m, Slope= 2.00 %  At Sta. 13+140 22d 100% 20-Sep-15 A 13-Oct-15 A

QJR-SD1650 Pipe Culvert 1 Dia 600 mm, L= 21 m At Sta. 11+440 22d 100% 19-Oct-15 A 05-Jan-16 A

QJR-SD1660 Pipe Culvert @ Sta. 11+253, 1Dia 1000 mm 22d 100% 27-Oct-15 A 16-Dec-15 A

Concrete curbstoneConcrete curbstone and side walk 44d 14-Sep-15 A 11-Nov-15 A

QJR-SD1760 Concrete curbstone and side walk Roundabout from St. 11+550 to St. 11+350 22d 100% 14-Sep-15 A 11-Oct-15 A

QJR-SD1770 Concrete curbstone and side walk  Roundabout from St. 9+320 to St. 9+100 22d 100% 20-Sep-15 A 11-Nov-15 A

Simple Access RoadSimple Access Road 22d 12-Jan-16 A 10-Feb-16 A

QJR-SD1700 Simple Access Road At Sta. 13+941.88 LHS & At Sta. 13+144 RHS 22d 100% 12-Jan-16 A 10-Feb-16 A

QJR-SD1710 Simple Access Road At Sta. 12+668 LHS 22d 100% 12-Jan-16 A 10-Feb-16 A

QJR-SD1720 Simple Access Road At Sta. 12+215 RHS 22d 100% 12-Jan-16 A 10-Feb-16 A

QJR-SD1730 Simple Access Road At Sta. 11+895 LHS, At Sta. 11+555 LHS 22d 100% 12-Jan-16 A 10-Feb-16 A

QJR-SD1740 Simple Access Road  At Sta. 10+970 RHS 22d 100% 12-Jan-16 A 10-Feb-16 A

QJR-SD1750 Simple Access Road At Sta. 10+214 RHS, At Sta. 9+672.69 LHS, At Sta. 9+728 LHS, At Sta. 9+864 
RHS

22d 100% 12-Jan-16 A 10-Feb-16 A

Road furnishingRoad furnishing 114d 14-Sep-15 A 06-Jun-16 A

QJR-SD1780 Street Lighting Poles Roundabout from St. 11+550 to St. 11+350 22d 100% 14-Sep-15 A 11-Oct-15 A

QJR-SD1790 Street Lighting Poles  Roundabout from St. 9+320 to St. 9+100 22d 100% 20-Sep-15 A 11-Nov-15 A

QJR-SD1800 Road Marking , Traffic Signs and Guard Rail 22d 100% 16-Mar-16 A 06-Jun-16 A

Material SubmittalsMaterial Submittals 132d 24-Jun-15 A 06-Jun-16 A

Sub-Base and Base Sub-Base and Base Course 50d 08-Jul-15 A 02-Aug-15 A

QJR-MT1010 Base Course Source 22d 100% 08-Jul-15 A 02-Aug-15 A

QJR-MT1000 Sub Base Course Source 22d 100% 08-Jul-15 A 02-Aug-15 A

QJR-MT1110 Topping Source 22d 100% 29-Jul-15 A 02-Aug-15 A

Reinforcement ConcReinforcement Concrete 40d 05-Jul-15 A 29-Sep-15 A

QJR-MT1015 Steel Reinforcement 22d 100% 05-Jul-15 A 21-Sep-15 A

QJR-MT1020 Waterproofing Material 22d 100% 07-Jul-15 A 13-Jul-15 A

QJR-MT1030 Concrete Mix Design including Cement type 22d 100% 09-Aug-15 A 29-Sep-15 A

Storm SystemStorm System 111d 05-Jul-15 A 21-Apr-16 A

QJR-MT1070 UPVC 22d 100% 05-Jul-15 A 10-Aug-15 A

QJR-MT1075 Concrete joint sealant material 22d 100% 05-Jul-15 A 08-Jul-15 A

QJR-MT1060 Concrete Pipes 22d 100% 09-Jul-15 A 13-Jul-15 A

QJR-MT1040 lokfix materail 22d 100% 19-Oct-15 A 21-Oct-15 A

QJR-MT1090 Catch basin 22d 100% 21-Oct-15 A 21-Mar-16 A

QJR-MT1100 Catch basin cover 22d 100% 21-Oct-15 A 21-Apr-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

30-Aug-15 A 05-Jan-16 A

14-Sep-15 A 11-Nov-15 A

12-Jan-16 A 10-Feb-16 A

14-Sep-15 A 06-Jun-16 A

24-Jun-15 A 06-Jun-16 A

08-Jul-15 A 02-Aug-15 A

05-Jul-15 A 29-Sep-15 A

05-Jul-15 A 21-Apr-16 A

Construction Program
As Built June 16, 2016
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Road Project 1, Qabatiya Al Jalameh Road Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

AsphaltAsphalt 33d 24-Jun-15 A 15-Oct-15 A

QJR-MT1120 Prime Coat 22d 100% 24-Jun-15 A 01-Jul-15 A

QJR-MT1130 Tack Coat 22d 100% 24-Jun-15 A 01-Jul-15 A

QJR-MT1150 Bituminous Wearing Course-Mix Design 22d 100% 08-Jul-15 A 02-Aug-15 A

QJR-MT1140 Bituminous Binder Course-Mix Design 22d 100% 09-Jul-15 A 15-Oct-15 A

Road furnishingRoad furnishing 62d 05-Jul-15 A 06-Jun-16 A

QJR-MT1160 Cat eyes 22d 100% 05-Jul-15 A 21-Sep-15 A

QJR-MT1165 Guard Rail 22d 100% 07-Jul-15 A 22-Sep-15 A

QJR-MT1170 Thermoplastic paint 22d 100% 13-Aug-15 A 06-Jun-16 A

QJR-MT1190 Traffic sign (3M High Reflective Sheeting, Aluminum Sheets & Galvanized Steel Tube 22d 100% 30-Aug-15 A 14-Apr-16 A

OothersOothers 105d 14-Jul-15 A 02-Feb-16 A

QJR-MT1220 Curbstone 22d 100% 14-Jul-15 A 27-Jul-15 A

QJR-MT1230 Interlocking Blocks 22d 100% 14-Jul-15 A 27-Jul-15 A

QJR-MT1225 Street Lighting 22d 100% 26-Jul-15 A 02-Feb-16 A

QJR-MT1235-N Samples for Electricity warning plate and warning tape 22d 100% 16-Nov-15 A 19-Nov-15 A

ProcurementsProcurements 45d 17-Feb-16 A 13-Apr-16 A

QJR-PRQ1250 Order Street Lighting Poles 0d 100% 17-Feb-16 A

QJR-PRQ1260 Delivery  Street Lighting Poles 0d 100% 13-Apr-16 A

ConstructionConstruction 323d 22-Jul-15 A 14-Jun-16 A

Group #1 Main Road  frGroup #1 Main Road  from St. 0+055 to St.8+875 315d 22-Jul-15 A 31-May-16 A

Crew #1 Main Road fCrew #1 Main Road from St. 0+055 to St. 5+300 315d 22-Jul-15 A 31-May-16 A

Phase One  Main RoPhase One  Main Road from St. 0+055 to St. 0+500 275d 22-Jul-15 A 05-Apr-16 A

QJR-CT1000 Maintain traffic control and safety plan [Partially closed / access to Israeli authorities Area C] 221d 100% 22-Jul-15 A 05-Apr-16 A

Excavation and EExcavation and Earthworks 219d 22-Jul-15 A 29-Mar-16 A

QJR-CT1030 Removing Existing sign @ 0+345 and Existing Guard Rail to be removed From Sta. 0+375 to Sta. 
0+500 LHS

1d 100% 22-Jul-15 A 29-Aug-15 A

QJR-CT1010 Road excavation including (cut/fill) to required subgrade LHS from St. 0+055 to St. 0+500 5d 100% 22-Jul-15 A 26-Jul-15 A

QJR-CT1020 Road excavation including (cut/fill) to required subgrade RHS from St. 0+055 to St. 0+500 5d 100% 06-Aug-15 A 13-Aug-15 A

QJR-CT1040 Road excavation including (cut/fill) to required subgrade LHS Simple Access Road  @ Sta. 0+311 
LHS  L. =13.92 m

1d 100% 29-Mar-16 A 29-Mar-16 A

Pipe CulvertPipe Culvert 0d 0d

SubgradeSubgrade 9d 29-Jul-15 A 27-Aug-15 A

QJR-CT1070 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from St. 0+055 to 
St. 0+500

5d 100% 29-Jul-15 A 27-Aug-15 A

QJR-CT1050 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 0+055 to 
St. 0+500

5d 100% 09-Aug-15 A 18-Aug-15 A

Sub-base courseSub-base course layers 43d 26-Aug-15 A 02-Nov-15 A

QJR-CT1080 20 cm Thick Sub Base Course- First Layer RHS from St. 0+055 to St. 0+500 5d 100% 26-Aug-15 A 20-Oct-15 A

QJR-CT1090 20 cm Thick Sub Base Course- First Layer LHS from St. 0+055 to St. 0+500 5d 100% 26-Aug-15 A 20-Oct-15 A

QJR-CT1100 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+055 to St. 0+500 5d 100% 12-Oct-15 A 02-Nov-15 A

QJR-CT1110 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+055 to St. 0+500 5d 100% 12-Oct-15 A 02-Nov-15 A

Base-course layeBase-course layers 138d 02-Nov-15 A 04-Apr-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

24-Jun-15 A 15-Oct-15 A

05-Jul-15 A 06-Jun-16 A

14-Jul-15 A 02-Feb-16 A

17-Feb-16 A 13-Apr-16 A

Order Street Lighting Poles

Delivery  Street Lighting Poles

22-Jul-15 A 14-Jun-16 A

22-Jul-15 A 31-May-16 A

22-Jul-15 A 31-May-16 A

22-Jul-15 A 05-Apr-16 A

Maintain traffic control and safety plan...

22-Jul-15 A 29-Mar-16 A

29-Jul-15 A 27-Aug-15 A

26-Aug-15 A 02-Nov-15 A

02-Nov-15 A 04-Apr-16 A

Construction Program
As Built June 16, 2016
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Duration
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QJR-CT1130 15 cm Thick  Base Course Layer LHS from St. 0+055 to St. 0+500 5d 100% 02-Nov-15 A 14-Nov-15 A

QJR-CT1120 15 cm Thick Base Course Layer RHS from St. 0+055 to St. 0+500 5d 100% 02-Nov-15 A 14-Nov-15 A

QJR-CT1130-N 20 cm Thick Base Course Layer for simple access 1d 100% 29-Mar-16 A 04-Apr-16 A

Apshalt BinderApshalt Binder 5d 14-Nov-15 A 15-Nov-15 A

QJR-CT1150 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 0+055 to St. 0+500 2d 100% 14-Nov-15 A 15-Nov-15 A

QJR-CT1140 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 0+055 to St. 0+500 2d 100% 14-Nov-15 A 15-Nov-15 A

Curb StoneCurb Stone 5d 22-Jan-16 A 23-Jan-16 A

QJR-CT1170 Curb Stone From Sta. 0+055 to Sta. 0+111 RHS and Edg beam From Sta. 0+055 to Sta. 0+108 
RHS

5d 100% 22-Jan-16 A 23-Jan-16 A

Asphalt WearingAsphalt Wearing 5d 05-Apr-16 A 05-Apr-16 A

QJR-CT1180 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 0+055 to St. 0+500 2d 100% 05-Apr-16 A 05-Apr-16 A

QJR-CT1190 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 0+055 to St. 0+500 2d 100% 05-Apr-16 A 05-Apr-16 A

QJR-CT1190-N 6 cm Asphalt Wearing   Course Including prime coat for Simple access 1d 100% 05-Apr-16 A 05-Apr-16 A

Phase Two  Main RoPhase Two  Main Road from St. 0+500 to St. 0+980 235d 27-Jul-15 A 08-May-16 A

QJR-CT1200 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C] 235d 100% 27-Jul-15 A 08-May-16 A

Excavation and EExcavation and Earthworks 22d 27-Jul-15 A 31-Aug-15 A

QJR-CT1210 Road excavation including (cut/fill) to required subgrade LHS from St. 0+500 to St. 0+980 5d 100% 27-Jul-15 A 04-Aug-15 A

QJR-CT1230 Road excavation including (cut/fill) to required subgrade RHS from St. 0+500 to St. 0+980 5d 100% 06-Aug-15 A 31-Aug-15 A

QJR-CT1240 Existing Guard Rail to be removed From Sta. 0+500 to Sta. 0+607 LHS 1d 100% 29-Aug-15 A 29-Aug-15 A

Pipe CulvertPipe Culvert 186d 06-Oct-15 A 08-May-16 A

QJR-CT1245 New inlet to be Reconstruction length= 16.0m @ 0+655 25d 100% 06-Oct-15 A 10-Apr-16 A

QJR-CT1260 Existing Pipe Culvert Dia 1200 mm to be cleaned @ 0+655 1d 100% 07-May-16 A 08-May-16 A

SubgradeSubgrade 16d 01-Aug-15 A 17-Sep-15 A

QJR-CT1270 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 0+500 to 
St. 0+980

5d 100% 01-Aug-15 A 27-Aug-15 A

QJR-CT1265 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 0+500 to 
St. 0+980

5d 100% 12-Aug-15 A 17-Sep-15 A

Sub-base courseSub-base course layers 22d 30-Sep-15 A 25-Nov-15 A

QJR-CT1290 20 cm Thick Sub Base Course- First Layer LHS from St. 0+500 to St. 0+980 5d 100% 30-Sep-15 A 10-Nov-15 A

QJR-CT1280 20 cm Thick Sub Base Course- First Layer RHS from St. 0+500 to St. 0+980 5d 100% 05-Oct-15 A 10-Nov-15 A

QJR-CT1310 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+500 to St. 0+980 5d 100% 17-Oct-15 A 25-Nov-15 A

QJR-CT1300 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+500 to St. 0+980 5d 100% 17-Oct-15 A 25-Nov-15 A

Base-course layeBase-course layers 9d 04-Oct-15 A 08-Dec-15 A

QJR-CT1320 15 cm Thick Base Course-   Layer RHS from St. 0+500 to St. 0+980 5d 100% 04-Oct-15 A 08-Dec-15 A

QJR-CT1330 15 cm Thick  Base Course-   Layer LHS from St. 0+500 to St. 0+980 5d 100% 04-Nov-15 A 08-Dec-15 A

Apshalt BinderApshalt Binder 20d 13-Nov-15 A 09-Dec-15 A

QJR-CT1340 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 0+690 to St. 0+980 2d 100% 13-Nov-15 A 14-Nov-15 A

QJR-CT1350 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 0+500 to St. 0+690 2d 100% 09-Dec-15 A 09-Dec-15 A

CurbstoneCurbstone 5d 21-Jan-16 A 22-Jan-16 A

QJR-CT1350-N Curbstone from St. 0+610-0+840 LHS, 0+650-0+500 RHS & 0+640 -0+990 LHS 5d 100% 21-Jan-16 A 22-Jan-16 A

Asphalt WearingAsphalt Wearing 4d 05-Apr-16 A 14-Apr-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

14-Nov-15 A 15-Nov-15 A

22-Jan-16 A 23-Jan-16 A

05-Apr-16 A 05-Apr-16 A

27-Jul-15 A 08-May-16 A

Maintain traffic control and safety plan...

27-Jul-15 A 31-Aug-15 A

06-Oct-15 A 08-May-16 A

01-Aug-15 A 17-Sep-15 A

30-Sep-15 A 25-Nov-15 A

04-Oct-15 A 08-Dec-15 A

13-Nov-15 A 09-Dec-15 A

21-Jan-16 A 22-Jan-16 A

05-Apr-16 A 14-Apr-16 A

Construction Program
As Built June 16, 2016
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QJR-CT1370 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 0+500 to St. 0+980 2d 100% 05-Apr-16 A 14-Apr-16 A

QJR-CT1380 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 0+500 to St. 1+000 2d 100% 05-Apr-16 A 14-Apr-16 A

Phase Three Main RPhase Three Main Road from St. 0+980 to St. 1+620 216d 03-Aug-15 A 31-May-16 A

QJR-CT1390 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 216d 100% 03-Aug-15 A 31-May-16 A

Excavation and EExcavation and Earthworks 208d 03-Aug-15 A 02-Apr-16 A

QJR-CT1430 Road excavation including (cut/fill) to required subgrade LHS from St. 0+980 to St. 1+620 21d 100% 03-Aug-15 A 25-Feb-16 A

QJR-CT1400 Road excavation including (cut/fill) to required subgrade RHS from St. 0+980 to St. 1+620 21d 100% 06-Aug-15 A 25-Feb-16 A

QJR-CT1450 Simple Access Road excavation including (cut/fill) S  @ Sta. 1+240 LHS@ Sta. 1+360 LHS 1d 100% 02-Feb-16 A 02-Apr-16 A

QJR-CT1440 Existing Guard Rail to be removed From St. 1+170 1+230 LHS, 1+245 to St. 1+335 LHS Existing 
Fence to removed @St. 1+225

1d 100% 15-Feb-16 A 16-Feb-16 A

Pipe CulvertPipe Culvert 96d 21-Dec-15 A 31-May-16 A

QJR-CT1455 New Pipe Culvert  Dia 1000 mm to be Constructed L=16.0m @ Sta. 1+225 14d 100% 21-Dec-15 A 11-Feb-16 A

QJR-CT1465 Existing Pipe Culvert  Dia 1800 mm to be cleaned and  New inlet Wing Walls to be constructed, 
L=16.0 m @Sta. 1+373.3

12d 100% 27-Feb-16 A 31-May-16 A

Embankment CoEmbankment Construction 26d 17-Aug-15 A 25-Feb-16 A

QJR-CT1480 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 0+980 to St. 
1+620

21d 100% 17-Aug-15 A 25-Feb-16 A

QJR-CT1475 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 0+980 to St. 
1+620

21d 100% 31-Aug-15 A 25-Feb-16 A

Sub-base courseSub-base course layers 40d 06-Dec-15 A 13-Mar-16 A

QJR-CT1490 20 cm Thick Sub Base Course- First Layer RHS from St. 0+980 to St. 1+620 8d 100% 06-Dec-15 A 06-Mar-16 A

QJR-CT1500 20 cm Thick Sub Base Course- First Layer LHS from St. 0+980 to St. 1+620 8d 100% 06-Dec-15 A 06-Mar-16 A

QJR-CT1510 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+980 to St. 1+620 8d 100% 24-Dec-15 A 13-Mar-16 A

QJR-CT1520 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+980 to St. 1+620 8d 100% 24-Dec-15 A 13-Mar-16 A

Base-course layeBase-course layers 54d 11-Feb-16 A 28-Apr-16 A

QJR-CT1540 15 cm Thick  Base Course Layer LHS from St. 0+980 to St. 1+620 8d 100% 11-Feb-16 A 23-Mar-16 A

QJR-CT1530 15 cm Thick Base Course Layer RHS from St. 0+980 to St. 1+620 8d 100% 11-Feb-16 A 23-Mar-16 A

QJR-CT1540-N 20 cm Thick Base Course Layer for Simple Access 1d 100% 28-Apr-16 A 28-Apr-16 A

Apshalt BinderApshalt Binder 4d 21-Mar-16 A 23-Mar-16 A

QJR-CT1550 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 0+980 to St. 1+620 2d 100% 21-Mar-16 A 23-Mar-16 A

QJR-CT1560 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 0+980 to St. 1+620 2d 100% 21-Mar-16 A 23-Mar-16 A

CurbstoneCurbstone 5d 27-Mar-16 A 02-Apr-16 A

QJR-CT1355-N Curbstone from St. 1+050-1+110 LHS, 1+100 - 1+120 RHS ,  1+430 -1+610 LHS & 1+430 - 1+520 
rhs

5d 100% 27-Mar-16 A 02-Apr-16 A

Asphalt WearingAsphalt Wearing 2d 14-Apr-16 A 18-Apr-16 A

QJR-CT1580 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 0+980 to St. 1+620 2d 100% 14-Apr-16 A 18-Apr-16 A

QJR-CT1590 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 0+980 to St. 1+620 2d 100% 14-Apr-16 A 18-Apr-16 A

Phase Four  Main RPhase Four  Main Road from St. 1+620 to St. 1+950 136d 12-Dec-15 A 23-May-16 A

QJR-CT1600 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 108d 100% 12-Dec-15 A 23-May-16 A

Excavation and EExcavation and Earthworks 30d 12-Dec-15 A 14-Feb-16 A

QJR-CT1620 Road excavation including (cut/fill) to required subgrade LHS from St. 1+620 to St. 1+950 15d 100% 12-Dec-15 A 13-Feb-16 A

QJR-CT1610 Road excavation including (cut/fill) to required subgrade RHS from St. 1+620 to St. 1+950 15d 100% 17-Dec-15 A 14-Feb-16 A

Embankment CoEmbankment Construction 17d 26-Dec-15 A 23-Feb-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

03-Aug-15 A 31-May-16 A

Maintain traffic control and safety plan...

03-Aug-15 A 02-Apr-16 A

21-Dec-15 A 31-May-16 A

17-Aug-15 A 25-Feb-16 A

06-Dec-15 A 13-Mar-16 A

11-Feb-16 A 28-Apr-16 A

21-Mar-16 A 23-Mar-16 A

27-Mar-16 A 02-Apr-16 A

14-Apr-16 A 18-Apr-16 A

12-Dec-15 A 23-May-16 A

Maintain traffic control and safety plan...

12-Dec-15 A 14-Feb-16 A

26-Dec-15 A 23-Feb-16 A

Construction Program
As Built June 16, 2016
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QJR-CT1640 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 1+620 to St. 
1+950

10d 100% 26-Dec-15 A 14-Feb-16 A

QJR-CT1630 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 1+620 to St. 
1+950

10d 100% 23-Jan-16 A 23-Feb-16 A

Sub-base courseSub-base course layers 14d 13-Feb-16 A 29-Feb-16 A

QJR-CT1650 15 cm Thick Sub Base Course- Layer RHS  from St. 1+620 to St. 1+950 7d 100% 13-Feb-16 A 29-Feb-16 A

QJR-CT1660 15 cm Thick Sub Base Course-  Layer LHS  from St. 1+620 to St. 1+950 7d 100% 13-Feb-16 A 29-Feb-16 A

Base-course layeBase-course layers 12d 02-Mar-16 A 20-Mar-16 A

QJR-CT1680 15 cm Thick  Base Course Layer LHS  from St. 1+620 to St. 1+950 6d 100% 02-Mar-16 A 20-Mar-16 A

QJR-CT1670 15 cm Thick Base Course Layer RHS  from St. 1+620 to St. 1+950 6d 100% 02-Mar-16 A 20-Mar-16 A

Apshalt BinderApshalt Binder 4d 21-Mar-16 A 16-May-16 A

QJR-CT1690 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 1+620 to St. 1+950 2d 100% 21-Mar-16 A 16-May-16 A

QJR-CT1700 7 cm Asphalt Binder  Course Including Prime Coat LHS  from St. 1+620 to St. 1+950 2d 100% 21-Mar-16 A 16-May-16 A

Concrete protectConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 2d 18-Apr-16 A 23-May-16 A

QJR-CT1720 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 1+620 to St. 1+950 2d 100% 18-Apr-16 A 23-May-16 A

QJR-CT1730 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 1+620 to St. 1+950 2d 100% 18-Apr-16 A 23-May-16 A

Phase Five  Main RoPhase Five  Main Road Roundabout from St. 1+950 to St. 2+250 115d 01-Feb-16 A 31-May-16 A

QJR-CT1740 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 94d 100% 01-Feb-16 A 31-May-16 A

Excavation and EExcavation and Earthworks 17d 01-Feb-16 A 27-Mar-16 A

QJR-CT1760 Existing trees to be relocated @ Sta. 2+125 RHS 1d 100% 01-Feb-16 A 01-Feb-16 A

QJR-CT1770 Road excavation including (cut/fill) to required subgrade LHS from St. 1+950 to St. 2+250 4d 100% 20-Feb-16 A 27-Mar-16 A

QJR-CT1750 Road excavation including (cut/fill) to required subgrade RHS from St. 1+950 to St. 2+250 4d 100% 27-Feb-16 A 09-Mar-16 A

Embankment CoEmbankment Construction 7d 01-Mar-16 A 18-Apr-16 A

QJR-CT1815 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 1+950 to St. 
2+250

4d 100% 01-Mar-16 A 18-Apr-16 A

QJR-CT1820 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 1+950 to St. 
2+250

4d 100% 06-Mar-16 A 18-Apr-16 A

Storm SystemStorm System 9d 02-Apr-16 A 01-May-16 A

QJR-CT1790 Crossing Pipe Culvert Dia 400 mm, L=44 m @ Arane/ Sta. 2+085 LHS & RHS 5d 100% 02-Apr-16 A 28-Apr-16 A

QJR-CT1795 4 inch  for  conection (Sleeve) and precast manholes 5d 100% 17-Apr-16 A 01-May-16 A

Sub-base courseSub-base course layers 22d 10-Mar-16 A 23-Apr-16 A

QJR-CT1835-N Topping  40 cm 10d 100% 10-Mar-16 A 31-Mar-16 A

QJR-CT1825 15 cm Thick Sub Base Course- First Layer RHS from St. 1+950 to St. 2+250 4d 100% 20-Mar-16 A 23-Apr-16 A

QJR-CT1830 15 cm Thick Sub Base Course- First Layer LHS from St. 1+950 to St. 2+250 4d 100% 20-Mar-16 A 23-Apr-16 A

Base-course layeBase-course layers 21d 11-Apr-16 A 12-May-16 A

QJR-CT1850 15 cm Thick  Base Course Layer LHS from St. 1+950 to St. 2+250 4d 100% 11-Apr-16 A 01-May-16 A

QJR-CT1840 15 cm Thick Base Course Layer RHS from St. 1+950 to St. 2+250 4d 100% 11-Apr-16 A 01-May-16 A

QJR-CT1860 Foundation & Civil Works of Street Lighting Poles 5d 100% 30-Apr-16 A 12-May-16 A

Apshalt BinderApshalt Binder 2d 01-May-16 A 02-May-16 A

QJR-CT1870 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 1+950 to St. 2+250 2d 100% 01-May-16 A 02-May-16 A

QJR-CT1880 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 1+950 to St. 2+250 2d 100% 01-May-16 A 02-May-16 A

Curbstone and sCurbstone and side walk 24d 27-Apr-16 A 31-May-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

13-Feb-16 A 29-Feb-16 A

02-Mar-16 A 20-Mar-16 A

21-Mar-16 A 16-May-16 A

18-Apr-16 A 23-May-16 A

01-Feb-16 A 31-May-16 A

Maintain traffic control and safety plan...

01-Feb-16 A 27-Mar-16 A

01-Mar-16 A 18-Apr-16 A

02-Apr-16 A 01-May-16 A

10-Mar-16 A 23-Apr-16 A

11-Apr-16 A 12-May-16 A

01-May-16 A 02-May-16 A

27-Apr-16 A 31-May-16 A
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As Built June 16, 2016
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QJR-CT1900 Precast Conc. Curbstone for Mediane  and island  Roundabout (1) from St. 1+950 to St. 2+250 5d 100% 27-Apr-16 A 28-Apr-16 A

QJR-CT1890 Precast Conc. Curbstone for side walk Roundabout (1) from St. 1+950 to St. 2+250 5d 100% 27-Apr-16 A 28-Apr-16 A

QJR-CT1910 20 cm base course layer for side walk and Mediane Roundabout (1) from St. 1+950 to St. 2+250 5d 100% 30-Apr-16 A 11-May-16 A

QJR-CT1930 Interlocking Blocks for island  Roundabout (1) from St. 1+950 to St. 2+250 5d 100% 07-May-16 A 07-May-16 A

QJR-CT1920 Concrete works  for side walk and Mediane  Roundabout (1) from St. 1+950 to St. 2+250 10d 100% 11-May-16 A 31-May-16 A

QJR-CT1935 Install Street Lighting Poles From Sta. 1+964 to Sta. 2+200 Roundabout (1) from St. 1+950 to St. 
2+250

3d 100% 17-May-16 A 17-May-16 A

Concrete Ditch aConcrete Ditch and Earth Ditch, stone Wall 11d 11-May-16 A 29-May-16 A

QJR-CT1940 Earth Ditch From Sta. 2+100 to Sta. 2+170 RHS & LHS 2d 100% 11-May-16 A 12-May-16 A

QJR-CT1950-N stone wall at Sta. 2+080 roundabout 9d 100% 18-May-16 A 29-May-16 A

Asphalt WearingAsphalt Wearing 1d 21-May-16 A 23-May-16 A

QJR-CT1960 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 1+950 to St. 2+250 1d 100% 21-May-16 A 23-May-16 A

QJR-CT1970 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 1+950 to St. 2+250 1d 100% 21-May-16 A 23-May-16 A

Phase Six  Main RoaPhase Six  Main Road  from St. 2+250 to St. 2+470 107d 24-Nov-15 A 22-May-16 A

QJR-CT1980 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 107d 100% 24-Nov-15 A 22-May-16 A

Excavation and EExcavation and Earthworks 29d 24-Nov-15 A 10-Mar-16 A

QJR-CT2020 Road excavation including (cut/fill) to required subgrade LHS from St. 2+250 to St. 2+470 10d 100% 24-Nov-15 A 10-Mar-16 A

QJR-CT2010 Existing trees to be Transplanted @ Sta. 2+325  RHS 1d 100% 03-Feb-16 A 03-Feb-16 A

QJR-CT1990 Road excavation including (cut/fill) to required subgrade RHS from St. 2+250 to St. 2+470 10d 100% 03-Feb-16 A 20-Feb-16 A

Pipe CulvertPipe Culvert 14d 27-Feb-16 A 17-Mar-16 A

QJR-CT2025 New Pipe Culvert Dia 1000 to be Constructed L=16.0 m, Slope=2.00% @ Sta. 2+230 14d 100% 27-Feb-16 A 17-Mar-16 A

Embankment CoEmbankment Construction 26d 28-Nov-15 A 03-Apr-16 A

QJR-CT2040 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 2+250 to St. 
2+470

15d 100% 28-Nov-15 A 03-Apr-16 A

QJR-CT2030 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 2+250 to St. 
2+470

15d 100% 03-Feb-16 A 20-Feb-16 A

Sub-base courseSub-base course layers 21d 20-Feb-16 A 07-Apr-16 A

QJR-CT2050 20 cm Thick Sub Base Course- First Layer RHS  from St. 2+250 to St. 2+470 5d 100% 20-Feb-16 A 29-Mar-16 A

QJR-CT2060 20 cm Thick Sub Base Course- First Layer LHS  from St. 2+250 to St. 2+470 5d 100% 20-Feb-16 A 29-Mar-16 A

QJR-CT2110-N 20 cm Thick Sub Base Course- Second  Layer RHS from St. 2+250 to St. 2+470 5d 100% 29-Mar-16 A 07-Apr-16 A

QJR-CT2115-N 20 cm Thick Sub Base Course- Second  Layer LHS from St. 2+250 to St. 2+470 5d 100% 29-Mar-16 A 07-Apr-16 A

Base-course layeBase-course layers 10d 07-Apr-16 A 17-Apr-16 A

QJR-CT2080 15 cm Thick  Base Course Layer LHS from St. 2+250 to St. 2+470 5d 100% 07-Apr-16 A 17-Apr-16 A

QJR-CT2070 15 cm Thick Base Course  Layer RHS from St. 2+250 to St. 2+470 5d 100% 07-Apr-16 A 17-Apr-16 A

Apshalt BinderApshalt Binder 4d 18-Apr-16 A 19-Apr-16 A

QJR-CT2090 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+250 to St. 2+470 2d 100% 18-Apr-16 A 19-Apr-16 A

QJR-CT2100 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+250 to St. 2+470 2d 100% 18-Apr-16 A 19-Apr-16 A

CurbstoneCurbstone 5d 04-May-16 A 05-May-16 A

QJR-CT2120 Precast Conc. Curbstone (Edge Beam) From Sta. 2+215 to 2+320 LHS & From Sta. 2+375 to 
2+460 LHS

5d 100% 04-May-16 A 05-May-16 A

Asphalt WearingAsphalt Wearing 2d 22-May-16 A 22-May-16 A

QJR-CT2130 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+250 to St. 2+470 2d 100% 22-May-16 A 22-May-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

11-May-16 A 29-May-16 A

21-May-16 A 23-May-16 A

24-Nov-15 A 22-May-16 A

Maintain traffic control and safety plan...

24-Nov-15 A 10-Mar-16 A

27-Feb-16 A 17-Mar-16 A

28-Nov-15 A 03-Apr-16 A

20-Feb-16 A 07-Apr-16 A

07-Apr-16 A 17-Apr-16 A

18-Apr-16 A 19-Apr-16 A

04-May-16 A 05-May-16 A

22-May-16 A 22-May-16 A
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As Built June 16, 2016
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QJR-CT2140 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+250 to St. 2+470 2d 100% 22-May-16 A 22-May-16 A

Phase Seven Main RPhase Seven Main Road  from St. 2+470 to St. 2+700 96d 01-Feb-16 A 22-May-16 A

QJR-CT2150 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 80d 100% 01-Feb-16 A 22-May-16 A

Excavation and EExcavation and Earthworks 12d 01-Feb-16 A 25-Mar-16 A

QJR-CT2170 Existing trees to be Transplanted @ Sta.2+575 RHS and Sta.2+633 RHS 1d 100% 01-Feb-16 A 01-Feb-16 A

QJR-CT2160 Road excavation including (cut/fill) to required subgrade RHS from St. 2+470 to St. 2+700 6d 100% 03-Feb-16 A 25-Mar-16 A

QJR-CT2175 Road excavation including (cut/fill) to required subgrade LHS from St. 2+470 to St. 2+700 6d 100% 03-Feb-16 A 23-Feb-16 A

Pipe CulvertPipe Culvert 14d 29-Feb-16 A 08-Mar-16 A

QJR-CT2180 Pipe Culvert Dia 1000 mm, L=16.0m Slope=2% @ Sta. 2+670 14d 100% 29-Feb-16 A 08-Mar-16 A

Embankment CoEmbankment Construction 12d 03-Feb-16 A 25-Mar-16 A

QJR-CT2200 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 2+470 to St. 
2+700

6d 100% 03-Feb-16 A 25-Mar-16 A

QJR-CT2210 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 2+470 to St. 
2+700

6d 100% 04-Feb-16 A 25-Mar-16 A

Sub-base courseSub-base course layers 19d 20-Feb-16 A 05-Apr-16 A

QJR-CT2220 20 cm Thick Sub Base Course- First Layer RHS from St. 2+470 to St. 2+700 3d 100% 20-Feb-16 A 29-Mar-16 A

QJR-CT2230 20 cm Thick Sub Base Course- First Layer LHS from St. 2+470 to St. 2+700 3d 100% 20-Feb-16 A 29-Mar-16 A

QJR-CT2240 20 cm Thick Sub Base Course- Second  Layer RHS from St. 2+470 to St. 2+700 3d 100% 29-Mar-16 A 05-Apr-16 A

QJR-CT2250 20 cm Thick Sub Base Course- Second  Layer LHS from St. 2+470 to St. 2+700 3d 100% 29-Mar-16 A 05-Apr-16 A

Base-course layeBase-course layers 6d 06-Apr-16 A 18-Apr-16 A

QJR-CT2270 15 cm Thick  Base Course Layer LHS from St. 2+470 to St. 2+700 3d 100% 06-Apr-16 A 18-Apr-16 A

QJR-CT2260 15 cm Thick Base Course Layer RHS from St. 2+470 to St. 2+700 3d 100% 06-Apr-16 A 18-Apr-16 A

Apshalt BinderApshalt Binder 4d 18-Apr-16 A 19-Apr-16 A

QJR-CT2280 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+470 to St. 2+700 2d 100% 18-Apr-16 A 19-Apr-16 A

QJR-CT2290 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+470 to St. 2+700 2d 100% 18-Apr-16 A 19-Apr-16 A

CurbstoneCurbstone 5d 04-May-16 A 05-May-16 A

QJR-CT2310 Precast Conc. Curbstone (Edge Beam) From Sta. 2+460 to Sta. 2+720 LHS 5d 100% 04-May-16 A 05-May-16 A

Concrete protectConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 2d 22-May-16 A 22-May-16 A

QJR-CT2320 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+470 to St. 2+700 2d 100% 22-May-16 A 22-May-16 A

QJR-CT2330 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+470 to St. 2+700 2d 100% 22-May-16 A 22-May-16 A

Phase Eight Main RPhase Eight Main Road from St. 2+700 to St. 3+150 130d 01-Nov-15 A 20-Apr-16 A

QJR-CT2340 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 105d 100% 01-Nov-15 A 20-Apr-16 A

Excavation and EExcavation and Earthworks 10d 01-Nov-15 A 03-Mar-16 A

QJR-CT2350 Road excavation including (cut/fill) to required subgrade RHS from St. 2+700 to St. 3+150 
(Widening)

5d 100% 01-Nov-15 A 03-Mar-16 A

QJR-CT2360 Road excavation including (cut/fill) to required subgrade LHS from St. 2+700 to St. 3+150 
(Widening)

5d 100% 29-Dec-15 A 04-Feb-16 A

Embankment CoEmbankment Construction 21d 18-Jan-16 A 07-Mar-16 A

QJR-CT2380 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 2+700 to St. 
3+150 (Widening)

4d 100% 18-Jan-16 A 07-Mar-16 A

QJR-CT2370 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 2+700 to St. 
3+150 (Widening)

4d 100% 14-Feb-16 A 28-Feb-16 A

Sub-base courseSub-base course layers 9d 18-Jan-16 A 24-Mar-16 A

QJR-CT2400 15 cm Thick Sub Base Course- Layer LHS from St. 2+700 to St. 3+150 (Widening) 4d 100% 18-Jan-16 A 24-Mar-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

01-Feb-16 A 22-May-16 A

Maintain traffic control and safety plan...

01-Feb-16 A 25-Mar-16 A

29-Feb-16 A 08-Mar-16 A

03-Feb-16 A 25-Mar-16 A

20-Feb-16 A 05-Apr-16 A

06-Apr-16 A 18-Apr-16 A

18-Apr-16 A 19-Apr-16 A

04-May-16 A 05-May-16 A

22-May-16 A 22-May-16 A

01-Nov-15 A 20-Apr-16 A

Maintain traffic control and safety plan...

01-Nov-15 A 03-Mar-16 A

18-Jan-16 A 07-Mar-16 A

18-Jan-16 A 24-Mar-16 A

Construction Program
As Built June 16, 2016
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QJR-CT2390 15 cm Thick Sub Base Course- Layer RHS from St. 2+700 to St. 3+150 (Widening) 4d 100% 16-Feb-16 A 14-Mar-16 A

Base-course layeBase-course layers 5d 03-Feb-16 A 25-Mar-16 A

QJR-CT2420 15 cm Thick  Base Course Layer LHS from St. 2+700 to St. 3+150 (Widening) 4d 100% 03-Feb-16 A 25-Mar-16 A

QJR-CT2410 15 cm Thick Base Course Layer RHS from St. 2+700 to St. 3+150 (Widening) 4d 100% 14-Mar-16 A 25-Mar-16 A

Apshalt BinderApshalt Binder 4d 25-Mar-16 A 30-Mar-16 A

QJR-CT2430 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+700 to St. 3+150 (Widening) 2d 100% 25-Mar-16 A 26-Mar-16 A

QJR-CT2440 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+700 to St. 3+150 (Widening) 2d 100% 25-Mar-16 A 30-Mar-16 A

Concrete protectConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 50d 28-Mar-16 A 20-Apr-16 A

QJR-CT2450-N Milling 2+700- 3+150 1d 100% 28-Mar-16 A 28-Mar-16 A

QJR-CT2455-N Asphalt leveling 2d 100% 30-Mar-16 A 20-Apr-16 A

QJR-CT2460 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+700 to St. 3+150 2d 100% 20-Apr-16 A 20-Apr-16 A

QJR-CT2470 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+700 to St. 3+150 2d 100% 20-Apr-16 A 20-Apr-16 A

Phase Nine  Main RPhase Nine  Main Road from St. 3+150 to St. 3+750 209d 26-Aug-15 A 10-May-16 A

QJR-CT2480 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 209d 100% 26-Aug-15 A 10-May-16 A

Excavation and EExcavation and Earthworks 177d 26-Aug-15 A 08-Mar-16 A

QJR-CT2490 Road excavation including (cut/fill) to required subgrade RHS from St. 3+150 to St. 3+750 18d 100% 26-Aug-15 A 08-Sep-15 A

QJR-CT2540 Road excavation including (cut/fill) to required subgrade LHS from St. 3+150 to St. 3+750 18d 100% 29-Aug-15 A 08-Sep-15 A

QJR-CT2500 Existing Fence to be removed From Sta. 3+215 to 2+255 RHS 1d 100% 05-Sep-15 A 05-Sep-15 A

QJR-CT2560 Simple Access Road  excavation including (cut/fill) to  subgrade @ Sta. 3+260 LHS L=8.56 m & Sta. 
3+260 RHS L=8.25 m

1d 100% 08-Mar-16 A 08-Mar-16 A

Pipe CulvertPipe Culvert 98d 23-Nov-15 A 30-Apr-16 A

QJR-CT2530 New Pipe Culvert Dia 1800 mm to be added new Wing/Head Walls to be Constructed L=27.5.0m At 
Sta. 3+640

30d 100% 23-Nov-15 A 09-Mar-16 A

QJR-CT2520 Existing Pipe Culvert 3 Dia 1800 mm to be Cleaned and Extended At Sta. 3+640 5d 100% 06-Apr-16 A 30-Apr-16 A

Embankment CoEmbankment Construction 68d 02-Sep-15 A 12-Oct-15 A

QJR-CT2580 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 3+150 to St. 
3+750

6d 100% 02-Sep-15 A 09-Sep-15 A

QJR-CT2570 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 3+150 to St. 
3+750

6d 100% 02-Sep-15 A 09-Sep-15 A

QJR-CT2590 60 cm Thick Selected fill material   RHS from St. 3+150 to St. 3+750 6d 100% 07-Sep-15 A 04-Oct-15 A

QJR-CT2600 60 cm Thick Selected fill material   LHS from St. 3+150 to St. 3+750 6d 100% 07-Sep-15 A 07-Oct-15 A

QJR-CT2610 20 cm - 30 cm Thick Topping Layer RHS from St. 3+150 to St. 3+750 6d 100% 22-Sep-15 A 12-Oct-15 A

QJR-CT2620 20 cm - 30 cm Thick Topping Layer LHS from St. 3+150 to St. 3+750 6d 100% 22-Sep-15 A 12-Oct-15 A

Sub-base courseSub-base course layers 80d 12-Oct-15 A 22-Nov-15 A

QJR-CT2630 20 cm Thick Sub Base Course- First Layer RHS from St. 3+150 to St. 3+750 6d 100% 12-Oct-15 A 05-Nov-15 A

QJR-CT2640 20 cm Thick Sub Base Course- First Layer LHS from St. 3+150 to St. 3+750 6d 100% 12-Oct-15 A 05-Nov-15 A

QJR-CT2650 20 cm Thick Sub Base Course- Second  Layer RHS from St. 3+150 to St. 3+750 6d 100% 08-Nov-15 A 22-Nov-15 A

QJR-CT2660 20 cm Thick Sub Base Course- Second  Layer LHS from St. 3+150 to St. 3+750 6d 100% 08-Nov-15 A 22-Nov-15 A

Base-course layeBase-course layers 49d 22-Nov-15 A 09-Apr-16 A

QJR-CT2680 15 cm Thick  Base Course-   Layer LHS from St. 3+150 to St. 3+750 10d 100% 22-Nov-15 A 12-Jan-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

03-Feb-16 A 25-Mar-16 A

25-Mar-16 A 30-Mar-16 A

28-Mar-16 A 20-Apr-16 A

26-Aug-15 A 10-May-16 A

Maintain traffic control and safety plan...

26-Aug-15 A 08-Mar-16 A

23-Nov-15 A 30-Apr-16 A

02-Sep-15 A 12-Oct-15 A

12-Oct-15 A 22-Nov-15 A

22-Nov-15 A 09-Apr-16 A

Construction Program
As Built June 16, 2016
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QJR-CT2670 15 cm Thick Base Course-   Layer RHS from St. 3+150 to St. 3+750 10d 100% 22-Nov-15 A 12-Jan-16 A

QJR-CT2675-N 20 cm Thick Base Course-   Layer for simple access 1d 100% 09-Apr-16 A 09-Apr-16 A

Apshalt BinderApshalt Binder 86d 29-Nov-15 A 15-Jan-16 A

QJR-CT2690 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS  from St. 3+700 to St. 3+750 2d 100% 29-Nov-15 A 30-Nov-15 A

QJR-CT2700 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS  from St. 3+150 to St. 3+700 2d 100% 07-Dec-15 A 15-Jan-16 A

Concrete protectConcrete protection and ditch 15d 19-Apr-16 A 10-May-16 A

QJR-CT2705 Step Barrier @ Culvert  Sta. 3+600  RHS & LHS 15d 100% 19-Apr-16 A 21-Apr-16 A

QJR-CT2720 Earth Ditch From Sta.3+260 to Sta. 3+520  RHS & LHS, From Sta. 3+600 to Sta. 3+650   LHS 2d 100% 20-Apr-16 A 10-May-16 A

Asphalt WearingAsphalt Wearing 2d 20-Apr-16 A 21-Apr-16 A

QJR-CT2730 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 3+150 to St. 3+750 2d 100% 20-Apr-16 A 21-Apr-16 A

QJR-CT2740 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 3+150 to St. 3+750 2d 100% 20-Apr-16 A 21-Apr-16 A

Phase Ten  Main RoPhase Ten  Main Road from St. 3+750 to St. 4+360 180d 15-Aug-15 A 10-May-16 A

QJR-CT2750 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 180d 100% 15-Aug-15 A 10-May-16 A

Excavation and EExcavation and Earthworks 35d 15-Aug-15 A 20-Aug-15 A

QJR-CT2760 Road excavation including (cut/fill) to required subgrade RHS from St. 3+750 to St. 4+360 17d 100% 15-Aug-15 A 20-Aug-15 A

QJR-CT2770 Road excavation including (cut/fill) to required subgrade LHS from St. 3+750 to St. 4+360 17d 100% 15-Aug-15 A 20-Aug-15 A

Embankment CoEmbankment Construction 74d 22-Aug-15 A 12-Oct-15 A

QJR-CT2780 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 3+750 to St. 
4+360

4d 100% 22-Aug-15 A 05-Sep-15 A

QJR-CT2790 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 3+750 to St. 
4+360

4d 100% 22-Aug-15 A 05-Sep-15 A

QJR-CT2800 60 cm Thick Selected fill material   RHS from St. 3+750 to St. 4+360 4d 100% 27-Aug-15 A 10-Sep-15 A

QJR-CT2810 60 cm Thick Selected fill material   LHS from St. 3+750 to St. 4+360 4d 100% 27-Aug-15 A 10-Sep-15 A

QJR-CT2820 20 cm - 30 cm Thick Topping Layer RHS from St. 3+750 to St. 4+360 4d 100% 02-Sep-15 A 12-Oct-15 A

QJR-CT2830 20 cm - 30 cm Thick Topping Layer LHS from St. 3+750 to St. 4+360 4d 100% 02-Sep-15 A 12-Oct-15 A

Sub-base courseSub-base course layers 104d 06-Oct-15 A 15-Nov-15 A

QJR-CT2840 20 cm Thick Sub Base Course- First Layer RHS from St. 3+750 to St. 4+360 5d 100% 06-Oct-15 A 20-Oct-15 A

QJR-CT2850 20 cm Thick Sub Base Course- First Layer LHS from St. 3+750 to St. 4+360 5d 100% 07-Oct-15 A 20-Oct-15 A

QJR-CT2860 20 cm Thick Sub Base Course- Second  Layer RHS from St. 3+750 to St. 4+360 5d 100% 20-Oct-15 A 15-Nov-15 A

QJR-CT2870 20 cm Thick Sub Base Course- Second  Layer LHS from St. 3+750 to St. 4+360 5d 100% 20-Oct-15 A 15-Nov-15 A

Base-course layeBase-course layers 10d 16-Nov-15 A 30-Nov-15 A

QJR-CT2890 15 cm Thick  Base Course Layer LHS from St. 3+750 to St. 4+360 5d 100% 16-Nov-15 A 30-Nov-15 A

QJR-CT2880 15 cm Thick Base Course Layer RHS from St. 3+750 to St. 4+360 5d 100% 16-Nov-15 A 30-Nov-15 A

Apshalt BinderApshalt Binder 78d 29-Nov-15 A 11-Dec-15 A

QJR-CT2900 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 3+750 to St. 4+000 2d 100% 29-Nov-15 A 30-Nov-15 A

QJR-CT2910 7 cm Asphalt Binder  Course Including Prime Coat  RHS & LHS from St. 4+000 to St. 4+360 2d 100% 09-Dec-15 A 11-Dec-15 A

Concrete protectConcrete protection and ditch 5d 20-Apr-16 A 10-May-16 A

QJR-CT2930 Earth Ditch From Sta. 4+150 to Sta. 4+360 RHS& LHS 5d 100% 20-Apr-16 A 10-May-16 A

Asphalt WearingAsphalt Wearing 2d 21-Apr-16 A 24-Apr-16 A

QJR-CT2940 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 3+750 to St. 4+360 2d 100% 21-Apr-16 A 24-Apr-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

29-Nov-15 A 15-Jan-16 A

19-Apr-16 A 10-May-16 A

20-Apr-16 A 21-Apr-16 A

15-Aug-15 A 10-May-16 A

Maintain traffic control and safety plan...

15-Aug-15 A 20-Aug-15 A

22-Aug-15 A 12-Oct-15 A

06-Oct-15 A 15-Nov-15 A

16-Nov-15 A 30-Nov-15 A

29-Nov-15 A 11-Dec-15 A

20-Apr-16 A 10-May-16 A

21-Apr-16 A 24-Apr-16 A
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QJR-CT2950 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 3+750 to St. 4+360 2d 100% 21-Apr-16 A 24-Apr-16 A

Phase Eleven  Main Phase Eleven  Main Road from St. 4+360 to St. 4+900 181d 16-Aug-15 A 31-May-16 A

QJR-CT2960 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 181d 100% 16-Aug-15 A 31-May-16 A

Excavation and EExcavation and Earthworks 18d 16-Aug-15 A 09-Nov-15 A

QJR-CT2965 Road excavation including (cut/fill) to required subgrade RHS from St. 4+360 to St. 4+900 8d 100% 16-Aug-15 A 09-Nov-15 A

QJR-CT2970 Road excavation including (cut/fill) to required subgrade LHS  from St. 4+360 to St. 4+900 8d 100% 16-Aug-15 A 09-Nov-15 A

Pioe CulvertPioe Culvert 140d 02-Nov-15 A 31-May-16 A

QJR-CT2985 New two pipes Dia 1800 mm to be added &new wing walls ,new head walls  to be joined to the old 
HW  At Sta. 4+420 L=17.0m

25d 100% 02-Nov-15 A 02-Mar-16 A

QJR-CT2990 New four  pipes Dia 1400 mm L=20.0 m At Sta. 4+760 35d 100% 07-Dec-15 A 20-Feb-16 A

QJR-CT2975 Existing Pipe Culvert 1 Dia  1000 mm to be Demolished @ At Sta. 4+760 1d 100% 07-Dec-15 A 07-Dec-15 A

QJR-CT3000 Existing Pipe Culvert 4 Dia 1800 mm to be Cleaned @ At Sta. 4+420 2d 100% 08-May-16 A 31-May-16 A

Embankment CoEmbankment Construction 8d 08-Sep-15 A 11-Nov-15 A

QJR-CT3010 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from St. 4+360 to St. 
4+900

4d 100% 08-Sep-15 A 11-Nov-15 A

QJR-CT3020 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from St. 4+360 to St. 
4+900

4d 100% 09-Sep-15 A 11-Nov-15 A

Sub-base courseSub-base course layers 38d 12-Nov-15 A 09-Mar-16 A

QJR-CT3030 20 cm Thick Sub Base Course- First Layer RHS  from St. 4+360 to St. 4+900 7d 100% 12-Nov-15 A 28-Feb-16 A

QJR-CT3040 20 cm Thick Sub Base Course- First Layer LHS  from St. 4+360 to St. 4+900 7d 100% 12-Nov-15 A 28-Feb-16 A

QJR-CT3050 20 cm Thick Sub Base Course- Second  Layer RHS  from St. 4+360 to St. 4+900 8d 100% 04-Dec-15 A 09-Mar-16 A

QJR-CT3060 20 cm Thick Sub Base Course- Second  Layer LHS  from St. 4+360 to St. 4+900 8d 100% 06-Dec-15 A 09-Mar-16 A

Base-course layeBase-course layers 16d 19-Dec-15 A 14-Mar-16 A

QJR-CT3080 15 cm Thick  Base Course  Layer LHS  from St. 4+360 to St. 4+900 8d 100% 19-Dec-15 A 14-Mar-16 A

QJR-CT3070 15 cm Thick Base Course  Layer RHS  from St. 4+360 to St. 4+900 8d 100% 19-Dec-15 A 14-Mar-16 A

Apshalt BinderApshalt Binder 52d 16-Jan-16 A 19-Mar-16 A

QJR-CT3090 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS  from St. 4+440 to St. 4+720 & 
4+840+4+900

2d 100% 16-Jan-16 A 17-Jan-16 A

QJR-CT3100 7 cm Asphalt Binder  Course Including Prime Coat RHS& LHS  from St. 4+360 to St. 4+460 & 4+720
-4+840

2d 100% 18-Mar-16 A 19-Mar-16 A

Concrete protectConcrete protection and ditch 18d 31-Mar-16 A 11-May-16 A

QJR-CT3120 Step Barrier From Sta. 4+400 to Sta. 4+440 LHS, Sta. 4+400 to Sta. 4+460 RHS,& Sta. 4+745 to 
Sta. 4+785L, 4+740-4+780 R

5d 100% 31-Mar-16 A 12-Apr-16 A

QJR-CT3110 Earth Ditch From Sta. 4+360 to Sta4+410 RHS& LHS, from St.4+540 to St. 4+750 RHS& LHS 2d 100% 20-Apr-16 A 11-May-16 A

Asphalt WearingAsphalt Wearing 2d 24-Apr-16 A 25-Apr-16 A

QJR-CT3140 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 4+360 to St. 4+900 2d 100% 24-Apr-16 A 25-Apr-16 A

QJR-CT3130 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 4+360 to St. 4+900 2d 100% 24-Apr-16 A 25-Apr-16 A

Phase Twelve Main Phase Twelve Main Road  from St. 4+900 to St. 5+100 179d 19-Aug-15 A 09-May-16 A

QJR-CT3150 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 179d 100% 19-Aug-15 A 09-May-16 A

Excavation and EExcavation and Earthworks 16d 19-Aug-15 A 23-Aug-15 A

QJR-CT3160 Road excavation including (cut/fill) to required subgrade RHS  from St. 4+900 to St. 5+100 7d 100% 19-Aug-15 A 23-Aug-15 A

QJR-CT3170 Road excavation including (cut/fill) to required subgrade LHS from St. 4+900 to St. 5+100 7d 100% 19-Aug-15 A 23-Aug-15 A

Embankment CoEmbankment Construction 113d 20-Aug-15 A 12-Oct-15 A

QJR-CT3180 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 4+900 to St. 
5+100

4d 100% 20-Aug-15 A 23-Aug-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

16-Aug-15 A 31-May-16 A

Maintain traffic control and safety plan...

16-Aug-15 A 09-Nov-15 A

02-Nov-15 A 31-May-16 A

08-Sep-15 A 11-Nov-15 A

12-Nov-15 A 09-Mar-16 A

19-Dec-15 A 14-Mar-16 A

16-Jan-16 A 19-Mar-16 A

31-Mar-16 A 11-May-16 A

24-Apr-16 A 25-Apr-16 A

19-Aug-15 A 09-May-16 A

Maintain traffic control and safety plan...

19-Aug-15 A 23-Aug-15 A

20-Aug-15 A 12-Oct-15 A
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QJR-CT3190 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 4+900 to St. 
5+100

4d 100% 20-Aug-15 A 23-Aug-15 A

QJR-CT3200 60 cm Thick Selected fill material   RHS from St. 4+900 to St. 5+100 4d 100% 23-Aug-15 A 16-Sep-15 A

QJR-CT3210 60 cm Thick Selected fill material   LHS from St. 4+900 to St. 5+100 4d 100% 23-Aug-15 A 16-Sep-15 A

QJR-CT3220 20 cm - 30 cm Thick Topping Layer RHS from St. 4+900 to St. 5+100 4d 100% 22-Sep-15 A 12-Oct-15 A

QJR-CT3230 20 cm - 30 cm Thick Topping Layer LHS from St. 4+900 to St. 5+100 4d 100% 22-Sep-15 A 12-Oct-15 A

Sub-base courseSub-base course layers 99d 13-Oct-15 A 20-Feb-16 A

QJR-CT3240 20 cm Thick Sub Base Course- First Layer RHS from St. 4+900 to St. 5+100 4d 100% 13-Oct-15 A 15-Feb-16 A

QJR-CT3250 20 cm Thick Sub Base Course- First Layer LHS from St. 4+900 to St. 5+100 4d 100% 13-Oct-15 A 15-Feb-16 A

QJR-CT3260 20 cm Thick Sub Base Course- Second  Layer RHS from St. 4+900 to St. 5+100 4d 100% 09-Dec-15 A 20-Feb-16 A

QJR-CT3270 20 cm Thick Sub Base Course- Second  Layer LHS from St. 4+900 to St. 5+100 4d 100% 09-Dec-15 A 20-Feb-16 A

Base-course layeBase-course layers 8d 19-Dec-15 A 07-Mar-16 A

QJR-CT3290 15 cm Thick  Base Course-   Layer LHS from St. 4+900 to St. 5+100 4d 100% 19-Dec-15 A 07-Mar-16 A

QJR-CT3280 15 cm Thick Base Course-   Layer RHS from St. 4+900 to St. 5+100 4d 100% 19-Dec-15 A 07-Mar-16 A

Apshalt BinderApshalt Binder 8d 16-Jan-16 A 08-Mar-16 A

QJR-CT3300 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 4+900 to St. 9+050 2d 100% 16-Jan-16 A 17-Jan-16 A

QJR-CT3310 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 4+950 to St. 5+100 2d 100% 31-Jan-16 A 08-Mar-16 A

Asphalt WearingAsphalt Wearing 2d 25-Apr-16 A 09-May-16 A

QJR-CT3330 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 4+900 to St. 5+100 2d 100% 25-Apr-16 A 09-May-16 A

QJR-CT3340 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 4+900 to St. 5+100 2d 100% 25-Apr-16 A 09-May-16 A

Phase Thirteen  MaiPhase Thirteen  Main Road Roundabout from St. 5+100 to St. 5+250 156d 06-Dec-15 A 31-May-16 A

QJR-CT3350 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 156d 100% 06-Dec-15 A 31-May-16 A

Excavation and EExcavation and Earthworks 49d 06-Dec-15 A 29-Dec-15 A

QJR-CT3360 Road excavation including (cut/fill) to required subgrade RHS from St. 5+100 to St. 5+250 12d 100% 06-Dec-15 A 29-Dec-15 A

QJR-CT3370 Road excavation including (cut/fill) to required subgrade LHS from St. 5+100 to St. 5+250 12d 100% 06-Dec-15 A 29-Dec-15 A

QJR-CT3365 Relocation of Paltel cable and commercial sign 1d 100% 09-Dec-15 A 19-Dec-15 A

Embankment CoEmbankment Construction 31d 10-Dec-15 A 03-Feb-16 A

QJR-CT3385 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 5+100 to St. 
5+250

10d 100% 10-Dec-15 A 29-Dec-15 A

QJR-CT3400 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 5+100 to St. 
5+250

10d 100% 10-Dec-15 A 29-Dec-15 A

QJR-CT3410 60 cm Thick Selected fill material   RHS from St. 5+100 to St. 5+250 10d 100% 10-Dec-15 A 31-Jan-16 A

QJR-CT3420 60 cm Thick Selected fill material   LHS from St. 5+100 to St. 5+250 10d 100% 10-Dec-15 A 31-Jan-16 A

QJR-CT3430 20 cm - 30 cm Thick Topping Layer RHS from St. 5+100 to St. 5+250 10d 100% 15-Dec-15 A 03-Feb-16 A

QJR-CT3440 20 cm - 30 cm Thick Topping Layer LHS from St. 5+100 to St. 5+250 10d 100% 15-Dec-15 A 03-Feb-16 A

Storm SytemStorm Sytem 5d 16-Feb-16 A 04-Apr-16 A

QJR-CT3376 UPVC 12 inch , 8 UPVC  8 inch  for future conection (Sleeve) and and precast manholes 5d 100% 16-Feb-16 A 04-Apr-16 A

Sub-base courseSub-base course layers 78d 15-Dec-15 A 30-Mar-16 A

QJR-CT3470 20 cm Thick Sub Base Course- First Layer LHS from St. 5+100 to St. 5+250 7d 100% 15-Dec-15 A 15-Feb-16 A

QJR-CT3460 20 cm Thick Sub Base Course- First Layer RHS from St. 5+100 to St. 5+250 7d 100% 23-Dec-15 A 16-Feb-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

13-Oct-15 A 20-Feb-16 A

19-Dec-15 A 07-Mar-16 A

16-Jan-16 A 08-Mar-16 A

25-Apr-16 A 09-May-16 A

06-Dec-15 A 31-May-16 A

Maintain traffic control and safety plan...

06-Dec-15 A 29-Dec-15 A

10-Dec-15 A 03-Feb-16 A

16-Feb-16 A 04-Apr-16 A

15-Dec-15 A 30-Mar-16 A
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QJR-CT3480 20 cm Thick Sub Base Course- Second  Layer RHS from St. 5+100 to St. 5+250 7d 100% 17-Feb-16 A 20-Feb-16 A

QJR-CT3490 20 cm Thick Sub Base Course- Second  Layer LHS from St. 5+100 to St. 5+250 7d 100% 17-Feb-16 A 20-Feb-16 A

QJR-CT3495 15 cm Thick Sub Base Course- Layer 7d 100% 17-Feb-16 A 20-Feb-16 A

QJR-CT3510 Foundation & Civil Works of Street Lighting Poles 5d 100% 21-Mar-16 A 30-Mar-16 A

Base-course layeBase-course layers 9d 27-Feb-16 A 07-Mar-16 A

QJR-CT3520 15 cm Thick  Base Course-   Layer LHS from St. 5+100 to St. 5+250 7d 100% 27-Feb-16 A 07-Mar-16 A

QJR-CT3500 15 cm Thick Base Course  Layer RHS from St. 5+100 to St. 5+250 7d 100% 27-Feb-16 A 07-Mar-16 A

Apshalt BinderApshalt Binder 3d 07-Mar-16 A 08-Mar-16 A

QJR-CT3530 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 5+100 to St. 5+250 2d 100% 07-Mar-16 A 08-Mar-16 A

QJR-CT3540 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 5+100 to St. 5+250 2d 100% 07-Mar-16 A 08-Mar-16 A

Curbstone and sCurbstone and side walk 61d 03-Mar-16 A 31-May-16 A

QJR-CT3560 Precast Conc. Curbstone for Mediane  and island Roundabout (2) from St. 5+100 to St. 5+250 4d 100% 03-Mar-16 A 04-Mar-16 A

QJR-CT3550 Precast Conc. Curbstone for side walk Roundabout (2) from St. 5+100 to St. 5+250 4d 100% 03-Mar-16 A 04-Mar-16 A

QJR-CT3570 20 cm base course layer for side walk and Mediane Roundabout (2) from St. 5+100 to St. 5+250 4d 100% 05-Mar-16 A 05-Mar-16 A

QJR-CT3600 Concrete works  for side walk and Mediane Roundabout (2) from St. 5+100 to St. 5+250 4d 100% 20-Apr-16 A 31-May-16 A

QJR-CT3580 Interlocking Blocks for island Roundabout (2) from St. 5+100 to St. 5+250 5d 100% 02-May-16 A 03-May-16 A

QJR-CT3640 Install Street Lighting Poles From Sta. 5+070 to Sta. 5+250 (Poles No.16) 3d 100% 11-May-16 A 11-May-16 A

Concrete protectConcrete protection and ditch 2d 20-Apr-16 A 11-May-16 A

QJR-CT3610 Earth Ditch From Sta. 5+100 to Sta. 5+270 RHS & LHS 2d 100% 20-Apr-16 A 11-May-16 A

Asphalt WearingAsphalt Wearing 2d 09-May-16 A 09-May-16 A

QJR-CT3620 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 5+100 to St. 5+250 2d 100% 09-May-16 A 09-May-16 A

QJR-CT3630 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 5+100 to St. 5+250 2d 100% 09-May-16 A 09-May-16 A

Crew #2  Main Road Crew #2  Main Road  from  St. 8+875 to St.5+300 235d 12-Aug-15 A 31-May-16 A

Phase One Main RoPhase One Main Road from  St. 8+875 to St.8+500 220d 12-Aug-15 A 15-May-16 A

QJR-CT3670 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 220d 100% 12-Aug-15 A 15-May-16 A

Excavation and EExcavation and Earthworks 68d 12-Aug-15 A 22-Nov-15 A

QJR-CT3680 Road excavation including (cut/fill) to required subgrade RHS from  St. 8+875 to St.8+500 3d 100% 12-Aug-15 A 22-Nov-15 A

QJR-CT3710 Road excavation including (cut/fill) to required subgrade LHS from  St. 8+875 to St.8+500 3d 100% 11-Sep-15 A 22-Nov-15 A

QJR-CT3690 Existing tree to be removed  @ Sta.8+559 1d 100% 10-Oct-15 A 07-Nov-15 A

Embankment CoEmbankment Construction 8d 18-Aug-15 A 22-Nov-15 A

QJR-CT3720 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from  St. 8+875 to 
St.8+500

4d 100% 18-Aug-15 A 22-Nov-15 A

QJR-CT3730 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from  St. 8+875 to 
St.8+500

4d 100% 12-Sep-15 A 22-Nov-15 A

Sub-base courseSub-base course layers 8d 12-Oct-15 A 26-Nov-15 A

QJR-CT3740 15 cm Thick Sub Base Course  Layer RHS from St. 8+875 to St.8+500 4d 100% 12-Oct-15 A 26-Nov-15 A

QJR-CT3750 15 cm Thick Sub Base Course  Layer LHS from St. 8+875 to St.8+500 4d 100% 12-Oct-15 A 26-Nov-15 A

Base-course layeBase-course layers 8d 09-Nov-15 A 10-Dec-15 A

QJR-CT3770 15 cm Thick  Base Course Layer LHS from St. 8+875 to St.8+500 4d 100% 09-Nov-15 A 10-Dec-15 A

QJR-CT3760 15 cm Thick Base Course Layer RHS from St. 8+875 to St.8+500 4d 100% 09-Nov-15 A 10-Dec-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

27-Feb-16 A 07-Mar-16 A

07-Mar-16 A 08-Mar-16 A

03-Mar-16 A 31-May-16 A

20-Apr-16 A 11-May-16 A

09-May-16 A 09-May-16 A

12-Aug-15 A 31-May-16 A

12-Aug-15 A 15-May-16 A

Maintain traffic control and safety plan...

12-Aug-15 A 22-Nov-15 A

18-Aug-15 A 22-Nov-15 A

12-Oct-15 A 26-Nov-15 A

09-Nov-15 A 10-Dec-15 A
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Apshalt BinderApshalt Binder 8d 28-Nov-15 A 11-Dec-15 A

QJR-CT3780 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+800 to St.8+500 2d 100% 28-Nov-15 A 29-Nov-15 A

QJR-CT3790 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+875 to St.8+800 2d 100% 10-Dec-15 A 11-Dec-15 A

Concrete protectConcrete protection and ditch 2d 29-Dec-15 A 17-Jan-16 A

QJR-CT3800 Concrete protection and ditch From Sta. 8+500 to Sta. 8+620 RHS 2d 100% 29-Dec-15 A 17-Jan-16 A

Asphalt WearingAsphalt Wearing 2d 15-May-16 A 15-May-16 A

QJR-CT3810 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+875 to St.8+500 2d 100% 15-May-16 A 15-May-16 A

QJR-CT3820 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+875 to St.8+500 2d 100% 15-May-16 A 15-May-16 A

Phase Two Main RoPhase Two Main Road from St.8+500 to St. 8+000 227d 12-Aug-15 A 14-May-16 A

QJR-CT3830 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 227d 100% 12-Aug-15 A 14-May-16 A

Excavation and EExcavation and Earthworks 216d 12-Aug-15 A 03-Mar-16 A

QJR-CT3840 Road excavation including (cut/fill) to required subgrade RHS from St. 8+500 to St.8+000 8d 100% 12-Aug-15 A 25-Nov-15 A

QJR-CT3850 Existing tree to be removed  At Sta. 8+021 LHS,  Sta. 8+070, Sta. 8+232 RHS, Sta. 8+366, 8+370, 
8+395 RHS

1d 100% 25-Aug-15 A 19-Nov-15 A

QJR-CT3890 Road excavation including (cut/fill) to required subgrade LHS from St. 8+500 to St.8+000 8d 100% 11-Sep-15 A 25-Nov-15 A

QJR-CT3880 Simple Access Road  excavation including (cut/fill) to required subgrade At Sta. 8+423 RHS L= 5.83 
m

1d 100% 02-Feb-16 A 03-Mar-16 A

Pipe CulvertPipe Culvert 14d 08-Nov-15 A 10-Jan-16 A

QJR-CT3870 Pipe Culvert Dia 1000 mm, L=15.0m Slope=2.00% At Sta. 8+320 14d 100% 08-Nov-15 A 10-Jan-16 A

Embankment CoEmbankment Construction 10d 24-Aug-15 A 25-Nov-15 A

QJR-CT3910 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 8+500 to 
St.8+000

5d 100% 24-Aug-15 A 25-Nov-15 A

QJR-CT3920 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 8+500 to 
St.8+000

5d 100% 05-Oct-15 A 25-Nov-15 A

Sub-base courseSub-base course layers 6d 12-Oct-15 A 09-Dec-15 A

QJR-CT3940 15 cm Thick Sub Base Course  Layer LHS from St. 8+500 to St.8+000 5d 100% 12-Oct-15 A 09-Dec-15 A

QJR-CT3930 15 cm Thick Sub Base Course  Layer RHS from St. 8+500 to St.8+000 5d 100% 28-Oct-15 A 09-Dec-15 A

Base-course layeBase-course layers 152d 09-Nov-15 A 19-Apr-16 A

QJR-CT3960 15 cm Thick  Base Course-   Layer LHS from St. 8+500 to St.8+000 5d 100% 09-Nov-15 A 29-Dec-15 A

QJR-CT3950 15 cm Thick Base Course-   Layer RHS from St. 8+500 to St.8+000 5d 100% 09-Nov-15 A 29-Dec-15 A

QJR-CT3955-N 20 cm Thick Base Course-   Layer for simple access 1d 100% 19-Apr-16 A 19-Apr-16 A

Apshalt BinderApshalt Binder 30d 27-Nov-15 A 07-Jan-16 A

QJR-CT3970 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+500 to St.8+090 2d 100% 27-Nov-15 A 28-Nov-15 A

QJR-CT3990 7 cm Asphalt Binder  Course Including Prime Coat RHS &LHS from St. 8+090 to St.8+000 2d 100% 07-Jan-16 A 07-Jan-16 A

Concrete protectConcrete protection and ditch 12d 24-Dec-15 A 17-Feb-16 A

QJR-CT4000 Concrete protection and ditch From Sta. 8+000 to Sta. 8+500 RHS 5d 100% 24-Dec-15 A 17-Feb-16 A

QJR-CT3980 Step barrier From Sta. 8+050 to Sta 8+310 LHS & From Sta. 8+010 to Sta 8+000 LHS 10d 100% 24-Dec-15 A 23-Jan-16 A

Asphalt WearingAsphalt Wearing 2d 04-May-16 A 14-May-16 A

QJR-CT4010 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+500 to St.8+000 2d 100% 04-May-16 A 14-May-16 A

QJR-CT4020 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+500 to St.8+000 2d 100% 04-May-16 A 14-May-16 A

Phase Three Main RPhase Three Main Road  from St.8+000 to St. 7+500 181d 03-Sep-15 A 04-May-16 A

QJR-CT4030 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 181d 100% 03-Sep-15 A 04-May-16 A

Excavation and EExcavation and Earthworks 124d 03-Sep-15 A 12-Dec-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

28-Nov-15 A 11-Dec-15 A

29-Dec-15 A 17-Jan-16 A

15-May-16 A 15-May-16 A

12-Aug-15 A 14-May-16 A

Maintain traffic control and safety plan...

12-Aug-15 A 03-Mar-16 A

08-Nov-15 A 10-Jan-16 A

24-Aug-15 A 25-Nov-15 A

12-Oct-15 A 09-Dec-15 A

09-Nov-15 A 19-Apr-16 A

27-Nov-15 A 07-Jan-16 A

24-Dec-15 A 17-Feb-16 A

04-May-16 A 14-May-16 A

03-Sep-15 A 04-May-16 A

Maintain traffic control and safety plan...

03-Sep-15 A 12-Dec-15 A
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QJR-CT4050 Existing tree to be removed At Sta. 7+533  RHS, At Sta. 7+780 RHS, At Sta. 7+878, 7+912.62, 
7+925 LHS

1d 100% 03-Sep-15 A 10-Nov-15 A

QJR-CT4040 Road excavation including (cut/fill) to required subgrade RHS from St. 8+000 to St.7+500 12d 100% 09-Sep-15 A 12-Dec-15 A

QJR-CT4080 Road excavation including (cut/fill) to required subgrade LHS from St. 8+000 to St.7+500 12d 100% 26-Oct-15 A 12-Dec-15 A

QJR-CT4070 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 7+590 RHS & 7+860 
RHS

1d 100% 29-Nov-15 A 01-Dec-15 A

Pipe CulvertPipe Culvert 64d 24-Dec-15 A 24-Feb-16 A

QJR-CT4100 Construct Pipe Culvert 1 Dia 1000 mm, L=16.0m Slope=1.00% At Sta. 7+752 14d 100% 24-Dec-15 A 21-Jan-16 A

QJR-CT4090 Construct  Crossing Pipe Culvert 1Dia 600 mm, Slope=2.00% At Sta. 7+590 RHS 2d 100% 23-Feb-16 A 24-Feb-16 A

Embankment CoEmbankment Construction 8d 22-Oct-15 A 14-Dec-15 A

QJR-CT4110 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 8+000 to 
St.7+500

5d 100% 22-Oct-15 A 14-Dec-15 A

QJR-CT4120 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 8+000 to 
St.7+500

5d 100% 31-Oct-15 A 14-Dec-15 A

Sub-base courseSub-base course layers 21d 24-Nov-15 A 06-Jan-16 A

QJR-CT4140 15 cm Thick Sub Base Course Layer LHS from St. 8+000 to St.7+500 7d 100% 24-Nov-15 A 06-Jan-16 A

QJR-CT4130 15 cm Thick Sub Base Course  Layer RHS from St. 8+000 to St.7+500 7d 100% 30-Nov-15 A 06-Jan-16 A

Base-course layeBase-course layers 109d 05-Dec-15 A 19-Apr-16 A

QJR-CT4160 15 cm Thick  Base Course Layer LHS from St. 8+000 to St.7+500 8d 100% 05-Dec-15 A 30-Jan-16 A

QJR-CT4150 15 cm Thick Base Course Layer RHS from St. 8+000 to St.7+500 8d 100% 05-Dec-15 A 30-Jan-16 A

QJR-CT4165-N 20 cm Thick Base Course-   Layer for simple access 1d 100% 19-Apr-16 A 19-Apr-16 A

Apshalt BinderApshalt Binder 7d 07-Jan-16 A 01-Feb-16 A

QJR-CT4180 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+000 to St.7+660 2d 100% 07-Jan-16 A 16-Jan-16 A

QJR-CT4190 7 cm Asphalt Binder  Course Including Prime Coat RHS& LHS from St. 7+660 to St.7+500 2d 100% 30-Jan-16 A 01-Feb-16 A

Concrete protectConcrete protection and ditch 17d 16-Jan-16 A 28-Feb-16 A

QJR-CT4200 Concrete protection and ditch From Sta. 7+500 to Sta. 8+000 RHS 5d 100% 16-Jan-16 A 28-Feb-16 A

QJR-CT4170 Step barrier From Sta. 7+680 to Sta. 8+000 LHS 12d 100% 17-Jan-16 A 27-Feb-16 A

Asphalt WearingAsphalt Wearing 2d 25-Apr-16 A 04-May-16 A

QJR-CT4225-N 6 cm Asphalt Wearing   Course Including  prime   Coat for simple access 1d 100% 25-Apr-16 A 25-Apr-16 A

QJR-CT4210 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+000 to St.7+500 2d 100% 03-May-16 A 04-May-16 A

QJR-CT4220 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+000 to St.7+500 2d 100% 03-May-16 A 04-May-16 A

Phase Four Main RoPhase Four Main Road  from St.7+500 to St. 7+000 164d 20-Aug-15 A 14-May-16 A

QJR-CT4230 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 164d 100% 20-Aug-15 A 14-May-16 A

Excavation and EExcavation and Earthworks 164d 20-Aug-15 A 02-Mar-16 A

QJR-CT4250 Road excavation including (cut/fill) to required subgrade RHS from St. 7+500 to St.7+000 14d 100% 20-Aug-15 A 02-Mar-16 A

QJR-CT4280 Road excavation including (cut/fill) to required subgrade LHS from St. 7+500 to St.7+000 14d 100% 31-Oct-15 A 02-Mar-16 A

QJR-CT4300 Existing tree to be removed At Sta. 7+466 , 7+480 RHS, At Sta. 7+500  LHS 1d 100% 08-Nov-15 A 10-Nov-15 A

QJR-CT4270 Excavation for Intersection at Sta.7+000 (form Sta.7+000 to Sta.7+100 7d 100% 15-Feb-16 A 02-Mar-16 A

Pipe CulvertPipe Culvert 41d 27-Jan-16 A 30-Mar-16 A

QJR-CT4260 Construct Pipe Culvert 1Dia 1000 mm, L=15.0m Slope=1.00% At Sta. 7+410 14d 100% 27-Jan-16 A 30-Mar-16 A

QJR-CT4290 Construct Pipe Culvert, 1Dia 1000 mm At Sta. 7+030 15d 100% 31-Jan-16 A 14-Feb-16 A

Retaining Wall,Retaining Wall, 28d 14-Sep-15 A 06-Dec-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

24-Dec-15 A 24-Feb-16 A

22-Oct-15 A 14-Dec-15 A

24-Nov-15 A 06-Jan-16 A

05-Dec-15 A 19-Apr-16 A

07-Jan-16 A 01-Feb-16 A

16-Jan-16 A 28-Feb-16 A

25-Apr-16 A 04-May-16 A

20-Aug-15 A 14-May-16 A

Maintain traffic control and safety plan...

20-Aug-15 A 02-Mar-16 A

27-Jan-16 A 30-Mar-16 A

14-Sep-15 A 06-Dec-15 A
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QJR-CT4240 Structural excavation for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS 5d 100% 14-Sep-15 A 31-Oct-15 A

QJR-CT4650 Blinding  for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS 5d 100% 01-Nov-15 A 01-Nov-15 A

QJR-CT4790 Foundation for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS 15d 100% 02-Nov-15 A 09-Nov-15 A

QJR-CT8125 Concrete Wall  for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS 20d 100% 10-Nov-15 A 06-Dec-15 A

Embankment CoEmbankment Construction 11d 10-Nov-15 A 24-Mar-16 A

QJR-CT4310 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 7+500 to 
St.7+000

7d 100% 10-Nov-15 A 24-Mar-16 A

QJR-CT4320 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 7+500 to 
St.7+000

7d 100% 10-Nov-15 A 24-Mar-16 A

Sub-base courseSub-base course layers 15d 19-Dec-15 A 27-Mar-16 A

QJR-CT4330 15 cm Thick Sub Base Course Layer RHS  from St. 7+500 to St.7+000 8d 100% 19-Dec-15 A 27-Mar-16 A

QJR-CT4340 15 cm Thick Sub Base Course Layer LHS from St. 7+500 to St.7+000 8d 100% 23-Dec-15 A 27-Mar-16 A

Base-course layeBase-course layers 93d 05-Jan-16 A 31-Mar-16 A

QJR-CT4360 15 cm Thick  Base Course Layer LHS from St. 7+500 to St.7+000 7d 100% 05-Jan-16 A 31-Mar-16 A

QJR-CT4350 15 cm Thick Base Course Layer RHS from St. 7+500 to St.7+000 7d 100% 05-Jan-16 A 31-Mar-16 A

QJR-CT4365-N 15 cm Thick Base Course Layer  for Intersection at Sta.7+000 (form Sta.7+000 to Sta.7+100 7d 100% 22-Mar-16 A 31-Mar-16 A

Apshalt BinderApshalt Binder 28d 15-Jan-16 A 02-Apr-16 A

QJR-CT4370 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 7+380 to St.7+100 2d 100% 15-Jan-16 A 16-Jan-16 A

QJR-CT4390 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 7+500 to St.7+380 & 7+100 to St. 
7+000

2d 100% 18-Mar-16 A 02-Apr-16 A

Concrete protectConcrete protection and ditch 19d 03-Feb-16 A 25-Apr-16 A

QJR-CT4400 Concrete protection and ditch From Sta.7+000 to 7+500 RHS 5d 100% 03-Feb-16 A 25-Apr-16 A

QJR-CT4380 Step barrier From Sta.7+020  to Sta. 7+470 LHS 10d 100% 13-Feb-16 A 24-Apr-16 A

Asphalt WearingAsphalt Wearing 2d 03-May-16 A 14-May-16 A

QJR-CT4410 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 7+500 to St.7+000 2d 100% 03-May-16 A 14-May-16 A

QJR-CT4420 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 7+500 to St.7+000 2d 100% 03-May-16 A 14-May-16 A

Phase Five Main RoPhase Five Main Road from St.7+000 to St.6+500 85d 09-Feb-16 A 31-May-16 A

QJR-CT4430 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 85d 100% 09-Feb-16 A 31-May-16 A

Excavation and EExcavation and Earthworks 12d 09-Feb-16 A 14-Mar-16 A

QJR-CT4460 Existing tree to be removed At Sta. 6+774 LHS & At Sta. 6+785 RHS 1d 100% 09-Feb-16 A 09-Feb-16 A

QJR-CT4440 Road excavation including (cut/fill) to required subgrade RHS from St. 7+000 to St.6+500 6d 100% 15-Feb-16 A 07-Mar-16 A

QJR-CT4470 Road excavation including (cut/fill) to required subgrade LHS from St. 7+000 to St.6+500 6d 100% 15-Feb-16 A 14-Mar-16 A

Pipe CulvertPipe Culvert 2d 23-May-16 A 31-May-16 A

QJR-CT4450 Existing Double Pipe Culvert,  Dia  1000 mm to be Cleaned  At Sta. 6+530 2d 100% 23-May-16 A 31-May-16 A

Embankment CoEmbankment Construction 8d 18-Feb-16 A 17-Apr-16 A

QJR-CT4480 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 7+000 to 
St.6+500

4d 100% 18-Feb-16 A 17-Apr-16 A

QJR-CT4490 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 7+000 to 
St.6+500

4d 100% 18-Feb-16 A 17-Apr-16 A

Sub-base courseSub-base course layers 8d 07-Mar-16 A 24-Apr-16 A

QJR-CT4500 15 cm Thick Sub Base Course  Layer RHS from St. 7+000 to St.6+500 4d 100% 07-Mar-16 A 24-Apr-16 A

QJR-CT4510 15 cm Thick Sub Base Course  Layer LHS from St. 7+000 to St.6+500 4d 100% 07-Mar-16 A 24-Apr-16 A

Base-course layeBase-course layers 8d 22-Mar-16 A 28-Apr-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

10-Nov-15 A 24-Mar-16 A

19-Dec-15 A 27-Mar-16 A

05-Jan-16 A 31-Mar-16 A

15-Jan-16 A 02-Apr-16 A

03-Feb-16 A 25-Apr-16 A

03-May-16 A 14-May-16 A

09-Feb-16 A 31-May-16 A

Maintain traffic control and safety plan...

09-Feb-16 A 14-Mar-16 A

23-May-16 A 31-May-16 A

18-Feb-16 A 17-Apr-16 A

07-Mar-16 A 24-Apr-16 A

22-Mar-16 A 28-Apr-16 A
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QJR-CT4530 15 cm Thick  Base Course Layer LHS from St. 7+000 to St.6+500 4d 100% 22-Mar-16 A 28-Apr-16 A

QJR-CT4520 15 cm Thick Base Course Layer RHS from St. 7+000 to St.6+500 4d 100% 22-Mar-16 A 28-Apr-16 A

Apshalt BinderApshalt Binder 4d 01-Apr-16 A 05-May-16 A

QJR-CT4540 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 7+000 to St.6+500 2d 100% 01-Apr-16 A 05-May-16 A

QJR-CT4550 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 7+000 to St.6+500 2d 100% 01-Apr-16 A 05-May-16 A

Concrete protectConcrete protection and ditch 24d 25-Feb-16 A 19-May-16 A

QJR-CT4570 Step Barrier  From Sta. 6+500 to Sta. 6+650 RHS & LHS 10d 100% 25-Feb-16 A 19-May-16 A

QJR-CT4560 Concrete protection and ditch From Sta. 6+650 to Sta. 7+000 RHS & LHS 8d 100% 13-Apr-16 A 19-May-16 A

Asphalt WearingAsphalt Wearing 11d 07-May-16 A 14-May-16 A

QJR-CT4570-N Milling  from St. 7+000 to St.6+500 1d 100% 07-May-16 A 07-May-16 A

QJR-CT4575-N Asphalt leveling 2d 100% 11-May-16 A 11-May-16 A

QJR-CT4590 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 7+000 to St.6+500 2d 100% 11-May-16 A 14-May-16 A

QJR-CT4580 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 7+000 to St.6+500 2d 100% 11-May-16 A 14-May-16 A

Phase Six Main RoaPhase Six Main Road from St.6+500 to St. 6+000 78d 10-Feb-16 A 31-May-16 A

QJR-CT4600 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 78d 100% 10-Feb-16 A 31-May-16 A

Excavation and EExcavation and Earthworks 44d 10-Feb-16 A 26-Apr-16 A

QJR-CT4620 Existing tree to be relocated  @ Sta. 6+118.52  & Sta. 6+139 1d 100% 10-Feb-16 A 10-Feb-16 A

QJR-CT4610 Road excavation including (cut/fill) to required subgrade RHS from St. 6+500 to St.6+000 6d 100% 15-Feb-16 A 03-Apr-16 A

QJR-CT4630 Road excavation including (cut/fill) to required subgrade LHS from St. 6+500 to St.6+000 6d 100% 15-Feb-16 A 26-Apr-16 A

QJR-CT4640 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 6+085 LHS L=17.97 
m

1d 100% 03-Apr-16 A 03-Apr-16 A

Pipe CulvertPipe Culvert 3d 25-May-16 A 31-May-16 A

QJR-CT4670 Existing Double Pipe Culvert,  2 Dia  1000 mm to be Cleaned At Sta. 6+035 2d 100% 25-May-16 A 31-May-16 A

QJR-CT4660 Existing Crossing Pipe Culvert, Dia 600 mm to be Cleaned At Sta. 6+085 LHS 2d 100% 26-May-16 A 31-May-16 A

Embankment CoEmbankment Construction 8d 23-Mar-16 A 28-Apr-16 A

QJR-CT4680 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 6+500 to 
St.6+000

4d 100% 23-Mar-16 A 28-Apr-16 A

QJR-CT4675 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 6+500 to 
St.6+000

4d 100% 29-Mar-16 A 28-Apr-16 A

Sub-base courseSub-base course layers 8d 02-Apr-16 A 23-Apr-16 A

QJR-CT4690 15 cm Thick Sub Base Course  Layer RHS from St. 6+500 to St.6+000 4d 100% 02-Apr-16 A 23-Apr-16 A

QJR-CT4700 15 cm Thick Sub Base Course Layer LHS from St. 6+500 to St.6+000 4d 100% 02-Apr-16 A 23-Apr-16 A

Base-course layeBase-course layers 13d 06-Apr-16 A 07-May-16 A

QJR-CT4720 15 cm Thick  Base Course Layer LHS from St. 6+500 to St.6+000 4d 100% 06-Apr-16 A 28-Apr-16 A

QJR-CT4710 15 cm Thick Base Course  Layer RHS from St. 6+500 to St.6+000 4d 100% 06-Apr-16 A 28-Apr-16 A

QJR-CT4725-N 20 cm Thick Base Course  Layer for simple access 1d 100% 07-May-16 A 07-May-16 A

Apshalt BinderApshalt Binder 3d 04-May-16 A 10-May-16 A

QJR-CT4730 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 6+500 to St.6+000 2d 100% 04-May-16 A 10-May-16 A

QJR-CT4740 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 6+500 to St.6+000 2d 100% 04-May-16 A 10-May-16 A

Concrete protectConcrete protection and ditch 7d 26-Mar-16 A 19-May-16 A

QJR-CT4760 Step Barrier  From Sta. 6+455 to Sta. 6+500 RHS & 6+490 to St. 6+500 LHS 7d 100% 26-Mar-16 A 19-May-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

01-Apr-16 A 05-May-16 A

25-Feb-16 A 19-May-16 A

07-May-16 A 14-May-16 A

10-Feb-16 A 31-May-16 A

Maintain traffic control and safety plan...

10-Feb-16 A 26-Apr-16 A

25-May-16 A 31-May-16 A

23-Mar-16 A 28-Apr-16 A

02-Apr-16 A 23-Apr-16 A

06-Apr-16 A 07-May-16 A

04-May-16 A 10-May-16 A

26-Mar-16 A 19-May-16 A
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Asphalt WearingAsphalt Wearing 12d 07-May-16 A 11-May-16 A

QJR-CT4760-N Milling  from St. 6+500 to St.6+000 1d 100% 07-May-16 A 07-May-16 A

QJR-CT4765-N Asphalt leveling 2d 100% 11-May-16 A 11-May-16 A

QJR-CT4770 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 6+500 to St.6+000 2d 100% 11-May-16 A 11-May-16 A

QJR-CT4780 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 6+500 to St.6+000 2d 100% 11-May-16 A 11-May-16 A

Phase Seven Main RPhase Seven Main Road  from St. 6+000 to St. 5+250 185d 08-Sep-15 A 11-May-16 A

QJR-CT4800 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 185d 100% 08-Sep-15 A 11-May-16 A

Excavation and EExcavation and Earthworks 117d 08-Sep-15 A 05-Dec-15 A

QJR-CT4810 Road excavation including (cut/fill) to required subgrade RHS from St. 6+000 to St.5+300 21d 100% 08-Sep-15 A 03-Dec-15 A

QJR-CT4830 Road excavation including (cut/fill) to required subgrade LHS from St. 6+000 to St.5+300 21d 100% 08-Sep-15 A 05-Dec-15 A

QJR-CT4820 Existing Fence to be removed From Sta. 5+601 to Sta. 5+644 RHS & From Sta. 5+669 to Sta. 
5+738 RHS

1d 100% 08-Sep-15 A 12-Sep-15 A

QJR-CT4840 Existing Green House to be Relocated out Side the R.O.W from Sta. 5+504 to . 5+579 LHS 1d 100% 24-Oct-15 A 24-Oct-15 A

Embankment CoEmbankment Construction 99d 12-Sep-15 A 18-Jan-16 A

QJR-CT4850 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 6+000 to 
St.5+250

5d 100% 12-Sep-15 A 05-Dec-15 A

QJR-CT4860 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 6+000 to 
St.5+250

5d 100% 12-Sep-15 A 05-Dec-15 A

QJR-CT4870 60 cm Thick Selected fill material   RHS from St. 6+000 to St.5+250 6d 100% 16-Sep-15 A 16-Jan-16 A

QJR-CT4880 60 cm Thick Selected fill material   LHS from St. 6+000 to St.5+250 6d 100% 16-Sep-15 A 12-Jan-16 A

QJR-CT4890 20 cm Thick Topping Layer RHS from St. 6+000 to St.5+250 6d 100% 14-Nov-15 A 18-Jan-16 A

QJR-CT4900 20 cm Thick Topping Layer LHS from St. 6+000 to St.5+250 6d 100% 14-Nov-15 A 16-Jan-16 A

Pipe CulvertPipe Culvert 15d 22-Dec-15 A 27-Jan-16 A

QJR-CT4900-N New pipe culvert Dia 1000 mm @ 5+785 15d 100% 22-Dec-15 A 27-Jan-16 A

Retaining Walls fRetaining Walls from Sta.5+790 to Sta.5+825 RHS 32d 29-Oct-15 A 19-Nov-15 A

QJR-CT8480-N Structural excavation for Retaining Wall from Sta.5+792.15 to Sta.5+825 RHS 5d 100% 29-Oct-15 A 03-Nov-15 A

QJR-CT8490-N Blinding  for Retaining Wall, from Sta.5+792.15 to Sta.5+825 RHS 5d 100% 08-Nov-15 A 08-Nov-15 A

QJR-CT8500-N Foundation for Retaining Wall,from Sta.5+792.15 to Sta.5+825 RHS 15d 100% 09-Nov-15 A 12-Nov-15 A

QJR-CT8510-N Concrete Wall  for Retaining Wall, from Sta.5+792.15 to Sta.5+825 RHS 20d 100% 14-Nov-15 A 19-Nov-15 A

Sub-base courseSub-base course layers 21d 30-Nov-15 A 21-Feb-16 A

QJR-CT4920 20 cm Thick Sub Base Course- First Layer LHS from St. 6+000 to St.5+250 10d 100% 30-Nov-15 A 04-Feb-16 A

QJR-CT4910 20 cm Thick Sub Base Course- First Layer RHS from St. 6+000 to St.5+250 10d 100% 07-Dec-15 A 04-Feb-16 A

QJR-CT4930 20 cm Thick Sub Base Course- Second  Layer RHS from St. 6+000 to St.5+250 10d 100% 23-Dec-15 A 21-Feb-16 A

QJR-CT4940 20 cm Thick Sub Base Course- Second  Layer LHS from St. 6+000 to St.5+250 10d 100% 23-Dec-15 A 21-Feb-16 A

Base-course layeBase-course layers 20d 14-Jan-16 A 27-Feb-16 A

QJR-CT4960 15 cm Thick  Base Course Layer LHS from St. 6+000 to St.5+250 10d 100% 14-Jan-16 A 27-Feb-16 A

QJR-CT4950 15 cm Thick Base Course Layer RHS from St. 6+000 to St.5+250 10d 100% 14-Jan-16 A 27-Feb-16 A

Apshalt BinderApshalt Binder 12d 17-Feb-16 A 08-Mar-16 A

QJR-CT4970 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 5+700 to St.5+300 2d 100% 17-Feb-16 A 18-Feb-16 A

QJR-CT4980 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 6+000 to St.5+700 2d 100% 27-Feb-16 A 28-Feb-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

07-May-16 A 11-May-16 A

08-Sep-15 A 11-May-16 A

Maintain traffic control and safety plan...

08-Sep-15 A 05-Dec-15 A

12-Sep-15 A 18-Jan-16 A

22-Dec-15 A 27-Jan-16 A

29-Oct-15 A 19-Nov-15 A

30-Nov-15 A 21-Feb-16 A

14-Jan-16 A 27-Feb-16 A

17-Feb-16 A 08-Mar-16 A
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QJR-CT5020-N 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from 5+250 -5+300 2d 100% 07-Mar-16 A 08-Mar-16 A

Concrete protectConcrete protection and ditch 4d 05-Mar-16 A 11-May-16 A

QJR-CT4990 Earth Ditch  From Sta. 5+250 to Sta. 5+630 RHS, From Sta. 5+250to Sta. 5+760  LHS 4d 100% 05-Mar-16 A 11-May-16 A

Asphalt WearingAsphalt Wearing 2d 09-May-16 A 11-May-16 A

QJR-CT5000 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 6+000 to St.5+250 2d 100% 09-May-16 A 11-May-16 A

QJR-CT5010 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 6+000 to St.5+250 2d 100% 09-May-16 A 11-May-16 A

Group #2 from St. 8+87Group #2 from St. 8+875 to St. 14+152 302d 26-Jul-15 A 31-May-16 A

Crew #1 from St. 8+8Crew #1 from St. 8+875 to St.10+570 300d 26-Jul-15 A 31-May-16 A

Phase One Main RoPhase One Main Road from St. 8+875 to  St. 9+100 286d 26-Jul-15 A 16-May-16 A

QJR-CT5100 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 230d 100% 26-Jul-15 A 16-May-16 A

Excavation and EExcavation and Earthworks 12d 26-Jul-15 A 08-Aug-15 A

QJR-CT5110 Road excavation including (cut/fill) to required subgrade RHSfrom St. 8+875 to  St. 9+100 10d 100% 26-Jul-15 A 28-Jul-15 A

QJR-CT5120 Road excavation including (cut/fill) to required subgrade LHS from St. 8+875 to  St. 9+100 10d 100% 03-Aug-15 A 08-Aug-15 A

Embankment CoEmbankment Construction 18d 28-Jul-15 A 13-Sep-15 A

QJR-CT5130 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 8+875 to  St. 
9+100

3d 100% 28-Jul-15 A 30-Jul-15 A

QJR-CT5150 60 cm Thick Selected fill material   RHS from St. 8+875 to  St. 9+100 3d 100% 01-Aug-15 A 25-Aug-15 A

QJR-CT5140 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 8+875 to  St. 
9+100

3d 100% 06-Aug-15 A 10-Aug-15 A

QJR-CT5160 60 cm Thick Selected fill material   LHS from St. 8+875 to  St. 9+100 3d 100% 10-Aug-15 A 24-Aug-15 A

QJR-CT5170 30 cm Thick Topping Layer RHS from St. 8+875 to  St. 9+100 3d 100% 31-Aug-15 A 13-Sep-15 A

QJR-CT5180 30 cm Thick Topping Layer LHS from St. 8+875 to  St. 9+100 3d 100% 31-Aug-15 A 13-Sep-15 A

Sub-base courseSub-base course layers 39d 04-Oct-15 A 23-Nov-15 A

QJR-CT5200 20 cm Thick Sub Base Course- First Layer LHS from St. 8+875 to  St. 9+100 3d 100% 04-Oct-15 A 30-Oct-15 A

QJR-CT5190 20 cm Thick Sub Base Course- First Layer RHS from St. 8+875 to  St. 9+100 3d 100% 07-Oct-15 A 30-Oct-15 A

QJR-CT5210 20 cm Thick Sub Base Course- Second  Layer RHS from St. 8+875 to  St. 9+100 3d 100% 01-Nov-15 A 23-Nov-15 A

QJR-CT5220 20 cm Thick Sub Base Course- Second  Layer LHS from St. 8+875 to  St. 9+100 3d 100% 01-Nov-15 A 23-Nov-15 A

Base-course layeBase-course layers 6d 23-Nov-15 A 21-Apr-16 A

QJR-CT5240 15 cm Thick  Base Course  Layer LHS from St. 8+875 to  St. 9+100 3d 100% 23-Nov-15 A 21-Apr-16 A

QJR-CT5230 15 cm Thick Base Course  Layer RHS from St. 8+875 to  St. 9+100 3d 100% 23-Nov-15 A 21-Apr-16 A

Apshalt BinderApshalt Binder 2d 10-Dec-15 A 24-Apr-16 A

QJR-CT5250 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 8+875 to  St. 9+100 2d 100% 10-Dec-15 A 24-Apr-16 A

QJR-CT5260 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 8+875 to  St. 9+100 2d 100% 10-Dec-15 A 24-Apr-16 A

Concrete protectConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 4d 15-May-16 A 16-May-16 A

QJR-CT5280 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+875 to  St. 9+100 2d 100% 15-May-16 A 16-May-16 A

QJR-CT5290 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+875 to  St. 9+100 2d 100% 15-May-16 A 16-May-16 A

Phase Two  Main RoPhase Two  Main Road from  St. 9+340 to St. 9+700 272d 30-Jul-15 A 21-May-16 A

QJR-CT5300 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 217d 100% 30-Jul-15 A 21-May-16 A

Excavation and EExcavation and Earthworks 203d 30-Jul-15 A 03-Sep-15 A

QJR-CT5310 Road excavation including (cut/fill) to required subgrade RHS  from  St. 9+340 to St. 9+700 6d 100% 30-Jul-15 A 18-Aug-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

05-Mar-16 A 11-May-16 A

09-May-16 A 11-May-16 A

26-Jul-15 A 31-May-16 A

26-Jul-15 A 31-May-16 A

26-Jul-15 A 16-May-16 A

Maintain traffic control and safety plan...

26-Jul-15 A 08-Aug-15 A

28-Jul-15 A 13-Sep-15 A

04-Oct-15 A 23-Nov-15 A

23-Nov-15 A 21-Apr-16 A

10-Dec-15 A 24-Apr-16 A

15-May-16 A 16-May-16 A

30-Jul-15 A 21-May-16 A

Maintain traffic control and safety plan...

30-Jul-15 A 03-Sep-15 A
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QJR-CT5330 Road excavation including (cut/fill) to required subgrade LHS  from  St. 9+340 to St. 9+700 6d 100% 30-Aug-15 A 03-Sep-15 A

QJR-CT5340 Simple Access Road  Excavation At Sta. 9+672.69 LHS, L=6.13 m, At Sta. 9+728 LHS, L= 5.29 m, At
Sta. 9+864 RHS, L=6.15 m

1d 100% 30-Aug-15 A 03-Sep-15 A

Pipe CulvertPipe Culvert 21d 03-Oct-15 A 29-Nov-15 A

QJR-CT5345 Existing Double Pipe Culvert 2 Dia 1000 mm to be Cleaned & Extended, New Head/ Wing Walls to 
be Constructed @Sta. 9+555

21d 100% 03-Oct-15 A 29-Nov-15 A

Embankment CoEmbankment Construction 43d 02-Aug-15 A 11-Oct-15 A

QJR-CT5350 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from  St. 9+340 to St. 
9+700

5d 100% 02-Aug-15 A 19-Aug-15 A

QJR-CT5370 60 cm Thick Selected fill material   RHS  from  St. 9+340 to St. 9+700 5d 100% 06-Aug-15 A 30-Aug-15 A

QJR-CT5360 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from  St. 9+340 to St. 
9+700

5d 100% 05-Sep-15 A 12-Sep-15 A

QJR-CT5380 60 cm Thick Selected fill material   LHS   from  St. 9+340 to St. 9+700 5d 100% 06-Sep-15 A 22-Sep-15 A

QJR-CT5390 20 cm - 30 cm Thick Topping Layer RHS from  St. 9+340 to St. 9+700 5d 100% 28-Sep-15 A 11-Oct-15 A

QJR-CT5400 20 cm - 30 cm Thick Topping Layer LHS  from  St. 9+340 to St. 9+700 5d 100% 28-Sep-15 A 11-Oct-15 A

Sub-base courseSub-base course layers 13d 12-Oct-15 A 10-Nov-15 A

QJR-CT5430 20 cm Thick Sub Base Course- First Layer RHS  from  St. 9+340 to St. 9+700 5d 100% 12-Oct-15 A 19-Oct-15 A

QJR-CT5440 20 cm Thick Sub Base Course- First Layer LHS from  St. 9+340 to St. 9+700 5d 100% 12-Oct-15 A 19-Oct-15 A

QJR-CT5460 20 cm Thick Sub Base Course- Second  Layer LHS  from  St. 9+340 to St. 9+700 5d 100% 20-Oct-15 A 10-Nov-15 A

QJR-CT5450 20 cm Thick Sub Base Course- Second  Layer RHS  from  St. 9+340 to St. 9+700 5d 100% 20-Oct-15 A 10-Nov-15 A

Base-course layeBase-course layers 125d 11-Nov-15 A 26-Apr-16 A

QJR-CT5480 15 cm Thick  Base Course  Layer LHS  from  St. 9+340 to St. 9+700 5d 100% 11-Nov-15 A 28-Dec-15 A

QJR-CT5470 15 cm Thick Base Course Layer RHS  from  St. 9+340 to St. 9+700 5d 100% 11-Nov-15 A 28-Dec-15 A

QJR-CT5470-N 20 cm Thick Base Course Layer for simple access 1d 100% 25-Apr-16 A 26-Apr-16 A

Apshalt BinderApshalt Binder 2d 29-Dec-15 A 30-Dec-15 A

QJR-CT5490 7 cm Asphalt Binder  Course Including Prime Coat RHS  from  St. 9+340 to St. 9+700 2d 100% 29-Dec-15 A 30-Dec-15 A

QJR-CT5500 7 cm Asphalt Binder  Course Including Prime Coat LHS  from  St. 9+340 to St. 9+700 2d 100% 29-Dec-15 A 30-Dec-15 A

Concrete protectConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 4d 30-Apr-16 A 21-May-16 A

QJR-CT5510 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from  St. 9+340 to St. 9+700 2d 100% 30-Apr-16 A 21-May-16 A

QJR-CT5520 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 9+340 to St. 9+700 2d 100% 30-Apr-16 A 21-May-16 A

Phase Three Main RPhase Three Main Road   from  St. 9+700  to St. 10+000 225d 10-Aug-15 A 03-May-16 A

QJR-CT5530 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 225d 100% 10-Aug-15 A 03-May-16 A

Excavation and EExcavation and Earthworks 208d 10-Aug-15 A 16-Apr-16 A

QJR-CT5540 Road excavation including (cut/fill) to required subgrade RHS  from  St. 9+700  to St. 10+000 3d 100% 10-Aug-15 A 25-Aug-15 A

QJR-CT5560 Road excavation including (cut/fill) to required subgrade LHS  from  St. 9+700  to St. 10+000 3d 100% 30-Aug-15 A 30-Sep-15 A

QJR-CT5550 Simple Access Road  Excavation , L=6.13 m, At Sta. 9+728 LHS, L= 5.29 m, At Sta. 9+864 RHS, 
L=6.15 m

1d 100% 14-Apr-16 A 16-Apr-16 A

Embankment CoEmbankment Construction 15d 20-Aug-15 A 22-Nov-15 A

QJR-CT5570 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from  St. 9+700  to St. 
10+000

4d 100% 20-Aug-15 A 22-Nov-15 A

QJR-CT5580 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from  St. 9+700  to St. 
10+000

4d 100% 06-Sep-15 A 22-Nov-15 A

Sub-base courseSub-base course layers 8d 27-Oct-15 A 07-Dec-15 A

QJR-CT5600 15 cm Thick Sub Base Course  Layer LHS  from  St. 9+700  to St. 10+000 4d 100% 27-Oct-15 A 07-Dec-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

03-Oct-15 A 29-Nov-15 A

02-Aug-15 A 11-Oct-15 A

12-Oct-15 A 10-Nov-15 A

11-Nov-15 A 26-Apr-16 A

29-Dec-15 A 30-Dec-15 A

30-Apr-16 A 21-May-16 A

10-Aug-15 A 03-May-16 A

Maintain traffic control and safety plan...

10-Aug-15 A 16-Apr-16 A

20-Aug-15 A 22-Nov-15 A

27-Oct-15 A 07-Dec-15 A
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QJR-CT5590 15 cm Thick Sub Base Course  Layer RHS  from  St. 9+700  to St. 10+000 4d 100% 27-Oct-15 A 07-Dec-15 A

Base-course layeBase-course layers 122d 05-Dec-15 A 26-Apr-16 A

QJR-CT5620 15 cm Thick  Base Course  Layer LHS  from  St. 9+700  to St. 10+000 6d 100% 05-Dec-15 A 28-Dec-15 A

QJR-CT5610 15 cm Thick Base Course  Layer RHS  from  St. 9+700  to St. 10+000 6d 100% 05-Dec-15 A 28-Dec-15 A

QJR-CT5620-N 15 cm Thick Base Course  Layer  fro simple access 1d 100% 25-Apr-16 A 26-Apr-16 A

Apshalt BinderApshalt Binder 4d 29-Dec-15 A 30-Dec-15 A

QJR-CT5630 7 cm Asphalt Binder  Course Including Prime Coat RHS  from  St. 9+700  to St. 10+000 2d 100% 29-Dec-15 A 30-Dec-15 A

QJR-CT5640 7 cm Asphalt Binder  Course Including Prime Coat LHS  from  St. 9+700  to St. 10+000 2d 100% 29-Dec-15 A 30-Dec-15 A

Concrete protectConcrete protection and ditch 5d 23-Feb-16 A 25-Feb-16 A

QJR-CT5650 Concrete protection and ditch From Sta. 9+700 to Sta. 10+000 RHS 5d 100% 23-Feb-16 A 25-Feb-16 A

Asphalt WearingAsphalt Wearing 4d 30-Apr-16 A 03-May-16 A

QJR-CT5660 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from  St. 9+700  to St. 10+000 2d 100% 30-Apr-16 A 03-May-16 A

QJR-CT5670 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 9+700  to St. 10+000 2d 100% 30-Apr-16 A 03-May-16 A

Phase Four Main RoPhase Four Main Road  from  St. 10+000 to St. 10+570 183d 09-Sep-15 A 03-May-16 A

QJR-CT5830 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 183d 100% 09-Sep-15 A 03-May-16 A

Excavation and EExcavation and Earthworks 137d 09-Sep-15 A 13-Mar-16 A

QJR-CT5880 Existing Waterline to be Relocated From Sta. 10+256 to Sta.10+570 LHS 5d 100% 09-Sep-15 A 13-Sep-15 A

QJR-CT5860 Road excavation including (cut/fill) to required subgrade LHS from  St. 10+000 to St. 10+570 7d 100% 28-Sep-15 A 24-Nov-15 A

QJR-CT5840 Road excavation including (cut/fill) to required subgrade RHS from  St. 10+000 to St. 10+570 10d 100% 13-Oct-15 A 05-Mar-16 A

QJR-CT5850 Simple Access Road excavation (cut/fill) At Sta. 10+214 RHS, L= 6.41 m, At Sta. 10+547 RHS L= 
22m

1d 100% 13-Mar-16 A 13-Mar-16 A

Pipe CulvertPipe Culvert 15d 02-Nov-15 A 21-Dec-15 A

QJR-CT5900 Existing Double Pipe Culvert 2 Dia 1000 mm to be Cleaned and Extended,New Head/ Wing Walls  
for the inlet At Sta. 10+394

15d 100% 02-Nov-15 A 21-Dec-15 A

Embankment CoEmbankment Construction 45d 30-Sep-15 A 13-Mar-16 A

QJR-CT5920 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from  St. 10+000 to St. 
10+570

10d 100% 30-Sep-15 A 13-Mar-16 A

QJR-CT5910 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from  St. 10+000 to St. 
10+570

15d 100% 05-Nov-15 A 13-Mar-16 A

Sub-base courseSub-base course layers 12d 02-Dec-15 A 27-Mar-16 A

QJR-CT5930 15 cm Thick Sub Base Course  Layer RHS from  St. 10+000 to St. 10+570 6d 100% 02-Dec-15 A 27-Mar-16 A

QJR-CT5940 15 cm Thick Sub Base Course Layer LHS from  St. 10+000 to St. 10+570 6d 100% 02-Dec-15 A 27-Mar-16 A

Base-course layeBase-course layers 96d 09-Dec-15 A 30-Apr-16 A

QJR-CT5960 15 cm Thick  Base Course  Layer LHS from  St. 10+000 to St. 10+570 6d 100% 09-Dec-15 A 31-Mar-16 A

QJR-CT5950 15 cm Thick Base Course  Layer RHS from  St. 10+000 to St. 10+570 6d 100% 09-Dec-15 A 31-Mar-16 A

QJR-CT5960-N 20 cm Thick Base Course  Layer  for simple access 1d 100% 30-Apr-16 A 30-Apr-16 A

Apshalt BinderApshalt Binder 77d 29-Dec-15 A 17-Apr-16 A

QJR-CT5970 7 cm Asphalt Binder  Course Including Prime Coat RHS  & LHS from  St. 10+000 to St. 10+040 2d 100% 29-Dec-15 A 30-Dec-15 A

QJR-CT5980 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from  St. 10+040 to St. 10+570 2d 100% 07-Apr-16 A 17-Apr-16 A

Concrete protectConcrete protection and ditch 5d 20-Apr-16 A 26-Apr-16 A

QJR-CT5990 Concrete protection and ditch From Sta. 10+000 to Sta. 10+150 RHS 5d 100% 20-Apr-16 A 26-Apr-16 A

Asphalt WearingAsphalt Wearing 4d 03-May-16 A 03-May-16 A

QJR-CT6000 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from  St. 10+000 to St. 10+570 2d 100% 03-May-16 A 03-May-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

05-Dec-15 A 26-Apr-16 A

29-Dec-15 A 30-Dec-15 A

23-Feb-16 A 25-Feb-16 A

30-Apr-16 A 03-May-16 A

09-Sep-15 A 03-May-16 A

Maintain traffic control and safety plan...

09-Sep-15 A 13-Mar-16 A

02-Nov-15 A 21-Dec-15 A

30-Sep-15 A 13-Mar-16 A

02-Dec-15 A 27-Mar-16 A

09-Dec-15 A 30-Apr-16 A

29-Dec-15 A 17-Apr-16 A

20-Apr-16 A 26-Apr-16 A

03-May-16 A 03-May-16 A
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QJR-CT6010 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 10+000 to St. 10+570 2d 100% 03-May-16 A 03-May-16 A

Phase Five Main RoPhase Five Main Road Roundabout from St. 9+100 to St. 9+340 158d 20-Dec-15 A 31-May-16 A

QJR-CT6030 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 128d 100% 20-Dec-15 A 31-May-16 A

Excavation and EExcavation and Earthworks 42d 20-Dec-15 A 21-Feb-16 A

QJR-CT6070 Road excavation including (cut/fill) to required subgrade LHS  from St. 9+100 to St. 9+340 11d 100% 20-Dec-15 A 14-Jan-16 A

QJR-CT6060 Existing Block Room to be demolished to the left of the island At Sta. 9+277 RHS 1d 100% 20-Dec-15 A 20-Dec-15 A

QJR-CT6040 Road excavation including (cut/fill) to required subgrade RHS from St. 9+100 to St. 9+340 12d 100% 31-Jan-16 A 21-Feb-16 A

QJR-CT6050 Existing Hand Rail to be Removed From Sta. 9+150 to 9+160 1d 100% 16-Feb-16 A 16-Feb-16 A

Embankment CoEmbankment Construction 60d 23-Dec-15 A 20-Apr-16 A

QJR-CT6100 60 cm Thick Selected fill material   LHS  from St. 9+100 to St. 9+340 5d 100% 23-Dec-15 A 23-Mar-16 A

QJR-CT6150 UPVC 12 inch , 8 UPVC  8 inch, 3 UPVC 8 inch  for future conection (Sleeve) and and precast 
manholes

10d 100% 09-Jan-16 A 07-Mar-16 A

QJR-CT6120 30 cm  Thick Topping Layer LHS from St. 9+100 to St. 9+340 5d 100% 01-Feb-16 A 30-Mar-16 A

QJR-CT6110 60 cm Thick Selected fill material   RHS  from St. 9+100 to St. 9+340 5d 100% 03-Feb-16 A 23-Mar-16 A

QJR-CT6120-N Excavating and installing 600mm RC drainage pipes from Sta.9+175 to Sta. 9+260. 10d 100% 18-Feb-16 A 02-Mar-16 A

QJR-CT6130 30 cm Thick Topping Layer RHS  from St. 9+100 to St. 9+340 5d 100% 07-Mar-16 A 29-Mar-16 A

QJR-CT3477 Catch Basin 5d 100% 01-Apr-16 A 20-Apr-16 A

Retaining WallsRetaining Walls 99d 21-Dec-15 A 23-Mar-16 A

Engineering aEngineering activities 41d 21-Dec-15 A 09-Feb-16 A

QJR-CT6300- Date  Stoppage of work   Refer to TMGI Letter No. LTR-QJR-TO-05-UT-MGI-15 0d 100% 21-Dec-15 A

QJR-CT6305- Resolved obstruction SM-15-00005-QJR-E-C-035-Regarding proposed retaining wall @ St. 9+270 0d 100% 25-Jan-16 A

QJR-CT6310- Preparation Shop drawing & Engineers Review  submittal 12d 100% 26-Jan-16 A 09-Feb-16 A

Construction Construction activities 48d 15-Feb-16 A 23-Mar-16 A

QJR-CT6320- Structural excavation for foundation of Retaining Wall @ 9+270 LHS & RHS 7d 100% 15-Feb-16 A 16-Feb-16 A

QJR-CT6330- Blinding  for Retaining Wall @ 9+270 LHS & RHS 3d 100% 16-Feb-16 A 16-Feb-16 A

QJR-CT6335- Foundation for Retaining Wall @ 9+270 LHS & RHS 12d 100% 17-Feb-16 A 18-Feb-16 A

QJR-CT6340- Concrete Wall  for Retaining Wall @ 9+270 LHS & RHS 19d 100% 18-Feb-16 A 24-Feb-16 A

QJR-CT6345- Isolation for retaining wall (water proofing) 5d 100% 23-Feb-16 A 27-Feb-16 A

QJR-CT6350- Backfilling 12d 100% 28-Feb-16 A 23-Mar-16 A

Sub-base courseSub-base course layers 19d 15-Mar-16 A 20-Apr-16 A

QJR-CT6140 20 cm Thick Sub Base Course- First Layer RHS ffrom St. 9+100 to St. 9+340 4d 100% 15-Mar-16 A 04-Apr-16 A

QJR-CT6160 20 cm Thick Sub Base Course- First Layer LHS from St. 9+100 to St. 9+340 4d 100% 15-Mar-16 A 04-Apr-16 A

QJR-CT6170 20 cm Thick Sub Base Course- Second  Layer RHS from St. 9+100 to St. 9+340 4d 100% 20-Mar-16 A 20-Apr-16 A

QJR-CT6180 20 cm Thick Sub Base Course- Second  Layer LHS  from St. 9+100 to St. 9+340 4d 100% 20-Mar-16 A 20-Apr-16 A

QJR-CT6180-N 15 cm Thick Sub Base Course 1d 100% 20-Mar-16 A 04-Apr-16 A

Base-course layeBase-course layers 8d 02-Apr-16 A 04-May-16 A

QJR-CT6210 Foundation & Civil Works of Street Lighting Poles 5d 100% 02-Apr-16 A 21-Apr-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

20-Dec-15 A 31-May-16 A

Maintain traffic control and safety plan...

20-Dec-15 A 21-Feb-16 A

23-Dec-15 A 20-Apr-16 A

21-Dec-15 A 23-Mar-16 A

21-Dec-15 A 09-Feb-16 A

Date  Stoppage of work   Refer to TMGI L...

Resolved obstruction SM-15-00005-QJR-E-C...

15-Feb-16 A 23-Mar-16 A

15-Mar-16 A 20-Apr-16 A

02-Apr-16 A 04-May-16 A
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QJR-CT6200 15 cm Thick  Base Course  Layer LHS  from St. 9+100 to St. 9+340 4d 100% 06-Apr-16 A 04-May-16 A

QJR-CT6190 15 cm Thick Base Course  Layer RHS  from St. 9+100 to St. 9+340 4d 100% 06-Apr-16 A 04-May-16 A

Apshalt BinderApshalt Binder 4d 22-Apr-16 A 05-May-16 A

QJR-CT6220 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 9+100 to St. 9+340 2d 100% 22-Apr-16 A 05-May-16 A

QJR-CT6230 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 9+100 to St. 9+340 2d 100% 22-Apr-16 A 05-May-16 A

Curbstone and sCurbstone and side walk 23d 19-Apr-16 A 31-May-16 A

QJR-CT6250 Precast Conc. Curbstone for Median  and island 7d 100% 19-Apr-16 A 03-May-16 A

QJR-CT6240 Precast Conc. Curbstone for Side Walk Roundabout (3) from St. 9+100 to St. 9+340 7d 100% 19-Apr-16 A 03-May-16 A

QJR-CT6260 20 cm base course layer for side walk and Median Roundabout (3) from St. 9+100 to St. 9+340 7d 100% 24-Apr-16 A 18-May-16 A

QJR-CT6280 Concrete works  for side walk and Median Roundabout (3) from St. 9+100 to St. 9+340 10d 100% 30-Apr-16 A 31-May-16 A

QJR-CT6290 Interlocking Blocks for island Roundabout (3) from St. 9+100 to St. 9+320 5d 100% 08-May-16 A 08-May-16 A

QJR-CT6300 Install Street Lighting Poles From Sta. 9+115 to Sta. 9+375  (Poles No.17) 5d 100% 12-May-16 A 12-May-16 A

Asphalt WearingAsphalt Wearing 2d 16-May-16 A 16-May-16 A

QJR-CT6310 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 9+100 to St. 9+340 2d 100% 16-May-16 A 16-May-16 A

QJR-CT6320 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 9+100 to St. 9+340 2d 100% 16-May-16 A 16-May-16 A

Hand RailHand Rail 0d 0d

Crew #2 from St. 10+Crew #2 from St. 10+570 to St. 14+152 293d 09-Aug-15 A 31-May-16 A

Phase One Main RoPhase One Main Road  from St. 13+980 to St.13+425 235d 18-Aug-15 A 31-May-16 A

QJR-CT6400 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities -Area C 235d 100% 18-Aug-15 A 31-May-16 A

Excavation and EExcavation and Earthworks 205d 18-Aug-15 A 10-Apr-16 A

QJR-CT6410 Road excavation including (cut/fill) to required subgrade LHS  from St. 13+980 to St.13+425 22d 100% 18-Aug-15 A 30-Dec-15 A

QJR-CT6420 Road excavation including (cut/fill) to required subgrade RHS  from St. 13+980 to St.13+425 22d 100% 10-Oct-15 A 30-Dec-15 A

QJR-CT6450 Simple Access Road  excavation including (cut/fill) to required subgrade At Sta. 13+941.88 LHS 1d 100% 09-Apr-16 A 10-Apr-16 A

Pipe CulvertPipe Culvert 20d 10-Feb-16 A 10-Mar-16 A

QJR-CT6440 Pipe Culvert Sta. 13+580, 1Dia 1000 mm, L= 14.0 m, Slope= 2.00 % At Sta. 13+580 14d 100% 10-Feb-16 A 10-Mar-16 A

QJR-CT6430-N Pipe Culvert Sta. 13+875, 1Dia 800 mm, L= 14.0 m, Slope= 2.00 % At Sta. 13+875 10d 100% 18-Feb-16 A 29-Feb-16 A

Embankment CoEmbankment Construction 56d 07-Oct-15 A 21-Feb-16 A

QJR-CT6470 Subgrade for replacemnt   from St. 13+980 to St.13+425 RHS 10d 100% 07-Oct-15 A 27-Dec-15 A

QJR-CT6480 60 cm Thick Selected fill material   RHS  from St. 13+980 to St.13+425 15d 100% 17-Oct-15 A 15-Feb-16 A

QJR-CT6520 20 cm - 30 cm Thick Topping Layer LHS  from St. 13+980 to St.13+425 10d 100% 02-Nov-15 A 21-Feb-16 A

QJR-CT6460 Subgrade for replacemnt   from St. 13+980 to St.13+425 LHS 10d 100% 14-Nov-15 A 08-Dec-15 A

QJR-CT6500 60 cm Thick Selected fill material   LHS  from St. 13+980 to St.13+425 15d 100% 21-Nov-15 A 30-Dec-15 A

QJR-CT6510 20 cm - 30 cm Thick Topping Layer RHS  from St. 13+980 to St.13+425 10d 100% 02-Dec-15 A 21-Feb-16 A

Sub-base courseSub-base course layers 29d 11-Jan-16 A 04-Apr-16 A

QJR-CT6530 20 cm Thick Sub Base Course First Layer RHS  from St. 13+980 to St.13+425 6d 100% 11-Jan-16 A 31-Mar-16 A

QJR-CT6540 20 cm Thick Sub Base Course First Layer LHS  from St. 13+980 to St.13+425 6d 100% 11-Jan-16 A 31-Mar-16 A

QJR-CT6550 20 cm Thick Sub Base Course Second  Layer RHS  from St. 13+980 to St.13+425 6d 100% 04-Feb-16 A 04-Apr-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

22-Apr-16 A 05-May-16 A

19-Apr-16 A 31-May-16 A

16-May-16 A 16-May-16 A

09-Aug-15 A 31-May-16 A

18-Aug-15 A 31-May-16 A

Maintain traffic control and safety plan...

18-Aug-15 A 10-Apr-16 A

10-Feb-16 A 10-Mar-16 A

07-Oct-15 A 21-Feb-16 A

11-Jan-16 A 04-Apr-16 A
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QJR-CT6560 20 cm Thick Sub Base Course Second  Layer LHS  from St. 13+980 to St.13+425 6d 100% 04-Feb-16 A 04-Apr-16 A

Base-course layeBase-course layers 57d 10-Feb-16 A 09-May-16 A

QJR-CT6580 15 cm Thick  Base Course  Layer LHS  from St. 13+980 to St.13+425 6d 100% 10-Feb-16 A 10-Apr-16 A

QJR-CT6570 15 cm Thick Base Course Layer RHS  from St. 13+980 to St.13+425 6d 100% 10-Feb-16 A 10-Apr-16 A

QJR-CT6580-N 20 cm Thick Base Course Layer for simple access 1d 100% 09-May-16 A 09-May-16 A

Apshalt BinderApshalt Binder 20d 05-Mar-16 A 18-May-16 A

QJR-CT6590 7 cm Asphalt Binder  Course Including Prime Coat RHS  & LHS from St. 13+500 to St.13+425 2d 100% 05-Mar-16 A 06-Mar-16 A

QJR-CT6600 7 cm Asphalt Binder  Course Including Prime Coat RHS& LHS  from St. 13+980 to St.13+500 2d 100% 04-Apr-16 A 18-May-16 A

CurbstoneCurbstone 1d 23-Mar-16 A 24-Mar-16 A

QJR-CT6600-N Precast Conc. Curbstone  From Sta. 13+425 to Sta. 13+720 RHS 1d 100% 23-Mar-16 A 24-Mar-16 A

Concrete protectConcrete protection and ditch 60d 07-Mar-16 A 31-May-16 A

QJR-CT6640-N Step Barrier  From Sta.13+425 to Sta. 13+540 RHS 5d 100% 07-Mar-16 A 23-Mar-16 A

QJR-CT6610 Concrete protection and ditch From Sta. 13+500 to Sta. 13+875 LHS 5d 100% 23-Apr-16 A 30-Apr-16 A

QJR-CT6910 Stone Wall from  Sta. 13+590 LHS to Sta. 13+640LHS 8d 100% 20-May-16 A 31-May-16 A

Asphalt WearingAsphalt Wearing 5d 27-Apr-16 A 18-May-16 A

QJR-CT6620 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 13+980 to St.13+425 2d 100% 27-Apr-16 A 18-May-16 A

QJR-CT6630 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 13+980 to St.13+425 2d 100% 27-Apr-16 A 18-May-16 A

Phase Two Main RoPhase Two Main Road  from St. 13+425 to St. 13+000 184d 09-Aug-15 A 17-May-16 A

QJR-CT6700 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 184d 100% 09-Aug-15 A 17-May-16 A

Excavation and EExcavation and Earthworks 166d 09-Aug-15 A 02-Mar-16 A

QJR-CT6780 Road excavation including (cut/fill) to required subgrade LHS from St. 13+425 to St. 13+000 10d 100% 09-Aug-15 A 22-Oct-15 A

QJR-CT6790 Existing trees to be Relocated12+974,13+043,13+075 L,13+096 L,13+216, 13+254 L,13+330 
L,13+360 to Sta. 13+425 LHS

1d 100% 13-Aug-15 A 24-Aug-15 A

QJR-CT6830 Road excavation including (cut/fill) to required subgrade RHS from St. 13+425 to St. 13+000 10d 100% 30-Sep-15 A 25-Oct-15 A

QJR-CT6820 Simple Access Road excavation including (cut/fill)  At Sta. 13+144 RHS, L= 5.72 m, 1d 100% 01-Mar-16 A 02-Mar-16 A

Pipe CulvertPipe Culvert 14d 31-Oct-15 A 10-Dec-15 A

QJR-CT6800 Pipe Culvert Sta. 13+095, 1Dia 1000 mm, L= 16.0 m, Slope= 2.00 %  At Sta. 13+140 14d 100% 31-Oct-15 A 10-Dec-15 A

Embankment CoEmbankment Construction 44d 01-Oct-15 A 31-Oct-15 A

QJR-CT6840 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 13+425 to St. 
13+000

6d 100% 01-Oct-15 A 31-Oct-15 A

QJR-CT6850 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 13+425 to St. 
13+000

6d 100% 01-Oct-15 A 24-Oct-15 A

Sub-base courseSub-base course layers 17d 06-Oct-15 A 17-Nov-15 A

QJR-CT6860 15 cm Thick Sub Base Course  Layer RHS from St. 13+425 to St. 13+000 13d 100% 06-Oct-15 A 17-Nov-15 A

QJR-CT6870 15 cm Thick Sub Base Course  Layer LHS from St. 13+425 to St. 13+000 13d 100% 08-Oct-15 A 17-Nov-15 A

Base-course layeBase-course layers 118d 21-Nov-15 A 24-Apr-16 A

QJR-CT6890 15 cm Thick  Base Course  Layer LHS from St. 13+425 to St. 13+000 8d 100% 21-Nov-15 A 23-Dec-15 A

QJR-CT6880 15 cm Thick Base Course  Layer RHS from St. 13+425 to St. 13+000 8d 100% 21-Nov-15 A 23-Dec-15 A

QJR-CT6890-N Base Course  Layer  for simple access 1d 100% 23-Apr-16 A 24-Apr-16 A

Apshalt BinderApshalt Binder 56d 23-Dec-15 A 06-Mar-16 A

QJR-CT6900 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 13+390 to St. 13+000 2d 100% 23-Dec-15 A 29-Dec-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

10-Feb-16 A 09-May-16 A

05-Mar-16 A 18-May-16 A

23-Mar-16 A 24-Mar-16 A

07-Mar-16 A 31-May-16 A

27-Apr-16 A 18-May-16 A

09-Aug-15 A 17-May-16 A

Maintain traffic control and safety plan...

09-Aug-15 A 02-Mar-16 A

31-Oct-15 A 10-Dec-15 A

01-Oct-15 A 31-Oct-15 A

06-Oct-15 A 17-Nov-15 A

21-Nov-15 A 24-Apr-16 A

23-Dec-15 A 06-Mar-16 A
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QJR-CT6920 7 cm Asphalt Binder  Course Including Prime Coat  RHS &LHS from St. 13+390 to St. 13+425 2d 100% 05-Mar-16 A 06-Mar-16 A

CurbstoneCurbstone 5d 23-Mar-16 A 26-Mar-16 A

QJR-CT8520-N Precast Conc. Curbstone  From Sta. 13+200 to Sta. 13+425 RHS 5d 100% 23-Mar-16 A 26-Mar-16 A

Concrete protectConcrete protection and ditch 20d 04-Jan-16 A 23-Mar-16 A

QJR-CT6960-N Step Barrier  From Sta.13+000 to Sta. 13+425 RHS 20d 100% 04-Jan-16 A 09-Mar-16 A

QJR-CT6930 Concrete protection and ditch From Sta. 13+000 to Sta. 13+500 LHS 5d 100% 19-Jan-16 A 23-Mar-16 A

Asphalt WearingAsphalt Wearing 4d 27-Apr-16 A 17-May-16 A

QJR-CT6940 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+425 to St. 13+000 2d 100% 27-Apr-16 A 17-May-16 A

QJR-CT6950 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+425 to St. 13+000 2d 100% 27-Apr-16 A 17-May-16 A

Phase Three  Main RPhase Three  Main Road from St. 13+000 to St. 12+500 211d 25-Aug-15 A 17-May-16 A

QJR-CT7000 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 168d 100% 25-Aug-15 A 17-May-16 A

Excavation and EExcavation and Earthworks 160d 25-Aug-15 A 13-Nov-15 A

QJR-CT7020 Existing trees to be Relocated At Sta. 12+706 LHS, & At Sta. 12+974 RHS 1d 100% 25-Aug-15 A 25-Aug-15 A

QJR-CT7010 Road excavation including (cut/fill) to required subgrade LHS from St. 13+000 to St. 12+500 9d 100% 26-Aug-15 A 13-Nov-15 A

QJR-CT7030 Road excavation including (cut/fill) to required subgrade RHS from St. 13+000 to St. 12+500 9d 100% 01-Sep-15 A 13-Nov-15 A

QJR-CT7040 Simple Access Road  excavation including (cut/fill) At Sta. 12+668 LHS, L=5.31 m 1d 100% 11-Nov-15 A 12-Nov-15 A

Pipe CulvertPipe Culvert 0d 0d

Embankment CoEmbankment Construction 26d 12-Oct-15 A 18-Jan-16 A

QJR-CT7050 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 13+000 to St. 
12+500

21d 100% 12-Oct-15 A 18-Jan-16 A

QJR-CT7070 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 13+000 to St. 
12+500

21d 100% 12-Oct-15 A 18-Jan-16 A

Sub-base courseSub-base course layers 14d 30-Nov-15 A 22-Jan-16 A

QJR-CT7080 15 cm Thick Sub Base Course  Layer RHS from St. 13+000 to St. 12+500 7d 100% 30-Nov-15 A 22-Jan-16 A

QJR-CT7090 15 cm Thick Sub Base Course  Layer LHS from St. 13+000 to St. 12+500 7d 100% 30-Nov-15 A 22-Jan-16 A

Base-course layeBase-course layers 103d 15-Dec-15 A 24-Apr-16 A

QJR-CT7110 15 cm Thick  Base Course  Layer LHS from St. 13+000 to St. 12+500 7d 100% 15-Dec-15 A 03-Mar-16 A

QJR-CT7100 15 cm Thick Base Course  Layer RHS from St. 13+000 to St. 12+500 7d 100% 15-Dec-15 A 03-Mar-16 A

QJR-CT7110-N 20 cm Thick Base Course  Layer for simple access 1d 100% 23-Apr-16 A 24-Apr-16 A

Apshalt BinderApshalt Binder 48d 27-Dec-15 A 05-Mar-16 A

QJR-CT7120 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 13+000 to St. 12+850 2d 100% 27-Dec-15 A 28-Dec-15 A

QJR-CT7130 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 12+850 to St. 12+500 2d 100% 04-Mar-16 A 05-Mar-16 A

Concrete protectConcrete protection and ditch 15d 18-Jan-16 A 11-May-16 A

QJR-CT7140 Concrete protection and ditch From Sta. 12+500 to Sta. 13+000 LHS 15d 100% 18-Jan-16 A 11-May-16 A

Asphalt WearingAsphalt Wearing 2d 17-May-16 A 17-May-16 A

QJR-CT7160 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+000 to St. 12+500 2d 100% 17-May-16 A 17-May-16 A

QJR-CT7170 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+000 to St. 12+500 2d 100% 17-May-16 A 17-May-16 A

Phase Four  Main RPhase Four  Main Road from St. 12+500 to St. 12+000 244d 18-Aug-15 A 30-Apr-16 A

QJR-CT7200 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 193d 100% 18-Aug-15 A 30-Apr-16 A

Excavation and EExcavation and Earthworks 180d 18-Aug-15 A 01-Oct-15 A

QJR-CT7210 Road excavation including (cut/fill) to required subgrade RHS from St. 12+500 to St. 12+000 6d 100% 18-Aug-15 A 01-Oct-15 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

23-Mar-16 A 26-Mar-16 A

04-Jan-16 A 23-Mar-16 A

27-Apr-16 A 17-May-16 A

25-Aug-15 A 17-May-16 A

Maintain traffic control and safety plan...

25-Aug-15 A 13-Nov-15 A

12-Oct-15 A 18-Jan-16 A

30-Nov-15 A 22-Jan-16 A

15-Dec-15 A 24-Apr-16 A

27-Dec-15 A 05-Mar-16 A

18-Jan-16 A 11-May-16 A

17-May-16 A 17-May-16 A

18-Aug-15 A 30-Apr-16 A

Maintain traffic control and safety plan...

18-Aug-15 A 01-Oct-15 A
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QJR-CT7240 Road excavation including (cut/fill) to required subgrade LHS from St. 12+500 to St. 12+000 6d 100% 18-Aug-15 A 01-Oct-15 A

QJR-CT7220 Existing trees to be Relocated St.12+016 R, St.12+065 R, St.12+076 to St.12+084 R,Sta. 
12+105-12+108,12+285 R, 12+440 R

1d 100% 01-Sep-15 A 09-Sep-15 A

QJR-CT7230 Simple Access Road  excavation including (cut/fill) At Sta. 12+212 RHS, L= 7.60 m 1d 100% 29-Sep-15 A 30-Sep-15 A

Pipe CulvertPipe Culvert 0d 0d

Embankment CoEmbankment Construction 10d 12-Sep-15 A 22-Sep-15 A

QJR-CT7260 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 12+500 to St. 
12+000

5d 100% 12-Sep-15 A 22-Sep-15 A

QJR-CT7270 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 12+500 to St. 
12+000

5d 100% 12-Sep-15 A 22-Sep-15 A

Sub-base courseSub-base course layers 12d 22-Sep-15 A 27-Dec-15 A

QJR-CT7280 15 cm Thick Sub Base Course Layer RHS from St. 12+500 to St. 12+000 7d 100% 22-Sep-15 A 27-Dec-15 A

QJR-CT7290 15 cm Thick Sub Base Course  Layer LHS from St. 12+500 to St. 12+000 7d 100% 22-Sep-15 A 27-Dec-15 A

Base-course layeBase-course layers 74d 21-Oct-15 A 30-Apr-16 A

QJR-CT7310 15 cm Thick  Base Course  Layer LHS from St. 12+500 to St. 12+000 7d 100% 21-Oct-15 A 03-Mar-16 A

QJR-CT7300 15 cm Thick Base Course Layer RHS from St. 12+500 to St. 12+000 7d 100% 21-Oct-15 A 03-Mar-16 A

QJR-CT7300-N Base Course Layer for simple access 1d 100% 30-Apr-16 A 30-Apr-16 A

Apshalt BinderApshalt Binder 121d 12-Nov-15 A 05-Mar-16 A

QJR-CT7320 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 12+100 to St. 12+000 2d 100% 12-Nov-15 A 12-Nov-15 A

QJR-CT7330 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 12+400 to St. 12+100 2d 100% 25-Nov-15 A 26-Nov-15 A

QJR-CT7330-N 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 12+400 to St. 12+500 2d 100% 04-Mar-16 A 05-Mar-16 A

Concrete protectConcrete protection and ditch 10d 20-Dec-15 A 10-Mar-16 A

QJR-CT7340 Concrete protection and ditch From Sta. 12+000 to Sta. 12+500 RHS & LHS 10d 100% 20-Dec-15 A 10-Mar-16 A

Asphalt WearingAsphalt Wearing 4d 26-Apr-16 A 27-Apr-16 A

QJR-CT7350 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 12+500 to St. 12+000 2d 100% 26-Apr-16 A 27-Apr-16 A

QJR-CT7360 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 12+500 to St. 12+000 2d 100% 26-Apr-16 A 27-Apr-16 A

Phase Five Main RoPhase Five Main Road  from St. 12+000 to St. 11+550 142d 18-Aug-15 A 20-May-16 A

QJR-CT7400 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 142d 100% 18-Aug-15 A 20-May-16 A

Excavation and EExcavation and Earthworks 122d 18-Aug-15 A 05-Mar-16 A

QJR-CT7410 Road excavation including (cut/fill) to required subgrade RHS from St. 12+000 to St. 11+550 5d 100% 18-Aug-15 A 22-Aug-15 A

QJR-CT7430 Road excavation including (cut/fill) to required subgrade LHS from St. 12+000 to St. 11+550 5d 100% 18-Aug-15 A 22-Aug-15 A

QJR-CT7440 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 11+555 LHS, L=20.58
m

1d 100% 01-Mar-16 A 05-Mar-16 A

QJR-CT7450 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 11+895 LHS, L=7.14 
m

1d 100% 02-Mar-16 A 03-Mar-16 A

Pipe CulvertPipe Culvert 14d 04-Jan-16 A 17-Feb-16 A

QJR-CT7420 Construct  Pipe Culvert At Sta. 11+560,  2 Dia 800 mm, L= 18 m At Sta. 11+560 14d 100% 04-Jan-16 A 17-Feb-16 A

Embankment CoEmbankment Construction 8d 22-Aug-15 A 10-Sep-15 A

QJR-CT7460 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 12+000 to St. 
11+550

4d 100% 22-Aug-15 A 10-Sep-15 A

QJR-CT7480 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 12+000 to St. 
11+550

4d 100% 22-Aug-15 A 10-Sep-15 A

Sub-base courseSub-base course layers 8d 12-Sep-15 A 22-Sep-15 A

QJR-CT7490 15 cm Thick Sub Base Course  Layer RHS from St. 12+000 to St. 11+550 4d 100% 12-Sep-15 A 22-Sep-15 A

QJR-CT7500 15 cm Thick Sub Base Course  Layer LHS from St. 12+000 to St. 11+550 4d 100% 12-Sep-15 A 22-Sep-15 A

Base-course layeBase-course layers 55d 12-Oct-15 A 04-May-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

12-Sep-15 A 22-Sep-15 A

22-Sep-15 A 27-Dec-15 A

21-Oct-15 A 30-Apr-16 A

12-Nov-15 A 05-Mar-16 A

20-Dec-15 A 10-Mar-16 A

26-Apr-16 A 27-Apr-16 A

18-Aug-15 A 20-May-16 A

Maintain traffic control and safety plan...

18-Aug-15 A 05-Mar-16 A

04-Jan-16 A 17-Feb-16 A

22-Aug-15 A 10-Sep-15 A

12-Sep-15 A 22-Sep-15 A

12-Oct-15 A 04-May-16 A
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QJR-CT7520 15 cm Thick  Base Course Layer LHS from St. 12+000 to St. 11+550 4d 100% 12-Oct-15 A 26-Oct-15 A

QJR-CT7510 15 cm Thick Base Course  Layer RHS from St. 12+000 to St. 11+550 4d 100% 12-Oct-15 A 26-Oct-15 A

QJR-CT7510-N 20 cm Thick Base Course  Layer for simple access 1d 100% 04-May-16 A 04-May-16 A

Apshalt BinderApshalt Binder 62d 11-Nov-15 A 23-Apr-16 A

QJR-CT7530 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 12+000 to St. 11+600 2d 100% 11-Nov-15 A 12-Nov-15 A

QJR-CT7540 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 11+550 to St. 11+600 2d 100% 22-Apr-16 A 23-Apr-16 A

Concrete protectConcrete protection and ditch 6d 22-Dec-15 A 14-May-16 A

QJR-CT7550 Concrete protection and ditch From Sta. 11+550 to Sta. 12+000 RHS & LHS 6d 100% 22-Dec-15 A 14-May-16 A

Asphalt WearingAsphalt Wearing 17d 26-Apr-16 A 20-May-16 A

QJR-CT7570 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 12+000 to St. 11+550 2d 100% 26-Apr-16 A 20-May-16 A

QJR-CT7580 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 12+000 to St. 11+550 2d 100% 26-Apr-16 A 20-May-16 A

QJR-CT7580-N 6 cm Asphalt Wearing   Course Including Prime  Coat  for simple access 1d 100% 26-Apr-16 A 26-Apr-16 A

Phase Six  Main RoaPhase Six  Main Road Roundabout from St. 11+550 to St. 11+350 133d 08-Nov-15 A 31-May-16 A

QJR-CT7600 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 133d 100% 08-Nov-15 A 31-May-16 A

Excavation and EExcavation and Earthworks 12d 08-Nov-15 A 31-Mar-16 A

QJR-CT7610 Road excavation including (cut/fill) to required subgrade RHS from St. 11+550 to St. 11+350 7d 100% 08-Nov-15 A 31-Mar-16 A

QJR-CT7630 Road excavation including (cut/fill) to required subgrade LHS from St. 11+550 to St. 11+350 7d 100% 01-Dec-15 A 31-Mar-16 A

Retaining WallsRetaining Walls 34d 13-Jan-16 A 30-Jan-16 A

QJR-CT7610-N Structural excavation for Retaining Wall from St. 11+500 to St. 11+543.7 LHS 5d 100% 13-Jan-16 A 14-Jan-16 A

QJR-CT7612-N Blinding  for Retaining Wall, from St. 11+500 to St. 11+543.7 LHS 5d 100% 16-Jan-16 A 16-Jan-16 A

QJR-CT7614-N Foundation for Retaining Wall,from St. 11+500 to St. 11+543.7 LHS 15d 100% 17-Jan-16 A 18-Jan-16 A

QJR-CT7616-N Concrete Wall  for Retaining Wall, from St. 11+500 to St. 11+543.7 LHS 20d 100% 20-Jan-16 A 30-Jan-16 A

Embankment CoEmbankment Construction 37d 09-Nov-15 A 31-Mar-16 A

QJR-CT7640 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 11+550 to St. 
11+350

7d 100% 09-Nov-15 A 31-Mar-16 A

QJR-CT7660 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 11+550 to St. 
11+350

7d 100% 02-Dec-15 A 31-Mar-16 A

Pipe CulvertPipe Culvert 44d 13-Jan-16 A 01-May-16 A

QJR-CT7620 Construct Pipe Culvert 1 Dia 600 mm, L= 21 m At Sta. 11+440 8d 100% 13-Jan-16 A 03-Apr-16 A

QJR-CT7650 UPVC 12 inch , 8 UPVC  8 inch  for future conection (Sleeve) and precast manholes 5d 100% 30-Jan-16 A 30-Mar-16 A

QJR-CT7840-N Pipe culvert at Sta.D0+052. 10d 100% 10-Mar-16 A 01-May-16 A

Sub-base courseSub-base course layers 14d 01-Mar-16 A 09-Apr-16 A

QJR-CT7670 15 cm Thick Sub Base Course Layer RHS from St. 11+550 to St. 11+350 7d 100% 01-Mar-16 A 09-Apr-16 A

QJR-CT7680 15 cm Thick Sub Base Course Layer LHS from St. 11+550 to St. 11+350 7d 100% 01-Mar-16 A 09-Apr-16 A

Base-course layeBase-course layers 25d 10-Apr-16 A 17-May-16 A

QJR-CT7700 15 cm Thick  Base Course   Layer LHS from St. 11+550 to St. 11+350 7d 100% 10-Apr-16 A 27-Apr-16 A

QJR-CT7690 15 cm Thick Base Course  Layer RHS from St. 11+550 to St. 11+350 7d 100% 10-Apr-16 A 27-Apr-16 A

QJR-CT7710 Foundation & Civil Works of Street Lighting Poles 2d 100% 24-Apr-16 A 17-May-16 A

Apshalt BinderApshalt Binder 4d 22-Apr-16 A 28-Apr-16 A

QJR-CT7720 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 11+550 to St. 11+350 2d 100% 22-Apr-16 A 28-Apr-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

11-Nov-15 A 23-Apr-16 A

22-Dec-15 A 14-May-16 A

26-Apr-16 A 20-May-16 A

08-Nov-15 A 31-May-16 A

Maintain traffic control and safety plan...

08-Nov-15 A 31-Mar-16 A

13-Jan-16 A 30-Jan-16 A

09-Nov-15 A 31-Mar-16 A

13-Jan-16 A 01-May-16 A

01-Mar-16 A 09-Apr-16 A

10-Apr-16 A 17-May-16 A

22-Apr-16 A 28-Apr-16 A
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QJR-CT7730 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 11+550 to St. 11+350 2d 100% 22-Apr-16 A 28-Apr-16 A

Curbstone and sCurbstone and side walk 40d 23-Apr-16 A 31-May-16 A

QJR-CT7750 Precast Conc. Curbstone for side Walk Roundabout (4) from St. 11+550 to St. 11+350 5d 100% 23-Apr-16 A 27-Apr-16 A

QJR-CT7760 Precast Conc. Curbstone for Mediane  and island Roundabout (4) from St. 11+550 to St. 11+350 5d 100% 24-Apr-16 A 27-Apr-16 A

QJR-CT7770 20 cm base course layer for side walk and Mediane Roundabout (4) from St. 11+550 to St. 11+350 5d 100% 01-May-16 A 18-May-16 A

QJR-CT7790 Concrete works  for side walk and Mediane Roundabout (4) from St. 11+550 to St. 11+350 10d 100% 03-May-16 A 31-May-16 A

QJR-CT7780 Interlocking Blocks for island Roundabout (4) from St. 11+550 to St. 11+350 5d 100% 09-May-16 A 09-May-16 A

QJR-CT7810 Install Street Lighting Poles Roundabout (4) From Sta. 11+290 to Sta. 11+550 5d 100% 18-May-16 A 18-May-16 A

Concrete protectConcrete protection and ditch 2d 16-May-16 A 17-May-16 A

QJR-CT7800 Earth Ditch From Sta. 11+350 to Sta. 11+550 LHS 2d 100% 16-May-16 A 17-May-16 A

Asphalt WearingAsphalt Wearing 2d 20-May-16 A 20-May-16 A

QJR-CT7820 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+550 to St. 11+350 2d 100% 20-May-16 A 20-May-16 A

QJR-CT7830 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+550 to St. 11+350 2d 100% 20-May-16 A 20-May-16 A

Phase Seven  Main Phase Seven  Main Road from St. 11+350 to St. 11+000 177d 09-Sep-15 A 18-May-16 A

QJR-CT7850 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 177d 100% 09-Sep-15 A 18-May-16 A

Excavation and EExcavation and Earthworks 158d 09-Sep-15 A 30-Mar-16 A

QJR-CT7910 Existing Waterline to be Relocated  From Sta. 11+000 to Sta.11+375 LHS 5d 100% 09-Sep-15 A 13-Sep-15 A

QJR-CT7900 Road excavation including (cut/fill) to required subgrade LHS (Widening) from St. 11+350 to St. 
11+000

3d 100% 10-Oct-15 A 04-Dec-15 A

QJR-CT7860 Road excavation including (cut/fill) to required subgrade RHS (Widening) from St. 11+350 to St. 
11+000

5d 100% 16-Dec-15 A 30-Mar-16 A

QJR-CT7870 Existing Fence to be Relocated From Sta. 10+767 to Sta. 10+807 RHS 1d 100% 10-Feb-16 A 10-Feb-16 A

QJR-CT7880 Existing Tree to be Relocated At Sta. 10+809 LHS, At Sta. 10+832 & Sta. 10+836 RHS 1d 100% 10-Feb-16 A 11-Feb-16 A

QJR-CT7890 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 10+970 RHS, L= 5.54
m

1d 100% 01-Mar-16 A 02-Mar-16 A

Pipe culvertPipe culvert 28d 17-Dec-15 A 12-Jan-16 A

QJR-CT7920 Existing Pipe Culvert 1Dia  1000 mm to be Extended At Sta. 11+255 1d 100% 17-Dec-15 A 22-Dec-15 A

QJR-CT7930 New 3 Pipes  Culvert  Dia  1000 mm  to be Constructed, At Sta. 11+255 21d 100% 17-Dec-15 A 12-Jan-16 A

Embankment CoEmbankment Construction 64d 24-Oct-15 A 09-Mar-16 A

QJR-CT7950 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS (Widening) from St. 
11+350 to St. 11+000

8d 100% 24-Oct-15 A 18-Feb-16 A

QJR-CT7940 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS (Widening) from St. 
11+350 to St. 11+000

8d 100% 17-Dec-15 A 09-Mar-16 A

Sub-base courseSub-base course layers 47d 09-Dec-15 A 17-Mar-16 A

QJR-CT7970 15 cm Thick Sub Base Course-  Layer LHS (Widening) from St. 11+350 to St. 11+000 5d 100% 09-Dec-15 A 05-Mar-16 A

QJR-CT7960 15 cm Thick Sub Base Course-  Layer RHS (Widening) from St. 11+350 to St. 11+000 5d 100% 02-Mar-16 A 17-Mar-16 A

Base-course layeBase-course layers 79d 09-Dec-15 A 24-Apr-16 A

QJR-CT7990 15 cm Thick  Base Course-   Layer LHS (Widening) from St. 11+350 to St. 11+000 5d 100% 09-Dec-15 A 07-Mar-16 A

QJR-CT7980 15 cm Thick Base Course-   Layer RHS (Widening) from St. 11+350 to St. 11+000 5d 100% 07-Mar-16 A 20-Mar-16 A

QJR-CT7980-N 20 cm Thick Base Course-   Layer  for simple access 1d 100% 23-Apr-16 A 24-Apr-16 A

Apshalt BinderApshalt Binder 30d 30-Jan-16 A 28-Apr-16 A

QJR-CT8020 7 cm Asphalt Binder  Course Including Prime Coat LHS (Widening) from St. 11+350 to St. 11+000 2d 100% 30-Jan-16 A 28-Apr-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

23-Apr-16 A 31-May-16 A

16-May-16 A 17-May-16 A

20-May-16 A 20-May-16 A

09-Sep-15 A 18-May-16 A

Maintain traffic control and safety plan...

09-Sep-15 A 30-Mar-16 A

17-Dec-15 A 12-Jan-16 A

24-Oct-15 A 09-Mar-16 A

09-Dec-15 A 17-Mar-16 A

09-Dec-15 A 24-Apr-16 A

30-Jan-16 A 28-Apr-16 A
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QJR-CT8010 7 cm Asphalt Binder  Course Including Prime Coat RHS (Widening) from St. 11+350 to St. 11+000 2d 100% 30-Mar-16 A 31-Mar-16 A

Concrete protectConcrete protection and ditch 2d 24-Apr-16 A 25-Apr-16 A

QJR-CT8050 Earth Ditch From Sta. 11+250 to Sta. 11+350 LHS 2d 100% 24-Apr-16 A 25-Apr-16 A

Asphalt WearingAsphalt Wearing 11d 05-May-16 A 18-May-16 A

QJR-CT8040 Milling from sta. 10+350 to Sta. 11+000 1d 100% 05-May-16 A 05-May-16 A

QJR-CT8040-N Asphalt leveling 2d 100% 07-May-16 A 07-May-16 A

QJR-CT8060 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+350 to St. 11+000 2d 100% 07-May-16 A 08-May-16 A

QJR-CT8070 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+350 to St. 11+000 2d 100% 07-May-16 A 08-May-16 A

QJR-CT8075-N Install Street Lighting Poles At Sta. 11+291 RHS & At Sta. 11+330 LHS (Poles No. 2) 1d 100% 18-May-16 A 18-May-16 A

Phase Eight Main RPhase Eight Main Road from St. 11+000 to St. 10+570 212d 08-Sep-15 A 08-May-16 A

QJR-CT8090 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 169d 100% 08-Sep-15 A 08-May-16 A

Excavation and EExcavation and Earthworks 92d 08-Sep-15 A 08-Mar-16 A

QJR-CT8140 Existing Waterline to be Relocated  From Sta. 10+570 to Sta.11+000 LHS 5d 100% 08-Sep-15 A 13-Sep-15 A

QJR-CT8120 Relocation of existing fence and existing trees 1d 100% 08-Sep-15 A 09-Sep-15 A

QJR-CT8130 Road excavation including (cut/fill) to required subgrade LHS (Widening) from St. 11+000 to St. 
10+570

4d 100% 21-Sep-15 A 21-Oct-15 A

QJR-CT8110 Road excavation including (cut/fill) to required subgrade RHS (Widening) from St. 11+000 to St. 
10+570

4d 100% 10-Feb-16 A 08-Mar-16 A

Pipe CulvertPipe Culvert 0d 0d

Embankment CoEmbankment Construction 84d 06-Oct-15 A 09-Mar-16 A

QJR-CT8160 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS (Widening) from St. 
11+000 to St. 10+570

4d 100% 06-Oct-15 A 10-Dec-15 A

QJR-CT8150 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS (Widening) from St. 
11+000 to St. 10+570

4d 100% 10-Feb-16 A 09-Mar-16 A

Sub-base courseSub-base course layers 77d 09-Nov-15 A 10-Mar-16 A

QJR-CT8180 15 cm Thick Sub Base Course  Layer LHS (Widening) from St. 11+000 to St. 10+570 7d 100% 09-Nov-15 A 11-Feb-16 A

QJR-CT8170 15 cm Thick Sub Base Course Layer RHS (Widening) from St. 11+000 to St. 10+570 7d 100% 02-Mar-16 A 10-Mar-16 A

Base-course layeBase-course layers 35d 10-Dec-15 A 29-Mar-16 A

QJR-CT8200 15 cm Thick  Base Course Layer LHS (Widening) from St. 11+000 to St. 10+570 7d 100% 10-Dec-15 A 29-Mar-16 A

QJR-CT8190 15 cm Thick Base Course  Layer RHS (Widening) from St. 11+000 to St. 10+570 7d 100% 07-Mar-16 A 29-Mar-16 A

Apshalt BinderApshalt Binder 12d 30-Jan-16 A 17-Apr-16 A

QJR-CT8220 7 cm Asphalt Binder  Course Including Prime Coat LHS (Widening) from St. 11+000 to St. 10+570 2d 100% 30-Jan-16 A 17-Apr-16 A

QJR-CT8210 7 cm Asphalt Binder  Course Including Prime Coat RHS (Widening) from St. 11+000 to St. 10+570 2d 100% 30-Mar-16 A 02-Apr-16 A

Concrete protectConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 12d 05-May-16 A 08-May-16 A

QJR-CT8240 Milling from sta. 11+000 to Sta. 11+340 1d 100% 05-May-16 A 05-May-16 A

QJR-CT8240-N Asphalt leveling 2d 100% 07-May-16 A 07-May-16 A

QJR-CT8250 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+000 to St. 10+570 2d 100% 07-May-16 A 08-May-16 A

QJR-CT8260 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+000 to St. 10+570 2d 100% 07-May-16 A 08-May-16 A

Phase Nine  Main RPhase Nine  Main Road Intersection from St. 13+980 to St. 14+150 70d 08-Mar-16 A 19-May-16 A

QJR-CT8270 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities Area C 57d 100% 08-Mar-16 A 19-May-16 A

Excavation and EExcavation and Earthworks 8d 08-Mar-16 A 12-Mar-16 A

QJR-CT8280 Road excavation including (cut/fill) to required subgrade RHS (Widening) from St. 13+980 to St. 
14+150

4d 100% 08-Mar-16 A 12-Mar-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

24-Apr-16 A 25-Apr-16 A

05-May-16 A 18-May-16 A

08-Sep-15 A 08-May-16 A

Maintain traffic control and safety plan...

08-Sep-15 A 08-Mar-16 A

06-Oct-15 A 09-Mar-16 A

09-Nov-15 A 10-Mar-16 A

10-Dec-15 A 29-Mar-16 A

30-Jan-16 A 17-Apr-16 A

05-May-16 A 08-May-16 A

08-Mar-16 A 19-May-16 A

Maintain traffic control and safety plan...

08-Mar-16 A 12-Mar-16 A
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QJR-CT8290 Road excavation including (cut/fill) to required subgrade LHS  (Widening) from St. 13+980 to St. 
14+150

4d 100% 08-Mar-16 A 12-Mar-16 A

Embankment CoEmbankment Construction 8d 13-Mar-16 A 02-May-16 A

QJR-CT8300 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  (Widening) from St. 
13+980 to St. 14+150

4d 100% 13-Mar-16 A 02-May-16 A

QJR-CT8310 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  (Widening) from St. 
13+980 to St. 14+150

4d 100% 13-Mar-16 A 23-Apr-16 A

Sub-base courseSub-base course layers 8d 24-Apr-16 A 07-May-16 A

QJR-CT8330 15 cm Thick Sub Base Course-  Layer LHS  (Widening) from St. 13+980 to St. 14+150 4d 100% 24-Apr-16 A 04-May-16 A

QJR-CT8320 15 cm Thick Sub Base Course-  Layer RHS  (Widening) from St. 13+980 to St. 14+150 4d 100% 03-May-16 A 07-May-16 A

Base-course layeBase-course layers 11d 05-May-16 A 10-May-16 A

QJR-CT8350 15 cm Thick  Base Course-   Layer LHS  (Widening) from St. 13+980 to St. 14+150 4d 100% 05-May-16 A 10-May-16 A

QJR-CT8340 15 cm Thick Base Course-   Layer RHS  (Widening) from St. 13+980 to St. 14+150 4d 100% 08-May-16 A 10-May-16 A

Apshalt BinderApshalt Binder 4d 13-May-16 A 14-May-16 A

QJR-CT8360 7 cm Asphalt Binder  Course Including Prime Coat RHS  (Widening) from St. 13+980 to St. 14+150 2d 100% 13-May-16 A 14-May-16 A

QJR-CT8370 7 cm Asphalt Binder  Course Including Prime Coat LHS  (Widening) from St. 13+980 to St. 14+150 2d 100% 13-May-16 A 14-May-16 A

Concrete protectConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 4d 13-May-16 A 19-May-16 A

QJR-CT8390 Milling  From Sta. 13+980 to Sta.  14+153, L= 173 m 2d 100% 13-May-16 A 13-May-16 A

QJR-CT8390-N Asphalt leveling 2d 100% 18-May-16 A 18-May-16 A

QJR-CT8400 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+980 to St. 14+150 2d 100% 18-May-16 A 19-May-16 A

QJR-CT8410 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+980 to St. 14+150 2d 100% 18-May-16 A 19-May-16 A

New ScopeNew Scope 5d 13-May-16 A 24-May-16 A

Intersection at Sta. 1Intersection at Sta. 14+154 towards Al Zababida and Qabatiya cities. 1d 13-May-16 A 19-May-16 A

QJR-CT8420-N Milling 1d 100% 13-May-16 A 14-May-16 A

QJR-CT8430-N 6 cm Asphalt Wearing layer 1d 100% 19-May-16 A 19-May-16 A

Simple access roadsSimple access roads at Sta. 5+200 towards Jenin city. 2d 16-May-16 A 24-May-16 A

QJR-CT8440-N Milling 1d 100% 16-May-16 A 16-May-16 A

QJR-CT8450-N 6 cm Asphalt Wearing ( two layers) 2d 100% 20-May-16 A 24-May-16 A

Intersection at Sta. 2Intersection at Sta. 2+200 towards Arraneh Village. 5d 17-May-16 A 23-May-16 A

QJR-CT8460-N Milling 1d 100% 17-May-16 A 17-May-16 A

QJR-CT8470-N 6 cm Asphalt Wearing layer 1d 100% 23-May-16 A 23-May-16 A

Miscellaneous WorksMiscellaneous Works 141d 22-Oct-15 A 14-Jun-16 A

QJR-CT8410-N 6'' cossing sleeves from St. 0+055 to St. 14+152 60d 100% 22-Oct-15 A 30-Apr-16 A

QJR-CT8420 Installation of Guard Rail 15d 100% 12-May-16 A 14-Jun-16 A

QJR-CT8460 Grouted rip rap protection to embankments cutting slops and ditches 15d 100% 17-May-16 A 14-Jun-16 A

QJR-CT8450 Installation of Traffic Signs 11d 100% 22-May-16 A 14-Jun-16 A

QJR-CT8430 Thermoplastic paint 10d 100% 23-May-16 A 14-Jun-16 A

QJR-CT8492-N Construction of Washed-aggregate concrete at the roundabouts 10d 100% 23-May-16 A 03-Jun-16 A

QJR-CT8440 Installation of  Cat eyes 5d 100% 02-Jun-16 A 14-Jun-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
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2015 2016

13-Mar-16 A 02-May-16 A

24-Apr-16 A 07-May-16 A

05-May-16 A 10-May-16 A

13-May-16 A 14-May-16 A

13-May-16 A 19-May-16 A

13-May-16 A 24-May-16 A

13-May-16 A 19-May-16 A

16-May-16 A 24-May-16 A

17-May-16 A 23-May-16 A

22-Oct-15 A 14-Jun-16 A

Construction Program
As Built June 16, 2016

T.O #5
Road Project 1, Qabatiya Al Jalameh Road Project

Level Of Effort Actual Work Milestone Summary WBS Summay Page 34 of 35
Date Revision Checked Approved

30-Jun-16
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

QJR-CT8485-N Install Permanent sign 1d 100% 14-Jun-16 A 14-Jun-16 A

Post Construction PhaPost Construction Phase 7d 06-Jun-16 A 16-Jun-16 A

Walk Through , Punch LisWalk Through , Punch List, Demoblization & As built 7d 06-Jun-16 A 16-Jun-16 A

QJR-POST1000 Punch List 7d 100% 06-Jun-16 A 16-Jun-16 A

QJR-POST1010 Start Demoblization and Start Submitting Close Out document 1d 100% 16-Jun-16 A 16-Jun-16 A

QJR-POST1020 Start preparation as built drawings 0d 100% 16-Jun-16 A

Post SubmittalsPost Submittals 0d 16-Jun-16 A 16-Jun-16 A

QJR-POST1090 Start preparation as built construction schedule 0d 100% 16-Jun-16 A

QJR-POST1030 Start preparation Warranties (to USAID) 0d 100% 16-Jun-16 A

QJR-POST1040 Start preparation Final Acceptance Certificate 0d 100% 16-Jun-16 A

QJR-POST1050 Start preparation Release of liens and waiver of debts and claims againts the government 0d 100% 16-Jun-16 A

QJR-POST1060 Start preparation Final payment 0d 100% 16-Jun-16 A

QJR-POST1070 Start preparation Final  Report 0d 100% 16-Jun-16 A

QJR-POST1080 Start preparation Clearance certificate from local entities/ Authorities invloved 0d 100% 16-Jun-16 A

r A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2015 2016

06-Jun-16 A 16-Jun-16 A

06-Jun-16 A 16-Jun-16 A

Start preparation as bu

16-Jun-16 A 16-Jun-16 A

Start preparation as bu

Start preparation Warra

Start preparation Final A

Start preparation Relea

Start preparation Final 

Start preparation Final  

Start preparation Clear

Construction Program
As Built June 16, 2016

T.O #5
Road Project 1, Qabatiya Al Jalameh Road Project

Level Of Effort Actual Work Milestone Summary WBS Summay Page 35 of 35
Date Revision Checked Approved

30-Jun-16
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Total Contract Value

Total Contract Value ( Day Work 
Not Included):

Total Contract Value (VO1-BL4):

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

May. 2015 June. 2015 July. 2015 August. 2015
September. 

2015
October. 

2015
November. 

2015
December. 

2015
January. 2016 February. 2016 March. 2016 April. 2016 May. 2016 June. 2016 TOTAL

 Planned Value (Baseline 1) 214,902$            325,609$     13,411$           337,299$         660,606$       1,096,699$     1,025,977$     1,124,693$     1,920,408$       1,888,482$       1,847,892$            1,329,478$          2,402,941$          -$                    14,188,396$       

 Planned  Value (CUM) 214,902$            540,510$     553,921$          891,220$         1,551,826$     2,648,525$     3,674,502$     4,799,195$     6,719,603$       8,608,085$       10,455,977$          11,785,454$        14,188,396$        14,188,396$     

% Planned 1.5% 2.3% 0.1% 2.4% 4.7% 7.7% 7.2% 7.9% 13.5% 13.3% 13.0% 9.4% 16.9% 0.0% 100%

% Planned  (CUM) BL1 1.5% 3.8% 3.9% 6.3% 10.9% 18.7% 25.9% 33.8% 47.4% 60.7% 73.7% 83.1% 100.0% 100.0%

 Planned Value (Baseline4) 162,646$            377,864$     28,981$           466,557$         642,446$       1,421,720$     1,064,495$     1,357,255$     876,429$         1,059,839$       1,396,750$            2,069,963$          3,293,690$          321,307$         14,539,942$       

 Planned  Value (CUM) 162,646$            540,510$     569,491$          1,036,048$       1,678,494$     3,100,214$     4,164,709$     5,521,964$     6,398,393$       7,458,232$       8,854,982$            10,924,945$        14,218,635$        14,539,942$     

% Planned 1.1% 2.6% 0.2% 3.2% 4.4% 9.8% 7.3% 9.3% 6.0% 7.3% 9.6% 14.2% 22.7% 2.2% 100.00%

% Planned  (CUM) BL4 1.1% 3.7% 3.9% 7.1% 11.5% 21.3% 28.6% 38.0% 44.0% 51.3% 60.9% 75.1% 97.8% 100.0%

Actual Value 162,646$            377,864$     28,981$           466,557$         642,446$       1,421,720$     1,064,495$     1,357,255$     876,429$         1,059,839$       1,396,750$            2,069,963$          3,293,690$          321,307$         14,539,942$       

Actual  Value (CUM) 162,646$            540,510$     569,491$          1,036,048$       1,678,494$     3,100,214$     4,164,709$     5,521,964$     6,398,393$       7,458,232$       8,854,982$            10,924,945$        14,218,635$        14,539,942$     

% Actual 1.1% 2.6% 0.2% 3.2% 4.4% 9.8% 7.3% 9.3% 6.0% 7.3% 9.6% 14.2% 22.7% 2.2% 100.0%

% Actual (CUM) 1.1% 3.7% 3.9% 7.1% 11.5% 21.3% 28.6% 38.0% 44.0% 51.3% 60.9% 75.1% 97.8% 100.0%

`

360 Calender Days 

36 Calender Days 

396 Calender Days 

18-May-15

TO . No. AID- 294-TO-15-00005
Road Project 1, Qabatiya Al Jalameh Road Project

Construction Progress S-Curve

 $                          14,688,396 

 $                           14,188,396 

 $                       14,539,942.0 

1.5%
3.8% 3.9%

6.3%
10.9%

18.7%

25.9%
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60.7%

73.7%

83.1%

100.0% 100.0%

1.1%
3.7% 3.9%

7.1%
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21.3%

28.6%

38.0%

44.0%

51.3%
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97.8%
100.0%
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3.7% 3.9%
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60.9%
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May. 2015 June. 2015 July. 2015 August. 2015 September. 2015 October. 2015 November. 2015 December. 2015 January. 2016 February. 2016 March. 2016 April. 2016 May. 2016 June. 2016

% Planned  (CUM) BL1 % Actual (CUM)

% Planned  (CUM) BL4

Construction Progress S-Curve
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 No. Date Description Quantity
1-Jun-16 Concrete (B250) 36 m3

2-Jun-16
3-Jun-16
4-Jun-16 Concrete (B250) 18 m3

5-Jun-16
6-Jun-16
7-Jun-16
8-Jun-16
9-Jun-16
10-Jun-16
11-Jun-16
12-Jun-16
13-Jun-16
14-Jun-16 Concrete (B250) 30 m3

USAID WEST BANK/ GAZA     
INFRASTRUCTURE NEEDS PROGRAM INPII  
Contract No. : AID-294-I-00-12-00002
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Materials Log 
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zz Date Description Quantity In Use Quantity Idle Working hours

Wheel Loader 2 17
Dumping Truck 6 44
Water Tank 3 20
JCB Excavator 2 20
Mobile Crane 2 16
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 1 6
Grader 1 7
Chain Excavator
Painting Machine 3 30
Concrete Mixer 2 3
Bobcat 2 12
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 1 10
Dumping Truck 4 32
Water Tank 3 24
JCB Excavator 3 30
Mobile Crane 2 16
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader 1 8
Chain Excavator
Painting Machine 3 30
Concrete Mixer
Bobcat 2 12
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader
Dumping Truck
Water Tank 2 20
JCB Excavator
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Painting Machine 4 40
Concrete Mixer
Asphalt Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

1-Jun-2016

2-Jun-2016

3-Jun-2016
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 20
Dumping Truck 6 44
Water Tank 3 24
JCB Excavator 2 20
Mobile Crane 2 16
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Painting Machine 4 40
Concrete Mixer 2 4
Bobcat 2 12
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 2 20
Dumping Truck 6 44
Water Tank 2 17
JCB Excavator 2 20
Mobile Crane 2 16
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 1 10
Grader
Chain Excavator
Painting Machine 2 20
Concrete Mixer
Bobcat 2 12
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader
Dumping Truck
Water Tank
JCB Excavator
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Asphalt Finisher
Concrete Mixer
Asphalt Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller

4-Jun-2016

5-Jun-2016

6-Jun-2016
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader
Dumping Truck 4 32
Water Tank 2 17
JCB Excavator 2 20
Mobile Crane 2 16
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Painting Machine 2 20
Concrete Mixer
Bobcat 2 12
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 1 8
Dumping Truck 3 24
Water Tank 2 15
JCB Excavator 2 16
Mobile Crane 1 6
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Painting Machine 4 40
Concrete Mixer
Bobcat 2 12
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 1 8
Dumping Truck 2 16
Water Tank 2 14
JCB Excavator 2 16
Mobile Crane 1 11
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Painting Machine 2 20
Concrete Mixer
Bobcat 2 12
Asphalt Steel Roller
Pneumatic Tire Roller

7-Jun-2016

8-Jun-2016

9-Jun-2016
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader
Dumping Truck 2 10
Water Tank
JCB Excavator
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Painting Machine 2 20
Concrete Mixer
Asphalt Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 1 8
Dumping Truck 2 16
Water Tank 2 8
JCB Excavator 1 8
Mobile Crane 2 10
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Painting Machine 2 20
Concrete Mixer 1 3
Bobcat 2 12
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 1 8
Dumping Truck 2 16
Water Tank 2 14
JCB Excavator
Mobile Crane 2 9
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Painting Machine 2 20
Concrete Mixer
Bobcat 2 12
Asphalt Steel Roller
Pneumatic Tire Roller

10-Jun-2016

11-Jun-2016

12-Jun-2016
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 1 8
Dumping Truck 2 16
Water Tank 2 14
JCB Excavator
Mobile Crane 2 9
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Painting Machine 1 10
Concrete Mixer 1 3
Bobcat 2 12
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 1 8
Dumping Truck 2 16
Water Tank 2 14
JCB Excavator
Mobile Crane 2 10
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Painting Machine
Concrete Mixer 1 3
Bobcat 2 12
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader
Dumping Truck
Water Tank 2 8
JCB Excavator
Mobile Crane 2 8
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Painting Machine
Concrete Mixer
Bobcat 2 8
Asphalt Steel Roller
Pneumatic Tire Roller

13-Jun-2016

14-Jun-2016

15-Jun-2016
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BV INPII Definitions Table Associated with the INPII Geo MIS Reporting
ACTIVITY LEVEL DEFINITIONS
Employment Related Indicators

Indicator Ref INP Definition

Permanent Jobs Created
Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The BV & INPII construction contractor jobs will not be regarded as permanent as they 
are short term infrastructure development Jobs.  

Temporary Job Days 
Created

Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The daily "on site" logs, will be used to calculate the Job Days worked on each activity on 
a monthly basis. Or  if detailed hourly time sheets are available they can be used to work 
out the number of full time equivalent staff employed on the Activity each month.

For the INPII  the average number of working days in a month will be fixed as  23.8 days 
(52 weeks * 5.5 days /12 months), or 190.7 hours per month. 

Temporary Jobs Created
Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The average number of jobs created each month will be calculated on an equivalent basis 
by dividing the Job Days worked each month by the average number of working days in a 
month. 

For the INPII  the average number of working days in a month will be fixed as  23.8 days 
(52 weeks * 5.5 days /12 months), or 190.7 hours per month. 

Employment indicators, will count only local Palestinian staff whose time is charged to the USAID activity (i.e. no EXPAT staff to be included). It will cover 
Palestinian staff employed by the "prime contractor" and its key top tier subcontractors only.  It will exclude non key subcontractors (less than 2.5% of the total 
activity cost), and  exclude all vendors.

 This indicator is measured by the number of person days of employment generated by Task Order. The Contractor must measure person days of employment 
directly generated by construction work on site.  It is recognized that, while this data may extend well beyond the immediate employment generated by this Task 
Order, this data will be measured by the Contractor at the “prime” and “first tier” subcontractor level only.  The Contractor will measure this daily during Task 
Order implementation through time cards.  Neither expatriate person days of employment (i.e. those worked by American or other Third Country National staff) 
nor management nor administrative person days of employment (i.e. program level and other general and administrative staff shared among multiple task orders) 
shall be included in the Geo-MIS related reporting.   A target estimate is to be provided by the Contractor at the time of the first Geo-MIS report.  This indicator 
will be measured daily and reported on a monthly basis in each Geo-MIS report .  The data shall be further reviewed and reported on at the completion of the task 
order.

Distribution     1. Contractor 

                         2. CMC

                         3. USAID

E.09

Page 1 of 4

(Rev. 05/15)
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Sub-Contractor:Technical Group Company for General Contracting and Brothers Company for Contracting

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

May 2015 16 11 48 0 1 76 3 0 76
June 2015 118 65 141 10 44 377 16 17 360
July 2015 99 89 271 38 55 551 23 22 529
August 2015 133 178 1614 366 120 2410 101 51 2359
September 2015 116 171 1988 473 118 2866 120 40 2826
Subtotal FY 2015 481 513 4062 887 337 6280 264 130 6150
October 2015 128 174 2010 594 137 3042 128 51 2991
November 2015 150 145 1793 544 140 2773 116 52 2721
December 2015 152 148 1618 502 120 2540 107 42 2498
January 2016 132 142 1063 416 71 1824 77 25 1799
February 2016 144 155 1632 736 89 2757 116 23 2734
March 2016 152 152 2054 1006 93 3457 145 26 3431
April 2016 144 150 2051 1029 97 3469 146 25 3444
May 2016 154 150 1772 1097 104 3277 138 26 3251
June 2016 88 97 528 302 46 1060 45 24 1036
Subtotal FY 2016 1244 1314 14520 6225 896 24198 1017 294 23904

Grand Total for 
FY 2015 & 

FY2016
1725 1827 18582 7112 1233 30478 1281 424 30053

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: June 30, 2016

Date
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Note : 
              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**
Segregation By 

Gender

Contractor : The Morganti Group, Inc.

PERIOD FROM: May 18, 2015

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

Temproray Job Days Summary Report

TASK ORDER NO.: AID-294-TO-15-00005

TASK ORDER SHORT NAME: QJR

Task Order Name: Road Project 1, Qabatiya Al Jalameh Road

Distribution     1. Contractor 

                         2. CMC

                         3. USAID

E.09

Page 1 of 1

(Rev. 05/15)69
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June 1, 2016 8 8 18 8 20 8 16 50 24 24 169 175 16 296 8 8 16 5 6 55 39 4 8 864
June 2, 2016 8 8 20 8 18 8 8 40 24 24 169 162 16 240 8 8 16 6 4 52 32 4 8 777
June 3, 2016 15 8 30 30 100 60 100 2 1 28 13 0 0 343
June 4, 2016 8 8 24 8 18 8 16 52 24 24 169 180 16 256 8 8 16 6 5 56 34 4 8 835
June 5, 2016 12 8 24 15 20 8 18 56 24 24 190 159 24 280 8 8 16 7 6 57 38 4 8 886
June 6, 2016 8 8 8 8 16 8 8 44 24 24 8 16 4 4 12 0 3 8 172
June 7, 2016 8 8 12 8 18 8 8 52 24 24 90 117 16 150 8 8 16 5 4 38 21 4 8 567
June 8, 2016 8 8 8 8 18 8 8 32 16 28 84 121 32 101 8 8 16 4 4 35 17 4 8 504
June 9, 2016 8 8 8 8 18 8 8 32 16 16 97 97 16 120 8 8 16 4 4 32 17 4 8 484
June 10, 2016 8 8 16 16 96 30 96 2 0 20 12 0 0 270
June 11, 2016 8 8 16 8 16 8 8 24 16 16 78 85 16 82 8 8 16 5 4 27 12 4 8 413
June 12, 2016 8 8 16 8 18 8 8 16 16 16 78 79 16 96 8 16 5 4 26 14 3 8 407
June 13, 2016 8 8 16 8 18 8 8 16 8 8 83 72 16 75 8 16 5 4 23 11 3 8 368
June 14, 2016 8 8 16 8 18 8 8 16 8 8 88 63 16 80 8 16 5 4 23 12 3 8 369
June 15, 2016 8 8 16 8 16 8 8 20 6 6 80 24 80 8 5 4 17 10 1 8 288
June 16, 2016 8 8 16 8 16 8 8 8 8 5 4 1 0 1 8 80
June 17, 2016 0 0 0 0 0 0 0
June 18, 2016 8 1 0 0 0 0 0 8
June 19, 2016 8 8 16 8 6 20 30 2 4 3 4 0 8 88
June 20, 2016 8 16 8 6 20 30 1 4 3 4 0 8 80
June 21, 2016 8 16 8 8 1 4 0 0 0 8 32
June 22, 2016 8 16 8 8 1 4 0 0 0 8 32
June 23, 2016 8 8 16 8 8 8 2 4 1 0 0 8 48

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 
TASK ORDER NO. : AID-294-TO-15-00005

TASK ORDER SHORT NAME :QJR

Task Order Name: Road Project 1, Qabatiya Al Jalameh Road                                                                                                                       PERIOD FROM: June 1, 2016                            
Contractor : The Morganti Group, Inc.                                                                                                                                                           PERIOD TO: June 30, 2016 
Sub-Contractor: Technical Group Company for General Contracting and Brothers Company for Contracting

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days* Gender

Management Engineers 

F
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e

M
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e

Skilled labor 
Unskilled 

labor 
Other
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Weekend Holiday

Distribution     1. Contractor 

                         2. CMC

                         3. USAID

E.09

Page 1 of 2

(Rev. 05/15)70
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TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 
TASK ORDER NO. : AID-294-TO-15-00005

TASK ORDER SHORT NAME :QJR

Task Order Name: Road Project 1, Qabatiya Al Jalameh Road                                                                                                                       PERIOD FROM: June 1, 2016                            
Contractor : The Morganti Group, Inc.                                                                                                                                                           PERIOD TO: June 30, 2016 
Sub-Contractor: Technical Group Company for General Contracting and Brothers Company for Contracting

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days* Gender

Management Engineers 

F
em
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e

M
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e

Skilled labor 
Unskilled 
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Other
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n
gi

n
ee

rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

n
sk

ill
ed

T
ot

al
 O

th
er

June 24, 2016 0 0 0 0 0 0 0
June 25, 2016 20 20 0 0 3 3 0 0 40
June 26, 2016 8 16 8 11 20 20 1 3 4 3 0 8 75
June 27, 2016 8 16 8 11 20 20 1 3 4 3 0 8 75
June 28, 2016 8 8 8 6 11 20 20 1 3 4 3 0 8 73
June 29, 2016 8 8 8 6 11 20 20 1 3 4 3 0 8 73
June 30, 2016 8 8 8 6 11 1 3 1 0 0 8 33

Total of Month 204 136 241 119 392 192 192 0 0 567 260 258 1711 1424 200 2212 96 64 0 208 88 97 528 302 46 192 8284
24 1036* Total Man-days = Total Hours / 8  ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.

Weekend Holiday

Distribution     1. Contractor 

                         2. CMC

                         3. USAID

E.09
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No. SM's No Subject Project Submitted on (M 
D,Y)

Remarks

73 SM-15-00005-QJR-E-C-073
Regarding Unaccepted Traffic and Directional Signs 

QJR June 8, 2016
Engineer’s snags were being 
followed up in the punch list 

works

74 SM-15-00005-QJR-E-C-074
Regarding Unaccepted Traffic and Directional Signs 

QJR June 14, 2016
Engineer’s snags were being 
followed up in the punch list 

works

75 SM-15-00005-QJR-E-C-075
Regarding Cracked Concrete Surfaces

QJR June 23, 2016
Engineer’s snags were being 
followed up in the punch list 

works

USAID WEST BANK/ GAZA         

 INFRASTRUCTURE NEEDS PROGRAM INPII         
Contract No. : AID-294-I-00-12-00002        

TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Site Memo Log   E-C
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 No. Site Memo No Subject Project Submitted on 
(M/D/Y)

Remarks

31 SM-15-00005-QJR-C-E-031
Response to Engineer’s Site Memo SM-15-00005-QJR- E-C-070                                                                                                                        
Regarding Third - Party Test Reports –Non Satisfactory Test Results for wearing course Marshall result at Sta.2+250 LHS

QJR June 2, 2016

32 SM-15-00005-QJR-C-E-032
Response to Engineer’s Site Memo SM-15-00005-QJR- E-C-073                                                                                                                        
Regarding Unaccepted Traffic and Directional Signs 

QJR June 13, 2016

33 SM-15-00005-QJR-C-E-033
Response to Engineer’s Site Memo SM-15-00005-QJR- E-C-026                                                                                                                        
Regarding Unaccepted Dump Sites 

QJR June 14, 2016

34 SM-15-00005-QJR-C-E-034
Response to Engineer’s Site Memo SM-15-00005-QJR- E-C-061                                                                                                                        
Regarding  Construction of new stone walls at 2+080 roundabout 

QJR June 14, 2016

35 SM-15-00005-QJR-C-E-035
Response to Engineer’s Site Memo SM-15-00005-QJR- E-C-055                                                                                                                        
Regarding Earth Ditches from Sta.3+150 to Sta.6+000 

QJR June 14, 2016

36 SM-15-00005-QJR-C-E-036
Response to Engineer’s Site Memo SM-15-00005-QJR- E-C-062                                                                                                                        
Regarding Non- Compliant Concrete Sidewalks and Ditches from Sta.9+070 to Sta.9+200 and near 11+560 pipe culvert

QJR June 21, 2016

USAID WEST BANK/ GAZA         

 INFRASTRUCTURE NEEDS PROGRAM INPII         

 Contract No. : AID-294-I-00-12-00002        

TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Site Memo Log   C-E
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IR No.
Date 

Submitted
Rev. Description

Date Inspection 
Required

Actual Return 
Date

Status Status

IR-15-0005-QJR-1720 19-Jun-16 B • Environmental check list for April 2016 19-Jun-16 20-Jun-16 A

IR-15-0005-QJR-1723 1-Jun-16 A • Casting the head wall of existing pipe culvert at Sta.6+035 LHS 1-Jun-16 1-Jun-16 A

IR-15-0005-QJR-1724 1-Jun-16 A • Casting concrete protection at inlet of pipe culvert at Sta.3+640 1-Jun-16 1-Jun-16 A

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qabatiya Al Jalameh Road (QJR)

Contract No. : AID-294-I-00-12-00002
 Task Order No. : AID-294-TO-15-00005

Status:  A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

INSPECTION REQUEST (IR) LOG
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Approval 
Status

No. QC-Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  AS 
Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E
)

965 Test-15-00005-QJR-965
Asphalt Core test & retest from Sta.3+500 to Sta. 3+700, 
from Sta.4+460 to Sta. 4+700, from Sta.7+100 to Sta.7+380 
& from Sta.7+660 to Sta.8+080

B June 6, 2016 July 6, 2016 June 6, 2016 0 A

1233 Test-15-00005-QJR-1233 Asphalt core test from Sta.5+300 to Sta.5+700 B June 6, 2016 July 6, 2016 June 6, 2016 0 A

1371 Test-15-00005-QJR-1371
Asphalt core test from Sta.7+380 to Sta.7+500 & from 
Sta.0+980 to Sta.1+920 

C June 6, 2016 July 6, 2016 June 6, 2016 0 A

1454 Test-15-00005-QJR-1454
Asphalt core test from Sta.4+350 to Sta.4+460, from 
Sta.4+720 to Sta.4+860, from Sta.5+060 to Sta.5+300, from 
Sta.5+700 to Sta.6+000 & from Sta.6+800 to Sta.7+100

B June 6, 2016 July 6, 2016 June 6, 2016 0 A

1570 Test-15-00005-QJR-1570 Asphalt core test from Sta.9+070 to Sta.9+230 B June 6, 2016 July 6, 2016 June 6, 2016 0 A

1644 Test-15-00005-QJR-1644
Asphalt core test from Sta.B0+000 to Sta.B0+260 & from 
Sta.2+330 to Sta.2+700

B June 6, 2016 July 6, 2016 June 6, 2016 0 A

1645 Test-15-00005-QJR-1645
Asphalt core test from Sta.1+920 to Sta.2+300 & from 
Sta.A0+000 to Sta.A0+250

B June 6, 2016 July 6, 2016 June 6, 2016 0 A

1678 Test-15-00005-QJR-1678
Concrete Compressive strength test for apron slab for outlet 
of pipe culvert at Sta.1+375 LHS & apron slab for inlet and 
outlet of pipe culvert at Sta.A0+105 (7 Days)

B June 1, 2016 July 1, 2016 June 1, 2016 0 A

1679 Test-15-00005-QJR-1679
Concrete Compressive strength test for step barrier at 
Sta.4+425 part #3 RHS, & Part # 2 LHS, & outlet ground 
slab for culvert at Sta.1+375 (7 & 28 Days)

B June 1, 2016 July 1, 2016 June 2, 2016 1 A

1716 Test-15-00005-QJR-1716
Asphalt core test for binder course from Sta.D0+000 to 
Sta.D0+200

B June 6, 2016 July 6, 2016 June 6, 2016 0 A

1759 Test-15-00005-QJR-1759
Asphalt core test for wearing course from Sta.6+850 to 
Sta.7+550

A June 1, 2016 July 1, 2016 June 1, 2016 0 A

1760 Test-15-00005-QJR-1760
Concrete Compressive strength test for concrete of 
roundabout at Sta.5+180, under washed aggregate (7 Days)

A June 1, 2016 July 1, 2016 June 1, 2016 0 A

1761 Test-15-00005-QJR-1761
Compaction test for base course layer for sidewalk at 2+080 
roundabout

A June 1, 2016 July 1, 2016 June 1, 2016 0 A

1762 Test-15-00005-QJR-1762
Marshall analysis test (plate) for wearing course layer at 
Sta.2+290 LHS

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1763 Test-15-00005-QJR-1763
Marshall analysis test (plate) for wearing course layer at 
Sta.2+210 LHS

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL
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Approval 
Status

No. QC-Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  AS 
Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E
)

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

1764 Test-15-00005-QJR-1764
Concrete Compressive strength test for step Barrier .from 
Sta.6+435-6+442.5 RHS (28 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1765 Test-15-00005-QJR-1765
Concrete Compressive strength test for concrete ditches & 
Sidewalk for roundabout at Sta.5+180 (28 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1766 Test-15-00005-QJR-1766
Concrete Compressive strength test for foundation of the 
street electrical poles# 3,7,5,10,11&14 at Sta. 11+400 
Roundabout (28 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1767 Test-15-00005-QJR-1767
Concrete Compressive strength test for concrete of 
roundabout at Sta.9+270, under washed aggregate (28 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1768 Test-15-00005-QJR-1768
Concrete Compressive strength test for ditches from Sta. 
11+560 to 11+630 LHS & RHS (28 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1769 Test-15-00005-QJR-1769
Concrete Compressive strength test for R.W from C0+140 to 
C0+220 LHS (Part Five) (7 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1770 Test-15-00005-QJR-1770

Concrete Compressive strength test for Inlet culvert at 
13+875 LHS/Sidewalk & parking area from 11+500 to 
11+560 LHS/Inlet culvert at11+420 LHS/Outlet culvert at 
11+565 RHS/Inlet culvert at 10+395 RHS (7 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1771 Test-15-00005-QJR-1771
Concrete Compressive strength test for R.W from C0+140 to 
C0+220 LHS (Part Four) (7 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1772 Test-15-00005-QJR-1772
Concrete Compressive strength test for sidewalk & medians 
from 9+100 to 9+230 (28 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1773 Test-15-00005-QJR-1773
Concrete Compressive strength test for sidewalk at 
Sta.2+080 roundabout (7 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1774 Test-15-00005-QJR-1774
Concrete Compressive strength test for concrete Sidewalk 
for roundabout at Sta.5+180 (7 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1775 Test-15-00005-QJR-1775
Asphalt core test for wearing course from Sta.7+550 to 
Sta.8+890

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1776 Test-15-00005-QJR-1776
Asphalt core test for wearing course from Sta.11+000 to 
Sta.11+635 & From D0+000 to Sta.D0+200 including 
11+400 roundabout

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1777 Test-15-00005-QJR-1777
Asphalt core test for wearing course from Sta.9+300 to 
Sta.9+400

A June 5, 2016 July 5, 2016 June 5, 2016 0 A
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No. QC-Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  AS 
Contract

Returned on 
(M/D/Y)
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)

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

1778 Test-15-00005-QJR-1778
Asphalt core test for wearing course from Sta.G0+000 to 
Sta.G0+770

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1779 Test-15-00005-QJR-1779
Marshall analysis test for binder course from Sta.13+500 to 
Sta.13+800 Sample No.1

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1780 Test-15-00005-QJR-1780
Marshall analysis test for binder course from Sta.13+500 to 
Sta.13+800 Sample No.2

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1781 Test-15-00005-QJR-1781
Marshall analysis test for binder course from Sta.13+500 to 
Sta.13+800 Sample No.3

A June 5, 2016 July 5, 2016 June 6, 2016 1 A

1782 Test-15-00005-QJR-1782
Marshall analysis test for binder course from Sta.13+500 to 
Sta.13+800 Sample No.4

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1783 Test-15-00005-QJR-1783
Asphalt core test for wearing course from Sta.B0+000 to 
Sta.B0+940

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1784 Test-15-00005-QJR-1784
Asphalt core test for wearing course from Sta.A0+000 to 
Sta.A0+300 & from Sta.1+790 to Sta.2+710

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1785 Test-15-00005-QJR-1785
Concrete Compressive strength test for concrete ditches & 
Sidewalk for roundabout at Sta.5+180-Part-2 (28 Days)

A June 5, 2016 July 5, 2016 June 5, 2016 0 A

1786 Test-15-00005-QJR-1786
Concrete Compressive strength test for concrete outlet apron 
slab at Sta.3+640 (28 Days)

A June 7, 2016 July 7, 2016 June 7, 2016 0 A

1787 Test-15-00005-QJR-1787
Concrete Compressive strength test for street lighting footing 
for roundabout at Sta.2+080, # 04,07,10,11,12 & 13 (28 
Days)

A June 7, 2016 July 7, 2016 June 7, 2016 0 A

1788 Test-15-00005-QJR-1788
Concrete Compressive strength test for Concrete for side 
walk & concrete ditches for roundabout at 2+080 (7 Days)

A June 7, 2016 July 7, 2016 June 7, 2016 0 A

1789 Test-15-00005-QJR-1789
Concrete Compressive strength test for Street lighting 
footing for roundabout at Sta.2+080, # 03,05,06,08,09 & 14 
(28 Days)

A June 12, 2016 July 12, 2016 June 12, 2016 0 A

1790 Test-15-00005-QJR-1790
Concrete Compressive strength test for concrete ditches from 
Sta.6+680-6+800 LHS & RHS (28 Days)

A June 12, 2016 July 12, 2016 June 12, 2016 0 A

1791 Test-15-00005-QJR-1791
Concrete Compressive strength test for concrete protection 
for inlet of pipe culvert at Sta.3+640 (7 Days)

A June 12, 2016 July 12, 2016 June 12, 2016 0 A
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TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
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1792 Test-15-00005-QJR-1792
Concrete Compressive strength test for concrete protection 
for outlet of pipe culvert at Sta.7+400 & Concrete protection 
for inlet of pipe culvert at Sta.4+760 (7 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1793 Test-15-00005-QJR-1793
Concrete Compressive strength test for concrete sidewalk for 
roundabout at Sta.2+080 Forward to Arraneh (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1794 Test-15-00005-QJR-1794

Concrete Compressive strength test for Inlet culvert at 
13+875 LHS/Sidewalk & parking area from 11+500 to 
11+560 LHS/Inlet culvert at11+420 LHS/Outlet culvert at 
11+565 RHS/Inlet culvert at 10+395 RHS (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1795 Test-15-00005-QJR-1795
Concrete Compressive strength test for concrete of 
roundabout at Sta.5+180, under washed aggregate (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1796 Test-15-00005-QJR-1796
Concrete Compressive strength test for concrete for 
roundabout at Sta.2+080, under washed aggregate (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1797 Test-15-00005-QJR-1797
Concrete Compressive strength test for sidewalk & medians 
at 11+400 Roundabout (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1798 Test-15-00005-QJR-1798
Concrete Compressive strength test for R.W from C0+140 to 
C0+220 LHS (Part three) (7& 28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1799 Test-15-00005-QJR-1799
Concrete Compressive strength test for R.W from C0+140 to 
C0+220 LHS (Part one) (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1800 Test-15-00005-QJR-1800
Concrete Compressive strength test for R.W from C0+140 to 
C0+220 LHS (Part two) (7& 28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1801 Test-15-00005-QJR-1801
Concrete Compressive strength test for R.W from C0+140 to 
C0+220 LHS (Part Four) (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1802 Test-15-00005-QJR-1802
Concrete Compressive strength test for R.W from C0+140 to 
C0+220 LHS (Part Five) (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1803 Test-15-00005-QJR-1803
Comprehensive test for base course material layer from 
Sta.11+340 to Sta.11+440 including 11+400 roundabout and 
From D0+000 to D0+200

A June 21, 2016 July 21, 2016 June 21, 2016 0 A

1804 Test-15-00005-QJR-1804
Compaction test for base course material layer from 
Sta.9+100 to Sta.9+245

A June 21, 2016 July 21, 2016 June 21, 2016 0 A
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1805 Test-15-00005-QJR-1805
Compaction test for base course material layer from 
Sta.D0+000 to Sta.D0+170

A June 21, 2016 July 21, 2016 June 21, 2016 0 A

1806 Test-15-00005-QJR-1806
Compaction test for base course material layer from 
Sta.11+340 to Sta.11+440 including 11+400 roundabout and 
From D0+000 to D0+200

A June 21, 2016 July 21, 2016 June 21, 2016 0 A

1807 Test-15-00005-QJR-1807
Compaction test for base course material layer from 
Sta.13+850 to Sta.13+970

A June 21, 2016 July 21, 2016 June 21, 2016 0 A

1808 Test-15-00005-QJR-1808
Marshall analysis test & retest for wearing course from 
Sta.2+150 to Sta.2+720 Sample No.2

A June 21, 2016 July 21, 2016 June 21, 2016 0 A

1809 Test-15-00005-QJR-1809
Concrete Compressive strength test for concrete of 
roundabout at Sta.9+270, under washed aggregate (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1810 Test-15-00005-QJR-1810
Concrete Compressive strength test for R.W from C0+140 to 
C0+220 LHS (Part six) (7& 28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1811 Test-15-00005-QJR-1811
Concrete Compressive strength test for sidewalk & medians 
from 9+230 to 9+330 & from C0+050 to C0+150 L+R+C 
(28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1812 Test-15-00005-QJR-1812
Concrete Compressive strength test for Ditches from Sta. 
10+030 to 10+150 RHS (7& 28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1813 Test-15-00005-QJR-1813
Concrete Compressive strength test for Step Barrier from 
Sta. 13+496.5 to 13+504/13+511.5 to 13+519/ 13+532.5 to 
13+540 RHS (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1814 Test-15-00005-QJR-1814
Concrete Compressive strength test for Step Barrier from 
Sta.13+489 to 13+496.5, 13+504 to 13+511.5, 13+519 to 
13+526.5 RHS (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1815 Test-15-00005-QJR-1815
Concrete Compressive strength test for Walls of R.W at 
Haddad Roundabout part two (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1816 Test-15-00005-QJR-1816
Concrete Compressive strength test for concrete apron slab 
at Sta.3+640 (28 Days)

A June 21, 2016 July 21, 2016 June 22, 2016 1 A

1817 Test-15-00005-QJR-1817
Concrete Compressive strength test for sidewalk at 
Sta.2+080 roundabout (28 Days)

A June 26, 2016 July 26, 2016 June 27, 2016 1 A

1818 Test-15-00005-QJR-1818
Concrete Compressive strength test for concrete Sidewalk 
for roundabout at Sta.5+180 (28 Days)

A June 26, 2016 July 26, 2016 June 27, 2016 1 A
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Review 
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74 SUB-15-00005-QJR-074 B Traffic Signs M 12-Jun-16 12-Jul-16 12-Jun-16 0 A

87 SUB-15-00005-QJR-087 B Proposed Pipe Culvert at Sta.13+970 S 12-Jun-16 12-Jul-16 12-Jun-16 0 A

102 SUB-15-00005-QJR-102 B Precast Concrete Curbstone and Interlocking tiles-PCP M 12-Jun-16 12-Jul-16 12-Jun-16 0 E

107 SUB-15-00005-QJR-107 B Catch basin-PCP Company M 13-Jun-16 13-Jul-16 13-Jun-16 0 A

108 SUB-15-00005-QJR-108 B Cobra Pipes, Cables and Lighting Fixture Material M 12-Jun-16 12-Jul-16 12-Jun-16 0 A

118 SUB-15-00005-QJR-118 B Samples for Cobra, cables, and Lighting Fixtures M 12-Jun-16 12-Jul-16 12-Jun-16 0 A

120 SUB-15-00005-QJR-120 B Safety Plan Update for October, 2015 O 12-Jun-16 12-Jul-16 12-Jun-16 0 A

129 SUB-15-00005-QJR-129 B Concrete Ditches from Sta.10+973 to Sta.13+140 S 12-Jun-16 12-Jul-16 12-Jun-16 0 A

199 SUB-15-00005-QJR-199 B Asphalt Mix Design 3-4''-Wearing Course-Golden Rock for Asphalt and Contracting Co M 12-Jun-16 12-Jul-16 12-Jun-16 0 E

213 SUB-15-00005-QJR-213 A Revised Construction Schedule June 2016 O 2-Jun-16 2-Jul-16 15-Jun-16 13 B

214 SUB-15-00005-QJR-214 A Alternative 400 Watt Sodium Lamp (VENTURE) M 5-Jun-16 5-Jul-16 5-Jun-16 0 A

215 SUB-15-00005-QJR-215 A Proposed Locations of Permanent Project Signs O 5-Jun-16 5-Jul-16 5-Jun-16 0 A

  A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit  E= Review Not Required  P= Preconstruction  S= Shop drawings   M= Materials -O= Others 

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

Submittals Log
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No. RFI No  Description References DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review Days

No RFIs were submitted to the Engineers during the current reporting period

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

RFIs log 

Contract No. : AID-294-I-00-12-00002           
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TRS No. Date Submitted Description

TRS.005.E-C-228 6/1/2016

CTEST-15-00005-QJR-1678-B
TEST-15-00005-QJR-1759-A to TEST-15-00005-QJR-1761-

A

TRS.005.E-C-229 6/2/2016

SUB-15-00005-QJR-206-A
SUB-15-00005-QJR-207-A
SUB-15-00005-QJR-208-A
SUB-15-00005-QJR-209-A
SUB-15-00005-QJR-210-A

TEST-15-00005-QJR-1679-B
TEST-15-00005-QJR-1716-A       

Daily Joint Report Dated May 30, 2016.

TRS.005.E-C-230 6/5/2016

SUB-15-00005-QJR-205-A
SUB-15-00005-QJR-214-A
SUB-15-00005-QJR-215-A

TEST-15-00005-QJR-1762-A to TEST-15-00005-QJR-1780-
A

TEST-15-00005-QJR-1782-A to TEST-15-00005-QJR-1785-
A

Daily Joint Report Dated May 31, 2016

TRS.005.E-C-231 6/6/2016

SUB-15-00005-QJR-065-D
SUB-15-00005-QJR-181-C
SUB-15-00005-QJR-200-B
TEST-15-00005-QJR-965-B

TEST-15-00005-QJR-1233-B
TEST-15-00005-QJR-1371-C
TEST-15-00005-QJR-1454-B
TEST-15-00005-QJR-1570-B
TEST-15-00005-QJR-1610-A
TEST-15-00005-QJR-1644-B
TEST-15-00005-QJR-1645-B
TEST-15-00005-QJR-1716-B
TEST-15-00005-QJR-1781-A

TRS.005.E-C-232 6/7/2016

TEST-15-00005-QJR-1786-A
TEST-15-00005-QJR-1787-A
TEST-15-00005-QJR-1788-A

TRS.005.E-C-233 6/12/2016

TEST-15-00005-QJR-1789-A
TEST-15-00005-QJR-1790-A
TEST-15-00005-QJR-1791-A
SUB-15-00005-QJR-074-B
SUB-15-00005-QJR-087-B
SUB-15-00005-QJR-102-B
SUB-15-00005-QJR-108-B
SUB-15-00005-QJR-118-B
SUB-15-00005-QJR-120-B
SUB-15-00005-QJR-129-B
SUB-15-00005-QJR-199-B

TRS.005.E-C-234 6/13/2016 SUB-15-00005-QJR-107-B

TRS.005.E-C-235 6/14/2016
Daily Joint Report from June 1, 2016 to June 5, 2016 & 

from June 7, 2016 to June 9, 2016
TRS.005.E-C-236 6/15/2016 SUB-15-00005-QJR-213-A

TRS.005.E-C-237 6/21/2016
Daily Joint Report from June 10, 2016 to June 14, 2016.    

TEST-15-00005-QJR-1803-A to TEST-15-00005-QJR-1808-
A

TRS.005.E-C-238 6/22/2016

TEST-15-00005-QJR-1792-A to TEST-15-00005-QJR-1802-
A

TEST-15-00005-QJR-1809-A to TEST-15-00005-QJR-1816-
A

TRS.005.E-C-239 6/27/2016 TEST-15-00005-QJR-1717-A & TEST-15-00005-QJR-1718-A

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, QabaƟya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ E‐C

88



TRS No. Date Submitted Description

TRS.005.C-E-239 6/1/2016

Test-15-00005-QJR-1759-A to  Test-15-00005-QJR-1761-A
Test-15-00005-QJR-1678-B
Test-15-00005-QJR-1679-B

TRS.005.C-E-240 6/2/2016 TO 005-Progress Payment No.009

TRS.005.C-E-241 6/2/2016 SUB-15-00005-QJR-213-A

TRS.005.C-E-242 6/5/2016

SUB-15-00005-QJR-214-A 
SUB-15-00005-QJR-215-A 

Test-15-00005-QJR-1762-A to Test-15-00005-QJR-1785-A

TRS.005.C-E-243 6/6/2016

Test -15-00005-QJR-965-B 
Test-15-00005-QJR-1233-B 
Test-15-00005-QJR-1371-C 
Test-15-00005-QJR-1454-B 
Test-15-00005-QJR-1570-B 
Test-15-00005-QJR-1644-B 
Test-15-00005-QJR-1645-B 
Test-15-00005-QJR-1716-B 

TRS.005.C-E-244 6/7/2016 Test -15-00005-QJR-1686-A to  Test -15-00005-QJR-1688-A   

TRS.005.C-E-245 6/12/2016

Test -15-00005-QJR-1689-A to  Test -15-00005-QJR-1691-A   
SUB -15-00005-QJR-074-B
SUB -15-00005-QJR-087-B
SUB -15-00005-QJR-102-B
SUB -15-00005-QJR-108-B
SUB -15-00005-QJR-118-B
SUB -15-00005-QJR-120-B
SUB -15-00005-QJR-129-B
SUB -15-00005-QJR-199-B

TRS.005.C-E-246 6/13/2016 SUB -15-00005-QJR-107-B

TRS.005.C-E-247 6/21/2016 Test -15-00005-QJR-1792-A to  Test -15-00005-QJR-1816-A  

TRS.005.C-E-248 6/26/2016 Test -15-00005-QJR-1817-A to  Test -15-00005-QJR-1818-A  

TRS.005.C-E-249 6/28/2016 TO 005-Progress Payment No.010

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, QabaƟya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ C‐E
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