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Abbreviation 
ACOTR Alternate Contracting Officer Technical Representative 
CD Calendar Day 
CE Chief Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor 
CO Contracting Officer 
COB Close of Business 
COP Chief of Party 
CQC Contractor Quality Control 
CQCP Contractor Quality Control Program 
CRMP Construction Risk Management Plan 
CV Curriculum Vita 
DCL District Civil Liaison 
FO Field Order 
HR High Risk 
IQC Indefinite Quantities Contract 
LR Low Risk 
M Moderate Risk 
MH Medium-High Risk 
ML Medium-Low Risk 
MRR Material Receiving Report 
NCN Non Compliance Notice 
NUC Notice of Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer 
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
PWA Palestinian Water Authority 
QA Quality Assurance 
QC Quality Control 
RE Resident Engineers 
RFI Request For Information 
RFTOP Request for Task Order Proposal 
TMGI The Morganti group Inc. 
TO Task Order 
TOL Task Order Leader 
TOM Task Order Manager 
SOP Standard Operating Procedure 
USAID United State Agency for International Development 

 
 
 

VO Variation Order 
VOR 
WBG 
WBWD 

Variation Order Request 
West Bank Gaza 
West Bank Water Department 
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1- Task Order Overview 

 

Task Order Name: 

North East Jenin Component I 

Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID Mission Infrastructure 
Needs Program II (INP II) focuses on the rehabilitation and construction of roads, schools, water and wastewater projects. 
The USAID objective is to help the Palestinian economy by improving Palestinians access to basic infrastructure and services. 
The objective of this Task Order is to provide a reliable, safe and affordable water supply to eight villages (Arrana, Arabuna, 
Faqqua, Beit Qad, Jalbun, Deir Abu Daif, Wadi Al Dabi, and Deir Gazala) in the northeast part of the Jenin Governorate, 
located in the northern region of the West Bank.  These eight villages currently do not have a water supply system and rely on 
purchasing water that is brought in by tankers or from private wells. 
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Scope of Work: 

The Statement of Work (SOW) is as defined as the below summary description: 
 
North East Jenin Component I 
 
This project includes connection to the existing Kadim pipeline, construction of approximately 24 km of transmission 
pipelines with bulk filling stations, construction of a booster pumping station, and reservoir.  Project elements consist of the 
following: 
 
Construction of New Facilities 
1.   Faqqua and Jalbun Booster Station 
2.   Faqqua Reservoir 
 
Construction of New Transmission Mains 
1.   Kadim connection to Beit Qad (16 inch x 2.64 km). 
2.   Kadim connection to Wadi Ad Dabi (6 inch x 0.98 km). 
3.   Beit Qad to Deir Abu Daif (10 inch x 1.6 km). 
4.   Beit Qad to Jalbun-Faqqua Booster Station. (16 inch x 0.33 km & 8 inch x 2.7 km). 
5.   Beit Qad to Deir Gazala (10 inch x 3.0 km). 
6.   Jalbun-Faqqua Booster Station to Jalbun Reservoir (6 inch x 3.7 km). 
7.   Jalbun-Faqqua Booster Station to Faqqua Reservoir (6 inch x 3.6 km) 
8.   Deir Gazala to Arabuna Reservoir (6 inch x 2.3 km) 
9.   Deir Gazala to Arrana Reservoir (6 inch x 1.7 km) 
10. Deir Gazala to Deir Gazala Reservoir (6 inch x 1.06 km) 
 

Project General Information 

Project Location : Jenin District ( Area A,B & C ) 
Contract No.: AID-294-I-00-12-00002 
Task order No.: AID-294-TO-15-00002 
Award Date: January 09, 2015 
Notice To Proceed (NTP) Date: February 02, 2015 
Contract Value USD 11,045,919.74 
BOQ Line Item Amount : USD 10,545,919.74 
Modified BOQ Line Item Amount: USD 10,508,979.80 
Day Work Amount: USD 500,000 
Modified Day Work Amount: USD  536,939.94 
Start Date Of Construction Activities: For Faqqua Reservoir, May 10,2015 
Start Date of Construction Activities: For the Pipe line, July 5,2015 
Start Date of Construction Activities : For Faqqua Jalboun Booster Station, October 10,2015 
Contractual Period Of Performance: 480 Calendar Days 
Modified Period Of Performance: 506 Calendar Days 
Contractual End Date:  May 26, 2016 
Modified  End Date:  June 21, 2016 
Contract Elapsed Time As Of  May 31,2016: 485 Days  
 
Planned Percentage Of Completion:  93.71% (This percentage is Based on the revised CPM Schedule which was 

submitted on May 04, 2016 and returned with CMC Action B on May 17, 2016). 

Actual Percentage Of Completion:  84.26% (This percentage is Based on the revised CPM Schedule which was 
submitted on May 04, 2016 and returned with CMC Action B on May 17, 2016). 
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Total Float: -12 Days this total  float is resulted from delays in the following: 
a. Completion of Electrical and instrumentation work at Booster Station. 
b. Reinstatement, Milling and overlay at transmission lines. 
c.  Completion of disinfection of transmission lines. 

2- Safety 

During this reporting period, no accident was reported; zero notices of unsafe condition were issued. Two toolbox 
meetings were conducted on May 07 &15, 2016. 
 

North East Jenin 
Component I 

STBM # Date Subject 

NEJ STBM-15-00002-NEJ -031 May 07,2016 General Safety Rules 
NEJ STBM-15-00002-NEJ -032 May 15,2016 General Safety Rules & Heat Stroke 

 
3- Environmental Compliance 

 Environmental Checklist response of February was resubmitted on May 11, 2016 and returned with CMC Action 
C on May 12, 2016  

 Environmental Checklist response of March was submitted on May 11, 2016 and returned with CMC Action C 
on May 12, 2016. 

 Environmental Checklist of April was received on May 08, 2016. 
 

4- Traffic Control Measures 

TMGI implemented the approved traffic plan on site according to the approved submittals. 
 

5- Community Outreach 

Coordination with local councils and utilities owners were conducted to discuss work scope and solve obstacles and 
challenges. 

6- Gender Action Plan 

During this reporting period, the following action was took place under the gender plan within the  
NE Jenin project: 

             One female Project engineer was hired in The Morganti Group Inc.  
 

7- Coordination and Meetings 
During this reporting period the following coordination and meetings occurred: 
 

Date Attendance Subject Description 

May 09,2016 USAID CMC& 
Contractor CO- Meeting   

To review progress of work, discuss 
project issues and provide solutions 
where required. 

May 10,2016 
WBWD ,CMC, 
Contractor & Sub 
Contractor  

Technical Meeting Preparation work for VFD’s & PLC 
factory test. 

May 18,2016 
WBWD ,CMC, 
Contractor & Sub 
Contractor  

Technical Meeting Simulation for VFD’s & PLC . 

May 19,2016 USAID CMC, 
&Contractor , Bi –Weekly Meeting 

To review progress of work, discuss 
project issues and provide solutions 
where required. 
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8- Site Visitors 

The following table shows the site visitors during this reporting period: 
 

Date Time Representative Representing Location 

May 05,2016 

 
 
09:00 AM 
08:00 AM 
12:00 PM 
 
 

 
Yoel Yairi 
Khaled Haramy 
Dr. Maher Amro 
 

 
 

Hamechadesh  
B&V 

Third Party designer  
 
 

Site 
Site & CMC field office  
Site & primary field office  

May 19,2016 11:00 AM 

Rami Abu Ktaish 
Adnan Safi 
Kareem Hussari 
Amin Wishahi 

 
USAID 
B&V 
B&V 
B&V 

 

Site & Primary field office 

May 24,2016 10:00 am Jawdat AL-Khoudary  
 

SAK 
 

Site & primary field office 

May 25,2016 10:00 am Jawdat AL-Khoudary  
 

SAK 
 

Site & primary field office 

 
9- Material and Equipment Delivered to Site 

Please refer to “Annex A” Material and Equipment delivered to the site. 
 

10- Progress and Scheduling 

(This percentage is Based on the revised CPM Schedule which was submitted on May 04, 2016 and 
returned with CMC Action B on May 17, 2016). 

% Of Completion 

CONSTRUCTION OF NEW TRANSMISSION MAINS 

 

86.79% 
CONSTRUCTION OF NEW FACILITIES- FAQQUA AND JALBOUN BOOSTER STATION 

 
81.49% 

CONSTRUCTION OF NEW FACILITIES-FAQQUA RESERVOIR 

 

67.91% 
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11- Activities During this Reporting Period: 

- Continue As-built Submittals.
- General House Keeping.
- O&M Submittals. 
- Training materials submittals. 

A- Faqqua Elevated Reservoir. 

1. Formwork, De-shuttering for roof slab.
2. Excavation works, foundation formwork and casting concrete for southern remaining wall part.
3. Surface preparation for external face of reservoir slab and filling tie rod holes for reservoir walls.
4. Fabrication the Sch.40 steel handrail at Jalqamus workshop prior to send it to hot dip galvanized.
5. Installing handrail (sample).
6. Welding reservoir piping (inlet, outlet, washout & overflow).
7. Install mechanical fittings.
8. Fixing mast foundation above roof slab.
9. Installing mast above reservoir roof slab.
10. Filling the reservoir for water tightness test & recording reading.
11. Discharge water used for water tightness test.

B- Transmission Pipeline. 

- Reinstatement Works
1. Base course layer preparation and asphalt reinstatement from sta. 0+000 to Sta. 0+060, Sta. 0+270

to Sta. 0+300 & from Sta. 0+720 to Sta.0+890 at AL# 08.
2. Base course layer preparation from Sta. 5+270 to Sta. 5+300 , from Sta. 5+630 to Sta. 5+750 &

from Sta. 7+000 to Sta. 8+010 at AL # 01.
3. Asphalt Saw Cut from Sta. 7+400 to Sta. 7+800 –AL #01.
4. Asphalt reinstatement for pipeline trench from Sta. 6+980 to Sta. 7+760 & from Sta. 5+550 to Sta.

5+575 - AL #01.
5. Base course layer preparation prior to asphalt reinstatement from Sta. 0+720 to Sta. 0+850, Sta.

1+100 to Sta. 2+840.-AL #03.
6. Asphalt reinstatement for pipeline trench from Sta. 0+710 to Sta. 0+785, Sta. 0+925 to Sta. 0+980

from Sta. 1+345 to Sta. 1+390 and from Sta. 2+360 to Sta. 2+450 - AL #03.
7. Base course layer preparation from Sta. 2+750 to Sta. 3+570-AL #06.
8. Base course layer preparation from Sta. 0+000 to Sta. 0+500- AL #07.

- Chambers :
1. Formwork , steel reinforcement for washout head walls at AL# 05 and washout at Sta. 4+448  at Sta.

4+463 at AL# 01 and at Sta. 1+673 –AL #08.
2. Installing enclosure for flow meter indicator inside Arrana , Arabuna, Deir Ghazaleh & flow

monitoring # 03.
3. Installing mechanical fittings for flow monitoring # 02 at AL# 03 & flow monitoring # 01 at AL#

01.
4. Installing air ventilation pipes for precast chambers.
5. Installing jack supports for connection chamber, flow monitoring chambers.
6. Installing instrumentation & electrical component for Beit Qad connection & flow monitoring # 02.
7. Pipe connection for filling station at Sta. 0+988 –AL #02 & Sta. 2+600-AL # 01 and at Sta. 3+740 –

AL # 04.
8. Welding internal flanges for washout valve at Sta. 2+705-AL #04.
9. Formwork, reinforcement and Casting concrete for exposed AV/AR ground beams at Sta. 1+705-

AL #08.
10. Internal finishing for Arabuna connection chamber.
11. Conduct trial signal testing for installed instrumentation in Deir Ghazaleh , Arabuna, Arrana, Deir
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Abu Daif & Wadi Al Dabi connection chamber and flow monitoring No. 01 & 02. 
12. Continue Installing test Station  
13. Conduct Tow tool box Meeting. 

 
C- Faqqua –Jalboun Booster Station: 

- Finishing Works: 

1. Spreading, watering base course layer for the entrance road. 
2. Spreading, compacting base course layer for the booster yard. 
3. Installing curb stone. 
4. Filling tie rod holes & surface preparation for break tank walls. 
5. Shuttering, steel reinforcing and casting concrete for flow meter pad. 
6. Installing stone coping for electrical and control room rood parapet. 
7. Surface preparation and painting works for electrical & control room internal walls. 
8. Preparation and painting for booster pumps barrel head flanges. 
9. Plaster work for internal walls at Living Quarter. 
10. Tilling works at Living Quarter floor & walls. 
11. Installing booster pumps steel shed. 
12.  Casting screed concrete for living quarter & electrical room roof slabs. 
13. Steel reinforcement for slabs on grade around break tank, booster pumps, living quarter and 

electrical & Control Building. 
14. Paining for booster fence posts. 
15. Casting concrete for sidewalks around break tank & booster station entrance. 
16. Install external ladders for living quarter & electrical room. 
17. Install marble for living quarter kitchen. 
18. Installing aluminum windows for living quarter. 

 
- Electro –Mechanical Works: 

 
1. Excavation and installing duck bank. 
2. Installing cable ladders. 
3. Supply and install MCC inside electrical & control room building. 
4. Cable connection between MCC & generator and between MCC & transformer. 
5. Pulling AC power cable for electrical room, Living quarter air conditioner units. 
6. Installing checkered plate for booster pumps. 
7. Installing lighting fixtures inside electrical & control room. 
8. Pulling instrumentation cables from booster pumps & flow meters pad to electrical & control room. 
9. Installation and connection of VFD-320, VFD-510 & VFD-520 power & control cables. 
10. Install PLC panel. 
11. Installing electrical power cables for VFD’s. 
12. Installing electrical MAST at electrical & control room roof slab. 
13. Installation for steel flexible conduits for booster pumps. 
14. Installing of booster pumps instrumentation. 
15. Installation for earth pits. 
16. Installing cable support inside electrical manholes. 
17. Installing mechanical fitting for break tank washout chamber. 
18. Installation precast chambers & pipes for septic tank. 
19. Welding internal flanges , spools , installing mechanical fittings for flow meter pad. 
20. Installing Faqqua Jalboun Booster Pumps & mechanical fittings. 
21. Welding flanges for break tank inlet , booster to pumps bypass.  
22. Installing precast rings for air conditioner drains. 
23. Installing drain pipes for Living quarter air conditioner. 
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24. Installing heater –dis connector for Living quarter roof parapet. 
25. Record readings for 7-days break tank water tightness test. 
26. Installing handrail, ladders & roof ventilation for break tank roof. 
27. Welding flanges & connecting pipeline for Faqqua bladder tank. 
28. Install ball valves for instrumentation lines on booster pumps. 
29. Installing mechanical fittings for break tank inlet line. 
30. Conduct pressure test for 2” steel pipes in booster station. 

 

 

12- Planned Activities for Next Month 

 

A- Faqqua Elevated Reservoir : 
 

- Continue the works in the surveying work and As-Built Drawings. 
- General Housekeeping and implementing safety measures. 

 
           - Finishing Works : 

a. Apply Epoxy coat (internal Walls). 
b. Install water level indicator, internal ladder & Hatch cover. 
c.  Installing Protection Handrails (Roof & Stair). 
d. Furnish & install security gate and fence at Ground Floor. 

 
- External Works : 

a. Formwork, steel reinforcing and casting concrete for Retaining walls entrance. 
b. Installation of steel boundary fence. 
c. Fixing of access gate. 
d. Spreading, compacting 20 cm base course layer and casting concrete for side walk. 
e. Spreading, compacting 7 cm asphalt layer with MCO coat. 

- Electro Mechanical Works: 
a. Installation of inlet, outlet, washout and overflow pipes including Riprap. 
b. Site lighting. 
c. Electrical Manholes. 
d. Furnish & installation of duct bank, cables & electrical utility power supply. 
e.  Supply instrument for the site and its facilities. 
f. Training. 
g. O&M Technical manuals. 

 
B- Transmission Pipelines : 

- Continue the works in the surveying work and As-Built Drawings. 
- General House Keeping and implementing safety measures. 
- Reinstatement Works: 

a. Continue reinstatements work at Alignment # 01, Alignment # 02, Align# 07, Align# 08 Align # 04 
& Align # 05. 

b. Milling of existing asphalt & spreading wearing course layer at Align # 01 from Sta. 5+233 to Sta. 
5+845 & from Sta. 7+200 to Sta. 7+900. 

c. Milling of existing asphalt & spreading wearing course layer at Align # 03 from Sta. 0+000 to Sta. 
3+060. 

d. Milling of existing asphalt & spreading wearing course layer at Align # 04 from Sta. 1+233 to Sta. 
3+557. 

e. Milling of existing asphalt & spreading wearing course layer at Align # 06 from Sta. 2+500 to Sta. 
3+620. 

f. Pipe marking. 
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- Electro- Mechanical works: 

a. Install bulk water filling station including Piping water meter and fittings at AL # 03, AL #04 & 
AL# 05. 

b. Supply and install anodes and Test stations at AL #03, AL # 02, AL # 04& AL #05. 
c. Disinfection for Transmission Pipelines. 
d. Supply and install instrument for the site and its facilities. 
e. Training  
f. O&M Technical Manuals. 

 
 

C- Faqqua –Jalboun Booster Station : 
 

Continue works at 100 m3 Break Tank: 
a. Apply epoxy (internal walls) & insulation works. 
b. Apply acrylic coat for external walls & roof slab. 
c. Installing internal & external ladder for the tank. 
d. Supply and install roof steel cover. 
e. Furnish & install all mechanical equipment including flat level indicator. 
f. Lightening protection system. 
g. Disinfection test. 

 
Booster Pump Station : 

a. Furnish and apply all coatings. 
b. Clean & pressure test process piping. 
c. Furnish and install of transmission power & control wire including boxes. 
d. Furnish and install lightning protection. 

 
Living Quarter Building : 

a. Furnish and install doors, windows & all metal works including hatches, vents and ladders. 
b. Furnish and install all architectural elements, kitchen equipment’s & furniture.  
c. Installation of lightning protection system, lighting cables conduits. 
d. Install fire alarm devices. 
e. Install split units air conditioning unit. 
f. Install water storage tank & solar system. 
 

Electrical & Control Building : 
a. Install vents. 
b. Install all architectural elements, coating & furniture. 
c. Install of utility piping pipe support & valves. 
d. Install fire extinguishers. 
e. Installation of panels, wires, conduits. 
f. Install control system hardware. 
g. Install control system and SCADA software. 

 
Refer to “Annex C”- Detailed time schedule. 
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Overall percentages of completion are : 

Planned Completion:  93.71% (This percentage is Based on the revised CPM Schedule which was submitted on 
May 04, 2016 and returned with CMC Action B on May 17, 2016). 

Actual Completion:  84.26% (This percentage is Based on the revised CPM Schedule which was submitted on 
May 04, 2016 and returned with CMC Action B on May 17, 2016). 
 
Total Float: -12 Days this total  float is resulted from delays in the following: 

a. Completion of Electrical and instrumentation work at Booster Station. 
b. Reinstatement, Milling and overlay at transmission lines. 
c. Completion of disinfection of transmission lines. 

 
 

Refer to “Annex D”-Progress S-Curve Planned versus Actual 
 

13- Indicators 

Indicator 1:  No. of beneficiaries which are affected due to USG assistance= 21,116 (target estimate) 
 
Total number of 
Beneficiaries 

Male Female 
No. % No. % 

21,116 10,769 51% 10,347 49% 
 
Indicator 2: Person days of employment generated. For this reporting period: 
Males :  1,756.0  Days 
Females :  41.0 Days 
 

Number of Person days generated by the Project Total=Male +Female 
Description Male Female  
Previous 16650 518 17168 
This reporting Period 1756 41 1797 
Cumulative 18406 559 18965 

 
The target Man Days according to the approved CPM is = 42625 
 

14- Working / Non – Working Days 

1-Total period of performance (Original): 480 Days 
2- Total excusable delays/approved extension: 26 Days 
3- Completion date:  May 26, 2016 
4- Modified completion date: June 21, 2016 
5- Total no. of working days during this reporting period:  30 
6- Accumulated working days: 402 
7- Total no. of non-working days (holidays and weekends) during this reporting period: 01 
8- Accumulated non-working days (holidays and weekends): 72 
9- No. of other non-working days during this month: 00 
10- Accumulated other non-working days: 14 
11- Accumulated non-working days (Item 8+Item 10): 86 
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15- Site Memos 

Three Site Memos were received during this reporting period. 
No Site Memos were issued to the CMC during this reporting period. 
 
Please see “Annex E”-Site Memo log. 

 
 

16- Inspection Requests 

During this reporting period, 71 inspection requests were issued and/or closed. 
Refer to “Annex F”- Inspection request log. 

 

17- Quality Control and Test Results 

 

Refer to “Annex G”- Tests log. 
 

18- Procurement 

No long lead items. 
 

19- Noncompliance report log-NCR 
 
No NCR issued during this reporting period. 

 

20- Submittals 

Continue construction submittals. 
For more information please refer to “Annex I”. 

 
21- Request for Information 

Refer to “Annex J”- Request for information log 
 

22- Transmittals 

 
Incoming ( From CMC to Contractor ) 

Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-E-C-296  1- VFD Trainer CV 
2- Daily Joint Report from April 27 to April 29,2016 

May 03,2016 

15-00002-NEJ-E-C-297  1- Pressure Reducing Valves Preliminary O&M Volume II 
Section 5B 

2- Variable Frequency Drive Preliminary O&M Volume II 
Section 1BSurge Control Bladder Tank O&M 

3- Uninterruptible Power Supply UPS Preliminary O&M 
Volume II Section 3H 

4- Booster Pump Control Valves Preliminary O&M Volume 
II Section 5A 

5- Pressure Relief/ Sustaining Valves Preliminary O&M 

May 04,2016 
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Volume II Section 5K 
6- Flow Control Valves Preliminary O&M Volume II Section 

5J 
7- Daily Joint Report for April 30 & May 01,2016 
8- Internal & External Coating For Buildings 

15-00002-NEJ-E-C-298  1- Pumps Manufacturer Technical Representatives 

2- Daily Joint Report for May 02 & May 03,2016 

May 05, 2016 

15-00002-NEJ-E-C-299  1- Daily Joint Report from May 04, May 05 & 06 ,2016 
2- ECL-15-00002-NEJ-012-April ,2016 

May 08, 2016 

15-00002-NEJ-E-C-300  1- Training Material For Control Maestro (HMI) 
2- UPS Training Material 

3- Daily Joint Report from May 07,2016 

May 09, 2016 

15-00002-NEJ-E-C-301  1- VFD Training Material 
2- Test Results For Base Course Layer From Sta. 2+300 To 

2+580 -Align. #04. 
3- Daily Joint Report for May 08,2016 

 

May 10, 2016 

15-00002-NEJ-E-C-302  1- Level Control Valve Preliminary O&M Volume II Section 
5I 

2- Lighting Fixtures Preliminary O&M Volume II Section 3B 
3- Sliding Gates Shop Drawing For Faqqua  Elevated 

Reservoir & Booster Station 
4- 28 -Days Concrete Compressive Strength Results For 

Break Tank Roof Slab 
5- Degree of Compaction Test For First Base Course Layer 

Under Booster Station Entrance Road 
6- Degree of Compaction Test for Base Course Layer on Sta. 

7+550 & Sta. 7+640 – Align. #01 

May 11, 2016 

15-00002-NEJ-E-C-303  1- Marshal Analysis Test Results for 3/4" Asphalt Sample  
from Sta. 0+227 to Sta. 0+740 (Sta. 0+550) - AL # 08 

2- Marshal Analysis Test Results for 3/4" Asphalt Sample 
near Sta. 0+110 - AL # 08 

3- Degree of Compaction Test For Base Course Layer Under 
Entrance Retaining Walls 

4- 7-Days Concrete Compressive Strength Results For 
Faqqua Reservoir Roof Slab & External Stair 

5- Ceramic Tiles Test Reports For Living Quarter Floors & 
Walls 

6- Degree of Compaction Retest for Base Course 
Reinstatement From Sta. 0+700 To Sta. 1+700 – Align. 
#06 

7- Window Security Screen – With Sample 
8- Coordination Plan For Booster Site Layout 
1- SM-15-00002-NEJ-E-C-035: Third Party Test Report 
9- Satisfactory Test Results. 

May 15, 2016 
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10- Daily Joint Report from May 09 to May 13,2016 

15-00002-NEJ-E-C-304  1- BCI Trainers Qualifications May 16, 2016 

15-00002-NEJ-E-C-305  1- Marshal Analysis Test Results for 3/4" Asphalt Sample 
From Sta. 2+260 to Sta. 2+460- Align. #04 

2- Marshal Analysis Test Results for 3/4" Asphalt Sample 
From Sta. 2+460 to Sta. 2+580- Align. #04 

3- 7 -Days Concrete Compressive Strength Results For 
Booster Entrance Retaining Walls & Duct Bank 

4- Degree of Compaction Test For Final Selected Material 
Layer Between Living Quarter & Electrical Room 

5- Degree of Compaction Test for First Base Course Layer 
under Booster Station Entrance Road. 

6- Flow Meters Training Material 
7- Revised CPM Schedule as per VO 04  
8- Control Valves Training Material 
9- SCADA & Instrumentation Training Plan By BCI 
10- Fire Alarm System Methodology 
11- SM-15-00002-NEJ-E-C-036: Environmental Checklist 

Closeout  

May 17, 2016 

15-00002-NEJ-E-C-306  1- Marshal Analysis Test Results for 3/4" Asphalt Sample 
Near Station 7+460 - Align. #01 

2- 28-Days Concrete Compressive Strength Results For 
Electrical & Control Room Trench Foundation  

3- 28-Days Concrete Compressive Strength Results For 
Living Quarter Walls 

4- 28-Days Concrete Compressive Strength Results For Beit 
Qad Connection Chamber Large Room Walls 

5- 7-Days Concrete Compressive Strength Results For Part 
Of Booster Pump Walls (West, North & South) 

6- 28 -Days Concrete Compressive Strength Results For 
Faqqua Elevated Reservoir Walls 

7- SM-15-00002-NEJ-E-C-037: Permanent Sign 
8- Daily Joint Report from May 14 to May 17,2016 

May 19,2016 

15-00002-NEJ-E-C-307  1- Butterfly Valves Preliminary O&M Volume II Section 5F 
2- Flap Valve Preliminary O&M Volume II Section 5H 
3- Combination Air Valves Preliminary O&M Volume II 

Section 5 
4- Galvanized Steel Bolts 
5- Check Valves Preliminary O&M Volume II Section 5E 
6- Ball Valves Preliminary O&M Volume II Section 5C 
7- Gate Valves Preliminary O&M Volume II Section 5D 
8- RFI-15-00002-NEJ-E-C-041:Surge Protection Devise for 

MCC Panel 
9- Align. # 01 From Sta. 2+850 to Sta. 5+250 Plan & Profile 

May 24,2016 
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As-Built Drawing 
10- Daily Joint Report from May 18 to May 22,2016 

15-00002-NEJ-E-C-308  1- Water Hydraulic Test For Concrete Structure 
2- Training Material For Network 
3- Daily Joint Report for May 23,2016 

May 25,2016 

15-00002-NEJ-E-C-309  1- Electrical Coordination Studies & Short Circuit Analysis 
2- 28 & 43-Days Concrete Compressive Strength Results For 

Break Tank Walls - Booster Station 
3- 45-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Bottom Slab & External Staircase 

May 26,2016 

15-00002-NEJ-E-C-310  1- Degree of Compaction Test for Base Course Layer on Sta. 
7+670 & Sta. 7+220 – Align. #01 

2- Degree of Compaction Test for Base Course Layer on Sta. 
5+550 – Align. #01 

3- Degree of Compaction Test for Base Course Layer on Sta. 
7+050 & Sta. 7+160 – Align. #01 

4- 28-Days Concrete Compressive Strength Results For 
Faqqua Reservoir Roof Slab & External Stair 

5- Marshal Analysis Test Results for 3/4"" Asphalt Sample 
Near Station 7+670 - Align. #01 

6- Daily Joint Report from May 25 to May 27,2016 
 

May 30,2016 

15-00002-NEJ-E-C-311  1- Seismic Analysis Jalboun Booster 
2- Seismic Analysis Faqqua Booster. 
3- Concrete Crack Injection Method Statement & Material 

May 31,2016 

 
 

Outgoing ( From Contractor to CMC ) 

Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-C-E-437  1- Lighting Fixtures Preliminary O&M Volume II Section 
3B 

2- Electrical Coordination Studies & Short Circuit Analysis 
3- Pumps Manufacturer Technical Representative 
4- VFD Training Material 
5- Training Material For Control Maestro (HMI) 
6- SCADA & Instrumentation Training Plan By BCI 
7- Degree of Compaction Test For Base Course Layer 

Under Entrance Retaining Walls 
8- 7-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Roof Slab & External Stair 
9- 28 & 43-Days Concrete Compressive Strength Results 

For Break Tank Walls - Booster Station 

May 03, 2016 

15-00002-NEJ-C-E-438  1- Low Voltage Cables Preliminary O&M Volume II 
Section 3A 

2- Float Level Switch Preliminary O&M Volume II Section 
7G 

May 03, 2016 
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15-00002-NEJ-C-E-439  1- Lightning System Preliminary O&M Volume II Section 
3F 

2- Align. # 01 From Sta. 2+850 to Sta. 5+250 Plan & 
Profile As-Built Drawing 

3- Flow Meters Training Material 
4- Test Results For Base Course Layer From Sta. 2+300 To 

2+580 -Align. #04. 
5- Degree of Compaction Test for Base Course Layer on 

Sta. 2+350 & Sta. 2+500 – Align. #04 

May 04, 2016 

15-00002-NEJ-C-E-440  1- Revised CPM Schedule as per VO 04 May 04, 2016 

15-00002-NEJ-C-E-441  1- Control Valves Training Material May 04, 2016 

15-00002-NEJ-C-E-442  1- Roof Insulation Material & Details 
2- BCI Trainers Qualifications 
3- Seismic Analysis Jalboun Booster 
4- Seismic Analysis Faqqua Booster. 
5- Ceramic Tiles Test Reports For Living Quarter Floors & 

Walls 

May 08, 2016 

15-00002-NEJ-C-E-443  1- Fire Alarm System Methodology 
2- Align. # 05 From Sta. 0+000 to Sta. 1+549 Plan & 

Profile As-Built Drawing 
3- 7 -Days Concrete Compressive Strength Results For 

Booster Pumps Slab On Grade  
4- 7 -Days Concrete Compressive Strength Results For 

Entrance Retaining Walls Foundation & Duct Banks 
5- 28 -Days Concrete Compressive Strength Results For 

Faqqua Elevated Reservoir Walls 
6- 28 -Days Concrete Compressive Strength Results For 

Break Tank Roof Slab 
7- 45-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Bottom Slab & External Staircase 
8- Degree of Compaction Test For First Base Course Layer 

Under Booster Station Entrance Road 
9- Degree of Compaction Test for Base Course Layer on 

Sta. 7+550 & Sta. 7+640 – Align. #01 

May 09, 2016 

15-00002-NEJ-C-E-444  1- Butterfly Valves Preliminary O&M Volume II Section 5 
2- Training Material For Network 

May 10, 2016 

15-00002-NEJ-C-E-445  1- Flap Valve Preliminary O&M Volume II Section 5H 
2- Combination Air Valves Preliminary O&M Volume II 

Section 5G 

May 11, 2016 

15-00002-NEJ-C-E-446  1- Galvanized Steel Bolts 
2- Degree of Compaction Test For First Base Course Layer 

Under Booster Station Entrance Road 
3- Marshal Analysis Test Results for 3/4" Asphalt Sample 

From Sta. 2+260 to Sta. 2+460- Align. #04 

May 15, 2016 
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4- Marshal Analysis Test Results for 3/4" Asphalt Sample 
From Sta. 2+460 to Sta. 2+580- Align. #04 

5- 7 -Days Concrete Compressive Strength Results For 
Booster Entrance Retaining Walls & Duct Bank 

6- Degree of Compaction Test For Final Selected Material 
Layer Between Living Quarter & Electrical Room 

15-00002-NEJ-C-E-447  1- Check Valves Preliminary O&M Volume II Section 5E 
2- Ball Valves Preliminary O&M Volume II Section 5C 
3- Seismic Analysis For Electrical Panels at Electrical & 

Control Room. 
4- Water Hydraulic Test For Concrete Structure 

May 16, 2016 

15-00002-NEJ-C-E-448  1- 28-Days Concrete Compressive Strength Results For 
Electrical & Control Room Trench Foundation  

2- 28-Days Concrete Compressive Strength Results For 
Living Quarter Walls 

3- 28-Days Concrete Compressive Strength Results For Beit 
Qad Connection Chamber Large Room Walls 

4- 7-Days Concrete Compressive Strength Results For Part 
Of Booster Pump Walls (West, North & South) 

5- 28 -Days Concrete Compressive Strength Results For 
Faqqua Elevated Reservoir Walls  

6- Marshal Analysis Test Results for 3/4" Asphalt 
7- Sample Near Station 7+460 - Align. #01 

May 17, 2016 

15-00002-NEJ-C-E-449  1- Gate Valves Preliminary O&M Volume II Section 5D 
2- Concrete Crack Injection Method Statement & Material 

May 17, 2016 

15-00002-NEJ-C-E-450  1- Align. # 04 From Sta. 0+000 to Sta. 3+750 Plan & 
Profile As-Built Drawing 

May 18, 2016 

15-00002-NEJ-C-E-451  1- PLC Based Control System Hardware and Software 
Preliminary O&M Volume II Section 4 

2- Electromagnetic Water Meter Type MAG 8000 
Preliminary O&M Volume II Section 7A-1 

May 19, 2016 

15-00002-NEJ-C-E-452  1- Pressure, Differential Pressure and Level Pressure 
Transmitters O&M Volume II Section 7B&7D 

2- Pressure Gauge  O&M Manual Rev 0 -Volume II Section 
7C 

3- Float Level Switch Preliminary O&M Volume II Section 
7G 

4- 100 m3 Hydraulic Break Tank Structural As-Built 
Drawing 

5- Pipelines Welding Inspection Report 

May 22, 2016 

15-00002-NEJ-C-E-453  1- PLC Based Control System Hardware and Software 
Preliminary O&M Volume II Section 4 

May 22, 2016 

15-00002-NEJ-C-E-454  1- Pressure Switch O&M Rev 0 Volume II- Section 7H 
2- Flow Switch O&M  Rev 0 Volume II Section 7I 

May 22, 2016 
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15-00002-NEJ-C-E-455  1- TO 002-Progress Payment No.010 May 25, 2016 

15-00002-NEJ-C-E-456  1- Flow Meters Training Material 
2- Degree of Compaction Test for Base Course Layer on 

Sta. 7+670 & Sta. 7+220 – Align. #01 
3- Degree of Compaction Test for Base Course Layer on 

Sta. 5+550 – Align. #01 
4- Degree of Compaction Test for Base Course Layer on 

Sta. 7+050 & Sta. 7+160 – Align. #01 
5- 28-Days Concrete Compressive Strength Results For 

Faqqua Reservoir Roof Slab & External Stair 
6- Power Cable Factory Test Report 
7- Marshal Analysis Test Results for 3/4" Asphalt Sample 

Near Station 7+670 - Align. #01 

May 26, 2016 

15-00002-NEJ-C-E-457  1- Traffic Control Plan Transmission Pipelines Area C May 26, 2016 

15-00002-NEJ-C-E-458  1- Proximity Intrusion Switch O&M Rev 0 Volume II- 
Section 7E 

2- PVC Pipes and Fittings O&M Volume  II-Section 9C  
3- Degree of Compaction Test for Base Course Layer on 

Sta. 0+020 & Sta. 0+820 – Align. #08 
4- Marshal Analysis Test Results for 3/4" Asphalt Sample 

Near Station 7+100 - Align. #01 
5- 28 -Days Concrete Compressive Strength Results For 

Entrance Retaining Walls Foundation & Duct Banks 

May 30, 2016 

15-00002-NEJ-C-E-459  1- SCADA & Instrumentation Training Plan By BCI May 31, 2016 

 

 

23- Payments 

Payment No. Submitted Date Amount Amount 

Received 

Date Received 

10 
 

May 25,2016 $1,924,162.89   $1,924,162.89 Not yet 

 

24- Variation Orders 

No Variation order during  this Reporting Period 
 

VO. No. Description VO Status USAID 
Approval date 

Variation 
Order 

Amount 

Time 
Extension 

Days 
      

 
 

 
 
Page 17 of 147



Monthly Progress Report No. 16 

 
 
 

 

 
 

25- Variation Order Requests 

 
VO. No. Description VO. No. Variation 

Order 
Amount 

Time Extension 

Days 

     

 
 

26- Obstacles and Challenges 

No obstacles and challenges were issued during this reporting period 
 

Refer to “Annex K” 
 
 

27- Geo MIS Data 

Refer to “Annex L”-Geo MIS 
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28- PROGRESS PHOTOS 
 

  

NEJ:   Mechanical Fittings inside Manholes NEJ:  Pipe connection for filling station on sta. 2+600- Align. 
#01 

  
NEJ:    Traffic control for asphalt reinstatement work 
– Align. #01. 

NEJ:    Base course reinstatement – Align. #03. 
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NEJ:  Installing flow meters enclosures for Arabuna 
connection chambers   – Align. #01. 

NEJ:  Compacting Asphalt layer at  Align No. 01 

  
NEJ:   Housekeeping work and dust control – Align. #03. NEJ:    Installing instrumentation & electrical components - 

Arrana connection chamber. 
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NEJ:   General View – Booster station. NEJ:   Tile Work inside Living Quarter at Booster Station 

  

NEJ:  Installation of Steel Shed for Booster Pumps NEJ:     Electrical Work at Booster Station 
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NEJ:  Install mechanical fittings for break tank inlet line – 
Booster station. 

NEJ:  Connecting power cables for all VFDs – Booster 
station 

  

NEJ:    Installed guardrail & ladders for break tank – 
Booster station 
 

NEJ:    Steel reinforcement prior to casting screed 
concrete for living quarter roof slab– Booster station. 
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NEJ:   Piping and Fitting Installation at Faqqua 
Reservoir 
 

NEJ:   General View- Faqqua Reservoir. 

  

NEJ :   Water Tightness Test for Faqqua Reservoir NEJ:   Mast installation – Faqqua reservoir. 
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NEJ :    Installed curb stone – Booster Station.. NEJ :    Plastering Work for External Walls of Electrical 

Room at Booster Station 

  
NEJ :    Connect pipes between Booster Pumps & Break 
Tank- Booster Station. 

NEJ:   Install aluminum windows for electrical & control 
room – Booster Station. 
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Annex A – Materials & Equipment 
Receiving Log 
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 No. Date Description Quantity

Faqqua Booster Pumps (Motor & Shaft) 2 Set
Jalboun Booster Pumps (Motor & Shaft) 2 Set

02-May-16 Concrete C-35 18 m3
03-May-16
04-May-16
05-May-16 Base Course 40 m3
06-May-16
07-May-16

Pressure relief valve DN 1.5"-Bermad product 1 No
Orifice plate 2 No

Main Distibution board (MCC) 1 No
Asphalt 3/4" 70 Ton

10-May-16
11-May-16
12-May-16 Base Course 120 m3
13-May-16

Base Course 120 m3
Asphalt 3/4" 72 Ton
Curb stone 162 m

Manhole Covers for Test station 40 no
Polish marble stone for LQR 25 m

Base Course 80 m3
Tile (45X45 cm ) for LQR floors 30 m3

Tile (25 X 80 cm ) for LQR floors Kitchen walls 40 m3
16-May-16 Base Course 100 m3

Asphalt 3/4" 36.5 Ton
Belden cable 4 conductor 14 AWG- 8627 200 ft.
Belden cable 4 conductor 16 AWG- 83704 200 ft.
Belden cable 12 conductor 14 AWG- 8629 1000 ft.

Asphalt 3/4" 38.5 Ton
Base Course 80 m3

Tile for LQR bathroom floor 7 m3
Tile for LQR bathroom walls 30 m2

19-May-16 Steel light pole 2 No
20-May-16

Booster pumps steel shed 1 set 
Checkered plate for booster pumps 1 set 

Break Tank Guardrail 1 set 
Stainless steel ladders for Faqqua reservoir and break tank 3 No

Asphalt 3/4" 35 tons
22-May-16 Variable frequency drive (VFD-310, VFD-510, & VFD-520) 3 No. 
23-May-16

Base Course 60 m3
Screed concrete 9 m3

Asphalt 3/4" 40 Ton
Base Course 100 m3

Concrete C-35 2 m3
Asphalt 3/4 " 33 Ton
Base course 100 m3

27-May-16
28-May-16 Base course 80 m3

Base course 80 m3
Concrete B-400 36 m3

30-May-16
Concrete C-35 7 m3
Concrete B-400 19.5 m3

31-May-16

29-May-16

26-May-16

25-May-16

24-May-16

14-May-16

USAID WEST BANK/ GAZA 

INFRASTRUCTURE NEEDS PROGRAM INPII 

 Contract No. : AID-294-I-00-12-00002 

TASK ORDER #02 North-East Jenin Component I (NEJ)

Materials Log -May 2016

01-May-16

08-May-16

09-May-16

15-May-16

17-May-16

18-May-16

21-May-16
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 No. Date Description Quantity In Use Quantity Idle 

Backhoe -CAT 428 EM-2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader-CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang-M-2012 1

Water Tank 1

Mobile Crane -volvo FH 12 M-2002 1

Roller compactor (65 cm width ) 1

Roller compactor (80 cm width ) 1

Skid loader-Bobcat 1

welding Machine 1

Asphalt Saw Cut 1

backhoe-JCB 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck- Merceds M-1978 1

Tuck-Volvo M-2005 1

Tuck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (65 cm width ) 1

Skid loader -Bobcat 1

Welding Machine 1

Roller compactor (120 cm width ) 1

backhoe-JCB 1

Concrete Pump 1

Concrete mixer 2

Asphalt Saw Cut 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck -Volvo M-2005 1

Truck - mercedes M-1978 1

Truck-MAN 1

Trucks 1

Trencher- Trencor 1460 HD M-1998 1

Skid Loader- Mustang M- 2012 1

Welding Machine 1

Water Tank 1

Skid loader -Bobcat 1

Mobile crane- Volvo FH 12 M-2002 1

01-May-16

02-May-16

03-May-16

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-May  2016
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 No. Date Description Quantity In Use Quantity Idle 

01-May-16

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-May  2016

Roller compactor (65 cm width ) 1

Roller compactor (120 cm width ) 1

backhoe-JCB 1

Asphalt Saw Cut 1

Backhoe -CAT 428 EM-2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader-CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck- Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile Crane -volvo FH 12 M-2002 1

Roller compactor (65 cm width ) 1

Skid Loader- Bobcat 1

Roller compactor (120 cm width ) 1

welding Machine 1

Asphalt Saw Cut 1

Backhoe -JCB 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck -Volvo M-2005 1

Truck - mercedes M-1978 1

Truck-MAN 1

Trucks 1

Trencher- Trencor 1460 HD M-1998 1

Skid Loader- Mustang M- 2012 1

Welding Machine 1

Water Tank 1

Skid loader -Bobcat 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (65 cm width ) 1

backhoe-JCB 1

Asphalt Saw Cut 1

Roller compactor (120 cm width ) 1

06-May-16

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck- Merceds M-1978 1

Tuck-Volvo M-2005 1

Tuck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

03-May-16

07-May-16

05-May-16

04-May-16

 
 
Page 29 of 147



 No. Date Description Quantity In Use Quantity Idle 

01-May-16

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-May  2016

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (65 cm width ) 1

Roller compactor (120 cm width ) 1

Skid loader -Bobcat 1

Welding Machine 1

Asphalt Saw Cut 1

Backhoe -JCB 1

Backhoe -CAT 428 EM-2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader -CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile Crane -volvo FH 12 M-2002 1

Roller compactor (65 cm width ) 1

Roller compactor (120 cm width ) 1

Welding Machine 3

Asphalt Saw Cut 1

backhoe-JCB 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 3

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Skid loader -Bobcat 1

Welding Machine 3

Roller compactor (120 cm width ) 1

Roller compactor (65 cm width ) 1

Asphalt Saw Cut 1

backhoe-JCB 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck -Volvo M-2005 1

Truck -mercedes M-1978 1

Truck MAN 1

Trucks 1

Trencher- Trencor 1460 HD M-1998 1

Skid Loader- Mustang M- 2012 1

08-May-16

09-May-16

10-May-16

07-May-16
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 No. Date Description Quantity In Use Quantity Idle 

01-May-16

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-May  2016

Welding Machine 3

Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (65 cm width ) 1

Roller compactor (120 cm width ) 1

Asphalt Saw Cut 1

Skid Loader- Bobcat 1

Backhoe JCB 1

Backhoe -CAT 428 EM-2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader-CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck- Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid Loader- Mustang M- 2012 1

Water Tank 2

Mobile Crane -volvo FH 12 M-2002 1

Roller compactor (65 cm width ) 1

Skid Loader- Bobcat 1

Roller compactor (75 cm width ) 1

Roller compactor (120 cm width ) 2

Welding Machine 4

Asphalt Saw Cut 1

backhoe-JCB 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 2

Mobile crane -volvo FH 12- M-2002 1

Roller-Compactor (65 cm width) 1

Roller-Compactor (120 cm width) 2

Skid loader-Bobcat 1

welding Machine 3

backhoe-JCB 1

Roller-Compactor (80 cm width) 1

Grader 1

Asphalt Saw Cut 1

13-May-16

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

14-May-16

10-May-16

12-May-16

11-May-16
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 No. Date Description Quantity In Use Quantity Idle 

01-May-16

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-May  2016

Truck-Volvo M-2005 1

Truck -mercedes M-1978 1

Truck-MAN 1

Truck 3

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M- 2012 1

Water Tank 2

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (75 cm width ) 1

Roller compactor (120 cm width ) 2

Roller compactor (250 cm width ) 1

Skid Loader- Bobcat 1

Welding Machine 3

Asphalt Saw Cut 1

Backhoe JCB 1

Backhoe -CAT 428 EM-2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader- CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 3

Trencher- Trencor 1460 HD M-1998 1

Skid loader -Mustang M-2012 1

water Tank 2

Mobile Crane -volvo FH 12 M-2002 1

Roller compactor (75 cm width ) 2

Roller compactor (120 cm width ) 2

Roller compactor (250 cm width ) 1

Welding Machine 3

Asphalt Saw Cut 1

Backhoe -JCB 1

Grader 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 3

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 2

Mobile crane- Volvo FH 12 M-2002 1

Roller Compactor(120 cm width ) 2

Skid loader-Bobcat 1

Welding Machine 3

Backhoe -JCB 1

Asphalt Saw Cut 1

Roller compactor (80 cm width ) 1

Backhoe CAT 428 E M-2011 1

15-May-16

14-May-16

17-May-16

16-May-16
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 No. Date Description Quantity In Use Quantity Idle 

01-May-16

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-May  2016

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck Volvo M- 2005 1

Truck Mercedes M -1978 1

Trucks -MAN 1

Truck 2

Trencher- Trencor 1460 HD M-1998 1

Skid loader -Mustang  M -2012 1

Welding Machine 3

Water Tank 5

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (80 cm width ) 1

Roller compactor (120 cm width ) 2

Skid loader - Bobcat 1

backhoe-JCB 1

Asphalt Saw Cut 1

Backhoe-CAT 428 E M-2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader-CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 3

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 5

Mobile crane -VolvoFH M-2002 1

Roller compactor (80 cm width ) 1

Roller compactor (120 cm width ) 2

Skid loader -Bobcat 1

welding Machine 3

Asphalt Saw Cut 1

Rupper compactor 1

Backhoe -JCB 1

Backhoe -CAT 428 EM-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up Mitsubishi 1

Truck -Volvo M-2005 1

Truck- Merceds M-1978 1

Truck -MAN 1

Truck 3

Trencher- Trencor 1460 HD M-1998 1

Skid Loader- Mustang M- 2012 1

Water Tank 5

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (80 cm width ) 1

Roller compactor (120 cm width ) 2

Skid loader -Bobcat 1

19-May-16

18-May-16

17-May-16
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 No. Date Description Quantity In Use Quantity Idle 

01-May-16

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-May  2016

Welding Machine 3

Asphalt Saw Cut 1

backhoe-JCB 1

20-May-16

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 3

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M- 2012 1

Water Tank 7

Mobile crane -volvo FH 12- M-2002 1

Skid Loader- Bobcat 1

Welding Machine 3

Roller compactor (120 cm width ) 2

Roller compactor (80 cm width ) 1

Asphalt Saw Cut 1

Backhoe -JCB 1

Backhoe -CAT 428 EM-2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader-CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 2

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

water Tank 5

Mobile Crane-volvo FH 12-M-2002 1

Roller compactor (80 cm width ) 1

Roller compactor (120 cm width ) 2

Skid loader-Bobcat 1

Welding Machine 3

Asphalt Saw Cut 1

backhoe-JCB 1

Mobile crane 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck 1

Truck-MAN 2

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 5

Mobile crane -volvo FH 12- M-2002 1

Skid Loader- Bobcat 1

22-May-16

21-May-16

23-May-16

19-May-16
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 No. Date Description Quantity In Use Quantity Idle 

01-May-16

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-May  2016

Roller compactor (120 cm width ) 2

Welding Machine 3

Roller compactor (80 cm width ) 1

Asphalt Saw Cut 1

Mobile crane 1

backhoe-JCB 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M- 2012 1

Water Tank 1

Mobile Crane-volvo FH 12-M-2002 1

Skid loader-Bobcat 1

Welding Machine 3

Roller compactor (120 cm width ) 1

Roller compactor (80 cm width ) 1

Backhoe -JCB 1

Mobile Crane 1

Asphalt Saw Cut 1

Backhoe -CAT 428 EM-2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader-CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck- Volvo M-2005 1

Truck- Merceds M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 2

Mobile Crane -volvo FH 12 M-2002 1

Roller compactor (80 cm width ) 1

Skid loader -Bobcat 1

Roller compactor (120 cm width ) 2

Welding Machine 3

Asphalt Saw Cut 1

Backhoe -JCB 1

backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M- 2012 1

24-May-16

23-May-16

26-May-16

25-May-16
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 No. Date Description Quantity In Use Quantity Idle 

01-May-16

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-May  2016

Water Tank 2

Mobile Crane-volvo FH 12-M-2002 1

Skid loader-Bobcat 1

Welding Machine 3

Roller compactor (120 cm width ) 2

Roller compactor (80 cm width ) 1

Backhoe -JCB 2

Asphalt Saw Cut 1

Backhoe-CAT 428 E M- 2011 1

Wheel excavator- Doosan M -2014 1

wheel loade-CAT 950 H M-2008 1

Pick up- Mitsubishi 1

Truck -Volvo M-2005 1

Truck- Merceds  M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader -Mustang M-2012 1

Water Tank 2

Mobile Crane- Volvo FH- 12 M-2002 1

Skid loader- Bobcat 1

Roller -Compactor (120 cm width) 3

Roller -Compactor (80 cm width) 1

Backhoe JCB 2

Asphalt Saw Cut 1

Welding Machine 3

Backhoe -CAT 428 EM-2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader-CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 2

Mobile Crane -volvo FH 12 M-2002 1

Skid loader -Bobcat 1

Roller compactor (80 cm width ) 1

Roller compactor (120 cm width ) 3

Welding machine 2

Asphalt Saw Cut 1

backhoe-JCB 2

Backhoe-CAT 428 E M-2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader -CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

29-May-16

30-May-16

28-May-16

27-May-16

26-May-16
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 No. Date Description Quantity In Use Quantity Idle 

01-May-16

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-May  2016

Water Tank 2

Mobile Crane -volvo FH 12 M-2002 1

Roller compactor (80cm width ) 1

Roller compactor (120 cm width ) 3

Skid loader-Bobcat 1

Welding Machine 2

Backhoe-JCB 3

Asphalt Saw Cut 1

Backhoe-CAT 428 E M-2011 1

Wheel excavator -Doosan M -2014 1

Wheel loader -CAT 950 H M-2008 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds-M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M-2012 1

Water Tank 2

Mobile Crane -volvo FH 12 M-2002 1

Roller compactor (80cm width ) 1

Roller compactor (120 cm width ) 2

Skid loader-Bobcat 1

Welding Machine 2

Backhoe-JCB 2

Asphalt Saw Cut 1

31-May-16

30-May-16
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Activity ID Activity Name Original
Duration

Start Finish

Revised CPM Schedule - NoRevised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04
MilestonesMilestonesMilestonesMilestonesMilestones
PreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction Phase
Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase

Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals
ExecutionExecutionExecutionExecutionExecution

Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

Traffic Control Plan and SafeTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256.00d 10-May-15 23-Jun-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

E-ER-1970 Apply Epoxy Coats (Internal Walls) & Base 8.00d 04-Jun-16 12-Jun-16

E-ER-1990 Water Level Indicator, Internal ladder and Hatch cover 2.00d 01-Jun-16 02-Jun-16

E-ER-2010 Fixing Protection Handrails (Roof,Stairs,R.voids) 6.00d 08-Jun-16 14-Jun-16

E-ER-2020 Acrylic Coats (External Walls) & Base 6.00d 01-Jun-16 07-Jun-16

E-ER-2021 Furnish and install security gate and fence at reservoir base 3.00d 15-Jun-16 18-Jun-16

External  WorksExternal  WorksExternal  WorksExternal  WorksExternal  Works

Retaining Wall at FaqquaaRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa Reservoir

E-ER-1890 Reinforceing of Retaining wall and Ground Beam for Fence 10.00d 22-Oct-15 A 06-Jun-16

E-ER-1891 Formwork For Retaining wall and Ground beam for Fence 10.00d 20-Oct-15 A 06-Jun-16

E-ER-1900 Cast-in-place concrete for retaining wall and Ground Beam for Fence 2.00d 26-Oct-15 A 06-Jun-16

E-ER-1910 De-shuttering of Retaining wall and Ground beam 2.00d 31-Oct-15 A 08-Jun-16

E-ER-1930 Installation of Steel Boundary Fence 5.00d 22-Oct-15 A 05-Jun-16

E-ER-1950 Fixing of Access Gate as per detail C-117 2.00d 05-Jun-16 07-Jun-16

E-ER-1955 200 mm thick granular base course and Concrete Sidewalk as per Detail C-418 3.00d 09-Jun-16 12-Jun-16

E-ER-1960 Spread and compact 7 cm 3/4" asphalt concrete (7cm after compaction) with MCO prime coat for Yard 2.00d 13-Jun-16 14-Jun-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

E-ER-1180 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 3.00d 15-May-16 02-Jun-16

Electrical  WorkElectrical  WorkElectrical  WorkElectrical  WorkElectrical  Work

E-ER-1200 Site Lighting 2.00d 18-Jun-16 19-Jun-16

E-ER-1210 Electrical Manhole 2.00d 07-Jun-16 08-Jun-16

E-ER-1220 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5.00d 01-Jun-16 06-Jun-16

E-ER-1230 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7.00d 09-Jun-16 16-Jun-16

E-ER-1250 Earthing 3.00d 01-Jun-16 04-Jun-16

E-ER-1260 Installation of Lightning Protection and Grounding System 3.00d 08-Jun-16 11-Jun-16

Instrumentation and SCADA Instrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA Programming

E-S-171 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8.00d 01-Jun-16 09-Jun-16

E-S-172 SCADA Head-End Integration and Programming 5.00d 11-Jun-16 15-Jun-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-S-090 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 2.00d 15-Jun-16 16-Jun-16

E-S-100 Site inspection/ Support/ Start up 3.00d 20-Jun-16 22-Jun-16

E-S-110 Training 7.00d 16-Jun-16 23-Jun-16

E-S-120 O&M Technical Manuals 20.00d 16-Feb-16 A 19-Jun-16

E-S-90 Testing and Commissioning of Electrical and Control System and Equipment 5.00d 16-Jun-16 21-Jun-16

Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 177.00d 10-Oct-15 A 28-Jun-16

Construction of New Pump SConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump Station

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2016 2017 2018

04-Jul-16, Revised CPM Schedul...

04-Jul-16, Milestones

03-Jun-16, PreConstruction Pha...

02-Jul-16, Construction Phase

12-Jun-16, Construction Submit...

02-Jul-16, Execution

23-Jun-16, Faqqua Elevated Res...

23-Jun-16, Traffic Control Pla...

Maintain of Traffic Control Pl...

18-Jun-16, Finishing Works

Apply Epoxy Coats (Internal Wa...

Water Level Indicator, Interna...

Fixing Protection Handrails (R...

Acrylic Coats (External Walls)...

Furnish and install security g...

19-Jun-16, External  Works

14-Jun-16, Retaining Wall at F...

Reinforceing of Retaining wall...

Formwork For Retaining wall an...

Cast-in-place concrete for ret...

De-shuttering of Retaining wal...

Installation of Steel Boundary...

Fixing of Access Gate as per d...

200 mm thick granular base cou...

Spread and compact 7 cm 3/4" a...

02-Jun-16, Mechanical Works

Installation of Inlet, outlet,...

19-Jun-16, Electrical  Work

Site Lighting

Electrical Manhole

Furnish and installation of du...

Installation of RTU, RTU Panel...

Earthing

Installation of Lightning Prot...

15-Jun-16, Instrumentation and...

Supply Instruments for the sit...

SCADA Head-End Integration and...

23-Jun-16, Testing, Training a...

Testing, Adjusting, Cleaning, ...

Site inspection/ Support/ Star...

Training

O&M Technical Manuals

Testing and Commissioning of E...

28-Jun-16, Faqqua and Jalbun B...

Maintain of Traffic Control Pl...

28-Jun-16, Construction of New...

01-Jun-16, Retaining Walls

Revised CPM Schedule - North-East Jenin Component - VO 04 01-Jun-16 17:44

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: 4W.
© Oracle Corporation
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Activity ID Activity Name Original
Duration

Start Finish

100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-BT-000220 Apply  Epoxy Coats (Internal Walls), Base & Isolation Works 6.00d 01-Jun-16 07-Jun-16

BS-BT-000230 Apply  Acrylic Coats for External Walls & Roof Slab 5.00d 01-Jun-16 06-Jun-16

 Metal Fabricated Wo Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works

BS-BT-000250 Internal & External Ladder For the Tank 4.00d 24-May-16 02-Jun-16

BS-BT-000280 Supply And Install Roof Steel Cover 2.00d 07-Jun-16 08-Jun-16

Mechanical  WorksMechanical  WorksMechanical  WorksMechanical  WorksMechanical  Works

BS-BT-M-00020 Furnish and install all other mechanical equipment including float level indicator, modualating float controls 4.00d 26-May-16 08-Jun-16

BS-BT-M-00050 Testing, Flushing, Cleaning, Commissioning, and Operator Instruction 4.00d 01-Jun-16 05-Jun-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BT-E-00010 Earthing 1.00d 27-Dec-15 01-Jun-16

BS-BT-E-00050 Lightining Protection System 5.00d 07-Jun-16 12-Jun-16

 Test Water Tightness F Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir

BS-BT-M-00070 Testing, Disinfection & Start Up 2nd Stage 2.00d 13-Jun-16 14-Jun-16

Booster Pump StationBooster Pump StationBooster Pump StationBooster Pump StationBooster Pump Station

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-BP-M-00052 Clean & Prssure Test Process Piping above 80mm 6.00d 01-Jun-16 07-Jun-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BP-E-00020 furnish installation and termination of transmission pump power and controls wire including boxes,supports …etc 13.00d 30-May-16 05-Jun-16

BS-BP-E-00030 Furnish &  Installation and Termination of Booster Control Valves Pump Power ..etc 7.00d 30-May-16 05-Jun-16

BS-BP-E-00040 Furnish, Installation and Termination of Miscellaneous Powe..etc 7.00d 30-May-16 05-Jun-16

BS-BP-E-00050 Furnish & Install Lightining Protection, Recepticles & Process Control Instrumentation 10.00d 01-Jun-16 12-Jun-16

Coatings & Finishing WCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing Works

BS-BP-000130 Furnish & Apply all Coatings 5.00d 01-Jun-16 06-Jun-16

Septic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-SS-000210 Furnish & Install Hatches, Ladders, Grating,etc. 7.00d 01-Jun-16 08-Jun-16

Plumbing WorksPlumbing WorksPlumbing WorksPlumbing WorksPlumbing Works

BS-SS-P-00020 Furnish & Install all Other Mechanical Equipment 4.00d 05-Jun-16 08-Jun-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-SS-000220 Furnish & Install all Coatings 3.00d 01-Jun-16 04-Jun-16

Electrical & Control BuildinElectrical & Control BuildingElectrical & Control BuildingElectrical & Control BuildingElectrical & Control Building

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-CE-000210 Furnish & Install Hatches, Vents, Ladders, Grating etc 5.00d 01-Jun-16 06-Jun-16

BS-CE-000230 Furnish & install Floor Tiles & Base Materials 6.00d 29-May-16 02-Jun-16

BS-CE-000250 Furnish & Install All Architectural Elements, Coating, & Furniture, Fittings & Equipment 6.00d 01-Jun-16 07-Jun-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-CE-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 5.00d 01-Jun-16 06-Jun-16

BS-CE-M-00030 Furnish & Install  fire extinguishers 5.00d 02-Jun-16 08-Jun-16

BS-CE-M-00035 Start-Up, Testing, Adjusting, Balancing, Cleaning, Disinfection, Commissioning, and Operator Instruction 10.00d 02-Jun-16 14-Jun-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-CE-E-00012 Furnish and installation of panels, wires, conduits, cables, lights and receptacles 8.00d 10-May-16 01-Jun-16

BS-CE-E-00020 Furnish & Installtion of  Low Voltage VFDs, Faqqua and Jalbun Booster Pump VFD 5.00d 23-May-16 01-Jun-16

BS-CE-E-00050 Furnish & Installation of Lights, Receptacles 8.00d 01-Jun-16 09-Jun-16

BS-CE-E-00070 Supply & Install Control System Hardware 4.00d 12-Jun-16 16-Jun-16

BS-CE-E-00080 Supply & Install Control System and SCADA Software (programming and Configuration) 3.00d 16-Jun-16 20-Jun-16

BS-CE-E-00090 Perform Protective Device and Coordination Studies for the whole Electrical systems 2.00d 16-Jun-16 19-Jun-16

O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2016 2017 2018

14-Jun-16, 100m3 Break Tank

08-Jun-16, Finishing Works

Apply  Epoxy Coats (Internal W...

Apply  Acrylic Coats for Exter...

08-Jun-16,  Metal Fabricated W...

Internal & External Ladder For...

Supply And Install Roof Steel ...

08-Jun-16, Mechanical  Works

Furnish and install all other ...

Testing, Flushing, Cleaning, C...

12-Jun-16, Electrical & Instru...

Earthing

Lightining Protection System

14-Jun-16,  Test Water Tightne...

Testing, Disinfection & Start ...

12-Jun-16, Booster Pump Statio...

07-Jun-16, Mechanical Works

Clean & Prssure Test Process P...

12-Jun-16, Electrical & Instru...

furnish installation and termi...

Furnish &  Installation and Te...

Furnish, Installation and Term...

Furnish & Install Lightining P...

06-Jun-16, Coatings & Finishin...

Furnish & Apply all Coatings

08-Jun-16, Septic & Seepage Ta...

08-Jun-16, Civil & Structural ...

Furnish & Install Hatches, Lad...

08-Jun-16, Plumbing Works

Furnish & Install all Other Me...

04-Jun-16, Finishing Works

Furnish & Install all Coatings

28-Jun-16, Electrical & Contro...

07-Jun-16, Finishing Works

Furnish & Install Hatches, Ven...

Furnish & install Floor Tiles ...

Furnish & Install All Architec...

14-Jun-16, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install  fire exting...

Start-Up, Testing, Adjusting, ...

20-Jun-16, Electrical & Instru...

Furnish and installation of pa...

Furnish & Installtion of  Low ...

Furnish & Installation of Ligh...

Supply & Install Control Syste...

Supply & Install Control Syste...

Perform Protective Device and ...

Revised CPM Schedule - North-East Jenin Component - VO 04 01-Jun-16 17:44

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: 4W.
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Activity ID Activity Name Original
Duration

Start Finish

BS-CE-E-50 Lightining Protection System 8.00d 01-Jun-16 09-Jun-16

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-CE-HVAC-010 Exhaust Fans, Ductwork, Grilles & HVAC Control Panels 5.00d 16-Jun-16 22-Jun-16

BS-CE-HVAC-020 Furnish & Install Packaged Roof Top Air Conditioning Units 5.00d 16-Jun-16 22-Jun-16

BS-CE-HVAC-030 Furnish & Install Split System Air Conditioning Units 5.00d 22-Jun-16 28-Jun-16

BS-CE-HVAC-040 Furnish  &Install Exhaust & Supply Ductwork 5.00d 22-Jun-16 28-Jun-16

BS-CE-HVAC-050 Furnish & Install Supply & Return Grills 5.00d 22-Jun-16 28-Jun-16

Living Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters Building

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-LQ-000210 Furnish & Install Doors, Windows & All Metal Works including  hatches, vents, ladders, railings 5.00d 01-Jun-16 06-Jun-16

BS-LQ-000220 Furnish & Install All Architectural Elements, Kitchen Equipment & Furniture 5.00d 01-Jun-16 06-Jun-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-LQ-E-00015 Installation of Lightining Protection System Lighting Cables, panels, wires, conduits, cables, lights and receptacles 4.00d 01-Jun-16 05-Jun-16

BS-LQ-E-00020 Furnish and install fire alarm devices, conduit, and devices complete 5.00d 07-Jun-16 12-Jun-16

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-LQ-HVAC-005 Furnish & Install Split Units Air Conditioning Unit 5.00d 09-Jun-16 14-Jun-16

BS-LQ-HVAC-020 Furnish & Install Water Storage Tank & Solar System 3.00d 01-Jun-16 04-Jun-16

BS-LQ-HVAC-030 Furnish & Install Wash Basin With Mixer 4.00d 05-Jun-16 08-Jun-16

BS-LQ-HVAC-040 Furnish & Install Toilet 4.00d 10-May-16 02-Jun-16

BS-LQ-HVAC-050 Furnish & Install Exhaust Through Wall Ventilation 3.00d 04-Jun-16 06-Jun-16

BS-LQ-HVAC-060 Furnish & Install Cold & Hot Water Pipe 5.00d 10-May-16 04-Jun-16

BS-LQ-HVAC-080 Furnish & Install Shower 3.00d 01-Jun-16 04-Jun-16

BS-LQ-HVAC-090 Furnish & Install Accessories for Sanitary Units 2.00d 05-Jun-16 06-Jun-16

Yard Works & Site ElectricaYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical Power

External & Finishing WoExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing Works

BS-YW-090 Furnish & Install All Gates 3.00d 01-Jun-16 04-Jun-16

BS-YW-120 Yard Asphalt & Well Site Entrance/Widening & Upgrading 7.00d 05-Jun-16 12-Jun-16

BS-YW-130 head wall and riprap & Miscelanous Site Appurtances 10.00d 13-Jun-16 23-Jun-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-YW-M-030 Furnish and apply all coatings 3.00d 01-Jun-16 04-Jun-16

BS-YW-M-050 Pressure Test for All yard pipes 5.00d 05-Jun-16 09-Jun-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-YW-E-030 Furnish & Installation of Site Lights 7.00d 30-May-16 04-Jun-16

BS-YW-E-040 Furnish & Installation of Process Instrumentation & Control 20.00d 28-May-16 05-Jun-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1070 Training 6.00d 25-May-16 07-Jun-16

NEJ1080 Preparation of O&M Technical Manuals 20.00d 08-May-16 07-Jun-16

NEJ1090 Site inspection/ Support/ Start up (Precommissioning) 8.50d 08-Jun-16 19-Jun-16

NEJ1100 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 06-Jun-16 13-Jun-16

NEJ1110 Testing and Commissioning of the entire system 6.00d 19-Jun-16 26-Jun-16

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

Zone 1Zone 1Zone 1Zone 1Zone 1

E- 02 Maintain of Traffic Control Plan - Zone 1 211.55d 27-May-15 01-Jun-16

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

Pipeline Alignment 08 frPipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)

E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13.00d 17-May-16 05-Jun-16

Zone 2Zone 2Zone 2Zone 2Zone 2

E - 04 Maintain of Traffic Control Plan - Zone 2 132.00d 29-Sep-15 15-Jun-16

O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2016 2017 2018

Lightining Protection System

28-Jun-16, HVAC-Plumping

Exhaust Fans, Ductwork, Grille...

Furnish & Install Packaged Roo...

Furnish & Install Split System...

Furnish  &Install Exhaust & Su...

Furnish & Install Supply & Ret...

14-Jun-16, Living Quarters Bui...

06-Jun-16, Finishing Works

Furnish & Install Doors, Windo...

Furnish & Install All Architec...

12-Jun-16, Electrical & Instru...

Installation of Lightining Pro...

Furnish and install fire alarm...

14-Jun-16, HVAC-Plumping

Furnish & Install Split Units ...

Furnish & Install Water Storag...

Furnish & Install Wash Basin W...

Furnish & Install Toilet

Furnish & Install Exhaust Thro...

Furnish & Install Cold & Hot W...

Furnish & Install Shower

Furnish & Install Accessories ...

23-Jun-16, Yard Works & Site E...

23-Jun-16, External & Finishin...

Furnish & Install All Gates

Yard Asphalt & Well Site Entra...

head wall and riprap & Miscela...

09-Jun-16, Mechanical Works

Furnish and apply all coatings

Pressure Test for All yard pip...

05-Jun-16, Electrical & Instru...

Furnish & Installation of Site...

Furnish & Installation of Proc...

26-Jun-16, Testing, Training a...

Training

Preparation of O&M Technical M...

Site inspection/ Support/ Star...

Testing and Commissioning of E...

Testing and Commissioning of t...

02-Jul-16, Main Transmission P...

05-Jun-16, Zone 1

Maintain of Traffic Control Pl...

05-Jun-16, Pipeline Alignment ...

05-Jun-16, Pipeline Alignment ...

Construction of 75mm AV/AR Val...

15-Jun-16, Zone 2

Maintain of Traffic Control Pl...

Revised CPM Schedule - North-East Jenin Component - VO 04 01-Jun-16 17:44

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Electro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical work

Electro - Mechanical work Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1

A1040 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20.00d 23-May-16 12-Jun-16

A1060 Supply and install Anode and Test Station for Zone 1 20.00d 06-Aug-15 01-Jun-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1

E-S-182 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10.00d 24-Apr-16 A 02-Jun-16

E-S-192 SCADA Head-End Integration and Programming - Zone 1 5.00d 18-Apr-16 A 01-Jun-16

Electro - Mechanical work Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2

A1050 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20.00d 16-May-16 12-Jun-16

A1070 Supply and install Anode and Test Station for Zone 2 20.00d 30-Sep-15 04-Jun-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2

E-S-202 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 2 10.00d 24-Apr-16 A 02-Jun-16

E-S-212 SCADA Head-End Integration and Programming Zone 2 5.00d 18-Apr-16 A 01-Jun-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 21.00d 23-Mar-16 A 06-Jun-16

NEJ1010 Training 6.00d 19-Jun-16 25-Jun-16

NEJ1020 O&M Technical Manuals 20.00d 15-Feb-16 A 05-Jun-16

NEJ1030 Site inspection/ Support/ Start up (Precommissioning) 10.00d 07-Jun-16 18-Jun-16

NEJ1040 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 02-Jun-16 09-Jun-16

NEJ1050 Testing and Commissioning of the entire system 6.00d 26-Jun-16 02-Jul-16

Pavement repair and reinstatPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatement

Zone 1Zone 1Zone 1Zone 1Zone 1

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

Reinstatement over tReinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663

E-AL1-3000 200mm BC layer Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.0+060 - VO 1.1.1 1.00d 01-Jun-16 01-Jun-16

E-AL1-3020 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 01 from St. 1+220 to St.1+400 - 4 3.00d 15-Oct-15 A 04-Jun-16

E-AL1-3040 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 01 from St. 2+227 to St.2+663 - 4 4.00d 01-Jun-16 05-Jun-16

Reinstatement over tReinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660

E-AL1-3050 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.2+765 - 4 3.00d 12-Nov-15 04-Jun-16

E-AL1-3070 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 3+350 to St.3+577 - 4.2 2.00d 02-Nov-15 02-Jun-16

E-AL1-3090 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 3+620 to St.3+792 - 4.2 2.00d 02-Nov-15 02-Jun-16

E-AL1-3110 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+139 to St. 4+212 - 4 2.00d 02-Jun-16 05-Jun-16

E-AL1-3130 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+431 to St. 4+465 - 4 2.00d 02-Jun-16 05-Jun-16

E-AL1-3150 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+691 to St. 4+770 - 4 2.00d 05-Jun-16 07-Jun-16

E-AL1-3170 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+953 to St. 4+990 - 4 2.00d 07-Jun-16 09-Jun-16

Reinstatement over tReinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024

E-AL1-1761 Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+680 to St. 8+026 10.00d 28-Jan-16 A 06-Jun-16

E-AL1-3200 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 5+845 - 4 2.00d 18-Jan-16 A 02-Jun-16

E-AL1-3220 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+000 to St. 7+400 - 4 3.00d 01-Feb-16 A 02-Jun-16

E-AL1-3230 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+400 to St. 7+900 - 4 4.00d 28-Apr-16 A 04-Jun-16

E-AL1-3240 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+900 to St. 8+024 - 4 2.00d 04-Jun-16 06-Jun-16

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

E-AL2-1070 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 02 from St. 0+600 to St. 0+650 - 4 2.00d 08-Jun-16 11-Jun-16

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-3250 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 03 from St. 0+000 to St.0+316 - 4 7.00d 14-Nov-15 04-Jun-16

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

E-AL7-3250 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 07 from St. 0+000 to St. 0+500 - 4 4.00d 28-May-16 05-Jun-16

E-AL7-3260 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 0+500 to St. 1+045 - 4.3.2 3.00d 14-Nov-15 04-Jun-16

O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2016 2017 2018

12-Jun-16, Electro - Mechanica...

12-Jun-16, Electro - Mechanica...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

02-Jun-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

12-Jun-16, Electro - Mechanica...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

02-Jun-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...

02-Jul-16, Testing, Training a...

Cleaning, washing, hydraulic t...

Training

O&M Technical Manuals

Site inspection/ Support/ Star...

Testing and Commissioning of E...

Testing and Commissioning of t...

15-Jun-16, Pavement repair and...

11-Jun-16, Zone 1

09-Jun-16, Pipeline Alignment ...

05-Jun-16, Reinstatement over ...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

200mm BC layer + 2 Asphalt lay...

09-Jun-16, Reinstatement over ...

200mm BC layer + 2 Asphalt lay...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

06-Jun-16, Reinstatement over ...

Reinstatement over trench of 1...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

11-Jun-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

04-Jun-16, Pipeline Alignment ...

200mm BC layer + 2 Asphalt lay...

05-Jun-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

Revised CPM Schedule - North-East Jenin Component - VO 04 01-Jun-16 17:44

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

E-AL8-3300 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 08 from St. 0+000 to St.0+720 - 4 10.00d 08-Nov-15 06-Jun-16

E-AL8-3310 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 08 from St. 0+720 to St. 0+910 - 4 2.00d 10-Apr-16 A 01-Jun-16

Zone 2Zone 2Zone 2Zone 2Zone 2

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-3260 150mm BC layer + Asphalt layer (6 cm) over trench of 200mm pipeline - Alignment 03 from St. 0+316 to St. 3+061 - 4 6.00d 11-May-16 06-Jun-16

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

E-AL4-3360 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 0+000 to St. 1+638 - 4.3.2 5.00d 04-Jun-16 09-Jun-16

E-AL4-3370 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 04 St. 1+638 to St. 2+256 - 4.1.3 5.00d 17-Mar-16 A 02-Jun-16

E-AL4-3380 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 04 St. 2+256 to St. 2+752 - 4.1.3 4.00d 29-Mar-16 A 02-Jun-16

E-AL4-3390 Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 2+752 to St. 3+732 5.00d 02-Jun-16 08-Jun-16

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05

E-AL5-3400 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+000 to St. 1+550 - 4.3.1 8.00d 07-Oct-15 A 01-Jun-16

E-AL5-3500 Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+350 to St.1+158 6.00d 11-Oct-15 A 02-Jun-16

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

E-AL6-3400 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+000 to St. 0+150 - 4.3.2 1.00d 08-Jun-16 09-Jun-16

E-AL6-3420 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 2+000 to St. 2+500 - 4.3.2, 4.4 2.00d 09-Jun-16 12-Jun-16

E-AL6-4190 Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 2+500 to St. 3+621 3.00d 12-Jun-16 15-Jun-16

Additional Asphalt work - VOAdditional Asphalt work - VO 04Additional Asphalt work - VO 04Additional Asphalt work - VO 04Additional Asphalt work - VO 04

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

E-AS-4200 Milling of existing asphalt up to 50mm for Alignment 01 from St. 5+233 to St. 5+845 1.00d 02-Jun-16 04-Jun-16

E-AS-4210 50 mm thick bituminous wearing course for Alignment 01 from St. 5+233 to St. 5+845 1.00d 04-Jun-16 05-Jun-16

E-AS-4220 Milling of existing asphalt up to 50mm for Alignment 01 from St. 7+200 to St. 7+900 1.00d 04-Jun-16 05-Jun-16

E-AS-4230 50 mm thick bituminous wearing course for Alignment 01 from St. 7+200 to St. 7+900 1.00d 05-Jun-16 06-Jun-16

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AS-4240 Milling of existing asphalt up to 50mm for Alignment 03 from St. 0+000 to St. 3+061 1.00d 06-Jun-16 07-Jun-16

E-AS-4250 50 mm thick bituminous wearing course for Alignment 03 from St. 0+000 to St. 3+061 5.00d 07-Jun-16 13-Jun-16

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

E-AS-4260 Milling of existing asphalt up to 50mm for Alignment 04 from St. 1+638 to St. 3+557 1.00d 08-Jun-16 09-Jun-16

E-AS-4270 50 mm thick bituminous wearing course for Alignment 04 from St. 1+638 to St. 3+557 5.00d 13-Jun-16 19-Jun-16

E-AS-4300 10 cm Reinforced Concrete 2.00d 19-Jun-16 21-Jun-16

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

E-AS-4280 Milling of existing asphalt up to 50mm for Alignment 06 from St. 2+500 to St. 3+621 1.00d 15-Jun-16 16-Jun-16

E-AS-4290 50 mm thick bituminous wearing course for Alignment 06 from St. 2+500 to St. 3+621 2.00d 19-Jun-16 21-Jun-16

E-AS-4310 10 cm Reinforced Concrete 2.00d 21-Jun-16 23-Jun-16

MiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneous

A1090 Reinstatement (Quantity ) 1.00d 21-Jun-16 22-Jun-16

E1070 Concrete Encasement 10.00d 01-Jun-15 A 06-Jun-16

E1080 Reinforced Concrete Encasement 15.00d 01-Jun-16 18-Jun-16

E1090 Pipe Marking 10.00d 09-Jun-16 20-Jun-16

Post Construction PhasePost Construction PhasePost Construction PhasePost Construction PhasePost Construction Phase
PCS1035 Preliminary As-Built Drawings 42.00d 02-May-16 25-Jun-16

PCS1100 Demobilization 9.00d 25-Jun-16 04-Jul-16

O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2016 2017 2018

06-Jun-16, Pipeline Alignment ...

200mm BC layer + 2 Asphalt lay...

150mm BC layer + Asphalt layer...

15-Jun-16, Zone 2

06-Jun-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

09-Jun-16, Pipeline Alignment ...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

200mm BC layer + 2 Asphalt lay...

Reinstatement over trench of 1...

02-Jun-16, Pipeline Alignment ...

200mm BC layer Reinstatement o...

Reinstatement over trench of 2...

15-Jun-16, Pipeline Alignment ...

200mm BC layer Reinstatement o...

200mm BC layer Reinstatement o...

Reinstatement over trench of 1...

23-Jun-16, Additional Asphalt ...

06-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

13-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

21-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

10 cm Reinforced Concrete

23-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

10 cm Reinforced Concrete

22-Jun-16, Miscellaneous

Reinstatement (Quantity )

Concrete Encasement

Reinforced Concrete Encasement

Pipe Marking

04-Jul-16, Post Construction P...

Preliminary As-Built Drawings

Demobilization

Revised CPM Schedule - North-East Jenin Component - VO 04 01-Jun-16 17:44

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: 4W.
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Activity ID Activity Name Original
Duration

Start Finish

Revised CPM Schedule - NoRevised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04Revised CPM Schedule - North-East Jenin Component - VO 04
MilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
NEJ-A-01 Notice to Proceed (NTP) 0.00d 02-Feb-15 A

NEJ-A-02 Task Order Completion Date 0.00d 04-Jul-16*

NEJ-A-22 Project Duration 480.00d 02-Feb-15 A 04-Jul-16

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
NEJ-IA-1000 Start of Construction Submittals 0.00d 02-Feb-15 A

NEJ-IA-1010 Finish of Pre-Construction Submittals 0.00d 23-Jul-15 A

NEJ-IA-1020 Finish of Construction Submittals 0.00d 05-Jun-16

NEJ-IA-1030 Start of Construction (Ground Breaking ) 0.00d 10-May-15 

NEJ-IA-1040 Start of MAIN TRANSMISSION PIPELINES 0.00d 27-May-15 

NEJ-IA-1050 Finish of MAIN TRANSMISSION PIPELINES 0.00d 02-Jul-16

NEJ-IA-1060 Start of FAQQUUA RESERVOIR 0.00d 10-May-15 

NEJ-IA-1070 Finish of FAQQUUA RESERVOIR 0.00d 23-Jun-16

NEJ-IA-1080 Start of JALBUN & FAQQUA' Booster Station 0.00d 10-Oct-15 A

NEJ-IA-1090 Finish of JALBUN & FAQQUA' Booster Station 0.00d 28-Jun-16

NEJ-IA-1100 Start of Mobilization 0.00d 02-Feb-15 A

NEJ-IA-1110 Finish of Mobilization 0.00d 22-Mar-15 A

NEJ-IA-1120 Start of Pre-Construction Submittals 0.00d 02-Feb-15 A

NEJ-IA-1130 Issuance of VO 01 0.00d 11-Aug-15 

NEJ-IA-1140 Issuance of VO 02 0.00d 18-Sep-15 

NEJ-IA-1150 Issuance of VO 03 0.00d 27-Nov-15 

NEJ-IA-1200 Issuance of VO 04 0.00d 25-Apr-16 A

PreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction Phase
MobilizationMobilizationMobilizationMobilizationMobilization

NEJ-MOB-1000 Pre-Construction Dilapidation Survey 5.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1010 Provide, furnish and erect Temporary Project Signs 1.00d 19-Feb-15 A 22-Mar-15 A

NEJ-MOB-1020 Supply and furnish Field Office Furniture and Miscellaneous 2.00d 19-Feb-15 A 22-Mar-15 A

NEJ-MOB-1030 Supply and install Field Office Computer Systems and IT Equipments 2.00d 21-Feb-15 A 22-Mar-15 A

NEJ-MOB-1040 Arrange for and erect Contractor’s work and storage yards 2.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1050 Moving onto the Sites of all Plant and equipments 3.00d 04-Feb-15 A 22-Mar-15 A

NEJ-MOB-1060 Post OSHA-required notices and establish safety programs 2.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1070 Installation of Temporary Facilities as per section 01500 including 5.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1080 Survey work 9.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1090 Mobilization Summary 21.00d 02-Feb-15 A 22-Mar-15 A

PreConstruction SubmittalsPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction Submittals
NEJ-PCS-1000 Preparation & Submit Copy of Bank Guarantee Certificates 5.00d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1010 Review & Approval of Bank Guarantee Certificates 21.00d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1020 Preparation & Submit Scheduling Qualification Submittal 2.00d 04-Feb-15 A 08-Feb-15 A

NEJ-PCS-1030 Review & Approval of Scheduling Qualification Submittal 21.00d 08-Feb-15 A 18-Feb-15 A

NEJ-PCS-1040 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 2.00d 11-Feb-15 A 19-Feb-15 A

NEJ-PCS-1050 Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 21.00d 19-Feb-15 A 02-Mar-15 A

NEJ-PCS-1060 Preparation & Submit Submittals Schedule 2.00d 02-Feb-15 A 09-Jun-15 A

NEJ-PCS-1070 Review & Approval of Submittals Schedule 21.00d 24-Feb-15 A 05-Jul-15 A

NEJ-PCS-1080 Preparation & Submit Key Staff 2.00d 02-Feb-15 A 19-Mar-15 A

NEJ-PCS-1090 Review & Approval of Key Staff 21.00d 19-Mar-15 A 22-Mar-15 A

NEJ-PCS-1100 Preparation & Submit Project Temporary Signs 2.00d 02-Feb-15 A 11-Mar-15 A
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NEJ-PCS-1110 Review & Approval of Project Temporary Signs 11.00d 11-Mar-15 A 16-Mar-15 A

NEJ-PCS-1120 Preparation & Submit Engineer’s Field Office Location and Layout 2.00d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1130 Review & Approval of Engineer ’s Field Office Location and Layout 11.00d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1140 Preparation & Submit Field Office Furniture and Equipment Plan 2.00d 04-Feb-15 A 08-Feb-15 A

NEJ-PCS-1150 Review & Approval of Field Office Furniture and Equipment Plan 1.00d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1160 Preparation & Submit Field Office Computer Systems and Miscellaneous 3.00d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1170 Review & Approval of Field Office Computer Systems and Miscellaneous 11.00d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1180 Preparation & Submit Quality Control Plan 5.00d 25-Jan-15 A 05-Mar-15 A

NEJ-PCS-1190 Review & Approval of Quality Control Plan 21.00d 12-Feb-15 A 24-Mar-15 A

NEJ-PCS-1200 Preparation & Submit Safety Plan 5.00d 02-Feb-15 A 09-Apr-15 A

NEJ-PCS-1210 Review & Approval of Safety Plan 21.00d 03-Mar-15 A 16-Apr-15 A

NEJ-PCS-1220 Preparation & Submit Traffic Control Plan 5.00d 02-Feb-15 A 19-May-15 

NEJ-PCS-1230 Review & Approval of Traffic Control Plan 21.00d 17-Mar-15 A 07-Jun-15 A

NEJ-PCS-1240 Preparation & Submit Environmental Monitoring and Mitigation Plan 2.00d 02-Feb-15 A 05-Mar-15 A

NEJ-PCS-1250 Review & Approval of Environmental Monitoring and Mitigation Plan 21.00d 05-Mar-15 A 12-Mar-15 A

NEJ-PCS-1260 Preparation & Submit General Construction Method Statement 5.00d 02-Feb-15 A 06-Apr-15 A

NEJ-PCS-1270 Review & Approval of General Constraction Method Statement 21.00d 26-Feb-15 A 16-Apr-15 A

NEJ-PCS-1280 Preparation & Submit Original CPM Construction Schedule 24.00d 09-Feb-15 A 23-Jun-15 A

NEJ-PCS-1290 Review & Approval of Original CPM Construction Schedule 21.00d 23-Jun-15 A 23-Jul-15 A

NEJ-PCS-1300 Preparation & Submit Construction Risk Management Program 5.00d 02-Feb-15 A 08-Mar-15 A

NEJ-PCS-1310 Review & Approval of Construction Risk Management Program 21.00d 08-Mar-15 A 12-Mar-15 A

NEJ-PCS-1320 Preparation & Submit Dilapidation Survey for Transmission Pipelines 15.00d 03-Feb-15 A 26-May-15 

NEJ-PCS-1321 Review & Approval of Dilapidation Survey for Transmission Pipelines 21.00d 19-Feb-15 A 21-Jun-15 A

NEJ-PCS-1322 Preparation & Submit Dilapidation Survey for  Faqqua and Jalbun Booster Station 3.00d 04-Feb-15 A 26-Feb-15 A

NEJ-PCS-1323 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21.00d 26-Feb-15 A 12-Mar-15 A

NEJ-PCS-1325 Preparation & Submit Dilapidation Survey for Faqqua Elevated Reservoir 3.00d 04-Feb-15 A 26-Feb-15 A

NEJ-PCS-1326 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21.00d 26-Feb-15 A 12-Mar-15 A

NEJ-PCS-1360 Preparation & Submit Insurances 2.00d 02-Feb-15 A 16-Feb-15 A

NEJ-PCS-1370 Review & Approval of Insurances 21.00d 16-Feb-15 A 16-Feb-15 A

NEJ-PCS-1380 Preparation & Submit Lists of Permits and Licenses 5.00d 02-Feb-15 A 19-Mar-15 A

NEJ-PCS-1390 Review & Approval of Lists of Permits and Licenses 21.00d 19-Mar-15 A 09-Apr-15 A

Coordination and PermitsCoordination and PermitsCoordination and PermitsCoordination and PermitsCoordination and Permits
NEJ-COR-1000 Receive Final for Construction Drawings 1.00d 02-Feb-15 A 04-Feb-15 A

NEJ-COR-1010 Coordination with the COGATand DCL to obtain all the necessary approvals inclusive of traffic plans - Area C 40.00d 02-Feb-15 A 21-Jun-15 A

NEJ-COR-1020 Coordination with Local authorities and obtain required permits for start of construction 18.00d 02-Feb-15 A 26-Feb-15 A

Traffic Control PlanTraffic Control PlanTraffic Control PlanTraffic Control PlanTraffic Control Plan
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

NEJ-COR-1060 Preparation & Submit Traffic Control Plan for Faqqua Elevated Reservoir 5.00d 23-Mar-15 A 19-Apr-15 A

NEJ-COR-1070 Review & Approval of Traffic Control Plan for Faqqua Elevated Reservoir 21.00d 19-Apr-15 A 28-Apr-15 A

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station
NEJ-COR-1040 Preparation & Submit Traffic Control Plan for Faqqua and Jalbun Booster Station 5.00d 08-Feb-15 A 06-May-15 

NEJ-COR-1050 Review & Approval of Traffic Control Plan for Faqqua and Jalbun Booster Station 21.00d 19-Apr-15 A 13-May-15 

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline
NEJ-COR-100 Preparation & Submit Traffic Control Plan for Pipe Alignments (Area A and B) 5.00d 23-Feb-15 A 19-May-15 

NEJ-COR-101 Review & Approval of Traffic Control Plan for Pipe Alignments (Area A and B) 21.00d 17-Mar-15 A 07-Jun-15 A

NEJ-COR-1080 Preparation & Submit Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1090 Review & Approval of Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 21.00d 21-Jun-15 A 03-Jun-16

NEJ-COR-1100 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1110 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 21.00d 21-Jun-15 A 03-Jun-16
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NEJ-COR-1120 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1130 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 21.00d 21-Jun-15 A 03-Jun-16

NEJ-COR-1140 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1150 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 21.00d 21-Jun-15 A 03-Jun-16

NEJ-COR-1160 Preparation & Submit Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1170 Review & Approval of Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 21.00d 21-Jun-15 A 03-Jun-16

NEJ-COR-1180 Preparation & Submit Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 20.00d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1190 Review & Approval of Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 21.00d 21-Jun-15 A 03-Jun-16

Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase
Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Method StatementMethod StatementMethod StatementMethod StatementMethod Statement
CS-MS-260 Prep. & Sub. Cathode protection Installation Method Statement 5.00d 09-Jun-15 A 15-Jul-15 A

CS-MS-270 Review & Approval of Cathode protection Installation Method Statement 21.00d 18-Jun-15 A 23-Jul-15 A

CS-MS-280 Prep. & Sub. Radiographic Testing method statement and safety plan 5.00d 02-Feb-15 A 05-Jul-15 A

CS-MS-290 Review & Approval of Radiographic Testing method statement and safety plan 21.00d 06-May-15 07-Jul-15 A

CS-MS-300 Prep. & Sub. Repairing Pipe Cement Mortar Lining method Statement 5.00d 02-Feb-15 A 26-Apr-15 A

CS-MS-310 Review & Approval of Repairing Pipe Cement Mortar Lining method Statement 21.00d 26-Apr-15 A 27-Apr-15 A

Shopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittals
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

NEJ-SD-FER-0990 Prep. & Sub. Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 9.00d 12-Feb-15 A 10-May-15 

NEJ-SD-FER-0991 Review & Approval of Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 21.00d 19-Mar-15 A 13-May-15 

NEJ-SD-FER-1000 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 5.00d 24-Mar-15 A 23-Apr-15 A

NEJ-SD-FER-1010 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 21.00d 23-Apr-15 A 27-Apr-15 A

NEJ-SD-FER-1020 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 5.00d 30-Mar-15 A 02-Apr-15 A

NEJ-SD-FER-1030 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 21.00d 02-Apr-15 A 23-Apr-15 A

NEJ-SD-FER-1040 Prep. & Sub. Shop drawing for Mechanical shopdarwing for reservoir 9.00d 05-Apr-15 A 17-Jun-15 A

NEJ-SD-FER-1050 Review & Approval of Shop drawing for Mechanical shopdarwing for reservoir 21.00d 31-May-15 20-Aug-15 

NEJ-SD-FER-1060 Prep. & Sub. Shop drawing for Electrical shopdarwing for reservoir 9.00d 01-Apr-15 A 03-Jun-15 A

NEJ-SD-FER-1070 Review & Approval of Shop drawing for Electrical shopdarwing for reservoir 21.00d 13-Apr-15 A 03-Jun-15 A

NEJ-SD-FER-1340 Prep.&Submit Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 5.00d 27-May-15 22-Jun-15 A

NEJ-SD-FER-1350 Review & Approval of Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 21.00d 22-Jun-15 A 05-Jun-16

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station
NEJ-SD-FJBS-1000 Prep. & Sub. Shop drawing for Faqquaa - Jalboun Booster station layout 20.00d 05-Apr-15 A 21-Jun-15 A

NEJ-SD-FJBS-1010 Review & Approval of Shop drawing for Faqquaa - Jalboun Booster station layout 21.00d 21-Jun-15 A 13-Oct-15 A

NEJ-SD-FJBS-1020 Prep & Submit Shop drawing for Booster Pump 10.00d 01-Dec-15 20-Dec-15 

NEJ-SD-FJBS-1030 Review & Approval of Shop drawing Booster Pump 21.00d 20-Dec-15 27-Mar-16 A

NEJ-SD-FJBS-1040 Prep & Submit Plumping (Piping, Fixtures & Equipment) - Shop Drawing 10.00d 13-Oct-15 A 22-Oct-15 A

NEJ-SD-FJBS-1050 Review & Approval of Plumping (Piping, Fixtures & Equipment) - Shop Drawing 21.00d 22-Oct-15 A 27-Jan-16 A

NEJ-SD-FJBS-1080 Prep&submit Shop Drawing for Break Tank 100 m3 5.00d 01-Apr-15 A 22-Apr-15 A

NEJ-SD-FJBS-1090 Review & Approval of Shop Drawing for Break Tank 100 m3 21.00d 22-Apr-15 A 27-Apr-15 A

NEJ-SD-FJBS-1100 Prep&submit Shop Drawing for Retaining Wall Shop Drawing 5.00d 06-Sep-15 04-Oct-15 A

NEJ-SD-FJBS-1110 Review & Approval of Shop Drawing for Retaining Wall Shop Drawing 21.00d 04-Oct-15 A 13-Oct-15 A

NEJ-SD-FJBS-1120 Prep&submit Civil Shop Drawing for Electrical & Control Building 5.00d 02-May-15 06-May-15 

NEJ-SD-FJBS-1130 Review & Approval of Civil Shop Drawing for Electrical & Control Building 21.00d 09-Apr-15 A 12-May-15 

NEJ-SD-FJBS-1140 Prep&submit Civil Shop Drawing for Living Quarters Building 20.00d 01-Apr-15 A 28-Apr-15 A

NEJ-SD-FJBS-1150 Review & Approval of Civil Shop Drawing for Living Quarters Building 21.00d 06-Apr-15 A 05-May-15 

NEJ-SD-FJBS-1180 Prep & submit Civil Shop Drawing for Yard Works () 5.00d 01-Jun-15 A 09-Jun-15 A

NEJ-SD-FJBS-1190 Review & Approval of Civil Shop Drawing for Yard Works 21.00d 09-Jun-15 A 15-May-16 

NEJ-SD-FJBS-1220 Prep.&Submit Panels Boards - Shop Drawing 5.00d 17-Jan-16 A 11-Feb-16 A
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NEJ-SD-FJBS-1230 Review & Approval of Panels Boards - Shop Drawing 21.00d 11-Feb-16 A 16-Feb-16 A

NEJ-SD-FJBS-1240 Prep.&Submit Lighting - Shop Drawing 5.00d 14-Apr-15 A 15-Jul-15 A

NEJ-SD-FJBS-1250 Review & Approval of Lighting - Shop Drawing 21.00d 15-Jul-15 A 06-Aug-15 

NEJ-SD-FJBS-1260 Prep.&Submit Lightning Protection System - Shop Drawing 5.00d 05-Oct-15 A 22-Feb-16 A

NEJ-SD-FJBS-1270 Review & Approval of Lightning Protection System - Shop Drawing 21.00d 05-Oct-15 A 23-Feb-16 A

NEJ-SD-FJBS-1280 Prep.&Submit Process Control & Instrumentation System - Shop Drawing 5.00d 11-Nov-15 16-Dec-15 

NEJ-SD-FJBS-1290 Review & Approval of Process Control&Instrumentation System - Shop Drawing 21.00d 16-Dec-15 13-Jan-16 A

NEJ-SD-FJBS-1300 Prep.&Submit Control Panel Instrumentation - Shop Drawing 5.00d 06-Jan-16 A 08-Feb-16 A

NEJ-SD-FJBS-1310 Review & Approval of Control Panel Instrumentation - Shop Drawing 21.00d 08-Feb-16 A 12-Jun-16

NEJ-SD-FJBS-1320 Prep.&Submit Coordination Shop drawing for Faqquaa - Jalboun Booster station 5.00d 01-Oct-15 A 21-Apr-16 A

NEJ-SD-FJBS-1330 Review & Approval of Coordination Shop drawing for Faqquaa - Jalboun Booster station 21.00d 21-Apr-16 A 15-May-16 

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline
Water pipe line shopdrawiWater pipe line shopdrawingWater pipe line shopdrawingWater pipe line shopdrawingWater pipe line shopdrawing

NEJ-SD-MTP-100 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 250mm 20.00d 21-Mar-15 A 29-Jun-15 A

NEJ-SD-MTP-101 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St 2+850) 400 & 21.00d 20-Apr-15 A 08-Jul-15 A

NEJ-SD-MTP-103 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20.00d 20-May-15 28-Jul-15 A

NEJ-SD-MTP-104 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 2+850 to St. 5+680) (250 21.00d 12-Jul-15 A 28-Jul-15 A

NEJ-SD-MTP-105 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150mm) 20.00d 01-Apr-15 A 03-Jun-15 A

NEJ-SD-MTP-106 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150 21.00d 03-Jun-15 A 12-Aug-15 

NEJ-SD-MTP-120 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 02 15.00d 09-Jul-15 A 13-Oct-15 A

NEJ-SD-MTP-130 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 02 21.00d 13-Oct-15 A 12-Nov-15 

NEJ-SD-MTP-140 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 03 15.00d 09-Jun-15 A 25-Jun-15 A

NEJ-SD-MTP-150 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 03 21.00d 25-Jun-15 A 19-Aug-15 

NEJ-SD-MTP-160 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 04 15.00d 09-Jul-15 A 15-Jul-15 A

NEJ-SD-MTP-170 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 04 21.00d 15-Jul-15 A 25-Oct-15 A

NEJ-SD-MTP-180 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 05 15.00d 21-Jul-15 A 29-Sep-15 

NEJ-SD-MTP-190 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 05 21.00d 05-Aug-15 30-Sep-15 

NEJ-SD-MTP-200 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 06 9.00d 21-Jul-15 A 05-Oct-15 A

NEJ-SD-MTP-210 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 06 21.00d 22-Sep-15 08-Oct-15 A

NEJ-SD-MTP-220 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 07 10.00d 01-Aug-15 08-Aug-15 

NEJ-SD-MTP-230 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 07 21.00d 08-Aug-15 14-Sep-15 

NEJ-SD-MTP-240 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 08 10.00d 01-Aug-15 08-Aug-15 

NEJ-SD-MTP-250 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 08 21.00d 08-Aug-15 09-Sep-15 

Cathode Protection shopdCathode Protection shopdrawingCathode Protection shopdrawingCathode Protection shopdrawingCathode Protection shopdrawing
NEJ-SD-MTP-260 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 250m 20.00d 14-May-15 12-Jul-15 A

NEJ-SD-MTP-270 Review & Approval of Shop drawing for Cathodic Protection - Alignment 01 (from St. 0+000 to St 2+850) 400 & 250mm 21.00d 07-Jun-15 A 13-Jul-15 A

NEJ-SD-MTP-280 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20.00d 15-Jul-15 A 30-Jul-15 A

NEJ-SD-MTP-290 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 2+850 to St. 5+680) (250 21.00d 30-Jul-15 A 12-Aug-15 

NEJ-SD-MTP-300 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) (150mm) 20.00d 03-Aug-15 20-Aug-15 

NEJ-SD-MTP-310 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) (15 21.00d 20-Aug-15 27-Aug-15 

NEJ-SD-MTP-320 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 02 20.00d 11-Oct-15 A 13-Oct-15 A

NEJ-SD-MTP-330 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 02 21.00d 13-Oct-15 A 12-Nov-15 

NEJ-SD-MTP-340 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 03 20.00d 11-Aug-15 23-Aug-15 

NEJ-SD-MTP-350 Review & Approval of Shop drawing for Pipeline Cathodic Protection- Alignment 03 21.00d 23-Aug-15 27-Aug-15 

NEJ-SD-MTP-360 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 04 20.00d 14-Sep-15 05-Oct-15 A

NEJ-SD-MTP-370 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 04 21.00d 05-Oct-15 A 25-Oct-15 A

NEJ-SD-MTP-380 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 05 20.00d 13-Sep-15 29-Sep-15 

NEJ-SD-MTP-390 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 05 21.00d 28-Sep-15 30-Sep-15 

NEJ-SD-MTP-400 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 06 20.00d 04-Oct-15 A 05-Oct-15 A
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NEJ-SD-MTP-410 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 06 21.00d 05-Oct-15 A 07-Oct-15 A

NEJ-SD-MTP-420 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 07 20.00d 02-Sep-15 15-Sep-15 

NEJ-SD-MTP-430 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 07 21.00d 15-Sep-15 16-Sep-15 

NEJ-SD-MTP-440 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 08 20.00d 08-Sep-15 10-Sep-15 

NEJ-SD-MTP-450 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 08 21.00d 10-Sep-15 14-Sep-15 

Chambers ShopdrawingChambers ShopdrawingChambers ShopdrawingChambers ShopdrawingChambers Shopdrawing
Gate Valve ChambersGate Valve ChambersGate Valve ChambersGate Valve ChambersGate Valve Chambers

CS-1720 Prep. & Sub. Shop drawing for Gate Valve Chambers 15.00d 06-Apr-15 A 04-Jun-15 A

CS-1730 Review & Approval of Shop drawing for Gate Valve Chambers 21.00d 26-Apr-15 A 01-Jul-15 A

AVAR ChambersAVAR ChambersAVAR ChambersAVAR ChambersAVAR Chambers
CS-1820 Prep. & Sub. Shop drawing for AV/AR chamber 15.00d 26-Nov-15 29-Nov-15 

CS-1830 Review & Approval of Shop drawing for AV/AR chamber 21.00d 29-Nov-15 22-Dec-15 

WO Washout ChambersWO Washout ChambersWO Washout ChambersWO Washout ChambersWO Washout Chambers
CS-1880 Prep. & Sub. Shop drawing for WO chamber 15.00d 06-Apr-15 A 04-Jun-15 A

CS-1890 Review & Approval of Shop drawing for WO chamber 21.00d 26-Apr-15 A 01-Jul-15 A

BFV ChambersBFV ChambersBFV ChambersBFV ChambersBFV Chambers
CS-1740 Prep. & Sub. Structural Shop drawing for 400mm BFV Chamber at Station AL 01 - 1+500 15.00d 16-Jun-15 A 13-Sep-15 

CS-1750 Review & Approval of Structural Shop drawing for 400mm BFV Chamber at Station AL 01 - 1+500 21.00d 13-Aug-15 21-Sep-15 

CS-2124 Prep. & Sub. Structural Shop drawing for 400mm BFV future connection chamber at Station AL 01 - 0+004 15.00d 01-Sep-15 13-Sep-15 

CS-2134 Review & Approval of Structural Shop drawing for 400mm BFV future connection chamber at Station AL 01 - 0+004 21.00d 13-Aug-15 21-Sep-15 

Flow Meter Monitoring cFlow Meter Monitoring chamberFlow Meter Monitoring chamberFlow Meter Monitoring chamberFlow Meter Monitoring chamber
CS-1860 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber No. 01 at Station AL-01 0+020 15.00d 01-Aug-15 30-Aug-15 

CS-1870 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber No. 01 at Station AL-01 0+020 21.00d 04-Aug-15 07-Sep-15 

CS-2144 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-03 0+335 15.00d 03-Nov-15 13-Dec-15 

CS-2154 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-03 0+335 21.00d 13-Dec-15 16-Dec-15 

CS-2164 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-01 2+660 15.00d 03-Nov-15 13-Dec-15 

CS-2174 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-01 2+660 21.00d 13-Dec-15 16-Dec-15 

Connection ChambersConnection ChambersConnection ChambersConnection ChambersConnection Chambers
CS-1980 Prep. & Sub. Structural Shop drawing for  DEIR ABU DAIF Connection chamber 10.00d 01-Jul-15 A 02-Sep-15 

CS-1990 Review & Approval of Structural Shop drawing for DEIR ABU DAIF Connection chamber 21.00d 12-Aug-15 08-Sep-15 

CS-2000 Prep. & Sub. Structural Shop drawing for ARABUNA  Connection chamber 10.00d 05-Jul-15 A 05-Nov-15 

CS-2010 Review & Approval of Structural Shop drawing for ARABUNA  Connection chamber 21.00d 05-Nov-15 11-Nov-15 

CS-2040 Prep. & Sub. Structural Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 10.00d 05-Jul-15 A 15-Dec-15 

CS-2050 Review & Approval of Structural Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 21.00d 15-Dec-15 23-Dec-15 

CS-2080 Prep. & Sub. Structural Shop drawing for Deir Gazala Connection chamber 10.00d 05-Jul-15 A 05-Nov-15 

CS-2090 Review & Approval of Structural Shop drawing for Deir Gazala Connection chamber 21.00d 05-Nov-15 11-Nov-15 

CS-2091 Prep. & Sub. Structural Shop drawing for Arranah Connection chamber 10.00d 01-Nov-15 05-Nov-15 

CS-2092 Review & Approval of Structural Shop drawing for Arranah Connection chamber 21.00d 05-Nov-15 11-Nov-15 

CS-2093 Prep. & Sub. Structural Shop drawing for Beit Qad Connection chamber 10.00d 10-Nov-15 08-Dec-15 

CS-2094 Review & Approval of Structural Shop drawing for Beit Qad Connection chamber 21.00d 08-Dec-15 16-Dec-15 

Bulk Water Filling StatioBulk Water Filling StationBulk Water Filling StationBulk Water Filling StationBulk Water Filling Station
CS-2104 Prep. & Sub. Shop drawing for Bulk Water Filling Station 20.00d 02-Mar-15 A 17-Mar-15 A

CS-2114 Review & Approval of Shop drawing for Bulk Water Filling Station 21.00d 17-Mar-15 A 30-Mar-15 A

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals
Mechanical Material SubmittaMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material Submittals

NEJ-MMS-050 Prep. & Sub. 150mm Steel Pipes (FIP) 20.00d 17-Feb-15 A 26-Mar-15 A

NEJ-MMS-051 Review & Approval of 150mm Steel Pipes (FIP) 21.00d 26-Mar-15 A 30-Mar-15 A

NEJ-MMS-100 Prep. & Sub. 400 mm, 250mm, 200mm Steel Pipes (AVROT) 20.00d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-110 Review & Approval of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 21.00d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-120 Prep. & Sub. Butterfly Valve 5.00d 02-Feb-15 A 20-May-15 
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NEJ-MMS-130 Review & Approval of Butterfly Valve 21.00d 27-Apr-15 A 27-May-15 

NEJ-MMS-140 Prep. & Sub. Gate Valves (50mm, 80mm, 100mm) 5.00d 02-Feb-15 A 19-Apr-15 A

NEJ-MMS-150 Review & Approval of Gate Valve (50mm, 80mm, 100mm) 21.00d 19-Apr-15 A 04-May-15 

NEJ-MMS-151 Prep. & Sub. Gate Valves  (150mm, 200mm, 250mm) 5.00d 17-Feb-15 A 06-Jul-15 A

NEJ-MMS-152 Review & Approval of Gate Valve (150mm, 200mm, 250mm) 21.00d 27-Apr-15 A 23-Jul-15 A

NEJ-MMS-160 Prep. & Sub. Combination Air Valve 5.00d 04-Feb-15 A 19-Feb-15 A

NEJ-MMS-170 Review & Approval of Combination Air Valve 21.00d 19-Feb-15 A 10-Mar-15 A

NEJ-MMS-180 Prep. & Sub. Check Valve 5.00d 07-Feb-15 A 20-Apr-15 A

NEJ-MMS-190 Review & Approval of Check Valve 21.00d 20-Apr-15 A 23-Apr-15 A

NEJ-MMS-200 Prep. & Sub. Flow Control Valve 5.00d 12-Feb-15 A 19-Aug-15 

NEJ-MMS-210 Review & Approval of Flow Control Valve 21.00d 22-Mar-15 A 01-Sep-15 

NEJ-MMS-220 Prep. & Sub. Pressure Sustaining Valve 5.00d 22-Jun-15 A 09-Sep-15 

NEJ-MMS-230 Review & Approval of Pressure Sustaining  Valve 21.00d 16-Aug-15 28-Oct-15 A

NEJ-MMS-240 Prep. & Sub. Strainer 5.00d 17-Feb-15 A 05-Mar-15 A

NEJ-MMS-250 Review & Approval of Strainer 21.00d 05-Mar-15 A 10-Mar-15 A

NEJ-MMS-260 Prep. & Sub. Pressure Reducing Valve 5.00d 18-Mar-15 A 16-Aug-15 

NEJ-MMS-270 Review & Approval of Pressure Reducing Valve 21.00d 18-Mar-15 A 26-Aug-15 

NEJ-MMS-280 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - First Submission 21.00d 15-Mar-15 A 29-Mar-15 A

NEJ-MMS-285 Review & Approval of Jalbun and Faqqua Booster Pumps - First Submission 21.00d 29-Mar-15 A 07-Apr-15 A

NEJ-MMS-290 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - Second Submission 21.00d 07-Apr-15 A 17-May-15 

NEJ-MMS-290-b Review & Approval of Jalbun and Faqqua Booster Pumps - Second Submission 21.00d 09-Apr-15 A 01-Jun-15 A

NEJ-MMS-320 Prep. & Sub. of Bolts, Nuts and Washers 21.00d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-330 Review & Approval of Bolts, Nuts and Washers 21.00d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-340 Prep. & Sub. of Steel Fittings (elbows, reducers, tees, etc.) 21.00d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-350 Review & Approval of Steel Fittings (elbows, reducers, tees, etc.) 21.00d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-360 Prep. & Sub. of Dismantling Joint 21.00d 02-Feb-15 A 08-Mar-15 A

NEJ-MMS-370 Review & Approval of Dismantling Joint 21.00d 08-Mar-15 A 16-Mar-15 A

NEJ-MMS-380 Prep. & Sub. of Pressure Gauge 21.00d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-390 Review & Approval of Pressure Gauge 21.00d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-400 Prep. & Sub. of Steel Flanges 21.00d 02-Feb-15 A 22-Mar-15 A

NEJ-MMS-410 Review & Approval of Steel Flanges 21.00d 22-Mar-15 A 24-Mar-15 A

NEJ-MMS-440 Prep. & Sub. of Ball Valves 21.00d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-450 Review & Approval of Ball Valves . 21.00d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-500 Prep. & Sub. Heat Shrinkable Sheets - Sleeves and Tapes 5.00d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-510 Review & Approval of Heat Shrinkable Sheets - Sleeves and Tapes 21.00d 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-520 Prep. & Sub. Mechanical coupling & socket adapters 5.00d 02-Feb-15 A 16-Sep-15 

NEJ-MMS-530 Review & Approval of Mechanical coupling & socket adapters 21.00d 31-May-15 12-Oct-15 A

NEJ-MMS-540 Prep. & Sub. Steel pipes marking Sample 5.00d 07-May-16 15-May-16 

NEJ-MMS-550 Review & Approval of Steel pipes marking Sample 21.00d 15-May-16 08-Jun-16

NEJ-MMS-560 Prep. & Sub. Float (Level) control valves 5.00d 02-Feb-15 A 17-Jun-15 A

NEJ-MMS-570 Review & Approval of Float (Level) control valves 21.00d 17-Mar-15 A 26-Aug-15 

NEJ-MMS-600 Prep. & Sub. Flexible expansion Joint 5.00d 02-Feb-15 A 13-May-15 

NEJ-MMS-610 Review & Approval of Flexible expansion Joint 21.00d 21-Apr-15 A 18-May-15 

NEJ-MMS-640 Prep. & Sub. of Flange Gaskets 21.00d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-650 Review & Approval of Flange Gaskets 21.00d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-680 Prep. & Sub. of Flexible hose for bulk meter station 21.00d 03-Mar-15 A 17-Mar-15 A

NEJ-MMS-690 Review & Approval of Flexible hose for bulk meter station 21.00d 17-Mar-15 A 30-Mar-15 A

NEJ-MMS-700 Prep. & Sub. of Solar system for service building. 21.00d 17-Jan-16 A 03-Feb-16 A
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NEJ-MMS-710 Review & Approval of Solar system for service building 21.00d 03-Feb-16 A 11-Feb-16 A

NEJ-MMS-720 Prep. & Sub. of HVAC of control room including copper pipes and power cable 21.00d 27-Jan-16 A 31-Jan-16 A

NEJ-MMS-730 Review & Approval of HVAC of control room including copper pipes and power cable 21.00d 31-Jan-16 A 08-Jun-16

NEJ-MMS-740 Prep. & Sub. of Plumbing pipe for sanitary. 21.00d 13-Oct-15 A 20-Dec-15 

NEJ-MMS-750 Review & Approval of Plumbing pipe for sanitary. 21.00d 20-Dec-15 17-Jan-16 A

NEJ-MMS-760 Prep. & Sub. of steel pipe 25mm, 32mm, 40mm for water supply. 21.00d 01-Jul-15 A 07-Jul-15 A

NEJ-MMS-770 Review & Approval of steel pipe 25mm, 32mm, 40mm for water supply. 21.00d 07-Jul-15 A 23-Jul-15 A

NEJ-MMS-800 Prep. & Sub. of Air Compressor 5.00d 01-Oct-15 A 07-Oct-15 A

NEJ-MMS-810 Review & Approval of Air Compressor 21.00d 07-Oct-15 A 21-Oct-15 A

NEJ-MMS-850 Prep. & Sub. of Bladder Tank 5.00d 07-Oct-15 A 18-Nov-15 

NEJ-MMS-860 Review & Approval of Bladder Tank 21.00d 18-Nov-15 01-Dec-15 

Civil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material Submittals
NEJ-CMS-100 Prep. & Sub. Bedding Material 5.00d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-110 Review & Approval of Bedding Material 21.00d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-120 Prep. & Sub. Single Size Backfilling Material 5.00d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-130 Review & Approval of Single Size Backfilling Material 21.00d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-140 Prep. & Sub. Base Course 5.00d 04-Feb-15 A 06-Apr-15 A

NEJ-CMS-150 Review & Approval of Base Course 21.00d 06-Apr-15 A 19-Apr-15 A

NEJ-CMS-160 Prep. & Sub. Concrete Mix Design 28.00d 02-Feb-15 A 17-May-15 

NEJ-CMS-170 Review & Approval of Concrete Mix Design 21.00d 17-May-15 19-May-15 

NEJ-CMS-180 Prep. & Sub. Steel Reinforcement 5.00d 02-Feb-15 A 01-Apr-15 A

NEJ-CMS-190 Review & Approval of Steel Reinforcement 21.00d 01-Apr-15 A 02-Apr-15 A

NEJ-CMS-200 Prep.& Submit Formwork & Ties - Product Data 7.00d 08-Feb-15 A 01-Apr-15 A

NEJ-CMS-210 Review & Approval of Formwork & Ties - Product Data 21.00d 01-Apr-15 A 02-Apr-15 A

NEJ-CMS-220 Prep. & Submit PVC Water Stop & Joints in Concrete - Product Data 7.00d 07-Mar-15 A 29-Mar-15 A

NEJ-CMS-230 Review & Approval of PVC Water Stop & Joints in Concrete- Product Data 21.00d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-240 Prep. & Submit Concrete Block Masonary - Physical Samples & Test Report 7.00d 06-Apr-15 A 24-May-15 

NEJ-CMS-250 Review & Approval of Concrete Block Masonary - Physical Samples & Test Report 21.00d 24-May-15 01-Jun-15 A

NEJ-CMS-280 Prep.&Submit Steel Doors & Frames - Product Data & Sample 7.00d 07-Feb-16 A 10-Feb-16 A

NEJ-CMS-290 Review & Approval of Steel Doors & Frames - Product Data & Sample 21.00d 10-Feb-16 A 15-May-16 

NEJ-CMS-300 Prep.&Submit Flush Wood Doors - Sample 7.00d 10-Mar-16 A 16-Mar-16 A

NEJ-CMS-310 Review & Approval of Flush Wood Doors - Sample 21.00d 16-Mar-16 A 15-May-16 

NEJ-CMS-340 Prep.&Submit Aluminum Windows - Sample 7.00d 29-Feb-16 A 18-Apr-16 A

NEJ-CMS-350 Review & Approval of Aluminum Windows - Sample 21.00d 29-Feb-16 A 26-Apr-16 A

NEJ-CMS-360 Prep.&Submit Plastering Accessories - Sample 7.00d 10-Feb-16 A 14-Feb-16 A

NEJ-CMS-370 Review & Approval of Plastering Accessories - Sample 21.00d 14-Feb-16 A 14-Mar-16 A

NEJ-CMS-380 Prep.&Submit Terrazzo Tiles - Sample & Product Data 7.00d 24-Apr-16 A 07-May-16 

NEJ-CMS-390 Review & Approval of Terrazzo Tiles - Sample & Product Data 21.00d 08-May-16 15-May-16 

NEJ-CMS-400 Prep.&Submit Ceramic Tiles - Sample & Product Data 7.00d 24-Apr-16 A 07-May-16 

NEJ-CMS-410 Review & Approval of Ceramic Tiles - Sample & Product Data 21.00d 08-May-16 15-May-16 

NEJ-CMS-420 Prep.&Submit Asphalt Mix Design - Test Report 7.00d 21-Jun-15 A 22-Dec-15 

NEJ-CMS-430 Review & Approval of Asphalt Mix Design - Test Report 21.00d 21-Jun-15 A 28-Dec-15 

NEJ-CMS-440 Prep.&Submit MC Prime Coat - Data Sheet 7.00d 10-Feb-15 A 29-Mar-15 A

NEJ-CMS-450 Review & Approval of MC Prime Coat - Data Sheet 21.00d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-460 Prep.&Submit Bituminous Cold Material 7.00d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-470 Review & Approval of Bituminous Cold Material 21.00d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-480 Prep.&Submit of Manhole Cover 7.00d 02-Feb-15 A 01-Apr-15 A

NEJ-CMS-490 Review & Approval of Manhole Cover 21.00d 01-Apr-15 A 05-May-15 

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

Review & Approval of Solar sys...

Prep. & Sub. of HVAC of contro...

Review & Approval of HVAC of c...

Prep. & Sub. of Plumbing pipe ...

Review & Approval of Plumbing ...

Prep. & Sub. of steel pipe 25m...

Review & Approval of steel pip...

Prep. & Sub. of Air Compressor

Review & Approval of Air Compr...

Prep. & Sub. of Bladder Tank

Review & Approval of Bladder T...

15-May-16 A, Civil Material Su...
Prep. & Sub. Bedding Material

Review & Approval of Bedding M...

Prep. & Sub. Single Size Backf...

Review & Approval of Single Si...

Prep. & Sub. Base Course

Review & Approval of Base Cour...

Prep. & Sub. Concrete Mix Desi...

Review & Approval of Concrete ...

Prep. & Sub. Steel Reinforceme...

Review & Approval of Steel Rei...

Prep.& Submit Formwork & Ties ...

Review & Approval of Formwork ...

Prep. & Submit PVC Water Stop ...

Review & Approval of PVC Water...

Prep. & Submit Concrete Block ...

Review & Approval of Concrete ...

Prep.&Submit Steel Doors & Fra...

Review & Approval of Steel Doo...

Prep.&Submit Flush Wood Doors ...

Review & Approval of Flush Woo...

Prep.&Submit Aluminum Windows ...

Review & Approval of Aluminum ...

Prep.&Submit Plastering Access...

Review & Approval of Plasterin...

Prep.&Submit Terrazzo Tiles - ...

Review & Approval of Terrazzo ...

Prep.&Submit Ceramic Tiles - S...

Review & Approval of Ceramic T...

Prep.&Submit Asphalt Mix Desig...

Review & Approval of Asphalt M...

Prep.&Submit MC Prime Coat - D...

Review & Approval of MC Prime ...

Prep.&Submit Bituminous Cold M...

Review & Approval of Bituminou...

Prep.&Submit of Manhole Cover

Review & Approval of Manhole C...
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NEJ-CMS-500 Prep.&Submit of Pipe Support 7.00d 22-Nov-15 21-Jan-16 A

NEJ-CMS-510 Review & Approval of Pipe Support 21.00d 21-Jan-16 A 09-Feb-16 A

NEJ-CMS-520 Prep.&Submit of Manhole rung 7.00d 14-Nov-15 16-Nov-15 

NEJ-CMS-530 Review & Approval of Manhole rung 21.00d 16-Nov-15 08-Dec-15 

NEJ-CMS-540 Prep.&Submit of External Coating for reservoir 7.00d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-550 Review & Approval of External Coating for reservoir 21.00d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-560 Prep. & Submit of internal Coating for reservoir 7.00d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-570 Review & Approval of internal Coating for reservoir 21.00d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-580 Prep. & Submit of water stop 7.00d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-590 Review & Approval of water stop 21.00d 29-Mar-15 A 05-May-15 

Electrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material Submittals
NEJ-EMS-100 Prep. & Sub. Pressure differential switches 9.00d 08-Feb-15 A 22-Mar-15 A

NEJ-EMS-110 Review & Approval of Pressure differential switches 21.00d 22-Mar-15 A 26-Mar-15 A

NEJ-EMS-140 Prep. & Sub. Cathode protection: Anodes, Test Stations 5.00d 02-Mar-15 A 05-Mar-15 A

NEJ-EMS-150 Review & Approval of Cathode protection: Anodes, Test Stations 21.00d 05-Mar-15 A 12-Mar-15 A

NEJ-EMS-160 Prep. & Sub. Cathode protection: Accessories, flanges insulating kit and Link Seal 5.00d 15-Mar-15 A 02-Jun-15 A

NEJ-EMS-170 Review & Approval of Cathode protection: Accessories, flanges insulating kit and Link Seal 21.00d 10-May-15 11-Jun-15 A

NEJ-EMS-180 Prep. & Sub. Pressure Transmitters 5.00d 02-Feb-15 A 19-Apr-15 A

NEJ-EMS-190 Review & Approval of Pressure Transmitters 21.00d 22-Mar-15 A 18-May-15 

NEJ-EMS-200 Prep. & Sub. Magnetic flow-meters 5.00d 08-Feb-15 A 27-Aug-15 

NEJ-EMS-210 Review & Approval of Magnetic flow-meters 21.00d 22-Jun-15 A 08-Sep-15 

NEJ-EMS-220 Prep. & Sub. of RTU cabinet 20.00d 08-Feb-15 A 17-Jun-15 A

NEJ-EMS-230 Review & Approval of RTU cabinet 21.00d 17-Jun-15 A 20-Aug-15 

NEJ-EMS-240 Prep. & Sub. of SCADA system 20.00d 02-Apr-15 A 21-Sep-15 

NEJ-EMS-250 Review & Approval of SCADA system 21.00d 05-May-15 21-Sep-15 

NEJ-EMS-260 Prep. & Sub. of Power Cable 5.00d 03-Mar-15 A 25-Mar-15 A

NEJ-EMS-270 Review & Approval of Power Cable 21.00d 25-Mar-15 A 01-Apr-15 A

NEJ-EMS-280 Prep. & Sub. of Data Cable 5.00d 09-Mar-15 A 18-Jun-15 A

NEJ-EMS-290 Review & Approval of Data Cable 21.00d 18-Jun-15 A 14-Oct-15 A

NEJ-EMS-300 Prep. & Sub. of PVC Conduit 5.00d 01-Jun-15 A 08-Jul-15 A

NEJ-EMS-310 Review & Approval of PVC Conduit 21.00d 17-Jun-15 A 15-Jul-15 A

NEJ-EMS-320 Prep. & Sub. of Switches 5.00d 02-Feb-15 A 25-Mar-15 A

NEJ-EMS-330 Review & Approval of Switches 21.00d 25-Mar-15 A 16-Apr-15 A

NEJ-EMS-340 Prep. & Sub. of PLC Panel 5.00d 22-Mar-15 A 17-Jun-15 A

NEJ-EMS-350 Review & Approval of PLC Panel 21.00d 17-Jun-15 A 20-Aug-15 

NEJ-EMS-360 Prep. & Sub. of Variable Frequency Drive (VFD) 5.00d 01-Jul-15 A 17-Sep-15 

NEJ-EMS-370 Review & Approval of Variable Frequency Drive (VFD) 21.00d 27-Jul-15 A 13-Oct-15 A

NEJ-EMS-420 Prep. & Sub. of Motor Control Centers (MCC) 5.00d 01-Aug-15 19-Aug-15 

NEJ-EMS-430 Review & Approval of Motor Control Centers (MCC) 21.00d 19-Aug-15 06-Sep-15 

MisMisMisMisMis
NEJ-MIS-100 Prep. & Sub. Welding Procedure 10.00d 02-Feb-15 A 30-Mar-15 A

NEJ-MIS-110 Review & Approval of Welding Procedure 21.00d 19-Feb-15 A 13-Apr-15 A

NEJ-MIS-120 Prep. & Sub. ldentification Tape 5.00d 02-Feb-15 A 21-May-15 

NEJ-MIS-130 Review & Approval of ldentification Tape 21.00d 07-Apr-15 A 25-May-15 

NEJ-MIS-160 Prep. & Sub. Material Testing lab 5.00d 23-Feb-15 A 09-Jun-15 A

NEJ-MIS-170 Review & Approval of Material Testing lab 21.00d 17-Mar-15 A 23-Jun-15 A

NEJ-MIS-180 Prep. & Sub. Water Quality Testing lab 5.00d 01-Mar-15 A 17-Mar-15 A

NEJ-MIS-190 Review & Approval of Water Quality Testing lab 21.00d 17-Mar-15 A 24-Mar-15 A

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

Prep.&Submit of Pipe Support

Review & Approval of Pipe Supp...

Prep.&Submit of Manhole rung

Review & Approval of Manhole r...

Prep.&Submit of External Coati...

Review & Approval of External ...

Prep. & Submit of internal Coa...

Review & Approval of internal ...

Prep. & Submit of water stop

Review & Approval of water sto...

14-Oct-15 A, Electrical Materi...
Prep. & Sub. Pressure differen...

Review & Approval of Pressure ...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Pressure Transmit...

Review & Approval of Pressure ...

Prep. & Sub. Magnetic flow-met...

Review & Approval of Magnetic ...

Prep. & Sub. of RTU cabinet

Review & Approval of RTU cabin...

Prep. & Sub. of SCADA system

Review & Approval of SCADA sys...

Prep. & Sub. of Power Cable

Review & Approval of Power Cab...

Prep. & Sub. of Data Cable

Review & Approval of Data Cabl...

Prep. & Sub. of PVC Conduit

Review & Approval of PVC Condu...

Prep. & Sub. of Switches

Review & Approval of Switches

Prep. & Sub. of PLC Panel

Review & Approval of PLC Panel

Prep. & Sub. of Variable Frequ...

Review & Approval of Variable ...

Prep. & Sub. of Motor Control ...

Review & Approval of Motor Con...

23-Jun-15 A, Mis
Prep. & Sub. Welding Procedure

Review & Approval of Welding P...

Prep. & Sub. ldentification Ta...

Review & Approval of ldentific...

Prep. & Sub. Material Testing ...

Review & Approval of Material ...

Prep. & Sub. Water Quality Tes...

Review & Approval of Water Qua...
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NEJ-MIS-200 Prep. & Sub. Welding Testing lab 5.00d 14-Feb-15 A 17-Mar-15 A

NEJ-MIS-210 Review & Approval of Welding Testing lab 21.00d 17-Mar-15 A 24-Mar-15 A

NEJ-MIS-220 Prep. & Sub. Proposed Welders for Welders Qualification Test – CVs 5.00d 02-Feb-15 A 26-Apr-15 A

NEJ-MIS-230 Review & Approval of Proposed Welders for Welders Qualification Test – CVs 21.00d 01-Apr-15 A 12-May-15 

ProcurementProcurementProcurementProcurementProcurement
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

PipesPipesPipesPipesPipes

NEJ-PRO-410 Order of Faqqua Elevated Reservoir Pipes 5.00d 01-Sep-15 09-Sep-15 

NEJ-PRO-420 Manufacturing of Faqqua Elevated Reservoir Pipes 75.00d 09-Sep-15 17-Mar-16 A

NEJ-PRO-430 Delivery of Faqqua Elevated Reservoir Pipes 10.00d 09-Mar-16 A 17-Mar-16 A

Mechanical ComponentMechanical ComponentMechanical ComponentMechanical ComponentMechanical Component

NEJ-PRO-440 Order of Mechanical Valves and fittings 20.00d 01-Sep-15 09-Sep-15 

NEJ-PRO-450 Manufacturing of Mechanical Valves 110.00d 30-Sep-15 16-Feb-16 A

NEJ-PRO-460 Delivery of Mechanical Valves and fittings 20.00d 21-Dec-15 27-Mar-16 A

Electrical ComponentElectrical ComponentElectrical ComponentElectrical ComponentElectrical Component

NEJ-PRO-500 Order of Electrical components 20.00d 22-Jun-15 A 22-Sep-15 

NEJ-PRO-510 Manufacturing of Electrical components 100.00d 22-Sep-15 16-Feb-16 A

NEJ-PRO-520 Delivery of Electrical components 30.00d 17-Feb-16 A 27-Mar-16 A

Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

PumpPumpPumpPumpPump

NEJ-PRO-230 Order of Booster Pump 20.00d 06-Jun-15 A 22-Jun-15 A

NEJ-PRO-240 Manufacturing of Booster Pump 159.00d 22-Jun-15 A 29-Dec-15 

NEJ-PRO-250 Delivery of Booster Pump 19.13d 29-Dec-15 01-May-16 

RTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA System

NEJ-PRO-260 Order of RTU and SCADA System 20.00d 01-Sep-15 22-Sep-15 

NEJ-PRO-270 Manufacturing of RTU and SCADA System 100.00d 22-Sep-15 29-Feb-16 A

NEJ-PRO-280 Delivery of RTU and SCADA System 20.00d 02-Mar-16 A 04-May-16 

VFDVFDVFDVFDVFD

NEJ-PRO-290 Order of VFD 20.00d 28-Oct-15 A 20-Nov-15 

NEJ-PRO-300 Manufacturing of VFD 100.00d 20-Nov-15 27-Mar-16 A

NEJ-PRO-310 Delivery of VFD 20.00d 27-Mar-16 A 25-May-16 

MCCMCCMCCMCCMCC

NEJ-PRO-320 Order of MCC 20.00d 29-Nov-15 01-Dec-15 

NEJ-PRO-330 Manufacturing of MCC 100.00d 01-Dec-15 29-Feb-16 A

NEJ-PRO-340 Delivery of MCC 20.00d 29-Feb-16 A 11-May-16 

Bladder tankBladder tankBladder tankBladder tankBladder tank

NEJ-PRO-350 Order of Bladder Tank 20.00d 20-Oct-15 A 10-Dec-15 

NEJ-PRO-360 Manufacturing of Bladder Tank 80.00d 10-Dec-15 20-Mar-16 A

NEJ-PRO-370 Delivery of Bladder Tank 20.00d 27-Mar-16 A 14-Apr-16 A

Air CompressorAir CompressorAir CompressorAir CompressorAir Compressor

NEJ-PRO-380 Order of Air Compressor 20.00d 30-Dec-15 17-Jan-16 A

NEJ-PRO-390 Manufacturing of Air Compressor 80.00d 17-Jan-16 A 15-Mar-16 A

NEJ-PRO-400 Delivery of Air Compressor 20.00d 15-Mar-16 A 30-Mar-16 A

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

PipesPipesPipesPipesPipes

NEJ-PRO-100 Order of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 5.00d 12-Mar-15 A 18-Mar-15 A

NEJ-PRO-110 Manufacturing of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 70.00d 18-Mar-15 A 14-Jun-15 A

NEJ-PRO-120 Delivery of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 10.00d 15-Jun-15 A 21-Jun-15 A

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

Prep. & Sub. Welding Testing l...

Review & Approval of Welding T...

Prep. & Sub. Proposed Welders ...

Review & Approval of Proposed ...

25-May-16 A, Procurement

27-Mar-16 A, Faqqua Elevated R...

17-Mar-16 A, Pipes

Order of Faqqua Elevated Reser...

Manufacturing of Faqqua Elevat...

Delivery of Faqqua Elevated Re...

27-Mar-16 A, Mechanical Compon...

Order of Mechanical Valves and...

Manufacturing of Mechanical Va...

Delivery of Mechanical Valves ...

27-Mar-16 A, Electrical Compon...

Order of Electrical components

Manufacturing of Electrical co...

Delivery of Electrical compone...

25-May-16 A, Faqqua and Jalbun...

01-May-16 A, Pump

Order of Booster Pump

Manufacturing of Booster Pump

Delivery of Booster Pump

04-May-16 A, RTU and SCADA Sys...

Order of RTU and SCADA System

Manufacturing of RTU and SCADA...

Delivery of RTU and SCADA Syst...

25-May-16 A, VFD

Order of VFD

Manufacturing of VFD

Delivery of VFD

11-May-16 A, MCC

Order of MCC

Manufacturing of MCC

Delivery of MCC

14-Apr-16 A, Bladder tank

Order of Bladder Tank

Manufacturing of Bladder Tank

Delivery of Bladder Tank

30-Mar-16 A, Air Compressor

Order of Air Compressor

Manufacturing of Air Compresso...

Delivery of Air Compressor

27-Mar-16 A, Main Transmission...

20-Sep-15 A, Pipes

Order of 400 mm, 250mm, 200mm ...

Manufacturing of 400 mm, 250mm...

Delivery of 400 mm, 250mm, 200...
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NEJ-PRO-170 Order of 150mm Steel Pipes (FIP) 5.00d 11-Apr-15 A 12-Apr-15 A

NEJ-PRO-180 Manufacturing of 150mm Steel Pipes (FIP) 90.00d 12-Apr-15 A 14-Sep-15 

NEJ-PRO-190 Start Delivery of 150mm Steel Pipes (FIP) 5.00d 26-Jul-15 A 20-Sep-15 

Mechanical ComponentMechanical ComponentMechanical ComponentMechanical ComponentMechanical Component

NEJ-PRO-130 Order of Mechanical Valves and fittings 20.00d 15-Jul-15 A 09-Sep-15 

NEJ-PRO-140 Manufacturing of Mechanical Valves 100.00d 09-Sep-15 25-Jan-16 A

NEJ-PRO-150 Delivery of Mechanical Valves and fittings 19.00d 25-Jan-16 A 27-Mar-16 A

NEJ-PRO-530 Order of Pressure Sustaining Valve and Mechanical Coupling 20.00d 10-Oct-15 A 18-Oct-15 A

NEJ-PRO-540 Manufacturing of Pressure Sustaining Valve and Mechanical Coupling 80.00d 18-Oct-15 A 25-Jan-16 A

NEJ-PRO-550 Delivery of Pressure Sustaining Valve and Mechanical Coupling 20.00d 25-Jan-16 A 27-Mar-16 A

Electrical ComponentElectrical ComponentElectrical ComponentElectrical ComponentElectrical Component

NEJ-PRO-200 Order of Electrical components 20.00d 01-Sep-15 22-Sep-15 

NEJ-PRO-210 Manufacturing of Electrical components 80.00d 22-Sep-15 24-Jan-16 A

NEJ-PRO-220 Delivery of Electrical components 20.00d 24-Jan-16 A 27-Mar-16 A

ExecutionExecutionExecutionExecutionExecution
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

Traffic Control Plan and SafeTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-ER-1020 Implement Safety and Traffic Plan 2.00d 06-May-15 10-May-15 

E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256.00d 10-May-15 23-Jun-16

Structural WorksStructural WorksStructural WorksStructural WorksStructural Works

E-ER-0990 Excavation, Cleaning and Grubbing the Land 2.00d 09-May-15 10-May-15 

E-ER-0992 Survey Works 1.00d 11-May-15 11-May-15 

E-ER-0995 Site Grading & Leveling 3.00d 12-May-15 12-May-15 

E-ER-1000 Structural Excavation Work For Foundations & Grade Beams 5.00d 12-May-15 13-May-15 

E-ER-1000a Filling an Existing old caves Lean concrete under Foundations 5.00d 16-May-15 14-Jun-15 A

E-ER-1001 Furnishing, leveling, and compacting of subgrade layer under footing 7.00d 14-Jun-15 A 20-Jun-15 A

E-ER-1002 Furnish and install base course (150mm in depth) with selected backfill material in layers under footing 7.00d 21-Jun-15 A 21-Jul-15 A

E-ER-1270 Reinforcement Works For Foundation & Ground Beams 6.00d 29-Jul-15 A 12-Aug-15 

E-ER-1280 Formwork Works For Foundation & Grade Beams 6.00d 26-Jul-15 A 29-Jul-15 A

E-ER-1290 Cast-in-Place Concrete For Footings 1.00d 13-Sep-15 13-Sep-15 

E-ER-1310 Deshuturing of Foundation & Grade Beams 2.00d 15-Sep-15 15-Sep-15 

E-ER-1440 Supply & Spread backfilling material under Slab On Grade 3.00d 31-Oct-15 A 31-Oct-15 A

E-ER-1650 Insulation of Footings 2.00d 14-Nov-15 14-Nov-15 

First LevelFirst LevelFirst LevelFirst LevelFirst Level

E-ER-1240 Reinforceing of intermediate Beams & Stairs 1st Level 4.00d 24-Nov-15 26-Nov-15 

E-ER-1320 Reinforceing of 1st Level Columns 4.00d 11-Nov-15 17-Nov-15 

E-ER-1350 Formwork for 1st Level Columns 2.00d 14-Nov-15 18-Nov-15 

E-ER-1360 Cast-in-place concrete for intermediate Beams & Stairs 1st Level 1.00d 22-Dec-15 22-Dec-15 

E-ER-1370 Cast-in-place concrete for 1st Level Columns 1.00d 19-Nov-15 19-Nov-15 

E-ER-1380 De-shuttering of 1st Level Columns 1.00d 21-Nov-15 21-Nov-15 

E-ER-1630 Formwork for Intermediate Beams & Stairs 1st Level 4.00d 22-Nov-15 26-Nov-15 

E-ER-1660 Reinforceing of Slab On Grade 2.00d 03-Nov-15 07-Nov-15 

E-ER-1750 Cast-in-place concrete For Slab On Grade 1.00d 10-Nov-15 10-Nov-15 

E-ER-1770 De-shuttering of intermediate Beams & Stairs 1st Level 1.00d 30-Dec-15 19-Jan-16 A

E-ER-1830 Scaffolding Works For First Level 3.00d 22-Nov-15 22-Nov-15 

Secound LevelSecound LevelSecound LevelSecound LevelSecound Level

E-ER-1070 Scaffolding Works For Secound Level 2.00d 24-Dec-15 26-Dec-15 

E-ER-1390 Reinforcement and formwork for 2nd Level Columns and Valve Room walls 2.00d 23-Dec-15 28-Dec-15 

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

Order of 150mm Steel Pipes (FI...

Manufacturing of 150mm Steel P...

Start Delivery of 150mm Steel ...

27-Mar-16 A, Mechanical Compon...

Order of Mechanical Valves and...

Manufacturing of Mechanical Va...

Delivery of Mechanical Valves ...

Order of Pressure Sustaining V...

Manufacturing of Pressure Sust...

Delivery of Pressure Sustainin...

27-Mar-16 A, Electrical Compon...

Order of Electrical components

Manufacturing of Electrical co...

Delivery of Electrical compone...

02-Jul-16, Execution

23-Jun-16, Faqqua Elevated Res...

23-Jun-16, Traffic Control Pla...

Implement Safety and Traffic P...

Maintain of Traffic Control Pl...

07-May-16 A, Structural Works

Excavation, Cleaning and Grubb...

Survey Works

Site Grading & Leveling

Structural Excavation Work For...

Filling an Existing old caves ...

Furnishing, leveling, and comp...

Furnish and install base cours...

Reinforcement Works For Founda...

Formwork Works For Foundation ...

Cast-in-Place Concrete For Foo...

Deshuturing of Foundation & Gr...

Supply & Spread backfilling ma...

Insulation of Footings

19-Jan-16 A, First Level

Reinforceing of intermediate B...

Reinforceing of 1st Level Colu...

Formwork for 1st Level Columns

Cast-in-place concrete for int...

Cast-in-place concrete for 1st...

De-shuttering of 1st Level Col...

Formwork for Intermediate Beam...

Reinforceing of Slab On Grade

Cast-in-place concrete For Sla...

De-shuttering of intermediate ...

Scaffolding Works For First Le...

31-Jan-16 A, Secound Level

Scaffolding Works For Secound ...

Reinforcement and formwork for...
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E-ER-1400 Cast-in-place concrete For 2nd Level Columns and Valve Room walls 1.00d 30-Dec-15 30-Dec-15 

E-ER-1410 Formwork For intermediate Beams & Stairs 2nd Level and Valve room slab 3.00d 05-Jan-16 A 12-Jan-16 A

E-ER-1420 De-shuttering of 2nd Level Columns 1.00d 04-Jan-16 A 04-Jan-16 A

E-ER-1430 Reinforcement for intermediate Beams & Stairs 2nd Level and Valve room slab 3.00d 11-Jan-16 A 16-Jan-16 A

E-ER-1450 Cast-in-place concrete for intermediate beams Beams & Stairs 2nd Level and Valve room slab 1.00d 17-Jan-16 A 17-Jan-16 A

E-ER-1790 De-shuttering of intermediate Beams & Stairs 2nd Level 1.00d 20-Jan-16 A 31-Jan-16 A

Third LevelThird LevelThird LevelThird LevelThird Level

E-ER-1460 Reinforcement and formwork for 3rd Level Columns 2.00d 19-Jan-16 A 27-Jan-16 A

E-ER-1470 Cast-in-place concrete for 3rd Level Columns 1.00d 28-Jan-16 A 28-Jan-16 A

E-ER-1480 Formwork For intermediate Beams & Stairs 3rd Level 4.00d 30-Jan-16 A 08-Feb-16 A

E-ER-1490 Reinforceing of intermediate Beams & Stairs 3rd Level 2.00d 02-Feb-16 A 08-Feb-16 A

E-ER-1530 De-shuttering of 3rd Level Columns 1.00d 30-Jan-16 A 30-Jan-16 A

E-ER-1540 Cast-in-place concrete for intermediate Beams & Stairs 3rd Level 1.00d 09-Feb-16 A 09-Feb-16 A

E-ER-1680 Scaffolding for Third Level 2.00d 18-Jan-16 A 30-Jan-16 A

E-ER-1810 De-shuttering For intermediate Beams & Stairs 3rd Level 1.00d 10-Feb-16 A 25-Feb-16 A

Fourth LevelFourth LevelFourth LevelFourth LevelFourth Level

E-ER-1500 Reinforceing of 4th Level Columns 2.00d 10-Feb-16 A 14-Feb-16 A

E-ER-1510 Formwork for 4th Level Columns 1.00d 14-Feb-16 A 16-Feb-16 A

E-ER-1560 Cast-in-place concrete for 4th Level Columns 1.00d 17-Feb-16 A 17-Feb-16 A

E-ER-1690 Scaffolding for Fourth Level 3.00d 10-Feb-16 A 13-Feb-16 A

E-ER-1820 De-shuttering of 4th Level Columns 1.00d 20-Feb-16 A 20-Feb-16 A

Reservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom Slab

E-ER-1580 Reinforceing of Bottom Beams, bottom Slab & Stairs of R.voir 4.00d 03-Mar-16 A 19-Mar-16 A

E-ER-1590 Cast-in-place concrete for Bottom Beams, Bottom Slab & Stairs of R.voir 1.00d 21-Mar-16 A 21-Mar-16 A

E-ER-1600 Formwork For Bottom Beams, bottom Slab & Stairs of Reservoir 8.00d 25-Feb-16 A 20-Mar-16 A

E-ER-1670 Installation of Water Stop 1.00d 17-Mar-16 A 19-Mar-16 A

E-ER-1700 installation of Pipes for W.O & Over Flow , inlet, outlet 1.00d 14-Mar-16 A 21-Mar-16 A

E-ER-1840 De-shuttering of Bottom Beams & Slab&Stair of R.oir 3.00d 11-Apr-16 A 23-Apr-16 A

Reservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & Columns

E-ER-1060 Formwork for Lateral Walls & Central Column (internal face) 4.00d 24-Mar-16 A 28-Mar-16 A

E-ER-1710 Formwork for Lateral Walls of reservoir (External face) 5.00d 24-Mar-16 A 29-Mar-16 A

E-ER-1720 Reinforcing of Lateral Walls & Central Column 5.00d 02-Apr-16 A 08-Apr-16 A

E-ER-1730 De-shuttering of Lateral Walls & Central Columns 3.00d 09-Apr-16 A 10-Apr-16 A

E-ER-1850 Cast-in-place concrete for Lateral Walls & Central Column 1.00d 07-Apr-16 A 19-Apr-16 A

Reservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof Slab

E-ER-1030 De-shuttering of Roof Beams,Slab & Stair 2.00d 05-May-16 07-May-16 

E-ER-1050 Ventilation Pipes & W.L. Indicators 1.00d 17-Apr-16 A 17-Apr-16 A

E-ER-1740 Formwork for Roof Beams, roof Slab & Stairs 3.00d 11-Apr-16 A 16-Apr-16 A

E-ER-1860 Reinforcement of Roof Beams, roof Slab & Stair 2.00d 16-Apr-16 A 18-Apr-16 A

E-ER-1870 Cast-in-place concrete for Roof Beams,Slab & Stair 1.00d 19-Apr-16 A 19-Apr-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

E-ER-1970 Apply Epoxy Coats (Internal Walls) & Base 8.00d 04-Jun-16 12-Jun-16

E-ER-1980 External Finishing of lateral walls of reservoir and Filling of Pin Holes 8.00d 28-Apr-16 A 29-May-16 

E-ER-1990 Water Level Indicator, Internal ladder and Hatch cover 2.00d 01-Jun-16 02-Jun-16

E-ER-2000 Internal Finishing of reservoir 8.00d 07-May-16 16-May-16 

E-ER-2010 Fixing Protection Handrails (Roof,Stairs,R.voids) 6.00d 08-Jun-16 14-Jun-16

E-ER-2020 Acrylic Coats (External Walls) & Base 6.00d 01-Jun-16 07-Jun-16

E-ER-2021 Furnish and install security gate and fence at reservoir base 3.00d 15-Jun-16 18-Jun-16

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

Cast-in-place concrete For 2nd...

Formwork For intermediate Beam...

De-shuttering of 2nd Level Col...

Reinforcement for intermediate...

Cast-in-place concrete for int...

De-shuttering of intermediate ...

25-Feb-16 A, Third Level

Reinforcement and formwork for...

Cast-in-place concrete for 3rd...

Formwork For intermediate Beam...

Reinforceing of intermediate B...

De-shuttering of 3rd Level Col...

Cast-in-place concrete for int...

Scaffolding for Third Level

De-shuttering For intermediate...

20-Feb-16 A, Fourth Level

Reinforceing of 4th Level Colu...

Formwork for 4th Level Columns

Cast-in-place concrete for 4th...

Scaffolding for Fourth Level

De-shuttering of 4th Level Col...

23-Apr-16 A, Reservoir Bottom ...

Reinforceing of Bottom Beams, ...

Cast-in-place concrete for Bot...

Formwork For Bottom Beams, bot...

Installation of Water Stop

installation of Pipes for W.O ...

De-shuttering of Bottom Beams ...

19-Apr-16 A, Reservoir Walls &...

Formwork for Lateral Walls & C...

Formwork for Lateral Walls of ...

Reinforcing of Lateral Walls &...

De-shuttering of Lateral Walls...

Cast-in-place concrete for Lat...

07-May-16 A, Reservoir Roof Sl...

De-shuttering of Roof Beams,Sl...

Ventilation Pipes & W.L. Indic...

Formwork for Roof Beams, roof ...

Reinforcement of Roof Beams, r...

Cast-in-place concrete for Roo...

18-Jun-16, Finishing Works

Apply Epoxy Coats (Internal Wa...

External Finishing of lateral ...

Water Level Indicator, Interna...

Internal Finishing of reservoi...

Fixing Protection Handrails (R...

Acrylic Coats (External Walls)...

Furnish and install security g...
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Critical Remaining Work
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Activity ID Activity Name Original
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Start Finish

External  WorksExternal  WorksExternal  WorksExternal  WorksExternal  Works

Retaining Wall at FaqquaaRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa Reservoir

E-ER-1880 Excavation for Retaining wall and Ground Beam 6.00d 13-Oct-15 A 18-Oct-15 A

E-ER-1881 Blinding Concrete under Retaining wall and Ground Beam 2.00d 19-Oct-15 A 19-Oct-15 A

E-ER-1890 Reinforceing of Retaining wall and Ground Beam for Fence 10.00d 22-Oct-15 A 06-Jun-16

E-ER-1891 Formwork For Retaining wall and Ground beam for Fence 10.00d 20-Oct-15 A 06-Jun-16

E-ER-1900 Cast-in-place concrete for retaining wall and Ground Beam for Fence 2.00d 26-Oct-15 A 06-Jun-16

E-ER-1910 De-shuttering of Retaining wall and Ground beam 2.00d 31-Oct-15 A 08-Jun-16

E-ER-1930 Installation of Steel Boundary Fence 5.00d 22-Oct-15 A 05-Jun-16

E-ER-1950 Fixing of Access Gate as per detail C-117 2.00d 05-Jun-16 07-Jun-16

E-ER-1955 200 mm thick granular base course and Concrete Sidewalk as per Detail C-418 3.00d 09-Jun-16 12-Jun-16

E-ER-1960 Spread and compact 7 cm 3/4" asphalt concrete (7cm after compaction) with MCO prime coat for Yard 2.00d 13-Jun-16 14-Jun-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

E-ER-1180 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 3.00d 15-May-16 02-Jun-16

E-ER-1185 Install all piping and appurtenances including control valve, backflow valve, check valve, misc 6.00d 14-May-16 16-May-16 

Electrical  WorkElectrical  WorkElectrical  WorkElectrical  WorkElectrical  Work

E-ER-1200 Site Lighting 2.00d 18-Jun-16 19-Jun-16

E-ER-1210 Electrical Manhole 2.00d 07-Jun-16 08-Jun-16

E-ER-1220 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5.00d 01-Jun-16 06-Jun-16

E-ER-1230 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7.00d 09-Jun-16 16-Jun-16

E-ER-1250 Earthing 3.00d 01-Jun-16 04-Jun-16

E-ER-1260 Installation of Lightning Protection and Grounding System 3.00d 08-Jun-16 11-Jun-16

Instrumentation and SCADA Instrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA Programming

E-S-171 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8.00d 01-Jun-16 09-Jun-16

E-S-172 SCADA Head-End Integration and Programming 5.00d 11-Jun-16 15-Jun-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

BS-BT-320 Initial Testing (1st Stage) for Water Tightness 12.00d 17-May-16 29-May-16 

E-S-090 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 2.00d 15-Jun-16 16-Jun-16

E-S-100 Site inspection/ Support/ Start up 3.00d 20-Jun-16 22-Jun-16

E-S-110 Training 7.00d 16-Jun-16 23-Jun-16

E-S-120 O&M Technical Manuals 20.00d 16-Feb-16 A 19-Jun-16

E-S-90 Testing and Commissioning of Electrical and Control System and Equipment 5.00d 16-Jun-16 21-Jun-16

Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

BS-000005 Site Fencing & Apply Safety Measurements and Traffic Control Plan 3.00d 07-Oct-15 A 10-Oct-15 A

BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 177.00d 10-Oct-15 A 28-Jun-16

BS-DEMO-000010 Excavation for Clearing, Site Grading & Preparation 1.00d 10-Oct-15 A 10-Oct-15 A

Construction of New Pump SConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump Station

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - West
BS-RT-20 Excavation for Foundation, Leveling, Compacting Subgrade Layer, Underdrain System 5.00d 11-Oct-15 A 12-Jan-16 A

BS-RT-30 Form/Steel Rebar for Foundation 5.00d 24-Oct-15 A 17-Jan-16 A

BS-RT-40 Cast in Concrete for Foundation 1.00d 31-Oct-15 A 18-Jan-16 A

BS-RT-50 Concrete Curing for foundation 7.00d 01-Nov-15 20-Jan-16 A

BS-RT-60 Form/Steel Rebar for the Retaning Walls 7.00d 08-Nov-15 23-Jan-16 A

BS-RT-70 Cast Reinforced Concrete for the Retaining Walls 1.00d 12-Nov-15 23-Jan-16 A

BS-RT-90 Deshuttering & Curing for the Retaining Walls 7.00d 14-Nov-15 26-Jan-16 A

BS-RT-95 Furnish, Install Fence & Backfilling 2.00d 01-Dec-15 01-Jun-16

Retaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - East

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

19-Jun-16, External  Works

14-Jun-16, Retaining Wall at F...

Excavation for Retaining wall ...

Blinding Concrete under Retain...

Reinforceing of Retaining wall...

Formwork For Retaining wall an...

Cast-in-place concrete for ret...

De-shuttering of Retaining wal...

Installation of Steel Boundary...

Fixing of Access Gate as per d...

200 mm thick granular base cou...

Spread and compact 7 cm 3/4" a...

02-Jun-16, Mechanical Works

Installation of Inlet, outlet,...

Install all piping and appurte...

19-Jun-16, Electrical  Work

Site Lighting

Electrical Manhole

Furnish and installation of du...

Installation of RTU, RTU Panel...

Earthing

Installation of Lightning Prot...

15-Jun-16, Instrumentation and...

Supply Instruments for the sit...

SCADA Head-End Integration and...

23-Jun-16, Testing, Training a...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Site inspection/ Support/ Star...

Training

O&M Technical Manuals

Testing and Commissioning of E...

28-Jun-16, Faqqua and Jalbun B...

Site Fencing & Apply Safety Me...

Maintain of Traffic Control Pl...

Excavation for Clearing, Site ...

28-Jun-16, Construction of New...

01-Jun-16, Retaining Walls

01-Jun-16, Retaining Wall - We...
Excavation for Foundation, Lev...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing for the ...

Furnish, Install Fence & Backf...

01-Jun-16, Retaining Wall - Ea...
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Critical Remaining Work
Milestone
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BS-RT-100 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 10.00d 28-Oct-15 A 29-Oct-15 A

BS-RT-110 Form/Steel Rebar for Foundation 4.00d 01-Nov-15 15-Dec-15 

BS-RT-120 Cast in Concrete for Foundation 1.00d 03-Nov-15 10-Dec-15 

BS-RT-130 Concrete Curing for Foundation 7.00d 04-Nov-15 17-Dec-15 

BS-RT-140 Form/Steel Rebar for the Retaning Walls 6.00d 12-Nov-15 14-Dec-15 

BS-RT-150 Cast Reinforced Concrete for the Retaining Walls 1.00d 17-Nov-15 16-Dec-15 

BS-RT-170 Deshuttering & Curing For Walls 7.00d 19-Nov-15 23-Dec-15 

BS-RT-180 Furnish, Install Fence & Backfilling 2.00d 01-Dec-15 01-Jun-16

Retaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - South
BS-RT-190 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 7.00d 10-Oct-15 A 20-Oct-15 A

BS-RT-200 Form/Steel Rebar for Foundation 7.00d 24-Oct-15 A 11-Nov-15 

BS-RT-210 Cast in Concrete for Foundation 1.00d 31-Oct-15 A 12-Nov-15 

BS-RT-220 Concrete Curing for Foundation 7.00d 31-Oct-15 A 19-Nov-15 

BS-RT-230 Form/Steel Rebar for the Retaning Walls 7.00d 05-Nov-15 21-Nov-15 

BS-RT-240 Cast Reinforced Concrete for the Retaining Walls 1.00d 12-Nov-15 22-Nov-15 

BS-RT-260 Deshuttering & Curing For Walls 7.00d 24-Nov-15 30-Nov-15 

BS-RT-270 Furnish, Install Fence & Backfilling 2.00d 30-Nov-15 01-Jun-16

Boundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - North
BS-RT-280 Excavation for Foundation, Leveling, Compacting Subgrade Layer, Underdrain System 5.00d 05-Dec-15 12-Jan-16 A

BS-RT-290 Form/Steel Rebar for Foundation 7.00d 08-Dec-15 17-Jan-16 A

BS-RT-300 Cast in Concrete for Foundation 1.00d 10-Dec-15 18-Jan-16 A

BS-RT-310 Concrete Curing for Foundation 7.00d 12-Dec-15 20-Jan-16 A

BS-RT-320 Form/Steel Rebar for the Retaning Walls 5.00d 12-Dec-15 23-Jan-16 A

BS-RT-330 Cast Reinforced Concrete for the Retaining Walls 1.00d 16-Dec-15 23-Jan-16 A

BS-RT-350 Deshuttering & Curing For Walls 7.00d 19-Dec-15 26-Jan-16 A

BS-RT-360 Furnish,Install Fence&Backfilling 2.00d 21-Dec-15 01-Jun-16

100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-BT-000010 Backfilling to the Required Depth for the Base slab 2.00d 02-Dec-15 06-Dec-15 

BS-BT-000020 Supply and Spread 15cm B/C With Compaction Test & under ground Piping (Perforated Pipes) 10.00d 07-Dec-15 22-Dec-15 

BS-BT-000050 Form/Steel Rebar for Base Slab 5.00d 23-Dec-15 26-Dec-15 

BS-BT-000070 Casting Concrete for Base Slab 1.00d 31-Dec-15 31-Dec-15 

BS-BT-000080 Deshuttering/Steel Rebar Cleaning 3.00d 05-Jan-16 A 06-Jan-16 A

BS-BT-000110 Concrete Curing & Isolation for Under Ground Elements 6.00d 01-Jan-16 A 09-Jan-16 A

BS-BT-000120 Form/Steel Rebar for Walls 8.00d 06-Jan-16 A 10-Mar-16 A

BS-BT-000140 Casting Concrete for walls 1.00d 12-Mar-16 A 12-Mar-16 A

BS-BT-000150 Deshuttering and Curing of Walls 6.00d 13-Mar-16 A 22-Mar-16 A

BS-BT-000190 Form/Steel Rebar for Roof Slab 5.00d 24-Mar-16 A 05-Apr-16 A

BS-BT-000300 Casting Concrete for Roof Slab & Mechanical Finishing 1.00d 07-Apr-16 A 07-Apr-16 A

BS-BT-000310 Deshuttering for Slab, Curing, Cleaning Break Tank & Backfilling 7.00d 21-Apr-16 A 23-Apr-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-BT-000200 Tie roads remove/repair for externl walls 4.00d 19-Mar-16 A 02-May-16 

BS-BT-000210 Tie roads remove/repair for internal walls 4.00d 19-Mar-16 A 08-May-16 

BS-BT-000220 Apply  Epoxy Coats (Internal Walls), Base & Isolation Works 6.00d 01-Jun-16 07-Jun-16

BS-BT-000230 Apply  Acrylic Coats for External Walls & Roof Slab 5.00d 01-Jun-16 06-Jun-16

 Metal Fabricated Wo Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works

BS-BT-000250 Internal & External Ladder For the Tank 4.00d 24-May-16 02-Jun-16

BS-BT-000270 Roof Hand Rail 3.00d 21-May-16 25-May-16 

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

Excavation for Foundation,Leve...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish, Install Fence & Backf...

01-Jun-16, Retaining Wall - So...
Excavation for Foundation,Leve...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish, Install Fence & Backf...

01-Jun-16, Boundary Wall - Nor...
Excavation for Foundation, Lev...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish,Install Fence&Backfill...

14-Jun-16, 100m3 Break Tank

23-Apr-16 A, Civil & Structura...

Backfilling to the Required De...

Supply and Spread 15cm B/C Wit...

Form/Steel Rebar for Base Slab

Casting Concrete for Base Slab

Deshuttering/Steel Rebar Clean...

Concrete Curing & Isolation fo...

Form/Steel Rebar for Walls

Casting Concrete for walls

Deshuttering and Curing of Wal...

Form/Steel Rebar for Roof Slab

Casting Concrete for Roof Slab...

Deshuttering for Slab, Curing,...

08-Jun-16, Finishing Works

Tie roads remove/repair for ex...

Tie roads remove/repair for in...

Apply  Epoxy Coats (Internal W...

Apply  Acrylic Coats for Exter...

08-Jun-16,  Metal Fabricated W...

Internal & External Ladder For...

Roof Hand Rail
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BS-BT-000280 Supply And Install Roof Steel Cover 2.00d 07-Jun-16 08-Jun-16

BS-BT-000290 Supply And Install Roof Air Vents 2.00d 24-May-16 24-May-16 

Mechanical  WorksMechanical  WorksMechanical  WorksMechanical  WorksMechanical  Works

BS-BT-M-00010 Furnish and install all reservoir Pipes, overflow and potable water piping 6.00d 15-Dec-15 25-Apr-16 A

BS-BT-M-00020 Furnish and install all other mechanical equipment including float level indicator, modualating float controls 4.00d 26-May-16 08-Jun-16

BS-BT-M-00050 Testing, Flushing, Cleaning, Commissioning, and Operator Instruction 4.00d 01-Jun-16 05-Jun-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BT-E-00010 Earthing 1.00d 27-Dec-15 01-Jun-16

BS-BT-E-00050 Lightining Protection System 5.00d 07-Jun-16 12-Jun-16

 Test Water Tightness F Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir

BS-BT-000320 Initial Testing (1st Stage) for Water Tightness 14.00d 09-May-16 25-May-16 

BS-BT-M-00070 Testing, Disinfection & Start Up 2nd Stage 2.00d 13-Jun-16 14-Jun-16

Booster Pump StationBooster Pump StationBooster Pump StationBooster Pump StationBooster Pump Station

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-BP-000040 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer 5.00d 10-Jan-16 A 14-Feb-16 A

BS-BP-000060 Form/Steel Rebar for Foundation 5.00d 13-Jan-16 A 21-Feb-16 A

BS-BP-000070 Cast in Concrete for Foundation and Concrete Curing 7.00d 30-Jan-16 A 27-Feb-16 A

BS-BP-000080 Form/Steel Rebar for Slab on Grade and Walls of Booster Pump 5.00d 23-Feb-16 A 22-Apr-16 A

BS-BP-000090 Cast R.C. for Slab on Grade and Walls of Booster Pump 1.00d 03-Mar-16 A 23-Apr-16 A

BS-BP-000100 Concrete Curing & Backfilling 7.00d 30-Jan-16 A 30-Apr-16 A

Steel Structure & Metal Steel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal Works

BS-BP-000115 furnish and install structural steel and roofing including roof hatches 10.00d 22-May-16 25-May-16 

BS-BP-000120 Furnish & Install Grating, Plates, embeds, Ladders,..etc. 20.00d 11-May-16 22-May-16 

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-BP-M-00010 Furnish & Install of Utility Piping Under 50mm Including Pipe Supports & Valves 8.00d 28-Mar-16 A 30-May-16 

BS-BP-M-00011 Furnish & Install of Utility Piping above 80mm Including Pipe Supports & Valves 10.00d 26-Mar-16 A 14-May-16 

BS-BP-M-00012 Furnish & Install Isolation Valves & Pipes Above 80mm 10.00d 08-May-16 15-May-16 

BS-BP-M-00013 Furnish & Install Booster-Pump Control Valve , Check Valve 150mm, PRV 200mm 3.00d 02-May-16 05-May-16 

BS-BP-M-00015 Furnish & Install Orifice Plates 2.00d 05-May-16 05-May-16 

BS-BP-M-00016 Furnish & Install Complete Transmission System Pumps (Turbine Booster Pump With Motor) Faqqua and Jalbun 2.00d 05-May-16 05-May-16 

BS-BP-M-00017 furnish and install of transmission system Bladder tank 5.00d 09-May-16 17-May-16 

BS-BP-M-00050 furnish portable air compresser 3.00d 09-May-16 12-May-16 

BS-BP-M-00052 Clean & Prssure Test Process Piping above 80mm 6.00d 01-Jun-16 07-Jun-16

BS-BP-M-00060 Furnish & Install Suction Barrel for Future Pump 6.00d 05-May-16 05-May-16 

BS-BP-M-00070 Furnish & Install Isolation valves and Flow Meter on Discharge Head 6.50d 03-May-16 05-May-16 

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BP-E-00010 Furnish & Installation of Earthing, Ductbanks & Raceway 5.00d 01-Mar-16 A 04-May-16 

BS-BP-E-00020 furnish installation and termination of transmission pump power and controls wire including boxes,supports …etc 13.00d 30-May-16 05-Jun-16

BS-BP-E-00030 Furnish &  Installation and Termination of Booster Control Valves Pump Power ..etc 7.00d 30-May-16 05-Jun-16

BS-BP-E-00040 Furnish, Installation and Termination of Miscellaneous Powe..etc 7.00d 30-May-16 05-Jun-16

BS-BP-E-00050 Furnish & Install Lightining Protection, Recepticles & Process Control Instrumentation 10.00d 01-Jun-16 12-Jun-16

Coatings & Finishing WCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing Works

BS-BP-000130 Furnish & Apply all Coatings 5.00d 01-Jun-16 06-Jun-16

Septic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-SS-000040 Leveling for Foundation, Furnishing Leveling & Compaction 10.00d 06-Dec-15 27-Apr-16 A

BS-SS-000050 Form/Steel Rebar for Base Slab & Ring Beam 2.00d 27-Apr-16 A 30-Apr-16 A

BS-SS-000060 Cast R.C. for Base Slab & Ring Beam (foundation) 1.00d 30-Apr-16 A 01-May-16 

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

Supply And Install Roof Steel ...

Supply And Install Roof Air Ve...

08-Jun-16, Mechanical  Works

Furnish and install all reserv...

Furnish and install all other ...

Testing, Flushing, Cleaning, C...

12-Jun-16, Electrical & Instru...

Earthing

Lightining Protection System

14-Jun-16,  Test Water Tightne...

Initial Testing (1st Stage) fo...

Testing, Disinfection & Start ...

12-Jun-16, Booster Pump Statio...

30-Apr-16 A, Civil & Structura...

Leveling for Foundation and Fu...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Form/Steel Rebar for Slab on G...

Cast R.C. for Slab on Grade an...

Concrete Curing & Backfilling

25-May-16 A, Steel Structure &...

furnish and install structural...

Furnish & Install Grating, Pla...

07-Jun-16, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install of Utility P...

Furnish & Install Isolation Va...

Furnish & Install Booster-Pump...

Furnish & Install Orifice Plat...

Furnish & Install Complete Tra...

furnish and install of transmi...

furnish portable air compresse...

Clean & Prssure Test Process P...

Furnish & Install Suction Barr...

Furnish & Install Isolation va...

12-Jun-16, Electrical & Instru...

Furnish & Installation of Eart...

furnish installation and termi...

Furnish &  Installation and Te...

Furnish, Installation and Term...

Furnish & Install Lightining P...

06-Jun-16, Coatings & Finishin...

Furnish & Apply all Coatings

08-Jun-16, Septic & Seepage Ta...

08-Jun-16, Civil & Structural ...

Leveling for Foundation, Furni...

Form/Steel Rebar for Base Slab...

Cast R.C. for Base Slab & Ring...
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BS-SS-000070 Concrete Curing for foundation 7.00d 01-May-16 01-May-16 

BS-SS-000080 Form/Steel Rebar for the Walls 3.00d 01-May-16 01-May-16 

BS-SS-000090 Cast Reinforced Concrete for the Walls 1.00d 02-May-16 02-May-16 

BS-SS-000110 Deshuttering & Curing For Walls 7.00d 03-May-16 03-May-16 

BS-SS-000120 Form/Steel Rebar for the Roof Slab 2.00d 03-May-16 03-May-16 

BS-SS-000130 Cast Reinforced Concrete for the Roof Slab 1.00d 04-May-16 04-May-16 

BS-SS-000140 Concrete Curing for roof slab 7.00d 09-May-16 09-May-16 

BS-SS-000150 Deshuttering for the Roof Slab 1.00d 09-May-16 09-May-16 

BS-SS-000160 Aggregate Layer for Pit Basment 1.00d 06-Dec-15 06-Dec-15 

BS-SS-000170 Hollow Block for Pit Walls 3.00d 07-Dec-15 07-Dec-15 

BS-SS-000180 Form/Steel Rebar for the Pit Slab 2.00d 07-Dec-15 07-Dec-15 

BS-SS-000190 Cast Reinforced Concrete for the Pit Slab 1.00d 07-Dec-15 07-Dec-15 

BS-SS-000200 Deshuttering for the Pit Slab&Backfilling 2.00d 07-Dec-15 07-Dec-15 

BS-SS-000210 Furnish & Install Hatches, Ladders, Grating,etc. 7.00d 01-Jun-16 08-Jun-16

Plumbing WorksPlumbing WorksPlumbing WorksPlumbing WorksPlumbing Works

BS-SS-P-00010 Furnish and install all piping and appurtenances 4.00d 28-Apr-16 A 05-May-16 

BS-SS-P-00020 Furnish & Install all Other Mechanical Equipment 4.00d 05-Jun-16 08-Jun-16

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-SS-000220 Furnish & Install all Coatings 3.00d 01-Jun-16 04-Jun-16

Electrical & Control BuildinElectrical & Control BuildingElectrical & Control BuildingElectrical & Control BuildingElectrical & Control Building

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-CE-000040 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer and BC 150mm 5.00d 12-Dec-15 12-Jan-16 A

BS-CE-000050 Form/Steel Rebar for Foundation 4.00d 13-Jan-16 A 14-Jan-16 A

BS-CE-000060 Cast Concrete for Foundation 1.00d 14-Jan-16 A 14-Jan-16 A

BS-CE-000070 Concrete Curing for Foundation 7.00d 15-Jan-16 A 22-Jan-16 A

BS-CE-000080 Form/Steel Rebar for Slab on Grade & Compacted Basecourse layer 20cm 5.00d 20-Jan-16 A 24-Jan-16 A

BS-CE-000090 Cast R.C. for the Slab on Grade 1.00d 25-Jan-16 A 25-Jan-16 A

BS-CE-000100 Concrete Curing for the Slab on Grade 7.00d 26-Jan-16 A 31-Jan-16 A

BS-CE-000110 Form/Steel Rebar for the Walls 8.00d 16-Jan-16 A 10-Feb-16 A

BS-CE-000120 Cast Reinforced Concrete for the Walls 1.00d 11-Feb-16 A 11-Feb-16 A

BS-CE-000140 Deshuttering & Curing For Walls 7.00d 14-Feb-16 A 22-Feb-16 A

BS-CE-000150 Form/Steel Rebar for the Roof Slab 4.00d 15-Feb-16 A 18-Feb-16 A

BS-CE-000160 Cast Reinforced Concrete for the Roof Slab 1.00d 21-Feb-16 A 21-Feb-16 A

BS-CE-000170 Concrete Curing for the Roof Slab 7.00d 22-Feb-16 A 29-Feb-16 A

BS-CE-000180 Deshuttering for the Roof Slab & Backfilling 3.00d 03-Mar-16 A 15-Mar-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-CE-000190 Furnish & Install Interior CMU Walls & Veneer 10.00d 07-Mar-16 A 18-Mar-16 A

BS-CE-000200 Furnish & Install Interior & Exterior Plaster & Coatings 10.00d 20-Mar-16 A 04-Apr-16 A

BS-CE-000210 Furnish & Install Hatches, Vents, Ladders, Grating etc 5.00d 01-Jun-16 06-Jun-16

BS-CE-000220 Furnish & Install insulation, Roofing, Coping and All Items etc 5.00d 02-May-16 16-May-16 

BS-CE-000230 Furnish & install Floor Tiles & Base Materials 6.00d 29-May-16 02-Jun-16

BS-CE-000240 Furnish & Install Doors and Windows 6.00d 07-May-16 25-May-16 

BS-CE-000250 Furnish & Install All Architectural Elements, Coating, & Furniture, Fittings & Equipment 6.00d 01-Jun-16 07-Jun-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-CE-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 5.00d 01-Jun-16 06-Jun-16

BS-CE-M-00030 Furnish & Install  fire extinguishers 5.00d 02-Jun-16 08-Jun-16

BS-CE-M-00035 Start-Up, Testing, Adjusting, Balancing, Cleaning, Disinfection, Commissioning, and Operator Instruction 10.00d 02-Jun-16 14-Jun-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

Concrete Curing for foundation

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for roof slab

Deshuttering for the Roof Slab

Aggregate Layer for Pit Basmen...

Hollow Block for Pit Walls

Form/Steel Rebar for the Pit S...

Cast Reinforced Concrete for t...

Deshuttering for the Pit Slab&...

Furnish & Install Hatches, Lad...

08-Jun-16, Plumbing Works

Furnish and install all piping...

Furnish & Install all Other Me...

04-Jun-16, Finishing Works

Furnish & Install all Coatings

28-Jun-16, Electrical & Contro...

15-Mar-16 A, Civil & Structura...

Leveling for Foundation and Fu...

Form/Steel Rebar for Foundatio...

Cast Concrete for Foundation

Concrete Curing for Foundation

Form/Steel Rebar for Slab on G...

Cast R.C. for the Slab on Grad...

Concrete Curing for the Slab o...

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for the Roof S...

Deshuttering for the Roof Slab...

07-Jun-16, Finishing Works

Furnish & Install Interior CMU...

Furnish & Install Interior & E...

Furnish & Install Hatches, Ven...

Furnish & Install insulation, ...

Furnish & install Floor Tiles ...

Furnish & Install Doors and Wi...

Furnish & Install All Architec...

14-Jun-16, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install  fire exting...

Start-Up, Testing, Adjusting, ...

20-Jun-16, Electrical & Instru...
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BS-CE-E-00010 Earthing 1.00d 10-Jan-16 A 10-Jan-16 A

BS-CE-E-00012 Furnish and installation of panels, wires, conduits, cables, lights and receptacles 8.00d 10-May-16 01-Jun-16

BS-CE-E-00015 Furnish & Install Motor Control Center (MCC) Including Short Circuit Analysis 5.00d 08-May-16 16-May-16 

BS-CE-E-00020 Furnish & Installtion of  Low Voltage VFDs, Faqqua and Jalbun Booster Pump VFD 5.00d 23-May-16 01-Jun-16

BS-CE-E-00050 Furnish & Installation of Lights, Receptacles 8.00d 01-Jun-16 09-Jun-16

BS-CE-E-00070 Supply & Install Control System Hardware 4.00d 12-Jun-16 16-Jun-16

BS-CE-E-00080 Supply & Install Control System and SCADA Software (programming and Configuration) 3.00d 16-Jun-16 20-Jun-16

BS-CE-E-00090 Perform Protective Device and Coordination Studies for the whole Electrical systems 2.00d 16-Jun-16 19-Jun-16

BS-CE-E-50 Lightining Protection System 8.00d 01-Jun-16 09-Jun-16

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-CE-HVAC-010 Exhaust Fans, Ductwork, Grilles & HVAC Control Panels 5.00d 16-Jun-16 22-Jun-16

BS-CE-HVAC-020 Furnish & Install Packaged Roof Top Air Conditioning Units 5.00d 16-Jun-16 22-Jun-16

BS-CE-HVAC-030 Furnish & Install Split System Air Conditioning Units 5.00d 22-Jun-16 28-Jun-16

BS-CE-HVAC-040 Furnish  &Install Exhaust & Supply Ductwork 5.00d 22-Jun-16 28-Jun-16

BS-CE-HVAC-050 Furnish & Install Supply & Return Grills 5.00d 22-Jun-16 28-Jun-16

Living Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters Building

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-LQ-000030 Leveling for Foundation and Preparation of Subgrade layer 8.00d 30-Nov-15 02-Dec-15 

BS-LQ-000040 Compacted Basecourse layer 25cm 3.00d 30-Nov-15 12-Dec-15 

BS-LQ-000050 Form/Steel Rebar for Foundation 3.00d 13-Dec-15 15-Dec-15 

BS-LQ-000060 Cast in Concrete for foundation 1.00d 16-Dec-15 16-Dec-15 

BS-LQ-000070 Concrete Curing for foundation 7.00d 19-Dec-15 20-Dec-15 

BS-LQ-000080 Form/Steel Rebar for Slab on Grade 3.00d 23-Dec-15 26-Dec-15 

BS-LQ-000090 Cast R.C. for the Slab on Grade 1.00d 28-Dec-15 28-Dec-15 

BS-LQ-000100 Concrete Curing for the Slab on Grade 7.00d 29-Dec-15 30-Dec-15 

BS-LQ-000110 Form/Steel Rebar for the Walls 5.00d 29-Dec-15 30-Jan-16 A

BS-LQ-000120 Cast Reinforced Concrete for the Walls / Columns 1.00d 14-Jan-16 A 30-Jan-16 A

BS-LQ-000130 Concrete Curing for the Walls / Columns 7.00d 15-Jan-16 A 08-Feb-16 A

BS-LQ-000140 Deshuttering & Curing For Walls 2.00d 16-Jan-16 A 01-Feb-16 A

BS-LQ-000150 Form/Steel Rebar for the Roof Slab 7.00d 18-Jan-16 A 23-Jan-16 A

BS-LQ-000160 Cast Reinforced Concrete for the Roof Slab 1.00d 23-Jan-16 A 23-Jan-16 A

BS-LQ-000170 Concrete Curing for the Roof Slab 7.00d 23-Jan-16 A 30-Jan-16 A

BS-LQ-000180 Deshuttering for the Roof Slab & Backfilling 1.00d 08-Feb-16 A 27-Feb-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-LQ-000185 Construction of CMU Walls & Veneer - Block 3.00d 15-Feb-16 A 18-Mar-16 A

BS-LQ-000190 Furnish & Install Interior & Exterior Plaster & Water Tight 4.00d 05-Apr-16 A 04-May-16 

BS-LQ-000200 Furnish & install Floor Tiles & Base Materials 5.00d 22-May-16 30-May-16 

BS-LQ-000210 Furnish & Install Doors, Windows & All Metal Works including  hatches, vents, ladders, railings 5.00d 01-Jun-16 06-Jun-16

BS-LQ-000220 Furnish & Install All Architectural Elements, Kitchen Equipment & Furniture 5.00d 01-Jun-16 06-Jun-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-LQ-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 2.00d 15-Dec-15 15-May-16 

BS-LQ-M-00020 Clean & Presure Test 2.00d 16-May-16 18-May-16 

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-LQ-E-00010 Earthing 1.00d 15-Dec-15 15-Dec-15 

BS-LQ-E-00015 Installation of Lightining Protection System Lighting Cables, panels, wires, conduits, cables, lights and receptacles 4.00d 01-Jun-16 05-Jun-16

BS-LQ-E-00020 Furnish and install fire alarm devices, conduit, and devices complete 5.00d 07-Jun-16 12-Jun-16

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-LQ-HVAC-005 Furnish & Install Split Units Air Conditioning Unit 5.00d 09-Jun-16 14-Jun-16

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

Earthing

Furnish and installation of pa...

Furnish & Install Motor Contro...

Furnish & Installtion of  Low ...

Furnish & Installation of Ligh...

Supply & Install Control Syste...

Supply & Install Control Syste...

Perform Protective Device and ...

Lightining Protection System

28-Jun-16, HVAC-Plumping

Exhaust Fans, Ductwork, Grille...

Furnish & Install Packaged Roo...

Furnish & Install Split System...

Furnish  &Install Exhaust & Su...

Furnish & Install Supply & Ret...

14-Jun-16, Living Quarters Bui...

27-Feb-16 A, Civil & Structura...

Leveling for Foundation and Pr...

Compacted Basecourse layer 25c...

Form/Steel Rebar for Foundatio...

Cast in Concrete for foundatio...

Concrete Curing for foundation

Form/Steel Rebar for Slab on G...

Cast R.C. for the Slab on Grad...

Concrete Curing for the Slab o...

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Concrete Curing for the Walls ...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for the Roof S...

Deshuttering for the Roof Slab...

06-Jun-16, Finishing Works

Construction of CMU Walls & Ve...

Furnish & Install Interior & E...

Furnish & install Floor Tiles ...

Furnish & Install Doors, Windo...

Furnish & Install All Architec...

18-May-16 A, Mechanical Works

Furnish & Install of Utility P...

Clean & Presure Test

12-Jun-16, Electrical & Instru...

Earthing

Installation of Lightining Pro...

Furnish and install fire alarm...

14-Jun-16, HVAC-Plumping

Furnish & Install Split Units ...
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BS-LQ-HVAC-020 Furnish & Install Water Storage Tank & Solar System 3.00d 01-Jun-16 04-Jun-16

BS-LQ-HVAC-030 Furnish & Install Wash Basin With Mixer 4.00d 05-Jun-16 08-Jun-16

BS-LQ-HVAC-040 Furnish & Install Toilet 4.00d 10-May-16 02-Jun-16

BS-LQ-HVAC-050 Furnish & Install Exhaust Through Wall Ventilation 3.00d 04-Jun-16 06-Jun-16

BS-LQ-HVAC-060 Furnish & Install Cold & Hot Water Pipe 5.00d 10-May-16 04-Jun-16

BS-LQ-HVAC-070 Furnish & Install PVC Pipe & Fittings 5.00d 03-May-16 05-May-16 

BS-LQ-HVAC-080 Furnish & Install Shower 3.00d 01-Jun-16 04-Jun-16

BS-LQ-HVAC-090 Furnish & Install Accessories for Sanitary Units 2.00d 05-Jun-16 06-Jun-16

Yard Works & Site ElectricaYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical Power

External & Finishing WoExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing Works

BS-YW-040 Miscellaneous Excavations 3.00d 20-Mar-16 A 24-Mar-16 A

BS-YW-060 Supply and spread and compact selected material layer 250mm 3.00d 21-Apr-16 A 09-May-16 

BS-YW-070 1st & 2nd Basecourse Layes 6.00d 21-Apr-16 A 30-May-16 

BS-YW-090 Furnish & Install All Gates 3.00d 01-Jun-16 04-Jun-16

BS-YW-100 Curb Stones & Side Walk Works 5.00d 15-May-16 29-May-16 

BS-YW-110 Furnish and install reinforced concrete pad 5.00d 01-May-16 02-May-16 

BS-YW-120 Yard Asphalt & Well Site Entrance/Widening & Upgrading 7.00d 05-Jun-16 12-Jun-16

BS-YW-130 head wall and riprap & Miscelanous Site Appurtances 10.00d 13-Jun-16 23-Jun-16

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-YW-M-010 Furnish and install all yard piping and mechanical equipment 14.00d 26-Mar-16 A 30-Apr-16 A

BS-YW-M-030 Furnish and apply all coatings 3.00d 01-Jun-16 04-Jun-16

BS-YW-M-050 Pressure Test for All yard pipes 5.00d 05-Jun-16 09-Jun-16

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-YW-E-010 Furnish & Installation of Electrical Manholes and Electrical Utility power supply 15.00d 27-Feb-16 A 28-May-16 

BS-YW-E-020 Furnish & Installation of Ductbanks 15.00d 27-Mar-16 A 29-May-16 

BS-YW-E-030 Furnish & Installation of Site Lights 7.00d 30-May-16 04-Jun-16

BS-YW-E-040 Furnish & Installation of Process Instrumentation & Control 20.00d 28-May-16 05-Jun-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1070 Training 6.00d 25-May-16 07-Jun-16

NEJ1080 Preparation of O&M Technical Manuals 20.00d 08-May-16 07-Jun-16

NEJ1090 Site inspection/ Support/ Start up (Precommissioning) 8.50d 08-Jun-16 19-Jun-16

NEJ1100 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 06-Jun-16 13-Jun-16

NEJ1110 Testing and Commissioning of the entire system 6.00d 19-Jun-16 26-Jun-16

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

Zone 1Zone 1Zone 1Zone 1Zone 1

E- 01 Implement Safety Measures and Traffic Control Plan - Zone 1 5.00d 04-Jul-15 A 05-Jul-15 A

E- 02 Maintain of Traffic Control Plan - Zone 1 211.55d 27-May-15 01-Jun-16

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

Pipeline Alignment 01 frPipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)

E-AL1-0999 Execution of Kadim connection at station 0+000 4.00d 27-May-15 27-May-15 

E-AL1-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.1+300 18.00d 05-Jul-15 A 22-Jul-15 A

E-AL1-1001 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 1+300 to St.2+627 18.00d 22-Jul-15 A 06-Aug-15 

E-AL1-1001a Construction of 200mm Gate Valve chamber at Station 0+000 15.00d 27-May-15 27-May-15 

E-AL1-1002 Construction of Flow Monitoring Chamber No. 01 at station 0+020 / Kadim 13.00d 21-Oct-15 A 14-Dec-15 

E-AL1-1003 Construction of 400mm BFV chamber at station 0+004 13.00d 21-Oct-15 A 14-Dec-15 

E-AL1-1004 Construction of 200mm WO chamber at station 0+380 on 400mm pipe 13.00d 05-Nov-15 07-Nov-15 

E-AL1-1010 Construction of 100mm AVAR chamber at station 1+440 on 400mm pipe 13.00d 14-Jan-16 A 19-Jan-16 A

E-AL1-1020 Construction of 400mm BFV chamber at station 1+454 13.00d 02-Mar-16 A 07-Mar-16 A

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

Furnish & Install Water Storag...

Furnish & Install Wash Basin W...

Furnish & Install Toilet

Furnish & Install Exhaust Thro...

Furnish & Install Cold & Hot W...

Furnish & Install PVC Pipe & F...

Furnish & Install Shower

Furnish & Install Accessories ...

23-Jun-16, Yard Works & Site E...

23-Jun-16, External & Finishin...

Miscellaneous Excavations

Supply and spread and compact ...

1st & 2nd Basecourse Layes

Furnish & Install All Gates

Curb Stones & Side Walk Works

Furnish and install reinforced...

Yard Asphalt & Well Site Entra...

head wall and riprap & Miscela...

09-Jun-16, Mechanical Works

Furnish and install all yard p...

Furnish and apply all coatings

Pressure Test for All yard pip...

05-Jun-16, Electrical & Instru...

Furnish & Installation of Elec...

Furnish & Installation of Duct...

Furnish & Installation of Site...

Furnish & Installation of Proc...

26-Jun-16, Testing, Training a...

Training

Preparation of O&M Technical M...

Site inspection/ Support/ Star...

Testing and Commissioning of E...

Testing and Commissioning of t...

02-Jul-16, Main Transmission P...

05-Jun-16, Zone 1

Implement Safety Measures and ...

Maintain of Traffic Control Pl...

02-Apr-16 A, Pipeline Alignmen...

07-Mar-16 A, Pipeline Alignmen...

Execution of Kadim connection ...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 200mm Gate Val...

Construction of Flow Monitorin...

Construction of 400mm BFV cham...

Construction of 200mm WO chamb...

Construction of 100mm AVAR cha...

Construction of 400mm BFV cham...
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E-AL1-1040 Construction of 200mm WO chamber at station 1+740 on 400mm pipe 13.00d 05-Nov-15 07-Nov-15 

E-AL1-1050 Construction of 100mm AVAR Valve chamber at station 2+284 on 400mm pipe 13.00d 14-Jan-16 A 19-Jan-16 A

E-AL1-1501 Construction of Beit Qad Connection Chamber at station 2+440 20.00d 29-Dec-15 24-Jan-16 A

Pipeline Alignment 01 frPipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)

E-AL1-1060 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 2+627 to St.4+154 18.00d 08-Aug-15 15-Aug-15 

E-AL1-1070 Exc., Bed., Install. and Backfill. 250mm pipeline from St.4+154 to St.5+680 18.00d 15-Aug-15 27-Aug-15 

E-AL1-1080 Construction of Flow Monitoring Chamber No. 03 at station 2+910 on 250mm pipe / Beit Qad 13.00d 30-Nov-15 24-Jan-16 A

E-AL1-1090 Construction of 100mm AVAR chamber at station 2+760 on 250mm pipe 13.00d 21-Jan-16 A 23-Jan-16 A

E-AL1-1100 Construction of 200mm WO chamber at station 3+440 on 250mm pipe 13.00d 18-Nov-15 23-Nov-15 

E-AL1-1110 Construction of 100mm AVAR Valve chamber at station 3+784 on 250mm pipe 13.00d 04-Jan-16 A 07-Jan-16 A

E-AL1-1120 Construction of 250mm Flanged Gate Valve chamber at Station 4+451 15.00d 18-Jan-16 A 21-Jan-16 A

E-AL1-1150 Construction of 200mm WO chamber at station 4+480 on 250mm pipe 13.00d 18-Nov-15 23-Nov-15 

E-AL1-1170 Construction of 200mm WO chamber at station 4+463 on 250mm pipe 13.00d 18-Jan-16 A 21-Jan-16 A

E-AL1-1180 Construction of 100mm AVAR Valve chamber at station 5+556 on 250mm pipe 13.00d 10-Feb-16 A 18-Feb-16 A

Pipeline Alignment 01 frPipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)

E-AL1-1200 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 5+680 to St. 6+850 11.00d 29-Aug-15 03-Sep-15 

E-AL1-1210 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 6+850 to St. 8+026 11.00d 03-Sep-15 24-Oct-15 A

E-AL1-1220 Construction of ARABUNA Connection Chamber at Station 5+707 20.00d 25-Jan-16 A 21-Feb-16 A

E-AL1-1230 Construction of 75mm AVAR Valve chamber at station 7+313 on 150mm pipe 13.00d 07-Mar-16 A 02-Apr-16 A

E-AL1-1240 Construction of 150mm Gate Valve chamber at Station 6+340 15.00d 29-Jul-15 A 24-Oct-15 A

E-AL1-1250 Construction of 100mm WO chamber at station 6+520 on 150mm pipe 15.00d 25-Nov-15 29-Nov-15 

E-AL1-1260 Construction of 75mm AVAR Valve chamber at station 7+883 on 150mm pipe 13.00d 28-Feb-16 A 10-Mar-16 A

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

Pipeline Alignment 02 frPipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)

E-AL2-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 0+980 8.00d 04-Nov-15 09-Nov-15 

E-AL2-1010 Construction of Connection Chamber at Station 0+660 (WADI AD DABI) 15.00d 15-Feb-16 A 13-Mar-16 A

E-AL2-1020 Construction of 75mm AVAR Valve chamber at station 0+735 on 150mm pipe 13.00d 10-Jan-16 A 14-Jan-16 A

E-AL2-1030 Construction of 100mm WO chamber at station 0+060 on 150mm pipe 13.00d 08-Dec-15 10-Dec-15 

E-AL2-1040 Construction of 150mm Gate Valve chamber at Station 0+634 13.00d 07-Dec-15 10-Dec-15 

E-AL2-1050 Construction of 150mm Gate Valve chamber at Station 1+012 13.00d 07-Dec-15 10-Dec-15 

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

Pipeline Alignment 03 frPipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)

E-AL3-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.0+333 5.00d 03-Aug-15 06-Aug-15 

E-AL3-1010 Construction of 100mm AVAR chamber at station 0+236 on 400mm pipe 13.00d 27-Feb-16 A 22-Mar-16 A

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

Pipeline Alignment 07 frPipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)

E-AL7-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+060 10.00d 19-Sep-15 29-Sep-15 

E-AL7-1010 Construction of DEIR GAZALA Connection chamber at Station 0+090 20.00d 29-Dec-15 21-Feb-16 A

E-AL7-1020 Construction of Two 150mm Gate Valve chamber at Station 0+210 & 0+240 (Existing Pipeline) 13.00d 17-Mar-16 A 14-Apr-16 A

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

Pipeline Alignment 08 frPipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)

E-AL8-1020 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+734 16.00d 10-Sep-15 17-Sep-15 

E-AL8-1030 Construction of ARRANA Connection Chamber at Station 0+005 20.00d 17-Jan-16 A 20-Feb-16 A

E-AL8-1040 Construction of 100mm WO chamber at station 0+040 on 150mm pipe 13.00d 30-Dec-15 12-Jan-16 A

E-AL8-1050 Construction of 75mm AV/AR Valve Chamber at station 0+280 on 150mm pipe 13.00d 08-Mar-16 A 12-Mar-16 A

E-AL8-1060 Construction of 75mm AV/AR Valve Chamber at station 1+075 on 150mm pipe 13.00d 22-Jan-16 A 23-Jan-16 A

E-AL8-1070 Construction of 150mm Gate Valve chamber at Station 1+680 13.00d 13-Oct-15 A 26-Oct-15 A

E-AL8-1080 Construction of 100mm WO chamber at station 1+673 on 150mm pipe 13.00d 22-Nov-15 26-Nov-15 

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
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Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

Construction of Beit Qad Conne...

18-Feb-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of Flow Monitorin...

Construction of 100mm AVAR cha...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

Construction of 250mm Flanged ...

Construction of 200mm WO chamb...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

02-Apr-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of ARABUNA Connec...

Construction of 75mm AVAR Valv...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

13-Mar-16 A, Pipeline Alignmen...

13-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of Connection Cha...

Construction of 75mm AVAR Valv...

Construction of 100mm WO chamb...

Construction of 150mm Gate Val...

Construction of 150mm Gate Val...

22-Mar-16 A, Pipeline Alignmen...

22-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of 100mm AVAR cha...

14-Apr-16 A, Pipeline Alignmen...

14-Apr-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of DEIR GAZALA Co...

Construction of Two 150mm Gate...

05-Jun-16, Pipeline Alignment ...

05-Jun-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...

Construction of ARRANA Connect...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...
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E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13.00d 17-May-16 05-Jun-16

E-AL8-1100 Construction of 150mm Gate Valve chamber at Station 1+734 13.00d 14-Mar-16 A 28-Apr-16 A

Zone 2Zone 2Zone 2Zone 2Zone 2

E - 03 Implementation of safety measures and Traffic Control Plan - Zone 2 5.00d 27-Sep-15 29-Sep-15 

E - 04 Maintain of Traffic Control Plan - Zone 2 132.00d 29-Sep-15 15-Jun-16

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

Pipeline Alignment 03 frPipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1

E-AL3-1020 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 0+333 to St.1+700 14.00d 10-Nov-15 22-Nov-15 

E-AL3-1030 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 1+700 to St.3+057 14.00d 22-Nov-15 30-Nov-15 

E-AL3-1040 Construction of Flow Monitoring Chamber No. 02 at station 0+350 on 200mm pipe / Dier Abu Daif 13.00d 01-Feb-16 A 25-Feb-16 A

E-AL3-1060 Construction of 150mm WO chamber at station 0+700 on 200mm pipe 13.00d 25-Nov-15 03-Dec-15 

E-AL3-1070 Construction of 75mm AVAR chamber at station 1+057 on 200mm pipe 13.00d 27-Feb-16 A 15-Mar-16 A

E-AL3-1080 Construction of 150mm WO chamber at station 1+380 on 200mm pipe 13.00d 02-Dec-15 03-Dec-15 

E-AL3-1090 Construction of 200mm Gate Valve chamber at Station 1+820 15.00d 08-Dec-15 10-Dec-15 

E-AL3-1100 Construction of 75mm AVAR chamber at station 1+827 on 200mm pipe 13.00d 27-Feb-16 A 13-Mar-16 A

E-AL3-1110 Construction of 75mm AVAR chamber at station 2+510 on 200mm pipe 13.00d 03-Feb-16 A 16-Feb-16 A

E-AL3-1120 Construction of 75mm AVAR chamber at station 2+955 on 200mm pipe 13.00d 28-Jan-16 A 02-Feb-16 A

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

Pipeline Alignment 04 frPipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)

E-AL4-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+850 16.00d 26-Oct-15 A 05-Dec-15 

E-AL4-1010 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+850 to St. 3+742 16.00d 05-Dec-15 13-Jan-16 A

E-AL4-1020 Construction of 100mm WO chamber at station 0+200 on 150mm pipe 13.00d 25-Nov-15 29-Nov-15 

E-AL4-1030 Construction of 75mm AVAR Valve chamber at station 0+916 on 150mm pipe 13.00d 03-Feb-16 A 13-Feb-16 A

E-AL4-1040 Construction of 75mm AVAR Valve chamber at station 1+380 on 150mm pipe 13.00d 02-Feb-16 A 13-Feb-16 A

E-AL4-1050 Construction of 150mm Gate Valve chamber at Station 1+580 13.00d 08-Dec-15 10-Dec-15 

E-AL4-1060 Construction of 100mm WO chamber at station 1+600 on 150mm pipe 13.00d 15-Dec-15 17-Dec-15 

E-AL4-1070 Construction of 100mm WO chamber at station 1+820 on 150mm pipe 13.00d 15-Dec-15 28-Dec-15 

E-AL4-1080 Construction of 75mm AVAR Valve chamber at station 2+240 on 150mm pipe 13.00d 02-Mar-16 A 09-Mar-16 A

E-AL4-1090 Construction of 100mm WO chamber at station 2+720 on 150mm pipe 13.00d 12-Apr-16 A 14-Apr-16 A

E-AL4-1100 Construction of 150mm Gate Valve chamber at Station 3+190 13.00d 11-Jan-16 A 17-Jan-16 A

E-AL4-1110 Construction of 75mm AVAR Valve chamber at station 3+140 on 150mm pipe 13.00d 11-Jan-16 A 14-Jan-16 A

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05

Pipeline Alignment 05 frPipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)

E-AL5-1000 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 0+000 to St.1+612 19.00d 30-Sep-15 10-Oct-15 A

E-AL5-1010 Construction of 250mm Gate Valve chamber at Station 0+000 13.00d 20-Jan-16 A 21-Jan-16 A

E-AL5-1020 Construction of 100mm AV/AR Valve chamber at station 0+180 on 250mm pipe 13.00d 20-Jan-16 A 21-Jan-16 A

E-AL5-1030 Construction of 200mm WO chamber at station 0+500 on 250mm pipe 13.00d 10-Nov-15 16-Nov-15 

E-AL5-1040 Construction of 100mm AV/AR Valve chamber at station 1+550 on 250mm pipe 13.00d 07-Mar-16 A 16-Mar-16 A

E-AL5-1050 Construction of DEIR ABU DAIF Connection chamber at Station 1+070 20.00d 19-Nov-15 16-Dec-15 

E-AL5-1060 Construction of 200mm WO chamber at station 1+120 on 250mm pipe 13.00d 10-Nov-15 16-Nov-15 

E-AL5-1070 Construction of 250mm Gate Valve chamber at Station 1+533 13.00d 07-Mar-16 A 16-Mar-16 A

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

Pipeline Alignment 06 frPipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)

E-AL6-1080 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+800 10.00d 11-Oct-15 A 17-Oct-15 A

E-AL6-1090 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+800 to St. 3+611 10.00d 17-Oct-15 A 29-Dec-15 

E-AL6-1100 Construction of 75mm AV/AR Valve chamber at station 0+144 on 150mm pipe 13.00d 28-Jan-16 A 04-Feb-16 A

E-AL6-1110 Construction of 100mm WO chamber at station 0+560 on 150mm pipe 13.00d 24-Nov-15 30-Nov-15 

E-AL6-1120 Construction of 75mm AV/AR Valve chamber at station 1+136 on 150mm pipe 13.00d 02-Feb-16 A 17-Feb-16 A
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Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

15-Jun-16, Zone 2

Implementation of safety measu...

Maintain of Traffic Control Pl...

15-Mar-16 A, Pipeline Alignmen...

15-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of Flow Monitorin...

Construction of 150mm WO chamb...

Construction of 75mm AVAR cham...

Construction of 150mm WO chamb...

Construction of 200mm Gate Val...

Construction of 75mm AVAR cham...

Construction of 75mm AVAR cham...

Construction of 75mm AVAR cham...

14-Apr-16 A, Pipeline Alignmen...

14-Apr-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

Construction of 75mm AVAR Valv...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

Construction of 100mm WO chamb...

Construction of 150mm Gate Val...

Construction of 75mm AVAR Valv...

16-Mar-16 A, Pipeline Alignmen...

16-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of 250mm Gate Val...

Construction of 100mm AV/AR Va...

Construction of 200mm WO chamb...

Construction of 100mm AV/AR Va...

Construction of DEIR ABU DAIF ...

Construction of 200mm WO chamb...

Construction of 250mm Gate Val...

09-Mar-16 A, Pipeline Alignmen...

09-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 75mm AV/AR Val...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...
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E-AL6-1130 Construction of 150mm Gate Valve chamber at Station 1+147 13.00d 01-Nov-15 05-Nov-15 

E-AL6-1140 Construction of 75mm AV/AR Valve chamber at station 1+837 on 150mm pipe 13.00d 02-Feb-16 A 17-Feb-16 A

E-AL6-1150 Construction of 100mm WO chamber at station 2+315 on 150mm pipe 13.00d 30-Nov-15 07-Dec-15 

E-AL6-1160 Construction of 75mm AV/AR Valve chamber at station 2+720 on 150mm pipe 13.00d 01-Mar-16 A 09-Mar-16 A

E-AL6-1170 Construction of 150mm Gate Valve chamber at Station 2+325 13.00d 01-Nov-15 07-Nov-15 

E-AL6-1180 Construction of 75mm AV/AR Valve chamber at station 3+480 on 150mm pipe 13.00d 29-Feb-16 A 09-Mar-16 A

Electro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical work

Electro - Mechanical work Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1

A1020 Mechanical and Electrical installation Zone 1 24.00d 27-May-15 17-May-16 

A1040 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20.00d 23-May-16 12-Jun-16

A1060 Supply and install Anode and Test Station for Zone 1 20.00d 06-Aug-15 01-Jun-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1

E-S-182 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10.00d 24-Apr-16 A 02-Jun-16

E-S-192 SCADA Head-End Integration and Programming - Zone 1 5.00d 18-Apr-16 A 01-Jun-16

Electro - Mechanical work Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2

A1030 Mechanical and Electrical installation Zone 2 24.00d 08-Feb-16 A 17-May-16 

A1050 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20.00d 16-May-16 12-Jun-16

A1070 Supply and install Anode and Test Station for Zone 2 20.00d 30-Sep-15 04-Jun-16

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2

E-S-202 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 2 10.00d 24-Apr-16 A 02-Jun-16

E-S-212 SCADA Head-End Integration and Programming Zone 2 5.00d 18-Apr-16 A 01-Jun-16

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 21.00d 23-Mar-16 A 06-Jun-16

NEJ1010 Training 6.00d 19-Jun-16 25-Jun-16

NEJ1020 O&M Technical Manuals 20.00d 15-Feb-16 A 05-Jun-16

NEJ1030 Site inspection/ Support/ Start up (Precommissioning) 10.00d 07-Jun-16 18-Jun-16

NEJ1040 Testing and Commissioning of Electrical and Control System and Equipment 7.00d 02-Jun-16 09-Jun-16

NEJ1050 Testing and Commissioning of the entire system 6.00d 26-Jun-16 02-Jul-16

Pavement repair and reinstatPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatement

Zone 1Zone 1Zone 1Zone 1Zone 1

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

Reinstatement over tReinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663

E-AL1-3000 200mm BC layer Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.0+060 - VO 1.1.1 1.00d 01-Jun-16 01-Jun-16

E-AL1-3010 200mm BC layer Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+060 to St.1+220- VO 1.1.1 11.00d 08-Oct-15 A 12-Apr-16 A

E-AL1-3020 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 01 from St. 1+220 to St.1+400 - 4 3.00d 15-Oct-15 A 04-Jun-16

E-AL1-3030 200mm BC layer Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 1+400 to St.2+227- VO 1.1.1 11.00d 08-Oct-15 A 12-Apr-16 A

E-AL1-3040 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 01 from St. 2+227 to St.2+663 - 4 4.00d 01-Jun-16 05-Jun-16

Reinstatement over tReinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660

E-AL1-3050 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.2+765 - 4 3.00d 12-Nov-15 04-Jun-16

E-AL1-3060 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+765 to St.3+350 - 4.3.1 12.00d 24-Oct-15 A 12-Apr-16 A

E-AL1-3070 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 3+350 to St.3+577 - 4.2 2.00d 02-Nov-15 02-Jun-16

E-AL1-3080 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 3+577 to St.3+620 - 4.3.1 2.00d 02-Nov-15 12-Apr-16 A

E-AL1-3090 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 3+620 to St.3+792 - 4.2 2.00d 02-Nov-15 02-Jun-16

E-AL1-3100 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 3+792 to St.4+139 - 4.3.1 5.00d 03-Nov-15 12-Apr-16 A

E-AL1-3110 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+139 to St. 4+212 - 4 2.00d 02-Jun-16 05-Jun-16

E-AL1-3120 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+212 to St.4+431 - 4.3.1 5.00d 05-Nov-15 12-Apr-16 A

E-AL1-3130 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+431 to St. 4+465 - 4 2.00d 02-Jun-16 05-Jun-16

E-AL1-3140 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+465 to St.4+691 - 4.3.1 5.00d 05-Nov-15 12-Apr-16 A

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
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Construction of 150mm Gate Val...

Construction of 75mm AV/AR Val...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

Construction of 75mm AV/AR Val...

12-Jun-16, Electro - Mechanica...

12-Jun-16, Electro - Mechanica...

Mechanical and Electrical inst...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

02-Jun-16, Instrumentation and...

Supply and Install Instruments...

SCADA Head-End Integration and...
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02-Jul-16, Testing, Training a...

Cleaning, washing, hydraulic t...

Training

O&M Technical Manuals

Site inspection/ Support/ Star...

Testing and Commissioning of E...

Testing and Commissioning of t...

15-Jun-16, Pavement repair and...

11-Jun-16, Zone 1

09-Jun-16, Pipeline Alignment ...

05-Jun-16, Reinstatement over ...

200mm BC layer Reinstatement o...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

09-Jun-16, Reinstatement over ...

200mm BC layer + 2 Asphalt lay...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...
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150mm BC layer + Asphalt layer...
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150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...
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E-AL1-3150 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+691 to St. 4+770 - 4 2.00d 05-Jun-16 07-Jun-16

E-AL1-3160 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+770 to St.4+953 - 4.3.1 5.00d 07-Nov-15 12-Apr-16 A

E-AL1-3170 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+953 to St. 4+990 - 4 2.00d 07-Jun-16 09-Jun-16

E-AL1-3180 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+990 to St. 5+233 - 4.3.1 5.00d 24-Nov-15 12-Apr-16 A

E-AL1-3190 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 5+233 to St. 5+660 - 4 10.00d 20-Dec-15 12-Apr-16 A

Reinstatement over tReinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024

E-AL1-1761 Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+680 to St. 8+026 10.00d 28-Jan-16 A 06-Jun-16

E-AL1-3200 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 5+845 - 4 2.00d 18-Jan-16 A 02-Jun-16

E-AL1-3210 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+845 to St. 7+000 - 4.3.2 5.00d 23-Jan-16 A 12-Apr-16 A

E-AL1-3220 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+000 to St. 7+400 - 4 3.00d 01-Feb-16 A 02-Jun-16

E-AL1-3230 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+400 to St. 7+900 - 4 4.00d 28-Apr-16 A 04-Jun-16

E-AL1-3240 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+900 to St. 8+024 - 4 2.00d 04-Jun-16 06-Jun-16

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

E-AL2-1070 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 02 from St. 0+600 to St. 0+650 - 4 2.00d 08-Jun-16 11-Jun-16

E-AL2-3250 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 02 from St. 0+650 to St. 0+995 - 4.3.2 5.00d 28-Mar-16 A 12-Apr-16 A

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-3250 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 03 from St. 0+000 to St.0+316 - 4 7.00d 14-Nov-15 04-Jun-16

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

E-AL7-3250 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 07 from St. 0+000 to St. 0+500 - 4 4.00d 28-May-16 05-Jun-16

E-AL7-3260 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 0+500 to St. 1+045 - 4.3.2 3.00d 14-Nov-15 04-Jun-16

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

E-AL8-3300 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 08 from St. 0+000 to St.0+720 - 4 10.00d 08-Nov-15 06-Jun-16

E-AL8-3310 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 08 from St. 0+720 to St. 0+910 - 4 2.00d 10-Apr-16 A 01-Jun-16

E-AL8-3350 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 0+910 to St. 1+710 - 4.3.2 5.00d 08-Nov-15 12-Apr-16 A

Zone 2Zone 2Zone 2Zone 2Zone 2

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-3260 150mm BC layer + Asphalt layer (6 cm) over trench of 200mm pipeline - Alignment 03 from St. 0+316 to St. 3+061 - 4 6.00d 11-May-16 06-Jun-16

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

E-AL4-3360 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 0+000 to St. 1+638 - 4.3.2 5.00d 04-Jun-16 09-Jun-16

E-AL4-3370 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 04 St. 1+638 to St. 2+256 - 4.1.3 5.00d 17-Mar-16 A 02-Jun-16

E-AL4-3380 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 04 St. 2+256 to St. 2+752 - 4.1.3 4.00d 29-Mar-16 A 02-Jun-16

E-AL4-3390 Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 2+752 to St. 3+732 5.00d 02-Jun-16 08-Jun-16

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05

E-AL5-3400 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+000 to St. 1+550 - 4.3.1 8.00d 07-Oct-15 A 01-Jun-16

E-AL5-3500 Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+350 to St.1+158 6.00d 11-Oct-15 A 02-Jun-16

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

E-AL6-3400 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+000 to St. 0+150 - 4.3.2 1.00d 08-Jun-16 09-Jun-16

E-AL6-3410 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+150 to St. 2+000 - 4.3.2 5.00d 22-Oct-15 A 12-Apr-16 A

E-AL6-3420 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 2+000 to St. 2+500 - 4.3.2, 4.4 2.00d 09-Jun-16 12-Jun-16

E-AL6-4190 Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 2+500 to St. 3+621 3.00d 12-Jun-16 15-Jun-16

Additional Asphalt work - VOAdditional Asphalt work - VO 04Additional Asphalt work - VO 04Additional Asphalt work - VO 04Additional Asphalt work - VO 04

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

E-AS-4200 Milling of existing asphalt up to 50mm for Alignment 01 from St. 5+233 to St. 5+845 1.00d 02-Jun-16 04-Jun-16

E-AS-4210 50 mm thick bituminous wearing course for Alignment 01 from St. 5+233 to St. 5+845 1.00d 04-Jun-16 05-Jun-16

E-AS-4220 Milling of existing asphalt up to 50mm for Alignment 01 from St. 7+200 to St. 7+900 1.00d 04-Jun-16 05-Jun-16

E-AS-4230 50 mm thick bituminous wearing course for Alignment 01 from St. 7+200 to St. 7+900 1.00d 05-Jun-16 06-Jun-16

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AS-4240 Milling of existing asphalt up to 50mm for Alignment 03 from St. 0+000 to St. 3+061 1.00d 06-Jun-16 07-Jun-16

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

06-Jun-16, Reinstatement over ...

Reinstatement over trench of 1...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

11-Jun-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

04-Jun-16, Pipeline Alignment ...

200mm BC layer + 2 Asphalt lay...

05-Jun-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

06-Jun-16, Pipeline Alignment ...

200mm BC layer + 2 Asphalt lay...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

15-Jun-16, Zone 2

06-Jun-16, Pipeline Alignment ...

150mm BC layer + Asphalt layer...

09-Jun-16, Pipeline Alignment ...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

200mm BC layer + 2 Asphalt lay...

Reinstatement over trench of 1...

02-Jun-16, Pipeline Alignment ...

200mm BC layer Reinstatement o...

Reinstatement over trench of 2...

15-Jun-16, Pipeline Alignment ...

200mm BC layer Reinstatement o...

200mm BC layer Reinstatement o...

200mm BC layer Reinstatement o...

Reinstatement over trench of 1...

23-Jun-16, Additional Asphalt ...

06-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

13-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...
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Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish

E-AS-4250 50 mm thick bituminous wearing course for Alignment 03 from St. 0+000 to St. 3+061 5.00d 07-Jun-16 13-Jun-16

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

E-AS-4260 Milling of existing asphalt up to 50mm for Alignment 04 from St. 1+638 to St. 3+557 1.00d 08-Jun-16 09-Jun-16

E-AS-4270 50 mm thick bituminous wearing course for Alignment 04 from St. 1+638 to St. 3+557 5.00d 13-Jun-16 19-Jun-16

E-AS-4300 10 cm Reinforced Concrete 2.00d 19-Jun-16 21-Jun-16

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

E-AS-4280 Milling of existing asphalt up to 50mm for Alignment 06 from St. 2+500 to St. 3+621 1.00d 15-Jun-16 16-Jun-16

E-AS-4290 50 mm thick bituminous wearing course for Alignment 06 from St. 2+500 to St. 3+621 2.00d 19-Jun-16 21-Jun-16

E-AS-4310 10 cm Reinforced Concrete 2.00d 21-Jun-16 23-Jun-16

MiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneous

A1090 Reinstatement (Quantity ) 1.00d 21-Jun-16 22-Jun-16

E1070 Concrete Encasement 10.00d 01-Jun-15 A 06-Jun-16

E1080 Reinforced Concrete Encasement 15.00d 01-Jun-16 18-Jun-16

E1090 Pipe Marking 10.00d 09-Jun-16 20-Jun-16

Post Construction PhasePost Construction PhasePost Construction PhasePost Construction PhasePost Construction Phase
PCS1000 Warranties 1.00d 03-Jul-16 03-Jul-16

PCS1010 Site Hand over and Final Acceptence Certificate 2.00d 03-Jul-16 04-Jul-16

PCS1020 Final Report 1.00d 03-Jul-16 03-Jul-16

PCS1030 Final Operation and Maintenance O&M Manual 1.00d 03-Jul-16 03-Jul-16

PCS1035 Preliminary As-Built Drawings 42.00d 02-May-16 25-Jun-16

PCS1040 As-Built Drawings 2.00d 03-Jul-16 04-Jul-16

PCS1050 Spare Parts 1.00d 03-Jul-16 03-Jul-16

PCS1060 Release of Liens and Waiver of Debts and Claims letter 1.00d 03-Jul-16 03-Jul-16

PCS1070 Preparation of Final Payment 1.00d 03-Jul-16 03-Jul-16

PCS1080 Training Completion Documents 1.00d 03-Jul-16 03-Jul-16

PCS1090 Clearance Certificate from Local Authorities 1.00d 03-Jul-16 03-Jul-16

PCS1100 Demobilization 9.00d 25-Jun-16 04-Jul-16

J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2015 2016 2017

50 mm thick bituminous wearing...

21-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

10 cm Reinforced Concrete

23-Jun-16, Pipeline Alignment ...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

10 cm Reinforced Concrete

22-Jun-16, Miscellaneous

Reinstatement (Quantity )

Concrete Encasement

Reinforced Concrete Encasement

Pipe Marking

04-Jul-16, Post Construction P...

Warranties

Site Hand over and Final Accep...

Final Report

Final Operation and Maintenanc...

Preliminary As-Built Drawings

As-Built Drawings

Spare Parts

Release of Liens and Waiver of...

Preparation of Final Payment

Training Completion Documents

Clearance Certificate from Loc...

Demobilization

Revised CPM Schedule - North-East Jenin Component - VO 04 01-Jun-16 17:46

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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WBS Name Start Finish Schedule %
 Complete

Cost % of
Budget

Revised CPM Schedule - North-East Jenin Component - VO 0 25-Jan-1 04-Jul-16 93.71% 84.26%

Milestones 02-Feb-1 04-Jul-16 0% 0%

General Milestones 02-Feb-1 04-Jul-16 0% 0%

Intermediate Milestones 02-Feb-1 02-Jul-16 0% 0%

PreConstruction Phase 25-Jan-1 03-Jun-16 100% 100%

Mobilization 02-Feb-1 22-Mar-15 A 100% 100%

PreConstruction Submittals 25-Jan-1 23-Jul-15 A 0% 0%

Coordination and Permits 02-Feb-1 03-Jun-16 0% 0%

Construction Phase 02-Feb-1 02-Jul-16 94.4% 84.47%

Construction Submittals 02-Feb-1 12-Jun-16 0% 0%

Procurement 12-Mar-1 25-May-16 A 0% 0%

Execution 06-May-1 02-Jul-16 94.4% 84.47%
Faqqua Elevated Reservoir 06-May-1 23-Jun-16 89.92% 67.91%
Faqqua and Jalbun Booster Station 07-Oct-1 28-Jun-16 94.01% 81.49%
Main Transmission Pipeline 27-May-1 02-Jul-16 94.9% 86.79%

Post Construction Phase 02-May-1 04-Jul-16 0% 0%

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2015 2016

5 A 04-Jul-16
-15 A 04-Jul-16
-15 A 04-Jul-16
-15 A 02-Jul-16
5 A 03-Jun-16
-15 A 22-Mar-15 A
5 A 23-Jul-15 A
-15 A 03-Jun-16
-15 A 02-Jul-16
-15 A 12-Jun-16

12-Mar-15 A 25-May-16 A
06-May-15 A 02-Jul-16
06-May-15 A 23-Jun-16

07-Oct-15 A 28-Jun-16
27-May-15 A 02-Jul-16

02-May-16 A 04-Jul-16

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2015 2016

$0.00

$500,000.00

$1,000,000.00

$1,500,000.00

$2,000,000.00

$2,500,000.00

$3,000,000.00

$6,000,000.00

$9,000,000.00

$12,000,000.00

$15,000,000.00

Actual Total Cost
Planned Value Cost
BL Project Total Cost

Revised CPM Schedule - North-East Jenin Component - VO 04 Tracking 01-Jun-16 17:40

All EPS Elements
All Projects

WBS Elements below Project
Summary

Forecast Bar Resource:
© Oracle Corporation
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Remarks

1 SM-15-00002-NEJ-E-C-001 Changes to the Flow Monitoring System NEJ 05-18-15 Site Instruction

2 SM-15-00002-NEJ-E-C-002 Retaining Walls at Faqqua Elevated Reservoir NEJ 08-19-15 Site Instruction

3 SM-15-00002-NEJ-E-C-003 Base Course & Backfilling Materials NEJ 09-06-15 Records of Non- Quality Compliance - Record of Unsatisfactory work  Practice

4 SM-15-00002-NEJ-E-C-004 Unsatisfactory Safety Practice NEJ 09-06-15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice

5 SM-15-00002-NEJ-E-C-005 Unsatisfactory Safety Practice NEJ 10-19-15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice

6 SM-15-00002-NEJ-E-C-006 Unsafe Conditions at Faqqua Elevated Reservoir NEJ 11-22-15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice

7 SM-15-00002-NEJ-E-C-007 Non Complying Concrete Compressive Strength -Test Result NEJ 11-22-15 Record of Unsatisfactory work Practice

8 SM-15-00002-NEJ-E-C-008 Non Complying Concrete Compressive Strength -Test Result NEJ 11-29-15 Records of Non- Quality Compliance

9 SM-15-00002-NEJ-E-C-009 Non Complying Steel Reducers Materials NEJ 12-06-15 Site Instruction- Records of Non- Quality Compliance

10 SM-15-00002-NEJ-E-C-010 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-001) NEJ 12-27-15 Site Instruction & Others 

11 SM-15-00002-NEJ-E-C-011 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-002) NEJ 01-11-16 Site Instruction & Others 

12 SM-15-00002-NEJ-E-C-012 Third Party-Test Report NEJ 01-14-16 Others 

13 SM-15-00002-NEJ-E-C-013 Connection to Deir Ghazaleh Reservoir NEJ 01-25-16 Site Instruction 

14 SM-15-00002-NEJ-E-C-014 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-003) NEJ 02-08-16 Site Instruction 

15 SM-15-00002-NEJ-E-C-015 Asphalt Works NEJ 02-11-16 Site Instruction

16 SM-15-00002-NEJ-E-C-016 Curing Measures for the Electrical and Control Room Walls - Faqqua Jalboun Booster NEJ 02-15-16 Records of Non- Quality Compliance-  Record of Unsatisfactory work Practice

17 SM-15-00002-NEJ-E-C-017 Third Party -Test Reports -Satisfactory Test Results NEJ 02-16-16 Others 

18 SM-15-00002-NEJ-E-C-018 Third Party -Test Reports -Non Satisfactory Test Results NEJ 02-16-16 Others 

19 SM-15-00002-NEJ-E-C-019 Safety Violations NEJ 02-18-16 Site Instruction -Record of Unsafe Condition

20 SM-15-00002-NEJ-E-C-020 Installed Water Stop at Booster Pump Foundation NEJ 02-24-16  Records of Non- Quality Compliance

21 SM-15-00002-NEJ-E-C-021 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-005) NEJ 02-28-16 Site Instruction & Others 

22 SM-15-00002-NEJ-E-C-022 Unsafe Conditions at Faqqua -Jalboun Booster NEJ 03-03-16 Records of Unsafe Condirion-  Record of Unsatisfactory work Practice

23 SM-15-00002-NEJ-E-C-023 Break Tank Walls at Faqqua Jalboun Booster Station NEJ 03-09-16  Records of Non- Quality Compliance -Records of Unsafe Condirion

24 SM-15-00002-NEJ-E-C-024 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-007) NEJ 03-15-16 Site Instruction & Others 

25 SM-15-00002-NEJ-E-C-025 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-006) NEJ 03-15-16 Site Instruction & Others 

26 SM-15-00002-NEJ-E-C-026 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-008) NEJ 03-21-16 Site Instruction & Others 

27 SM-15-00002-NEJ-E-C-027 Third Party Test Report- Satisfactory Test Result NEJ 03-22-16 Others 

28 SM-15-00002-NEJ-E-C-028 Third Party Test Report- Non-Satisfactory Test Result NEJ 03-22-16  Records of Non- Quality Compliance-Others 

29 SM-15-00002-NEJ-E-C-029 Third Party Test Report- Satisfactory Test Result NEJ 04-05-16 Others 

30 SM-15-00002-NEJ-E-C-030 Third Party Test Report- Unsatisfactory Test Result NEJ 04-05-16 Others - Records of Non- Quality Compliance-Others 

31 SM-15-00002-NEJ-E-C-031 Permanent Signs Dimensions NEJ 04-11-16 Site Instruction 

32 SM-15-00002-NEJ-E-C-032 First Layer Asphalt Reinstatement NEJ 04-13-16 Quality Compliance-Others -Site Instruction

33 SM-15-00002-NEJ-E-C-033 Safety Violations NEJ 04-13-16 Records of Unsafe Condirion-Site Instruction

34 SM-15-00002-NEJ-E-C-034 Third Party Test Report- Satisfactory Test Result -April ,2016 NEJ 04-18-16 Others

35 SM-15-00002-NEJ-E-C-035 Third Party Test Report- Satisfactory Test Result -May ,2016 NEJ 05-15-16 Others 

36 SM-15-00002-NEJ-E-C-036 Environmental Checklists Closeout NEJ 05-17-16 Site Instruction

37 SM-15-00002-NEJ-E-C-037 Permanent Sign NEJ 05-19-16 Site Instruction

Date :May 31,2016

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


Contract No. : AID-294-I-00-12-00002        
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Date :May 31,2016

Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Remarks

1 SM-15-00002-NEJ-C-E-001 SM-15-00002-NEJ-E-C-009 (Non –Complying Steel Reducers Material ) NEJ 8-Dec-15 Retracted
1 SM-15-00002-NEJ-C-E-001 SM-15-00002-NEJ-E-C-009 (Non –Complying Steel Reducers Material ) NEJ 10-Dec-15 Others 

2 SM-15-00002-NEJ-C-E-002 SM-15-00002-NEJ-E-C-008 (Non Complying Concrete Compressive Strength -Test Result ) NEJ 4-Jan-16 Others 

3 SM-15-00002-NEJ-C-E-003 SM-15-00002-NEJ-E-C-011 NEJ 01-14-16 Others 

4 SM-15-00002-NEJ-C-E-004 Response to SM-15-00002-NEJ-E-C-016 NEJ 02-17-16 Others 

5 SM-15-00002-NEJ-C-E-005 Response to SM-15-00002-NEJ-E-C-019 NEJ 02-25-16 Others 

6 SM-15-00002-NEJ-C-E-006 Response to SM-15-00002-NEJ-E-C-022 NEJ 03-03-16 Others 

7 SM-15-00002-NEJ-C-E-007 Response to SM-15-00002-NEJ-E-C-020 NEJ 03-14-13 Others 

8 SM-15-00002-NEJ-C-E-008 Response to SM-15-00002-NEJ-E-C-023 – Break Tank Walls at Faqqua-Jalbun Booster Station NEJ 03-14-16 Others 

9 SM-15-00002-NEJ-C-E-009 Response to SM-15-00002-NEJ-E-C-028 – Third Party Test Reports-Non-Satisfactory Test Results NEJ 04-25-16 Others 

10 SM-15-00002-NEJ-C-E-010 Response to SM-15-00002-NEJ-E-C-030 – Third Party Test Reports-Unsatisfactory Test Results NEJ 04-25-16 Others 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


Contract No. : AID-294-I-00-12-00002          


TASK ORDER #02,  North-East Jenin Component I (NEJ)
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Date :May 31,2016

Spec. No. IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe Days Status Second 

inspection 

Status 

1 IR-15-00002-NEJ-001 A Handing over temporary project signs 16-Mar-15 17-Mar-15 1 A

2 IR-15-00002-NEJ-002 A Engineer’s Primary Field Offices, Equipment and Services 22-Mar-15 22-Mar-15 0 A

3 IR-15-00002-NEJ-003 A Installation of security temporary fence at Faqqua Elevated Reservoir. 5-May-15 6-May-15 1 A

4 IR-15-00002-NEJ-004 A Installation of traffic signs at Faqqua Elevated Reservoir to start the excavation works. 10-May-15 10-May-15 0 A

5 IR-15-00002-NEJ-005 A Safety requirements at Faqqua Elevated Reservoir to start the excavation works 10-May-15 10-May-15 0 A

6 IR-15-00002-NEJ-006 A Demolition, removal, clear and grub site 10-May-15 10-May-15 0 A

7 IR-15-00002-NEJ-007 A Site grading and preparation in Faqqua Elevated Reservoir 10-May-15 10-May-15 0 A

8 IR-15-00002-NEJ-008 A Material of Kadim Connection Precast Chamber 12-May-15 13-May-15 1 A

9 IR-15-00002-NEJ-009 A Installation of traffic signs in Faqqua –Jalboun booster station. 25-May-15 26-May-15 1 A

10 IR-15-00002-NEJ-010 A

• Material of Kadim Connection 

1. Gate valve 8”-  PN 25 (See attachment) 

2. Flange adapter 8” -PN 25  (See attachment)

3. Elbow 8”-PN 25 

26-May-15 26-May-15 0 A

11 IR-15-00002-NEJ-011 A Preparation of the cave in Faqqua Elevated Reservoir site to cast lean concrete 26-May-15 26-May-15 0 A

12 IR-15-00002-NEJ-012 A Safety and traffic signs at Kadim connection point 27-May-15 27-May-15 0 A

13 IR-15-00002-NEJ-013 A Excavation at Kadim connection point 27-May-15 27-May-15 0 A

14 IR-15-00002-NEJ-014 A Installation of Kadim connection valves and its chamber 27-May-15 28-May-15 1 C

15 IR-15-00002-NEJ-014 B Installation of Kadim connection valves and its chamber 28-May-15 28-May-15 0 A

16 IR-15-00002-NEJ-015 A 2960 LM of 16” Steel pipes 3-Jun-15 4-Jun-15 1 A

17 IR-15-00002-NEJ-016 A  Inspection request for  manhole covers, quantity = 35 7-Jun-15 8-Jun-15 1 C

18 IR-15-00002-NEJ-016 B  Inspection request for  manhole covers, quantity = 35 7-Jul-15 8-Jul-15 1 C

19 IR-15-00002-NEJ-017 A Internally and externally coating for 2960 LM of 16” steel pipes   14-Jun-15 15-Jun-15 1 A

20 IR-15-00002-NEJ-018 A Steel pipes without coating for (4665.0) LM of 10 inch & (2724.0) LM of 8 inch 14-Jun-15 15-Jun-15 1 A

21 IR-15-00002-NEJ-019 A Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 14-Jun-15 15-Jun-15 1 C

22 IR-15-00002-NEJ-019 B Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 15-Jun-15 16-Jun-15 1 A

23 IR-15-00002-NEJ-020 A Traffic plan for Area A&B of the  Transmission Line 15-Jun-15 16-Jun-15 1 C

24 IR-15-00002-NEJ-020 B Traffic plan for Area A&B of the  Transmission Line 23-Jun-15 24-Jun-15 1 A

25 IR-15-00002-NEJ-021 A Marking Al #01 from Sta. 0+000 to Sta. 0+600  16-Jun-15 17-Jun-15 1 A

26 IR-15-00002-NEJ-022 A Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 20-Jun-15 21-Jun-15 1 C

27 IR-15-00002-NEJ-022 B Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir , after removing the leveling base 

course layer 
21-Jun-15 22-Jun-15 1 A

28 IR-15-00002-NEJ-023 A Implementing traffic safety plan at AL# 01, from Sta. 0+050 to Sta. 0+600 to start cutting asphalt 22-Jun-15 22-Jun-15 0 C

29 IR-15-00002-NEJ-023 B Implementing traffic safety plan at AL# 01, from Sta. 0+050 to Sta. 0+600 to start cutting asphalt 23-Jun-15 23-Jun-15 0 A

30 IR-15-00002-NEJ-024 A Steel pipes without coating for 13500 LM of 6 inch 28-Jun-15 29-Jun-15 1 A

31 IR-15-00002-NEJ-025 A Internally and externally coating for (13500) LM of 6 inch steel pipes 29-Jun-15 29-Jun-15 0 A

32 IR-15-00002-NEJ-026 A

To inspect the following materials :

• Steel pipes 16 inch - Quantity :1537.2 LM  

• Steel Tee 16*16*16 inch -Quantity : 2 pieces 

• Steel elbow 16 inch | 90o- Quantity : 1piece 

• Steel elbow 16 inch |45o-Quantity  : 2 piece 

•  Reducer 16* 8 inch -Quantity : 1piece 

• End cap 16 inch -Quantity : 1 piece 

• Identification tap  Quantity : 25000 lm 

• Geotextile  Quantity :4500 M2

28-Jun-15 28-Jun-15 0 C

33 IR-15-00002-NEJ-027 A

To inspect the following materials :

• Identification tape. -Quantity : 25000 lm 

• Fabric Filter (Geotextile sheet )-Quantity :4500 M2
29-Jun-15 30-Jun-15 1 C

34 IR-15-00002-NEJ-027 B

To inspect the following materials :

• Identification tape. -Quantity : 25000 lm 

• Fabric Filter (Geotextile sheet )-Quantity :4500 M2
1-Jul-15 1-Jul-15 0 A

35 IR-15-00002-NEJ-028 A To inspect Holiday Test Machine 2-Jul-15 2-Jul-15 0 A

36 IR-15-00002-NEJ-029 A
To inspect High potential magnesium anodes 

Quantity =9.1 kg 120 No 2-Jul-15 2-Jul-15 0 C

37 IR-15-00002-NEJ-029 B
To inspect High potential magnesium anodes Quantity =9.1 kg 120 No 29-Jul-15 29-Jul-15 0 A

38 IR-15-00002-NEJ-030 A

To inspect : Non-woven Geotextile 

• Quantity = 3250 m2 (1.25 width)

• Quantity =498 m2 (1.67 width)
2-Jul-15 2-Jul-15 0 A
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39 IR-15-00002-NEJ-031 A To inspect: Water identification tape Quantity = 620 Kg    2-Jul-15 2-Jul-15 0 A

40 IR-15-00002-NEJ-032 A To inspect: 16" Shrinkable sheet Quantity =126 No 2-Jul-15 2-Jul-15 0 A

41 IR-15-00002-NEJ-033 A Implementing traffic safety plan from Sta. 0+017 to Sta.0+078.20 at Al # 01 5-Jul-15 5-Jul-15 0 A

42 IR-15-00002-NEJ-034 A Marking pipeline from Sta. 0+017 to Sta. 0+078.2 at Al # 01 , prior to start excavation works Sta. 0+017 to Sta. 0+078.2  at Al # 01 5-Jul-15 6-Jul-15 1 A

43 IR-15-00002-NEJ-035 A Implementing traffic safety plan at AL #01 from Sta. 0+078.2 to Sta. 0+188  Al # 01 6-Jul-15 8-Jul-15 2 A

44 IR-15-00002-NEJ-036 A Marking, work for pipeline prior to start excavation at Al # 01 Sta. 0+078.16 to Sta. 0+163.69 at Al # 01 6-Jul-15 6-Jul-15 0 A

45 IR-15-00002-NEJ-037 A Implementing traffic safety plan at AL #01 from Sta. 0+188 to Sta. 0+258 Al # 01 7-Jul-15 8-Jul-15 1 A

46 IR-15-00002-NEJ-038 A Marking, for pipeline from Sta. 0+163.69 to Sta. 0+261.5 at Al # 01, prior to start excavation 7-Jul-15 8-Jul-15 1 A

47 IR-15-00002-NEJ-039 A Implementing traffic safety plan at AL #01 from Sta. 0+258 to Sta. 0+341.5 Al # 01 8-Jul-15 9-Jul-15 1 A

48 IR-15-00002-NEJ-040 A Marking, for pipeline from Sta. 0+261.5 to Sta. 0+359.92 at Al # 01, prior to start excavation 8-Jul-15 8-Jul-15 0 A

49 IR-15-00002-NEJ-041 A Implementing traffic safety plan at AL #01 from Sta. 0+359.92 to Sta. 0+445.52  Al # 01 9-Jul-15 9-Jul-15 0 A

50 IR-15-00002-NEJ-042 A Marking, for pipeline from Sta. 0+359.92 to Sta. 0+445.52 at Al # 01, prior to start excavation 9-Jul-15 9-Jul-15 0 A

51 IR-15-00002-NEJ-043 A Implementing traffic safety plan at AL #01 from Sta. 0+455.52 to Sta. 0+555.54  Al # 01 11-Jul-15 11-Jul-15 0 A

52 IR-15-00002-NEJ-044 A Marking, for pipeline from Sta. 0+445.52 to Sta. 0+555.54 at Al # 01, prior to start excavation 11-Jul-15 12-Jul-15 1 A

53 IR-15-00002-NEJ-045 A Implementing traffic safety plan at AL #01 from Sta. 0+555.54 to Sta. 0+665.55  Al # 01 12-Jul-15 12-Jul-15 0 A

54 IR-15-00002-NEJ-046 A Marking, for pipeline from Sta. 0+555.54 to Sta. 0+665.55  at Al # 01, prior to start excavation 12-Jul-15 12-Jul-15 0 A

55 IR-15-00002-NEJ-047 A close the environmental check list- May 2015 12-Jul-15 13-Jul-15 1 A

56 IR-15-00002-NEJ-048 A Implementing traffic safety plan at AL #01 from Sta. 0+665.55 to Sta. 0+775.55  Al # 01 13-Jul-15 13-Jul-15 0 A

57 IR-15-00002-NEJ-049 A Marking, for pipeline from Sta. 0+665.55 to Sta. 0+775.55  at Al # 01, prior to start excavation 13-Jul-15 13-Jul-15 0 A

58 IR-15-00002-NEJ-050 A Implementing traffic safety plan at AL #01 from Sta. 0+775.55 to Sta. 0+922.26  Al # 01 14-Jul-15 14-Jul-15 0 A

59 IR-15-00002-NEJ-051 A Marking, for pipeline from Sta. 0+755.55to Sta. 0+922.26  at Al # 01, prior to start excavation 14-Jul-15 14-Jul-15 0 A

60 IR-15-00002-NEJ-052 A Implementing traffic safety plan at AL #01 from Sta. 0+922.26 to Sta. 1+032.28 Al # 01 15-Jul-15 15-Jul-15 0 A

61 IR-15-00002-NEJ-053 A Marking, for pipeline from Sta. 0+922.26 to Sta.1+032.28  at Al # 01, prior to start excavation 15-Jul-15 15-Jul-15 0 A

62 IR-15-00002-NEJ-054 A Vapor retarder material 15-Jul-15 15-Jul-15 0 A

63 IR-15-00002-NEJ-055 A Externally coating and cement lining  for( 2724) LM of 8” steel pipes  & for (3765) LM of 10” steel pipes 23-Jul-15 23-Jul-15 0 A

64 IR-15-00002-NEJ-056 A Implementing traffic safety plan at AL #01 from Sta. 1+032.28 to Sta. 1+215.36  at Al #01 21-Jul-15 22-Jul-15 1 A

65 IR-15-00002-NEJ-057 A Marking, for pipeline from Sta. 1+032.28  to Sta. 1+215.36  at Al # 01, prior to start excavation 21-Jul-15 22-Jul-15 1 A

66 IR-15-00002-NEJ-058 A Implementing traffic safety plan at AL #01 from Sta. 1+215.36 to Sta. 1+316.48 22-Jul-15 23-Jul-15 1 A

67 IR-15-00002-NEJ-059 A Marking, for pipeline from Sta.1+215.36 to Sta. 1+316.48 at Al # 01, prior to start excavation 22-Jul-15 23-Jul-15 1 A

68 IR-15-00002-NEJ-060 A Preparation to cast blind concrete under Faqqua Reservoir (coordinates, levels of base course,  vapor barrier and formwork) 22-Jul-15 22-Jul-15 0 A

69 IR-15-00002-NEJ-061 A Implementing traffic safety plan at AL #01 from Sta. 1+316.48 to Sta. 1+512.84  at Al #01 23-Jul-15 23-Jul-15 0 A

70 IR-15-00002-NEJ-062 A Marking, for pipeline from Sta.1+316.48 to Sta. 1+512.48  at Al # 01, prior to start excavation 23-Jul-15 23-Jul-15 0 A

71 IR-15-00002-NEJ-063 A Implementing traffic safety plan at AL #01 from Sta. 1+512.84 to Sta. 1+708.03   at Al #01 25-Jul-15 26-Jul-15 1 A

72 IR-15-00002-NEJ-064 A Marking, for pipeline from Sta.1+512.84 to Sta. 1+708.03  at Al # 01, prior to start excavation 25-Jul-15 26-Jul-15 1 A

73 IR-15-00002-NEJ-065 A Implementing traffic safety plan at AL #01from Sta. 1+708.03 to Sta. 1+928.53   at Al #01 26-Jul-15 27-Jul-15 1 A

74 IR-15-00002-NEJ-066 A Marking, for pipeline from Sta.1+708.03 to Sta. 1+928.53  at Al # 01, prior to start excavation 26-Jul-15 27-Jul-15 1 A

75 IR-15-00002-NEJ-067 A Implementing traffic safety plan at AL #0 from Sta. 1+928.53 to Sta. 2+148.34   at Al #01 27-Jul-15 28-Jul-15 1 A

76 IR-15-00002-NEJ-068 A Marking, for pipeline from Sta.1+928.53 to Sta. 2+148.34  at Al # 01, prior to start excavation 27-Jul-15 28-Jul-15 1 A

77 IR-15-00002-NEJ-069 A

Non-woven Geotextile - 1.25 m width, quantity =8,750 m2 

Non-woven Geotextile - 1.00 m width, quantity   (13,000  m2) 27-Jul-15 28-Jul-15 1 A

78 IR-15-00002-NEJ-070 A Implementing traffic safety plan at AL #01 from Sta. 2+184.34 to Sta. 2+245.90   at Al #01 28-Jul-15 29-Jul-15 1 A

79 IR-15-00002-NEJ-071 A Marking, for pipeline from Sta.2+184.34to Sta. 2+245.90  at Al # 01, prior to start excavation 28-Jul-15 29-Jul-15 1 A

80 IR-15-00002-NEJ-072 A Implementing traffic safety plan at AL #01 from Sta. 2+245.90 to Sta. 2+393.18   at Al #01 29-Jul-15 30-Jul-15 1 A

81 IR-15-00002-NEJ-073 A Marking, for pipeline from Sta.2+184.34to Sta. 2+393.18  at Al # 01, prior to start excavation 29-Jul-15 30-Jul-15 1

82 IR-15-00002-NEJ-074 A To inspect Grounding System materials 29-Jul-15 30-Jul-15 1 C

83 IR-15-00002-NEJ-075 A To inspect underground electrical conduit materials 29-Jul-15 30-Jul-15 1 C

84 IR-15-00002-NEJ-075 B To inspect underground electrical conduit materials 2-Aug-15 2-Aug-15 0 A

85 IR-15-00002-NEJ-076 A Implementing traffic safety plan at AL #01 from Sta. 2+393.18 to Sta. 2+503.78  at Al #01 30-Jul-15 30-Jul-15 0 A

86 IR-15-00002-NEJ-077 A Marking, for pipeline from Sta.2+393.18 to Sta. 2+503.78  at Al # 01, prior to start excavation 30-Jul-15 30-Jul-15 0 A

87 IR-15-00002-NEJ-078 A Implementing traffic safety plan at AL #01from Sta. 2+503.78 to Sta. 2+663.98   at Al #01 1-Aug-15 2-Aug-15 1 A

88 IR-15-00002-NEJ-079 A Marking, for pipeline from Sta.2+503.78 to Sta. 2+663.98 at Al # 01, prior to start excavation 1-Aug-15 2-Aug-15 1 A

89 IR-15-00002-NEJ-080 A Implementing traffic safety plan at AL #01from Sta. 2+633.98 to Sta. 2+634.58 at Al #01 2-Aug-15 2-Aug-15 0 A

90 IR-15-00002-NEJ-081 A Marking, for pipeline from Sta.2+633.98 to Sta. 2+634.58  at Al # 01, prior to start excavation 2-Aug-15 3-Aug-15 1 A 
 
Page 74 of 147



Date :May 31,2016

Spec. No. IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe Days Status Second 

inspection 

Status 

USAID WEST BANK/ GAZA         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002           

91 IR-15-00002-NEJ-082 A

4" Flange PN-40 Type 12 EN 1092-1 , Quantity = 39

6" Flange PN-40 Type 12 EN 1092-1, Quantity = 16

8" Flange PN-16 Type 12 EN 1092-1,  Quantity = 5

10" Flange PN-16 Type 12 EN 1092-1, Quantity = 2

3-Aug-15 3-Aug-15 0 C

92 IR-15-00002-NEJ-083 A Implementing traffic safety plan at AL #03 Sta. 0+83.17 to Sta. 0+200 4-Aug-15 4-Aug-15 0 C

93 IR-15-00002-NEJ-083 B Implementing traffic safety plan at AL #03 Sta. 0+83.17 to Sta. 0+200 5-Aug-15 5-Aug-15 0 A

94 IR-15-00002-NEJ-084 A Marking, for pipeline from Sta. 0+000 to Sta. 0+200  prior to start excavation  at AL#03 5-Aug-15 6-Aug-15 1 A

95 IR-15-00002-NEJ-085 A

Handy Caps 125 No.

Pin Brazing Machine with it accessories. 1 No.

Makita grinder 1 No.

Lugs, ins, ceramic ferrule, Sleeves  120 No.

Crimper 1 No.

Volt meter device. 1 No.

3-Aug-15 3-Aug-15 0 A

96 IR-15-00002-NEJ-086 A

6" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 115.9 m

8" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 35.47 m

10" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 36.60 m
3-Aug-15 3-Aug-15 0 C

97 IR-15-00002-NEJ-087 A Implementing traffic safety plan at AL #03 Sta. 0+200 to Sta. 0+254.32  6-Aug-15 6-Aug-15 0 A

98 IR-15-00002-NEJ-088 A Marking, for pipeline from Sta. 0+200 to Sta. 0+318.27  prior to start excavation  at AL#03 6-Aug-15 6-Aug-15 0 A

99 IR-15-00002-NEJ-089 A Implementing traffic safety plan at AL #01 from Sta. 2+634.58 to Sta. 2+879.66  at AL #01 8-Aug-15 9-Aug-15 1 A

100 IR-15-00002-NEJ-090 A Marking, for 10”  pipeline  from Sta. 2+634.58 to Sta. 2+879.66  prior to start excavation  at AL#01 8-Aug-15 9-Aug-15 1 A

101 IR-15-00002-NEJ-091 A Visual inspection for 10 inch steel pipes. Quantity 817.4 LM 6-Aug-15 6-Aug-15 0 A

102 IR-15-00002-NEJ-092 A Implementing traffic safety plan at AL #01 from Sta. 2+879.66 to Sta. 3+141.18  at AL #01 9-Aug-15 10-Aug-15 1 A

103 IR-15-00002-NEJ-093 A Marking, for 10”  pipeline  from Sta. 2+879.66  to Sta. 3+141.18 prior to start excavation  at AL#01 9-Aug-15 10-Aug-15 1 A

104 IR-15-00002-NEJ-094 A Implementing traffic safety plan at AL #01from Sta. 3+141.18 to Sta. 3+385.47  at AL #01 10-Aug-15 11-Aug-15 1 A

105 IR-15-00002-NEJ-095 A Marking, for 10”  pipeline  from Sta. 3+141.18  to Sta. 3+385.47 prior to start excavation  at AL#01 10-Aug-15 11-Aug-15 1 A

106 IR-15-00002-NEJ-096 A Implementing traffic safety plan at AL #01 from Sta. 3+385.47 to Sta. 3+642.37  at AL #01 11-Aug-15 12-Aug-15 1 A

107 IR-15-00002-NEJ-097 A Marking, for 10”  pipeline  from Sta. 3+385.47  to Sta. 3+642.37 prior to start excavation  at AL#01 11-Aug-15 11-Aug-15 0 A

108 IR-15-00002-NEJ-098 A Visual inspection for 10 inch steel pipes. Quantity 854 LM 11-Aug-15 12-Aug-15 1 C

109 IR-15-00002-NEJ-098 B Visual inspection for 10 inch steel pipes. Quantity 854 LM 16-Aug-15 16-Aug-15 0 A

110 IR-15-00002-NEJ-099 A Implementing traffic safety plan at AL #01 from Sta. 3+642.37 to Sta. 3+850.49  at AL #01 (Draft IR) 12-Aug-15 13-Aug-15 1 A

111 IR-15-00002-NEJ-100 A Marking, for 10”  pipeline  from Sta. 3+642.37  to Sta. 3+850.49 prior to start excavation  at AL#01 12-Aug-15 13-Aug-15 1 A

112 IR-15-00002-NEJ-101 A To inspect the location for the following anodes at Al # 01 AN -02  to AN- 06 12-Aug-15 13-Aug-15 1 A

113 IR-15-00002-NEJ-102 A To inspect Installation of the following anodes at Al # 01 AN -02 to AN- 06 12-Aug-15 13-Aug-15 1 A

114 IR-15-00002-NEJ-103 A Visual inspection for 10 inch steel pipes. Quantity 1281 LM 12-Aug-15 13-Aug-15 1 C

115 IR-15-00002-NEJ-103 B Visual inspection for 10 inch steel pipes. Quantity 1281 LM 16-Aug-15 16-Aug-15 0 A

116 IR-15-00002-NEJ-104 A Implementing traffic safety plan at AL #01from Sta. 3+850.49 to Sta. 4+033.49  at AL #01 13-Aug-15 13-Aug-15 0 C

117 IR-15-00002-NEJ-104 B Implementing traffic safety plan at AL #01from Sta. 3+850.49 to Sta. 4+033.49  at AL #01 13-Aug-15 13-Aug-15 0 A

118 IR-15-00002-NEJ-105 A Marking, for 10”  pipeline  from Sta. 3+850.49  to Sta. 3+960.29 prior to start excavation  at AL#01 13-Aug-15 13-Aug-15 0 A

119 IR-15-00002-NEJ-106 A

TO inspect the following Materials 

10"X6" Reduced TEE internal cement lining  1 No.

6"X3" Reduced TEE internal cement lining  2 No.

6"X4" Reduced TEE internal cement lining  1 No.

6"X6" TEE internal cement lining  1 No.

16"X8" Reduced TEE internal cement lining  1 No.

8"X6" Reduced TEE internal cement lining  5 No.

6" Steel Elbow 45o internal cement lining 8 No.

16" Steel Elbow 45o  internal cement lining 3 No.

16"X8" Steel Reducer internal cement lining 1 No.

6"X4" Steel Reducer internal cement lining 1 No.

6"X3" Steel Reducer internal cement lining 3 No.

10"X6" Steel Reducer internal cement lining 1 No.

6" Steel Elbow 45o  internal cement lining 1 No.

6" Steel Elbow 90o  internal cement lining 3 No.

13-Aug-15 13-Aug-15 0 D

120 IR-15-00002-NEJ-107 A
To inspect the location for the anodes at Al # 01 (AN 06 to AN -23) 13-Aug-15 13-Aug-15 0 A

121 IR-15-00002-NEJ-108 A
To inspect Installation of the anodes at Al # 01 (AN-06 to AN-11) 13-Aug-15 13-Aug-15 0 C

122 IR-15-00002-NEJ-108 B
To inspect Installation of the anodes at Al # 01 (AN-06 to AN-11) 15-Aug-15 16-Aug-15 1 A 
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123 IR-15-00002-NEJ-109 A

To inspect the following materials :

Description Quantity

Solvent cement glue 1 No

PVC coupler 2'' 7 No.

Elbow long radius 1'' 10 No.

Elbow long radius 2'' 10 No.

connection joint 1'' 10 No.

connection joint 2'' 10 No.

13-Aug-15 13-Aug-15 0 A

124 IR-15-00002-NEJ-110 A Implementing traffic safety plan at AL #01 15-Aug-15 16-Aug-15 1 A

125 IR-15-00002-NEJ-111 A Marking, for 10”  pipeline  from Sta. 3+960.29  to Sta. 4+217.01 prior to start excavation  at AL#01 15-Aug-15 16-Aug-15 1 A

126 IR-15-00002-NEJ-112 A To inspect the installation of the following anodes at Al # 01 (from AN-11 to AN- 18) 17-Aug-15 18-Aug-15 1 A

127 IR-15-00002-NEJ-113 A Implementing traffic safety plan at AL #01 Sta. 4+217.01  to Sta. 4+466.93 AL #01 17-Aug-15 18-Aug-15 1 A

128 IR-15-00002-NEJ-114 A Marking, for 10”  pipeline  from Sta. 4+217.01  to Sta. 4+466.93 prior to start excavation  at AL#01 17-Aug-15 18-Aug-15 1 A

129 IR-15-00002-NEJ-115 A Implementing traffic safety plan at AL #01 Sta. 4+466.93  to Sta. 4+711.66 AL #01 18-Aug-15 19-Aug-15 1 A

130 IR-15-00002-NEJ-116 A Marking, for 10”  pipeline  from Sta. 4+466.93  to Sta. 4+711.66prior to start excavation  at AL#01 18-Aug-15 19-Aug-15 1 A

131 IR-15-00002-NEJ-117 A To inspect  the Bevel angle modifications for delivered 10" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating 

AWWA C200
18-Aug-15 19-Aug-15 1 C

132 IR-15-00002-NEJ-117 B To inspect  the Bevel angle modifications for delivered 10" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating 

AWWA C200
23-Aug-15 23-Aug-15 0 A

133 IR-15-00002-NEJ-118 A Implementing traffic safety plan at AL #01 Sta. 4+711.66  to Sta. 4+956.04 AL #01 19-Aug-15 20-Aug-15 1 A

134 IR-15-00002-NEJ-119 A Marking, for 10”  pipeline  from Sta. 4+711.66  to Sta. 4+956.04 prior to start excavation  at AL#01 19-Aug-15 20-Aug-15 1 A

135 IR-15-00002-NEJ-120 A Implementing traffic safety plan at AL #01 Sta. 4+956.04  to Sta. 5+139.40  AL #01 20-Aug-15 20-Aug-15 0 A

136 IR-15-00002-NEJ-121 A Marking, for 10”  pipeline  from Sta. 4+956.04  to Sta.5+139.40 prior to start excavation  at AL#01 20-Aug-15 20-Aug-15 0 A

137 IR-15-00002-NEJ-122 A

To inspect the following materials 

Tee 400*400 2-400*200 5- 250*200 4-250*100 5-Elbow 45 400 2-Elbow 90 400 1-Elbow 45 250 4-Elbow 90 250 &Reducers 400*250 1, 

400*200 1-200*150 3- 150*100 2

20-Aug-15 20-Aug-15 0 C

138 IR-15-00002-NEJ-122 B

To inspect the following materials 

Tee 400*400 2-400*200 5- 250*200 4-250*100 5-Elbow 45 400 2-Elbow 90 400 1-Elbow 45 250 4-Elbow 90 250 &Reducers 400*250 1, 

400*200 1-200*150 3- 150*100 2

 

30-Aug-15 31-Aug-15 1 A

139 IR-15-00002-NEJ-123 A Implementing traffic safety plan at AL #01 Sta. 5+078.04  to Sta. 5+322.04  AL #01 22-Aug-15 23-Aug-15 1 A

140 IR-15-00002-NEJ-124 A To inspect the installation of the following anodes at Al # 01 (AN-15 to AN-20) 23-Aug-15 24-Aug-15 1 A

141 IR-15-00002-NEJ-125 A
To inspect of  6" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating AWWA C200 , Quantity = 5,612 m

23-Aug-15 24-Aug-15 1 A

142 IR-15-00002-NEJ-126 A Implementing traffic safety plan at AL #0 Sta.5+650  to Sta. 6+680  23-Aug-15 24-Aug-15 1 A

143 IR-15-00002-NEJ-127 A Implementing traffic safety plan at AL #01 from Sta.5+139.40 to Sta. to Sta. 5+330 24-Aug-15 24-Aug-15 0 A

144 IR-15-00002-NEJ-128 A Marking for 10” pipeline from Sta. 5+139.40 to Sta. 5+310.44 prior to start excavation at AL#01 24-Aug-15 25-Aug-15 1 A

145 IR-15-00002-NEJ-129 A To inspect the installation of the following anodes at Al # 01 (AN-17 to AN-19) 24-Aug-15 25-Aug-15 1 A

146 IR-15-00002-NEJ-130 A Implementing traffic safety plan at AL #01 from Sta.5+330  to Sta. to Sta. 5+475.64 25-Aug-15 26-Aug-15 1 A

147 IR-15-00002-NEJ-131 A Marking for 10” pipeline from Sta. 5+310.44 to Sta. 5+661.33 prior to start excavation at AL#01 25-Aug-15 26-Aug-15 1 A

148 IR-15-00002-NEJ-132 A To inspect the installation of the following anodes at Al # 01 (AN-20 to AN- 24) 25-Aug-15 25-Aug-15 0 C

149 IR-15-00002-NEJ-132 B To inspect the installation of the following anodes at Al # 01(AN-20 to AN-24) 26-Aug-15 27-Aug-15 1 C

150 IR-15-00002-NEJ-132 C To inspect the installation of the following anodes at Al # 01 (AN-20 to AN-24_ 31-Aug-15 31-Aug-15 0 A

151 IR-15-00002-NEJ-133 A

To inspect the following Materials 

Link Seal PS-425-ES PEN SEAL EPDM S/S10 PC BELT 8 No.

Link Seal PS-475-ES PEN SEAL EPDM S/S10 PC BELT 52 No.

Link Seal PS-300-ES PEN SEAL EPDM S/S10 PC BELT 53 No.

25-Aug-15 25-Aug-15 0 A

152 IR-15-00002-NEJ-134 A Implementing traffic safety plan at AL #01 from Sta.5+475.64  to Sta. to Sta. 5+607.33 26-Aug-15 27-Aug-15 1 A

153 IR-15-00002-NEJ-135 A Marking for 10” pipeline from Sta. 5+661.33 to Sta. 5+671.51 prior to start excavation at AL#01 27-Aug-15 28-Aug-15 1 A

154 IR-15-00002-NEJ-136 A Implementing traffic safety plan at AL #01 from Sta.5+607.33  to Sta. to Sta. 5+729.33 27-Aug-15 27-Aug-15 0 A

155 IR-15-00002-NEJ-137 A

To inspect the location for the following anodes at Al # 01

AN-26- Sta. 01+060 

AN-27 -Sta. 01+100 
27-Aug-15 27-Aug-15 0 A

156 IR-15-00002-NEJ-138 A

To inspect the installation of the following anodes at Al # 01

AN- 21-Sta. 0+860 

AN-26 -Sta. 1+060 

AN-27-Sta.  1+100 

27-Aug-15 27-Aug-15 0 A

157 IR-15-00002-NEJ-139 A To inspect Mockup sample for internal cement lining repairing procedure for fabricated bends 27-Aug-15 27-Aug-15 0 A

158 IR-15-00002-NEJ-140 A Implementing traffic safety plan at AL #01 from Sta.5+671.51 to Sta. to Sta. 5+5+693.65  29-Aug-15 30-Aug-15 1 A
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159 IR-15-00002-NEJ-141 A Marking for 6” pipeline from Sta. 5+671.51  to Sta. 5+693.65  prior to start excavation at AL#01 29-Aug-15 30-Aug-15 1 A

160 IR-15-00002-NEJ-142 A

To inspect fabrication for 6”steel elbow  

Elbow No. Diameter Degree

B1 6 inch 11.25

B2 6 inch 11.25

B3 6 inch 8

B4 6 inch 18

B5 6 inch 8

B6 6 inch 15

29-Aug-15 30-Aug-15 1 C

161 IR-15-00002-NEJ-142 B

To inspect fabrication for 6”steel elbow  

Elbow No. Diameter Degree

B1 6 inch 11.25

B2 6 inch 11.25

B3 6 inch 8

B4 6 inch 18

B5 6 inch 8

B6 6 inch 15

31-Aug-15 31-Aug-15 0 A

162 IR-15-00002-NEJ-143 A
Implementing traffic safety plan at AL #01 fromSta.5+693.65 to Sta. to Sta. 5+767.59  

30-Aug-15 31-Aug-15 1 A

163 IR-15-00002-NEJ-144 A Marking for 6” pipeline from Sta. 5+693.65  to Sta. 5+767.59  prior to start excavation at AL#01 30-Aug-15 31-Aug-15 1 A

164 IR-15-00002-NEJ-145 A To close Environmental checklist for July 2015 31-Aug-15 1-Sep-15 1 C

165 IR-15-00002-NEJ-145 B To close Environmental checklist for July 2015 17-Nov-15 18-Nov-15 1 A

166 IR-15-00002-NEJ-146 A To inspect cement lining for 6 inch steel elbows for B1, B2 B3, and B4 30-Aug-15 30-Aug-15 0 A

167 IR-15-00002-NEJ-147 A To inspect  Steel pipes 6.35 mm thickness, External Polyethylene coating & internally cement lining Qty= 2000.8 m 30-Aug-15 31-Aug-15 1 A

168 IR-15-00002-NEJ-148 A To inspect the location for the following anodes at Al # 01 (AN-28 to AN-29) 30-Aug-15 31-Aug-15 1 C

169 IR-15-00002-NEJ-149 A To inspect the installation of  the following anodes at Al # 01 (AN-28 to AN- 29) 30-Aug-15 31-Aug-15 1 C

170 IR-15-00002-NEJ-150 A Implementing traffic safety plan at AL #01from Sta.5+767.59 to Sta. to Sta. 5+887.59  AL #01 31-Aug-15 1-Sep-15 1 A

171 IR-15-00002-NEJ-151 A Marking for 6” pipeline from Sta. 5+767.59  to Sta. 5+887.59  prior to start excavation at AL#01 31-Aug-15 31-Aug-15 0 A

172 IR-15-00002-NEJ-152 A To inspect the location for following anodes at Al # 01 (AN-30 to AN-31) 31-Aug-15 31-Aug-15 0 A

173 IR-15-00002-NEJ-153 A To inspect the installation of the following anodes at Al # 01 (AN-30 to AN-31) 31-Aug-15 1-Sep-15 1 A

174 IR-15-00002-NEJ-154 A To inspect fabrication for 6”steel elbow (B7 6 inch to B 13 6 inch ) 31-Aug-15 31-Aug-15 0 A

175 IR-15-00002-NEJ-155 A To inspect fabrication for 6”steel elbow  (B14 6 inch to B23 6 inch ) 31-Aug-15 1-Sep-15 1 A

176 IR-15-00002-NEJ-156 A Implementing traffic safety plan at AL #01 from Sta.5+926.46  to Sta. to Sta. 6+290.79 1-Sep-15 2-Sep-15 1 A

177 IR-15-00002-NEJ-157 A Marking for 6” pipeline from Sta. 5+925.46   to Sta. 6+290.79  prior to start excavation at AL#01 1-Sep-15 2-Sep-15 1 A

178 IR-15-00002-NEJ-158 A To inspect the location for following anodes at Al # 01(AN-32 to AN-44) 1-Sep-15 2-Sep-15 1 A

179 IR-15-00002-NEJ-159 A To inspect the installation of the following anodes at Al # 01 (AN-31 to AN- 36) 1-Sep-15 2-Sep-15 1 A

180 IR-15-00002-NEJ-160 A Implementing traffic safety plan at AL #01 from Sta. 6+290.79   to Sta. to Sta. 6+694.18 AL #01 2-Sep-15 3-Sep-15 1 A

181 IR-15-00002-NEJ-161 A Marking for 6” pipeline from Sta. 6+-290.79   to Sta. 6+694.18 prior to start excavation at AL#01 2-Sep-15 2-Sep-15 0 A

182 IR-15-00002-NEJ-162 A To inspect the installation of the following anodes at Al # 01 (AN-36 to AN-40) 2-Sep-15 2-Sep-15 0 A

183 IR-15-00002-NEJ-163 A
To inspect Cement lining for 6" steel elbows No.

B5, B6, B7, B8, B9, B10, B11, B12, B13, B14 & B20 2-Sep-15 2-Sep-15 0 A

184 IR-15-00002-NEJ-164 A

To inspect the following materials 

Elbow long radius 1'' Plasson - FIP 60 underground conduit

Elbow long radius 2''  25 

connection joint 1''  90 

connection joint 2''  60 

2-Sep-15 2-Sep-15 0 A

185 IR-15-00002-NEJ-165 A

To inspect the following materials 

2'' Galvanized steel pipes with PVC coated 12m Inside Valve Room

1'' Galvanized steel pipes with PVC coated 12m 

2'' Galvanized steel pipes  120m other exposed conduit

1'' Galvanized steel pipes  90m 

2-Sep-15 2-Sep-15 0 A

186 IR-15-00002-NEJ-166 A To inspect the following materials 1'' PVC Pipe PLASSIM 350m underground conduit 2-Sep-15 2-Sep-15 0 C

187 IR-15-00002-NEJ-166 B To inspect the following materials 1'' PVC Pipe PLASSIM 350m underground conduit 9-Sep-15 9-Sep-15 0 A

188 IR-15-00002-NEJ-167 A

To inspect the installation of the following anodes at Al # 01

AN-41 01+660 ANODE

AN-42 01+700 ANODE
2-Sep-15 2-Sep-15 0 A
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189 IR-15-00002-NEJ-168 A Implementing traffic safety plan at AL #01 from  Sta. 6+694.18   to Sta. to Sta. 6+938.83  2-Sep-15 3-Sep-15 1 C

190 IR-15-00002-NEJ-168 B Implementing traffic safety plan at AL #01 from  Sta. 6+694.18   to Sta. to Sta. 6+938.83  7-Sep-15 7-Sep-15 0 A

191 IR-15-00002-NEJ-169 A Marking for 6” pipeline from Sta. 6+-694.18   to Sta. 6+938.38  prior to start excavation at AL#01 3-Sep-15 3-Sep-15 0 C

192 IR-15-00002-NEJ-169 B Marking for 6” pipeline from Sta. 6+-694.18   to Sta. 6+938.38  prior to start excavation at AL#01 3-Sep-15 3-Sep-15 0 A

193 IR-15-00002-NEJ-170 A To inspect the location for following anodes at Al # 01(AN-45 to AN-50) 3-Sep-15 3-Sep-15 0 A

194 IR-15-00002-NEJ-171 A To inspect the installation of the  following anodes at Al # 01(AN-43 to AN-48) 3-Sep-15 3-Sep-15 0 A

195 IR-15-00002-NEJ-172 A Implementing traffic safety plan at AL #01 from Sta. 6+938.83  to Sta. to Sta. 7+220.37 5-Sep-15 6-Sep-15 1 C

196 IR-15-00002-NEJ-172 B Implementing traffic safety plan at AL #01 from Sta. 6+938.83  to Sta. to Sta. 7+220.37 6-Sep-15 6-Sep-15 0 A

197 IR-15-00002-NEJ-173 A Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 5-Sep-15 3-Sep-15 -2 C

198 IR-15-00002-NEJ-173 B Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 5-Sep-15 6-Sep-15 1 C

199 IR-15-00002-NEJ-173 C Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 6-Sep-15 6-Sep-15 0 A

200 IR-15-00002-NEJ-174 A To inspect the location for following anodes at Al # 01 (AN-51 to AN-57) 5-Sep-15 6-Sep-15 1 C

201 IR-15-00002-NEJ-174 B To inspect the location for following anodes at Al # 01(AN-51 to AN-57) 11-Oct-15 12-Oct-15 1 A

202 IR-15-00002-NEJ-175 A To inspect the installation of the  following anodes at Al # 01(AN-51 -AN-57) 5-Sep-15 6-Sep-15 1 C

203 IR-15-00002-NEJ-176 A Implementing traffic safety plan at AL #0 from Sta. 7+220.37 to Sta. to Sta. 8+000 Al # 01 6-Sep-15 7-Sep-15 1 A

204 IR-15-00002-NEJ-177 A Marking for 6” pipeline from Sta. 7+220.37  to Sta. 8+000  prior to start excavation at AL#01 6-Sep-15 7-Sep-15 1 C

205 IR-15-00002-NEJ-177 B Marking for 6” pipeline from Sta. 7+220.37  to Sta. 8+000  prior to start excavation at AL#01 7-Sep-15 7-Sep-15 0 A

206 IR-15-00002-NEJ-178 A To inspect  Faqqua Reservoir foundation shuttering & steel reinforcement prior concrete casting - Civil, Electrical & Mechanical works 6-Sep-15 7-Sep-15 1 C

207 IR-15-00002-NEJ-178 B To inspect  Faqqua Reservoir foundation shuttering & steel reinforcement prior concrete casting - Civil, Electrical & Mechanical works 12-Sep-15 13-Sep-15 1 A

208 IR-15-00002-NEJ-179 A To inspect  6" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating AWWA C200 Quantity = 1000.4 m 7-Sep-15 8-Sep-15 1 C

209 IR-15-00002-NEJ-180 A Implementing traffic safety plan at AL #0 from Sta. 7+340   to Sta. to Sta. 7+600 7-Sep-15 8-Sep-15 1 A

210 IR-15-00002-NEJ-181 A Marking for 6” pipeline from Sta. 7+342.63  Sta. 7+990  prior to start excavation at AL#01 7-Sep-15 8-Sep-15 1 A

211 IR-15-00002-NEJ-182 A Implementing traffic safety plan at AL #0 from Sta. 7+600   to Sta. to Sta. 7+720 8-Sep-15 9-Sep-15 1 A

212 IR-15-00002-NEJ-183 A To inspect the location for the following anodes  from (AN-58 to AN-67) 10-Sep-15 10-Sep-15 0 A

213 IR-15-00002-NEJ-184 A

To inspect the following materials 

Magnesium Anodes 190

Pin Brazing 10 sq mm 216 No.

Handy Cap IP XL 210 No.

Ferrule Ceramic 216 No.

200 N2XY Cable 200 m

DIN Standard cable connector 50 No.

Filler Mastic 1 Roll

Cable Lugs 216 No.

8-Sep-15 8-Sep-15 0 C

214 IR-15-00002-NEJ-184 B

To inspect the following materials 

Magnesium Anodes 190

Pin Brazing 10 sq mm 216 No.

Handy Cap IP XL 210 No.

Ferrule Ceramic 216 No.

200 N2XY Cable 200 m

DIN Standard cable connector 50 No.

Filler Mastic 1 Roll

Cable Lugs 216 No.

13-Sep-15 14-Sep-15 1 C
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215 IR-15-00002-NEJ-185 A

To inspect the following materials 

1.  Reducer Tee 10”/6” 1

2.  Reducer Tee 6”/3” 15

3.  Reducer Tee 6’’/4’’ 10

4.  Tee 6’’/6’’ 3

5.  Reducer Tee l6’’/6’’ 3

6.  Reducer Tee 16’’/10’’ 1

7.  Reducer Tee 8’’/6’’ 7

8.  Reducer Tee 10"/4" 3

9.  Reducer Tee 10’’/8” 2

10.  Elbow 6"/90° 2

11.  Elbow 6"/45° 32

12.  Elbow 10"/45° 4

13.  Elbow 16"/90° 3

14.  Reducer 16"/8" 1

15.  Reducer 6"/4" 1

16.  Reducer 6"/3" 9

8-Sep-15 8-Sep-15 0 C

216 IR-15-00002-NEJ-185 B

To inspect the following materials 

1.  Reducer Tee 10”/6” 1

2.  Reducer Tee 6”/3” 15

3.  Reducer Tee 6’’/4’’ 10

4.  Tee 6’’/6’’ 3

5.  Reducer Tee l6’’/6’’ 3

6.  Reducer Tee 16’’/10’’ 1

7.  Reducer Tee 8’’/6’’ 7

8.  Reducer Tee 10"/4" 3

9.  Reducer Tee 10’’/8” 2

10.  Elbow 6"/90° 2

11.  Elbow 6"/45° 32

12.  Elbow 10"/45° 4

13.  Elbow 16"/90° 3

14.  Reducer 16"/8" 1

15.  Reducer 6"/4" 1

16.  Reducer 6"/3" 9

9-Sep-15 10-Sep-15 1 C

217 IR-15-00002-NEJ-186 A To inspect 6" Steel pipes internal cement lining & external APC-3 coating AWWA C200, Quantity =3001.2 m 9-Sep-15 10-Sep-15 1 A

218 IR-15-00002-NEJ-187 A Implementing traffic safety plan at AL #0 from Sta. 7+600   to Sta. to Sta. 7+720 9-Sep-15 10-Sep-15 1 A

219 IR-15-00002-NEJ-188 A To inspect fabrication for 6 inch elbow  B24 6 inch to B 48 6 inch 9-Sep-15 9-Sep-15 0 A

220 IR-15-00002-NEJ-189 A To inspect fabrication for 6 inch elbow  B24 6 inch to B 48 6 inch 12-Sep-15 13-Sep-15 1 C

221 IR-15-00002-NEJ-189 B To inspect fabrication for 6 inch elbow B24 6 inch to B 48 6 inch 17-Sep-15 17-Sep-15 0 C

222 IR-15-00002-NEJ-190 A Marking for 6” pipeline from Sta.0+000  Sta.0+300  prior to start excavation at AL#08 9-Sep-15 10-Sep-15 1 A

223 IR-15-00002-NEJ-191 A Marking for 6” pipeline from Sta.0+300 Sta.0+600  prior to start excavation at AL#08 10-Sep-15 10-Sep-15 0 A

224 IR-15-00002-NEJ-192 A Marking for 6” pipeline from Sta.0+600  Sta.0+900  prior to start excavation at AL#08 12-Sep-15 13-Sep-15 1 A

225 IR-15-00002-NEJ-193 A Implementing traffic safety plan at AL #08 from Sta.0+000   to Sta. to Sta. 0+300 12-Sep-15 13-Sep-15 1 A

226 IR-15-00002-NEJ-194 A Marking for 6” pipeline from Sta.0+900  Sta.1+200 prior to start excavation at AL#08 13-Sep-15 14-Sep-15 1 A

227 IR-15-00002-NEJ-195 A Implementing traffic safety plan at AL #08 from Sta.0+300  to Sta. to Sta. 0+550 13-Sep-15 14-Sep-15 1 A

228 IR-15-00002-NEJ-196 A Implementing traffic safety plan at AL #08 from Sta.0+550  to Sta. to Sta. 0+750 14-Sep-15 14-Sep-15 0 A

229 IR-15-00002-NEJ-197 A Marking for 6” pipeline from Sta. 1+200 to Sta. 1+733 prior to start excavation at AL#08 15-Sep-15 15-Sep-15 0 A

230 IR-15-00002-NEJ-198 A
To inspect  6" Steel pipes internal cement lining & external APC-3 coating AWWA C200

Quantity = 1000.4 m
15-Sep-15 15-Sep-15 0 C

231 IR-15-00002-NEJ-198 B
To inspect  6" Steel pipes internal cement lining & external APC-3 coating AWWA C200

Quantity = 1000.4 m
15-Sep-15 15-Sep-15 0 A

232 IR-15-00002-NEJ-199 A
To inspect cement lining for 6 inch steel elbows Cement Lining for 6" steel elbows with the following 

No.:B15,B16,B17,B18,B19,B21,B22,B23,B24,B25,B26,B27,B28,B29,B30,B31,B32,B33,B34 & B35
15-Sep-15 15-Sep-15 0 C

233 IR-15-00002-NEJ-199 B
To inspect cement lining for 6 inch steel elbows Cement Lining for 6" steel elbows with the following 

No.:B15,B16,B17,B18,B19,B21,B22,B23,B24,B25,B26,B27,B28,B29,B30,B31,B32,B33,B34 & B35
16-Sep-15 17-Sep-15 1 A

234 IR-15-00002-NEJ-200 A
To inspect cement lining for 10inch Steel pipes internal cement lining & external APC-3 coating AWWA C200 Quantity = 976 m 15-Sep-15 15-Sep-15 0 C

235 IR-15-00002-NEJ-201 A Marking for 6” pipeline from Sta. 0+000 to Sta. 0+500 prior to start excavation at AL#07 16-Sep-15 17-Sep-15 1 A

236 IR-15-00002-NEJ-202 A Implementing traffic safety plan at AL #08 from Sta. 0+765 to Sta. to Sta. 1+100 - AL #08 15-Sep-15 15-Sep-15 0 C

237 IR-15-00002-NEJ-202 B Implementing traffic safety plan at AL #08 from Sta. 0+765 to Sta. to Sta. 1+100 - AL #08 17-Sep-15 17-Sep-15 0 A

238 IR-15-00002-NEJ-203 A Implementing traffic safety plan at AL #08 from Sta. 1+100 to Sta. to Sta. 1+460 - AL #08 16-Sep-15 17-Sep-15 1 A

239 IR-15-00002-NEJ-204 A To inspect the location for the anodes AN-11 to AN-13 AL #08 16-Sep-15 16-Sep-15 0 A

240 IR-15-00002-NEJ-205 A To inspect the installation of the anodes AN-11 to AN-13 AL #08 16-Sep-15 16-Sep-15 0 A

241 IR-15-00002-NEJ-206 A To inspect the location for the anodes AN-14 to AN-17  AL #08 16-Sep-15 17-Sep-15 1 A 
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242 IR-15-00002-NEJ-207 A Marking for 6” pipeline from Sta.0+500  Sta.1+058 prior to start excavation at AL#07 16-Sep-15 17-Sep-15 1 A

243 IR-15-00002-NEJ-208 A

To inspect the following items :

1. Steel reinforcement for precast manhole before close mold shuttering (One manhole) on 10:30 am

2. Concrete casting for another manhole (11:00 am)

3.Concrete & Steel reinforcement materials sampling
17-Sep-15 17-Sep-15 0 A

244 IR-15-00002-NEJ-209 A To inspect installation of the Anodes  AN 14 to AN 17 17-Sep-15 17-Sep-15 0 A

245 IR-15-00002-NEJ-210 A Implementing traffic safety plan at AL #08 from Sta. 1+460 to Sta. to Sta. 1+730 - AL #08 17-Sep-15 17-Sep-15 0 A

246 IR-15-00002-NEJ-211 A Implementing traffic safety plan at AL #07 from Sta. 0+000  to Sta. to Sta. 0+400 17-Sep-15 17-Sep-15 0 A

247 IR-15-00002-NEJ-212 A Implementing traffic safety plan at AL #07 from Sta. 0+400  to Sta. to Sta. 0+700 20-Sep-15 20-Sep-15 0 C

248 IR-15-00002-NEJ-212 B Implementing traffic safety plan at AL #07 from Sta. 0+400  to Sta. to Sta. 0+700 20-Sep-15 20-Sep-15 0 A

249 IR-15-00002-NEJ-213 A To inspect Fabrication works for (5) 10 inch steel elbows. 21-Sep-15 22-Sep-15 1 C

250 IR-15-00002-NEJ-213 B To inspect Fabrication works for (5) 10 inch steel elbows. 29-Sep-15 29-Sep-15 0 A

251 IR-15-00002-NEJ-214 A To inspect Preparation of reservoir mat foundation before insulation works using Nitoproof 30. 21-Sep-15 21-Sep-15 0 A

252 IR-15-00002-NEJ-215 A

To inspect the following materials 

70mm buried grounding cable 97m

120mm buried grounding cable 115m

Electrodes 50 pieces

22-Sep-15 22-Sep-15 0 A

253 IR-15-00002-NEJ-216 A
Implementing traffic safety plan at AL #07 from Sta. 0+700  to Sta. to Sta. 1+058 28-Sep-15 28-Sep-15 0 C

254 IR-15-00002-NEJ-216 B
Implementing traffic safety plan at AL #07 from Sta. 0+700  to Sta. to Sta. 1+058 28-Sep-15 29-Sep-15 1 A

255 IR-15-00002-NEJ-217 A To inspect Cement lining repairing for the following 6" steel elbows: from B36 to B 48 29-Sep-15 30-Sep-15 1 C

256 IR-15-00002-NEJ-217 B To inspect Cement lining repairing for the following 6" steel elbows: from B36 to B 48 1-Oct-15 1-Oct-15 0 A

257 IR-15-00002-NEJ-218 A To inspect Cement lining repairing for the following elbows from  E3 to E7 29-Sep-15 29-Sep-15 0 A

258 IR-15-00002-NEJ-219 A To inspect Marking for 10” pipeline from Sta. 1+300 to Sta. 1+565 prior to start excavation at AL#05 29-Sep-15 30-Sep-15 1 A

259 IR-15-00002-NEJ-220 A To inspect the Installation of main earthing & main power conduits. 29-Sep-15 29-Sep-15 0 A

260 IR-15-00002-NEJ-221 A To inspect the Installation of earthing strip 29-Sep-15 29-Sep-15 0 C

261 IR-15-00002-NEJ-221 B To inspect the Installation of earthing strip 24-Oct-15 25-Oct-15 1 A

262 IR-15-00002-NEJ-222 A To inspect the Marking for 6 inch pipeline from Sta. 0+000 to Sta. 0+600- AL# 06 29-Sep-15 29-Sep-15 0 D

263 IR-15-00002-NEJ-223 A Location & Marking for Monitoring Chamber No. 01 at Sta. 0+017 Align. 01. 1-Oct-15 1-Oct-15 0 A

264 IR-15-00002-NEJ-224 A Inspect location for the anodes at AL # 05 -from AN-22 Sta. 1+320 to AN-25 Sta. 1+500 30-Sep-15 1-Oct-15 1 A

265 IR-15-00002-NEJ-225 A Inspect instalation of the anodes at AL # 05 -from AN-22 Sta. 1+320 to AN-25 Sta. 1+500 30-Sep-15 1-Oct-15 1 A

266 IR-15-00002-NEJ-226 A To inspect Shuttering for outer face of ground beam & column necks 30-Sep-15 30-Sep-15 0 C

267 IR-15-00002-NEJ-227 A To inspect the delivered steel bars in Faqqua Elevated Reservoir as prior to take samples for the yield strength test 30-Sep-15 30-Sep-15 0 C

268 IR-15-00002-NEJ-228 A To inspect Implementing traffic safety plan from Sta. 1+565 to Sta. 1+300 –AL #05 30-Sep-15 1-Oct-15 1 A

269 IR-15-00002-NEJ-229 A To inspect Implementing traffic safety plan from Sta. 1+300 to Sta. 0+950 –AL #05 3-Oct-15 4-Oct-15 1 A

270 IR-15-00002-NEJ-230 A To inspect Marking for 10” pipeline from Sta. 1+300 to Sta. 0+950 prior to start excavation at AL#05 3-Oct-15 4-Oct-15 1 A

271 IR-15-00002-NEJ-231 A Visual inspection for delivered Precast 2 Manholes at Storage yard 4-Oct-15 5-Oct-15 1 C

272 IR-15-00002-NEJ-232 A To inspect location for the following anodes at AL #05 from AN-20 to AN-22 3-Oct-15 3-Oct-15 0 A

273 IR-15-00002-NEJ-233 A To inspect installation of the following anodes at AL #05 from AN-20 to AN-22 3-Oct-15 3-Oct-15 0 A

274 IR-15-00002-NEJ-234 A

To inspect the following materials 

U-PVC DN 110 pipes SN8 21 m

U-PVC P-Trap DN110 1 No.

U-PVC 90 degree elbow  DN110 1 No.

U-PVC Y connection  DN110 1 No.

4-Oct-15 5-Oct-15 1 C

275 IR-15-00002-NEJ-234 B

To inspect the following materials 

U-PVC DN 110 pipes SN8 21 m

U-PVC P-Trap DN110 1 No.

U-PVC 90 degree elbow  DN110 1 No.

U-PVC Y connection  DN110 1 No.

2-Nov-15 3-Nov-15 1 A

276 IR-15-00002-NEJ-235 A To inspect Marking for 10” pipeline from Sta. 0+000 to Sta. 0+300 prior to start excavation at AL#05 3-Oct-15 4-Oct-15 1 A

277 IR-15-00002-NEJ-236 A To inspect Implementing traffic safety plan from Sta. 0+950 to Sta. 0+770 –AL #05 4-Oct-15 5-Oct-15 1 D

278 IR-15-00002-NEJ-237 A To inspect Marking for 10” pipeline from Sta. 0+950to Sta. 0+700 prior to start excavation at AL#05 4-Oct-15 4-Oct-15 0 A

279 IR-15-00002-NEJ-238 A To inspect location for the following anodes at AL #05 from AN-14 to AN-16 4-Oct-15 5-Oct-15 1 A

280 IR-15-00002-NEJ-239 A To inspect installation of the following anodes at AL #05 from AN-14 to AN-16 4-Oct-15 5-Oct-15 1 A

281 IR-15-00002-NEJ-240 A Visual inspection for delivered Precast 8 Manholes at Storage yard 4-Oct-15 5-Oct-15 1 D

282 IR-15-00002-NEJ-241 A To inspect Marking for 6” pipeline from Sta. 0+080 to Sta. 0+500 prior to start excavation at AL#06 5-Oct-15 6-Oct-15 1 A

283 IR-15-00002-NEJ-242 A To inspect Marking for 10” pipeline from Sta. 0+700 to Sta. 0+500  prior to start excavation at AL#05 5-Oct-15 5-Oct-15 0 A

284 IR-15-00002-NEJ-243 A To inspect Implementing traffic safety plan from Sta. 0+770 to Sta. 0+500 –AL #05 5-Oct-15 6-Oct-15 1 A 
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285 IR-15-00002-NEJ-244 A To inspect location for the following anodes at AL #05 from AN-10 to AN-13 5-Oct-15 6-Oct-15 1 A

286 IR-15-00002-NEJ-245 A To inspect installation of the following anodes at AL #05 from AN-10 to AN-13 5-Oct-15 6-Oct-15 1 A

287 IR-15-00002-NEJ-246 A To inspect Marking for 10” pipeline from Sta. 0+500 to Sta. 0+300  prior to start excavation at AL#05 6-Oct-15 7-Oct-15 1 A

288 IR-15-00002-NEJ-247 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 0+300 –AL #05 6-Oct-15 7-Oct-15 1 A

289 IR-15-00002-NEJ-248 A To inspect location for the following anodes at AL #05 from AN-07 to AN-09 6-Oct-15 6-Oct-15 0 A

290 IR-15-00002-NEJ-249 A To inspect installation of the following anodes at AL #05 from AN-07 to AN-09 6-Oct-15 7-Oct-15 1 C

291 IR-15-00002-NEJ-250 A To inspect location for the following anodes at AL #05 from AN-04 to AN-06 6-Oct-15 7-Oct-15 1 A

292 IR-15-00002-NEJ-251 A To inspect installation of the following anodes at AL #05 from AN-04 to AN-06 6-Oct-15 7-Oct-15 1 C

293 IR-15-00002-NEJ-252 A To inspect Implementing traffic safety plan from Sta. 0+300 to Sta. 0+000 –AL #05 7-Oct-15 8-Oct-15 1 A

294 IR-15-00002-NEJ-253 A To inspect close the environmental check list- June- 2015 7-Oct-15 7-Oct-15 0 A

295 IR-15-00002-NEJ-254 A To inspect Implementing traffic safety plan from Sta. 0+080 to Sta. 0+500 –AL #06 7-Oct-15 8-Oct-15 1 A

296 IR-15-00002-NEJ-255 A To inspect the location for the Anodes at AL # 08 from AN_10 at Sta. 0+000 to AN-10 at Sta. 1+000 11-Oct-15 12-Oct-15 1 C

297 IR-15-00002-NEJ-255 B To inspect the location for the Anodes at AL # 08 from AN_10 at Sta. 0+000 to AN-10 at Sta. 1+000 10-Nov-15 10-Nov-15 0 A

298 IR-15-00002-NEJ-256 A To inspect the location for the Anodes at AL # 07 from AN-01 at Sta. 0+000 to AN-10 at Sta. 1+000 8-Oct-15 8-Oct-15 0 A

299 IR-15-00002-NEJ-257 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 1+500 –AL #06 10-Oct-15 11-Oct-15 1 A

300 IR-15-00002-NEJ-258 A To inspect Marking for 6” pipeline from Sta. 0+500 to Sta.2+000 prior to start excavation at AL#06 10-Oct-15 11-Oct-15 1 A

301 IR-15-00002-NEJ-259 A To inspect Implementing traffic safety plan from Sta. 2+800 to Sta. 3+600–AL #06 10-Oct-15 11-Oct-15 1 A

302 IR-15-00002-NEJ-260 A To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+600  prior to start excavation at AL#06 11-Oct-15 12-Oct-15 1 C

303 IR-15-00002-NEJ-260 B To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+600  prior to start excavation at AL#06 12-Oct-15 12-Oct-15 0 A

304 IR-15-00002-NEJ-261 A To inspect the installation of the Anodes at AL # 01AN-43, AN- 44 & AN-53 to AN-55 11-Oct-15 12-Oct-15 1 A

305 IR-15-00002-NEJ-262 A To inspect Implementing traffic safety plan from Sta. 0++100 to Sta. 0+450 –AL #06 11-Oct-15 12-Oct-15 1 A

306 IR-15-00002-NEJ-263 A To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 12-Oct-15 12-Oct-15 0 C

307 IR-15-00002-NEJ-263 B To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 13-Oct-15 13-Oct-15 0 C

308 IR-15-00002-NEJ-263 C To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 18-Oct-15 19-Oct-15 1 C

309 IR-15-00002-NEJ-264 A To inspect Base course reinstatement from Sta. 0+060 to Sta. 0+560 at Align 01. 12-Oct-15 12-Oct-15 0 C

310 IR-15-00002-NEJ-264 B To inspect Base course reinstatement from Sta. 0+060 to Sta. 0+560 at Align 01. 13-Oct-15 13-Oct-15 0 A

311 IR-15-00002-NEJ-265 A To inspect Implementing traffic safety plan from Sta. 0+450 to Sta. 0+750 –AL #06 12-Oct-15 13-Oct-15 1 A

312 IR-15-00002-NEJ-266 A To inspect Installation of the anodes at AL # 01 AN-65 to AN-67 12-Oct-15 13-Oct-15 1 A

313 IR-15-00002-NEJ-267 A To inspect Implementing traffic safety plan from Sta. 0+750 to Sta. 1+000 –AL #06 13-Oct-15 14-Oct-15 1 A

314 IR-15-00002-NEJ-268 A To inspect Installation of the anodes at AL # 01 AN-60 to AN-64 13-Oct-15 14-Oct-15 1 A

315 IR-15-00002-NEJ-269 A To inspect Base course reinstatement from Sta. 0+000 to Sta. 0+520 - Align. 05 13-Oct-15 13-Oct-15 0 C

316 IR-15-00002-NEJ-269 B To inspect Base course reinstatement from Sta. 0+000 to Sta. 0+520 - Align. 05 18-Oct-15 19-Oct-15 1 C

317 IR-15-00002-NEJ-270 A To inspect Implementing traffic safety plan from Sta. 1+000 to Sta. 1+200 -AL # 06 14-Oct-15 14-Oct-15 0 A

318 IR-15-00002-NEJ-271 A To inspect the location for the anodes at AL # 01 from AN-69 to AN-76 14-Oct-15 14-Oct-15 0 A

319 IR-15-00002-NEJ-272 A To inspect the installation of the anodes at AL # 01 from AN-69 to AN-76& AN -59 14-Oct-15 14-Oct-15 0 A

320 IR-15-00002-NEJ-273 A To inspect the location for the anodes at AL # 01 AN-78 14-Oct-15 14-Oct-15 0 A

321 IR-15-00002-NEJ-274 A To inspect the installation of the anodes at AL # 01 AN-78 14-Oct-15 14-Oct-15 0 A

322 IR-15-00002-NEJ-275 A To inspect Implementing traffic safety plan from Sta. 1+300 to Sta. 1+600 –AL #06 15-Oct-15 15-Oct-15 0 A

323 IR-15-00002-NEJ-276 A To inspect the Location for  the following anodes at AL # 01 from AN-79 to AN-83 15-Oct-15 15-Oct-15 0 A

324 IR-15-00002-NEJ-277 A To inspect the Installation of the following anodes at AL # 01 from AN-79 to AN-83 15-Oct-15 15-Oct-15 0 A

325 IR-15-00002-NEJ-278 A To inspect Safety consideration prior excavation for flow monitoring no. 01 Location  : AL# 01 17-Oct-15 18-Oct-15 1 A

326 IR-15-00002-NEJ-279 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 2+000 –AL #06 17-Oct-15 18-Oct-15 1 A

327 IR-15-00002-NEJ-280 A To inspect Location for the following anodes at AL # 06 AN- 16 to AN -17 17-Oct-15 18-Oct-15 1 A

328 IR-15-00002-NEJ-281 A To inspect Base course reinstatement from Sta. 0+560to Sta. 1+270 & from Sta. 1+320 to Sta. 1+730 - AL # 01 18-Oct-15 19-Oct-15 1 C

329 IR-15-00002-NEJ-282 A To inspect Installation of the following anodes at AL # 06 AN- 16 to AN -17 17-Oct-15 18-Oct-15 1 A

330 IR-15-00002-NEJ-283 A To inspect  Coordination & levels of excavation for retaining walls 18-Oct-15 18-Oct-15 0 A

331 IR-15-00002-NEJ-284 A To inspect  Coordination & levels of excavation for retaining walls (North & part of west sides) 18-Oct-15 18-Oct-15 0 A

332 IR-15-00002-NEJ-285 A To inspect Location for the following anodes at AL # 01 AN-84 to AN -88 18-Oct-15 18-Oct-15 0 A

333 IR-15-00002-NEJ-286 A To inspect Installation of  the following anodes at AL # 01 AN-84 to AN -88 18-Oct-15 18-Oct-15 0 A

334 IR-15-00002-NEJ-287 A To inspect Casting blind concrete for reservoir retaining walls (North & part of west sides) 18-Oct-15 18-Oct-15 0 A

335 IR-15-00002-NEJ-288 A To inspect the location for the following anodes at AL # 06 from AN- 01 to AN- 20 19-Oct-15 19-Oct-15 0 A

336 IR-15-00002-NEJ-289 A To inspect Implementing traffic safety plan from Sta. 2+000  Sta. 2+200 –AL #06 18-Oct-15 19-Oct-15 1 A

337 IR-15-00002-NEJ-290 A To inspect  the location for the Anodes  AN -089 at Sta. 3+940 at AL # 01 18-Oct-15 18-Oct-15 0 A

338 IR-15-00002-NEJ-291 A To inspect Installation of the Anodes AN -089 at Sta. 3+940 at AL # 01 18-Oct-15 18-Oct-15 0 A

339 IR-15-00002-NEJ-292 A To inspect Implementing traffic safety plan from Sta. 2+200  Sta. 2+400 –AL #06 19-Oct-15 19-Oct-15 0 A

340 IR-15-00002-NEJ-293 A
To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers from Sta. 2+100 to Sta. 2+400 at Al # 

06
19-Oct-15 19-Oct-15 0 D

341 IR-15-00002-NEJ-293 B
To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers from Sta. 2+100 to Sta. 2+400 at Al # 

06
20-Oct-15 21-Oct-15 1 A

342 IR-15-00002-NEJ-294 A To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers for Faqqua Jalboun Booster Station 20-Oct-15 21-Oct-15 1 A

343 IR-15-00002-NEJ-295 A To inspect the safety of flow monitoring no 01 at Sta. 0+010 after excavation  20-Oct-15 21-Oct-15 1 A

344 IR-15-00002-NEJ-296 A To inspect  the Location & Excavation for flow monitoring No. 01 & 400mm Butterfly 20-Oct-15 20-Oct-15 0 A
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345 IR-15-00002-NEJ-297 A Implementing traffic safety plan at AL #0 from Sta. 7+750  to Sta. to Sta. 8+000 Al # 01 21-Oct-15 22-Oct-15 1 A

346 IR-15-00002-NEJ-298 A Implementing Location for the anodes at AL # 01-AN-96 to AN-98 21-Oct-15 21-Oct-15 0 A

347 IR-15-00002-NEJ-299 A To inspect  Installation of  the anodes at AL # 01-AN-94 to AN-98 21-Oct-15 22-Oct-15 1 A

348 IR-15-00002-NEJ-300 A To inspect marking for 150 mm gate valve at Sta. 6+410 at AL # 01 22-Oct-15 22-Oct-15 0 A

349 IR-15-00002-NEJ-301 A To inspect marking for 150 mm gate valve at Sta. 1+680 at AL # 08 22-Oct-15 22-Oct-15 0 C

350 IR-15-00002-NEJ-302 A To inspect location for the following anodes at AL # 01-AN-99 to AN-102 22-Oct-15 22-Oct-15 0 A

351 IR-15-00002-NEJ-303 A To inspect Installation of the following anodes at AL # 01-AN-99 to AN-102 22-Oct-15 22-Oct-15 0 C

352 IR-15-00002-NEJ-304 A To inspect the Steel reinforcement & shuttering for flow monitoring no. 01 foundation prior concrete casting 24-Oct-15 25-Oct-15 1 C

353 IR-15-00002-NEJ-305 A To inspect Safety prior excavation for gate valve chamber 6+410 on Align. 01 & gate valve 1+680 on align 08 24-Oct-15 25-Oct-15 1 C

354 IR-15-00002-NEJ-305 B To inspect Safety prior excavation for gate valve chamber 6+410 on Align. 01 & gate valve 1+680 on align 09 24-Oct-15 24-Oct-15 0 A

355 IR-15-00002-NEJ-306 A To inspect Excavation for gate valve chamber 1+680  at AL# 08 24-Oct-15 25-Oct-15 1 A

356 IR-15-00002-NEJ-307 A To inspect Excavation for gate valve chamber 6+410 24-Oct-15 25-Oct-15 1 C

357 IR-15-00002-NEJ-307 B To inspect Excavation for gate valve chamber 6+410 27-Oct-15 27-Oct-15 0 A

358 IR-15-00002-NEJ-308 A Formwork & steel reinforcement prior concrete casting for ground beams 25-Oct-15 26-Oct-15 1 A

359 IR-15-00002-NEJ-309 A Formwork & steel reinforcement prior concrete casting for retaining walls foundation 25-Oct-15 26-Oct-15 1 A

360 IR-15-00002-NEJ-310 A To inspect Precast manhole installation, external surface repairing & pipe connection for gate valve chamber 1+680 on align 08 26-Oct-15 26-Oct-15 0 A

361 IR-15-00002-NEJ-311 A To inspect Backfilling for gate valve chamber 1+680 on align 08 26-Oct-15 26-Oct-15 0 A

362 IR-15-00002-NEJ-312 A To inspect Marking of Deir Abu Deif Connection Chamber at Sta. 1+150 at  AL# 05 26-Oct-15 27-Oct-15 1 A

363 IR-15-00002-NEJ-313 A To inspect installation of the following anodes at AL # 07 from AN-07 to AN-08 26-Oct-15 27-Oct-15 1 A

364 IR-15-00002-NEJ-314 A To inspect installation of the following anodes at AL # 07 from AN-09 to AN-10 26-Oct-15 27-Oct-15 1 C

365 IR-15-00002-NEJ-314 B To inspect installation of the following anodes at AL # 07 from AN-09 to AN-10 1-Nov-15 2-Nov-15 1 A

366 IR-15-00002-NEJ-315 A To inspect Safety prior excavation for gate valve chamber 6+410 on Align. 01. 27-Oct-15 27-Oct-15 0 A

367 IR-15-00002-NEJ-316 A To inspect Marking for 6” pipeline from Sta. 0+020 to Sta. 0+700 prior to start excavation at AL#04 27-Oct-15 28-Oct-15 1 A

368 IR-15-00002-NEJ-317 A To inspect Implementing traffic safety plan from Sta. 0+020 to Sta. 0+270 –AL #04 26-Oct-15 27-Oct-15 1 A

369 IR-15-00002-NEJ-318 A To inspect Fabrication works for 6 inch steel elbow 29-Oct-15 29-Oct-15 0 A

370 IR-15-00002-NEJ-319 A To inspect Implementing traffic safety plan from Sta. 0+270 to Sta. 0+520 –AL #04 27-Oct-15 28-Oct-15 1 A

371 IR-15-00002-NEJ-320 A To inspect installation of the anodes at AL# 07 from AN- 04 to AN -06 27-Oct-15 28-Oct-15 1 A

372 IR-15-00002-NEJ-321 A To inspect Marking for 6” pipeline from Sta. 0+700 to Sta. 1+000 prior to start excavation at AL#04 28-Oct-15 28-Oct-15 0 A

373 IR-15-00002-NEJ-322 A To inspect Implementing traffic safety plan from Sta. 0+520 to Sta. 0+750 –AL #04 28-Oct-15 29-Oct-15 1 A

374 IR-15-00002-NEJ-323 A

To inspect Installation the anodes at AL# 07 

AN -02 at Sta.0+200

AN-03 at Sta. 0+300
28-Oct-15 28-Oct-15 0 A

375 IR-15-00002-NEJ-324 A To inspect Implementing traffic safety plan from Sta. 0+750to Sta. 1+000 –AL #04 29-Oct-15 29-Oct-15 0 A

376 IR-15-00002-NEJ-325 A To inspect Marking for 6” pipeline from Sta. 1+000 to Sta. 1+300 prior to start excavation at AL#04 29-Oct-15 29-Oct-15 0 A

377 IR-15-00002-NEJ-326 A To inspect the location for the anodes from AN-103 to AN-108 29-Oct-15 29-Oct-15 0 A

378 IR-15-00002-NEJ-327 A To inspect  the Installation of  the following anodes at AL # 01 AN-102 at Sta. 4+730 29-Oct-15 29-Oct-15 0 A

379 IR-15-00002-NEJ-328 A To inspect  Installing precast manhole for Gate valve on Sta. 6+410 - align 01 29-Oct-15 29-Oct-15 0 A

380 IR-15-00002-NEJ-329 A To inspect  Pipe connection or Gate valve on Sta. 6+410 - align 01 29-Oct-15 29-Oct-15 0 A

381 IR-15-00002-NEJ-330 A To inspect  Installation of the following anodes AN-103 to AN-104 at AL# 01 29-Oct-15 29-Oct-15 0 A

382 IR-15-00002-NEJ-331 A To inspect Implementing traffic safety plan from Sta. 1+000 to Sta. 1+200 –AL #04 31-Oct-15 1-Nov-15 1 A

383 IR-15-00002-NEJ-332 A To inspect Marking for 6” pipeline from Sta. 1+300 to Sta. 1+600 prior to start excavation at AL#04 31-Oct-15 1-Nov-15 1 A

384 IR-15-00002-NEJ-333 A To inspect  Installation of the following anodes at AL# 01 AN-105 to AN-108 31-Oct-15 31-Oct-15 0 A

385 IR-15-00002-NEJ-334 A To inspect  Shuttering & steel reinforcement prior concrete casting for booster retaining walls - South & part of west sides 31-Oct-15 1-Nov-15 1 A

386 IR-15-00002-NEJ-335 A To inspect Implementing traffic safety plan from Sta. 1+200 to Sta. 1+350 –AL #04 1-Nov-15 2-Nov-15 1 A

387 IR-15-00002-NEJ-336 A To inspect Location for the following anodes at AL # 01-AN-109 - AN-110 1-Nov-15 2-Nov-15 1 A

388 IR-15-00002-NEJ-337 A To inspect Installation of the following anodes at AL # 01-AN-109 - AN-110 1-Nov-15 1-Nov-15 0 A

389 IR-15-00002-NEJ-338 A To inspect Marking for Gate Valve at Sta. 1+147 at AL # 06 1-Nov-15 1-Nov-15 0 A

390 IR-15-00002-NEJ-339 A To inspect Safety implementing for the gate valve at Sta. 1+147 at AL # 06 1-Nov-15 1-Nov-15 0 D

391 IR-15-00002-NEJ-339 B To inspect Safety implementing for the gate valve at Sta. 1+147 at AL # 06 1-Nov-15 2-Nov-15 1 A

392 IR-15-00002-NEJ-340 A To inspect Marking for the gate valve at Sta. 2+325 at AL # 06 1-Nov-15 2-Nov-15 1 A

393 IR-15-00002-NEJ-341 A To inspect Excavation work for the Gate Valve at Sta. 1+147 at AL # 06 1-Nov-15 2-Nov-15 1 A

394 IR-15-00002-NEJ-342 A To inspect Shuttering & Steel reinforcement for flow monitoring no. 01 foundation near Sta. 0+010 align.# 01. 1-Nov-15 2-Nov-15 1 C

395 IR-15-00002-NEJ-342 B To inspect Shuttering & Steel reinforcement for flow monitoring no. 01 foundation near Sta. 0+010 align.# 01. 2-Nov-15 3-Nov-15 1 A

396 IR-15-00002-NEJ-343 A To inspect Shuttering & Steel reinforcement for 400 mm butterfly valve  foundation  near Sta. 0+010 align.# 01. 1-Nov-15 2-Nov-15 1 C

397 IR-15-00002-NEJ-344 A To inspect Safety implementing for the gate valve at Sta. 2+325 at AL # 06 1-Nov-15 2-Nov-15 1 A

398 IR-15-00002-NEJ-345 A To inspect installation of the following anodes at AL # 01-AN-05 - AN-06 1-Nov-15 2-Nov-15 1 C

399 IR-15-00002-NEJ-346 A To inspect Location for the following anodes at AL # 01-AN-111- AN-117 1-Nov-15 2-Nov-15 1 A

400 IR-15-00002-NEJ-347 A To inspect Electrical & mechanical works prior concrete casting for flow monitoring no. 01 foundation near Sta. 0+010 align. # 01.. 2-Nov-15 3-Nov-15 1 A

401 IR-15-00002-NEJ-348 A To inspect Electrical & mechanical works prior concrete casting  for 400 mm butterfly valve  foundation  near Sta. 0+010 align.# 01 2-Nov-15 3-Nov-15 1 A

402 IR-15-00002-NEJ-349 A To inspect Implementing traffic safety plan from Sta. 1+350 to Sta. 1+600–AL #04 2-Nov-15 3-Nov-15 1 A

403 IR-15-00002-NEJ-350 A To inspect Marking for 6” pipeline from Sta. 1+600 to Sta. 2+100  prior to start excavation at AL#04 2-Nov-15 3-Nov-15 1 A

404 IR-15-00002-NEJ-351 A To inspect Fabrication for 8" steel elbows (7 elbows) 5-Nov-15 5-Nov-15 0 A
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405 IR-15-00002-NEJ-352 A To inspect External insulation for 4 square 1.5X1.5 precast manholes & 5 square 1.5X1.5 risers. 2-Nov-15 2-Nov-15 0 C

406 IR-15-00002-NEJ-353 A To inspect the location for the anodes at AL# 01 from AN-120 to AN-130 2-Nov-15 2-Nov-15 0 A

407 IR-15-00002-NEJ-354 A To inspect Marking for Wash Out at Sta. 0+348 at AL # 01 3-Nov-15 4-Nov-15 1 A

408 IR-15-00002-NEJ-355 A To inspect Marking for Wash Out at Sta. 1+757 at AL # 01 3-Nov-15 3-Nov-15 0 C

409 IR-15-00002-NEJ-356 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 1+800–AL #04 3-Nov-15 4-Nov-15 1 A

410 IR-15-00002-NEJ-357 A To inspect Steel reinforcement & one side shuttering for reservoir  retaining walls  prior close shuttering 3-Nov-15 4-Nov-15 1 A

411 IR-15-00002-NEJ-358 A To inspect Shuttering & steel reinforcement prior concrete casting for booster station retaining walls foundation shuttering 3-Nov-15 4-Nov-15 1 A

412 IR-15-00002-NEJ-359 A To inspect Pipe connection for installed precast manhole for Gate valve on Sta. 2+325 align 06 3-Nov-15 4-Nov-15 1 A

413 IR-15-00002-NEJ-360 A To inspect Installing drainage system under slab on grade for Faqqua reservoir 3-Nov-15 4-Nov-15 1 C

414 IR-15-00002-NEJ-360 B To inspect Installing drainage system under slab on grade for Faqqua reservoir 5-Nov-15 5-Nov-15 0 A

415 IR-15-00002-NEJ-361 A To inspect Base course reinstatement from Sta. 1+320 to Sta. 2+200 - Align. #01 3-Nov-15 4-Nov-15 1 A

416 IR-15-00002-NEJ-362 A To inspect Base course reinstatement from Sta. 2+730 to Sta. 3+230 - Align. #01 3-Nov-15 4-Nov-15 1 C

417 IR-15-00002-NEJ-362 B To inspect Base course reinstatement from Sta. 2+730 to Sta. 3+230 - Align. #01 8-Nov-15 9-Nov-15 1 A

418 IR-15-00002-NEJ-363 A To inspect the location for anodes at AL # 03 from AN-01 to AN-09 3-Nov-15 4-Nov-15 1 A

419 IR-15-00002-NEJ-364 A To inspect Safety implementing for the washout  at Sta.1+757 at AL # 01 4-Nov-15 4-Nov-15 0 C

420 IR-15-00002-NEJ-364 B To inspect Safety implementing for the washout  at Sta.1+757 at AL # 01 7-Nov-15 7-Nov-15 0 A

421 IR-15-00002-NEJ-365 A To inspect Excavation works for the washout at Sta. 1+757 –AL#01 4-Nov-15 4-Nov-15 0 C

422 IR-15-00002-NEJ-366 A To inspect Installation of theanodes at AL# 01 AN-111 & AN-115 3-Nov-15 4-Nov-15 1 A

423 IR-15-00002-NEJ-367 A To inspect Marking for 6” pipeline from Sta. 1+017  to Sta. 0+600  prior to start excavation at AL#02 3-Nov-15 4-Nov-15 1 A

424 IR-15-00002-NEJ-368 A To inspect Implementing traffic safety plan from Sta. 1+017 to Sta. 0+800–AL #02 4-Nov-15 5-Nov-15 1 A

425 IR-15-00002-NEJ-369 A To inspect Marking for 100 mm washout at Sta. 2+305 at AL# 06 4-Nov-15 5-Nov-15 1 A

426 IR-15-00002-NEJ-370 A To inspect installation of the anodes from AN-112 to AN-114 at AL #01 4-Nov-15 4-Nov-15 0 A

427 IR-15-00002-NEJ-371 A To inspect Safety implementing for the washout at Sta. 0+347 at AL # 01 4-Nov-15 5-Nov-15 1 C

428 IR-15-00002-NEJ-372 A To inspect excavation work for the washout at Sta. 0+347 at AL # 01 4-Nov-15 5-Nov-15 1 A

429 IR-15-00002-NEJ-373 A To inspect Implementing traffic safety plan from Sta. 0+800 to Sta. 0+600–AL #02 5-Nov-15 5-Nov-15 0 A

430 IR-15-00002-NEJ-374 A To inspect Marking for 6” pipeline from Sta. 0+600  to Sta. 0+300  prior to start excavation at AL#02 5-Nov-15 5-Nov-15 0 A

431 IR-15-00002-NEJ-375 A To inspect installation the following anodes at AL # 01 & at AL# 07 AN-116& 117 AL#01 & AN-01 AL#07 5-Nov-15 5-Nov-15 0 A

432 IR-15-00002-NEJ-376 A To inspect Location for the following anodes at  AL # 02 AN-08 to AN-10 5-Nov-15 5-Nov-15 0 A

433 IR-15-00002-NEJ-377 A To inspect Precast manholes installation for washouts on sta. 0+365 & 1+765 - Align. # 01 5-Nov-15 5-Nov-15 0 A

434 IR-15-00002-NEJ-378 A To inspect Electrical conduits under slab on grade at Faqqua elevated Reservoir 5-Nov-15 5-Nov-15 0 C

435 IR-15-00002-NEJ-378 B To inspect Electrical conduits under slab on grade at Faqqua elevated Reservoir 7-Nov-15 8-Nov-15 1 A

436 IR-15-00002-NEJ-379 A To inspect Implementing traffic safety plan from Sta. 0+600 to Sta. 0+400–AL #02 7-Nov-15 8-Nov-15 1 A

437 IR-15-00002-NEJ-380 A To inspect Steel reinforcement & shuttering for reservoir  retaining walls  prior concrete casting -Faqqua Eelvated reservoir 7-Nov-15 8-Nov-15 1 A

438 IR-15-00002-NEJ-381 A To inspect Steel reinforcement & shuttering for reservoir slab on grade prior concrete casting - 7-Nov-15 8-Nov-15 1 A

439 IR-15-00002-NEJ-382 A To inspect Steel reinforcement & shuttering for booster retaining walls foundation (east side) 7-Nov-15 8-Nov-15 1 A

440 IR-15-00002-NEJ-383 A To inspect Location for the anodes at AL# 02 from AN-01 to AN-07 7-Nov-15 8-Nov-15 1 C

441 IR-15-00002-NEJ-384 A To inspect  installation of  the  anodes at AL# 02 from AN-06 to AN-08 7-Nov-15 8-Nov-15 1 C

442 IR-15-00002-NEJ-385 A To inspect  Marking for the washout at Sta. 1+145  at AL# 05 8-Nov-15 8-Nov-15 0 A

443 IR-15-00002-NEJ-386 A To inspect Marking for 6” pipeline from Sta. 0+000  to Sta. 0+300  prior to start excavation at AL#02 8-Nov-15 9-Nov-15 1 A

444 IR-15-00002-NEJ-387 A To inspect Marking for the washout at Sta. 0+500 at AL# 05 8-Nov-15 8-Nov-15 0 A

445 IR-15-00002-NEJ-388 A To inspect Implementing traffic safety plan from Sta. 0+400 to Sta. 0+100–AL #02 8-Nov-15 9-Nov-15 1 A

446 IR-15-00002-NEJ-389 A To inspect Installation of the anodes at AL# 02 AN-02 to AN- 06 8-Nov-15 9-Nov-15 1 A

447 IR-15-00002-NEJ-390 A To inspect 30 cm width Rung ladders total no. 200. 8-Nov-15 9-Nov-15 1 C

448 IR-15-00002-NEJ-391 A To inspect Base course reinstatement from Sta. 3+230 to Sta. 3+345 - Align. #01 8-Nov-15 9-Nov-15 1 A

449 IR-15-00002-NEJ-392 A To inspect Base course reinstatement from Sta. 3+795 to Sta. 4+148 - Align. #01 8-Nov-15 9-Nov-15 1 A

450 IR-15-00002-NEJ-393 A To inspect Base course reinstatement from Sta. 4+208 to Sta. 5+200 - Align. #01 8-Nov-15 9-Nov-15 1 A

451 IR-15-00002-NEJ-394 A To inspect Pipe connection for washout manhole on Sta. 1+765 - Align. # 01 Prior to backfilling 9-Nov-15 9-Nov-15 0 A

452 IR-15-00002-NEJ-395 A To inspect Marking for 8” pipeline from Sta. 0+320 to Sta. 0+500  prior to start excavation at AL#03 9-Nov-15 10-Nov-15 1 A

453 IR-15-00002-NEJ-396 A To inspect Implementing traffic safety plan from Sta. 0+320 to Sta. 0+500–AL #03 9-Nov-15 10-Nov-15 1 A

454 IR-15-00002-NEJ-397 A To inspect installation of the anodes at aL# 02 AN-08 to AN- 10 9-Nov-15 9-Nov-15 0 A

455 IR-15-00002-NEJ-398 A To inspect Safety measures prior to start excavation for washout manhole on near sta. 0+500 - Align. # 05 9-Nov-15 10-Nov-15 1 A

456 IR-15-00002-NEJ-399 A To inspect Safety measures prior to start  excavation for washout manhole on near sta. 1+120- Align. # 05 9-Nov-15 10-Nov-15 1 C

457 IR-15-00002-NEJ-400 A To inspect Marking for 8” pipeline from Sta. 0+500 to Sta. 1+000  prior to start excavation at AL#03 10-Nov-15 11-Nov-15 1 A

458 IR-15-00002-NEJ-401 A To inspect installation of the  anodes at AL# 01 AN-126 & AN-127 10-Nov-15 10-Nov-15 0 C

459 IR-15-00002-NEJ-402 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 0+750–AL #03 11-Nov-15 12-Nov-15 1 A

460 IR-15-00002-NEJ-403 A To inspect Cement lining repair for fabricated elbows as follow:8" diameter: 7 elbows & 6" diameter : 10 elbows 11-Nov-15 11-Nov-15 0 A

461 IR-15-00002-NEJ-404 A To inspect Steel reinforcement & shuttering  prior concrete casting for flow monitoring no. 01 walls at Sta. 0+010 - Align # 01 11-Nov-15 12-Nov-15 1 A

462 IR-15-00002-NEJ-405 A To inspect Steel reinforcement & shuttering  prior concrete casting for retaining walls part of south & part of west at Booster Station 11-Nov-15 12-Nov-15 1 A

463 IR-15-00002-NEJ-406 A To inspect Marking for 8” pipeline from Sta. 1+000 to Sta. 1+300  prior to start excavation at AL#03 11-Nov-15 12-Nov-15 1 A

464 IR-15-00002-NEJ-407 A To inspect location for the anodes at AL# 03  AN-14 & AN-15 11-Nov-15 11-Nov-15 0 A

465 IR-15-00002-NEJ-408 A To inspect installation of the anodes at AL# 03 AN-14 & AN-15 11-Nov-15 11-Nov-15 0 A

466 IR-15-00002-NEJ-409 A To inspect location of the anodes at AL# 03 from AN-11 to AN- 13 11-Nov-15 11-Nov-15 0 A
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467 IR-15-00002-NEJ-410 A To inspect Base course reinstatement from Sta. 1+000 to 1+726 - Align. 08 11-Nov-15 12-Nov-15 1 A

468 IR-15-00002-NEJ-411 A To inspect Implementing traffic safety plan from Sta. 0+750 to Sta.1+100–AL #03 12-Nov-15 12-Nov-15 0 A

469 IR-15-00002-NEJ-412 A Ton inspect instalaltion of the anodes at AL# 03 AN-11, 12 &16 12-Nov-15 12-Nov-15 0 A

470 IR-15-00002-NEJ-413 A To inspect Location for the anodes at AL #03 from AN-16 to AN-20 12-Nov-15 12-Nov-15 0 A

471 IR-15-00002-NEJ-414 A To inspect Implementing traffic safety plan from Sta. 1+100 to Sta. 1+350–AL #03 14-Nov-15 16-Nov-15 2 A

472 IR-15-00002-NEJ-415 A To inspect Marking for 8” pipeline from Sta. 1+300 to Sta. 1+600  prior to start excavation at AL#03 14-Nov-15 16-Nov-15 2 A

473 IR-15-00002-NEJ-416 A
To inspect Steel reinforcement before close shuttering for retaining walls - Part of south & part of East sides Faqqua-Jalboun Booster station

14-Nov-15 16-Nov-15 2 A

474 IR-15-00002-NEJ-417 A To inspect External coating prior backfill around Faqqua reservoir foundation 14-Nov-15 16-Nov-15 2 C

475 IR-15-00002-NEJ-418 A
To inspect Steel reinforcement for reservoir first level columns- Faqqua Elevated Reservoir 14-Nov-15 16-Nov-15 2 A

476 IR-15-00002-NEJ-419 A To inspect Implementing traffic safety plan from Sta. 1+350 to Sta. 1+600–AL #03 15-Nov-15 16-Nov-15 1 A

477 IR-15-00002-NEJ-420 A To inspect Marking for 8” pipeline from Sta. 1+600 to Sta. 2+000  prior to start excavation at AL#03 15-Nov-15 16-Nov-15 1 A

478 IR-15-00002-NEJ-421 A To inspect Shuttering for retaining walls prior concrete casting - Part of south & part of East sides- Faqqua- Jalboun Booster Station 17-Nov-15 18-Nov-15 1 A

479 IR-15-00002-NEJ-422 A To inspect Steel reinforcement & shuttering for butterfly chamber walls prior concrete casting near sta. 0+010 AL # 01 15-Nov-15 16-Nov-15 1 A

480 IR-15-00002-NEJ-423 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 1+900–AL #03 16-Nov-15 17-Nov-15 1 A

481 IR-15-00002-NEJ-424 A To inspect installation of the anodes at AL# 03 AN-13& AN 17- to AN-19 16-Nov-15 17-Nov-15 1 C

482 IR-15-00002-NEJ-425 A To inspect location for the anodes from AN-21 to AN-25 at AL # 03 16-Nov-15 16-Nov-15 0 C

483 IR-15-00002-NEJ-425 B To inspect location for the anodes from AN-21 to AN-25 at AL # 03 18-Nov-15 18-Nov-15 0 A

484 IR-15-00002-NEJ-426 A To inspect installation of the anodes at AL# 03 AN-20 to AN-21 16-Nov-15 16-Nov-15 0 A

485 IR-15-00002-NEJ-427 A To inspect Base course reinstatement from Sta. 0+650 to Sta. 1+015- Align. #02 16-Nov-15 17-Nov-15 1 C

486 IR-15-00002-NEJ-427 B To inspect Base course reinstatement from Sta. 0+650 to Sta. 1+015- Align. #02 19-Nov-15 19-Nov-15 0 A

487 IR-15-00002-NEJ-428 A To inspect fabrication for 6”steel elbow  Quantity = 11 No 19-Nov-15 19-Nov-15 0 A

488 IR-15-00002-NEJ-429 A To inspect the delivered precast manholes at Storage Yard 17-Nov-15 18-Nov-15 1 C

489 IR-15-00002-NEJ-430 A To inspect Implementing traffic safety plan from Sta. 1+900 to Sta.2+000–AL #03 18-Nov-15 19-Nov-15 1 A

490 IR-15-00002-NEJ-431 A To inspect Installation of the  anodes at AL #03 AN-22 & AN-23 18-Nov-15 18-Nov-15 0 A

491 IR-15-00002-NEJ-432 A To inspect Installation of the  anodes at AL #03 AN-24 18-Nov-15 18-Nov-15 0 A

492 IR-15-00002-NEJ-433 A To inspect Safety measures prior excavation for Deir Abu Deif connection chamber on sta. 1+150 - Align # 5 18-Nov-15 19-Nov-15 1 C

493 IR-15-00002-NEJ-433 B To inspect Safety measures prior excavation for Deir Abu Deif connection chamber on sta. 1+150 - Align # 5 22-Nov-15 23-Nov-15 1 A

494 IR-15-00002-NEJ-434 A To inspect Shuttering & steel reinforcement for Faqqua reservoir first level column , stairs & landing prior concrete casting 19-Nov-15 19-Nov-15 0 A

495 IR-15-00002-NEJ-435 A To inspect Location for the  anodes at AL# 03 AN-26 to AN- 30 19-Nov-15 19-Nov-15 0 A

496 IR-15-00002-NEJ-436 A To inspect Installation of the anodes at AL# 03 AN-25 to AN-26 19-Nov-15 19-Nov-15 0 A

497 IR-15-00002-NEJ-437 A To inspect Location for the  anodes at AL# 04 (AN-01 to AN-07) 19-Nov-15 19-Nov-15 0 A

498 IR-15-00002-NEJ-438 A To inspect Implementing traffic safety plan from Sta. 0+318 to Sta. 0+360–AL #03 21-Nov-15 22-Nov-15 1 A

499 IR-15-00002-NEJ-439 A To inspect Marking for Washout chamber on sta. 3+426 -Align #01 & at Sta. 4+448 -Align #01 21-Nov-15 22-Nov-15 1 A

500 IR-15-00002-NEJ-440 A To inspect Safety measures prior start excavation for Washout chamber on sta. 4+448 -Align #01& at Sta. 3+426 -Align #01 21-Nov-15 22-Nov-15 1 A

501 IR-15-00002-NEJ-441 A To inspect Formwork prior blinding concrete casting for Deir Abu Daif connection chamber near sta. 1+150- Align. #05 21-Nov-15 21-Nov-15 0 A

502 IR-15-00002-NEJ-442 A To inspect Formwork & steel reinforcement for booster retaining walls completion of south side prior concrete casting 21-Nov-15 22-Nov-15 1 C

503 IR-15-00002-NEJ-443 A To inspect Formwork & steel reinforcement for retaining walls foundation completion of west side prior concrete casting 21-Nov-15 22-Nov-15 1 C

504 IR-15-00002-NEJ-443 B To inspect Formwork & steel reinforcement for retaining walls foundation completion of west side prior concrete casting 22-Nov-15 22-Nov-15 0 C

505 IR-15-00002-NEJ-444 A To unspect installation of the anodes at AL# 04 (AN-27) 22-Nov-15 22-Nov-15 0 A

506 IR-15-00002-NEJ-445 A
To inspect Shuttering, steel reinforcement , Mechanical & Electrical works prior concrete casting for flow monitoring no, 1 & 400 butterfly 

chambers top slab near sta. 0+010 align - 1
22-Nov-15 23-Nov-15 1 C

507 IR-15-00002-NEJ-445 B
To inspect Shuttering, steel reinforcement , Mechanical & Electrical works prior concrete casting for flow monitoring no, 1 & 400 butterfly 

chambers top slab near sta. 0+010 align - 1
23-Nov-15 24-Nov-15 1 A

508 IR-15-00002-NEJ-446 A

To inspect marking for the following washout  AL-1 6+520

AL-8 0+040

AL-8 1+673

AL-4 0+190

AL-6 0+560

AL-3 0+718

22-Nov-15 23-Nov-15 1 A

509 IR-15-00002-NEJ-447 A To inspect Safety measures for 100 mm washout on sta. 1+673 - Align # 08 22-Nov-15 23-Nov-15 1 D

510 IR-15-00002-NEJ-447 B To inspect Safety measures for 100 mm washout on sta. 1+673 - Align # 08 26-Nov-15 26-Nov-15 0 A

511 IR-15-00002-NEJ-448 A To inspect Marking for 8” pipeline from Sta. 2+000 to Sta. 2+500  prior to start excavation at AL#03 22-Nov-15 22-Nov-15 0 A

512 IR-15-00002-NEJ-449 A

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 3+426 at AL # 01 23-Nov-15 24-Nov-15 1 A

513 IR-15-00002-NEJ-450 A

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline, at Sta. 4+448 at AL # 01 23-Nov-15 24-Nov-15 1 C 
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514 IR-15-00002-NEJ-450 B

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline, at Sta. 4+448 at AL # 01 27-Jan-16 28-Jan-16 1 A

515 IR-15-00002-NEJ-451 A

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 23-Nov-15 24-Nov-15 1 D

516 IR-15-00002-NEJ-451 B

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 26-Nov-15 26-Nov-15 0 C

517 IR-15-00002-NEJ-451 C

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 27-Jan-16 28-Jan-16 1 A

518 IR-15-00002-NEJ-452 A To inspect Location of  following anodes at AL # 03 (AN-31 -AN--35) 24-Nov-15 24-Nov-15 0 A

519 IR-15-00002-NEJ-453 A To inspect Installation of  following anodes at AL # 03 (AN-28- AN-30) 24-Nov-15 24-Nov-15 0 A

520 IR-15-00002-NEJ-454 A To inspect Marking of 8” water pipeline from Sta. 2+500 to Sta. 3+063 AL # 03 24-Nov-15 24-Nov-15 0 A

521 IR-15-00002-NEJ-455 A To inspect installation anodes at AL # 02 (AN-31) 24-Nov-15 24-Nov-15 0 A

522 IR-15-00002-NEJ-456 A
To inspect Shuttering, steel reinforcement, Mechanical & Electrical works prior concrete casting for Dear Abu Deaf connection chamber 

foundation on sta. 1+150 - Align. # 05
25-Nov-15 25-Nov-15 0 D

523 IR-15-00002-NEJ-456 B
To inspect Shuttering, steel reinforcement, Mechanical & Electrical works prior concrete casting for Dear Abu Deaf connection chamber 

foundation on sta. 1+150 - Align. # 05
26-Nov-15 26-Nov-15 0 A

524 IR-15-00002-NEJ-457 A To inspect installation of the following anodes (AN-32 to AN-35) 25-Nov-15 25-Nov-15 0 A

525 IR-15-00002-NEJ-458 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta.2+900–AL #03 26-Nov-15 26-Nov-15 0 A

526 IR-15-00002-NEJ-459 A To inspect instalaltion anodes at AL # 04 (AN-2 to AN-05) 26-Nov-15 26-Nov-15 0 A

527 IR-15-00002-NEJ-460 A To inspect Steel reinforcement prior close shuttering for retaining walls - Part of western side 26-Nov-15 26-Nov-15 0 A

528 IR-15-00002-NEJ-461 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls foundation (part of western side) 29-Nov-15 30-Nov-15 1 A

529 IR-15-00002-NEJ-462 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls (part of eastern side) 29-Nov-15 30-Nov-15 1 A

530 IR-15-00002-NEJ-463 A To inspect Safety measures for washout manholes on sta. 6+520 - Align. # 01 26-Nov-15 26-Nov-15 0 A

531 IR-15-00002-NEJ-464 A To inspect Safety measures for washout manholes on sta. 0+190 - Align. # 04 26-Nov-15 26-Nov-15 0 A

532 IR-15-00002-NEJ-465 A To inspect Safety measures for washout manholes on sta. 0+560 - Align. # 06 26-Nov-15 26-Nov-15 0 A

533 IR-15-00002-NEJ-466 A
To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at 6+520 - Align # 01 29-Nov-15 29-Nov-15 0 A

534 IR-15-00002-NEJ-467 A To inspect Shuttering & steel reinforcement prior concrete casting for frame beams on first level - Faqqua reservoir 28-Nov-15 Retracted 

535 IR-15-00002-NEJ-468 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls part of west side - Faqqua reservoir 28-Nov-15 29-Nov-15 1 A

536 IR-15-00002-NEJ-469 A To inspect Implementing traffic safety plan from Sta. 2+900  to Sta. 3+063–AL #03 28-Nov-15 29-Nov-15 1 A

537 IR-15-00002-NEJ-470 A To inspect installation of the anodes at AL # 08 (AN-09 & AN-10) 29-Nov-15 29-Nov-15 0 A

538 IR-15-00002-NEJ-471 A

To inspect Installation, connection, external repair, insulation and backfilling

of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+190 at AL # 04 29-Nov-15 29-Nov-15 0 A

539 IR-15-00002-NEJ-472 A To inspect marking for 10 inch steel pipes from Sta. 5+280 to Sta.5+660 at AL #01 29-Nov-15 29-Nov-15 0 D

540 IR-15-00002-NEJ-473 A To inspect Implementing traffic safety plan at AL# 01, from Sta. 5+280 to Sta. 5+660 prior to start cutting asphalt 1-Dec-15 1-Dec-15 0 C

541 IR-15-00002-NEJ-473 B To inspect Implementing traffic safety plan at AL# 01, from Sta. 5+280 to Sta. 5+660 prior to start cutting asphalt 3-Dec-15 3-Dec-15 0 C

542 IR-15-00002-NEJ-474 A to inspect installation of the anodes at AL # 01 (AN-126 to AN -130) 30-Nov-15 30-Nov-15 0 A

543 IR-15-00002-NEJ-475 A
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), 

connection pipeline at Sta. 0+560 at AL # 06
30-Nov-15 30-Nov-15 0 A

544 IR-15-00002-NEJ-476 A To inspect Marking for the washout at Sta. 1+363 AL # 03 1-Dec-15 1-Dec-15 0 A

545 IR-15-00002-NEJ-477 A To inspect Installation of the anodes at AL # 08 (AN-01 & AN-08) 1-Dec-15 1-Dec-15 0 A

546 IR-15-00002-NEJ-478 A To inspect Marking for the washout at Sta.0+104 AL # 02 1-Dec-15 1-Dec-15 0 A

547 IR-15-00002-NEJ-479 A To inspect Pipe connection for flow monitoring no. 01 & 400 mm butterfly near sta. 0+010 - Align # 01 prior to backfilling 1-Dec-15 2-Dec-15 1 C

548 IR-15-00002-NEJ-480 A To inspect Implementing traffic safety plan from Sta. 1+800 to Sta. 2+000 –AL #04 2-Dec-15 3-Dec-15 1 C

549 IR-15-00002-NEJ-480 B To inspect Implementing traffic safety plan from Sta. 1+800 to Sta. 2+000 –AL #04 5-Dec-15 6-Dec-15 1 A

550 IR-15-00002-NEJ-481 A To inspect Safety measures prior start excavation for washout chamber on sta. 0+718 - Align. # 03 2-Dec-15 3-Dec-15 1 A

551 IR-15-00002-NEJ-482 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+366 - Align. # 03 2-Dec-15 3-Dec-15 1 A

552 IR-15-00002-NEJ-483 A
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), 

connection pipeline at Sta. 0+718 at AL # 03
2-Dec-15 3-Dec-15 1 C

553 IR-15-00002-NEJ-484 A To inspect Pipe line flushing for aligns. # 01 from sta. 0+000 to Sta. 0+017 2-Dec-15 2-Dec-15 0 A

554 IR-15-00002-NEJ-485 A
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), 

connection pipeline at Sta. 1+366 at AL # 03
2-Dec-15 2-Dec-15 0 C

555 IR-15-00002-NEJ-485 B
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), 

connection pipeline at Sta. 1+366 at AL # 03
3-Dec-15 3-Dec-15 0 A

556 IR-15-00002-NEJ-486 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta. 2+700 Prior to start excavation  –AL #06 6-Dec-15 6-Dec-15 0 C

557 IR-15-00002-NEJ-487 A To inspect installation of the anode at AL # 08 (AN-03) & at AL # 01(AN- 118) 3-Dec-15 3-Dec-15 0 A 
 
Page 85 of 147



Date :May 31,2016

Spec. No. IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe Days Status Second 

inspection 

Status 

USAID WEST BANK/ GAZA         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002           

558 IR-15-00002-NEJ-488 A To inspect the location of the anodes at AL # 01 (AN-130 to AN-140) 3-Dec-15 3-Dec-15 0 A

559 IR-15-00002-NEJ-489 A To inspect Marking  from Sta.  5+233 to Sta. 5+660 -  Align # 01, prior to start asphalt cutting 6-Dec-15 7-Dec-15 1 A

560 IR-15-00002-NEJ-490 A
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), 

connection pipeline at Sta. 0+560 at AL # 06
3-Dec-15 3-Dec-15 0 A

561 IR-15-00002-NEJ-491 A To inspect installation of the anodes at AL # 02 (AN-01) 3-Dec-15 3-Dec-15 0 A

562 IR-15-00002-NEJ-492 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for large chambers walls for Dear Abu Daef 

connection chamber - Align. 05
7-Dec-15 8-Dec-15 1 A

563 IR-15-00002-NEJ-493 A To inspect Close shuttering for booster retaining walls, part of eastern side –Booster station 5-Dec-15 6-Dec-15 1 A

564 IR-15-00002-NEJ-494 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls - Part of western side 5-Dec-15 6-Dec-15 1 A

565 IR-15-00002-NEJ-495 A To inspect Second layer leveling  & compacting of selected fill under break tank foundation 5-Dec-15 Retracted 

566 IR-15-00002-NEJ-496 A To inspect First layer leveling  & compacting of base course under living quarter foundation 5-Dec-15 Retracted 

567 IR-15-00002-NEJ-497 A To inspect Backfilling works in the outer face of Faqqua reservoir retaining walls. Northern & western sides 5-Dec-15 Retracted 

568 IR-15-00002-NEJ-498 A To inspect Backfilling works for internal face of Faqqua reservoir retaining walls - western side 5-Dec-15 Retracted 

569 IR-15-00002-NEJ-499 A
To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), 

connection pipeline at Sta. 2+315 at AL # 06
6-Dec-15 7-Dec-15 1 A

570 IR-15-00002-NEJ-500 A To inspect installation anodes at AL # 03 (AN-01 to AN -04) 5-Dec-15 6-Dec-15 1 A

571 IR-15-00002-NEJ-501 A To inspect installation anodes at AL # 03 (AN-05 to AN -09) 5-Dec-15 6-Dec-15 1 A

572 IR-15-00002-NEJ-502 A To inspect installation anodes at AL # 03 AN -10 & at AL # 01 (AN-122 to AN -124) 6-Dec-15 6-Dec-15 0 A

573 IR-15-00002-NEJ-503 A To inspect Marking for 6” pipeline from Sta. 2+100 to Sta. 2+500  prior to start excavation at AL#04 6-Dec-15 6-Dec-15 0 A

574 IR-15-00002-NEJ-504 A To inspect Marking for 6” pipeline from Sta. 2+500 to Sta. 2+800  prior to start excavation at AL#04 7-Dec-15 8-Dec-15 1 C

575 IR-15-00002-NEJ-504 B To inspect Marking for 6” pipeline from Sta. 2+500 to Sta. 2+800  prior to start excavation at AL#04 19-Dec-15 20-Dec-15 1 A

576 IR-15-00002-NEJ-505 A To inspect installation of the anode at AL # 06(AN-05) 7-Dec-15 7-Dec-15 0 A

577 IR-15-00002-NEJ-506 A To inspect Marking for Gate valve chamber on Sta. 1+012 - Align. # 02 7-Dec-15 7-Dec-15 0 A

578 IR-15-00002-NEJ-507 A To inspect Safety measures prior start excavation for gate valve chamber on sta. 1+012 - Align. # 02 7-Dec-15 8-Dec-15 1 A

579 IR-15-00002-NEJ-508 A To inspect Marking for Gate valve chamber on Sta. 0+634 - Align. # 02 7-Dec-15 7-Dec-15 0 A

580 IR-15-00002-NEJ-509 A To inspect Marking for Washout chamber on Sta. 0+060 - Align. # 02 7-Dec-15 7-Dec-15 0 A

581 IR-15-00002-NEJ-510 A To inspect Safety measures for Washout chamber on Sta. 0+060 - Align. # 02, Prior to start excavation 7-Dec-15 8-Dec-15 1 A

582 IR-15-00002-NEJ-511 A To inspect Shuttering & steel reinforcement prior concrete casting for booster station retaining walls - Part of eastern side 8-Dec-15 8-Dec-15 0 A

583 IR-15-00002-NEJ-512 A

To inspect Perforated pipes & fittings quantities as follow:

4" Elbow 45 degree : 1 No.

4" Elbow 90 degree: 4 No.

4" Cross connection: 3 No.

4" Connection Joint: 8 No

4" End Cap: 4 No

4" Perforated pipe: 125 m

8-Dec-15 9-Dec-15 1 C

584 IR-15-00002-NEJ-513 A To inspect Safety measures for Washout chamber on Sta. 0+634 - Align. # 02, Prior to start excavation 8-Dec-15 8-Dec-15 0 A

585 IR-15-00002-NEJ-514 A To inspect Marking for gate valve chamber on sta. 1+370 - Align. # 03 8-Dec-15 9-Dec-15 1 A

586 IR-15-00002-NEJ-515 A To inspect installation anodes at AL # 01 (AN-56 to AN -58) 8-Dec-15 8-Dec-15 0 A

587 IR-15-00002-NEJ-516 A To inspect installation anodes at AL # 01 (AN-119 to AN -121 & AN -125) 8-Dec-15 8-Dec-15 0 A

588 IR-15-00002-NEJ-517 A To inspect Safety measures prior start excavation for gate valve chamber on sta. 1+370 - Align. # 03 8-Dec-15 9-Dec-15 1 A

589 IR-15-00002-NEJ-518 A To close Environmental checklist for August 2015 9-Dec-15 10-Dec-15 1 D

590 IR-15-00002-NEJ-518 B To close Environmental checklist for August 2015 29-Dec-15 29-Dec-15 0 D

591 IR-15-00002-NEJ-518 C To close Environmental checklist for August 2015 6-Jan-16 6-Jan-16 0 A

592 IR-15-00002-NEJ-519 A To close Environmental checklist for Sep 2015 9-Dec-15 10-Dec-15 1 D

593 IR-15-00002-NEJ-519 B To close Environmental checklist for Sep 2015 29-Dec-15 29-Dec-15 0 D

594 IR-15-00002-NEJ-519 C To close Environmental checklist for Sep 2015 6-Jan-16 6-Jan-16 0 A

595 IR-15-00002-NEJ-520 A To Inspect Marking for gate valve chamber on sta. 1+580 - Align. # 04 8-Dec-15 9-Dec-15 1 A

596 IR-15-00002-NEJ-521 A To inspect installation of the anode at AL # 01 (AN-131 to AN -135 9-Dec-15 10-Dec-15 1 A

597 IR-15-00002-NEJ-522 A To inspect mechanical works under living quarter at Booster Station 9-Dec-15 10-Dec-15 1 C

598 IR-15-00002-NEJ-523 A
To inspect Shuttering & steel reinforcement for Booster retaining walls foundation prior concrete casting, part of northern side & part of 

eastern side
9-Dec-15 10-Dec-15 1 A

599 IR-15-00002-NEJ-524 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 1+580 - Align. #04 9-Dec-15 10-Dec-15 1 A

600 IR-15-00002-NEJ-525 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 1+285 - Align. #03 10-Dec-15 10-Dec-15 0 A

601 IR-15-00002-NEJ-526 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 1+012 - Align. #02 10-Dec-15 10-Dec-15 0 A

602 IR-15-00002-NEJ-527 A To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 0+062 - Align. #02 10-Dec-15 10-Dec-15 0 A

603 IR-15-00002-NEJ-528 A To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+743  prior to start excavation at AL#04 10-Dec-15 10-Dec-15 0 C 
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604 IR-15-00002-NEJ-528 B To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+743  prior to start excavation at AL#04 5-Jan-16 5-Jan-16 0 A

605 IR-15-00002-NEJ-529 A To inspect Shuttering & steel reinforcement prior concrete casting for small room walls, Dear Abu Daef Connection Chamber - Align. #05 10-Dec-15 10-Dec-15 0 A

606 IR-15-00002-NEJ-530 A To inspect marking for the anodes at AL # 03 (AN-36 to AN -45) 10-Dec-15 10-Dec-15 0 A

607 IR-15-00002-NEJ-531 A To inspect installation of the anodes at AL # 03(AN-42 to AN-44) 10-Dec-15 10-Dec-15 0 A

608 IR-15-00002-NEJ-532 A To inspect installation of the anodes at AL # 03(AN-39 to AN -41) 12-Dec-15 Retracted 

609 IR-15-00002-NEJ-533 A To inspect Shuttering & steel reinforcement prior concrete casting for Faqqua reservoir frame beams - First level 13-Dec-15 14-Dec-15 1 C

610 IR-15-00002-NEJ-533 B To inspect Shuttering & steel reinforcement prior concrete casting for Faqqua reservoir frame beams - First level 21-Dec-15 22-Dec-15 1 A

611 IR-15-00002-NEJ-534 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof slabs (Both Small & 

Large rooms)
14-Dec-15 14-Dec-15 0 C

612 IR-15-00002-NEJ-534 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof slabs (Both Small & 

Large rooms)
16-Dec-15 16-Dec-15 0 C

613 IR-15-00002-NEJ-534 C
To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof slabs (Both Small & 

Large rooms)
16-Dec-15 17-Dec-15 1 A

614 IR-15-00002-NEJ-535 A To inspect Shuttering & steel reinforcement for Booster retaining walls prior concrete casting, part of northern side & part of eastern side 16-Dec-15 16-Dec-15 0 A

615 IR-15-00002-NEJ-536 A To inspect washout pipe under break tank - Booster station 15-Dec-15 16-Dec-15 1 A

616 IR-15-00002-NEJ-537 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 0+634- Align. #02 14-Dec-15 15-Dec-15 1 C

617 IR-15-00002-NEJ-537 B To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 0+634- Align. #02 15-Dec-15 16-Dec-15 1 A

618 IR-15-00002-NEJ-538 A To inspect Implementing corrective action as described in SM-15-00002-NEJ-C-E-001 14-Dec-15 14-Dec-15 0 A

619 IR-15-00002-NEJ-539 A To inspect Marking for washout chamber on sta. 1+600 - Align. # 04 15-Dec-15 15-Dec-15 0 A

620 IR-15-00002-NEJ-540 A To inspect Marking for washout chamber on sta. 1+845 - Align. # 04 15-Dec-15 15-Dec-15 0 A

621 IR-15-00002-NEJ-541 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+600 - Align. # 04 15-Dec-15 15-Dec-15 0 A

622 IR-15-00002-NEJ-542 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+845 - Align. # 04 15-Dec-15 15-Dec-15 0 A

623 IR-15-00002-NEJ-543 A To inspect Marking for washout chamber on sta. 0+040 - Align. # 08 - 15-Dec-15 16-Dec-15 1 A

624 IR-15-00002-NEJ-544 A To inspect Marking for flow monitoring no. 03 on sta.  2+910 - Align. # 01 15-Dec-15 16-Dec-15 1 C

625 IR-15-00002-NEJ-544 B To inspect Marking for flow monitoring no. 03 on sta.  2+910 - Align. # 01 17-Dec-15 17-Dec-15 0 A

626 IR-15-00002-NEJ-545 A To inspect shuttering, Steel reinforcement, electrical & mechanical works for living quarter edge foundation. 16-Dec-15 17-Dec-15 1 C

627 IR-15-00002-NEJ-545 B To inspect shuttering, Steel reinforcement, electrical & mechanical works for living quarter edge foundation. 22-Dec-15 23-Dec-15 1 A

628 IR-15-00002-NEJ-546 A To inspect Marking for Arraneh connection chamber on sta. 0+020 - Align. # 08 16-Dec-15 16-Dec-15 0 A

629 IR-15-00002-NEJ-547 A To inspect Marking for Arrabuna connection chamber on sta. 5+680 - Align. # 01 16-Dec-15 17-Dec-15 1 A

630 IR-15-00002-NEJ-548 A To inspect Implementing traffic safety plan from Sta. 2+700 to Sta. 2+900 –AL #06 & from Sta. 3+330 to Sta. 3+530 16-Dec-15 16-Dec-15 0 A

631 IR-15-00002-NEJ-549 A To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 1+600 - Align. # 04 16-Dec-15 17-Dec-15 1 A

632 IR-15-00002-NEJ-550 A To inspect Safety measures prior start excavation for flow monitoring no. 03 near sta. 2+910 - Align. #01. 17-Dec-15 17-Dec-15 0 A

633 IR-15-00002-NEJ-551 A To inspect Marking for Deir Gazala connection chamber on sta. 0+090 - Align. #07 19-Dec-15 20-Dec-15 1 A

634 IR-15-00002-NEJ-552 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta. 2+700 Prior to start excavation  –AL #04 19-Dec-15 20-Dec-15 1 A

635 IR-15-00002-NEJ-553 A To inspect Implementing traffic safety plan from Sta. 2+700 to Sta. 3+000 Prior to start excavation  –AL #04 20-Dec-15 21-Dec-15 1 A

636 IR-15-00002-NEJ-554 A To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 20-Dec-15 20-Dec-15 0 C

637 IR-15-00002-NEJ-554 B To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 22-Dec-15 23-Dec-15 1 C

638 IR-15-00002-NEJ-554 C To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 28-Dec-15 29-Dec-15 1 A

639 IR-15-00002-NEJ-555 A To inspect Cement lining repairing for the following 6" steel elbows: (B 60 to B69) 23-Dec-15 23-Dec-15 0 A

640 IR-15-00002-NEJ-556 A To inspect Implementing traffic safety plan from Sta. 3+610 to Sta. 3+300 Prior to start excavation  –AL #06 21-Dec-15 22-Dec-15 1 A

641 IR-15-00002-NEJ-557 A

To inspect Marking for air release valve chambers shown in table below:(AV/AR-104-AV/AR-107-AV/AR-108-AV/AR-110

AV/AR-117-AV/AR-118-AV/AR-121-AV/AR-201 23-Dec-15 23-Dec-15 0 C

642

IR-15-00002-NEJ-557 B To inspect Marking for air release valve chambers shown in table below:(AV/AR-104-AV/AR-107-AV/AR-108-AV/AR-110

AV/AR-117-AV/AR-121-AV/AR-201
27-Dec-15 27-Dec-15 0 A

643 IR-15-00002-NEJ-558 A To inspect Implementing traffic safety plan from Sta. 3+300 to Sta. 3+000 Prior to start excavation  –AL #06 23-Dec-15 23-Dec-15 0 A

644 IR-15-00002-NEJ-559 A To inspect Preparation works (Asphalt saw cut  & Base course compaction) prior asphalt reinstatement form sta. 5+260 to sta. 5+660 - 

Align. #01.
29-Dec-15 29-Dec-15 0 C

645 IR-15-00002-NEJ-560 A To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for living quarter slab on grade. 24-Dec-15 23-Dec-15 -1 C

646 IR-15-00002-NEJ-561 A To inspect Implementing traffic safety plan from Sta. 3+000 to Sta.2+800 Prior to start excavation  –AL #06 26-Dec-15 26-Dec-15 0 A

647 IR-15-00002-NEJ-562 A To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for break tank foundation & slab on grade 26-Dec-15 27-Dec-15 1 C 
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648 IR-15-00002-NEJ-562 B To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for break tank foundation & slab on grade 29-Dec-15 30-Dec-15 1 A

649 IR-15-00002-NEJ-563 A To inspect Steel reinforcement prior close shuttering for 2nd level columns - Faqqua reservoir 26-Dec-15 26-Dec-15 0 C

650 IR-15-00002-NEJ-563 B To inspect Steel reinforcement prior close shuttering for 2nd level columns - Faqqua reservoir 27-Dec-15 27-Dec-15 0 A

651 IR-15-00002-NEJ-564 A To inspect Safety measures prior start excavation for AV/AR-201 chamber on sta. 0+735 - Align. #02 26-Dec-15 26-Dec-15 0 C

652 IR-15-00002-NEJ-564 B To inspect Safety measures prior start excavation for AV/AR-201 chamber on sta. 0+735 - Align. #02 11-Jan-16 11-Jan-16 0 A

653 IR-15-00002-NEJ-565 A
To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for flow monitoring no. 03 foundation - 

Align. #01
26-Dec-15 26-Dec-15 0 C

654 IR-15-00002-NEJ-565 B
To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for flow monitoring no. 03 foundation - 

Align. #01
28-Dec-15 28-Dec-15 0 A

655 IR-15-00002-NEJ-566 A To inspect Marking for Beit Qad connection chamber neat sta. 2+580 - Align # 01 27-Dec-15 28-Dec-15 1 A

656 IR-15-00002-NEJ-567 A To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 1+845 - Align. # 04 27-Dec-15 28-Dec-15 1 A

657 IR-15-00002-NEJ-568 A  To inspect fabrication for 6”steel elbow  28-Dec-15 28-Dec-15 0 A

658 IR-15-00002-NEJ-569 A To inspect the electrical materials 28-Dec-15 29-Dec-15 1 D

659 IR-15-00002-NEJ-570 A To inspect Seismic cans prior galvanizing - Total no. 20 28-Dec-15 29-Dec-15 1 C

660 IR-15-00002-NEJ-570 B To inspect Seismic cans prior galvanizing - Total no. 20 24-Jan-16 25-Jan-16 1 C

661 IR-15-00002-NEJ-570 C To inspect Seismic cans prior galvanizing - Total no. 20 5-Apr-16 5-Apr-16 0 A

662 IR-15-00002-NEJ-571 A To inspect the instllation of the anodes at AL # 01 (AN-136& AN-138) 28-Dec-15 28-Dec-15 0 A

663 IR-15-00002-NEJ-572 A To inspect Safety measures prior start excavation for Beit Qad connection chamber near sta. 2+580 - Align. #01 29-Dec-15 30-Dec-15 1 C

664 IR-15-00002-NEJ-572 B To inspect Safety measures prior start excavation for Beit Qad connection chamber near sta. 2+580 - Align. #01 3-Jan-16 3-Jan-16 0 A

665 IR-15-00002-NEJ-573 A  To inspect Shuttering & steel reinforcement for 2nd level columns prior concrete casting - Faqqua reservoir 29-Dec-15 29-Dec-15 0 A

666 IR-15-00002-NEJ-574 A To check the table with elbow No ,refer to CMC Comments on the IR -15-00002-NEJ-428-A 29-Dec-15 29-Dec-15 0 A

667 IR-15-00002-NEJ-575 A To Insect Shuttering, steel reinforcement, Mechanical & Electrical works for flow monitoring no. 3 chamber walls - Align. #01 30-Dec-15 30-Dec-15 0 A

668 IR-15-00002-NEJ-576 A  To Insect Safety measures prior start excavation for washout chamber near sta. 0+040 - Align. #08 30-Dec-15 30-Dec-15 0 A

669 IR-15-00002-NEJ-577 A  To Inspect Pipe connection for Dear Abu Daef connection chamber - Align. #05 prior to start backfilling 31-Dec-15 31-Dec-15 0 A

670 IR-15-00002-NEJ-578 A To inspect Safety measures prior to start excavation AV/AR chamber near Sta.3+784 –AL # 01 4-Jan-16 5-Jan-16 1 A

671 IR-15-00002-NEJ-579 A To inspect Implementing traffic safety plan from Sta. 3+100  to Sta. 3+300 –AL #04 2-Jan-16 2-Jan-16 0 C

672 IR-15-00002-NEJ-579 B To inspect Implementing traffic safety plan from Sta. 3+100  to Sta. 3+300 –AL #04 5-Jan-16 6-Jan-16 1 A

673 IR-15-00002-NEJ-580 A To inspect marking for AV/AR at AL # 03, 04,05 & AL # 08 4-Jan-16 5-Jan-16 1 C

674 IR-15-00002-NEJ-580 B To inspect marking for AV/AR at AL # 03, 04,05 & AL # 08 5-Jan-16 6-Jan-16 1 A

675 IR-15-00002-NEJ-581 A To inspect Fabrication works for 9 steel elbows with 6" diameter 4-Jan-16 5-Jan-16 1 A

676 IR-15-00002-NEJ-582 A To inspect Cement lining repairing for fabricated 6" steel elbows  11-Jan-16 11-Jan-16 0 C

677 IR-15-00002-NEJ-582 B To inspect Cement lining repairing for fabricated 6" steel elbows  12-Jan-16 12-Jan-16 0 C

678 IR-15-00002-NEJ-583 A To inspect Shuttering, steel reinforcement , electrical & mechanical works for living quarter walls prior close shuttering 9-Jan-16 9-Jan-16 0 A

679 IR-15-00002-NEJ-584 A To inspect Installation, connection, external repair, insulation and backfilling of washout chamber on Sta. 0+040 - Align. #08. 7-Jan-16 7-Jan-16 0 C

680 IR-15-00002-NEJ-584 B To inspect Installation, connection, external repair, insulation and backfilling of washout chamber on Sta. 0+040 - Align. #08. 23-May-16 24-May-16 1 A

680 IR-15-00002-NEJ-585 A To inspect Pipe connection for AV/AR valve on sta. 3+784 - Align. # 01 Prior to backfilling 7-Jan-16 7-Jan-16 0 A

681 IR-15-00002-NEJ-586 A  To check the table with elbow No ,refer to CMC Comments on the IR -15-00002-NEJ-568-A 6-Jan-16 6-Jan-16 0 A

682 IR-15-00002-NEJ-587 A To inspect Delivered mechanical fittings (gate valves, AV/AR valves , check valves & dismantling joints). 17-Jan-16 18-Jan-16 1 C

683 IR-15-00002-NEJ-588 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+735 - Align. #02 10-Jan-16 11-Jan-16 1 A

684 IR-15-00002-NEJ-589 A To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 11-Jan-16 11-Jan-16 0 C

685 IR-15-00002-NEJ-589 B To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 2-Feb-16 3-Feb-16 1 C

686 IR-15-00002-NEJ-589 C To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 20-Mar-16 21-Mar-16 1 C

687 IR-15-00002-NEJ-590 A To inspect To check the table with attached elbows No ,refer to CMC Comments on the IR -15-00002-NEJ-581-A 11-Jan-16 12-Jan-16 1 A

688 IR-15-00002-NEJ-591 A To inspect Fabrication for 6" steel elbows total no. 11 elbows 12-Jan-16 12-Jan-16 0 A

689 IR-15-00002-NEJ-592 A To inspect Welding internal flanges (Root & Back weld) for washout valve on sta. 0+365 - Align. #01 12-Jan-16 12-Jan-16 0 C

690 IR-15-00002-NEJ-592 B To inspect Welding internal flanges (Root & Back weld) for washout valve on sta. 0+365 - Align. #01 2-Feb-16 3-Feb-16 1 A

691 IR-15-00002-NEJ-593 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala connection chamber 

foundation  (Both large & small rooms)
12-Jan-16 12-Jan-16 0 A

692 IR-15-00002-NEJ-594 A To inspect marking for air release valve at Sta. 06, 04 & Sta. 08 12-Jan-16 12-Jan-16 0 A

693 IR-15-00002-NEJ-595 A Marking for AV/AR chamber on sta. 3+170 - Align. # 04 12-Jan-16 12-Jan-16 0 A

694 IR-15-00002-NEJ-596 A Marking for Gate Valve chamber on sta. 3+190 - Align. # 04 12-Jan-16 12-Jan-16 0 A 
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695 IR-15-00002-NEJ-597 A Safety measure prior start excavation for AV/AR chamber on sta. 3+170 - Align. # 04 12-Jan-16 13-Jan-16 1 C

696 IR-15-00002-NEJ-597 B Safety measure prior start excavation for AV/AR chamber on sta. 3+170 - Align. # 04 14-Jan-16 14-Jan-16 0 A

697 IR-15-00002-NEJ-598 A Safety measure prior start excavation for Gate Valve chamber on sta. 3+190 - Align. # 04 12-Jan-16 13-Jan-16 1 C

698 IR-15-00002-NEJ-598 B Safety measure prior start excavation for Gate Valve chamber on sta. 3+190 - Align. # 04 13-Jan-16 14-Jan-16 1 A

699 IR-15-00002-NEJ-599 A To inspect Safety measure prior start excavation for AV/AR chamber at Sta. 1+404-AL # 04 13-Jan-16 13-Jan-16 0 A

700 IR-15-00002-NEJ-600 A
To inspect Shuttering, steel reinforcement, Mechanical & Electrical works for Beit Qad connection chamber large room foundation.

13-Jan-16 13-Jan-16 0 A

701 IR-15-00002-NEJ-601 A  To inspect Shuttering, steel reinforcement, Mechanical & Electrical works for living quarter walls prior concrete casting 13-Jan-16 13-Jan-16 0 A

702 IR-15-00002-NEJ-602 A To inspect safety measures prior to start excavation for AV/AR chamber at Sta.2+284- AL # 01 13-Jan-16 14-Jan-16 1 A

703 IR-15-00002-NEJ-603 A
To inspect Preparation works (Asphalt saw cut  & Base course compaction) prior asphalt reinstatement form sta. 5+280 to sta. 5+300 & 

from 5+570 to 5+650 - Align. #01.
17-Jan-16 17-Jan-16 0 C

704 IR-15-00002-NEJ-604 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for electrical & control room trench footing

13-Jan-16 14-Jan-16 1 A

705 IR-15-00002-NEJ-605 A To inspect Safety measures prior start excavation for Arraneh connection chamber on sta. 0+010 - Align. #08 14-Jan-16 14-Jan-16 0 C

706 IR-15-00002-NEJ-605 B To inspect Safety measures prior start excavation for Arraneh connection chamber on sta. 0+010 - Align. #08 17-Jan-16 18-Jan-16 1 C

707 IR-15-00002-NEJ-605 C To inspect Safety measures prior start excavation for Arraneh connection chamber on sta. 0+010 - Align. #09 20-Jan-16 21-Jan-16 1 A

708 IR-15-00002-NEJ-606 A To inspect Installation, connection, external repair, insulation and backfilling AV/AR chamber on sta. 0+735 - Align. # 02 14-Jan-16 14-Jan-16 0 A

709 IR-15-00002-NEJ-607 A To inspect Installation, connection, external repair, insulation and backfilling of AV/AR chamber on sta. 3+170 - Align. # 04 14-Jan-16 14-Jan-16 0 A

710 IR-15-00002-NEJ-608 A
To inspect Shuttering, steel reinforcement , electrical & mechanical works prior concrete casting for Beit Qad connection chamber small 

room foundation prior concrete casting
16-Jan-16 16-Jan-16 0 A

711 IR-15-00002-NEJ-609 A To inspect Shuttering & steel reinforcement for second level frame beams at Faqqua elevated reservoir prior concrete casting 16-Jan-16 16-Jan-16 0 C

712 IR-15-00002-NEJ-609 B To inspect Shuttering & steel reinforcement for second level frame beams at Faqqua elevated reservoir prior concrete casting 17-Jan-16 17-Jan-16 0 A

713 IR-15-00002-NEJ-610 A To inspect Marking for gate valve & washout valve chambers on Sta. 4+451 & 4+463 - Align. # 01 17-Jan-16 18-Jan-16 1 A

714 IR-15-00002-NEJ-611 A To inspect Safety measures prior start excavation for gate valve chamber on Sta. 4+451 - Align. #01 17-Jan-16 18-Jan-16 1 A

715 IR-15-00002-NEJ-612 A To inspect Safety measures prior start excavation for washout chamber on Sta. 4+451 - Align. #01 17-Jan-16 18-Jan-16 1 A

716 IR-15-00002-NEJ-613 A To inspect location for the anodes at AL # 06 (AN- 21 to AN -36) 17-Jan-16 17-Jan-16 0 A

717 IR-15-00002-NEJ-614 A To inspect Pipe connection for flow monitoring no. 03 on sta. 2+910 - Align. #01 17-Jan-16 18-Jan-16 1 A

718 IR-15-00002-NEJ-615 A
To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls foundation (completion of western & northern sides)

17-Jan-16 18-Jan-16 1 A

719 IR-15-00002-NEJ-616 A To inspect Pipe connection for gate valve chamber on sta. 3+190 - Align. #04 17-Jan-16 17-Jan-16 0 A

720 IR-15-00002-NEJ-617 A To inspect installation the anodes at AL # 01 (AN-137, AN-139 & AN-140) 18-Jan-16 18-Jan-16 0 A

721 IR-15-00002-NEJ-618 A To inspect Welding internal flanges for washout valve on sta. 3+426 - Align. #01 19-Jan-16 20-Jan-16 1 C

722 IR-15-00002-NEJ-618 B To inspect Welding internal flanges for washout valve on sta. 3+426 - Align. #01 2-Feb-16 3-Feb-16 1 A

723 IR-15-00002-NEJ-619 A To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for Beit Qad connection chamber large room walls. 17-Jan-16 17-Jan-16 0 A

724 IR-15-00002-NEJ-620 A
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 1+404 - Align. #01

18-Jan-16 18-Jan-16 0 A

725 IR-15-00002-NEJ-621 A To inspect Shuttering, electrical & mechanical works for Beit Qad connection chamber large room walls, prior to start casting 18-Jan-16 18-Jan-16 0 A

726 IR-15-00002-NEJ-622 A To inspect installation the anodes at AL # 06 (AN-02 & AN-03) 18-Jan-16 18-Jan-16 0 A

727 IR-15-00002-NEJ-623 A To inspect Steel reinforcement, prior close shuttering for Beit Qad connection chamber small room walls 18-Jan-16 18-Jan-16 0 A

728 IR-15-00002-NEJ-624 A To inspect Installation, connection, external repair, insulation and backfilling of AV/AR valve on sta. 2+284 - Align. #01 19-Jan-16 19-Jan-16 0 A

729 IR-15-00002-NEJ-625 A To inspect Shuttering prior concrete casting for Beit Qad connection chamber small room walls. 20-Jan-16 20-Jan-16 0 A

730 IR-15-00002-NEJ-626 A To inspect 750 mm stainless steel man way for break tank. 19-Jan-16 20-Jan-16 1 C

731 IR-15-00002-NEJ-626 B To inspect 750 mm stainless steel man way for break tank. 15-Feb-16 16-Feb-16 1 C

732 IR-15-00002-NEJ-627 A To inspect Stainless steel spools at Booster Station 19-Jan-16 20-Jan-16 1 C

733 IR-15-00002-NEJ-628 A To inspect Safety measures prior start excavation for AV/AR chamber on Sta. 0+044 - Align. #05 20-Jan-16 21-Jan-16 1 A

734 IR-15-00002-NEJ-629 A To inspect installation of the anodes at AL # 06 (AN-04 & AN 06 to AN -10) 20-Jan-16 20-Jan-16 0 A

735 IR-15-00002-NEJ-630 A To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 20-Jan-16 20-Jan-16 0 C

736 IR-15-00002-NEJ-630 B To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 2-Feb-16 3-Feb-16 1 C

737 IR-15-00002-NEJ-630 C To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 10-Feb-16 10-Feb-16 0 A

738 IR-15-00002-NEJ-631 A To inspect Welding internal flanges for washout valves on sta.4+448- Align. # 01 20-Jan-16 20-Jan-16 0 A

739 IR-15-00002-NEJ-632 A To inspect Installing electrical conduits for electrical & control room trench walls - Booster station 21-Jan-16 21-Jan-16 0 C

740 IR-15-00002-NEJ-632 B To inspect Installing electrical conduits for electrical & control room trench walls - Booster station 25-Jan-16 25-Jan-16 0 A

741 IR-15-00002-NEJ-633 A To inspect Welding internal flanges for AV/AR valve on sta. 1+057 & washout valve on sta. 1+366- Align. # 03 21-Jan-16 21-Jan-16 0 A

742 IR-15-00002-NEJ-634 A To inspect Pipe connection for gate valve on sta. 3+451 - Align. #01. 24-Jan-16 25-Jan-16 1 C

743 IR-15-00002-NEJ-635 A To inspect installation anodes at AL # 06 (AN-11 to AN -15) 21-Jan-16 21-Jan-16 0 A

744 IR-15-00002-NEJ-636 A To inspect Marking for gate valve chamber near sta. 0+020 - Align. # 05 21-Jan-16 21-Jan-16 0 A

745 IR-15-00002-NEJ-637 A To inspect Safety measures for gate valve chamber prior start excavation near sta. 0+020 - Align. # 05 21-Jan-16 21-Jan-16 0 A

746 IR-15-00002-NEJ-638 A To inspect pipr connection  of AV/AR chamber on sta. 0+044 - Align. #05 21-Jan-16 21-Jan-16 0 C

747 IR-15-00002-NEJ-638 B To inspect pipr connection  of AV/AR chamber on sta. 0+044 - Align. #05 2-Feb-16 2-Feb-16 0 A

748 IR-15-00002-NEJ-639 A To inspect pipe connection of  gate valve chamber on sta. 0+020 - Align. #05 21-Jan-16 21-Jan-16 0 C

749 IR-15-00002-NEJ-639 B To inspect pipe connection of  gate valve chamber on sta. 0+020 - Align. #05 9-Feb-16 9-Feb-16 0 C 
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750 IR-15-00002-NEJ-640 A To close Environmental checklist for Oct ,2015 24-Jan-16 24-Jan-16 0 C

751 IR-15-00002-NEJ-640 B To close Environmental checklist for Oct ,2015 28-Jan-16 28-Jan-16 0 A

752 IR-15-00002-NEJ-641 A To inspect installation of the anodes at AL # 06 (AN-18 to AN 23 ) 23-Jan-16 24-Jan-16 1 A

753 IR-15-00002-NEJ-642 A

To inspect Welding Internal flanges for the following:

1. Gate valve on sta. 6+410 - Align. #01.

2. Washout valve on sta. 6+520 - Align. #01.

3. Washout valve on sta. 1+673- Align. #08

25-Jan-16 25-Jan-16 0 C

754 IR-15-00002-NEJ-642 B

To inspect Welding Internal flanges for the following:

1. Gate valve on sta. 6+410 - Align. #01.

2. Washout valve on sta. 6+520 - Align. #01.

3. Washout valve on sta. 1+673- Align. #08

2-Feb-16 2-Feb-16 0 A

755 IR-15-00002-NEJ-643 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works for Beit Qad connection chamber roof slab - both small & large 

rooms prior concrete casting.
23-Jan-16 24-Jan-16 1 A

756 IR-15-00002-NEJ-644 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works for living quarter roof slab prior concrete casting.

23-Jan-16 24-Jan-16 1 A

757 IR-15-00002-NEJ-645 A To inspect Shuttering and steel reinforcement for booster retaining walls (Completion of western & northern sides) prior concrete casting 23-Jan-16 24-Jan-16 1 A

758 IR-15-00002-NEJ-646 A To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 2+752 - Align. #01. 23-Jan-16 24-Jan-16 1 A

759 IR-15-00002-NEJ-647 A To inspect Installation, connection, external repair, insulation and backfilling of AV/AR valves on sta. 1+075 - Align. #08 23-Jan-16 24-Jan-16 1 A

760 IR-15-00002-NEJ-648 A Shuttering, steel reinforcement, electrical & mechanical works for electrical & control room trench walls and slab on grade prior concrete 

casting. 
24-Jan-16 25-Jan-16 1 C

761 IR-15-00002-NEJ-648 B Shuttering, steel reinforcement, electrical & mechanical works for electrical & control room trench walls and slab on grade prior concrete 

casting. 
25-Jan-16 25-Jan-16 0 A

762 IR-15-00002-NEJ-649 A To inspect Shuttering, steel reinforcement, electrical & mechanical works for flow monitoring no. 03 roof slab prior concrete casting. 24-Jan-16 24-Jan-16 0 A

763 IR-15-00002-NEJ-650 A To inspect Safety measures prior start excavation for Arrabuna connection chamber on sta. 5+680 - Align. #01 25-Jan-16 26-Jan-16 1 A

764 IR-15-00002-NEJ-651 A To close Environmental checklist for November ,2015 2-Feb-16 2-Feb-16 0 A

765 IR-15-00002-NEJ-652 A To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for living quarter roof parapet 30-Jan-16 31-Jan-16 1 A

766 IR-15-00002-NEJ-653 A
To inspect Installation, connection, external repair, insulation and backfilling

of washout chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+500 at AL # 05 27-Jan-16 27-Jan-16 0 A

767 IR-15-00002-NEJ-654 A
To inspect Installation, connection, external repair, insulation and backfilling

of washout chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+120 at AL # 05 27-Jan-16 27-Jan-16 0 A

768 IR-15-00002-NEJ-655 A
To inspect Installation, connection, external repair, insulation and backfilling

of gate chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+147 at AL # 06 27-Jan-16 27-Jan-16 0 A

769 IR-15-00002-NEJ-656 A
To inspect Shuttering & steel reinforcement for third level columns & stairs prior concrete casting - Faqqua elevated reservoir

28-Jan-16 28-Jan-16 0 C

770 IR-15-00002-NEJ-656 B
To inspect Shuttering & steel reinforcement for third level columns & stairs prior concrete casting - Faqqua elevated reservoir

28-Jan-16 28-Jan-16 0 A

771 IR-15-00002-NEJ-657 A To inspect Safety measures  prior start excavation for AV/AR chamber on sta. 2+955 - Align. #03 28-Jan-16 28-Jan-16 0 A

772 IR-15-00002-NEJ-658 A To inspect Safety measures  prior start excavation for AV/AR chamber on sta. 0+144 - Align. #06 28-Jan-16 28-Jan-16 0 A

773 IR-15-00002-NEJ-659 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for drain pit for booster station pumps 

28-Jan-16 28-Jan-16 0 C

774 IR-15-00002-NEJ-659 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for drain pit for booster station pumps 

30-Jan-16 31-Jan-16 1 A

775 IR-15-00002-NEJ-660 A
To inspect Shuttering , steel reinforcement mechanical & electrical works prior concrete casting for living quarter roof parapet

30-Jan-16 31-Jan-16 1 A

776 IR-15-00002-NEJ-661 A  Off-site inspection for Network and Computer Equipment at BCI office in Ramallah 7-Feb-16 8-Feb-16 1 C

777 IR-15-00002-NEJ-662 A To inspect Marking for flow monitoring no. 2 on sta. 0+335 - Align. #03: 28-Jan-16 28-Jan-16 0 A

778 IR-15-00002-NEJ-663 A To inspect Marking for Wadi Ad Dabi Connection chamber on sta. 0+660 - Align. #02 28-Jan-16 28-Jan-16 0 A

779 IR-15-00002-NEJ-664 A To inspect Safety measures prior start excavation for flow monitoring no. 2 on sta. 0+335 - Align. #03 30-Jan-16 31-Jan-16 1 A

780 IR-15-00002-NEJ-665 A
To inspect connection, external repair, insulation and backfilling

of Beit Qad connection chamber (without mechanical work inside chamber), connection pipeline at Sta. 2+580 at AL # 01 31-Jan-16 1-Feb-16 1 A

781 IR-15-00002-NEJ-666 A
To inspect Shuttering, steel reinforcement, mechanical & electrical works prior concrete casting for Arraneh connection chamber foundation 

on sta. 0+010 
30-Jan-16 31-Jan-16 1 A

782 IR-15-00002-NEJ-667 A To inspect Marking from Sta.  0+000 to Sta. 1+045 -  Align # 07, prior to start asphalt cutting 2-Feb-16 3-Feb-16 1 C

783 IR-15-00002-NEJ-668 A To inspect installation of the anodes at AL # 06 (AN-24 to AN-26) 30-Jan-16 31-Jan-16 1 A

784 IR-15-00002-NEJ-669 A

To inspect Installation, connection, external repair, insulation and backfilling

of AV/AR chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+144 at AL # 06 31-Jan-16 1-Feb-16 1 A

785 IR-15-00002-NEJ-670 A

To inspect Installation, connection, external repair, insulation and backfilling

of AV/AR chamber (without mechanical work inside chamber), connection pipeline at Sta. 2+955 at AL # 03 31-Jan-16 31-Jan-16 0 A
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786 IR-15-00002-NEJ-671 A

To inspect Welding Internal Flanges for the following chambers:

Washout Valve on sta. 0+560 – Align. #06

Gate Valve on sta. 1+147 – Align. #06

Washout Valve on sta. 2+315 – Align. #06

Gate Valve on sta. 2+325 – Align. #06

31-Jan-16 1-Feb-16 1 C

787 IR-15-00002-NEJ-671 B

To inspect Welding Internal Flanges for the following chambers:

Washout Valve on sta. 0+560 – Align. #06

Gate Valve on sta. 1+147 – Align. #06

Washout Valve on sta. 2+315 – Align. #06

Gate Valve on sta. 2+325 – Align. #06

17-Feb-16 18-Feb-16 1 A

788 IR-15-00002-NEJ-672 A To inspect Location & Coordination prior installing precast rings for booster pumps cans 1-Feb-16 1-Feb-16 0 A

789 IR-15-00002-NEJ-673 A To inspect Welding internal flanges for AV/AR valves on sta. 2+284 & sta. 2+752 - Align. #01. 1-Feb-16 1-Feb-16 0 A

790 IR-15-00002-NEJ-674 A

To inspect Welding internal flanges for AV/AR valves:

1. 2+955 - Align. #03

 2. 0+044 - Align. #05.

 3. 0+144 - Align. #06.

1-Feb-16 1-Feb-16 0 A

791 IR-15-00002-NEJ-675 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala connection chamber walls - 

Align. #07
1-Feb-16 2-Feb-16 1 A

792 IR-15-00002-NEJ-676 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna connection chamber 

foundation - Align. #01
1-Feb-16 2-Feb-16 1 A

793 IR-15-00002-NEJ-677 A

To inspect Welding internal flanges for the following valves:

1. Gate Valve 1+580 - Align. #04

2. AV/AR Valve 3+170 - Align. #04.

3. Gate Valve 3+190- Align. #04.

1-Feb-16 1-Feb-16 0 A

794 IR-15-00002-NEJ-678 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+070 to Sta.0+230- Align. 

#08
2-Feb-16 3-Feb-16 1 A +

795 IR-15-00002-NEJ-679 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+136 - Align. #06 2-Feb-16 2-Feb-16 0 A

796 IR-15-00002-NEJ-680 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+837 - Align. #06 2-Feb-16 2-Feb-16 0 A

797 IR-15-00002-NEJ-681 A
To inspect Welding spools & flanges for AV/AR chambers, connection chambers & flow monitoring chamber in the fabrication yard.

2-Feb-16 3-Feb-16 1 A

798 IR-15-00002-NEJ-682 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+380 - Align. #04. 2-Feb-16 2-Feb-16 0 A

799 IR-15-00002-NEJ-683 A To inspect Welding internal flanges for AV/AR valves on sta. 1+404 - Align. #01. 2-Feb-16 2-Feb-16 0 A

800 IR-15-00002-NEJ-684 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+510 - Align. #03 3-Feb-16 3-Feb-16 0 A

801 IR-15-00002-NEJ-685 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+916 - Align. #04. 3-Feb-16 3-Feb-16 0 A

802 IR-15-00002-NEJ-686 A

To inspect Welding internal flanges for the following valves: 

1. 1+765 - Align. #01 Washout

2. 0+634- Align. #02. Gate valve

3. 0+060 - Align. #02. Washout

4. 0+500 - Align.  #05. Washout

5. 1+120 - Align.  #05. Washout

3-Feb-16 3-Feb-16 0 A

803 IR-15-00002-NEJ-687 A To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for electrical & control room walls. 3-Feb-16 3-Feb-16 0 C

804 IR-15-00002-NEJ-687 B To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for electrical & control room walls. 8-Feb-16 9-Feb-16 1 A

805 IR-15-00002-NEJ-688 A To inspect Welding 8" steel pipes (Two 6m parts to be 12m pipe) 3-Feb-16 4-Feb-16 1 A

806 IR-15-00002-NEJ-689 A To inspect Structure works for the following precast chambers 4-Feb-16 4-Feb-16 0 A

807 IR-15-00002-NEJ-690 A
To inspect Structure works for the following cast in situ chambers (400mm BFV  future connection, Main Flow Monitoring No.1,Beit Qad 

Connection Chamber ,Tertiary Flow Monitoring No.3,Deir Abu Deif Connection ,Deir Ghazalah Connection 
4-Feb-16 4-Feb-16 0 A

808 IR-15-00002-NEJ-691 A
To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for Arrana connection chamber walls - Align. #08.

4-Feb-16 4-Feb-16 0 A

809 IR-15-00002-NEJ-692 A To inspect Steel reinforcement prior close shuttering for third level frame beams - Faqqua elevated reservoir. 4-Feb-16 Retracted 

810 IR-15-00002-NEJ-693 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arrana connection chamber walls - 

Align. #08
6-Feb-16 6-Feb-16 0 A

811 IR-15-00002-NEJ-694 A To inspect Shuttering & steel reinforcement prior concrete casting for third level frame beams - Faqqua elevated reservoir. 8-Feb-16 8-Feb-16 0 C

812 IR-15-00002-NEJ-694 B To inspect Shuttering & steel reinforcement prior concrete casting for third level frame beams - Faqqua elevated reservoir. 9-Feb-16 9-Feb-16 0 A

813 IR-15-00002-NEJ-695 A To inspect Plumping fixtures for living quarter: description & quantities as attached file 7-Feb-16 8-Feb-16 1 A

814 IR-15-00002-NEJ-696 A To inspect Formwork de-shuttering for living quarter roof slab-Booster Station 8-Feb-16 8-Feb-16 0 A

815 IR-15-00002-NEJ-697 A
To inspect Fabrication & welding for connection chambers, flow monitoring chamber & AV/AR internal spools in the fabrication yard.

9-Feb-16 9-Feb-16 0 A

816 IR-15-00002-NEJ-698 A To inspect installaton of the Anodes at AL# 05(AN-01 to AN-05) 8-Feb-16 9-Feb-16 1 A

817 IR-15-00002-NEJ-699 A To close Environmental checklist for December ,2015 8-Feb-16 9-Feb-16 1 A

818 IR-15-00002-NEJ-700 A To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 0+916 - Align. #04. 9-Feb-16 10-Feb-16 1 A

819 IR-15-00002-NEJ-701 A To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 1+380 - Align. #04. 9-Feb-16 10-Feb-16 1 A

820 IR-15-00002-NEJ-702 A To inspect Welding internal flanges for AV/AR valves on sta. 0+916 & 1+380 - Align. #04. 9-Feb-16 9-Feb-16 0 A

821 IR-15-00002-NEJ-703 A To inspect installation the anodes at AL # 06 (AN-28 to AN-32) 9-Feb-16 9-Feb-16 0 A 
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822 IR-15-00002-NEJ-704 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 2 foundation - 

Align. #03
9-Feb-16 9-Feb-16 0 A

823 IR-15-00002-NEJ-705 A To inspect Marking for washout chamber on sta. 2+705 - Align. #04 9-Feb-16 10-Feb-16 1 C

824 IR-15-00002-NEJ-705 B To inspect Marking for washout chamber on sta. 2+705 - Align. #04 17-Feb-16 17-Feb-16 0 A

825 IR-15-00002-NEJ-706 A To inspect Supplied 1000 hollow concrete block with dimension 400X200X100 mm 9-Feb-16 9-Feb-16 0 D

826 IR-15-00002-NEJ-707 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna Connection chamber walls - 

Align. #01
9-Feb-16 9-Feb-16 0 C

827 IR-15-00002-NEJ-707 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna Connection chamber walls - 

Align. #01
9-Feb-16 9-Feb-16 0 A

828 IR-15-00002-NEJ-708 A To inspect Location for inlet & outlet spool pipes prior fixing for break tank. 9-Feb-16 9-Feb-16 0 C

829 IR-15-00002-NEJ-709 A

To inspect Welding internal flanges for  the following valves:

1. AV/AR chamber on sta. 3+784 - Align. #01.

2. AV/AR valve on sta. 1+075 - Align. #08.

3. Gate valve on sta. 1+680 - Align. #08.

9-Feb-16 10-Feb-16 1 C

830 IR-15-00002-NEJ-709 B

To inspect Welding internal flanges for  the following valves:

1. AV/AR chamber on sta. 3+784 - Align. #01.

2. AV/AR valve on sta. 1+075 - Align. #08.

3. Gate valve on sta. 1+680 - Align. #08.

14-Feb-16 14-Feb-16 0 A

831 IR-15-00002-NEJ-710 A To inspect location for the anodes at AL # 04 (AN-06 to AN 10) 9-Feb-16 10-Feb-16 1 A

832 IR-15-00002-NEJ-711 A To inspect Welding internal flanges for AV/AR valves at Sta. 0+735-AL # 02 9-Feb-16 10-Feb-16 1 A

833 IR-15-00002-NEJ-712 A To inspect location of the anodes at AL# 04 from (AN-11 to AN-22) 10-Feb-16 10-Feb-16 0 A

834 IR-15-00002-NEJ-713 A To inspect Safety measures prior to start excavation for AV/AR chamber on sta. 5+556 - Align. #01. 10-Feb-16 10-Feb-16 0 A

835 IR-15-00002-NEJ-714 A To inspect Pipe connection of Deir Gazala connection chamber at Sta. 0+090 10-Feb-16 11-Feb-16 1 A

836 IR-15-00002-NEJ-715 A To inspect installation the anodes at AL # 06 (AN-33 to AN-36) 11-Feb-16 11-Feb-16 0 A

837 IR-15-00002-NEJ-716 A
 To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for electrical & control room walls.

11-Feb-16 11-Feb-16 0 A

838 IR-15-00002-NEJ-717 A To inspect Welding internal flanges for gate valve on sta. 1+285- Align. #03 11-Feb-16 11-Feb-16 0 A

839 IR-15-00002-NEJ-718 A
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for flow monitoring no. 2  walls - Align. #03

11-Feb-16 11-Feb-16 0 A

840 IR-15-00002-NEJ-719 A To inspect Safety measures prior start excavation for Wad Al Dabi connection chamber in sta. 0+660 - Align. #02 14-Feb-16 14-Feb-16 0 A

841 IR-15-00002-NEJ-720 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arrana connection chamber roof slab - 

Align. #08
13-Feb-16 14-Feb-16 1 A

842 IR-15-00002-NEJ-721 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 2 walls - Align. #03

13-Feb-16 14-Feb-16 1 A

843 IR-15-00002-NEJ-722 A To inspect Installation the anodes - Align. #03 (AN-36 to AN -41) 13-Feb-16 14-Feb-16 1 A

844 IR-15-00002-NEJ-723 A To inspect installation the anodes -AL # 04 (AN-06 to AN -12) 14-Feb-16 14-Feb-16 0 A

845 IR-15-00002-NEJ-724 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna connection chamber roof slab - 

Align. #01
14-Feb-16 14-Feb-16 0 A

846 IR-15-00002-NEJ-725 A To inspect Base course reinstatement from Sta. 5+550 to Sta. 7+120-AL # 01 14-Feb-16 14-Feb-16 0 C

847 IR-15-00002-NEJ-726 A To inspect Steel reinforcement prior close shuttering for fourth level columns - Faqqua elevated reservoir. 14-Feb-16 14-Feb-16 0 A

848 IR-15-00002-NEJ-727 A To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 5+556 - Align. #01 15-Feb-16 15-Feb-16 0 C

849 IR-15-00002-NEJ-727 B To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 5+556 - Align. #01 22-Feb-16 22-Feb-16 0 A

850 IR-15-00002-NEJ-728 A To inspect Marking for butterfly valve on sta. 1+454 - Align. #01 15-Feb-16 16-Feb-16 1 C

851 IR-15-00002-NEJ-729 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala connection chamber roof 

slab - Align. #07
15-Feb-16 15-Feb-16 0 C

852 IR-15-00002-NEJ-729 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala connection chamber roof 

slab - Align. #07
16-Feb-16 16-Feb-16 0 A

853 IR-15-00002-NEJ-730 A To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster station 16-Feb-16 17-Feb-16 1 C

854 IR-15-00002-NEJ-730 B To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster station 27-Feb-16 28-Feb-16 1 C

855 IR-15-00002-NEJ-730 C To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster station 28-Feb-16 29-Feb-16 1 C

856 IR-15-00002-NEJ-730 D To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster station 7-Mar-16 8-Mar-16 1 A

857 IR-15-00002-NEJ-731 A To inspect First course block  in Living quarter- Booster Station 16-Feb-16 16-Feb-16 0 C

858 IR-15-00002-NEJ-732 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 2+510 - Align. 

#03.
17-Feb-16 17-Feb-16 0 A

859 IR-15-00002-NEJ-733 A To inspect Base course reinstatement from Sta. 5+740 to Sta. 7+160-AL # 01 16-Feb-16 16-Feb-16 0 C

860 IR-15-00002-NEJ-733 B To inspect Base course reinstatement from Sta. 5+740 to Sta. 7+160-AL # 01 21-Feb-16 22-Feb-16 1 A

861 IR-15-00002-NEJ-734 A To inspect installation the anodes (AN-13 to A-17) 16-Feb-16 16-Feb-16 0 A

862 IR-15-00002-NEJ-735 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 1+136 - Align. 

#06.
16-Feb-16 16-Feb-16 0 A

863 IR-15-00002-NEJ-736 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 1+837 - Align. 

#06.
16-Feb-16 16-Feb-16 0 A

864 IR-15-00002-NEJ-737 A To inspect Shuttering & steel reinforcement for fourth level columns, stairs & landing in Faqqua reservoir. 17-Feb-16 17-Feb-16 0 C

865 IR-15-00002-NEJ-737 B To inspect Shuttering & steel reinforcement for fourth level columns, stairs & landing in Faqqua reservoir. 17-Feb-16 17-Feb-16 0 A 
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866 IR-15-00002-NEJ-738 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 2 roof slab - Align. 

#03.
17-Feb-16 17-Feb-16 0 A

867 IR-15-00002-NEJ-739 A To inspect Pipe connection of Arabuna connection chamber at Sta. 5+680. 17-Feb-16 18-Feb-16 1 A

868 IR-15-00002-NEJ-740 A To inspect Pipe connection of Arrana connection chamber at Sta. 0+010. 17-Feb-16 18-Feb-16 1 A

869 IR-15-00002-NEJ-741 A To inspect Marking for AV/AR chamber on sta. 1+550 - Align. #05 17-Feb-16 17-Feb-16 0 A

870 IR-15-00002-NEJ-742 A To inspect External surface preparation & insulation prior backfilling for Deir Gazala Connection chamber - Align. #07. 18-Feb-16 18-Feb-16 0 C

871 IR-15-00002-NEJ-742 B To inspect External surface preparation & insulation prior backfilling for Deir Gazala Connection chamber - Align. #07. 21-Feb-16 21-Feb-16 0 A

872 IR-15-00002-NEJ-743 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+230 to Sta.0+277 & 

from sta. 0+283 to sta.0+318- Align. #08
17-Feb-16 18-Feb-16 1 A

873 IR-15-00002-NEJ-744 A To inspect Welding internal flange for AV/AR valve on sta. 5+556 - Align. #01 18-Feb-16 18-Feb-16 0 A

874 IR-15-00002-NEJ-745 A To inspect Marking  from Sta.  2+500 to Sta. 3+000 -  Align # 06, prior to start asphalt cutting 18-Feb-16 18-Feb-16 0 C

875 IR-15-00002-NEJ-745 B To inspect Marking  from Sta.  2+500 to Sta. 3+000 -  Align # 06, prior to start asphalt cutting 21-Feb-16 22-Feb-16 1 C

876 IR-15-00002-NEJ-746 A To inspect installation of the anodes at AL # 04 (AN-18 to AN -22) 20-Feb-16 20-Feb-16 0 A

877 IR-15-00002-NEJ-747 A To inspect External surface preparation & insulation prior backfilling for Arrana Connection chamber - Align. #08. 20-Feb-16 20-Feb-16 0 A

878 IR-15-00002-NEJ-748 A To inspect External surface preparation & insulation prior backfilling for Arabuna Connection chamber - Align. #01. 20-Feb-16 20-Feb-16 0 A

879 IR-15-00002-NEJ-749 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for Wadi Al Dabi connection chamber 

foundation
21-Feb-16 21-Feb-16 0 A

880 IR-15-00002-NEJ-750 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for Electrical &control room roof slab.

20-Feb-16 21-Feb-16 1 A

881 IR-15-00002-NEJ-751 A

To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for booster station foundation & drain pit 

90 X90 cm walls
21-Feb-16 21-Feb-16 0 A

882 IR-15-00002-NEJ-752 A To inspect Marking from Sta.  1+600 to Sta. 2+100-  Align # 04, prior to start asphalt cutting 21-Feb-16 22-Feb-16 1 C

883 IR-15-00002-NEJ-752 B To inspect Marking from Sta.  1+600 to Sta. 2+100-  Align # 04, prior to start asphalt cutting 29-Feb-16 1-Mar-16 1 A

884 IR-15-00002-NEJ-753 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+318 to Sta.0+900 - 

Align. #08.
21-Feb-16 21-Feb-16 0 A

885 IR-15-00002-NEJ-753 B
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+318 to Sta.0+900 - 

Align. #08.
27-Feb-16 28-Feb-16 1 A

886 IR-15-00002-NEJ-754 A To inspect Pipe connection for flow monitoring no. 2 on sta. 0+335 - Align. #03. 21-Feb-16 21-Feb-16 0 A

887 IR-15-00002-NEJ-755 A To inspect Installation for anode # AN-45 on sta. 3+020 - Align. 03 21-Feb-16 21-Feb-16 0 A

888 IR-15-00002-NEJ-756 A To inspect installation for the anodes (AN-23 to AN-27)-AL #04 21-Feb-16 21-Feb-16 0 A

889 IR-15-00002-NEJ-757 A To inspect Base course reinstatement from Sta. 0+120 to Sta. 0+700-AL # 06 21-Feb-16 22-Feb-16 1 A

890 IR-15-00002-NEJ-758 A
To inspect Fabrication & welding for Beit Qad, Deir Abu Daef and Arrana connection chamber internal spools in the fabrication yard.

25-Feb-16 25-Feb-16 0 C

891 IR-15-00002-NEJ-758 B
To inspect Fabrication & welding for Beit Qad, Deir Abu Daef and Arrana connection chamber internal spools in the fabrication yard.

29-Feb-16 29-Feb-16 A

892 IR-15-00002-NEJ-759 A To inspect Marking for butterfly valve chamber on sta. 1+450 - Align. #01 22-Feb-16 22-Feb-16 0 A

893 IR-15-00002-NEJ-760 A To inspect Marking for AV/AR chamber on sta. 0+250 - Align. #03. 22-Feb-16 22-Feb-16 0 A

894 IR-15-00002-NEJ-761 A To inspect installation the anodes at AL # 04 (AN-28 to AN 32) 23-Feb-16 23-Feb-16 0 A

895 IR-15-00002-NEJ-762 A To inspect installation the anodes at AL # 04 (AN-33 to AN 37) 24-Feb-16 24-Feb-16 0 A

896 IR-15-00002-NEJ-763 A
To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for Wadi Al Dabi connection chamber walls

24-Feb-16 24-Feb-16 0 A

897 IR-15-00002-NEJ-764 A To inspect Welding internal flanges for gate valve on sta. 0+020 - Align. #05. 24-Feb-16 25-Feb-16 1 C

898 IR-15-00002-NEJ-764 B To inspect Welding internal flanges for gate valve on sta. 0+020 - Align. #05. 28-Feb-16 29-Feb-16 1 A

899 IR-15-00002-NEJ-765 A
To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior concrete casting for Wad Al Dabi connection chamber walls

25-Feb-16 25-Feb-16 0 A

900 IR-15-00002-NEJ-766 A To inspect Safety measures prior start excavation for AV/AR on sta. 0+236 - Align. #03. 27-Feb-16 28-Feb-16 1 A

901 IR-15-00002-NEJ-767 A To inspect Safety measures prior start excavation for AV/AR on sta. 1+057 - Align. #03. 27-Feb-16 28-Feb-16 1 A

902 IR-15-00002-NEJ-768 A To inspect Safety measures prior start excavation for AV/AR on sta. 1+827 - Align. #03. 27-Feb-16 28-Feb-16 1 A

903 IR-15-00002-NEJ-769 A To inspect Shuttering, steel reinforcement , electrical & mechanical works prior concrete casting for booster pit walls 27-Feb-16 28-Feb-16 1 C

904 IR-15-00002-NEJ-770 A To inspect Safety measures prior start excavation for AV/AR on sta. 7+883 - Align. #01. 28-Feb-16 29-Feb-16 1 A

905 IR-15-00002-NEJ-771 A To inspect Safety measures prior start excavation for AV/AR on sta. 2+730 - Align. #06. 28-Feb-16 29-Feb-16 1 C

906 IR-15-00002-NEJ-771 B To inspect Safety measures prior start excavation for AV/AR on sta. 2+730 - Align. #06. 2-Mar-16 3-Mar-16 1 C

907 IR-15-00002-NEJ-772 A To inspect Safety measures prior start excavation for AV/AR on sta. 3+484 - Align. #06 28-Feb-16 29-Feb-16 1 A

908 IR-15-00002-NEJ-773 A To inspect External surface preparation & insulation prior backfilling for flow monitoring no. 2 - Align. #03 28-Feb-16 28-Feb-16 0 A

909 IR-15-00002-NEJ-774 A To inspect Fabrication & welding for  Wadi Al Dabi connection chambers internal spools in the fabrication yard. 28-Feb-16 29-Feb-16 1 A

910 IR-15-00002-NEJ-775 A To inspect Installation, connection, external repair, insulation and backfilling of Washout on Sta. 4+463 - Align. #01 28-Feb-16 29-Feb-16 1 A

911 IR-15-00002-NEJ-776 A

To inspect Installing booster pump cans prior casting partial concrete (1.0 m height).

Note: Manufacturer ( HAMECHADESH) representative attend the installation & confirmation letter will be submitted with related full 

concrete casting inspection.
29-Feb-16 29-Feb-16 0 A

912 IR-15-00002-NEJ-777 A To inspect Shattering, steel reinforcement, electrical & mechanical work for booster pit walls prior concrete casting. 29-Feb-16 1-Mar-16 1 C

913 IR-15-00002-NEJ-777 B To inspect Shattering, steel reinforcement, electrical & mechanical work for booster pit walls prior concrete casting. 1-Mar-16 2-Mar-16 1 A

914 IR-15-00002-NEJ-778 A To inspect Base course reinstatement from Sta. 0+700 to Sta. 1+000 -AL # 06 29-Feb-16 1-Mar-16 1 A 
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915 IR-15-00002-NEJ-779 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 1+827 - Align. 

#03.
1-Mar-16 1-Mar-16 0 C

916 IR-15-00002-NEJ-779 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 1+827 - Align. 

#03.
2-Mar-16 2-Mar-16 0 C

917 IR-15-00002-NEJ-779 C
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 1+827 - Align. 

#03.
7-Mar-16 8-Mar-16 1 A

918 IR-15-00002-NEJ-780 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 3+484 - Align. 

#06.
1-Mar-16 1-Mar-16 0 C

919 IR-15-00002-NEJ-780 B To inspect Installation, connection and welding internal flanges of AV/AR on Sta. 3+484 - Align. #06. 7-Mar-16 8-Mar-16 1 A

920 IR-15-00002-NEJ-781 A To inspect First course block  in electrical & control room- Booster Station 1-Mar-16 Retracted 

921 IR-15-00002-NEJ-782 A To inspect Safety measures prior start excavation for butterfly valve chamber on sta. 1+450 - Align. #01 2-Mar-16 3-Mar-16 1 A

922 IR-15-00002-NEJ-783 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 2-Mar-16 3-Mar-16 1 C

923 IR-15-00002-NEJ-783 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 8-Mar-16 9-Mar-16 1 C

924 IR-15-00002-NEJ-783 C To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 14-Mar-16 15-Mar-16 1 A

925 IR-15-00002-NEJ-784 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+238 - Align. #04 2-Mar-16 3-Mar-16 1 C

926 IR-15-00002-NEJ-784 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+238 - Align. #04 8-Mar-16 9-Mar-16 1 C

927 IR-15-00002-NEJ-785 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for Wadi Al Dabi connection chamber roof 

slabs - Align. #02.
2-Mar-16 2-Mar-16 0 C

928 IR-15-00002-NEJ-785 B
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for Wadi Al Dabi connection chamber roof 

slabs - Align. #02.
2-Mar-16 3-Mar-16 1 A

929 IR-15-00002-NEJ-786 A To inspect Steel reinforcement prior close shuttering for electrical & control room roof parapet –Booster Station 3-Mar-16 3-Mar-16 0 A

930 IR-15-00002-NEJ-787 A
To inspect Shuttering, Steel reinforcement electrical & mechanical work prior casting concrete for electrical & control room roof parapet. 

–Booster Station 
5-Mar-16 5-Mar-16 0 C

931 IR-15-00002-NEJ-787 B
To inspect Shuttering, Steel reinforcement electrical & mechanical work prior casting concrete for electrical & control room roof parapet. 

–Booster Station 
10-Mar-16 10-Mar-16 0 A

932 IR-15-00002-NEJ-788 A To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 5-Mar-16 5-Mar-16 0 C

933 IR-15-00002-NEJ-788 B To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 19-Mar-16 19-Mar-16 0 C

934 IR-15-00002-NEJ-788 C To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 21-Mar-16 21-Mar-16 0 A

935 IR-15-00002-NEJ-789 A To inspect Safety measures prior start excavation for Gate valve chamber on sta. 1+565 - Align. #05. 5-Mar-16 5-Mar-16 0 C

936 IR-15-00002-NEJ-789 B To inspect Safety measures prior start excavation for Gate valve chamber on sta. 1+553 - Align. #05. 14-Mar-16 15-Mar-16 1 A

937 IR-15-00002-NEJ-790 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 7+883 - Align. 

#01
5-Mar-16 5-Mar-16 0 C

938 IR-15-00002-NEJ-790 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 7+883 - Align. 

#01
7-Mar-16 8-Mar-16 1 C

939 IR-15-00002-NEJ-790 C
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 7+883 - Align. 

#01
10-Mar-16 10-Mar-16 0 A

940 IR-15-00002-NEJ-791 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 2+730 - Align. 

#06.
5-Mar-16 5-Mar-16 0 C

941 IR-15-00002-NEJ-791 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 2+730 - Align. 

#06.
7-Mar-16 8-Mar-16 1 A

942 IR-15-00002-NEJ-792 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 2+238 - Align. 

#04
6-Mar-16 6-Mar-16 0 C

943 IR-15-00002-NEJ-792 B
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 2+238 - Align. 

#04
7-Mar-16 8-Mar-16 1 A

944 IR-15-00002-NEJ-793 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+280 - Align. #08. 6-Mar-16 6-Mar-16 0 D

945 IR-15-00002-NEJ-793 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+280 - Align. #08. 8-Mar-16 9-Mar-16 C

946 IR-15-00002-NEJ-794 A
To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of Butterfly valve on Sta. 1+454 - 

Align. #01
7-Mar-16 8-Mar-16 1 A

947 IR-15-00002-NEJ-795 A To inspect Pipe connection for Wadi Al Dabi connection chamber - Align. #02.. 7-Mar-16 7-Mar-16 0 A

948 IR-15-00002-NEJ-796 A To inspect Marking for Gate valve chamber (GV-701) on sta. 0+115 - Align. #07 7-Mar-16 8-Mar-16 1 C

949 IR-15-00002-NEJ-796 B To inspect Marking for Gate valve chamber (GV-701) on sta. 0+210  - Align. #07 14-Mar-16 14-Mar-16 0 A

950 IR-15-00002-NEJ-797 A To inspect Marking for Gate valve chamber (GV-700_ on the existing pipe line near sta.  sta. 0+100 - Align. #07. 7-Mar-16 7-Mar-16 0 C

951 IR-15-00002-NEJ-797 B To inspect Marking for Gate valve chamber (GV-700_ on the existing pipe line near sta.  sta. 0+0+240 - Align. #07. 14-Mar-16 14-Mar-16 0 A

952 IR-15-00002-NEJ-798 A
To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior casting concrete for break tank walls - Booster station)

7-Mar-16 8-Mar-16 1 C

953 IR-15-00002-NEJ-798 B
To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior casting concrete for break tank walls - Booster station)

12-Mar-16 12-Mar-16 0 A

954 IR-15-00002-NEJ-799 A To inspect Marking for Gate valve chamber on sta. 1+553  - Align. #05 8-Mar-16 8-Mar-16 0 A

955 IR-15-00002-NEJ-800 A To inspect Marking for AV/AR chamber on sta. 7+313  - Align. #01. 8-Mar-16 8-Mar-16 0 A

956 IR-15-00002-NEJ-801 A To inspect Safety measure prior start excavation for AV/AR chamber on sta. 7+313  - Align. #01 8-Mar-16 9-Mar-16 1 A

957 IR-15-00002-NEJ-802 A To inspect Pipe connection & welding internal flanges for AV/AR valve on sta. 1+057-Align. #03. 10-Mar-16 10-Mar-16 0 C

958 IR-15-00002-NEJ-802 B To inspect Pipe connection & welding internal flanges for AV/AR valve on sta. 1+057-Align. #03. 20-Mar-16 21-Mar-16 1 A

959 IR-15-00002-NEJ-803 A To inspect Pipe connection for AV/AR chamber on sta. 0+280 - Align. #08. 10-Mar-16 10-Mar-16 0 A

960 IR-15-00002-NEJ-804 A To Inspect delivered local polished marble materials that will be used for living quarter window sills & roof parapet.. 13-Mar-16 14-Mar-16 1 C

961 IR-15-00002-NEJ-805 A To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 1+057-Align. #03. 12-Mar-16 12-Mar-16 0 A

962 IR-15-00002-NEJ-806 A To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 0+280-Align. #08. 12-Mar-16 12-Mar-16 0 A 
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963 IR-15-00002-NEJ-807 A To inspect External Surface preparation And Insulation prior backfilling for Wadi Al Dabi connection chamber - Align. #02. 12-Mar-16 12-Mar-16 0 A

964 IR-15-00002-NEJ-808 A To inspect Installing windows sills & Parapet  local marble for living quarter 12-Mar-16 12-Mar-16 0 D

965 IR-15-00002-NEJ-809 A To inspect Steel reinforcement, electrical & mechanical work prior close shuttering for booster pump walls (Completion) 13-Mar-16 13-Mar-16 0 D

966 IR-15-00002-NEJ-810 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #01.( Arabuna) 15-Mar-16 16-Mar-16 1 A

967 IR-15-00002-NEJ-811 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #07(Deir Gazala) 15-Mar-16 16-Mar-16 1 A

968 IR-15-00002-NEJ-812 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #02.( Wadi Al Dabi) 15-Mar-16 16-Mar-16 1 A

969 IR-15-00002-NEJ-813 A To inspect Delivered flow meters & its accessories 21-Mar-16 21-Mar-16 0 C

970 IR-15-00002-NEJ-813 B To inspect Delivered flow meters & its accessories 21-Apr-16 21-Apr-16 0 A

971 IR-15-00002-NEJ-814 A
To inspect Delivered Pressure transmitter, Pressure Sensing Level Transmitter, Differential Pressure Transmitter, Float Type Level Switch 

And Pressure Switch
21-Mar-16 21-Mar-16 0 C

972 IR-15-00002-NEJ-815 A To inspect Marking for AV/AR chamber (AV/AR-804) on sta.  sta. 1+710- Align. #08 14-Mar-16 14-Mar-16 0 A

973 IR-15-00002-NEJ-816 A To inspect Marking for Gate valve chamber (GV-806) on the existing pipe line near sta. 1+723 - Align. #08. 14-Mar-16 14-Mar-16 0 A

974 IR-15-00002-NEJ-817 A To inspect Safety for Gate valve chamber (GV-806) on the existing pipe line near sta. 1+723 - Align. #08.. 14-Mar-16 15-Mar-16 1 A

975 IR-15-00002-NEJ-818 A To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 14-Mar-16 15-Mar-16 1 C

976 IR-15-00002-NEJ-818 B To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 17-Mar-16 17-Mar-16 0 C

977 IR-15-00002-NEJ-818 C To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 22-Mar-16 23-Mar-16 1 A

978 IR-15-00002-NEJ-819 A To inspect Safety measures prior start excavation for Gate valve chamber (GV-700) on sta. 0+240 - Align. #07. 14-Mar-16 15-Mar-16 1 C

979 IR-15-00002-NEJ-819 B To inspect Safety measures prior start excavation for Gate valve chamber (GV-700) on sta. 0+240 - Align. #07. 17-Mar-16 17-Mar-16 0 A

980 IR-15-00002-NEJ-820 A To inspect Delivered control valves Bermad Products (16 valves) 23-Mar-16 24-Mar-16 1 C

981 IR-15-00002-NEJ-821 A To inspect Pipe connection for gate valve on Sta. 1+553 - Align. #05. 15-Mar-16 15-Mar-16 0 A

982 IR-15-00002-NEJ-822 A To inspect Pipe connection for AV/AR   on Sta. 1+550 - Align. #05. 15-Mar-16 15-Mar-16 0 C

983 IR-15-00002-NEJ-822 B To inspect Pipe connection for AV/AR   on Sta. 1+550 - Align. #05. 23-May-16 24-May-16 1 A

983 IR-15-00002-NEJ-823 A To inspect Welding internal flanges for AV/AR   on Sta. 1+550 - Align. #05. 15-Mar-16 16-Mar-16 1 C

984 IR-15-00002-NEJ-823 B To inspect Welding internal flanges for AV/AR   on Sta. 1+550 - Align. #05. 23-May-16 24-May-16 1 A

984 IR-15-00002-NEJ-824 A To inspect Delivered Bilco Hatches:
1. Model # (MJ-5AL) Total No. 3
2. Model # (MJD-2AL) Total No. 4
 16-Mar-16 Retracted 

985 IR-15-00002-NEJ-825 A
To inspect location and Test Station for the anodes at AL # 01 (TS-03 & AN-25 1+020, TS-04 &AN-50 2+020, TS-05 & AN-73 2+980, TS-

06 & AN-90 4+000
17-Mar-16 17-Mar-16 0 A

986 IR-15-00002-NEJ-826 A To inspect Safety measures prior start excavation for Washout chamber on sta. 2+705 - Align. #04. 19-Mar-16 19-Mar-16 0 C

987 IR-15-00002-NEJ-826 B To inspect Safety measures prior start excavation for Washout chamber on sta. 2+705 - Align. #04. 13-Apr-16 13-Apr-16 0 D

988 IR-15-00002-NEJ-826 C To inspect Safety measures prior start excavation for Washout chamber on sta. 2+705 - Align. #04. 14-Apr-16 14-Apr-16 0 A

989 IR-15-00002-NEJ-827 A
To inspect steel reinforcement. electrical & mechanical work prior concrete casting for Faqqua elevated reservoir bottom slab

19-Mar-16 19-Mar-16 0 C

990 IR-15-00002-NEJ-827 B
To inspect steel reinforcement. electrical & mechanical work prior concrete casting for Faqqua elevated reservoir bottom slab

21-Mar-16 21-Mar-16 0 A

991 IR-15-00002-NEJ-828 A
To inspect Shuttering, steel reinforcement. electrical & mechanical work prior concrete casting for competition booster pump wall

20-Mar-16 21-Mar-16 1 A

992 IR-15-00002-NEJ-829 A To inspect Welding internal flanges for Gate valve on sta. 4+451 - Align. #01. 20-Mar-16 21-Mar-16 1 A

993 IR-15-00002-NEJ-830 A To inspect Welding internal flanges for washout valve on sta. 4+463 - Align. #01. 20-Mar-16 21-Mar-16 1 C

994 IR-15-00002-NEJ-830 B To inspect Welding internal flanges for washout valve on sta. 4+463 - Align. #01. 23-May-16 24-May-16 1 A

994 IR-15-00002-NEJ-831 A To inspect Marking from Sta.  2+100 to Sta. 2+600-  Align # 04, prior to start asphalt cutting 20-Mar-16 21-Mar-16 1 A

995 IR-15-00002-NEJ-832 A To inspect Welding internal flanges for AV/AR on sta. 0+280 - Align. #08. 20-Mar-16 21-Mar-16 1 A

996 IR-15-00002-NEJ-833 A To inspect Welding internal flanges for AV/AR on sta. 0+236 - Align. #03. 21-Mar-16 21-Mar-16 0 A

997 IR-15-00002-NEJ-834 A To inspect welding internal flanges for butterfly on sta. 0+010 - Align. #01. 22-Mar-16 22-Mar-16 0 C

998 IR-15-00002-NEJ-835 A To inspect welding internal flanges for or flow monitoring no. 01 at Sta. 0+010 - Align # 01 22-Mar-16 22-Mar-16 0 C

999 IR-15-00002-NEJ-836 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 1+600 to Sta.1+840 AL#04

22-Mar-16 22-Mar-16 0 C

1000 IR-15-00002-NEJ-836 B
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 1+600 to Sta.1+840 AL#04

24-Mar-16 24-Mar-16 0 A

1001 IR-15-00002-NEJ-837 A To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 0+236-Align. #03 22-Mar-16 22-Mar-16 0 C

1002 IR-15-00002-NEJ-837 B To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 0+236-Align. #03 31-Mar-16 31-Mar-16 0 A

1003 IR-15-00002-NEJ-838 A To inspect pipe connection for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 22-Mar-16 23-Mar-16 1 C

1004 IR-15-00002-NEJ-838 B To inspect pipe connection for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 29-Mar-16 29-Mar-16 0 A

1005 IR-15-00002-NEJ-839 A To inspect Installing plaster metal lath on northern & eastern sides for electrical & control room walls. 22-Mar-16 23-Mar-16 1 C

1006 IR-15-00002-NEJ-839 B To inspect Installing plaster metal lath on northern & eastern sides for electrical & control room walls. 30-Mar-16 30-Mar-16 0 A

1007 IR-15-00002-NEJ-840 A

Preliminary flushing for segment #01 including:

Align. #01 from sta. 0+015 to 2+660

Align. #02 from sta. 0+000 to 0+630

Align. #03 from sta. 0+000 to sta. 0+350.

Align. #05 from sta. 0+000 to sta. 1+060 

27-Mar-16 28-Mar-16 1 A

1008 IR-15-00002-NEJ-841 A

To inspect the following items:Sub Distribution board EC-PP-1

Sub Distribution board LQ-PP-1

Sub Distribution board ER-PP-1
22-Mar-16 22-Mar-16 0 A
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1009 IR-15-00002-NEJ-842 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 1+840to Sta.2+100 AL#04

24-Mar-16 24-Mar-16 0 A

1010 IR-15-00002-NEJ-843 A To inspect Welding & installing break tank inlet 8" steel pipes & outlet 10" steel pipes 26-Mar-16 27-Mar-16 1 C

1011 IR-15-00002-NEJ-843 B To inspect Welding & installing break tank inlet 8" steel pipes & outlet 10" steel pipes 31-Mar-16 31-Mar-16 0 A

1012 IR-15-00002-NEJ-844 A

To inspect Hydraulic test for segment #01 including:

Align. #01 from sta. 0+015 to 2+660

Align. #02 from sta. 0+000 to 0+630

Align. #03 from sta. 0+000 to sta. 0+350.

Align. #05 from sta. 0+000 to sta. 1+060.

27-Mar-16 28-Mar-16 1 A

1013 IR-15-00002-NEJ-845 A To inspect Break Tank LCP Board 27-Mar-16 27-Mar-16 0 C

1014 IR-15-00002-NEJ-846 A To inspect Fabrication , welding spools & flanges for Faqqua Reservoir flow meter located in booster station 30-Mar-16 30-Mar-16 0 A

1015 IR-15-00002-NEJ-847 A To inspect Marking from Sta.  0+000 to Sta. 0+300 -  Align # 03, prior to start asphalt cutting 29-Mar-16 30-Mar-16 1 C

1016 IR-15-00002-NEJ-847 B To inspect Marking from Sta.  0+000 to Sta. 0+300 -  Align # 03, prior to start asphalt cutting 30-Mar-16 30-Mar-16 0 A

1017 IR-15-00002-NEJ-848 A To inspect Marking from Sta.  1+058 to Sta. 0+500 -  Align # 07, prior to start asphalt cutting 29-Mar-16 29-Mar-16 0 C

1018 IR-15-00002-NEJ-849 A To inspect Pipe connection for Gate Valve at Sta. 0+240-AL # 07 29-Mar-16 29-Mar-16 0 A

1019 IR-15-00002-NEJ-850 A To inspect welding internal flanges for Gate Valve at Sta. 0+240-AL # 07 29-Mar-16 29-Mar-16 0 A

1020 IR-15-00002-NEJ-851 A To inspect welding internal flanges for Gate Valve at Sta. 0+210-AL # 07 29-Mar-16 29-Mar-16 0 A

1021 IR-15-00002-NEJ-852 A To inspect Preliminary flushing for segment #06 (Align. #03 from Sta. 0+350 to Sta. 3+060.92) 29-Mar-16 30-Mar-16 1 A

1022 IR-15-00002-NEJ-853 A To inspect Hydraulic test for segment #06 (Align. #03 from Sta. 0+350 to Sta. 3+060.92) 29-Mar-16 30-Mar-16 1 A

1023 IR-15-00002-NEJ-854 A To inspect Installing suction steel pipes 8&10" in the booster station. 30-Mar-16 31-Mar-16 1 A

1024 IR-15-00002-NEJ-855 A To inspect First coat of plaster for electrical & control room interior walls 30-Mar-16 30-Mar-16 0 A

1025 IR-15-00002-NEJ-856 A To inspect Installing for duct banks at Booster Room as per highlighted 30-Mar-16 31-Mar-16 1 A

1026 IR-15-00002-NEJ-857 A To close Environmental checklist for Jan ,2016 31-Mar-16 31-Mar-16 0 C

1027 IR-15-00002-NEJ-857 B To close Environmental checklist for Jan ,2016 11-Apr-16 12-Apr-16 1 A

1028 IR-15-00002-NEJ-858 A To inspect Preliminary flushing for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01. 2-Apr-16 2-Apr-16 0 C

1029 IR-15-00002-NEJ-858 B To inspect Preliminary flushing for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01. 4-Apr-16 4-Apr-16 0 A

1030 IR-15-00002-NEJ-859 A Hydraulic pressure test for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01 2-Apr-16 3-Apr-16 1 C

1031 IR-15-00002-NEJ-859 B Hydraulic pressure test for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01 5-Apr-16 5-Apr-16 0 A

1032 IR-15-00002-NEJ-860 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 2+100 to Sta. 2+300 

AL#04
2-Apr-16 3-Apr-16 1 A

1033 IR-15-00002-NEJ-861 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+720 to Sta. 0+810 

AL#08.
2-Apr-16 3-Apr-16 1 C

1034 IR-15-00002-NEJ-861 B
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+720 to Sta. 0+910 

AL#08.
23-May-16 23-May-16 0 C

1035 IR-15-00002-NEJ-861 C
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+720 to Sta. 0+910 

AL#08.
25-May-16 25-May-16 0 C

1035 IR-15-00002-NEJ-862 A To inspect Steel reinforcement prior close shuttering for Faqqua elevated reservoir walls. 2-Apr-16 2-Apr-16 0 C

1036 IR-15-00002-NEJ-862 B To inspect Steel reinforcement prior close shuttering for Faqqua elevated reservoir walls. 3-Apr-16 3-Apr-16 0 A

1037 IR-15-00002-NEJ-863 A To inspect Marking from Sta.  7+320 to Sta. 7+820 -  Align # 01, prior to start asphalt cutting 3-Apr-16 3-Apr-16 0 C

1038 IR-15-00002-NEJ-863 B To inspect Marking from Sta.  7+320 to Sta. 7+820 -  Align # 01, prior to start asphalt cutting 6-Apr-16 6-Apr-16 0 A

1039 IR-15-00002-NEJ-864 A To inspect Welding booster pumps discharge 6” steel pipes. 3-Apr-16 4-Apr-16 1 C

1040 IR-15-00002-NEJ-865 A

To Inspect Preliminary flushing for the following segments:

Segment #03: Align. #08 from sta. 0+015 to sta. 1+700.

Segment #04: Align. #01 from sta. 5+707 to sta. 8+017.

Segment #05: Align. #07 from sta. 0+100 to sta. 1+060.

3-Apr-16 4-Apr-16 1 A

1041 IR-15-00002-NEJ-866 A To Inspect Booster pumps steel shed fabrication (70% estimated percent of completion) (off Site inspection ) 4-Apr-16 5-Apr-16 1 D

1042 IR-15-00002-NEJ-867 A To inspect Air Compressor LT2-15 S 90TM 230/1/50 (Qty 1). 12-Apr-16 13-Apr-16 1 C

1043 IR-15-00002-NEJ-868 A To inspect Pipe connection for break tank washout valve-Booster Station 5-Apr-16 6-Apr-16 1 A

1044 IR-15-00002-NEJ-869 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+000 to Sta.0+300 AL#03

5-Apr-16 6-Apr-16 1 A

1045 IR-15-00002-NEJ-870 A To Inspect Hydraulic pressure test for Segment #03: Align. #08 from sta. 0+015 to sta. 1+700. 5-Apr-16 6-Apr-16 1 A

1046 IR-15-00002-NEJ-871 A To Inspect Hydraulic pressure test for Segment #04: Align. #01 from sta. 5+707 to sta. 8+017. 5-Apr-16 6-Apr-16 1 A

1047 IR-15-00002-NEJ-872 A To Inspect Hydraulic pressure test for Segment #05: Align. #07 from sta. 0+100 to sta. 1+060.. 5-Apr-16 6-Apr-16 1 A

1048 IR-15-00002-NEJ-873 A To inspect Welding 6" steel pipes in front of booster pumps (Booster pumps outlet, bladder tank inlet, etc.) 6-Apr-16 6-Apr-16 0 C

1049 IR-15-00002-NEJ-874 A

To inspect the following materials:

 1. Isolating switch SCAME 63 A Metal IP 67 (Qty: 02 No.)

2. Isolating switch SCAME 32 A Metal IP 67 (Qty: 03 No.)
6-Apr-16 6-Apr-16 0 A

1050 IR-15-00002-NEJ-875 A
To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for break tank roof slab-Booster Station

7-Apr-16 7-Apr-16 0 A

1051 IR-15-00002-NEJ-876 A To inspect close shuttering prior to start casting concrete for Faqqua elevated reservoir walls. 7-Apr-16 7-Apr-16 0 A

1052 IR-15-00002-NEJ-877 A To inspect Marking for 6” pipeline from Sta. 0+000 to Sta. 0+120 at AL # 06 7-Apr-16 7-Apr-16 0 A

1053 IR-15-00002-NEJ-878 A To Inspect preliminary Flushing for Align. #05 from sta. 1+060 to sta. 1+550. 7-Apr-16 7-Apr-16 0 A

1054 IR-15-00002-NEJ-879 A To Inspect preliminary Flushing for  Align. #02 from sta. 0+630 to sta. 0+988. 7-Apr-16 7-Apr-16 0 A
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1055 IR-15-00002-NEJ-880 A Polished marble sills for electrical & control room windows -Booster Station 9-Apr-16 10-Apr-16 1 C

1056 IR-15-00002-NEJ-881 A Base course layer 10 cm thickness from sta. 0+895 to 1+158 - Align. #05 9-Apr-16 10-Apr-16 1 C

1057 IR-15-00002-NEJ-882 A To inspect Implementing traffic safety plan from Sta.0+000 to Sta. 0+120 –AL #06 10-Apr-16 11-Apr-16 1 A

1058 IR-15-00002-NEJ-883 A To Inspect Hydraulic pressure test for  Align. #05 from sta. 1+060 to sta. 1+550. 10-Apr-16 11-Apr-16 1 A

1059 IR-15-00002-NEJ-884 A To Inspect Hydraulic pressure test for Align. #02 from sta. 0+630 to sta. 0+988. 10-Apr-16 11-Apr-16 1 A

1060 IR-15-00002-NEJ-885 A To Inspect Welding internal flanges for Beit Qad connection chamber large room - Align. #01 10-Apr-16 10-Apr-16 0 C

1061 IR-15-00002-NEJ-885 B To Inspect Welding internal flanges for Beit Qad connection chamber large room - Align. #01 19-Apr-16 19-Apr-16 0 A

1062 IR-15-00002-NEJ-886 A

To Inspect Flushing for:

1. Segment #02 (Align. #01 from sta. 2+660 to sta. 5+707).

2. Segment #03 (Align. #08 from sta. 0+015 to sta. 1+700).

10-Apr-16 11-Apr-16 1 A

1063 IR-15-00002-NEJ-887 A To Inspect Welding internal flanges for Deir Abu Daef connection chamber small room - Align. #05 10-Apr-16 10-Apr-16 0 C

1064 IR-15-00002-NEJ-888 A To inspect Two Surge Bladder Tank - Wessels Product 21-Apr-16 -42481

1065 IR-15-00002-NEJ-889 A To inspect IR Free Reference Electrodes total quantity 36 no. 13-Apr-16 14-Apr-16 1 A

1066 IR-15-00002-NEJ-890 A To inspect Installation, external repair, insulation & backfilling for Gate Valve (GV-701) on Sta. 0+210 - Align. #07. 14-Apr-16 14-Apr-16 0 A

1067 IR-15-00002-NEJ-891 A To inspect Installation, external repair, insulation & backfilling for Gate Valve (GV-700) on Sta. 0+240 - Align. #07. 14-Apr-16 14-Apr-16 0 A

1068 IR-15-00002-NEJ-892 A To inspect Welding 6" steel pipes for booster pumps water meters 14-Apr-16 14-Apr-16 0 C

1069 IR-15-00002-NEJ-893 A To inspect Installation, external repair, & insulation for electrical precast chamber (MHP-2 & MHS-2) - Booster station 14-Apr-16 14-Apr-16 0 D

1070 IR-15-00002-NEJ-893 B To inspect Installation, external repair, & insulation for electrical precast chamber (MHP-2 & MHS-2) - Booster station 23-May-16 24-May-16 1 C

1071 IR-15-00002-NEJ-894 A To inspect pipe connection for  Washout chamber on sta. 2+705 - Align. #04. 14-Apr-16 14-Apr-16 0 A

1072 IR-15-00002-NEJ-895 A To inspect Installing the anodes & test stations:TS-03 & AN-25 1+020 ,TS-04 &AN-50 2+020 and TS-05 & AN-73 2+980 16-Apr-16 17-Apr-16 1 A

1073 IR-15-00002-NEJ-896 A To close Environmental checklist for February ,2016 17-Apr-16 18-Apr-16 1 C

1074 IR-15-00002-NEJ-896 B To close Environmental checklist for February ,2016 11-May-16 12-May-16 1 C

1075 IR-15-00002-NEJ-897 A To inspect Installing the anodes & test stations:TS-06 & AN-90 4+000 & TS-07 & AN-107 5+020 17-Apr-16 17-Apr-16 0 A

1076 IR-15-00002-NEJ-898 A
To inspect Location for the anodes & test stations:TS-07 & AN-107 5+020 ,TS-08 & AN-120 5+920, TS-09 & AN-130 6+920,TS-10 & AN-

140 7+920 &TS-01 & AN-01 0+000
17-Apr-16 19-Apr-16 2 A

1077 IR-15-00002-NEJ-899 A To inspect Supplied electrical instruments & equipment by BCI (off site inspection ) 20-Apr-16 21-Apr-16 1 A

1078 IR-15-00002-NEJ-900 A To inspect electric clearance to start external and internal plastering at electrical & control room except roof 17-Apr-16 18-Apr-16 1 A

1079 IR-15-00002-NEJ-901 A To Inspect Booster pumps steel shed fabrication 18-Apr-16 18-Apr-16 0 A

1080 IR-15-00002-NEJ-902 A To Inspect fabrication Break tank handrail before galvanization (off site inspection ) 18-Apr-16 18-Apr-16 0 A

1081 IR-15-00002-NEJ-903 A To Inspect Excavation & installation for 8" over flow steel pipe for break tank 18-Apr-16 18-Apr-16 0 A

1082 IR-15-00002-NEJ-904 A To inspect installation test station for No .TS-01 at Sta.0+000 18-Apr-16 19-Apr-16 1 A

1083 IR-15-00002-NEJ-905 A To Inspect Filling tie rod holes for break tank walls 21-Apr-16 Retracted 

1084 IR-15-00002-NEJ-906 A To inspect of cable trench in the electrical and control building prior to start installation of cable ladder 18-Apr-16 19-Apr-16 1 A

1085 IR-15-00002-NEJ-907 A To inspect Backfilling for booster station yard piping  -Booster Station 18-Apr-16 19-Apr-16 1 C

1086 IR-15-00002-NEJ-908 A To inspect Welding internal flanges for Deir Abu Daef connection chamber - Align. #05 19-Apr-16 19-Apr-16 0 A

1087 IR-15-00002-NEJ-909 A To inspect Preliminary flushing for segment # 08 (Align. #06 from sta. 0+000 to sta. 3+490 ) 19-Apr-16 19-Apr-16 0 A

1088 IR-15-00002-NEJ-910 A To inspect Preliminary flushing for segment # 07 (Align. #04 from sta. 0+000 to sta. 3+740 ) 20-Apr-16 21-Apr-16 1 A

1089 IR-15-00002-NEJ-911 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for Faqqua elevated reservoir roof slab.

19-Apr-16 19-Apr-16 0 A

1090 IR-15-00002-NEJ-912 A To inspect Welding remaining internal flanges for Arabuna connection chamber - Align. #01 19-Apr-16 19-Apr-16 0 A

1091 IR-15-00002-NEJ-913 A To inspect Installing booster pumps draining pipe 20-Apr-16 20-Apr-16 0 A

1092 IR-15-00002-NEJ-914 A To inspect Base course reinstatement from Sta. 1+000 to Sta. 1+800 -AL # 06 19-Apr-16 20-Apr-16 1 C

1093 IR-15-00002-NEJ-915 A To inspect Welding remaining internal flanges for Deir Gazala connection chamber - Align. #07 19-Apr-16 19-Apr-16 0 A

1094 IR-15-00002-NEJ-916 A To inspect Welding remaining internal flanges for Arrana connection chamber - Align. #08 19-Apr-16 19-Apr-16 0 A

1095 IR-15-00002-NEJ-917 A

To inspect Flushing & washing for the following pipe line:

1. Align. #01 from sta. 0+000 to sta. 2+660.

2. Align. #02 from sta. 0+000 to sta. 0+630.

3. Align. #03 from sta. 0+000 to sta. 2+960.

20-Apr-16 21-Apr-16 1 C

1096 IR-15-00002-NEJ-918 A To inspect Welding internal flanges for AV/AR chamber on Sta.7+313 - Align. #01 19-Apr-16 19-Apr-16 0 A

1097 IR-15-00002-NEJ-919 A To inspect installation of the Test Station TS-08 5+920 & TS-09 6+920 20-Apr-16 20-Apr-16 0 A

1098 IR-15-00002-NEJ-920 A
To inspect marking of the test station TS-02  0+060, TS-02  1+000,TS-03  2+000, TS-04  3+014, TS-02  1+000,TS-01  0+000, TS-02  

1+000 at AL # 01, 04, 07 & AL# 08
20-Apr-16 21-Apr-16 1 A

1099 IR-15-00002-NEJ-921 A To inspect Pipe connection for exposed AV/AR valve on sta. 1+705 - Align. #08 20-Apr-16 20-Apr-16 0 A

1100 IR-15-00002-NEJ-922 A To inspect Installing for test station no. TS-10 on sta. 7+920 - Align. #01 20-Apr-16 20-Apr-16 0 A

1101 IR-15-00002-NEJ-923 A To inspect Hydraulic pressure test for segment #08 (Align. #06 from sta. 0+000 to sta. 3+490) 20-Apr-16 21-Apr-16 1 A

1102 IR-15-00002-NEJ-924 A To inspect installation test station for No .TS-01 at Sta.0+000 & TS-02  1+000  at  AL # 08 21-Apr-16 21-Apr-16 0 A

1103 IR-15-00002-NEJ-925 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for booster pumps slab on grade

23-Apr-16 24-Apr-16 1 A

1104 IR-15-00002-NEJ-926 A
To inspect the electrical  material: cable Ladder 40 cm (38 m Qty),cable Ladder 20 cm (38 m Qty),Ladder Holder 40 cm (40 No. 

Qty),Ladder Holder 20 cm (40 No. Qty) 
21-Apr-16 21-Apr-16 0 A

1105 IR-15-00002-NEJ-927 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 2+300 to Sta. 2+500 

AL#04
23-Apr-16 24-Apr-16 1 C

1106 IR-15-00002-NEJ-927 B
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 2+300 to Sta. 2+500 

AL#05
25-Apr-16 26-Apr-16 1 A 
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1107 IR-15-00002-NEJ-928 A To inspect Installation the test station TS-02 1+000, TS-03  2+000 & TS-04  3+014-AL #04 23-Apr-16 24-Apr-16 1 A

1108 IR-15-00002-NEJ-929 A To inspect marking for test station TS-02  0+997, TS-03  2+000 ,TS-04  3+000 -AL # 06 24-Apr-16 25-Apr-16 1 A

1109 IR-15-00002-NEJ-930 A To inspect installation for test station TS-02  0+997, TS-03  2+000 ,TS-04  3+000 -AL # 06 24-Apr-16 25-Apr-16 1 A

1110 IR-15-00002-NEJ-931 A To inspect Welding internal flanges for flow monitoring No. 02 on sta. 0+335- Align. #03. 24-Apr-16 25-Apr-16 1 A

1111 IR-15-00002-NEJ-932 A To inspect Welding internal flanges for flow monitoring No. 03 on sta. 2+910- Align. #01. 24-Apr-16 25-Apr-16 1 A

1112 IR-15-00002-NEJ-933 A To inspect marking for test station TS-02  0+995, TS-03  1+970 ,TS-04  2+945 -AL # 03 25-Apr-16 25-Apr-16 0 A

1113 IR-15-00002-NEJ-934 A To Inspect Welding remaining internal flanges for Beit Qad connection chamber - Align. #01 25-Apr-16 25-Apr-16 0 A

1114 IR-15-00002-NEJ-935 A To inspect installation for test station TS-02  0+995, TS-03  1+970 ,TS-04  2+945 -AL # 03 25-Apr-16 25-Apr-16 0 C

1115 IR-15-00002-NEJ-936 A To inspect Hydraulic pressure test for (Align. #04 from sta. 0+000 to sta. 3+740) 25-Apr-16 25-Apr-16 0 A

1116 IR-15-00002-NEJ-937 A To inspect marking for test station ( TS-01 0+660 , TS-02 1+020 ) AL # 05 26-Apr-16 26-Apr-16 0 A

1117 IR-15-00002-NEJ-938 A To inspect Welding 8" pipes for break tank inlet & by-bass 26-Apr-16 26-Apr-16 0 C

1118 IR-15-00002-NEJ-939 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for entrance retaining walls foundation.

26-Apr-16 27-Apr-16 1 A

1119 IR-15-00002-NEJ-940 A To Inspect Welding remaining internal flanges for Wadi Al Dabi connection chamber - Align. #02 26-Apr-16 26-Apr-16 0 A

1120 IR-15-00002-NEJ-941 A To inspect Welding internal flanges for booster station washout chamber 26-Apr-16 26-Apr-16 0 A

1121 IR-15-00002-NEJ-942 A To Inspect Precast manhole installation & pipe connection for gate valve on the existing pipe line near sta. 1+732 - Align. #08 27-Apr-16 27-Apr-16 0 A

1122 IR-15-00002-NEJ-943 A To Inspect Welding internal flanges for gate valve on the existing pipe line near sta. 1+732 - Align. #08 27-Apr-16 27-Apr-16 0 A

1123 IR-15-00002-NEJ-944 A To inspect Arrana connection chamber as mockup for connection chambers & flow monitoring chambers. 27-Apr-16 27-Apr-16 0 D

1124 IR-15-00002-NEJ-945 A To inspect Washout chamber on sta. 0+190 - Align. #04 as mockup for small chambers. 27-Apr-16 27-Apr-16 0 D

1125 IR-15-00002-NEJ-946 A
To inspect marking for the test station (TS-02 0+060- AL # 01, TS-01  0+000 AL # 03, TS-02 1+000- AL # 07 28-Apr-16 28-Apr-16 0 A

1126 IR-15-00002-NEJ-947 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for entrance retaining walls 

30-Apr-16 1-May-16 1 A

1127 IR-15-00002-NEJ-948 A To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for flow meter pad 2-May-16 2-May-16 0 A

1128 IR-15-00002-NEJ-949 A To inspect Fabrication & welding sample for Faqqua elevated reservoir  roof hand rail 3-May-16 4-May-16 1 C

1129 IR-15-00002-NEJ-950 A To inspect Installing test station with no. TS-02 on sta. 0+060 - Align. #01. 4-May-16 4-May-16 0 A

1130 IR-15-00002-NEJ-951 A To inspect Electrical & mechanical works prior start tile work for living quarter floor & walls. 5-May-16 5-May-16 0 C

1131 IR-15-00002-NEJ-951 B To inspect Electrical & mechanical works prior start tile work for living quarter floor & walls. 18-May-16 18-May-16 0 C

1132 IR-15-00002-NEJ-951 C To inspect Electrical & mechanical works prior start tile work for living quarter floor & walls. 22-May-16 23-May-16 1 A

1133 IR-15-00002-NEJ-952 A
To inspect Marking ,Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 7+450 to 

Sta.7+660  AL#01
9-May-16 9-May-16 0 A

1134 IR-15-00002-NEJ-953 A To inspect Preparation works (Asphalt saw cut ) prior asphalt reinstatement form Sta. 7+800 to Sta.8+024  AL#01 9-May-16 9-May-16 0 C

1135 IR-15-00002-NEJ-954 A To inspect Welding for booster pumps discharge pipes-Booster Station 8-May-16 9-May-16 1 C

1136 IR-15-00002-NEJ-955 A To inspect Single wire PVC NYA 2.5 mm SYNERGY (Total Qty 12 rolls) 8-May-16 8-May-16 0 A

1137 IR-15-00002-NEJ-956 A To inspect Concrete surface reparation prior start hydraulic test for break tank 9-May-16 10-May-16 1 A

1138 IR-15-00002-NEJ-957 A To inspect marking test station with no. TS-02 on sta. 1+200 - Align. #05 9-May-16 9-May-16 0 A

1139 IR-15-00002-NEJ-958 A To inspect Installing booster pumps & mechanical fittings on (Test line, discharge line, Faqqua & Jalbun flow meters pad) 20-May-16 21-May-16 1 C

1140 IR-15-00002-NEJ-959 A To inspect the materials Power Cable 4*35 N2XY, Power Cable 3*50,25 N2XY ,Power Cable 4*120 N2XY 10-May-16 11-May-16 1 A

1141 IR-15-00002-NEJ-960 A To inspect Welding steel pipes at Faqqua Elevated reservoir (inlet, outlet, overfloe, washout) 18-May-16 19-May-16 1 C

1142 IR-15-00002-NEJ-961 A To close Environmental checklist for March ,2016 12-May-16 12-May-16 0 C

1143 IR-15-00002-NEJ-962 A To inspect installation of ladder cable inside electrical room 12-May-16 12-May-16 0 C

1144 IR-15-00002-NEJ-963 A

To inspect Pulling power cables 

1. Main power cable from transfer to MCC

2. Power cable from Electrical room to P-310 , P-320, P-510 & P-520

3. Power cable for electrical  room 

4. Power cable for  EC-P-1

12-May-16 12-May-16 0 C

1145 IR-15-00002-NEJ-964 A To inspect Install stone copping for living quarter roof parapet 14-May-16 15-May-16 1 C

1146 IR-15-00002-NEJ-964 B To inspect Install stone copping for living quarter roof parapet 15-May-16 16-May-16 1 C

1147 IR-15-00002-NEJ-965 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 7+180 to 7+440 –AL # 01

14-May-16 15-May-16 1 A

1148 IR-15-00002-NEJ-966 A
 To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 7+660 to 7+770

14-May-16 15-May-16 1 A

1149 IR-15-00002-NEJ-967 A To inspect Manhole cover for test station chambers (Total Qty: 40 covers) 15-May-16 16-May-16 1 C

1150 IR-15-00002-NEJ-968 A
To inspect the installation and casting concrete side walk at curb around living quarter, electrical room and booster pump station.

29-May-16 29-May-16 0 A

1151 IR-15-00002-NEJ-969 A To inspect Pipe connection & welding flanges for filling station on station. 3+740 - Align. #04. 16-May-16 17-May-16 1 C

1152 IR-15-00002-NEJ-970 A To inspect installing of test station TS-02 at Sta. 1+000-AL #07 16-May-16 16-May-16 0 A

1153 IR-15-00002-NEJ-971 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 7+000 to 7+180 - Align. 

#01.
17-May-16 17-May-16 0 C

1154 IR-15-00002-NEJ-971 B
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 7+000 to 7+180 - Align. 

#01.
17-May-16 17-May-16 0 C

1155 IR-15-00002-NEJ-972 A To inspect Water tightness test for break tank 17-May-16 17-May-16 0 C

1156 IR-15-00002-NEJ-972 B To inspect Water tightness test for break tank 1-Jun-16 2-Jun-16 1 A 
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USAID WEST BANK/ GAZA         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002           

1157 IR-15-00002-NEJ-973 A

To inspect materials No Description Qty (FT)

1- Belden cable 4 conductor 14 AWG- 8627 200

2- Belden cable 4 conductor 16 AWG- 83704 200

3- Belden cable 12 conductor 14 AWG- 8629 1000

17-May-16 17-May-16 0 A

1158 IR-15-00002-NEJ-974 A To inspect Concrete surface reparation prior start water tightness test for Faqqua elevated reservoir. 17-May-16 -42507

1159 IR-15-00002-NEJ-975 A To inspect Installing checkered plate & steel shed for booster pumps 21-May-16 22-May-16 1 C

1160 IR-15-00002-NEJ-976 A To inspect Tile levels for living quarter floor. 21-May-16 22-May-16 1 A

1161 IR-15-00002-NEJ-977 A To inspect Preparation work prior start screed concrete casting for living quarter & electrical room roof. 21-May-16 22-May-16 1 C

1162 IR-15-00002-NEJ-978 A To inspect Marking for the test stations -AL #03, 04,05 & 06 22-May-16 23-May-16 1 A

1163 IR-15-00002-NEJ-979 A To inspect Installing for the test stations -AL #03, 04,05 & 06 22-May-16 23-May-16 1 A

1164 IR-15-00002-NEJ-980 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+000 to Sta. 0+070 

AL#08
23-May-16 23-May-16 0 C

1165 IR-15-00002-NEJ-981 A
To inspect Installing mechanical housing for flow meter indicators, electrical conduits & antenna installation for Arrana connection chamber 

- Align. #8.
23-May-16 24-May-16 1 C

1166 IR-15-00002-NEJ-982 A To inspect Record readings for water tightness test for Faqqua elevated reservoir. 30-May-16 31-May-16 1 A

1167 IR-15-00002-NEJ-983 A
To inspect Installation, external repair, & insulation for electrical precast chamber (MHP-1, MHS-1, MPS & MHS-3) - Booster station

23-May-16 24-May-16 1 C

1168 IR-15-00002-NEJ-984 A

To inspect Installing for duct banks at Booster Room as per highlighted

DB1, 2,11,9, 3, 12, 4, 13, 5, 14,7, 16, 8, 15, 17 & DB 18 23-May-16 23-May-16 0 A

1169 IR-15-00002-NEJ-985 A
To inspect Installing mechanical housing for flow meter indicators, electrical conduits & antenna installation for Deir Gazala connection 

chamber - Align. #7
23-May-16 24-May-16 1 C

1170 IR-15-00002-NEJ-986 A
To inspect Installing mechanical housing for flow meter indicators, electrical conduits & antenna installation for Arrabuna connection 

chamber - Align. #1.
23-May-16 24-May-16 1 C

1171 IR-15-00002-NEJ-987 A
To inspect Installing mechanical housing for flow meter indicators, electrical conduits & antenna installation for Flow monitoring no. 03 - 

Align. #1.
23-May-16 24-May-16 1 C

1172 IR-15-00002-NEJ-988 A To inspect general safety Precautions to proceed works at Booster Station 23-May-16 24-May-16 1 A

1173 IR-15-00002-NEJ-989 A To inspect Preparation work & casting levels prior casting screed concrete for living quarter roof slab. 23-May-16 23-May-16 0 A

1174 IR-15-00002-NEJ-990 A To inspect Preparation work & casting levels prior casting screed concrete for electrical & control room roof slab. 23-May-16 23-May-16 0 A

1175 IR-15-00002-NEJ-991 A To inspect welding internal flanges for Washout chamber on sta. 2+705 - Align. #04. 24-May-16 25-May-16 1 A

1176 IR-15-00002-NEJ-992 A To inspect Pipe connection for filling station on sta. 0+988 - Align. #02 25-May-16 25-May-16 0 A

1177 IR-15-00002-NEJ-993 A To inspect Pipe connection for filling station on sta. 2+600 - Align. #01 25-May-16 26-May-16 1 A

1178 IR-15-00002-NEJ-994 A
To inspect Shuttering & steel reinforcement prior casting concrete for exposed AV/AR ground beams on sta 1+705 - Align. #08.

26-May-16 26-May-16 0 A

1179 IR-15-00002-NEJ-995 A To inspect Electrical & mechanical work clearance prior casting concrete around break tank & booster pumps 26-May-16 26-May-16 0 C

1180 IR-15-00002-NEJ-995 B To inspect Electrical & mechanical work clearance prior casting concrete around break tank & booster pumps 31-May-16 31-May-16 0 A

1181 IR-15-00002-NEJ-996 A To inspect Electrical & mechanical work clearance prior casting concrete around living quarter & electrical room 26-May-16 26-May-16 0 A
1182 IR-15-00002-NEJ-997 A To inspect Marking test stations :TS-01 0+000 AL # 04 & TS-01 0+000 AL # 06, TS 05 3+042- AL #03 26-May-16 26-May-16 0 A
1183 IR-15-00002-NEJ-998 A To inspect Installation test stations :TS-01 0+000 AL # 04 & TS-01 0+000 AL # 06, TS 05 3+042- AL #03 26-May-16 26-May-16 0 C

1184 IR-15-00002-NEJ-999 A To inspect Marking test stations :TS-01 0+000 AL # 01 , TS-11 8+002AL # 01 &TS-05 3+742-AL #04 . 26-May-16 26-May-16 0 A

1185 IR-15-00002-NEJ-1000 A To inspect installation test stations :TS-01 0+000 AL # 01 , TS-11 8+002AL # 01 &TS-05 3+742-AL #04 . 26-May-16 26-May-16 0 C

1186 IR-15-00002-NEJ-1001 A
To inspect Delivered variable frequency drives with tag no.

1. VFD-310 2. VFD-320 3. VFD-510 4. VFD-520
31-May-16

1187 IR-15-00002-NEJ-1002 A To inspect Delivered Main Distributed Board (MCC) 31-May-16
1188 IR-15-00002-NEJ-1003 A To inspect  Delivered Programmable Logic Controllers (PLC) Panel 31-May-16
1189 IR-15-00002-NEJ-1004 A To inspect  Delivered Steel Light Pole (total no. 02) 31-May-16

 
 
Page 99 of 147



Monthly Progress Report No. 16

Annex G – Test Reports Log 

Page 100 of 147



Date :May 30,2016

Approval 

Status

Spec. 

No.

QC-Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  
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Review Days (A,B,C,D,E)

1 TEST-15-00002-NEJ-001 A Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 26-Apr-15 26-May-15 28-Apr-15 2 C

2 TEST-15-00002-NEJ-001 B Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 6-May-15 5-Jun-15 12-May-15 6 C

3 TEST-15-00002-NEJ-001 C Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 7-Feb-16 8-Mar-16 21-Feb-16 14 E

4 TEST-15-00002-NEJ-002 A Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 26-May-15 25-Jun-15 28-May-15 2 C

5 TEST-15-00002-NEJ-002 B Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 9-Jun-15 9-Jul-15 16-Jun-15 7 B

6 TEST-15-00002-NEJ-003 A Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 28-May-15 27-Jun-15 1-Jun-15 4 D

7 TEST-15-00002-NEJ-003 B Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

8 TEST-15-00002-NEJ-004 A
Base course Materials  Test Results From Al-Amal Crusher Stockpiles

NEJ 1-Jun-15 1-Jul-15 3-Jun-15 2 C

9 TEST-15-00002-NEJ-004 B
Base course Materials Test Results From Al-Amal Crusher Stockpiles

NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

10 TEST-15-00002-NEJ-005 A
Confirming the Excavated layer -For Faqqua Elevated Reservoir

NEJ 17-Jun-15 17-Jul-15 21-Jun-15 4 E

11 TEST-15-00002-NEJ-006 A
Base course Material Test Results For Faqqua Reservoir - Stockpile

NEJ 18-Jun-15 18-Jul-15 21-Jun-15 3 C

12 TEST-15-00002-NEJ-007 A Mill Test Certificate  for 16" Steel Pipes NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

13 TEST-15-00002-NEJ-007 B Mill Test Certificate  for 16" Steel Pipes NEJ 9-Jul-15 8-Aug-15 27-Jul-15 18 A

14 TEST-15-00002-NEJ-008 A Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 C

15 TEST-15-00002-NEJ-008 B Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 13-Jul-15 12-Aug-15 10-Aug-15 28 C

16 TEST-15-00002-NEJ-009 A

Bedding & Backfilling Materials 

Test Results From Diamond Stone Crusher Stockpiles NEJ 24-Jun-15 24-Jul-15 7-Jul-15 13 C

17 TEST-15-00002-NEJ-009 B
Bedding & Backfilling Materials Test Results From Diamond Stone Crusher Stockpiles

NEJ 13-Jul-15 12-Aug-15 10-Aug-15 28 C

18 TEST-15-00002-NEJ-010 A
Base course Materials Diamond Stone Crusher Stockpiles NEJ 28-Jun-15 28-Jul-15 1-Jul-15 3 C

19 TEST-15-00002-NEJ-010 B
Base course Materials Diamond Stone Crusher Stockpiles NEJ 13-Jul-15 12-Aug-15 10-Aug-15 28 B

20 TEST-15-00002-NEJ-011 A Concrete Compressive Strength Results For Faqqua Reservoir Cavities NEJ 12-Jul-15 11-Aug-15 6-Aug-15 25 C

21 TEST-15-00002-NEJ-011 B Concrete Compressive Strength Results For Faqqua Reservoir Cavities NEJ 23-Aug-15 22-Sep-15 17-Sep-15 25 A

22 TEST-15-00002-NEJ-012 A
Bedding Materials Test Results From Sta. 0+017 Align. #01

NEJ 12-Jul-15 11-Aug-15 15-Jul-15 3 C

23 TEST-15-00002-NEJ-013 A Base course Material - Tests Results From Storage Yard Stockpiles For Faqqua Reservoir First Layer NEJ 12-Jul-15 11-Aug-15 10-Aug-15 29 C

24 TEST-15-00002-NEJ-014 A Compaction Field Density Test Results for 1st Base course Layer NEJ 12-Jul-15 11-Aug-15 10-Aug-15 29 C

25 TEST-15-00002-NEJ-015 A WELDING INSPECTION REPORT (5-12), July 2015 NEJ 13-Jul-15 12-Aug-15 23-Jul-15 10 C

26 TEST-15-00002-NEJ-016 A

Radiographic Test Results for 13 Field Joints With Films Examination date 09-July-2015Align. 01 From Sta. 0+000 

To 0+446 NEJ 22-Jul-15 21-Aug-15 27-Jul-15 5 A

27 TEST-15-00002-NEJ-017 A  Compaction Field Density Test Results for 2nd Base course Layer - Faqqua Reservoir NEJ 23-Jul-15 22-Aug-15 10-Aug-15 18 C

28 TEST-15-00002-NEJ-018 A Material Certificate  for 6" Steel Pipes - FIP Product NEJ 2-Aug-15 1-Sep-15 16-Aug-15 14 C

29 TEST-15-00002-NEJ-018 B Material Certificate  for 6" Steel Pipes - FIP Product NEJ 20-Aug-15 19-Sep-15 10-Sep-15 21 B

30 TEST-15-00002-NEJ-019 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+230 Align. 01

NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL
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USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

31 TEST-15-00002-NEJ-020 A 7-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir Foundation NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 C

32 TEST-15-00002-NEJ-020 B 7-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir Foundation NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

33 TEST-15-00002-NEJ-021 A
Base course Materials Test Results From Stockpiles Sta. 0+164 to Sta. 0+260 Align. #01

NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 B

34 TEST-15-00002-NEJ-022 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+164 to Sta. 0+260 Align. 01 NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

35 TEST-15-00002-NEJ-023 A
Base course Materials Test Results From Stockpiles Sta. 0+870 Align. #01

NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 B

36 TEST-15-00002-NEJ-024 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+890 Align. 01

NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 B

37 TEST-15-00002-NEJ-025 A
Bedding Materials Test Results From Stockpiles Sta. 0+920 Align. #01

NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

38 TEST-15-00002-NEJ-026 A
Bedding Materials Test Results From Stockpiles Sta. 1+708 Align. #01

NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

39 TEST-15-00002-NEJ-027 A 28-Days Concrete Compressive Strength Results For C-35 Trail Batch from Al-Karmel Plant NEJ 9-Aug-15 8-Sep-15 16-Aug-15 7 D

40 TEST-15-00002-NEJ-028 A Test Results for Ø 16 & Ø 25  mm Reinforcement Steel Bars – Samples From Faqqua Reservoir Foundation NEJ 5-Aug-15 4-Sep-15 13-Aug-15 8 C

41 TEST-15-00002-NEJ-028 B Test Results for Ø 16 & Ø 25  mm Reinforcement Steel Bars – Samples From Faqqua Reservoir Foundation NEJ 23-Aug-15 22-Sep-15 30-Aug-15 7 A

42 TEST-15-00002-NEJ-029 A
Base course Materials Test Results From Stockpiles Sta. 2+503 Align. #01

NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 C

43 TEST-15-00002-NEJ-030 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+085 Align. 03 NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

44 TEST-15-00002-NEJ-031 A Bedding Materials Test Results From Stockpiles Sta. 0+085 Align. #03 NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

45 TEST-15-00002-NEJ-032 A
Base course Materials Test Results From Stockpiles Sta. 0+085 Align. #03

NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

46 TEST-15-00002-NEJ-033 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+900 Align. 01 NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

47 TEST-15-00002-NEJ-034 A Bedding Materials Test Results From Stockpiles Sta. 2+900 Align. #01 NEJ 12-Aug-15 11-Sep-15 16-Aug-15 4 B

48 TEST-15-00002-NEJ-035 A Material Certificate  for 10" Steel Pipes NEJ 13-Aug-15 12-Sep-15 16-Aug-15 3 D

49 TEST-15-00002-NEJ-035 B Material Certificate  for 10" Steel Pipes NEJ 20-Aug-15 19-Sep-15 26-Aug-15 6 C

50 TEST-15-00002-NEJ-035 C Material Certificate  for 10" Steel Pipes NEJ 27-Aug-15 26-Sep-15 7-Sep-15 11 C

51 TEST-15-00002-NEJ-035 D Material Certificate  for 10" Steel Pipes NEJ 11-Apr-16 11-May-16 13-Apr-16 2 A

52 TEST-15-00002-NEJ-036 A Loading Test Results for 75 cm Manhole Cover NEJ 16-Aug-15 15-Sep-15 10-Sep-15 25 B

53 TEST-15-00002-NEJ-037 A
Bedding Materials Test Results From Stockpiles Sta. 3+480 Align. #01

NEJ 16-Aug-15 15-Sep-15 20-Aug-15 4 B

54 TEST-15-00002-NEJ-038 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 3+425 Align. 01

NEJ 16-Aug-15 15-Sep-15 20-Aug-15 4 B

55 TEST-15-00002-NEJ-039 A
Base course Materials Test Results From Stockpiles Sta. 2+900 Align. #01

NEJ 16-Aug-15 15-Sep-15 20-Aug-15 4 C

56 TEST-15-00002-NEJ-040 A
Base course Materials Test Results From Stockpiles Sta. 3+425 Align. #01

NEJ 20-Aug-15 19-Sep-15 27-Aug-15 7 D
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USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

57 TEST-15-00002-NEJ-041 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 4+160 Align. 01

NEJ 20-Aug-15 19-Sep-15 24-Aug-15 4 B

58 TEST-15-00002-NEJ-042 A
Bedding Materials Test Results From Stockpiles Sta. 4+160 Align. #01

NEJ 20-Aug-15 19-Sep-15 24-Aug-15 4 B

59 TEST-15-00002-NEJ-043 A 28-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir Foundation NEJ 23-Aug-15 22-Sep-15 25-Aug-15 2 A

60 TEST-15-00002-NEJ-044 A
7-Days Concrete Compressive Strength Results For C-20 Encasement Concrete From Sta. 1+736 to Sta. 1+761 

Align.01
NEJ 23-Aug-15 22-Sep-15 25-Aug-15 2 B

61 TEST-15-00002-NEJ-045 A
7-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 3+420 to Sta. 3+426 

Align.01
NEJ 24-Aug-15 23-Sep-15 26-Aug-15 2 B

62 TEST-15-00002-NEJ-046 A Basecourse Materials Test Results From Al Amal Crusher Stockpiles NEJ 24-Aug-15 23-Sep-15 16-Sep-15 23 A

63 TEST-15-00002-NEJ-047 A
28-Days Concrete Compressive Strength Results For C-20 Encasement Concrete From Sta. 1+736 to Sta. 1+761 

Align.01
NEJ 25-Aug-15 24-Sep-15 27-Aug-15 2 B

64 TEST-15-00002-NEJ-048 A Base course Materials test Results From Deir Gazaleh Stockpiles NEJ 31-Aug-15 30-Sep-15 7-Sep-15 7 B

65 TEST-15-00002-NEJ-049 A Base course Materials Test Results From Stockpiles Sta. 5+140 Align. #01 NEJ 31-Aug-15 30-Sep-15 7-Sep-15 7 B

66 TEST-15-00002-NEJ-050 A
Bedding Materials test Results From Stockpiles Sta. 5+550 Align. #01

NEJ 31-Aug-15 30-Sep-15 1-Sep-15 1 B

67 TEST-15-00002-NEJ-051 A Backfilling Materials (Single Size) test Results From Stockpiles Sta. 5+550 Align. 01 NEJ 31-Aug-15 30-Sep-15 1-Sep-15 1 B

68 TEST-15-00002-NEJ-052 A 7-Days Concrete Compressive Strength Results For A1 C-35 Concrete trail Batch From Al-Karmel Plant NEJ 3-Sep-15 3-Oct-15 10-Sep-15 7 B

69 TEST-15-00002-NEJ-053 A
Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 6+100 Align. 01

NEJ 6-Sep-15 6-Oct-15 7-Sep-15 1 B

70 TEST-15-00002-NEJ-054 A
Bedding Materials  Test Results From Stockpiles Sta. 6+100 Align. #01

NEJ 6-Sep-15 6-Oct-15 7-Sep-15 1 B

71 TEST-15-00002-NEJ-055 A Radiographic Test Results on Align. 01 With Films Examination date 25-August- NEJ 8-Sep-15 8-Oct-15 21-Sep-15 13 B

72 TEST-15-00002-NEJ-056 A
Base course Materials

Test Results From Stockpiles Sta. 4+466 Align. #01
NEJ 8-Sep-15 8-Oct-15 16-Sep-15 8 B

73 TEST-15-00002-NEJ-057 A Radiographic Test Results on Align. 01 With Films Examination date 02-September-2015 NEJ 10-Sep-15 10-Oct-15 21-Sep-15 11 B

74 TEST-15-00002-NEJ-058 A Radiographic Test Results on Align. 01 With Films Examination date 03-September-2015 NEJ 10-Sep-15 10-Oct-15 21-Sep-15 11 B

75 TEST-15-00002-NEJ-059 A
28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 3+420 to Sta. 3+426 

Align.01
NEJ 10-Sep-15 10-Oct-15 16-Sep-15 6 B

76 TEST-15-00002-NEJ-060 A Radiographic Test Results on Align. 01 & 6” Fabricated elbows With Films Examination date 09-September-2015 NEJ 21-Sep-15 21-Oct-15 22-Sep-15 1 B

126 TEST-15-00002-NEJ-061 A
Material Certificate for 10" Steel Pipes Delivered on 10-Sep. 2015

NEJ 22-Sep-15 22-Oct-15 20-Oct-15 28 A

127 TEST-15-00002-NEJ-062 A
Fine Material- Natural Sand Test Results From Al-Karmel Plant Stockpiles

NEJ 30-Sep-15 30-Oct-15 14-Oct-15 14 E

128 TEST-15-00002-NEJ-063 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+360 Align. 08

NEJ 30-Sep-15 30-Oct-15 14-Oct-15 14 C

129 TEST-15-00002-NEJ-064 A Bedding Materials Test Results From Stockpiles Sta. 1+400 Align. #08 NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 B

130 TEST-15-00002-NEJ-065 A Test Results for Reinforcement Steel Bars – Samples From Addasi Precast Manholes Factory NEJ 30-Sep-15 30-Oct-15 28-Oct-15 28 A

131 TEST-15-00002-NEJ-066 A
Base course Materials Test Results From Stockpiles Sta. 0+050 Align. #08

NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 B

132 TEST-15-00002-NEJ-067 A 7-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 30-Sep-15 30-Oct-15 26-Oct-15 26 B
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133 TEST-15-00002-NEJ-068 A Soil Confirmation Report – Faqqua Reservoir Retaining Walls NEJ 30-Sep-15 30-Oct-15 21-Oct-15 21 E

134 TEST-15-00002-NEJ-069 A Soil Confirmation Report – Faqqua & Jalbun Booster Station NEJ 30-Sep-15 30-Oct-15 13-Oct-15 13 C

135 TEST-15-00002-NEJ-070 A Base course Materials Test Results From Stockpiles Sta. 0+700 Align. #08 NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 B

136 TEST-15-00002-NEJ-071 A Base course Materials Test Results From Stockpiles Sta. 1+300 Align. #08 NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 B

137 TEST-15-00002-NEJ-072 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Foundation NEJ 30-Sep-15 30-Oct-15 26-Oct-15 26 B

138 TEST-15-00002-NEJ-073 A Bedding Materials Test Results From Stockpiles Sta. 0+050 Align. #07 NEJ 1-Oct-15 31-Oct-15 11-Oct-15 10 C

139 TEST-15-00002-NEJ-074 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+050 Align. 07

NEJ 1-Oct-15 31-Oct-15 11-Oct-15 10 C

140 TEST-15-00002-NEJ-075 A
Basecourse Materials Test Results From Stockpiles Sta. 0+050 Align. #07

NEJ 1-Oct-15 31-Oct-15 11-Oct-15 10 B

141 TEST-15-00002-NEJ-076 A 28-Days Concrete Compressive Strength Results For A1 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 1-Oct-15 31-Oct-15 26-Oct-15 25 B

142 TEST-15-00002-NEJ-077 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+880 Align. 07 NEJ 4-Oct-15 3-Nov-15 11-Oct-15 7 B

143 TEST-15-00002-NEJ-078 A Bedding Materials Test Results From Stockpiles Sta. 0+880 Align. #07 NEJ 4-Oct-15 3-Nov-15 19-Oct-15 15 B

144 TEST-15-00002-NEJ-079 A 11-Days Concrete Compressive Strength Results Samples From Addasi Precast Manholes Factory NEJ 4-Oct-15 3-Nov-15 11-Oct-15 7 B

145 TEST-15-00002-NEJ-080 A Test Results for  Reinforcement Steel Bars Ø 14 & 16 mm Samples From Faqqua Reservoir Ground Beams NEJ 5-Oct-15 4-Nov-15 11-Oct-15 6 C

146 TEST-15-00002-NEJ-081 A
Bedding Materials Test Results From Stockpiles Sta. 1+000 Align. #05

NEJ 6-Oct-15 5-Nov-15 11-Oct-15 5 B

147 TEST-15-00002-NEJ-082 A
Backfilling Materials (Single Size)Test Results From Stockpiles Sta. 1+000 Align. 05

NEJ 6-Oct-15 5-Nov-15 11-Oct-15 5 B

148 TEST-15-00002-NEJ-083 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+700 Align. 08

NEJ 7-Oct-15 6-Nov-15 11-Oct-15 4 B

149 TEST-15-00002-NEJ-084 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 6+710 Align. 01

NEJ 7-Oct-15 6-Nov-15 11-Oct-15 4 B

150 TEST-15-00002-NEJ-085 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 5+140 Align. 01

NEJ 7-Oct-15 6-Nov-15 11-Oct-15 4 B

151 TEST-15-00002-NEJ-086 A
Bedding Materials Test Results From Stockpiles Sta. 5+140 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

152 TEST-15-00002-NEJ-087 A
Bedding Materials Test Results From Stockpiles Sta. 6+710 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

153 TEST-15-00002-NEJ-088 A
Bedding Materials Test Results From Stockpiles Sta. 7+471 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

154 TEST-15-00002-NEJ-089 A
Bedding Materials Test Results From Stockpiles Sta. 0+050 Align. #08

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

155 TEST-15-00002-NEJ-090 A
Basecourse Materials Test Results From Stockpiles Sta. 4+160 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 C

156 TEST-15-00002-NEJ-091 A
Basecourse Materials Test Results From Stockpiles Sta. 5+520 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

157 TEST-15-00002-NEJ-092 A
Basecourse Materials Test Results From Stockpiles Sta. 6+760 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

158 TEST-15-00002-NEJ-093 A
Basecourse Materials Test Results From Stockpiles Sta. 7+470 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

159 TEST-15-00002-NEJ-094 A
Bedding Materials Test Results From Stockpiles Sta. 0+700 Align. #08

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

160 TEST-15-00002-NEJ-095 A Radiographic Test Results on Align. 08 Examination date 20-September-2015 NEJ 11-Oct-15 10-Nov-15 1-Nov-15 21 C

TEST-15-00002-NEJ-095 B Radiographic Test Results on Align. 08 Examination date 20-September-2015 NEJ 11-Nov-15 11-Dec-15 30-Nov-15 19 C

161 TEST-15-00002-NEJ-096 A 28-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 13-Oct-15 12-Nov-15 27-Oct-15 14 C

TEST-15-00002-NEJ-096 B 28-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 8-Nov-15 8-Dec-15 11-Nov-15 3 A
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162 TEST-15-00002-NEJ-097 A Soil Confirmation Report – Faqqua & Jalbun Booster Station Retaining Walls NEJ 14-Oct-15 13-Nov-15 28-Oct-15 14 A

163 TEST-15-00002-NEJ-098 A 32 & 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Foundation NEJ 18-Oct-15 17-Nov-15 28-Oct-15 10 A

164 TEST-15-00002-NEJ-099 A
Bedding Materials Test Results From Stockpiles Sta. 0+200 Align. #06

NEJ 18-Oct-15 17-Nov-15 19-Oct-15 1 B

165 TEST-15-00002-NEJ-100 A Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 0+180 Align. 06 NEJ 18-Oct-15 17-Nov-15 19-Oct-15 1 B

166 TEST-15-00002-NEJ-101 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+320 Align. 06 NEJ 19-Oct-15 18-Nov-15 28-Oct-15 9 B

167 TEST-15-00002-NEJ-102 A Bedding Materials Test Results From Stockpiles Sta. 0+770 Align. #06 NEJ 21-Oct-15 20-Nov-15 26-Oct-15 5 B

168 TEST-15-00002-NEJ-103 A
Bedding Materials  Test Results From Stockpiles Sta. 1+300 Align. #06

NEJ 21-Oct-15 20-Nov-15 26-Oct-15 5 B

169 TEST-15-00002-NEJ-104 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+760 Align. 06 NEJ 21-Oct-15 20-Nov-15 26-Oct-15 5 A

170 TEST-15-00002-NEJ-105 A Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls NEJ 21-Oct-15 20-Nov-15 1-Nov-15 11 C

171 TEST-15-00002-NEJ-105 B Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

172 TEST-15-00002-NEJ-106 A Degree of Compaction Test for Base course Reinstatement Along Align. 01 From Sta. 0+060 to Sta. 0+560 NEJ 21-Oct-15 20-Nov-15 3-Nov-15 13 C

173 TEST-15-00002-NEJ-107 A Soil Confirmation Report – Faqqua Reservoir Retaining Walls NEJ 21-Oct-15 20-Nov-15 21-Oct-15 0 A

174 TEST-15-00002-NEJ-108 A
Bedding Materials Test Results From Stockpiles Sta. 1+960 Align. #06

NEJ 25-Oct-15 24-Nov-15 26-Oct-15 1 B

175 TEST-15-00002-NEJ-109 A 11-Days Concrete Compressive Strength Results For Precast Manholes - Addasi Co NEJ 25-Oct-15 24-Nov-15 27-Oct-15 2 C

176 TEST-15-00002-NEJ-109 B 11-Days Concrete Compressive Strength Results For Precast Manholes - Addasi Co NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 E

177 TEST-15-00002-NEJ-110 A
Base course Materials Test Results From Stockpiles Sta. 1+350 Align. #06

NEJ 25-Oct-15 24-Nov-15 28-Oct-15 3 B

178 TEST-15-00002-NEJ-111 A
Base course Materials Test Results From Stockpiles Sta. 0+160 Align. #06

NEJ 25-Oct-15 24-Nov-15 26-Oct-15 1 A

179 TEST-15-00002-NEJ-112 A
Base course Materials Test Results From Stockpiles Sta. 0+750 Align. #06

NEJ 25-Oct-15 24-Nov-15 26-Oct-15 1 A

180 TEST-15-00002-NEJ-113 A 7-Days Concrete Compressive Strength Results For Precast Manholes Casted on 11, Oct. 2015 - Addasi Co NEJ 26-Oct-15 25-Nov-15 3-Nov-15 8 B

181 TEST-15-00002-NEJ-114 A Test Results From Stockpiles Used Under Booster Station Retaining Walls NEJ 26-Oct-15 25-Nov-15 3-Nov-15 8 B

182 TEST-15-00002-NEJ-115 A Test Results for  Reinforcement Steel Bars Ø 25 mm Samples From Faqqua Reservoir Ground Beams NEJ 26-Oct-15 25-Nov-15 9-Nov-15 14 A

183 TEST-15-00002-NEJ-116 A Test Results for Reinforcement Steel Bars Ø 20 mm Samples From Flow Monitoring No. 01 NEJ 26-Oct-15 25-Nov-15 9-Nov-15 14 A

184 TEST-15-00002-NEJ-117 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+940 Align. 06

NEJ 26-Oct-15 25-Nov-15 3-Nov-15 8 B

185 TEST-15-00002-NEJ-118 A
Test Results for  Reinforcement Steel Bars Ø 16 & 20 mm Samples Used For Faqqua Reservoir Retaining Walls & 

Chambers
NEJ 26-Oct-15 25-Nov-15 9-Nov-15 14 A

186 TEST-15-00002-NEJ-119 A Hardened Concrete Test Results Samples from Delivered Precast Manholes NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 A

187 TEST-15-00002-NEJ-120 A
Base course Materials Test Results From Stockpiles Sta. 1+920 Align. #06

NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 A

188 TEST-15-00002-NEJ-121 A
Degree of Compaction Test for Basecourse Layer Under Retaining Walls in Booster Station

NEJ 27-Oct-15 26-Nov-15 3-Nov-15 7 C

189 TEST-15-00002-NEJ-121 B
Degree of Compaction Test for Basecourse Layer Under Retaining Walls in Booster Station

NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

190 TEST-15-00002-NEJ-122 A
Test Results From Basecourse Materials Used Under Booster Station Retaining Walls

NEJ 27-Oct-15 26-Nov-15 3-Nov-15 7 A

191 TEST-15-00002-NEJ-123 A Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 7+970 Align. 01 NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 B

192 TEST-15-00002-NEJ-124 A Bedding Materials  Test Results From Stockpiles Sta. 7+960 Align. #01 NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 B

193 TEST-15-00002-NEJ-125 A 28-Days Concrete Compressive Strength Results Casted on 17-Sep From Addasi Precast Manholes Factory NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 B
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194 TEST-15-00002-NEJ-126 A
Base course Materials Test Results From Stockpiles Sta. 7+980 Align. #01

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 A

195 TEST-15-00002-NEJ-127 A
Base course Materials Test Results From Stockpiles Sta. 3+425 Align. #01

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 B

196 TEST-15-00002-NEJ-128 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+280 Align. 04

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 A

197 TEST-15-00002-NEJ-129 A
Bedding Materials Test Results From Stockpiles Sta. 0+300 Align. #04

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 B

198 TEST-15-00002-NEJ-130 A 7-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 1-Nov-15 1-Dec-15 3-Nov-15 2 C

199 TEST-15-00002-NEJ-130 B 7-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

200 TEST-15-00002-NEJ-131 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01 & 05 NEJ 2-Nov-15 2-Dec-15 Retracted

201 TEST-15-00002-NEJ-132 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+870 Align. 04 NEJ 2-Nov-15 2-Dec-15 3-Nov-15 1 A

202 TEST-15-00002-NEJ-133 A Bedding Materials Test Results From Stockpiles Sta. 0+900 Align. #04 NEJ 2-Nov-15 2-Dec-15 3-Nov-15 1 B

203 TEST-15-00002-NEJ-134 A Material Certificate for 8" Steel Pipes NEJ 4-Nov-15 4-Dec-15 11-Nov-15 7 B

204 TEST-15-00002-NEJ-135 A Marshal Analysis Test Results for 3/4" Trail Patch From Palestine Asphalt Co NEJ 4-Nov-15 4-Dec-15 26-Nov-15 22 B

205 TEST-15-00002-NEJ-136 A

7-Days Concrete Compressive Strength Results For Faqqua Reservoir Ground Beams

& Retaining Walls Foundations NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B

206 TEST-15-00002-NEJ-137 A
Degree of Compaction Test for Basecourse Layer Under Retaining Walls East Side in Booster Station

NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B

207 TEST-15-00002-NEJ-138 A
Base course Materials Test Results From Stockpiles Sta. 0+260 Align. #04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 A

208 TEST-15-00002-NEJ-139 A Degree of Compaction Test for Subgrade Layer Under Retaining Walls East Side in Booster Station NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 C

209 TEST-15-00002-NEJ-139 B Degree of Compaction Test for Subgrade Layer Under Retaining Walls East Side in Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

209 TEST-15-00002-NEJ-140 A
Base course Materials Test Results From Stockpiles Sta. 0+850 Align. #04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 A

210 TEST-15-00002-NEJ-141 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+400 Align. 04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 B

211 TEST-15-00002-NEJ-142 A
Bedding Materials Test Results From Stockpiles Sta. 1+400 Align. #04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 A

212 TEST-15-00002-NEJ-143 A

28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 11, Oct. 2015 - Addasi Co.

NEJ 9-Nov-15 9-Dec-15 10-Nov-15 1 B

213 TEST-15-00002-NEJ-144 A
Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01- Nov. 05-2015

NEJ 10-Nov-15 10-Dec-15 11-Nov-15 1 B

214 TEST-15-00002-NEJ-145 A
Basecourse Materials Test Results From Stockpiles Sta. 1+400 Align. #04

NEJ 10-Nov-15 10-Dec-15 11-Nov-15 1 B

215 TEST-15-00002-NEJ-146 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 10-Nov-15 10-Dec-15 17-Nov-15 7 C

216 TEST-15-00002-NEJ-146 B 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

217 TEST-15-00002-NEJ-147 A Selected Backfill Material To Be Used Under Break Tank In Booster Station NEJ 10-Nov-15 10-Dec-15 8-Dec-15 28 E

218 TEST-15-00002-NEJ-148 A 28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 12 Oct, 2015 - Addasi Co. NEJ 10-Nov-15 10-Dec-15 11-Nov-15 1 B

219 TEST-15-00002-NEJ-149 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+350 Align. 02 NEJ 11-Nov-15 11-Dec-15 17-Nov-15 6 B

220 TEST-15-00002-NEJ-150 A Bedding Materials  Test Results From Stockpiles Sta. 0+300 Align. #02 NEJ 11-Nov-15 11-Dec-15 17-Nov-15 6 B

221 TEST-15-00002-NEJ-151 A Base course MaterialsTest Results From Stockpiles Sta. 1+708 Align. #01 NEJ 11-Nov-15 11-Dec-15 29-Nov-15 18 B

222 TEST-15-00002-NEJ-152 A 7-Days Concrete Compressive Strength Results For B-200 Encasement Concrete
From Sta. 1+130 to Sta. 1+136 Align.04
 NEJ 16-Nov-15 16-Dec-15 Retracted
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223 TEST-15-00002-NEJ-153 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 16-Nov-15 16-Dec-15 17-Nov-15 1 C

224 TEST-15-00002-NEJ-153 B 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 B

225 TEST-15-00002-NEJ-154 A
7-Days Concrete Compressive Strength Results Casted on 03-Nov. From Addasi Precast Manholes Factory

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

226 TEST-15-00002-NEJ-155 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+580 Align. 03

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

227 TEST-15-00002-NEJ-156 A
Bedding Materials Test Results From Stockpiles Sta. 0+600 Align. #03

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

228 TEST-15-00002-NEJ-157 A
28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 17, Oct. 2015 - Addasi Co.

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

229 TEST-15-00002-NEJ-158 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01- Nov. 12-2015 NEJ 18-Nov-15 18-Dec-15 25-Nov-15 7 C

230 TEST-15-00002-NEJ-159 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides NEJ 18-Nov-15 18-Dec-15 22-Nov-15 4 C

231 TEST-15-00002-NEJ-159 B 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides NEJ 21-Mar-16 20-Apr-16 22-Mar-16 1 E

232 TEST-15-00002-NEJ-160 A 28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 19, Oct. 2015 - Addasi Co NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

233 TEST-15-00002-NEJ-161 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Slab On Grade NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

234 TEST-15-00002-NEJ-162 A
28-Days Concrete Compressive Strength 

Results For Blinding Concrete Under Booster Retaining Walls Foundation 
NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

235 TEST-15-00002-NEJ-163 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 05 on 22-Oct, 2015 NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 C

236 TEST-15-00002-NEJ-163 B Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 05 on 22-Oct, 2015 NEJ 21-Mar-16 20-Apr-16 22-Mar-16 1 A

236 TEST-15-00002-NEJ-164 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01 on 22-Oct, 2015 NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 A

237 TEST-15-00002-NEJ-165 A 7-Days Concrete Compressive Strength Results Casted on 10-Nov. From Addasi Precast Manholes Factory NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

238 TEST-15-00002-NEJ-166 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Chamber Foundation 

Near Sta. 0+010 
NEJ 19-Nov-15 19-Dec-15 24-Nov-15 5 D

239 TEST-15-00002-NEJ-167 A 7-Days Concrete Compressive Strength Results Casted on 12-Nov. From Addasi Precast Manholes Factory NEJ 22-Nov-15 22-Dec-15 24-Nov-15 2 D

240 TEST-15-00002-NEJ-168 A 28-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 22-Nov-15 22-Dec-15 22-Nov-15 0 B

241 TEST-15-00002-NEJ-169 A
7-Days Concrete Compressive Strength Results For Retaining Walls (Part of South & Part of West Sides) Booster 

Station
NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 B

242 TEST-15-00002-NEJ-170 A Bedding Materials Test Results From Stockpiles Sta. 1+330 Align. #03 NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 B

243 TEST-15-00002-NEJ-171 A
Backfilling Materials (Single Size)Test Results From Stockpiles Sta. 1+330 Align. 03

NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 A

244 TEST-15-00002-NEJ-172 A Base course Materials Test Results From Stockpiles Sta. 0+560 Align. #03 NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 B

245 TEST-15-00002-NEJ-173 A Base course Materials Test Results From Compacted Layer Along Align. # 01 NEJ 23-Nov-15 23-Dec-15 26-Nov-15 3 C

246 TEST-15-00002-NEJ-173 B Base course Materials Test Results From Compacted Layer Along Align. # 02 NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

247 TEST-15-00002-NEJ-174 A
Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls- West Side

NEJ 25-Nov-15 25-Dec-15 26-Nov-15 1 C

248 TEST-15-00002-NEJ-174 B
Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls- West Side

NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

249 TEST-15-00002-NEJ-175 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 02 NEJ 25-Nov-15 25-Dec-15 26-Nov-15 1 C

250 TEST-15-00002-NEJ-175 B Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 02 NEJ 28-Mar-16 27-Apr-16 6-Apr-16 9 A

251 TEST-15-00002-NEJ-176 A Degree of Compaction Test for Sub Grade Layer Below Deir Abu Daef Connection Chamber NEJ 25-Nov-15 25-Dec-15 26-Nov-15 1 C

252 TEST-15-00002-NEJ-176 B Degree of Compaction Test for Sub Grade Layer Below Deir Abu Daef Connection Chamber NEJ 28-Mar-16 27-Apr-16 5-Apr-16 8 A

253 TEST-15-00002-NEJ-177 A Basecourse Materials Test Results From Compacted Layer Along Align. # 01 NEJ 25-Nov-15 25-Dec-15 29-Nov-15 4 E

254 TEST-15-00002-NEJ-178 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (Part of East Side) Booster Station NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 B
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255 TEST-15-00002-NEJ-179 A 7-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 C

256 TEST-15-00002-NEJ-179 A 7-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

257 TEST-15-00002-NEJ-180 A

28-Days Concrete Compressive Strength Results For Faqqua Reservoir Ground Beams

& Retaining Walls Foundations NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 B

258 TEST-15-00002-NEJ-181 A Degree of Compaction Test  For Base Course Reinstatement Layer Along Align. # 08 NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 A

259 TEST-15-00002-NEJ-182 A Degree of Compaction Retest For Base Course Reinstatement Layer Along Align. # 05 NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 A

260 TEST-15-00002-NEJ-183 A
Bedding MaterialsTest Results From Stockpiles Sta. 1+860 Align. #03

NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 B

261 TEST-15-00002-NEJ-184 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+840 Align. 03 NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 A

262 TEST-15-00002-NEJ-185 A
Base course Materials Test Results From Stockpiles Sta. 1+530 Align. #03

NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 C

263 TEST-15-00002-NEJ-185 B
Base course Materials Test Results From Stockpiles Sta. 1+350 Align. #03

NEJ 28-Mar-16 27-Apr-16 6-Apr-16 9 A

264 TEST-15-00002-NEJ-186 A 7-Days Concrete Compressive Strength Results For Butterfly Chamber Walls Near Sta. 0+010 NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 B

265 TEST-15-00002-NEJ-187 A

7-Days Concrete Compressive Strength Results For Retaining Walls

(Part of Eastern & Southern Sides) Booster Station NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 B

266 TEST-15-00002-NEJ-188 A
Test Results for  Reinforcement Steel Bars Ø 16  mm Samples Used For Booster Station Retaining Walls 23-Nov, 

2015
NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 A

267 TEST-15-00002-NEJ-189 A Degree of Compaction Test for Base Course Layer Below Booster Station Retaining Walls- West Side NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 C

268 TEST-15-00002-NEJ-189 B Degree of Compaction Test for Base Course Layer Below Booster Station Retaining Walls- West Side NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

269 TEST-15-00002-NEJ-190 A 7-Days Concrete Compressive Strength Results Casted on 19-Nov. From Addasi Precast Manholes Factory NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 B

270 TEST-15-00002-NEJ-191 A

Base course Materials

Test Results From Stockpiles Used Under Booster Station Retaining Walls Western Side NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 A

271 TEST-15-00002-NEJ-192 A
Base course Materials Test Results From Stockpiles Sta. 1+800 Align. #03

NEJ 30-Nov-15 30-Dec-15 1-Dec-15 1 B

272 TEST-15-00002-NEJ-193 A Selected Backfill Material To Be Used In Booster Station NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 A

273 TEST-15-00002-NEJ-194 A 28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 2-Dec-15 1-Jan-16 14-Dec-15 12 A

274 TEST-15-00002-NEJ-195 A

7-Days Concrete Compressive Strength Results For Retaining Walls

(Completion of Southern Sides) Booster Station NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 C

275 TEST-15-00002-NEJ-195 B

7-Days Concrete Compressive Strength Results For Retaining Walls

(Completion of Southern Sides) Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

276 TEST-15-00002-NEJ-196 A 28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 1+130 to Sta. 1+136 Align.04 NEJ 2-Dec-15 1-Jan-16 Retracted

277 TEST-15-00002-NEJ-197 A
Base course Materials Test Results From Stockpiles Sta. 2+620 Align. #03

NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 A

278 TEST-15-00002-NEJ-198 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+650 Align. 03

NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 B

279 TEST-15-00002-NEJ-199 A
Bedding Materials Test Results From Stockpiles Sta. 2+700 Align. #03

NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 A
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280 TEST-15-00002-NEJ-200 A

7-Days Concrete Compressive Strength Results For

Retaining Walls Foundation(Completion of Western Sides) Faqqua Reservoir NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 C

281 TEST-15-00002-NEJ-201 A

7-Days Concrete Compressive Strength Results For

Flow Monitoring No. 01 & Butterfly Roof Slab Near Sta. 0+010 - Align. # 01 NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 C

282 TEST-15-00002-NEJ-202 A Degree of Compaction Test for Selected Material Layer Below Booster Station Living Quarter NEJ 3-Dec-15 2-Jan-16 13-Dec-15 10 A

283 TEST-15-00002-NEJ-203 A Degree of Compaction Test for Sub Grade Layer Below Booster Station Break Tank NEJ 3-Dec-15 2-Jan-16 13-Dec-15 10 A

284 TEST-15-00002-NEJ-204 A Degree of Compaction Test for Selected Material Layer Near Booster Station Retaining Walls - Southern Side NEJ 3-Dec-15 2-Jan-16 13-Dec-15 10 A

285 TEST-15-00002-NEJ-205 A 28-Days Concrete Compressive Strength Results Casted on 03-Nov. From Addasi Precast Manholes Factory NEJ 6-Dec-15 5-Jan-16 13-Dec-15 7 A

286 TEST-15-00002-NEJ-206 A 28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 6-Dec-15 5-Jan-16 13-Dec-15 7 B

287 TEST-15-00002-NEJ-207 A
Degree of Compaction Test for Sub Grade Layer Below Booster Station Living Quarter

NEJ 6-Dec-15 5-Jan-16 15-Dec-15 9 A

288 TEST-15-00002-NEJ-208 A Degree of Compaction Test for Sub Grade Layer Area Between Living Quarter & Break Tank NEJ 9-Dec-15 8-Jan-16 15-Dec-15 6 A

289 TEST-15-00002-NEJ-209 A Degree of Compaction Test for Selected Material First Layer Under Living Quarter NEJ 9-Dec-15 8-Jan-16 15-Dec-15 6 C

290 TEST-15-00002-NEJ-209 B Degree of Compaction Test for Selected Material First Layer Under Living Quarter NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

291 TEST-15-00002-NEJ-210 A Degree of Compaction Test for Selected Material Leveling Layer Under Break Tank NEJ 9-Dec-15 8-Jan-16 15-Dec-15 6 A

292 TEST-15-00002-NEJ-211 A  Faqqua & Jalbun Pumps Motors Test NEJ 9-Dec-15 8-Jan-16 27-Dec-15 18 C

293 TEST-15-00002-NEJ-211 B  Faqqua & Jalbun Pumps Motors Test NEJ 28-Dec-15 27-Jan-16 5-Jan-16 8 A

294 TEST-15-00002-NEJ-212 A Selected Backfill Material To Be Used Under Booster Station Structures & Booster Station Yard NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 A

295 TEST-15-00002-NEJ-213 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Slab On Grade NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

296 TEST-15-00002-NEJ-214 A

28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (Part of East Side)

Booster Station NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

297 TEST-15-00002-NEJ-215 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides

NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 C

298 TEST-15-00002-NEJ-215 B
28-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides

NEJ 24-Jan-16 23-Feb-16 18-Feb-16 25 A

299 TEST-15-00002-NEJ-216 A
7-Days Concrete Compressive Strength Results For Booster Station Retaining Walls Foundation (Part Of Western 

Side)
NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

300 TEST-15-00002-NEJ-217 A 7-Days Concrete Compressive Strength Results For Booster Station Retaining Walls (Part Of Eastern Side) NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

301 TEST-15-00002-NEJ-218 A
Hardened Concrete Test Results Samples From First Level Columns & Stairs - Faqqua Reservoir

NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 E

302 TEST-15-00002-NEJ-219 A
Loading Test Results for 75 cm Manhole Cover From Al-Haddad Co.

NEJ 14-Dec-15 13-Jan-16 13-Jan-16 30 E

303 TEST-15-00002-NEJ-220 A

28-Days Concrete Compressive Strength Results For Retaining Walls (Part of South & Part of West

Sides) Booster Station NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 B

304 TEST-15-00002-NEJ-221 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 Walls NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 B

305 TEST-15-00002-NEJ-222 A 28-Days Concrete Compressive Strength Results Casted on 10-Nov. From Addasi Precast Manholes Factory NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 B

306 TEST-15-00002-NEJ-223 A
Bedding MaterialsTest Results From Stockpiles Sta. 2+270 Align. #04

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 B

307 TEST-15-00002-NEJ-224 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+260 Align. 04

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 B

308 TEST-15-00002-NEJ-225 A
Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Living Quarter Foundation & Slab On 

Grade
NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A
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309 TEST-15-00002-NEJ-226 A

Test Results for Reinforcement Steel Bars Ø 16 mm Samples

Used For Dear Abu Daef Connection Chamber Top Slabs NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

310 TEST-15-00002-NEJ-227 A 28-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 B

311 TEST-15-00002-NEJ-228 A
Degree of Compaction Test for Selected Material Area Between Living Quarter & Break Tank

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

312 TEST-15-00002-NEJ-229 A
Degree of Compaction Test for Selected Material Second Layer Under Living Quarter

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

313 TEST-15-00002-NEJ-230 A
Degree of Compaction Test for Selected Material Second Layer Under Break Tank

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

314 TEST-15-00002-NEJ-231 A

Degree of Compaction Test for Sub Grade Layer Under Retaining Walls Foundation Northern Side

- Booster Station NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

315 TEST-15-00002-NEJ-232 A
Degree of Compaction Test for First Base Course Layer Under Living Quarter Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

316 TEST-15-00002-NEJ-233 A
Degree of Compaction Test for Third Selected Fill Layer Under & Surrounding Break Tank

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

317 TEST-15-00002-NEJ-234 A
Degree of Compaction Test for Final Selected Fill Layer Under Break Tank

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

318 TEST-15-00002-NEJ-235 A
Degree of Compaction Test for Second Base Course Layer Under Living Quarter Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

319 TEST-15-00002-NEJ-236 A
Degree of Compaction Test for First Base Course Layer Under Break Tank Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

320 TEST-15-00002-NEJ-237 A Degree of Compaction Test & Retest for First Base Course Layer Under Part of Northern Retaining Walls NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

321 TEST-15-00002-NEJ-238 A
Degree of Compaction Test for Third Base Course Layer Under Living Quarter Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

322 TEST-15-00002-NEJ-239 A
Degree of Compaction Test for Second Base Course Layer Under Break Tank Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

323 TEST-15-00002-NEJ-240 A
Degree of Compaction Test for Sub Grade Layer Under Electrical & Control Room Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

324 TEST-15-00002-NEJ-241 A
Degree of Compaction Test for Selected Fill Layers Near Septic Tank Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

325 TEST-15-00002-NEJ-242 A Radiographic Test Results For 6” & 8” Fabricated Elbows Examination date 10-November-2015 NEJ 21-Dec-15 20-Jan-16 19-Jan-16 29 C

326 TEST-15-00002-NEJ-243 A
7-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

327 TEST-15-00002-NEJ-244 A
7-Days Concrete Compressive Strength Results For Part Of Eastern Side Retaining Walls - Booster Station

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

328 TEST-15-00002-NEJ-245 A

28-Days Concrete Compressive Strength Results For Retaining Walls(Part of Eastern & Southern Sides) Booster 

Station NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

329 TEST-15-00002-NEJ-246 A 28-Days Concrete Compressive Strength Results For Butterfly Chamber Walls Near Sta. 0+010 NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

330 TEST-15-00002-NEJ-247 A
Basecourse Materials Test Results From Stockpiles Sta. 2+250 Align. #04

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

331 TEST-15-00002-NEJ-248 A
7-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Booster Station

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

332 TEST-15-00002-NEJ-249 A Degree of Compaction Retest for Base Course Reinstatement on Sta. 0+120 – Align. #01 NEJ 21-Dec-15 20-Jan-16 23-Dec-15 2 A

333 TEST-15-00002-NEJ-250 A 7-Days Concrete Compressive Strength Results For Dear Abu Daef Small Room Walls NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 B

334 TEST-15-00002-NEJ-251 A
7-Days Concrete Compressive Strength results for part of Northern & Final part of Eastern Sides Retaining Walls - 

Booster Station
NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 B

335 TEST-15-00002-NEJ-252 A
28-Days Concrete Compressive Strength results Casted on 19-Nov. From Addasi Precast Manholes Factory

NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 B
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336 TEST-15-00002-NEJ-253 A Test Results for  Reinforcement Steel Bars Ø 12 & 16  mm Samples From Al-Addsi Precast Chambers Factory NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A

337 TEST-15-00002-NEJ-254 A
Test Results for  Reinforcement Steel Bars Ø 16  mm Samples From Faqqua Reservoir Second Level Columns

NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A

338 TEST-15-00002-NEJ-255 A

28-Days Concrete Compressive Strength Results For Retaining Walls (Completion of Southern Sides) Booster 

Station NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 A

339 TEST-15-00002-NEJ-256 A 7-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Faqqua Reservoir NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

340 TEST-15-00002-NEJ-257 A
7-Days Concrete Compressive Strength Results Casted on 15-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

341 TEST-15-00002-NEJ-258 A Radiographic Test Results For 6” Fabricated Elbows Examination date 08-December-2015 NEJ 27-Dec-15 26-Jan-16 5-Jan-16 9 A

342 TEST-15-00002-NEJ-259 A
Bedding Materials  Test Results From Stockpiles Sta. 3+460 Align. #06

NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 A

343 TEST-15-00002-NEJ-260 A
Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 3+460 Align. 06

NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 A

344 TEST-15-00002-NEJ-261 A
7-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining Walls- 

Booster Station
NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

345 TEST-15-00002-NEJ-262 A
7-Days Concrete Compressive Strength Results For Dear Abu Daef Connection Chamber Roof Slabs (Small & 

Large Rooms)
NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

346 TEST-15-00002-NEJ-263 A 7-Days Concrete Compressive Strength results casted on 16-Dec, 2015 from Addasi precast Manholes Factory NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

347 TEST-15-00002-NEJ-264 A
7-Days Concrete Compressive Strength Results For Living Quarter Edge Foundation

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 C

348 TEST-15-00002-NEJ-265 A
Degree of Compaction Test For First Base Course Layer Under Electrical & Control Room

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 A

349 TEST-15-00002-NEJ-266 A
Degree of Compaction Test For Third Base Course Layer Under Break Tank Foundation

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 A

350 TEST-15-00002-NEJ-267 A
Basecourse Materials Test Results From Stockpiles Sta. 3+480 Align. #06

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

351 TEST-15-00002-NEJ-268 A
28-Days Concrete Compressive Strength Results For Booster Station Retaining Walls (Part Of Eastern Side)

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

352 TEST-15-00002-NEJ-269 A
28-Days Concrete Compressive Strength Results For Booster Station Retaining Walls Foundation (Part Of Western 

Side)
NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

353 TEST-15-00002-NEJ-270 A
28-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Faqqua Reservoir

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

354 TEST-15-00002-NEJ-271 A

28-Days Concrete Compressive Strength Results For Dear Abu Daef Connection

Chamber Foundation NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 D

355 TEST-15-00002-NEJ-272 A
7-Days Concrete Compressive Strength Results Casted on 23-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

356 TEST-15-00002-NEJ-273 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir First Level Frame Beams

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

357 TEST-15-00002-NEJ-274 A

28 & 40-Days Concrete Compressive Strength Results For

Retaining Walls Foundation (Completion of Western Sides) Faqqua Reservoir NEJ 4-Jan-16 3-Feb-16 26-Jan-16 22 C

358 TEST-15-00002-NEJ-275 A
28 & 40-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Roof Slab Near 

Sta. 0+010 - Align. # 01
NEJ 4-Jan-16 3-Feb-16 26-Jan-16 22 C
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359 TEST-15-00002-NEJ-276 A

Degree of Compaction Test & Retest For Base Course Layer Under Asphalted Area From Sta. 5+300 to 5+620A 

long Align. # 01 NEJ 6-Jan-16 5-Feb-16 12-Jan-16 6 A

360 TEST-15-00002-NEJ-277 A

7-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 2+705 to Sta. 2+763 

Align. # 04 NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

361 TEST-15-00002-NEJ-278 A
Bedding Materials Test Results From Stockpiles Sta. 2+770 Align. #06

NEJ 6-Jan-16 5-Feb-16 12-Jan-16 6 A

362 TEST-15-00002-NEJ-279 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+780 Align. 06

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 A

363 TEST-15-00002-NEJ-280 A
28-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Booster Station

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

364 TEST-15-00002-NEJ-281 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Foundation

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

365 TEST-15-00002-NEJ-282 A
7-Days Concrete Compressive Strength Results For Living Quarter Internal Foundation & Slab on Grade

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

366 TEST-15-00002-NEJ-283 A 28-Days Concrete Compressive Strength results for part of eastern side Retaining Walls - Booster Station NEJ 10-Jan-16 9-Feb-16 12-Jan-16 2 C

367 TEST-15-00002-NEJ-283 B 28-Days Concrete Compressive Strength results for part of eastern side Retaining Walls - Booster Station NEJ 17-Jan-16 16-Feb-16 20-Jan-16 3 A

368 TEST-15-00002-NEJ-284 A 28-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls NEJ 10-Jan-16 9-Feb-16 12-Jan-16 2 C

369 TEST-15-00002-NEJ-284 B 28-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls NEJ 17-Jan-16 16-Feb-16 20-Jan-16 3 A

370 TEST-15-00002-NEJ-285 A
28-Days Concrete Compressive Strength Results For Dear Abu Daef Small Room Walls

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 A

371 TEST-15-00002-NEJ-286 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 C

372 TEST-15-00002-NEJ-286 B 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 21-Mar-16 20-Apr-16 22-Mar-16 1 C

373 TEST-15-00002-NEJ-286 C 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 22-Mar-16 21-Apr-16 22-Mar-16 0 E

374 TEST-15-00002-NEJ-287 A

28-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining 

Walls Foundation- - Booster Station NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 A

375 TEST-15-00002-NEJ-288 A Degree of Compaction Test For Final Base Course Layer Under Break Tank Foundation NEJ 12-Jan-16 11-Feb-16 1-Feb-16 20 B

376 TEST-15-00002-NEJ-289 A
Base course Materials Test Results From Stockpiles Sta. 2+800 Align. #06

NEJ 12-Jan-16 11-Feb-16 1-Feb-16 20 B

377 TEST-15-00002-NEJ-290 A
7-Days Concrete Compressive Strength Results Casted on 24-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 B

378 TEST-15-00002-NEJ-291 A
7-Days Concrete Compressive Strength Results For Break Tank Foundation & Slab On Grade

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 B

379 TEST-15-00002-NEJ-292 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Walls

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 B

380 TEST-15-00002-NEJ-293 A Radiographic Test Results For 6” Field Joints Examination date 30-December-2015 NEJ 17-Jan-16 16-Feb-16 31-Jan-16 14 A

381 TEST-15-00002-NEJ-294 A
Radiographic Test Results For Fabricated & Field Joints Examination date 31-December-2015

NEJ 17-Jan-16 16-Feb-16 31-Jan-16 14 A

382 TEST-15-00002-NEJ-295 A
Degree of Compaction Test For Second Base Course Layer Under Electrical & Control Room

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

383 TEST-15-00002-NEJ-296 A
Bedding MaterialsTest Results From Stockpiles Sta. 3+220 Align. #04

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

384 TEST-15-00002-NEJ-297 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 3+230 Align. 04

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

385 TEST-15-00002-NEJ-298 A
28-Days Concrete Compressive Strength & Hardened Concrete Test Results For Deir Abu Daef Connection 

Chamber Foundation.
NEJ 17-Jan-16 16-Feb-16 8-Feb-16 22 A

386 TEST-15-00002-NEJ-299 A
28-Days Concrete Compressive Strength Results Casted on 15-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A
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387 TEST-15-00002-NEJ-300 A

28-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining 

Walls- Booster Station NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

388 TEST-15-00002-NEJ-301 A
28-Days Concrete Compressive Strength Results Casted on 16-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

389 TEST-15-00002-NEJ-302 A
7-Days Concrete Compressive Strength Results Casted on 06-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

390 TEST-15-00002-NEJ-303 A Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 5+310 - Align. #01 NEJ 19-Jan-16 18-Feb-16 19-Jan-16 0 A

391 TEST-15-00002-NEJ-304 A Degree of Compaction Test For Third Base Course Layer Under Electrical & Control Room NEJ 19-Jan-16 18-Feb-16 19-Jan-16 0 A

392 TEST-15-00002-NEJ-305 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+400- Align. #01 NEJ 24-Jan-16 23-Feb-16 1-Feb-16 8 C

393 TEST-15-00002-NEJ-305 B Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+400- Align. #01 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

394 TEST-15-00002-NEJ-306 A

Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Living Quarter, Electrical & Control 

Building and Retaining Walls - Booster Station NEJ 24-Jan-16 23-Feb-16 8-Feb-16 15 A

395 TEST-15-00002-NEJ-307 A
Base course Materials Test Results From Stockpiles Sta. 3+500 Align. #04

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

396 TEST-15-00002-NEJ-308 A

28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 2+705 to Sta. 2+763 

Align. # 04 NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

397 TEST-15-00002-NEJ-309 A
7-Days Concrete Compressive Strength Results Casted on 10-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

398 TEST-15-00002-NEJ-310 A
7-Days Concrete Compressive Strength Results Casted on 12-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

399 TEST-15-00002-NEJ-311 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir First Level Frame Beams

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

400 TEST-15-00002-NEJ-312 A
7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Foundation

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

401 TEST-15-00002-NEJ-313 A

Test Results for Reinforcement Steel Bars Ø 25 mm Samples Used For Faqqua Elevated Reservoir Moment Frame 

Components NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

402 TEST-15-00002-NEJ-314 A 28 & 35-Days Concrete Compressive Strength Results For Living Quarter Edge Foundation NEJ 24-Jan-16 23-Feb-16 1-Feb-16 8 C

403 TEST-15-00002-NEJ-315 A
Degree of Compaction Test Under Retaining Walls Foundation (Completion Of Western & Northern Sides) - 

Booster Station
NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

404 TEST-15-00002-NEJ-316 A
28-Days Concrete Compressive Strength Results Casted on 23-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 25-Jan-16 24-Feb-16 26-Jan-16 1 A

405 TEST-15-00002-NEJ-317 A 7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Foundation NEJ 25-Jan-16 24-Feb-16 26-Jan-16 1 A

406 TEST-15-00002-NEJ-318 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Foundation NEJ 25-Jan-16 24-Feb-16 26-Jan-16 1 A

407 TEST-15-00002-NEJ-319 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+270 & 5+510- Align. #01 NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 C

408 TEST-15-00002-NEJ-319 B Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+270 & 5+510- Align. #01 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

409 TEST-15-00002-NEJ-320 A
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Foundation

NEJ 28-Jan-16 27-Feb-16 2-Feb-16 5 A

410 TEST-15-00002-NEJ-321 A
7-Days Concrete Compressive Strength Results For Living Quarter Walls NEJ 28-Jan-16 27-Feb-16 2-Feb-16 5 B

411 TEST-15-00002-NEJ-322 A 28-Days Concrete Compressive Strength Results Casted on 24-Dec, 2015 From Addasi Precast Manholes Factory NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

412 TEST-15-00002-NEJ-323 A
28-Days Concrete Compressive Strength Results For Dear Abu Daef Connection Chamber Roof Slabs(Small & 

Large Rooms)
NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 C
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413 TEST-15-00002-NEJ-324 A 7-Days Concrete Compressive Strength Results Casted on 18-Jan, 2016 From Addasi Precast Manholes Factory NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

414 TEST-15-00002-NEJ-325 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Frame Beams

NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

415 TEST-15-00002-NEJ-326 A
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 C

416 TEST-15-00002-NEJ-326 B
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 28-Mar-16 27-Apr-16 6-Apr-16 9 E

417 TEST-15-00002-NEJ-327 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Foundation NEJ 28-Jan-16 27-Feb-16 2-Feb-16 5 A

418 TEST-15-00002-NEJ-328 A
7-Days Concrete Compressive Strength Results For Retaining Walls Foundation Completion Of Western & 

Northern Sides - Booster Station
NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

419 TEST-15-00002-NEJ-329 A
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Walls

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 B

420 TEST-15-00002-NEJ-330 A

28-Days Concrete Compressive Strength Results For Living Quarter Internal Foundation &

Slab on Grade NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

421 TEST-15-00002-NEJ-331 A
7-Days Concrete Compressive Strength Results For Living Quarter Roof Slab

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 B

422 TEST-15-00002-NEJ-332 A
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Roof Slabs

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

423 TEST-15-00002-NEJ-333 A
7-Days Concrete Compressive Strength Results For Retaining Walls Completion Of Western &Northern Sides - 

Booster Station
NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

424 TEST-15-00002-NEJ-334 A
28-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Walls

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

425 TEST-15-00002-NEJ-335 A
28-Days Concrete Compressive Strength Results For Break Tank Foundation & Slab On Grade

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

426 TEST-15-00002-NEJ-336 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

427 TEST-15-00002-NEJ-337 A

Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 0+090 & 0+175 -

Align. #08 NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

428 TEST-15-00002-NEJ-338 A
7-Days Concrete Compressive Strength Results Casted on 21-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

429 TEST-15-00002-NEJ-339 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Walls and Slab on Grade NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

430 TEST-15-00002-NEJ-340 A 7-Days Concrete Compressive Strength Results For Flow Monitoring no. 3 Roof Slab NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

431 TEST-15-00002-NEJ-341 A
Test Results for Reinforcement Steel Bars Ø 14 mm Samples Used For Faqqua Elevated Reservoir Third Level 

Beams
NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

432 TEST-15-00002-NEJ-342 A 28-Days Concrete Compressive Strength Results Casted on 06-Jan, 2016 From Addasi Precast Manholes Factory NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

433 TEST-15-00002-NEJ-343 A Test Results From Compacted Base Course Layer on Sta. 0+100 & 0+130 - Align. #08 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

434 TEST-15-00002-NEJ-344 A Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 0+100 & 0+130 - Align. #08 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

435 TEST-15-00002-NEJ-345 A
7-Days Concrete Compressive Strength Results Casted on 30-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 B

436 TEST-15-00002-NEJ-346 A 7-Days Concrete Compressive Strength Results For Living Quarter Roof Parapet & Drain Pit Under Booster Pumps NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 C

437 TEST-15-00002-NEJ-347 A
7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Foundation

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 B

438 TEST-15-00002-NEJ-348 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Columns & Stairs

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A
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439 TEST-15-00002-NEJ-349 A
28-Days Concrete Compressive Strength Results Casted on 10-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

440 TEST-15-00002-NEJ-350 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 0+100- Align. #08 & Sta. 5+660 - Align. #01 NEJ 9-Feb-16 10-Mar-16 21-Feb-16 12 A

441 TEST-15-00002-NEJ-351 A
7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Walls

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

442 TEST-15-00002-NEJ-352 A
7-Days Concrete Compressive Strength Results For Arrabuna Connection Chamber Foundation

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

443 TEST-15-00002-NEJ-353 A Geotechnical Recommendation for Area Under Booster Pumps Foundation NEJ 11-Feb-16 12-Mar-16 21-Feb-16 10 A

444 TEST-15-00002-NEJ-354 A 7-Days Concrete Compressive Strength Results Casted on 02-Feb, 2016 From Addasi Precast Manholes Factory NEJ 14-Feb-16 15-Mar-16 15-Feb-16 1 A

445 TEST-15-00002-NEJ-355 A 28-Days Concrete Compressive Strength Results Casted on 12-Jan, 2016 From Addasi Precast Manholes Factory NEJ 14-Feb-16 15-Mar-16 15-Feb-16 1 A

446 TEST-15-00002-NEJ-356 A

28-Days Concrete Compressive Strength Results For Deir Gazala Connection

Chamber Foundation NEJ 14-Feb-16 15-Mar-16 15-Feb-16 1 A

447 TEST-15-00002-NEJ-357 A
Hollow Concrete Block Used For Living Quarter

NEJ 14-Feb-16 15-Mar-16 03-09-16 24 A

448 TEST-15-00002-NEJ-358 A
7-Days Concrete Compressive Strength Results Casted on 06-Feb, 2016 From Addasi Precast Manholes Factory

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

449 TEST-15-00002-NEJ-359 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Foundation NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

450 TEST-15-00002-NEJ-360 A
28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Foundation

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

451 TEST-15-00002-NEJ-361 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Foundation NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 C

452 TEST-15-00002-NEJ-361 B 28-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Foundation NEJ 17-May-16 16-Jun-16 19-May-16 2 A

452 TEST-15-00002-NEJ-362 A
28-Days Concrete Compressive Strength Results For Living Quarter Walls

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 C

453 TEST-15-00002-NEJ-362 B
28-Days Concrete Compressive Strength Results For Living Quarter Walls

NEJ 17-May-16 16-Jun-16 19-May-16 2 A

453 TEST-15-00002-NEJ-363 A
7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Walls

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

454 TEST-15-00002-NEJ-364 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Frame Beams NEJ 17-Feb-16 18-Mar-16 21-Feb-16 4 C

455 TEST-15-00002-NEJ-365 A Degree of Compaction Test For First Base Course Layer Under Booster Pumps Area NEJ 17-Feb-16 18-Mar-16 21-Feb-16 4 A

456 TEST-15-00002-NEJ-366 A Degree of Compaction Test & Retest For Second Base Course Layer Under Booster Pumps Area NEJ 17-Feb-16 18-Mar-16 21-Feb-16 4 A

457 TEST-15-00002-NEJ-367 A Hydraulic Test Reports For Faqqua & Jalbun Booster Pumps NEJ 23-Feb-16 24-Mar-16 21-Mar-16 27 C

458 TEST-15-00002-NEJ-368 A Degree of Compaction Test For Base Course Layer Under Asphalted Area From Sta. 0+300 To 0+730 - Align. #08 NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

459 TEST-15-00002-NEJ-369 A Degree of Compaction Test For Base Course Layer Under Asphalted Area From Sta. 0+130 To 0+300 - Align. #08 NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

460 TEST-15-00002-NEJ-370 A 7-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Roof Slabs NEJ 28-Feb-16 29-Mar-16 8-Mar-16 9 E

461 TEST-15-00002-NEJ-371 A 7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Roof Slabs NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

462 TEST-15-00002-NEJ-372 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Walls

NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

463 TEST-15-00002-NEJ-373 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Walls NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

464 TEST-15-00002-NEJ-374 A
7-Days Concrete Compressive Strength Results Casted on 10-Feb, 2016 From Addasi Precast Manholes Factory

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

465 TEST-15-00002-NEJ-375 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Foundation NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

466 TEST-15-00002-NEJ-376 A 7-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Walls NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A
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467 TEST-15-00002-NEJ-377 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Frame Beams

NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

468 TEST-15-00002-NEJ-378 A

28-Days Concrete Compressive Strength Results For Retaining Walls Foundation Completion Of Western & 

Northern Sides - Booster Station NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

469 TEST-15-00002-NEJ-379 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 C

470 TEST-15-00002-NEJ-379 B 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 17-May-16 16-Jun-16 19-May-16 2 A

470 TEST-15-00002-NEJ-380 A 28-Days Concrete Compressive Strength Results Casted on 18-Jan, 2016 From Addasi Precast Manholes Factory NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

471 TEST-15-00002-NEJ-381 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Walls NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

472 TEST-15-00002-NEJ-382 A 7-Days Concrete Compressive Strength Results Casted on 14-Feb, 2016 From Addasi Precast Manholes Factory NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

473 TEST-15-00002-NEJ-383 A
28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Roof Slabs

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

474 TEST-15-00002-NEJ-384 A

28-Days Concrete Compressive Strength Results For Retaining Walls Completion Of Western &Northern

Sides - Booster Station NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

475 TEST-15-00002-NEJ-385 A
28-Days Concrete Compressive Strength Results For Living Quarter Roof Slab

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

476 TEST-15-00002-NEJ-386 A 28-Days Concrete Compressive Strength Results For Flow Monitoring no. 3 Roof Slab NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

477 TEST-15-00002-NEJ-387 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Walls and Slab on Grade NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

478 TEST-15-00002-NEJ-388 A 28-Days Concrete Compressive Strength Results Casted on 21-Jan, 2016 From Addasi Precast Manholes Factory NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

479 TEST-15-00002-NEJ-389 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Columns & Stairs NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

480 TEST-15-00002-NEJ-390 A 7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Roof Slabs NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

481 TEST-15-00002-NEJ-391 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Roof Slab NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

482 TEST-15-00002-NEJ-392 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Fourth Level Columns & Stairs

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

483 TEST-15-00002-NEJ-393 A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Sta. 0+270- Align. #08 NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

485 TEST-15-00002-NEJ-394 A
Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Electrical & Control Room Roof Slab

NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

486 TEST-15-00002-NEJ-395 A
7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Foundation

NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

487 TEST-15-00002-NEJ-396 A
7-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Slab NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

488 TEST-15-00002-NEJ-397 A
28-Days Concrete Compressive Strength Results For Arrana Connection Chamber Foundation NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

489 TEST-15-00002-NEJ-398 A
28-Days Concrete Compressive Strength Results Casted on 30-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

490 TEST-15-00002-NEJ-399 A
28-Days Concrete Compressive Strength Results For Living Quarter Roof Parapet & Drain Pit Under Booster 

Pumps
NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

491 TEST-15-00002-NEJ-400 A 28-Days Concrete Compressive Strength Results For Arrabuna Connection Chamber Foundation NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

492 TEST-15-00002-NEJ-401 A 28-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Walls NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

493 TEST-15-00002-NEJ-402 A Degree of Compaction Retest for Base Course Reinstatement on Sta. 0+120 – Align. #01 NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

494 TEST-15-00002-NEJ-403 A
Degree of Compaction Retest for Base Course Reinstatement From Sta. 5+740 To Sta. 7+160 – Align. #01

NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

495 TEST-15-00002-NEJ-404 A 7-Days Concrete Compressive Strength Results For Booster Pumps Foundation & Drain Pit Walls 90X90 CM NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 E
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496 TEST-15-00002-NEJ-405 A
28-Days Concrete Compressive Strength Results Casted on 02-Feb, 2016 From Addasi Precast Manholes Factory

NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 A

497 TEST-15-00002-NEJ-406 A Natural Sand Test Results From Al-Karmel Plant Stockpiles NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 E

498 TEST-15-00002-NEJ-407 A 28-Days Concrete Compressive Strength Results Casted on 06-Feb, 2016 From Addasi Precast Manholes Factory NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 A

499 TEST-15-00002-NEJ-408 A
28-Days Concrete Compressive Strength Results For Arrana Connection Chamber Walls NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 A

500 TEST-15-00002-NEJ-409 A
7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Walls NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 E

501 TEST-15-00002-NEJ-410 A Marshal Analysis Test Results for 3/4"Asphalt Sample Near Sta. 0+440- Align. #08 NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 A

502 TEST-15-00002-NEJ-411 A
Natural Sand Test Results From Al-Karmel Plant Stockpiles - Sampling Date 08-Mar, 2016

NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 E

503 TEST-15-00002-NEJ-412 A 28-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Walls NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 A

504 TEST-15-00002-NEJ-413 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Frame Beams

NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 A

505 TEST-15-00002-NEJ-414 A
ABB Flow Meters Certificate Of Calibration

NEJ 17-Mar-16 16-Apr-16 6-Apr-16 20 C

506 TEST-15-00002-NEJ-414 B
ABB Flow Meters Certificate Of Calibration

NEJ 17-Apr-16 17-May-16 26-Apr-16 9 A

506 TEST-15-00002-NEJ-415 A
7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Roof Slabs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 E

507 TEST-15-00002-NEJ-416 A 7-Days Concrete Compressive Strength Results For Part Of Booster Pump Walls (West, North & South) NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 C

508 TEST-15-00002-NEJ-416 B 7-Days Concrete Compressive Strength Results For Part Of Booster Pump Walls (West, North & South) NEJ 17-May-16 16-Jun-16 19-May-16 2 E

508 TEST-15-00002-NEJ-417 A 28-Days Concrete Compressive Strength Results Casted on 14-Feb, 2016 From Addasi Precast Manholes Factory NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

509 TEST-15-00002-NEJ-418 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Walls NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

510 TEST-15-00002-NEJ-419 A 28-Days Concrete Compressive Strength Results Casted on 10-Feb, 2016 From Addasi Precast Manholes Factory NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

511 TEST-15-00002-NEJ-420 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Foundation NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

512 TEST-15-00002-NEJ-421 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Roof Slab NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

513 TEST-15-00002-NEJ-422 A 28-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Roof Slabs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

514 TEST-15-00002-NEJ-423 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Fourth Level Columns & Stairs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

515 TEST-15-00002-NEJ-424 A 28-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Roof Slabs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

516 TEST-15-00002-NEJ-425 A 7-Days Concrete Compressive Strength Results For Break Tank Walls - Booster Station NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 E

517 TEST-15-00002-NEJ-426 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Parapet NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 E

518 TEST-15-00002-NEJ-427 A 28-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Foundation NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

519 TEST-15-00002-NEJ-428 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Slab NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

520 TEST-15-00002-NEJ-429 A 28-Days Concrete Compressive Strength Results For Booster Pumps Foundation & Drain Pit Walls 90X90 CM NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

521 TEST-15-00002-NEJ-430 A
Test Results for Reinforcement Steel Bars Ø 14, 16 & 20 mm Samples Used For Faqqua Reservoir Bottom Slab & 

Staircase
NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

522 TEST-15-00002-NEJ-431 A Factory Test Report for Electrical Panel Boards NEJ 30-Mar-16 29-Apr-16 04-20-16 21 C
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523 TEST-15-00002-NEJ-432 A Test Results For Base Course Layer From Sta. 0+890 To 1+150 -Align. #05 NEJ 30-Mar-16 29-Apr-16 6-Apr-16 7 A

524 TEST-15-00002-NEJ-433 A Natural Sand Used For Plastering Work NEJ 30-Mar-16 29-Apr-16 5-Apr-16 6 C

525 TEST-15-00002-NEJ-434 A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Sta. 2+000- Align. #04 NEJ 30-Mar-16 29-Apr-16 6-Apr-16 7 C

526 TEST-15-00002-NEJ-435 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Bottom Slab & External Staircase NEJ 3-Apr-16 3-May-16 5-Apr-16 2 E

527 TEST-15-00002-NEJ-436 A 7-Days Concrete Compressive Strength Results For Eastern Side of Booster Pumps Trench Walls NEJ 3-Apr-16 3-May-16 5-Apr-16 2 E

528 TEST-15-00002-NEJ-437 A Pipelines Welding Inspection Report NEJ 3-Apr-16 3-May-16 28-Apr-16 25 C

529 TEST-15-00002-NEJ-437 B Pipelines Welding Inspection Report NEJ 22-May-16 21-Jun-16 Under Review

529 TEST-15-00002-NEJ-438 A Degree of Compaction Test for Base Course Layer  on  Sta. 1+920 & Sta. 2+050 – Align. #04 NEJ 4-Apr-16 4-May-16 6-Apr-16 2 A

530 TEST-15-00002-NEJ-439 A Degree of Compaction Test for Base Course Layer  on  Sta. 2+150 & Sta. 2+250 – Align. #04 NEJ 4-Apr-16 4-May-16 6-Apr-16 2 A

531 TEST-15-00002-NEJ-440 A
28-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Walls

NEJ 5-Apr-16 5-May-16 5-Apr-16 0 A

532 TEST-15-00002-NEJ-441 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Walls NEJ 6-Apr-16 6-May-16 6-Apr-16 0 A

533 TEST-15-00002-NEJ-442 A 28-Days Concrete Compressive Strength Results For Arrana Connection Chamber Roof Slabs NEJ 6-Apr-16 6-May-16 6-Apr-16 0 A

534 TEST-15-00002-NEJ-443 A 28-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Roof Slabs NEJ 10-Apr-16 10-May-16 11-Apr-16 1 A

535 TEST-15-00002-NEJ-444 A 28-Days Concrete Compressive Strength Results For Part Of Booster Pump Walls (West, North & South) NEJ 10-Apr-16 10-May-16 11-Apr-16 1 A

536 TEST-15-00002-NEJ-445 A Degree of Compaction Test for Subgrade Layer On Sta. 0+900 & Sta. 1+050 - Align. #05 NEJ 11-Apr-16 11-May-16 14-Apr-16 3 A

537 TEST-15-00002-NEJ-446 A Radiographic Test Results For 6” Field Joints Examination date 13-January-2016 NEJ 11-Apr-16 11-May-16 18-Apr-16 7 A

538 TEST-15-00002-NEJ-447 A Radiographic Test Results For 6” Fabricated  Elbows Examination date 14-January-2016 NEJ 11-Apr-16 11-May-16 18-Apr-16 7 A

 
 
Page 118 of 147



Date :May 30,2016

Approval 

Status

Spec. 

No.

QC-Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

539 TEST-15-00002-NEJ-448 A Radiographic Test Results For 8” Field Joints & Fabricated Spools Examination date 04-February-2016 NEJ 11-Apr-16 11-May-16 18-Apr-16 7 A

540
TEST-15-00002-NEJ-449

A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Parapet NEJ 17-Apr-16 17-May-16 19-Apr-16 2 A

541
TEST-15-00002-NEJ-450

A Marshal Analysis Test Results for 3/4" Asphalt From Sta. 2+080 to 2+260- Align. #04 NEJ 17-Apr-16 17-May-16 19-Apr-16 2 A

542
TEST-15-00002-NEJ-451

A Marshal Analysis Test Results for 3/4" Asphalt Sample From Sta. 0+000 to Sta. 0+235- Align. #03 NEJ 17-Apr-16 17-May-16 19-Apr-16 2 A

543
TEST-15-00002-NEJ-452

A Degree of Compaction Test for Base Course Layer on Sta. 0+120 & Sta. 0+260– Align. #03 NEJ 17-Apr-16 17-May-16 19-Apr-16 2 A

544
TEST-15-00002-NEJ-453

A Degree of Compaction Test for Base Course Layer on Sta. 0+950 & Sta. 1+100– Align. #05 NEJ 17-Apr-16 17-May-16 19-Apr-16 2 A

545
TEST-15-00002-NEJ-454

A Test Results for Reinforcement Steel Bars Ø 14, 16, 20 & 25 mm Samples Used For Faqqua Reservoir Roof Slab & 

External Stair

NEJ 24-Apr-16 24-May-16 28-Apr-16 4 A

546 TEST-15-00002-NEJ-455 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Bottom Slab & External Staircase NEJ 24-Apr-16 24-May-16 27-Apr-16 3 C

547 TEST-15-00002-NEJ-456 A Degree of Compaction Retest for Base Course Reinstatement From Sta. 0+700 To Sta. 1+700 – Align. #06 NEJ 24-Apr-16 24-May-16 15-May-16 21 A

548
TEST-15-00002-NEJ-457

A 28-Days Concrete Compressive Strength Results For Eastern Side of Booster Pumps Trench Walls NEJ 24-Apr-16 24-May-16 24-Apr-16 0 A

549
TEST-15-00002-NEJ-458

A Radiographic Test Results For 8” & 10” Field Joints Examination date 04-April-2016 NEJ 24-Apr-16 24-May-16 27-Apr-16 3 A

550
TEST-15-00002-NEJ-459

A
Marshal Analysis Test Results for 3/4" Asphalt Sample  from Sta. 0+227 to Sta. 0+740 (Sta. 0+550) - AL # 08

NEJ 25-Apr-16 25-May-16 15-May-16 20 A

551
TEST-15-00002-NEJ-460

A
Marshal Analysis Test Results for 3/4" Asphalt Sample near Sta. 0+110 - AL # 08

NEJ 25-Apr-16 25-May-16 15-May-16 20 A

552
TEST-15-00002-NEJ-461

A Degree of Compaction Test For Base Course Layer Under Entrance Retaining Walls NEJ 3-May-16 2-Jun-16 15-May-16 12 C

553 TEST-15-00002-NEJ-462 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Roof Slab & External Stair NEJ 3-May-16 2-Jun-16 15-May-16 12 E

554
TEST-15-00002-NEJ-463

A 28 & 43-Days Concrete Compressive Strength Results For Break Tank Walls - Booster Station NEJ 3-May-16 2-Jun-16 26-May-16 23 A

555
TEST-15-00002-NEJ-464

A Test Results For Base Course Layer From Sta. 2+300 To 2+580 -Align. #04. NEJ 4-May-16 3-Jun-16 10-May-16 6 A

556
TEST-15-00002-NEJ-465

A Degree of Compaction Test for Base Course Layer on Sta. 2+350 & Sta. 2+500 – Align. #04 NEJ 4-May-16 3-Jun-16 15-May-16 11 C

557 TEST-15-00002-NEJ-466 A Ceramic Tiles Test Reports For Living Quarter Floors & Walls NEJ 8-May-16 7-Jun-16 15-May-16 7 A

558 TEST-15-00002-NEJ-467 A 7 -Days Concrete Compressive Strength Results For Booster Pumps Slab On Grade NEJ 9-May-16 8-Jun-16 15-May-16 6 C

559 TEST-15-00002-NEJ-468 A 7 -Days Concrete Compressive Strength Results For Entrance Retaining Walls Foundation & Duct Banks NEJ 9-May-16 8-Jun-16 15-May-16 6 E

560 TEST-15-00002-NEJ-469 A 28 -Days Concrete Compressive Strength Results For Faqqua Elevated Reservoir Walls NEJ 9-May-16 8-Jun-16 15-May-16 6 C

561 TEST-15-00002-NEJ-469 B 28 -Days Concrete Compressive Strength Results For Faqqua Elevated Reservoir Walls NEJ 17-May-16 16-Jun-16 19-May-16 2 A

561 TEST-15-00002-NEJ-470 A 28 -Days Concrete Compressive Strength Results For Break Tank Roof Slab NEJ 9-May-16 8-Jun-16 11-May-16 2 A

562 TEST-15-00002-NEJ-471 A 45-Days Concrete Compressive Strength Results For Faqqua Reservoir Bottom Slab & External Staircase NEJ 9-May-16 8-Jun-16 26-May-16 17 A

563 TEST-15-00002-NEJ-472 A Degree of Compaction Test For First Base Course Layer Under Booster Station Entrance Road NEJ 9-May-16 8-Jun-16 11-May-16 2 C

564 TEST-15-00002-NEJ-472 B Degree of Compaction Test For First Base Course Layer Under Booster Station Entrance Road NEJ 15-May-16 14-Jun-16 17-May-16 2 A

565 TEST-15-00002-NEJ-473 A Degree of Compaction Test for Base Course Layer on Sta. 7+550 & Sta. 7+640 – Align. #01 NEJ 9-May-16 8-Jun-16 11-May-16 2 A

566 TEST-15-00002-NEJ-474 A Marshal Analysis Test Results for 3/4" Asphalt Sample From Sta. 2+260 to Sta. 2+460- Align. #04 NEJ 15-May-16 14-Jun-16 17-May-16 2 A

567 TEST-15-00002-NEJ-475 A Marshal Analysis Test Results for 3/4" Asphalt Sample From Sta. 2+460 to Sta. 2+580- Align. #04 NEJ 15-May-16 14-Jun-16 17-May-16 2 A

568 TEST-15-00002-NEJ-476 A 7 -Days Concrete Compressive Strength Results For Booster Entrance Retaining Walls & Duct Bank NEJ 15-May-16 14-Jun-16 17-May-16 2 E

569 TEST-15-00002-NEJ-477 A Degree of Compaction Test For Final Selected Material Layer Between Living Quarter & Electrical Room NEJ 15-May-16 14-Jun-16 17-May-16 2 A

570 TEST-15-00002-NEJ-478 A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Station 7+460 - Align. #01 NEJ 17-May-16 16-Jun-16 19-May-16 2 A

571
TEST-15-00002-NEJ-479

A Degree of Compaction Test for Base Course Layer on Sta. 7+670 & Sta. 7+220 – Align. #01 NEJ 26-May-16 25-Jun-16 05-30-16 4 A
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572
TEST-15-00002-NEJ-480

A Degree of Compaction Test for Base Course Layer on Sta. 5+550 – Align. #01 NEJ 26-May-16 25-Jun-16 05-30-16 4 A

573
TEST-15-00002-NEJ-481

A Degree of Compaction Test for Base Course Layer on Sta. 7+050 & Sta. 7+160 – Align. #01 NEJ 26-May-16 25-Jun-16 05-30-16 4 A

574 TEST-15-00002-NEJ-482 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Roof Slab & External Stair NEJ 26-May-16 25-Jun-16 30-May-16 4 A

575 TEST-15-00002-NEJ-483 A Power Cable Factory Test Report NEJ 26-May-16 25-Jun-16 Under Review

576
TEST-15-00002-NEJ-484

A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Station 7+670 - Align. #01 NEJ 26-May-16 25-Jun-16 30-May-16 4 A

577 TEST-15-00002-NEJ-485 A Degree of Compaction Test for Base Course Layer on Sta. 0+020 & Sta. 0+820 – Align. #08 NEJ 30-May-16 29-Jun-16 Under Review

578
TEST-15-00002-NEJ-486

A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Station 7+100 - Align. #01 NEJ 30-May-16 29-Jun-16 Under Review

579 TEST-15-00002-NEJ-487 A 28 -Days Concrete Compressive Strength Results For Entrance Retaining Walls Foundation & Duct Banks NEJ 30-May-16 29-Jun-16 Under Review
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1 SUB-15-00002-NEJ-001A A Performance and Maintenance Guarantee NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 E

2 SUB-15-00002-NEJ-002A A Scheduling Qualification Submittals NEJ 8-Feb-15 10-Mar-15 18-Feb-15 10 A

3 SUB-15-00002-NEJ-003A A Field Office Furniture NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

4 SUB-15-00002-NEJ-004A A Field Office Computer systems NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

5 SUB-15-00002-NEJ-005A A Engineer's Field Office Layout NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

6 SUB-15-00002-NEJ-006A A Dumping Site NEJ 11-Feb-15 13-Mar-15 16-Feb-15 5 B

7 SUB-15-00002-NEJ-007A A Quality Control Program Plan (QCP) NEJ 12-Feb-15 14-Mar-15 24-Feb-15 12 C

8 SUB-15-00002-NEJ-007B B Quality Control Program Plan (QCP) NEJ 5-Mar-15 4-Apr-15 24-Mar-15 19 B

9 SUB-15-00002-NEJ-008A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

10 SUB-15-00002-NEJ-009A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

11 SUB-15-00002-NEJ-010A A KSB Ball Valves DN50 & Smaller NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

12 SUB-15-00002-NEJ-011A A Dismantling Joint PN16 & 25 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

13 SUB-15-00002-NEJ-012A A  Insurances NEJ 16-Feb-15 18-Mar-15 16-Feb-15 0 E

14 SUB-15-00002-NEJ-013A A Storage Yard layout NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 B

15 SUB-15-00002-NEJ-014A A Butterfly Valves PN16 & PN25 NEJ 19-Feb-15 21-Mar-15 16-Mar-15 25 D

16 SUB-15-00002-NEJ-014B B Butterfly Valves PN16 & PN25 NEJ 29-Mar-15 28-Apr-15 14-Apr-15 16 C

17 SUB-15-00002-NEJ-014C C Butterfly Valves PN16 & PN25 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

18 SUB-15-00002-NEJ-015A A 60 -Days Plan of Operation Schedule NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

19 SUB-15-00002-NEJ-016A A Steel Pipes 8",10”& 16" NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

20 SUB-15-00002-NEJ-017A A 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

21 SUB-15-00002-NEJ-017B B 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 28-Apr-15 28-May-15 4-May-15 6 E

22 SUB-15-00002-NEJ-018A A KSB Gate Valves 2,3-4'' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

23 SUB-15-00002-NEJ-018B B KSB Gate Valves 2,3-4'' PN 16 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

24 SUB-15-00002-NEJ-018C C KSB Gate Valves 2,3-4'' PN 16 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

25 SUB-15-00002-NEJ-019A A KSB Gate Valves 6, 8 & 10' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

26 SUB-15-00002-NEJ-019B B Gate valves 6, 8 & 10' PN 16 NEJ 28-May-15 27-Jun-15 Retracted

27 SUB-15-00002-NEJ-019B B KSB Gate Valves 6, 8 & 10' PN 16 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

28 SUB-15-00002-NEJ-020A A Combination Air Valves 3&4 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

29 SUB-15-00002-NEJ-021A A Combination Air Valves 1"&2" NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

30 SUB-15-00002-NEJ-022A A Bolts, Washers and Nuts NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

31 SUB-15-00002-NEJ-023A A Steel Fittings Supplied by Alonim NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

32 SUB-15-00002-NEJ-024A A Pipe Heat Shrinkable Sleeve & Tape NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

33 SUB-15-00002-NEJ-025A A Flange Insulation Kit (SGM) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

34 SUB-15-00002-NEJ-026A A Welding Procedure Specification NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

35 SUB-15-00002-NEJ-026B B Welding Procedure Specification NEJ 30-Mar-15 29-Apr-15 13-Apr-15 14 B

36 SUB-15-00002-NEJ-027A A Field office HVAC system layout NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

37 SUB-15-00002-NEJ-028A A 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

38 SUB-15-00002-NEJ-028B B 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 28-Apr-15 28-May-15 4-May-15 6 E

39 SUB-15-00002-NEJ-029A A Steel Flanges (Hubbed Slip On- Type12) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

40 SUB-15-00002-NEJ-030A A  Dilapidation Survey for Alignment # 2 NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 C

41 SUB-15-00002-NEJ-030B B  Dilapidation Survey for Alignment # 2 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

42 SUB-15-00002-NEJ-030C C Dilapidation Survey for Alignment # 2 NEJ 26-Apr-15 26-May-15 Retracted

43 SUB-15-00002-NEJ-030C C  Dilapidation Survey for Alignment # 2 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 B

44 SUB-15-00002-NEJ-031A A  Submittals Schedule NEJ 24-Feb-15 26-Mar-15 24-Mar-15 28 C

45 SUB-15-00002-NEJ-031B B Submittals Schedule NEJ 9-Jun-15 9-Jul-15 5-Jul-15 26 B

46 SUB-15-00002-NEJ-032A A General Construction Method Statement NEJ 26-Feb-15 28-Mar-15 16-Mar-15 18 C

47 SUB-15-00002-NEJ-032B B General Construction Method Statement NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

48 SUB-15-00002-NEJ-033A A Dilapidation Survey For Faqqu’a Elevated Reservoir NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

49 SUB-15-00002-NEJ-034A A Dilapidation Survey For Faqqu’a Jalbon Booster Station NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

50 SUB-15-00002-NEJ-035A A Safety Plan NEJ 3-Mar-15 2-Apr-15 25-Mar-15 22 C

51 SUB-15-00002-NEJ-035B B Safety Plan NEJ 9-Apr-15 9-May-15 16-Apr-15 7 B

52 SUB-15-00002-NEJ-036A A Steel Pipes 6” NEJ 5-Mar-15 4-Apr-15 16-Mar-15 11 C
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53 SUB-15-00002-NEJ-036B B Steel Pipes 6” NEJ 28-Apr-15 28-May-15 11-May-15 13 E

54 SUB-15-00002-NEJ-037A A  Strainer PN16-PN25 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

55 SUB-15-00002-NEJ-038A A High Potential Magnesium Anodes NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

56 SUB-15-00002-NEJ-039A A Test Station for Cathodic Protection NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

57 SUB-15-00002-NEJ-040A A Strainers PN40 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

58 SUB-15-00002-NEJ-041A A Environmental Monitoring and Mitigation Plan NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

59 SUB-15-00002-NEJ-042A A Dismantling Joints PN40 NEJ 8-Mar-15 7-Apr-15 15-Mar-15 7 B

60 SUB-15-00002-NEJ-043A A Risk Management Plan NEJ 8-Mar-15 7-Apr-15 12-Mar-15 4 B

61 SUB-15-00002-NEJ-044A A Temporary Signs NEJ 8-Mar-15 7-Apr-15 Retracted

62 SUB-15-00002-NEJ-044A A Temporary Project Signs NEJ 10-Mar-15 9-Apr-15 16-Mar-15 6 B

63 SUB-15-00002-NEJ-045A A Flow meter MAG 8000 DC NEJ 10-Mar-15 9-Apr-15 30-Mar-15 20 B

64 SUB-15-00002-NEJ-046A A Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

65 SUB-15-00002-NEJ-046B B Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

66 SUB-15-00002-NEJ-047A A Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

67 SUB-15-00002-NEJ-047B B Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

68 SUB-15-00002-NEJ-048A A Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

69 SUB-15-00002-NEJ-048B B Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

70 SUB-15-00002-NEJ-049A A Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

71 SUB-15-00002-NEJ-049B B Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

72 SUB-15-00002-NEJ-050A A Flow meter MAG3100 AC DN 150mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

73 SUB-15-00002-NEJ-050B B Flow meter MAG3100 AC DN 150mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

74 SUB-15-00002-NEJ-051A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

75 SUB-15-00002-NEJ-051B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

76 SUB-15-00002-NEJ-052A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

77 SUB-15-00002-NEJ-052B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

78 SUB-15-00002-NEJ-053A A Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

79 SUB-15-00002-NEJ-053B B Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

80 SUB-15-00002-NEJ-054A A Radiographic Third Party Testing Lab - Gabi Shoef Ltd. NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 A

81 SUB-15-00002-NEJ-055A A Geotechnical  & Material Testing Center NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

82 SUB-15-00002-NEJ-056A A Hijjawi Construction Labs (HCL) NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

83 SUB-15-00002-NEJ-056B B Hijjawi Construction Labs (HCL) NEJ 27-Apr-15 27-May-15 18-May-15 21 D

84 SUB-15-00002-NEJ-056C C Hijjawi Construction Labs (HCL) NEJ 26-Aug-15 25-Sep-15 1-Sep-15 6 E

85 SUB-15-00002-NEJ-057A A Birzeit University Testing Labs NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

86 SUB-15-00002-NEJ-058A A Bulk Water Meter Station. NEJ 17-Mar-15 16-Apr-15 30-Mar-15 13 B

87 SUB-15-00002-NEJ-059A A Float Control Valves. NEJ 17-Mar-15 16-Apr-15 1-Apr-15 15 C

88 SUB-15-00002-NEJ-059B B Float Control Valves. NEJ 14-Apr-15 14-May-15 23-Apr-15 9 C

89 SUB-15-00002-NEJ-059C C Float Control Valves. NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

90 SUB-15-00002-NEJ-060A A RTU Hardware NEJ 17-Mar-15 16-Apr-15 6-Apr-15 20 C

91 SUB-15-00002-NEJ-060B B RTU Hardware NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

92 SUB-15-00002-NEJ-061A A RTU Redundant Power Supply NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C

93 SUB-15-00002-NEJ-061B B RTU Redundant Power Supply NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

94 SUB-15-00002-NEJ-062A A RTU Selectivity NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C

95 SUB-15-00002-NEJ-062B B RTU Selectivity NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

96 SUB-15-00002-NEJ-063A A Swing Check Valves PN16-PN25-PN40 NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 D

97 SUB-15-00002-NEJ-063B B Swing Check Valves PN16-PN25-PN40 NEJ 28-Apr-15 28-May-15 4-May-15 6 E

98 SUB-15-00002-NEJ-064A A Traffic Plan For Area A&B NEJ 17-Mar-15 16-Apr-15 9-Apr-15 23 D

99 SUB-15-00002-NEJ-064B B Traffic Plan For Area A&B NEJ 19-Apr-15 19-May-15 29-Apr-15 10 C

100 SUB-15-00002-NEJ-064C C Traffic Plan For Area A&B NEJ 19-May-15 18-Jun-15 7-Jun-15 19 B

101 SUB-15-00002-NEJ-065A A Jalbouni Concrete Ready Mix Plant NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

102 SUB-15-00002-NEJ-066A- A Level Pressure Transmitter NEJ 18-Mar-15 17-Apr-15 9-Apr-15 22 C

103 SUB-15-00002-NEJ-066B B Level Pressure Transmitter NEJ 10-May-15 9-Jun-15 19-May-15 9 C

104 SUB-15-00002-NEJ-066C C Level Pressure Transmitter NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A
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105 SUB-15-00002-NEJ-067A A Gate Valves PN25 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 6-Apr-15 19 C

106 SUB-15-00002-NEJ-067B B Gate Valves PN25 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

107 SUB-15-00002-NEJ-068A A Gate Valves PN40 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 D

108 SUB-15-00002-NEJ-068B B Gate Valves PN40 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

109 SUB-15-00002-NEJ-069A A Pressure Reducing Valve  NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 C

110 SUB-15-00002-NEJ-069B B Pressure Reducing Valve  NEJ 14-Apr-15 14-May-15 21-Apr-15 7 C

111 SUB-15-00002-NEJ-069C C Pressure Reducing Valve  NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

112 SUB-15-00002-NEJ-070A A Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

113 SUB-15-00002-NEJ-070B- B Faqqua and Jalbun Booster Station Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted

114 SUB-15-00002-NEJ-070B- B Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 2-Apr-15 2-May-15 16-Apr-15 14 C

115 SUB-15-00002-NEJ-070C C Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 3-May-15 2-Jun-15 27-May-15 24 B

116 SUB-15-00002-NEJ-071A A Elevated  Faqqua Reservoir Survey Grid Points NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

117 SUB-15-00002-NEJ-071B- B Elevated Faqqua Reservoir Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted

118 SUB-15-00002-NEJ-071B- B Elevated  Faqqua Reservoir Survey Grid Points NEJ 2-Apr-15 2-May-15 16-Apr-15 14 B

119 SUB-15-00002-NEJ-071C- C Elevated Faqqua Reservoir Survey Grid Points NEJ 10-May-15 9-Jun-15 13-May-15 3 B

120 SUB-15-00002-NEJ-072A- A List of Licenses and Permits NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 E

121 SUB-15-00002-NEJ-073A A Original CPM Schedule NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 C

122 SUB-15-00002-NEJ-073B B Original CPM Schedule NEJ 3-May-15 2-Jun-15 28-May-15 25 C

123 SUB-15-00002-NEJ-073C C Original CPM Schedule NEJ 22-Jun-15 22-Jul-15 23-Jul-15 31 B

124 SUB-15-00002-NEJ-073D D Original CPM Schedule NEJ 9-Aug-15 8-Sep-15 26-Aug-15 17 A

125 SUB-15-00002-NEJ-074A A Key Personnel NEJ 19-Mar-15 18-Apr-15 19-Mar-15 0 E

126 SUB-15-00002-NEJ-075A A Programmable Logic Controllers NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 C

127 SUB-15-00002-NEJ-075B B Programmable Logic Controllers NEJ 7-Apr-15 7-May-15 23-Apr-15 16 D

128 SUB-15-00002-NEJ-075C C Programmable Logic Controllers NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

129 SUB-15-00002-NEJ-076A A SCADA Server Booster Station NEJ 22-Mar-15 21-Apr-15 2-Apr-15 11 C

130 SUB-15-00002-NEJ-076B B SCADA Server Booster Station NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

131 SUB-15-00002-NEJ-077A A Lighting Surge Arrestor NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 A

132 SUB-15-00002-NEJ-078A A Lighting Surge Arrestor Cabinet NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 B

133 SUB-15-00002-NEJ-079A A Supplementary Pipes for Reservoirs and Booster

Stations
NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

134 SUB-15-00002-NEJ-080A A Steel Flanges (PN 40) NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

135 SUB-15-00002-NEJ-081A A Pressure Differential Switch NEJ 22-Mar-15 21-Apr-15 19-Apr-15 28 B

136 SUB-15-00002-NEJ-082A A Pressure Indicating Transmitter NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 C

137 SUB-15-00002-NEJ-082B B Pressure Indicating Transmitter NEJ 19-Apr-15 19-May-15 18-May-15 29 B

138 SUB-15-00002-NEJ-083A A Pressure Transmitter - Huba Control NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 D

139 SUB-15-00002-NEJ-083B B Pressure Transmitter - Huba Control NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

140 SUB-15-00002-NEJ-084A A Operator Notebook - Booster Station NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

141 SUB-15-00002-NEJ-084B B Operator Notebook - Booster Station NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

142 SUB-15-00002-NEJ-085A A Data Logger NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

143 SUB-15-00002-NEJ-085B B Data Logger NEJ 19-Apr-15 19-May-15 23-Apr-15 4 D

144 SUB-15-00002-NEJ-085C C Data Logger NEJ 17-Mar-16 16-Apr-16 21-Mar-16 4 E

145 SUB-15-00002-NEJ-086A A Flow Control Valve PN25 &PN16 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

146 SUB-15-00002-NEJ-086B B Flow Control Valve PN25 &PN16 NEJ 14-Apr-15 14-May-15 4-May-15 20 C

147 SUB-15-00002-NEJ-086C C Flow Control Valve PN25 &PN16 NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

148 SUB-15-00002-NEJ-087A A Gate Valves 2",3" & 4" PN 25 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 D

149 SUB-15-00002-NEJ-087B B Gate Valves 2",3" & 4" PN 25 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

150 SUB-15-00002-NEJ-088A A Gate Valves 2",3" & 4" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

151 SUB-15-00002-NEJ-088B B Gate Valves 2",3" & 4" PN 40 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

152 SUB-15-00002-NEJ-089A A Gate Valves 6",8" & 10" PN 25 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

153 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 28-May-15 27-Jun-15 Retracted

154 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

155 SUB-15-00002-NEJ-090A A Gate Valves 6",8" & 10" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

156 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 28-May-15 27-Jun-15 Retracted
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157 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

158 SUB-15-00002-NEJ-091A A Dilapidation Survey For Alignment # 3 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

159 SUB-15-00002-NEJ-091B B Dilapidation Survey For Alignment # 3 NEJ 5-May-15 4-Jun-15 18-May-15 13 B

160 SUB-15-00002-NEJ-092A A Dilapidation Survey For Alignment # 4 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

161 SUB-15-00002-NEJ-092B B Dilapidation Survey For Alignment # 4 NEJ 4-May-15 3-Jun-15 18-May-15 14 B

162 SUB-15-00002-NEJ-093A A Galvanized Holder Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

163 SUB-15-00002-NEJ-094A A Grounding System NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

164 SUB-15-00002-NEJ-094B B Grounding System- with Sample NEJ 21-Jun-15 21-Jul-15 1-Jul-15 10 C

165 SUB-15-00002-NEJ-094C C Grounding System- with Sample NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 A

166 SUB-15-00002-NEJ-095A A Power Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 A

167 SUB-15-00002-NEJ-096A A PVC-Pipe Plassim NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 C

168 SUB-15-00002-NEJ-096B B PVC-Pipe Plassim NEJ 20-May-15 19-Jun-15 3-Jun-15 14 C

169 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim NEJ 10-Jun-15 10-Jul-15 Retracted

170 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim-With Sample NEJ 17-Jun-15 17-Jul-15 29-06-15 12 C

171 SUB-15-00002-NEJ-096D D PVC-Pipe Plassim-With Sample NEJ 6-Jul-15 5-Aug-15 12-07-15 6 A

172 SUB-15-00002-NEJ-097A A Switches  and  Sockets NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 B

173 SUB-15-00002-NEJ-098A A Control Cable & Signal Cables NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 D

174 SUB-15-00002-NEJ-098B B Control Cable & Signal Cables NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

175 SUB-15-00002-NEJ-099A A Steel Pipes 6 “ NEJ 26-Mar-15 25-Apr-15 30-Mar-15 4 B

176 SUB-15-00002-NEJ-100A A External Isolation Material - Nitoproof 30 NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 A

177 SUB-15-00002-NEJ-101A A Cementation Repair Mortar (Rendroc HSXtra) & Primer Material (Nitobond SBR201) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

178 SUB-15-00002-NEJ-102A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

179 SUB-15-00002-NEJ-103A A External Top Coating (Dekguard FC)& External Primer Coating (Nitocote SN522) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

180 SUB-15-00002-NEJ-104A A Internal Epoxy Coating (Nitocote EP405) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

181 SUB-15-00002-NEJ-105A A Cementation Repair Mortar (Renderoc FC) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

182 SUB-15-00002-NEJ-106A A Rapid Setting Cement-Based Water Stopping Mortar(Renderoc Plug) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

183 SUB-15-00002-NEJ-107A A Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

184 SUB-15-00002-NEJ-108A A Zakarneh Concrete Company NEJ 26-Mar-15 25-Apr-15 7-Apr-15 12 C

185 SUB-15-00002-NEJ-108B B Zakarneh Concrete Company NEJ 17-Nov-15 17-Dec-15 30-Nov-15 13 D

186 SUB-15-00002-NEJ-108C C Zakarneh Concrete Company NEJ 10-Apr-16 10-May-16 12-Apr-16 2 E

187 SUB-15-00002-NEJ-109A A Dilapidation Survey for Alignment # 01 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

188 SUB-15-00002-NEJ-109B B Dilapidation Survey for Alignment # 01 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

189 SUB-15-00002-NEJ-110A A Dilapidation Survey for Alignment # 05 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

190 SUB-15-00002-NEJ-110B B Dilapidation Survey for Alignment # 05 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

191 SUB-15-00002-NEJ-111A A Dilapidation Survey for Alignment # 07 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 B

192 SUB-15-00002-NEJ-112A A Dilapidation Survey for Alignment # 08 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

193 SUB-15-00002-NEJ-112B B Dilapidation Survey for Alignment # 08 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

194 SUB-15-00002-NEJ-113A A Jalboun Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

195 SUB-15-00002-NEJ-113B B Jalboun Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C

196 SUB-15-00002-NEJ-113C C Jalboun Transmission System Pump NEJ 17-May-15 16-Jun-15 2-Jun-15 16 B

197 SUB-15-00002-NEJ-114A A Faqqua Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

198 SUB-15-00002-NEJ-114B B Faqqua Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C

199 SUB-15-00002-NEJ-114C C Faqqua Transmission System Pump NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B

200 SUB-15-00002-NEJ-115A A Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 C

201 SUB-15-00002-NEJ-115B B Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 21-Apr-15 21-May-15 5-May-15 14 B

202 SUB-15-00002-NEJ-116A A Bedding & Backfilling Materials Source (Diamond Stone Co.) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

203 SUB-15-00002-NEJ-117A A Asphalt Materials Source (Palestine For Asphalt Manufacturing Company) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

204 SUB-15-00002-NEJ-118A A Surge Tank Differential Pressure Transmitter NEJ 29-Mar-15 28-Apr-15 19-Apr-15 21 D

205 SUB-15-00002-NEJ-118B B Surge Tank Differential Pressure Transmitter NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

206 SUB-15-00002-NEJ-119A A Asphalt Materials Source (United Company For Asphalt And Public Works) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

207 SUB-15-00002-NEJ-120A A Asphalt Materials Source (The Developed Co. for Asphalt and Investment) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

208 SUB-15-00002-NEJ-121A A Prime Coat & Tack Emulsion PAZKAR Products NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B
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209 SUB-15-00002-NEJ-122A A Risk Management Matrix NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

210 SUB-15-00002-NEJ-123A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

211 SUB-15-00002-NEJ-124A A Steel Light Pole NEJ 30-Mar-15 29-Apr-15 14-Apr-15 15 C

212 SUB-15-00002-NEJ-124B B Steel Light Pole NEJ 15-Jul-15 14-Aug-15 6-Aug-15 22 B

213 SUB-15-00002-NEJ-125A A Disconnect Switch NEJ 30-Mar-15 29-Apr-15 6-Apr-15 7 D

214 SUB-15-00002-NEJ-125B B Disconnect Switch NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

215 SUB-15-00002-NEJ-126A A Lighting & Lamps NEJ 30-Mar-15 29-Apr-15 7-Apr-15 8 B

216 SUB-15-00002-NEJ-126B B Lighting & Lamps NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A

217 SUB-15-00002-NEJ-127A A Steel Pipes 6" - AVROT Ltd NEJ 30-Mar-15 29-Apr-15 16-Apr-15 17 B

218 SUB-15-00002-NEJ-128A A Fire Alarm Detection NEJ 01-Apr-15 1-May-15 6-Apr-15 5 B

219 SUB-15-00002-NEJ-129A A Luge of Cable NEJ 01-Apr-15 1-May-15 6-Apr-15 5 D

220 SUB-15-00002-NEJ-129B B Luge of Cable NEJ 06-Dec-15 5-Jan-16 10-Dec-15 4 A

221 SUB-15-00002-NEJ-130A A Welders Qualification Testing Reports NEJ 01-Apr-15 1-May-15 13-Apr-15 12 C

222 SUB-15-00002-NEJ-130B B Welders Qualification Testing Reports NEJ 26-Apr-15 26-May-15 12-May-15 16 B

223 SUB-15-00002-NEJ-131A A Manhole Cover 750 mm-Haddad Steel Company NEJ 01-Apr-15 1-May-15 7-Apr-15 6 B

224 SUB-15-00002-NEJ-131B B Manhole Cover 750 mm-Haddad Steel Company- Sample NEJ 04-May-15 3-Jun-15 5-May-15 1 B

225 SUB-15-00002-NEJ-132A A Reinforcement Steel Manufactures Data Sheets (Turkish Products) NEJ 01-Apr-15 1-May-15 02-Apr-15 1 B

226 SUB-15-00002-NEJ-133A A Fabric Filter-Geotextile Material NEJ 01-Apr-15 1-May-15 16-Apr-15 15 A

227 SUB-15-00002-NEJ-134A A Form Ties for Elevated Reservoir (Sample) NEJ 01-Apr-15 1-May-15 02-Apr-15 1 B

228 SUB-15-00002-NEJ-135A A Form work Accessories-Concrete Chamfer (Sample) NEJ 01-Apr-15 1-May-15 02-Apr-15 1 A

229 SUB-15-00002-NEJ-136A A 500 CM ELEVATED FAQQUA RESERVOIR STRUCTURAL SHOP DRAWINGS NEJ 02-Apr-15 2-May-15 23-Apr-15 21 B

230 SUB-15-00002-NEJ-137A A Al-Karmel Concrete Ready Mix Plant NEJ 02-Apr-15 2-May-15 7-Apr-15 5 B

231 SUB-15-00002-NEJ-138A A Formwork Release Agent NEJ 06-Apr-15 6-May-15 16-Apr-15 10 C

232 SUB-15-00002-NEJ-138B B Formwork Release Agent NEJ 20-Apr-15 20-May-15 21-Apr-15 1 B

233 SUB-15-00002-NEJ-139A A Bedding & Backfilling Materials Source NEJ 06-Apr-15 6-May-15 16-Apr-15 10 B

234 SUB-15-00002-NEJ-140A A Formwork Accessories -Steel Bar Spacers (Sample) NEJ 06-Apr-15 6-May-15 16-Apr-15 10 B

235 SUB-15-00002-NEJ-141A A External Isolation Material - Nitoproof 30 (Method Statement) NEJ 06-Apr-15 6-May-15 16-Apr-15 10 B

236 SUB-15-00002-NEJ-142A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) Method Statement NEJ 06-Apr-15 6-May-15 16-Apr-15 10 B

237 SUB-15-00002-NEJ-143A A Faqqua Elevated Reservoir Formwork Design & Shop Drawing NEJ 06-Apr-15 6-May-15 23-Apr-15 17 B

238 SUB-15-00002-NEJ-144A A Living Quarter Shop drawing(Structural & Architectural) NEJ 06-Apr-15 6-May-15 16-Apr-15 10 C

239 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 Retracted

240 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 05-May-15 7 B

241 SUB-15-00002-NEJ-145A A Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 06-Apr-15 6-May-15 23-Apr-15 17 C

242 SUB-15-00002-NEJ-145B B Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 07-May-15 6-Jun-15 14-May-15 7 B

243 SUB-15-00002-NEJ-146A A External Top Coating (Dekguard FC) & Externa Primer Coating (Nitocote SN522) - Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

244 SUB-15-00002-NEJ-147A A Internal Epoxy Coating (Nitocote EP405) Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

245 SUB-15-00002-NEJ-148A A Cementation Repair Mortar (Rendroc FC) Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

246 SUB-15-00002-NEJ-149A A Rapid Setting Cement-Based Water Stopping Mortar (Renderoc Plug) - Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

247 SUB-15-00002-NEJ-150A A Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU) - Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

248 SUB-15-00002-NEJ-151A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

249 SUB-15-00002-NEJ-152A A Formwork Plywood (Sample) NEJ 07-Apr-15 7-May-15 16-Apr-15 9 C

250 SUB-15-00002-NEJ-152B B Formwork Plywood (Sample) NEJ 04-Aug-15 3-Sep-15 18-Aug-15 14 C

251 SUB-15-00002-NEJ-152C C Formwork Plywood (Sample) NEJ 17-Sep-15 17-Oct-15 8-Oct-15 21 B

252 SUB-15-00002-NEJ-153A A Water Pipe Line Identification Tape Text NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

253 SUB-15-00002-NEJ-154A A LIGHT-PCS Company Profile NEJ 08-Apr-15 8-May-15 16-Apr-15 8 C

254 SUB-15-00002-NEJ-154B B LIGHT-PCS Company Profile NEJ 20-Apr-15 20-May-15 21-May-15 31 A

255 SUB-15-00002-NEJ-155A A 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 08-Apr-15 8-May-15 16-Apr-15 8 C

256 SUB-15-00002-NEJ-155B B 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 22-Apr-15 22-May-15 27-Apr-15 5 B

257 SUB-15-00002-NEJ-156A A Electrical & Control Building - Small (Structural & Architectural) NEJ 09-Apr-15 9-May-15 23-Apr-15 14 C

258 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 3-May-15 02-Jun-15 Retracted

259 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 06-May-15 5-Jun-15 12-May-15 6 B

260 SUB-15-00002-NEJ-157A A Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 09-Apr-15 9-May-15 23-Apr-15 14 C
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261 SUB-15-00002-NEJ-157B B Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 31-May-15 30-Jun-15 07-Jun-15 7 C

262 SUB-15-00002-NEJ-157C C Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 20-Dec-15 19-Jan-16 04-Jan-16 15 C

263 SUB-15-00002-NEJ-157D D Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 19-Jan-16 18-Feb-16 3-Feb-16 Retracted

264 SUB-15-00002-NEJ-157D D Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 24-Mar-16 23-Apr-16 27-Mar-16 3 A

265 SUB-15-00002-NEJ-158A A Cementation Repair Mortar (Rendroc HSXtra)- Method Statement NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

266 SUB-15-00002-NEJ-159A A Vapor Retarder (Sample) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 C

267 SUB-15-00002-NEJ-159B B Vapor Retarder (Sample) NEJ 19-Apr-15 19-May-15 19-Apr-15 0 A

268 SUB-15-00002-NEJ-160A A Jenin Center for Engineering Tests (JCET) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

269 SUB-15-00002-NEJ-161A A Electrical Shop Drawing - Elevated Reservoir NEJ 13-Apr-15 13-May-15 23-Apr-15 10 C

270 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 03-Jun-15 3-Jul-15 03-Jun-15 0 B

271 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 17-May-15 16-Jun-15 Retracted

272 SUB-15-00002-NEJ-162A A Flow Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 C

273 SUB-15-00002-NEJ-162B B Flow Switch NEJ 10-May-15 9-Jun-15 Retracted

274 SUB-15-00002-NEJ-163A A Float Level Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 A

275 SUB-15-00002-NEJ-164A A Gate Valves 2, 3 & 4" - Raphael Product NEJ 19-Apr-15 19-May-15 4-May-15 15 B

276 SUB-15-00002-NEJ-165A A Dismantling Joint – Alternative Source (Raphael Product) NEJ 19-Apr-15 19-May-15 27-Apr-15 8 B

277 SUB-15-00002-NEJ-166A A Traffic Control Plan - Elevated Faqqua Reservoir NEJ 19-Apr-15 19-May-15 28-Apr-15 9 B

278 SUB-15-00002-NEJ-167A A Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 19-Apr-15 19-May-15 28-Apr-15 9 C

279 SUB-15-00002-NEJ-167B B Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 6-May-15 5-Jun-15 13-May-15 7 B

280 SUB-15-00002-NEJ-168A A Check Valve A.R.I Product NEJ 20-Apr-15 20-May-15 23-Apr-15 3 B

281 SUB-15-00002-NEJ-169A A Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 20-Apr-15 20-May-15 27-Apr-15 7 C

282 SUB-15-00002-NEJ-169B B Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 18-May-15 17-Jun-15 1-Jun-15 14 B

283 SUB-15-00002-NEJ-169C C Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 16-Jun-15 16-Jul-15 Retracted

284 SUB-15-00002-NEJ-169C C Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 29-Jun-15 29-Jul-15 9-Jul-15 10 A

285 SUB-15-00002-NEJ-170A A Faqqua Elevated Reservoir Float Indicator Location & Details NEJ 21-Apr-15 21-May-15 28-Apr-15 7 C

286 SUB-15-00002-NEJ-170B B Faqqua Elevated Reservoir Float Indicator Location & Details NEJ 3-Dec-15 2-Jan-16 29-Dec-15 26 B

287 SUB-15-00002-NEJ-170C C Faqqua Elevated Reservoir Float Indicator Location & Details For Construction NEJ 31-Jan-16 1-Mar-16 21-Feb-16 21 A

288 SUB-15-00002-NEJ-171A A Strainers Alternative Source DVD Product NEJ 21-Apr-15 21-May-15 27-Apr-15 6 B

289 SUB-15-00002-NEJ-172A A Expansion Joint NEJ 21-Apr-15 21-May-15 4-May-15 13 C

290 SUB-15-00002-NEJ-172B B Expansion Joint NEJ 13-May-15 12-Jun-15 18-May-15 5 B

291 SUB-15-00002-NEJ-173A A Backflow Preventer NEJ 22-Apr-15 22-May-15 4-May-15 12 C

292 SUB-15-00002-NEJ-173B B Backflow Preventer NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 B

293 SUB-15-00002-NEJ-173C C Backflow Preventer NEJ 22-Nov-15 22-Dec-15 10-Dec-15 18 A

294 SUB-15-00002-NEJ-174A A Faqqua Elevated Reservoir Piping Plan & Sections NEJ 23-Apr-15 23-May-15 28-Apr-15 5 C

295 SUB-15-00002-NEJ-174B B Faqqua Elevated Reservoir Piping Plan & Sections NEJ 4-May-15 3-Jun-15 19-May-15 15 B

296 SUB-15-00002-NEJ-175A A Elevated  Reservoir Site Layout NEJ 23-Apr-15 23-May-15 27-Apr-15 4 B

297 SUB-15-00002-NEJ-176A A Square Precast Manholes-ADDASI Company Product NEJ 26-Apr-15 26-May-15 11-May-15 15 C

298 SUB-15-00002-NEJ-176B B Square Precast Manholes-ADDASI Company Product NEJ 27-May-15 26-Jun-15 28-May-15 1 C

299 SUB-15-00002-NEJ-176C C Square Precast Manholes-ADDASI Company Product NEJ 4-Jun-15 4-Jul-15 1-Jul-15 27 B

300 SUB-15-00002-NEJ-177A A Method Statement For Repairing Pipes Cement Mortar NEJ 26-Apr-15 26-May-15 27-Apr-15 1 B

301 SUB-15-00002-NEJ-178A A Reinforcement Steel Manufactures Data Sheets (Israeli Products) NEJ 27-Apr-15 27-May-15 28-Apr-15 1 B

302 SUB-15-00002-NEJ-179A A Butterfly valve – Vanessa product NEJ 27-Apr-15 27-May-15 13-May-15 16 C

303 SUB-15-00002-NEJ-179B B Butterfly valve – Vanessa product NEJ 20-May-15 19-Jun-15 27-May-15 7 B

304 SUB-15-00002-NEJ-180A A Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 27-Apr-15 27-May-15 14-May-15 17 C

305 SUB-15-00002-NEJ-180B B Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 10-Jun-15 10-Jul-15 16-Jun-15 6 C

306 SUB-15-00002-NEJ-180C C Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 6-Jul-15 5-Aug-15 23-Jul-15 17 B

307 SUB-15-00002-NEJ-181A A Kadim Gate Valve and Dresser NEJ 28-Apr-15 28-May-15 4-May-15 6 B

308 SUB-15-00002-NEJ-182A A Booster Station SCADA-PLC system NEJ 5-May-15 4-Jun-15 2-Jun-15 28 C

309 SUB-15-00002-NEJ-182B B Booster Station SCADA-PLC system NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

310 SUB-15-00002-NEJ-183A A Radiographic Safety Testing Plan NEJ 6-May-15 5-Jun-15 17-May-15 11 C

311 SUB-15-00002-NEJ-183B B Radiographic Safety Testing Plan NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

312 SUB-15-00002-NEJ-183C C Radiographic Safety Testing Plan NEJ 23-Jun-15 23-Jul-15 29-Jun-15 6 C
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313 SUB-15-00002-NEJ-183D D Radiographic Safety Testing Plan NEJ 5-Jul-15 4-Aug-15 7-Jul-15 2 A

314 SUB-15-00002-NEJ-184A A Link Seal NEJ 10-May-15 9-Jun-15 14-May-15 4 C

315 SUB-15-00002-NEJ-184B B Link Seal NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 B

316 SUB-15-00002-NEJ-185A A Calibration Devices NEJ 10-May-15 9-Jun-15 01-Jun-15 22 C

317 SUB-15-00002-NEJ-186A A Galvanized Pipes PE Externally Coated Sch40 NEJ 13-May-15 12-Jun-15 18-May-15 5 C

318 SUB-15-00002-NEJ-186B B Galvanized Pipes PE Externally Coated Sch40 NEJ 18-Oct-15 17-Nov-15 01-Nov-15 14 E

319 SUB-15-00002-NEJ-187A A Concrete Mix Design C-35 Al Karmel Ready Mix Plant - Jenin NEJ 13-May-15 12-Jun-15 17-May-15 4 D

320 SUB-15-00002-NEJ-187B B Concrete Mix Design C-35 Al Karmel Ready Mix Plant - Jenin NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

321 SUB-15-00002-NEJ-188A A Rung Ladder & Sample NEJ 13-May-15 12-Jun-15 18-May-15 5 D

322 SUB-15-00002-NEJ-188B B Rung Ladder & Sample NEJ 24-May-15 23-Jun-15 07-Jun-15 14 D

323 SUB-15-00002-NEJ-188C C Rung Ladder & Sample NEJ 20-Jan-16 19-Feb-16 20-Jan-16 0 E

324 SUB-15-00002-NEJ-189A A Concrete Mix Design B-200,250,300,350,400-Al Karmel Ready Mix Plant - Jenin NEJ 17-May-15 16-Jun-15 19-May-15 2 B

325 SUB-15-00002-NEJ-190A A Flash Beacon NEJ 17-May-15 16-Jun-15 01-Jun-15 15 B

326 SUB-15-00002-NEJ-191A A Updated Organization Chart NEJ 18-May-15 17-Jun-15 27-May-15 9 A

327 SUB-15-00002-NEJ-192A A Stainless Steel Welding Procedure NEJ 18-May-15 17-Jun-15 19-May-15 1 C

328 SUB-15-00002-NEJ-192B B Stainless Steel Welding Procedure NEJ 10-Aug-15 9-Sep-15 23-Aug-15 13 B

329 SUB-15-00002-NEJ-193A A Dilapidation Survey for Alignment # 06 NEJ 20-May-15 19-Jun-15 01-Jun-15 12 B

330 SUB-15-00002-NEJ-194A A Water Pipe Line Identification Tape Material Sample NEJ 21-May-15 20-Jun-15 25-May-15 4 A

331 SUB-15-00002-NEJ-195A A 10 cm Thick Hollow Block Manufacturer Certificates NEJ 24-May-15 23-Jun-15 01-Jun-15 8 B

332 SUB-15-00002-NEJ-196A A Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 C

333 SUB-15-00002-NEJ-196B B Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550 NEJ 12-Jul-15 11-Aug-15 28-Jul-15 16 B

334 SUB-15-00002-NEJ-196C C Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550-For Construction 
 NEJ 30-Jul-15 29-Aug-15 12-Aug-15 13 A

335 SUB-15-00002-NEJ-197A A Faqqua Elevated Reservoir Excavation Plan NEJ 28-May-15 27-Jun-15 03-Jun-15 6 C

336 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 15-Jun-15 15-Jul-15 Retracted

337 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 B

338 SUB-15-00002-NEJ-198A A Mechanical Coupling NEJ 31-May-15 30-Jun-15 07-Jun-15 7 C

339 SUB-15-00002-NEJ-198B B Mechanical Coupling NEJ 18-Oct-15 17-Nov-15 01-Nov-15 14 E

340 SUB-15-00002-NEJ-199A A Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 31-May-15 30-Jun-15 11-Jun-15 11 C

341 SUB-15-00002-NEJ-199B B Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 17-Jun-15 17-Jul-15 07-Jul-15 20 C

342 SUB-15-00002-NEJ-199C C Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 4-Aug-15 3-Sep-15 20-Aug-15 16 B

343 SUB-15-00002-NEJ-200A A Galvanized Steel Pipes as Conduit For Electrical Work NEJ 2-Jun-15 2-Jul-15 07-Jun-15 5 D

344 SUB-15-00002-NEJ-200B B Galvanized Steel Pipes as Conduit For Electrical Work NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

345 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 21-Jun-15 21-Jul-15 Retracted

346 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 5-Jul-15 4-Aug-15 13-Jul-15 8 B

347 SUB-15-00002-NEJ-201A A Swellable Water Stop (SW10) And Its Adhesive Primer (Super cast SWX) Method Statement NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 C

348 SUB-15-00002-NEJ-201B B Swellable Water Stop (SW10) And Its Adhesive Primer (Super cast SWX) Method Statement NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A

349 SUB-15-00002-NEJ-202A A Break Tank Shop drawings (Mechanical) NEJ 3-Jun-15 3-Jul-15 23-Jun-15 20 C

350 SUB-15-00002-NEJ-202B B Break Tank Shop drawings (Mechanical) NEJ 26-Jul-15 25-Aug-15 12-Aug-15 17 C

351 SUB-15-00002-NEJ-202C C Break Tank Shop drawings (Mechanical) NEJ 1-Sep-15 1-Oct-15 16-Sep-15 15 B

352 SUB-15-00002-NEJ-202D D Break Tank Shop drawings (Mechanical)-For Construction NEJ 8-Oct-15 7-Nov-15 03-Nov-15 26 A

353 SUB-15-00002-NEJ-203A A Intrusion Switch for Inside and Outside Use NEJ 3-Jun-15 3-Jul-15 07-Jun-15 4 C

354 SUB-15-00002-NEJ-203B B Intrusion Switch for Inside and Outside Use NEJ 27-Aug-15 26-Sep-15 Retracted

355 SUB-15-00002-NEJ-203B B Intrusion Switch for Inside and Outside Use NEJ 4-Oct-15 3-Nov-15 28-Oct-15 24 B

356 SUB-15-00002-NEJ-204A A Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0 NEJ 3-Jun-15 3-Jul-15 01-Jul-15 28 B

357 SUB-15-00002-NEJ-204B B Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0 NEJ 28-Jul-15 27-Aug-15 19-Aug-15 22 C

358 SUB-15-00002-NEJ-204C C Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0

For Construction 
NEJ 20-Aug-15 19-Sep-15 27-Aug-15 7 A

359 SUB-15-00002-NEJ-205A A Perforated Pipes NEJ 3-Jun-15 3-Jul-15 16-Jun-15 13 C

360 SUB-15-00002-NEJ-205B B Perforated Pipes-Sample NEJ 15-Sep-15 15-Oct-15 05-Oct-15 20 B

361 SUB-15-00002-NEJ-206A A Traffic Control Plan Night Works NEJ 3-Jun-15 3-Jul-15 07-Jun-15 4 C

362 SUB-15-00002-NEJ-206B B Traffic Control Plan Night Works NEJ 7-Mar-16 6-Apr-16 27-Mar-16 20 B

363 SUB-15-00002-NEJ-207A A Root, Fill and Cap Stainless Steel Welding Procedure NEJ 4-Jun-15 4-Jul-15 11-Jun-15 7 D

364 SUB-15-00002-NEJ-207B B Root, Fill and Cap Stainless Steel Welding Procedure NEJ 10-Aug-15 9-Sep-15 26-Aug-15 16 B
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365 SUB-15-00002-NEJ-208A A

Alignment #1

Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 7-Jun-15 7-Jul-15 16-Jun-15 9 C

366 SUB-15-00002-NEJ-208B B
Alignment #1 Cathodic Protection System From St.0+000 To St.2+850 Rev.0

NEJ 21-Jun-15 21-Jul-15 01-Jul-15 10 C

367 SUB-15-00002-NEJ-208C C Alignment #1 Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 12-Jul-15 11-Aug-15 13-Jul-15 1 A

368 SUB-15-00002-NEJ-209A A Third Party Testing Lab Building Center NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

369 SUB-15-00002-NEJ-210A A Third Party Testing Lab Al-Meezan Engineering Co., Ltd NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

370 SUB-15-00002-NEJ-211A A BCI Qualification to Integration and  Instruments Supplying NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

371 SUB-15-00002-NEJ-212A A Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

372 SUB-15-00002-NEJ-212B B Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 21-Jun-15 21-Jul-15 05-Jul-15 14 C

373 SUB-15-00002-NEJ-212C C Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 30-Aug-15 29-Sep-15 14-Sep-15 15 B

374 SUB-15-00002-NEJ-213A A Testing Labs NEJ 9-Jun-15 9-Jul-15 23-Jun-15 14 B

375 SUB-15-00002-NEJ-214A A Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan-Pump Station NEJ 10-Jun-15 10-Jul-15 08-Jul-15 28 C

376 SUB-15-00002-NEJ-214B B Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan-Pump Station NEJ 20-Jan-16 19-Feb-16 21-Jan-16 1 E

377 SUB-15-00002-NEJ-215A A Excavation and Trenching Safety Plan NEJ 10-Jun-15 10-Jul-15 21-Jun-15 11 B

378 SUB-15-00002-NEJ-216A A Specific Confined Space Safety Plan NEJ 10-Jun-15 10-Jul-15 05-Jul-15 25 C

379 SUB-15-00002-NEJ-216B B Specific Confined Space Safety Plan NEJ 16-Dec-15 15-Jan-16 29-Dec-15 13 C

380 SUB-15-00002-NEJ-216C C Specific Confined Space Safety Plan NEJ 3-Jan-16 2-Feb-16 11-Jan-16 8 A

381 SUB-15-00002-NEJ-217A A Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 14-Jun-15 14-Jul-15 07-Jul-15 23 C

382 SUB-15-00002-NEJ-217B B Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 12-Jul-15 11-Aug-15 02-Aug-15 21 B

383 SUB-15-00002-NEJ-217C C Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 5-Aug-15 4-Sep-15 23-Aug-15 18 A

384 SUB-15-00002-NEJ-218A A Cable Lug -with Sample NEJ 15-Jun-15 15-Jul-15 16-Jun-15 1 D

385 SUB-15-00002-NEJ-218B B Cable Lug -with Sample NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

386 SUB-15-00002-NEJ-219A A Rigid PVC Box –With Sample NEJ 15-Jun-15 15-Jul-15 21-Jun-15 6 C

387 SUB-15-00002-NEJ-219B B Rigid PVC Box –With Sample NEJ 10-Apr-16 10-May-16 17-Apr-16 7 E

388 SUB-15-00002-NEJ-220A A Flow Control Valves Without Solenoid  Bermad Product NEJ 16-Jun-15 16-Jul-15 12-Jul-15 26 C

389 SUB-15-00002-NEJ-220 B B Flow Control Valves Without Solenoid  Bermad Product NEJ 19-Aug-15 18-Sep-15 26-Aug-15 7 B

390 SUB-15-00002-NEJ-220 C C Flow Control Valves Without Solenoid  Bermad Product NEJ 9-Sep-15 9-Oct-15 22-Sep-15 13 B

391 SUB-15-00002-NEJ-221A A Colored PVC as Conduit -With Sample NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 C

392 SUB-15-00002-NEJ-221B B Colored PVC as Conduit -With Sample NEJ 10-Apr-16 10-May-16 17-Apr-16 7 E

393 SUB-15-00002-NEJ-222A A Float Control Valve DN200 PN16- Bermad Product NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

394 SUB-15-00002-NEJ-222B B Float Control Valve DN200 PN16- Bermad Product NEJ 19-Aug-15 18-Sep-15 10-Sep-15 22 B

395 SUB-15-00002-NEJ-222C C Float Control Valve DN200 PN16- Bermad Product NEJ 20-Sep-15 20-Oct-15 12-Oct-15 22 B

396 SUB-15-00002-NEJ-223A A Dumping Area - Deir Gazala NEJ 17-Jun-15 17-Jul-15 07-Jul-15 20 C

397 SUB-15-00002-NEJ-223B B Dumping Area - Deir Gazala NEJ 20-Jan-16 19-Feb-16 03-Feb-16 14 D

398 SUB-15-00002-NEJ-223C C Dumping Area - Deir Gazala NEJ 15-Mar-15 14-Apr-15 21-Mar-16 372 B

399 SUB-15-00002-NEJ-224A A RTU-PLC (Motorola Product) NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

400 SUB-15-00002-NEJ-224B B RTU-PLC (Motorola Product) NEJ 5-Aug-15 4-Sep-15 20-Aug-15 15 B

401 SUB-15-00002-NEJ-225A A Computer System Hard ware NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

402 SUB-15-00002-NEJ-225B B Computer System Hard ware NEJ 6-Aug-15 5-Sep-15 26-Aug-15 20 B

403 SUB-15-00002-NEJ-226A A Computer System Software NEJ 17-Jun-15 17-Jul-15 15-Jul-15 28 D

404 SUB-15-00002-NEJ-226B B Computer System Software NEJ 30-Aug-15 29-Sep-15 08-Sep-15 9 B

405 SUB-15-00002-NEJ-227A A Holiday Machine Elcometer 280 NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E

406 SUB-15-00002-NEJ-228A A Pressure Reducing Valve PN 40 - Bermad Product NEJ 18-Jun-15 18-Jul-15 07-Jul-15 19 E

407 SUB-15-00002-NEJ-229A A Pin Brazing Machine NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E

408 SUB-15-00002-NEJ-230A A Data Cable NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 C

409 SUB-15-00002-NEJ-230B B Data Cable NEJ 6-Sep-15 6-Oct-15 14-Sep-15 8 C

410 SUB-15-00002-NEJ-230C C Data Cable /Cat 6 Cable UTP Patch Cord/ Patch Panel/Multimode Fiber Data - With Sample. NEJ 30-Sep-15 30-Oct-15 14-Oct-15 14 B

411 SUB-15-00002-NEJ-231A A Boosting Pump Control Valves NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 C

412 SUB-15-00002-NEJ-231B B Boosting Pump Control Valves NEJ 19-Aug-15 18-Sep-15 01-Sep-15 13 B

413 SUB-15-00002-NEJ-231C C Boosting Pump Control Valves NEJ 20-Sep-15 20-Oct-15 05-Oct-15 15 B

414 SUB-15-00002-NEJ-232A A Network System NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C

415 SUB-15-00002-NEJ-232B B Network System NEJ 6-Aug-15 5-Sep-15 20-Aug-15 14 B 
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416 SUB-15-00002-NEJ-233A A Uninterruptible Power Supply NEJ 18-Jun-15 18-Jul-15 05-Jul-15 17 C

417 SUB-15-00002-NEJ-233B B Uninterruptible Power Supply NEJ 13-Aug-15 12-Sep-15 Retracted

418 SUB-15-00002-NEJ-233B B Uninterruptible Power Supply NEJ 14-Oct-15 13-Nov-15 28-Oct-15 14 C

419 SUB-15-00002-NEJ-233C C Uninterruptible Power Supply NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

420 SUB-15-00002-NEJ-234A A

Concrete Mix Design C-35

Al Karmel Ready Mix Plant  - By JCET Labs NEJ 18-Jun-15 18-Jul-15 29-Jun-15 11 C

421 SUB-15-00002-NEJ-234B B Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C

422 SUB-15-00002-NEJ-234C C Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 26-Jul-15 25-Aug-15 18-Aug-15 23 D

423 SUB-15-00002-NEJ-234D D Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

424 SUB-15-00002-NEJ-235A A Anodes Installation Method Statement NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C

425 SUB-15-00002-NEJ-235B B Anodes Installation Method Statement NEJ 15-Jul-15 14-Aug-15 23-Jul-15 8 B

426 SUB-15-00002-NEJ-236A A 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

427 SUB-15-00002-NEJ-236B B 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 19-Aug-15 18-Sep-15 16-Sep-15 28 C

428 SUB-15-00002-NEJ-236C C 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 13-Oct-15 12-Nov-15 09-Nov-15 27 B

429 SUB-15-00002-NEJ-237A A 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

430 SUB-15-00002-NEJ-237B B 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 19-Aug-15 18-Sep-15 16-Sep-15 28 B

431 SUB-15-00002-NEJ-237C C 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 22-Dec-15 21-Jan-16 28-Dec-15 6 B

432 SUB-15-00002-NEJ-238A A Warning Tape for Electrical Work with sample NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

433 SUB-15-00002-NEJ-238B B Warning Tape for Electrical Work with sample NEJ 1-Jul-15 31-Jul-15 07-Jul-15 6 A

434 SUB-15-00002-NEJ-239A A Traffic Control Plan Transmission Pipelines Area C NEJ 21-Jun-15 21-Jul-15 07-Jul-15 16 C

435 SUB-15-00002-NEJ-239B B Traffic Control Plan Transmission Pipelines Area C NEJ 26-May-16 25-Jun-16 under Review 

436 SUB-15-00002-NEJ-240A A Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850 NEJ 21-Jun-15 21-Jul-15 05-Jul-15 14 C

437 SUB-15-00002-NEJ-240B B Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850 NEJ 9-Jul-15 8-Aug-15 09-Jul-15 0 A

438 SUB-15-00002-NEJ-241A A Contractor's Corrosion Engineer Qualifications NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

439 SUB-15-00002-NEJ-241B B Contractor's Corrosion Engineer Qualifications NEJ 21-Jul-15 20-Aug-15 23-Jul-15 2 A

440 SUB-15-00002-NEJ-242A A Piping Layout For Faqqua - Jalbun Booster Station NEJ 21-Jun-15 21-Jul-15 15-Jul-15 24 C

441 SUB-15-00002-NEJ-243A A Flow Control Valves With Solenoid-Bermad Product NEJ 22-Jun-15 22-Jul-15 13-Jul-15 21 C

442 SUB-15-00002-NEJ-243B B Flow Control Valves With Solenoid-Bermad Product NEJ 19-Aug-15 18-Sep-15 01-Sep-15 13 B

443 SUB-15-00002-NEJ-243C C Flow Control Valves With Solenoid-Bermad Product NEJ 13-Sep-15 13-Oct-15 22-Sep-15 9 B

444 SUB-15-00002-NEJ-244A A Coordination Plan for Faqqua Elevated Reservoir NEJ 22-Jun-15 22-Jul-15 07-Jul-15 15 C

445 SUB-15-00002-NEJ-245A A Booster Pump flow meter (AC) - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

446 SUB-15-00002-NEJ-245B B Booster Pump flow meter (AC) - ABB Product NEJ 16-Aug-15 15-Sep-15 Retracted

447 SUB-15-00002-NEJ-245B B Booster Pump flow meter (AC) - ABB Product NEJ 27-Aug-15 26-Sep-15 1-Sep-15 5 B

448 SUB-15-00002-NEJ-246A A DC Flow Meter with GSM Modem (ABB product) NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

449 SUB-15-00002-NEJ-246B B DC Flow Meter with GSM Modem (ABB product) NEJ 16-Aug-15 15-Sep-15 08-Sep-15 23 B

450 SUB-15-00002-NEJ-247A A DC Flow Meter With Modbus - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

451 SUB-15-00002-NEJ-247B B DC Flow Meter With Modbus - ABB Product NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

452 SUB-15-00002-NEJ-248A A Mitered Bends Fabrication NEJ 23-Jun-15 23-Jul-15 05-Jul-15 12 C

453 SUB-15-00002-NEJ-248B B Mitered Bends Fabrication NEJ 26-Jul-15 25-Aug-15 06-Aug-15 11 B

454 SUB-15-00002-NEJ-249A A Equipment Certificates NEJ 23-Jun-15 23-Jul-15 01-Jul-15 8 C

455 SUB-15-00002-NEJ-249B B Equipment Certificates NEJ 9-Jul-15 8-Aug-15 09-Jul-15 0 A

456 SUB-15-00002-NEJ-250A A Pressure Reducing Valve PN 25 - Bermad Product NEJ 23-Jun-15 23-Jul-15 07-Jul-15 14 C

457 SUB-15-00002-NEJ-250B B Pressure Reducing Valve PN 25 - Bermad Product NEJ 18-Oct-15 17-Nov-15 08-Nov-15 21 E

458 SUB-15-00002-NEJ-251A A Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063 NEJ 25-Jun-15 25-Jul-15 15-Jul-15 20 C

459 SUB-15-00002-NEJ-251B B Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063 NEJ 29-Jul-15 28-Aug-15 19-Aug-15 21 B

460 SUB-15-00002-NEJ-251C C Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063

For Construction 
NEJ 23-Aug-15 22-Sep-15 27-Aug-15 4 A

461 SUB-15-00002-NEJ-252A A Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 28-Jun-15 28-Jul-15 23-Jul-15 25 C

462 SUB-15-00002-NEJ-252B B Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 27-Aug-15 26-Sep-15 21-Sep-15 25 C

463 SUB-15-00002-NEJ-252C C Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 1-Oct-15 31-Oct-15 14-Oct-15 13 B

464 SUB-15-00002-NEJ-253A A 400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 1+454 NEJ 28-Jun-15 28-Jul-15 15-Jul-15 17 C

465 SUB-15-00002-NEJ-253B B 400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 1+454 NEJ 29-Jul-15 28-Aug-15 12-Aug-15 14 B

466 SUB-15-00002-NEJ-254A A Earth Pit - With Sample NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C

467 SUB-15-00002-NEJ-254B B Earth Pit - With Sample NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A
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468 SUB-15-00002-NEJ-255A A DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 5-Jul-15 4-Aug-15 23-Jul-15 18 C

469 SUB-15-00002-NEJ-255B B DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 6-Aug-15 5-Sep-15 20-Aug-15 14 C

470 SUB-15-00002-NEJ-255C C DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 24-Aug-15 23-Sep-15 26-Aug-15 2 A

471 SUB-15-00002-NEJ-256A A HDPE Butt Fusion-Welding NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 B

472 SUB-15-00002-NEJ-257A A 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 C

473 SUB-15-00002-NEJ-257B B 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 29-Jul-15 28-Aug-15 11-Aug-15 13 A

474 SUB-15-00002-NEJ-258A A Galvanized Pipes PE Externally Coated - Alternative NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 B

475 SUB-15-00002-NEJ-259A A Conduits for Cathodic Protection System Wires. With Sample NEJ 8-Jul-15 7-Aug-15 15-Jul-15 7 B

476 SUB-15-00002-NEJ-260A A Cathodic Protection System Consumables. NEJ 9-Jul-15 8-Aug-15 15-Jul-15 6 B

477 SUB-15-00002-NEJ-261A A Warning Tape For Cathodic Protection System NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A

478 SUB-15-00002-NEJ-262A A Break Tank Shop drawings (Electrical) NEJ 12-Jul-15 11-Aug-15 10-Aug-15 29 C

479 SUB-15-00002-NEJ-262B B Break Tank Shop drawings (Electrical) NEJ 17-Sep-15 17-Oct-15 30-Sep-15 13 B

480 SUB-15-00002-NEJ-262C C Break Tank Shop drawings (Electrical)-For Construction NEJ 8-Oct-15 7-Nov-15 13-Oct-15 5 A

481 SUB-15-00002-NEJ-263A A Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 15-Jul-15 14-Aug-15 05-Aug-15 21 C

482 SUB-15-00002-NEJ-263B B Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 C

483 SUB-15-00002-NEJ-263C C Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 17-Sep-15 17-Oct-15 30-Sep-15 13 B

484 SUB-15-00002-NEJ-263D D Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743-For Construction 
 NEJ 5-Oct-15 4-Nov-15 25-Oct-15 20 A

485 SUB-15-00002-NEJ-264A A Main Distributed Board. NEJ 15-Jul-15 14-Aug-15 11-Aug-15 27 C

486 SUB-15-00002-NEJ-264B B Main Distributed Board. NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E

487 SUB-15-00002-NEJ-265A A Electrical Panels in Living Quarter, Electrical Room, and Faqqua Reservoir. NEJ 26-Jul-15 25-Aug-15 12-Aug-15 17 C

488 SUB-15-00002-NEJ-265B B Electrical Panels in Living Quarter, Electrical Room, and Faqqua Reservoir. NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E

489 SUB-15-00002-NEJ-266A A Terminal Block for Inside Connection NEJ 26-Jul-15 25-Aug-15 28-Jul-15 2 D

490 SUB-15-00002-NEJ-267A A Variable Frequency Drives (VFD) NEJ 27-Jul-15 26-Aug-15 23-Aug-15 27 C

491 SUB-15-00002-NEJ-267B B Variable Frequency Drives (VFD) NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

492 SUB-15-00002-NEJ-268A A Flash Beacon- Alternative NEJ 27-Jul-15 26-Aug-15 12-Aug-15 16 B

493 SUB-15-00002-NEJ-269A A PVC Pipe Fittings NEJ 30-Jul-15 29-Aug-15 12-Aug-15 13 B

494 SUB-15-00002-NEJ-270A A Living Quarter Electrical Shop drawing NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 C

495 SUB-15-00002-NEJ-270B B Living Quarter Electrical Shop drawing NEJ 9-Nov-15 9-Dec-15 23-Nov-15 14 B

496 SUB-15-00002-NEJ-271A A Pipes Coupler for Electrical Conduit NEJ 2-Aug-15 1-Sep-15 10-Aug-15 8 A

497 SUB-15-00002-NEJ-272A A Flow Monitoring Chamber #01Structural Shop Drawing NEJ 4-Aug-15 3-Sep-15 16-Aug-15 12 C

498 SUB-15-00002-NEJ-272B B Flow Monitoring Chamber #01Structural Shop Drawing NEJ 30-Aug-15 29-Sep-15 07-Sep-15 8 B

499 SUB-15-00002-NEJ-273A A Gate Valve PN-40 Raphael Product. NEJ 4-Aug-15 3-Sep-15 16-Aug-15 12 B

500 SUB-15-00002-NEJ-274A A Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 
 NEJ 4-Aug-15 3-Sep-15 26-Aug-15 22 C

501 SUB-15-00002-NEJ-274B B Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 
 NEJ 13-Sep-15 13-Oct-15 28-Sep-15 15 C

502 SUB-15-00002-NEJ-274C C Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 
 NEJ 28-Sep-15 28-Oct-15 29-Sep-15 1 A

503 SUB-15-00002-NEJ-274D D Shop Drawing for Alignment #5 Plan, Profile from Sta. 0+000 to Sta. 1+614 –For Construction NEJ 29-Sep-15 29-Oct-15 30-Sep-15 1 A

504 SUB-15-00002-NEJ-275A A Solvent Cement Glue` NEJ 5-Aug-15 4-Sep-15 11-Aug-15 6 A

505 SUB-15-00002-NEJ-276A A Electrical Booster Station Site Layout. NEJ 9-Aug-15 8-Sep-15 Retracted

506 SUB-15-00002-NEJ-277A A Booster Room Mechanical Shop Drawing NEJ 9-Aug-15 8-Sep-15 Retracted

507 SUB-15-00002-NEJ-277A A Booster Room Mechanical Shop Drawing NEJ 5-Oct-15 4-Nov-15 01-Nov-15 27 C

508 SUB-15-00002-NEJ-277B B Booster Room Mechanical Shop Drawing NEJ 30-Nov-15 30-Dec-15 23-Dec-15 23 B

509 SUB-15-00002-NEJ-278A A Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 9-Aug-15 8-Sep-15 27-Aug-15 18 C

510 SUB-15-00002-NEJ-278B B Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 2-Sep-15 2-Oct-15 Retracted

511 SUB-15-00002-NEJ-278B B Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 8-Sep-15 8-Oct-15 09-Sep-15 1 B

512 SUB-15-00002-NEJ-278C C Shop Drawing for Alignment #8 Plan, Profile from Sta. 0+000 to Sta. 1+733-For Construction NEJ 10-Sep-15 10-Oct-15 14-Sep-15 4 A

513 SUB-15-00002-NEJ-279A A Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 9-Aug-15 8-Sep-15 27-Aug-15 18 C

514 SUB-15-00002-NEJ-279B B Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 1-Sep-15 1-Oct-15 Retracted

515 SUB-15-00002-NEJ-279B B Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 9-Sep-15 9-Oct-15 14-Sep-15 5 B

516 SUB-15-00002-NEJ-279C C Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058-For Construction NEJ 15-Sep-15 15-Oct-15 16-Sep-15 1 A

517 SUB-15-00002-NEJ-280A A Booster Station W-4 Pumps Steel Shed Design NEJ 12-Aug-15 11-Sep-15 07-Sep-15 26 C

518 SUB-15-00002-NEJ-280B B Booster Station W-4 Pumps Steel Shed Design NEJ 27-Oct-15 26-Nov-15 11-Nov-15 15 C

519 SUB-15-00002-NEJ-280C C Booster Station W-4 Pumps Steel Shed Design NEJ 20-Dec-15 19-Jan-16 19-Jan-16 30 C
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520 SUB-15-00002-NEJ-280D D Booster Station W-4 Pumps Steel Shed Design NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E

521 SUB-15-00002-NEJ-281A A DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 12-Aug-15 11-Sep-15 23-Aug-15 11 C

522 SUB-15-00002-NEJ-281B B DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 30-Aug-15 29-Sep-15 Retracted

523 SUB-15-00002-NEJ-281B B DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 2-Sep-15 2-Oct-15 8-Sep-15 6 B

524 SUB-15-00002-NEJ-282A A Metal Box NEJ 13-Aug-15 12-Sep-15 20-Aug-15 7 A

525 SUB-15-00002-NEJ-283A A Galvanized Carbon Steel Flexible Conduit NEJ 13-Aug-15 12-Sep-15 20-Aug-15 7 A

526 SUB-15-00002-NEJ-284A A Butterfly Chambers  Structural Shop drawings NEJ 13-Aug-15 12-Sep-15 08-Sep-15 26 C

527 SUB-15-00002-NEJ-284B B Butterfly Chambers  Structural Shop drawings NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 B

528 SUB-15-00002-NEJ-285A A Back Pressure-Sustaining Valve NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

529 SUB-15-00002-NEJ-285B B Back Pressure-Sustaining Valve NEJ 9-Sep-15 9-Oct-15 22-Sep-15 13 B

530 SUB-15-00002-NEJ-285C C Back Pressure-Sustaining Valve NEJ 22-Oct-15 21-Nov-15 28-Oct-15 6 A

531 SUB-15-00002-NEJ-286A A Steel Pipes Middle East Co. Product NEJ 16-Aug-15 15-Sep-15 10-Sep-15 25 B

532 SUB-15-00002-NEJ-287A A Pressure Reducing Valve PN 16- Bermad Product NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

533 SUB-15-00002-NEJ-287B B Pressure Reducing Valve PN 16- Bermad Product NEJ 20-Sep-15 20-Oct-15 05-Oct-15 15 B

534 SUB-15-00002-NEJ-287C C Pressure Reducing Valve PN 16- Bermad Product NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B

535 SUB-15-00002-NEJ-288A A Pressure Reducing Valve PRV-527 NEJ 17-Aug-15 16-Sep-15 26-Aug-15 9 B

536 SUB-15-00002-NEJ-288B B Pressure Reducing Valve PRV-527 NEJ 20-Sep-15 20-Oct-15 05-Oct-15 15 B

537 SUB-15-00002-NEJ-288C C Pressure Reducing Valve PRV-527 NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B

538 SUB-15-00002-NEJ-289A A Cable Gland NEJ 19-Aug-15 18-Sep-15 23-Aug-15 4 A

539 SUB-15-00002-NEJ-290A A Concrete Mix Design for Structural Concrete (Class A-1)(Al Karmel Plant) NEJ 19-Aug-15 18-Sep-15 14-Sep-15 26 B

540 SUB-15-00002-NEJ-291A A Main Distribution Board Components. NEJ 19-Aug-15 18-Sep-15 06-Sep-15 18 B

541 SUB-15-00002-NEJ-292A A Steel Pipes Field Beveling Procedure NEJ 19-Aug-15 18-Sep-15 26-Aug-15 7 B

542 SUB-15-00002-NEJ-293A A 250 mm Gate Valves Mechanical Shop drawings NEJ 20-Aug-15 19-Sep-15 10-Sep-15 21 B

543 SUB-15-00002-NEJ-294A A Faqqua and Jalboun Booster Station Survey Grid Points After Site Shifting NEJ 20-Aug-15 19-Sep-15 Retracted

544 SUB-15-00002-NEJ-294A A Faqqua and Jalboun Booster Station Survey Grid Points After Site Shifting NEJ 27-Aug-15 27-Aug-15 08-Sep-15 12 B

545 SUB-15-00002-NEJ-295A A Radio Path Study NEJ 23-Aug-15 22-Sep-15 Retracted

546 SUB-15-00002-NEJ-295A A Radio Path Study NEJ 30-Aug-15 29-Sep-15 Retracted

547 SUB-15-00002-NEJ-296A A Steel Fittings - FIP Products NEJ 23-Aug-15 22-Sep-15 01-Sep-15 9 B

548 SUB-15-00002-NEJ-297A A Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan - After Shifting NEJ 24-Aug-15 23-Sep-15 Retracted

549 SUB-15-00002-NEJ-297A A Proposed Site Plan, Grading and Drainage Plan Horizontal Control And Paving Plan - After Shifting NEJ 27-Aug-15 26-Sep-15 08-Sep-15 12 B

550 SUB-15-00002-NEJ-297B B Proposed Site Plan, Grading and Drainage Plan Horizontal Control And Paving Plan - After Shifting NEJ 5-Oct-15 4-Nov-15 13-Oct-15 8 A

551 SUB-15-00002-NEJ-298A A Manholes Puddle Flange- With Sample NEJ 24-Aug-15 23-Sep-15 08-Sep-15 15 B

552 SUB-15-00002-NEJ-299A A Cable Lugs for Panel’s Bus Bar Connection. NEJ 30-Aug-15 29-Sep-15 08-Sep-15 9 B

553 SUB-15-00002-NEJ-300A A Mechanical Couplings - Viking Johnson. NEJ 30-Aug-15 29-Sep-15 14-Sep-15 15 B

554 SUB-15-00002-NEJ-300B B Mechanical Couplings - Viking Johnson. NEJ 16-Sep-15 16-Oct-15 12-Oct-15 26 B

555 SUB-15-00002-NEJ-301A A ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing NEJ 31-Aug-15 30-Sep-15 21-Sep-15 21 C

556 SUB-15-00002-NEJ-301B B ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing NEJ 4-Oct-15 3-Nov-15 01-Nov-15 28 B

557 SUB-15-00002-NEJ-301C C ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing -For Construction NEJ 5-Nov-15 5-Dec-15 26-Nov-15 21 A

558 SUB-15-00002-NEJ-302A A 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 31-Aug-15 30-Sep-15 01-Sep-15 1 D

559 SUB-15-00002-NEJ-302B B 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 2-Sep-15 2-Oct-15 16-Sep-15 14 C

560 SUB-15-00002-NEJ-302C C 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 21-Sep-15 21-Oct-15 04-Oct-15 13 B

561 SUB-15-00002-NEJ-303A A Concrete Mix Design for Structural Concrete (Class A-3)(Al Karmel Plant) NEJ 31-Aug-15 30-Sep-15 14-Sep-15 14 B

562 SUB-15-00002-NEJ-304A A U-PVC Pipes NEJ 1-Sep-15 1-Oct-15 20-Sep-15 19 B

563 SUB-15-00002-NEJ-305A A Bilco Hatch NEJ 3-Sep-15 3-Oct-15 16-Sep-15 13 B

564 SUB-15-00002-NEJ-306A A Mechanical Drawing For Monitoring Chamber No.3 Alig. #01 Sta. 2+630 NEJ 6-Sep-15 6-Oct-15 28-Sep-15 22 C

565 SUB-15-00002-NEJ-306B B Mechanical Drawing For Monitoring Chamber No.3 Alig. #01 Sta. 2+630 NEJ 6-Oct-15 5-Nov-15 03-Nov-15 28 B

566 SUB-15-00002-NEJ-307A A Mechanical Drawing For Monitoring Chamber No.2 Alig. #03 Sta. 0+335 NEJ 6-Sep-15 6-Oct-15 28-Sep-15 22 C

567 SUB-15-00002-NEJ-307B B Mechanical Drawing For Monitoring Chamber No.2 Alig. #03 Sta. 0+335 NEJ 6-Oct-15 5-Nov-15 03-Nov-15 28 B

568 SUB-15-00002-NEJ-308A A Pipes for Chambers Ventilations NEJ 6-Sep-15 6-Oct-15 21-Sep-15 15 B

569 SUB-15-00002-NEJ-309A A Faqqua-Jalbun Booster Station Retaining Walls Structural Shop Drawing NEJ 6-Sep-15 6-Oct-15 Retracted

570 SUB-15-00002-NEJ-309A A Faqqua-Jalbun Booster Station Retaining Walls Structural Shop Drawing NEJ 4-Oct-15 3-Nov-15 13-Oct-15 9 B

571 SUB-15-00002-NEJ-310A A SDB COMPONENTS AND LOAD SCHEDUALS NEJ 8-Sep-15 8-Oct-15 04-Oct-15 26 B
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572 SUB-15-00002-NEJ-310B B SDB COMPONENTS AND LOAD SCHEDUALS NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 C

573 SUB-15-00002-NEJ-310C C SDB COMPONENTS AND LOAD SCHEDUALS NEJ 11-Feb-16 12-Mar-16 16-Feb-16 5 A

574 SUB-15-00002-NEJ-311A A Steel Pipes 3’’ & 4’’ for Chambers Connections NEJ 8-Sep-15 8-Oct-15 21-Sep-15 13 B

575 SUB-15-00002-NEJ-312A A Solar system NEJ 9-Sep-15 9-Oct-15 05-Oct-15 26 C

576 SUB-15-00002-NEJ-312B B Solar system NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 C

577 SUB-15-00002-NEJ-312C C Solar system NEJ 3-Feb-16 4-Mar-16 11-Feb-16 8 A

578 SUB-15-00002-NEJ-313A A Security Y-Fence For Faqqua Reservoir And Booster Station. NEJ 9-Sep-15 9-Oct-15 21-Sep-15 12 C

579 SUB-15-00002-NEJ-314A A Ultraviolet (UV) Water Purifier NEJ 10-Sep-15 10-Oct-15 Retracted

580 SUB-15-00002-NEJ-315A A Living Quarters Air Conditioning NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 D

581 SUB-15-00002-NEJ-315B B Living Quarters Air Conditioning NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

582 SUB-15-00002-NEJ-316A A Arraneh  Connection Chamber Mechanical Shop drawings NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 C

583 SUB-15-00002-NEJ-316B B Arraneh  Connection Chamber Mechanical Shop drawings NEJ 4-Oct-15 3-Nov-15 28-Oct-15 24 B

584 SUB-15-00002-NEJ-316C C Arraneh  Connection Chamber Mechanical Shop drawings -For Construction NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 A

585 SUB-15-00002-NEJ-317A A Faqqua & Jalbun Booster Flow Meters Mechanical Shop drawing NEJ 13-Sep-15 13-Oct-15 12-Oct-15 29 C

586 SUB-15-00002-NEJ-317B B Faqqua & Jalbun Booster Flow Meters Mechanical Shop drawing NEJ 28-Dec-15 27-Jan-16 24-Jan-16 27 B

587 SUB-15-00002-NEJ-318A A Drainage System For Living Quarter Room NEJ 14-Sep-15 14-Oct-15 29-Sep-15 15 C

588 SUB-15-00002-NEJ-318B B Drainage System For Living Quarter Room NEJ 1-Nov-15 1-Dec-15 29-Nov-15 28 B

589 SUB-15-00002-NEJ-319A A Silent Check Valve NEJ 15-Sep-15 15-Oct-15 28-Sep-15 13 B

590 SUB-15-00002-NEJ-320A A Updated Original CPM Schedule  July 31, 2015  NEJ 15-Sep-15 15-Oct-15 30-Sep-15 15 B

591 SUB-15-00002-NEJ-321A A Beit Qad Connection Chamber –Mechanical  Shop Drawing   NEJ 15-Sep-15 15-Oct-15 04-Oct-15 19 C

592 SUB-15-00002-NEJ-321B B Beit Qad Connection Chamber –Mechanical  Shop Drawing   NEJ 11-Oct-15 10-Nov-15 10-Nov-15 30 B

593 SUB-15-00002-NEJ-321C C Beit Qad Connection Chamber –Mechanical  Shop Drawing -For construction NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 A

594 SUB-15-00002-NEJ-322A A IR Free Reference Electrodes for CP System NEJ 16-Sep-15 16-Oct-15 29-Sep-15 13 B

595 SUB-15-00002-NEJ-323A A 250 mm Gate Valve Structural Shop Drawing NEJ 16-Sep-15 16-Oct-15 21-Sep-15 5 B

596 SUB-15-00002-NEJ-324A A VFD-Schneider Shop Drawing NEJ 17-Sep-15 17-Oct-15 13-Oct-15 26 B

597 SUB-15-00002-NEJ-324B B VFD-Schneider Shop Drawing NEJ 7-Dec-15 6-Jan-16 06-Jan-16 30 C

598 SUB-15-00002-NEJ-324C C VFD-Schneider Shop Drawing NEJ 8-Feb-16 9-Mar-16 03-Mar-16 24 C

599 SUB-15-00002-NEJ-324D D VFD-Schneider Shop Drawing NEJ 7-Mar-16 6-Apr-16 13-Mar-16 6 A

600 SUB-15-00002-NEJ-325A A Instruments Cable NEJ 17-Sep-15 17-Oct-15 04-Oct-15 17 D

601 SUB-15-00002-NEJ-325B B Instruments Cable NEJ 8-Oct-15 7-Nov-15 14-Oct-15 6 A

602 SUB-15-00002-NEJ-326A A FAQ-ALT-260 Altitude Control Valve BERMAD Type 750-80
 NEJ 20-Sep-15 20-Oct-15 Retracted

603 SUB-15-00002-NEJ-326A A FAQ-ALT-260 Altitude Control Valve BERMAD Type 750-80 NEJ 28-Sep-15 28-Oct-15 5-Oct-15 7 B

604 SUB-15-00002-NEJ-327A A Restroom Exhaust Fan NEJ 20-Sep-15 20-Oct-15 7-Oct-15 17 C

605 SUB-15-00002-NEJ-328A A Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 21-Sep-15 21-Oct-15 14-Oct-15 23 C

606 SUB-15-00002-NEJ-328B B Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 25-Oct-15 24-Nov-15 11-Nov-15 17 C

607 SUB-15-00002-NEJ-328C C Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 6-Dec-15 5-Jan-16 27-Dec-15 21 B

608 SUB-15-00002-NEJ-328D D Wadi AL dabi Connection Chamber- Mechanical Shop Drawing –For Construction NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A

609 SUB-15-00002-NEJ-329A A Surge Bladder Tank - Wessels Product NEJ 21-Sep-15 21-Oct-15 7-Oct-15 16 C

610 SUB-15-00002-NEJ-329B B Surge Bladder Tank - Wessels Product NEJ 18-Nov-15 18-Dec-15 1-Dec-15 13 B

611 SUB-15-00002-NEJ-330A A Cathodic Protection QC Tests NEJ 21-Sep-15 21-Oct-15 5-Oct-15 14 C

612 SUB-15-00002-NEJ-330B B Cathodic Protection QC Tests NEJ 2-Nov-15 2-Dec-15 8-Nov-15 6 B

613 SUB-15-00002-NEJ-331A A Shop Drawing for Alignment #6 Plan, Profile from Sta.0+000 to Sta.3+600 NEJ 22-Sep-15 22-Oct-15 4-Oct-15 12 B

614 SUB-15-00002-NEJ-331B B Shop Drawing for Alignment #6 Plan, Profile from Sta.0+000 to Sta.3+600-For Construction NEJ 5-Oct-15 4-Nov-15 8-Oct-15 3 A

615 SUB-15-00002-NEJ-332A A Installation & Testing of CP Reference Electrodes & Test Station NEJ 28-Sep-15 28-Oct-15 Retracted

616 SUB-15-00002-NEJ-332A A Installation & Testing of CP Reference Electrodes & Test Station NEJ 18-Oct-15 17-Nov-15 9-Nov-15 22 B

617 SUB-15-00002-NEJ-333A A Pipes for Chambers Ventilations – Alternative Product NEJ 28-Sep-15 28-Oct-15 14-Oct-15 16 B

618 SUB-15-00002-NEJ-334A A Stainless Steel Joint - Alternative Product NEJ 30-Sep-15 30-Oct-15 21-Oct-15 21 C

619 SUB-15-00002-NEJ-334B B Stainless Steel Joint - Alternative Product NEJ 28-Oct-15 27-Nov-15 17-Nov-15 20 B

620 SUB-15-00002-NEJ-335A A Living Quarters Air Conditioning - Mitsubishi Product NEJ 1-Oct-15 31-Oct-15 14-Oct-15 13 C

621 SUB-15-00002-NEJ-335B B Living Quarters Air Conditioning - Mitsubishi Product NEJ 26-Nov-15 26-Dec-15 14-Dec-15 18 C

622 SUB-15-00002-NEJ-335C C Living Quarters Air Conditioning - Mitsubishi Product NEJ 19-Jan-16 18-Feb-16 15-Feb-16 27 C

623 SUB-15-00002-NEJ-335D D Living Quarters Air Conditioning - Mitsubishi Product NEJ 21-Feb-16 22-Mar-16 3-Mar-16 11 A
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624 SUB-15-00002-NEJ-336A A Lightning System NEJ 6-Oct-15 5-Nov-15 28-Oct-15 22 C

625 SUB-15-00002-NEJ-336B B Lightning System NEJ 14-Feb-16 15-Mar-16 16-Feb-16 2 C

626 SUB-15-00002-NEJ-336C C Lightning System NEJ 22-Feb-16 23-Mar-16 23-Feb-16 1 A

627 SUB-15-00002-NEJ-337A A 200 mm Washout Align. 01 Sta. 0+347 & 1+757 Mechanical Shop drawings NEJ 6-Oct-15 5-Nov-15 1-Nov-15 26 C

628 SUB-15-00002-NEJ-337B B 200mm Washout Align. 01 Sta. 0+347 & 1+757 Mechanical Shop drawings NEJ 4-Nov-15 4-Dec-15 17-Nov-15 13 B

629 SUB-15-00002-NEJ-338A A Air Compressor NEJ 8-Oct-15 7-Nov-15 21-Oct-15 13 B

630 SUB-15-00002-NEJ-338B B Air Compressor NEJ 20-Dec-15 19-Jan-16 3-Jan-16 14 A

631 SUB-15-00002-NEJ-339A A Coordination Plan For Booster Station Break Tank NEJ 8-Oct-15 7-Nov-15 5-Nov-15 28 C

632 SUB-15-00002-NEJ-340A A Welder Qualification - Yousef Zeer NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B

633 SUB-15-00002-NEJ-341A A Coordination Plan For Booster Site Layout NEJ 11-Oct-15 10-Nov-15 21-Oct-15 10 C

634 SUB-15-00002-NEJ-341B B Coordination Plan For Booster Site Layout NEJ 10-Mar-16 9-Apr-16 30-Mar-16 20 C

635 SUB-15-00002-NEJ-341C C Coordination Plan For Booster Site Layout NEJ 21-Apr-16 21-May-16 15-May-16 24 A

636 SUB-15-00002-NEJ-342A A Shop Drawing for Alignment #2 Plan, Profile from ST. 0+000 To ST.1+024
 NEJ 11-Oct-15 10-Nov-15 Retracted

637 SUB-15-00002-NEJ-342A A Shop Drawing for Alignment #2 Plan, Profile from ST. 0+000 To ST.1+024 NEJ 13-Oct-15 12-Nov-15 11-Nov-15 29 B

638 SUB-15-00002-NEJ-343A A Gate Valves With Tag No. 200, 203, 305, 403, 408, 603, 607 & 803 Mechanical Shop drawings NEJ 13-Oct-15 12-Nov-15 9-Nov-15 27 B

639 SUB-15-00002-NEJ-344A A Floor Drain NEJ 13-Oct-15 12-Nov-15 1-Nov-15 19 C

640 SUB-15-00002-NEJ-344B B Floor Drain NEJ 27-Jan-16 26-Feb-16 10-Feb-16 14 A

641 SUB-15-00002-NEJ-345A A Pressure Relief Valve PN40 NEJ 14-Oct-15 13-Nov-15 27-Oct-15 13 B

642 SUB-15-00002-NEJ-346A A PLC Panel For Booster Station. NEJ 14-Oct-15 13-Nov-15 11-Nov-15 28 C

643 SUB-15-00002-NEJ-346B B PLC Panel For Booster Station. NEJ 16-Dec-15 15-Jan-16 13-Jan-16 28 B

644 SUB-15-00002-NEJ-347A A Control Cable NEJ 15-Oct-15 14-Nov-15 28-Oct-15 13 B

645 SUB-15-00002-NEJ-348A A Threads Lubricant - Anti-Seize NEJ 18-Oct-15 17-Nov-15 27-Oct-15 9 B

646 SUB-15-00002-NEJ-349A A Revised CPM Schedule as per VO 01 and VO 02 Submittal (Updated Till September 18, 2015) NEJ 19-Oct-15 18-Nov-15 8-Nov-15 20 B

647 SUB-15-00002-NEJ-349B B Revised CPM Schedule as per VO 01 and VO 02 Submittal (Updated Till September 18, 2015) 

ForEngineering Record 
NEJ 26-Nov-15 26-Dec-15 30-Nov-15 4 B

648 SUB-15-00002-NEJ-350A A Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 21-Oct-15 20-Nov-15 3-Nov-15 13 C

649 SUB-15-00002-NEJ-350B B Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 16-Nov-15 16-Dec-15 Retracted

650 SUB-15-00002-NEJ-350B B Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 B

651 SUB-15-00002-NEJ-351A A Plumbing Pipes & Fittings NEJ 21-Oct-15 20-Nov-15 1-Nov-15 11 C

652 SUB-15-00002-NEJ-351B B Plumbing Pipes & Fittings NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 B

653 SUB-15-00002-NEJ-352A A Precast Manholes 1.2 X 1.2 X 1.2 m For Electrical Works NEJ 21-Oct-15 20-Nov-15 3-Nov-15 13 C

654 SUB-15-00002-NEJ-352B B Precast Manholes 1.2 X 1.2 X 1.2 m For Electrical Works NEJ 31-Jan-16 1-Mar-16 18-Feb-16 18 A

655 SUB-15-00002-NEJ-353A A Plumping Fixtures NEJ 22-Oct-15 21-Nov-15 1-Nov-15 10 C

656 SUB-15-00002-NEJ-353B B Plumping Fixtures NEJ 20-Jan-16 19-Feb-16 20-Jan-16 0 E

657 SUB-15-00002-NEJ-354A A Main Distribution Board Shop drawing. NEJ 22-Oct-15 21-Nov-15 17-Nov-15 26 B

658 SUB-15-00002-NEJ-355A A Disconnect Switch and Enclosure Material NEJ 25-Oct-15 24-Nov-15 3-Nov-15 9 C

659 SUB-15-00002-NEJ-355B A Disconnect Switch and Enclosure Material NEJ 12-Nov-15 12-Dec-15 24-Nov-15 12 B

660 SUB-15-00002-NEJ-356A A BILCO HATCHES - Type J-AL, JD-AL NEJ 26-Oct-15 25-Nov-15 4-Nov-15 9 B

661 SUB-15-00002-NEJ-357A A 16, 32 & 40 A Single Phase MCBs - Alternative NEJ 26-Oct-15 25-Nov-15 10-Nov-15 15 B

662 SUB-15-00002-NEJ-358A A Reed Critical Frequency Analysis Jalbun Booster Pump NEJ 26-Oct-15 25-Nov-15 23-Nov-15 28 C

663 SUB-15-00002-NEJ-359A A Reed Critical Frequency Analysis Faqqu'a Booster Pump NEJ 26-Oct-15 25-Nov-15 23-Nov-15 28 C

664 SUB-15-00002-NEJ-359B B Reed Critical Frequency Analysis Faqqu'a Booster Pump NEJ 28-Dec-15 27-Jan-16 17-Jan-16 20 C

665 SUB-15-00002-NEJ-360A A Faqqua and Jalbun Motor Bearing Calculation NEJ 26-Oct-15 25-Nov-15 Retracted

666 SUB-15-00002-NEJ-361A A Fire Alarm System Methodology NEJ 27-Oct-15 26-Nov-15 17-Nov-15 21 C

667 SUB-15-00002-NEJ-361B B Fire Alarm System Methodology NEJ 9-May-16 8-Jun-16 17-May-16 8 A

668 SUB-15-00002-NEJ-362A A Four Stages Water Filter NEJ 27-Oct-15 26-Nov-15 16-Nov-15 20 B

669 SUB-15-00002-NEJ-363A A Adjustable Support for Pipes & Fittings Inside Chambers –Sample NEJ 28-Oct-15 27-Nov-15 22-Nov-15 25 C

670 SUB-15-00002-NEJ-363B B Adjustable Support for Pipes & Fittings Inside Chambers –Sample NEJ 21-Jan-16 20-Feb-16 9-Feb-16 19 A

671 SUB-15-00002-NEJ-364A A Seismic Analysis Jalboun Booster NEJ 28-Oct-15 27-Nov-15 4-Nov-15 7 C

672 SUB-15-00002-NEJ-364B B Seismic Analysis Jalboun Booster NEJ 8-May-16 7-Jun-16 31-May-16 23 A

673 SUB-15-00002-NEJ-365A A Seismic Analysis Faqqua Booster. NEJ 28-Oct-15 27-Nov-15 4-Nov-15 7 C

674 SUB-15-00002-NEJ-365B B Seismic Analysis Faqqua Booster. NEJ 8-May-16 7-Jun-16 31-May-16 23 A

675 SUB-15-00002-NEJ-366A A Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 29-Oct-15 28-Nov-15 Retracted
 
 
Page 135 of 147



Spec. No. Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


 Contract No. : AID-294-I-00-12-00002          


TASK ORDER #02 North-East Jenin Component I (NEJ)

Submittals Log

Date :May 31,2016

676 SUB-15-00002-NEJ-366A A Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 2-Nov-15 2-Dec-15 1-Dec-15 29 C

677 SUB-15-00002-NEJ-366B B Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 14-Feb-16 15-Mar-16 13-Mar-16 28 C

678 SUB-15-00002-NEJ-366C C Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 14-Apr-16 14-May-16 28-Apr-16 14 A

679 SUB-15-00002-NEJ-367A A ARRANAH CONNECTION CHAMBER Structural Shopdrawings NEJ 4-Nov-15 4-Dec-15 11-Nov-15 7 B

680 SUB-15-00002-NEJ-368A A 100 mm Washout Align. 06 Sta. 2+315 Mechanical Shop drawings NEJ 4-Nov-15 4-Dec-15 23-Nov-15 19 B

681 SUB-15-00002-NEJ-369A A Arrabuna Connection Chamber Structural Shop drawings NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B

682 SUB-15-00002-NEJ-370A A Deir Gazaleh connection Chamber Structural Shop drawings NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B

683 SUB-15-00002-NEJ-371A A Panasonic Toughbook- Alternative NEJ 8-Nov-15 8-Dec-15 22-Nov-15 14 A

684 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 8-Nov-15 8-Dec-15 Retracted

685 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 22-Nov-15 22-Dec-15 Retracted

686 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 30-Nov-15 30-Dec-15 8-Dec-15 8 C

687 SUB-15-00002-NEJ-372B B Sub Distribution Board Shop drawing. NEJ 11-Feb-16 12-Mar-16 16-Feb-16 5 A

688 SUB-15-00002-NEJ-373A A Disconnect Switch- SCAME. NEJ 8-Nov-15 8-Dec-15 11-Nov-15 3 B

689 SUB-15-00002-NEJ-374A A Control Cable for Instruments NEJ 8-Nov-15 8-Dec-15 25-Nov-15 17 C

690 SUB-15-00002-NEJ-374B B Control Cable for Instruments NEJ 31-Mar-16 30-Apr-16 5-Apr-16 5 A

691 SUB-15-00002-NEJ-375A A Single Triad Cable NEJ 8-Nov-15 8-Dec-15 24-Nov-15 16 A

692 SUB-15-00002-NEJ-376A A B-400 Concrete Mix Design NEJ 8-Nov-15 8-Dec-15 Retracted

693 SUB-15-00002-NEJ-377A A 760mm Access Man way Fabrication Detail NEJ 9-Nov-15 9-Dec-15 2-Dec-15 23 C

694 SUB-15-00002-NEJ-378A A 200 mm Washout Align. 05 Sta. 0+500 & 1+120-Mechanical shop drawing NEJ 9-Nov-15 9-Dec-15 23-Nov-15 14 B

695 SUB-15-00002-NEJ-379A A Earth Pit For Earthing Electrode - With Sample. NEJ 9-Nov-15 9-Dec-15 24-Nov-15 15 B

696 SUB-15-00002-NEJ-380A A Radio Path Study NEJ 9-Nov-15 9-Dec-15 7-Dec-15 28 C

697 SUB-15-00002-NEJ-380B B Radio Path Study NEJ 30-Dec-15 29-Jan-16 18-Jan-16 19 A

698 SUB-15-00002-NEJ-381A A Stainless Steel Pipes Details For Faqqua Reservoir & Booster Break Tank NEJ 10-Nov-15 10-Dec-15 8-Dec-15 28 C

699 SUB-15-00002-NEJ-381B B Stainless Steel Pipes Details For Faqqua Reservoir & Booster Break Tank NEJ 21-Jan-16 20-Feb-16 11-Feb-16 21 C

700 SUB-15-00002-NEJ-382A A Handrail For Faqqua Reservoir – With Sample NEJ 12-Nov-15 12-Dec-15 8-Dec-15 26 D

701 SUB-15-00002-NEJ-383A A Plumping Fixtures (Alternative). NEJ 16-Nov-15 16-Dec-15 8-Dec-15 22 B

702 SUB-15-00002-NEJ-384A A Galvanized Steel Ladder & Rung Ladder for Chambers – With Sample. NEJ 16-Nov-15 16-Dec-15 8-Dec-15 22 B

703 SUB-15-00002-NEJ-385A A Air Compressor Model AP3-120. NEJ 16-Nov-15 16-Dec-15 Retracted

704 SUB-15-00002-NEJ-386A A Portable Generator Enclosure and Shop drawing NEJ 16-Nov-15 16-Dec-15 Retracted

705 SUB-15-00002-NEJ-386A A Termination Box for Portable Generator- Material and Shop drawing. NEJ 24-Nov-15 24-Dec-15 14-Dec-15 20 B

706 SUB-15-00002-NEJ-387A A Seismic Cans – With Sample NEJ 17-Nov-15 17-Dec-15 8-Dec-15 21 C

707 SUB-15-00002-NEJ-387B B Seismic Cans – With Sample NEJ 13-Apr-16 13-May-16 25-Apr-16 12 A

708 SUB-15-00002-NEJ-388A A 200 mm Washout Align. 01 Sta. 3+426, 4+448 & 4+463 Mechanical Shop drawings NEJ 18-Nov-15 18-Dec-15 7-Dec-15 19 B

709 SUB-15-00002-NEJ-389A A Living Quarter and Faqqua' Reservoir MCBs - Alternative NEJ 22-Nov-15 22-Dec-15 21-Dec-15 29 B

710 SUB-15-00002-NEJ-390A A Precast Manholes 2.5 X 2 m Clear Dimension ADDASI Company Product NEJ 22-Nov-15 22-Dec-15 2-Dec-15 10 B

711 SUB-15-00002-NEJ-390B A Precast Manholes 2.5 X 2 m Clear Dimension ADDASI Company Product NEJ 20-Dec-15 19-Jan-16 19-Jan-16 30 B

712 SUB-15-00002-NEJ-391A A DEAR ABU DEIF CONNECTION-Electrical Shop Drawing NEJ 24-Nov-15 24-Dec-15 Retracted

713 SUB-15-00002-NEJ-391A A DEAR ABU DEIF CONNECTION-Electrical Shop Drawing NEJ 26-Nov-15 26-Dec-15 14-Dec-15 18 B

714 SUB-15-00002-NEJ-392A A Washouts with Tag # GV-120, 302, 400, 601, 800 & 805-Mechanical Shop Drawing NEJ 25-Nov-15 25-Dec-15 7-Dec-15 12 B

715 SUB-15-00002-NEJ-393A A Electrical and Control Building Room Mechanical Shop drawings NEJ 25-Nov-15 25-Dec-15 13-Dec-15 18 C

716 SUB-15-00002-NEJ-393B B Electrical and Control Building Room Mechanical Shop drawings NEJ 22-Dec-15 21-Jan-16 17-Jan-16 26 B

717 SUB-15-00002-NEJ-394A A Concrete Curing Method Statement NEJ 26-Nov-15 26-Dec-15 21-Dec-15 25 B

718 SUB-15-00002-NEJ-395A A Roof Drain NEJ 29-Nov-15 29-Dec-15 16-Dec-15 17 A

719 SUB-15-00002-NEJ-396A A Manway Pipes Material NEJ 29-Nov-15 29-Dec-15 13-Dec-15 14 D

720 SUB-15-00002-NEJ-396B B Manway Pipes Material NEJ 20-Dec-15 19-Jan-16 29-Dec-15 9 B

721 SUB-15-00002-NEJ-397A A Typical AV/AR Mechanical Shop drawings NEJ 29-Nov-15 29-Dec-15 22-Dec-15 23 B

722 SUB-15-00002-NEJ-398A A Flap Valve NEJ 29-Nov-15 29-Dec-15 10-Dec-15 11 A

723 SUB-15-00002-NEJ-399A A Electro-Mechanical Drawing For Monitoring Chamber No.2 Align. #03 Sta. 0+335 NEJ 29-Nov-15 29-Dec-15 21-Dec-15 22 B

724 SUB-15-00002-NEJ-399B B Electro-Mechanical Drawing For Monitoring Chamber No.2 Align. #03 Sta. 0+336 NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A

725 SUB-15-00002-NEJ-400A A Updated CPM Schedule October 31,2015 NEJ 30-Nov-15 30-Dec-15 10-Dec-15 10 B

726 SUB-15-00002-NEJ-401A A Electro-Mechanical Drawing For Monitoring Chamber No.3 Align. #01 Sta. 2+630 NEJ 30-Nov-15 30-Dec-15 21-Dec-15 21 C

727 SUB-15-00002-NEJ-401B B Electro-Mechanical Drawing For Monitoring Chamber No.3 Align. #01 Sta. 2+631 NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A
 
 
Page 136 of 147



Spec. No. Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


 Contract No. : AID-294-I-00-12-00002          


TASK ORDER #02 North-East Jenin Component I (NEJ)

Submittals Log

Date :May 31,2016

728 SUB-15-00002-NEJ-402A A Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04 NEJ 2-Dec-15 1-Jan-16 23-Dec-15 21 C

729 SUB-15-00002-NEJ-402B B Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04 NEJ 3-Jan-16 2-Feb-16 2-Feb-16 30 B

730 SUB-15-00002-NEJ-402C C Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04-For construction NEJ 17-Feb-16 18-Mar-16 28-Feb-16 11 A

731 SUB-15-00002-NEJ-403A A Electrical and Control Building Room Electrical shop drawings NEJ 2-Dec-15 1-Jan-16 Retracted

732 SUB-15-00002-NEJ-403A A Electrical and Control Building Room Electrical shop drawings NEJ 22-Dec-15 21-Jan-16 17-Jan-16 26 C

733 SUB-15-00002-NEJ-404A A Washouts with Tag # GV-202 & 304- Mechanical Shop Drawing NEJ 2-Dec-15 1-Jan-16 22-Dec-15 20 B

734 SUB-15-00002-NEJ-405A A Check Valve DN40. NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 B

735 SUB-15-00002-NEJ-406A A Deir Gazala Connection Chamber Electrical Shop Drawing NEJ 6-Dec-15 5-Jan-16 28-Dec-15 22 B

736 SUB-15-00002-NEJ-407A A Arrabuna Connection Chamber Electrical Shop Drawing NEJ 6-Dec-15 5-Jan-16 28-Dec-15 22 B

737 SUB-15-00002-NEJ-408A A Break Tank LCP Board NEJ 7-Dec-15 6-Jan-16 4-Jan-16 28 C

738 SUB-15-00002-NEJ-408B B Break Tank LCP Board NEJ 28-Feb-16 29-Mar-16 29-Feb-16 1 A

739 SUB-15-00002-NEJ-409A A Instrument Work Statement NEJ 7-Dec-15 6-Jan-16 5-Jan-16 29 E

740 SUB-15-00002-NEJ-410A A Beit Qad Connection Chamber Structural Shop drawings NEJ 8-Dec-15 7-Jan-16 16-Dec-15 8 B

741 SUB-15-00002-NEJ-411A A 20 mm Air Release Valve NEJ 8-Dec-15 7-Jan-16 27-Dec-15 19 B

742 SUB-15-00002-NEJ-412A A Structural Shop Drawing For Flow Monitoring Chambers No.2 & 03 NEJ 10-Dec-15 9-Jan-16 Retracted

743 SUB-15-00002-NEJ-412A A Structural Shop Drawing For Flow Monitoring Chambers No.2 & 03 NEJ 13-Dec-15 12-Jan-16 16-Dec-15 3 B

744 SUB-15-00002-NEJ-413A A Heating Load Calculation for Electrical & Control Room NEJ 14-Dec-15 13-Jan-16 13-Jan-16 30 B

745 SUB-15-00002-NEJ-414A A Washouts with Tag # GV-404 & 405 Mechanical Shop drawings NEJ 14-Dec-15 13-Jan-16 4-Jan-16 21 B

746 SUB-15-00002-NEJ-415A A Wadi Al Dabi' Connection Chamber Structural Shop drawings NEJ 15-Dec-15 14-Jan-16 23-Dec-15 8 B

747 SUB-15-00002-NEJ-416A A Align. # 01 From Sta. 0+100 to Sta. 0+600 Plan & Profile As-Built Drawing (SAMPLE) NEJ 16-Dec-15 15-Jan-16 4-Jan-16 19 D

748 SUB-15-00002-NEJ-416B B Align. # 01 From Sta. 0+100 to Sta. 0+600 Plan & Profile As-Built Drawing (SAMPLE) NEJ 3-Feb-16 4-Mar-16 28-Feb-16 25 A

749 SUB-15-00002-NEJ-417A A Revised CPM Schedule as per VO 03 Submittal (Recovery Plan) NEJ 20-Dec-15 19-Jan-16 30-Dec-15 10 B

750 SUB-15-00002-NEJ-418A A Copper Tube For Water System NEJ 20-Dec-15 19-Jan-16 13-Jan-16 24 A

751 SUB-15-00002-NEJ-419A A Storage Water Tank 1000 Liter NEJ 20-Dec-15 19-Jan-16 5-Jan-16 16 D

752 SUB-15-00002-NEJ-420A A Water Drain Bottle Trap NEJ 20-Dec-15 19-Jan-16 3-Jan-16 14 C

753 SUB-15-00002-NEJ-420B B Water Drain Bottle Trap NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A

754 SUB-15-00002-NEJ-421A A Living Quarter Plumping Shop drawing For Potable Water
 NEJ 21-Dec-15 20-Jan-16 Retracted

755 SUB-15-00002-NEJ-421A A Living Quarter Plumping Shop drawing For Potable Water NEJ 3-Jan-15 2-Feb-15 27-Jan-16 389 B

756 SUB-15-00002-NEJ-422A A Booster Room Electrical Shop Drawing NEJ 27-Dec-15 26-Jan-16 18-Jan-16 22 A

757 SUB-15-00002-NEJ-423A A Refrigeration Copper Tube NEJ 27-Dec-15 26-Jan-16 20-Jan-16 24 B

758 SUB-15-00002-NEJ-424A A Living Quarter Electro-Mechanical Coordination Shop drawing NEJ 28-Dec-15 27-Jan-16 17-Jan-16 20 D

759 SUB-15-00002-NEJ-425A A Faqqua & Jalbun Booster Station Antenna NEJ 28-Dec-15 27-Jan-16 18-Jan-16 21 A

760 SUB-15-00002-NEJ-426A A RTU Panel For Faqqua Reservoir NEJ 3-Jan-16 2-Feb-16 18-Jan-16 15 D

761 SUB-15-00002-NEJ-426B B RTU Panel For Faqqua Reservoir NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 A

762 SUB-15-00002-NEJ-427A A Method Statement For Can-Type Turbine Booster Pump Installation NEJ 4-Jan-16 3-Feb-16 27-Jan-16 23 C

763 SUB-15-00002-NEJ-427B B Method Statement For Can-Type Turbine Booster Pump Installation NEJ 9-Feb-16 10-Mar-16 2-Mar-16 22 A

764 SUB-15-00002-NEJ-428A A Electrical & Control Room Air Conditioner NEJ 10-Jan-16 9-Feb-16 27-Jan-16 17 D

765 SUB-15-00002-NEJ-428B B Electrical & Control Room Air Conditioner NEJ 31-Jan-16 1-Mar-16 11-Feb-16 11 A

766 SUB-15-00002-NEJ-429A A Updated CPM Schedule  December 31, 2015 NEJ 10-Jan-16 9-Feb-16 21-Jan-16 11 B

767 SUB-15-00002-NEJ-430A A Gate Valves with Tag # GV-700, 701 & 806 Mechanical Shop drawings NEJ 12-Jan-16 11-Feb-16 31-Jan-16 19 B

768 SUB-15-00002-NEJ-431A A Gate Valves with Tag # GV-700, 701 & 806 Mechanical Shop drawings NEJ 14-Jan-16 13-Feb-16 31-Jan-16 17 B

769 SUB-15-00002-NEJ-432A A Filling Grout For Core Holes NEJ 19-Jan-16 18-Feb-16 3-Feb-16 15 C

770 SUB-15-00002-NEJ-432B B Filling Grout For Core Holes NEJ 9-Feb-16 10-Mar-16 10-Feb-16 1 A

771 SUB-15-00002-NEJ-433A A 100 m3 Break Tank Formwork Design & Shop drawing NEJ 21-Jan-16 20-Feb-16 3-Feb-16 13 C

772 SUB-15-00002-NEJ-433B B 100 m3 Break Tank Formwork Design & Shop drawing NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

773 SUB-15-00002-NEJ-433B B 100 m3 Break Tank Formwork Design & Shop drawing NEJ 10-Feb-16 11-Mar-16 Retracted

774 SUB-15-00002-NEJ-434A A Lights and Lamp- Alternative NEJ 24-Jan-16 23-Feb-16 16-Feb-16 23 D

775 SUB-15-00002-NEJ-434B B Lights and Lamp- Alternative NEJ 3-Apr-16 3-May-16 5-Apr-16 2 A

776 SUB-15-00002-NEJ-435A A 75 mm Flexible Hose For Bulk Water Filling Station - With Sample NEJ 25-Jan-16 24-Feb-16 8-Feb-16 14 C

777 SUB-15-00002-NEJ-436A A As-Built Cover Page & Drawings Frame NEJ 25-Jan-16 24-Feb-16 8-Feb-16 14 A

778 SUB-15-00002-NEJ-437A A Radio Equipment NEJ 25-Jan-16 24-Feb-16 16-Feb-16 22 C

779 SUB-15-00002-NEJ-437B B Radio Equipment NEJ 23-Feb-16 24-Mar-16 28-Feb-16 5 A
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780 SUB-15-00002-NEJ-438A A Uninterruptible Power Supply - 6KVA NEJ 25-Jan-16 24-Feb-16 17-Feb-16 23 A

781 SUB-15-00002-NEJ-439A A Bulk Water Filling Station Shop drawing NEJ 26-Jan-16 25-Feb-16 22-Feb-16 27 C

782 SUB-15-00002-NEJ-440A A Flushing & Pressure Testing Plan NEJ 31-Jan-16 1-Mar-16 29-Feb-16 29 B

783 SUB-15-00002-NEJ-440B B Flushing & Pressure Testing Plan NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 A

784 SUB-15-00002-NEJ-441A A SCADA & Instrumentation Training Plan By BCI NEJ 31-Jan-16 1-Mar-16 23-Feb-16 23 C

785 SUB-15-00002-NEJ-441B B SCADA & Instrumentation Training Plan By BCI NEJ 3-May-16 2-Jun-16 17-May-16 14 C

786 SUB-15-00002-NEJ-441C C SCADA & Instrumentation Training Plan By BCI NEJ 31-May-16 30-Jun-16 under Review 

787 SUB-15-00002-NEJ-442A A Rotary Turbine Vent NEJ 3-Feb-16 4-Mar-16 17-Feb-16 14 D

788 SUB-15-00002-NEJ-443A A Start up Plan for SCADA System. NEJ 8-Feb-16 9-Mar-16 16-Feb-16 8 A

789 SUB-15-00002-NEJ-444A A Control Philosophy for Booster Station NEJ 8-Feb-16 9-Mar-16 6-Mar-16 27 C

790 SUB-15-00002-NEJ-444B B Control Philosophy for Booster Station NEJ 17-Mar-16 16-Apr-16 29-Mar-16 12 A

791 SUB-15-00002-NEJ-445A A Washouts with Tag # GV-407 Mechanical Shop drawings NEJ 10-Feb-16 11-Mar-16 29-Feb-16 19 B

792 SUB-15-00002-NEJ-446A A  Updated CPM Schedule January 31, 2016 NEJ 10-Feb-16 11-Mar-16 23-Feb-16 13 B

793 SUB-15-00002-NEJ-447A A Living Quarter & Electrical and Control Room Doors NEJ 10-Feb-16 11-Mar-16 28-Feb-16 18 D

794 SUB-15-00002-NEJ-448A A Plaster Accessories –With Samples NEJ 14-Feb-16 15-Mar-16 28-Feb-16 14 C

795 SUB-15-00002-NEJ-449A A Method of Statement for Masonry Works NEJ 14-Feb-16 15-Mar-16 13-Mar-16 28 A

796 SUB-15-00002-NEJ-450A A RTU Training Course NEJ 16-Feb-16 17-Mar-16 7-Mar-16 20 C

797 SUB-15-00002-NEJ-450B B RTU Training Course NEJ 14-Mar-16 13-Apr-16 30-Mar-16 16 C

798 SUB-15-00002-NEJ-450C C RTU Training Course NEJ 3-Apr-16 3-May-16 20-Apr-16 17 A

799 SUB-15-00002-NEJ-451A A Manhole Covers Embossed Lettering Used For Electrical & Sewer Works. NEJ 16-Feb-16 17-Mar-16 3-Mar-16 16 B

800 SUB-15-00002-NEJ-452A A O&M Manual Table Of Content NEJ 17-Feb-16 18-Mar-16 3-Mar-16 15 C

801 SUB-15-00002-NEJ-452B B O&M Manual Table Of Content NEJ 16-Mar-16 15-Apr-16 22-Mar-16 6 B

802 SUB-15-00002-NEJ-453A A Plastering Method Statement NEJ 21-Feb-16 22-Mar-16 3-Mar-16 11 C

803 SUB-15-00002-NEJ-454A A Booster Pumps Steel Shed Design NEJ 21-Feb-16 22-Mar-16 22-Feb-16 1 A

804 SUB-15-00002-NEJ-455A A Stone Copping – With Sample NEJ 22-Feb-16 23-Mar-16 3-Mar-16 10 A

805 SUB-15-00002-NEJ-456A A Precast Circular Rings For Cathodic Protection System Test Station NEJ 24-Feb-16 25-Mar-16 13-Mar-16 18 D

806 SUB-15-00002-NEJ-456B B Precast Circular Rings For Cathodic Protection System Test Station NEJ 15-Mar-16 14-Apr-16 23-Mar-16 8 A

807 SUB-15-00002-NEJ-457A A Training Material For Network NEJ 24-Feb-16 25-Mar-16 8-Mar-16 13 C

808 SUB-15-00002-NEJ-457B B Training Material For Network NEJ 14-Apr-16 14-May-16 25-Apr-16 11 C

809 SUB-15-00002-NEJ-457C C Training Material For Network NEJ 10-May-16 9-Jun-16 25-May-16 15 B

810 SUB-15-00002-NEJ-458A A Windows Sills – With Sample NEJ 25-Feb-16 26-Mar-16 28-Feb-16 3 A

811 SUB-15-00002-NEJ-459A A Swellable Water Stop SW30 NEJ 25-Feb-16 26-Mar-16 6-Mar-16 10 A

812 SUB-15-00002-NEJ-460A A Booster Pumps Steel Shed Fabrication Shop drawings NEJ 29-Feb-16 30-Mar-16 21-Mar-16 21 B

813 SUB-15-00002-NEJ-461A A Aluminum Windows –With Samples NEJ 29-Feb-16 30-Mar-16 27-Mar-16 27 C

814 SUB-15-00002-NEJ-461B B Aluminum Windows –With Samples NEJ 18-Apr-16 18-May-16 27-Apr-16 9 A

815 SUB-15-00002-NEJ-462A A Galvanized Steel Railing & ladders – With Sample NEJ 29-Feb-16 30-Mar-16 15-Mar-16 15 D

816 SUB-15-00002-NEJ-463A A 1000 Liter Water Tank - Alternative NEJ 29-Feb-16 30-Mar-16 21-Mar-16 21 D

817 SUB-15-00002-NEJ-464A A Roof Vent NEJ 7-Mar-16 6-Apr-16 29-Mar-16 22 A

818 SUB-15-00002-NEJ-465A A Window Security Screen – With Sample NEJ 7-Mar-16 6-Apr-16 27-Mar-16 20 D

819 SUB-15-00002-NEJ-465B B Window Security Screen – With Sample NEJ 24-Apr-16 24-May-16 15-May-16 21 A

820 SUB-15-00002-NEJ-466A A Formwork Shop Drawing For 100 m3 Break Tank Roof Slab NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 E

821 SUB-15-00002-NEJ-467A A Control Cable – Alternative NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 D

822 SUB-15-00002-NEJ-467B B Control Cable – Alternative NEJ 10-Apr-16 10-May-16 17-Apr-16 7 E

823 SUB-15-00002-NEJ-468A A UPS Training Material NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 C

824 SUB-15-00002-NEJ-468B B UPS Training Material NEJ 10-Apr-16 10-May-16 20-Apr-16 10 C

825 SUB-15-00002-NEJ-468C C UPS Training Material NEJ 27-Apr-16 27-May-16 9-May-16 12 A

826 SUB-15-00002-NEJ-469A A Formwork Shop Drawing For 100 m3 Break Tank Walls NEJ 9-Mar-16 8-Apr-16 13-Mar-16 4 E

827 SUB-15-00002-NEJ-470A A Booster Station Pump Trench Checker Plate NEJ 10-Mar-16 9-Apr-16 29-Mar-16 19 C

828 SUB-15-00002-NEJ-471A A Recovery Plan Submittal  (Updated CPM Schedule till February 29, 2016) NEJ 13-Mar-16 12-Apr-16 23-Mar-16 10 D

829 SUB-15-00002-NEJ-471B B Recovery Plan Submittal  (Updated CPM Schedule till February 29, 2016) NEJ 13-Apr-16 13-May-16 21-Apr-16 8 D

830 SUB-15-00002-NEJ-472A A VFD Trainer CV NEJ 14-Mar-16 13-Apr-16 21-Mar-16 7 C

831 SUB-15-00002-NEJ-472B B VFD Trainer CV NEJ 28-Mar-16 27-Apr-16 17-Apr-16 20 C
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832 SUB-15-00002-NEJ-472C C VFD Trainer CV NEJ 27-Apr-16 27-May-16 3-May-16 6 A

833 SUB-15-00002-NEJ-473A A Seismic Design of Anchorage & Supports for Bladder Tank NEJ 15-Mar-16 14-Apr-16 22-Mar-16 7 E

834 SUB-15-00002-NEJ-474A A Wood Door (LQ-02) - With Sample NEJ 17-Mar-16 16-Apr-16 11-Apr-16 25 C

835 SUB-15-00002-NEJ-475A A Formwork Design & Shop drawing For Faqqua Reservoir Bottom Slab NEJ 17-Mar-16 16-Apr-16 21-Mar-16 4 E

836 SUB-15-00002-NEJ-476A A Cast Iron Pipes & Fittings For Drainage System NEJ 20-Mar-16 19-Apr-16 30-Mar-16 10 A

837 SUB-15-00002-NEJ-477A A Mix Design For Unit Masonry And Tiles Cement Mortar NEJ 20-Mar-16 19-Apr-16 12-Apr-16 23 C

838 SUB-15-00002-NEJ-478A A Mix Design For Plaster Cement Mortar NEJ 20-Mar-16 19-Apr-16 29-Mar-16 9 C

839 SUB-15-00002-NEJ-479A A Flow Switch – Alternative NEJ 20-Mar-16 19-Apr-16 27-Mar-16 7 C

840 SUB-15-00002-NEJ-479B B Flow Switch – Alternative NEJ 5-Apr-16 5-May-16 17-Apr-16 12 A

841 SUB-15-00002-NEJ-480A A Checker Plate For Electrical & Control Room NEJ 20-Mar-16 19-Apr-16 29-Mar-16 9 C

842 SUB-15-00002-NEJ-480B B Checker Plate For Electrical & Control Room NEJ 31-Mar-16 30-Apr-16 13-Apr-16 13 A

843 SUB-15-00002-NEJ-481A A Surge Control Bladder Tank O&M NEJ 20-Mar-16 19-Apr-16 5-Apr-16 16 C

844 SUB-15-00002-NEJ-481B B Surge Control Bladder Tank O&M NEJ 20-Apr-16 20-May-16 24-Apr-16 4 B

845 SUB-15-00002-NEJ-482A A Break Tank Wall To Roof Joint Details – With Sample NEJ 23-Mar-16 22-Apr-16 11-Apr-16 19 A

846 SUB-15-00002-NEJ-483A A 3/4" Asphalt Mix Design-Marshal Method The Developed Company For Asphalt Production NEJ 27-Mar-16 26-Apr-16 3-Apr-16 7 B

847 SUB-15-00002-NEJ-484A A Faqqua Reservoir Steel Handrails Shop Drawing NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 D

848 SUB-15-00002-NEJ-485A A Method of Application for Concrete Tanks Internal And External Protective Coatings NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 C

849 SUB-15-00002-NEJ-486A A Break Tank Handrail Shop Drawing NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 A

850 SUB-15-00002-NEJ-487A A Align. # 05 From Sta. 0+000 to Sta. 1+549 Plan & Profile As-Built Drawing NEJ 28-Mar-16 27-Apr-16 19-Apr-16 22 C

851 SUB-15-00002-NEJ-487B B Align. # 05 From Sta. 0+000 to Sta. 1+549 Plan & Profile As-Built Drawing NEJ 9-May-16 8-Jun-16 under Review 

852 SUB-15-00002-NEJ-488A A Training Material For Control Maestro (HMI) NEJ 28-Mar-16 27-Apr-16 19-Apr-16 22 C

853 SUB-15-00002-NEJ-488B B Training Material For Control Maestro (HMI) NEJ 3-May-16 2-Jun-16 9-May-16 6 A

854 SUB-15-00002-NEJ-489A A Formwork Shop drawing For Faqqua Reservoir Walls NEJ 31-Mar-16 30-Apr-16 13-Apr-16 13 E

855 SUB-15-00002-NEJ-490A A Formwork Shop drawing For Faqqua Reservoir Roof Slab NEJ 4-Apr-16 4-May-16 5-Apr-16 1 E

856 SUB-15-00002-NEJ-491A A
Align. # 01 From Sta. 0+150 to Sta. 2+850 Plan & Profile As-Built Drawing

NEJ 6-Apr-16 6-May-16 25-Apr-16 19 C

857 SUB-15-00002-NEJ-492A A Shop Drawing For Exposed AV/AR-804 NEJ 10-Apr-16 10-May-16 25-Apr-16 15 A

858 SUB-15-00002-NEJ-493A A Vertical Turbine Booster Pumps Preliminary O&M NEJ 13-Apr-16 13-May-16 25-Apr-16 12 B

859 SUB-15-00002-NEJ-494A A Updated CPM Schedule March 31,2016 NEJ 14-Apr-16 14-May-16 28-Apr-16 14 B

860 SUB-15-00002-NEJ-495A A Vertical Turbine Booster Pumps and Variable Frequency Drive (O&M Volume 2 Section 1) NEJ 14-Apr-16 14-May-16 25-Apr-16 11 B

861 SUB-15-00002-NEJ-496A A Internal & External Coating For Buildings NEJ 17-Apr-16 17-May-16 4-May-16 17 A

862 SUB-15-00002-NEJ-497A A Bermad Company Profile (Control Valves Manufacturer) NEJ 17-Apr-16 17-May-16 20-Apr-16 3 A

863 SUB-15-00002-NEJ-498A A Sliding Gates Shop Drawing For Faqqua  Elevated Reservoir & Booster Station NEJ 18-Apr-16 18-May-16 11-May-16 23 A

864 SUB-15-00002-NEJ-499A A Structural As-Built Drawing For Arabuna Connection Chamber NEJ 18-Apr-16 18-May-16 25-Apr-16 7 C

865 SUB-15-00002-NEJ-500A A Faqqua & Jalbun Booster Station Retaining Walls As-Built Drawing NEJ 18-Apr-16 18-May-16 25-Apr-16 7 C

866 SUB-15-00002-NEJ-501A A Precast Concrete Curbstone and Interlocking Tiles-Al Sous Company NEJ 18-Apr-16 18-May-16 under Review 

867 SUB-15-00002-NEJ-502A A Pressure Reducing Valves Preliminary O&M Volume II Section 5B NEJ 19-Apr-16 19-May-16 4-May-16 15 B

868 SUB-15-00002-NEJ-503A A Variable Frequency Drive Preliminary O&M Volume II Section 1B NEJ 21-Apr-16 21-May-16 4-May-16 13 B

869 SUB-15-00002-NEJ-504A A Living Quarter Structural  -As Built Drawing NEJ 21-Apr-16 21-May-16 25-Apr-16 4 D

870 SUB-15-00002-NEJ-505A A Uninterruptible Power Supply UPS Preliminary O&M Volume II Section 3H NEJ 24-Apr-16 24-May-16 4-May-16 10 B

871 SUB-15-00002-NEJ-506A A Booster Pump Control Valves Preliminary O&M Volume II Section 5A NEJ 24-Apr-16 24-May-16 4-May-16 10 B

872 SUB-15-00002-NEJ-507A A Booster Pump Station W/4 Pumps As-Built Drawing -Structural and  Architectural NEJ 24-Apr-16 24-May-16 25-Apr-16 1 D

873 SUB-15-00002-NEJ-508A A Pressure Relief/ Sustaining Valves Preliminary O&M Volume II Section 5K NEJ 25-Apr-16 25-May-16 4-May-16 9 B

874 SUB-15-00002-NEJ-509A A Flow Control Valves Preliminary O&M Volume II Section 5J NEJ 25-Apr-16 25-May-16 4-May-16 9 B

875 SUB-15-00002-NEJ-510A A 100 m3 Hydraulic Break Tank Structural As-Built Drawing NEJ 25-Apr-16 25-May-16 27-Apr-16 2 D

876 SUB-15-00002-NEJ-510B B 100 m3 Hydraulic Break Tank Structural As-Built Drawing NEJ 22-May-16 21-Jun-16 under Review 

877 SUB-15-00002-NEJ-511A A Level Control Valve Preliminary O&M Volume II Section 5I NEJ 26-Apr-16 26-May-16 11-May-16 15 B

878 SUB-15-00002-NEJ-512A A Lighting Fixtures Preliminary O&M Volume II Section 3B NEJ 3-May-16 2-Jun-16 11-May-16 8 C

879 SUB-15-00002-NEJ-513A A Electrical Coordination Studies & Short Circuit Analysis NEJ 3-May-16 2-Jun-16 26-May-16 23 C

880 SUB-15-00002-NEJ-514A A Pumps Manufacturer Technical Representatives NEJ 3-May-16 2-Jun-16 5-May-16 2 A 
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Spec. No. Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


 Contract No. : AID-294-I-00-12-00002          


TASK ORDER #02 North-East Jenin Component I (NEJ)

Submittals Log

Date :May 31,2016

881 SUB-15-00002-NEJ-515A A VFD Training Material NEJ 3-May-16 2-Jun-16 10-May-16 7 C

882 SUB-15-00002-NEJ-516A A Low Voltage Cables Preliminary O&M Volume II Section 3A NEJ 3-May-16 2-Jun-16 15-May-16 12 A

883 SUB-15-00002-NEJ-517A A Float Level Switch Preliminary O&M Volume II Section 7G NEJ 3-May-16 2-Jun-16 Retracted

884 SUB-15-00002-NEJ-517A A Float Level Switch Preliminary O&M Volume II Section 7G NEJ 22-May-16 21-Jun-16 under Review 

885 SUB-15-00002-NEJ-518A A Lightning and Earthing System Operation and Maintenance Manual Section 3F NEJ 4-May-16 3-Jun-16 15-May-16 11 C

886 SUB-15-00002-NEJ-519A A Align. # 01 From Sta. 2+850 to Sta. 5+250 Plan & Profile As-Built Drawing NEJ 4-May-16 3-Jun-16 24-May-16 20 C

887 SUB-15-00002-NEJ-520A A Flow Meters Training Material NEJ 4-May-16 3-Jun-16 17-May-16 13 C

888 SUB-15-00002-NEJ-520B B Flow Meters Training Material NEJ 26-May-16 25-Jun-16 under Review 

889 SUB-15-00002-NEJ-521A A Revised CPM Schedule as per VO 04 NEJ 4-May-16 3-Jun-16 17-May-16 13 B

890 SUB-15-00002-NEJ-522A A Control Valves Training Material NEJ 5-May-16 4-Jun-16 17-May-16 12 C

891 SUB-15-00002-NEJ-523A A Roof Insulation Material & Details NEJ 8-May-16 7-Jun-16 under Review 

892 SUB-15-00002-NEJ-524A A BCI Trainers Qualifications NEJ 8-May-16 7-Jun-16 16-May-16 8 C

893 SUB-15-00002-NEJ-525A A Butterfly Valves Preliminary O&M Volume II Section 5F NEJ 10-May-16 9-Jun-16 24-May-16 14 B

894 SUB-15-00002-NEJ-526A A Flap Valve Preliminary O&M Volume II Section 5H NEJ 11-May-16 10-Jun-16 24-May-16 13 B

895 SUB-15-00002-NEJ-527A A Combination Air Valves Preliminary O&M Volume II Section 5G NEJ 11-May-16 10-Jun-16 24-May-16 13 B

896 SUB-15-00002-NEJ-528A A Galvanized Steel Bolts NEJ 15-May-16 14-Jun-16 24-May-16 9 D

897 SUB-15-00002-NEJ-529A A Check Valves Preliminary O&M Volume II Section 5E NEJ 16-May-16 15-Jun-16 24-May-16 8 C

898 SUB-15-00002-NEJ-530A A Ball Valves Preliminary O&M Volume II Section 5C NEJ 16-May-16 15-Jun-16 24-May-16 8 B

899 SUB-15-00002-NEJ-531A A Seismic Analysis For Electrical Panels at Electrical & Control Room. NEJ 16-May-15 15-Jun-15 under Review 

900 SUB-15-00002-NEJ-532A A Water Hydraulic Test For Concrete Structure NEJ 16-May-16 15-Jun-16 25-May-16 9 A

901 SUB-15-00002-NEJ-533A A Gate Valves Preliminary O&M Volume II Section 5D NEJ 17-May-16 16-Jun-16 24-May-16 7 C

902 SUB-15-00002-NEJ-534A A Concrete Crack Injection Method Statement & Material NEJ 17-May-16 16-Jun-16 31-May-16 14 A

903 SUB-15-00002-NEJ-535A A Align. # 04 From Sta. 0+000 to Sta. 3+750 Plan & Profile As-Built Drawing NEJ 18-May-16 17-Jun-16 under Review 

904 SUB-15-00002-NEJ-536A A PLC Based Control System Hardware and Software Preliminary O&M Volume II Section 4 NEJ 19-May-16 18-Jun-16 Retracted

905 SUB-15-00002-NEJ-536A A PLC Based Control System Hardware and Software Preliminary O&M Volume II Section 4 NEJ 22-May-16 21-Jun-16 under Review 

906 SUB-15-00002-NEJ-537A A Electromagnetic Water Meter Type MAG 8000 Preliminary O&M Volume II Section 7A-1 NEJ 19-May-16 18-Jun-16 under Review 

907 SUB-15-00002-NEJ-538A A Pressure, Differential Pressure and Level Pressure Transmitters O&M Volume II Section 7B&7D NEJ 22-May-16 21-Jun-16 under Review 

908 SUB-15-00002-NEJ-539A A Pressure Gauge  O&M Manual Rev 0 -Volume II Section 7C NEJ 22-May-16 21-Jun-16 under Review 

909 SUB-15-00002-NEJ-540A A Pressure Switch O&M Rev 0 Volume II- Section 7H NEJ 22-May-16 21-Jun-16 under Review 

910 SUB-15-00002-NEJ-541A A Flow Switch O&M  Rev 0 Volume II Section 7I NEJ 22-May-16 21-Jun-16 under Review 

911 SUB-15-00002-NEJ-542A A ProximityI ntrusion Switch O&M Rev 0 Volume II- Section 7E NEJ 30-May-16 29-Jun-16 under Review 

912 SUB-15-00002-NEJ-543A A PVC Pipes and Fittings O&M Volume  II-Section 9C NEJ 30-May-16 29-Jun-16 under Review 

 
 
Page 140 of 147



Monthly Progress Report No. 16

Annex J – Request For Information Log 

Page 141 of 147



Spec. No. RFI No  Description Refrences DV Submitted on (M/D/Y) Returne Date  AS Contract Returned on (M/D/Y) Review Days

1 RFI-15-00002-NEJ-C-E-001 400 mm Future Connection. General drawings sheet  No. 1P & P-20 NEJ 15-Jan-14 14-Feb-14 28-Jan-14 13

2 RFI-15-00002-NEJ-C-E-002 Basecourse reinstatement. BOQ – Item 4.4 NEJ 15-Jan-14 14-Feb-14 28-Jan-14 13

3 RFI-15-00002-NEJ-C-E-003 Asphalt reinstatement in narrow roads. BOQ – Item 4.5 NEJ 30-Jan-14 1-Mar-14 13-Feb-14 14

4 RFI-15-00002-NEJ-C-E-004 Dirt road to be asphalted 3 m width in AL4. General design drawings sheet 4P & P-098 and 4P & P-099 NEJ 5-Feb-14 7-Mar-14 13-Feb-14 8

5 RFI-15-00002-NEJ-C-E-005 Faqqua Reservoir Foundation, Tie Beams and Slab on Grade. 1. General drawings sheet No. S-001. & 2. B.O.Q item # 1.3.2 NEJ 11-Feb-14 13-Mar-14 24-Feb-14 13

6 RFI-15-00002-NEJ-C-E-006 Seismic cans in Elevated Faqqua Reservoir . B.O.Q item 1.3.5 NEJ 11-Feb-14 13-Mar-14 24-Feb-14 13

7 RFI-15-00002-NEJ-C-E-007 Faqqua and Jalbun Booster Station drainage system General Design Drawings , sheet no. 145. NEJ 13-Feb-14 15-Mar-14 24-Feb-14 11

8 RFI-15-00002-NEJ-C-E-008 Reference Section in Faqqua-Jalbun Booster Station  B.O.Q item no. 1.1.1, 1.1.2 and 1.1.3. NEJ 16-Feb-14 18-Mar-14 24-Feb-14 8

9 RFI-15-00002-NEJ-C-E-009 CMU Veneer Walls in Faqqua – Jalbun Booster Station  B.O.Q item no. 4.2.5 and 5.2.5. NEJ 2-Mar-14 1-Apr-14 5-Mar-14 3

10 RFI-15-00002-NEJ-C-E-010 Bedroom Door Program standard designs sheet no.29 & Program standard details sheet no.58 NEJ 2-Mar-14 1-Apr-14 5-Mar-14 3

11 RFI-15-00002-NEJ-C-E-011 The trench in the electrical and control building Program standard design, Sheet no.37 & Program standard details, Sheet no.78 NEJ 6-Mar-14 5-Apr-14 10-Mar-14 4

12 RFI-15-00002-NEJ-C-E-012 Drainage System of Elevated Faqqua Reservoir
NEJ-Transmission Pipe Line(Compartment I) Drawing No.SITE-152, 153 & 154, sheets No. 

152,153&154 of 188
NEJ 9-Mar-14 8-Apr-14 11-Mar-14 2

13 RFI-15-00002-NEJ-C-E-013
Location for valve and connection chambers at NEJ Transmission Pipe (Component 

I).
North-East Jenin (NEJ) Transmission Pipe (Component I) NEJ 9-Mar-14 8-Apr-14 18-Mar-14 9

14 RFI-15-00002-NEJ-C-E-014 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 9-Mar-14 8-Apr-14 13-Mar-14 4

15 RFI-15-00002-NEJ-C-E-015 Overflow pipe size in Faqqua elevated reservoir General design drawings sheet SITE-154 & program standard design sheet M-ER02 NEJ 10-Mar-14 9-Apr-14 11-Mar-14 1

16 RFI-15-00002-NEJ-C-E-016 Bulk Water Metering SUB-15-00002-NEJ-058-A-Bulk Water Meter Station-Review comment NEJ 2-Apr-14 2-May-14 16-Apr-14 14

17 RFI-15-00002-NEJ-C-E-017 Rugged Laptop Siemens SUB-15-00002-NEJ-084-A-Review Comment NEJ 7-Apr-14 7-May-14 15-Apr-14 8

18 RFI-15-00002-NEJ-C-E-018 Identification Of Pay Items BOQ Items, 3.2 in Faqqua Jalbun Booster Station and 1.3 in Faqqua Elevated Reservoir. NEJ 7-Apr-14 7-May-14 24-Apr-14 17

19 RFI-15-00002-NEJ-C-E-019 Gear-assisted manual actuators for the gate valves Drawing G-0014 and Volume 3, Section 15180, Article 2-3.01 NEJ 17-Apr-14 17-May-14 24-Apr-14 7

20 RFI-15-00002-NEJ-C-E-020 Exothermic Welds
Volume 2, Division 13, Section 13110, Part 2, item 13110.2.9, 2.12, 2.13, 3.7, 3.8, 3.9, 3.10, 3.17&3.20 

and Sheet 106 0f 109 and the attached General Electrical Standard Details-III.
NEJ 28-Apr-14 28-May-14 12-May-14 14

21 RFI-15-00002-NEJ-C-E-021 External Yard Lighting Drawings  sheet No.155 of 188 , DRWG (SITE -155) NEJ 28-Apr-14 28-May-14 12-May-14 14

22 RFI-15-00002-NEJ-C-E-022 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 8-May-14 7-Jun-14 21-May-14 13

23 RFI-15-00002-NEJ-C-E-023 Kadim Connection Point- Manhole - to be amended Standard Details-Sheet C-DT 67 and BOQ Item 3.1.3 NEJ 11-May-14 10-Jun-14 14-May-14 3

24 RFI-15-00002-NEJ-C-E-024 Substitution New Jersey Barriers with Steel Mini Guard RFTOP-Section C, Description/Specifications/ Statement of Work NEJ 19-May-14 18-Jun-14 26-May-14 7

25 RFI-15-00002-NEJ-C-E-025 Rigid PVC conduits and Galvanized steel boxes
 Installation of Interior and Exposed Exterior Conduit. NEJ 6-Jul-15 5-Aug-15 Retracted

26 RFI-15-00002-NEJ-C-E-026 GFCI (Ground Fault Circuit Interrupter) Receptacles. Standard drawings sheet E-EC12 NEJ 26-Jul-15 25-Aug-15 24-Aug-15 29

27 RFI-15-00002-NEJ-C-E-027 Intrusion Switch.

Standard and design drawings sheets No. 161,156 and 149.

General drawings sheet No. 186. NEJ 29-Jul-15 28-Aug-15 18-Aug-15 20

28 RFI-15-00002-NEJ-C-E-028 Precast ARV Chambers Program Standard Details- Sheet No.  C-DT62. NEJ 30-Jul-15 29-Aug-15 26-Aug-15 27

29 RFI-15-00002-NEJ-C-E-029 Approved SCADA Software Specification: Section 13520 Par. 2-2.01 NEJ 5-Aug-15 4-Sep-15 23-Aug-15 18

30 RFI-15-00002-NEJ-C-E-030 Rung ladders Specification: 2490 (2-1.01) NEJ 19-Aug-15 18-Sep-15 7-Sep-15 19

31 RFI-15-00002-NEJ-C-E-031
Review and approve the use of the Low Harmonic VFD drive in lieu of the multi 

pulse drive
Specification: Section 16150  Para 1-3.02 NEJ 25-Aug-15 24-Sep-15 1-Sep-15 7

32 RFI-15-00002-NEJ-C-E-032 Cathodic Protection Anodes Installation Section 110, Galvanic Anode Type Cathodic Protection for Pipelines NEJ 30-Sep-15 30-Oct-15 29-Oct-15 29

33 RFI-15-00002-NEJ-C-E-033 Seepage pit Standard design drawings NEJ 16-Nov-15 16-Dec-15 29-Nov-15 13

36 RFI-15-00002-NEJ-C-E-034 250 mm Gate Valve (GV)  Chambers Program Standard Details- Sheet No.  C-DT67 NEJ 7-Dec-15 6-Jan-16 16-Dec-15 9

37 RFI-15-00002-NEJ-C-E-035 Surge Protection Device for MCC Panel SUB-15-00002-NEJ-291-A NEJ 16-Dec-15 15-Jan-16 11-Jan-16 26

38 RFI-15-00002-NEJ-C-E-036 Septic Tank Standard Design Drawings- Drawing: C-SS01- Typical Septic Tank NEJ 3-Jan-16 2-Feb-16 24-Jan-16 21

39 RFI-15-00002-NEJ-C-E-037 Metal Work in the project Booster Station, A.1 Break Tank: BOQ- Items 3.2.8 and DWG.: Sheets S-HB22 of Program standard NEJ 31-Jan-16 1-Mar-16 9-Feb-16 9

40 RFI-15-00002-NEJ-C-E-038 Metal Work in the project-R01 Booster Station, A.1 Break Tank: BOQ- Items 3.2.8 and DWG.: Sheets S-HB22 of Program standard NEJ 14-Feb-16 15-Mar-16 18-Feb-16 4

41 RFI-15-00002-NEJ-C-E-039 Missed Faqqua Elevated Reservoir - Antenna WEST BANK SPECS. Volume 2, Section 13500 (Instrumentation and Control System). NEJ 7-Mar-16 6-Apr-16 21-Mar-16 14

42 RFI-15-00002-NEJ-C-E-040 Security Screens for Windows. West Bank Specification Volume 2,Parg (2-6)- Sec 08410 NEJ 10-Apr-16 10-May-16 18-Apr-16 8

43 RFI-15-00002-NEJ-C-E-041 Surge Protection Device for MCC Panel SUB-15-00002-NEJ-291-A NEJ 15-May-16 14-Jun-16 24-May-16 9

Date :May 15,2016

USAID WEST BANK/ GAZA  

INFRASTRUCTURE NEEDS PROGRAM INPII  

TASK ORDER #02,  North-East Jenin Component I (NEJ)

RFIs log - NEJ 

Contract No. : AID-294-I-00-12-00002  
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Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

February 2015 46 69 12 6 43 176 7 23 153

March 2015 80 122 38 16 99 355 15 26 328

April 2015 73 139 3 3 153 371 16 36 335

May 2015 83 154 26 23 156 440 18 32 409

June 2015 96 159 24 10 126 414 17 48 366

July 2015 79 156 256 183 127 800 34 37 763

August 2015 119 261 459 367 260 1,465 62 51 1,414

September 2015 94 213 452 351 244 1,355 57 41 1,314

669 1,271 1,270 958 1,208 5,375 226 294 5,081

October 2015 127 280 615 394 268 1,682.4 71 49 1,634

November 2015 135 286 727 414 265 1,826.9 77 48 1,779

December 2015 113 292 716 483 276 1,879.8 79 27 1,853

January 2016 97 306 592 395 253 1,643.8 69 26 1,618

February 2016 103 265 583 456 228 1,633.1 69 24 1,609

March 2016 109 281 600 404 250 1,643.8 69 26 1,618

April 2016 111 236 547 351 239 1,483.3 62 24 1,459

May 2016 120 254 722 441 260 1,796.9 75.5 41 1,756.0

June 2016

July 2016

August 2016

September 2016

915 2,200 5,101 3,336 2,038 13,590 571 265 13,325

1,583 3,471 6,371 4,294 3,246 18,965 797 559 18,406

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Task Order Name: North-East Jenin Component I PERIOD FROM:February 02, 2015

Sub project or Activity name PERIOD TO: May 31,2016

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Segregation By 

Gender
Notes of Comments

Subtotal of FY 2015

Subtotal of FY 2016

Total

Note : 
* No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

TASK ORDER NO.: AID-294-TO-15-00002

TASK ORDER SHORT NAME: NEJ

Distribution     1. Contractor 
2. CMC
3. USAID

E.09
Page 1 of 1

(Rev. 05/15) 
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May 1, 2016 9 9 10 9 27 0 9 0 18 0 8 9 65 46 8 0 0 8 45 9 32 0 16 16 4.625 7.75 16 6.625 9.125 0 353
May 2, 2016 9 9 10 0 27 0 9 9 18 0 8 9 62 58 8 0 0 8 63 9 32 0 16 16 3.5 8.875 17.13 8.875 9.125 9 371
May 3, 2016 9 9 10 9 27 0 7 9 18 0 8 9 90 62 27 0 0 8 78 9 32 0 16 16 4.625 8.625 23.5 10.75 9.125 9 444
May 4, 2016 9 9 10 9 27 0 9 9 18 0 8 9 72 56 27 0 0 9 89 9 32 0 16 16 4.625 8.875 20.5 12.25 9.125 9 434
May 5, 2016 8 8 10 8 18 0 9 9 18 0 8 9 65 51 17 0 0 9 78 0 32 0 16 16 4.25 7.75 17.75 10.88 8 9 380
May 6, 2016 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24
May 7, 2016 9 9 10 9 18 0 9 9 16 0 8 9 62 43 8 0 0 9 81 9 32 0 16 16 4.625 7.5 15.25 11.25 9.125 9 373
May 8, 2016 9 9 10 0 18 0 8 8 16 0 8 9 96 51 27 0 0 18 84 9 32 0 16 16 3.5 7.25 22.88 12.75 9.125 8 436
May 9, 2016 9 9 10 8 18 0 8 8 16 0 8 9 72 62 27 0 0 18 118 9 32 0 16 16 4.5 7.25 21.25 17 9.125 8 465
May 10, 2016 9 9 10 8 18 0 9 8 16 0 8 9 129 63 36 0 0 18 128 9 32 0 16 16 4.5 7.375 29.63 18.25 9.125 8 543
May 11, 2016 9 9 10 8 26 0 9 9 16 0 9 9 142 97 36 0 0 36 136 9 32 0 16 16 4.5 8.625 35.5 21.5 9.125 9 625
May 12, 2016 8 8 10 8 26 0 8 8 16 0 8 9 56 84 24 0 0 36 60 8 32 0 16 16 4.25 8.25 21.63 12 9 8 433
May 13, 2016 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24
May 14, 2016 9 9 10 9 26 0 10 8 16 0 9 9 81 125 40 0 0 36 99 9 32 0 18 16 4.625 8.625 31.88 16.88 9.375 8 563
May 15, 2016 9 9 10 9 27 9 9 9 16 0 9 9 108 134 40 0 0 36 111 9 32 0 18 16 4.625 9.875 36.38 18.38 9.375 18 611
May 16, 2016 9 9 10 9 27 9 9 9 14 0 9 9 106 110 40 0 0 27 123 9 32 0 18 16 4.625 9.625 33.13 18.75 9.375 18 586
May 17, 2016 9 9 10 9 27 0 9 9 18 0 9 9 90 92 40 0 0 27 85 9 32 0 18 16 4.625 9 28.88 14 9.375 9 518
May 18, 2016 9 9 10 9 27 9 9 9 18 0 9 9 80 103 27 0 0 27 92 9 32 0 18 16 4.625 10.13 27.38 14.88 9.375 18 513
May 19, 2016 8 8 10 9 23 8 9 8 16 0 8 9 59 97 27 0 0 18 68 8 32 0 18 16 4.375 9 24 10.75 9.25 16 443
May 20, 2016 0 0 0 0 0 0 0 8 0 0 0 24 0 0 0 0 0 0 0 24 0 0 0 0 1 3 0 3 0 56
May 21, 2016 9 9 10 9 17 8 9 8 26 0 8 9 77 95 27 0 0 18 107 8 32 0 18 16 4.625 9.5 26 15.63 9.25 16 504
May 22, 2016 9 9 10 9 17 8 9 8 26 0 9 9 95 101 27 0 0 18 112 9 32 0 18 16 4.625 9.625 29 16.25 9.375 16 535
May 23, 2016 9 9 10 9 26 8 9 8 26 0 9 9 108 101 27 0 0 18 117 9 32 0 18 16 4.625 10.75 30.63 16.88 9.375 16 562
May 24, 2016 9 9 10 9 26 8 9 9 26 0 9 9 90 58 27 0 0 18 153 9 32 0 9 16 4.625 10.88 23 21.38 8.25 17 528
May 25, 2016 9 9 10 9 26 8 9 9 26 0 9 9 120 99 27 0 0 18 159 9 32 0 18 16 4.625 10.88 31.88 22.13 9.375 17 614
May 26, 2016 9 9 10 9 30 8 9 8 26 0 9 9 144 106 27 0 0 18 154 9 32 0 18 16 4.625 11.25 35.75 21.5 9.375 16 644
May 27, 2016 0 0 0 0 0 0 0 0 8 0 0 0 18 0 0 0 0 0 0 0 24 0 0 0 0 1 2.25 0 3 0 50
May 28, 2016 9 9 10 0 34 8 9 8 26 0 9 9 72 135 27 0 0 30 154 9 32 0 18 16 3.5 11.75 30.38 23 9.375 16 608
May 29, 2016 9 9 10 9 34 8 9 0 26 0 9 9 90 115 18 0 0 30 125 9 32 0 18 16 4.625 10.75 29 19.38 9.375 8 577
May 30, 2016 9 9 10 9 25 8 9 8 26 0 8 9 104 115 18 0 0 30 161 9 32 0 18 16 4.625 10.5 30.75 23.88 9.375 16 617
May 31, 2016 9 9 10 9 35 8 9 8 26 0 9 9 110 87 18 0 0 30 169 9 32 0 18 16 4.625 11.88 28 24.88 9.375 16 614

Total of Month 240 240 270 211 677 115 239 212 560 0 230 243 2487 2346 702 0 0 576 2949 231 960 0 455 432 120.1 254.1 722.3 440.6 259.8 327 14048

40.88 1756

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 

TASK ORDER NO. : AID-294-TO-15-00002

TASK ORDER SHORT NAME :NEJ

Task Order Name: North-East Jenin Component I  

Sub project or Activity name :  

Contractor : The Morganti Group, Inc.  

Sub-Contractor: Saqqa & Khoudary Co. Ltd.

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management 

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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* Total Man-days = Total Hours / 8

Engineers Skilled labor Unskilled Other 
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In accordance to contract requirements and specifications, Contractors are requested to collect and report data on USAID Indicators using the attached Job-Days reports. 
Contractors are requested to conform to Contract specifications and carefully consider the below requirements: 

• All Job-Days reports’ calculations shall be based on working hours.
• In the case of one task order with more than one project, Man-days of employment for staff assigned on Task Order level shall be equally distributed over the active projects. For example, a Task Order Manager’s Man-days for a task order that consists of three (3)
projects, two (2) of which are active, shall be evenly distributed over the two (2) active projects. 
• Each individual project shall be reported on separately.
• Neither expatriate Man-days of employment (i.e. those worked by American or other Third Country National staff) nor management nor administrative Man-days of employment (i.e. program level and other general and administrative staff shared among multiple task 
orders) shall be included in the Geo-MIS related reporting. 
• Contractors shall provide the Engineer in writing with the classification of manpower (including subcontractors’ staff) in accordance with Geo-MIS categories (Management, Engineers, Skilled Labor, Unskilled Labor and other).
• GEO-MIS activity level indicator reporting shall be included in Monthly Reports submitted to the Contracting Officer Representative (COR) in accordance to contract requirements.
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