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Program Overview/Summary 

 

Program Name:  Supporting Forests and Biodiversity 

Activity Start Date and End Date:  November 9, 2012 to November 8, 2016 

Prime Implementing Partner:  Winrock International 

[Contract/Agreement] Number:  AID‐442‐A‐13‐00002 

Name of Subcontractors/Sub 
awardees: 

Wildlife Conservation Society (WCS); World Wide Fund for 
Nature (WWF); The Center for People and Forests (RECOFTC); 
East West Management Institute (EWMI); Conservation 
International (CI); Pact; GERES; Wildlife Alliance; and 9 small 
grant NGOs (MIPAD, Mlap Baitong, MEDIA One, AFD, PKH, 
PVT, CEPA, FLO and CRDT) 

Major Counterpart Organizations: 
Forestry Administration (Ministry of Agriculture, Forestry and 
Fisheries); General Department for Administration of Nature 
Conservation and Protection (Ministry of Environment) 

Geographic Coverage 
(cities and or countries): 

Eastern Plains Landscape (Mondulkiri Province) and Prey 
Lang Landscape (Kampong Thom, Preah Vihear, Stung Treng, 
and Kratie Provinces) 

Reporting Period:  April 1, 2016 – June 30, 2016 
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ACRONYMS 

ADB    Asian Development Bank  
AFD    Action for Development  
BGV     Bambusa Global Ventures 
CA     Conservation Agreement  
CBHE     Community‐Based Honey Enterprise 
CCBA     Climate, Community, and Biodiversity Alliance 
CDPS‐CPN  Community Development for Peace and Sustainability‐Community 

Peacebuilding Network 
CEPA     Culture and Environment Preservation Association 
CF      Community Forestry  
CFMP     Community Forestry Management Plan 
CFN     Community Forestry Network  
CG     Consultation Group  
CI      Conservation International 
CLEC     Community Legal Education Center 
CPA     Community Protected Area 
CRDT     Cambodian Rural Development Team 
CTF     Coming Together for Forests initiative 
CYN    Cambodia Youth Network 
DFAT/CAVAC  Department of Foreign Affairs and Trade/Cambodia Agricultural Value 

Chain Program 
DQA  Data Quality Assessment 
EIA     Environmental Impact Assessment  
ELC     Economic Land Concession 
EPL     Eastern Plans Landscape 
EU     European Union  
EWMI    East West Management Institute 
FA      Forestry Administration  
FAC     Forestry Administration Cantonment 
FAO    Food and Agriculture Organization  
FLO     Forest and Livelihood Organization 
GDANCP   General Department for Administration of Nature Conservation and 

Protection 
GERES    Group for the Environment, Renewable Energy and Solidarity 
GHG     Greenhouse Gas 
GIZ     Deutsche Gesellschaft für Internationale Zusammenarbeit  
GPS     Global Positioning System  
ICT     Communal Land Title  
IEC     Information Education Communication 
IFAD    International Fund for Agricultural Development  
IFC     International Finance Corporation  
InVEST     Integrated Valuation of Ecosystem Services and Tradeoffs 
IRRI    International Rice Research Institute   
IVR    Interactive Voice Response 
JICA    Japan International Cooperation Agency  
LDG    Listening and Dialogue Group 
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MAFF     Ministry of Agriculture, Forestry and Fisheries 
MEDIA One   Media for Education and Development in Action  
METT     Management Effectiveness Tracking Tool 
MFV     Mondulkiri Forest Venture 
MLMUPC     Ministry of Land Management Urban Planning and Construction 
MoE    Ministry of Environment 
MoEYS    Ministry of Education Youth and Sport 
MoWRAM    Ministry of Water Resources and Meteorology  
MPF     Mondulkiri Protected Forest 
NCFPCC     National Community Forestry Program Coordination Committee 
NGO    Non‐Government Organization 
NTFP     Non‐Timber Forest Product 
ODC    Open Development Cambodia  
PCFPCC     Provincial Community Forestry Program Coordination Committee 
PDoE     Provincial Department of Environment  
PKH     Ponlok Khmer 
PLCN    Prey Lang Community Network 
PLL     Prey Lang Landscape 
PLUP     Participatory Land Use Planning  
PNCA    Prek Leap National College of Agriculture 
PPWS     Phnom Prich Wildlife Sanctuary 
PRA     Participatory Resources Assessment  
PSA     National public service announcements 
PVPF    Preah Vihear Protected Forest  
PVT     Promvihearthor Organization 
RECOFTC     Center for People and Forests 
RGC     Royal Government of Cambodia 
RUA     Royal University of Agriculture 
SDC    Swiss Agency for Development and Cooperation  
SFB    Supporting Forests and Biodiversity  
SMART     Spatial Monitoring and Reporting Tool 
SMP    Sansom Mlup Prey (SMP means save the forest shadow) 
SMS    Short Message Service 
SPF     Seima Protection Forest 
SPL     Spatial Planning Lab 
SVC    Sam Veasna Center for Wildlife Conservation 
TWG    Technical Working Group 
VMN    Village Marketing Network 
WA    Wildlife Alliance 
WCS    Wildlife Conservation Society 
WFP    World Food Programme 
WWF    World Wildlife Fund 
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1. EXECUTIVE SUMMARY 

Designation of the Prey Lang Wildlife Sanctuary: Please see the maps below (Fig. 1 & Fig. 2) of all SFB‐
supported areas in EPL and PLL with the new names for protected areas that were transferred from FA 
to MoE jurisdiction and all protected areas, CFs and CPAs claimed by the project under indicator G2 
(hectares under improved management). 

The designation of 431,684 hectares as the Prey Lang Wildlife Sanctuary is a fantastic achievement and 
USAID SFB worked diligently during the past four years to achieve this specific result. One of the most 
important initiatives was the awareness raising activities that kept the Prey Lang Landscape in the 
forefront whenever the issue of forest conservation was discussed.  

The awareness initiative promoted the voice of forest communities, the Prey Lang Community Network, 
the Community Forest Network, helpful government officers, and youth groups, with relation to the 
importance of biodiversity conservation and Cambodian natural heritage. USAID SFB co‐funded missions 
for hundreds of youth to visit Prey Lang, and several high‐profile events at universities where the Prey 
Lang landscape, in particular, and forest conservation, in general, were regularly discussed.  The project 
also funded 25‐second sound‐slides at three local movie theaters for several months, where all 
Cambodians who attended could see and hear the sounds of Prey Lang on the best sound systems in the 
nation and be reminded how important the forest was to their wellbeing. We kept Prey Lang alive in the 
political and social spheres of influence in the private and public sectors. We are pleased with the result. 

Aerial surveys organized for delegates of the U.S. Embassy, U.S. State Department, USAID and Royal 
Government of Cambodia: There were 3 aerial surveys organized during the quarter: On April 18th, an 
aerial survey organized for the United States Ambassador to Cambodia, William A. Heidt and H.E. Say 
Samal, Minister of Environment to Prey Lang Forest, accompanied by USAID Cambodia Mission Director 
Ms. Rebecca Black, H.E. Sak Setha, Secretary of State  from the Ministry of Interior and Chair of NCCD, 
H.E. Dr. Chheng Kimsun, Director‐General from the FA/MAFF and Dr. Joel Jurgens, Deputy Chief of Party 
from the SFB project; On May 12th, an aerial survey organized for the Senior Advisor to Minister of 
Environment H.E. Sao Sopheap to Eastern Plains Forest in Mondulkiri Province, accompanied by USAID 
Environmental Officer Andrea Stone, Secretary of States H.E. Sak Setha, Secretary of State and H.E. Mr. 
Ngan Chamroeun, Undersecretary of State, Ministry of Interior, WWF‐Cambodia’s Country Director Mr. 
Chhith Sam Ath and WCS’s Technical Adviser Mr. Matt Nuttall; and on June 9th, an aerial survey 
organized for Minister of MAFF H.E. Veng Sakhon and Chief of Cabinet and Advisor to the MoE H.E. Sao 
Sopheap to Chhaeb Wildlife Sanctuary in Preah Vihear Province, accompanied by the U.S. Under 
Secretary of State Catherine Novelli and American Ambassador to Cambodia William Heidt. Immediately 
after the flights, press conferences were held with the Ambassador and Minister on 18th April; and with 
the Advisor to the Minister of Environment on May 12th. The surveys provided the delegates with a 
better understanding of the wildlife sanctuaries, both the amazing quality of the forest and the 
challenges that are present. 

The Coming Together for Forest (CTF) Initiative: Under the CTF Initiative, the project continued to bring 
together grassroots leaders and local government officials from 21 provinces across Cambodia to build 
mutual trust and understanding, to increase knowledge and awareness about forestry governance, and 
to engage in dialogue around how to resolve sensitive forest management issues. Key achievements 
from the quarter included hosting a learning and exchange meeting for 133 (41F) forest community 
representatives, supporting the implementation of eight (8) regional sub‐group trainings for a total of 
289 (147F) community members, and coordinating with CTF community leaders to take increasing 
ownership over the future direction and activities of the groups. The marked increase in trust and 
understanding between CTF participants is an important outcome of the project which is likely to lead to 
improved forest management and conservation moving forward. 
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The capacity strengthening for the community patrol groups in Prey Lang Wildlife Sanctuary: The 
capacity of community patrol groups (613; 107F) of 41 CFs in Prey Lang Wildlife Sanctuary has been 
strengthened on patrol technique, articles of Forestry Law that are relevant to forest patrol, use of GPS 
and SMART and strategies to build stronger collaboration with local authorities and FA. As of the 
quarter, the community patrol groups conducted the forest patrols and confiscated the following 
evidences: 11 chain saws, 38.15 m3 of illegal logs, 194 m of cable snares, 1 motorbike, 4 snap guns, 83 
logs and 25 poles. Some evidences were kept at the CF stations and some others were sent to local 
authorities and FA for further actions. 

Community patrolling and Forestry Administration cooperation: The project has sought to improve 
information exchange between the FA and community patrol groups and gave space to the FA to 
reiterate legal procedures regarding the confiscation of chainsaws or illegally harvested wood. In 
support of this process, a radio network was established with 2 base stations in the villages of Doung 
and Spong, in Stung Trang Province. This network will significantly strengthen community patrols, 
improving general security of participants and allowing for the rapid sharing of information and more 
targeted, efficient planning within and between communities and the FA.  

REDD+ Project in KSWS:  The Seima REDD+ project staff began the verification process for years 2010 
through 2015. A draft Monitoring and Implementation Report (MIR) was produced, providing a record of 
the implementation of project activities and the resulting emission reductions. To calculate emission 
reduction, a land cover classification was produced for years 2013 and 2016 to provide record of 
deforestation and carbon calculations were generated using the VCS methodology. The report and 
calculations have been submitted to a third party auditor, SCS, for verification.   

Coordination with MoE in the Eastern Plains Landscape: The USAID Supporting Forests and Biodiversity 
(SFB) project has been working very closely with the Government on the sustainable management of the 
Eastern Plains Landscape (EPL) protected areas. SFB is continuing to provide technical support to the 
Ministry of Environment (MoE) for the finalization of the Phnom Prich Wildlife Sanctuary (PPWS) 
management plan (to be endorsed in August). Also, as part of the Government transition from Forestry 
Administration (FA) to MoE, the final version of the Srepok Wildlife Sanctuary (SWS) management plan 
has been transferred to the MoE for update and revision. SFB will continue to provide technical support 
to the MoE for the finalization of the SWS management plan with an estimated endorsement in Q16 of 
the project.  

Collecting inputs from stakeholders for the forestry law review: The project, in collaboration with 
NCDD‐S, is in the process of gathering inputs from various stakeholders at the sub‐national level for 
inclusion into the forestry law review. The project organized district‐level and provincial‐level workshops 
in the provinces of Preah Vihear, Kampong Thom and Stung Treng with government sub‐national 
stakeholders from districts, communes, forestry administration, NGOs and provincial departments such 
as environment, water resources, land management, agriculture, planning, tourism, rural development, 
social affairs, women affairs, education, police, military police, army force and provincial administration. 
The roles, and rights and obligations of key forest stakeholders have been identified and these will be 
used to inform the forestry law review process starting from July 2016 onward. Over the next quarter, 
the project will continue this consultation process with stakeholders in Kratie Province through 2 events 
including provincial and district level workshops. 

The Watershed Environmental Services Tool (WEST)1: WESTool is an innovative new tool developed by 
the Winrock Ecosystem Services Team with support from the USAID SFB Project to help decision makers 
in Cambodia better understand the environmental impacts of land use policies and actions. The tool 

                                                 
1 CLICK HERE FOR MORE INFORMATION ABOUT WESTool 
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allows users to do analysis for any area of Cambodia, from an ELC to entire watersheds. The tool also 
allows users to estimate the existing carbon stocks, GHG emissions, sediment and nutrient loss from 
erosion, ground water recharge, and changes in water quality and quantity as a result of land use 
change. The completion of the WESTool comes after two years of research, analysis and stakeholder 
engagements culminating in an open source online interactive map. In the quarter, the WESTool was 
presented to stakeholders in a series of events: on June 7th, to SFB management; on June 8th, to UNDP 
ecosystem mapping group; on June 9th, to USAID team; on June 10th, to university students; on 13th June, 
to government officials; and on 14th June, to NGO Partners. 

Forest patrol activities in PLL: The capacities of 613 (102F) CF patrol group members of 41 CFs in Preah 
Vihear, Kampong Thom, Kratie and Stung Treng were built and strengthened on patrol techniques, 
articles of Forestry Law relevant to forest patrol, use of GPS and SMART report system and engagement 
strategies among CF patrol groups, local authorities and FA Officials around Prey Lang Wildlife 
Sanctuary. CF patrol groups conducted 538 forest patrols within their CF areas and confiscated 
evidences of illegal logging and wildlife poaching and land encroachment. All evidences with field 
reports on illegal activities were sent to local authorities and FA for further intervention.  

National radio series and Public Service Announcements (PSAs): The national radio series and public 
service announcement reached approximately 422,313 individuals across the provinces and city of 
Kampong Thom, Preah Vihear and Phnom Penh. Six unique episodes, “Success Starts with You” were 
broadcasted bi‐weekly providing listeners with a better understanding of the importance of ecotourism, 
how to conserve and develop forest communities in a sustainable manner, rights and responsibilities of 
CF communities, the importance of women’s participation to reduce illegal logging and poaching, the 
role of FA and local government in stopping illegal logging and how Prey Lang communities improving 
their livelihoods. 

Biodiversity survey summaries: A suite of biodiversity surveys were conducted throughout the duration 
of the SFB project and final summary reports for several of these studies were completed in Q15: White‐
shoulder Ibis trends (2012‐2015); Biodiversity assessment of two revoked ELCs; Seasonal waterholes 
report; Analysis on camera traps surveys in SWS. Results have continuously been used to inform 
management planning decisions and improve law enforcement and management strategies, and were 
presented to government partners on an annual basis and/or upon completion of the study. 

Market‐based dissemination of Improved Cookstoves (ICS): SFB conducted 17 promotion activities of 
ICS in the provinces of Kampong Thom (6), Preah Vihear (5), Stung Treng (4) and Kratie (2), reaching out 
to 584 community members. The promotional activities aimed at increasing household awareness 
regarding ICS, sustainable firewood harvesting, fuel consumption and adverse health impacts associated 
with household air pollution. The project also started to monitor the sales of the 12 distributors and 22 
retailers from ICoProDAC (Improved Cookstoves Producers and Distributors Association of Cambodia) 
engaged by the project.    
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1.1 PROGRAM DESCRIPTION/INTRODUCTION 

The USAID Supporting Forests and Biodiversity (SFB) project is implemented in collaboration with the FA 
in MAFF and the General Department for Administration of Nature Conservation and Protection 
(GDANCP) in the Ministry of Environment (MoE) through a consortium of project partners. Those 
partners include Winrock International, the Wildlife Conservation Society (WCS), World Wildlife Fund 
(WWF), the Center for People and Forests (RECOFTC), the East West Management Institute (EWMI), 
Conservation International (CI); Pact; Group for the Environment, Renewable Energy and Solidarity 
(GERES); Wildlife Alliance (WA); and 7 small grant Non‐Government Organization (NGO): Action For 
Development (AFD), Culture and Environment Preservation Association (CEPA), Cambodian Rural 
Development Team (CRDT), Forest and Livelihood Organization (FLO), Ponlok Khmer (PKH), 
Promvihearthor Organization (PVT), and Media for Education and Development In Action (MEDIA One). 
Project activities are concentrated in Mondulkiri province in the Eastern Plains Landscape (EPL), which 
covers an area of more than 30,000 square kilometers and contains the most extensive intact block of 
remaining forest in Southeast Asia, and in and around the PLL in the provinces of Kampong Thom, Preah 
Vihear, Stung Treng, and Kratie.  

The Eastern Plains Landscape includes a diversity of forest types ranging from hill evergreen to open dry 

forest which supports resident populations of several endangered wildlife species, including Asian 

elephants, leopards, dholes, white water buffalo, sambars, Siamese crocodiles and Eld’s deer. The Prey 

Lang Landscape provides diverse habitats for a variety of wildlife species, as well, but unlike the Eastern 

Plains Landscape, there is no large‐area management plan for sustainable forest management or 

biodiversity conservation in the Prey Lang Landscape. 

Cambodia has one of the highest percentages of forest cover in the region and the Royal Government of 

Cambodia (RGC) has adopted a Millennium Development Goal to increase its forest cover from 55% to 

60% by 2015. Under the National Forest Program 2010‐2029, the RGC also has a target of placing two 

million hectares under community forestry management, which would account for approximately 20% 

of Cambodia’s forested area. Despite those ambitious goals, Cambodia’s forests continue to be 

impacted by land‐use changes and deforestation. The overarching goal of the SFB project is to improve 

conservation and governance of the two most extensive forest landscapes in the country, the PLL and 

the EPL, to mitigate climate change and conserve biodiversity. The participation of local communities, as 

well as other stakeholders, in forest management decisions will be improved under the project and 

capacity‐building of communities and officials of sub‐national and national authorities will cut across 

project elements through three inter‐linked objectives under which the project’s overarching goal will 

be achieved: 

1) Effectiveness of government and other natural resource managers at national and sub‐
national levels to sustainably manage forests and conserve biodiversity enhanced. 

2) Constructive dialogue on forest management and economic development at the national 
and sub‐national levels improved. 

3) Equitable benefits from the sustainable management of forests increase
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1.2 SUMMARY OF RESULTS TO DATE 

Standard Indicators 
Baseline 
FY 2012 

New 
achieve‐
ment in 
current 
quarter 
(Q15) 

Comments 

Total 
achieve‐
ment 

through 
the 

current 
quarter  
(Q1‐Q15) 

 
Comments 

(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

LoP 
Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

G.1: Deforestation rate in priority 
landscapes decreased  

3.07% 

(5,967 
ha/year) 

0  New results 
reported at 
end of Y4.  

77.5%  Per PMEP, 
only results 
for Seima 
REDD 
reported.  

15%  895

ha/year 
(15% 
below 

baseline) 

516.6% 

Target over‐
achieved 
due to 
success of 
REDD 
Project. 

EPL 3.07%2 0 77.5% With‐project 
defor. rate is 
0.65% 

15% 15%

PLL3 ‐ ‐ ‐ ‐ ‐

G.2: Number of hectares of biological 
significance and/or natural resources 
under improved natural resource 
management  

0  427,5594  New hectares 
from Prey 
Lang Wildlife 
Sanctuary 
declared in 
Q15. 

1,347,583
   

See Tables 3 
for details 
and maps of 
all area 
claimed on 
pages 65 

0  900,000 
ha 

 

                                                 
2 WCS: This is the 2014 baseline deforestation rate in the REDD Project Documents for Seima Protection Forest based on site specific measurements. 
3 SFB: There is no target for reducing the deforestation rate in PLL because there is no REDD Project in PLL on which to base the calculations. 
4 SFB: In Q15, the Prey Lang Wildlife Sanctuary (431,683 ha) was newly declared. Two CFs previously claimed by RECOFTC are within the boundaries of the new 
PLWS and so the size of these areas previously claimed is deducted from the total PLWS area [as of Q14, Reabroy Senchey was 2,136 ha and Prey O’Chrey was 
505 ha. PLWS new 431,683 ha minus 2,641 ha previously claimed by RECOFTC = +429,042 ha. Also in Q15: boundary re‐demarcation of Kbal Klah CF resulted in 
a reduction of the CF by 1,258 ha (from 2,533 ha down to 1,275 ha) to resolve long‐standing conflicts with neighboring ELC and Prey Kranhoung (Chamkar Leu) 
CF increased by 23 ha (from 963 ha up to 986ha) = 1,235 ha of CFs lost]. Total new achievement for PLL in Q15 is: 429,042 – 1,235 = 427,807 ha. In EPL, there 
was a 248 ha reduction in size from re‐demarcation of Ngleav Krach (Pulung) CF to resolve a conflict with a neighboring CF. Total Q15 new achievement is 
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve‐
ment in 
current 
quarter 
(Q15) 

Comments 

Total 
achieve‐
ment 

through 
the 

current 
quarter  
(Q1‐Q15) 

 
Comments 

(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

LoP 
Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

EPL ‐2485 800,318 0 785,000

PLL 427,8076 547,265 0 115,000

G.3: Greenhouse gas (GHG) emissions, 
estimated in metric tons of C02e, reduced, 
sequestered, and/or avoided  

2015 
Baseline7 

10,054,360 

0  New results 
reported at 
end of Y4.  

8,026,494  See Table 4 
for details.  

1 
million 

metric 
tons 

1.5 
million 
metric 
tons 

535.1% 

Target over‐
achieved 
due to 
success of 
REDD 
Project. 

EPL 9,670,127 0 7,816,303 ‐ ‐

AFOLU Calculator 317,815 0 243,701

REDD Project 9,352,312 0 7,572,602

PLL 384,233 0 210,191 ‐ ‐

AFOLU Calculator 384,233 0 210,191

                                                 
therefore: +427,807‐248 = +427,599 hectares. The hectares of CFs now within the PLWS boundary are reassigned from hectares of “natural resource 
management” to “hectares of biological significance.” For a full accounting see Table 3 for indicator G2 in the appendix and maps of all areas on pages 65. 
5 WI/RECOFTC: In Q15, the areas of Ngleav Krach (Pulung) CF and Rovak CPA were reduced due to re‐demarcation of their boundaries to address: 1) overlapping 
between Ngleav Krach (Pulung) and Ou Chongnach CF; 2) boundary verification in Rovak CPA. Thus, the new achievement for EPL in Q15 is ‐248 ha.  
6 SFB: In Q15, the Prey Lang Wildlife Sanctuary (431,683 ha) was newly declared. Two CFs previously claimed by RECOFTC are within the boundaries of the 
new PLWS and so the size of these areas previously claimed is deducted from the total PLWS area. As of Q14, Reabroy Senchey was 2,136 ha and Prey O’Chrey 
was 505 ha. PLWS new 431,683 ha minus 2,641 ha previously claimed by RECOFTC = +429,042 ha. Also in Q15: boundary re‐demarcation of Kbal Klah CF 
resulted in a reduction of the CF by 1,258 ha (from 2,533 ha down to 1,275 ha) to resolve long‐standing conflicts with neighboring ELC and Prey Kranhoung 
(Chamkar Leu) CF increased by 23 ha (from 963 ha up to 986ha) = 1,235 ha of CFs lost. Total new achievement in Q15 is: 429,042 – 1,235 = 427,807 ha. 
7 SFB: GHG baselines are calculated per year and change annually depending on the forest cover of the areas included and the “project effectiveness ratings” as 
estimated by AFOLU and/or REDD Project audits. 
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve‐
ment in 
current 
quarter 
(Q15) 

Comments 

Total 
achieve‐
ment 

through 
the 

current 
quarter  
(Q1‐Q15) 

 
Comments 

(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

LoP 
Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

Objective Indicator 0.1.1: Number of 
stakeholders actively engaged in improved 
forestry management practices  

0  3,715    33,818  See Table 5 
for gender/ 
ethnicity. 

10,000  35,000  96.6% 

National 228 2,142 ‐ ‐

EPL 1,370 14,037 7,000 26,000

PLL 2,117 17,639 3,000 9,000

Objective Indicator 0.1.2: Population 
numbers of Endangered Flagship species 
stable (birds in PLL, banteng in EPL)  

  0  New results 
reported at 
end of Y4. 

Stable    Stable  Stable  n/a 

EPL 2,074 
banteng 

0   Stable Stable Stable

PLL 42 adults 
(15 nests) 

0   Stable Stable Stable

Objective Indicator 0.1.3: Number of 
scientific assessments of key species and 
ecosystems completed  

0  1  See InVEST 
technical 
report, Annex 
1 

4  See Table 6 
for details. 

1  4  100% 

EPL 18 3 ‐ ‐

PLL   0 1 ‐ ‐

                                                 
8 WWF: Mapping and valuing ecosystem services in Mondulkiri: Outcomes and recommendations for more sustainable land use planning that benefits local 
communities (InVEST technical report).  
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve‐
ment in 
current 
quarter 
(Q15) 

Comments 

Total 
achieve‐
ment 

through 
the 

current 
quarter  
(Q1‐Q15) 

 
Comments 

(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

LoP 
Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

Sub‐objective indicator 1.1.1: Number of 
land titles and agreements approved, 
including community forests, community 
protected area, community based 
production forests, and indigenous land 
titles  

0  0    41  See Tables 7‐
8 for details.  

0  35   117.1% 

Target over‐
achieved 
due to 
approval of 
more titles/ 
agreements 
in EPL than 
expected. 

EPL 0   31 0 26

PLL 0   10 0 9

Sub‐objective indicators 1.2.1 and 1.3.1:
Number of people receiving training in 
natural resource management and or 
biodiversity conservation 

0  178    12,843  See Table 9 
for gender/ 
ethnicity. 

2,000  10,000  128.4%        

Target over‐
achieved 
due to more 
trainings and 
higher 
attendance 
than 
expected. 

National   ‐19    347    ‐  ‐   

EPL   244    3,359    1,000  4,340   

                                                 
9 SFB: In Q15, one person who was “national” level in previous quarters attended an activity in the landscapes and was shifted to those totals. (The SFB 
database assigns people to landscapes based on the activity location. People who have never attended an activity in either landscape are considered “national” 
level. When a person who is “national” level attends an activity in one of the landscapes, they appear in that landscape sub‐total instead of the national sub‐
total.)  
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve‐
ment in 
current 
quarter 
(Q15) 

Comments 

Total 
achieve‐
ment 

through 
the 

current 
quarter  
(Q1‐Q15) 

 
Comments 

(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

LoP 
Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

PLL   ‐6510    9,137    1,000  5,660   

Sub‐objective indicator 1.4.1 and 2.4.1:
Number of laws, policies, strategies, plans, 
agreements, or regulations addressing 
climate change and/or biodiversity 
conservation officially proposed, adopted, or
implemented 

0  8    75  See Table 10 
for details.  

5  60  125% 

Target over‐
achieved 
due to 
approval of 
more titles/ 
agreements 
in EPL than 
expected. 

National   0    1    ‐  ‐   

EPL   311    48    ‐  ‐   

PLL   512    26    ‐  ‐   

Objective Indicator 0.2.1: Number of 
conservation and NRM conflicts mitigated 
or acted upon  

0  4    56  See Table 11 
for details. 

20  55 
 

101.8% 

EPL   313    29    10  27   

PLL   114    27    10  28   

                                                 
10 SFB: In Q15, several WCS activities were deleted from the SFB database because they were implemented in Kulen Promtep Wildlife Sanctuary, which is 
outside the SFB target area and misreported by WCS to the SFB Project. This resulted in a drop in the number of people counted towards indicator 1.2.1/1.3.1 
in PLL. See Annex 2 for letter from WCS to Winrock requesting the activities be deleted. 
11 RECOFTC: In Q15, 3 new finalized CFMPs submitted to FAC in EPL for: Pukrouch, Pukreng and Puradet CFs. 
12 RECOFTC: In Q15, 5 new finalized CFMPs in PLL submitted to FAC for: Angkor Ent, Prasat Teuk Khmao, Kampong Damrei, Bor and Kravan CFs. 
13 WWF: New cases acted upon: (1) Land clearing in Dei Ey; (2) Timber logging in Oropos Leu; (3) Land grabbing in Laoka. 
14 WI: 1 new conflict acted upon through enforcement and implementation of agreements to desist with illegal land encroachment in Prey Thlong Trapeang 
Sa’ang CF (land encroachment of 3 ha).  
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve‐
ment in 
current 
quarter 
(Q15) 

Comments 

Total 
achieve‐
ment 

through 
the 

current 
quarter  
(Q1‐Q15) 

 
Comments 

(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

LoP 
Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

Objective Indicator 0.2.2, 2.1.1, 2.2.1, and 
2.3.1: Number of sustainable forestry and 
biodiversity management plans developed 
using participatory national and sub‐national 
planning processes 

0  8    22  See Table 12‐
14 for details. 

7  20  110% 

Target over‐
achieved 
due to 
completion 
of more 
CFMPs in 
PLL than 
expected. 

EPL   315    10    4  10   

PLL   516    12    3  10   

Sub‐objective Indicator 2.3.2: Number of 
human rights defenders trained and 
supported 

0  17  New 
alternates 
sent by 
community 
reps. to final 
CTF quarterly 
meeting.17 

137  See Table 15 
for gender/ 
ethnicity.  

50  100  137% 

Target over‐
achieved 
because CTF 
reps. unable 
to attend 
every 
quarterly 
meeting 
sent 
alternates. 

                                                 
15 RECOFTC: In Q15, 3 new finalized CFMPs submitted to FAC in EPL for: Pukrouch, Pukreng and Puradet CFs. 
16 RECOFTC: In Q15, 5 new finalized CFMPs submitted to FAC in PLL for: Angkor Ent, Prasat Teukkhmao, Kampong Damrei, Bor and Kravan CFs.   
17 PACT: Quarterly network meetings to train these human rights defenders are extensive full‐day meetings with multiple training modules and follow‐up group 
conference calls. People who attend a single quarterly meeting still receive a high level of training. The indicator PRIS does not state that people must attend all 
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve‐
ment in 
current 
quarter 
(Q15) 

Comments 

Total 
achieve‐
ment 

through 
the 

current 
quarter  
(Q1‐Q15) 

 
Comments 

(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

LoP 
Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

National18   17    13719    50  100   

Objective Indicator 0.3.1: Number of 
people with increased economic benefits 
derived from sustainable natural resources 
management and conservation20 

0  0  All direct and 
indirect 
beneficiaries 
counted in 
Ecosystem 
Services 
Report in 
Q12. 

138,636  

(F 70,512) 

Based on SFB 
Ecosystem 
Services 
Report for 
Indicator 
0.3.1 (Q12 
Report, 
Annex D) 

30,000  95,000  145.9% 

Target over‐
achieved 
due to 
ecosystem 
services 
approach 
(see Revised 
PMEP). 

EPL        62,575  (F 31,736)  17,000  54,600   

Direct        19,155  (F 9,499)       

Indirect        43,602  (F 22,237)       

PLL        75,879  (F 38,776)  13,400  40,400   

Direct        26,822  (F 13,757)       

Indirect        49,057  (F 25,019)       

                                                 
quarterly meetings to be counted towards the indicator, only that the trainings must follow a “documented curriculum with stated objectives.” Each quarterly 
meeting meets this definition as a stand‐alone. 
18 Only participants in Coming Together for Forests (led by PACT). 
19 PACT: Of the total number of human rights defenders that have been supported through the CTF initiative, 19 attended all five quarterly meetings, 14 
attended four quarterly meetings, 34 attended three quarterly meetings, 31 attended two quarterly meetings, and 39 attended one of the quarterly meetings. 
20 Reporting for Y3 and Y4 based on the Mekong Basin Initiative’s Ecosystem Services Report. 
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve‐
ment in 
current 
quarter 
(Q15) 

Comments 

Total 
achieve‐
ment 

through 
the 

current 
quarter  
(Q1‐Q15) 

 
Comments 

(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

LoP 
Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

Sub‐objective indicator 3.1.1:  Increase 
income levels of target community due to 
economically viable alternative livelihood 
activities  

$1,18021  0 New results 
reported at 
end of Y4. 

$1,51622 

(+28.4%) 

  25%  50%  56.8% 

EPL $1,058 0 $1,598 

 (+51.0%) 

PLL $1,241 0 $1,487 

(+19.9%) 

Sub‐objective indicator 3.2.1 and 3.4.1: 
Number of PES agreements approved and 
implemented 

0  1    5  See Table 16 
for details. 

2  4  125% 

Target over‐
achieved 
due to 
additional 
PES for CPA 
group. 

EPL 123 1 1 2

PLL 0 4 1 2

                                                 
21 The baseline figures previously reported included income from agriculture, NTFPs, and off‐farm sources. Since SFB activities are not designed to influence 
off‐farm income, the baseline has been adjusted to remove off‐farm income. Project average baseline of $1573‐$393 from off‐farm sources = $1180; EPL 
baseline of $1404‐$346 off‐farm = $1058; PLL baseline of $1658‐$417 off‐farm = $1241. Annual Income Survey results are based only on agriculture and NTFP 
income sources. 
22 Project averages for Baseline and Y3 average annual household income are based on a landscape‐weighted survey sampling of ~1/3 EPL and ~2/3 PLL which 
reflects the proportion of SFB‐supported CF/CPA/ICTs engaged in livelihoods activities in each landscape. 
23 WWF: (1) PES Agreement for Putung Puhung CPA.  
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve‐
ment in 
current 
quarter 
(Q15) 

Comments 

Total 
achieve‐
ment 

through 
the 

current 
quarter  
(Q1‐Q15) 

 
Comments 

(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

LoP 
Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

Sub‐objective indicator 3.3.1:  Number of 
people participating in income generating 
activities    

0 3,786 High Q15 
achievement 
due to data 
entry catch‐
up for 
activities 
from prior 
quarters. 

12,263 See Table 17 
for gender/ 
ethnicity. 

6,000 15,000 81.7%

EPL 74024 3,598 3,000 6,000

PLL 3,04625 8,665 3,000 9,000
 

 

 

 

 

                                                 
24 SFB: EPL high new achievement in Q15 due to data entry of member lists for CPAs which gained a productive, income‐generating asset upon final approval of 
their CPA agreements (Srae Thom completed; data entry ongoing for Chiklob, Putong Puhong and Srae Y). 
25 SFB: PLL high new achievement in Q15 due to catch‐up in data entry for Small Grantee activities implemented in prior quarters. 
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2. ACTIVITY IMPLEMENTATION PROGRESS 

2.1 2.1 PROGRESS NARRATIVE  

The following activities were implemented by the USAID SFB project during the fifteen quarter (April‐
June 2016). For details on implementation status, please see the milestone tracking tables in Appendix.  

OBJECTIVE 1 

 
Objective 1 Summary of new achievements in quarter 15: 

 427,559 additional hectares under improved management due to the declaration of the new 
Prey Lang Wildlife Sanctuary protected area (indicator G2). 

 3,715 new stakeholders were actively engaged in improved forestry management practices 
(indicator 0.1.1). 

 1 more scientific assessment of key species and ecosystems was completed (indicator 0.1.3). 
Publication of the final InVEST technical report marks the culmination of several years of 
collaboration with communities and local government in Mondulkiri to assess and value the 
natural resources of EPL. See Annex 1, ‘Mapping and valuing ecosystem services in Mondulkiri: 
Outcomes and recommendations for more sustainable land use planning that benefits local 
communities.’ 

 178 new people were trained in natural resource management and/or biodiversity conservation 
(indicator 1.2.1/1.3.1). 

 8 new laws, policies, strategies, plans, agreements and regulations addressing climate change or 
biodiversity proposed, adopted or implemented (indicator 1.4.1/2.4.1, these are the 8 new 
CFMPs, see Objective 2 for details).  

National Level 

Designation of the Prey Lang Wildlife Sanctuary: Please see the maps below (Fig. 1 & Fig. 2) of all SFB‐
supported areas in EPL and PLL with the new names for protected areas that were transferred from FA 
to MoE jurisdiction and all protected areas, CFs and CPAs claimed by the project under indicator G2 
(hectares under improved management). 

The designation of 431,684 hectares as the Prey Lang Wildlife Sanctuary is a fantastic achievement and 
USAID SFB worked diligently during the past four years to achieve this specific result. One of the most 
important initiatives was the awareness raising activities that kept the Prey Lang Landscape in the 
forefront whenever the issue of forest conservation was discussed.  

The awareness initiative promoted the voice of forest communities, the Prey Lang Community Network, 
the Community Forest Network, helpful government officers, and youth groups, with relation to the 
importance of biodiversity conservation and Cambodian natural heritage. USAID SFB co‐funded missions 
for hundreds of youth to visit Prey Lang, and several high‐profile events at universities where the Prey 
Lang landscape, in particular, and forest conservation, in general, were regularly discussed.  The project 
also funded 25‐second sound‐slides at three local movie theaters for several months, where all 
Cambodians who attended could see and hear the sounds of Prey Lang on the best sound systems in the 
nation and be reminded how important the forest was to their wellbeing. We kept Prey Lang alive in the 
political and social spheres of influence in the private and public sectors. We are pleased with the result. 
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The Watershed Environmental 

Services Tool (WEST)26: WESTool 

is an innovative new tool 

developed by the Winrock 

Ecosystem Services Team with 

support from the USAID SFB 

Project to help decision makers 

in Cambodia better understand 

the environmental impacts of 

land use policies and actions. The 

tool allows users to do analysis for any area of Cambodia, 

from an ELC to entire watersheds. The tool also allows 

users to estimate the existing carbon stocks, GHG 

emissions, sediment and nutrient loss from erosion, ground 

water recharge, and changes in water quality and quantity as a result of land use change. The 

completion of the WESTool comes after two years of research, analysis and stakeholder engagements 

culminating in an open source online interactive map. In the quarter, the WESTool was presented to 

stakeholders in a series of events: on June 7th, to SFB management; on June 8th, to UNDP ecosystem 

mapping group; on June 9th, to USAID team; on June 10th, to university students; on 13th June, to 

                                                 
26 CLICK HERE FOR MORE INFORMATION ABOUT WESTool 
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government officials; and on 14th June, to NGO Partners. Immediately after a series of WESTool 

Presentations, a press conference was held with the SFB Deputy Chief of Party, SFB Senior Project 

Advisor and Winrock Ecosystem Services Specialist on 15th June 2016 where five media outlets (Rasmei 

Kampuchea, Khmer Times, Phnom Penh Post, PNNTV and BTV) attended and publicized the information 

related to the WESTool. 

Aerial surveys organized for delegates of the U.S. Embassy, U.S. State Department, USAID and  Royal 
Government of Cambodia: There were 3 aerial surveys organized during the quarter: On April 18th, an 
aerial survey organized for the United States Ambassador to Cambodia, William A. Heidt and H.E. Say 
Samal, Minister of Environment to Prey Lang Forest, accompanied by USAID Cambodia Mission Director 
Ms. Rebecca Black, H.E. Sak Setha, Secretary of State  from the Ministry of Interior and Chair of NCCD, 
H.E. Dr. Chheng Kimsun, Director‐General from the FA/MAFF and Dr. Joel Jurgens, Deputy Chief of Party 
from the SFB project; On May 12th, an aerial survey organized for the Senior Advisor to Minister of 
Environment H.E. Sao Sopheap to Eastern Plains Forest in Mondulkiri Province, accompanied by USAID 
Environmental Officer Andrea Stone, Secretary of States H.E. Sak Setha, Secretary of State and H.E. Mr. 
Ngan Chamroeun, Undersecretary of State, Ministry of Interior, WWF‐Cambodia’s Country Director Mr. 
Chhith Sam Ath and WCS’s Technical Adviser Mr. Matt Nuttall; and on June 9th, an aerial survey 
organized for Minister of MAFF H.E. Veng Sakhon and Chief of Cabinet and Advisor to the MoE H.E. Sao 
Sopheap to Chhaeb Wildlife Sanctuary in Preah Vihear Province, accompanied by the U.S. Under 
Secretary of State Catherine Novelli and American Ambassador to Cambodia William Heidt. Immediately 
after the flights, press conferences were held with the Ambassador and Minister on 18th April; and with 
the Advisor to the Minister of Environment on May 12th. The surveys provided the delegates with a 
better understanding of the wildlife sanctuaries, both the amazing quality of the forest and the 
challenges that are present. 

Collecting inputs from stakeholders for the forestry law review: The project, in collaboration with 

NCDD‐S, is in the process of gathering inputs from various stakeholders at the sub‐national level for 

inclusion into the forestry law review. The project organized district‐level and provincial‐level workshops 

in the provinces of Preah Vihear, Kampong Thom and Stung Treng with government sub‐national 

stakeholders from districts, communes, forestry administration, NGOs and provincial departments such 

as environment, water resources, land management, agriculture, planning, tourism, rural development, 

social affairs, women affairs, education, police, military police, army force and provincial administration. 

The roles, and rights and obligations of key forest stakeholders have been identified and these will be 

used to inform the forestry law review process starting from July 2016 onward. Over the next quarter, 

the project will continue this consultation process with stakeholders in Kratie Province through 2 events 

including provincial and district level workshops. 

National radio series and Public Service Announcements (PSAs): The national radio series and public 
service announcement reached approximately 422,313 individuals across the provinces and city of 
Kampong Thom, Preah Vihear and Phnom Penh. Six unique episodes, “Success Starts with You” were 
broadcasted bi‐weekly for a total of 14 times, and 3 unique public service announcements were 
broadcast for a total of 260 times on 3 radio stations, nationwide radio station Bayon FM 95 MHz in 
Phnom Penh, local radio Stung Sen FM 88.5 MHz in Kampong Thom Province and Sweet FM 99 MHz in 
Preah Vihear Province. The listeners now have a better understanding of the importance of ecotourism, 
how to conserve and develop forest communities in a sustainable manner, rights and responsibilities of 
CF Communities, the importance of women’s participation to reduce illegal logging and poaching, the 
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role of FA and local government in stopping illegal logging and how Prey Lang communities improving 
their livelihoods. 

Interactive Voice Response (IVR) system and voice messages: Six unique audio topics were uploaded 
and 80 calls were placed to the IVR system by 29 unique numbers. The average length per each call was 
1.97 minutes. Three voice message alerts were sent to 343 unique numbers of target beneficiaries and 
successfully received by 170 (49%) of the unique number. The topics covered were the same as 
mentioned in the PSA.  

Village fair: Two village fairs were successfully conducted in 2 CFs in Kampong Thom Province: Prey Ou 
Bos Leav and Ou Kra Nhoung, and engaged by 117 (81F) participants. Participants now have a better 
understanding on biodiversity and forest protection, the importance of forest and biodiversity, the 
causes and effects of the climate change and ways to prevent the impacts of climate change. 

Mobile Broadcasts: One hundred and ninety‐seven mobile broadcasts on forest and land management 
related topics via loudspeaker were conducted in 7 CFs in Kampong Thom Province: Prey Tatey, Kbal 
Khla, Prey Kbal Ou Kror Nhak, Prey Ou Bos Leav, Prey Khum Sochet, Ou Kra Nhoung and Prey Kbal 
Takung, and reached approximately 387 households within broadcasting range. 

Training on “the Roles of Commune Councils in Community Protected Area Development”: To 
contribute to MoE’s Prakas, dated February 16th, 2016 on delegation of the community protected area 
development functions to commune councils, the project, in collaboration with GDANCP, MoE, 
conducted two training workshops in the provinces of Kampong Thom and Pursat on “the Roles of 
Commune Councils in Community Protected Area Development”. The events provided an opportunity for 
118 (27F) commune councils from 72 communes to build their capacity and share experience on 
Community Protected Area Development. 
 
Spatial Planning Lab: The ODC, in partnership with People in Need (PIN), Sahmakum Teang Tnaut (STT) 
and Urban Poor Woman Development (UPWD), conducted the Spatial Planning Lab #3 (SPL#3) with 35 
(11F) participants from various educational backgrounds and experiences27. Students are trained and 

guided with both theory and hands‐on experience in the field, especially on data collection at 
communities of marginalized groups in the suburbs of Phnom Penh with a simplified curriculum and 
practical tools which do not need highly technical backgrounds. ODC has observed a growing 
engagement of young people in community development activities and they are familiar with geospatial 
information. Moreover, the knowledge from training is also useful for their study and works. ODC also 
has continued to assure gender balance in the training and SPL#3 has witnessed a growing proportion of 
female students from poor families. As a result, this initiative fosters the open data movement and open 
data communities in the country.  

Subnational Level 

A. Eastern Plains Landscape (EPL) 

Mondulkiri Protected Forest Management Plan: In April, the Mondulkiri Protected Forest (MPF) legal 
ownership was transferred from FA to MoE. Under MoE’s mandate, MPF was renamed to Srepok 

                                                 
27 Participants mostly come from state and private universities as well as local and international non-governmental 
organizations such as Royal University of Phnom Penh (RUPP), Paññāsāstra University of Cambodia (PUC), Royal 
University of Law and Economics (RULE), Development Innovations (DIs), Royal University of Fine Arts (RUFA), 
Royal University of Agriculture (RUA), Sahmakum Teang Tnaut (STT), Urban Poor Woman Development 
(UPWD), and Oxfam.   
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Wildlife Sanctuary (SWS). As a result, the final version of MPF management plan done by FA, supporting 
from the SFB project was also transferred to MoE for review leading to minor revisions that fit with the 
MoE protected area law (revision of naming and zoning). SFB continues to provide technical support to 
the MoE for the finalization of this management plan, with endorsement of this plan expected by the 
MoE in Q16 of the project.      

Phnom Prich Wildlife Sanctuary Management Plan: The SFB project continues to provide technical 
support and inputs to MoE on biodiversity monitoring   and development of the PPWS management 
plan. At the end of July 2016, a final stakeholder’s workshop will take place and MoE is expecting to 
endorse this management plan in August 2016.  

Support on CPA legalization: Two CPAs in Mondulkiri Province, namely Toul Kdok and Srae applications 
were approved by the provincial governor and submitted to GDANCP. The MoE delegation team, then, 
conducted an assessment to ensure the validity of the CPA establishment request. The project also 
supported 160 households in Srae Khtong (official name is Phnom Rohav) to elect the management 
committee members. The commune chief, PPWS rangers, commune police, provincial department of 
Environment (PDoE) representatives and teacher were invited as observers. As a result, 13 candidates 
(2F) were successfully elected. The project also facilitated Srae Thom Maloeung CPA to organize annual 
assembly with 153 participants (70F) in order for CPA committee and members to share their work 
progress and achievements, to build strong relationships between community and stakeholders in 
supporting forest and biodiversity and to develop further activity plans. 

Support on CF legalization: SFB supported Krang Rapuk CF (Dei Ey) to conduct an annual assembly to 

present the accomplishment and challenges of community management in 2015, and to identify priority 

activities in the work plan such as: increasing forest patrols, disseminating information to members on 

roles and responsibilities of CF committee and CF membership, strengthening CF by law and CF member 

fee contribution, for the following year. With support from SFB, CF Toulung (Krang Tes) conducted a 

verification of CF boundary since community members had concerns over unclear boundary 

demarcation. As a result, the community committee agreed to mark the specific CF boundary and will 

distribute the results to all CF members and stakeholders. 

Management plans development: The project supported Srae Y CPA to disseminate the management 

plan to CPA members, after it was approved by GDANCP; and supported O’Nglov, Srae Houy CFs on 

management block boundary verification, which resulted in 3 management blocks identified with 

natural resources recorded. Three final draft management plans for CFs Krang Rapuk‐Dei Ey, Trapeang 

Khoerm and O’Nglov‐Srae Houy were completed. These documents; however, could not be submitted 

for approval from Forestry Administration Cantonment due to the transfer of functional assignment 

from FA to MoE. but the CFs can still use it as a road map for their forest management. 

Community patrolling: Eight community patrolling teams28  conducted 16 patrols, 8 in PPWS and 8 in 

SWS with 45 patrol days and 32 nights and 1,757 Km covered, including 433 Km by foot patrol. Those 

involved in patrolling included; communities (158; 0F), commune police (6; 0F), project staff (17; 0F), 

and rangers (47; 0F). As a result, 828 snares were removed, 10 chainsaws, 2 electric rod and 2 

motorbikes were confiscated, 40 kg of wildlife meat destroyed, a water monitor lizard and a Banteng 

were released, 228 pieces of cut luxury and Sokhrom wood were recovered, 10 camps destroyed, 46 

individuals were educated across the wildlife sanctuary, and 23 warning letters were issued.    

                                                 
28 Krang Tes, Trapeang Khaerm, Krong Ropuk, Sre Thom, Chiklob, Khnheng, Phnom Khakdok, and Putung Puhung  
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Vulture restaurants and quarterly nationwide census surveys: Monthly vulture restaurants continued 

during this quarter and two national censuses were conducted in June. The results from this quarter 

were higher with seven individuals, whereas last year the maximum was three individuals. Overall, the 

census counts remained low, possibly due to feeding at other restaurants in the country or other 

carcasses. However, the importance of maintaining these continuous supplementary stations is crucial 

as the peaks and lows appear to follow an annual trend, supporting higher numbers during the raining 

season.  

Monitoring species at waterholes: Camera traps that had been in place since December 2015 were 

removed in June to review the data recorded. This work resulted in 5,313 trap nights, captured a total of 

144,000 photographs of 28 species including: seven large ungulates, eight carnivores, nine birds, two 

primates, one lagomorph and one rodent. Only one out of the 54 waterholes maintained water due to 

the extended dry season. The result of this study will be used as an initial baseline data for long term 

waterhole management, conservation and protected areas management, and help enhance law 

enforcement by understanding the impacts of disturbance and patrolling on waterhole use. 

InVEST technical report published: The InVEST technical report has been published and is now being 
used to advise government ministries and private companies the importance of ecosystems services and 
their quantifications as well as for the spatial planning in Mondulkiri. The report can be found in Annex 
1.   

Biodiversity survey summaries: A suite of biodiversity surveys were conducted throughout the duration 

of the SFB project and final summary reports for several of these studies were completed in Q15: White‐

shoulder Ibis trends (2012‐2015); Biodiversity assessment of two revoked ELCs; Seasonal waterholes 

report; Analysis on camera traps surveys in SWS. Results have continuously been used to inform 

management planning decisions and improve law enforcement and management strategies, and were 

presented to government partners on an annual basis and/or upon completion of the study. Summary 

reports can be found in Annexes 3‐6. 

REDD+ Project in KSWS:  The Seima REDD+ project staff began the verification process for years 2010 
through 2015. A draft Monitoring and Implementation Report (MIR) was produced, providing a record of 
the implementation of project activities and the resulting emission reductions. To calculate emission 
reduction, a land cover classification was produced for years 2013 and 2016 to provide record of 
deforestation and carbon calculations were generated using the VCS methodology. The report and 
calculations have been submitted to a third party auditor, SCS, for verification.  

Law enforcement and patrolling in KSWS:  All of the protected forests and conservation areas that were 
under the jurisdiction of the FA moved under the jurisdiction of the MoE.  This has caused some 
temporary challenges for patrolling. Despite this issue the KSWS patrol teams conducted 70 patrol days, 
which resulted in the confiscation of 77 snares, 1 homemade gun, 28 chainsaws, 9 motorbikes and 1 car 
(refer to Table 1 in the Appendix for details). Community patrols have continued in Pu Kong, Sre Pras, 
Sre Chhouk, O Chrar, and Pu Char, and many illegal items have been confiscated including chainsaws 
and motorbikes. 

Indigenous Communal Land Titles in KSWS: The communities of Pu Kes and Srae Y Villages, primarily 
consisting of indigenous Bunong, are in the process of applying for ‘hard title’, which is recognised at the 
highest level of Cambodian law. During this quarter, the Governor of Mondulkiri Province sent official 
letters and supporting documents to the Minister of Rural Development, H.E. Ouk Rabon, for 
endorsement. This significant step represents one of the final stages of the communities’ application for 
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hard title. Once they have obtained hard title, the villagers in Pu Kes and Srae Y will be able to strongly 
defend their rights against encroachment and land grabbing, enabling them to protect the forest they 
rely on for their livelihoods. 

Biodiversity Monitoring:  The KSWS biodiversity monitoring team successfully completed their target of 
40 line transects ahead of schedule. During the full season, the team were required to walk close to 
1,300km. Now that the field work is complete, the team will begin the process of entering, cleaning and 
analysing the data. 

Field Training on “Institutional Strengthening in Community Protected Area Management”: Three 
training courses on “Institutional Strengthening in Community Protected Area” were conducted in 
Namlir, Rovak and Antrong Samaky Senchey CPAs to 138 people (36F) included Mondulkiri PDoE 
officials, wildlife sanctuary rangers, commune councils, police officers, village chiefs, CPA management 
committee and members. These training are intended to increase the capacity of individuals that are 
responsible for the management of CPAs and/or impacted by management decisions. 

CPA awareness raising and formalization: During this quarter, Antrong Samaky Senchey CPA’s 
regulations was endorsed by the provincial governor and disseminated to 103 (41F) CPA members for its 
implementation; and its CPA establishment application was also signed off by MoE, marked a significant 
step in securing tenure for community over a total of 2020.86 ha for 172 families. 

Provincial CPA coordination meeting: The project in collaboration with PDoE organized the second 
Provincial CPA Coordination meeting in Mondulkiri Province. This provincial platform provided space for 
participatory discussion on the progress of CPA implementation, resolving problems and the 
development of an action plan. This meeting brought together 45 (5F) people including the director and 
officials of PDoE, Wildlife Sanctuary directors, the deputy‐director of Land Management Urban Planning 
and Construction, inter‐sector division officer, district governors, rangers, commune councils and CPA 
management committee.  
 
Provincial Community Forestry Program Coordination Committee (PCFPCC) meeting: The project 
assisted FA cantonment to convene a PCFPCC meeting with 56 people (4F) under the chairmanship of 
deputy‐provincial governor of Mondulkiri. The issues of illegal land encroachment in the CFs of Ngleav 
Krach (Pulung) and Pukreng were presented at the meeting and a formal letter requesting intervention 
was provided to the deputy‐provincial governor and FA cantonment chief.  

B. Prey Lang Landscape (PLL) 

Kampong Thom Province 

The capacity of community patrol groups (182; 23F) of 14 CFs in Kampong Thom Province has been 
strengthened on patrol technique, articles of Forestry Law that are relevant to forest patrol, use of GPS, 
SMART and strategies to build stronger collaboration with local authorities and FA. During this quarter, 
the community patrol groups conducted forest patrols resulting in the confiscation of: 10 chain saws, 12 
m3 of illegal logs, 184 m of cable snares, 1 motorbike and 4 snap guns. The evidence has been either 
placed at CF stations or sent to FA for further action. 

Community Forestry field training: Trainings on “Community Forestry Inventory, Tree Making and 
Sivilculture Operation” was provided to (6F) members in Prey Tatei CF.  The course enhanced their 
capacity to implement approved community forest management plan activities which are intended to 
increase the quantity and quality of trees within the CF. 
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Community forestry awareness raising: The credit regulation and fund‐revolving procedure of Lbos Srol 
and Prey Tatei CF was developed through consultation with 85 (19F) participants including local Forestry 
Administration Officials, commune councils, village chief, community forestry management committee 
and members of the two CFs.  

Provincial Community Forestry Network: Thirty‐six (1F) CF network representatives in Kampong Thom 
Province participated in the second community forestry network to discuss progress and issues of CF 
development as well as prepare for their participation in the PCFPCC. Issues of Kbal Khla CF and 
overlapping land claims were brought to the discussion among the CF network representatives.  

Provincial Community Forestry Program Coordination (PCFPCC): The PCFPCC meeting was organized in 
Kampong Thom following CF network meeting. The meeting chaired by deputy provincial governor and 
participated by 67 people (1F) including provincial governor, local FA officials, district governors, 
commune councils, CFMC and NGOs. 

Preah Vihear Province 

The capacity of community patrol groups (189; 38F) of 16 CFs in Preah Vihear Province has been 
strengthened on patrol technique, articles of Forestry Law that are relevant to forest patrol, use of GPS 
and SMART and strategies to build stronger collaboration with local authorities and FA.  The community 
patrol groups conducted the forest patrols resulting in the confiscation of: 1 chain saw, 25.61 m3 of 
illegal logs, 83 logs and 25 poles. Reports and evidence of the cases were submitted to local authorities 
and FA for further intervention. 

Community forestry awareness raising: The project organized four monthly community forestry 
meetings in the CFs of Chrob Phnom Dambok, Kravan, Phnom Preah Entrong, and Bor to share progress 
of CF implementation with CF members and maintain momentum of their implementation. A total of 
252 (106F) people participated in these meetings and included local FA officials, commune council, 
police post, CFMC and members. 

Progress in Community Forestry Formalization: Consultation with stakeholders was conducted to 
identify and determine a new CF for the Reabroy Senchey community. This new CF area covering 10,164 
ha was determined and endorsed by FA cantonment and the application for CF potential areas was 
submitted to MAFF by FA cantonment through FA central for 390 families who hope to become CF 
members.  

Community forestry patrolling: Regular CF patrol was conducted in Chrob Phnom Dambok CF, Phnom 

Preah Entrong CF, Kravan CF, Reabroy Senchey CF and Bor CF.  Patrolling team confiscated 4 chainsaws 
in Reabroy Senchey CF, two square meter of wood in Kravan CF, and stopped one case of land 
encroachment inside Phnom Preah Entrong CF. Warning letters were written and the thumb prints of 
offenders collected.  

Law enforcement and patrolling in CWS: Preah Vihear Protected Forest (PVPF) was one of the areas 
transferred from FA to MoE, being renamed Chheab Wildlife Sanctuary (CWS). On Monday 9th May, the 
Forestry Administration Project manager for PVPF met with Department of Environment officials in the 
provincial capital to cooperate and facilitate the transition of protected area jurisdiction following the 
release of Chor Sor Nor 508 on the 6th May 2016. 

During this quarter leading up to Chor Sor Nor 508, national‐level officials from the Department of 
Wildlife and Biodiversity, Forestry Administration, conducted large scale intervention operations 
throughout the protected forest. These operations resulted in the confiscation of 115 kg of wildlife 
meat, three motorbikes, and one mechanized hand tractor. In addition, six poachers were arrested and 
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sent to court pending fines according to Cambodian Law. Also, the three CWS patrol teams conducted 
61 patrol days, confiscating 105 snares, 5 homemade guns, and 7 chainsaws (refer to Table 1 in the 
Appendix for details). Additionally, monthly SMART patrol meetings continued and after the ministerial 
change in jurisdiction all relevant databases and illegal activity intelligence was shared with MoE and 
provincial DoE staff. 

Biodiversity Monitoring:  Biodiversity monitoring teams in Chheab Wildlife Sanctuary conducted annual 
census counts for 3 Critically Endangered vulture species at the Veal Buntoal “vulture restaurant” as part 
of ongoing supplementary feeding and long term monitoring of national populations. The National 
vulture census (10th and 20th June each year) has been conducted at six separate vulture restaurant 
locations throughout the Northern and Eastern Plains since 2003 and is a key activity for the long‐term 
monitoring of vulture population trends in Cambodia. 

Stung Treng Province 

Progress of CA implementation: After 9 communities that have signed conservation agreements and 
trained on rules and regulations, necessary institutional context to reduce illegal timber harvesting and 
wildlife poaching, and a series of trainings related to patrolling and livelihoods, the project, began to 
work on reviewing the performance of communities under the CAs and collect information to determine 
if any further expansion of support for livelihood development activities are needed.     

Community Patrols: Efforts to strengthen community based patrols continued over the reporting period 
through monitoring their adherence to plans, tracking confiscations, and responding to questions on 
SMART and the use of GPS. As a result, 12 chainsaws were confiscated and sent to FA for further actions. 
To ensure the safety of patrol teams, the efficiency in planning and implementation of patrol activities, 
and to reduce overall patrolling costs, 2 radio based stations were installed in the villages of Spong and 
Doung. The Project also plan to expand this radio based station to the remaining target villages in the 
next reporting period. 

FA, MOE/ community linkage building: Two reflection meetings on effective forest patrols	were 
organized with 56 people (3F) including villagers from 9 target CFs29 and FA officers from FA Division, 
Thalaborivat Triage and Anglong Chay Triage, to continue building relationship between FA and 
communities and to provide the opportunity for all participants to exchange information related patrol 
experience and reiterated legal procedures regarding the confiscation of chainsaws and/or illegally 
harvested wood. Due to the change in jurisdiction of PLL from FA to MoE, the project also, emphasized 
the importance of incorporating the MoE officers into the system under which SMART data is shared.  

The capacity of community patrol groups (151; 20F) of 5 CFs in Stung Treng Province has been 
strengthened on patrol technique, articles of Forestry Law that are relevant to forest patrol, use of GPS 
and SMART and strategies to build stronger collaboration with local authorities and FA. The community 
patrol groups conducted forest patrols and confiscated 0.544 m3 of illegal logs and sent them to local FA 
for further intervention. 

Community Forestry field training: The project provided capacity building to 51 (11F) CF patrol group 
members of 2 CFs (Chheuteal Preus and Prey Kranhoung) on forestry laws and the use of GPS. Another 
training course on small grant project development, was conducted for 32 people (2F) from Prey 
Kranhoung, Prey O’Chrey, Chheuteal Preus, Phnom Prachum Mith and Phnom Chumroksath CFs.  

                                                 
29 Doung, Kes, Kampong Pang, O’Lang, Siem Bouk, Kaing Kangoak, Toal, Spong, Samaki 
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Progress in Community Forestry formalization: Finalization of the Community Forestry Development 
Fund (CFDF) regulations were conducted with 88 (15F) CF members in Phnom Prachum Mith CF (Sam 
Arng), Prey O’Chrey CF (Toal) and Chheuteal Preus CF (Romdeng), and acknowledged by the commune 
chiefs. The project continued to assist Forestry Administration cantonment of Stung Treng on how to 
solve overlapping area between Phnom Prachum Mith CF (Sam Arng) and military request for 
establishing an army shooting exercise facility, which has resulted in the military agreeing to move their 
request out from community forestry area.  
Provincial Community Forestry Program Coordination (PCFPCC): The PCFPCC meeting in Stung Treng 
province was conducted under chairmanship of FA cantonment chief with participants of 31 people (4F) 
including FA officials, district governors, CFMC and NGOs staff. Issue of overlapping proposed area for 
establishing army shooting exercise place in Phnom Prachum Mith CF (Sam Arng) by military was 
brought into discussion and intervention was sought from FA cantonment.  

Community forestry patrolling: The patrolling group in Prey O Chrey CF (Toal) confiscated five 
chainsaws while patrolling their community forest. A warning letter was provided to an illegal logger to 
stop illegal logging activity within the community forestry and the chainsaws were handed over to 
Preah‐Romkel FA Triage of Stung Treng for further action.    

Kratie Province 

The capacity of community patrol groups (91: 26F) from 6 CFs in Kratie Province has been strengthened 
on patrol technique, articles of Forestry Law that are relevant to forest patrol, use of GPS and SMART 
and strategies to build stronger collaboration with local authorities and FA. The community patrol 
groups conducted forest patrols and confiscated 10 m of cable snares which were then kept at the CF 
station. Reports of the cases were submitted to local authorities and FA for further intervention. 

Community forestry awareness raising: Three CF Annual Assemblies were held in Angkor Ent, Kampong 
Damrei and Prasat Teuk Khmao CFs to review the community forestry achievements, challenges and 
next year action plan with 258 (80F) people including local FA officials, commune councils, village chiefs, 
CFMC and members. 

OBJECTIVE 2 

 
Objective 2 summary of new achievements this quarter: 

 Four new conflicts were acted upon30 in Prey Lang and EPL (indicator 0.2.1):  

 In EPL, cases of land clearing in Dei Ey, timber logging in Oropos Leu, and land grabbing 
in Laoka were addressed. 

 In PLL’s Prey Thlong Trapeang Sa’ang CF, community agreements were used to address a 
case of land encroachment over an area of 3 hectares. 

 Eight new Community Forest Management Plans (CFMPs)31 were submitted to provincial FA 
Cantonment offices for final approval (indicator 0.2.2/2.1.1/2.2.1/2.3.1): 

 3 CFMPs in EPL for: Pukroach, Pukreng and Puradet CFs. 

 5 CFMPs in PLL for: Angkor Ent, Prasat Teukkmao, Kampong Damrie, Bor and Kravan CFs. 

 Seventeen new human rights defenders were trained through the final quarterly meeting of 
forest community representatives participating in the Coming Together for Forest initiative 
(indicator 2.3.2).   

                                                 
30 SFB: See Table 11 in Appendix for details.  
31 SFB: See Tables 12‐13 in Appendix for details. 
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National Level 

Progress on the new ODC platform: Efforts on content migration from the old website to the new 

platform has continued over the reporting period including: published communal land titling and 

National PAs datasets, designed effective functionality website, and continued to attract new users.  

 Dataset of Communal Land Titling: On June 23 the project published a new online resource 

detailing Cambodia’s indigenous communities and their land in both Khmer and English 

versions. A map layer of registered collective land was also integrated as part of ODC’s 

interactive map, while profile the page shows the accurate locations and size of the registered 

communal lands as well as groups of the indigenous people. The project also highlights a total of 

11 indigenous communities that were officially granted communal land titles from Ministry of 

Land Management, Urban Planning and Construction. This new dataset illuminates the present 

status of indigenous communities and their range of land rights.  

 Datasets of the National Protected Areas: In early June the project published 53 NPAs including 

a map layer on Map Explorer and Profile page, together with metadata for NPA spatial dataset 

and their referencing documents on CKAN data hub in both Khmer and English versions. The 

dataset provides useful and up‐to‐date information to CSOs and communities, working to 

monitor the sustainability of the natural resource management. By overlaying the NPA layer 

with the concession layers in economic land concessions, and mining licenses datasets, users 

may better analyze current socio‐economic developments.  

Land Portal Project: ODC, as a partner of Land Portal Project with Open Development Mekong (ODM), 
engages with reviewing, copy‐editing and translating terms and their definitions in order to improve the 
search function of FAO‐AGROVOC websites, and those of ODM countries. ODC teams finished reviewing, 
copy‐editing and translating 302 terms including their definitions (267 terms in March & 35 terms in 
May) and organized a reviewing session of these terms with local experts.     

Partnership with the National University of Singapore: In May 2016, representatives32 from the 
National University of Singapore (NUS) came to learn about ODC’s work on open data in Cambodia, and 
explore opportunities for NUS students to internships at ODC. ODC welcomed NUS’s students for 
internships, and NUS agreed to post announcements of any internship opportunities from ODC on the 
university’s information board. Drafts of the scope of work and requirement criteria for the internships 
will be sent back to NUS for the announcement, after ODC’s teams (I.T, data‐map and editor‐research) 
finish studying the university programs, and define areas of skills and knowledge for which the 
organization is looking for and is scheduled for early July 2016.  

The 5th forest community meeting and the 3rd local government champion meeting: The CTF initiative 
hosted joint events; the 5th forest community meeting and 3rd local government champion meeting, in 
Phnom Penh. This event involved 101 (35F) forest communities and forest network leaders and 32 (6F) 
government champions (43% of total participants is Indigenous People) from 21 provinces across 
Cambodia (the city and provinces excluded are: Phnom Penh, Kampong Cham and Kep). With 
involvement of experts, including CLEC Program Manager, Pact Senior Program Officer, Pact Program 
Coordinator, MJP Senior Program Officer and ADIC Program Manager, the capacity of the participants 
was built on ELC‐related issues, judiciary systems and processes, and transparency over public/private 
                                                 
32 Mr. Michael Klemm: Associate Director and Mr. Elliot SIM: Management training and international internships, 
International Relations Office, National University of Singapore.  
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land transactions. In addition, the sessions provided ample space for experts to receive and answer 
questions from the community representatives and government champions. During the livelihood 
sessions, participants had the opportunity to share experiences and discuss information about NTFPs 
from their communities as a part of their small‐scale community enterprises. At the end of the event, 
they learnt about forestry and land laws, roles of sub‐national government in forest governance and 
how to apply technical knowledge to address real issues faced on the ground. 

Regional sub‐national trainings and constructive dialogues: The CTF initiative supported eight regional 
sub‐group trainings to 289 (147F) participants in five provinces including Preah Sihanouk, Kampong 
Speu, Svay Rieng, Battambang, and Mondulkiri. All the events were initiated and led by grassroots forest 
community leaders and local government champions, in direct response to demands for knowledge 
from their constituents about how to protect natural resources in the community and to contribute to 
local constructive dialogues. The trainings covered information about forestry law, land law, human 
rights, constructive dialogues with local governance, emphasizing the roles and responsibilities of sub‐
national government officials in helping to protect forests and other local resources. The constructive 
dialogue elements of the trainings emphasized how the participants could use the knowledge from the 
trainings to cooperate with various stakeholders in helping solve complex forest issues. The events 
provided the participants with a better understanding of the laws (forestry, land and human’s rights), 
and effective approaches and their responsibilities to solve forest‐related issues occurring in their areas. 

Interactive Voice Response (IVR) conference calls organized by the CTF initiative: Eleven IVR 
conference calls were organized for 46 (17F) participants including champions from forest communities, 
networks and sub‐national government administrations from 21 provinces across Cambodia (the city 
and provinces excluded are: Phnom Penh, Kampong Cham and Kep). The participants exchanged their 
experiences regarding regional sub‐group trainings and building linkages and strengthening identity 
among forest communities across Cambodia. A key takeaway from the calls was that while CTF group 
members are aware of government transitions in forest governance, they do not feel that they have 
sufficient detailed information to express an opinion about whether the changes are good or bad, or 
have a sense of what impact the transitions will have at the community level. As of now, the IVR system 
reported that there were new 55 unique phone‐number users benefiting from IVR conference and key 
message line systems with a combined usage time of more than 164 hours. 

The Chapey Theatre organized in collaboration with ministries and NGO partners: The Chapey Theatre 
was an effective art performance that communicated forest protection messages and the importance of 
Cambodian natural heritage to more than 700 audience members on April 3rd, at Chaktomouk Theatre. 
The event was organized in collaboration with a number of NGO Partners (CLA, FFI, CI, Wildlife Alliance, 
CLC and Reeksai volunteers) and with the involvement of the Minister of Culture and Fine Arts, Her 
Excellency Phoeung Sakana and the USAID Mission Director Ms. Rebecca Black. The event was part of an 
awareness raising campaign which focused on key forest messages including the importance of forest 
protection and biodiversity conservation.  

Exchange visit organized for youth: On June 18th – 21st, the project organized an exchange visit for 7 (5F) 
youth, who had hosted and participated in the Prey Lang Debate Forum, to learn about Community‐
Based Eco Tourism in Thalaborivath District, Stung Treng Province, in the Prey Lang buffer zone. 
Throughout the trip, the youth learnt about the establishment of Community Forestry, benefit sharing 
from eco‐tourism development, potential impacts of upstream hydropower dams, bamboo handicraft 
production activity, bamboo charcoal enterprise, bat habitat, Mekong dolphins and other forest‐related 
issues. In the end of the trip, the youth discovered the importance of the forest for the livelihoods of 
people living in this area. 
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Subnational Level 

 
A. Eastern Plains Landscape (EPL) 

ICT progress in O Rona community: During this quarter the legal dispute between the indigenous 
community of O Rona has progressed in small steps. The lawyer involved in the case travelled to 
Mondulkiri Province in May and met the judge, representatives of the community and the cadaster. The 
result was that the final hearing will be conducted in the next two months at the provincial court.    

Reduction in conflict between humans and elephants: A second assessment was conducted by a 
regional expert in human‐elephant conflict during this quarter. Further data had been gathered prior to 
the visit, and community consultations were conducted during his visit. The consultations were an 
opportunity to discuss potential mitigation measures with the community. Due to the scattered and 
fragmented nature of the chamkar (swidden agriculture), it will be extremely challenging to utilize 
methods such as fencing or patrol groups. However, there are still some options which the community 
will be exploring in the months prior to the next dry season.  

 Law enforcement to mitigate conflicts in the protected areas:  In PPWS, the rangers from the 4 

outposts of Keropov, Loaka, Antrong, and Memang conducted 60 patrols over 185 days and 125 nights, 

and covered 3,203.67 km, resulting in the removal of 397 snares, confiscations of 10 kg of wildlife meat 

and the release of 4 wildlife, confiscation of 46 logs of luxury wood (Beng), 6 machine carts, 32 

chainsaws, 2 motorbikes, 3 axes and 3 knifes, arrested 12 offenders and asked for 9 million riels in fines, 

destroyed 10 camps and issued 31 warning letters. In SWS, rangers conducted 108 patrols over 279 days 

and 171 nights, and 8,690.601 km in length, resulting in the removal of 323 snares, confiscation of 19 

chainsaws, 8 machine carts, 20 pepper poles and 24 pieces of lumber, confiscated and destroyed 40 kg 

of wildlife meat, released 5 wildlife including 1 monitor lizard, and released snakehead fish, issued 3 

warning letters on the cases of brining snares, and arrested 6 offenders. There were 53.75 ha of land 

clearance in SWS. The rangers also took action by installing 91 prohibition signboards. 

PPWS Wildlife Profile – SFB has been collaborating with the MoE in the creation of a wildlife profile for 
the key species and natural resources of PPWS in EPL. The profile has been published and a launch will 
be held on July 21th 2016 at the MoE in Phnom Penh. This profile will help to raise wider awareness on 
the importance of the PPWS and the need for its protection. Please find the Profile in Annex 7.  

Eco‐school vision, work plan consultation and seed distribution: SFB consulted with 17 (3F) eco‐school 
teachers from 7 primary school (Putrom, Chheng, Sraehouy, Hunsenmeanchey, Koh Mayerl, Puchrey and 
Pulung), 2 high school (Orang and Koh Nhek) and Olay secondary school, on eco‐school vision and work 
plan and provided vegetables and flowers seeds for their gardens and bio‐gardens. The eco‐schools’ 
teachers and students have already conducted some activities based on their workplan such as restoring 
their gardens, creating bio‐garden fences, and growing plants while some schools have even created 
their own plant nursery.   

Environmental education: SFB provided lessons on water cycle, the importance of forest in water cycle, 

climate change, the role of vultures in the ecosystem, vulture poisoning and the rights of citizens in 

protecting their community forestry to participants (155; 63F) from 4 CPA including: Khnheng, Puhung 

Putung , Toul,  and Srae Y; and the lessons related to “Forest and Wildlife Conservation” to (1207; 542F) 

from 7 CPAs: Srae thom, Chiklob, Loaka, Khnheng, Puhung Putung, Toul, Srae Y, and 8 CFs: Tulung, 

Puchrey, Tropeangkaerm, Krangropuk, O nglav, Orbounler, Mlaerngkongbros, and Chourl.  



                                                                           Quarterly Report No. 15                          

 

USAID Cambodia Supporting Forests and Biodiversity   27  
  

Community Night show and lessons to students: A community night show was conducted in Srae Thom 

CPA with (120; 61F) and environmental lessons were provided to (108; 62F) students from 3 primary 

school including Srae Thom, Krangtes, and Koeropov, in which wildlife in Cambodia, specifically in 

Mondulkiri Province were highlighted and the threats to these, along with general presentation about 

forests were provided. Participants were interested and presented their work plan on restoring the 

environment through creating garden, plant nursery, bio‐garden fences and growing plants.   

Information on O‐Te Village (legal and illegal) land titling: O‐Te is a new village created by low land 

people in 2011, with currently more than 400 households. By May 2012, the Government of Cambodia 

officially allocated O‐Te Village with a land title that has a total area of 10,088.73 ha inside Sprepok 

Wildlife Sanctuary (SWS) conservation area. SFB worked with GIS support to create two maps33 of the 

land titling situation in SWS. The second map indicated land encroachment around O‐Te village. As a 

result, this map helped SFB and the authorities of SWS to draft a strategy to stop illegal farm expansions 

of O‐Te village with the following measures: (1) added 6 rangers – 2 polices, 1 community ranger, and 3 

MoE rangers to closely monitor the illegal land encroachment and poaching; (2) rangers demarcated the 

area by installing boundary red signs on the trees with the message “No land encroachment and illegal 

settlement inside conservation area”; and (3) road blocks were set after O‐Te Village to check for the 

movement of illegal commodities. SFB and the Mondulkiri Deputy Governor, on 7‐8 June, concluded 

that illegal land encroachment cases must be solved at the provincial committee level and the 

Mondulkiri Governor Office has the role to disseminate information to all layers of local authorities to 

completely stop illegal land encroachment inside the conservation area. 

Conflict Mitigation  

Letters to request recognition for Indigenous Community Identity: Letters to request recognition for 
“Indigenous Community Identity” sent by the villages of Pukeh and Srae Y, Mondulkiri Province, to the 
Provincial Department of Rural Development for certification, had been pending for almost a year. To 
accelerate the process, the project organized a field visit for the Mondulkiri Provincial Governor, Deputy 
Director General of Administration and Finance of Ministry of Rural Development and his team to do 
field verification in these villages. After coming back from the visit, they certified and endorsed the 
requests. In addition, the Minister of Rural Development has issued the letters on June 16th, and sent 
them to both communities and Provincial Administration to further process for the Community Land 
Titling. 

This quarter, five conflicts have been mitigated in EPL including: successfully dealing with land clearance 
in Dei Ey, timber logging in Oropos Leu, land grabbing in Laoka, conservation material destruction in the 
Protected Areas, and community patrolling in Memang. As part of the conflicts’ mitigation, we 
supported the PDoE and the police in fining and/or arresting 15 perpetrators, confiscating stolen items 
including a bulldozer, chainsaws, logs, and reporting the cases to the court. Now SFB, PDoE and the 
police continue to monitor, patrol and design education campaigns to follow‐up on these conflicts.  

NRM Planning 

 Community Forest Management Plan:  Three CFMPs (Pukrouch CF, Pukreng CF and Puradet CF) were 

finalized and formally submitted to FA cantonment for review. The final stage of the CFMP finalization 

was completed in Ngleav Krach CF (Pulung) based on comments and inputs from FA cantonment. The 

delay in finalization of the CFMP in Ngleav Krach CF was caused by the change in the community forest 

size, as 230 ha of its initial size is overlapped with O Chong Nach CF, based on MAFF Prakas. The SFB 
                                                 
33 Annexes 8 and 9 
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project, under the chairmanship of Mondulkiri FA cantonment chief, facilitated a negotiation meeting 

amongst Ngleav Krach CF, O Chong Nach CF, concerned village chiefs, commune councilors, FA triage 

and division. As a result, all parties agreed that the 230 ha forest areas would be transferred to O Chong 

Nach CF in order to reflect reality on the ground, where O Chong Nach CF is managing. Ngleav Krach CF 

size was reduced from 2,511 ha to 2,281 ha and drafted CFMP with 2,511 ha need to be revised to 

reflect the new CF size. 

B. Prey Lang Landscape (PLL) 

Listening and Dialogue Group (LDG) meetings: Nineteen LDG meetings were conducted with CF 
members (395; 280F) in 5 CFs in Kampong Thom Province (Prey Tatey, Kbal Khla, Prey Kbal Ou Kror 
Nhak, Prey Ou Bos Leav and Ou Kra Nhoung), where the community members discussed and gained a 
better understanding of forest‐related issues and forest management, which were broadcasted on radio 
program series and PSAs. 

Community Forest Leader (CFL) meetings: CFLs conducted 4 educational meetings with 72 (49F) 
participants in 4 CFs in Kampong Thom Province (Prey Kbal Ou Kror Nhak, Kbal Khla, Prey Kbal Ou 
Thnong and Prey Kbal Takung) which promoted the awareness of people on community forest 
bordering, the importance of ecotourism and sustainable resin collection. 

Conflict Mitigation 

The implementation of “Agreement Forms” to mitigate illegal activities: The project has introduced 
Agreement Forms for community patrol groups to use in parallel with their forest patrol. The forms are 
to be used for illegal loggers, poachers and land encroachers to sign confirming their commitment to 
discontinue such illegal activities in the future. This quarter, 21 agreement forms, 10 in Preah Vihear 
Province34 and 11 in Kratie35 Province, were signed by illegal loggers and land encroachers; the forms 
were then verified by village chiefs and commune councils.  

Strengthening the capacity of CFMCs: Through constructive dialogues facilitated by the project, the 
capacity of CFMCs in the provinces of Kampong Thom36and Preah Vihear37 have been strengthened on 
conflict resolution techniques, roles and responsibilities of CFs and how to report illegal activities to FA 
and local authorities. As of this quarter, two CFs in Kampong Thom Province (Prey Kbal Takung and Prey 
Kbal Ou Kror Nhak) have prepared and submitted complaint letters to FA and Commune Councils for 
further intervention on the cases of land encroachments in their CF areas.  

Additionally, the CFMCs were able to involve and share their land and forest issues in the PCFPCC 
Meetings: on April 28th, in Stung Treng Province; on May 5th and 6th, in Kampong Thom Province; and on 
June 24th, in Kratie Province. During the quarter, there was a number of results produced such as: FA 
agreed  to take immediate actions once the agreement forms are made; further steps for accelerating 
the recognition for 3 CFs in Stung Treng Province (Kiri Soksan, Phnom Prasat and Prey Tamao) and 
boundary conflict between these 3 CFs with the Pheapimex Company have been identified and agreed 

                                                 
34 10 agreements in Preah Vihear Province included: 1 in Preah En Phkay Reah; 6 in Kunakpheap and 3 in Prey 
Thlong Trapeang Sa’ang (9 is illegal logging and 1 is land encroachment) 
35 11 agreements in Kratie included: 2 in Angkor Ent CF, 2 in Koh Ent Chey CF and 7 in Prasat Teuk Khmao CF (all are 
illegal loggings) 
36 CFs in Kampong Thom Province included: Prey Kbal Takong, Prey Kbal O Thnong, O Kranhak, and O Dasco CFs 
37 CFs in Preah Vihear Province included: Sangke, Kunakpheap, Pra, Prey Snoul, Sampreang, Khnar, Prey Klong 
Trapeang Sa’ang, Chhaeb Keut, Narong, Dang Plet, Kampong Sronos, Prey Niyum Trapeang Chambak, Prey 
Changhar Thom, Trapeang Kbal Damrei, Preah En Phkay Reah and Preah Lean CFs 
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upon; and  negotiating overlapping issues between 4 CFs in Kratie Province (Kampong Kboeung, Koh Ent 
Chey, Kampong Damrie and Angkor Ent) and Think‐BioTech Company  resulted for the company  
allowing these CF members to access the NTFP in those overlapping areas.  

NRM Planning 

Community Forest Management Plan implementation: Sivilculture and CF credit activities in Prey Tatei 
and Lbos Srol CFs, Kampong Thom Province were completed. The CF credit activities included CF credit 
group establishment, CF credit regulation and loan procedure. Training on; CF inventory, tree pruning 
and sivilculture operation, which also included a field‐practical exercise of CF inventory, tree pruning 
and sivilculture operations. A dissemination workshop on results of sivilculture implementation was also 
organized. 
 
Progress in Community Forest Management Plan: After several consultation meetings on the 
development process of community forestry management plans (CFMPs), Bor and Kravan community 
forest management plans were finished and submitted to FA Cantonment for further consideration and 
approval. 
 
Progress in Community Forestry Management Plan: Three CFMPs in Angkor Ent, Kampong Damrei and 
Prasat Teuk Khmao CFs were finalized and formally submitted to Kratie FA Cantonment for further 
consideration and approval. 

OBJECTIVE 3  

 
Objective 3 summary of new achievements this quarter: 

 1 new PES agreement approved and implemented by the Putung Puhung CPA Executive 
Committee (indicator 3.2.1/3.4.1). 

 3,786 new people participating in income generating activities (indicator 3.3.1). 

A. Eastern Plains Landscape (EPL) 

Progress in Andong Kraloeng ICT: This quarter has seen the onset of the wet season, which also 

coincides with the low season for tourists. Therefore, the actual number of tourists has decreased. 

However, this time of year allows the team to make repairs to the camp, continue training of the staff, 

and further expand their product range. Financial training was conducted with 13 members of the 

ecotourism committee and the ICC. The training covered key topics of how to manage finances within 

the ecotourism project. The KSWS ecotourism team in collaboration with the local gibbon researchers 

went on several exploratory surveys to assess new hiking routes, to try and locate new viewpoints and 

waterfalls, and to find any new wildlife hotspots. This kind of activity is crucial to ensure the ecotourism 

project continues to offer new and rewarding tourist experiences in the forest. The gibbon habituation is 

progressing well, thanks to the hard work of the local gibbon researchers. During quarter 15 the team 

spent 48 days in the forest, and recorded 19 gibbon sightings. A hit rate of nearly 40 % for observing 

wild gibbons is very high, demonstrating the success of the habituation. The behavior of the gibbons 

when observed is further testament to habituation’s success: the animals either moved away calmly and 

silently or stayed to watch the observers with interest, whereas in previous quarters they would often 

panic and flee. The longest single observation was for 1 hour and 9 minutes, with a total time of 6 hours 

and 6 minutes. 
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Payment for Ecosystem Services (PES) agreement for Putung Puhung CPA: To ensure that the livelihood 

alternatives provided by the SFB project contribute to the protected areas preservation, SFB has 

obtained a PES agreement within the Puhung Putung CPA. The CPA members, who are part of the 

enterprise group, provide a share of their annual profit to support CPA protection, for instance, to the 

patrolling team of the CPA for gasoline, per diem, small equipment, to conduct several patrols a month 

to protect the community area and the core zone of PPWS.  

Honey enterprises: This quarter was the honey harvesting season, so SFB supported the honey 

enterprise groups on honey harvesting monitoring and buying processes. The 3 honey enterprise groups 

(Krang Tes, Puchrey and Srae Y), this quarter collected and purchased honey from members, totaling 

around 3,793.3 kg, though there was less honey in the bee colonies since there was no rain during the 

month of March which created a shortage of bee food.  

Resin enterprises: SFB conducted a resin forum in order to reflect on experiences and improve resin 

quality for resin production moving forward to 2017. As a result, SFB supported the resin groups in 

Krang Tes and Srae Y with the establishment of a new resin filtering system as a pilot. The new resin 

filter has the capacity to produce a 100% clean product, with 60 kg of raw resin to 20 kg of perfectly 

clean resin within an hour. Also, the Mondulkiri Forest Venture (MFV) will develop a marketing plan to 

promote resin products by linking with local traders outside of Mondulkiri Province.  

Bamboo enterprises: SFB supported the bamboo enterprise groups on conducting bamboo 

rehabilitation. The objective is to improve quantity and quality of the bamboo product for next year’s 

harvesting. During the rainy season, the community stopped collecting bamboo to allow bamboo shoot 

growing, and because most community members are busy with agriculture farming. A total of 143 

clumps in Srae Houy and 182 clumps in Chiklob were rehabilitated. Next year, community members will 

more easily harvest bamboo poles and expect to meet the targets set in the business plan. SFB also 

supported the bamboo groups to finalize the bamboo management plan through meetings with bamboo 

group members to present the draft bamboo management plan and also continue to conduct the 

harvesting block verification in order to develop the harvesting plan as part of the bamboo management 

plan input. Three bamboo management plans are completely drafted (bamboo groups in Srae Houy, 

Chiklob and Srae Thom). Please see Annexes 10‐12 for the full reports.  

Training on Internal Control System (ICS): The ICS is a system developed for community to record 

information on resource management, operation, and financial management. SFB in collaboration with 

NTFP‐EP as the trainer, conducted the ICS training to honey, resin and bamboo enterprise committees 

and CF/CPA committees aiming to improve their capacity on management and monitoring in order to 

ensure accountability and transparency among the community members and other stakeholders. As a 

result, all CF/CPA and Community‐Based NTFP Enterprises completed setting up the ICS.  

Mondulkiri Forest Venture: With support from SFB, MFV had the opportunity to join a conference in 

Siem Reap on Khmer product promotion and communicate with the Ministry of Commerce to build their 

relationship with government representatives and private companies at the country level. MFV 

registered as a small and medium enterprise within the Small Medium Enterprise Cambodia Federation 

giving it many opportunities to learn and exchange experiences on product development and marketing. 

SFB also supported MFV in the purchase of shop materials (small furniture and equipment) to improve 

the honey shop to be more attractive and professional. 
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Agroforestry pilot activity: SFB conducted meetings and provided materials such as water tank, plastic 

pipes, metal mesh and seedlings (mango, pineapple, jackfruit and orange) for the farm and set up a 

small irrigation system to 4 volunteer families to pilot the agroforestry project (2 families in Chiklob 

village and 2 families in Srae Thom village). As a result, the annual planting work plans are completed 

and the farmers will start to clear their land to make a protection fence.   

B. Prey Lang Landscape (PLL) 

Market‐based dissemination of Improved Cookstoves (ICS): SFB conducted 17 promotion activities of 

ICS in the provinces of Kampong Thom (6), Preah Vihear (5), Stung Treng (4) and Kratie (2), reaching out 

to 584 community members. The promotional activities aimed at increasing household awareness 

regarding ICS, sustainable firewood harvesting, fuel consumption and adverse health impacts associated 

with household air pollution. The project also started to monitor the sales of the 12 distributors and 22 

retailers from ICoProDAC (Improved Cookstoves Producers and Distributors Association of Cambodia) 

engaged by the project. Ad hoc trainings with retailers were conducted to overcome some sales 

monitoring shortcomings. By the end of June 2016, retailers had registered a total number of 732 ICS 

sold (NLS38 and NKS39).  

For the next quarter, SFB will pursue the promotion activities of ICS in the provinces of Kratie, Kampong 

Thom and Stung Treng. A survey will also be conducted by ICoProDAC to assess the level of engagement 

of the 12 distributors already engaged in the project, and to identify potential weaknesses in the ICS 

value chain in PLL. Regarding the bamboo charcoal enterprise, the project will conduct technical tests to 

optimize the bamboo charcoal briquette mix and start the production of sustainable bamboo charcoal.  

Kampong Thom Province 

Capacity building for ecotourism groups: Eleven (1F) participants including national FA officials, FA 
triage officials, district council and ecotourism management committees joined a study tour to learn 
from ecotourism communities in Thailand on how to improve products and services, benefit sharing 
mechanism, conflict resolution and how to build relationship between communities and local 
authorities. After the visit, the committees of Reaksmei Phoumpir Kiriboeung Krahnak Ecotourism Site in 
Kampong Thom Province developed their business plan that helps them guide them and improve their 
ecotourism services.      

Capacity building for resin groups:  The project continued to provide capacity building to 3 CFs in 
Kampong Thom Province (Ou Das Sko, Prey Hong Chamtet and Lbos Sral) on resin benefit sharing, 
updating list of resin group members, reviewing rules and regulations, bookkeeping records and torch 
making skills, which are all skills that help people to have better capacity to improve their livelihoods. 

                                                 
38 The New Lao Stove (NLS) efficient stove technology is designed to meet the needs of urban and peri-urban 
households whose primary fuel is charcoal. The NLS is up to 35% more efficient than the baseline stove in PLL 
(three-stone stove). 
39 The NKS is a portable, lightweight clay cookstove. Made from a mixture of clay and sandy clay for the stove 
body, and clay with rice husk ash for the grate, it is designed to burn wood, but can also efficiently burn charcoal 
because of its combustion chamber shape. It consumes less fuel (up to 40% than the baseline stove) and reduces 
time for cooking when compared to the traditional stove. 
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Preah Vihear Province 

Ibis Rice in CWS: In Chheab Wildlife Sanctuary (CWS), the Ibis Rice Project staff with local rice farmers 
(Village Marketing Network Committee members) collected household sales agreements for certified 
Wildlife‐Friendly ‘Ibis Rice’. These new sales agreements will enable the local NGO Sansom Mlup Prey 
(SMP) to purchase wildlife‐friendly jasmine rice at a premium price from a total of 267 farming families 
in the CFs of Dang Phlet, Narong, and Prah. In previous years, sales agreements were signed between 
SMP and the VMN Committee in each village, now that there is also an agreement between SMP and 
each participating household, the initiative can achieve an even higher level of environmental 
compliance. This year Ibis Rice has expanded to new households, including many in Prah Village. 
Consequently, a greater number of local community members will benefit from direct economic 
incentives that the program provides as a reward for adopting environmentally friendly land‐use 
practices. 

Community based eco‐tourism: The Wildlife Ranger Team Leader and Biodiversity Monitoring Team 
continued to collect camera trap images in CWS and Kampong Srohnoh CF. One of the aims of these 
surveys was to investigate the mammalian and avian diversity present in evergreen forests to support 
ecotourism. In doing so, the project not only helps build capacity by improving understanding of 
biodiversity surveying techniques, but also increases local understanding of the importance of 
biodiversity and eco‐tourism to protected areas. The latest results of this camera trap survey have so far 
revealed 14 mammal species inhabiting evergreen forests, including Asian elephant, large Indian civet, 
leopard cat and jungle cat as well as Critically Endangered giant ibis and Globally Endangered green 
peafowl. These findings highlight how even small pockets of evergreen forest provide essential refuge 
for such secretive creatures, whilst illustrating the importance of species‐focused eco‐tourism to the 
conservation of the wider ecosystem. 

Capacity building and business linkage for resin groups: The trainings provided to and resin forum 
organized for the resin groups in 5 CFs in Preah Vihear Province (Narong, Dang Phlet, Prey Snuol, Bra 
and Kunpheap) have strengthened the resin groups’ capacity on resin business linkage for better price 
and process of getting permission from government to sell the resin outside the province.     

Income improvement: The project provided technical support to CF members in Prey Snuol and 
Senchey, Preah Vihear Province on ecotourism service and honey collection. As a result, they generated 
2,136,000 Riels or 534 US$ in this quarter. 

Stung Treng Province 

Livelihoods development through CAs: A total of 283 individuals (131F) participated in income 
generating activities over the reporting period. Building on inputs from two consultancies focused on 
capacity building, market development, and coupling off‐farm with in‐situ interventions. The project 
provided a series of trainings including: 2 mushroom production, home gardening, chicken, pig and fish 
raising, and a vegetable production to 237 people (126F) in the CFs of Doung, Kes, Kampong Pang, 
O’Lang, Siem Bouk, Kaing Kangoak, Toal, Spong, and Samaki, to increase options for income generation. 
Training and group formation on resin production was initiated, while structures that link farmers 
receiving training on fruit tree grafting with efforts to halt forest clearing was also developed. This 
structure is composed of 5 key conditions which farmers must meet before they receive training such as: 
i) No expansion of either their existing fruit tree plot(s) or the establishment of new ones; ii) allowing 
GPS points to be taken of their fruit tree plot(s); iii) permitting routine monitoring by community 
members/the project and the MoE; iv) no use of pesticides; and v) payment of an agreed percentage of 
profits to a community fund for patrolling. Agreements must be signed by the farmers in front of village 



                                                                           Quarterly Report No. 15                          

 

USAID Cambodia Supporting Forests and Biodiversity   33  
  

members and copies of them will be kept in public places, to ensure both common knowledge of the 
process and to exert social pressure associated on compliance. The system will be implemented in the 
next quarter. A monitoring framework that links adherence to the conservation principles of the CAs to 
inputs and technical support, such as training or specific technologies and equipment is almost 
complete. The framework will involve key stakeholders including the project’s local partners, relevant 
community representatives, and, where possible, the MoE in regular assessments of activities and 
compliance.  

Provincial reflection workshop with agriculture groups and NTFP groups: The project organized a 
provincial reflection workshop with 39 (10F) participants coming from saving groups, honey groups, 
resin groups and bamboo groups in the CFs of Kraom, Kralapeas, Rum Deng and Prey Tamao. The event 
provided them opportunity to build relationship with other groups as well as to discuss their strengths, 
weaknesses and steps forward. 

Sustainable bamboo charcoal enterprise development: Building upon previous work of designing 
sustainable bamboo charcoal enterprise’s value chains and business models, including market linkages, 
the project finalized setting‐up the production facility and launched the grand opening ceremony of the 
Enterprise Group in May. Around 60 community members attended the event, including respected local 
figures such as the Commune Council, the head of Commune Police post, the Village Chief and Deputy 
Village Chief, and the head of Kraom CF and Kralapeas CF in Stung Treng Province. The event allowed 
participants to raise awareness and interest of community members on the purpose of the project, 
benefiting both economically and environmentally Eventually, the inauguration ceremony saw the 
production of the very first batch of sustainable bamboo charcoal. In order to build capacity of local 
communities on sustainable bamboo management, the project has also conducted 4 trainings with 117 
(53F) community members from 4 CFs in Prey Wildlife Sanctuary. The trainings spanned across: natural 
characteristics of bamboo, bamboo clump management, bamboo harvesting techniques and bamboo 
storage. Three community members also received basic business training (value chain analysis, 
marketing strategy, etc.) for them to operate the Enterprise Group once the latter is fully up and 
running. 

Resin group progress: Under the facilitation of the project, the business plans and rules and regulations 
of the resin groups in Phnom Prachum Mith CF were developed. As of now, these materials have been 
signed by village chief and commune council chief.  

Kratie Province  

Strengthening capacity of bamboo processing enterprise group: The project strengthened the capacity 
of bamboo enterprise groups by providing two trainings on bamboo processing enterprise operations 
and ongoing coaching to 27 (18F) from Koh Ent Chey in Kratie Province. As a result, bamboo processing 
enterprise group could supply the following products to Bopha Ankor Company: 60 kg of bamboo 
incense stick and 350 kg of semi‐finished bamboo product. The groups also produced additional 400 kg 
of semi‐finished bamboo product which will be sold over next quarter. 

The progress of honey and resin groups: The honey groups in O Krasang CF received a 3‐day training on 
sustainable honey harvesting and their business plan has been finalized. The new committee (3; 1F) of 
the resin groups in Prasat Teuk Khmao CF have been selected through consultation meetings with the 
group members. The rules and regulations of these resin groups have been also developed and signed 
by village chief and commune council chief. 
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2.2 IMPLEMENTATION CHALLENGES 

National Level 

 

The transfer of functional assignments on all protected and conservation areas from FA/MAFF to MoE 
has had some impacts on operations in the EPL and PLL. Although this has been widely hailed as a 
positive long‐term move, it has triggered confusion for competent staff, local communities and 
authorities at the site level. There has been a long period of unsettlement with FA staff leading to the 
uncertainty of their duties, and new MoE staff are unsure of their responsibilities as well. 

Subnational Level 

A. Eastern Plains Landscape (EPL) 

It has been reported that many local people are still accessing the conservation areas of the PAs to 
collect resins and they are also involved in: (1) stealing and destroying camera traps and breaking 
education and prohibition signboards in the forest; (2) using domestic dogs to hunt wild animals; and (3) 
placing snares in the forest. SFB is working with Mondulkiri Governor’s Office and MoE to investigate 
these matters. 

Finalization of the Ngleav Krach CF (Pulung) management plan in Mondulkiri Province has been delayed 
due to their other commitments of stakeholders’ to address 230 ha overlapping area with neighbor CF, 
O Chong Nach. The Ngleav Krach CF, in the end, decided to decrease its size from 2,511 ha to 2,281 ha. 
This has consequently affected their CFMPs content such as forest inventory and management block. It 
is expected that this CFMP would submitted to FA cantonment for consideration and approval in July 
2016. 

B. Prey Lang Landscape (PLL) 

The interventions of local authority on conflict mitigation is always late due to lack of effective 
mechanism and human resource to cover all the jurisdiction. Learning from this, the project suggests 
that national authority sets up a mechanism to file the complaints on the ground and conduct regular 
visits to the field for the verification. More qualified people should be recruited to ensure the 
effectiveness and efficiency of the interventions. 

Some CFs in PLWS are not aware of the change of jurisdiction from FA/MAFF to MoE.  This creates 
confusion of the roles and responsibilities between CFMC and local authorities in engaging the forest 
communities in forest protection. The project suggests that, MoE and MAFF work together closely to 
clarify their jurisdiction and disseminate the new sub‐decree on the Protected Area to the concerned 
communities.  

2.3 ACTIVITIES NOT CARRIED OUT AS PLANNED THIS QUARTER 

The CTF Initiative was not able to facilitate the advisory group and strategic leadership meetings in June 
2016 as planned due to another additional task “KAP assessment” needed to start first. The indicated 
meetings will now be held in mid July 2016 with a focus on identifying strategic plans and actions that 
will help to ensure that CTF can sustain its core functionality after the SFB project ends. 
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A. Eastern Plains Landscape (EPL)  

PPWS and SWS Management Plans: The PPWS management plan has been delayed and is expected to 

be endorsed by the MoE in August 2016 and will be reported in Q16, while the SWS management plan, 

which previously was MPF management plan, needs to be reviewed by MoE to fit with the Protected 

Area law.   

CF management plans: The management plans of Chiklob and Krangtes CFs were not submitted to FAC 

because of the functional transfer between the FA/MAFF and MoE. It’s is hoped that this will be 

resolved during the next quarter. 

CPAs annual assemblies: Instead of three planned annual assemblies (to be held for Laoka, Srae Thom 
and Putung Puhung CPAs), only one was held in Srae Thom due to the fact that the teams needed to 
focus on the crisis plan to support EPL against poaching and massive snaring and to support CPAs for 
their intensive community patrolling.  

REDD+ project development: Providing support to a pilot benefit‐sharing demonstration in at least 2 
communes in KSWS, which is relevant for REDD+ project development, was not achieved this quarter 
due to the community team being heavily involved with the delayed REDD+ verification visits and other 
ICT activities. 

SMART reporting: A SMART report was not produced in June, as a result of the jurisdictional change 
between the FA and MoE. The new MoE rangers who have been patrolling in KSWS have mixed abilities 
for collecting SMART data, and many of them are only temporary. Therefore, the quantity and quality of 
SMART data collected has gone down. In the coming quarter, once the permanent rangers have arrived, 
training sessions will be conducted to ensure all rangers are capable of collecting high quality law 
enforcement data.  

B. Prey Lang Landscape (PLL) 

Due to the jurisdictional change between the FA and MoE, Participatory Land Use Planning (PLUP) 

activities planned for quarter 15 in CWS were not achieved as MAFF and MoE have differing ministerial 

policies regarding residential and agricultural land use tenure rights within protected areas. Since the 

start of the SFB project the PLUP team in CWS has conducted mapping of 1,687 residential and 

agricultural land parcels from 573 families within and around 5 villages located within a permanent 

forest estate area. These data were used to create a pilot format for local authorities to grant land use 

tenure rights for communities within the permanent forest estate area. The results of this process were 

scheduled to be presented at a district level workshop within quarter 15; however, this has been 

postponed until equivalent MoE counterpart staff are in place to continue this work under MoE 

Protected Area Law (2010) guidance. 

Additionally, no SMART report was produced for June for the CWS due to the jurisdictional change from 

FA to MoE resulting in upheavals in staffing and insufficient technical capacity among the new rangers. 



                                                                           Quarterly Report No. 15                          

 

USAID Cambodia Supporting Forests and Biodiversity   36  
  

3. INTEGRATION OF CROSSCUTTING ISSUES AND USAID 
FORWARD PRIORITIES  

3.1 GENDER EQUALITY AND FEMALE EMPOWERMENT 

Of 33,818 total people actively engaged in improved management practices, 47.0% (15,903) are women 
and 35.4% (11,998) are indigenous people. The percentage of women participating in natural resource 
management trainings is slightly lower with 12,843 people trained, of which 42.8% (5,507) are women 
and 25.2% (3,244) indigenous people. The lower participation by women in these activities is largely due 
to lesser female participation in patrolling and fewer women holding government roles that include 
technical trainings.  

The interventions of the project have strengthened the capacity of the forest communities, especially 
women and youth, in PLWS on sustainable NTFP business management (harvesting, processing, 
packaging and selling) and agriculture skills (chicken raising, vegetable, rice cultivation, etc.). The project 
also observed that more women participated in meetings, trainings and workshops regarding chicken 
raising, vegetable, bamboo processing and saving activities; and more men are actively involved in resin 
and honey collection, patrol work, farming and labor related jobs. Although, there were different 
segments of work between men and women, they seemed to have better discussions about their 
livelihoods and their understanding of forest protection and biodiversity conservation. 

During the quarter, the gender work has also been promoted through technical support provided by the 
Gender Specialist into the forestry law review process which was conducted among the project teams, 
finalization of the radio broadcasting program “success start with you” implemented by MEDIA One and 
the design of the NTFP Training Manual. 

The quality of women’s participation in forest patrol was assessed through 3‐days of field work 
conducted in 9 villages in Stung Treng Province (O'Lang, Siem Bouk, Ton Soang, Kaing Kangork, Kampong 
Pang, Dong, Kes, Toal and Spong) where the Gender Specialist organized 33 interviews with 33 (11F) 
forest community members. The findings confirmed that women are involved in many livelihood 
activities but not forest patrol work due to 3 main challenges: (i) traditional gender stereotype “forest 
patrolling is a men’s job”; (ii) lack of encouragement from men for women to be involved; and (iii) the 
bad road conditions creates difficulties for women to be involve. Learning from this, gender traditional 
stereotyping is still a primary concern that discourage women from being involved in forest patrols. The 
road is also considered as a second primary concern because patrollers are required to ride or drive 
motors over long distances through the bad road condition. To deal with these 2 concerns, the 
contribution of everyone (Winrock, SFB‐Partners, SFB‐Grantees and the forest communities) is crucial in 
promoting the understanding of both men and women on the importance of women’s involvement in 
the forest protection. 

3.2 MONITORING & EVALUATION 

Quarter 15 was another very busy quarter for the M&E team, with work focused on a few main areas: 

 Site visits and Data Quality Assurance (DQA) checks of target sites in EPL and PLL: 
− Accompanied representatives of USAID/Cambodia and USAID/Vietnam to EPL.  

 WWF’s reporting of results for indicator 1.2.1/1.3.1 was selected for the DQA 
portion of the EPL visit.  
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 The time lag between activity implementation and data entry into the SFB 
database was identified as an issue and WWF took corrective measures to 
ensure more timely creation of activity records and upload of supporting 
documents. 

 Winrock and WWF provided extensive feedback on the draft DQA report. 
USAID/Cambodia has not yet issued the final DQA report. 

− Accompanied representatives of USAID/Cambodia on a DQA check of SFB records in the 
Kampong Thom office.  
 Winrock’s reporting of results for indicator 1.2.1/1.3.1 was selected. Q14 results 

were checked against the database and client lists for Kampong Thom Province.  
 USAID/Cambodia did not issue a DQA report and the AOR stated that he did not 

plan to do so, however, Winrock requests that USAID issue a draft DQA report. 

 The extremely delayed adoption by WCS of the SFB database has created a host of problems 
that needed to be addressed by the M&E team and Winrock management.  

− Recent attempts by WCS to catch‐up on entering the backlog of activities from Q1‐Q8 
created further errors in data entry which has required a thorough review of all 
activities entered, changes to indicator selection for some activities, and deletion of 
activities not implemented in SFB‐supported areas that were entered into the database 
and thus reported to USAID through inclusion in data for people indicators. 

− Comparison of the Activity Tracking Sheets (ATS) originally submitted for Q1‐Q8 by WCS 
to Winrock (and reported to USAID through the TraiNet system) with the parallel SFB 
database records and supporting documentation is an ongoing process. 
 More than 60 activities reported through the ATS have been identified as 

lacking in all supporting documentation, and therefore misreported.  
 Calculating the value of these activities is an ongoing task. 
 Winrock and WCS finance teams will work together to ensure that WCS 

reimburses USAID/Winrock for any activities that were not delivered. 

 The Final Annual Income Survey (AIS) and Knowledge, Attitudes and Practices (KAP) Assessment: 
− A consulting team was selected to conduct these two assessments and the M&E team 

worked with them to finalize and pilot all survey tools and methods in the field. 
− Data collection for both studies was completed in May/June and data entry and analysis 

are ongoing.  
− Drafts of both reports will be available for review and comment by SFB partners and 

USAID in mid‐August. 

 Following Q14 reporting, Semi‐Annual Reviews of partner performance were conducted with all 
of the major partners. 

 An inventory and review of all supporting documentation required for indicator achievements 
claimed by all partners was initiated in Q14 to ensure all SFB project files are up to date before 
the project closes.  

− All partners had submitted at least the first round of outstanding documents by Q15 and 
some completed the process.  

− The final review will be completed for WCS and WWF by early August.  

 Winrock continued with data entry for new client profiles associated with activities 
implemented by all SFB partners. Significant progress was made in catching‐up on the backlog of 
activities implemented by Small Grantees to ensure timely close‐out of the Round 2 contracts.  
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3.3 COMMUNICATIONS & OUTREACH 

To promote forest protection and biodiversity conservation, the USAID SFB Project’s communications 
played an important role in broadly building engagement amongst civil society organizations, 
government officials, donors and the public through its effective strategies and materials. During the 
quarter, the following materials were produced and shared among these stakeholder: 10 weekly project 
snapshots, 10 weekly photos captions, daily updates on the SFB Project’s Facebook Page and 1 
newsletter. Additionally, continuous technical supports were provided in the timely manner to the 
partners and small grantees regarding review of the contents of radio broadcasting, video 
documentaries, success stories and other communication materials which were to be produced in 
compliance with the USAID Communications Guidelines and Marking & Branding. 

3.4 SUSTAINABILITY MECHANISMS  

Through constructive dialogues, the project has strengthened the capacity of CFMCs on conflict 
resolution techniques, roles and responsibilities of CFs, and how to report illegal activities to competent 
authorities. The collaboration between CFMCs and key stakeholders (local authorities, FA, CFN, etc.) has 
been built through PCFPCC meetings and CFN meetings. In addition to these approaches, the project has 
also introduced agreement forms for community patrol groups to use in parallel with their forest patrols 
when they identify illegal loggers, poachers or land encroachers. These activities have enabled CFMCs to 
continue with conflict mitigations once the project ends. 

SFB has set up a PES in the community of Putung Puhung, in which the community enterprises have 
agreed in their by‐laws to reinvest 10% of their annual profit into the CPA conservation fund. This so‐
called conservation fund can be used to support any type of CPA protection. As of now, it should be 
used to support community patrol members with payments for gasoline use and per diems and this will 
continue indefinitely.  

3.5 ENVIRONMENTAL COMPLIANCE & EMMP ACTIVITIES 

3.6 GLOBAL CLIMATE CHANGE 

Based on the significant progress made under SFB in the Srae Preah Commune and the Community‐
based Production Forestry, the KSWS team have been able to leverage further support from the Asian 
Development Bank to continue the development of Community‐based Forest Enterprises (CFE). These 
CFEs will act as pilots for catchment‐wide climate‐resilient agriculture, which will increase the ability of 
the surrounding communities to mitigate against climate change.    

3.7 POLICY AND GOVERNANCE SUPPORT 

3.8 LOCAL CAPACITY DEVELOPMENT 

Increasing community knowledge and capacity to defend human rights: CTF facilitated capacity 
building sessions for a nationally‐coordinated group of 133 (41F) forest community representatives and 
local government champions, as well as 289 (147F) forest communities that participated in 8 regional 
sub group trainings. These capacity development events provided the participants with the opportunity 
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to gain knowledge and increase their skills for taking action around issues of forestry law, land law, 
human rights, constructive dialogue, local governance engagement and NTFP livelihood development. 

Mekong Data Driven Journalism Workshop: In June, the ODC team joined the Mekong Data 
Driven Journalism Workshop. This workshop provided significant benefits to the data researcher 
and mapper in terms of i) data skills such as data scrapping online, data cleaning, and preparing 
data before analysis; and ii) data storytelling skills such as formatting a hypothesis for a data 
story and using infographics and interactive maps to narrate a data‐driven story. The trainers 
also introduced the data portal website to trainees for further research. Moreover, this 
workshop was also an opportunity to build networks between CSOs and journalists from around 
the region. 

Local capacity development continues to be at the core of the activities conducted in KSWS. The 
ecotourism team continues to train the ecotourism committee of Andong Kraloeng ICT about financial 
management, tourism development, and hospitality. The ICT team continue to support the communities 
in building their skills to manage their indigenous land effectively. 

3.9 PUBLIC PRIVATE PARTNERSHIP (PPP) AND GLOBAL DEVELOPMENT 

ALLIANCE (GDA) IMPACTS 

3.10 SCIENCE, TECHNOLOGY, AND INNOVATION IMPACTS 

Deforestation and forest degradation detection: The project has continued its collaboration with 
researchers at the University of Edinburgh, that are developing a radar (SAR) based system that is able 
to detect not only deforestation but forest degradation. The visualization of degradation from satellite 
based platforms has been lacking because of the complexity of identifying the loss of individual trees or 
the loss of small clusters but this new system is able to overcome this barrier. The project has assisted 
the research team with field verification methods that have fed into the algorithm development of the 
SAREDD system (Annex 13) which can provide automated land use change analysis on a monthly basis. 
An additional benefit of this system is that it utilizes radar data which is able to penetrate clouds and 
smoke, therefore it does not have the constraints of optical radar data and can generate data 
irrespective of cloud cover or fire occurrence. 
 

Social media strategy: As of 6th May, ODC has reached one thousand Likes on its official Facebook page 

with approximately 500 new Likes per week. In addition, Reaches, Likes, Shares, user interactions in 

comments and mentions by credible partners and users have been expanding gradually. In particular, 

the ODC media strategy has helped to promote up‐to‐date ODC datasets on Natural Protected Areas 

(NPA), Special Economic Zones (SEZs), Economic Land Concessions (ELCs) and Indigenous Community 

(IP), as well as briefing pages on Forest Administration, Land and Agriculture. ODC’s work has engaged 

data users and is acknowledged by Land Mark: The Global Platform of Indigenous and Community Lands 

organization40  

                                                 
40 Land Mark: The Global Platform of Indigenous and Community Lands organization 
https://www.facebook.com/landmarkmap/ 
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4. STAKEHOLDER PARTICIPATION AND INVOLVEMENT 

The coordination of the CTF Initiative during this reporting period convinced key stakeholders (CLEC, 
ADIC, MJP, and CPN) to provide their substantive technical support in facilitating capacity development 
sessions at the quarterly CTF meeting. A range of stakeholders including human right defenders, civil 
society organizations and local government officials also made positive contributions to multiple CTF 
events held at the community level. 

5. MANAGEMENT AND ADMINISTRATIVE ISSUES  

WCS has repeatedly rejected requests by Winrock management that they share a copy of the draft 
benefits sharing mechanism agreement for the Seima REDD+ Project with Winrock for SFB records. 
USAID/SFB funding has supported the majority of WCS’ work on REDD+ for the past 4 years, however, 
WCS’ stance is that the agreement is confidential. One of the findings in the draft report from the 
performance RIG audit of SFB was that the project failed to do enough to deliver the REDD+ benefits 
sharing mechanism. During the comment period on the draft report, WCS did provide a copy of the draft 
agreement directly to the USAID/Cambodia Mission. However, to date, neither USAID/Cambodia or WCS 
has responded to repeated requests from Winrock management to obtain a copy for project records.  

Finalization and signing of the REDD+ carbon sales agreement between a buyer and WCS/RGC is 
expected in Q16. The PES indicator for SFB (3.2.1/3.4.1) was primarily designed around the expectation 
of benefits from the REDD+ project flowing towards indigenous communities in Seima. Winrock would 
like to count the REDD+ benefit sharing mechanism against the PES indicator target, however, a copy is 
needed for project records prior to reporting this achievement.  

There were no new staff recruited during this period. The presence of the Improved Governance 
Consultant, who was recruited during this quarter, to strengthen the engagement between the project, 
NCDD‐S and relevant ministries (MoE, Ministry of Interior, MAFF) and inputting into the forestry law 
review has greatly assisted the project. Data entry consultants (5; 3F) were selected to accelerate the 
data entry process into the database. 

One of the two law enforcement technical advisors based in EPL has returned to his country since his 
term has come to an end. He is part of the Nepalese Government who granted him a year out of the 
country to come to Cambodia.  

6. LESSONS LEARNED 

Investing in building relationships with stakeholders is key for successful constructive dialogue: CTF 
has witnessed a marked change in the way that participants in the initiative have interacted with each 
other from the beginning of the project until almost two years later, with a clear increase in trust and 
understanding taking place between different individuals over that time. As a result, participants (both 
community members and government officials) have become more open to talking constructively about 
how to solve complicated and sensitive forestry issues. A key lesson learnt from this project is that along 
with technical knowledge it is essential to invest in simply increasing trust and understanding 
(relationships) between different forest champions in order to enable constructive dialogues to move 
forward towards solving forest management challenges. 
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One of primary concerns in forest management is boundary overlap conflict among CF members and 
between CFs and ELCs. The project learnt that forest governance strategies have to be implemented in 
line with land tenure arrangement for CF members which would contribute to securing livelihoods 
improvement of forest communities, especially improving access of CF members to sustainable use of 
timber and non‐timber products as well as agricultural land. 

Strong relationships and clear roles and responsibilities between community patrolling teams and PA 
rangers with the legal supports from MoE and local authorities are crucial for law enforcement in PAs, 
while capacity building on judicial procedure to enforcement officers by technical people is crucial to 
ensure effective field operation.  

To ensure the effective of awareness raising and the participation in environmental management from 
all stakeholders, close monitoring and education material supports including: environmental flip chart 
and signboards should be done and provided to relevant stakeholders. 
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7. PLANNED ACTIVITIES FOR NEXT QUARTER  

SFB Year 4 Main Activities Specific Activities Planned for Next Quarter Lead Carried 
Over from 
Previous 
Quarter 

Objective 1: Enhance effectiveness of government and key natural resource managers at national and sub‐national levels to sustainably manage forests 
and conserve biodiversity. 
Sub Objective 1.1 Sub‐national Administration (SNA) and sub‐ national line ministry capacity to effectively meet evolving responsibilities in forest 
management sector increased. 
Sub‐Objective 1.3: Local‐level technical skills for forest management and biodiversity conservation to support community‐based natural resources 
management (CBNRM) improved. 
Field training for community and key stakeholders at local 
level to strengthen their skills for CF/CPA formalization and 
development 

Formalization of community forest to secure tenure and 
access of community forestry members to their community 
forest in accordance with CF establishment guideline 

‐ 
 

Support and capacity building to line ministries and 
communities on design, establishment and sustainable 
forest management ‐ case of PPWS and MPF 

‐ 

Support and capacity building to line ministries and 
communities through the definition of a clear legal 
framework for the establishment and management of CPAs 
areas inside NPAs 

Continue the legalization process of 4 CF (MPF) and 6 CPA 
(PPWS) and adjust the community’s management plans 

‐ 

Support capacity building of line ministries in management 
and monitoring of forest management effectiveness using 
various tools 

‐ 

Provide a report for government and partners on 
monitoring ungulate trends for MPF and PPWS 
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SFB Year 4 Main Activities Specific Activities Planned for Next Quarter Lead Carried 
Over from 
Previous 
Quarter 

Conduct camera trapping within MPF to gain a greater 
insight into species presence and gain a better 
understanding of existing biodiversity in less known areas 

Conduct monthly vulture restaurants and Quarterly 
nationwide census surveys 

Participation to Nationwide Ibis roost counts by conducting 
MPF/PPWS count 

‐ 

Improve knowledge on threatened species presence within 
the landscape (PPWS) 

‐ 

Improve knowledge on threatened species presence & 
linkages to natural resources within MPF & PPWS 

Support and capacity building to line ministries and 
communities on design, establishment and sustainable 
forest management in SPF and PVPF 

‐ 

Support capacity building of line ministries in management 
and monitoring of forest management effectiveness using 
various tools ‐  

‐ 

Support capacity building to line ministries and 
communities through the establishment and management 
of community‐managed forest areas and land titles  

‐ 

Enhance the incorporation of biodiversity information into 
spatial planning and management planning  

‐ 

Host the 2nd and 3rd local government champions 
meetings 

Host strategic leadership meeting  ‐ Host strategic leadership meeting on July 13‐14, 2016. Pact X

Forest patrolling activities through Conservation 
Agreement  

‐ Follow up and coach community patrollers WI‐Obj.3

Build capacity of patrol teams 

Sub Objective 1.2 National level capacity to support the sustainable management of forests, biodiversity conservation, REDD+, and low‐ emissions 
development. 
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SFB Year 4 Main Activities Specific Activities Planned for Next Quarter Lead Carried 
Over from 
Previous 
Quarter 

Sub Objective 1.4. Enabling policies, laws and regulations for low emission development established. 

Identifying CF/CPA potential areas in accordance with 
CF/CPA guidelines 

Support the submission, recognition and endorsement 
from relevant stakeholders at sub‐national and national 
level on CF documents and regulations 

Collaborate with Department of Land Management and 
Land Administration, RUA to organize an academic 
Mapping Clinic, to build student mapping and geo‐spatial 
data skills.  

 

Collaborations with universities and researchers

Provide policy support to the Cambodian REDD+ Task 
Force’s policy objectives and/or strategic frameworks  

Finish modelling potential land cover change impacts on 
ecosystem services for Mekong Basin Study. 

Stakeholder consultation on Mekong Basin Study Draft 
Report.  

Dissemination of the Mekong Basin Initiative Tool 

Objective 2: Constructive dialogue on forest management and economic development at the national and sub‐national levels improved. 
Sub‐Objective 2.1: Effective stakeholder participation in national and sub‐national planning processes affecting forest land management and economic 
development increased. 
Support the development of community forest 
management plan 

‐ 
 

Support CF patrolling activities 

Support for DoE to initiate the provincial CPA coordination 
meeting in Mondulkiri 

Support for CF network 

Conduct an awareness campaign on values inherent in 
Cambodia’s natural resources on targeting several 
influential and important populations 

‐ Concerts to celebrate One Million hectares of Forest Land Protected 
by MoE 

‐ Launching the next sequels as a part of Prey Lang Promotion. 

WI‐AoA
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SFB Year 4 Main Activities Specific Activities Planned for Next Quarter Lead Carried 
Over from 
Previous 
Quarter 

Continue to conduct multi‐ stakeholder fora to allow for 
information/data collection and sharing, conflict resolution 
and to mobilize synergies; in Year 4 especially through 
formalized agreements with SFB partners  

Publish timely and relevant information on development 
and related social and environmental implications to 
inform public dialogue on environmental management, 
including sustaining key landscapes 

‐ 

 

Organize public dialogues on environmental issues

Promote increased community participation, especially 
underrepresented groups such as women, youth, elderly 
and indigenous people, in annual government planning 
processes, including Commune Development Planning, 
District Integration Workshops and Provincial Planning  

Host advisory group meeting in all quarters (as deemed 
appropriate) 

Host advisory group meeting in all quarters (as deemed appropriate) 
early August, 2016 

Pact X

Host constructive dialogue events 
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SFB Year 4 Main Activities Specific Activities Planned for Next Quarter Lead Carried 
Over from 
Previous 
Quarter 

Dialogue on strengthening CF management with other 
stakeholders for sustainable natural resource management 
in PLL 

‐ Facilitate Dialogue on strengthening CF management and mitigation 
conflict of Prasat Teok Kkmao and Kampong Kboeung CFs, Kratie 
province; 

‐ Facilitate provincial and district workshop on sub‐national function 
transfer and measure for forest protection in PLL (Kratie); 

‐ Conduct constructive dialogue on Legal Procedure and Measurement 
for Conflict Mitigation and Resolution on illegal activities inside CFs 
with CFMC, CC, and FA on Issues of Tbaeng CF in Santuk District and 
12 CFs in Sandan District (Kbal Khla, O Kragnak, Prey Tatey, O Bos 
Leav, O Daskor, O Kragnong, Lbos Sral, Prey Hong Chamteth, Prey 
Srae Pring, Prey Khum Sochet, Kbal O Takung, and Kbal O Thnong), 
Kampong Thom 

‐ Support and facilitate dialogue in PCFPCC meeting of Kratie; 
‐ Support and Facilitate dialogue in CFN and PCFPCC meeting in Stung 
Treng; and 

‐ Follow up action plan from dialogue, provide legal advice, and assist 
in Case Report to CFs in Kampong Thom and Preah Vihear, if needed.

WI‐Obj.2

Sub‐Objective 2.2: Stakeholder understanding of forest land management, REDD+, biodiversity conservation, CBNRM, and relevant economic development 
planning issues strengthened. 

Build Capacity for concerned provincial sub‐committees 
(Technical Facilitation Committee & line ministry officials) 
on sustainable NRM 

Capacity building for local communities‐CFs and CPAs, 
about the importance of conservation biodiversity 

Capacity building among CCFs and CPA, about monitoring 
of seasonal data of biodiversity 

Conduct awareness activities among local stakeholders 
regarding peoples’ rights, access to natural resources, and 
biodiversity conservation  

‐ 
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SFB Year 4 Main Activities Specific Activities Planned for Next Quarter Lead Carried 
Over from 
Previous 
Quarter 

Produce and distribute quarterly CTF newsletters to local 
champions, network members, and Winrock’s SFB project 
partners. 

Create and upload key forest messages on IVR system 
following CTF key events. 

Produce and distribute stickers to advertise the line  

Host monthly IVR conference calls for both CTF network 
members and local government champions during months 
when there is no meeting in persons  

Dialogue on strengthening and improving the existing 
mechanism   of natural resources and biodiversity 
conservation to CFs in PLL by building relationship with 
competent institution and line authority 

Sub‐Objective 2.3: Dialogue skills of relevant stakeholders (community, government, and private sector) improved to engage with one another on forest 
and resources issues. 
Review and produce map current land titling situation in 
MPF. 

Review and map the current situation of O‐Té village (MPF) 
and strengthen physical demarcation if needed. 

‐ 

Dialogue on CF land boundary overlapping with ELC, FLC 
and eco‐tourism to be on CF boundary management in PLL  

‐ 

Branding for Prey Lang 

Design campaigns to promote PLL after brand book (canvas 
event, concerts, songs & cinema shows)  

Improving media strategy   

Youth initiatives and outdoor campaigns development

Assign Ambassadors of Prey Lang  

Enhancing Biodiversity Education on Prey Lang ‐ 

Debate Forums, Mock Youth Assembly & lobby group

NGOs networking 
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SFB Year 4 Main Activities Specific Activities Planned for Next Quarter Lead Carried 
Over from 
Previous 
Quarter 

MEDIA One increases public awareness and understanding 
about the environment, climate change, forests and 
biodiversity in their communities ‐ National Mass Media 
Campaign 

MEDIA One improves constructive dialogue about forest 
management and economic development at both national 
and sub‐national level 

MEDIA One builds the capacity of community leaders to 
deliver environmental education  

Objective 3: Equitable economic benefits from the sustainable management of forests increased. 
Sub‐Objective 3.1: Incomes from livelihoods activities that support sustainable management of forests increased.
Sub‐Objective 3.3: Community participation in income‐generating activities broadened, with a special focus on under‐represented groups.

Build market‐led livelihoods approaches that address 
current and new market chains 

‐ Pursue the promotion activities of ICS in the provinces of Kratie, 
Kampong Thom and Stung Treng 

‐ Conduct a survey by ICoProDAC to assess the level of engagement of 
the 12 distributors who already engaged in the project 

‐ conduct technical tests with different binders (clay, cassava starch) to 
optimize the bamboo charcoal briquette mix and start the production 
of bamboo charcoal 

Geres

Identify core set of communities in the EPL and PLL for 
livelihood activities 

Expand and strengthen ongoing timber, NTFP and 
ecotourism enterprises in the EPL 

Identify technical support for community livelihood options 

Provide livelihood training    ‐ 

Support to Resin Groups  ‐ 

Build local NGO capacity 
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SFB Year 4 Main Activities Specific Activities Planned for Next Quarter Lead Carried 
Over from 
Previous 
Quarter 

Resin enterprise development and management 

‐ Follow up on resin bookkeeping and benefit sharing
‐ Training on business plan management 
‐ Resin market linkages 
‐ Survey on resin torch market 

WI‐Obj.3

Honey enterprise development and management 

‐ Share experiences and lessons learned on sustainable honey 
collection, hygiene 

‐ Follow up on honey bookkeeping and benefit sharing 
‐ Honey market linkages 

WI‐Obj.3

Eco‐tourism enterprise development and management 
‐ Monitor on business plan, record keeping and benefit sharing 
‐ Organize an ecotourism business forum for market linkages  
‐ Survey on the possibility of birding tour operation 

WI‐Obj.3 X
 

Scaling up activities: 
‐ Resin enterprise development and management  
‐ Honey enterprise development and management 

‐ Support and coordinate with all Small Grantees for project close‐out WI‐Obj.3

Grantees (AFD, PKH, PVT, CEPA, CRDT and FLO) facilitate 
the discussion meetings with CF members for the 
formation of the groups. 

Grantees (AFD, PKH, PVT, CEPA, CRDT and FLO) provide 
capacity building (training, exposure visit, demonstration 
day, and coaching) to 70 formed groups on livelihoods 
topics. 

‐ 

Grantees (AFD, PKH, PVT, CEPA, CRDT and FLO) link the 
groups to markets 

‐ 

AFD strengthens women’s capacity to play effective 
leadership roles in their community 

‐ 

Sub‐Objective 3.2: Payment for environmental service (PES) activities (e.g. REDD+) established or supported in targeted landscapes with equitable benefit 
sharing mechanisms. 
Sub‐Objective 3.4: Low emission development and REDD+ approaches demonstrated at the sub‐national or sector level.
Establish and strengthen PES, including pilot demonstration 
of equitable benefit sharing mechanism 
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SFB Year 4 Main Activities Specific Activities Planned for Next Quarter Lead Carried 
Over from 
Previous 
Quarter 

Development of the Seima Protection Forest Core Area 
REDD+ project benefit‐sharing and fund management 
arrangement 

Establishment of program of model community‐based PES 
schemes, in support of biodiversity protection 

Develop conservation agreements   

Facilitate implementation of conservation agreements ‐ 

Build local NGO capacity 

8. A/COR COMMENTS ADDRESSED SINCE LAST REPORT 

Comments were provided by the AOR on the Q14 report and the project responded accordingly.  The project has not received an approved final 

copy of the Q14 report.   
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9. APPENDICES 

9.1 APPENDIX 1: SFB INDICATOR TRACKING TABLES  

Table 1: Improved Management Actions in Existing Protected Areas – Indicator G.2 
 

Improved Management 
Components 

PA Name: Phnom Prich Wildlife 
Sanctuary (EPL) 

PA size: 222,500  PA Name: Srepok Wildlife Sanctuary 
(EPL)41 

PA size: 372,971

Specific Actions Taken to Date Specific Actions Taken to Date

Protected area 
managers/rangers trained 
(e.g. using Minimum 
Enforcement Standard, 
SMART); refresher trainings 
conducted annually 

Total achievement to Date

 58 rangers trained on the topics of SMART book 
record, GPS use, and map reading; One training of 
basic law enforcement minimum standard. 

 40 rangers trained on judicial and crime scene 
management.  

 12 different training sessions delivered to SFB research 
teams varying on forest and species ecology and 
identification and biodiversity survey methodologies. 

 Real time SMART feasibility conducted with Nepal 
military and support from WWF Nepal. 

 5 rangers were trained on weapons use and 
maintenance. 

 6 team leaders joined in practical law enforcement 
operation planning. 

Total achievement to Date

 45 rangers trained on the topics of SMART book record, 
GPS use, and map reading; One training of basic law 
enforcement minimum standard. 

 21 rangers trained on judicial and crime scene 
management.  

 12 different training sessions delivered to SFB research 
teams varying on forest and species ecology and 
identification and biodiversity survey methodologies. 

 9 team leaders joined in practical law enforcement 
training.  

 12 rangers and outpost team leaders joined in exchange 
experiences in law enforcement implementation. 

New achievement in current quarter

 5 rangers were trained on weapons use and 
maintenance. 

 6 team leaders joined practical law enforcement 
operation planning.  

New achievement in current quarter

 9 team leaders joined in practical law enforcement 
training.  

 12 rangers and outpost team leaders joined exchange of 
experiences in law enforcement implementation.  

 

                                                 
41 SFB: Names of all protected areas previously managed by the Forestry Administration changed in Q15 due to jurisdictional shift of responsibility to the 
Ministry of Environment. Srepok Wildlife Sanctuary was formerly named Mondulkiri Protected Forest (MPF) and is referred to by that name in all prior SFB 
reporting; the MPF name/acronym still appears in some data tables. 
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Rangers outfitted with 
needed equipment ‐ 
equipment inventory and 
maintenance in place 

Total achievement to Date

 5 Motorcycles 

 40 Rangers supplied with minimum forest equipment 
(backpack, rain‐coat, tarpaulin, hammock, rain boots, 
headlamp, first aid kit). 

 15 Research team members received all basic field 
equipment. 

 All research *teams supplied with minimum GPS, 
Binoculars and camera – minimum of one between 
four staff. 

*teams can vary on size dependent upon activity 

 Equipment inventory list and procurement list is 
insured.   

 2 new digital cameras purchased and supplied to 
ranger patrol teams for digital evidence collection and 
reporting. 

 2 knives, boots and a camel water pack for LETA 
assistants for their field trips. 

 10 radios provided for communication in the forest up 
to 3km apart for community patrollers. 

 12 rain coats for community patrolling team in rainy 
season.  

 12 tents for community patrolling team to use in rainy 
season and for camping in forest. 

 1 torch for community patrolling team used in night 
time. 

Total achievement to Date

 5 Motorcycles 

 20 rangers supplied with minimum forest equipment 
(backpack, rain‐coat, tarpaulin, hammock, rain boots, 
headlamp, first aid kit). 

 14 Research team members received all basic field 
equipment. 

 All research *teams supplied with minimum GPS, 
Binoculars and camera – minimum of one between four 
staff. 

*teams can vary on size dependent upon activity 

 13 tents for community patrolling teams to use in rainy 
season and for camping in forest. 

New achievement in current quarter

 12 rain coats for community patrolling team in rainy 
season.  

 12 tents for community patrolling team to use in rainy 
season and for camping in forest. 

 1 torch for community patrolling team used in night 
time. 

New achievement in current quarter

 13 tents for community patrolling teams to use in rainy 
season and for camping in forest. 

Biodiversity assessments of 
key species (e.g. line 
transect, camera traps)  

Total achievement to Date

 Line transects field surveys of ungulate population 
completed (June 2014). 

Total achievement to Date

 Line transects of field surveys ungulate population 
completed (June 2014). 
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 Elephant field survey completed (May 2015). 

 Interviews on globally threatened species completed 
(June/July 2015). 

 Biodiversity assessment of two revoked land 
concessions in PPWS. 

 White‐Shoulder Ibis census completed. 

 Elephant field survey completed (May 2015). 

 Total of 8 vulture restaurants including census 
conducted since December 2014. 

 Camera trap survey of southern MPF completed 
(June/July 2015). 

 Interviews on globally threatened species completed 
(June/July 2015). 

 White‐Shoulder Ibis census completed. 

New achievement in current quarter

 None to report this quarter. 

New achievement in current quarter

 None to report this quarter. 

Protected area zoning 
identifies critical areas based 
on biodiversity and threat 
assessments, and patrols 
prioritize these areas  

Total achievement to Date

 Key biodiversity ‘hotspots’ identified and incorporated 
into patrol planning. 

 Zoning based on biodiversity priorities included into 
PPWS management plan final draft. 

 Biodiversity research results feed into the Government 
decisions over ELCs. 

Total achievement to Date

 Final draft of management plan approved by FA and 
submitted to MAFF, including MPF’s zoning based on 
biodiversity information. 

 Key biodiversity ‘hotspots’ identified and incorporated 
into patrol planning. 

New achievement in current quarter

 Zoning based on biodiversity priorities included into 
PPWS management plan final draft.  

 Biodiversity research results feed into the Government 
decisions over ELCs. 

New achievement in current quarter

 None to report this quarter. 

Biodiversity assessment data 
incorporated into 
management plans 

Total achievement to Date

 3 national level meeting biodiversity results were 
presented to MoE/GDNCP (May & June 2015). 

 1 provincial level meeting: biodiversity results were 
presented to PDoE, Park manager, provincial and 
district governors (July 2015). 

 All biodiversity data compiled and recommendations 
given for zonation section within management plan. 

Total achievement to Date

 1 national level meeting on biodiversity results was 
presented to Forestry Administration National/Diversity 
in March 2015. 

 Biodiversity data incorporated in draft MPF management 
plan (2014/2015). 

 1 provincial level meeting: biodiversity results were 
presented to FAC, park manager, provincial and district 
governors. 

New achievement in current quarter

 None to report this quarter. 

New achievement in current quarter

 None to report this quarter. 

Management plans and 
zoning endorsed by relevant 
authorities  

Total achievement to Date

 All steps completed to sign the agreement to develop 
PPWS’ management plan: agreement between MoE 

Total achievement to Date

 Draft on MPF’s management plan finalized and under 
consultation process. 
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and WWF, concept note of the process to develop the 
management plan, work plan and budget drafted. 

 PPWS Grant agreement signed. 

 Consultation meetings with key stakeholders. 

 Draft of PPWS Management Plan content pages. 

 Draft of PPWS Management Plan zero draft.  

 Draft of PPWS Management Plan first draft. 

 FA has signed and approved the MPF management plan. 
The plan has been submitted to MAFF. 

 MPF Management Plan sent to the MoE for revision of 
names and zoning. 

New achievement in current quarter

 Draft of PPWS Management Plan first draft.  

New achievement in current quarter

 MPF Management Plan has been sent to the MoE for 
revision of names and zoning.  

Systematic/regular protected 
area patrolling within 
boundaries ‐ SMART or 
monthly patrol team reports, 
staff duty list 

Total achievement to Date

 44 SMART reports.  
January 2013‐June 2016 
Total Number of Patrol Days – 2,568 
 Keropov‐725 

 Loaka‐675 

 Antrong‐367 

 Memang‐ 801 
Total Number of Patrol Nights – 1,829 

 Keropov‐ 508 

 Loaka‐480 

 Antrong‐ 245 

 Memang‐596 
Total Number of Kilometers – 35,854.66 

 Keropov‐11,875.92 

 Loaka‐ 6,327.04 

 Antrong‐ 6,752.98 

 Memong‐10,898.72  

Total achievement to Date

 41 SMART reports. 
January 2013 – June 2016 

Total Number of Patrol Days – 3,784 

 Mereuch – 667 

 Namram – 835 

 Trapeang Chhouk – 746 

 Tranpeang Thmeir – 616 

 Trapeang Trach – 822 
Total Number of Patrol Nights – 2,142 

 Mereuch – 412 

 Namram – 438 

 Trapeang Chhouk – 478 

 Tranpeang Thmeir – 316 

 Trapeang Trach – 444 
Total Number of Kilometers – 95,780.42  

 Mereuch – 13,821.34 

 Namram – 24,213.84 

 Trapeang Chhouk – 16,658.01 

 Tranpeang Thmeir – 15,275.33 

 Trapeang Trach – 23,656.9 

New achievement in current quarter

 3 SMART reports 
 

New achievement in current quarter

 3 SMART reports 
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Apr – June 2016 SMART results
Total Number of Patrol days ‐ 185 

 Keropov‐ 29 

 Loaka‐ 47 

 Antrong‐ 69 

 Memang ‐ 40 
Total Number of Patrol nights‐ 125 

 Keropov‐ 15 

 Loaka‐ 28 

 Antong‐ 53 

 Memang‐ 29 
Total Number of Kilometers – 3,203.66 

 Keropov‐ 592.92 

 Loaka‐ 645.04 

 Antrong‐ 1,166.98 

 Memang‐ 798.72 

Apr – June 2016 SMART results
Total Number of Patrol days ‐ 288 

 Mereuch – 56 

 Namram – 54 

 Trapeang Chhouk – 67 

 Trapeang Thmeir – 55 

 Trapeang Trach – 56 
Total Number of Patrol nights ‐ 179 

 Mereuch – 35 

 Namram – 32 

 Trapeang Chhouk – 47 

 Trapeang Thmeir – 33 

 Trapeang Trach – 32 
Total Number of Kilometers – 8,600.42 

 Mereuch – 1,522.34 

 Namram – 1,300.84 

 Trapeang Chhouk – 2,298.01 

 Trapeang Thmeir – 1,436.33 

 Trapeang Trach – 2,042.9 
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Illegal activities prevented, 
reported, and acted upon ‐ 
SMART data as reference 

Total achievement to Date

 167 snares collected by research team during activities 
(not SMART data) 

 47 offenders arrested 

 11 offenders sent to court 

 5 documents sent to court 

 86 warning letters issued 

 22.3 m3 wood seized and 4617 logs 

 71 chainsaws seized 

 10 wildlife seized (alive) 

 532 snares seized 

 9 cars/trucks seized 

 12 motorbikes seized 

 9 fines collected 

 9 rifle/home guns seized 

 20 wildlife dead seized 

 185 kg wild meat seized 

 55 ox‐carts seized 

 4 fishing nets seized 

 7 illegal camps dismantled 

 Swiped 397 snares,  

 Confiscated 10 kg of wildlife meat  

 Released 4 wildlife  

 Confiscated 46 lumbers of luxury wood (Beng) 

 6 machine carts  

 32 chainsaws  

 2 motorbikes  

 3 axes 

 3 knifes 

 3 Dek Thbeng  

 1 Troses 

 4 leverages 

 Arrested 12 offenders and penalized 9 million riels.  

 Destroyed 10 camps, issued 31 warning letters. 
 
 

Total achievement to Date

 104 snares collected by research team during activities 
(not SMART data) 

 31 offenders arrested 

 11 offenders sent to court 

 36 documents sent to court 

 90 warning letters issued 

 173.935 m3 wood seized and 908 logs in addition 

 88 chainsaws seized 

 20 wildlife seized (alive) 

 913 meters of cable snare and 2500 meters of net 

 28 cars/trucks seized 

 11 motorbikes seized 

 5 fines collected 

 1 rifle/homemade seized 

 7 wildlife seized (dead) 

 590.5 kg wild meat seized 

 1 excavator seized 

 3 carts seized 

 16 fishing nets seized 

 65 illegal camps dismantled 

 36 ha land clearing detected and prevented from 
continuing; reported to FA/judicial police 

 100 electric traps seized 

 127 cable snares, 300 m electric snares, 18 chain saws 
were confiscated.  

 8 illegal logging and fishing camps were destroyed. 

 7 vehicles were confiscated. 

 1 AK 47 gun, 13 bullets and 1 homemade gun recovered 
during the patrol and handed over to Koh Nhek Police 
for further investigation.  

 Removed 323 snares 

 Confiscated 19 chainsaws 

 8 machine carts 

 1 homemade rifle 

 20 pepper poles and 24 lumbers   
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________________________________________________ 
New achievement in current quarter 

 Swiped 397 snares  

 Confiscated 10 kg of wildlife meat  

 Released 4 wildlife  

 Confiscated 46 lumbers of luxury wood (Beng) 

 6 machine carts  

 32 chainsaws  

 2 motorbikes  

 3 axes 

 3 knifes 

 3 Dek Thbeng  

 1 Troses 

 4 leverages 

 Arrested 12 offenders and penalized 9 million riels. 

 Destroyed 10 camps, issued 31 warning letters. 

 Confiscated and destroyed 40 kg of wildlife meat  

 Released 5 wildlife including 1 monitor lizard, released 
snakehead fish.  

 Issued 3 warning letters on the cases of brining snares in 
SWS  

 Arrested 6 offenders.  

 Land clearing 53.75 ha in SWS.  

 Installed 91 prohibited signboards. 
__________________________________________________ 
New achievement in current quarter 

 Removed 323 snares 

 Confiscated 19 chainsaws 

 8 machine carts 

 1 homemade rifle 

 20 pepper poles and 24 lumbers   

 Confiscated and destroyed 40 kg of wildlife meat  

 Released 5 wildlife including 1 monitor lizard and 
snakehead fish.  

 Issued 3 warning letters on the cases of brining snares in 
SWS.  

 Arrested 6 offenders.  

 Land clearing 53.75 ha in SWS.  

 Installed 91 prohibited signboards. 
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Improved Management 
Components 

PA Name: Keo Seima Wildlife 
Sanctuary (EPL)42 

PA size: 187,983 
(core zone) + 
9,070 CBPF 

PA Name: Chheab Wildlife 
Sanctuary43 (PLL) 

PA size: 75,710 
(portion of PVPF 
+extension area) 

Specific Actions Taken to Date Specific Actions Taken to Date

Protected area 
managers/rangers trained 
(e.g. using Minimum 
Enforcement Standard, 
SMART); refresher trainings 
conducted annually 

Total achievement to Date

 Extensive regular training on enforcement provided to 
8 FA Park Rangers and 35 Military Policemen. 

 Training on SMART software organized by WI and 
WCS, and attended by several staff from the FA and 
from Seima. 

 SMART data being reviewed and used for spatial 
planning intervention on a monthly basis. 

 Mentoring for rangers and for managers on SMART 
reporting 

 Monthly patrol team meetings conducted to review 
performance and set SMART targets.  

 Monthly Patrol team strategy reviewed and adapted. 

 Staff attended practical Law Enforcement & leadership 
training course conducted with FA staff from CWS, 
KSWS and other protected areas, as well as the 
Department of Wildlife and Biodiversity. 

 New MoE Rangers given brief introductory training on 
the site, and guidance on hotspots for illegal activities. 

Total achievement to Date

 Significant training and mentoring on SMART, Forest 
protection strategy, and Protected Area Management. 

 Major training for field staff 54 staff trained in CWS), and 
at least annual refresher training. 

 SMART data being reviewed and used for spatial 
planning intervention on a monthly basis. 

 Mentoring for rangers and for managers on SMART 
reporting. 

 Monthly patrol team meetings conducted to review 
performance and set SMART targets. 

 Monthly Patrol team strategy reviewed and adapted. 

 Practical Law Enforcement and leadership training 
course conducted with FA staff from CWS, KSWS and 
other protected areas, as well as the Department of 
Wildlife and Biodiversity. 

 Meeting conducted with new MoE and DoE staff and FA 
to ensure smooth transfer of legal jurisdiction.  

 All relevant databases and illegal activity intelligence 
shared with new MoE and provincial DoE staff. 

New achievement in current quarter

 New MoE Rangers given brief introductory training on 
the site, and guidance on hotspots for illegal activities. 

 

New achievement in current quarter

 Monthly patrol team meetings conducted to review 
performance and set SMART targets. 

 Meeting conducted with new MoE and DoE staff and FA 
to ensure smooth transfer of legal jurisdiction.  

                                                 
42 SFB: Names of all protected areas previously managed by the Forestry Administration changed in Q15 due to jurisdictional shift of responsibility to the 
Ministry of Environment. Keo Seima Wildlife Sanctuary was formerly named Seima Protection Forest (SPF) and is referred to by that name in all prior SFB 
reporting; the SPF name/acronym still appears in some data tables. 
43 SFB: Chheab Wildlife Sanctuary was formerly named Preah Vihear Protected Forest (PVPF) and is referred to by that name in all prior SFB reporting; the 
PVPF name/acronym still appears in some data tables. 
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 All relevant databases and illegal activity intelligence 

shared with new MoE and provincial DoE staff. 

Rangers outfitted with 
needed equipment ‐ 
equipment inventory and 
maintenance in place 

Total achievement to Date

 Research rangers fully equipped, and inventory and 
training on maintenance ongoing. 

 Patrol teams in Seima have been equipped with: 
Hammocks, Fly‐sheets (tarpaulin), GPS units, 
backpacks, torches, rain coats. 

 4 new sets of field gear for new FA rangers purchased 
and inventoried in Q13. 

Total achievement to Date

 Equipment and relevant training provided to rangers and 
field personnel. Inventory in place. 

 Patrol team members in CWS have been equipped with: 
Hammocks (built‐in mosquito net), Tarpaulins, Torches, 
Rain coats, GPS units, Backpacks. 

 Inventory of equipment conducted in Q13. 

New achievement in current quarter

 None purchased this quarter. 

New achievement in current quarter

 None purchased this quarter 

Biodiversity assessments of 
key species (e.g. line 
transect, camera traps)  

Total achievement to Date

 Line transect surveys for key species conducted in 
2013 and 2014. 

 Elephant Survey in KSWS completed, 553 samples 
collected, and approximately 6,500 km travelled by 
the research teams during the survey. 

 Spatially‐explicit capture‐recapture survey for gibbons 
in the ecotourism area was conducted in 2015. 

 Annual training of research team conducted in Q13. 

 Line transects re‐marked in Q13. 

 Line transect survey started in Q13. 

 2016 line transect survey complete, comprising 40 
transects (1268 km plus additional distance to access 
the sites). 

Total achievement to Date

 Bird nest protection and monitoring surveys conducted 
throughout key species breeding season. 

 ‘Trapeang’ (waterhole) biodiversity survey completed.  

 Camera trapping done in partnership with Kyoto 
University. 

 Final result of ‘Trapeang’ (waterhole) biodiversity survey 
completed and presented to WCS team. 

 Monitoring teams identified 3 white‐rumped vulture 
nests and 2 red‐headed vulture nests in Q13. 

 Japanese small carnivore expert Ai Suzuki provided 
training to USAID‐supported Biodiversity Monitoring 
staff on camera trapping methods and survey design. 

 Ms. Ny Naiky, a Conservation and Biodiversity MSc 
student from the Royal University of Phnom Penh, 
conducting her field research study assessing nesting 
tree & habitat preference for three Critically Endangered 
Vulture species in Northern Cambodia. 

 Vulture restaurants conducted monthly, and annual 
participation in nation‐wide coordinated vulture 
censuses in June each year. 

 In Q15, initiated quarterly survey training meetings with 
wildlife rangers to quality assure data collection. 
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New achievement in current quarter

 2016 line transect survey complete, comprising 40 
transects (1268 km plus additional distance to access 
the sites). 
 

New achievement in current quarter

 Sarus crane census continued. 

 Sarus crane and giant ibis nest surveys commenced. 

 Initiated quarterly survey training meetings with wildlife 
rangers to quality assure data collection. 

 Continued with camera trap monitoring initiated by PhD 
student Ai Suzuki. 

 Continued camera trap survey in Kompong Srohnoh 
Community Forest. 

 Continued vulture restaurants and conducted two 
vulture censuses. 

 Ms. Ny Naiky, a Conservation and Biodiversity MSc 
student from the Royal University of Phnom Penh, 
continued her field research study assessing nesting tree 
and habitat preference for three Critically Endangered 
Vulture species in Northern Cambodia. 

Protected area zoning 
identifies critical areas based 
on biodiversity and threat 
assessments, and patrols 
prioritize these areas  

Total achievement to Date

 The management plan is in process and the zoning 
properly reflects critical areas. 

 Patrol hotspots have been drafted to improve law 
enforcement and patrolling. 

 Data from the elephant survey and line transect 
surveys have identified key wildlife hotspots and 
patrols have been targeting these areas. The gibbon 
survey identified hotspot areas for gibbons where 
patrols are now targeted. 

 Annual planning was conducted in Q12. 

 6‐month review of the annual plan was conducted in 
Q13.  Annual plan was assessed and updated.   

Total achievement to Date

 Identification of critical areas, through monthly 
SMART outputs, biodiversity monitoring results, and 
deforestation monitoring, and advice on prioritization of 
areas for patrol effort. 

 Bi‐annual meeting conducted in Q12 identified hotspot 
areas for the coming 6 months. 

 A meeting was conducted at the end of the rainy season 
in Q12 to discuss results from the 2015 bird nest 
protection program and receive training to conduct 
habitat geo‐tagging. New hotspot areas were identified 
for the following 6 months. 

 During a Practical Law Enforcement & Leadership 
training course in Q14, the Law enforcement strategy for 
PVPF was revised to respond to changes in threat 
hotspot areas during a threat assessment. 
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New achievement in current quarter

 Ongoing progress on the adaptive management plan 
and zoning activities. 

 Continued improvements to law enforcement and 
patrolling. 
 

New achievement in current quarter

 Ongoing progress on the adaptive management plan and 
land use mapping activities. 

 Monthly threat assessments continued to ensure 
adaptive enhancements to law enforcement and 
patrolling techniques. 

Biodiversity assessment data 
incorporated into 
management plans 

Total achievement to Date

 Biodiversity assessments continuously incorporated 
into annual plans and monthly patrol plans. 

 Hotspots are identified and regularly reviewed based 
on assessments. 

 Wildlife research team always takes SMART data 
books to the field to collect threats data to feed into 
adaptive management and enforcement.  

Total achievement to Date

 Biodiversity information is incorporated into work plans, 
prioritization, and strategies for management, for 
example with any wildlife hotspots being prioritized. 

 Trapeang survey identified hotspots for wildlife 
containing important seasonal water resources 

 Community research ranger teams continued to 
inform/update patrol team effort with nesting locations 
for key species. 

 WCS commented on and provided recommendations to 
a draft FA/PVPF management plan 2016 – 2020. 

 Drafted collaborative paper on conservation status of 
vultures in Cambodia, using vulture population data, to 
inform future conservation plan. 

 10‐year collaborative vulture action plan completed. 

New achievement in current quarter

 Continued progress on the achievements outlined 
above. 
 

New achievement in current quarter

 Community wildlife ranger teams continued to 
inform/update patrol team effort with nesting locations 
for key species and by recording illegal activity hotspots. 

 Drafted collaborative paper on conservation status of 
vultures in Cambodia, using vulture population data, to 
inform future conservation plan. 

 10‐year collaborative vulture action plan completed. 
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Management plans and 
zoning endorsed by relevant 
authorities  

Total achievement to Date

 Strategic plan developed annually by the relevant 
authorities themselves. 

 Trial Harvesting Plan for CBPF area developed. 

 CBPF forest inventory completed as part of 
development of Trial Harvesting Plan. 

 600 concrete demarcation poles installed around the 
CBPF area. 

 FY16 annual adaptive management plan created and 
endorsed by the Forestry Administration. 

 6‐month review conducted in Q13 by the relevant 
authority with WCS support. 

 Monthly management meetings conducted with Seima 
management team and WCS Advisers. 

Total achievement to Date

 Strategic plan developed annually by the relevant 
authorities themselves. 

 Participatory Land Use Planning activities conducted for 
1687 plots of residential and agricultural land (1829.76 
ha). 

 Land use mapping (residential & agricultural) completed 
and endorsed by local authorities in Dang Phlet village 

 FY16 annual management plan created and endorsed by 
the Forestry Administration. 

 Monthly management meetings conducted with CWS 
management team and WCS Advisers. 

New achievement in current quarter

 Monthly management meetings conducted with Seima 
management team and WCS Advisers. 

New achievement in current quarter

 Monthly management meetings conducted with CWS 
management team and WCS Advisers. 
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Systematic/regular protected 
area patrolling within 
boundaries ‐ SMART or 
monthly patrol team reports, 
staff duty list 

Total achievement to Date

 Regular patrolling performed by the relevant 
authorities, and monitored by SMART, with all data in 
a relevant database. 

 Monthly SMART reports produced and reviewed by 
management team, and incorporated into monthly 
patrol plan. 

 SMART reports being produced every month since 
October 2013 until jurisdictional changes in Q15 (32 
reports produced in total). 

 SMART reports now collect detailed data on 
government patrolling on a daily basis, and can be 
queried for any relevant period.  

 Community patrolling also active in 4 villages. 

 Since the implementation of SMART, the teams in 
Seima have conducted 3,348 patrols, covering 145,977 
km, and including 4,378 patrol days and 1,030 patrol 
nights in the forest.  

 Based on combined information from SMART and 
MIST (reports produced Dec 2012 – Aug 2013), the 
teams in Seima have conducted 4,484 patrols, 
covering 173,945 km, and including 5,560 patrol days 
and 1,076 patrol nights in the forest.  

Total achievement to Date

 Regular patrolling performed by the relevant authorities, 
and monitored by SMART, with all data in a relevant 
database. 

 Monthly SMART reports produced and reviewed by 
management team, and incorporated into monthly 
patrol plan. 

 SMART reports being produced every month since 
January 2014 until jurisdictional changes in Q15 (29 
produced in total). 

 SMART reports now collect detailed data on government 
patrolling on a daily basis, and can be queried for any 
relevant period.  

 Since the implementation of SMART, the teams in CWS 
have conducted 882 patrols, covering 118,687 km, and 
including 3,047 patrol days and 2,222 patrol nights in the 
forest. 

 Based on combined information from SMART and MIST 
(reports produced Dec 2012 – Dec 2013), the teams in 
Seima have conducted 2,164 patrols, covering 369,057 
km, and including 9,576 patrol days and 7,469 patrol 
nights in the forest. 
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New achievement in current quarter

 2 new monthly SMART reports produced and reviewed 
by management team, and incorporated into monthly 
patrol plan. 

 During April and May, the teams in Seima conducted 
56 patrols, covering 2,140 km, and including 70 patrol 
days and 14 patrol nights in the forest. During this 
time, they confiscated 77 snares, 1 homemade 
firearm, 28 chainsaws, 9 motorbikes, and 1 car. 

 Patrols were also conducted in June, but SMART data 
were not recorded due to staffing changes under the 
jurisdictional transfer from FA to MoE changes and 
new and temporary rangers patrolling (see Section 
2.2). SMART data collection will be re‐initiated in July 
2016 with MoE patrol team staff. 

New achievement in current quarter

 2 new monthly SMART reports produced and reviewed 
by management team, and incorporated into monthly 
patrol plan. 

 During April and May, the teams in CWS conducted 57 
patrols, covering 3,939 km, and including 61 patrol days 
and 4 patrol nights in the forest. During this time, they 
confiscated 105 snares, 5 homemade firearms, and 7 
chainsaws. 

 Patrols were also conducted in June, but SMART data 
were not recorded due to staffing changes under the 
jurisdictional transfer from FA to MoE changes and new 
and temporary rangers patrolling (see Section 2.2). 
SMART data collection will be re‐initiated in July 2016 
with MoE patrol team staff. 

Illegal activities prevented, 
reported, and acted upon ‐ 
SMART data as reference 

Total achievement to Date

 Numerous illegal activities reported and acted upon; 
monthly SMART data contain detailed information, 
and the database can be queried for any required 
period. 

 SMART reports collect detailed data on government 
patrolling on a daily basis, and can be queried over any 
relevant period. 

Total achievement to Date

 Numerous illegal activities reported and acted upon; 
monthly SMART data lists detailed information, and the 
database can be queried for any required period. 

 SMART results for law enforcement patrol staff continue 
to see teams meeting their group targets.  
 

 

New achievement in current quarter

 SMART results from Q15 for law enforcement patrol 
staff continued to see teams meeting their group 
targets. (N.B. no SMART data collection in June.) 

 During this quarter KSWS patrol teams conducted 70 
patrol days, confiscating: 77 snares, 1 homemade gun, 
28 chainsaws, 9 motorbikes and 1 car. 

New achievement in current quarter

 SMART results from Q15 for law enforcement patrol 
staff continued to see teams meeting their group 
targets. (N.B. no SMART data collection in June.) 

 During this quarter the three CWS patrol teams 
conducted 61 patrol days, confiscating: 105 snares, 5 
homemade guns and 7 chainsaws. 
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Table 2: Boundary Pole Installation in CFs - Indicator G.2 

Province  CF Name 
No. of 

Boundary Poles 
Installed 

Total Area 
Enclosed 
(ha)44 

Partner 
Claiming 
Hectares45 

EPL

Mondulkiri Sre Preah CBPF Pilot Area 600 9,07046 WCS

PLL

Preah Vihear Prey Khlong Tropaing Saang 32 1,709 WI

Preah Vihear Khna  17 524 WI

Preah Vihear Prey Snuol  25 229 WI

Preah Vihear Preah Lean 21 1233 WCS (in PVPF)

Preah Vihear Sampreang 31 566 WI

Preah Vihear Kravan and Bor 20 1,107 RECOFTC

Preah Vihear Kunpheap, Narong, Dangphlet and Bra 102 1,527 WCS (in PVPF)

Preah Vihear Prey Changhar Thom 27 1,593 WCS (in PVPF)

Preah Vihear Preah Enn Pkay Reah 35 1,332 WCS (in PVPF)

Preah Vihear Tropeang Kbal Damrei 25 3,018 WCS (in PVPF)

Preah Vihear Prey Niyum Trapeang 28 3,682 WCS (in PVPF)

Preah Vihear Kampong Sranoah 47 3,130 WCS (in PVPF)

Preah Vihear Sangkae  19 2,718 N/A

Kampong Thom  Prey Kbal Takong 25 2,207 WI

Kampong Thom  Prey Sre Pring 7 309 WI

Kampong Thom  Prey Hong Chamtet 77 1,016 WI

Kampong Thom  Ou Kra Nhoung 96 1,131 WI

Kampong Thom  Prey Kbal Ou Thnong 25 2,892 WI

Kampong Thom  O Dasko  92 1,135 RECOFTC

Kampong Thom  Lbos Sral  18 1,123 RECOFTC

Stung Treng Samaki  24 2,431 RECOFTC

  Total     1,393 43,682 (WI: 10,583)

Table 3: Total Achievement to Date for Hectares under Improved Management – Indicator G2 

                                                 
44 This is the total size of the areas where boundary poles have been installed. Boundary pole installation was conducted by WI for all areas in PLL, however the 
HA of some of these areas are claimed by other partners under G2 either because they are within larger protected areas (WCS) or because of leading the 
CF/CFMP process (RECOFTC). 
45 Area is included in the total HA claimed against indicator G2 by the partner listed.    
46 These HA for the CBPF are in Seima Protection Forest but outside the core zone. 
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Type of 
hectares 

Province  Name of Community Forest or Community Protected Area  Area (ha) 
 Partner 
Claiming 
Hectares 

NRM Kampong Thom  Prey Srea Pring 309 WI

NRM Kampong Thom  Prey Tatey 1395 RECOFTC

NRM Kampong Thom  Ou Das Sko 1135 RECOFTC

NRM Kampong Thom  Ou Kra Nhoung 1131 WI

NRM Kampong Thom  Kbal Khla47 1275 RECOFTC

NRM Kampong Thom  Prey Kbal Ou Thnong 2892 WI

NRM Kampong Thom  Prey Kbal Takung 2207 WI

NRM Kampong Thom  Lbos Sral 1123 RECOFTC

NRM Kampong Thom  Prey Hong Chamtet 1016 WI

NRM Kampong Thom  Prey Ou Bos Leav 1359 RECOFTC

NRM Kampong Thom  Prey Phum Rumchek 497 RECOFTC

NRM Kampong Thom  Phnom Raing 294 RECOFTC

NRM Kratie  Angkor Ent 1307 RECOFTC

NRM Kratie  Kampong Damrie 1302 RECOFTC

NRM Kratie  Prasat Teuk Khmao (Tonsaong Thleak) 5665 RECOFTC

NRM Steung Treng  Samaky 2431 RECOFTC

NRM Steung Treng  Chhueteal Preus (Rum Deng) 699 RECOFTC

NRM Steung Treng  Prey Kranhoung (Cham Kaleu)48 986 RECOFTC

NRM Steung Treng  Phnom Prachum Mith (Sam Arng) 3256 RECOFTC

NRM Steung Treng  Phnom Chumrok Sath (Chvang) 4446 RECOFTC

NRM Preah Vihear  Prey Snuol 229 WI

NRM Preah Vihear  Samprieng 566 WI

NRM Preah Vihear  Prey Khlong Trapeang Sa'ang 1709 WI

NRM Preah Vihear  Knar 524 WI

NRM Preah Vihear  Chrob Phnom Dam Bok 793 RECOFTC

NRM Preah Vihear  Preah Ent Trong 219 RECOFTC

NRM Preah Vihear  Kravan Bor 617 RECOFTC

NRM Preah Vihear  Kravan 490 RECOFTC

                                                 
47 RECOFTC: The size of Kbal Khla CF changed in Q15 due to re‐demarcation of the boundary to address issues of overlapping claims (private villagers’ land, 
ELC). It was reduced from 2,533 ha to 1275.46 ha.  
48 RECOFTC: The size of Prey Kranhoung (Cham Kaleu) CF changed in Q15 due to the boundary demarcation process and increased from 963 ha to 985.64 ha. 
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NRM Mondulkiri  Pukreng CF 678 WI/RECOFTC

NRM Mondulkiri  Puradet CF 1323 WI/RECOFTC

NRM Mondulkiri  Pulung (Ngleav Krach) CF49 2281 WI/RECOFTC

NRM Mondulkiri  Pukroch CFs 1231 WI/RECOFTC

NRM Mondulkiri  Namlir CPA 662 WI/RECOFTC

NRM Mondulkiri  Rovak CPA50 1619 WI/RECOFTC

NRM  Mondulkiri 
Sre Preah Community‐Based Production Forest (inside Seima Protection Forest, but 
outside of the core zone) 

9,070  WCS 

Type of 
hectares 

Province  Name of Community Forest or Community Protected Area  Area (ha) 
 Partner 
Claiming 
Hectares 

Biol. Sign.  Preah Vihear 
Preah Vihear Protection Forest + Extension Area (includes CFs: Dang Phlet, Narong, 
Kunapheap, Bra, Prey Changhar Thom, Preah Enn Pkay Reah, Prey Niyum Taopeang 
Chambak, Trapeang Kbal Damrey, Kampong Sranoah, Preah Lean) 

75,710  WCS 

Biol. Sign.  Mondulkiri 
Seima Protection Forest Core Zone (includes ICTs: Andong Kraloeung, Orona, Gati, 
Sre Lvi, O Chrar, Sre Khtum, Pu Trom, Chak Char, Sre Andaol, Khmaom, Sre Khtung, 
Sre Y, Pu Kes) 

187,983  WCS 

Biol. Sign.  Mondulkiri 
Phnom Prich Wildlife Sanctuary (includes CPAs: Antrong Samaky Senchey, Chiklob, 
Putung Puhung, Srae Thom, Lao Ka, Srae Y, Toul, Srae Khtong)  222,500  WWF 

Biol. Sign.  Mondulkiri 
Mondulkiri Protection Forest (includes CFs: Dei Eiy, Srae Huy, Krang Tes, Pu Chrey, 
Nang Khileuk, Srae Huy (Chhoul))  372,971  WWF 

Biol. Sign.  PVH, STR, KRT, KTH 

Prey Lang Wildlife Sanctuary (includes CFs: Reabroy Senchey51 
 and Prey O'Chrey CFs)  431,683  WI 

      Total Achievement to Date  1,347,583    

      EPL hectares  800,318    

      PLL hectares  547,265    

      Hectares of biological significance  1,290,847    

      Hectares of naturals  56,736    

                                                 
49 RECOFTC: The size of Ngleav Krach CF changed in Q15 from 2,511 ha to 2,281 due to re‐demarcation to resolve issues of overlapping area with a neighboring 
CF. 
50 RECOFTC: The size of Namlir CPA changed in Q15 from 1,647 ha to 1,618.69 ha. 
51 RECOFTC: The size of Reabroy Senchey CF changed in Q15 from 2,136 ha to 10,164. SFB: However, this does not affect the total number of hectares claimed 
under G2 by the SFB Project since the area is entirely within the newly declared Prey Lang Wildlife Sanctuary.  
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Table 4: GHG emissions reduced, sequestered, and/or avoided in 2014 & 2015 (SFB Y2 & Y3) - Indicator G3 

     

Updated 
Forest 
Cover 
(2013 
Hansen 
data set) 

Deforest
‐ation 
Rate 

Deforest
‐ation 
Area 
(ha/y) 

Forest 
Carbon 
Stocks 
(t C/ha) 

Forest 
Carbon 
Stocks 
(t 

CO2/ha
) Plus 
Growth 

Effective‐
ness Rate 
2015 

Co2 
Emissions 

2015 

Baseline 
(Emissions 
Expected 
Without 
Project) 

Achieve‐
ment 

 
Emissions 

with 
Project 

Partners  Area  2012 
AFOLU 
Default 

AFOLU 
Default 

AFOLU 
Default 

AFOLU 
Default  AFOLU  AFOLU  2015  2015  2015 

   Prey Lang                               

WCS, WI, 
RECOFTC 

Preah Vihear Protected Forest + 
CFs (10) in extension area  45,729  0.37%  169  117.07  447.96  60%  45,472  75,793  45,472  30,321 

WI & 
RECOFTC 

Preah Vihear CFs (4) ‐ easy access, 
full activities  3,642  0.37%  13  117.07  447.96  10%  604  6,036  604  5,432 

WI & 
RECOFTC 

Preah Vihear CFs (4) ‐ easy access, 
capacity building/legal protection 
only  1,135  0.37%  4  117.07  447.96  0%  0  1,881  0  1,881 

WI & 
RECOFTC 

Preah Vihear CFs (1) ‐ easy access, 
livelihoods only  2,765  0.37%  10  117.07  447.96  0%  0  4,583  0  4,583 

WI & 
RECOFTC 

Preah Vihear CFs (1) ‐ hard access, 
capacity building/legal protection 
only  1,693  0.37%  6  117.07  447.96  0%  0  2,806  0  2,806 

WI & 
RECOFTC 

Preah Vihear CFs (4) ‐ hard access, 
full activities  13,187  0.37%  49  117.07  447.96  30%  6,556  21,857  6,556  15,301 

WI & 
RECOFTC 

Stung Treng CFs (3) ‐ easy access, 
full activities  4,692  0.66%  31  134.75  512.78  10%  1,572  15,879  1,572  14,307 

WI & 
RECOFTC 

Stung Treng CFs (3) ‐ easy access, 
livelihoods only  1,779  0.66%  12  134.75  512.78  0%  0  6,021  0  6,021 

WI & 
RECOFTC 

Stung Treng CFs (2) ‐ easy access, 
capacity building/legal protection 
only  7,430  0.66%  49  134.75  512.78  0%  0  25,146  0  25,146 

WI & 
RECOFTC 

Stung Treng CFs (4) ‐ hard access, 
full activities  5,357  0.66%  35  134.75  512.78  30%  5,385  18,130  5,385  12,745 

WI & 
RECOFTC

Kampong Thom CFs (7) ‐ easy 
access, full activities  11,331 1.81% 205 84.66 329.12 10% 6,689 67,500 6,689 60,811 
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WI & 
RECOFTC 

Kampong Thom CFs (4) ‐ hard 
access, full activities  7,225  1.81%  131  84.66  329.12  30%  12,795  43,040  12,795  30,245 

WI & 
RECOFTC 

Kampong Thom CFs (3) ‐ easy 
access, capacity building/legal 
protection only  2,292  1.81%  41  84.66  329.12  0%  0  13,654  0  13,654 

WI & 
RECOFTC 

Kratie CFs (all 6) ‐ hard access, full 
activities  11,412  1.60%  183  117.24  448.58  30%  24,361  81,907  24,361  57,546 

   PLL Total AFOLU  119,669                    384,233  103,434  280,799 

   Eastern Plains                               

WWF  Mondulkiri Protected Forest  130,787  0.22%  288  127.33  485.58  40%  56,348  139,716  56,348  83,368 

WWF  Phnom Prich Wildlife Sanctuary  161,263  0.22%  355  127.33  485.58  40%  69,478  172,272  69,478  102,794 

WI & 
RECOFTC 

Mondulkiri CFs (4) outside PAs ‐ 
easy access, full activities  5,455  0.22%  12  127.33  485.58  10%  588  5,827  588  5,239 

   EPL Total AFOLU  297,505                    317,815  126,414  191,401 

   SFB Total AFOLU  417,174                    702,048  229,848  472,200 

     

Forest 
Cover 
2013 

Deforest
‐ation 
Rate 

Deforest
‐ation 
area 
(ha/y) 

Forest 
Carbon 
Stocks 
(t C/ha) 

Forest 
Carbon 
Stocks 
(t CO2/ 
ha) 

Effective‐
ness Rate 

Co2 
Emissions 
w/project 
2014+ 
201552  Baseline 

Achieve‐
ment  

 
Emissions 

with 
Project 

   Area  REDD PD  REDD PD  REDD PD 
REDD 
PD  

REDD 
PD   REDD PD   REDD PD  

2014+ 
2015 

2014+ 
2015 

2014+ 
2015 

WCS 
Seima Protection Forest ‐ REDD 
Project Y2+Y3  166,188  0.65%  1,058 

see 
tCO2e 

992 
Dense   

497 
Open  measured  1,779,710  9,352,312  7,572,602  1,779,710 

  
SFB Y3 Total: AFOLU (2015)

+REDD (2014+2015)  583,362                    10,054,360  7,802,450  2,251,910 

  SFB Y2 Total: AFOLU (2014)                626,884  224,044  402,840 

  SFB Total Y2+Y3 (2014+2015)                10,681,244  8,026,494  2,654,750 

 

                                                 
52 SFB: WCS did not report emissions reductions from the Seima REDD Project in Y2 because Verification documents were not yet available, therefore results 
for both 2014 and 2015 are being reported at the end of Y3.  
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Table 5: Number of Stakeholders Actively Engaged – Indicator 0.1.1 
 

 
 
 
 
 
 
 
 
 

Table 6: Number of Scientific Assessments of Key Species and Ecosystems completed – Indicator 0.1.3 
 

 

 

 

 

Table 7: Status of 

Land Titling Areas in EPL – Indicator 1.1.154 

                                                 
53 SFB: In the SFB database, the SFB Project totals are calculated based on the number of client profiles associated with the indicator ‐ individuals are only 
counted one time regardless of how many activities they attend. People in the “national” category are those who have not attended any activity in either 
landscape, so they are counted in the SFB Project total but not in either landscape total (SFB total minus landscape totals = national). However, landscape 
totals are calculated based on the number of client profiles associated with activities in that landscape, so if an individual attends activities in both landscapes 
they are counted once in each landscape. (For example, people who go on a cross‐landscape study tour are counted once in EPL total and once in PLL total, but 
only one time in the SFB total). Therefore, when added together, the landscape totals may be less than, greater than or equal to the SFB total. Due to the 
database structure, the number of “national” people cannot be disaggregated based on these numbers. 
54  

Total Number People Actively Engaged to Date

Level Disaggregated

All People Khmer Indigenous People 
(Non‐Khmer) 

Total  Female Total Female Total Female 

National53 2,142 770 ‐ ‐ ‐ ‐

Eastern Plains Total  14,037 6,321 3,959 1,615 10,078 4,706

Prey Lang Total (DB)  17,639 8,812 15,765 7,816 1,874 996

SFB TOTAL 33,818  15,903  21,820  10,186  11,998 5,717

Partner  Description  Highest Gov't Body Involved 

Prey Lang

WCS Monitoring of key species in the Seima Protection Forest (2013) Central FA (Dr. Omaliss)

WCS Gibbon Habituation Report (2014) Central FA (Dr. Omaliss)

WI (CI) Biodiversity Assessment of Prey Lang: Kratie, Kampong Thom, Stung Treng and 
Preah Vihear Provinces (2015) 

Central FA (Dr. Omaliss)

WWF Mapping and valuing ecosystem services in Mondulkiri: Outcomes and 
recommendations for more sustainable land use planning that benefits local 
communities (InVEST technical report) 

MoE national level
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Name of
CF/CPA/ICT  

Area 
(ha) 

No. 
HH 

Baseline 
Step55 

Steps 
Completed 
to Date 

Reported 
Against 
Target 
(Y/N)56  

Mgt. Plan 
status 

SFB supported activities 

Mondulkiri – CFs/CPAs outside all SFB‐supported protected areas

1. Puradet 
CF 

1,323    Step 7 Step 8.8 Y Draft under 
revision 

WI completed Step 7 (agreement approval) and initiated 
Step 8; RECOFTC completing Step 8 for CFMP 
development.  

2. Pukroch 
CF 

1,231    Step 7 Step 8.8 Y Draft under 
revision 

WI completed Step 7 (agreement approval) and initiated 
Step 8; RECOFTC completing Step 8 for CFMP 
development.  

3. Pukreng 
CF  

678    Step 7 Step 8.8 Y Draft under 
revision 

WI completed Step 7 (agreement approval) and initiated 
Step 8; RECOFTC completing Step 8 for CFMP 
development.  

4. Ngleav 
Krach CF 
(Puloung) 

2,28157    Step 7 Step 8.7 Y Draft under 
revision 

WI completed Step 7 (agreement approval) and initiated 
Step 8; RECOFTC completing Step 8 for CFMP 
development. 

5. Namlir 
CPA 

662  215  Step 1 Step 5 Y N/A CPA establishment application was approved by Minister 
of Ministry of Environment in Q14.   

                                                 
CF Establishment Steps  CPA Establishment Steps  ICT Establishment Steps 

0. Identification of Potential CF Area 
1. CF Establishment  
2. Information gathering  
3. Establishment of Community Forestry Management Structure  
4. Preparation of internal by‐laws of CF management committee 
5. Demarcation and mapping of community Forestry boundary 
6. Preparation of community forestry regulation 
7. Preparation and approval of the community forestry 

agreement 
8. Preparation of community forestry management plan 
9. Enterprise development 
10. Implementation of CF management plan 
11. Monitoring and evaluation 

1. Participatory assessment and consultation 
2. Submission for approval on establishing a CPA 
3. Development a management structure for a CPA 
4. Delineating the boundaries of a CPA  
5. Development of a CPA regulation 
6. Development of a CPA Agreement 
7. Development of a CPA management plan 
8. Monitoring and evaluation of CPA management 
 

1. Capacity building 
2. Indigenous community identification 
3. Draft of regulation and ICC election 
4. IC regulation Congress by‐law 
5. Register IC in Ministry of Interior 
6. Draft IC internal rule 
7. Congress on IC internal rule by‐law 
8. Register land and issue title 

 
55 Step CF/CCF/CPA/ICT was at when SFB support began. 
56 Reported as achievement against targets on Summary of Results Table (Yes or No). 
57 RECOFTC: Size reduced in Q15 from 2,511 ha to 2,281 ha. 
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6. Rovak CPA  1,61958  106  Step 1 Step 5 Y N/A CPA establishment application was approved by Minister 
of Ministry of Environment in Q14.   

WCS – ICTs inside Keo Seima Wildlife Sanctuary (formerly Seima Protection Forest)

7. Andong 
Kralong 
ICT 

1,423  113  8 8 N N/A Support implementing the ICT. This area was the first ICT 
pilot area. The title was issued before SFB began, but 
then the process was revised to add step 7 (issuing IC rule 
by‐law). SFB supported Andong Kralong to retroactively 
complete step 7; however, it is not counted against the 
target as the hard title was issued prior to project 
intervention. 

8. O Rona 
ICT 

649  230  7 8 Y N/A SFB provided support in implementing the ICT. Hard title 
issued in 2013. Ongoing legal action against land 
encroachers also supported by SFB, and made possible by 
the community holding hard title (see 0.2.1 conflict 
indicator table for details). 

9. Gati ICT 504  59  7 8 Y N/A SFB provided support in implementing the ICT. Hard title 
issued in 2013. 

10. Sre Lvi ICT 369  36  7 8 Y N/A SFB provided support in implementing the ICT. Hard title 
issued in 2013. 

11. O Chrar 
ICT 

532  32  7 8 Y N/A SFB provided support in implementing the ICT. Hard title 
issued in 2013. 

12. Pu Trom 
ICT 

1,606  186  7 8 Y N/A SFB provided technical support and assisted with 
government liaison in implementing the ICT. Hard title 
issued in 2015. 

13. Sre Khtum 
ICT 

1,339  139  7 8 Y N/A SFB provided support in implementing the ICT. Hard title 
issued in 2013. 

14. Srae 
Preah 
CBPF 

9,070  158  5 7 Y N/A CBPF Srae Preah Trial Harvesting Plan (included forest 
inventory). 

15. Chak Char 
ICT 

TBC  166  4 7 Y N/A SFB providing support on all ICT steps. The community 
has applied for hard title. IPM issued in 2015. 

16. Sre 
Andaol 
ICT 

TBC  58  4 7 Y N/A SFB providing support on all ICT steps. The community 
has applied for hard title. IPM issued in 2015. 

                                                 
58 RECOFTC: Size reduced in Q15 from 1,647 ha to 1,618.69 ha. 
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17. Khmaom 
ICT 

TBC  86  4 7 Y N/A SFB providing support on all ICT steps. The community 
has applied for hard title. IPM issued in 2015. 

18. Sre 
Khtung 
ICT 

TBC  391  4 7 Y N/A SFB providing support on all ICT steps. The community 
has applied for hard title. IPM issued in 2015. 

19. Sre Y ICT TBC  105  1 3 Y N/A SFB providing support on all ICT steps. Legal recognition 
obtained from Commune Council and Municipality 
Governor, but awaiting endorsement from Director of the 
Provincial Department of Rural Development (PDRD). IC 
regulation congress by‐law drafted, but awaiting PDRD 
endorsement. 

20. Pu Kes ICT TBC  118  1 3 Y N/A SFB providing support on all ICT steps. Legal recognition 
obtained from Commune Council and Municipality 
Governor, but awaiting endorsement from Director of the 
Provincial Department of Rural Development (PDRD). IC 
regulation congress by‐law drafted, but awaiting PDRD 
endorsement. 

WWF – CPAs inside Phnom Prich Wildlife Sanctuary

21. Chiklob 
CPA 

2,98
9 

128  Step 5 Step 8 Y Draft of management 
plan  

CPA Committee establishment, management 
planning; patrolling enterprise development. 

22. Putung 
Puhung 
CPA 

2,91
3 

161  Step 5 Step 8 Y Approved by MoE  Management planning; enterprise development.

23. Srae Thom 
CPA 

3,00
0 

171  Step 7 Step 8
 

Y Implementation and 
monitoring 
management plan 
(monthly patrol and 
meeting) 

Enterprise development
 
 
 
 

24. Lao Ka 
CPA 

2,22
6 

175  Step 2 Step 5 Y Not started Management planning, enterprise development.

25. Srae Y 
CPA 

1,77
7 

101  Step 5 Step 8 Y Management Plan 
approved 

Patrolling, enterprise development
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26. Toul CPA 
(Phnom 
Kduk) 

2,81
5 

123  Step 0 Step 3 Y N/A 59

 
Training on CPA formulization to CPA 
members, waiting the approval from 
Provincial Governor  

27. Srae 
Khtong 
CPA 

2,95
6 

102  Step 0 Step 3 Y Not started (application documents 
lost at provincial level) 

CPA committee establishment.

WI/RECOFTC – CPAs inside Phnom Prich Wildlife Sanctuary

28. Antrong 
Samaki 
Senchey 
CPA 

2,02160  500  Step 1 Step 5 Y N/A CPA establishment application was 
approved by Minister of Ministry of 
Environment in Q15.   

WWF – CFs inside Srepok Wildlife Sanctuary (formerly Mondulkiri Protected Forest) 
29. Dei Ey CF 1,16

4 
92  Step 6 Step 9‐

1061 
N62 Completed the management plan 

and submitted to FAC Mondulkiri 
Management plan development and 
legalization processes. Step 7 cannot be 
completed due to changes in FA’s 
approval process. 

30. Srae Huy 
CF 

5,27
8 

301  Step 6 Step 9‐
1063 

N64 Review the existing management 
plan and revise 

Management plan development and 
legalization processes. Livelihood 
enterprise development. Step 7 cannot 
be completed due to changes in FA’s 
approval process. 

31. Krang Tes 
CF 
(Toulong) 

8,87
6 

432  Step 3 Step 9‐
1065 

Y Completed PRA report and 
completed management block 
boundary demarcation 

CF Committee establishment, 
management plan development. Step 7 
cannot be completed due to changes in 
FA’s approval process. 

                                                 
59 WWF: SFB is not funding development of the management plan  
60 RECOFTC: Size reduced in Q15 from 4,568.11 ha to 2,020.86 ha. 
61 WWF: Step 7 is the agreement, but it cannot be completed due to changes in the process. Approval from MAFF was received to move directly to step 8 
which is now in process and consultation on the final draft management plan is complete. Step 9 enterprise development (ecotourism), step 10 (forest 
patrolling, monthly meeting) are already completed.  
62 WWF: Since step 7 cannot be completed due to ongoing revision of FA’s process, Dei Eiy and Srae Huy CFs cannot be counted against indicator 1.1.1 at this 
time. MAFF has advised Dei Eiy, Srae Huy CFs to skip step 7 and work on the management plan (step 8) instead. 
63 WWF: See note on Dei Ey, same status. 
64 WWF: See note on Dei Ey, same status. 
65 WWF: See note on Dei Ey, same status. 
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32. Pu Chrey 
CF 

2513  149  Step 0 Step 6 Y Completed the CF election, 
bylaw and boundary 
demarcation 

CF establishment

33. Nang 
Khileuk CF 
(Maloel 
Kong 
Pros) 

4760  333  Step 0 Step 3 Y Discussion with stakeholders on
boundary conflict 

CF establishment

34. Srae Huy 
(Chuol CF) 

4566  128  Step 0 Step 3 Y Discussion with stakeholders on 
boundary conflict 

CF establishment

 

Table 8: Status of Land Titling Areas in PLL – Indicator 1.1.1 
Name of
CF/CPA/ICT  

Area 
(ha) 

No.
HH 

Baseline 
Step66 

Steps 
Completed 
to Date 

Reported 
Against 
Target 
(Y/N)67  

Mgt. 
Plan 
status 

SFB supported activities 

1. Kbla Khla 1,27568  36 Step 0 Step 6 Yes N/A CF members’ registration, boundary verification, CF 
management structure, development of CFMC bylaw and CF 
regulation were completely done in step 6 of CF establishment 
process.    

2. Phnom Raing  294  422 Step 0 Step 6 Yes N/A The process of CF formalization has completely done in step 6 
of CF regulation development and CF establishment application 
was acknowledged by FA cantonment chief and submitted to 
Ministry of Agriculture, Forestry and Fisheries through Forestry 
Administration.   

3. Reab Roy 
Senchey 

10,564  390 Step 0 Step 6 Yes N/A A monthly community forestry meeting was held for evaluating 
the results of CF implementation and development of action 
plan. 

4. Chrob Phnom 
Dombok 
(Khyang) 

793  180 Step 0 Step 6 Yes N/A A monthly community forestry meeting was held for evaluating 
the results of CF implementation and development of action 
plan. 

                                                 
66 SFB: Step CF/CCF/CPA/ICT was at when SFB support began. 
67 SFB: Reported as achievement against targets on Summary of Results Table (Yes or No). 
68 RECOFTC: Size reduced in Q15 from 2,533 ha to 1,275.46 ha. 



                                                                           Quarterly Report No. 15                          

 

USAID Cambodia Supporting Forests and Biodiversity   76 

Name of
CF/CPA/ICT  

Area 
(ha) 

No.
HH 

Baseline 
Step66 

Steps 
Completed 
to Date 

Reported 
Against 
Target 
(Y/N)67  

Mgt. 
Plan 
status 

SFB supported activities 

5. Phnom Preah 
Ent Trong 
(Meun Reach) 

219  190 Step 0 Step 6 Yes N/A A monthly community forestry meeting was held for evaluating 
the results of CF implementation and development of action 
plan. 

6. Phnom 
Prachum Mith 
(SamArng) 

3,256  376 Step 0 Step 6 Yes N/A CF development fund establishment was completed.

7. Phnom 
Chumrok Sath 
(Chhvang) 

4,446  306 Step 0 Step 6 Yes N/A CF development fund establishment was completed.

8. Prey O’Chrey 
(Toal) 

505  149 Step 0 Step 6 Yes N/A CF development fund establishment was completed.

9. Chheuteal 
Preus 
(Romdeng) 

699  215 Step 0 Step 6 Yes N/A CF development fund establishment was completed.

10. Prey 
Kranhoung 
(ChamkarLeu) 

98669  170 Step 0 Step 6 Yes N/A CF development fund establishment was completed.

 
 
Table 9: People Trained to Date – Indicator 1.2.1/1.3.1 

                                                 
69 RECOFTC: Size increased in Q15 from 963 ha to 985.64 ha. 
70 SFB: In the SFB database, the SFB Project totals are calculated based on the number of client profiles associated with the indicator ‐ individuals are only 
counted one time regardless of how many activities they attend. People in the “national” category are those who have not attended any activity in either 
landscape, so they are counted in the SFB Project total but not in either landscape total (SFB total minus landscape totals = national). However, landscape 

Total Number People Trained to Date

Level Disaggregated

All People Khmer Indigenous People 
(Non‐Khmer) 

Total  Female Total Female Total  Female

National70 347 121 ‐ ‐ ‐  ‐
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Table 10: Laws, Policies, Strategies, Plans, Agreements, and Regulations Achieved – Indicator 1.4.1/2.4.1 
Identification 
No. 

Type of Policy Action Description Highest Gov't Body Officially 
Approved 

Baseline 
Stage71 

Current 
Stage72 

National    

WI‐NAT‐1 Strategy  National Protected Area System Strategic 
Management Framework 2014 

National MoE 2 5

Eastern Plains  

WCS‐EPL‐1 Plan  CBPF Srae Preah Trial Harvesting Plan Central Forestry 
Administration 

1 4

WCS‐EPL‐2 Strategy  Tourism Strategy for Seima Forestry Administration 1 2 

WCS‐EPL‐3 Plan  SPF REDD Validation Corrective Action Plan Forestry Administration and 
Provincial Authorities 

1 5

WCS‐EPL‐4 Plan  SPF Adaptive Management Plan Central Forestry 
Administration 

1 5

                                                 
totals are calculated based on the number of client profiles associated with activities in that landscape, so if an individual attends activities in both landscapes 
they are counted once in each landscape. (For example, people who go on a cross‐landscape study tour are counted once in EPL total and once in PLL total, but 
only one time in the SFB total). Therefore, when added together, the landscape totals may be less than, greater than or equal to the SFB total. Due to the 
database structure, the number of “national” people cannot be disaggregated based on these numbers. 
71 Baseline stage when SFB funding began (based on PMEP definition, page 33). 
72 Current stage for disaggregation based on PMEP ‐ Stage 1: Analyzed; Stage 2: Drafted and presented for public/stakeholder consultation; Stage 3: Presented 
for legislation/decree; Stage 4: Passed/approved; Stage 5: Passed for which implementation has begun. 

Eastern Plains Total  3,359 1,053 955 257 2,404  796

Prey Lang Total 9,137 4,333 8,294 3,939 843  394

SFB TOTAL 12,843  5,507  9,599  4,317  3,244  1,190
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Identification 
No. 

Type of Policy Action Description Highest Gov't Body Officially 
Approved 

Baseline 
Stage71 

Current 
Stage72 

WCS‐EPL‐5 Plan  SPF REDD Project Design Forestry Administration and 
Provincial Authorities 

2 5

WCS‐EPL‐6 Plan  SPF Biodiversity Monitoring Plan Forestry Administration and 
Provincial Authorities 

1 5

WCS‐EPL‐7 Agreement/title  Gati ICT Ministry of Land Management 3 5

WCS‐EPL‐8 Agreement/title  Sre Lvi ICT Ministry of Land Management 3 5

WCS‐EPL‐9 Agreement/title  O Rona ICT Ministry of Land Management 3 5

WCS‐EPL‐10 Agreement/title  Ou Chrar ICT Ministry of Land Management 3 5

WCS‐EPL‐11 Agreement/title  CBPF Srae Preah Area Agreement Central Forestry 
Administration 

2 4

WCS‐EPL‐12 Agreement/title  Srae Khtum ICT Ministry of Land Management 3 5

WCS‐EPL‐13 Agreement/title  Chak Char ICT Internal Rules Commune Chief 1 4

WCS‐EPL‐14 Agreement/title  Sre Andoal ICT Internal Rules Commune Chief 1 4

WCS‐EPL‐15 Agreement/title  Khmaom ICT Internal Rules Commune Chief 1 4

WCS‐EPL‐16 Agreement/title  Sre Kthong ICT Internal Rules Commune Chief 1 4

WCS‐EPL‐17 Agreement/title  Sre E ICT Provincial Department, 
Ministry of Rural Development 

1 2

WCS‐EPL‐18 Agreement/title  Phou Kes ICT Provincial Department, 
Ministry of Rural Development 

1 2

WCS‐EPL‐19 Title  Pu Trom ICT Ministry of Land Management 3 5

WI/RECOFTC
‐EPL‐1 

Agreement/title  Puradet CF MAFF 3 5

WI/RECOFTC 
‐EPL‐2 

Agreement/title  Ngleav Krach CF (Pulung) MAFF 3 5

WI/RECOFTC 
‐EPL‐3 

Agreement/title  Pukreng CF MAFF 3 5

WI/RECOFTC 
‐EPL‐4 

Agreement/title  Pukroch CF MAFF 3 5

WI/RECOFTC 
‐EPL‐5 

Agreement/title  Namlir CPA National MoE 1 4
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Identification 
No. 

Type of Policy Action Description Highest Gov't Body Officially 
Approved 

Baseline 
Stage71 

Current 
Stage72 

WI/RECOFTC 
‐EPL‐6 

Agreement/title  Rovak CPA National MoE 1 4

WI/RECOFTC 
‐EPL‐7 

Agreement/title  Angtroung Samaki Sen Chey CPA National MoE 1 4
 
 
 
 

WWF‐EPL‐1 Plan  Srae Thom CPA Management Plan National MoE 2 4

WWF‐EPL‐2 Plan  Puhung Putung CPA Management Plan National MoE 1 4

WWF‐EPL‐3 Plan  2014 Memang Commune Investment Plan Commune Chief 1 5 

WWF‐EPL‐4 Plan  2014 Srae Chouk Commune Investment Plan  Commune Chief 1  5 

WWF‐EPL‐5 Plan  2014 Chong Plas Commune Investment Plan  Commune Chief 1  5 

WWF‐EPL‐6 Plan  2014 Srae Huy Commune Investment Plan  Commune Chief 1  5 

WWF‐EPL‐7 Agreement/title  Laoka CPA PDoE Director 2 3

WWF‐EPL‐8 Agreement/title  Toul CPA Provincial Governor 1 4

WWF‐EPL‐9 Agreement/title  Srae Kthong CPA Provincial Governor 1 2

WWF‐EPL‐10 Agreement/title  Krangtes CF District Governor 2 3

WWF‐EPL‐11 Agreement/title  Pu Chrey CF District Governor 1 3

WWF‐EPL‐12 Agreement/title  Nang Khy Loek CF District Governor 1 2

WWF‐EPL‐13 Agreement/title  Chuol CF (Srae Huy) District Governor 1 2

WWF EPL‐14 Agreement/title  Srae Thom CPA MoE 2 4

WWF EPL‐15 Plan  Srae Y CPA Management Plan MoE 1 3

WWF EPL‐16 Agreement/title  Srae Y CPA National MoE 1 4

WWF EPL‐17 Agreement/title  Puhung/Putung CPA National MoE 1 4

RECOFTC‐
EPL‐1 

Plan  Pukrouch CFMP FA cantonment 1 4

RECOFTC‐
EPL‐2 

Plan  Pukreng CFMP FA cantonment 1 4
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Identification 
No. 

Type of Policy Action Description Highest Gov't Body Officially 
Approved 

Baseline 
Stage71 

Current 
Stage72 

RECOFTC‐
EPL‐3 

Plan  Puradet CFMP FA cantonment 1 4

Prey Lang

WCS‐PLL‐1 Market Agreement Dangphlat Village Market Network Agreement Commune Council and FA 
Protected Area Manager 

1 5

WCS‐PLL‐2 Market Agreement Kunpheap Village Market Network Agreement Commune Council and FA 
Protected Area Manager 

1 5

WCS‐PLL‐3 Market Agreement Robonh Village Market Network Agreement Commune Council and FA 
Protected Area Manager 

1 5

WCS‐PLL‐4 Market Agreement Narong Village Market Network Agreement Commune Council and FA 
Protected Area Manager 

1 5

WCS‐PLL‐5 Plan  PVPF Adaptive Management Plan Central Forestry 
Administration 

1 5

RECOFTC‐
PLL‐1 

Agreement/title  Kbal Khla CF District governor and FA 
division  

1 3

RECOFTC‐
PLL‐2 

Agreement/title  Phnom Rang CF District governor and FA 
division 

1  2

RECOFTC‐
PLL‐3 

Agreement/title  Crob Phnom Dombok CF District governors and FA 
cantonment  

1 3

RECOFTC‐
PLL‐4 

Agreement/title  Preah Ent Trong CF District governors and FA 
cantonment  

1 3

RECOFTC‐
PLL‐5 

Agreement/title  Phnom Prachum Mith CF (Sam Arng) Commune council and FA 
cantonment  

1 3

RECOFTC‐
PLL‐6 

Agreement/title  Phnom Chumrok Sath CF (Chhvang) Commune council and FA 
cantonment  

1 3

RECOFTC‐
PLL‐7 

Agreement/title  Prey O’Chrey CF (Toul) Commune council and FA 
cantonment  

1 3

RECOFTC‐
PLL‐8 

Agreement/title  Chheuteal Preus CF (Romdeng) Commune council and FA 
cantonment  

1 3

RECOFTC‐
PLL‐9 

Agreement/title  Prey Kranhoung CF (Chamkar Leu) Commune council and FA 
cantonment  

1 3

RECOFTC‐
PLL‐10 

Plan  Lbos Srol CFMP FA cantonment 1 4
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Identification 
No. 

Type of Policy Action Description Highest Gov't Body Officially 
Approved 

Baseline 
Stage71 

Current 
Stage72 

RECOFTC‐
PLL‐11 

Plan  Prey Tatei CFMP FA cantonment 1 4

RECOFTC‐
PLL‐12 

Plan  O Dasko CFMP FA cantonment 1 4

RECOFTC‐
PLL‐13 

Plan  Samaky CFMP FA cantonment 1 4

RECOFTC‐
PLL‐14 

Plan  Prey Phum Romchek CFMP FA cantonment 1 4

RECOFTC‐
PLL‐15 

Agreement/title  Reab Roy Senchey CF Commune council and FA 
cantonment 

1 2

RECOFTC‐
PLL‐16 

Plan  Prasat Teukkhmao CFMP FA cantonment 1 4

RECOFTC‐
PLL‐17 

Plan  Kampong Damrei CFMP FA cantonment 1 4

RECOFTC‐
PLL‐18 

Plan  Bor CFMP FA cantonment 1 4

RECOFTC‐
PLL‐19 

Plan  Kravan CFMP FA cantonment 1 4

RECOFTC‐
PLL‐20 

Agreement/title  Reab Roy Senchey CF Commune council and FA 
cantonment 

1 3

WI/MB‐PLL‐1 Plan  Ou Kranhung CFMP FA cantonment 1 5
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Table 11: Conservation and NRM Conflicts Mitigated or Acted Upon – Indicator 0.2.1 
  Type  Repo

rted 
Agai
nst 
Targ
et?73 

Location  Description 

N
u
m
b
e
r 

M
it
ig
at
ed

 o
r 

A
ct
e
d
 U
p
o
n
 

 Y
e
s 
o
r 
N
o
 

A
re
a 
(C
F/
 

C
P
A
/ 
IC
T/
P
A
 

N
am

e
) 

C
o
m
m
u
n
e
 

D
is
tr
ic
t 

P
ro
vi
n
ce
 

G
o
ve
rn
m
e
n
t 

Le
ve
l7
4
 

Conflict Description  Intervention Measures  Current Status/Update 

Eastern Plains 
WCS 

WCS‐
EPL‐1 

Acte
d 
upon 

Yes Srae 
Preah 
CBPF 

Srae 
Pre
ah   

Keo 
Sei
ma 

MD
K 

Provi
ncial 

Encroachment and illegal 
logging by Binh Phuoc ELC 
subCc ELCC ELCh 

‐Technical reporting, 
compilation of information, 
advice to communities, 
developing community patrols, 
discussions with FA and other 
stakeholders including other 
civil society groups. 

‐The progress includes: 600 out of 
600 locations marked out, and 600 
out of 600 concrete poles installed, 
with participatory agreement on 
boundary. 

WCS‐
EPL‐2 

Acte
d 
Upon 

Yes Chak 
Char 
ICT 

Srae 
Chh
uk 

Keo 
Sei
ma 

MD
K 

Provi
ncial 

Conflict between Binh Phuoc 
1 ELC company and Chak Char 
ICT. 

‐Facilitation, technical and legal 
support, and helping to organize 
meetings.  

‐Decision from provincial 
government to return 410 additional 
hectares to the community. 
‐ELC company has requested 
additional land: further conflict 
ongoing. 

WCS‐
EPL‐3 

Acte
d 
Upon 

Yes O Rona 
ICT 

Srae 
Kht
um 

Keo 
Sei
ma 

MD
K 

Provi
ncial 

Encroachment by local 
military into ICT land (about 
300 hectares cleared). 

‐Legal advice, facilitation of legal 
complaints to the community 
and follow up. 

‐In Q14, law experts from Vishnu Law 
Group, land experts and local 
authorities visited the community to 
measure the disputed land. The 
results were submitted to the 
Provincial Court, which is expected to 
hand down its final decision in the 
near future. 

                                                 
73 Reported as achievement against targets on Summary of Results Table. If no, resolution is still ongoing. 
74 Highest level of government engaged by SFB team to mitigate or act upon the conflict. 
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WCS‐
EPL‐4 

Mitig
ated 

Yes Pu 
Trom 
ICT 

Ro
mo
nea 

Sen 
Mo
nor
om 

MD
K 

Provi
ncial 

Proposed Pepper ELC 
company on Pu Trom ICT. 

‐Facilitation. Technical 
discussions with community and 
directly with the company 
proposing the concession. 

‐ELC was shelved, and the company 
has not proceeded with its plans to 
acquire illegal land in Cambodia. 

WCS‐
EPL‐5 

Mitig
ated  

Yes Pu 
Kong 
village 

Sre 
Pre
ah 

Keo 
Sei
ma 

MD
K 

Provi
ncial 

Proposed mine "Sek Kry" 
company (some local people 
call it “Set Sakry”) in village 
area. 

‐Technical report and 
compilation of information:  
reporting and discussions with 
FA. 
‐Community patrols have been 
developed and are aware of 
rights and have reporting 
mechanisms. 

‐Mining company has not returned. 
‐Community are aware of their 
rights. 

WCS‐
EPL‐6 

Acte
d 
upon 

Yes SPF Chu
ng 
Plas 

Keo 
Sei
ma 

MD
K 

Provi
ncial 

Proposed Social Land 
Concession overlapping SPF. 

‐Consult with sub‐national 
government and convince 
Commune Council to remove 
the proposed SLC from the 
Commune Investment Program 
(CIP). 

‐The proposed SLC of 5,000 ha 
removed from the CIP. 

WCS‐
EPL‐7 

Acte
d 
upon 

Yes SPF Srae 
Chh
uk 

Keo 
Sei
ma 

MD
K 

Natio
nal 
and 
provi
ncial 

Two new ELCs found 
overlapping SPF. 

‐Provided technical 
documentation and data, 
suggested boundary changes of 
the ELC in order to mitigate 
impacts of the company on the 
protected forest area, as well as 
the national demonstration 
REDD project. 
‐Discussed with provincial 
governor and gained support. 

‐Technical documentation and data 
provided to FA, discussion with FA 
also held. 
‐Provincial governor well informed 
about the issue and promised to 
investigate. 

WWF 

WWF
‐EPL‐
1 

Mitig
ated 

Yes  Srae Y 
CPA 

Rom
one
ar 

Sen 
Mon
oro
m 

MDK  PPWS 
Direct
or  

Illegal logging reported by a 
community patrol in Srae Y. 

Confiscation of chainsaws and 
increased patrol frequency in the 
CPA. 

Confiscation of chainsaws and increased 
patrol frequency in the CPA. 

WWF
‐EPL‐
2 

Acted 
Upon 

Yes  Puhung 
Putung 
CPA 

Chu
ng 
Phla
s 

Keo 
Seim
a 

MDK  Provi
nce 

Illegal resin cutting by a Kasekam 
Khmer Angkor Co., Ltd. in Puhung 
Putung CPA. 

Meeting with Provincial Gov't for 
intervention support.  

Company suspended by MoE. 

WWF
‐EPL‐
3 

Acted 
Upon 

Yes  Laoka 
CPA 

Sokh
odo
m 

Sen 
Mon
oro
m 

MDK  Provi
nce 

Resin cutting by Villa 
Development Co., Ltd. plantation 
in Laoka village.  

Meeting with Provincial Gov't for 
intervention support.  

After investigation and validation of the 
location of resin trees cut, it was reported 
that the trees are outside the CPA area.  
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WWF
‐EPL‐
4 

Acted 
Upon 

Yes  PPWS  Srae 
Chh
ouk 
and 
Chu
ngP
hlas 

Keo 
Seim
a  

MDK Minist
ry 

Proposed social land concession 
inside PPWS. 

Meeting with PPWS Director and 
Officers at GDANCP. 

Q13 update: 
‐The research team has been allowed to 
do line transect across the revoked ELC 
(Kasekam Khmer Angkor) and developed 
a coordination workplan for PPWS 
Director, which is and it is under 
reviewing stage of WWF team.  
‐Improved patrolling days and nights and 
distances. 

WWF
‐EPL‐
5 

Acted 
Upon 

Yes  Chiclob 
CPA 

Soks
an 

Koh 
Nhe
ak 

MDK  Nat’l. 
Chief, 
Dept. 
of 
Enviro
nmen
t 
(DoE) 

Overlapping boundaries between 
CPA (Chiklob) and Master K Son 
Co., Ltd.  

Dialogues between CPA members, 
company, and government reps. 

Community submitted report to DoE so 
that DoE can make appointment for 
another meeting. WWF staff will also 
provide technical support in getting GPS 
points of the contested area.  

WWF
‐EPL‐
6 

Mitig
ated 

Yes  Laoka 
CPA 

Soko
dom 

Sen 
Mon
oro
m  

MDK  Com
m. 
Chief 
of 
Police 
(Soko
dom 
Com
mune
)  

Conflict between Villa 
Development Co., Ltd. and CPA 
(Laoka) patrol team over cutting 
of trees inside the CPA by 
company staff. 

‐WWF contact chief of police to look 
at matter without prejudice to the 
ELC company. 
‐WWF staff advised community 
members to be careful when 
patrolling to avoid facing 
technicalities when cases are filed.   

‐PPWS Deputy Director is investigating 
the matter.  
‐The two community members were 
released but further investigation is being 
carried out to validate claims by both 
sides.  
 
‐Q13 update: Rangers and project staff 
could not monitor inside the revoked ELCs 
because the MoE provided licenses to 
Timber Trade Companies to collect 
abandoned timbers inside those ELCs.  
Instead, community patrolling teams 
joined patrol with park rangers in group 
of 10‐15 people. 

WWF
‐EPL‐
7 

Acte
d 
upon  

Yes  Srae 
thom 
CPA 

  
 Sok
san 

Koh 
Nhe
ak 

MD
K 

Local 
auth
ority  

Illegal logging in the proposed 
indigenous land title of the 
community.  

Confiscated illegal cut timber.   Reported to commune council and 
PPWS Rangers. 

WWF
‐EPL‐
8 

Acte
d 
upon  

Yes   MPF  Kra
ngt
es 

Pich 
che
nda 

MD
K 

Natio
nal 
Auth
ority 

Construction of road from 
Cambodia to Vietnam cutting 
through core zone of MPF. 

‐Sent position paper to 
concerned government offices. 
‐Sent press releases  
‐Provided input to the members 
of Asian Tropical Biodiversity 
Association to issue a statement 
to the government against road 
construction and declared 
during the closing of the 

Q13 update:  
‐No road construction at the 
moment no official letter issued from 
MoI on the cancellation. 
‐ EU sent a letter to MoI to request 
not building the road across that 
area in September. So far no further 
information has been granted.  
 
Q14 update: 
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conference in Phnom Penh on 
Mar 31 to April 2, 2015.  
‐Provided information to the EU 
Ambassador during his visit to 
the Landscape. Facilitated 
media coverage and one article 
was published about this.  

No further improvement.  

WWF
‐EPL‐
9 

Acte
d 
upon 
 
 
 
 
 
 

Yes 
 
 
 
 
 
 
 

MPF 
 
 
 
 
 
 
 

Puc
hre
y 
 

Sen 
Mo
nor
om 

MD
K 

FA at 
provi
ncial 
level 
and 
Provi
ncial 
Gove
rnme
nt 

Provincial Governor Office 
authorized Ratelong 
Incorporation Company to 
develop agro‐industrial and 
land clearance for rice 
plantation in six blocks inside 
the MPF (covering 1517 ha) 
without coordination with FA. 

 Field assessment. 
 
 
 
 
 
 

Current situation presented to 
government at a national level by 
WWF. The company was forced to 
stop the forest clearance and the 
situation is being closely monitored 
by FA/MPF. 

WWF
‐EPL‐
10 

 
Acte
d 
upon 
 
 
 
 
 
 
 

 

 
Yes 

 
PPWS 

Lao
ka 

Sen 
Mo
nor
om 

MD
K 

PDoE  Srae Mael illegal land 
encroachment. 

Field assessment.   ‐MoE Minister committed to send a 
letter to Ministry of Interior and copy 
for Mondulkiri Governor Office to 
stop and move people from that 
area. 
‐Law enforcement team of PPWS is 
closely monitoring that area and they 
are not expanding farms or new land 
encroachment until further notice 
from the MoE and MoI. 
‐Q12 update: Illegal activities have 
stopped.  

WWF
‐EPL‐
11 

Acte
d 
upon 
 

 

Yes 
(Q12) 

MPF  Tra
pea
ng 
Trac
h  
  

Koh
nea
k 

MD
K 

FA 
Depu
ty 
Man
ager 
of 
MPF  

Informant supplied 
information on illegal timber 
storage facility to MPF Deputy 
Manager.  
 

Deputy Manager of MPF 
notified WWF LETA of a known 
suspect transporting, storing 
and trading in luxury protected 
timber within EPL. Illegal luxury 
wood +/‐500 pieces discovered. 
This operation was successful 
due to priority information 
Supplied by confidential 
informant.  

‐Judicial police with support from FA 
and prosecutor arrested and issued a 
fine to the suspect of $17,500USD 
while the timber was confiscated.  
‐The investigation is under process 
now, in the hands of prosecutors in 
court.  
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WWF
‐EPL‐
12 

Acte
d 
upon 
 

 

Yes 
(Q12) 

MPF  Koh
nea
k 

Koh
nea
k 

MD
K 

FA 
Depu
ty 
Man
ager 
of 
MPF 

Deputy Manager of MPF got 
information from a 
confidential informant that 
illegal timbers and wildlife 
were being transported from 
Konheak.  
 
 

Patrol team made plan for 
ambush and set up road block at 
Namram Outpost. Road block 
team found one bus fully loaded 
with:  
7 live Leaf turtles 
4 live Elongated tortoise  
8 live monitor lizards 
33kg bantang  
20kg Orchids 
120 pieces 1,68cum So kram 
Koro wood 0.14 cu. m  
40 logs of neang nuon wood 
0.195 cu. m 

‐They confiscated bus and all items, 
released live animals, and arrested 2 
persons immediately.  
‐Following the information provided 
from these arrested people, team 
was also successful in arresting 2 
persons involving a seller and 
poacher of Banteng.  
 

WWF
‐EPL‐
13 

 
Acte
d 
upon 

Yes 
(Q12) 

MPF  Koh
nea
k 

Koh
nea
k  

MD
K  

FA 
Depu
ty 
Man
ager 
of 
MPF 

Deputy Manager of MPF got 
information from confidential 
informant that some illegal 
timber had been deposited in 
a house nearby Koh Neak 
market.  
 

 

Following with the information, 
patrol team including deputy 
manager, rangers of MPF and 
police found the house. That 
house was fully deposited 
with 756 pieces of wood 
including luxury species of 
thanong (Rose wood) and 
Neang nuon 
(Dalbergia oliveri) and So Kram 
(Xylia dolabriformis). 

‐A fine of R73,000,000 ($18,250USD) 
was given to the landowner of the 
house.  
‐Then, the patrol team searched 
another building close to the 
previous location, and successfully 
located and seized 89 planks of 
illegally possessed timber So Kram 
(Xylia dolabriformis) ‐ total of 4 cubic 
meters. All exhibits were seized and 
stored at Koh Nhek Division HQs. The 
offender was fined R12,000,000 
(~$3,000 USD) 

WWF
‐EPL‐
14 

Acte
d 
Upon 

Yes 
(Q13) 

PPWS 
ELC 

Sre 
Kht
ong 

Sei
ma/
O 
kto
ng 

MD
K 

PDoE
/ 
MOE 

‐Logging site found during a 
planned patrol operation and 
information provided by 
informants.  
‐Operation team consisted of 
WWF LETA, PPWS rangers GIS 
staff and forestry specialist. 

‐Organized patrols and field 
operations. 
‐Illegal settlement and timber 
processing plant discovered. 

‐Warning letter to 8 families issued.  
‐3 return site inspections over Q13 
conducted at Sre Khtong cancelled 
ELC.  
‐Extremely large scale luxury timber 
processing plant currently in full 
operation. Over 70 large luxury 
timber transport trucks recorded and 
reported to MOE and PA 
management.  

WWF
‐EPL‐
15 

Acte
d 
Upon 

Yes 
(Q13) 

PPWS  Pea
m 
Kap
ay 

PP
WS 
PA  

MD
K 

PDoE
/ 
MOE 

‐Logging camps found during 
a patrol of the PA.  

‐4 illegal logging camps 
destroyed.  
‐Confiscated short wave radio 
equipment, gasoline (20L), 

‐4 Warning letters issued to the 4 
illegal camp suspects for building in 
PA. 
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‐Team consisted of WWF 
LETA, PA rangers and 
community patrol team.  

chains to load timber onto 
trucks, and illegal fishing traps. 

WW
F‐
EPL‐
16 

Acte
d 
upon 

Yes 
(Q14) 

PPWS  Lao
ka 

SM  MD
K 

PDoE  Rangers, PDoE, provincial 
prosecutor and provincial 
police searched Villa 
development ELC company 
after issuing them a warning 
letter in the past to stop all 
illegal logging. 

Rangers accompanied by the 
prosecutor and police searched 
and confiscated 630 illegal 
luxury timber logs on the 2 
March and other species from 
Villa Development Company, 
this included  

 Beng‐356 
 Neang Noun‐107 
 Tjnong‐50 
 Koki‐117 
Total M3=52.688 

All the confiscated illegal timber was 
removed and stored at PDoE office. 
Illegal charge and court case has 
been filled with the local courts. 
 
Recorded in SMART from ranger’s 
field data book (waiting for copies of 
documents from PDoE))  

WW
F‐
EPL‐
17 

Acte
d 
Upon 

Yes 
(Q14) 

PPWS  Me
ma
ng 

SM  MD
K 

PDoE  PPWS rangers with 
collaboration of community 
patrolling teams of Chiklob, 
Srae Thom, Khnheng, Phnom 
Khadok, and Putong Puhung 
CPAs with  a support of 
WWF/EPL team did joined 
patrol from 19‐21 March 
2016 across areas of: Road 
No. 77 between Master K. 
Son and Lim Royal), Dai O 
Kreang, O Krak Dam (sub 
outpost of PPWS ranger), Tuol 
Krak, along company’s new 
road (Plov Thmei), O Ropors 
Leu, O Ropors Kraom, Krang 
Kuy, O Romanh, Thma Bang, 
Phnom Ngort, Tuol Cheung 
Reung, nearby Prey Krang 
Rotae, O Khnheng, and O 
Ronush after receiving 
complaints about illegal 
activities.  

The results of patrolling work 
are: 
1. 2 chainsaws, kept at Memang 
Outpost 
2. 387 snares collected 
3. 1 rifle (AK47). The gun was 
handed over to village chief and 
the chief will hand over to 
commune police 
4. 2 Red Muntjac, 1 wild pig, dry 
meat of Silvered Langur, dry 
meat of wild pig, Dry skin of 
Sunda Colugo, and evidence of 8 
skins of Red Muntjac, 1 horn of 
Red Muntjac. 
5. 1 truck for hunting game 
safely escaped at mid‐night 
(between 12‐2:00 night time on 
19‐20 March 16) 

11 warning with letters to 11 
suspects, and 11 verbal warnings. 

WWF
‐EPL‐
18 

Acte
d 
Upon 

Yes 
(Q15) 

SWS  Dei 
Ey 
and 

Koh
nge
ak 

MD
K 

FA 
and 
PODE 

The  Law  Enforcement  Team 
conducted field patrolling and 

The law enforcement team 
monitored it, arrested 6 
offenders, and confiscated a 

The land has been confiscated and 
the court released the suspect as the 
land owner paid bail. The Law 
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Mar
ecu  

and 
Pec
h 
Che
da 

found  an  area  of  53.75ha  of 
land cleared in SWS.  
 
 

bulldozer and several 
chainsaws.  

Enforcement Team brought and 
installed 91 prohibition signboards at 
the conflict zone and keeps 
monitoring the violation at the 
ground.  

WWF
‐EPL‐
19 

Acte
d 
upon  

Yes 
(Q15) 

PPWS   Oro
pos 
Leu 

Pec
h 
Che
da 
and 
Koe
sei
ma 

MD
K  

PDoE  On 21 April 2016, PPWS 
rangers led by Mr. Han 
Sakhan, deputy director of 
PPWS, discovered timber 
logging at Oropos Leu. The 
team arrested and 
confiscated 16 logs of luxury 
wood of Beng, 3 chainsaws, 3 
axes, 3 knives, 2 DekThbeng, 
1 Trases, 4 leverage tools, 4 
machine carts.  

The rangers arrested 9 suspects 
and sent them to the court in 
Sen Monorum.  

The court charged the suspects with 
illegal logging and penalized one 
million riel per person (total 9 million 
riels), according to the Protected 
Area‘s Law. The Machine carts were 
released after the penalty and the 
Beng logs confiscated.   

WWF
‐EPL‐
20 

Acte
d 
upon  

Yes 
(Q15) 

PPWS  Loa
ka 

Sen 
Mo
nor
om  

MD
K 

PDoE  In May 25‐26, the patrol led 
by Loaka outpost team leader 
identified 7 new settlements 
used for illegal land grabbing. 
The team reported to PPWS 
Director for further action 
and the director commanded 
destruction of the camps. 

The PPWS Director reported this 
case to the court officers for 
acknowledgement and the 
deputy director commanded 
rangers to continue their 
mission, patrolling to ensure 
villagers would not recreate the 
settlements.

The settlements were removed and 
the land is under monitoring to 
ensure settlers do not return. The 
authorities did not support the 
community in settling illegally in the 
PA.  
 

WI 

WI‐
EPL‐1 

Acted 
Upon 
 

Yes 
(Q12) 

Pukroch 
CF 

Sre 
Amp
oum 

Pich
read
a 

MDK Provi
ncial 

Land encroachment of Heang 
Chaily ELC on Pukroch Area 

Dialogue on CF management and 
land encroachment with relevant 
stakeholders including CFMCs, CCs, 
District Officers and FAC.  

‐The relevant supporting documents were 
prepared and submitted to the provincial 
governor for further intervention. 
Technical Working Group (TWG) invited 
representatives from Heang Chaily ELC to 
discuss and to conduct site visit to verify 
and address the land conflict issues.  
‐After site visit, Heang Chaily ELC agreed 
to return 2.46 ha to Pukroch CF legally on 
February 12, 2016.

WI‐
EPL‐2 

Acted 
Upon 

Yes 
(Q12) 

Pukreng 
CF 

Sre 
Am
mpo
um 

Pich
read
a 

MDK Provi
ncial 

Land encroachment of Khov 
Chealy ELC on Pukreng CF area 

Dialogue on CF management and 
land encroachment with relevant 
stakeholders including CFMCs, CCs, 
District officers and FAC. 

‐The relevant supporting documents were 
prepared and submitted to the provincial 
governor for further intervention. TWG 
invited representatives from the ELC to 
discuss with the CF and to conduct site 
visit to verify and address the issue.  
‐After site visit, Khov Chealy ELC and Mr. 
Peng Sambath, an individual, agreed to 
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return 7.51 ha and 3.54 ha (in total 11.05 
ha) to Pukreng CF, respectively. 
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Prey Lang 
WCS 

WCS‐
PLL‐1 

Acted 
Upon 

Yes Donphle
t CF 

Chh
aeb 
Pir 

Cha
eb 
Distr
ict 

PVH Sub‐
Natio
nal 

Heng Yu concession clearing 
forest within its concession, some 
community agriculture land 
inside concession. 

‐Facilitated Participatory Land Use 
Planning (PLUP) process. 
‐Assist FA and Ministry of Culture 
declare new Protected Area South 
of Existing Protected Forest. 

‐New 11,435 ha Cultural PA declared 
(‘Hun Sen Park’).  

WCS‐
PLL‐2 

Acted 
Upon 

Yes Kunaphe
ap 
Commun
ity 

Chh
aeb 
Pir 

Cha
eb 
Distr
ict 

PVH Sub‐
Natio
nal 

Village and agriculture land inside 
Heng Yu ELC. Community CF is 
outside ELC but community has 
no other place to go as they have 
been hemmed in on all sides. 

‐Facilitated Participatory Land Use 
Planning (PLUP) process. 
‐Assist community negotiate 
"Exclusion Area" as per Prime 
Minister's order. 

‐Mapping residential and agriculture land 
ongoing. 

WCS‐
PLL‐3 

Acted 
Upon 

Yes Preah 
Lean CF 
(Kampon
g Sami 
village) 

Kam
pon
g 
Srala
o Pir 

Cha
eb 
Distr
ict 

PVH Sub‐
Natio
nal 

Government relocated SY 
company concession so does not 
overlap with CF. The new area 
now overlaps with agriculture 
and residential land of 
community. 

‐Help CF committee improve eco‐
tourism activities. 
‐Assist communities, authorities and 
SY company map land claims and 
discuss. 

‐Continuing mapping of residential and 
agriculture land with company, 
community and authorities. 

WI 

WI‐
PLL‐
1 

Acted 
Upon 

Yes  Svay CF 
and Kbal 
Kla CF  

Sand
an 

Sand
an 

KPT  Distric
t 

No clear boundary between Kbal 
Kla CF and Svay CF  

Dialogue on clear boundary 
between Kbal Kla and Svay CFs with 
CC, CFN, members of Kbal Kla & 
Svay CFs, FA.  

Agreed on the boundary to separate the 2 
CFs, and boundary demarcated.  
 

WI‐
PLL‐
2 

Acted 
Upon 

Yes  Kbal Kla 
CF  
 

Sand
an 

Sand
an 

KPT Distric
t 

Overlapping boundary/ not clear 
boundary Kbal Kla CF with CRCK 
(Vietnamese ELC company).  

Constructive dialogue between 
CRCK and CFMCs of Kbal Kla CF.  

Demarcation complete; official map 
submitted.  
 

WI‐
PLL‐
3 

Acted 
Upon 

Yes  Prey 
Kbal Ou 
Thnong 
CF  
 

Sand
an 

Sand
an 

KPT  Distric
t 

Boundary conflict between Prey 
Kbal Ou Thnong CF and CRCK 
company. CRCK cleared land in 
the CF for rubber plantation.  

Dialogue on verification of CF 
boundary with CRCK and planning 
for boundary re‐demarcation.  
 

9.49 hectares of land cleared by CRCK 
were claimed back by the CF.  
 

WI‐
PLL‐
4 

Acted 
Upon 

Yes 
(Q12) 

Phnom 
Prasat 
CF 

 
O’Re
i   

Thal
abar
ivat 

STR Distric
t 

Overlapping of Phnom Prasat 
with Pheapimex FLC. 

‐ Constructive Dialogue with CFMCs, 
Provincial Deputy Governor, Local 
authorities, and NGOs partners. 
‐ Series of dialogues on the 
restructure of CFMC and re‐
submitting the application form to 
District Governor and Provincial 
Governor for official recognition. 

‐ Provincial Deputy Governor will report 
the issue and discuss with Provincial 
Governor for intervention and seek for 
solution. 
‐ CFMC was restructured and re‐
submitted the application form of Prey 
Phnom Prasat CF for endorsement from 
District Governor and Provincial 
Governor.  
‐The application form requesting Prey 
Phnom Prasat CF establishment was 
endorsed by Thalaborevat District 
Governor on July 24, 2015.   
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WI‐
PLL‐
5 

Acted 
Upon 

Yes 
(Q12) 

Prey 
Tamao 
CF 

Kang 
Cha
m    

Thal
abar
ivat 

STR Provi
ncial 

Overlapping of Prey Tamao CF 
with Pheapimex FLC. 

‐ Constructive Dialogue with CFMCs, 
Provincial Deputy Governor, Local 
authorities, competent authorities 
and NGOs partners. 
‐ Series of dialogues on the 
restructure of CFMC and re‐
submitting the application form to 
District Governor and Provincial 
Governor for official recognition. 

‐ CFMC was restructured and re‐
submitted the application form of Prey 
Tamao CF for endorsement from District 
Governor and Provincial Governor.  
‐ The application form requesting Prey 
Tamao CF establishment was endorsed by 
Thalaborevat District Governor on 
September 29, 2015. Provincial Governor 
through FAC submitted proposed Prey 
Tamao CF for approval from MAFF in June 
2015. 

WI‐
PLL‐
6 

Acted 
Upon 

Yes 
(Q13) 

Kirisoksa
n CF 

Anlo
ng 
Chre
y 

Thal
abar
ivat 

STR  Provi
ncial 

Issues from overlapping of 
Kirisoksan CFs with Pheapimex 
FLC and agricultural expansion 
inside the CF by outsiders and CF 
members. 

‐Dialogue on reinforcement of CFMC 
role and responsibilities for 
mitigation of CF land encroachment. 
‐CFMC of Kirisoksan has been 
coached on how to reinforce its role 
and responsibilities by engaging in 
dialogue with CF members, village 
chief and commune council. 

‐Restructured CFMC endorsed by 
commune council in July 2015.  
‐In Q13, 12 CF land encroachers (including 
some CFMC members) made a contract 
admitting to past violations and promising 
to discontinue clearing CF land for 
agricultural purposes.  
‐In Q14, 9 more agreements were made 
and verified by CCs. 

WI‐
PLL‐
7 

Mitig
ated   

No  Preah 
Lean CF 

Kam
pun
g 
srola
o 

Che
p 

PVH CFMC Preah Nimitt, an eco‐tourism site 
located in Preah Lean CF, is under 
the conflict of interest between 
Eco‐Tourism Investment 
Company and Preah Lean CF. 

‐Constructive dialogue on the 
conflict of interest between Eco‐
Tourism Investment Company and 
Preah Lean CF over CF land 
encroachment. 
‐A resolution between the CF and 
ecotourism company was agreed as 
follows: (1) CFMCs is in charge of 
collection and management of 
entrance fee, (2) Eco‐tourism 
Company will provide one 
community market building with the 
cost of 20,000 USD and one CF office 
building with the cost of 10,000 USD 
inside CF land adjacent to tourism 
site. 

‐A written agreement was made between 
the CF and the company.  However, at the 
December provincial community forestry 
program coordination committee 
meeting (PCFPCC), the issue was raised 
that Preah Lean CFMC’s report about the 
eco‐tourism agreement was not officially 
recognized, as it is required that CC, 
district and provincial authority and FA 
take part. A dialogue will be held to 
address this in the coming quarter.  

WI‐
PLL‐
8 

Mitig
ated   

No  Preah 
Lean CF 

Kam
pun
g 
srola
o 

Che
p 

PVH CFMC ‐The new emerging issue of CF 
land encroachment from 
neighbouring villagers of Preah 
Romkoel village (Stung Treng). 
‐CFMCs mandate is over and 
needs to be restructured and 
capacity built for improving CF 
management and CF member job 
engagement with ecotourism 
company. 

Following up on the constructive 
dialogue on the agreement solved 
with ecotourism‐company, and 
restructuring CFMC before dealing 
with CF land encroachment from 
neighbouring villages.    

At the December 2015 PCFPCC meeting, 
Preah Lean CF raised the issue of 
encroachment by nearby villagers from 
Stung Treng. To resolve, the CFMCs must 
make a written report, so that FA 
cantonment of PVH will conduct a field 
check and address issues for mitigation of 
CF land conflict.     
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WI‐
PLL‐
9 

Mitig
ated  

Yes  Prey 
Thlong 
Tropaing 
Sa’ang 
CF  

Putr
ea 

Chey
sen 

PVH Provi
ncial 

Illegal logging from people who 
are living in villages around Prey 
Thlong Tropaing Sa’ang CF.  

Dialogue on Strengthening CF 
management for sustainable natural 
resource management and 
mitigation.  

Better coordination with villagers around 
the CF regarding logging and better 
cooperation with local authorities and 
competent authorities.  

WI‐
PLL‐
10 

Acted 
Upon 

Yes  Prey 
Kbal 
Takong 
CF  
 

Dan
g 
Kam
bet  
 

Sand
an 

KPT  Com
mune 
and 
FA 
Canto
nmen
t 

New CFMCs do not really know 
their roles and responsibilities in 
CF management, report writing 
and not a smooth coordination 
between CFMCs and CC.  

Dialogue on role and responsibility 
of CF management and coordination 
between CFMC, CC and other 
competent institutions.  

Better CF management and Boundary 
pole demarcation done.  
 

WI‐
PLL‐
11 

Acted 
Upon 

Yes  Knar CF  Rata
nak 

Rovi
eng 

PVH FA 
Canto
nmen
t 

In Knar CF, Russey Srok villagers 
living and having rice fields inside 
the CF areas, hinders the pole 
installation process.  

Constructive Dialogue on resolution 
and mitigation of land 
encroachment, logging and pole 
demarcation installation.  

Installation of demarcation poles for the 
CF was agreed.  
 

WI‐
PLL‐
12 

Acted 
Upon 

Yes  Samprea
ng CF 

Rata
nak 

Rovi
eng 

PVH  FA 
Canto
nmen
t 

In Sampreang CF, Sleng Tol 
villagers living and having rice 
fields inside the CF areas, hinders 
the pole installation process. 

Constructive Dialogue on resolution 
and mitigation of land 
encroachment, logging and pole 
demarcation installation.  

Installation of demarcation poles for the 
CF was agreed.  
 

WI‐
PLL‐
13 

Acted 
Upon 

Yes  Prey 
Khlong 
Tropean
g Sa’ang 
CF  

Putr
ea 

Chey
sen 

PVH   FA 
Canto
nmen
t 

Logging from villagers living in the 
villages around the CFs (Bor, 
Kravan, Kjorng, Sa’ang, & Moeurn 
Reach villages).  

Dialogue on Strengthening CF 
management with relevant 
stakeholders for sustainable Natural 
Resource Management and 
mitigation issue.  

Boundary pole demarcation done.  
 

WI‐
PLL‐
14 

Acted 
Upon 

Yes  Kravan & 
Bor CFs 

Putr
ea 

Chey
sen 

PVH FA 
Canto
nmen
t 

This area was a single CF used by 
multiple villages. To reduce 
conflicts, to have their own forest 
area to protect and make 
management easier, FA and 
villagers decided to separate into 
2 different CFs. WI facilitated 
boundary demarcation.  

Originally 1 CF covered 2 villages; 
separated into 2 CFs {Kravan 
(490ha) and Bor (617ha)} to make it 
easier for each of the villages to 
manage.  
 

Boundary pole demarcation done. 
 

WI‐
PLL‐
15 

Acted 
Upon 

Yes  Kbal Kla  Sand
an 

Sand
an 

KPT Provi
ncial 

Boundary issue of Kbal Khla CF 
which Chaom Praob villagers live 
and have rice fields inside Kbal 
Kla CF area.  

Series of constructive dialogue 
between Kbal  
Khal CF and Chaom Praob villagers  
 

New boundary demarcation for Kbal Kla 
CF by moving the boundary 2 km away 
from the village road and the 2 km area 
will be managed by Sandan FA.  

WI‐
PLL‐
16 

Acted 
Upon 

No  Ou 
Krasang 
CF 

Boe
ung 
Cha 

Sam
bo 

KRT Com
mune 

Issue of illegal logging in Ou 
Krasang CF by surrounding 
villagers and CF members. Report 
of CFMC being complicit with 
logging.  
 

Dialogue with CC, CFMC, FA, and 
NGOs to improve and strengthen CF 
management structure.  
 

‐Dialogue with relevant stakeholders to 
improve and strengthen CF management 
structure was done in Q8 for immediate 
resolution. After the dialogue, the CF 
strongly commits to work together beside 
the internal conflict until the re‐election 
date in March 2015.  
‐Work on this issue suspended to focus 
on areas closer to PLL core zone. 
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WI‐
PLL‐
17 

Acted 
Upon 

Yes  Kunakph
eap, 
Dangphl
et, 
Narong 
and Pra 
CFs  
 

Chh
aeb 
Pir  
 

Chh
aep 

PVH FA 
Canto
nmen
t 

This area was a single CF used by 
multiple villages. To reduce 
conflicts, to have their own forest 
area to protect and make 
management easier, FA and 
villagers decided to separate into 
4 different CFs. WI facilitated 
boundary demarcation.  

Originally 1 CF covered 4 villages; 
separated into 4 CFs {Kunpheap 
(395ha), Dangphlet (388ha), Narong 
(375ha), and Pra (369ha)} to make it 
easier for each of the villages to 
manage.  
 

Boundary pole demarcation done. 
 

WI‐
PLL‐
18 

Acted 
Upon 

Yes 
(Q12) 

Kbal Kla 
CF 

Sand
an 
  

Sand
an 

KPT Distric
t 

CF Boundary Demarcation. ‐Constructive dialogue on forming 
working group to study resources 
map and Kbal Kla CF boundary for 
re‐demarcation of the CF boundary. 
‐Working Group was formed and its 
roles and responsibilities were 
defined before conducting boundary 
demarcation.  
 

‐Working group conducted 11‐day
resource map and demarcation of Kbal 
Khla CF land grabbers. It was presented to 
all working group members for defining 
the remaining potential CF land for 
further action of request potential CF land 
to CFA. In parallel, CFMC will make a legal 
complaint through FA, district governor to 
court.  
‐Kbal Khla CF boundary verification was 
conducted with agreement of 
stakeholders’ concerned by signing the 
map. 

WI‐
PLL‐
19 

Mitig
ated  
 

Yes  Sangke 
CF 

Sang
ke 1 

Chh
aep 

PVH  Provi
nce 

Wooden poles of Heng Yue ELC 
were installed in CF area.  

Series of dialogue on the poles 
installation in CF area.  

 

 

Provincial Governor approved the request 
from CFMCs to install poles demarcating 
CF area and claiming 2000 ha back from 
the ELC.  

WI‐
PLL‐
20 

Mitig
ated  
 

Yes  Bor and 
Kravan 
CFs  
 

Putr
ea 

Chey
sen 

PVH  Distric
t 

Rice field expansion of nearby 
villagers who have fields in the 
CFs area, CF members wish to 
expand their rice field due to the 
expansion of their family 
members and after having 
boundary poles demarcation, the 
destruction of CF boundary poles, 
members inactive in preventing 
illegal activities in CF and request 
for dissolution of Kravan CF.  

Constructive dialogue on conflict 
resolution and dissemination of 
Forest Law and relevant regulations 
to strengthen the management and 
issues mitigation.  
 

Competent authorities heard the 
concerns/challenges of the CF members 
and also warned the participants about 
the consequences of keep doing those 
illegal activities. And the other concerns 
raised by the participants will be taken 
action by the competent authorities to 
mitigate it later.  

WI‐
PLL‐
21 

Acted 
Upon 

Yes 
(Q13) 

Obos 
Leav CF 

Tum
ring 

Sand
an 

KPT Com
mune 
chief 

A few CF members and migrants 
encroached on CF land by 
expanding agricultural areas 
which affected the CF boundary. 
 

Dialogue on reinforcement of CFMC 
role and responsibilities. 
Implementing individual contracts 
to discontinue agricultural land 
expansion in CF. 

CFMC, in collaboration with village and 
commune chief, called 3 individual 
encroachers to make contracts to 
discontinue CF land clearing and 
expansion. CFMC will do follow‐up on 
remaining cases in the coming month. 

WI‐
PLL‐
22 

Acted 
Upon 
 
 

Yes 
(Q13) 

Prey 
Tatey 
and Prey 
Kbal Ou 

Mea
n 
Rith 

Sand
an 

KPT Com
mune 
chief 

‐One unidentified tycoon from 
Phnom Penh wanted to invest in 
eco‐tourism in Raksmeyphumpi 
Kiri Boeungkranhak and 

‐SFB in collaboration with officials 
from the provincial department of 
tourism/ Kampong Thom Province, 
built capacity of 14 (4F) committee 

‐Raksmeyphumpi Kiri Boeungkranhak 
ecotourism area was endorsed by 
Meanrith commune chief, Sandan district 
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Kranhak 
CFs 

approached the CFMCs and local 
authorities several times from 
2013‐2014. Members of both CFs 
want to manage eco‐tourism 
themselves at the same location, 
and were concerned about losing 
access to part of their CFs. 
‐Endorsement of Reaksmey 
Phoumpi kiri Beong Kranhak Eco‐
tourism working group and its 
internal regulation  

members of Resmey Phum Pir Kiri 
Boeung Krahnak Eco‐tourism and 
provided technical assistance to 
both CFs to develop the required 
documents to officially register their 
eco‐tourism area. 
‐Dialogue to discuss draft internal 
regulations; Dialogue to revise draft 
internal regulations with relevant 
stakeholders and Dialogue to elect 
members of eco‐tourism working 
group.  
 
 

governor and Kampong Thom provincial 
governor on September 8, 2015.  
‐Livelihood activities in tourism have 
trained members how to serve guests 
with the best hospitality and food safety. 
After the training, the Eco‐Tourism 
Committee felt confident and ready to 
serve their guests during the Phchum Ben 
holiday.  
‐Due to the potential of Ou Kranhak 
reservoir as eco‐tourism site, members of 
Prey Tatey and Prey Kbal Ou Kranhak CFs 
approached SFB team to form Eco‐
tourism working group and get 
recognized by local authorities as well as 
competent authorities. SFB team drafted 
internal regulations for the working 
group, facilitated meeting to elect 
members of the group and coordinated 
the endorsement of the eco‐tourism 
group from authorities. On September 8, 
2015, internal regulations as well as the 
working group was endorsed by 
Commune Chief and District Governor 
and on October 2, 2015, endorsed by 
Provincial Governor.  

WI‐
PLL‐
23 

Acted 
Upon 

Yes 
(Q14) 

Kampon
g Damrei 

Boe
ng 
Char 

Sam
bo 

KRT  Com
mune 
Chief 

Illegal logging in CF area  Dialogue to introduce agreement 
form to end illegal logging and land 
encroachment to be used during CF 
patrol activities with illegal loggers 
and land encroachers. 

6 agreements with illegal loggers were 
made and verified by CCs.Among the 
loggers, there are 3 CF members and 3 
outsiders.  

WI‐
PLL‐
24 

Acted 
Upon 

Yes 
(Q14) 

Kampon
g 
Kboeung 

Boe
ng 
Char 

Sam
bo 

KRT Com
mune 
Chief 

Illegal logging in CF area Dialogue to introduce agreement 
form to end illegal logging and land 
encroachment to be used during CF 
patrol activities with illegal loggers 
and land encroachers. 

5 agreements with illegal loggers were 
made and verified by CCs. Among the 
loggers, there are 2 CF members and 3 
outsiders.  

WI‐
PLL‐
25 

Acted 
upon 

Yes 
(Q14)  

Prey 
Tamao 

Kain
g 
Cha
m 

Thal
abor
ivat 

STR Com
mune 
Chief 

Illegal logging and land 
encroachment in CF area 

Dialogue to introduce agreement 
form to end illegal logging and land 
encroachment to be used during CF 
patrol activities with illegal loggers 
and land encroachers. 

11 agreements with land encroachers 
were made with verification from CCs and 
informed to FA Triage. Among the land 
encroachers, there are 5 CF members and 
6 outsiders.  

WI‐
PLL‐
26 

Acted 
Upon 

Yes 
(Q14) 

Phnom 
Prasat 

Orei  Thal
abor
ivat 

STR  Com
mune 
Chief 

Illegal logging and land 
encroachment in CF area 

Dialogue to introduce agreement 
form to end illegal logging and land 
encroachment to be used during CF 
patrol activities with illegal loggers 
and land encroachers. 

7 agreements with land encroachers were 
made with verification from CCs and 
informed to FA Triage. All the encroachers 
are CF members.  
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WI‐
PLL‐
27 

Acted 
Upon 

Yes 
(Q15) 

Prey 
Thlong 
Trepean
g Sa’ang 

Putr
ea 

Chey 
Sen 

PHV Com
mune 
Chief 

Illegal logging and land 
encroachment in CF area 

Dialogue to introduce agreement 
form to end illegal logging and land 
encroachment to be used during CF 
patrol activities with illegal loggers 
and land encroachers. 

3 agreements (2 illegal logging and 1 land 
encroachment of 3 hectares) were signed 
with verification from CCs and informed 
to FA Triage. The encroacher is an 
outsider from a nearby village. 

 

Table 12: Summary of Progress Developing Management Plans in EPL - Indicator 0.2.2/2.1.1/2.2.1/2.3.1 
Site Description  Beneficiaries Description  Progress 

Family  Male  Female 

Name of Site  Area 
(HA) 

# HH  Khmer  IP  Khmer  IP  Baseline 

Step75 

Apr  June  Remark 

Mondulkiri – outside all SFB‐supported protected areas 

Ngleav Krach 
(Pulung) 

 2,28176   196  0   216  0   230   Step 8.0  Step 8.7  Step 8.7   Community Forestry Management Plan is 
under processed of revision. 

 Pukrouch   1,231   90  0    156   0   181  Step 8.0  Step 8.8  Step 8.8   Final CFMP papers have officially been 
submitted to Forestry Administration 
cantonment in Q15 for further action.

 Puradet   1,323   85  0    174   0   89  Step 8.0  Step 8.8  Step 8.8   Final CFMP papers have officially been 
submitted to Forestry Administration 
cantonment in Q15 for further action. 

 Pukreng   678   90   0   161   0   72  Step 8.0  Step 8.8  Step 8.8   Final CFMP papers have officially been 
submitted to Forestry Administration 
cantonment in Q15 for further action. 

Mondulkiri – inside Phnom Prich Wildlife Sanctuary 

Phnom Prich 
Wildlife 
Sanctuary 

222,500  2800  0  0  0  0  Grant 
agreement 
signed. 

National 
consultation 

First draft finalized 
and commented by 
WWF technical team.  

 

Srae Y CPA  1,777  101   0  122   0  115  Three levels of consultations 
completed (CPA members, 
village, provincial levels). 

  Approved by MoE in 
March 2016. 

                                                 
75 Step management plan was at when SFB support began. 
76 RECOFTC: Size reduced in Q15 from 2,511 ha to 2,281 ha. 
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Srae Thom CPA   3,000  171   0   340      425  Draft 
management 
plan and 
completed 
consultation. 

    Implementation of 
management plan. 

Puhung Putung 
CPA 

 2,913  161   120  236   196  19677  Completed 
management 
block and 
forest 
inventory.  

    Approved by MoE in 
January 2016. 

Chiklob CPA  2,989  128  0  170  0  174  None 
 

 

  Completed 
consultation with CPA 
members.  

The final draft is ready 
but the PA 
administrative transfer 
between FA and MoE 
has delayed the process.  

Mondulkiri – inside Srepok Wildlife Sanctuary (formerly Mondulkiri Protected Forest) 

Mondulkiri 
Protected 
Forest 

 372,971    2,30078   0   0   0   0  2007 draft of 
management 
plan, but not 
approved by 
FA 
(outdated). 

MPF 
Management 
plan is 
approved 
and signed 
by FA and 
submitted to 
MAFF.   

MPF Management 
Plan is submitted to 
MoE for revision of 
names and zoning.  

 

Dei Ey CF  1,164  92  73  49  69  46  Second level consultation.   Completed draft 
Management plan. 

 

Srae Huy CF  5,278  301   0  370   0  397  Develop workplan on 
finalized CF management 
plan.   

Completed draft 
Management plan. 

 

 Toulung CF   8876   432   850  1880  130   1115   none     Completed forest 
inventory. 

  

Table 13: Summary of Progress Developing Management Plans in PLL - Indicator 0.2.2/2.1.1/2.2.1/2.3.1 
Site Description  Beneficiaries Description  Progress79 

                                                 
77 WWF: Estimated number based on 50% ethnicity membership 
78 WWF: Data on individual beneficiaries for MPF and PPWS does exist. However, currently this data is disaggregated differently, so this table cannot be 
completed fully. 
79 SFB: The CFMP development process (Step 8 of the CF establishment process) consists of eight (8) sub‐steps following MAFF Prakas on Guideline on 
Community Forestry Establishment (2006): Step 1: Meeting with CFMC and CF members to prepare work plan for developing CFMP; Step 2: Dividing CF 
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Family  Male  Female 

Name of Site  Area 
(HA) 

# HH  Khmer  IP  Khmer  IP  Baseline 
Step80 

Apr  Jun  Remark 

Kampong Thom 

Mlup Baitong (MB)81 

Ou Kranhung  1,131  192  330  0  396  0  8.4  8.8  8.8  CFMP approved by FA Cantonment of 
Kampong Thom. 

RECOFTC 

Prey Tatei CF  1,395  89   89   0   36    0  8.0   8.8  8.8   A pilot of CF credit fund and silviculture of 
CFMP implementation were completed.   

Prey Phum 
Romchek CF 

497  43   126   0   77   0   8.0   8.8  8.8   Working papers of CFMP development 
were submitted to FA cantonment in Q13 
for further consideration and approval.  

Prey Ou Bosleav 
CF 

1,359   98   176  0  91  0  8.0   8.6  8.6   A consultation meeting with local 
authorities, Community Forestry 
Management Committee and members 
was held to discuss draft CFMP. 

O’Dasko CF  1,135  143  365  0  192  0  8.0  8.8  8.8  CFMP was submitted to FA cantonment in 
Q12 for further consideration and 
approval. 

Lbos Srol CF  1,123  61  144  0  83  0  8.0  8.8  8.8  A pilot of CF credit fund and silviculture of 
CFMP implementation were completed.   

Kratie 

Angkor Ent CF  1,307  52   0   52  0   23  8.0   8.7  8.8  Working papers of CFMP development 
were submitted to FA cantonment in Q15 
for further consideration and approval.  

Kampong 
Damrei CF 

1,302  68  0   68  0   31  8.0   8.7  8.8  Working papers of CFMP development 
were submitted to FA cantonment in Q15 
for further consideration and approval.  

                                                 
management blocks on the map; Step 3: Verifying CF management block in the field; Step 4: Demarcating management blocks in the field; Step 5: Conducting 
participatory forest inventory; Step 6: Presenting results of forest inventory to CF members; Step 7: Writing CF management plan; and Step 8: Submitting CFMP 
to FA for review and approval. 
80 SFB: Step management plan was at when SFB support began. 
81 WI: Mlup Baitong was a Round 1 Small Grantee that was not renewed for Round 2 due to focus solely on livelihoods for Round 2. In addition to Ou Kranhung 
CFMP, which was completed and claimed against indicator 0.2.2 in Q12, MB worked on the CFMP for Preyhung Chamtet. The CFMP was only 60% finished at 
the time MB’s grant closed, so it was never claimed against the indicator.  
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Prasat Teuk 
Khmao CF 

5,665  358   358   0  38  0  8.0   8.5  8.8  Working papers of CFMP development 
were submitted to FA cantonment in Q15 
for further consideration and approval.  

Preah Vihear 

Kravan  490  67   169   0  75  0  8.0   8.5  8.8  Working papers of CFMP development 
were submitted to FA cantonment in Q15 
for further consideration and approval.  

Bor  617  273   630   0  313  0   8.0   8.5  8.8  Working papers of CFMP development 
were submitted to FA cantonment in Q15 
for further consideration and approval.  

Steung Treng 

 Samaki CF  2,431   202   0  343   0   463   8.0   8.8   8.8  CFMP of Samaki CF got a green light letter 
from Deputy‐Director General of Forestry 
Administration for endorsement to FA 
Cantonment Chief to officially approve the 
CFMP.   
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Table 14: Sustainable Forestry Management and Biodiversity Management Plans Achieved – Indicator 0.2.2/2.1.1/2.2.1/2.3.1  
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
Table 15: Number of human rights defenders trained and supported – Indicator 2.3.2 

Partner  Description  Highest Gov't Body Officially Approved 

Eastern Plains

WCS CBPF Srae Preah Trial Harvesting Plan Central Forestry Administration

WCS SPF Adaptive Management Plan Central Forestry Administration

WCS SPF Biodiversity Monitoring Plan Forestry Administration and Provincial Authorities

WWF Srae Thom CPA Management Plan National MoE

WWF Puhung Putung CPA Management Plan PPWS Director

WWF Srae Y CPA Management Plan Approved by PDoE Director 

WWF Mondulkiri Protected Forest Management Plan Approved by Central Forestry Administration

RECOFTC Pukrouch CFMP  FA cantonment

RECOFTC Pukreng CFMP  FA cantonment

RECOFTC Puradet CFMP  FA cantonment

Prey Lang

WCS PVPF Adaptive Management Plan Central Forestry Administration

RECOFTC Lbos Srol CFMP  FA cantonment

RECOFTC Prey Tatei CFMP  FA cantonment

RECOFTC O Dasko CFMP  FA cantonment

RECOFTC Samaky CFMP  FA cantonment

RECOFTC Prey Phum Romcheck CFMP FA cantonment

RECOFTC Angkor Ent CFMP  FA cantonment

RECOFTC Prasat Teukkhmao CFMP FA cantonment

RECOFTC Kampong Damrei CFMP FA cantonment

RECOFTC Bor CFMP  FA cantonment

RECOFTC Kravan CFMP  FA cantonment

WI(MB) Ou Kranhung CFMP FA cantonment
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Table 16: PES Agreements Achieved – Indicator 3.2.1/3.4.1  

 

 
 
 
 
 
 
 
 

 
Table 17: Number of People Participating in Income Generating Activities – Indicator 3.3.1 

Total Number Human Rights Defenders Trained to Date

Level Disaggregated

All People Khmer Indigenous People 
(Non‐Khmer) 

Total  Female Total Female Total Female 

National        

PACT  137  49  77  23  60  26 

Partner  Description  Highest Gov't Body Officially Approved 

Prey Lang

WCS Dangphlat Village Market Network Agreement Commune Council and FA Protected Area Manager

WCS Kunpheap Village Market Network Agreement Commune Council and FA Protected Area Manager

WCS Robonh Village Market Network Agreement Commune Council and FA Protected Area Manager

WCS Narong Village Market Network Agreement Commune Council and FA Protected Area Manager

WWF Putung Puhung CPA Payment for Ecosystem 
Services Agreement  

Putung Puhung CPA Executive Committee

Total Number People Participating to Date

Level Disaggregated

All People Khmer Indigenous People 
(Non‐Khmer) 

Total  Female Total Female Total Female

Eastern Plains Total  3,598 1,483 687 234 2,911  1,249

Prey Lang Total      8,665 4,927 7,714 4,351 951  576

SFB TOTAL 12,263  6,410  8,401  4,585  3,862  1,825
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Annex 1 – InVEST Technical report  
 
 

 

 

Annex 2 – WCS letter to Winrock regarding deletion from SFB database of activities implemented in 

Kulen Promtep Wildlife Sanctuary  
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Annex 3 – White-shoulder Ibis report 2012-2015 
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Annex 4 – ELC biodiversity assessment report  
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Annex 5 – Seasonal waterholes report  
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Annex 6 - Camera trap surveys in SWS 
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Annex 7 – PPWS Wildlife Profile 
 
 

 

 

Annex 8 - Map of the current land titling situation in Srepok Wildlife Sanctuary 
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Annex 9 - Map of the current situation of O-Té village 
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Annex 10 - Final Draft Bamboo Management Plan CF Srae Houy 2016 
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Annex 11 - Final Draft Bamboo Management Plan CPA Chiklob 2016 

 

  



                                                                           Quarterly Report No. 15                          

 

USAID Cambodia Supporting Forests and Biodiversity   113 

Annex 12 - Final Draft Bamboo Management Plan CPA Chiklob 2016 
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Annex 13- Prey Lang - Deforestation and forest degradation demonstration – SAREDD 
 
 
 

 


