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1.0 Executive Summary 

This is the Fiscal Year 2013 First Quarter (FY2013 Q1) report submitted under Task Order EDH-I-
00-08-00027-00, Order No. 1; Afghanistan Engineering Support Program (AESP).  The reporting 
period is for October 1, 2012 through December 31, 2012. 

Tetra Tech AESP provides technical assistance to the USAID Afghanistan Office of Economic 
Growth and Infrastructure (OEGI).  Tetra Tech AESP provides quick and reliable engineering 
expertise through a Kabul-based core of expatriate architectural and engineering professionals leading 
a competent staff of local Afghan engineers and technical staff, in turn backed by highly qualified US-
based staff as “reachback” resources on an as needed basis.  Tetra Tech AESP provides planning, 
design, technical and oversight support while also contributing to capacity building, mentoring, and 
collaboration/coordination with appropriate USAID stakeholders.  The period of performance for this 
contract is five years from a notice to proceed (NTP) date of November 14, 2009. 

During FY2013 Q1, Tetra Tech AESP staff worked on one administrative work order and 18 long 
term work orders.  Administrative work orders are defined as those tasks requiring a total level of 
effort (LOE) less than or equal to 18 business days (144 work hours).  Long term work orders are 
defined as activities requiring a total LOE exceeding 18 business days. The majority of the work this 
quarter supported the Energy sector. 

FY2013 Q1 has been characterized by continued support of the USAID’s energy projects which 
included power transmission computer modeling and development of technical procurement 
documents for the Afghanistan public utility provider.  The transportation sector saw the completion 
of the Ministry of Transportation and Civil Aviation (MoTCA) assignments at the two airports, 
Maimana and Faizabad, as well as capacity building.  Construction administration services at Sardar 
Kabuli Girls High School for site layout, grading and utilities continued.  Two new work orders, 
Media Assistance and Training and Support were approved under the Technical Services sector.  A 
video summarizing the status of the Salang Tunnel was completed. Work started under the Training 
and Support work order to support USAID project management and leadership capacity building 
efforts for USAID’s local national technical staff. 

Tetra Tech AESP continued to provide capacity building opportunities for local national engineering 
staff.  Staff attended construction quality management and Primavera training offered through 
Champion Technical Training Center (CTTC) in Kabul.  Additional training for the remainder of 
FY2013 at CTTC will continue.  Conversational English was offer to all interested local national staff.  
Currently, eight staff members participate in the English class held twice a week. 

Tetra Tech AESP efforts to achieve a gender-equitable staffing mix is ongoing. Recent interviews for 
a junior civil engineering position included the Tetra Tech AESP four female civil engineering 2012 
interns.  One intern was selected for employment in the Tetra Tech AESP. 

2013 Q1 saw a performance indicator outlined in the AESP Statement of Work (SOW) fulfilled.  
Local hire,  was promoted to Deputy Chief of Party (DCOP) on October 1, 2012. 
Tetra Tech AESP has offered to  mentoring and training to strengthen his engineering and 
leadership abilities. 

2013 Q1 saw considerable support extended to the USAID Energy sector and increased capacity 
building opportunities for Tetra Tech AESP technical staff.  Tetra Tech AESP will continue capacity 
building and support to the USAID mission in Afghanistan through FY2013 Q2 and beyond. 
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2.0 Program Staffing 

The Tetra Tech AESP Program continues to maintain qualified staff to support a varied set of work 
orders. Staffing changes during the quarter were limited. One change to note, the vacant 
Transportation Lead slot was filled in October by .   will be managing 
WO-LT-0067 KG Road Value Engineering and additional work orders as assigned.  , 
previously involved stateside with the Task Order, brings over 25 years of experience in civil 
engineering and construction management of public infrastructure including numerous roads and 
intermodal transportation facilities. 

 (STTA) arrived in October to support  in Procurement.   
 who has extensive contract and procurement experience, has been standing in for  
 while she was on special assignment managing the TT AESP work order evaluating Road 

Program claims for USAID. 

2.1 Expatriate Staffing 

The program maintained an expatriate staff of 17 expatriate staff during FY2013 Q1. (Table, 2.1) 

Table 2.1 
Expatriate Staffing and Deployment FY13 Q1 

Employee Name Position 
Afghanistan 
Arrival 

Afghanistan 
Departure 

 Finance Manager 11/18/09 N/A 
 Sr. Quality Assurance Inspector/Sr. Construction Mgr. 12/3/10 N/A 

 Contracts Manager 12/28/10 12/25/2012 
. Vertical Structures Electrical Engineer(5) 4/19/11 N/A 

 Deputy Chief of Party(6)(13) 4/19/11 N/A 
 MIS Manager(7)(14) 6/16/11 N/A 

 Energy Lead(8) 7/4/11 N/A 
 Chief of Party(10)(15)(16) 7/14/11 N/A 

 Communications Specialist(11) 8/18/11 N/A 
 Sr. Energy Specialist 1/13/12 N/A 

 Water/Sanitation Lead 4/9/12 N/A 
 Sr. Project Manager  N/A 

 Jr. Civil Engineer 4/9/12 N/A 
 Administrative Manager 7/21/12 N/A 

 Technical Services Manager 7/21/12 N/A 
 Jr. Civil Engineer 7/21/12 N/A 

 Sr. Contracts/FM Support(STTA) 10/3/12 N/A 
 Transportation Lead 10/12/12 N/A 

2.2 Expat Staffing Changes 

 Contracts and Procurement Manager left the program in late December. 

2.3 Local National Staffing 

The Tetra Tech AESP program continues to maintain a staff of 35+ qualified local national 
employees.  Local national technical staff increased during the first quarter, two electrical engineers 
(junior and mid-level) were hired to support the increased workload in the Energy sector.  In addition, 
a local national female searcher and a cleaner were hired during the first quarter.  Near the close of the 
first quarter, one cook left the program.  

Local national engineering, administrative and service staff were offered training opportunities by an 
outside provider, Champion Technical Training Center (CTTC). CTTC is a Vocational/Technical 
Training Center registered as a nonprofit NGO operating in Kabul city and in Jalalabad, Afghanistan.  
Technical staff attended training in construction quality management and Primavera at CTTC. 
Feedback from those who attended training was favorable. Training opportunities will continue during 
FY 2013. 
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Tetra Tech AESP continues a concerted effort to build individual capacity of local national staff to 
prepare them for positions at government ministries, USAID and other entities within Afghanistan.  

Table 2.2, presents the national staff during the quarter. 
 

Table 2-2 
Local National Staffing 

Employee Name Position Start Date End Date 

  Government Liaison 12/2/09 N/A 
 Facilities Maintenance  3/20/10 N/A 
  Facilities Manager 3/20/10 N/A 

 Kitchen Helper/Jr. Cook 3/20/10 N/A 
 Cleaner 3/20/10 N/A 

 Cleaner 3/20/10 N/A 
 Laundry 3/20/10 N/A 

 Cleaner 3/20/10 N/A 
  Accountant 3/23/10 N/A 

  Internal Auditor 3/27/10 N/A 
 IT Manager 4/15/10 N/A 

 IT Assistant 4/20/10 N/A 
  HR Manager  7/3/10 N/A 

 Kitchen Helper 8/3/10 N/A 
 Kitchen Helper 8/3/10 N/A 

 Administrative Assistant  9/13/10 N/A 
 Administrative Assistant  10/1/10 N/A 

  QA Monitor/USACC   10/2/10 N/A 
 QA Monitor/USACC   10/2/10 N/A 

  LNDCOP  10/9/10 N/A 
 Senior Administrative Assistant  10/24/10 N/A 

   Structural Engineer – Junior Level  11/29/10 N/A 
 Civil Engineer – Mid Level  12/7/10 N/A 

  QA Monitor/USACC    12/11/10 N/A 
 Laundry 3/9/11 N/A 

 Electrical Engineer – Mid Level 3/15/11 N/A 
  Cost Estimator – Senior 4/16/11 N/A 

 Cleaner 6/1/11 N/A 
 Contracts Assistant/Buyer 6/12/11 N/A 

 Cook 9/3/11 12/17/12 
 Civil Engineer Junior Level 10/29/11 N/A 

 Intern 1/23/12 N/A 
 Intern 1/23/12 N/A 

 Intern 1/24/12 N/A 
 Intern 1/24/12 N/A 

 Buyer 6/9/12 N/A 
 Technical Writer/GIS 3/25/12 N/A 

 Architect 8/25/12 N/A 
 Cook 9/3/12 N/A 

 Cleaner 10/01/12 N/A 
 Female Searcher 10/10/12 N/A 

 Electrical Engineer – Junior Level 10/10/12 N/A 
 Electrical Engineer – Mid Level 11/01/12 N/A 

2.4 Local National Staff Changes  

Q1 saw a performance indicator fulfilled for the Task Order.  Senior engineer  
was promoted to Deputy Chief of Party (DCOP) on October 1, 2012.  Tetra Tech AESP continues  
mentoring and training to strengthen his engineering and leadership abilities. 
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3.0 Contract/Task Order  

3.1 Contract/Task Order Deliverables FY2013 Q1 

This quarterly report is the first Contract/Task Order deliverable of fiscal year 2013. 

4.0 Work Orders 

4.1  Sector Activities 

The following table is a summary of the active work orders per sector during FY2013 Q1. 
 

Table 4.1 
Active FY2013 Q1 Work Orders 

Work Order Type Sector 
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Administrative Work Orders 0 0 0 0 0 1 

Long Term Work Orders 6 1 0 5 1 5 

The value of Long Term Work Orders initiated in FY2013 Q1:  

 
The following sections describe the activities performed in each sector during FY2013 Q1 under this 
Task Order. 

4.1.1 Energy 

Tetra Tech AESP continued work on a number of long term work orders as assigned by USAID to 
meet the objectives outlined in the Department of Defense Report on Progress Toward Security and 
Stability in Afghanistan (October 2011).  The work product/studies support develooment of reliable 
electrical transmission and generation systems within Afghanistan.  Existing long term work orders 
are described as follows: 

4.1.1.1 WO-LT-0048 Engineering Study for 220kV Transmission Line from Dasht-E-
Barchi to Kandahar 

WO-LT-0048 AMD 3 Transmission Line and Substations from Arghandi to Qarabagh 

On September 13, 2012, Tetra Tech AESP received a NTP on Amendment  3 (AMD 3) to deliver the 
technical section (Volume 2) for the proposed 220kV transmission line from Arghandi to Qarabagh, 
including the substations at Sayedabad, Ghazni City and Qarabagh  

At the time of this report, Tetra Tech AESP has submitted technical section (Volume 2) AMD 3-REV 
6 for review and comment. Tetra Tech AESP assisted DABS in the development of the Bill of 
Quantities (BOQ’s) and Volumes 1 and 3 Request for Proposal (RFP) tender documents.  Oversight 
of review of Volumes 1 and 3 continued through the quarter.  The next step will be to support USAID 
and DABS to combine Volumes 1, 2 and 3 into a complete DABS RFQ package.  
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The current scheduled end date for the work is February 28, 2013. With the release of the RFQ by 
DABS, the next step would be to assist in bid evaluation.  Assisting in bid evaluation will require a 
time extension of this work order. 

AMD 4 Transmission Line and Substations from Qarabagh to Qalat 

USAID gave notice on September 24, 2012, to proceed with Amendment 4 (AMD 4) to deliver the 
technical section (Volume 2) for a 220kV transmission line from Qarabagh to Qalat and substations 
located at Gelan, Shah Joy, and Qalat.   

At the time of this report, technical section (Volume 2) AMD 4-REV 0 is tentatively scheduled to be 
submitted approximately two weeks after acceptance of AMD 3 – REV 7.  Tetra Tech AESP will also 
support USAID by assisting DABS in completing the BOQ’s and Volumes 1 and 3.    

4.1.1.2 WO-LT-0054 Reactive Power Compensation for Pul-e-Khumri (PK) to Chimtala  

Tetra Tech AESP performed a study using Power System Simulator for Engineering (PSS/E) and 
created a partial design package for Reactive Power Compensation (RPC) for the NEPS system that 
would optimize the Pul-e-Khumri to Chimtala 220kV transmission line to carry the optimum amount 
of power of approximately 450MW.  The design package also included the installation of an 
additional 160MVA 220/110kV autotransformer at the Chimtala substation.  USAID gave notice on 
June 4, 2012 to proceed with Amendment 1 to perform the following: 1) add RPC to points along the 
Dasht-e-Barchi to Kandahar East transmission line, and 2) provide additional limited assistance to 
DABS. Work continued through the fourth quarter of FY2012 Q4.  On September 2, 2012, a final 
report was submitted.  Submission of the final report – AMD 1 occurred on September 16, 2012.  The 
work order remained open through the first quarter awaiting instruction from USAID. 

4.1.1.3 WO-LT-0055 Darunta HPP Assessments 

This work order was created to assess and recommend options for the Darunta Hydro Power Plant. 
The work order was closed during the quarter. 

4.1.1.4 WO-LT-0059 NEPS System Protective Relay Coordination Studies 

NTP for this work order was received on December 18, 2012.  This study will review and construct 
computer models of the existing system.  Based on field data collection and computer modeling, Tetra 
Tech AESP will provide recommended relay settings for primary substation protective relays 
controlled by the National Load Control Center (NLCC) at Tarakhil thermal power plant (TPP).  High 
voltage and medium voltage system relays will be studied and the relay settings determined by Tetra 
Tech AESP reachback staff.  Medium voltage line feeders will be studied and reports will be written 
by Tetra Tech AESP staff in Kabul. 

4.1.1.5 WO-LT-0063 Salang Tunnel SS Technical Sections 

The objective of this work order is to develop technical documents to tap the existing 220kV 
transmission line (T/L) between Pul-e-Khumri Substation (SS) and Chimtala SS to provide electrical 
power to a new 220/20kV SS located south of the Salang Tunnel, Baghlan Province, Afghanistan.  
The most notable customer served from this proposed SS will be the Afghan Ministry of Public 
Works (MoPW) which owns and operates the tunnel. 

The technical documents will contain sufficient detail for an engineering, procurement and 
construction (EPC) firm to continue the design and installation of the work.  It is our understanding 
that USAID will deliver the technical documents to DABS.  DABS will then solicit bids for the work 
and select an EPC contractor.  This process is described as “on-budget.” 
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NTP to begin work was granted by USAID on October 22, 2012.  NTP to locate the SS to its final 
agreed upon location in Amendment No. 1 was granted by USAID on November 24, 2012.  Final 
deliverables are due to USAID at the end of the quarter with contract preparation and bidding 
assistance services to follow in the next quarter. 

4.1.1.6 WO-LT-0068 Nangarhar & Hydro - Load & System Studies 

The objective of this work order is to provide a load study to facilitate sizing of the proposed 
Hisarshahi Industrial Park (HIP) SS.  Tetra Tech AESP investigated the total installed transformation 
capacity to provide electricity to the HIP and other nearby customers. Then a system study was 
performed to evaluate how to modify the Afghan high voltage national grid to deliver the requested 
demand power to the SS. 

NTP was granted by USAID on December 5, 2012. The final report was due to USAID on January 5, 
2013. 

4.1.2 Vertical Structures 

The following is a summary of work performed during the quarter by the Vertical Structures sector 
included providing technical support, operations and maintenance cost estimates, document review, 
and design input to USAID. 

4.1.2.1 WO-LT-0052 Operations and Maintenance (O&M) Cost Estimates 

Tetra Tech AESP created draft O&M cost budgets for twelve Construction of Health and Education 
Facilities (CHEF) program sites, six Facilities of Higher Education (FoHE), Sardar Kabuli Girls High 
School, Ghazi Boys High School and Kabul University. The final report including cost budgets was 
submitted to USAID in September 2012. A final presentation to interested parties at USAID 
concerning the budgets and the methodology took place in October 2012. The work order was closed 
during the quarter. 

4.1.3 Water and Sanitation (Multi-Disciplinary) 

A summary of work performed during the quarter by the Water and Sanitation sector included 
construction administration services, document review, project meeting attendance, and design input 
on a utilities project. 

4.1.3.1 WO-LT-0006 Sardar Girls High School (SGHS) Utility Construction Documents  

USAID awarded the construction contract for utilities in June 2012.  The construction kick-off 
meeting was held on site.  Construction administration services for site layout, grading and utilities 
were supported.  Tetra Tech AESP engineering staff assisted at meetings, provided onsite QA 
oversight for construction and continued the process of responding to requests for information (RFI’s) 
from the construction contractor via USAID.  

4.1.4 Transportation 

The following is a summary of work performed during the quarter by the Transportation sector.  Work 
performed included QA oversight for roads, rehabilitation of regional airports, project administration 
capacity building with MoTCA, and O&M evaluation for the Ministry of Public Works (MoPW). 

4.1.4.1 WO-LT-0009 Amendment 1 PRT Support – Khost Bridge Final Design  

For a location in Khost Province, Tetra Tech AESP developed conceptual documents and BOQs 
detailing four different bridge type designs.  The four designs included box culverts, flat slab bridge 
superstructure supported on solid piers and abutments, reinforced concrete deck beam with reinforced 
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concrete deck slab supported on solid piers and abutments, and corrugated metal pipe arches.  The 
USAID/Khost PRT determined that the reinforced concrete design was the most appropriate design 
for the crossing at Sagai and meeting the needs of the Khost PRT and Khost Province.  The final 
design was submitted.  

During the quarter, the work order remained open awaiting instructions from USAID. 

4.1.4.2 WO-LT-0009 Amendment 2 PRT Support – Bamyan Dam Sites Pre-Feasibility 
Studies – No work complete 

Tetra Tech AESP completed the conceptual design for the implementation of a low-head diversion 
dam in the Kalu Valley, Bamyan Province including preliminary design drawings; geotechnical and 
geologic data; stability and seepage analysis; hydrology and hydraulics analysis; conceptual 
engineering designs for the dam, penstock, and powerhouse; and cost estimation. 

During the quarter, the work order remained open awaiting instructions from USAID. 

4.1.4.3 WO-LT-0029 Technical Assistance to USAID for Rehabilitation Design and 
Construction on Maimana and Faizabad Regional Airports Runways and 
Aprons  

Tetra Tech AESP reviewed draft versions of six monthly progress reports prepared by MoTCA for the 
two airports.  Subsequent to review, Tetra Tech AESP met with MoTCA to discuss comments and 
then revised reports to meet the reporting requirements of IL-17. Tetra Tech AESP attended multiple 
meetings with MoTCA representatives at MoTCA to facilitate preparation of final financial report for 
submission to USAID. 

Tetra Tech AESP also prepared an assessment and final report which was submitted to USAID.  The 
work order was closed during the quarter. 

4.1.4.4 WO-LT-0041 MoTCA Capacity Building: Project Administration – Maimana 
and Faizabad Airports 

Tetra Tech AESP reviewed draft versions of ten monthly progress reports prepared by MoTCA for the 
two airports.  Subsequent to review, Tetra Tech AESP met with MoTCA to discuss comments and 
then revised reports to meet the reporting requirements of IL-17.  Tetra Tech AESP attended multiple 
meetings with MoTCA representatives, both at MoTCA and Tetra Tech AESP Villa, to facilitate 
preparation of progress reports for submission to USAID.  The work order was closed during Q1. 

4.1.4.5 WO-LT-0067 KG Road Value Engineering 

USAID requested assistance from Tetra Tech AESP to provide concepts in fast tracking elements of 
the GK Road Construction.  NTP was received on December 20, 2012.  Tetra Tech AESP is to 
provide instructions for the utilization of existing precast concrete materials currently stored at Camp 
Casper into the remaining construction of the GK Road project.  Activities will include preparing a 
construction management plan for replacement of Bridge 10 and coordinating an implementation 
meeting between USAID, IRD (QA Manager) and the contractor (Mashriq Engineering Construction 
Company (MECC)) to identify strategies to meet the project schedule completion date.  Tetra Tech 
AESP will assist in the preparation of a descriptive schedule showing how and where materials and 
manpower can be better utilized. 
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4.1.5 Technical Support and Services 

A summary of work performed during the first quarter by Technical Support and Services sector 
included claims assistance to USAID/OAA, continuance of the women’s internship program, media 
assistance and training support. 

4.1.5.1 WO-LT-0033 AMD1, AMD 2 and AMD 3 USAID/OAA Claims Assistance 

Tetra Tech AESP provided OAA office claims assistance. 

4.1.5.2 WO-LT-0042 Afghan Women Internship Program 

Four female Civil Engineering students from Kabul University remained enrolled in the Tetra Tech 
AESP internship program.  In early October, the interns presented information on the proper review 
and document control for shop drawings to USAID and Tetra Tech AESP engineers.  The interns have 
been assigned projects to practice project design and AutoCAD Civil 3D skills with Tetra Tech AESP 
design engineers, which is ongoing until they complete their internship in January 2013.  Other 
lessons have included in-depth discussions with the Water Resources lead engineer regarding water 
supply and wastewater treatment designs, resume workshops, and interviewing skills.  The interns 
spent half days shadowing various engineers at USAID, focused on the USAID working environment 
and roles of engineers there. 

In preparation for the 2013 program, Tetra Tech AESP engineers with the help of college professors 
from both Kabul University and the Polytechnic University, recruited potential candidates for resume 
review and interview.  Eight candidates from civil engineering and architectural programs were 
interviewed in the first two weeks of December.  Four candidates were selected, three from Kabul 
University and one from the Polytechnic University, and will begin their internship in January 2013. 
Selected intern education background and experience include structural engineering and construction, 
water resources, hydrology, and architectural engineering. 

4.1.5.3 WO-LT-0065 Media Assistance 

Media assistance provided to USAID began with a NTP on November 6, 2012 provide technical 
support services for video, photography and print media projects.  Support services provided included 
hosting and attending meetings with USAID personnel sharing ideas and work products in support of 
USAID DOC projects.  The media team conducted field collection of photographs, video footage and 
detailed information of assigned projects including Salang Tunnel.  Draft video as well as print and 
photographic work product along with script writing and background research is prepared for USAID 
DOC.  The media team combines efforts with USAID to produce final work products. 

Videos have been prepared and presented for a variety of projects:  The purpose and application of the 
Tetra Tech AESP program, the Sardar Kabuli Girls High School project, the Faizabad Airport project, 
and the Salang Tunnel project.  The Salang Tunnel video has been presented to a large audience as a 
possible funding tool.  A copy was requested by the Ministry of Public Works, with minor 
adjustments for their use, to distribute on their behalf, including a copy sent to President Karzai.  This 
was all done with the editing and oversight of USAID DOC. 
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4.1.5.4 WO-LT-0066 Training and Support  

NTP was received on December 3, 2012. The intent of this work order is to support USAID’s efforts 
in building project management capabilities and leadership skills of the USAID local national 
engineering staff in preparation of the “2014-2024 Decade of Transition.”  As work order tasks are 
developed, Tetra Tech AESP Technical Lead/Project Manager and one Local National (LN) Project 
Manager will provide the following: 

 An overview of the discipline of project management to USAID local engineering staff 
 An overview of project management certification options 
 An overview of accepted project management concepts and techniques as recognized by the 

Project Management Institute (PMI) 

4.2 Progress 

First quarter FY2013 Work Order activity under this Task Order included work on one Administrative 
Work Orders and 18 Long Term Work Orders.  The following is a breakdown of the Work Orders by 
sector: 

 Energy:  Six Long Term Work Orders 
 Multi-Disciplinary:  One Long Term Work Order 
 Transportation: Five Long Term Work Orders 
 Vertical Structures: One Long Term Work Orders  
 Technical Support Services. One Administrative Work Order; Five Long Term Work Orders 

  
The value of Long Term Work Orders initiated in FY2013 Q1 totaled   A summary of the 
progress of each Work Order is shown in Table 4.2.  A listing of FY2013 Q1 Work Orders can be 
found on the Work Order Status table included in Appendix A.  
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Table 4.2 

Active FY2013 Q1 Work Order Summary 
Afghanistan Engineering Support Program 

IQC:  Task Order 01 - EDH-I-00-08-00027-00 
USAID/Office of Economic Growth and Infrastructure (OEGI) 

Reporting October 1 through December 31, 2012

Work Order Number Work Order Title Summary of Work Completed FY2013 Q1 

WO-A:  Administrative Work Orders(1)

WO-A-0087 
Salang Tunnel Feasibility 
Study Support This work order was closed during the quarter. 

WO-LT:  Long Term  Work Orders(2) 

WO-LT-0006 

Sardar Girls High School 
(SGHS) Utility Construction 
Documents 

Assisted at meetings, provided onsite QA oversight for 
construction and responded to requests for information (RFI’s) 
from the construction contractor. 

WO-LT-0009 
Amendment 1 PRT Support 
Khost Bridge Final Design Awaiting instructions from USAID. 

WO-LT-0009 AMD 2 
Bamyan Dam Sites  
Pre-Feasibility Study Awaiting instructions from USAID. 

WO-LT-0029 
Maimana and Faizabad 
Airport 3rd Party QA 

Meetings with MoTCA were attended.  Full time QA continued 
oversight at both airports.  Work order was closed during 
quarter. 

WO-LT-0033 AMD 2/AMD3 
USAID/OAA Claims 
Assistance Continued reviews of claims for OAA. 

WO-LT-0041 
MoTCA – Regional Airport 
Support 

Coordinated with MoTCA to aid in meeting the reporting 
requirements of IL-17.  Work order was closed during quarter. 

WO-LT-0042 
Afghan Women Internship 
Program 

Job shadowing at USAID, Shop Drawing presentation at 
USAID, resume workshop, project design and AutoCAD Civil 
3D skills instruction, Intern interviews for the 2013 school year 
and 2012 interns interviewed for a new Civil Engineer Junior 
position. 

WO-LT-0048 

Engineering Study for 
220kV Transmission Line 
from Dasht-E-Barchi to 
Kandahar 

AMD 3 – Work continued on creation of technical section (Vol. 
2) for 220kV transmission line – Arghandi to Qarabagh and 
substations located at Sayedabad, Ghazni City and Qarabagh. 

AMD 4- Work continued on creation of technical section (Vol. 2) 
for 220kV transmission line – Qarabagh to Qalat and 
substations located at Gelan, Shah Joy, and Qalat. 

WO-LT-0052 Annual O&M Cost Budgets O&M Presentation to USAID and interested parties. 

WO-LT-0054  

Reactive Power 
Compensation for PK to 
Chimtala 

Work order completed but remained open awaiting instruction 
from USAID.. 

WO-LT-0055 Darunta HPP Assessments Work order closed out during the quarter. 

WO-LT-0059 
NEPS System Protective 
Relay Coordination Studies 

NTP received December 18, 2012. Data gathering and site 
visits commenced. 

WO-LT-0063 
Salang Tunnel SS Technical 
Sections 

NTP received October 22, 2012 and November 24, 2012 for 
AMD 1. Work on final deliverables ongoing.  

WO-LT-0065 Media Assistance 

NTP received November 6, 2012. Salang Tunnel, Sardar Kabuli 
Girls High School and Tetra Tech AESP video work completed. 
Ongoing work on airport videos. 

WO-LT-0066 Training and Support 
NTP received December 3, 2012. Training materials 
development. 

WO-LT-0067 KG Road Value Engineering 
NTP received December 20, 2012. Data gathering, meetings, 
scheduling and retreat development underway. 

WO-LT-0068 
Nangarhar & Hydro-Load & 
System Studies 

NTP received December 5, 2012. Final report submitted 
December 31, 2012 to USAID. 

Notes (#):   

(1)  Work Orders with anticipated level of effort of 18-business days or less 

(2)  Work Orders that are planned to equal more than 18-business days 
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5.0 Pending Work Orders 

5.1.1 Energy 

5.1.1.1 WO-LT-0061 NEPS Connections to Customers  

The objective of this work order is to develop technical documents in sufficient detail for an EPC 
contractor to continue the design and installation of the work to connect nearby customers to the 
proposed transmission line.  The intent is for USAID to deliver the technical documents to DABS.  
DABS will bid the work and choose an EPC contractor. This process is described as “on-budget.”   

WO-LT-0062 KHPP Onsite QA Technical Review 

The objective of this work order is to provide engineering support services for the Kajaki Dam 
Turbine Unit 2 installation.  The prime contract for the Unit 2 work and related Unit 2 projects is 
currently being executed by Black and Veatch for USAID. 

5.1.1.2 WO-LT-0064 Hisarshahi Industrial Park (HIP) SS Technical Sections  

The objective of this work order is to develop new technical documents to extend a transmission line 
(T/L) from the existing 110kV bus at Ghawchak (New Jalalabad) SS to a new SS in Rodat District, 
Nangarhar Province.  The new SS would provide electric power from DABS to the HIP and other 
nearby customers. 
 
This work order NTP is pending awaiting the report results from WO-LT-0068 Nangarhar & Hydro-
Load & System Studies. 
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6.0 Financial 

Obligated funding during FY2013 Q1 remained unchanged. 

6.1 Invoices, Projected Burn Rates, and Reach Back Usage 

Table 6-1 
Tetra Tech AESP Expenditures and Burn Rate 

Cumulative Expenditures through September 31, 2012  
October 2012  

November 2012(Forecast)  
December 2012 (Forecast)  

Total FY2013 Q1 Expenditures  
 

Cumulative Expenditures through December 31, 2012 (Forecast)  
  
Current Estimated Average Burn Rate per Month  

6.2 Contract/Task Order Issues 

Status of Obligated Funds: Based on the current billing and projected burn rate, the  in 
Obligated Funding will be exhausted in July 2013.  
 
Level of Effort Summary: As of December 28, 2012, 8,433 reach back workdays and 46,328 in-
country workdays for a total 54,761 workdays were expended.  
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Work Order Status  



ACTIVE AND PENDING WORK ORDER STATUS

Afghanistan Engineering Support Program

IQC:  Task Order 01 - EDH-I-00-08-00027-00

USAID Technical Office:  USAID/Office of Economic Growth and Infrastructure (OEGI)
Revised December 31, 2012 (Reporting Thru December 21, 2012)

Work Order Number
Program 

Type
Description Status

Estimated 
Cost (ROM)

In Country 
Cost to Date

Reach Back 
Cost to Date

Incurred Cost 
to Date

WO-A: Administrative Work Orders

WO-A-0087 TS STFS Support Complete

WO-LT: Long Term Work Orders

WO-LT-0006 MULTI SGHS Utility Construction Documents Open

WO-LT-0009 T PRT Field Support Open

WO-LT-0009 AMD 2 T PRT Field Support - Bamyan Dam Sites Pre-Feasibility Studies Open

WO-LT-0029 T Maimana and Faizabad Airport 3rd Party QA Complete

WO-LT-0033 AMD 2 TS USAID/OAA Claims Assistance Open

WO-LT-0033 AMD 3 TS USAID/OAA Claims Assistance Open

WO-LT-0041 T MoTCA - Regional Airport Support Complete

WO-LT-0042 TS Afghan Women Internship Program Open

WO-LT-0048 E
Engineering Study for 220kV Transmission Line from Dasht-E-Barchi 
to Kandahar Open

WO-LT-0052 VS Annual O&M Budgets Complete

WO-LT-0054 E Reactive Power Compensation for PK to Chimtala Open

WO-LT-0055 E Darunta HPP Assessments Complete

WO-LT-0059 E NEPS System Protective Relay Coordination Studies Open

WO-LT-0063 E Salang Tunnel SS Technical Sections Open

WO-LT-0065 TS Media Assistance Open $0 $0 $0

WO-LT-0066 TS Training and Support Open

WO-LT-0067 T GK Road Value Engineering Open $0 $0 $0

WO-LT-0068 E Nangarhar Hydro Load & System Studies Open

Pending Work Orders

WO-LT-0061 E NEPS Connections to Customers Pending $0 $0 $0

WO-LT-0062 E KHPP Onsite QA Technical Review Pending $0 $0 $0

WO-LT-0064 E Hisarshahi Industrial Park (HIP) SS Technical Sections Pending $0 $0 $0

Energy

Water Resources

Vertical Structures

Transportation

Water and Sanitation

Multi-Disciplinary

Technical Support
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