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Abbreviation 
ACOTR Alternate Contracting Officer Technical Representative 
CD Calendar Day 
CE Chief Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor 
CO Contracting Officer 
COB Close of Business 
COP Chief of Party 
CQC Contractor Quality Control 
CQCP Contractor Quality Control Program 
CRMP Construction Risk Management Plan 
CV Curriculum Vita 
DCL District Civil Liaison 
FO Field Order 
HR High Risk 
IQC Indefinite Quantities Contract 
LR Low Risk 
M Moderate Risk 
MH Medium-High Risk 
ML Medium-Low Risk 
MRR Material Receiving Report 
NCN Non Compliance Notice 
NUC Notice of Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer 
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
PWA Palestinian Water Authority 
QA Quality Assurance 
QC Quality Control 
RE Resident Engineers 
RFI Request For Information 
RFTOP Request for Task Order Proposal 
TMGI The Morganti group Inc. 
TO Task Order 
TOL Task Order Leader 
TOM Task Order Manager 
SOP Standard Operating Procedure 
USAID United State Agency for International Development 

 VO Variation Order 
VOR 
WBG 
WBWD 

Variation Order Request 
West Bank Gaza 
West Bank Water Department 
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1- Task Order Overview 

Task Order Name: 

North East Jenin Component I 

Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID Mission Infrastructure 
Needs Program II (INP II) focuses on the rehabilitation and construction of roads, schools, water and wastewater projects. 
The USAID objective is to help the Palestinian economy by improving Palestinians access to basic infrastructure and services. 
The objective of this Task Order is to provide a reliable, safe and affordable water supply to eight villages (Arrana, Arabuna, 
Faqqua, Beit Qad, Jalbun, Deir Abu Daif, Wadi Al Dabi, and Deir Gazala) in the northeast part of the Jenin Governorate, 
located in the northern region of the West Bank.  These eight villages currently do not have a water supply system and rely on 
purchasing water that is brought in by tankers or from private wells. 

Scope of Work: 

The Statement of Work (SOW) is as defined as the below summary description: 
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North East Jenin Component I

This project includes connection to the existing Kadim pipeline, construction of approximately 24 km of transmission 
pipelines with bulk filling stations, construction of a booster pumping station, and reservoir.  Project elements consist of the 
following: 

Construction of New Facilities

1. Faqqua and Jalbun Booster Station
2. Faqqua Reservoir

Construction of New Transmission Mains

1. Kadim connection to Beit Qad (16 inch x 2.64 km).
2. Kadim connection to Wadi Ad Dabi (6 inch x 0.98 km).
3. Beit Qad to Deir Abu Daif (10 inch x 1.6 km).
4. Beit Qad to Jalbun-Faqqua Booster Station. (16 inch x 0.33 km & 8 inch x 2.7 km).
5. Beit Qad to Deir Gazala (10 inch x 3.0 km).
6. Jalbun-Faqqua Booster Station to Jalbun Reservoir (6 inch x 3.7 km).
7. Jalbun-Faqqua Booster Station to Faqqua Reservoir (6 inch x 3.6 km)
8. Deir Gazala to Arabuna Reservoir (6 inch x 2.3 km)
9. Deir Gazala to Arrana Reservoir (6 inch x 1.7 km)
10. Deir Gazala to Deir Gazala Reservoir (6 inch x 1.06 km)

Project General Information 

Project Location : Jenin District ( Area A,B & C ) 
Contract No.: AID-294-I-00-12-00002 
Task order No.: AID-294-TO-15-00002 
Award Date: January 09, 2015 
Notice To Proceed (NTP) Date: February 02, 2015 
Contract Value USD 11,045,919.74 
BOQ Line Item Amount : USD 10,545,919.74 
Modified BOQ Line Item Amount: USD 10,654,978.99 
Day Work Amount: USD 500,000 
Modified Day Work Amount: USD  390,940.75 
Start Date Of Construction Activities: For Faqqua Reservoir, May 10,2015 
Start Date of Construction Activities: For the Pipe line, July 5,2015 
Start Date of Construction Activities : For Faqqua Jalboun Booster Station, October 10,2015 
Contractual Period Of Performance: 480 Calendar Days 
Modified Period Of Performance: 531 Calendar Days 
Contractual End Date:  May 26, 2016 
Modified  End Date:  July 16, 2016 
Contract Elapsed Time As Of  August 31,2016: 577 Days 

Planned Percentage Of Completion:  100 % (This percentage is based on the revised CPM Schedule which was 
submitted on July 25, 2016 and returned with CMC Action B on August 09, 2016). 

Actual Percentage Of Completion:  100% (This percentage is based on the revised CPM Schedule which was 
submitted on July 25, 2016 and returned with CMC Action B on August 09, 2016). 

Total Float:  N/A. 
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2- Safety 

During this reporting period, no accident was reported; zero notices of unsafe condition were issued. 

3- Environmental Compliance 

No Environmental Checklist was issued. 

4- Traffic Control Measures 

TMGI implemented the approved traffic plan on site according to the approved submittals where needed during the final 
punch list works. 

5- Community Outreach 

Coordination with local authorities to train them how to operate the system and get the lien releases. 

6- Gender Action Plan 

No change. 

7- Coordination and Meetings 
During this reporting period the following coordination and meetings occurred: 

Date Attendance Subject Description 

August 09,2016 CMC, Contractor & 
Sub Contractor Coordination Meeting Follow up site issues 

August 23,2016 USAID , CMC & 
Contractor  CO-Meeting 

To review progress of work, discuss 
project issues and provide solutions 
where required. 

8- Site Visitors 

The following table shows the site visitors during this reporting period: 

Date Time Representative Representing Location 

August 01,2016 10:00 AM Tawfiq Qashou’ 
Muhannad Abu Tahnat 

VFD’s Supplier- Al Takamul Site 

August 07,2016 09:00 am Mr. Yua’el 
Pump manufacturer 
(Hamechadesh) Site 

August 15,2016 02:30 PM 
Fadi Abdelghani 
Amin Weshahi 
Raed Yaqub  

WBWD Booster Station 
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August 16,2016 10:00 AM Hamechadesh Specialists 
(3 No.) 

Pump manufacturer 
(Hamechadesh) 
representative (3 No.) 

Site 

August 24,2016 10:00 AM Hamechadesh Specialists 
(2 No.) 

Pump manufacturer 
(Hamechadesh)  

Faqqua Jalboun Booster 
Station  

August 30,2016 10:00 AM Ahmad Sawaftah WBWD Site 

9- Material and Equipment Delivered to Site 

Please refer to “Annex A” Material and Equipment delivered to the site. 

10- Progress and Scheduling 

(This percentage is Based on the revised CPM Schedule which was submitted on July 25, 2016 and 
returned with CMC Action B on Aug 09, 2016). 

% Of Completion 

CONSTRUCTION OF NEW TRANSMISSION MAINS 

100 % 
CONSTRUCTION OF NEW FACILITIES- FAQQUA AND JALBOUN BOOSTER STATION 

100 % 
CONSTRUCTION OF NEW FACILITIES-FAQQUA RESERVOIR 

100 % 

11- Activities During this Reporting Period: 

 Finish the Operation Acceptance Testing. 

 Continue As-built Submittals, O&M Submittals & Training materials Submittals. 

 Continue work on the Final Punch List. 

 Request for Handing over the Project. 

A- Faqqua Elevated Reservoir. 

 Finish the Operation Acceptance Testing.

 Continue work on the Final Punch List. 

 Request for Hand over the Project. 

B- Transmission Pipeline. 

 Finish the Operation Acceptance Testing. 

 Continue work on the Final Punch List. 

 Request for Hand over the Project. 
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C- Faqqua –Jalboun Booster Station: 

 Finish the Operation Acceptance Testing. 

 Continue work on the Final Punch List. 

 Request for Handing over the Project

12- Planned Activities for Next Month 

 Handing over the project, 

Refer to “Annex M” 

Overall percentages of completion are : 

 Planned Completion:  100 % (This percentage is based on the revised CPM Schedule which was
submitted on July 25, 2016 and returned with CMC Action B on August 09, 2016).

 Actual Completion:  100 % (This percentage is based on the revised CPM Schedule which was
submitted on July 25, 2016 and returned with CMC Action B on August 09, 2016).

 Total Float:  N/A

Refer to “Annex D”-Progress S-Curve Planned versus Actual 

13- Indicators 

Indicator 1:  No. of beneficiaries which are affected due to USG assistance= 21,116 (target estimate) 

Total number of 
Beneficiaries 

Male Female 
No. % No. % 

21,116 10,769 51% 10,347 49% 

Indicator 2: Person days of employment generated. For this reporting period: 
Males :  671 Days 
Females : 79 Days 

Number of Person days generated by the Project Total=Male +Female 
Description Male Female 
Previous 21203 664 21867 
This reporting Period 671 79 750 
Cumulative 21874 743 22617 

The target Man Days according to the approved CPM is = 42625 

14- Working / Non – Working Days 

1-Total period of performance (Original): 480 Days 
2- Total excusable delays/approved extension: 51 Days 
3- Completion date:  May 26, 2016 
4- Modified completion date: July 16, 2016 
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5- Total no. of working days during this reporting period:  15 
6- Accumulated working days: 563 
7- Total no. of non-working days (holidays and weekends) during this reporting period: 02 
8- Accumulated non-working days (holidays and weekends): 79 
9- No. of other non-working days during this month: 00 
10- Accumulated other non-working days: 14 
11- Accumulated non-working days (Item 8+Item 10): 93 

15- Site Memos 

One Site Memos were received during this reporting period. 
No Site Memos were issued to the CMC during this reporting period. 

Please see “Annex E”-Site Memo log. 

16- Inspection Requests 

During this reporting period, 89 inspection requests were issued and/or closed. 
Refer to “Annex F”- Inspection request log. 

17- Quality Control and Test Results 

Refer to “Annex G”- Tests log. 

18- Procurement 

No long lead items. 

19- Noncompliance report log-NCR 

No NCR issued during this reporting period. 

20- Submittals 

Continue As Built and O&M submittals. 
For more information please refer to “Annex I”. 

21- Request for Information 

Refer to “Annex J”- Request for information log 

22- Transmittals 

Incoming ( From CMC to Contractor ) 

Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-E-C-347 1- 7-Days Concrete Compressive Strength Results For Flow 
Monitoring No. 01 & Butterfly Chamber Foundation Near 
Sta. 0+010 

Aug 01,2016 
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2- 7-Days Concrete Compressive Strength Results For 
Retaining Walls Foundation(Completion of Western Sides) 
Faqqua Reservoir 

3- 7-Days Concrete Compressive Strength Results For Flow 
Monitoring No. 01 & Butterfly Roof Slab Near Sta. 0+010 
- Align. # 01 

4- 28-Days Concrete Compressive Strength Results For Dear 
Abu Daef Connection Chamber Foundation 

5- 29 & 40-Days Concrete Compressive Strength Results For 
Retaining Walls Foundation (Completion of Western 
Sides) Faqqua Reservoir 

6- 28 & 40-Days Concrete Compressive Strength Results For 
Flow Monitoring No. 01 & Butterfly Roof Slab Near Sta. 
0+010 - Align. # 01 

7- Asphalt Pavement Compaction Test Results From Sta. 
7+180 to Sta.7+ 760 - Align. #01 

15-00002-NEJ-E-C-348 1- Booster Pumps String Tests 
2- Asphalt Pavement Compaction Test Results From Sta. 

0+000 to Sta. 0+920 - Align. #08 

 Aug 02,2016 

15-00002-NEJ-E-C-349 1- Main Transmission lines, Booster Station & Faqqua 
Reservoir Microbiological Analytical Results 

2- Control Valves Training Material 
3- Align. # 08 From Sta. 0+000 to Sta. 1+745 Plan & Profile 

As-Built Drawing 
4- .Faqqua Reservoir & Break Tank Disinfection Plan 
5- Living Quarter Electrical –As-built Drawing 

 Aug 03,2016 

15-00002-NEJ-E-C-350 1- Faqqua & Jalbun Booster Station Retaining Walls As-Built 
Drawing 

2- Daily Joint Report from July 26 to August 01,2016 

Aug 04,2016 

15-00002-NEJ-E-C-351 1- Gate Valves Preliminary O&M Volume II Section 5D Aug 07,2016 

15-00002-NEJ-E-C-352 1- Marshal Analysis Test Results for 3/4"" Asphalt Leveling 
Layer For Faqqua Reservoir Internal Yard 

2- Marshal Analysis Test Results for 3/4" Asphalt Overlay 
Layer For Faqqua Reservoir Internal & External Yards 

3- Test Results for Reinforcement Steel Bars Used For Road 
Concrete Protection 

4- 7 -Days Concrete Compressive Strength Results For Road 
Protection Casted on July 19, 2016 - Align. #06 

5- Marshal Analysis Test Results for 3/4"" Asphalt Overlay 
Layer From Sta. 2+760 to Sta. 3+040 & From Sta. 3+560 
to Sta. 3+741 - Align. #04 

6- Cable Insulation Test - Booster Station 
7- Degree of Compaction Test For Base Course 

Reinstatement Layer Along Align. # 01- Nov. 12-2015 
8- Base course Materials Test Results from Stockpiles Sta. 

4+160 Align. #01 

Aug 09,2016 
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9- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 1+360 Align. 08 

10- Base course Materials Test Results from Stockpiles Sta. 
3+425 Align. #01 

11- Base course Materials Test Results from Stockpiles Sta. 
2+900 Align. #01 

12- Base course Materials Test Results from Stockpiles Sta. 
2+503 Align. #01 

13- Method of Application for Concrete Tanks Internal And 
External Protective Coatings 

14- Revised CPM Schedule as per VO 05 
15- Hydraulic  Break Tank Electrical -As Built Drawing 
16- SM-15-00002-NEJ-E-C-050-Third Party Test Report –

Satisfactory Test Report –Aug ,2016 
15-00002-NEJ-E-C-353 1- Wood Door (LQ-02) - With Sample 

2- Living Quarter & Electrical and Control Room Doors 
3- Radiographic Test Results For 6” & 8” Fabricated Elbows 

Examination date 10-November-2015 
4- Daily Joint report from Aug 02 to Aug 08,2016 

 Aug 10,2016 

15-00002-NEJ-E-C-354 1- SIEMENS (SITRANS FM MAG 8000 )Manufacture 
Certificates 

2- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 11, 2016 - Align. #01 

3- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 10, 2016 - Align. #01 

Aug 11,2016 

15-00002-NEJ-E-C-355 1- Degree of Compaction Test for First Base Course Layer 
From Sta. 0+320 to Sta. 0+900 - Align. #05. 

2- Daily Joint Report from Aug 09 to Aug 13,2016 

Aug 15,2016 

15-00002-NEJ-E-C-356 1- Asphalt Pavement Compaction Test Results For Align. 
#01, Align. #02 & Booster Station Yard. 

2- Asphalt Pavement Compaction Test Results For Align. 
#04 & Align. #06 

3- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 13, 2016 - Align. #01 

4- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 16, 2016 - Align. #06 

Aug 16,2016 

15-00002-NEJ-E-C-357 1- VOR-15-00002-NEJ-009-B-Response :Metal Works at 
Faqqua elevated Reservoir 

Aug 16,2016 

15-00002-NEJ-E-C-358 1- Surge Bladder Tanks Training Material 
2- Electrical Spare Parts List 
3- Flexible Hose For Bulk Water Filling Station 
4- Functional Tests, Commissioning Tests Log & SCADA 

readings 

Aug 17,2016 

15-00002-NEJ-E-C-359 1- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 19, 2016 - Align. #06 

2- 28 -Days Concrete Compressive Strength Results For 

Aug 22,2016 
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Road Protection Casted on July 18, 2016 - Align. #06 
3- 28 -Days Concrete Compressive Strength Results For 

Road Protection Casted on July 17, 2016 - Align. #06 
4- 75 mm Flexible Hose For Bulk Water Filling Station - 

With Sample 
5- Plaster Accessories –With Samples 
6- Lighting Fixtures Preliminary O&M Volume II Section 3B 
7- Lightning and Earthing System Operation and 

Maintenance Manual Section 3F 
15-00002-NEJ-E-C-360 1- 500 CM Faqqua Elevated Reservoir Structural As Built 

Drawing 
2- VOR -15-00002-NEJ-010-A-Response 

August 28,2016 

15-00002-NEJ-E-C-361 1- Electrical & Control Room Building - Electrical As Built 
Drawing 

2- Mechanical Spare Parts List 
3- Commissioning Report 
4- Living Quarter Electrical –As-built Drawing 
5- Hydraulic  Break Tank Electrical -As Built Drawing 
6- Control Valves Training Material 
7- Soil Confirmation Report – Faqqua & Jalbun Booster 

Station 

August 31,2016 

Outgoing ( From Contractor to CMC ) 

Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-C-E-514 1- TO 002-Progress Payment No.011 Aug 04, 2016 

15-00002-NEJ-C-E-515 1- Marshal Analysis Test Results for 3/4" Asphalt Overlay 
Layer From Sta. 2+760 to Sta. 3+040 & From Sta. 
3+560 to Sta. 3+741 - Align. #04 

2- Degree of Compaction Test for Second Base Course 
Layer From Sta. 0+320 to Sta. 0+900 -Align. #05. 

3- Marshal Analysis Test Results for 3/4" Asphalt Leveling 
Layer For Faqqua Reservoir Internal Yard 

4- Marshal Analysis Test Results for 3/4" Asphalt Overlay 
Layer For Faqqua Reservoir Internal & External Yards 

5- Test Results for Reinforcement Steel Bars Used For 
Road Concrete Protection 

6- 7 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 19, 2016 - Align. #06 

7- Base course Materials Test Results from Stockpiles Sta. 
2+503 Align. #01 

8- Base course Materials Test Results from Stockpiles Sta. 
2+900 Align. #01 

9- Base course Materials Test Results from Stockpiles Sta. 

Aug 07, 2016 
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3+425 Align. #01 
10- Backfilling Materials (Single Size) Test Results From 

Stockpiles Sta. 1+360 Align. 08 
11- Base course Materials Test Results from Stockpiles Sta. 

4+160 Align. #01 
12- Degree of Compaction Test For Base Course 

Reinstatement Layer Along Align. # 01- Nov. 12-2015 
13- Lightning and Earthing System Operation and 

Maintenance Manual Section 3F 
15-00002-NEJ-C-E-516 1- Living Quarter & Electrical and Control Room Doors Aug 07, 2016 

15-00002-NEJ-C-E-517 1- VOR-15-00002-NEJ-009-A-Metal Works at Faqqua 
Elevated Reservoir 

Aug 07, 2016 

15-00002-NEJ-C-E-518 1- Functional Tests, Commissioning Tests Log & SCADA 
readings 

Aug 08, 2016 

15-00002-NEJ-C-E-519 1- Wood Door (LQ-02) - With Sample Aug 09, 2016 

15-00002-NEJ-C-E-520 1- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 11, 2016 - Align. #01 

2- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 10, 2016 - Align. #01. 
2+990, 3+620 & Sta. 3+700 - Align. #04 

Aug 10, 2016 

15-00002-NEJ-C-E-521 1- Living Quarter Electrical –As-built Drawing Aug 10, 2016 

15-00002-NEJ-C-E-522 1- VOR-15-00002-NEJ-009 -B-Metal Works at Faqqua 
Elevated Reservoir  

2- VOR-15-00002-NEJ-010 -A-Excusable Delays 

Aug 14, 2016 

15-00002-NEJ-C-E-523 1- Hydraulic  Break Tank Electrical -As Built Drawing 
2- 500 CM Faqqua Elevated Reservoir Structural As Built 

Drawing 

Aug 14, 2016 

15-00002-NEJ-C-E-524 1- Electrical & Control Room Building - Electrical As Built 
Drawing 

2- Asphalt Pavement Compaction Test Results For Align. 
#01, Align. #02 & Booster Station Yard. 

3- Asphalt Pavement Compaction Test Results For Align. 
#04 & Align. #06 

4- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 13, 2016 - Align. #01 

5- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 16, 2016 - Align. #06 

Aug 14, 2016 

15-00002-NEJ-C-E-525 1- Mechanical Spare Parts List 
2- Control Valves Training Material. 

Aug 15, 2016 

15-00002-NEJ-C-E-526 1- Start-up & Commissioning Plan Aug 15, 2016 

15-00002-NEJ-C-E-527 1- 76 mm Flexible Hose For Bulk Water Filling Station - 
With Sample 

2- Plaster Accessories –With Samples 

Aug 17, 2016 
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15-00002-NEJ-C-E-528 1- Training Documents Aug 17, 2016 

15-00002-NEJ-C-E-529 1- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 19, 2016 - Align. #06 

2- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 18, 2016 - Align. #06 

3- 28 -Days Concrete Compressive Strength Results For 
Road Protection Casted on July 17, 2016 - Align. #06 

Aug 18, 2016 

15-00002-NEJ-C-E-530 1- Strainers Preliminary  O&M-Volume II - Section 9G 
2- Steel Pipes and Fittings Preliminary O& M Volume II- 

Section 9F 
3- Backflow Preventer Preliminary O&M Volume II 

Section 9H 
4- Solar Water Heating System  O&M Volume II 

 Section 9A 
5- Lighting Fixtures Preliminary O&M Volume II 
6- Section 3B 

Aug 21, 2016 

15-00002-NEJ-C-E-531 1- VOR-15-00002-NEJ-009 -C-Metal Works at Faqqua 
Elevated Reservoir 

Aug 22, 2016 

15-00002-NEJ-C-E-532 1- 500 CM Faqqua Elevated Reservoir Electrical- As Built 
Drawing 

Aug 24, 2016 

15-00002-NEJ-C-E-533 1- Booster Pump Station W/4 Pumps- Electrical- As Built 
Drawing 

2- Functional & Routine VFD Test Checklists 

Aug 25, 2016 

15-00002-NEJ-C-E-534 1- Transmission Pipelines As-Built Drawings- Plan & 
Profile 

Aug 25, 2016 

15-00002-NEJ-C-E-535 1- Commissioning Report 
2- Soil Confirmation Report – Faqqua & Jalbun Booster 

Station 

Aug 28, 2016 

15-00002-NEJ-C-E-536 1- PLC and HMI Software Aug 29, 2016 

15-00002-NEJ-C-E-537 1- Duct Bank- Electrical- As Built Drawing 
2- Exposed Pipes Coating Material 

Aug 29, 2016 

15-00002-NEJ-C-E-538 1- Surge Bladder Tanks Training Material Aug 30, 2016 

15-00002-NEJ-C-E-539 1- 500 CM Faqqua Elevated Reservoir Structural As Built 
Drawing 

2- Water Tightness Gasket For Chamber Openings -With 
Sample 

Aug 31,2016 
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23- Payments 

 Payment No. 11 was submitted during this reporting period.
Payment No. Submitted Date Amount Amount 

Received 

Date Received 

No.11 August 04,2016 $1287860.33 $1287860.33 August 19,2016 

24- Variation Orders 

 No Variation order during  this Reporting Period

VO. No. Description VO 
Status 

USAID 
Approval 

date 

Variation Order 
Amount 

Time 
Extension 

Days 

25- Variation Order Requests 

 Two Variation Orders Request were Submitted to CMC
VO. No. Description VO. No. Variation 

Order 
Amount 

Time Extension 

Days 

VOR-15-00002-NEJ-
009-A, B &C 

Metal Works at Faqqua 
Elevated Reservoir  

009 -(1000) $ Zero Time 

VOR-15-00002-NEJ-
010-A 

Excusable Delays 010 6500 $ /Day 63 calendar days 

26- Obstacles and Challenges 

 Shortage of water provided by WBWD through Mekarot pipeline.
Note : all obstacles and Delays were as submitted in VOR-15-00002-NEJ-010-N 

27- Geo MIS Data 

           Refer to “Annex L”-Geo MIS 
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28- PROGRESS PHOTOS 

NEJ:    General View –Booster Station NEJ:  Pumps field training – Booster station. 

NEJ:   General View – Booster station. NEJ:   Filling Water Tanks at Jalboun Filling Point 
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NEJ:    House Keeping at Align. 06. NEJ:    House Keeping at Align. 04. 

NEJ:  House Keeping at Align. 08. NEJ:  House Keeping at Align. 06. 
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NEJ:   General View –Faqqua Elevated Reservoir. NEJ:     Faqqua Boosters Pressure and Flow 

NEJ:   Valves at Inlet and Outlet of Faqqua Reservoir NEJ:   Analog Alarm during The Commissioning 
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ANNEXES 
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Annex A – Materials & Equipment 
Receiving Log 
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 No. Date Description Quantity

01-Aug-16
02-Aug-16 Concrete B-250 52 m3
03-Aug-16
04-Aug-16
05-Aug-16
06-Aug-16
07-Aug-16
08-Aug-16
09-Aug-16
10-Aug-16
11-Aug-16
12-Aug-16
13-Aug-16
14-Aug-16
15-Aug-16
16-Aug-16
17-Aug-16
18-Aug-16
19-Aug-16
20-Aug-16
21-Aug-16
22-Aug-16
23-Aug-16
24-Aug-16
25-Aug-16
26-Aug-16
27-Aug-16 Concrete B-250 17 m3
28-Aug-16
29-Aug-16
30-Aug-16
31-Aug-16

USAID WEST BANK/ GAZA 

INFRASTRUCTURE NEEDS PROGRAM INPII  


 Contract No. : AID-294-I-00-12-00002 

TASK ORDER #02 North-East Jenin Component I (NEJ)

Materials Log -August 2016
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 No. Date Description Quantity In Use Quantity Idle 

backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller Compctor (80 cm width) 1

Mobile Crane 1

Concrete Mixer 6

backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

05-Aug-16

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

02-Aug-16

04-Aug-16

06-Aug-16

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-August 2016

03-Aug-16

01-Aug-16
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 No. Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-August 2016

01-Aug-16

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

12-Aug-16

09-Aug-16

11-Aug-16

07-Aug-16

08-Aug-16

10-Aug-16
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 No. Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-August 2016

01-Aug-16

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

14-Aug-16

13-Aug-16

18-Aug-16

16-Aug-16

17-Aug-16

15-Aug-16
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 No. Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-August 2016

01-Aug-16

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

19-Aug-16

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

21-Aug-16

23-Aug-16

18-Aug-16

20-Aug-16

22-Aug-16
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 No. Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-August 2016

01-Aug-16

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

26-Aug-16

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Concrete Mixer 2

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

28-Aug-16

27-Aug-16

29-Aug-16

25-Aug-16

24-Aug-16
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 No. Date Description Quantity In Use Quantity Idle 

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Equipments Log-August 2016

01-Aug-16

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

Backhoe-JCB 1

Pick up Mitsubishi 1

Truck-Volvo M-2005 1

Skid loader-Bobcat 1

Water Tank 1

Welding Machine 1

Roller compactor (80 cm width ) 1

Mobile Crane 1

Roller compactor (120 cm width ) 1

31-Aug-16

30-Aug-16
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Annex B - Progress and Scheduling

The work is completed 
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Annex C - Detailed Time Schedule 
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Activity ID Activity Name Original
Duration

Start Finish

As Built CPM Schedule - NoAs Built CPM Schedule - North-East Jenin Component - VO 05As Built CPM Schedule - North-East Jenin Component - VO 05As Built CPM Schedule - North-East Jenin Component - VO 05As Built CPM Schedule - North-East Jenin Component - VO 05
MilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
NEJ-A-01 Notice to Proceed (NTP) 0.00 02-Feb-15 A

NEJ-A-02 Task Order Completion Date 0.00 17-Aug-16 

NEJ-A-22 Project Duration 480.00 02-Feb-15 A 17-Aug-16 

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
NEJ-IA-1000 Start of Construction Submittals 0.00 02-Feb-15 A

NEJ-IA-1010 Finish of Pre-Construction Submittals 0.00 23-Jul-15 A

NEJ-IA-1020 Finish of Construction Submittals 0.00 14-Jul-16 A

NEJ-IA-1030 Start of Construction (Ground Breaking ) 0.00 10-May-15 

NEJ-IA-1040 Start of MAIN TRANSMISSION PIPELINES 0.00 27-May-15 

NEJ-IA-1050 Finish of MAIN TRANSMISSION PIPELINES 0.00 17-Aug-16 

NEJ-IA-1060 Start of FAQQUUA RESERVOIR 0.00 10-May-15 

NEJ-IA-1070 Finish of FAQQUUA RESERVOIR 0.00 17-Aug-16 

NEJ-IA-1080 Start of JALBUN & FAQQUA' Booster Station 0.00 10-Oct-15 A

NEJ-IA-1090 Finish of JALBUN & FAQQUA' Booster Station 0.00 17-Aug-16 

NEJ-IA-1100 Start of Mobilization 0.00 02-Feb-15 A

NEJ-IA-1110 Finish of Mobilization 0.00 22-Mar-15 A

NEJ-IA-1120 Start of Pre-Construction Submittals 0.00 02-Feb-15 A

NEJ-IA-1130 Issuance of VO 01 0.00 11-Aug-15 

NEJ-IA-1140 Issuance of VO 02 0.00 18-Sep-15 

NEJ-IA-1150 Issuance of VO 03 0.00 27-Nov-15 

NEJ-IA-1200 Issuance of VO 04 0.00 25-Apr-16 A

NEJ-IA-1210 Issuance of VO 05 0.00 17-Jun-16 A

PreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction Phase
MobilizationMobilizationMobilizationMobilizationMobilization

NEJ-MOB-1000 Pre-Construction Dilapidation Survey 5.00 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1010 Provide, furnish and erect Temporary Project Signs 1.00 19-Feb-15 A 22-Mar-15 A

NEJ-MOB-1020 Supply and furnish Field Office Furniture and Miscellaneous 2.00 19-Feb-15 A 22-Mar-15 A

NEJ-MOB-1030 Supply and install Field Office Computer Systems and IT Equipments 2.00 21-Feb-15 A 22-Mar-15 A

NEJ-MOB-1040 Arrange for and erect Contractor’s work and storage yards 2.00 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1050 Moving onto the Sites of all Plant and equipments 3.00 04-Feb-15 A 22-Mar-15 A

NEJ-MOB-1060 Post OSHA-required notices and establish safety programs 2.00 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1070 Installation of Temporary Facilities as per section 01500 including 5.00 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1080 Survey work 9.00 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1090 Mobilization Summary 21.00 02-Feb-15 A 22-Mar-15 A

PreConstruction SubmittalsPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction Submittals
NEJ-PCS-1000 Preparation & Submit Copy of Bank Guarantee Certificates 5.00 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1010 Review & Approval of Bank Guarantee Certificates 21.00 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1020 Preparation & Submit Scheduling Qualification Submittal 2.00 04-Feb-15 A 08-Feb-15 A

NEJ-PCS-1030 Review & Approval of Scheduling Qualification Submittal 21.00 08-Feb-15 A 18-Feb-15 A

NEJ-PCS-1040 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 2.00 11-Feb-15 A 19-Feb-15 A

NEJ-PCS-1050 Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 21.00 19-Feb-15 A 02-Mar-15 A

NEJ-PCS-1060 Preparation & Submit Submittals Schedule 2.00 02-Feb-15 A 09-Jun-15 A

NEJ-PCS-1070 Review & Approval of Submittals Schedule 21.00 24-Feb-15 A 05-Jul-15 A

NEJ-PCS-1080 Preparation & Submit Key Staff 2.00 02-Feb-15 A 19-Mar-15 A

NEJ-PCS-1090 Review & Approval of Key Staff 21.00 19-Mar-15 A 22-Mar-15 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

17-Aug-16 A, As Built CPM Sche...

17-Aug-16 A, Milestones

17-Aug-16 A, General Milestone...

Notice to Proceed (NTP)

Task Order Completion Date

Project Duration

17-Aug-16 A, Intermediate Mile...

Start of Construction Submitta...

Finish of Pre-Construction Sub...

Finish of Construction Submitt...

Start of Construction (Ground ...

Start of MAIN TRANSMISSION PIP...

Finish of MAIN TRANSMISSION PI...

Start of FAQQUUA RESERVOIR

Finish of FAQQUUA RESERVOIR

Start of JALBUN & FAQQUA' Boos...

Finish of JALBUN & FAQQUA' Boo...

Start of Mobilization

Finish of Mobilization

Start of Pre-Construction Subm...

Issuance of VO 01

Issuance of VO 02

Issuance of VO 03

Issuance of VO 04

Issuance of VO 05

02-Jun-16 A, PreConstruction P...

22-Mar-15 A, Mobilization

Pre-Construction Dilapidation ...

Provide, furnish and erect Tem...

Supply and furnish Field Offic...

Supply and install Field Offic...

Arrange for and erect Contract...

Moving onto the Sites of all P...

Post OSHA-required notices and...

Installation of Temporary Faci...

Survey work

Mobilization Summary

23-Jul-15 A, PreConstruction S...

Preparation & Submit Copy of B...

Review & Approval of Bank Guar...

Preparation & Submit Schedulin...

Review & Approval of Schedulin...

Preparation & Submit Prelimina...

Review & Approval of Prelimina...

Preparation & Submit Submittal...

Review & Approval of Submittal...

Preparation & Submit Key Staff

Review & Approval of Key Staff

As Built CPM Schedule - North-East Jenin Component - VO 05 28-Sep-16 11:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
© Oracle Corporation
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Activity ID Activity Name Original
Duration

Start Finish

NEJ-PCS-1100 Preparation & Submit Project Temporary Signs 2.00 02-Feb-15 A 11-Mar-15 A

NEJ-PCS-1110 Review & Approval of Project Temporary Signs 11.00 11-Mar-15 A 16-Mar-15 A

NEJ-PCS-1120 Preparation & Submit Engineer’s Field Office Location and Layout 2.00 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1130 Review & Approval of Engineer ’s Field Office Location and Layout 11.00 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1140 Preparation & Submit Field Office Furniture and Equipment Plan 2.00 04-Feb-15 A 08-Feb-15 A

NEJ-PCS-1150 Review & Approval of Field Office Furniture and Equipment Plan 1.00 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1160 Preparation & Submit Field Office Computer Systems and Miscellaneous 3.00 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1170 Review & Approval of Field Office Computer Systems and Miscellaneous 11.00 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1180 Preparation & Submit Quality Control Plan 5.00 25-Jan-15 A 05-Mar-15 A

NEJ-PCS-1190 Review & Approval of Quality Control Plan 21.00 12-Feb-15 A 24-Mar-15 A

NEJ-PCS-1200 Preparation & Submit Safety Plan 5.00 02-Feb-15 A 09-Apr-15 A

NEJ-PCS-1210 Review & Approval of Safety Plan 21.00 03-Mar-15 A 16-Apr-15 A

NEJ-PCS-1220 Preparation & Submit Traffic Control Plan 5.00 02-Feb-15 A 19-May-15 

NEJ-PCS-1230 Review & Approval of Traffic Control Plan 21.00 17-Mar-15 A 07-Jun-15 A

NEJ-PCS-1240 Preparation & Submit Environmental Monitoring and Mitigation Plan 2.00 02-Feb-15 A 05-Mar-15 A

NEJ-PCS-1250 Review & Approval of Environmental Monitoring and Mitigation Plan 21.00 05-Mar-15 A 12-Mar-15 A

NEJ-PCS-1260 Preparation & Submit General Construction Method Statement 5.00 02-Feb-15 A 06-Apr-15 A

NEJ-PCS-1270 Review & Approval of General Constraction Method Statement 21.00 26-Feb-15 A 16-Apr-15 A

NEJ-PCS-1280 Preparation & Submit Original CPM Construction Schedule 24.00 09-Feb-15 A 23-Jun-15 A

NEJ-PCS-1290 Review & Approval of Original CPM Construction Schedule 21.00 23-Jun-15 A 23-Jul-15 A

NEJ-PCS-1300 Preparation & Submit Construction Risk Management Program 5.00 02-Feb-15 A 08-Mar-15 A

NEJ-PCS-1310 Review & Approval of Construction Risk Management Program 21.00 08-Mar-15 A 12-Mar-15 A

NEJ-PCS-1320 Preparation & Submit Dilapidation Survey for Transmission Pipelines 15.00 03-Feb-15 A 26-May-15 

NEJ-PCS-1321 Review & Approval of Dilapidation Survey for Transmission Pipelines 21.00 19-Feb-15 A 21-Jun-15 A

NEJ-PCS-1322 Preparation & Submit Dilapidation Survey for  Faqqua and Jalbun Booster Station 3.00 04-Feb-15 A 26-Feb-15 A

NEJ-PCS-1323 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21.00 26-Feb-15 A 12-Mar-15 A

NEJ-PCS-1325 Preparation & Submit Dilapidation Survey for Faqqua Elevated Reservoir 3.00 04-Feb-15 A 26-Feb-15 A

NEJ-PCS-1326 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21.00 26-Feb-15 A 12-Mar-15 A

NEJ-PCS-1360 Preparation & Submit Insurances 2.00 02-Feb-15 A 16-Feb-15 A

NEJ-PCS-1370 Review & Approval of Insurances 21.00 16-Feb-15 A 16-Feb-15 A

NEJ-PCS-1380 Preparation & Submit Lists of Permits and Licenses 5.00 02-Feb-15 A 19-Mar-15 A

NEJ-PCS-1390 Review & Approval of Lists of Permits and Licenses 21.00 19-Mar-15 A 09-Apr-15 A

Coordination and PermitsCoordination and PermitsCoordination and PermitsCoordination and PermitsCoordination and Permits
NEJ-COR-1000 Receive Final for Construction Drawings 1.00 02-Feb-15 A 04-Feb-15 A

NEJ-COR-1010 Coordination with the COGATand DCL to obtain all the necessary approvals inclusive of traffic plans - Area C 40.00 02-Feb-15 A 21-Jun-15 A

NEJ-COR-1020 Coordination with Local authorities and obtain required permits for start of construction 18.00 02-Feb-15 A 26-Feb-15 A

Traffic Control PlanTraffic Control PlanTraffic Control PlanTraffic Control PlanTraffic Control Plan

Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

NEJ-COR-1060 Preparation & Submit Traffic Control Plan for Faqqua Elevated Reservoir 5.00 23-Mar-15 A 19-Apr-15 A

NEJ-COR-1070 Review & Approval of Traffic Control Plan for Faqqua Elevated Reservoir 21.00 19-Apr-15 A 28-Apr-15 A

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

NEJ-COR-1040 Preparation & Submit Traffic Control Plan for Faqqua and Jalbun Booster Station 5.00 08-Feb-15 A 06-May-15 

NEJ-COR-1050 Review & Approval of Traffic Control Plan for Faqqua and Jalbun Booster Station 21.00 19-Apr-15 A 13-May-15 

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

NEJ-COR-100 Preparation & Submit Traffic Control Plan for Pipe Alignments (Area A and B) 5.00 23-Feb-15 A 19-May-15 

NEJ-COR-101 Review & Approval of Traffic Control Plan for Pipe Alignments (Area A and B) 21.00 17-Mar-15 A 07-Jun-15 A

NEJ-COR-1080 Preparation & Submit Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 20.00 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1090 Review & Approval of Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 21.00 21-Jun-15 A 02-Jun-16 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Preparation & Submit Project T...

Review & Approval of Project T...

Preparation & Submit Engineer’...

Review & Approval of Engineer ’...

Preparation & Submit Field Off...

Review & Approval of Field Off...

Preparation & Submit Field Off...

Review & Approval of Field Off...

Preparation & Submit Quality C...

Review & Approval of Quality C...

Preparation & Submit Safety Pl...

Review & Approval of Safety Pl...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Environme...

Review & Approval of Environme...

Preparation & Submit General C...

Review & Approval of General C...

Preparation & Submit Original ...

Review & Approval of Original ...

Preparation & Submit Construct...

Review & Approval of Construct...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Insurance...

Review & Approval of Insurance...

Preparation & Submit Lists of ...

Review & Approval of Lists of ...

02-Jun-16 A, Coordination and ...

Receive Final for Construction...

Coordination with the COGATand...

Coordination with Local author...

02-Jun-16 A, Traffic Control P...

28-Apr-15 A, Faqqua Elevated R...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

13-May-15 A, Faqqua and Jalbun...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

02-Jun-16 A, Main Transmission...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...
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Activity ID Activity Name Original
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NEJ-COR-1100 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 20.00 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1110 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 21.00 21-Jun-15 A 02-Jun-16 A

NEJ-COR-1120 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 20.00 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1130 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 21.00 21-Jun-15 A 02-Jun-16 A

NEJ-COR-1140 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 20.00 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1150 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 21.00 21-Jun-15 A 02-Jun-16 A

NEJ-COR-1160 Preparation & Submit Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 20.00 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1170 Review & Approval of Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 21.00 21-Jun-15 A 02-Jun-16 A

NEJ-COR-1180 Preparation & Submit Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 20.00 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1190 Review & Approval of Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 21.00 21-Jun-15 A 02-Jun-16 A

Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase
Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Method StatementMethod StatementMethod StatementMethod StatementMethod Statement

CS-MS-260 Prep. & Sub. Cathode protection Installation Method Statement 5.00 09-Jun-15 A 15-Jul-15 A

CS-MS-270 Review & Approval of Cathode protection Installation Method Statement 21.00 18-Jun-15 A 23-Jul-15 A

CS-MS-280 Prep. & Sub. Radiographic Testing method statement and safety plan 5.00 02-Feb-15 A 05-Jul-15 A

CS-MS-290 Review & Approval of Radiographic Testing method statement and safety plan 21.00 06-May-15 07-Jul-15 A

CS-MS-300 Prep. & Sub. Repairing Pipe Cement Mortar Lining method Statement 5.00 02-Feb-15 A 26-Apr-15 A

CS-MS-310 Review & Approval of Repairing Pipe Cement Mortar Lining method Statement 21.00 26-Apr-15 A 27-Apr-15 A

Shopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittals

Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

NEJ-SD-FER-0990 Prep. & Sub. Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 9.00 12-Feb-15 A 10-May-15 

NEJ-SD-FER-0991 Review & Approval of Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 21.00 19-Mar-15 A 13-May-15 

NEJ-SD-FER-1000 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 5.00 24-Mar-15 A 23-Apr-15 A

NEJ-SD-FER-1010 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 21.00 23-Apr-15 A 27-Apr-15 A

NEJ-SD-FER-1020 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 5.00 30-Mar-15 A 02-Apr-15 A

NEJ-SD-FER-1030 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 21.00 02-Apr-15 A 23-Apr-15 A

NEJ-SD-FER-1040 Prep. & Sub. Shop drawing for Mechanical shopdarwing for reservoir 9.00 05-Apr-15 A 17-Jun-15 A

NEJ-SD-FER-1050 Review & Approval of Shop drawing for Mechanical shopdarwing for reservoir 21.00 31-May-15 20-Aug-15 

NEJ-SD-FER-1060 Prep. & Sub. Shop drawing for Electrical shopdarwing for reservoir 9.00 01-Apr-15 A 03-Jun-15 A

NEJ-SD-FER-1070 Review & Approval of Shop drawing for Electrical shopdarwing for reservoir 21.00 13-Apr-15 A 03-Jun-15 A

NEJ-SD-FER-1340 Prep.&Submit Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 5.00 27-May-15 22-Jun-15 A

NEJ-SD-FER-1350 Review & Approval of Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 21.00 22-Jun-15 A 18-Jul-16 A

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

NEJ-SD-FJBS-1000 Prep. & Sub. Shop drawing for Faqquaa - Jalboun Booster station layout 20.00 05-Apr-15 A 21-Jun-15 A

NEJ-SD-FJBS-1010 Review & Approval of Shop drawing for Faqquaa - Jalboun Booster station layout 21.00 21-Jun-15 A 13-Oct-15 A

NEJ-SD-FJBS-1020 Prep & Submit Shop drawing for Booster Pump 10.00 01-Dec-15 20-Dec-15 

NEJ-SD-FJBS-1030 Review & Approval of Shop drawing Booster Pump 21.00 20-Dec-15 27-Mar-16 A

NEJ-SD-FJBS-1040 Prep & Submit Plumping (Piping, Fixtures & Equipment) - Shop Drawing 10.00 13-Oct-15 A 22-Oct-15 A

NEJ-SD-FJBS-1050 Review & Approval of Plumping (Piping, Fixtures & Equipment) - Shop Drawing 21.00 22-Oct-15 A 27-Jan-16 A

NEJ-SD-FJBS-1080 Prep&submit Shop Drawing for Break Tank 100 m3 5.00 01-Apr-15 A 22-Apr-15 A

NEJ-SD-FJBS-1090 Review & Approval of Shop Drawing for Break Tank 100 m3 21.00 22-Apr-15 A 27-Apr-15 A

NEJ-SD-FJBS-1100 Prep&submit Shop Drawing for Retaining Wall Shop Drawing 5.00 06-Sep-15 04-Oct-15 A

NEJ-SD-FJBS-1110 Review & Approval of Shop Drawing for Retaining Wall Shop Drawing 21.00 04-Oct-15 A 13-Oct-15 A

NEJ-SD-FJBS-1120 Prep&submit Civil Shop Drawing for Electrical & Control Building 5.00 02-May-15 06-May-15 

NEJ-SD-FJBS-1130 Review & Approval of Civil Shop Drawing for Electrical & Control Building 21.00 09-Apr-15 A 12-May-15 

NEJ-SD-FJBS-1140 Prep&submit Civil Shop Drawing for Living Quarters Building 20.00 01-Apr-15 A 28-Apr-15 A

NEJ-SD-FJBS-1150 Review & Approval of Civil Shop Drawing for Living Quarters Building 21.00 06-Apr-15 A 05-May-15 
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Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

17-Aug-16 A, Construction Phas...

18-Jul-16 A, Construction Subm...

23-Jul-15 A, Method Statement

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Radiographic Test...

Review & Approval of Radiograp...

Prep. & Sub. Repairing Pipe Ce...

Review & Approval of Repairing...

18-Jul-16 A, Shopdrawing submi...

18-Jul-16 A, Faqqua Elevated R...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep.&Submit Coordination Shop...

Review & Approval of Coordinat...

30-May-16 A, Faqqua and Jalbun...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep & Submit Shop drawing for...

Review & Approval of Shop draw...

Prep & Submit Plumping (Piping...

Review & Approval of Plumping ...

Prep&submit Shop Drawing for B...

Review & Approval of Shop Draw...

Prep&submit Shop Drawing for R...

Review & Approval of Shop Draw...

Prep&submit Civil Shop Drawing...

Review & Approval of Civil Sho...

Prep&submit Civil Shop Drawing...

Review & Approval of Civil Sho...

As Built CPM Schedule - North-East Jenin Component - VO 05 28-Sep-16 11:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
© Oracle Corporation

 
Page 30 of 156



Activity ID Activity Name Original
Duration

Start Finish

NEJ-SD-FJBS-1180 Prep & submit Civil Shop Drawing for Yard Works () 5.00 01-Jun-15 A 09-Jun-15 A

NEJ-SD-FJBS-1190 Review & Approval of Civil Shop Drawing for Yard Works 21.00 09-Jun-15 A 15-May-16 

NEJ-SD-FJBS-1220 Prep.&Submit Panels Boards - Shop Drawing 5.00 17-Jan-16 A 11-Feb-16 A

NEJ-SD-FJBS-1230 Review & Approval of Panels Boards - Shop Drawing 21.00 11-Feb-16 A 16-Feb-16 A

NEJ-SD-FJBS-1240 Prep.&Submit Lighting - Shop Drawing 5.00 14-Apr-15 A 15-Jul-15 A

NEJ-SD-FJBS-1250 Review & Approval of Lighting - Shop Drawing 21.00 15-Jul-15 A 06-Aug-15 

NEJ-SD-FJBS-1260 Prep.&Submit Lightning Protection System - Shop Drawing 5.00 05-Oct-15 A 22-Feb-16 A

NEJ-SD-FJBS-1270 Review & Approval of Lightning Protection System - Shop Drawing 21.00 05-Oct-15 A 23-Feb-16 A

NEJ-SD-FJBS-1280 Prep.&Submit Process Control & Instrumentation System - Shop Drawing 5.00 11-Nov-15 16-Dec-15 

NEJ-SD-FJBS-1290 Review & Approval of Process Control&Instrumentation System - Shop Drawing 21.00 16-Dec-15 13-Jan-16 A

NEJ-SD-FJBS-1300 Prep.&Submit Control Panel Instrumentation - Shop Drawing 5.00 06-Jan-16 A 08-Feb-16 A

NEJ-SD-FJBS-1310 Review & Approval of Control Panel Instrumentation - Shop Drawing 21.00 08-Feb-16 A 30-May-16 

NEJ-SD-FJBS-1320 Prep.&Submit Coordination Shop drawing for Faqquaa - Jalboun Booster station 5.00 01-Oct-15 A 21-Apr-16 A

NEJ-SD-FJBS-1330 Review & Approval of Coordination Shop drawing for Faqquaa - Jalboun Booster station 21.00 21-Apr-16 A 15-May-16 

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

Water pipe line shopdrawiWater pipe line shopdrawingWater pipe line shopdrawingWater pipe line shopdrawingWater pipe line shopdrawing

NEJ-SD-MTP-100 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 250mm) 20.00 21-Mar-15 A 29-Jun-15 A

NEJ-SD-MTP-101 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St 2+850) 400 & 250 21.00 20-Apr-15 A 08-Jul-15 A

NEJ-SD-MTP-103 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20.00 20-May-15 28-Jul-15 A

NEJ-SD-MTP-104 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 2+850 to St. 5+680) (250mm) 21.00 12-Jul-15 A 28-Jul-15 A

NEJ-SD-MTP-105 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150mm) 20.00 01-Apr-15 A 03-Jun-15 A

NEJ-SD-MTP-106 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150mm 21.00 03-Jun-15 A 12-Aug-15 

NEJ-SD-MTP-120 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 02 15.00 09-Jul-15 A 13-Oct-15 A

NEJ-SD-MTP-130 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 02 21.00 13-Oct-15 A 12-Nov-15 

NEJ-SD-MTP-140 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 03 15.00 09-Jun-15 A 25-Jun-15 A

NEJ-SD-MTP-150 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 03 21.00 25-Jun-15 A 19-Aug-15 

NEJ-SD-MTP-160 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 04 15.00 09-Jul-15 A 15-Jul-15 A

NEJ-SD-MTP-170 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 04 21.00 15-Jul-15 A 25-Oct-15 A

NEJ-SD-MTP-180 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 05 15.00 21-Jul-15 A 29-Sep-15 

NEJ-SD-MTP-190 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 05 21.00 05-Aug-15 30-Sep-15 

NEJ-SD-MTP-200 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 06 9.00 21-Jul-15 A 05-Oct-15 A

NEJ-SD-MTP-210 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 06 21.00 22-Sep-15 08-Oct-15 A

NEJ-SD-MTP-220 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 07 10.00 01-Aug-15 08-Aug-15 

NEJ-SD-MTP-230 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 07 21.00 08-Aug-15 14-Sep-15 

NEJ-SD-MTP-240 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 08 10.00 01-Aug-15 08-Aug-15 

NEJ-SD-MTP-250 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 08 21.00 08-Aug-15 09-Sep-15 

Cathode Protection shopdCathode Protection shopdrawingCathode Protection shopdrawingCathode Protection shopdrawingCathode Protection shopdrawing

NEJ-SD-MTP-260 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 250mm) 20.00 14-May-15 12-Jul-15 A

NEJ-SD-MTP-270 Review & Approval of Shop drawing for Cathodic Protection - Alignment 01 (from St. 0+000 to St 2+850) 400 & 250mm 21.00 07-Jun-15 A 13-Jul-15 A

NEJ-SD-MTP-280 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20.00 15-Jul-15 A 30-Jul-15 A

NEJ-SD-MTP-290 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 2+850 to St. 5+680) (250mm 21.00 30-Jul-15 A 12-Aug-15 

NEJ-SD-MTP-300 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) (150mm) 20.00 03-Aug-15 20-Aug-15 

NEJ-SD-MTP-310 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) (150mm 21.00 20-Aug-15 27-Aug-15 

NEJ-SD-MTP-320 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 02 20.00 11-Oct-15 A 13-Oct-15 A

NEJ-SD-MTP-330 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 02 21.00 13-Oct-15 A 12-Nov-15 

NEJ-SD-MTP-340 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 03 20.00 11-Aug-15 23-Aug-15 

NEJ-SD-MTP-350 Review & Approval of Shop drawing for Pipeline Cathodic Protection- Alignment 03 21.00 23-Aug-15 27-Aug-15 

NEJ-SD-MTP-360 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 04 20.00 14-Sep-15 05-Oct-15 A
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Prep & submit Civil Shop Drawi...

Review & Approval of Civil Sho...

Prep.&Submit Panels Boards - S...

Review & Approval of Panels Bo...

Prep.&Submit Lighting - Shop D...

Review & Approval of Lighting ...

Prep.&Submit Lightning Protect...

Review & Approval of Lightning...

Prep.&Submit Process Control &...

Review & Approval of Process C...

Prep.&Submit Control Panel Ins...

Review & Approval of Control P...

Prep.&Submit Coordination Shop...

Review & Approval of Coordinat...

23-Dec-15 A, Main Transmission...

12-Nov-15 A, Water pipe line s...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

12-Nov-15 A, Cathode Protectio...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
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NEJ-SD-MTP-370 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 04 21.00 05-Oct-15 A 25-Oct-15 A

NEJ-SD-MTP-380 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 05 20.00 13-Sep-15 29-Sep-15 

NEJ-SD-MTP-390 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 05 21.00 28-Sep-15 30-Sep-15 

NEJ-SD-MTP-400 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 06 20.00 04-Oct-15 A 05-Oct-15 A

NEJ-SD-MTP-410 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 06 21.00 05-Oct-15 A 07-Oct-15 A

NEJ-SD-MTP-420 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 07 20.00 02-Sep-15 15-Sep-15 

NEJ-SD-MTP-430 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 07 21.00 15-Sep-15 16-Sep-15 

NEJ-SD-MTP-440 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 08 20.00 08-Sep-15 10-Sep-15 

NEJ-SD-MTP-450 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 08 21.00 10-Sep-15 14-Sep-15 

Chambers ShopdrawingChambers ShopdrawingChambers ShopdrawingChambers ShopdrawingChambers Shopdrawing

Gate Valve ChambersGate Valve ChambersGate Valve ChambersGate Valve ChambersGate Valve Chambers

CS-1720 Prep. & Sub. Shop drawing for Gate Valve Chambers 15.00 06-Apr-15 A 04-Jun-15 A

CS-1730 Review & Approval of Shop drawing for Gate Valve Chambers 21.00 26-Apr-15 A 01-Jul-15 A

AVAR ChambersAVAR ChambersAVAR ChambersAVAR ChambersAVAR Chambers

CS-1820 Prep. & Sub. Shop drawing for AV/AR chamber 15.00 26-Nov-15 29-Nov-15 

CS-1830 Review & Approval of Shop drawing for AV/AR chamber 21.00 29-Nov-15 22-Dec-15 

WO Washout ChambersWO Washout ChambersWO Washout ChambersWO Washout ChambersWO Washout Chambers

CS-1880 Prep. & Sub. Shop drawing for WO chamber 15.00 06-Apr-15 A 04-Jun-15 A

CS-1890 Review & Approval of Shop drawing for WO chamber 21.00 26-Apr-15 A 01-Jul-15 A

BFV ChambersBFV ChambersBFV ChambersBFV ChambersBFV Chambers

CS-1740 Prep. & Sub. Structural Shop drawing for 400mm BFV Chamber at Station AL 01 - 1+500 15.00 16-Jun-15 A 13-Sep-15 

CS-1750 Review & Approval of Structural Shop drawing for 400mm BFV Chamber at Station AL 01 - 1+500 21.00 13-Aug-15 21-Sep-15 

CS-2124 Prep. & Sub. Structural Shop drawing for 400mm BFV future connection chamber at Station AL 01 - 0+004 15.00 01-Sep-15 13-Sep-15 

CS-2134 Review & Approval of Structural Shop drawing for 400mm BFV future connection chamber at Station AL 01 - 0+004 21.00 13-Aug-15 21-Sep-15 

Flow Meter Monitoring cFlow Meter Monitoring chamberFlow Meter Monitoring chamberFlow Meter Monitoring chamberFlow Meter Monitoring chamber

CS-1860 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber No. 01 at Station AL-01 0+020 15.00 01-Aug-15 30-Aug-15 

CS-1870 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber No. 01 at Station AL-01 0+020 21.00 04-Aug-15 07-Sep-15 

CS-2144 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-03 0+335 15.00 03-Nov-15 13-Dec-15 

CS-2154 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-03 0+335 21.00 13-Dec-15 16-Dec-15 

CS-2164 Prep. & Sub. Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-01 2+660 15.00 03-Nov-15 13-Dec-15 

CS-2174 Review & Approval of Structural Shop drawing for Flow Meter Monitoring chamber at Station AL-01 2+660 21.00 13-Dec-15 16-Dec-15 

Connection ChambersConnection ChambersConnection ChambersConnection ChambersConnection Chambers

CS-1980 Prep. & Sub. Structural Shop drawing for  DEIR ABU DAIF Connection chamber 10.00 01-Jul-15 A 02-Sep-15 

CS-1990 Review & Approval of Structural Shop drawing for DEIR ABU DAIF Connection chamber 21.00 12-Aug-15 08-Sep-15 

CS-2000 Prep. & Sub. Structural Shop drawing for ARABUNA  Connection chamber 10.00 05-Jul-15 A 05-Nov-15 

CS-2010 Review & Approval of Structural Shop drawing for ARABUNA  Connection chamber 21.00 05-Nov-15 11-Nov-15 

CS-2040 Prep. & Sub. Structural Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 10.00 05-Jul-15 A 15-Dec-15 

CS-2050 Review & Approval of Structural Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 21.00 15-Dec-15 23-Dec-15 

CS-2080 Prep. & Sub. Structural Shop drawing for Deir Gazala Connection chamber 10.00 05-Jul-15 A 05-Nov-15 

CS-2090 Review & Approval of Structural Shop drawing for Deir Gazala Connection chamber 21.00 05-Nov-15 11-Nov-15 

CS-2091 Prep. & Sub. Structural Shop drawing for Arranah Connection chamber 10.00 01-Nov-15 05-Nov-15 

CS-2092 Review & Approval of Structural Shop drawing for Arranah Connection chamber 21.00 05-Nov-15 11-Nov-15 

CS-2093 Prep. & Sub. Structural Shop drawing for Beit Qad Connection chamber 10.00 10-Nov-15 08-Dec-15 

CS-2094 Review & Approval of Structural Shop drawing for Beit Qad Connection chamber 21.00 08-Dec-15 16-Dec-15 

Bulk Water Filling StatioBulk Water Filling StationBulk Water Filling StationBulk Water Filling StationBulk Water Filling Station

CS-2104 Prep. & Sub. Shop drawing for Bulk Water Filling Station 20.00 02-Mar-15 A 17-Mar-15 A

CS-2114 Review & Approval of Shop drawing for Bulk Water Filling Station 21.00 17-Mar-15 A 30-Mar-15 A

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals
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Prep. & Sub. Structural Shop d...
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16-Dec-15 A, Flow Meter Monito...

Prep. & Sub. Structural Shop d...

Review & Approval of Structura...
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Review & Approval of Structura...
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Review & Approval of Structura...
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Review & Approval of Structura...
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Review & Approval of Structura...
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Mechanical Material SubmittaMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material Submittals

NEJ-MMS-050 Prep. & Sub. 150mm Steel Pipes (FIP) 20.00 17-Feb-15 A 26-Mar-15 A

NEJ-MMS-051 Review & Approval of 150mm Steel Pipes (FIP) 21.00 26-Mar-15 A 30-Mar-15 A

NEJ-MMS-100 Prep. & Sub. 400 mm, 250mm, 200mm Steel Pipes (AVROT) 20.00 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-110 Review & Approval of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 21.00 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-120 Prep. & Sub. Butterfly Valve 5.00 02-Feb-15 A 20-May-15 

NEJ-MMS-130 Review & Approval of Butterfly Valve 21.00 27-Apr-15 A 27-May-15 

NEJ-MMS-140 Prep. & Sub. Gate Valves (50mm, 80mm, 100mm) 5.00 02-Feb-15 A 19-Apr-15 A

NEJ-MMS-150 Review & Approval of Gate Valve (50mm, 80mm, 100mm) 21.00 19-Apr-15 A 04-May-15 

NEJ-MMS-151 Prep. & Sub. Gate Valves  (150mm, 200mm, 250mm) 5.00 17-Feb-15 A 06-Jul-15 A

NEJ-MMS-152 Review & Approval of Gate Valve (150mm, 200mm, 250mm) 21.00 27-Apr-15 A 23-Jul-15 A

NEJ-MMS-160 Prep. & Sub. Combination Air Valve 5.00 04-Feb-15 A 19-Feb-15 A

NEJ-MMS-170 Review & Approval of Combination Air Valve 21.00 19-Feb-15 A 10-Mar-15 A

NEJ-MMS-180 Prep. & Sub. Check Valve 5.00 07-Feb-15 A 20-Apr-15 A

NEJ-MMS-190 Review & Approval of Check Valve 21.00 20-Apr-15 A 23-Apr-15 A

NEJ-MMS-200 Prep. & Sub. Flow Control Valve 5.00 12-Feb-15 A 19-Aug-15 

NEJ-MMS-210 Review & Approval of Flow Control Valve 21.00 22-Mar-15 A 01-Sep-15 

NEJ-MMS-220 Prep. & Sub. Pressure Sustaining Valve 5.00 22-Jun-15 A 09-Sep-15 

NEJ-MMS-230 Review & Approval of Pressure Sustaining  Valve 21.00 16-Aug-15 28-Oct-15 A

NEJ-MMS-240 Prep. & Sub. Strainer 5.00 17-Feb-15 A 05-Mar-15 A

NEJ-MMS-250 Review & Approval of Strainer 21.00 05-Mar-15 A 10-Mar-15 A

NEJ-MMS-260 Prep. & Sub. Pressure Reducing Valve 5.00 18-Mar-15 A 16-Aug-15 

NEJ-MMS-270 Review & Approval of Pressure Reducing Valve 21.00 18-Mar-15 A 26-Aug-15 

NEJ-MMS-280 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - First Submission 21.00 15-Mar-15 A 29-Mar-15 A

NEJ-MMS-285 Review & Approval of Jalbun and Faqqua Booster Pumps - First Submission 21.00 29-Mar-15 A 07-Apr-15 A

NEJ-MMS-290 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - Second Submission 21.00 07-Apr-15 A 17-May-15 

NEJ-MMS-290-b Review & Approval of Jalbun and Faqqua Booster Pumps - Second Submission 21.00 09-Apr-15 A 01-Jun-15 A

NEJ-MMS-320 Prep. & Sub. of Bolts, Nuts and Washers 21.00 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-330 Review & Approval of Bolts, Nuts and Washers 21.00 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-340 Prep. & Sub. of Steel Fittings (elbows, reducers, tees, etc.) 21.00 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-350 Review & Approval of Steel Fittings (elbows, reducers, tees, etc.) 21.00 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-360 Prep. & Sub. of Dismantling Joint 21.00 02-Feb-15 A 08-Mar-15 A

NEJ-MMS-370 Review & Approval of Dismantling Joint 21.00 08-Mar-15 A 16-Mar-15 A

NEJ-MMS-380 Prep. & Sub. of Pressure Gauge 21.00 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-390 Review & Approval of Pressure Gauge 21.00 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-400 Prep. & Sub. of Steel Flanges 21.00 02-Feb-15 A 22-Mar-15 A

NEJ-MMS-410 Review & Approval of Steel Flanges 21.00 22-Mar-15 A 24-Mar-15 A

NEJ-MMS-440 Prep. & Sub. of Ball Valves 21.00 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-450 Review & Approval of Ball Valves . 21.00 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-500 Prep. & Sub. Heat Shrinkable Sheets - Sleeves and Tapes 5.00 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-510 Review & Approval of Heat Shrinkable Sheets - Sleeves and Tapes 21.00 19-Feb-15 A 03-Mar-15 A

NEJ-MMS-520 Prep. & Sub. Mechanical coupling & socket adapters 5.00 02-Feb-15 A 16-Sep-15 

NEJ-MMS-530 Review & Approval of Mechanical coupling & socket adapters 21.00 31-May-15 12-Oct-15 A

NEJ-MMS-540 Prep. & Sub. Steel pipes marking Sample 5.00 07-May-16 16-Jun-16 A

NEJ-MMS-550 Review & Approval of Steel pipes marking Sample 21.00 16-Jun-16 A 27-Jun-16 A

NEJ-MMS-560 Prep. & Sub. Float (Level) control valves 5.00 02-Feb-15 A 17-Jun-15 A

NEJ-MMS-570 Review & Approval of Float (Level) control valves 21.00 17-Mar-15 A 26-Aug-15 

NEJ-MMS-600 Prep. & Sub. Flexible expansion Joint 5.00 02-Feb-15 A 13-May-15 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Activity ID Activity Name Original
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NEJ-MMS-610 Review & Approval of Flexible expansion Joint 21.00 21-Apr-15 A 18-May-15 

NEJ-MMS-640 Prep. & Sub. of Flange Gaskets 21.00 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-650 Review & Approval of Flange Gaskets 21.00 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-680 Prep. & Sub. of Flexible hose for bulk meter station 21.00 03-Mar-15 A 17-Mar-15 A

NEJ-MMS-690 Review & Approval of Flexible hose for bulk meter station 21.00 17-Mar-15 A 30-Mar-15 A

NEJ-MMS-700 Prep. & Sub. of Solar system for service building. 21.00 17-Jan-16 A 03-Feb-16 A

NEJ-MMS-710 Review & Approval of Solar system for service building 21.00 03-Feb-16 A 11-Feb-16 A

NEJ-MMS-720 Prep. & Sub. of HVAC of control room including copper pipes and power cable 21.00 27-Jan-16 A 31-Jan-16 A

NEJ-MMS-730 Review & Approval of HVAC of control room including copper pipes and power cable 21.00 31-Jan-16 A 11-Feb-16 A

NEJ-MMS-740 Prep. & Sub. of Plumbing pipe for sanitary. 21.00 13-Oct-15 A 20-Dec-15 

NEJ-MMS-750 Review & Approval of Plumbing pipe for sanitary. 21.00 20-Dec-15 17-Jan-16 A

NEJ-MMS-760 Prep. & Sub. of steel pipe 25mm, 32mm, 40mm for water supply. 21.00 01-Jul-15 A 07-Jul-15 A

NEJ-MMS-770 Review & Approval of steel pipe 25mm, 32mm, 40mm for water supply. 21.00 07-Jul-15 A 23-Jul-15 A

NEJ-MMS-800 Prep. & Sub. of Air Compressor 5.00 01-Oct-15 A 07-Oct-15 A

NEJ-MMS-810 Review & Approval of Air Compressor 21.00 07-Oct-15 A 21-Oct-15 A

NEJ-MMS-850 Prep. & Sub. of Bladder Tank 5.00 07-Oct-15 A 18-Nov-15 

NEJ-MMS-860 Review & Approval of Bladder Tank 21.00 18-Nov-15 01-Dec-15 

Civil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material Submittals

NEJ-CMS-100 Prep. & Sub. Bedding Material 5.00 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-110 Review & Approval of Bedding Material 21.00 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-120 Prep. & Sub. Single Size Backfilling Material 5.00 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-130 Review & Approval of Single Size Backfilling Material 21.00 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-140 Prep. & Sub. Base Course 5.00 04-Feb-15 A 06-Apr-15 A

NEJ-CMS-150 Review & Approval of Base Course 21.00 06-Apr-15 A 19-Apr-15 A

NEJ-CMS-160 Prep. & Sub. Concrete Mix Design 28.00 02-Feb-15 A 17-May-15 

NEJ-CMS-170 Review & Approval of Concrete Mix Design 21.00 17-May-15 19-May-15 

NEJ-CMS-180 Prep. & Sub. Steel Reinforcement 5.00 02-Feb-15 A 01-Apr-15 A

NEJ-CMS-190 Review & Approval of Steel Reinforcement 21.00 01-Apr-15 A 02-Apr-15 A

NEJ-CMS-200 Prep.& Submit Formwork & Ties - Product Data 7.00 08-Feb-15 A 01-Apr-15 A

NEJ-CMS-210 Review & Approval of Formwork & Ties - Product Data 21.00 01-Apr-15 A 02-Apr-15 A

NEJ-CMS-220 Prep. & Submit PVC Water Stop & Joints in Concrete - Product Data 7.00 07-Mar-15 A 29-Mar-15 A

NEJ-CMS-230 Review & Approval of PVC Water Stop & Joints in Concrete- Product Data 21.00 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-240 Prep. & Submit Concrete Block Masonary - Physical Samples & Test Report 7.00 06-Apr-15 A 24-May-15 

NEJ-CMS-250 Review & Approval of Concrete Block Masonary - Physical Samples & Test Report 21.00 24-May-15 01-Jun-15 A

NEJ-CMS-280 Prep.&Submit Steel Doors & Frames - Product Data & Sample 7.00 07-Feb-16 A 10-Feb-16 A

NEJ-CMS-290 Review & Approval of Steel Doors & Frames - Product Data & Sample 21.00 10-Feb-16 A 15-May-16 

NEJ-CMS-300 Prep.&Submit Flush Wood Doors - Sample 7.00 10-Mar-16 A 16-Mar-16 A

NEJ-CMS-310 Review & Approval of Flush Wood Doors - Sample 21.00 16-Mar-16 A 15-May-16 

NEJ-CMS-340 Prep.&Submit Aluminum Windows - Sample 7.00 29-Feb-16 A 18-Apr-16 A

NEJ-CMS-350 Review & Approval of Aluminum Windows - Sample 21.00 29-Feb-16 A 26-Apr-16 A

NEJ-CMS-360 Prep.&Submit Plastering Accessories - Sample 7.00 10-Feb-16 A 14-Feb-16 A

NEJ-CMS-370 Review & Approval of Plastering Accessories - Sample 21.00 14-Feb-16 A 14-Mar-16 A

NEJ-CMS-380 Prep.&Submit Terrazzo Tiles - Sample & Product Data 7.00 24-Apr-16 A 07-May-16 

NEJ-CMS-390 Review & Approval of Terrazzo Tiles - Sample & Product Data 21.00 08-May-16 15-May-16 

NEJ-CMS-400 Prep.&Submit Ceramic Tiles - Sample & Product Data 7.00 24-Apr-16 A 07-May-16 

NEJ-CMS-410 Review & Approval of Ceramic Tiles - Sample & Product Data 21.00 08-May-16 15-May-16 

NEJ-CMS-420 Prep.&Submit Asphalt Mix Design - Test Report 7.00 21-Jun-15 A 22-Dec-15 

NEJ-CMS-430 Review & Approval of Asphalt Mix Design - Test Report 21.00 21-Jun-15 A 28-Dec-15 
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NEJ-CMS-440 Prep.&Submit MC Prime Coat - Data Sheet 7.00 10-Feb-15 A 29-Mar-15 A

NEJ-CMS-450 Review & Approval of MC Prime Coat - Data Sheet 21.00 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-460 Prep.&Submit Bituminous Cold Material 7.00 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-470 Review & Approval of Bituminous Cold Material 21.00 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-480 Prep.&Submit of Manhole Cover 7.00 02-Feb-15 A 01-Apr-15 A

NEJ-CMS-490 Review & Approval of Manhole Cover 21.00 01-Apr-15 A 05-May-15 

NEJ-CMS-500 Prep.&Submit of Pipe Support 7.00 22-Nov-15 21-Jan-16 A

NEJ-CMS-510 Review & Approval of Pipe Support 21.00 21-Jan-16 A 09-Feb-16 A

NEJ-CMS-520 Prep.&Submit of Manhole rung 7.00 14-Nov-15 16-Nov-15 

NEJ-CMS-530 Review & Approval of Manhole rung 21.00 16-Nov-15 08-Dec-15 

NEJ-CMS-540 Prep.&Submit of External Coating for reservoir 7.00 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-550 Review & Approval of External Coating for reservoir 21.00 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-560 Prep. & Submit of internal Coating for reservoir 7.00 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-570 Review & Approval of internal Coating for reservoir 21.00 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-580 Prep. & Submit of water stop 7.00 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-590 Review & Approval of water stop 21.00 29-Mar-15 A 05-May-15 

Electrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material Submittals

NEJ-EMS-100 Prep. & Sub. Pressure differential switches 9.00 08-Feb-15 A 22-Mar-15 A

NEJ-EMS-110 Review & Approval of Pressure differential switches 21.00 22-Mar-15 A 26-Mar-15 A

NEJ-EMS-140 Prep. & Sub. Cathode protection: Anodes, Test Stations 5.00 02-Mar-15 A 05-Mar-15 A

NEJ-EMS-150 Review & Approval of Cathode protection: Anodes, Test Stations 21.00 05-Mar-15 A 12-Mar-15 A

NEJ-EMS-160 Prep. & Sub. Cathode protection: Accessories, flanges insulating kit and Link Seal 5.00 15-Mar-15 A 02-Jun-15 A

NEJ-EMS-170 Review & Approval of Cathode protection: Accessories, flanges insulating kit and Link Seal 21.00 10-May-15 11-Jun-15 A

NEJ-EMS-180 Prep. & Sub. Pressure Transmitters 5.00 02-Feb-15 A 19-Apr-15 A

NEJ-EMS-190 Review & Approval of Pressure Transmitters 21.00 22-Mar-15 A 18-May-15 

NEJ-EMS-200 Prep. & Sub. Magnetic flow-meters 5.00 08-Feb-15 A 27-Aug-15 

NEJ-EMS-210 Review & Approval of Magnetic flow-meters 21.00 22-Jun-15 A 08-Sep-15 

NEJ-EMS-220 Prep. & Sub. of RTU cabinet 20.00 08-Feb-15 A 17-Jun-15 A

NEJ-EMS-230 Review & Approval of RTU cabinet 21.00 17-Jun-15 A 20-Aug-15 

NEJ-EMS-240 Prep. & Sub. of SCADA system 20.00 02-Apr-15 A 21-Sep-15 

NEJ-EMS-250 Review & Approval of SCADA system 21.00 05-May-15 21-Sep-15 

NEJ-EMS-260 Prep. & Sub. of Power Cable 5.00 03-Mar-15 A 25-Mar-15 A

NEJ-EMS-270 Review & Approval of Power Cable 21.00 25-Mar-15 A 01-Apr-15 A

NEJ-EMS-280 Prep. & Sub. of Data Cable 5.00 09-Mar-15 A 18-Jun-15 A

NEJ-EMS-290 Review & Approval of Data Cable 21.00 18-Jun-15 A 14-Oct-15 A

NEJ-EMS-300 Prep. & Sub. of PVC Conduit 5.00 01-Jun-15 A 08-Jul-15 A

NEJ-EMS-310 Review & Approval of PVC Conduit 21.00 17-Jun-15 A 15-Jul-15 A

NEJ-EMS-320 Prep. & Sub. of Switches 5.00 02-Feb-15 A 25-Mar-15 A

NEJ-EMS-330 Review & Approval of Switches 21.00 25-Mar-15 A 16-Apr-15 A

NEJ-EMS-340 Prep. & Sub. of PLC Panel 5.00 22-Mar-15 A 17-Jun-15 A

NEJ-EMS-350 Review & Approval of PLC Panel 21.00 17-Jun-15 A 20-Aug-15 

NEJ-EMS-360 Prep. & Sub. of Variable Frequency Drive (VFD) 5.00 01-Jul-15 A 17-Sep-15 

NEJ-EMS-370 Review & Approval of Variable Frequency Drive (VFD) 21.00 27-Jul-15 A 13-Oct-15 A

NEJ-EMS-420 Prep. & Sub. of Motor Control Centers (MCC) 5.00 01-Aug-15 19-Aug-15 

NEJ-EMS-430 Review & Approval of Motor Control Centers (MCC) 21.00 19-Aug-15 06-Sep-15 

MisMisMisMisMis

NEJ-MIS-100 Prep. & Sub. Welding Procedure 10.00 02-Feb-15 A 30-Mar-15 A

NEJ-MIS-110 Review & Approval of Welding Procedure 21.00 19-Feb-15 A 13-Apr-15 A
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NEJ-MIS-120 Prep. & Sub. ldentification Tape 5.00 02-Feb-15 A 21-May-15 

NEJ-MIS-130 Review & Approval of ldentification Tape 21.00 07-Apr-15 A 25-May-15 

NEJ-MIS-160 Prep. & Sub. Material Testing lab 5.00 23-Feb-15 A 09-Jun-15 A

NEJ-MIS-170 Review & Approval of Material Testing lab 21.00 17-Mar-15 A 23-Jun-15 A

NEJ-MIS-180 Prep. & Sub. Water Quality Testing lab 5.00 01-Mar-15 A 17-Mar-15 A

NEJ-MIS-190 Review & Approval of Water Quality Testing lab 21.00 17-Mar-15 A 24-Mar-15 A

NEJ-MIS-200 Prep. & Sub. Welding Testing lab 5.00 14-Feb-15 A 17-Mar-15 A

NEJ-MIS-210 Review & Approval of Welding Testing lab 21.00 17-Mar-15 A 24-Mar-15 A

NEJ-MIS-220 Prep. & Sub. Proposed Welders for Welders Qualification Test – CVs 5.00 02-Feb-15 A 26-Apr-15 A

NEJ-MIS-230 Review & Approval of Proposed Welders for Welders Qualification Test – CVs 21.00 01-Apr-15 A 12-May-15 

ProcurementProcurementProcurementProcurementProcurement
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

PipesPipesPipesPipesPipes

NEJ-PRO-410 Order of Faqqua Elevated Reservoir Pipes 5.00 01-Sep-15 09-Sep-15 

NEJ-PRO-420 Manufacturing of Faqqua Elevated Reservoir Pipes 75.00 09-Sep-15 17-Mar-16 A

NEJ-PRO-430 Delivery of Faqqua Elevated Reservoir Pipes 10.00 09-Mar-16 A 17-Mar-16 A

Mechanical ComponentMechanical ComponentMechanical ComponentMechanical ComponentMechanical Component

NEJ-PRO-440 Order of Mechanical Valves and fittings 20.00 01-Sep-15 09-Sep-15 

NEJ-PRO-450 Manufacturing of Mechanical Valves 110.00 30-Sep-15 16-Feb-16 A

NEJ-PRO-460 Delivery of Mechanical Valves and fittings 20.00 21-Dec-15 27-Mar-16 A

Electrical ComponentElectrical ComponentElectrical ComponentElectrical ComponentElectrical Component

NEJ-PRO-500 Order of Electrical components 20.00 22-Jun-15 A 22-Sep-15 

NEJ-PRO-510 Manufacturing of Electrical components 100.00 22-Sep-15 16-Feb-16 A

NEJ-PRO-520 Delivery of Electrical components 30.00 17-Feb-16 A 27-Mar-16 A

Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

PumpPumpPumpPumpPump

NEJ-PRO-230 Order of Booster Pump 20.00 06-Jun-15 A 22-Jun-15 A

NEJ-PRO-240 Manufacturing of Booster Pump 159.00 22-Jun-15 A 29-Dec-15 

NEJ-PRO-250 Delivery of Booster Pump 19.13 29-Dec-15 01-May-16 

RTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA SystemRTU and SCADA System

NEJ-PRO-260 Order of RTU and SCADA System 20.00 01-Sep-15 22-Sep-15 

NEJ-PRO-270 Manufacturing of RTU and SCADA System 100.00 22-Sep-15 29-Feb-16 A

NEJ-PRO-280 Delivery of RTU and SCADA System 20.00 02-Mar-16 A 04-May-16 

VFDVFDVFDVFDVFD

NEJ-PRO-290 Order of VFD 20.00 28-Oct-15 A 20-Nov-15 

NEJ-PRO-300 Manufacturing of VFD 100.00 20-Nov-15 27-Mar-16 A

NEJ-PRO-310 Delivery of VFD 20.00 27-Mar-16 A 25-May-16 

MCCMCCMCCMCCMCC

NEJ-PRO-320 Order of MCC 20.00 29-Nov-15 01-Dec-15 

NEJ-PRO-330 Manufacturing of MCC 100.00 01-Dec-15 29-Feb-16 A

NEJ-PRO-340 Delivery of MCC 20.00 29-Feb-16 A 11-May-16 

Bladder tankBladder tankBladder tankBladder tankBladder tank

NEJ-PRO-350 Order of Bladder Tank 20.00 20-Oct-15 A 10-Dec-15 

NEJ-PRO-360 Manufacturing of Bladder Tank 80.00 10-Dec-15 20-Mar-16 A

NEJ-PRO-370 Delivery of Bladder Tank 20.00 27-Mar-16 A 14-Apr-16 A

Air CompressorAir CompressorAir CompressorAir CompressorAir Compressor

NEJ-PRO-380 Order of Air Compressor 20.00 30-Dec-15 17-Jan-16 A

NEJ-PRO-390 Manufacturing of Air Compressor 80.00 17-Jan-16 A 15-Mar-16 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Prep. & Sub. ldentification Ta...

Review & Approval of ldentific...

Prep. & Sub. Material Testing ...

Review & Approval of Material ...

Prep. & Sub. Water Quality Tes...

Review & Approval of Water Qua...

Prep. & Sub. Welding Testing l...

Review & Approval of Welding T...

Prep. & Sub. Proposed Welders ...

Review & Approval of Proposed ...

25-May-16 A, Procurement

27-Mar-16 A, Faqqua Elevated R...

17-Mar-16 A, Pipes

Order of Faqqua Elevated Reser...

Manufacturing of Faqqua Elevat...

Delivery of Faqqua Elevated Re...

27-Mar-16 A, Mechanical Compon...

Order of Mechanical Valves and...

Manufacturing of Mechanical Va...

Delivery of Mechanical Valves ...

27-Mar-16 A, Electrical Compon...

Order of Electrical components

Manufacturing of Electrical co...

Delivery of Electrical compone...

25-May-16 A, Faqqua and Jalbun...

01-May-16 A, Pump

Order of Booster Pump

Manufacturing of Booster Pump

Delivery of Booster Pump

04-May-16 A, RTU and SCADA Sys...

Order of RTU and SCADA System

Manufacturing of RTU and SCADA...

Delivery of RTU and SCADA Syst...

25-May-16 A, VFD

Order of VFD

Manufacturing of VFD

Delivery of VFD

11-May-16 A, MCC

Order of MCC

Manufacturing of MCC

Delivery of MCC

14-Apr-16 A, Bladder tank

Order of Bladder Tank

Manufacturing of Bladder Tank

Delivery of Bladder Tank

30-Mar-16 A, Air Compressor

Order of Air Compressor

Manufacturing of Air Compresso...
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NEJ-PRO-400 Delivery of Air Compressor 20.00 15-Mar-16 A 30-Mar-16 A

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

PipesPipesPipesPipesPipes

NEJ-PRO-100 Order of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 5.00 12-Mar-15 A 18-Mar-15 A

NEJ-PRO-110 Manufacturing of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 70.00 18-Mar-15 A 14-Jun-15 A

NEJ-PRO-120 Delivery of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 10.00 15-Jun-15 A 21-Jun-15 A

NEJ-PRO-170 Order of 150mm Steel Pipes (FIP) 5.00 11-Apr-15 A 12-Apr-15 A

NEJ-PRO-180 Manufacturing of 150mm Steel Pipes (FIP) 90.00 12-Apr-15 A 14-Sep-15 

NEJ-PRO-190 Start Delivery of 150mm Steel Pipes (FIP) 5.00 26-Jul-15 A 20-Sep-15 

Mechanical ComponentMechanical ComponentMechanical ComponentMechanical ComponentMechanical Component

NEJ-PRO-130 Order of Mechanical Valves and fittings 20.00 15-Jul-15 A 09-Sep-15 

NEJ-PRO-140 Manufacturing of Mechanical Valves 100.00 09-Sep-15 25-Jan-16 A

NEJ-PRO-150 Delivery of Mechanical Valves and fittings 19.00 25-Jan-16 A 27-Mar-16 A

NEJ-PRO-530 Order of Pressure Sustaining Valve and Mechanical Coupling 20.00 10-Oct-15 A 18-Oct-15 A

NEJ-PRO-540 Manufacturing of Pressure Sustaining Valve and Mechanical Coupling 80.00 18-Oct-15 A 25-Jan-16 A

NEJ-PRO-550 Delivery of Pressure Sustaining Valve and Mechanical Coupling 20.00 25-Jan-16 A 27-Mar-16 A

Electrical ComponentElectrical ComponentElectrical ComponentElectrical ComponentElectrical Component

NEJ-PRO-200 Order of Electrical components 20.00 01-Sep-15 22-Sep-15 

NEJ-PRO-210 Manufacturing of Electrical components 80.00 22-Sep-15 24-Jan-16 A

NEJ-PRO-220 Delivery of Electrical components 20.00 24-Jan-16 A 27-Mar-16 A

ExecutionExecutionExecutionExecutionExecution
Faqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated ReservoirFaqqua Elevated Reservoir

Traffic Control Plan and SafeTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and SafetyTraffic Control Plan and Safety

E-ER-1020 Implement Safety and Traffic Plan 2.00 06-May-15 10-May-15 

E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256.00 10-May-15 17-Aug-16 

Structural WorksStructural WorksStructural WorksStructural WorksStructural Works

E-ER-0990 Excavation, Cleaning and Grubbing the Land 2.00 09-May-15 10-May-15 

E-ER-0992 Survey Works 1.00 11-May-15 11-May-15 

E-ER-0995 Site Grading & Leveling 3.00 12-May-15 12-May-15 

E-ER-1000 Structural Excavation Work For Foundations & Grade Beams 5.00 12-May-15 13-May-15 

E-ER-1000a Filling an Existing old caves Lean concrete under Foundations 5.00 16-May-15 14-Jun-15 A

E-ER-1001 Furnishing, leveling, and compacting of subgrade layer under footing 7.00 14-Jun-15 A 20-Jun-15 A

E-ER-1002 Furnish and install base course (150mm in depth) with selected backfill material in layers under footing 7.00 21-Jun-15 A 21-Jul-15 A

E-ER-1270 Reinforcement Works For Foundation & Ground Beams 6.00 29-Jul-15 A 12-Aug-15 

E-ER-1280 Formwork Works For Foundation & Grade Beams 6.00 26-Jul-15 A 29-Jul-15 A

E-ER-1290 Cast-in-Place Concrete For Footings 1.00 13-Sep-15 13-Sep-15 

E-ER-1310 Deshuturing of Foundation & Grade Beams 2.00 15-Sep-15 15-Sep-15 

E-ER-1440 Supply & Spread backfilling material under Slab On Grade 3.00 31-Oct-15 A 31-Oct-15 A

E-ER-1650 Insulation of Footings 2.00 14-Nov-15 14-Nov-15 

First LevelFirst LevelFirst LevelFirst LevelFirst Level

E-ER-1240 Reinforceing of intermediate Beams & Stairs 1st Level 4.00 24-Nov-15 26-Nov-15 

E-ER-1320 Reinforceing of 1st Level Columns 4.00 11-Nov-15 17-Nov-15 

E-ER-1350 Formwork for 1st Level Columns 2.00 14-Nov-15 18-Nov-15 

E-ER-1360 Cast-in-place concrete for intermediate Beams & Stairs 1st Level 1.00 22-Dec-15 22-Dec-15 

E-ER-1370 Cast-in-place concrete for 1st Level Columns 1.00 19-Nov-15 19-Nov-15 

E-ER-1380 De-shuttering of 1st Level Columns 1.00 21-Nov-15 21-Nov-15 

E-ER-1630 Formwork for Intermediate Beams & Stairs 1st Level 4.00 22-Nov-15 26-Nov-15 

E-ER-1660 Reinforceing of Slab On Grade 2.00 03-Nov-15 07-Nov-15 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Delivery of Air Compressor

27-Mar-16 A, Main Transmission...

20-Sep-15 A, Pipes

Order of 400 mm, 250mm, 200mm ...

Manufacturing of 400 mm, 250mm...

Delivery of 400 mm, 250mm, 200...

Order of 150mm Steel Pipes (FI...

Manufacturing of 150mm Steel P...

Start Delivery of 150mm Steel ...

27-Mar-16 A, Mechanical Compon...

Order of Mechanical Valves and...

Manufacturing of Mechanical Va...

Delivery of Mechanical Valves ...

Order of Pressure Sustaining V...

Manufacturing of Pressure Sust...

Delivery of Pressure Sustainin...

27-Mar-16 A, Electrical Compon...

Order of Electrical components

Manufacturing of Electrical co...

Delivery of Electrical compone...

17-Aug-16 A, Execution

17-Aug-16 A, Faqqua Elevated R...

17-Aug-16 A, Traffic Control P...

Implement Safety and Traffic P...

Maintain of Traffic Control Pl...

09-May-16 A, Structural Works

Excavation, Cleaning and Grubb...

Survey Works

Site Grading & Leveling

Structural Excavation Work For...

Filling an Existing old caves ...

Furnishing, leveling, and comp...

Furnish and install base cours...

Reinforcement Works For Founda...

Formwork Works For Foundation ...

Cast-in-Place Concrete For Foo...

Deshuturing of Foundation & Gr...

Supply & Spread backfilling ma...

Insulation of Footings

19-Jan-16 A, First Level

Reinforceing of intermediate B...

Reinforceing of 1st Level Colu...

Formwork for 1st Level Columns

Cast-in-place concrete for int...

Cast-in-place concrete for 1st...

De-shuttering of 1st Level Col...

Formwork for Intermediate Beam...

Reinforceing of Slab On Grade
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E-ER-1750 Cast-in-place concrete For Slab On Grade 1.00 10-Nov-15 10-Nov-15 

E-ER-1770 De-shuttering of intermediate Beams & Stairs 1st Level 1.00 30-Dec-15 19-Jan-16 A

E-ER-1830 Scaffolding Works For First Level 3.00 22-Nov-15 22-Nov-15 

Secound LevelSecound LevelSecound LevelSecound LevelSecound Level

E-ER-1070 Scaffolding Works For Secound Level 2.00 24-Dec-15 26-Dec-15 

E-ER-1390 Reinforcement and formwork for 2nd Level Columns and Valve Room walls 2.00 23-Dec-15 28-Dec-15 

E-ER-1400 Cast-in-place concrete For 2nd Level Columns and Valve Room walls 1.00 30-Dec-15 30-Dec-15 

E-ER-1410 Formwork For intermediate Beams & Stairs 2nd Level and Valve room slab 3.00 05-Jan-16 A 12-Jan-16 A

E-ER-1420 De-shuttering of 2nd Level Columns 1.00 04-Jan-16 A 04-Jan-16 A

E-ER-1430 Reinforcement for intermediate Beams & Stairs 2nd Level and Valve room slab 3.00 11-Jan-16 A 16-Jan-16 A

E-ER-1450 Cast-in-place concrete for intermediate beams Beams & Stairs 2nd Level and Valve room slab 1.00 17-Jan-16 A 17-Jan-16 A

E-ER-1790 De-shuttering of intermediate Beams & Stairs 2nd Level 1.00 20-Jan-16 A 31-Jan-16 A

Third LevelThird LevelThird LevelThird LevelThird Level

E-ER-1460 Reinforcement and formwork for 3rd Level Columns 2.00 19-Jan-16 A 27-Jan-16 A

E-ER-1470 Cast-in-place concrete for 3rd Level Columns 1.00 28-Jan-16 A 28-Jan-16 A

E-ER-1480 Formwork For intermediate Beams & Stairs 3rd Level 4.00 30-Jan-16 A 08-Feb-16 A

E-ER-1490 Reinforceing of intermediate Beams & Stairs 3rd Level 2.00 02-Feb-16 A 08-Feb-16 A

E-ER-1530 De-shuttering of 3rd Level Columns 1.00 30-Jan-16 A 30-Jan-16 A

E-ER-1540 Cast-in-place concrete for intermediate Beams & Stairs 3rd Level 1.00 09-Feb-16 A 09-Feb-16 A

E-ER-1680 Scaffolding for Third Level 2.00 18-Jan-16 A 30-Jan-16 A

E-ER-1810 De-shuttering For intermediate Beams & Stairs 3rd Level 1.00 10-Feb-16 A 25-Feb-16 A

Fourth LevelFourth LevelFourth LevelFourth LevelFourth Level

E-ER-1500 Reinforceing of 4th Level Columns 2.00 10-Feb-16 A 14-Feb-16 A

E-ER-1510 Formwork for 4th Level Columns 1.00 14-Feb-16 A 16-Feb-16 A

E-ER-1560 Cast-in-place concrete for 4th Level Columns 1.00 17-Feb-16 A 17-Feb-16 A

E-ER-1690 Scaffolding for Fourth Level 3.00 10-Feb-16 A 13-Feb-16 A

E-ER-1820 De-shuttering of 4th Level Columns 1.00 20-Feb-16 A 20-Feb-16 A

Reservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom SlabReservoir Bottom Slab

E-ER-1580 Reinforceing of Bottom Beams, bottom Slab & Stairs of R.voir 4.00 03-Mar-16 A 19-Mar-16 A

E-ER-1590 Cast-in-place concrete for Bottom Beams, Bottom Slab & Stairs of R.voir 1.00 21-Mar-16 A 21-Mar-16 A

E-ER-1600 Formwork For Bottom Beams, bottom Slab & Stairs of Reservoir 8.00 25-Feb-16 A 20-Mar-16 A

E-ER-1670 Installation of Water Stop 1.00 17-Mar-16 A 19-Mar-16 A

E-ER-1700 installation of Pipes for W.O & Over Flow , inlet, outlet 1.00 14-Mar-16 A 21-Mar-16 A

E-ER-1840 De-shuttering of Bottom Beams & Slab&Stair of R.oir 3.00 11-Apr-16 A 23-Apr-16 A

Reservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & ColumnsReservoir Walls & Columns

E-ER-1060 Formwork for Lateral Walls & Central Column (internal face) 4.00 24-Mar-16 A 28-Mar-16 A

E-ER-1710 Formwork for Lateral Walls of reservoir (External face) 5.00 28-Mar-16 A 02-Apr-16 A

E-ER-1720 Reinforcing of Lateral Walls & Central Column 5.00 02-Apr-16 A 08-Apr-16 A

E-ER-1730 De-shuttering of Lateral Walls & Central Columns 3.00 09-Apr-16 A 10-Apr-16 A

E-ER-1850 Cast-in-place concrete for Lateral Walls & Central Column 1.00 07-Apr-16 A 19-Apr-16 A

Reservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof SlabReservoir Roof Slab

E-ER-1030 De-shuttering of Roof Beams,Slab & Stair 2.00 05-May-16 09-May-16 

E-ER-1050 Ventilation Pipes & W.L. Indicators 1.00 17-Apr-16 A 17-Apr-16 A

E-ER-1740 Formwork for Roof Beams, roof Slab & Stairs 3.00 11-Apr-16 A 16-Apr-16 A

E-ER-1860 Reinforcement of Roof Beams, roof Slab & Stair 2.00 16-Apr-16 A 18-Apr-16 A

E-ER-1870 Cast-in-place concrete for Roof Beams,Slab & Stair 1.00 19-Apr-16 A 19-Apr-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

E-ER-1970 Apply Epoxy Coats (Internal Walls) & Base 8.00 14-Jun-16 A 20-Jun-16 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Cast-in-place concrete For Sla...

De-shuttering of intermediate ...

Scaffolding Works For First Le...

31-Jan-16 A, Secound Level

Scaffolding Works For Secound ...

Reinforcement and formwork for...

Cast-in-place concrete For 2nd...

Formwork For intermediate Beam...

De-shuttering of 2nd Level Col...

Reinforcement for intermediate...

Cast-in-place concrete for int...

De-shuttering of intermediate ...

25-Feb-16 A, Third Level

Reinforcement and formwork for...

Cast-in-place concrete for 3rd...

Formwork For intermediate Beam...

Reinforceing of intermediate B...

De-shuttering of 3rd Level Col...

Cast-in-place concrete for int...

Scaffolding for Third Level

De-shuttering For intermediate...

20-Feb-16 A, Fourth Level

Reinforceing of 4th Level Colu...

Formwork for 4th Level Columns

Cast-in-place concrete for 4th...

Scaffolding for Fourth Level

De-shuttering of 4th Level Col...

23-Apr-16 A, Reservoir Bottom ...

Reinforceing of Bottom Beams, ...

Cast-in-place concrete for Bot...

Formwork For Bottom Beams, bot...

Installation of Water Stop

installation of Pipes for W.O ...

De-shuttering of Bottom Beams ...

19-Apr-16 A, Reservoir Walls &...

Formwork for Lateral Walls & C...

Formwork for Lateral Walls of ...

Reinforcing of Lateral Walls &...

De-shuttering of Lateral Walls...

Cast-in-place concrete for Lat...

09-May-16 A, Reservoir Roof Sl...

De-shuttering of Roof Beams,Sl...

Ventilation Pipes & W.L. Indic...

Formwork for Roof Beams, roof ...

Reinforcement of Roof Beams, r...

Cast-in-place concrete for Roo...

14-Jul-16 A, Finishing Works

Apply Epoxy Coats (Internal Wa...
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Start Finish

E-ER-1980 External Finishing of lateral walls of reservoir and Filling of Pin Holes 8.00 28-Apr-16 A 15-Jun-16 A

E-ER-1990 Water Level Indicator, Internal ladder and Hatch cover 2.00 13-Jun-16 A 13-Jun-16 A

E-ER-2000 Internal Finishing of reservoir 8.00 10-May-16 25-May-16 

E-ER-2010 Fixing Protection Handrails (Roof,Stairs,R.voids) 6.00 01-Jun-16 A 14-Jul-16 A

E-ER-2020 Acrylic Coats (External Walls) & Base 6.00 15-Jun-16 A 19-Jun-16 A

E-ER-2021 Furnish and install security gate and fence at reservoir base 3.00 20-Jun-16 A 14-Jul-16 A

External  WorksExternal  WorksExternal  WorksExternal  WorksExternal  Works

Retaining Wall at FaqquaaRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa ReservoirRetaining Wall at Faqquaa Reservoir

E-ER-1880 Excavation for Retaining wall and Ground Beam 6.00 13-Oct-15 A 18-Oct-15 A

E-ER-1881 Blinding Concrete under Retaining wall and Ground Beam 2.00 19-Oct-15 A 19-Oct-15 A

E-ER-1890 Reinforceing of Retaining wall and Ground Beam for Fence 10.00 22-Oct-15 A 12-Jun-16 A

E-ER-1891 Formwork For Retaining wall and Ground beam for Fence 10.00 20-Oct-15 A 12-Jun-16 A

E-ER-1900 Cast-in-place concrete for retaining wall and Ground Beam for Fence 2.00 26-Oct-15 A 12-Jun-16 A

E-ER-1910 De-shuttering of Retaining wall and Ground beam 2.00 31-Oct-15 A 12-Jun-16 A

E-ER-1930 Installation of Steel Boundary Fence 5.00 22-Oct-15 A 14-Jul-16 A

E-ER-1950 Fixing of Access Gate as per detail C-117 2.00 12-Jul-16 A 13-Jul-16 A

E-ER-1955 200 mm thick granular base course and Concrete Sidewalk as per Detail C-418 2.00 19-Jul-16 A 21-Jul-16 A

E-ER-1960 Spread and compact 7 cm 3/4" asphalt concrete (7cm after compaction) with MCO prime coat for Yard 2.00 21-Jul-16 A 21-Jul-16 A

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

E-ER-1180 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 3.00 11-May-16 26-Jul-16 A

E-ER-1185 Install all piping and appurtenances including control valve, backflow valve, check valve, misc 6.00 08-May-16 16-May-16 

Electrical  WorkElectrical  WorkElectrical  WorkElectrical  WorkElectrical  Work

E-ER-1200 Site Lighting 2.00 05-Jul-16 A 07-Jul-16 A

E-ER-1210 Electrical Manhole 2.00 02-Jul-16 A 05-Jul-16 A

E-ER-1220 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5.00 06-Jun-16 A 12-Jul-16 A

E-ER-1230 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7.00 06-Jun-16 A 12-Jul-16 A

E-ER-1250 Earthing 3.00 19-Jul-16 A 21-Jul-16 A

E-ER-1260 Installation of Lightning Protection and Grounding System 3.00 22-Jun-16 A 21-Jul-16 A

Instrumentation and SCADA Instrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA Programming

E-S-171 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8.00 15-May-16 30-Jun-16 A

E-S-172 SCADA Head-End Integration and Programming 5.00 28-Jun-16 A 25-Jul-16 A

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

BS-BT-320 Initial Testing (1st Stage) for Water Tightness 12.00 17-May-16 29-May-16 

E-S-090 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 2.00 23-May-16 19-Jul-16 A

E-S-100 Site inspection/ Support/ Start up 5.63 24-Jul-16 A 27-Jul-16 A

E-S-110 Training 7.00 02-Jun-16 A 31-Jul-16 A

E-S-120 O&M Technical Manuals 20.00 16-Feb-16 A 27-Jul-16 A

E-S-90 Testing and Commissioning of Electrical and Control System and Equipment 6.63 28-Jul-16 A 17-Aug-16 

Faqqua and Jalbun Booster StaFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster StationFaqqua and Jalbun Booster Station

BS-000005 Site Fencing & Apply Safety Measurements and Traffic Control Plan 3.00 07-Oct-15 A 10-Oct-15 A

BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 177.00 10-Oct-15 A 17-Aug-16 

BS-DEMO-000010 Excavation for Clearing, Site Grading & Preparation 1.00 10-Oct-15 A 10-Oct-15 A

Construction of New Pump SConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump StationConstruction of New Pump Station

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - WestRetaining Wall - West

BS-RT-20 Excavation for Foundation, Leveling, Compacting Subgrade Layer, Underdrain System 5.00 11-Oct-15 A 12-Jan-16 A

BS-RT-30 Form/Steel Rebar for Foundation 5.00 24-Oct-15 A 17-Jan-16 A

BS-RT-40 Cast in Concrete for Foundation 1.00 31-Oct-15 A 18-Jan-16 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

External Finishing of lateral ...

Water Level Indicator, Interna...

Internal Finishing of reservoi...

Fixing Protection Handrails (R...

Acrylic Coats (External Walls)...

Furnish and install security g...

26-Jul-16 A, External  Works

21-Jul-16 A, Retaining Wall at...

Excavation for Retaining wall ...

Blinding Concrete under Retain...

Reinforceing of Retaining wall...

Formwork For Retaining wall an...

Cast-in-place concrete for ret...

De-shuttering of Retaining wal...

Installation of Steel Boundary...

Fixing of Access Gate as per d...

200 mm thick granular base cou...

Spread and compact 7 cm 3/4" a...

26-Jul-16 A, Mechanical Works

Installation of Inlet, outlet,...

Install all piping and appurte...

21-Jul-16 A, Electrical  Work

Site Lighting

Electrical Manhole

Furnish and installation of du...

Installation of RTU, RTU Panel...

Earthing

Installation of Lightning Prot...

25-Jul-16 A, Instrumentation a...

Supply Instruments for the sit...

SCADA Head-End Integration and...

17-Aug-16 A, Testing, Training...

Initial Testing (1st Stage) fo...

Testing, Adjusting, Cleaning, ...

Site inspection/ Support/ Star...

Training

O&M Technical Manuals

Testing and Commissioning of E...

17-Aug-16 A, Faqqua and Jalbun...

Site Fencing & Apply Safety Me...

Maintain of Traffic Control Pl...

Excavation for Clearing, Site ...

17-Aug-16 A, Construction of N...

21-Jun-16 A, Retaining Walls

21-Jun-16 A, Retaining Wall - ...

Excavation for Foundation, Lev...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...
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BS-RT-50 Concrete Curing for foundation 7.00 01-Nov-15 20-Jan-16 A

BS-RT-60 Form/Steel Rebar for the Retaning Walls 7.00 08-Nov-15 23-Jan-16 A

BS-RT-70 Cast Reinforced Concrete for the Retaining Walls 1.00 12-Nov-15 23-Jan-16 A

BS-RT-90 Deshuttering & Curing for the Retaining Walls 7.00 14-Nov-15 26-Jan-16 A

BS-RT-95 Furnish, Install Fence & Backfilling 2.00 01-Dec-15 21-Jun-16 A

Retaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - EastRetaining Wall - East

BS-RT-100 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 10.00 28-Oct-15 A 29-Oct-15 A

BS-RT-110 Form/Steel Rebar for Foundation 4.00 01-Nov-15 15-Dec-15 

BS-RT-120 Cast in Concrete for Foundation 1.00 03-Nov-15 10-Dec-15 

BS-RT-130 Concrete Curing for Foundation 7.00 04-Nov-15 17-Dec-15 

BS-RT-140 Form/Steel Rebar for the Retaning Walls 6.00 12-Nov-15 14-Dec-15 

BS-RT-150 Cast Reinforced Concrete for the Retaining Walls 1.00 17-Nov-15 16-Dec-15 

BS-RT-170 Deshuttering & Curing For Walls 7.00 19-Nov-15 23-Dec-15 

BS-RT-180 Furnish, Install Fence & Backfilling 2.00 01-Dec-15 21-Jun-16 A

Retaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - SouthRetaining Wall - South

BS-RT-190 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 7.00 10-Oct-15 A 20-Oct-15 A

BS-RT-200 Form/Steel Rebar for Foundation 7.00 24-Oct-15 A 11-Nov-15 

BS-RT-210 Cast in Concrete for Foundation 1.00 31-Oct-15 A 12-Nov-15 

BS-RT-220 Concrete Curing for Foundation 7.00 31-Oct-15 A 19-Nov-15 

BS-RT-230 Form/Steel Rebar for the Retaning Walls 7.00 05-Nov-15 21-Nov-15 

BS-RT-240 Cast Reinforced Concrete for the Retaining Walls 1.00 12-Nov-15 22-Nov-15 

BS-RT-260 Deshuttering & Curing For Walls 7.00 24-Nov-15 30-Nov-15 

BS-RT-270 Furnish, Install Fence & Backfilling 2.00 30-Nov-15 21-Jun-16 A

Boundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - NorthBoundary Wall - North

BS-RT-280 Excavation for Foundation, Leveling, Compacting Subgrade Layer, Underdrain System 5.00 05-Dec-15 12-Jan-16 A

BS-RT-290 Form/Steel Rebar for Foundation 7.00 08-Dec-15 17-Jan-16 A

BS-RT-300 Cast in Concrete for Foundation 1.00 10-Dec-15 18-Jan-16 A

BS-RT-310 Concrete Curing for Foundation 7.00 12-Dec-15 20-Jan-16 A

BS-RT-320 Form/Steel Rebar for the Retaning Walls 5.00 12-Dec-15 23-Jan-16 A

BS-RT-330 Cast Reinforced Concrete for the Retaining Walls 1.00 16-Dec-15 23-Jan-16 A

BS-RT-350 Deshuttering & Curing For Walls 7.00 19-Dec-15 26-Jan-16 A

BS-RT-360 Furnish,Install Fence&Backfilling 2.00 21-Dec-15 21-Jun-16 A

100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank100m3 Break Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-BT-000010 Backfilling to the Required Depth for the Base slab 2.00 02-Dec-15 06-Dec-15 

BS-BT-000020 Supply and Spread 15cm B/C With Compaction Test & under ground Piping (Perforated Pipes) 10.00 07-Dec-15 22-Dec-15 

BS-BT-000050 Form/Steel Rebar for Base Slab 5.00 23-Dec-15 26-Dec-15 

BS-BT-000070 Casting Concrete for Base Slab 1.00 31-Dec-15 31-Dec-15 

BS-BT-000080 Deshuttering/Steel Rebar Cleaning 3.00 05-Jan-16 A 06-Jan-16 A

BS-BT-000110 Concrete Curing & Isolation for Under Ground Elements 6.00 01-Jan-16 A 09-Jan-16 A

BS-BT-000120 Form/Steel Rebar for Walls 8.00 06-Jan-16 A 10-Mar-16 A

BS-BT-000140 Casting Concrete for walls 1.00 12-Mar-16 A 12-Mar-16 A

BS-BT-000150 Deshuttering and Curing of Walls 6.00 13-Mar-16 A 22-Mar-16 A

BS-BT-000190 Form/Steel Rebar for Roof Slab 5.00 24-Mar-16 A 05-Apr-16 A

BS-BT-000300 Casting Concrete for Roof Slab & Mechanical Finishing 1.00 07-Apr-16 A 07-Apr-16 A

BS-BT-000310 Deshuttering for Slab, Curing, Cleaning Break Tank & Backfilling 7.00 21-Apr-16 A 23-Apr-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-BT-000200 Tie roads remove/repair for externl walls 4.00 19-Mar-16 A 02-May-16 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Concrete Curing for foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing for the ...

Furnish, Install Fence & Backf...

21-Jun-16 A, Retaining Wall - ...

Excavation for Foundation,Leve...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish, Install Fence & Backf...

21-Jun-16 A, Retaining Wall - ...

Excavation for Foundation,Leve...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish, Install Fence & Backf...

21-Jun-16 A, Boundary Wall - N...

Excavation for Foundation, Lev...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Concrete Curing for Foundation

Form/Steel Rebar for the Retan...

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Furnish,Install Fence&Backfill...

18-Jul-16 A, 100m3 Break Tank

23-Apr-16 A, Civil & Structura...

Backfilling to the Required De...

Supply and Spread 15cm B/C Wit...

Form/Steel Rebar for Base Slab

Casting Concrete for Base Slab

Deshuttering/Steel Rebar Clean...

Concrete Curing & Isolation fo...

Form/Steel Rebar for Walls

Casting Concrete for walls

Deshuttering and Curing of Wal...

Form/Steel Rebar for Roof Slab

Casting Concrete for Roof Slab...

Deshuttering for Slab, Curing,...

12-Jul-16 A, Finishing Works

Tie roads remove/repair for ex...

As Built CPM Schedule - North-East Jenin Component - VO 05 28-Sep-16 11:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish

BS-BT-000210 Tie roads remove/repair for internal walls 4.00 19-Mar-16 A 08-May-16 

BS-BT-000220 Apply  Epoxy Coats (Internal Walls), Base & Isolation Works 6.00 02-Jun-16 A 08-Jun-16 A

BS-BT-000230 Apply  Acrylic Coats for External Walls & Roof Slab 5.00 28-Jun-16 A 12-Jul-16 A

 Metal Fabricated Wo Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works Metal Fabricated Works

BS-BT-000250 Internal & External Ladder For the Tank 4.00 24-May-16 14-Jun-16 A

BS-BT-000270 Roof Hand Rail 3.00 21-May-16 25-May-16 

BS-BT-000280 Supply And Install Roof Steel Cover 2.00 12-Jun-16 A 14-Jun-16 A

BS-BT-000290 Supply And Install Roof Air Vents 2.00 24-May-16 24-May-16 

Mechanical  WorksMechanical  WorksMechanical  WorksMechanical  WorksMechanical  Works

BS-BT-M-00010 Furnish and install all reservoir Pipes, overflow and potable water piping 6.00 15-Dec-15 25-Apr-16 A

BS-BT-M-00020 Furnish and install all other mechanical equipment including float level indicator, modualating float controls 2.88 26-May-16 11-Jul-16 A

BS-BT-M-00050 Testing, Flushing, Cleaning, Commissioning, and Operator Instruction 4.00 18-May-16 18-Jul-16 A

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BT-E-00010 Earthing 1.00 27-Dec-15 20-Jun-16 A

BS-BT-E-00050 Lightining Protection System 5.00 12-Jun-16 A 20-Jun-16 A

 Test Water Tightness F Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir Test Water Tightness For Reservoir

BS-BT-000320 Initial Testing (1st Stage) for Water Tightness 14.00 09-May-16 25-May-16 

BS-BT-M-00070 Testing, Disinfection & Start Up 2nd Stage 2.00 17-Jul-16 A 18-Jul-16 A

Booster Pump StationBooster Pump StationBooster Pump StationBooster Pump StationBooster Pump Station

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-BP-000040 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer 5.00 10-Jan-16 A 14-Feb-16 A

BS-BP-000060 Form/Steel Rebar for Foundation 5.00 13-Jan-16 A 21-Feb-16 A

BS-BP-000070 Cast in Concrete for Foundation and Concrete Curing 7.00 30-Jan-16 A 27-Feb-16 A

BS-BP-000080 Form/Steel Rebar for Slab on Grade and Walls of Booster Pump 5.00 23-Feb-16 A 22-Apr-16 A

BS-BP-000090 Cast R.C. for Slab on Grade and Walls of Booster Pump 1.00 03-Mar-16 A 23-Apr-16 A

BS-BP-000100 Concrete Curing & Backfilling 7.00 30-Jan-16 A 30-Apr-16 A

Steel Structure & Metal Steel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal WorksSteel Structure & Metal Works

BS-BP-000115 furnish and install structural steel and roofing including roof hatches 10.00 22-May-16 25-May-16 

BS-BP-000120 Furnish & Install Grating, Plates, embeds, Ladders,..etc. 18.50 26-Apr-16 A 22-May-16 

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-BP-M-00010 Furnish & Install of Utility Piping Under 50mm Including Pipe Supports & Valves 8.00 28-Mar-16 A 30-May-16 

BS-BP-M-00011 Furnish & Install of Utility Piping above 80mm Including Pipe Supports & Valves 10.00 26-Mar-16 A 14-May-16 

BS-BP-M-00012 Furnish & Install Isolation Valves & Pipes Above 80mm 10.00 08-May-16 01-Jun-16 A

BS-BP-M-00013 Furnish & Install Booster-Pump Control Valve , Check Valve 150mm, PRV 200mm 3.00 02-May-16 05-May-16 

BS-BP-M-00015 Furnish & Install Orifice Plates 2.00 05-May-16 05-May-16 

BS-BP-M-00016 Furnish & Install Complete Transmission System Pumps (Turbine Booster Pump With Motor) Faqqua and Jalbun 2.00 05-May-16 05-May-16 

BS-BP-M-00017 furnish and install of transmission system Bladder tank 5.00 09-May-16 17-May-16 

BS-BP-M-00050 furnish portable air compresser 3.00 09-May-16 12-May-16 

BS-BP-M-00052 Clean & Prssure Test Process Piping above 80mm 6.00 27-Jun-16 A 27-Jun-16 A

BS-BP-M-00060 Furnish & Install Suction Barrel for Future Pump 6.00 05-May-16 05-May-16 

BS-BP-M-00070 Furnish & Install Isolation valves and Flow Meter on Discharge Head 6.50 03-May-16 05-May-16 

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-BP-E-00010 Furnish & Installation of Earthing, Ductbanks & Raceway 5.00 14-Apr-16 A 04-May-16 

BS-BP-E-00020 furnish installation and termination of transmission pump power and controls wire including boxes,supports …etc 13.00 30-May-16 20-Jun-16 A

BS-BP-E-00030 Furnish &  Installation and Termination of Booster Control Valves Pump Power ..etc 7.00 30-May-16 20-Jun-16 A

BS-BP-E-00040 Furnish, Installation and Termination of Miscellaneous Powe..etc 7.00 30-May-16 20-Jun-16 A

BS-BP-E-00050 Furnish & Install Lightining Protection, Recepticles & Process Control Instrumentation 10.00 12-Jun-16 A 21-Jun-16 A

Coatings & Finishing WCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing WorksCoatings & Finishing Works

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Tie roads remove/repair for in...

Apply  Epoxy Coats (Internal W...

Apply  Acrylic Coats for Exter...

14-Jun-16 A,  Metal Fabricated...

Internal & External Ladder For...

Roof Hand Rail

Supply And Install Roof Steel ...

Supply And Install Roof Air Ve...

18-Jul-16 A, Mechanical  Works

Furnish and install all reserv...

Furnish and install all other ...

Testing, Flushing, Cleaning, C...

20-Jun-16 A, Electrical & Inst...

Earthing

Lightining Protection System

18-Jul-16 A,  Test Water Tight...

Initial Testing (1st Stage) fo...

Testing, Disinfection & Start ...

28-Jul-16 A, Booster Pump Stat...

30-Apr-16 A, Civil & Structura...

Leveling for Foundation and Fu...

Form/Steel Rebar for Foundatio...

Cast in Concrete for Foundatio...

Form/Steel Rebar for Slab on G...

Cast R.C. for Slab on Grade an...

Concrete Curing & Backfilling

25-May-16 A, Steel Structure &...

furnish and install structural...

Furnish & Install Grating, Pla...

27-Jun-16 A, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install of Utility P...

Furnish & Install Isolation Va...

Furnish & Install Booster-Pump...

Furnish & Install Orifice Plat...

Furnish & Install Complete Tra...

furnish and install of transmi...

furnish portable air compresse...

Clean & Prssure Test Process P...

Furnish & Install Suction Barr...

Furnish & Install Isolation va...

21-Jun-16 A, Electrical & Inst...

Furnish & Installation of Eart...

furnish installation and termi...

Furnish &  Installation and Te...

Furnish, Installation and Term...

Furnish & Install Lightining P...

28-Jul-16 A, Coatings & Finish...
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Critical Remaining Work
Milestone
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Start Finish

BS-BP-000130 Furnish & Apply all Coatings 5.00 08-Jun-16 A 28-Jul-16 A

Septic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage TankSeptic & Seepage Tank

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-SS-000040 Leveling for Foundation, Furnishing Leveling & Compaction 10.00 06-Dec-15 02-May-16 

BS-SS-000050 Form/Steel Rebar for Base Slab & Ring Beam 2.00 27-Apr-16 A 30-Apr-16 A

BS-SS-000060 Cast R.C. for Base Slab & Ring Beam (foundation) 1.00 30-Apr-16 A 01-May-16 

BS-SS-000070 Concrete Curing for foundation 7.00 01-May-16 01-May-16 

BS-SS-000080 Form/Steel Rebar for the Walls 3.00 01-May-16 01-May-16 

BS-SS-000090 Cast Reinforced Concrete for the Walls 1.00 02-May-16 02-May-16 

BS-SS-000110 Deshuttering & Curing For Walls 7.00 03-May-16 03-May-16 

BS-SS-000120 Form/Steel Rebar for the Roof Slab 2.00 03-May-16 03-May-16 

BS-SS-000130 Cast Reinforced Concrete for the Roof Slab 1.00 04-May-16 04-May-16 

BS-SS-000140 Concrete Curing for roof slab 7.00 09-May-16 09-May-16 

BS-SS-000150 Deshuttering for the Roof Slab 1.00 09-May-16 09-May-16 

BS-SS-000160 Aggregate Layer for Pit Basment 1.00 06-Dec-15 06-Dec-15 

BS-SS-000170 Hollow Block for Pit Walls 3.00 07-Dec-15 07-Dec-15 

BS-SS-000180 Form/Steel Rebar for the Pit Slab 2.00 07-Dec-15 07-Dec-15 

BS-SS-000190 Cast Reinforced Concrete for the Pit Slab 1.00 07-Dec-15 07-Dec-15 

BS-SS-000200 Deshuttering for the Pit Slab&Backfilling 2.00 07-Dec-15 07-Dec-15 

BS-SS-000210 Furnish & Install Hatches, Ladders, Grating,etc. 7.00 19-Jun-16 A 21-Jun-16 A

Plumbing WorksPlumbing WorksPlumbing WorksPlumbing WorksPlumbing Works

BS-SS-P-00010 Furnish and install all piping and appurtenances 4.00 03-May-16 05-May-16 

BS-SS-P-00020 Furnish & Install all Other Mechanical Equipment 4.00 20-Jun-16 A 27-Jun-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-SS-000220 Furnish & Install all Coatings 3.00 05-Jul-16 A 06-Jul-16 A

Electrical & Control BuildinElectrical & Control BuildingElectrical & Control BuildingElectrical & Control BuildingElectrical & Control Building

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-CE-000040 Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer and BC 150mm 5.00 12-Dec-15 12-Jan-16 A

BS-CE-000050 Form/Steel Rebar for Foundation 4.00 13-Jan-16 A 14-Jan-16 A

BS-CE-000060 Cast Concrete for Foundation 1.00 14-Jan-16 A 14-Jan-16 A

BS-CE-000070 Concrete Curing for Foundation 7.00 15-Jan-16 A 22-Jan-16 A

BS-CE-000080 Form/Steel Rebar for Slab on Grade & Compacted Basecourse layer 20cm 5.00 20-Jan-16 A 24-Jan-16 A

BS-CE-000090 Cast R.C. for the Slab on Grade 1.00 25-Jan-16 A 25-Jan-16 A

BS-CE-000100 Concrete Curing for the Slab on Grade 7.00 26-Jan-16 A 31-Jan-16 A

BS-CE-000110 Form/Steel Rebar for the Walls 8.00 16-Jan-16 A 10-Feb-16 A

BS-CE-000120 Cast Reinforced Concrete for the Walls 1.00 11-Feb-16 A 11-Feb-16 A

BS-CE-000140 Deshuttering & Curing For Walls 7.00 14-Feb-16 A 22-Feb-16 A

BS-CE-000150 Form/Steel Rebar for the Roof Slab 4.00 15-Feb-16 A 18-Feb-16 A

BS-CE-000160 Cast Reinforced Concrete for the Roof Slab 1.00 21-Feb-16 A 21-Feb-16 A

BS-CE-000170 Concrete Curing for the Roof Slab 7.00 22-Feb-16 A 29-Feb-16 A

BS-CE-000180 Deshuttering for the Roof Slab & Backfilling 3.00 03-Mar-16 A 15-Mar-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-CE-000190 Furnish & Install Interior CMU Walls & Veneer 10.00 07-Mar-16 A 18-Mar-16 A

BS-CE-000200 Furnish & Install Interior & Exterior Plaster & Coatings 10.00 20-Mar-16 A 30-Jun-16 A

BS-CE-000210 Furnish & Install Hatches, Vents, Ladders, Grating etc 5.00 13-Jun-16 A 16-Jun-16 A

BS-CE-000220 Furnish & Install insulation, Roofing, Coping and All Items etc 5.00 02-May-16 24-May-16 

BS-CE-000230 Furnish & install Floor Tiles & Base Materials 6.00 24-May-16 08-Jun-16 A

BS-CE-000240 Furnish & Install Doors and Windows 6.00 07-May-16 01-Jun-16 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Furnish & Apply all Coatings

06-Jul-16 A, Septic & Seepage ...

21-Jun-16 A, Civil & Structura...

Leveling for Foundation, Furni...

Form/Steel Rebar for Base Slab...

Cast R.C. for Base Slab & Ring...

Concrete Curing for foundation

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for roof slab

Deshuttering for the Roof Slab

Aggregate Layer for Pit Basmen...

Hollow Block for Pit Walls

Form/Steel Rebar for the Pit S...

Cast Reinforced Concrete for t...

Deshuttering for the Pit Slab&...

Furnish & Install Hatches, Lad...

27-Jun-16 A, Plumbing Works

Furnish and install all piping...

Furnish & Install all Other Me...

06-Jul-16 A, Finishing Works

Furnish & Install all Coatings

27-Jul-16 A, Electrical & Cont...

15-Mar-16 A, Civil & Structura...

Leveling for Foundation and Fu...

Form/Steel Rebar for Foundatio...

Cast Concrete for Foundation

Concrete Curing for Foundation

Form/Steel Rebar for Slab on G...

Cast R.C. for the Slab on Grad...

Concrete Curing for the Slab o...

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for the Roof S...

Deshuttering for the Roof Slab...

17-Jul-16 A, Finishing Works

Furnish & Install Interior CMU...

Furnish & Install Interior & E...

Furnish & Install Hatches, Ven...

Furnish & Install insulation, ...

Furnish & install Floor Tiles ...

Furnish & Install Doors and Wi...
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BS-CE-000250 Furnish & Install All Architectural Elements, Coating, & Furniture, Fittings & Equipment 6.00 19-Jun-16 A 17-Jul-16 A

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-CE-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 5.00 23-May-16 31-May-16 

BS-CE-M-00030 Furnish & Install  fire extinguishers 5.00 12-Jun-16 A 16-Jun-16 A

BS-CE-M-00035 Start-Up, Testing, Adjusting, Balancing, Cleaning, Disinfection, Commissioning, and Operator Instruction 2.00 23-Jul-16 A 27-Jul-16 A

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-CE-E-00010 Earthing 1.00 10-Jan-16 A 10-Jan-16 A

BS-CE-E-00012 Furnish and installation of panels, wires, conduits, cables, lights and receptacles 8.00 26-Apr-16 A 16-Jun-16 A

BS-CE-E-00015 Furnish & Install Motor Control Center (MCC) Including Short Circuit Analysis 5.00 09-May-16 16-May-16 

BS-CE-E-00020 Furnish & Installtion of  Low Voltage VFDs, Faqqua and Jalbun Booster Pump VFD 5.00 23-May-16 21-Jun-16 A

BS-CE-E-00050 Furnish & Installation of Lights, Receptacles 8.00 26-Apr-16 A 20-Jun-16 A

BS-CE-E-00070 Supply & Install Control System Hardware 4.00 18-May-16 14-Jun-16 A

BS-CE-E-00080 Supply & Install Control System and SCADA Software (programming and Configuration) 3.00 23-May-16 21-Jun-16 A

BS-CE-E-00090 Perform Protective Device and Coordination Studies for the whole Electrical systems 2.00 23-May-16 28-Jun-16 A

BS-CE-E-50 Lightining Protection System 8.00 05-May-16 14-Jul-16 A

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-CE-HVAC-010 Exhaust Fans, Ductwork, Grilles & HVAC Control Panels 5.00 23-May-16 29-May-16 

BS-CE-HVAC-020 Furnish & Install Packaged Roof Top Air Conditioning Units 5.00 15-Jun-16 A 18-Jul-16 A

BS-CE-HVAC-030 Furnish & Install Split System Air Conditioning Units 5.00 15-Jun-16 A 18-Jul-16 A

BS-CE-HVAC-040 Furnish  &Install Exhaust & Supply Ductwork 5.00 15-Jun-16 A 18-Jul-16 A

BS-CE-HVAC-050 Furnish & Install Supply & Return Grills 5.00 15-Jun-16 A 18-Jul-16 A

Living Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters BuildingLiving Quarters Building

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

BS-LQ-000030 Leveling for Foundation and Preparation of Subgrade layer 8.00 30-Nov-15 02-Dec-15 

BS-LQ-000040 Compacted Basecourse layer 25cm 3.00 30-Nov-15 12-Dec-15 

BS-LQ-000050 Form/Steel Rebar for Foundation 3.00 13-Dec-15 15-Dec-15 

BS-LQ-000060 Cast in Concrete for foundation 1.00 16-Dec-15 16-Dec-15 

BS-LQ-000070 Concrete Curing for foundation 7.00 19-Dec-15 20-Dec-15 

BS-LQ-000080 Form/Steel Rebar for Slab on Grade 3.00 23-Dec-15 26-Dec-15 

BS-LQ-000090 Cast R.C. for the Slab on Grade 1.00 28-Dec-15 28-Dec-15 

BS-LQ-000100 Concrete Curing for the Slab on Grade 7.00 29-Dec-15 30-Dec-15 

BS-LQ-000110 Form/Steel Rebar for the Walls 5.00 29-Dec-15 30-Jan-16 A

BS-LQ-000120 Cast Reinforced Concrete for the Walls / Columns 1.00 14-Jan-16 A 30-Jan-16 A

BS-LQ-000130 Concrete Curing for the Walls / Columns 7.00 15-Jan-16 A 08-Feb-16 A

BS-LQ-000140 Deshuttering & Curing For Walls 2.00 16-Jan-16 A 01-Feb-16 A

BS-LQ-000150 Form/Steel Rebar for the Roof Slab 7.00 18-Jan-16 A 23-Jan-16 A

BS-LQ-000160 Cast Reinforced Concrete for the Roof Slab 1.00 23-Jan-16 A 23-Jan-16 A

BS-LQ-000170 Concrete Curing for the Roof Slab 7.00 23-Jan-16 A 30-Jan-16 A

BS-LQ-000180 Deshuttering for the Roof Slab & Backfilling 1.00 08-Feb-16 A 27-Feb-16 A

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

BS-LQ-000185 Construction of CMU Walls & Veneer - Block 3.00 15-Feb-16 A 18-Mar-16 A

BS-LQ-000190 Furnish & Install Interior & Exterior Plaster & Water Tight 4.00 05-Apr-16 A 29-Jun-16 A

BS-LQ-000200 Furnish & install Floor Tiles & Base Materials 5.00 22-May-16 30-May-16 

BS-LQ-000210 Furnish & Install Doors, Windows & All Metal Works including  hatches, vents, ladders, railings 5.00 08-Jun-16 A 14-Jun-16 A

BS-LQ-000220 Furnish & Install All Architectural Elements, Kitchen Equipment & Furniture 5.00 14-Jun-16 A 25-Jul-16 A

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-LQ-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 2.00 15-Dec-15 15-May-16 

BS-LQ-M-00020 Clean & Presure Test 2.00 16-May-16 18-May-16 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Furnish & Install All Architec...

27-Jul-16 A, Mechanical Works

Furnish & Install of Utility P...

Furnish & Install  fire exting...

Start-Up, Testing, Adjusting, ...

14-Jul-16 A, Electrical & Inst...

Earthing

Furnish and installation of pa...

Furnish & Install Motor Contro...

Furnish & Installtion of  Low ...

Furnish & Installation of Ligh...

Supply & Install Control Syste...

Supply & Install Control Syste...

Perform Protective Device and ...

Lightining Protection System

18-Jul-16 A, HVAC-Plumping

Exhaust Fans, Ductwork, Grille...

Furnish & Install Packaged Roo...

Furnish & Install Split System...

Furnish  &Install Exhaust & Su...

Furnish & Install Supply & Ret...

17-Aug-16 A, Living Quarters B...

27-Feb-16 A, Civil & Structura...

Leveling for Foundation and Pr...

Compacted Basecourse layer 25c...

Form/Steel Rebar for Foundatio...

Cast in Concrete for foundatio...

Concrete Curing for foundation

Form/Steel Rebar for Slab on G...

Cast R.C. for the Slab on Grad...

Concrete Curing for the Slab o...

Form/Steel Rebar for the Walls

Cast Reinforced Concrete for t...

Concrete Curing for the Walls ...

Deshuttering & Curing For Wall...

Form/Steel Rebar for the Roof ...

Cast Reinforced Concrete for t...

Concrete Curing for the Roof S...

Deshuttering for the Roof Slab...

25-Jul-16 A, Finishing Works

Construction of CMU Walls & Ve...

Furnish & Install Interior & E...

Furnish & install Floor Tiles ...

Furnish & Install Doors, Windo...

Furnish & Install All Architec...

18-May-16 A, Mechanical Works

Furnish & Install of Utility P...

Clean & Presure Test

As Built CPM Schedule - North-East Jenin Component - VO 05 28-Sep-16 11:24
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Critical Remaining Work
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Activity ID Activity Name Original
Duration

Start Finish

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-LQ-E-00010 Earthing 1.00 15-Dec-15 30-Jun-16 A

BS-LQ-E-00015 Installation of Lightining Protection System Lighting Cables, panels, wires, conduits, cables, lights and receptacles 4.00 13-Jun-16 A 19-Jun-16 A

BS-LQ-E-00020 Furnish and install fire alarm devices, conduit, and devices complete 5.00 13-Jun-16 A 19-Jun-16 A

HVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-PlumpingHVAC-Plumping

BS-LQ-HVAC-005 Furnish & Install Split Units Air Conditioning Unit 5.00 06-Jun-16 A 17-Aug-16 

BS-LQ-HVAC-020 Furnish & Install Water Storage Tank & Solar System 3.00 26-Jul-16 A 28-Jul-16 A

BS-LQ-HVAC-030 Furnish & Install Wash Basin With Mixer 4.00 12-Jun-16 A 14-Jun-16 A

BS-LQ-HVAC-040 Furnish & Install Toilet 4.00 10-May-16 14-Jun-16 A

BS-LQ-HVAC-050 Furnish & Install Exhaust Through Wall Ventilation 3.00 14-Jun-16 A 16-Jun-16 A

BS-LQ-HVAC-060 Furnish & Install Cold & Hot Water Pipe 5.00 10-May-16 14-Jun-16 A

BS-LQ-HVAC-070 Furnish & Install PVC Pipe & Fittings 5.00 03-May-16 05-May-16 

BS-LQ-HVAC-080 Furnish & Install Shower 3.00 13-Jun-16 A 16-Jun-16 A

BS-LQ-HVAC-090 Furnish & Install Accessories for Sanitary Units 2.00 04-Jun-16 A 05-Jun-16 A

Yard Works & Site ElectricaYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical PowerYard Works & Site Electrical Power

External & Finishing WoExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing WorksExternal & Finishing Works

BS-YW-040 Miscellaneous Excavations 3.00 20-Mar-16 A 24-Mar-16 A

BS-YW-060 Supply and spread and compact selected material layer 250mm 3.00 21-Apr-16 A 14-May-16 

BS-YW-070 1st & 2nd Basecourse Layes 6.00 21-Apr-16 A 20-Jun-16 A

BS-YW-090 Furnish & Install All Gates 3.00 29-Jun-16 A 31-Jul-16 A

BS-YW-100 Curb Stones & Side Walk Works 5.00 15-May-16 29-May-16 

BS-YW-110 Furnish and install reinforced concrete pad 5.00 01-May-16 02-May-16 

BS-YW-120 Yard Asphalt & Well Site Entrance/Widening & Upgrading 2.00 21-Jun-16 A 21-Jun-16 A

BS-YW-130 head wall and riprap & Miscelanous Site Appurtances 5.00 26-Jul-16 A 28-Jul-16 A

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

BS-YW-M-010 Furnish and install all yard piping and mechanical equipment 14.00 19-Apr-16 A 30-Apr-16 A

BS-YW-M-030 Furnish and apply all coatings 3.00 08-Jun-16 A 12-Jul-16 A

BS-YW-M-050 Pressure Test for All yard pipes 5.00 27-Jun-16 A 27-Jun-16 A

Electrical & InstrumentaElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works

BS-YW-E-010 Furnish & Installation of Electrical Manholes and Electrical Utility power supply 15.00 26-Mar-16 A 10-Jul-16 A

BS-YW-E-020 Furnish & Installation of Ductbanks 15.00 27-Mar-16 A 29-May-16 

BS-YW-E-030 Furnish & Installation of Site Lights 7.00 30-May-16 21-Jun-16 A

BS-YW-E-040 Furnish & Installation of Process Instrumentation & Control 20.00 28-May-16 21-Jun-16 A

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1070 Training 3.81 25-May-16 31-Jul-16 A

NEJ1080 Preparation of O&M Technical Manuals 18.50 08-May-16 28-Jul-16 A

NEJ1090 Site inspection/ Support/ Start up (Precommissioning) 8.50 12-Jun-16 A 27-Jul-16 A

NEJ1100 Testing and Commissioning of Electrical and Control System and Equipment 7.00 20-Jun-16 A 27-Jul-16 A

NEJ1110 Testing and Commissioning of the entire system 8.31 28-Jul-16 A 17-Aug-16 

Main Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission PipelineMain Transmission Pipeline

Zone 1Zone 1Zone 1Zone 1Zone 1

E- 01 Implement Safety Measures and Traffic Control Plan - Zone 1 5.00 04-Jul-15 A 05-Jul-15 A

E- 02 Maintain of Traffic Control Plan - Zone 1 211.55 27-May-15 16-Jun-16 A

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

Pipeline Alignment 01 frPipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm)

E-AL1-0999 Execution of Kadim connection at station 0+000 4.00 27-May-15 27-May-15 

E-AL1-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.1+300 18.00 05-Jul-15 A 22-Jul-15 A

E-AL1-1001 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 1+300 to St.2+627 18.00 22-Jul-15 A 06-Aug-15 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

30-Jun-16 A, Electrical & Inst...

Earthing

Installation of Lightining Pro...

Furnish and install fire alarm...

17-Aug-16 A, HVAC-Plumping

Furnish & Install Split Units ...

Furnish & Install Water Storag...

Furnish & Install Wash Basin W...

Furnish & Install Toilet

Furnish & Install Exhaust Thro...

Furnish & Install Cold & Hot W...

Furnish & Install PVC Pipe & F...

Furnish & Install Shower

Furnish & Install Accessories ...

31-Jul-16 A, Yard Works & Site...

31-Jul-16 A, External & Finish...

Miscellaneous Excavations

Supply and spread and compact ...

1st & 2nd Basecourse Layes

Furnish & Install All Gates

Curb Stones & Side Walk Works

Furnish and install reinforced...

Yard Asphalt & Well Site Entra...

head wall and riprap & Miscela...

12-Jul-16 A, Mechanical Works

Furnish and install all yard p...

Furnish and apply all coatings

Pressure Test for All yard pip...

10-Jul-16 A, Electrical & Inst...

Furnish & Installation of Elec...

Furnish & Installation of Duct...

Furnish & Installation of Site...

Furnish & Installation of Proc...

17-Aug-16 A, Testing, Training...

Training

Preparation of O&M Technical M...

Site inspection/ Support/ Star...

Testing and Commissioning of E...

Testing and Commissioning of t...

17-Aug-16 A, Main Transmission...

28-Jul-16 A, Zone 1

Implement Safety Measures and ...

Maintain of Traffic Control Pl...

02-Apr-16 A, Pipeline Alignmen...

07-Mar-16 A, Pipeline Alignmen...

Execution of Kadim connection ...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...
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Activity ID Activity Name Original
Duration

Start Finish

E-AL1-1001a Construction of 200mm Gate Valve chamber at Station 0+000 15.00 27-May-15 27-May-15 

E-AL1-1002 Construction of Flow Monitoring Chamber No. 01 at station 0+020 / Kadim 13.00 21-Oct-15 A 14-Dec-15 

E-AL1-1003 Construction of 400mm BFV chamber at station 0+004 13.00 21-Oct-15 A 14-Dec-15 

E-AL1-1004 Construction of 200mm WO chamber at station 0+380 on 400mm pipe 13.00 05-Nov-15 07-Nov-15 

E-AL1-1010 Construction of 100mm AVAR chamber at station 1+440 on 400mm pipe 13.00 14-Jan-16 A 19-Jan-16 A

E-AL1-1020 Construction of 400mm BFV chamber at station 1+454 13.00 02-Mar-16 A 07-Mar-16 A

E-AL1-1040 Construction of 200mm WO chamber at station 1+740 on 400mm pipe 13.00 05-Nov-15 07-Nov-15 

E-AL1-1050 Construction of 100mm AVAR Valve chamber at station 2+284 on 400mm pipe 13.00 14-Jan-16 A 19-Jan-16 A

E-AL1-1501 Construction of Beit Qad Connection Chamber at station 2+440 20.00 29-Dec-15 24-Jan-16 A

Pipeline Alignment 01 frPipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm)

E-AL1-1060 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 2+627 to St.4+154 18.00 08-Aug-15 15-Aug-15 

E-AL1-1070 Exc., Bed., Install. and Backfill. 250mm pipeline from St.4+154 to St.5+680 18.00 15-Aug-15 27-Aug-15 

E-AL1-1080 Construction of Flow Monitoring Chamber No. 03 at station 2+910 on 250mm pipe / Beit Qad 13.00 30-Nov-15 24-Jan-16 A

E-AL1-1090 Construction of 100mm AVAR chamber at station 2+760 on 250mm pipe 13.00 21-Jan-16 A 23-Jan-16 A

E-AL1-1100 Construction of 200mm WO chamber at station 3+440 on 250mm pipe 13.00 18-Nov-15 23-Nov-15 

E-AL1-1110 Construction of 100mm AVAR Valve chamber at station 3+784 on 250mm pipe 13.00 04-Jan-16 A 07-Jan-16 A

E-AL1-1120 Construction of 250mm Flanged Gate Valve chamber at Station 4+451 15.00 18-Jan-16 A 21-Jan-16 A

E-AL1-1150 Construction of 200mm WO chamber at station 4+480 on 250mm pipe 13.00 18-Nov-15 23-Nov-15 

E-AL1-1170 Construction of 200mm WO chamber at station 4+463 on 250mm pipe 13.00 18-Jan-16 A 21-Jan-16 A

E-AL1-1180 Construction of 100mm AVAR Valve chamber at station 5+556 on 250mm pipe 13.00 10-Feb-16 A 18-Feb-16 A

Pipeline Alignment 01 frPipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm)

E-AL1-1200 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 5+680 to St. 6+850 11.00 29-Aug-15 03-Sep-15 

E-AL1-1210 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 6+850 to St. 8+026 11.00 03-Sep-15 24-Oct-15 A

E-AL1-1220 Construction of ARABUNA Connection Chamber at Station 5+707 20.00 25-Jan-16 A 21-Feb-16 A

E-AL1-1230 Construction of 75mm AVAR Valve chamber at station 7+313 on 150mm pipe 13.00 07-Mar-16 A 02-Apr-16 A

E-AL1-1240 Construction of 150mm Gate Valve chamber at Station 6+340 15.00 29-Jul-15 A 24-Oct-15 A

E-AL1-1250 Construction of 100mm WO chamber at station 6+520 on 150mm pipe 15.00 25-Nov-15 29-Nov-15 

E-AL1-1260 Construction of 75mm AVAR Valve chamber at station 7+883 on 150mm pipe 13.00 28-Feb-16 A 10-Mar-16 A

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

Pipeline Alignment 02 frPipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm)

E-AL2-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 0+980 8.00 04-Nov-15 09-Nov-15 

E-AL2-1010 Construction of Connection Chamber at Station 0+660 (WADI AD DABI) 15.00 15-Feb-16 A 13-Mar-16 A

E-AL2-1020 Construction of 75mm AVAR Valve chamber at station 0+735 on 150mm pipe 13.00 10-Jan-16 A 14-Jan-16 A

E-AL2-1030 Construction of 100mm WO chamber at station 0+060 on 150mm pipe 13.00 08-Dec-15 10-Dec-15 

E-AL2-1040 Construction of 150mm Gate Valve chamber at Station 0+634 13.00 07-Dec-15 10-Dec-15 

E-AL2-1050 Construction of 150mm Gate Valve chamber at Station 1+012 13.00 07-Dec-15 10-Dec-15 

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

Pipeline Alignment 03 frPipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm)

E-AL3-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.0+333 5.00 03-Aug-15 06-Aug-15 

E-AL3-1010 Construction of 100mm AVAR chamber at station 0+236 on 400mm pipe 13.00 27-Feb-16 A 22-Mar-16 A

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

Pipeline Alignment 07 frPipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm)

E-AL7-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+060 10.00 19-Sep-15 29-Sep-15 

E-AL7-1010 Construction of DEIR GAZALA Connection chamber at Station 0+090 20.00 29-Dec-15 21-Feb-16 A

E-AL7-1020 Construction of Two 150mm Gate Valve chamber at Station 0+210 & 0+240 (Existing Pipeline) 13.00 17-Mar-16 A 14-Apr-16 A

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

Pipeline Alignment 08 frPipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm)

E-AL8-1020 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+734 16.00 10-Sep-15 17-Sep-15 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Construction of 200mm Gate Val...

Construction of Flow Monitorin...

Construction of 400mm BFV cham...

Construction of 200mm WO chamb...

Construction of 100mm AVAR cha...

Construction of 400mm BFV cham...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

Construction of Beit Qad Conne...

18-Feb-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of Flow Monitorin...

Construction of 100mm AVAR cha...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

Construction of 250mm Flanged ...

Construction of 200mm WO chamb...

Construction of 200mm WO chamb...

Construction of 100mm AVAR Val...

02-Apr-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of ARABUNA Connec...

Construction of 75mm AVAR Valv...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

13-Mar-16 A, Pipeline Alignmen...

13-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of Connection Cha...

Construction of 75mm AVAR Valv...

Construction of 100mm WO chamb...

Construction of 150mm Gate Val...

Construction of 150mm Gate Val...

22-Mar-16 A, Pipeline Alignmen...

22-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of 100mm AVAR cha...

14-Apr-16 A, Pipeline Alignmen...

14-Apr-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of DEIR GAZALA Co...

Construction of Two 150mm Gate...

28-Jul-16 A, Pipeline Alignmen...

28-Jul-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...
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E-AL8-1030 Construction of ARRANA Connection Chamber at Station 0+005 20.00 17-Jan-16 A 20-Feb-16 A

E-AL8-1040 Construction of 100mm WO chamber at station 0+040 on 150mm pipe 13.00 30-Dec-15 12-Jan-16 A

E-AL8-1050 Construction of 75mm AV/AR Valve Chamber at station 0+280 on 150mm pipe 13.00 08-Mar-16 A 12-Mar-16 A

E-AL8-1060 Construction of 75mm AV/AR Valve Chamber at station 1+075 on 150mm pipe 13.00 22-Jan-16 A 23-Jan-16 A

E-AL8-1070 Construction of 150mm Gate Valve chamber at Station 1+680 13.00 13-Oct-15 A 26-Oct-15 A

E-AL8-1080 Construction of 100mm WO chamber at station 1+673 on 150mm pipe 13.00 22-Nov-15 26-Nov-15 

E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13.00 17-May-16 28-Jul-16 A

E-AL8-1100 Construction of 150mm Gate Valve chamber at Station 1+734 13.00 14-Mar-16 A 28-Apr-16 A

Zone 2Zone 2Zone 2Zone 2Zone 2

E - 03 Implementation of safety measures and Traffic Control Plan - Zone 2 5.00 27-Sep-15 29-Sep-15 

E - 04 Maintain of Traffic Control Plan - Zone 2 132.00 29-Sep-15 28-Jul-16 A

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

Pipeline Alignment 03 frPipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1

E-AL3-1020 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 0+333 to St.1+700 14.00 10-Nov-15 22-Nov-15 

E-AL3-1030 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 1+700 to St.3+057 14.00 22-Nov-15 30-Nov-15 

E-AL3-1040 Construction of Flow Monitoring Chamber No. 02 at station 0+350 on 200mm pipe / Dier Abu Daif 13.00 01-Feb-16 A 25-Feb-16 A

E-AL3-1060 Construction of 150mm WO chamber at station 0+700 on 200mm pipe 13.00 25-Nov-15 03-Dec-15 

E-AL3-1070 Construction of 75mm AVAR chamber at station 1+057 on 200mm pipe 13.00 27-Feb-16 A 15-Mar-16 A

E-AL3-1080 Construction of 150mm WO chamber at station 1+380 on 200mm pipe 13.00 02-Dec-15 03-Dec-15 

E-AL3-1090 Construction of 200mm Gate Valve chamber at Station 1+820 15.00 08-Dec-15 10-Dec-15 

E-AL3-1100 Construction of 75mm AVAR chamber at station 1+827 on 200mm pipe 13.00 27-Feb-16 A 13-Mar-16 A

E-AL3-1110 Construction of 75mm AVAR chamber at station 2+510 on 200mm pipe 13.00 03-Feb-16 A 16-Feb-16 A

E-AL3-1120 Construction of 75mm AVAR chamber at station 2+955 on 200mm pipe 13.00 28-Jan-16 A 02-Feb-16 A

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

Pipeline Alignment 04 frPipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm)

E-AL4-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+850 16.00 26-Oct-15 A 05-Dec-15 

E-AL4-1010 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+850 to St. 3+742 16.00 05-Dec-15 13-Jan-16 A

E-AL4-1020 Construction of 100mm WO chamber at station 0+200 on 150mm pipe 13.00 25-Nov-15 29-Nov-15 

E-AL4-1030 Construction of 75mm AVAR Valve chamber at station 0+916 on 150mm pipe 13.00 03-Feb-16 A 13-Feb-16 A

E-AL4-1040 Construction of 75mm AVAR Valve chamber at station 1+380 on 150mm pipe 13.00 02-Feb-16 A 13-Feb-16 A

E-AL4-1050 Construction of 150mm Gate Valve chamber at Station 1+580 13.00 08-Dec-15 10-Dec-15 

E-AL4-1060 Construction of 100mm WO chamber at station 1+600 on 150mm pipe 13.00 15-Dec-15 17-Dec-15 

E-AL4-1070 Construction of 100mm WO chamber at station 1+820 on 150mm pipe 13.00 15-Dec-15 28-Dec-15 

E-AL4-1080 Construction of 75mm AVAR Valve chamber at station 2+240 on 150mm pipe 13.00 02-Mar-16 A 09-Mar-16 A

E-AL4-1090 Construction of 100mm WO chamber at station 2+720 on 150mm pipe 13.00 12-Apr-16 A 14-Apr-16 A

E-AL4-1100 Construction of 150mm Gate Valve chamber at Station 3+190 13.00 11-Jan-16 A 17-Jan-16 A

E-AL4-1110 Construction of 75mm AVAR Valve chamber at station 3+140 on 150mm pipe 13.00 11-Jan-16 A 14-Jan-16 A

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05

Pipeline Alignment 05 frPipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm)

E-AL5-1000 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 0+000 to St.1+612 19.00 30-Sep-15 10-Oct-15 A

E-AL5-1010 Construction of 250mm Gate Valve chamber at Station 0+000 13.00 20-Jan-16 A 21-Jan-16 A

E-AL5-1020 Construction of 100mm AV/AR Valve chamber at station 0+180 on 250mm pipe 13.00 20-Jan-16 A 21-Jan-16 A

E-AL5-1030 Construction of 200mm WO chamber at station 0+500 on 250mm pipe 13.00 10-Nov-15 16-Nov-15 

E-AL5-1040 Construction of 100mm AV/AR Valve chamber at station 1+550 on 250mm pipe 13.00 07-Mar-16 A 16-Mar-16 A

E-AL5-1050 Construction of DEIR ABU DAIF Connection chamber at Station 1+070 20.00 19-Nov-15 16-Dec-15 

E-AL5-1060 Construction of 200mm WO chamber at station 1+120 on 250mm pipe 13.00 10-Nov-15 16-Nov-15 

E-AL5-1070 Construction of 250mm Gate Valve chamber at Station 1+533 13.00 07-Mar-16 A 16-Mar-16 A

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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Construction of ARRANA Connect...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

28-Jul-16 A, Zone 2

Implementation of safety measu...

Maintain of Traffic Control Pl...

15-Mar-16 A, Pipeline Alignmen...

15-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of Flow Monitorin...

Construction of 150mm WO chamb...

Construction of 75mm AVAR cham...

Construction of 150mm WO chamb...

Construction of 200mm Gate Val...

Construction of 75mm AVAR cham...

Construction of 75mm AVAR cham...

Construction of 75mm AVAR cham...

14-Apr-16 A, Pipeline Alignmen...

14-Apr-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

Construction of 75mm AVAR Valv...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb...

Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...

Construction of 100mm WO chamb...

Construction of 150mm Gate Val...

Construction of 75mm AVAR Valv...

16-Mar-16 A, Pipeline Alignmen...

16-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Construction of 250mm Gate Val...

Construction of 100mm AV/AR Va...

Construction of 200mm WO chamb...

Construction of 100mm AV/AR Va...

Construction of DEIR ABU DAIF ...

Construction of 200mm WO chamb...

Construction of 250mm Gate Val...

09-Mar-16 A, Pipeline Alignmen...

As Built CPM Schedule - North-East Jenin Component - VO 05 28-Sep-16 11:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish

Pipeline Alignment 06 frPipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm)

E-AL6-1080 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+800 10.00 11-Oct-15 A 17-Oct-15 A

E-AL6-1090 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+800 to St. 3+611 10.00 17-Oct-15 A 29-Dec-15 

E-AL6-1100 Construction of 75mm AV/AR Valve chamber at station 0+144 on 150mm pipe 13.00 28-Jan-16 A 04-Feb-16 A

E-AL6-1110 Construction of 100mm WO chamber at station 0+560 on 150mm pipe 13.00 24-Nov-15 30-Nov-15 

E-AL6-1120 Construction of 75mm AV/AR Valve chamber at station 1+136 on 150mm pipe 13.00 02-Feb-16 A 17-Feb-16 A

E-AL6-1130 Construction of 150mm Gate Valve chamber at Station 1+147 13.00 01-Nov-15 05-Nov-15 

E-AL6-1140 Construction of 75mm AV/AR Valve chamber at station 1+837 on 150mm pipe 13.00 02-Feb-16 A 17-Feb-16 A

E-AL6-1150 Construction of 100mm WO chamber at station 2+315 on 150mm pipe 13.00 30-Nov-15 07-Dec-15 

E-AL6-1160 Construction of 75mm AV/AR Valve chamber at station 2+720 on 150mm pipe 13.00 01-Mar-16 A 09-Mar-16 A

E-AL6-1170 Construction of 150mm Gate Valve chamber at Station 2+325 13.00 01-Nov-15 07-Nov-15 

E-AL6-1180 Construction of 75mm AV/AR Valve chamber at station 3+480 on 150mm pipe 13.00 29-Feb-16 A 09-Mar-16 A

Electro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical workElectro - Mechanical work

Electro - Mechanical work Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1Electro - Mechanical work - Zone 1

A1020 Mechanical and Electrical installation Zone 1 24.00 27-May-15 17-May-16 

A1040 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 18.50 23-May-16 30-Jul-16 A

A1060 Supply and install Anode and Test Station for Zone 1 20.00 06-Aug-15 21-Jun-16 A

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1Instrumentation and SCADA Programming - Zone 1

E-S-182 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10.00 24-Apr-16 A 16-Jun-16 A

E-S-192 SCADA Head-End Integration and Programming - Zone 1 5.00 18-Apr-16 A 16-Jun-16 A

Electro - Mechanical work Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2Electro - Mechanical work - Zone 2

A1030 Mechanical and Electrical installation Zone 2 24.00 08-Feb-16 A 17-May-16 

A1050 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 18.50 16-May-16 30-Jul-16 A

A1070 Supply and install Anode and Test Station for Zone 2 20.00 30-Sep-15 21-Jun-16 A

Instrumentation and SCADInstrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2Instrumentation and SCADA Programming - Zone 2

E-S-202 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 2 10.00 24-Apr-16 A 16-Jun-16 A

E-S-212 SCADA Head-End Integration and Programming Zone 2 5.00 18-Apr-16 A 19-Jun-16 A

Testing, Training and CommiTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

NEJ1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 21.00 23-Mar-16 A 28-Jul-16 A

NEJ1010 Training 6.00 23-Jul-16 A 28-Jul-16 A

NEJ1020 O&M Technical Manuals 18.50 15-Feb-16 A 28-Jul-16 A

NEJ1030 Site inspection/ Support/ Start up (Precommissioning) 5.00 23-Jul-16 A 28-Jul-16 A

NEJ1040 Testing and Commissioning of Electrical and Control System and Equipment 7.00 21-Jul-16 A 28-Jul-16 A

NEJ1050 Testing and Commissioning of the entire system 6.00 28-Jul-16 A 17-Aug-16 

Pavement repair and reinstatPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatementPavement repair and reinstatement

Zone 1Zone 1Zone 1Zone 1Zone 1

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

Reinstatement over tReinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+663

E-AL1-3000 200mm BC layer Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.0+060 - VO 1.1.1 1.00 26-Jul-16 A 28-Jul-16 A

E-AL1-3010 200mm BC layer Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+060 to St.1+220- VO 1.1.1 11.00 08-Oct-15 A 12-Apr-16 A

E-AL1-3020 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 01 from St. 1+220 to St.1+400 - 4.1.1 3.00 15-Oct-15 A 28-Jul-16 A

E-AL1-3030 200mm BC layer Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 1+400 to St.2+227- VO 1.1.1 11.00 08-Oct-15 A 12-Apr-16 A

E-AL1-3040 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 01 from St. 2+227 to St.2+663 - 4.1.1 4.00 20-Jun-16 A 28-Jul-16 A

Reinstatement over tReinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.5+660

E-AL1-3050 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 250mm pipeline - Alignment 01 from St. 2+663 to St.2+765 - 4.1.2 3.00 12-Nov-15 28-Jul-16 A

E-AL1-3060 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+765 to St.3+350 - 4.3.1 12.00 24-Oct-15 A 12-Apr-16 A

E-AL1-3070 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 3+350 to St.3+577 - 4.2.2 2.00 02-Nov-15 28-Jul-16 A

E-AL1-3080 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 3+577 to St.3+620 - 4.3.1 2.00 02-Nov-15 12-Apr-16 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
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09-Mar-16 A, Pipeline Alignmen...

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of 75mm AV/AR Val...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

Construction of 75mm AV/AR Val...

Construction of 100mm WO chamb...

Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...

Construction of 75mm AV/AR Val...

30-Jul-16 A, Electro - Mechani...

30-Jul-16 A, Electro - Mechani...

Mechanical and Electrical inst...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

16-Jun-16 A, Instrumentation a...

Supply and Install Instruments...

SCADA Head-End Integration and...

30-Jul-16 A, Electro - Mechani...

Mechanical and Electrical inst...

Install Bulk Water Filling Sta...

Supply and install Anode and T...

19-Jun-16 A, Instrumentation a...

Supply and Install Instruments...

SCADA Head-End Integration and...

17-Aug-16 A, Testing, Training...

Cleaning, washing, hydraulic t...

Training

O&M Technical Manuals

Site inspection/ Support/ Star...

Testing and Commissioning of E...

Testing and Commissioning of t...

28-Jul-16 A, Pavement repair a...

28-Jul-16 A, Zone 1

28-Jul-16 A, Pipeline Alignmen...

28-Jul-16 A, Reinstatement ove...

200mm BC layer Reinstatement o...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

28-Jul-16 A, Reinstatement ove...

200mm BC layer + 2 Asphalt lay...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

As Built CPM Schedule - North-East Jenin Component - VO 05 28-Sep-16 11:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary TASK filter: All Activities
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Activity ID Activity Name Original
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Start Finish

E-AL1-3090 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 3+620 to St.3+792 - 4.2.2 2.00 02-Nov-15 28-Jul-16 A

E-AL1-3100 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 3+792 to St.4+139 - 4.3.1 5.00 03-Nov-15 12-Apr-16 A

E-AL1-3110 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+139 to St. 4+212 - 4.2.2 1.00 24-Jul-16 A 28-Jul-16 A

E-AL1-3120 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+212 to St.4+431 - 4.3.1 5.00 05-Nov-15 12-Apr-16 A

E-AL1-3130 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+431 to St. 4+465 - 4.2.2 1.00 24-Jul-16 A 28-Jul-16 A

E-AL1-3140 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+465 to St.4+691 - 4.3.1 5.00 05-Nov-15 12-Apr-16 A

E-AL1-3150 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+691 to St. 4+770 - 4.2.2 1.00 24-Jul-16 A 28-Jul-16 A

E-AL1-3160 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+770 to St.4+953 - 4.3.1 5.00 07-Nov-15 12-Apr-16 A

E-AL1-3170 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 4+953 to St. 4+990 - 4.2.2 1.00 24-Jul-16 A 28-Jul-16 A

E-AL1-3180 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 4+990 to St. 5+233 - 4.3.1 5.00 24-Nov-15 12-Apr-16 A

E-AL1-3190 150mm BC layer + Asphalt layer (6 cm) over trench of 250mm pipeline - Alignment 01 from St. 5+233 to St. 5+660 - 4.2.2 10.00 20-Dec-15 12-Apr-16 A

Reinstatement over tReinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 8+024

E-AL1-1761 Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+680 to St. 8+026 10.00 28-Jan-16 A 15-Jun-16 A

E-AL1-3200 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 5+660 to St. 5+845 - 4.2.4 2.00 18-Jan-16 A 15-Jun-16 A

E-AL1-3210 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+845 to St. 7+000 - 4.3.2 5.00 23-Jan-16 A 12-Apr-16 A

E-AL1-3220 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+000 to St. 7+400 - 4.2.4 3.00 01-Feb-16 A 14-Jun-16 A

E-AL1-3230 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+400 to St. 7+900 - 4.2.4 4.00 28-Apr-16 A 04-Jun-16 A

E-AL1-3240 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 01 from St. 7+900 to St. 8+024 - 4.5.2 2.00 01-Jun-16 A 04-Jun-16 A

Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02Pipeline Alignment 02

E-AL2-1070 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 02 from St. 0+600 to St. 0+650 - 4.5.2 1.00 24-Jul-16 A 28-Jul-16 A

E-AL2-3250 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 02 from St. 0+650 to St. 0+995 - 4.3.2 5.00 11-Nov-15 12-Apr-16 A

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-3250 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 400mm pipeline - Alignment 03 from St. 0+000 to St.0+316 - 4.2.1 7.00 29-Mar-16 A 19-Jun-16 A

Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07Pipeline Alignment 07

E-AL7-3250 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 07 from St. 0+000 to St. 0+500 - 4.2.4 4.00 14-Nov-15 23-Jun-16 A

E-AL7-3260 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 0+500 to St. 1+045 - 4.3.2 2.44 14-Nov-15 25-Jun-16 A

Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08Pipeline Alignment 08

E-AL8-3300 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 08 from St. 0+000 to St.0+720 - 4.1.3 10.00 23-Dec-15 16-Jun-16 A

E-AL8-3310 150mm BC layer + Asphalt layer (6 cm) over trench of 150mm pipeline - Alignment 08 from St. 0+720 to St. 0+910 - 4.2.4 2.00 10-Apr-16 A 27-Jun-16 A

E-AL8-3350 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 0+910 to St. 1+710 - 4.3.2 5.00 08-Nov-15 12-Apr-16 A

Zone 2Zone 2Zone 2Zone 2Zone 2

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AL3-3260 150mm BC layer + Asphalt layer (6 cm) over trench of 200mm pipeline - Alignment 03 from St. 0+316 to St. 3+061 - 4.2.3 6.00 11-May-16 22-Jun-16 A

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

E-AL4-3360 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 0+000 to St. 1+638 - 4.3.2 5.00 28-Jun-16 A 28-Jul-16 A

E-AL4-3370 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 04 St. 1+638 to St. 2+256 - 4.1.3 5.00 17-Mar-16 A 23-Jun-16 A

E-AL4-3380 200mm BC layer + 2 Asphalt layer (5 cm) over trench of 150mm pipeline - Alignment 04 St. 2+256 to St. 2+752 - 4.1.3 4.00 29-Mar-16 A 23-Jun-16 A

E-AL4-3390 Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 2+752 to St. 3+732 5.00 25-Jun-16 A 28-Jul-16 A

Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05Pipeline Alignment 05

E-AL5-3400 200mm BC layer Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+000 to St. 1+550 - 4.3.1 5.00 07-Oct-15 A 28-Jul-16 A

E-AL5-3500 Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+350 to St.1+158 6.00 11-Oct-15 A 28-Jul-16 A

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

E-AL6-3400 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+000 to St. 0+150 - 4.3.2 1.00 24-Jul-16 A 28-Jul-16 A

E-AL6-3410 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+150 to St. 2+000 - 4.3.2 5.00 22-Oct-15 A 12-Apr-16 A

E-AL6-3420 200mm BC layer Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 2+000 to St. 2+500 - 4.3.2, 4.4.2 1.00 24-Jul-16 A 28-Jul-16 A

E-AL6-4190 Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 2+500 to St. 3+621 3.00 18-May-16 28-Jul-16 A

Additional Asphalt work - VOAdditional Asphalt work - VO 04Additional Asphalt work - VO 04Additional Asphalt work - VO 04Additional Asphalt work - VO 04

Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01Pipeline Alignment 01

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

15-Jun-16 A, Reinstatement ove...

Reinstatement over trench of 1...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

150mm BC layer + Asphalt layer...

28-Jul-16 A, Pipeline Alignmen...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

19-Jun-16 A, Pipeline Alignmen...

200mm BC layer + 2 Asphalt lay...

25-Jun-16 A, Pipeline Alignmen...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

27-Jun-16 A, Pipeline Alignmen...

200mm BC layer + 2 Asphalt lay...

150mm BC layer + Asphalt layer...

200mm BC layer Reinstatement o...

28-Jul-16 A, Zone 2

22-Jun-16 A, Pipeline Alignmen...

150mm BC layer + Asphalt layer...

28-Jul-16 A, Pipeline Alignmen...

200mm BC layer Reinstatement o...

200mm BC layer + 2 Asphalt lay...

200mm BC layer + 2 Asphalt lay...

Reinstatement over trench of 1...

28-Jul-16 A, Pipeline Alignmen...

200mm BC layer Reinstatement o...

Reinstatement over trench of 2...

28-Jul-16 A, Pipeline Alignmen...

200mm BC layer Reinstatement o...

200mm BC layer Reinstatement o...

200mm BC layer Reinstatement o...

Reinstatement over trench of 1...

28-Jul-16 A, Additional Asphal...

15-Jun-16 A, Pipeline Alignmen...

As Built CPM Schedule - North-East Jenin Component - VO 05 28-Sep-16 11:24

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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E-AS-4200 Milling of existing asphalt up to 50mm for Alignment 01 from St. 5+233 to St. 5+845 1.00 12-Jun-16 A 12-Jun-16 A

E-AS-4210 50 mm thick bituminous wearing course for Alignment 01 from St. 5+233 to St. 5+845 1.00 14-Jun-16 A 15-Jun-16 A

E-AS-4220 Milling of existing asphalt up to 50mm for Alignment 01 from St. 7+200 to St. 7+900 1.00 02-Jun-16 A 02-Jun-16 A

E-AS-4230 50 mm thick bituminous wearing course for Alignment 01 from St. 7+200 to St. 7+900 1.00 04-Jun-16 A 14-Jun-16 A

Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03Pipeline Alignment 03

E-AS-4240 Milling of existing asphalt up to 50mm for Alignment 03 from St. 0+000 to St. 3+061 1.00 18-Jun-16 A 19-Jun-16 A

E-AS-4250 50 mm thick bituminous wearing course for Alignment 03 from St. 0+000 to St. 3+061 5.00 19-Jun-16 A 22-Jun-16 A

Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04Pipeline Alignment 04

E-AS-4260 Milling of existing asphalt up to 50mm for Alignment 04 from St. 1+638 to St. 3+557 1.00 21-Jun-16 A 28-Jul-16 A

E-AS-4270 50 mm thick bituminous wearing course for Alignment 04 from St. 1+638 to St. 3+557 5.00 23-Jun-16 A 28-Jul-16 A

E-AS-4300 10 cm Reinforced Concrete 2.00 25-Jul-16 A 28-Jul-16 A

Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06Pipeline Alignment 06

E-AS-4280 Milling of existing asphalt up to 50mm for Alignment 06 from St. 2+500 to St. 3+621 1.00 23-Jul-16 A 28-Jul-16 A

E-AS-4290 50 mm thick bituminous wearing course for Alignment 06 from St. 2+500 to St. 3+621 2.00 23-Jul-16 A 28-Jul-16 A

E-AS-4310 10 cm Reinforced Concrete 2.00 23-Jul-16 A 28-Jul-16 A

MiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneous

A1090 Reinstatement (Quantity ) 1.00 01-Aug-16 17-Aug-16 

E1070 Concrete Encasement 10.00 01-Jun-15 A 13-Jun-16 A

E1080 Reinforced Concrete Encasement 1.00 01-Jun-16 A 13-Jun-16 A

E1090 Pipe Marking 7.00 28-Jul-16 A 17-Aug-16 

Post Construction PhasePost Construction PhasePost Construction PhasePost Construction PhasePost Construction Phase
PCS1000 Warranties 1.00 17-Aug-16 17-Aug-16 

PCS1010 Site Hand over and Final Acceptence Certificate 1.00 17-Aug-16 17-Aug-16 

PCS1020 Final Report 1.00 17-Aug-16 17-Aug-16 

PCS1030 Final Operation and Maintenance O&M Manual 1.00 17-Aug-16 17-Aug-16 

PCS1035 Preliminary As-Built Drawings 42.00 17-Aug-16 17-Aug-16 

PCS1040 As-Built Drawings 1.00 17-Aug-16 17-Aug-16 

PCS1050 Spare Parts 1.00 17-Aug-16 17-Aug-16 

PCS1060 Release of Liens and Waiver of Debts and Claims letter 1.00 17-Aug-16 17-Aug-16 

PCS1070 Preparation of Final Payment 1.00 17-Aug-16 17-Aug-16 

PCS1080 Training Completion Documents 1.00 17-Aug-16 17-Aug-16 

PCS1090 Clearance Certificate from Local Authorities 1.00 17-Aug-16 17-Aug-16 

PCS1100 Demobilization 1.00 17-Aug-16 17-Aug-16 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A
2015 2016 2017 2018

Milling of existing asphalt up...

50 mm thick bituminous wearing...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

22-Jun-16 A, Pipeline Alignmen...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

28-Jul-16 A, Pipeline Alignmen...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

10 cm Reinforced Concrete

28-Jul-16 A, Pipeline Alignmen...

Milling of existing asphalt up...

50 mm thick bituminous wearing...

10 cm Reinforced Concrete

17-Aug-16 A, Miscellaneous

Reinstatement (Quantity )

Concrete Encasement

Reinforced Concrete Encasement

Pipe Marking

17-Aug-16 A, Post Construction...

Warranties

Site Hand over and Final Accep...

Final Report

Final Operation and Maintenanc...

Preliminary As-Built Drawings

As-Built Drawings

Spare Parts

Release of Liens and Waiver of...

Preparation of Final Payment

Training Completion Documents

Clearance Certificate from Loc...

Demobilization
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Monthly Progress Report No. 19

Annex D - Progress S - Curve 

The work is completed 

Page 50 of 156



Monthly Progress Report No. 19

Annex E - Site Memos Log 
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Remarks

1 SM-15-00002-NEJ-E-C-001 Changes to the Flow Monitoring System NEJ 18-May-15 Site Instruction

2 SM-15-00002-NEJ-E-C-002 Retaining Walls at Faqqua Elevated Reservoir NEJ 19-Aug-15 Site Instruction

3 SM-15-00002-NEJ-E-C-003 Base Course & Backfilling Materials NEJ 6-Sep-15 Records of Non- Quality Compliance - Record of Unsatisfactory work  Practice

4 SM-15-00002-NEJ-E-C-004 Unsatisfactory Safety Practice NEJ 6-Sep-15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice

5 SM-15-00002-NEJ-E-C-005 Unsatisfactory Safety Practice NEJ 19-Oct-15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice

6 SM-15-00002-NEJ-E-C-006 Unsafe Conditions at Faqqua Elevated Reservoir NEJ 22-Nov-15 Records of  Unsafe Conditions - Record of Unsatisfactory work Practice

7 SM-15-00002-NEJ-E-C-007 Non Complying Concrete Compressive Strength -Test Result NEJ 22-Nov-15 Record of Unsatisfactory work Practice

8 SM-15-00002-NEJ-E-C-008 Non Complying Concrete Compressive Strength -Test Result NEJ 29-Nov-15 Records of Non- Quality Compliance

9 SM-15-00002-NEJ-E-C-009 Non Complying Steel Reducers Materials NEJ 6-Dec-15 Site Instruction- Records of Non- Quality Compliance

10 SM-15-00002-NEJ-E-C-010 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-001) NEJ 27-Dec-15 Site Instruction & Others 

11 SM-15-00002-NEJ-E-C-011 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-002) NEJ 11-Jan-16 Site Instruction & Others 

12 SM-15-00002-NEJ-E-C-012 Third Party-Test Report NEJ 14-Jan-16 Others 

13 SM-15-00002-NEJ-E-C-013 Connection to Deir Ghazaleh Reservoir NEJ 25-Jan-16 Site Instruction 

14 SM-15-00002-NEJ-E-C-014 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-003) NEJ 8-Feb-16 Site Instruction 

15 SM-15-00002-NEJ-E-C-015 Asphalt Works NEJ 11-Feb-16 Site Instruction

16 SM-15-00002-NEJ-E-C-016 Curing Measures for the Electrical and Control Room Walls - Faqqua Jalboun Booster NEJ 15-Feb-16 Records of Non- Quality Compliance-  Record of Unsatisfactory work Practice

17 SM-15-00002-NEJ-E-C-017 Third Party -Test Reports -Satisfactory Test Results NEJ 16-Feb-16 Others 

18 SM-15-00002-NEJ-E-C-018 Third Party -Test Reports -Non Satisfactory Test Results NEJ 16-Feb-16 Others 

19 SM-15-00002-NEJ-E-C-019 Safety Violations NEJ 18-Feb-16 Site Instruction -Record of Unsafe Condition

20 SM-15-00002-NEJ-E-C-020 Installed Water Stop at Booster Pump Foundation NEJ 24-Feb-16  Records of Non- Quality Compliance

21 SM-15-00002-NEJ-E-C-021 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-005) NEJ 28-Feb-16 Site Instruction & Others 

22 SM-15-00002-NEJ-E-C-022 Unsafe Conditions at Faqqua -Jalboun Booster NEJ 3-Mar-16 Records of Unsafe Condirion-  Record of Unsatisfactory work Practice

23 SM-15-00002-NEJ-E-C-023 Break Tank Walls at Faqqua Jalboun Booster Station NEJ 9-Mar-16  Records of Non- Quality Compliance -Records of Unsafe Condirion

24 SM-15-00002-NEJ-E-C-024 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-007) NEJ 15-Mar-16 Site Instruction & Others 

25 SM-15-00002-NEJ-E-C-025 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-006) NEJ 15-Mar-16 Site Instruction & Others 

26 SM-15-00002-NEJ-E-C-026 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-008) NEJ 21-Mar-16 Site Instruction & Others 

27 SM-15-00002-NEJ-E-C-027 Third Party Test Report- Satisfactory Test Result NEJ 22-Mar-16 Others 

28 SM-15-00002-NEJ-E-C-028 Third Party Test Report- Non-Satisfactory Test Result NEJ 22-Mar-16  Records of Non- Quality Compliance-Others 

29 SM-15-00002-NEJ-E-C-029 Third Party Test Report- Satisfactory Test Result NEJ 5-Apr-16 Others 

30 SM-15-00002-NEJ-E-C-030 Third Party Test Report- Unsatisfactory Test Result NEJ 5-Apr-16 Others - Records of Non- Quality Compliance

31 SM-15-00002-NEJ-E-C-031 Permanent Signs Dimensions NEJ 11-Apr-16 Site Instruction 

32 SM-15-00002-NEJ-E-C-032 First Layer Asphalt Reinstatement NEJ 13-Apr-16 Quality Compliance-Others -Site Instruction

33 SM-15-00002-NEJ-E-C-033 Safety Violations NEJ 13-Apr-16 Records of Unsafe Condirion-Site Instruction

34 SM-15-00002-NEJ-E-C-034 Third Party Test Report- Satisfactory Test Result -April ,2016 NEJ 18-Apr-16 Others

35 SM-15-00002-NEJ-E-C-035 Third Party Test Report- Satisfactory Test Result -May ,2016 NEJ 15-May-16 Others 

36 SM-15-00002-NEJ-E-C-036 Environmental Checklists Closeout NEJ 17-May-16 Site Instruction

37 SM-15-00002-NEJ-E-C-037 Permanent Sign NEJ 19-May-16 Site Instruction

38 SM-15-00002-NEJ-E-C-038 Manhole Cover NEJ 8-Jun-16  Records of Non- Quality Compliance-Site Instruction 

39 SM-15-00002-NEJ-E-C-039 Third Party Test Report- Satisfactory Test Result -June ,2016 NEJ 20-Jun-16 Others

40 SM-15-00002-NEJ-E-C-040 Unsatisfactory Asphalt works NEJ 21-Jun-16  Records of Non- Quality Compliance-Site Instruction 

41 SM-15-00002-NEJ-E-C-041 Unsatisfactory Concrete Finish at Faqqua Reservoir NEJ 21-Jun-16  Records of Non- Quality Compliance -Records of Unsatisfactory works- Site instruction 

Date :August 31,2016

USAID WEST BANK/ GAZA  

INFRASTRUCTURE NEEDS PROGRAM INPII  

Contract No. : AID-294-I-00-12-00002  

TASK ORDER #02,  North-East Jenin Component I (NEJ)

Site Memo Log

Page 52 of 156



Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Remarks
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TASK ORDER #02,  North-East Jenin Component I (NEJ)

Site Memo Log

42 SM-15-00002-NEJ-E-C-042 Handrail of Faqqua Elevated Reservoir NEJ 26-Jun-16 SiteInstruction -Records of Unsafe Condirion

43 SM-15-00002-NEJ-E-C-043 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-012) NEJ 30-Jun-16 Others

44 SM-15-00002-NEJ-E-C-044 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-009) NEJ 3-Jul-16 Others

45 SM-15-00002-NEJ-E-C-045 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-010) NEJ 3-Jul-16 Others

46 SM-15-00002-NEJ-E-C-046 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-011) NEJ 3-Jul-16 Others

47 SM-15-00002-NEJ-E-C-047 Third Party Test Report- Satisfactory Test Result -July ,2016 NEJ 18-Jul-16 Others

48 SM-15-00002-NEJ-E-C-048 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-014) NEJ 27-Jul-16 Others

49 SM-15-00002-NEJ-E-C-049 Response to the Contractor 's Site Memo (SM-15-00002-NEJ-C-E-013) NEJ 28-Jul-16 Others

50 SM-15-00002-NEJ-E-C-050 Third Party Test Report- Satisfactory Test Result -August ,2016 NEJ 9-Aug-16 Others
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Date :July 26,2016

Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Remarks

1 SM-15-00002-NEJ-C-E-001 SM-15-00002-NEJ-E-C-009 (Non –Complying Steel Reducers Material ) NEJ 8-Dec-15 Retracted
1 SM-15-00002-NEJ-C-E-001 SM-15-00002-NEJ-E-C-009 (Non –Complying Steel Reducers Material ) NEJ 10-Dec-15 Others 

2 SM-15-00002-NEJ-C-E-002 SM-15-00002-NEJ-E-C-008 (Non Complying Concrete Compressive Strength -Test Result ) NEJ 4-Jan-16 Others 

3 SM-15-00002-NEJ-C-E-003 SM-15-00002-NEJ-E-C-011 NEJ 14-Jan-16 Others 

4 SM-15-00002-NEJ-C-E-004 Response to SM-15-00002-NEJ-E-C-016 NEJ 17-Feb-16 Others 

5 SM-15-00002-NEJ-C-E-005 Response to SM-15-00002-NEJ-E-C-019 NEJ 25-Feb-16 Others 

6 SM-15-00002-NEJ-C-E-006 Response to SM-15-00002-NEJ-E-C-022 NEJ 3-Mar-16 Others 

7 SM-15-00002-NEJ-C-E-007 Response to SM-15-00002-NEJ-E-C-020 NEJ 14-Mar-13 Others 

8 SM-15-00002-NEJ-C-E-008 Response to SM-15-00002-NEJ-E-C-023 – Break Tank Walls at Faqqua-Jalbun Booster Station NEJ 14-Mar-16 Others 

9 SM-15-00002-NEJ-C-E-009 Response to SM-15-00002-NEJ-E-C-028 – Third Party Test Reports-Non-Satisfactory Test Results NEJ 25-Apr-16 Others 

10 SM-15-00002-NEJ-C-E-010 Response to SM-15-00002-NEJ-E-C-030 – Third Party Test Reports-Unsatisfactory Test Results NEJ 25-Apr-16 Others 

11 SM-15-00002-NEJ-C-E-011 Response to SM-15-00002-NEJ-E-C-003 –Base course and backfilling materials NEJ 21-Jun-16 Others 

12 SM-15-00002-NEJ-C-E-012 Response to SM-15-00002-NEJ-E-C-033 – Safety Violations NEJ 21-Jun-16 Others 

13 SM-15-00002-NEJ-C-E-013 Response to SM-15-00002-NEJ-E-C-018 – Third Party -Test Reports -Non Satisfactory Test Results NEJ 3-Jul-16 Others 

14 SM-15-00002-NEJ-C-E-014 Response to SM-15-00002-NEJ-E-C-032 – First Layer Asphalt Reinstatement NEJ 26-Jul-16 Others 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002          
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Date :August 31,2016
Spec. 
No.

IR No. REF  Description Date Inspection 
Required

Actual Return 
Date

Reviwe Days Status Second 
inspection 

Status 

1 IR-15-00002-NEJ-001 A Handing over temporary project signs 16-Mar-15 17-Mar-15 1 A

2 IR-15-00002-NEJ-002 A Engineer’s Primary Field Offices, Equipment and Services 22-Mar-15 22-Mar-15 0 A

3 IR-15-00002-NEJ-003 A Installation of security temporary fence at Faqqua Elevated Reservoir. 5-May-15 6-May-15 1 A

4 IR-15-00002-NEJ-004 A Installation of traffic signs at Faqqua Elevated Reservoir to start the excavation works. 10-May-15 10-May-15 0 A

5 IR-15-00002-NEJ-005 A Safety requirements at Faqqua Elevated Reservoir to start the excavation works 10-May-15 10-May-15 0 A

6 IR-15-00002-NEJ-006 A Demolition, removal, clear and grub site 10-May-15 10-May-15 0 A

7 IR-15-00002-NEJ-007 A Site grading and preparation in Faqqua Elevated Reservoir 10-May-15 10-May-15 0 A

8 IR-15-00002-NEJ-008 A Material of Kadim Connection Precast Chamber 12-May-15 13-May-15 1 A

9 IR-15-00002-NEJ-009 A Installation of traffic signs in Faqqua –Jalboun booster station. 25-May-15 26-May-15 1 A

10 IR-15-00002-NEJ-010 A

• Material of Kadim Connection 
1. Gate valve 8”-  PN 25 (See attachment) 
2. Flange adapter 8” -PN 25  (See attachment)
3. Elbow 8”-PN 25 

26-May-15 26-May-15 0 A

11 IR-15-00002-NEJ-011 A Preparation of the cave in Faqqua Elevated Reservoir site to cast lean concrete 26-May-15 26-May-15 0 A

12 IR-15-00002-NEJ-012 A Safety and traffic signs at Kadim connection point 27-May-15 27-May-15 0 A

13 IR-15-00002-NEJ-013 A Excavation at Kadim connection point 27-May-15 27-May-15 0 A

14 IR-15-00002-NEJ-014 A Installation of Kadim connection valves and its chamber 27-May-15 28-May-15 1 C

15 IR-15-00002-NEJ-014 B Installation of Kadim connection valves and its chamber 28-May-15 28-May-15 0 A

16 IR-15-00002-NEJ-015 A 2960 LM of 16” Steel pipes 3-Jun-15 4-Jun-15 1 A

17 IR-15-00002-NEJ-016 A  Inspection request for  manhole covers, quantity = 35 7-Jun-15 8-Jun-15 1 C

18 IR-15-00002-NEJ-016 B  Inspection request for  manhole covers, quantity = 35 7-Jul-15 8-Jul-15 1 C

19 IR-15-00002-NEJ-017 A Internally and externally coating for 2960 LM of 16” steel pipes   14-Jun-15 15-Jun-15 1 A

20 IR-15-00002-NEJ-018 A Steel pipes without coating for (4665.0) LM of 10 inch & (2724.0) LM of 8 inch 14-Jun-15 15-Jun-15 1 A

21 IR-15-00002-NEJ-019 A Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 14-Jun-15 15-Jun-15 1 C

22 IR-15-00002-NEJ-019 B Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 15-Jun-15 16-Jun-15 1 A

23 IR-15-00002-NEJ-020 A Traffic plan for Area A&B of the  Transmission Line 15-Jun-15 16-Jun-15 1 C

24 IR-15-00002-NEJ-020 B Traffic plan for Area A&B of the  Transmission Line 23-Jun-15 24-Jun-15 1 A

25 IR-15-00002-NEJ-021 A Marking Al #01 from Sta. 0+000 to Sta. 0+600  16-Jun-15 17-Jun-15 1 A

26 IR-15-00002-NEJ-022 A Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir 20-Jun-15 21-Jun-15 1 C

27 IR-15-00002-NEJ-022 B Cleaning and preparation before spreading base course under the foundation of Faqqua elevated Reservoir , after removing the leveling base course layer 21-Jun-15 22-Jun-15 1 A

28 IR-15-00002-NEJ-023 A Implementing traffic safety plan at AL# 01, from Sta. 0+050 to Sta. 0+600 to start cutting asphalt 22-Jun-15 22-Jun-15 0 C

29 IR-15-00002-NEJ-023 B Implementing traffic safety plan at AL# 01, from Sta. 0+050 to Sta. 0+600 to start cutting asphalt 23-Jun-15 23-Jun-15 0 A

30 IR-15-00002-NEJ-024 A Steel pipes without coating for 13500 LM of 6 inch 28-Jun-15 29-Jun-15 1 A

31 IR-15-00002-NEJ-025 A Internally and externally coating for (13500) LM of 6 inch steel pipes 29-Jun-15 29-Jun-15 0 A

32 IR-15-00002-NEJ-026 A

To inspect the following materials :
• Steel pipes 16 inch - Quantity :1537.2 LM
• Steel Tee 16*16*16 inch -Quantity : 2 pieces
• Steel elbow 16 inch | 90o- Quantity : 1piece 
• Steel elbow 16 inch |45o-Quantity  : 2 piece 
• Reducer 16* 8 inch -Quantity : 1piece 
• End cap 16 inch -Quantity : 1 piece 
• Identification tap  Quantity : 25000 lm 
• Geotextile  Quantity :4500 M2

28-Jun-15 28-Jun-15 0 C

33 IR-15-00002-NEJ-026 B

To inspect the following materials :
• Steel pipes 16 inch - Quantity :1537.2 LM
• Steel Tee 16*16*16 inch -Quantity : 2 pieces
• Steel elbow 16 inch | 90o- Quantity : 1piece 
• Steel elbow 16 inch |45o-Quantity  : 2 piece 
• Reducer 16* 8 inch -Quantity : 1piece 
• End cap 16 inch -Quantity : 1 piece 
• Identification tap  Quantity : 25000 lm 
• Geotextile  Quantity :4500 M2

9-Jul-15 9-Jul-15 0 A

34 IR-15-00002-NEJ-027 A
To inspect the following materials :
• Identification tape. -Quantity : 25000 lm 
• Fabric Filter (Geotextile sheet )-Quantity :4500 M2

29-Jun-15 30-Jun-15 1 C

USAID WEST BANK/ GAZA         

TASK ORDER #02,  North-East Jenin Component I (NEJ)
IR's log - NEJ 
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IR No. REF  Description Date Inspection 
Required

Actual Return 
Date
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35 IR-15-00002-NEJ-027 B
To inspect the following materials :
• Identification tape. -Quantity : 25000 lm 
• Fabric Filter (Geotextile sheet )-Quantity :4500 M2

1-Jul-15 1-Jul-15 0 A

36 IR-15-00002-NEJ-028 A To inspect Holiday Test Machine 2-Jul-15 2-Jul-15 0 A

37 IR-15-00002-NEJ-029 A
To inspect High potential magnesium anodes 
Quantity =9.1 kg 120 No 2-Jul-15 2-Jul-15 0 C

38 IR-15-00002-NEJ-029 B To inspect High potential magnesium anodes Quantity =9.1 kg 120 No 29-Jul-15 29-Jul-15 0 A

39 IR-15-00002-NEJ-030 A

To inspect : Non-woven Geotextile 
• Quantity = 3250 m2 (1.25 width)
• Quantity =498 m2 (1.67 width)

2-Jul-15 2-Jul-15 0 A

40 IR-15-00002-NEJ-031 A To inspect: Water identification tape Quantity = 620 Kg    2-Jul-15 2-Jul-15 0 A
41 IR-15-00002-NEJ-032 A To inspect: 16" Shrinkable sheet Quantity =126 No 2-Jul-15 2-Jul-15 0 A
42 IR-15-00002-NEJ-033 A Implementing traffic safety plan from Sta. 0+017 to Sta.0+078.20 at Al # 01 5-Jul-15 5-Jul-15 0 A
43 IR-15-00002-NEJ-034 A Marking pipeline from Sta. 0+017 to Sta. 0+078.2 at Al # 01 , prior to start excavation works Sta. 0+017 to Sta. 0+078.2  at Al # 01 5-Jul-15 6-Jul-15 1 A
44 IR-15-00002-NEJ-035 A Implementing traffic safety plan at AL #01 from Sta. 0+078.2 to Sta. 0+188  Al # 01 6-Jul-15 8-Jul-15 2 A
45 IR-15-00002-NEJ-036 A Marking, work for pipeline prior to start excavation at Al # 01 Sta. 0+078.16 to Sta. 0+163.69 at Al # 01 6-Jul-15 6-Jul-15 0 A
46 IR-15-00002-NEJ-037 A Implementing traffic safety plan at AL #01 from Sta. 0+188 to Sta. 0+258 Al # 01 7-Jul-15 8-Jul-15 1 A
47 IR-15-00002-NEJ-038 A Marking, for pipeline from Sta. 0+163.69 to Sta. 0+261.5 at Al # 01, prior to start excavation 7-Jul-15 8-Jul-15 1 A
48 IR-15-00002-NEJ-039 A Implementing traffic safety plan at AL #01 from Sta. 0+258 to Sta. 0+341.5 Al # 01 8-Jul-15 9-Jul-15 1 A
49 IR-15-00002-NEJ-040 A Marking, for pipeline from Sta. 0+261.5 to Sta. 0+359.92 at Al # 01, prior to start excavation 8-Jul-15 8-Jul-15 0 A
50 IR-15-00002-NEJ-041 A Implementing traffic safety plan at AL #01 from Sta. 0+359.92 to Sta. 0+445.52  Al # 01 9-Jul-15 9-Jul-15 0 A
51 IR-15-00002-NEJ-042 A Marking, for pipeline from Sta. 0+359.92 to Sta. 0+445.52 at Al # 01, prior to start excavation 9-Jul-15 9-Jul-15 0 A
52 IR-15-00002-NEJ-043 A Implementing traffic safety plan at AL #01 from Sta. 0+455.52 to Sta. 0+555.54  Al # 01 11-Jul-15 11-Jul-15 0 A
53 IR-15-00002-NEJ-044 A Marking, for pipeline from Sta. 0+445.52 to Sta. 0+555.54 at Al # 01, prior to start excavation 11-Jul-15 12-Jul-15 1 A

54 IR-15-00002-NEJ-045 A Implementing traffic safety plan at AL #01 from Sta. 0+555.54 to Sta. 0+665.55  Al # 01 12-Jul-15 12-Jul-15 0 A

55 IR-15-00002-NEJ-046 A Marking, for pipeline from Sta. 0+555.54 to Sta. 0+665.55  at Al # 01, prior to start excavation 12-Jul-15 12-Jul-15 0 A

56 IR-15-00002-NEJ-047 A close the environmental check list- May 2015 12-Jul-15 13-Jul-15 1 A

57 IR-15-00002-NEJ-048 A Implementing traffic safety plan at AL #01 from Sta. 0+665.55 to Sta. 0+775.55  Al # 01 13-Jul-15 13-Jul-15 0 A

58 IR-15-00002-NEJ-049 A Marking, for pipeline from Sta. 0+665.55 to Sta. 0+775.55  at Al # 01, prior to start excavation 13-Jul-15 13-Jul-15 0 A

59 IR-15-00002-NEJ-050 A Implementing traffic safety plan at AL #01 from Sta. 0+775.55 to Sta. 0+922.26  Al # 01 14-Jul-15 14-Jul-15 0 A

60 IR-15-00002-NEJ-051 A Marking, for pipeline from Sta. 0+755.55to Sta. 0+922.26  at Al # 01, prior to start excavation 14-Jul-15 14-Jul-15 0 A

61 IR-15-00002-NEJ-052 A Implementing traffic safety plan at AL #01 from Sta. 0+922.26 to Sta. 1+032.28 Al # 01 15-Jul-15 15-Jul-15 0 A

62 IR-15-00002-NEJ-053 A Marking, for pipeline from Sta. 0+922.26 to Sta.1+032.28  at Al # 01, prior to start excavation 15-Jul-15 15-Jul-15 0 A

63 IR-15-00002-NEJ-054 A Vapor retarder material 15-Jul-15 15-Jul-15 0 A

64 IR-15-00002-NEJ-055 A Externally coating and cement lining  for( 2724) LM of 8” steel pipes  & for (3765) LM of 10” steel pipes 23-Jul-15 23-Jul-15 0 A

65 IR-15-00002-NEJ-056 A Implementing traffic safety plan at AL #01 from Sta. 1+032.28 to Sta. 1+215.36  at Al #01 21-Jul-15 22-Jul-15 1 A

66 IR-15-00002-NEJ-057 A Marking, for pipeline from Sta. 1+032.28  to Sta. 1+215.36  at Al # 01, prior to start excavation 21-Jul-15 22-Jul-15 1 A

67 IR-15-00002-NEJ-058 A Implementing traffic safety plan at AL #01 from Sta. 1+215.36 to Sta. 1+316.48 22-Jul-15 23-Jul-15 1 A

68 IR-15-00002-NEJ-059 A Marking, for pipeline from Sta.1+215.36 to Sta. 1+316.48 at Al # 01, prior to start excavation 22-Jul-15 23-Jul-15 1 A

69 IR-15-00002-NEJ-060 A Preparation to cast blind concrete under Faqqua Reservoir (coordinates, levels of base course,  vapor barrier and formwork) 22-Jul-15 22-Jul-15 0 A

70 IR-15-00002-NEJ-061 A Implementing traffic safety plan at AL #01 from Sta. 1+316.48 to Sta. 1+512.84  at Al #01 23-Jul-15 23-Jul-15 0 A

71 IR-15-00002-NEJ-062 A Marking, for pipeline from Sta.1+316.48 to Sta. 1+512.48  at Al # 01, prior to start excavation 23-Jul-15 23-Jul-15 0 A

72 IR-15-00002-NEJ-063 A Implementing traffic safety plan at AL #01 from Sta. 1+512.84 to Sta. 1+708.03   at Al #01 25-Jul-15 26-Jul-15 1 A

73 IR-15-00002-NEJ-064 A Marking, for pipeline from Sta.1+512.84 to Sta. 1+708.03  at Al # 01, prior to start excavation 25-Jul-15 26-Jul-15 1 A

74 IR-15-00002-NEJ-065 A Implementing traffic safety plan at AL #01from Sta. 1+708.03 to Sta. 1+928.53   at Al #01 26-Jul-15 27-Jul-15 1 A

75 IR-15-00002-NEJ-066 A Marking, for pipeline from Sta.1+708.03 to Sta. 1+928.53  at Al # 01, prior to start excavation 26-Jul-15 27-Jul-15 1 A

76 IR-15-00002-NEJ-067 A Implementing traffic safety plan at AL #0 from Sta. 1+928.53 to Sta. 2+148.34   at Al #01 27-Jul-15 28-Jul-15 1 A

77 IR-15-00002-NEJ-068 A Marking, for pipeline from Sta.1+928.53 to Sta. 2+148.34  at Al # 01, prior to start excavation 27-Jul-15 28-Jul-15 1 A

78 IR-15-00002-NEJ-069 A
Non-woven Geotextile - 1.25 m width, quantity =8,750 m2 
Non-woven Geotextile - 1.00 m width, quantity   (13,000  m2) 27-Jul-15 28-Jul-15 1 A

79 IR-15-00002-NEJ-070 A Implementing traffic safety plan at AL #01 from Sta. 2+184.34 to Sta. 2+245.90   at Al #01 28-Jul-15 29-Jul-15 1 A
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80 IR-15-00002-NEJ-071 A Marking, for pipeline from Sta.2+184.34to Sta. 2+245.90  at Al # 01, prior to start excavation 28-Jul-15 29-Jul-15 1 A

81 IR-15-00002-NEJ-072 A Implementing traffic safety plan at AL #01 from Sta. 2+245.90 to Sta. 2+393.18   at Al #01 29-Jul-15 30-Jul-15 1 A

82 IR-15-00002-NEJ-073 A Marking, for pipeline from Sta.2+184.34to Sta. 2+393.18  at Al # 01, prior to start excavation 29-Jul-15 30-Jul-15 1 A

83 IR-15-00002-NEJ-074 A To inspect Grounding System materials 29-Jul-15 30-Jul-15 1 C

84 IR-15-00002-NEJ-074 B To inspect Grounding System materials 24-Sep-15 25-Sep-15 1 A

85 IR-15-00002-NEJ-075 A To inspect underground electrical conduit materials 29-Jul-15 30-Jul-15 1 C

86 IR-15-00002-NEJ-075 B To inspect underground electrical conduit materials 2-Aug-15 2-Aug-15 0 A

87 IR-15-00002-NEJ-076 A Implementing traffic safety plan at AL #01 from Sta. 2+393.18 to Sta. 2+503.78  at Al #01 30-Jul-15 30-Jul-15 0 A

88 IR-15-00002-NEJ-077 A Marking, for pipeline from Sta.2+393.18 to Sta. 2+503.78  at Al # 01, prior to start excavation 30-Jul-15 30-Jul-15 0 A

89 IR-15-00002-NEJ-078 A Implementing traffic safety plan at AL #01from Sta. 2+503.78 to Sta. 2+663.98   at Al #01 1-Aug-15 2-Aug-15 1 A

90 IR-15-00002-NEJ-079 A Marking, for pipeline from Sta.2+503.78 to Sta. 2+663.98 at Al # 01, prior to start excavation 1-Aug-15 2-Aug-15 1 A

91 IR-15-00002-NEJ-080 A Implementing traffic safety plan at AL #01from Sta. 2+633.98 to Sta. 2+634.58 at Al #01 2-Aug-15 2-Aug-15 0 A

92 IR-15-00002-NEJ-081 A Marking, for pipeline from Sta.2+633.98 to Sta. 2+634.58  at Al # 01, prior to start excavation 2-Aug-15 3-Aug-15 1 A

93 IR-15-00002-NEJ-082 A

4" Flange PN-40 Type 12 EN 1092-1 , Quantity = 39
6" Flange PN-40 Type 12 EN 1092-1, Quantity = 16
8" Flange PN-16 Type 12 EN 1092-1,  Quantity = 5
10" Flange PN-16 Type 12 EN 1092-1, Quantity = 2

3-Aug-15 3-Aug-15 0 C

94 IR-15-00002-NEJ-082 B

4" Flange PN-40 Type 12 EN 1092-1 , Quantity = 39
6" Flange PN-40 Type 12 EN 1092-1, Quantity = 16
8" Flange PN-16 Type 12 EN 1092-1,  Quantity = 5
10" Flange PN-16 Type 12 EN 1092-1, Quantity = 2

5-Aug-16 5-Aug-16 0 A

95 IR-15-00002-NEJ-083 A Implementing traffic safety plan at AL #03 Sta. 0+83.17 to Sta. 0+200 4-Aug-15 4-Aug-15 0 C

96 IR-15-00002-NEJ-083 B Implementing traffic safety plan at AL #03 Sta. 0+83.17 to Sta. 0+200 5-Aug-15 5-Aug-15 0 A

97 IR-15-00002-NEJ-084 A Marking, for pipeline from Sta. 0+000 to Sta. 0+200  prior to start excavation  at AL#03 5-Aug-15 6-Aug-15 1 A

98 IR-15-00002-NEJ-085 A

Handy Caps 125 No.
Pin Brazing Machine with it accessories. 1 No.
Makita grinder 1 No.
Lugs, ins, ceramic ferrule, Sleeves  120 No.
Crimper 1 No.
Volt meter device. 1 No.

3-Aug-15 3-Aug-15 0 A

99 IR-15-00002-NEJ-086 A

6" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 115.9 m
8" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 35.47 m
10" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 36.60 m

3-Aug-15 3-Aug-15 0 C

100 IR-15-00002-NEJ-086 B

6" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 115.9 m
8" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 35.47 m
10" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 36.60 m

8-Nov-15 8-Nov-15 0 A

101 IR-15-00002-NEJ-087 A Implementing traffic safety plan at AL #03 Sta. 0+200 to Sta. 0+254.32  6-Aug-15 6-Aug-15 0 A

102 IR-15-00002-NEJ-088 A Marking, for pipeline from Sta. 0+200 to Sta. 0+318.27  prior to start excavation  at AL#03 6-Aug-15 6-Aug-15 0 A

103 IR-15-00002-NEJ-089 A Implementing traffic safety plan at AL #01 from Sta. 2+634.58 to Sta. 2+879.66  at AL #01 8-Aug-15 9-Aug-15 1 A

104 IR-15-00002-NEJ-090 A Marking, for 10”  pipeline  from Sta. 2+634.58 to Sta. 2+879.66  prior to start excavation  at AL#01 8-Aug-15 9-Aug-15 1 A

105 IR-15-00002-NEJ-091 A Visual inspection for 10 inch steel pipes. Quantity 817.4 LM 6-Aug-15 6-Aug-15 0 A

106 IR-15-00002-NEJ-092 A Implementing traffic safety plan at AL #01 from Sta. 2+879.66 to Sta. 3+141.18  at AL #01 9-Aug-15 10-Aug-15 1 A

107 IR-15-00002-NEJ-093 A Marking, for 10”  pipeline  from Sta. 2+879.66  to Sta. 3+141.18 prior to start excavation  at AL#01 9-Aug-15 10-Aug-15 1 A

108 IR-15-00002-NEJ-094 A Implementing traffic safety plan at AL #01from Sta. 3+141.18 to Sta. 3+385.47  at AL #01 10-Aug-15 11-Aug-15 1 A

109 IR-15-00002-NEJ-095 A Marking, for 10”  pipeline  from Sta. 3+141.18  to Sta. 3+385.47 prior to start excavation  at AL#01 10-Aug-15 11-Aug-15 1 A

110 IR-15-00002-NEJ-096 A Implementing traffic safety plan at AL #01 from Sta. 3+385.47 to Sta. 3+642.37  at AL #01 11-Aug-15 12-Aug-15 1 A

111 IR-15-00002-NEJ-097 A Marking, for 10”  pipeline  from Sta. 3+385.47  to Sta. 3+642.37 prior to start excavation  at AL#01 11-Aug-15 11-Aug-15 0 A

112 IR-15-00002-NEJ-098 A Visual inspection for 10 inch steel pipes. Quantity 854 LM 11-Aug-15 12-Aug-15 1 C

113 IR-15-00002-NEJ-098 B Visual inspection for 10 inch steel pipes. Quantity 854 LM 16-Aug-15 16-Aug-15 0 A

114 IR-15-00002-NEJ-099 A Implementing traffic safety plan at AL #01 from Sta. 3+642.37 to Sta. 3+850.49  at AL #01 (Draft IR) 12-Aug-15 13-Aug-15 1 A

115 IR-15-00002-NEJ-100 A Marking, for 10”  pipeline  from Sta. 3+642.37  to Sta. 3+850.49 prior to start excavation  at AL#01 12-Aug-15 13-Aug-15 1 A

116 IR-15-00002-NEJ-101 A To inspect the location for the following anodes at Al # 01 AN -02  to AN- 06 12-Aug-15 13-Aug-15 1 A
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117 IR-15-00002-NEJ-102 A To inspect Installation of the following anodes at Al # 01 AN -02 to AN- 06 12-Aug-15 13-Aug-15 1 A

118 IR-15-00002-NEJ-103 A Visual inspection for 10 inch steel pipes. Quantity 1281 LM 12-Aug-15 13-Aug-15 1 C

119 IR-15-00002-NEJ-103 B Visual inspection for 10 inch steel pipes. Quantity 1281 LM 16-Aug-15 16-Aug-15 0 A

120 IR-15-00002-NEJ-104 A Implementing traffic safety plan at AL #01from Sta. 3+850.49 to Sta. 4+033.49  at AL #01 13-Aug-15 13-Aug-15 0 C

121 IR-15-00002-NEJ-104 B Implementing traffic safety plan at AL #01from Sta. 3+850.49 to Sta. 4+033.49  at AL #01 13-Aug-15 13-Aug-15 0 A

122 IR-15-00002-NEJ-105 A Marking, for 10”  pipeline  from Sta. 3+850.49  to Sta. 3+960.29 prior to start excavation  at AL#01 13-Aug-15 13-Aug-15 0 A

123 IR-15-00002-NEJ-106 A

TO inspect the following Materials 
10"X6" Reduced TEE internal cement lining  1 No.
6"X3" Reduced TEE internal cement lining  2 No.
6"X4" Reduced TEE internal cement lining  1 No.
6"X6" TEE internal cement lining  1 No.
16"X8" Reduced TEE internal cement lining  1 No.
8"X6" Reduced TEE internal cement lining  5 No.
6" Steel Elbow 45o internal cement lining 8 No.
16" Steel Elbow 45o  internal cement lining 3 No.
16"X8" Steel Reducer internal cement lining 1 No.
6"X4" Steel Reducer internal cement lining 1 No.
6"X3" Steel Reducer internal cement lining 3 No.
10"X6" Steel Reducer internal cement lining 1 No.
6" Steel Elbow 45o  internal cement lining 1 No.
6" Steel Elbow 90o  internal cement lining 3 No.

13-Aug-15 13-Aug-15 0 D

124 IR-15-00002-NEJ-107 A To inspect the location for the anodes at Al # 01 (AN 06 to AN -23) 13-Aug-15 13-Aug-15 0 A

125 IR-15-00002-NEJ-108 A To inspect Installation of the anodes at Al # 01 (AN-06 to AN-11) 13-Aug-15 13-Aug-15 0 C

126 IR-15-00002-NEJ-108 B To inspect Installation of the anodes at Al # 01 (AN-06 to AN-11) 15-Aug-15 16-Aug-15 1 A

127 IR-15-00002-NEJ-109 A

To inspect the following materials :

Description Quantity
Solvent cement glue 1 No
PVC coupler 2'' 7 No.
Elbow long radius 1'' 10 No.
Elbow long radius 2'' 10 No.
connection joint 1'' 10 No.
connection joint 2'' 10 No.

13-Aug-15 13-Aug-15 0 A

128 IR-15-00002-NEJ-110 A Implementing traffic safety plan at AL #01 15-Aug-15 16-Aug-15 1 A

129 IR-15-00002-NEJ-111 A Marking, for 10”  pipeline  from Sta. 3+960.29  to Sta. 4+217.01 prior to start excavation  at AL#01 15-Aug-15 16-Aug-15 1 A

130 IR-15-00002-NEJ-112 A To inspect the installation of the following anodes at Al # 01 (from AN-11 to AN- 18) 17-Aug-15 18-Aug-15 1 A

131 IR-15-00002-NEJ-113 A Implementing traffic safety plan at AL #01 Sta. 4+217.01  to Sta. 4+466.93 AL #01 17-Aug-15 18-Aug-15 1 A

132 IR-15-00002-NEJ-114 A Marking, for 10”  pipeline  from Sta. 4+217.01  to Sta. 4+466.93 prior to start excavation  at AL#01 17-Aug-15 18-Aug-15 1 A

133 IR-15-00002-NEJ-115 A Implementing traffic safety plan at AL #01 Sta. 4+466.93  to Sta. 4+711.66 AL #01 18-Aug-15 19-Aug-15 1 A

134 IR-15-00002-NEJ-116 A Marking, for 10”  pipeline  from Sta. 4+466.93  to Sta. 4+711.66prior to start excavation  at AL#01 18-Aug-15 19-Aug-15 1 A

135 IR-15-00002-NEJ-117 A To inspect  the Bevel angle modifications for delivered 10" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating AWWA C200 18-Aug-15 19-Aug-15 1 C

136 IR-15-00002-NEJ-117 B To inspect  the Bevel angle modifications for delivered 10" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating AWWA C200 23-Aug-15 23-Aug-15 0 A

137 IR-15-00002-NEJ-118 A Implementing traffic safety plan at AL #01 Sta. 4+711.66  to Sta. 4+956.04 AL #01 19-Aug-15 20-Aug-15 1 A

138 IR-15-00002-NEJ-119 A Marking, for 10”  pipeline  from Sta. 4+711.66  to Sta. 4+956.04 prior to start excavation  at AL#01 19-Aug-15 20-Aug-15 1 A

139 IR-15-00002-NEJ-120 A Implementing traffic safety plan at AL #01 Sta. 4+956.04  to Sta. 5+139.40  AL #01 20-Aug-15 20-Aug-15 0 A

140 IR-15-00002-NEJ-121 A Marking, for 10”  pipeline  from Sta. 4+956.04  to Sta.5+139.40 prior to start excavation  at AL#01 20-Aug-15 20-Aug-15 0 A

141 IR-15-00002-NEJ-122 A
To inspect the following materials 
Tee 400*400 2-400*200 5- 250*200 4-250*100 5-Elbow 45 400 2-Elbow 90 400 1-Elbow 45 250 4-Elbow 90 250 &Reducers 400*250 1, 400*200 1-
200*150 3- 150*100 2

20-Aug-15 20-Aug-15 0 C

142 IR-15-00002-NEJ-122 B

To inspect the following materials 
Tee 400*400 2-400*200 5- 250*200 4-250*100 5-Elbow 45 400 2-Elbow 90 400 1-Elbow 45 250 4-Elbow 90 250 &Reducers 400*250 1, 400*200 1-
200*150 3- 150*100 2

30-Aug-15 31-Aug-15 1 A

143 IR-15-00002-NEJ-123 A Implementing traffic safety plan at AL #01 Sta. 5+078.04  to Sta. 5+322.04  AL #01 22-Aug-15 23-Aug-15 1 A

144 IR-15-00002-NEJ-124 A To inspect the installation of the following anodes at Al # 01 (AN-15 to AN-20) 23-Aug-15 24-Aug-15 1 A
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145 IR-15-00002-NEJ-125 A
To inspect of  6" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating AWWA C200 , Quantity = 5,612 m

23-Aug-15 24-Aug-15 1 A

146 IR-15-00002-NEJ-126 A Implementing traffic safety plan at AL #0 Sta.5+650  to Sta. 6+680  23-Aug-15 24-Aug-15 1 A

147 IR-15-00002-NEJ-127 A Implementing traffic safety plan at AL #01 from Sta.5+139.40 to Sta. to Sta. 5+330 24-Aug-15 24-Aug-15 0 A

148 IR-15-00002-NEJ-128 A Marking for 10” pipeline from Sta. 5+139.40 to Sta. 5+310.44 prior to start excavation at AL#01 24-Aug-15 25-Aug-15 1 A

149 IR-15-00002-NEJ-129 A To inspect the installation of the following anodes at Al # 01 (AN-17 to AN-19) 24-Aug-15 25-Aug-15 1 A

150 IR-15-00002-NEJ-130 A Implementing traffic safety plan at AL #01 from Sta.5+330  to Sta. to Sta. 5+475.64 25-Aug-15 26-Aug-15 1 A

151 IR-15-00002-NEJ-131 A Marking for 10” pipeline from Sta. 5+310.44 to Sta. 5+661.33 prior to start excavation at AL#01 25-Aug-15 26-Aug-15 1 A

152 IR-15-00002-NEJ-132 A To inspect the installation of the following anodes at Al # 01 (AN-20 to AN- 24) 25-Aug-15 25-Aug-15 0 C

153 IR-15-00002-NEJ-132 B To inspect the installation of the following anodes at Al # 01(AN-20 to AN-24) 26-Aug-15 27-Aug-15 1 C

154 IR-15-00002-NEJ-132 C To inspect the installation of the following anodes at Al # 01 (AN-20 to AN-24_ 31-Aug-15 31-Aug-15 0 A

155 IR-15-00002-NEJ-133 A

To inspect the following Materials 
Link Seal PS-425-ES PEN SEAL EPDM S/S10 PC BELT 8 No.
Link Seal PS-475-ES PEN SEAL EPDM S/S10 PC BELT 52 No.
Link Seal PS-300-ES PEN SEAL EPDM S/S10 PC BELT 53 No.

25-Aug-15 25-Aug-15 0 A

156 IR-15-00002-NEJ-134 A Implementing traffic safety plan at AL #01 from Sta.5+475.64  to Sta. to Sta. 5+607.33 26-Aug-15 27-Aug-15 1 A

157 IR-15-00002-NEJ-135 A Marking for 10” pipeline from Sta. 5+661.33 to Sta. 5+671.51 prior to start excavation at AL#01 27-Aug-15 28-Aug-15 1 A

158 IR-15-00002-NEJ-136 A Implementing traffic safety plan at AL #01 from Sta.5+607.33  to Sta. to Sta. 5+729.33 27-Aug-15 27-Aug-15 0 A

159 IR-15-00002-NEJ-137 A

To inspect the location for the following anodes at Al # 01
AN-26- Sta. 01+060 
AN-27 -Sta. 01+100 

27-Aug-15 27-Aug-15 0 A

160 IR-15-00002-NEJ-138 A

To inspect the installation of the following anodes at Al # 01
AN- 21-Sta. 0+860 
AN-26 -Sta. 1+060 
AN-27-Sta.  1+100 

27-Aug-15 27-Aug-15 0 A

161 IR-15-00002-NEJ-139 A To inspect Mockup sample for internal cement lining repairing procedure for fabricated bends 27-Aug-15 27-Aug-15 0 A

162 IR-15-00002-NEJ-140 A Implementing traffic safety plan at AL #01 from Sta.5+671.51 to Sta. to Sta. 5+5+693.65  29-Aug-15 30-Aug-15 1 A

163 IR-15-00002-NEJ-141 A Marking for 6” pipeline from Sta. 5+671.51  to Sta. 5+693.65  prior to start excavation at AL#01 29-Aug-15 30-Aug-15 1 A

164 IR-15-00002-NEJ-142 A

To inspect fabrication for 6”steel elbow  
Elbow No. Diameter Degree
B1 6 inch 11.25
B2 6 inch 11.25
B3 6 inch 8
B4 6 inch 18
B5 6 inch 8
B6 6 inch 15

29-Aug-15 30-Aug-15 1 C

165 IR-15-00002-NEJ-142 B

To inspect fabrication for 6”steel elbow  
Elbow No. Diameter Degree
B1 6 inch 11.25
B2 6 inch 11.25
B3 6 inch 8
B4 6 inch 18
B5 6 inch 8
B6 6 inch 15

31-Aug-15 31-Aug-15 0 A

166 IR-15-00002-NEJ-143 A
Implementing traffic safety plan at AL #01 fromSta.5+693.65 to Sta. to Sta. 5+767.59  

30-Aug-15 31-Aug-15 1 A

167 IR-15-00002-NEJ-144 A Marking for 6” pipeline from Sta. 5+693.65  to Sta. 5+767.59  prior to start excavation at AL#01 30-Aug-15 31-Aug-15 1 A
168 IR-15-00002-NEJ-145 A To close Environmental checklist for July 2015 31-Aug-15 1-Sep-15 1 C
169 IR-15-00002-NEJ-145 B To close Environmental checklist for July 2015 17-Nov-15 18-Nov-15 1 A
170 IR-15-00002-NEJ-146 A To inspect cement lining for 6 inch steel elbows for B1, B2 B3, and B4 30-Aug-15 30-Aug-15 0 A
171 IR-15-00002-NEJ-147 A To inspect  Steel pipes 6.35 mm thickness, External Polyethylene coating & internally cement lining Qty= 2000.8 m 30-Aug-15 31-Aug-15 1 A

172 IR-15-00002-NEJ-148 A To inspect the location for the following anodes at Al # 01 (AN-28 to AN-29) 30-Aug-15 31-Aug-15 1 C

173 IR-15-00002-NEJ-149 A To inspect the location for the following anodes at Al # 01 (AN-28 to AN-29) 31-Aug-15 31-Aug-16 A

174 IR-15-00002-NEJ-149 A To inspect the installation of  the following anodes at Al # 01 (AN-28 to AN- 29) 30-Aug-15 31-Aug-15 1 C

175 IR-15-00002-NEJ-150 A Implementing traffic safety plan at AL #01from Sta.5+767.59 to Sta. to Sta. 5+887.59  AL #01 31-Aug-15 1-Sep-15 1 A
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176 IR-15-00002-NEJ-151 A Marking for 6” pipeline from Sta. 5+767.59  to Sta. 5+887.59  prior to start excavation at AL#01 31-Aug-15 31-Aug-15 0 A

177 IR-15-00002-NEJ-152 A To inspect the location for following anodes at Al # 01 (AN-30 to AN-31) 31-Aug-15 31-Aug-15 0 A

178 IR-15-00002-NEJ-153 A To inspect the installation of the following anodes at Al # 01 (AN-30 to AN-31) 31-Aug-15 1-Sep-15 1 A

179 IR-15-00002-NEJ-154 A To inspect fabrication for 6”steel elbow (B7 6 inch to B 13 6 inch ) 31-Aug-15 31-Aug-15 0 A

180 IR-15-00002-NEJ-155 A To inspect fabrication for 6”steel elbow  (B14 6 inch to B23 6 inch ) 31-Aug-15 1-Sep-15 1 A

181 IR-15-00002-NEJ-156 A Implementing traffic safety plan at AL #01 from Sta.5+926.46  to Sta. to Sta. 6+290.79 1-Sep-15 2-Sep-15 1 A

182 IR-15-00002-NEJ-157 A Marking for 6” pipeline from Sta. 5+925.46   to Sta. 6+290.79  prior to start excavation at AL#01 1-Sep-15 2-Sep-15 1 A

183 IR-15-00002-NEJ-158 A To inspect the location for following anodes at Al # 01(AN-32 to AN-44) 1-Sep-15 2-Sep-15 1 A

184 IR-15-00002-NEJ-159 A To inspect the installation of the following anodes at Al # 01 (AN-31 to AN- 36) 1-Sep-15 2-Sep-15 1 A

185 IR-15-00002-NEJ-160 A Implementing traffic safety plan at AL #01 from Sta. 6+290.79   to Sta. to Sta. 6+694.18 AL #01 2-Sep-15 3-Sep-15 1 A

186 IR-15-00002-NEJ-161 A Marking for 6” pipeline from Sta. 6+-290.79   to Sta. 6+694.18 prior to start excavation at AL#01 2-Sep-15 2-Sep-15 0 A

187 IR-15-00002-NEJ-162 A To inspect the installation of the following anodes at Al # 01 (AN-36 to AN-40) 2-Sep-15 2-Sep-15 0 A

188 IR-15-00002-NEJ-163 A
To inspect Cement lining for 6" steel elbows No.
B5, B6, B7, B8, B9, B10, B11, B12, B13, B14 & B20 2-Sep-15 2-Sep-15 0 A

189 IR-15-00002-NEJ-164 A

To inspect the following materials 
Elbow long radius 1'' Plasson - FIP 60 underground conduit
Elbow long radius 2''  25 
connection joint 1''  90 
connection joint 2''  60 

2-Sep-15 2-Sep-15 0 A

190 IR-15-00002-NEJ-165 A

To inspect the following materials 
2'' Galvanized steel pipes with PVC coated 12m Inside Valve Room
1'' Galvanized steel pipes with PVC coated 12m 
2'' Galvanized steel pipes  120m other exposed conduit
1'' Galvanized steel pipes  90m 

2-Sep-15 2-Sep-15 0 A

191 IR-15-00002-NEJ-166 A To inspect the following materials 1'' PVC Pipe PLASSIM 350m underground conduit 2-Sep-15 2-Sep-15 0 C

192 IR-15-00002-NEJ-166 B To inspect the following materials 1'' PVC Pipe PLASSIM 350m underground conduit 9-Sep-15 9-Sep-15 0 A

193 IR-15-00002-NEJ-167 A
To inspect the installation of the following anodes at Al # 01
AN-41 01+660 ANODE
AN-42 01+700 ANODE

2-Sep-15 2-Sep-15 0 A

194 IR-15-00002-NEJ-168 A Implementing traffic safety plan at AL #01 from  Sta. 6+694.18   to Sta. to Sta. 6+938.83  2-Sep-15 3-Sep-15 1 C

195 IR-15-00002-NEJ-168 B Implementing traffic safety plan at AL #01 from  Sta. 6+694.18   to Sta. to Sta. 6+938.83  7-Sep-15 7-Sep-15 0 A

196 IR-15-00002-NEJ-169 A Marking for 6” pipeline from Sta. 6+-694.18   to Sta. 6+938.38  prior to start excavation at AL#01 3-Sep-15 3-Sep-15 0 C

197 IR-15-00002-NEJ-169 B Marking for 6” pipeline from Sta. 6+-694.18   to Sta. 6+938.38  prior to start excavation at AL#01 3-Sep-15 3-Sep-15 0 A

198 IR-15-00002-NEJ-170 A To inspect the location for following anodes at Al # 01(AN-45 to AN-50) 3-Sep-15 3-Sep-15 0 A

199 IR-15-00002-NEJ-171 A To inspect the installation of the  following anodes at Al # 01(AN-43 to AN-48) 3-Sep-15 3-Sep-15 0 A

200 IR-15-00002-NEJ-172 A Implementing traffic safety plan at AL #01 from Sta. 6+938.83  to Sta. to Sta. 7+220.37 5-Sep-15 6-Sep-15 1 C

201 IR-15-00002-NEJ-172 B Implementing traffic safety plan at AL #01 from Sta. 6+938.83  to Sta. to Sta. 7+220.37 6-Sep-15 6-Sep-15 0 A

202 IR-15-00002-NEJ-173 A Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 5-Sep-15 3-Sep-15 -2 C

203 IR-15-00002-NEJ-173 B Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 5-Sep-15 6-Sep-15 1 C

204 IR-15-00002-NEJ-173 C Marking for 6” pipeline from Sta. 6+-938.83   to Sta. 7+220.37  prior to start excavation at AL#01 6-Sep-15 6-Sep-15 0 A

205 IR-15-00002-NEJ-174 A To inspect the location for following anodes at Al # 01 (AN-51 to AN-57) 5-Sep-15 6-Sep-15 1 C

206 IR-15-00002-NEJ-174 B To inspect the location for following anodes at Al # 01(AN-51 to AN-57) 11-Oct-15 12-Oct-15 1 A

207 IR-15-00002-NEJ-175 A To inspect the installation of the  following anodes at Al # 01(AN-51 -AN-57) 5-Sep-15 6-Sep-15 1 C

208 IR-15-00002-NEJ-175 B To inspect the installation of the  following anodes at Al # 01(AN-51 -AN-57) 12-Oct-15 12-Oct-15 0 A

209 IR-15-00002-NEJ-176 A Implementing traffic safety plan at AL #0 from Sta. 7+220.37 to Sta. to Sta. 8+000 Al # 01 6-Sep-15 7-Sep-15 1 A

210 IR-15-00002-NEJ-177 A Marking for 6” pipeline from Sta. 7+220.37  to Sta. 8+000  prior to start excavation at AL#01 6-Sep-15 7-Sep-15 1 C

211 IR-15-00002-NEJ-177 B Marking for 6” pipeline from Sta. 7+220.37  to Sta. 8+000  prior to start excavation at AL#01 7-Sep-15 7-Sep-15 0 A

212 IR-15-00002-NEJ-178 A To inspect  Faqqua Reservoir foundation shuttering & steel reinforcement prior concrete casting - Civil, Electrical & Mechanical works 6-Sep-15 7-Sep-15 1 C

213 IR-15-00002-NEJ-178 B To inspect  Faqqua Reservoir foundation shuttering & steel reinforcement prior concrete casting - Civil, Electrical & Mechanical works 12-Sep-15 13-Sep-15 1 A 
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214 IR-15-00002-NEJ-179 A To inspect  6" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating AWWA C200 Quantity = 1000.4 m 7-Sep-15 8-Sep-15 1 C

215 IR-15-00002-NEJ-179 B To inspect  6" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating AWWA C200 Quantity = 1000.4 m 8-Sep-15 8-Sep-15 0 A

216 IR-15-00002-NEJ-180 A Implementing traffic safety plan at AL #0 from Sta. 7+340   to Sta. to Sta. 7+600 7-Sep-15 8-Sep-15 1 A

217 IR-15-00002-NEJ-181 A Marking for 6” pipeline from Sta. 7+342.63  Sta. 7+990  prior to start excavation at AL#01 7-Sep-15 8-Sep-15 1 A

218 IR-15-00002-NEJ-182 A Implementing traffic safety plan at AL #0 from Sta. 7+600   to Sta. to Sta. 7+720 8-Sep-15 9-Sep-15 1 A

219 IR-15-00002-NEJ-183 A To inspect the location for the following anodes  from (AN-58 to AN-67) 10-Sep-15 10-Sep-15 0 A

220 IR-15-00002-NEJ-184 A

To inspect the following materials 
Magnesium Anodes 190
Pin Brazing 10 sq mm 216 No.
Handy Cap IP XL 210 No.
Ferrule Ceramic 216 No.
200 N2XY Cable 200 m
DIN Standard cable connector 50 No.
Filler Mastic 1 Roll
Cable Lugs 216 No.

8-Sep-15 8-Sep-15 0 C

221 IR-15-00002-NEJ-184 B

To inspect the following materials 
Magnesium Anodes 190
Pin Brazing 10 sq mm 216 No.
Handy Cap IP XL 210 No.
Ferrule Ceramic 216 No.
200 N2XY Cable 200 m
DIN Standard cable connector 50 No.
Filler Mastic 1 Roll
Cable Lugs 216 No.

13-Sep-15 14-Sep-15 1 C

222 IR-15-00002-NEJ-184 C

To inspect the following materials 
Magnesium Anodes 190
Pin Brazing 10 sq mm 216 No.
Handy Cap IP XL 210 No.
Ferrule Ceramic 216 No.
200 N2XY Cable 200 m
DIN Standard cable connector 50 No.
Filler Mastic 1 Roll
Cable Lugs 216 No.

17-Sep-16 -42630

223 IR-15-00002-NEJ-185 A

To inspect the following materials 
1. Reducer Tee 10”/6” 1
2. Reducer Tee 6”/3” 15
3. Reducer Tee 6’’/4’’ 10
4. Tee 6’’/6’’ 3
5. Reducer Tee l6’’/6’’ 3
6. Reducer Tee 16’’/10’’ 1
7. Reducer Tee 8’’/6’’ 7
8. Reducer Tee 10"/4" 3
9. Reducer Tee 10’’/8” 2
10. Elbow 6"/90° 2
11. Elbow 6"/45° 32
12. Elbow 10"/45° 4
13. Elbow 16"/90° 3
14. Reducer 16"/8" 1
15. Reducer 6"/4" 1
16 R d 6"/3" 9

8-Sep-15 8-Sep-15 0 C
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224 IR-15-00002-NEJ-185 B

To inspect the following materials 
1. Reducer Tee 10”/6” 1
2. Reducer Tee 6”/3” 15
3. Reducer Tee 6’’/4’’ 10
4. Tee 6’’/6’’ 3
5. Reducer Tee l6’’/6’’ 3
6. Reducer Tee 16’’/10’’ 1
7. Reducer Tee 8’’/6’’ 7
8. Reducer Tee 10"/4" 3
9. Reducer Tee 10’’/8” 2
10. Elbow 6"/90° 2
11. Elbow 6"/45° 32
12. Elbow 10"/45° 4
13. Elbow 16"/90° 3
14. Reducer 16"/8" 1
15. Reducer 6"/4" 1
16 R d 6"/3" 9

9-Sep-15 10-Sep-15 1 C

225 IR-15-00002-NEJ-185 C

To inspect the following materials 
1. Reducer Tee 10”/6” 1
2. Reducer Tee 6”/3” 10
3. Reducer Tee 6’’/4’’ 10
4. Tee 6’’/6’’ 3
5. Reducer Tee l6’’/6’’ 2
6. Reducer Tee 16’’/10’’ 1
7. Reducer Tee 8’’/6’’ 7
8. Reducer Tee 10"/4" 3
9. Reducer Tee 10’’/8” 2
10. Elbow 6"/90° 2
11. Elbow 6"/45° 32
12. Elbow 10"/45° 4
13. Elbow 16"/90° 3
14. Reducer 16"/8" 1
15. Reducer 6"/4" 1
16 R d 6"/3" 9

8-Sep-15 8-Sep-15 0 A

226 IR-15-00002-NEJ-186 A To inspect 6" Steel pipes internal cement lining & external APC-3 coating AWWA C200, Quantity =3001.2 m 9-Sep-15 10-Sep-15 1 A

227 IR-15-00002-NEJ-187 A Implementing traffic safety plan at AL #0 from Sta. 7+600   to Sta. to Sta. 7+720 9-Sep-15 10-Sep-15 1 A

228 IR-15-00002-NEJ-188 A To inspect fabrication for 6 inch elbow  B24 6 inch to B 48 6 inch 9-Sep-15 9-Sep-15 0 A

229 IR-15-00002-NEJ-189 A To inspect fabrication for 6 inch elbow  B24 6 inch to B 48 6 inch 12-Sep-15 13-Sep-15 1 C

230 IR-15-00002-NEJ-189 B To inspect fabrication for 6 inch elbow B24 6 inch to B 48 6 inch 17-Sep-15 17-Sep-15 0 C

231 IR-15-00002-NEJ-189 C To inspect fabrication for 6 inch elbow B24 6 inch to B 48 6 inch 16-Sep-15 16-Sep-15 0 A

232 IR-15-00002-NEJ-190 A Marking for 6” pipeline from Sta.0+000  Sta.0+300  prior to start excavation at AL#08 9-Sep-15 10-Sep-15 1 A

233 IR-15-00002-NEJ-191 A Marking for 6” pipeline from Sta.0+300 Sta.0+600  prior to start excavation at AL#08 10-Sep-15 10-Sep-15 0 A

234 IR-15-00002-NEJ-192 A Marking for 6” pipeline from Sta.0+600  Sta.0+900  prior to start excavation at AL#08 12-Sep-15 13-Sep-15 1 A

235 IR-15-00002-NEJ-193 A Implementing traffic safety plan at AL #08 from Sta.0+000   to Sta. to Sta. 0+300 12-Sep-15 13-Sep-15 1 A

236 IR-15-00002-NEJ-194 A Marking for 6” pipeline from Sta.0+900  Sta.1+200 prior to start excavation at AL#08 13-Sep-15 14-Sep-15 1 A

237 IR-15-00002-NEJ-195 A Implementing traffic safety plan at AL #08 from Sta.0+300  to Sta. to Sta. 0+550 13-Sep-15 14-Sep-15 1 A

238 IR-15-00002-NEJ-196 A Implementing traffic safety plan at AL #08 from Sta.0+550  to Sta. to Sta. 0+750 14-Sep-15 14-Sep-15 0 A

239 IR-15-00002-NEJ-197 A Marking for 6” pipeline from Sta. 1+200 to Sta. 1+733 prior to start excavation at AL#08 15-Sep-15 15-Sep-15 0 A

240 IR-15-00002-NEJ-198 A
To inspect  6" Steel pipes internal cement lining & external APC-3 coating AWWA C200
Quantity = 1000.4 m 15-Sep-15 15-Sep-15 0 C

241 IR-15-00002-NEJ-198 B
To inspect  6" Steel pipes internal cement lining & external APC-3 coating AWWA C200
Quantity = 1000.4 m 15-Sep-15 15-Sep-15 0 A

242 IR-15-00002-NEJ-199 A
To inspect cement lining for 6 inch steel elbows Cement Lining for 6" steel elbows with the following 
No.:B15,B16,B17,B18,B19,B21,B22,B23,B24,B25,B26,B27,B28,B29,B30,B31,B32,B33,B34 & B35 15-Sep-15 15-Sep-15 0 C

243 IR-15-00002-NEJ-199 B
To inspect cement lining for 6 inch steel elbows Cement Lining for 6" steel elbows with the following 
No.:B15,B16,B17,B18,B19,B21,B22,B23,B24,B25,B26,B27,B28,B29,B30,B31,B32,B33,B34 & B35 16-Sep-15 17-Sep-15 1 A

244 IR-15-00002-NEJ-200 A To inspect cement lining for 10inch Steel pipes internal cement lining & external APC-3 coating AWWA C200 Quantity = 976 m 15-Sep-15 15-Sep-15 0 C

245 IR-15-00002-NEJ-200 B To inspect cement lining for 10inch Steel pipes internal cement lining & external APC-3 coating AWWA C200 Quantity = 976 m 29-Sep-15 29-Sep-15 0 A

246 IR-15-00002-NEJ-201 A Marking for 6” pipeline from Sta. 0+000 to Sta. 0+500 prior to start excavation at AL#07 16-Sep-15 17-Sep-15 1 A

247 IR-15-00002-NEJ-202 A Implementing traffic safety plan at AL #08 from Sta. 0+765 to Sta. to Sta. 1+100 - AL #08 15-Sep-15 15-Sep-15 0 C 
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248 IR-15-00002-NEJ-202 B Implementing traffic safety plan at AL #08 from Sta. 0+765 to Sta. to Sta. 1+100 - AL #08 17-Sep-15 17-Sep-15 0 A

249 IR-15-00002-NEJ-203 A Implementing traffic safety plan at AL #08 from Sta. 1+100 to Sta. to Sta. 1+460 - AL #08 16-Sep-15 17-Sep-15 1 A

250 IR-15-00002-NEJ-204 A To inspect the location for the anodes AN-11 to AN-13 AL #08 16-Sep-15 16-Sep-15 0 A

251 IR-15-00002-NEJ-205 A To inspect the installation of the anodes AN-11 to AN-13 AL #08 16-Sep-15 16-Sep-15 0 A

252 IR-15-00002-NEJ-206 A To inspect the location for the anodes AN-14 to AN-17  AL #08 16-Sep-15 17-Sep-15 1 A

253 IR-15-00002-NEJ-207 A Marking for 6” pipeline from Sta.0+500  Sta.1+058 prior to start excavation at AL#07 16-Sep-15 17-Sep-15 1 A

254 IR-15-00002-NEJ-208 A

To inspect the following items :
1. Steel reinforcement for precast manhole before close mold shuttering (One manhole) on 10:30 am
2. Concrete casting for another manhole (11:00 am)
3.Concrete & Steel reinforcement materials sampling 17-Sep-15 17-Sep-15 0 A

255 IR-15-00002-NEJ-209 A To inspect installation of the Anodes  AN 14 to AN 17 17-Sep-15 17-Sep-15 0 A

256 IR-15-00002-NEJ-210 A Implementing traffic safety plan at AL #08 from Sta. 1+460 to Sta. to Sta. 1+730 - AL #08 17-Sep-15 17-Sep-15 0 A

257 IR-15-00002-NEJ-211 A Implementing traffic safety plan at AL #07 from Sta. 0+000  to Sta. to Sta. 0+400 17-Sep-15 17-Sep-15 0 A

258 IR-15-00002-NEJ-212 A Implementing traffic safety plan at AL #07 from Sta. 0+400  to Sta. to Sta. 0+700 20-Sep-15 20-Sep-15 0 C

259 IR-15-00002-NEJ-212 B Implementing traffic safety plan at AL #07 from Sta. 0+400  to Sta. to Sta. 0+700 20-Sep-15 20-Sep-15 0 A

260 IR-15-00002-NEJ-213 A To inspect Fabrication works for (5) 10 inch steel elbows. 21-Sep-15 22-Sep-15 1 C

261 IR-15-00002-NEJ-213 B To inspect Fabrication works for (5) 10 inch steel elbows. 29-Sep-15 29-Sep-15 0 A

262 IR-15-00002-NEJ-214 A To inspect Preparation of reservoir mat foundation before insulation works using Nitoproof 30. 21-Sep-15 21-Sep-15 0 A

263 IR-15-00002-NEJ-215 A

To inspect the following materials 
70mm buried grounding cable 97m
120mm buried grounding cable 115m
Electrodes 50 pieces

22-Sep-15 22-Sep-15 0 A

264 IR-15-00002-NEJ-216 A Implementing traffic safety plan at AL #07 from Sta. 0+700  to Sta. to Sta. 1+058 28-Sep-15 28-Sep-15 0 C

265 IR-15-00002-NEJ-216 B Implementing traffic safety plan at AL #07 from Sta. 0+700  to Sta. to Sta. 1+058 28-Sep-15 29-Sep-15 1 A

266 IR-15-00002-NEJ-217 A To inspect Cement lining repairing for the following 6" steel elbows: from B36 to B 48 29-Sep-15 30-Sep-15 1 C
267 IR-15-00002-NEJ-217 B To inspect Cement lining repairing for the following 6" steel elbows: from B36 to B 48 1-Oct-15 1-Oct-15 0 A
268 IR-15-00002-NEJ-218 A To inspect Cement lining repairing for the following elbows from  E3 to E7 29-Sep-15 29-Sep-15 0 A

269 IR-15-00002-NEJ-219 A To inspect Marking for 10” pipeline from Sta. 1+300 to Sta. 1+565 prior to start excavation at AL#05 29-Sep-15 30-Sep-15 1 A

270 IR-15-00002-NEJ-220 A To inspect the Installation of main earthing & main power conduits. 29-Sep-15 29-Sep-15 0 A

271 IR-15-00002-NEJ-221 A To inspect the Installation of earthing strip 29-Sep-15 29-Sep-15 0 C
272 IR-15-00002-NEJ-221 B To inspect the Installation of earthing strip 24-Oct-15 25-Oct-15 1 A
273 IR-15-00002-NEJ-222 A To inspect the Marking for 6 inch pipeline from Sta. 0+000 to Sta. 0+600- AL# 06 29-Sep-15 29-Sep-15 0 D
274 IR-15-00002-NEJ-222 B To inspect the Marking for 6 inch pipeline from Sta. 0+000 to Sta. 0+600- AL# 07 9-Jun-16 9-Jun-16 0 A
275 IR-15-00002-NEJ-223 A Location & Marking for Monitoring Chamber No. 01 at Sta. 0+017 Align. 01. 1-Oct-15 1-Oct-15 0 A
276 IR-15-00002-NEJ-224 A Inspect location for the anodes at AL # 05 -from AN-22 Sta. 1+320 to AN-25 Sta. 1+500 30-Sep-15 1-Oct-15 1 A
277 IR-15-00002-NEJ-225 A Inspect instalation of the anodes at AL # 05 -from AN-22 Sta. 1+320 to AN-25 Sta. 1+500 30-Sep-15 1-Oct-15 1 A
278 IR-15-00002-NEJ-226 A To inspect Shuttering for outer face of ground beam & column necks 30-Sep-15 30-Sep-15 0 C
279 IR-15-00002-NEJ-226 B To inspect Shuttering for outer face of ground beam & column necks 9-Jun-16 9-Jun-16 0 A
280 IR-15-00002-NEJ-227 A To inspect the delivered steel bars in Faqqua Elevated Reservoir as prior to take samples for the yield strength test 30-Sep-15 30-Sep-15 0 C
281 IR-15-00002-NEJ-227 B To inspect the delivered steel bars in Faqqua Elevated Reservoir as prior to take samples for the yield strength test 24-Oct-15 24-Oct-15 0 A
282 IR-15-00002-NEJ-228 A To inspect Implementing traffic safety plan from Sta. 1+565 to Sta. 1+300 –AL #05 30-Sep-15 1-Oct-15 1 A
283 IR-15-00002-NEJ-229 A To inspect Implementing traffic safety plan from Sta. 1+300 to Sta. 0+950 –AL #05 3-Oct-15 4-Oct-15 1 A
284 IR-15-00002-NEJ-230 A To inspect Marking for 10” pipeline from Sta. 1+300 to Sta. 0+950 prior to start excavation at AL#05 3-Oct-15 4-Oct-15 1 A
285 IR-15-00002-NEJ-231 A Visual inspection for delivered Precast 2 Manholes at Storage yard 4-Oct-15 5-Oct-15 1 C
286 IR-15-00002-NEJ-232 A To inspect location for the following anodes at AL #05 from AN-20 to AN-22 3-Oct-15 3-Oct-15 0 A
287 IR-15-00002-NEJ-233 A To inspect installation of the following anodes at AL #05 from AN-20 to AN-22 3-Oct-15 3-Oct-15 0 A

288 IR-15-00002-NEJ-234 A

To inspect the following materials 
U-PVC DN 110 pipes SN8 21 m
U-PVC P-Trap DN110 1 No.
U-PVC 90 degree elbow  DN110 1 No.
U-PVC Y connection  DN110 1 No.

4-Oct-15 5-Oct-15 1 C
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289 IR-15-00002-NEJ-234 B

To inspect the following materials 
U-PVC DN 110 pipes SN8 21 m
U-PVC P-Trap DN110 1 No.
U-PVC 90 degree elbow  DN110 1 No.
U-PVC Y connection  DN110 1 No.

2-Nov-15 3-Nov-15 1 A

290 IR-15-00002-NEJ-235 A To inspect Marking for 10” pipeline from Sta. 0+000 to Sta. 0+300 prior to start excavation at AL#05 3-Oct-15 4-Oct-15 1 A
291 IR-15-00002-NEJ-236 A To inspect Implementing traffic safety plan from Sta. 0+950 to Sta. 0+770 –AL #05 4-Oct-15 5-Oct-15 1 D
292 IR-15-00002-NEJ-236 B To inspect Implementing traffic safety plan from Sta. 0+950 to Sta. 0+770 –AL #05 5-Oct-15 5-Oct-15 0 A
293 IR-15-00002-NEJ-237 A To inspect Marking for 10” pipeline from Sta. 0+950to Sta. 0+700 prior to start excavation at AL#05 4-Oct-15 4-Oct-15 0 A
294 IR-15-00002-NEJ-238 A To inspect location for the following anodes at AL #05 from AN-14 to AN-16 4-Oct-15 5-Oct-15 1 A
295 IR-15-00002-NEJ-239 A To inspect installation of the following anodes at AL #05 from AN-14 to AN-16 4-Oct-15 5-Oct-15 1 A
296 IR-15-00002-NEJ-240 A Visual inspection for delivered Precast 8 Manholes at Storage yard 4-Oct-15 5-Oct-15 1 D
297 IR-15-00002-NEJ-240 B Visual inspection for delivered Precast 8 Manholes at Storage yard 26-Oct-15 26-Oct-15 0 A
298 IR-15-00002-NEJ-241 A To inspect Marking for 6” pipeline from Sta. 0+080 to Sta. 0+500 prior to start excavation at AL#06 5-Oct-15 6-Oct-15 1 A
299 IR-15-00002-NEJ-242 A To inspect Marking for 10” pipeline from Sta. 0+700 to Sta. 0+500  prior to start excavation at AL#05 5-Oct-15 5-Oct-15 0 A
300 IR-15-00002-NEJ-243 A To inspect Implementing traffic safety plan from Sta. 0+770 to Sta. 0+500 –AL #05 5-Oct-15 6-Oct-15 1 A
301 IR-15-00002-NEJ-244 A To inspect location for the following anodes at AL #05 from AN-10 to AN-13 5-Oct-15 6-Oct-15 1 A
302 IR-15-00002-NEJ-245 A To inspect installation of the following anodes at AL #05 from AN-10 to AN-13 5-Oct-15 6-Oct-15 1 A
303 IR-15-00002-NEJ-246 A To inspect Marking for 10” pipeline from Sta. 0+500 to Sta. 0+300  prior to start excavation at AL#05 6-Oct-15 7-Oct-15 1 A
304 IR-15-00002-NEJ-247 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 0+300 –AL #05 6-Oct-15 7-Oct-15 1 A
305 IR-15-00002-NEJ-248 A To inspect location for the following anodes at AL #05 from AN-07 to AN-09 6-Oct-15 6-Oct-15 0 A
306 IR-15-00002-NEJ-249 A To inspect installation of the following anodes at AL #05 from AN-07 to AN-09 6-Oct-15 7-Oct-15 1 C
307 IR-15-00002-NEJ-250 A To inspect installation of the following anodes at AL #05 from AN-07 to AN-09 7-Oct-15 7-Oct-15 0 A
308 IR-15-00002-NEJ-250 A To inspect location for the following anodes at AL #05 from AN-04 to AN-06 6-Oct-15 7-Oct-15 1 A
309 IR-15-00002-NEJ-251 A To inspect installation of the following anodes at AL #05 from AN-04 to AN-06 6-Oct-15 7-Oct-15 1 C
310 IR-15-00002-NEJ-251 B To inspect installation of the following anodes at AL #05 from AN-04 to AN-07 9-Jun-16 9-Jun-16 0 A
311 IR-15-00002-NEJ-252 A To inspect Implementing traffic safety plan from Sta. 0+300 to Sta. 0+000 –AL #05 7-Oct-15 8-Oct-15 1 A
312 IR-15-00002-NEJ-253 A To inspect close the environmental check list- June- 2015 7-Oct-15 7-Oct-15 0 A
313 IR-15-00002-NEJ-254 A To inspect Implementing traffic safety plan from Sta. 0+080 to Sta. 0+500 –AL #06 7-Oct-15 8-Oct-15 1 A
314 IR-15-00002-NEJ-255 A To inspect the location for the Anodes at AL # 08 from AN_10 at Sta. 0+000 to AN-10 at Sta. 1+000 11-Oct-15 12-Oct-15 1 C
315 IR-15-00002-NEJ-255 B To inspect the location for the Anodes at AL # 08 from AN_10 at Sta. 0+000 to AN-10 at Sta. 1+000 10-Nov-15 10-Nov-15 0 A
316 IR-15-00002-NEJ-256 A To inspect the location for the Anodes at AL # 07 from AN-01 at Sta. 0+000 to AN-10 at Sta. 1+000 8-Oct-15 8-Oct-15 0 A
317 IR-15-00002-NEJ-257 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 1+500 –AL #06 10-Oct-15 11-Oct-15 1 A
318 IR-15-00002-NEJ-258 A To inspect Marking for 6” pipeline from Sta. 0+500 to Sta.2+000 prior to start excavation at AL#06 10-Oct-15 11-Oct-15 1 A
319 IR-15-00002-NEJ-259 A To inspect Implementing traffic safety plan from Sta. 2+800 to Sta. 3+600–AL #06 10-Oct-15 11-Oct-15 1 A
320 IR-15-00002-NEJ-260 A To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+600  prior to start excavation at AL#06 11-Oct-15 12-Oct-15 1 C
321 IR-15-00002-NEJ-260 B To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+600  prior to start excavation at AL#06 12-Oct-15 12-Oct-15 0 A
322 IR-15-00002-NEJ-261 A To inspect the installation of the Anodes at AL # 01AN-43, AN- 44 & AN-53 to AN-55 11-Oct-15 12-Oct-15 1 A
323 IR-15-00002-NEJ-262 A To inspect Implementing traffic safety plan from Sta. 0++100 to Sta. 0+450 –AL #06 11-Oct-15 12-Oct-15 1 A
324 IR-15-00002-NEJ-263 A To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 12-Oct-15 12-Oct-15 0 C
325 IR-15-00002-NEJ-263 B To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 13-Oct-15 13-Oct-15 0 C
326 IR-15-00002-NEJ-263 C To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 18-Oct-15 19-Oct-15 1 C
327 IR-15-00002-NEJ-263 D To inspect Base course reinstatement from Sta. 0+520 to Sta. 0+780 & from Sta. 0+980 to 1+550 at Align 05. 21-Oct-15 21-Oct-15 0 A
328 IR-15-00002-NEJ-264 A To inspect Base course reinstatement from Sta. 0+060 to Sta. 0+560 at Align 01. 12-Oct-15 12-Oct-15 0 C
329 IR-15-00002-NEJ-264 B To inspect Base course reinstatement from Sta. 0+060 to Sta. 0+560 at Align 01. 13-Oct-15 13-Oct-15 0 A
330 IR-15-00002-NEJ-265 A To inspect Implementing traffic safety plan from Sta. 0+450 to Sta. 0+750 –AL #06 12-Oct-15 13-Oct-15 1 A
331 IR-15-00002-NEJ-266 A To inspect Installation of the anodes at AL # 01 AN-65 to AN-67 12-Oct-15 13-Oct-15 1 A
332 IR-15-00002-NEJ-267 A To inspect Implementing traffic safety plan from Sta. 0+750 to Sta. 1+000 –AL #06 13-Oct-15 14-Oct-15 1 A
333 IR-15-00002-NEJ-268 A To inspect Installation of the anodes at AL # 01 AN-60 to AN-64 13-Oct-15 14-Oct-15 1 A
334 IR-15-00002-NEJ-269 A To inspect Base course reinstatement from Sta. 0+000 to Sta. 0+520 - Align. 05 13-Oct-15 13-Oct-15 0 C
335 IR-15-00002-NEJ-269 B To inspect Base course reinstatement from Sta. 0+000 to Sta. 0+520 - Align. 05 18-Oct-15 19-Oct-15 1 C
336 IR-15-00002-NEJ-269 B To inspect Base course reinstatement from Sta. 0+000 to Sta. 0+520 - Align. 05 22-Oct-15 22-Oct-15 0 A
337 IR-15-00002-NEJ-270 A To inspect Implementing traffic safety plan from Sta. 1+000 to Sta. 1+200 -AL # 06 14-Oct-15 14-Oct-15 0 A
338 IR-15-00002-NEJ-271 A To inspect the location for the anodes at AL # 01 from AN-69 to AN-76 14-Oct-15 14-Oct-15 0 A
339 IR-15-00002-NEJ-272 A To inspect the installation of the anodes at AL # 01 from AN-69 to AN-76& AN -59 14-Oct-15 14-Oct-15 0 A
340 IR-15-00002-NEJ-273 A To inspect the location for the anodes at AL # 01 AN-78 14-Oct-15 14-Oct-15 0 A
341 IR-15-00002-NEJ-274 A To inspect the installation of the anodes at AL # 01 AN-78 14-Oct-15 14-Oct-15 0 A
342 IR-15-00002-NEJ-275 A To inspect Implementing traffic safety plan from Sta. 1+300 to Sta. 1+600 –AL #06 15-Oct-15 15-Oct-15 0 A
343 IR-15-00002-NEJ-276 A To inspect the Location for  the following anodes at AL # 01 from AN-79 to AN-83 15-Oct-15 15-Oct-15 0 A
344 IR-15-00002-NEJ-277 A To inspect the Installation of the following anodes at AL # 01 from AN-79 to AN-83 15-Oct-15 15-Oct-15 0 A
345 IR-15-00002-NEJ-278 A To inspect Safety consideration prior excavation for flow monitoring no. 01 Location  : AL# 01 17-Oct-15 18-Oct-15 1 A
346 IR-15-00002-NEJ-279 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 2+000 –AL #06 17-Oct-15 18-Oct-15 1 A

347 IR-15-00002-NEJ-280 A To inspect Location for the following anodes at AL # 06 AN- 16 to AN -17 17-Oct-15 18-Oct-15 1 A 
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348 IR-15-00002-NEJ-281 A To inspect Base course reinstatement from Sta. 0+560to Sta. 1+270 & from Sta. 1+320 to Sta. 1+730 - AL # 01 18-Oct-15 19-Oct-15 1 C

349 IR-15-00002-NEJ-282 A To inspect Installation of the following anodes at AL # 06 AN- 16 to AN -17 17-Oct-15 18-Oct-15 1 A
350 IR-15-00002-NEJ-283 A To inspect  Coordination & levels of excavation for retaining walls 18-Oct-15 18-Oct-15 0 A
351 IR-15-00002-NEJ-284 A To inspect  Coordination & levels of excavation for retaining walls (North & part of west sides) 18-Oct-15 18-Oct-15 0 A
352 IR-15-00002-NEJ-285 A To inspect Location for the following anodes at AL # 01 AN-84 to AN -88 18-Oct-15 18-Oct-15 0 A
353 IR-15-00002-NEJ-286 A To inspect Installation of  the following anodes at AL # 01 AN-84 to AN -88 18-Oct-15 18-Oct-15 0 A
354 IR-15-00002-NEJ-287 A To inspect Casting blind concrete for reservoir retaining walls (North & part of west sides) 18-Oct-15 18-Oct-15 0 A
355 IR-15-00002-NEJ-288 A To inspect the location for the following anodes at AL # 06 from AN- 01 to AN- 20 19-Oct-15 19-Oct-15 0 A
356 IR-15-00002-NEJ-289 A To inspect Implementing traffic safety plan from Sta. 2+000  Sta. 2+200 –AL #06 18-Oct-15 19-Oct-15 1 A
357 IR-15-00002-NEJ-290 A To inspect  the location for the Anodes  AN -089 at Sta. 3+940 at AL # 01 18-Oct-15 18-Oct-15 0 A
358 IR-15-00002-NEJ-291 A To inspect Installation of the Anodes AN -089 at Sta. 3+940 at AL # 01 18-Oct-15 18-Oct-15 0 A
359 IR-15-00002-NEJ-292 A To inspect Implementing traffic safety plan from Sta. 2+200  Sta. 2+400 –AL #06 19-Oct-15 19-Oct-15 0 A

360 IR-15-00002-NEJ-293 A To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers from Sta. 2+100 to Sta. 2+400 at Al # 06 19-Oct-15 19-Oct-15 0 D

361 IR-15-00002-NEJ-293 B To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers from Sta. 2+100 to Sta. 2+400 at Al # 06 20-Oct-15 21-Oct-15 1 A

362 IR-15-00002-NEJ-294 A To inspect the availability of functional  Mobile Toilet Facilities , First aid kits and Fire extinguishers for Faqqua Jalboun Booster Station 20-Oct-15 21-Oct-15 1 A

363 IR-15-00002-NEJ-295 A To inspect the safety of flow monitoring no 01 at Sta. 0+010 after excavation  20-Oct-15 21-Oct-15 1 A
364 IR-15-00002-NEJ-296 A To inspect  the Location & Excavation for flow monitoring No. 01 & 400mm Butterfly 20-Oct-15 20-Oct-15 0 A
365 IR-15-00002-NEJ-297 A Implementing traffic safety plan at AL #0 from Sta. 7+750  to Sta. to Sta. 8+000 Al # 01 21-Oct-15 22-Oct-15 1 A
366 IR-15-00002-NEJ-298 A Implementing Location for the anodes at AL # 01-AN-96 to AN-98 21-Oct-15 21-Oct-15 0 A
367 IR-15-00002-NEJ-299 A To inspect  Installation of  the anodes at AL # 01-AN-94 to AN-98 21-Oct-15 22-Oct-15 1 A
368 IR-15-00002-NEJ-300 A To inspect marking for 150 mm gate valve at Sta. 6+410 at AL # 01 22-Oct-15 22-Oct-15 0 A
369 IR-15-00002-NEJ-301 A To inspect marking for 150 mm gate valve at Sta. 1+680 at AL # 08 22-Oct-15 22-Oct-15 0 C
370 IR-15-00002-NEJ-301 B To inspect marking for 150 mm gate valve at Sta. 1+454 at AL # 01 18-Feb-16 18-Feb-16 0 A
371 IR-15-00002-NEJ-302 A To inspect location for the following anodes at AL # 01-AN-99 to AN-102 22-Oct-15 22-Oct-15 0 A
372 IR-15-00002-NEJ-303 A To inspect Installation of the following anodes at AL # 01-AN-99 to AN-102 22-Oct-15 22-Oct-15 0 C
373 IR-15-00002-NEJ-303 B To inspect Installation of the following anodes at AL # 01-AN-99 to AN-102 1-Nov-15 1-Nov-15 0 A
374 IR-15-00002-NEJ-304 A To inspect the Steel reinforcement & shuttering for flow monitoring no. 01 foundation prior concrete casting 24-Oct-15 25-Oct-15 1 C
375 IR-15-00002-NEJ-304 B To inspect the Steel reinforcement & shuttering for flow monitoring no. 01 foundation prior concrete casting 2-Nov-15 2-Nov-15 0 A
376 IR-15-00002-NEJ-305 A To inspect Safety prior excavation for gate valve chamber 6+410 on Align. 01 & gate valve 1+680 on align 08 24-Oct-15 25-Oct-15 1 C
377 IR-15-00002-NEJ-305 B To inspect Safety prior excavation for gate valve chamber 6+410 on Align. 01 & gate valve 1+680 on align 08 24-Oct-15 24-Oct-15 0 A
378 IR-15-00002-NEJ-306 A To inspect Excavation for gate valve chamber 1+680  at AL# 08 24-Oct-15 25-Oct-15 1 A
379 IR-15-00002-NEJ-307 A To inspect Excavation for gate valve chamber 6+410 24-Oct-15 25-Oct-15 1 C
380 IR-15-00002-NEJ-307 B To inspect Excavation for gate valve chamber 6+410 27-Oct-15 27-Oct-15 0 A
381 IR-15-00002-NEJ-308 A Formwork & steel reinforcement prior concrete casting for ground beams 25-Oct-15 26-Oct-15 1 A
382 IR-15-00002-NEJ-309 A Formwork & steel reinforcement prior concrete casting for retaining walls foundation 25-Oct-15 26-Oct-15 1 A

383 IR-15-00002-NEJ-310 A To inspect Precast manhole installation, external surface repairing & pipe connection for gate valve chamber 1+680 on align 08 26-Oct-15 26-Oct-15 0 A

384 IR-15-00002-NEJ-311 A To inspect Backfilling for gate valve chamber 1+680 on align 08 26-Oct-15 26-Oct-15 0 A
385 IR-15-00002-NEJ-312 A To inspect Marking of Deir Abu Deif Connection Chamber at Sta. 1+150 at  AL# 05 26-Oct-15 27-Oct-15 1 A
386 IR-15-00002-NEJ-313 A To inspect installation of the following anodes at AL # 07 from AN-07 to AN-08 26-Oct-15 27-Oct-15 1 A
387 IR-15-00002-NEJ-314 A To inspect installation of the following anodes at AL # 07 from AN-09 to AN-10 26-Oct-15 27-Oct-15 1 C
388 IR-15-00002-NEJ-314 B To inspect installation of the following anodes at AL # 07 from AN-09 to AN-10 1-Nov-15 2-Nov-15 1 A
389 IR-15-00002-NEJ-315 A To inspect Safety prior excavation for gate valve chamber 6+410 on Align. 01. 27-Oct-15 27-Oct-15 0 A
390 IR-15-00002-NEJ-316 A To inspect Marking for 6” pipeline from Sta. 0+020 to Sta. 0+700 prior to start excavation at AL#04 27-Oct-15 28-Oct-15 1 A
391 IR-15-00002-NEJ-317 A To inspect Implementing traffic safety plan from Sta. 0+020 to Sta. 0+270 –AL #04 26-Oct-15 27-Oct-15 1 A
392 IR-15-00002-NEJ-318 A To inspect Fabrication works for 6 inch steel elbow 29-Oct-15 29-Oct-15 0 A
393 IR-15-00002-NEJ-319 A To inspect Implementing traffic safety plan from Sta. 0+270 to Sta. 0+520 –AL #04 27-Oct-15 28-Oct-15 1 A
394 IR-15-00002-NEJ-320 A To inspect installation of the anodes at AL# 07 from AN- 04 to AN -06 27-Oct-15 28-Oct-15 1 A
395 IR-15-00002-NEJ-321 A To inspect Marking for 6” pipeline from Sta. 0+700 to Sta. 1+000 prior to start excavation at AL#04 28-Oct-15 28-Oct-15 0 A
396 IR-15-00002-NEJ-322 A To inspect Implementing traffic safety plan from Sta. 0+520 to Sta. 0+750 –AL #04 28-Oct-15 29-Oct-15 1 A

397 IR-15-00002-NEJ-323 A
To inspect Installation the anodes at AL# 07 
AN -02 at Sta.0+200
AN-03 at Sta. 0+300

28-Oct-15 28-Oct-15 0 A

398 IR-15-00002-NEJ-324 A To inspect Implementing traffic safety plan from Sta. 0+750to Sta. 1+000 –AL #04 29-Oct-15 29-Oct-15 0 A
399 IR-15-00002-NEJ-325 A To inspect Marking for 6” pipeline from Sta. 1+000 to Sta. 1+300 prior to start excavation at AL#04 29-Oct-15 29-Oct-15 0 A
400 IR-15-00002-NEJ-326 A To inspect the location for the anodes from AN-103 to AN-108 29-Oct-15 29-Oct-15 0 A
401 IR-15-00002-NEJ-327 A To inspect  the Installation of  the following anodes at AL # 01 AN-102 at Sta. 4+730 29-Oct-15 29-Oct-15 0 A
402 IR-15-00002-NEJ-328 A To inspect  Installing precast manhole for Gate valve on Sta. 6+410 - align 01 29-Oct-15 29-Oct-15 0 A
403 IR-15-00002-NEJ-329 A To inspect  Pipe connection or Gate valve on Sta. 6+410 - align 01 29-Oct-15 29-Oct-15 0 A
404 IR-15-00002-NEJ-330 A To inspect  Installation of the following anodes AN-103 to AN-104 at AL# 01 29-Oct-15 29-Oct-15 0 A
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405 IR-15-00002-NEJ-331 A To inspect Implementing traffic safety plan from Sta. 1+000 to Sta. 1+200 –AL #04 31-Oct-15 1-Nov-15 1 A
406 IR-15-00002-NEJ-332 A To inspect Marking for 6” pipeline from Sta. 1+300 to Sta. 1+600 prior to start excavation at AL#04 31-Oct-15 1-Nov-15 1 A
407 IR-15-00002-NEJ-333 A To inspect  Installation of the following anodes at AL# 01 AN-105 to AN-108 31-Oct-15 31-Oct-15 0 A

408 IR-15-00002-NEJ-334 A To inspect  Shuttering & steel reinforcement prior concrete casting for booster retaining walls - South & part of west sides 31-Oct-15 1-Nov-15 1 A

409 IR-15-00002-NEJ-335 A To inspect Implementing traffic safety plan from Sta. 1+200 to Sta. 1+350 –AL #04 1-Nov-15 2-Nov-15 1 A
410 IR-15-00002-NEJ-336 A To inspect Location for the following anodes at AL # 01-AN-109 - AN-110 1-Nov-15 2-Nov-15 1 A
411 IR-15-00002-NEJ-337 A To inspect Installation of the following anodes at AL # 01-AN-109 - AN-110 1-Nov-15 1-Nov-15 0 A
412 IR-15-00002-NEJ-338 A To inspect Marking for Gate Valve at Sta. 1+147 at AL # 06 1-Nov-15 1-Nov-15 0 A
413 IR-15-00002-NEJ-339 A To inspect Safety implementing for the gate valve at Sta. 1+147 at AL # 06 1-Nov-15 1-Nov-15 0 D
414 IR-15-00002-NEJ-339 B To inspect Safety implementing for the gate valve at Sta. 1+147 at AL # 06 1-Nov-15 2-Nov-15 1 A
415 IR-15-00002-NEJ-340 A To inspect Marking for the gate valve at Sta. 2+325 at AL # 06 1-Nov-15 2-Nov-15 1 A
416 IR-15-00002-NEJ-341 A To inspect Excavation work for the Gate Valve at Sta. 1+147 at AL # 06 1-Nov-15 2-Nov-15 1 A
417 IR-15-00002-NEJ-342 A To inspect Shuttering & Steel reinforcement for flow monitoring no. 01 foundation near Sta. 0+010 align.# 01. 1-Nov-15 2-Nov-15 1 C
418 IR-15-00002-NEJ-342 B To inspect Shuttering & Steel reinforcement for flow monitoring no. 01 foundation near Sta. 0+010 align.# 01. 2-Nov-15 3-Nov-15 1 A
419 IR-15-00002-NEJ-343 A To inspect Shuttering & Steel reinforcement for 400 mm butterfly valve  foundation  near Sta. 0+010 align.# 01. 1-Nov-15 2-Nov-15 1 C
420 IR-15-00002-NEJ-343 B To inspect Shuttering & Steel reinforcement for 400 mm butterfly valve  foundation  near Sta. 0+010 align.# 01. 3-Nov-15 3-Nov-15 0 A
421 IR-15-00002-NEJ-344 A To inspect Safety implementing for the gate valve at Sta. 2+325 at AL # 06 1-Nov-15 2-Nov-15 1 A
422 IR-15-00002-NEJ-345 A To inspect installation of the following anodes at AL # 01-AN-05 - AN-06 1-Nov-15 2-Nov-15 1 C
423 IR-15-00002-NEJ-345 B To inspect installation of the following anodes at AL # 01-AN-05 - AN-07 2-Nov-15 3-Nov-15 1 A
424 IR-15-00002-NEJ-346 A To inspect Location for the following anodes at AL # 01-AN-111- AN-117 1-Nov-15 2-Nov-15 1 A
425 IR-15-00002-NEJ-347 A To inspect Electrical & mechanical works prior concrete casting for flow monitoring no. 01 foundation near Sta. 0+010 align. # 01.. 2-Nov-15 3-Nov-15 1 A
426 IR-15-00002-NEJ-348 A To inspect Electrical & mechanical works prior concrete casting  for 400 mm butterfly valve  foundation  near Sta. 0+010 align.# 01 2-Nov-15 3-Nov-15 1 A
427 IR-15-00002-NEJ-349 A To inspect Implementing traffic safety plan from Sta. 1+350 to Sta. 1+600–AL #04 2-Nov-15 3-Nov-15 1 A
428 IR-15-00002-NEJ-350 A To inspect Marking for 6” pipeline from Sta. 1+600 to Sta. 2+100  prior to start excavation at AL#04 2-Nov-15 3-Nov-15 1 A
429 IR-15-00002-NEJ-351 A To inspect Fabrication for 8" steel elbows (7 elbows) 5-Nov-15 5-Nov-15 0 A
430 IR-15-00002-NEJ-352 A To inspect External insulation for 4 square 1.5X1.5 precast manholes & 5 square 1.5X1.5 risers. 2-Nov-15 2-Nov-15 0 C
431 IR-15-00002-NEJ-352 B To inspect External insulation for 4 square 1.5X1.5 precast manholes & 5 square 1.5X1.5 risers. 9-Nov-15 9-Nov-15 0 A
432 IR-15-00002-NEJ-353 A To inspect the location for the anodes at AL# 01 from AN-120 to AN-130 2-Nov-15 2-Nov-15 0 A
433 IR-15-00002-NEJ-354 A To inspect Marking for Wash Out at Sta. 0+348 at AL # 01 3-Nov-15 4-Nov-15 1 A
434 IR-15-00002-NEJ-355 A To inspect Marking for Wash Out at Sta. 1+757 at AL # 01 3-Nov-15 3-Nov-15 0 C
435 IR-15-00002-NEJ-355 B To inspect Marking for Wash Out at Sta. 1+757 at AL # 01 4-Nov-15 4-Nov-15 0 A
436 IR-15-00002-NEJ-356 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 1+800–AL #04 3-Nov-15 4-Nov-15 1 A
437 IR-15-00002-NEJ-357 A To inspect Steel reinforcement & one side shuttering for reservoir  retaining walls  prior close shuttering 3-Nov-15 4-Nov-15 1 A

438 IR-15-00002-NEJ-358 A To inspect Shuttering & steel reinforcement prior concrete casting for booster station retaining walls foundation shuttering 3-Nov-15 4-Nov-15 1 A

439 IR-15-00002-NEJ-359 A To inspect Pipe connection for installed precast manhole for Gate valve on Sta. 2+325 align 06 3-Nov-15 4-Nov-15 1 A
440 IR-15-00002-NEJ-360 A To inspect Installing drainage system under slab on grade for Faqqua reservoir 3-Nov-15 4-Nov-15 1 C
441 IR-15-00002-NEJ-360 B To inspect Installing drainage system under slab on grade for Faqqua reservoir 5-Nov-15 5-Nov-15 0 A
442 IR-15-00002-NEJ-361 A To inspect Base course reinstatement from Sta. 1+320 to Sta. 2+200 - Align. #01 3-Nov-15 4-Nov-15 1 A
443 IR-15-00002-NEJ-362 A To inspect Base course reinstatement from Sta. 2+730 to Sta. 3+230 - Align. #01 3-Nov-15 4-Nov-15 1 C
444 IR-15-00002-NEJ-362 B To inspect Base course reinstatement from Sta. 2+730 to Sta. 3+230 - Align. #01 8-Nov-15 9-Nov-15 1 A
445 IR-15-00002-NEJ-363 A To inspect the location for anodes at AL # 03 from AN-01 to AN-09 3-Nov-15 4-Nov-15 1 A
446 IR-15-00002-NEJ-364 A To inspect Safety implementing for the washout  at Sta.1+757 at AL # 01 4-Nov-15 4-Nov-15 0 C
447 IR-15-00002-NEJ-364 B To inspect Safety implementing for the washout  at Sta.1+757 at AL # 01 7-Nov-15 7-Nov-15 0 A
448 IR-15-00002-NEJ-365 A To inspect Excavation works for the washout at Sta. 1+757 –AL#01 4-Nov-15 4-Nov-15 0 C
449 IR-15-00002-NEJ-365 B To inspect Excavation works for the washout at Sta. 1+757 –AL#01 5-Nov-16 5-Nov-16 0 A
450 IR-15-00002-NEJ-366 A To inspect Installation of theanodes at AL# 01 AN-111 & AN-115 3-Nov-15 4-Nov-15 1 A
451 IR-15-00002-NEJ-367 A To inspect Marking for 6” pipeline from Sta. 1+017  to Sta. 0+600  prior to start excavation at AL#02 3-Nov-15 4-Nov-15 1 A
452 IR-15-00002-NEJ-368 A To inspect Implementing traffic safety plan from Sta. 1+017 to Sta. 0+800–AL #02 4-Nov-15 5-Nov-15 1 A
453 IR-15-00002-NEJ-369 A To inspect Marking for 100 mm washout at Sta. 2+305 at AL# 06 4-Nov-15 5-Nov-15 1 A
454 IR-15-00002-NEJ-370 A To inspect installation of the anodes from AN-112 to AN-114 at AL #01 4-Nov-15 4-Nov-15 0 A
455 IR-15-00002-NEJ-371 A To inspect Safety implementing for the washout at Sta. 0+347 at AL # 01 4-Nov-15 5-Nov-15 1 C
456 IR-15-00002-NEJ-371 B To inspect Safety implementing for the washout at Sta. 0+347 at AL # 01 7-Nov-16 7-Nov-16 0 A
457 IR-15-00002-NEJ-372 A To inspect excavation work for the washout at Sta. 0+347 at AL # 01 4-Nov-15 5-Nov-15 1 A
458 IR-15-00002-NEJ-373 A To inspect Implementing traffic safety plan from Sta. 0+800 to Sta. 0+600–AL #02 5-Nov-15 5-Nov-15 0 A
459 IR-15-00002-NEJ-374 A To inspect Marking for 6” pipeline from Sta. 0+600  to Sta. 0+300  prior to start excavation at AL#02 5-Nov-15 5-Nov-15 0 A
460 IR-15-00002-NEJ-375 A To inspect installation the following anodes at AL # 01 & at AL# 07 AN-116& 117 AL#01 & AN-01 AL#07 5-Nov-15 5-Nov-15 0 A
461 IR-15-00002-NEJ-376 A To inspect Location for the following anodes at  AL # 02 AN-08 to AN-10 5-Nov-15 5-Nov-15 0 A
462 IR-15-00002-NEJ-377 A To inspect Precast manholes installation for washouts on sta. 0+365 & 1+765 - Align. # 01 5-Nov-15 5-Nov-15 0 A
463 IR-15-00002-NEJ-378 A To inspect Electrical conduits under slab on grade at Faqqua elevated Reservoir 5-Nov-15 5-Nov-15 0 C
464 IR-15-00002-NEJ-378 B To inspect Electrical conduits under slab on grade at Faqqua elevated Reservoir 7-Nov-15 8-Nov-15 1 A
465 IR-15-00002-NEJ-379 A To inspect Implementing traffic safety plan from Sta. 0+600 to Sta. 0+400–AL #02 7-Nov-15 8-Nov-15 1 A
466 IR-15-00002-NEJ-380 A To inspect Steel reinforcement & shuttering for reservoir  retaining walls  prior concrete casting -Faqqua Eelvated reservoir 7-Nov-15 8-Nov-15 1 A
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467 IR-15-00002-NEJ-381 A To inspect Steel reinforcement & shuttering for reservoir slab on grade prior concrete casting - 7-Nov-15 8-Nov-15 1 A
468 IR-15-00002-NEJ-382 A To inspect Steel reinforcement & shuttering for booster retaining walls foundation (east side) 7-Nov-15 8-Nov-15 1 A
469 IR-15-00002-NEJ-383 A To inspect Location for the anodes at AL# 02 from AN-01 to AN-07 7-Nov-15 8-Nov-15 1 C
470 IR-15-00002-NEJ-383 B To inspect Location for the anodes at AL# 02 from AN-01 to AN-07 9-Nov-15 9-Nov-15 0 A
471 IR-15-00002-NEJ-384 A To inspect  installation of  the  anodes at AL# 02 from AN-06 to AN-08 7-Nov-15 8-Nov-15 1 C
472 IR-15-00002-NEJ-384 B To inspect  installation of  the  anodes at AL# 02 from AN-06 to AN-08 9-Jun-16 9-Jun-16 0 A
473 IR-15-00002-NEJ-385 A To inspect  Marking for the washout at Sta. 1+145  at AL# 05 8-Nov-15 8-Nov-15 0 A
474 IR-15-00002-NEJ-386 A To inspect Marking for 6” pipeline from Sta. 0+000  to Sta. 0+300  prior to start excavation at AL#02 8-Nov-15 9-Nov-15 1 A
475 IR-15-00002-NEJ-387 A To inspect Marking for the washout at Sta. 0+500 at AL# 05 8-Nov-15 8-Nov-15 0 A
476 IR-15-00002-NEJ-388 A To inspect Implementing traffic safety plan from Sta. 0+400 to Sta. 0+100–AL #02 8-Nov-15 9-Nov-15 1 A
477 IR-15-00002-NEJ-389 A To inspect Installation of the anodes at AL# 02 AN-02 to AN- 06 8-Nov-15 9-Nov-15 1 A
478 IR-15-00002-NEJ-390 A To inspect 30 cm width Rung ladders total no. 200. 8-Nov-15 9-Nov-15 1 C
479 IR-15-00002-NEJ-390 B To inspect 30 cm width Rung ladders total no. 200. 8-Dec-15 8-Dec-15 0 A
480 IR-15-00002-NEJ-391 A To inspect Base course reinstatement from Sta. 3+230 to Sta. 3+345 - Align. #01 8-Nov-15 9-Nov-15 1 A
481 IR-15-00002-NEJ-392 A To inspect Base course reinstatement from Sta. 3+795 to Sta. 4+148 - Align. #01 8-Nov-15 9-Nov-15 1 A
482 IR-15-00002-NEJ-393 A To inspect Base course reinstatement from Sta. 4+208 to Sta. 5+200 - Align. #01 8-Nov-15 9-Nov-15 1 A
483 IR-15-00002-NEJ-394 A To inspect Pipe connection for washout manhole on Sta. 1+765 - Align. # 01 Prior to backfilling 9-Nov-15 9-Nov-15 0 A
484 IR-15-00002-NEJ-395 A To inspect Marking for 8” pipeline from Sta. 0+320 to Sta. 0+500  prior to start excavation at AL#03 9-Nov-15 10-Nov-15 1 A
485 IR-15-00002-NEJ-396 A To inspect Implementing traffic safety plan from Sta. 0+320 to Sta. 0+500–AL #03 9-Nov-15 10-Nov-15 1 A
486 IR-15-00002-NEJ-397 A To inspect installation of the anodes at aL# 02 AN-08 to AN- 10 9-Nov-15 9-Nov-15 0 A
487 IR-15-00002-NEJ-398 A To inspect Safety measures prior to start excavation for washout manhole on near sta. 0+500 - Align. # 05 9-Nov-15 10-Nov-15 1 A
488 IR-15-00002-NEJ-399 A To inspect Safety measures prior to start  excavation for washout manhole on near sta. 1+120- Align. # 05 9-Nov-15 10-Nov-15 1 C
489 IR-15-00002-NEJ-399 B To inspect Safety measures prior to start  excavation for washout manhole on near sta. 1+120- Align. # 05 15-Nov-15 15-Nov-15 0 A
490 IR-15-00002-NEJ-400 A To inspect Marking for 8” pipeline from Sta. 0+500 to Sta. 1+000  prior to start excavation at AL#03 10-Nov-15 11-Nov-15 1 A
491 IR-15-00002-NEJ-401 A To inspect installation of the  anodes at AL# 01 AN-126 & AN-127 10-Nov-15 10-Nov-15 0 C
492 IR-15-00002-NEJ-402 A To inspect Implementing traffic safety plan from Sta. 0+500 to Sta. 0+750–AL #03 11-Nov-15 12-Nov-15 1 A
493 IR-15-00002-NEJ-403 A To inspect Cement lining repair for fabricated elbows as follow:8" diameter: 7 elbows & 6" diameter : 10 elbows 11-Nov-15 11-Nov-15 0 A

494 IR-15-00002-NEJ-404 A To inspect Steel reinforcement & shuttering  prior concrete casting for flow monitoring no. 01 walls at Sta. 0+010 - Align # 01 11-Nov-15 12-Nov-15 1 A

495 IR-15-00002-NEJ-405 A To inspect Steel reinforcement & shuttering  prior concrete casting for retaining walls part of south & part of west at Booster Station 11-Nov-15 12-Nov-15 1 A

496 IR-15-00002-NEJ-406 A To inspect Marking for 8” pipeline from Sta. 1+000 to Sta. 1+300  prior to start excavation at AL#03 11-Nov-15 12-Nov-15 1 A
497 IR-15-00002-NEJ-407 A To inspect location for the anodes at AL# 03  AN-14 & AN-15 11-Nov-15 11-Nov-15 0 A
498 IR-15-00002-NEJ-408 A To inspect installation of the anodes at AL# 03 AN-14 & AN-15 11-Nov-15 11-Nov-15 0 A
499 IR-15-00002-NEJ-409 A To inspect location of the anodes at AL# 03 from AN-11 to AN- 13 11-Nov-15 11-Nov-15 0 A
500 IR-15-00002-NEJ-410 A To inspect Base course reinstatement from Sta. 1+000 to 1+726 - Align. 08 11-Nov-15 12-Nov-15 1 A
501 IR-15-00002-NEJ-411 A To inspect Implementing traffic safety plan from Sta. 0+750 to Sta.1+100–AL #03 12-Nov-15 12-Nov-15 0 A
502 IR-15-00002-NEJ-412 A Ton inspect instalaltion of the anodes at AL# 03 AN-11, 12 &16 12-Nov-15 12-Nov-15 0 A
503 IR-15-00002-NEJ-413 A To inspect Location for the anodes at AL #03 from AN-16 to AN-20 12-Nov-15 12-Nov-15 0 A
504 IR-15-00002-NEJ-414 A To inspect Implementing traffic safety plan from Sta. 1+100 to Sta. 1+350–AL #03 14-Nov-15 16-Nov-15 2 A
505 IR-15-00002-NEJ-415 A To inspect Marking for 8” pipeline from Sta. 1+300 to Sta. 1+600  prior to start excavation at AL#03 14-Nov-15 16-Nov-15 2 A

506 IR-15-00002-NEJ-416 A
To inspect Steel reinforcement before close shuttering for retaining walls - Part of south & part of East sides Faqqua-Jalboun Booster station

14-Nov-15 16-Nov-15 2 A

507 IR-15-00002-NEJ-417 A To inspect External coating prior backfill around Faqqua reservoir foundation 14-Nov-15 16-Nov-15 2 C

508 IR-15-00002-NEJ-418 A To inspect Steel reinforcement for reservoir first level columns- Faqqua Elevated Reservoir 14-Nov-15 16-Nov-15 2 A

509 IR-15-00002-NEJ-419 A To inspect Implementing traffic safety plan from Sta. 1+350 to Sta. 1+600–AL #03 15-Nov-15 16-Nov-15 1 A
510 IR-15-00002-NEJ-420 A To inspect Marking for 8” pipeline from Sta. 1+600 to Sta. 2+000  prior to start excavation at AL#03 15-Nov-15 16-Nov-15 1 A

511 IR-15-00002-NEJ-421 A To inspect Shuttering for retaining walls prior concrete casting - Part of south & part of East sides- Faqqua- Jalboun Booster Station 17-Nov-15 18-Nov-15 1 A

512 IR-15-00002-NEJ-422 A To inspect Steel reinforcement & shuttering for butterfly chamber walls prior concrete casting near sta. 0+010 AL # 01 15-Nov-15 16-Nov-15 1 A

513 IR-15-00002-NEJ-423 A To inspect Implementing traffic safety plan from Sta. 1+600 to Sta. 1+900–AL #03 16-Nov-15 17-Nov-15 1 A
514 IR-15-00002-NEJ-424 A To inspect installation of the anodes at AL# 03 AN-13& AN 17- to AN-19 16-Nov-15 17-Nov-15 1 C
515 IR-15-00002-NEJ-424 B To inspect installation of the anodes at AL# 03 AN-13& AN 17- to AN-19 17-Nov-15 -42325
516 IR-15-00002-NEJ-425 A To inspect location for the anodes from AN-21 to AN-25 at AL # 03 16-Nov-15 16-Nov-15 0 C
517 IR-15-00002-NEJ-425 B To inspect location for the anodes from AN-21 to AN-25 at AL # 03 18-Nov-15 18-Nov-15 0 A
518 IR-15-00002-NEJ-426 A To inspect installation of the anodes at AL# 03 AN-20 to AN-21 16-Nov-15 16-Nov-15 0 A
519 IR-15-00002-NEJ-427 A To inspect Base course reinstatement from Sta. 0+650 to Sta. 1+015- Align. #02 16-Nov-15 17-Nov-15 1 C
520 IR-15-00002-NEJ-427 B To inspect Base course reinstatement from Sta. 0+650 to Sta. 1+015- Align. #02 19-Nov-15 19-Nov-15 0 A
521 IR-15-00002-NEJ-428 A To inspect fabrication for 6”steel elbow  Quantity = 11 No 19-Nov-15 19-Nov-15 0 A
522 IR-15-00002-NEJ-429 A To inspect the delivered precast manholes at Storage Yard 17-Nov-15 18-Nov-15 1 C
523 IR-15-00002-NEJ-429 B To inspect the delivered precast manholes at Storage Yard 16-Dec-15 16-Dec-15 0 A
524 IR-15-00002-NEJ-430 A To inspect Implementing traffic safety plan from Sta. 1+900 to Sta.2+000–AL #03 18-Nov-15 19-Nov-15 1 A
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525 IR-15-00002-NEJ-431 A To inspect Installation of the  anodes at AL #03 AN-22 & AN-23 18-Nov-15 18-Nov-15 0 A
526 IR-15-00002-NEJ-432 A To inspect Installation of the  anodes at AL #03 AN-24 18-Nov-15 18-Nov-15 0 A
527 IR-15-00002-NEJ-433 A To inspect Safety measures prior excavation for Deir Abu Deif connection chamber on sta. 1+150 - Align # 5 18-Nov-15 19-Nov-15 1 C
528 IR-15-00002-NEJ-433 B To inspect Safety measures prior excavation for Deir Abu Deif connection chamber on sta. 1+150 - Align # 5 22-Nov-15 23-Nov-15 1 A

529 IR-15-00002-NEJ-434 A To inspect Shuttering & steel reinforcement for Faqqua reservoir first level column , stairs & landing prior concrete casting 19-Nov-15 19-Nov-15 0 A

530 IR-15-00002-NEJ-435 A To inspect Location for the  anodes at AL# 03 AN-26 to AN- 30 19-Nov-15 19-Nov-15 0 A
531 IR-15-00002-NEJ-436 A To inspect Installation of the anodes at AL# 03 AN-25 to AN-26 19-Nov-15 19-Nov-15 0 A
532 IR-15-00002-NEJ-437 A To inspect Location for the  anodes at AL# 04 (AN-01 to AN-07) 19-Nov-15 19-Nov-15 0 A
533 IR-15-00002-NEJ-438 A To inspect Implementing traffic safety plan from Sta. 0+318 to Sta. 0+360–AL #03 21-Nov-15 22-Nov-15 1 A
534 IR-15-00002-NEJ-439 A To inspect Marking for Washout chamber on sta. 3+426 -Align #01 & at Sta. 4+448 -Align #01 21-Nov-15 22-Nov-15 1 A
535 IR-15-00002-NEJ-440 A To inspect Safety measures prior start excavation for Washout chamber on sta. 4+448 -Align #01& at Sta. 3+426 -Align #01 21-Nov-15 22-Nov-15 1 A
536 IR-15-00002-NEJ-441 A To inspect Formwork prior blinding concrete casting for Deir Abu Daif connection chamber near sta. 1+150- Align. #05 21-Nov-15 21-Nov-15 0 A

537 IR-15-00002-NEJ-442 A To inspect Formwork & steel reinforcement for booster retaining walls completion of south side prior concrete casting 21-Nov-15 22-Nov-15 1 C

538 IR-15-00002-NEJ-442 B To inspect Formwork & steel reinforcement for booster retaining walls completion of south side prior concrete casting 23-Nov-15 23-Nov-15 0 A

539 IR-15-00002-NEJ-443 A To inspect Formwork & steel reinforcement for retaining walls foundation completion of west side prior concrete casting 21-Nov-15 22-Nov-15 1 C

540 IR-15-00002-NEJ-443 B To inspect Formwork & steel reinforcement for retaining walls foundation completion of west side prior concrete casting 22-Nov-15 22-Nov-15 0 C

541 IR-15-00002-NEJ-443 C To inspect Formwork & steel reinforcement for retaining walls foundation completion of west side prior concrete casting 23-Nov-15 23-Nov-15 0 A

542 IR-15-00002-NEJ-444 A To unspect installation of the anodes at AL# 04 (AN-27) 22-Nov-15 22-Nov-15 0 A

543 IR-15-00002-NEJ-445 A To inspect Shuttering, steel reinforcement , Mechanical & Electrical works prior concrete casting for flow monitoring no, 1 & 400 butterfly chambers top slab 
near sta. 0+010 align - 1

22-Nov-15 23-Nov-15 1 C

544 IR-15-00002-NEJ-445 B To inspect Shuttering, steel reinforcement , Mechanical & Electrical works prior concrete casting for flow monitoring no, 1 & 400 butterfly chambers top slab 
near sta. 0+010 align - 1

23-Nov-15 24-Nov-15 1 A

545 IR-15-00002-NEJ-446 A

To inspect marking for the following washout  AL-1 6+520
AL-8 0+040
AL-8 1+673
AL-4 0+190
AL-6 0+560
AL-3 0+718

22-Nov-15 23-Nov-15 1 A

546 IR-15-00002-NEJ-447 A To inspect Safety measures for 100 mm washout on sta. 1+673 - Align # 08 22-Nov-15 23-Nov-15 1 D
547 IR-15-00002-NEJ-447 B To inspect Safety measures for 100 mm washout on sta. 1+673 - Align # 08 26-Nov-15 26-Nov-15 0 A
548 IR-15-00002-NEJ-448 A To inspect Marking for 8” pipeline from Sta. 2+000 to Sta. 2+500  prior to start excavation at AL#03 22-Nov-15 22-Nov-15 0 A

549 IR-15-00002-NEJ-449 A
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 3+426 at AL # 01 23-Nov-15 24-Nov-15 1 A

550 IR-15-00002-NEJ-450 A
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline, at Sta. 4+448 at AL # 01 23-Nov-15 24-Nov-15 1 C

551 IR-15-00002-NEJ-450 B
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline, at Sta. 4+448 at AL # 01 27-Jan-16 28-Jan-16 1 A

552 IR-15-00002-NEJ-451 A
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 23-Nov-15 24-Nov-15 1 D

553 IR-15-00002-NEJ-451 B
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 26-Nov-15 26-Nov-15 0 C

554 IR-15-00002-NEJ-451 C
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+673 at AL # 08 27-Jan-16 28-Jan-16 1 A

555 IR-15-00002-NEJ-452 A To inspect Location of  following anodes at AL # 03 (AN-31 -AN--35) 24-Nov-15 24-Nov-15 0 A
556 IR-15-00002-NEJ-453 A To inspect Installation of  following anodes at AL # 03 (AN-28- AN-30) 24-Nov-15 24-Nov-15 0 A
557 IR-15-00002-NEJ-454 A To inspect Marking of 8” water pipeline from Sta. 2+500 to Sta. 3+063 AL # 03 24-Nov-15 24-Nov-15 0 A
558 IR-15-00002-NEJ-455 A To inspect installation anodes at AL # 02 (AN-31) 24-Nov-15 24-Nov-15 0 A

559 IR-15-00002-NEJ-456 A To inspect Shuttering, steel reinforcement, Mechanical & Electrical works prior concrete casting for Dear Abu Deaf connection chamber foundation on sta. 
1+150 - Align. # 05

25-Nov-15 25-Nov-15 0 D

560 IR-15-00002-NEJ-456 B To inspect Shuttering, steel reinforcement, Mechanical & Electrical works prior concrete casting for Dear Abu Deaf connection chamber foundation on sta. 
1+150 - Align. # 05

26-Nov-15 26-Nov-15 0 A

561 IR-15-00002-NEJ-457 A To inspect installation of the following anodes (AN-32 to AN-35) 25-Nov-15 25-Nov-15 0 A
562 IR-15-00002-NEJ-458 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta.2+900–AL #03 26-Nov-15 26-Nov-15 0 A
563 IR-15-00002-NEJ-459 A To inspect instalaltion anodes at AL # 04 (AN-2 to AN-05) 26-Nov-15 26-Nov-15 0 A
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564 IR-15-00002-NEJ-460 A To inspect Steel reinforcement prior close shuttering for retaining walls - Part of western side 26-Nov-15 26-Nov-15 0 A

565 IR-15-00002-NEJ-461 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls foundation (part of western side) 29-Nov-15 30-Nov-15 1 A

566 IR-15-00002-NEJ-462 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls (part of eastern side) 29-Nov-15 30-Nov-15 1 A
567 IR-15-00002-NEJ-463 A To inspect Safety measures for washout manholes on sta. 6+520 - Align. # 01 26-Nov-15 26-Nov-15 0 A
568 IR-15-00002-NEJ-464 A To inspect Safety measures for washout manholes on sta. 0+190 - Align. # 04 26-Nov-15 26-Nov-15 0 A
569 IR-15-00002-NEJ-465 A To inspect Safety measures for washout manholes on sta. 0+560 - Align. # 06 26-Nov-15 26-Nov-15 0 A

570 IR-15-00002-NEJ-466 A
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at 6+520 - Align # 01 29-Nov-15 29-Nov-15 0 A

571 IR-15-00002-NEJ-467 A To inspect Shuttering & steel reinforcement prior concrete casting for frame beams on first level - Faqqua reservoir 28-Nov-15 -42336 Retracted 
572 IR-15-00002-NEJ-468 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls part of west side - Faqqua reservoir 28-Nov-15 29-Nov-15 1 A
573 IR-15-00002-NEJ-469 A To inspect Implementing traffic safety plan from Sta. 2+900  to Sta. 3+063–AL #03 28-Nov-15 29-Nov-15 1 A
574 IR-15-00002-NEJ-470 A To inspect installation of the anodes at AL # 08 (AN-09 & AN-10) 29-Nov-15 29-Nov-15 0 A

575 IR-15-00002-NEJ-471 A
To inspect Installation, connection, external repair, insulation and backfilling
of precast chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+190 at AL # 04 29-Nov-15 29-Nov-15 0 A

576 IR-15-00002-NEJ-472 A To inspect marking for 10 inch steel pipes from Sta. 5+280 to Sta.5+660 at AL #01 29-Nov-15 29-Nov-15 0 D
577 IR-15-00002-NEJ-472 B To inspect marking for 10 inch steel pipes from Sta. 5+280 to Sta.5+660 at AL #01 30-Nov-15 30-Nov-15 0 A

578 IR-15-00002-NEJ-473 A To inspect Implementing traffic safety plan at AL# 01, from Sta. 5+280 to Sta. 5+660 prior to start cutting asphalt 1-Dec-15 1-Dec-15 0 C

579 IR-15-00002-NEJ-473 B To inspect Implementing traffic safety plan at AL# 01, from Sta. 5+280 to Sta. 5+660 prior to start cutting asphalt 3-Dec-15 3-Dec-15 0 C

580 IR-15-00002-NEJ-473 C To inspect Implementing traffic safety plan at AL# 01, from Sta. 5+280 to Sta. 5+660 prior to start cutting asphalt 5-Dec-15 5-Dec-15 0 A

581 IR-15-00002-NEJ-474 A to inspect installation of the anodes at AL # 01 (AN-126 to AN -130) 30-Nov-15 30-Nov-15 0 A

582 IR-15-00002-NEJ-475 A To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), connection pipeline 
at Sta. 0+560 at AL # 06

30-Nov-15 30-Nov-15 0 A

583 IR-15-00002-NEJ-476 A To inspect Marking for the washout at Sta. 1+363 AL # 03 1-Dec-15 1-Dec-15 0 A

584 IR-15-00002-NEJ-477 A To inspect Installation of the anodes at AL # 08 (AN-01 & AN-08) 1-Dec-15 1-Dec-15 0 A

585 IR-15-00002-NEJ-478 A To inspect Marking for the washout at Sta.0+104 AL # 02 1-Dec-15 1-Dec-15 0 A

586 IR-15-00002-NEJ-479 A To inspect Pipe connection for flow monitoring no. 01 & 400 mm butterfly near sta. 0+010 - Align # 01 prior to backfilling 1-Dec-15 2-Dec-15 1 C

587 IR-15-00002-NEJ-479 B To inspect Pipe connection for flow monitoring no. 01 & 400 mm butterfly near sta. 0+010 - Align # 01 prior to backfilling 13-Dec-15 13-Dec-15 0 A

588 IR-15-00002-NEJ-480 A To inspect Implementing traffic safety plan from Sta. 1+800 to Sta. 2+000 –AL #04 2-Dec-15 3-Dec-15 1 C
589 IR-15-00002-NEJ-480 B To inspect Implementing traffic safety plan from Sta. 1+800 to Sta. 2+000 –AL #04 5-Dec-15 6-Dec-15 1 A
590 IR-15-00002-NEJ-481 A To inspect Safety measures prior start excavation for washout chamber on sta. 0+718 - Align. # 03 2-Dec-15 3-Dec-15 1 A
591 IR-15-00002-NEJ-482 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+366 - Align. # 03 2-Dec-15 3-Dec-15 1 A

592 IR-15-00002-NEJ-483 A To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), connection pipeline 
at Sta. 0+718 at AL # 03

2-Dec-15 3-Dec-15 1 C

593 IR-15-00002-NEJ-483 B To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), connection pipeline 
at Sta. 0+718 at AL # 03

6-Dec-15 6-Dec-15 0 A

594 IR-15-00002-NEJ-484 A To inspect Pipe line flushing for aligns. # 01 from sta. 0+000 to Sta. 0+017 2-Dec-15 2-Dec-15 0 A

595 IR-15-00002-NEJ-485 A To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), connection pipeline 
at Sta. 1+366 at AL # 03

2-Dec-15 2-Dec-15 0 C

596 IR-15-00002-NEJ-485 B To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), connection pipeline 
at Sta. 1+366 at AL # 03

3-Dec-15 3-Dec-15 0 A

597 IR-15-00002-NEJ-486 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta. 2+700 Prior to start excavation  –AL #06 6-Dec-15 6-Dec-15 0 C
598 IR-15-00002-NEJ-486 B To inspect Implementing traffic safety plan from Sta. 2+500 to Sta. 2+700 Prior to start excavation  –AL #06 10-Dec-15 10-Dec-15 0 A
599 IR-15-00002-NEJ-487 A To inspect installation of the anode at AL # 08 (AN-03) & at AL # 01(AN- 118) 3-Dec-15 3-Dec-15 0 A
600 IR-15-00002-NEJ-488 A To inspect the location of the anodes at AL # 01 (AN-130 to AN-140) 3-Dec-15 3-Dec-15 0 A
601 IR-15-00002-NEJ-489 A To inspect Marking  from Sta.  5+233 to Sta. 5+660 -  Align # 01, prior to start asphalt cutting 6-Dec-15 7-Dec-15 1 A

602 IR-15-00002-NEJ-490 A To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), connection pipeline 
at Sta. 0+560 at AL # 06

3-Dec-15 3-Dec-15 0 A

603 IR-15-00002-NEJ-491 A To inspect installation of the anodes at AL # 02 (AN-01) 3-Dec-15 3-Dec-15 0 A

604 IR-15-00002-NEJ-492 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for large chambers walls for Dear Abu Daef connection 
chamber - Align. 05

7-Dec-15 8-Dec-15 1 A

605 IR-15-00002-NEJ-493 A To inspect Close shuttering for booster retaining walls, part of eastern side –Booster station 5-Dec-15 6-Dec-15 1 A

606 IR-15-00002-NEJ-494 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls - Part of western side 5-Dec-15 6-Dec-15 1 A
607 IR-15-00002-NEJ-495 A To inspect Second layer leveling  & compacting of selected fill under break tank foundation 5-Dec-15 -42343 Retracted 
608 IR-15-00002-NEJ-496 A To inspect First layer leveling  & compacting of base course under living quarter foundation 5-Dec-15 -42343 Retracted 
609 IR-15-00002-NEJ-497 A To inspect Backfilling works in the outer face of Faqqua reservoir retaining walls. Northern & western sides 5-Dec-15 -42343 Retracted 
610 IR-15-00002-NEJ-498 A To inspect Backfilling works for internal face of Faqqua reservoir retaining walls - western side 5-Dec-15 -42343 Retracted 
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611 IR-15-00002-NEJ-499 A To inspect Installation, connection, external repair, insulation and backfilling of precast chamber (without mechanical work inside chamber), connection pipeline 
at Sta. 2+315 at AL # 06

6-Dec-15 7-Dec-15 1 A

612 IR-15-00002-NEJ-500 A To inspect installation anodes at AL # 03 (AN-01 to AN -04) 5-Dec-15 6-Dec-15 1 A

613 IR-15-00002-NEJ-501 A To inspect installation anodes at AL # 03 (AN-05 to AN -09) 5-Dec-15 6-Dec-15 1 A

614 IR-15-00002-NEJ-502 A To inspect installation anodes at AL # 03 AN -10 & at AL # 01 (AN-122 to AN -124) 6-Dec-15 6-Dec-15 0 A

615 IR-15-00002-NEJ-503 A To inspect Marking for 6” pipeline from Sta. 2+100 to Sta. 2+500  prior to start excavation at AL#04 6-Dec-15 6-Dec-15 0 A

616 IR-15-00002-NEJ-504 A To inspect Marking for 6” pipeline from Sta. 2+500 to Sta. 2+800  prior to start excavation at AL#04 7-Dec-15 8-Dec-15 1 C

617 IR-15-00002-NEJ-504 B To inspect Marking for 6” pipeline from Sta. 2+500 to Sta. 2+800  prior to start excavation at AL#04 19-Dec-15 20-Dec-15 1 A

618 IR-15-00002-NEJ-505 A To inspect installation of the anode at AL # 06(AN-05) 7-Dec-15 7-Dec-15 0 A

619 IR-15-00002-NEJ-506 A To inspect Marking for Gate valve chamber on Sta. 1+012 - Align. # 02 7-Dec-15 7-Dec-15 0 A

620 IR-15-00002-NEJ-507 A To inspect Safety measures prior start excavation for gate valve chamber on sta. 1+012 - Align. # 02 7-Dec-15 8-Dec-15 1 A

621 IR-15-00002-NEJ-508 A To inspect Marking for Gate valve chamber on Sta. 0+634 - Align. # 02 7-Dec-15 7-Dec-15 0 A

622 IR-15-00002-NEJ-509 A To inspect Marking for Washout chamber on Sta. 0+060 - Align. # 02 7-Dec-15 7-Dec-15 0 A

623 IR-15-00002-NEJ-510 A To inspect Safety measures for Washout chamber on Sta. 0+060 - Align. # 02, Prior to start excavation 7-Dec-15 8-Dec-15 1 A

624 IR-15-00002-NEJ-511 A To inspect Shuttering & steel reinforcement prior concrete casting for booster station retaining walls - Part of eastern side 8-Dec-15 8-Dec-15 0 A

625 IR-15-00002-NEJ-512 A

To inspect Perforated pipes & fittings quantities as follow:
4" Elbow 45 degree : 1 No.
4" Elbow 90 degree: 4 No.
4" Cross connection: 3 No.
4" Connection Joint: 8 No
4" End Cap: 4 No
4" Perforated pipe: 125 m

8-Dec-15 9-Dec-15 1 C

626 IR-15-00002-NEJ-513 A To inspect Safety measures for Washout chamber on Sta. 0+634 - Align. # 02, Prior to start excavation 8-Dec-15 8-Dec-15 0 A
627 IR-15-00002-NEJ-514 A To inspect Marking for gate valve chamber on sta. 1+370 - Align. # 03 8-Dec-15 9-Dec-15 1 A
628 IR-15-00002-NEJ-515 A To inspect installation anodes at AL # 01 (AN-56 to AN -58) 8-Dec-15 8-Dec-15 0 A
629 IR-15-00002-NEJ-516 A To inspect installation anodes at AL # 01 (AN-119 to AN -121 & AN -125) 8-Dec-15 8-Dec-15 0 A
630 IR-15-00002-NEJ-517 A To inspect Safety measures prior start excavation for gate valve chamber on sta. 1+370 - Align. # 03 8-Dec-15 9-Dec-15 1 A
631 IR-15-00002-NEJ-518 A To close Environmental checklist for August 2015 9-Dec-15 10-Dec-15 1 D
632 IR-15-00002-NEJ-518 B To close Environmental checklist for August 2015 29-Dec-15 29-Dec-15 0 D
633 IR-15-00002-NEJ-518 C To close Environmental checklist for August 2015 6-Jan-16 6-Jan-16 0 A
634 IR-15-00002-NEJ-519 A To close Environmental checklist for Sep 2015 9-Dec-15 10-Dec-15 1 D
635 IR-15-00002-NEJ-519 B To close Environmental checklist for Sep 2015 29-Dec-15 29-Dec-15 0 D
636 IR-15-00002-NEJ-519 C To close Environmental checklist for Sep 2015 6-Jan-16 6-Jan-16 0 A
637 IR-15-00002-NEJ-520 A To Inspect Marking for gate valve chamber on sta. 1+580 - Align. # 04 8-Dec-15 9-Dec-15 1 A
638 IR-15-00002-NEJ-521 A To inspect installation of the anode at AL # 01 (AN-131 to AN -135 9-Dec-15 10-Dec-15 1 A
639 IR-15-00002-NEJ-522 A To inspect mechanical works under living quarter at Booster Station 9-Dec-15 10-Dec-15 1 C
640 IR-15-00002-NEJ-522 B To inspect mechanical works under living quarter at Booster Station 24-Dec-15 24-Dec-15 0 A

641 IR-15-00002-NEJ-523 A To inspect Shuttering & steel reinforcement for Booster retaining walls foundation prior concrete casting, part of northern side & part of eastern side 9-Dec-15 10-Dec-15 1 A

642 IR-15-00002-NEJ-524 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 1+580 - Align. #04 9-Dec-15 10-Dec-15 1 A

643 IR-15-00002-NEJ-525 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 1+285 - Align. #03 10-Dec-15 10-Dec-15 0 A

644 IR-15-00002-NEJ-526 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 1+012 - Align. #02 10-Dec-15 10-Dec-15 0 A

645 IR-15-00002-NEJ-527 A To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 0+062 - Align. #02 10-Dec-15 10-Dec-15 0 A

646 IR-15-00002-NEJ-528 A To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+743  prior to start excavation at AL#04 10-Dec-15 10-Dec-15 0 C

647 IR-15-00002-NEJ-528 B To inspect Marking for 6” pipeline from Sta. 2+800 to Sta. 3+743  prior to start excavation at AL#04 5-Jan-16 5-Jan-16 0 A

648 IR-15-00002-NEJ-529 A To inspect Shuttering & steel reinforcement prior concrete casting for small room walls, Dear Abu Daef Connection Chamber - Align. #05 10-Dec-15 10-Dec-15 0 A

649 IR-15-00002-NEJ-530 A To inspect marking for the anodes at AL # 03 (AN-36 to AN -45) 10-Dec-15 10-Dec-15 0 A
650 IR-15-00002-NEJ-531 A To inspect installation of the anodes at AL # 03(AN-42 to AN-44) 10-Dec-15 10-Dec-15 0 A
651 IR-15-00002-NEJ-532 A To inspect installation of the anodes at AL # 03(AN-39 to AN -41) 12-Dec-15 -42350 Retracted 

652 IR-15-00002-NEJ-533 A To inspect Shuttering & steel reinforcement prior concrete casting for Faqqua reservoir frame beams - First level 13-Dec-15 14-Dec-15 1 C 
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653 IR-15-00002-NEJ-533 B To inspect Shuttering & steel reinforcement prior concrete casting for Faqqua reservoir frame beams - First level 21-Dec-15 22-Dec-15 1 A

654 IR-15-00002-NEJ-534 A To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof slabs (Both Small & Large rooms) 14-Dec-15 14-Dec-15 0 C

655 IR-15-00002-NEJ-534 B To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof slabs (Both Small & Large rooms) 16-Dec-15 16-Dec-15 0 C

656 IR-15-00002-NEJ-534 C To inspect Shuttering, steel reinforcement, electrical & mechanical works for Dear Abu Daef connection chamber roof slabs (Both Small & Large rooms) 16-Dec-15 17-Dec-15 1 A

657 IR-15-00002-NEJ-535 A To inspect Shuttering & steel reinforcement for Booster retaining walls prior concrete casting, part of northern side & part of eastern side 16-Dec-15 16-Dec-15 0 A

658 IR-15-00002-NEJ-536 A To inspect washout pipe under break tank - Booster station 15-Dec-15 16-Dec-15 1 A

659 IR-15-00002-NEJ-537 A To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 0+634- Align. #02 14-Dec-15 15-Dec-15 1 C

660 IR-15-00002-NEJ-537 B To inspect Installation, connection, external repair, insulation and backfilling of Gate valve, connection pipeline at Sta. 0+634- Align. #02 15-Dec-15 16-Dec-15 1 A

661 IR-15-00002-NEJ-538 A To inspect Implementing corrective action as described in SM-15-00002-NEJ-C-E-001 14-Dec-15 14-Dec-15 0 A
662 IR-15-00002-NEJ-539 A To inspect Marking for washout chamber on sta. 1+600 - Align. # 04 15-Dec-15 15-Dec-15 0 A
663 IR-15-00002-NEJ-540 A To inspect Marking for washout chamber on sta. 1+845 - Align. # 04 15-Dec-15 15-Dec-15 0 A
664 IR-15-00002-NEJ-541 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+600 - Align. # 04 15-Dec-15 15-Dec-15 0 A
665 IR-15-00002-NEJ-542 A To inspect Safety measures prior start excavation for washout chamber on sta. 1+845 - Align. # 04 15-Dec-15 15-Dec-15 0 A
666 IR-15-00002-NEJ-543 A To inspect Marking for washout chamber on sta. 0+040 - Align. # 08 - 15-Dec-15 16-Dec-15 1 A
667 IR-15-00002-NEJ-544 A To inspect Marking for flow monitoring no. 03 on sta.  2+910 - Align. # 01 15-Dec-15 16-Dec-15 1 C
668 IR-15-00002-NEJ-544 B To inspect Marking for flow monitoring no. 03 on sta.  2+910 - Align. # 01 17-Dec-15 17-Dec-15 0 A
669 IR-15-00002-NEJ-545 A To inspect shuttering, Steel reinforcement, electrical & mechanical works for living quarter edge foundation. 16-Dec-15 17-Dec-15 1 C
670 IR-15-00002-NEJ-545 B To inspect shuttering, Steel reinforcement, electrical & mechanical works for living quarter edge foundation. 22-Dec-15 23-Dec-15 1 A
671 IR-15-00002-NEJ-546 A To inspect Marking for Arraneh connection chamber on sta. 0+020 - Align. # 08 16-Dec-15 16-Dec-15 0 A

672 IR-15-00002-NEJ-547 A To inspect Marking for Arrabuna connection chamber on sta. 5+680 - Align. # 01 16-Dec-15 17-Dec-15 1 A

673 IR-15-00002-NEJ-548 A To inspect Implementing traffic safety plan from Sta. 2+700 to Sta. 2+900 –AL #06 & from Sta. 3+330 to Sta. 3+530 16-Dec-15 16-Dec-15 0 A

674 IR-15-00002-NEJ-549 A To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 1+600 - Align. # 04 16-Dec-15 17-Dec-15 1 A

675 IR-15-00002-NEJ-550 A To inspect Safety measures prior start excavation for flow monitoring no. 03 near sta. 2+910 - Align. #01. 17-Dec-15 17-Dec-15 0 A
676 IR-15-00002-NEJ-551 A To inspect Marking for Deir Gazala connection chamber on sta. 0+090 - Align. #07 19-Dec-15 20-Dec-15 1 A
677 IR-15-00002-NEJ-552 A To inspect Implementing traffic safety plan from Sta. 2+500 to Sta. 2+700 Prior to start excavation  –AL #04 19-Dec-15 20-Dec-15 1 A
678 IR-15-00002-NEJ-553 A To inspect Implementing traffic safety plan from Sta. 2+700 to Sta. 3+000 Prior to start excavation  –AL #04 20-Dec-15 21-Dec-15 1 A

679 IR-15-00002-NEJ-554 A To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 20-Dec-15 20-Dec-15 0 C

680 IR-15-00002-NEJ-554 B To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 22-Dec-15 23-Dec-15 1 C

681 IR-15-00002-NEJ-554 C To inspect Safety measures prior start excavation for Deir Gazala connection chamber on sta. 0+090 - Align. #07 28-Dec-15 29-Dec-15 1 A

682 IR-15-00002-NEJ-555 A To inspect Cement lining repairing for the following 6" steel elbows: (B 60 to B69) 23-Dec-15 23-Dec-15 0 A
683 IR-15-00002-NEJ-556 A To inspect Implementing traffic safety plan from Sta. 3+610 to Sta. 3+300 Prior to start excavation  –AL #06 21-Dec-15 22-Dec-15 1 A

684 IR-15-00002-NEJ-557 A
To inspect Marking for air release valve chambers shown in table below:(AV/AR-104-AV/AR-107-AV/AR-108-AV/AR-110
AV/AR-117-AV/AR-118-AV/AR-121-AV/AR-201 23-Dec-15 23-Dec-15 0 C

685

IR-15-00002-NEJ-557 B To inspect Marking for air release valve chambers shown in table below:(AV/AR-104-AV/AR-107-AV/AR-108-AV/AR-110
AV/AR-117-AV/AR-121-AV/AR-201

27-Dec-15 27-Dec-15 0 A

686 IR-15-00002-NEJ-558 A To inspect Implementing traffic safety plan from Sta. 3+300 to Sta. 3+000 Prior to start excavation  –AL #06 23-Dec-15 23-Dec-15 0 A

687 IR-15-00002-NEJ-559 A To inspect Preparation works (Asphalt saw cut  & Base course compaction) prior asphalt reinstatement form sta. 5+260 to sta. 5+660 - Align. #01. 29-Dec-15 29-Dec-15 0 C

688 IR-15-00002-NEJ-559 B To inspect Preparation works (Asphalt saw cut  & Base course compaction) prior asphalt reinstatement form sta. 5+260 to sta. 5+660 - Align. #01. 27-Jun-16 27-Jun-16 0 A

689 IR-15-00002-NEJ-560 A To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for living quarter slab on grade. 24-Dec-15 23-Dec-15 -1 C

690 IR-15-00002-NEJ-560 B To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for living quarter slab on grade. 17-May-16 17-May-16 0 A

691 IR-15-00002-NEJ-561 A To inspect Implementing traffic safety plan from Sta. 3+000 to Sta.2+800 Prior to start excavation  –AL #06 26-Dec-15 26-Dec-15 0 A

692 IR-15-00002-NEJ-562 A To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for break tank foundation & slab on grade 26-Dec-15 27-Dec-15 1 C

693 IR-15-00002-NEJ-562 B To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for break tank foundation & slab on grade 29-Dec-15 30-Dec-15 1 A

694 IR-15-00002-NEJ-563 A To inspect Steel reinforcement prior close shuttering for 2nd level columns - Faqqua reservoir 26-Dec-15 26-Dec-15 0 C
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695 IR-15-00002-NEJ-563 B To inspect Steel reinforcement prior close shuttering for 2nd level columns - Faqqua reservoir 27-Dec-15 27-Dec-15 0 A

696 IR-15-00002-NEJ-564 A To inspect Safety measures prior start excavation for AV/AR-201 chamber on sta. 0+735 - Align. #02 26-Dec-15 26-Dec-15 0 C

697 IR-15-00002-NEJ-564 B To inspect Safety measures prior start excavation for AV/AR-201 chamber on sta. 0+735 - Align. #02 11-Jan-16 11-Jan-16 0 A

698 IR-15-00002-NEJ-565 A To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for flow monitoring no. 03 foundation - Align. #01 26-Dec-15 26-Dec-15 0 C

699 IR-15-00002-NEJ-565 B To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for flow monitoring no. 03 foundation - Align. #01 28-Dec-15 28-Dec-15 0 A

700 IR-15-00002-NEJ-566 A To inspect Marking for Beit Qad connection chamber neat sta. 2+580 - Align # 01 27-Dec-15 28-Dec-15 1 A

701 IR-15-00002-NEJ-567 A To inspect Installation, connection, external repair, insulation and backfilling of washout, connection pipeline at Sta. 1+845 - Align. # 04 27-Dec-15 28-Dec-15 1 A

702 IR-15-00002-NEJ-568 A  To inspect fabrication for 6”steel elbow  28-Dec-15 28-Dec-15 0 A
703 IR-15-00002-NEJ-569 A To inspect the electrical materials 28-Dec-15 29-Dec-15 1 D
704 IR-15-00002-NEJ-569 B To inspect the electrical materials 3-Jul-16 3-Jul-16 0 A
705 IR-15-00002-NEJ-570 A To inspect Seismic cans prior galvanizing - Total no. 20 28-Dec-15 29-Dec-15 1 C
706 IR-15-00002-NEJ-570 B To inspect Seismic cans prior galvanizing - Total no. 20 24-Jan-16 25-Jan-16 1 C
707 IR-15-00002-NEJ-570 C To inspect Seismic cans prior galvanizing - Total no. 20 5-Apr-16 5-Apr-16 0 A
708 IR-15-00002-NEJ-571 A To inspect the instllation of the anodes at AL # 01 (AN-136& AN-138) 28-Dec-15 28-Dec-15 0 A

709 IR-15-00002-NEJ-572 A To inspect Safety measures prior start excavation for Beit Qad connection chamber near sta. 2+580 - Align. #01 29-Dec-15 30-Dec-15 1 C

710 IR-15-00002-NEJ-572 B To inspect Safety measures prior start excavation for Beit Qad connection chamber near sta. 2+580 - Align. #01 3-Jan-16 3-Jan-16 0 A

711 IR-15-00002-NEJ-573 A  To inspect Shuttering & steel reinforcement for 2nd level columns prior concrete casting - Faqqua reservoir 29-Dec-15 29-Dec-15 0 A
712 IR-15-00002-NEJ-574 A To check the table with elbow No ,refer to CMC Comments on the IR -15-00002-NEJ-428-A 29-Dec-15 29-Dec-15 0 A

713 IR-15-00002-NEJ-575 A To Insect Shuttering, steel reinforcement, Mechanical & Electrical works for flow monitoring no. 3 chamber walls - Align. #01 30-Dec-15 30-Dec-15 0 A

714 IR-15-00002-NEJ-576 A  To Insect Safety measures prior start excavation for washout chamber near sta. 0+040 - Align. #08 30-Dec-15 30-Dec-15 0 A

715 IR-15-00002-NEJ-577 A  To Inspect Pipe connection for Dear Abu Daef connection chamber - Align. #05 prior to start backfilling 31-Dec-15 31-Dec-15 0 A

716 IR-15-00002-NEJ-578 A To inspect Safety measures prior to start excavation AV/AR chamber near Sta.3+784 –AL # 01 4-Jan-16 5-Jan-16 1 A

717 IR-15-00002-NEJ-579 A To inspect Implementing traffic safety plan from Sta. 3+100  to Sta. 3+300 –AL #04 2-Jan-16 2-Jan-16 0 C
718 IR-15-00002-NEJ-579 B To inspect Implementing traffic safety plan from Sta. 3+100  to Sta. 3+300 –AL #04 5-Jan-16 6-Jan-16 1 A
719 IR-15-00002-NEJ-580 A To inspect marking for AV/AR at AL # 03, 04,05 & AL # 08 4-Jan-16 5-Jan-16 1 C
720 IR-15-00002-NEJ-580 B To inspect marking for AV/AR at AL # 03, 04,05 & AL # 08 5-Jan-16 6-Jan-16 1 A
721 IR-15-00002-NEJ-581 A To inspect Fabrication works for 9 steel elbows with 6" diameter 4-Jan-16 5-Jan-16 1 A
722 IR-15-00002-NEJ-582 A To inspect Cement lining repairing for fabricated 6" steel elbows  11-Jan-16 11-Jan-16 0 C

723 IR-15-00002-NEJ-582 B To inspect Cement lining repairing for fabricated 6" steel elbows  12-Jan-16 12-Jan-16 0 C

724 IR-15-00002-NEJ-582 C To inspect Cement lining repairing for fabricated 6" steel elbows  14-Feb-16 14-Feb-16 0 A

725 IR-15-00002-NEJ-583 A To inspect Shuttering, steel reinforcement , electrical & mechanical works for living quarter walls prior close shuttering 9-Jan-16 9-Jan-16 0 A

726 IR-15-00002-NEJ-584 A To inspect Installation, connection, external repair, insulation and backfilling of washout chamber on Sta. 0+040 - Align. #08. 7-Jan-16 7-Jan-16 0 C

727 IR-15-00002-NEJ-584 B To inspect Installation, connection, external repair, insulation and backfilling of washout chamber on Sta. 0+040 - Align. #08. 23-May-16 24-May-16 1 A

728 IR-15-00002-NEJ-585 A To inspect Pipe connection for AV/AR valve on sta. 3+784 - Align. # 01 Prior to backfilling 7-Jan-16 7-Jan-16 0 A

729 IR-15-00002-NEJ-586 A  To check the table with elbow No ,refer to CMC Comments on the IR -15-00002-NEJ-568-A 6-Jan-16 6-Jan-16 0 A

730 IR-15-00002-NEJ-587 A To inspect Delivered mechanical fittings (gate valves, AV/AR valves , check valves & dismantling joints). 17-Jan-16 18-Jan-16 1 C
731 IR-15-00002-NEJ-588 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+735 - Align. #02 10-Jan-16 11-Jan-16 1 A
732 IR-15-00002-NEJ-589 A To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 11-Jan-16 11-Jan-16 0 C
733 IR-15-00002-NEJ-589 B To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 2-Feb-16 3-Feb-16 1 C
734 IR-15-00002-NEJ-589 C To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 20-Mar-16 21-Mar-16 1 C
735 IR-15-00002-NEJ-589 D To inspect Welding internal flanges without installing internal fitting for gate valve at Sta.1+012 - Align. #02 22-Mar-16 22-Mar-16 0 A

736 IR-15-00002-NEJ-590 A To inspect To check the table with attached elbows No ,refer to CMC Comments on the IR -15-00002-NEJ-581-A 11-Jan-16 12-Jan-16 1 A

737 IR-15-00002-NEJ-591 A To inspect Fabrication for 6" steel elbows total no. 11 elbows 12-Jan-16 12-Jan-16 0 A
738 IR-15-00002-NEJ-592 A To inspect Welding internal flanges (Root & Back weld) for washout valve on sta. 0+365 - Align. #01 12-Jan-16 12-Jan-16 0 C
739 IR-15-00002-NEJ-592 B To inspect Welding internal flanges (Root & Back weld) for washout valve on sta. 0+365 - Align. #01 2-Feb-16 3-Feb-16 1 A

740 IR-15-00002-NEJ-593 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala connection chamber foundation  (Both large & 
small rooms)

12-Jan-16 12-Jan-16 0 A

741 IR-15-00002-NEJ-594 A To inspect marking for air release valve at Sta. 06, 04 & Sta. 08 12-Jan-16 12-Jan-16 0 A
742 IR-15-00002-NEJ-595 A Marking for AV/AR chamber on sta. 3+170 - Align. # 04 12-Jan-16 12-Jan-16 0 A
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743 IR-15-00002-NEJ-596 A Marking for Gate Valve chamber on sta. 3+190 - Align. # 04 12-Jan-16 12-Jan-16 0 A

744 IR-15-00002-NEJ-597 A Safety measure prior start excavation for AV/AR chamber on sta. 3+170 - Align. # 04 12-Jan-16 13-Jan-16 1 C

745 IR-15-00002-NEJ-597 B Safety measure prior start excavation for AV/AR chamber on sta. 3+170 - Align. # 04 14-Jan-16 14-Jan-16 0 A
746 IR-15-00002-NEJ-598 A Safety measure prior start excavation for Gate Valve chamber on sta. 3+190 - Align. # 04 12-Jan-16 13-Jan-16 1 C
747 IR-15-00002-NEJ-598 B Safety measure prior start excavation for Gate Valve chamber on sta. 3+190 - Align. # 04 13-Jan-16 14-Jan-16 1 A
748 IR-15-00002-NEJ-599 A To inspect Safety measure prior start excavation for AV/AR chamber at Sta. 1+404-AL # 04 13-Jan-16 13-Jan-16 0 A
749 IR-15-00002-NEJ-600 A To inspect Shuttering, steel reinforcement, Mechanical & Electrical works for Beit Qad connection chamber large room foundation. 13-Jan-16 13-Jan-16 0 A
750 IR-15-00002-NEJ-601 A  To inspect Shuttering, steel reinforcement, Mechanical & Electrical works for living quarter walls prior concrete casting 13-Jan-16 13-Jan-16 0 A
751 IR-15-00002-NEJ-602 A To inspect safety measures prior to start excavation for AV/AR chamber at Sta.2+284- AL # 01 13-Jan-16 14-Jan-16 1 A

752 IR-15-00002-NEJ-603 A
To inspect Preparation works (Asphalt saw cut  & Base course compaction) prior asphalt reinstatement form sta. 5+280 to sta. 5+300 & from 5+570 to 5+650 - 
Align. #01. 17-Jan-16 17-Jan-16 0 C

753 IR-15-00002-NEJ-603 B
To inspect Preparation works (Asphalt saw cut  & Base course compaction) prior asphalt reinstatement form sta. 5+280 to sta. 5+300 & from 5+570 to 5+650 - 
Align. #01. 27-Jun-16 27-Jun-16 0 A

754 IR-15-00002-NEJ-604 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for electrical & control room trench footing 13-Jan-16 14-Jan-16 1 A
755 IR-15-00002-NEJ-605 A To inspect Safety measures prior start excavation for Arraneh connection chamber on sta. 0+010 - Align. #08 14-Jan-16 14-Jan-16 0 C
756 IR-15-00002-NEJ-605 B To inspect Safety measures prior start excavation for Arraneh connection chamber on sta. 0+010 - Align. #08 17-Jan-16 18-Jan-16 1 C
757 IR-15-00002-NEJ-605 C To inspect Safety measures prior start excavation for Arraneh connection chamber on sta. 0+010 - Align. #09 20-Jan-16 21-Jan-16 1 A
758 IR-15-00002-NEJ-606 A To inspect Installation, connection, external repair, insulation and backfilling AV/AR chamber on sta. 0+735 - Align. # 02 14-Jan-16 14-Jan-16 0 A
759 IR-15-00002-NEJ-607 A To inspect Installation, connection, external repair, insulation and backfilling of AV/AR chamber on sta. 3+170 - Align. # 04 14-Jan-16 14-Jan-16 0 A

760 IR-15-00002-NEJ-608 A
To inspect Shuttering, steel reinforcement , electrical & mechanical works prior concrete casting for Beit Qad connection chamber small room foundation prior 
concrete casting 16-Jan-16 16-Jan-16 0 A

761 IR-15-00002-NEJ-609 A To inspect Shuttering & steel reinforcement for second level frame beams at Faqqua elevated reservoir prior concrete casting 16-Jan-16 16-Jan-16 0 C
762 IR-15-00002-NEJ-609 B To inspect Shuttering & steel reinforcement for second level frame beams at Faqqua elevated reservoir prior concrete casting 17-Jan-16 17-Jan-16 0 A
763 IR-15-00002-NEJ-610 A To inspect Marking for gate valve & washout valve chambers on Sta. 4+451 & 4+463 - Align. # 01 17-Jan-16 18-Jan-16 1 A
764 IR-15-00002-NEJ-611 A To inspect Safety measures prior start excavation for gate valve chamber on Sta. 4+451 - Align. #01 17-Jan-16 18-Jan-16 1 A
765 IR-15-00002-NEJ-612 A To inspect Safety measures prior start excavation for washout chamber on Sta. 4+451 - Align. #01 17-Jan-16 18-Jan-16 1 A
766 IR-15-00002-NEJ-613 A To inspect location for the anodes at AL # 06 (AN- 21 to AN -36) 17-Jan-16 17-Jan-16 0 A
767 IR-15-00002-NEJ-614 A To inspect Pipe connection for flow monitoring no. 03 on sta. 2+910 - Align. #01 17-Jan-16 18-Jan-16 1 A
768 IR-15-00002-NEJ-615 A To inspect Shuttering & steel reinforcement prior concrete casting for retaining walls foundation (completion of western & northern sides) 17-Jan-16 18-Jan-16 1 A
769 IR-15-00002-NEJ-616 A To inspect Pipe connection for gate valve chamber on sta. 3+190 - Align. #04 17-Jan-16 17-Jan-16 0 A
770 IR-15-00002-NEJ-617 A To inspect installation the anodes at AL # 01 (AN-137, AN-139 & AN-140) 18-Jan-16 18-Jan-16 0 A
771 IR-15-00002-NEJ-618 A To inspect Welding internal flanges for washout valve on sta. 3+426 - Align. #01 19-Jan-16 20-Jan-16 1 C
772 IR-15-00002-NEJ-618 B To inspect Welding internal flanges for washout valve on sta. 3+426 - Align. #01 2-Feb-16 3-Feb-16 1 A

773 IR-15-00002-NEJ-619 A To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for Beit Qad connection chamber large room walls. 17-Jan-16 17-Jan-16 0 A

774 IR-15-00002-NEJ-620 A
To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 1+404 - Align. #01

18-Jan-16 18-Jan-16 0 A

775 IR-15-00002-NEJ-621 A To inspect Shuttering, electrical & mechanical works for Beit Qad connection chamber large room walls, prior to start casting 18-Jan-16 18-Jan-16 0 A

776 IR-15-00002-NEJ-622 A To inspect installation the anodes at AL # 06 (AN-02 & AN-03) 18-Jan-16 18-Jan-16 0 A
777 IR-15-00002-NEJ-623 A To inspect Steel reinforcement, prior close shuttering for Beit Qad connection chamber small room walls 18-Jan-16 18-Jan-16 0 A
778 IR-15-00002-NEJ-624 A To inspect Installation, connection, external repair, insulation and backfilling of AV/AR valve on sta. 2+284 - Align. #01 19-Jan-16 19-Jan-16 0 A
779 IR-15-00002-NEJ-625 A To inspect Shuttering prior concrete casting for Beit Qad connection chamber small room walls. 20-Jan-16 20-Jan-16 0 A
780 IR-15-00002-NEJ-626 A To inspect 750 mm stainless steel man way for break tank. 19-Jan-16 20-Jan-16 1 C
781 IR-15-00002-NEJ-626 B To inspect 750 mm stainless steel man way for break tank. 15-Feb-16 16-Feb-16 1 C
782 IR-15-00002-NEJ-627 A To inspect Stainless steel spools at Booster Station 19-Jan-16 20-Jan-16 1 C
783 IR-15-00002-NEJ-628 A To inspect Safety measures prior start excavation for AV/AR chamber on Sta. 0+044 - Align. #05 20-Jan-16 21-Jan-16 1 A
784 IR-15-00002-NEJ-629 A To inspect installation of the anodes at AL # 06 (AN-04 & AN 06 to AN -10) 20-Jan-16 20-Jan-16 0 A
785 IR-15-00002-NEJ-630 A To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 20-Jan-16 20-Jan-16 0 C
786 IR-15-00002-NEJ-630 B To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 2-Feb-16 3-Feb-16 1 C
787 IR-15-00002-NEJ-630 C To inspect Welding internal flanges for washout valves on sta. 0+190, 1+600 & 1+845 - Align. # 04 10-Feb-16 10-Feb-16 0 A
788 IR-15-00002-NEJ-631 A To inspect Welding internal flanges for washout valves on sta.4+448- Align. # 01 20-Jan-16 20-Jan-16 0 A
789 IR-15-00002-NEJ-632 A To inspect Installing electrical conduits for electrical & control room trench walls - Booster station 21-Jan-16 21-Jan-16 0 C
790 IR-15-00002-NEJ-632 B To inspect Installing electrical conduits for electrical & control room trench walls - Booster station 25-Jan-16 25-Jan-16 0 A
791 IR-15-00002-NEJ-633 A To inspect Welding internal flanges for AV/AR valve on sta. 1+057 & washout valve on sta. 1+366- Align. # 03 21-Jan-16 21-Jan-16 0 A
792 IR-15-00002-NEJ-634 A To inspect Pipe connection for gate valve on sta. 3+451 - Align. #01. 24-Jan-16 25-Jan-16 1 C
793 IR-15-00002-NEJ-634 B To inspect Pipe connection for Washout on sta. 3+451 - Align. #01. 26-Jan-16 26-Jan-16 0 A
794 IR-15-00002-NEJ-635 A To inspect installation anodes at AL # 06 (AN-11 to AN -15) 21-Jan-16 21-Jan-16 0 A
795 IR-15-00002-NEJ-636 A To inspect Marking for gate valve chamber near sta. 0+020 - Align. # 05 21-Jan-16 21-Jan-16 0 A
796 IR-15-00002-NEJ-637 A To inspect Safety measures for gate valve chamber prior start excavation near sta. 0+020 - Align. # 05 21-Jan-16 21-Jan-16 0 A
797 IR-15-00002-NEJ-638 A To inspect pipr connection  of AV/AR chamber on sta. 0+044 - Align. #05 21-Jan-16 21-Jan-16 0 C
798 IR-15-00002-NEJ-638 B To inspect pipr connection  of AV/AR chamber on sta. 0+044 - Align. #05 2-Feb-16 2-Feb-16 0 A
799 IR-15-00002-NEJ-639 A To inspect pipe connection of  gate valve chamber on sta. 0+020 - Align. #05 21-Jan-16 21-Jan-16 0 C
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800 IR-15-00002-NEJ-639 B To inspect pipe connection of  gate valve chamber on sta. 0+020 - Align. #05 9-Feb-16 9-Feb-16 0 C
801 IR-15-00002-NEJ-639 C To inspect pipe connection of  gate valve chamber on sta. 0+020 - Align. #05 14-Feb-16 14-Feb-16 0 C
802 IR-15-00002-NEJ-640 A To close Environmental checklist for Oct ,2015 24-Jan-16 24-Jan-16 0 C
803 IR-15-00002-NEJ-640 B To close Environmental checklist for Oct ,2015 28-Jan-16 28-Jan-16 0 A
804 IR-15-00002-NEJ-641 A To inspect installation of the anodes at AL # 06 (AN-18 to AN 23 ) 23-Jan-16 24-Jan-16 1 A

805 IR-15-00002-NEJ-642 A

To inspect Welding Internal flanges for the following:
1. Gate valve on sta. 6+410 - Align. #01.
2. Washout valve on sta. 6+520 - Align. #01.
3. Washout valve on sta. 1+673- Align. #08

25-Jan-16 25-Jan-16 0 C

806 IR-15-00002-NEJ-642 B

To inspect Welding Internal flanges for the following:
1. Gate valve on sta. 6+410 - Align. #01.
2. Washout valve on sta. 6+520 - Align. #01.
3. Washout valve on sta. 1+673- Align. #08

2-Feb-16 2-Feb-16 0 A

807 IR-15-00002-NEJ-643 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works for Beit Qad connection chamber roof slab - both small & large rooms prior concrete 
casting. 23-Jan-16 24-Jan-16 1 A

808 IR-15-00002-NEJ-644 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works for living quarter roof slab prior concrete casting.

23-Jan-16 24-Jan-16 1 A

809 IR-15-00002-NEJ-645 A To inspect Shuttering and steel reinforcement for booster retaining walls (Completion of western & northern sides) prior concrete casting 23-Jan-16 24-Jan-16 1 A

810 IR-15-00002-NEJ-646 A To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 2+752 - Align. #01. 23-Jan-16 24-Jan-16 1 A

811 IR-15-00002-NEJ-647 A To inspect Installation, connection, external repair, insulation and backfilling of AV/AR valves on sta. 1+075 - Align. #08 23-Jan-16 24-Jan-16 1 A

812 IR-15-00002-NEJ-648 A Shuttering, steel reinforcement, electrical & mechanical works for electrical & control room trench walls and slab on grade prior concrete casting. 24-Jan-16 25-Jan-16 1 C

813 IR-15-00002-NEJ-648 B Shuttering, steel reinforcement, electrical & mechanical works for electrical & control room trench walls and slab on grade prior concrete casting. 25-Jan-16 25-Jan-16 0 A

814 IR-15-00002-NEJ-649 A To inspect Shuttering, steel reinforcement, electrical & mechanical works for flow monitoring no. 03 roof slab prior concrete casting. 24-Jan-16 24-Jan-16 0 A

815 IR-15-00002-NEJ-650 A To inspect Safety measures prior start excavation for Arrabuna connection chamber on sta. 5+680 - Align. #01 25-Jan-16 26-Jan-16 1 A

816 IR-15-00002-NEJ-651 A To close Environmental checklist for November ,2015 2-Feb-16 2-Feb-16 0 A
817 IR-15-00002-NEJ-652 A To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for living quarter roof parapet 30-Jan-16 31-Jan-16 1 A

818 IR-15-00002-NEJ-653 A
To inspect Installation, connection, external repair, insulation and backfilling
of washout chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+500 at AL # 05 27-Jan-16 27-Jan-16 0 A

819 IR-15-00002-NEJ-654 A
To inspect Installation, connection, external repair, insulation and backfilling
of washout chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+120 at AL # 05 27-Jan-16 27-Jan-16 0 A

820 IR-15-00002-NEJ-655 A
To inspect Installation, connection, external repair, insulation and backfilling
of gate chamber (without mechanical work inside chamber), connection pipeline at Sta. 1+147 at AL # 06 27-Jan-16 27-Jan-16 0 A

821 IR-15-00002-NEJ-656 A To inspect Shuttering & steel reinforcement for third level columns & stairs prior concrete casting - Faqqua elevated reservoir 28-Jan-16 28-Jan-16 0 C
822 IR-15-00002-NEJ-656 B To inspect Shuttering & steel reinforcement for third level columns & stairs prior concrete casting - Faqqua elevated reservoir 28-Jan-16 28-Jan-16 0 A
823 IR-15-00002-NEJ-657 A To inspect Safety measures  prior start excavation for AV/AR chamber on sta. 2+955 - Align. #03 28-Jan-16 28-Jan-16 0 A
824 IR-15-00002-NEJ-658 A To inspect Safety measures  prior start excavation for AV/AR chamber on sta. 0+144 - Align. #06 28-Jan-16 28-Jan-16 0 A
825 IR-15-00002-NEJ-659 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for drain pit for booster station pumps 28-Jan-16 28-Jan-16 0 C
826 IR-15-00002-NEJ-659 B To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for drain pit for booster station pumps 30-Jan-16 31-Jan-16 1 A
827 IR-15-00002-NEJ-660 A To inspect Shuttering , steel reinforcement mechanical & electrical works prior concrete casting for living quarter roof parapet 30-Jan-16 31-Jan-16 1 A
828 IR-15-00002-NEJ-661 A  Off-site inspection for Network and Computer Equipment at BCI office in Ramallah 7-Feb-16 8-Feb-16 1 C
829 IR-15-00002-NEJ-661 B  Off-site inspection for Network and Computer Equipment at BCI office in Ramallah 13-Jul-16 13-Jul-16 0 A
830 IR-15-00002-NEJ-662 A To inspect Marking for flow monitoring no. 2 on sta. 0+335 - Align. #03: 28-Jan-16 28-Jan-16 0 A
831 IR-15-00002-NEJ-663 A To inspect Marking for Wadi Ad Dabi Connection chamber on sta. 0+660 - Align. #02 28-Jan-16 28-Jan-16 0 A
832 IR-15-00002-NEJ-664 A To inspect Safety measures prior start excavation for flow monitoring no. 2 on sta. 0+335 - Align. #03 30-Jan-16 31-Jan-16 1 A

833 IR-15-00002-NEJ-665 A
To inspect connection, external repair, insulation and backfilling
of Beit Qad connection chamber (without mechanical work inside chamber), connection pipeline at Sta. 2+580 at AL # 01 31-Jan-16 1-Feb-16 1 A

834 IR-15-00002-NEJ-666 A
To inspect Shuttering, steel reinforcement, mechanical & electrical works prior concrete casting for Arraneh connection chamber foundation on sta. 0+010 30-Jan-16 31-Jan-16 1 A

835 IR-15-00002-NEJ-667 A To inspect Marking from Sta.  0+000 to Sta. 1+045 -  Align # 07, prior to start asphalt cutting 2-Feb-16 3-Feb-16 1 C
836 IR-15-00002-NEJ-667 B To inspect Marking from Sta.  0+000 to Sta. 1+045 -  Align # 07, prior to start asphalt cutting 27-Jun-16 27-Jun-16 0 A
837 IR-15-00002-NEJ-668 A To inspect installation of the anodes at AL # 06 (AN-24 to AN-26) 30-Jan-16 31-Jan-16 1 A

838 IR-15-00002-NEJ-669 A
To inspect Installation, connection, external repair, insulation and backfilling
of AV/AR chamber (without mechanical work inside chamber), connection pipeline at Sta. 0+144 at AL # 06 31-Jan-16 1-Feb-16 1 A

839 IR-15-00002-NEJ-670 A
To inspect Installation, connection, external repair, insulation and backfilling
of AV/AR chamber (without mechanical work inside chamber), connection pipeline at Sta. 2+955 at AL # 03 31-Jan-16 31-Jan-16 0 A 
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840 IR-15-00002-NEJ-671 A

To inspect Welding Internal Flanges for the following chambers:
Washout Valve on sta. 0+560 – Align. #06
Gate Valve on sta. 1+147 – Align. #06
Washout Valve on sta. 2+315 – Align. #06
Gate Valve on sta. 2+325 – Align. #06

31-Jan-16 1-Feb-16 1 C

841 IR-15-00002-NEJ-671 B

To inspect Welding Internal Flanges for the following chambers:
Washout Valve on sta. 0+560 – Align. #06
Gate Valve on sta. 1+147 – Align. #06
Washout Valve on sta. 2+315 – Align. #06
Gate Valve on sta. 2+325 – Align. #06

17-Feb-16 18-Feb-16 1 A

842 IR-15-00002-NEJ-672 A To inspect Location & Coordination prior installing precast rings for booster pumps cans 1-Feb-16 1-Feb-16 0 A
843 IR-15-00002-NEJ-673 A To inspect Welding internal flanges for AV/AR valves on sta. 2+284 & sta. 2+752 - Align. #01. 1-Feb-16 1-Feb-16 0 A

844 IR-15-00002-NEJ-674 A

To inspect Welding internal flanges for AV/AR valves:
1. 2+955 - Align. #03
2. 0+044 - Align. #05.
3. 0+144 - Align. #06.

1-Feb-16 1-Feb-16 0 A

845 IR-15-00002-NEJ-675 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala connection chamber walls - Align. #07

1-Feb-16 2-Feb-16 1 A

846 IR-15-00002-NEJ-676 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna connection chamber foundation - Align. #01

1-Feb-16 2-Feb-16 1 A

847 IR-15-00002-NEJ-677 A

To inspect Welding internal flanges for the following valves:
1. Gate Valve 1+580 - Align. #04
2. AV/AR Valve 3+170 - Align. #04.
3. Gate Valve 3+190- Align. #04.

1-Feb-16 1-Feb-16 0 A

848 IR-15-00002-NEJ-678 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+070 to Sta.0+230- Align. #08 2-Feb-16 3-Feb-16 1 A +
849 IR-15-00002-NEJ-679 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+136 - Align. #06 2-Feb-16 2-Feb-16 0 A
850 IR-15-00002-NEJ-680 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+837 - Align. #06 2-Feb-16 2-Feb-16 0 A
851 IR-15-00002-NEJ-681 A To inspect Welding spools & flanges for AV/AR chambers, connection chambers & flow monitoring chamber in the fabrication yard. 2-Feb-16 3-Feb-16 1 A
852 IR-15-00002-NEJ-682 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+380 - Align. #04. 2-Feb-16 2-Feb-16 0 A
853 IR-15-00002-NEJ-683 A To inspect Welding internal flanges for AV/AR valves on sta. 1+404 - Align. #01. 2-Feb-16 2-Feb-16 0 A
854 IR-15-00002-NEJ-684 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+510 - Align. #03 3-Feb-16 3-Feb-16 0 A
855 IR-15-00002-NEJ-685 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+916 - Align. #04. 3-Feb-16 3-Feb-16 0 A

856 IR-15-00002-NEJ-686 A

To inspect Welding internal flanges for the following valves: 
1. 1+765 - Align. #01 Washout
2. 0+634- Align. #02. Gate valve
3. 0+060 - Align. #02. Washout
4. 0+500 - Align.  #05. Washout
5. 1+120 - Align.  #05. Washout

3-Feb-16 3-Feb-16 0 A

857 IR-15-00002-NEJ-687 A To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for electrical & control room walls. 3-Feb-16 3-Feb-16 0 C
858 IR-15-00002-NEJ-687 B To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for electrical & control room walls. 8-Feb-16 9-Feb-16 1 A
859 IR-15-00002-NEJ-688 A To inspect Welding 8" steel pipes (Two 6m parts to be 12m pipe) 3-Feb-16 4-Feb-16 1 A
860 IR-15-00002-NEJ-689 A To inspect Structure works for the following precast chambers 4-Feb-16 4-Feb-16 0 A

861 IR-15-00002-NEJ-690 A
To inspect Structure works for the following cast in situ chambers (400mm BFV  future connection, Main Flow Monitoring No.1,Beit Qad Connection 
Chamber ,Tertiary Flow Monitoring No.3,Deir Abu Deif Connection ,Deir Ghazalah Connection 4-Feb-16 4-Feb-16 0 A

862 IR-15-00002-NEJ-691 A To inspect Steel reinforcement, mechanical & electrical works prior close shuttering for Arrana connection chamber walls - Align. #08. 4-Feb-16 4-Feb-16 0 A
863 IR-15-00002-NEJ-692 A To inspect Steel reinforcement prior close shuttering for third level frame beams - Faqqua elevated reservoir. 4-Feb-16 Retracted 

864 IR-15-00002-NEJ-693 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arrana connection chamber walls - Align. #08 6-Feb-16 6-Feb-16 0 A

865 IR-15-00002-NEJ-694 A To inspect Shuttering & steel reinforcement prior concrete casting for third level frame beams - Faqqua elevated reservoir. 8-Feb-16 8-Feb-16 0 C
866 IR-15-00002-NEJ-694 B To inspect Shuttering & steel reinforcement prior concrete casting for third level frame beams - Faqqua elevated reservoir. 9-Feb-16 9-Feb-16 0 A
867 IR-15-00002-NEJ-695 A To inspect Plumping fixtures for living quarter: description & quantities as attached file 7-Feb-16 8-Feb-16 1 A
868 IR-15-00002-NEJ-696 A To inspect Formwork de-shuttering for living quarter roof slab-Booster Station 8-Feb-16 8-Feb-16 0 A
869 IR-15-00002-NEJ-697 A To inspect Fabrication & welding for connection chambers, flow monitoring chamber & AV/AR internal spools in the fabrication yard. 9-Feb-16 9-Feb-16 0 A
870 IR-15-00002-NEJ-698 A To inspect installaton of the Anodes at AL# 05(AN-01 to AN-05) 8-Feb-16 9-Feb-16 1 A
871 IR-15-00002-NEJ-699 A To close Environmental checklist for December ,2015 8-Feb-16 9-Feb-16 1 A
872 IR-15-00002-NEJ-700 A To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 0+916 - Align. #04. 9-Feb-16 10-Feb-16 1 A
873 IR-15-00002-NEJ-701 A To inspect Installation, connection, external repair, insulation and backfilling of. AV/AR valves on sta. 1+380 - Align. #04. 9-Feb-16 10-Feb-16 1 A
874 IR-15-00002-NEJ-702 A To inspect Welding internal flanges for AV/AR valves on sta. 0+916 & 1+380 - Align. #04. 9-Feb-16 9-Feb-16 0 A
875 IR-15-00002-NEJ-703 A To inspect installation the anodes at AL # 06 (AN-28 to AN-32) 9-Feb-16 9-Feb-16 0 A
876 IR-15-00002-NEJ-704 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 2 foundation - Align. #03 9-Feb-16 9-Feb-16 0 A
877 IR-15-00002-NEJ-705 A To inspect Marking for washout chamber on sta. 2+705 - Align. #04 9-Feb-16 10-Feb-16 1 C
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878 IR-15-00002-NEJ-705 B To inspect Marking for washout chamber on sta. 2+705 - Align. #04 17-Feb-16 17-Feb-16 0 A
879 IR-15-00002-NEJ-706 A To inspect Supplied 1000 hollow concrete block with dimension 400X200X100 mm 9-Feb-16 9-Feb-16 0 D

880 IR-15-00002-NEJ-707 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna Connection chamber walls - Align. #01 9-Feb-16 9-Feb-16 0 C

881 IR-15-00002-NEJ-707 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna Connection chamber walls - Align. #01 9-Feb-16 9-Feb-16 0 A

882 IR-15-00002-NEJ-708 A To inspect Location for inlet & outlet spool pipes prior fixing for break tank. 9-Feb-16 9-Feb-16 0 C
883 IR-15-00002-NEJ-708 B To inspect Location for inlet & outlet spool pipes prior fixing for break tank. 11-Feb-16 11-Feb-16 0 A

884 IR-15-00002-NEJ-709 A

To inspect Welding internal flanges for  the following valves:
1. AV/AR chamber on sta. 3+784 - Align. #01.
2. AV/AR valve on sta. 1+075 - Align. #08.
3. Gate valve on sta. 1+680 - Align. #08.

9-Feb-16 10-Feb-16 1 C

885 IR-15-00002-NEJ-709 B

To inspect Welding internal flanges for  the following valves:
1. AV/AR chamber on sta. 3+784 - Align. #01.
2. AV/AR valve on sta. 1+075 - Align. #08.
3. Gate valve on sta. 1+680 - Align. #08.

14-Feb-16 14-Feb-16 0 A

886 IR-15-00002-NEJ-710 A To inspect location for the anodes at AL # 04 (AN-06 to AN 10) 9-Feb-16 10-Feb-16 1 A
887 IR-15-00002-NEJ-711 A To inspect Welding internal flanges for AV/AR valves at Sta. 0+735-AL # 02 9-Feb-16 10-Feb-16 1 A
888 IR-15-00002-NEJ-712 A To inspect location of the anodes at AL# 04 from (AN-11 to AN-22) 10-Feb-16 10-Feb-16 0 A
889 IR-15-00002-NEJ-713 A To inspect Safety measures prior to start excavation for AV/AR chamber on sta. 5+556 - Align. #01. 10-Feb-16 10-Feb-16 0 A
890 IR-15-00002-NEJ-714 A To inspect Pipe connection of Deir Gazala connection chamber at Sta. 0+090 10-Feb-16 11-Feb-16 1 A
891 IR-15-00002-NEJ-715 A To inspect installation the anodes at AL # 06 (AN-33 to AN-36) 11-Feb-16 11-Feb-16 0 A
892 IR-15-00002-NEJ-716 A  To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for electrical & control room walls. 11-Feb-16 11-Feb-16 0 A
893 IR-15-00002-NEJ-717 A To inspect Welding internal flanges for gate valve on sta. 1+285- Align. #03 11-Feb-16 11-Feb-16 0 A
894 IR-15-00002-NEJ-718 A To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for flow monitoring no. 2  walls - Align. #03 11-Feb-16 11-Feb-16 0 A
895 IR-15-00002-NEJ-719 A To inspect Safety measures prior start excavation for Wad Al Dabi connection chamber in sta. 0+660 - Align. #02 14-Feb-16 14-Feb-16 0 A

896 IR-15-00002-NEJ-720 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arrana connection chamber roof slab - Align. #08 13-Feb-16 14-Feb-16 1 A

897 IR-15-00002-NEJ-721 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 2 walls - Align. #03 13-Feb-16 14-Feb-16 1 A
898 IR-15-00002-NEJ-722 A To inspect Installation the anodes - Align. #03 (AN-36 to AN -41) 13-Feb-16 14-Feb-16 1 A
899 IR-15-00002-NEJ-723 A To inspect installation the anodes -AL # 04 (AN-06 to AN -12) 14-Feb-16 14-Feb-16 0 A

900 IR-15-00002-NEJ-724 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Arabuna connection chamber roof slab - Align. #01 14-Feb-16 14-Feb-16 0 A

901 IR-15-00002-NEJ-725 A To inspect Base course reinstatement from Sta. 5+550 to Sta. 7+120-AL # 01 14-Feb-16 14-Feb-16 0 C
902 IR-15-00002-NEJ-725 B To inspect Base course reinstatement from Sta. 5+550 to Sta. 7+120-AL # 02 17-Feb-16 17-Feb-16 0 A
903 IR-15-00002-NEJ-726 A To inspect Steel reinforcement prior close shuttering for fourth level columns - Faqqua elevated reservoir. 14-Feb-16 14-Feb-16 0 A
904 IR-15-00002-NEJ-727 A To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 5+556 - Align. #01 15-Feb-16 15-Feb-16 0 C
905 IR-15-00002-NEJ-727 B To inspect Installation, connection, external repair, insulation and backfilling of AV/AR on Sta. 5+556 - Align. #01 22-Feb-16 22-Feb-16 0 A
906 IR-15-00002-NEJ-728 A To inspect Marking for butterfly valve on sta. 1+454 - Align. #01 15-Feb-16 16-Feb-16 1 C

907 IR-15-00002-NEJ-729 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala connection chamber roof slab - Align. #07 15-Feb-16 15-Feb-16 0 C

908 IR-15-00002-NEJ-729 B
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for Deir Gazala connection chamber roof slab - Align. #07 16-Feb-16 16-Feb-16 0 A

909 IR-15-00002-NEJ-730 A To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster station 16-Feb-16 17-Feb-16 1 C
910 IR-15-00002-NEJ-730 B To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster station 27-Feb-16 28-Feb-16 1 C
911 IR-15-00002-NEJ-730 C To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster station 28-Feb-16 29-Feb-16 1 C
912 IR-15-00002-NEJ-730 D To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for break tank walls - Booster station 7-Mar-16 8-Mar-16 1 A
913 IR-15-00002-NEJ-731 A To inspect First course block  in Living quarter- Booster Station 16-Feb-16 16-Feb-16 0 C
914 IR-15-00002-NEJ-732 A To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 2+510 - Align. #03. 17-Feb-16 17-Feb-16 0 A
915 IR-15-00002-NEJ-733 A To inspect Base course reinstatement from Sta. 5+740 to Sta. 7+160-AL # 01 16-Feb-16 16-Feb-16 0 C
916 IR-15-00002-NEJ-733 B To inspect Base course reinstatement from Sta. 5+740 to Sta. 7+160-AL # 01 21-Feb-16 22-Feb-16 1 A
917 IR-15-00002-NEJ-734 A To inspect installation the anodes (AN-13 to A-17) 16-Feb-16 16-Feb-16 0 A
918 IR-15-00002-NEJ-735 A To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 1+136 - Align. #06. 16-Feb-16 16-Feb-16 0 A
919 IR-15-00002-NEJ-736 A To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 1+837 - Align. #06. 16-Feb-16 16-Feb-16 0 A
920 IR-15-00002-NEJ-737 A To inspect Shuttering & steel reinforcement for fourth level columns, stairs & landing in Faqqua reservoir. 17-Feb-16 17-Feb-16 0 C
921 IR-15-00002-NEJ-737 B To inspect Shuttering & steel reinforcement for fourth level columns, stairs & landing in Faqqua reservoir. 17-Feb-16 17-Feb-16 0 A
922 IR-15-00002-NEJ-738 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior concrete casting for flow monitoring no. 2 roof slab - Align. #03. 17-Feb-16 17-Feb-16 0 A
923 IR-15-00002-NEJ-739 A To inspect Pipe connection of Arabuna connection chamber at Sta. 5+680. 17-Feb-16 18-Feb-16 1 A
924 IR-15-00002-NEJ-740 A To inspect Pipe connection of Arrana connection chamber at Sta. 0+010. 17-Feb-16 18-Feb-16 1 A
925 IR-15-00002-NEJ-741 A To inspect Marking for AV/AR chamber on sta. 1+550 - Align. #05 17-Feb-16 17-Feb-16 0 A
926 IR-15-00002-NEJ-742 A To inspect External surface preparation & insulation prior backfilling for Deir Gazala Connection chamber - Align. #07. 18-Feb-16 18-Feb-16 0 C
927 IR-15-00002-NEJ-742 B To inspect External surface preparation & insulation prior backfilling for Deir Gazala Connection chamber - Align. #07. 21-Feb-16 21-Feb-16 0 A 
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928 IR-15-00002-NEJ-743 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+230 to Sta.0+277 & from sta. 0+283 to 
sta.0+318- Align. #08 17-Feb-16 18-Feb-16 1 A

929 IR-15-00002-NEJ-744 A To inspect Welding internal flange for AV/AR valve on sta. 5+556 - Align. #01 18-Feb-16 18-Feb-16 0 A
930 IR-15-00002-NEJ-745 A To inspect Marking  from Sta.  2+500 to Sta. 3+000 -  Align # 06, prior to start asphalt cutting 18-Feb-16 18-Feb-16 0 C
931 IR-15-00002-NEJ-745 B To inspect Marking  from Sta.  2+500 to Sta. 3+000 -  Align # 06, prior to start asphalt cutting 21-Feb-16 22-Feb-16 1 C
932 IR-15-00002-NEJ-745 C To inspect Marking  from Sta.  2+500 to Sta. 3+000 -  Align # 06, prior to start asphalt cutting 10-Jun-16 10-Jun-16 0 A
933 IR-15-00002-NEJ-746 A To inspect installation of the anodes at AL # 04 (AN-18 to AN -22) 20-Feb-16 20-Feb-16 0 A
934 IR-15-00002-NEJ-747 A To inspect External surface preparation & insulation prior backfilling for Arrana Connection chamber - Align. #08. 20-Feb-16 20-Feb-16 0 A
935 IR-15-00002-NEJ-748 A To inspect External surface preparation & insulation prior backfilling for Arabuna Connection chamber - Align. #01. 20-Feb-16 20-Feb-16 0 A

936 IR-15-00002-NEJ-749 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for Wadi Al Dabi connection chamber foundation 21-Feb-16 21-Feb-16 0 A

937 IR-15-00002-NEJ-750 A To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for Electrical &control room roof slab. 20-Feb-16 21-Feb-16 1 A

938 IR-15-00002-NEJ-751 A
To inspect Shuttering, steel reinforcement, electrical & mechanical works prior casting concrete for booster station foundation & drain pit 
90 X90 cm walls 21-Feb-16 21-Feb-16 0 A

939 IR-15-00002-NEJ-752 A To inspect Marking from Sta.  1+600 to Sta. 2+100-  Align # 04, prior to start asphalt cutting 21-Feb-16 22-Feb-16 1 C
940 IR-15-00002-NEJ-752 B To inspect Marking from Sta.  1+600 to Sta. 2+100-  Align # 04, prior to start asphalt cutting 29-Feb-16 1-Mar-16 1 A

941 IR-15-00002-NEJ-753 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+318 to Sta.0+900 - Align. #08. 21-Feb-16 21-Feb-16 0 A

942 IR-15-00002-NEJ-753 B To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+318 to Sta.0+900 - Align. #08. 27-Feb-16 28-Feb-16 1 A

943 IR-15-00002-NEJ-754 A To inspect Pipe connection for flow monitoring no. 2 on sta. 0+335 - Align. #03. 21-Feb-16 21-Feb-16 0 A
944 IR-15-00002-NEJ-755 A To inspect Installation for anode # AN-45 on sta. 3+020 - Align. 03 21-Feb-16 21-Feb-16 0 A
945 IR-15-00002-NEJ-756 A To inspect installation for the anodes (AN-23 to AN-27)-AL #04 21-Feb-16 21-Feb-16 0 A
946 IR-15-00002-NEJ-757 A To inspect Base course reinstatement from Sta. 0+120 to Sta. 0+700-AL # 06 21-Feb-16 22-Feb-16 1 A
947 IR-15-00002-NEJ-758 A To inspect Fabrication & welding for Beit Qad, Deir Abu Daef and Arrana connection chamber internal spools in the fabrication yard. 25-Feb-16 25-Feb-16 0 C
948 IR-15-00002-NEJ-758 B To inspect Fabrication & welding for Beit Qad, Deir Abu Daef and Arrana connection chamber internal spools in the fabrication yard. 29-Feb-16 29-Feb-16 0 A
949 IR-15-00002-NEJ-759 A To inspect Marking for butterfly valve chamber on sta. 1+450 - Align. #01 22-Feb-16 22-Feb-16 0 A
950 IR-15-00002-NEJ-760 A To inspect Marking for AV/AR chamber on sta. 0+250 - Align. #03. 22-Feb-16 22-Feb-16 0 A
951 IR-15-00002-NEJ-761 A To inspect installation the anodes at AL # 04 (AN-28 to AN 32) 23-Feb-16 23-Feb-16 0 A
952 IR-15-00002-NEJ-762 A To inspect installation the anodes at AL # 04 (AN-33 to AN 37) 24-Feb-16 24-Feb-16 0 A
953 IR-15-00002-NEJ-763 A To inspect Steel reinforcement, electrical & mechanical works prior close shuttering for Wadi Al Dabi connection chamber walls 24-Feb-16 24-Feb-16 0 A
954 IR-15-00002-NEJ-764 A To inspect Welding internal flanges for gate valve on sta. 0+020 - Align. #05. 24-Feb-16 25-Feb-16 1 C
955 IR-15-00002-NEJ-764 B To inspect Welding internal flanges for gate valve on sta. 0+020 - Align. #05. 28-Feb-16 29-Feb-16 1 A
956 IR-15-00002-NEJ-765 A To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior concrete casting for Wad Al Dabi connection chamber walls 25-Feb-16 25-Feb-16 0 A
957 IR-15-00002-NEJ-766 A To inspect Safety measures prior start excavation for AV/AR on sta. 0+236 - Align. #03. 27-Feb-16 28-Feb-16 1 A
958 IR-15-00002-NEJ-767 A To inspect Safety measures prior start excavation for AV/AR on sta. 1+057 - Align. #03. 27-Feb-16 28-Feb-16 1 A
959 IR-15-00002-NEJ-768 A To inspect Safety measures prior start excavation for AV/AR on sta. 1+827 - Align. #03. 27-Feb-16 28-Feb-16 1 A

960 IR-15-00002-NEJ-769 A To inspect Shuttering, steel reinforcement , electrical & mechanical works prior concrete casting for booster pit walls 27-Feb-16 28-Feb-16 1 C
961 IR-15-00002-NEJ-769 B To inspect Shuttering, steel reinforcement , electrical & mechanical works prior concrete casting for booster pit walls 28-Feb-16 28-Feb-16 0 A
962 IR-15-00002-NEJ-770 A To inspect Safety measures prior start excavation for AV/AR on sta. 7+883 - Align. #01. 28-Feb-16 29-Feb-16 1 A
963 IR-15-00002-NEJ-771 A To inspect Safety measures prior start excavation for AV/AR on sta. 2+730 - Align. #06. 28-Feb-16 29-Feb-16 1 C
964 IR-15-00002-NEJ-771 B To inspect Safety measures prior start excavation for AV/AR on sta. 2+730 - Align. #06. 2-Mar-16 3-Mar-16 1 C
965 IR-15-00002-NEJ-771 C To inspect Safety measures prior start excavation for AV/AR on sta. 2+730 - Align. #06. 3-Mar-16 4-Mar-16 1 A
966 IR-15-00002-NEJ-772 A To inspect Safety measures prior start excavation for AV/AR on sta. 3+484 - Align. #06 28-Feb-16 29-Feb-16 1 A
967 IR-15-00002-NEJ-773 A To inspect External surface preparation & insulation prior backfilling for flow monitoring no. 2 - Align. #03 28-Feb-16 28-Feb-16 0 A
968 IR-15-00002-NEJ-774 A To inspect Fabrication & welding for  Wadi Al Dabi connection chambers internal spools in the fabrication yard. 28-Feb-16 29-Feb-16 1 A
969 IR-15-00002-NEJ-775 A To inspect Installation, connection, external repair, insulation and backfilling of Washout on Sta. 4+463 - Align. #01 28-Feb-16 29-Feb-16 1 A

970 IR-15-00002-NEJ-776 A

To inspect Installing booster pump cans prior casting partial concrete (1.0 m height).
Note: Manufacturer ( HAMECHADESH) representative attend the installation & confirmation letter will be submitted with related full concrete casting 
inspection. 29-Feb-16 29-Feb-16 0 A

971 IR-15-00002-NEJ-777 A To inspect Shattering, steel reinforcement, electrical & mechanical work for booster pit walls prior concrete casting. 29-Feb-16 1-Mar-16 1 C
972 IR-15-00002-NEJ-777 B To inspect Shattering, steel reinforcement, electrical & mechanical work for booster pit walls prior concrete casting. 1-Mar-16 2-Mar-16 1 A
973 IR-15-00002-NEJ-778 A To inspect Base course reinstatement from Sta. 0+700 to Sta. 1+000 -AL # 06 29-Feb-16 1-Mar-16 1 A
974 IR-15-00002-NEJ-779 A To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 1+827 - Align. #03. 1-Mar-16 1-Mar-16 0 C
975 IR-15-00002-NEJ-779 B To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 1+827 - Align. #03. 2-Mar-16 2-Mar-16 0 C
976 IR-15-00002-NEJ-779 C To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 1+827 - Align. #03. 7-Mar-16 8-Mar-16 1 A
977 IR-15-00002-NEJ-780 A To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 3+484 - Align. #06. 1-Mar-16 1-Mar-16 0 C
978 IR-15-00002-NEJ-780 B To inspect Installation, connection and welding internal flanges of AV/AR on Sta. 3+484 - Align. #06. 7-Mar-16 8-Mar-16 1 A
979 IR-15-00002-NEJ-781 A To inspect First course block  in electrical & control room- Booster Station 1-Mar-16 Retracted 
980 IR-15-00002-NEJ-782 A To inspect Safety measures prior start excavation for butterfly valve chamber on sta. 1+450 - Align. #01 2-Mar-16 3-Mar-16 1 A
981 IR-15-00002-NEJ-783 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 2-Mar-16 3-Mar-16 1 C
982 IR-15-00002-NEJ-783 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 8-Mar-16 9-Mar-16 1 C
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983 IR-15-00002-NEJ-783 C To inspect Safety measures prior start excavation for AV/AR chamber on sta. 1+550 - Align. #05 14-Mar-16 15-Mar-16 1 A
984 IR-15-00002-NEJ-784 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+238 - Align. #04 2-Mar-16 3-Mar-16 1 C
985 IR-15-00002-NEJ-784 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+238 - Align. #04 8-Mar-16 9-Mar-16 1 C
986 IR-15-00002-NEJ-784 C To inspect Safety measures prior start excavation for AV/AR chamber on sta. 2+238 - Align. #04 9-Mar-16 9-Mar-16 0 A

987 IR-15-00002-NEJ-785 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for Wadi Al Dabi connection chamber roof slabs - Align. #02. 2-Mar-16 2-Mar-16 0 C

988 IR-15-00002-NEJ-785 B
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for Wadi Al Dabi connection chamber roof slabs - Align. #02. 2-Mar-16 3-Mar-16 1 A

989 IR-15-00002-NEJ-786 A To inspect Steel reinforcement prior close shuttering for electrical & control room roof parapet –Booster Station 3-Mar-16 3-Mar-16 0 A

990 IR-15-00002-NEJ-787 A
To inspect Shuttering, Steel reinforcement electrical & mechanical work prior casting concrete for electrical & control room roof parapet. –Booster Station 5-Mar-16 5-Mar-16 0 C

991 IR-15-00002-NEJ-787 B
To inspect Shuttering, Steel reinforcement electrical & mechanical work prior casting concrete for electrical & control room roof parapet. –Booster Station 10-Mar-16 10-Mar-16 0 A

992 IR-15-00002-NEJ-788 A To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 5-Mar-16 5-Mar-16 0 C
993 IR-15-00002-NEJ-788 B To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 19-Mar-16 19-Mar-16 0 C
994 IR-15-00002-NEJ-788 C To inspect Formwork for the bottom slab of Faqqua Elevated Reservoir 21-Mar-16 21-Mar-16 0 A
995 IR-15-00002-NEJ-789 A To inspect Safety measures prior start excavation for Gate valve chamber on sta. 1+565 - Align. #05. 5-Mar-16 5-Mar-16 0 C
996 IR-15-00002-NEJ-789 B To inspect Safety measures prior start excavation for Gate valve chamber on sta. 1+553 - Align. #05. 14-Mar-16 15-Mar-16 1 A
997 IR-15-00002-NEJ-790 A To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 7+883 - Align. #01 5-Mar-16 5-Mar-16 0 C
998 IR-15-00002-NEJ-790 B To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 7+883 - Align. #01 7-Mar-16 8-Mar-16 1 C
999 IR-15-00002-NEJ-790 C To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 7+883 - Align. #01 10-Mar-16 10-Mar-16 0 A
1000 IR-15-00002-NEJ-791 A To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 2+730 - Align. #06. 5-Mar-16 5-Mar-16 0 C
1001 IR-15-00002-NEJ-791 B To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 2+730 - Align. #06. 7-Mar-16 8-Mar-16 1 A
1002 IR-15-00002-NEJ-792 A To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 2+238 - Align. #04 6-Mar-16 6-Mar-16 0 C
1003 IR-15-00002-NEJ-792 B To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of AV/AR on Sta. 2+238 - Align. #04 7-Mar-16 8-Mar-16 1 A
1004 IR-15-00002-NEJ-793 A To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+280 - Align. #08. 6-Mar-16 6-Mar-16 0 D
1005 IR-15-00002-NEJ-793 B To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+280 - Align. #08. 8-Mar-16 9-Mar-16 1 C
1006 IR-15-00002-NEJ-793 C To inspect Safety measures prior start excavation for AV/AR chamber on sta. 0+280 - Align. #08. 9-Mar-16 9-Mar-16 0 A
1007 IR-15-00002-NEJ-794 A To inspect Installation, connection, external repair, insulation, backfilling and welding internal flanges of Butterfly valve on Sta. 1+454 - Align. #01 7-Mar-16 8-Mar-16 1 A
1008 IR-15-00002-NEJ-795 A To inspect Pipe connection for Wadi Al Dabi connection chamber - Align. #02.. 7-Mar-16 7-Mar-16 0 A
1009 IR-15-00002-NEJ-796 A To inspect Marking for Gate valve chamber (GV-701) on sta. 0+115 - Align. #07 7-Mar-16 8-Mar-16 1 C
1010 IR-15-00002-NEJ-796 B To inspect Marking for Gate valve chamber (GV-701) on sta. 0+210  - Align. #07 14-Mar-16 14-Mar-16 0 A
1011 IR-15-00002-NEJ-797 A To inspect Marking for Gate valve chamber (GV-700_ on the existing pipe line near sta.  sta. 0+100 - Align. #07. 7-Mar-16 7-Mar-16 0 C
1012 IR-15-00002-NEJ-797 B To inspect Marking for Gate valve chamber (GV-700_ on the existing pipe line near sta.  sta. 0+0+240 - Align. #07. 14-Mar-16 14-Mar-16 0 A
1013 IR-15-00002-NEJ-798 A To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior casting concrete for break tank walls - Booster station) 7-Mar-16 8-Mar-16 1 C
1014 IR-15-00002-NEJ-798 B To inspect Shuttering, Steel reinforcement, electrical & mechanical works prior casting concrete for break tank walls - Booster station) 12-Mar-16 12-Mar-16 0 A
1015 IR-15-00002-NEJ-799 A To inspect Marking for Gate valve chamber on sta. 1+553  - Align. #05 8-Mar-16 8-Mar-16 0 A
1016 IR-15-00002-NEJ-800 A To inspect Marking for AV/AR chamber on sta. 7+313  - Align. #01. 8-Mar-16 8-Mar-16 0 A
1017 IR-15-00002-NEJ-801 A To inspect Safety measure prior start excavation for AV/AR chamber on sta. 7+313  - Align. #01 8-Mar-16 9-Mar-16 1 A
1018 IR-15-00002-NEJ-802 A To inspect Pipe connection & welding internal flanges for AV/AR valve on sta. 1+057-Align. #03. 10-Mar-16 10-Mar-16 0 C
1019 IR-15-00002-NEJ-802 B To inspect Pipe connection & welding internal flanges for AV/AR valve on sta. 1+057-Align. #03. 20-Mar-16 21-Mar-16 1 A
1020 IR-15-00002-NEJ-803 A To inspect Pipe connection for AV/AR chamber on sta. 0+280 - Align. #08. 10-Mar-16 10-Mar-16 0 A
1021 IR-15-00002-NEJ-804 A To Inspect delivered local polished marble materials that will be used for living quarter window sills & roof parapet.. 13-Mar-16 14-Mar-16 1 C
1022 IR-15-00002-NEJ-804 B To Inspect delivered local polished marble materials that will be used for living quarter window sills & roof parapet.. 15-Mar-16 -42444
1023 IR-15-00002-NEJ-805 A To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 1+057-Align. #03. 12-Mar-16 12-Mar-16 0 A
1024 IR-15-00002-NEJ-806 A To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 0+280-Align. #08. 12-Mar-16 12-Mar-16 0 A
1025 IR-15-00002-NEJ-807 A To inspect External Surface preparation And Insulation prior backfilling for Wadi Al Dabi connection chamber - Align. #02. 12-Mar-16 12-Mar-16 0 A
1026 IR-15-00002-NEJ-808 A To inspect Installing windows sills & Parapet  local marble for living quarter 12-Mar-16 12-Mar-16 0 D
1027 IR-15-00002-NEJ-808 B To inspect Installing windows sills & Parapet  local marble for living quarter 4-Sep-16
1028 IR-15-00002-NEJ-809 A To inspect Steel reinforcement, electrical & mechanical work prior close shuttering for booster pump walls (Completion) 13-Mar-16 13-Mar-16 0 D
1029 IR-15-00002-NEJ-809 B To inspect Steel reinforcement, electrical & mechanical work prior close shuttering for booster pump walls (Completion) 15-Mar-16 15-Mar-16 0 A
1030 IR-15-00002-NEJ-810 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #01.( Arabuna) 15-Mar-16 16-Mar-16 1 A
1031 IR-15-00002-NEJ-811 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #07(Deir Gazala) 15-Mar-16 16-Mar-16 1 A
1032 IR-15-00002-NEJ-812 A To inspect welding internal flanges for inlet & outlet chambers only - Align. #02.( Wadi Al Dabi) 15-Mar-16 16-Mar-16 1 A
1033 IR-15-00002-NEJ-813 A To inspect Delivered flow meters & its accessories 21-Mar-16 21-Mar-16 0 C
1034 IR-15-00002-NEJ-813 B To inspect Delivered flow meters & its accessories 21-Apr-16 21-Apr-16 0 A

1035 IR-15-00002-NEJ-814 A
To inspect Delivered Pressure transmitter, Pressure Sensing Level Transmitter, Differential Pressure Transmitter, Float Type Level Switch And Pressure 
Switch 21-Mar-16 21-Mar-16 0 C

1036 IR-15-00002-NEJ-814 B
To inspect Delivered Pressure transmitter, Pressure Sensing Level Transmitter, Differential Pressure Transmitter, Float Type Level Switch And Pressure 
Switch 10-Jul-16 10-Jul-16 0 A

1037 IR-15-00002-NEJ-815 A To inspect Marking for AV/AR chamber (AV/AR-804) on sta.  sta. 1+710- Align. #08 14-Mar-16 14-Mar-16 0 A
1038 IR-15-00002-NEJ-816 A To inspect Marking for Gate valve chamber (GV-806) on the existing pipe line near sta. 1+723 - Align. #08. 14-Mar-16 14-Mar-16 0 A
1039 IR-15-00002-NEJ-817 A To inspect Safety for Gate valve chamber (GV-806) on the existing pipe line near sta. 1+723 - Align. #08.. 14-Mar-16 15-Mar-16 1 A
1040 IR-15-00002-NEJ-818 A To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 14-Mar-16 15-Mar-16 1 C
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1041 IR-15-00002-NEJ-818 B To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 17-Mar-16 17-Mar-16 0 C
1042 IR-15-00002-NEJ-818 C To inspect Safety measures prior start excavation for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 22-Mar-16 23-Mar-16 1 A
1043 IR-15-00002-NEJ-819 A To inspect Safety measures prior start excavation for Gate valve chamber (GV-700) on sta. 0+240 - Align. #07. 14-Mar-16 15-Mar-16 1 C
1044 IR-15-00002-NEJ-819 B To inspect Safety measures prior start excavation for Gate valve chamber (GV-700) on sta. 0+240 - Align. #07. 17-Mar-16 17-Mar-16 0 A
1045 IR-15-00002-NEJ-820 A To inspect Delivered control valves Bermad Products (16 valves) 23-Mar-16 24-Mar-16 1 C
1046 IR-15-00002-NEJ-820 B To inspect Delivered control valves Bermad Products (16 valves) 11-Apr-16 11-Apr-16 0 C
1047 IR-15-00002-NEJ-821 A To inspect Pipe connection for gate valve on Sta. 1+553 - Align. #05. 15-Mar-16 15-Mar-16 0 A
1048 IR-15-00002-NEJ-822 A To inspect Pipe connection for AV/AR   on Sta. 1+550 - Align. #05. 15-Mar-16 15-Mar-16 0 C
1049 IR-15-00002-NEJ-822 B To inspect Pipe connection for AV/AR   on Sta. 1+550 - Align. #05. 23-May-16 24-May-16 1 A
1050 IR-15-00002-NEJ-823 A To inspect Welding internal flanges for AV/AR   on Sta. 1+550 - Align. #05. 15-Mar-16 16-Mar-16 1 C
1051 IR-15-00002-NEJ-823 B To inspect Welding internal flanges for AV/AR   on Sta. 1+550 - Align. #05. 23-May-16 24-May-16 1 A
1052 IR-15-00002-NEJ-824 A     To inspect Delivered Bilco Hatches: 1. Model # (MJ-5AL) Total No. 3 2. Model # (MJD-2AL) Total No. 4 16-Mar-16 Retracted 

1053 IR-15-00002-NEJ-825 A
To inspect location and Test Station for the anodes at AL # 01 (TS-03 & AN-25 1+020, TS-04 &AN-50 2+020, TS-05 & AN-73 2+980, TS-06 & AN-90 
4+000 17-Mar-16 17-Mar-16 0 A

1054 IR-15-00002-NEJ-826 A To inspect Safety measures prior start excavation for Washout chamber on sta. 2+705 - Align. #04. 19-Mar-16 19-Mar-16 0 C
1055 IR-15-00002-NEJ-826 B To inspect Safety measures prior start excavation for Washout chamber on sta. 2+705 - Align. #04. 13-Apr-16 13-Apr-16 0 D
1056 IR-15-00002-NEJ-826 C To inspect Safety measures prior start excavation for Washout chamber on sta. 2+705 - Align. #04. 14-Apr-16 14-Apr-16 0 A
1057 IR-15-00002-NEJ-827 A To inspect steel reinforcement. electrical & mechanical work prior concrete casting for Faqqua elevated reservoir bottom slab 19-Mar-16 19-Mar-16 0 C
1058 IR-15-00002-NEJ-827 B To inspect steel reinforcement. electrical & mechanical work prior concrete casting for Faqqua elevated reservoir bottom slab 21-Mar-16 21-Mar-16 0 A
1059 IR-15-00002-NEJ-828 A To inspect Shuttering, steel reinforcement. electrical & mechanical work prior concrete casting for competition booster pump wall 20-Mar-16 21-Mar-16 1 A
1060 IR-15-00002-NEJ-829 A To inspect Welding internal flanges for Gate valve on sta. 4+451 - Align. #01. 20-Mar-16 21-Mar-16 1 A
1061 IR-15-00002-NEJ-830 A To inspect Welding internal flanges for washout valve on sta. 4+463 - Align. #01. 20-Mar-16 21-Mar-16 1 C
1062 IR-15-00002-NEJ-830 B To inspect Welding internal flanges for washout valve on sta. 4+463 - Align. #01. 23-May-16 24-May-16 1 A
1063 IR-15-00002-NEJ-831 A To inspect Marking from Sta.  2+100 to Sta. 2+600-  Align # 04, prior to start asphalt cutting 20-Mar-16 21-Mar-16 1 A
1064 IR-15-00002-NEJ-832 A To inspect Welding internal flanges for AV/AR on sta. 0+280 - Align. #08. 20-Mar-16 21-Mar-16 1 A
1065 IR-15-00002-NEJ-833 A To inspect Welding internal flanges for AV/AR on sta. 0+236 - Align. #03. 21-Mar-16 21-Mar-16 0 A
1066 IR-15-00002-NEJ-834 A To inspect welding internal flanges for butterfly on sta. 0+010 - Align. #01. 22-Mar-16 22-Mar-16 0 C
1067 IR-15-00002-NEJ-834 B To inspect welding internal flanges for butterfly on sta. 0+010 - Align. #01. 28-Mar-16 28-Mar-16 0 C
1068 IR-15-00002-NEJ-835 A To inspect welding internal flanges for or flow monitoring no. 01 at Sta. 0+010 - Align # 01 22-Mar-16 22-Mar-16 0 C
1069 IR-15-00002-NEJ-835 B To inspect welding internal flanges for or flow monitoring no. 01 at Sta. 0+010 - Align # 01 27-Mar-16 27-Mar-16 0 A
1070 IR-15-00002-NEJ-836 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 1+600 to Sta.1+840 AL#04 22-Mar-16 22-Mar-16 0 C
1071 IR-15-00002-NEJ-836 B To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 1+600 to Sta.1+840 AL#04 24-Mar-16 24-Mar-16 0 A
1072 IR-15-00002-NEJ-837 A To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 0+236-Align. #03 22-Mar-16 22-Mar-16 0 C
1073 IR-15-00002-NEJ-837 B To inspect External Surface preparation And Insulation prior backfilling for AV/AR valve on sta. 0+236-Align. #03 31-Mar-16 31-Mar-16 0 A
1074 IR-15-00002-NEJ-838 A To inspect pipe connection for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 22-Mar-16 23-Mar-16 1 C
1075 IR-15-00002-NEJ-838 B To inspect pipe connection for Gate valve chamber (GV-701) on sta. 0+210 - Align. #07. 29-Mar-16 29-Mar-16 0 A
1076 IR-15-00002-NEJ-839 A To inspect Installing plaster metal lath on northern & eastern sides for electrical & control room walls. 22-Mar-16 23-Mar-16 1 C
1077 IR-15-00002-NEJ-839 B To inspect Installing plaster metal lath on northern & eastern sides for electrical & control room walls. 30-Mar-16 30-Mar-16 0 A
1078 IR-15-00002-NEJ-839 C To inspect Installing plaster metal lath on northern & eastern sides for electrical & control room walls. 31-Jul-16 31-Jul-16 0 A

1079 IR-15-00002-NEJ-840 A

Preliminary flushing for segment #01 including:
Align. #01 from sta. 0+015 to 2+660
Align. #02 from sta. 0+000 to 0+630
Align. #03 from sta. 0+000 to sta. 0+350.
Align. #05 from sta. 0+000 to sta. 1+060 

27-Mar-16 28-Mar-16 1 A

1080 IR-15-00002-NEJ-841 A

To inspect the following items:Sub Distribution board EC-PP-1
Sub Distribution board LQ-PP-1
Sub Distribution board ER-PP-1 22-Mar-16 22-Mar-16 0 A

1081 IR-15-00002-NEJ-842 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 1+840to Sta.2+100 AL#04 24-Mar-16 24-Mar-16 0 A
1082 IR-15-00002-NEJ-843 A To inspect Welding & installing break tank inlet 8" steel pipes & outlet 10" steel pipes 26-Mar-16 27-Mar-16 1 C
1083 IR-15-00002-NEJ-843 B To inspect Welding & installing break tank inlet 8" steel pipes & outlet 10" steel pipes 31-Mar-16 31-Mar-16 0 A

1084 IR-15-00002-NEJ-844 A

To inspect Hydraulic test for segment #01 including:
Align. #01 from sta. 0+015 to 2+660
Align. #02 from sta. 0+000 to 0+630
Align. #03 from sta. 0+000 to sta. 0+350.
Align. #05 from sta. 0+000 to sta. 1+060.

27-Mar-16 28-Mar-16 1 A

1085 IR-15-00002-NEJ-845 A To inspect Break Tank LCP Board 27-Mar-16 27-Mar-16 0 C
1086 IR-15-00002-NEJ-846 A To inspect Fabrication , welding spools & flanges for Faqqua Reservoir flow meter located in booster station 30-Mar-16 30-Mar-16 0 A
1087 IR-15-00002-NEJ-847 A To inspect Marking from Sta.  0+000 to Sta. 0+300 -  Align # 03, prior to start asphalt cutting 29-Mar-16 30-Mar-16 1 C
1088 IR-15-00002-NEJ-847 B To inspect Marking from Sta.  0+000 to Sta. 0+300 -  Align # 03, prior to start asphalt cutting 30-Mar-16 30-Mar-16 0 A
1089 IR-15-00002-NEJ-848 A To inspect Marking from Sta.  1+058 to Sta. 0+500 -  Align # 07, prior to start asphalt cutting 29-Mar-16 29-Mar-16 0 C
1090 IR-15-00002-NEJ-848 B To inspect Marking from Sta.  1+058 to Sta. 0+500 -  Align # 07, prior to start asphalt cutting 26-Jun-16 26-Jun-16 0 A
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1091 IR-15-00002-NEJ-849 A To inspect Pipe connection for Gate Valve at Sta. 0+240-AL # 07 29-Mar-16 29-Mar-16 0 A
1092 IR-15-00002-NEJ-850 A To inspect welding internal flanges for Gate Valve at Sta. 0+240-AL # 07 29-Mar-16 29-Mar-16 0 A
1093 IR-15-00002-NEJ-851 A To inspect welding internal flanges for Gate Valve at Sta. 0+210-AL # 07 29-Mar-16 29-Mar-16 0 A
1094 IR-15-00002-NEJ-852 A To inspect Preliminary flushing for segment #06 (Align. #03 from Sta. 0+350 to Sta. 3+060.92) 29-Mar-16 30-Mar-16 1 A
1095 IR-15-00002-NEJ-853 A To inspect Hydraulic test for segment #06 (Align. #03 from Sta. 0+350 to Sta. 3+060.92) 29-Mar-16 30-Mar-16 1 A
1096 IR-15-00002-NEJ-854 A To inspect Installing suction steel pipes 8&10" in the booster station. 30-Mar-16 31-Mar-16 1 A
1097 IR-15-00002-NEJ-855 A To inspect First coat of plaster for electrical & control room interior walls 30-Mar-16 30-Mar-16 0 A
1098 IR-15-00002-NEJ-856 A To inspect Installing for duct banks at Booster Room as per highlighted 30-Mar-16 31-Mar-16 1 A
1099 IR-15-00002-NEJ-857 A To close Environmental checklist for Jan ,2016 31-Mar-16 31-Mar-16 0 C
1100 IR-15-00002-NEJ-857 B To close Environmental checklist for Jan ,2016 11-Apr-16 12-Apr-16 1 A
1101 IR-15-00002-NEJ-858 A To inspect Preliminary flushing for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01. 2-Apr-16 2-Apr-16 0 C
1102 IR-15-00002-NEJ-858 B To inspect Preliminary flushing for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01. 4-Apr-16 4-Apr-16 0 A
1103 IR-15-00002-NEJ-859 A Hydraulic pressure test for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01 2-Apr-16 3-Apr-16 1 C
1104 IR-15-00002-NEJ-859 B Hydraulic pressure test for segment #02 from sta. 2+660 to sta. 5+707 - Align. #01 5-Apr-16 5-Apr-16 0 A
1105 IR-15-00002-NEJ-860 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 2+100 to Sta. 2+300 AL#04 2-Apr-16 3-Apr-16 1 A
1106 IR-15-00002-NEJ-861 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+720 to Sta. 0+810 AL#08. 2-Apr-16 3-Apr-16 1 C
1107 IR-15-00002-NEJ-861 B To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+720 to Sta. 0+910 AL#08. 23-May-16 23-May-16 0 C
1108 IR-15-00002-NEJ-861 C To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+720 to Sta. 0+910 AL#08. 25-May-16 25-May-16 0 C
1109 IR-15-00002-NEJ-861 D To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+720 to Sta. 0+910 AL#08. 29-May-16 29-May-16 0 A
1110 IR-15-00002-NEJ-862 A To inspect Steel reinforcement prior close shuttering for Faqqua elevated reservoir walls. 2-Apr-16 2-Apr-16 0 C
1111 IR-15-00002-NEJ-862 B To inspect Steel reinforcement prior close shuttering for Faqqua elevated reservoir walls. 3-Apr-16 3-Apr-16 0 A
1112 IR-15-00002-NEJ-863 A To inspect Marking from Sta.  7+320 to Sta. 7+820 -  Align # 01, prior to start asphalt cutting 3-Apr-16 3-Apr-16 0 C
1113 IR-15-00002-NEJ-863 B To inspect Marking from Sta.  7+320 to Sta. 7+820 -  Align # 01, prior to start asphalt cutting 6-Apr-16 6-Apr-16 0 A
1114 IR-15-00002-NEJ-864 A To inspect Welding booster pumps discharge 6” steel pipes. 3-Apr-16 4-Apr-16 1 C
1115 IR-15-00002-NEJ-864 B To inspect Welding booster pumps discharge 6” steel pipes. 6-Apr-16 6-Apr-16 0 C
1116 IR-15-00002-NEJ-864 C To inspect Welding booster pumps discharge 6” steel pipes. 20-Apr-16 20-Apr-16 0 A

1117 IR-15-00002-NEJ-865 A

To Inspect Preliminary flushing for the following segments:
Segment #03: Align. #08 from sta. 0+015 to sta. 1+700.
Segment #04: Align. #01 from sta. 5+707 to sta. 8+017.
Segment #05: Align. #07 from sta. 0+100 to sta. 1+060.

3-Apr-16 4-Apr-16 1 A

1118 IR-15-00002-NEJ-866 A To Inspect Booster pumps steel shed fabrication (70% estimated percent of completion) (off Site inspection ) 4-Apr-16 5-Apr-16 1 D
1119 IR-15-00002-NEJ-866 B To Inspect Booster pumps steel shed fabrication (70% estimated percent of completion) (off Site inspection ) 19-Apr-16 19-Apr-16 0 A
1120 IR-15-00002-NEJ-867 A To inspect Air Compressor LT2-15 S 90TM 230/1/50 (Qty 1). 12-Apr-16 13-Apr-16 1 C
1121 IR-15-00002-NEJ-867 B To inspect Air Compressor LT2-15 S 90TM 230/1/50 (Qty 1). 15-May-16 15-May-16 0 A
1122 IR-15-00002-NEJ-868 A To inspect Pipe connection for break tank washout valve-Booster Station 5-Apr-16 6-Apr-16 1 A
1123 IR-15-00002-NEJ-869 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+000 to Sta.0+300 AL#03 5-Apr-16 6-Apr-16 1 A
1124 IR-15-00002-NEJ-870 A To Inspect Hydraulic pressure test for Segment #03: Align. #08 from sta. 0+015 to sta. 1+700. 5-Apr-16 6-Apr-16 1 A
1125 IR-15-00002-NEJ-871 A To Inspect Hydraulic pressure test for Segment #04: Align. #01 from sta. 5+707 to sta. 8+017. 5-Apr-16 6-Apr-16 1 A
1126 IR-15-00002-NEJ-872 A To Inspect Hydraulic pressure test for Segment #05: Align. #07 from sta. 0+100 to sta. 1+060.. 5-Apr-16 6-Apr-16 1 A
1127 IR-15-00002-NEJ-873 A To inspect Welding 6" steel pipes in front of booster pumps (Booster pumps outlet, bladder tank inlet, etc.) 6-Apr-16 6-Apr-16 0 C
1128 IR-15-00002-NEJ-874 A To inspect Welding 6" steel pipes in front of booster pumps (Booster pumps outlet, bladder tank inlet, etc.) 7-Apr-16 7-Apr-16 0 A

1129 IR-15-00002-NEJ-874 A

To inspect the following materials:
1. Isolating switch SCAME 63 A Metal IP 67 (Qty: 02 No.)

2. Isolating switch SCAME 32 A Metal IP 67 (Qty: 03 No.) 6-Apr-16 6-Apr-16 0 A

1130 IR-15-00002-NEJ-875 A To inspect Shuttering, steel reinforcement, Mechanical & electrical works prior concrete casting for break tank roof slab-Booster Station 7-Apr-16 7-Apr-16 0 A
1131 IR-15-00002-NEJ-876 A To inspect close shuttering prior to start casting concrete for Faqqua elevated reservoir walls. 7-Apr-16 7-Apr-16 0 A
1132 IR-15-00002-NEJ-877 A To inspect Marking for 6” pipeline from Sta. 0+000 to Sta. 0+120 at AL # 06 7-Apr-16 7-Apr-16 0 A
1133 IR-15-00002-NEJ-878 A To Inspect preliminary Flushing for Align. #05 from sta. 1+060 to sta. 1+550. 7-Apr-16 7-Apr-16 0 A
1134 IR-15-00002-NEJ-879 A To Inspect preliminary Flushing for  Align. #02 from sta. 0+630 to sta. 0+988. 7-Apr-16 7-Apr-16 0 A
1135 IR-15-00002-NEJ-880 A Polished marble sills for electrical & control room windows -Booster Station 9-Apr-16 10-Apr-16 1 C
1136 IR-15-00002-NEJ-880 B Polished marble sills for electrical & control room windows -Booster Station 30-Aug-16 30-Aug-16 0 A
1137 IR-15-00002-NEJ-881 A Base course layer 10 cm thickness from sta. 0+895 to 1+158 - Align. #05 9-Apr-16 10-Apr-16 1 C
1138 IR-15-00002-NEJ-881 B Base course layer 10 cm thickness from sta. 0+895 to 1+158 - Align. #05 10-Apr-16 10-Apr-16 0 A
1139 IR-15-00002-NEJ-882 A To inspect Implementing traffic safety plan from Sta.0+000 to Sta. 0+120 –AL #06 10-Apr-16 11-Apr-16 1 A
1140 IR-15-00002-NEJ-883 A To Inspect Hydraulic pressure test for  Align. #05 from sta. 1+060 to sta. 1+550. 10-Apr-16 11-Apr-16 1 A
1141 IR-15-00002-NEJ-884 A To Inspect Hydraulic pressure test for Align. #02 from sta. 0+630 to sta. 0+988. 10-Apr-16 11-Apr-16 1 A
1142 IR-15-00002-NEJ-885 A To Inspect Welding internal flanges for Beit Qad connection chamber large room - Align. #01 10-Apr-16 10-Apr-16 0 C
1143 IR-15-00002-NEJ-885 B To Inspect Welding internal flanges for Beit Qad connection chamber large room - Align. #01 19-Apr-16 19-Apr-16 0 A

1144 IR-15-00002-NEJ-886 A
To Inspect Flushing for:
1. Segment #02 (Align. #01 from sta. 2+660 to sta. 5+707).
2. Segment #03 (Align. #08 from sta. 0+015 to sta. 1+700).

10-Apr-16 11-Apr-16 1 A

1145 IR-15-00002-NEJ-887 A To Inspect Welding internal flanges for Deir Abu Daef connection chamber small room - Align. #05 10-Apr-16 10-Apr-16 0 C
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1146 IR-15-00002-NEJ-887 B To Inspect Welding internal flanges for Deir Abu Daef connection chamber small room - Align. #05 11-Apr-16 11-Apr-16 0 C
1147 IR-15-00002-NEJ-887 C To Inspect Welding internal flanges for Deir Abu Daef connection chamber small room - Align. #05 27-Apr-16 27-Apr-16 0 A
1148 IR-15-00002-NEJ-888 A To inspect Two Surge Bladder Tank - Wessels Product 21-Apr-16 21-Apr-16 0 C
1149 IR-15-00002-NEJ-888 B To inspect Two Surge Bladder Tank - Wessels Product 20-Jun-16 21-Jun-16 1 C
1150 IR-15-00002-NEJ-888 C To inspect Two Surge Bladder Tank - Wessels Product 11-Jul-16 11-Jul-16 0 A
1151 IR-15-00002-NEJ-889 A To inspect IR Free Reference Electrodes total quantity 36 no. 13-Apr-16 14-Apr-16 1 A
1152 IR-15-00002-NEJ-890 A To inspect Installation, external repair, insulation & backfilling for Gate Valve (GV-701) on Sta. 0+210 - Align. #07. 14-Apr-16 14-Apr-16 0 A
1153 IR-15-00002-NEJ-891 A To inspect Installation, external repair, insulation & backfilling for Gate Valve (GV-700) on Sta. 0+240 - Align. #07. 14-Apr-16 14-Apr-16 0 A
1154 IR-15-00002-NEJ-892 A To inspect Welding 6" steel pipes for booster pumps water meters 14-Apr-16 14-Apr-16 0 C
1155 IR-15-00002-NEJ-892 B To inspect Welding 6" steel pipes for booster pumps water meters 17-Apr-16 17-Apr-16 0 A
1156 IR-15-00002-NEJ-893 A To inspect Installation, external repair, & insulation for electrical precast chamber (MHP-2 & MHS-2) - Booster station 14-Apr-16 14-Apr-16 0 D
1157 IR-15-00002-NEJ-893 B To inspect Installation, external repair, & insulation for electrical precast chamber (MHP-2 & MHS-2) - Booster station 23-May-16 24-May-16 1 C
1158 IR-15-00002-NEJ-893 C To inspect Installation, external repair, & insulation for electrical precast chamber (MHP-2 & MHS-2) - Booster station 1-Aug-16 2-Aug-16 1 C
1159 IR-15-00002-NEJ-893 D To inspect Installation, external repair, & insulation for electrical precast chamber (MHP-2 & MHS-2) - Booster station 14-Aug-16 14-Aug-16 0 A
1160 IR-15-00002-NEJ-894 A To inspect pipe connection for  Washout chamber on sta. 2+705 - Align. #04. 14-Apr-16 14-Apr-16 0 A
1161 IR-15-00002-NEJ-895 A To inspect Installing the anodes & test stations:TS-03 & AN-25 1+020 ,TS-04 &AN-50 2+020 and TS-05 & AN-73 2+980 16-Apr-16 17-Apr-16 1 A
1162 IR-15-00002-NEJ-896 A To close Environmental checklist for February ,2016 17-Apr-16 18-Apr-16 1 C
1163 IR-15-00002-NEJ-896 B To close Environmental checklist for February ,2016 11-May-16 12-May-16 1 C
1164 IR-15-00002-NEJ-897 A To inspect Installing the anodes & test stations:TS-06 & AN-90 4+000 & TS-07 & AN-107 5+020 17-Apr-16 17-Apr-16 0 A

1165 IR-15-00002-NEJ-898 A
To inspect Location for the anodes & test stations:TS-07 & AN-107 5+020 ,TS-08 & AN-120 5+920, TS-09 & AN-130 6+920,TS-10 & AN-140 7+920 &TS-
01 & AN-01 0+000 17-Apr-16 19-Apr-16 2 A

1166 IR-15-00002-NEJ-899 A To inspect Supplied electrical instruments & equipment by BCI (off site inspection ) 20-Apr-16 21-Apr-16 1 A
1167 IR-15-00002-NEJ-900 A To inspect electric clearance to start external and internal plastering at electrical & control room except roof 17-Apr-16 18-Apr-16 1 A
1168 IR-15-00002-NEJ-901 A To Inspect Booster pumps steel shed fabrication 18-Apr-16 18-Apr-16 0 A
1169 IR-15-00002-NEJ-902 A To Inspect fabrication Break tank handrail before galvanization (off site inspection ) 18-Apr-16 18-Apr-16 0 A
1170 IR-15-00002-NEJ-903 A To Inspect Excavation & installation for 8" over flow steel pipe for break tank 18-Apr-16 18-Apr-16 0 A
1171 IR-15-00002-NEJ-904 A To inspect installation test station for No .TS-01 at Sta.0+000 18-Apr-16 19-Apr-16 1 A
1172 IR-15-00002-NEJ-905 A To Inspect Filling tie rod holes for break tank walls 21-Apr-16 Retracted 
1173 IR-15-00002-NEJ-906 A To inspect of cable trench in the electrical and control building prior to start installation of cable ladder 18-Apr-16 19-Apr-16 1 A
1174 IR-15-00002-NEJ-907 A To inspect Backfilling for booster station yard piping  -Booster Station 18-Apr-16 19-Apr-16 1 C
1175 IR-15-00002-NEJ-907 B To inspect Backfilling for booster station yard piping  -Booster Station 20-Apr-16 20-Apr-16 0 A
1176 IR-15-00002-NEJ-908 A To inspect Welding internal flanges for Deir Abu Daef connection chamber - Align. #05 19-Apr-16 19-Apr-16 0 A
1177 IR-15-00002-NEJ-909 A To inspect Preliminary flushing for segment # 08 (Align. #06 from sta. 0+000 to sta. 3+490 ) 19-Apr-16 19-Apr-16 0 A
1178 IR-15-00002-NEJ-910 A To inspect Preliminary flushing for segment # 07 (Align. #04 from sta. 0+000 to sta. 3+740 ) 20-Apr-16 21-Apr-16 1 A
1179 IR-15-00002-NEJ-911 A To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for Faqqua elevated reservoir roof slab. 19-Apr-16 19-Apr-16 0 A
1180 IR-15-00002-NEJ-912 A To inspect Welding remaining internal flanges for Arabuna connection chamber - Align. #01 19-Apr-16 19-Apr-16 0 A
1181 IR-15-00002-NEJ-913 A To inspect Installing booster pumps draining pipe 20-Apr-16 20-Apr-16 0 A
1182 IR-15-00002-NEJ-914 A To inspect Base course reinstatement from Sta. 1+000 to Sta. 1+800 -AL # 06 19-Apr-16 20-Apr-16 1 C
1183 IR-15-00002-NEJ-914 B To inspect Base course reinstatement from Sta. 1+000 to Sta. 1+800 -AL # 06 29-Jun-16 29-Jun-16 0 A
1184 IR-15-00002-NEJ-915 A To inspect Welding remaining internal flanges for Deir Gazala connection chamber - Align. #07 19-Apr-16 19-Apr-16 0 A
1185 IR-15-00002-NEJ-916 A To inspect Welding remaining internal flanges for Arrana connection chamber - Align. #08 19-Apr-16 19-Apr-16 0 A

1186 IR-15-00002-NEJ-917 A

To inspect Flushing & washing for the following pipe line:
1. Align. #01 from sta. 0+000 to sta. 2+660.
2. Align. #02 from sta. 0+000 to sta. 0+630.
3. Align. #03 from sta. 0+000 to sta. 2+960.

20-Apr-16 21-Apr-16 1 C

1187 IR-15-00002-NEJ-917 B

To inspect Flushing & washing for the following pipe line:
1. Align. #01 from sta. 0+000 to sta. 2+660.
2. Align. #02 from sta. 0+000 to sta. 0+630.
3. Align. #03 from sta. 0+000 to sta. 2+960.

24-Apr-16 24-Apr-16 0 A

1188 IR-15-00002-NEJ-918 A To inspect Welding internal flanges for AV/AR chamber on Sta.7+313 - Align. #01 19-Apr-16 19-Apr-16 0 A
1189 IR-15-00002-NEJ-919 A To inspect installation of the Test Station TS-08 5+920 & TS-09 6+920 20-Apr-16 20-Apr-16 0 A

1190 IR-15-00002-NEJ-920 A
To inspect marking of the test station TS-02  0+060, TS-02  1+000,TS-03  2+000, TS-04  3+014, TS-02  1+000,TS-01  0+000, TS-02  1+000 at AL # 01, 04, 
07 & AL# 08 20-Apr-16 21-Apr-16 1 A

1191 IR-15-00002-NEJ-921 A To inspect Pipe connection for exposed AV/AR valve on sta. 1+705 - Align. #08 20-Apr-16 20-Apr-16 0 A
1192 IR-15-00002-NEJ-922 A To inspect Installing for test station no. TS-10 on sta. 7+920 - Align. #01 20-Apr-16 20-Apr-16 0 A
1193 IR-15-00002-NEJ-923 A To inspect Hydraulic pressure test for segment #08 (Align. #06 from sta. 0+000 to sta. 3+490) 20-Apr-16 21-Apr-16 1 A
1194 IR-15-00002-NEJ-924 A To inspect installation test station for No .TS-01 at Sta.0+000 & TS-02  1+000  at  AL # 08 21-Apr-16 21-Apr-16 0 A
1195 IR-15-00002-NEJ-925 A To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for booster pumps slab on grade 23-Apr-16 24-Apr-16 1 A

1196 IR-15-00002-NEJ-926 A
To inspect the electrical  material: cable Ladder 40 cm (38 m Qty),cable Ladder 20 cm (38 m Qty),Ladder Holder 40 cm (40 No. Qty),Ladder Holder 20 cm 
(40 No. Qty) 21-Apr-16 21-Apr-16 0 A

1197 IR-15-00002-NEJ-927 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 2+300 to Sta. 2+500 AL#04 23-Apr-16 24-Apr-16 1 C
1198 IR-15-00002-NEJ-927 B To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 2+300 to Sta. 2+500 AL#05 25-Apr-16 26-Apr-16 1 A
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1199 IR-15-00002-NEJ-928 A To inspect Installation the test station TS-02 1+000, TS-03  2+000 & TS-04  3+014-AL #04 23-Apr-16 24-Apr-16 1 A
1200 IR-15-00002-NEJ-929 A To inspect marking for test station TS-02  0+997, TS-03  2+000 ,TS-04  3+000 -AL # 06 24-Apr-16 25-Apr-16 1 A
1201 IR-15-00002-NEJ-930 A To inspect installation for test station TS-02  0+997, TS-03  2+000 ,TS-04  3+000 -AL # 06 24-Apr-16 25-Apr-16 1 A
1202 IR-15-00002-NEJ-931 A To inspect Welding internal flanges for flow monitoring No. 02 on sta. 0+335- Align. #03. 24-Apr-16 25-Apr-16 1 A
1203 IR-15-00002-NEJ-932 A To inspect Welding internal flanges for flow monitoring No. 03 on sta. 2+910- Align. #01. 24-Apr-16 25-Apr-16 1 A
1204 IR-15-00002-NEJ-933 A To inspect marking for test station TS-02  0+995, TS-03  1+970 ,TS-04  2+945 -AL # 03 25-Apr-16 25-Apr-16 0 A
1205 IR-15-00002-NEJ-934 A To Inspect Welding remaining internal flanges for Beit Qad connection chamber - Align. #01 25-Apr-16 25-Apr-16 0 A
1206 IR-15-00002-NEJ-935 A To inspect installation for test station TS-02  0+995, TS-03  1+970 ,TS-04  2+945 -AL # 03 25-Apr-16 25-Apr-16 0 C
1207 IR-15-00002-NEJ-935 B To inspect installation for test station TS-02  0+995, TS-03  1+970 ,TS-04  2+945 -AL # 03 17-May-16 17-May-16 0 A
1208 IR-15-00002-NEJ-936 A To inspect Hydraulic pressure test for (Align. #04 from sta. 0+000 to sta. 3+740) 25-Apr-16 25-Apr-16 0 A
1209 IR-15-00002-NEJ-937 A To inspect marking for test station ( TS-01 0+660 , TS-02 1+020 ) AL # 05 26-Apr-16 26-Apr-16 0 A
1210 IR-15-00002-NEJ-938 A To inspect Welding 8" pipes for break tank inlet & by-bass 26-Apr-16 26-Apr-16 0 C
1211 IR-15-00002-NEJ-938 B To inspect Welding 8" pipes for break tank inlet & by-bass 2-May-16 2-May-16 0 A
1212 IR-15-00002-NEJ-939 A To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for entrance retaining walls foundation. 26-Apr-16 27-Apr-16 1 A
1213 IR-15-00002-NEJ-940 A To Inspect Welding remaining internal flanges for Wadi Al Dabi connection chamber - Align. #02 26-Apr-16 26-Apr-16 0 A
1214 IR-15-00002-NEJ-941 A To inspect Welding internal flanges for booster station washout chamber 26-Apr-16 26-Apr-16 0 A
1215 IR-15-00002-NEJ-942 A To Inspect Precast manhole installation & pipe connection for gate valve on the existing pipe line near sta. 1+732 - Align. #08 27-Apr-16 27-Apr-16 0 A
1216 IR-15-00002-NEJ-943 A To Inspect Welding internal flanges for gate valve on the existing pipe line near sta. 1+732 - Align. #08 27-Apr-16 27-Apr-16 0 A
1217 IR-15-00002-NEJ-944 A To inspect Arrana connection chamber as mockup for connection chambers & flow monitoring chambers. 27-Apr-16 27-Apr-16 0 D
1218 IR-15-00002-NEJ-944 B To inspect installation connection chamber mechanical fitting & internal finish 11-Aug-16 11-Aug-16 0 A
1219 IR-15-00002-NEJ-945 A To inspect Washout chamber on sta. 0+190 - Align. #04 as mockup for small chambers. 27-Apr-16 27-Apr-16 0 D
1220 IR-15-00002-NEJ-945 B To inspect Washout chamber on sta. 0+190 - Align. #04 as mockup for small chambers. 11-Aug-16 -42593

1221 IR-15-00002-NEJ-946 A To inspect marking for the test station (TS-02 0+060- AL # 01, TS-01  0+000 AL # 03, TS-02 1+000- AL # 07 28-Apr-16 28-Apr-16 0 A

1222 IR-15-00002-NEJ-947 A
To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for entrance retaining walls 

30-Apr-16 1-May-16 1 A

1223 IR-15-00002-NEJ-948 A To inspect Shuttering, steel reinforcement, electrical & mechanical work prior casting concrete for flow meter pad 2-May-16 2-May-16 0 A
1224 IR-15-00002-NEJ-949 A To inspect Fabrication & welding sample for Faqqua elevated reservoir  roof hand rail 3-May-16 4-May-16 1 C
1225 IR-15-00002-NEJ-950 A To inspect Installing test station with no. TS-02 on sta. 0+060 - Align. #01. 4-May-16 4-May-16 0 A
1226 IR-15-00002-NEJ-951 A To inspect Electrical & mechanical works prior start tile work for living quarter floor & walls. 5-May-16 5-May-16 0 C
1227 IR-15-00002-NEJ-951 B To inspect Electrical & mechanical works prior start tile work for living quarter floor & walls. 18-May-16 18-May-16 0 C
1228 IR-15-00002-NEJ-951 C To inspect Electrical & mechanical works prior start tile work for living quarter floor & walls. 22-May-16 23-May-16 1 A

1229 IR-15-00002-NEJ-952 A
To inspect Marking ,Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 7+450 to Sta.7+660  AL#01 9-May-16 9-May-16 0 A

1230 IR-15-00002-NEJ-953 A To inspect Preparation works (Asphalt saw cut ) prior asphalt reinstatement form Sta. 7+800 to Sta.8+024  AL#01 9-May-16 9-May-16 0 C
1231 IR-15-00002-NEJ-953 B To inspect Preparation works (Asphalt saw cut ) prior asphalt reinstatement form Sta. 7+800 to Sta.8+024  AL#01 4-Jun-16 4-Jun-16 0 A
1232 IR-15-00002-NEJ-954 A To inspect Welding for booster pumps discharge pipes-Booster Station 8-May-16 9-May-16 1 C
1233 IR-15-00002-NEJ-955 A To inspect Welding for booster pumps discharge pipes-Booster Station 11-May-16 11-May-16 0 A
1234 IR-15-00002-NEJ-955 A To inspect Single wire PVC NYA 2.5 mm SYNERGY (Total Qty 12 rolls) 8-May-16 8-May-16 0 A
1235 IR-15-00002-NEJ-956 A To inspect Concrete surface reparation prior start hydraulic test for break tank 9-May-16 10-May-16 1 A
1236 IR-15-00002-NEJ-957 A To inspect marking test station with no. TS-02 on sta. 1+200 - Align. #05 9-May-16 9-May-16 0 A
1237 IR-15-00002-NEJ-958 A To inspect Installing booster pumps & mechanical fittings on (Test line, discharge line, Faqqua & Jalbun flow meters pad) 20-May-16 21-May-16 1 C
1238 IR-15-00002-NEJ-958 B To inspect Installing booster pumps & mechanical fittings on (Test line, discharge line, Faqqua & Jalbun flow meters pad) 24-May-16 24-May-16 0 A
1239 IR-15-00002-NEJ-959 A To inspect the materials Power Cable 4*35 N2XY, Power Cable 3*50,25 N2XY ,Power Cable 4*120 N2XY 10-May-16 11-May-16 1 A
1240 IR-15-00002-NEJ-960 A To inspect Welding steel pipes at Faqqua Elevated reservoir (inlet, outlet, overfloe, washout) 18-May-16 19-May-16 1 C
1241 IR-15-00002-NEJ-960 B To inspect Welding steel pipes at Faqqua Elevated reservoir (inlet, outlet, overfloe, washout) 22-May-16 22-May-16 0 C
1242 IR-15-00002-NEJ-960 C To inspect Welding steel pipes at Faqqua Elevated reservoir (inlet, outlet, overfloe, washout) 21-Aug-16 21-Aug-16 0 A
1243 IR-15-00002-NEJ-961 A To close Environmental checklist for March ,2016 12-May-16 12-May-16 0 C
1244 IR-15-00002-NEJ-962 A To inspect installation of ladder cable inside electrical room 12-May-16 12-May-16 0 C

1245 IR-15-00002-NEJ-963 A

To inspect Pulling power cables 
1. Main power cable from transfer to MCC
2. Power cable from Electrical room to P-310 , P-320, P-510 & P-520
3. Power cable for electrical  room 
4. Power cable for  EC-P-1

12-May-16 12-May-16 0 C

1246 IR-15-00002-NEJ-963 B

To inspect Pulling power cables 
1. Main power cable from transfer to MCC
2. Power cable from Electrical room to P-310 , P-320, P-510 & P-520
3. Power cable for electrical  room 
4. Power cable for  EC-P-1

10-Aug-16 10-Aug-16 0 A

1247 IR-15-00002-NEJ-964 A To inspect Install stone copping for living quarter roof parapet 14-May-16 15-May-16 1 C
1248 IR-15-00002-NEJ-964 B To inspect Install stone copping for living quarter roof parapet 15-May-16 16-May-16 1 C
1249 IR-15-00002-NEJ-964 C To inspect Install stone copping for living quarter roof parapet 4-Sep-16
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1250 IR-15-00002-NEJ-965 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 7+180 to 7+440 –AL # 01 14-May-16 15-May-16 1 A
1251 IR-15-00002-NEJ-966 A  To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 7+660 to 7+770 14-May-16 15-May-16 1 A
1252 IR-15-00002-NEJ-967 A To inspect Manhole cover for test station chambers (Total Qty: 40 covers) 15-May-16 16-May-16 1 C
1253 IR-15-00002-NEJ-968 A To inspect the installation and casting concrete side walk at curb around living quarter, electrical room and booster pump station. 29-May-16 29-May-16 0 A
1254 IR-15-00002-NEJ-969 A To inspect Pipe connection & welding flanges for filling station on station. 3+740 - Align. #04. 16-May-16 17-May-16 1 C
1255 IR-15-00002-NEJ-969 B To inspect Pipe connection & welding flanges for filling station on station. 2+780 - Align. #04. 30-May-16 30-May-16 0 A
1256 IR-15-00002-NEJ-970 A To inspect installing of test station TS-02 at Sta. 1+000-AL #07 16-May-16 16-May-16 0 A
1257 IR-15-00002-NEJ-971 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 7+000 to 7+180 - Align. #01. 17-May-16 17-May-16 0 C
1258 IR-15-00002-NEJ-971 B To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 7+000 to 7+180 - Align. #01. 17-May-16 17-May-16 0 C
1259 IR-15-00002-NEJ-971 C To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 7+000 to 7+180 - Align. #01. 14-Jun-16 14-Jun-16 0 A
1260 IR-15-00002-NEJ-972 A To inspect Water tightness test for break tank 17-May-16 17-May-16 0 C
1261 IR-15-00002-NEJ-972 B To inspect Water tightness test for break tank 1-Jun-16 2-Jun-16 1 A

1262 IR-15-00002-NEJ-973 A

To inspect materials No Description Qty (FT)
1- Belden cable 4 conductor 14 AWG- 8627 200
2- Belden cable 4 conductor 16 AWG- 83704 200
3- Belden cable 12 conductor 14 AWG- 8629 1000

17-May-16 17-May-16 0 A

1263 IR-15-00002-NEJ-974 A To inspect Concrete surface reparation prior start water tightness test for Faqqua elevated reservoir. 17-May-16 17-May-16 0 A
1264 IR-15-00002-NEJ-975 A To inspect Installing checkered plate & steel shed for booster pumps 21-May-16 22-May-16 1 C
1265 IR-15-00002-NEJ-976 A To inspect Tile levels for living quarter floor. 21-May-16 22-May-16 1 A
1266 IR-15-00002-NEJ-977 A To inspect Preparation work prior start screed concrete casting for living quarter & electrical room roof. 21-May-16 22-May-16 1 C
1267 IR-15-00002-NEJ-977 B To inspect Preparation work prior start screed concrete casting for living quarter & electrical room roof. 24-May-16 24-May-16 0 A
1268 IR-15-00002-NEJ-978 A To inspect Marking for the test stations -AL #03, 04,05 & 06 22-May-16 23-May-16 1 A
1269 IR-15-00002-NEJ-979 A To inspect Installing for the test stations -AL #03, 04,05 & 06 22-May-16 23-May-16 1 A
1270 IR-15-00002-NEJ-980 A To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+000 to Sta. 0+070 AL#08 23-May-16 23-May-16 0 C
1271 IR-15-00002-NEJ-980 B To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+000 to Sta. 0+070 AL#08 15-Jun-16 15-Jun-16 0 A

1272 IR-15-00002-NEJ-981 A
To inspect Installing mechanical housing for flow meter indicators, electrical conduits & antenna installation for Arrana connection chamber - Align. #8. 23-May-16 24-May-16 1 C

1273 IR-15-00002-NEJ-982 A To inspect Record readings for water tightness test for Faqqua elevated reservoir. 30-May-16 31-May-16 1 A
1274 IR-15-00002-NEJ-983 A To inspect Installation, external repair, & insulation for electrical precast chamber (MHP-1, MHS-1, MPS & MHS-3) - Booster station 23-May-16 24-May-16 1 C
1275 IR-15-00002-NEJ-983 B To inspect Installation, external repair, & insulation for electrical precast chamber (MHP-1, MHS-1, MPS & MHS-3) - Booster station 31-Jul-16 1-Aug-16 1 C
1276 IR-15-00002-NEJ-983 C To inspect Installation, external repair, & insulation for electrical precast chamber (MHP-1, MHS-1, MPS & MHS-3) - Booster station 14-Aug-16 14-Aug-16 0 A

1277 IR-15-00002-NEJ-984 A
To inspect Installing for duct banks at Booster Room as per highlighted
DB1, 2,11,9, 3, 12, 4, 13, 5, 14,7, 16, 8, 15, 17 & DB 18 23-May-16 23-May-16 0 A

1278 IR-15-00002-NEJ-985 A
To inspect Installing mechanical housing for flow meter indicators, electrical conduits & antenna installation for Deir Gazala connection chamber - Align. #7 23-May-16 24-May-16 1 C

1279 IR-15-00002-NEJ-986 A
To inspect Installing mechanical housing for flow meter indicators, electrical conduits & antenna installation for Arrabuna connection chamber - Align. #1. 23-May-16 24-May-16 1 C

1280 IR-15-00002-NEJ-987 A
To inspect Installing mechanical housing for flow meter indicators, electrical conduits & antenna installation for Flow monitoring no. 03 - Align. #1. 23-May-16 24-May-16 1 C

1281 IR-15-00002-NEJ-988 A To inspect general safety Precautions to proceed works at Booster Station 23-May-16 24-May-16 1 A
1282 IR-15-00002-NEJ-989 A To inspect Preparation work & casting levels prior casting screed concrete for living quarter roof slab. 23-May-16 23-May-16 0 A
1283 IR-15-00002-NEJ-990 A To inspect Preparation work & casting levels prior casting screed concrete for electrical & control room roof slab. 23-May-16 23-May-16 0 A
1284 IR-15-00002-NEJ-991 A To inspect welding internal flanges for Washout chamber on sta. 2+705 - Align. #04. 24-May-16 25-May-16 1 A
1285 IR-15-00002-NEJ-992 A To inspect Pipe connection for filling station on sta. 0+988 - Align. #02 25-May-16 25-May-16 0 A
1286 IR-15-00002-NEJ-993 A To inspect Pipe connection for filling station on sta. 2+600 - Align. #01 25-May-16 26-May-16 1 A
1287 IR-15-00002-NEJ-994 A To inspect Shuttering & steel reinforcement prior casting concrete for exposed AV/AR ground beams on sta 1+705 - Align. #08. 26-May-16 26-May-16 0 A
1288 IR-15-00002-NEJ-995 A To inspect Electrical & mechanical work clearance prior casting concrete around break tank & booster pumps 26-May-16 26-May-16 0 C
1289 IR-15-00002-NEJ-995 B To inspect Electrical & mechanical work clearance prior casting concrete around break tank & booster pumps 31-May-16 31-May-16 0 A
1290 IR-15-00002-NEJ-996 A To inspect Electrical & mechanical work clearance prior casting concrete around living quarter & electrical room 26-May-16 26-May-16 0 A
1291 IR-15-00002-NEJ-997 A To inspect Marking test stations :TS-01 0+000 AL # 04 & TS-01 0+000 AL # 06, TS 05 3+042- AL #03 26-May-16 26-May-16 0 A
1292 IR-15-00002-NEJ-998 A To inspect Installation test stations :TS-01 0+000 AL # 04 & TS-01 0+000 AL # 06, TS 05 3+042- AL #03 26-May-16 26-May-16 0 C
1293 IR-15-00002-NEJ-998 B To inspect Installation test stations :TS-01 0+000 AL # 04 & TS-01 0+000 AL # 06, TS 05 3+042- AL #03 30-May-16 30-May-16 0 C
1294 IR-15-00002-NEJ-999 A To inspect Marking test stations :TS-01 0+000 AL # 01 , TS-11 8+002AL # 01 &TS-05 3+742-AL #04 . 26-May-16 26-May-16 0 A
1295 IR-15-00002-NEJ-1000 A To inspect installation test stations :TS-01 0+000 AL # 01 , TS-11 8+002AL # 01 &TS-05 3+742-AL #04 . 26-May-16 26-May-16 0 C
1296 IR-15-00002-NEJ-1000 B To inspect installation test stations :TS-01 0+000 AL # 01 , TS-11 8+002AL # 01 &TS-05 3+742-AL #04 . 1-Jun-16 1-Jun-16 0 C

1297 IR-15-00002-NEJ-1001 A
To inspect Delivered variable frequency drives with tag no.
1. VFD-310 2. VFD-320 3. VFD-510 4. VFD-520 31-May-16 1-Jun-16 1 C

1298 IR-15-00002-NEJ-1001 B
To inspect Delivered variable frequency drives with tag no.
1. VFD-310 2. VFD-320 3. VFD-510 4. VFD-520 28-Jul-16 28-Jul-16 0 A

1299 IR-15-00002-NEJ-1002 A To inspect Delivered Main Distributed Board (MCC) 31-May-16 1-Jun-16 1 C
1300 IR-15-00002-NEJ-1003 A To inspect  Delivered Programmable Logic Controllers (PLC) Panel 31-May-16 1-Jun-16 1 C
1301 IR-15-00002-NEJ-1003 B To inspect  Delivered Programmable Logic Controllers (PLC) Panel 17-Jul-16 17-Jul-16 0 A
1302 IR-15-00002-NEJ-1004 A To inspect  Delivered Steel Light Pole (total no. 02) 31-May-16 1-Jun-16 1 C
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1303 IR-15-00002-NEJ-1004 B To inspect  Delivered Steel Light Pole (total no. 02) 28-Jun-16 29-Jun-16 1 A
1304 IR-15-00002-NEJ-1005 A To inspect Installation of test Station No.01 at Sta. 0+988-AL #02 5-Jun-16 6-Jun-16 1 A
1305 IR-15-00002-NEJ-1006 A To inspect Marking for test station with no. TS-01 on sta. 0+010 - Align. #01. 13-Jun-16 14-Jun-16 1 A
1306 IR-15-00002-NEJ-1007 A To inspect Installation of test Station NoTS-01 on sta. 0+010 - Align. #01. 13-Jun-16 14-Jun-16 1 A
1307 IR-15-00002-NEJ-1008 A To inspect Installation the test stations:TS-01 0+660 & TS-03 1+553 at AL # 05. 11-Jun-16 12-Jun-16 1 C
1308 IR-15-00002-NEJ-1008 B To inspect Installation the test stations:TS-01 0+660 & TS-03 1+553 at AL # 05. 13-Jun-16 13-Jun-16 0 C
1309 IR-15-00002-NEJ-1009 A To inspect Pipe connection for filling station inside Faqqua elevated reservoir 14-Jun-16 14-Jun-16 0 A
1310 IR-15-00002-NEJ-1010 A To inspect location for the test station No. 03-at sta. 1+726-AL #08. 16-Jun-16 16-Jun-16 0 A
1311 IR-15-00002-NEJ-1011 A To inspect Installation for the test station No. 03-at sta. 1+726-AL #08. 16-Jun-16 16-Jun-16 0 C
1312 IR-15-00002-NEJ-1011 B To inspect Installation for the test station No. 03-at sta. 1+726-AL #08. 21-Jun-16 21-Jun-16 0 A
1313 IR-15-00002-NEJ-1012 A To inspect installation for fire alarm devices at electrical & control room 16-Jun-16 16-Jun-16 0 C
1314 IR-15-00002-NEJ-1012 B To inspect installation for fire alarm devices at electrical & control room 18-Jul-16 18-Jul-16 0 C
1315 IR-15-00002-NEJ-1012 C To inspect installation for fire alarm devices at electrical & control room 1-Aug-16 2-Aug-16 1 A
1316 IR-15-00002-NEJ-1013 A To inspect installation for fire alarm devices at living quarter. 16-Jun-16 16-Jun-16 0 C
1317 IR-15-00002-NEJ-1013 B To inspect installation for fire alarm devices at living quarter. 18-Jul-16 18-Jul-16 0 C
1318 IR-15-00002-NEJ-1013 C To inspect installation for fire alarm devices at living quarter. 1-Aug-16 2-Aug-16 1 A

1319 IR-15-00002-NEJ-1014 A
To inspect installation of pressure switches , bladder tank levels, pressure transmitters , break tank level, flow meters for break tank & main lines and it’s 
indicates  16-Jun-16 16-Jun-16 0 C

1320 IR-15-00002-NEJ-1014 B
To inspect installation of pressure switches , bladder tank levels, pressure transmitters , break tank level, flow meters for break tank & main lines and it’s 
indicates  4-Sep-16

1321 IR-15-00002-NEJ-1015 A To inspect installation of receptacles of lights at electrical room 16-Jun-16 16-Jun-16 0 C
1322 IR-15-00002-NEJ-1015 B To inspect installation of receptacles and switches of lights at electrical room 28-Jun-16 29-Jun-16 1 A
1323 IR-15-00002-NEJ-1016 A To inspect installation of EC-PP-1at electrical room   16-Jun-16 16-Jun-16 0 C
1324 IR-15-00002-NEJ-1016 B To inspect installation of EC-PP-1at electrical room   22-Jun-16 22-Jun-16 0 A
1325 IR-15-00002-NEJ-1017 A To inspect installation of network cabinet electrical room   16-Jun-16 16-Jun-16 0 C
1326 IR-15-00002-NEJ-1018 A To inspect installation of mast at electrical room 16-Jun-16 16-Jun-16 0 C
1327 IR-15-00002-NEJ-1018 B To inspect installation of mast at electrical room 22-Jun-16 22-Jun-16 0 A
1328 IR-15-00002-NEJ-1019 A To inspect installation of disconnect switches for pumps 16-Jun-16 16-Jun-16 0 C
1329 IR-15-00002-NEJ-1019 B To inspect installation of disconnect switches for pumps 22-Jun-16 22-Jun-16 0 A
1330 IR-15-00002-NEJ-1020 A To inspect Installed Lightening protection system for break tank 20-Jun-16 20-Jun-16 0 C
1331 IR-15-00002-NEJ-1021 A To inspect Installed Lightening protection system for booster 20-Jun-16 20-Jun-16 0 C
1332 IR-15-00002-NEJ-1021 B To inspect Installed Lightening protection system for booster 28-Jun-16 29-Jun-16 1 C
1333 IR-15-00002-NEJ-1021 C To inspect Installed Lightening protection system for booster 18-Jul-16 18-Jul-16 0 C
1334 IR-15-00002-NEJ-1022 A To inspect marking test station with no. TS-03 on sta. 1+045 - Align. #07 21-Jun-16 21-Jun-16 0 A
1335 IR-15-00002-NEJ-1022 B To inspect marking test station with no. TS-03 on sta. 1+045 - Align. #07 29-Aug-16 -42611
1336 IR-15-00002-NEJ-1023 A To inspect Installing test station with no. TS-03 on sta. 1+045 - Align. #07 21-Jun-16 21-Jun-16 0 A
1337 IR-15-00002-NEJ-1024 A To inspect electric & mechanical clearance prior asphalting work for booster station yard & entrance road. 22-Jun-16 22-Jun-16 0 C
1338 IR-15-00002-NEJ-1024 B To inspect electric & mechanical clearance prior asphalting work for booster station yard & entrance road. 3-Jul-16 3-Jul-16 0 A
1339 IR-15-00002-NEJ-1025 A To inspect Installed metal work for living quarter room. 22-Jun-16 22-Jun-16 0 C
1340 IR-15-00002-NEJ-1025 B To inspect Installed metal work for living quarter room. 27-Jul-16 28-Jul-16 1 A
1341 IR-15-00002-NEJ-1026 A To inspect Installed grating, plates, embeds & ladders for booster pumps area 22-Jun-16 22-Jun-16 0 C
1342 IR-15-00002-NEJ-1027 A To inspect Installed vents, ladder & railing for break tank. 22-Jun-16 22-Jun-16 0 C
1343 IR-15-00002-NEJ-1027 B To inspect Installed vents, ladder & railing for break tank. 19-Jul-16 19-Jul-16 0 A
1344 IR-15-00002-NEJ-1028 A To inspect Installed mechanical fittings for break tank inlet line. 22-Jun-16 22-Jun-16 0 C
1345 IR-15-00002-NEJ-1028 B To inspect Installed mechanical fittings for break tank inlet line. 16-Aug-16 16-Aug-16 0 C
1346 IR-15-00002-NEJ-1028 C To inspect Installed mechanical fittings for break tank inlet line. 31-Aug-16 31-Aug-16 0 A
1347 IR-15-00002-NEJ-1029 A To inspect Installed metal work for electrical & control room. 22-Jun-16 22-Jun-16 0 C
1348 IR-15-00002-NEJ-1029 B To inspect Installed metal work for electrical & control room. 27-Jul-16 28-Jul-16 1 C
1349 IR-15-00002-NEJ-1030 A To inspect Marking prior start milling, overlay & trench reinstatement from sta. 7+600 to sta. 8+003 in addition to 7.0 m - Align. #01 23-Jun-16 23-Jun-16 0 A
1350 IR-15-00002-NEJ-1031 A To inspect Marking prior start milling, overlay & trench reinstatement from sta. 7+161.20 to sta. 7+600 - Align. #01 23-Jun-16 23-Jun-16 0 A
1351 IR-15-00002-NEJ-1032 A To inspect Marking prior start milling, overlay & trench reinstatement from sta. 5+580 to sta. 5+758.70 - Align. #01 23-Jun-16 23-Jun-16 0 A
1352 IR-15-00002-NEJ-1033 A To inspect Marking prior start milling, overlay & trench reinstatement from sta. 5+247.50 to sta. 5+580 - Align. #01 23-Jun-16 23-Jun-16 0 A
1353 IR-15-00002-NEJ-1034 A To inspect Marking prior start milling, overlay & trench reinstatement from sta. 0+000 to sta. 0+100 - Align. #08 23-Jun-16 23-Jun-16 0 A
1354 IR-15-00002-NEJ-1035 A To inspect Marking prior start milling, overlay & trench reinstatement from sta. 0+100 to sta. 0+720 - Align. #08 23-Jun-16 23-Jun-16 0 A
1355 IR-15-00002-NEJ-1036 A To inspect Base course layer compaction & preparation prior asphalting work for booster station yard & entrance road. 23-Jun-16 23-Jun-16 0 A
1356 IR-15-00002-NEJ-1037 A To inspect Hydraulic pressure test for booster station yard piping. 27-Jun-16 27-Jun-16 0 A

1357 IR-15-00002-NEJ-1038 A
To inspect Preparation works (Asphalt saw cut & Base course compaction) prior asphalt reinstatement form Sta. 0+000 to Sta. 0+065 & From sta. 0+093 to 
1+034 -AL#07 27-Jun-16 27-Jun-16 0 A

1358 IR-15-00002-NEJ-1039 A To inspect Installed Steel Light Pole (total no. 02) 28-Jun-16 29-Jun-16 1 C
1359 IR-15-00002-NEJ-1039 B To inspect Installed Steel Light Pole (total no. 02) 28-Jul-16 28-Jul-16 0 C
1360 IR-15-00002-NEJ-1039 C To inspect Installed Steel Light Pole (total no. 02) 1-Aug-16 1-Aug-16 0 A
1361 IR-15-00002-NEJ-1040 A To inspect Measurement electrodes resistance (earthing & lightening System ) 28-Jun-16 29-Jun-16 1 C
1362 IR-15-00002-NEJ-1041 A To inspect Marking for test station with no. TS-05 on sta. 3+620 - Align. #06 29-Jun-16 29-Jun-16 0 A
1363 IR-15-00002-NEJ-1042 A To inspect Installation  for test station with no. TS-05 on sta. 3+620 - Align. #06 29-Jun-16 29-Jun-16 0 C
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1364 IR-15-00002-NEJ-1043 A To inspect level transmitter for Faqqua elevated Reservoir 29-Jun-16 29-Jun-16 0 C
1365 IR-15-00002-NEJ-1044 A To inspect Preparation work prior casting road concrete protection from sta. 7+400 to sta. 8+010 - Align. #01. 10-Jul-16 10-Jul-16 0 A
1366 IR-15-00002-NEJ-1045 A To inspect Base course reinstatement from Sta. 1+800 to Sta. 2+000 -AL # 06 11-Jul-16 11-Jul-16 0 C
1367 IR-15-00002-NEJ-1045 B To inspect Base course reinstatement from Sta. 1+800 to Sta. 2+000 -AL # 06 13-Jul-16 13-Jul-16 0 C
1368 IR-15-00002-NEJ-1045 C To inspect Base course reinstatement from Sta. 1+800 to Sta. 2+000 -AL # 06 18-Jul-16 18-Jul-16 0 A
1369 IR-15-00002-NEJ-1046 A To inspect Base course reinstatement from Sta. 2+330 to Sta. 2+500 -AL # 06 11-Jul-16 11-Jul-16 0 C
1370 IR-15-00002-NEJ-1046 B To inspect Base course reinstatement from Sta. 2+330 to Sta. 2+500 -AL # 06 13-Jul-16 13-Jul-16 0 C
1371 IR-15-00002-NEJ-1046 C To inspect Base course reinstatement from Sta. 2+330 to Sta. 2+500 -AL # 06 18-Jul-16 18-Jul-16 0 A
1372 IR-15-00002-NEJ-1047 A To inspect Base course reinstatement from Sta. 1+000 to Sta. 1+600 -AL # 04 11-Jul-16 11-Jul-16 0 C
1373 IR-15-00002-NEJ-1047 B To inspect Base course reinstatement from Sta. 1+000 to Sta. 1+600 -AL # 04 13-Jul-16 13-Jul-16 0 C
1374 IR-15-00002-NEJ-1047 C To inspect Base course reinstatement from Sta. 1+000 to Sta. 1+600 -AL # 04 18-Jul-16 18-Jul-16 0 A
1375 IR-15-00002-NEJ-1048 A To inspect Internal surface epoxy coating for break tank. 12-Jul-16 12-Jul-16 0 C
1376 IR-15-00002-NEJ-1048 B To inspect Internal surface epoxy coating for break tank. 16-Jul-16 16-Jul-16 0 A
1377 IR-15-00002-NEJ-1049 A To inspect Internal surface epoxy coating for Faqqua elevated reservoir. 12-Jul-16 12-Jul-16 0 A
1378 IR-15-00002-NEJ-1050 A To inspect External surface reparation for Faqqua reservoir 12-Jul-16 13-Jul-16 1 C
1379 IR-15-00002-NEJ-1050 B To inspect External surface reparation for Faqqua reservoir 15-Aug-16 15-Aug-16 0 C
1380 IR-15-00002-NEJ-1051 A To inspect Washing, flushing & disinfection for Faqqua reservoir. 13-Jul-16 13-Jul-16 0 C
1381 IR-15-00002-NEJ-1051 B To inspect Washing, flushing & disinfection for Faqqua reservoir. 18-Jul-16 19-Jul-16 1 C
1382 IR-15-00002-NEJ-1051 C To inspect Washing, flushing & disinfection for Faqqua reservoir. 11-Aug-16 11-Aug-16 0 A
1383 IR-15-00002-NEJ-1052 A To inspectWashing, flushing & disinfection for break tank. 18-Jul-16 18-Jul-16 0 C
1384 IR-15-00002-NEJ-1052 B To inspectWashing, flushing & disinfection for break tank. 11-Aug-16 11-Aug-16 0 A
1385 IR-15-00002-NEJ-1053 A To inspect Disinfection for pipelines no. 01, 02,03,05,07 & 08. 13-Jul-16 13-Jul-16 0 C
1386 IR-15-00002-NEJ-1053 B To inspect Disinfection for pipelines no. 01, 02,03,05,07 & 08. 11-Aug-16 11-Aug-16 0 A
1387 IR-15-00002-NEJ-1054 A To inspect Disinfection for pipelines no. 04 & 06 13-Jul-16 14-Jul-16 1 C
1388 IR-15-00002-NEJ-1054 B To inspect Disinfection for pipelines no. 04 & 06 11-Aug-16 11-Aug-16 0 A
1389 IR-15-00002-NEJ-1055 A To inspect Electro-Mechanical clearance prior asphalting work for Faqqua reservoir. yard. 14-Jul-16 14-Jul-16 0 C
1390 IR-15-00002-NEJ-1056 A To inspect External finish for break tank. 17-Jul-16 17-Jul-16 0 A
1391 IR-15-00002-NEJ-1057 A To inspect installation anodes AN-01 0+060, AN-72 2+920, AN-77 3+220-AL #01 & AN-06 0+600 AL # 06 17-Jul-16 17-Jul-16 0 A
1392 IR-15-00002-NEJ-1058 A To inspect networks for cabinets 17-Jul-16 17-Jul-16 0 A
1393 IR-15-00002-NEJ-1059 A To inspect Power & control cable for electrical manholes  18-Jul-16 18-Jul-16 0 A
1394 IR-15-00002-NEJ-1060 A To inspect control cable at Booster Station  19-Jul-16 19-Jul-16 0 C
1395 IR-15-00002-NEJ-1061 A To inspect Earthing system at Faqqua Elevated Reservoir  19-Jul-16 19-Jul-16 0 C
1396 IR-15-00002-NEJ-1062 A To inspect RTU panels at Faqqua Elevated Reservoir  18-Jul-16 18-Jul-16 0 C
1397 IR-15-00002-NEJ-1062 B To inspect RTU panels at Faqqua Elevated Reservoir  31-Aug-16 31-Aug-16 0 C
1398 IR-15-00002-NEJ-1063 A To inspect power panels at Faqqua Elevated Reservoir  18-Jul-16 18-Jul-16 0 C
1399 IR-15-00002-NEJ-1063 B To inspect power panels at Faqqua Elevated Reservoir  1-Aug-16 1-Aug-16 0 A

1400 IR-15-00002-NEJ-1064 A

To inspect SCADA head end integration and programing for each water meter connection and flow monitoring chambers : 

• ARRANA Connection Chamber -DEIR GAZALA Connection Chamber• ARABBUNA Connection Chamber
• DEIR ABU DA'IF Connection Chamber• WADI AD DABI' Connection Chamber• BEIT QAD' Connection Chamber
• Main Monitoring water meter chamber complete in AL #01  at Sta.0+020• Main Monitoring water meter chamber in AL #01 at Sta.2+640 • Main Monitoring
water meter chamber in AL #3

18-Jul-16 18-Jul-16 0 C

1401 IR-15-00002-NEJ-1064 B

To inspect SCADA head end integration and programing for each water meter connection and flow monitoring chambers : 

• ARRANA Connection Chamber -DEIR GAZALA Connection Chamber• ARABBUNA Connection Chamber
• DEIR ABU DA'IF Connection Chamber• WADI AD DABI' Connection Chamber• BEIT QAD' Connection Chamber
• Main Monitoring water meter chamber complete in AL #01  at Sta.0+020• Main Monitoring water meter chamber in AL #01 at Sta.2+640 • Main Monitoring
water meter chamber in AL #3

31-Jul-16 31-Jul-16 0 A

1402 IR-15-00002-NEJ-1065 A To inspect instrumentation for Faqqua Elevated Reservoir 19-Jul-16 19-Jul-16 0 C
1403 IR-15-00002-NEJ-1065 B To inspect instrumentation for Faqqua Elevated Reservoir 1-Aug-16 1-Aug-16 0 C
1404 IR-15-00002-NEJ-1065 C To inspect instrumentation for Faqqua Elevated Reservoir 23-Aug-16 23-Aug-16 0 A
1405 IR-15-00002-NEJ-1066 A To inspect Installed Lightening protection system for electrical and control building 18-Jul-16 18-Jul-16 0 C
1406 IR-15-00002-NEJ-1066 B To inspect Installed Lightening protection system for electrical and control building 1-Aug-16 1-Aug-16 0 A
1407 IR-15-00002-NEJ-1067 A To inspect Installed Lightening protection system for living quarter building  18-Jul-16 18-Jul-16 0 C
1408 IR-15-00002-NEJ-1067 B To inspect Installed Lightening protection system for living quarter building  1-Aug-16 1-Aug-16 0 A
1409 IR-15-00002-NEJ-1068 A To inspect Supply and install of Instruments for booster station site and its facilities 18-Jul-16 18-Jul-16 0 C
1410 IR-15-00002-NEJ-1068 B To inspect Supply and install of Instruments for booster station site and its facilities 28-Jul-16 28-Jul-16 0 A
1411 IR-15-00002-NEJ-1069 A To inspect Chlorination test readings for break tank after distinction process. 19-Jul-16 19-Jul-16 0 C
1412 IR-15-00002-NEJ-1069 B To inspect Chlorination test readings for break tank after distinction process. 11-Aug-16 11-Aug-16 0 A
1413 IR-15-00002-NEJ-1070 A To inspect Preparation works (Base course compaction) prior asphalting work for Faqqua elevated reservoir yard 19-Jul-16 19-Jul-16 0 C
1414 IR-15-00002-NEJ-1070 B To inspect Preparation works (Base course compaction) prior asphalting work for Faqqua elevated reservoir yard 21-Jul-16 21-Jul-16 0 A
1415 IR-15-00002-NEJ-1071 A To inspect Fabrication for stainless steel filling station enclosure doors 19-Jul-16 19-Jul-16 0 C
1416 IR-15-00002-NEJ-1071 B To inspect Fabrication for stainless steel filling station enclosure doors 9-Aug-16 9-Aug-16 0 A
1417 IR-15-00002-NEJ-1072 A To inspect Furnish and apply all coatings for booster station exposed yard piping 20-Jul-16 20-Jul-16 0 C
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1418 IR-15-00002-NEJ-1072 B To inspect Furnish and apply all coatings for booster station exposed yard piping 31-Aug-16 31-Aug-16 0 A
1419 IR-15-00002-NEJ-1073 A To inspect Applying bituminous prime coat MC and asphalting work for booster station yard 20-Jul-16 20-Jul-16 0 A
1420 IR-15-00002-NEJ-1074 A To inspect Apply external  coating for living quarter 20-Jul-16 20-Jul-16 0 C
1421 IR-15-00002-NEJ-1074 B To inspect Apply external  coating for living quarter 14-Aug-16 14-Aug-16 0 A
1422 IR-15-00002-NEJ-1075 A To inspect Apply external  coating for electrical & control building 20-Jul-16 20-Jul-16 0 A
1423 IR-15-00002-NEJ-1076 A To inspect Furnish and install living quarter floor tiles 20-Jul-16 20-Jul-16 0 C
1424 IR-15-00002-NEJ-1076 B To inspect Furnish and install living quarter floor tiles 28-Jul-16 28-Jul-16 0 A
1425 IR-15-00002-NEJ-1077 A To inspect Furnish and install living quarter wall tiles (kitchen & Bathroom) 20-Jul-16 20-Jul-16 0 C
1426 IR-15-00002-NEJ-1077 B To inspect Furnish and install living quarter wall tiles (kitchen & Bathroom) 28-Jul-16 28-Jul-16 0 A
1427 IR-15-00002-NEJ-1078 A To inspect Furnish and install electrical & control building windows 20-Jul-16 20-Jul-16 0 A
1428 IR-15-00002-NEJ-1079 A To inspect Furnish and install electrical & control building Doors 20-Jul-16 20-Jul-16 0 C
1429 IR-15-00002-NEJ-1079 B To inspect Furnish and install electrical & control building Doors 4-Sep-16
1430 IR-15-00002-NEJ-1080 A To inspect Install steel fence around booster station above the retaining walls. 20-Jul-16 20-Jul-16 0 C
1431 IR-15-00002-NEJ-1080 B To inspect Install steel fence around booster station above the retaining walls. 22-Aug-16 -42604
1432 IR-15-00002-NEJ-1081 A To inspect install all break tank drain, overflow and potable water piping, and appurtenances internal to the break tank 20-Jul-16 20-Jul-16 0 C
1433 IR-15-00002-NEJ-1081 B To inspect install all break tank drain, overflow and potable water piping, and appurtenances internal to the break tank 16-Aug-16 16-Aug-16 0 C
1434 IR-15-00002-NEJ-1082 A To inspect Electrical and control building  internal & external plaster work 20-Jul-16 20-Jul-16 0 A
1435 IR-15-00002-NEJ-1083 A To inspect Living quarter internal & external plaster work 20-Jul-16 20-Jul-16 0 A
1436 IR-15-00002-NEJ-1084 A To inspect Furnish and apply all coatings for booster pump pipes 20-Jul-16 20-Jul-16 0 C
1437 IR-15-00002-NEJ-1084 B To inspect Furnish and apply all coatings for booster pump pipes 31-Aug-16 31-Aug-16 0 C

1438 IR-15-00002-NEJ-1085 A
To inspect Install of process piping greater than 50 mm including pipe supports, couplings ,expansion joints, insulating flange sets, and miscellaneous isolation 
valves less than 50 mm 20-Jul-16 20-Jul-16 0 C

1439 IR-15-00002-NEJ-1085 B
To inspect Install of process piping greater than 50 mm including pipe supports, couplings ,expansion joints, insulating flange sets, and miscellaneous isolation 
valves less than 50 mm 16-Aug-16 16-Aug-16 0 C

1440 IR-15-00002-NEJ-1086 A To inspect Furnish, install & connecting to septic tank for living quarter subgrade sanitary  piping 20-Jul-16 20-Jul-16 0 C
1441 IR-15-00002-NEJ-1086 B To inspect Furnish, install & connecting to septic tank for living quarter subgrade sanitary  piping 16-Aug-16 16-Aug-16 0 A
1442 IR-15-00002-NEJ-1087 A To inspect Delivered electrical & control room air conditioning units 20-Jul-16 20-Jul-16 0 C
1443 IR-15-00002-NEJ-1087 B To inspect Delivered electrical & control room air conditioning units 16-Aug-16 16-Aug-16 0 C
1444 IR-15-00002-NEJ-1088 A To inspect Installing electrical & control room air conditioning units 20-Jul-16 20-Jul-16 0 C

1445 IR-15-00002-NEJ-1089 A
To inspect Furnish and install all mechanical equipment including float level indicator, modulating float controls and associated appearances break tank. 20-Jul-16 20-Jul-16 0 C

1446 IR-15-00002-NEJ-1089 B
To inspect Furnish and install all mechanical equipment including float level indicator, modulating float controls and associated appearances break tank. 27-Jul-16 28-Jul-16 1 A

1447 IR-15-00002-NEJ-1090 A To inspect Install mechanical fittings for Wadi Al Dabi connection chamber - Align. #02. 20-Jul-16 20-Jul-16 0 C
1448 IR-15-00002-NEJ-1090 B To inspect Install mechanical fittings for Wadi Al Dabi connection chamber - Align. #02. 25-Aug-16 25-Aug-16 0 C
1449 IR-15-00002-NEJ-1090 C To inspect Install mechanical fittings for Wadi Al Dabi connection chamber - Align. #02. 1-Sep-16
1450 IR-15-00002-NEJ-1091 A To inspect Install mechanical fittings for washout chamber on sta. 2+705 - Align. #04. 20-Jul-16 20-Jul-16 0 C
1451 IR-15-00002-NEJ-1091 B To inspect Install mechanical fittings for washout chamber on sta. 2+705 - Align. #04. 21-Aug-16 -42603
1452 IR-15-00002-NEJ-1092 A To inspect Install mechanical fittings for Exposed AV/AR valve on sta. 1+705 - Align. #08. 20-Jul-16 20-Jul-16 0 A
1453 IR-15-00002-NEJ-1093 A To inspect Asphalting work for Faqqua reservoir yard 21-Jul-16 21-Jul-16 0 A

1454 IR-15-00002-NEJ-1094 A

To inspect Preparation work prior casting road concrete protection
1. From sta. 5+245 to sta. 5+481 - Align. #1.
2. From sta. 5+567 to sta. 5+760 - Align. #1.
3. From sta. 0+011 to sta. 0+113 - Align. #7

24-Jul-16 25-Jul-16 1 A

1455 IR-15-00002-NEJ-1095 A
To inspect Furnish and install ACC02 outdoor electrical conduit disconnect and wiring for electrical room
all related to BOQ item no. 4.5.9 24-Jul-16 24-Jul-16 0 C

1456 IR-15-00002-NEJ-1095 B
To inspect Furnish and install ACC02 outdoor electrical conduit disconnect and wiring for electrical room
all related to BOQ item no. 4.5.9 28-Jul-16 28-Jul-16 0 A

1457 IR-15-00002-NEJ-1096 A To inspect Furnish and install ACC01 outdoor electrical conduit disconnect and wiring for electrical room all related to BOQ item no. 4.5.10 24-Jul-16 24-Jul-16 0 C
1458 IR-15-00002-NEJ-1096 B To inspect Furnish and install ACC01 outdoor electrical conduit disconnect and wiring for electrical room all related to BOQ item no. 4.5.10 28-Jul-16 28-Jul-16 0 A

1459 IR-15-00002-NEJ-1097 A
To inspect Control System Hardware (including Application Software, Special Cabling and SCADA Communications) - all related to BOQ item no. 4.5.14 24-Jul-16 24-Jul-16 0 C

1460 IR-15-00002-NEJ-1097 B
To inspect Control System Hardware (including Application Software, Special Cabling and SCADA Communications) - all related to BOQ item no. 4.5.14 29-Aug-16 29-Aug-16 0 C

1461 IR-15-00002-NEJ-1098 A To inspect furnish and installation of exposed conduits for booster pumps. all related to BOQ item no. 6.5.1 24-Jul-16 24-Jul-16 0 C
1462 IR-15-00002-NEJ-1098 B To inspect furnish and installation of exposed conduits for booster pumps. all related to BOQ item no. 6.5.1 31-Jul-16 1-Aug-16 1 A

1463 IR-15-00002-NEJ-1099 A
To inspect furnish installation and termination of transmission pump power and controls wire including boxes, supports all related to BOQ item no. 6.5.2 24-Jul-16 24-Jul-16 0 C

1464 IR-15-00002-NEJ-1100 A To inspect furnish, installation and termination of miscellaneous power and control wires all related to BOQ item no. 6.5.4 24-Jul-16 24-Jul-16 0 A
1465 IR-15-00002-NEJ-1101 A To inspect Sampling for pipelines Bacteriological Testing 24-Jul-16 25-Jul-16 1 C
1466 IR-15-00002-NEJ-1102 A To inspect Sampling for break tank Bacteriological Testing 24-Jul-16 24-Jul-16 0 A
1467 IR-15-00002-NEJ-1103 A To inspect Installing steel shed for Faqqua & Jalbun Booster pumps. 26-Jul-16 26-Jul-16 0 C
1468 IR-15-00002-NEJ-1104 A To inspect Steel light pole power kit 28-Jul-16 28-Jul-16 0 A
1469 IR-15-00002-NEJ-1105 A To inspect Installation for Faqqua booster pumps VFD's 1-Aug-16 2-Aug-16 1 C

 

Page 87 of 156



Date :August 31,2016
Spec. 
No.

IR No. REF  Description Date Inspection 
Required

Actual Return 
Date

Reviwe Days Status Second 
inspection 

Status 

USAID WEST BANK/ GAZA         

TASK ORDER #02,  North-East Jenin Component I (NEJ)
IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002           

1470 IR-15-00002-NEJ-1106 A To inspect Installation for Jalbun booster pumps VFD's 1-Aug-16 2-Aug-16 1 C
1471 IR-15-00002-NEJ-1107 A To inspect Installed Lightening protection system Faqqua reservoir 1-Aug-16 1-Aug-16 0 A

1472 IR-15-00002-NEJ-1108 A

To inspect Install instrumentation for:
Arrana Connection Chamber
Arabuna Connection Chamber
Deir Gazala Connection Chamber
Beit Qad Connection Chamber
Wadi Al Dabi  Connection Chamber
Deir Abu Daif Connection Chamber

7-Aug-16 8-Aug-16 1 C

1473 IR-15-00002-NEJ-1108 B

To inspect Install instrumentation for:
Arrana Connection Chamber
Arabuna Connection Chamber
Deir Gazala Connection Chamber
Beit Qad Connection Chamber
Wadi Al Dabi  Connection Chamber
Deir Abu Daif Connection Chamber

28-Aug-16 28-Aug-16 0 C

1474 IR-15-00002-NEJ-1109 A To inspect Install and Program front end processer (FEP) 1-Aug-16 Retracted 

1475 IR-15-00002-NEJ-1110 A

To inspect Install instrumentation for:
Flow monitoring no. 02.
Flow monitoring no. 03.
Flow monitoring no. 01.

7-Aug-16 8-Aug-16 1 C

1476 IR-15-00002-NEJ-1110 B

To inspect Install instrumentation for:
Flow monitoring no. 02.
Flow monitoring no. 03.
Flow monitoring no. 01.

28-Aug-16 28-Aug-16 0 C

1477 IR-15-00002-NEJ-1111 A

To inspect Install bladder tanks with Tag no. 
NEJ-BS-ME-410
NEJ-BS-ME-610 1-Aug-16 1-Aug-16 0 C

1478 IR-15-00002-NEJ-1111 A
To inspect Install bladder tanks with Tag no. 
NEJ-BS-ME-410 1-Aug-16 1-Aug-16 0 C

1479 IR-15-00002-NEJ-1112 A To inspect furnish and install utility piping less than 50 mm including valves and back flow preventer 1-Aug-16 1-Aug-16 0 A
1480 IR-15-00002-NEJ-1113 A To inspect SCADA head end integration and programing for booster station site and its facilities and Structure 1-Aug-16 -42583
1481 IR-15-00002-NEJ-1114 A To inspect Supply and install the exterior sliding gate for booster station 2-Aug-16 3-Aug-16 1 C
1482 IR-15-00002-NEJ-1114 B To inspect Supply and install the exterior sliding gate for booster station 11-Aug-16 -42593

1483 IR-15-00002-NEJ-1115 A
To inspect Furnish and installation of panels, wires, conduits, cables, lights and receptacles for electrical & control room all according to BOQ item 4.5.1 2-Aug-16 3-Aug-16 1 A

1484 IR-15-00002-NEJ-1116 A To inspect Furnish and install antenna and wiring for electrical & control room all according to BOQ item 4.5.6 2-Aug-16 2-Aug-16 0 A
1485 IR-15-00002-NEJ-1117 A To inspect Furnish and install AC02 indoor electrical conduit and wiring all according to BOQ item 4.5.7 2-Aug-16 2-Aug-16 0 A
1486 IR-15-00002-NEJ-1118 A To inspect Furnish and install AC01 indoor electrical conduit and wiring all according to BOQ item 4.5.8 2-Aug-16 2-Aug-16 0 A
1487 IR-15-00002-NEJ-1119 A To inspect Control System and SCADA Software (programming and Configuration)) all according to BOQ item 4.5.15 2-Aug-16 2-Aug-16 0 A
1488 IR-15-00002-NEJ-1120 A To inspect Furnish and installation of panels, wires, conduits, cables, lights and receptacles for living quarter all according to BOQ item 5.5.1 2-Aug-16 2-Aug-16 0 A

1489 IR-15-00002-NEJ-1121 A
To inspect Furnish, installation and termination of booster control valves wires including supports, boxes, control logic all according to BOQ item 6.5.3 2-Aug-16 2-Aug-16 0 C

1490 IR-15-00002-NEJ-1122 A To inspect Furnish and installation of panels, wires, conduits, cables, lights and receptacles for booster pumps all according to BOQ item 6.5.5 2-Aug-16 2-Aug-16 0 C
1491 IR-15-00002-NEJ-1122 B To inspect Furnish and installation of panels, wires, conduits, cables, lights and receptacles for booster pumps all according to BOQ item 6.5.5 29-Aug-16 29-Aug-16 0 A

1492 IR-15-00002-NEJ-1123 A

To inspect The following booster station electrical manhole (Civil work):
MPS
MHP-1
MHP-2
MHS-1
MHS-2

3-Aug-16 4-Aug-16 1 A

1493 IR-15-00002-NEJ-1124 A
To inspect Testing and Commissioning of Electrical and Control System and Equipment complete according to design drawings and specifications for each 
Water meter connection Chamber  BOQ Item 3.2.11 8-Aug-16 8-Aug-16 0 C

1494 IR-15-00002-NEJ-1125 A
To inspect Testing and Commissioning of Electrical and Control System and Equipment complete according to design drawings and specifications for each 
Flow Monitoring Chamber. BOQ Item 3.3.4 8-Aug-16 8-Aug-16 0 C

1495 IR-15-00002-NEJ-1126 A To inspect Supply and install the exterior sliding gate for Faqqua elevated Reservoir 11-Aug-16 11-Aug-16 0 C
1496 IR-15-00002-NEJ-1126 B To inspect Supply and install the exterior sliding gate for Faqqua elevated Reservoir 28-Aug-16 28-Aug-16 0 A
1497 IR-15-00002-NEJ-1127 A To inspect Furnish and install insulation system for Electrical & control room roof slab 30-Aug-16 30-Aug-16 0 A
1498 IR-15-00002-NEJ-1128 A To inspect Furnish and install insulation system for living quarter roof slab. 30-Aug-16 31-Aug-16 1 A
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1499 IR-15-00002-NEJ-1129 A To inspect Furnish and install computer jack and network cable all according to BOQ no. 4.5.5 15-Aug-16 15-Aug-16 0 A
1500 IR-15-00002-NEJ-1130 A To inspect Furnish and install conduit and wire complete for UV system all according to BOQ no. 5.5.4 15-Aug-16 15-Aug-16 0 A
1501 IR-15-00002-NEJ-1131 A To inspect Furnish and install Solar Water Heating System electrical conduit, disconnect, and wiring all according to BOQ no. 5.5.5 15-Aug-16 15-Aug-16 0 A
1502 IR-15-00002-NEJ-1132 A To inspect Furnish and install rooftop mounted condensing A/C unit electrical conduit, disconnect, and wiring all according to BOQ no. 5.5.6 15-Aug-16 15-Aug-16 0 A
1503 IR-15-00002-NEJ-1133 A To inspect SCADA head end integration and programming for the site and its facilities and Structures all according to BOQ no. 1.1.15 15-Aug-16 15-Aug-16 0 A

1504 IR-15-00002-NEJ-1134 A
To inspect Furnish and install all Yard Piping for reservoir drain, overflow and potable water (inflow/outflow) piping, and appurtenances external to the 
reservoir and all piping for connection to internal to the reservoir piping, filling point station and required fittings all according to BOQ item no. 1.1.12. 16-Aug-16 16-Aug-16 0 A

1505 IR-15-00002-NEJ-1135 A
To inspect Furnish and install UV Filter System, UV Intensity Monitor, and hose bibb plumbing equipments and piping connected to site potable water system 
all according to BOQ. 5.4.2 16-Aug-16 16-Aug-16 0 C

1506 IR-15-00002-NEJ-1135 B
To inspect Furnish and install UV Filter System, UV Intensity Monitor, and hose bibb plumbing equipments and piping connected to site potable water system 
all according to BOQ. 5.4.2 31-Aug-16 31-Aug-16 0 C

1507 IR-15-00002-NEJ-1136 A To inspect Furnish and install Solar Water Heating System and Potable Water Storage Tank equipments and piping all according to BOQ. 5.4.3 16-Aug-16 16-Aug-16 0 A

1508 IR-15-00002-NEJ-1137 A
To inspect Furnish and install hatches, vents, ladders (SS304), handrails (galvanized), railings, grating, and all other miscellaneous metalwork for break tank all 
according to VO-4.3.1.1 16-Aug-16 16-Aug-16 0 A

1509 IR-15-00002-NEJ-1138 A To inspect Furnish and install all  mechanical equipment and valves as related to BOQ item no. 1.5.2 in Faqqua elevated reservoir. 16-Aug-16 16-Aug-16 0 A
1510 IR-15-00002-NEJ-1139 A To inspect Furnish and install all architectural elements for living quarter all according to BOQ item no. 5.2.14 4-Sep-16 -42617
1511 IR-15-00002-NEJ-1140 A To inspect Install Fence around Faqqua reservoir site perimeter 22-Aug-16 22-Aug-16 0 A
1512 IR-15-00002-NEJ-1141 A To inspect Furnish and install security gate and fence at Faqqua reservoir base according to BOQ item no. 1.3.9 22-Aug-16 22-Aug-16 0 A

1513 IR-15-00002-NEJ-1142 A

To inspect Supply & Install following project permanent signs: 

North East Jenin Main Water Pipeline
Wadi Ad Dabi Main Water Pipeline
Deir Abu Daif Main Water Pipeline
Faqqua - Jalbun Main Water Pipeline
Faqqua - Jalbun Booster Station
Deir Gazala Main Water Pipeline
Arrana Main Water Pipeline
Arabuna Main Water Pipeline

22-Aug-16 22-Aug-16 0 C

1514 IR-15-00002-NEJ-1143 A
To inspect Testing and Commissioning of Control, Instrumentation and Electrical System and Equipment complete according to BOQ item no. 1.3.7  the 
Booster station and its facilities and Structures 23-Aug-16 23-Aug-16 0 C

1515 IR-15-00002-NEJ-1144 A
To inspect Testing and Commissioning of Electrical and Control Systems and Equipment complete according to BOQ item no. 1.1.17 for Faqqua reservoir site 
and its facilities and Structures 23-Aug-16 23-Aug-16 0 C

1516 IR-15-00002-NEJ-1145 A
To inspect Furnish and installation of panels, wires, conduits, cables, lights and receptacles for Faqqua elevated reservoir all according to BOQ item no. 1.6.1 23-Aug-16 4-Sep-16 12 A

1517 IR-15-00002-NEJ-1146 A To inspect Furnish & install  Beacon light in Faqqua elevated reservoir 23-Aug-16 4-Sep-16 12 A
1518 IR-15-00002-NEJ-1147 A To inspect Furnish and install living quarter bathroom and kitchen plumbing equipment’s and piping complete all according to BOQ item no. 5.4.1 28-Aug-16 28-Aug-16 0 A

1519 IR-15-00002-NEJ-1148 A
To inspect Install 6" magnetic flow meter at the break tank inlet and connect with the stations RTU/PLC. As per item # 2 in the attached ( SM-15-00002-NEJ-E-
C-001) all according to VO 2.1.10 31-Aug-16 -42613
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1 TEST-15-00002-NEJ-001 A Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 26-Apr-15 26-May-15 28-Apr-15 2 C

2 TEST-15-00002-NEJ-001 B Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 6-May-15 5-Jun-15 12-May-15 6 C

3 TEST-15-00002-NEJ-001 C Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher Stockpiles NEJ 7-Feb-16 8-Mar-16 21-Feb-16 14 E

4 TEST-15-00002-NEJ-002 A Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 26-May-15 25-Jun-15 28-May-15 2 C

5 TEST-15-00002-NEJ-002 B Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 9-Jun-15 9-Jul-15 16-Jun-15 7 B

6 TEST-15-00002-NEJ-003 A Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 28-May-15 27-Jun-15 1-Jun-15 4 D

7 TEST-15-00002-NEJ-003 B Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

8 TEST-15-00002-NEJ-004 A
Base course Materials  Test Results From Al-Amal Crusher Stockpiles

NEJ 1-Jun-15 1-Jul-15 3-Jun-15 2 C

9 TEST-15-00002-NEJ-004 B
Base course Materials Test Results From Al-Amal Crusher Stockpiles

NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

10 TEST-15-00002-NEJ-005 A
Confirming the Excavated layer -For Faqqua Elevated Reservoir

NEJ 17-Jun-15 17-Jul-15 21-Jun-15 4 E

11 TEST-15-00002-NEJ-006 A
Base course Material Test Results For Faqqua Reservoir - Stockpile

NEJ 18-Jun-15 18-Jul-15 21-Jun-15 3 C

12 TEST-15-00002-NEJ-006 B
Base course Material Test Results For Faqqua Reservoir - Stockpile

NEJ 30-Jun-16 30-Jul-16 30-Jun-16 0 E

13 TEST-15-00002-NEJ-007 A Mill Test Certificate  for 16" Steel Pipes NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

14 TEST-15-00002-NEJ-007 B Mill Test Certificate  for 16" Steel Pipes NEJ 9-Jul-15 8-Aug-15 27-Jul-15 18 A

15 TEST-15-00002-NEJ-008 A Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 C

16 TEST-15-00002-NEJ-008 B Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 13-Jul-15 12-Aug-15 10-Aug-15 28 C

17 TEST-15-00002-NEJ-008 C Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 19-Jun-16 19-Jul-16 26-Jun-16 7 A

18 TEST-15-00002-NEJ-009 A
Bedding & Backfilling Materials  Test Results From Diamond Stone Crusher Stockpiles

NEJ 24-Jun-15 24-Jul-15 7-Jul-15 13 C

19 TEST-15-00002-NEJ-009 B
Bedding & Backfilling Materials Test Results From Diamond Stone Crusher Stockpiles

NEJ 13-Jul-15 12-Aug-15 10-Aug-15 28 C

20 TEST-15-00002-NEJ-009 C
Bedding & Backfilling Materials Test Results From Diamond Stone Crusher Stockpiles

NEJ 19-Jun-16 19-Jul-16 27-Jun-16 8 A

21 TEST-15-00002-NEJ-010 A
Base course Materials Diamond Stone Crusher Stockpiles NEJ 28-Jun-15 28-Jul-15 1-Jul-15 3 C

22 TEST-15-00002-NEJ-010 B
Base course Materials Diamond Stone Crusher Stockpiles NEJ 13-Jul-15 12-Aug-15 10-Aug-15 28 B

23 TEST-15-00002-NEJ-011 A Concrete Compressive Strength Results For Faqqua Reservoir Cavities NEJ 12-Jul-15 11-Aug-15 6-Aug-15 25 C

24 TEST-15-00002-NEJ-011 B Concrete Compressive Strength Results For Faqqua Reservoir Cavities NEJ 23-Aug-15 22-Sep-15 17-Sep-15 25 A

25 TEST-15-00002-NEJ-012 A
Bedding Materials Test Results From Sta. 0+017 Align. #01

NEJ 12-Jul-15 11-Aug-15 15-Jul-15 3 C

26 TEST-15-00002-NEJ-012 B
Bedding Materials Test Results From Sta. 0+017 Align. #01

NEJ 19-Jun-16 19-Jul-16 26-Jun-16 7 A

27 TEST-15-00002-NEJ-013 A Base course Material - Tests Results From Storage Yard Stockpiles For Faqqua Reservoir First Layer NEJ 12-Jul-15 11-Aug-15 10-Aug-15 29 C

28 TEST-15-00002-NEJ-013 B Base course Material - Tests Results From Storage Yard Stockpiles For Faqqua Reservoir First Layer NEJ 19-Jun-16 19-Jul-16 26-Jun-16 7 A

29 TEST-15-00002-NEJ-014 A Compaction Field Density Test Results for 1st Base course Layer NEJ 12-Jul-15 11-Aug-15 10-Aug-15 29 C

30 TEST-15-00002-NEJ-014 B Compaction Field Density Test Results for 1st Base course Layer NEJ 19-Jun-16 19-Jul-16 26-Jun-16 7 A

31 TEST-15-00002-NEJ-015 A WELDING INSPECTION REPORT (5-12), July 2015 NEJ 13-Jul-15 12-Aug-15 23-Jul-15 10 C

32 TEST-15-00002-NEJ-015 B WELDING INSPECTION REPORT (5-12), July 2016 NEJ 24-Jul-16 23-Aug-16 28-Jul-16 4 E

33 TEST-15-00002-NEJ-016 A

Radiographic Test Results for 13 Field Joints With Films Examination date 09-July-2015Align. 01 From Sta. 0+000 

To 0+446 NEJ 22-Jul-15 21-Aug-15 27-Jul-15 5 A

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)
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34 TEST-15-00002-NEJ-017 A  Compaction Field Density Test Results for 2nd Base course Layer - Faqqua Reservoir NEJ 23-Jul-15 22-Aug-15 10-Aug-15 18 C

35 TEST-15-00002-NEJ-017 B  Compaction Field Density Test Results for 2nd Base course Layer - Faqqua Reservoir NEJ 22-Jun-16 22-Jul-16 26-Jun-16 4 A

36 TEST-15-00002-NEJ-018 A Material Certificate  for 6" Steel Pipes - FIP Product NEJ 2-Aug-15 1-Sep-15 16-Aug-15 14 C

37 TEST-15-00002-NEJ-018 B Material Certificate  for 6" Steel Pipes - FIP Product NEJ 20-Aug-15 19-Sep-15 10-Sep-15 21 B

38 TEST-15-00002-NEJ-019 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+230 Align. 01

NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

39 TEST-15-00002-NEJ-020 A 7-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir Foundation NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 C

40 TEST-15-00002-NEJ-020 B 7-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir Foundation NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

41 TEST-15-00002-NEJ-021 A
Base course Materials Test Results From Stockpiles Sta. 0+164 to Sta. 0+260 Align. #01

NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 B

42 TEST-15-00002-NEJ-022 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+164 to Sta. 0+260 Align. 01 NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

43 TEST-15-00002-NEJ-023 A
Base course Materials Test Results From Stockpiles Sta. 0+870 Align. #01

NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 B

44 TEST-15-00002-NEJ-024 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+890 Align. 01

NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 B

45 TEST-15-00002-NEJ-025 A
Bedding Materials Test Results From Stockpiles Sta. 0+920 Align. #01

NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

46 TEST-15-00002-NEJ-026 A
Bedding Materials Test Results From Stockpiles Sta. 1+708 Align. #01

NEJ 2-Aug-15 1-Sep-15 12-Aug-15 10 B

47 TEST-15-00002-NEJ-027 A 28-Days Concrete Compressive Strength Results For C-35 Trail Batch from Al-Karmel Plant NEJ 9-Aug-15 8-Sep-15 16-Aug-15 7 D

48 TEST-15-00002-NEJ-027 B 28-Days Concrete Compressive Strength Results For C-35 Trail Batch from Al-Karmel Plant NEJ 22-Jun-16 22-Jul-16 23-Jun-16 1 E

49 TEST-15-00002-NEJ-028 A Test Results for Ø 16 & Ø 25  mm Reinforcement Steel Bars – Samples From Faqqua Reservoir Foundation NEJ 5-Aug-15 4-Sep-15 13-Aug-15 8 C

50 TEST-15-00002-NEJ-028 B Test Results for Ø 16 & Ø 25  mm Reinforcement Steel Bars – Samples From Faqqua Reservoir Foundation NEJ 23-Aug-15 22-Sep-15 30-Aug-15 7 A

51 TEST-15-00002-NEJ-029 A
Base course Materials Test Results From Stockpiles Sta. 2+503 Align. #01

NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 C

52 TEST-15-00002-NEJ-029 B
Base course Materials Test Results From Stockpiles Sta. 2+503 Align. #01

NEJ 7-Aug-16 6-Sep-16 9-Aug-16 2 A

53 TEST-15-00002-NEJ-030 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+085 Align. 03 NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

54 TEST-15-00002-NEJ-031 A Bedding Materials Test Results From Stockpiles Sta. 0+085 Align. #03 NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

55 TEST-15-00002-NEJ-032 A
Base course Materials Test Results From Stockpiles Sta. 0+085 Align. #03

NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

56 TEST-15-00002-NEJ-033 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+900 Align. 01 NEJ 12-Aug-15 11-Sep-15 20-Aug-15 8 B

57 TEST-15-00002-NEJ-034 A Bedding Materials Test Results From Stockpiles Sta. 2+900 Align. #01 NEJ 12-Aug-15 11-Sep-15 16-Aug-15 4 B

58 TEST-15-00002-NEJ-035 A Material Certificate  for 10" Steel Pipes NEJ 13-Aug-15 12-Sep-15 16-Aug-15 3 D

59 TEST-15-00002-NEJ-035 B Material Certificate  for 10" Steel Pipes NEJ 20-Aug-15 19-Sep-15 26-Aug-15 6 C

60 TEST-15-00002-NEJ-035 C Material Certificate  for 10" Steel Pipes NEJ 27-Aug-15 26-Sep-15 7-Sep-15 11 C

61 TEST-15-00002-NEJ-035 D Material Certificate  for 10" Steel Pipes NEJ 11-Apr-16 11-May-16 13-Apr-16 2 A
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62 TEST-15-00002-NEJ-036 A Loading Test Results for 75 cm Manhole Cover NEJ 16-Aug-15 15-Sep-15 10-Sep-15 25 B

63 TEST-15-00002-NEJ-037 A
Bedding Materials Test Results From Stockpiles Sta. 3+480 Align. #01

NEJ 16-Aug-15 15-Sep-15 20-Aug-15 4 B

64 TEST-15-00002-NEJ-038 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 3+425 Align. 01

NEJ 16-Aug-15 15-Sep-15 20-Aug-15 4 B

65 TEST-15-00002-NEJ-039 A
Base course Materials Test Results From Stockpiles Sta. 2+900 Align. #01

NEJ 16-Aug-15 15-Sep-15 20-Aug-15 4 C

66 TEST-15-00002-NEJ-039 B
Base course Materials Test Results From Stockpiles Sta. 2+900 Align. #01

NEJ 7-Aug-16 6-Sep-16 9-Aug-16 2 A

67 TEST-15-00002-NEJ-040 A
Base course Materials Test Results From Stockpiles Sta. 3+425 Align. #01

NEJ 20-Aug-15 19-Sep-15 27-Aug-15 7 D

68 TEST-15-00002-NEJ-040 B
Base course Materials Test Results From Stockpiles Sta. 3+425 Align. #01

NEJ 7-Aug-16 6-Sep-16 9-Aug-16 2 A

69 TEST-15-00002-NEJ-041 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 4+160 Align. 01

NEJ 20-Aug-15 19-Sep-15 24-Aug-15 4 B

70 TEST-15-00002-NEJ-042 A
Bedding Materials Test Results From Stockpiles Sta. 4+160 Align. #01

NEJ 20-Aug-15 19-Sep-15 24-Aug-15 4 B

71 TEST-15-00002-NEJ-043 A 28-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under Faqqua Reservoir Foundation NEJ 23-Aug-15 22-Sep-15 25-Aug-15 2 A

72 TEST-15-00002-NEJ-044 A
7-Days Concrete Compressive Strength Results For C-20 Encasement Concrete From Sta. 1+736 to Sta. 1+761 

Align.01
NEJ 23-Aug-15 22-Sep-15 25-Aug-15 2 B

73 TEST-15-00002-NEJ-045 A
7-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 3+420 to Sta. 3+426 

Align.01
NEJ 24-Aug-15 23-Sep-15 26-Aug-15 2 B

74 TEST-15-00002-NEJ-046 A Basecourse Materials Test Results From Al Amal Crusher Stockpiles NEJ 24-Aug-15 23-Sep-15 16-Sep-15 23 A

75 TEST-15-00002-NEJ-047 A
28-Days Concrete Compressive Strength Results For C-20 Encasement Concrete From Sta. 1+736 to Sta. 1+761 

Align.01
NEJ 25-Aug-15 24-Sep-15 27-Aug-15 2 B

76 TEST-15-00002-NEJ-048 A Base course Materials test Results From Deir Gazaleh Stockpiles NEJ 31-Aug-15 30-Sep-15 7-Sep-15 7 B

77 TEST-15-00002-NEJ-049 A Base course Materials Test Results From Stockpiles Sta. 5+140 Align. #01 NEJ 31-Aug-15 30-Sep-15 7-Sep-15 7 B

78 TEST-15-00002-NEJ-050 A
Bedding Materials test Results From Stockpiles Sta. 5+550 Align. #01

NEJ 31-Aug-15 30-Sep-15 1-Sep-15 1 B

79 TEST-15-00002-NEJ-051 A Backfilling Materials (Single Size) test Results From Stockpiles Sta. 5+550 Align. 01 NEJ 31-Aug-15 30-Sep-15 1-Sep-15 1 B

80 TEST-15-00002-NEJ-052 A 7-Days Concrete Compressive Strength Results For A1 C-35 Concrete trail Batch From Al-Karmel Plant NEJ 3-Sep-15 3-Oct-15 10-Sep-15 7 B

81 TEST-15-00002-NEJ-053 A
Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 6+100 Align. 01

NEJ 6-Sep-15 6-Oct-15 7-Sep-15 1 B

82 TEST-15-00002-NEJ-054 A
Bedding Materials  Test Results From Stockpiles Sta. 6+100 Align. #01

NEJ 6-Sep-15 6-Oct-15 7-Sep-15 1 B

83 TEST-15-00002-NEJ-055 A Radiographic Test Results on Align. 01 With Films Examination date 25-August- NEJ 8-Sep-15 8-Oct-15 21-Sep-15 13 B

84 TEST-15-00002-NEJ-056 A
Base course Materials Test Results From Stockpiles Sta. 4+466 Align. #01

NEJ 8-Sep-15 8-Oct-15 16-Sep-15 8 B

85 TEST-15-00002-NEJ-057 A Radiographic Test Results on Align. 01 With Films Examination date 02-September-2015 NEJ 10-Sep-15 10-Oct-15 21-Sep-15 11 B

86 TEST-15-00002-NEJ-058 A Radiographic Test Results on Align. 01 With Films Examination date 03-September-2015 NEJ 10-Sep-15 10-Oct-15 21-Sep-15 11 B

87 TEST-15-00002-NEJ-059 A
28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 3+420 to Sta. 3+426 

Align.01
NEJ 10-Sep-15 10-Oct-15 16-Sep-15 6 B

88 TEST-15-00002-NEJ-060 A Radiographic Test Results on Align. 01 & 6” Fabricated elbows With Films Examination date 09-September-2015 NEJ 21-Sep-15 21-Oct-15 22-Sep-15 1 B

89 TEST-15-00002-NEJ-061 A
Material Certificate for 10" Steel Pipes Delivered on 10-Sep. 2015

NEJ 22-Sep-15 22-Oct-15 20-Oct-15 28 A
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90 TEST-15-00002-NEJ-062 A
Fine Material- Natural Sand Test Results From Al-Karmel Plant Stockpiles

NEJ 30-Sep-15 30-Oct-15 14-Oct-15 14 E

91 TEST-15-00002-NEJ-063 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+360 Align. 08

NEJ 30-Sep-15 30-Oct-15 14-Oct-15 14 C

92 TEST-15-00002-NEJ-063 B
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+360 Align. 08

NEJ 7-Aug-16 6-Sep-16 9-Aug-16 2 A

93 TEST-15-00002-NEJ-064 A Bedding Materials Test Results From Stockpiles Sta. 1+400 Align. #08 NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 B

94 TEST-15-00002-NEJ-065 A Test Results for Reinforcement Steel Bars – Samples From Addasi Precast Manholes Factory NEJ 30-Sep-15 30-Oct-15 28-Oct-15 28 A

95 TEST-15-00002-NEJ-066 A
Base course Materials Test Results From Stockpiles Sta. 0+050 Align. #08

NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 B

96 TEST-15-00002-NEJ-067 A 7-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 30-Sep-15 30-Oct-15 26-Oct-15 26 B

97 TEST-15-00002-NEJ-068 A Soil Confirmation Report – Faqqua Reservoir Retaining Walls NEJ 30-Sep-15 30-Oct-15 21-Oct-15 21 E

98 TEST-15-00002-NEJ-069 A Soil Confirmation Report – Faqqua & Jalbun Booster Station NEJ 30-Sep-15 30-Oct-15 13-Oct-15 13 C

99 TEST-15-00002-NEJ-069 B Soil Confirmation Report – Faqqua & Jalbun Booster Station NEJ 28-Aug-16 27-Sep-16 31-Aug-16 3 E

100 TEST-15-00002-NEJ-070 A Base course Materials Test Results From Stockpiles Sta. 0+700 Align. #08 NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 B

101 TEST-15-00002-NEJ-071 A Base course Materials Test Results From Stockpiles Sta. 1+300 Align. #08 NEJ 30-Sep-15 30-Oct-15 11-Oct-15 11 B

102 TEST-15-00002-NEJ-072 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Foundation NEJ 30-Sep-15 30-Oct-15 26-Oct-15 26 B

103 TEST-15-00002-NEJ-073 A Bedding Materials Test Results From Stockpiles Sta. 0+050 Align. #07 NEJ 1-Oct-15 31-Oct-15 11-Oct-15 10 C

104 TEST-15-00002-NEJ-073 B Bedding Materials Test Results From Stockpiles Sta. 0+050 Align. #07 NEJ 22-Jun-16 22-Jul-16 26-Jun-16 4 A

105 TEST-15-00002-NEJ-074 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+150 Align. 07

NEJ 1-Oct-15 31-Oct-15 11-Oct-15 10 C

106 TEST-15-00002-NEJ-074 B
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+150 Align. 07

NEJ 22-Jun-16 22-Jul-16 26-Jun-16 4 A

107 TEST-15-00002-NEJ-075 A
Basecourse Materials Test Results From Stockpiles Sta. 0+050 Align. #07

NEJ 1-Oct-15 31-Oct-15 11-Oct-15 10 B

108 TEST-15-00002-NEJ-076 A 28-Days Concrete Compressive Strength Results For A1 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 1-Oct-15 31-Oct-15 26-Oct-15 25 B

109 TEST-15-00002-NEJ-077 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+880 Align. 07 NEJ 4-Oct-15 3-Nov-15 11-Oct-15 7 B

110 TEST-15-00002-NEJ-078 A Bedding Materials Test Results From Stockpiles Sta. 0+880 Align. #07 NEJ 4-Oct-15 3-Nov-15 19-Oct-15 15 B

111 TEST-15-00002-NEJ-079 A 11-Days Concrete Compressive Strength Results Samples From Addasi Precast Manholes Factory NEJ 4-Oct-15 3-Nov-15 11-Oct-15 7 B

112 TEST-15-00002-NEJ-080 A Test Results for  Reinforcement Steel Bars Ø 14 & 16 mm Samples From Faqqua Reservoir Ground Beams NEJ 5-Oct-15 4-Nov-15 11-Oct-15 6 C

113 TEST-15-00002-NEJ-080 B Test Results for  Reinforcement Steel Bars Ø 14 & 16 mm Samples From Faqqua Reservoir Ground Beams NEJ 22-Jun-16 22-Jul-16 26-Jun-16 4 A

114 TEST-15-00002-NEJ-081 A
Bedding Materials Test Results From Stockpiles Sta. 1+000 Align. #05

NEJ 6-Oct-15 5-Nov-15 11-Oct-15 5 B

115 TEST-15-00002-NEJ-082 A
Backfilling Materials (Single Size)Test Results From Stockpiles Sta. 1+000 Align. 05

NEJ 6-Oct-15 5-Nov-15 11-Oct-15 5 B

116 TEST-15-00002-NEJ-083 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+700 Align. 08

NEJ 7-Oct-15 6-Nov-15 11-Oct-15 4 B

117 TEST-15-00002-NEJ-084 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 6+710 Align. 01

NEJ 7-Oct-15 6-Nov-15 11-Oct-15 4 B

118 TEST-15-00002-NEJ-085 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 5+140 Align. 01

NEJ 7-Oct-15 6-Nov-15 11-Oct-15 4 B

119 TEST-15-00002-NEJ-086 A
Bedding Materials Test Results From Stockpiles Sta. 5+140 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

120 TEST-15-00002-NEJ-087 A
Bedding Materials Test Results From Stockpiles Sta. 6+710 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

121 TEST-15-00002-NEJ-088 A
Bedding Materials Test Results From Stockpiles Sta. 7+471 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

122 TEST-15-00002-NEJ-089 A
Bedding Materials Test Results From Stockpiles Sta. 0+050 Align. #08

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

123 TEST-15-00002-NEJ-090 A
Basecourse Materials Test Results From Stockpiles Sta. 4+160 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 C
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124 TEST-15-00002-NEJ-090 B
Basecourse Materials Test Results From Stockpiles Sta. 4+160 Align. #01

NEJ 7-Aug-16 6-Sep-16 9-Aug-16 2 A

125 TEST-15-00002-NEJ-091 A
Basecourse Materials Test Results From Stockpiles Sta. 5+520 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

126 TEST-15-00002-NEJ-092 A
Basecourse Materials Test Results From Stockpiles Sta. 6+760 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

127 TEST-15-00002-NEJ-093 A
Basecourse Materials Test Results From Stockpiles Sta. 7+470 Align. #01

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

128 TEST-15-00002-NEJ-094 A
Bedding Materials Test Results From Stockpiles Sta. 0+700 Align. #08

NEJ 7-Oct-15 6-Nov-15 8-Oct-15 1 B

129 TEST-15-00002-NEJ-095 A Radiographic Test Results on Align. 08 Examination date 20-September-2015 NEJ 11-Oct-15 10-Nov-15 1-Nov-15 21 C

130 TEST-15-00002-NEJ-095 B Radiographic Test Results on Align. 08 Examination date 20-September-2015 NEJ 11-Nov-15 11-Dec-15 30-Nov-15 19 C

131 TEST-15-00002-NEJ-095 C Radiographic Test Results on Align. 08 Examination date 20-September-2016 NEJ 22-Jun-16 22-Jul-16 3-Jul-16 11 A

132 TEST-15-00002-NEJ-096 A 28-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 13-Oct-15 12-Nov-15 27-Oct-15 14 C

133 TEST-15-00002-NEJ-096 B 28-Days Concrete Compressive Strength Results For A3 C-35 Concrete Trail Batch From Al-Karmel Plant NEJ 8-Nov-15 8-Dec-15 11-Nov-15 3 A

134 TEST-15-00002-NEJ-097 A Soil Confirmation Report – Faqqua & Jalbun Booster Station Retaining Walls NEJ 14-Oct-15 13-Nov-15 28-Oct-15 14 A

135 TEST-15-00002-NEJ-098 A 32 & 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Foundation NEJ 18-Oct-15 17-Nov-15 28-Oct-15 10 A

136 TEST-15-00002-NEJ-099 A
Bedding Materials Test Results From Stockpiles Sta. 0+200 Align. #06

NEJ 18-Oct-15 17-Nov-15 19-Oct-15 1 B

137 TEST-15-00002-NEJ-100 A Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 0+180 Align. 06 NEJ 18-Oct-15 17-Nov-15 19-Oct-15 1 B

138 TEST-15-00002-NEJ-101 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+320 Align. 06 NEJ 19-Oct-15 18-Nov-15 28-Oct-15 9 B

139 TEST-15-00002-NEJ-102 A Bedding Materials Test Results From Stockpiles Sta. 0+770 Align. #06 NEJ 21-Oct-15 20-Nov-15 26-Oct-15 5 B

140 TEST-15-00002-NEJ-103 A
Bedding Materials  Test Results From Stockpiles Sta. 1+300 Align. #06

NEJ 21-Oct-15 20-Nov-15 26-Oct-15 5 B

141 TEST-15-00002-NEJ-104 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+760 Align. 06 NEJ 21-Oct-15 20-Nov-15 26-Oct-15 5 A

142 TEST-15-00002-NEJ-105 A Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls NEJ 21-Oct-15 20-Nov-15 1-Nov-15 11 C

143 TEST-15-00002-NEJ-105 B Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

144 TEST-15-00002-NEJ-106 A Degree of Compaction Test for Base course Reinstatement Along Align. 01 From Sta. 0+060 to Sta. 0+560 NEJ 21-Oct-15 20-Nov-15 3-Nov-15 13 C

145 TEST-15-00002-NEJ-106 B Degree of Compaction Test for Base course Reinstatement Along Align. 01 From Sta. 0+060 to Sta. 0+560 NEJ 22-Jun-16 22-Jul-16 26-Jun-16 4 A

146 TEST-15-00002-NEJ-107 A Soil Confirmation Report – Faqqua Reservoir Retaining Walls NEJ 21-Oct-15 20-Nov-15 21-Oct-15 0 A

147 TEST-15-00002-NEJ-108 A
Bedding Materials Test Results From Stockpiles Sta. 1+960 Align. #06

NEJ 25-Oct-15 24-Nov-15 26-Oct-15 1 B

148 TEST-15-00002-NEJ-109 A 11-Days Concrete Compressive Strength Results For Precast Manholes - Addasi Co NEJ 25-Oct-15 24-Nov-15 27-Oct-15 2 C

149 TEST-15-00002-NEJ-109 B 11-Days Concrete Compressive Strength Results For Precast Manholes - Addasi Co NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 E

150 TEST-15-00002-NEJ-110 A
Base course Materials Test Results From Stockpiles Sta. 1+350 Align. #06

NEJ 25-Oct-15 24-Nov-15 28-Oct-15 3 B

151 TEST-15-00002-NEJ-111 A
Base course Materials Test Results From Stockpiles Sta. 0+160 Align. #06

NEJ 25-Oct-15 24-Nov-15 26-Oct-15 1 A

152 TEST-15-00002-NEJ-112 A
Base course Materials Test Results From Stockpiles Sta. 0+750 Align. #06

NEJ 25-Oct-15 24-Nov-15 26-Oct-15 1 A

153 TEST-15-00002-NEJ-113 A 7-Days Concrete Compressive Strength Results For Precast Manholes Casted on 11, Oct. 2015 - Addasi Co NEJ 26-Oct-15 25-Nov-15 3-Nov-15 8 B

154 TEST-15-00002-NEJ-114 A Test Results From Stockpiles Used Under Booster Station Retaining Walls NEJ 26-Oct-15 25-Nov-15 3-Nov-15 8 B

155 TEST-15-00002-NEJ-115 A Test Results for  Reinforcement Steel Bars Ø 25 mm Samples From Faqqua Reservoir Ground Beams NEJ 26-Oct-15 25-Nov-15 9-Nov-15 14 A

156 TEST-15-00002-NEJ-116 A Test Results for Reinforcement Steel Bars Ø 20 mm Samples From Flow Monitoring No. 01 NEJ 26-Oct-15 25-Nov-15 9-Nov-15 14 A

157 TEST-15-00002-NEJ-117 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+940 Align. 06

NEJ 26-Oct-15 25-Nov-15 3-Nov-15 8 B

158 TEST-15-00002-NEJ-118 A
Test Results for  Reinforcement Steel Bars Ø 16 & 20 mm Samples Used For Faqqua Reservoir Retaining Walls & 

Chambers
NEJ 26-Oct-15 25-Nov-15 9-Nov-15 14 A
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159 TEST-15-00002-NEJ-119 A Hardened Concrete Test Results Samples from Delivered Precast Manholes NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 A

160 TEST-15-00002-NEJ-120 A
Base course Materials Test Results From Stockpiles Sta. 1+920 Align. #06

NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 A

161 TEST-15-00002-NEJ-121 A
Degree of Compaction Test for Basecourse Layer Under Retaining Walls in Booster Station

NEJ 27-Oct-15 26-Nov-15 3-Nov-15 7 C

162 TEST-15-00002-NEJ-121 B
Degree of Compaction Test for Basecourse Layer Under Retaining Walls in Booster Station

NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

163 TEST-15-00002-NEJ-122 A
Test Results From Basecourse Materials Used Under Booster Station Retaining Walls

NEJ 27-Oct-15 26-Nov-15 3-Nov-15 7 A

164 TEST-15-00002-NEJ-123 A Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 7+970 Align. 01 NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 B

165 TEST-15-00002-NEJ-124 A Bedding Materials  Test Results From Stockpiles Sta. 7+960 Align. #01 NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 B

166 TEST-15-00002-NEJ-125 A 28-Days Concrete Compressive Strength Results Casted on 17-Sep From Addasi Precast Manholes Factory NEJ 27-Oct-15 26-Nov-15 28-Oct-15 1 B

167 TEST-15-00002-NEJ-126 A
Base course Materials Test Results From Stockpiles Sta. 7+980 Align. #01

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 A

168 TEST-15-00002-NEJ-127 A
Base course Materials Test Results From Stockpiles Sta. 3+425 Align. #01

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 B

169 TEST-15-00002-NEJ-128 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+280 Align. 04

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 A

170 TEST-15-00002-NEJ-129 A
Bedding Materials Test Results From Stockpiles Sta. 0+300 Align. #04

NEJ 29-Oct-15 28-Nov-15 3-Nov-15 5 B

171 TEST-15-00002-NEJ-130 A 7-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 1-Nov-15 1-Dec-15 3-Nov-15 2 C

172 TEST-15-00002-NEJ-130 B 7-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

173 TEST-15-00002-NEJ-131 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01 & 05 NEJ 2-Nov-15 2-Dec-15 Retracted

174 TEST-15-00002-NEJ-132 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+870 Align. 04 NEJ 2-Nov-15 2-Dec-15 3-Nov-15 1 A

175 TEST-15-00002-NEJ-133 A Bedding Materials Test Results From Stockpiles Sta. 0+900 Align. #04 NEJ 2-Nov-15 2-Dec-15 3-Nov-15 1 B

176 TEST-15-00002-NEJ-134 A Material Certificate for 8" Steel Pipes NEJ 4-Nov-15 4-Dec-15 11-Nov-15 7 B

177 TEST-15-00002-NEJ-135 A Marshal Analysis Test Results for 3/4" Trail Patch From Palestine Asphalt Co NEJ 4-Nov-15 4-Dec-15 26-Nov-15 22 B

178 TEST-15-00002-NEJ-136 A

7-Days Concrete Compressive Strength Results For Faqqua Reservoir Ground Beams

& Retaining Walls Foundations NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B

179 TEST-15-00002-NEJ-137 A
Degree of Compaction Test for Basecourse Layer Under Retaining Walls East Side in Booster Station

NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B

180 TEST-15-00002-NEJ-138 A
Base course Materials Test Results From Stockpiles Sta. 0+260 Align. #04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 A

181 TEST-15-00002-NEJ-139 A Degree of Compaction Test for Subgrade Layer Under Retaining Walls East Side in Booster Station NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 C

182 TEST-15-00002-NEJ-139 B Degree of Compaction Test for Subgrade Layer Under Retaining Walls East Side in Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

183 TEST-15-00002-NEJ-140 A
Base course Materials Test Results From Stockpiles Sta. 0+850 Align. #04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 A

184 TEST-15-00002-NEJ-141 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+400 Align. 04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 B

185 TEST-15-00002-NEJ-142 A
Bedding Materials Test Results From Stockpiles Sta. 1+400 Align. #04

NEJ 8-Nov-15 8-Dec-15 10-Nov-15 2 A

186 TEST-15-00002-NEJ-143 A

28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 11, Oct. 2015 - Addasi Co.

NEJ 9-Nov-15 9-Dec-15 10-Nov-15 1 B

187 TEST-15-00002-NEJ-144 A
Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01- Nov. 05-2015

NEJ 10-Nov-15 10-Dec-15 11-Nov-15 1 B

188 TEST-15-00002-NEJ-145 A
Basecourse Materials Test Results From Stockpiles Sta. 1+400 Align. #04

NEJ 10-Nov-15 10-Dec-15 11-Nov-15 1 B

189 TEST-15-00002-NEJ-146 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 10-Nov-15 10-Dec-15 17-Nov-15 7 C
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190 TEST-15-00002-NEJ-146 B 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

191 TEST-15-00002-NEJ-147 A Selected Backfill Material To Be Used Under Break Tank In Booster Station NEJ 10-Nov-15 10-Dec-15 8-Dec-15 28 E

192 TEST-15-00002-NEJ-148 A 28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 12 Oct, 2015 - Addasi Co. NEJ 10-Nov-15 10-Dec-15 11-Nov-15 1 B

193 TEST-15-00002-NEJ-149 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+350 Align. 02 NEJ 11-Nov-15 11-Dec-15 17-Nov-15 6 B

194 TEST-15-00002-NEJ-150 A Bedding Materials  Test Results From Stockpiles Sta. 0+300 Align. #02 NEJ 11-Nov-15 11-Dec-15 17-Nov-15 6 B

195 TEST-15-00002-NEJ-151 A Base course MaterialsTest Results From Stockpiles Sta. 1+708 Align. #01 NEJ 11-Nov-15 11-Dec-15 29-Nov-15 18 B

196 TEST-15-00002-NEJ-152 A 7-Days Concrete Compressive Strength Results For B-200 Encasement Concrete
From Sta. 1+130 to Sta. 1+136 Align.04
 NEJ 16-Nov-15 16-Dec-15 Retracted

197 TEST-15-00002-NEJ-153 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 16-Nov-15 16-Dec-15 17-Nov-15 1 C

198 TEST-15-00002-NEJ-153 B 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 B

199 TEST-15-00002-NEJ-154 A
7-Days Concrete Compressive Strength Results Casted on 03-Nov. From Addasi Precast Manholes Factory

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

200 TEST-15-00002-NEJ-155 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+580 Align. 03

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

201 TEST-15-00002-NEJ-156 A
Bedding Materials Test Results From Stockpiles Sta. 0+600 Align. #03

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

202 TEST-15-00002-NEJ-157 A
28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 17, Oct. 2015 - Addasi Co.

NEJ 16-Nov-15 16-Dec-15 16-Nov-15 0 B

203 TEST-15-00002-NEJ-158 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01- Nov. 12-2015 NEJ 18-Nov-15 18-Dec-15 25-Nov-15 7 C

204 TEST-15-00002-NEJ-158 B Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01- Nov. 12-2015 NEJ 7-Aug-16 6-Sep-16 9-Aug-16 2 A

205 TEST-15-00002-NEJ-159 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides NEJ 18-Nov-15 18-Dec-15 22-Nov-15 4 C

206 TEST-15-00002-NEJ-159 B 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides NEJ 21-Mar-16 20-Apr-16 22-Mar-16 1 E

207 TEST-15-00002-NEJ-160 A 28-Days Concrete Compressive Strength Results For Precast Manholes Casted on 19, Oct. 2015 - Addasi Co NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

208 TEST-15-00002-NEJ-161 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Slab On Grade NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

209 TEST-15-00002-NEJ-162 A
28-Days Concrete Compressive Strength 

Results For Blinding Concrete Under Booster Retaining Walls Foundation 
NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

210 TEST-15-00002-NEJ-163 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 05 on 22-Oct, 2015 NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 C

211 TEST-15-00002-NEJ-163 B Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 05 on 22-Oct, 2015 NEJ 21-Mar-16 20-Apr-16 22-Mar-16 1 A

212 TEST-15-00002-NEJ-164 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 01 on 22-Oct, 2015 NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 A

213 TEST-15-00002-NEJ-165 A 7-Days Concrete Compressive Strength Results Casted on 10-Nov. From Addasi Precast Manholes Factory NEJ 19-Nov-15 19-Dec-15 22-Nov-15 3 B

214 TEST-15-00002-NEJ-166 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Chamber Foundation Near 

Sta. 0+010 
NEJ 19-Nov-15 19-Dec-15 24-Nov-15 5 D

215 TEST-15-00002-NEJ-166 B
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Chamber Foundation Near 

Sta. 0+011
NEJ 31-Jul-16 30-Aug-16 1-Aug-16 1 E

216 TEST-15-00002-NEJ-167 A 7-Days Concrete Compressive Strength Results Casted on 12-Nov. From Addasi Precast Manholes Factory NEJ 22-Nov-15 22-Dec-15 24-Nov-15 2 D

217 TEST-15-00002-NEJ-167 B 7-Days Concrete Compressive Strength Results Casted on 12-Nov. From Addasi Precast Manholes Factory NEJ 30-Jun-16 30-Jul-16 3-Jul-16 3 E

218 TEST-15-00002-NEJ-168 A 28-Days Concrete Compressive Strength Results Casted on 21-Oct. From Addasi Precast Manholes Factory NEJ 22-Nov-15 22-Dec-15 22-Nov-15 0 B

219 TEST-15-00002-NEJ-169 A
7-Days Concrete Compressive Strength Results For Retaining Walls (Part of South & Part of West Sides) Booster 

Station
NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 B

220 TEST-15-00002-NEJ-170 A Bedding Materials Test Results From Stockpiles Sta. 1+330 Align. #03 NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 B

221 TEST-15-00002-NEJ-171 A
Backfilling Materials (Single Size)Test Results From Stockpiles Sta. 1+330 Align. 03

NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 A

222 TEST-15-00002-NEJ-172 A Base course Materials Test Results From Stockpiles Sta. 0+560 Align. #03 NEJ 22-Nov-15 22-Dec-15 25-Nov-15 3 B

223 TEST-15-00002-NEJ-173 A Base course Materials Test Results From Compacted Layer Along Align. # 01 NEJ 23-Nov-15 23-Dec-15 26-Nov-15 3 C

224 TEST-15-00002-NEJ-173 B Base course Materials Test Results From Compacted Layer Along Align. # 01 NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

225 TEST-15-00002-NEJ-174 A
Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls- West Side

NEJ 25-Nov-15 25-Dec-15 26-Nov-15 1 C
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226 TEST-15-00002-NEJ-174 B
Degree of Compaction Test for Sub Grade Layer Below Booster Station Retaining Walls- West Side

NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

227 TEST-15-00002-NEJ-175 A Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 02 NEJ 25-Nov-15 25-Dec-15 26-Nov-15 1 C

228 TEST-15-00002-NEJ-175 B Degree of Compaction Test For Base Course Reinstatement Layer Along Align. # 02 NEJ 28-Mar-16 27-Apr-16 6-Apr-16 9 A

229 TEST-15-00002-NEJ-176 A Degree of Compaction Test for Sub Grade Layer Below Deir Abu Daef Connection Chamber NEJ 25-Nov-15 25-Dec-15 26-Nov-15 1 C

230 TEST-15-00002-NEJ-176 B Degree of Compaction Test for Sub Grade Layer Below Deir Abu Daef Connection Chamber NEJ 28-Mar-16 27-Apr-16 5-Apr-16 8 A

231 TEST-15-00002-NEJ-177 A Basecourse Materials Test Results From Compacted Layer Along Align. # 01 NEJ 25-Nov-15 25-Dec-15 29-Nov-15 4 E

232 TEST-15-00002-NEJ-178 A 7-Days Concrete Compressive Strength Results For Retaining Walls Foundation (Part of East Side) Booster Station NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 B

233 TEST-15-00002-NEJ-179 A 7-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 C

234 TEST-15-00002-NEJ-179 A 7-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

235 TEST-15-00002-NEJ-180 A

28-Days Concrete Compressive Strength Results For Faqqua Reservoir Ground Beams

& Retaining Walls Foundations NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 B

236 TEST-15-00002-NEJ-181 A Degree of Compaction Test  For Base Course Reinstatement Layer Along Align. # 08 NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 A

237 TEST-15-00002-NEJ-182 A Degree of Compaction Retest For Base Course Reinstatement Layer Along Align. # 05 NEJ 26-Nov-15 26-Dec-15 29-Nov-15 3 A

238 TEST-15-00002-NEJ-183 A
Bedding MaterialsTest Results From Stockpiles Sta. 1+860 Align. #03

NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 B

239 TEST-15-00002-NEJ-184 A Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 1+840 Align. 03 NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 A

240 TEST-15-00002-NEJ-185 A
Base course Materials Test Results From Stockpiles Sta. 1+530 Align. #03

NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 C

241 TEST-15-00002-NEJ-185 B
Base course Materials Test Results From Stockpiles Sta. 1+350 Align. #03

NEJ 28-Mar-16 27-Apr-16 6-Apr-16 9 A

242 TEST-15-00002-NEJ-186 A 7-Days Concrete Compressive Strength Results For Butterfly Chamber Walls Near Sta. 0+010 NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 B

243 TEST-15-00002-NEJ-187 A

7-Days Concrete Compressive Strength Results For Retaining Walls

(Part of Eastern & Southern Sides) Booster Station NEJ 29-Nov-15 29-Dec-15 29-Nov-15 0 B

244 TEST-15-00002-NEJ-188 A
Test Results for  Reinforcement Steel Bars Ø 16  mm Samples Used For Booster Station Retaining Walls 23-Nov, 

2015
NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 A

245 TEST-15-00002-NEJ-189 A Degree of Compaction Test for Base Course Layer Below Booster Station Retaining Walls- West Side NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 C

246 TEST-15-00002-NEJ-189 B Degree of Compaction Test for Base Course Layer Below Booster Station Retaining Walls- West Side NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

247 TEST-15-00002-NEJ-190 A 7-Days Concrete Compressive Strength Results Casted on 19-Nov. From Addasi Precast Manholes Factory NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 B

248 TEST-15-00002-NEJ-191 A

Base course Materials

Test Results From Stockpiles Used Under Booster Station Retaining Walls Western Side NEJ 29-Nov-15 29-Dec-15 1-Dec-15 2 A

249 TEST-15-00002-NEJ-192 A
Base course Materials Test Results From Stockpiles Sta. 1+800 Align. #03

NEJ 30-Nov-15 30-Dec-15 1-Dec-15 1 B

250 TEST-15-00002-NEJ-193 A Selected Backfill Material To Be Used In Booster Station NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 A

251 TEST-15-00002-NEJ-194 A 28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-W) Booster Station NEJ 2-Dec-15 1-Jan-16 14-Dec-15 12 A

252 TEST-15-00002-NEJ-195 A

7-Days Concrete Compressive Strength Results For Retaining Walls

(Completion of Southern Sides) Booster Station NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 C

253 TEST-15-00002-NEJ-195 B

7-Days Concrete Compressive Strength Results For Retaining Walls

(Completion of Southern Sides) Booster Station NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

254 TEST-15-00002-NEJ-196 A 28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 1+130 to Sta. 1+136 Align.04 NEJ 2-Dec-15 1-Jan-16 Retracted
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255 TEST-15-00002-NEJ-197 A
Base course Materials Test Results From Stockpiles Sta. 2+620 Align. #03

NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 A

256 TEST-15-00002-NEJ-198 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+650 Align. 03

NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 B

257 TEST-15-00002-NEJ-199 A
Bedding Materials Test Results From Stockpiles Sta. 2+700 Align. #03

NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 A

258 TEST-15-00002-NEJ-200 A
7-Days Concrete Compressive Strength Results For Retaining Walls Foundation(Completion of Western Sides) 

Faqqua Reservoir
NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 C

259 TEST-15-00002-NEJ-200 B
7-Days Concrete Compressive Strength Results For Retaining Walls Foundation(Completion of Western Sides) 

Faqqua Reservoir
NEJ 31-Jul-16 30-Aug-16 1-Aug-16 1 E

260 TEST-15-00002-NEJ-201 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Roof Slab Near Sta. 0+010 - 

Align. # 01
NEJ 2-Dec-15 1-Jan-16 13-Dec-15 11 C

261 TEST-15-00002-NEJ-201 B
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Roof Slab Near Sta. 0+010 - 

Align. # 01
NEJ 31-Jul-16 30-Aug-16 1-Aug-16 1 E

262 TEST-15-00002-NEJ-202 A Degree of Compaction Test for Selected Material Layer Below Booster Station Living Quarter NEJ 3-Dec-15 2-Jan-16 13-Dec-15 10 A

263 TEST-15-00002-NEJ-203 A Degree of Compaction Test for Sub Grade Layer Below Booster Station Break Tank NEJ 3-Dec-15 2-Jan-16 13-Dec-15 10 A

264 TEST-15-00002-NEJ-204 A Degree of Compaction Test for Selected Material Layer Near Booster Station Retaining Walls - Southern Side NEJ 3-Dec-15 2-Jan-16 13-Dec-15 10 A

265 TEST-15-00002-NEJ-205 A 28-Days Concrete Compressive Strength Results Casted on 03-Nov. From Addasi Precast Manholes Factory NEJ 6-Dec-15 5-Jan-16 13-Dec-15 7 A

266 TEST-15-00002-NEJ-206 A 28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (S-E) Booster Station NEJ 6-Dec-15 5-Jan-16 13-Dec-15 7 B

267 TEST-15-00002-NEJ-207 A
Degree of Compaction Test for Sub Grade Layer Below Booster Station Living Quarter

NEJ 6-Dec-15 5-Jan-16 15-Dec-15 9 A

268 TEST-15-00002-NEJ-208 A Degree of Compaction Test for Sub Grade Layer Area Between Living Quarter & Break Tank NEJ 9-Dec-15 8-Jan-16 15-Dec-15 6 A

269 TEST-15-00002-NEJ-209 A Degree of Compaction Test for Selected Material First Layer Under Living Quarter NEJ 9-Dec-15 8-Jan-16 15-Dec-15 6 C

270 TEST-15-00002-NEJ-209 B Degree of Compaction Test for Selected Material First Layer Under Living Quarter NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

271 TEST-15-00002-NEJ-210 A Degree of Compaction Test for Selected Material Leveling Layer Under Break Tank NEJ 9-Dec-15 8-Jan-16 15-Dec-15 6 A

272 TEST-15-00002-NEJ-211 A  Faqqua & Jalbun Pumps Motors Test NEJ 9-Dec-15 8-Jan-16 27-Dec-15 18 C

273 TEST-15-00002-NEJ-211 B  Faqqua & Jalbun Pumps Motors Test NEJ 28-Dec-15 27-Jan-16 5-Jan-16 8 A

274 TEST-15-00002-NEJ-212 A Selected Backfill Material To Be Used Under Booster Station Structures & Booster Station Yard NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 A

275 TEST-15-00002-NEJ-213 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Slab On Grade NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

276 TEST-15-00002-NEJ-214 A

28-Days Concrete Compressive Strength Results For Retaining Walls Foundation (Part of East Side)

Booster Station NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

277 TEST-15-00002-NEJ-215 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides

NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 C

278 TEST-15-00002-NEJ-215 B
28-Days Concrete Compressive Strength Results For Faqqua Reservoir Retaining Walls South & Part of West Sides

NEJ 24-Jan-16 23-Feb-16 18-Feb-16 25 A

279 TEST-15-00002-NEJ-216 A
7-Days Concrete Compressive Strength Results For Booster Station Retaining Walls Foundation (Part Of Western 

Side)
NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

280 TEST-15-00002-NEJ-217 A 7-Days Concrete Compressive Strength Results For Booster Station Retaining Walls (Part Of Eastern Side) NEJ 9-Dec-15 8-Jan-16 13-Dec-15 4 B

281 TEST-15-00002-NEJ-218 A
Hardened Concrete Test Results Samples From First Level Columns & Stairs - Faqqua Reservoir

NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 E

282 TEST-15-00002-NEJ-219 A
Loading Test Results for 75 cm Manhole Cover From Al-Haddad Co.

NEJ 14-Dec-15 13-Jan-16 13-Jan-16 30 E

283 TEST-15-00002-NEJ-220 A

28-Days Concrete Compressive Strength Results For Retaining Walls (Part of South & Part of West

Sides) Booster Station NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 B

284 TEST-15-00002-NEJ-221 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 Walls NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 B

285 TEST-15-00002-NEJ-222 A 28-Days Concrete Compressive Strength Results Casted on 10-Nov. From Addasi Precast Manholes Factory NEJ 14-Dec-15 13-Jan-16 15-Dec-15 1 B

286 TEST-15-00002-NEJ-223 A
Bedding MaterialsTest Results From Stockpiles Sta. 2+270 Align. #04

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 B
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287 TEST-15-00002-NEJ-224 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+260 Align. 04

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 B

288 TEST-15-00002-NEJ-225 A Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Living Quarter Foundation & Slab On Grade NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

289 TEST-15-00002-NEJ-226 A

Test Results for Reinforcement Steel Bars Ø 16 mm Samples

Used For Dear Abu Daef Connection Chamber Top Slabs NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

290 TEST-15-00002-NEJ-227 A 28-Days Concrete Compressive Strength Results Casted on 15-Nov. From Addasi Precast Manholes Factory NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 B

291 TEST-15-00002-NEJ-228 A
Degree of Compaction Test for Selected Material Area Between Living Quarter & Break Tank

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

292 TEST-15-00002-NEJ-229 A
Degree of Compaction Test for Selected Material Second Layer Under Living Quarter

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

293 TEST-15-00002-NEJ-230 A
Degree of Compaction Test for Selected Material Second Layer Under Break Tank

NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

294 TEST-15-00002-NEJ-231 A

Degree of Compaction Test for Sub Grade Layer Under Retaining Walls Foundation Northern Side

- Booster Station NEJ 15-Dec-15 14-Jan-16 21-Dec-15 6 A

295 TEST-15-00002-NEJ-232 A
Degree of Compaction Test for First Base Course Layer Under Living Quarter Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

296 TEST-15-00002-NEJ-233 A
Degree of Compaction Test for Third Selected Fill Layer Under & Surrounding Break Tank

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

297 TEST-15-00002-NEJ-234 A
Degree of Compaction Test for Final Selected Fill Layer Under Break Tank

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

298 TEST-15-00002-NEJ-235 A
Degree of Compaction Test for Second Base Course Layer Under Living Quarter Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

299 TEST-15-00002-NEJ-236 A
Degree of Compaction Test for First Base Course Layer Under Break Tank Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

300 TEST-15-00002-NEJ-237 A Degree of Compaction Test & Retest for First Base Course Layer Under Part of Northern Retaining Walls NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

301 TEST-15-00002-NEJ-238 A
Degree of Compaction Test for Third Base Course Layer Under Living Quarter Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

302 TEST-15-00002-NEJ-239 A
Degree of Compaction Test for Second Base Course Layer Under Break Tank Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

303 TEST-15-00002-NEJ-240 A
Degree of Compaction Test for Sub Grade Layer Under Electrical & Control Room Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

304 TEST-15-00002-NEJ-241 A
Degree of Compaction Test for Selected Fill Layers Near Septic Tank Foundation

NEJ 17-Dec-15 16-Jan-16 21-Dec-15 4 A

305 TEST-15-00002-NEJ-242 A Radiographic Test Results For 6” & 8” Fabricated Elbows Examination date 10-November-2015 NEJ 21-Dec-15 20-Jan-16 19-Jan-16 29 C

306 TEST-15-00002-NEJ-242 B Radiographic Test Results For 6” & 8” Fabricated Elbows Examination date 10-November-2015 NEJ 26-Jul-16 25-Aug-16 10-Aug-16 15 A

307 TEST-15-00002-NEJ-243 A
7-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

308 TEST-15-00002-NEJ-244 A
7-Days Concrete Compressive Strength Results For Part Of Eastern Side Retaining Walls - Booster Station

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

309 TEST-15-00002-NEJ-245 A

28-Days Concrete Compressive Strength Results For Retaining Walls(Part of Eastern & Southern Sides) Booster 

Station NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

310 TEST-15-00002-NEJ-246 A 28-Days Concrete Compressive Strength Results For Butterfly Chamber Walls Near Sta. 0+010 NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

311 TEST-15-00002-NEJ-247 A
Basecourse Materials Test Results From Stockpiles Sta. 2+250 Align. #04

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

312 TEST-15-00002-NEJ-248 A
7-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Booster Station

NEJ 21-Dec-15 20-Jan-16 21-Dec-15 0 B

313 TEST-15-00002-NEJ-249 A Degree of Compaction Retest for Base Course Reinstatement on Sta. 0+120 – Align. #01 NEJ 21-Dec-15 20-Jan-16 23-Dec-15 2 A

314 TEST-15-00002-NEJ-250 A 7-Days Concrete Compressive Strength Results For Dear Abu Daef Small Room Walls NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 B

315 TEST-15-00002-NEJ-251 A
7-Days Concrete Compressive Strength results for part of Northern & Final part of Eastern Sides Retaining Walls - 

Booster Station
NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 B
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316 TEST-15-00002-NEJ-252 A
28-Days Concrete Compressive Strength results Casted on 19-Nov. From Addasi Precast Manholes Factory

NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 B

317 TEST-15-00002-NEJ-253 A Test Results for  Reinforcement Steel Bars Ø 12 & 16  mm Samples From Al-Addsi Precast Chambers Factory NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A

318 TEST-15-00002-NEJ-254 A
Test Results for  Reinforcement Steel Bars Ø 16  mm Samples From Faqqua Reservoir Second Level Columns

NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A

319 TEST-15-00002-NEJ-255 A

28-Days Concrete Compressive Strength Results For Retaining Walls (Completion of Southern Sides) Booster 

Station NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 A

320 TEST-15-00002-NEJ-256 A 7-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Faqqua Reservoir NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

321 TEST-15-00002-NEJ-257 A
7-Days Concrete Compressive Strength Results Casted on 15-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

322 TEST-15-00002-NEJ-258 A Radiographic Test Results For 6” Fabricated Elbows Examination date 08-December-2015 NEJ 27-Dec-15 26-Jan-16 5-Jan-16 9 A

323 TEST-15-00002-NEJ-259 A
Bedding Materials  Test Results From Stockpiles Sta. 3+460 Align. #06

NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 A

324 TEST-15-00002-NEJ-260 A
Backfilling Materials (Single Size)  Test Results From Stockpiles Sta. 3+460 Align. 06

NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 A

325 TEST-15-00002-NEJ-261 A
7-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining Walls- 

Booster Station
NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

326 TEST-15-00002-NEJ-262 A
7-Days Concrete Compressive Strength Results For Dear Abu Daef Connection Chamber Roof Slabs (Small & 

Large Rooms)
NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

327 TEST-15-00002-NEJ-263 A 7-Days Concrete Compressive Strength results casted on 16-Dec, 2015 from Addasi precast Manholes Factory NEJ 27-Dec-15 26-Jan-16 28-Dec-15 1 B

328 TEST-15-00002-NEJ-264 A
7-Days Concrete Compressive Strength Results For Living Quarter Edge Foundation

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 C

329 TEST-15-00002-NEJ-264 B
7-Days Concrete Compressive Strength Results For Living Quarter Edge Foundation

NEJ 30-Jun-16 30-Jul-16 3-Jul-16 3 E

330 TEST-15-00002-NEJ-265 A
Degree of Compaction Test For First Base Course Layer Under Electrical & Control Room

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 A

331 TEST-15-00002-NEJ-266 A
Degree of Compaction Test For Third Base Course Layer Under Break Tank Foundation

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 A

332 TEST-15-00002-NEJ-267 A
Basecourse Materials Test Results From Stockpiles Sta. 3+480 Align. #06

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

333 TEST-15-00002-NEJ-268 A
28-Days Concrete Compressive Strength Results For Booster Station Retaining Walls (Part Of Eastern Side)

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

334 TEST-15-00002-NEJ-269 A
28-Days Concrete Compressive Strength Results For Booster Station Retaining Walls Foundation (Part Of Western 

Side)
NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

335 TEST-15-00002-NEJ-270 A
28-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Faqqua Reservoir

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

336 TEST-15-00002-NEJ-271 A
28-Days Concrete Compressive Strength Results For Dear Abu Daef Connection

Chamber Foundation
NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 D

337 TEST-15-00002-NEJ-271 B
28-Days Concrete Compressive Strength Results For Dear Abu Daef Connection

Chamber Foundation
NEJ 31-Jul-16 30-Aug-16 1-Aug-16 1 E

338 TEST-15-00002-NEJ-272 A
7-Days Concrete Compressive Strength Results Casted on 23-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

339 TEST-15-00002-NEJ-273 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir First Level Frame Beams

NEJ 3-Jan-16 2-Feb-16 6-Jan-16 3 B

340 TEST-15-00002-NEJ-274 A
28 & 40-Days Concrete Compressive Strength Results For Retaining Walls Foundation (Completion of Western 

Sides) Faqqua Reservoir NEJ 4-Jan-16 3-Feb-16 26-Jan-16 22 C

341 TEST-15-00002-NEJ-274 B
29 & 40-Days Concrete Compressive Strength Results For Retaining Walls Foundation (Completion of Western 

Sides) Faqqua Reservoir NEJ 31-Jul-16 30-Aug-16 1-Aug-16 1 E
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342 TEST-15-00002-NEJ-275 A
28 & 40-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Roof Slab Near Sta. 

0+010 - Align. # 01
NEJ 4-Jan-16 3-Feb-16 26-Jan-16 22 C

343 TEST-15-00002-NEJ-275 B
29 & 40-Days Concrete Compressive Strength Results For Flow Monitoring No. 01 & Butterfly Roof Slab Near Sta. 

0+010 - Align. # 01
NEJ 31-Jul-16 30-Aug-16 1-Aug-16 1 E

344 TEST-15-00002-NEJ-276 A

Degree of Compaction Test & Retest For Base Course Layer Under Asphalted Area From Sta. 5+300 to 5+620A 

long Align. # 01 NEJ 6-Jan-16 5-Feb-16 12-Jan-16 6 A

345 TEST-15-00002-NEJ-277 A

7-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 2+705 to Sta. 2+763 

Align. # 04 NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

346 TEST-15-00002-NEJ-278 A
Bedding Materials Test Results From Stockpiles Sta. 2+770 Align. #06

NEJ 6-Jan-16 5-Feb-16 12-Jan-16 6 A

347 TEST-15-00002-NEJ-279 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+780 Align. 06

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 A

348 TEST-15-00002-NEJ-280 A
28-Days Concrete Compressive Strength Results For Part Of Western Side Retaining Walls - Booster Station

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

349 TEST-15-00002-NEJ-281 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Foundation

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

350 TEST-15-00002-NEJ-282 A
7-Days Concrete Compressive Strength Results For Living Quarter Internal Foundation & Slab on Grade

NEJ 6-Jan-16 5-Feb-16 7-Jan-16 1 B

351 TEST-15-00002-NEJ-283 A 28-Days Concrete Compressive Strength results for part of eastern side Retaining Walls - Booster Station NEJ 10-Jan-16 9-Feb-16 12-Jan-16 2 C

352 TEST-15-00002-NEJ-283 B 28-Days Concrete Compressive Strength results for part of eastern side Retaining Walls - Booster Station NEJ 17-Jan-16 16-Feb-16 20-Jan-16 3 A

353 TEST-15-00002-NEJ-284 A 28-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls NEJ 10-Jan-16 9-Feb-16 12-Jan-16 2 C

354 TEST-15-00002-NEJ-284 B 28-Days Concrete Compressive Strength Results For Dear Abu Daef Large Room Walls NEJ 17-Jan-16 16-Feb-16 20-Jan-16 3 A

355 TEST-15-00002-NEJ-285 A
28-Days Concrete Compressive Strength Results For Dear Abu Daef Small Room Walls

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 A

356 TEST-15-00002-NEJ-286 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 C

357 TEST-15-00002-NEJ-286 B 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 21-Mar-16 20-Apr-16 22-Mar-16 1 C

358 TEST-15-00002-NEJ-286 C 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs NEJ 22-Mar-16 21-Apr-16 22-Mar-16 0 E

359 TEST-15-00002-NEJ-287 A

28-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining 

Walls Foundation- - Booster Station NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 A

360 TEST-15-00002-NEJ-288 A Degree of Compaction Test For Final Base Course Layer Under Break Tank Foundation NEJ 12-Jan-16 11-Feb-16 1-Feb-16 20 B

361 TEST-15-00002-NEJ-289 A
Base course Materials Test Results From Stockpiles Sta. 2+800 Align. #06

NEJ 12-Jan-16 11-Feb-16 1-Feb-16 20 B

362 TEST-15-00002-NEJ-290 A
7-Days Concrete Compressive Strength Results Casted on 24-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 B

363 TEST-15-00002-NEJ-291 A
7-Days Concrete Compressive Strength Results For Break Tank Foundation & Slab On Grade

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 B

364 TEST-15-00002-NEJ-292 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Walls

NEJ 12-Jan-16 11-Feb-16 13-Jan-16 1 B

365 TEST-15-00002-NEJ-293 A Radiographic Test Results For 6” Field Joints Examination date 30-December-2015 NEJ 17-Jan-16 16-Feb-16 31-Jan-16 14 A

366 TEST-15-00002-NEJ-294 A
Radiographic Test Results For Fabricated & Field Joints Examination date 31-December-2015

NEJ 17-Jan-16 16-Feb-16 31-Jan-16 14 A

367 TEST-15-00002-NEJ-295 A
Degree of Compaction Test For Second Base Course Layer Under Electrical & Control Room

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

368 TEST-15-00002-NEJ-296 A
Bedding MaterialsTest Results From Stockpiles Sta. 3+220 Align. #04

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

369 TEST-15-00002-NEJ-297 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 3+230 Align. 04

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

370 TEST-15-00002-NEJ-298 A
28-Days Concrete Compressive Strength & Hardened Concrete Test Results For Deir Abu Daef Connection 

Chamber Foundation.
NEJ 17-Jan-16 16-Feb-16 8-Feb-16 22 A
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371 TEST-15-00002-NEJ-299 A
28-Days Concrete Compressive Strength Results Casted on 15-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

372 TEST-15-00002-NEJ-300 A

28-Days Concrete Compressive Strength Results For Part Of Northern & Final Part Of Eastern Sides Retaining 

Walls- Booster Station NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

373 TEST-15-00002-NEJ-301 A
28-Days Concrete Compressive Strength Results Casted on 16-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

374 TEST-15-00002-NEJ-302 A
7-Days Concrete Compressive Strength Results Casted on 06-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 17-Jan-16 16-Feb-16 19-Jan-16 2 A

375 TEST-15-00002-NEJ-303 A Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 5+310 - Align. #01 NEJ 19-Jan-16 18-Feb-16 19-Jan-16 0 A

376 TEST-15-00002-NEJ-304 A Degree of Compaction Test For Third Base Course Layer Under Electrical & Control Room NEJ 19-Jan-16 18-Feb-16 19-Jan-16 0 A

377 TEST-15-00002-NEJ-305 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+400- Align. #01 NEJ 24-Jan-16 23-Feb-16 1-Feb-16 8 C

378 TEST-15-00002-NEJ-305 B Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+400- Align. #01 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

379 TEST-15-00002-NEJ-306 A

Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Living Quarter, Electrical & Control 

Building and Retaining Walls - Booster Station NEJ 24-Jan-16 23-Feb-16 8-Feb-16 15 A

380 TEST-15-00002-NEJ-307 A
Base course Materials Test Results From Stockpiles Sta. 3+500 Align. #04

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

381 TEST-15-00002-NEJ-308 A
28-Days Concrete Compressive Strength Results For C-21 Encasement Concrete From Sta. 2+705 to Sta. 2+763 

Align. # 04 NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

382 TEST-15-00002-NEJ-309 A
7-Days Concrete Compressive Strength Results Casted on 10-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

383 TEST-15-00002-NEJ-310 A
7-Days Concrete Compressive Strength Results Casted on 12-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

384 TEST-15-00002-NEJ-311 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir First Level Frame Beams

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

385 TEST-15-00002-NEJ-312 A
7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Foundation

NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

386 TEST-15-00002-NEJ-313 A

Test Results for Reinforcement Steel Bars Ø 25 mm Samples Used For Faqqua Elevated Reservoir Moment Frame 

Components NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

387 TEST-15-00002-NEJ-314 A 28 & 35-Days Concrete Compressive Strength Results For Living Quarter Edge Foundation NEJ 24-Jan-16 23-Feb-16 1-Feb-16 8 C

388 TEST-15-00002-NEJ-314 B 29 & 35-Days Concrete Compressive Strength Results For Living Quarter Edge Foundation NEJ 30-Jun-16 30-Jul-16 3-Jul-16 3 A

389 TEST-15-00002-NEJ-315 A
Degree of Compaction Test Under Retaining Walls Foundation (Completion Of Western & Northern Sides) - Booster 

Station
NEJ 24-Jan-16 23-Feb-16 26-Jan-16 2 A

390 TEST-15-00002-NEJ-316 A
28-Days Concrete Compressive Strength Results Casted on 23-Dec, 2015 From Addasi Precast Manholes Factory

NEJ 25-Jan-16 24-Feb-16 26-Jan-16 1 A

391 TEST-15-00002-NEJ-317 A 7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Foundation NEJ 25-Jan-16 24-Feb-16 26-Jan-16 1 A

392 TEST-15-00002-NEJ-318 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Foundation NEJ 25-Jan-16 24-Feb-16 26-Jan-16 1 A

393 TEST-15-00002-NEJ-319 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+270 & 5+510- Align. #01 NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 C

394 TEST-15-00002-NEJ-319 B Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 5+270 & 5+510- Align. #01 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

395 TEST-15-00002-NEJ-320 A
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Foundation

NEJ 28-Jan-16 27-Feb-16 2-Feb-16 5 A

396 TEST-15-00002-NEJ-321 A
7-Days Concrete Compressive Strength Results For Living Quarter Walls NEJ 28-Jan-16 27-Feb-16 2-Feb-16 5 B

397 TEST-15-00002-NEJ-322 A 28-Days Concrete Compressive Strength Results Casted on 24-Dec, 2015 From Addasi Precast Manholes Factory NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

398 TEST-15-00002-NEJ-323 A
28-Days Concrete Compressive Strength Results For Dear Abu Daef Connection Chamber Roof Slabs(Small & 

Large Rooms)
NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 C
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399 TEST-15-00002-NEJ-323 B
28-Days Concrete Compressive Strength Results For Dear Abu Daef Connection Chamber Roof Slabs(Small & 

Large Rooms)
NEJ 3-Jul-16 2-Aug-16 18-Jul-16 15 E

400 TEST-15-00002-NEJ-324 A 7-Days Concrete Compressive Strength Results Casted on 18-Jan, 2016 From Addasi Precast Manholes Factory NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

401 TEST-15-00002-NEJ-325 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Frame Beams

NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

402 TEST-15-00002-NEJ-326 A
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 C

403 TEST-15-00002-NEJ-326 B
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 28-Mar-16 27-Apr-16 6-Apr-16 9 E

404 TEST-15-00002-NEJ-327 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Foundation NEJ 28-Jan-16 27-Feb-16 2-Feb-16 5 A

405 TEST-15-00002-NEJ-328 A
7-Days Concrete Compressive Strength Results For Retaining Walls Foundation Completion Of Western & Northern 

Sides - Booster Station
NEJ 28-Jan-16 27-Feb-16 1-Feb-16 4 A

406 TEST-15-00002-NEJ-329 A
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Walls

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 B

407 TEST-15-00002-NEJ-330 A

28-Days Concrete Compressive Strength Results For Living Quarter Internal Foundation &

Slab on Grade NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

408 TEST-15-00002-NEJ-331 A
7-Days Concrete Compressive Strength Results For Living Quarter Roof Slab

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 B

409 TEST-15-00002-NEJ-332 A
7-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Roof Slabs

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

410 TEST-15-00002-NEJ-333 A
7-Days Concrete Compressive Strength Results For Retaining Walls Completion Of Western &Northern Sides - 

Booster Station
NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

411 TEST-15-00002-NEJ-334 A
28-Days Concrete Compressive Strength Results For Flow Monitoring No. 3 Walls

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

412 TEST-15-00002-NEJ-335 A
28-Days Concrete Compressive Strength Results For Break Tank Foundation & Slab On Grade

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

413 TEST-15-00002-NEJ-336 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Columns & Stairs

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

414 TEST-15-00002-NEJ-337 A

Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 0+090 & 0+175 -

Align. #08 NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

415 TEST-15-00002-NEJ-338 A
7-Days Concrete Compressive Strength Results Casted on 21-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 2-Feb-16 3-Mar-16 8-Feb-16 6 A

416 TEST-15-00002-NEJ-339 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Walls and Slab on Grade NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

417 TEST-15-00002-NEJ-340 A 7-Days Concrete Compressive Strength Results For Flow Monitoring no. 3 Roof Slab NEJ 7-Feb-16 8-Mar-16 8-Feb-16 1 A

418 TEST-15-00002-NEJ-341 A
Test Results for Reinforcement Steel Bars Ø 14 mm Samples Used For Faqqua Elevated Reservoir Third Level 

Beams
NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

419 TEST-15-00002-NEJ-342 A 28-Days Concrete Compressive Strength Results Casted on 06-Jan, 2016 From Addasi Precast Manholes Factory NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

420 TEST-15-00002-NEJ-343 A Test Results From Compacted Base Course Layer on Sta. 0+100 & 0+130 - Align. #08 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

421 TEST-15-00002-NEJ-344 A Degree of Compaction Test For Base Course Layer Under Asphalted Area on Sta. 0+100 & 0+130 - Align. #08 NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

422 TEST-15-00002-NEJ-345 A
7-Days Concrete Compressive Strength Results Casted on 30-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 B

423 TEST-15-00002-NEJ-346 A 7-Days Concrete Compressive Strength Results For Living Quarter Roof Parapet & Drain Pit Under Booster Pumps NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 C

424 TEST-15-00002-NEJ-346 B 7-Days Concrete Compressive Strength Results For Living Quarter Roof Parapet & Drain Pit Under Booster Pumps NEJ 26-Jun-16 26-Jul-16 26-Jun-16 0 E

425 TEST-15-00002-NEJ-347 A
7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Foundation

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 B

426 TEST-15-00002-NEJ-348 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Columns & Stairs

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A
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427 TEST-15-00002-NEJ-349 A
28-Days Concrete Compressive Strength Results Casted on 10-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

428 TEST-15-00002-NEJ-350 A Marshal Analysis Test Results for 3/4" Asphalt Samples Near Sta. 0+100- Align. #08 & Sta. 5+660 - Align. #01 NEJ 9-Feb-16 10-Mar-16 21-Feb-16 12 A

429 TEST-15-00002-NEJ-351 A
7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Walls

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

430 TEST-15-00002-NEJ-352 A
7-Days Concrete Compressive Strength Results For Arrabuna Connection Chamber Foundation

NEJ 9-Feb-16 10-Mar-16 11-Feb-16 2 A

431 TEST-15-00002-NEJ-353 A Geotechnical Recommendation for Area Under Booster Pumps Foundation NEJ 11-Feb-16 12-Mar-16 21-Feb-16 10 A

432 TEST-15-00002-NEJ-354 A 7-Days Concrete Compressive Strength Results Casted on 02-Feb, 2016 From Addasi Precast Manholes Factory NEJ 14-Feb-16 15-Mar-16 15-Feb-16 1 A

433 TEST-15-00002-NEJ-355 A 28-Days Concrete Compressive Strength Results Casted on 12-Jan, 2016 From Addasi Precast Manholes Factory NEJ 14-Feb-16 15-Mar-16 15-Feb-16 1 A

434 TEST-15-00002-NEJ-356 A

28-Days Concrete Compressive Strength Results For Deir Gazala Connection

Chamber Foundation NEJ 14-Feb-16 15-Mar-16 15-Feb-16 1 A

435 TEST-15-00002-NEJ-357 A
Hollow Concrete Block Used For Living Quarter

NEJ 14-Feb-16 15-Mar-16 03-09-16 24 A

436 TEST-15-00002-NEJ-358 A
7-Days Concrete Compressive Strength Results Casted on 06-Feb, 2016 From Addasi Precast Manholes Factory

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

437 TEST-15-00002-NEJ-359 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Foundation NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

438 TEST-15-00002-NEJ-360 A
28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Foundation

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

439 TEST-15-00002-NEJ-361 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Foundation NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 C

440 TEST-15-00002-NEJ-361 B 28-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Foundation NEJ 17-May-16 16-Jun-16 19-May-16 2 A

441 TEST-15-00002-NEJ-362 A
28-Days Concrete Compressive Strength Results For Living Quarter Walls

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 C

442 TEST-15-00002-NEJ-362 B
28-Days Concrete Compressive Strength Results For Living Quarter Walls

NEJ 17-May-16 16-Jun-16 19-May-16 2 A

443 TEST-15-00002-NEJ-363 A
7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Walls

NEJ 15-Feb-16 16-Mar-16 21-Feb-16 6 A

444 TEST-15-00002-NEJ-364 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Frame Beams NEJ 17-Feb-16 18-Mar-16 21-Feb-16 4 C

445 TEST-15-00002-NEJ-364 B 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Second Level Frame Beams NEJ 26-Jun-16 26-Jul-16 26-Jun-16 0 A

446 TEST-15-00002-NEJ-365 A Degree of Compaction Test For First Base Course Layer Under Booster Pumps Area NEJ 17-Feb-16 18-Mar-16 21-Feb-16 4 A

447 TEST-15-00002-NEJ-366 A Degree of Compaction Test & Retest For Second Base Course Layer Under Booster Pumps Area NEJ 17-Feb-16 18-Mar-16 21-Feb-16 4 A

448 TEST-15-00002-NEJ-367 A Hydraulic Test Reports For Faqqua & Jalbun Booster Pumps NEJ 23-Feb-16 24-Mar-16 21-Mar-16 27 C

449 TEST-15-00002-NEJ-367 B Hydraulic Test Reports For Faqqua & Jalbun Booster Pumps NEJ 29-Jun-16 29-Jul-16 26-Jul-16 27 C

450 TEST-15-00002-NEJ-368 A Degree of Compaction Test For Base Course Layer Under Asphalted Area From Sta. 0+300 To 0+730 - Align. #08 NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

451 TEST-15-00002-NEJ-369 A Degree of Compaction Test For Base Course Layer Under Asphalted Area From Sta. 0+130 To 0+300 - Align. #08 NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

452 TEST-15-00002-NEJ-370 A 7-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Roof Slabs NEJ 28-Feb-16 29-Mar-16 8-Mar-16 9 E

453 TEST-15-00002-NEJ-371 A 7-Days Concrete Compressive Strength Results For Arrana Connection Chamber Roof Slabs NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

454 TEST-15-00002-NEJ-372 A
7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Walls

NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

455 TEST-15-00002-NEJ-373 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Walls NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

456 TEST-15-00002-NEJ-374 A
7-Days Concrete Compressive Strength Results Casted on 10-Feb, 2016 From Addasi Precast Manholes Factory

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

457 TEST-15-00002-NEJ-375 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Foundation NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

458 TEST-15-00002-NEJ-376 A 7-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Walls NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A
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459 TEST-15-00002-NEJ-377 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Frame Beams

NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

460 TEST-15-00002-NEJ-378 A

28-Days Concrete Compressive Strength Results For Retaining Walls Foundation Completion Of Western & 

Northern Sides - Booster Station NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

461 TEST-15-00002-NEJ-379 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 C

462 TEST-15-00002-NEJ-379 B 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Large Room Walls NEJ 17-May-16 16-Jun-16 19-May-16 2 A

463 TEST-15-00002-NEJ-380 A 28-Days Concrete Compressive Strength Results Casted on 18-Jan, 2016 From Addasi Precast Manholes Factory NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

464 TEST-15-00002-NEJ-381 A 28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Small Room Walls NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

465 TEST-15-00002-NEJ-382 A 7-Days Concrete Compressive Strength Results Casted on 14-Feb, 2016 From Addasi Precast Manholes Factory NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

466 TEST-15-00002-NEJ-383 A
28-Days Concrete Compressive Strength Results For Beit Qad Connection Chamber Roof Slabs

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

467 TEST-15-00002-NEJ-384 A

28-Days Concrete Compressive Strength Results For Retaining Walls Completion Of Western &Northern

Sides - Booster Station NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

468 TEST-15-00002-NEJ-385 A
28-Days Concrete Compressive Strength Results For Living Quarter Roof Slab

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

469 TEST-15-00002-NEJ-386 A 28-Days Concrete Compressive Strength Results For Flow Monitoring no. 3 Roof Slab NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

470 TEST-15-00002-NEJ-387 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Trench Walls and Slab on Grade NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

471 TEST-15-00002-NEJ-388 A 28-Days Concrete Compressive Strength Results Casted on 21-Jan, 2016 From Addasi Precast Manholes Factory NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

472 TEST-15-00002-NEJ-389 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Columns & Stairs NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

473 TEST-15-00002-NEJ-390 A 7-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Roof Slabs NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

474 TEST-15-00002-NEJ-391 A 7-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Roof Slab NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

475 TEST-15-00002-NEJ-392 A
7-Days Concrete Compressive Strength Results For Faqqua Reservoir Fourth Level Columns & Stairs

NEJ 28-Feb-16 29-Mar-16 2-Mar-16 3 A

476 TEST-15-00002-NEJ-393 A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Sta. 0+270- Align. #08 NEJ 28-Feb-16 29-Mar-16 3-Mar-16 4 A

477 TEST-15-00002-NEJ-394 A
Test Results for Reinforcement Steel Bars Ø 16 mm Samples Used For Electrical & Control Room Roof Slab

NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

478 TEST-15-00002-NEJ-395 A
7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Foundation

NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

479 TEST-15-00002-NEJ-396 A
7-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Slab NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

480 TEST-15-00002-NEJ-397 A
28-Days Concrete Compressive Strength Results For Arrana Connection Chamber Foundation NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

481 TEST-15-00002-NEJ-398 A
28-Days Concrete Compressive Strength Results Casted on 30-Jan, 2016 From Addasi Precast Manholes Factory

NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

482 TEST-15-00002-NEJ-399 A 28-Days Concrete Compressive Strength Results For Living Quarter Roof Parapet & Drain Pit Under Booster Pumps NEJ 2-Mar-16 1-Apr-16 3-Mar-16 1 A

483 TEST-15-00002-NEJ-400 A 28-Days Concrete Compressive Strength Results For Arrabuna Connection Chamber Foundation NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

484 TEST-15-00002-NEJ-401 A 28-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Walls NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

485 TEST-15-00002-NEJ-402 A Degree of Compaction Retest for Base Course Reinstatement on Sta. 0+120 – Align. #01 NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

486 TEST-15-00002-NEJ-403 A
Degree of Compaction Retest for Base Course Reinstatement From Sta. 5+740 To Sta. 7+160 – Align. #01

NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 A

487 TEST-15-00002-NEJ-404 A 7-Days Concrete Compressive Strength Results For Booster Pumps Foundation & Drain Pit Walls 90X90 CM NEJ 6-Mar-16 5-Apr-16 8-Mar-16 2 E

488 TEST-15-00002-NEJ-405 A
28-Days Concrete Compressive Strength Results Casted on 02-Feb, 2016 From Addasi Precast Manholes Factory

NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 A

489 TEST-15-00002-NEJ-406 A Natural Sand Test Results From Al-Karmel Plant Stockpiles NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 E
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490 TEST-15-00002-NEJ-407 A 28-Days Concrete Compressive Strength Results Casted on 06-Feb, 2016 From Addasi Precast Manholes Factory NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 A

491 TEST-15-00002-NEJ-408 A
28-Days Concrete Compressive Strength Results For Arrana Connection Chamber Walls NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 A

492 TEST-15-00002-NEJ-409 A
7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Walls NEJ 8-Mar-16 7-Apr-16 9-Mar-16 1 E

493 TEST-15-00002-NEJ-410 A Marshal Analysis Test Results for 3/4"Asphalt Sample Near Sta. 0+440- Align. #08 NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 A

494 TEST-15-00002-NEJ-411 A
Natural Sand Test Results From Al-Karmel Plant Stockpiles - Sampling Date 08-Mar, 2016

NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 E

495 TEST-15-00002-NEJ-412 A 28-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Walls NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 A

496 TEST-15-00002-NEJ-413 A
28-Days Concrete Compressive Strength Results For Faqqua Reservoir Third Level Frame Beams

NEJ 14-Mar-16 13-Apr-16 22-Mar-16 8 A

497 TEST-15-00002-NEJ-414 A
ABB Flow Meters Certificate Of Calibration

NEJ 17-Mar-16 16-Apr-16 6-Apr-16 20 C

498 TEST-15-00002-NEJ-414 B
ABB Flow Meters Certificate Of Calibration

NEJ 17-Apr-16 17-May-16 26-Apr-16 9 A

499 TEST-15-00002-NEJ-415 A
7-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Roof Slabs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 E

500 TEST-15-00002-NEJ-416 A 7-Days Concrete Compressive Strength Results For Part Of Booster Pump Walls (West, North & South) NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 C

501 TEST-15-00002-NEJ-416 B 7-Days Concrete Compressive Strength Results For Part Of Booster Pump Walls (West, North & South) NEJ 17-May-16 16-Jun-16 19-May-16 2 E

502 TEST-15-00002-NEJ-417 A 28-Days Concrete Compressive Strength Results Casted on 14-Feb, 2016 From Addasi Precast Manholes Factory NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

503 TEST-15-00002-NEJ-418 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Walls NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

504 TEST-15-00002-NEJ-419 A 28-Days Concrete Compressive Strength Results Casted on 10-Feb, 2016 From Addasi Precast Manholes Factory NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

505 TEST-15-00002-NEJ-420 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Foundation NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

506 TEST-15-00002-NEJ-421 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Roof Slab NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

507 TEST-15-00002-NEJ-422 A 28-Days Concrete Compressive Strength Results For Deir Gazala Connection Chamber Roof Slabs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

508 TEST-15-00002-NEJ-423 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Fourth Level Columns & Stairs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

509 TEST-15-00002-NEJ-424 A 28-Days Concrete Compressive Strength Results For Arabuna Connection Chamber Roof Slabs NEJ 20-Mar-16 19-Apr-16 22-Mar-16 2 A

510 TEST-15-00002-NEJ-425 A 7-Days Concrete Compressive Strength Results For Break Tank Walls - Booster Station NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 E

511 TEST-15-00002-NEJ-426 A 7-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Parapet NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 E

512 TEST-15-00002-NEJ-427 A 28-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Foundation NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

513 TEST-15-00002-NEJ-428 A 28-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Slab NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

514 TEST-15-00002-NEJ-429 A 28-Days Concrete Compressive Strength Results For Booster Pumps Foundation & Drain Pit Walls 90X90 CM NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

515 TEST-15-00002-NEJ-430 A
Test Results for Reinforcement Steel Bars Ø 14, 16 & 20 mm Samples Used For Faqqua Reservoir Bottom Slab & 

Staircase
NEJ 27-Mar-16 26-Apr-16 28-Mar-16 1 A

516 TEST-15-00002-NEJ-431 A Factory Test Report for Electrical Panel Boards NEJ 30-Mar-16 29-Apr-16 04-20-16 21 C

517 TEST-15-00002-NEJ-432 A Test Results For Base Course Layer From Sta. 0+890 To 1+150 -Align. #05 NEJ 30-Mar-16 29-Apr-16 6-Apr-16 7 A

518 TEST-15-00002-NEJ-433 A Natural Sand Used For Plastering Work NEJ 30-Mar-16 29-Apr-16 5-Apr-16 6 C

519 TEST-15-00002-NEJ-434 A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Sta. 2+000- Align. #04 NEJ 30-Mar-16 29-Apr-16 6-Apr-16 7 C
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520 TEST-15-00002-NEJ-434 B Marshal Analysis Test Results for 3/4" Asphalt Sample Near Sta. 2+000- Align. #04 NEJ 26-Jun-16 26-Jul-16 3-Jul-16 7 A

521 TEST-15-00002-NEJ-435 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Bottom Slab & External Staircase NEJ 3-Apr-16 3-May-16 5-Apr-16 2 E

522 TEST-15-00002-NEJ-436 A 7-Days Concrete Compressive Strength Results For Eastern Side of Booster Pumps Trench Walls NEJ 3-Apr-16 3-May-16 5-Apr-16 2 E

523 TEST-15-00002-NEJ-437 A Pipelines Welding Inspection Report NEJ 3-Apr-16 3-May-16 28-Apr-16 25 C

524 TEST-15-00002-NEJ-437 B Pipelines Welding Inspection Report NEJ 22-May-16 21-Jun-16 19-Jun-16 28 C

525 TEST-15-00002-NEJ-437 C Pipelines Welding Inspection Report NEJ 3-Jul-16 2-Aug-16 24-Jul-16 21 E

526 TEST-15-00002-NEJ-438 A Degree of Compaction Test for Base Course Layer  on  Sta. 1+920 & Sta. 2+050 – Align. #04 NEJ 4-Apr-16 4-May-16 6-Apr-16 2 A

527 TEST-15-00002-NEJ-439 A Degree of Compaction Test for Base Course Layer  on  Sta. 2+150 & Sta. 2+250 – Align. #04 NEJ 4-Apr-16 4-May-16 6-Apr-16 2 A

528 TEST-15-00002-NEJ-440 A
28-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Walls

NEJ
5-Apr-16 5-May-16 5-Apr-16 0 A

529 TEST-15-00002-NEJ-441 A 28-Days Concrete Compressive Strength Results For Flow Monitoring No. 2 Walls NEJ 6-Apr-16 6-May-16 6-Apr-16 0 A

530 TEST-15-00002-NEJ-442 A 28-Days Concrete Compressive Strength Results For Arrana Connection Chamber Roof Slabs NEJ 6-Apr-16 6-May-16 6-Apr-16 0 A

531 TEST-15-00002-NEJ-443 A 28-Days Concrete Compressive Strength Results For Wadi Al Dabi Connection Chamber Roof Slabs NEJ 10-Apr-16 10-May-16 11-Apr-16 1 A

532 TEST-15-00002-NEJ-444 A 28-Days Concrete Compressive Strength Results For Part Of Booster Pump Walls (West, North & South) NEJ 10-Apr-16 10-May-16 11-Apr-16 1 A

533 TEST-15-00002-NEJ-445 A Degree of Compaction Test for Subgrade Layer On Sta. 0+900 & Sta. 1+050 - Align. #05 NEJ 11-Apr-16 11-May-16 14-Apr-16 3 A

534 TEST-15-00002-NEJ-446 A Radiographic Test Results For 6” Field Joints Examination date 13-January-2016
NEJ

11-Apr-16 11-May-16 18-Apr-16 7 A

535 TEST-15-00002-NEJ-447 A Radiographic Test Results For 6” Fabricated  Elbows Examination date 14-January-2016
NEJ

11-Apr-16 11-May-16 18-Apr-16 7 A
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536 TEST-15-00002-NEJ-448 A Radiographic Test Results For 8” Field Joints & Fabricated Spools Examination date 04-February-2016
NEJ 11-Apr-16 11-May-16 18-Apr-16 7 A

537 TEST-15-00002-NEJ-449 A
28-Days Concrete Compressive Strength Results For Electrical & Control Room Roof Parapet

NEJ
17-Apr-16 17-May-16 19-Apr-16 2 A

538 TEST-15-00002-NEJ-450 A
Marshal Analysis Test Results for 3/4" Asphalt From Sta. 2+080 to 2+260- Align. #04

NEJ
17-Apr-16 17-May-16 19-Apr-16 2 A

539 TEST-15-00002-NEJ-451 A
Marshal Analysis Test Results for 3/4" Asphalt Sample From Sta. 0+000 to Sta. 0+235- Align. #03

NEJ
17-Apr-16 17-May-16 19-Apr-16 2 A

540 TEST-15-00002-NEJ-452 A
Degree of Compaction Test for Base Course Layer on Sta. 0+120 & Sta. 0+260– Align. #03

NEJ
17-Apr-16 17-May-16 19-Apr-16 2 A

541 TEST-15-00002-NEJ-453 A
Degree of Compaction Test for Base Course Layer on Sta. 0+950 & Sta. 1+100– Align. #05

NEJ
17-Apr-16 17-May-16 19-Apr-16 2 A

542 TEST-15-00002-NEJ-454 A
Test Results for Reinforcement Steel Bars Ø 14, 16, 20 & 25 mm Samples Used For Faqqua Reservoir Roof Slab & 

External Stair NEJ
24-Apr-16 24-May-16 28-Apr-16 4 A

543 TEST-15-00002-NEJ-455 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Bottom Slab & External Staircase NEJ 24-Apr-16 24-May-16 27-Apr-16 3 C

544 TEST-15-00002-NEJ-455 B 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Bottom Slab & External Staircase NEJ 3-Jul-16 2-Aug-16 18-Jul-16 15 E

545 TEST-15-00002-NEJ-456 A Degree of Compaction Retest for Base Course Reinstatement From Sta. 0+700 To Sta. 1+700 – Align. #06 NEJ 24-Apr-16 24-May-16 15-May-16 21 A

546 TEST-15-00002-NEJ-457 A
28-Days Concrete Compressive Strength Results For Eastern Side of Booster Pumps Trench Walls

NEJ
24-Apr-16 24-May-16 24-Apr-16 0 A

547 TEST-15-00002-NEJ-458 A
Radiographic Test Results For 8” & 10” Field Joints Examination date 04-April-2016

NEJ
24-Apr-16 24-May-16 27-Apr-16 3 A

548 TEST-15-00002-NEJ-459 A Marshal Analysis Test Results for 3/4" Asphalt Sample  from Sta. 0+227 to Sta. 0+740 (Sta. 0+550) - AL # 08
NEJ

25-Apr-16 25-May-16 15-May-16 20 A

549 TEST-15-00002-NEJ-460 A Marshal Analysis Test Results for 3/4" Asphalt Sample near Sta. 0+110 - AL # 08 NEJ
25-Apr-16 25-May-16 15-May-16 20 A

550 TEST-15-00002-NEJ-461 A
Degree of Compaction Test For Base Course Layer Under Entrance Retaining Walls

NEJ
3-May-16 2-Jun-16 15-May-16 12 C

551 TEST-15-00002-NEJ-461 B
Degree of Compaction Test For Base Course Layer Under Entrance Retaining Walls

NEJ
26-Jun-16 26-Jul-16 29-Jun-16 3 A

552 TEST-15-00002-NEJ-462 A 7-Days Concrete Compressive Strength Results For Faqqua Reservoir Roof Slab & External Stair NEJ 3-May-16 2-Jun-16 15-May-16 12 E

553 TEST-15-00002-NEJ-463 A
28 & 43-Days Concrete Compressive Strength Results For Break Tank Walls - Booster Station

NEJ
3-May-16 2-Jun-16 26-May-16 23 A

554 TEST-15-00002-NEJ-464 A
Test Results For Base Course Layer From Sta. 2+300 To 2+580 -Align. #04.

NEJ
4-May-16 3-Jun-16 10-May-16 6 A

555 TEST-15-00002-NEJ-465 A
Degree of Compaction Test for Base Course Layer on Sta. 2+350 & Sta. 2+500 – Align. #04

NEJ
4-May-16 3-Jun-16 15-May-16 11 C

556 TEST-15-00002-NEJ-465 B
Degree of Compaction Test for Base Course Layer on Sta. 2+350 & Sta. 2+500 – Align. #04

NEJ
26-Jun-16 26-Jul-16 29-Jun-16 3 A

557 TEST-15-00002-NEJ-466 A Ceramic Tiles Test Reports For Living Quarter Floors & Walls NEJ 8-May-16 7-Jun-16 15-May-16 7 A

558 TEST-15-00002-NEJ-467 A 7 -Days Concrete Compressive Strength Results For Booster Pumps Slab On Grade NEJ 9-May-16 8-Jun-16 15-May-16 6 C

559 TEST-15-00002-NEJ-467 B 8 -Days Concrete Compressive Strength Results For Booster Pumps Slab On Grade NEJ 26-Jun-16 26-Jul-16 29-Jun-16 3 E

560 TEST-15-00002-NEJ-468 A 7 -Days Concrete Compressive Strength Results For Entrance Retaining Walls Foundation & Duct Banks NEJ 9-May-16 8-Jun-16 15-May-16 6 E

561 TEST-15-00002-NEJ-469 A 28 -Days Concrete Compressive Strength Results For Faqqua Elevated Reservoir Walls NEJ 9-May-16 8-Jun-16 15-May-16 6 C

562 TEST-15-00002-NEJ-469 B 28 -Days Concrete Compressive Strength Results For Faqqua Elevated Reservoir Walls NEJ 17-May-16 16-Jun-16 19-May-16 2 A

563 TEST-15-00002-NEJ-470 A 28 -Days Concrete Compressive Strength Results For Break Tank Roof Slab NEJ 9-May-16 8-Jun-16 11-May-16 2 A

564 TEST-15-00002-NEJ-471 A 45-Days Concrete Compressive Strength Results For Faqqua Reservoir Bottom Slab & External Staircase NEJ 9-May-16 8-Jun-16 26-May-16 17 A

565 TEST-15-00002-NEJ-472 A Degree of Compaction Test For First Base Course Layer Under Booster Station Entrance Road NEJ 9-May-16 8-Jun-16 11-May-16 2 C

566 TEST-15-00002-NEJ-472 B Degree of Compaction Test For First Base Course Layer Under Booster Station Entrance Road NEJ 15-May-16 14-Jun-16 17-May-16 2 A

567 TEST-15-00002-NEJ-473 A Degree of Compaction Test for Base Course Layer on Sta. 7+550 & Sta. 7+640 – Align. #01 NEJ 9-May-16 8-Jun-16 11-May-16 2 A

568 TEST-15-00002-NEJ-474 A Marshal Analysis Test Results for 3/4" Asphalt Sample From Sta. 2+260 to Sta. 2+460- Align. #04 NEJ 15-May-16 14-Jun-16 17-May-16 2 A

569 TEST-15-00002-NEJ-475 A Marshal Analysis Test Results for 3/4" Asphalt Sample From Sta. 2+460 to Sta. 2+580- Align. #04 NEJ 15-May-16 14-Jun-16 17-May-16 2 A

570 TEST-15-00002-NEJ-476 A 7 -Days Concrete Compressive Strength Results For Booster Entrance Retaining Walls & Duct Bank NEJ 15-May-16 14-Jun-16 17-May-16 2 E

571 TEST-15-00002-NEJ-477 A Degree of Compaction Test For Final Selected Material Layer Between Living Quarter & Electrical Room NEJ 15-May-16 14-Jun-16 17-May-16 2 A
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572 TEST-15-00002-NEJ-478 A Marshal Analysis Test Results for 3/4" Asphalt Sample Near Station 7+460 - Align. #01 NEJ 17-May-16 16-Jun-16 19-May-16 2 A

573 TEST-15-00002-NEJ-479 A
Degree of Compaction Test for Base Course Layer on Sta. 7+670 & Sta. 7+220 – Align. #01

NEJ
26-May-16 25-Jun-16 05-30-16 4 A

574 TEST-15-00002-NEJ-480 A
Degree of Compaction Test for Base Course Layer on Sta. 5+550 – Align. #01

NEJ
26-May-16 25-Jun-16 05-30-16 4 A

575 TEST-15-00002-NEJ-481 A
Degree of Compaction Test for Base Course Layer on Sta. 7+050 & Sta. 7+160 – Align. #01

NEJ
26-May-16 25-Jun-16 05-30-16 4 A

576 TEST-15-00002-NEJ-482 A 28-Days Concrete Compressive Strength Results For Faqqua Reservoir Roof Slab & External Stair NEJ 26-May-16 25-Jun-16 30-May-16 4 A

577 TEST-15-00002-NEJ-483 A Power Cable Factory Test Report NEJ 26-May-16 25-Jun-16 14-Jun-16 19 A

578 TEST-15-00002-NEJ-484 A
Marshal Analysis Test Results for 3/4" Asphalt Sample Near Station 7+670 - Align. #01

NEJ
26-May-16 25-Jun-16 30-May-16 4 A

579 TEST-15-00002-NEJ-485 A Degree of Compaction Test for Base Course Layer on Sta. 0+020 & Sta. 0+820 – Align. #08 NEJ 30-May-16 29-Jun-16 1-Jun-16 2 A

580 TEST-15-00002-NEJ-486 A
Marshal Analysis Test Results for 3/4" Asphalt Sample Near Station 7+100 - Align. #01

NEJ
30-May-16 29-Jun-16 1-Jun-16 2 A

581 TEST-15-00002-NEJ-487 A 28 -Days Concrete Compressive Strength Results For Entrance Retaining Walls Foundation & Duct Banks NEJ 30-May-16 29-Jun-16 1-Jun-16 2 A

582 TEST-15-00002-NEJ-488 A
Degree of Compaction Test for Base Course Layer From Sta. 0+330 to Sta. 1+600 – Align. #03

NEJ
2-Jun-16 2-Jul-16 9-Jun-16 7 A

583 TEST-15-00002-NEJ-489 A Degree of Compaction Test for Base Course Layer on Sta. 7+780 & Sta. 7+940 – Align. #01 NEJ 2-Jun-16 2-Jul-16 7-Jun-16 5 A

584 TEST-15-00002-NEJ-490 A
Marshal Analysis Test Results for 3/4" Asphalt Sample Near Station 2+400 - Align. #03

NEJ
2-Jun-16 2-Jul-16 6-Jul-16 34 A

585 TEST-15-00002-NEJ-491 A
Marshal Analysis Test Results for 3/4" Asphalt Sample Near Station 0+780 - Align. #08

NEJ
2-Jun-16 2-Jul-16 7-Jun-16 5 A

586 TEST-15-00002-NEJ-492 A
Asphalt Pavement Compaction Test Results From Sta. 7+180 to Sta.7+ 760 - Align. #01

NEJ
2-Jun-16 2-Jul-16 26-Jun-16 24 C

587 TEST-15-00002-NEJ-492 B
Asphalt Pavement Compaction Test Results From Sta. 7+180 to Sta.7+ 760 - Align. #01

NEJ
31-Jul-16 30-Aug-16 1-Aug-16 1 E

588 TEST-15-00002-NEJ-493 A 28 -Days Concrete Compressive Strength Results For Booster Entrance Retaining Walls & Duct Bank NEJ 6-Jun-16 6-Jul-16 7-Jun-16 1 A

589 TEST-15-00002-NEJ-494 A Degree of Compaction Test for Base Course Layer on Sta. 2+410 & Sta. 2+370 – Align. #03 NEJ 6-Jun-16 6-Jul-16 7-Jun-16 1 A

590 TEST-15-00002-NEJ-495 A Testing Plan For Booster Station NEJ 7-Jun-16 7-Jul-16 23-Jun-16 16 D

591 TEST-15-00002-NEJ-496 A Degree of Compaction Test for Base Course Layer on Sta. 0+010 & Sta. 0+150 – Align. #07 NEJ 7-Jun-16 7-Jul-16 14-Jun-16 7 A

592 TEST-15-00002-NEJ-497 A Degree of Compaction Test for Base Course Layer on Sta. 5+660 & Sta. 5+700 – Align. #01 NEJ 7-Jun-16 7-Jul-16 14-Jun-16 7 A

593 TEST-15-00002-NEJ-498 A 7 -Days Concrete Compressive Strength Results For Booster Station Side Walks NEJ 7-Jun-16 7-Jul-16 14-Jun-16 7 A

594 TEST-15-00002-NEJ-499 A Degree of Compaction Test for Base Course Layer From Sta. 1+600 to Sta. 3+060 – Align. #03 NEJ 8-Jun-16 8-Jul-16 23-Jun-16 15 A

595 TEST-15-00002-NEJ-500 A
7 -Days Concrete Compressive Strength Results For Remaining Part of Southern & Fence Wall Foundation - Faqqua 

Reservoir NEJ
14-Jun-16 14-Jul-16 15-Jun-16 1 E

596 TEST-15-00002-NEJ-501 A
Marshal Analysis Test Results for 3/4" Asphalt Overlay Layer From Sta. 7+600 To Sta. 8+000 & Trench 

Reinstatement From Sta. 8+000 to 7+760 - Align. #01 NEJ
14-Jun-16 14-Jul-16 15-Jun-16 1 A

597 TEST-15-00002-NEJ-502 A
Marshal Analysis Test Results for 3/4" Asphalt On Align #01, 03 & 08

NEJ
14-Jun-16 14-Jul-16 15-Jun-16 1 A

598 TEST-15-00002-NEJ-503 A
Marshal Analysis Test Results for 3/4" Asphalt From Sta. 5+660 to Sta. 5+750 - Align. #01

NEJ
14-Jun-16 14-Jul-16 15-Jun-16 1 A

599 TEST-15-00002-NEJ-504 A Degree of Compaction Test for Base Course Layer From Sta. 3+000 to Sta. 3+620 – Align. #06 NEJ 14-Jun-16 14-Jul-16 15-Jun-16 1 A

600 TEST-15-00002-NEJ-505 A Degree of Compaction Test for Base Course Layer From Sta. 0+500 to Sta. 1+045 – Align. #07 NEJ 14-Jun-16 14-Jul-16 15-Jun-16 1 A

601 TEST-15-00002-NEJ-506 A Degree of Compaction Test for Base Course Layer On Sta. 2+650 – Align. #04 NEJ 14-Jun-16 14-Jul-16 15-Jun-16 1 A

602 TEST-15-00002-NEJ-507 A Radiographic Test Results For 6”, 8” & 10” Field Joints Examination date 10-April-2016 NEJ 16-Jun-16 16-Jul-16 3-Jul-16 17 A

603 TEST-15-00002-NEJ-508 A Degree of Compaction Test for Base Course Layer From Sta. 2+500 To Sta. 3+000 – Align. #06 NEJ 19-Jun-16 19-Jul-16 23-Jun-16 4 A

604 TEST-15-00002-NEJ-509 A Degree of Compaction Test for Base Course Layer On Sta. 0+400 – Align. #07 NEJ 19-Jun-16 19-Jul-16 23-Jun-16 4 A

605 TEST-15-00002-NEJ-510 A Degree of Compaction Test for Base Course Layer On Sta. 2+380 & Sta. 2+500 – Align. #01 NEJ 19-Jun-16 19-Jul-16 23-Jun-16 4 A

606 TEST-15-00002-NEJ-511 A 7 -Days Concrete Compressive Strength Results For Booster Pumps Slab On Grade NEJ 26-Jun-16 26-Jul-16 26-Jun-16 0 A

607 TEST-15-00002-NEJ-512 A Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement Near Sta. 7+420 - Align. #01 NEJ
28-Jun-16 28-Jul-16 29-Jun-16 1 A
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608 TEST-15-00002-NEJ-513 A Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement Near Sta. 5+660 - Align. #01 NEJ
28-Jun-16 28-Jul-16 29-Jun-16 1 A

609 TEST-15-00002-NEJ-514 A
Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement Near Sta. 5+520 - Align. #01 & 

From Sta. 0+000 to Sta. 0+100 - Align. #08. NEJ
28-Jun-16 28-Jul-16 29-Jun-16 1 A

610 TEST-15-00002-NEJ-515 A Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement Near Sta. 0+700- Align. #08 NEJ
28-Jun-16 28-Jul-16 29-Jun-16 1 A

611 TEST-15-00002-NEJ-516 A Degree of Compaction Test for Base Course Layer For Booster Station Yard & Entrance Road NEJ 28-Jun-16 28-Jul-16 29-Jun-16 1 A

612 TEST-15-00002-NEJ-517 A
28 -Days Concrete Compressive Strength Results For Remaining Part of Southern & Fence Wall Foundation - 

Faqqua Reservoir NEJ
3-Jul-16 2-Aug-16 3-Jul-16 0 A

613 TEST-15-00002-NEJ-518 A Degree of Compaction Test for Base Course Layer On Sta. 3+330 & Sta. 3+450 – Align. #04 NEJ 3-Jul-16 2-Aug-16 3-Jul-16 0 A

614 TEST-15-00002-NEJ-519 A 28 -Days Concrete Compressive Strength Results For Booster Station Side Walks NEJ 3-Jul-16 2-Aug-16 3-Jul-16 0 A

615 TEST-15-00002-NEJ-520 A
Degree of Compaction Test for Base Course Layer From Sta. 1+000 to Sta. 1+600 & From Sta. 2+750 to Sta. 2+900 

– Align. #04 NEJ
10-Jul-16 9-Aug-16 12-Jul-16 2 A

616 TEST-15-00002-NEJ-521 A
Degree of Compaction Test for Base Course Layer From Sta. 1+700 to Sta. 2+000 & From Sta. 2+330 to Sta. 2+500 

– Align. #06 NEJ
10-Jul-16 9-Aug-16 12-Jul-16 2 A

617 TEST-15-00002-NEJ-522 A
Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement From Sta. 0+010 to Sta. 1+200 - 

Align. #03 & From Sta. 2+500 to Sta. 2+660 - Align. #01. NEJ
10-Jul-16 9-Aug-16 12-Jul-16 2 A

618 TEST-15-00002-NEJ-523 A
Marshal Analysis Test Results for 3/4" First Layer Trench Reinstatement Near Sta. 2+360 & 2+740 - Align. #01 and 

Near Sta. 2+600 - Align. #04. NEJ
10-Jul-16 9-Aug-16 12-Jul-16 2 A

619 TEST-15-00002-NEJ-524 A
Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement From Sta. 2+260 to Sta. 3+042 - 

Align. #03 & Booster Station Yard. NEJ
10-Jul-16 9-Aug-16 12-Jul-16 2 A

620 TEST-15-00002-NEJ-525 A

Marshal Analysis Test Results for 3/4" Trench

Reinstatement From Sta. 0+000 to Sta. 0+050 & From Sta. 0+080 to Sta. 0+150 - Align. #07

NEJ

10-Jul-16 9-Aug-16 12-Jul-16 2 A

621 TEST-15-00002-NEJ-526 A
Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement From Sta. 1+200 to Sta. 1+800 - 

Align. #03 NEJ
10-Jul-16 9-Aug-16 12-Jul-16 2 A

622 TEST-15-00002-NEJ-527 A
Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement From Sta. 1+800 to Sta. 2+260 - 

Align. #03 and From Sta. 0+150 to Sta. 0+400 - Align. #07 NEJ
10-Jul-16 9-Aug-16 12-Jul-16 2 A

623 TEST-15-00002-NEJ-528 A Degree of Compaction Test for Base Course Layer On Sta. 3+160 - Align. #04 NEJ 11-Jul-16 10-Aug-16 12-Jul-16 1 A

624 TEST-15-00002-NEJ-529 A Degree of Compaction Test for SubGrade Layer On Sta. 2+990, 3+620 & Sta. 3+700 - Align. #04 NEJ 11-Jul-16 10-Aug-16 12-Jul-16 1 A

625 TEST-15-00002-NEJ-530 A
Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement From Sta. 1+584 to Sta. 2+697 - 

Align. #04. NEJ
12-Jul-16 11-Aug-16 13-Jul-16 1 A

626 TEST-15-00002-NEJ-531 A Marshal Analysis Test Results for 3/4" Trench Reinstatement From Sta. 0+400 to NEJ 12-Jul-16 11-Aug-16 13-Jul-16 1 A

627 TEST-15-00002-NEJ-532 A
Marshal Analysis Test Results for 3/4" Trench Reinstatement From Sta. 0+520 to Sta. 0+620 - Align. #07

NEJ
12-Jul-16 11-Aug-16 13-Jul-16 1 A

628 TEST-15-00002-NEJ-533 A
Marshal Analysis Test Results for 3/4" First Layer Trench Reinstatement From Sta. 3+300 to Sta. 3+558 - Align. 

#04. NEJ
12-Jul-16 11-Aug-16 13-Jul-16 1 A

629 TEST-15-00002-NEJ-534 A Marshal Analysis Test Results for 3/4" First Layer Trench Reinstatement From Sta. 2+900 to Sta. 3+045 - Align. #06
NEJ

12-Jul-16 11-Aug-16 13-Jul-16 1 A

630 TEST-15-00002-NEJ-535 A
Marshal Analysis Test Results for 3/4" First Layer Trench Reinstatement From Sta. 3+200 to Sta. 3+300 - Align. 

#04. NEJ
12-Jul-16 11-Aug-16 13-Jul-16 1 A

631 TEST-15-00002-NEJ-536 A
Marshal Analysis Test Results for 3/4" First Layer Trench Reinstatement From Sta. 2+600 to Sta. 2+900 - Align. 

#06. NEJ
12-Jul-16 11-Aug-16 13-Jul-16 1 A

632 TEST-15-00002-NEJ-537 A
Marshal Analysis Test Results for 3/4" First Layer Trench Reinstatement On Sta. 3+100 - Align. #04 And Sta. 2+550 

- Align. #06 NEJ
12-Jul-16 11-Aug-16 13-Jul-16 1 A

633 TEST-15-00002-NEJ-538 A SIEMENS (SITRANS FM MAG 8000 )Manufacture Certificates NEJ 17-Jul-16 16-Aug-16 11-Aug-16 25 A

634 TEST-15-00002-NEJ-539 A

Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement From Sta. 2+500 to Sta. 3+300

- Align. #06. NEJ
17-Jul-16 16-Aug-16 20-Jul-16 3 A

635 TEST-15-00002-NEJ-540 A Test Results For Compacted Base Course Layer  On Align. #04 & Faqqua Reservoir Yard NEJ 20-Jul-16 19-Aug-16 27-Jul-16 7 A

636 TEST-15-00002-NEJ-541 A Booster Pumps String Tests NEJ 20-Jul-16 19-Aug-16 2-Aug-16 13 E

637 TEST-15-00002-NEJ-542 A Cable Insulation Test - Booster Station NEJ 21-Jul-16 20-Aug-16 9-Aug-16 19 A

638 TEST-15-00002-NEJ-543 A Degree of Compaction Test for Base Course Reinstatement Layer From Sta. 0+000 to Sta. 1+000 - Align. #04 NEJ 24-Jul-16 23-Aug-16 28-Jul-16 4 A
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USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII

Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

639 TEST-15-00002-NEJ-544 A Degree of Compaction Test for First Base Course Layer On Sta. 2+980, 3+640 & 3+730 - Align. #04. NEJ 24-Jul-16 23-Aug-16 25-Jul-16 1 A

640 TEST-15-00002-NEJ-545 A Degree of Compaction Test for Second Base Course Layer On Sta. 3+000, 3+590 & 3+700 - Align. #04. NEJ 24-Jul-16 23-Aug-16 25-Jul-16 1 A

641 TEST-15-00002-NEJ-546 A 7 -Days Concrete Compressive Strength Results For Road Protection Casted on July 10, 2016 - Align. #01 NEJ 24-Jul-16 23-Aug-16 25-Jul-16 1 E

642 TEST-15-00002-NEJ-547 A 7 -Days Concrete Compressive Strength Results For Road Protection Casted on July 11, 2016 - Align. #01 NEJ 24-Jul-16 23-Aug-16 25-Jul-16 1 E

643 TEST-15-00002-NEJ-548 A
Asphalt Pavement Compaction Test Results From Sta. 1+600 to Sta. 2+700 - Align. #04

NEJ 25-Jul-16 24-Aug-16 28-Jul-16 3 A

644 TEST-15-00002-NEJ-549 A
Asphalt Pavement Compaction Test Results From Sta. 0+000 to Sta. 1+040 - Align. #07

NEJ 25-Jul-16 24-Aug-16 28-Jul-16 3 A

645 TEST-15-00002-NEJ-550 A
Degree of Compaction Test for First Base Course Layer From Sta. 0+320 to Sta. 0+900 - Align. #05.

NEJ 25-Jul-16 24-Aug-16 15-Aug-16 21 E

646 TEST-15-00002-NEJ-551 A
Degree of Compaction Test for Faqquaa Internal & External Yards.

NEJ 25-Jul-16 24-Aug-16 27-Jul-16 2 A

647 TEST-15-00002-NEJ-552 A
Asphalt Pavement Compaction Test Results From Sta. 0+010 to Sta. 3+050 - Align. #03

NEJ 25-Jul-16 24-Aug-16 27-Jul-16 2 A

648 TEST-15-00002-NEJ-553 A
Asphalt Pavement Compaction Test Results From Sta. 0+000 to Sta. 0+920 - Align. #08

NEJ 25-Jul-16 24-Aug-16 2-Aug-16 8 A

649 TEST-15-00002-NEJ-554 A
Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement From Sta. 3+300 to Sta. 3+595 - 

Align. #06.
NEJ 25-Jul-16 24-Aug-16 27-Jul-16 2 A

650 TEST-15-00002-NEJ-555 A
Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement On Sta. 2+400 & 2+730 - Align. 

#01 and Sta. 0+800 - Align. #02
NEJ 25-Jul-16 24-Aug-16 27-Jul-16 2 A

651 TEST-15-00002-NEJ-556 A 7 -Days Concrete Compressive Strength Results For Road Protection Casted on July 16, 2016 - Align. #06 NEJ 26-Jul-16 25-Aug-16 27-Jul-16 1 E

652 TEST-15-00002-NEJ-557 A 7 -Days Concrete Compressive Strength Results For Road Protection Casted on July 13, 2016 - Align. #01 NEJ 26-Jul-16 25-Aug-16 27-Jul-16 1 E

653 TEST-15-00002-NEJ-558 A 7 -Days Concrete Compressive Strength Results For Road Protection Casted on July 17, 2016 - Align. #06 NEJ 26-Jul-16 25-Aug-16 27-Jul-16 1 E

654 TEST-15-00002-NEJ-559 A 7 -Days Concrete Compressive Strength Results For Road Protection Casted on July 18, 2016 - Align. #06 NEJ 26-Jul-16 25-Aug-16 27-Jul-16 1 E

655 TEST-15-00002-NEJ-560 A
Asphalt Pavement Compaction Test Results From Sta. 5+247 to Sta. 5+760 & from sta. 7+000 to Sta. 8+009 - 

Align. #01
NEJ 26-Jul-16 25-Aug-16 28-Jul-16 2 A

656 TEST-15-00002-NEJ-561 A
Marshal Analysis Test Results for 3/4" Asphalt Overlay & Trench Reinstatement on Sta. 1+600 & 3+200 – Align. 

#04 and Sta. 0+650 – Align. #02. NEJ 27-Jul-16 26-Aug-16 27-Jul-16 0 A

657 TEST-15-00002-NEJ-562 A Main Transmission lines, Booster Station & Faqqua Reservoir Microbiological Analytical Results NEJ 31-Jul-16 30-Aug-16 3-Aug-16 3 A

658 TEST-15-00002-NEJ-563 A

Marshal Analysis Test Results for 3/4" Asphalt Overlay Layer From Sta. 2+760 to Sta. 3+040 & From Sta. 3+560 to 

Sta. 3+741 - Align. #04 NEJ 7-Aug-16 6-Sep-16 9-Aug-16 2 A

659 TEST-15-00002-NEJ-564 A
Degree of Compaction Test for Second Base Course Layer From Sta. 0+320 to Sta. 0+900 -

Align. #05 NEJ 7-Aug-16 6-Sep-16 Under Review 

660 TEST-15-00002-NEJ-565 A
Marshal Analysis Test Results for 3/4" Asphalt Leveling Layer For Faqqua Reservoir Internal Yard

NEJ 7-Aug-16 6-Sep-16 9-Aug-16 2 A

661 TEST-15-00002-NEJ-566 A Marshal Analysis Test Results for 3/4" Asphalt Overlay Layer For Faqqua Reservoir Internal & External Yards NEJ 7-Aug-16 6-Sep-16 9-Aug-16 2 A

662 TEST-15-00002-NEJ-567 A Test Results for Reinforcement Steel Bars Used For Road Concrete Protection NEJ 7-Aug-16 6-Sep-16 9-Aug-16 2 E

663 TEST-15-00002-NEJ-568 A 7 -Days Concrete Compressive Strength Results For Road Protection Casted on July 19, 2016 - Align. #06 NEJ 7-Aug-16 6-Sep-16 9-Aug-16 2 E

664 TEST-15-00002-NEJ-569 A
28 -Days Concrete Compressive Strength Results For Road Protection Casted on July 11, 2016 - Align. #01

NEJ 10-Aug-16 9-Sep-16 11-Aug-16 1 A

665 TEST-15-00002-NEJ-570 A
28 -Days Concrete Compressive Strength Results For Road Protection Casted on July 10, 2016 - Align. #01

NEJ 10-Aug-16 9-Sep-16 11-Aug-16 1 A

666 TEST-15-00002-NEJ-571 A Asphalt Pavement Compaction Test Results For Align. #01, Align. #02 & Booster Station Yard. NEJ 14-Aug-16 13-Sep-16 16-Aug-16 2 A

667 TEST-15-00002-NEJ-572 A
Asphalt Pavement Compaction Test Results For Align. #04 & Align. #06

NEJ 14-Aug-16 13-Sep-16 16-Aug-16 2 A

668 TEST-15-00002-NEJ-573 A
28 -Days Concrete Compressive Strength Results For Road Protection Casted on July 13, 2016 - Align. #01

NEJ 14-Aug-16 13-Sep-16 16-Aug-16 2 A

669 TEST-15-00002-NEJ-574 A
28 -Days Concrete Compressive Strength Results For Road Protection Casted on July 16, 2016 - Align. #06

NEJ 14-Aug-16 13-Sep-16 16-Aug-16 2 A
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 SUBMITTAL

670 TEST-15-00002-NEJ-575 A
28 -Days Concrete Compressive Strength Results For Road Protection Casted on July 19, 2016 - Align. #06

NEJ 18-Aug-16 17-Sep-16 22-Aug-16 4 A

671 TEST-15-00002-NEJ-576 A
28 -Days Concrete Compressive Strength Results For Road Protection Casted on July 18, 2016 - Align. #06

NEJ 18-Aug-16 17-Sep-16 22-Aug-16 4 A

672 TEST-15-00002-NEJ-577 A
28 -Days Concrete Compressive Strength Results For Road Protection Casted on July 17, 2016 - Align. #06

NEJ 18-Aug-16 17-Sep-16 22-Aug-16 4 A

673 TEST-15-00002-NEJ-578 A Functional & Routine VFD Test Checklists NEJ 25-Aug-16 24-Sep-16 Under Review 
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1 SUB-15-00002-NEJ-001A A Performance and Maintenance Guarantee NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 E

2 SUB-15-00002-NEJ-002A A Scheduling Qualification Submittals NEJ 8-Feb-15 10-Mar-15 18-Feb-15 10 A

3 SUB-15-00002-NEJ-003A A Field Office Furniture NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

4 SUB-15-00002-NEJ-004A A Field Office Computer systems NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

5 SUB-15-00002-NEJ-005A A Engineer's Field Office Layout NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

6 SUB-15-00002-NEJ-006A A Dumping Site NEJ 11-Feb-15 13-Mar-15 16-Feb-15 5 B

7 SUB-15-00002-NEJ-007A A Quality Control Program Plan (QCP) NEJ 12-Feb-15 14-Mar-15 24-Feb-15 12 C

8 SUB-15-00002-NEJ-007B B Quality Control Program Plan (QCP) NEJ 5-Mar-15 4-Apr-15 24-Mar-15 19 B

9 SUB-15-00002-NEJ-008A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

10 SUB-15-00002-NEJ-009A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

11 SUB-15-00002-NEJ-010A A KSB Ball Valves DN50 & Smaller NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

12 SUB-15-00002-NEJ-011A A Dismantling Joint PN16 & 25 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

13 SUB-15-00002-NEJ-012A A  Insurances NEJ 16-Feb-15 18-Mar-15 16-Feb-15 0 E

14 SUB-15-00002-NEJ-013A A Storage Yard layout NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 B

15 SUB-15-00002-NEJ-014A A Butterfly Valves PN16 & PN25 NEJ 19-Feb-15 21-Mar-15 16-Mar-15 25 D

16 SUB-15-00002-NEJ-014B B Butterfly Valves PN16 & PN25 NEJ 29-Mar-15 28-Apr-15 14-Apr-15 16 C

17 SUB-15-00002-NEJ-014C C Butterfly Valves PN16 & PN25 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

18 SUB-15-00002-NEJ-015A A 60 -Days Plan of Operation Schedule NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

19 SUB-15-00002-NEJ-016A A Steel Pipes 8",10”& 16" NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

20 SUB-15-00002-NEJ-017A A 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

21 SUB-15-00002-NEJ-017B B 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 28-Apr-15 28-May-15 4-May-15 6 E

22 SUB-15-00002-NEJ-018A A KSB Gate Valves 2,3-4'' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

23 SUB-15-00002-NEJ-018B B KSB Gate Valves 2,3-4'' PN 16 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

24 SUB-15-00002-NEJ-018C C KSB Gate Valves 2,3-4'' PN 16 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

25 SUB-15-00002-NEJ-019A A KSB Gate Valves 6, 8 & 10' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

26 SUB-15-00002-NEJ-019B B Gate valves 6, 8 & 10' PN 16 NEJ 28-May-15 27-Jun-15 Retracted

27 SUB-15-00002-NEJ-019B B KSB Gate Valves 6, 8 & 10' PN 16 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

28 SUB-15-00002-NEJ-020A A Combination Air Valves 3&4 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

29 SUB-15-00002-NEJ-021A A Combination Air Valves 1"&2" NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

30 SUB-15-00002-NEJ-022A A Bolts, Washers and Nuts NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

31 SUB-15-00002-NEJ-023A A Steel Fittings Supplied by Alonim NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

32 SUB-15-00002-NEJ-024A A Pipe Heat Shrinkable Sleeve & Tape NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

33 SUB-15-00002-NEJ-025A A Flange Insulation Kit (SGM) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

34 SUB-15-00002-NEJ-026A A Welding Procedure Specification NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

35 SUB-15-00002-NEJ-026B B Welding Procedure Specification NEJ 30-Mar-15 29-Apr-15 13-Apr-15 14 B

36 SUB-15-00002-NEJ-027A A Field office HVAC system layout NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

37 SUB-15-00002-NEJ-028A A 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

38 SUB-15-00002-NEJ-028B B 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 28-Apr-15 28-May-15 4-May-15 6 E

39 SUB-15-00002-NEJ-029A A Steel Flanges (Hubbed Slip On- Type12) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

40 SUB-15-00002-NEJ-030A A  Dilapidation Survey for Alignment # 2 NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 C

41 SUB-15-00002-NEJ-030B B  Dilapidation Survey for Alignment # 2 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

42 SUB-15-00002-NEJ-030C C Dilapidation Survey for Alignment # 2 NEJ 26-Apr-15 26-May-15 Retracted

43 SUB-15-00002-NEJ-030C C  Dilapidation Survey for Alignment # 2 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 B

44 SUB-15-00002-NEJ-031A A  Submittals Schedule NEJ 24-Feb-15 26-Mar-15 24-Mar-15 28 C

45 SUB-15-00002-NEJ-031B B Submittals Schedule NEJ 9-Jun-15 9-Jul-15 5-Jul-15 26 B

46 SUB-15-00002-NEJ-032A A General Construction Method Statement NEJ 26-Feb-15 28-Mar-15 16-Mar-15 18 C

47 SUB-15-00002-NEJ-032B B General Construction Method Statement NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII

 Contract No. : AID-294-I-00-12-00002          
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48 SUB-15-00002-NEJ-033A A Dilapidation Survey For Faqqu’a Elevated Reservoir NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

49 SUB-15-00002-NEJ-034A A Dilapidation Survey For Faqqu’a Jalbon Booster Station NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

50 SUB-15-00002-NEJ-035A A Safety Plan NEJ 3-Mar-15 2-Apr-15 25-Mar-15 22 C

51 SUB-15-00002-NEJ-035B B Safety Plan NEJ 9-Apr-15 9-May-15 16-Apr-15 7 B

52 SUB-15-00002-NEJ-036A A Steel Pipes 6” NEJ 5-Mar-15 4-Apr-15 16-Mar-15 11 C

53 SUB-15-00002-NEJ-036B B Steel Pipes 6” NEJ 28-Apr-15 28-May-15 11-May-15 13 E

54 SUB-15-00002-NEJ-037A A  Strainer PN16-PN25 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

55 SUB-15-00002-NEJ-038A A High Potential Magnesium Anodes NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

56 SUB-15-00002-NEJ-039A A Test Station for Cathodic Protection NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

57 SUB-15-00002-NEJ-040A A Strainers PN40 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

58 SUB-15-00002-NEJ-041A A Environmental Monitoring and Mitigation Plan NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

59 SUB-15-00002-NEJ-042A A Dismantling Joints PN40 NEJ 8-Mar-15 7-Apr-15 15-Mar-15 7 B

60 SUB-15-00002-NEJ-043A A Risk Management Plan NEJ 8-Mar-15 7-Apr-15 12-Mar-15 4 B

61 SUB-15-00002-NEJ-044A A Temporary Signs NEJ 8-Mar-15 7-Apr-15 Retracted

62 SUB-15-00002-NEJ-044A A Temporary Project Signs NEJ 10-Mar-15 9-Apr-15 16-Mar-15 6 B

63 SUB-15-00002-NEJ-045A A Flow meter MAG 8000 DC NEJ 10-Mar-15 9-Apr-15 30-Mar-15 20 B

64 SUB-15-00002-NEJ-046A A Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

65 SUB-15-00002-NEJ-046B B Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

66 SUB-15-00002-NEJ-047A A Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

67 SUB-15-00002-NEJ-047B B Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

68 SUB-15-00002-NEJ-048A A Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

69 SUB-15-00002-NEJ-048B B Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

70 SUB-15-00002-NEJ-049A A Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

71 SUB-15-00002-NEJ-049B B Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

72 SUB-15-00002-NEJ-050A A Flow meter MAG3100 AC DN 150mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

73 SUB-15-00002-NEJ-050B B Flow meter MAG3100 AC DN 150mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

74 SUB-15-00002-NEJ-051A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

75 SUB-15-00002-NEJ-051B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

76 SUB-15-00002-NEJ-052A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

77 SUB-15-00002-NEJ-052B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

78 SUB-15-00002-NEJ-053A A Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

79 SUB-15-00002-NEJ-053B B Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

80 SUB-15-00002-NEJ-054A A Radiographic Third Party Testing Lab - Gabi Shoef Ltd. NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 A

81 SUB-15-00002-NEJ-055A A Geotechnical  & Material Testing Center NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

82 SUB-15-00002-NEJ-056A A Hijjawi Construction Labs (HCL) NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

83 SUB-15-00002-NEJ-056B B Hijjawi Construction Labs (HCL) NEJ 27-Apr-15 27-May-15 18-May-15 21 D

84 SUB-15-00002-NEJ-056C C Hijjawi Construction Labs (HCL) NEJ 26-Aug-15 25-Sep-15 1-Sep-15 6 E

85 SUB-15-00002-NEJ-057A A Birzeit University Testing Labs NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

86 SUB-15-00002-NEJ-058A A Bulk Water Meter Station. NEJ 17-Mar-15 16-Apr-15 30-Mar-15 13 B

87 SUB-15-00002-NEJ-059A A Float Control Valves. NEJ 17-Mar-15 16-Apr-15 1-Apr-15 15 C

88 SUB-15-00002-NEJ-059B B Float Control Valves. NEJ 14-Apr-15 14-May-15 23-Apr-15 9 C

89 SUB-15-00002-NEJ-059C C Float Control Valves. NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

90 SUB-15-00002-NEJ-060A A RTU Hardware NEJ 17-Mar-15 16-Apr-15 6-Apr-15 20 C

91 SUB-15-00002-NEJ-060B B RTU Hardware NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

92 SUB-15-00002-NEJ-061A A RTU Redundant Power Supply NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C

93 SUB-15-00002-NEJ-061B B RTU Redundant Power Supply NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

94 SUB-15-00002-NEJ-062A A RTU Selectivity NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C
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95 SUB-15-00002-NEJ-062B B RTU Selectivity NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

96 SUB-15-00002-NEJ-063A A Swing Check Valves PN16-PN25-PN40 NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 D

97 SUB-15-00002-NEJ-063B B Swing Check Valves PN16-PN25-PN40 NEJ 28-Apr-15 28-May-15 4-May-15 6 E

98 SUB-15-00002-NEJ-064A A Traffic Plan For Area A&B NEJ 17-Mar-15 16-Apr-15 9-Apr-15 23 D

99 SUB-15-00002-NEJ-064B B Traffic Plan For Area A&B NEJ 19-Apr-15 19-May-15 29-Apr-15 10 C

100 SUB-15-00002-NEJ-064C C Traffic Plan For Area A&B NEJ 19-May-15 18-Jun-15 7-Jun-15 19 B

101 SUB-15-00002-NEJ-065A A Jalbouni Concrete Ready Mix Plant NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

102 SUB-15-00002-NEJ-066A- A Level Pressure Transmitter NEJ 18-Mar-15 17-Apr-15 9-Apr-15 22 C

103 SUB-15-00002-NEJ-066B B Level Pressure Transmitter NEJ 10-May-15 9-Jun-15 19-May-15 9 C

104 SUB-15-00002-NEJ-066C C Level Pressure Transmitter NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

105 SUB-15-00002-NEJ-067A A Gate Valves PN25 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 6-Apr-15 19 C

106 SUB-15-00002-NEJ-067B B Gate Valves PN25 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

107 SUB-15-00002-NEJ-068A A Gate Valves PN40 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 D

108 SUB-15-00002-NEJ-068B B Gate Valves PN40 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

109 SUB-15-00002-NEJ-069A A Pressure Reducing Valve  NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 C

110 SUB-15-00002-NEJ-069B B Pressure Reducing Valve  NEJ 14-Apr-15 14-May-15 21-Apr-15 7 C

111 SUB-15-00002-NEJ-069C C Pressure Reducing Valve  NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

112 SUB-15-00002-NEJ-070A A Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

113 SUB-15-00002-NEJ-070B- B Faqqua and Jalbun Booster Station Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted

114 SUB-15-00002-NEJ-070B- B Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 2-Apr-15 2-May-15 16-Apr-15 14 C

115 SUB-15-00002-NEJ-070C C Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 3-May-15 2-Jun-15 27-May-15 24 B

116 SUB-15-00002-NEJ-071A A Elevated  Faqqua Reservoir Survey Grid Points NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

117 SUB-15-00002-NEJ-071B- B Elevated Faqqua Reservoir Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted

118 SUB-15-00002-NEJ-071B- B Elevated  Faqqua Reservoir Survey Grid Points NEJ 2-Apr-15 2-May-15 16-Apr-15 14 B

119 SUB-15-00002-NEJ-071C- C Elevated Faqqua Reservoir Survey Grid Points NEJ 10-May-15 9-Jun-15 13-May-15 3 B

120 SUB-15-00002-NEJ-072A- A List of Licenses and Permits NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 E

121 SUB-15-00002-NEJ-073A A Original CPM Schedule NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 C

122 SUB-15-00002-NEJ-073B B Original CPM Schedule NEJ 3-May-15 2-Jun-15 28-May-15 25 C

123 SUB-15-00002-NEJ-073C C Original CPM Schedule NEJ 22-Jun-15 22-Jul-15 23-Jul-15 31 B

124 SUB-15-00002-NEJ-073D D Original CPM Schedule NEJ 9-Aug-15 8-Sep-15 26-Aug-15 17 A

125 SUB-15-00002-NEJ-074A A Key Personnel NEJ 19-Mar-15 18-Apr-15 19-Mar-15 0 E

126 SUB-15-00002-NEJ-075A A Programmable Logic Controllers NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 C

127 SUB-15-00002-NEJ-075B B Programmable Logic Controllers NEJ 7-Apr-15 7-May-15 23-Apr-15 16 D

128 SUB-15-00002-NEJ-075C C Programmable Logic Controllers NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

129 SUB-15-00002-NEJ-076A A SCADA Server Booster Station NEJ 22-Mar-15 21-Apr-15 2-Apr-15 11 C

130 SUB-15-00002-NEJ-076B B SCADA Server Booster Station NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

131 SUB-15-00002-NEJ-077A A Lighting Surge Arrestor NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 A

132 SUB-15-00002-NEJ-078A A Lighting Surge Arrestor Cabinet NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 B

133 SUB-15-00002-NEJ-079A A Supplementary Pipes for Reservoirs and Booster

Stations
NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

134 SUB-15-00002-NEJ-080A A Steel Flanges (PN 40) NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

135 SUB-15-00002-NEJ-081A A Pressure Differential Switch NEJ 22-Mar-15 21-Apr-15 19-Apr-15 28 B

136 SUB-15-00002-NEJ-082A A Pressure Indicating Transmitter NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 C

137 SUB-15-00002-NEJ-082B B Pressure Indicating Transmitter NEJ 19-Apr-15 19-May-15 18-May-15 29 B

138 SUB-15-00002-NEJ-083A A Pressure Transmitter - Huba Control NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 D

139 SUB-15-00002-NEJ-083B B Pressure Transmitter - Huba Control NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

140 SUB-15-00002-NEJ-084A A Operator Notebook - Booster Station NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

141 SUB-15-00002-NEJ-084B B Operator Notebook - Booster Station NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E
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142 SUB-15-00002-NEJ-085A A Data Logger NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

143 SUB-15-00002-NEJ-085B B Data Logger NEJ 19-Apr-15 19-May-15 23-Apr-15 4 D

144 SUB-15-00002-NEJ-085C C Data Logger NEJ 17-Mar-16 16-Apr-16 21-Mar-16 4 E

145 SUB-15-00002-NEJ-086A A Flow Control Valve PN25 &PN16 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

146 SUB-15-00002-NEJ-086B B Flow Control Valve PN25 &PN16 NEJ 14-Apr-15 14-May-15 4-May-15 20 C

147 SUB-15-00002-NEJ-086C C Flow Control Valve PN25 &PN16 NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

148 SUB-15-00002-NEJ-087A A Gate Valves 2",3" & 4" PN 25 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 D

149 SUB-15-00002-NEJ-087B B Gate Valves 2",3" & 4" PN 25 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

150 SUB-15-00002-NEJ-088A A Gate Valves 2",3" & 4" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

151 SUB-15-00002-NEJ-088B B Gate Valves 2",3" & 4" PN 40 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

152 SUB-15-00002-NEJ-089A A Gate Valves 6",8" & 10" PN 25 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

153 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 28-May-15 27-Jun-15 Retracted

154 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

155 SUB-15-00002-NEJ-090A A Gate Valves 6",8" & 10" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

156 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 28-May-15 27-Jun-15 Retracted

157 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

158 SUB-15-00002-NEJ-091A A Dilapidation Survey For Alignment # 3 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

159 SUB-15-00002-NEJ-091B B Dilapidation Survey For Alignment # 3 NEJ 5-May-15 4-Jun-15 18-May-15 13 B

160 SUB-15-00002-NEJ-092A A Dilapidation Survey For Alignment # 4 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

161 SUB-15-00002-NEJ-092B B Dilapidation Survey For Alignment # 4 NEJ 4-May-15 3-Jun-15 18-May-15 14 B

162 SUB-15-00002-NEJ-093A A Galvanized Holder Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

163 SUB-15-00002-NEJ-094A A Grounding System NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

164 SUB-15-00002-NEJ-094B B Grounding System- with Sample NEJ 21-Jun-15 21-Jul-15 1-Jul-15 10 C

165 SUB-15-00002-NEJ-094C C Grounding System- with Sample NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 A

166 SUB-15-00002-NEJ-095A A Power Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 A

167 SUB-15-00002-NEJ-096A A PVC-Pipe Plassim NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 C

168 SUB-15-00002-NEJ-096B B PVC-Pipe Plassim NEJ 20-May-15 19-Jun-15 3-Jun-15 14 C

169 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim NEJ 10-Jun-15 10-Jul-15 Retracted
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170 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim-With Sample NEJ 17-Jun-15 17-Jul-15 29-06-15 12 C

171 SUB-15-00002-NEJ-096D D PVC-Pipe Plassim-With Sample NEJ 6-Jul-15 5-Aug-15 12-07-15 6 A

172 SUB-15-00002-NEJ-097A A Switches  and  Sockets NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 B

173 SUB-15-00002-NEJ-098A A Control Cable & Signal Cables NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 D

174 SUB-15-00002-NEJ-098B B Control Cable & Signal Cables NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

175 SUB-15-00002-NEJ-099A A Steel Pipes 6 “ NEJ 26-Mar-15 25-Apr-15 30-Mar-15 4 B

176 SUB-15-00002-NEJ-100A A External Isolation Material - Nitoproof 30 NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 A

177 SUB-15-00002-NEJ-101A A Cementation Repair Mortar (Rendroc HSXtra) & Primer Material (Nitobond SBR201) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

178 SUB-15-00002-NEJ-102A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

179 SUB-15-00002-NEJ-103A A External Top Coating (Dekguard FC)& External Primer Coating (Nitocote SN522) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

180 SUB-15-00002-NEJ-104A A Internal Epoxy Coating (Nitocote EP405) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

181 SUB-15-00002-NEJ-105A A Cementation Repair Mortar (Renderoc FC) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

182 SUB-15-00002-NEJ-106A A Rapid Setting Cement-Based Water Stopping Mortar(Renderoc Plug) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

183 SUB-15-00002-NEJ-107A A Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

184 SUB-15-00002-NEJ-108A A Zakarneh Concrete Company NEJ 26-Mar-15 25-Apr-15 7-Apr-15 12 C

185 SUB-15-00002-NEJ-108B B Zakarneh Concrete Company NEJ 17-Nov-15 17-Dec-15 30-Nov-15 13 D

186 SUB-15-00002-NEJ-108C C Zakarneh Concrete Company NEJ 10-Apr-16 10-May-16 12-Apr-16 2 E

187 SUB-15-00002-NEJ-109A A Dilapidation Survey for Alignment # 01 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

188 SUB-15-00002-NEJ-109B B Dilapidation Survey for Alignment # 01 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

189 SUB-15-00002-NEJ-110A A Dilapidation Survey for Alignment # 05 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

190 SUB-15-00002-NEJ-110B B Dilapidation Survey for Alignment # 05 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

191 SUB-15-00002-NEJ-111A A Dilapidation Survey for Alignment # 07 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 B

192 SUB-15-00002-NEJ-112A A Dilapidation Survey for Alignment # 08 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

193 SUB-15-00002-NEJ-112B B Dilapidation Survey for Alignment # 08 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

194 SUB-15-00002-NEJ-113A A Jalboun Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

195 SUB-15-00002-NEJ-113B B Jalboun Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C

196 SUB-15-00002-NEJ-113C C Jalboun Transmission System Pump NEJ 17-May-15 16-Jun-15 2-Jun-15 16 B

197 SUB-15-00002-NEJ-114A A Faqqua Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

198 SUB-15-00002-NEJ-114B B Faqqua Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C

199 SUB-15-00002-NEJ-114C C Faqqua Transmission System Pump NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B

200 SUB-15-00002-NEJ-115A A Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 C

201 SUB-15-00002-NEJ-115B B Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 21-Apr-15 21-May-15 5-May-15 14 B

202 SUB-15-00002-NEJ-116A A Bedding & Backfilling Materials Source (Diamond Stone Co.) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

203 SUB-15-00002-NEJ-117A A Asphalt Materials Source (Palestine For Asphalt Manufacturing Company) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

204 SUB-15-00002-NEJ-118A A Surge Tank Differential Pressure Transmitter NEJ 29-Mar-15 28-Apr-15 19-Apr-15 21 D

205 SUB-15-00002-NEJ-118B B Surge Tank Differential Pressure Transmitter NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

206 SUB-15-00002-NEJ-119A A Asphalt Materials Source (United Company For Asphalt And Public Works) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

207 SUB-15-00002-NEJ-120A A Asphalt Materials Source (The Developed Co. for Asphalt and Investment) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

208 SUB-15-00002-NEJ-121A A Prime Coat & Tack Emulsion PAZKAR Products NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

209 SUB-15-00002-NEJ-122A A Risk Management Matrix NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

210 SUB-15-00002-NEJ-123A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

211 SUB-15-00002-NEJ-124A A Steel Light Pole NEJ 30-Mar-15 29-Apr-15 14-Apr-15 15 C

212 SUB-15-00002-NEJ-124B B Steel Light Pole NEJ 15-Jul-15 14-Aug-15 6-Aug-15 22 B

213 SUB-15-00002-NEJ-124C C Steel Light Pole NEJ 22-Jun-16 22-Jul-16 27-Jun-16 5 A

214 SUB-15-00002-NEJ-125A A Disconnect Switch NEJ 30-Mar-15 29-Apr-15 6-Apr-15 7 D

215 SUB-15-00002-NEJ-125B B Disconnect Switch NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

216 SUB-15-00002-NEJ-126A A Lighting & Lamps NEJ 30-Mar-15 29-Apr-15 7-Apr-15 8 B

Page 120 of 156



Spec. No. Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII

 Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Submittals Log

Date :August 31,2016

217 SUB-15-00002-NEJ-126B B Lighting & Lamps NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A

218 SUB-15-00002-NEJ-127A A Steel Pipes 6" - AVROT Ltd NEJ 30-Mar-15 29-Apr-15 16-Apr-15 17 B

219 SUB-15-00002-NEJ-128A A Fire Alarm Detection NEJ 01-Apr-15 1-May-15 6-Apr-15 5 B

220 SUB-15-00002-NEJ-129A A Luge of Cable NEJ 01-Apr-15 1-May-15 6-Apr-15 5 D

221 SUB-15-00002-NEJ-129B B Luge of Cable NEJ 06-Dec-15 5-Jan-16 10-Dec-15 4 A

222 SUB-15-00002-NEJ-130A A Welders Qualification Testing Reports NEJ 01-Apr-15 1-May-15 13-Apr-15 12 C

223 SUB-15-00002-NEJ-130B B Welders Qualification Testing Reports NEJ 26-Apr-15 26-May-15 12-May-15 16 B

224 SUB-15-00002-NEJ-131A A Manhole Cover 750 mm-Haddad Steel Company NEJ 01-Apr-15 1-May-15 7-Apr-15 6 B

225 SUB-15-00002-NEJ-131B B Manhole Cover 750 mm-Haddad Steel Company- Sample NEJ 04-May-15 3-Jun-15 5-May-15 1 B

226 SUB-15-00002-NEJ-132A A Reinforcement Steel Manufactures Data Sheets (Turkish Products) NEJ 01-Apr-15 1-May-15 02-Apr-15 1 B

227 SUB-15-00002-NEJ-133A A Fabric Filter-Geotextile Material NEJ 01-Apr-15 1-May-15 16-Apr-15 15 A

228 SUB-15-00002-NEJ-134A A Form Ties for Elevated Reservoir (Sample) NEJ 01-Apr-15 1-May-15 02-Apr-15 1 B

229 SUB-15-00002-NEJ-135A A Form work Accessories-Concrete Chamfer (Sample) NEJ 01-Apr-15 1-May-15 02-Apr-15 1 A

230 SUB-15-00002-NEJ-136A A 500 CM ELEVATED FAQQUA RESERVOIR STRUCTURAL SHOP DRAWINGS NEJ 02-Apr-15 2-May-15 23-Apr-15 21 B

231 SUB-15-00002-NEJ-137A A Al-Karmel Concrete Ready Mix Plant NEJ 02-Apr-15 2-May-15 7-Apr-15 5 B

232 SUB-15-00002-NEJ-138A A Formwork Release Agent NEJ 06-Apr-15 6-May-15 16-Apr-15 10 C

233 SUB-15-00002-NEJ-138B B Formwork Release Agent NEJ 20-Apr-15 20-May-15 21-Apr-15 1 B

234 SUB-15-00002-NEJ-139A A Bedding & Backfilling Materials Source NEJ 06-Apr-15 6-May-15 16-Apr-15 10 B

235 SUB-15-00002-NEJ-140A A Formwork Accessories -Steel Bar Spacers (Sample) NEJ 06-Apr-15 6-May-15 16-Apr-15 10 B

236 SUB-15-00002-NEJ-141A A External Isolation Material - Nitoproof 30 (Method Statement) NEJ 06-Apr-15 6-May-15 16-Apr-15 10 B

237 SUB-15-00002-NEJ-142A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) Method Statement NEJ 06-Apr-15 6-May-15 16-Apr-15 10 B

238 SUB-15-00002-NEJ-143A A Faqqua Elevated Reservoir Formwork Design & Shop Drawing NEJ 06-Apr-15 6-May-15 23-Apr-15 17 B

239 SUB-15-00002-NEJ-144A A Living Quarter Shop drawing(Structural & Architectural) NEJ 06-Apr-15 6-May-15 16-Apr-15 10 C

240 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 Retracted

241 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 05-May-15 7 B

242 SUB-15-00002-NEJ-145A A Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 06-Apr-15 6-May-15 23-Apr-15 17 C

243 SUB-15-00002-NEJ-145B B Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 07-May-15 6-Jun-15 14-May-15 7 B

244 SUB-15-00002-NEJ-146A A External Top Coating (Dekguard FC) & Externa Primer Coating (Nitocote SN522) - Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

245 SUB-15-00002-NEJ-147A A Internal Epoxy Coating (Nitocote EP405) Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

246 SUB-15-00002-NEJ-148A A Cementation Repair Mortar (Rendroc FC) Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

247 SUB-15-00002-NEJ-149A A Rapid Setting Cement-Based Water Stopping Mortar (Renderoc Plug) - Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

248 SUB-15-00002-NEJ-150A A Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU) - Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

249 SUB-15-00002-NEJ-151A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) Method Statement NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

250 SUB-15-00002-NEJ-152A A Formwork Plywood (Sample) NEJ 07-Apr-15 7-May-15 16-Apr-15 9 C

251 SUB-15-00002-NEJ-152B B Formwork Plywood (Sample) NEJ 04-Aug-15 3-Sep-15 18-Aug-15 14 C

252 SUB-15-00002-NEJ-152C C Formwork Plywood (Sample) NEJ 17-Sep-15 17-Oct-15 8-Oct-15 21 B

253 SUB-15-00002-NEJ-153A A Water Pipe Line Identification Tape Text NEJ 07-Apr-15 7-May-15 16-Apr-15 9 B

254 SUB-15-00002-NEJ-154A A LIGHT-PCS Company Profile NEJ 08-Apr-15 8-May-15 16-Apr-15 8 C

255 SUB-15-00002-NEJ-154B B LIGHT-PCS Company Profile NEJ 20-Apr-15 20-May-15 21-May-15 31 A

256 SUB-15-00002-NEJ-155A A 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 08-Apr-15 8-May-15 16-Apr-15 8 C

257 SUB-15-00002-NEJ-155B B 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 22-Apr-15 22-May-15 27-Apr-15 5 B

258 SUB-15-00002-NEJ-156A A Electrical & Control Building - Small (Structural & Architectural) NEJ 09-Apr-15 9-May-15 23-Apr-15 14 C

259 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 3-May-15 02-Jun-15 Retracted

260 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 06-May-15 5-Jun-15 12-May-15 6 B

261 SUB-15-00002-NEJ-157A A Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 09-Apr-15 9-May-15 23-Apr-15 14 C

262 SUB-15-00002-NEJ-157B B Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 31-May-15 30-Jun-15 07-Jun-15 7 C

263 SUB-15-00002-NEJ-157C C Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 20-Dec-15 19-Jan-16 04-Jan-16 15 C
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264 SUB-15-00002-NEJ-157D D Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 19-Jan-16 18-Feb-16 3-Feb-16 Retracted

265 SUB-15-00002-NEJ-157D D Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 24-Mar-16 23-Apr-16 27-Mar-16 3 A

266 SUB-15-00002-NEJ-158A A Cementation Repair Mortar (Rendroc HSXtra)- Method Statement NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

267 SUB-15-00002-NEJ-159A A Vapor Retarder (Sample) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 C

268 SUB-15-00002-NEJ-159B B Vapor Retarder (Sample) NEJ 19-Apr-15 19-May-15 19-Apr-15 0 A

269 SUB-15-00002-NEJ-160A A Jenin Center for Engineering Tests (JCET) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

270 SUB-15-00002-NEJ-161A A Electrical Shop Drawing - Elevated Reservoir NEJ 13-Apr-15 13-May-15 23-Apr-15 10 C

271 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 03-Jun-15 3-Jul-15 03-Jun-15 0 B

272 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 17-May-15 16-Jun-15 Retracted

273 SUB-15-00002-NEJ-162A A Flow Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 C

274 SUB-15-00002-NEJ-162B B Flow Switch NEJ 21-Jun-16 21-Jul-16 21-Jun-16 0 E

275 SUB-15-00002-NEJ-162B B Flow Switch NEJ 10-May-15 9-Jun-15 Retracted

276 SUB-15-00002-NEJ-163A A Float Level Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 A

277 SUB-15-00002-NEJ-164A A Gate Valves 2, 3 & 4" - Raphael Product NEJ 19-Apr-15 19-May-15 4-May-15 15 B

278 SUB-15-00002-NEJ-165A A Dismantling Joint – Alternative Source (Raphael Product) NEJ 19-Apr-15 19-May-15 27-Apr-15 8 B

279 SUB-15-00002-NEJ-166A A Traffic Control Plan - Elevated Faqqua Reservoir NEJ 19-Apr-15 19-May-15 28-Apr-15 9 B

280 SUB-15-00002-NEJ-167A A Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 19-Apr-15 19-May-15 28-Apr-15 9 C

281 SUB-15-00002-NEJ-167B B Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 6-May-15 5-Jun-15 13-May-15 7 B

282 SUB-15-00002-NEJ-168A A Check Valve A.R.I Product NEJ 20-Apr-15 20-May-15 23-Apr-15 3 B

283 SUB-15-00002-NEJ-169A A Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 20-Apr-15 20-May-15 27-Apr-15 7 C

284 SUB-15-00002-NEJ-169B B Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 18-May-15 17-Jun-15 1-Jun-15 14 B

285 SUB-15-00002-NEJ-169C C Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 16-Jun-15 16-Jul-15 Retracted

286 SUB-15-00002-NEJ-169C C Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 29-Jun-15 29-Jul-15 9-Jul-15 10 A

287 SUB-15-00002-NEJ-170A A Faqqua Elevated Reservoir Float Indicator Location & Details NEJ 21-Apr-15 21-May-15 28-Apr-15 7 C

288 SUB-15-00002-NEJ-170B B Faqqua Elevated Reservoir Float Indicator Location & Details NEJ 3-Dec-15 2-Jan-16 29-Dec-15 26 B

289 SUB-15-00002-NEJ-170C C Faqqua Elevated Reservoir Float Indicator Location & Details For Construction NEJ 31-Jan-16 1-Mar-16 21-Feb-16 21 A

290 SUB-15-00002-NEJ-171A A Strainers Alternative Source DVD Product NEJ 21-Apr-15 21-May-15 27-Apr-15 6 B

291 SUB-15-00002-NEJ-172A A Expansion Joint NEJ 21-Apr-15 21-May-15 4-May-15 13 C

292 SUB-15-00002-NEJ-172B B Expansion Joint NEJ 13-May-15 12-Jun-15 18-May-15 5 B

293 SUB-15-00002-NEJ-173A A Backflow Preventer NEJ 22-Apr-15 22-May-15 4-May-15 12 C

294 SUB-15-00002-NEJ-173B B Backflow Preventer NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 B

295 SUB-15-00002-NEJ-173C C Backflow Preventer NEJ 22-Nov-15 22-Dec-15 10-Dec-15 18 A

296 SUB-15-00002-NEJ-174A A Faqqua Elevated Reservoir Piping Plan & Sections NEJ 23-Apr-15 23-May-15 28-Apr-15 5 C

297 SUB-15-00002-NEJ-174B B Faqqua Elevated Reservoir Piping Plan & Sections NEJ 4-May-15 3-Jun-15 19-May-15 15 B

298 SUB-15-00002-NEJ-175A A Elevated  Reservoir Site Layout NEJ 23-Apr-15 23-May-15 27-Apr-15 4 B

299 SUB-15-00002-NEJ-176A A Square Precast Manholes-ADDASI Company Product NEJ 26-Apr-15 26-May-15 11-May-15 15 C

300 SUB-15-00002-NEJ-176B B Square Precast Manholes-ADDASI Company Product NEJ 27-May-15 26-Jun-15 28-May-15 1 C

301 SUB-15-00002-NEJ-176C C Square Precast Manholes-ADDASI Company Product NEJ 4-Jun-15 4-Jul-15 1-Jul-15 27 B

302 SUB-15-00002-NEJ-177A A Method Statement For Repairing Pipes Cement Mortar NEJ 26-Apr-15 26-May-15 27-Apr-15 1 B

303 SUB-15-00002-NEJ-178A A Reinforcement Steel Manufactures Data Sheets (Israeli Products) NEJ 27-Apr-15 27-May-15 28-Apr-15 1 B

304 SUB-15-00002-NEJ-179A A Butterfly valve – Vanessa product NEJ 27-Apr-15 27-May-15 13-May-15 16 C

305 SUB-15-00002-NEJ-179B B Butterfly valve – Vanessa product NEJ 20-May-15 19-Jun-15 27-May-15 7 B

306 SUB-15-00002-NEJ-180A A Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 27-Apr-15 27-May-15 14-May-15 17 C

307 SUB-15-00002-NEJ-180B B Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 10-Jun-15 10-Jul-15 16-Jun-15 6 C

308 SUB-15-00002-NEJ-180C C Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 6-Jul-15 5-Aug-15 23-Jul-15 17 B

309 SUB-15-00002-NEJ-181A A Kadim Gate Valve and Dresser NEJ 28-Apr-15 28-May-15 4-May-15 6 B

310 SUB-15-00002-NEJ-182A A Booster Station SCADA-PLC system NEJ 5-May-15 4-Jun-15 2-Jun-15 28 C
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311 SUB-15-00002-NEJ-182B B Booster Station SCADA-PLC system NEJ 21-Sep-15 21-Oct-15 21-Sep-15 0 E

312 SUB-15-00002-NEJ-183A A Radiographic Safety Testing Plan NEJ 6-May-15 5-Jun-15 17-May-15 11 C

313 SUB-15-00002-NEJ-183B B Radiographic Safety Testing Plan NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

314 SUB-15-00002-NEJ-183C C Radiographic Safety Testing Plan NEJ 23-Jun-15 23-Jul-15 29-Jun-15 6 C

315 SUB-15-00002-NEJ-183D D Radiographic Safety Testing Plan NEJ 5-Jul-15 4-Aug-15 7-Jul-15 2 A

316 SUB-15-00002-NEJ-184A A Link Seal NEJ 10-May-15 9-Jun-15 14-May-15 4 C

317 SUB-15-00002-NEJ-184B B Link Seal NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 B

318 SUB-15-00002-NEJ-185A A Calibration Devices NEJ 10-May-15 9-Jun-15 01-Jun-15 22 C

319 SUB-15-00002-NEJ-186A A Galvanized Pipes PE Externally Coated Sch40 NEJ 13-May-15 12-Jun-15 18-May-15 5 C

320 SUB-15-00002-NEJ-186B B Galvanized Pipes PE Externally Coated Sch40 NEJ 18-Oct-15 17-Nov-15 01-Nov-15 14 E

321 SUB-15-00002-NEJ-187A A Concrete Mix Design C-35 Al Karmel Ready Mix Plant - Jenin NEJ 13-May-15 12-Jun-15 17-May-15 4 D

322 SUB-15-00002-NEJ-187B B Concrete Mix Design C-35 Al Karmel Ready Mix Plant - Jenin NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

323 SUB-15-00002-NEJ-188A A Rung Ladder & Sample NEJ 13-May-15 12-Jun-15 18-May-15 5 D

324 SUB-15-00002-NEJ-188B B Rung Ladder & Sample NEJ 24-May-15 23-Jun-15 07-Jun-15 14 D

325 SUB-15-00002-NEJ-188C C Rung Ladder & Sample NEJ 20-Jan-16 19-Feb-16 20-Jan-16 0 E

326 SUB-15-00002-NEJ-189A A Concrete Mix Design B-200,250,300,350,400-Al Karmel Ready Mix Plant - Jenin NEJ 17-May-15 16-Jun-15 19-May-15 2 B

327 SUB-15-00002-NEJ-190A A Flash Beacon NEJ 17-May-15 16-Jun-15 01-Jun-15 15 B

328 SUB-15-00002-NEJ-191A A Updated Organization Chart NEJ 18-May-15 17-Jun-15 27-May-15 9 A

329 SUB-15-00002-NEJ-192A A Stainless Steel Welding Procedure NEJ 18-May-15 17-Jun-15 19-May-15 1 C

330 SUB-15-00002-NEJ-192B B Stainless Steel Welding Procedure NEJ 10-Aug-15 9-Sep-15 23-Aug-15 13 B

331 SUB-15-00002-NEJ-193A A Dilapidation Survey for Alignment # 06 NEJ 20-May-15 19-Jun-15 01-Jun-15 12 B

332 SUB-15-00002-NEJ-194A A Water Pipe Line Identification Tape Material Sample NEJ 21-May-15 20-Jun-15 25-May-15 4 A

333 SUB-15-00002-NEJ-195A A 10 cm Thick Hollow Block Manufacturer Certificates NEJ 24-May-15 23-Jun-15 01-Jun-15 8 B

334 SUB-15-00002-NEJ-196A A Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 C

335 SUB-15-00002-NEJ-196B B Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550 NEJ 12-Jul-15 11-Aug-15 28-Jul-15 16 B

336 SUB-15-00002-NEJ-196C C Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550-For Construction NEJ 30-Jul-15 29-Aug-15 12-Aug-15 13 A

337 SUB-15-00002-NEJ-197A A Faqqua Elevated Reservoir Excavation Plan NEJ 28-May-15 27-Jun-15 03-Jun-15 6 C

338 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 15-Jun-15 15-Jul-15 Retracted

339 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 B

340 SUB-15-00002-NEJ-198A A Mechanical Coupling NEJ 31-May-15 30-Jun-15 07-Jun-15 7 C

341 SUB-15-00002-NEJ-198B B Mechanical Coupling NEJ 18-Oct-15 17-Nov-15 01-Nov-15 14 E

342 SUB-15-00002-NEJ-199A A Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 31-May-15 30-Jun-15 11-Jun-15 11 C

343 SUB-15-00002-NEJ-199B B Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 17-Jun-15 17-Jul-15 07-Jul-15 20 C

344 SUB-15-00002-NEJ-199C C Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 4-Aug-15 3-Sep-15 20-Aug-15 16 B

345 SUB-15-00002-NEJ-200A A Galvanized Steel Pipes as Conduit For Electrical Work NEJ 2-Jun-15 2-Jul-15 07-Jun-15 5 D

346 SUB-15-00002-NEJ-200B B Galvanized Steel Pipes as Conduit For Electrical Work NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

347 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 21-Jun-15 21-Jul-15 Retracted

348 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 5-Jul-15 4-Aug-15 13-Jul-15 8 B

349 SUB-15-00002-NEJ-201A A Swellable Water Stop (SW10) And Its Adhesive Primer (Super cast SWX) Method Statement NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 C

350 SUB-15-00002-NEJ-201B B Swellable Water Stop (SW10) And Its Adhesive Primer (Super cast SWX) Method Statement NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A

351 SUB-15-00002-NEJ-202A A Break Tank Shop drawings (Mechanical) NEJ 3-Jun-15 3-Jul-15 23-Jun-15 20 C

352 SUB-15-00002-NEJ-202B B Break Tank Shop drawings (Mechanical) NEJ 26-Jul-15 25-Aug-15 12-Aug-15 17 C

353 SUB-15-00002-NEJ-202C C Break Tank Shop drawings (Mechanical) NEJ 1-Sep-15 1-Oct-15 16-Sep-15 15 B

354 SUB-15-00002-NEJ-202D D Break Tank Shop drawings (Mechanical)-For Construction NEJ 8-Oct-15 7-Nov-15 03-Nov-15 26 A

355 SUB-15-00002-NEJ-203A A Intrusion Switch for Inside and Outside Use NEJ 3-Jun-15 3-Jul-15 07-Jun-15 4 C

356 SUB-15-00002-NEJ-203B B Intrusion Switch for Inside and Outside Use NEJ 27-Aug-15 26-Sep-15 Retracted

357 SUB-15-00002-NEJ-203B B Intrusion Switch for Inside and Outside Use NEJ 4-Oct-15 3-Nov-15 28-Oct-15 24 B
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358 SUB-15-00002-NEJ-204A A Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0 NEJ 3-Jun-15 3-Jul-15 01-Jul-15 28 B

359 SUB-15-00002-NEJ-204B B Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0 NEJ 28-Jul-15 27-Aug-15 19-Aug-15 22 C

360 SUB-15-00002-NEJ-204C C Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0

For Construction 
NEJ 20-Aug-15 19-Sep-15 27-Aug-15 7 A

361 SUB-15-00002-NEJ-205A A Perforated Pipes NEJ 3-Jun-15 3-Jul-15 16-Jun-15 13 C

362 SUB-15-00002-NEJ-205B B Perforated Pipes-Sample NEJ 15-Sep-15 15-Oct-15 05-Oct-15 20 B

363 SUB-15-00002-NEJ-206A A Traffic Control Plan Night Works NEJ 3-Jun-15 3-Jul-15 07-Jun-15 4 C

364 SUB-15-00002-NEJ-206B B Traffic Control Plan Night Works NEJ 7-Mar-16 6-Apr-16 27-Mar-16 20 B

365 SUB-15-00002-NEJ-207A A Root, Fill and Cap Stainless Steel Welding Procedure NEJ 4-Jun-15 4-Jul-15 11-Jun-15 7 D

366 SUB-15-00002-NEJ-207B B Root, Fill and Cap Stainless Steel Welding Procedure NEJ 10-Aug-15 9-Sep-15 26-Aug-15 16 B

367 SUB-15-00002-NEJ-208A A

Alignment #1

Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 7-Jun-15 7-Jul-15 16-Jun-15 9 C

368 SUB-15-00002-NEJ-208B B
Alignment #1 Cathodic Protection System From St.0+000 To St.2+850 Rev.0

NEJ 21-Jun-15 21-Jul-15 01-Jul-15 10 C

369 SUB-15-00002-NEJ-208C C Alignment #1 Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 12-Jul-15 11-Aug-15 13-Jul-15 1 A

370 SUB-15-00002-NEJ-209A A Third Party Testing Lab Building Center NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

371 SUB-15-00002-NEJ-210A A Third Party Testing Lab Al-Meezan Engineering Co., Ltd NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

372 SUB-15-00002-NEJ-211A A BCI Qualification to Integration and  Instruments Supplying NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

373 SUB-15-00002-NEJ-212A A Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

374 SUB-15-00002-NEJ-212B B Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 21-Jun-15 21-Jul-15 05-Jul-15 14 C

375 SUB-15-00002-NEJ-212C C Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 30-Aug-15 29-Sep-15 14-Sep-15 15 B

376 SUB-15-00002-NEJ-213A A Testing Labs NEJ 9-Jun-15 9-Jul-15 23-Jun-15 14 B

377 SUB-15-00002-NEJ-214A A Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan-Pump Station NEJ 10-Jun-15 10-Jul-15 08-Jul-15 28 C

378 SUB-15-00002-NEJ-214B B Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan-Pump Station NEJ 20-Jan-16 19-Feb-16 21-Jan-16 1 E

379 SUB-15-00002-NEJ-215A A Excavation and Trenching Safety Plan NEJ 10-Jun-15 10-Jul-15 21-Jun-15 11 B

380 SUB-15-00002-NEJ-216A A Specific Confined Space Safety Plan NEJ 10-Jun-15 10-Jul-15 05-Jul-15 25 C

381 SUB-15-00002-NEJ-216B B Specific Confined Space Safety Plan NEJ 16-Dec-15 15-Jan-16 29-Dec-15 13 C

382 SUB-15-00002-NEJ-216C C Specific Confined Space Safety Plan NEJ 3-Jan-16 2-Feb-16 11-Jan-16 8 A

383 SUB-15-00002-NEJ-217A A Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 14-Jun-15 14-Jul-15 07-Jul-15 23 C

384 SUB-15-00002-NEJ-217B B Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 12-Jul-15 11-Aug-15 02-Aug-15 21 B

385 SUB-15-00002-NEJ-217C C Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 5-Aug-15 4-Sep-15 23-Aug-15 18 A

386 SUB-15-00002-NEJ-218A A Cable Lug -with Sample NEJ 15-Jun-15 15-Jul-15 16-Jun-15 1 D

387 SUB-15-00002-NEJ-218B B Cable Lug -with Sample NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

388 SUB-15-00002-NEJ-219A A Rigid PVC Box –With Sample NEJ 15-Jun-15 15-Jul-15 21-Jun-15 6 C

389 SUB-15-00002-NEJ-219B B Rigid PVC Box –With Sample NEJ 10-Apr-16 10-May-16 17-Apr-16 7 E

390 SUB-15-00002-NEJ-220A A Flow Control Valves Without Solenoid  Bermad Product NEJ 16-Jun-15 16-Jul-15 12-Jul-15 26 C

391 SUB-15-00002-NEJ-220 B B Flow Control Valves Without Solenoid  Bermad Product NEJ 19-Aug-15 18-Sep-15 26-Aug-15 7 B

392 SUB-15-00002-NEJ-220 C C Flow Control Valves Without Solenoid  Bermad Product NEJ 9-Sep-15 9-Oct-15 22-Sep-15 13 B

393 SUB-15-00002-NEJ-221A A Colored PVC as Conduit -With Sample NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 C

394 SUB-15-00002-NEJ-221B B Colored PVC as Conduit -With Sample NEJ 10-Apr-16 10-May-16 17-Apr-16 7 E

395 SUB-15-00002-NEJ-222A A Float Control Valve DN200 PN16- Bermad Product NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

396 SUB-15-00002-NEJ-222B B Float Control Valve DN200 PN16- Bermad Product NEJ 19-Aug-15 18-Sep-15 10-Sep-15 22 B

397 SUB-15-00002-NEJ-222C C Float Control Valve DN200 PN16- Bermad Product NEJ 20-Sep-15 20-Oct-15 12-Oct-15 22 B

398 SUB-15-00002-NEJ-223A A Dumping Area - Deir Gazala NEJ 17-Jun-15 17-Jul-15 07-Jul-15 20 C

399 SUB-15-00002-NEJ-223B B Dumping Area - Deir Gazala NEJ 20-Jan-16 19-Feb-16 03-Feb-16 14 D

400 SUB-15-00002-NEJ-223C C Dumping Area - Deir Gazala NEJ 15-Mar-15 14-Apr-15 21-Mar-16 372 B

401 SUB-15-00002-NEJ-224A A RTU-PLC (Motorola Product) NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

402 SUB-15-00002-NEJ-224B B RTU-PLC (Motorola Product) NEJ 5-Aug-15 4-Sep-15 20-Aug-15 15 B

403 SUB-15-00002-NEJ-225A A Computer System Hard ware NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C
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404 SUB-15-00002-NEJ-225B B Computer System Hard ware NEJ 6-Aug-15 5-Sep-15 26-Aug-15 20 B

405 SUB-15-00002-NEJ-226A A Computer System Software NEJ 17-Jun-15 17-Jul-15 15-Jul-15 28 D

406 SUB-15-00002-NEJ-226B B Computer System Software NEJ 30-Aug-15 29-Sep-15 08-Sep-15 9 B

407 SUB-15-00002-NEJ-227A A Holiday Machine Elcometer 280 NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E

408 SUB-15-00002-NEJ-228A A Pressure Reducing Valve PN 40 - Bermad Product NEJ 18-Jun-15 18-Jul-15 07-Jul-15 19 E

409 SUB-15-00002-NEJ-229A A Pin Brazing Machine NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E

410 SUB-15-00002-NEJ-230A A Data Cable NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 C

411 SUB-15-00002-NEJ-230B B Data Cable NEJ 6-Sep-15 6-Oct-15 14-Sep-15 8 C

412 SUB-15-00002-NEJ-230C C Data Cable /Cat 6 Cable UTP Patch Cord/ Patch Panel/Multimode Fiber Data - With Sample. NEJ 30-Sep-15 30-Oct-15 14-Oct-15 14 B

413 SUB-15-00002-NEJ-231A A Boosting Pump Control Valves NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 C

414 SUB-15-00002-NEJ-231B B Boosting Pump Control Valves NEJ 19-Aug-15 18-Sep-15 01-Sep-15 13 B

415 SUB-15-00002-NEJ-231C C Boosting Pump Control Valves NEJ 20-Sep-15 20-Oct-15 05-Oct-15 15 B

416 SUB-15-00002-NEJ-232A A Network System NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C

417 SUB-15-00002-NEJ-232B B Network System NEJ 6-Aug-15 5-Sep-15 20-Aug-15 14 B

418 SUB-15-00002-NEJ-233A A Uninterruptible Power Supply NEJ 18-Jun-15 18-Jul-15 05-Jul-15 17 C

419 SUB-15-00002-NEJ-233B B Uninterruptible Power Supply NEJ 13-Aug-15 12-Sep-15 Retracted

420 SUB-15-00002-NEJ-233B B Uninterruptible Power Supply NEJ 14-Oct-15 13-Nov-15 28-Oct-15 14 C

421 SUB-15-00002-NEJ-233C C Uninterruptible Power Supply NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

422 SUB-15-00002-NEJ-234A A

Concrete Mix Design C-35

Al Karmel Ready Mix Plant  - By JCET Labs NEJ 18-Jun-15 18-Jul-15 29-Jun-15 11 C

423 SUB-15-00002-NEJ-234B B Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C

424 SUB-15-00002-NEJ-234C C Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 26-Jul-15 25-Aug-15 18-Aug-15 23 D

425 SUB-15-00002-NEJ-234D D Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

426 SUB-15-00002-NEJ-235A A Anodes Installation Method Statement NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C

427 SUB-15-00002-NEJ-235B B Anodes Installation Method Statement NEJ 15-Jul-15 14-Aug-15 23-Jul-15 8 B

428 SUB-15-00002-NEJ-236A A 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

429 SUB-15-00002-NEJ-236B B 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 19-Aug-15 18-Sep-15 16-Sep-15 28 C

430 SUB-15-00002-NEJ-236C C 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 13-Oct-15 12-Nov-15 09-Nov-15 27 B

431 SUB-15-00002-NEJ-237A A 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

432 SUB-15-00002-NEJ-237B B 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 19-Aug-15 18-Sep-15 16-Sep-15 28 B

433 SUB-15-00002-NEJ-237C C 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 22-Dec-15 21-Jan-16 28-Dec-15 6 B

434 SUB-15-00002-NEJ-238A A Warning Tape for Electrical Work with sample NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

435 SUB-15-00002-NEJ-238B B Warning Tape for Electrical Work with sample NEJ 1-Jul-15 31-Jul-15 07-Jul-15 6 A

436 SUB-15-00002-NEJ-239A A Traffic Control Plan Transmission Pipelines Area C NEJ 21-Jun-15 21-Jul-15 07-Jul-15 16 C

437 SUB-15-00002-NEJ-239B B Traffic Control Plan Transmission Pipelines Area C NEJ 26-May-16 25-Jun-16 02-Jun-16 7 E

438 SUB-15-00002-NEJ-240A A Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850 NEJ 21-Jun-15 21-Jul-15 05-Jul-15 14 C

439 SUB-15-00002-NEJ-240B B Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850 NEJ 9-Jul-15 8-Aug-15 09-Jul-15 0 A

440 SUB-15-00002-NEJ-241A A Contractor's Corrosion Engineer Qualifications NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

441 SUB-15-00002-NEJ-241B B Contractor's Corrosion Engineer Qualifications NEJ 21-Jul-15 20-Aug-15 23-Jul-15 2 A

442 SUB-15-00002-NEJ-242A A Piping Layout For Faqqua - Jalbun Booster Station NEJ 21-Jun-15 21-Jul-15 15-Jul-15 24 C

443 SUB-15-00002-NEJ-243A A Flow Control Valves With Solenoid-Bermad Product NEJ 22-Jun-15 22-Jul-15 13-Jul-15 21 C

444 SUB-15-00002-NEJ-243B B Flow Control Valves With Solenoid-Bermad Product NEJ 19-Aug-15 18-Sep-15 01-Sep-15 13 B

445 SUB-15-00002-NEJ-243C C Flow Control Valves With Solenoid-Bermad Product NEJ 13-Sep-15 13-Oct-15 22-Sep-15 9 B

446 SUB-15-00002-NEJ-244A A Coordination Plan for Faqqua Elevated Reservoir NEJ 22-Jun-15 22-Jul-15 07-Jul-15 15 C

447 SUB-15-00002-NEJ-245A A Booster Pump flow meter (AC) - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

448 SUB-15-00002-NEJ-245B B Booster Pump flow meter (AC) - ABB Product NEJ 16-Aug-15 15-Sep-15 Retracted

449 SUB-15-00002-NEJ-245B B Booster Pump flow meter (AC) - ABB Product NEJ 27-Aug-15 26-Sep-15 1-Sep-15 5 B

450 SUB-15-00002-NEJ-246A A DC Flow Meter with GSM Modem (ABB product) NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C
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451 SUB-15-00002-NEJ-246B B DC Flow Meter with GSM Modem (ABB product) NEJ 16-Aug-15 15-Sep-15 08-Sep-15 23 B

452 SUB-15-00002-NEJ-247A A DC Flow Meter With Modbus - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

453 SUB-15-00002-NEJ-247B B DC Flow Meter With Modbus - ABB Product NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

454 SUB-15-00002-NEJ-248A A Mitered Bends Fabrication NEJ 23-Jun-15 23-Jul-15 05-Jul-15 12 C

455 SUB-15-00002-NEJ-248B B Mitered Bends Fabrication NEJ 26-Jul-15 25-Aug-15 06-Aug-15 11 B

456 SUB-15-00002-NEJ-249A A Equipment Certificates NEJ 23-Jun-15 23-Jul-15 01-Jul-15 8 C

457 SUB-15-00002-NEJ-249B B Equipment Certificates NEJ 9-Jul-15 8-Aug-15 09-Jul-15 0 A

458 SUB-15-00002-NEJ-250A A Pressure Reducing Valve PN 25 - Bermad Product NEJ 23-Jun-15 23-Jul-15 07-Jul-15 14 C

459 SUB-15-00002-NEJ-250B B Pressure Reducing Valve PN 25 - Bermad Product NEJ 18-Oct-15 17-Nov-15 08-Nov-15 21 E

460 SUB-15-00002-NEJ-251A A Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063 NEJ 25-Jun-15 25-Jul-15 15-Jul-15 20 C

461 SUB-15-00002-NEJ-251B B Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063 NEJ 29-Jul-15 28-Aug-15 19-Aug-15 21 B

462 SUB-15-00002-NEJ-251C C Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063

For Construction 
NEJ 23-Aug-15 22-Sep-15 27-Aug-15 4 A

463 SUB-15-00002-NEJ-252A A Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 28-Jun-15 28-Jul-15 23-Jul-15 25 C

464 SUB-15-00002-NEJ-252B B Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 27-Aug-15 26-Sep-15 21-Sep-15 25 C

465 SUB-15-00002-NEJ-252C C Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 1-Oct-15 31-Oct-15 14-Oct-15 13 B

466 SUB-15-00002-NEJ-253A A 400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 1+454 NEJ 28-Jun-15 28-Jul-15 15-Jul-15 17 C

467 SUB-15-00002-NEJ-253B B 400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 1+454 NEJ 29-Jul-15 28-Aug-15 12-Aug-15 14 B

468 SUB-15-00002-NEJ-254A A Earth Pit - With Sample NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C

469 SUB-15-00002-NEJ-254B B Earth Pit - With Sample NEJ 6-Dec-15 5-Jan-16 10-Dec-15 4 A

470 SUB-15-00002-NEJ-255A A DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 5-Jul-15 4-Aug-15 23-Jul-15 18 C

471 SUB-15-00002-NEJ-255B B DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 6-Aug-15 5-Sep-15 20-Aug-15 14 C

472 SUB-15-00002-NEJ-255C C DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 24-Aug-15 23-Sep-15 26-Aug-15 2 A

473 SUB-15-00002-NEJ-256A A HDPE Butt Fusion-Welding NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 B

474 SUB-15-00002-NEJ-257A A 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 C

475 SUB-15-00002-NEJ-257B B 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 29-Jul-15 28-Aug-15 11-Aug-15 13 A

476 SUB-15-00002-NEJ-258A A Galvanized Pipes PE Externally Coated - Alternative NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 B

477 SUB-15-00002-NEJ-259A A Conduits for Cathodic Protection System Wires. With Sample NEJ 8-Jul-15 7-Aug-15 15-Jul-15 7 B

478 SUB-15-00002-NEJ-260A A Cathodic Protection System Consumables. NEJ 9-Jul-15 8-Aug-15 15-Jul-15 6 B

479 SUB-15-00002-NEJ-261A A Warning Tape For Cathodic Protection System NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A

480 SUB-15-00002-NEJ-262A A Break Tank Shop drawings (Electrical) NEJ 12-Jul-15 11-Aug-15 10-Aug-15 29 C

481 SUB-15-00002-NEJ-262B B Break Tank Shop drawings (Electrical) NEJ 17-Sep-15 17-Oct-15 30-Sep-15 13 B

482 SUB-15-00002-NEJ-262C C Break Tank Shop drawings (Electrical)-For Construction NEJ 8-Oct-15 7-Nov-15 13-Oct-15 5 A

483 SUB-15-00002-NEJ-263A A Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 15-Jul-15 14-Aug-15 05-Aug-15 21 C

484 SUB-15-00002-NEJ-263B B Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 C

485 SUB-15-00002-NEJ-263C C Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 17-Sep-15 17-Oct-15 30-Sep-15 13 B

486 SUB-15-00002-NEJ-263D D Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743-For Construction NEJ 5-Oct-15 4-Nov-15 25-Oct-15 20 A

487 SUB-15-00002-NEJ-264A A Main Distributed Board. NEJ 15-Jul-15 14-Aug-15 11-Aug-15 27 C

488 SUB-15-00002-NEJ-264B B Main Distributed Board. NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E

489 SUB-15-00002-NEJ-265A A Electrical Panels in Living Quarter, Electrical Room, and Faqqua Reservoir. NEJ 26-Jul-15 25-Aug-15 12-Aug-15 17 C

490 SUB-15-00002-NEJ-265B B Electrical Panels in Living Quarter, Electrical Room, and Faqqua Reservoir. NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E

491 SUB-15-00002-NEJ-266A A Terminal Block for Inside Connection NEJ 26-Jul-15 25-Aug-15 28-Jul-15 2 D

492 SUB-15-00002-NEJ-267A A Variable Frequency Drives (VFD) NEJ 27-Jul-15 26-Aug-15 23-Aug-15 27 C

493 SUB-15-00002-NEJ-267B B Variable Frequency Drives (VFD) NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 A

494 SUB-15-00002-NEJ-268A A Flash Beacon- Alternative NEJ 27-Jul-15 26-Aug-15 12-Aug-15 16 B

495 SUB-15-00002-NEJ-269A A PVC Pipe Fittings NEJ 30-Jul-15 29-Aug-15 12-Aug-15 13 B

496 SUB-15-00002-NEJ-270A A Living Quarter Electrical Shop drawing NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 C

497 SUB-15-00002-NEJ-270B B Living Quarter Electrical Shop drawing NEJ 9-Nov-15 9-Dec-15 23-Nov-15 14 B
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498 SUB-15-00002-NEJ-271A A Pipes Coupler for Electrical Conduit NEJ 2-Aug-15 1-Sep-15 10-Aug-15 8 A

499 SUB-15-00002-NEJ-272A A Flow Monitoring Chamber #01Structural Shop Drawing NEJ 4-Aug-15 3-Sep-15 16-Aug-15 12 C

500 SUB-15-00002-NEJ-272B B Flow Monitoring Chamber #01Structural Shop Drawing NEJ 30-Aug-15 29-Sep-15 07-Sep-15 8 B

501 SUB-15-00002-NEJ-273A A Gate Valve PN-40 Raphael Product. NEJ 4-Aug-15 3-Sep-15 16-Aug-15 12 B

502 SUB-15-00002-NEJ-274A A Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 NEJ 4-Aug-15 3-Sep-15 26-Aug-15 22 C

503 SUB-15-00002-NEJ-274B B Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 NEJ 13-Sep-15 13-Oct-15 28-Sep-15 15 C

504 SUB-15-00002-NEJ-274C C Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 NEJ 28-Sep-15 28-Oct-15 29-Sep-15 1 A

505 SUB-15-00002-NEJ-274D D Shop Drawing for Alignment #5 Plan, Profile from Sta. 0+000 to Sta. 1+614 –For Construction NEJ 29-Sep-15 29-Oct-15 30-Sep-15 1 A

506 SUB-15-00002-NEJ-275A A Solvent Cement Glue` NEJ 5-Aug-15 4-Sep-15 11-Aug-15 6 A

507 SUB-15-00002-NEJ-276A A Electrical Booster Station Site Layout. NEJ 9-Aug-15 8-Sep-15 Retracted

508 SUB-15-00002-NEJ-277A A Booster Room Mechanical Shop Drawing NEJ 9-Aug-15 8-Sep-15 Retracted

509 SUB-15-00002-NEJ-277A A Booster Room Mechanical Shop Drawing NEJ 5-Oct-15 4-Nov-15 01-Nov-15 27 C

510 SUB-15-00002-NEJ-277B B Booster Room Mechanical Shop Drawing NEJ 30-Nov-15 30-Dec-15 23-Dec-15 23 B

511 SUB-15-00002-NEJ-278A A Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 9-Aug-15 8-Sep-15 27-Aug-15 18 C

512 SUB-15-00002-NEJ-278B B Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 2-Sep-15 2-Oct-15 Retracted

513 SUB-15-00002-NEJ-278B B Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 8-Sep-15 8-Oct-15 09-Sep-15 1 B

514 SUB-15-00002-NEJ-278C C Shop Drawing for Alignment #8 Plan, Profile from Sta. 0+000 to Sta. 1+733-For Construction NEJ 10-Sep-15 10-Oct-15 14-Sep-15 4 A

515 SUB-15-00002-NEJ-279A A Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 9-Aug-15 8-Sep-15 27-Aug-15 18 C

516 SUB-15-00002-NEJ-279B B Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 1-Sep-15 1-Oct-15 Retracted

517 SUB-15-00002-NEJ-279B B Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 9-Sep-15 9-Oct-15 14-Sep-15 5 B

518 SUB-15-00002-NEJ-279C C Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058-For Construction NEJ 15-Sep-15 15-Oct-15 16-Sep-15 1 A

519 SUB-15-00002-NEJ-280A A Booster Station W-4 Pumps Steel Shed Design NEJ 12-Aug-15 11-Sep-15 07-Sep-15 26 C

520 SUB-15-00002-NEJ-280B B Booster Station W-4 Pumps Steel Shed Design NEJ 27-Oct-15 26-Nov-15 11-Nov-15 15 C

521 SUB-15-00002-NEJ-280C C Booster Station W-4 Pumps Steel Shed Design NEJ 20-Dec-15 19-Jan-16 19-Jan-16 30 C

522 SUB-15-00002-NEJ-280D D Booster Station W-4 Pumps Steel Shed Design NEJ 24-Feb-16 25-Mar-16 24-Feb-16 0 E

523 SUB-15-00002-NEJ-281A A DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 12-Aug-15 11-Sep-15 23-Aug-15 11 C

524 SUB-15-00002-NEJ-281B B DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 30-Aug-15 29-Sep-15 Retracted

525 SUB-15-00002-NEJ-281B B DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 2-Sep-15 2-Oct-15 8-Sep-15 6 B

526 SUB-15-00002-NEJ-282A A Metal Box NEJ 13-Aug-15 12-Sep-15 20-Aug-15 7 A

527 SUB-15-00002-NEJ-283A A Galvanized Carbon Steel Flexible Conduit NEJ 13-Aug-15 12-Sep-15 20-Aug-15 7 A

528 SUB-15-00002-NEJ-284A A Butterfly Chambers  Structural Shop drawings NEJ 13-Aug-15 12-Sep-15 08-Sep-15 26 C

529 SUB-15-00002-NEJ-284B B Butterfly Chambers  Structural Shop drawings NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 B

530 SUB-15-00002-NEJ-285A A Back Pressure-Sustaining Valve NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

531 SUB-15-00002-NEJ-285B B Back Pressure-Sustaining Valve NEJ 9-Sep-15 9-Oct-15 22-Sep-15 13 B

532 SUB-15-00002-NEJ-285C C Back Pressure-Sustaining Valve NEJ 22-Oct-15 21-Nov-15 28-Oct-15 6 A

533 SUB-15-00002-NEJ-286A A Steel Pipes Middle East Co. Product NEJ 16-Aug-15 15-Sep-15 10-Sep-15 25 B

534 SUB-15-00002-NEJ-287A A Pressure Reducing Valve PN 16- Bermad Product NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

535 SUB-15-00002-NEJ-287B B Pressure Reducing Valve PN 16- Bermad Product NEJ 20-Sep-15 20-Oct-15 05-Oct-15 15 B

536 SUB-15-00002-NEJ-287C C Pressure Reducing Valve PN 16- Bermad Product NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B

537 SUB-15-00002-NEJ-288A A Pressure Reducing Valve PRV-527 NEJ 17-Aug-15 16-Sep-15 26-Aug-15 9 B

538 SUB-15-00002-NEJ-288B B Pressure Reducing Valve PRV-527 NEJ 20-Sep-15 20-Oct-15 05-Oct-15 15 B

539 SUB-15-00002-NEJ-288C C Pressure Reducing Valve PRV-527 NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B

540 SUB-15-00002-NEJ-289A A Cable Gland NEJ 19-Aug-15 18-Sep-15 23-Aug-15 4 A

541 SUB-15-00002-NEJ-290A A Concrete Mix Design for Structural Concrete (Class A-1)(Al Karmel Plant) NEJ 19-Aug-15 18-Sep-15 14-Sep-15 26 B

542 SUB-15-00002-NEJ-291A A Main Distribution Board Components. NEJ 19-Aug-15 18-Sep-15 06-Sep-15 18 B

543 SUB-15-00002-NEJ-292A A Steel Pipes Field Beveling Procedure NEJ 19-Aug-15 18-Sep-15 26-Aug-15 7 B

544 SUB-15-00002-NEJ-293A A 250 mm Gate Valves Mechanical Shop drawings NEJ 20-Aug-15 19-Sep-15 10-Sep-15 21 B
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545 SUB-15-00002-NEJ-294A A Faqqua and Jalboun Booster Station Survey Grid Points After Site Shifting NEJ 20-Aug-15 19-Sep-15 Retracted

546 SUB-15-00002-NEJ-294A A Faqqua and Jalboun Booster Station Survey Grid Points After Site Shifting NEJ 27-Aug-15 27-Aug-15 08-Sep-15 12 B

547 SUB-15-00002-NEJ-295A A Radio Path Study NEJ 23-Aug-15 22-Sep-15 Retracted

548 SUB-15-00002-NEJ-295A A Radio Path Study NEJ 30-Aug-15 29-Sep-15 Retracted

549 SUB-15-00002-NEJ-296A A Steel Fittings - FIP Products NEJ 23-Aug-15 22-Sep-15 01-Sep-15 9 B

550 SUB-15-00002-NEJ-297A A Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan - After Shifting NEJ 24-Aug-15 23-Sep-15 Retracted

551 SUB-15-00002-NEJ-297A A Proposed Site Plan, Grading and Drainage Plan Horizontal Control And Paving Plan - After Shifting NEJ 27-Aug-15 26-Sep-15 08-Sep-15 12 B

552 SUB-15-00002-NEJ-297B B Proposed Site Plan, Grading and Drainage Plan Horizontal Control And Paving Plan - After Shifting NEJ 5-Oct-15 4-Nov-15 13-Oct-15 8 A

553 SUB-15-00002-NEJ-298A A Manholes Puddle Flange- With Sample NEJ 24-Aug-15 23-Sep-15 08-Sep-15 15 B

554 SUB-15-00002-NEJ-299A A Cable Lugs for Panel’s Bus Bar Connection. NEJ 30-Aug-15 29-Sep-15 08-Sep-15 9 B

555 SUB-15-00002-NEJ-300A A Mechanical Couplings - Viking Johnson. NEJ 30-Aug-15 29-Sep-15 14-Sep-15 15 B

556 SUB-15-00002-NEJ-300B B Mechanical Couplings - Viking Johnson. NEJ 16-Sep-15 16-Oct-15 12-Oct-15 26 B

557 SUB-15-00002-NEJ-301A A ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing NEJ 31-Aug-15 30-Sep-15 21-Sep-15 21 C

558 SUB-15-00002-NEJ-301B B ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing NEJ 4-Oct-15 3-Nov-15 01-Nov-15 28 B

559 SUB-15-00002-NEJ-301C C ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing -For Construction NEJ 5-Nov-15 5-Dec-15 26-Nov-15 21 A

560 SUB-15-00002-NEJ-302A A 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 31-Aug-15 30-Sep-15 01-Sep-15 1 D

561 SUB-15-00002-NEJ-302B B 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 2-Sep-15 2-Oct-15 16-Sep-15 14 C

562 SUB-15-00002-NEJ-302C C 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 21-Sep-15 21-Oct-15 04-Oct-15 13 B

563 SUB-15-00002-NEJ-303A A Concrete Mix Design for Structural Concrete (Class A-3)(Al Karmel Plant) NEJ 31-Aug-15 30-Sep-15 14-Sep-15 14 B

564 SUB-15-00002-NEJ-304A A U-PVC Pipes NEJ 1-Sep-15 1-Oct-15 20-Sep-15 19 B

565 SUB-15-00002-NEJ-305A A Bilco Hatch NEJ 3-Sep-15 3-Oct-15 16-Sep-15 13 B

566 SUB-15-00002-NEJ-306A A Mechanical Drawing For Monitoring Chamber No.3 Alig. #01 Sta. 2+630 NEJ 6-Sep-15 6-Oct-15 28-Sep-15 22 C

567 SUB-15-00002-NEJ-306B B Mechanical Drawing For Monitoring Chamber No.3 Alig. #01 Sta. 2+630 NEJ 6-Oct-15 5-Nov-15 03-Nov-15 28 B

568 SUB-15-00002-NEJ-307A A Mechanical Drawing For Monitoring Chamber No.2 Alig. #03 Sta. 0+335 NEJ 6-Sep-15 6-Oct-15 28-Sep-15 22 C

569 SUB-15-00002-NEJ-307B B Mechanical Drawing For Monitoring Chamber No.2 Alig. #03 Sta. 0+335 NEJ 6-Oct-15 5-Nov-15 03-Nov-15 28 B

570 SUB-15-00002-NEJ-308A A Pipes for Chambers Ventilations NEJ 6-Sep-15 6-Oct-15 21-Sep-15 15 B

571 SUB-15-00002-NEJ-309A A Faqqua-Jalbun Booster Station Retaining Walls Structural Shop Drawing NEJ 6-Sep-15 6-Oct-15 Retracted

572 SUB-15-00002-NEJ-309A A Faqqua-Jalbun Booster Station Retaining Walls Structural Shop Drawing NEJ 4-Oct-15 3-Nov-15 13-Oct-15 9 B

573 SUB-15-00002-NEJ-310A A SDB COMPONENTS AND LOAD SCHEDUALS NEJ 8-Sep-15 8-Oct-15 04-Oct-15 26 B

574 SUB-15-00002-NEJ-310B B SDB COMPONENTS AND LOAD SCHEDUALS NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 C

575 SUB-15-00002-NEJ-310C C SDB COMPONENTS AND LOAD SCHEDUALS NEJ 11-Feb-16 12-Mar-16 16-Feb-16 5 A

576 SUB-15-00002-NEJ-311A A Steel Pipes 3’’ & 4’’ for Chambers Connections NEJ 8-Sep-15 8-Oct-15 21-Sep-15 13 B

577 SUB-15-00002-NEJ-312A A Solar system NEJ 9-Sep-15 9-Oct-15 05-Oct-15 26 C

578 SUB-15-00002-NEJ-312B B Solar system NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 C

579 SUB-15-00002-NEJ-312C C Solar system NEJ 3-Feb-16 4-Mar-16 11-Feb-16 8 A

580 SUB-15-00002-NEJ-313A A Security Y-Fence For Faqqua Reservoir And Booster Station. NEJ 9-Sep-15 9-Oct-15 21-Sep-15 12 C

581 SUB-15-00002-NEJ-313B B Security Y-Fence For Faqqua Reservoir And Booster Station. NEJ 21-Jun-16 21-Jul-16 28-Jun-16 7 A

582 SUB-15-00002-NEJ-314A A Ultraviolet (UV) Water Purifier NEJ 10-Sep-15 10-Oct-15 Retracted

583 SUB-15-00002-NEJ-315A A Living Quarters Air Conditioning NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 D

584 SUB-15-00002-NEJ-315B B Living Quarters Air Conditioning NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

585 SUB-15-00002-NEJ-316A A Arraneh  Connection Chamber Mechanical Shop drawings NEJ 13-Sep-15 13-Oct-15 21-Sep-15 8 C

586 SUB-15-00002-NEJ-316B B Arraneh  Connection Chamber Mechanical Shop drawings NEJ 4-Oct-15 3-Nov-15 28-Oct-15 24 B

587 SUB-15-00002-NEJ-316C C Arraneh  Connection Chamber Mechanical Shop drawings -For Construction NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 A

588 SUB-15-00002-NEJ-317A A Faqqua & Jalbun Booster Flow Meters Mechanical Shop drawing NEJ 13-Sep-15 13-Oct-15 12-Oct-15 29 C

589 SUB-15-00002-NEJ-317B B Faqqua & Jalbun Booster Flow Meters Mechanical Shop drawing NEJ 28-Dec-15 27-Jan-16 24-Jan-16 27 B

590 SUB-15-00002-NEJ-318A A Drainage System For Living Quarter Room NEJ 14-Sep-15 14-Oct-15 29-Sep-15 15 C

591 SUB-15-00002-NEJ-318B B Drainage System For Living Quarter Room NEJ 1-Nov-15 1-Dec-15 29-Nov-15 28 B
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592 SUB-15-00002-NEJ-319A A Silent Check Valve NEJ 15-Sep-15 15-Oct-15 28-Sep-15 13 B

593 SUB-15-00002-NEJ-320A A Updated Original CPM Schedule  July 31, 2015  NEJ 15-Sep-15 15-Oct-15 30-Sep-15 15 B

594 SUB-15-00002-NEJ-321A A Beit Qad Connection Chamber –Mechanical  Shop Drawing   NEJ 15-Sep-15 15-Oct-15 04-Oct-15 19 C

595 SUB-15-00002-NEJ-321B B Beit Qad Connection Chamber –Mechanical  Shop Drawing   NEJ 11-Oct-15 10-Nov-15 10-Nov-15 30 B

596 SUB-15-00002-NEJ-321C C Beit Qad Connection Chamber –Mechanical  Shop Drawing -For construction NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 A

597 SUB-15-00002-NEJ-322A A IR Free Reference Electrodes for CP System NEJ 16-Sep-15 16-Oct-15 29-Sep-15 13 B

598 SUB-15-00002-NEJ-323A A 250 mm Gate Valve Structural Shop Drawing NEJ 16-Sep-15 16-Oct-15 21-Sep-15 5 B

599 SUB-15-00002-NEJ-324A A VFD-Schneider Shop Drawing NEJ 17-Sep-15 17-Oct-15 13-Oct-15 26 B

600 SUB-15-00002-NEJ-324B B VFD-Schneider Shop Drawing NEJ 7-Dec-15 6-Jan-16 06-Jan-16 30 C

601 SUB-15-00002-NEJ-324C C VFD-Schneider Shop Drawing NEJ 8-Feb-16 9-Mar-16 03-Mar-16 24 C

602 SUB-15-00002-NEJ-324D D VFD-Schneider Shop Drawing NEJ 7-Mar-16 6-Apr-16 13-Mar-16 6 A

603 SUB-15-00002-NEJ-325A A Instruments Cable NEJ 17-Sep-15 17-Oct-15 04-Oct-15 17 D

604 SUB-15-00002-NEJ-325B B Instruments Cable NEJ 8-Oct-15 7-Nov-15 14-Oct-15 6 A

605 SUB-15-00002-NEJ-326A A FAQ-ALT-260 Altitude Control Valve BERMAD Type 750-80
 NEJ 20-Sep-15 20-Oct-15 Retracted

606 SUB-15-00002-NEJ-326A A FAQ-ALT-260 Altitude Control Valve BERMAD Type 750-80 NEJ 28-Sep-15 28-Oct-15 5-Oct-15 7 B

607 SUB-15-00002-NEJ-327A A Restroom Exhaust Fan NEJ 20-Sep-15 20-Oct-15 7-Oct-15 17 C

608 SUB-15-00002-NEJ-328A A Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 21-Sep-15 21-Oct-15 14-Oct-15 23 C

609 SUB-15-00002-NEJ-328B B Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 25-Oct-15 24-Nov-15 11-Nov-15 17 C

610 SUB-15-00002-NEJ-328C C Wadi ALdabi Connection Chamber-Mechanical Shopdrawings NEJ 6-Dec-15 5-Jan-16 27-Dec-15 21 B

611 SUB-15-00002-NEJ-328D D Wadi AL dabi Connection Chamber- Mechanical Shop Drawing –For Construction NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A

612 SUB-15-00002-NEJ-329A A Surge Bladder Tank - Wessels Product NEJ 21-Sep-15 21-Oct-15 7-Oct-15 16 C

613 SUB-15-00002-NEJ-329B B Surge Bladder Tank - Wessels Product NEJ 18-Nov-15 18-Dec-15 1-Dec-15 13 B

614 SUB-15-00002-NEJ-330A A Cathodic Protection QC Tests NEJ 21-Sep-15 21-Oct-15 5-Oct-15 14 C

615 SUB-15-00002-NEJ-330B B Cathodic Protection QC Tests NEJ 2-Nov-15 2-Dec-15 8-Nov-15 6 B

616 SUB-15-00002-NEJ-331A A Shop Drawing for Alignment #6 Plan, Profile from Sta.0+000 to Sta.3+600 NEJ 22-Sep-15 22-Oct-15 4-Oct-15 12 B

617 SUB-15-00002-NEJ-331B B Shop Drawing for Alignment #6 Plan, Profile from Sta.0+000 to Sta.3+600-For Construction NEJ 5-Oct-15 4-Nov-15 8-Oct-15 3 A

618 SUB-15-00002-NEJ-332A A Installation & Testing of CP Reference Electrodes & Test Station NEJ 28-Sep-15 28-Oct-15 Retracted

619 SUB-15-00002-NEJ-332A A Installation & Testing of CP Reference Electrodes & Test Station NEJ 18-Oct-15 17-Nov-15 9-Nov-15 22 B

620 SUB-15-00002-NEJ-333A A Pipes for Chambers Ventilations – Alternative Product NEJ 28-Sep-15 28-Oct-15 14-Oct-15 16 B

621 SUB-15-00002-NEJ-334A A Stainless Steel Joint - Alternative Product NEJ 30-Sep-15 30-Oct-15 21-Oct-15 21 C

622 SUB-15-00002-NEJ-334B B Stainless Steel Joint - Alternative Product NEJ 28-Oct-15 27-Nov-15 17-Nov-15 20 B

623 SUB-15-00002-NEJ-335A A Living Quarters Air Conditioning - Mitsubishi Product NEJ 1-Oct-15 31-Oct-15 14-Oct-15 13 C

624 SUB-15-00002-NEJ-335B B Living Quarters Air Conditioning - Mitsubishi Product NEJ 26-Nov-15 26-Dec-15 14-Dec-15 18 C

625 SUB-15-00002-NEJ-335C C Living Quarters Air Conditioning - Mitsubishi Product NEJ 19-Jan-16 18-Feb-16 15-Feb-16 27 C

626 SUB-15-00002-NEJ-335D D Living Quarters Air Conditioning - Mitsubishi Product NEJ 21-Feb-16 22-Mar-16 3-Mar-16 11 A

627 SUB-15-00002-NEJ-336A A Lightning System NEJ 6-Oct-15 5-Nov-15 28-Oct-15 22 C

628 SUB-15-00002-NEJ-336B B Lightning System NEJ 14-Feb-16 15-Mar-16 16-Feb-16 2 C

629 SUB-15-00002-NEJ-336C C Lightning System NEJ 22-Feb-16 23-Mar-16 23-Feb-16 1 A

630 SUB-15-00002-NEJ-337A A 200 mm Washout Align. 01 Sta. 0+347 & 1+757 Mechanical Shop drawings NEJ 6-Oct-15 5-Nov-15 1-Nov-15 26 C

631 SUB-15-00002-NEJ-337B B 200mm Washout Align. 01 Sta. 0+347 & 1+757 Mechanical Shop drawings NEJ 4-Nov-15 4-Dec-15 17-Nov-15 13 B

632 SUB-15-00002-NEJ-338A A Air Compressor NEJ 8-Oct-15 7-Nov-15 21-Oct-15 13 B

633 SUB-15-00002-NEJ-338B B Air Compressor NEJ 20-Dec-15 19-Jan-16 3-Jan-16 14 A

634 SUB-15-00002-NEJ-339A A Coordination Plan For Booster Station Break Tank NEJ 8-Oct-15 7-Nov-15 5-Nov-15 28 C

635 SUB-15-00002-NEJ-340A A Welder Qualification - Yousef Zeer NEJ 11-Oct-15 10-Nov-15 20-Oct-15 9 B

636 SUB-15-00002-NEJ-341A A Coordination Plan For Booster Site Layout NEJ 11-Oct-15 10-Nov-15 21-Oct-15 10 C

637 SUB-15-00002-NEJ-341B B Coordination Plan For Booster Site Layout NEJ 10-Mar-16 9-Apr-16 30-Mar-16 20 C

638 SUB-15-00002-NEJ-341C C Coordination Plan For Booster Site Layout NEJ 21-Apr-16 21-May-16 15-May-16 24 A
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639 SUB-15-00002-NEJ-342A A Shop Drawing for Alignment #2 Plan, Profile from ST. 0+000 To ST.1+024
 NEJ 11-Oct-15 10-Nov-15 Retracted

640 SUB-15-00002-NEJ-342A A Shop Drawing for Alignment #2 Plan, Profile from ST. 0+000 To ST.1+024 NEJ 13-Oct-15 12-Nov-15 11-Nov-15 29 B

641 SUB-15-00002-NEJ-343A A Gate Valves With Tag No. 200, 203, 305, 403, 408, 603, 607 & 803 Mechanical Shop drawings NEJ 13-Oct-15 12-Nov-15 9-Nov-15 27 B

642 SUB-15-00002-NEJ-344A A Floor Drain NEJ 13-Oct-15 12-Nov-15 1-Nov-15 19 C

643 SUB-15-00002-NEJ-344B B Floor Drain NEJ 27-Jan-16 26-Feb-16 10-Feb-16 14 A

644 SUB-15-00002-NEJ-345A A Pressure Relief Valve PN40 NEJ 14-Oct-15 13-Nov-15 27-Oct-15 13 B

645 SUB-15-00002-NEJ-346A A PLC Panel For Booster Station. NEJ 14-Oct-15 13-Nov-15 11-Nov-15 28 C

646 SUB-15-00002-NEJ-346B B PLC Panel For Booster Station. NEJ 16-Dec-15 15-Jan-16 13-Jan-16 28 B

647 SUB-15-00002-NEJ-347A A Control Cable NEJ 15-Oct-15 14-Nov-15 28-Oct-15 13 B

648 SUB-15-00002-NEJ-348A A Threads Lubricant - Anti-Seize NEJ 18-Oct-15 17-Nov-15 27-Oct-15 9 B

649 SUB-15-00002-NEJ-349A A Revised CPM Schedule as per VO 01 and VO 02 Submittal (Updated Till September 18, 2015) NEJ 19-Oct-15 18-Nov-15 8-Nov-15 20 B

650 SUB-15-00002-NEJ-349B B Revised CPM Schedule as per VO 01 and VO 02 Submittal (Updated Till September 18, 2015) ForEngineering 

Record 
NEJ 26-Nov-15 26-Dec-15 30-Nov-15 4 B

651 SUB-15-00002-NEJ-350A A Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 21-Oct-15 20-Nov-15 3-Nov-15 13 C

652 SUB-15-00002-NEJ-350B B Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 16-Nov-15 16-Dec-15 Retracted

653 SUB-15-00002-NEJ-350B B Precast Manholes 2.4 X 2 m Clear Dimension ADDASI Company Product NEJ 21-Dec-15 20-Jan-16 22-Dec-15 1 B

654 SUB-15-00002-NEJ-351A A Plumbing Pipes & Fittings NEJ 21-Oct-15 20-Nov-15 1-Nov-15 11 C

655 SUB-15-00002-NEJ-351B B Plumbing Pipes & Fittings NEJ 20-Dec-15 19-Jan-16 17-Jan-16 28 B

656 SUB-15-00002-NEJ-352A A Precast Manholes 1.2 X 1.2 X 1.2 m For Electrical Works NEJ 21-Oct-15 20-Nov-15 3-Nov-15 13 C

657 SUB-15-00002-NEJ-352B B Precast Manholes 1.2 X 1.2 X 1.2 m For Electrical Works NEJ 31-Jan-16 1-Mar-16 18-Feb-16 18 A

658 SUB-15-00002-NEJ-353A A Plumping Fixtures NEJ 22-Oct-15 21-Nov-15 1-Nov-15 10 C

659 SUB-15-00002-NEJ-353B B Plumping Fixtures NEJ 20-Jan-16 19-Feb-16 20-Jan-16 0 E

660 SUB-15-00002-NEJ-354A A Main Distribution Board Shop drawing. NEJ 22-Oct-15 21-Nov-15 17-Nov-15 26 B

661 SUB-15-00002-NEJ-355A A Disconnect Switch and Enclosure Material NEJ 25-Oct-15 24-Nov-15 3-Nov-15 9 C

662 SUB-15-00002-NEJ-355B A Disconnect Switch and Enclosure Material NEJ 12-Nov-15 12-Dec-15 24-Nov-15 12 B

663 SUB-15-00002-NEJ-356A A BILCO HATCHES - Type J-AL, JD-AL NEJ 26-Oct-15 25-Nov-15 4-Nov-15 9 B

664 SUB-15-00002-NEJ-357A A 16, 32 & 40 A Single Phase MCBs - Alternative NEJ 26-Oct-15 25-Nov-15 10-Nov-15 15 B

665 SUB-15-00002-NEJ-358A A Reed Critical Frequency Analysis Jalbun Booster Pump NEJ 26-Oct-15 25-Nov-15 23-Nov-15 28 C

666 SUB-15-00002-NEJ-359A A Reed Critical Frequency Analysis Faqqu'a Booster Pump NEJ 26-Oct-15 25-Nov-15 23-Nov-15 28 C

667 SUB-15-00002-NEJ-359B B Reed Critical Frequency Analysis Faqqu'a Booster Pump NEJ 28-Dec-15 27-Jan-16 17-Jan-16 20 C

668 SUB-15-00002-NEJ-360A A Faqqua and Jalbun Motor Bearing Calculation NEJ 26-Oct-15 25-Nov-15 Retracted

669 SUB-15-00002-NEJ-361A A Fire Alarm System Methodology NEJ 27-Oct-15 26-Nov-15 17-Nov-15 21 C

670 SUB-15-00002-NEJ-361B B Fire Alarm System Methodology NEJ 9-May-16 8-Jun-16 17-May-16 8 A

671 SUB-15-00002-NEJ-362A A Four Stages Water Filter NEJ 27-Oct-15 26-Nov-15 16-Nov-15 20 B

672 SUB-15-00002-NEJ-363A A Adjustable Support for Pipes & Fittings Inside Chambers –Sample NEJ 28-Oct-15 27-Nov-15 22-Nov-15 25 C

673 SUB-15-00002-NEJ-363B B Adjustable Support for Pipes & Fittings Inside Chambers –Sample NEJ 21-Jan-16 20-Feb-16 9-Feb-16 19 A

674 SUB-15-00002-NEJ-364A A Seismic Analysis Jalboun Booster NEJ 28-Oct-15 27-Nov-15 4-Nov-15 7 C

675 SUB-15-00002-NEJ-364B B Seismic Analysis Jalboun Booster NEJ 8-May-16 7-Jun-16 31-May-16 23 A

676 SUB-15-00002-NEJ-365A A Seismic Analysis Faqqua Booster. NEJ 28-Oct-15 27-Nov-15 4-Nov-15 7 C

677 SUB-15-00002-NEJ-365B B Seismic Analysis Faqqua Booster. NEJ 8-May-16 7-Jun-16 31-May-16 23 A

678 SUB-15-00002-NEJ-366A A Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 29-Oct-15 28-Nov-15 Retracted

679 SUB-15-00002-NEJ-366A A Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 2-Nov-15 2-Dec-15 1-Dec-15 29 C

680 SUB-15-00002-NEJ-366B B Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 14-Feb-16 15-Mar-16 13-Mar-16 28 C

681 SUB-15-00002-NEJ-366C C Steel Fence & Post For Faqqua Reservoir And Booster Station - With Samples NEJ 14-Apr-16 14-May-16 28-Apr-16 14 A

682 SUB-15-00002-NEJ-367A A ARRANAH CONNECTION CHAMBER Structural Shopdrawings NEJ 4-Nov-15 4-Dec-15 11-Nov-15 7 B

683 SUB-15-00002-NEJ-368A A 100 mm Washout Align. 06 Sta. 2+315 Mechanical Shop drawings NEJ 4-Nov-15 4-Dec-15 23-Nov-15 19 B

684 SUB-15-00002-NEJ-369A A Arrabuna Connection Chamber Structural Shop drawings NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B

685 SUB-15-00002-NEJ-370A A Deir Gazaleh connection Chamber Structural Shop drawings NEJ 5-Nov-15 5-Dec-15 11-Nov-15 6 B
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686 SUB-15-00002-NEJ-371A A Panasonic Toughbook- Alternative NEJ 8-Nov-15 8-Dec-15 22-Nov-15 14 A

687 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 8-Nov-15 8-Dec-15 Retracted

688 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 22-Nov-15 22-Dec-15 Retracted

689 SUB-15-00002-NEJ-372A A Sub Distribution Board Shop drawing. NEJ 30-Nov-15 30-Dec-15 8-Dec-15 8 C

690 SUB-15-00002-NEJ-372B B Sub Distribution Board Shop drawing. NEJ 11-Feb-16 12-Mar-16 16-Feb-16 5 A

691 SUB-15-00002-NEJ-373A A Disconnect Switch- SCAME. NEJ 8-Nov-15 8-Dec-15 11-Nov-15 3 B

692 SUB-15-00002-NEJ-374A A Control Cable for Instruments NEJ 8-Nov-15 8-Dec-15 25-Nov-15 17 C

693 SUB-15-00002-NEJ-374B B Control Cable for Instruments NEJ 31-Mar-16 30-Apr-16 5-Apr-16 5 A

694 SUB-15-00002-NEJ-375A A Single Triad Cable NEJ 8-Nov-15 8-Dec-15 24-Nov-15 16 A

695 SUB-15-00002-NEJ-376A A B-400 Concrete Mix Design NEJ 8-Nov-15 8-Dec-15 Retracted

696 SUB-15-00002-NEJ-377A A 760mm Access Man way Fabrication Detail NEJ 9-Nov-15 9-Dec-15 2-Dec-15 23 C

697 SUB-15-00002-NEJ-378A A 200 mm Washout Align. 05 Sta. 0+500 & 1+120-Mechanical shop drawing NEJ 9-Nov-15 9-Dec-15 23-Nov-15 14 B

698 SUB-15-00002-NEJ-379A A Earth Pit For Earthing Electrode - With Sample. NEJ 9-Nov-15 9-Dec-15 24-Nov-15 15 B

699 SUB-15-00002-NEJ-380A A Radio Path Study NEJ 9-Nov-15 9-Dec-15 7-Dec-15 28 C

700 SUB-15-00002-NEJ-380B B Radio Path Study NEJ 30-Dec-15 29-Jan-16 18-Jan-16 19 A

701 SUB-15-00002-NEJ-381A A Stainless Steel Pipes Details For Faqqua Reservoir & Booster Break Tank NEJ 10-Nov-15 10-Dec-15 8-Dec-15 28 C

702 SUB-15-00002-NEJ-381B B Stainless Steel Pipes Details For Faqqua Reservoir & Booster Break Tank NEJ 21-Jan-16 20-Feb-16 11-Feb-16 21 C

703 SUB-15-00002-NEJ-382A A Handrail For Faqqua Reservoir – With Sample NEJ 12-Nov-15 12-Dec-15 8-Dec-15 26 D

704 SUB-15-00002-NEJ-383A A Plumping Fixtures (Alternative). NEJ 16-Nov-15 16-Dec-15 8-Dec-15 22 B

705 SUB-15-00002-NEJ-384A A Galvanized Steel Ladder & Rung Ladder for Chambers – With Sample. NEJ 16-Nov-15 16-Dec-15 8-Dec-15 22 B

706 SUB-15-00002-NEJ-385A A Air Compressor Model AP3-120. NEJ 16-Nov-15 16-Dec-15 Retracted

707 SUB-15-00002-NEJ-386A A Portable Generator Enclosure and Shop drawing NEJ 16-Nov-15 16-Dec-15 Retracted

708 SUB-15-00002-NEJ-386A A Termination Box for Portable Generator- Material and Shop drawing. NEJ 24-Nov-15 24-Dec-15 14-Dec-15 20 B

709 SUB-15-00002-NEJ-387A A Seismic Cans – With Sample NEJ 17-Nov-15 17-Dec-15 8-Dec-15 21 C

710 SUB-15-00002-NEJ-387B B Seismic Cans – With Sample NEJ 13-Apr-16 13-May-16 25-Apr-16 12 A

711 SUB-15-00002-NEJ-388A A 200 mm Washout Align. 01 Sta. 3+426, 4+448 & 4+463 Mechanical Shop drawings NEJ 18-Nov-15 18-Dec-15 7-Dec-15 19 B

712 SUB-15-00002-NEJ-389A A Living Quarter and Faqqua' Reservoir MCBs - Alternative NEJ 22-Nov-15 22-Dec-15 21-Dec-15 29 B

713 SUB-15-00002-NEJ-390A A Precast Manholes 2.5 X 2 m Clear Dimension ADDASI Company Product NEJ 22-Nov-15 22-Dec-15 2-Dec-15 10 B

714 SUB-15-00002-NEJ-390B A Precast Manholes 2.5 X 2 m Clear Dimension ADDASI Company Product NEJ 20-Dec-15 19-Jan-16 19-Jan-16 30 B

715 SUB-15-00002-NEJ-391A A DEAR ABU DEIF CONNECTION-Electrical Shop Drawing NEJ 24-Nov-15 24-Dec-15 Retracted

716 SUB-15-00002-NEJ-391A A DEAR ABU DEIF CONNECTION-Electrical Shop Drawing NEJ 26-Nov-15 26-Dec-15 14-Dec-15 18 B

717 SUB-15-00002-NEJ-392A A Washouts with Tag # GV-120, 302, 400, 601, 800 & 805-Mechanical Shop Drawing NEJ 25-Nov-15 25-Dec-15 7-Dec-15 12 B

718 SUB-15-00002-NEJ-393A A Electrical and Control Building Room Mechanical Shop drawings NEJ 25-Nov-15 25-Dec-15 13-Dec-15 18 C

719 SUB-15-00002-NEJ-393B B Electrical and Control Building Room Mechanical Shop drawings NEJ 22-Dec-15 21-Jan-16 17-Jan-16 26 B

720 SUB-15-00002-NEJ-394A A Concrete Curing Method Statement NEJ 26-Nov-15 26-Dec-15 21-Dec-15 25 B

721 SUB-15-00002-NEJ-395A A Roof Drain NEJ 29-Nov-15 29-Dec-15 16-Dec-15 17 A

722 SUB-15-00002-NEJ-396A A Manway Pipes Material NEJ 29-Nov-15 29-Dec-15 13-Dec-15 14 D

723 SUB-15-00002-NEJ-396B B Manway Pipes Material NEJ 20-Dec-15 19-Jan-16 29-Dec-15 9 B

724 SUB-15-00002-NEJ-397A A Typical AV/AR Mechanical Shop drawings NEJ 29-Nov-15 29-Dec-15 22-Dec-15 23 B

725 SUB-15-00002-NEJ-398A A Flap Valve NEJ 29-Nov-15 29-Dec-15 10-Dec-15 11 A

726 SUB-15-00002-NEJ-399A A Electro-Mechanical Drawing For Monitoring Chamber No.2 Align. #03 Sta. 0+335 NEJ 29-Nov-15 29-Dec-15 21-Dec-15 22 B

727 SUB-15-00002-NEJ-399B B Electro-Mechanical Drawing For Monitoring Chamber No.2 Align. #03 Sta. 0+336 NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A

728 SUB-15-00002-NEJ-400A A Updated CPM Schedule October 31,2015 NEJ 30-Nov-15 30-Dec-15 10-Dec-15 10 B

729 SUB-15-00002-NEJ-401A A Electro-Mechanical Drawing For Monitoring Chamber No.3 Align. #01 Sta. 2+630 NEJ 30-Nov-15 30-Dec-15 21-Dec-15 21 C

730 SUB-15-00002-NEJ-401B B Electro-Mechanical Drawing For Monitoring Chamber No.3 Align. #01 Sta. 2+631 NEJ 22-Dec-15 21-Jan-16 23-Dec-15 1 A

731 SUB-15-00002-NEJ-402A A Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04 NEJ 2-Dec-15 1-Jan-16 23-Dec-15 21 C

732 SUB-15-00002-NEJ-402B B Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04 NEJ 3-Jan-16 2-Feb-16 2-Feb-16 30 B
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733 SUB-15-00002-NEJ-402C C Shop drawing For Area To Be Asphalted From Sta. 3+560 to 3+742 - Align. # 04-For construction NEJ 17-Feb-16 18-Mar-16 28-Feb-16 11 A

734 SUB-15-00002-NEJ-403A A Electrical and Control Building Room Electrical shop drawings NEJ 2-Dec-15 1-Jan-16 Retracted

735 SUB-15-00002-NEJ-403A A Electrical and Control Building Room Electrical shop drawings NEJ 22-Dec-15 21-Jan-16 17-Jan-16 26 C

736 SUB-15-00002-NEJ-403B B Electrical and Control Building Room Electrical shop drawings NEJ 21-Jun-16 21-Jul-16 21-Jun-16 0 A

737 SUB-15-00002-NEJ-404A A Washouts with Tag # GV-202 & 304- Mechanical Shop Drawing NEJ 2-Dec-15 1-Jan-16 22-Dec-15 20 B

738 SUB-15-00002-NEJ-405A A Check Valve DN40. NEJ 3-Dec-15 2-Jan-16 21-Dec-15 18 B

739 SUB-15-00002-NEJ-406A A Deir Gazala Connection Chamber Electrical Shop Drawing NEJ 6-Dec-15 5-Jan-16 28-Dec-15 22 B

740 SUB-15-00002-NEJ-407A A Arrabuna Connection Chamber Electrical Shop Drawing NEJ 6-Dec-15 5-Jan-16 28-Dec-15 22 B

741 SUB-15-00002-NEJ-408A A Break Tank LCP Board NEJ 7-Dec-15 6-Jan-16 4-Jan-16 28 C

742 SUB-15-00002-NEJ-408B B Break Tank LCP Board NEJ 28-Feb-16 29-Mar-16 29-Feb-16 1 A

743 SUB-15-00002-NEJ-409A A Instrument Work Statement NEJ 7-Dec-15 6-Jan-16 5-Jan-16 29 E

744 SUB-15-00002-NEJ-410A A Beit Qad Connection Chamber Structural Shop drawings NEJ 8-Dec-15 7-Jan-16 16-Dec-15 8 B

745 SUB-15-00002-NEJ-411A A 20 mm Air Release Valve NEJ 8-Dec-15 7-Jan-16 27-Dec-15 19 B

746 SUB-15-00002-NEJ-412A A Structural Shop Drawing For Flow Monitoring Chambers No.2 & 03 NEJ 10-Dec-15 9-Jan-16 Retracted

747 SUB-15-00002-NEJ-412A A Structural Shop Drawing For Flow Monitoring Chambers No.2 & 03 NEJ 13-Dec-15 12-Jan-16 16-Dec-15 3 B

748 SUB-15-00002-NEJ-413A A Heating Load Calculation for Electrical & Control Room NEJ 14-Dec-15 13-Jan-16 13-Jan-16 30 B

749 SUB-15-00002-NEJ-414A A Washouts with Tag # GV-404 & 405 Mechanical Shop drawings NEJ 14-Dec-15 13-Jan-16 4-Jan-16 21 B

750 SUB-15-00002-NEJ-415A A Wadi Al Dabi' Connection Chamber Structural Shop drawings NEJ 15-Dec-15 14-Jan-16 23-Dec-15 8 B

751 SUB-15-00002-NEJ-416A A Align. # 01 From Sta. 0+100 to Sta. 0+600 Plan & Profile As-Built Drawing (SAMPLE) NEJ 16-Dec-15 15-Jan-16 4-Jan-16 19 D

752 SUB-15-00002-NEJ-416B B Align. # 01 From Sta. 0+100 to Sta. 0+600 Plan & Profile As-Built Drawing (SAMPLE) NEJ 3-Feb-16 4-Mar-16 28-Feb-16 25 A

753 SUB-15-00002-NEJ-417A A Revised CPM Schedule as per VO 03 Submittal (Recovery Plan) NEJ 20-Dec-15 19-Jan-16 30-Dec-15 10 B

754 SUB-15-00002-NEJ-418A A Copper Tube For Water System NEJ 20-Dec-15 19-Jan-16 13-Jan-16 24 A

755 SUB-15-00002-NEJ-419A A Storage Water Tank 1000 Liter NEJ 20-Dec-15 19-Jan-16 5-Jan-16 16 D

756 SUB-15-00002-NEJ-420A A Water Drain Bottle Trap NEJ 20-Dec-15 19-Jan-16 3-Jan-16 14 C

757 SUB-15-00002-NEJ-420B B Water Drain Bottle Trap NEJ 6-Jan-16 5-Feb-16 20-Jan-16 14 A

758 SUB-15-00002-NEJ-421A A Living Quarter Plumping Shop drawing For Potable Water
 NEJ 21-Dec-15 20-Jan-16 Retracted

759 SUB-15-00002-NEJ-421A A Living Quarter Plumping Shop drawing For Potable Water NEJ 3-Jan-15 2-Feb-15 27-Jan-16 389 B

760 SUB-15-00002-NEJ-422A A Booster Room Electrical Shop Drawing NEJ 27-Dec-15 26-Jan-16 18-Jan-16 22 A

761 SUB-15-00002-NEJ-423A A Refrigeration Copper Tube NEJ 27-Dec-15 26-Jan-16 20-Jan-16 24 B

762 SUB-15-00002-NEJ-424A A Living Quarter Electro-Mechanical Coordination Shop drawing NEJ 28-Dec-15 27-Jan-16 17-Jan-16 20 D

763 SUB-15-00002-NEJ-425A A Faqqua & Jalbun Booster Station Antenna NEJ 28-Dec-15 27-Jan-16 18-Jan-16 21 A

764 SUB-15-00002-NEJ-426A A RTU Panel For Faqqua Reservoir NEJ 3-Jan-16 2-Feb-16 18-Jan-16 15 D

765 SUB-15-00002-NEJ-426B B RTU Panel For Faqqua Reservoir NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 A

766 SUB-15-00002-NEJ-427A A Method Statement For Can-Type Turbine Booster Pump Installation NEJ 4-Jan-16 3-Feb-16 27-Jan-16 23 C

767 SUB-15-00002-NEJ-427B B Method Statement For Can-Type Turbine Booster Pump Installation NEJ 9-Feb-16 10-Mar-16 2-Mar-16 22 A

768 SUB-15-00002-NEJ-428A A Electrical & Control Room Air Conditioner NEJ 10-Jan-16 9-Feb-16 27-Jan-16 17 D

769 SUB-15-00002-NEJ-428B B Electrical & Control Room Air Conditioner NEJ 31-Jan-16 1-Mar-16 11-Feb-16 11 A

770 SUB-15-00002-NEJ-429A A Updated CPM Schedule  December 31, 2015 NEJ 10-Jan-16 9-Feb-16 21-Jan-16 11 B

771 SUB-15-00002-NEJ-430A A Gate Valves with Tag # GV-700, 701 & 806 Mechanical Shop drawings NEJ 12-Jan-16 11-Feb-16 31-Jan-16 19 B

772 SUB-15-00002-NEJ-431A A Gate Valves with Tag # GV-700, 701 & 806 Mechanical Shop drawings NEJ 14-Jan-16 13-Feb-16 31-Jan-16 17 B

773 SUB-15-00002-NEJ-432A A Filling Grout For Core Holes NEJ 19-Jan-16 18-Feb-16 3-Feb-16 15 C

774 SUB-15-00002-NEJ-432B B Filling Grout For Core Holes NEJ 9-Feb-16 10-Mar-16 10-Feb-16 1 A

775 SUB-15-00002-NEJ-433A A 100 m3 Break Tank Formwork Design & Shop drawing NEJ 21-Jan-16 20-Feb-16 3-Feb-16 13 C

776 SUB-15-00002-NEJ-433B B 100 m3 Break Tank Formwork Design & Shop drawing NEJ 16-Mar-16 15-Apr-16 17-Mar-16 1 E

777 SUB-15-00002-NEJ-433B B 100 m3 Break Tank Formwork Design & Shop drawing NEJ 10-Feb-16 11-Mar-16 Retracted

778 SUB-15-00002-NEJ-434A A Lights and Lamp- Alternative NEJ 24-Jan-16 23-Feb-16 16-Feb-16 23 D

779 SUB-15-00002-NEJ-434B B Lights and Lamp- Alternative NEJ 3-Apr-16 3-May-16 5-Apr-16 2 A
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780 SUB-15-00002-NEJ-435A A 75 mm Flexible Hose For Bulk Water Filling Station - With Sample NEJ 25-Jan-16 24-Feb-16 8-Feb-16 14 C

781 SUB-15-00002-NEJ-435B B 76 mm Flexible Hose For Bulk Water Filling Station - With Sample NEJ 17-Aug-16 16-Sep-16 22-Aug-16 5 E

782 SUB-15-00002-NEJ-436A A As-Built Cover Page & Drawings Frame NEJ 25-Jan-16 24-Feb-16 8-Feb-16 14 A

783 SUB-15-00002-NEJ-437A A Radio Equipment NEJ 25-Jan-16 24-Feb-16 16-Feb-16 22 C

784 SUB-15-00002-NEJ-437B B Radio Equipment NEJ 23-Feb-16 24-Mar-16 28-Feb-16 5 A

785 SUB-15-00002-NEJ-438A A Uninterruptible Power Supply - 6KVA NEJ 25-Jan-16 24-Feb-16 17-Feb-16 23 A

786 SUB-15-00002-NEJ-439A A Bulk Water Filling Station Shop drawing NEJ 26-Jan-16 25-Feb-16 22-Feb-16 27 C

787 SUB-15-00002-NEJ-439B B Bulk Water Filling Station Shop drawing NEJ 20-Jun-16 20-Jul-16 3-Jul-16 13 C

788 SUB-15-00002-NEJ-440A A Flushing & Pressure Testing Plan NEJ 31-Jan-16 1-Mar-16 29-Feb-16 29 B

789 SUB-15-00002-NEJ-440B B Flushing & Pressure Testing Plan NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 A

790 SUB-15-00002-NEJ-441A A SCADA & Instrumentation Training Plan By BCI NEJ 31-Jan-16 1-Mar-16 23-Feb-16 23 C

791 SUB-15-00002-NEJ-441B B SCADA & Instrumentation Training Plan By BCI NEJ 3-May-16 2-Jun-16 17-May-16 14 C

792 SUB-15-00002-NEJ-441C C SCADA & Instrumentation Training Plan By BCI NEJ 31-May-16 30-Jun-16 6-Jun-16 6 A

793 SUB-15-00002-NEJ-442A A Rotary Turbine Vent NEJ 3-Feb-16 4-Mar-16 17-Feb-16 14 D

794 SUB-15-00002-NEJ-442B B Rotary Turbine Vent NEJ 21-Jun-16 21-Jul-16 30-Jun-16 9 E

795 SUB-15-00002-NEJ-443A A Start up Plan for SCADA System. NEJ 8-Feb-16 9-Mar-16 16-Feb-16 8 A

796 SUB-15-00002-NEJ-444A A Control Philosophy for Booster Station NEJ 8-Feb-16 9-Mar-16 6-Mar-16 27 C

797 SUB-15-00002-NEJ-444B B Control Philosophy for Booster Station NEJ 17-Mar-16 16-Apr-16 29-Mar-16 12 A

798 SUB-15-00002-NEJ-445A A Washouts with Tag # GV-407 Mechanical Shop drawings NEJ 10-Feb-16 11-Mar-16 29-Feb-16 19 B

799 SUB-15-00002-NEJ-446A A  Updated CPM Schedule January 31, 2016 NEJ 10-Feb-16 11-Mar-16 23-Feb-16 13 B

800 SUB-15-00002-NEJ-447A A Living Quarter & Electrical and Control Room Doors NEJ 10-Feb-16 11-Mar-16 28-Feb-16 18 D

801 SUB-15-00002-NEJ-447B B Living Quarter & Electrical and Control Room Doors NEJ 7-Aug-16 6-Sep-16 10-Aug-16 3 A

802 SUB-15-00002-NEJ-448A A Plaster Accessories –With Samples NEJ 14-Feb-16 15-Mar-16 28-Feb-16 14 C

803 SUB-15-00002-NEJ-448B B Plaster Accessories –With Samples NEJ 17-Aug-16 16-Sep-16 22-Aug-16 5 A

804 SUB-15-00002-NEJ-449A A Method of Statement for Masonry Works NEJ 14-Feb-16 15-Mar-16 13-Mar-16 28 A

805 SUB-15-00002-NEJ-450A A RTU Training Course NEJ 16-Feb-16 17-Mar-16 7-Mar-16 20 C

806 SUB-15-00002-NEJ-450B B RTU Training Course NEJ 14-Mar-16 13-Apr-16 30-Mar-16 16 C

807 SUB-15-00002-NEJ-450C C RTU Training Course NEJ 3-Apr-16 3-May-16 20-Apr-16 17 A

808 SUB-15-00002-NEJ-451A A Manhole Covers Embossed Lettering Used For Electrical & Sewer Works. NEJ 16-Feb-16 17-Mar-16 3-Mar-16 16 B

809 SUB-15-00002-NEJ-452A A O&M Manual Table Of Content NEJ 17-Feb-16 18-Mar-16 3-Mar-16 15 C

810 SUB-15-00002-NEJ-452B B O&M Manual Table Of Content NEJ 16-Mar-16 15-Apr-16 22-Mar-16 6 B

811 SUB-15-00002-NEJ-453A A Plastering Method Statement NEJ 21-Feb-16 22-Mar-16 3-Mar-16 11 C

812 SUB-15-00002-NEJ-453B B Plastering Method Statement NEJ 12-Jul-16 11-Aug-16 14-Jul-16 2 E

813 SUB-15-00002-NEJ-454A A Booster Pumps Steel Shed Design NEJ 21-Feb-16 22-Mar-16 22-Feb-16 1 A

814 SUB-15-00002-NEJ-455A A Stone Copping – With Sample NEJ 22-Feb-16 23-Mar-16 3-Mar-16 10 A

815 SUB-15-00002-NEJ-456A A Precast Circular Rings For Cathodic Protection System Test Station NEJ 24-Feb-16 25-Mar-16 13-Mar-16 18 D

816 SUB-15-00002-NEJ-456B B Precast Circular Rings For Cathodic Protection System Test Station NEJ 15-Mar-16 14-Apr-16 23-Mar-16 8 A

817 SUB-15-00002-NEJ-457A A Training Material For Network NEJ 24-Feb-16 25-Mar-16 8-Mar-16 13 C

818 SUB-15-00002-NEJ-457B B Training Material For Network NEJ 14-Apr-16 14-May-16 25-Apr-16 11 C

819 SUB-15-00002-NEJ-457C C Training Material For Network NEJ 10-May-16 9-Jun-16 25-May-16 15 B

820 SUB-15-00002-NEJ-458A A Windows Sills – With Sample NEJ 25-Feb-16 26-Mar-16 28-Feb-16 3 A

821 SUB-15-00002-NEJ-459A A Swellable Water Stop SW30 NEJ 25-Feb-16 26-Mar-16 6-Mar-16 10 A

822 SUB-15-00002-NEJ-460A A Booster Pumps Steel Shed Fabrication Shop drawings NEJ 29-Feb-16 30-Mar-16 21-Mar-16 21 B

823 SUB-15-00002-NEJ-461A A Aluminum Windows –With Samples NEJ 29-Feb-16 30-Mar-16 27-Mar-16 27 C

824 SUB-15-00002-NEJ-461B B Aluminum Windows –With Samples NEJ 18-Apr-16 18-May-16 27-Apr-16 9 A

825 SUB-15-00002-NEJ-462A A Galvanized Steel Railing & ladders – With Sample NEJ 29-Feb-16 30-Mar-16 15-Mar-16 15 D

826 SUB-15-00002-NEJ-463A A 1000 Liter Water Tank - Alternative NEJ 29-Feb-16 30-Mar-16 21-Mar-16 21 D
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827 SUB-15-00002-NEJ-464A A Roof Vent NEJ 7-Mar-16 6-Apr-16 29-Mar-16 22 A

828 SUB-15-00002-NEJ-465A A Window Security Screen – With Sample NEJ 7-Mar-16 6-Apr-16 27-Mar-16 20 D

829 SUB-15-00002-NEJ-465B B Window Security Screen – With Sample NEJ 24-Apr-16 24-May-16 15-May-16 21 A

830 SUB-15-00002-NEJ-466A A Formwork Shop Drawing For 100 m3 Break Tank Roof Slab NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 E

831 SUB-15-00002-NEJ-467A A Control Cable – Alternative NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 D

832 SUB-15-00002-NEJ-467B B Control Cable – Alternative NEJ 10-Apr-16 10-May-16 17-Apr-16 7 E

833 SUB-15-00002-NEJ-468A A UPS Training Material NEJ 9-Mar-16 8-Apr-16 21-Mar-16 12 C

834 SUB-15-00002-NEJ-468B B UPS Training Material NEJ 10-Apr-16 10-May-16 20-Apr-16 10 C

835 SUB-15-00002-NEJ-468C C UPS Training Material NEJ 27-Apr-16 27-May-16 9-May-16 12 A

836 SUB-15-00002-NEJ-469A A Formwork Shop Drawing For 100 m3 Break Tank Walls NEJ 9-Mar-16 8-Apr-16 13-Mar-16 4 E

837 SUB-15-00002-NEJ-470A A Booster Station Pump Trench Checker Plate NEJ 10-Mar-16 9-Apr-16 29-Mar-16 19 C

838 SUB-15-00002-NEJ-471A A Recovery Plan Submittal  (Updated CPM Schedule till February 29, 2016) NEJ 13-Mar-16 12-Apr-16 23-Mar-16 10 D

839 SUB-15-00002-NEJ-471B B Recovery Plan Submittal  (Updated CPM Schedule till February 29, 2016) NEJ 13-Apr-16 13-May-16 21-Apr-16 8 D

840 SUB-15-00002-NEJ-471C C Recovery Plan Submittal  (Updated CPM Schedule till February 29, 2016) NEJ 21-Jun-16 21-Jul-16 21-Jun-16 0 E

841 SUB-15-00002-NEJ-472A A VFD Trainer CV NEJ 14-Mar-16 13-Apr-16 21-Mar-16 7 C

842 SUB-15-00002-NEJ-472B B VFD Trainer CV NEJ 28-Mar-16 27-Apr-16 17-Apr-16 20 C

843 SUB-15-00002-NEJ-472C C VFD Trainer CV NEJ 27-Apr-16 27-May-16 3-May-16 6 A

844 SUB-15-00002-NEJ-473A A Seismic Design of Anchorage & Supports for Bladder Tank NEJ 15-Mar-16 14-Apr-16 22-Mar-16 7 E

845 SUB-15-00002-NEJ-474A A Wood Door (LQ-02) - With Sample NEJ 17-Mar-16 16-Apr-16 11-Apr-16 25 C

846 SUB-15-00002-NEJ-474B B Wood Door (LQ-02) - With Sample NEJ 9-Aug-16 8-Sep-16 10-Aug-16 1 A

847 SUB-15-00002-NEJ-475A A Formwork Design & Shop drawing For Faqqua Reservoir Bottom Slab NEJ 17-Mar-16 16-Apr-16 21-Mar-16 4 E

848 SUB-15-00002-NEJ-476A A Cast Iron Pipes & Fittings For Drainage System NEJ 20-Mar-16 19-Apr-16 30-Mar-16 10 A

849 SUB-15-00002-NEJ-477A A Mix Design For Unit Masonry And Tiles Cement Mortar NEJ 20-Mar-16 19-Apr-16 12-Apr-16 23 C

850 SUB-15-00002-NEJ-477B B Mix Design For Unit Masonry And Tiles Cement Mortar NEJ 29-Jun-16 29-Jul-16 13-Jul-16 14 A

851 SUB-15-00002-NEJ-478A A Mix Design For Plaster Cement Mortar NEJ 20-Mar-16 19-Apr-16 29-Mar-16 9 C

852 SUB-15-00002-NEJ-478B B Mix Design For Plaster Cement Mortar NEJ 21-Jun-16 21-Jul-16 13-Jul-16 22 A

853 SUB-15-00002-NEJ-479A A Flow Switch – Alternative NEJ 20-Mar-16 19-Apr-16 27-Mar-16 7 C

854 SUB-15-00002-NEJ-479B B Flow Switch – Alternative NEJ 5-Apr-16 5-May-16 17-Apr-16 12 A

855 SUB-15-00002-NEJ-480A A Checker Plate For Electrical & Control Room NEJ 20-Mar-16 19-Apr-16 29-Mar-16 9 C

856 SUB-15-00002-NEJ-480B B Checker Plate For Electrical & Control Room NEJ 31-Mar-16 30-Apr-16 13-Apr-16 13 A

857 SUB-15-00002-NEJ-481A A Surge Control Bladder Tank O&M NEJ 20-Mar-16 19-Apr-16 5-Apr-16 16 C

858 SUB-15-00002-NEJ-481B B Surge Control Bladder Tank O&M NEJ 20-Apr-16 20-May-16 24-Apr-16 4 B

859 SUB-15-00002-NEJ-482A A Break Tank Wall To Roof Joint Details – With Sample NEJ 23-Mar-16 22-Apr-16 11-Apr-16 19 A

860 SUB-15-00002-NEJ-483A A 3/4" Asphalt Mix Design-Marshal Method The Developed Company For Asphalt Production NEJ 27-Mar-16 26-Apr-16 3-Apr-16 7 B

861 SUB-15-00002-NEJ-484A A Faqqua Reservoir Steel Handrails Shop Drawing NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 D

862 SUB-15-00002-NEJ-485A A Method of Application for Concrete Tanks Internal And External Protective Coatings NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 C

863 SUB-15-00002-NEJ-485B B Method of Application for Concrete Tanks Internal And External Protective Coatings NEJ 17-Jul-16 16-Aug-16 9-Aug-16 23 B

864 SUB-15-00002-NEJ-486A A Break Tank Handrail Shop Drawing NEJ 27-Mar-16 26-Apr-16 17-Apr-16 21 A

865 SUB-15-00002-NEJ-487A A Align. # 05 From Sta. 0+000 to Sta. 1+549 Plan & Profile As-Built Drawing NEJ 28-Mar-16 27-Apr-16 19-Apr-16 22 C

866 SUB-15-00002-NEJ-487B B Align. # 05 From Sta. 0+000 to Sta. 1+549 Plan & Profile As-Built Drawing NEJ 9-May-16 8-Jun-16 2-Jun-16 24 A

867 SUB-15-00002-NEJ-488A A Training Material For Control Maestro (HMI) NEJ 28-Mar-16 27-Apr-16 19-Apr-16 22 C

868 SUB-15-00002-NEJ-488B B Training Material For Control Maestro (HMI) NEJ 3-May-16 2-Jun-16 9-May-16 6 A

869 SUB-15-00002-NEJ-489A A Formwork Shop drawing For Faqqua Reservoir Walls NEJ 31-Mar-16 30-Apr-16 13-Apr-16 13 E

870 SUB-15-00002-NEJ-490A A Formwork Shop drawing For Faqqua Reservoir Roof Slab NEJ 4-Apr-16 4-May-16 5-Apr-16 1 E

871 SUB-15-00002-NEJ-491A A Align. # 01 From Sta. 0+150 to Sta. 2+850 Plan & Profile As-Built Drawing NEJ 6-Apr-16 6-May-16 25-Apr-16 19 C

872 SUB-15-00002-NEJ-492A A Shop Drawing For Exposed AV/AR-804 NEJ 10-Apr-16 10-May-16 25-Apr-16 15 A
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873 SUB-15-00002-NEJ-493A A Vertical Turbine Booster Pumps Preliminary O&M NEJ 13-Apr-16 13-May-16 25-Apr-16 12 B

874 SUB-15-00002-NEJ-494A A Updated CPM Schedule March 31,2016 NEJ 14-Apr-16 14-May-16 28-Apr-16 14 B

875 SUB-15-00002-NEJ-495A A Vertical Turbine Booster Pumps and Variable Frequency Drive (O&M Volume 2 Section 1) NEJ 14-Apr-16 14-May-16 25-Apr-16 11 B

876 SUB-15-00002-NEJ-496A A Internal & External Coating For Buildings NEJ 17-Apr-16 17-May-16 4-May-16 17 A

877 SUB-15-00002-NEJ-497A A Bermad Company Profile (Control Valves Manufacturer) NEJ 17-Apr-16 17-May-16 20-Apr-16 3 A

878 SUB-15-00002-NEJ-498A A Sliding Gates Shop Drawing For Faqqua  Elevated Reservoir & Booster Station NEJ 18-Apr-16 18-May-16 11-May-16 23 A

879 SUB-15-00002-NEJ-499A A Structural As-Built Drawing For Arabuna Connection Chamber NEJ 18-Apr-16 18-May-16 25-Apr-16 7 C

880 SUB-15-00002-NEJ-500A A Faqqua & Jalbun Booster Station Retaining Walls As-Built Drawing NEJ 18-Apr-16 18-May-16 25-Apr-16 7 C

881 SUB-15-00002-NEJ-500B B Faqqua & Jalbun Booster Station Retaining Walls As-Built Drawing NEJ 20-Jul-16 19-Aug-16 24-Jul-16 4 C

882 SUB-15-00002-NEJ-500C C Faqqua & Jalbun Booster Station Retaining Walls As-Built Drawing NEJ 28-Jul-16 27-Aug-16 4-Aug-16 7 A

883 SUB-15-00002-NEJ-501A A Precast Concrete Curbstone and Interlocking Tiles-Al Sous Company NEJ 18-Apr-16 18-May-16 27-Apr-16 9 A

884 SUB-15-00002-NEJ-502A A Pressure Reducing Valves Preliminary O&M Volume II Section 5B NEJ 19-Apr-16 19-May-16 4-May-16 15 B

885 SUB-15-00002-NEJ-503A A Variable Frequency Drive Preliminary O&M Volume II Section 1B NEJ 21-Apr-16 21-May-16 4-May-16 13 B

886 SUB-15-00002-NEJ-504A A Living Quarter Structural  -As Built Drawing NEJ 21-Apr-16 21-May-16 25-Apr-16 4 D

887 SUB-15-00002-NEJ-504B B Living Quarter Structural  -As Built Drawing NEJ 18-Jul-16 17-Aug-16 20-Jul-16 2 A

888 SUB-15-00002-NEJ-505A A Uninterruptible Power Supply UPS Preliminary O&M Volume II Section 3H NEJ 24-Apr-16 24-May-16 4-May-16 10 B

889 SUB-15-00002-NEJ-506A A Booster Pump Control Valves Preliminary O&M Volume II Section 5A NEJ 24-Apr-16 24-May-16 4-May-16 10 B

890 SUB-15-00002-NEJ-507A A Booster Pump Station W/4 Pumps As-Built Drawing -Structural and  Architectural NEJ 24-Apr-16 24-May-16 25-Apr-16 1 D

891 SUB-15-00002-NEJ-507B B Booster Pump Station W/4 Pumps As-Built Drawing -Structural and  Architectural NEJ 20-Jun-16 20-Jul-16 3-Jul-16 13 C

892 SUB-15-00002-NEJ-508A A Pressure Relief/ Sustaining Valves Preliminary O&M Volume II Section 5K NEJ 25-Apr-16 25-May-16 4-May-16 9 B

893 SUB-15-00002-NEJ-509A A Flow Control Valves Preliminary O&M Volume II Section 5J NEJ 25-Apr-16 25-May-16 4-May-16 9 B

894 SUB-15-00002-NEJ-510A A 100 m3 Hydraulic Break Tank Structural As-Built Drawing NEJ 25-Apr-16 25-May-16 27-Apr-16 2 D

895 SUB-15-00002-NEJ-510B B 100 m3 Hydraulic Break Tank Structural As-Built Drawing NEJ 22-May-16 21-Jun-16 9-Jun-16 18 A

896 SUB-15-00002-NEJ-511A A Level Control Valve Preliminary O&M Volume II Section 5I NEJ 26-Apr-16 26-May-16 11-May-16 15 B

897 SUB-15-00002-NEJ-512A A Lighting Fixtures Preliminary O&M Volume II Section 3B NEJ 3-May-16 2-Jun-16 11-May-16 8 C

898 SUB-15-00002-NEJ-512B B Lighting Fixtures Preliminary O&M Volume II Section 3B NEJ 21-Aug-16 20-Sep-16 22-Aug-16 1 C

899 SUB-15-00002-NEJ-513A A Electrical Coordination Studies & Short Circuit Analysis NEJ 3-May-16 2-Jun-16 26-May-16 23 C

900 SUB-15-00002-NEJ-513B B Electrical Coordination Studies & Short Circuit Analysis NEJ 14-Jun-16 14-Jul-16 Retracted

901 SUB-15-00002-NEJ-513B B Electrical Coordination Studies & Short Circuit Analysis NEJ 26-Jun-16 26-Jul-16 26-Jun-16 0 C

902 SUB-15-00002-NEJ-513C C Electrical Coordination Studies & Short Circuit Analysis NEJ 27-Jun-16 27-Jul-16 28-Jun-16 1 A

903 SUB-15-00002-NEJ-514A A Pumps Manufacturer Technical Representatives NEJ 3-May-16 2-Jun-16 5-May-16 2 A

904 SUB-15-00002-NEJ-515A A VFD Training Material NEJ 3-May-16 2-Jun-16 10-May-16 7 C

905 SUB-15-00002-NEJ-515B B VFD Training Material NEJ 14-Jun-16 14-Jul-16 21-Jun-16 7 C

906 SUB-15-00002-NEJ-515C C VFD Training Material NEJ 4-Jul-16 3-Aug-16 11-Jul-16 7 A

907 SUB-15-00002-NEJ-516A A Low Voltage Cables Preliminary O&M Volume II Section 3A NEJ 3-May-16 2-Jun-16 15-May-16 12 A

908 SUB-15-00002-NEJ-517A A Float Level Switch Preliminary O&M Volume II Section 7G NEJ 3-May-16 2-Jun-16 Retracted

909 SUB-15-00002-NEJ-517A A Float Level Switch Preliminary O&M Volume II Section 7G NEJ 22-May-16 21-Jun-16 6-Jun-16 15 B

910 SUB-15-00002-NEJ-518A A Lightning and Earthing System Operation and Maintenance Manual Section 3F NEJ 4-May-16 3-Jun-16 15-May-16 11 C

911 SUB-15-00002-NEJ-518B B Lightning and Earthing System Operation and Maintenance Manual Section 3F NEJ 7-Aug-16 6-Sep-16 22-Aug-16 15 B

912 SUB-15-00002-NEJ-519A A Align. # 01 From Sta. 2+850 to Sta. 5+250 Plan & Profile As-Built Drawing NEJ 4-May-16 3-Jun-16 24-May-16 20 C

913 SUB-15-00002-NEJ-520A A Flow Meters Training Material NEJ 4-May-16 3-Jun-16 17-May-16 13 C

914 SUB-15-00002-NEJ-520B B Flow Meters Training Material NEJ 26-May-16 25-Jun-16 5-Jun-16 10 A

915 SUB-15-00002-NEJ-521A A Revised CPM Schedule as per VO 04 NEJ 4-May-16 3-Jun-16 17-May-16 13 B

916 SUB-15-00002-NEJ-522A A Control Valves Training Material NEJ 5-May-16 4-Jun-16 17-May-16 12 C

917 SUB-15-00002-NEJ-522B B Control Valves Training Material NEJ 14-Jul-16 13-Aug-16 3-Aug-16 20 C
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918 SUB-15-00002-NEJ-522C C Control Valves Training Material NEJ 15-Aug-16 14-Sep-16 31-Aug-16 16 A

919 SUB-15-00002-NEJ-523A A Roof Insulation Material & Details NEJ 8-May-16 7-Jun-16 1-Jun-16 24 A

920 SUB-15-00002-NEJ-524A A BCI Trainers Qualifications NEJ 8-May-16 7-Jun-16 16-May-16 8 C

921 SUB-15-00002-NEJ-524B B BCI Trainers Qualifications NEJ 4-Jul-16 3-Aug-16 10-Jul-16 6 A

922 SUB-15-00002-NEJ-524B B BCI Trainers Qualifications NEJ 1-Jun-16 1-Jul-16 Retracted

923 SUB-15-00002-NEJ-525A A Butterfly Valves Preliminary O&M Volume II Section 5F NEJ 10-May-16 9-Jun-16 24-May-16 14 B

924 SUB-15-00002-NEJ-526A A Flap Valve Preliminary O&M Volume II Section 5H NEJ 11-May-16 10-Jun-16 24-May-16 13 B

925 SUB-15-00002-NEJ-527A A Combination Air Valves Preliminary O&M Volume II Section 5G NEJ 11-May-16 10-Jun-16 24-May-16 13 B

926 SUB-15-00002-NEJ-528A A Galvanized Steel Bolts NEJ 15-May-16 14-Jun-16 24-May-16 9 D

927 SUB-15-00002-NEJ-528B B Galvanized Steel Bolts NEJ 19-Jun-16 19-Jul-16 19-Jun-16 0 E

928 SUB-15-00002-NEJ-529A A Check Valves Preliminary O&M Volume II Section 5E NEJ 16-May-16 15-Jun-16 24-May-16 8 C

929 SUB-15-00002-NEJ-530A A Ball Valves Preliminary O&M Volume II Section 5C NEJ 16-May-16 15-Jun-16 24-May-16 8 B

930 SUB-15-00002-NEJ-531A A Seismic Analysis For Electrical Panels at Electrical & Control Room. NEJ 16-May-16 15-Jun-16 7-Jun-16 22 B

931 SUB-15-00002-NEJ-532A A Water Hydraulic Test For Concrete Structure NEJ 16-May-16 15-Jun-16 25-May-16 9 A

932 SUB-15-00002-NEJ-533A A Gate Valves Preliminary O&M Volume II Section 5D NEJ 17-May-16 16-Jun-16 24-May-16 7 C

933 SUB-15-00002-NEJ-533B B Gate Valves Preliminary O&M Volume II Section 5D NEJ 19-Jul-16 18-Aug-16 7-Aug-16 19 B

934 SUB-15-00002-NEJ-534A A Concrete Crack Injection Method Statement & Material NEJ 17-May-16 16-Jun-16 31-May-16 14 A

935 SUB-15-00002-NEJ-535A A Align. # 04 From Sta. 0+000 to Sta. 3+750 Plan & Profile As-Built Drawing NEJ 18-May-16 17-Jun-16 9-Jun-16 22 C

936 SUB-15-00002-NEJ-536A A PLC Based Control System Hardware and Software Preliminary O&M Volume II Section 4 NEJ 19-May-16 18-Jun-16 Retracted

937 SUB-15-00002-NEJ-536A A PLC Based Control System Hardware and Software Preliminary O&M Volume II Section 4 NEJ 22-May-16 21-Jun-16 2-Jun-16 11 C

938 SUB-15-00002-NEJ-537A A Electromagnetic Water Meter Type MAG 8000 Preliminary O&M Volume II Section 7A-1 NEJ 19-May-16 18-Jun-16 6-Jun-16 18 B

939 SUB-15-00002-NEJ-538A A Pressure, Differential Pressure and Level Pressure Transmitters O&M Volume II Section 7B&7D NEJ 22-May-16 21-Jun-16 6-Jun-16 15 B

940 SUB-15-00002-NEJ-539A A Pressure Gauge  O&M Manual Rev 0 -Volume II Section 7C NEJ 22-May-16 21-Jun-16 6-Jun-16 15 B

941 SUB-15-00002-NEJ-540A A Pressure Switch O&M Rev 0 Volume II- Section 7H NEJ 22-May-16 21-Jun-16 6-Jun-16 15 B

942 SUB-15-00002-NEJ-541A A Flow Switch O&M  Rev 0 Volume II Section 7I NEJ 22-May-16 21-Jun-16 6-Jun-16 15 C

943 SUB-15-00002-NEJ-542A A ProximityI ntrusion Switch O&M Rev 0 Volume II- Section 7E NEJ 30-May-16 29-Jun-16 8-Jun-16 9 B

944 SUB-15-00002-NEJ-543A A PVC Pipes and Fittings O&M Volume  II-Section 9C NEJ 30-May-16 29-Jun-16 8-Jun-16 9 C

945 SUB-15-00002-NEJ-544A A Air Compressor O&M Volume II- Section 8E NEJ 1-Jun-16 1-Jul-16 8-Jun-16 7 B

946 SUB-15-00002-NEJ-545A A Align. # 07 From Sta. 0+000 to Sta. 1+048 Plan & Profile As-Built Drawing NEJ 5-Jun-16 5-Jul-16 27-Jun-16 22 D

947 SUB-15-00002-NEJ-545B B Align. # 07 From Sta. 0+000 to Sta. 1+048 Plan & Profile As-Built Drawing NEJ 17-Jul-16 16-Aug-16 27-Jul-16 10 C

948 SUB-15-00002-NEJ-546A A Disinfection Plan NEJ 5-Jun-16 5-Jul-16 16-Jun-16 11 D

949 SUB-15-00002-NEJ-546B B Disinfection Plan NEJ 20-Jun-16 20-Jul-16 3-Jul-16 13 B

950 SUB-15-00002-NEJ-547A A Booster Station Start Up Plan NEJ 6-Jun-16 6-Jul-16 9-Jun-16 3 D

951 SUB-15-00002-NEJ-548A A Align. # 08 From Sta. 0+000 to Sta. 1+745 Plan & Profile As-Built Drawing NEJ 6-Jun-16 6-Jul-16 27-Jun-16 21 D

952 SUB-15-00002-NEJ-548B B Align. # 08 From Sta. 0+000 to Sta. 1+745 Plan & Profile As-Built Drawing NEJ 18-Jul-16 17-Aug-16 3-Aug-16 16 C

953 SUB-15-00002-NEJ-549A A Align. # 03 From Sta. 0+000 to Sta. 3+060 Plan & Profile As-Built Drawing NEJ 9-Jun-16 9-Jul-16 27-Jun-16 18 D

954 SUB-15-00002-NEJ-550A A Electrical & Control Room Building Structural   -As Built Drawing NEJ 9-Jun-16 9-Jul-16 15-Jun-16 6 C

955 SUB-15-00002-NEJ-550B B Electrical & Control Room Building Structural & Architectural  -As Built Drawing NEJ 28-Jun-16 28-Jul-16 18-Jul-16 20 A

956 SUB-15-00002-NEJ-551A A Updated CPM Schedule  May 31, 2016 NEJ 12-Jun-16 12-Jul-16 23-Jun-16 11 B

957 SUB-15-00002-NEJ-552A A Safety Relief Valve NEJ 3-Jun-16 3-Jul-16 15-Jun-16 12 C

958 SUB-15-00002-NEJ-553A A Align. # 01 From Sta. 5+250 to Sta. 8+012 Plan & Profile As-Built Drawing NEJ 13-Jun-16 13-Jul-16 30-Jun-16 17 D

959 SUB-15-00002-NEJ-554A A Living  Quaretr  Structural  -As Built Drawing NEJ 13-Jun-16 13-Jul-16 20-Jun-16 7 C

960 SUB-15-00002-NEJ-554B B Living  Quaretr  Structural  -As Built Drawing NEJ 4-Jul-16 3-Aug-16 18-Jul-16 14 A
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961 SUB-15-00002-NEJ-555A A AC Units O&M Volume II Section 8B NEJ 14-Jun-16 14-Jul-16 3-Jul-16 19 C

962 SUB-15-00002-NEJ-556A A LV Motor Control Center  O& M-Volume II - Section 3D NEJ 16-Jun-16 16-Jul-16 3-Jul-16 17 B

963 SUB-15-00002-NEJ-557A A Bladder Tanks Trainer CV NEJ 16-Jun-16 16-Jul-16 26-Jun-16 10 C

964 SUB-15-00002-NEJ-557B B Bladder Tanks Trainer CV NEJ 11-Jul-16 10-Aug-16 13-Jul-16 2 A

965 SUB-15-00002-NEJ-558A A Pipe Marker On Transmission Mains NEJ 16-Jun-16 16-Jul-16 27-Jun-16 11 A

966 SUB-15-00002-NEJ-559A A Align. # 02 From Sta. 0+000 to Sta. 0+988 Plan & Profile As-Built Drawing NEJ 16-Jun-16 16-Jul-16 30-Jun-16 14 D

967 SUB-15-00002-NEJ-560A A 400V Distribution Boards  O& M Volume II-Section 3C NEJ 19-Jun-16 19-Jul-16 12-Jul-16 23 C

968 SUB-15-00002-NEJ-561A A 2” Air Release Valve – Alternative NEJ 19-Jun-16 19-Jul-16 28-Jun-16 9 E

969 SUB-15-00002-NEJ-562A A Fiber Optic Communication Cables and Connectors O & M  Volume II-Section 3G NEJ 20-Jun-16 20-Jul-16 12-Jul-16 22 C

970 SUB-15-00002-NEJ-563A A Fire Alarm Detection System   O& Manual Volume II-Section 3E NEJ 22-Jun-16 22-Jul-16 12-Jul-16 20 B

971 SUB-15-00002-NEJ-564A A Valves Stainless Steel Tags NEJ 23-Jun-16 23-Jul-16 10-Jul-16 17 A

972 SUB-15-00002-NEJ-565A A Training Plan For Mechanical Equipment NEJ 23-Jun-16 23-Jul-16 13-Jul-16 20 C

973 SUB-15-00002-NEJ-566A A Faqqua & Jalbun Booster Station External Stainless Steel Ladders NEJ 26-Jun-16 26-Jul-16 13-Jul-16 17 A

974 SUB-15-00002-NEJ-567A A Outdoor Waterproof Socket –With Sample. NEJ 28-Jun-16 28-Jul-16 4-Jul-16 6 A

975 SUB-15-00002-NEJ-568A A Vertical Turbine Pumps Training Manual NEJ 30-Jun-16 30-Jul-16 13-Jul-16 13 C

976 SUB-15-00002-NEJ-569A A Start-up & Commissioning Plan NEJ 30-Jun-16 30-Jul-16 14-Jul-16 14 C

977 SUB-15-00002-NEJ-569B B Start-up & Commissioning Plan NEJ 16-Aug-16 15-Sep-16 under Review 

978 SUB-15-00002-NEJ-570A A Mechanical Start-up & Commissioning Plan. NEJ 3-Jul-16 2-Aug-16 26-Jul-16 23 C

979 SUB-15-00002-NEJ-571A A Align. # 06 From Sta. 0+000 to Sta. 3+632 Plan & Profile As-Built Drawing NEJ 4-Jul-16 3-Aug-16 14-Jul-16 10 C

980 SUB-15-00002-NEJ-572A A Living Quarter Tiles NEJ 10-Jul-16 9-Aug-16 18-Jul-16 8 A

981 SUB-15-00002-NEJ-573A A .Faqqua Reservoir & Break Tank Disinfection Plan NEJ 10-Jul-16 9-Aug-16 13-Jul-16 3 D

982 SUB-15-00002-NEJ-573B B .Faqqua Reservoir & Break Tank Disinfection Plan NEJ 19-Jul-16 18-Aug-16 3-Aug-16 15 A

983 SUB-15-00002-NEJ-574A A Cat. 6A- Alternative Product NEJ 11-Jul-16 10-Aug-16 12-Jul-16 1 A

984 SUB-15-00002-NEJ-575A A Living Quarter Water Tank NEJ 11-Jul-16 10-Aug-16 12-Jul-16 1 C

985 SUB-15-00002-NEJ-576A A Seepage System Structural,  Architectural & Mechanical  -As Built Drawing NEJ 13-Jul-16 12-Aug-16 18-Jul-16 5 C

986 SUB-15-00002-NEJ-577A A Proper installation certificate for Booster pimps, Bladder Tank, MCC, PLC & VFD NEJ 17-Jul-16 16-Aug-16 21-Jul-16 4 E

987 SUB-15-00002-NEJ-578A A Living Quarter Electrical –As-built Drawing NEJ 24-Jul-16 23-Aug-16 3-Aug-16 10 C

988 SUB-15-00002-NEJ-578B B Living Quarter Electrical –As-built Drawing NEJ 10-Aug-16 9-Sep-16 31-Aug-16 21 A

989 SUB-15-00002-NEJ-579A A Lightning Protection System Inspector - Company Profile NEJ 24-Jul-16 23-Aug-16 28-Jul-16 4 E

990 SUB-15-00002-NEJ-580A A Revised CPM Schedule as per VO 05 NEJ 25-Jul-16 24-Aug-16 9-Aug-16 15 B

991 SUB-15-00002-NEJ-581A A Hydraulic  Break Tank Electrical -As Built Drawing NEJ 27-Jul-16 26-Aug-16 9-Aug-16 13 C

992 SUB-15-00002-NEJ-581B B Hydraulic  Break Tank Electrical -As Built Drawing NEJ 14-Aug-16 13-Sep-16 31-Aug-16 17 A

993 SUB-15-00002-NEJ-582A A Surge Bladder Tanks Training Material NEJ 28-Jul-16 27-Aug-16 17-Aug-16 20 D

994 SUB-15-00002-NEJ-582B B Surge Bladder Tanks Training Material NEJ 30-Aug-16 29-Sep-16 under Review 

995 SUB-15-00002-NEJ-583A A Electrical Spare Parts List NEJ 31-Jul-16 30-Aug-16 17-Aug-16 17 C

996 SUB-15-00002-NEJ-584A A Flexible Hose For Bulk Water Filling Station NEJ 31-Jul-16 30-Aug-16 17-Aug-16 17 A

997 SUB-15-00002-NEJ-585A A Functional Tests, Commissioning Tests Log & SCADA readings NEJ 8-Aug-16 7-Sep-16 17-Aug-16 9 C

998 SUB-15-00002-NEJ-586A A 500 CM Faqqua Elevated Reservoir Structural As Built Drawing NEJ 14-Aug-16 13-Sep-16 28-Aug-16 14 D

999 SUB-15-00002-NEJ-586B B 500 CM Faqqua Elevated Reservoir Structural As Built Drawing NEJ 31-Aug-16 30-Sep-16 under Review 

1000 SUB-15-00002-NEJ-587A A Electrical & Control Room Building - Electrical As Built Drawing NEJ 14-Aug-16 13-Sep-16 31-Aug-16 17 B

1001 SUB-15-00002-NEJ-588A A Mechanical Spare Parts List NEJ 15-Aug-16 14-Sep-16 31-Aug-16 16 B

1002 SUB-15-00002-NEJ-589A A Training Documents NEJ 17-Aug-16 16-Sep-16 Retracted
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1003 SUB-15-00002-NEJ-590A A Strainers Preliminary O& M-Volume II - Section 9G NEJ 21-Aug-16 20-Sep-16 under Review 

1004 SUB-15-00002-NEJ-591A A Steel Pipes and Fittings Preliminary O& M Volume II- Section 9F NEJ 21-Aug-16 20-Sep-16 under Review 

1005 SUB-15-00002-NEJ-592A A Backflow Preventer Preliminary O&M Volume II Section 9H NEJ 21-Aug-16 20-Sep-16 under Review 

1006 SUB-15-00002-NEJ-593A A Solar Water Heating System  O&M Volume II Section 9A NEJ 21-Aug-16 20-Sep-16 under Review 

1007 SUB-15-00002-NEJ-594A A 500 CM Faqqua Elevated Reservoir Electrical- As Built Drawing NEJ 24-Aug-16 23-Sep-16 under Review 

1008 SUB-15-00002-NEJ-595A A Booster Pump Station W/4 Pumps- Electrical- As Built Drawing NEJ 25-Aug-16 24-Sep-16 under Review 

1009 SUB-15-00002-NEJ-596A A Transmission Pipelines As-Built Drawings- Plan & Profile NEJ 25-Aug-16 24-Sep-16 under Review 

1010 SUB-15-00002-NEJ-597A A Commissioning Report NEJ 28-Aug-16 27-Sep-16 31-Aug-16 3 D

1011 SUB-15-00002-NEJ-598A A Duct Bank- Electrical- As Built Drawing NEJ 29-Aug-16 28-Sep-16 under Review 

1012 SUB-15-00002-NEJ-599A A Exposed Pipes Coating Material NEJ 29-Aug-16 28-Sep-16 under Review 

1013 SUB-15-00002-NEJ-600A A Water Tightness Gasket For Chamber Openings - With Sample NEJ 31-Aug-16 30-Sep-16 under Review 

NEJ
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1 RFI-15-00002-NEJ-C-E-001 400 mm Future Connection. General drawings sheet  No. 1P & P-20 NEJ 15-Jan-14 14-Feb-14 28-Jan-14 13

2 RFI-15-00002-NEJ-C-E-002 Basecourse reinstatement. BOQ – Item 4.4 NEJ 15-Jan-14 14-Feb-14 28-Jan-14 13

3 RFI-15-00002-NEJ-C-E-003 Asphalt reinstatement in narrow roads. BOQ – Item 4.5 NEJ 30-Jan-14 1-Mar-14 13-Feb-14 14

4 RFI-15-00002-NEJ-C-E-004 Dirt road to be asphalted 3 m width in AL4. General design drawings sheet 4P & P-098 and 4P & P-099 NEJ 5-Feb-14 7-Mar-14 13-Feb-14 8

5 RFI-15-00002-NEJ-C-E-005 Faqqua Reservoir Foundation, Tie Beams and Slab on Grade. 1. General drawings sheet No. S-001. & 2. B.O.Q item # 1.3.2 NEJ 11-Feb-14 13-Mar-14 24-Feb-14 13

6 RFI-15-00002-NEJ-C-E-006 Seismic cans in Elevated Faqqua Reservoir . B.O.Q item 1.3.5 NEJ 11-Feb-14 13-Mar-14 24-Feb-14 13

7 RFI-15-00002-NEJ-C-E-007 Faqqua and Jalbun Booster Station drainage system General Design Drawings , sheet no. 145. NEJ 13-Feb-14 15-Mar-14 24-Feb-14 11

8 RFI-15-00002-NEJ-C-E-008 Reference Section in Faqqua-Jalbun Booster Station  B.O.Q item no. 1.1.1, 1.1.2 and 1.1.3. NEJ 16-Feb-14 18-Mar-14 24-Feb-14 8

9 RFI-15-00002-NEJ-C-E-009 CMU Veneer Walls in Faqqua – Jalbun Booster Station  B.O.Q item no. 4.2.5 and 5.2.5. NEJ 2-Mar-14 1-Apr-14 5-Mar-14 3

10 RFI-15-00002-NEJ-C-E-010 Bedroom Door Program standard designs sheet no.29 & Program standard details sheet no.58 NEJ 2-Mar-14 1-Apr-14 5-Mar-14 3

11 RFI-15-00002-NEJ-C-E-011 The trench in the electrical and control building Program standard design, Sheet no.37 & Program standard details, Sheet no.78 NEJ 6-Mar-14 5-Apr-14 10-Mar-14 4

12 RFI-15-00002-NEJ-C-E-012 Drainage System of Elevated Faqqua Reservoir
NEJ-Transmission Pipe Line(Compartment I) Drawing No.SITE-152, 153 & 154, sheets No. 

152,153&154 of 188
NEJ 9-Mar-14 8-Apr-14 11-Mar-14 2

13 RFI-15-00002-NEJ-C-E-013
Location for valve and connection chambers at NEJ Transmission Pipe 

(Component I).
North-East Jenin (NEJ) Transmission Pipe (Component I) NEJ 9-Mar-14 8-Apr-14 18-Mar-14 9

14 RFI-15-00002-NEJ-C-E-014 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 9-Mar-14 8-Apr-14 13-Mar-14 4

15 RFI-15-00002-NEJ-C-E-015 Overflow pipe size in Faqqua elevated reservoir General design drawings sheet SITE-154 & program standard design sheet M-ER02 NEJ 10-Mar-14 9-Apr-14 11-Mar-14 1

16 RFI-15-00002-NEJ-C-E-016 Bulk Water Metering SUB-15-00002-NEJ-058-A-Bulk Water Meter Station-Review comment NEJ 2-Apr-14 2-May-14 16-Apr-14 14

17 RFI-15-00002-NEJ-C-E-017 Rugged Laptop Siemens SUB-15-00002-NEJ-084-A-Review Comment NEJ 7-Apr-14 7-May-14 15-Apr-14 8

18 RFI-15-00002-NEJ-C-E-018 Identification Of Pay Items BOQ Items, 3.2 in Faqqua Jalbun Booster Station and 1.3 in Faqqua Elevated Reservoir. NEJ 7-Apr-14 7-May-14 24-Apr-14 17

19 RFI-15-00002-NEJ-C-E-019 Gear-assisted manual actuators for the gate valves Drawing G-0014 and Volume 3, Section 15180, Article 2-3.01 NEJ 17-Apr-14 17-May-14 24-Apr-14 7

20 RFI-15-00002-NEJ-C-E-020 Exothermic Welds
Volume 2, Division 13, Section 13110, Part 2, item 13110.2.9, 2.12, 2.13, 3.7, 3.8, 3.9, 3.10, 3.17&3.20 

and Sheet 106 0f 109 and the attached General Electrical Standard Details-III.
NEJ 28-Apr-14 28-May-14 12-May-14 14

21 RFI-15-00002-NEJ-C-E-021 External Yard Lighting Drawings  sheet No.155 of 188 , DRWG (SITE -155) NEJ 28-Apr-14 28-May-14 12-May-14 14

22 RFI-15-00002-NEJ-C-E-022 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 8-May-14 7-Jun-14 21-May-14 13

23 RFI-15-00002-NEJ-C-E-023 Kadim Connection Point- Manhole - to be amended Standard Details-Sheet C-DT 67 and BOQ Item 3.1.3 NEJ 11-May-14 10-Jun-14 14-May-14 3

24 RFI-15-00002-NEJ-C-E-024 Substitution New Jersey Barriers with Steel Mini Guard RFTOP-Section C, Description/Specifications/ Statement of Work NEJ 19-May-14 18-Jun-14 26-May-14 7

25 RFI-15-00002-NEJ-C-E-025 Rigid PVC conduits and Galvanized steel boxes
 Installation of Interior and Exposed Exterior Conduit. NEJ 6-Jul-15 5-Aug-15 Retracted

26 RFI-15-00002-NEJ-C-E-026 GFCI (Ground Fault Circuit Interrupter) Receptacles. Standard drawings sheet E-EC12 NEJ 26-Jul-15 25-Aug-15 24-Aug-15 29

27 RFI-15-00002-NEJ-C-E-027 Intrusion Switch.

Standard and design drawings sheets No. 161,156 and 149.

General drawings sheet No. 186. NEJ 29-Jul-15 28-Aug-15 18-Aug-15 20

28 RFI-15-00002-NEJ-C-E-028 Precast ARV Chambers Program Standard Details- Sheet No.  C-DT62. NEJ 30-Jul-15 29-Aug-15 26-Aug-15 27

29 RFI-15-00002-NEJ-C-E-029 Approved SCADA Software Specification: Section 13520 Par. 2-2.01 NEJ 5-Aug-15 4-Sep-15 23-Aug-15 18

30 RFI-15-00002-NEJ-C-E-030 Rung ladders Specification: 2490 (2-1.01) NEJ 19-Aug-15 18-Sep-15 7-Sep-15 19

31 RFI-15-00002-NEJ-C-E-031
Review and approve the use of the Low Harmonic VFD drive in lieu of the multi 

pulse drive
Specification: Section 16150  Para 1-3.02 NEJ 25-Aug-15 24-Sep-15 1-Sep-15 7

32 RFI-15-00002-NEJ-C-E-032 Cathodic Protection Anodes Installation Section 110, Galvanic Anode Type Cathodic Protection for Pipelines NEJ 30-Sep-15 30-Oct-15 29-Oct-15 29

33 RFI-15-00002-NEJ-C-E-033 Seepage pit Standard design drawings NEJ 16-Nov-15 16-Dec-15 29-Nov-15 13

36 RFI-15-00002-NEJ-C-E-034 250 mm Gate Valve (GV)  Chambers Program Standard Details- Sheet No.  C-DT67 NEJ 7-Dec-15 6-Jan-16 16-Dec-15 9

37 RFI-15-00002-NEJ-C-E-035 Surge Protection Device for MCC Panel SUB-15-00002-NEJ-291-A NEJ 16-Dec-15 15-Jan-16 11-Jan-16 26

38 RFI-15-00002-NEJ-C-E-036 Septic Tank Standard Design Drawings- Drawing: C-SS01- Typical Septic Tank NEJ 3-Jan-16 2-Feb-16 24-Jan-16 21

39 RFI-15-00002-NEJ-C-E-037 Metal Work in the project Booster Station, A.1 Break Tank: BOQ- Items 3.2.8 and DWG.: Sheets S-HB22 of Program standard NEJ 31-Jan-16 1-Mar-16 9-Feb-16 9

40 RFI-15-00002-NEJ-C-E-038 Metal Work in the project-R01 Booster Station, A.1 Break Tank: BOQ- Items 3.2.8 and DWG.: Sheets S-HB22 of Program standard NEJ 14-Feb-16 15-Mar-16 18-Feb-16 4

41 RFI-15-00002-NEJ-C-E-039 Missed Faqqua Elevated Reservoir - Antenna WEST BANK SPECS. Volume 2, Section 13500 (Instrumentation and Control System). NEJ 7-Mar-16 6-Apr-16 21-Mar-16 14

42 RFI-15-00002-NEJ-C-E-040 Security Screens for Windows. West Bank Specification Volume 2,Parg (2-6)- Sec 08410 NEJ 10-Apr-16 10-May-16 18-Apr-16 8

43 RFI-15-00002-NEJ-C-E-041 Surge Protection Device for MCC Panel SUB-15-00002-NEJ-291-A NEJ 15-May-16 14-Jun-16 24-May-16 9

Date :August 31,2016

USAID WEST BANK/ GAZA  

INFRASTRUCTURE NEEDS PROGRAM INPII  

TASK ORDER #02,  North-East Jenin Component I (NEJ)

RFIs log - NEJ 

Contract No. : AID-294-I-00-12-00002  

 
Page 140 of 156



Monthly Progress Report No. 19

Annex K – Obstacles & Challenges 
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Annex L – Geo MIS Data 
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Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

February 2015 46 69 12 6 43 176 7 23 153

March 2015 80 122 38 16 99 355 15 26 328

April 2015 73 139 3 3 153 371 16 36 335

May 2015 83 154 26 23 156 440 18 32 409

June 2015 96 159 24 10 126 414 17 48 366

July 2015 79 156 256 183 127 800 34 37 763

August 2015 119 261 459 367 260 1,465 62 51 1,414

September 2015 94 213 452 351 244 1,355 57 41 1,314

669 1,271 1,270 958 1,208 5,375 226 294 5,081

October 2015 127 280 615 394 268 1,682.4 71 49 1,634

November 2015 135 286 727 414 265 1,826.9 77 48 1,779

December 2015 113 292 716 483 276 1,879.8 79 27 1,853

January 2016 97 306 592 395 253 1,643.8 69 26 1,618

February 2016 103 265 583 456 228 1,633.1 69 24 1,609

March 2016 109 281 600 404 250 1,643.8 69 26 1,618

April 2016 111 236 547 351 239 1,483.3 62 24 1,459

May 2016 120 254 722 441 260 1,796.9 75.5 41 1,756.0

June 2016 101 251 625 380 235 1,591.5 66.9 47 1,545.0

July 2016 92 187 445 360 226 1,310 55.0 58.5 1,251

August 2016 60 236 136 111 206 750 31.5 78.8 671.4

September 2016

1,167 2,874 6,307 4,188 2,706 17,241 724 449 16,793

1,836 4,145 7,576 5,145 3,914 22,617 950 743 21,873

** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Task Order Name: North-East Jenin Component I PERIOD FROM:February 02, 2015

Sub project or Activity name PERIOD TO: August 31 ,2016

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Segregation By 

Gender
Notes of Comments

Subtotal of FY 2015

Subtotal of FY 2016

Total

Note : 
* No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

TASK ORDER NO.: AID-294-TO-15-00002

TASK ORDER SHORT NAME: NEJ

Distribution     1. Contractor 
2. CMC
3. USAID

E.09
Page 1 of 1

(Rev. 05/15) 
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August 1, 2016 9 9 0 8 18 8 8 8 10 8 0 0 0 45 9 0 0 0 0 45 9 32 0 8 16 3.25 7.5 6.75 5.625 8.125 24 226
August 2, 2016 9 9 0 0 18 8 8 8 10 8 0 0 18 45 35 0 0 0 0 85 9 32 0 8 16 2.25 7.5 12.25 10.63 8.125 24 302
August 3, 2016 9 9 0 0 18 8 8 8 10 8 0 4 18 60 37 8 0 0 0 85 9 32 0 8 16 2.25 8 15.38 10.63 8.125 24 331
August 4, 2016 8 8 0 0 17 8 8 8 8 8 0 0 18 24 9 0 0 0 0 24 8 32 0 8 16 2 7.125 6.375 3 8 24 188
August 5, 2016 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24
August 6, 2016 8 8 0 0 16 8 8 8 8 8 0 0 0 16 9 0 0 0 0 16 8 32 0 8 8 2 7 3.125 2 7 24 145
August 7, 2016 8 8 0 0 16 8 8 8 8 8 0 0 0 16 9 0 0 0 0 16 8 32 0 8 8 2 7 3.125 2 7 24 145
August 8, 2016 8 8 0 0 16 8 8 8 8 8 8 0 0 24 28 0 0 0 8 24 8 32 0 8 8 2 8 6.5 4 7 24 196
August 9, 2016 8 8 0 0 16 8 8 8 16 8 0 0 0 24 25 0 0 0 8 24 8 32 0 8 8 2 8 6.125 4 7 24 193
August 10, 2016 12 12 0 0 16 8 8 8 28 8 0 0 0 24 25 0 0 0 8 24 8 32 0 8 8 3 9.5 6.125 4 7 24 213
August 11, 2016 9 9 0 0 20 8 8 8 28 8 0 0 0 24 25 0 0 0 8 24 16 32 0 8 8 2.25 10 6.125 4 8 24 219
August 12, 2016 0 0 0 0 12 0 0 0 12 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 3 0 0 3 0 48
August 13, 2016 9 9 0 0 28 8 8 8 28 8 0 0 0 24 33 0 0 0 8 24 16 32 0 8 8 2.25 11 7.125 4 8 24 235
August 14, 2016 9 12 0 0 28 8 8 8 28 8 0 0 0 24 33 0 0 0 8 24 9 32 0 8 8 2.625 11 7.125 4 7.125 24 231
August 15, 2016 9 12 0 0 28 8 8 8 28 8 0 0 0 24 0 0 0 0 0 24 9 32 0 8 8 2.625 11 3 3 7.125 24 190
August 16, 2016 9 12 0 0 28 8 8 8 28 8 0 0 0 24 0 0 0 0 0 24 9 32 0 8 8 2.625 11 3 3 7.125 24 190
August 17, 2016 9 12 0 0 28 8 8 8 28 8 0 0 0 24 0 0 0 0 0 24 9 32 0 8 8 2.625 11 3 3 7.125 24 190
August 18, 2016 9 9 0 0 28 8 8 8 18 8 0 0 0 24 0 0 0 0 0 24 9 32 0 8 8 2.25 9.75 3 3 7.125 24 177
August 19, 2016 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24
August 20, 2016 9 9 0 0 17 8 0 0 18 8 0 0 0 24 0 0 0 0 0 24 0 32 0 8 8 2.25 6.375 3 3 6 16 149
August 21, 2016 9 9 0 0 17 8 8 8 18 8 0 0 0 24 0 0 0 0 0 24 0 32 0 8 8 2.25 8.375 3 3 6 24 157
August 22, 2016 9 9 0 0 17 8 8 8 18 8 0 0 0 24 0 0 0 0 0 24 9 32 0 8 8 2.25 8.375 3 3 7.125 24 166
August 23, 2016 9 9 0 0 17 8 8 8 16 8 0 0 0 24 0 0 0 0 0 24 9 32 0 8 8 2.25 8.125 3 3 7.125 24 164
August 24, 2016 9 9 0 0 17 8 8 8 16 0 0 0 0 24 0 0 0 0 0 24 9 32 0 8 8 2.25 7.125 3 3 7.125 16 164
August 25, 2016 8 8 0 0 16 8 6 6 16 8 0 0 0 24 0 0 0 0 0 24 8 32 0 8 8 2 7.5 3 3 7 22 158
August 26, 2016 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24
August 27, 2016 8 8 0 0 16 8 8 8 16 8 0 0 0 32 2 0 0 0 0 56 8 32 0 8 8 2 8 4.25 7 7 24 202
August 28, 2016 8 8 0 0 16 8 8 8 16 8 0 0 0 24 0 0 0 0 0 24 8 32 0 8 8 2 8 3 3 7 24 160
August 29, 2016 8 0 0 0 24 8 8 8 16 8 0 0 0 24 0 0 0 0 0 24 8 32 0 8 8 1 9 3 3 7 24 160
August 30, 2016 8 8 0 0 24 8 8 8 16 8 0 0 8 32 0 0 0 0 0 56 8 32 0 8 8 2 9 5 7 7 24 216
August 31, 2016 8 8 0 0 24 8 8 8 16 8 0 0 8 28 0 0 0 0 0 28 8 32 0 8 8 2 9 4.5 3.5 7 24 184
Total of Month 235 239 0 8 556 216 206 206 486 208 8 4 70 730 279 8 0 0 48 843 227 960 0 216 248 60.25 236.3 135.9 111.4 206.4 630 5371

79 671

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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Task Order Name: North-East Jenin Component I  

Sub project or Activity name :  

Contractor : The Morganti Group, Inc.  

Sub-Contractor: Saqqa & Khoudary Co. Ltd.

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management 

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 

TASK ORDER NO. : AID-294-TO-15-00002

TASK ORDER SHORT NAME :NEJ
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In accordance to contract requirements and specifications, Contractors are requested to collect and report data on USAID Indicators using the attached Job-Days reports. 
Contractors are requested to conform to Contract specifications and carefully consider the below requirements: 

• All Job-Days reports’ calculations shall be based on working hours.
• In the case of one task order with more than one project, Man-days of employment for staff assigned on Task Order level shall be equally distributed over the active projects. For example, a Task Order Manager’s Man-days for a task order that consists of three (3) 
projects, two (2) of which are active, shall be evenly distributed over the two (2) active projects. 
• Each individual project shall be reported on separately. 
• Neither expatriate Man-days of employment (i.e. those worked by American or other Third Country National staff) nor management nor administrative Man-days of employment (i.e. program level and other general and administrative staff shared among multiple task 
orders) shall be included in the Geo-MIS related reporting. 
• Contractors shall provide the Engineer in writing with the classification of manpower (including subcontractors’ staff) in accordance with Geo-MIS categories (Management, Engineers, Skilled Labor, Unskilled Labor and other).
• GEO-MIS activity level indicator reporting shall be included in Monthly Reports submitted to the Contracting Officer Representative (COR) in accordance to contract requirements. 
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Monthly Progress Report No. 19

Annex M – Handing Over 
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