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Remaining
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1 LT-0063 AMD8 TASK 4: CONSTRUCTION SCHEDULELT-0063 AMD8 TASK 4: CONSTRUCTION SCHEDULE 972d 972d 01-Aug-15 29-Mar-18

2 MILESTONESMILESTONES 972d 972d 01-Aug-15 29-Mar-18

3 MIL-100 Bid Advertisement 60d 60d 01-Aug-15 29-Sep-15

4 MIL-110 Pre-Bid Meeting 1d 1d 30-Sep-15 30-Sep-15

5 MIL-120 Bids Review and Evaluation 31d 31d 01-Oct-15 31-Oct-15

6 MIL-130 Bid Award 1d 1d 01-Nov-15 01-Nov-15

7 MIL-140 Notice to Proceed (NTP) 0d 0d 02-Nov-15*

8 MIL-150 Project Duration 879d 879d 02-Nov-15 29-Mar-18

9 MIL-160 Project Completion 0d 0d 29-Mar-18

10 PRE-CONSTRUCTION/ DESIGN SUBMITTALSPRE-CONSTRUCTION/ DESIGN SUBMITTALS 22d 22d 02-Nov-15 23-Nov-15

11 PRE-CONSTRUCTION SUBMITTALSPRE-CONSTRUCTION SUBMITTALS 14d 14d 02-Nov-15 15-Nov-15

12 Pre-Construction SubmittalsPre-Construction Submittals 6d 6d 02-Nov-15 07-Nov-15

13 PSUB-100 Environmental Protection Plan 6d 6d 02-Nov-15 07-Nov-15

14 PSUB-110 Quality Control Plan 6d 6d 02-Nov-15 07-Nov-15

15 PSUB-120 Security Plan 6d 6d 02-Nov-15 07-Nov-15

16 PSUB-130 Health and Safety Plan 6d 6d 02-Nov-15 07-Nov-15

17 PSUB-140 Project Schedule 6d 6d 02-Nov-15 07-Nov-15

18 PSUB-150 Demolition Plan 6d 6d 02-Nov-15 07-Nov-15

19 PSUB-160 Mobilization/Area Use Plan 6d 6d 02-Nov-15 07-Nov-15

20 Pre-Construction Submittals ReviewPre-Construction Submittals Review 7d 7d 08-Nov-15 14-Nov-15

21 PSUB-170 Review Environmental Protection Plan 7d 7d 08-Nov-15 14-Nov-15

22 PSUB-180 Review Quality Control Plan 7d 7d 08-Nov-15 14-Nov-15

23 PSUB-190 Review Security Plan 7d 7d 08-Nov-15 14-Nov-15

24 PSUB-200 Review Health and Safety Plan 7d 7d 08-Nov-15 14-Nov-15

25 PSUB-210 Review Project Schedule 7d 7d 08-Nov-15 14-Nov-15

26 PSUB-220 Review Demolition Plan 7d 7d 08-Nov-15 14-Nov-15

27 PSUB-230 Review Mobilization/Area Use Plan 7d 7d 08-Nov-15 14-Nov-15

28 Pre-Construction Submittals ApprovalPre-Construction Submittals Approval 1d 1d 15-Nov-15 15-Nov-15

29 PSUB-240 Approve Environmental Protection Plan 1d 1d 15-Nov-15 15-Nov-15

30 PSUB-250 Approve Quality Control Plan 1d 1d 15-Nov-15 15-Nov-15

31 PSUB-260 Approve Security Plan 1d 1d 15-Nov-15 15-Nov-15

32 PSUB-270 Approve Health and Safety Plan 1d 1d 15-Nov-15 15-Nov-15

33 PSUB-280 Approve Project Schedule 1d 1d 15-Nov-15 15-Nov-15

34 PSUB-290 Approve Demolition Plan 1d 1d 15-Nov-15 15-Nov-15

35 PSUB-300 Approve Mobilization/Area Use Plan 1d 1d 15-Nov-15 15-Nov-15

36 DESIGN SUBMITTALSDESIGN SUBMITTALS 22d 22d 02-Nov-15 23-Nov-15

37 DSN-100 Submit Design and Calculations 14d 14d 02-Nov-15 15-Nov-15

38 DSN-110 Review Submit Design and Calculations 7d 7d 16-Nov-15 22-Nov-15

39 DSN-120 Approve Submit Design and Calculations 1d 1d 23-Nov-15 23-Nov-15

40 PROCUREMENTPROCUREMENT 105d 105d 16-Nov-15 28-Feb-16

41 SUBMITTALSSUBMITTALS 30d 30d 16-Nov-15 15-Dec-15

42 Long Lead ItemsLong Lead Items 30d 30d 16-Nov-15 15-Dec-15

43 CSUB-100 Three Phase Power Transformers and Accessories 30d 30d 16-Nov-15 15-Dec-15

44 CSUB-102 Shop Drawings- Circuit Breakers Connection Diagrams for heater Connections30d 30d 16-Nov-15 15-Dec-15

45 CSUB-104 Shop Drawings- 220kV SF6 Circuit Breakers 30d 30d 16-Nov-15 15-Dec-15

46 CSUB-106 220kV SF6 Circuit Breakers 30d 30d 16-Nov-15 15-Dec-15

47 CSUB-108 Shop Drawings- Mounting Details Disconnect Switch 30d 30d 16-Nov-15 15-Dec-15
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48 CSUB-110 220kV Disconnect switches 30d 30d 16-Nov-15 15-Dec-15

49 CSUB-112 220kV Surge Arrestors 30d 30d 16-Nov-15 15-Dec-15

50 CSUB-114 Shop Drawings- CT Manufacture Equipment Control Wiring Termination30d 30d 16-Nov-15 15-Dec-15

51 CSUB-116 220kV Current Transformers 30d 30d 16-Nov-15 15-Dec-15

52 CSUB-118 220kV CAPACITOR VOLTAGE TRANSFORMERS 30d 30d 16-Nov-15 15-Dec-15

53 CSUB-120 Shop Drawings- MEDIUM VOLTAGE SWITCHGEAR 30d 30d 16-Nov-15 15-Dec-15

54 CSUB-122 MEDIUM VOLTAGE SWITCHGEAR1 30d 30d 16-Nov-15 15-Dec-15

55 CSUB-124 20KV FEEDER BREAKERS-MVSG1 30d 30d 16-Nov-15 15-Dec-15

56 CSUB-126 STATION SERVICE FEEDER-MVSG1 30d 30d 16-Nov-15 15-Dec-15

57 CSUB-128 20KV BREAKERS-MVSG1 30d 30d 16-Nov-15 15-Dec-15

58 CSUB-130 20KV BUS DIFFERENTIAL- MVSG1 30d 30d 16-Nov-15 15-Dec-15

59 CSUB-132 Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams30d 30d 16-Nov-15 15-Dec-15

60 CSUB-134 Preliminary Manufacture Drawings- Relay and Control Panels DC schematics30d 30d 16-Nov-15 15-Dec-15

61 CSUB-136 Preliminary Manufacture Drawings- Relay and Control Panels wiring termination and interface30d 30d 16-Nov-15 15-Dec-15

62 CSUB-138 Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams30d 30d 16-Nov-15 15-Dec-15

63 CSUB-140 Preliminary Manufacture Drawings- Relay and Control Panels instrumentation equipment control30d 30d 16-Nov-15 15-Dec-15

64 CSUB-142 Relay and Control Panels 30d 30d 16-Nov-15 15-Dec-15

65 CSUB-144 Shop Drawings- Three Phase Pad-mounted transformers 30d 30d 16-Nov-15 15-Dec-15

66 CSUB-146 Three Phase Pad-mounted Transformers 30d 30d 16-Nov-15 15-Dec-15

67 CSUB-148 Manufacture Pad-mounted transformer test report 30d 30d 16-Nov-15 15-Dec-15

68 CSUB-150 Shop Drawings- Automatic Transfer Switches & Installation 30d 30d 16-Nov-15 15-Dec-15

69 CSUB-152 Automatic Transfer Switches 30d 30d 16-Nov-15 15-Dec-15

70 CSUB-154 Shop Drawings- MV Switchgear II 30d 30d 16-Nov-15 15-Dec-15

71 CSUB-156 MV Switchgear II 30d 30d 16-Nov-15 15-Dec-15

72 Construction SubmittalsConstruction Submittals 30d 30d 16-Nov-15 15-Dec-15

73 CSUB-158 Preformed Expansion Joint Filler 5d 5d 16-Nov-15 20-Nov-15

74 CSUB-158A Test Report of Exisitng Soil 7d 7d 16-Nov-15 22-Nov-15

75 CSUB-158B Test Report Filling Materials 7d 7d 16-Nov-15 22-Nov-15

76 CSUB-158C Test Report of Backfill Materials 7d 7d 16-Nov-15 22-Nov-15

77 CSUB-158D Retaining Wall System Submittal 7d 7d 16-Nov-15 22-Nov-15

78 CSUB-160 Sealant 5d 5d 16-Nov-15 20-Nov-15

79 CSUB-162 Waterstops 5d 5d 16-Nov-15 20-Nov-15

80 CSUB-164 Shop Drawings Reinforcement 7d 7d 16-Nov-15 22-Nov-15

81 CSUB-166 Reinforcing Steel Certificate 5d 5d 16-Nov-15 20-Nov-15

82 CSUB-168 Concrete Mix Design 30d 30d 16-Nov-15 15-Dec-15

83 CSUB-170 Portland Cement Quality 5d 5d 16-Nov-15 20-Nov-15

84 CSUB-172 Air-Entraining Admixtures 30d 30d 16-Nov-15 15-Dec-15

85 CSUB-174 Liquid Chemical Sealer/Hardener 5d 5d 16-Nov-15 20-Nov-15

86 CSUB-176 Chemical Admixtures 5d 5d 16-Nov-15 20-Nov-15

87 CSUB-178 Mortar Mix Design 30d 30d 16-Nov-15 15-Dec-15

88 CSUB-180 Cold Weather Installation Plan 12d 12d 16-Nov-15 27-Nov-15

89 CSUB-182 Sample- Concrete Masonry Units (CMU) 5d 5d 16-Nov-15 20-Nov-15

90 CSUB-184 Grout Mix Design 30d 30d 16-Nov-15 15-Dec-15

91 CSUB-186 Welding Electrodes 5d 5d 16-Nov-15 20-Nov-15

92 CSUB-188 Shop primer 5d 5d 16-Nov-15 20-Nov-15

93 CSUB-190 Shrink Grout 5d 5d 16-Nov-15 20-Nov-15

94 CSUB-192 Certificates- Bolts, nuts, and washers 5d 5d 16-Nov-15 20-Nov-15

95 CSUB-194 Fabrication Drawings- Steel Decks 10d 10d 16-Nov-15 25-Nov-15

S O N D J F M A M J J A S ON D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ON D J F M A M J J
2013 2014 2015 2016 2017 2018

15-Dec-15 16-Nov-15

   LT-0063 AMD8 TASK 4: CONSTRUCTION SCHEDULE 2 of 21  21-Jun-15   

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

summary Date Revision Checked Approved

21-Jun-15 RevE- Initial Construction Schedule

18-Jun-15 RevD- Initial Construction Schedule

17-Jun-15 RevC- Initial Construction Schedule

17-Jun-15 RevB- Initial Construction Schedule

14-Jun-15 RevA- Initial Construction Schedule



# Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish

96 CSUB-196 Steel Deck Units 5d 5d 16-Nov-15 20-Nov-15

97 CSUB-198 Mechanical Fasteners 5d 5d 16-Nov-15 20-Nov-15

98 CSUB-200 Joint Sealant Material 5d 5d 21-Nov-15 25-Nov-15

99 CSUB-202 Welder Qualifications 5d 5d 21-Nov-15 25-Nov-15

100 CSUB-204 Galvanizing Repair Paint 5d 5d 21-Nov-15 25-Nov-15

101 CSUB-206 Shop Drawings- Cold Formed Metal Roofing 10d 10d 21-Nov-15 30-Nov-15

102 CSUB-208 Cold Formed- Steel Studs,Joists, tracks, bracing, bridging 7d 7d 21-Nov-15 27-Nov-15

103 CSUB-210 Metal Railing- Shop Drawings Fabrication & Installation 10d 10d 21-Nov-15 30-Nov-15

104 CSUB-212 Structural Steel Plates, Shapes, and Bars 5d 5d 21-Nov-15 25-Nov-15

105 CSUB-214 Cold-Finished Steel Bars 5d 5d 21-Nov-15 25-Nov-15

106 CSUB-216 Hot-Rolled Carbon Steel Bars 5d 5d 21-Nov-15 25-Nov-15

107 CSUB-218 Steel Pipe 5d 5d 21-Nov-15 25-Nov-15

108 CSUB-220 Steel Railings and Handrails 5d 5d 21-Nov-15 25-Nov-15

109 CSUB-222 Plywood panels 5d 5d 21-Nov-15 25-Nov-15

110 CSUB-224 Board Insulation 5d 5d 21-Nov-15 25-Nov-15

111 CSUB-226 Metal Roof Panels Data and Certificates 5d 5d 21-Nov-15 25-Nov-15

112 CSUB-228 Shop Drawings- Flashing and Sheet Metal 10d 10d 21-Nov-15 30-Nov-15

113 CSUB-230 Firestopping Materials 5d 5d 21-Nov-15 25-Nov-15

114 CSUB-232 Joint Sealants, Primers, Bond Breaker and Backstops 5d 5d 21-Nov-15 25-Nov-15

115 CSUB-234 Shop Drawings- Steel Doors, Frames, Schedule and Accessories 5d 5d 21-Nov-15 25-Nov-15

116 CSUB-236 Steel Door and Frames 5d 5d 21-Nov-15 25-Nov-15

117 CSUB-238 Steel Door Accessories 5d 5d 21-Nov-15 25-Nov-15

118 CSUB-240 Steel Door Weatherstripping 5d 5d 21-Nov-15 25-Nov-15

119 CSUB-242 Shop Drawings- Overhead Coiling Door 10d 10d 26-Nov-15 05-Dec-15

120 CSUB-244 Overhead Coiling Door and Hardware 5d 5d 26-Nov-15 30-Nov-15

121 CSUB-246 Shop Drawings- Aluminum Windows 7d 7d 26-Nov-15 02-Dec-15

122 CSUB-248 Aluminum Windows, Hardware, Adhesives and Accessories 5d 5d 26-Nov-15 30-Nov-15

123 CSUB-250 Shop Drawings- Doors Hardware Schedule 10d 10d 26-Nov-15 05-Dec-15

124 CSUB-252 Doors Hardware 5d 5d 26-Nov-15 30-Nov-15

125 CSUB-254 Insulating Glass 5d 5d 26-Nov-15 30-Nov-15

126 CSUB-256 Glazing Accessories 5d 5d 26-Nov-15 30-Nov-15

127 CSUB-258 Stucco Proportions and Mixing 5d 5d 26-Nov-15 30-Nov-15

128 CSUB-260 Tiles 5d 5d 26-Nov-15 30-Nov-15

129 CSUB-262 Chemical Resistive Resinous Flooring 5d 5d 26-Nov-15 30-Nov-15

130 CSUB-264 Paint 5d 5d 26-Nov-15 30-Nov-15

131 CSUB-266 Paint Color Chart 5d 5d 26-Nov-15 30-Nov-15

132 CSUB-268 Epoxy Paint Coatings 5d 5d 26-Nov-15 30-Nov-15

133 CSUB-270 Toilet Accessories 5d 5d 26-Nov-15 30-Nov-15

134 CSUB-272 Fire Extinguishers 5d 5d 26-Nov-15 30-Nov-15

135 CSUB-274 Steel Shelving 5d 5d 26-Nov-15 30-Nov-15

136 CSUB-276 Kitchen Equipment 14d 14d 26-Nov-15 09-Dec-15

137 CSUB-278 Coupling and Bracing for Sessimic Protection 5d 5d 26-Nov-15 30-Nov-15

138 CSUB-280 Plumbing Fixtures 5d 5d 26-Nov-15 30-Nov-15

139 CSUB-282 Water Closets 5d 5d 26-Nov-15 30-Nov-15

140 CSUB-284 Wall hung lavatories 5d 5d 01-Dec-15 05-Dec-15

141 CSUB-286 Countertop lavatories 5d 5d 01-Dec-15 05-Dec-15

142 CSUB-288 Kitchen sinks 5d 5d 01-Dec-15 05-Dec-15

143 CSUB-290 Laundry Room sinks 5d 5d 01-Dec-15 05-Dec-15
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144 CSUB-292 Showers 5d 5d 01-Dec-15 05-Dec-15

145 CSUB-294 Water heaters 10d 10d 01-Dec-15 10-Dec-15

146 CSUB-296 Pumps 14d 14d 01-Dec-15 14-Dec-15

147 CSUB-298 Piping Insulation Adhesives, Cement and Coating 5d 5d 01-Dec-15 05-Dec-15

148 CSUB-300 Pipe Insulation Materials 5d 5d 01-Dec-15 05-Dec-15

149 CSUB-302 Duct Connectors 5d 5d 01-Dec-15 05-Dec-15

150 CSUB-304 Manual Balancing Dampers 5d 5d 01-Dec-15 05-Dec-15

151 CSUB-306 Registers and Grilles 5d 5d 01-Dec-15 05-Dec-15

152 CSUB-308 In-Line Centrifugal Fans 5d 5d 01-Dec-15 05-Dec-15

153 CSUB-310 Louver 5d 5d 01-Dec-15 05-Dec-15

154 CSUB-312 Galvanized Steel Ductwork Materials 5d 5d 01-Dec-15 05-Dec-15

155 CSUB-314 Power Operated Dampers 10d 10d 01-Dec-15 10-Dec-15

156 CSUB-316 Flexible Connectors 5d 5d 01-Dec-15 05-Dec-15

157 CSUB-318 Manual Volume Dampers 5d 5d 01-Dec-15 05-Dec-15

158 CSUB-320 Electric Duct Heaters 5d 5d 01-Dec-15 05-Dec-15

159 CSUB-322 Electric Unit Heaters 5d 5d 01-Dec-15 05-Dec-15

160 CSUB-324 Shop Drawings- Panelboards 5d 5d 06-Dec-15 10-Dec-15

161 CSUB-326 Receptacles 5d 5d 06-Dec-15 10-Dec-15

162 CSUB-328 Circuit breakers 5d 5d 06-Dec-15 10-Dec-15

163 CSUB-330 Switches 5d 5d 06-Dec-15 10-Dec-15

164 CSUB-332 Enclosed circuit breakers 5d 5d 06-Dec-15 10-Dec-15

165 CSUB-334 Motor controllers 5d 5d 06-Dec-15 10-Dec-15

166 CSUB-336 Generator 5d 5d 06-Dec-15 10-Dec-15

167 CSUB-338 Fluorescent lighting fixtures 5d 5d 06-Dec-15 10-Dec-15

168 CSUB-340 Fluorescent electronic ballasts 5d 5d 06-Dec-15 10-Dec-15

169 CSUB-342 Fluorescent lamps 5d 5d 06-Dec-15 10-Dec-15

170 CSUB-344 High-intensity-discharge (HID) lighting fixtures 5d 5d 06-Dec-15 10-Dec-15

171 CSUB-346 HID ballasts 5d 5d 06-Dec-15 10-Dec-15

172 CSUB-348 High-pressure sodium (HPS) lamps 5d 5d 06-Dec-15 10-Dec-15

173 CSUB-350 Emergency Fluorescent Lighting 5d 5d 06-Dec-15 10-Dec-15

174 CSUB-352 Exit Lighting Fixtures 5d 5d 06-Dec-15 10-Dec-15

175 CSUB-354 Aluminum poles 5d 5d 06-Dec-15 10-Dec-15

176 CSUB-356 Flood Lights 5d 5d 06-Dec-15 10-Dec-15

177 CSUB-358 Shop Drawings- Telecommunications 5d 5d 06-Dec-15 10-Dec-15

178 CSUB-360 Smoke Detectors 5d 5d 06-Dec-15 10-Dec-15

179 CSUB-362 Aggregate Mix Design 5d 5d 06-Dec-15 10-Dec-15

180 CSUB-364 Asphalt Mix Design 5d 5d 06-Dec-15 10-Dec-15

181 CSUB-366 Sample Asphalt Cement Binder 5d 5d 11-Dec-15 15-Dec-15

182 CSUB-368 Paints for roads and streets 5d 5d 11-Dec-15 15-Dec-15

183 CSUB-370 Shop Drawings- Fence Installation 5d 5d 11-Dec-15 15-Dec-15

184 CSUB-372 Fence, Fence Gate Assembly and Hardware 5d 5d 11-Dec-15 15-Dec-15

185 CSUB-374 Sample Fabric, Post, Post Caps and Braces 5d 5d 11-Dec-15 15-Dec-15

186 CSUB-376 Water Distribution Pipes 5d 5d 11-Dec-15 15-Dec-15

187 CSUB-378 Water Distribution Fittings, Couplings and Valves 5d 5d 11-Dec-15 15-Dec-15

188 CSUB-380 Shop Drawings- Water Tanks 5d 5d 11-Dec-15 15-Dec-15

189 CSUB-382 Water Storage Tanks 5d 5d 11-Dec-15 15-Dec-15

190 CSUB-384 Water Storage Tank Accessories & Float Switches 5d 5d 11-Dec-15 15-Dec-15

191 CSUB-386 Shop Drawings- Fuel Tank Grounding and Bonding 5d 5d 11-Dec-15 15-Dec-15
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192 CSUB-388 Fuel Tank Gauges 5d 5d 11-Dec-15 15-Dec-15

193 CSUB-390 Fuel Dispensing Unit 5d 5d 11-Dec-15 15-Dec-15

194 CSUB-392 Abovegrade Fuel Piping 5d 5d 11-Dec-15 15-Dec-15

195 CSUB-394 Belowgrade Fuel Piping 5d 5d 11-Dec-15 15-Dec-15

196 CSUB-396 Pipe Joints,  Valves and Supports 5d 5d 11-Dec-15 15-Dec-15

197 CSUB-398 Fuel Pump Sets 5d 5d 11-Dec-15 15-Dec-15

198 CSUB-400 Electrical Conductors 5d 5d 11-Dec-15 15-Dec-15

199 CSUB-402 Electrical Bus conductors and fittings 5d 5d 11-Dec-15 15-Dec-15

200 CSUB-404 Electrical Insulators 5d 5d 11-Dec-15 15-Dec-15

201 CSUB-406 Electrical Grounding conductors and connectors 5d 5d 11-Dec-15 15-Dec-15

202 CSUB-408 Electrical Conduits 5d 5d 11-Dec-15 15-Dec-15

203 CSUB-410 Electrical Underground Power Cable 5d 5d 11-Dec-15 15-Dec-15

204 CSUB-412 Electrical Underground Power Cable Terminations 5d 5d 11-Dec-15 15-Dec-15

205 CSUB-414 Electrical Power Fuse Disconnect 5d 5d 11-Dec-15 15-Dec-15

206 CSUB-416 Medium voltage cable 5d 5d 11-Dec-15 15-Dec-15

207 CSUB-418 Medium voltage cable joints 5d 5d 11-Dec-15 15-Dec-15

208 CSUB-420 Medium voltage cable terminations 5d 5d 11-Dec-15 15-Dec-15

209 CSUB-422 Live end caps 5d 5d 11-Dec-15 15-Dec-15

210 CSUB-422A Cable Trays 5d 5d 11-Dec-15 15-Dec-15

211 SUBMITTALS REVIEWSUBMITTALS REVIEW 32d 32d 21-Nov-15 22-Dec-15

212 Long Lead Items Submittals ReviewLong Lead Items Submittals Review 7d 7d 16-Dec-15 22-Dec-15

213 CSUB-424 Review Three Phase Power Transformers and Accessories 7d 7d 16-Dec-15 22-Dec-15

214 CSUB-426 Review Shop Drawings- Circuit Breakers Connection Diagrams for heater Connections7d 7d 16-Dec-15 22-Dec-15

215 CSUB-428 Review Shop Drawings- 220kV SF6 Circuit Breakers 7d 7d 16-Dec-15 22-Dec-15

216 CSUB-430 Review 220kV SF6 Circuit Breakers 7d 7d 16-Dec-15 22-Dec-15

217 CSUB-432 Review Shop Drawings- Mounting Details Disconnect Switch 7d 7d 16-Dec-15 22-Dec-15

218 CSUB-434 Review 220kV Disconnect switches 7d 7d 16-Dec-15 22-Dec-15

219 CSUB-436 Review 220kV Surge Arrestors 7d 7d 16-Dec-15 22-Dec-15

220 CSUB-438 Review Shop Drawings- CT Manufacture Equipment Control Wiring Termination7d 7d 16-Dec-15 22-Dec-15

221 CSUB-440 Review 220kV Current Transformers 7d 7d 16-Dec-15 22-Dec-15

222 CSUB-442 Review 220kV CAPACITOR VOLTAGE TRANSFORMERS 7d 7d 16-Dec-15 22-Dec-15

223 CSUB-444 Review Shop Drawings- MEDIUM VOLTAGE SWITCHGEAR 7d 7d 16-Dec-15 22-Dec-15

224 CSUB-446 Review MEDIUM VOLTAGE SWITCHGEAR1 7d 7d 16-Dec-15 22-Dec-15

225 CSUB-448 Review 20KV FEEDER BREAKERS-MVSG1 7d 7d 16-Dec-15 22-Dec-15

226 CSUB-450 Review STATION SERVICE FEEDER-MVSG1 7d 7d 16-Dec-15 22-Dec-15

227 CSUB-452 Review 20KV BREAKERS-MVSG1 7d 7d 16-Dec-15 22-Dec-15

228 CSUB-454 Review 20KV BUS DIFFERENTIAL- MVSG1 7d 7d 16-Dec-15 22-Dec-15

229 CSUB-456 Review Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams7d 7d 16-Dec-15 22-Dec-15

230 CSUB-458 Review Preliminary Manufacture Drawings- Relay and Control Panels DC schematics7d 7d 16-Dec-15 22-Dec-15

231 CSUB-460 Review Preliminary Manufacture Drawings- Relay and Control Panels wiring termination and interface7d 7d 16-Dec-15 22-Dec-15

232 CSUB-462 Review Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams7d 7d 16-Dec-15 22-Dec-15

233 CSUB-464 Review Preliminary Manufacture Drawings- Relay and Control Panels instrumentation equipment control7d 7d 16-Dec-15 22-Dec-15

234 CSUB-466 Review Relay and Control Panels 7d 7d 16-Dec-15 22-Dec-15

235 CSUB-468 Review Shop Drawings- Three Phase Pad-mounted transformers 7d 7d 16-Dec-15 22-Dec-15

236 CSUB-470 Review Three Phase Pad-mounted Transformers 7d 7d 16-Dec-15 22-Dec-15

237 CSUB-472 Review Manufacture Pad-mounted transformer test report 7d 7d 16-Dec-15 22-Dec-15

238 CSUB-474 Review Shop Drawings- Automatic Transfer Switches & Installation 7d 7d 16-Dec-15 22-Dec-15

239 CSUB-476 Review Automatic Transfer Switches 7d 7d 16-Dec-15 22-Dec-15

S O N D J F M A M J J A S ON D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ON D J F M A M J J
2013 2014 2015 2016 2017 2018

22-Dec-15 21-Nov-15

22-Dec-15 16-Dec-15

   LT-0063 AMD8 TASK 4: CONSTRUCTION SCHEDULE 5 of 21  21-Jun-15   

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

summary Date Revision Checked Approved

21-Jun-15 RevE- Initial Construction Schedule

18-Jun-15 RevD- Initial Construction Schedule

17-Jun-15 RevC- Initial Construction Schedule

17-Jun-15 RevB- Initial Construction Schedule

14-Jun-15 RevA- Initial Construction Schedule



# Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish

240 CSUB-478 Review Shop Drawings- MV Switchgear II 7d 7d 16-Dec-15 22-Dec-15

241 CSUB-480 Review MV Switchgear II 7d 7d 16-Dec-15 22-Dec-15

242 Construction Submittals ReviewConstruction Submittals Review 32d 32d 21-Nov-15 22-Dec-15

243 CSUB-482 Review Preformed Expansion Joint Filler 7d 7d 21-Nov-15 27-Nov-15

244 CSUB-482A Review Test Report of Exisitng Soil 7d 7d 23-Nov-15 29-Nov-15

245 CSUB-482B Review Test Report Filling Materials 7d 7d 23-Nov-15 29-Nov-15

246 CSUB-482C Review Test Report of Backfill Materials 7d 7d 23-Nov-15 29-Nov-15

247 CSUB-482D Review Retaining Wall System Submittal 7d 7d 23-Nov-15 29-Nov-15

248 CSUB-484 Review Sealant 7d 7d 21-Nov-15 27-Nov-15

249 CSUB-486 Review Waterstops 7d 7d 21-Nov-15 27-Nov-15

250 CSUB-488 Review Shop Drawings Reinforcement 7d 7d 23-Nov-15 29-Nov-15

251 CSUB-490 Review Reinforcing Steel Certificate 7d 7d 21-Nov-15 27-Nov-15

252 CSUB-492 Review Concrete Mix Design 7d 7d 16-Dec-15 22-Dec-15

253 CSUB-494 Review Portland Cement Quality 7d 7d 21-Nov-15 27-Nov-15

254 CSUB-496 Review Air-Entraining Admixtures 7d 7d 16-Dec-15 22-Dec-15

255 CSUB-498 Review Liquid Chemical Sealer/Hardener 7d 7d 21-Nov-15 27-Nov-15

256 CSUB-500 Review Chemical Admixtures 7d 7d 21-Nov-15 27-Nov-15

257 CSUB-502 Review Mortar Mix Design 7d 7d 16-Dec-15 22-Dec-15

258 CSUB-504 Review Cold Weather Installation Plan 7d 7d 28-Nov-15 04-Dec-15

259 CSUB-506 Review Sample- Concrete Masonry Units (CMU) 7d 7d 21-Nov-15 27-Nov-15

260 CSUB-508 Review Grout Mix Design 7d 7d 16-Dec-15 22-Dec-15

261 CSUB-510 Review Welding Electrodes 7d 7d 21-Nov-15 27-Nov-15

262 CSUB-512 Review Shop primer 7d 7d 21-Nov-15 27-Nov-15

263 CSUB-514 Review Shrink Grout 7d 7d 21-Nov-15 27-Nov-15

264 CSUB-516 Review Certificates- Bolts, nuts, and washers 7d 7d 21-Nov-15 27-Nov-15

265 CSUB-518 Review Fabrication Drawings- Steel Decks 7d 7d 26-Nov-15 02-Dec-15

266 CSUB-520 Review Steel Deck Units 7d 7d 21-Nov-15 27-Nov-15

267 CSUB-522 Review Mechanical Fasteners 7d 7d 21-Nov-15 27-Nov-15

268 CSUB-524 Review Joint Sealant Material 7d 7d 26-Nov-15 02-Dec-15

269 CSUB-526 Review Welder Qualifications 7d 7d 26-Nov-15 02-Dec-15

270 CSUB-528 Review Galvanizing Repair Paint 7d 7d 26-Nov-15 02-Dec-15

271 CSUB-530 Review Shop Drawings- Cold Formed Metal Roofing 7d 7d 01-Dec-15 07-Dec-15

272 CSUB-532 Review Cold Formed- Steel Studs,Joists, tracks, bracing, bridging 7d 7d 28-Nov-15 04-Dec-15

273 CSUB-534 Review Metal Railing- Shop Drawings Fabrication & Installation 7d 7d 01-Dec-15 07-Dec-15

274 CSUB-536 Review Structural Steel Plates, Shapes, and Bars 7d 7d 26-Nov-15 02-Dec-15

275 CSUB-538 Review Cold-Finished Steel Bars 7d 7d 26-Nov-15 02-Dec-15

276 CSUB-540 Review Hot-Rolled Carbon Steel Bars 7d 7d 26-Nov-15 02-Dec-15

277 CSUB-542 Review Steel Pipe 7d 7d 26-Nov-15 02-Dec-15

278 CSUB-544 Review Steel Railings and Handrails 7d 7d 26-Nov-15 02-Dec-15

279 CSUB-546 Review Plywood panels 7d 7d 26-Nov-15 02-Dec-15

280 CSUB-548 Review Board Insulation 7d 7d 26-Nov-15 02-Dec-15

281 CSUB-550 Review Metal Roof Panels Data and Certificates 7d 7d 26-Nov-15 02-Dec-15

282 CSUB-552 Review Shop Drawings- Flashing and Sheet Metal 7d 7d 01-Dec-15 07-Dec-15

283 CSUB-554 Review Firestopping Materials 7d 7d 26-Nov-15 02-Dec-15

284 CSUB-556 Review Joint Sealants, Primers, Bond Breaker and Backstops 7d 7d 26-Nov-15 02-Dec-15

285 CSUB-558 Review Shop Drawings- Steel Doors, Frames, Schedule and Accessories7d 7d 26-Nov-15 02-Dec-15

286 CSUB-560 Review Steel Door and Frames 7d 7d 26-Nov-15 02-Dec-15

287 CSUB-562 Review Steel Door Accessories 7d 7d 26-Nov-15 02-Dec-15
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288 CSUB-564 Review Steel Door Weatherstripping 7d 7d 26-Nov-15 02-Dec-15

289 CSUB-566 Review Shop Drawings- Overhead Coiling Door 7d 7d 06-Dec-15 12-Dec-15

290 CSUB-568 Review Overhead Coiling Door and Hardware 7d 7d 01-Dec-15 07-Dec-15

291 CSUB-570 Review Shop Drawings- Aluminum Windows 7d 7d 03-Dec-15 09-Dec-15

292 CSUB-572 Review Aluminum Windows, Hardware, Adhesives and Accessories 7d 7d 01-Dec-15 07-Dec-15

293 CSUB-574 Review Shop Drawings- Doors Hardware Schedule 7d 7d 06-Dec-15 12-Dec-15

294 CSUB-576 Review Doors Hardware 7d 7d 01-Dec-15 07-Dec-15

295 CSUB-578 Review Insulating Glass 7d 7d 01-Dec-15 07-Dec-15

296 CSUB-580 Review Glazing Accessories 7d 7d 01-Dec-15 07-Dec-15

297 CSUB-582 Review Stucco Proportions and Mixing 7d 7d 01-Dec-15 07-Dec-15

298 CSUB-584 Review Tiles 7d 7d 01-Dec-15 07-Dec-15

299 CSUB-586 Review Chemical Resistive Resinous Flooring 7d 7d 01-Dec-15 07-Dec-15

300 CSUB-588 Review Paint 7d 7d 01-Dec-15 07-Dec-15

301 CSUB-590 Review Paint Color Chart 7d 7d 01-Dec-15 07-Dec-15

302 CSUB-592 Review Epoxy Paint Coatings 7d 7d 01-Dec-15 07-Dec-15

303 CSUB-594 Review Toilet Accessories 7d 7d 01-Dec-15 07-Dec-15

304 CSUB-596 Review Fire Extinguishers 7d 7d 01-Dec-15 07-Dec-15

305 CSUB-598 Review Steel Shelvings 7d 7d 01-Dec-15 07-Dec-15

306 CSUB-600 Review Kitchen equipment 7d 7d 10-Dec-15 16-Dec-15

307 CSUB-602 Review Coupling and Bracing for Sessimic Protection 7d 7d 01-Dec-15 07-Dec-15

308 CSUB-604 Review Plumbing Fixtures 7d 7d 01-Dec-15 07-Dec-15

309 CSUB-606 Review Water Closets 7d 7d 01-Dec-15 07-Dec-15

310 CSUB-608 Review Wall Hung Lavatories 7d 7d 06-Dec-15 12-Dec-15

311 CSUB-610 Review Countertop Lavatories 7d 7d 06-Dec-15 12-Dec-15

312 CSUB-612 Review Kitchen sinks 7d 7d 06-Dec-15 12-Dec-15

313 CSUB-614 Review Laundry Room sinks 7d 7d 06-Dec-15 12-Dec-15

314 CSUB-616 Review Showers 7d 7d 06-Dec-15 12-Dec-15

315 CSUB-618 Review Water Heaters 7d 7d 11-Dec-15 17-Dec-15

316 CSUB-620 Review Pumps 7d 7d 15-Dec-15 21-Dec-15

317 CSUB-622 Review Piping Insulation Adhesives, Cement and Coating 7d 7d 06-Dec-15 12-Dec-15

318 CSUB-624 Review Pipe Insulation Materials 7d 7d 06-Dec-15 12-Dec-15

319 CSUB-626 Review Duct Connectors 7d 7d 06-Dec-15 12-Dec-15

320 CSUB-628 Review Manual Balancing Dampers 7d 7d 06-Dec-15 12-Dec-15

321 CSUB-630 Review Registers and Grilles 7d 7d 06-Dec-15 12-Dec-15

322 CSUB-632 Review In-Line Centrifugal Fans 7d 7d 06-Dec-15 12-Dec-15

323 CSUB-634 Review Louver 7d 7d 06-Dec-15 12-Dec-15

324 CSUB-636 Review Galvanized Steel Ductwork Materials 7d 7d 06-Dec-15 12-Dec-15

325 CSUB-638 Review Power Operated Dampers 7d 7d 11-Dec-15 17-Dec-15

326 CSUB-640 Flexible Connectors 7d 7d 06-Dec-15 12-Dec-15

327 CSUB-642 Review Manual Volume Dampers 7d 7d 06-Dec-15 12-Dec-15

328 CSUB-644 Review Electric Duct Heaters 7d 7d 06-Dec-15 12-Dec-15

329 CSUB-646 Review Electric Unit Heaters 7d 7d 06-Dec-15 12-Dec-15

330 CSUB-648 Review Shop Drawings- Panelboards 7d 7d 11-Dec-15 17-Dec-15

331 CSUB-650 Review Receptacles 7d 7d 11-Dec-15 17-Dec-15

332 CSUB-652 Review Circuit breakers 7d 7d 11-Dec-15 17-Dec-15

333 CSUB-654 Review Switches 7d 7d 11-Dec-15 17-Dec-15

334 CSUB-656 Review Enclosed circuit breakers 7d 7d 11-Dec-15 17-Dec-15

335 CSUB-658 Review Motor controllers 7d 7d 11-Dec-15 17-Dec-15
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336 CSUB-660 Review Generator 7d 7d 11-Dec-15 17-Dec-15

337 CSUB-662 Review Fluorescent lighting fixtures 7d 7d 11-Dec-15 17-Dec-15

338 CSUB-664 Review Fluorescent electronic ballasts 7d 7d 11-Dec-15 17-Dec-15

339 CSUB-666 Review Fluorescent lamps 7d 7d 11-Dec-15 17-Dec-15

340 CSUB-668 Review High-intensity-discharge (HID) lighting fixtures 7d 7d 11-Dec-15 17-Dec-15

341 CSUB-670 Review HID ballasts 7d 7d 11-Dec-15 17-Dec-15

342 CSUB-672 Review High-pressure sodium (HPS) lamps 7d 7d 11-Dec-15 17-Dec-15

343 CSUB-674 Review Emergency Fluorescent Lighting 7d 7d 11-Dec-15 17-Dec-15

344 CSUB-676 Review Exit Lighting Fixtures 7d 7d 11-Dec-15 17-Dec-15

345 CSUB-678 Review Aluminum poles 7d 7d 11-Dec-15 17-Dec-15

346 CSUB-680 Review Flood Lights 7d 7d 11-Dec-15 17-Dec-15

347 CSUB-682 Review Shop Drawings- Telecommunications 7d 7d 11-Dec-15 17-Dec-15

348 CSUB-684 Review Smoke Detectors 7d 7d 11-Dec-15 17-Dec-15

349 CSUB-686 Review Aggregate Mix Design 7d 7d 11-Dec-15 17-Dec-15

350 CSUB-688 Review Asphalt Mix Design 7d 7d 11-Dec-15 17-Dec-15

351 CSUB-690 Review Sample Asphalt Cement Binder 7d 7d 16-Dec-15 22-Dec-15

352 CSUB-692 Review Paints for roads and streets 7d 7d 16-Dec-15 22-Dec-15

353 CSUB-694 Review Shop Drawings- Fence Installation 7d 7d 16-Dec-15 22-Dec-15

354 CSUB-696 Review Fence, Fence Gate Assembly and Hardware 7d 7d 16-Dec-15 22-Dec-15

355 CSUB-698 Review Sample Fabric, Post, Post Caps and Braces 7d 7d 16-Dec-15 22-Dec-15

356 CSUB-700 Review Water Distribution Pipes 7d 7d 16-Dec-15 22-Dec-15

357 CSUB-702 Review Water Distribution Fittings, Couplings and Valves 7d 7d 16-Dec-15 22-Dec-15

358 CSUB-704 Review Shop Drawings- Water Tanks 7d 7d 16-Dec-15 22-Dec-15

359 CSUB-706 Review Water Storage Tanks 7d 7d 16-Dec-15 22-Dec-15

360 CSUB-708 Review Water Storage Tank Accessories & Float Switches 7d 7d 16-Dec-15 22-Dec-15

361 CSUB-710 Review Shop Drawings- Fuel Tank Grounding and Bonding 7d 7d 16-Dec-15 22-Dec-15

362 CSUB-712 Review Fuel Tank Gauges 7d 7d 16-Dec-15 22-Dec-15

363 CSUB-714 Review Fuel Dispensing Unit 7d 7d 16-Dec-15 22-Dec-15

364 CSUB-716 Review Abovegrade Fuel Piping 7d 7d 16-Dec-15 22-Dec-15

365 CSUB-718 Review Belowgrade Fuel Piping 7d 7d 16-Dec-15 22-Dec-15

366 CSUB-720 Review Pipe Joints,  Valves and Supports 7d 7d 16-Dec-15 22-Dec-15

367 CSUB-722 Review Fuel Pump Sets 7d 7d 16-Dec-15 22-Dec-15

368 CSUB-724 Review Electrical Conductors 7d 7d 16-Dec-15 22-Dec-15

369 CSUB-726 Review Electrical Bus conductors and fittings 7d 7d 16-Dec-15 22-Dec-15

370 CSUB-728 Review Electrical Insulators 7d 7d 16-Dec-15 22-Dec-15

371 CSUB-730 Review Electrical Grounding conductors and connectors 7d 7d 16-Dec-15 22-Dec-15

372 CSUB-732 Review Electrical Conduits 7d 7d 16-Dec-15 22-Dec-15

373 CSUB-734 Review Electrical Underground Power Cable 7d 7d 16-Dec-15 22-Dec-15

374 CSUB-736 Review Electrical Underground Power Cable Terminations 7d 7d 16-Dec-15 22-Dec-15

375 CSUB-738 Review Electrical Power Fuse Disconnect 7d 7d 16-Dec-15 22-Dec-15

376 CSUB-740 Review Medium Voltage cable 7d 7d 16-Dec-15 22-Dec-15

377 CSUB-742 Review Medium Voltage cable joints 7d 7d 16-Dec-15 22-Dec-15

378 CSUB-744 Review Medium Voltage cable terminations 7d 7d 16-Dec-15 22-Dec-15

379 CSUB-746 Review Live end caps 7d 7d 16-Dec-15 22-Dec-15

380 CSUB-746A Review Cable Trays 7d 7d 16-Dec-15 22-Dec-15

381 SUBMITTALS APPROVALSUBMITTALS APPROVAL 26d 26d 28-Nov-15 23-Dec-15

382 Long Lead Items Submittals ApprovalLong Lead Items Submittals Approval 1d 1d 23-Dec-15 23-Dec-15

383 CSUB-748 Approve Three Phase Power Transformers and Accessories 1d 1d 23-Dec-15 23-Dec-15
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384 CSUB-750 Approve Shop Drawings- Circuit Breakers Connection Diagrams for heater Connections1d 1d 23-Dec-15 23-Dec-15

385 CSUB-752 Approve Shop Drawings- 220kV SF6 Circuit Breakers 1d 1d 23-Dec-15 23-Dec-15

386 CSUB-754 Approve 220kV SF6 Circuit Breakers 1d 1d 23-Dec-15 23-Dec-15

387 CSUB-756 Approve Shop Drawings- Mounting Details Disconnect Switch 1d 1d 23-Dec-15 23-Dec-15

388 CSUB-758 Approve 220kV Disconnect switches 1d 1d 23-Dec-15 23-Dec-15

389 CSUB-760 Approve 220kV Surge Arrestors 1d 1d 23-Dec-15 23-Dec-15

390 CSUB-762 Approve Shop Drawings- CT Manufacture Equipment Control Wiring Termination1d 1d 23-Dec-15 23-Dec-15

391 CSUB-764 Approve 220kV Current Transformers 1d 1d 23-Dec-15 23-Dec-15

392 CSUB-766 Approve 220kV CAPACITOR VOLTAGE TRANSFORMERS 1d 1d 23-Dec-15 23-Dec-15

393 CSUB-768 Approve Shop Drawings- MEDIUM VOLTAGE SWITCHGEAR 1d 1d 23-Dec-15 23-Dec-15

394 CSUB-770 Approve MEDIUM VOLTAGE SWITCHGEAR1 1d 1d 23-Dec-15 23-Dec-15

395 CSUB-772 Approve 20KV FEEDER BREAKERS-MVSG1 1d 1d 23-Dec-15 23-Dec-15

396 CSUB-774 Approve STATION SERVICE FEEDER-MVSG1 1d 1d 23-Dec-15 23-Dec-15

397 CSUB-776 Approve 20KV BREAKERS-MVSG1 1d 1d 23-Dec-15 23-Dec-15

398 CSUB-778 Approve 20KV BUS DIFFERENTIAL- MVSG1 1d 1d 23-Dec-15 23-Dec-15

399 CSUB-780 Approve Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams1d 1d 23-Dec-15 23-Dec-15

400 CSUB-782 Approve Preliminary Manufacture Drawings- Relay and Control Panels DC schematics1d 1d 23-Dec-15 23-Dec-15

401 CSUB-784 Approve Preliminary Manufacture Drawings- Relay and Control Panels wiring termination and interface1d 1d 23-Dec-15 23-Dec-15

402 CSUB-786 Approve Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams1d 1d 23-Dec-15 23-Dec-15

403 CSUB-788 Approve Preliminary Manufacture Drawings- Relay and Control Panels instrumentation equipment control1d 1d 23-Dec-15 23-Dec-15

404 CSUB-790 Approve Relay and Control Panels 1d 1d 23-Dec-15 23-Dec-15

405 CSUB-792 Approve Shop Drawings- Three Phase Pad-mounted transformers 1d 1d 23-Dec-15 23-Dec-15

406 CSUB-794 Approve Three Phase Pad-mounted Transformers 1d 1d 23-Dec-15 23-Dec-15

407 CSUB-796 Approve Manufacture Pad-mounted transformer test report 1d 1d 23-Dec-15 23-Dec-15

408 CSUB-798 Approve Shop Drawings- Automatic Transfer Switches & Installation 1d 1d 23-Dec-15 23-Dec-15

409 CSUB-800 Approve Automatic Transfer Switches 1d 1d 23-Dec-15 23-Dec-15

410 CSUB-802 Approve Shop Drawings- MV Switchgear II 1d 1d 23-Dec-15 23-Dec-15

411 CSUB-804 Approve MV Switchgear II 1d 1d 23-Dec-15 23-Dec-15

412 Construction Submittals ApprovalConstruction Submittals Approval 26d 26d 28-Nov-15 23-Dec-15

413 CSUB-806 Approve Preformed Expansion Joint Filler 1d 1d 28-Nov-15 28-Nov-15

414 CSUB-806A Approve Test Report of Exisitng Soil 1d 1d 30-Nov-15 30-Nov-15

415 CSUB-806B Approve Test Report Filling Materials 1d 1d 30-Nov-15 30-Nov-15

416 CSUB-806C Approve Test Report of Backfill Materials 1d 1d 30-Nov-15 30-Nov-15

417 CSUB-806D Approve Retaining Wall System Submittal 1d 1d 30-Nov-15 30-Nov-15

418 CSUB-808 Approve Sealant 1d 1d 28-Nov-15 28-Nov-15

419 CSUB-810 Approve Waterstops 1d 1d 28-Nov-15 28-Nov-15

420 CSUB-812 Approve Shop Drawings Reinforcement 1d 1d 30-Nov-15 30-Nov-15

421 CSUB-814 Approve Reinforcing Steel Certificate 1d 1d 28-Nov-15 28-Nov-15

422 CSUB-816 Approve Concrete Mix Design 1d 1d 23-Dec-15 23-Dec-15

423 CSUB-818 Approve Portland Cement Quality 1d 1d 28-Nov-15 28-Nov-15

424 CSUB-820 Approve Air-Entraining Admixtures 1d 1d 23-Dec-15 23-Dec-15

425 CSUB-822 Approve Liquid Chemical Sealer/Hardener 1d 1d 28-Nov-15 28-Nov-15

426 CSUB-824 Approve Chemical Admixtures 1d 1d 28-Nov-15 28-Nov-15

427 CSUB-826 Approve Mortar Mix Design 1d 1d 23-Dec-15 23-Dec-15

428 CSUB-828 Approve Cold Weather Installation Plan 1d 1d 05-Dec-15 05-Dec-15

429 CSUB-830 Approve Sample- Concrete Masonry Units (CMU) 1d 1d 28-Nov-15 28-Nov-15

430 CSUB-832 Approve Grout Mix Design 1d 1d 23-Dec-15 23-Dec-15

431 CSUB-834 Approve Welding Electrodes 1d 1d 28-Nov-15 28-Nov-15
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432 CSUB-836 Approve Shop primer 1d 1d 28-Nov-15 28-Nov-15

433 CSUB-838 Approve Shrink Grout 1d 1d 28-Nov-15 28-Nov-15

434 CSUB-840 Approve Certificates- Bolts, nuts, and washers 1d 1d 28-Nov-15 28-Nov-15

435 CSUB-842 Approve Fabrication Drawings- Steel Decks 1d 1d 03-Dec-15 03-Dec-15

436 CSUB-844 Approve Steel Deck Units 1d 1d 28-Nov-15 28-Nov-15

437 CSUB-846 Approve Mechanical Fasteners 1d 1d 28-Nov-15 28-Nov-15

438 CSUB-848 Approve Joint Sealant Material 1d 1d 03-Dec-15 03-Dec-15

439 CSUB-850 Approve Welder Qualifications 1d 1d 03-Dec-15 03-Dec-15

440 CSUB-852 Approve Galvanizing Repair Paint 1d 1d 03-Dec-15 03-Dec-15

441 CSUB-854 Approve Shop Drawings- Cold Formed Metal Roofing 1d 1d 08-Dec-15 08-Dec-15

442 CSUB-856 Approve Cold Formed- Steel Studs,Joists, tracks, bracing, bridging 1d 1d 05-Dec-15 05-Dec-15

443 CSUB-858 Approve Metal Railing- Shop Drawings Fabrication & Installation 1d 1d 08-Dec-15 08-Dec-15

444 CSUB-860 Approve Structural Steel Plates, Shapes, and Bars 1d 1d 03-Dec-15 03-Dec-15

445 CSUB-862 Approve Cold-Finished Steel Bars 1d 1d 03-Dec-15 03-Dec-15

446 CSUB-864 Approve Hot-Rolled Carbon Steel Bars 1d 1d 03-Dec-15 03-Dec-15

447 CSUB-866 Approve Steel Pipe 1d 1d 03-Dec-15 03-Dec-15

448 CSUB-868 Approve Steel Railings and Handrails 1d 1d 03-Dec-15 03-Dec-15

449 CSUB-870 Approve Plywood panels 1d 1d 03-Dec-15 03-Dec-15

450 CSUB-872 Approve Board Insulation 1d 1d 03-Dec-15 03-Dec-15

451 CSUB-874 Approve Metal Roof Panels Data and Certificates 1d 1d 03-Dec-15 03-Dec-15

452 CSUB-876 Approve Shop Drawings- Flashing and Sheet Metal 1d 1d 08-Dec-15 08-Dec-15

453 CSUB-878 Approve Firestopping Materials 1d 1d 03-Dec-15 03-Dec-15

454 CSUB-880 Approve Joint Sealants, Primers, Bond Breaker and Backstops 1d 1d 03-Dec-15 03-Dec-15

455 CSUB-882 Approve Shop Drawings- Steel Doors, Frames, Schedule and Accessories1d 1d 03-Dec-15 03-Dec-15

456 CSUB-884 Approve Steel Door and Frames 1d 1d 03-Dec-15 03-Dec-15

457 CSUB-886 Approve Steel Door Accessories 1d 1d 03-Dec-15 03-Dec-15

458 CSUB-888 Approve Steel Door Weatherstripping 1d 1d 03-Dec-15 03-Dec-15

459 CSUB-890 Approve Shop Drawings- Overhead Coiling Door 1d 1d 13-Dec-15 13-Dec-15

460 CSUB-892 Approve Overhead Coiling Door and Hardware 1d 1d 08-Dec-15 08-Dec-15

461 CSUB-894 Approve Shop Drawings- Aluminum Windows 1d 1d 10-Dec-15 10-Dec-15

462 CSUB-896 Approve Aluminum Windows, Hardware, Adhesives and Accessories 1d 1d 08-Dec-15 08-Dec-15

463 CSUB-898 Approve Shop Drawings- Doors Hardware Schedule 1d 1d 13-Dec-15 13-Dec-15

464 CSUB-900 Approve Doors Hardware 1d 1d 08-Dec-15 08-Dec-15

465 CSUB-902 Approve Insulating Glass 1d 1d 08-Dec-15 08-Dec-15

466 CSUB-904 Approve Glazing Accessories 1d 1d 08-Dec-15 08-Dec-15

467 CSUB-906 Approve Stucco Proportions and Mixing 1d 1d 08-Dec-15 08-Dec-15

468 CSUB-908 Approve Tiles 1d 1d 08-Dec-15 08-Dec-15

469 CSUB-910 Approve Chemical Resistive Resinous Flooring 1d 1d 08-Dec-15 08-Dec-15

470 CSUB-912 Approve Paint 1d 1d 08-Dec-15 08-Dec-15

471 CSUB-914 Approve Paint Color Chart 1d 1d 08-Dec-15 08-Dec-15

472 CSUB-916 Approve Epoxy Paint Coatings 1d 1d 08-Dec-15 08-Dec-15

473 CSUB-918 Approve Toilet Accessories 1d 1d 08-Dec-15 08-Dec-15

474 CSUB-920 Approve Fire Extinguishers 1d 1d 08-Dec-15 08-Dec-15

475 CSUB-922 Approve STEEL SHELVING 1d 1d 08-Dec-15 08-Dec-15

476 CSUB-924 Approve Kitchen equipment 1d 1d 17-Dec-15 17-Dec-15

477 CSUB-926 Approve Coupling and Bracing for Sessimic Protection 1d 1d 08-Dec-15 08-Dec-15

478 CSUB-928 Approve Plumbing Fixtures 1d 1d 08-Dec-15 08-Dec-15

479 CSUB-930 Approve Water Closets 1d 1d 08-Dec-15 08-Dec-15
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480 CSUB-932 Approve Wall hung lavatories 1d 1d 13-Dec-15 13-Dec-15

481 CSUB-934 Approve Countertop lavatories 1d 1d 13-Dec-15 13-Dec-15

482 CSUB-936 Approve Kitchen sinks 1d 1d 13-Dec-15 13-Dec-15

483 CSUB-938 Approve Laundry Room sinks 1d 1d 13-Dec-15 13-Dec-15

484 CSUB-940 Approve Showers 1d 1d 13-Dec-15 13-Dec-15

485 CSUB-942 Approve Water heaters 1d 1d 18-Dec-15 18-Dec-15

486 CSUB-944 Approve Pumps 1d 1d 22-Dec-15 22-Dec-15

487 CSUB-946 Approve Piping Insulation Adhesives, Cement and Coating 1d 1d 13-Dec-15 13-Dec-15

488 CSUB-948 Approve Pipe Insulation Materials 1d 1d 13-Dec-15 13-Dec-15

489 CSUB-950 Approve Duct Connectors 1d 1d 13-Dec-15 13-Dec-15

490 CSUB-952 Approve Manual Balancing Dampers 1d 1d 13-Dec-15 13-Dec-15

491 CSUB-954 Approve Registers and Grilles 1d 1d 13-Dec-15 13-Dec-15

492 CSUB-956 Approve In-Line Centrifugal Fans 1d 1d 13-Dec-15 13-Dec-15

493 CSUB-958 Approve Louver 1d 1d 13-Dec-15 13-Dec-15

494 CSUB-960 Approve Galvanized Steel Ductwork Materials 1d 1d 13-Dec-15 13-Dec-15

495 CSUB-962 Approve Power Operated Dampers 1d 1d 18-Dec-15 18-Dec-15

496 CSUB-964 Approve Flexible Connectors 1d 1d 13-Dec-15 13-Dec-15

497 CSUB-966 Approve Manual Volume Dampers 1d 1d 13-Dec-15 13-Dec-15

498 CSUB-968 Approve Electric Duct Heaters 1d 1d 13-Dec-15 13-Dec-15

499 CSUB-970 Approve Electric Unit Heaters 1d 1d 13-Dec-15 13-Dec-15

500 CSUB-972 Approve Shop Drawings- Panelboards 1d 1d 18-Dec-15 18-Dec-15

501 CSUB-974 Approve Receptacles 1d 1d 18-Dec-15 18-Dec-15

502 CSUB-976 Approve Circuit breakers 1d 1d 18-Dec-15 18-Dec-15

503 CSUB-978 Approve Switches 1d 1d 18-Dec-15 18-Dec-15

504 CSUB-980 Approve Enclosed circuit breakers 1d 1d 18-Dec-15 18-Dec-15

505 CSUB-982 Approve Motor controllers 1d 1d 18-Dec-15 18-Dec-15

506 CSUB-984 Approve Generator 1d 1d 18-Dec-15 18-Dec-15

507 CSUB-986 Approve Fluorescent lighting fixtures 1d 1d 18-Dec-15 18-Dec-15

508 CSUB-988 Approve Fluorescent electronic ballasts 1d 1d 18-Dec-15 18-Dec-15

509 CSUB-990 Approve Fluorescent lamps 1d 1d 18-Dec-15 18-Dec-15

510 CSUB-992 Approve High-intensity-discharge (HID) lighting fixtures 1d 1d 18-Dec-15 18-Dec-15

511 CSUB-994 Approve HID ballasts 1d 1d 18-Dec-15 18-Dec-15

512 CSUB-996 Approve Approve High-pressure sodium (HPS) lamps 1d 1d 18-Dec-15 18-Dec-15

513 CSUB-998 Approve Emergency Fluorescent Lighting 1d 1d 18-Dec-15 18-Dec-15

514 CSUB-99810 Approve Exit Lighting Fixtures 1d 1d 18-Dec-15 18-Dec-15

515 CSUB-99812 Approve Aluminum poles 1d 1d 18-Dec-15 18-Dec-15

516 CSUB-99814 Approve Flood Lights 1d 1d 18-Dec-15 18-Dec-15

517 CSUB-99816 Approve Shop Drawings- Telecommunications 1d 1d 18-Dec-15 18-Dec-15

518 CSUB-99818 Approve Smoke Detectors 1d 1d 18-Dec-15 18-Dec-15

519 CSUB-99820 Approve Aggregate Mix Design 1d 1d 18-Dec-15 18-Dec-15

520 CSUB-99822 Approve Asphalt Mix Design 1d 1d 18-Dec-15 18-Dec-15

521 CSUB-99824 Approve Sample Asphalt Cement Binder 1d 1d 23-Dec-15 23-Dec-15

522 CSUB-99826 Approve Paints for roads and streets 1d 1d 23-Dec-15 23-Dec-15

523 CSUB-99828 Approve Shop Drawings- Fence Installation 1d 1d 23-Dec-15 23-Dec-15

524 CSUB-99830 Approve Fence, Fence Gate Assembly and Hardware 1d 1d 23-Dec-15 23-Dec-15

525 CSUB-99832 Approve Sample Fabric, Post, Post Caps and Braces 1d 1d 23-Dec-15 23-Dec-15

526 CSUB-99834 Approve Water Distribution Pipes 1d 1d 23-Dec-15 23-Dec-15

527 CSUB-99836 Approve Water Distribution Fittings, Couplings and Valves 1d 1d 23-Dec-15 23-Dec-15
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528 CSUB-99838 Approve Shop Drawings- Water Tanks 1d 1d 23-Dec-15 23-Dec-15

529 CSUB-99840 Approve Water Storage Tanks 1d 1d 23-Dec-15 23-Dec-15

530 CSUB-99842 Approve Water Storage Tank Accessories & Float Switches 1d 1d 23-Dec-15 23-Dec-15

531 CSUB-99844 Approve Shop Drawings- Fuel Tank Grounding and Bonding 1d 1d 23-Dec-15 23-Dec-15

532 CSUB-99846 Approve Fuel Tank Gauges 1d 1d 23-Dec-15 23-Dec-15

533 CSUB-99848 Approve Fuel Dispensing Unit 1d 1d 23-Dec-15 23-Dec-15

534 CSUB-99850 Approve Abovegrade Fuel Piping 1d 1d 23-Dec-15 23-Dec-15

535 CSUB-99852 Approve Belowgrade Fuel Piping 1d 1d 23-Dec-15 23-Dec-15

536 CSUB-99854 Approve Pipe Joints,  Valves and Supports 1d 1d 23-Dec-15 23-Dec-15

537 CSUB-99856 Approve Fuel Pump Sets 1d 1d 23-Dec-15 23-Dec-15

538 CSUB-99858 Approve Electrical Conductors 1d 1d 23-Dec-15 23-Dec-15

539 CSUB-99860 Approve Electrical Bus conductors and fittings 1d 1d 23-Dec-15 23-Dec-15

540 CSUB-99862 Approve Electrical Insulators 1d 1d 23-Dec-15 23-Dec-15

541 CSUB-99864 Approve Electrical Grounding conductors and connectors 1d 1d 23-Dec-15 23-Dec-15

542 CSUB-99866 Approve Electrical Conduits 1d 1d 23-Dec-15 23-Dec-15

543 CSUB-99868 Approve Electrical Underground Power Cable 1d 1d 23-Dec-15 23-Dec-15

544 CSUB-99870 Approve Electrical Underground Power Cable Terminations 1d 1d 23-Dec-15 23-Dec-15

545 CSUB-99872 Approve Electrical Power Fuse Disconnect 1d 1d 23-Dec-15 23-Dec-15

546 CSUB-99874 Approve Medium voltage cable 1d 1d 23-Dec-15 23-Dec-15

547 CSUB-99876 Approve Medium voltage cable joints 1d 1d 23-Dec-15 23-Dec-15

548 CSUB-99878 Approve Medium voltage cable terminations 1d 1d 23-Dec-15 23-Dec-15

549 CSUB-99880 Approve Live end caps 1d 1d 23-Dec-15 23-Dec-15

550 CSUB-99880AApprove Cable Trays 1d 1d 23-Dec-15 23-Dec-15

551 PURCHASING AND SHIPMENTPURCHASING AND SHIPMENT 90d 90d 01-Dec-15 28-Feb-16

552 Purchasing of Long Lead ItemsPurchasing of Long Lead Items 48d 48d 01-Dec-15 17-Jan-16

553 PRC-100 Three Phase Power Transformers and Accessories 25d 25d 24-Dec-15 17-Jan-16

554 PRC-110 220kV SF6 Circuit Breakers 25d 25d 24-Dec-15 17-Jan-16

555 PRC-120 220kV Disconnect switches 25d 25d 24-Dec-15 17-Jan-16

556 PRC-130 220kV Surge Arrestors 25d 25d 24-Dec-15 17-Jan-16

557 PRC-140 220kV Current Transformers 25d 25d 24-Dec-15 17-Jan-16

558 PRC-150 220kV CAPACITOR VOLTAGE TRANSFORMERS 25d 25d 24-Dec-15 17-Jan-16

559 PRC-160 MEDIUM VOLTAGE SWITCHGEAR1 25d 25d 24-Dec-15 17-Jan-16

560 PRC-170 20KV FEEDER BREAKERS-MVSG1 25d 25d 24-Dec-15 17-Jan-16

561 PRC-180 STATION SERVICE FEEDER-MVSG1 25d 25d 24-Dec-15 17-Jan-16

562 PRC-190 20KV BREAKERS-MVSG1 25d 25d 24-Dec-15 17-Jan-16

563 PRC-200 20KV BUS DIFFERENTIAL- MVSG1 25d 25d 24-Dec-15 17-Jan-16

564 PRC-210 Relay and Control Panels 25d 25d 24-Dec-15 17-Jan-16

565 PRC-220 Three Phase Pad-mounted Transformers 25d 25d 24-Dec-15 17-Jan-16

566 PRC-240 Automatic Transfer Switches 25d 25d 24-Dec-15 17-Jan-16

567 PRC-250 MV Switchgear II 25d 25d 24-Dec-15 17-Jan-16

568 PRC-260 Purchase of Retaining Wall Mesh System 30d 30d 01-Dec-15 30-Dec-15

569 Test Reports and AcceptanceTest Reports and Acceptance 5d 5d 18-Jan-16 22-Jan-16

570 FAT-100 FAT Power Transformers 5d 5d 18-Jan-16 22-Jan-16

571 FAT-110 CB- Basic Impulse Insulation Level 5d 5d 18-Jan-16 22-Jan-16

572 FAT-120 CB- (BIL) Withstand Voltage Rating 5d 5d 18-Jan-16 22-Jan-16

573 FAT-130 CB- Momentary RMS Asymmetrical Rating 5d 5d 18-Jan-16 22-Jan-16

574 FAT-140 CB- Leak Tests 5d 5d 18-Jan-16 22-Jan-16

575 FAT-150 DCS- Basic Impulse Insulation Level 5d 5d 18-Jan-16 22-Jan-16
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576 FAT-160 DCS- (BIL) Withstand Voltage Rating 5d 5d 18-Jan-16 22-Jan-16

577 FAT-170 DCS- Momentary RMS Asymmetrical Rating 5d 5d 18-Jan-16 22-Jan-16

578 FAT-180 220kV Surge Arrestors 5d 5d 18-Jan-16 22-Jan-16

579 FAT-190 220kV Current Transformers 5d 5d 18-Jan-16 22-Jan-16

580 FAT-200 220kV CAPACITOR VOLTAGE TRANSFORMERS 5d 5d 18-Jan-16 22-Jan-16

581 FAT-210 MEDIUM VOLTAGE SWITCHGEAR I 5d 5d 18-Jan-16 22-Jan-16

582 FAT-220 20KV FEEDER BREAKERS-MVSG1 5d 5d 18-Jan-16 22-Jan-16

583 FAT-230 STATION SERVICE FEEDER-MVSG1 5d 5d 18-Jan-16 22-Jan-16

584 FAT-240 20KV BREAKERS-MVSG1 5d 5d 18-Jan-16 22-Jan-16

585 FAT-250 20KV BUS DIFFERENTIAL- MVSG1 5d 5d 18-Jan-16 22-Jan-16

586 FAT-260 Relays and Control Panels 5d 5d 18-Jan-16 22-Jan-16

587 FAT-270 Three Phase Pad-mounted Transformers 5d 5d 18-Jan-16 22-Jan-16

588 FAT-280 Automatic Transfer Switch 5d 5d 18-Jan-16 22-Jan-16

589 FAT-290 MV Switchgear II 5d 5d 18-Jan-16 22-Jan-16

590 Supply of Long Lead ItemsSupply of Long Lead Items 60d 60d 31-Dec-15 28-Feb-16

591 SUP-100 Three Phase Power Transformers and Accessories 30d 30d 23-Jan-16 21-Feb-16

592 SUP-110 220kV SF6 Circuit Breakers 30d 30d 23-Jan-16 21-Feb-16

593 SUP-120 220kV Disconnect switches 30d 30d 23-Jan-16 21-Feb-16

594 SUP-130 220kV Surge Arrestors 30d 30d 23-Jan-16 21-Feb-16

595 SUP-140 220kV Current Transformers 30d 30d 23-Jan-16 21-Feb-16

596 SUP-150 220kV CAPACITOR VOLTAGE TRANSFORMERS 30d 30d 23-Jan-16 21-Feb-16

597 SUP-160 MEDIUM VOLTAGE SWITCHGEAR1 30d 30d 23-Jan-16 21-Feb-16

598 SUP-170 20KV FEEDER BREAKERS-MVSG1 30d 30d 23-Jan-16 21-Feb-16

599 SUP-180 STATION SERVICE FEEDER-MVSG1 30d 30d 23-Jan-16 21-Feb-16

600 SUP-190 20KV BREAKERS-MVSG1 30d 30d 23-Jan-16 21-Feb-16

601 SUP-200 20KV BUS DIFFERENTIAL- MVSG1 30d 30d 23-Jan-16 21-Feb-16

602 SUP-210 Relay and Control Panels 30d 30d 23-Jan-16 21-Feb-16

603 SUP-220 Three Phase Pad-mounted Transformers 30d 30d 23-Jan-16 21-Feb-16

604 SUP-230 Automatic Transfer Switches 30d 30d 23-Jan-16 21-Feb-16

605 SUP-240 MV Switchgear II 30d 30d 23-Jan-16 21-Feb-16

606 SUP-250 Retaining Wall Mesh System 60d 60d 31-Dec-15 28-Feb-16

607 CONSTRUCTION WORKSCONSTRUCTION WORKS 528d 528d 16-Apr-16 25-Sep-17

608 MOBILIZATIONMOBILIZATION 32d 32d 16-Apr-16 17-May-16

609 MOB-100 Mobilization of Staff 12d 12d 16-Apr-16 27-Apr-16

610 MOB-110 Mobilization of Equipments 12d 12d 16-Apr-16 27-Apr-16

611 MOB-120 Site Office Setup 20d 20d 28-Apr-16 17-May-16

612 MOB-130 Warehouse Setup 20d 20d 28-Apr-16 17-May-16

613 DEMOLITION AND GRADINGDEMOLITION AND GRADING 20d 20d 28-Apr-16 17-May-16

614 DEM-100 Site Cleaning/Demotion 13d 13d 28-Apr-16 10-May-16

615 DEM-110 Removable of Waste Materials 7d 7d 11-May-16 17-May-16

616 SITE CIVIL WORKSSITE CIVIL WORKS 374d 374d 18-May-16 26-May-17

617 Adjusted Backfill From Site Cut MaterialAdjusted Backfill From Site Cut Material 95d 95d 18-May-16 20-Aug-16

618 CIV-100 Site Preparation 6d 6d 18-May-16 23-May-16

619 CIV-110 Excavation 28d 28d 24-May-16 20-Jun-16

620 CIV-120 Grading & Watering 28d 28d 21-Jun-16 18-Jul-16

621 CIV-130 Compaction 28d 28d 19-Jul-16 15-Aug-16

622 CIV-140 Completion of Backfill from Site Cut Materials 5d 5d 16-Aug-16 20-Aug-16

623 Borrow Fill and Construct Retaining Wall 1 and  3Borrow Fill and Construct Retaining Wall 1 and  3 85d 85d 24-May-16 16-Aug-16
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624 RW-100 Excavation and Compaction 65d 65d 24-May-16 27-Jul-16

625 RW-110 Reinforcement Mesh Installation 80d 80d 24-May-16 11-Aug-16

626 RW-120 Grading & Watering 85d 85d 24-May-16 16-Aug-16

627 RW-130 Compaction 85d 85d 24-May-16 16-Aug-16

628 RW-140 Complete Backfilling and Compaction Work 0d 0d 16-Aug-16

629 Retaining Wall 2Retaining Wall 2 35d 35d 16-Apr-17 20-May-17

630 RW-200 Foundation Excavation 3d 3d 16-Apr-17 18-Apr-17

631 RW-210 Foundation Reinforcement 6d 6d 19-Apr-17 24-Apr-17

632 RW-220 Foundation Concrete Work 2d 2d 25-Apr-17 26-Apr-17

633 RW-230 Erect Wall Reinforcement 6d 6d 27-Apr-17 02-May-17

634 RW-240 Form Wall 4d 4d 03-May-17 06-May-17

635 RW-250 Wall Concreting 4d 4d 07-May-17 10-May-17

636 RW-260 Cure Wall Concrete & Strip Forms off 10d 10d 11-May-17 20-May-17

637 Construction Of RoadsConstruction Of Roads 63d 63d 17-Aug-16 18-Oct-16

638 RD-100 Road Alignment and Widening 8d 8d 17-Aug-16 24-Aug-16

639 RD-110 Road Subgrade 12d 12d 25-Aug-16 05-Sep-16

640 RD-120 Road Sub-base 12d 12d 06-Sep-16 17-Sep-16

641 RD-130 Road Base-course 14d 14d 18-Sep-16 01-Oct-16

642 RD-140 Hot Mixed Asphalt Works 17d 17d 02-Oct-16 18-Oct-16

643 RD-150 Completion of Construction of Road 0d 0d 18-Oct-16

644 Chain Link Fence and GatesChain Link Fence and Gates 32d 32d 21-Aug-16 21-Sep-16

645 CLF-100 Foundation Work for Chain-link Fence Post 4d 4d 21-Aug-16 24-Aug-16

646 CLF-110 Install Chain-link Fence Post 4d 4d 25-Aug-16 28-Aug-16

647 CLF-120 Install Chain Link Fence Mesh 5d 5d 29-Aug-16 02-Sep-16

648 CLF-130 Install Y-Shape Outrigger 6d 6d 03-Sep-16 08-Sep-16

649 CLF-140 Install Concertina and Barbed Wire 4d 4d 09-Sep-16 12-Sep-16

650 CLF-150 Install Sniper Screen 3d 3d 13-Sep-16 15-Sep-16

651 CLF-160 Fabricate and Install Gate 6d 6d 16-Sep-16 21-Sep-16

652 CLF-170 Completion of Chain Link Fence and Gates 0d 0d 21-Sep-16

653 SUBSTATION CONSTRUCTION WORKSSUBSTATION CONSTRUCTION WORKS 41d 41d 16-Apr-17 26-May-17

654 SSW-100 Foundation Formwork 25d 25d 16-Apr-17 10-May-17

655 SSW-110 Foundation Reinforcement 22d 22d 19-Apr-17 10-May-17

656 SSW-120 Foundations Concrete Work 21d 21d 22-Apr-17 12-May-17

657 SSW-130 Form Concrete Pedestals and Install Accessories 18d 18d 28-Apr-17 15-May-17

658 SSW-140 Place Concrete for Pedestals 17d 17d 30-Apr-17 16-May-17

659 SSW-150 Cure Pedestal Concrete 10d 10d 17-May-17 26-May-17

660 FACILITIESFACILITIES 163d 163d 16-Apr-17 25-Sep-17

661 CONSTRUCTION OF LIVING QUARTERSCONSTRUCTION OF LIVING QUARTERS 150d 150d 16-Apr-17 12-Sep-17

662 Structural WorksStructural Works 126d 126d 16-Apr-17 19-Aug-17

663 LQ-100 Foundation and Stem Wall Excavation 3d 3d 16-Apr-17 18-Apr-17

664 LQ-110 Foundation and Stem Wall Backfill  and Compaction 2d 2d 19-Apr-17 20-Apr-17

665 LQ-120 Foundation & Stem Walls' Rebar works 3d 3d 21-Apr-17 23-Apr-17

666 LQ-130 Foundation & Stem Walls' Form Work 3d 3d 24-Apr-17 26-Apr-17

667 LQ-140 Place Foundation & Stem Walls' Concrete 7d 7d 27-Apr-17 03-May-17

668 LQ-150 Backfill and Compact SOG Foundations 7d 7d 04-May-17 10-May-17

669 LQ-160 All under Slab Piping Works 4d 4d 11-May-17 14-May-17

670 LQ-170 Place Slab on Grad Form 3d 3d 15-May-17 17-May-17

671 LQ-180 Place Slab on Grad Rebar 4d 4d 18-May-17 21-May-17
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672 LQ-190 Place Slab on Grad Concrete 2d 2d 22-May-17 23-May-17

673 LQ-200 Cure Slab on Grad Concrete 4d 4d 24-May-17 27-May-17

674 LQ-210 Erect Scaffoldings 6d 6d 28-May-17 02-Jun-17

675 LQ-220 Columns' Rebar works 2d 2d 03-Jun-17 04-Jun-17

676 LQ-230 Columns Form works 2d 2d 05-Jun-17 06-Jun-17

677 LQ-240 Place Column Concrete 2d 2d 07-Jun-17 08-Jun-17

678 LQ-250 Cure Column Concrete & Strip Columns 4d 4d 09-Jun-17 12-Jun-17

679 LQ-260 Form Ring Beams and Roof Slab 8d 8d 13-Jun-17 20-Jun-17

680 LQ-270 Roof Slab and Beams Rebar work 10d 10d 21-Jun-17 30-Jun-17

681 LQ-280 Place Concrete for Roof Slab and Beams 2d 2d 01-Jul-17 02-Jul-17

682 LQ-290 Cure Roof Slab and Beam Concrete 10d 10d 03-Jul-17 12-Jul-17

683 LQ-300 Exterior Reinforced CMU Walls and Bond Beams 10d 10d 13-Jul-17 22-Jul-17

684 LQ-310 Construct Interior CMU Partitions for Bathrooms 10d 10d 13-Jul-17 22-Jul-17

685 LQ-320 Bathroom Terrazzo Floor and Ceramic Walls 7d 7d 29-Jul-17 04-Aug-17

686 LQ-330 Toilet Plumbing Works 6d 6d 08-Aug-17 13-Aug-17

687 LQ-340 Toilet Accessories Installation 5d 5d 14-Aug-17 18-Aug-17

688 LQ-350 Interior Plastering Work 10d 10d 29-Jul-17 07-Aug-17

689 LQ-360 Cure Interior Plastering Work 15d 15d 29-Jul-17 12-Aug-17

690 LQ-370 Exterior Stucco and Painting Work 10d 10d 29-Jul-17 07-Aug-17

691 LQ-380 Interior Painting Work 12d 12d 08-Aug-17 19-Aug-17

692 Architectural WorksArchitectural Works 51d 51d 23-Jul-17 11-Sep-17

693 LQ-390 Install Doors 6d 6d 23-Jul-17 28-Jul-17

694 LQ-400 Install Windows 4d 4d 23-Jul-17 26-Jul-17

695 LQ-410 Construct Stairs and Guardrails 8d 8d 23-Jul-17 30-Jul-17

696 LQ-420 Truss Rafters and Membranes 6d 6d 13-Aug-17 18-Aug-17

697 LQ-430 Truss Purling Pattern 4d 4d 19-Aug-17 22-Aug-17

698 LQ-440 Truss Metal Sheet Installation 7d 7d 23-Aug-17 29-Aug-17

699 LQ-450 Gutters and Downpipes Installation 3d 3d 30-Aug-17 01-Sep-17

700 LQ-460 Lightning Protection System Control Building 10d 10d 02-Sep-17 11-Sep-17

701 Plumbing WorksPlumbing Works 12d 12d 14-Aug-17 25-Aug-17

702 LQ-470 Interior Plumbing, Piping and Fixture works 6d 6d 14-Aug-17 19-Aug-17

703 LQ-480 Install Water Heaters 4d 4d 20-Aug-17 23-Aug-17

704 LQ-490 Install Expansion Tanks 2d 2d 24-Aug-17 25-Aug-17

705 Mechanical WorksMechanical Works 24d 24d 20-Aug-17 12-Sep-17

706 LQ-500 Install Electrical Heaters 4d 4d 20-Aug-17 23-Aug-17

707 LQ-510 Install Electrical Unit Heaters 7d 7d 24-Aug-17 30-Aug-17

708 LQ-520 Install Kitchen Stoves 4d 4d 26-Aug-17 29-Aug-17

709 LQ-530 Install Duct Heaters 8d 8d 31-Aug-17 07-Sep-17

710 LQ-540 Install Louvers and Accessories 3d 3d 08-Sep-17 10-Sep-17

711 LQ-550 Supply and Install Fire Extinguishers 2d 2d 11-Sep-17 12-Sep-17

712 Electrical WorksElectrical Works 36d 36d 08-Aug-17 12-Sep-17

713 LQ-630 Electrical Wiring/Cabling 8d 8d 08-Aug-17 15-Aug-17

714 LQ-640 Install Electrical Switches and Sockets 4d 4d 16-Aug-17 19-Aug-17

715 LQ-650 Install Electrical Lights and Fixtures 6d 6d 20-Aug-17 25-Aug-17

716 LQ-660 Electrical Panel Board and Disconnect Switches Installation 9d 9d 26-Aug-17 03-Sep-17

717 LQ-670 Telephone and Internet Systems for Living Quarter 3d 3d 04-Sep-17 06-Sep-17

718 LQ-680 Install Smoke Dedectors 2d 2d 07-Sep-17 08-Sep-17

719 LQ-690 Completion of Living Quarter Facility 0d 0d 12-Sep-17

720 CONSTRUCTION OF CONTROL BUILDINGCONSTRUCTION OF CONTROL BUILDING 163d 163d 16-Apr-17 25-Sep-17
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721 Structural WorksStructural Works 89d 89d 16-Apr-17 13-Jul-17

722 CB-100 Foundation and Grad Beams Excavation 2d 2d 16-Apr-17 17-Apr-17

723 CB-110 Foundation and Grade Beams Backfill and Compaction 2d 2d 18-Apr-17 19-Apr-17

724 CB-120 Foundation & Stem Walls' Form work 2d 2d 20-Apr-17 21-Apr-17

725 CB-130 Foundation & Stem Walls' Rebar work 2d 2d 22-Apr-17 23-Apr-17

726 CB-140 Foundation & Stem Walls' Concrete and Curing 7d 7d 24-Apr-17 30-Apr-17

727 CB-150 Backfill and Compact SOG Foundations 4d 4d 01-May-17 04-May-17

728 CB-160 All Under Slab Piping Works 3d 3d 05-May-17 07-May-17

729 CB-170 Place Slab on Grad Form work 2d 2d 08-May-17 09-May-17

730 CB-180 Place Slab on Grad Rebar work 3d 3d 10-May-17 12-May-17

731 CB-190 Place Slab on Grad Concrete 1d 1d 13-May-17 13-May-17

732 CB-200 Cure Slab on Grad Concrete 4d 4d 14-May-17 17-May-17

733 CB-210 Erect Scaffolds 4d 4d 18-May-17 21-May-17

734 CB-220 Columns' Rebar work 3d 3d 22-May-17 24-May-17

735 CB-230 Columns Form work 2d 2d 25-May-17 26-May-17

736 CB-240 Place Column Concrete 2d 2d 27-May-17 28-May-17

737 CB-250 Cure Column Concrete & Strip Columns Forms 4d 4d 29-May-17 01-Jun-17

738 CB-260 Ring Beams and Roof Slab Form work 6d 6d 02-Jun-17 07-Jun-17

739 CB-270 Roof Slab and Beams Rebar Work 7d 7d 08-Jun-17 14-Jun-17

740 CB-280 Place Concrete For Roof Slab and Beams 2d 2d 15-Jun-17 16-Jun-17

741 CB-290 Cure Roof Slab and Beam Concrete 7d 7d 17-Jun-17 23-Jun-17

742 CB-300 Reinforced CMU Walls and Bond Beams 10d 10d 17-Jun-17 26-Jun-17

743 CB-310 Bathroom's CMU Partitions and Bond Beams 7d 7d 17-Jun-17 23-Jun-17

744 CB-320 Bathroom Terrazzo Floor and Ceramic Walls 3d 3d 24-Jun-17 26-Jun-17

745 CB-330 Interior Plastering Work 7d 7d 24-Jun-17 30-Jun-17

746 CB-340 Cure Interior Plastering Work 10d 10d 27-Jun-17 06-Jul-17

747 CB-350 Exterior Stucco and painting Work 4d 4d 06-Jul-17 09-Jul-17

748 CB-360 Interior Painting Work 7d 7d 07-Jul-17 13-Jul-17

749 Architectural WorksArchitectural Works 34d 34d 01-Jul-17 03-Aug-17

750 CB-370 Install Doors 4d 4d 01-Jul-17 04-Jul-17

751 CB-380 Install Windows 4d 4d 05-Jul-17 08-Jul-17

752 CB-390 Install Roll-Up Door 6d 6d 09-Jul-17 14-Jul-17

753 CB-400 Truss Rafters and Membranes 7d 7d 09-Jul-17 15-Jul-17

754 CB-410 Truss Purling Pattern 4d 4d 16-Jul-17 19-Jul-17

755 CB-420 Truss Metal Sheet Installation 4d 4d 20-Jul-17 23-Jul-17

756 CB-430 Gutters and Downpipes Installation 3d 3d 24-Jul-17 26-Jul-17

757 CB-440 Lightning Protection System Control Building 8d 8d 27-Jul-17 03-Aug-17

758 Plumbing WorksPlumbing Works 6d 6d 27-Jun-17 02-Jul-17

759 CB-450 Interior Plumbing, Piping and Fixture works 6d 6d 27-Jun-17 02-Jul-17

760 Mechanical WorksMechanical Works 24d 24d 14-Jul-17 06-Aug-17

761 CB-460 Install Electrical Heaters 4d 4d 14-Jul-17 17-Jul-17

762 CB-470 Install Electrical Unit Heaters 7d 7d 18-Jul-17 24-Jul-17

763 CB-480 Install Duct Heaters 7d 7d 25-Jul-17 31-Jul-17

764 CB-490 Install Louvers and Accessories 3d 3d 01-Aug-17 03-Aug-17

765 CB-500 Install Supply and Return Registers 3d 3d 04-Aug-17 06-Aug-17

766 Electrical WorksElectrical Works 87d 87d 01-Jul-17 25-Sep-17

767 CB-510 220V - DC - Systems (2-Rectifiers) with Wiring 25d 25d 07-Aug-17 31-Aug-17

768 CB-520 220V - DC - Systems (2-Rectifiers) 25d 25d 01-Sep-17 25-Sep-17
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769 CB-530 48V - DC - Systems (2-Rectifiers - 2-Batteries) 5d 5d 01-Jul-17 05-Jul-17

770 CB-540 Install Electrical Switches and Sockets 4d 4d 01-Jul-17 04-Jul-17

771 CB-550 Install Electrical Lights and Fixtures 4d 4d 05-Jul-17 08-Jul-17

772 CB-560 Electrical Wiring/Cabling 9d 9d 09-Jul-17 17-Jul-17

773 CB-570 Electrical Main Distribution Panel Board 5d 5d 18-Jul-17 22-Jul-17

774 CB-580 Install and Connect Secondary Distribution Panel 5d 5d 23-Jul-17 27-Jul-17

775 CB-590 Supply and Install Generator 12d 12d 28-Jul-17 08-Aug-17

776 CB-600 Supply and Install Automatic Transfer Switch 10d 10d 09-Aug-17 18-Aug-17

777 CB-610 Supply and Install Diesel Fuel Tank 8d 8d 19-Aug-17 26-Aug-17

778 CB-620 Pipes works for Diesel Fuel Tank 4d 4d 27-Aug-17 30-Aug-17

779 CB-630 Telephone and Internet Systems Control Building 5d 5d 14-Jul-17 18-Jul-17

780 CB-640 Completion of Control Building 0d 0d 25-Sep-17

781 SITE UTILITIES WORKSSITE UTILITIES WORKS 114d 114d 21-May-17 11-Sep-17

782 Leaching FieldLeaching Field 26d 26d 21-May-17 15-Jun-17

783 LF-100 Excavate Leachfield 6d 6d 21-May-17 26-May-17

784 LF-110 Backfill and Compaction Leachfield 2d 2d 27-May-17 28-May-17

785 LF-120 Graveling Works Leachfield 1d 1d 29-May-17 29-May-17

786 LF-130 Geo-textile works Leachfield 2d 2d 30-May-17 31-May-17

787 LF-140 Pipes and Fixture works Leachfield 4d 4d 01-Jun-17 04-Jun-17

788 LF-150 Roof works Leachfield 6d 6d 05-Jun-17 10-Jun-17

789 LF-160 Backfill and Compaction Leachfield 2d 2d 11-Jun-17 12-Jun-17

790 LF-170 Construct Bollard over Leachfield Leachfield 3d 3d 13-Jun-17 15-Jun-17

791 Septic TankSeptic Tank 35d 35d 21-May-17 24-Jun-17

792 ST-100 Excavate Septic Tank 5d 5d 21-May-17 25-May-17

793 ST-110 Backfill and Compaction Foundation Septic Tank 2d 2d 26-May-17 27-May-17

794 ST-120 Reinforcement Foundation Septic Tank 3d 3d 28-May-17 30-May-17

795 ST-130 Place Concrete Foundation Septic Tank 4d 4d 31-May-17 03-Jun-17

796 ST-140 Reinforcement Wall Septic Tank 3d 3d 04-Jun-17 06-Jun-17

797 ST-150 Place Concrete Wall Septic Tank 4d 4d 07-Jun-17 10-Jun-17

798 ST-160 Reinforcement Roof Septic Tank 5d 5d 11-Jun-17 15-Jun-17

799 ST-170 Place Concrete Roof Septic Tank 4d 4d 16-Jun-17 19-Jun-17

800 ST-180 Pipes and Connections Septic Tank 3d 3d 20-Jun-17 22-Jun-17

801 ST-190 Backfill and Compaction 2d 2d 23-Jun-17 24-Jun-17

802 Sewer Pipes and ManholesSewer Pipes and Manholes 34d 34d 25-Jun-17 28-Jul-17

803 SWM-100 Excavation Sewer Manholes 4d 4d 25-Jun-17 28-Jun-17

804 SWM-110 Reinforcement Foundation Sewer Manholes 11d 11d 29-Jun-17 09-Jul-17

805 SWM-120 Place Concrete Wall Sewer Manholes 1d 1d 10-Jul-17 10-Jul-17

806 SWM-130 Reinforcement Wall Sewer Manholes 11d 11d 11-Jul-17 21-Jul-17

807 SWM-140 Place Concrete Wall Sewer Manholes 1d 1d 22-Jul-17 22-Jul-17

808 SWM-150 Install Cover Sewer Manholes 4d 4d 23-Jul-17 26-Jul-17

809 SWM-160 Excavation for Sewer Pipes 4d 4d 25-Jun-17 28-Jun-17

810 SWM-170 Install Sewer Pipes and Fixtures 5d 5d 29-Jun-17 03-Jul-17

811 SWM-180 Low Pressure Test Sewer Pipes 1d 1d 04-Jul-17 04-Jul-17

812 SWM-190 Backfill and Compaction Sewer Pipes 2d 2d 27-Jul-17 28-Jul-17

813 Site Electrical Trenches and ManholesSite Electrical Trenches and Manholes 29d 29d 21-May-17 18-Jun-17

814 SEM-100 Excavation Electrical Manholes 4d 4d 21-May-17 24-May-17

815 SEM-110 Reinforcement Foundation Electrical Manholes 8d 8d 25-May-17 01-Jun-17

816 SEM-120 Place Concrete Wall Electrical Manholes 1d 1d 02-Jun-17 02-Jun-17
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817 SEM-130 Reinforcement Wall Electrical Manholes 8d 8d 03-Jun-17 10-Jun-17

818 SEM-140 Place Concrete Wall Electrical Manholes 1d 1d 11-Jun-17 11-Jun-17

819 SEM-150 Install Cover Electrical Manholes 4d 4d 12-Jun-17 15-Jun-17

820 SEM-160 Excavation for Electrical Trenches 4d 4d 21-May-17 24-May-17

821 SEM-170 Install Electrical Pipes and Fixtures 5d 5d 25-May-17 29-May-17

822 SEM-180 Electrical Cabling 15d 15d 30-May-17 13-Jun-17

823 SEM-190 Backfilling and Compaction 3d 3d 16-Jun-17 18-Jun-17

824 Water Supply SystemWater Supply System 35d 35d 08-Aug-17 11-Sep-17

825 WSS-100 Reinforcement work for Water Tank Slab 5d 5d 08-Aug-17 12-Aug-17

826 WSS-110 Place Concrete for Water Tank Pad 5d 5d 13-Aug-17 17-Aug-17

827 WSS-120 Supply and Install Water Tank with Supports 5d 5d 18-Aug-17 22-Aug-17

828 WSS-130 Install Piping, Gate Valves and Fittings 5d 5d 23-Aug-17 27-Aug-17

829 WSS-140 Install Level Indicators 5d 5d 28-Aug-17 01-Sep-17

830 WSS-150 Supply and Install Booster Pumps 5d 5d 02-Sep-17 06-Sep-17

831 WSS-160 Install Chlorination System 5d 5d 07-Sep-17 11-Sep-17

832 SITE ELECTRICAL WORKSSITE ELECTRICAL WORKS 210d 210d 16-Apr-17 11-Nov-17

833 GENERATOR AND SWITCHGEAR ROOMGENERATOR AND SWITCHGEAR ROOM 210d 210d 16-Apr-17 11-Nov-17

834 Structural WorksStructural Works 120d 120d 16-Apr-17 13-Aug-17

835 GENR-100 Foundation and Stem Wall Excavation 3d 3d 16-Apr-17 18-Apr-17

836 GENR-110 Foundation and Stem Wall Backfill  and Compaction 2d 2d 19-Apr-17 20-Apr-17

837 GENR-120 Foundation & Stem Walls' Rebar works 3d 3d 21-Apr-17 23-Apr-17

838 GENR-130 Foundation & Stem Walls' Form Work 3d 3d 24-Apr-17 26-Apr-17

839 GENR-140 Place Foundation & Stem Walls' Concrete 7d 7d 27-Apr-17 03-May-17

840 GENR-150 Backfill and Compact SOG Foundations 7d 7d 04-May-17 10-May-17

841 GENR-160 All under Slab Piping Works 4d 4d 11-May-17 14-May-17

842 GENR-170 Place Slab on Grad Rebar 4d 4d 20-May-17 23-May-17

843 GENR-180 Place Slab on Grad Form 5d 5d 15-May-17 19-May-17

844 GENR-190 Place Slab on Grad Concrete 2d 2d 24-May-17 25-May-17

845 GENR-200 Cure Slab on Grad Concrete 4d 4d 26-May-17 29-May-17

846 GENR-210 Erect Scaffoldings 6d 6d 30-May-17 04-Jun-17

847 GENR-220 Columns' Rebar works 2d 2d 05-Jun-17 06-Jun-17

848 GENR-230 Columns Form works 2d 2d 07-Jun-17 08-Jun-17

849 GENR-240 Place Column Concrete 2d 2d 09-Jun-17 10-Jun-17

850 GENR-250 Cure Column Concrete & Strip Columns 4d 4d 11-Jun-17 14-Jun-17

851 GENR-260 Form Ring Beams and Roof Slab 8d 8d 15-Jun-17 22-Jun-17

852 GENR-270 Roof Slab and Beams Rebar work 10d 10d 23-Jun-17 02-Jul-17

853 GENR-280 Place Concrete for Roof Slab and Beams 2d 2d 03-Jul-17 04-Jul-17

854 GENR-290 Cure Roof Slab and Beam Concrete 10d 10d 05-Jul-17 14-Jul-17

855 GENR-300 Exterior Reinforced CMU Walls and Bond Beams 10d 10d 15-Jul-17 24-Jul-17

856 GENR-310 Construct Interior CMU Partitions for Bathrooms 10d 10d 15-Jul-17 24-Jul-17

857 GENR-320 Rebar work for Generator Pads 5d 5d 25-Jul-17 29-Jul-17

858 GENR-330 Form Work Rebar for Generator Pads 5d 5d 30-Jul-17 03-Aug-17

859 GENR-340 Place Concrete Generator Pads 5d 5d 04-Aug-17 08-Aug-17

860 GENR-350 Cure Concrete Generator Pads 5d 5d 09-Aug-17 13-Aug-17

861 Architectural WorksArchitectural Works 18d 18d 25-Jul-17 11-Aug-17

862 GENR-360 Install Doors 3d 3d 25-Jul-17 27-Jul-17

863 GENR-370 Install Windows 3d 3d 28-Jul-17 30-Jul-17

864 GENR-390 Truss Rafters and Membranes 5d 5d 25-Jul-17 29-Jul-17
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865 GENR-400 Truss Purling Pattern 4d 4d 30-Jul-17 02-Aug-17

866 GENR-410 Truss Metal Sheet Installation 6d 6d 03-Aug-17 08-Aug-17

867 GENR-420 Gutters and Downpipes Installation 3d 3d 09-Aug-17 11-Aug-17

868 Electrical WorksElectrical Works 120d 120d 15-Jul-17 11-Nov-17

869 GENR-430 Electrical Wiring/Cabling 6d 6d 15-Jul-17 20-Jul-17

870 GENR-460 Install Electrical Lights and Fixtures 5d 5d 21-Jul-17 25-Jul-17

871 GENR-470 Install Distribution Panel 4d 4d 26-Jul-17 29-Jul-17

872 GENR-480 Completion of Generator Room 0d 0d 11-Nov-17

873 SUBSTATION ELECTRICAL WORKSSUBSTATION ELECTRICAL WORKS 70d 70d 17-May-17 25-Jul-17

874 ELE-100 Tower Type Tap (Includes Steel and Steel Erection) 10d 10d 27-May-17 05-Jun-17

875 ELE-110 Danger Plate 2d 2d 06-Jun-17 07-Jun-17

876 ELE-120 Number Plate 2d 2d 06-Jun-17 07-Jun-17

877 ELE-130 Anti Climbing Device 2d 2d 06-Jun-17 07-Jun-17

878 ELE-140 Phase Plate (Set of 3) 2d 2d 06-Jun-17 07-Jun-17

879 ELE-150 Circuit Plate (Set of 1) 2d 2d 06-Jun-17 07-Jun-17

880 ELE-160 Stringing and Final Tensioning of ACSR Conductor 8d 8d 06-Jun-17 13-Jun-17

881 ELE-170 ACSR Cable Terminations 8d 8d 06-Jun-17 13-Jun-17

882 ELE-180 Stringing/Tensioning of Fiber Optic Cable (24-Strand) 8d 8d 06-Jun-17 13-Jun-17

883 ELE-190 Fiber Optic Cable Terminations 8d 8d 06-Jun-17 13-Jun-17

884 ELE-200 220kV - Dead End Insulator Assemblies w/ Hardware 8d 8d 06-Jun-17 13-Jun-17

885 ELE-210 Mono Pole Type Taps 10d 10d 27-May-17 05-Jun-17

886 ELE-220 M 15 PCC Works, including Form Work 10d 10d 06-Jun-17 15-Jun-17

887 ELE-230 M 20 RCC Works, including Form Work 10d 10d 06-Jun-17 15-Jun-17

888 ELE-240 220kV - Surge Arrestor 60d 60d 27-May-17 25-Jul-17

889 ELE-250 220kV - Capacitor Voltage Transformer w/ Support 60d 60d 27-May-17 25-Jul-17

890 ELE-260 220kV - Aluminum Tubular Bus 60d 60d 27-May-17 25-Jul-17

891 ELE-270 Substation Gantries with Lightening Protection 60d 60d 27-May-17 25-Jul-17

892 ELE-280 220kV - Air Circuit Breaker w/ Support 60d 60d 27-May-17 25-Jul-17

893 ELE-290 220kV - Current Transformer w/ Support 60d 60d 27-May-17 25-Jul-17

894 ELE-300 220kV - Motorized Disconnect Switch 60d 60d 27-May-17 25-Jul-17

895 ELE-310 220kV - Surge Arrestor 60d 60d 27-May-17 25-Jul-17

896 ELE-320 220kV - 4 MVA Power Transformers 60d 60d 27-May-17 25-Jul-17

897 ELE-330 15% Extra Oil 60d 60d 27-May-17 25-Jul-17

898 ELE-340 Protection Panel, Duplex Type and Accessories 60d 60d 27-May-17 25-Jul-17

899 ELE-350 Control Panel and Accessories 60d 60d 27-May-17 25-Jul-17

900 ELE-360 220kV - Capacitor Voltage Transformer w/ Support 60d 60d 27-May-17 25-Jul-17

901 ELE-370 20kV - Metal Clad Switch Gear 40d 40d 27-May-17 05-Jul-17

902 ELE-380 20kV - Single Core Cable (XFMR to SWGR) 40d 40d 27-May-17 05-Jul-17

903 ELE-390 20kV - Single Core Cable (SWGR AUX to XFMR) 40d 40d 27-May-17 05-Jul-17

904 ELE-400 20kV - Termination 10d 10d 06-Jul-17 15-Jul-17

905 ELE-410 Earth Ground System 6d 6d 17-May-17 22-May-17

906 ELE-420 SCADA System 20d 20d 27-May-17 15-Jun-17

907 ELE-430 Control Cables and Accessories 40d 40d 27-May-17 05-Jul-17

908 ELE-440 Completion of Substation Electrical Works 0d 0d 15-Jul-17

909 MEDIUM VOLTAGEMEDIUM VOLTAGE 179d 179d 17-May-17 11-Nov-17

910 Auxiliary TransformerAuxiliary Transformer 40d 40d 17-May-17 25-Jun-17

911 MV-100 20kV - Aux Transformer w/ Off Load Tap 4d 4d 27-May-17 30-May-17

912 MV-110 LV-Cables and Accessories 40d 40d 17-May-17 25-Jun-17
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913 20 KV Feeder UG - Substation To Weather Station20 KV Feeder UG - Substation To Weather Station 50d 50d 17-May-17 05-Jul-17

914 MV-120 Excavation/Trenching 16d 16d 17-May-17 01-Jun-17

915 MV-130 Concrete Pull-Boxes 16d 16d 22-May-17 06-Jun-17

916 MV-140 Schedule 80 PVC Conduits (up to 120mm Dia) 16d 16d 27-May-17 11-Jun-17

917 MV-150 Cable Installation 25d 25d 06-Jun-17 30-Jun-17

918 MV-160 Lean Concrete Backfill around Conduits 20d 20d 16-Jun-17 05-Jul-17

919 20 KV Feeder UG - Substation to Maintenance Area20 KV Feeder UG - Substation to Maintenance Area 50d 50d 17-May-17 05-Jul-17

920 MV-170 Excavation/Trenching 16d 16d 17-May-17 01-Jun-17

921 MV-180 Pull-Boxes 16d 16d 22-May-17 06-Jun-17

922 MV-190 Schedule 80 PVC Conduits (up to 120mm Dia) 16d 16d 27-May-17 11-Jun-17

923 MV-200 Cable Installation 25d 25d 06-Jun-17 30-Jun-17

924 MV-210 Lean Concrete Backfill around Conduits 20d 20d 16-Jun-17 05-Jul-17

925 20 KV Feeder UG - Substation to Snow Gallery20 KV Feeder UG - Substation to Snow Gallery 55d 55d 02-Jun-17 26-Jul-17

926 MV-220 Excavation/Trenching 20d 20d 02-Jun-17 21-Jun-17

927 MV-230 Concrete Pull-Boxes 20d 20d 07-Jun-17 26-Jun-17

928 MV-240 Schedule 80 PVC Conduits (up to 120mm Dia) 20d 20d 12-Jun-17 01-Jul-17

929 MV-250 Cable Installation 30d 30d 22-Jun-17 21-Jul-17

930 MV-260 Lean Concrete Backfill around Conduits 25d 25d 02-Jul-17 26-Jul-17

931 20 KV Feeder OG- Snow Gallary to South Portal20 KV Feeder OG- Snow Gallary to South Portal 40d 40d 07-Jun-17 16-Jul-17

932 MV-270 Pull-Boxes 10d 10d 07-Jun-17 16-Jun-17

933 MV-280 IMC Conduits with Supports (up to 150mm Dia) 15d 15d 12-Jun-17 26-Jun-17

934 MV-290 Cable Installation 25d 25d 22-Jun-17 16-Jul-17

935 20 KV Feeder System- Southern20 KV Feeder System- Southern 90d 90d 14-Aug-17 11-Nov-17

936 MV-300 Shelter for Generators and Switchgear 45d 45d 14-Aug-17 27-Sep-17

937 MV-310 Install Backup Generators 21d 21d 28-Sep-17 18-Oct-17

938 MV-320 Install Medium Voltage Switchgears 10d 10d 19-Oct-17 28-Oct-17

939 MV-330 Install Automatic Transfer Switches 10d 10d 29-Oct-17 07-Nov-17

940 MV-340 Electrical Connection works 4d 4d 08-Nov-17 11-Nov-17

941 TESTING AND COMMISSIONINGTESTING AND COMMISSIONING 90d 90d 12-Nov-17 09-Feb-18

942 TC-100 Testing and Commissioning 90d 90d 12-Nov-17 09-Feb-18

943 CLOSE-OUTCLOSE-OUT 48d 48d 10-Feb-18 29-Mar-18

944 Pre-Final and Final InspectionsPre-Final and Final Inspections 33d 33d 10-Feb-18 14-Mar-18

945 CLS-100 Pre Final Inspection and Punchlist 12d 12d 10-Feb-18 21-Feb-18

946 CLS-110 Punch-list Correction 15d 15d 22-Feb-18 08-Mar-18

947 CLS-120 Final Inspection 2d 2d 09-Mar-18 10-Mar-18

948 CLS-130 Correction of Final Inspection Punchlist 4d 4d 11-Mar-18 14-Mar-18

949 Operation and MaintenanceOperation and Maintenance 33d 33d 10-Feb-18 14-Mar-18

950 O&M ManualsO&M Manuals 21d 21d 10-Feb-18 02-Mar-18

951 CLS-140 O&M Power Transformers 7d 7d 10-Feb-18 16-Feb-18

952 CLS-150 O&M Circuit Breakers 7d 7d 17-Feb-18 23-Feb-18

953 CLS-160 O&M CB Space Heaters 7d 7d 17-Feb-18 23-Feb-18

954 CLS-170 O&M Disconnect Switches 7d 7d 17-Feb-18 23-Feb-18

955 CLS-180 O&M 220kV Surge Arrestors 7d 7d 17-Feb-18 23-Feb-18

956 CLS-190 O&M 220kV Current Transformers 7d 7d 17-Feb-18 23-Feb-18

957 CLS-200 O&M 220kV CAPACITOR VOLTAGE TRANSFORMERS 7d 7d 17-Feb-18 23-Feb-18

958 CLS-210 O&M Medium Voltage Switchgear 7d 7d 17-Feb-18 23-Feb-18

959 CLS-220 O&M Relay and Control Panels 7d 7d 17-Feb-18 23-Feb-18

960 CLS-230 O&M Manual- Pad-mounted Transformers 7d 7d 17-Feb-18 23-Feb-18
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05-Jul-17 17-May-17

05-Jul-17 17-May-17

26-Jul-17 02-Jun-17

16-Jul-17 07-Jun-17

11-Nov-17 14-Aug-17

09-Feb-18 12-Nov-17

29-Mar-18 10-Feb-18

14-Mar-18 10-Feb-18

14-Mar-18 10-Feb-18

02-Mar-18 10-Feb-18
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# Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish

961 CLS-240 O&M Automatic Transfer Switches 7d 7d 17-Feb-18 23-Feb-18

962 CLS-250 O&M MV Switchgear II 7d 7d 17-Feb-18 23-Feb-18

963 CLS-260 O&M Manual Generators 7d 7d 17-Feb-18 23-Feb-18

964 CLS-270 O&M HVAC Equipments 7d 7d 17-Feb-18 23-Feb-18

965 CLS-280 O&M Manuals Approval 7d 7d 24-Feb-18 02-Mar-18

966 O&M TrainingO&M Training 19d 19d 24-Feb-18 14-Mar-18

967 CLS-290 Submit O&M Training Plan 5d 5d 24-Feb-18 28-Feb-18

968 CLS-300 Review O&M Training Plan 7d 7d 01-Mar-18 07-Mar-18

969 CLS-310 Approve O&M Training Plan 1d 1d 08-Mar-18 08-Mar-18

970 CLS-320 Conduct O&M Training 6d 6d 09-Mar-18 14-Mar-18

971 Close-out SubmittalsClose-out Submittals 32d 32d 10-Feb-18 13-Mar-18

972 Test ProceduresTest Procedures 15d 15d 10-Feb-18 24-Feb-18

973 CLS-330 Submit Transformers Test Schedule 7d 7d 10-Feb-18 16-Feb-18

974 CLS-340 Review Transformers Test Schedule 7d 7d 17-Feb-18 23-Feb-18

975 CLS-350 Approve Transformers Schedules 1d 1d 24-Feb-18 24-Feb-18

976 Spare Parts ListSpare Parts List 15d 15d 25-Feb-18 11-Mar-18

977 CLS-360 Submit Spare Parts List 5d 5d 25-Feb-18 01-Mar-18

978 CLS-370 Review Spare Parts List 5d 5d 02-Mar-18 06-Mar-18

979 CLS-380 Approve Spare Parts List 5d 5d 07-Mar-18 11-Mar-18

980 Key PlanKey Plan 17d 17d 25-Feb-18 13-Mar-18

981 CLS-390 Submit Key Plan 7d 7d 25-Feb-18 03-Mar-18

982 CLS-400 Review Key Plan 5d 5d 04-Mar-18 08-Mar-18

983 CLS-410 Approve Key Plan 5d 5d 09-Mar-18 13-Mar-18

984 As-Built DrawingsAs-Built Drawings 15d 15d 25-Feb-18 11-Mar-18

985 CLS-420 Submit As-Built Drawings 7d 7d 25-Feb-18 03-Mar-18

986 CLS-430 Review As-built Drawings 7d 7d 04-Mar-18 10-Mar-18

987 CLS-440 Approve As-Built Drawings 1d 1d 11-Mar-18 11-Mar-18

988 Final Close-outFinal Close-out 15d 15d 15-Mar-18 29-Mar-18

989 CLS-450 Close-out Procedure 14d 14d 15-Mar-18 28-Mar-18

990 CLS-460 Project Hand Over 1d 1d 29-Mar-18 29-Mar-18
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14-Mar-18 24-Feb-18

13-Mar-18 10-Feb-18
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11-Mar-18 25-Feb-18

13-Mar-18 25-Feb-18

11-Mar-18 25-Feb-18

29-Mar-18 15-Mar-18
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