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1 LT-0063 AMD8 TASK 4: CONSTRUCTION SCHEDULELT-0063 AMD8 TASK 4: CONSTRUCTION SCHEDULE 972d 972d 01-Aug-15 29-Mar-18

2 MILESTONESMILESTONES 972d 972d 01-Aug-15 29-Mar-18

3 MIL-100 Bid Advertisement 60d 60d 01-Aug-15 29-Sep-15

4 MIL-110 Pre-Bid Meeting 1d 1d 30-Sep-15 30-Sep-15

5 MIL-120 Bids Review and Evaluation 31d 31d 01-Oct-15 31-Oct-15

6 MIL-130 Bid Award 1d 1d 01-Nov-15 01-Nov-15

7 MIL-140 Notice to Proceed (NTP) 0d 0d 02-Nov-15*

8 MIL-150 Project Duration 879d 879d 02-Nov-15 29-Mar-18

9 MIL-160 Project Completion 0d 0d 29-Mar-18

10 PRE-CONSTRUCTION/ DESIGN SUBMITTALSPRE-CONSTRUCTION/ DESIGN SUBMITTALS 22d 22d 02-Nov-15 23-Nov-15

11 PRE-CONSTRUCTION SUBMITTALSPRE-CONSTRUCTION SUBMITTALS 14d 14d 02-Nov-15 15-Nov-15

12 Pre-Construction SubmittalsPre-Construction Submittals 6d 6d 02-Nov-15 07-Nov-15

13 PSUB-100 Environmental Protection Plan 6d 6d 02-Nov-15 07-Nov-15

14 PSUB-110 Quality Control Plan 6d 6d 02-Nov-15 07-Nov-15

15 PSUB-120 Security Plan 6d 6d 02-Nov-15 07-Nov-15

16 PSUB-130 Health and Safety Plan 6d 6d 02-Nov-15 07-Nov-15

17 PSUB-140 Project Schedule 6d 6d 02-Nov-15 07-Nov-15

18 PSUB-150 Demolition Plan 6d 6d 02-Nov-15 07-Nov-15

19 PSUB-160 Mobilization/Area Use Plan 6d 6d 02-Nov-15 07-Nov-15

20 Pre-Construction Submittals ReviewPre-Construction Submittals Review 7d 7d 08-Nov-15 14-Nov-15

21 PSUB-170 Review Environmental Protection Plan 7d 7d 08-Nov-15 14-Nov-15

22 PSUB-180 Review Quality Control Plan 7d 7d 08-Nov-15 14-Nov-15

23 PSUB-190 Review Security Plan 7d 7d 08-Nov-15 14-Nov-15

24 PSUB-200 Review Health and Safety Plan 7d 7d 08-Nov-15 14-Nov-15

25 PSUB-210 Review Project Schedule 7d 7d 08-Nov-15 14-Nov-15

26 PSUB-220 Review Demolition Plan 7d 7d 08-Nov-15 14-Nov-15

27 PSUB-230 Review Mobilization/Area Use Plan 7d 7d 08-Nov-15 14-Nov-15

28 Pre-Construction Submittals ApprovalPre-Construction Submittals Approval 1d 1d 15-Nov-15 15-Nov-15

29 PSUB-240 Approve Environmental Protection Plan 1d 1d 15-Nov-15 15-Nov-15

30 PSUB-250 Approve Quality Control Plan 1d 1d 15-Nov-15 15-Nov-15

31 PSUB-260 Approve Security Plan 1d 1d 15-Nov-15 15-Nov-15

32 PSUB-270 Approve Health and Safety Plan 1d 1d 15-Nov-15 15-Nov-15

33 PSUB-280 Approve Project Schedule 1d 1d 15-Nov-15 15-Nov-15

34 PSUB-290 Approve Demolition Plan 1d 1d 15-Nov-15 15-Nov-15

35 PSUB-300 Approve Mobilization/Area Use Plan 1d 1d 15-Nov-15 15-Nov-15

36 DESIGN SUBMITTALSDESIGN SUBMITTALS 22d 22d 02-Nov-15 23-Nov-15

37 DSN-100 Submit Design and Calculations 14d 14d 02-Nov-15 15-Nov-15

38 DSN-110 Review Submit Design and Calculations 7d 7d 16-Nov-15 22-Nov-15

39 DSN-120 Approve Submit Design and Calculations 1d 1d 23-Nov-15 23-Nov-15

40 PROCUREMENTPROCUREMENT 105d 105d 16-Nov-15 28-Feb-16

41 SUBMITTALSSUBMITTALS 30d 30d 16-Nov-15 15-Dec-15

42 Long Lead ItemsLong Lead Items 30d 30d 16-Nov-15 15-Dec-15

43 CSUB-100 Three Phase Power Transformers and Accessories 30d 30d 16-Nov-15 15-Dec-15

44 CSUB-102 Shop Drawings- Circuit Breakers Connection Diagrams for heater Connections30d 30d 16-Nov-15 15-Dec-15

45 CSUB-104 Shop Drawings- 220kV SF6 Circuit Breakers 30d 30d 16-Nov-15 15-Dec-15

46 CSUB-106 220kV SF6 Circuit Breakers 30d 30d 16-Nov-15 15-Dec-15

47 CSUB-108 Shop Drawings- Mounting Details Disconnect Switch 30d 30d 16-Nov-15 15-Dec-15
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48 CSUB-110 220kV Disconnect switches 30d 30d 16-Nov-15 15-Dec-15

49 CSUB-112 220kV Surge Arrestors 30d 30d 16-Nov-15 15-Dec-15

50 CSUB-114 Shop Drawings- CT Manufacture Equipment Control Wiring Termination30d 30d 16-Nov-15 15-Dec-15

51 CSUB-116 220kV Current Transformers 30d 30d 16-Nov-15 15-Dec-15

52 CSUB-118 220kV CAPACITOR VOLTAGE TRANSFORMERS 30d 30d 16-Nov-15 15-Dec-15

53 CSUB-120 Shop Drawings- MEDIUM VOLTAGE SWITCHGEAR 30d 30d 16-Nov-15 15-Dec-15

54 CSUB-122 MEDIUM VOLTAGE SWITCHGEAR1 30d 30d 16-Nov-15 15-Dec-15

55 CSUB-124 20KV FEEDER BREAKERS-MVSG1 30d 30d 16-Nov-15 15-Dec-15

56 CSUB-126 STATION SERVICE FEEDER-MVSG1 30d 30d 16-Nov-15 15-Dec-15

57 CSUB-128 20KV BREAKERS-MVSG1 30d 30d 16-Nov-15 15-Dec-15

58 CSUB-130 20KV BUS DIFFERENTIAL- MVSG1 30d 30d 16-Nov-15 15-Dec-15

59 CSUB-132 Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams30d 30d 16-Nov-15 15-Dec-15

60 CSUB-134 Preliminary Manufacture Drawings- Relay and Control Panels DC schematics30d 30d 16-Nov-15 15-Dec-15

61 CSUB-136 Preliminary Manufacture Drawings- Relay and Control Panels wiring termination and interface30d 30d 16-Nov-15 15-Dec-15

62 CSUB-138 Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams30d 30d 16-Nov-15 15-Dec-15

63 CSUB-140 Preliminary Manufacture Drawings- Relay and Control Panels instrumentation equipment control30d 30d 16-Nov-15 15-Dec-15

64 CSUB-142 Relay and Control Panels 30d 30d 16-Nov-15 15-Dec-15

65 CSUB-144 Shop Drawings- Three Phase Pad-mounted transformers 30d 30d 16-Nov-15 15-Dec-15

66 CSUB-146 Three Phase Pad-mounted Transformers 30d 30d 16-Nov-15 15-Dec-15

67 CSUB-148 Manufacture Pad-mounted transformer test report 30d 30d 16-Nov-15 15-Dec-15

68 CSUB-150 Shop Drawings- Automatic Transfer Switches & Installation 30d 30d 16-Nov-15 15-Dec-15

69 CSUB-152 Automatic Transfer Switches 30d 30d 16-Nov-15 15-Dec-15

70 CSUB-154 Shop Drawings- MV Switchgear II 30d 30d 16-Nov-15 15-Dec-15

71 CSUB-156 MV Switchgear II 30d 30d 16-Nov-15 15-Dec-15

72 Construction SubmittalsConstruction Submittals 30d 30d 16-Nov-15 15-Dec-15

73 SUBMITTALS REVIEWSUBMITTALS REVIEW 32d 32d 21-Nov-15 22-Dec-15

74 Long Lead Items Submittals ReviewLong Lead Items Submittals Review 7d 7d 16-Dec-15 22-Dec-15

75 CSUB-424 Review Three Phase Power Transformers and Accessories 7d 7d 16-Dec-15 22-Dec-15

76 CSUB-426 Review Shop Drawings- Circuit Breakers Connection Diagrams for heater Connections7d 7d 16-Dec-15 22-Dec-15

77 CSUB-428 Review Shop Drawings- 220kV SF6 Circuit Breakers 7d 7d 16-Dec-15 22-Dec-15

78 CSUB-430 Review 220kV SF6 Circuit Breakers 7d 7d 16-Dec-15 22-Dec-15

79 CSUB-432 Review Shop Drawings- Mounting Details Disconnect Switch 7d 7d 16-Dec-15 22-Dec-15

80 CSUB-434 Review 220kV Disconnect switches 7d 7d 16-Dec-15 22-Dec-15

81 CSUB-436 Review 220kV Surge Arrestors 7d 7d 16-Dec-15 22-Dec-15

82 CSUB-438 Review Shop Drawings- CT Manufacture Equipment Control Wiring Termination7d 7d 16-Dec-15 22-Dec-15

83 CSUB-440 Review 220kV Current Transformers 7d 7d 16-Dec-15 22-Dec-15

84 CSUB-442 Review 220kV CAPACITOR VOLTAGE TRANSFORMERS 7d 7d 16-Dec-15 22-Dec-15

85 CSUB-444 Review Shop Drawings- MEDIUM VOLTAGE SWITCHGEAR 7d 7d 16-Dec-15 22-Dec-15

86 CSUB-446 Review MEDIUM VOLTAGE SWITCHGEAR1 7d 7d 16-Dec-15 22-Dec-15

87 CSUB-448 Review 20KV FEEDER BREAKERS-MVSG1 7d 7d 16-Dec-15 22-Dec-15

88 CSUB-450 Review STATION SERVICE FEEDER-MVSG1 7d 7d 16-Dec-15 22-Dec-15

89 CSUB-452 Review 20KV BREAKERS-MVSG1 7d 7d 16-Dec-15 22-Dec-15

90 CSUB-454 Review 20KV BUS DIFFERENTIAL- MVSG1 7d 7d 16-Dec-15 22-Dec-15

91 CSUB-456 Review Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams7d 7d 16-Dec-15 22-Dec-15

92 CSUB-458 Review Preliminary Manufacture Drawings- Relay and Control Panels DC schematics7d 7d 16-Dec-15 22-Dec-15

93 CSUB-460 Review Preliminary Manufacture Drawings- Relay and Control Panels wiring termination and interface7d 7d 16-Dec-15 22-Dec-15

94 CSUB-462 Review Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams7d 7d 16-Dec-15 22-Dec-15

95 CSUB-464 Review Preliminary Manufacture Drawings- Relay and Control Panels instrumentation equipment control7d 7d 16-Dec-15 22-Dec-15
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96 CSUB-466 Review Relay and Control Panels 7d 7d 16-Dec-15 22-Dec-15

97 CSUB-468 Review Shop Drawings- Three Phase Pad-mounted transformers 7d 7d 16-Dec-15 22-Dec-15

98 CSUB-470 Review Three Phase Pad-mounted Transformers 7d 7d 16-Dec-15 22-Dec-15

99 CSUB-472 Review Manufacture Pad-mounted transformer test report 7d 7d 16-Dec-15 22-Dec-15

100 CSUB-474 Review Shop Drawings- Automatic Transfer Switches & Installation 7d 7d 16-Dec-15 22-Dec-15

101 CSUB-476 Review Automatic Transfer Switches 7d 7d 16-Dec-15 22-Dec-15

102 CSUB-478 Review Shop Drawings- MV Switchgear II 7d 7d 16-Dec-15 22-Dec-15

103 CSUB-480 Review MV Switchgear II 7d 7d 16-Dec-15 22-Dec-15

104 Construction Submittals ReviewConstruction Submittals Review 32d 32d 21-Nov-15 22-Dec-15

105 SUBMITTALS APPROVALSUBMITTALS APPROVAL 26d 26d 28-Nov-15 23-Dec-15

106 Long Lead Items Submittals ApprovalLong Lead Items Submittals Approval 1d 1d 23-Dec-15 23-Dec-15

107 CSUB-748 Approve Three Phase Power Transformers and Accessories 1d 1d 23-Dec-15 23-Dec-15

108 CSUB-750 Approve Shop Drawings- Circuit Breakers Connection Diagrams for heater Connections1d 1d 23-Dec-15 23-Dec-15

109 CSUB-752 Approve Shop Drawings- 220kV SF6 Circuit Breakers 1d 1d 23-Dec-15 23-Dec-15

110 CSUB-754 Approve 220kV SF6 Circuit Breakers 1d 1d 23-Dec-15 23-Dec-15

111 CSUB-756 Approve Shop Drawings- Mounting Details Disconnect Switch 1d 1d 23-Dec-15 23-Dec-15

112 CSUB-758 Approve 220kV Disconnect switches 1d 1d 23-Dec-15 23-Dec-15

113 CSUB-760 Approve 220kV Surge Arrestors 1d 1d 23-Dec-15 23-Dec-15

114 CSUB-762 Approve Shop Drawings- CT Manufacture Equipment Control Wiring Termination1d 1d 23-Dec-15 23-Dec-15

115 CSUB-764 Approve 220kV Current Transformers 1d 1d 23-Dec-15 23-Dec-15

116 CSUB-766 Approve 220kV CAPACITOR VOLTAGE TRANSFORMERS 1d 1d 23-Dec-15 23-Dec-15

117 CSUB-768 Approve Shop Drawings- MEDIUM VOLTAGE SWITCHGEAR 1d 1d 23-Dec-15 23-Dec-15

118 CSUB-770 Approve MEDIUM VOLTAGE SWITCHGEAR1 1d 1d 23-Dec-15 23-Dec-15

119 CSUB-772 Approve 20KV FEEDER BREAKERS-MVSG1 1d 1d 23-Dec-15 23-Dec-15

120 CSUB-774 Approve STATION SERVICE FEEDER-MVSG1 1d 1d 23-Dec-15 23-Dec-15

121 CSUB-776 Approve 20KV BREAKERS-MVSG1 1d 1d 23-Dec-15 23-Dec-15

122 CSUB-778 Approve 20KV BUS DIFFERENTIAL- MVSG1 1d 1d 23-Dec-15 23-Dec-15

123 CSUB-780 Approve Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams1d 1d 23-Dec-15 23-Dec-15

124 CSUB-782 Approve Preliminary Manufacture Drawings- Relay and Control Panels DC schematics1d 1d 23-Dec-15 23-Dec-15

125 CSUB-784 Approve Preliminary Manufacture Drawings- Relay and Control Panels wiring termination and interface1d 1d 23-Dec-15 23-Dec-15

126 CSUB-786 Approve Preliminary Manufacture Drawings- Relay and Control Panels AC Three line diagrams1d 1d 23-Dec-15 23-Dec-15

127 CSUB-788 Approve Preliminary Manufacture Drawings- Relay and Control Panels instrumentation equipment control1d 1d 23-Dec-15 23-Dec-15

128 CSUB-790 Approve Relay and Control Panels 1d 1d 23-Dec-15 23-Dec-15

129 CSUB-792 Approve Shop Drawings- Three Phase Pad-mounted transformers 1d 1d 23-Dec-15 23-Dec-15

130 CSUB-794 Approve Three Phase Pad-mounted Transformers 1d 1d 23-Dec-15 23-Dec-15

131 CSUB-796 Approve Manufacture Pad-mounted transformer test report 1d 1d 23-Dec-15 23-Dec-15

132 CSUB-798 Approve Shop Drawings- Automatic Transfer Switches & Installation 1d 1d 23-Dec-15 23-Dec-15

133 CSUB-800 Approve Automatic Transfer Switches 1d 1d 23-Dec-15 23-Dec-15

134 CSUB-802 Approve Shop Drawings- MV Switchgear II 1d 1d 23-Dec-15 23-Dec-15

135 CSUB-804 Approve MV Switchgear II 1d 1d 23-Dec-15 23-Dec-15

136 Construction Submittals ApprovalConstruction Submittals Approval 26d 26d 28-Nov-15 23-Dec-15

137 PURCHASING AND SHIPMENTPURCHASING AND SHIPMENT 90d 90d 01-Dec-15 28-Feb-16

138 Purchasing of Long Lead ItemsPurchasing of Long Lead Items 48d 48d 01-Dec-15 17-Jan-16

139 PRC-100 Three Phase Power Transformers and Accessories 25d 25d 24-Dec-15 17-Jan-16

140 PRC-110 220kV SF6 Circuit Breakers 25d 25d 24-Dec-15 17-Jan-16

141 PRC-120 220kV Disconnect switches 25d 25d 24-Dec-15 17-Jan-16

142 PRC-130 220kV Surge Arrestors 25d 25d 24-Dec-15 17-Jan-16

143 PRC-140 220kV Current Transformers 25d 25d 24-Dec-15 17-Jan-16
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144 PRC-150 220kV CAPACITOR VOLTAGE TRANSFORMERS 25d 25d 24-Dec-15 17-Jan-16

145 PRC-160 MEDIUM VOLTAGE SWITCHGEAR1 25d 25d 24-Dec-15 17-Jan-16

146 PRC-170 20KV FEEDER BREAKERS-MVSG1 25d 25d 24-Dec-15 17-Jan-16

147 PRC-180 STATION SERVICE FEEDER-MVSG1 25d 25d 24-Dec-15 17-Jan-16

148 PRC-190 20KV BREAKERS-MVSG1 25d 25d 24-Dec-15 17-Jan-16

149 PRC-200 20KV BUS DIFFERENTIAL- MVSG1 25d 25d 24-Dec-15 17-Jan-16

150 PRC-210 Relay and Control Panels 25d 25d 24-Dec-15 17-Jan-16

151 PRC-220 Three Phase Pad-mounted Transformers 25d 25d 24-Dec-15 17-Jan-16

152 PRC-240 Automatic Transfer Switches 25d 25d 24-Dec-15 17-Jan-16

153 PRC-250 MV Switchgear II 25d 25d 24-Dec-15 17-Jan-16

154 PRC-260 Purchase of Retaining Wall Mesh System 30d 30d 01-Dec-15 30-Dec-15

155 Test Reports and AcceptanceTest Reports and Acceptance 5d 5d 18-Jan-16 22-Jan-16

156 FAT-100 FAT Power Transformers 5d 5d 18-Jan-16 22-Jan-16

157 FAT-110 CB- Basic Impulse Insulation Level 5d 5d 18-Jan-16 22-Jan-16

158 FAT-120 CB- (BIL) Withstand Voltage Rating 5d 5d 18-Jan-16 22-Jan-16

159 FAT-130 CB- Momentary RMS Asymmetrical Rating 5d 5d 18-Jan-16 22-Jan-16

160 FAT-140 CB- Leak Tests 5d 5d 18-Jan-16 22-Jan-16

161 FAT-150 DCS- Basic Impulse Insulation Level 5d 5d 18-Jan-16 22-Jan-16

162 FAT-160 DCS- (BIL) Withstand Voltage Rating 5d 5d 18-Jan-16 22-Jan-16

163 FAT-170 DCS- Momentary RMS Asymmetrical Rating 5d 5d 18-Jan-16 22-Jan-16

164 FAT-180 220kV Surge Arrestors 5d 5d 18-Jan-16 22-Jan-16

165 FAT-190 220kV Current Transformers 5d 5d 18-Jan-16 22-Jan-16

166 FAT-200 220kV CAPACITOR VOLTAGE TRANSFORMERS 5d 5d 18-Jan-16 22-Jan-16

167 FAT-210 MEDIUM VOLTAGE SWITCHGEAR I 5d 5d 18-Jan-16 22-Jan-16

168 FAT-220 20KV FEEDER BREAKERS-MVSG1 5d 5d 18-Jan-16 22-Jan-16

169 FAT-230 STATION SERVICE FEEDER-MVSG1 5d 5d 18-Jan-16 22-Jan-16

170 FAT-240 20KV BREAKERS-MVSG1 5d 5d 18-Jan-16 22-Jan-16

171 FAT-250 20KV BUS DIFFERENTIAL- MVSG1 5d 5d 18-Jan-16 22-Jan-16

172 FAT-260 Relays and Control Panels 5d 5d 18-Jan-16 22-Jan-16

173 FAT-270 Three Phase Pad-mounted Transformers 5d 5d 18-Jan-16 22-Jan-16

174 FAT-280 Automatic Transfer Switch 5d 5d 18-Jan-16 22-Jan-16

175 FAT-290 MV Switchgear II 5d 5d 18-Jan-16 22-Jan-16

176 Supply of Long Lead ItemsSupply of Long Lead Items 60d 60d 31-Dec-15 28-Feb-16

177 SUP-100 Three Phase Power Transformers and Accessories 30d 30d 23-Jan-16 21-Feb-16

178 SUP-110 220kV SF6 Circuit Breakers 30d 30d 23-Jan-16 21-Feb-16

179 SUP-120 220kV Disconnect switches 30d 30d 23-Jan-16 21-Feb-16

180 SUP-130 220kV Surge Arrestors 30d 30d 23-Jan-16 21-Feb-16

181 SUP-140 220kV Current Transformers 30d 30d 23-Jan-16 21-Feb-16

182 SUP-150 220kV CAPACITOR VOLTAGE TRANSFORMERS 30d 30d 23-Jan-16 21-Feb-16

183 SUP-160 MEDIUM VOLTAGE SWITCHGEAR1 30d 30d 23-Jan-16 21-Feb-16

184 SUP-170 20KV FEEDER BREAKERS-MVSG1 30d 30d 23-Jan-16 21-Feb-16

185 SUP-180 STATION SERVICE FEEDER-MVSG1 30d 30d 23-Jan-16 21-Feb-16

186 SUP-190 20KV BREAKERS-MVSG1 30d 30d 23-Jan-16 21-Feb-16

187 SUP-200 20KV BUS DIFFERENTIAL- MVSG1 30d 30d 23-Jan-16 21-Feb-16

188 SUP-210 Relay and Control Panels 30d 30d 23-Jan-16 21-Feb-16

189 SUP-220 Three Phase Pad-mounted Transformers 30d 30d 23-Jan-16 21-Feb-16

190 SUP-230 Automatic Transfer Switches 30d 30d 23-Jan-16 21-Feb-16

191 SUP-240 MV Switchgear II 30d 30d 23-Jan-16 21-Feb-16
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192 SUP-250 Retaining Wall Mesh System 60d 60d 31-Dec-15 28-Feb-16

193 CONSTRUCTION WORKSCONSTRUCTION WORKS 528d 528d 16-Apr-16 25-Sep-17

194 MOBILIZATIONMOBILIZATION 32d 32d 16-Apr-16 17-May-16

195 MOB-100 Mobilization of Staff 12d 12d 16-Apr-16 27-Apr-16

196 MOB-110 Mobilization of Equipments 12d 12d 16-Apr-16 27-Apr-16

197 MOB-120 Site Office Setup 20d 20d 28-Apr-16 17-May-16

198 MOB-130 Warehouse Setup 20d 20d 28-Apr-16 17-May-16

199 DEMOLITION AND GRADINGDEMOLITION AND GRADING 20d 20d 28-Apr-16 17-May-16

200 DEM-100 Site Cleaning/Demotion 13d 13d 28-Apr-16 10-May-16

201 DEM-110 Removable of Waste Materials 7d 7d 11-May-16 17-May-16

202 SITE CIVIL WORKSSITE CIVIL WORKS 374d 374d 18-May-16 26-May-17

203 Adjusted Backfill From Site Cut MaterialAdjusted Backfill From Site Cut Material 95d 95d 18-May-16 20-Aug-16

204 CIV-100 Site Preparation 6d 6d 18-May-16 23-May-16

205 CIV-110 Excavation 28d 28d 24-May-16 20-Jun-16

206 CIV-120 Grading & Watering 28d 28d 21-Jun-16 18-Jul-16

207 CIV-130 Compaction 28d 28d 19-Jul-16 15-Aug-16

208 CIV-140 Completion of Backfill from Site Cut Materials 5d 5d 16-Aug-16 20-Aug-16

209 Borrow Fill and Construct Retaining Wall 1 and  3Borrow Fill and Construct Retaining Wall 1 and  3 85d 85d 24-May-16 16-Aug-16

210 RW-100 Excavation and Compaction 65d 65d 24-May-16 27-Jul-16

211 RW-110 Reinforcement Mesh Installation 80d 80d 24-May-16 11-Aug-16

212 RW-120 Grading & Watering 85d 85d 24-May-16 16-Aug-16

213 RW-130 Compaction 85d 85d 24-May-16 16-Aug-16

214 RW-140 Complete Backfilling and Compaction Work 0d 0d 16-Aug-16

215 Retaining Wall 2Retaining Wall 2 35d 35d 16-Apr-17 20-May-17

216 RW-200 Foundation Excavation 3d 3d 16-Apr-17 18-Apr-17

217 RW-210 Foundation Reinforcement 6d 6d 19-Apr-17 24-Apr-17

218 RW-220 Foundation Concrete Work 2d 2d 25-Apr-17 26-Apr-17

219 RW-230 Erect Wall Reinforcement 6d 6d 27-Apr-17 02-May-17

220 RW-240 Form Wall 4d 4d 03-May-17 06-May-17

221 RW-250 Wall Concreting 4d 4d 07-May-17 10-May-17

222 RW-260 Cure Wall Concrete & Strip Forms off 10d 10d 11-May-17 20-May-17

223 Construction Of RoadsConstruction Of Roads 63d 63d 17-Aug-16 18-Oct-16

224 RD-100 Road Alignment and Widening 8d 8d 17-Aug-16 24-Aug-16

225 RD-110 Road Subgrade 12d 12d 25-Aug-16 05-Sep-16

226 RD-120 Road Sub-base 12d 12d 06-Sep-16 17-Sep-16

227 RD-130 Road Base-course 14d 14d 18-Sep-16 01-Oct-16

228 RD-140 Hot Mixed Asphalt Works 17d 17d 02-Oct-16 18-Oct-16

229 RD-150 Completion of Construction of Road 0d 0d 18-Oct-16

230 Chain Link Fence and GatesChain Link Fence and Gates 32d 32d 21-Aug-16 21-Sep-16

231 CLF-100 Foundation Work for Chain-link Fence Post 4d 4d 21-Aug-16 24-Aug-16

232 CLF-110 Install Chain-link Fence Post 4d 4d 25-Aug-16 28-Aug-16

233 CLF-120 Install Chain Link Fence Mesh 5d 5d 29-Aug-16 02-Sep-16

234 CLF-130 Install Y-Shape Outrigger 6d 6d 03-Sep-16 08-Sep-16

235 CLF-140 Install Concertina and Barbed Wire 4d 4d 09-Sep-16 12-Sep-16

236 CLF-150 Install Sniper Screen 3d 3d 13-Sep-16 15-Sep-16

237 CLF-160 Fabricate and Install Gate 6d 6d 16-Sep-16 21-Sep-16

238 CLF-170 Completion of Chain Link Fence and Gates 0d 0d 21-Sep-16

239 SUBSTATION CONSTRUCTION WORKSSUBSTATION CONSTRUCTION WORKS 41d 41d 16-Apr-17 26-May-17
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240 SSW-100 Foundation Formwork 25d 25d 16-Apr-17 10-May-17

241 SSW-110 Foundation Reinforcement 22d 22d 19-Apr-17 10-May-17

242 SSW-120 Foundations Concrete Work 21d 21d 22-Apr-17 12-May-17

243 SSW-130 Form Concrete Pedestals and Install Accessories 18d 18d 28-Apr-17 15-May-17

244 SSW-140 Place Concrete for Pedestals 17d 17d 30-Apr-17 16-May-17

245 SSW-150 Cure Pedestal Concrete 10d 10d 17-May-17 26-May-17

246 FACILITIESFACILITIES 163d 163d 16-Apr-17 25-Sep-17

247 CONSTRUCTION OF LIVING QUARTERSCONSTRUCTION OF LIVING QUARTERS 150d 150d 16-Apr-17 12-Sep-17

248 Structural WorksStructural Works 126d 126d 16-Apr-17 19-Aug-17

249 LQ-100 Foundation and Stem Wall Excavation 3d 3d 16-Apr-17 18-Apr-17

250 LQ-110 Foundation and Stem Wall Backfill  and Compaction 2d 2d 19-Apr-17 20-Apr-17

251 LQ-120 Foundation & Stem Walls' Rebar works 3d 3d 21-Apr-17 23-Apr-17

252 LQ-130 Foundation & Stem Walls' Form Work 3d 3d 24-Apr-17 26-Apr-17

253 LQ-140 Place Foundation & Stem Walls' Concrete 7d 7d 27-Apr-17 03-May-17

254 LQ-150 Backfill and Compact SOG Foundations 7d 7d 04-May-17 10-May-17

255 LQ-160 All under Slab Piping Works 4d 4d 11-May-17 14-May-17

256 LQ-170 Place Slab on Grad Form 3d 3d 15-May-17 17-May-17

257 LQ-180 Place Slab on Grad Rebar 4d 4d 18-May-17 21-May-17

258 LQ-190 Place Slab on Grad Concrete 2d 2d 22-May-17 23-May-17

259 LQ-200 Cure Slab on Grad Concrete 4d 4d 24-May-17 27-May-17

260 LQ-210 Erect Scaffoldings 6d 6d 28-May-17 02-Jun-17

261 LQ-220 Columns' Rebar works 2d 2d 03-Jun-17 04-Jun-17

262 LQ-230 Columns Form works 2d 2d 05-Jun-17 06-Jun-17

263 LQ-240 Place Column Concrete 2d 2d 07-Jun-17 08-Jun-17

264 LQ-250 Cure Column Concrete & Strip Columns 4d 4d 09-Jun-17 12-Jun-17

265 LQ-260 Form Ring Beams and Roof Slab 8d 8d 13-Jun-17 20-Jun-17

266 LQ-270 Roof Slab and Beams Rebar work 10d 10d 21-Jun-17 30-Jun-17

267 LQ-280 Place Concrete for Roof Slab and Beams 2d 2d 01-Jul-17 02-Jul-17

268 LQ-290 Cure Roof Slab and Beam Concrete 10d 10d 03-Jul-17 12-Jul-17

269 LQ-300 Exterior Reinforced CMU Walls and Bond Beams 10d 10d 13-Jul-17 22-Jul-17

270 LQ-310 Construct Interior CMU Partitions for Bathrooms 10d 10d 13-Jul-17 22-Jul-17

271 LQ-320 Bathroom Terrazzo Floor and Ceramic Walls 7d 7d 29-Jul-17 04-Aug-17

272 LQ-330 Toilet Plumbing Works 6d 6d 08-Aug-17 13-Aug-17

273 LQ-340 Toilet Accessories Installation 5d 5d 14-Aug-17 18-Aug-17

274 LQ-350 Interior Plastering Work 10d 10d 29-Jul-17 07-Aug-17

275 LQ-360 Cure Interior Plastering Work 15d 15d 29-Jul-17 12-Aug-17

276 LQ-370 Exterior Stucco and Painting Work 10d 10d 29-Jul-17 07-Aug-17

277 LQ-380 Interior Painting Work 12d 12d 08-Aug-17 19-Aug-17

278 Architectural WorksArchitectural Works 51d 51d 23-Jul-17 11-Sep-17

279 LQ-390 Install Doors 6d 6d 23-Jul-17 28-Jul-17

280 LQ-400 Install Windows 4d 4d 23-Jul-17 26-Jul-17

281 LQ-410 Construct Stairs and Guardrails 8d 8d 23-Jul-17 30-Jul-17

282 LQ-420 Truss Rafters and Membranes 6d 6d 13-Aug-17 18-Aug-17

283 LQ-430 Truss Purling Pattern 4d 4d 19-Aug-17 22-Aug-17

284 LQ-440 Truss Metal Sheet Installation 7d 7d 23-Aug-17 29-Aug-17

285 LQ-450 Gutters and Downpipes Installation 3d 3d 30-Aug-17 01-Sep-17

286 LQ-460 Lightning Protection System Control Building 10d 10d 02-Sep-17 11-Sep-17

287 Plumbing WorksPlumbing Works 12d 12d 14-Aug-17 25-Aug-17
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288 LQ-470 Interior Plumbing, Piping and Fixture works 6d 6d 14-Aug-17 19-Aug-17

289 LQ-480 Install Water Heaters 4d 4d 20-Aug-17 23-Aug-17

290 LQ-490 Install Expansion Tanks 2d 2d 24-Aug-17 25-Aug-17

291 Mechanical WorksMechanical Works 24d 24d 20-Aug-17 12-Sep-17

292 LQ-500 Install Electrical Heaters 4d 4d 20-Aug-17 23-Aug-17

293 LQ-510 Install Electrical Unit Heaters 7d 7d 24-Aug-17 30-Aug-17

294 LQ-520 Install Kitchen Stoves 4d 4d 26-Aug-17 29-Aug-17

295 LQ-530 Install Duct Heaters 8d 8d 31-Aug-17 07-Sep-17

296 LQ-540 Install Louvers and Accessories 3d 3d 08-Sep-17 10-Sep-17

297 LQ-550 Supply and Install Fire Extinguishers 2d 2d 11-Sep-17 12-Sep-17

298 Electrical WorksElectrical Works 36d 36d 08-Aug-17 12-Sep-17

299 LQ-630 Electrical Wiring/Cabling 8d 8d 08-Aug-17 15-Aug-17

300 LQ-640 Install Electrical Switches and Sockets 4d 4d 16-Aug-17 19-Aug-17

301 LQ-650 Install Electrical Lights and Fixtures 6d 6d 20-Aug-17 25-Aug-17

302 LQ-660 Electrical Panel Board and Disconnect Switches Installation 9d 9d 26-Aug-17 03-Sep-17

303 LQ-670 Telephone and Internet Systems for Living Quarter 3d 3d 04-Sep-17 06-Sep-17

304 LQ-680 Install Smoke Dedectors 2d 2d 07-Sep-17 08-Sep-17

305 LQ-690 Completion of Living Quarter Facility 0d 0d 12-Sep-17

306 CONSTRUCTION OF CONTROL BUILDINGCONSTRUCTION OF CONTROL BUILDING 163d 163d 16-Apr-17 25-Sep-17

307 Structural WorksStructural Works 89d 89d 16-Apr-17 13-Jul-17

308 CB-100 Foundation and Grad Beams Excavation 2d 2d 16-Apr-17 17-Apr-17

309 CB-110 Foundation and Grade Beams Backfill and Compaction 2d 2d 18-Apr-17 19-Apr-17

310 CB-120 Foundation & Stem Walls' Form work 2d 2d 20-Apr-17 21-Apr-17

311 CB-130 Foundation & Stem Walls' Rebar work 2d 2d 22-Apr-17 23-Apr-17

312 CB-140 Foundation & Stem Walls' Concrete and Curing 7d 7d 24-Apr-17 30-Apr-17

313 CB-150 Backfill and Compact SOG Foundations 4d 4d 01-May-17 04-May-17

314 CB-160 All Under Slab Piping Works 3d 3d 05-May-17 07-May-17

315 CB-170 Place Slab on Grad Form work 2d 2d 08-May-17 09-May-17

316 CB-180 Place Slab on Grad Rebar work 3d 3d 10-May-17 12-May-17

317 CB-190 Place Slab on Grad Concrete 1d 1d 13-May-17 13-May-17

318 CB-200 Cure Slab on Grad Concrete 4d 4d 14-May-17 17-May-17

319 CB-210 Erect Scaffolds 4d 4d 18-May-17 21-May-17

320 CB-220 Columns' Rebar work 3d 3d 22-May-17 24-May-17

321 CB-230 Columns Form work 2d 2d 25-May-17 26-May-17

322 CB-240 Place Column Concrete 2d 2d 27-May-17 28-May-17

323 CB-250 Cure Column Concrete & Strip Columns Forms 4d 4d 29-May-17 01-Jun-17

324 CB-260 Ring Beams and Roof Slab Form work 6d 6d 02-Jun-17 07-Jun-17

325 CB-270 Roof Slab and Beams Rebar Work 7d 7d 08-Jun-17 14-Jun-17

326 CB-280 Place Concrete For Roof Slab and Beams 2d 2d 15-Jun-17 16-Jun-17

327 CB-290 Cure Roof Slab and Beam Concrete 7d 7d 17-Jun-17 23-Jun-17

328 CB-300 Reinforced CMU Walls and Bond Beams 10d 10d 17-Jun-17 26-Jun-17

329 CB-310 Bathroom's CMU Partitions and Bond Beams 7d 7d 17-Jun-17 23-Jun-17

330 CB-320 Bathroom Terrazzo Floor and Ceramic Walls 3d 3d 24-Jun-17 26-Jun-17

331 CB-330 Interior Plastering Work 7d 7d 24-Jun-17 30-Jun-17

332 CB-340 Cure Interior Plastering Work 10d 10d 27-Jun-17 06-Jul-17

333 CB-350 Exterior Stucco and painting Work 4d 4d 06-Jul-17 09-Jul-17

334 CB-360 Interior Painting Work 7d 7d 07-Jul-17 13-Jul-17

335 Architectural WorksArchitectural Works 34d 34d 01-Jul-17 03-Aug-17

336 CB-370 Install Doors 4d 4d 01-Jul-17 04-Jul-17
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337 CB-380 Install Windows 4d 4d 05-Jul-17 08-Jul-17

338 CB-390 Install Roll-Up Door 6d 6d 09-Jul-17 14-Jul-17

339 CB-400 Truss Rafters and Membranes 7d 7d 09-Jul-17 15-Jul-17

340 CB-410 Truss Purling Pattern 4d 4d 16-Jul-17 19-Jul-17

341 CB-420 Truss Metal Sheet Installation 4d 4d 20-Jul-17 23-Jul-17

342 CB-430 Gutters and Downpipes Installation 3d 3d 24-Jul-17 26-Jul-17

343 CB-440 Lightning Protection System Control Building 8d 8d 27-Jul-17 03-Aug-17

344 Plumbing WorksPlumbing Works 6d 6d 27-Jun-17 02-Jul-17

345 CB-450 Interior Plumbing, Piping and Fixture works 6d 6d 27-Jun-17 02-Jul-17

346 Mechanical WorksMechanical Works 24d 24d 14-Jul-17 06-Aug-17

347 CB-460 Install Electrical Heaters 4d 4d 14-Jul-17 17-Jul-17

348 CB-470 Install Electrical Unit Heaters 7d 7d 18-Jul-17 24-Jul-17

349 CB-480 Install Duct Heaters 7d 7d 25-Jul-17 31-Jul-17

350 CB-490 Install Louvers and Accessories 3d 3d 01-Aug-17 03-Aug-17

351 CB-500 Install Supply and Return Registers 3d 3d 04-Aug-17 06-Aug-17

352 Electrical WorksElectrical Works 87d 87d 01-Jul-17 25-Sep-17

353 CB-510 220V - DC - Systems (2-Rectifiers) with Wiring 25d 25d 07-Aug-17 31-Aug-17

354 CB-520 220V - DC - Systems (2-Rectifiers) 25d 25d 01-Sep-17 25-Sep-17

355 CB-530 48V - DC - Systems (2-Rectifiers - 2-Batteries) 5d 5d 01-Jul-17 05-Jul-17

356 CB-540 Install Electrical Switches and Sockets 4d 4d 01-Jul-17 04-Jul-17

357 CB-550 Install Electrical Lights and Fixtures 4d 4d 05-Jul-17 08-Jul-17

358 CB-560 Electrical Wiring/Cabling 9d 9d 09-Jul-17 17-Jul-17

359 CB-570 Electrical Main Distribution Panel Board 5d 5d 18-Jul-17 22-Jul-17

360 CB-580 Install and Connect Secondary Distribution Panel 5d 5d 23-Jul-17 27-Jul-17

361 CB-590 Supply and Install Generator 12d 12d 28-Jul-17 08-Aug-17

362 CB-600 Supply and Install Automatic Transfer Switch 10d 10d 09-Aug-17 18-Aug-17

363 CB-610 Supply and Install Diesel Fuel Tank 8d 8d 19-Aug-17 26-Aug-17

364 CB-620 Pipes works for Diesel Fuel Tank 4d 4d 27-Aug-17 30-Aug-17

365 CB-630 Telephone and Internet Systems Control Building 5d 5d 14-Jul-17 18-Jul-17

366 CB-640 Completion of Control Building 0d 0d 25-Sep-17

367 SITE UTILITIES WORKSSITE UTILITIES WORKS 114d 114d 21-May-17 11-Sep-17

368 Leaching FieldLeaching Field 26d 26d 21-May-17 15-Jun-17

369 LF-100 Excavate Leachfield 6d 6d 21-May-17 26-May-17

370 LF-110 Backfill and Compaction Leachfield 2d 2d 27-May-17 28-May-17

371 LF-120 Graveling Works Leachfield 1d 1d 29-May-17 29-May-17

372 LF-130 Geo-textile works Leachfield 2d 2d 30-May-17 31-May-17

373 LF-140 Pipes and Fixture works Leachfield 4d 4d 01-Jun-17 04-Jun-17

374 LF-150 Roof works Leachfield 6d 6d 05-Jun-17 10-Jun-17

375 LF-160 Backfill and Compaction Leachfield 2d 2d 11-Jun-17 12-Jun-17

376 LF-170 Construct Bollard over Leachfield Leachfield 3d 3d 13-Jun-17 15-Jun-17

377 Septic TankSeptic Tank 35d 35d 21-May-17 24-Jun-17

378 ST-100 Excavate Septic Tank 5d 5d 21-May-17 25-May-17

379 ST-110 Backfill and Compaction Foundation Septic Tank 2d 2d 26-May-17 27-May-17

380 ST-120 Reinforcement Foundation Septic Tank 3d 3d 28-May-17 30-May-17

381 ST-130 Place Concrete Foundation Septic Tank 4d 4d 31-May-17 03-Jun-17

382 ST-140 Reinforcement Wall Septic Tank 3d 3d 04-Jun-17 06-Jun-17

383 ST-150 Place Concrete Wall Septic Tank 4d 4d 07-Jun-17 10-Jun-17

384 ST-160 Reinforcement Roof Septic Tank 5d 5d 11-Jun-17 15-Jun-17
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385 ST-170 Place Concrete Roof Septic Tank 4d 4d 16-Jun-17 19-Jun-17

386 ST-180 Pipes and Connections Septic Tank 3d 3d 20-Jun-17 22-Jun-17

387 ST-190 Backfill and Compaction 2d 2d 23-Jun-17 24-Jun-17

388 Sewer Pipes and ManholesSewer Pipes and Manholes 34d 34d 25-Jun-17 28-Jul-17

389 SWM-100 Excavation Sewer Manholes 4d 4d 25-Jun-17 28-Jun-17

390 SWM-110 Reinforcement Foundation Sewer Manholes 11d 11d 29-Jun-17 09-Jul-17

391 SWM-120 Place Concrete Wall Sewer Manholes 1d 1d 10-Jul-17 10-Jul-17

392 SWM-130 Reinforcement Wall Sewer Manholes 11d 11d 11-Jul-17 21-Jul-17

393 SWM-140 Place Concrete Wall Sewer Manholes 1d 1d 22-Jul-17 22-Jul-17

394 SWM-150 Install Cover Sewer Manholes 4d 4d 23-Jul-17 26-Jul-17

395 SWM-160 Excavation for Sewer Pipes 4d 4d 25-Jun-17 28-Jun-17

396 SWM-170 Install Sewer Pipes and Fixtures 5d 5d 29-Jun-17 03-Jul-17

397 SWM-180 Low Pressure Test Sewer Pipes 1d 1d 04-Jul-17 04-Jul-17

398 SWM-190 Backfill and Compaction Sewer Pipes 2d 2d 27-Jul-17 28-Jul-17

399 Site Electrical Trenches and ManholesSite Electrical Trenches and Manholes 29d 29d 21-May-17 18-Jun-17

400 SEM-100 Excavation Electrical Manholes 4d 4d 21-May-17 24-May-17

401 SEM-110 Reinforcement Foundation Electrical Manholes 8d 8d 25-May-17 01-Jun-17

402 SEM-120 Place Concrete Wall Electrical Manholes 1d 1d 02-Jun-17 02-Jun-17

403 SEM-130 Reinforcement Wall Electrical Manholes 8d 8d 03-Jun-17 10-Jun-17

404 SEM-140 Place Concrete Wall Electrical Manholes 1d 1d 11-Jun-17 11-Jun-17

405 SEM-150 Install Cover Electrical Manholes 4d 4d 12-Jun-17 15-Jun-17

406 SEM-160 Excavation for Electrical Trenches 4d 4d 21-May-17 24-May-17

407 SEM-170 Install Electrical Pipes and Fixtures 5d 5d 25-May-17 29-May-17

408 SEM-180 Electrical Cabling 15d 15d 30-May-17 13-Jun-17

409 SEM-190 Backfilling and Compaction 3d 3d 16-Jun-17 18-Jun-17

410 Water Supply SystemWater Supply System 35d 35d 08-Aug-17 11-Sep-17

411 WSS-100 Reinforcement work for Water Tank Slab 5d 5d 08-Aug-17 12-Aug-17

412 WSS-110 Place Concrete for Water Tank Pad 5d 5d 13-Aug-17 17-Aug-17

413 WSS-120 Supply and Install Water Tank with Supports 5d 5d 18-Aug-17 22-Aug-17

414 WSS-130 Install Piping, Gate Valves and Fittings 5d 5d 23-Aug-17 27-Aug-17

415 WSS-140 Install Level Indicators 5d 5d 28-Aug-17 01-Sep-17

416 WSS-150 Supply and Install Booster Pumps 5d 5d 02-Sep-17 06-Sep-17

417 WSS-160 Install Chlorination System 5d 5d 07-Sep-17 11-Sep-17

418 SITE ELECTRICAL WORKSSITE ELECTRICAL WORKS 210d 210d 16-Apr-17 11-Nov-17

419 GENERATOR AND SWITCHGEAR ROOMGENERATOR AND SWITCHGEAR ROOM 210d 210d 16-Apr-17 11-Nov-17

420 Structural WorksStructural Works 120d 120d 16-Apr-17 13-Aug-17

421 GENR-100 Foundation and Stem Wall Excavation 3d 3d 16-Apr-17 18-Apr-17

422 GENR-110 Foundation and Stem Wall Backfill  and Compaction 2d 2d 19-Apr-17 20-Apr-17

423 GENR-120 Foundation & Stem Walls' Rebar works 3d 3d 21-Apr-17 23-Apr-17

424 GENR-130 Foundation & Stem Walls' Form Work 3d 3d 24-Apr-17 26-Apr-17

425 GENR-140 Place Foundation & Stem Walls' Concrete 7d 7d 27-Apr-17 03-May-17

426 GENR-150 Backfill and Compact SOG Foundations 7d 7d 04-May-17 10-May-17

427 GENR-160 All under Slab Piping Works 4d 4d 11-May-17 14-May-17

428 GENR-170 Place Slab on Grad Rebar 4d 4d 20-May-17 23-May-17

429 GENR-180 Place Slab on Grad Form 5d 5d 15-May-17 19-May-17

430 GENR-190 Place Slab on Grad Concrete 2d 2d 24-May-17 25-May-17

431 GENR-200 Cure Slab on Grad Concrete 4d 4d 26-May-17 29-May-17

432 GENR-210 Erect Scaffoldings 6d 6d 30-May-17 04-Jun-17
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433 GENR-220 Columns' Rebar works 2d 2d 05-Jun-17 06-Jun-17

434 GENR-230 Columns Form works 2d 2d 07-Jun-17 08-Jun-17

435 GENR-240 Place Column Concrete 2d 2d 09-Jun-17 10-Jun-17

436 GENR-250 Cure Column Concrete & Strip Columns 4d 4d 11-Jun-17 14-Jun-17

437 GENR-260 Form Ring Beams and Roof Slab 8d 8d 15-Jun-17 22-Jun-17

438 GENR-270 Roof Slab and Beams Rebar work 10d 10d 23-Jun-17 02-Jul-17

439 GENR-280 Place Concrete for Roof Slab and Beams 2d 2d 03-Jul-17 04-Jul-17

440 GENR-290 Cure Roof Slab and Beam Concrete 10d 10d 05-Jul-17 14-Jul-17

441 GENR-300 Exterior Reinforced CMU Walls and Bond Beams 10d 10d 15-Jul-17 24-Jul-17

442 GENR-310 Construct Interior CMU Partitions for Bathrooms 10d 10d 15-Jul-17 24-Jul-17

443 GENR-320 Rebar work for Generator Pads 5d 5d 25-Jul-17 29-Jul-17

444 GENR-330 Form Work Rebar for Generator Pads 5d 5d 30-Jul-17 03-Aug-17

445 GENR-340 Place Concrete Generator Pads 5d 5d 04-Aug-17 08-Aug-17

446 GENR-350 Cure Concrete Generator Pads 5d 5d 09-Aug-17 13-Aug-17

447 Architectural WorksArchitectural Works 18d 18d 25-Jul-17 11-Aug-17

448 GENR-360 Install Doors 3d 3d 25-Jul-17 27-Jul-17

449 GENR-370 Install Windows 3d 3d 28-Jul-17 30-Jul-17

450 GENR-390 Truss Rafters and Membranes 5d 5d 25-Jul-17 29-Jul-17

451 GENR-400 Truss Purling Pattern 4d 4d 30-Jul-17 02-Aug-17

452 GENR-410 Truss Metal Sheet Installation 6d 6d 03-Aug-17 08-Aug-17

453 GENR-420 Gutters and Downpipes Installation 3d 3d 09-Aug-17 11-Aug-17

454 Electrical WorksElectrical Works 120d 120d 15-Jul-17 11-Nov-17

455 GENR-430 Electrical Wiring/Cabling 6d 6d 15-Jul-17 20-Jul-17

456 GENR-460 Install Electrical Lights and Fixtures 5d 5d 21-Jul-17 25-Jul-17

457 GENR-470 Install Distribution Panel 4d 4d 26-Jul-17 29-Jul-17

458 GENR-480 Completion of Generator Room 0d 0d 11-Nov-17

459 SUBSTATION ELECTRICAL WORKSSUBSTATION ELECTRICAL WORKS 70d 70d 17-May-17 25-Jul-17

460 ELE-100 Tower Type Tap (Includes Steel and Steel Erection) 10d 10d 27-May-17 05-Jun-17

461 ELE-110 Danger Plate 2d 2d 06-Jun-17 07-Jun-17

462 ELE-120 Number Plate 2d 2d 06-Jun-17 07-Jun-17

463 ELE-130 Anti Climbing Device 2d 2d 06-Jun-17 07-Jun-17

464 ELE-140 Phase Plate (Set of 3) 2d 2d 06-Jun-17 07-Jun-17

465 ELE-150 Circuit Plate (Set of 1) 2d 2d 06-Jun-17 07-Jun-17

466 ELE-160 Stringing and Final Tensioning of ACSR Conductor 8d 8d 06-Jun-17 13-Jun-17

467 ELE-170 ACSR Cable Terminations 8d 8d 06-Jun-17 13-Jun-17

468 ELE-180 Stringing/Tensioning of Fiber Optic Cable (24-Strand) 8d 8d 06-Jun-17 13-Jun-17

469 ELE-190 Fiber Optic Cable Terminations 8d 8d 06-Jun-17 13-Jun-17

470 ELE-200 220kV - Dead End Insulator Assemblies w/ Hardware 8d 8d 06-Jun-17 13-Jun-17

471 ELE-210 Mono Pole Type Taps 10d 10d 27-May-17 05-Jun-17

472 ELE-220 M 15 PCC Works, including Form Work 10d 10d 06-Jun-17 15-Jun-17

473 ELE-230 M 20 RCC Works, including Form Work 10d 10d 06-Jun-17 15-Jun-17

474 ELE-240 220kV - Surge Arrestor 60d 60d 27-May-17 25-Jul-17

475 ELE-250 220kV - Capacitor Voltage Transformer w/ Support 60d 60d 27-May-17 25-Jul-17

476 ELE-260 220kV - Aluminum Tubular Bus 60d 60d 27-May-17 25-Jul-17

477 ELE-270 Substation Gantries with Lightening Protection 60d 60d 27-May-17 25-Jul-17

478 ELE-280 220kV - Air Circuit Breaker w/ Support 60d 60d 27-May-17 25-Jul-17

479 ELE-290 220kV - Current Transformer w/ Support 60d 60d 27-May-17 25-Jul-17

480 ELE-300 220kV - Motorized Disconnect Switch 60d 60d 27-May-17 25-Jul-17
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481 ELE-310 220kV - Surge Arrestor 60d 60d 27-May-17 25-Jul-17

482 ELE-320 220kV - 4 MVA Power Transformers 60d 60d 27-May-17 25-Jul-17

483 ELE-330 15% Extra Oil 60d 60d 27-May-17 25-Jul-17

484 ELE-340 Protection Panel, Duplex Type and Accessories 60d 60d 27-May-17 25-Jul-17

485 ELE-350 Control Panel and Accessories 60d 60d 27-May-17 25-Jul-17

486 ELE-360 220kV - Capacitor Voltage Transformer w/ Support 60d 60d 27-May-17 25-Jul-17

487 ELE-370 20kV - Metal Clad Switch Gear 40d 40d 27-May-17 05-Jul-17

488 ELE-380 20kV - Single Core Cable (XFMR to SWGR) 40d 40d 27-May-17 05-Jul-17

489 ELE-390 20kV - Single Core Cable (SWGR AUX to XFMR) 40d 40d 27-May-17 05-Jul-17

490 ELE-400 20kV - Termination 10d 10d 06-Jul-17 15-Jul-17

491 ELE-410 Earth Ground System 6d 6d 17-May-17 22-May-17

492 ELE-420 SCADA System 20d 20d 27-May-17 15-Jun-17

493 ELE-430 Control Cables and Accessories 40d 40d 27-May-17 05-Jul-17

494 ELE-440 Completion of Substation Electrical Works 0d 0d 15-Jul-17

495 MEDIUM VOLTAGEMEDIUM VOLTAGE 179d 179d 17-May-17 11-Nov-17

496 Auxiliary TransformerAuxiliary Transformer 40d 40d 17-May-17 25-Jun-17

497 MV-100 20kV - Aux Transformer w/ Off Load Tap 4d 4d 27-May-17 30-May-17

498 MV-110 LV-Cables and Accessories 40d 40d 17-May-17 25-Jun-17

499 20 KV Feeder UG - Substation To Weather Station20 KV Feeder UG - Substation To Weather Station 50d 50d 17-May-17 05-Jul-17

500 MV-120 Excavation/Trenching 16d 16d 17-May-17 01-Jun-17

501 MV-130 Concrete Pull-Boxes 16d 16d 22-May-17 06-Jun-17

502 MV-140 Schedule 80 PVC Conduits (up to 120mm Dia) 16d 16d 27-May-17 11-Jun-17

503 MV-150 Cable Installation 25d 25d 06-Jun-17 30-Jun-17

504 MV-160 Lean Concrete Backfill around Conduits 20d 20d 16-Jun-17 05-Jul-17

505 20 KV Feeder UG - Substation to Maintenance Area20 KV Feeder UG - Substation to Maintenance Area 50d 50d 17-May-17 05-Jul-17

506 MV-170 Excavation/Trenching 16d 16d 17-May-17 01-Jun-17

507 MV-180 Pull-Boxes 16d 16d 22-May-17 06-Jun-17

508 MV-190 Schedule 80 PVC Conduits (up to 120mm Dia) 16d 16d 27-May-17 11-Jun-17

509 MV-200 Cable Installation 25d 25d 06-Jun-17 30-Jun-17

510 MV-210 Lean Concrete Backfill around Conduits 20d 20d 16-Jun-17 05-Jul-17

511 20 KV Feeder UG - Substation to Snow Gallery20 KV Feeder UG - Substation to Snow Gallery 55d 55d 02-Jun-17 26-Jul-17

512 MV-220 Excavation/Trenching 20d 20d 02-Jun-17 21-Jun-17

513 MV-230 Concrete Pull-Boxes 20d 20d 07-Jun-17 26-Jun-17

514 MV-240 Schedule 80 PVC Conduits (up to 120mm Dia) 20d 20d 12-Jun-17 01-Jul-17

515 MV-250 Cable Installation 30d 30d 22-Jun-17 21-Jul-17

516 MV-260 Lean Concrete Backfill around Conduits 25d 25d 02-Jul-17 26-Jul-17

517 20 KV Feeder OG- Snow Gallary to South Portal20 KV Feeder OG- Snow Gallary to South Portal 40d 40d 07-Jun-17 16-Jul-17

518 MV-270 Pull-Boxes 10d 10d 07-Jun-17 16-Jun-17

519 MV-280 IMC Conduits with Supports (up to 150mm Dia) 15d 15d 12-Jun-17 26-Jun-17

520 MV-290 Cable Installation 25d 25d 22-Jun-17 16-Jul-17

521 20 KV Feeder System- Southern20 KV Feeder System- Southern 90d 90d 14-Aug-17 11-Nov-17

522 MV-300 Shelter for Generators and Switchgear 45d 45d 14-Aug-17 27-Sep-17

523 MV-310 Install Backup Generators 21d 21d 28-Sep-17 18-Oct-17

524 MV-320 Install Medium Voltage Switchgears 10d 10d 19-Oct-17 28-Oct-17

525 MV-330 Install Automatic Transfer Switches 10d 10d 29-Oct-17 07-Nov-17

526 MV-340 Electrical Connection works 4d 4d 08-Nov-17 11-Nov-17

527 TESTING AND COMMISSIONINGTESTING AND COMMISSIONING 90d 90d 12-Nov-17 09-Feb-18

528 TC-100 Testing and Commissioning 90d 90d 12-Nov-17 09-Feb-18
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529 CLOSE-OUTCLOSE-OUT 48d 48d 10-Feb-18 29-Mar-18

530 Pre-Final and Final InspectionsPre-Final and Final Inspections 33d 33d 10-Feb-18 14-Mar-18

531 CLS-100 Pre Final Inspection and Punchlist 12d 12d 10-Feb-18 21-Feb-18

532 CLS-110 Punch-list Correction 15d 15d 22-Feb-18 08-Mar-18

533 CLS-120 Final Inspection 2d 2d 09-Mar-18 10-Mar-18

534 CLS-130 Correction of Final Inspection Punchlist 4d 4d 11-Mar-18 14-Mar-18

535 Operation and MaintenanceOperation and Maintenance 33d 33d 10-Feb-18 14-Mar-18

536 O&M ManualsO&M Manuals 21d 21d 10-Feb-18 02-Mar-18

537 CLS-140 O&M Power Transformers 7d 7d 10-Feb-18 16-Feb-18

538 CLS-150 O&M Circuit Breakers 7d 7d 17-Feb-18 23-Feb-18

539 CLS-160 O&M CB Space Heaters 7d 7d 17-Feb-18 23-Feb-18

540 CLS-170 O&M Disconnect Switches 7d 7d 17-Feb-18 23-Feb-18

541 CLS-180 O&M 220kV Surge Arrestors 7d 7d 17-Feb-18 23-Feb-18

542 CLS-190 O&M 220kV Current Transformers 7d 7d 17-Feb-18 23-Feb-18

543 CLS-200 O&M 220kV CAPACITOR VOLTAGE TRANSFORMERS 7d 7d 17-Feb-18 23-Feb-18

544 CLS-210 O&M Medium Voltage Switchgear 7d 7d 17-Feb-18 23-Feb-18

545 CLS-220 O&M Relay and Control Panels 7d 7d 17-Feb-18 23-Feb-18

546 CLS-230 O&M Manual- Pad-mounted Transformers 7d 7d 17-Feb-18 23-Feb-18

547 CLS-240 O&M Automatic Transfer Switches 7d 7d 17-Feb-18 23-Feb-18

548 CLS-250 O&M MV Switchgear II 7d 7d 17-Feb-18 23-Feb-18

549 CLS-260 O&M Manual Generators 7d 7d 17-Feb-18 23-Feb-18

550 CLS-270 O&M HVAC Equipments 7d 7d 17-Feb-18 23-Feb-18

551 CLS-280 O&M Manuals Approval 7d 7d 24-Feb-18 02-Mar-18

552 O&M TrainingO&M Training 19d 19d 24-Feb-18 14-Mar-18

553 CLS-290 Submit O&M Training Plan 5d 5d 24-Feb-18 28-Feb-18

554 CLS-300 Review O&M Training Plan 7d 7d 01-Mar-18 07-Mar-18

555 CLS-310 Approve O&M Training Plan 1d 1d 08-Mar-18 08-Mar-18

556 CLS-320 Conduct O&M Training 6d 6d 09-Mar-18 14-Mar-18

557 Close-out SubmittalsClose-out Submittals 32d 32d 10-Feb-18 13-Mar-18

558 Test ProceduresTest Procedures 15d 15d 10-Feb-18 24-Feb-18

559 CLS-330 Submit Transformers Test Schedule 7d 7d 10-Feb-18 16-Feb-18

560 CLS-340 Review Transformers Test Schedule 7d 7d 17-Feb-18 23-Feb-18

561 CLS-350 Approve Transformers Schedules 1d 1d 24-Feb-18 24-Feb-18

562 Spare Parts ListSpare Parts List 15d 15d 25-Feb-18 11-Mar-18

563 CLS-360 Submit Spare Parts List 5d 5d 25-Feb-18 01-Mar-18

564 CLS-370 Review Spare Parts List 5d 5d 02-Mar-18 06-Mar-18

565 CLS-380 Approve Spare Parts List 5d 5d 07-Mar-18 11-Mar-18

566 Key PlanKey Plan 17d 17d 25-Feb-18 13-Mar-18

567 CLS-390 Submit Key Plan 7d 7d 25-Feb-18 03-Mar-18

568 CLS-400 Review Key Plan 5d 5d 04-Mar-18 08-Mar-18

569 CLS-410 Approve Key Plan 5d 5d 09-Mar-18 13-Mar-18

570 As-Built DrawingsAs-Built Drawings 15d 15d 25-Feb-18 11-Mar-18

571 CLS-420 Submit As-Built Drawings 7d 7d 25-Feb-18 03-Mar-18

572 CLS-430 Review As-built Drawings 7d 7d 04-Mar-18 10-Mar-18

573 CLS-440 Approve As-Built Drawings 1d 1d 11-Mar-18 11-Mar-18

574 Final Close-outFinal Close-out 15d 15d 15-Mar-18 29-Mar-18

575 CLS-450 Close-out Procedure 14d 14d 15-Mar-18 28-Mar-18

576 CLS-460 Project Hand Over 1d 1d 29-Mar-18 29-Mar-18
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