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EXECUTIVE SUMMARY 
 
During this reporting period, Millenium Water Program Partners implement water and sanitation 
projects under funds obtained from USAID Ethiopia, Conrad Hilton Foundation, and USAID 
Washington and Coca-Cola Company under Global Environmental Technology Foundation 
(GETF) for the Water and Development Alliance (WADA) formerly known Amhara Community 
Watershed Partnership Program (ACWPP). 
 
This report constitutes the activities undertaken in three regions namely, Amhara, Oromia and 
Southern region. The projects implemented in  Amhara region are, Simada and Achefer Woredas 
by Food for the Hungry, Bure Woreda by Catholic Relief Service and Dera Woreda by World 
Vision. Bedawacho Woreda  in Southern Nations Nationalities and Peoples Region  and Tole 
Woreda in Oromia Regional State are the other areas where Water and sanitation Schemes are 
implemented by CRS and Hope 2020, respectively. 
 
The total target population under these projects is 107,556 out of which 62,506 people are the 
direct beneficiaries from the three Water and Sanitation projects namely, Bedawacho, Simada 
and Tole from USAID fund. The remaining three are the ACWPP projects implemented in 
Achefer, Bure and Dera Woreda and benefit a target population of 45,050. 
 
These projects are implemented directly by the MWP partner organizations like World Vision, 
Food for Hungry and Hope 2020. Where as  CRS is implementing through local implementing 
partners  in case of CRS (Ethiopian Catholic Church-Social Development Coordinating Office of 
Soddo Hoassana, ECC-SDCOSH, in Bedawacho and Water Action in Bure Woredas).  
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1 BACKGROUND  
 

The inhabitants of the project areas are predominantly rural, and face critical challenges in terms 
of access to safe water supply and hygiene and sanitation. Government employees assigned to 
work in the communities, including health workers, primary school teachers and development 
staff also experiences the same problems, particularly during the seasonal dry periods.  This in 
turn has significantly affected the quality and quantity of government public services to the rural 
communities.  For example, absence of safe water sources and sanitary facilities (particularly for 
girls) at schools results in low attendance and retention.  While at health posts, the lack of water 
and poor sanitary conditions exacerbates incidences of disease. 
 
In these Woredas, as in many rural areas of Ethiopia, the burden of fetching water for domestic 
and livestock consumption from distance sources is a time and labour consuming activity 
performed by women and school-aged children, usually girls.  School enrolment rates for 
students, particularly girls, are critically hampered.  Older school children, primarily girls, are 
required by their parents to shorten school attendance so that they can collect the family’s water 
from distant sources. 
 
Moreover, residents have no choice but to use water from any source, regardless of its poor 
quality and unsafe sanitary conditions around the source.  Ponds, puddles and rivers are often the 
only water sources for many households.  Awareness of the linkage between water quality and 
health is quite low.  The lack of water has had a dramatic impact on the health status of the 
communities. Families face the increased risk of water-related and water-borne diseases from 
unsafe water sources. Low awareness of personal hygiene and sanitation practices coupled with 
poor environmental health and a lack of water have worsened and complicated their health 
status, particularly on children. 
 
The major stakeholders in this program are government respective offices of Water, Health, 
Education, Woreda and kebele Administration, women and youth groups and Water and 
Sanitation committee.    
  

2 Program GOAL AND OBJECTIVES 
 
The program goals and objectives of the current project are a subset of MWP’s overall goals and 
objectives which are as follows: 
 
MWP Goal: 
Improve sustainable access to safe water, hygiene and sanitation for poor children, women and 
men in Ethiopia through a partnership for advocacy, and direct action reaching 1 million people.  

 
MWP Objectives: 

• Increasing the level of access to sustainable, safe water and sanitation services among 
poor and vulnerable populations in rural and peri-urban areas; 

• Decreasing the prevalence of water and sanitation-related diseases increasing time 
available for economic development, education, etc.; 

• Promoting integrated water (resources) management at the local level with a focus on 
maintaining the quantity and quality of drinking water;  



 5

• Developing an efficient, effective and replicable partnership model for service delivery 
and advocacy 

 
3 STATUS AGAINST WORK PLAN 

 
3.1 Statement on Operation Work-Plan Schedule  

 
The project implemented in Bedawacho Woreda  by CRS  has accomplished  the procurement 
and  installation of 3000 meters long pipe line, which is 43% of the plan, Supply and 
transportation of three fibreglass water tanks were made as per the plan (100%) and construction 
of stand for the water tanks are 30% complete. Other activities like rehabilitation of three 
Boreholes and water supply system planned for the quarter are 30% completed. There is a delay 
in this activity of the rehabilitation work for it required a rig to perform the task. Moreover, 
purchase and installation of one set pumps and generators was planned, and the design of was 
completed and supplier identified. 
   
 Software activities like promotion of household sanitation facilities are accomplished 233% than 
the plan for the same period.  This was achieved due to good coordination between the project 
and the government line offices. Government Health Extension Agents have contributed a great 
deal in promoting sanitation facilities to the households. 
 
Food for the Hungry has accomplished about 80% of Simada Woreda’s project physical 
activities due to the fact that the period between April and June is optimum for construction 
activities in the area. Most of the water schemes planned have been accomplished excepting one 
spring development work which was not completed due to contractor’s problem. The project so 
far completed 14 springs development out of the planned 15, which is 93% accomplishment. The 
remaining one spring will be accomplished with in the extension period. The annual plan of 15 
Hand dug well construction is 100% completed.  
 
Pit latrine excavation of 138 households was completed with the roofing and wall construction. 
Capacity building activity has not been fully undertaken excepting some training activities due to 
the fact that this period is a peak farming season and it was not possible to organize the planned 
training for the water committee. 
 
Hope 2020 has been implementing Water and Sanitation projects in Tole Woreda of Oromia 
Regional State. Construction of 25m3 reservoir is 100% complete, four out of the planned six  
water points, which is 67% of the plan was completed and  960 meter pipe line construction is 
100% laid. Construction of VIP latrines and generator house was not undertaken due to rainy 
season and late release of fund from the donor that pledged to provide a matching fund. 
  
Amhara Community Watershed Partnership Program( ACWPP),  is a project planned to be 
undertaken within the reporting period under the funding from USAID -Washington, Coca Cola 
Company and USAID Ethiopia. These projects are implemented in 12 Kokeb kebeles’ of 
Amhara Region Bure Woreda by CRS and Water action (local partner), Achefer Woreda by FH 
and Dera Woreda by World Vision. The project targets a total population 40,050 with a total of 
$750,000. 
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During this Quarter, the major activities performed focused on project start-up such as securing 
the official agreement with local implementing partner, familiarization with local stakeholders 
(Zonal and Woreda level) on the planned activities, and staff recruitment. Delays in signing 
agreements among the different stakeholders including the donor have resulted in project 
implementation falling in the main rainy season which is creating implementation difficulties.  
 
MWA is also implementing projects with the support of Conard Hilton Foundation (CHF). These 
projects are implemented by CARE Ethiopia in South Gondar Zone of Amhara Region, Arsi 
Zone, Ticho Woreda of Oromia Region by WaterAid, and Benishangul Gumuz and Oromia 
Region by World Vision.   
 
CARE Ethiopia - CHF project: this projects target two Woredas (Farta and Estie) in South 
Gondar Zone of Amhara Regional State. At the end of the project life, it is expected to benefit 
22,036 households through creating access to water supply and hygiene and sanitation 
promotion. The project has a plan to construct 70 water schemes in year one. Out of the planned 
Spot Spring Development and Hand Dug Wells construction within the reporting period 
((October 2006- March 2007), the actual accomplishment was 108 which is 154%. Other 
accomplishments are105% for training of local Artisans, 133% for VIP latrine construction, 
106% for health extension training,  102% DA training, and 150% for nursery management. 
 
As it can be seen above, accomplishment of CARE within the reporting period was higher than 
the plan and this success was attained due to close collaboration of the government line offices, 
beneficiary community’s contribution both in labour and local materials, trained artisans created 
availability of skilled labour inside the community. Government Health Extension Agents trained 
are contributing significantly in promoting hygiene and sanitation. 
 
World Vision –CHF project: This project targets eight Area Development Programs (ADPs) 
located in three National Regional States of Ethiopia; Oromia, Benshangul-Gumuz and Southern 
Nations, Nationalists and Peoples Regional States. The ADPs are Nono, Wonchi , Abote , Lalo 
Asabi and Jeju in Oromiya Regiona, Shenkola in SNNPR and Mao Komo and Homosha  in 
Benishangul Region. The project targeted to benefit 110,000 community members, at the end of 
the project. 
 
World vision has completed the construction of the planned two shallow wells 100%, five spring 
capping are 50% complete, material supply for two reservoir construction, pump and generator 
supply for the completed deep well drilling is on process and trench excavation for pipe laying is 
underway. Sanitation facilities are under construction and six ventilated improved pits, four 
communal latrines and five refuse pits are completed more than 50%. 
 
Water Aid- CHF project: This project is implemented in Tena Woreda, Arsi Zone of Oromia 
Regional State. The project design incorporates projected population growth for the coming 20 
years with a total targeted base population of 20,540. The main partners of this project are local 
communities, government line departments like Oromia Water Resources and Health Bureaus, 
Arsi Zone Water Resources and Health Offices and Woreda line departments. 
 
Generally, information obtained from the quarter report shows that, construction of the water 
supply scheme has been delayed. The delays in the construction progress are due to local private 
contractor and heavy rains in the area.  Water Aid has a plan to maximize construction works 
during dry period to overcome delays due to rain, clear the access road and thereby making the 
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spring accessible by the beneficiary communities on time, implement the project by the sub-
office staff, stakeholders with backstopping support from WaterAid Ethiopia main office in 
Addis Ababa and encourage community participation on work like pipe trench excavation and 
materials supply on time. 
 
 In contrast, the sanitation and hygiene promotion works including software works like capacity 
building have progressed well and are progressing ahead of plans. 

 
3.2 Key Lessons Learned  
 

• Working with government line offices closely is effective in community mobilization mainly 
in the areas of promotion of sanitation facilities. Health extension agents have contributed 
significantly to the achievement (excess of target) of latrine construction. The health 
extension agents work with communities mainly awareness creation in the area of preventive 
health through health education in public gatherings, house to house visits using health. 
Applying PHAST tools with other methodologies such as locally appropriate IEC material 
and other also contributed to high success. 

• During construction of water points, there are cases where sufficient quantity of water could 
not be obtained after excavation of the hand dug wells. Excavation work may be abandoned 
due to difficulty of excavation of hard formation or collapsible nature of the soil formation. 
As a result, there might be a need to change location of the site and thus train new committee 
of the newly selected sites. The lesson learnt here was that training of water committee needs 
to be made after sufficient quantity of water is obtained.  

• Community development through training and community dialogue facilitates development 
interventions; 

• It is paramount to know the nature of the area well including rainfall patterns for proper 
planning and whether the ground is suitable for latrine construction. Collapsible soil 
conditions or hard rock formations may hinder progress toward achieving the planned 
objectives. 

 
3.3 Challenges Encountered 

 
• Inadequacy of contractors in the area and the inflation of current labor market to find daily 

workers. In some cases, this challenge was overcome by engaging project staff in the 
masonry works and also increasing the daily wage rate as the capacity and working area 
permits.  

• Overlapping of agricultural activities of the beneficiary community had impacted on the 
progress of construction. This was considered  for the next planning period that labor 
contribution from beneficiaries  needs to be arranged in such a way that it doesn’t  overlap 
with the agricultural activity.  

• Construction works underway by contractors was seriously affected by the price escalation of 
some construction materials like cement and reinforcement bars.  As a result, there were 
cases where the contract was terminated and the work was completed using own forces to 
compensate the benefit margins of the contractor for the price increments. Moreover, 
discussion with the implementing partners on the problem of the increasing prices of 
construction materials with the communities and government partners helped  to make 
necessary arrangement like contribution of more labor  and provision of local materials so 
that the price escalation was compensated 
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• User communities have challenged the design of the water supply systems prepared by CRS 

and Government partner at Bedawacho. I.e., CRS and Government partner office have a plan 
to extend the water source to adjacent Kebeles and communities preferred adding another 
distribution point in the project kebele than extending the system. After a series of 
discussion, finally agreement was reached between the project and the communities to add 
one distribution point instead of extending it. This process has delayed the execution of the 
project work as per the plan. 
.    

3.4 Recommendation for Future Follow up Activities 
 
More coordination in the sector among the different stakeholders is of paramount importance in 
successfully implementing this project. Integrating the project work with other on going 
programs in different organizations, e.g, Safety Net Programs in Simada Woreda is helpful for 
scale up hygiene and sanitation promotion.  
 
Local community capacity building activity should be given due consideration. There were cases 
where some partner organizations have taken the initiative of training local artisans to create 
capacity inside the communities. As this initiative has solved the lack of contractors in the 
implementation areas, it is good to work on adopting this lesson for future success. 
 
One of the challenges faced was the overlapping of construction activities with the peak season 
for agricultural activities which reduced labour/material contribution form the community. It is 
necessary to take this problem into account this in future planning. 

 
4 PROJECT PROGRESS 

 
The progress on each project has been summarised under section 3 and moreover, detailed 
organizational reports are attached in Annex A.  

 
Complete the Summary of Activities Successively Completed Project-To-Date matrix below. 
Include remarks that will help understand and clarify the information.  
 

 
Intervention / Activity 

No. 
Planned 

No. 
Completed 

No. of 
Direct 
Benefic-
iaries 

No. of 
Indirect 
Benefic-
iaries 

 
Location / Remarks 

Deep Boreholes      

Rehabilitation of Boreholes 3 1   Bedawacho 

Shallow Boreholes (Machine 
drilled) 

     

Improved Hand dug wells 
 

15 15 4500  Simada 

Construction of springs  15 14   Simada, one spring will be 
completed in the next quarter 

Shallow Wells Rehabilitated       

Spring maintenance  7 5 1750  Simada  

Hand dug well maintenance  5 7 2100  Simada  
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Intervention / Activity 

No. 
Planned 

No. 
Completed 

No. of 
Direct 
Benefic-
iaries 

No. of 
Indirect 
Benefic-
iaries 

 
Location / Remarks 

 
Hand Pump Repairs Training 
 

     

Construction of Water Tanks  3 1   Bedawacho (construction of 
tank stand is 30% completed 
and Water tank supplied to 
the site) 

Household Water Filtration 
(Biosand) 

     

Construction of 
demonstrational Latrines  

2 2   Bedawacho (90% of the work 
completed) 

VIP latrine construction 5 7   Simada 

House hold pit latrine 
construction 

400 338 1660  Simada  

Health and Hygiene ToT 
Training 

- 28   Simada 

Sanitation Training and 
promotion 

200 466   Bedawacho  

Community members  
training on hygiene and 
sanitation 

750 875   Simada 

Water and sanitation 
community users training 

     

 
Community score cards 

     

 
 

5 OUTPUT AND IMPACT MONITORING AND EVALUATION 
 

Following discussions at the Partners meeting in the recent April, 2007 PMG and an 
acknowledgement that the current data being collected by partners is inconsistent and 
incomplete, it was agreed to prepare standards for quantitative data monitoring and a guideline is 
developed on minimum standards. The data on these minimum standards will be collected in 
terms of percentage coverage at kebele and  Woreda level which are official administrative units 
in order to engage with government on coverage issues and to ensure harmonized approaches.  
Partners have committed themselves to collect baseline data and activity reports using these 
standards at kebele level where they implement their projects.  They are also committing to 
working with the Woreda to improve the accuracy of the official Woreda data, to ensure that 
their figures are in line with the Universal Access Plan and National Sanitation Strategy.  
 
Monitoring and Evaluation framework is prepared for the USAID-Coca Cola WADA project. 
This monitoring and evaluation plan is prepared to provide all partners of the project and other 
stakeholders with continuous feedback on the project implementation and identify actual or 
potential successes and problems as early as possible to facilitate timely adjustments to project 
operation.   
 
With the aim of streamlining MWP paper based reporting system and systematizing information 
flow,  the development of reporting format  was made recently though active participation of the 
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MWP partners. The secretariat held a one day workshop with MWP partners and discussed the 
different reporting needs of donors and PMG meetings. In this workshop, partners identified 
indicators to report on, got common understanding, identified the data elements that will be 
collected to obtain the commonly agreed on indicators, and identified anticipated challenges.  
Hence, the reporting format which incorporated the partners’ agreement and donors’ requirement 
was consolidated and shared to all MWP partners and concerned bodies. 

 
Badawacho Woreda Progress Q2 2007 

Actual 
Accomplishment 

Activity/Quarter
/ Plan 

This quarter 

Description of All Activities per Operational 
Work Plan 

U
ni

t 

Q
ty

 

Q
ty

 

%
 o

f 
pl

an
 

To 
date 

Remark 

 NO 3 1 30 1  

Purchase and transport l 10 m^3 fibber glass water 
tank 

NO 3 3 100 3  

Construction of water tank stand NO 3 2 60 2  

Rehabilitation of boreholes  NO 3 1 30  Delayed as rig required 

Rehabilitation of water supply system  NO 3 1 30 1 Delayed as drilling rig 
required 

Purchase and install  pumps and generators Set 1 0   Design completed and 
supplier identified.  

Promotion of household sanitation facilities NO 200 466 233 539  

Promotion of school sanitation facilities NO 2 2 90% 2 Plat form completed  and 
superstructure on going  

Enhance capacity building  NO 1 1 100 2 Training PHAST 

Monitoring NO 1 1 100 2  

Quarterly Reporting and PMG Meeting NO 1 1 100 2  

 
Bure Woreda Progress Q2 2007 

Activity/ 
Quarter/ 
Plan 

  Actual 
Accomplish
ments 

Project-to-
Date 

Beneficiaries 

 
Description of All 

Activities per 
Operational Work 

Plan 

U
ni

t 

Q
ty

 

Q
ty

 

%
 o

f p
lan

 

Project-to-Date 
Accomplishme

nts 
(Quantitative) M

ale
 

Fe
m

ale
 

Ch
ild

re
n 

 
Remarks 

Measures to 
address 
delay 

Data collection and 
compilation  

Set 1 1 100       

Pre-feasibility study  NO 20 20 100       

 
 
 
 
 
 
 
 
 
 



 11

Simada Woreda Progress Q2 2007 
 

Activity/Q
uarter/ 

Plan 

 
Actual 

Accomp
lishmen
ts Project-to-

Date 
Beneficiaries 

 
Description of All 

Activities per 
Operational Work 

Plan 

U
ni

t 

Q
ty

 

Q
ty

 

%
 o

f p
la

n 

Pr
oj

ec
t-

to
-D

at
e 

A
cc

om
pl

is
hm

en
ts

 
(Q

ua
nt

ita
tiv

e)
 

M
al

e 

Fe
m

al
e 

C
hi

ld
re

n 

 
Remarks 

Measures to 
address delay 

Preliminary Activities           

Staff recruitment No 
   4      

Office furniture and 
stationary procurement  USD 

   1609.74      

Reconnaissance survey 
of construction sites Site 

   30      

Feasibility study Site 
   30      

Motor Cycle Purchase 
No 

2 - - -    
Lengthy 

importation process  
It is on the pipeline 
to procure 2 MB in 
the next quarter 

Computer purchase No    1      

Activity 1: Potable water supply 

Construction of hand 
dug wells No 2 2 

1
0
0 

15      

Construction of springs No 3 2 6
6 14    

The contractor has 
failed timely 

commencement 

1 spring will be 
finalized during the 

extension period 

Spring maintenance No 0 3 0 5    
The annual plan 

was targeted in the 
2nd qrt.  

 

Hand dug well 
maintenance No 0 2 0 7    We had planned in 

2nd qrt.  

Afri-dev. Pump supply No 0 0 0 15      
1 km GIS 11/2 `` Pipe 
supply   No 

0 0 0 3      

Activity 2: Sanitation facilities and services  

Household Level Pit 
latrine construction No 

0 13
8 

5
0 338 

   The busy farm 
season makes the 

delay 

62 HH 

VIP Latrine 
Construction No 0 0 0 7      
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IEC material 
Production $ 0 0 0 - 

   Draft educational 
materials took 

more time but now 
they are ready and 
on the process of 

awarding to 
bidders 

$2000 will be 
utilized and the IEC 
materials will be 
distributed during 
next quarter 

Activity 3: Capacity Building 

Water committee 
training  No 

0 0 0 0 
     

Water technician 
training No 

0 0 0 - 
     

Staff ,spring care 
takers ,pump 
attendants and 
animators  training No 

0 0 0 - 

   The best time of 
training was during 

slack period 

84 people will gain 
the necessary 
training during the 
coming quarter 

Community health 
Agents Training NO. 

0 28 0 28 

   It was planned last 
quarter and we 
make 0 to avoid 

double counting of 
plan 

 

Community members 
training on sanitation NO 

75
0 

87
5 

1
1
6 

875 
    125 will be trained 

next qrt 

Periodic  Reporting and Evaluation 

Preparation of Quarter 
report  No 

1 1 
1
0
0 

3 
     

Preparation of Annual 
Reports No    -      

Quarterly evaluation of 
the schemes by 
stakeholders No 

1 1 
1
0
0 

1 
     

Focus group discussion 
with users(end of each 
year) No 

    
     

Annual Result report in 
line with log frame No       

 
   

 
Tole Woreda 

Activity /  Quarter 
Plan 

Actual 
Accomplishment

s Beneficiaries Description of All 
Activities per 

Operational Work 
Plan U

ni
t 

Q
ty

 

Q
ty

 

%
 o

f p
la

n 

Project-to-Date 
Accomplishments 
(Quantitative) 

M
al

e  

Fe
m

al
e 

C
hi

ld
re

n 

Measures 
to address 

delay 

Construction of 25m3 
reservoir  

no 1 1 100 1 Under 
investigat
ion 

Under 
investig
ation 

Under 
investig
ation 

 

Water point  no 6 4 66.67 4     
VIP no 2 - - -     
Generator House no 1 - - -     
Pipe laying m 960 960 100 960     

Watsan training   person 5 - - -     

VHC training person 3 - - -     
Technicians training  person 5 - - -     
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6 PERFORMANCE RELATIVE TO WATER QUALITY 
 

 Partners have been informed on attaching the water quality test results and they have agreed 
to do so very soon.  

 
 

7 TOTAL EXPENDITURES GRANT AND COST SHARE 
 
This part covers the summary of the financial reports of the actively progressing projects, 
Simada Project by FH and Bedawacho   project by CRS. 
 
Simada Project: The financial expenditure of Simada project in this quarter is 15% of the 
total budget for the project and 39% expenditure to date out of the total project budget. The 
budget performance generally shows under spending which varies from budget lines to 
budget lines. The general explanation for the under spending is  a) the difference between 
planned expenditure and actual b) lapse of the first quarter with preparatory works which did 
not engender any expenditure; c) committed expenses which were not included in the third 
quarter report; d) postponed activities for the favorable time, especially training. The 
variance explanation by major line items is as follows. 
 
Bedawacho Project: The financial expenditure in this quarter is 30% of the total budget 
allocated to the project.   Moreover, the total expenditure to date is 48% of the total budget 
allocated to the project. 
 

 
   

   




