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/ et 1, The Seventh Cuarterly Report submitted by the University of Wisconsin 1
covering the perilod July through September was recsived in the Asrieuliure

ond Rurel Development Offizc (ARDOY Howvembor 15, 19465, Theo rapor? hos boop

¥ prepared in accordapce with provisions as contained in Seetion IV, sppondix
R R of the operational plan of the contrect, The report is factual and deseribes
the continuing progress of the Wisconsin Contrnet.

R
,';,' 20 During the reporting pordcd, the Contractor has hed on boord in flyrsdl
R all ol the 10 steff positions and the 2 resoarch assoeiates provided for in
o the contract, Dr, Ruben Buce, fsricultural Ecoromist, was transferred tom Nio
de Janeiro where he iz working full time in the ARNMD Offlece to asaist in the
roseorch noeesuery {or planning the economie development of agriculture, but
. continuing as o member of the Yisconain Team,
e b
".' g 3. The voport specifies 1ho progross toword the objectives of the

contract vaieh include 23 students zarelled in graduate coursesy all students
omenacency [ engeged in proparation of thosis studiesy Wisconsin profossors assisting
g “ curriecule development of undergreduate courses; ldentification of tho eas

S’ Fans ceuzel orpanicn of ovine opididymitis and methods of contrely s apecinl chorl
. - ecourses for formers and professorsg USAID hag received detailed plens of the
(/ZB»,.,, s, 7 University of Rio Grande do Sul which werc developed with the consultation
L of the “igconsin Team, The 293 million eruzeiros estimated necessary to coxryy
e out the URGS commitment to the projeet arc ineluded in the Pro/f7 whien io 1o
G be sirmed in Januewy 1966,

4o The Univorsity of Visconsin Tean has subuitted plans for implementing
the cooporative nireement, Phasing dowun of tho contract will stort in 1948

with fmsstadriter termination in 1973, Consultants have been well selscted imk
to do speeific sssipnmonts for the contract, "Ai‘E "A‘g’érﬂ
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50 The Contractor has sent only one participant to the USA under the
oontract for advanced treining; however, 3 professors of the URGS are toking
edvanced training in the USA as participants or U,3, foundetions grante,

6o The Missifn is well satisfled with the gocd work ol the contrect,
especlally in the coordination of state alopment projects,
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