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A review of the African Rural Eployment Proj ev was held at MfuhiganState University on December 3, 1975. The review term consistedL.B. letcher, W.C. Merrill and Kenneth Sherper (AR). The agenda 
of 

forthe review Is attached to this PAR. 

An outline for the final report to be peepared under the contract was-reviewed. It will draw not only work under the contract but will alsointegrate and synthesise other research in Africa on rural employment
problems. 

A program report or work Is Ethiopia was given by Professor WarrenVincent. This work In now funded completely by a Mission contract. 
A detailed reveiw of progress on the Sierra Lemesearch was led byDunstan Spencer. Outlines of nongrapho to be prepared from the primarydata that have been collected were presented to the review te".
 

The survey data from Sierra Leone offer excellent possibilities foranalysis in addition to that planned under this project. Possibilitiesfor further work under the Cooperative Agreement program will be pursued
by ESr. 

Graduate Training forMAtricans and the Library and Information disseminatiow-activites under the project were discussed. The Africa Bureauwill work with XSU to determine If and how these activities are to beLntInued after the tekmination of the contract. 




