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I NEW ACTIONS PROPOSED AND REQUESTED AS A RESULT OF THIS EVALUATION 

A. ACTION (X) B. LIST OF ACTIONS C. PROPOSED ACTION 
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The following changes are sup,gested in the conditions 
expected at end of project. (The numbers correspond 
to those of the original 19 listed':.n page 4 of this 
PAR~) 

3. Number of CLI (Certificates of Land Transfer) in­
creased from present 41~: to 75~ by EOP. 

4. Production data of 2,500 BCLP's (Barrio Committees 
~n Land Production) completed and approved by EOP. 

5. Compensati(m claims for 20~~ of .landowners trans­
mitted by DAR (DepartmfOr . of Agrarian Reform) by 
fOP to the Land Bank of the Philippines for pay­
ment. 

Other Actions: 

1. Closer inter- and intra-agency coordination and 
counterparting of USAID consultants would furtheT 
increase output of cousultants and provide for 
more continuity between consultancies. 

X 2. }o"ormcr partic1pan t I;l'ainees should be assigned to 
work more closely with project-related activities 
and be provided opportunities to use the know­
ledge/skills from the training abroad. 
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FOIl MAJOfl OUTPUTS 

1. Photo-mosaic L1"P sheets 
Jistributcd country-wide 
to JL firlJ personnel by 
: lay 77. 

.:. Land refl)rr: tl!clmicians 
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REPLANNED ~ I 
(], QUIILITIIT'VE IN[1~CATOR~ COMMENT: On target for four provinces. Manualizatlon of 

FOR MIIJOR OUTPUTS 
r~viB(~d procedures for countrY-Hiue application dllne 

I. I\evi~l:.!d proccdures tested, aarch 1977. As pror,ral'l irno12T:lcntation pro~resses, 
l!valu.,tell , approvell and procedures will be developeu for those aspects of 
r.I:mualizcu by Dec. 1976 in implementation not covered in prt.~sent procedut'es, e.,'. , 
I, pl'ovi pces. land valuation and cOI!'.pen!3ation ;,layments. 

z. lmprovcu lnton:tntlon COMMENT: HIS tested Tn tour provInces. Refineml!nts belnr 
syHtelll operating by Janunry made for country-wice application of tile gystc'" in ~!ny 
1977 in 

, provinces. 11)77. ., 
J •. \grarLm rC' form research in AgrarLm reform Il:C research to be dont! by Nf.iPC, 

~\lpi'ort of ILC conducted but delayed by lack of NEVA funding release. Certain II: C 
IMteFi,alR aFe heittf, ~I'edueed eRd a:i:at:dblteeci hy 

3. ". 'h.L\.o1 ..... - I I ..... 1 l'~UV~1 

~1Pt: 'oas eu on other research • 
.',.Infol."rnation-[dUClltion- Hessages have been developed on schedule but 

Communication messages schedule \1ill net be maintained if funds are not 
tarr,ettcn at 235,001) ten<l1lt ',1/ released by GOP and VSAID commodities are 
l.'1n"lord~1 lleveloped .,nd 

t"eceive~ in tine. tr;]nslai ttm) by 10/77 in 
q :JTOVJ..lu.:ul'i. 
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r.OU'IT~ ( PAR SERIAL NO. 

Philippines 
IV. PROJECT PURPOSE - .- ... -'.--.-- --------....:.:..:.:.-:...:.:.=.:.:~-~:..=.::=-------------::=---=--

2, ~me al in PROP? mVES DNo 

n. I. Condltlonl which will exilt when 
nbovlI purpole II achieYfld, 2. Eyidence to da'e of progress toward these conditions. ----

1. f')f)~ 0 f (> 1il~ihl(! tennn ted land trn 
ferred by December 1~77 in 4 pro­
vinces. (Estit:l;ltcd 1:16,')UO hecta s) 
':U: of tenants ineligibh· for own 
ers!lip transfcr holVe written leas 
;lold contrncts uy 12177 in 4 pro­
vinces. (Estimated 7j, 100 tenants)l. 

J. ;~uruuer 0 f CLT recipients increased
l from 22, ](j;) to 65.UUtJ by lLI77 in I 

:1 provinces. (l.:stim.ated 'J7 .000 
rcclpicnt~) • 

.'~. l'rol!uctlon data of 2,000 ]:'CLP's 
c')M1'leted and ::lpproved by March 
1')77 in II rrovinccs. 

r,. LllIu.llorlln COr.1pcl1snted iucrcnscu 
from ~-: to :~U;' of thO!i(~ affected 
II!, the prnr.rnn by 1"-/77 in II 

l'r.)vlnceH. (I~st lmated ~l. 20') 
Lllllln"T1lcn~) • 

1. 

.} 
~. 

3. 

4. 

On target. 
Current: 63/c: 

On tar!~et. 

Current: approximately 177.. 

On target. 
Current: 40,000. Revise tar~et to "number of 
CLT recipients increased from present 411: to 
75:'~ by EOP." 
BCLP organization temporar':ly deemphasized 
pcnuing completion of Ll'PA. Ne,., BCLP procedure 
recently approved. Field tT.'i\ininr, soon to 
begin. Tar~et revised to 25,)() BCLP by EOP. 
Currently only ('. ::'~ of landowners compen~:\ted i 
1.1r~e p:trt as 11 result of Lmdmmer delays in 
nr,reeing to land values and in Ruhmitting com­
pensation claims. Tarr,ct revised to "compensa­
tion claims for 2n~~ landowners tr:msmitted hy 
DAn. to LBP for p.1yment by EOr". 

v, PROGRAMMING GOAL 

Sam!.! 3!i in revised lor-frame. 

B. Wdl 'he och,evftment of the pro,ect purpose make a significan' contribution to the progromming gool, given the magnitude of the national 
problem'? Cit. evidence. 

Yes, when fully implemented in the four priority provinces, the arrarian reform 
'''ill improve land tenure security to fnrrners on approximflt,~ly 25~~ of the r:atlon' ~ 
riCl! rmd corn land, \"jlile provicliilr. them :l suhstnntia1.ly larr,er shnre of the llllltl' 8 
product:!. At the HamL1 time, trr,dltional Ul!pClldency on landlords will he >!oITttuensu­
r.:1tt:!ly reduced. Tile m~I.1()rity of the ricl! and conl tenants will bp.come members of 
vlllngc farmer or~uniZations desi,:ned to incre:lse their particip.3tlon :1.n the deve­
lopmcnt process • 

.. 
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': }:(' f1m~\t tl!n<1n t 117!:Ot'tizAtion 
i)n)(~,~duL'es ill pl.-lce by 1~)/77 
I.. .', prl'vince:;. 

7. tmprovr.d [mT',,-r ~llIl'l'ort syster'l~ 

0i'<lr:tt 1011,1 t tn (I \. tot h~H·<1T1.\·.{{Ys 

111 pruvlllcl.'!; of i':tl\:.~.'1!;ill.'n alld 
C;m:ld nc'~ SlIr. 

i\:~.l .lgrarl:lI. Tl' ['lJT: r"/H'.lrc\! 
,:; I ... I\) i.ll t \' [" rt ill' r ,llw,) lopt'<I 
""Ull t rV-H [.1,.. 
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(.. On schedule. Achicveml~nt of target 
is uependDnt upon progress with revise 
i.ln:--lementnticm procedures and revised 
procedllres on lrmd valuation. 

7. Rel.:illd ~cbedule as A result of f310\l 
GOP fundln~ t'f'le.:lse. 




