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10. U.S. 

I a. Cvmulotlvo Obligatlar;i . b, Current FY Estimated c, E1timoted 3udget to eornpletion 

FUNDING _ Thru Prior FY 1 $ 3~8 1 85( Budget: $ 86 ~ 2CO After Current FY: $ -0-

II. KEY ACTION AGENTS (Contractor, Participating Agency or Voluntary Agency) 
~----~-~~,....-~~~~~~. 

a, NAME b. CONTRACT, PASA OR VOL. AG, NO, 

University of Hawaii, School of Public He·"S ~ Contrac· 

\Dr. Brooks Ryder, Dr. E. Voulgaropoulos) 

<Hereafter UNIHAW/SPH) 
_________ • .... M_e_w_A_C!.!!J.!:!:~ PROPOSED AND REQUESTED AS A RESULT OP THIS EVALIJ.+.TIOH 

A. ACTION ()() 

USAIO A!O/W HOST 

x 

x 

I 

B, LIST OF ACYIONS 

Second group of American Cross Cu ltura 1 Tra.'.nee' s wi 11 
be better supervised and administratively supported. 
1. Each trainee wi 11 hsve a Counterpar.t who wi J.1 over· 

see his field activity. 
2. The University administration rather than an 

individual sponsor will provid~ full support fo~ 
both supervision and admin~ requirements. 

3. The University will provide transportation for 
field activities. 

Budget support for above has been incorporated into 
project and will be disbursed to Faculty of Public 
Health, University of Indonesia (hereafter FKM). 

C, PROPOSED ACTION 
COMPLETIOtJ OATg 

Decembe~ 1976 

June 1976 
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t. UNIH\W/SPH I x x 
2. I 

~ 

3. I 
~ 

Commont on koy foctors dolermlninlJ roting 

' Contractor has \, 

· closely to the ; 
/ hardly bep,un. 
~ output ~as too 

provide<l appropriate and timely technical services that conform 
original plan. The proposed research activities, however, have 
Contractor and the University of Indonesia now feel this particular 
ambitious for the period of this pt'oject. 
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Comment on key focto:s determining roting On~ 6 l~IQ_!!t_h ___ anf:i. '.2-~Wlow~-comp-l.eL.ed. :Five 
fello\.lships have been awarded for Fall 1976 term. S~-l~~cl()n~sian a~~§i.~-~~r~~~!]._can 
CCT'erscornpleted work in 1975. I9~uf.fi<.!ient English s~ill~.t:!omr>~m~~~~Lavailabil:ity 
~I~It:fgonesian candidates~ FJOf s~p_~yision of _f.~!-~~ _gro_1.1:p __ of American CCT~~:i:-s ~~-~ -
inadequate due to role arnbiguities, filcK·-c-r·budget support, and fulT~aamtotsu·.jti.ve 

-oacJdng. SEE LIST OF ACTIONS 

_s. coMM_oo1T_rEs ---~I 'J ; I s I 4 I s I G I 7 I ' I 2 I s [ 4 I ~ = 

C)menl on key factors determing roting Project vehicles wer~ confiscated by host country due to an 
import embargo retroactively applied. .\lthough US \ID -wt:s reimbursed by the OOI, the 
projects proposed research activities and support for first group American CCT'e1:''3 
.,,,ere hampered by lack of transport. Books were procured accol'.'ding to plan, however. 
and there is now a functioning library with a fu 11 time, Uni,1ersity of Hawaii 
trained librarian. 
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b. OTHER x 
Comment on key factors determining roting 

' 
The staff of fl<M wa~ limited to two faculty members in the MCH/l'P/FP section at 
\~he beginning of the project. This limited the potential for research and service 
-:'activities. Within recent months, faculty wi.th MCH/FP responsib:J.lities have 
/reached a total of eleven. Empmis was placed on curriculum development while 
~ptaff was being built up. 

7. OTHER DONOq!c- ________ TI_:__L~_o=r;ITI 2 
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U. j. Ccmtln11~d1 Comment °" key factors determining rating of Other Donors 

WHO and China Hed1cs.l Board, N. Y., Inc. have provided their planned inµuts on 
schedule. OOI, WHO and China Medical Dom:-d ~ve all indicated readiness to 
continue internal fellowship for l1'KM etudenta in MCR/Fru·1ily Planning area;. 

Ill. Kev OUTPUT INDICATORS AND TAR<lETS 

f\, QUANTITATIVE INDICATORS 

i"OP MAJOR OUTPUTS 

Select, train and graduate 
(MPH degree) students with 
emphasis on MCH/FP/POP 
program area. 

Vroas...Cultural Training for 
equal nwnbers of Indonesian 
llrt.d u.~. participants. 

8. QUALITATIVE INDICATORS 
FOR MAJOR OUTPUTS 

1. 

Curriculum revision 

2. 

Reaearch design and 
implementation 

3. 

Service study/activity 
established 

PL.ANN ED 

ACTUAi. 
PERFC:~M· 
ANCE 

RE PLANNED 

PLANN"ZD 

ACTUAL 
PERFORM· 
l'NCE 

RE PLANNED 

PLANNED 

ACTUAL 
PERFORM· 
ANCE 

RE PLANNED 

REPLANt<ED 

COMMENT: 

CUMU· 
L.ATIVE 

PRIOR FY 

TAR GETS (Porc:entogo/R.ote/Amount) 

CURRENT F'V 

TO t'lATE TO END FY FV __ 

0 10 10 10 

ENO OF 
PROJECT 

Curriculwn re11ision completed for l1CH/FP majoring 
students .. 

Field activities/internships individualized for CC'!' 
participants., 

oMMENT: There has been no substantive rescarcho Given 
the inadequate ataf f ing and training thereof at the 
project's inception,the expected research outputs were 
too ambitious for the lenl'.th of this project., FKH/u"I 
and Jakarta Province have now,howeverfcompleted 
negotiations for common research efforts., 

COMMENT· 

Majoring students arrl CCT participants have been placed 
in field assirrunents selected to meet students needS. 
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I 
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IV. PROJECT PURPOSE 

A, 1. Stotomont of purpoao o• currently onvlsoged. , 2, Some 011 In PROP? f'ivES D NO 
To dev~lop manpower for leadership functions in planning, administering atra 
evalua~ing comprehensive maternal/child health and family planning services. 
A secondary purpose is to develop the c<Spacity of the Faculty of Public Health, 
University of Indonesia1iiD the program area of maternal and child health, family 
planning and ?Qpulation, and strengthening the training of the MCH/Family 
Planning specialists to the level of Master of Public Health (MPH) degree. 

l.l. 1. CGndltions which will e>elst wl1en 

obovct purpr !iO le achiuv<!ld, 

25 graduates from the MCH/FP/ 
POP program area who wlll be 
placed in senior and relevant 
positions within the national 
family planning program. 

The MCHlFP/POP program area wi 
develop to seven fulltime staf 
and two or three part-time 
staff, all of who have had 
postgraduate trsi~ing in 1'£H/ 
FP/'POP with an emphasis on 
teaching techniques. 

A. Statement of Pro11raf"'lming Goal 

2. Evidcnco to dote of progreGS towmd those conditions, 

First group of five ~raduated in mid 1975. 
Second group of :J w:l.11 graduate :Ln July 1976. 
Ten students in thb:·d group now in fourth 
month of study. 

1 ~ine full 0 time faculty members have, or are 
in process of getting, MPH training with•special 
mphasis on MCH and FP. While all 9 can and 

/

will contribute to teaching program in MCH/FP, 
only 3 are assigned to ViCH/FP per se with the 
other 6 being assigned to P. H. Admin. Two 

( other part time lecturers, one of whom has MPH 
\training, are assigned to MCH/FP section. As 

planning and management improvement were al8o 
impo1·tant objectives of thh project these 
current assignments do not represent a sh9rt 
fall in ~oal a\·l-,:ievement. 

V. PROGRAMMING GCAL 

To increase the level of maternal and child health and to decrease the level of 
fertility by increased application of t:he principles of family planning, nutrition, 
comprehensive infant care, community hygiene and the treatment of diseases. 

B. Will the achi<'ve"e"t of the project purpose makP a significant ccnlribution la the progromming goal, given the magnitude of the national 

prohlem? Cite evidence. 

There will not be an immediate impact on national childhood morbidity/mortality 
and fertility due to this manpower development activity. However, long~tenn 

improvements in these paramet~rs will, in part, be effected by appropriately 
trained Indonesian health and population workers. The Faculty of Public Health 
should be a keystone institution for this trainir.~. 


