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SEMARANG STEAM POWER PLANT
 

UNITS 1 AND 2
 

QUARTERLY 	PROGRESS REPORT
 

FOR
 

1 OCTOBER 1978 - 31 DECEMBER 1978
 

I. PROJECT DESCRIPTION
 

A. CONSULTING ENGINEER
 

Black & Veatch International, 1500 Meadow Lake Parkway,
 

Kansas City, Missouri 64114, U.S.A.
 

.R. PROJECT
 

Semarang Steam Power Plant, Units 1 and 2, Semarang
 

Central Java, Indonesia.
 

C. AID LOAN IMPLEMENTATION
 

The loan agreement between the Government of the Republic
 
of Indonesia (GOI) and the 
United States Agency for International
 

Development (USAID)under loan 497-H-024 
is dated 3 November 1971
 
and is for an amount of NINETEEN MILLION SEVEN HUNDRED THOUSAND
 

UNITED STATES DOLLARS ($19,700,000). Originally, the termination
 
date of the loan was 3 November 1977, however Implementation
 

Letter No.5.dated 17 June 1974 extended the terminal date for
 

disbursements to and including 30 September 1979.
 

D. ENGINEERING SERVICES
 

The engineering contract with Perusahaan Umum Listrik
 
Negara (PLN), Agency of Ministry of Public Works and Power of
 

the Government of Republic of Indonesiq, and Black & Veatch
 

International (BVI) was 
signed23 	September 1972.
 



The amount of this 
contract was 
THREE MILLION SIXTY-TWO
 
THOUSAND hINE HUNDRED EIGHTY-FOUR UNITED STATES DOLLARS
 
($3,o62,984...)
 

During October 1978 an Engineering Contract Amendment was
 
signed by PLN increasing the amount for Engineering Services
 
to $4,O25,956.-


E. LETTERS OF COMMITMENT
 

Letter of commitment 497-H-02hOl, issued to 
Black & Veatch
 
International on 
5 January 1973, provides funds for
 
Engineering design, procurement, construction management

training services and the banking charges of the Continental
 
Illinois National 
Bank & Trust Company of Chicago. Originally,
 
the termination date of the Letter of Commitment was
 
3 November 1977, however amendment number 1 dated
 
October 10., 
1976 extended the terminal date to 
30 September
 
1979.
 

Attached sheet LC-1, General Information Contracts and
 
Letters of Credit, shows 
the Letters of Commitment which
 
have been issued for the major equipment contracts..
 

F. LETTERS OF CREDIT
 

Letter of Credit 1583955 was 
issued 24 January 1973 by the
 
Continental Illinois National Bank & Trust Company of Chicago

in favor of BVI. 
 This letter of credit 
covers engineering
 
design, procurement, construction management and training

services for the Semarang Steam Power Plant, 
Units 1 and 2,

and was valid to 3 November 1977. 
However, an Amendment
 
was issued to 
the Letter of Credit on 
10 November 1978
 
extending the terminal date to 
30 September 1979.
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G. SCOPE OF WORK
 

The engineering services required for the Semarang Steam
 

Power Plant, Units 1 and 2, are outlined in the Scope of Work
 

included in Article 3.0 and Appendix A of the engineering
 

contract.
 

II. PROJECT PERSONNEL
 

BVI has assigned to the project the following home office
 

engineers, all situated in the Kansas City office.
 

A.M. Acheson- - Principal Engineer
 

H.B. Ellis - Director of Training
 

L.J. Svoboda - Project Manager
 

G.F. Prendergast - Project Engineer
 

J.P. Harrington - Project Electrical Engineer
 

M.L. Queen - Project Mechanical Engineer
 

J.R. Brake - Project Structural Engineer
 

All professional, technical, drafting and clerical assistance
 

required is available to the above mentioned personnel. The
 

cumulative man month effort by the Kansas City office through
 

October 1978 was 807.83 man months.
 

BVI has assigned to the project the following Resident Field
 

personnel:
 

M.E. Moore - Chief Field Project Engineer
 

C.G. Box - Material/Accounting/Purchasing Specialist
 

J.D. Dyer - Electrical Field Engineer
 

W.A. Douglas - Mechanical Field Engineer
 

J.B. Hooper - Chief Operating & Training Engineer
 

L. Russell - Cost Schedule and Reports Specialist
 

R.N. Loveall - Shift Supervisor Operating Engineer
 

A.J. Baran - Shift Supervisor Operating Engineer
 

W.P. Kee - Shift Supervisor°Operating Engineer
 

R.W. Milligan - Shift Supervisor Operating Engineer,
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The cumulative man month effort by the Semarang office
 

through October 1978 was 311.08 man months.
 

Mr. M.E. Moore traveled to Jakarta to discuss project
 

matters with PLN Pusat Personnel.
 

Mr. C.G. Box visited Jakarta to discuss Letter of
 

Commitment and Letter of Credit Amendments with PLN Pusat
 

and U.S.A.I.D. Personnel.
 

Mr. W.A. Douglas, Mechanical Field Engineer, returned
 

to the United States on 2 November 1978.
 

III. VENDOR REPRESENTATIVES
 

A. D.C. Mesner Associates
 

Mr. D.C. Mesner arrived in Semarang on 10 May 1976 o. test*
 

and commission the Hoist & Derrick. This representative
 

departed Semarang on 19 May 1976.
 

B. Foster Wheeler World Services Corporation
 

Mr. H.A. K.ornegay, Construction Consultant for Foster Wheeler
 

Corporation, reported to the project site on 3 June 1976.
 

This representative was released by PLN on 10 September 1977.
 

The Foster Wheeler start-up and service Engineer, Mr. J. Slomka,
 

arrived on 15 November 1977 for check-out of the Steam
 

Generator equipment prior to operation. Mr. Slomka departed
 

Semarang on 1 July 197d, and returned for start-up
 

on 
30 August 1978. During the latter part of November 1978,
 

he was released by MWK-B for return to the United States.
 

Mr. J. Mc Donald of Forney Engineering Company visited the site
 

in October 1978 to inspect and rectify-problems with the Burner
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System. The Forney representative is expected
 

on-site in January 1979. New burner tips will be hand-

carried by this representative.
 

C. Dresser Industries Inc.
 

The Service Representative from Dresser Industires Inc.,
 

Mr. Harvey Dice, arrived in Semarang on 2 February 1977
 

for final check-out and initial operation of the Turbine
 

Room Crane. This representative departed Semarang on
 

12 February 1977.
 

D. Bailey Meter Company
 

The Bailey Meter Serviceman, Mr. K.L. Havron, arrived in
 

Semarang on 6 December 1977 to check out the Control and
 

Instrument Equipment being supplied by this manufacturer.
 

Mr. Havron departed Semarang on 30 June 1978.
 

Mr. J.C. North arrived in Semarang on 23 August 1978
 

to continue the check-out work for the Control an(
 

Instrument Equipment prior to start-up. This work was
 

completed during December 1978 and the Representative
 

returned to the United States.
 

E. Bingham Willamette Company
 

Mr. Larry Laverdure, the Service Representative for both
 

the Boiler Feed Pumps and the Circulating Water Pumps,
 

completed the initial check-out of this equipment between
 

16 November 1977 and 10 December 1977 and returned to the
 

United States.
 

Mr. Laverdure returned to Semarang on 30 March 1976 to test
 

subject equipment prior to start-up. This portion of the work
 

was completed and the representative departed Semarang
 

on 22 April 1978.
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A final visit wasmade to the Jobsite by Mr. Laverdure between
 

July 10 and July 21, 1978.
 

F. General Electric Company (Electrical Equipment)
 

The Manufacturer's Representative for the Electrical Equipment
 

and Auxiliaries Contract (E-10A), Mr. G. Restrepo, arrived
 

in Semarang on 29 November 1977. Mr. Restrepo's portion of
 

testing and energization of the electrical equipment has been
 

concluded and he departed Semarang on 7 July 197.
 

G. General Electric Company (Turbine Generator Equipment)
 

Mr. G.I. Ottman, the G.E. Turbine Erector, reported completion
 

of his portion of the work and departed Semarang in May 1978.
 

The start-up Engineer for the Turbine Generator Mr. H. Schulz,
 

arrived in Semarang on 28 February 1978 to check-out the
 

equipment prior to initial operation. Mr. H. Schulz departed
 

Semarang on 1 July 1978, and returned for start-up on
 

15 August 1976.
 

The excitation check-out Engineer, Mr. L. Patchett arrived
 

on 15 August 1978 to check out this system prior to start-up.
 
During November 1976, Mr. Patchett was released by MWK-B and
 

has returned to the United States.
 

H. Riley Beaird Inc.
 

The Service Representative for the Desalination Equipment,
 

Mr. Gerald E. Rainey, completed the initial check-out of
 

this equipment between 8 December 1977 
and 15 December 1977
 

and returned to the United States.
 

Mr. Rainey returned to Semarang on 9 March 1978 to test and
 

start-up subject equipment. This work has been completed and
 

the representative departed Semarang'on 14 April 1975.
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I. Southwestern Engineering Company
 

A Service Representative from this manufacturer may not be
 
required at this time.
 

IV. 	 VISITORS TO SITE
 

During the first quarter of 1978, 
the following individuals
 
visited the Semarang Steam Power Plant Project site:
 

Nam 	 e 


Honorable 


Edward E. Masters 


Mr. 	J. McDonald 


Messrs. Singgih, 


Basoeki, Soetisna. 


Mr. Wiratmoko and 


Mr. SardJono 


Messrs. Beach, 


Stichenwirth and 


Sneddon 


Mr. Mochtar, 


Mr. Rizal. 


Month 


0tober 


October-


November 


December 


December 


December 


Company or
 
Organization 


United Stat 6 s 


Ambassador 
to 


Indonesia 


Forney Engineering 


PLN 	Pusat 


PLN 	Pusat 


World Bank 


PLN 	Pusat 


Purpose to Visit
 

Inspection Tour of
 

Semarang Steam Power
 

Plant.
 

Review Boiler Problems.
 

Inspection Tour of
 

the 	Semarang Steam
 

Power 	Plant.
 

Inspection Tour of the
 

Semarang Steam Power
 

Plant.
 

Inspection of the
 

Plant 	site 
in relation
 

to Unit 3.
 

Inspection of the
 
Plant site 
in relation
 
toUnit 3.
 



V. PROGRESS OF WORK
 

A. DESIGN
 

The 15 June 1976 issue of the Project Design Report 6104-A-26c
 
for Units 1 and 2 of the Semarang Steam Power Plant provides
 
the comprehensive design criteria for this project.
 

B. STATUS OF TENDERS
 

The actual status 
of each tender is shown 
on the attached PS-1
 
report (Progress Schedule.
- Specification and Procurement).
 
The tenders which have been finalized have resulted in signed
 
contracts, details 
of which are contained in paragraph (D),
 
Status of Contracts, Section V of this 
report.
 

C. TRAINING
 

Phase III 
of the on-site training continued during the quarter.
 

The Maintenance and Operator Trainees 
are following the
 
progress and observing the 
testing and check-out of 
the B.O.S.
 
equipment at 
the Fuel Oil Pumping Station.
 

One group of trainees received classroom instructions 
from
 
Pertamina on 
procedures in 
the handling of lines 
and hooking
 
up to tanker during fuel oil L 
 cading operations. They also
 
went on board a tanker 
to obser.e actual operations during
 

unloading.
 

The Bailey Meter Service Representative held classroom
 
instruction for 
the Instrument Department, prior 
to his
 
departure from Indonesia. This 
instruction 
was held on
 
December 5  9 and included calibration and repair of
 
Plant Instruments.
 



The Maintenance Trainees 
continue to spend a portion of
 
their time observing the testing , calibration, alignment,
 
check-out and start-up of equipment and systems. 
Trainees
 
are 
now performing routine maintenance. Their duties also
 
include trouble shooting, lubriacation of equipment, cleaning
 
of strainers, ignitors, 
pump repairs, valve repairs, etc.
 

The materials section continue to record, tag 
and store spare
 
parts as they are turned over by the contractor. They are
 
also receiving, storing, and re-issuing supplies 
and tools
 
which are being transferred from PLN's Krapyak warehouse.
 

The Chemist continue in organizing the Chemical Lab, and
 
storing supplies. During December 14-30, a chemist 
from
 
the PLTU Surabaya Plant visited the project site 
to give
 

instructions on the methods for testing water and steam
 

samples.
 

New activities completed during the Quarter included
 

the following
 

6 October 
 Placed Feed Water Heaters in service Unit-I.
on 


11 October Initial vacuum test on 
Unit 2 Turbine.
 

13 October Initial back-feed test for Unit 2.
 

17 October 
 initial roll of Unit 2 Turbine Generator.
 

18 October Initial synchronization of Unit 2.
 

19 October Ran overspeed trip tests (3) Unit 2
 

Turbine Generator.
 

20 October 
 Placed Feed Water Heaters in service on Unit 2.
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20 October Removed turbine stop valve fine mesh screen
 

on Unit I. 

I November Unit I Amertap System in seryice. 

3 November Completed bearing inspection for No.2 Turbine 

Generator. 

6 November Circulating Water Chlorination System in service. 

18 November No. 2 Turbine stop valve fine mesh screen removed. 
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D. STATUS OF CONTRACTS
 

As of December 1978, the following contracts 
have been
 
awarded for supply of equipment and material for the
 

construction of the Semarang Steam Power Plant:
 

1. Electrical Equipment (E-10A) General Electric 
Company
 

Conformed contract No.PJ.087/PST/74 for this equipment was
 
issued on 2b June 197h. 
 The contract shall include
 
electrical equipment and material, all in accordance with
 
the specification and contract documents.
 

2. Turbine Generator (M-10A) General Electric Company
 

Conformed contract No.PJ.086/PST/74 for this equipment was
 
issued on 28 June 197h. 
 The contract shall include
 

furnishing of Units 1 and 2 Turbine Generators and Lube
 
Oil conditioners and hydrogen generation equipment common
 

tc both units 1 and 2, all in accordance with the
 

specification and contract documents.
 

3. Steam Generators (M-34A) Foster Wheeler World Services
 

Corporation
 

Conformed contract No.PJ.096/PST/74 for this equipment
 

was issued on 29 June 1974. The contract shall include
 
furnishing, delivering to the Semarang Steam Power Plant
 
Site Units 1 and 2 steam generators and auxiliaries, all as
 
specified in the specifications and in accordance with
 

the contract documents.
 

4. Control and Instrument Equipment (K-2A) Bailey Meter Company
 

Conformed Contract No.PJ.094/PST/74 for this equipment was
 
issued on 28 June 1974. The-contract shall include
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furnishing control and instrument equipment delivered
 
to the Port of Semarang, Indonesia, all in accordance
 

with the 
contract documents.
 

5. Turbine Room Crane (S-10A) Dresser Crane
 

Conformed contract No.Pj.103/PST/74 for 
this equipment
 
was issued on 10 July 1974. The 
contract shall include
 

furnishing the turbine 
room crane, delivered tothe
 
Port of Semarang, Indonesia, all in accordance with the
 

contract documents.
 

6. Circulating Water Pumps 
(M-12A) Bingham-Willamette Company
 

Conformed Contract No.Pj.104/PST/74 for this equipment
 
was issued on 10 July 1974. The 
contract shall include
 
three (3) circulating water pumps and motors 
common to
 
both Units 1 and 2 and for providing services and
 
miscellaneous materials- all in 
accordance with the
 

contract documents.
 

7. Surface Condensers (M-12A) Southwestern Engineering
 

Company
 

Conformed Contract No.Pj.106/PST/74 for this equipment
 
was issued on 
20 July 1974. The contract shall include
 
the following major equipment 
for each of the generating
 

units; one (1) surface condenser for each unit, shop
 
tubed; one (1) air ejector and one (1) steam space
 
priming ejector for each unit, two (2) condensate pumps
 
and motors 
for each unit. All material shall he
 
delivered to the Port of 
Semarang, Indonesia and must 
be
 
in accordance with the 
contract documents.
 

8. Traveling Screens 
(M-12A) FMC Corporation
 

Conformed Contract No.Pj.117/PST/74 for this equipment
 
was issued on 
26 July 1974. The 'ontract shall include
 

a total of three (3) traveling water screens with
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accessories, delivered to the Port of Semarang, Indonesia
 
in accordance with the 
contract documents.
 

9. Desalination Equipment (M-12B) Riley-Beaird, Inc.
 

Conformed Contract No.Pj.101/PST/74 
for this equipment
 
was issued 
on 10 July 1974. The contract shall include
 
one 
(1) flash evaporator, 
one (1) desalination plant,
 
one (1) package 
steam generator and miscellaneous
 
materials, delivered 
to the Port of Semarang, Indonesia
 
in accordance with the contract 
documents.
 

10. Heat 
Exchangers (M-12B) Struthers Wells Corooration
 

Conformed contract 
No.PJ.102/PST/74 
for this equipment
 
was issued on 10 July 1974. 
The contract shall include
 
the following major items; two 
(2) low pressure feedwater
 
heaters for 
each unit, two 
(2) high pressure feedwater
 
heaters for each unit and two 
(2) auxiliary cooling water
 
heat exhangers for each unit. 
All material shall be
 
delivered to the Port of Semarang, Indonesia and must 
be
 
in accordance with the 
contract documents.
 

11. 
Boiler Feed Pumps (M-26A) Bingham-Willamette Company
 

Conformed Contract No.PJ.100/PST/74 for this equipment
 
was issued on 
10 July 1974. The contract shall include
 
four (4) boiler feed pumps, delivered to the Port of
 
Semarang, Indonesia in 
accordance with the contract
 
documents.
 

12. Auxiliary Pumps (M-26A) Worthington Sales Company
 

Conformed Contract No.Pj.118/PST/74 for this equipment

Was issued on 26 July 1974. The 
contract 
shall include
 
furnishing the auxiliary pumps; delivery of 
same to the
 
Port of Semarang, Indonesia and .unloading.from transport;
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providing services and miscellaneous materials; all
complete 
and in accordance with the contract documents.
 

13. 
Hoist & Derrick (S-10) D.C. Mesner Associates
 

Conformed Contract No.PJ.161/PST/7

4 for this equipment
 

was issued on 
24 September 1974. 
The contract 
shall
include 
one 
(1) hoist and derrick delivered to 
the Port
of Semarang, Indonesia in accordance with the 
contract
 
documents.
 

14. Fabricated Steel 
 Steel'Sheet Piling and Reinforcing
Steel 
(S-20A) Bristol Steel & Iron Works, 
Inc.
 

Conformed Contract No.PJ.188/PST/

7 4 for this material
 

was issued on 
2 November 1974. 
The contract 
shall

include furnishing fabricated structural 
steel, floor
grating and 
stair treads, handrailing, reinforcing steel
 
and 
steel sheet piling materirls; delivery of 
same to
the Port of Semarang, Indonesia, providing services and
miscellaneous materials; detail and erection drawings

and engineering data; all complete and 
in accordance
 
with contract documents.
 

15. Site Fill (C-8A) P.T. Hutama Karya
 

This contract 
covers the necessary earthwork to prepare
the construction site. 
The major components of the work
under the site fill 
contract 
are; site Preparation,
 
dewatering, excavation and fills. Please refer to

paragraph (F), 
Construction 
 of Section V 
 for progress

against this 
contract.
 

16. Pile and Pile 
Caps(C-SB) P.T. Pembangunan Perumahan
 

This contract includes proviaing all labor, supervision,

administration and management, construction equipment,
material and services necessary to perform the pile and
pile caps construction complete and in acoordance with,
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the specifications, drawings 
 and other contract
 
documents. Mejor components for the work include;

excavation for Pile and Pile Caps, Cast-in-place
 
Concrete, Pile and Pile Caps and Pile load tests.
 
Please refer 
to paragraph (F), 
Construction, of
 
Section V 
 for progress against this 
contract.
 

17. Site Development 

- Civil (C-8C) P.T. Adhi Karya
 

This contract 
shall 
include furnishing all materials;
 
providing all 
labor, supervision, administration and
 
management; and provide all 
construction equipment,

materials and services necessary to perform the site
 
development construction complete and in accordance
 
with the specifications, drawings, and other contract
 
documents. Major components of the work 
include;

Earthwork, Piling, Crushed rock 	surfacing, Construction
 
fencing, Cast - in 
- place concrete, Precast concrete,

Dock fenders and Concrete tank foundations. Please refer
to paragraph (F), 
Construction, of Section V 
 for
 
progress against this 
contract.
 

18. 	Site Developent-Mechanical 

(C-8C) P.T. Boma BismaIndra
 

This contract 
shall include furnishing all materials;

Providing 
all labor, supervision, administration and
 
management; 
and provide all construction equipment,

materials and services 
necessary to 
perform the 
site
 
development construction complete and 
in accordance
 
with the specifications, drawings and other 
contract
 
documents. Major components of the work include;

Earthwork, Water Wells, Water storage tanks and Fuel
 
Oil storage tanks. Please refer 	to 
paragraph (F),

Construction, of Section V 
 for progress against this
 
contract.
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19. General Construction (C-8H) 
MWK International Ltd. 
and
 

E.E. Black Ltd. (MWK-B)
 

Conformed Contract No.PJ.191/PST/75 for this work was
 
issued on 13 September 1975. 
 The contract shall 
include
 
furnishing all equipment and materials except those spe
cifically listed in 
the specification as 
being furnished
 
by the Owner; and supplying all construction equipment,
 
materials, suppliers and services necessary to 
perform
 
the General, Mechanical 
and Electrical construction
 
complete in accordance with the 
specifications, drawings
 
and other contract documents.
 

20. Submarine Oil Pipeline (C-8D) 
 Bouygues Offshore
 

Conformed Contract No.PJ.009/PST/77 for this work was
 
issued on 8 February 1977. 
 The contract includes the
 
provision of all investigative and design services;
 
furnishing all 
equipment and materials; providing all
 
labor, supervision, administration and management; and
 
supplying all construction equipment, materials, supplies
 
and services necessary to 
design, constructing and placing
 
into successful operation the Submarine Oil Pipeline
 
complete and in accordance with the 
contract documents.
 

21. Pile and Pile Caps 
-
Submarine Oil Installation 
(C-8E)
 
P.T. E.E. Black Indonesia Construction.
 

Conformed Contract No.SPP.010/TU/P.I. Kiterm Jateng/77-78/
 
77 for this work was 
issued on 1 September 1977. 
 The
 
contract shall 
include furnishing all materials; providing
 
all 
labor, supervision, administration and management;
 
ane provide all construction equipment, materials, and
 
services necessary to perform the pile and pile caps
 
construction for the Submarine 
Oil Installation, complete
 
in accordance with the specification, drawings and other
 
contract documents.
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E. DELIVERY OF EQUIPMENT AND MATERIAL
 

There are 
still several items 
of equipment and material
 
which have not been received from General Electric Company.

The Engineer is 
pushing the supplier for shipment of
 
the required items.
 

A list of missing items is shown under item (J) of this
 
report section.
 

The Engineer continued to 
process insurance claims, 
on behalf
 
of the Owner, covering damagea material received from
 
the suppliers.
 

Please refer to 
the attached SS-I report "Shipping Statement
 
Cumulative", which identifies each shipment for the Semarang
 
Project.
 

F. CONSTRUCTION
 

1. C-8A Site Fill (Contractor, P.T. Hutama Karya)
 

The site fill contract was completed in 1975.
 

2. C-5B Pile and Pile Caps (Contractor, P.T. Pembangunan
 

Perumahan)
 

The contractor completed his work in October 1976.
 

3. C-8C Civil 
Site Development (Contractor, P.T. Adhi 
Karya)
 

The contractor completed his work in October 1976.
 

4. C-8C Mechanical Site Development (Contractor, P.T. Boma
 
Bisma Indra)
 

The contract was considered complete; 
in November 1977.
 

17Y
 



5. C-8D Submarine Oil Pipeline tContractor, Bouygues Offshore)
 

The installation is now being tested and apart from punch
 

list items will be ready for first off loading early
 

in January 1979.
 

6. C-8E Piles and Pile Caps. Submarine Oil Installation
 

(Contractor, P.T. E.E. Black Indonesia Construction)
 

7. C-8H General Construction (Contractor, MWK International
 

and E.E. Black Ltd. (MWK-B)
 

CIVIL
 

1. Power Plant Building
 

The contractor continued attending to punch list items.
 

2. Intake Tunnel
 

The leakage rate continued to be negligible and a proposal
 

has been submitted to the Owner to finalize this matter.
 

3. Discharge Canal
 

Meetings were held both in the office and on site.
 

MWK-B was requested to bring the berms back to the
 

correct level in accordance with the contract.
 

MECHANICAL
 

1.Boiler Unit I
 

'Problems were experienced during the quarter, mainly
 

with the burner system. These caused a number of trips
 

and "Foster Wheeler" sent a specialist from 'Forney'
 

to attend to the maxon valves. Trouble was still
 

experienced and new burner tips are now being designed.
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These are expected on 
site in January 1979.
 

Two tubes were leaking on Boiler No. 
1 and on the
 
instruction of the Foster Wheeler Representative were
 
plugged.
 

. Boiler Unit II
 

The Forced Draft Fan bearings were released from Customs
 
and fitted. The boiler was 
fired for the 
 Forney

representative's vist, to attend to 
the burners, shut down and
 
refired for the start-up of Turbine/Generator No. 
2.
 
As with Unit I trouble was experienced with the burners.
 

Until the boiler problems are resolved, we 
are unable
 
to 
attain the full output of the plant.
 

3. Turbine Generator Units I and 2
 

Check-out of Unit I continued and the machine was 
loaded
 
up to 49 MW. The problem lay with the boiler and it 
is
 
expected this will be 
resolved once'the new burner tips
 
are installed.
 

Unit 2 was rolled on 17 
October and synchronized on
 
18 October. 
The machine was 
tested including the overspeed

trip and eventually carried h4 MW. These loads 
were
 
attained after the gas analyzer cells 
were brought to site
 
by BVI/KC personnel and the hydrogen system put into service,
 

In November 1975, 
steam leaks from turbine No. 
2 were
 
discovered. The first leaks 
were observed on the vertical
 
flange and these were 
cleared by tightening the bolts.
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Further leaks were discovered during the month from
 
the horizontal flanges. 
The bolts were further stretched,
 
but without success. The Unit was 
shut down and on the
 
instructions of G.E. is being opened 
for examination.
 
This has taken a 'lot longer than expected due mainly to
 

a lack of proper equipment. It is 
now anticipated that
 
this will be finished in 
the first part of January after
 
which a "blue check" can be performed to ascertain the
 
extent of the deformation and action required.
 

4. Miscellaneous
 

We still have difficulty with the fibercast piping and
 
still await valve gaskets. The piping has been
 

concentrated below the building structure 
to reinforce
 
the system. The gaskets have been ordered by the
 

contractor but 
nor yet received.
 

5. Instrumentation
 

The Bailey Service Representative continued tuning and
 
setting instruments. Difficulties 
were faced due to
 

interference with 
settings necessitating double and treble
 
work. Problems were 
also faced as preference was given
 
to the turbine/generator representatives in 
the choice of
 

loads.
 

As problems arise, the PLN maintenance staff are being
 
given the work to 
do under the guidance of the Bailey
 

representative. Further training will be given before
 
Mr. North departs but it 
must be remembered that these
 
people have little 
or no previous experience and we must
 
expect difficulties in the 
near future.
 

The Bailey Meter representative departed after giving
 
final training to the Owners staff.
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6. Heating, Ventilating and Air Conditioning
 

The replacement motor was 
received and installed in
 
November 1978. However, it was noticed that the valves
 
were not in good condition. PLN and the Engineer agreed
 

this machine could be put in service provided new
 
valves and seats were ordered and the guarantee
 

maintained.
 

Regrettably the repaired compressor for the office wing
 
air conditioning must now be replaced. The pistons broke
 
with consequent damage to the cylinders. This air
 
conditioning equipment should have been working 12 months
 
ago. Due to the problems with equipment in the laboratory
 
the contractor will be asked to provide temporary air
 

conditioning in this area.
 

ELECTRICAL
 

Electrical work for this quarter included check-out and
 

support for start-up of Units I and II. Installation of
 
control instrument circuits and lighting for Unit 
II was
 

completed.
 

1. Grounding
 

The grounding system is complete exclept for final 
tests.
 

2. Lighting
 

Final deliveries of missing lighting fixtures 
are
 

still awaited although the' lighting is 99% complete.
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3. 	22 Kv and 150 Kv Substation
 

Two 	of the four 150 Kv Coupling Capacitor Potential
 

Devices for synchronizing the 
two Units to the two
 
substation buses finally were 
released from Customs
 
the last week in November 197b. The remaining two CCPD's
 
have been arifreighted to Jakarta.
 

In 	order to synchronize the Units 
to the line, it was
 
necessary to reconnect 
the synchronizing circuit to
 
utilize the Bus 
Tie Transformer P.T. 
This limited the use
 
of the Bus Tie Transformer as 
a source of reserve power
 

for start-up of the Units.
 

Two 	C.C.P.D.s receiv!d-in November, were 
installed and
 
the Bus Tie 
Transformer P.T.s re-connected in their
 

proper position.
 

This has allowed us to put the Bus 
Tie Transformer
 

in service.
 

4. 	Raceways
 

Clean-up and straightening poorly installed conduit,
 
straightening and tieing cable in tray and installation
 

of try covers is continuing.
 

Correction of punch list items 
for final inspectiQn has
 

started.
 

5. 	Conductor Installation
 

Conductor installation for both Units is 
997 complete.
 
Only replacement of cables installed as temporary to
 
complete the check-out of some equipment remains.
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6. Equipment Installation
 

All major Items of electrical equipment have been
 
installed.
 

7. Equipment Check-out and Testing
 

Final check-out, operational tests 
and adjustment on
 
tie Unit II excitation system is complete. This completes
 
the check-out and. operational tests for all major items
 
of electrical equipment.
 

6. Lighting installation
 

This work is complete except for 
a few fixtures and bulbs
 
that have 
not been received.
 

9. Miscellaneous Equipment
 

Installation of miscellaneous equipment is 
complete
 
except for minor clean-up work and correction of punch
 
list items.
 

Supplies of missing/damaged G.E. 
items continue
 
to dribble in and be installed.
 

G. START-UP
 

Unit 2 Turbine Generator 
was rolled initially on 17 October
 
and synchronized 
on ld October. 
 Units 1 and 2 have carried
 
49 and 44 MW's respectively, but not parallel. In parallel
 
the Units carried a total of 58 MW.
 

The faulty maxon valves 
were attended to 
by a 'Forney'
 
representative but burner Problems continued-to plague both
 
Units.
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Due 	to the 
steam leaks from the turbine, Unit 2 is 
shut down.
 
The machine is being opened for inspection as 
soon as possible

after which an 
assessment 
of 	the time required for 
the repairs
 
will be made.
 

H. 	OVERALL SCHEDULE
 

The attached sheet PS-2, 
"Progress Schedule 
 - Construction 
and Erection", will show actual progress of major items 
as 	compared to 
the 	progress schedule.
 

I. 	COST ESTIMATE
 

The Overall Project Estimate was updated in 
November 1978
 
to 
reflect the estimated final 
costs 
for the Semarang Steam
 
Power Plant Units 1 and 2. Also, the Forecast of 
Disbursements
 
for Engineering, Construction Management and Training Services
 
(DF-2) has been updated to 
reflect the estimated final
 
engineering costs.
 

J. PROJECT DIFFICULTIES
 

After meetings between Prof. Ir. 
Soeryono, President Director
 
of PLN and Mr. Allen M. Acheson, President of BVI, 
agreement
 
was 
reached on the additionalengineering services.
 

Major difficulties are 
the steam leaks on 
Unit 2 turbine which
 
is now 
shut down for assessment of the repairs needed.
 

The boilers have not reached full capacity and the burner tips
 
are being replaced. A forney representative is 
to 	hand carry

these to site 
to 	install them and to 
attend to. other burner
 
problems 
at 	the same time.
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Below is 
a list of known material shortages. The Engineer is
 
constantly pushing the suppliers 
to expedite the delivery of
 
these items.
 

Unit I 
 Coupling Capacitor Potential Devices 
(CCPD)
 

Unit II 
 Flexible Connectors for 
I.P.B.D.
 

Relays for 
4160 V Swgr. 2.
 

Relay Coils.
 
Thermocouples for Boiler Feed Pumps.
 
Bushing for 4160 V Swgr. 2, Breaker 2.
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VI. EXHIBITS
 

A. PS-I Progress Schedule Specification and Procurement
 

equipment procurement items;
Schedule of Specification for 


lists important dates concerning the progress 
of equipment
 

for all materials
tendering, up to replacement of order, 


U.S.A., by specification number, actual dates
 procured in the 


scheduled dates.
are reflected against 


Progress Schedule Construction and Erection
B. PS-2 


A bar chart with the construction curve overlay 
which shows
 

the estimated and actual construction progress.
 

C. LC-I General Information Contracts and Letters 
of Credit
 

contract
lists the contrac's, suppliers, and 
Schedule which 

Also,
 

cost for U.S. Dollar financed portion of the project. 


lists the Letters of Commitment and Letters of Credit numbers,
 

amounts and dates.
 

U.S. Dollars (Thousands)
-

D. DF-I Financial Plan and Cash Flow 


cash flow by specification
Reflects the rounded-off forecast 


number for the project.
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E. 	DF-2 Cash Flow - Engineering, Construction Management and
 

Training
 

Reflects the rounded-off forecast of disbursements for
 

Engineering services.
 

F. 	DF-2A Engineering, Construction Management and Training
 

Cash Flow
 

Reflects the actual disbursement.for Engineering services.
 

G. 	DF-3 Overall Project Estimate
 

Reflects the overall cost of the Semarang Steam Power Plant,
 

divided into U.S. Dollars and Indonesian Rupiah.
 

H. 	Training Schedule
 

A bar chart which reflects the training-schedule for the Semarang
 

Plant Trainees.
 

I. 	General Project Schedule
 

Bar chart which reflects the overall schedule of the Semarang
 

Steam Power Plant.
 

J. 	Organization Chart - Engineering Staff
 

Diagram which lists the key U.S. and Indonesian based personnel
 

assigned to the project.
 

K. 	Organization Chart - Training Staff 

Diagram which lists the key U.S. and Indonesian based personnel
 

for phase III of the on-site training program.
 

L. 	Engineering Manpower Schedule
 

Bar chart which reflects the estimate Engineering man-months
 

for the project.
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M. SS-l 
 Shipping Statement Cumulative
 

Schedule which identifies each shipment by 
invoice number,
 
name of vessel 
 date of shipment, F.A.S. 
cost and ocean
 

freight cost.
 

N. Drawing A-O001 
Site Arrangement General Layout
 

This drawing shows the overall arrangement and General Layout
 
of the Semarang Project Site.
 

0. Drawing A-1005 
 Plant Arrangement and Building Section
 

This drawing shows 
the general arrangement and building area
 
for the Semarang Project.
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MAJOR EQPT-AI D CONTRACTS 

M-A TURBINC GENA AUX 4224.5 48832 - - - 1B737 2555.1 227.Z Z.,rz 

M-IZA CONDENSERS& AUX 985.8 788 I 3069 2024 5.9.4 102-3 102.3 1023 202.5 20z.5 so 34.1 4L4I 

M-t.A CIRC WATER PUMPS - 6930 190-S 190.5 3610 95.3 9.3 1904 226.5 22.0 03.S 

M-iZA TRAVELING SCREENS 87.0 119.6 - - - 61 27.5 10.8 

M-I2 DE.SALINATION EQUIPMENT 180.0 381.5 - ZB,A 468 15.0 31.3 

M-t.2 HEAT EXCHANGERS 514.0 758.8 - 860 a6.0 66.0 22.8 210.5 162.3 ?02 

M-211A BOILER FEED PUMPS - 583.5 2164 72.1 288.6 1443 72.1 72.1 220.6 IL I .5.4 

M-2GA AUXLIARY PUMPS 396.9 166.0 - - - 13Z.3 202 13.S 

M-74A STEAM GENERATOR 3058.0 41670 1026.3 1601.4 2827.7 513.1 51.LI 1801.4 997.2 3422 

&-IDA ELECTRICAL EQUIPMENT 1727.0 31273 - 687S 687.5 6875 520.6 5Z0.6 520.6 56.1 7A 7.7 274.4 

K*2A CONITROLS & INSTRIMrENTS 527.3 5&5.5 - - - 46 . 74A 350 4.1 

S*IDA TURSINE ROOM CRANE 1420 160.5 - 165L3 165.3 165.3 152 

MAJOR CQPT-NON AID 

S-IO HOIST& .ERRIC( 230.0 332.1 146.0 I R&D 264.0 564 87.A 1180 38 293 

S-ZOA FABRICATED STEEL 813.3 190".8 490 2450 73.8 490.b 2450 1016.3 153.7 

CONStRUCT ION-FOREIGN 

C-SH GENERAL CONSTRUCTION 7316.3 152272 - 1 1 3190.0 Is20 25so0 2240.0 1887.2 ;250 4400 1?0a0 101,0 1300 

C-0 SUBMARINE OIL LINE 826.3 2541.0 - - - 5717 571.7 571.7 571.7 254I 

MISC SPARE PARTS . 500.0 5o.0 .D 2 2500. 

CONTINGENC' 10830 5330 95.7 45.6 61.7 844 740 54.7 132 5.1 32. 4&2 

,

ENGINERING& TRAINING 30630 3417.7 :598.5 1.30.9 2029.4 60I 101--0 140 147.2 1309 40. 146- 146.0 157.6 135. 128.6 123.6 122.6 30 124.5 71. 

TOTAL 256744 40890.8 4275A 3699.1 7974.7 600I1 1685A 482.1 I5.4, 3699J E57.3 5760.4 7014.3 3765.0 12752.7 2012.7 593.0 5.47.7 1714.3 Z6&. 7.8 

ACTUAL FORECAST 
EXPENDITURES EXPENDITURES 
TO DATE
 

BLACK AND VEATCH INTERNATIONAL UNITED STATES Of AMERICA PICJ CT 

KANSAS CITY MISSOURI USA .JAKARTA INDONESIA AID LOAN 497-1-024 6104 

fUNDS REQUIRED TO COMPLETE (TOTAL ALL QUARTERS) 

PERUSAHAAN UMUM LISTRIK NEGARA 

AGENCY OF MINISTRY or PUBLIC WORKS AND POWER FINANCIAL PLAN AND CASH FLOW DUtU 
GOVERNMENT OF REPUBLIC OF INDONESlA 

SEMARANG STEAM POWER PLANT US DOLLARS CTHOUSANDS) Or-I 

00MW (2-SOMW) UNITSI&2 
THROUGH Cq,,M*TrR EN0O0,30 SlI 73S 



DESCRIPTION 

OVERSEASSALARY 

ORIGI" 
CONTRACT 
BUDGET 

23-12-72 

1,062.042 

REEVSED 

CONTRACT ACTUAL 
,UDGOET COSTS 
W1T THROUGH 
SCOPE 31 MAR 77 

CHAISES 
12-7-77 

1.206.907 562.1159 

CALENDAR YEAR 1977 
2 3 

FISCAL YEAR 1977 

I 2 3 

90.962 97,076 10, 1103 

it 

102.027 

FORECAST OF DISBURSEMENTS 

CALENDAR YEAR 1975 CALENDARTEAR 1
2 3 3 2 3 I 

FISCAL YEAR 1171 FISCAL YEAR 1971 

I 2 9 4 I 2 3 

91.657 99.575 101,913 7,1, o,273 -

CALENDARTEA INS 
I ' 

- Iao 

N I 

-

NOE OFFICESALARY 1.160,372 1,669.677 1,61.512 16.373 10.651 9.268 1.773 3,222 7,751 2,500 3.427 - -

TRAVELANDPERBID 146.020 65.113 51,778 4,230 1, 0 276 5.300 2.767 2.5e -..... 

TRAISPOTATIN 91.390 117.902 ",8B 9.31 6.392 2,263 12,919 717 1,110 -

OTHERDIRECTCOSTS 35.500 161.642 I6.4I'2 2.257 1,757 1,318 1.798 2,007 2,298 - - . 

TRAINING ID0.560 198.8617 1i6.115 2.702 - - - - -. 

FIXEDFEE 42.000 582,900 381.600 10,250 10.250 10.260 3,390 - - - 167.100 -

TOTAL 3.0E2.99 4.025.988 3,019.517 136.175 127,."14 127,529 17,236 103,370 113,22 1011,.113 245.37[ 50.273 

ACCUICLATINrTOTAL 3.1S,692 3.283.13E 3.1110.665 3.537.901 3.6411,71 3,754.55. 38511.966 1;.10,513 ,154.76 - -

lk_#781 REVISVD 4 .J1m- BLACK A VEATCH INTERNATIONAL UNITED STATES Of ANErICA NIpJICYI $~' EVSE a IGJ! KANSASCITY. MISSOURI USA JAXARTA1NDONE31A 93IAID LOAD 8#7-0-024 if()%
6//76 4TH QUARTER CY 75 1Lis PERIISAHAAN UMUN LISTNIC NECAA CASH FLOW IN US DOLLARS 

1 /5 ItITIL ISJaLEMFVAGENlCY Q." MINIlSTRY OF PUBLIC WORKS AND POWER0 
ONE75 IN ISPSILIC MIIT OF ON" AID ER ENGINEER ING. CONSTRUCTION MANAGEMENT OF-a 

U2-5IS Mo0S .4 .GJOVEN:"INT OF IEPU10C .1 INDONESIANIOOan- R~~vISION~N.~ MU: ENRAIN STEAM POWER PLANT UNITS I A 2 Ah TRT I I NG 



REVISED ACTUAL DISBURSEMENTS 

0 CAI1,S3o,I03A CALEND R YEAR 197S' CALE-DAR YEAR 1,76 C ALENDAR Y 1 C Y C t 1I 

DESRITIO CNTACT BUGE COSTS730 2 3217 
SCOPE 31 M 75 FISCAL YEA3 127. FISCAL YEAR 176 FISCAL YEAR 1977 FISCAL YEAR 1376 FISC&L 

03-2--.... .2 - I 2 1 3 2 $3 , 2 3 4 , ," 
OVERSEASSALRY 1.207.546 1.206,907 185.689 33,13? 33.S10 27.230 "53.932 %1.7111.1I 13.373 60,367 -. 362 97.076 I0.1- 0 7. 

M01 OFFICESLAIN 1.011.865 1.669.677 I.lS6.657 79.706 5.8181 -7.771. 71..2. *. 21 31.511 31.093 21.35 231.373 10.611 3.713 I.'73 3222 7.71 

TRAVELAND PE 03EN 12.020 85.113 90.913 2.700 %28 231 2.399 - 3.413 (242) 3.567 1.230 1.30 273 S.30 2.767 2.16 

TIAIISPORT6101 " 31.390 117,902 18.608 %.033 (2) 1.296 1.193 7.1I 1.023 9.73 3.704 9.311 1.392 2.26. 12.911 717 1.110 

0G11(DIRECT COSTS 35.500 164.642 33.373 90.79B 13.212 6.037 5.0-7 3.213 9.032 S.15.193 2.257 1.737 1.313 I.13 2.037 2*01 

T73116 105.660 128.6.7 - - - - - 150.10 61.060 7%.770 10.13 2.702 -

FIRED FEE 462.00 332.900 26%.600 16.740 16.7110 J.710 .1.760 1.740 12.600 10.10 10.260 10 026 10. 2 

TOTAL 3.062.904 1.025.98 1.711.281 1:7.201 230.926 140.i72 39.096 21S.116 102.345 287.205 11S.072 136.175 27.136 127.S3 17.26 102.370 3I3.212 

3CC3332L3T230TOTAL 1.$3.301 2.023.411- 2.13E.13 2.3.179 2.S33.731 .715.062 2.903.31 3.0:3.SI7 3 3111.3323.283.131 3.120.161 2.137.%0 $.691.271 3.7S14.S13 

IIII3 TIIE.31o9303III300ID U. U.30 I1 175 T100110FIRSTQUARTROf FISCALEA.R3976. 

13 IVISi D Il 
BLACK a 013710 INTERNATIONAL 

MAN033.ITT.12033U33 00 A.331lT 1.0011. 
UNITED STATES OF .3131C3 
0 3IIAI 1LI.0 7.3-03 

FIOJECT 
6101 

"I'W, 16M. 33Cs16 
..... I 

&TIqJ I(V$1 I P* 

A3O IEI 03s1.1371 Cs RA3 
A3C O 

r 

-50 STT OF IILIC0. 3003A POtf3l37033 3000331.037 3 20
00 250 q'f*SERI.IR It" 

A 

POWERIPL 
A 

N 
T 

UNtTS1 4 2 

CASH FLOW 

AND 

IN US DOLLARS 

3TRA I N I MG 

333113 



SEMARANSSTEAM P00(A4 PLANT 100 IK (2 - 50 MW EpH) 99V PROJECT 6104 
UNITS 1 - 2 ESTIMATED FINAL COSTS 

R2.10, EyPPNTITURES 
COE IP11CC, 

FOREIGN ESLHACE E( PENS-TCUCS luSt TI 	 IILOTIAN 

SUBTOTAL rL. 

NO. ITEM MATERIAL SERVICE INSURANCE ERECTION COST ERECTION SERVICE AM., E(P. COST COST COST 
(p (p) (Rp) (ip) (LISAS) IVA S) 

S-Pu. 	 EQIJIPMERT r-E I. S.TTA. .. TERIAL. & CONTRACT SUM TOTALfAC 

?CJCR TFIIM.ENT - AID CONTRACTS 
. 

- INCLUDED 	 4.924,SC6 - - 2,029,600 2.02B,63 4.900 4.C2°4E0 
M-104 TUPS. GE?.ERATORSr AUX. 4.824,566 

27.7007 7,T 700 1.t0 *6 79*554w,10767.784 ,000 1, 7 0 0 4,00 
666,E15 2 2.00 2 EQUIP. -6n-12--I COI.0ENSES £. AUX. 779,754 8,000 WITH 	 . 5S 240 2000 32 , 00 

1-12A-2 C!i. . W ATE PU PS 
*1-2- TRVEL ING SCREENS 130.287 13.27 ,- - 49,700 49,700 100 130,38? 

375.700 	 1.500.00 15C.000 1.660 000 4.079m
7S.0009.-12- 1 ESALINATICN EQUIPr.ET 360,70, 

B'11o 
244°000 4.400 

63071 -	 215,200 315,200 900 .-120- 2 MEAT L;C"ANCERS 	 630,371 
578.479 Z3.000 	 b01,479 - 5.60.,00 1,944.00 600.608 

M-26A- I EOILER FEED PU!rPS 
69.000 69.000 20Z 110.4.1.210 M-26-2 A027ILIA'Y PUMPS 	 1E02 

- - 1.731.000 1.731. 00 4,203 4.1Ml! 
1.-2* STEk. GENRT97S 4.119,696 	 - 4. 1696 

IE2.027 130c.700 2.92C.70C 7.00C 3.13;.2523.000 	 3.130,925E-IcA EECTRICAL EQUIPMENT 3,107,925 
SE.936 - 1.560.003 2t4.90C 1.0".80C 4.300 91..239 

R-Z4 C':TROL 6 ISTRUM NTNS 551.936 35,00, 
- 70 . 752 C _020 ,o12;Y- ,_2jj72"1 	 7..00 ,e.DROO 	 1DfS-10, TUOBIN CRA1E 	 ,,0_0 

6,.35,eC IS.7b5,80 29,000 16.260.0D0;
SU5TCTAL 1.055,062 174,000 -1,22,C62 	 - e,930,000 

MAJOR EQUIPMEIT - NON AID CONTRACTS 

137.900 300 239.400339.108 -	 137,900
S-lOS HOIST I.DERRICK 	 339.108 


1.759.218 -71,700 71l70 I. O01, II1 

- MISC. (INIL. SPARE PARTS) 500.000 0 0-2 S ATED STEEL 1.759,218(ARI 

-200 - - - 90000 

SUBTOTAL 2.5929326 -  - 3 	 - " jOD 929.600 -j0T --- VC 

M5,6329 224,000 --	 16,20.368 8.90,000 7.765.400 166.,5.4O 40.70c Sto.569 
TOTAL EQJIPENT COST 

CONSTRUCTIONFOREIEN 

- 6.60,701 15.621.90S 1.903.979.000 - 1.903.979.002 A.Se7.900 20.209.800
 
0-9D SUBMARINEOIL PIPELINE 3.1. - 400.001 5217 0700 0011 


SUBTOA61 1,960,204 400,020 12.009.701 24.269.905 2.322,263,50 - 2.322.263.500 5.95.800 28.99S,706
 

C-Il GNEOR..ALCONSTRUCTIOU B761.204 	 - 412i jj0..O ,i/Sl1,m 

CONSTRUCTIONLOCAL 

572.02,000 - - 572.092.000 1,3;,bo0 1.37,600 
C-SR SITE FILE E.355900 3- - 7.70b.100 2,, 0.O0 6.2S.9002.637.706.100 	 161 112 .e00 3 .O
1.12. 3..00 


C BE P ILE 6P ILE CA PS (SUBl. P/L) 

C-eB PILE & PILE CAPS 	 161 11 2000 - - 05001.49.05000 


I 1. 0 09B00 - - I,479OT26 0 2_565,.0 
C-SC SITE DEVELOP. - CIVIL 

- . ?" 

______- So.____ .4.RV.0 t.;2 00 13I.22
MECH. --	 611_94010 IL. 2 

SUBTOTAL 
1 09701 24,369,920 7,754,960.00 	 7,7A.960.000 18,7Se.100

TOTAL CONSTRUCTIONCOST . 960204 

SUBTOTALPPOJECTCOST 30.646.592 134,000 400.000 12,009,701 43,192.293 7.784.,0.000 8.930,000 7.7E5,400 7.B1,655.400 18o79!.300 £1.91,.S3 

241.000 	 576.000 224.508,000 - 224.500.00 542.000 1.117.000 
647000 136.500 4,026,000 

-C0rITINGENCY 335,000 -	 7 
- 3.909,0 329950 0ENGINEERING L TRI3IOC-i- 

19.475.0 E.131.5W3 
TOTAL PROJECTCOST US .5) 30.9el.592 134.02- 400,000 I1,140,201 47.65S.793 

9.TT.115.000 8.932000 7,765.400 B,092.tI0.400 REVISI? 1l-R-pil 
TOTAL PROJECT COST (ftp) 23

(40 Rp - 15) 

DF-3' OVER!fULL PROJECT ESTIMATE 

http:224.500.00
http:1.91,.S3
http:7,754,960.00
http:166.,5.4O
http:3.13;.25
http:1,944.00
http:1.500.00
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1975 
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1977 
i iJ A S 0 1 D F m 

1976 
AI J Ji AS0 

e 
PROJECTSCHEDULE-BARCH :T ' I i I I I I I iJIt" 
PROJECTCO, .,SSTIMATE oos,~~~~IL' I I i ! i l rL T - - --'IN'TiT 
I T E I E [ S T I G A T I O N S 

, _T J ! 

ARCHITECTUREALSTUDIES 

P'LANT,'A; AA EMENTS 
I -T 

i 

ELECTRICALONE - LINIE _ NW I - . . . 

EQUIPKI-NTSCHEDULES 
 "is-- - - . .
 

ELECT.CILL0457TLIC71ONPLANSm-" - l //l l
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ef
 

G[EE;_' C.CNSTUCTIDNSPECIFICAJTIONS 
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SITE DEVELOP14ENPLANS AND SPECIFICATIONS 
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FILING AND FOUNDATIONS PLANS AND SPECIFICATIONS RmMMWMN I I Ic I iTI lsl 

EQUIPMENT PROCUREMENT 
 ii ,-! ','!. '!
.
 

SURFACECONDENSER IMINIRI I I I i I DAUXILIARY
EQUIPMENT 
 R S C. i I I I I I Ii 
i

I I STRUCTURALSTEEL R I I I Ic I i n Is 11 I II 
FIELD CONSTRUCTION 

SITE PREPARATION 
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Pl.lINAND FOUNIDATIONS
 

TURBINE GENERATOR ERECTION 

, f ! : ' : " : ' : ; il
 

STEAM4GENERATORERECTION 

-"--+" 
 l
 

TRAININGPLANS SUBMISSION 

t J: : ;
 

OPERATION:: 


OPERAT10 JIO MAULS.'
NDMINTENANICE I- ~ 
" 

TESTING SYSTEMS


TESTING Ii
UNITS 

. :i 
 ij
 

T _L,,,C I 11 1 No, 
it- * MA E F F E T I V O TEN S E M A R A N G S T E A M P O W E R P L A N T C,FeQ T AP N D I B, 

OPE 0eD [ - E" AT SITE] CONTRACT I€ O lSRC OF UNITS & 2 W 

• £CFIiI~l :O iN-
g~LTI~uim3GENERAL51JD 
 PROJECT SCHEDULE ,p; - 3101177 
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FACILITIES VI SITS 
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ORGANIZATION CHART 
FOR 

SEMARANG STEAM POWER PLANT 
ON SITE TRAINING - PHASE III CHIEF OF OPERATIONS 

AND TRAINING 
SITE LIAISON 

J. B. HOOPER SOEKARDI 

PLANT 
SUPERINTENDENT 

HOEDOJO 

ELECTRICAL 

DEPARTMENT 

MAINTENANCE 

SIPERVISOR 

MECHANICAL MAINTENANCE 
DEPARTMENT SUPERVISOR 

OPERATIONS DEPARTMENT 
SUPERVISOR 

RESULTS DEPARTMENT 

DJOXO SU-, o) NGARAH GINTING 
DASMIN PINEM 

SUPERVISOR 
SOEPROWO 

ELECTRICAL MAINTENANCE 

SECTION SUPERVISORS 

RIWANTO / 

S. IMAM SOEDJONO 

MECHANICAL MAINTENANCE 

SECTION SUPERVISORS 

SOEBAGIO 

IGNATIUS WIYONO 

SHIFT A 

SUPERVISOR 

R.N. LOVEALL 

ENDANG 

Z 

SHIFT 8 

SUPERVISOR 

A.J. BARAN 

SUWARCHAN 

c 

RESULTS DEPARTMENT 

SECTION SUPERVISORS 

SUNARJO 

OHARMA K. SUMANTRI 

SLAMET HARDJOSOEPENO 

RUSLY I. SUGIARTO 

SHIFT C SHIFT D 
B.V.J. SHIFT SUPERVISORS SUPERVISOR SUPERVISOR 

" " - PRIME RESPONSIBILITY 
C. D.WELL3 - C S.S- SHELTON 

KASMINTO 
IN ADVISORY CAPACITY 

14 NOVEMBER 1977 



KANSAS CITY OFFICE PERSONNEL 
I. PINC IPL EJIGEE1 

2. IEICTO IS F TRINING --

ND 
1973 19711 

F A J A oHDJFN HJJA 
A 

l~nml~ --- -

oND 
1975 

FN M JA 
1276 

JF A 

--  -

1377 

J M N J S 
A 1 

1976 
N U 

F A 1 

5 
A 

UTIVTH 
.3E 

_ 

S. PROJECTANAGR 
I. PROJECTENGINEER . 

S. MECAINICALDESIGNENAND STAFF -
N. ELECTRICALDESIGNERA'D STAFF ---

7. STUCTU AL DESIGNERAND STAFF 

N. MECHANICALSPECIFICATIONWRITERAID STAFF 
9. ELECTRICAL SPECIFICATIONWIIER ASD STAFF 

I0. STRUCTUAL SPECIFItATIONWRITERAD STAFF 
II.CONTROL SPECIALISTAND STAFF 

12. SCHEOULING&COMPUTERPOGRAWING SPECIALISTSSTAFF 
i. TRAINING SPECIALISTAIN STAFF 
1. COST ESTIWATO"-. 
15.WATE RTREAT ENTSPECIALIST AND STAFF 

TOTAL ESTIMATED AiS, CITy AN-MONTHS 

-

L -
_ 

- - - - - - - -
- - ----- - - -

" 

NN

-~f'--- ---
DJAKARTA LIAISON DESIGN OFFICE PERSONNEL " - - -
16. LIAISONDESIGNENGINEER 

17. ACCOUNTANTNCIISIN SPECIALIST 
TOTAL ESTINATESDJGRAITAMA-I=TNS 

--

- ------

SENARANG CONSTRUCTION OFFICE PERSONNEL 
Is. CNIEF FIELD PROJECTENGINEER 
I. MECIIANICALFIELDENGINEER --

20. ELECTRICALFIELDENGINEEN 
21. C IVIL FIELD ENGINEER 

22. kATEIIALIACCOTINAIPORCI5INGAISPECIALISTTOTAL Z.STIATEDSEMARANGCONS1TOFFICEMllR-$MTV$1"-1TlS 

211 

3 2-

SA ANG OPER.._ATING PERSONNEL---

21. lIIF2PiIlIIlTII!!U24111IAIIIGINEIERI 
---- --- ----

2S. OPRATIONS SUPERVISOR 

2. OPERATIONSSPERVISOR7 OPERATIONSI3UP IEII S I 

T O T A LIII I M . ANGIOPERATIONS NA -0111 TH S 

- -------- -"  - - -

USAD P IEPIEETATION OF KANSASCITY OFFICE PERISON---------II 
REL EFF OI2TREFLECTSIESTIMATEDACTIVIT PERIODS041TOE -

PROECTI)N POE$NIIIOT 6 AP ICALLTDEPICTNA -111111. - -N 

I~l U PI S(PSEiTATIOli OF FIELDEFFO4T IN lINDONESIA IIIIII14REFLECTSIOTM ESTIMATEDPERIODOF ACTIVITYANDOESTIMATED 

-om.""SEMARANG 
: 

STEAM POWER PLANT 

--

m c'4 

9 

:

1 111 

ENGI NEER ING MANPOWER SCHEDULE 310M 

APPENDIX C 



-- ----------------------------------------------- 
------------- -------------------------------------

sF1 DESCRIPTION NAME OF COii O,
OF~~~~ QARIVAL DATE No. VLI[ VOICIGNT"INVOICE F.A.S TOTEALNENO OCEAN

OF VESSEL EPL OF PORT ROSS 

- MATERIAL AND LADING OF WEIG.T CATE DELIVERED A 0 VAUEO CLF
FLAG NO & DATE EXIT LONG TONS SEMARANG AT SITE DATE CARGO VALUE UN IT"91
 

usFUNDS FLUND us Us$ 

C-SD 113 ea - 18" Pipes SS. Ever Tough 1502 Singapore 354.51 23 Jan'78 21 Feb'78 S-0 282,299.75 , 4 ea - 16" Pipes for Main Line 16 Jan '78 .
122 ea - Pipes for Flushing Line 7 Dec'77
 

I1Drum
 

2720 CsBxs
 
21 Bks Plant Materials /S Asahan 3 Le Havre 168.270 14 Feb78 9 Mar'73 S1-1002 to ,504.053.8 - .
 
3 ConE. 
 19 Jan'78 French. 
 " SHG-1003 and
 

S Plts-
 SMG-1005 to
 

SMG-102O
 

4 Jan'78 -

C-SD 2 Ca Transformer /S. 3Le Havre 4.79
 Ml-ssisipi

1 C Thermometers* Frenh SSp-1021- 18.772.61 
2 Trta ClS-10 CeSMG 7
C 1 French1 a ) Elect.Cbe -1022) 9 Feb'678 

1 C Elect. Cable for Cath. SG-1023 
SMG-1004 4 Jan'78
 

C-8D 436-18" Pipe. Beauty Mprine 5H-3 Singapore
 
41-0 ie17 Mar'78)
 

410-10" Pipe Brunei SH-1 .
 ) 1,808.690 30 Mar'78 26 Apr'78 SMC-1025 - ,243.518.4(~~17 Mar'711 Singapore 
 9Hr7
 
Mooring Buoys & Access Brunei 9 Mar'78
 

4 Anchors 
 -2 SM-1026
 
1 Box. Access 17 Mar'78 57.650 9 M1ar'78
 

C-eD 140 - Concrete coated Pipe 18" p, Brooktor* BOS-1 Singapore 613.77 13 Apr'78 20 Apr'78 SMG-1024 259,154.73
16S - ditto 10" 0 7 Apr'75 9 Mar'78 129,173.33

1 Ctn 1 Unit Float Type Level Gage 0.04 SG-1027 1,039.6
 

1 Ctn Tranceiver w/ Access 0.05 SMG-1032
4 Ar'78 5,663.94 

.475 Cans Plasto Joint 4 Ap'78
 
30 Coils Iron Strip

83 Bxs Electrodes 


8.12 SMG-1028 99,664.53

10.58 
 16 Mar'7
 

144 BtIs LPG Gas 
 S8G-1029 19468.36
 ------- -- - - - - - - - - - - - -- - -- - - - - - -1-- - - - - Apt'78
 

Cont act finance in French c rency. 

Amo dt converted into US.S 
FF.I US.$ 0,21 17. ( Excha ge per I Feb 

I' I 1978. 
VENDOR Bouygues Ofishore BLACK & VEATCM "TERmNT;ONAL UImtWO STATES OF AMERICA PROJECT
EOUT'PERI: Submarine (il Pipeline XANSAS CITY. MISSCURI USA JANAR TA. INOONESIA AI D LOAN 4,7- N - C24 610 4 

PEPUSAHAAN UMUM LSTRI NEGARACONTRACT NO.. Pi-oog/PST/77 DRAWINGAGENCY OF MINISTRYOF PUBLIC O:=XS AND POWER SHIPPING STATEMENT
LETTER OF CREDIT N0. 0103/52S2/EC G'OVER'NI.ENT OF RCPUBLIC OF 'NOONES.A

SEMARANG STEAM PO.CR PI ANTCULEM( ?sOMW) UNITS I AND 2 C M TIE

http:19468.36
http:99,664.53
http:5,663.94
http:129,173.33
http:259,154.73
http:18.772.61
http:282,299.75


,= GECI. I, NAE°CE i t~~OjSEP.VESSEL IIIEOF I PORrT 5MATERIAL GROSSLADING PAEI~VIENANL: OF I ,AlE I DELIVWLFD I TTA CC.STAND VA . OF T I f 
'& TJ ATEVFLG , FNIT LONG1 TONS EMA AN G AT SITE DATE AR O A I -- T 

DA Eu
J ~~ us I A5 IjF IF1',,,SC-8: Control Panel 
 U.T.A. 1.2-5S611325 Paris 0.66 ; Ij .~li Apr7B 4IS.-O3h 
 I35.079. ; __ __" __ __"4 I Apr' 

"-
D I Cs Reduction Flanges 
 Gaugin 
 17 
 Le HaVre 0.36 
 S.10371
8 Y. 78M -6 

30.Apr'78 iI-
-

C-ED 2 Cs Lectrical Equipment SS. Indra Jaya ; S.Y,-20" Singapore 1.38d,.Flg 
 30 J-'78 
2 s,2 

_Ts
 
C-eD 3 
 Pigs A:e~rrester SS Idrajays, SVER-21. Singapgre

ThSets batteries , S~lT2l25316 Oct78 
tOn0 I 
 o ar -S.G.-~ ; charge 

22 ct78 

. 1 . * K ID A .
I .I 

, " .. 
- P. I;.0/S/7AECIO ,HSR PSIC Z %: OE S IPN TTMN 

UITS 2 1 .D
I 

VSl G'R:I0 0 
-ENO 0 u' So LACK & '7RNAINL0 FT E 

KANSAS UNITED STATESCITY. MISSOURI USA OF AMER/ICA,
8 JAKARTA INDONE'SIA ;-8D 2EQUIPMENT ul;.-rine 01I PiPelj~e, A. I 0 LOAN .'7 " N1 - 0 2K 

PERUTAIIAAN .iMLJMLI-TYIF< t, rGA=O.w 
1 

¢ C ' .C . 0: P .0 1 9 / P T/ 7 7 '- ,, , o , ,,, T , S _,¢ WC ,LETT-R CF CREDITaO- P WERS H IPPIN G STAT EME NT
S~55/:c C'. ACV'.tuC OF IN:CIESAOVERII.,ENT 

ITMI.5I1UNITs I AND CUMULATIVE 5



---------------

-- ------------------------------------------------------------------------------------ 

------------------------------ -------------------------------------------- ---------- -- -- --

------ 

------------------------------------------------------------- -------------------------------------------------- ----

" 	 T COST orNAMEOF " 1 
VESSEL IIL 0 PG GROSS ARRIVAL DATE INVOICE NO, VAUES TOTAL 0 FEKNFSPE. Eo 	 LADING OF WEIGHT ; DATE IVALERED ANDF AOF O1.I 

NO MATERIAL 	 A N0- DATE EXIT LONG TONS SEMARANG AT SITE DATE CAQG0 VALUE FUNDS UND5 

I ____ _____________F L A G 	 I i____ i 11 1u.0 us 
C-SH Plant Equipment,Tols & Spare Pts. SS.Hawaii LA/SEM-I Long Beach 166.S8 12 Dec'75 6 Feb'76 SEPE-1001 148.404.70 169,090.001 0 19,734.21-29 75 U.S.A. 5SDec 7S[o 

C-SH Plant Equipment & Material SS.Koi.-- Mail 	 2226 Seattle 21.30 4 Mar '76 17 Mar '76 SEPE-1002 69,300.81 t 73,614.00 0 3,932.24.... .... . .. . .. .... . . .. .. . .. .. . . . .. 12 Dec 175 	 U.S.A. " 17 Dec 17S 

C-8H Plant Equipment 6 Material SS.Svenbr Maersk 	 SFO-F-017 Oakland 13.40 21 Feb'76 22 Mar'76 SEPE-1003 .26,700.62 30,S69.00 0 3.710.19 

C-SMi Plant Equip.-283 Rdl.Reinf.Ers SSBne ree 	34 )504 4Jn7 6Fb7 00ak 

is5 De 7 Japan 
 29 Dec '75
 

---------------------------------------------------------------------------------------------------------------------------- ----------------......
 

C-SM Plant Equip.-900 Pit(27,000 Bgs) SS.Sangkulirang UBSE-1 Ube 602.68 16 Jan '76 23 Jan '76 SEPE-1004 142,11S.54 184,244.00 0 41.17S.00 
Cements 10 Dec '75 Japan 22 Dec '75
 

- - ---------------------------------------..----.------


C-SM Plant Equipment 4 Material SS.Mc Kinney Hrsk. SFO-F-130 Oakland 12.42 21 Feb '76 24 Mar '76 SEPE-1006 I27,000.00 	 0 2,123.2
1S Jan '769 Jpn '76 U.S.A. 

---------------------- --------- --------- M1. 

C-H "Plant Equip.-43 BdI. Steel Beams SS.Albert Mrsk. 	 SF0-F-iSO Oakland 17 Mar'76 SEP.- 39,369.12 4,5.0 9 6,243.78 
23 Jan '76 U.S.A. 29
 

C-8H Ccitr.Tools & Equip -100 Sheets SS.Seamsco II 	 MS-3 Manila 24.60 16 Feb'76 27 Jul'76 SEIIE-1009 10.691.30 19,800.00 * 3,63.20 
------------------------- 10 Jan 	'76 Philipine 17 Feb '-(.....------------------------------------. 
 ----- ....... 
 : 
--- ----........----------- "........f......--------- --------------..........-- ---------------------------.........
 

C-SM Plant Equipment aterial SS.Adrian )Mrsk. SFO-F-ISO Oakland 46.97 22 Mar '76 31 Mar '76 SEPE-1008 42,321.16 47.11.00 0 5.22.49 
6 Feb '76 U.S.A. 11 Feb '76 

.... - ----.--- -................---. ------------------ ----------------------------------- ----------

C-S l Plant Equipment 4 Material SS.Wyoning 	 SF/SEM-3 San Francisco 269.S 11 Mar '76 14 Apr''76 SEPE-1010 345,569.69 408,100.00 0. 60,413.40 
14 Feb '76 U.S.A. 25 Feb '76 

C-SH Plant Equi nt 4 Material SS.Wyoing 	 2. San Francisco1 85.67 11 Mar'76 14 Apr'76 SEPE-1011 92.&S3.47 1 0 7.330.8214'Feb 76 • :U.S.A. 	 26 Feb 76" 

C-SM Plant Equipment S Material SS.Svenborg Mrsk. -- I a / 3.46 May'7 18 Jun'76 SEPE-1012 12237.4S 1ju,09 0 1,041.431---------	 11 

SF0 F181 	 a Mar '761 --
4Oaklan 	 14 . -

VENDOR WKIE. ATIOAL LTD. . INC. AND 	 BLACK - VEATCH INTERNATIONAL UNITED STATES OF AMERICA PROJECT 

VIEN T ?.E. BLACK: LM. 	 KANSAS CITY. MISSOUri USA JAKARTA INDONESIA AI'D. LOAN 497 H 024 610 
EQUIPMENT : General Constructio PERUSAHAAN UMUM L;STRIK NEGARA 	 "RJWIING 

CONTRACTNo. '.Pj.191/PST/75 AGENCYOF MINISTRYOF PULNLIC wOr.KS AND POWER SHIPPING STATEMENT
 

LETTER OF CREDIT NO- GOVERNMENT RIPU___ C OF INDONESIA_ 
Ol)J3/3625 CF _5 

00 IW 2.50MW) SEMARANG STEAw POWER PLANT UNITS 18,2 CUMULATIVE. 

C-8Hi. 1 

http:1,041.43
http:12237.4S
http:7.330.82
http:92.&S3.47
http:60,413.40
http:408,100.00
http:345,569.69
http:47.11.00
http:42,321.16
http:19,800.00
http:10.691.30
http:6,243.78
http:39,369.12
http:I27,000.00
http:41.17S.00
http:184,244.00
http:142,11S.54
http:3.710.19
http:30,S69.00
http:3,932.24
http:73,614.00
http:69,300.81
http:19,734.21
http:148.404.70


------------- ------- - ------------------------------------------------- ------------- ----- ------ -------------------------- ----- ------

----------

----------------- --------- ---- ---

---- - - - -- - - - - --- -

---

• " I FAS OTALOCEAN •AEG,f 
NAME OF ILLOF PORT GROSS ARRIVAL OATE INVOICE NO V F TOTAL A N FREGH 

COST oF 

SPEC. Cr 	 AN LADING OF WEIGHT DATE DELIVERE CARGO I I
cN AND NO.& DATE EXIT LONG TONS SEMARANG AT SITE DATE VALUE FUNDS FUNDS 

. o ,tFo LAGI ; us |us 

C-SH Plant Equipment 4 Material SS.P8" Dant 	 2. San Francisco 22.99 11 Mar '76 15-643,449.38 47, .00[13 Mar '76 U.S.A. 	 122 Mar '76 


C-SH Plant .q.uipment f, Material SS./k nant 	 SF/SE-301 'Seattle 21.40 4 Apr '76 Jul '76 ISEPE-1014 83,394.21 93,829.00 0 9,819.5
 
12 Mar '76 U.S.A. .. 2. Ma '76.
 

.2.12 76 
2S Mar '76 U.S.A. 'I2 Apr'176 

C-SH Plant Equipment - Insulation SS.Adrian Maersk 	 SO-Y-Q90 Oakland 27 May 22 Jun '76 SEPE-101S 9,122.30 112.200.00 0 3,014.56 

- .------------------- --- - ----.---------- ...........----.---------- --------- ---- . -


C-SH 10 Rls Steel Concrete Reinfore. SS.Albert Maersk 	 SFO-F-211. Oakland 1.46 12 Jun '76 17 Jul'76 SEPE-1016 8,834.S9 9,801.00 0 91S.69 
Mire 9 Apr '76 U.S.A. 15 Apr *76
 

1 Bdl Steel Angle . 1.16
 
I dl Steel Beam 6.11
 

------ -----------	 7----------- ------ - - ------------ 1 -----------	 ---------------- -------

C-8i 80 Pkgs Doors,Steel stucture, SS.0regon 	 1. San Francisco 76.24 17 May '76 4:Jim '76 SEPE-101B . 1S1,192.35 162,866.00 0 10,830.2
Shapes,Casting,Heater,C--',!-de,. . 17 Apr 176 U.S.A. 	 L23 Apr 176
3 

ShpeCs~n.MatrC~d-s 	 ----------1Ap -- ---U.A.L ----------- ----------- -------------------pr76-------------------------------------------------- '7 ----------------------

C-SH 889 Crtns Lighting Fixtures. SS.Syoaing 1601. Seattle 11.04 2S Jun '76 8 Oct '76 SEPE-1017 2S,992.S3 33,750.00 0 7,S6S.3S 
....-- -- 21 Apr 76 U.S.A. " 23 Apr '76 

Long Beach 219.75 IS May '76 6 Jul '76 SEPE-1019 431,314.11 469,040.70 0 3S,299.30C-SI Plant Equipwent:(A)89 Pcs' SS.O(egon LA/SEM-I 

(3)613 Pcs 14 Apr '76 U.S.A. - - I--------- 29 AprApr '76
.[----


-Pcs .............

(C)2Z P. 

--------- -- - - - - - - - -. -

C-SH 	 I Pc KD 10 Tons Crane w/End Truck SS.Svenborg Mrsk BAL-B-002 Baltimore 3.74 3 Jul '76 6 Jul '76 iSEPE-1020 29,691.83 30,953.00 0 1,100.W 
I Pc End Truck for Crane 21 APR.'76 U.S.A. .29 Apr 76 1 
I Pc Hoist 
1 Loose Pc Steel Beam 

C-	 SS00 Bags Cement SS.Svenborg Mask SFO-F-350 Oakland 26.30 27 May '76 6 Jul '76 SEPE-1021 29,733.87 I 32,692.00 0 2,748.95 

21 Pe Fire Hydrants 3 MAY 76 U.S.A.May 76 

- - - - - - - - - - ---. - -
- - - -- - - - - --- - -[- - - -7- -- - - - - - 

C-Sl I Cant Fireglass Insulation SS.Svenborg Maersk SFO-Y-070 Oakland 8.48 27 May '76 22 JIM '76 SERE-1022 23,SDS.46 27,287.00 0 3,640.33 

29 pkgs -Steel Rack,Bolt,Coulking 30 APR.'76 U.S.A. F 11 May '76 
.ape. Paint etc 

------- -- ------------------------------------------- ---- ---.- w--------- ------------

UNITED STATES OF MFmCA 	 PROJECT
NR KN ATER LTD., MD 	 BLACK & VEATCH INTERNATIONALSAIONAL INC. 

VENDOR E.E. BhiZ LTD. 	 .KANSAS CITY. MISSOURI JSA JAARTA INCONESIA A I D LOAN 497 H 024 6104 
General 	 PERUSAHAAN UMI.MEQUIPNENT G Construction LISTRIK NEGARA 	 DRWING 

CONTRACT NO Pj.191/PST/7S AGENCY CF MINISTRY CF PUBLIC WORKS AND POWER SHIPPING !'TATEMENT
 
LErTE OF CREDIT NO. /00/65 GOVERNMENT OF REPUBLIC OF INDONESIA" CMLTV SS-|
 

VC SOMW) SEMARANG STEAM POWER PLANT UNITS T &2 22 

http:3,640.33
http:27,287.00
http:23,SDS.46
http:2,748.95
http:32,692.00
http:29,733.87
http:30,953.00
http:29,691.83
http:3S,299.30
http:469,040.70
http:431,314.11
http:7,S6S.3S
http:33,750.00
http:2S,992.S3
http:162,866.00
http:1S1,192.35
http:9,801.00
http:8,834.S9
http:3,014.56
http:112.200.00
http:9,122.30
http:93,829.00
http:83,394.21
http:15-643,449.38


---------------------------------

-- ----------------------------------------- 

--------- ------ ----------------

------------------------------------------------------- 

--------

'NAMVEOF IFSCsoS~E DSRITONBLLOIPR
SEC DESCRIPTION 	 CRSS ARRIVAL TCAVESSEL BILL OF FOTARVL 	 DATE It¢OiCE NO VAUDE SO Tq OA COSTF[Nor" 
N.MATERIAL 10F AND LADING OF WEIGHT DATE DELIVERED AND VALUE OF TOTA OCEA FGTFLAG NO-& DATE EXIT 14*11'Z- EAAGDANGT.TNS DCARGO DATECAGERL AT SITE 1C F AD
 

0.j _ _ _VALUE FUNDSD r U 2S 

C-t' 
 SS.Svenborg rsk SFO-Y-071 
 Oakland 145.40
Steel Sheets, Steel Building Panel 	 U.S.A. 27 My"76 B Jul 176 SEPE-1023.	 .,170ay7'76 1 

C-8H 4 PCs Plant Equipment SS.American Mail 	WS-NE 2313 Seattle' 56.09 16 Jul '76 5 Oct'76 SEPE-024 19--633.0 0 8.
 
15 May 176 U.S.A. 
 1 04192,633.80 :203,085.01 0 91400.25 

"-..... J5.---------................27 '76------..	 Hayw~~~~~" 
 . ..F... . --- ...........C-mi~ 1 Pcs.Plant Equipet SS.Pres31 Seattle 
 14.26 
 16 Jul '76 9 Oct '76 SEPE-102S 
 .653
24 May 176 U.S.A.
C- Flat Rack Corrugated Steel 	 " 1un '7663,27.S" .6300.00 0
SS.Adran 	 ,689.S1
esk - Sheets 3000280 SFO-396 Oakland 65.74 12 Jul '76 
 1SEPE-1026 233,431.94
I Flat-Rack Corrugated Steel 	 242,366.00 0 7.,71

3 Aug 176 5 Aug 176 10 Ju 176
 

|Sheets 0 30002S13
 
28 Skids, CratesBoxes,Bdl.Steel
 

-


-CH.12 Drm 	
- -DSetms ofof307DarexDaratardAEA 	

- - - - -
Hongkong 4.92 

-
10 Jul '76 25 Aug 76EPE-1031ofDuaar SEJE-u07 
 S8.917.90


s.of...are Al.. .... .628 J. 	 9,138.00
........
 J '76 172.1
 

C-H 1.2Crts Valves 	 SSPrea RooseveltIN y-E 9951 New Jersey 7.9S 8 Aug '76 31 Aug ' 1 
u 7

.38,309.... .... *-, 

-18 Jim 76 U.S.A. SEPE-1028 38309.41 
 40,016.00 0 
 1o149.19
 
C-SH 7 RdIs Steel Angles SS.Pres Truman WS-NE 2415 Seattle 33:18 	 13 SEPE-1027'76 Sep.'76 IAug 145,624.27 150,980.00 0

23 Bxs Battery System 11 Jun 	176 U.SA. 
 4,S76.42

2 BxS Valves & Accessories 11 Jim 	 '7 U.S.A. 
2 Bxs Steel Expansion 
 I 
2 Bxs Electrica" Wire
 
2 Rls Electzir Wire
 
3 Bxs Rectifie..
 
2 Bxs Nuts Washer, Screws
 
.1Box Light Fixtures
 

Box Light Fixtures & Valves
IBOX Welding Rods
 

1 Box Strainer
 

I Box Valves 	 

40Bds Lumlbers..Portland 8.02 8 Aug '76 31 Aug '76 SEPE-1030 - 3,027.69 4,184.00 0U.S.A. Flag 23 Jim '76 U.S.A. 
 28 Jun '76
 
------ -- --- .........
----- ---	 ..
 

-LC 


I.E. LAcK LTD.VENC..E. INL.I~ ,ICCQU:PUENT 	 BAK TD. NConstrctionITY, 	 VEATCH_eS 	 TERNAT4NAL
MISSOURI USA JAKARTA INDONESIA 

UNITEDSTATES OF MiERICA 	 PROJECT
A. 0. LOAN &9? . 024CONTRACT NC'. : 91/PST/75 - PERUSAHAAN, 	 6104UMUM LiSUTRIK NEGARAAGENCY OF MINISTPY OF PULIC WORKS AND POWER 

Ow

LETTER CF CrEDIT NO 013/62 WOK NIOE0103/362S GOVERNMENTOF REPU31IC OF INDONESIA SHIPING STATEMENT 

00 MW(22,5bMW) SEMA.,NG STE.M POWER PLANT UNITS 1 &2 :UMULATIVE 

C-8H. 3 

http:4,184.00
http:3,027.69
http:4,S76.42
http:150,980.00
http:145,624.27
http:1o149.19
http:40,016.00
http:38309.41
http:9,138.00
http:S8.917.90
http:242,366.00
http:233,431.94
http:91400.25
http:203,085.01
http:04192,633.80


No ~ 
SPC-DECRPTONNAME£ OFVE SSELTIO 

AND 

DERIALO 

BILL tOF 
LADING 

FPR 

POR T 
OF 

GR S 
WEIOHT 

RS 

DATE 

DESAlE51RIA 

OELIVERED 

DELIEE 
ANDVOIC NO 

NIVELU 

'r A S 

OFA 

TOAL 
TAU ~ 

C O ST Of r 

OCEAN FRGr 
S OT 

FLAG NO.O DATE CVIT LONG TONS SEMARANG AT SITE DATE CARGO CL F AID T r 

c882 Dx.. Mchine Lathe,, 
C-t 2Ba mhneLte 

"SS. Pres. Monroe 

U.S.A. Flag 

EA-NE-0o30 

19 June '76 
Oakland 

U.S.A. 
.63 16 July'76 28 Aug '76 SEP-1029 

28Jun16 ," 
36,948.58 38,500. 

I usLU 

0 

LisOFI I 

1.352.18 
-

C-81 18 Pkgs. Construction YateriLls SS. Arthur Mrsk. 

U.S.A. Flag 

SFO-F-402 

2 July'76 

Oakland 

U.S.A. 

8.07 7 Aug.'76 13 Sep'76 SEPE-1032 

9 July'76 

41,220.40 

k 

43,375. 0 1,930.13 

C-8H 2 BDx. Welding Rod 
2 " MWy.Nitrogen Dioxide Cyld.2 ". Pipe Ftings
I Skid 

2 Dx,. Pipe Caps 
2 " Halves & Fixtures 
1 BOx Dug Sparay & Liquid for Tap 
1 " Tape coat 

SS. Pres.Fi11more 

U.S.A. Flag 

WS-SE-2903 

2 July'76 

Seattle 

U.S.A. 

8.99 6 Sep.'76 12 Oct'761 SEPE-1033 

13 July t76 

I 

9T,562.15 99.8O.oo 0 1.721.38 

C-8E 2 Flat Racs Steel Fencing, Pipe SS. Axel Haersk 

U.S.A. Flig 

LGB-Y-007 

11 June '76 

Long Beach 

U.S.A. 

39.64 24 Aug.'76 13 Sep '76 SEPE-1034 

16 July '76 

79.731,38 90,278.00 0 lO79.b3 

0-8 3 Bdla. Galvanized Steel Racks 

C-493 39 Pes.Flbrglass Pipe Fittings 

SS. Svend Nrsk. 

U.S.A. Flag • 

SFO-F-375 Oaklnad 

U.S.A. 

4.57 24 Aug.'T6 8 Oct '76 SEFE-1035 

19 July' 76 . 
12,053.97 14,131.00 

2.003.90 

3 Plts. Steel Rings-1 Pc. Steel P 
I Flanged Orofice 

Bxs. Welding Rod ValveaGauges 
3 Pipe Fittings4 Valves 
3 Pcs. Copper ire 

SS. Adrian Mrsk. 
U.S.A. Flag 

SFO-YO-315 
23 Jul.'76 

Oakland 

U.S.A. 
12.49 24 Aug.'76 6 Oct.'76 SE1F I036 

2 Au,.'762Aug '76 " 
107.246.93 112.334.00 0 

0-83 I Cont. Ham- 625 416 

2606 118 

SS. Mathilde Mrsk 

U.S.A. Flag 

SFO-Y-301 

22 Julyt76 

Oakland 

U.S.A. 

0.68 24Aug.'76 17 May'77 SEPE-1037 

2 A '76.2 Aug '76 

39,29.78 16,58.30 

.2 

0-83 6 PCs.
6 Bxs. 

Steel 
Exp. Joint SS. Pres. PolkU.S.A. Flag RY-NE-9951

30 July'76 
.ev Jersey
U.S.A. 6.60 2 Oct.'76 20.Oct.'76 SEE-1038_

9 Aug.'76 56,375.89 58,678.00 0 l,998.1S5 

VENDOR ISJICMKINTERNATIONAL L19, INC. AND VEATCHINTERNATIONAL 
BLACK &LKVETH NERAIOA 

.LAC.
.
 

UNITED STATES OF AMERICA PROJECTYEQUIPMENT General Construction KANSAS CIT10 MISS4URl USt ;AKARTA INONESIAI 
PERUSAHAAN UMUM LISTRIK NEGArA19~p~/'CONRAT O.PJ ~AGENCY OF MIMSTRY OF' PUBLCE3100 SEMARANG STEAM WJAKS AND POWER(2 5Mw)

LETTER OF CREDIT No. 0103/325 POWER PLANT UNITS 112 SHIPING STATEMENT
GOVERNMENT OF REFUBLC O INDONESIA CUMULATIVE 

C S.8 4 



---- 

--------------------------- 

------------- 

------------------- ------- ------- -----

SPEC. E- ION 'ESSEL BILL OF POPT GROSS A PRRIVAL DATE INVOICE NO FAS
OF WEIG H T C Of',N OLAD DATE DELI ERED AND VhALE O To A t OC .k F . .. .TMAE RAL FLAG NO0 ATE E T LON________"_ GTONS SEMARANG AT SITE DA- E CARGO CF* A,L 0 ST e " . VALUt FrLiDS IrUio 

C- 7 P Valves SS.Pres.FlmeWSNE-22
Box as SeattleFibreg Pipe :6 Aug -76 U S. A. 277 6 c ov 768_o_7 SEPE-109, __ . , - , . 0,.12 dlSteelePipe 32 3I I I. -76 Il Aug 0 

S. 

C-BH 1 Cont no at 


-- - --- - . ...........
 
- 21 PIts Ceramic Tile 3SS.Arnold Maersk ... ------------1BAL-Y-004 Baltimore -----------15.9 7612I vc¢T22 Oc Oct;9Aug 76 U.S.A. J '76 SP-14 ;4 7 3SEPE-10402.32 22000.3751 4O .20------ ~ ncet Pie5.:al2 ------- 2115 

CSf S.IaSakti 13 Singapore 236.21 16 Jul 
Au 7 

'76! 0 Oct'17 'SEPE-1041 4,3.S 5,S.0 07131-- --- ---- I------ --7-----41j.*1 u 7 


C-HIBxKligMchn
I Box Drill Press & Saw SAbr arkSFO0F-307 Oakland12 Aug '76 U.S.A. 2.50 29Sp1612 Oct 76SEPE-1043 T -----Sep9'6 200,2927 •
1 

76s.60 
Water Heater Pump '2AI " Riser Clamp & Rods Steel 7. 

I " Vinyl Cove Base & Adhesive . !--

C-H dis Steel Pipe m 
. 

.... ......... ...... .....
 
C-2H SS.Pres grant :WSNE,72409 Seattle 22.35 9 Oct 76 a Nov '76 1SEPE-1042 56,S10.9S 59.820.00 0 2.9M.48 

3 Rls Copper Wire A s. JSAgj7C BoppFiti U "18ISEA-SEN Aug '76 +" "Seate 3.11 30 Sep 7 Oct 76 SEPE-104S 58,370.94 59,288.00 610.24I.1 Box ValveslUSA....... i .49 
 31 Aug '76
 
.- S....T--asn +WS-NE 
 2527 Seattle 

2- 1Rls Copper Wir |'es9 Tua 
214 

- '76 U SA............... .ug 21 9 Oct
.... .76 .A. U.. '76 29 Oct '76 SEPE-1044 62,603.54 I 65,636.00'31 Aug '76 0 2.G92.79C--, 13 B_, Lig.x.t ixur s ls .,-h , ,e ,~ + . S, , o T.. . . .!I. . . . . . .- - --- ~~---------------------------------- ------------------Csgt resSS.Arthur ------- --------------------
S aersk ISFO-Y-605 Seattle 6.40 Z --------Plts Valves 7610Ag 22 Oct '76 3 Nov '76 iSEPE-1046 50,701.871 Box Handle USA 53,000.00 0Valve 2 Sep'#76 2023. 
I Box Valves & Temp Elements 
I Box Valves 

Electric SwitchesII BoxBox Welding Wi'e 
...........  -------- i 

C-1H 8 Chlorine Tanks ISS.Pres Roosevelt INY-NE 9951 iNew Jersey 4.84 :6 Nov 176 23 No 17 P- 14 
 210S2 210.0 
 0904
 

VENDOR e-"K I, TERNATIONAL LTD.. INC. AND BLACK a VEATCH1NTERNAT:0NA . T 

:E-E BLACK LTD. 


KANSAS CITY. MISSOURI 


L TDSA FAERICAPRJC 
USA +JAVARTA INDONESIA

EQUIPM ENT OA . 2 4 =7General Construction PER US..... UMU- UI .... EGARA /24 6101. 
CONTRAICTNO :Pj.I/PST/75 AGENCYCF MINISTR' OF PUBLIC WORKS AND POWERSHIPPING STATEMENTLETTEROF C EIT NO :010/ 62S 100 MW(2x 50 MW SEMARANG STEAM OF I,,40 NES..,GOVERNMENT CF REPUBLICPOWER PLANT LNITS I&?1VS- CUMULATIVE 

C-8H.5 

http:53,000.00
http:50,701.87
http:2.G92.79
http:65,636.00
http:62,603.54
http:59,288.00
http:58,370.94
http:59.820.00
http:56,S10.9S
http:22000.37


-- --- --- -------- -------------- ----- ----------- ----------

------- 
------------ 

------

I 	 NAME OF
VESSEL. OF PORTpE AND 	 GROSS ARRIVAL DATE INVOICE NO. TOTAL COST OFOF LADIEG OF WEIGHT DATE 	 DELIVERED AND CTL AIO F OfNT 

NO. " MATERIAL LNO. DATE EXIT LONG TON SEAANG AT SITE DATE CARGO 
S S I UE VALUE 	 FLNDS FUMOS 

C-SH 8 8xs Pive Fittings SS.Pres )ennedy WSNE-2909 Seattle 2.00 6 Nov '76 22 Nov '76 SEPE-1048 ,1 Box Valve 3 Sep '76 	 34.,0U.S.A. f9 Sep '76 38,174. 97 38.770.00 040 ----------------------------............ 
 - -____- - ---- _ _ __.- ...........
 

C-SN 3 Edls Fabricated 
Structure Viz, SS.Axel Paersk SFO-B-BSI Oakland 16.29 22 Oct '76 12 ov '76 SEPE-1049 51,626.90 S6,648.O 0 4727.5
Bars 

2 ep 76 U.S.A.1 Cont No.XTRU 812428 2 S16 	 Sep '76 

26 Rls Copper Wire SS.Pres Fillmore ,WSNE-2230 Seattle 28.63C-SH 	 6 Nov '76 22 Nov '76 SEPE-10SO 197,677.73 203,222.00 0 4492."12 Bxs Valves 13 Sep '76 U.S.A. 20 Sep '76,
4 Bxs Valves
 
3 Pcs Pipe Fittings
 
1 Dx Valves & Pipe Fittings
 

C-SN 2 Pe sAir Filter 6 Dryer SS.Pres Harrison NY-NE 9952 New Jersey 5.58 6 Nov '76 23 Nov '76 EpE- ls 85,333.33 86.496.00 0 715. a11 Pcs Pipe Hangers 20 Sep '76 U.S.A. 24 Sep '76 

C-S" 8 xs Yalves 	 SS.Pres Eisenhowel NY-NE 9951 New Jersey 8.72 8 Dec '76 20 Dec '76 5EPE1053 158,614.20 160,700.00 0 
S- ---------------------------------------------------------------------- -----	 Oct '76 

C-8H 187 PCs Reinforced Concrete-Pipe SS.Indra Sakti 2. Singapore 52.87 9 Oct '76 3 Nov '76 	 SEPE-10S6 60,865.16 68,985.00 0 7,8$2.S2 
113Oct '76 

C-S 2 8dls Black Steel W.F. eams SS.Adrian Maersk SFO-F-301 Oakland 5.18 22 Itay'77 27 Ju'77 ,SEPE-1054 2.954.79 3,SO.00 0 517.13
30 Sep '76 U.S.A. - 11 Oct '76 

-- --.-------------------------------------------------------------------

j------------------

C-SH 2 Skids Pressure 	
----

Tanks SS.Prus Kennedy 	 WSNE-2308 Seattle 0.95 8 Decc'76 21 Dec '76 SEEls 
5 Oct '76 U.S.A. !12 677.0 

C-SN.. ...Cs..Mater..al..SS.....nt... ... .. . . . . . . . . . .
C-SH I Cs Pipe Coatings Material SS. uaten

S Ilas-Pipes 	
5-11 Singapoi 22 Sep '76 12 Nov '76 SEPE-10S2 4,544.76 6.469.70 0 1L8S11 Oct '76 1 Oct '76 

C-SH I Box Wire Fitting Valves SS.Indian ail WSNE-2311 Seattle2 Bxs Valves 	 14 Oct '76 22.92 7 Dec '76 20 Dec '76- ,SE-1058 " 101,690.72 104,952. 0 .713.LIU.S.A. 21 Oct '76 
4 BmS Valves 
2 BDx Valves
 
1 Box Nuts & Dolts, Strainers
 
3 Bxs Valves
 
1 Box Gaskets Rubber ( Cont'd To e next page 3 

1S.K I TEMNATIONAL LTD.. INC. BLACK VEATCH INTERNATIONAL UNITED STATES OF AMERICA| 

EoUIPMENT 	 E.. Btia LTD. KANSAS CITY. MISSOURI USA JAKARTA IPCONESIA A.I 0 LOAN ?97 N 024 6TOCONTRMCT N.General Construction PERUSAHAAN UMLULISTRIK NEGARACONTRACTNO. 	 Pj.191/PST/7S =AGENCYOF MINISTRY CF PUBLIC WORKSAND POWER 	 SHIRPING STATEMENTLETTER Of CREDIT NO. 	 0103/362S GCVERNMENm OF REPUBLIC OF INDONESIA SI NL A TEMEKu 	 SS1100 IW( 2, SOMW) SEMARANG STEAM PER PLANT UNITS 1a21 CUMULATIVE 	 -

C-8H. 6 

http:101,690.72
http:6.469.70
http:4,544.76
http:Cs..Mater..al..SS.....nt
http:2.954.79
http:7,8$2.S2
http:68,985.00
http:60,865.16
http:160,700.00
http:158,614.20
http:86.496.00
http:85,333.33
http:203,222.00
http:197,677.73
http:51,626.90
http:38.770.00


------ ----- -- - - -- - - -- - ---- - - -- - ---- ---- - - -- - - -

--------- -- - - -- --

------- --- -- - -

- - ----- ---

-- ----------------------------------------------------------------------------

----------- --- ------------------------------------------------ -------------

r r 1oT 
I COStNAME OF G FAS f 

SPEC. DESCRIPTION VESSEL BILL OF I PORT GROSS ARRIVAL DATE ?%VOICE NO. TOTAL OCEAN F*f.GWT
 
OF AND LADING OF WEIGHT DATE DELIVERED AND CARO C I F AID 0=4l
j 

NO MAT RIAL " FLAG ' NOa DATE CIT LONG TONS SEMARANG AT SITE DATE CARGOVA U E FLIDSNO MAERA FLA CA- ON us.. 

C-SH 8 BIds Steel SS.Indian Mail !WSNE-2311 Settle1 
ntnS Bd.s Pipes :14 Oct '76 U.S A.

2 ,dls Pipe
 

C- 24BRls Copper Wire SS.Pres Taft IWSNE 2405 Seattle 14.69 7 Jan '77 2 Feb '77 SEPE-1059 48,209.09 51,210.00 0 2,709.40 
1 Boa Electrical Equipment Oct '76 USAOct 76 

Box Electrucal Equips-nt wir------------------------------------------------7I . -Strains 

I
2 Crts Cooler & Separator 


1 Box Gasket Wire Fittings 

C-mH iS Rls Copper Wire SS.Pres Kennedy WSNE 2408 1Seattle 19.09 7 Jan '77 18 Mar 9I20 032,3I Box Valves6S170 '77 SEPE-1060 .117.07 fl,1S2.00 0 
29 Oct '76 !U.S.A. 
 29.Oct '76 

~~~--------------------------------------., ---- ----. j-. . - .~ t---------

SS. 12. -o 0.2-1Dc'65P.01
C-1H i14 Pcs Rein£.,rced ConcretePipe Indrasakti Singapore 2.0 T ----- 6.7 02 

C-1H 2 Rdls Coated Pipe SS.Langkara SEN-13 Nov '76 Singapore 13 Nov '76 20 Dec '761SEPE-10643 N '76 3,3.2 ,9.7 015N 

N-v '76-Nov-'76 

c-mI 3 Pcs Pipe HlgersEieroe S.Pres ew . 7 2 FebNYE-9951 York 0.95 Jan '77 '77 SEPE-1061 16,999.64 I 17,300.00 0 210.83 
1 lox Electrical Equipmnt B Nov '76 U.S.A. j Nov '76 

------------.-- --- --- --- -------- --.---

C-SH I Box Door Hardware S.Arnold Haersk SFO-F-820 SAn Francisco 1.40 23 May'77 27 Ju'7SEPE-1063 13.904.24 14,700.00 0 719369, 
2 Crts Hoods G Parts for vontilato 2Oc17 U.A.1No16
 
2 Isa Almininiiin
Railing..
 
1 Box Blanding Comqond. oil Finish
 
Laqquer
 

C-mi 19 RIa Copper Wire S.Pres Filmre WSNE-2319 attle I4.Sl 7 Jan '77 11 Feb '77 SEPE-ID62 42,683.55 45,527.00 0 2.S79.29 
.S.A. 11 Nov '76 

S-------- --- ------------

VENDOR INENTOALT.IN.ADBAK&VTC INTERNATIONAL UNITED STATES OF AMERICAPRJCE.E. BLAC LTD. KANSAS CITY. MISSOURI USA JAKARTA INDONESIA IA I 0 LOAN 497 #4 01
EOUIPB4ENT General Contru~tion UMV10STIP EG. 021SAIEA 

CONTRACTNo. IPj-19/PjST/7S ASENCVOF MINISTRY OF PUBLICWOPKSAND POWER SHIPPING. STATEMENT RW% 

LETTER0103/362SGOVERNMENTOF REDIT NO- OF REPUBLIC OF INDONESIACU LAIES1 
LETER f CEDI N. W2.50Mw) SEMARANG STEAM POWER PLANT UNITS 1a2003/625I 

C-SH. 7 

http:2.S79.29
http:45,527.00
http:42,683.55
http:14,700.00
http:13.904.24
http:17,300.00
http:16,999.64
http:1Dc'65P.01
http:fl,1S2.00
http:2,709.40
http:51,210.00
http:48,209.09


OFSagc DESCRIPTION NAME OFVESE I N
AND LAD G OF WEIGHT DATE DELIVERED 

NOL GRS AND VALUE O TOTAL OCLA NFEaG,.
MATERIAL 
 FLAG OF.DATE EXIT DAEIVIENoLONG TCN 5 SEMARANG 
 AT SITE DATE 
 CARGO C F
VALUEA ASI I5
C-Si 120 Porn I-U ypemild sheets pile 

A 
CAl FUNDSG"SS.B=poh SEM-1 
 Singapore
6 Cs -I Set PVC pipe velding 27 Nov '76 24 Dec22 Nor '76 '76 SEPE 10802$ $ 52,318.0 0 55macbine ., .. 0 ----3000.00SS 300000
 

P'ipetesti pump 10 AN 77
 
Concrete trolley 
JTa~ks C/v rmn.pmp & has 

-g I 
C-83 2 C-t- nsert kits & solds vithl ue Eery Air Fright 
AWB - SEA Seattle
135 21 0.0 9 DecU ,S.A . '76 22 Mar ',77 I2voce N. 139.10 350.00 0 

C-ns 24 Nor 'T6 5.0
 
C- k 34 fiPCs -slel 2 o 7065 139.10 36pipe iangers U.S.A.SS.P.es Roosevelt
U.05.31 Flag WSBE-995l 5evN ork 

012 Nov '76 U.S.A. 7 im '77 2 FB.'773.20 Invoice No. u4,636.02 15,315.00
"SEFE 1066 0 

k5 ] 

C-SI Cant 2: -- __ 1.18 '76Pea Constr .terials ov 
Arild Maerak SFO-Y-815 Oakland 0.66 21 Jan '77 24 Feb '77 SEFZ-1069 
 48,T93.22 51.311.00 0 2,252.25 
-- Fla 1 Nov '76 U.S .A.U . S.A. 

23 lo r '7 6 
-f 6 Crts - Cmpresaor

SRls cCcwer vir e 
16 Ris Dtas & Nuts 

S. PresTar 
U .S .A. Flag 

WX.-2407 

19 S ov !76 
Seattle 

U .S .A . 

18.9883,028.25 

18.9 6 7 ' 7 F ' 7 3 o23 Nor 7'76 

86,00.00 0 

0 

219210.63 

- S 1 4 la jr e $op. e Kenned 
U.S.A. FIl 

qxs -2405 

29 Nor 'T6 

Seattle 

U.S.A. 

8.62 19 JA .'77 16 FEB.'77 SEPE- 0107 2 1,269.16 26,166.00 0 1 ,722. 3 

30 Nor 'T6. 
C-fk 4 ua Cir=t es 

Ing a lu t22 s Yeav" 

1 a ait o a 
1a Co Wire 

9S. Pres Truan 

U .S .A . Fi n 

-

WSNZ 2407 

15 Nov 'T6 

Seattle 

U.S.A. 

10.20 7 Jan '7 11 FEB.'77 SEP-1067 

18 N v '7 
16 a" * 6 

44,39.16 18,630.00 - 0 

0 

3,1g9.O1 

3 ha Crut Notes 
1 A c-remlt Son & valves 

C-f 3 Ct= &ftimtie Parte 

, 

Emery Air Freght AWV - SEA 

8 

Seattle 

U.S.A. 
0.03 9 Dec '76 Z Feb '77 SEPE-10T2 

1 Dec *T6 

155.42 400.00 0 209.46 

0-81 1x 
--1 

Plar noalls Vetern A rlines AW-SEA 

22199 

Seattle 

U.S.A. 

0.001 14 Dec '76 28 Feb '77 SEFE-I073 77.66 100.00 0 22.00 

V 0UIPMENT 
MIXDTrhRMATIOAL 
Gnr CsLtrution 

LTD., INC. AND 
RANSAS 

BLACK & VEA'CH 
CITV,MISSOURI USA 

INTEC.NATIONAL 
JAKARTA INDONESIA 

T Dec 'T6 

UNITED STATES OF AMERICA
AA DLOAN 497 H4610. -J 

CCNT IACTNO.t ltlor Cw v NO- C~uIPUENT* Oe~.ml Co~atruotia.PERUSAMAAN?J 'l ]'J/75A333 25 

-------------

UNm; STRIK NEGARAAIDNAC( .NCYOF 41N'STRY OF PUBLIC WORKS AND POWER;ORNMEUT OF ACPuBLI OF INDONESIA 

100 M(iiSOuw) SEMARANG !STEAM POViER PLANT UNITS 192 

SH 
SDN£5NOAIU 

IS TAWTEEPPING STAT EMEN T 
CUMULATIVE ssI 

C-8H. 8
 

http:2,252.25
http:51.311.00
http:48,T93.22
http:15,315.00
http:u4,636.02


---------- ---- ------------------------ ------------- --------------- ---------- ------------------ ---------- -----------

--------------- 

_ _ 

spot DESCRIPTION NAME OF or !AD: OF VM.UU TOTALVESSEL ILLOr PORT GROSS ARRIVAL DATE INVOICENO.. OrA.S 
0 C o 
CIAN FAIGN
OMATERIAL NDATE DELIVERED AND....~~~. C. TT AL OARFLAA N. DATE.ATDAT EXIT LONG TONS TE 

LON SEMARANG AT SITE DATE USus VAU usAD FUNusI
UI rmS U
 

C-80 5 fts Pipe Rangers SS.Pres 
 iE_-rso New York 1.69E E_9952 

- U.S.A. Flag 

19 Jan '77 24 Feb '77 SEPE-lO76 38,54T.23 38,936.0026 Nov '76 U.S.A. 6 Dee '6 00 18T.5 
C-SH 4 CS Electrical Motor SS.Pres. Fi1lmore WSKE-2228 Seattle 7.09 8 De 1764 PenValves 20 Dec '76 SEPE-10S7 118,525.45 120.0S9.00U.S.A. Flag 0 912.2411 Oct '76 U.S.A. 
 . ..
 s Oct '76 

C-SR 2 M-5 Hoses. FlarePaint Sprayer 19, T03, Emery,, Air Freiglht AB-SF.A Seattle
22197 U.S.A. 0,01 17 Dec '76 28 Feb '77 SEPE-1074 126.24 . 9 Dc'76 300.00 * 170.1 
9 Dc '76
 

I Coat Steel Sluice GateL.D.C-UH Alva Nsersk S f.-Y-310 Oakland 19.95U.S.A. Flag 2 ;'IV '76 U.S.A. 
20 Jan 177 24 Feb '77 SEPE-1075 198,200.93 201,321.00 0 2,M."-----.--.-. ------------.-----------..-.----.--..---.-.---
 66 Dc 76 --------


C- aI V lves SS.PVes.Eisehr. VS-NE 9951 
 New York 0.82
Straer U.S.A. Flag 10 Dc '76 U.S.A. 
14 Feb '77 !2-Mar'77 SEP-1077 I6.260.61 16.S7S.00 0 198.4
16 fac '76
 

C-01 I Cit Pipe FittinSs.Gasket.yalves SS.Pres.Trum 
 SNE-2404 Seattle 3.11 Crt Latr Eime n 
Feb '7 12 M '77 SEPE-1078 41.17B.29 42,630.00U.S.A. Flag 6.c '7 0 1.2S 310 Dec '76 U.S.A.I C t E lct rca l F ui t - 16 Dec '76 

1 Crt Copper Tubing
2 Rls Electrical Wir 
I crt Emxlae 

-
 ---- -- iL---C-0 4 rAntaez SS.Aznold aersk SFO-Y-126 Oakland 12.92 6 FEB.1774 Bef Vantilator Fans 18 Har '77 SEPE-1079 27.14S.31U.S.A. Flag •3l.009 l0,97S.23 Dec '76 U.S.A. 
 38,31'77
4 Galv Steel Fm Cusm 3 Jan 177
 
4 goof Vetilator Fmas
 
4 GC1v Steel Fm Oubs
 
S Steel Fm Hoods
 
I Ga1v Steel Fam Curbs
 
I Roof Ventieltor Fmis
 
22 Cts Steel Lockers
 
5 Steel Fm Hoods
 
I Gslv Steel Fm Cub
 
I Roof Vetilator Fas
 
4 Cts Fen Bird Scr m
 
I Cto Fm Slbatmr
 
1 Geud T"rolley
 

r.E. 
 -A .. I- BLACK a VE: 'CM INTERNATIONALOUIPMENT UNITED STATES OF AMERICAGen-ersal1Con;ttOn Pai EI
KANSAS C-TY. MISSOURI 'SA JA ARTA INDONESIAPERUSAHAAN . AU USTRIK NEGARACONTRACT PJ 191/PST?/5LIrTEr Of CREDITNO. M03/362 AAGENCYOF MINISTRY L':PULIC WORKSAND,OWER SHJPPING STATEMENT 

GOVERNMENTOF REPUBLIC OF INDONESIA _ _ _ _ _ _ 100 WE2.S0sW) SEMARANO STEAM PClER PLANT UNITS It.2
__ 

CUMUI TIVE 

C-8H.9
 

http:27.14S.31
http:42,630.00
http:41.17B.29
http:16.S7S.00
http:I6.260.61
http:201,321.00
http:198,200.93
http:120.0S9.00
http:118,525.45
http:38,936.00
http:38,54T.23


----------------- 

----- -------- ----------------------------- ---------------------------- ------------ --------

NAMEOF FA cstO
 
SPEC. DESCRIPTION NAME OPppT OTo 

OC E AI SIR E IG HlMAEILFLAG oR GROSS A RRIVAL DATE INVOICE N O VALUE OF TOTAL CT 
NE RI AL V F ' O. I AG EIGHT DATE DELIVERED AND

LADING EXITOF TAF3 LONG TO-7S SEMARANG AT S1IE DATE -s •U40 VALUE run.. 
• o hm NO.G DATEEIAAG TSII CARGO CI F AIDBVus .A0sJ I j US $ SALVE FUNDS ' 

IoxhisU.S.A. Flag 10 Jan 77 11.S.A.I Box isc Equip et SS.Pres.Fillmore 2405 Seattle 18.06 19 Mar '77 9Apr'77" SPE-1081 ;3,7.S 4S46 4.639.36
39,674.25 44,64.60 . 0
 
6 Electricalracks
3 Bxs Welding Rods IxS 
 12 Jan '77
 

I Box Rust Preventitive
 
I Box MiTyChemical Tanks
 
2 Bxs Electrical Level Switch
 

1--C-nt-A---iniu--L---

C-8H I Coat Aluzinitua Louvers 
 SS.Axel -aersk SFO-Y-161 Oakland 13.39 2 '77I Cent Aluminium Window W/Glass U.S.A. Flag 

Mar 6 Juii'77 SEPEo2 110,829.35 119,844.23 0 8,365.096 Jan '77 U.S.A.
 
1 9dl Steel W.F. Beams & Channels 
 17 Jan 177
 
1 Bdl Steel Angles
 

- Hoist Parts 

13 Pcs Pipe Hangers 9951
SS.Pres. .4nroe 
 New York 3.68 19 Mar '77 
21 Apr'77 SEPE1083 49,447.61 S0,860.00
 
-- B-s Fire Hydrants USA Flag 14 Jan '77 U.S.A. 
 1Jan 0'77I0
 

C-8H1 
I Box Plastic Pipe & Fittings SS.A,,ders Maersk SFO-F-671 Oakland 1.o2
1 Box Water Still & Valves 
2 Mar -77 o Jun,77 SrPE-I084 I 18,254.03 19,161.00U.S.A. Flag 13 Jan '77 U.S.A. 0 

24 J 707.71 1
3 Bxs Roof Vent w/motor,Curbs 

24 Jan 77
 

8irdscreen
 

C-811 32 Rls Copper Wire SS.Pres Truman 
 2214 Seattle 19.76 19 29 Ar'7 SEPE-lOS .r 94,986.65 99,547.00
- - --- 4------ ----- 0 4048'
16 Rls Copper Wire U.S.A. -lag 
 19 Jan '77 U.S.A. 
 " ,22Jan '77
2 Bxs Electrical Equipmcnt 1
 
I BOxHose,Pipe.Valves & Pipe
Hangers' 

Box Turn Buckles . 

C-811 I Box Tape 
 Pres Fillmore 
 2204 Seattle S.So 19 Mar '77
SBox W'elder U.S.A. Falg 6 Feb '77 U.S.A. 11 mHy177 SEPE-1086 46,426.89 47,737.00 0 
 1,063.07

1 Box Mty Butane Tank8Fe17
 
1 Box Pumps
 
I Box Motor Generator Panel
 
II BoxBox PFittings.p& %later& Valves
 

2 Pits Helium & Argon.
 
PCS Steel Side Bars
I Bdl Pipe
 

LE.ORB 1.E'K BTE';ATI.NALE.. EZ/ACKLTD. LXi., D:." B.'OBLAC K &CT.MSOJ-tVEATCH !NTESIAT-GNALS JR A"64nkEI UNITED STATES OF AMERICA PRJECI
L.2U'PMENr 6IOAGeneral Construction 
 KANSAS CITYI.II 1 USA JAYARTA '.TONLSIA AlD LOAN 93 H 024Oj9l/PST/7S 1 

ANIS!H' 0-
COTRC A-Y E!AUSAlIAA!4OF UMiIIF;ULLSTR'A:CWCAt ARD POWEn G104~SH!!NG -TATEIENTaLETTER OF CPECiT NJ 0103/3625 G 
C01E1RNMENICF C 01F'dLOP INLIEIAi-WI ix_C12 CTMW) St.AlA'I; SJI.I SIAPCv.Le4 PLANT UNITS I& 2 SS

CUMULATIVE 

C-8H. 10 

http:CITYI.II
http:1,063.07
http:47,737.00
http:46,426.89
http:99,547.00
http:94,986.65
http:19,161.00
http:18,254.03
http:S0,860.00
http:49,447.61
http:8,365.09
http:119,844.23
http:110,829.35
http:44,64.60
http:39,674.25
http:4.639.36


------------------------------------------

- - - - - ---- -- --- -- -- ---- -- -- --

----------------------------- -------

------ ------- 

SC OF NNAMEORs 
DESCRIPTION VESSEL 	 oF1 	 IARRIVAL DATE INVOICE NO Au OSEOF 	 AND I L I F W TOTALOCAFRITAND D F WEIGHT DATE DELIVERED AND VALUE OFGOOTN.A AID 


NO MATERIAL NO.& DATE EVIT LONG TONS SEMARANG AT SITE CAU CDATE OT
 . LAG 	 A S D us & VALUE FUNDS FUNDS 

1 	 us$ usir
C-SH 1 Cont of 442 Constr Materials SS-Ad-i 4 . ... d 11"7	 *e
1-
442----st.Mater-.. a k F Oaland 11.73 Apr'77 21 Apr'77 SEPE-1087 44,652.80 47.210.00
O-- 7 
 0
 

U.S.A. Flag - 2 Feb 77 j U.S.A. 	 14 Feb '77 I 

C-SH 4 Bdls Steel Rails SS-Pres Truman 2405 Seattle 12.09 19 Apr'77 S Jun'77 SEPE-10S 99,032.57 100 	 1,570.10 

7I10,12.00 0 ,57~
----------- ------------------------- ---------------------	 16 Feb '77
u.S.A , r-g-- --------- -- - - -


C -SH
BaaPipe Hangers Srs arrison 99 

17sFeb2 	 0 442. 65
- U..A 	 1977' • SEPE- l:l 16 668.34 17,200.00
U.S.A. o•3 2
C. - ---------- - U.S.A. Flag 
-- - - - - - - - - -- - --- -- -- --- -- --- -- 0 442.6 

C-H!IS'Rls 	Copper W~ire SS.Pres.Kennedy 001 etl
 
77 i3 -------------------------------------------------
I1 p'71 ,7 SEPE-1092240.7
i ..................................... 	 i.....- "..................L........................
--.......-.......--......


C - ----------------
 0 1,757.23
I Mar 177 24,900.00 

--- -- -- --- U.S.A. Flag 2 4 Feb---- - -U.S.A.- ---- ..2 	 ....
-- ----- -- -- - -	 - - ..... .. 


C-al I Cont-
 5 Crts Fans SS.Arnol Maersk SFO-Y-671 Oakland 
 6.72 129 Apr'77 8 Jun'77 SEPE-1095 -20.680.69
Skds FaniScreensRings U.S.A.Flag 24 Feb 	 077 0 2,200.0
 
Oscilators 'U.S.A. i M 


SIPcs conduit pip,Fittingsj i 9M'
 
3 Crts lteatersElect. ' I
.... ..-- --..- - - - - - - -- - - - - - - - -- - - - - - - - - -- - - -- - -I 	 I 

.........
-,--------	 ---------............ 


C-8H 3 Bxs Valves 	 SS. Pres. Eisenhw) 070042 New York S,25 4 May'77 SEFE-1094 ..... ......
3 J lfl'77 	 ,9. 
4U.S.A. 7EiPEac1 h '7 1 

U.S.A. Flag 3 March 177 


.........

C-1 con- S Pkgs Air Register ISS.Alber- Maersk S O 3r 


S.A-- Apr'77 29 Apr'77 SEPE-1093 .13,474.S6 16,125.00 0 2,566.99

i BoxSteel ChannelCasing U.S.A. 17 Feb '77 U.S.A. 	 3 Mar '77


Bead,Plate & Sheets 	 "" ii
 

2 Pkgs Steel Conduit 5 LouJ 	 :
vet Parts| 	 ! ,
 

l --------------------------------------------------- L- --------- _,-------------- ------------...........-
C-8H 64 Pcs-40'U' Type Mild Sheets Pile 
 SS.Kota Muia 10. Singapore 15,12 12 ar'77 21 Apr'77 DSPE -1090 13018 14 34 .0 01 1n218.8
I A r'7 7 
. I' 1

I Cs 12 Tins Galvanized Paints Indonesia Flag 2 Mar '77 

I
3 Ctns Rotary Air Compressor 


1,126.4 3
 
Iay'77 9 Jun'77 SEPE-1096 21,050.21 22 292.00 0 


S.63 7 6S 4

Flag Mar 77 AU.S.A. 	 0I1Box Batteries 	 17 Mar 77 
. ..


5 Bdls Pipes 


prs.....-oeet-....---........--.......-......--.....--.......................
C-8H sBxs Pipe Hangers 	 - - I- -

SSPres.Rosvel 991 New York 1.96 '19 Mar '77 6 Ma'77 SEPE-1097 123,626.55 24,000.00 0 249.25
i U.S.A. Flag 30 Jan '77 U.S.A. 	 I 7 1EFeb '77 2 

VIWK TNTERNATIONA]. LTD.. 1,:1. AND 	 I -. I 	 PROJECT£!11ESTATES OF AMERICA PROJECT 
54DRE.E. BLACK LID. (KVAC JA)-RTA INDO-NE- A A~l 0. L- AN 497 H 0?4) ASCTY NE4TOAEO'PNEN 	 B IaSSOUIRI USA 


CE OT AC NoE Gene a CKl 2Druc io Cons
ECU.P.NT General Const ruction 	 60 
EGARA1
 

CONTRACT NPO 

RUSAH kJM2 LiR 


DRAWING
Cf. ,O~r NO 	 M~TNTCF P.PUBLJC rF INDONIESIA SHIPPING STATEMENTi.ElT,01.3/625GOVERN 	 Ency -F tliSTR CF PLIC WORKS AND POWER
Io S
LETTER CF CREOIT 0103/362 
STEM PCER PLANT UNITS 1S2 	 CUMULATIVE-"
 

C-81t. 11 

http:ECU.P.NT
http:24,000.00
http:123,626.55
http:21,050.21
http:2,566.99
http:16,125.00
http:20.680.69
http:24,900.00
http:1,757.23
http:17,200.00
http:7I10,12.00
http:1,570.10
http:99,032.57
http:47.210.00
http:44,652.80


------------------------------ ---------------------------------

DECITO OFIO ME OF PO tRS RIA COST of
SPEC. DESCRIPTION VESSEL aLL OF PO f GROSS 
7 1AI 

ARRIVAL DATE INVOICE NO. VA-UE O -TOTALNO IMATERIAL " AND 
-rsOST OCEANFAGNO.S LADINGDATE OFEXIT WEIGHT DATE DELIVERED CIFAND C GO J TCIF AllOT~A OA OTHRNO, M LONG TONS SEMARANG AT SITE DATE CARGO VALUE FUNOS 
 FUxIS 

C-8H 4 Crts Generators SS.Pres.Po1k 070178 ew York 4,87 u
 

INwYr 4,7 24 Miar'77 2 Jul'77 SEPE-1098 86,102.30 87,50.00 0 943
 
___ ___ _-__ __ 17 Mar '77 U.S.A. . 23M 7 0 9'4.7,-------------- U.S.A. Flag ---------- -. 1.. ..........II. .. I.. --.. 2 .....
 --- ........ ------3 ........
----------

-11. Pln
C-B ,24 Pkga Plant Equipment SS.E~poh 2iYar'77 Mar77Singapore 2.29 19 LS - 003 3r'77
5 May'77 25 Mar77 3.644,43 3.706,86 
 0 46,70
 

C-BR 2 Cont-lB Crt.a Fans v/screen & SS.Anders Maerakring U.S.A. Flag SFO-Y-151 Oaklaud17 Mar'77 U.S.A. 1107 j I 280Mar'7 
3Heaters,Elect riglgUSA 1 a'7 USA .7 29 Apr'77' 9 Jun'7 7 SEPE-1099 61.459.27 !65,500.00 0 3.701.7728 Kar'77
 
1Crt Air Hadling Ui~t
1 Crt Air Reg. 

C-BH 1 Box Thinners SS.Arild Haersk SFO-D-652 Oakland 0.17 22 May'77 30'Jun'77 SEPE-1101 893.82 1.000.0 0 101.00
 
U.S.A. Flag 
 24 Har'77 U.S.A. 

4 83 0007 

CB 4 Con. Ins. Materials3 D ma. Cable Racks SS.MontanaU.S.A FIag SF/SRG-127 .ar'77 L..ong BeachSan Franciec 54.43 Apr'77 126Apr'77130 Jun'77 I SE-llO0 766.2,115,371.95 04 Cant. Ins. Material 
 I Apt'77 

C-BE 4 Ca. Condenser Tubes Cleaning Indrasakti No.5. Singapore 1 6.770 19 Mar'77 8y SEE-10891 
System 
 Ind. Flag 12 Mar'77 I 0 543.34T-- _ _ _I _r'77_
 

C-8H U S.A. PFag A r 7 U.
1 Cont-176 Pcs Plant Equipment 3S Aerican Mail . . 4 M4y'77
D70353 Seattle 13.99 I 3 Jun'77 SEPE-1102 i125,049.01 128.114.00 01 2,402. 0
 

C-Ill 2 Cont-S Crts Air Handling Units SS.Anns lMrsk. 
 SFO-.Y-134 Oakland 
 1.4 5Ji74Jl7 
 EEIS7,1.90 
 ?a,2
 

...... 

25 Apr'77 U.S.A. 
 My 6 Jul77 P-4
 

C-BR S is Copper Wire 
 SS.. Ptes, Taft 070423 Seattle 4.02 " '76 Jul72SEPr'-
1 10 1' ' -A 
 I
BzsElectrical .I;
Supplies U.S.A. Flea
-- - 18 Apr'77 U..A---...----.-------------- _------- J'7 6Jl'7 SP10324,647.22 
 25,000.00
20 Apr'77 0 720.82
 

-83Pca Pipe Rangers C-811~~~~~~~~~~~~~ ~ ~~ ~ Sate..6~ -------~ i ~rigtSA897BS.Prs.Rerri
5 on 070520 N~ ok I;. Bo 09lth ernGakt.mr
9 Jul'77 10 77 
 S E- 071 , ,.2 16 0 .00 
 6. .
-S2UIFMErNT * General COnstruction skSAl 77 0.9S..l, 10 5IE7iEPE7'77
5.J- JuD0A l ,8C11 6000 1.1JIARTA 0 LC 17 024 

i INTFERATIONAI"N' LTD., INI:, AND WI 
RLA.CK &"dATCH Nl .rI0ANAL ______ My7 UNITED STATES- OF AMERICA  0JC 

COtatNO
O ;A.91PT7 
 14 Apr 7ITRCTS U.S.AG£,CSO OF S . A021NNE MINI~sTI- cv p lSNDsA T'o 71,716.79 80W0.0Ir SHIrPING STATEMENT 0 .861.,N
 

http:71,716.79
http:ernGakt.mr
http:25,000.00
http:SP10324,647.22
http:EEIS7,1.90
http:128.114.00
http:i125,049.01
http:115,371.95
http:3.701.77
http:65,500.00
http:61.459.27
http:87,50.00
http:86,102.30


--- -------------------- - ------------ ----------

------------------- ------------- 

---------- ---------- ----------------- ------------------------

1I 
A 	 COST oe 

SPEC OESCRIPTION NAME OF BILL OF PORT GROSS ARRIVAL DATE INVOICE NO A TOTL OCEAN FAaSCOSTO. 	 VATSIA LADING WEIGHTOF 	 DATE DELIVERED AND VAREO CIF A N DINESFLAGT EO& DATE LONG TONS SIT SITESEMARANG AT DATEFLG!I 	 VALUEDAE FI 'I :I US 3 FUhOS FU CS 

j ____ ______ _ ____ LSI SC-8H 23 Exa, XD Furniture 'SS.Arthur Fl.arEk -F-525 t 2.,2 Jn7~jaU.S.A.J F g ?r7 t re 2.88 2: Jun'77 9£Ju1:7 SEPE-1106 11,692.77 12:518.00 0 710.45 
U.S.A. . 3 May177 

RIB Copper Wire ,USA. Flag
C-E I Bds P ipme nSS.Prs 	 6 Hay'77 U.S.A.To.0 . Sapore 8.03 9 Jun'77 16 Hay'77
!3 BsElectrical Equipment &Pipe	 
29 Jul'77 SEPE-1109 8,900.2 10,142.00 a 11,160.1 

Fattinggi
 

C-SH 2 Cs Plant Equipment SS.Indrasakti lNo.3. Singapore 0.05 9 Jun'77 9 Jul'77 .1May'77 2. 4 7.67
Ind. Flag 130 May'77--------------------- ---------.-----------.---	 ............ ............ .................... ;........ ............ ...........
.... .. ............. ;............. 


"S 2 CPlnEquipment 
 SS.Indrasaktli 
IHo.4. Singapore 
 1.01 9 Jun'77 |13 Jult77
lind. Flag 130 May'77 / "/3 
.3 	a7 21,1 222,76,0 

a * 72 1 2 3 . 2 , 704,7 
................................ 


C-S 4 Bs Fencing materials SS.ArnodMaers --- O-F-604
1 Box Temp. Controls 6 Filters U.S.A. 	 Oakland------ 5.97--- -10 Sep'77 19Flag 19 May'77 U.S.A. 	 ct'77 SEPE-11 33,769.27 36,09.00 031 May'77
 

C-H 2 BdIs Steel Pipe SS.Hongkongail 070547 !Seattle 3.12 2 Aug'77 9 Sep'77 SEPE-1110 5,618.44 6,000.00 0 
 350.$1rMg 2...2S ay'77 U.S.A. 
 31 May'77
 
. -------------------------- -
 ------------- L - ---------------------------------
 -


C-EU :3 dlsp 
 SEA/SEM-l Seattle3 Bxs Pipe Fittings -U.S.A. Flag 26 Nay'77 	
7.87 4 Jul'77 29 Jul'77 S-PE-1112 32.640.91 35,222.00 02U.S.A.	 1.348.21

3 Bxa Stdinless Steel Tubing ;2 A77 J7U 

2 Bxs Electrical Equip.&Pipe Fitt.'

2 Skds Crane Tires
 

IBox PipeI
 
I Box Steel
 
I Bdl Steel Channel
 

;4 Bx_ Light Fixtures .
 I
1l Box Glass Reflector Lens
 
I Box Liquid Cement I I
 
I1 RI Plastic Tubing
 

R! s Copper Wire
 
_ 4--------------------------------------------------------------------------

C-8H 16 Bxs Valves 
 SS.Pres.Polk 070696 
 NewYork 6.44 16 Aug'77 3 Oct'77 SEPE-Ill3 29,474.32 31,260.00.E. .. . KIiTEHA1A LT. AN 	 0 1,413.08
.oC. UBtACR " iEATCIorINTERNATINAL7 3 ONcTt 
 SATESOF1.41IA3P.0S3 Pcs Pipe Hangers 1U.S.A. Flag '3 Jun'77 U.S.A. 8 Jun'77 .j!! 

V E N O R T E .N A I O A L T D . I R . A DB-I L A C K & V E A T C H IN T E R N A T IO N A L U N IT E ,) S T A T E S OF AM F :II C A PRJEC T-UmNFNT E.E.BLAC LTD. KAJSJ5 CITY. MSSCR USA JAKARTA. INDONESIAGeneral Construction 	 A I 0 4OAN k.7- -2 61 01PERUSA'IAAN u2-UMLIST R" TEGA"S
Z.ONTRAC' NO PJ.191/PST/75 	 DRAVIAGENC OF MI'"STRY OF PUBLIC WORKS AND POWER SHIPPING STATEMENTC.-IVERNMi IT REPUTLICOF OF INDONESIA
LETTER 0E CRED~f Po 0103/3625 

SEMA'.NG SIEAMIOomN 2. 521. W, POWERPLANT AUNITS I AND 2	 CUMULATIVE 5s
 

C-OH. 13 

http:SATESOF1.41IA3P.0S
http:1,413.08
http:31,260.00
http:29,474.32
http:1.348.21
http:35,222.00
http:32.640.91
http:6,000.00
http:5,618.44
http:36,09.00
http:33,769.27
http:10,142.00
http:12:518.00
http:11,692.77


--------------------------------------- ------------- ------- --------

----------------

.
 
TERIAL N. LACING CF WEIGHT 
 CATE ONOLIVEPEJ , A | OCErN 1 

VESSELOEIVPE 
AN CARGO I A ID-- OTHEENARA FLAG N0A DATE I ElXIT .01G TO^NS SEASQ.OG AT SITE DATE US VALUE EUD FI.40S• tus uNs FusI 

IC-8HI Box Steel Casting,Viz, manhole 5S.Svend. Maersk SFO-F-ISS Oakiland 1.62 14 Ju1'77: 23 Aug'77 SEPE-nuS 2,762.05 2,900.00 0' 122.94a, Frames & Covers U.S.A. Flag 9 Jun'77 U.S.A. i 201.m'77 •
1 Box Paint i ' ------.- -- --.........-------- ..
. .. . . .. . . .. . .... 

J1 ....................-.......-........... .--... 

C-g1 2 Bxs Battery Chargers SS.Pres.Jefferson 070886 Seattle 2.67.1 Box Rubber Cement 2 Aug'77 1 9 Sep'77 SEPE-1ll4 4,818.23 6,1SS.00 0 1,2S$.37U.S.A. Flag 12 Jun'77 U.S.A. 12 Jtm'77
 

1 Box Plastic Pipe
51 Box Steel Cbzle Racks Ii1 Box Misc. Electrical Equipment I ,-------- --- --------------------------------j.--------

C-a :1 Box Pipe Hangers SS.Pres. Monroe 070850 New York 0.19 SEP-1117SI Skd Altmusins Channel 
116 Aug'77 44 Nov'77 2 7 J ' 7 4,233.16 4.500.00 0 232..4 uls Copperwire U.S.A.Flas 22 Jun'77 U.S.A. 7 J. .0J1 Box Al--im a rdwre . 

C-81 i1 Bdl Pipe SS.Pres. Madison 070955 Seattle 11.55 6 Aug'77 122 Sep'77 SEPE-l116 275,420.06 '250.534.00 0 

24 Crts Valve !U.S.A. Falg 19 Jun'77 U.S.A. 23 Jum'77 
1 Box Valves
 

.4 Bxa Pumps
 
'2 Bxs Electricl Equipment
 
:1Box Plastic Coupling&
 
;1 Box'Pipe Fittings
:1 Box Table 

C-a i16 Pcs Protection Equipm~ent ss.Pres.Sosevelt 070959 New York 6.83 5 Sep'77 27 Oct'77 SEP-1118 80,869.46 82.702.00 0 1.404.s6 
' U.S.A. Flag 1 Jul'77 U.S.A. __8 Jul'77 

C-811S C Plant Equipmnt S.ilndrasakti 15 Singapore 0.49 19 Jul'7I 30 Aug'77 
 13 Jul'77 3.501,15 3.612,04 0 
 15.56
Ind. 
 13 Jul'77 

-

Flag _----
_ I -___ ________ 

C-Sa !2 Ba Air Cooling Macb. SS.Art , r 3 ersk OAX-7-155 Oakland 4.05 7 Oct'77 2033,430.66 37.700.00 0 4,07.24 
U.S.A. "1 6 Jul'77 U.S.A. Oct'7 Jul*3.6
777004042 

C-S !2 'rt L - 005 
25 crts) Plant Equipment Sr. n,- 16 Singapore 1.6) 19 Jul'77 30 Aug'77 13 l'77 7.105,86 7.962.67 0 825.01
 

89 .S Ju____ BLACK___. S-AT OF 

VENDJn ":N - T E ATWI- Lr.,lr:C. .ND . SLACK LTD . .% A ITY .!S CuqI Ltp . 'At Y. INDONFS01 A 1 0 LO
N 

&97 4 S I 0 
ESUIEME General onstructio . . PE S ACUIN -0 ' A OLA,11 01 '.IA 

CC'4T ;AC NO Pj.1,C ' N? c .t SHIPPING STATEMENT 
LETTE.* OF CnECI :0103/3625 Cr - ,NE.C.';.$AT NO AOVErwENT-F -'A:LC-F 

----------- ,. .. , .. c s , .... 1,,,s , .. 7 CUMULATIVE S 

(C-8h.14 

http:7.962.67
http:37.700.00
http:2033,430.66
http:1.404.s6
http:82.702.00
http:80,869.46
http:250.534.00
http:275,420.06
http:4.500.00
http:4,233.16
http:1,2S$.37
http:6,1SS.00
http:4,818.23
http:2,900.00
http:2,762.05


OfSVSPEC DESCRIPTION BILL OFNAME OF PORT GROSS ARRIVAL DATE INVOICENOM ATERIAL AND NOA- TOTAL r COST 0LADING OF WEIGHT DAlE DELIVERED AND AREOGwIOF OCEAN 

FLAG NO.& DATE EXIT LONG TONS SEMARANG AT SITE DATE C VALUIE AI OTeN 

USSI Us$ 
C-S 1 Box Rubber Hose 
 SS.Pres. Madison 
 071146 Seattle
2 Bxs Light Fixtures 5.56 5 Sep'77 S !Iov'77 SEPE-1120U.S.A. Flag 15 Jul'77 43,758.30 45,,25.00 0!3 Valves U.S.A. .,431.635 I dls Conduit 21 Jul'77
 

13 xs Sodium Phosphate
 

I Box Wetting Agent
 

C-S 2 Drms Hydrazine SS.Pres. 
 Johnson 071272 Seattle 0.90 14 ct'77 SE-1121 942 9,800.00 0 326.1 
1 Box Tubing 
 U.S.A. Flag 
 25 Jul'77 U.S.A. 


26 Jul'77
1 Box Valves
 
I Box Electric Trays
 

C-Se !I Pipe - 0 OD 
 SS.Pres.Pierce 
 071306 ;Seattle

2 Bas Pipe ( ,mder 

3.17 21 Sep'77 17 Oct'77 S-PE-1122 12,353.47 13,000.006" OD ) U.S.A Flag I Aug' 77 0 377.25U.S.A. 

3 Aug'77
 

C-SE 
 56 Lgth & 1 Pc Plant Equipment SS. Indrapakti No.1. :9ingapore 14.52 11 Aug'77 18 Oct'77 .16.396.6.90 S1...96036.S 


C- i avsi. -3 Ind. Flag 11 Aug'77 I 
-x 

C-BE SAg

JSS.Pres. Madison 
 071501 
 Seattle 
 8.37 21 Sep'77 14 Oct'77 SEPE-1123 
 479,457.91 485,018.00
2 Crt Valves U.S.A. Falg 0 3.050.12114 Aug'77 U.S.A. II Box StaiLlea* Stcl, Condeno18 


Aug'77
Shouldin
8
 

C-83 8 CoPlant Equipmet I SS. Kota Bintang 10 Sep77 22 Oct'77 I -por.800Sep'77 : , 20 

Id. Flag .1Sep'77
 

G-R Ga Plant Equipment SS.Eota Rintang 9Iigpre 
 66 Sep'77 22 Oct'77
Ind. Flag I Sep'77 S629 s$6890 91..0
 

G- CA 
 I 
LS


162 Dram.) Plant Equipment SS. Kota Bintang 11 ngspore162Drs. Pan 611 6 22Euimet :SS Sep77EtaBltag 1 Sngapore Oct'774 R 6.61 I6 Sep'77 22 Oct'77 1 Sep'77 $07 160.8 6.70 0 196.63Ind. Flag 1 Sep'77 13.7605 4O67
I
 
*C-SEI 4 Baa Window door parts SS. Adrian MaeraklOAX;--655 San Francisco 0.46 7 Oct'77 1 Nov'77 E_110 .. a.178 4E-U124U.S.A. Flag SEP~y) 5,352.75 5.761.00 0 171L"d24 Aug'? jU.S.A. 

2 Sep'77 

VENDOR x11pTION&M l l NTEI LTD.INC AND E.E. BLACK LTD. BLACK & VEATCH ITERHATIONALEGUIPMENT - General Contruction UNITED STATES OF AMERICA
IANSAS CITY. "fSSOURI USA JAIARTA. .DONES!A A. I LOAN ,97 - H - C24CONTRACT o : -I/PT7 PERUSAHAAN UMUM LISTRIK NrEGARA J 

/ 104
J11/SI5AGENCYCOSRC N A co ov,,P~c*r o,-. Ao .o , ISHIPPING 

LETTER OF 
OF I4INSTRY OF PUBLIC WOR!%S AND P1OWER SIPN 

STATEMENT J osaslN6CREDIT NO 010313625 TTM N
 
GOvERNMENT
SMARANG 

STEAMOF REPUnLIC OF INDONESIAPOWER_nWW250W PLANTUNITS AN 2S- CU1LAIV 
CUMULATIVE 

http:5.761.00
http:5,352.75
http:3.050.12
http:485,018.00
http:479,457.91
http:13,000.00
http:12,353.47
http:9,800.00
http:45,,25.00
http:43,758.30


__ 

"NAM OF I A S." of 
SPEC DESCRIPTION AF but POP T GROSS ARRIVAL 0I h I 0 VALUE or I TOTIAL OCA Foll
 

or 
 IVESSEL AOI o or WEIGHT DATE 0 '.o CARGO CDI • AL 

FLAIIALANDG.. & DATE IT tONG IONS SEMANANO At 1011 F.Ui PLODLUS
 

C-BH 2 SIx Pumps PS.'ree, Jeffcrso.] 071649 Seattle 3.30 72 bxs Valves U.S.A. Flag 
S No077 IJe'P77 .-V33.516.5 -. 226. 0. - 519i4 sep'77 U.S.A. #W77

3 BXa Light Fixtures
 
I Box Class Lang
 
1 RI CoppervIre1 Box MiecEqulpo4-nt U - i f 

C-St 2 Crt "SS. Banten 5-8 Singapore 3.27 13 Oct'77 29 Oct'77 .20.910.50 S$ 21,270C3 C ) llant Equipment Ind. Flag a Us N 

C-Ba I Crt Electrical entrol Panel 6S. Pres. Madison 072029 Seattle 1.85 12 Dec'77 28 1oc'77 MIST-1126 91.395.23 9 2.933.00 0 2.0".8U.S.A. ylet 9 0ct,77 U.S.A. OCC,-r.77
 

c..a-SS.E-poh a Singapore 0.98 5 Nov'77 I I c'7? L - .834,35 1.904,91 0 62,50 
C-SH I Cm ) Plant Equipment Ind. FIS 31 Oct'77 31 Q1--X*77
 

Pk,
 
C F~ul~C-8 S Ss Plral i SiiaprIS - 009 

5 CooPlant Equipment 
 In.rlag 31 Oct'77 I Singapore - Nov'77 I Dvc'77 31 om-t77 18.983,53 19.109.M 0 45.00I 

C-BN 16 ]dl Plant Equipment SS. Empoh 9 ISingapore 7.31 S Nov'77 Dec'77 l- - 010 5.039,59 5.102,91 41" 
14Bl ln qimrc[iziaoe Ind. elasS- 31 Oct%77 7 II 

73 
 o'7 
IDc

C-BH 24--edney Calv. Cast 3). E0471:77-Iron Bxg.. SS. Empoh - 12 Singapore

1 
30 Jul'77 26 Nov'77 S 509 1,853.3 2 ,376."8 059- T& Liquid Tight Conn. I1nd. Paig 25 Ju 177 30 m'77 ... 

t - Crouse Hinds. Cond Rodjag 
12- " Reducers 
12- " Cond. CoupL. 
12- • " Gav Nipples I 
2 - 1/8 4 V)6,el 190 ZUectodw 
I - Alnor Dow Point zI - Cleoco Rench, Ramer". 

13 - Rubb r Butt. __ 

C-EB 3 Rxs Electrical Equipment SS. Pres. Esenbr 165392 Oakland 0.34 12 Dec'77 28 Dec'77 SPE-=127 3,901.20 6,000.00 0 76.10
U.S.A. Flag 19 Oct'77 U.S.A. 28 Oct'77 

C-8H 1 C Va Priming Ststem 5. Pes. "Polk :072514 Oakland 1.84 6 Jan'78 21 Jan'78 SEPE-125 S2,373.S9 S4.282.00 0 1.627.50
U.S.A. Flag 112 Nov'77 .2- -Sk-Nov-77a----------
-f--- . _ _ _ _ _ __--

UNITED STATES Of AMERICA PROJECT
 
VENDOR : -DTNC. AND 7.E. MAI.CKu LTD. PANSAS CITY 55C R: ISA ;&AXTA. INDONESIA A 1 0 LOAM 497 - N - C24 61 04
 

BLACK A, VEATCH INTERNATIONAL 

EQUIPMENT Ceneral Construm1ne 4I Pvl;ta' UMUM LISTrm NEGmRAEOF PUBI C WORKND POWER OEUSHAAN 

CONTRACTNO. P .9/S 75A*ECI F MIA'STRY eFPLLC RS N O E SH!PPING STATEMENTLETTE OF103/325REDITNO. 
CUMULATIVE 

LOC O(2' SC ") 
LETTER OF CREDIT NO. : 0103/3623 DVERNMSEMARANGENT OFP STEAMRPUCPCWERtCOFINDONESAPLANT CU UATV 55S 

UNITS I AND 2 

C-8H.16 

http:1.627.50
http:S4.282.00
http:S2,373.S9
http:6,000.00
http:3,901.20
http:OCC,-r.77
http:2.933.00
http:91.395.23


-- --- ------------------------------- -------------- --------------------------- --------- ------------------ ------------ 

orA. VESSEL VALU Oft Or rSMC ESCwT~,CR OP ORT ROSSPCDSRPINNAME OF oi .oEPRlRS ARIVAL - T -cost ofARIA ATE INVOICE860. F.A.S TALoceAN rag6lll.MATERIAL AND £ E[IT 1ONS.. DATE LONG SEMriARANG Al SITE DATE VALUE 

No. MATSSEA FLAG EXT LN OS SMRN IST AEus I VLE FUNDS IwalADING OF WEIG14T DATE DEtIIRED AND CARGO CI AIJ0DICus I s
 
CoSH S Cs
 

Bdls Plant Equipment - SS. Indrasakti 12 Singapore 
 3.25 12 Dec'77 30 Dec'77 y ;- 7? 27.4U-.06 27.704-480 0 4S.92 

. ..-----

1 Bx Rubber Closure U.S.A. Flag 16 Nov'77 U.S.A. 
 30 Nov'77
 
I Dx Sealing Tape
 
1 x alva Iote 
I Bx Aluminius Paint
 

C- I8 ) Plant Equpmnt SS. Naga V 10 Singapore 2.04 29 Dec'77 2] Jan'78 LS - 011 11.751,6 ±1.968,66 0 166.66 
3 Bi la Ind. Flag 18 Dee!'77 18 Dec'77 

C-B 25 PIta boiler Cleaning Materials SS. Santen S-10 Singapore 7.31 
 6 Jan'78 10 Feb'7 S 29 -0 10.655,91 11.317,2 0 U3,33
 

Ind. Flag 29 Dec'77 
 29 Dac77
 

C-SI I Pc Analyzer Hand Carried by Seattle 24 Jan'73 14 Feb'78 SEPE-526 so Carge

1 Pc Ground Detection Relay Mr. J.Q. am. U.S.A. 
 16 Jan'78
 
4 Pea Drain Valves 
 8
 
2 Pe Syringe Kite
 
1 Pc Breather for rip. Ta@U;
 
3 Pea Yellow Relief LAers
 
6 Pea 1/8" Vent Vaalvea
 
3 Pea Caps for EV. shuinga
 

C-fl 2 Udlm Pipe Ss. Michigan 41681A Seattle 5.32 3 Feb'78 24 Feb'78 SpE-I1_ Do Charg4 1.335.68 0 1.222.361 x .Vala U.S.A. Flag 29 Deca77 Sn nciaco 9 Jan'73
 
1 Is Glass 1A2 
 U.S.A. "
 
2 S"m Pipe Hangers & As"y
 
1 Dh Overhead Spri lder Pipe
 
1 Bx Electrical Supplies
 
1 Nx Pipe Fittvingl
 
2 ISle Pipe 
4 Dze Pipe 6 Fittings -

C-3D 4 xs - Kit.Relay,Test Lead, Cali- Hand Carried by 
 Seattle 0.06 2 Jan'78 14 Feb'78 S]p-.52
bration Kit.ultlueter Mr. Ivan Converae' U.S2A. 3Dec'77 
Vibroground meter, IN.ord..A. 30 Dec'77 soI_____
 
fern IITape ae. I.
 

BLACK A VEATCH INTERNAlIONAL UNITED STATES OF AMERICA PAOJET
VENDOR. m/- INTERNTTOmtl LTD,INC. AND E.E. ILACr LTD. KANSAS CITY.MISSOURI USA JAKARTA. INDONESIA A 1.0 LOAN 497 - N - C2 6 10
COUJIPMENT :General Constructioni PERUSANAAN UMUM LISTRIK NEGARA tAKalNIN 
CONTRACTNO. :Pj.191/PST/75 AGENCYOF aINTSTAY OF PUBLIC WORKSAND POWER SHIPPING STATEMENTGOVERNMENTOF REPUBLIC OFINDONESIALETTER OF CREDITNO. :S0103/36M5 sEaARANG STEAM PCWER PLANT CUMULATIVE 

100MW W UNITS AND2UOMW) I 2 

C-8H. 17 

http:1.222.36
http:1.335.68
http:27.4U-.06


- - - -- - - - - - - ---- 
---------

--------------------------------------------------------------------------- ------ 

-- ------------------

"" "" CF90 	 NAMEOF BILLOF PORT GROSS ARRIVAL DATE INVODICE . VAUESFoVESLI T 	 -MATERSAS
OO. 	 LADING OF WEIGHFLAG 	 DATE DELIVERED AND "NO & DATE EXIT 	 ;- caaO CIV -SPFDECIPING 	 LONG TONS SEMAPANG -U.S.A. 	 AT SITE DuALUE 
US A

-~D . ku ta
 
_ _US 

lac 

C-8t 1 Box- Hand Quandrnts SS. Albert Maersk OAK-F-610 0eOkland 0. 4 0 19 Mar'T 7 A1r'71131 
Glass Panels 	 -U.S.A. Flag 2 Feb'TtS 

-

Alum. Windov v/ Glass 13, eb'7.
 

LIcking Devices 

i1
 
S-8RC-B 7 Pkgs- Plant Equipment 4 Mar' 8 1 	 LS - 02-SS. K,,l Muls. 5 	 _ 3.961.7...56 9 Mar'78 30 Mar'78 4 Nar'7 2.96.7 .041.30 6. 

81 31 Pks Plant Eupent SS. 2 JSinaore 10.12 9 NsrT8 30 Nar"T8 i - 015 
""" 
 ' 	 4 3.307,79 3.364,55 - 37,50 

0 13 Pos Plant Equipment ~ SS. Eona A 8 Singapore
I1' Ma 'T7 	 T.23 "23 Mar'7 14 Apr'78 Ek-Oo Un Cbsrge 2290.6  13.66
Mar'T8
 

'$
C-IH 
- 2 lts Plant Equipment S.SS MR l " Sn33 
--2 C t. 14i 6.1 17S 0"7- IMIsFiSR-18 Singapore LS - 17 "
 

.. Apr'78 -
-

,
14 Apr178 6 May'78 11.r'78 l.-888, 12.028,13 - -ha-33 
.....
...-
 ... ..---.. ... .. ..
 -...-  --...


C-SH I Cr- Elect. Supplies SS. Indra ati N-21 
 Singapore 2.91 

1 Cir- Fibrglss Insul. 	

14 Apr'78 6 May'78 KA-0002 No Charge 139.00 108.07 Apr-78 

7 Apr'7e


SICr- Elect. Supplies
 
I f - Wire 

- -- - - - -- - - - - - - - -	 I- - -- - - - - - -- -..-- - -- - -  - - -- - -..-- -- - --
 - - ---.-
 - ........-- --- ------ ---- -- ,,-- ---C-Ut S Bxs - Gypsum Plaster A Stucco ! SS. Montana 8-48258 ACement 	 Sab FranciscoU.S.A. Flag 28 Mar'78 U.S.A. 7.92 I30 Apr'78 j 22 May'78 SEPE-1132I 10 Apr'78 No Charge 1,578.16 

------------------- - --- -- ----- 11C- N 	 -- 83 Pcs LightinS Fixtures 
 SS. Idaho 41731-A Seattle
11 Apr'78 U.S.A. 0.31 
I 
4 Jun'78 22 Jun'78 SEPE-1133 Ko Charge 198.4217 Apr'78 

- ------ ---------. - -.-


Singapore 
 3.'4 30 Apr'78 
 30 May'78 HA-ooo3 
 No Ckarge 174.32
-6 	 - 128.92-	 Ap'78 21 Apr'78-----------------------------------------------. , -- --
C-Ut isSeeFein.r 



n"SteelFencing I' ah 8- 2A., Box Paint 	 Sn Franciscoi:23SS. Idaho B-4902SA U.S.A. 1.40Apr'78 
 SA 	 Jun'78 17"y4 Jun'78 2228 SEPE-1134 No Charge 464.36 "u'7 449.$2
 
28 Jul'78 17 May'78 

A LVATCH INTERNATIONAL UNITEDSTATES OF AMERICA 	 PROJECTvMWOK 
 International Ltd. Inc and R.E. Black Ltd. KANSAS CITY. MISSOI'1I USA JAKARTA,EQUIPME",T 	 INDONESIA A 1.0 LOANGeneral Construction 	 -97 - N - 26 61 04PERUSA!--AN UMLM LISTRIK NEGARA 
O*AW!W5CONTRACT NO PJ. 191/PS/7T5 AGENC, OFMIN't.TRY OF PUBLIC WORKS AND POWER SHIPPING STATEMENT
 

LETTER OF CREDITNO. " 0103/3625 	 5EMARANG0VRNME-r 0 REPUBLIC OF INDONESIA 
10Mw(1 2.50 4W) 

5TEam POWERPLANTUNITS 1 AND 2C 

CUMULATIVE 	 C-OH.18 
SS

http:1,578.16


------ ------------------------ ----------------------------- ----------- -----------

-- ------------------------------------------------------------- --------- - ---------------------- ----------------------

------------------------------------------------------------------------ 
----------- -----------

--------------------- ------------------ ------------- --------------------------------- -- --------- 

- -- -- -- -- -- -- - -- -- - - -- -- -- -- -- -- ----- -- -- -- --- 

-------------------- ------------- ------ --------- ---------------------------------
-------- --- --------------------------

SNPEC AESCRIPTION NAME OF 9.1. OF PORT G051 ARRIVAl. DATE INVOICE NO - AS CS oFAND BIL INLUEN .M AT ERIALOF A , .I& E IT OF TOTAL FSIEiTGAAES.LADING OCEAANO DATE 0 LO NWEIGHTG T N 5 S EMDATEA RA N G DELIVEREDITFLAG E A T E CARGO VA .•VALUC 
AT CI.F U A 'I T E

______U_____________FUNOS D T( 
F
 

s I -

C-SH I Bx. Oil Deflector 
 SS. Michigan
SBx Public Address System 1U.S.A. Fla& B-49768A Seattle
6 May'78 
 17 May'78
U.S.A. 4.37 14 Jun'78 26 Jun'78 SEPE-1135 
 No Charge 1.767.70 " 1,696.60
lBx. Pipe Fitting
 
12Bxs Plastic Pipe & Fitting
 
1 Bx Aluminium Angle
 
1 Bx Misc. Electrical Supplies
 
I Bx Spring Hangers
 

Sx. Sulphuric Acid
 

-------------- I-------- ---------


C-HI1 Crt Mobil Paint, SS. Empoh Sea-63 Singapore 12.26 21 Jun'78 lb Aug'78 HA-0004 No Charge 859.94 - 46.04 
1 Crt Unistruct Channel &API Pipe 14 Jun'78 1 Jun'78
 

I Crt Electrical Supplies
 
11 Crts Insulation Materials
 

7- 7C:8H 2 Rls )

Cs Plant Equipment SS. Kutamulia 147 Jul '78 Singapore 0.64 15 Jul'78 8 Aug'T8 
 S$24.456,16 24.591,16 
 -513S.00
 SiL.O
 

----------- ----------------------.---. 

C-SH I Pkg. Electrical Supplies SS. Espoh 80 Singapore 0.19 13 Jul'78 26 Aug'78 HA-0005 No Charge 69,35 
 5,50
 

.8 Jul'78 27 Jun'78
 

C-8E1I ----------Crt Printed Matter SS. Idaho B-9884-A 
 Sea/San Franc 0.7 9 Jul'78 8 Sep'78 ShE-U136 So Cha-rge '2lT.58 - 20a.OO 
-1 Crt Transformer U.SA.Flag . 28 Jun'78 U.S.A. 25 Jul'78 

C-81 1I0 Plts Dry Cell Batteries SS, Wyoming B9910-A Seattle 8.54 26 Aug'78 14Sep'78 SEPE-138 1o Charge l.43l.7 .22.97
2Crt Ppe Fittlngs U.S.A. Flag 12 Jul'78 U.S.A. 
1 


• 18 Jul'78
 

C-81 1 Pkg Cadweld 150 Cartridge SS. King Sun s/6 Singapore 0.08 28 Jul'79 6 Sep'78 HA-OO0T No Charge 20.67  l7.l0
1 119 Jul78 13 Jul'78
 

C-8 1 Pkg Electrical Supplies Paints SS. King Bird S/5 Singapore 0.55 
 16 Aug'78 6iA-0005A No Charge 6b.bO _ b.50 
Punction Generator 

6 Jul'78
 
-8! 5 PkgzElectrical Supplies & 
 SS. King Bird S/ Singapore 0.35 16 Aug'78 13 Sep'78 A-0008 o Chbrge 76.o
 

Hardware Items 27 Jul'78 __-_55.00
 

C-SH I Pkg Liner Asseiibly SS. Indra Jaya SWR-7 Singapore 0.09 24 Aug'78 3 Sep'78 HA-0009 No charge 24.90 - 23.90 

....-- .19 - - - -- - -- -- --  -
Aug'78 -- -- -- -- -- - -- -- -- -
C-SH 2 Dnms Electrical Cable 8 4 Aug'78SS. King Horse S/3 Singapore 0.99 .9 Aug'78 2 Oct'7 HA-0010 No charge 60.50 1 47.60 

1 Aug
 
£OUPME[N: 


CIT,. MISSOURI 

SENDO General LonstructiNnC. E.E.BLACK LANSAS LACK VEATPH INTERNATIONAL UNITED STATES OF AMERICAUSA JAKARTA. INDONESIA eea 497 N 

UMUM LISTRIK NEGARA •C~W. 
EQIMN osrcinPERUSb'"AAN A.I.D LOAN - - C24 51 0. 

CONTRACT no. Pj. 191/PST/7S AGENCYOFMI.,'STV OF PUBLIC WOFIIS AND POWER SHIPPING STATEMENT 
GOVERNMENT OF REPUBLIC OF INDONESIAOF CRztT mo. 0103/3625 5usrEX STEAM PLANTSEMAA.NG POWER CUMULATIVE 
 SS-

I0OM %w 0 MW) UNIT S AND 22 

(d-f.19
 

http:SEMAA.NG
http:1,696.60
http:1.767.70


- ------------------------------------------------------ 

4C VF,55 L LA;t, t - c a L A IVOICE kc, OTAL A: O F INf A S COSOof 
" L1A. - WE I GsH -1E WAte . AND OF TT LL IV AtO VAL r CEI S

OAT 5;- DAT 
° 

C-SH 1 Pkg Electrical Items A Paints SS. King Horse 5/7 Singapore--------- --------- -.-.........----- -------------- 0.9 29 AA9'T8 2 0.t'78
0. 9Ag7" c'8 n-oxNo22 Aug'78 Charge --72 ; 72.34 

C-SH I Box - Plant Equipment :SS. Niaga Xl SE-116 820 SingaporeAu Aug78 13 Sep'78 S$..34.74 ..I Box - Plant Equipment 0 20 1 270.00 
-g'77


1 Box - Plant Equipment
 
I Box- Plant Equipment

I Box - Plant Equipment i
 

,I 
-- --------- --------- r--------- . ---------

C-SH S Pkgs'- Plant Equipment SS. Towuti 6 Sep '7 0. 2 See 'T 04SEN-123 8 Singapore . 0.92 1 0 3. c 6 •Sep'78 - 3 8 HHA-00I/A 9.832.91 ] .7I9.904.6S25 Aug'78 71.74 

- " P Equipment SS. Ikaguri SEN-lSi Singapore 0.43 18 Se'78 27 Oct'78 HA-0013 3.177.63 3.235.03 

------------------------------7-- ---------i- --------
- .0 

-
C-8E I Crt Pushing SS. Idaho -49996A Sea/Sam Fran. 07 1Ot7 4Nv7Crt Light FiXtures :U.S.A. Flag .25 Sep'T U.S.A. 1-

5'-3 ocag;ig.9-"05--- ! :25 Se '78 c30.5 

C-811 Ii Miacellaneous Equipment SS. Ikagurl SE4-158 Singapore 0.4o 

Oct'78 18 Sep'78 127 Oct'71 I A-Oalu So charge 39.74' -0.00 
C-BE 5 Px 1'lectrical V/ire 5 Singapore 12C-c'71 "ss. IndLaja SXR-M' igpr 1.21 28 Oct'78 ieS.Idrjy No charge IzEetia. 15 Nov'78 SA-01iS t,2.30 -47-0 

16 Oct'78 
Oct'.0
 , -

C-. 1 Ca- Plant Equipaent SS. Indrajayn SM-9 Singapore 0.21 9 Oct'78 10 Nov'78  58689.21 S$759.28 - s*70.o0 
16 Oct'78 4 $ - 7. 

C-9l 3 Crta Iraon/Steel Fencing SS. Arthur Maergk OAKF-120 Oakland 2.78 9 Dec'78 SEPE-il40 No Charge 920.37 
U.S.A. Flag 18 Oct'78 

-. 

9 ' eS.A. 8-Oct'78 
----... 8 O ' 7818 0ct 

---------------- ---------------- 1---- -------------------


C-PH I lkg- PCl Sound Control Glass Niaga X1 SB4-189 
21 Genea C'78 28 Dec'78 _7A-6 ni 177.0 0 C&03
2SS. Singapore 0.16 

v .lr ; :) HlK- r~ r ER TNAO AL LTD . , I NC. AMDE . E. BU CKCLTD . BLACK L %FAT, H' t. Tf RNATI-_NAL h, 7 "t T C Ak ¢ I ' ; : .t . 
' N"O'I610AV.SAS OF PUPLIC .F 

Generl Construction
CC';.A~"O PJ.191/PST/7S "AGECY rC MISR Y OFsFJLI w PCWEP*Z:RKS P.0 -H1PP',NG 5TATEMENT o..-r 

",w .'Ar.N5-ETF E PPL ,T A SHIPPUULTTVNGS-LETT'Q Z CRE.iT hC 0103/3625 S[I:n0 G 
M,,T V 

C-8H. 20 

http:S$759.28
http:58689.21
http:3.235.03
http:3.177.63
http:9.904.6S
http:9.832.91


SESPEPCO 
NO. 

DESCRIPTION
.OF 

MATERIAL O.ATRAJ 

VESSEL
NASEL1AND 
FLAG 

ILLOF
OFLADING 

O.9 DATE 

PORT 
OF 

EXITEIT 

GROSS 
WEIGHT 

LONG-TONS--

ARRIVAL 
RDATE 

SEMARANG 

DATE 
DATDELIVERED 

AT SITE 

INVOICENO. 

AND 
DATDATE 

I 

VALUEO 
CARGIOCAWuS 

T 

TOTS,.
CrasvI.E 

COST OF 
OCA _ __GW
OC.li F3EluUlV11G1A OTEarm 

]-2A. 33 Bxs- Fisher level Trol 

Fisher level Controller 
SS.Pres Truman 

U.S.A. Flag 
7873 
1i ar '76 

Baltlmore 
U.S.A. 

22 J76un '76 11nvoice 30.5032VA :04.16'.65 
I---

1 
22 

us 

360.0 . 

t 

5935r56 
StripGlass ChartsThermometer

Orifice%T-Eandle -Wreeh 
Felt hasherspare peckg, 

-

Control-ValvesPaver act-aal Butt.Valve--; 

Square Root Converter 
rbsmitt-'-
Reservoir 
Separatiz Chamber -
In flow Nozzle pipe ansy" 

I I -

-A 7 Ns Tra m terntlVal e . 
Pra amterPressue TranitL'ter SS. reen a bo& 

U.S.A. Flag 
.8 Jun '76 aIt=sore

U.S.A. 
0.88 - 25 Aug '76 12 Oct 

. 
'76 Invoice 3O.5032 n 3 19.574.74 my -76 

" 

21.132.88 52. 9 5 .q 

Press.Reducing ValvesPYroton Svaged TC aem". 

with acess. 
Synchronizing Panel 
Westinghouse Volteter
Westinghouse Synchroscp.
Temprature Transmitt . " 

Protecting Wel 
Reservoir 

K.2A 1 Box Prv.v/filter & Gaugepurg 
Mater v/RegulatorFlov 

Nozzle P.pe,Nipplex',Rester 

SS.Delt& Bud 
U.S.A. Flag 

3. 
7 Jul t76 

Baltimore 
U.S.A. 

1.28 10 Oct 76 23 
2 

Oct '76Invoice No.5032VC 
22 Jim 
22 Jun 76 

27,821.76 
276 

29,7J6.IT 395.83 

voir 
1 los - 2 Control Valve 
I So= - 2 Area eter,1 AdI.Spring 

Puller,Red Ink capl..ELue 
Ink Caps..Green Ink Cape. 

I lox Contri2l Valves 
I lBx  4 Control Va veR "" 
I Box - 6 Press.Transaattgr 

4 D.P Transmitter 
Is Controller 
4 Temp. Tranu4IProtecting itttr

ellI 

4i Svitcbes 
2 Springs 

VENOOI Ile7 Matepr mCO. 
EBUIPUE NT I Insatrient Nqu 
CONTRACT 

" 
NO. P..0./p/71. 

LETTER OF CREDIT NO. 0103/29T4/PL 

. 

, 

BLACK a VEATCHINTERNATIONAL 
KANSAS CITY. MISSOURI USA JAKARTA INDONESIA 

PE RUSAHAAN UWIV LIbIRIK NEGARA 
AGENCYOF MINIS'TRYCF PuUC WORKSANDPOWER 

GOVERNMENTOF REPULIC or INOONESIA 
1100 MW( -50MW) SEMARANGSTEAMPC ER PLANT UNITS 1 

fUw!,E STATESOFAM CA 
A I D'LOAN &47 H 024 

S I A EI, 
"rLAIVEEMEN 

*2CUMULATIVE 

I. 
R 

61046 

S-1 

K-2A. 1 



CAME OF BLL OF PoeT oss ARRIVAL DATE INVOICE NO. VUE Or_ TOTAL 

LAODIG o WEIGHT DATE DELIVERED AND CARGO Ciff AZ clgs 

OIF . AND NOA•DATE EXI$ TONS AT DATM VALUE VLUDSU FISuSIP- ZESCRPTI.. VESSEL 
LONG ASMAR&mr.SITE 

us VVI) FUD usND. ATENbAI 

saltimot 1.30 13 Nov '76 6 Dec '76 	 Invoics No.S032VD 24.S6S.9S 26.2".07 424.11 47.33 

13 Jul 1 
K-2A I box of 13.3-Va2ie Nmifolds SS.Green Island 1. 

items: I Ft.4 2 Ft.- Tu 3 U.S.A. Flag * 11 ADg '76 U.S.A. - -

I 32 Valves .	 -. 
1 o rx161 VFA SIGO -


Control Valve. Ser.No.H 39848 "
 
:I box of V'XW" WFA9SlGO
 

Control Valve. Ser.No.H 19843
 

I1Box -64 Conam Isa Thermocouples 	 

2 Temperature.Tronsmtter -. 

.- ii Coil Clajp-.s 	 - .. " 

0:92 6 Nov '71. 23 Nov '76, nvoice NO.SO32VE 12.3 .60 13,361.46 230.32 31.23 
1-2A I Box iN4 Type'JR 1342A Area )41ter SS.Pres Harisson UP-NE 5315 Porsouth 

- .	 24 Au 176.U.S.A. Flag 19 Sept '76 U.S.A. 

12 Box P1 

:Ser.No.79922S item: 2 Ft-S 

.1 Style QA311 a-
. - .-	 . - I.'- .Item:E-- 

1 Sox IN4 Type JR l342AX Area .tt %".
 
-. Ser-No. 799224. item I Ft-S
 
1 lox 4. plaI.


I 4 esiervoir item: IPE A 2.E-	
. 

* 	 2 Type KD1421 Press.~rnm
*ttar
 

I LN Speed-O-Hax H Record. 

.2S Chat Dolls .
 .'j 
2 Moore*Series TCA Dual A2ar 

*Trip Nodule.Tag;peS -II . 

4 izard Controller ".. . __ _ ._ _-. . 
-eg - _ . .

4 	 ula t or ... 

'77 	 Invoice No"032W".11-2A .I Sox-I Style OS32-312-33X SS.Djatinegar . Baltie 1.07 22 Jn 177 2S Feb 
'76 U.S.A. : 1 	 23 Sept '76inllysis System Cabinet zndonesian yg 19 Oct ." I	 I•".":..

L Coubust.Alyzer Type MX 	 .. 

. Indicator Type U IA -'"
 
I Gas Punp.Wasbher 6
 

* 	 Trap Assy.
bI 	 I Style OS 32-312-33X ''"Ik 

- analysis System Cab1net.
 
I Indicator 14 SSA
 
I Type N-CS3OA Oxygen.
 

Continued to the next page 	 " 

PpRJecy 
BLACK a VEATCH ,;.TERNATIONAL IJJTED STAIES OF A'ENCA 

KANSASCl . SSOUSZI USA JAKARTA INDONESIA AID Ok470 2Bailey )'ter Co. 
ntuetEquipnt .	 PERUSANSA' JMW.L LISTR;K NEGAWA 

.C.NT. /7 "'"st 	 AGEC'Y OF MINISTR* OF PUBLIC WORKS AND POWER SHIPPING STATEMENT 

LETTERCt mCRE Pj. 094/PST/74 " 	 GOVERNMETO CF REPUBLIC Of INDONESIACU I S 

SOMW) SEMAG SE POE PLANT UNITS 12LETTE co o. 01032074/L 
• .	 -2A.2
 

http:13,361.46
http:26.2".07
http:24.S6S.9S


jSPEC SNAMED OSCRIPTION 
OF 

MATERIALCombutiblA 

OFVESSL 

ANDFLAG -

OF 
LADI1NG 

ADGNO & DATE f 
PORT 

OF 

OFWEIGHTEXIT 

GROSS 

LONG T 

ARRIVAL 

DATE5EMARANG 

1DATE 
. I" 

DELIVEREDAT SITE 

NOIEN 

ANDLATE 
C. 

PASFO 5o 

VAIU OFCARGO 
L5 

TOTAL 

C1p(wF 
VALUE F-NDS 

COSTO 
%COS T 

OTHI 

I 
K-2A Combustibles Analyzer 
(Coot) 1 Ga sPump. Washer & Separator 

Trap assy.
1 Box-2 Dynatrol Viscosity Detect. 

SS.Djatinegsra 

Indonesian FIg 

1. 
19 Octc'7" 
19 Oct '76 

Baltimore 
U2.Sa..6972.
U.S.A. 

1.0O 22 Jan '77:25 Feb 17 7 
I 23 Sept9. 

USI 

0 520.Z-7 

2Type Flushing FLO GARD 

jK2A ;i Box -IaControl Valves 
l ox-n 

2 Converter 
8Control ler" 

SS-Djatinegara 1. 
FQHaelaygack26 Nov 

Indonesian Flag 
'76 

San F1ranc 
U.S.A. 

i .2 22 Jan 177 4 Feb '77 Invoice No.50S2vO 245.13.L40 
V26Oct'96 "2 

" 

268.2645. 9,740.20 

Controller 

1 Function Generator 

3 Hi Select Relay
1 Volume Chamber 
1 PR Valve /filter & gage 

." 

" 

I Lo Select Relay
2 Bias Relay

19 United electric press. I1! 
switch 

3 Controller 

-# 2 Controller2 111Select Relay
i.Volume Chamber v/ bleed 

. 

• Valve 
1 Pressure Switch
2 Solenoid Valve2 Air Pak filter regulator 

* 2 Function Generator 
I 

1 Step Down TransformerI Transducer • 
. 

1 Bleed Tee assy. 

II -ox-Q Relay RackBox - QBA.Panel -

1 Box - Style Panel' 
. 

1 Box - 2 Fisher level Controller 
" 

VENOR Bailey Meter Co. 
___ _ _ "1 __ 7."C Z VETC INERA 

<,__ _ _ _ __ _A. 

! 

. 
UNITED STATES OF 4-ETCA PROJECT
 

COTRC j.EOUIPMENT Instrument Equipment PEqUSAHAAN UMUM LISTRKANSAS CITY. MISSOURI NEGAALUSA 1AKARTA INDONESIA A] 0LOAN 497 H 0216 1. 

PJT 09C/PST/7 Lr I AGCNCY OF HINISTRY OF PUBLIC(LETER WORKS AND POWER~r, I .O1
03/2974 

/PL SHIPPING STATEMENT
 
' GOVE'INMENIOF REPUBLICOF INDONESIA
 
1100 .ic l . Mw) SEMARAPq STEAM POWER PLANT UNITS I&2 CUMrLATIVE 


K-2A. 

55-1 



OF ESS5EL GB:~:.II PORTBLL Of OPR'C SS ;."A, DATE 1VAL4[ 5.A,INVOICE NO ;tE
%" OACLA J[:," '!IA n .ANP LA.;NG OF W'EIGHr AEt DELIVERED AND AALOIFL G '4O& AT h FXIT LONG TCnS SEMARANG A SITE DATE " - i 

K-2A 1 Box- 1 Control Valve CRV-112 SS.Pres.Polk 210155 Baltimore
I Bcx- 1 Cortrol Valve CRV-113 2.24 16 Aug'77 3 Oct'77U.S.A. Flag 7 Jun'77 U.S.A. 15032VH dated 29,610.8o 30.475.36 6LO 
1 Box -i Ccntrol Valve CRV-212 22 Apr'7

22 ApI 610 Tl.79 
1 Box - Control Valve CRV-213"
 
I Box - X'a plates " I
 

* 2 W-ttthourzeter lCp-63
ICp-77 

1 ITtem Cp-130

5 Item Cp-166,lCp-180,


lCp-136,1cp-38,lp.-.10 i 
I I,

I II Dual Scale I I t
2 Misc.Parts Kit.
 
1 CVE Synch..Check Relay 

I Box - i2 Pyr. Swaged T.C Element 
Ivith Access.I 

I Box - 2 Ind.c~trs
*2 Bell AEsny. " 
.
6 Cont. Mercury
Ac c e s s. P Y. .,
 

2Wall ounting

2Reservoir
2 Mount. Bracket{

I Bx -50 Chart Rolls { 
{

1 Totalizer 
1 

4 Thcr~o Electric Term.Bot 

2 Reducing Coupling 

Ii
 2 Gauge Receiver 
 , 
 I 
4 Special Dials


1 Box - 12 Instruction Manuals - . I 

K-2A 
I Bx- 2 Dry Sample Tube SS.Djatlluhur 1. Baltimore 0.20 23 Mar'78 7"Apr'78" !5032 V1 
 2.038.19
2 Hydrogen Regulator Ind. Flag. 22 Dec'77 U.SA. 2.137.52 90.50
2 9
:1 B- 3 SBI Control Switch 
 7 Nov'77
2 SB 10 Escutcheon
 
2 Identification Plate
 

2 SB 1 Escutcheon
 
3 Term.S3 1 SwitchesEleet. Term. Box,
 

71 Taylor Strip Charts
 
10 Blowdown Valve
 
148 Red Lens. 
132 Green Lens
 
86 Clear Lens
 
2 Amber Lens.
 

; r B i ld et r C .• 
 S LACX VE 6TE P. I!:TE R NA'IGN A L U - E D S T A T E S O F A" FR IC A PA5.E E E~tJ'-- .:lT
*BaileyontrolMeterInstruent. " "Co. lANSAS CITY. -SOUR .LSA JA-ARTA, INDONESIA A!OLA q :"
ADLA $ 1 1Control Instrument. . AI fAM ITVP;C-
P.9/S/4AGE.NC, P.%Lo- :,,A ,.,TRY WOP,.5 AND,PZWER-, ,I.H.:t: 
 SHIPPING STATEMENT 

Lt.,.A0-/,,
355/-/
ZE-- . S ' ,'RP L A N, C U M U L A T IVE 

S IuA.:) 2A 

http:P.9/S/4AGE.NC
http:2.137.52
http:2.038.19
http:lCp-136,1cp-38,lp.-.10
http:30.475.36
http:29,610.8o


-------------------------- ------------- 

- -- - -- - - - - - - - - - - - - - -- - - - -
-----

___ 

--------------------------------------------------------------

--

OESC PTION NA.Z CF 
CF VESSEL UILL CF POPT GPOSS ' A 

T.ATERIAL aSAN LADING CF WEIGHT :E OEVERE2 
FLA0 .. & CATE E LCi.. TIfS SIT 

-	 1 Ctn - 2 Pressure Transmitters Ch'ina Airllnes 297-14304 15 Cleveland .3 14 Feb'78 19 78 

-1..___ 	 f 

X-2& 1 Ctn. Cage 	 Air Parcel Post. Ohio. : 21 Apr'78 

...
U.S.A__ 


l-2A 3 xs Control Equipment .Spare Par SSarrie.H aj id Aby"gus Sa"lim: I. . ew York 0.18 I 19 Nov'78 ,3• 


AS. I Jun'78 U.S.A.Anette Maersk 
K-~ Ex Cotro Eqipnnt~SareParcariedby1.NewYor Nv'7 ~ 	 0.8-----------------------------------a-------------

K-Z- 1 Lot - Control & Inst. Equip. Air Parcel Post Ohio 	 5 .7u'" r A 


U.S.A. 

- - - - - - - - - - ----------- ----... 


-	 -- 'I-- - -- - -- - -- - .*------- -------------
L-eA 1 Ctn Mercury " Airfrefiht 131-61651413 25 A:g'Td ii Oct'T8
... 
 ______"_____________-

K-2L 1 Ctn - reservoir, aux. relay Alrfreight SN-CLE 5032 Ohio 0.02 Oc'Tt 

L&S Point selector,svitchl 	 12 Oct'78 U.S.A. 

ea 70-A! 12VDiC- t15 

2 ea 70-TS1 12VDC) Printed Circ. J.A.L. 131-62664652 Kansas City 	 28 Nov'78 
CardsU.S.A. 
 I 

K-A Barton and Level Switches China Air Lines -297-CLE-1430 Ohio 0.05 7 Dec'73 

4426 U.S.A. 

K-"k I Ctn- 4 Way Slowdown Valve .Garuda Indonesian 131-61651483 Ohio 1 6 Dec'78 
Airlines U.S.A. 1.

- -- -- ----- -------------------------- - - - - -- - -

-
 -


INVCICE N 

A 

5032 VJ 

3 Jan'78 


987084 


13 Feb'78 


5502 V1 


22 May*7! 

5S032 V. 


22 Jun'78 


5032 VMl4T 


20 Sep'T8 


183462 
88 Aug'78 

S032 VN 

31 Oct'78 

P-6050S4 


S 	 C.S7 -F 
TOTAL CCAN P'S.T 

I Fj 	 tAr ' A 10 3'i 

t.SI 

44.0 507.9,
 
_ _ _ 

No Charge
 

I. 
1 	 1'19,509.61 119,836.44 ! 0231.6S
 

71 
 T5..600
 
I 

...
 

S charg
30 charge 

* 	 c ge
 

t I 

578.43 

1,316.00 1,605.76 - 24.S3 

-- No -a-r-e -.
!------


I 

" Bailey Meter Co. S=LACK & VEATCH It..RNF7TSNAL 	 UNiT 5,rz-r5 :F A-IFPICA pa;,oLC
 

C:--;;-O1 control Instrument : 	 ,aSAS CITY. MISSOURI USA jiARTA .DONESIAN3nst-0-2/PSn/7 
 PERUS4HAAN ,.MijmLISTRIV NE ,;AA IOOAW A 1 0 LOAN 4 - C 24 	 61 0 4%G
 
C.--r t" . PJ.O/PSr/I7 " AGFCY OF -NISTIR . .: WR, S A.,?C,,FR 	 SHIPPING STATEMENTA.1-P CF CRE;:.,TN0 	 0103129741PL. 
 GO ERt.M'ET ,fFPt2:!C CF lN:Cr.CESIA 

W12 . ') 1'ER UNITS I ANR, 2LANr CUMULATIVE 	 SS-

K-2A. 5 

http:1,605.76
http:1,316.00
http:119,836.44
http:19,509.61


NO 

E SC~ITiO N 

OF
MATERIAL 

2-OKiSkid i rccs.err 

2 Crateste--2 
Or__ iit Break~er Cil 

fosrate M C irUcut re-.erhOCL'l 

.23 r tes, C-re l t ens.Y 

tA - O F 

VESSEL
ANO 

FLAG 

FL'G 

- OFr 

S. Gren Irf.ond 

A i " . ' F
[""50O 

BIL L OF 

LADDAG 
h 0.& CATE 

:o.1 
July 195 

P O R T 

OF 

VESSEL 

iT E 

-a. e21b6a 
U.S.A. 

GROSS
FIG.T 

LOGFkX ILONG 

. b 

AR R 
A VALOTEE 

19 Oct.'75 
995,6 

' E 
OA T"J.C, 

Ii C..'4 

. 

In 

-

N.N -

EE 

DAeEA 

"TOTNS 

0t N. 

r!ce lio6372C 

e 6 
1 

AVALUE O"".
CA RGO 

Asus 

2 .7- 0 

. 

TOTALT 

V LS 
C LT 

14.cI-2 

COS T (W 
CCE.%. I G.. ?kI 

A I 

I 

£70 lSO7 

1.6 .1 

3 C0ACrate c-nst or fcor Eecond

2 

-ass AccesrCane Accessories for It,,i.. 
Crates Item iB'rnftrers for secoridazy 

I!-mjur 9 

unit substation .2 

2 Cra es Item 2 A 

Transfo=ers fcr n cl ,1ajE0o3te station Sas.BiS.1 
U.S.A . Fla 26 Jul ' 75 U.S.A. Sep.. 175

2 Jly .1975 .a 

i.Cs esdAcesCi rcu itl ersI ss. 'ren I*Zae 37.2 

2 C s Ac c rses s . f o r I t e m 2t 
_ -,GiA 1 3 Boxe s d n lot o f Ac ce s s . 

LEnca lieht rl Erestraicra' 

3 Cra~tes' ccnst.of eonLrcl hots 

CONTRACTr * F uim 1 

i I, . g s f am , h ra r w e , ar t 
10.xBel iatel -areriaj c ons: SS. G-T-.o Vailley -No.2Ing Of 20 gins. finis h U. F1.ag 10 0ct .'75 

parI and I Eu t -lmer 
a i t . l s b p o i n t 60 Deg .

i!2 FOFt ceOmNenI 
.2 Le g . F : E -I1 2 Ski ds 1 emm2 .F A 

1 ot indccr metalclad swi.c h -ge ar for un it I je:;nt -8 Cr .pr kSk S.3 Circuit jirekers S re a e- "N .Skid._t2F2A , J ".d...I lot Ind or metalcla! swi,tch U.SA Flag 10 Oct. 'T 
gear for -nit 2 . r k 

Balimrel ~ 2.9 79 0an.'7 5 14 Cct.'75 moc T.713 2730 

LCKaVLCHITRNTOA 
. UNT-SAE FAM~CKNS IT. "ISORUS "A~T INOEI IDON A7 

Balti~re 16.05 T JzI.'76 - TE T6n oice .1 2" • 2 OU.S.'A. . 
N0.1762-127571 

P. 15 S oP.19T5L7,1R2L NEAo 
." 

ERubber 

.r.h ael h -
."0 7J .76 M -. 7 t' eoTo Th3 8 ,7 .O 

hl" -U.S.A 0.0 7J -76 3Y -'6 imec ero1 4282 T.0 
2Cn6 S P 1975" 

7 61 7 

CJ 

6 
0.9 

L9" 

¢odTRACr .4. 

eeral Electric C 
sl:ct i a FqR, , 

pj.O)37P ./74
ETT£ CF nZ~r NO: O03/973/L 

mpsy BLACK 1 VEATCH INTER NT NA " 
ANSAS CITY. MISSOURI USA -AKA4TAINOO E I 

FE;USAHAAN; UIijm LISTRjK NEGARA .Al GOVERNMENTOF REPUSLIC GF NIO ESLA 
|100 W (2,0 M',) SEM/tAQNG STE m. PwER PLANT U!-S 19 2 

NT{n TtS 

UNT D SA E FA E Z 

D LA 91 H_ 240SHIPPING STATEMENT 

CUMULATIVE 

zA[~t' age. l' 

R J C 

fJ 0 . 

5 . 

E--30A. 1 



secc. DESCRIPTION NAMEOFOVESSfL LL O PORT GOSS ARRIVAL OATE I INVOICE NO. FS~~0NO. 'AsAND LADING OF WEIGHT DATE ELIVERED AND VALUE OF TOTAL OCCAN FACIGNr
MATERIAL 
 FLAG NO & DATE EXIT LONG TONS SEMARANG AT SITE DATE CARGOC AID Oa 

Us VALUE F M D c, rUsI OS 

(Cont)
E-1OA Item 2EIA11 Pc.Pc. Oil Circuit Breaker 
 U.S.A. Flag 
 10 Oct.'75 U.S.A.
SS. Green Valley 2 Philadelphia 7.52 j T J&n.'76 8 M-r.'76 1766121 9 .,9
49,969.35 t59 1,
142,4911.59 ..
1 Cs. Accessories for OCB 3,133.26
 
17 Sep. 75
 

E-IOA Crts. Item 2BIA Protective
 S6 

1 Box Relay panels & Subst. 
 SS. Green Valley 76 panels
S t AControl Norfork
U.S.A. Flag 28 Sep. 'T5 U.S.A. . 7 Jan.'76 6 Apr.'76 1784133Item 2HIA- 26 Sep. 123,225.00 127,21.132
175 1,038.8T 337.C5
 

--. -
E-IOA 1 PC. Generator Transf.for Unitl S r V y55 

7 Jan.'76 Feb.'76 174979SS. Green Valley 202,610.002 Floor Steels for Item 2FIA & 

1 BaltimoreU.S.A. Flag
2F2A 10 Oct.'75 U.S.A. 0.2 8 Sep.'75 0e 10.01
3.1 167.'77
TJan '76 -iFeb.'T6 16T64T 1 219;552.8196.00T12 ,96.00l ,94 6 .2 T 2
24 July '75
E-10A 239 Drum'Circuit Breaker Oil 
 SS Green Valley 1 
 Philadeiphik 78.6 7 Jan.'76 8 Mar.'76 171033 
 19.877.0 22-,71 Cases item 2EIA OCB 
 U.S.A. Flag 10 Oct.'75 U.S.A. 


2 Cases Acces. for OCB item 2EIA 1 199Sep-.7 226,268.87 22.74T.71 2.527.52 
4 SeP.'75 

E-IOA 6 Crts.Item I Lighting Arrestor
 

I Pallet Item 2 Lighting Aresst. SS. Pres. Madison 5032 
 New York

station type 21 KV 

2.71 23 Dec.'75 1 Jan.'76 181610
U.S.A. Flag 16 Oct.'75 16,296.00 17,180.89
U.S.A.

1Pallet Item 2 Lighting Arrest. 2i7 Oct.'75 Istation 17i0Oct'T5 


type 21 KV 
69
 

-10A 3 Cases Item 2 SS. Pres. Monroe 1252 New York 0.82 
 23"Dec.'75 9 Jan.'76
6 Potential Transf.Model JVS-150 U.S.A. Flag 181609 5,382.0022 Oct.'75 U.S.A. 5,742.38 271.30107O30c5'
 
lO.Oct. 'T5
 

E-IA 18 Crts. Bushing for OCB 

Pcs.Oil Circuit Breakers "'
 SS. Green Valley 
 1 Philadelphia 22.38 
 7 Jan.'76 0 Mar.'761 Cs. Access. for OCE U.S.A. Fla2 181921 i01,533.00 115,762.99 12,280.905 '75 U.S.A18Ot21 l,36 .550ov. 

E-1OA 
 31 Cases Bushing for Cir.Brks. SS. Green Valley 1 Bltiiore 
 34.77 24 D1c175 14IFeb.'7T6 18338T h9,969.35
U.S.A. Flag 
 . 6 Nov. '75 U.S.A.
 
73 Drums Oil ftr item 2E3A 
 22 Oct. 'T5
 
1 Pc. Item 2EIA OCB
 
1 Cs. Access. for item 2EIA
 

(Continued to the net )
 
VENDOR 
 Ccneral ',qectric Compw!7

EQUIPMENT lcrclEu etKANSAS BLACK a VEATCH INTERNATIONAL
K CITY, MISSORI USA " AKARTA INDONESIA UNTED STATES OF AMERICAA 0 LAN&T 0& 
 60
 
CONTRACT No. PJ.O8T/PST/Th 
 PERUISAHAAN U6U LIS'--- P:'.ZGARA 

.A GENC YOF ,MIST RYOF PU LC W0P 5 N D PWERLETTER SHIPPIN G S"rATOF CREDIT NO. O103/29T3/PL E MENT
GOVERNMENTOF REPUBLICOFINDONESIA 

wSEMARANGSTEAM POWER PtAN? UNITS 1 2 CUMULATIVE S-

E-1OA.2 

http:h9,969.35
http:12,280.90
http:115,762.99
http:i01,533.00
http:5,742.38
http:5,382.00
http:17,180.89
http:16,296.00
http:2.527.52
http:22.74T.71
http:226,268.87
http:202,610.00
http:1,038.8T
http:123,225.00
http:3,133.26
http:142,4911.59
http:49,969.35


DESCRIPTION A OF BILL OF 
OF ANE LADING 

PQ RLAG Eus NO.& DATE 

10 I PC • I . P 3sTe'&~.9.Gre(-oA 1 Pc, It 2NIB Bus Tie ".snFf. 58. Grren a.4F .w.6alevTNo.(Con.) . . .U.S.A. Flag 6 Nov.'75 

'IPC. 'Ite 2H2A Generator Trami 

*46"Pkgz Subsit-t.ruct.L.uL.L* cs
• ."6" .s u st t
Ace m""20.T2 


:21 Cases Transformer Parts 
I Case Bus Tie Trssf.itea2f 

: 

£-1O: 51 Mkgs Substat. Struct.& Acres. SS. Green Valley -No.3:. "U.S.A. Flag 
 8 Nov.'75 
.3 Pkgs Itm EA Parts for . .-

" Generator Transf. f-runit 2 . " : ' , 


N-I.A 14 cases Item 222A Parts for SS. Gren Harbour No.2" Genefator Transf.for umit'2. U.S.A. Flag 9 Dec.'75-
Cases Substat.Struct.& 
Acres. 
 • ". 


_______10 

-1QA 9 Pkgs. S bsEtat. Struct. & Arc SS Green Island No.1 

U.S.A. Flag . Dee.'75 

-IGA 2 Caaes-2 Lime Traps Ite- 2
 
2 " 2 Coupling Catacitor 


Potenia l Devices ith
Carrier Access.' tm 3. SS. Green Island IIo.3 
- 4I Coupling Capasitor U.S.A. -lag 19 Dec.'75 

Potezntal Devices with " .Carrier Aces. Item . 

1 Crate- 2 Line - u- n • 
 . 

10A I Case - Item B . S. Tra- iata No.1 
- s Tie Tra .Psrts 
 .. lag 24 Dec.'75. 


IA 526 Droas - "f-ansa. oil-. 55. Kin~g Ville. 16.1-
: U.S.A. Flag Ja.'76 

• N , General. Electric Company 

CCNTRtCT NO..LET ER OCA . . .0871P-'TIT4iCCNTRACT EITr NO-_ " 0103/2973/l L~aElO... Equim=. 

LE "°00 TC.FC0COMW) 

PORT* GOSS ARRIVAL DATE C NO FA" 
OF WEIGHT DATE DELIVERED AND VALUE OF CITAL OCEAN FAIDI0

EXIT LONG TONS SEMARANG *AT SITE DATE CARGOI VALUE FUNDS .[IIO usus 

tm
 reUa. 59.16 24 Dec.'75. ?-1h Fb.'76 .. Invoice No. 1833S 264,450.00
U.S.A. "22 Oct.'75 

4.9-55 -Invoice No.1)31816 202.610.00 

2 " Irnvo~re No.175835 116,7)35.00Invoct.1'75 
 1736.404.36 
 58,123.75 6,A55.19
 

11 Sep-.'75 
20.08 nv7oce o.5 4231 34,26.0o. .27 Oct.-75 

*Baltinore "42.57 7-9 Fb.'76 13 Feb.'76 Invoice No.184232 .80,000.00U.S.A. 
21
 

10.9. . 27 0-c'7.5 0.316.0113.33.11 119.26 
1lce 5o.'7 22 19.6o0.o1 8 R Z T .'7 5
 

;BaLtimore 5. 12 Mar.'76 5 APr.'76 Invoice No.lt8621 7,924.0C
U.S.A. 


18 NZ.'75
 
1.85 Invo -ce No.187260 21,300.00 

Nov.'75 

Baltinore 6.53 12 Mar.'76 5 Apr.'76 invcice No.188L25 13,500.00 16,26.81 2,3TT.03 26h.12U.S.A. " 17 5o.'75 

. 
.G"I.aBaltimore 2.15 12 Mar.'76 5 Apr.'76 invoice Ko.192295 24,364.00 25,650.91 1,025.59 .113.96

U.S.A. 
b Dec.'75 

New York 0.15 17 Mar.'76 Invoice No.19-0660 No Charge 101.03 
 63.00 
 7.00
 
1 e.,Th 

New York 107.55 

U.S.A. 


19 !'a-'T6 29 Apr.'76 Invoice No.197766 29,797.90 1.1,962.23 10.71..'3 i,193.&9~ 
U.S.A. 

BLACK 9 VEATCHfNOERNATIONL .TE STAES OF AeuERA-KANSAS CITY. R ECTMISSCURI USA JAKARTA INDONESIA I AID LCAN 497-H-o2 

AGENCY"O WNASTRYOF PUL C WORKSAND POWERG,0VE~iMEnT OF REPUBLIC OF.=NDONESIA,-PERUSANSAN SHIPPING STATEMENT.,UWM. LISTRIK NEGARADRWN
 
SEM9A7 NG STEAM POWER PLANT UNITS 1L2"] 
 CUMULATIVE 

O- OA.N3 

6101 

http:1.1,962.23
http:29,797.90
http:1,025.59
http:25,650.91
http:24,364.00
http:2,3TT.03
http:16,26.81
http:13,500.00
http:21,300.00
http:7,924.0C
http:113.33.11
http:34,26.0o
http:6,A55.19
http:58,123.75
http:1736.404.36
http:116,7)35.00
http:202.610.00
http:264,450.00
http:m""20.T2


SPEC. DESCRIPTION NAME OF BILL OF PORT GROSS ARRIVAL CATE INVOICE NO. FASOF VES L LADING OF 	 COST OFDATE V.VALUEC OF T OEA N OaCTIGHTE:*TMATERIAL AND NO"L DATEFL 
FLG EXIT LONG TONS SEMARANG AT SITE DATE 	 rTusF 	 CARGO
T• 	 AID OUNDSVALUE FUNDS FUNDSus t -us t us 

E-1OA 346 Bdls.- Struct.Steel & Access. SS. Green Harbour No.2 New Orleans 111.9 12 Mar.'76 5 Apr.'76
U.S.A. 	 Flag 

Invoice No.19937. 215.6O4.O0 234.926.5 16.3.5.75 1.816.29lb Jan. '76 U.S.A. 
16 Jan.'76
 

E-1OA 4 Pgks.- Switch gear-for unitsl&; SS. Green Harbour 
 No.1 Baltimore 17.19 29 May '76 31 May 176laU.S.A. Invoice No.;01130 151,439.00Flag 
 13 Feb.'76 
 U.S.A. 

6 Pkgs.-Indoor load center unit 20 Jan.'76
 

7.87 29 May '76 .
 '76Inv9.ic
Subst. for units 1&2 9 15o.02.3 1963.56 
9 Fo.2'7631 9l.165.00Jun.'76 Invoice 

-Fuel oil booster Stat. 
 29 Jan.'76
 
SVS Nos. l&2.
 

E-10A T Cases-Potential Transformer SS. Green Harbour No.1 Baltimore 5.05 25 Jun.'76 27 Jun.'76 Invoice No.20733. 29,18..00U.S.A. Flag 	 30,295.51 811324 93.726 Apr.'76 U.S.A. 
27 Feb.'76 

F-.10A 2 Bdls.-
 Substation Structural 
 SS. Green Harbour No.2 
 New Orleans 
 0.77 25 June'76 5 Aug.'76 Invoice No.209937 	 No Charge 111.06 79U.S.A. Flag 3 Apr.'T6 U.S.A. -15 	 a a 
Mar.'76 I

E- A 
 3 Cases- 3 Potential Transfs. 
 SS. Pres.Roosevelt 
 No.1i212 
 New Ybrk 
 2.52 8 Aug.'76 21 Sep'76 
 Invoice No.224052 
 i,592.00 _"15,220.
U.S.A. Flag 2 Jun.'76 U.S.A. 	 111.5225 May '7f
 ' !5a0.'7E 52.T2 
E-1OA .2 Skids. Switch Gear SS. Phemius 
 New York
No.1 	 0.1. 2 Aug.'T6 12 Oct '76 Invoice No.27910. 3,171.00 3,697.5 1.29.11 A.72U.S.A. Flag 
 9 Jul.'76 
 U.S.A. 

1 11 n.'76 

E-OA 3 Cis"2~ t U.S.A. Flag 17 Jul.'76 U.S.A. 	 25 Jun.'76 
2 u.7 

N-A •A Ca. TrnsfoMer-vODfldl Turbine Parts SS. Green Island No.2 Philadelphia 3.1. 13 Nov.'76 6 Dec. '76" Parts 	 Invoice No.2311896 11,300.00,r U.S.A.Delta11 16 Aug.'76 U.S.A. 	 5,0O17.81 62..9.1Flng 
 Invic 
 TSu533o00
26 Jul.'76 
6 & 9k 

" P U.S.A. Flag 	 New OrleansS. 	 17 Au.,6 U.S.A .25- 16.37 10 Oct.'76 29 Oct -'76 nvoice No.233211 3
361.O 38,89.061vi-	 1'711 

Jul. '76 17.3 &.9-10A 18 Cs. Control Centers for Turbn SS. Pres.Eisenh r UP-6305 Portmouth 792U.S.A. Flag 1. 	 5 Dec.'76 21 '76Oct.'76 U.S.A. 	 Dec Invoice No.273789 
t,0'.81 9,300.00 


VEDR'GorlEeti 
IANSAS LACK & VE.AV.H INT;,RNAiIOIAL 

EQ 	 CIY MISSP. UUSA AK R UNITED STATECS OF .LME5RIA' I~El ENct ic j qu p~ntPE:RUSAIAAN 	 INDreaN SINsADIL A.MI.SNU a.E
C NO. 	 :]MUI. LISTRIK N EG RAINTRACT ' U.S.A.OFTg/71 
 AGENCY OF MIN'STRY F PUBLIcWORKS AND PO 	 wec 7.. SHIPPING STATEME 24T .6
 

LEtTER OF CREDIT NO. :0103/29"/3/PT_. 

GOVERNMENT 
 OF REPUBLIC OF INDONESIA. 

100 MW(ZaS50MW) SEMARAp.G STEAM P'OWER PLANT UNITS lADf 	 CUMULATI VE ." S* 
F.-1OA. 4 

http:9,300.00
http:5,0O17.81
http:11,300.00
http:3,171.00
http:i,592.00
http:30,295.51
http:9l.165.00
http:76Inv9.ic
http:151,439.00
http:1.816.29
http:16.3.5.75
http:215.6O4.O0


_______________ 

-------------------------------------------------------- 
--- ------

---- ----------------- 

~NAME
• 	 OF 

m
 

SPEC DESCRIPTION NFAS Co
 
O&E 0r
ATE DARE INVOICENO. VALUE OF TOTAL 

MATERIAL FLAG NO.L DATE EXIT LONG TONS -SEMARANG
AND OFSEOSNO OF VILL LADING OF G HT ARRIVALDA Et 	 .Sf 0

i 	 AT SITE DATE CASGO CIF AID. 01.43 

S~ VALUE FL',OS F 

E-IOA 
 19 Cs. Motor Control CEnters 
 iSS. Pres. noosvl. NY-SO-420 New York 9.30 7 Jan '77J 2 Feb 77 251699
;U.S.A. Flag 4 NOV. '76 U.S.A, 	 7 " 28 Oct. '76 :24,682.0o 130.699.1 023.t5 535.96 

E-10A 2 Crts - S e
 
" Lykes 47. New Orleans 16.96 26 Jun'77 12 Jul'77
2"rs 

) 
- iU.S.A. Flag 5 Jan '77 U.S.A.
Crts )
Tor6e7
Case7 U.,IAe 	 o 693r .8 

1 J 7
 
C tCrts
) Bus Duct ASSeMbIes 


E-1A 12 2 CrtsCrts	 1 

2 tsCrIsolated phase usDuct SSLettia Lykes 
 3 New Orleans 13.04 
 77 22 Jun'77
I Crt 	 26437 o49,54.r 61,52.U.S.A.Flag 9 Feb '77 U.S.A. 	 6 Apr'77 13.31.1.4
1 	 1 

-10A 1 Caet ur e ent
RepIacement of damaged 
ISS.Pres. Polk 16265S Charleston 0.0c'77
Uotor 	 286705 No Chrge I1U.S.A. Flag 
 7 Jun'77 U.S.A.
 

__Control
Centers 
 C t27 ay'77
 

)

Cx 	 A"1
 147 a
Oc'77
 

I 

E Crt Clapacitors 	 Irt5. Pres. Monroe 1610C0 Norfolk 0.63 USA A T INo vS Al .LN Charge oz. 
---	 -U.S.A. Flag - 14 Apr'77 U.S.A. --------- 2. 173.92 19.12
 

E- O A i 12r ' U S A
daTrptets 	 Ja 8 ' 8 19 Rrt9 J n 7 
)
E-IOA I Skd .
I CS Circuit Breakers isS. Pre s . v l 6 2 9- e o k2 7	 Ios 


P.S.A. Flag 14 Apr77 U.S.A. 	 9
----.. ---------. ----..---------------	 u'7 Nv7 795No Charge, 1916.49 1474.24 163.
 
E-IA 69 Ps
leatrs.SMR 
 - 10 Singapore 0.08 12 Dec'77 1 a7 309621
 

exA";'L1475S 18 7 .ao Cha~ge.
7 Oct' 77 

E-IOA iCn - 2 Adapter Kits .L.M" 074-27237700 New York" 0.01 17 Feb,7 N78 8 23I No Chrge
 
...... T . ........
-"............
 .....OF..INIST.. OF.........ORKS 
.____ 	 1 Ja'75 U... A.....PO.ER 9 Jan'78 I ING3STATEME7T 
:-ICA 1 Pkg Mect. Elpment SS. Pres. Polk 166402 N~ewYork 0.07 3-29 130-- --

l &" -ct Eudmeta 
 0.03 
 327294 1.i175.45
 

Cont'd to ;he next P_ 1 anT
 

vE :; :General Electric Company 
 BLACK &,VEATCHINTER14ATIONAL 	 UNITEDSTATES OF AMERICA aj[,
E a u r E hT €Zl e c t.m ce l JEqu jj.=e n tlf KANS AS CITY . MIS SOURI US A j&KAR TA IN O NE S I A A I D. L OA N 4 9 7 iN 0 2 41 	 10 4£ 

CCNIR! J'OT [It -/T;4AGENCY
N." 
 OF MINISTRY F PUBLIC WORKS AN' OE 
LETTER OF CRECfT N 1327oP 0 ,T "PS - POWEA SHIPPING STATEMENT 

10o -1w7 ""owS 14ARANGSTEAMPOWER PLAN T UNITS 1&z CUUATV 5

B-1OA.5 

http:1.i175.45
http:A.....PO
http:24,682.0o


____ 

SPE DECITO NAMEOFS 
SPEC OESCRIPTION 

OF 
NAME OF 

VESSEL 
! BILL OF 

LADING 
PORT 

OF 

FLAG LN 
0 
ADATE EXITi 

E-IOA I Ctn Elect. Equipment . I 

CtaElect. qupment 

1 Cs -. 

1CtCs- " 

1 Ctn ""O.O I19 
. _____19 

E-lOA I Pkg. 3"rass Terminal 
9 Gasket 

Caps IJap Air Lines 131-61405455 17ew-YorkU2SAa 

E-10A 1Pkg-2 A~eter Switches Jaa Ai2Lner switch ap r1-610556 .31 New York 

1 Cotrol Switch a i U.S.A. 

Lsq. Temp. Gage " "1Lot. .1Flex. Co.n.

1 n - .1Motor Drive, I Motor A.. 

Laact l or, . o1 ICapacitor, 1 TR SR } 1002" 


47 

1 Pkg- 2 Removable Covers ", 

i-0A S Crts Transformer Parts :SS. Pres Monroe 1"70505 Oakland 


-:U.S.A. Flag 1S Apr'78 .. U.S.A. 


E-1OA I Il-MtrCnrlPrsS rs ore100 OaklandIi CsTransormerPart.U.S.A. Flag 15SApr.78 US.A. 
I- C Trnsfrme Pars1 )rTrnfre1Pit Iak 

. " . I 
E-10A I Cs Capacitor Modules jSS. Pres. Polk i221054 Norfolk 

iU.S.A. Flag 13 Jun'78 U.S.A. 

GROSS ARRIVAL DATE 
WEIGHT AEE ALIVERED 

G 
LONG TONS S RAN T SITE""
 
0.01 2? ?.ay'78I 12 Jun'78 


0.01 


1c00327297 


. 0.09 


0.01 27 Mar'74 27 
Yar'78 
U.S.A.1 

O.00 27 War'78 27 Mar'78 

0.01 


oRs
.oci 


0.003 


1.01 120 Jun'78 30 Jun'78 

.12 


0.09 20 Jun'78 30 Jun'78 


. I I. .3D 

.3 0.1 


0.61 2 u'62 u'8 
24 


INVOICE NO. 
ANO 

DATE 

327295 


327296 

19 Jan'78 

19 Jan'-7& 
327298 

Jan'7T 
327299 


Jan'78
 

39 

Feb'78 

328768 


31 Jan'Td
 
3692
334r'8

3278 
33213TO
23 Feb'78 


23 Feb'78
 

32767 


31 Jan'78
 

342077 


Apr'78
 

34DO54 


1Mr7
 
Mar'75 

30 Mar'T
339T44
~339745
30o-'T 


652 

24- '78
6 


TOTAL 

VALUT Of 
CARGO cL 

uS, VALUE 

135.59
 

367.2 3
 
13.153.32 


1,124.61
 

3.833.44
 

386.64
 

%1.00 11.00 

118.00
 

500.00
 

21.60 512.30 


2,00
 

6,991.56 7,717.92 


2,624.50
 

3.560732 . 3
356I7 .4 

_ _ __" 

0 ig
 
N
 

OCEAN ra~c,N!
 

AID
 

'uUSS
 

Fz
15 1 


- , 

621.903.10
 

39 7 %43
 

VENDOR •VGeneral Eectric C I BLA EATCH INTERNATIONAL UNITED STATES OF AMERICA 
l C.ANSAS Kn CITY. MISSOURI USA JAIAqTA. INDONESIA " A 1 0 LOAN 97 - N - 24 610 4PJ".087/PS;t/71.
e:I
EQUIPME '14T Electrical Equipment : ::*:o . SH,.PPING STATEMENTPE AUSAHAAN UMUM I.ISTRIK NEGARA OA.GCONTRACT NO-.J0TPTT AGENCY OF MINIST RY CF P UaLIC WORKS AND POWER SIPN TTM N 

LETE F RDIl3~O3/lGOVERNHMENTO OF R EPUBLIC OF INDONESIA CUMULATIILER OF CREDIT,, NO, O103 73/L STEAM,,,UTSEMARANG 
- I- 5DMW- UNITS I AND 2 

, POWER PLANT CUMULATIVE 
ITDMW 

http:621.903.10
http:2,624.50
http:7,717.92
http:6,991.56
http:3.833.44
http:1,124.61
http:13.153.32


------ 

--- - --- --- --- --- --- --- --- --- --- -----------

__ 

- - - - - - - -

1I ! lI C5! C, 
DESCRIPTIONEC NAME OF B11L OF T GRCS$ A, D 7 E TOR A S CF 

OF VESSEL
S I KC N VALUEOSNF bilA Otat" fI5lf,o,'MATERIAL A LNoADG OF WEIGH.T GEEiVERED AND C 0 L 

FLAG A 1z7 LCI.G TO.l5 SEMRA G A! S.IE DATE PAL..'1 I _ _ _ _ __ _ _ _u! 
E-10A 1 Cs- Bus Support K.L.N. 1074-28254074 New York 0,09 20 Ju'78 19 Au'78 605194 No ChargeConnectors 
 U.S.A. 
 i21 Jun'78
 

Term. Connectors
 
Weld Angle Tee Connectors - , 

wrr.15 i

- ................ 
 ---..........---.........-----
------------------------------------------ ........... 

E-IOA 1 Ctn Heater .. --IK.L.M . '0 74-28254122 New York 1 .19Aug '7 T [605340 - -" N rge 

E- ------------------ --- --- ------ ------------------I .SA--- --------------------- --- - --- --- --- --------
E-lOA 1 Ctn Flex. Connectors X.L.M. '074-28254144 New York 0,02 18 Jul'78 19 A 

Z-1GA 1 lectra Svitch Coils IC.L.M. O0I.-..525305 New York !0742b2430 ',26 Jul'73 II Oj*7 ul'T8 I so Cp r 0.00rk11 Wt7 322bT119 I-f- No Clarge 

-
E-XOA Cc!la for Lockout Relays 

-° 

K.L.M. 04-2625505S;U.S.A. ev York 25 Aug'78 1iOct'73 ; 605607I--rg No
-• ___ _____ __ _ 3 Aug'T8 _o ____ 

-A Print e 131-626666522274 30J.A.L. - No 0l r 

d_Circuit Cards_ 
_ __ _ Jl hj_ 

39 

on ro E& EL E L, r 7 23E-OA l c -j.L., 28 5 e ir 0.003 i1 SeP'T8 25 Sep'78 364076 42.00 b4 .22 19.bo 2.201 BreartsPai-0n ntrol u s oT4-28254760 New York 0 9 ------------------.-

Jun'78 "4U.S.A
5 Aug'78 3I9 Jul'78 

U.S.A Flag
E-10 I CS Turbine Parts SS.Pres. Pierce 1917349SAug'78 New York'U.S.A. .55!I'3 362274 0Aug'78
 
Cnat Ge .
Tuinears • I 14 Jul178 0 ..........
Turbine PartsCtn .. . ' J[ [ 

!3S6708 : 106.64 171.30 

EIetnANAS vNO:Geea Eec t o.BLACK YrCITY. MIS5OURI USA O1JAARTA. InDONESIA& VEATCI4 INT _RNATIO I 0 LOAN .97 - - 09AL IUNIYED STATCS OF AMERICA PO.CEGIUNlcrclEupetPERUSANAAN UMUM LISTS., tIEG.RAI ,A&-M
CONTRACT N0. :Pj.087/PST/74 AGENCYOF MINISTRYoOF~ Uo..ICWRS =.D POwER SHIPPING STATEMENTt~lRO R~t1327/LGOVERNMENT OFREPULRLCOF IROI.IIESIA IUUATVTICSTEAM PANBLTTK L VEATCH POWER SAMARENG CO00 W I 2 5 W SOM O NITSD IANO STUNITED M L 

E-1OA.7
 

032 



SPEC 
14.Spe 

DESCRIPTiON 
OFMATEI[AL 

NAMEOF 
VSSELAND 

FLAG 1NO 

BILLOF 
LADING 

& DATE 

PORT 
OF 

FZIT f 
G 

WEIGHT 

LO14 TONS 

ARrOVAT 
DAl 

SEMARANG
t~L 

DATE 
DELIVERE.D 

SIIE 

NrIN CICE No 
AND 

DATE 

"I 
VAL1IF (IF 

CARGO 

TOTL 

C I IF 4o18:6 

OCIall FRCIt, 

E-10A I Cs - LTC otor'or Transformer [.L.M. 074-28254822 'New York 0.02 90ct'78 4 Nov'78 

:-"iF 4 

I 

$ 

E-mOA 1 lot 

.. . .... . . .. . . 
------------------- -

- 8 relays K.L.H.B Iltor nameplates 

i 
7---------------- --S-A 
074-282S4612 New York 0.16U.S.0A.5 

,8I- ------ Sop' 78 
Sp 

664 S ......It
5 coils 

------------------------------------------
8 Au8,78 

-------------- ----------
E-IOA 1 pkg - I gas sampling devices 5valve 

fault pressure relay 

-- ---

K.L.M. 1074-28254892 New 

i 

YorkYo.A 

i 

0.0040 

---

iIS 

----

4 Nov'78 

i--

369381 
15 Se23.$ 

Sep'78 

529.03 575.07 

---------------

F--IAL 1 O- Coil 
_________________________U.S.A, 

I Ctn - Ameter Switeh 

LL.M. 

LJa. 

074-28247030 

074-28247096 

Ne" York 

Rev York 

I1 1Octf78OcI 7 30 Oct'7630 

Nov'78 

373111 
5 Octt78 

37379 

r--- ----------

fat el
N 

,t16o c h e

----

F-IOA 
________________________U.S.A.

1 CaCouplng cpactor 
CaCoi CUap,Ac 

XLM, 074.28247133 fei York 

I 
0U3 28 Nov'78 

106oc'7t'78 

37n2o 

3T4io6o€ 
c 

g 

e 
_ _ _ _ _ _ _ _13 Oct'T8 

Z-0. Pkg Connector homdrrpice-LgpIo. pieces I KLM, 074 
-282548ts New York 0.01 .4 Nov'78 367375 1ochzge :A. . 

1-10 
 Key Thterlocka 
 K.L.M. 074-282549T3 Rev York 0.05
J " 	

U..A 4 Nov-78 371051I 3D0.00 353.3T 0USA, ;26 seP'T8 53 
N 	 53.37 

3-3~l~. Flkg Neutral Bush izj SS. Pres.Harrison '174-696 New York 0.16 ;369370.. .
12 (.ushing 	 290.6) 	 - . 28 Oct'78 " !IS Sep'78. 6,527.60 14.29 13.25 

rT-7 ------------------------ U.S.A. 22 Aug'78 

E-11 IPk* Contractor for ransformer K.L.N. 074-28247214 New York 0.008 376322 1 4.0
kg Thrite Stacks !" " 	 126 Oct'78
- 26Oc'7I 

PkgLiquid Flow Assy. I * 	 376564 246.96 665.91 75.55 .40
I '26 0ct-78 '" 

VE DO 
 -Z 	 i 2 c '8. 1 1 0 I 

E a I PNO • 4E1.1 E € ' .Electric co.% 	 XANO L MISSC UF-Rl A ID ON Ei5A UNITD 15 TTE Of Am;.I .A P OAt .IV L JAKARTA. /LGeneral E.k I TER OAL 
LOu pM E. El e c t r i c a l Equip a e n % A T1 A 1 1 LC A N .4 - - -AA 0A 
CONt~CT ?0 PFRUSAIIA.t UM-"m LICTRI; tEO.'RA i""*PJ. 087/PST/74 

+iRvA o, oI- 41N OF PuBcf M ; O0F wcRs ,+ZoWERf RE0 UELIC CF 
SHIPPING STATEMENT

INDOIIESIALETTER Of CREDIT NO 103/2973/PL 5EMR T EAM R C LNutITESIA 

O,M"1 2 0W- CUMULATIVE 	 SS -1 

E,-,I.OA. 8 

http:6,527.60


--------- ----------------

---------
----------------------------------------------------------------------------

- ------ 

S~~~~t.~yspk. .u F"L BIL*.-©;* Ap',.u, .ALCF -- T ... r
CFC~:' 

INZ-. *OUANh put#"(AN 
I * I Cut 

E-10A I Ctn Flexible Braid K.L.M. 074-28
 

2 'U.S.A. 

378206 
 299.01 744 61 
 45..
 

j 

------------------------ 3N17
 

E-IOA I pkg Push C:mtrol U.S.A.$7LL.. ..
0utto-28247310 New York 
 0.02 SO Charge I.. 378835S. r.

Spring C SCtng MotosNov'78 . -
Tank Breat ers ' 
 37820

3Nov780* Control Switch Assy.
* Seal Beads , : 3 t8 

MIG Hardware 

, OI --__E-IO 1 Ct CoplinCapcito~ 

¢fPkLg =- Mane &:Chi Aseb 
------K..N. -----------------074-2824733Z New York 

. 

0.32 

------ I-------

,-I 

----- --------------------

-------------- - - ---.... - ---------. .....- --........ U.S.A.-----... ........... - - I37842- 1-'-.... . ,820 Nov'783... 4o5.40 No chargeI" T &- i " • 
10A - Pk -tMgnetg~ alito A e ies: K.L.M. 1074-28247446 New York 0  32 2 5 C8F 

----- - - U.S.A. 9-Nov'78 89.62 0 
------ 7---- ----------------- ------------------- ------

S-'! 

I 
I I 

. T E E ." j 

'II
 
i 
 '*  , .
 .
 

II
 

I 
LID, P4 . F O 7 A 

' ;':General Electric Co. BLA.CK •';gLr *~~.oA*j.,i 
 .. . .
 . .. .
 

• ";.Pj.OBT/PST/74a 

'S* "N' 
 . ... - *A"r" 'ti "
 

0 0 3 : ,r 2973/PL 
-.
 

&,--10A. 

E-.lOA.9 



SPEC. DESCRIPTION NAME OBILL OFOF VESSEL PORT GROSS I ARE 7 COST of
 
NO MATERIAL 
 AND LADING 

FLAG WEIGHT DATE CELIVERED AND VALUE 04 IEXITSITE EV ICARGOO-I m rG CIT
eET.Lm
TONS SE-ARANG 
 AT STRC.O
SS Green Harbour No.2 Baltimore 113.78 29nuso -I, L FILAS

-IA 1 ;Sc - ASsembled Generator 
U.S.A. Flsg 6 '76 USO fIApr. U.S.A. '.S 

1 Case-Turbine Sole plate Assemb, Flag~~12 U.A.j.'76 29 J;ul 17676A. 725Feb..76In~voice No.205500 72S,000.0021)Feb. 176
grout plugs & Jacking bolt
 

grout plugs etc.
 
2 Cases-Generator Hydrogen Cooler
I Crate-T'rbine Oil Conditioner " 

rInvoice7.84 No. 2OS5hl 56,143.00 
Ne S ,76
I Case-Turbine regul, tor steam I v i .
 

1 Pc.-Assembled Turb.ne 

58.49

-" 
 9nvoice 1 jg No.207331 1,015,798.O0
I Skid-Exitation Cubicl.1s. 
 ,, 
27 Feb 17


4.72 
 IInvoice 
 No.207330 
 S1283.86
 

-

2 Cases-Anchor bolts for )%it 142 , 1.27"27 Feb. '76
 
Invoice No.207332 
 4.087.36

27 Feb.
3 Cases-Saturation Current Transf. 76


-3.99ni " .9 
 'noc 2 9,995.80 2107.739.36 S8,SOO.O0 6,500.0¢

o76 


e
2 Cases-Parts for Turbine (.e o.7
 

27 Fe .*76

I Case-Parts for Turbine One 6 


6.S0Feb.
 
generator one 


I 
1 Case-Stop Valve Unit one Gen.

2 Cases-Parts 


for Unit two Turb.
and generator 

2 Cases-Sole Plates UJnittwo turb 

2 n
 

and generator 
0 Na.76
 

r
 
I Case-Stop Valve 
for unit 2 Turb.
 

Case-Flexible support for Unit
one Turbine 
 ..
 

2 Cases- Parts for unit one Turb.
 
and Generator.
 

1 Box-Parts for generator Unit 1
 
1 Skid-Collector housing for 
 I 

nit1 generator
Pkg- Cui le
titwo excitation 
 IInvoice 

N.08765 12,512.24 1


Edl-Pipe assembl. for unit 1 Gen. " 1a 76 

-ar. '76
1 I---------------f*--8
I Pkg-Unit two Excit. Cubicles , 
 I 

.c.t.-Cubicles--
. P it two , 47Invoice No.2093S7 I i,283.8t 

VENZO a General Electric Co mpan y 4L - C - - -TC -TE -NA;o 1 7 U TE-C--1--A-C9 T AL Ma O T-S-- 'E4 A 
EQ;jPmEj, 
 Turbine Generator

CORnAC: "0 IPA:.SAS CIT'i. IAISCU h UTAPj. 086/PST/74 JAVARTA STONESIA AID LC!-AT417 N CAt.A -,.R I'S,,.TA ,.FU.W.,O.- ARAI 

.EtTTEQ C' TRIO;' 6P0P. , 0103/2072/PL 

- G , E' 
 ;F REPUBLIC OF :N0ONESIA 

SHIPPING SrATEMEN.
 
CC m.V(• 2. w) I . EA pcoER NT 11 2 CUMULAI rE SS-I 

M-1OA. 1. 

http:i,283.8t
http:12,512.24
http:S8,SOO.O0
http:2107.739.36
http:9,995.80
http:4.087.36
http:S1283.86
http:Cubicl.1s
http:1,015,798.O0
http:56,143.00
http:72S,000.00


C CP INBILL OF PCRT i GrSS, 1 P,. DATE 5h~C OST or
: ,NaFFOF I V.AS COr 
CaP C TI N 
rr- ' 
 ES EL i A01I4G OF i WEIGHT O TEIV AL UE OF0 & aw F #l
NO .fA 
 AATE L AOI4NO ( ATInIALFLAG DELIVERED
i f O AOT, EXII LONG TON'S [ I['eG T ID AND Au . tt I IM [SEMRAN T CARaGUA SITE DATE I "" " [1VALUE ruF.O$ " <.1 

_r,I~ LSs 

H-IOA 1 Case-ushing for unit one CGen. I 

__' 

I Case- Relay, Transf for unit I 
Turbine

I Case-Relay,transf for unit 2 Trb SS., Green Island 
No.2 IBaltimore 
 7.2 21 Jul. '76 11 Nov 
76 Invoice No.214891 45,443.26f
 
I Case-T-o sleeves for unit'l Trbi U.S.A. Flg ;21 May '76 U.S.A. Aug.46.pr
"*,A 212 u. 6 Apr. 176
 
I Case-Bushing for unit 
two C-n. 
 "
 
2 Cases-Two cooler half for unit 
 I
 
two generator. 


.2 Cases-Parts for units 1&2 trb. "
 
.. 


. 
and generator. .
 

Pc.-Asseled trbine.Invoice 

No.212720 .1.015,798.00


2 Cases-Hydrogen control cabinet I.26 ?Ur. 976
 
tbst resister, MerriJa Fluid ] .
pressure tester for unaitone . "
 

" 
 4.58 
 .,
 
and two generator u i 
 " 4.58 -Invoice No.212700 - 57,201.84

3 Cases-3 Section of saturation 
 26 Mar. '76 
current transf. for unit two gen. 

1 Pc. -Assembled Generator . " 1171 Invoice No.215315 

4 Cases-Parts for Trb & Gen unit "I 1 8 Apr. 176
 

land2

2 Pcs-Units I & 2 trb.steam line
Case-Unit one Gen.Brackett 
 9.89 f1 Bdl-Unit one Invoice No.218430 63,351.96
turbine pipe 


27 Apr. '76
 
S Cases-Parts for Unit 1&2 trb an
 
2 Crates-Saturationgenerator ur"as
curet. Transf 
 , 4
 
encls for unit 1 Go ni 
 No.218429 

eSkid-Oil tank sseMb.-or2e27 it 


7Invoice 149,489.68 2;394,726.9d 7753797
 

1 turbine Apr. '76 .,61S.33 

2 Cases-Potential Power Transf. 
 . I,,
for units 1 2 Generator 
pInvoice 21978.04
No.218431 


2 DrUMs-Caustic Potash .27 April 176
1 Pc. -Stegare Tank I 
I Case-2Saddles for storage tank1 Case-Rectifier "I. 
I Case-Gas generating system
inselators, Cap srew hydrogen 15.09 I Invoice No.217300 67,487.02


21 Apr. '76
 
.vent pipe etc. 
 I I 

. ( 

- -_______________[ContinuedGeneral Electric Co.,,pany to the!'next Page)BLACK a VEA-CH :NTERiNATDNAL 
E:U'PMENr LaIoEu StATES OF AMERICAturbire Generator 
 KANrSAS C;TY. MISSOU:RI USA jAaI . INDON-SIA A 0 I.CAN '.67 N 60!iC
conTRacT No Pj.066/PST/74 
 .FEb ousAIAA!nUm_'d L NWSA.TA"STPK 
LErrQ CIFCRECITNo 0103/2973/PL 4A FtNCY OF M~iSci- PLeL!C WORKSANDoI)WE4;GOVERNMEUTOF FPFJUBLICCr NDONESIA DqAW,kSHIPPING STATEMENT 

LCTTtm 'D cRET2O. m)SOWIStAPAP6 SI, P A-IT UNITS1 2 CUMLATIVE 10 207 L PEt 

M-1OA. 2 

http:67,487.02
http:21978.04
http:2;394,726.9d
http:149,489.68
http:63,351.96
http:57,201.84
http:Aug.46.pr


----

---------------

----------------------------

SPEC. DESCRIPTION V_ ELHL OF
MATERIAL 

MFRT WEIGHT J ARPIVALDATE DELIRE CIsr CF
OF 	 AND
VESSEL LADING OF 
 DATE N
AND O F A S TOTALA OCCAN f 

FLA OAE OAEILFAFN.--.- EIAE EIT LONG I DATVEETONS SE.AAANG AtST INDC O' FA SfAECARGO 	 CCSifC 
HCon 2 Cases-Pa-ts for trbn. &Generate 
 Green IslandIS. No. 2Jat.e 

Hardware 
 U.S.A. Flag 
 U.S.A. 
 g I 29.680.00

6.53~Ju.'676vo ~ 12 A.r1
kgs
P -Parts for Trbn.&G n Unit 2 21 Au . 7 	 12
 

Uni 2 Trbn.
 
I PC. SteamnPiping Assemb. for
2 Cases-P12
 

1ts for trbn.-Gen Unit 

8.76
 

1 Pc- Oil Tank Assemb.for unit 22 I
Turbine fru i
---.--- -------....-.------...--- -- --	 nv iaN .139 121,51.40 ,
....- -- ---- -------
 Ap 17
 
M-10A 1 Case- Parts for Gen. Unit 2urbine_.{
Bdl.-Piping assemb. 
 for G n .Uni t SS. Green Island -o.Baltimore
-
 1.-4 9-Jl.-i
Skid-Collector Housing for Gen. U.S.A. Flag 
 9 .3 1776o.- -


U26

Unit 2 


May 76 FS.-A. 
 1 9
 
---------------------------- .......... 


265.98
17 June '76 1:O I Case-Parts for Unit I Trbn. 
 -- ....... 
 ------.............. 
 ......
I 	 Case-Parts for Unit 2 Trbn,

I 	 Cdse-Parts for Unit I Trbn.
DC. Motor, AC Motor, Pliers 
 ss. Pres. Rooseve 1F o.4264 New York 1.31 
 A
 
I Case-Parts for Unit 2 Trbn. Spar 
 June Y
U.S.A Flag . '76 U.S.A. 	 '621 une '76
Seals, DC. Motor and cOupling,AC Motor. Weld rings 
 J8 U ! Ag Jne 
 S 37 99S.64 

2 Ca es-Adapter for drain seal JuneO.76piping Units 1&2 Turbine. 

I I 

H------------------
-A I Cs Turbine Parts 	 I 13 Nov '76 6 Dec '76 invoice No.232575 12,000.00Paint 
 11 No 1716De 7
 

I Cs Flammable Liquid-Rust Ban--

9 Jul. '7611.1
SS. Green Island No.17 Insulation materialsP lts 17 Pt!InvoicePc . USA Flag 	 io. 23448 416 762 IShil'delphia..
 

ICs. Turbine Parts I Crt ) 9, 

Aug 	 n61.d 993.12 6.42 J ul. 76 B 6.4.8 3 

jiInvoiceNo.234895 Z648 

-- -- - - - --	 126 Jul. ' 76
7 Ctrs )--.............--"--.....--..................................--------
-- - - - - - -- -- --------- II 

1 Crt ) Turbine Parte 	 ......7 n ) ISS.Presaenoe. BSSe2.7938 NwYrt-----
14 Feb '77 
12 Har '77
N Genea .tDer '76 U.S.A. C Iivoice NO 11iSep '76No.255 F.O.B." price-
Ch rge 2S 50 . 1TE30.18 213. 

-has been 
- . " . .
 

• 

b11ed In tb-r
~previoun	 : 


VENDOR 	 Invoice
Geea leti
oma)
EQ:EN00 	 LAC-A t VEATC,4 INTERN.-7IONAL "--"SATSOFAERCrQUIPMENT Eeti o~a) 	 KANeaFSAS CITY. MISSOURI USA JAKAPTA INDONESIA AI0LA & 0' 
 PROJECT
 
LOTRAC Turbine Generatort o. Pi"08&/PST/7 PERUSAHAAN UMUM LISTRIA NEOARA 

AGENCY OF MI4ISTL OF F.JBLIC WtIKS ANL POWER Sf1.LETTER CF cRE~E kID. 0103]2973/PL 	 TRAN 

GOVERNMENT OF REPUBLIC C7 INIONE-LA 
T00
AW(2- 5OMW) SEMARANG STEAM PLANT 1&2 	

SfHj~ - STA TPO er UNITS 	 -CUMULATIVE'1EN r	 SS-1 

M- 0A.3. 

http:1TE30.18
http:12,000.00
http:JuneO.76
http:121,51.40
http:29.680.00


------------ 

-------------- --- --------------------- 
---- -- 

- ------- 

SPEC OCSCR:PTON CFs 3-L-0 ;T IAS OC5 IA~ COSAQRIWA1 DATE :,scjcr NO• /MTEGFA, AND LAOf.G 0 ocG H .D EALLC CELO.WEEI AALND & DATCXIT E L.,C. TON- St RA'. 
CF ?fOTAL L A $or -

Al SITJ DRATE CARGO C I F A.: 

2 IM10 PisIslte
Mateial SS.Pres.Puseelt .4224CFS 
 York 2.30 19 Mir3 } sTurbine Pa rts 21 Apr'77 261970 23 Dee -761 Cr~ t rb ePrt [ {
U.S.A. F31g *26 Jan 177 U. S.A. '. 2 6SO 30 Der , l lsu 1.40S.it;J IS6.!622S 0D 7 j.2.'ii106 , relcse: . eki o Sueet r.. 162353 ,v York 1.63 18A.g 77.17 Oct,77 28670 90 Olarg,,e 
3'SA CSI 1 J. 7 S A- s • I I" ,i,
 

1 Plante qe n ft shore- SS. oes.cnro 162353 York 27------'---____
p N'Sewa 1.63 is 1 '77 " S - . 7.. 
~ n . Yla 25 JuI'7l Cha r ; shpe ahU.S.AI33 1 5 J u ' 7 7 S2.8 !U. 3 


-- " 1 ct7 ;o~293152,.o I
 
. .. . . . .. a~
. . .- * -.. I __,_______1 .

N-I0A 1 C. Plant Equ-ap'=nt of short- SS. FapohU...Eag S-n0-1SEA3~ 'gpl ~ 0 Jul 77 27 Oct'71 21J ' Shipped slpe -nt n 33d u'77g~ 17 Oep'77 8 74s No 4-.d. Flag 25 Jul'77 reI 3Singap Ju '77 N h
 

H-IOA 1 Cslistruction 3ok of hgr- SS Empeh 
 SE--3 Singapore 0.6
sin 32
sh opsped I Ind. Flag 25 July77 U.29A.ep 2927 Jh77ag- N2oChar 

H1APlnIC ni-n ofrpac SS. Epoh 
 S----4-14 " ISIngapore 0.05 2 c' 129Jl7000Ca •.ment ship:7-nrc# 2 and ; 3 . ,.. F g 25 J41l177 
' - - 30 Ju!7 27 O]' J. ,77 O C a p
t ' i291DCI 2/ Jun'77
 

M:-1OA 
 1 t
 

2 Cs Turbine Ccpoer.ets of SS.pres.Eisehwr. J '213 : e,. York. 0 .23 1 14-O '
 .sort shinped ship n29 !U.S.A. Flag 
 19 May'77 1U.S.A.--.. -
S--- --- - - - - - - - - - - - - - - - - - ., ().'77 I 279644 S- . 
-7 - -un 

Drus P dro o.R4-I 2 iu' h .f e S.re osevelt 16;371 New York i .5 5e . 2 7t ( 
----- "------ -- - S . 277394 74_2I1.4,- -- ----------- Fg - 5 J.u 7U.S.A. A e7 73, 57.00 ;26.4

I- pr'77 , .
J 

-


-
9-0IA 2 Drs Potash'ri hydroxide,lake ISS.Pres.Roosevelt 163150 
- 

ew York 0.1 •5 Sep'77 0 Nav'77 306852 7,9o rge 2, .7 23.25
 __ __ _ __ .S.A.. 9 ' 'US A - , I ...1 .'J7.:-
 - -... .. . . .. ..-. .. . . 

ss n , ,,i • i ee ,,
.L - "si Ero, L . .lgao..o•a D', 1':..7. ......: ... ..... ..:..
...
 
-.
 . ,, ,a09,686 7,.22L(0'fr"° C I
 
.---- '------ 19 Cct 7. ....- -- .-


------------.. -
... 

6O-----ct-'-
.-----
 -------
77
 

"-----
 -L-----'
---.
 
e-----C
 

.
 
I:,.- .
 .. 
 I 
 -
CONIPAC C Er..S uine 86/PST/74"Etor Fla !131 aNpNoreACITY. MISSUS,G USA 

. 
. JASing 19'D ----
LCAN 034 

I•L:rE. CS C D/ OGlO.- l-let" CNONT 
.-G C F r I V 'CF A s .I 'C os a s a .: F , W8NIC 

3/"L - -97 GCS " NI S TFoBAREPU3LV CF ,TER'.%A sA°U 
 .w . - SHIPING ATEMENT 
A W .
 

"" W(2& 50Mw) S:MAANG S5EAN PC.*ER PLAIT UNITS ,2 CUMULATIVE SS-I
 

"m-IOA./4
 

http:U.29A.ep


--------------------------------------- - -------- ---------------------------- ------------------- --------------- 

- ------------------ ----------------------------------------------------------------- 
-----------------

-- - - -- - - - --- - -- -

---------------- --- ---- ----- ------- 

,I O	 I Rl IOOSTO[ 	 St . !o r V E S S E L 3 1LL O0F PORr R.OSS A Z A Ia l', IN VO . ~A 	 lcD ATE IC E POO A4.;[S O 	 0C o l t o r
.4ATERIAL 	 AND LADING OF WEIGHT "A.E DELIVERED AND o TOTAL. OCEAN PCICNIFLAGNO. DAT EXIT LONG TONS SEXqANG AT SITE ATE CRGO VALUE A .1 

us -FND FUNS 
H-10 3 CS Spr. Pts. for Turbine Gen. SS. lndrasakti &(R-l1 Singapore 0.98 12 Dec'77 I Jan'78 311303 o Ige

Ind. Flag 19 Oct'77 

2 Pcs Stop Valve "ingapore Air Lint 618-2134096-6 Singapore 0.13I Pc Fog 	 3 Feb'78I Ba l l Va Nozzlelve1 	 316866 NO Erg..13 	 6 o '716 Nov'77I Pc Fog Nozzle Piping 

N.I&*Pc Tubn Co5. 	 Pres Polk 162239
 
gsIC E --------------- - ----
M - PC 	 ----------- o nN SS _ Pol 1622n ewU.S.A. Flag 3 Jun'77 U.S.A.York O.S 0 16 A g '77 20 J an '7 283718 No I arge11 May'77
 

lI-ICA !1 Cs. Gauge Glasses, Level Switche! SS. Kuta Mulia, 7 . Singapore 0.21 9 .ar'78 30 Mar'78 319689Press. Gauges 	 No harge4Mar'784l Cs 2 Inner Oil Deflector Dec'77
0.13 IS 322687 No arge 
I. 	 Cs 3 Filter Elem.ents 


20 Dec'77
 

-LL.I CrnzSpare Oil Deflector. SS San Ratulangil I ISingapore 0.02 14 k . 322153 	 NO ArgeSpare Bushing -	 2 Feb'782 Fkg Exciter Regulator, Contactor 	 16 Dc'77 9.324107IFied reaer|" . - !324916 	 16Field Breaker 	 90.'7. 
0.1 	 906.rl 9.324.07 r, 202.116 Jan'78 

K-rD& ZPkgs Insulation Compound SS. Indrasakti S-AR-17N -A mi no 	 Singapore 0.04E thyl P iv e az ne I" l ' 83 	 14 Apr'78 22 May'78 328664 No argeJ n 7	 " 
0.14 	 327126 No 1rgeIBoInuainMtras 	 II 


:1 Cta Spare Movings 	 I . 18 Jan'780.06 	 333998 No eICs -4 Gages "I Mar'78 
S8 Rivets " "1 " 

1 Cs Hertz Panel 
.327127
Fog Nozzle Piping :-	 arg0.28  -- 1 J'No7~18 Jan' 7g 

.;-flA 1 - Receptable for Turning Gear -----------.
I.m e ..ar SS. SanRatulangi 5 Singapore 1 0.38 13 Jun'78 13 Jul'78 340534 No Charge 

I Ctm Stop Valve Cover ~ 	 90ect16 Ne.ork 0.11 TIAsembl. --------------- S Apr'73H 	 age1'MI3 Pkgs Vacuum Trip Assemblies- -- - -- - -- - -- I. 	 Ial s Arfreight 	 - -- - -- 9081 NeYok01 j2,Ag7 13 Sep'78 3S3670No- -----------	 ag
U. . . 14 Jun'78 

-------------------- -1- -------------------------------- ----------

General Electric Co. SLACC X. VEATCH 'NTFR%%T1ONAL£rJJIPUENT 	 UNITED STAtES Of AMERICA NtCTurbine Generator KANSAS CITY. mS1SNI USA j1AAQTA. INOONES!A A I 0 LC-'% 197 - H - C I& 1 0 4 

T'EpUS.-HAAN UMUM LISTA 9 Nt.ARAC=WTPJCT 10 Pj.086/PST/74 	 DRAWINGAGE4CYOf M,, ZTR OF PUSB:C *RS AND POWERLTm OF CREDIT NO. 	 SHIPPING STATEMENT0103/2973/PL 
IOWMW GOVERNuEM - ' T OF REPUBLICSTEAM P.5M :c INDONESIALNTS CUMULATIVE SS - I 

M- 10A. 5 

http:9.324.07


S (€ t OESCIPTION NAMEOF ILL OF 
A,ATERIAL AND. L 

FLAG'U NO ATE 

*-A j 7cgs Silosram Grease S. Oil K.L., 7.4-254.6C.E 

i Frk Lubricant Mat'Ils 

?-'-: 2 .- s Versilubes Grease K.L.M. 
_ _ _r__1_0_3"3__2USA 

)7T-282549% 

X-!ZA :1 Pk Grease K.L.M. -28254693 

e Recorder Switchboards 	 Hand carried by 
Mr. H. Schulz 

-:L2 Pkgs,- Amplifier Card C.L-4. 074-58254.zi 
Temp. Detector 

.:.,_2 1kgs 01 Deflector & exciter prt K.L.M. 0-;24TCi5 
.... _U.S,A,. 


(D D bineX 4 v r Oil SS,Djatisari. . _ . . . 228 Se *JS_ _ _ _. 

• 14I Pkgs - ProximeterI K.LM. (74-28247461 
IIU7S. 

------~~~- ---------- ------------ --
. • .1 Pkg - Cionnector K.L.H. 074-2324-316 


New 

PORA0 

EXIT 

York, 

LONG TONS 

0 i 
5EAP4NG 

A 040 

F V"LIVERCO TE AND 

AT SITE DATE 

21 ct'7b 363428 

INOIC.1A SCOSTl 

C 

us I 

T
TOTAL 
CL. 

VALU" 

A
OCEAN 

FUNDS 

OF 
XticDT 

FDS I 

XeJYork 

.' 
U.S.A. 

e o14 
U.SA. 

0.004 

0.007 

_ 

363429 
10 Auj'78 

21 Oct78 363430 
10 Au 

l17 Aug. 8 

14AgS 17 A7S 
Aug'78Yor0.00o 

8 Aug'T8 

'to Cu 

. 

o8To 

e 
e78 

e -

-

New York 
U.S.A. 

Nev York 

0.005 

0m08 

21 Oct'7 S 2 

28 

' 

Nov'78 

369671 
18 Sep'78 

37T35 

26 Sep'7_ 

So 

NRc 

age 

-. 

New Yqrk ' A 
U.SA. 1.20 3623362Z3

4 Aug'78 :La c 
e 

New York 
AD 
A--------------- ----------

New York 0".OOS 
U.S.A. 

------------------.-----

385426
12 Dec* 78. 

386172 
15 Dec'78 

No C = 
Ze 

----

No Marge 

---

CQUVMCHT 

C€iLUaCr NO 

I 
Gete-rsl ElectricO-

" -tr 
FI''E~i~ T/T 

CnsyBLACK 
mra -y 

-PEHUSANAAN 

7:i 

L WEATrH tiTERNAIIONAL 
KANSAS CiTY. MISSOURI USA j AKARTA. INOONESIA 

UNUM !STRIK ;-.EGARA 
AGENCYOFNINISTPY CF POILIC W='KS AND POWER 

UNITED STATES OF AMERICA 
AA D LCAN 4 7 - -54 

SHIPPING STATEMENT 

PROJECT 
6 0 

ROPA.NG 

Lt _ cOEIT . : .'297_L 
| GOVERNMENT OF QEPUILIC OF 
iSEMARANG. S7EA4.4AF"E 

*W ( 2. so'w - I 

J%0ONt5:A 
, , 

UNIT I AN, 2 
CUMULATIVE -

M-1OA.6 

http:074-58254.zi


____ 

-- --- 

I NAMEOF 
IC 
 I NB P .P CDS R P ESSEL -CRIPTPRTLL F!R 

ERIAOF I EFL 
 LADING 

FLAG OLDT 

4-12A 12 	Pieces for Surface Condensers SS. Hon3 KongMail 1363 
and Auxiliary Equipment U.S.A. Flag 9 Sep.'75 

M-l2A 111 Pieces for Surface Condense,: A.SS"lskan Fl 1230 

and Auxiliary Equipment U...Flag 3 Nov. '75 

H-12A 
 8 Boxes Spare Parts for Condenser 
SS. Pres. Yonroe CP-NE-1255

& Condensate Pumps air removal U.S.A. Flag 17 June '76 

equipment 


M-12A 	 1 Pkg. Brass Tube Plugs 
( 	 Japan Air Lines AWB
3-6o3os
i	 J-l2AI21ea Rubber Exp. 	 137-60630824 

Belts for Joints. Airfreight 

18 Jul'77 


M-12A I Box Relief Valves -ifeih 057-96089350 

___________~~~~~~~ ----

ROSS 

OF 


xt 

Los Angeles 

U.S.A 


Los Angeles 


U.S.A. 

Los Angeles 

U.S.A. 
 I 

Los Angeles
uS. 

U.S.A.geles 


U.S.A. 


Los Angeles,, 


r s 
WEIGH7
g 

LOMTRAONG IGN 

75.42 


82.41 


9.91 


0.01
 

0.16 


-

1 AEIVA! DATE 

DELIVIE 0 

: SE.ARANG 
t 

AT SITE 

19 Apr.'76 20 Apr.'76 


19 Apr.'7620 Apr.'76 


p.7 

16 Jul'76 128 Aug'76
I 

i 


i 22 Apr'71 
]
 

3 Aug'77 27 Sep'77
. S 


7Jn7 Aug'78 

____Apr'78____ 

I1 

I 'tVOICE NO 

AND 

DATE 


039o6
 
Oct. '75 

0390T 


3 0390'75 


04552 

15 June'76
1 T
 

S
$377 

12 Jul,77
 

I-. C0001 

FA S T ALO 
I 

CAGOF 

;S j VALUE 

3 0530 


1341,005.00 378,370.55 

31050 7,7.5 


20,000.00 22.538.56, 

No Carge
 

g
NO ______ 

COSAT 	 .,
 CFA ,Of, , 0i0A
 

usjG
 FU14ust F t 

30,628.O9 3.403.12
 

3,2.9 3~31
 

2,086.10 231.73 

-

- ISLACA %FVATCHINTERNATIONIALVENDOR Southvestern Engineering Company 	 UNITECSTATESOF AME4RICAPRJCITA14SASCITY. MISSOURI USA 	 JAKARTA INDONESIA L A10 ON47"0460
EO:PCTCondenser 	 I -L2 

COTAC
'P.16Fs/4PERUSATIAANO. UM~.Y' L!STbIA t:EGARACRVN
POTATN.P.0/S/4AGENCY 


OF MINISTRf CF PUELIC W051(5 AND POWER SHIPPING STATEMENTLETEROFCRDI 103/3058/PL
N. 
 LETTEROFCRDIT NO.- GOERI-ET OF4 o0 fWe(2 	 5DI.W)SEMARANG ZFPUR3L)C CF I.- ONESACU LAIESSTEAM POWE-R PLANT UNITS I &?	 1 

http:2,086.10
http:3.403.12
http:30,628.O9
http:22.538.56
http:20,000.00
http:378,370.55
http:341,005.00


SPC 

M-12A 

ESCIPTION 
OFNAME 

NO AEILAND 

4 Crts Circulating Water Pu 

Parts for Circulating Water Pujp 

NAME OF 
O-L 

IalrER~aL FLAG 

SS.Wyoming 

U.S.A. Flag 

OF 

LADING
NO.A DATE 

3. 

-2. -

31 Jul 

ORT GROSS 

OF WEIGHT 
EXIT I L ONG TONS 

Portland 60.18 

Por'tland- - 17.77 

176U.S.A-D 

.... 

I ARRIvAL 

DATE 
SEIaAILAN 

11 Max 176 

-9 Dec 76 

6 

DATE INVOICE N3l 
DEIERED AND N 
AT SITE I DATEj 

12 May '76 B-1027 dated 

5 1r'77 8-1036 dated 

13 Au176 

.... . 

1o 
F 

ALUEOF TOTAL 

5 

'136,194.00 140.503.77 

I(.°.)1 

COS_
I..'D F-- m 
CAS&Jt 

0 . '?., 

2,708.96 300.gg 

" I 

N " 

ES:NEk KA SAT5C R JAAT AL LIEC STE Or AMERICA PR~jECI
EG~M~TCirculating Water PumpINOEIA1 


C~tTRAT ~ 
 LAN49H02 
COTATP.0/S/4GENC ET..0SA.A%? UMLA' LI$T4RI P.ECARA 

Pj.04/ST/4 
(PCF M;?;*STT, OF PUBCLIC . OE3 'CS~LETTER CF CREDIT No. 01O /3074/PL HFII rTM~GOVERM.E.T OF REP'JBLC CF I1NVONESIAWE E M INHIPNSTEMTTOC.OOW SEMp"P*G STEAMI AER PLANT UNITS i 92 CUMULATIVE S-

M-12A. 1 



__ 

SPEC, -------. LL OF Post GRS FAOF FV~ COSc o
VESSELNo OF.,ALAN NOL DATE DATE ?NVOICENo. N.EOGE.GT E DELIVERED " AND. OF OTA,. _____ ,_GrGE*N FR(IALTFLAG N ' E-NS-'RANG AT SITE I DATE -ARE & DIS 

.. ,_ _ _ _ _ _us _____us.-1 Traveling Screens & Accessories SS. Green Island 
_ _ 

Nofor. 25 Jvn.T6 7 Oct.'76 h SI2 1l395 -00 l3O,2 7.3j-2,I ! ,S . _____.__
Equip., plus Spare Parts INrok 32.39U.S.A Fla 20 Feb.'76 Ju1,T65737.0746184U.S.A. 1I,25~8la 20jb'6USA 313.959'763 Feb. 1610273 4235 .3.O 

-A Ctn- 3 Break Pin Rub 2 5/8 SET Lufthansa 220-64248870 Philadelphia 0.03 1 Aug'77 1S Aug' 46-2259-UI No Charge I. 

7 •T 
i 2 -

I -

" "___ _ 

D.4 

_ _ 

l!35/LGOENETO 

_ _ _ _ _ _ _ _ _ _ _ __ _ _ _ _ _ _ _ 

-

_ _ _ _ _ _ -c V V 2 0 W E A A 

tP3jjI~El 

~ ~~ N TS 4C ~ U A I "~AES 

1.A. 

H-2A I 



ZESMPT NAME OF .or VESSEL BIR OF 
ROSSOFSST A RIVAL DATE 

A S COST 01,CF INVOICE NO ASAND LADING C SC ,Gr
OF WW IGt "ATIE DELIVERED AND V TOTALCtARO cr- AIZ OAT Exit 
R.ERIAL FLAG NOL DATE ETit LONG TONS SEMARANG! - AT SITE DATE 'S VALUEALUE L fus S FUNSUS 

1
 

-
 Boxes Heat Excnge Desalr.a- SS. Mallory Lykes
r i52 11ouston L.47 
 20 .ay'76 '21 Jun'76 15266820 312.500.00 3-46.478.38 25,77.PO 2.863.80t!on Plant & Associated Equip. IU.S.A. Flag 20Apr.'76 U.G.A. lEp.O.7.

20 Apr.. U.S'A6
 

M-1ZIB 2 Bxs Evaporator Spare Parts. Sheldon Lykes 
 25 Houston
U.S.A. Flag 20 Dec'77 U 
0.22 1 Apr'78 121 Apr'78 15284900.US.A 
 29.. 0 ,,9,00
-------..-------------------------------..............0.2, 29..J
--- ul
 

1--12B -------------------------------------2 Bxs Press. Relief Gauges S ----------- -Hand Carried by 
 Shreveport 0.So 
 7 Dec'77 
 2 Jan'78 15290033 
 I-o nhrge
Thermometers 
 G.E. Rainey 
 U.S.A.
 

4-12B
I Pg -vaporator Parts Delta Airlines 06-3965474 Shreveport 0.02 
15202-17 

28 Sep'78 U.SA.. , 520217 3 C ge 

E'.: C, _ t 

1I. B 

"
 

I. . 

T 
CIT. MISSOURI USA E STATES OF AIR-CA

eKANSAS IT1TER'.LTINInc*UNI 
2 INDONESIA A. 0 LOAN 467 I 024 

C . WETDesalirnationsquipment 

NCY EGR NOO FPBLE 610STIV 

.tErtTZ C.F: 
 ,t -- 010-0/3072/Pl SHIPPING STATEMENT 

VERNMEN 
 OF REPABLIC 11 ;NOOiSLO5A 
IC0 2.T N0W) SEMARANP PO' R TS.C5/S0 STFAM PLAN. CUMULATIVE 

M-1]2B. 

http:2.863.80
http:25,77.PO
http:3-46.478.38
http:312.500.00


___ 

__ 

SPEC DESCRIPTION NAEOF i O 
POL DATE POPT 

MATERIAL 	 NO DATE T
AND LAIN 

14-12B (1) Deacrating Heater an SS. Louise Lykes New Orleans

(1) 	 Storage Tank U.S.A. Flag 12 Dec.'5 U.S.A. 

Beatr 13 15v Olean 
M-12B (1)Deaerating Heater 
 SS. Green Valley 1 Nev Orlenas 


(1) Storage Te-k U.S.A. Flag 9 Feb. '76 U.S.A. 

(3) Boxes Parts for Heater 

M-12 B *8 Sk id s (H e a t Exc h ng e SS . H.A . S l i mIndonesian Flag 28 May2 '76 U.S.A.Ne wOr lea n s 

M-12B h4PkgsH.P. v/heaters. SS. jatinegara 1 New Orleans 
_ S _Box _areParts_ Indonesian Flag 30 Oct.'76 U.S.A. 

14-1231 Ct' Orice Plates for Air Vent. Sabeos. 082-96546855 
Aug'77 

New York 
U.S.A. 

- . .- - - - - -- - - - -..-- -_ _ _ _ 

I . 

GR0 ARRIVAL DATE IRVOICE NO F* 	 OCZA r 

' 	 COST o0rLONG TONS SEMARANGr AT S TE 	 . D .I A.0 otoaCIL4E DAE 01 EC N .UE OF TOTAL OCE N E..? 

22.34 31 J 7 24 Mar 76 0 C3
22.3 31,21024 ar0'1 6 
 1.15 

ec.1~o
'7 03 	 '880959 11.611.33 1.290-15 

22.95 16 J 
 12 Jul '76 0002T ! 71,210.00 85,084.21 B,951.k
 
2 ar.'76

2 Y~r'76 	 8 9 -6 

2 4 12 20 O260 c t 7 6 1 N o 60 2 542 5 , 0 0_____2 	 4 , 35 g01June '76	 .O .s 

33.4 22 Jwn '77 14 Feb '77 0097 199,105.00 214,656.00 0 6o124.17 
1 9 199 1070 2 6 .0.s. 

0.0002 Sep'77 10 Nov'77 IITf-77-60008 
• .	 UG r 0 0__29 Ju1'77 

l Sid i tm ,Ic . Z~ fI A Cem 

Actual CIy 
from Vendor
 

VENDOR Struthers Veils corporation 
S S C T .iSU a VEATCH A- .T . M 	 W Ea KA BLACK I US INTERNATIONAL T T S O MUNITED STATES OF AMERICA	 PRc-JECT

EQUIPW.ENT Beet Exchanger
PJ.102/PST/. 	 KANSAS CITY. MISSOURI USA JAKARTA INDONESIA- PERUSAHAAN' .U LI;TI NE$A A l 0 LOAN 4A? 02 

AGENCr OF MINISTRY OF PUBLIC WORK' AND POWER 6101SHIPPING STATEMENTW 
'LETTER OF CREDIT NO. I 0103/3108/PL GOVERNIIfT OF REPULC OF ISHIOPESIA 

100 N( 2. S0MW) SEMARANG STEAM PCoIAE LANT UNITS II a CUMULATIVE SS-i 

I 

M-123.1 

http:6o124.17
http:214,656.00
http:199,105.00
http:85,084.21
http:71,210.00
http:11.611.33


x-26A 

.26, 

O
NEoA 

4 C 8ate.Boiler Feed 

12 Votor Transformers 

Pumps 

SDESCRIPTIONNAME OF 
VESSEL

AND 

.AG 

SS. wyomiog 

U.S.A. Flag 

Pan An 

" U.S.A. Flag 

B OF 
ILL OF 

LADING 

~~AATNO.10EIT 

5 Feb.'T6 

026-10704680 

11 Nov'77 

PORT 
OF 

Portland 

U.S.A. 

Portland 

U.S.A. 

GR6Ss ARRIVAL DATC 
W EIGHT DA TE D 

LONG TONS SMAANG AT ITE 

0.1s 16 Nov'77 23 Dec'77 

----------------------- -- --- -- ---------- ---

IOITC NOor 
AND 

INVOICEDATE 

-107 

2 

10 Nov'77 

---------

AUEECF 

F S
CARGO 

559,9Lo.o 

OAL 

Cty 

5T8,49. . 

O 
OCV& W FCrwT 

ol
I.O1 F aU[I 

us 2N s 

0 

078.00 1Fb'2.0 

- o 

S..--
. . 

EQIM N "S .' -N .SAESO MRC 

VENDOR ]SIIT~hZm Wiflanette CODPU~r OLACK & VEATCH INTERNATIbONAL UJN1TED STATS O AMRI 
E-BUIPiNT "oler Feed Pump YANSAS CaiTy. MI OURI USA JAXI-RTA IN GJNESIANO. A I.D. LOAN 49j7 H PROJECTCoLNTRAO CD lNo, - PERUSAHAAN UMUJ LISTRIK NEGARA"100/Sl3T/TL AGEv OF MNISTRY 610.CFPUBLIC'WORKSANDPOWAERLErTER O CREDI SF G TMNGNO 0103/30731PL 

GOVERNMENTOF AfTJSLIC. OF IN!rONESLA SHIPING STATEMENT.100 WW(2.50mw) SEMArA,.: "I C POW U'I 11'ANT CUMULATIVE 

M-26A. 1. 

S-i 



------ 

------------------- 

SPEC. DE SCRIP TIO N NAM SEO F
L LL O F G OSS A IV L , INVOICE CC W 

AADNN 
MLAND t INOC NoiA T 'rDATE DELIVI AND VALuE OF TOTALFLGN. AE Ea OCEAq &j~.wfLONG TONS SEMARAN AT SITE I DATE CARGO CIF A.ZC19Ius 5 VALUE( FUNDS rusc
M-~26A F(91Cra&tes of Cenirifuvas T~CSS. ?res. Polk 11269 NewADeeror75 6
 

_____._......... U.S.A . .. 23d -uo U..A cr
23 
 5 Feb .'76 19 Y a '76 USok16.0 5IM 1 ,T 
I-A Fotary ts Liquldr Sor Pres. Earri. 127 .. 

3"7 --- fo.o 196.6?2Cs. ---S-
 .rk Ne. 
 13 12 Jn. 65,830
6-CCs.b.'6. Centrifugals Pu ps for LIL . • r. . 0 67 .96.3 746. B
 

29
 
1 CU.S.A. Flag n1l'-p- v2 ,1 rk 0..46 8 Aug.'76 
21 Sep';6


-A 
 20 May 'T6 
 126 5T7 13 18
 
N-2 I CasePowerPu art: 
 SS. Pres.RoOsvl K'-SP 4,,. New York 0.8 
 7 Jan '77 2 Feb '77 

U.S.A. Flag N v U .S.A. -2 88S 10 3 .02 .1 76.0
 

. . I..Nov 76 i 

M -2 6 A 4 Cs Centrifugal Pu mps -S Roos vl . w York ta - J -1.P re s. 4277 2.89 9 '7 7 2 7 -Ne 71 a n ' 7 .. .... . 

5 :! U
U.S.A. Flag 


-- -77- - 2- Ja26A 1 Cs Spare Part. for Au,. Pup
--- --- -- - -- - - -- - ------- - -- - -- --- - - - - - Fe. Y - - -~ ---- -- - - - - - - - - -- --- - ---- - --SS re.Pl- 16 0 -- - -7 ------- - - - - - - - - - - 00- - - - - 2. A y'7 
-
8 
- - -. - 9'78 . S.A. 0.09 - - Ap-....- '7r'78- - - 22....- -Ma'7Ma - - - - - - - - - - - - - - 1 Cs Power U .S:Pres.aPlk 110 e .................. - 14-26A 


... .. _----------- -236711.264:... ' 
.........: ................... ".A
M-26 f r Au . u p.1 Pre ,+T 17 J n'7• 4 702.50 4.80.52 11,0..1 Z.0Pol 167017t York ---- ----------- ------- - - - - - - - - -1 Ja ' 8.
-- 80 S 20 2,..............-- .
- oo------------------ - -.-U-S.A . 'Flag 17 F b ' 8--. U.S.A. 1 26 J----'78
.....
. . ... .. .... . . .. . .
 l
. .A--. - rag 17 Feb '78 U.S;.A. 21 

- -----.---
-Apr'78 !22 Hay'78 26 J1017 ------... 977.6S 1.091.49 84 9 
 9.4
 

i-
.1 T- -- - -- --

V E ? oD t Obi RW E t s o~ p nyBgt o
O Ut.PMEN L ACK a VEATCH INTERNA TIONA L-f
Auil ar /PL.: UITED SATE S F M4 5CA 

EOPETuiiry4-'SS f 
CON 

USA J~tARTAINOCNESIAAILO&49 
APS 6104CITY. MISSOURI 

ERUS--
COTRC U1Uv LIST TV NEGARA H 07NO'.18PT/;F 

LETE OF~w NISTRfF PULIWORKS AN O 
PERE. A

RMTO WRS SSS-STlSEIAAUAN SHIPPINGrCSIUEU PoL ATNDOITA z IPN STATEMENTCUMUL AIEEEN 
0103/3oM 

SS-

STS -/6A. 

http:1.091.49


-- 

MATERIALSPEC DESCRIPTION 	
ANDNAM4EOFBLLO or 	 LADING OFVESSEL 	 WEIGHT DATE DELIVEREDAo.A D SL BIL OFROS OF GROSS ARRIVAL DATE INVOICEAND NO fAS 	 COSt or" FLAG 	 VALurNO 6 DATE 	 U "F TOTALEKIT 	 OCANLONG TONS 	 SEAAN fm utlrAT SITEG 	 'DATE CARGO
N-31.A 	 One Steam Drum C F AID0T
 

One Water Drumaltfre SS. Green Harbor B/L No. 1 '.-.* VALUE FUNOS
Baltimore 11 .Four Eoc==zer Inlet Headerm. 	 1308 627 Jan.'76
Four B=uAes o 	 2 Mar' 76
" 	 Invoice No.8-101Steel Boiler Tb.. 	 125.00Four Bundles of Steel -	 36.16 7 Jan.'76 Mar.'T6 o 133,.653 91117 U0oiler Tha. 
 -101 12.000.00 133,486.5
TvO Bundles Of Healer Sectiong .	 2 761.7323.46 	 8-203 2,000.00-" 	 2 395 .5 32 2578
11'.50 	 -303 7,000.00 8356.5.221.2 
23.21- 7,000.00 55,176.93 38.13

7.22l"2l: 	 &8.36o e s e u ~ .	 - " 8-105 02.6-105 
_ -	 4.9.000.00_U.S.A. .217 

Sept. U.S.A. 5Non0 66 ,4 273.70 220 
_ 	

f5 Pae 1823 8-106 54 ,000.00 
55 176.93 5.2T3.70 585.9

,7 38 .2410.879.86
 
4-31A Two Mosser type vaole- 18,32' 2
26 A10u '7520.6 

SS. Gr.en.ValleY 	 8-107 54,000.00 65.538.3120 069 95WieMs No.3
B/L ebif Baltimore"0.o 0.03
One Nar'rel Sub Carbon Steel 	 7 Jan.'7T6 -
R 	 16 Feb.76 Invoice No.8-I09" 200.00" 8-110 	 206.71600.00 1.62 8.510312.0 	 650.16 
 41.52 

4. -
Ang9le. 	 Panel. Bars.Pipe, Platen 	 9.23 .0
 an d Tube Panels 

"813.6
Steel P.late nNiTs"" 	 o Invoi 5Steel Plates and B-113 	 2nvi6 .ceearn 
t 	

o.8-112 22,000.00 31,02. 9. 2 3 
55 	 10.55 8,000.00
Bd 

-n fhtve 	 9,30.09"0 	 10.2.23Insulation Acces;Bolts. Nuts etc. 	 .2. f,, 3lAug" 8-114Au.g.. 7"5 35,000.00 49,972:93 13.272169 , 2 . 3 3 , 2 k6 1.4T2
l k .T

On, 	 0.2 Invoice
One Carton Steam Gage 

Box 	 0.9-115 11,000.0CcponentsO n N x T h r m ~50e l 	 11,19139 1080.0 1201.0 2I u 0 	 nv o ice No. 9- 316SuPerheater0.Beam"ees Choi. etc 	 28.99' - ' . 5 Sep.-75 1 000 00 1 , 009.01 2-30 o.2 6.
 
Invoice5N.9117TSep.'75 2,500.00 2,522.26Purn FD Fang 	 1.62.Two ._U.S.A.Flag
SS. 0 ct. . U.S.A,Green !alley B/L No.1 Nev Orleans 	 Invoice No.9-122 64.000.00 71,918.26 6,751.gl1522Weld Plates 	 7 Jan.'761
Wel.S.Ae. .	 9-13 Feb.76 inv


152 
 eb71noce fio.9-1
"la 8Ic. 5 	 S.Ti9
... 37 	 90,00000 9.1275,9T3.99 . 
ft 	 663.Ts8 Sep.'75

U.S.A. Flag 8 Oct. 75 U.S.A. 
InVoice No.9_12O 8,000.00 
 8,609.99 502.M-34 Boiler Tubes & Steel Pipe 12 Sep.'T5 -
SS. Green Valley B/L N o.2
I Peace of Superbeater 


Baltimore
Bail er Tub, A.le,pe a.rBes 	 - 117,031o.ce -TJ an.76 8 p .t 6 N7.10-13 5 32",00 0 0 0 1 322:0 	 3
Water Drum& 
Boiler Parts 	 53 
 3,032.91 336.93One Steam Drum 	 3 0 3 800, 10
5.5 	 12"t j 700.89" 43.08 	 " 0-136 1,000.00 6:. 6.30T.97 
U.S.A. Flag 	 .o.10-1. i5.:152!'-
Inice5 75 U .A 	 24..8 .101.116 .126.83.61.16.08-. -o~7 9Oct. '75 	 13 27

0-v, 	 71US.A, 6 2_71oooo 	 3:92
0000 ,j2T:1 2 0 1."'Foster Wheeler 
orld Services Co. 

BLACK a VEATCHINTERNATIONAL 

UNITEU STATES OF AMERICA
 
EGU!PMENT 

* Steam Gen,.atora 

C0TA:N KANSAS CITY. MISSOURI
6PJO9/pST/7.~s USA JAKARTA INDONESIA 

A I E. LOAN .97OH= 	 02&UL lTJCONTRAN_ 3	 EGR PROJECTLETTEk OF CREDIT NO. 	 AOI V O N00 /3024/pL 	 I S TcRY FPU LC OR AN 
CF

UM
REPUBLIC OF IXND 

O ER N G "STATEMENT
RUSAHAANGOVERNEu.T LISTRIK PEGARA	 SH IPPI 

100 WJV(2. 50MW) SEMARANG STEAM 
OE	 ' POAER PLANT UNITS 192 CUMULATIVE 

M-34A. I 
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SPEC. DESCRIPTION 
BILLOF PORTE GROSS ARRIVAL DATE INVOIENO VSLAN LADING OF OC FWEIGHT DATE DELIVERED tOTAlICl - eOCENFLAT EXIT LONG TONS SEMARANG AT SITE DATE CAGO CAI 

US VALUE UNDS rUIVS 

usi us 
N-34A Flexible Hose Assembly SS.Green Valley 1. Baltimore 0.16 7 Jan '76 20 Mar '76 JnvoiceBoiler Tubes G Boiler Parts U.S.A. Flag 5 Nov '7S 

No.9-121 10,00U.03U.S.A. 
144 112I Sep -75 139.20 4.364.44"" ~Invoice No.9-123 10108.0b 

Boiler Tubes.&Boiler Parts 8700.0 61, l18 3S2 
oeSuper Heater,Plate,Tees.Boiler Pt! 

10 00.00 4.613.21 - I SnvoiceNo.9-12 7,000.0 6 5.S 33.5 
s
 .34nvice 94,832.08
Mi cellaneous Pipe 


130Sep "5.
InvoiceStainless Steel Lubric.Plates .01 
NO.9-126 6,000.00 40.610.99 2,9746,8.0 1,381.45 15.49" Sep No.1-12 8 00.00 1 0.21 1 3 MS 

.0 .0 1 ,,3 0S ep 175 I 3 4Slides Bearings S. 
Invoice No.10-128 I 00.00 104.72 1.3. 

No.10 1 3,000.00 6 3 7 113 20.19-Oc
Boiler Tubes,Separators and Steel 'Oct 71 
------ --- ---------- p 
 Invoice No. 0-132 33,000.00
------- --------.----.-.-----.---.-.------ ---..--.------.-----
 10 Oct 175 46 43 . 1819. Ss 1.313.28 

M-34A .S.A. 13 Nov '75 U.S.A 0lagStuctural Steel, Treads SS.Green Island '3 Houston 109.07 7 Jan '76 5-7 Feb'76 !nvoice 1 0 ---0 1 1 3692.9 0----
Aux. Shut-off Valves (Rockwell) U.S.A. Flag 13 Nov U.S.A. 

110,000.00475 451,999.11 36922.93 14.302.S5Ste 00 Sep ' 75

Steel Suports
---------------------------.-.-----------
 0.26 InvoiceInvoice No.10-130No. 10 -11 . 0020.00 4075.03IS2.69
1220( 44.03 4.2 .1
26.71 2 

O 7-
M-34A Two (2) sets of Furney Burner SS.Green Valley 2. Houston 14.82 7 '76 Feb-an 6 '76. Invoce No.9-119 311,000.00 31 4,739.83 526.SControl Equipment. ......... ...............
..U.S.A.U.S.A...Flag.. .................-
13 Nov '75 ------I0 Sep 760 

------------------------ 1 Se '76 31 , 7 . 3 4 7 9 a 5 6 SM-3A Gatilg. -------S.Gren ......................................................
aley -----3AC'tgSS.Green tValley 1. Houston 26.3S 7 Jan 176 

M-34A Grat~g --------------------------------------- I------------ -----
---- 13 Nov tonlag n'7J7a 2-13 Feb1761nvoice No.I0-140 34,000.00 37,608.55 3,026.92
.Flag....13..No......7...U.S.A.... U.S.A..... 

BOct ''5
-34A Safety Valves SS.magsaysay ~-------------------------------------------I. New 8OcI---------- 3.2Orleans 1.93- 13 Feb '76 10 Mar '76U.S.A. Flag 25 Nov 75 U.S.A. Invoice No.10-138 20.000.00 20,468.17 303.29
 
M-34AI Boiler structural me b r ------------ --- ----------------- ------------- ---
a "Sm 7---------------------------------------------gs 1. 5-- -----------------.. ............ ...........
ollertrcHausnbes SS.gsaysa, Us 

44,000.00--- ---------- ----------- U.S.A. Flag 5 Dec '75 U .SA 46,201.69 1,726.10 191.No.I-149
 .........
• ~~~~~ ..... ......- ~ .... ~ "---....... 0 Nov 17S
M34A- tacks -- - ng U-s-- --.-- ---


Flues Ducs 
 nan- UN-UDec------.- --- --------------
 -- ------- 165.32 20 a26 '776 15 Mar '76 InvoiceInvoice No. I-166
No.11-165 11,00o.00122,000.00 175180268.89278.0^ S5460:
47 242 07 .6n.9 5.249.12
 

VENDOR Foster W'heeler World Service co.E~ou'PErT , Steam Generator BLACK, a VEATCH INTERN4ATIONALUNSAS CITY. ISSOURI JSA ITESAESOMIICJAKARTA I-nONESIA 
I POJ'- TCONTRACT NO. ,Pj.096/PST/74 AGE IISTRY UF RKS ANDPULIC 

tETTER CEDI NO 0 REI oA 0.LANA9WERH04 11LETRO0103/3024/PL 
 ENLOF'l. AA.GOVERN I.ISTR NEGARADAWN" NT OF PUBLIC COKINDOEROF REUBI CFNDONESIA SPIPPING STATEMENT100leVI l 50MW) SEMARANGSTEAM POWER PLANT UNITS I a S2PN SATEMETCUMULATIVE SS-2 

M-34A. 2 
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--- -- - - - - -----------------------

SPEC ESCRIPTION VESSEL AYA OF POPR5I GRCSS ,.ARRIVAL AA TI COST Of 
OF LADI?G 'IGHT DTE "ATE VALUE OF TOTAL OCCEAN FXC&.Gr 

M FLAG 0 LONG TOS SEMAnAN AATE CARGO CI FE AI) 
______________S_ VALUE " FUDS rulci
 

N-34A One (1) Superheater 
 SS.Green Island 4. Baltimore 22.10 12 Mar '76 5 Apr '76 Invoice Io3,000.00 10069 6°079#usU.S.A. Flag 19 Dec '7S U.S.A. 
Calvanized HC - Hot Channels 

3.12- 100,653.90 6,307.96 700.58Invoice No.11-64 4,000.00 4385.16 522.42 . 3.82 
Exanio Jins PS Nov 175S-a0.08 ,008Invoice No. 12-170 260.00I. . 30.9 3.248... . .. ... ... . . . .. . . . 11 Dec '75 3J.6 -- ------------------------------- Inoc .1-------------9 4j92 .9H-34A M-iscellaneous Pi1.e US.Aag Baltimorc 2.41 13 Feb '76 27 a 6 voice No.10-137 8.000.00 8,330.15, 249.07Wire Hesh Asserblies WiSe Flag 15 Dec 175 U.S.A. 4 Oct '7527.60.12 :Invoice No.10-139 3,0d46.00 3,132.7 S9.97 6.66Thermocouples 

.0.04 
 28 Oct'Invoice No.11-143175 .s3.93 1,0OD0.00 1 01019234 1ISWater Coil Beaters i• No 11725 L.9Invoice No.11-144 
 13,000.00 14 239.27 1.033.20 114.50

Insulation Acessoriis Inuaio css~ -7S 1.-000.00S Noy1-"" )Invoice No.11-146 "4,700.0.0 4,947.1), 193.91 -I.SS.09 


Laggng Aceaso resRefractorY Aessories 10Nov 17S0.24 Invoice No.11-147 727.00 830Relato Araero ar1.14 7 3 9.70 
Invoice No.11-148 2,66S.00 2.814.55 116.96 13.00Regulator Air Heater Par" 

9.67 
 1voice No.11-151 29,000.00 36,962. 6,719.22
Regulator Air Heater 746.SIParts 
8.75 Invoice No.11-152 29,000.00 33,765.12 4.084.52Reg.lator Air Heater Parts 453.34 
9.67 Invoice No.11-153 . 29,000.00 36,379.9S 6,437.86 . 71S'32Rzgulator Air Preheater Parts 
8.75Duct Supports !Invoice No.11-154 29,000.00 33,731.811 4.0$4.S4 45..51
0.24 Invoice No.11-155
!14 Nov '75 21,000.00 21,256.66 
 108.39


Boiler Tubes & Boiler Doors-1 

14 Nov '75
'eInvoiceNo.11-156 6,000.00 .04Weld Plns,lnsl.Pin 4 Speed washer 9,19.6 .5Invoice No.U37
110.69 2,400.00 2,500.. 76.09 
 8 46
 

Boiler Tues0.91IvieN.]27 2400 SD5' 7.915.18 

!19 Nov 175
Invoice No.11-158 
 33,000.00 
 37,682.5 
 2,996.97 
 444.11
Boiler Tubes 6 Steel Bars 


14.98 
 Invoice No,1-1S9 22,000.00 23,861.6 3,326.33 
 369.59
 

Invoice '75No.11-160
41Nov 20,800.00 47.322.71 23,597.5S 2".621.9S
 
Self Lubric. Expansion Plates 
 0.010.0 Ii Nov 751~voc o11 1 300. 00 303.4, 1.34 0.1ISBoiler Tubes,;o ler P rtsBea s 4 'InvoiceNO 5 0,
 
Plates 


15.22 
 Invoice No.11-162
25 Nov '7 53,000.00 57.376.2 
 3.607.69 400. aNov 

_7S


Continued to the nextpage ) 
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Foster Wheeler World Service Co. BLACh: Steam Generator & VEACH ITNENATIONAL
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------------------ 

- -- 

SPEC DESCRIPTION I NAME OF L OF , SS ARIVAL
ND 	 FASCON3MATERIAL OF.E 	 F L LFOA T. EFXI R T ShI R AD ATEFAAA DATE 	 WEG 0- E. ' . VCANDUICE FE OOI .EAI LONG TONS SEI-'RANG

BLLCOF'	 DE ER 0 NO AL S C : E A % F (i&E 
AT SITE DATE CARGO A, 

SKefractory )aterials ISS.Magsaysay 
 1. BaltimoreCContln .	 84"46 :13 Feb '76- 27 Ma '76U.S.A. Flag Invoice No.1-.163 18,000.00 2787.
nain Hoist Derrick 5 ec '713 U.S.A. 8.
 
7 
 N 7O voice No.1167 2,869.00 22.964.88 69.19 7.69!Transfer Heade'r Assemblies 

.....~~~~ ...... _........._~ 	 6.02 Invoice No.11-167
~ ~ ~ 	 1,000.00~ ~ ~ ~ ;:~..:.............~ 11o.-l1680 1 3 20.8
~ ~~~nocN . 31,.()O OC 3.490.1 2,047.9S 
--	 .--.....--- 5 Dec 75 -227.S 

M-34A !-Thermwe4  SS.Green Valley 2.
30 Baltimore 0.03 7Fl0 	 7
U.S.A. 
 'lg
L ater Gaugages 	 3 a 76 Jul -76 5 Aug :76Invojce No.12-169
!' 	 9.S.c '75116 1,0. 0 116
Dec 	 469 7 00000 I .2I 35j5!gging Accessories 	 0.64
0.04 	 Invoice No.12-172 9,000.00 9,279.85 198L34 22.04IS Dec 17S
Invoice No.12-173 
 23S.00. 240.87 
 3.88Refractory Accessories 	 0.43 
0.12 
0.Invoice 	 2 Dec N.12 7 .Galvanized Ribs 	 No.12-174 98.00 24416.68& Flat Sheets 	 16.14 1.79
38.27I 	 23 Dec 75'Air Peheater Elements 	 I i Invoice No.12-176 20,000.00
231 	 24.727.71 4,112.31 456.92 

I 	 26.4 - Dec 777 42Invoice No.12-17S 38,000.00
I	 2 42,086.05 3,-34.70
Vission Duct i6Accessories 	 381.6i1-29 	 3 Dec '7523Dc15316
 

D 
" Invoice No.12-177 4,100.00 4,644.84 463.52
 

M-34ASS.Green -- - -  - -- - - - - - - - --13
I~~~2 U .S.A Va 	 Uo..Flag J a 6 Houston 	 7 De 17
9.56 	 In2i c 12-171
,-----.*.-.------------------------.I.-.---.; 19 Jul 176' eN 12 ,000.00 13 583.37 1 . 4 . 04 9 S
 _ .17 Dec 175
M-34A ISta k Warning Light' i-F......;.......-
 .................
 -----------. 

StackControl ValvesU.S.A. 
 Flag
Valley 
 U.S.A.
13 Feb '76 Baltimore 3.05 31 May '76 23 Jum '76 Invoice No.1-179 25,000.00 26,088.4S 29.112 92.12
LBiier Tubes 6Boiler Parts..... 
 I32.15.
 
Invoice-No. 1-18o
I6 no c N .1 i sI760 40,500.00 1846SO25.o ,90
 2 0
 

............................
........... 
 t 7 Jn '6 
 776.74 
1434A Air Preheater Parts ISS.Green Island i. 	 Baltimore 8.09 27 May '761 Invoice No. 1.178 24,000.00 2S,938One (1) Box A chOr B olts . ..S . F a 	 107.94 123.10' 6 .S A 0.01 	 26 Jan '76 

U . A Fl a 	
2 5J wi'76 i 26 Ju m'76 16 Jan '76. 27.9071127 Feb ' 761U. A 	 3 .8 1, 196.01Fe e Bole Valvs 	 Inv oi c e No .1 - 1 81 70. 00 7 . 61 4. 20 5Soot-Blow- r 	 1.28Parts I 	 Invoice No.1-182 13,000.00 13,2.20- Island -. 	 " " 

6.95 2 	 29 Jan '76
Invoice No.1-184 52,000.00 5338.
Soot-B
l ..
 

" Febs '6N 5 S.787.42 1 298.42 144.27 

VENDOR 	 -----------------
Foster -i
vE~0 heeler W'orld Service Co.Fstr helr ord ericEOSFME, N0 	 c.BLACK T A AAlSteam Concrator 	 a VEATCH INTERNATIONAL F CApOTUI.ITCOUI CIT.. MISSOURI 	 STATES OF AMERICAUSA JAKARTA INLONESIA 	 -ROJECT 
I SteaRmCPj.09/VS/7 r 	 A I D LOAN Aoeao 	 H 0IL€OF R or| AS,' N OFCTMINIST'RY OF PUBLIC JALI""Ae "DN LA 9 77	 610/WORKS AND POWERPE RUS; AAN UML L"ISTRI K tFIEGARA OWER |!

LETTE't 	 -AIOF CREIT NO 0103/3024/PL .	 
OOVERNI.ENI OF REPUBLC 01 INDOOESA SHIPING STATEMENT10 SCMW) SEMA.RAN5 STEAM POWER PLANT UNITS 1&Z CUMULATIVE SS
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-------- ---------------- 

NAMEOF
SPEC. DESCRIPTION VESSEL 84LLOF PORT GROSS ARRIVAL DATE INkOICE NO 

1
F A S COST o 

OF AND LADING OF WEIGHT DATE DELERED AND A U OF TOTAL IOC FIMNO.&~~AT DA;iCA:OC] D OTHER 
"_____"__"___USFLAGN-34A 9 Bxs - Burner Control Equipmonlt SS.Green harbor 27 DAT -EXIT LONG TONS SEMARANG AT SITE DATE	 VALUE FUNDS rU~oS]_____ S-
 ...... Houston'.S.A. U.S.A. 	 '76r-as 27 M 76 3.82 23 Jul 9 Sep '76 Invoice No.2-188 -Cost Includ, 1449.30 	 1.241.6024 Feb '76
~~........................................................................................... 	 17.11t
 

........... .......... ..................ifL
 ..- 
)4-34A 4 Bdls Boiler Tube , 
Acess. SS.Green Harbor S. Balti oe 6.48 6 Jun '76 Sep '76 Invoice #o.2-186 23041S00
1 Box Boiler Tube G Acs3. U.S.A. Flag 	 232,814.17 316.41 90.711

13 Bxz Air Preheater Elemen! 7 Apr '76 U.S.A. 7 Jul '76 	 20 Feb '7626.19 
 Invoice No.2-189 42,000.00 45.768.31 3,127.50 
 367.50 
4 Bxs Soot Blower arts 

.2S 	 25 Feb '76Invoice No.2-lBS 7,000.00 
 7,102.07 50.74 5.4 
2 Bx 	 19 Mar 176 "
2 Bxs PispelAneo Vals| Pie Acb.ca~l.Aay.19 	 Feb '76 • I / . 0 
 S0 70 Invoice No.2-190 5,000.00 S.l..7Miscellaeous Valves 	 64.51 7.17 

1.71.Bs Invoice No.2-19150 Crths C*.1 Pi~e Insul. 	 17,000.0 17,370.70 187.27 20.1J " 25 Mar '76ieIsl 
 10CtsClSl
.71 	 Invoice No .2-187 2,300.00 3,403.20 973.24 100.14 

---------- -----------*2 Ma--------'76----
U.S.A. Flag 21 May '76 U.S.A. 14 Apr '762 Bis 	 127,271.47Pump 
Invoice No.5-195 99,000.00 4,696.65 521.36 

--------- 6
- -34A 2 Ps Boiler Tu.e SS.Green island Houston

'U.S.A. 

2. 	 2.42 21 Jul ' 76Flag 25 Mar 76 U.S.A. 	 Invoice NO.4-192 2,000.00 412.74
10 Bxs Air Heater Equipmnt 	 13,r '76" 45.85 

Invoi No.4-194 28,000.00 

M-34A 1 Box Gasket SS.Delta Sud 1. Baltimore 11.27 10 Oct '76 23 Oct '76 Invoice No.6-196 36.004............ .. . U.S.A. Flag 17 Jul '76 U.S.A. I Jun '76 2.56 0.28 
4 Cs an Motor. Inoc No618 1800.00 112,411.90 2,053.99.D 	 1 228. a 

1 o x B o l r ar aIn 	 Ju 76 
v o i c e N .6-1 9 9 97 .0 0 1.07 .6 6 -	 ,--,------------- -.---- j -- - - "-


W-34A 4 Bx ic avs------- SS. Green -Harbour-1------- Baltimore 
----- 0.84 -------
 Invoice No.6-197 17,000.00 17,373:60 188.96 
 21.00
 

,,. -- -c,-, -----	 ...........
,, 	 -----------------------
A-----lag---B--e----

N41t t GgSS.Jaladhanya-3AICnSe GaeInd. 	 2. Baltimore 0.06 9 Apr'77PKag 	 26 May'77 Invoice No.9-203 2,675.00 2,708.99 -. 42F IB Nov '76 U.S.A. 	 0.12 
1 box Expanders A Tools 	 8 Sep 1760.05 
 42; Q,
(Continued to the next Page) 	 Invoice No.9-204 1,535.00 1,551.84 -, 47.42 08
 

Sep '76 ,
 

vC'4Om 
 Foster heler" Wold Sesyice Co. BLACK a VEATCN INTERNATIONAL .TEr SATES OAMERICA ...EOLIPMENT 	 JECTSteam Generator 
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DESCRIPTIONO NAME OFLL FA ovESE LADINGOF PORTof GROSSWEIGHT ARRIVALDATE DATEDELIVERED INVOICENOoAND VALUEOF TOTAL OCEAN Pftewwr 

NOOATRA MATERIAL FLAGAND NAO.ONO.S DATEDATE E LONG TONS SEMARANG AT SITE 0i AIDIDATE UAS CL|WIOD 0ums 

(___ . _ us 2u s us.VALUEH31A 7 4 IsltonMtlgN..0.504 Spray Valves SS.JL1adhanya No.2. [3 Aug 76 .D~o 476a 2.U0Invoce 3 'i6 4.0.00 ,; o F I s
R e~ ac '..or72 5 Oct .'7 6 s1o ri p.IeBOXBoilr 


19.80 9 Apr'77 26 9-a00 Iay'77Am
NoxBoiler Macb Parcs Id. Flag 8 Nov '76 U.S.A, 0.02 30 Sep.2'76 so CIarg 

M-A I Box Gaskets Air parcel post 7 Jan'77--------- 2 1 .104t.'7 

5 Nov.'76 NO og -M-34A I box Safety Valves SS.Jalarajan No.1. Baltiwlze 0.05 19 Apr'77 9 Jum'77 8-201 504.00 517.12BoxSp Parts for Water Heater 7.42 0.8225 Jan '77 U.S.A." 3 Au0 '76 
11-2140.9 4,060.00 4,503.92 363.27 40.36,I 1 Do0 Sp Parts for Air preheater 0313 
 Doe '76
 

o P o o - 712-213 1.121.00 1,173.77 37.07 4.12Dec '701 Box Sp Parts for Sootblole. 0.081 Ctn Nuts no-211 2,234.004iBolts 121 2,300.42 40.73 4.53°763 40.7 

0.01 11-209 20.00 24.17 3.71 0.411 Ct Insulation Accessories 0.58 IS Nov '76 633.00 1,112.78 422.5.2uCont:ol Drives 1-1 
 2.4*.9 ..... .............. ......-.... 29 Nov '76
. . ... .................
 ~~~ 23 -'!6
--------- . . . . . .
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 1 Crt Spare Part for F.D Fa: !SS.Jalajaya No.1. Baltine 0.41 9 JWr'77 12 Jul'77 1-216 
1 110- Safety Relief Ial, 19 Feb '77 U.S.A. .6 

. .0Ja 77 368.43 

BOXSpare Parts for Feed Stop 
 0 61- 20.00 37.35 u.73 1.65 
boRx - ditto- Check 0.030.04 1-22028 Jan 177 865.00 886.02 11.12 1. 242221000
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0.912-215 
 7,000.00 7.124.7S 51 8.7 
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S2.J3adhnys1 Rx Sp. Prts for Puzp & Heater .o.1. r'a7ro 	 1.21 19 lul'T7 23 Aug'7723 Apr'77 U.S.A.	 
4-225 60.O00.002 60.800.01 207.58 23.07] XVaveSet 
 0.1l . dated 14 Ap t'T1 

e 

0 
 1-217 
 3.6835.00 
 3.761.51 37.P7 I 4.12Cr'a .tergae pare .rts 	 ! 0.02 d ted 6 Jan'77
 

9-205

1 0  2.830.00 2.277.50 
 'ee invoice
1Cs.1Wzte fanare 	 I C5 -FD an par pat, 000 4 dated9-106!Sep'76Par i s 	 4-225
 

I Foy -Mcellancous Valves 	 0.01 926400
10 Sep-460 44 1.41 - isee invoice
9-207 	 -2
322.0 325.54 1 
 4-225
 

006 dated 6 Oct 76 eeJn% ol e
 
0.06 	 10-203 2.720.00 2.775.96 25.95 225 

1 3 .IT-34A! -Pplace= .nt Pipe 	 dated Oct '76"Japan Airlines .'PR131 - New" York 	 j').01 i31) Jl 7 -25No-,T77 

6 0
 
21b390 


5 Flay'77 	 d 28 Apt7
"No 
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Thd" 
F'lexital~e Gaskets
1'3LA M 3 A leeti a i 2nd carrier,E-poh"
Jap.anA1r Lines 
 131-61133240- - -- US.A. - - -.- - .- - - - -- -- -New York 	 -- 0.01 30 Jul'77 23 Nov'77
 6230 " 
 7 
 !Iocla 


-
dated 0 Ju ' 1 !
 

M-JAa jumper TAubes 
 Air 

.nd carrierErpoh U.S.A. 

J ianLines 131-61517540 New Ycrk 0.03 30 J'1'7
 

'7 6-232
-3A'Turnbuckles 	 dated 27 un77Korean Air Lines 	 No charge
N-4 uouke 	 Ne"Yr 00 "L05857
grsArL:e 180-53825975 New York 0.02 !30 Jul'77 23 \'ov'77 5-2282nd carrier.ET-pch U.S.A. 	 F 

Z4 d- t 227
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131-61517676 	 _. __7_0h
Japa Air Lines 	 a_
New York 	 r


2nd cn--rier. ta 15 o.0z 6 Se '77 
22 Oct'7 7-718 

. 

Jul'77 -----------------	 ag
 
. .. .S.A. 	 .


-34A I Box- 8 Vaves ao. 	 dated 13 Jul'77 O chargeinaoe03
 
IS
; 
 Ind. F.lag 
 0.4 9 Jan'77 22 Oct'77 2-191A No Chargq
: 	 - - ----- No chargei 	 !~~~daied 25 Mar176 I ... . . .
 

M-34A 
2 Bxs- Burner EqulpmentCable 
 SS. Jalalanta 
 No.2. 
 Houston
Indi, 	 1Flag 30 Jul'77 A621J2,625.95 
544. 6052 

-- - - - - - - - - -g-- - -. 	 _dated 
 8 Jun77 I
 

X -34A 1 . -3e,ent Parts
C i epol fo tAir SS.1'rs. onroe 16 4510 	CFS Los An,eles
.... 8P-s Pator 	 0 , c'7 77 1ats U.S.A. ia.g " 	 2 Sep'77 1 :' 77 NA10.87 "7-1058Ju'771 7o 
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----------------------------------------------------.....--- 8-06,11 Aug'77 3,000.00 .4,530.63 1.331.64 147.96 
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 25.00
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22 Oct'77
 

N-3A; 6 P~es Refractories ! tcrIs >'S. Pres. Monroe C,611 .Los /-gdeL .8.7srt Lagig . . 13 Oct'77 2, Oct'77S.A. Flag 2 Sep'77 U.S.A. 8-101 2.520.00 , .
2500 I(1 

ICPrtsSpar, "-100 10 A g'7 1.0-'.00 1,036.32 { 22.44-226 2,50
680.00 
 699.46 
 11.55
; 1.28
I 11 Aug'77 j
 

11uc7 
:
1-3A B ts . • ~India2 Re p ac ec e t Mi s c . Va l ve SS. JaladFlagruvyr .alLr B a l ti re 00.69. 9 1 ...,. ' . 

t 
'7 9 9-103.,.08 o20 Cns Rep Insul. Hterals oCare
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 t r -
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22 I24-231 0

mU.SA, 0.0
1 Hx. Misc Piping 1'r ( 22-77 3, 5 * 2.3 .0
 . 7 0 .00 63' 3.079-235 
 200.00 253.89 
 45.94 
 5.11
 

16 ep'77
 

SA Bx- Setlng Ba s 5S. InSrlsakti S.K-18 SingaporeBasket ,'edges Ind. Flag i 29 Nov'72 
0.12 12 Dcc'77 !I Fob'78 I 9-236 2400 512.50BxBody Valve 
 .0 5.6.50 


I x .'ctuator, Electric 0 .10 27.9S
timitorq. 10-109 

n. Oe'77 11.300.0 13.870.29 ],3.9
M~tor } R n- Seresa 22 I I " I20 Oct'77
 

Cap Sock, Washer, Lock, 
 , 
I

S Was h e r Lo j k , R,,d ".P . 
I

ltlAdater, Stem Licitorque, " oc"ia4.e'
 
I Ctn Replacemcent Parts 


0.04 

j10-110.'Crt
I Replacement Parts NO-.. 

200.870-t 77ha
0.710-131 
 •€oCa
 
!I.Bx Replacement Parts a" Charge 

i 
10.030-116 
. 1:uCha .,,21 Oct'77
Ctn tsP~eplace-

0.001 
 I 10-115 No Char&e
I 71 ucr'7_-...............
........ 'I
M-34~2 Pk& Replacerer.t PrsAreit *--I-254 atoe 0 '"0''* FhR 1-37Io hcg025 I

S.I naind. 
4 , 1616 .Nov' 77 Cho'7 [FVEter Wlweeier w, rl- Service co. 

E~lU,.MEFNl 1' ' T ,; r£TC, tl;tE S".TES CF AvFRICAStr-vGenerator ,
 
CxC1AT N,.4 PJ.';96/PST/74 A I r LOAN '.Q
Po. /1T174 N - C ?4 61 04-£',' 'e j,.. ''nvE~,'
CYTCS$w bFCif 50O I010/3024/L 5--I, 14T ,!,' - :.., ',z
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7':""_'_
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M-34A& 1 Fkg Replacemeut Parts Airfreight 

trafship)ed by 

MB- 0261545 !Baltimore 

kIaorI20c'7 

0.01 19 D--c'77 4 Feb-78 10-112 .' f -

5.Bonawind aiwpoe 

| X- 34A I So x Replac emen t h re ade d Ro ds S S . zz- a s a t i 
M-34A1~~~~2 Soc me t Th e d d o s ----------------- -------------..... .. . .--- . . . .. . . . 

M- .9- 2 8 
Fel 

. S in g apo re 
i8s p 0.03 

. -|. 

1 Xir'78 31 YMar'7t5 12-11719 D ,.7 
. . - . . . . . 

No 0 arg o 

. 

4-3
1 

A!, Ce- hern velis 

2 Ctu Studs. Nuts & Rasher 

. I:Sinpore 

2 
0.002 

0005 

1 Apr'78 21 Apr'78 2-240 

2 Feb'T8 

'Keg Studs & Nuts 
0.00 
0.03 

2-239 
2 FebT8-

I No go -g 

--- 4.... ........... I......... J_$.. __ ........ 
M-34A ji Ctn - Rotor Drive Motor fans SS. Indrasaki SHR-18 Singapore 

7Apr' 78"'----------------------------= ... - ----. . .----- . - ... ,= , ] : =_ , _= 
-I 9 . I'7*M34AL 1 Crt Solenoid Valves 

S. Sinapore4 

_'_ 03_•_ _."2 

14 Apr'78 i3 

... 

2-238 
F e b '78 

". 
Ju1'78 -3 May'78 3-241 

r'79 
4-8 

I, 
I ~ hgI No charg 

---------

-

--

. Singupore 0.02 19 Jun'78 13 Jul'78 4-11 2 I 460.00 S73.20 

"x Parts '7eplacement Ap78 
" 11 Apr'78 

-- -- - - ------..-- -. - -  ..- -- . . . . .- -  -  -
026-1972118.. . .. . .. 

4 10.01419 
S Apr'78 

No Ch ge• 

N-34A. 1 Pk Packing Rings 

1 Ctn Flexible Hose 

Airfreight 26-19729183 New York 
U.S.A. 

0.007 IS Jul'78 8 Aug'78 5-243 
3May'78 

.- '..........------------------------'" . ........ 
-

I ep Prt-34A 1 Ctn- Tmner Rep. artn 
,________________________19U.S.A. 

--... 
r ep.P-rt-P---------------- Am 

-

026-20630540 

L .4I.............
revYork ----

......... 
0.01 ------------

........ 
35-120May'78 

6-120 
1 Jun'78 

No 

N 

Chrye 

--
go 

_ 
. 

N-34A 1 Rx -B urne Repl. Parts 026-20674334 ev York 0.002 20 Aug'78 13 Sep'78 6-244 

EU•IE _U.S.A. __30 Jun'78 No f=re "" -
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 I'ND t T Hr. S N rr VLLU '. 


.No fI OI 

S-ICA 2 Fiece Overb-d Crane SS. inland .1 :;r rk h6.31 19 Oct.'75 3 Cct.'75 92953 19,CCO.O0 17 3 .1 0 2 .5 . ' .Z67.413! ,xfs Farts - U.S.A. '. 1 Aug.75 U.S.-, 23 %!y '75
... - ... -- . ....
-------......:...... ---------........... ---......
 
S-IOA 1 Box- Cr~ime Pa-rts 2 Pr .3 rs. -r0D-3251 't "12 Ju 7,I. 090965 Aug. '76 6.99
 

U., . I (..- .3 IO2Ju.$ 7.12L.4 70.E7 7.64tJ.2..~Fir.g 16 Apr. ,76 U.S.A 22 Mr. '76 

S-IOA 3 Resistor Tube KL..?y:,d P.itch O.-27-1 : York 0.03 30 D' 77 652SS
1 Tunin: relay Air Lines 7U.10 Oct'7 t:oCarge
I Rectifier Assy

I P'icti
fier
 

11Jot silk
 
2 Surge Sutpressor

I Pesistor Tube 

1 rransformer 

E onr 1Cbe
 

I 
O 

__ _ __ _,K 27 
"_ _ _ _ _ __._ _ _ _ _ti ICL:TN j iE ES.'ELACU ULA 

.~-.7J' AL S ,.T i O~AJ-RIC 
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3_-10B IT7Cas~es Eisst reCrrick 2quip. dri. Mqre r.j 25 z 1. 24 '5 2 "f 
30 r5 a2~2oU.S.A. *lc I al i22o25 3di~7 95-C79.CO 1051C. ~33t 0 4 

III31 Cazes )'oi't reCcrick iZ"Iip. .M~ ~ r<-. Reach13f.51 n~~: 3p~~ Id r5 20--2 5 .'db'Tt 
30 '7- - - - 

,6 2-,, t~O Z331 20.)Coo.C,* 233,91.5.1 
-CI'ori I 3--3 ct.75
 

5.lO Y~!xulic ?Ittings -'P Air inrei 52 s Ar-l .06 j3') N ov I 6
I~~1 Jan&212 '771 

1E.- -- O D.C Meaner___-- A's~7ite DL~hrK 0- MRC IC 

.---- 7---
)'AY.5ASRIIUAiNO NE!A IC2N37140. 

Ujs & Derc
IJ1lF~7 ArEICY'IL.-EC~-rro.0133C s upi.,..3s.AEKN C O..-MNTC 
PI - i.$13 '.,ULAAN 
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U .S .A . 7. F A . 29 MY. -7 , 
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-20A 356 Sheet piles :.Grati r. r ----------------------

...... ...."5l . A 2 . -6 , O 0 0sFl '75 2 9.3n,. . c2 2C 
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I :.. * I
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'4 DLe5 75 U.'"A. 
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H I 

"~ i. c. I7 il • ~i ~ N TTMN 
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Switchroom and pumnps 
at B.0.S. Submarine oil pipelin' installation.
 



B.O.S. 
 Boiler installation.
 


