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REPUBLIC OF INDONESIA 

MINISTRY OF PUBLIC WORKS AND ELECTRIC POWER 

DIRECTORATE GENERAL OF WATER RESOURCES DEVELOPMENT 

THE CITANDUY RIVER BASIN
 

DEVELOPMENT PROJECT
 

MONTHLY REPORT FOR THE PERIOD
 

Ending: 31 October 1975
 

SUBMITTED BY :
 

ENGINEERING CONSULTANTS, INC. 

DENVER, COLORADO USA BANJAR, INDONESIA 



1901 SOUTH NAVAJO STREETODENVER, COLORADO 80223 U.S.A. 
TELEPHONE: 303/936-34170CABLE :ECIDENSOENVER, COLORADO 

....g EN INEn-3 IN CON8ULTANTS, INC. 

CABLE ADDRESS: 

ECIBANJAR PROYEK CITANDUY
 

WEST JAVA PATARUMAN 

BANJAR, WEST JAVA 
INDONESIA 

INDONESIA 

October 31, 1975
 

Directorate General of
 
Water Resource Development
 
Ministry of Public Works
 
and Electric Power
 
Jalan Pattimura 20 
 Our file: 1163/73
Kebayoran Baru, Jakarta 
 MR 10/75
Republic of Indonesia. 
 Subject : Monthly Report 
Arti,: Director of Rivers. Citanduy River BasinDevelopment Project.
 

Dear Sir:
 

We are herewith submitting our twenty seventh monthly report,
which covers the month of October 1975. 
Please note that, in accordance
with your recommendations, we have included considerably more detail
concerning our actual current progress. 
We would welcome any additional
constructive criticism which you may have to offer.
 

Yours truly,
 
Encl: Thirty copies (30) of 
 Engineering Consultants, Inc.
 

Progress Report No. 27
 

CC: 

Gifford E. Roge
1. USAID/Jakarta, American Embassy 
 Resident Manager


Jakarta, Republic of Indonesia
 
Attn: Mr. MacAleer
 

Engineering Section
 
Six (6) enclosures. 

2. Directorate of Rivers. 
Banjar Office
 
Attn: Ir. Soebandi Wirosoemarto, Project Manager


Citanduy Project. 
Five (5) enclosures.
 

3. ECI/Denver
 
Attn: Mr. C.M. Langford, Project Sponsor


Three (3)enclosures.
 

4. ECI/Staff. Banjar
 

A PLANNING RESEARCH CORPORATION COMPANY 



I. GENERAL 

As before, the major part of efforts was again concenour 

trated on the lower Citanduy/Ciseel River system subproject. 
 Work on 
the Segara Anakan reclamation subproject was limited to foundation 
and quarry site explorations.
 

The supplementary Segara Anakan report was printed and dis
tributed about the middle of the monthn. A decision concerning the
 
recommendations 
of this report is expected at the November Steering 
Committee meeting.
 

Negotiations for Amendment No. 2 have been temporarily 
suspended. It seems that other top priority work will not allow
 
USAID technicians the time required 
to properly evaluate the proposal 
at this time. 
It is expected that these negotiations will be resumed
 
in December or January. 

The recent heavy rains and resultant high water in the 
Ciseel River have provided our specialists with good opportunities 
to observe the action of this river 'under flood conditions. 

Several days in the early part of the month were devoted to 
observance of the National Religious Holidays.
 

We are especially pleased to report that Mr. Glen Rockwell, 
President of ECI, was able to pay us a short visit during the month. 
He divided his time between Banjar and Jakarta. 
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II. PERSONNEL 

A. Present at last report: 

1. Gifford E. Rogers - Resident Manager 
2. Albert E. Hancock - Materials Engineer 
3. Kenneth E. Boulter 
 -
Soils/Land Classification
 
4. Saeed A. Rana - Design Engineer 
5. Malcolm J. Crawford - Irrigation O &M 
6. Ralph L. Kerr - Hydrologist 
7. C.L. G. Goss - Surveyor and Mapper 
8. Peter Howard 
 - Geologist
 

B. Arrivals subsequent to last report:
 

1. William F. Burke - Farm Management 

C. Departures subsequent to last report: 

1. Albert E. Hancock - Materials Engineer 

D. Scheduled to arrive in November 1r)75:
 

1. Norman F. Dennis 

E. Scheduled to depart in November 1975:
 

None
 



F. Scheduled to depart at a later date: 

None 

G. Scheduled to arrive at a later date: 

1. Max K. Kuehl - Chief Engineer 

2. William J. Russell - Farm Management 

3., M. Sabir Mirza - Irrigation & Drainage 

4. Edward A. Polasky - Materials Engineer
 

H. Administrative personnel present:
 

1. Nungki S.W. - Secretary 

2. Pauline Sulianti - Interpreter 

3. Susanti - Clerk
 

4. Setiani O.S. - Typist 
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No. Day of month 

1. 1-3 

2. 2-3 


3. 3 

4. 8-12 

5. 11-18 

6. 13-15 
7. 13 


8. 14 


9. 15 

III. IMPORTANT 	 EVENTS AND FIELD TRIPS 

Location 
 Pupose 

Jakarta 	 Discussion with: UeAID personnel 
concerning project demonstration 

farm, both upstream and eownstream. 

Bandung 
 Visit Mr. Bambanj, LMJ, Soiis 

Laboratory, to discuss results of 

Mechanical soil 	sampling.

R.R. Bridge Make flood observations at bridge, 
1452 	 take surface sediment 3amples. 
Bandung Visit Irrigation 0 & 1A office and 

Laboratory.
 
Jakarta 
 Confer on Amendment No. 2 and meet 

Mr. Rockwell 
Bandung Conferred with Tri Tunggal and PENAS 
Upper Project 
 Visited Cisayong, Cigorowong, Kubang-

eceng, Tasikmalaya in search of
possible demonstration plots. 

Upper Project 
 Visited Ciamis and Cilopadang in 

search of possible demonstration 

Areas. 


Upper Project 	 Visited Pamarican and Nyomplong 
searching for Demonstration sites. 

Personnel
 

Boulter and 
Burke
 

HowardSoedaryanto
 

Sitanggang
 

Kerr, Imam 

Crawford 

Rogers 

Goss 

Burke, Crawford, 
Boulter,Rianto,
 
Sambudi, Sutanto. 
Burke, Crawford,
 

Rianto, Karno,
 
Sambudi.
 
Burke, Crawfcrd,
 
Tejoyuwono, Rianto,
 

Karno, Sambudi,
 
Bairbang Sudibyo. 



No. Day of month 

10. 16 

11. 17-18 


12. 20-25 


13. 21 


14. 20-21 


15. 22-23 


16. 22-24 


17. 24 


18. 28-30 


19. 28-30 


20. 30-31 


III. IMPORTANT 

Location 

Upper Project 

Cilacap 


Jakarta 


Lower Project 


Ciseel River 


Lower Project 


Bandung 


Ciseel River 


Cilacap 


Lower Project 


Jakarta 


EVENTS AND FIELD TRIPS 

(Continued)
 

Puroose 

Visited Gununsari and Pasirnangka 
in search of .?ossibledemonstration 

plot sites. 


Visit core drill site. 


Accompany Mr. Rockwell on official 
visits, discu3s Amendment 2. 
Visit Ciawitali levee break on 


Ciseel River.
 
Flood observation at Binangun and 


Ciawitali and surface sediment
 
sampling.
 
Mark high water elevation 


Visit LMJ Soils laboratory to 

observe testing procedures - Visit 

geologic survey.
 
Visit Ciawitali levee break. 


Visit core drill site. 


Mark high water elevation. 


Discuss Amendment 2. 


Personnel 

Burke, Crawford, 
Tejoyuwono, Boulter
 
Rianto, Sambudi,
 
Sutanto, Sudibyo.
 
Howard, Soedaryanto,
 

Martono.
 
Rogers. 

Crawford, Karno.
 

Kerr and Imam . 

Kerr and Imam.
 

Howard, Sitanggang
 
Soedaryanto.
 

Crawford, Karno,
 

Rianto,Sudibyo,
 
Sambudi.
 
Howard, Martono,
 

Soedaryanto.

Kerr, Imam.
 

Rogers.
 



IV. MAJOR PROBLEM AREAS 

We have now received all of our supplies from Custom.
 
the process required many months, 
 but we are pleased to have the
 
equipment and supplies 
on hand. 

The poor mechanical condition of our Jeeps has caused 
transportation to once again become a problem. We hope that needed 
repairs will be carried out so that we will not be plagued with 
inadequate transportation. 

Many delays encountered in obtaining basic survey data
 
have caused not only this program, but also those of irrigation 
and drainage and structural design to drop behind schedule. The 
arrival of Mr. Fred Dennis in November will help to alleviate
 
this problem. 
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V. PROGRESS
 

A. 	TECHNICAL 

1. 	 The supplementary Segara Anakan report was printed, 
bound, and distributed in October. 

2. 	 The first rough draft of an Irrigation and Drainage 
0 & M manual has been prepared. it is planned to dis
tribute the final version early next year. 

3. The work on the flood control design criteria manual is
 
progressing. We expect some comnuter data from Denver
 
sometime in November. This water surface profile data
 
will enable us to complete the draft of this report.
 
Target date is still the end of Novenber.
 

4.!-The design report for the Padaringan Pilot Demonstration 
Farm is nearly complete. It is hoped that this can be 
published by the end of November. This project located 
in the peat soils of the North Lakbok area will be a 
very interesting one because of the drainage level 

control requirements.
 

5. Survey work complete to date (since September report) 

a. Ciseel levee traverses are complete.
 

Total distance of 28.400 km.
 

b. 	Traverse calculations 6 km complete.
 

c. Citanduy levee traverses are complete.
 

Total distance of 120 km.
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d. Traverse calculations  upstream calculations and 

plotting underway. 
e. Completion of mosaic and aerial topography promised 

for no later than December first. 
f. Traverse work on irrigation projects is proceeding.
 

Topographical work is behind schedule.
 

6. Hydrological program is on schedule.
 

7. Hydraulic design program lags somewhat, but is not
 

seriously off schedule.
 

8. Soils and land classification work is on schedule.
 

9. A preliminary report on upstream land management
 

demonstration farm has been completed.
 

10. 	 Mechanical soil investigations are on schedule. 
Field work has been hampered by the rains. 

11. 	 Geologic and foundation drilling work in the Segara 

Anakan proceeds at a satisfactory pace. 

B. ADMINISTRATIVE 

The following tables show the status of both the Rupiah 
and U.S. Dollar accounts. Some 67% of our alloted time has now 
elapsed. During this time period we have expended 39% of our 
Rupiah funds and an estimated 49% of our US $ funds. As of the 
date of this report we have no budgeting problems. 
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Budget Status -
US $ and Rupiah Accounts
 

I T E M Cost (US $) 

Budgeted Actual Balance 

1. Resident Personnel, Base Pay 470,020 245,000 225,020
 
2. Overseas Differential 
 125,105 61,000 64,105
 
3. Overseas Overhead 
 332,533 155,000 177,533
 
4. TDY and Denver Personnel, 206,350 115,000 91,350
 

Base pay
 

5. TDY and Denver Overhead 175,520 85,000 90,t20
 
6. Special consultants 20,000 10,000 10,000
 

7. Travel 
 153,000 55,000 98,000
 
8. Per Diem 
 6,726 3,800 2,926
 
9. Transportation 
 45,800 25,000 20,800
 

10. Other Direct Costs 
 55,400 36,000 19,400
 
11. Ministry Personnel in Denver 76,000 52,000 24,000
 
12. Special Equipment 99,500 
 40,000 59,500
 

13. Fixed Fee 
 185,760 118,000 67,760
 

T o t a 1 1,951,714 962,100 989,614
 

I T E M Cost (Rupiahs)
 

Budgeted Actual Balance
 

1. Local Per Dien, 
 28,515,000 13,412,500 15,102,500
 
2. Cables and Telephone 2,600,000 1,379,489 1,220,911
 
3. Postage 
 2,600,000 1,002,033 1,597,967
 

4. Reproduction and Printing 10,500,000 7,030,595 3,469,405
 
5. Supplies and Materials 5,600,000 3,173,418 2,426,582
 

6. Miscellaneous 
 3,200,000 2,239,342 960,658
 
7. In-country shipping 1,500,000 
 283,508 1,216,492
 
8. Personnel 
 20,300,000 7,938,689 12,361,311
 
9. Withdrawn 
 - (868,912) 868,912
 

Total 
 74,815,000 35,590,662 39,224,338
 

9
 



VI. .,ROGRAM 

1. Work on site selection ."or the upstream demonstration plots
 
will be suspended pending the arrival in December of Mr. Russel, 

our new farm management expert. 

2. Drilling work on the Segara Anakan cutoff levees will continue.
 
It is expected that a meeting of representatives of all concerned
 

agencies will be held before the end of the year. It is hoped 
that final decision to proceed or abandon the plan will be
 

announced following that meeting. 

3. Foundation soil sampling will continue where laboratory results
 

indicate the desirability of additional sampling. Sampling will
 
be started at the Cilisung syphon location as soon as weather
 

permits. 

4. Survey work will speed up with the arrival of Mr. Fred Dennis to 
supplement the team of field engineers. It is planned that he
 
will concentrate on irrigation and drainage surveys, while 
Mr. Goss will concentrate on flood control surveys.
 

5. Soils and land classification will continue as planned.
 

6. Hydrological and sedimentation work will continue as planned.
 

7. Hydraulic structure design work will continue as planned.
 

8. With an increase in the tempo of survey activities, an increase
 
in the work pace of the irrigation and drainage section is expected. 

9. Work on 0 & M will continue according to plan. 
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Table I -MANPOWER SCHEDULE(Expatriate Specialists, Cumulative Man. Months) 

DECRIPTION 1 9 7 5 TOTALS 
TITLEAMc.J '"EB"IPO-5-1r ION ]_ aMAR{APR MY 

TITLE NAME 
UN IJUL AUG SEP IOCT NOV IDEC {!AC T. CON. 

R E S I D ENT T A F F
-RES.MANAGER ROGERS 1.00 1.00 3.002.00 4.00 5.00 6.00 8.007,00 9.00 4.0.00LCu..ENGINEER SCHOENLEBER 13.20  - l.l / , l.loSURVEYOR 13.20 16.00GOS0 S S 0.50 1.50 2.50 3.50 4.50 5.50 ___21.00H.. '°1YDROLOGISTSAUNDERS 10.30 1.00 2-00 300 3.50 150 3
_HYDROLOGIST 3,1.5103.,0 3.50 350
KERR - - - 3.50 ,,o 14.000.80 1.80 2.80 .80 4.8 /9.00
IRR. &DRAIN. BOGAN 16.50 0.70 1.70 2.50 2.50 2.50 2.50 2.50 2.50 2.50IRR. & DRAIN, 2.50 2.50 19.00 17.00. -. . . . . . . . 19.00 
IRR. 0 & M CRAWFORD 

0.70 1.70 2.70HYD. DESIGN 
- 3.70 4.70 5.70RA NA 19.000.70 1.70 2.70 3.70 L,.70 5.70MAT. ENGINEER 19.00HANCOCK -1.00 2.00 3-00 400 5.00 600 7.00 7.00! 7.0 0 2100GEOLOGIST SCOTT 10.10 . - -. - - - 10.10 7.00 

GEOLOGIST HOWARD -AGRICULTURIST 90 1.90 2.90 3.90 4.90EDWARDS 5.90 6.9012.00 - 17-00- - - - - 12.00 12.00 
FLARM MNGR. BURKE -o.60 1.60 1700SOIL SCIENTIST GARDNER Izoo - -

12.0020SOI L SCIENTIST BOULTER 
- 

- - - 0.50 1.50 2.50 3.50 4.50 5.50 20.00ECONOMIST STRUTHERS 12.50 - - - -SUB TOTA L. - - - 16.501 16.0010e.60 2.70 5.70 10.40D IE -N- V--& - - 16.30 24.10 32.10 40.,10 1D70 57.70 ... -...... - 1299.00TR=-= - - ..-- S T FA F 
PROJ.. SPONS.OR 
PLA.ENGINEER 

LANGFORD 
WILL 

1.70 
1.00 

-
- --

0.40 0.40 0.1.0 0.40 0.40 0.1.0 0.40 40 

PLAN.ENGINEER 

CHIEFEN GINEER 

CHIEF CIV. ENGR 

HYDROLOGIST 

OTTER 

KUEHL 

COLE 

AU YEUING 

-

1.60 

1.90 

2.50 

-

-

-

-

010 

-

-

-

1.10 

-

-

-

1.10 

-

-

-

1.10 

-

-

-

1.10 

-

-

-

1.10 

-

0.50 

-

1.10 

-3.50 

0.90 

-

1.10 

0.90 

1.00 6.00 

00 

2.00 

RIVER ENGINEER 
LAND. USE 

MECH. ENGINEER 

STEVENS 

FLE7CHER 

I SMERT 

3.00 

4.00 

-

-

-

-

0.10 

-

1.10 

-

1.10 

-

1.10 

-

-

1.10 

-

-

1.10 

-

-

1.10 

-

-

1.10 

-

-

1.10 1.10 

2.50 

1.10 

4.00 

9.00 

8.00 

ENVIRON CHURCHILL 1.90 -
.-

-
-

-

- -

- -

--

-
- 9.00 

.5 
FISH.EXPERT - --. -.- -

SPECIALIST STAFF -- ------ -- ---- -

. 

SUB- TOTAL 17.60_. 00.20__2.20 2.20 2.20 2.60 3-10 3.50 3.505100 

S 
M BIOL-OGIST 

FOUND.SPE C. 

P EC 
TURNER 

BURKE 

IAL 

0.70 _-'--

CO0N SULT7A 
0.60 120 0.60 I.O0 

-.. 

1.20 
NT 

1.20 1.20 

-

S 
1.20 

.70 

2.0 

2.00 

SUB -TOTAL 0.70 -- -0.60 1.20 120 1.20 1.20 1.20 1.20 _ 4-00 
T 0 T A L 126.90 2.70 5.90 12.60 1850 

354 
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Table 1I. -MANPOWER SCHEDULE
Administrative Staff - Cumulative Man- Months) 

N. C 
J.i 

UG 5E DE AC 

DESCRIPTION -1 MA JJ" 
9 7 5 TOTALSF7B" 

NAME 
POS IT IO NTITLE NoAM EB MAR APR MAY JUN JUL AUG OCO 

- -
TSEPC NT 

NJ _ _TIT L E"A 
-

SECRETARY NUNGKI. 
_ 

S.W. 
_ _ 

17.60 1.00 2.00 

-

3.00 4.00 5.00 6.00 7.00 

- 

8.00 .oo 40.00INTERPRETER SULIANTI 16.10 1.00 2.00 3.00 4.00 5.00 600 7.00 8.00 9.00 40.00 
SNTERPRETER 8.90 . . DJOELIANDI .. . 

- .90 18,00CLERK SUPIART I 17.30 1.00 2.00 3.00 400 5.00 6.00 6,00 6.00 6.00 6.00 6,00 23.30 .0.00-CLERK SRI ZO. 17.60 
--- 17.60 18.00

TYPIST ETJIH S. 17.10 1.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 19.10 1M00TYPIST SUSANTI 1.00 2.00 3.00 4.00 .00 1,.00
MESSENG'Ei DA S I R AN 17.00------

17.00 400 
TYPIST IRAWATI . .. . T - . . - 1.00 200 2.10 2.10 2.10 2.10 15.00
TYPIST SETIANI . .. . .- 0.70 1.70 2.70. . 

15.00 

OLTL 11.60 0 110014.00 18.00 22.0026.70 35. -31"70 
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TABLE III - ARRIVALS AND DEPARTURES
 

NAME 


1. G.E. Rockwell 


2. C.M. Langford 


3. G.E. Rogers 


4. W.J. Schoenleber 


5. C.L.G. Goss 


6. M.P. Saunders 


7. R.L. Kerr 


8. D.E. Bogan 


9. M.J. Crawford 


10. S.A. Rana 


11. D.P. Scott 


12. P. Howard 


13. A.E. Hancock 


14. R.T. Edwards 


15. R.A. Gardner 


16. K.E. Boulter 


17. R.E. Struthers 


18. E. Will 


19. P.N. Otter 


20. M.K. Kuehl 


(ECI)
 

Position 


Expatriate Specialists
 

President, ECI 


Project Sponsor 


Resident Manager 


Civil Engineer 


Surveyor 


Hydrologist 


Hydrologist 


Irrig. & Drainage 


Irrigation 0 & M 


Design Engineer 


Geologist 


Geologist 


Const. Management 


Agriculturist 


Soil Scientist 


Soil Scientist 


Economist 


Planning Engineer 


Planning Engineer 


Chief Engineer 


A-3
 

Arrived Departed
 

14/10/73 19/10/73
 

18/10/75 22/10/75
 

23/ 7/73 4/ 8/73
 

27/ 1/74 8/ 2/74 

7 / 7/74 23/ 7/74 

5 / 1/75 18/ 1/75 

10/ 7/75 22/ 7/75 
30/ 7/75 22/ 7/75 

8/ 7/75
 

1/ 8/73 6/ 9/74
 

18/ 5/75 

17/ 3/74 26/ 4/75
 

6/ 6/75 

12/ 8/73 15/12/74
 

7/ 2/75 20/ 4/75
 

10/ 5/75 

10/ 5/75 

15/ 9/73 17/ 4/74
 

19/ 6/74 19/ 9/74
 

4/ 4/75 

3/ 4/75 1/11/75
 

16/ 9/73 31/ 8/74
 

15/ 9/73 31/ 8/74
 

17/ 5/75 

15/ 9/73 18/ 1/75
 

15/ 9/73 15/10/73
 

30/ 3/75 25/ 4/75
 

26/ 8/73 18/ 9/73
 

29/ 3/74 21/ 4/74
 



Name 

21. H.N. Cole 


22. Yin Au Yeung 


23. M.A. Stevens 


24. H.C. Fletcher 

25. Dick Churchill 

26. H.W. Burke 


27. R.E. Turner 


28. William Burke 


1. Nungki S.W. 

2. Pauline Sulianti 


3. Sylvia Djoeliandi 


4. Supiarti 


5. Sri Z. Oemar 


6. Etjih Suhari 


7. Susanti 

8. Irawati 


9. Setiani O.S. 

10. Dasiran 


Position 

Expatriate Specialists
 

Chief Civil Engineer 


Hydrologist 


River Morph. 


Land Management 

Environment 

Geologist 


M. Bioloqigt 


Farm Management 


Administrative Staff 

Secretary 


Interpreter 


Interpreter 


Clerk 


Typist 


Typist 


Typist 

Typist 


Typist 


Messenger 


Arrived Departed 

22/ 6/74 18/ 8/74
 

16/ 8/75 10/ 9/75 
25/ 8/73 13/10/73 

9/ 3/74 12/ 4/74 
27/10/73 1/12/73 

6/ 7/74 5/ 9/74 

30/ 3/75 2/ 5/75 
13/ 1/74 12/ 5/74 
17/ 2/74 3/ 4/74 

6/ 7/74 28/ 7/74
 

11/ 6/75 25/ 6/75
 

12/ 9/75 31/10/75
 

13/ 8/73 

28/ 9/73 

13/ 9/73 30/ 6/74 

28/ 8/73 1/ 8/75 

13/ 8/73 31/ 1/75 

29/ 8/73 31/ 3/75 

1/ 6/75 
4/ 8/75 2/10/75 

11/ 8/75 

1/ 9/73 31/ 1/75
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TABLE IV 	 - ARRIVALS AND DEPARTURES 

(Counterpart Team) 

Name 	 Position Arrived Departed
 

1. Ir. Soebandi Wirosoemarto 	 Team Leader 1/4/75 

2. Ir. Sriyono Mitrosutarno 	 Deputy Team Leader I 1/4/75 

3. 	 Ir. Satriyo Untung Deputy Team Leader II 1/4/75
 
Hydraulic Structures
 

4. Ir. Imam Hidayat 	 General Planning 1/4/75
 
Hydrology 

5. Ir. Siswoko 	 Chief Planning Eng. 1/4/75 
Irrigation/Drainage
 

6. Ir. Bare Tjupang 	 Surveying/Mapping 1/4/75 Part time 

7. Drs. Subagyo 	 Surveying/Mapping 1/4/75 

8. Ir. M. DJlhad Const.Material Eng. 1/5/75
 
Chief Engineer
 

9. Drs. Y. Sitanggang 	 Const.Material Eng. 1/5/75
 

10. Ir. Sambudhi Sudibyo Soil/Land Class. 1/4/75
 

11. Drs. 	M. Rianto Land Use/Management 1/6/75
 

12. Ir. Soedaryanto H.S. Geology 	 1/4/75
 

13. R. Abdul Karno 0 & M 	 1/7/75
 

14. Drs. Hudadi General Affairs/ 1/4/75 Part time
 
Finance
 

15. Hendro Pradono S.H. General Affairs/ 1/4/75 Part time
 
Finance
 

Assistant Counterparts 

1. Djoko 	Subarkah Irrigation/Drainage 1/6/75 

2. Tristiyar D.S. 	 Const.Material Eng. 1/5/75 
3. B. Suprobowasono 	 Hydraulic Structures 1/5/75 31/7/75
 

4. 	 Martono Geology 1/4/75
 
Chief Engineering
 

5. Sutarto 	 Hydraulic Structures 1/8/75 
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Name 


6. Rachman Sutanto 


7. Agus Wardoyo 


8. Dradjat Suhardjo 


9. Ir. Setyadi 


1. Dasiran 


2. Walaman 


3. M. Latief 


4. Maman 


Position 


Soil/Land Class 


Surveying/Mapping 


Surveying/Mapping 


Irr. & Drainage 


Draftsmen
 

Draftsman 


Draftsman 


Draftsman 


Draftsman 


Arrived Departed
 

1/7/75
 

1/8/75
 

1/8/75
 

17/9/75
 

1/4/75
 

1/7/75
 

1/7/75
 

1/7/75
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TABLE 	V - SCHEDULE OF SUBMITTALS 

(First Amendment Only) 

REPORT 
NO. SUBJECT 

1. 	Work Plan 


2. 	Design Criteria - Flood Control 

3. 	 Design Criteria - Irrig.& Drain. 


4. 	 Design Criteria - Levees,
 
Structures, Canals 


5. 	Specifications - Levees 


6. 	 0 & M Manual, Pilot Project 

7. 	Land Classification 


8. 	 Specifications - Irrigation
 
and Drainage 


9. 	0 & M Manual, Irrigation 


10. 	 Specifications - Canals and
 
Structures 


11. 	 0 & M, Flood Control 


12. 	 Specifications - Civil,
 
Mechanical,Electrical (Draft) 


13. 	 Final Design Report - Irriga
tion and Drainage 


14. 
 Segara Anakan Land Classification 1/10/76 


15. 	 Final Design Report -

Flood Control 
 1/11/76 


16. 	 Specifications - Civil,

Mechanical, Electrical 
 1/11/76 


17. 	 Final Design Report -

Segara Anakan 
 1/11/76 


18. 	 Updated Cost Estimate, Lower
 
Citanduy/Ciseel 
 1/10/75 


SUBMITTED MONTHS
 

30/9/75 5
 

7
 

4/9/75 7
 

(draft)
 

10 
12
 

12
 

12
 

14
 

16
 

16
 

18
 

18
 

20
 

20
 

21
 

21
 

21
 

29/9/75 -


DUE 


1/ 7/75 


1/9 /75 


1/ 9/75 


1/12/75 


1/ 2/76 


1/ 2/76 


1/ 2/76 


1/ 4/76 


1/ 6/76 


1/ 6/76 


1/ 8/76 


1/ 8/76 


1/10/76 


* Time extension granted by Steering Committee 

** Not included in Amendment I
 

A-7
 




