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0 Continue collection of Data.
 

o Continue meetiyg .ith local officials, officials in North 

Sumar-it ra aid of f i cia ls in Jaka rta. 

o Initial evalu itijon of Oata,Report and Programs. 

o IdenLitfving tle kev is:s"irim, reqircnents and needs In the Medan 

Urban Area. 

0 Ident ifying tihe alternatLive growthI patterns for the Medan Area 

.to the year 20rH 

Work on the aerial pirotographs for [Lhe Iousi ng program, Kampong 

Improvement Progr:im, and for extracting preliminary Land Use 

DaLa. 

During February work on tie engineering aspects of the project will
 

involve continuing data collection and analysis. l)etermination of
 

characteristics of existing water suipply, wastewater, drainage and solid
 

waste systems. Estimating the quantity and quality of water supplied to 

consumers; of wastewater And sol id wa; tes generated; and of surface run­
off. Discuss.ions wll Ibe ild to determine existing organizatonal. 

structures for management operat ion:; and maintenance and to Initiate the 

collection of financial data. This work is in preparation for future 

analyses to identify and rluantify existing problem areas and will form 

the basis upon which friLimr systtem projections will be made. 
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Project Representative
 

C.c.: I r. Rus:lan I)iwiryo, Director of City & Regional Planning. 

I r . ;isanto Nertol ningrat, Director of Sanitary Engineering.
 

Ir. Sinaryo, Hlad Suh-directorate Town Planning.
 

1r. K. l'olan, Projuct Manager, MUDS.
 

AID .akarta - atLn. P. Thorne, Project Officer.
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