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FIGCRE 1 • • • • • • • • 

Re port No. ~9 (Final Report) 

• • • • • • • • • • • • • • • • • • • • • • • 

SAN ISIDRO-LIBHAIIlI!I BRIDGE S=OII 

'­ATIOII PLAN 

Progreoe Report •••••••• • • 
Weather Report • • • • • • • • • • • • 

• • • 
• 

A_1 to A-}, =-=1 
A-4 to fi- 5-

Contractor's Staff (Annex "A-All) ••••• 
Contractor's List of Equipment (Annex !lA-Btl) •• 
Bar Schedule and Progress of Work (Annex "A~II) 
Itemized Computed Acoomplishment (Annex ,IA_D") 

• • 
• 

• 

• 
• • 

Sub-projeot 1, Segment "B" - LIBHANAN BRIDCE-C1I13USAO SreTION 

Report No. 11 

Progress Report •••••••• • 
Weather Report • • • • • • • • • • 
Contractor1s Staff (Annex liB-Ali) ••••• 
Contractor'a List of Equipment (Annex t:B_B") • 
Bar Schedule and Progress of Work (Annex I1B-C") 
Itemized Computed Accomplishment (Annex "B_D") 

• • • • • 
• • • 

• • • • • 

• 
• • 

• A-6 to A-7 

• A-a to A-9 
• •••• A-10 

• • • A-11 to A-' ~ 

• • • B-1 to B-3 
• • • 11-4 
• • B-5 to 11-7 

• • • B-B to 11-9 
• 11-10 

• • B-11 to B-1 2 

Sub-project 3. Contract Pgckase No. 1 CALABANGA-I1ANGUIRING BRIDGE SECTION 

Jteport No . B 

Progress Report •••••••• 
Weather Report ••••• • • • 
Contractor 's Staff (Annex "C_A") 
Contrcctor's List of Equipccnt 
Bar Schedule and Progress of Work 
Itemized Computed Accomplishment 

• • 
• 

• • • • • • • 
(Annex "C_B") 
(Annex "C-C" ~ 

(Annex I1C_D") 
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• • 
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• 
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• 
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Weather Report •• • • • • • • 
Contractor's Staff (Annex· liD-Ali) ••••• 
Contractor's Liet of Equipment (Annex "D--BII) • 

• 

Bar Schedule and Progress of Work (Annex l'D-C") • • 
Itemized Computed Accomplishment (Annex "D-D") • 

• • • • 
• 
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• 

Sub-project .3.. Contract Package No . 2 

Rellort N.2.:-j 

lWlGUlRlllq BRIDGE-TIllAllllAO SmTION 

• • C_1 to C-8 
C-9 to C-10 
0-11 to 0_12 
C-13 

• 
• 
• 

C-14 
• • 0-15 to 0-17 

• • 1)..1 to D-3 
• • 1)...4 
• • ])..5 

• D-6 
• • ])..7 

])..8 

Progress Report 
\1eather Report 
Bar Schedule and 

. . . . . . . . . • • • • • • E-1 . . . . . . • 
Progress of Work • 

Sub-project 2. Contract Package No. 1 DAlIAO-PASAOAO ROAD 

Report No . 3 

Progress Report •• • • • • • • • 
Weather Report ••••••••• • 
Contraotorts Staff (Armex "F-A") •••••• 
Contractor'e List of Equipment (111mex IIF_B") • 
Bar Schedule and Progress of Work (Annex "F-C") 
Itel:lized Computed Accomplishment (Annex "F_D") 

• 
• 

• 

APPnIDrcllS 

Appendix A Manpo .... er SchedUle, Consultant's Staff 
For Conatruction-Supervis1on 

Appendix B OEll'lImOATION 

• 

• • • • E-2 
• • E-3 

• • • F-1 to F-5 
• • • • • F-6 

• • • • F-7 
• • • • F_8 

• • • • F-9 
• • F-10 to F-1 2 
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ITEMIZED COMPUTED ACCOMPLISHMENT 

~ -- , As or Jul7 25, 197.9 
nAu of 2 

COHPU1'ED .0;;;." 
ITEM DESCRIPTION Bm UNIT .. " 

NO. QUANTITY 
COST AMOUNT 

00 v:;", 
Bid 

I' I. t:n 1 
.. I""' P 41,?'" N P , " ... ~~ Fel THE ~GINEER 1 Lump Sum 100 1 41 

PMO CENTRAL LABORATORY 1 Lump Sum 372 ••• " 100 1 ~?;:~::.' 
I. <.r ~ v .. ~~~ AND LABORATORY EQUIPMENT III ~ 

FOR Et'GIHEER - Lump Sum 332 0< 95.00 - ,,~ ""?' 

« " FIELD OFFICE AND 
III LABORA'OORY FOR ENGINEER 15 MO. ~ 2,500.00/M0. 37 ~ n 113.33 17 

11 <. ~ ONE (1) UNIT 4-WHEEL 
DRIVE VEHICLE 1 Lump Sum <~ """ n 100 1 <. 

1.60.8 ONE (1) UNIT UTILITY 
~4 ~ n VESICL}; 1 Lump Sum 100 1 , .... 

:1.60.9 Lump SU1Il ,An """ n 98.00 .?- • .. - -
I ,1.6:.. - Lump Sum <on """ n 0 0 0 
~ 

'100 
I» 18,<0< n 4.10 RA. 18 ~ rH 

~ AND GRUBBING 4.10 RA. 4 , 56o.00/BA. 100 

,103 OF BRIDGE (TIHBER) 1 2.300 2,''''''' 100 1 2 

~: 
AI~ DRAINAGE EXCAVATION 48.620 C.M. 16.3O/C.M. ?o. ""<." 100 48,620.00 I·M.J92 '" 

70R STRUCTURES 1,620 C.M. 18.00/C.M. OQ 0<, 104.22 1, .94 ~ <~ .h .,y 

1 ~::' •• ~n "1,'??' -JJ 
'107 67.995 C.M. 23.00/C.M. 114.80 78.058.26 

108-1 SUBI!ASE 35.563 C.M. 38.00/C.M. 1.351 ,I, 100." 35.722.99 ",!-, .~ .. L? 'JI 
110 nLL 2!1O C.M. 37.00/C.M. 9 115.81 289.53 

.~ :: ... ~-J.I 
~: .• ".u 

111 (300 II. FREEIIAUL) 8.570 0.3O/STA.~ 2.571 •C 100 8,570 ._, .. ".\ft 
-

.c • .... CbMENT CONCRETE 
31,420 ." u o. ,y 2,541 .~. 

.. a. 0_ o <L DoL 

PAVEMENT (.20 M. mICK) 103.97 
.~ M 

401 TIMBER (DETOUR) TRESTLE SPAN 
1>~ .R' ~ 

. " , .101 
(SUPEIISTRUCroRE) .. 24 89.17 

-~ 
. . , . . . . . . 

~ •• "'l/~:' ·2 - 1.~,;i ...;.. IY1,?" - .Le 
2.540 L.M. 1 841 ~ 96.62 

, ., PRECAST C,)NCRETE PILES , , ". "'~ .... , 
"\7 ~ "" 
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I 

SEGMENT "A" 

ITEM DESCRIPTION 
NO. 

402-2.5J CONCRETE TEST PILE 

403 CONCRETE RAILING 

405 CONCRETE CLASS "I" HEADWALLS 
AND MISCELLANEOuS ~TRUCTURES 

405-1 CONCRETE CLASS "A" (BRIDGES AND 
CULVERTS) 

405-A PRESTRESSED CONCRETE STRUCTURES 

406 REINFORCING STEEL 

407 STRUCTURAL STEEL 

413-2 0.60 M. R.C. PIPES 

413-3 0.90 M. R.C. PIPES 

413-4 1.20 M. R.C. PIrES 

500 RIFRAP AND GROUTED 

502 COMBINATION CONCRETE C~RB AND 
GUTTER (CURB ONLY) 

510 RIGHT-OF-WAY HARKERS 

T 0 T A L - - - -

.-

ITEMIZED COMPUTED ACCOMPLISHMENT 
As of July 25, 1979·;--

Sheet 2 of 2 

COMPUTED ACCOMPLISHMENT 

BID UNIT COST Percentage AMOUNT Quantity/ QUANTITY Based on 
ti.e~olume 

Value 
Bid Quantit 

10 EA. ~14,ooo.00 EA. po 140.000.0 [) 100 10 EA. po 140.000.0 

332 L.M. 280.00/L.M 92,960.0~ 100 332.00L.~ • 92.960.0 

243.4 G.M. 800.00/C.M 194,720.0D 106.60 259.48C.~1- 207 ,584.0D 

561 C.M. 1,800.00/C.M 1,009,800.0) 104.49 586.199 ' 1 ,05~, 158.2 

20 EA. 76,000.00 EA. 1,520,OOO.OD 100 20 EA. 1,520,000.0 

63,863 XILOS 7.40/KLS 472,586.2~ 99.71 63,680.00KI ~. 471 ,232.0 

1,380 I<:1LOS 16.00/KLS 22,080.0 i> 100 1,380 KILC ~ 22,080.01 

129 L.M. 350.00/L.M 45,150.0D 140.31 181 L.M. 63,350.0P 

246 L.M. 650.00/L.M 159,900.0P 100.00 246 L.M. 159,900.0D 

40 L.M. 1,000.00/L.M 40,000.OP 135 54 L.M. 54,000.0 D 

146 C.M. 160.00/C.M 23,360.op 140.23 ~o4.74 C.l • 32,758.4~ 

40 L.M. 46.00/L.M 1,840.oP 100 40 1,840.0D 

240 EA. 50.00jEA. 12,OOO.OP 100 240 12,OOO.OP 

-----. ------ ~13,560,040.8~ i ~h3,?66,977.4b -

.. 

(~ . 
• , I 

http:76,000.00
http:1,055,158.20
http:92.960.O0
http:402-2.51
http:14,000.00
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F;,oOlt.SS uPORT NO. '1 

Jul:r. 1979 

PROJECT I LIBHANAN BRIDGE"c~USAO SECTION 

Sapent "BII - Subproject 1 

O1lrRACTORI . R. L. UlIALI CON3TRUCTION CORPORATION 

a,:rIERAL 

This report covers the progress of construction activities ot the 

contractor tor the month of July, 1979. 

Conotruction activities tor this oonth were &8 tollowsi 

1. 
~." , ,, --

Stock piling, hauling;" spreading and compaction work of borrow ma-

terials and 'ggregate Bub-basf materials. 

• Field Density and othet tests • 

3 .... Checking ot grades and cross-section of Items 107 and 108. 

4. Setting of centerline forms preparatory to concrete pouring. 

5. Driving of bearing piles tor timber bridge at reeder Road 104. 

6~ CODstruction of coping for timber Treatl. ~rid8e at FR. 104 

~ Based on the revised Bur Schedule of Work 8ubmit ad b~ contractor. it 
h. 

may ..... noted that hia. activities are far behind schedUle. 

2. WEATHER 

Weather was not particularly v~ry favorable tor this month. Two 

weather depressioDs occured causing overcast skies with rain showers. 

n~wovor, because wonk. continued inspite of bad weather ~»ens1on.Y88.~ 

10r only 2 days. 

3 . paoaRESs OF WORK 

A. SECONDARY ROAD 

B _ , 



SUWV~Y: . 
Survey work for this month consisted of checking of gradelines and 

cros.-sections of Item 107 and 103, checking of lines and grade of reinforced 

concrete pipe culverts and setting of centerline forms preparatory to con-

crete pourin~ of pavement. 

A_~q,R~,~A~E SUBBASli:, lTEM 108 

Hauling of Item 108 between Sta. 7+350 to Sta. 7+960 was made only for 

the correction of elevation. Compaction work is still in progress. 

BORROW - ITE11 107 

Hauling of Item 107 was made between stations 5+300 to 5+450. Spreading 

and compaction is still in progress. About 250 cu. meters was placed. 

B. PURO BATYA USON ROAD FR. 103 

SURVEY: 

Staking of construction limits is the only survey work done fl)r the. 

month. 

B~Ro\'i IT EM -107 

Hauling of Item 107 still i~ progress between stations 4+000 to 

ead of project. About 350 cu. meters of said materials were hauled. 

q. LIm1AHAN PATAG BARCELONITA ROAD FR. 104 

SURVEY: --
Checking of lines and grades of roadway at sta. 4+025 to 4+450 and 

coping of pile Bent # 1,2,3 of Gandato Bridge • 

.!lHB~R TRESTLE BRIDGE ~H 401 

Pouring of concrete at copings B-1, B-2, B-3 was ~or . ad. Con-

B-2 



etructinn of form. works for B-4 & 3-5 still in progress. 

Thirteen (13) units of Precast Concrete Piles (.40 X .40 X14) were 

driven. All piles attained the required bearing capacity. 

COHi·i~NTS AND ReCGHHENDATION 

COMf·1ENTS 

Construction activities of contractor for this month were still very 

slow. ~his may be due to several factors. Contractor's first project is 

nearing completion and is being prepared for tinal'inspectio~ttherefore less 

attention is given this project. Another reason was the passing of two 

weather depressions which slowed down compaction work. Still, another, 

may he due to the increased cost of construction materials which has 

hampered construction work. 

Contractots preparations for the construction of concrete pavement, 

Item 316, were not sufficient. His source of water is not yet tested for 

salinity. He has only two transit mixers with a third still under repair. 

~he least uumbor of transit mixers required is five with a sixth as 

reserve. 

RECOMMENDATIONS -_. 
1. Contractor should field more experienced fieldmen so as to hasten 

cQnstr~ction work. 

2. Salinity te3t of the Libmana&l lt1ver, should npw be made to de-

termine its fitness for use in concreting work. 

3. Contractor should do his best to increase the number of his transit 

mixers to at least the minimum requirement. 

4. Contractor's field personnel should have more dialogues with the 

inspectors of this office so as to thres. out minim~l (differences • 

. 11' \ .. 



DATE - 1979 

June 26 
27 

28 

29 
30 

,T",ly 1 
2 
3 
4 
5 
.6 

7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 

PROJECT: LIBMl\NAN B,UDGE-CA3USAO .:3ECTI, N 
(Subproject 1, Segme~lt "B") 

'iUTHER REPORT 

WEATHER CONDITION 

Fair 
Light rain in the late 
afternoon 
Light rain in the after­
noon 
Fair 
Fair 

Rainy for the whole day 
Light rain 
Light rain 
Rainy for the whole day 

Cloudy in the morning 
Fair in the afternoon 
Fair 
Fair 
Cloudy with light rain 
Fair 
Fair 
Fair 
Fair 
Fair 
Fair 
Fair 
Bair 
Fair 
Fair 
Fair 
Fair 
Fair 
Fair 
Cloudy with light rain 
Light rain 
Light rain 

REMARKS 

Worka:'Jle 

Workable 

Workable 
Workable 
Workable 

Unworkable 
Workable 
V/orkable 
U 1\' 'u-,·~:a·.l e 

~/orkable 
Workable 
',Iorkable 
Workable 
\Iorkable 
Workable 
Workable 
~/orka.ble 

Workable 
Workable 
Workable 
Workable 
Workable 
\Iorkable 
loiorkable 
't/orkable 
Workable 
Workable 
Workable 

_ I/orkable 

TIME iXTENSION RECOHMENDE -
None 

None 

None 
None 
None 

":' Day 
None 
None 
1 'Jay 

None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 

,None 
None 
None 

None 

Tot~l Extension of Time Recommended This Honth --------- 2 Days 

Total Extension of Time ~ecommended Previously ---------53 Days 

Grand 
'J.' 

Total 0 Date ------~---~--~--------------------- 55 Days 

13~4 



R. L. Ul-LLI ~ONSTHUCTICN CORPORATION 
• LIB ... iA.,AH :s.-<IDG.I:,;~CA~3U...).~G ROAD.jECTION 

Package ~, Segment liB" 
Lirymanan, ~amarines Sur 

NAMZ 

LIST OF PERSOI;;JEL 
As of J'uly 25;-1-979 

POSITION 

1. ingr. H~rminigildo A. Manalo 
2. Engr. Fernando Q. Ba~tiota 

Acting Proj. Manager 
~ld. Engr./Surveyor 
Materials Engr. 
Project Engineer 

3. Benjamin Caceres 
4. Ricardo B. Icaro 

5. David J. Ramos 
6. Lorenzo Manguiat 
7. Jaime Ballere 
8. Eli:ion "conus 
9. Tranquilino Garcia 
10. Maximo Yanto Jr. 
11.~onilo de Ocampo 
12.Danilo Casile 
13.Noli Leyesa 
14.PaQlito Mauricio Jr. 
15.Ciriaco Lacfe 
16. ~rnesto Brioso 
17.Elmer Juanerio 
18.Ely Abiog 
19.N~stor Martinez 

20.GerQrdo Lahing 
21.:lilda P. Beniahon 
22.Jesus Alvarez 
23.Anatolio Kasilag 
24.Greeorio Marto 

~~.Salvador Caballero 
26.~enjamin Caballero 
~7.M6desto Otstaculo 
~3.Romeo Olayta 
29.L~isito Vcl~sco 

II. ADMINIijTRATIVS STAFF 

Administrative Mgr. 
Disbursing Officer 
Timekeeper 
warehouseman 
Draftsman 
Materials Checker 
Utility Man (Techniks) 
Utility Man· ~ 
Service Driver 
dervice Driver 
Staff Utility man 
Libmanan Watchman 
Puro-Batya ~atchman 
Botilla Br. Watchman 
Biong ~uarry 

MAT.i:.'RIALS ~UALITY _~~S~RVICSS 

Materia~s Technician 
Typist/Laboratory Aide 
Laboratory Aide 
Laboratory Aide 
Laboratory Aide 

Inst. Man 
Survey Aide 
Survey Ai1e 
Survey Aide 
llurvey Aide 

B - 5 

ANNEX liB-Ali 

QUALIFICATION 

~ivil 
B. S. 
3. S. 
Civil 

Engineer 
t' .... 
\.I. .L:J. 

C. E. 
Engineer 

B.S.B.A. 
B.S.C. 
B.3.C. 
B.S.B.A. 
B.S.C.E.(4th yr.) 
High Sch. rad. 
ExperienceS 

- 80 -
- do -
- do -
- do -
- do -
- do -
- do -
- do -

B.S.C.E. 
B.S.C. 
Experienced 

- do -
- do -

Experienced 
-dO-
- do -
- do -
- do -

f f: z' • . 
t: • 

-"'V:fL./ 
I 

I 



30. Joee Miguel Hermoso 
31~ Bernardo Pecache 
32, Damaso de la Cruz 
33~ Jesus Ma,-::;no 
3~i Leodamar Eagatua 
35, Venancio Bocato 
36. Virgilio Cantor 
37, "amon Mans 'no , 

i1e'-hanic..::.l Super'rioor 
Chicf l-lechanic 
Jr. Mechanic 
Jr. Hechanic 
Jr. ;-!er..h./Tir':!l4lA.n 
'.401 fer 
"elder 
';>~l'viceman 

HEA IJY ~r~UIP!-i~N',: OPERATOR ec DlHi/.~HS =~.;.....;:C!. ______ -_____ _ 

38. Holando BdtinG 
39~ Domingo de 106 ~antos 
40, Ruben de los ~1ntos 
41. Jose OliciCl 
42; Jaime ~adiasa 
43. Patricio Pan~aniban 
44~ Domineo Jancull~n 
4~. Hanuel i-1aro 

46+ Alexander tiar 
47, Alexander Alejandrino 
48. Semoin Septi~o 
49, Juan Antonio 
50. ~irgilio ~unez 
51~ Antonio Manuel 
52: Percival uoso 

" C 53, Juan anav,:al 
51~; 3enando I'loyo 
55. Jaime Bonus 
56; JorGe Jdrme 
57i Jose de la Cruz 
53! Bayani Fenis 
59~ Artemio 3autista 
60. Jaime de Leon 
61; Jose Canavp.ral 
62~ Juan Segovia 
63~ Manuel Sandoval 
64; Bonefacio Seralde 
65. Percivol Oco 
66~ ;lanuel Sepo 
67~ Isias Mariano 
63~ Roselio Ramirez 
69~ Gener San Jose 
7C~ Rogelio 0ernardo 
71. Juan Lotonero 
72. H03alio San Diet;o 
73. Cirico Jose 
74. Temogin San Andres 
75. Fernando Caminero 
7h. Danilo Canlas 
77. dernando Bagasbas 

A~3t. Crane ~ptr. 
uozer uptr. 
Dozer V~tr. 
\,;Irader pt[.. 
Payloader .... ptr. 
Payloader ptr. 
urader Optr. 
Ihller Uptr. 
~o~d Roller Optr. 
Pay-louder (,:;. C". 

DT-DriveT' 
.I: D -LJriv:-r 

D·~ .. Dri-J'er 
Dt-Driver 
Cargo ~rl1c[.: .I.Iriver 
Car~o Tr U4:'k Jrivor 
Car~o Truck Driver 
Carso ;r~ck urivsr 
CaITjo l ruc:{ .uri v ~r 
C~X10 Truck ~riv~r 
D -Driv~r 
DI'-Dri vcr 
Jt-Jrivor 
DT-Drive!" 
Dt .. Driver 
Dy-Driver 
Dt-Jriver 
C.lrgo Trick 
Cargo Truck 
'Jargo Truck 
Cargo Truck 
!argo Truck , 
J1:4r.-s0 
~ .. argo 
J1.rgo , 
!larc;o 
Cargo 
(argo 
Cargo 
~argo 

':'ruck 
Truck 
Truck 
Truck 
Truck 
Truck 
Truck 
Truck 

Driver 
Driver 
Driver 
Driver 
Driver 
Driver 
Driver 
!lelper 
~elper 

elper 
Helper 
Helper 
Helpar 

:!:xperienced 
i:xperienced 
Experienced 
~xperienced 
Experienced 
Experienced 
.ixpcrienced 
.... xp.::rienced 

.c:xperi :lced 
Experi~aced 
.i!:xperienced 
.c:xperie:Dced 
':;xperieDced 
Experienced 
Experienced 
Experienced 
~xperienced 

i!;xperienced 
Experienc .~d 
~xperhnced 

Experionced 
;I:xperifnced 
Experier.ced 
Expcrifnc~d 

Bxperi~nced 

ZxpericnceEi 
Exper~cnc '3d 
Experienced 
Experi.Jnced 
Experienced 
Experienced 
Zxp~rianc~d 

Exper i3nced 
.!;xperienced 
~xpe!"ie;lcr.d 

.&;;xperienced 
Expari,~nced 

EY;erienced 
~xperiencad 
Experienced 
Experienced 
Experienced 
Experi3nced 
Experienced 
Experienced 
Experienced 
Zxperienced 
Experienced 

~-
1\ 
-,I f' 

t,~. 
I ' 
I 



NAHE 

78. Federico Maming 
79. Agapito Baluyot 
80. Danil Candano 
81. Jose Aureus 
82. German Gutierez 
83. Bonefacro Obligado 

R4. Jose Mari~no 
85 •. Leopoldo Fajardo 
86. Claudio Rumpe 
87. Rodolfo Mag§8lina 
88. Juan Barcillo 
e9. Armando Mariano 
~O. JUlian Nu~te 
91. Hanuel Carmelo 
92. Andres Magtipon 
93. Marcial Holasco 
94. Jose Borromeo 
95. Renante ~etcsio 
96. Abundio Beltran 
97. B~rnardo B~rdel 
98. Feresito Santos 
99. Federico Brenas 

100. Rolando Albuero 
101. Manuel Albuero 

ROAD CRS.I 

DESIGNATION 

'.tuart'y fOrer:lan 
Utili ty Labcr';r 
Utility Laborer 
Utility Laborer 
Utility Laborer 
UtiUty Laborer 

BRIDG:~ CR:1J -_ .. --
BridJIi: Foreman 
Head CJ.rpenter 
Haao:yCarpenter 
Carpenter 
Carpenter 
Carpenter 
Carpenter 
Carpenter 
L:arpenter 
Carpenter 
Carpenter 
5teelman 
Ste~lman 
Staelman 
Step.lmOon 
Steelr.lC:.n 
Laborer 
Laborer 

Experienced 
Experienced 
Experienced 
Experienced 
Experienced 
Experienced 

Sxp.:rienced 
Experienced 
Experi :lceu 
Bxperienced 
Experienced 
Sxperienccd 
~xperienced 

Experienced 
Experienced 
Experienced 
Experienced 
.I!oxJlerienced 
Experienced 
~tpcrienced 

~"p~.denced 
.:.xperienced 
Experi':'!'.ced 
E~pericnc;:ld 

2 Security Guard fro~ Peftok 

3 Groups of ~ub-Contr~ctors 

Prepared and Submitted By: 

(SGD.11r: lierdAn~ J:.: }lbcil.l.g': 
Acting Project Nanatler 



1. Komatsu 

2. Komatsu 
~. Komatsu 
4. Komatsu 
5. Komatsu 

6. Kpaatsu 

'7. Watanabi 
8. Watanabi 

'19. Toyota 

10 .. Hi-Lux 
11. Ford 
12:. Ford 
13. Ford 
14. Ford 

Isuzu 
lsuzu 
lauzu 
lauzu 
Isuzu 
Isuzu 
Isuzu 
Isuzu 

• 

IDENTIFICkTION 

BD 402 

Bd 403 
RG 501 
RG 503 
PL 601 

P1 603 

RR 801 
RR 806 
SV 11 

sv 18 
TE.237 
TE-235 
p8-398 
TE-2'0 
01-234 
131354 
TE-237 
04-234 
VQ-394 
VQ 521 
P5-434 
VT-331 

R. L. U1!ALI CONSTRUCTION CORPORATION 
Libmanan-Cabusao Project 

Libmanan. Cam. Sur 

AB of July 25, 1919 
~~ OF E?SUIP!,:.EN! .- . 

TYPE 

Bulldozer wi 
Ripper 

Bulldoze-r .,,/ 
R .. Grader 

.. . 
HODEL ENGINE SERIAL NO. 

D8oA-12 NH 220-o96n14474 

D8oA-1~ NH 220-091594472 
6D-}7-5H 4D120-11-751911 
6D-44-10 40120-10-794129 R. Grader 

Ximco Hough Front end ehove1 
JH65CN C2320-16 payloader 

Kimco Hough Front end shovel 
payl.oader 

.3 Wheeler 

.3 Wheeler 
High side pick 

Tamara." 
Toyota Hi-Lux 
Cargo Truck 
Cargo Truck 
Cargo Truck 
Cargo Truck 
Dump Truck 
Dump Truck 
Dunip TrUCk 
Dump Truck 
Dump Truck 
DUmp Truck 
Dump ~ruck 
Dump Truck 

JH65CN G01oo-16 
DA220 DA120 
DA220 DA298 

up 
KF101-KKGR 3K7394303 
L978 01284-1080 
1970 DH120-230498 
1970 DH120-103987 
1970 DH120-495823 
DH,oo 08100-304958 
DH100 DH1oo-304948 
DH100 DH1oo-204858 
DH100 DH1oo-495847 
OH,oo D81oo-498472 
DH100 DH1oo-309881 
OH1oo DH1oo-849302 
DH100 Dn1oo-473949 
DH100 DH1oo-840212 

CRASIS NO. 

D80-12-14212 

D80-15-A31102 
D83420 
D88931 

HB 74", 

CH944-a5 
KH506561 
Km508569 

KT-10-107124 
TY-1019-190 
TD403-10399 
TD309-10393 
SPZ49-10495 
SPzOs-10394 
Spe04-10394 
DH403-39485 
DH403-03948 
DH403-38472 
DH403-10293 
DH403-103948 
DH403-"75839 
Dil100-840.2'12 

DATE OF ARRI"1 U. CAPACrrr 

Sept. 20, 1978 

Dec .. 5. 1978 
Sept. 20, 1979 
Jan. 25, 1979 

Sept. 20, 1978 

Jan. 1 • 197a 
Sept .. 20, 1978 
J;ln. 15. 1979 

S pt. 20, 1978 
Feb. 1, 1979 
Dec. " 1978 
Sept. 20, 1979 
Jan.', 1979 
Jan.1, 1919 
:reb. 2, 1979 
Feb. 2, 1979 
Feb. 2, 1979 
J'eb. 1, 1919 
Feb. 5. 1979 
Feb. 1, 1919 
Feb. 1, ~9?9 
Fob • . 1, 11979 

180 BP 

180 BP 
185 lIP 
185 BP 

'0 
10 



~ IDEIITIFICATION TYPE HODEL ENGINE He. 

23· Inuzu VT-229 Cargo Truck DH-100 DH100-009011 
24. Iauzu ,"5-340 Cargo Truck lll!-100 DH1oo-oo9921 
<5. Iauzu -.rr-09~ Cargo Trc.ck DH-100 DH,00-'21099 
2~. Isuzu RS-121 Cargo Truck DH-1oo DH100-232476 
n. Ieuzu ZA-234 C"':::80 Truck DH-100 OH100-456540 
2e. Isuzu lCL-'58 C')'rgo Truck DH-1oo DH1oo-495855 
27. Isuz(j PL-092 Cargo Truck DH-'OO DH'OO-403911 
30. Iduz CR-273 Cargo Truck. DH-,oo 01<100-89'427 
3.1. Iauzu Np"O'5 Carso 'l'ruck D!l-100 DIi100-688203 
3~. Isuzu RO-'07 !. Dur;p Tr .. ck Dtf 100 DiI'OO-4959'2 
33· L~yluhd TL-'00 C.:..!" [;O Truck DAZ20 T~L344052301 
34. Leyland 05-3'/2 Ca.rgo Truck D1220 OHZ03-235670 

C~!!.1!2 • DAT;: or ARRIYAL CAPAC 
• 

DH403-~Q1211 Feb.1, 1979 8.5 CQ 
00403-221209 Feb. 1, 1979 8.5 CQ 
09403-334590 Feb. 1, 1q79 9.5 CQ 
Dd403-01~280 Feb. 1, 1979 8., c. 
DH403-3«45365 Feb. " 1979 8.5 CQ 
09403-13"100 Feb. " '979 8" c. 
OH403-554655 Feb. " '979 8.5 CQ 
D0403-930170 F€b. " '979 8.0 CQ 
OH403-669'+37 Feb. " 11:;79 8.0 CQ 

D0403-954328 Feb. " '979 8.0 C" 
l!P40593'2!,4C Feb. " '979 6.0 Cu. 
ZP23059L1"'" l'eb. " '979 S.o ·cu 

Pre pared an~ Su~tt •• era 

(SGD.) Engr. ljIiIII!mI~ 41y • .Ill)-' 
i .-.;~ ~."''K4napc 



ITEM NO. DESCRIPTION 

TOTALS 

REVISED BAR SCHE:DULE OF WORK 
OF 

LlBMANAN BRIDGE-C .ABUSAO SECTION 
S£PTUIllIEIt 

AMOUNT 



MAR •• e 
• 

APfII . 11I 
• 

..... y'" 
• 

JUN. lIS 
• 

LEGEND 
I .... "',;;; .... a."~. PA£"IOUS ACCOIrf'I"LI!lHM[NT 

U1UjpWlloqDl PROGRESS THIS 1't:P'O AT 

SCHEDULED WORk 

SCHEDULED "CCO Ill"LI!lHIIIE~T _ .... _.a.__ ACTUAL ACCoMPL, 'IHMENT 

JUL'. • 
oCT, 11 • 

:_-:_-.-_-.-::::.::_-_-:.:-_-_-_"'::'_-_-.-_-_-: .-_-_~~~~~~::;": ." ... 0:::_ 
";:::.".':.: ...... .:.'_ . .:.-.. ' ... '.'.' ... '.',' ... '::'.':.-_-,~"""' ·,I"'N~._ 

Non ; 

ITt: .. ),. WILL It '0,. OM "" . 10 .... 

NOV. 12 
• 

IHD 

,P't:lIlltUA.., _ ... 

"c~'n' oaTi 

"AN. lI • 

-



to 

..... 
~ 

Segment: "13" 

Ii'ElHZED COf.iP~TED ACCOilP!..ISrtlH-:HT 
As of July 25, 1979 ~) .- . 

Sheet 1 0; '1. ~ 
~-------------.- -----------~------------~----------?-------------~-----------~------------------~--~~~----

ITEi·! 
NO. 

1.60.1 
1.60.2 

1.60.4 

1.60.5 

100 
103-1 
103-2 
105 

105-1 

106 
107 
108 

108-1 
110 
111 
200 

316-1 

316-2 
401 

402-2.511 
403 
ltu2-2.5 
405 

DBSCBIFTION 

FORCE ACCOUNT W0HK 
PROVIDS AND . L&INTAIN LABORATORY 

AriD OFFICE FGR ;:;ihHi\~BR 

PROVIDE ONI:; (1) OinT 4-~JImEL 
D;'/IV~ V~inCLE 

LA:30RATORY AND m'FICE E--lUIpr1~rIT 

FOH ~iiGIN£ER 

CLi:AHIriG GRUrmIiJC 
Fi.~MOV i1.L OF 3HIi)G"';S ('THIBEH BRIDGE 
H.~MOVAL OF C~LV~HTS 
ROADWAY AND DHAINA~E EXCAVATlCN 

(S( , Rd. [, F .R. 103) 
ROAD .. JAY [" DRAn:AGG EXCIWA'l'IOH 

(F.R.104) 
~XCAVATION FOR STRUCTURE 
nORRmJ 
AGGR~GATE SU3SAS~ OR SAND CLAY 

(Sec. RD. ~. F.R. 104) 
AGG~BGAf~ SUJ3ASE (F.R. 103) 
FOUfiDATIGil FILL 
OV":':RHAUL <300;·1. FR~EtlALL) 
AGGJ~Gh.'I'E JAS]!; COARSE, r]BADIiiG "B" 

(0.10 H. T.c/ICK) 
POHTLAND C~HLNT CONcm:;ci'.;; PAVEtiENT 

0.23 Me (T ,lCI<) 
PCCP 0.20 M. (8" Thick) 
TIM38R (D~T(JUR) TRS"TLE, SUPER 

STRUCTURE O;ILY F .R. 104) 
CONCRETE TEST PILES 
CONCR~TS RAILINGS 
PRECA~T CONCRSTE PILES 
CONCRETE CLAJS t.!\." (HEA~)~vALLS f.: 
mSCj~LLAHEODS S'I'HUC1'U}l].GS) 

,BID 
QUANTITY UNIT C03T Al10UNT 

PercentabeJ 
Based on BId Quantity 
Quantities Volume vALUS 

22 Km. 

15 MOS. 

4.4 HA. 
2 EA. 
15 EA. 

39,194 

9,620 
2,552 

126, 715 

44.380 
5,820 

381 

'2'11,000/Ktl. r'242,000.00 

CU. 

CU .1101. 
CU. !-t. 
CU. H. 

CU. t·l. 
CU. M. 

3,500.00/: 10. 

Lump Sum 

Lump Sum 
4,000.00/lfA. 
2,300eOO 

500.00 

52,500.00 

65,000.00 

7[~, 000.00 
17,600.00 
4,600.00 
7,500.00 

12.00/CU.1.470,328.00 

16.30/CU. ~.156,806.00 
18.00/cu. 1. 45,936.00 
24000/CUor03.04,.,600ar 

74.5 1.% 

60.00 

100 

0 
100 
100 
100 

92.50 

79.21 
83.32 
92.80 

CI'; • II. 48.00/cu.. 18,288. 73.03 
2,782 STA 11. 

48000/cUo i02"30'21'O_~ 57-11 
46000/CU-t- 267.720.0 25,344_00 

030/STA.11. 834.6 0 

150 CU.rI. 

10,910 CU.t·i. 
46,830 CU.H 

4 Spans 
5 EA. 
42 L.li. 
334 LH. 

241 CU. M. 

I 
52 .OO/CU. 1. 7,800.op 0 

SS.OO/CU. ·1. 560,080.ci:> 0 
77.00/CU • ,1. L I 

3,V05,9
10-r 

12,00C.00/Span 48,000. 0 
11,000.00 55,000. 0 

170.00/L.~1. 7,140. 0 
560.00/L.H. 187,040.pO 

750.00/L.~ • ,189.750100 

0 

-
100 
100 
19.062 

44.12 . 
) 

16.4 

9 :·;0. 

1 

0 
-
2 
15 

36,254.88 

7,620.00 
2r 124 

117,596.148 

25,344.00 
1,500.00 

278.24CU.~ 
0 

0 

0 
0 

-
5 
42 L.ll. 
265.93 

106.33 

P1Co,400.0C 

31,500 

65,000.00 

o 
17,600.00 
1.,600.00 
7,500.00 

124,206.oa 
38,232.0a 

2,822,307.521 

1,216,512.~ 
j9,000.00 
..13,355.52 

0 

0 

0 
0 

-
55,000.00 

7,140.50 
148,920.80 

7,974 .50 

http:148,920.80
http:187,O40.DO
http:7,140.80
http:55,000.00
http:11,000.00
http:402-2.5A
http:7,8oo.00
http:030/STA.11
http:13,355.52
http:18,288.00
http:59,000.00
http:1,500.00
http:1,216,512.01
http:25,344.00
http:48.OO/CU.i.2,130,21t0.0p
http:2,822,307.52
http:38,232.01
http:45,936.00
http:7,620.00
http:435,058.56
http:36,254.88
http:7,5OO.OC
http:7,500.00
http:4,6OO.OC
http:4,600.00
http:2,300.00
http:17,600.O0
http:17,600.00
http:7{",OO0.00
http:65,000.00
http:65,000.00
http:52,500.00
http:3,500.00/.i0
http:160,400.00
http:P242,OOO.0O


ITEM 
NO. 

405 

406 

h07 
413-1 
413-2 
413-3 
413-4 
500 
502 

SPL=2 
510 

Segment "B" 

DESCRIPTION 

CorfCRET ,..: CLASS II A" (PURO BATYA f.c 
BOTILLA 0RIDG~3) 

REINFORCING ST~EL(BHIDGE3 & 
rUSCi;LLANECUS jTRUCTURZS) 

STRUCTURAL G~EEL (UOTILLA BRIDGB 
0.46 fl • .0 H ;;IliFOHCED CONCRETE PIPE 
0~60 H • .0 R~Ij.iFl)!ICED CGifCRZTE PIPE 
0.90 M • .0 R ~Ii'IFOgCED CmrCII;;;TE PIPE 
1.20 M. .0 R8IlIFO!-l.CED COj~CRETE PIPE 
RiPRAP AND GROUTBD 
COtmINED CONCRI;TS CURB C, GUTTER 

(CURB ONLY) 
CONCRETE BARRIERS' 
RIGHT - OF - WAY - MARKER~ 

IT~rnZED COHPUTL:;D ACCOI1PLISHHENT 
As of July 25, 1979 

IlID 
QUANTITY 

100 CU. H. 

21,285 KG. 

240 KG. 
80 L.11. 

157 L.II. 
264 L.ti. 
143 1.M. '. 
108 CU. n. 

150 L.H. 
145 EA. 
328 EA. 

UNIT CC.:;T Al10UNT 

P780.00/CU.M. 

6 .OO/!~G. 127,710.00 

13.00/KG. 3,120.00 
200.00/Lli. 16,000.00 
280.00/Ll-l. 43,969.00 

520.00 137,280.00 
880 .OO/L. r'i. 125.1\40.00 
160.00/cU. II. 17,280.00 

46.00/L.H. 
50~00 

50.00 

'- - .., 
,) 

_Sheet 2 o~~ 

C011PUTBD ACCOIIPLIST:EilT 

Percentagef 
Based on Bjd ~uantity/ 
Quanti ties' Volume 

100 100 

87.27 8,576~43 

100 240 KG. 
0 0 

68.79 108 L.I':. 
68.94 182 Ll'i. 
90.91 130 L. i'I 0 

0 0 

0 0 
0 0 
0 0 

VALUE 

??8,000.oO 

111,458.58 

3,120.00 
o 

30,24(..28 
94,6 /,0.83 

114, '''01 • 14 
o 

c) 
o 
o 

'r'OTAL - - - - - - - - - - - - - - - -

6,900.00 
21,750.00 
16,400.00 

P12,354,412.60 - - - - - - - - - ro5 777,06S~-13 

http:12,354,412.6o
http:16,40o.oo
http:21,750.00
http:6,900.00
http:17,280.OO
http:125.340.oo
http:94,610.83
http:137,280.00
http:30,246.28
http:43,969.00
http:16,OOO.OO
http:3,120.00
http:3,120.00
http:127,710.00
http:111,458.58
http:8,576.43
http:78,000.OO
http:78.000.00


Republic of the Philippines 
MINISTRY OF PUBLIC HIGID1AYS 

t1anila 

MONTHLY CONSTRUCTION REPORT 

for 

Sub-project 3 
Contract Package No. 1 

CALAEANGA..J-lANGUL.1ING BRIDGE SECTION 
Secondary Road 

LABOG-BINANUAANAN NO. 301 
MANGUIRING-CAMUNING NO. 302 

Feeder Roads 

NO. 8 

JULY 1979 

TECHNIKS PLANNERS, INC. 



PROORFSS REPORt NO . 6 
July, 1979 

PROJ<;CT, CALAllANGA-IW1GUl'lJNG BRJIX'E SeCTml 
(Sub.p~ject 3, Contract Package 1) 

CONTRACTOR' KH1AomlC BUIlDERS & DEV"': LOPC:R.', CORP , 

1. GEllERAL 

, -

Thi~ tight monthly report on the project .overs the progress 

of the construction activities of the Contractor to month of 

July, 1979. 

The construction activities of the Contractor during this period 

coneisted of the rellowing: 

a) Construction survey 

b) Earthworks and subbase operation 

c) Pl acinr of foundation fi l l, formworks and concrete 

pDurine of R.C . box culvert 

d) Removal . r defective eristin~ pipe culverts 

e) Installation of R.C. pipos 

f) Screening: of subbase materials 

g) Maintenance of secondary r oad affected by rains 

h) Sa .1pling and testing of construction materials 

2. WF.ATHER 

The weather was generally fair during the period, except for 

two rainy days br01.!fht by typhoon "Etangl1 causinj2 two days work 

suspension due to unworkable soil condition in the first week of 

the month shown in the attached Weather Report. 
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3. HOBILIZATION 

The Contractor hC'.s not complied yet with' the minimum equipment 

require'l.Jnt as stipulated in the contract inspite of several advise 

to ~obilize especially dump trucks which are very necessary for 

their present ~ctivities (See attached List of Equipment, Annex 

C-B) • 

The Contractor has increased his staff to 63 persons shown 1 ... ,..// 

in the attached List of Personnel, Annex C-A with their respective 

designation and assirnment. 

L. PROO :tZSS OF T,:nRK 

As of this period, the total work accomplished is 32.23% as 

compared with the percent time elapsed of 31.15. 

GZNLRAL: 

T:~~ Corrtrac ..... uI' h<i.s .,ot furnished yet the remaining 60% of the /' 

laboratory equipment as of this month. 

The Contractor continued the screening of aggregate subbase 

at the source to improve the quality of Item 108. 

ROAD MC' DRA2:~JAGE STRUCTURES 

A. Secondary Road: 

Construction Survev: 
./ 

1. Checking of alignment from sta. 8 + 500 to sta. 

9 + 904.28 

2. Checkin[ of subgrade elevation at the following 

stations: 

·c - 2 
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'3ta. 1 .. P50 - Sta.!~" 925 

St.~. 5 + 800 7 + ~2S 

3. Plotti~r and com.outation of cross-section data. 

Sarthworks: 

Item 103-): REj\lOVAL OF C'JL'TSmS (TtCPC) 

The Contractor was able to remove two (2) lines 

of defective existin~' pire culverts as stipulated in 

the plan at the followinr stati~ns: 

Sta. 6 + Sii2 - one (1) line 

Sta. 7 + 000 - - one (1) line 

Item 107: BORROl;] 

Partial accompli~hmsnt under this item was 

700 cu.~. hau18d, soread and compacted between the 

the fall mJin,- stat :o",s: 

Sta. 2 + 225 - Sta. 2 + 9J5.25 - 100 cu.m. 

'::ita. 3 + iJl9.64 - Sta. 3 + [1(,),1.51 150 cu.m. 

Sta. 3 + 98 P, .11 - Sta. 4 + 031. 21 150 cu.m. 

Sta. 9 + 561.94 - Sta. 9 + 904.28 - - 300 cu.m. 
Tot a 1 - - - 700 cu.m. 

Item 413-2: 0.60 H 0 R::ri1"'OHCSD CWR2:TE PIPf:: CULVERT 

The '-::ontra.ctor h2.s installed 6 lincal meters of 

this item at the left lan8 of Sta. 6 + 623 to complete 

the ling of 0.60 M.Dia. Reinforc8d Concrete Pipe 

Culv':rt. 
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the instalJation of 20 lineal meters of this item at 

the following stations: 

Stations Re",arks 

Sta. 6 + 5~6 - - 10 L.~. pla:ed at the 

rir,ht lane to complete 

the line 

StD.. 7 + 000 - - 10 L.H. placed at the 

left lane to complete the 

line. 

B. Feeder Roads 

B.l Feeder Road 301 

Construction Survey: 

1. Staking and oskblishin~ in'!(~r't clov.:ltion of the 

proposed RCBC at the following stations: 

Sta. 10 + 313.5 

Sta. 11 + L65 

2. Checkinf- of subfrade elevation between station 

6 + ~50 and stat ion 7 + %0 

3. Plotting and computation of cross-section data 

are in progress. 

Earthworks: 

Item 1.06: SXCAVATION FOR 3TRTJC';':RES 

The Contractor has undertaken the excavation 
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of 81.6 cuomo in prl~"o.r;),tion for the construction 

of RCBC at stao 10 + 31.(.50 

Item 110: FOU:IDATIO!l FILL 

A total of 6.G8 cu.m. of foundation fill has 

been spread and tamped at the fol:owing stations 

prior to placing formworks for the construction of 

ReBe: 

Sta o 9 ~ 775 - - 3000 cuomo 

Sta.l0 + 31305 3.L.8 cU.mo 

Total - 60L.8 cuomo 

Surfacing (Ag~regate Subbase): 

:10 accomplishment has been reported during 

this month. 

Drainage 3tnu::tures: 

Item haS: cO'~Cr.EE, C LASS A 

Durin[ this month, a total of 67.7 cuomo of 

Portland Cement Concrete has been poured at the 

fol10wi.nf, stations: 

Station 

7 + 970 

9 + 775 

Portion of 
RCBe Poured 

A.pron and 

wingvla11s 

Bottom slab 

Apron and 

·tl'ing-wall -

TOTAL 

c - 5 

VolU::le (cuom.) 
Poured 

15 

25.2 

16.2 

1100 

67.7 cuomo 



Item 406: R.:.-;;r·:;-OlCDT STEEL 

The ContractClr has Hithdra,m a t)tal of 5,699 

kilos of tho pr·.-;vi0usly cut and bent r.-;inforcing 

steel from hi~ bodera and wer~ incorporated in the 

said HeEC. 

B. 2 Feeder noad 302 

During this period, th<3 activity alon!? this feeder 

road is nil. 

MAT:::nIAL TSSTEIJ AND r;OlT:;:C'L (.3ecorl~arv a.nd Feeder Roads) 
" 

The 12boratory and field tests for ~aterials quality 

control undertaken by tho Contractor under t118 su.:;ervision 

of the A ~(E representative:'3 during: this month ,v-ere as 

follows: 

A. Secondary Road 

Grading Analysis - - - - - - - - - - - 15 

Plastic and Liquid Limit Deter'mination - 9 

Laboratory Compaction Test - - - - - 13 

Field Density Test - - - - ':" 1 

B. Feeder Road 301 

G r:!dinr Analysis 3 

Plastic and Liquid Limit Determinatien - 3 

Laboratar:r Compacti.on Test - - - - - - - 5 

Four (4) sets of concrete cylinder samples were 

taker. to represent the cement concrete poured in the 
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triple ReBl' .3.t sta. ') + 775 alan€" Fe)der Road JCl. 

One sar:ple each Her3 t-1.ken to r8present cl"lar:;e 

aggregates, fin0 af,1regatc::l, ce:r.ent, 5/e, II 0 bar and ae-

gregate subbase and sent to Sl'~QCS, Nanila for quality 

test. 

COMMENTS AND R..SCoti}:S':DA'!'IotIS 
I 

EreakdOTtffi of the Contractor' ~ equipment invelvinf one 

road compactor and four (u) dump truck~ resul~ed in the 

interrupti~n of his earthHorks eperation wh ich accounted 

for the apparent unsatisfactory progress of the Hork during 

this period. 

It is felt or sensed that the Cont~actor is planning 

to pullout feH-vital equipment from the project, but he 

was given a fair ltJ'arninf to this effect. 

Labol'atory test results revealed that the coarse 

aggregate stock~ilrd at the campsite failed to meet 

specification requirements hence !".is operation for the 

construction of drainage structures was suspendE.:d. Likc-

wise, the installation of RC pipes Has a130 defer:-ed pen-

dine: the prese!1tation of the quality t.::st results of the 

pipe samples. 

The Contractor has be-::n advised of the follO'trinf. h 

impro'!e the progress of his construction activities: 

1. Improve his maintenance and repair operation 

concernine; his equipment. 

2. ~Tot to pull out any unit of the vital heavy 
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equipment from th:~ jobsite. 

3. Assign permanent Materials ~nrine(r in the project. 

4. Facilitate the follow-up of test results in the 

Central Laboratory, Manila. 

5. Process his concrete ag~regates to meet speci-

fication roquirements. 

6. Do not iEnore but follow or implement the ins-

tructions stated in the i'iemoranda issued to them 

by the Engineer. 

,.~/ ~. 

I I _ 
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Date - 1979 

June 26 

27 

28 

29 

30 

x 

x 
x 

PiWJECT: CALAB~;GA-I'!1\\)GUIRI:JC: BRIDCE SECTION 
(Sub-Project 3, Contract Facbi=c !fo. 1) 

x 

WEATHER R!::POHT 

Weathcr Condition 

Fair in the morning but 
cloudy with sli?ht 

. 'l.cmarks 

rain in the afternoon Workable 
Fair in the morninr but 

cloudy with sli,ht 
rain in the afternoon 

Fair in the mornin~ but 
cloudy with sliRht 
rajn in the afternoon 

Fair in the morninr but 
cloudy with sli~ht 
rain in the later 
afternoon 

Fair in the morning but 
cloudy l.Jith slirht 
rain in the later 
afternoon 

x 

x 

x 

x 
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x 

-do-

-do-

-do-

-do-

x 

x 
x 

Time 2xt·cnsion 
I\ccommow;.;d 

None 

-do-

-do-

-do-

-do-



PalJOl:I: c..L.Jl,Jlc;..I~ll(lJ llUllG DlUDG~ bJC'lIOiI 
(&.ab-projuct lio . ), Contr£lct Pacit:l(,:l No . 1) 

Tir.e .1:t.cnsi:m 
ii2c.:oe: . eoded 

Date - 1979 '.~cather Condit ion 

July 1 

2 

3 
4 

5 

6 
7 

8 

9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
2l 
22 

23 

24 

25 

Fair in the mornine bJt cloudy 
w/ O:ieht rain shower in 
the l at(;r afit!rnoon 

FIlU' in tho t:Iorninl1 bJt cloudy 
at hieh noon and rainy f or 
the reet of the day 

:tTyphoo~ EtangU 

Cloudy in the early corninl' 
but r~iny for the rest 
of the day 

F!lir- oJ..oudy with slir,ht ruin 
in the afternoon 

Cloudy 
Cloudy wi slieht raLI'} in the 

mornin" 
Cl oudy w/ i~tcrmittont roW 

shower 
Cloudy in tho morning bJt 

f~ir in the aftornoon 
Foir 
F'l i r 
Fair 
Fair 
F.Jir 
F~lir 
Fair 
Fai:...­
FDir 
FJir 
Fair 
Fair 
Fair-cloudy with sliroht rain 

at hi- h noon 
Fuir in the e01rly moroint! bJt 

(,.loudy for the ref.t t of 
the day 

Foir with sli~ht rain at 
hiph no.)n 

Fair in the Itorninp bolt cloudy 
wth slit,ht roin showers 
in the middle of the day 

Workable 

-do­
UnworkabltJ 

-do-

\'lorkoblc 
-uo-
-<10-

-do-

-do-
- do-
-do-
-<10-
-do-
- do-
-do-
-do-
-do-
- 0 -
... do­
- do-
- do-

- do-

- do-

-do-

-uo-

TINE E:-:T21;S";:ON RZCOl J 1iI>'DiID TiIIS I·.OI-ml - -
Tli.,:; EXb . .NSIOH RECO~fr ·.Zlluc::D Pl~VI01..l SLY -
GRhND TOTAL TO DATE - - - - - - - - -

- - - -

None 

-do­
l dQy 

1 day* 

}jone 
- c1o-

- do-

- do-

- do-
-do-
- .10-
- do-
-<10-
-do-
-do-
-<10-
- do-
-do)-
- do-
- do-
- do-

-do-

- do-

-do-

- do-

1 day 
10 days 
11 doys 

... No correspondinr time extension is rC4Uired smcll suspensi:.m falls 
on July 4, 197CJ which is a l CGal holidDY · 

c _ 10 
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KiJlliI.O,)NG BUILD':::""1.S & DS'i2I..[;P':'!w CO.IF. 
C.n.LhBJJ!GA-KI',lKil' LJiiG l.ldDG~ v~CrION 

Cal(]b.:ll'lr,~, C~r:::nrincs ::i.r 

1. Amor R. Pap:uyo 
2. Tor.:as fuenaa."uCl 
3. Crispin Abo'~l 
4. hanut.;l i :'3I"CanUD 
5 • SCllv,~ U. TClrroba80 
6. Onofro Ponce 
7. N irnfQ H. RoI~jGrO 

8. Leopolda Perez 

9. A11{"'21 Aborra 
10. Felix Gutierez 
ll. Victorio Borat'ay Jr. 
12. J 0an Chavez 

13. Stimson Batalla 
14. Dominl"o &leila 
15. ATIwndo Floronci.o 
16 • Romeo h:molo 
17. Heberto Villona 

IS. t-brc ian:::> Le."aspi 
19. R0880 Vale 
20. Tomas Otordos 
21. Felipe boriL;a 
22. Domin~o Calderon 
23. Luciano r.ustria 

24. GeorGe Naf:1Clsane 
25. .Ufol1s0 C"llleja Sr. 
26. ?~ rncmdo Toano 
27. R.::ynaldo Lobo 
2(3. DnVld F il io 
29 . .:mdrol1 ic 0 i io 1'Jdo 
30. Daniel C;JpafJ:'s 
31. Hey~~ldo Paular 

LIST OF F=HuorE~2L 
(As of July. 25,.1979) 

('OSITION 

1. :ill!UmSTI:...TIV:3 ~TAFF 

Actl~. Projuct dlfineor 
Asst. Pr:::j oct mFineer 
Const. Fonn:18l1 
Leadrnan 
C.l!:. Aide 
T iI:leke.:per 
Clerk/Typist 
Janitor 

II. LABO[I.r.TORY 

Laboratory lecr~ician 
Lnborutory ll.ide 
Laboratory Aide 
Labo1':Jto:ry Aide 

III. SURVEY Tt:AI·. 

Instmr.1entman 
Inst ./Dr:JftJf.Jan 
Survey ~idt:: 
Survey .';'ide 
Survuy ,~ido 

IV •. DRIVZRS 

DT-126-5Z 
So rvic e.leapon 
DT-2727 
DT-303 
Dt-HB-621 Isuzu 
Dt-2424 

Shop Supervisor 
Nochanic 
hcci1unic 
1l8chCll1ic 
,~~.ectri", inn 
',iclder 
Tirer.wll 
Shop Helper 
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ANNEY. "C_A" 

Dxr::: OF AS~IGHhM 

Hay ;~8, 1<)7'." 
July;:, lS'79 
f-,uy(,,1979 
June 19, 197<:: 
February 6, 1979 
April 23, 1979 
February 17, 1979 
IJiJy 5, 1979 

Hay;" 1979 
hay 21, 1979 
June 19, 1979 
July J, 1979 

Nove: ,b2r il, 197b 
DCcolilbcr 1, 197(:' 
j·;:)vGL.il8r 2, 1978 
l·ioV(':I:lbor 6, 1978 
Oecer.lbcr 11, 1978 

hay il, 1979 
February 6, 1979 
April 2, 1979 
JanuDry 22, 1979 
DcC(',!i:o,-,l' l:~, lS7S 
l'iay il, 19'i~ 

Deccrc,ber 28, 1978 
NOVOl !bcr 30, lCYI P, 
lb·'ie . . ;)01' 2, lS·78 
F':.-~'n"~il'Y 6, 1979 
; lLly '_,' l<j'i 9 
?e:L:r.':1r] 1, 1979 
l"cbrG .. l'Y 22, ;.979 
jVlay 21, 1979 

http:Febnr.ry


;2 . alfreD Calma 
33 . 'licente Pran 
J/.. Errcn Pron 
35 . Iknjomin Pura 
J6 . Flavi.!lno GOClooa 
37 . laper idion LDuria 
,38 . Zleazor NClf'obon 
J9 . i.dmmdo Ba(:u io 

40 . Ign~ciD Perez 
41. • . Z:inundo D.w!IJn 
42 . DeoHcnes Hitta 
43 . JI.lSUS 2Sl.~ua 
44 . Inocencio Almonte 
45 . Antonio hlstri t' 
46 . Juncn i to Bapuio 

47. Haria !1Ilr:.tJ,cz 
4\1. Narco10 Dino 
49 . Fcrmin Nolina 
50 . J~sus CUl'en£l!'l 
51 . Jesu s Cabenson 
52. &mcho Cada 
53 . BonjafJ in de Lc~n 
54 . Jose de Leon 
55. o..lill.crr.IO lbcp ios 
56. Jesus Percio Jun 
5'; • El.lRenio flores 
58. Protocio Soruido 
59 . ':"r senio Cliote:: 
60 . Eduondo D~m:bar 

VI. OPEAATuiG 

Cat . '>50 WL 
Cet . 12 .s IiG 
D6 Cut . 
Cat . 920 'fll 
Il7G Cat . 
RG 12 G Cot . 
Kato Road Roller 
SD Helpor 

VlI. S'i'Zl~IHhNI L.~Oi' 

Laborer 
Laborer 
Laborer 
La boNr 
Laborer 
Labor!::r 
Luborer 

VIII. RCBC LoIllORZH 

LDbo r cr 
Labortlr 
10 bor.vr 
Laborer 
~borer 
L:Jborcr 
Laborer 
ihborer 
Laborer 
Laborer 
Loborer 
L.: boror 
Laborer 
wborer 

!;oveiilber ;0, 1978 
January 16 , 197') 
Dec~~:bcF 16 , l S711 
Novol:1bc r 15 , 11;'1l 
Novct:!bc r 2.7 , 1978 
Junl'! ~, 1979 
February 2, 1979 
Juno 1, 1979 

July ,1979 
July 4 , 177<,' 
July 4, 19',9 
July 4 , 1979 
July 1, 1979 
July 8 , 19'19 
July 16 , 1979 

April 2G I 197<1 
.. ~~ril ~:~ , 1719 
iopril :: .• ' , 17/S 
Afril 2~. , 1979 
April ;7 , 1979 
~ iay 8 , 1979 
Hay 8, 1979 
~I<ly 8 J 1979 
Hay 8 , 1979 
!'iay 9 J 1979 
Hay ll, 19'1Cj 
hay 15 , l cn';·' 
tloy 15, .:.9'19 
Hlly 16, 19?c) 

Ti·.re~ (3) becuri ty Guords from P:C:;?Tor: ::)ECU!UTY .1GJ::ilCY 
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1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 

10. 
ll. 
12. 
13. 

0 14. 
15. 

--> 16. 
Vol 17. 

18. 
19. 
20. 
21-
22. 
23. 
24. 
25. 
26. 
27. 
28. 
29. 

TYPE 

Crawler-Dozer 'fractoL' 
Cra.fler-Dozer i'ractor 
CraHler-Dozer Tr8.ctor 
CrQ.r1er-Do~er 'I'r<:1c:tor 
Hheel Loader 
\'flleel Loader 
I1otor Grauer 
l.':otOl. Graue::r 
lsuzu Dump 'i'ruck 
)fino Dwnp '~ruck 
Kato Iload Holler 
He: >.pon Car'n er S'H-161 
'l'o'yota '. ervice 
ilouart \Jeldi!lg ;\i'lt..:lune 
Briggs c,; 3tratt0r! Cement jvlixer 
1\ O!l!r:. tsu Pay Lorld0r 
Hi no Vll-D'l' 
HillO Dl' 
lIl-ili.ssan ill 
J B-1 suzu Ifl' 

1 \:, i.or Cr2,uer . 
CH-4 ;-CO~1I1y~cto~, hbr'J g t.owed type) 
fn~O-lil.' 

Drl'_ 104 (GX(, i'Tater 'l'ruck) 
Dyne' .. ac r. t, 25 
lIino Dwnp 'Letlck 
Isuzu Dwnp 'fl:ucl: 
Ford Back Iloe 
Shcepsfoot Holler Double Drw,l 

1~-IlIlJ.CI\:G J:;UILDJ~r (s (c lJE""ELOf"=n~) cor:p. 
CaLib~Ln~a-:;'l!":).JiriIltj Bridge Section 

CCl1aban;~a, Cal!lEt.rines Sur 

LIS'i' OF I;u1!1PI·:CiJ'r 
(As of July 25, 1979) 

{JODEL 

D7G Cat 
D7E Cat 
D6C Cat 
Kom. D80-12 
950 Cat 
920 Cat 
12E '::_·.t 
Cat 12G 
~:r-Z-450 

KB-100 
Dl\-l~O 

Dodge ::;rl-lCl 
KF-10l 
(';-203 
C!!P (2units) 
J-Go 
;83-100 
KB-IOO 
lTD-4 
E-110 
GD-37(Komatsu) 
CH-44 
REO-2 ~} Ton 

CA-25 8el; Propelled 
lCD-110 
srz 450 

I t, . 
i 

l 

SErnAL NIDI(8J!lR 

65V1791 
47R3396 
69J4499 
14257 
73JfJ277 
75J-3Cj67 
12EF501 
6li155tlO 
175-8265 

5714269-S02242-SVIH 
'='-21<1-10490 
3K-7600232 
71\.JS°9581 
Eng;ntj Hodel 1190451 

26666 
13281 

12-76 

497666 

222-505 

SDBI-ITT· ... '"GD BY: 

D;:I'E OF :'>101 J V J.L 

NOVembE:r 2~). 1 ~ if; 
Deuember 6. 1)78 
novembe:r ]2, 1978 
l'Tove:Tlber 9. 1978 
November 4. 1978 
NovemLer 4, 1~78 
Septe~ber 19. 1970 
Dece~bE:~ 23, 1978 
Dccewt~r 16, 1978 
.J anU2ry 30, 1 S'79 
Jar.uary 7. 1979 
JaI!uary G~ 1}r9 
Septeiliter 16, 1978 
December fJ, 1~78 
January 26, l'ji.; 
D0c~mber 1'. 1978 
J;.lnu.?-TY 30, 1979 
febru5TY 1, l:r,-~i 

J a llU2.1·y 1,:;), 1':)79 
Jo'eb:cu2l."J 8, 1979 
February 8, 1:179 
February 1, 1919 
Febrli3.l·Y 22 ~ 1979 
~~E:bruary 22, 1979 
March 29. 1979 
.··.nril 23, 1979 
i1aY :20. 1979 
l'I<1.Y ll, 1979 
February 5. 19F) 

( SGD.) AIlOR R. PJI.GGYO . 
Actg. I'roject Engineer 



ITEM 
NO. 

DESCRIPTION 

I. 

BAR SCHEO 

CALABANGA-MANGI 



.E OF WORK 

:ING BRIDGE :,ECTION 

AUG .• S(P. 2 .. .. , :t: 

~ PREVIOUS ACCOMPt.ISHM£NT 

~ PROGRESS THIS REf'ORT 

[:=:::J :S01EOULEO WORt( 

MAA~ 
"'0 

SCHEDULED ACCONPI..IStiNENT 
ACTUAL ACCONPLI5HM£HT 

MAR. 3, 
T 
<20 

APR-3D 

.To 



lTD'; 
110 . 

GENEr:.tI.L 

Section 

1.60.2 AWD B.Hj~'l'Hil LAE0RATORY 
OF'li'H;i!: FUH El!GNI!:E3l. 

1.60 . ~ Ip,',nvrnF ailE (l)UNH 4-\/IIJli:L 
DRl VE Vli:HICLE PJ R E!1GINEI!H 

1.60.6 LABO'llNi.'UHY J':"',Jj OFFICE EQUIP!·~T 
FOR Ei:GIl-iESl1 

llOADS 1(.:-.0 nn:'IHAGE STilUCT1JRjiS 
(Secondary Road ) 

n 10~-2 
I 105-1 

IU!J :OV~.L OJ.":' CULV.21'.!.'S 
nOtJ.MAY lIlID DRAIHAGE ~CAVATION 

(~A:>'rE) ~ 

~ 

105-3 
106 
107 
100 
110 
III 
200 

302-1 

ROAm-lAY 1I.1ID DllAINAGE EXCAVA'I'i.ON 
EXCAVATIOn FOil STHUC'l'URES 
BORROI~ 
AGGREGATE SUBBASE 
}i'OITlIDATj"mT FILL 
OV","lIIA Ul \3 00 H. FIlEEIIlI Ul ) 
CRUSHZD AGGRillA'.i'l!: B,,;:jf!: COURSE 

(GI1A'.DI~ "B") 
l1EDUIH cuanlG CUT3.'!.CK ASPHALT 

(G!uLDIHG IIJC_1)FOli. BlTillITNOUS 
PRIl-if: COAT 

314-1 AGGREX}ATE liA.TEHIAL FOR BST 
(HD'l' AS11i!Xl,'l' TYPE) 

314-' 05-100 PD~ETr~ATION ilSPiiALT Cl:::f.1ENT 
FOll DITlfriINOUS SURFACE 
'rIlEA TJ·IT.'.:NT 

405-1 C< !r!CRl!.""rE CJ,ASS "All (FOil DP.AINAGE 
& HI3CELLANUmS S'hlU~TtJRES ) 

406 m:::rNFOHCII!G STEEr.. (FOR DP..AlHA.GE & 
i'-:j 3C(;!.L.J.JIX)US STi1UC?illU!S ) 

I'~aHZED CC:.'JlU'i'ED ACCOiiP'L I S![: I.IFJ' 

La of July 25 . 1979 

BID 
QUAlf.!'I 'j!'{ 

18 I·IOS . 

UNIT COST 

500.00jMO . 

Luop Sum 

Lump Sum 

14&0 450. 00 EA 

:!I 
22 . ixi/CIU;' 
~4 . OO,/CU ,,>1. 

Pl·IOffiiT 

45 , 000.00 

61,240.70 

9~ , 000 . 00 

6 , ~00 . 00 

47"OO,'CU,.11. 1l . • 0')3 .,090, 00 

54.00/CU•M• 

102 11."'. 2 , 215.oo/CU.IL 

4, 00 
00 

724 ,680. 00 

225 , 9~0 . 00 

1,385 CU.N. 100.00/CU.N. 1~8.500.00 

201 ri. T. 2 , 270.00/M.T. 456, 270. 00 

,340 CU.l!. 680.00/CU. 2~1 , 200.00 

29 ,189 K.G . 650.00/LG. 189,729 .00 

Shee t 1 of , 

CCHPUTiID ACCOHPLlSH!r~llI' 

on 

40. 00 

28. 57 

75 . 24 
63 . 68 
12.29 
46.43 

8 . 59 
5.8~ 
o 

o 

o 

o 

o 

o 

o 

Quantity/ Value 

5 N.DS 

~7, 200'.001 

4 EA. 1, OOC' .D<ll 

775 CU.H. 1 ,~!~;~~::~gl 17,600 CU.E. I' 
75 CU.I! . 

5,600 CO.~ i. 
2 , 000 CU. H. 
5.25 CU .H. 
o 

o 

o 

o 

o 

o 

o 

o 

o 

o 

o 

o 

o 



I 
I 

J: 5alaba~3'u...JI ... nguiring Bridge ;-; 

I'l'I!H 
NO . DESCn:rP'i'IQ[~ 

etion 

~i2·- S'l'ollE TIASONT!Y 
41}- ? 0.60 J1.~ REIllFOnCF.D CO,'CRE'!'E PIPE 
~13-3 0 . 901'1 . )<, REIi.<FOIlCED .'!)UCP.!:.· .. l.'T:: PIPE 

413- 4 C 1 . 20 H. ¢ REHIFOI(CED Cl' 'CilZ'l'E PIPE 
510 R!.GI!'l'-C~_\-IAY l1A.nKEHS 

ROAD AND DRAINAGl~ ~T;iUCii'URES 

1'.l'J:!. 

, 

(Feeder Road' 301, Lab0G"- Bip..a.nuaanan) 

100 
10}-2 
105-1 .. ~ 

L'" 105- } 
a.. 106 

106 
110 
20~-2 
}05-1 

}05- 2 

405 

406 

r l }- 2 
41}- 4 

r 510 

CLE.4..l:IUG ."I.IID GRUBBn~G 

P'& lOVAL OF CULV"lZi:TS (RepC) 
1I0AD~!AY AnD UIl.l.INAGE CZCAvATIDt; 

(",.STEj 
nOhJYWAY MID DT:..\H1AGE El.Cj.V a'IO~~ 
EXC.WA'rIOi~ FOR S'i'RUCTURES 
AGGREX;ATE SUBBASE (CL,\SS "All) 
Fomm/,TIOH FILL 
SOI L ASPHALT BASE COURS~;; 
COVER J1ATEl:UAJS FOl1 DlTU1IJTOUS 

SEAL COAT 
n1ULSIFIED ASfHhLT GRADE , SS FOR 

BITUMINOUS SEllI. COAT 
conCRETE CLASS "All ( FOn. DRAINAGE 

AND HISCELL!.lII!lJU3 STRUC'l'URES) 
REIIlFOHcn.;c STEC.'L (DRAIl:1AGE AND 

JUSCELLANIDUS Slirrlue'fliRES 

0 . 60 N.¢ REINFORCED cmmm1TE PIPE 
1.20 M.¢ IlF..INFORCED COriCflI!.""l'E I'PE 
.UGHT ~F_\-/AY j'tARKElIS 

ROAn:; AND DRAIlMGE STRUCTURES 
(Feeder Road 302 , IiE".ncUi·ring-CelIluning) 

1lf:!i'l1VA}· OF ClfI ... VI."Jl'PS 

lZClJ CO • ..PU'.i."i::D 
HS of JulY 

BID 
QUIo...l\-'I'I'l'¥ 

3 CU.H. 
81 L. N. 
5} L.H. 

45 L. H. 
158 EA . 

0 . 50 HA . 
1 E.~. 

19 , 680 CU . M. 
54 . 510 CU . l-'! . 
1,020 CU. !i'" 

18,140 CU. H. 
140 CU. Ii. 

4,000 sQ..n. 

24 CU.H. 

6 H.'!'. 

560 CU. N. 

49,556 K. G. 

109 L.I' . 
no L . M. 
}80 EA. 

} EA . 

,'.Ct:0li':·LI3Hi IT:.:N'f 
25 , r979 

, 
UNIT CUST 

I' 250 . Q()I,CU.M 
~20'88?l: .11. 

50. .M. 

850. 00/L. II. 
40 . 00/ EA 

4 , 500. 00/HA. 
480. 00/EA. 

16 . 00/CU:~ 
24 . }S/CU. 
22 . 00/CU. H 
47 . 00!CU.N 
53 . 00/CU.I'1 
44 . 00/8Q.11 

110. 00/CU. H 

2 , 400.0?;M.T. 
680. 00/CU. ll 

6 . 50/K . G. 

}20.00/L . N. 
850 . 00/L .M. 

40 •00/ EA • 

450. 00 EA . 

IJ10UNT 

P §50.~ 
25 , 20. 00 
29,150.00 

38, 250. 00 
6 ,320. 00 

2.,250. 00 
480.00 

}14 , 880. 00 
. }28,95}.80 

22 ,440.00 
852 , 580. 00 

7,420.00 
176,000.00 

2 , 640. 00 

1~, 400 . 00 

380, 800 .. 00 

322 ,114.00 

34 , 6BO. 00 
9} , 500. 00 
15,200.00 

.-
~heet 2 of ~ 

~ . _ __ -'C"'o"i,:!!IP71m~ED~.~- C"C~0~!,;p~L"'1~S,nJ>:'C;;;r""-~!..---.j 

Percentage I 
Baned on Quanti ty / 
Bid Q~ar.ti- Volume 
ties 

I~ 

o 
49. 58 
60. }8 

}} . }} 
o 

100. 00 
0 

52. 58 
78. 97 
22. 70 
4} . 7} 
21.99 

0 

0 

0 

20.46 

57 . 51 
- - . 

61 . 47 
0 
0 

4g L. g . 
}2 L. H. 

1,) L.I-1 . 
o 

0 . 50 llA. 
0 

R 

10, )48 CUU·i . 
4} , 046 CU . M. 
2}1.60 CU . li. 

6,300 CU. N. 
30. 78 CUll-I . 

0 

0 

0 

159.40 

1,742 p, 
5,25~ 5O}q 

67 L.II. 
0 
0 

Value 

I r- . 0. 12,600.00 
17 , 600 .. 00 
12 ,7~0.00 

o 

2 ,'250.00 
0 

165,568.00 
l,04?,461.48 

5,095.20 
296 ,100.00 

1,6}1.}4 
0 

0 

0 

108, }92 .OC 

1}5,661 · ~t 
4?,578:~ 
21 ,440 . 

0 
0 

1,350. 00 , 66 . 67 2 E.'_ . 900.01 
. __ ' _~_.L-__ ::-III ....L_-...,,-l 



1m; 
NO . 

105-1 

105- ) 
106 
lOS 

DE:~eRJT'TJOil 

IRO,/,Il\/AY AND D:::AEffi.GE EXCAVATION 
(11.\sTE) 

1 ~~~:~~~:~I~;"";';m Di~AlHA(:E E"iCAV1.'1'10N I J Fon ;;,i ':l:UC'.!:u1u.'f-; 

1 :~~~:~:~~gSlJBBA3r: ( Cl...~ :'::'3 "A" ) FILL 
CLAS'::; "/." (Fan DllAINAGE Mm 

ffi...:CBLLhiUOC>US S'l'Rl.!CTURr..'3) 

I Rl'~'~:~~,~~~J,C:';'_~':EE~' :~L;3{DJtt.r!U.GC AiID I ST1.Wl'JIlUS) . 
RCnlF'OrrCF..o Cm!CRF.TE PIPE 
REHlFQflCE0 CQtICllE"I'E PIFE 

1 ii:[GiiT~:OF'_;iAY 11-<\.lli~S 

TOT A L - - - -

* Cut , bent & delivered to job si t e 

** Actual accomplishment 

ITI:·llZ1!!D CO!1J"JT8IJ .... CCm2LISi-fr1E!~ 

I.s of July 25 ~ 1979 
Shee t 3 of 3 

BID---r~::-r::~~~~1 ._. I UNIT COST .fj·lOmrr 
'l.U '.N~ITY 

6 , 140 CU.M. 
9 , 660 CU . M. 

100 eli.H. 
7,'!,OC CU.H. 

20 CU . li. 

40 eli . 11 . 

90 KG . 
18 L .~·i. 
26 L. B. 

174 Eh. 

16.00/cu . J.I . 
24 . )S/CU ." . 
22 . oo/CU .H. 
47 . oo/CU. II . 
5) . OO/Cc; . 1.; . 

6S0. 00/CU .N. 

650. oo/KG. 
)20. oo/L . f.i . 
850. 00/L .H. 
40 .00 EA . 

98 , 240. 00 
2)5 , 510. 00 

2 , 200 . 00 
») , 700. 00 

1, 060 . 0 '';' 

27,200. 00 

- - - - - - - . ¥""=="~I 

i>ased on 

Quanti ties 

16.29 
31 . 06 
50. 00 

o 
80. 00 

o 

o 
o 

100.00 
o 

Quantityl 
Volume 

1, 000 CU. l!. 
3, 000 CU . ll . 

50 eli . H. 
o 

16 CU . ! •. 

o 

o 
o 

26 L.!! . 
o 

Val ue 

16 , 000.00 
73,140.00 
1,100.00 

o 
648 .00 

o 

o 
o 

22 ,100. 00 

. .. .. , "--_ .. -.----------.JL----'-----.!. _ _ -'--_--L.. __ ...L..._-l 



Republic of the Philippines 
MINISTRY OF PUBLIC HIGH\I;~YS 

l-lanila 

MONTHLY CONSTRUCTION REPOnT 

for 

Sub-project 3 
Contract Package No. 3 

BRIDGES ,~ALABi\~'"GA-TINJJ1BAC ROAD 

NO. 6 

JULY 1919 

TECHNIKS PLi~ThmRSt INC. 



PROOR~.sS REPORT 110 . 6 
,Ioly 1979 

PROJECT: SEVEN 9RlIXlES. CAIABAliGA-TljlA}!BAC ROAO 
(Sub-Project 3, Contract PackaF'e No . J) 

COIrrRACTOR : A. L. SARI!IENTO CONSTRUCTIO!! 

1. GENERAL 

This report covers the progress of the construction activities 

of the Contractor for the month of July. 

During this period, the Contractor's accomplishment were dri ­

ving of reinforced concrete test pile and bearinr. piles at Pier 2 

of Kawayan Bridge Km. 20 + 130.70, pouring of Item 405 of Slab and_ p ., 

Side Walks of Cut-12 S}idge and removal of existing Manguirine and 

Kawayan bridges . 

The other brid~.es, namely; Tumulos bridge, Km . 19 + 2L.2 .92, 

Tigu1b bridge, Km. 19 + 33L..70, \'11ti"11t bridge J ;\:'i . 22 + 289 . J) 

and Hubo bridge , Km. 20 + 995.7g, no activiti~s were undertaken . 

Generally, favorable weather condition prevailed during the 

month. This gage a chance to mor~ accomplishment of the Con-

tractor . 

The Contractor has employed forty three (43) men during the 

month with their respective designation shcn-m in the attached 

Annex liD-A II • 

D _ 1 



3. PRCXiRES:; OF \.,rORK 

a. Manruirinf Bridre, Km. 9 + 904.28 

Construction of this bridge can alreaoy b(3 done in 

sequence due to acquired rOdd richt-of-way. Gearing piles 

H8~e dr i '.1811 at Abutment liB II at taininp, more than the required 

bearing cap3city of 32 US tons. 

Bar reinforcement is presrmtly don0 Olt Abutment "/1." 

in preparation for pourinr of Item L05. 

b. Cut-12 Bridge, \m. 16 + 391.05 

Pourinr of Item hOS (Concrete Class "A")' 

for slab ann side Halk Has done durinf the month. And 

presently prcoare5 forms and car reinforcement for girders 

of first span. 

c. Tumulus Bridge,and Tiguib 3ridge 

Accomplishm<::n"':. for these tHO bridEos reme.ins the same 

since no \rork were undertaken durinE', the period. 

d. Kawayan Bridge, Km. 20 + 130.70 

'i'est pile of 12 :neters long Has dri'lon at Pier 2 

resulti:1f.. to a casting lcnrht of ree,ular bearing piles 

to la.17leters. 

HATERIJ.L'3 TESTING .~'TD C()"TROL 

Samples of coarse and fine concrete afgreg'ates were taken to PEO 

to det~rmine its properties for design mix. Six concrete test cylinders 

,. 
I : 

D - 2 'l 



were alGo taken durinf, the pouring of slab and side walle of Cut-12 

bridge. 

COMN2NTS AND R~CC:¥:::::mATIOil 

Previously, the non-'l.cquisition of the read right-of-Hay rreatly 

dl2layed the canst ructic,n of ;:L:::.nC'liring 3rid£8. This month thru thG PM0 

work is in f'~l 8wir:,z ~'0r :Lc said bridge. 

In order that tho Contr2ctor can take advantafG of the prevailing 

food I'leather condition and 1\aintain [\ood sequence of thG I"ork, sufficient 

~aterials must be acquired. 

D - 3 
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PROJECT: :';2VE~! ERIlXES, CAUI.SANC.A-Tr:;JI.MBAC SECTIon 
(Sub-Project 3, Contract Package ~o. 3) 

iol]!:I'HER P-SPORT 

Date - 1979 Weather Condition ll.::marks 
Time Extension 
Recommended 

truly 

26 
2Q 
2') 
30 

1 
2 
3 
4 
5 
6 
7 
9 
9 

10 
11 
1.2 
13 
14 
15 
16 
17 
18 
19 
20 
2l 
22 
23 
24 
25 

Fair 
Fair-Cloudy 
Cloudy 
F3.ir 

Fair 
Cloudy 
Cloudy 
Fair - cloudy 
Cloudy I-rith rain shower 
Cloudy with rain shoHer 
Fair - cloudJ' 
Fair 
Fair 
Fair 
Fair 
Fair 
Fair 
Fair 
Fdr 
?air 
Fair 
Fair 
Fv.ir 
Fair 
Fair 
Fair 
?air 
Fair with slicht rain 
Fair 

i-lorkable 
-do-
-do-
-do-

-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-

TarA!. E..XTS:,lSION 0: TIHE aECOI'IT·Ei'lDED THIS MCJ.·iTH 

TOTAL EXTENSION OF THIE RECOi'[;:·®.mED PREVIOUSLY 

None 
-do-
-do-
-do-

-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-

- None 

10 days 

r.:lA.tlD TOTAL TO DATE - - - - - - - - - - - - - - - - - 10 days 

,: , . 
D - 4 'f 



A. L. SAl.1MIEHTO CONS'l'RUCfrION 

J,ist of g!Fsonnel .o.s of July 25. 19'12 

, . . 
" 

Ceau· Lacuna 
'\C.illon Villlll1uevo. 
iloge lio Ramoso 

Artcmio Ojo 
:; . i·iarcelino 3a.rmiento 
G. Fedri to Lloxas 
7. ,gufrecina Hames 
O. Benny i.lalcede 

Lernarde Gallos 
'f'ernando Peral ta 
Andres Uson 
Apolinario ' IHial 
Uldarioo i1endez 

" " 1:J • 
11 . 
12 . 
13 . 

17 . 
'8. 
19 . 
20 . 
21 . 
22 . 
23 , 
2,1. 
25 . 
26 . 
27 . 
28 . 
29 . 
30 . 
31 . 
32 . 
33. 

37 . 
38. 
39 . 
40 . 
41. 
~2 • J., . 

V il'gil1o Haceda 
Cesar B.:tsilan 
'I'oribio :Solilan 
Amado Hapil 
Oscar Casipit 
Gerundio BaJ.uyo 
Santiago Vas ,uez 
Rodolfo de Leon 
Agustin Sacabon 
::erminigildo '.l,'alento 
rabl o Borromeo 
,Lario .!.'riviana 
~\ogelio 'i'ianzon 
I.braham (Jianan 
·'eG'inaldo Lorenzo 
Allgel Co::dovales 
Pio Reyeg 
rtomulo Cuireba 
Antonio Azaiies 
J!:clmundo Barrios 
\.rilberto 'L'atel 
::;alvador Cooper 
rcrfir io ,-a1 
!Iasilio b sa 
f;lpidio .iayteran 
tonifncio Cornelio 
Vlr.torino Aquino· 
"oberto Aquino 
J ::\i:oe de la ·{osa 
!.laoilc l~equii1o 

D~'3ICli.\rtIOU , 

ProJect engineer 
• ~dm . Officer 
l"""rocurElOlent Officer/ 
Payroll Jlnster 
F01'Cl!I<'.n 

Storckeeper 
Timekeeper 
Office Clerk: 
Hechanic 
Crane Oper~tor 
Crane 0pcl'stor 
Driver 
Driver 

iver 
'!gger 
n~gger 
Hf~ger 
1LiS\ "er 
'l " 1 iu-er 
'J \ .I 1egl'r 
Riggli'... 
Carpedter 
Carpe~~~r 
Carpentl\r 
Carpenter 
C \ 

arpentel 
Carpente~ 
Carpenter 
Carpenter 
Carpenter 
!·:s,son 
!jteelman 
Steel man 
Ii , titeelman 
II. -.Jtee lman 
D, T , ilelper 
Utility (ff' . Office, 
Lar...:lr er 
i..abo:r-er 
Laborer 
Laborer 
:':'aborer 
La·.)orer 
Laborer 

D - 5 

-

ANNEX liD-A" 

qUALIFICATIon 

Civil Engineer 
D. S.M.E • 

t.xperienced 
-do-

2nd year colle8~ 
J.S.C . 
J1:xperienced 
, -do-

-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<10-
-<1c-
-<10-
-<10-
-<10-
-<10-
-<10-
-<I 
-<10-
-<10-
-<10-
-<10-' 
-<10-

SUBHITl'DD BY ~ 

(SGD . ) Cr:;SA .. l. LI.CilliA 
F_~ect Ensincer 



~AME OF EqUIPl~l'r 

1. Cr ane 

2 . Dump Truck 

OJ 

• 4. Welciin[; !!.'lchine 
• 0'\ 5. Wp.ldinf_ }iachine 

6. Wuldinr !'jlchine 
1. Concrete. ·i i'orator 
8 . SuL!:'Iersilib Pump 

9. Drop Hanmer 
ilO. Crane 
rll. Concrete I-lixer 

DATS O? r~RI1JAL 

Fcl-·ruary 11 J 191~' 

~ebruary l.i, 197~ ' 

'~ebruarJ 1), 1979 

Fe Lruary ll, .1979 
February l~, 1979 
February 12, 1979 
FebruarJ 11, 1979 
Febl"tlar:r 11 , 1979 

Februa), H , 1979 
April 2J , 1 979 
!;.pril 23 , 1'179 

A. L. ~JJU{lEHTO CQ-lS'rUCTlar 
BRlItJES, CALABA!iGA-':' r" !d-1BAC r;-:r.T la: 

HODEL 

P~·H Truck­
~ounted 

Isuzu 

Kobe 

lIT-3D 

Calabanlo'i , C .. r,az-ines :5ur 

LISf OF EQUIPNENT 
~ of July 25 . 1979 

CAPACITY SERIAL NO. 

4.Jarc 35T 6939 

3~l') amp • 
3wamp . (e :l.;c . ) 
300 amp. (I-Iech .) 
i-bchanical 
Zingle l'hasl3 3" 
220 voltz 
2t 
25 l' (\. ,~. 

2 Seq~.::! r 

!: 'SURMiCl:. 

IS-18679 
March 2. 19175 
Narch 2, 1910 

cv-1BB0046 
June 1, 1978 
Jcne 1, 1979 
15-18879 
March 2, 1979 
March 2. 1960 

Sul ·:ni Ula - y : 

DATE:: PURCl 

Februa..tY 2h, 

February 26, 

April 1' . 19 
February 14, 

:anuary 20, 
T)ecember 15, 

July 15, l.J7 

(SGD.) ,:J!SAR S. LACmlA 
Project En~1neer 
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I 

. . . . 

ITD·;I"c:n COi{fVrED ACCDH?I.I":h.:ill!'T 
AS OF JULY :'5 . 1979 

Sb'VEN .Hr: I.DG~t CAJ.ABA:!GA- 'rINit.l>03AC m~C'HOiJ Shee..t 1 of , 
• COm>U1TV i.ce· . a:'t.lSIL~ 

tr,o.,.: DID -"",. Percentage 
NG. D~5CRII'i'IGn QUAWllITIL'S . UNI'l' C03'i' ,\j;om..-i' QUAk"T l 'l'Y/ 

tI§ ~~sed on bi V~J,'Ji .c:. Vi.LUE • . T"'\llti ties 

1.60. 1 l"\lHCr: Accom~fr \IORl~ (REPAIR MID 
I·iAIUTI:rJANCE OF I'.!>:I S; .... 'H!G 
CUT-' 2 BRIDGE P 40,000 . 00 P Lm·!p sm; p 40,000 .. 00 70.00 . iP 28, 000.0 

1. 60. 2 MAIN'i'EI{iu"'lCE lJ ID REPAIR OF 
LABORATCRY .'l.ND OFlo'lCE FOR a 
ENGHiE:E1l 3 MO . 3, 000 . OOftlO 9, 000. 00 - -

103 . 1 RE!.~(IVAL OF BRFiGES 7 EA . 5 , 000 . 00 EA 35,000 . 00 28. 27 2 10, OOO.a 

II 
105 ROAmlP..Y MID DPJ<n:i~GE EXC4WA'l'ION d56 CU .M. 20. 00/CU I'. 17,120. 00 38.83 40 cu.t:; 880.a 
106-2 E:{CAVATION FOR S'I'inIC'i.'URES 

(ABOVE iiA'l'ER LJo..~) 103 CU .M. 22 . OO/CU H. 2, 266.00 19.42 20 CU.I' 44a. a 
106-3 f::'<Cl.VA'DOI\ FOR S·_'RUC'rlIT'..E'.3 

1,760 .0 

" 
(BGLO" \it.'l'EiI LEVEL) 68 CU •. M. 40. 00/co M. 2,720.00 64. 71 44 CU.II 

107 BORRm~ 3C7 cu." . 25 . 00/CU H. 7 , 675 . 0< - a SP~ 80,~.a , 
401 ·rlHBER DETOUR SPid'1 16 SPAHS 1o , oao. 00/sp , 160,000.0< 50 . 00 

a> 
402-2 . 5 REINF'ORCI!.'D CO~!CRE?E PILE 1 , 160 L. H. 550 . 00/ L• t. 638 ,OOO :~ 68 . 45 794 L.I.if 436,7oo:~ 
402-2 . 5a aEnFuHCED cum.:RE'I'E 'PEST PILE (120) 10 EA . 9,000 . 00 EA 90 , 000 . 80. 00 8 72,000. 
402-2 . 5b IBINFORCED CQlICREPE TFS',' PILE (14m) 3 EA . 10,500. 00 EA. 31,500. 0< 66 . 67 2 21 , OOO.a 

403 c ! 'UCllETE rAILING 294 L.M . 120.00/m 35,2eo .~ - - -
405 CONCRETE CLASS "A" 262 . 8 CU . H 710 . 00/CU llJ .1 86 ,588 . 0 - -
405-1 conCRETE CLASS "A" 423.6 CU . ll 820. 00/cu >1 . 347,352.0 24. 55 104 CU.M 85 , 280.a 

406 RElNFORCING STEEL GRADE 40 83 , 188 KG. 5. 40jKG 449 , 215 . 2 19.84 15 , 670 KG . 84 , 618.a 

407 S'I'HUC'i'illlAL STEEL 2,632 KG. 12. 50jKG 32,900 . 0 76 . 37 2 ,010 KG. 25 ,1 25.a 

500 GROUTED RIPRAP 504 CU . i1 . 120. 00/CU M. 60,480 . 0( - - -
TOTAL - - - - - - - - - - - - - - ------ 1'2,1 45 096•2Q - - - - - - - ----- P'845 , 363.a 
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Republic of the Philippines 
HINISTRY OF PUBLIC HIGP"'·rAYS 

Manila 

HOl1THLY CONSTRUCTION REPORT 

For 

Sub-project 3 
Contract Package No. 2 

HAUGUIRING BRIDGE-TINAMBAC SECTION 

NO.5 

JULY 1979 

TEC~ITKS P~U[NERS, INC. 



PROGRESS REPORT NO. 5 
July 1979 

PROJECT: NANGUIRlllG BRlDGE-TI1tu'iliAC Si,i,;CTION 
(Sub-Project 3, Contract Pnckaf;c Ho. 2) 

CONTRACTOR: IW·I.;~GO!lG BUILJER.3 &. DEVElDP 3R.S CORP. 

IAlrinp this poriod, the activities undertaken by the Contractor 

was fillin~ the approaches at tawayan Bridf,e detour span. 

Their accomplishment for this period is pract ically zero, which 

is shown in the Clttached Bar Schedule of ;·iork. 

COt-lHENTS AND RECOMJEHDATION 

Several letters and repeated instructions were f,iven to the Con-

tractor to mobilize both owned and pledf,cd eyuipment and personnel to 

sturt the construction of ~1anp,uirinf, Bridr:e-i'inambac Section, Contract 

Package No.2, Sub-Project 3, but they do not have the means to commence 

the work. Another letter from the Proj ect HanaB'er ;.. & b datEld July 13, 

1979 eivin~ them ten (10) days to start the project \-las issued to the 

C.ntractor but still to no avail. 

Under this circumstances, it is suggested that ~ more drastic action 

be insti \,uted. necissi::m of the contract \oIi th Ka£8.€ong Builders &: Devel-

opers Corporation under Art. 8.08 of the Standard Specification for 

Highways an~ Br~d~es seems the only recourse. 
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PROJECT: HkNGU HJNG BRIDGl!.-TINAhBAC SECTION 
(5..!b-Project .3, ContrClct Paclwr:e No.2) 

J.:::te - 1979 Weather Condition RcnlElrks 

July 

26 
27 

28 
29 

1 
2 

3 
4 

5 

6 
7 

8 
9 

10 
11 
~2 

13 
14 
15 
16 
17 
18 
19 
20 
21 
22 

23 
24 
25 

Fair 
Fair in the mornin~ lot cloudy 

IJithsli,'7ht ,rQDl in the 
afternoon 

Fair 
Fair in the morninf but cloudy 

with slipht rain in the 
afternoon 

Fair 

Fair 
Fair in th8 mornin~ but cloudy 

at !1igh noon and ra iny 
for the rest of the day 

Typhuon II BrANGr! 
Cloudy in thu2arly morninp, but 

rainy for the rest of the day 
Fair-cloudy with sli,:ht rain D1 

the afternoon 
Cloudy 
Cloudy -,Jith slipht rain in the 

mornwp, 
Cloudy 
Cloudy 
Fair 
Fair 
Fair 
Fair 
Fair 
Fair 
Fair 
Fair 
Fair 
F::lir 
Fair with slieht rain at noon 
Fair 
Fair-cloudy with sli~ht rain 

at hieh noon 
Fair 
Fa ir-clou ely 
Fair 

TD1E E:<:TENSION rGCm.!.t\L:~NDED THIS HONTH - -

T1ME El12NSION i\ECmrr·IENDED PHEVIOUSLY -

Workable 

-do-
-do-

-<.10-
-do-

-do-

-do-
-do-

-do-

-do-
-do-

-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-

-do-
-<10-
-do-
-do-

TilDe Extension 
Recommended 

None 

-do-
-do-

-do-
-do-

-do-

-do-
-do-

-do-

-do-
-do-

-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-

-do-
-do-
-do-
-do-

None 

10 days 

GRAND TOTilL T0 D.h.I'E - - - - - - - _ _ - - - - - - - - - - - - - 10 days 

\ I 
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PASACAo-PORT ROAD NO. 203 
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TECHNlKS PLANNERS, INC. 



PRffiRESS REPORT NO.3 
July 1979 

PRQJEcr: DArJAO-PASACAO ROAD 
OlITRAcrOO: Cl3T roJSTRUcrICN 8. EQUI?,lEl'IT CORP. 

I. GENERAL 

Third monthly report on activities of the Contractor covering the 

month of July. 

Acti" vi ties consisted of the following: 

a.) Clearing and grubbing continued in Feeder Road 202 and same 

i tan started in Feeder Road 201. 

b.) Roadway and drainage excavation continued in the Seconda"zy 

Road and in Feeder Road 202. 

c.) Stockpiling of borrow materials at Quarzy located near the 

beginning of Feeder Road 202. 

d.) Hauling of borrow for Feeder Road 201 started. 

e.) Casting of test piles for Qji con Bridge (SR) and 8ridges No. I 

and 2, (Timber Trestle Structures) of Feeder Road 202., 

f.) Preparation of steel reinforcing bars for additional test piles 

and for RCBC construction. 

g.) Labora tozy tes ts. 
h.) Continuation of survey work and staking of locations of pipe 

cuLverts and RC8C at Feeder Road 202 and in secondary Road. 

II. PROJRESS 

MCl3ILlZATICN 

Mobilization of wor!:ing equipment is delayed. Q,ly one pneunati c 

roller, two graders, one dump truck and the water tank were added to 

the fleet reported previously. Complete list is attached under Annex 

IIF-A" and man-power is under Annex "F-all • 

A. SECOIDARY RaW 

EARTliWOOK: 

Item 100: 

Clearillg and grubbinl] ~t. Kme. 5 + -175 - 5 + 775-

0.052 hectares accomplished. 

F - 1 



ItllTl 105s 

Roadway and drainage excavation at ~. 6 + 400 to Km. 6 + 500. 

Tentative estimate of Volume accomplished is 1480 cu. m. 

Item 107: 

Borrow. The Contractor started stockpiling borrow materials at 

Stations 5 + 2::0-5 + 3~; 6 + O~-O + 4JO; 6 + 67':>-7 + 300 and 

8 + 7~-8 + 880. 1he ini tial layer was spread but due to non­

availabi Ii ty of compaction eqUipment, succeeding layers could not 

be placed. lIauling, I-lCwever, wi th two dw.p trucks conplemented by one 

loader was continued, materials piled at roadside. About 1030 cu. m. 

of borrow was hauled. 

BRIDGE M:O DRALlAGE STRUcrURE 

Two RC test piles, .4Om. X .4Om. X 16.0Om. for Odicon Bridge 

were cast during the month. 

Removal of three lines of 1.20 m. RC pipe culvert at Km."7+725 

was started. This is to give way to the construction of reinforced 

concrete box cuI vert, 2 of 1.8Om. X 2.1Om. X 14.00m. wi th flared 

headwalls. Removal not yet completed. 

Excavation for the extensim box culverts at Km. 8 + 188 and 

8 + 354 was started. Existing RC8C are of 1.lOm. X 0.7Om. and 

1.0:.-0. X 0.60m. respectively. 

B. FEEDER ROAD 201. (Itolan-Bahaycoco Road) 

E:\RTHWORK: 

Item 100: 

Clearing and grubbing was undertaken at Km. 0 + 00 to 

Km. 2 + '0.0 representing an accomplishment of 0.18 hecta~.~s. 

Item 107: 

Borrow. HaUling of borrow materials was started for Km. 0.0 

to Krn. 1 + 0.0. The materids are stocl< piled at roadside awai ting 

grader and compaction equ:.pment. About 1!XJ cu. m. hauled during 

the month under report. .r"": • " "'" 
.; .• " '1 • 
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Ro.:sa.vay and dn,n.:v]c exc3.V.::ltlon was undertJken at Km. 2 + 0.0 

to Km. 2 + 100 

c. FEEDER RG\D 202. (Pasacao-Caranan-r.1acad Road) 

EARTH:i ffil(: 

Clearing nnd ~ruJiJing operations continued at Km. 4 + 875 to 

Krn. 8 + 200. Estimated quanti ty accomplished is 1.27 hectares 

during the period. 

Item 105: 

Roadway and drainaae excavation was continued likewise at 

Km. 0 + 025 to Krn. a + 200. Considered accomplishment Is 2,700 cu.m. 

Item 107: 

]orrow was also undertaken for Km. 0 + 250 to Km. 1 + 050. 

Spreading and initial compaction by means of a pneumatic roller 

was undertaken. Approximat.ely 5:)0 cu. m. was accomplished. 

8RIDGE A:JD DR:'.. LP.GE STRUcrUliS 

Two HC test piles, .4Jm. X .4Jrrr. X 16.0Om. were cast for 

Timoer (Detour) ,-~ridge at Km. 3 + 866 during the month. 

Another two nc test piles were cast for the next TirnDer Trestle 

Bridge at V.m. 4 .:- 857. A d·etour spillway was constructed to tal~e 

care of the traffi c at ti1is crossing. 

Che line of RC pipe Gul vert is in the process of installation 

at Km. 8 + 850. 

D. FEEDER ROAD 203. (Pasacao_Port Road) 

No activity undertaken in this section during the month. 

III. SURVEY (Secondary and Feeder Roads) 

Relocation o:f center lines, cross-sectioning and verification of 

verti cal control was continued and completed during the month, both for 

Secondary and Feeder Roads 2.01 and 202. 

After the line was staked out at Feeder Road 202, hONever, 

particularly at Km. ~I + 932 to Km. 6 + 578, it was noted tLat in the 

vi cini ty of station 6 + 075, the line is practi cally at the edge of the 

river bank. 
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This is caused by the continuous erosion of the bc"nks of the adjacent 

rl vert further erOSIon dunng the next flood season is ini vi table and 

obviously the line need to ')e shifted to the right. A new line is, 

therefore, being laid out for submi ttal and approval. The proposed 

shifting will lil:ewise change the si te of the proposed 6-span Timber 

(Detour) Trestle 3rid~~ (V,rn. 6 + 411.30 - l".m. 6 + 447.30) in order to 

avoid the immediate de..;truction of a WGll const:cucted concrGte spillway 

whicij,according to information, was just completed a few months ago. 

',"./1 th the shifted line, the :)ridge wi 11 be constructed along the side of 

the spi llway about 10-12 meters upstream. 

IV. MATERIALS TESTItfG MID CCXJTROL (Secondary & Feeder Roads) 

The following tests WGre perfo~ed for the project: 

V. CLIMATE 

Gmading (Coarse aggregate and Item 107) 

Plasti c limi t & liquid Limit 

Laboratory com~action 

Sp. Gravity (Fine 8. coarse aggregate) 

Absorption (Fine C. coarse aggregate) 

4 

2 

2 

- - - 2 

- 2 

Design r-1ix for Re pipe culverts 1 

Concrete Cylinder Sar'lples tested (for test pile) - 6 

Quali ty test of cement (Fi lipinas) at SMQCS of MPH -1 

In general, the weather during the report-month had been fairly 

sui table to co.lstruction acti vi ti ea. Although light sh"'lers occured 

occassionally in the late afternoon, saturation was not heavy enough as 

to result to unworkabili ty of the work area. 

Overall ass.ess~:ent of the activi ties of the Contractor during the 

report period show progress that is 'Jelow par. The snail-paced progress 

is mainly due to the fai lure of the Contractor to mobi lize innediately 

needed construction er:'!:j"pc'Gnt to ".:he job. In errLJankf;)ent construction, 

addi tiona" .. dunp trucks, tandem rollers, w3ter tanks and vibratory rollers 

are not ;,v3iVablo. Succeeding layers of ft 11, therefore, could not be 

~ 
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placed ~e~1use the first layer is not as yet satisfactorily compacted. 
The contractor has however accumulated a substantial stock pile of borrow 

and aggregate sub-base materials in his quarry. In the bridge work, 

although test piles have been prepared, crane and hamner are still not 

available. This is true in Cdicon :Jridge. And in the fabrication of Re 

pipe culverts, the necessary steel reio1f,nc1ng bars and concrete 

aggregates are not as 'let acc;ulred and furnished at job site. 

A minor cause of delay is the problem of right-of-way, particularly 

at Feeder Road 201. In the flrst Km. the land traversed is rice land 

presenti)' planted. 

The month under report was predominantly dry and should have been 

taken advantage of by the Contractor in his worl~ schedulQ. The next month, 

August, is likewise expected to be under similar or still better weather 

condition. '~ut Scptem:Jer to j,foveIT!)er and December is usually the months 

of heavY precipatation in the project area. 

In the lilJht of the aforer.lentioned si tuations, the Contractor was 

repeatedly advised, veriJally and in wri ting, to rer,ledy the underlying 

cause of slow progress and to exert more effort to accelerate his 

activities in order to cover up the mounting negative siippage. Sixty 

eight days 0-7 t;,e contrc:.ct time has already elapsed from the effectivi ty 

on May 18, 1979, which represents l3.3%. Accor;)plishrnent is very much below 

this percentage. 

The ::;.-i:;ce.l-do!1 of the Contractor was likewise called to the requisi te 

that pri ce adj us bnent in the contract is possible only if there is no 

delay or ;1egative slippage in the execution of t:le work. 

And :_:1 ()rder to assist -;;::2 Ccntractor to o:Jtain uniJlter:·~upted 

operation, it is also recom".'.Gnded that the settlement of road right-of-way 

especially in Feeder Road 201 be attended to without delay by the Project 

Management Off ceo It was learned from property OWilers a:i.:fected that tjle 

existing bar:cio road was constructed on ti1Cir lands wi thout the benefi t 

of any previous agreer:lent. 
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PROJEET: DAilAO-PASAC4.0 ROAD 
(Sub-project 110.2) 

'lEATHER REPORT 

DATE - 1979 ~'/EATI-IER COr·rOITICH 
TIME EXTENSIClJ 

AEro t.r .. iENDED 

June 26 
27 
28 
29 
30 

July 1 
2 

3 
4 
5 

6 
7 

8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 

25 

Fair I!orkable 
Fair -do-
Fair, cloudy afternoon -do-
Fai r -do-
Fair, light shower 

late afternoon -do-
Fair -do-
Cloudy with light 

shower afternoon -do-
Cloudy -do-
Cloudy -do-
Cloudy morning, fair 

afternoon -do-
Fair -do-
Morning shower, fair 
" whole day -do-
Cloudy, light shower -do-
Cloudy -do-
Fair -do-
Fair,~loudy afternoon -do-
Fair -do-
Fair, light shOV-ler 3 p.m. -do­
Fair -do­
Fai r, light shower 9 a.m. -do-
Fair -do-
Fair -do-
Fair -do-
Fair -do-
Fair -do-
Fair -do-
Fair -do-
Fair -do-
Cloudy, rain in the 

afternoon -do-
Fair, showering at noon -do-

l~one 
-do-
-do-
-do-

-do-
-do-

-do-
-do-
-do-

-do-
-do-

-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-

-do-
-do-

TarAL EXTEN:)IO\! Cf' TI~'E aECa ~ "t:;~OED THIS r10JTH - - HaJE 
TarAL EXTE;!SICN OF THiE HECOr.'EiJDED PREVIOUSLY _ - ;m'JE 
GRANJ Tar:\L - - - - - - - - - - - - - - (,I a'I E 
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AU! lEX II F-A" 

an CCNSTRUCI'I{lI1 Go EQUIR':E:rr CORPORATIQ\! 
Odicon, Pasacao, Camarines Sur 

N A M E 

j).~iL\O-PASAc..O ROAD 

LIST OF PERSOi'J:fEL 
As of July 25, 1979 

a.) CCXJRADO S. P. GWZALES 
b.) AT..EXNDER S. GUZ"':AIf 

c.) BENJAMIN O. SY 

d.) NESTOR S .0ALLP.i'JO 
e.) EUFREPECS PMlGAP:\LAN 
f.) J AIHE D. ESPINa3A 
g.) PIO F. G\CER 
h.) R~1CN HIPOC:TO 
i.) EH:!ESTO BUL'\L~C'\O 
i.) ~t\X ROBLE;\!)O, JR. 
K.) NA:JCt A. L\RAG\S 
1.) P/ULO PEREZ 
m.) LAURO G\;)~n.'\S 
n.) iH GHJOR ~ lEJ HIt, 
0.) POUC',RPIO PALISOC 
P.) Gpera"tors - IHne (9) 
q.) On vers - Six (5) 
r.) Cupenter - Two (2) 
s.) Lab. Aides - Three (3) 
t.) Mechal,ic - Two (2) 
u.) ',Ielder - Che ( 1) 
v.) Electdcian- o,e (1) 
w.) Survey Aides- Five (5) 
x.) Laborers - Sixteen (16) 

DESIGl.!ATIa~ 

Proj ect Manager 
Asst. Project ManaC]er 

( Cpera ti on) 
Asst. Project Manager 

(Admi.'lis tra bon) 
Geodetic Engineer 
Ci vi 1 Engineer 
~1aterials Engineer 
C. E. Aide 
Timekeeper 
Wa rehous er1Cl.n 
Draftsr.Jan 
Clerk/typist 
Forer.lan 
Foreman 
ForeMan 
Forer.1an 

SUm1ITTED 'JY: 

(SGD.) ca·fRADO S. P. GQ\llALES 
Project Manager 

F - 7 

http:PERSOi'.EL


O3T WlSTRUcrIO'i e. EQUI?$H CORPORATICll 
DMfAO-PASAG\O ROAD 

Odicon, Pasacao, Camarines Sur 

LIST OF EQUHPENT AS OF JULY 22>,1979 

NAME OF EQ U~ FN1EIT 

1. KomC1.tsu lulldozer 
2. Konatsu Bulldozer 
3. 07 3-T 'Julldozer 
4. US '~ulldozer 

5. DUfllP Truck 
S. DLlIilP T ru cl: 
7. Dur,lP Truck 
8. Dump Truci: 
9. Dur~p Truck 

10. TCM - 75 Pa.yloader 
11. JC 5 Kanatsu P.3.yloader 
12. Toyota Tamaraw 
13. Toyota Land Cruiser 
l~ Sheep-foot Roller 
15. Pnew;lJ.ti c Roller 
16. :\ir compressor 
17. ~'ielding t'Jachine 
18. DT -4 '/ater Truck 
19. DT -7:a.ter Truck 
20. Bagger Concrete MiX'6r 
21. 'ifater Pump 
22. Vibrator 

.3ERIA L ~··IUI' 13ER 

.H-l-220-0 4S8l-J9331 
;n-l-220-0170il27251 
AI( -3 - 9,(0 
AK - 1 - 71:] 
TD4)-13 !fl54 
TD!:)J - 1339730 
70 - 1309-4' 

704)4):6 
6')7liJ059 

DA 64) - 524768 
VH - 6:G - 0728 
3K - 71 ,)71 41 

366345 

DA 120 - 517971 
DA 220 - 519254 

J - 806279 
DH 100 - 4)9163 
E 120 - 209584 

P - 4) 

ANi'IEX 11 F - 3" 

DATE OF ARHIVAL 

May 15, 1')79 
JlUle 9, 1979 
July 2, 1'J79 
JlUle 23, 1')79 
J lUl e 30, 1079 
JlUle 30, 1')79 
June 23, 1079 
May 18, 1979 
JlUle 5, 1979 
r.1ay 25, 1979 
July 9, 1979 
JlUle 1, 1979 
May 18, 1 S'79 
June 14, 1979 
July 13, 1'.:79 
JlUle 27, 1979 
JlUle 14, 1979 
July 15, 1979 
July 18, 1079 
JlUle 5, 1979 
July 18 2 1979 

SUBMITTED BY: 
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ITEM DESCRIPTION 

TOTALS 

E STI MATED % WT. 

"'AY 1& 1979 

AM 0 U N T 

ADJUSTED 

191, 636.31 

UI'" 
DAN 

" Po 
p 



,~, 

z:= 

. , 

I!I 

14, 191,260.11 , 

~ 
.~ 

,JUH. IO , 
390 

JULY 10 , 
4-20 

, 

192~ 9' •.•• ,8.9, 72,.'" ~ 
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IT~rrZED COMPU'I'ED ACCO:::pLISHHEUT 

DAN/,O-PASACAO aOAD (Subproject 2) As of July 25, 197~l Sl'lee t 1 of ~ 

IThl BID CCHPtrrED ~CCOliPLISinill:r 

NO . DESCRIPl'IO!I 
QW'}l'I'I'l'Y 

trrno:: CO::;'1' ANOUNl' 
Percentace 

QuGntitY/ ased on Hi Value 
Quantities Volume 

GENEhAL 

1.60.1 FOrtCE ACCOUNT HOni~ ( REP.UR /ljID 
UNDERPL1.l'IG OF ODICOt~ BAILEr 
BRIDGE .Jf.!.) HAINTEtli.NCE OF 
DE:roun nOAD) p Lm·!? smt r 40,000.00 1'" 

1.60.2 PROVIDE 1I1ID l:.iIINTAHT "LJI.:BORATORY 
AND Oli'j?lCi: FOR Cr;GIliEJm 17 110S . 2 ,500.00;\10. 42 , 500.00 8.82 1.5 HOi 3,750. 

1.60. 3 PHOVIDE ONE (1) UNIT U'i'ILI 'i'Y 
VElIICLb! FOi1 ENGIl1EE.tl Lm.1P sur.: 30,000. 00 10C 30, 000. 

1.60. 5 LABOllA'rORY AIm Olo'F'J cr:: EXt.UIPl1ENT 
roil ENGIN1::FR Lm:!' StlJ1 72,9&5.00 44.8 32,700. 

'" aOJill3. illUDGfS ;uill DRAINAGE STRUC 1 

- {Sccondru.·y Road - 100 CLEAlIING flID GIlUllbING 2 . 50 HA. 4, 000. oo;\U •• 10,000.00 25 . 68 0 . 642 II!. 2, 568. 0 
103- 2 REHOVI.L OF CULVrn'l'S (t>JITNFORCED 

CONGREl'E PIPr. CW,'ml'i'S) 31 ~. 975 . OO!,XA. 30 , 225 . 00 0 0 0 
105 RQ1JHAY AIm DRAINAGE: EXCAVATION 18,680 eU.H. 8 . 00/CU .1; . 149 ,440 . 00 7 . 92 1,480 CU.M. 11,840. 
106-1 IDCCAVATIOJ.l FOR S'l'itucrl'~ ~DRAlliAGI!:: 3,100 CU. r·l. 14.30/CU.;;. 44,330. 00 0 0 b 
106- 2 EXCAVNrION FOR STRuc·rmUS BRIDGE 

BELOII OnDlNAllY IIATEll LEVEL~ 50 CU.M. 65 . oo/CU. ~i . 3,250. 00 0 0 
107 Bo~ttm'l 36,010 CU. H. 23 . 8O/CU. N. aq6,078• OO 1,030 CU.H. 24,5 14. 
108 iIGGREX;ATE SUBBr..sE 22,61n CU.M. 36 . CO/CU.H . 813 , 960.00 0 0 
110 FOUNDATION FILL 610 CU.M. 36 . 6o/cu. H. ~1,960.00 0 0 
111 OVTIlHAUL (300 N. FREElIAUL) 7,460 STI •• H: . 1.20/sTA.n 0 , 952.00 0 0 
316-1 POR:'lJ;.~m CI!l1ENT CONCREl'E PAVUlErJT t 

78. 30/SQ.M. 0.20 lI . (8") TIIICK 56,280 SQ. H. 4,406,724. 00 0 0 0 
402- 2 . 5 PREx::t.SfJ.1 COllCRETE PILES (ODICON nRr ,0 334 L.n. 490. 00/L.M. 163, 660 . 00 0 0 0 
402-2.5 • CONCRNrE TEST PIJ~E5 (FUIDUSii ::. D 2Eto. 10,500.00 EA. 21 , 000.00 50. 00 2 (Fum sh) 10, 500. 
403 CONCRE'"l'E ruU:LINGS 56 L .11. 182 .50/L .1I. 10,220.00 0 o I 0 
405 CONCRE.'I'E CLASS uAIi (FOR IIEAD\IALLS 

. AbI"D MISCELLANEDUC · STRUCTlJRES r 470 _CU.H., 835 . ,OO/.QU .lI. - 392,450,00 0 _0 ! 0 
405-1 CONCllli'l'E CLASS "A" (ODICON ::3RIDGE 170 CU .M. 835 . 00/ CU:II • 141, 950.00 0 0 0 



, 
DJJ1AO- PASAC/..O ROAD (Subproject 2) 

I'!.'UJIZED COioiFUTED ACCffi1PLISInillfil 
As of July 25 . 1919 

ITEH 
:tiD . 

407 
409- 2 .1 
4 ' 2 
41~2' • 
41}- } 
41}- 4 
500-1 

,00-2 
510 

100 
10}- 2 
105 
106 
107 
10B 
110 
405 

406 
413- 2 
41 3-3 
413-4 
510 

100 

nF.SCRIP'fiON 

mIDiFCRCl ';C; S..'EEL (DHIDGE lJ:ID 
XISCELl..fJ~~·:ns S'l'HUCTURES ) 

STn~~CTURAL STEIL. (ODICON DRIDCE) 
Tn-mm S:-IEET PD.lli ( T&G , 4"x1 2":1.1 
S'OOME 1~..smU!Y 
0 . 60 1". P. REH TFORCED COl'1CRl'~r;:: PI~) I:: 
O. 9J H. ~ ltEJ 'l"ORCEfI GONOffi;' ... £; PIPE 
1. 2b M. "'¢ REIi lFORCED CmlCRE':'1'E PIPE 
RIPf;.. ']? AIm enaUTED (HIVEH nAl~ 

BID 
Q.Uit!'r~'ITY 

50, 755 KG. 
640 KG . 
142 L.1·i. 
56 CU .~i . 

192 L.l! . 
199 L.n. 
159 L.N. 

PRO'i'rx.:':'IOtJ ) 
flIPP..AP AhLi GROUTED (CAll!.1. m:mOC:~'IOi,>l, 
R . O. W. MhiUCERS 

954 CU •. -:. 
225 eu.i"I . 
246 EA . 

Cl.iWlD1G AND GRUBBING 0 . 40 HA. 
rnc:;,{ovt.L OF CUL\''"l-:,!'~3 5 ~ .• 
dOADHAi AND DRAI~·!:\GE ~~'~(;i"~~II.'-Gld 17 ,650 CU. U. 
EXC;,Vf.':L'IOti FOR S'l'ilUC'i'irRr::s 875 CU. H. 
BoaHm! 10 , 290 aU . li . 
AGG.'lEGATl!: SUBBASE, CLASS "A" 8 ,210 CU. i:i . 
FOIJIIDATION FILL 130 CU.11. 
CONCREi'E CLASS "! I> (FOI. tili.i\D\IALLS 

fUm J-lISCEI,L;· .•. f'OUS SfllmCTIJIlE'.i~· 
IlliIl'lFOaCING STEEL 
O. 60 ~1 . ¢ Rl!!HmlRCED CONCqErE PlPE 
0 . 90 Ii. "¢ HEIHFO~CF'.J) COl-TCnE-'E PIPE 
1. 20 M. ¢ aElIlFO!ICED COf!K!ltb~ PIPE 
H.0.:1. HARKEH3 

180 CU.ij. 
15 , 330 KG 

44 L.:: . 
75 L.i·.I . 
4B L . II. 

130 EA . 

1.72HA. 
2 El .. 

UNIT COST 

4. 00/KG. 
1 5 . 00/K~. 

221. 50/1 .11. 
257 . OO/CU .}I. 
214.00/L •H• 
480. 00/L .H. 
770•00/1 • .". 

1 BO . 00/C~ .M . 
180. 00/CU. I1 . 

50. 00 EA . 

835 . 00/CU 
4 . 00,"'G. 

214.00/ L .", . 
480. 00/L .J.! . 
770. 00/1.11 . 

50. 00 EA . 

Al'10UN!' 

P 203 , 020 . 
9, 600. 

}1,45} . 
14, 
41 ,OBtl. <>' 1 

171,720. 0"1 

1, 6CI0.()C1 

297 ,72:0 · (Xl 

9,000. 

6,Bu(;.U'l 
1 

Shee t 2 of J 

CCi1PUTED ACCOilPLI 3!:iHFl1I' 

"Based on 
Quanti ties 

o 
c 
o 
o 
o 
o 
o 

o 
o 
o 

45. 00 
o 
o 
o 
0 .7} 
o 
o 

o 
o 
o 
o 
o 
o 

Quantity/ 
Volune 

o 
o 
o 
o 
o 
o 
o 

o 
o 
o 

0 .1a HA. 
o 
o 
a 

150 \'U'>ll'.OV 
o 
o 

o 
o 
o 
o 
o 
o 

1.32 R.i •• 

l' 

Vll1ue 

o 
o 
o 
o 
o 
o 
o 

o 
o 
o 

1, 
o 
o 

o 
o 
o 
o 
o 
o 
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I'l'E:n~r;) CO;~lJ'.rIW ACCQi·Lf-LIS!!!J1:NT 
DhNAO-FASACI'.O nO/.n (Subproject 2) 1.3 of July 25 . 1979 Sheet 3 0 1 3 

CONl'= ACCO:·;PLISHl lCi/T 

IT EH nESCRIPI'ION 
BID mJIT COST A!:OO"_ -.' ~ ercentage r.:uanti tyl 

NO. QUANl'ITY
lI 

ased on :3id Value 
~tities 

Volw.le 
-- ... 

103- 2 1ill':O'J,oj. OF CULVEn'l'S 13 EI~ . r 975.00 EA . r 12 . 675! bo a a f' a 
105-1 1l0llDijllY I";ID DRAItlAGE EXCAVATIO! l 23.240 CU. H. 8.00/CU.M. 1!J5 , 920. l'O 11.73 1,725 CU.H. 21 , 600.00 
106 EXCAVATIon FOR S'l*RUCTlITUiS 1.600/CU.I:. 14. 30/CO. J< . 22 , 800. 00 a a a 
101 BOill £QU 22 , 810 CU.H . 23.80/CU . H. 542 , 078.00 2. 19 500 CU.M . 11,900.00 
100 AGGJimA'rE SUBBASE, ClASS " A II 13 .360 CU.}t. 36.00/CU.N. 400.960.00 a a a 
110 l!"QtnIDATI ON .PILL 230 CU. M. 36. 00/CU. M. 8,260. 00 a 0 0 
401 TD/iBEH (m.~UR) TR~';.3'~Ll.! , (SUPEl1:: 

STUUCTURE ONLY O}l C(l'.1CREl'E 
I ~ l'ILE BEtITS) 14 SPANS 12. 000. OO/SB}I 168, 000 .. 00 a 0 0 

a 402-2. 5 Pi'l1!CAST CONCRRI'E PILES 450 L.i:. 490 . 00/L. n . 220,500 .• 00 a 0 a 
402- 2 .. ). c.:OrICRE'rE TEST PILES (FURNI~m ~. DRIVE 9 EA. 10.500.00 ~ ~4, 500.00 22. 2 4 (Fum sh)21,OOO.OO 
405 

I:l 
cmlCR~rn CI,A~S " A" (FOR tlEl.JMALLS 

urn l1U;CELLANEX)US STRCT:TUlU!S) 300 CU. M. 835 . 00/C" I; . 250 ,500. 00 a a 0 

'" 4\l5-1 CONCR: :[,E C1.£:..<:08 lOA" (BIUDGES) 50. 4 eU.li" 835 . oo/CU. l : . 42,084 .. 00 a 0 0 
I 406 r~EINFOR.CING S"l'lil!:L 22 ,1 94 KG. 4. 00/l<G. 88.776.00 0 a a 
-' 413-2 0 . 60 11. ¢ REINJo'QRCED l!OnCRE'~'.i:; PIPE 220 L.U. 214.00/L .U. 47 , 080 .. 00 0 a 0 
'" 413- 3 0.90 H • .¢ REINFORCED CaNCrum: PIFE ~O L.M. 480.06/L .J.i . 43.200. 00 a a a 

413-4 1.20 11 • .¢ REl)monCE.'D COlICRtm: PIPE 73 L.H. 770.00/L.ll . 56,210. 00 0 a 0 
510 11 .0.\'1. 1·1Am:ru1S 200 ~. 50.00 EA. . 10 ,000.00 a a 0 

(J ROADS BRIDGES AlID DRAIIiAGE STRUC'rc"l,j¥ 
.\Feeder TIoad i:o . 203, Pasaca.o-Port Ro d) 

103- 2 RH IOVAL QIo' CULVEt1TS 4. EA . 975 . 00 E> . • 3.900. 00 a J a 
105 ROADWAY AND DRAINAGE EXCf.VATJQI~ 2,800 CU . N. a.oo/cu. ,., . 22,400. 00 0 a 0 
106 EXCAVATIon FOR S'lIflUCTUlU!'S 240 cu . };. 14.3ci/cu.t,. 3.432 .00 a a a 
107 BOHROI,1 

. 
4,520 CU . I~ . 23 . aO/CU.1I. 107.576 . 00 a 0 a III ~ 108 AGCllEnATE SUBBhSE, CLAS~ " A" 3,050 CU.l4 . 36 . OO/CO.,... 109,aoo. 00 a a a 

1AO F6UrfD!.'L'IO!l ]i'ILL 40 CH.N. 36.00/CU.1' • . 1 ,440 • 00 0 , 0 0 
~ 

405 ,CONC,U.'l8 CLi.SS "A" (FOR HEAThh.LLS 
AJ:W IUSCELLJ'.}IOOD'S STllUCTUIlJiS) 20 CU.H. 835,00/CU .}t. 16 .700. 00 a 0 a 

406 IG~INFORCIUG STEEL 11 5 KG . 4 : 00/l<G. 460. 00 a a 0 

la 413-3 0 . 90 t1 • .¢ flEHlFOItCED CO,;CIlRl'E PIPE 81 L.E . 480.00/L.J.I. 38.880.00 0 a a 
510 R.O.V. !.wucrn.s - 38 EA . 50 . 00 EA . 1,900.00 ·0 '0 a 

'.' a T i. L - - ... - - - - - - - - 11 635 129 . 50 .- - - - - - ~ 1'1 78 357.00 
,. .. ... 



A PP END ICE S 

APPENDIX A 

APPENDIX B 

HANPOWER SC=!EDULE, CONSUL'l',ANT I S STAFF FOR 
CONSTRUCTION-SUPERVISION 

-x- Sub-project ,1, Segment Ill." 
San Isidro-Libmanan Bridge Section 

* Sub~project 1, Segment liB" 
Libmanan Bridge-Cabusao Section 

-;~ Sub-project 3, Ccntr'act P .. cke..Ge No. 1 
Calabanea-Nanguiring Bridge Section 

-\:' Sub-project 3, Contract Package lllo. 3 
Bridges, Calabanga-'I'inambac Road 

* Sub-project 3, Contract Package'No. 2 
Mailgui:cing Bridge-Unambac Section 

• 
* Sub-project 2, Contract Package No.1 

Danao-Pasacao ~oad 

CERTIFICATION 



MANPOWER SCHEDULE: OF CONSULTANTS STAFF FOR CONSTRUCTION SUPERVISION 

NAMES 

L. O. LlMJUCO 
C.LAURENA 
L. GOMILLA 

r-----' 
R. SAMONTE 
F. DAUZ 
E. ROSALES 
R MILLENDEZ - - -' 
O. MORESCO 

-o~C%~NEL~O. 0, ULAN 
J. ~ ALE 

~A.RIVERA 
;-~. SUNICO'" 

-

I - -

~J. VtLLAR 
. R. BUEN-
~.. -
, S. BERINGUELA 
--"- . - --- -

".CANONOY - .. - - --

~~ARQUEZ 
J. ALIPORO 
Z. ESTRELLA 

NAMES 

C. MANAOIS 
S. FLORENCIO 

~...,."A.,-MENANCIO 

R. DICALDO· 
M CULANGO 
C. MADAr.:BA 

---.9. BA~ILE~ 
o. ARIOLA -

-

. , , 
POSITION I 2 ~ 4 5 e 7 8 9 10 II 12 13 14 15 Ie 17 18 19 120 21 12 23 24 MAN 

~ ~ N4I' .AlN .AlL AUG ~ OCT r. ClII DEC flAH \naN _Nj.M. AUC jSlP PC' MONTHS - .~ ...... 
PROJECT MANAGER ~ 'm 23 1 --

SR. HWY. ENGR.lR.E. .. .-?';. 1- ':"'" ".' = 23 ; 
SR. BR. ENGR.I R.E, ' ~/" '7, in, 23 
SR. MTL. ENGR.lR.E. 23 , 

SR. LOC. ENGINEER 23 
ADM. OFFICER 23 I 

j 

BOOKKEEPER/PAYMASTER ~ ,1'; i'"'T; ,- . 23 ~ - .---f-- - 1- - c=- - ~ 
MESSENGER /JANI TR ESS h"" ' 

r-"'--' - -r--f-- .. - r--!- ---I- -- --!- -:----: --: - - - -- -

S ECU RITY GUARD (3) -.r:~ ---f- .-J 

SUBTOTAL 

SUBPROJECT I, SEGMENT ''/J.:'- SAN 1S'IDRO-LlBMANAN BRIDGE SECTION 

I 
-----

RESIDENT ENGINEER SAME AS KEY STAFF 
.--------- " -- "-T--. - . --.--r-
MATERIALS ENGR. I':'l ~-~ -~ -'':'f':::': .~ :-.-,~. -- -J~ . .,.,'';;:: :'l7; 'h:! -- . -- --- - -- -+ f=cc '=-= . 
EN GR. INSP. (HWYJ .~ ~-

_. 
'" - --

FLO. UTILITY ENGR. 
ENGR. INSP. (BRJ 

f-- ,-- ._-1-

_SUR\!EYMAN/DR~FTSMAN . 
- -- .- - f--- f-_ -

CE AIDE/TECHNICIAN .~ .,r", ~ 

CLERK - TYPIST 'ff. ~ 

LAB 0 R E R / SURVEY AIDE 
to ! SUBTOTAL 

SUBPROJECT I, SEGMENT"B"' -LlBMANAN BRIDGE - CABUSAO SECTION 

POSITION 

RESIDENT ENGR. 
MATERIALS ENGR. 
ENGR. INSPECTOR 
FLO. UTILITY ENGR. 
SURVEY MAN/DRAFTSMAN 

L CE AIDE / TECHNICIAN 
CLERK - TYPIST 
SURVEY AIDE 

, 'Yi'f7 rJ'jf) 'h7-ij) 

'~"t:I)?l~'::::';J::. :-.r:-

r-' 23-l 
69 

0 J 
13 
I~ 

I~ 

12 
- --
I~ 

i~ 
14 

[4 

MAN 
MOr~THS 

IS 
. IS 

14 
14 
15 
14 
14 
14 

L-________________________________________________________ ~SUBTOTAL 



MANPOWER SCHEDULE OF CONSULTANT'S STAFF FOR CONSTRUCTION SUPERVISION 

SUBPROJECT 3, CONTRACT PACKAGE NO. I-CALABANGA-MANGUI8J~G ~Rl~~ SECTION. . --., 
N AM E S PO 5 I T ION I 2 3 4 ~ 6 7 B 9 la II I?-~~,~~,-= 11~11~ IB 1912Clzlj d2~ MAN i 

~_...:...:....:..~-=-=~_-+-__ ~~-.:.........:.~~_~I~D£.CIJMi~I~f"'I""~""~"~·~··~ '''~~'' .. ~.I~'''·-~~~I~N~(1oIDEl:fJul~ •• ui ......... 1 .... u.IA:.O ~..... MON THS I 
R. ~AMON SR MTL ENGR./ R.E. IsA~1 ~~ " T >! ~FI l_ r·· 0 i 

J. HERNANDEZ MATERIALS ENGINEER ~~;~ ,~W.t'La ._~._~ 1. _>-..15 ! 
A. RAMIRO ENG~R INSPECTOR (HWY.) Im'>. ,--1 16 I 

F. ANCOLA FLO UTJLlTY ENGR 77, rT. f.7. i_.1 -- 16 7 
E. ORBITA SURYEY~ANIDRAFTSMAN I I 

B-. dela PEAA CE AIDE/TEgiNICIAN 18 
c. BRUCAL CLERK 'TYPiST II

B
8 

M. BALAGAT ~~ IDE/LASORER--,-~ •. 
SUBTOTAL L ___ __.' 

SUBPROJECT 3, CONTRACT PACt(AGE NO. 2 ""IMANGUIRING BRIDGE-llNAMBAC SECTION 

R SANTOS RESIDENT ENGINEER I 

~A~M~E:~DII~NI~A ____ -4~MA~~'T~E:RtALS ENGR. 
~S_, ._ S'_IQ::...:.' U-=I E--'-=-. NZ~A ____ ----l-~_E~NI G..:....:..:: R IN S P. ( H W yJ 

FIELD ·UTILITY ENGR 
P. GURA SURVEYMA·NiDRccA-~iF'--~T-Si-~M-AN--+---l'· 
E. VILLENA CLERK / TYPIST 
S CUIOAOANO JR C.E. AIDE / TECH 
R. MAGPANTAY ·--f--SURVEY AIDE (LABORER) 

SUBTOTAL 

SUBPROJECT 3, CONTRACT PACKAGE NO. 3- BRIDGES, CALABANGA-TINAMBAC ROAD 

IB 

18 

16 

17 

18 
IS 
18 

N A M E S PO SIT ION I 2 3 45 6:78 9 .IO!U 12 13\!4 15 Ie 17,18\lg'12012 i22 23,24 MA ~ 
1--_____ --- -0;; IIii:h ~, ... , lUi"L_¥u" I!~ u<,;, MOOrHS 

GONILLA RESIDENT ENGINEER 18 
c----- ~.. MATERIALS ENGR. 154M ~S If\ l..~.m I cAI:T Pl\r-W'Af:E J.J(~.~ 0 

T. BUENAAGUA ENGR. INSP. (BR.) 16 
I--s. BORJA FIELD UTILITY ENGR [.:;:: ,;.';' . '7 16 

SURVEYM~/DRAFTSMAN I~~E )~SIIN (IOt~~A~~TR~I~(~E!N~., 0 
CLERK/TYPIST -id ,- 0 

G.E.AIDE/TECH. -[dl- 0 
SURVEY AJDE (LABORER) - d~ - 0 

SUBTOTAL 
_..l------J 



~.~ANPOWER SCHEDULE OF CONSULTANT'S STAFF FOR CONSTRUCTION gUPERVISION 

SUBPROJECT 2 DANAO-PASACAO ROAD ., . I 2 3 4 !5 6 7 8 9 10 II 12 13 14 1!5 16 17 18 Igl2C 21 22 2.3 24 MAN 1 NAMES PO SIT ION 
"'" 1JUt< ~L I .... IE, iOC1 NO\ Me I-w I'E!I ' ..... No. lMl ~ .kA. 1- \0f:C JMl frU 1-\JIIII M0~rnsl C.LAURENA SR. HWY. ENGR. / R.E. s~ ME P.S K .'!' S Ai F 

J r':»"GJ(Ai'IPUNAN MATERIALS ENGR. ~ ~C2 17 
A. AMORE~ ENGR.INSPECTOR CHWY) I 16 I 

ENGR INSPECTOR CBR) 15 
, 

1 ~R.CAOAG .. FLO. UTILITY ENGR. 16 
-

G.GERONA SURVEYMANI DFT'MAN p~ 16 
~N. TORIBIO C.E. AIDE / TECH. ~n:t7r;" . , 16 

CLERK / TV PIST 
~..,.;;..,. 

16 E. TAN "i BORDe V'. 
-'.-= 1·-:: r-, . 

··t~~ 
~ 

R. ALVARAN SURVEY AIDE(LABDRER) 16 
SUBTOTAL 



APPENDIX "B" 

July ~1, 1979 

CEHTIFICA':'ION -------------

This is tc.. certify that this Nonthly Construction 

PrO~Tess TIeport sub~itt8d to the Minist~J of Public Highways 

in compliance wi th paragl.'aph 3.02 p article III of the cor.~tract 

for Engineering Services are the actual accooplisllinents of the 

respective Contractors ar.d other infonnation included thereat 

are true and correct. 

/ /1) - / 
IL' , 
\%(iiCfQo. L 1· u:o:I~ 
Project Nanager>.!)~.3 

I / 

/ 
I / 

l/ 


