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PROGRESS NARRATIVE REroRT 

AS OF OCTOBER 31, 1979 



Republic of the Philippires 
MINISTRY OF PUBLIC HIGHWA~S 

Region V 
Bicol River Basin Development Project 

Road Component 
PROJECT ~~AGEMENT O~ICE 

Concepcion Grande, Naga City 

THE HONORABLE 
Minister of Public Highways 
2nd Street, Port Area 
Man i 1 a 

Sir 

Attn.: Coordinator, BRBDP Road Component 
Asst. Minister 

November 9. 1919 

I have the honor to submit herewith the NARRATIVE REPORT 

of the activities and accomplishoent of this office, in connection 

with the implementation of the Bicol Secondary and Feeder Roads 

Project, as of OCTOBER 31, 1979. 

By: 

Copy furnished: 
,. PROD, Legaspi City 
2. USAID, San Jose, Pili, Camarines Sur 
3. BRBDP/PO, San Jose, Pili, Camarines Sur 

Very truly yours, 

S~ T. FADULLON 
oject D:i1rector , {, 

.,li i,' '.' t r 
\' 

-' 

4. Members of the Composite Management Group 
5. NEDA, Legaspi City 
6. COA, Legaspi City 
7. MLGDD, Legaspi City 
8. MAR, Legaspi City 
9. MRS, Naga City 
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RIP"'! V 

Blo01 River Balin DeYelopaent Project 
Ro.d CClIIponeDt 

I'ROJEX:T !IAIllG121!m OFFICE 
Concepoion Grand., Naga City 

November 5. 1979 

SOlIJECT. NA1!RATlVE PROGIIESS REPORT AS OF OCTOBER 51. 1979. 

A9TIVlTI!l3' 

If Detailed Engineering (oontraot approval tor Bula-Palsong­

Twa- Roadh 

II. Paroena'Y Survey and Mapp1;lg of Right-of-Way (oompleted _ 

Deoember 31, 1978). 

III. Continued Right-of-Way Acquisition, 

IV. Continued Maintenance Tr&1ning Management. 

V. Continued Aooepting, RevieWing, and Cheoking Documents and 

other ottic1a1 papers submitted to PHO, 
VI. Construotion of : 

PACKAGE I -

<-> ~.1.n Isidro-Libnanan Bridge Sect., Contraot I, SUb-

project No.1, completed as of Aug. '79 report, 

(b) L1bmanan Br.-Cabusao Sect., contract II, SUb-projeot No.1, 

(0) Calabanga-Manguiring Br. Sect., Contraot I, SUb-proj.No.,. 
(d) Calabanga-~inamlac Road (Bridges Seot.), Contract III, 

SUb-project No. " 

(e) M&ngu1ring Br.-Ttnambao Sect., Contraot II, Sub-projeot 

No. " 
(t) Danao-Pasacao Road, SUb-projeot No.2, 

PACKAGE II -

(g) Naga-Carolina Road, SuO-project No. 10. 

(h) Pili-M&taoroo Road, Sub-project No.5. 

(1) Mlnalabac-Hubo Road, SUb-projeot No.4; 

PACKAGE III -

(j) St~. Domingo-Bula-embao Road, SuO-project No.7. 

(k) Polangui-Lidong Sect., SuO-project No. 13-1. 
(1) Buhi-Lidong Sect., Suo-projeot No. 13-B. 
(m) Iriga-Salvaoion Road, SUb-project No. 12, 
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-PACKAGE IV -

(n) !!abua-Tanda-3.Y sect., C:mtract I, Su~project Xo. 11, 

( 0) 

( p) 

( q) 

(r) 

( .. ) 
(t) 

(u) 

(v) 

(w) 

TandaaY-San Juan Sect., C0ntract II-A, Su~project No. 11, 

Li'oon-:Jugpo Sect.,Contract III, Su'o-project No. 11; 

Contract VI-A, (~abua-;:)an Agustin Road, Sub-project No.9; 

" VI-B, .. " " 

" VI-C, " " " 
" II 

" II 

II " 
II II 

II. , 
II. , 

II 

" 
IV, Nugpo-San Juan (Bata) Sect.,Sub-proj. N.J. 11; 

V-A, Polangui-rIasisi Sect., Sub-proj. N • 14; 

" V-B, II " "(Bridges),Su~proj.No. 14; 

" II-B, l' and aay-S an Juan (Bridges) Sect., Sub-

project No. 11. 

VIle Meetings and Conferences. 

PROGRESS AND ACCOMPLISHMEl1TS: 

As previously reported, the detailed engineering (except approval 

by higher authorities of the contract for Bula-Palsong-Topaz Road) of the 

14 su~pr.-ojects grouped into 4 packages is already 100';6 .::lmplete. 

Current status of the 14 su~projects, sub-divided into 25 main 

contract sections follows: 

Twenty-three (23) under construction (with Official Notice to 

Proceed)-

PACKAGE I - (all in Camarines Sur). 

1. San Isidro-Llbmanan Er. Sect., Contract I, Su~project 

No. 1, 10~1o complete; inaugurated sept. 10, 1979; 

2. Libmanan Br.-Cabusao Sect., Contract II, Sub-project No.1; 

54.2~~ complete; about 21.0'~ behind s~hedule; 

3. Calabanga-Manguiring Br. Sect., Contract I, Su~project 

No.3; 37.6TIIa comp19te; about 19.20';6 behind schedule; 

4. Calabanga-Tinambac Road (Bridges Sect.), Contract III, 'Su~ 

project No.3, 56.55% complete, estimated to be 5.27% ahead 

of schedule; 

5. Manguiring Br.-Tinambac Sect., Contract II, Su~project No. 

3; 3.70'h complete, estimated to be 21.3% behind schedule; 

6. Danao-Pasacao Road, Su~project No.2; 11.37% complete, and 

about 10.11% behind schedule; 

- 2 -

http:Bridges),Sub-proj.No.14


PACK.\GE II - (excppt Sub-proj. 7, whieh is in Naga City, the 

rest are all in Camarines Sur). 

7. Naga-Carolina Road, Sub-project No. 10; 89.58% complete; . 

estimated to be 2.4~S behind schedu12; 

e. Pili-Hataoroc Read, Sub-pro.ject No.5; 59.18% complete, 

estimated to be 15.800 behind revised schedule; 

9. Minalabac-Hubo !toad, Sub-project No.4; 54.49'"10 complete; 

estimated to be 14% ahead of schedule; 

PACKAGE III - (Sub-projects Nos. 10 & 12 in Camarines Sur; No. 11 

is in Albay; No. 13 in Iriga City)-

10. Sto. Domingo-Bula-Ombao Roao, Sub-project No.7; 56.80)6 

complete; 1.4~ behind schedule (revised Aug. 29/'79); 

11. Polangui-Lidong Sect., Sub-prcject No. 13-A, 66.~/o complete. 

2.~1o behind schedule (revised Aug. 29/'79); 

12. Buhi-Lidong Sect., Sub-project No. 13-B, 37.66% complete; 

11.14% behind schedule (revised Aug. 29/'79); 

13. Iriga-Salvacion-Bato Roaj, Sub-project No. 12; 5.3~1o complete. 

11.9~1o behind schedule; 

PACKAGE IV - (part of Contract 16, and Contract ~os. 21 & 22 are, 

in Albay, the rests in Camarines Sur)-

14. Nabua-T~daay Sect., Contract I, Sub-project :;-0. 11; 55.6916 

complete; 14.6~b behind revised schedule as of June 30, '79). 

15. Tandaay-San Juan Sect., Contract II-A, Sub-project No. 11; 

54.69'"10 complete; 5.07% behind revised schedule a::; of July 

31, 1979; 

16;. Libon-Nugpo Sect., Contract III, Sub-project No. 11, 38,54% 

complete; 2.51% ahead of schedule (revised as of Sept. 30, '79); 

17. Contract VI-A, Nabua-San Agustin Road, Sub-project No.9; 

67.3~1o complete; 30.2~0 behi~d s~hedule (revised as of July 

31, 1979); 

1e. Contract VI-B, Nabua-Sah Agustin Road, Sub-project No.9; 

75.7,;!}~ ('ompL~te; 22.)4% behind schedule (revised as of cTUly 

31, 1979); 

19. Contract VI-G, ~~abua-San Agustin Road, Sub-project No.9; 

60.86% complete; 36.31% behind schedule (revised as of July 

31, 1979); 

20. Contract IV,.r~.n Juan (Bato) Sect., Sub-project No. 11; 

13.31% complete; 9.8~~ behind schedule (revised as of Odt. 

31,1979); 

21. Contract V-A, Polangui-Nasisi Sect., Sub-project No. 14; 5.15~ 

c')mplete; 29.23% behind schedule (original); 
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1(0. '4,' 46.69)6 oCIID~i.t., a.91:C SiJdJB iaLau (242ZA ,W 
ot July". '979). 2,. Contraot II-!, Tandaay-San Juan Section (Bridges), Sub- :" 

project No . 11 - "Notice to eed" dated .iUC. 1" 1979" 
once of oontraot time starts Aug. 2" 1979. This 
oontract is sub-divided into two contract segmenta, Viii 

, 

Contraot II~B (,)- Pangan1bt.n (Malawag) Bro-l't4ao400;00 
• II-B (2)-8an Roque I & II Br1dge.- 8'9.940,00 

TOrJ..L - - - - - - 1t1,481,440.oo 

Both under contract of F.F. CRUZ & CO., INC. 

One (1) whose Contract Agreement (construotion) already oonourred 

b,y USAID, ManilaJ and already approved by the Offioe of the Preaident-

24 . Palestina-san Antoni~1nalabao Road, SUb-projeot No.6, 
Package II, Camarinee .:sur (awarded to Projeot Works Contrao­

tor. Ino. for P4.499.908.70 (1'4.499,908.00 ae approved). 
'4,'7% below G.E. - p6,835,696.00). 

One (1) last sub-project with its contract papers reoently 

forwarded to Manila for approval by ooncerned authorities-

25. Tope,z-Palsong-Bula Road , Sub-projeot l~o . 8, Paokage III, 

Camarines Sur (awarded to Capitol Industrial ConstJ."l".ction 

Groupe - "',567,,62.25. 24.98% below G.E.). 

II. PARCELLARY SURVEY AND MAPPUIG OF RIGHT..QF-IIAYS, 

Completed as of Deoember 31, 1976 . 

III. CONTINUED RIGHT-oF-WAY ACQUISlrION, 

Road Right-oC-way amquisition work, partioularly on oontraot 

seotions already under construotion, is being pursued vigorously 

by the H10 ROW personnel. Conoemed Contraotors and the A &:. E 

Consultants are extending their bands to help in this RROW' acquisi­

tion job in their respeotive contract eegments. 

Cu-~ent status (% oomplete) of ROW aoquisition (land b,y do~tion-
~ . 

ROW Forms duly signed by owners, payments for improvements already 

made or being prepared) for the following sub-projects or oontract 

segmentsE 

(a) San Ieidro-Libmanan Br. Seot. , Contract I, 100% oomplete 

for land acquisition, and 1~ oomplete for improvementsJ 
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No. " Paoa,. I, 75% complete. 
(0) sto. Domingo-,Bula~bao Road, Sub-project No.7, 

raoul!" III, 9e% (llUld-R Forma aigned by ownen) and 

7~ for improvements). 

(d) Pili-Mataoroc Road, S~ ect No.5, Package II, 95% 
complete both (land-ROW Forms signe'&. by owners) and 

improvements J 

(e) Naga-Carol1na Road, SU~projeot No. 10, Paokage II, (pay­

ment preparation for improvements underway), estimated 

accomplishment 6~ (lam and improvell.~nts)1 

(t) Calabanga-l1allgu1%'ing Dr. Sect., Contraot I, SU~projeot 

N? 3, eckage I, eeoonrlary and feeder roads seotion - 68 
and 9 comple"'~_espectively (land-ROW Forms signed by 

(g) Polangui-Lidong Sect., SUb-proje.t No. 13-A. Paokage III, 
88% complete (lands and improvements), 

(h) Buhi-Lidong Seot., Su~project No. 13-!, Paokage III, 
7E1Jt complete I 

(i) TandaaY-San Juan Sect., Contraot II-A, Sub-project No. 1~, 

Package IV, 7~ oomplete (lands and improvements); 
(j) Libon-Nugpo Seot., Contract_ III, Sub-projeot No. 11, 

Package IV, secondary seotion, 83% '(lands & improvements), 

(k) Nabua-Tandaay Seot., Contraot I, Sub-projeot No. 11, 

Packa~e IV, seoondary and feeder roads sections 75 and 5~ 
oomplete respeotively (lands and improvements); 

(1) M4nguiring Er.-Tinambao Sect., Sub-project No.3. Contraot 
II, Paokage I, 6~ complete; 

(m) Minalabac-Antipolo-Hubo ROad, Sub-projeot No.4. Package II, 

3~ oomplete (lands and improvements); 
(n) Nabua-San Agustin Road, Sub-projeot No.9, Paokage IV. 7($ 

oomplete (la.~ds and improvements)i 
(0) Polangui~asisi Road Sect., Contract V-A, SUb-project No. 14. 

Package IV, 30X (lands and improvements); 

(p) San Juan-Nugpo Seot., Contraot IV, 35% hands and improvements); 
(q) Danao-Pasacao Road. Su~projeot tio. 2, Package I, secondary 35%. 

feeder roads 51% complete respectively; 
(r) Palestina-Minalabao Road (seoondary and feeder roads sections) 

Sub-projeot no. 6, Pankage II, 15% oomplete. 

Overall estimated aooomplishmsnt for the entire ROW job is 

estimated to be 48.60% oomplete (aee ANNEX-J). 
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v. 

in the t .. t IHI. Crt.duatl00 oe • 
October 12, 1979 whlre eiab"ty-tour train ••• reoeived olr !ticate. ot 

cc.pleUcm tor all nina work,hope. 

Trainors were temporarily released to their home ottioa durlnc 
the latter part of Ootober to finalize the ua! Work Program . 

tor maintenanoe. 

The con,,~,tant has been 'pot checking trainor progress and training 

materials. All training .... orkshop Buides and workbook, have been printed 

and copies d strlbuted to BRBDP and USAID. The original workshop guide. 

with transparencies together with one shelf oopy are in the PMO Maintenante 

Seotion library. The Consultant has also been preparing the tinal report 

and reviewing it with appropriate offioia1s. 

The offioial termination of the projeot 1s Deoember 5, 1979. 

Estimated acoomplishment of this Maintenance Management Training 

1s 90)6 oomplete. Overall status of FMO's Maintenanoe Training job, 

whioh inoludes this MMT P:ogram as one of its major aotivities is esti­

mated to be 95.6% oomplete (see ANNEX-J ). 

OFFICIAL PAPERS. 

In addition to plans, dooucenta, and other offioial papers 

mentioned in all our previous reports, the following were likewise 

submi tted to FMO l 

". 

(a) 

(b) 

Le~ter ~equest for price 

Calabanga-Nanguiring Br. 

and Developers Corp.; 

adjustme.~t.. of the contraot for 

Seotion, - from Kamagong Builders 
" " 

Lett.sr request for price adjustmsnt of the oontraot for 

Pili-Mataoroc Road Section - from A.D. Aguinaldo Const. Ino.; 

{c} 2nd Indorsement re-oertifioate of completion for San Isi4ro­

L~bmanan BridgQ Se~t., proposed Extra ~ork Order Nn. I for 

Calabanga-Tinambao Bridges Sect., Change order No.2 for 

Libmanan Br.-Cabusao Section;- all from Teohniks Flanners, 
Ino, 
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Iii tl&1U1 At tvo [\(2) DfiQii fbf liWU)SW: baa 51 % 
Seot., t .. Certeg Developnent Corp., 

(e) 8th Indorse~ent re_juatiflcation tor the obanse ot level 

of improvement tor Calaban«aooManguiring Br. Section, trOll 

DBST to pcep, dis8pproved - fiom MPH Minister, Hon. V. ~ 

Paterno, . 
(fl Sutcitting Change ardor No. 2 for Pili-Mataoroo Road Se.t._ 

trom Integrated Ph1lo0Dsult, Ino. t 

(g) Returning letter of Teohniks Planners. Ino. 1"8 their .:mtra.!: 
for oonstruotion supervision with oomments, 7th Inloraement 
re-oonstruotion of Tieman and Himuragat Eridgee - £rom 
Project Director. 

Foregoing papers are being note, studied or reTiew-ed by FMO 
Staff for appropriate aotion. 

VI. ~ Q!!§1:11!!£1:lQ!!: 

VI(a)- Construotion of San Isidro-Libmanan Eridge Seotion, Contract I, 
Sub-projeot No. ,. Paokage I. 

For details of oontraot seotion, Bee Item 1, M~-D. 

This contraot section is already completed as of August 1979 
report; and already ina;surated on Sept. 10, 1979 . 

VI(b) .construotion of Libmanan Bridge-Cabusao Section. Contrut II. 
Sub-project No .2, Package I. 

For details of oontract section, see I tem 2, ANNEX-D. 

Generally, the aotivities for the month weres Drainage excavation, 
pouring of concrete pavement, hauling, spreading and oompa.tion of 

borrow materia~s; flexural tests for Beam Samples and other tests, 
ppuring of subbase materials to determine thi.~e8sr installation of 

of reinforwed ooncrete pipes; oonstruotion of grouted riprap fo» Botilla 
and Puro :Batya EricigE!lland installation of ROW markers. 

PROGRESa Aim ACCO~!PLISI!ME1'TS: 

A. For Secondary Sections-

Survey work (oheoking of al.ya.l~~ alignment of steel forms 
for pouring of concrete pavement, setting of elevation for cross 

drainage pipes at town proper, oheoking elevatio~ of Item 108). 

- 7 -
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_til 01_ var10w0 •• oti""" starting 7.'59 to 
mak1nc the toia,l oonorete pavement poured to' ,d.,ts to be 2828.98 Iel.a, 

Aclrecato subbase (Item 108) - about 4,~80.ee ou.m. were pIle 

and oompaoted. about 11.20 ou.m. of Foundation fill (Item 110) ale 

done. Overhaul 'Item 111) - completed in preparation for Item ,1 

ROP (Item 413) - 32 L.M. of 0.46 m. dia. were installed at ovor,r 
road tntersection at town proper, arid 24 L.M. of 0.60 m. dia, vere 

installed, oompleted th headwalls. 

B. For Feeder Roads Seotl on-

F.R. 103 -Puro Ba!ya-Ueon Road- Remaining cut section (Item 105) ot 
about 300 cu.m. ",ere excavated, plaoed and oompa~ted of about 

" 69 cuom. of Item 10e, 116 pOSe of ROW markers installed. 

104- ibmanan~Pata5=Baroalonita Road - Rema1n~- cut section 

(Item 105 ) done involving 466 cu.m. were e~ avated. Construo­
tion of borrow (Itom 107) oompleted (exoept for Candato Br.) 
involving 10,189 ou.m., oonstruotion of Candato Bridge oompl ted. 

Total aooomplishment f or the oontraot seotion 1s 54.29% o~mpletel 

estimated to be 21% behind sohedule (see A1~-F-1). Contraotor's 

previOUS nBgative slippage of 23% was improved by 2% during the period. 

Tota~ extension of time reoommended for the month is 1 days, 

making the overall total time extension t o date to bA 84 days. 

VI(o) Construotion of Calabanga~nguiring Bridge Se~tion, Contraot I, 

SUb-projeot NO.3. Paokage II 

For details of contraot seotion, see Item 3, ANNEX-D. 

In general, aotivities for the period weres SUrvey work, 

earthwork operation, foundation rill for oulvertsl frameworks, ~~t­

ting, bending and plaoing reinforcing steel f or box oulve~tsl struotu­

ral exoavation and installation of RCP oulverts. Soree~ of subbase 

materials and ooarse aggregates for conorete, sampling and testing of 

construotion materials. 

Mobilization not completed ,et, badly needed equipment not yet 

brought in, equipment being utilized in site were be.1llg used in Seotion II 
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pmen It II pee y ro era are I 

vortm>op being idle or not being repaired. Field laborat<>rT require­

.. nt. likev! •• net completed. 

A. For Seoondary Seot!.2!l - SurveY' works (oheoking ofl 8ubgrada, 

t tiona fill. Itf ~ouluert, and elope etakiJlg) removal of 

exieting pipe oulvert to be replaoed by ROBC (1.80 x 1.80 x 20.0 10.) at 

.ta. (7+175), Exoavation for struotures inv~lving 67.00 cu.m., Bor-
row materiale (Item 107) delivered and leveled at approaoh "A" ot ~ngui­

ring Br. ! right sids of RCBe 1nol~ wingwall (st •• 1+115) was 

poured involving 19.4 OU,m •• r Class "A" oonorete and 18S0 of Rig. 
steel bars. 

B. lor Feeder Roads Seotion-

Fee4er Road 301- Survey works (oomputation ot areas and volumes ot 

road oross-seotion oomple'tedh poured. four (4) walls (left side) 

of the RClIC (stat 9+775) involving 24.20 cu.m. of ClBss "A" 

ooncrete, and 2.352 kg. of Rfg. steel bara. 

Feeder Road 302 - Survey work (stas. 1+200 t. 2+400, 3+400 to 4+200), 

oontinued work (Item 105-1) on cut seotion (etas. }+Soo to 

5+291) of which 1000 ou.m. were spread, watered and oompected 

on fill section about 750 ou.m. of Item 108 (Class "A" oompaoted 

and passed required test (stat 0+900 to 2+000). 

Total acoomplishment for the oontraot section is 31.67% oomplete, 

estimated to be 19 .2cp,~ behind sohedule (see ANNEX-F-2). 

The slow work progress was primarily due to the incomplete mobi­

lization of ~ equipment and the use of some of the equipment , 

utilized at site in oontraot seotion II (~guiring Br.-T1namba~Seot.). 

Likewise, heavy rain (4 days) in the area affected work progress. 

Time extension reoommended for the month is 4 days, makint 

the total time extension reoommedded to date to 24 days. 

VIed) Construotion or Ca18banga~inambao (Bridges) Seot,. Contraot III. 

Sub-project No.3. Paokage I. 

For details of oontract seotion, see Item 4, ·lNEX-D. 
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Br. (sta. 20+124.40); co~pleted t~e reconstruction of timber detour 

bridge over r1a~guiri~g River, a~d backfilling of approaches at Mangui­
ring and Cut-12 Br~dges. 

~Io work at 'I"..ur.ulos, Eubo, and 'iIi tiwi t bridges during f the 

period. 

PROGRESS A.:m ACCOHPLISEMTI,J'I'S: 

A. For 11ar.guiring Bridge- The reconstructed timber trestle detour 

bridge was o)ened to vehicular traffic on Oct. 3, 1979. The Mangui­

ring bridge itself, minus the unfinished concrete railing on the 

bridge proper, sidewalks and railing end posts on Abutment "B" can 

be opened to saIile vehicular traffic on :'Tove:mber 11, 1979; 28 days 

after the deck slab of the second span was poured and as seon as the 

cylinder samples have developed the required strength. .~c~omplish­

ment to date is 95.15%. 

B. Cut-12 Br. (Accomplishment to date - 91.08%. 

C. Kawayan Br.- " " " - 61.27%. 

D. Tiguib ~r.- preparation for the construction of timber tregtle 

detour bridge (2-6.00~sPans) relocated on the lE,ft side is in 

progress. 

Total accomplishment for ",;he entire contract seatian is 56.55%, 

estimated to be 5.27% ahead of schedule (see ANr[8X-F-3). 

VI(e)-Construction of Manguiring Br.-Tinambac Sect., contract II, Sub­

project No.3. Package I. 

For details of contract section, see Item 5, A]il{8X-D. 

Mainly, the construction activities :~r the period were: 

A. F0r Secondary Road Section- (a) Roadway and Drainage Excavation, 

(b) Stockpiling of excavated materials (sta. 16+300), (c) Hauling 

and placing of excavated. !;laterials (stas. 15+800 to 16+300 and at the 

approaches of Cut-12 bricge, (d) Dynapac compaction at (stas. 15+800 

to 16+300), (e) Laboratory tests, (f) Construction survey works. 

B. For Feeder Road Section (Hubo-Bulao)- Remains ur.touched up to 

this period. 

- 10 -
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Exte~.ion of tine recommended this ~onth is 16 days, making the 

total ~i~e ~econ~ended to date to 40 days. 

Primary ca',l.ses of slow ",ork pro.,:!-::'ess are: 

(a) ilad ' . .feather cor,di-tion (::Jore rainy days than sunny days) 

du=i'1[' tl:f= :ieriod, qr.d 

(b) Ins".lfficient personnel c:.nd equipment. 

Remedial meas'J.res recommended: 

Increase working hours of contractor during workable 

period, and fielding of additional personnel E,nd equipment. 

VI(r) Construction of :Danao-Pasacao Rd. r Sub-pro.ject No.2, Package I. 

For details of contract section, see Item 6, A.Ni~EX-D. 

Activi ties for the :nonth consisted generally of: (a) Construct­

ion Survey, (b) Earth work operation, (c) Placing of reinforcing 

steel and frameworks, and concrete pouring of RCBC; (d) Laying of 

RC pipes, (e) Casting of RC pipes and tests piles, (f) Driving the 

test piles, (g) stockpiling of borrow materials, concrete fine and 

course aggregates; (h) Samplir.g and testing of construction materials. 

Mobilization of additional equipment as rollers, dump trucks, 

and thOse needed for concrefing is still demanded to comply with the 

requirements of the contract. 

PROCRESS Aiill ACCOMPLISEl'1E!!TS: 

A. For Secondary Sect. - Roadway and drainage excavation (sta. 6+300 

to 6+550) involved 3,702 cu. m.; Excavation for structures (Item ,106) 

involvea 229.33 cu.m.; Hauling, spreading and compacting borrow 

materials (Item 107) at stas. 5+900 to 6+100 involved 500 cu.m.; 

Foundation Fill of RCP, spread and tamped involved 45.26 cu.m.; Cutting 

and bending of RFG st&el bars Odicon Br. are in progress; Two (2) 

test piles driven, one at Abutment "A" and one(1) at Pier (Odicon Br.) 

pouring for cement concrete fer miscellaneous structures involved 

30.05 cu.m.; 351 m. of Rep culverts installed. 

B. For Feeder Roads Section-

Feeder Rd. 201 (Itolan-Bahaycoco Rd.) - Excavation for structures 
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and oompacti~g of borrow oaterlals (etas. 1+500 to 1+800) invol­

ving 5se cu.o.; 66 L.M. Rep culverts i~stalled. 

Feeder Road 2:2 - (Pasas.<io-Caran&n-Macad ROB.d)- Accomplished 2,303 cu.m. 

(Item 1')5) abng C:;tas. :::>+015.89 to 3+J50); 155 C'..l..lTI. of Item 106 

(excavatior. f0r str'..;.ct"..l.r8s) d:me; 1';iU(j cu.m. ')f borr'ow (It€-ID 107) 

hauled r sprEad ?nd COwp:lcted a~ timber trestle # 1, and timcer. 

treotle J; 2. 

Total accomplisr~ent for the cor.tract section is 11.37% complete; 

esti~ted to be 10.11% betind schedule (see Al1n&X-F-4). 

Prirr4ry causes of slow work progress are: 

(a) Lack of heavy equipment as r)llers, graders, and concreting 

equipment; 

(b) Scarcity of the specified subba.e materials. 

Time extension recommended for the month is 3 days, making the 

total time extension recommended to date to be 10 days. 

VI(g)- Constrt1ction of Naga-Carolina Road, Sub-project i~o. 10, Package II. 

For details of contract section, see Item 7, ~~-D. 

Generally, activities for the period were: 

Mostly asphalt operation work, but on a limited phase due to 

lack of aggregates. The required volume needed for asphalt paving 

work could ~ not be produced by the rock crushing plant due to insuffi­

ciency of raw materials. 

WORK PROGRESS: . 

A. For Secondary Section - Asphalting work failed to catch up with 

the schedu~e due to the inadequacy of aggregate. However, the two (2) 

bridges (Balatas and Cararayan) on tllis section, and one (1) at Feeder 

Road No. 1002 are complete. The headwalls and wingwalls of RCBels are 

complete, while those of RCP's will take another week of the next report 

period (NovelJber). \o[ork on embankment approaches for bridges going on. 

B. For Feeder Road Section-

Feeder Road 1001 (San Isidro-P3~01-Nursery Road)- Work for remaining 
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Feeder Road 1~'02 (Sar: Isidr'J-Pa'liCU8son Road) - Superstructures of 

Ti:!'lber Trestles (Pcmi~uascll Er.) is ::orr:plete. 

?otal 'l.C r.:o7.lpllsOr::<2:.t ;:'or ~~:e cor.tract 3ection is 89.59% complete, 

estimated t: be 2.4> t:eiliI.d ,j::l:e,:'~lc (s'?~ . .!.!::!EX~~). 

Time extension recQII).;:'lended for the ':lor.tl; is three (;' days, 

making the tctal tir..e ex- e'.3icm recommended to date 62 days. 

VI(h)- Construction of Pill-i'1atacroc Road. Sub-nroject No.5, P3.ckage II. 
For det,.ils of contrE:.ct section, see Item 8, Al::,JEX-D. 

Mostly, activities in general, were concer.trated on 

(1) f'eeder Road No. ')01 (Mataoroc-ManapaQ-l3aliwag) consisting of 

clearing, gr~bbi!1g, excavation of ur.suitable materials, and 

hauling and plr,cing of Item 107, and driving test piles for 

timber trestle bridges; 

(2) Feeder Road ~c. 502 (Sagrada-San ISidro) driving test piles for 

timber treR~le bridge. 

Other acti,vities were casting and placing of RC piles, and 

construction of headwalls for same RC pipes. 

PROGRESS AlI] .\.CCOMPLISHNEIJ1'S: 

As of this report, the total accomplishment for the contraot 

section is 59.1~/v; estimated to be 15.8~/v behind revised schedule 

(see AN1"D',-G-I J • 

The slow progress of work is caused by! 

(1) The unfavorable weather condition during the early 

part of the ~onth; 

(2) Lack of much needed es.ential construetion equipment; 

0) i-lorking' hours Was limited to foux o'clock in the after­

r.oon even we9.ther is favor~ble; and 

(4) Little activity on other items of works. 

VI(i)-Construction of Mina13bac-Antipolo-Hubo Road. Sub-project No. 4L 

Package II. 

For details of contract section, see Item 9, ANNEX-D. 
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A. For Seccniary Section - Stockpiling of Iter:! 107 (borrow) at 

De los ,3ar.to.:; borrow pit at Sitio Ccmpasan; Hauling, spreading 

ar.d. rr:>lling COI:1.':1':';r. '1ate1'ial.s, first byers (stas. 5+800 to 

8+650), Stockpilir.g and !-'.a .... lini of s'-.1bt:a::;e materials (Item 108) 

along (stas. 5+500 tc5+575); Exacavation and installation cf 

RC pipes; In8~1&t1cn of double box culvert (stas. 6+92350-

left lane). 

B. For Feeder Roads -

F .R. Ko. 401 (Lupi-,\ntipolo-San Fernando Sect.) - Activities 

were confined mostly on this Feeder Road, for this section did 

not suffer much from last ~onth typhoon (Pepan~', and practically 

workable this month. Done on this section - Item 105 (Roadway 

and Drainage Illxcavation) along (stas. 0+300 to 1+400); 1+700 to 

2+ 300); Iter;] 107 (borro.,) 3rd and 4th layer (stas. 0+005 to 

0+250, 2+650 to 5+000); Item 414 (RC piles) of various (0.60 to 

1.20 m.) diameters installed at different stations. 

F.R. No. 402 (Hubo-Bolhlag l'hlevo Road) - Survey (clj.ecking of Road 

grade and centerline) [abric~tion of HC pipes. 

F.R. t;o. 403 (Hubo-Bagolatao Road) - Fabrication of RC pipes, and 

Roadway ~~d drainage excavation (stas. 6+900 to 7+500). 

Total accor;]plishment for the contract section is 54.49% complete; 

estimated tv be 14% ahead of s::;~edule (see MTI:TEX-G-2). 

Extension of time recommended this mont~ is 13 days, making 

the total extension of time recommended to date to 58 days. 

Percentage of time elapsed - 47.6270. 

VI(j)- Construction of sto. DOillingo-Bula-Ombao Road, Sub-project No.7, 

PaCkage III. 

For details of contract section, see Item 10, ANNEX-D. 

Activities and accomplis~fflent for the period: 

A. For Seconda~J Sedtions- Ha~ling, spreading and compaction of 

aggregate subbase to correct grade difficiency (stas. 0+000 to 

1+500) prir:>r to laying FCC Pavement. Poured 2,153 sq.m. of FCC 
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8 total cf 5,752.70 eq.o. cf said FCC Pavement poured to site. 

Formwork and rebar installation for deck slab of Polpog Br. in 

progress; Ce.sti;,g' of RCP's ar.d excavation for pipes continue. 

Twenty sever. (2:) pCS. (If RCP's (1.r.J7 & 0.91 I:l. dia.) laid at 

various ;;;ta::. 

B. For Feeder Road:; Sestion - Eauling, spreading and c0mpaction 

Qf ag~egate subbase still in progress on Feeder Road D (stas. 1+500 

to 3+500); RCBC ~jo. 2 - 10o;S complete ':m Feeder Road 7-C. 

Total Accomplishment for the contract section to date i3 

56.8CYt~; estimated to be 1.4656 behir.d schedule (revised 8/29/79), 

see ANNEX-H. 

Recent payment to contractor increased his work load capacity, 

and possibly the negative slippage maybe overcome by next month. 

VI(k)- Construction of Polangui-Lidong Sect •• Sub-project No. 13-A, 

PaCkage III. 

For details of contract section, see Item 11, ~'~-D. 

Activities and accomplishment for the period: 

A. For Secondary Section- Continue work Item 105, Roadway and 

Drainage Excav~tion (stas. 3+640 to 4+000); Hauling, spreading 

and compacting of ,?ggregate subcase (stas. 10+970 to 10+250) oon+!­

nue; Base preparation in progress (stas. 3+000 to 3+300) 8+200 to 

8+850; and 9+120 to 9+600); correction of soft spots continue; poured 

concrete for wingwalls of first approach 01. Mainaga Br.; Construc­

ted new detour at same Mainaga Br.; Erection of false work for 

Pinagdapogan Br. in progress. 

B. For Feeder Roads Section-

F.R. 13-B - Poured concrete for wingwalls and apron of 

RCBe ~Jo. 2. 

F.R. 13-G - Roadway and Drainage Exoavation has reached 

stn. 5+761.03; Continue work in Item 108 (Aggre­

gate subbase). 

F.R. 13-D - Sub-grade preparation (stas. 0+995 to 2+050) in 

progress. 
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see Am:r.:x-n-I. 

B~tter prcgres3 is expected ~ith the ~obili~ation of the 

needed cranes f.:r the constructior. of bridge structures, 

::0 time extension .:.s recoCJr.lended for the r:\Onth. 

VI(l)- Constr'..lction of Eul:i';'Lidong Sect., Sub-Droject No. 13-B, 

Package II:r. 

For details of contract section, see Item 12, Alr.!EX-D. 

Activities 9nd accomplishment fur the period, generally are: 

A. For Secondary Section - Installation of reinforcing steel on 

left apron for RCBC r:o. 4 in progress. 

B. For Feeder Roads Section- Continue hauling, spreading and com­

pacting aggreg<:. te subbe.se at feeder road C which is 83~6 complete to 

date; Installation of Rep's em F.R. 13-G, involving ~1 L.n. (0.61 m. 

dia.) and 6 L.N. (','0.91 m. d':a.) installed for the period. 

Total accornplisr~ent for tnG contrnct section is 37.66%; esti­

mated to be 11.14% behind schedule (revised 8/29/79), see AHNEX-H-2. 

The base course work is being delayed due to lack of a crusher 

to process the required b~se course aggregates. however, the contrac­

tor promised that a cr'..lsher ' .... ill be a'fnila ble at site before the first 

week of next month (~J ov. 1979). 

VI(m)- Construction of Iriga-Salvacion-Bato Road, Sub-project No. 12, 

PaCkage I II • 

For details of contract section, see Item 13, AiD~-D. 

Work for the period: 

A. For Secondary Section- Continued hauling, stockpiling and 

spreading of granular materials ta!<en from San ~'icolas Quarry in 

Iriga City for fornation of embankment (stas. 0+840 to 4+840); 
Light roadway excavation betHeen stas. (5+260 -:0 5+490); started 

fabrica tion of RCP's for drain.:s.ge structures. 

B. For Feeder Road 3ection- :;0 activity for the period~ 

- 16 -
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Cauaea ot work deler arll 

(a) Lack: of construotion equipment, far vhlch the oontractor'. 

attentiC'r. vas oalled regarding the matter, and 

(b) Frequent breakdown of available equipment aggravated the 

dcby. 

No time extension 19 recommended during the oonth. 

VI(n)- Construotion of Nabua-TandaaY Sect., Sub-projeot No. 11, 

Package IV. 

For details of contract section, see Item 14, A1~-D. 

Activities for the month, mainly ... ~re: 

Concrete paving and base preparation on secondary roads, 

Trenoh excavation for RCPC 1s in ?rogres3 on several stations on 

the Secondar,y and on Feeder Road No.2 . 

PROORllSS AND ACCOMPLISHMENTS: 

A. For Secondary Section - Fir.s grading and oonorete pouring 

(.ta •• 6+730 to 7+050, 7+260.9" <0 7+496.76, 7+640 to 7+740, all 

left sections), Hauling, spreauing and compaction of shoulder 

along various sections sl!'lbrace<l between stas. 5+945 to 8+6431 

leU, during the period. 

B. ,r Feeder Road Section · No activity for Feeder Roads No. 

1,3 ,4 ,5, and 6. Trench exce\*stion for RC -~pes at stas. 2+030, 

2+165, and 2+545 along feede:: road No.2.. Laboratory and field .. 
tests for materials quality and f or concret~ng supervision were 

undertaken for both Secondary and Feeder Roads Ser ' 'on from 

September 26 to October 25, ' 1979. 

Total accomplishcent for the contract section is 55.69%, 

estimated to be 14.60% behind schedule (r~-'sed 6/30/79), spe ANNEX-I. 

Unworkable days for the cootb - 1 day~ 
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Frequera 3hortp .. ~·0 of ce:ncnt supply; 

Deficiency i,. -+':he~C\dc tior. of course aggregates; 

One wr:ek Jf fl0(·-: -:f+.cr tyr:;hoon "Pepang" delays 

drain?ge 3truct'u:::'e8 · ... o:"k. 

vI( 0)- Constr.lctio!1 of 1'anda3.y-Sal~ Juan Sect., Contract II-A, Sub­

pro,ject !·:o. 11 t Paske.,.€; IV. 

For details of contract section, see Item 15, A£n&X-D. 

Mainly, activities for the !:',onth were: 

Subbase laying, concrete pouring on pavement surface, sub­

grade preparation, ripraping of headwalls, wingwalls, cut-off walls 

and waterways; hauling of aggregates for concrete and processing 

of subbase materials. 

PROGRESS !Urn ACCOHPLISE-:"!1E:TTS: 

A. For Secondary Section- Construction survey, laid subbase (stas. 

13+500 t~ 14+630 - left lane; 15+125 to 15+420 - right lane); Instal­

lation of all HC pipe culverts completed to date. 

B. For Feeder Roads Section-

F.R. No. 7- Construction survey (staked out drainage structures). 

F.R. No.8 - Construction surrey (checking of location, elevation 

and alignment of RCPels at junction and at sta. 10+300). 

F.R. No. 9- Constru._tbn surv,y ~checking of locati~n, elevation and 

alignment of RCPels at the junction completed. 

F.R. No. 10 -CI'"';-struction su...,.."ey (checking of location, elevation 

and alignment of the RCPC at juncticn); laying of ~CPC 

at junction completed. 

Total accomplishment for the contract section to date is 54.69%; 

estimated to be 5.0~/o behind schedule (revised 7/31/19), see _~-I-1. 

Unworkable days during the period - 2 days. 

VI(p)- Construction of Libon-Nugpo Sect •• Contract III. Sub-pro.ject No. 11. 

Package IV. 

For details of the contract section, see Item 16, ANNEX-D. 

Generally, activities for the pericd ',o/ere: 

Major activities consist 'Jf the repair of dam~s caused by 
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for one (1) we~k after the flood. After the repalr, otner aC~~V~~~.b 

consist Jf e~bankment formation, hauling and stockpiling base oJurse 

~aterials; ~roccssing of course aggregate materials; trench exo3vation 

and installation of ~i"or drainage structures; concrete pouring of 

reinforced concrete box culverts; pile driving, pile and pipe olstin~, 

bridge supernt:r."'uctme construction of he3.dv/alls, wingwall and apron 

fer pi~e culverts and construction nurvey. 

PROGlill3S AND ACCGr-LPLISHMEN'l'S: 

As of to date, the total accomplishment for the contract section 

is 38.54%; estimated to be 2.51% ahead of schedule (revised 9/30/79), 
see ANNEX-I-2. 

Unworkable G.[:.ys foI' the period is 11 days. 

VI(q)- ~onstruction of Nabua-8an Agustin Road, Contract VI-A, Sub-project 

No.9, Package IV. 

Fer details of contract section, see Item 17, AlTIt&K-D. 

Mainly, activities for the period were: 

FDT at the subbase level and backfill of RCP (sta. 1+320); 

trench excavation for RCP stas. (1+720 & 1+800); Ha~ling, spreading 

and compaction of crushed aggregates base (0+200 to 1+300); Cutting 

of rebars in progress for the tripple barrel spillway-at Wares River; 

restoration of road-washed-out portion, particularly at stas. (0+000 

to 0+100), and on slight damages on the remaining road stretch. 

Total accom~lis!1ment on the contract section as of to date is 

67038%; estimated to be 30.22% behind schedule (revised 7/31/79), see 

ANNEX-I-3. 

Unworkable days for the period is 8 days. 

The contractor started placing Ite~ 200, but has lagged behind 

in the construction and installation of draL~age structures, hence the 

increase ll: the slippage. Application of SBST (Asphalt Pavement) might 

be suspended until the advent of dry seasen for this is not advisable 

to do this phase of work at this time of the year being a rainy season. 
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For details of contract section, see Item 18, ~~-D. 

Generally, activit~es for the period were: 

Haulin~, spreadi~g and compaction of Item 200; trench excavation 

for RCP's; and replacing of washed out Item 108 on some road portions. 

PROGRESS A ... 'ID ACCO~lPLISu.!'rE'?rS: 

Despite good weather condition at site, construction p~ogress 

were very slow due to insufficiency of supply of Item 200 and other 

materials. 

As of to date, th~" to:; tal accorr.plishment for tl:..: ~/;ntrax;t section 

is 75.72%; estiQated to be 22.549~ behind schedule (revised 7/~1/79), see 

ANUEX-I-4. 

Unworkable days during the period - 8 days. 

Placing Item 200 was started, but the construction and installa­

tion of drainage structures lagged behind, hence the increase in slip­

page. Application of SBS'r (Asph3l t Pavement) might be suspended until 

the advent of dry season for it is not advisable to this phase ·of work 

at this time of the year being ~ rainy season. 

VI(s)- Construction of Nabua-San Afpstin, Contract VI-C, Sub-pro;j~ct No.9. 

PaCkage IV. 

sec"'.: i. ')l ... ~ i), ANNEX-D. 

Mainly, in general, the activi·cies for the period were: 

Hauling, spreading and compacting of common borrow; no structures 

laid. 

PROGRESS AND ACCOHPLISHl'!ENTS: 

Construction progress during the r:1onth was minimal due to .­

typhoon "Pepa.ng" that saturated the embankment as well as the quarry. 

¥evertheless, formation of embankment is in progress, but pipe laying 

not started yet. 

Total accomplishment for the contract section as of to date is 

60.8696; estimated to be 36.31% behind schedule (revised 7/31/79), see 

ANNEX-I-5. 
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For details of contract section, see Item 20,. A.NNEX-D. 

Generally, the activities for the period were: 

Clearihg and grubbing, cuttir.g of steel bars, casting of RCP's, 

e%cavation for ~tructures, preparations of foundation and foundation 

fill, trimming, sand cement bedding, pipe laying and sand cement back­

fill, formation of emoa~ent, construction and evaluation s~ey. 

Activities were concentrated on the sccondarJ road, Feeder Roads Nos. 

19, 120, and 22. 

]'ROGRESS AND ACCOMPLISIDEHTS: 

Earthwork operation v'as facilitated, especially on Feeder Road 

No. 20, as g~od weather prevailed during the period. 

Although the progress of work was very satisfactory on the Secondary 

Road, and on Feeder Roads ~.Jos. 19, 20, and 22, there .ill still a negative 

slippage of 9.85% on the total accomplishment of 13.37% as of to date en 

the contract section, for there were prar.tically no activities on the 

other ; feeder roads. 

Unworkable days for the par1Qd - 9 days. 

For reference on the 13.3TI6 total accomplishment to date, with 

negative slippage of 9.85% (see ANNEX-I-6). 

During the period, the negative slippage was reduced from 16.23% 

(per previous report) to 9.859b, showing that work progress is improving. 

VI(u)- Construction of Polangui-Nc.sisi Sect •• Contract V-A, Sub-project 

No. 14, Package IV. 

For details of contract sectiQn, see Item 21, ~r.8X-D. 

In general, main activities for the period were: Formation of 

embankment, 3tockpilL~g, spreading ~nd rolling of granular materials 

on the Feeder Road no. 1. 

PROGRESS AJill ACCot1PLIS'ffi1E:iTS: 

Activity is confined on Feeder Road No.1, consisting of: Hauling, 

stockpiling and rolling of granular ~aterials for second layer (Item 107) 
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Unworkable days for the period - 3 days. Total time elpased -

250 calendar days. 

Total accc~plishment for the contract section to date is 5.15%; 
estimated to be 29.23% behind schedule (original), see AHNEX-I-7. 

The negative slippage had increased due to inactivity on the 

main portion of contract section. 

A meeting with the Contractor by the FMO was suggested by the 

Consultant concerning the high negative slippage. 

VI(v)- Construction of Polangui-Nasisi Sect., Contract V-B. (Bridges). 

Sub-project No. 14. Package IV. 

For details of contract section, see Item 22, ~~T.EX-D. 

Mainly, activities for the period were: RC piles driving, 

formwor: . and steelworks, demolition works on existing structures. 

PROGRESS Aim ACCOMFLISHHE:ffS ~ 

(a) Alnay Bridge- Chipping of RC piles to cut-off elevation and construc­

tion of falsework on hoth Abutments "A" and "B", now completed. 

(b) Napo Bridge- Formwork3 for caps, backwall and wingwall, with corres­

ponding steelworks cOI:lple:ed. 

(0) EaJinad Eridge- Chipping oI all RC piles to cut-off elevation completed; 

formworks for Pier footing being set; False for formworks for caps 

0,' AbutI:lents "A" and "B", arE- underway. 

(d) Baloga Bridge- Chipping of RC piles at cut-off elevation completed 

for both 2butments, excavation for x structures for Pier footing 

in progress. 

(e) M«anglad Bridge- RC piles driving for .A.but!.lent "B" and Piers 1 and 

I 2, completed; Four (4) remaining piles for Abutment "A" to be completed 

very soon; all driven piles chipped off to cut-off elevation. 

Total accomplishment for the contract section to date is 46.69%; 
estimated to be 44.97% betind sctedule (revised 7/31/79), see Al'lNEX-I-8. 

Contractors failure to stockpile coarse ~terials needed, caused 

delay in the work. Sources of said materials were still under water, thus 

preventing the contractor of securing enough of the subject materials 
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lotuallr under ooa.truotlon). the total aocompll.~~t 11 42.'1~ • 
.. t1l:iOtocl to be 16.59% behind ochoclul. ( ••• A!<."'lEX-I-A). 

The .treot, of bad weather oondition, the inoompleteness .t1~l 

ot the currently needed oonstruotion equipment of soms Contraotors. 
and the inadequaoy of the required oonstruotion materials available 

at 3ite of 80me oontraot sections, are generally the primary oauses 
of oonstruotion delay for the period. 

Overall progress (all phases of work for PMO implementation 
oonsidered) is 44.~, estimated to be 10% behind overall sohedule 
(revised 9/'0/19), see ANNEX-J. 

VlI. MEm'ING AND COIIF'<llENCES I 

Uo major meeting or cOl".ferencea held during the period . 

OTHER RELEVANT TIJFOru!ATI OHS : 

(a) PM01s Finanoial Status - - - - - - - - - - ____ ANNEX-A 
(b) Finanoial Plan and Cash Flow for 

Detailed Engineering, Peroellary Survey, 

Const. SUpervision and Construction - - - - - _ _ ANNEx-B 
( c) PMD's Manpower and Major Equipment - - - - ____ ANNEX-C 

(d) Details of Contraot Section under Conatruotion- _ ANNEX-D 
(e) Peroentage Comparison of Colleotion and 

Acoomplishment - - - - - - - - - - - _______ ANNEpC-E 

(f-1) Bar Sohedule of Work, Libmanan Br.-Cabusao 
Seotion - - - - - - - - - - - - - - ______ ANNEX-F-1 

(f-2) Bar Schedule of Work, Calabanga-Manguiring Br. 
Section - - - - - - - - - - - - - - - - _____ .AiNE:<-F-2 

(f-3) Bar Sohedule of Work, Seven Bridges, 

Calabanga-Tinambac Road - - - - - - - - - - - - - ~-F-3 
(f-4) Bar Sohedule of Work, Danao-Pasacao Road - - - -- ANNEX-F-4 
(£-5)"" "", Mang'.liring Br.-Tinambao Sect.ANNEx-F-5 
(g) Bar Sohedule of Work, Naga-Carolina Road - - - __ ANNEX-G 

(g-1) Bar Sohedule of ~ Work, Pili-Mata.oroo Road - - __ ANNEX~1 
(8'-2) Bar Schedule of Work, Mine.labac-Al'ltipolo-Hubo Rd.-ANNEX:-G-2 

(h) Progress Chart , Sto . Domillgo-Bula..Qmbao Road - __ AI'Jl~-H 

(h-1) Progress Chart, Polangui-Lidong-Buhd Road - - - - Ju~-H-1 

(h-2) Progress Chart, Lidong-Buhi Road - - - - - - - _ AIII1EX-H-2 

(h-,) Proeress CPArt, Iriga-Salvaoion (Bato) Road- - - AIII1EX-I!-, 
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Contract I (rlabua-Tandaay sect.)- - - -

(i-1 ) Program of Work a::d ProGTess Chart, 

ANNEX-I 

Cor.tract II (Tandaay-Sa:, Juan Sect.)- - - - ANNEX-I-1 

(i-2) Progran of Work and Progress Chart, 

Libon-~:u~po Road - - - - - - - - - - ANNEX-I-2 

(i-3) PragraT:l af Work ~nd Prosress Chart, UTa bua-

San Agustin Road, Contract VI-A)- - - - - AlnrEX-I-3 

(i-4) Prograr!J of \10rk and Progres,:: Cr.art, (Z'Tabua-

S~ Agustin Road, CODtract Y:-D)- - - - - - ~~~-I-4 

(1-5) Prograw of Work and Pragress Chart, (i:;abua-

San Agustin Road, Contract VI-C)- - - - - - A1~-I-5 

(i-6) Program of Work and Progress Chart, 

(l1ugpo-San Juan (Bato) l'Road)- - - - - - - - iu'WEX-I-6 

(1-7) Program cf Work and Progress Chart, 

(Polangui-rlasisi, Contract V-J~)- - - - - - - ANNEX-I-7 

(i-8) Prog=am of Work and Progress Chart, 

(Polangui-i'Jasisi, Contract V-B)- - - - - ANlJEX-I-8 

(i-a) PI'ogress Chart (Const. of Bicol Secondary 

and Feeder Roads)- - - - - - - - - - - - - - AJIT{8X-I-A 

(j) Overall Progress Schedule (Bicol Secondary 

and Feeder Roads)- - - - - - - - - - - - ANr~-J 

PROBLEMS. COMMENTS/OR RECOI'lI"OOffiA T ro~;s : 

Problems for the period which generally caused construction delay were: 

(a) Incomphteness still of the curr~r,t:..f needed equipment of 

some contractors; 

(b) Inadequacy of the required construction materials available 

at site needed by current work activities, particularly 

, asphalt ag~egates; and Item 200; 

(c) Bad weather uonditions in some construction sites. 

For problem (a), concerned contractors are continuously being 

advised to mobilize their equipmei ; currently demanded by schedule 

work items. 

For problem (b), it is surrgested that contractors concerned 

should eyert more efforts during good weather to haul and stockpile 

at site 3uffici~t naterials, as concrete and asphalt aggregates, 

and Item 201; se that wher. their q~ies becoT:le saturated or flooded 

during inclenent weather, work on th.:?se major IteI:lS (200, 314, and 

316) will not be greatly h~~perGd by reason of required materials 

shortages caused by bad weather. 

- 24 -



t':" · .. eriC vlgorously, anC1 lncrease tile 

length of ' ... orki~ hours .... hen v;.:ath.:::r ia good, especially on highly 

senaHivo ';lark Hens (as a3p:-.alting .... ork, embar.knent fOrr.lation, 

bridge-sub-s t~::ture 'Norks, etc.) to) .::>dversed .... ea ther condition, 

90 that the r:robable delay that :night be incurred .. hem .... eather 

becor:les uncooperative could be subste.ntinlly taken care of. 

- 0 -

PREPARED BY: CHECKED BY: 

/ vt::c:!~-;-H-lBA-H-----' 
Chief, Monitoring Section Chief, Opetation Division 

SUB1lITI'ED Bn 

Manager,,(-
. /t.. ... 

/mpg 
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S TAT U S OFF U N D S 
- - - -UP : i'Mo - - - - -

As of QC~ 31, 1979 

Sub-Allotment Advices Received: 

SA! #105-295 dtd. 7-20-76 - - - - - - - - - - - - - -p 100,000.00 
100,000.00 
400,000.00 

-537 dtd. 9-29-76 - - - - - - - - - - - - -
-4u8 dtd. 12-15.76 - - - - - - - - - - - - -
-93 dtd. 8-8-77 - - - - - - - - - - - - -
~8 dtd. 3-3 1-77 - - - - - ---- - - - - -
-136 dtd. 11-7-77 - - - - - -- - - - - - --
-15 dtd. 3-9-78 - - - - - - - - - - - - -
-69 dtd. 6-7-78 - - - - - - - - - - - - -
-011 dtd. '-30-79 - - - - - - - - - - - - -
-054 dtd. 3-15-79 - - - - - - - - - - - - -
-076 dtd. ~9-79 - - - - - - - - - - - - -
-150 dtd. 6-8-79 - - - - - - - - - - - - -
-161 dtd. 7-13-79 - - - - - - - - - - - - -
-205 dtd. 9-30-79 - - - - - - - - - - - - -
-206 dtd. 9-30-79 - - - - - - - - - - - - -
-224 dtd. 10-2-79 - - - - - - - - - - - - -

Total Allotment Received - - - - - - - - - - - - - - - - -F 

Lesa: Expenditures for: 

pgrsonal Ser.ices (incl. Hon. - - - - F 1»688,811.09 
Maintenance Training - - - - - - - -- 164,955.67 
Mainten~~ce & Other Opr. Exp.- - - - - 1,305,823.12 
Capital Outlay - - - - •. - - - - - - - 904,778.15 
Equipment Outlay - - - - - - - - - - - 598,651.16 
Economic Evaluation - - - - - - - - - 615,345.55 
Parcellary Survey - - - - - - - - - - 1,383,530.00 
Detailed Engineering - - - - - - - - ~ 7,996,238.80 
Direct Oost (Supervision A & E ) - - - 11,~",848.52 
Direct Cost (Oonstruction)- - - - - - - 96,158,937.52 
Right-of-Way Improvement - - - - - - - 189~20.61 

Total Expenditures to date - - - - - - - - - - - - - - - -
B a 1 a n c e - - - - - - - - - - - - - - - - - - - - - - -F 
Lesa: Committed RIV'sl- - - - - - - - - - - - - - - - - -

(x) . Commi~ted RIV's: 

SAA-105-161 - F43.444.60 

1,000,000.00 
7,93:-!,748.00 
1,000,000.00 

20,000,000.00 
10,500,000.00 
10,000,000.00 
10,000,000.00 
10,000,000.00 
9,985,000.00 

10,000,000.00 
20,000,000.00 
3.750,000.00 

14.990,000.00 
129,757,748.00 

122,624.140.19 
7,133,607.8'1 

43'm.6' (x) 
F 7.090.13.21 

(xx)- SAA 105-196 dtd. Dec. 29, 1978 in thP amount of F13,245,000.00 
previously repo~ted in all Sub-Allotment advicea received had 
been recalled by the Central Office, hence no longer included 
per this report. 

NOTED: 

/mpg 

CERTIFIED CORRECT: 
I 

! 
• ~~. ..... ! t. :~!'. ~ :"'.,~ '- ~j-' 

./ ANDREA' i1. ° I BRIEN 
Chief Accounta~ 

" i.. 

http:P13,245,000.00
http:7.090,163.21
http:7,133,607.81
http:122,624,140.19
http:129,757,748.00
http:14,990,000.00
http:3,750,000.00
http:20,000,000.00
http:10,000,000.00
http:9,985,000.00
http:10,000,000.00
http:10,000,000.00
http:10,000,000.00
http:10,500,000.00
http:20,000,000.00
http:1,000,000.00
http:7,932,748.00
http:1,00,000.00
http:400,000.00
http:100,000.00
http:00000.00
http:189.220.61
http:96,158,937.52
http:11,617,848.52
http:7,996,258.80
http:1,383,530.00
http:615,345.55
http:598,651.16
http:904,778.15
http:1,305,825.12
http:164,955.67


fm1ED BY: »10 ACCOUNTING SEX:TION 

,SOBMIT"J:.clD: I ave 15, 1979 
Bicol Secondary and Feeder Roads Project 

FINANCIAL PLAN AND CASH FLOW 
F>Jr Detailed Engineering, Parcellary Survey & Construction 

As of OCTOBrn 31, 1979 

NUMBER 

Nos. 7,8,13 t & 12 
Engineering Corp. J 

Nos. 11,14, &; 9 
Development Corp.) 

U. FOR DETAILED E21GINEERING 

• 
• 
1'85,000 .. 00 

• • 

• • 
:F2, 361 ,592 .. 00: 

, , 
,l'1.932.148.00.1'2,219,341.00 

• 
1 '.:,SUb-I~!,ljeot Nos. 1,2,3,7,8,12,13 &: 

11 '1'103,500.00 
• 1'1,031.030.00 
: (1'333.530.00) 

cn~SIlIJl'ING E21GINEE:RS) • 

ISub-projeot Nos" 4.5,6.10,9,14 & , I 
.part or 11 :1'346,500.00 , 
'(P.B. ALBERTO SURVEYING) • • 

POR PAllCELLARY SURVEY & MAPFING 

---
I 

-;..:~~ 
I • • :1'2,216.087.87 1'2,218,087, 87 

,481,410.00 • ,481,410.00 

• I 

~1.950.188.46 

, 
'I • ~2,346.552.47 

• , • 
d'7996,328.80 • ~7,996,238.80 

• • • , 
:P1 ,031 ,065.16 

, f1,037,030•00 , ,P5,964.82 

• • , 
:P;46,500.oo • "346,500.00 
• • • 
• · · .1'1,317 ,565.18 ;1'5,964.82 "1.383.530.00 

• • 
• 

• I I 

I I 

• I 

• I , 
• I 

I , • 
• , , , I , , , 

• , 

• • • , • • • • 
• • • • • • 

AIIJIEl[-B 
Sht. ' or , 

:r2 

:1'1(401,4100 00 
· released) 

:F1,955,4OS.00 
· (released) 

I 

.1'2 

• 
[1'7.932,148..:xl 

, , , 
• 

• · · 
• • 

• 

I 

I 

I 

I 

I 

I 

• 
I 

• 
I 

I 

I 

I 

I 

I 

I 

• • 



BOlIKl'l'rED BY, FMO ACCOUNTING SrerION 

lllTE SUIIMI'h'EDs Nov. 15. 1919 

N6. NAME AND SUB-FIl= NUMBER 
(Contractor) 

II 

III Engineering Corp. 

IV :cCerteza Development Corp • 
• 

:Original ReviBed 

1, 

}-BI'10,647,071 

Bicol Secondary and Fee4er Road. Project 
FIlWiCIAL PIAlI AND CASH I'LOII 

For Detailed Dlgineering. Pare .11&17 SUrYe7 • Ccn.uu. 
A~of OC1OBER 31, 1979 

• "'" 'Pl '".322.01 

.75 

1'95.891.68 

,498.54 

006,811 . 7'-~1, 762,CX17.64 

o tal 

I I 

: 

: 

,9}4.76 • 

.518,503.18 . 

,145. 16' 

9}},1 02.12 

:"b,4" b" ,~."4 • 
: 

, 
, 

, 

, 
, 

, 
.34 sP3. 160.587.14 1 , 

, 
: 

, , 
, 

, 

, 

, .. 

, 



AliIIEX-B 

" . (Sht", 2 of , ) 

I I I I 

! 
I I I I • · • · .1-. , I 

• I I I 

I • • 
.L _._ I I I • • • I , • I , • • 
, I , I • · • • • ." ; I ,124.968. 187, ,24 . 00 .00 I 

I I I .00 ,1 69. '57.00 
, 

!..- ! I I . '91 

• I I I , 661 

• • I I 

, I I ,055 801.2'4. 

I I , I 757. 
- I I 

I • I I :P2.755 ,O,,;00:P5,744 
- .1. I , I • I .... . . -

I I , I I ,,69 



plI'l'!'ED Fl. HlO ACCOUN'l'ING =TION 

'IE r:OBMITrED: Nevember 15, 1919 

: IW1E AND SUB-PROJFXJT NUMBEIl 
: (Ccntractc-r) 

! Total 

·P903. d99.60 

P477 ,}28.oo 

~NiI'AL FOR C NSTHUCTION P2~7.579.611.15 

----.---
TOTAL 

-- ---.. ----------

, 064 . ~2 

~P936: , 35 . 08 
----'_. 

.029 · ~3 

: 

Blecl 8ecc.nda.r;v and Feeder Road. Project 
FINANCIAL PIAN AND CASH fU1ti 

FOl: Detailed En~1neering, Parcellar;y Suryoe1' ". Ccn.tnac 
As of October 31,1979 

, 
~~1~~~. _____ ~~T~o~_a __ l __ 

,029 ,899 .1\0 

,472,161.4f :1"6 ,171 , 431.37 

: 

• 

• 

• 
: 

• 
• 

: 

• • 

• • 
• • 

--.----~-. 
• • 



AIIIIEI-B 
(SM. , or , ) 

~Jt427 ,845.00 :?B75. 140•00 :l'212 ,266.86 
• 
:P4~2.654.00 :P884.997.00 :P275.326.79 
I ·pe90.~e7.00 I 
p4~5.~oo.oo r.m.009.10 • I I 

-.r------r-... -----;,-----------.,-----------.,-----------.,----------==,r=~--------;;-----------';-----I;--:-:c:: 
• • ;P1.124.96e.OO;P6.~5~.~75.00;P1~.1~2.210.ogr1~.e55.696.~27.172.47~.~52.87~.ooe-OO;P4~69t.564.~~7.,96.728 

-------------------------------=--:!..--=-------I Ii 

I 
--:: - .- -



(Sht. 1 of 2) 
rno' S MA.:TPO'WER AlID ~!AJOR E);)UIFT'!ENT 

AS OF OC JfJ!?J(? 9) /979 

DIVISION OR SECTIW .1 P 0 SIT ION 
:NUMBERS 
:Pr ' ,Report 
: eVl.oUSIPeriod 

FMO Office (Field Level) 
-do-
-do-
-do-

Monitoring Section 
-do-
-do-
-do-
-do-

Road & Equip~ent Maintenance 
-do-
-do-

Administrative Division 
-do-

General Services 
-do-
-do-
-do-
. .-do­
-do-
-do-
-do-

Accounting Section 
-do-
-do-
-dc-
-do-

ROW Ah~ Contract Section 

-do-
-do-
-do-

Engineering and Design Sect. 
-do-
-do-
-do-
-do-
-do-
-do-

Quality Control Section 
-do­

Construction Division 
-do-

Quali ty Control 
-do-
-do-
-do-
-do-

Project Director 
Project Manager 
Secretary 
Dri\ler 
Supervising C.E. I 

I Civil Engineer 
Civil Engineering Aide II 
Clerk II 
Driver 
Supervising C.E. I 
Asst. Auto Equip. Engineer 
Driver 
Staff C.E. (Adm. Engineer) 
Driver 
Personnel Officer 

, Records Officer 
Property Custodian 
Supplies Checker 

, Clerk II 
Duplicating Nachine Operator 
Janitor 
Security Guard 
Ohief Accountant 
Cashier 
Bo~kkeeper 

Actg. Clerk III 
Cash Clerk 
Sr. Legal Officer (Legal Con-: 

sultant) 
Legal Aid'2 II 
Civil E:1gi::.eerine; Aide II 
Road Right-of-Way Agent 
Supervising C.E. II 

: Supervising C.~. I 
Senior Civil Er~ineer 
Geodetic Engineer 
Supervising C.E. Draftsman 
C.E. Draftsman 
Driver 
Materials Testing Engr. II 
Materials Lab. Tech, 
Staff Civil Engineer 
Driver 
Supervising C.E. II 
Driver : 
Sunervising C.E.I (Res.~~.): 
Clerk II 
Driver 

TOT A L - - -

1 
1 

1 
1 

4 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
4 
1 
3 
1 
1 
1 
1 
3 

1 

1 
2 
7 
1 
1 
1 
1 
1 
:t 
1 
1 
1 
1 
1 
1 
1 
2 
2 
4 

66 

NOTE: This number of persormel represents about 59.43% of the re(,>·!'sd 
manpowe~ per approved FMC Staffing Pattern. 

:Same Prev. 
-do-
1 

:Same Prev. 
-do-
1 

:Same prev. 
-do-
-do-
-do-
-do-
-do-
-do-
-dc-
-do-
-do-
-do-
-do-
3 

,Same Prev. 
-do-
-do-
-do-
-do-
-do-
-do-
1 

: Same Prev. 

-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do. 
-d . 
.J.O-

, w-



, 

11._. rOIl ,6" It ode w .t0n4 
lI.eatr1o Tabl. Ca, aulator Monroe 
.."." t,p. Jeep t'r ... USA m 
r ... 4 '00 
~t ... (Hanual) 
AUCCD41UOl1 .... 
Toyota Land Cruiser 
Valliiwocou 8raaU1a 
VoJia_ Sokbayan 
Ilupllcatine Machine 
Qutot'ax Scanner 
Rft'r icorator 
Hanual Add1nc Machin. 
neatr io Add1ng Machine 
Stlllall Cutter 
Map Steol Cabinet 
llonroe Pocket Calculator 
Toyota Crown (, assis.ned in Central Of rice) 
r,pewri tine Table wI Chair. 
Sr. Exocut1ve Table '.1/ swivel chair.!'! 
ott'iee Tables 
Utility nw.... (upholstered) 
Revolving Chair. 
Con£erence Tables 
B oak Shel f 
1'ive Piece Upholstored Sala Set 
Sonya Calculator 
~eotrio Polisher 
Electric Caleulator 
nsctric Typewriter (USAID) 
Fire Extinguisher (10 small -5 big) 
Steel Cabinet (4 drawers) 
Steel Cabinet (big- 1 storage & 1 voucher rile csb.) 
Sate (Acme) 
Manual r,pfWl'iters (Sigma) Carri:>ge 3-18",1-27" 
r,pewriter Adler (l1anual) 
Utility Chairs 
orrice Tables wi top glass 
Electric Fan 1611 

) " 
S lIn1ta 
1 lIn1t 
4 ~c •• 
7 
Z Unite 
1 Unit 
1 • 

1 " 
1 • 

1 " 
1 " , " 

I 1 " 
I , po. 
I 12 pes. 
I 2 Unit.; 
I 7 pes. 
: 5 n 

I '8 'Dcs. 
I 17 - II 

I 32 It 

: 2 pes. 
I , pee 
I 1 " 
t 3 pes. 

, pc. 
2 pes. 
2 i' 

, 5 peG. 
'0 pes. 
2 • 
1 pc. 
4 pes. 
1 pc. 

~~~~,~ 
II by F.F. Cruz &. Co.,Ine. I 1 II 

n II II n by DD.tSOJI CHIA' ) me. I 1 If 

Toyota Land Cruiser by tTy Const.. I 1 n 
n It II n s.P. Dacor Const. : 1 u 

Utility Jeep (Ford Pierra) by R.L. t!nal.i Const. : 1 " 
Toyota L""d Cruiser by (White) R.L. Unali Const. I 1 " 

II \I 11 iI A.B. Agu.:i.naldo Const. : 1 n 
utility Joep (Ford Fierra) by A.B. Aguir.a1do Const . I 1 " 
Toyota Land Cruiser, Dirty White by F.F. Cruz & Co .,I.~c. 1 " 

II n II oy KAHAGClID Buildors e.: Dev.Corp. '1" 
t1tility Jeep (Ford F.iorra' by R.L. Umali Canst. : 1 n 

It II (Toyofa Tamarav)by V.P, &Jsebio Ccmst. I 1 II 
Toyota Land Cruiser by R.L. Un.ali Const. I 1 II 

II It n 11 POL1"l'RADE CONSI' . I , IT 

~ty Jeep (Ford Fiorra) by" " I 1 " 
oyota Lend Cruiser by V.P. EUsebio Const. : , n 

n n II " F.F. Cruz ;;; Co.JIne. : 1 " 
Toyota Tamaraw by JPY Construction I 1 n 
utility Jeep (Ford Fierra) by CBT Const. , 1 " 

• II II "by S.P. Daeer Const. I , II 

Tor'ta L,,'mI Crui.ar by DDi.5QI (MLA.) DIC . I 1 " 
n n G&GConst. " n 

-40-
-cI~ 
-cI~ 
-cI~ 
-40-
-cI~ 
-40-
-clo-
-do-
-do-
-do-
-do-

I -do­
I -do­
I -do­
I ,\do­
I -do­
I -do­
I -do­
I -do-
I -do-
I -do­
I -do­
I -do­
I -do­
I -do­
I -do­
I -do-
I -do-
I -do­
I -do­
I -do­
I -do­
I -do-
I 24 pcs. 
I 2 pes. 
I 2· 
,...-:..-..--

I samo 
I 
I -do­
I -do-
I -do-
: -do-
I -do­
I -do­
I -do­
I -do-
I -do-
I -do­
I -do-

-do­
I -do­
I -do­
I -do­
I -do­
I -do­
I -do­
I -do­
I -do­
I -da-



DETAILS OF CONTRACT SECTION mIDER CON:J'tntrCTIOtJ 
AS OF ..9.£...~>f3~~ 3,; /9 '/9 

A!'!T.X-"D" 
(Sht. 1 of 7) 

-------------.-- ----.-. .- - --~.---- - - - - ~ Contract ;8 C Ii E- D j- t--E--S -:Leve-lbf -----;Con:Ji.il t~nt -- -- ---
tIalne of Section Involved (Deserlptl.on) .. Vontractor : Amoilllt ~Sbrted -;r.om'pletfon: Improvemrnt ~Conct. SIlP(>~Vifl.:2!!. _._ 
Sanrsidr;':i,'ibr;:an-a;;'Er~--S"e"~t:~-, Co~t .-i-; G~b-----_. -- -----._-.. -.- -.- -- --- -- -- -----.- -- -. --'- _.-- ----
proj.1, Package I , 
Secondary - - - - - - - - - -5.145 Kms.( 
Feeder Roads: Nat'~.) 
FR.101,Bahay-Busak Rd.- 1.679 Kms. R.L. 
FR.102,Mandacanan-Bacad ion-
San V.lcente Rond - - .. - - •. -. - -8.3-53.._91 _ 

Bridr.;es: 10.012 KI:ls. 
Lib';anan :Dr. - .- - - - - 146.33 Ln,M. 
HuCis Br.- - - - - - - - 20.6c· II 91 ~ CORPORATIOE 
Timber Trestle (at FR.1(2) at 
st-rJ.. 3+623.645 _. - - - - - - 47.19 If" 
sta. 6+425 (Danaoan Creek)- 48.70 "" 
sta. 7+596.195 - - --- - - -~9._1I" 

120.3b Ln.H. : _ _ _ _ _ _ _ _ 0-0 _____ • ~ _____ u ___________ _ 

~i14,(,62, 106.60 
: (Orieinal) -

~Jan. B, 
19'(8 

· - - - -- - -

!. April 6, ; Secondary-PeCP 

: 1Q79 ; 
(Or" . . l~~er Jt{J~rls-

; l./!l Jla , ( 
Gr.avel ltcI:l 

: ~ 10n) 
:April 14, "L'b n 

979 
; 1 meH'an .;)r.-

1 . Pre-strecsed 
(Rens cd) : Hr·... 1:: -ljCD'" _ Ul.l.u Dr. l U-

. L~. at rR.102- . 
:Timber Tr~ctle Ht. 

PlC. 

-----------Librnanan Br.-CabuG30 Sect., Cont. II, Sub­
proj. 1, PackaGe I. 
Secondary Road - - - - - - -- -- - 9.385 Kms. 
Feeder Roads: 

: R.L. Tn-lALI .\ :~econdary rrc n : 
~ -. r 'l'F;C'll'JI¥.s 

FR.103-PurCl I~atya-Uson - - - 4.245 Kms. 
FR.104-LibI:laIJan-Barceloni b- .5_!_Q.?5 __ '_' __ 

Bridees: 'fOTAL - -9.270 Kms. 

Botilla Br. - - - - -15.60 Ln.f>r. 
Puro Batya Br. - - .- - - - 7.60 II " 

23.20 Ln.M. 
·CalabE;nga=l.fun~iring Dr: Sect:,Cont: I,­

Sub·-project No.3, Package I 
Secondary Rd.- - - - - -
Feeder Roads: 

Labog-Binanuaanan - - -
Manguiring-Camuning - - -

9.B2 Kms. 

- -12.92 Kms. 
-...2...30 II 

1B.22 Krns. 

- :P12.354,412.6b 
: CONS'l'HUCTION; ~ 

:Sept.1B, 
~ Dec~ 19, 

1979 
: CORPORATION 

~ Yill.1\1AGONG 

:BUILDERS & 

: DEVELOPERS 

: CORP. 

1976 

:(Notice to 
=Proceed issued 

: ~Jan. 26, J 

:PB,708,666.50~1~79) (At~ 
'Contractor's 

. . 

:risk-12-1+ Aug. 7, 
:78) 1900 
.Feb. 5, 1'}79 
:(Official: 
· Start.) • 

- - - --- · · - -- - -

~ Feeder ROild-" 
Gravel (Item PLMlNtJlS, 

INC. 10B) 
~Bridr.:es- RCDG 

~Secondary-PCCP 

; <-'ls designed) 
:Feeder Roads- ~ 

~Gravel (Item 108) 
: Note: Per this : 
:contract,seconda. 
ry 2eot. is Asph~lt 

g (RST). Proposed: 
: to be chsngeo\ to . 
: recp. : 

TECInJJKS 

FLftlJ1.TERS, 

HIC. 

----------------~--~ 

http:Br.--146.33
http:�560,04Y.85


- - - - . 

DE'I'AIlS ::::' COll'IRA.'::'l EBCTI ON UNDER COmTRUCTIC'!J AJIRL.}:-"U" 

~~~~~~~~~~~~~~~:::===~~~~As~a~F~O~~~~~~~~==~~'~'~"~~~~i3~~ii~~~~~;~~~==~(]Shit~.~2 of 7) o.f .Seotlon Involved :ContTactC'r ----:, .... con:n l..ant'- -
, .. . ' _. ~T'':!:rvl''1f):l 

;~~!!:~:o ' . ' to : . 
Packgge I : : : To 1,.1 C:" ;.;' ~EIf' 

Br.Km - 30.60 LY. : : • • : : 'j~.;l !KS 
' 12 Br. Km:m~~~;~:~ _ 24. 60 " : :Feb. 5. 19n;··:.i~'in ~i : 

'l\mrulU!J .Br. K 15. 60 n : A. L. : ........ 145 096 20 ;CommencC' 0; ~~:-:r.i::-
Ti "m ., 1Q~" 2 60 r .. , ,. ' tr ~9. 
Ka:U~BrBr",·~ •• ~~:~~:~ ;6:60:: ~T0 :~~e-~~~. 
llubo Dr. K 16 . 60 •. : CONs 'r . : ~1 5 . 1979 : 

:Wi tiwlt Br. 73 16 .60 II 1' . : 
- 1:;3. 20 Ln.i .. _ 0 - - - - - -'- - _. - - - ' - - - - - - - -:- - - - - ., - - - - - 4 - . . .- - - - -;- - - - -
ontrsot II ~ ~ KAMAGONG ;- : : :S~comh·:"7 xu.- f TEXTIr.:Jll r. 

. , ~UILDEIlS ,r15,965,2~9.oo ' floret 12, ,Within 549' reCF : I I NC'. " 
_ 6 .90 Kms.:& DEVELO;u'.s , . :19:79 : calendar . ~ Feede;: Hd.-Gravel 
_____ -:-GORP.- __ :~ . __ ._ - - - -I. - - - - ;-days ~ - -~- - - - - -- - ~ - - - --

P! ·.~.tIl~S , 

: 
INC. , 

- _ .. ~ 
f;'2i),F~el' , I : -.. ~ :: 

_ 8.81 2:r.ms . : : .. : : : 
!=OCt- 4.502 Kmsa CBT CONST .: ' ._ .: J1n" -= 9 1 ;;'·r.r~tbin ::;,8 :Secondary- FCCP 

.w"'I.e~,d:, B.588 ~ , " • " ',il8y. (Oct •• (Item ~16) 8" 
Rd~- __ 1.796 '! &: m UIPl' IP11 ;63' ,~~_OO I.l :f.~ ~~ l':. : 16, 1980) : thick. I 

-14.686 Kms. . " • : _:,. '. : ItT11• ~ : .;Feeder Rda-Gravel 
B4~O}lt! :CORP. · " ; " _~ (Notl.ne to~ ' y_ ~ - (Item 108) : 

< 

TEX:ID!IKS 

HIC. 

: -' : 
~,~ .. • • - - . • :Seoondary-DBST : ;l'1,.'46,640.oo ,; • < (Item ~14) ; . 

" . ' .. (Or.1gWJ.) ';JulY"'5, ."'ov. 2~, ,,'ceder Roads- " nlm:;RATED 
.. . •• 1979 : JlRILCamJLT, 

6.149" , 'Fi .. , '115 '290 ' 65';' '< 1976 , ': ' ,G;avel (Item 100) INC 
:1lAIl1 CONST.: ' - ' ")!': :: • 
:CO I no. I (.~l~ed 1" . " _ ' , :Br14ges-RCOO I - - - - ~'- -- - -- -- - - - .... - - - ---- - - - - - - " - - - - - - -- - - -- -

!""",&. II '.." .. ' - r. A' 1 19'16" " .' : ' . ' : - .; " , • • f " •. uc. -,. '. ~ Sec''Jnd -DBST' 
4 .KDil!': I ''' : ·, :(Aotual. .atar- :F d aryRd -G ; 1'-'-' 7..11 Kms. · 'ott ' dat). . ee er • ravet rtn ......... -uw .. 
. 2 04 If t . ' -. • ng e. " (Item 108) flIILCONSULT, 
. • _ I A.B. ACUI.,;.tP15,.317,382.00 .• : Sept.·18, : Jan .. 28,198e Bridge-Rero - . t J:NC . 

'.. 1 ... 52 : : IIALDO CaNST. " ' :1976 (Com-. , • • 
_ ',_ ,. .25 ~c. f .. uiienoe or OOD- _ _ ' ; I 

_ 12.62 Kma. · : : :trao~ t1lll:e) . : I 

~ ,~" " '~ . : . s .' : , : I I 

.~---~----------~-- ,--~------~----------------------~ '.-: .: - ~ '" : -. '. . 

, , , 

coPY . ~'" " 



DE'rAILS OF CONTRAC'r SEC'l'ION UNDER COIlS'm1JC'llON 
.is or. oc~ a-.1 /o? 79 . . , .. . ~ .. 

-• N..,. of Section Involved (Description) · • · Contraotor 

• , 

• • :Feb .. 7, , 19'0 

· · 

• • No . 4. Package 11 • 
• Secondary Rd.- .. - - - .. - - 6.04 y~~. • • 
• l" t:!odcr RdtH 

5.10 -DBST • FOLYTFIUlE , 
, 3.14 -Grnvel • :P1 2.147,699.10 

CON::iT. 
FR. 4.0'-Ar,t ipolc-LuVi -S:l .F£lrnando-5.141 Y.ms . • 

, 1'-;1 • ";02 _lJub~PnH"ul8""' - -
~ __ 2.620 1t mt , 

, Yol . t,O; _HubQ_Dacc1atao ...... - .. 

.. 10. Ste. Do!lli:lgQ-fiU1U~i:lD80 Hoad , SUb-Pl"l)joct 

.. "0.. 7. l 'll!)kagc h I 

I ~t.llo.G·(J.OO 
a~ appn.lv :::d · :by t.he Office of ~ • • • 

• , 
, , 
• 

;thE> Pre~i<!cnt ) :~t::v -.; .. 
19'18 

no:,r.old3.ry Rd .- .... - - ...... - 9.087 lUns. 
1 'oe1ler ROF\J.s: 

7'R . 7.\ (:1to .t l!'!lingo-Causip Rd .- -0.1\75 ~. 
Fit . 76 (Cauuip Rend ) .. .......... 1.120" V.P. EtJSR9Il","S7,7?5. 20 a.E~ 
FH . 7C (Cum{'on-Caus i p-oSto . : ~rIJl'(lve~ by the 

UOfllir.gC)- ____ - - - ).225 " COl:STR11Crrfot c,..",) ! 

PR. 7D ,( £;to • .1.· ')lOin~C-L1r:!.g- ;: . , 
Snn F.!\tnon _ - - - - - - 7 . 10} " • 

PR. 7£ (ShoO Rou.lon....l);:l'ba.o) - - - 3.231"; , ~ 
17.154 Kmf. • · 

· . 

• 
• , • 
· SeC (.oll,jIU'Y -A8Phalt · , • 
~I..ug .. 7 . 19l'O • (.5 .10 !We.) 

· 3414 Km9.-Gruv~t 
· (It""" 1(6): 
• , 
, • me • 

, , 
, • 

1B,:March 
fiec ond . .ary 

nrCD 
10 . 

1980 5. , 5 - i'CCf' • 
3 . }~ - Grpx."l 

• • 

: • 
, 
• • -------, . . - - - - - - - - - -- - - - - - - ------- - - -- - - - -

; 11 "Pclangui-Lid:mg Sect •• sub-project No. 13-A,t : 
SE:conda ry Rd.- ____ ... - 12.,)0 JQn.q . : t 

I 

• • 

I 

• • • • • 

Feeder fil1fJl ~: 
FR .A-(Sapang Pa18y-Marrang- - 1.033 Kmae :,IILLWI uy t 
~.B (Copres-GtneCrua)- _ - - 1.500" 1 tV1d ,435 . ~64 .00 
J'!!.C \1'branJlnlaba) - - - - 5.161 • I CONSTllUr.;rION. 
l 'H.II ~Lid0D6-Danao) _ - - - - _ g .a69 a ~ : 

11.16jXmo.· • 
• , 

Bridgest • 
1. Pintor Dr. -- --- --10 . Ln.M. • • 
2. ltann Br. 18 •• · -------,. P1Da31.b& ..... Br.- - - - 19 •• 

, 
• : 

, • , 
• • I 

· , ! Sec?~arr -A8Vhal~ · • Cqno . , 
• July 15 • : Jan . 5.1900 t rncd.er Rde.-Gravel. 
, 1978 • • (It ... 100) 

• • , :BridgeB:-RCDC- • 
• • (, _ 6 ) • 
: , , • 
• • I RelIC - (1 - 0) 
, • I 

, 
• • , • 



DETAILS OF CON'll!ACT Srr. ."ION UNDER CONSTRUCTIOJl 
AS OP OC'7~n!3Ft1e '3'/ /979 

AHNt!t_""" 
(Sbt. 4 of 7 ) 

of Seo tion Involved (Description) ;Contrsctor dntrac ,, ' , ' :S C H E 'ULES ' : .b o. · 

~t1aga Br. - - - - _18 Ln~M. 
lapol Br. - - - _ -1 8 ' I ~ : 
IOg1D Br. - - - - - 15 "II 

Fes-Sta.Cruz-:-6.em ldde double 4.0 x 3. 5 m 
aran-Balaha -h . 0r0 wide ojn~lc 4.0 x 2. 5 m : 

Amount 
: , 

, 
lii=LTdong Scct;,-Su~prc3 .f3=B;PRcE. IV- - . - - - - -

ary road - - - - - - - - - - - - 8 . 964 Y~8.· 
Rda.:1. San Vicf:'ute- r.tlfaMslot-;- - 2 .91 9 Kr!ts. ~ 

San Antonlo-Sar. Vi c~nte __ _ _ 3.180 II 

• Son Vlcenh-l'1acC1a(.et ;y - - _ - - ') .106 .. 
I 11. 20~ KJJ!!l . 

rlJr. - - - - - - - - - - - - - , 6 . 00 I.~! .M . ~ _ - - __________ 36.00 " n : 

n " ~ Br. - - - - - - - - - - - - - 1 ~ . 00 

JYf CONs:I . 

ce. , lNC. 

at Staw .1 3+014 ~ 13+408, 2_8 . Om wide aine1e A73~ 
at etas. 16 ... 4'10 & 19 +001.5 . 3-8 . 0m wide:, .... cubh 
x~.~ m . : 

E1 along F'eedaj HoRd n : 
al ong Casmao10R 3ta. 2~f 6 . Om vide d~bl ~ : 

. x 2.5 m 
along San Vic'!nte-'3fUl Antonio Sta. 2+168, 6.00; 
double 4):2.5 In 

~loJl6 San Vicente-j"incanngay,3ta . '.745- £' . 0 tIl: 

: 

: 

e single 4 x 3 ~ :! 
6i-~atvioron-!ato-Rn .Sub-proj:1~,~ck8gc 111.- ! 

RdAS Se=ondary Road - - - ? 217 KmD . . . . 

~
SalVaO!On-San Antoni o Rd.- - - - - 2 . 014 JUfl9. :P5 306 770 00 

~ Salvaclon-Sagrada Rd.- _ - - - - - 2 .. (,91 ~ f'lU i.-COli BUlL-;' , - . 
I ~ MasoU-Nino Jeeus-Sn Antonio - - - "004 . 1JE:I.(5 a DEVELQP1mS, 

ong Seo. Roads 'roTA.L - - - - 7.109 r.rpn. INC. • 
'<ide single 4.00x} . 00m Sta.4+992 . 
vide double .COx.OOm Sta. 7 
-T say oot.,Cont.I. ub-proj.11.Pack.IV t 

~oad8: Seoondary Rd.- - - - 8 .16 Kms: 
. Boque-Sfa.Barbara- - - - - - - - }.45 _.: 
J.nton1~an Vicente - - - 2.60 " : 

: 

: 

: 
:P16,705,106.00 

Yloent...san Uamon - .. - _ .- - - . 1.57- " . :S.P. llACD\ 
Cr\a-Sta. lIarbara- - - - - - - - 1.82 " ;CotlSTROCTICN: 
Domil'lfJ'O-lladaon - - - - - - - - 2.1, " : CO., IlIe. 
~tia-Dolorosa- - - - - 3.20" 

TOTAL.- ·- - - - - . 14.97 Kms.: 

, . . , 

t Start6d 

: 

:July 15, '978 

, -------
:May 18,1976 
: (not i ce to 
• Proceed May , 

8, 1979) 

.. 
: Juno 16,1976 
: 
: 

, , 

:c~plotion:lmprov~t 
: 

: 

:J an . 'J , 
1980 

, 
, 

: 

, 
: 
, 

, 
: 
: 

, 
· · : , 
· ----- --

, , 
:Seconl ary- Ar!lI>hdt 

c oncr ~ t l'3 

: f 02 'Jde::- roc.do-G:rl>­
: vol (Hem 10U) 

ltTi 1 i;t!:J t 1 

~ (l te~ 1-~j-HCDG 
'(It"" 4-8)- RC ',c 
~ : 

, 
: 

GOt-P . 

tWithin 4BOt ( • 
d DBS'J' fa: 1Je¢o~ Jll·r.n .,..,.. "U"'!' 

t ays ~ d9.l.1' "'ood) ~ .. ' ,,,,,", " .;:.-
: ~ G 1 (T' '(; (1' 
: (Sept . 9. : ra.ve .. e~ ., . ) !1 r; 't~ r':liT. 
: 1980) ! for Feeder rloa ~ q 
, 

:Feb. 16. 

• 19BO 
• 
: , 

: 
: 

, 
. . 
: 

, 
Secondary- reel' 
Feeder Rosete- : 
Cra.vel (Item, 

108) 

I 
: 

j;mTEZl 
llEVELOl'IIi1IT 
OORP • 

______ : _____ - _ :_ - - - - - - - .. - - - - - - .. - - - - -s- - - - - - • -



" .' ~ . . . 

DETAILS; ep -COl! .UT. Sa;::TION UlinEB.... CCIllS'l'RUCTIOU 
AS OF _..JI,-.!:OC~n>:!::!~;:F!:!",,::...~g~/..:/:."'~7~9 

. , 

I NamL of S~otion Involved (Descri ption) 

, 
: 16. 

No . 11. Pn-ok . 
Secondary Rd.- - - - - -
F.~~~~~ RQsdA:- - - - -

Ta.:,da.n.y-Sa.&'U/~3y-Lta 

IV 
- 9 .417 
-1 2.1'5 

.Kos . 
1\1"118 . 

~1~!mn - - - - - 3.961 ID~. 
2. Dol orosa- Jnap:l tan __ 0. 615 n 

,. Doloroea- 5n ,Yicente- -1. 341 ft 

4. I'lal~,,·:<.g-Irllr'<u) - - - - 3 .469 " 
5 . "''al;tvQ.g..s:~c Franois co-2 ·18'i " 
___ _ __ _ _ .. ___ j.2: '25_~: 

~i ho:\-I1 o,;gpo So;:c t., ContrAc t III, 
Sub-projec t 11, Pack. IV. 

S~vcnd9ri 8. 250 Km~ • 

, 
, 

. F';1 eder Road.li : 
1_ Del RO~3rio-Incgmn- -
2 . Dn}UMn-Lake .Batt; - -
} . La ?~ed ane.-Lake Bnto-
4. IJugpo-Dariw-Mo!osbolos-

1lr irlf,t:: s : 

2. 458 
2 . 6<30 
2 .11 5 
e·O'i1 

15. ;550 
1. Paklas ! - - - - 29 . 20 Ln.H. 
2. Pakl a6 I I - - - 29.21 
3. Pakl as III - - - 29. 20 
4. La3taca (L~irasan)25 . 20 

__ 5: ll"lll'2 ~".: = = = =22·~O_ 

• .. 
" " " . 
" n 

Km$ . 

" 
" 
" 

Y.J:ls. 

,: 11. "iabwl-5a.n Agu:!tin, Contraot \~-A, SUb­

, 

• 

• 

F . F. Chl!? . 7 " 70 ' • 00 )." , L ~ .J ~"' . 
&: co., l NC . · 

• • 

'. 

• • 
• • Mltrch 15, 
1 1 ~)80 

Secom:.l'Y -
1'CC1' 

• 
• 

~ }~ " f" d~' l -Cl'avcl 
( H"_~ ' ' '' ) , 

, 

• 

S !",!Of JUAT1 -

PC';: P 
i"'e [>d ( r.....vr9.v~l I 

( 1trm 1 0~): 

+ - - - - - - - + - - - -

• 
• 
• 

-project No.9, Package IV 
si oondary Rd.- - - - - - - 2.00 
(Sta. OHlOO to Sta. ~.ooo .) 

. Xfl1s . :}Ol .D. FORONIlA.r 
• 
• 

fTo be com-: 
:p}eted '<f/i~ 

I Dec. 15 , 1916 :240 Calan-' 
I • dar dayn 1 

• Crn'lUA 
• 

:-'8.-:;~:~~:~:t~:~~~t~;~t-VI-~.-sUb= ~ 
I Seoondary Rd.- ______ 2.4956 
• (5 ... 2+000 to Sto..4>4956) • _.--------------- ---

:Pl ,994 t 750.86 
,& ASSOC IATES: 

Secondnry­
SBST 

• 
• 

- 1- - - - • ~ - - - - - _ . _;- - - - - - -J- - - - -. -------9 ----
• 
IG&G 
: CONST. 
• CO. - - - - - • - - -- ---

'To be oem-' 
: Uec • 15,197s:pleted Y/1~ Secondar,y 

'240 calen_T SBST 
• • • 

--- - - - - - - dar daya 

• • • • 

CiltJ.1IL& 

-----



DETAILS OF CONTRACT SmTION tlNDE3 CONSTRUCTICti 
AS OF oc.70BF~ 3/ .A??,,9' 

ANIIEX-Il 
(Sht. 6 of 7) 

01 Section (Desoription) 

Nab\'a-San 
projeot No. IV 
Secondary Raad - - - - - a 
Fe( der Roads : . 
1 . Sta. Lucia-Baras - - - - 2 . 82 Kms. 
2. Baras-6an J ose - - - - - 2.88 " ------------------

.' ,. 
Contractor 

• • I • 
I J.M .. HERNAN-' I 

I DEZ.& SONS 
I 

: DlC. --------

~ft1 , 918, 640.1 0 
I 

. 
;Dec. 

: :Aug. 12, t 
~ ______ _ , _____ ~ 1979 I 

NusPo-San Juan ( Bato) Sect . Contraot IV, • 
: : :-----:-------

Sub-project No. 11, Package IV 
Secondary Road - - - - - '- - 8.33 Kms. 

I 

I I 

I 

Feeder Roads: 
FR. 16 -Buga-Pinagbarilan - - - 1.92 Kms.' 
FR. 17 -Divisoria-Lake Bato - ..:. 0.79 II ' 

FR. 18- Dlvisoria-Halongkong- - : 

I 

I 

I 

I 

I I I 

:Secondary~rsvel: 

Maeabu8<>s - - - - - - - . 7.7~ • 
ER. ~9- Salvacion-Del Rosario - 2.07 n 

F .F. CRUZ 

FR. 20- Guyudan-Paya!( - - - - -11.23 II • &: CO., INC . 
R. 21 _Payak-Pagatpatan - - - 2. 64 n • 

FR. 22 -Guyudan-Lake Bata- - - 1.32 " 
I 

F'R. 23 ·-san Juan-cstmon - - - - 1.96 " • 
Bridges: 38 .04 Kms." 

1. Buluahg Br. 2 - 81D , and 1-2-121D. : 
I 

Rcne, e~~uB - - - - - - - 29.20 M. 
2. Anol!Pg Dr. 

I 

:ft21,515.896.00:Feb. 15. 
I 1979 
I I 

I 

I 

I 

I I 

I 

I 

I 

I 

I 

I 

I 

I 

I 

June 10, 
1960 

:Feeder Road­
Gravel (I tem 

100) 

I 

: Bridaee: RCDG 

I 
3-10 m. RCDG epans - - - - 31.20 M. : 

150.40 Uf. : : : : t 

.-POliniuI-Raiisl-sect.-Contracl V-I,- - - : - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
St:~projeot No. 14, Package IV. : : 
Seo9nda..r;r Road - - - - - - - - 12.86 Kmj.BE1'TFl't :: 
:feeder Roads: : BUILDERS :P9,200,QoO.OO tFeb. 18. :June 12, 
IR. 1 -Pons~ Agu&tin - - - - ~.65 ~. CONST. : 1979 I 1960 
:me 2 -Bslogo-San R~on-Tabog- 2.26". CORP · 
FR. }- Bsrayong-LlgaS- - - - - - 3.28"· • , 

I 

I 

I . . 

:'3econdary-SBST 

I 
t Feeder-Gravc1 

(Item 1oa) 

I 

tlEllT CORP. 

• 
I 

I 

I 

---------I 

, CDl'l'E2& ~ 
• II!m CORP. 
I 

I 

I 

TOTAL - - - - 9.~9~. • ____________________ r : , : r 
--------------------------------~-------------



DE"l'AILS OF COUTRACT S.EC1'l OU tf}."DEl! CCN3'mUCTI Clli 
AS OF OCTo&l'~ 3( /979 

AtlNtX--r 
(Sht. 7 or 7~ 

i -----~C-.;-·----------~-:~~--~-~~~~--_,~~~~:=-,--lf.~'r;~c1t----_;;- S ~!B~~~- ~D~U~L~E~.~"~. ~~~iL;.~V~el ;r ''--~lta~-r- ()' Co-,tr'.cto-. _ 
Nam.? or SQ-;! tioo Involved Des cription " ~ro1J..ol t _ _ ....l. St-a bJ!t. :£..or.JplP.ti on : rIJlPl'OVC'm~" __ -LCOtl$ t • .ftiP.:'J'n. --=--.,.-

Polangui-t sial ar. Scot 1en 
Cont~ct V-B, Suh-project NI,I . 14, 

22. 

Facimg'e IV 

1. Alnay Dride;e 
1_1;: 1lI (nGflG Spalls)- 12.40 Li"'! 

2 .. Na lJO ~riab<:l 
1-10 Dl (ncoc. !-:pane)- 10.40 Ir 

3. B~.lil1 I!.rl n r.l~ gc 

2-8m &: 1-10{IlCOO S pans) ... - 22.40 " : 
-1. D",) 'Jec llJ'ltl ge 

l'- Et"l &: 1-1 2 ~{HCr(O RPlll1!J) -23 . 20 lit 

.J o fofeta ngl atl BrJ d,ge .. 
2-ll . ~ 1.1 *.: 1-1')1:1 ( neDG ~par.s )-24 •. 1£ .": 

: 1"1, \?8 , 6 !:.Kl. OO 

, 

:TO \.II;! c ell>-: 
: "l (> ted wIly 
' 5i )O calp.o_· 
: tiar da!l1;,) : 

, 

• 

:Rr j (l ~"6~-a 11 
!"ceoc 

TOTAL- ~. - -~8.80 La ; 

I I!....;;:--.-___ -------~:---------~- -__ -"--- ______ _ _____ ___ ._ t- _ _ . _ ____ _ 

CF.r1'E!?'··\ 
l:b'\'S(/'Pr'~!'f 

" r~· 

--.- .- -- - -



Planners, Inc. 

Engineering Corp. 

Development Corp. 

FOR DErAILED E>lCINElil!UNC 

Inte(rated Philconsult,Inc. 

a DJCD El'nDJEERING CORP. 
, -

Certeza Develop:nent Corp. 

COin SCPrnVISION 

Corp. 

S.P. Daoer Canst. Co.,Inc. 

PERCENTAGE COMPARISON OF COLLroTION & ACCOMPLISlIKWl' 
As or dCTOBlll 31, 1979 

:Amount of Contract : : 
: .:. ( ~ ) a 

• 

218,087.87 99 .94 

.481,410.00 100.00 a 

.955.405 . 00 
, 

. 950.188.46 n.D 
a 2,346,552 . 47 I ,592.00 99.~6 , , 

( 1 00. (0) 
, 

, a , , a 
:P1,03',030.oo(Rev.): 100.00 :F1 ,037 ,030.00 , 100.00 , 

, 
100.00 500.00 

, 
100.00 

1 :P1,383,530.OO : 100.00 , 
, 

41.26 .404.1~6.14 
, 

69. 81 
, 

59.41 .112.626.85 58.51 
, 

~9.~8 .634.954.66 
, 

56.10 
, 

.845.00 
, 

36.77 ,465,530.87 t 64 . 06 
, 

, 
42.31 62.61 

, 

, , . , 
100 99.43 , : P13,482,348.5~ a 

, , , , 
' P16.705 .1p6.00 : 55.69 'PS.994 .934.16 : 53.84 

, , , , , , 

OOl18truOtion work of the package 

• 

• 

ANIIEX-"E 
(Sht, 1 of 3.) 

REMARKS 

Figures in parenthesis under Col~ c 
"% Accomplishment" represe.t the _ 
weight covering the tolal 14 sub-pro: 
Total estimated % wt.!ghts Of Detail. 
1m8ineering is 2.5% ( see ANtU::I....r). 

Total estimated % weiChts 0 Parcellt 
Survey and Mapping 1a 0.'4 % per 'Ove 
total project implementatiao welehts 

I sidro-Libmanan Br. 
8, 1978. 

cOllllDence of 
at 



CON T RAe TOR S 

JPY Canst. Co., Inc. 

Uy Construction 

Dims~n (manila) Inc. 

F.F. Cruz & ~o., Inc ~ 

A.B. Consi. 

v.p. 

Umali Corp. 

• 

PERcmI'AGE COMPARISON OF COL!.rerION & ACCOMPLISIIJ1I!2n 
AS OF OCTOBER 31. 1979 

Amount of Contraot 
: : • 

• 

1,148,640.00 

435.364.00 

066.426.00 

5.377.362.00 

2.354,412.60 

• 
, 

69.56 
, 

1'9.516.503.1 

37.66 : P3,639.""'" 

66.70 102.12 

59.10 

56.80 

574.068.09 ' 

090.982.01 

34.18 

54.95 

32.04 

50.08 

54.29 -.."77' 819.37' 54.82 

Ll.,KatIlB/!,Ong Bu:lldera & Dev. ,1'8.788.666.!1O 
Corporation. 

.Polytradc Const., Inc. 

orenda & Assoviates 

& G Const. Company 

Hernandez & SODS 

Bicol 

• '. .'-

, 

2.147.699.00 

145.096.20 

.994.758.66 

.996.619.79 

.428,680.00 

• 

1 • .. : .. 
,~. 

, 

60.66 
, 

46.69 

• 

, 

"',: '" """, 50.80 

48.02 

48.75 

.132.158.08' 56.70 
, 
, 40.64 

I Remarks 

• .1. 
,const. 

to 
contractor's risk, 

• 



• CONTRACTORS , 
F.F. Cruz &; Co., 

Better Builders 

CDT Conatruotian &&qt. 

ICamagong Builders & 

• Philoon Builders 

PERCEln'AGE COMPARISON OF COI.L.EX::TION & ACCOMPLISHKmT 
AS OF OCTOlIEll 31. 1979 

0) • • ReID ark B 

.515.886.00 1}.37 .15~.095.40 
, 

5.37 

,200,200.00 
, 

5.15 • , • 
,633,828.00 11.37 4.00 

3.07 
, 

1.74 

5.38 
, 

4.61 

CONS=CTIOII on-l!oiog) :1'237.575.611 •15 
, 

42.31 :P96,158.937.52: 40.46 
, , , 

44.00 ' . P117 .165.554.~ • • 

, , , 

AIIIIEX-E 
(Sht. 3 at 3 ) 

aooomplis~ment of 44.00% is the overall progress aoeomplisbment of the Bieol Secondary and Feeder Roads considered 8a one 
!p:z,.j"et (Bee ANNEX...,). 
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ItEM NO. I 0(5( niP r iON 

ESTrw-1ATEr 

SCHEDULE 
________ ..... __ • __ 0 __ -

I. (, O. I FORCE ACCOUNT WI)f(K L9S88 . 
,.60.1 pnOVIDE: MArNTAIN L~8()<ATOI(Y and OFFICE FOn ENGINEEr; U4249 
I. 6 o· 3 PnOVIDE 1-~N!L~..1it:t£ E L OnlVE Vf;tilQ...L OQ6' 
1.60 3 I MAINTAIN, OPERATE , REPACn '-4 WHEEl. DRIVE: VEHICLE IQ3764 
I 6 Q I. PnoVlDE I. UNiT UT (UTY VEHICLE Q2508 
1601..1 ~AINTAIN OPERATE REPAII( l-ut:11 T Y:EHICLf "UTll.lTY" iG3521 
160S l ASQP.ArQ[rr AND OfFICE E~ENT FOn ENGIN~Fn Q6JIS 
100 C!..EAnING ANQ ~i(Ue8ING 0.1425 
I 03.1 I nEMOVAl OF_EmIDGES ( TIMse:n BRIDGE) Inm71 
I 03,1 nEM(NAL OF CULVERTS 00586 
lOS nOADWAY ANQ QnA!r::lA~;: ~.YMlON ],q()71 

I a ~.1 ROADWAY AND onAINAG£ £XCAVATION r F'R 10 I.) l2690 
, 0 6 EXCAVATION F'OQ STfi'l.1C:TlInp 0']111} 

107 BQ...nnow 2'4181 
108 AGGflE GAtE SUB-BASE OR SAND CLA'r' <:'P 1 -I 1.72429 
, 0 8.' A GGnE: GATE SUB-BASE {Fn. 103} t1670 
, 10 FOUND4TION Fll.!.. : III 481 
, I I OVf.:nHAUL (300 M. FREE Ht.:Ul ) 0.0066 
200 AGGT<£GATE BASE COURCE Gr.'ADING "8- (0.\0 M. THICK) ~612 
3 I 6~1 POnTl AND r:EMENT CONcnETE PAVEMENT O· 23 M:9· ii4K 1.7TtI 
3 I 6.1 POmLAND CEMENT CONCRETE PAVEMENT O.20M,(B') IHK. 29,873 
40 I liMBER (DEtOUR) mES TlE (SUPERS mucrunE ONLY) 03886 
40 2.~ PRECASt CONcnETE PILES is'41 
40 1.25 A CONCRETE TES}, PILES I n44§4 
4 0 ) CONCnE TE ilAILINGS ODS78 
40S CONCRETE CLASS "A" ( HEADWALLS & MISC.smucnme:) .1.463 ) 
I. 0 5. t CONCf1ET£ Cl ASS "A· ( puna BATYA & flOTilLA EJ?lDG€ ) ! 0.7200 
1.06 RE INFonCING STEfl (BnIDGES 8. MISC. S tnuCrunES) 1'.03381 
I. 0 7 i s mUCT URAL STEEL ( 80flLLA BRIDGE ) 0.0253 
4 1 3.1 0·46 M. 0 REINFORCED CON CRE TE PI PE lru)<a f\ 
I. , 3.2 I 0.60 M. 0 REINFORCED CONCREtE PIPE -.Q35S9 I 
4 I 3·3 I Q.9aM. ~ REINFOhcED CONCRETE PIPE UI13 
" t J-l, :.20 M 0 REINFORCED CONCRETE PIPE \0188 
560 I1IPRAP AND GilillJ.!£.Q. QI399 

....i0 Z COMB. CONe. CUI1S AND ()UTT£R (cuna ONlY ) l~S59 
~ 1 0 Rl6J:H - OF __ WM _t~RKErlS Iru32g ----_. --

..:5t'LT2 CON eRE r £ SAnl1i£nS ~76' --_ .. _- .. ---
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NOTE : 

ITEM JI6 WILL BE 70'1. ON 
FEenUAnY 10, 1980 

AvIYlI;< F-1 

-" p ' -

rll 01 .., FEB. 10.1990 
GtS "1 G1 · ~I, '3;' EXPIOY 041£ 

--------~----.-------
C I 12 NOV I.Z OEC .12 JAN.12 

~ 
I 

L--- , , , -
I I 

I , , . 

-------
I 
I , 

. 
-- .. • I -~.--~ 

I I 
I 

~$ I I 

1= 
, 
, , 

' -r-' - -, 

~ I I 
I 

i u--=1 , ~ 

+- , 

1· ~n,g2~.'6 667111,80 ! 
i 

969 93].16 i Glll4 i.40 
: 10.073,626.24 11,063,559)00 11,1)1,271. 2r:"-, 1l,35L,412 . 50 .. 

100 

91.14 

a140 

is.06 

6M2 

S8J8 

SO.04 

41.70 

JJJ' 

15.Q2 

15.68 

8,34 . 



\ 

\ 
\ 
r 

OEC.I OEC .31 

10 1 ~ " ='- , -

. - ---, , 
--- . 

LEG~ND : 

J.t\ I~. ~O 
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~~~I PRE VIOUS ACe. 
pnocn~ss n-a~ 

I I SCHEOULED Wt 
_ SCHEOUlEO AO 
-- - - AC'UA~ ACco.\<I 

MAn. 1 MAIl. l! 

'V 'V 
"3~O /.20 . - ~.--

-
; 

SEC. no . 

SEC.Im. 1-'-• • -. ;@; 
F 

--' , :sq 
, --- , 
~ 

- .'-,,,~ no.3m , - .. 
, 1 , - -." .... 

SI:"C. no . ..- _ .. -

'" n 
£C. Inn-

sc;c. 
-, .. :;e::c. no. 

~O. I"'·'" -" .. - "-
-- -
~ 

, 77 611 120.:U 6494 ge.ID 517 181.04 )11,896 .80 391 4S 

92 6.357,63].24 '.007. nO.34 7.524. Sll.lS 7. 836,408,18 6.221. St)). 
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1 
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'3 

"'" ... 
160.1 

160.2 

401 

101.1.., 

<oUSa 

"' 
I40W 

106.2 

l06.) 

<06 

407 

40S 

405·' 

lOS 

4O. 

107 

SOO ~ 

.. _-- _ .. __ ._-

.. 
DES~IlIP liON 

-
~ . ' wna~ (REPAIR , ~~I. nr: EXISTING CUT -Il BRIDGE) ,·8610 7 

~IN1. & REPAIR OF LAB. & OFFICE FOR ENGR. 0.4196 - I· 

DETOUR SPAN II . 
i"~o., 7.4589 .." . 

. 
OF BRIDGES .. 1.6316 .4IJ.I7 

CONe. rES T PILE 12 .00,,",. 4.19 S6 I /10."" ' 
I CONcnETE TEST PIl£ " ,CO M 1.4685 I",." -

nEINFonCE CONcnETE PILE a n .7413 1 "..,.. i 
EXCAVATION Fon smUClUne: I obov. wClt~r Ity,t ) .. 0.1056 i.J."" 

Fon SHlUCTune: I b.,ow wall( 1 ..... 11 0.1286 i-

STEEl 111 l0.94S ~ 
i ' STEEl 

y 
\.5337 I z . .,.~ 

CLASS '.' 8.6984 

, .. , 
CLASS '.' ~ ~ 16." '.8 "M'· 

nCAC7NAY AND onAiNAGE EXCAVAtlON 0.798 I I ,.", ~ 
CONcnETE nAILING 

II .• 
1,644 7 1 1t·.D~ 

Bormow III II II!! OJ51B - -
GnOUTED I'llpnAP iii • a '" " 1¥114 --

~ 
T 0 1 A l , loo·ao 

'N"" (10) f DAY ' PER-

l oCUMUlAflVE TOTAL .~ , 
~ 



I (MOUN' 

I 
r 
I 

B}\R SCHE.DULE 0 
SEVEN BRIDGES CALABI 

FEBnUAm' IS, '918 
STAIlIOF CONlnACI TI ME 

UNIT COST I AI"U"" 

lUMPSUM P40, OOO.OO 

Pl,OOO·OQ 9,000.00 

16 SPANS 10,000.00 160,000.OU 

7 s.oOO·OO 35,000.00 

10 9.000.00 '0.00000 

] 10,500.00 31,500.00 

!lSO.CO 6lS.moo i 

22 .00 2,.26600 

.. 0.00 1.120.00 

5.40 ioU, 115.20 I 

2,6l1 12. SO 12.900.00 

110·00 186.588.00 

10·00 (1,120.001 , 

120. 00 35,280·00 

25.00 00 

120. 00 60,1,80.00 

ACCOMPLISHMENT 

129.)&].]6 
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/' 

I 

• 
I 

I 
I 
t 

I 

)f WORK. 
ANGA- TINAMBAC SECT. 

s AJL.l5 
150 

AUG·14 
180 

Satll 
210 

oCt 13 NOV. 12 
140 27Q 

DEC.II 
300 

"... -.----
JAN II 'SO FEB,IO 
no 350 

http:196,396.85
http:154,393.35
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LEJENO: 
~ PnEVIOUS ~COMPUSHM£N' 
_ PnoGR13S tHIS nEP<inT 
~ wonK 

1.10 MAn .12 APn.1I 
410 

MAt 11 
4SO 

-
ANNEX F.) 

as 01 . cpIcbtu: 

JUNIO 
400 

J¥Jc,us' 18. 198(1 
EXPlny OAlE 

2·j)ol 

'D 
Ii 

\.5~ ."> 

" '" 
"" Iil-.. 

~ 

MM 0 
() 

() 

0.6" t) 

o.,~ ~ 

~~""" ____ .---~~ __ ~_~_.!oY~ 
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61 

1U1..! 
so 

h 

, 

j 

III. 

"EM 
'" 

160.1 

160.2 

401 

10 ].1 

'"' 
40/.25 

106.2 

106.) 

4" 

401 

OOS 

40S·1 

lOS 

4O. 

101 

SOO 

, ... _-------

III 

DESCfllP flON ~ 
.. nI. 

FORCE N'.t.T. 'NORK (REPAIR' MAINT. OF ~""";;III"'\;t CUI -12 BRIDGEI '·8641 '" MAIHl. & REPAIR OF LAB. & OFFICE rOR ENGR. [] 0.4196 -
OETOUR SPAN a 7.4589 060 ' 

OF BRIDGES 1. 6316 3M. 
I CONe . lEST PILE 12 .00M. 4.1956 ,,,"" 

CONCRETE __ t~l;l_ PILE 14.00 M u,6&S 1"·&7 
H<" CONenE.'E PILE 2'.14 13 1,1.'" 
'" Fon smuclune: I aboY. wat.r /1'11' I 0.1056 I~~ 
EXCAVATION Fon StllUctune: I below water Itv,11 0.1286 I,co 

"EEl. 20945 -STRUt'unAL STEEl m I. Sl37 
7~." 

CONCflEtE CI.ASS 'A' 8.6984 -
CONCI1:EIE CLASS 'A' 

.. 
\6.191 B 7 .... 

nOArJNAY ANO C EXCAVAtiON .'981' ''I> 
CONcnETE nAILING 1.64 to 1 ... ..,. 
Bormow OJS78 -
GnOUTEO IlIPnAP UI8' -

TOT r.. L 100·00 

n·llmy (30) t OAY . PEnl 

CUMULATIVE TorAl l .. 
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-
BJ\R SCHEDULE 0, 

SEVEN BRIDGES CALAB) 
FEPt'lUAfflIS, I 

STAnT OF liME 

UNIT COST AMOUNT JUNoiS 
,20 

LUMP SUM P4O,ooa.OO 

) "'0. Pl,OOQ.QO 9.00WXl 

.so 16 SPANS 10,000.00 160,000.00 

!I,Ooo·oo J5,000.00 

9,000.00 .0.00000 

10,500.00 ]l,SOO.oO 

550.00 618.C(O.OO 

H .OO 2.26600 

'00 68101] 1,0.00 2,120.00 

5.4 0 "',215.20 

2,632 12.50 ll,900.00 

26l.8Ml 710·00 

423."" 820.00 

6'56 Ml 20· 00 11,120. 00 

294 L.M 120. 00 35,280.00 

lO7M) 25.00 7,615. 00 

SOUo1' 120. 00 00 

Z,*S,Ql6.Z0 

" PEnlOOl": AL ACCOMPLISHMENT 107.S76. 66 128.576 ·0& 116,1la.50 

·rAL AMOUNT " 
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I )I=- WORK. 

i,A~NG1\- TINAMBJ\C SECT. 

" .Al1..1S 
150 

AUG.14 
100 

SEP.I) 
210 

OCT. Il . NOV· II 
2'0 270 

1,056,5.11.59 

OEC.12 
JOO 

.L£' 

---
JAN 11 '10 FEB.tO 
110 lOO 

I,SId ,610.D t,6 Bl.m. 62 
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:;ENO: 

I PREVIOUS ACCOMPLISHMENt 
l PROGru;ss lHlS AEPOnT 
r SCHEOULED WOl1tC 

-
ANNEX F.J 

OS 01 aJ.JOb&o ,Jt. I~ 

JUNK) JULIO 
510 

tiJGUST 18. 1960 
EXPltlY OAtE 

. , 

~9M 

~'M 

MM 

10--0 
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1 
I 
I , 

I 

r 
l 

IIfM "'0 

., 

, 

ESTIMAtED 0; 
DESCRIP t iON 

, ' 

TOTALS 100. 00 

CO M MU l t. TI 



I 
I 

Bo~ Sc 
MAY 18, .. " O£l 
STAnT OF CO~lmAc r riME 

I 
w r. UNI T 

AMOUNt JU NE ,6 

r 't 
QUANTITY cos , 1O AJUS fED 

~. ~ 
I ~ 

.' 
I 

, 
--'- "SO 

, 

". I , , ... i f>-

,,! " 

~ .. ~ i-
~ ~ .. 

, . ~ 
" , . ',.<1 ••• .~ - -T . . 
::,'-"' ~ 

4 · 00 

~ -
I--~ 

:". '''''' .. 
I I 

f~ -- le' ~ 

it 
, , 

I" , 

III • 
11 ,633,828.50 , ... ,. 

DAY; I 40 " 0'' .01 I lS I. sao 
« if r ° ¥ A L AMOUNT ,9 I , 6Jf! . 

[ 

" 

http:A2985.00
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h¢~ula.~ or Wor K. 
NAO PARACAt:'\ · RO. 

-ITOlAN BAllAV'· coco Flf: 201 .PASACAO PORT 203 
• PASAeAO CARANAN MACAO FR, 202 

JULY 16 

, 0 

AU~. 15 

'0 

SEPf,le. 0(.1'. 14 NOV, 13 

120 150 :8 a 

!1 599, 6.38 1, 163.125 .61 2,154,580,08 ) ,190, 94].31 

DEC . I) 

lIO 

, 280 .1' S,188, OU; 
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~, 0 ". 3 00 ll O 360 390 

12 E.L3t. ,F90.S1 5,855 , 1,3IH,IS).5L 8.0L6.392.08 8.839 ,885.34 9/ 7! 

,.. -' 



• 
I 

, 
• 

" I 

ANNEX F.4 
05 of ',;r : 1, Ir, 

11 
ocr 16, 1960 
EXPII'rt DAtE 

OIl 

JULY 10 AUG.9 sEPT . OCI.S 

410 • 5 ° 480 5" 0 51& 

, 

;}!: 
jt 

.~ I 

'. 20> 

~. 202 
.. 

, .. 
~ 

, 

= ill 
. ' 

:. 91&.8. "'. .6. 15.2.90,.)6 "'. " •. ., 
i4,804 . .22 0,604,525,90 111,187.1'0.26 ", .. " OR 
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MAI1CH 12 197. 

STAnt OF CCNTnACr liME- M 
UNI! Q)ST 4MOUNl APnIL 1,-

I " 

1~965,Zl9.90 
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DE t. II JAN.IO MAnCH 11 APnt L 10 

, I 

- , 

"'L I, 



MAY 9 JUNE 8 JULY J AUG. 7 s 
100 16M • 

15" -"" I). m 0 

7S "" • I: M -" -'" 
IO~ • - 'M • " • SOBI~ 

~ ,. 
0 6M 
u 
u 5M t - oct lS 4M 
~ 3M t • 

1M 
1M 

o OM 

" ! 

http:1,237284.30


I 
• 
I 

1 

\ 
! , 

.. 
~ T E .. 

• 

.. 

E STIMA " 
pr 

100,000 

MONTHLY 

CUMULATIV 

'IoTIME EI, 

\ 



, 
I' 

, , 
I 

PEn l CAL 

E ,- TOTAL AM 

A P S 

JULY 15 191' 

STAnT OF CONTrlACT 

TI M E 

cosr AMOUH 1" JULY 31 AUG. 

----------
~-

, 'I. 



·REVISED BAR SCHEDULE OF 
OF 

NAGA- CAR OL INA' ROAD 
31 SEPT. 30 OCTo 31 NOV.] 0 DEC.]I JAN.31 FEB.28 tv , 
--, 

i 

.". 

~.". ,. 
,."" 10- _ • 

., 
/ ... 

/ ......-" ., 
----- ~ 

~" ~ 

-" ./ 
.".' 

I -- ,....... 

----
.. 

, 
511tS03.51 512,5 90.54 955.212.81 955 394.11 72 9830.35 601.028.93 633065.0 
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ITEM NO. DESCRIPTION 
1.60.2 PROViDE 8. MAlNTAlr\ OFFICE & LABORATORY FOR THE ENGR. 
1.60.3 PROVIDE O-I-IE (I) UNIT 4-WHEEL DRIVE VEHICLE FOR THE ENGR. 
1.60.1. PRovrCE C~~E!I) UNIT UTILi~vr.H1CLE FOR THE ENGR. 
1.60.5 LABORATORYEo OFFICE E:aU/PMENT F~ THE ENGR. (as listP<l) 

, 100 
~ , . • 

103-1 (Fr. 401) REMOVAL OF BR/DG( 
I05(Sf'Condcry) ~AiJWAY 8. DRAfNAGE EXCAI,IATION 
I 05(F'r. 401 1.02) 'ROAD'N.IlIr' 8. ORAlNA6E EXCAVATION 
I 05(F'r. 40J) -- ROAONA.Y 8. DRAINAGE EXCNATION 
106 BCAVAilON FOR STRUCTURES 
106(Fr.40I,1.02,403) EXCAVATION FOR STRUcfuRES--- I 

I 

107(Sl!'condoryJ BORROW I 
- i 107(Fr.1.01 402) OORROW 

IOBCSeocondary) AGGREG~TE SUB-BASE I 

108(Fr.~OJ,I.°LI.:J3) I A6(;REGATE SU8-BASE 

.lLD--- . FOLI~DATIC.N 
III ! OVERHAUL (300 m FREEHAUL l 
200 ! AGGf,C'~TE BASE COIJRSE . . 
302 - fMEDtUM CUftNG CUT~BACK AsP~AL1.GRADE Me-I FOR ilT. PRIME Co. 
314-1 AGGREGATE MATERIAL FCf~ 85 T. (HOI ASPHALT TYPE) 
314-3 85-100 FlENETRATlON -ASPH~li ctM~fCR 8ST, (HOT ASPHALT TVP£) 
1.01 (Fr.401) TIMBER IC€iOuRj m~~.LE (SIYEH2iP.UCI,lF£ ONlY ON CONC. PilE BENT) -
402-2.5 PR£CAS T CONCRETE PILES 
1.02-2.5 a CONCRETE TEST PilES (FUB.tH~tl AND DRIVE) 
403 CONCRETE RAti..!NGS 
405 CONCRETE CLASS "A" (MiSCEllANEOUS) 
1.05 -I CONCRETE CLASS',\" (8~ICi~ )---
405-1 (Fr. 1,011 CONCRETE CLASS "A" (f,RIDGE) 
1.06 (Sl.'Condary) REINFORCING STEEL 
406(Fr. ';01, 402, 403) REINFORCING STEEL 
I. 13-1 0.30 M 0 REINFORCED CONCRE1E PIPE 
.; 13 -I (F"r. 4 0 1 i 0.30~. II REiNFORCED CONCRETE PIPE 
413·2 O~I)M. o REINF'ORCED CONCRETE PIPE 
413 - 3 (SKoociary) 0.90M. 3 REINF"ORCED CONCRETE PIPE I 

~.:3(F'r.';011.02 403) 0.90M. Iil REINFORCED CONCRETE PIPE 
413- 4 I. 20M. 0 REINFORCED CONCRETE PIPE 
SOD RIP RAP AND GROUTED 
510 RiGHT-OF - WAY MARKERS 

TOTAL ~ 
I 

MuNT"il'( ACCOMPLISHMENT 
CUMULATIVE TOTAL AMOUNT [ 
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~NNEX 1-1.': 

C1WTPJl£T41'1: D1MSOtJ (MLA.) INC. BICOL SECONMRY & FEEDER ROADS PROJECT ~ r~:IH,\ P.UlF.l AS If: f)_T. "", r":J 
PtyIQ MOijlTORI»j r.r:;r Bl&D FMM BOOIij6 DArE: -.JMJUARY 2.U, 1978 r BICOL RIVER BASIN DEVELOPMEI\IT PROGRAr,' 

~!\': CERTUA £EI (l}f;f',). REPORT [ffJC;IAI.. 5TAATIIJG ~E: JULY l!l, 1970 PACKAGE-4 r---
~HIIliAACT II AUC»ll". 9 20,0''',4-2.800 ORIGINAl. COMPLfTIOij DATE: MARC H 7, I g, e 0 

SUB-PROJ ~O.I~ COJJTRPl-T I If, LlBO~ -I\JU6PQ SECTlOt<J ~MD IID/ISE; CMRALT AI.t1.lH: APPPOJED REVISED cmP\.ET1ON LVlTE: JllJJUAAY 7. 19S1 
PROGRAM Of WORK JWD PROGRESS OiART ~RRElIT EStlMATE.D flllll W7. PROBAel.6 CDIr1PI,enolJ am,: 

.~' ~ ~li ~~1 lli 1~78 1979 19&0 ITEM ~~ JFMAMJ,IA50 N 0 J F M A M J J A 5 0 N 0 J A S o III 0 

, * '" _+ 7~ f t I! po E ~ ~ t;.~ jr'! ". 18 %It _H 2 B * !~ 3J9 42 H 4~ ,lr 'k ! ~ , ~~ o z. , B 1]1. I ~. I 
1. £8JEML 1.54 ?B~ o. g.} 

1 a H~ ~!lJII JI.JII"!II al~JI!Il~ !113t4lS~.4I I ~ L & 19 

r. 8 I~ I r. I f -i~ 8 2~ !51; 4/Q.. H 417 5 I " 51& .a , o t 
f. EAR1tlW~K 33.18 (/ISS rqu -

~2° ~?\ , ~ I e ,.~ t!. ~ I~ JI! ~ 

L t-o. itt_ 0 "A." 1!i01 ,Ul ~4111 3Il~ ~~ 110., ~ un ~ fi.741ol 14 0 ,. 

~I f J 41t_ 4 IT ~ ~ ~ . , ~ ,. 4/'1 I! 8 , 8 ~ 9 I 0 , I ~ I I I" 
3. BA5E alJRSE 12.55 ~.P>J 1,'i'j 

~ ~ T. ~~ 91 tl 10 21 &9.11" / ,. 
0 8 I,. 2 ~ ! ~ " /. P , t!, ," . !J ! t !C 10 SLW"ACC COOP.5C At.lD 

2.4.9oj D 0 
.L .. 4-. PAUEMENT 

~~ ~ ~ r. t , ~ '6 ' ~ 7 ~ I I II , . 9 ,~_ '0 II o !. " 10 I ~ I 17 II tJ _I • l !~ oil o , !> ~ 7 .! ,. STRUC.TURES 1177 (,.'Z.?I I?s{' 
1~.1 ." , , 

~J< il U cr.1 "~ '-+ 
, 
14~ If 41 RQ "''' IJI' / ~. 

I!. ' 
e 7 i't 8 jO ~ ~J ' s , IC~ ~ , I o I r.~ IJ ,~ I 3 " " 12~ rt 5 ~ , ~~ '- ItJCJDEtJTIIL COOSIi\UCT1OJJ '.72- B.:n. 0.48 

~ ~ 1 9J" ~ III +. lOts !II V '. . 
~ V TOTAL 100 ;e.t;t 

,'" .. ;, \,e ~4 ,. PROGRESS: , 
V ,," V SCHEOULED ~ ,,/ • ACTUAl..: 

~ P r-o~ IOlR.. ~ d II 

V 
, . · ~u ftHIDlH ~1, I--:' 1"" I-::: -'" • Cl».U'LETlO~ : -I-::: --

PREVIOUS LE6Et-JD: ~OTE: , 
5CJ.IEIUED (Pa1I~ED I\!J II 8EPI ~ 1m) 

REVISED AS fIF SEPT. ~979 AS PER REWM'fff' THIS PEPl.IOD - -----~ TIME ~EN5IOIJ 5U.&J T 70 APPP.OVAL M .. H. 

http:3318(/,.1M


COffTRACTOR: Nll.FOAOIltA' mllCIAl{ ClIIST. co. BICOL SECONDARY l FEEDE,1 ~OAD'3 PROJECT ~lIY I'1O"m IEHllM Ii. OCT .?I. ~ 
BlDOliJG DAn;: Iu:sonmo CONTHACT r BICOL RIVER BA51tJ 0 EVE LOP M l NT PROGR AM . M40 UOtII1U1NG m.l P,~D r .... 

OffiCIAl ~TIN6 IW':, DOC. ~ 1978 PACKAGE- 4 "'PAm If ([RnZA Dt~. CIJtPS R[FOAT - -_._-_ .. __ ._. '-.'. _._-
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t.lrcarmAu AMOOO· ... l,n4.7S8M 
f--. __ ._- - -_ ... -- -._ .. -. ---.-
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pp.DBAaL.E COMPLEllON JlATE:·. clRlltllT ~umn flW. ~T 
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0 ,SO lEi 47 njll '"'~ '4 10 ". :;u ;S'IIO 111. !IO'IIi /JI 

" l BASE ~!tE. 30.%3 q2S0 ~M(, 
0 0 110 J 4~ ." 7 j, rOO 

p . '-' 8~ '1000 '10- 00/ ~l I'! tl " JD 

4 
5URF'ACE COIJR'!o[ NIJ 

16.03 0 0 
f{- ..-4 ~. -"1' ~ ril 

PMMENT - V/ ID 1° ,./ 
U ,. &lAUCT~5 IO.9?t S,.~O ".?') 

p , S ~ ~ ,~ H lip 

P " .!' ~ , SO ft5D nr.o m 
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A " () 0 
4' . 

/ I 
10TAL 100 ('1-?0 

~ 
~I 

PROGR~'l'l: -- ~ 

~tHEDUL.m 

/ 
V 

RC.Tu;oo.~ - ~ 

AClUAl 41.1J& ~ ~ /" / 
III 

~ " SCUEDUl~O <)7.(,0 . -:::: ~ CIlAPlffilN: ...., -:=-:: 
PIIVlou. lEGENO: 
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NOTE: '--'ooe--- S[H[I)ULU (UV~'D .3 /If .... 't 31,1179) 
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(I) Organilalion of Maint. Sec\. in P:01~, inv.ntory of roods •• quipm.nl and pool 
faciliti~s, adverlis~ and perfect conlracl of Iraininl) consultants,arrival of moin\. 
training consultanl ahd training 01 troi:1ors. and prep. of lralOino maltrials 

(2) Trainino of porticipar.ts from dill. offices by trainors and main\. training consultant .. 
ellaluation of trainors, refresh.r Iraining and linal IrDlning evaluation. 

11_ ACQUISITION OF MAINT. EQUIPMENT SCHEDULES (I. 2,3) CONSIST OFTHE 
. FOLLOWING ACTIVITIES: . ". 

(I) Adnrtise bid and evaluate mainl.equipment. 
(2) Award .quipment contracl and open LIe. (Letter 01 Credit) 
Il) Arrival and distribution _ of maint. ~quipm~nt. . 

III-IN ESTIMATING THE 'I, SCHEDULED ·CURVE, Ih. 'individual schedulu for 
conslru(tion of r~spe<:live contrectors as reported by concfrned consultant 
are the ones consider ed. (no longer as per implemenlation and evaluation 

plar,s we used in our previous reports) 
I V - THE SCHEDULES FOR CONSTRUCIION, PM 0 OVERHEAD. RROW ACQUISITION, 

AND ACQUISITION OF MAINTENANCE E.QUIPMENT WERE THE ONLY ONES 

REVISED (EXTENDED) PER THIS RE:VISIOtI. 
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(due 10 unforeseen unfavorable evenls) 
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