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SUMMARY 

The review of the project referred to 8a the Alternative Rural Devel­
opment Str8tegies Cooperative Agreement found th8t the project W81 

extremely active in responding to consulting services requested by 
the A.I.D. milsionl, W8S s8tisfactorily conducting 8pplied research 
in two countries, had published some excellent p8perl the most recent 
of which W8S w state-of-the-Brt paper on f8rming systems research, and 
wu planning su:in8r s to di neminate the re sult s 0 f analytic and 8P­
plied research effort.. It W8. concluded that the objective of the 
project lito enhance the 8bllity 0 f LDe institutions BDd A. I.D. mi 68iona 
to develop and implement. r.Btionsl IUd rurd development strategies, 
policies, end programs that iocrene productivity, income and welfsre 
of the rur8l poor" was being accomplished. 

The management review whit.h W8S preFal'ed t-.y t~le DS/I<AD project ofHcer 
W8S discussed wit.h the project committee on December 12, 1980. 'The com­
mittee agreed , .. ith the C.'onclLlsions of the repor~ end ecdurfled thl! reCOm­
mendation to extend the proje(;t for 30 month". A 30 month exten.ion wa. 
considered 8ppropri8te in th8t it would 8llow sufficient tim~ to provide 
me8ningful results. The couperator 8hould be advised 8S soon aa pos8ible 
once the decision i. m8de tc, ext.end the project \!!O that the momentUID of 
the project will continue uninterrupted. Emph8sia during the eiten.ion 
should be placed on di.semin8tion of the findings p8~ticu18rly to A.I.D. 
)ractitj,onera in the field. 




