
Attachment B
 

SUMMARY PROGRESS STATEMENT I/ 
ONGOING PROJECTS Pv g.~ 

Project #995-589 
 KPA #22
 

Project Title Technology Choice and Employment
 

Contractor a)- Yale Universit,r, Economic Growth Center 

b). 

I. Implementation Progress Arrangements and research plans finalized with
research institutions in Brazil, Colombia, Japan & Taiwan. 
Several brief

visits by Yale researchers to LDCs and vice-versa. 
Plans final1 for intensive summer field research. 
Progress being made in developing analytical framework. 
 Progress to Date & RelationshipOutputs 
 to Project Purpose and Goal
 
Research findings in the form of: 
 I No papers Veceived or required until fin1. Discussion papers reporting inter1 anual renort 
 see -1). Apparent Drorress :
mediate findings; !..developinjana ytic papers due 12-3L-yS.
 
2. jBetter judgetentt aftersite-visitFinal papers reporting the resultttrugat en (see')
. I-....-.. ofterslest'2-3. Due at end of r o iopp .- 0 qO_77sof 11~ulbL Lee~s concerni ng f*.e'i-orha r evr L'*-.6affecting technology choice; 

0n-sie -1 
n toprst report due July 1975. Outouts 1,3. Final synthesis paper summarizing 4 & 5 will increase understandings of factorpolicy implications in a form readily influencing LBC technology choice & may at
accessible to policy makers; 
 this interim stage yield useful policy in4. Meetings and conferences to dis- sights for AID & LDCs.
 

cuss and disseminate findinxs._
 . Annial Pror ess Report at the end of
 _ each projed y sar.
Ii. Projenct o nefule; aLife-of-Project Budget Accurate? Believe project

still on schedule and believe L-O-P budget still accurate. Will have better
idea after site visit/review and review of report mentioned above.
 

III. Significant Change(s) in Project Proposed?
Possible proposal for addition of one or two less industrialized countries
(e.g., Nigeria, Kenya or Pakistan) in FY 76 at estimated cost of t75,000 percountry. Might require extension of project to 6-30-78. 

PrC
IV. Role f'of ,.Technical Office; Mondays reiired 
Manday requirements vary considerably from year to year. During FY 74 whenproject wias developed man-days amounted to 25-30.
Requirements in FY 75 have been much less since first activity phase of project
ends 12-31-75. FY 75 requirements will amount to about 1.0 man-days.

Requirements will be higher in FY 76 - perhaps 20 mandays. 

Attachment: PAR dated 1_nnn First PAP due July 1975. 



Attachment F-i. 

FY 1976/77 Technical Assistance Bureau Review
 

KPA Title 22 Economic Research - Project Fiscal Data Sheet 
 Date of Current Project Approval July 1975
Project# qqq___q 

Project Approved Thru FY 1977
Project Title Technology Choice 

_ 

and Employment New/Revised PP due TA/PM N.A.
 

Contract # AID/otr-C-1326 
 Obligation: Initial FY1974 Final FYI 6 
 Date of Current PAR First PAR due July 1975
Contractor Yale University 
 Service : Initial FYj 
5 	Final FY1977 Next Evaluation Scheduled July 1975
Contract Manager 
 John Eriksson 	 Life-of-Project Cost: $f 
 Type non-tensive
 

-Contract or PASA 
 "/{1' Total Funding Period
 

U.S. 	 Technicians Other Direct Subcontracts Total Dircc T oa Total- / Unliquidated- From To$ NDi Contract Cost or GrantsV rontractl AID Obligations X as of 6/30 Fo/Yr o/Yr_nditures

1. Through FY 1974 	 0 0 111O 1990 {,0 195 0 195Z. Actual FY 1975 

IO 94 6/74 12/75

3. Estiwated FY 1976 	 171 120 	 200 
 200 160 13h 14/76 6/7
4. Lstimatecd Interim Quarter 
 0 0 
 0 	 0 
 ;4 100ProlFrjosed FY 1977 - - -~ 6. All Other 	 0 04
 - - -	 -_ 
 6
7. Total Cost of Project 1 4S1___231
27 	 11 395 395 395 61711 6177 
1/ Expenditures and Unliquidated are to be computed on an accrual basis.
 
2/ Dczeribe.
 

*Estimated
 


