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REPUBLIC OF THE PIILIPPIiES
 
MINISTRY OF PUBLIC HIL1WAYS
 

MA N I L A
 

MONTHLY CONSTRUCTION'J REPORT
 

No. 35
 

April 1981 

For
 

Sub-project 11 

Contract No. I 

NABUA-TANDAAY SECTION 

Secondary Road
 

and
 

Feeder Roads
 

SAN ROQUE-STA. [PARBARA NO. 1 

SAN ANTONIO-OGBON'-SAN AGUSTIN NO. 2 

SAN VICENTE-SAI R'QLUE NO. 3 

STA. CRUZ-STA. BAI2LiARA, NO. 4 

STO. DOMINGO--ADAON NO. 5 

INAPATAN-ANGUSTIA-DOLOROSA NO. 6 

CERTEZA DEVELOPMENT CORPORATION 

(Consultant) 

S.P. DACER CONSTRUC'ION CO., INC.
 

(Contractor)
 



April 1981 

PROGRESS REPORT NO. 3b
 

April 1981 

PROJECT • NABUA-SAN JUAN-LIBON ROAD, SUB-PROJECT 10. 11 

(Nabua-Tandaay Section, Contract I)
 

COMMENTS AND RECOU':iIENDATIONS 

PROJECT STATUS
 

Substantially completed . February 24, 1981 

Final Inspection .. ... ... March 17, 198L 

Original Contract Cost .- f..16,705,1OL; .O 0 

Final Contract Cost .............. P l,159,6bO.94
 

Correction of minor defects and deficiencies5
 

is still in progress.
 

Certified correct as verified in the field.
 

,-3E .-VT M..jU.E V A 

Project Manager 

I-I
 

http:l,159,6bO.94


REPUBLIC OF THE P;AILIPPIjES
 
MINISTRY OF PUBLIC HIGHIWAYS
 

M A N I L A
 

MONTHLY CONS TRUCTIUN REPORT 

April 1981
 

Sub-Project No. 11 

Contract fjo. II-A 

TANDAAY-SAN JUAN SECTION
 

Secondary Hoad 

and
 

Feeder Roads
 

TANDAAY-SANGUMAY-.LA PUPISIMA NO. 7 
DOLOROSA-ILIAP,.1Ai. 1O. 8 

DOLOROSA-SA;J VICETE NO. 9 

MALAWAG-DURAN NO. 10 
MALAWAG-SAN FRAICiSCO dq. 11 

CERTEZA DEVELOPMIET CORIPORATION 

(Consultant)
 

F.F. CRUZ & CO., INC. 

(Con tractor) 

http:TANDAAY-SANGUMAY-.LA


April 1981
 

PROGREOS REPORT
 

April 1981
 

PROJECT : 	 NABUA-SAN JUAN-LIBONI ROAD, SUB-PROJECT NO. 11 
(Tandaay-San Juan Section, Contract No. II-A) 

PROJECT STATUS
 

Completed - - - ---------- July 9, 1980 

Turnover ------ 9, 1980*July 


Original Contract Cost - 17,278,344.00 

Final Contract Cost . ... i,14,404,312.42 

"2 E-E . fiL-L-ARUE VA
 

,Project Manager
 

II-A-I
 

http:14,404,312.42
http:17,278,344.00


REPUBLIC OF THE PHILIPPINES
 
MINISTRY OF PUBLIC ,IGIHJAYS
 

M A N I L A
 

MONTHLY CONSTRUCTIONNRIEPORT 

April .981
 

Sub-project No. 11
 

Contract No. IIHJ 

TANDAAY-SAN JUAN SECTION
 

Secondary Road
 

and
 

Feeder Roads
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant) 

F.F. CRUZ & CO.q INC.
 
(Contractor)
 



April 1981
 

PROGRESS REPORT
 

April 1981 

PROJECT : JABUA-SAIJ JUAN-LIBON ROAD, SUB-PROJECT NO. 11 

(randaay-san Juan Section, Contract No. II-B)
 

PROJECT STATUS
 

Completed- May 30, 1980 

Turnover ------- ---- July 9, 1980 

Original Contract Cost - - - p 1,487,440.00 

Final Contract Cost - - - - P 1,487,440.00 

-2lS E. VhYAUEVJA 

project Manager 

II-B-1
 

http:1,487,440.00
http:1,487,440.00


REPUBLIC OF THE PHILIPPINES
 
,MINISTRY OF PUBLIC HIGH.WAYS
 

MA N I L A 

MONTHLY CONSTRUCTION REP2ORT 

April 1981
 

Sub-project 1i
 

Contract No. III
 

LIBON-NUGPO SECTION
 

Secondary Roads
 

DEL ROSARIO-INOGNAC 0O. 12
 

BULUSANj-LAKE SA-U NO. 13
 

LA MEDALLA-LAKE CATO NO. III
 

NUGPO-BARIW-MOLOSBOLO5 
CU. 15
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant)
 

DIMSON (MANILA)q INCORPORATED
 

(Contractor)
 



April 1981 

PROGRESS REPORT
 

April 1.981
 

PROJECT : NABUA-SAN JUAN-LIBON ROAD, SUB-PROJECT NO. 11
 

(Libon-Nugpo Section, Contract III)
 

PROJECT STATUS
 

Terminated . ........... November 24, 1980
 

Final Inventory- --.. . February 2, 1981 

percent of Work Accomplished - 7.40& 

percent of Work Unaccomplished 25.60%
 

For the remaining works to be undertaken 
under a now contract, pay quantities, price
 

analyses end program of work 
have been pre­
pared and submitted. Bids for the completion 

works are scheduled to be received at the Miip 

Metro fManila on May 5, 1981. 

Certified correct as verified in the field.
 

,AOci E. A 
(project Manager
 



April 1981 
 Annex III-A
 

Con ract III, Libon-Nugpo Road Section
 
Sub-Project No. 11, Package IV
 
Contractor : Dimson (Manila), Inc.
 

S U M M A R Y
 

FINAL INVENTORY 2 FEBRUARY 1981
 

9 E C T 1 0 N ACCOMPLIS MENT T . OFT 0 A
TO DATE : oAL 'IC OF UC(K T 0 T A L
 

ELqiGDi RY ROAD : - 7,038,485.70 : 5,403,790.00 : 12,442,27'.70
 
FEEDEiK ROAD NO. 12 6'1,013.00 : 78,850.00 759,863.0
 
FCLJER ROAD NO. i3 1,009,122.65 i30,191.25 : 1,139,313.90
 
FF DER ROAD NO. 14 773,073.50 773,073.,0
 
FEEDER ROAD NO. 15 3,507,731.00 
 : 7,040.00 : 3,515,771.00
 
Pm:,iAS BRIDGE NO. 1 : 729,696.20 : - 729,690.20
 
PiJ'3JLAS BRIDGE NO. 2 " 695,984.20 - 6959984.2-

PA ,LAS BRIDGE NO. 3 : 684,686.20 : - 684,68C.20
 
LASTAKT BRIDGE 661,750.60 ­ 661,750.60 

"uO 556,946.20 - 55b,946.20ERIDGE 


GFAND TOTAL p 16,338,489.25 : P 5,6209871.25 : p 21,959,360.50
 

ACCOMPLISHMENT 16,3389480.2 
 74.40%
 
2 15, 97 

http:21,959,360.50
http:5,6209871.25
http:16,338,489.25
http:55b,946.20
http:556,946.20
http:661,750.60
http:661,750.60
http:684,68C.20
http:684,686.20
http:695,984.20
http:729,690.20
http:729,696.20
http:3,515,771.00
http:7,040.00
http:3,507,731.00
http:773,073.50
http:1,139,313.90
http:i30,191.25
http:1,009,122.65
http:78,850.00
http:6'1,013.00
http:12,442,27'.70
http:5,403,790.00
http:7,038,485.70


REPUBLIC OF T:;E ILiPPjINES
 
MINISTRY OF PUBLIC iiIGI:,AYS
 

M A J I L A
 

MONTHLY CONSTRUCTION. REPORT 

April 1981
 

Sub-project 11
 

Contract fjo. Iv 

SAN 	 JUAN (BATO) - NUGPO SECTION 

Secondary Road
 

and
 

Feeder Roads
 

BUGA-PINAGBARILAN NO. 16
 

DIVISORIO-LAKE BATO NO. 17
 

DIVISORIO-HALONIKOG'J1>--f.IALADUCO 
 5 NO. 18 

SALVACION-DEL ROSARIO NO. 19
 

GUYODAN-IAYAK NOo0 20
 

PAYAK-PAGATPATAN NO. 21
 

GUY0DAN-LAKE BATO NO 22
 

SAN JUAN-CATMOlJ NO. 23
 

CERTEZA DEVELOPMENT CORPORATION 

(Consultant) 

F.F. 	CRUZ & CO.9 INC. 

(Contractor) 



April 1981 

PROGRESS REPORT
 

April 1983.
 

PROJECT : 	 NABUA-SAN JUAN-LIBON ROAD, SUB-PROJECT i\iOo 11 
(Nugpo-san Juan section, Contract IV) 

PROJECT STATUS
 

Terminated ----------	 February 10, 1981
 

Final Inventory ......... February 18, 1981
 

percent of 	Work Accomplished - 74.18% 

percent of 	Work Unaccompl
ished - 25.820' 

A Memorandum of Agreiinent for the complalion
 
of the project by the ilitary is being finalized
 

between the Ministry of 1ational Defense and
 

Ministry of public Highways.
 

Proect A-UE VA,IrL 

Project Manager
 



REPUBLIC OF THE PHILIPPINES 
MINISTRY OF PUBLIC HIGHWAYS 

M A N I L A 

MONTHLY CONSTRUCTION REPORT 

Apfil 1981
 

Sub-Project 14
 

Contract No. V-A
 

POLANGUI-NASIS1 SECTION
 

Secondary Road
 

and
 

Feeder Roads
 

PONSO-SAN AGUSTIN NO. 1
 
BALOGO-SAN RAMON-TAOOG NO. 2
 

BARAYONG-LIGAO INo. 3
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant) 

BETTER BUILDERS CONSTRLICTION CORPORATION
 

(Contractor)
 



April 1981
 

PROGRESS REPORT
 

April 1981
 

PROJECT : POLANGUI-NASISI SECTION'q SUB-PROJECT NO. 14 

(Secondary and Feeder Road, Contract V-A. 

Bridges along Secondary Road excluded) 

PROJECT STATUS
 

Terminated November 24,' 1980
 

Final Inventory ------- January 28, i981
 

percent of Work Accomplished - 35.69%
 

percent of Work Unaccomplished - 64.31%
 

Bids for the completion works are scheduled 

to be received at the MPH, FNletro Manila on Nay 

5, 1981 

r o Vjett AnUE VA 
-Project Manager 



Apr1i 1981 Annex V-A-A
 

Contract V-A, Polangui-Nasisi Section
 
sub-project No. 14, package IV
 
Contr.actor : Better Builders Const. Corp.
 

S U MiM~ A R 'Y 

FINAL INIVENTORY 28 JAIUARY 1981 

ACCOMPLISHMENT
SE(TI0N TO DATE : ALArCE WO RK T 0 T A L 

2JDf5,RY ROAD 2,163,402.00 : 323,77,954.00 : i 5,940,356.00 

FEEDER ROAD NO. 1 505,737.49 935,406.51 1,441,144.00 

FF'DER ROAD NO. 2 465,755.00 407,988.00 873,743.00 

F1EOER ROAD NO. 3 246,545.35 841,894.65 : 1,088,440.00 

3,381,439.84 : P 5,962,243.16 : 9,343,683.00 

+ SPL. 3 (FR .; 1) 129,978.00 

o 9,473,661.00
 

393819439.84
 
ACCOMPLISHMENT = 31,439.8 35.69%9 t7Ul .0 

http:393819439.84
http:9,473,661.00
http:129,978.00
http:9,343,683.00
http:5,962,243.16
http:3,381,439.84


REPUBLIC OF THE PHILIPPINES
 
MINISTRY OF PUBLIC IIGIHWAYS
 

M A N I L A 

MONTHLY CONSTRUCTI0\K REPORT
 

April 1981
 

Sub-project 14
 

Contract No. V-B-AN
 

POLANGUI-NASISI SECTION
 
(Bridgos)
 

ALNAY AND NAPO BRIDGES
 

CERTEZA DEVELOPMEINT CORPORATION
 

(Consultant)
 

RSW CONSTRUCTION CORPORATION
 

(Contractor)
 



April 1981 

PL:"GRESS REPORT 
April 1981
 

PROJECT " CONTRACT V-B-AN, SUB-PROJECT NO. 14 
(Alnay & Napo Bridge along Polangui-Nasisi Section)
 

PROJECT STATUS 

Completed --------- --- November 25, 1980
 

Final Inspection November 28, 1980
 

Original Contract Cost .. .. . 158,080.00
 

Final Contract Cost -' 158,079.16 

J3t; E.' -IELt-NUEV n 
(project Manager
 

SL-o-Ath­

http:158,079.16
http:158,080.00


REPUBLIC OF THE PHILIPPINES
 
MINISTRY OF PUOLIC ;;IG:WAY5


MANILA 

MONTHLY CONSTRUCTIOIN EPORT
 

No. 6
 

April 1981
 

Sub-project 14
 

Contract No. V--B-0t-


POLANGUI-NASISI SECTION
 

(Bridges)
 

BALOGO BRIDGE 

CERTEZA DEVELOPMENT CORPOkATION
 
(Consultan~t)
 

OAS BUILDERS CONST., 11C.
 

(Contractor)
 



April 1981
 

PROGRESS REPORT NO. 6
 

April 1981
 

PROJECT : 	CONTRACT V-B-B (Completion of Balogo Bridge)
 

along Polangui-Nasisi Section)
 

PROJECT STATUS
 

Completed -----------	 January 25, 1981
 

Final Inspection 	 April 14, 1981
 

Original Contract Cost -	 466,401.50 

Final Contract Cost .... . 420,507.59:
 

* As per Work order No. 1 

roject Manager
 

http:420,507.59
http:466,401.50


REPUBLIC OF THE PHILIPPINES
 
MINISTRY OF PUBLIC IIkGiWYS
 

M A N I L A
 

MONTHLY CONSTRUCTION NEPORT
 

No. 6
 

April 1901
 

Sub-project 14
 

Contract No. VB-[D
 

POLANGUI-NASISI SECTION
 

(Bridges)
 

BALINAD OR IDGE)
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant)
 

VIBER CONSTRUCTION
 

(Contractor)
 



April 1981
 

PROGRESS REPORT NO. 6 

April 1981
 

PROJECT : CONTRACT V-B-BD (Completion of Dalinad Bridge 

Along polangui-Nasisi Section)
 

PROJECT STATUS
 

Completed-------- - - - March 4, ±81 

Final inspection------- March 26, 1981 

Original Contract Cost - - - i 317,148.40 

Final Contract Cost - - - - 287,676.98 

piANE.' ULE VA 
pfaject Manager
 

http:287,676.98
http:317,148.40


REPUBLIC OF THE PIILIPPINES 
MINISTRY OF PUBLIC HIGIQAYS 

M A N I L A~ 

MONTHLY CO[hSTRUCTION REPORT
 

April 1901
 

Sub-project 14 

Contract wo. V-B-M
 

POLANGUI-NASIS ! SECTION 

(Bridges) 

MATANGI..AD BRIDGE 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant)
 

CIRCA CONSTRUCTIOI , INC.
 

(Contractor)
 



April 1981 

PROGRESS REPO[IT
 

April 1.983. 

PROJECT : CONTRACT V-B-M (Completion of Natanglad Bridge 

Along Polangui-.iNasisi Section) 

PROJECT STATUS 

Completed ------- ---- January 21, 1981
 

Final Inspection ...... January 28, 198 

Original Contract Cost .. 414,216.65 

Final Contract Cost - 403,970.65 

b oject Panager 

I-f-M ,1. 

http:403,970.65
http:414,216.65


REPUBLIC OF THE PHILIPPINES
 
MINISTRY OF PUBLIC HIGHWAYS
 

MANILA 

MONTHLY CONSTRUCTION REPORT 

April 19B.
 

Sub-project 9
 

Contract No. VI-A
 

NABUA-SAN AGUSTIN SECTION
 

Secondary Road
 

(Sta. 0 + 000 - Sta. 2 + 000)
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant) 

P1,D. FORONDA AND ASSOCIATES CORPORATION
 

(Contractor)
 



April 1981 

PROGRESS REPORT
 

April 1981
 

PROJECT : 	 NABUA-SAW AGUSTIN SECTION, SUB-PROJECT 9 

(Sta. 0+000 to Sta. 2+000, Contract VI-A) 

COMMENTS AND RECOMMENDATIONS
 

Progress :
 

Actual Accomplishment ----- 90.29%
 

project was recommended for termination. Com­

pletion of 	the project has beon recommended to be
 

undertaken 	thru a negotiated contract should termi­

nation be approved.
 

[VianAJ VI LL A 
, oject Manager
 



REPUBLIC OF THE PI;ILIPPINES
 
MINISTRY OF PUBLIC !iIGHiWAYS 

11 A~ N I L A
 

MONTHLY CONSTRUCTIO0'" REPORT 
.~~~ ~~-I.-~ _. .1 1-..° 

April 1901.
 

Sub-project 9
 

Contract No. VI-B 

NABUA-SAN AGUSTIN SECTIlN
 

Secondary Road
 

(Sta. 2 + 000 - SL. 4 + 49b.68) 

CERTEZA DEVELOPMENT CORPORATION 

(Consultant)
 

G & G CONSTRUCTION CORPORATION 

(Contractor) 
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Sub-projocL 9 

Contract 1'1o. VI-.C 

NABUA-SAN AGUSTI11 SECTION
 

Feeder Roads
 

Sta. Lucia-San AnLonio No. 1
 

Baras-San Jose No. 2
 

CERTEZA DEVELOPIENT CORPORATIOil 

(Consul tant)
 

J.M. HERNANDEZ & SO[NS CORPORATION 

(ConLractor) 
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PROGRESS REPORT
 

March 1981
 

PROJECT : 	NABUA-SAN AGUSTIN SECTION, SUB-PROJECT 9 

(Feeder Road No. 1 & 2, Contract VI-C) 

PROJECT STATUS
 

substantially completed - - May 25, 1980 

Turnover 	 Decembr 12, 1930
 

Original Contract Cost - - - - 1,78?640.10 

Final Contract Cost 	 19
1929,895.36
 

IJI 
project Manager
 

V'i-C-i
 

http:1929,895.36
http:1,78?640.10
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CERTEZA DEVELOPMENT CORPORATION 
SPC COMPOUND, PULAGUI 

LIST OF 

As of 


N A0E 

1. Jose E. Villanueva 


2. Dominador Soloria 


3. Iluminado Cabanit 


4. Manuel 1ipolito 


5. Gregorio Amanbe 


6. Rodolfo Sabater 


7. Eleazar Regondola 
8. Jose Revilla 


9. Miguelito Espinar 
10. Bernardo Turingan 


11. Fidel Iturrios 


12. Ricardo Macalino 


13. Pablo S. dela Peha 


14. Avelino G. Bactol 


15. Rosalina Realubit 


16. Araceli Aumentado 


17. Eduardo Samarista 


18. Cirilo Tiamson 


19. Ramon Aquino 


20. Nicasio Fornaliza 


21. Bernardo Sartorio 


22. Abelardo Rapadas 


ALBA '. 

CDC FIELD PERSONNEL 

April 25, 1981
 

DES I4G ATION 

project Manager
 

Sr. Highway Engineer
 

Sr. Bridge/Drainage Engr.
 

Sr. Soils/Matlis. Engr.
 

Sr. Quantity/cost Engr.
 

Surveyor Engineer
 

Asst. Highway Enginner 
Asst. Surveyor Engr.
 

Bridge/Drainage insp. 
Earthwork/paveme't Insp. 

Laboratory Technician 
Draftsman
 

Administrative Off'icer
 

Asst. Adm. Officer
 

project Accountant
 

Sec./Typist
 

janitor
 

D r i v e r
 

-do-


Security Guard
 

-do­

-do­
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BICOL RIVER BASIN DEVELOPMENT PROGRAM 

San Jose, Pili, Cam. Sur 

EMPLOYMENT GENERATION SURVEY (SS.$ 

Name of Consultant 

For the month of 

: CERTEZA DEVELOP1ENT CORPORATION 

April 1981 

Manil± 3Esed 

Loca3 rI d 
sub-onrctor 

TOTAL 

l/ 

2/ 

3/­

" ADMINISTRATIVE/ 

: FINANCE 

:4 

3 

7 

: ENGINEERING : 

: TECHNICAL 

8 

4-

12 

SK<ILLED 

2 

2 

UNSKILLED 
U 

1 

1 

l/ 

2/ 

3/ 

Includes permanent employees 

Employees residing within the basin area 

Local hired only Submitted by 

VI L 1--AUU,'! EV A 
'-'Prdject Manag,r 


