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MONTHLY PROGRESS REPORT 

September 30, 1980 

GENERAL 

This report covers the activities for the CONSTRUCTION 

SUPERVISION of the BICOL SECONDARY and FEEDER ROADS 

PROJECT, Package III. This Package is composed of Sub­

project Nos. 7, 8, 12 & 13. 

The Government ;has finally come up with approved guidelines 

for the implementation of escalation and some Contractors are 

now inclined to continue and complete items of work heavily 

affected by increasi . costs. The approval of Change Orders 

submitted by the Consultant recommending lowering the level 

of improvement of surface courses and pavement to alleviate 

financial difficulties of the Contractors would also improve 

progress of construction. 

PROGRESS 

Subproject No. 7 (Sto. Domingo-Bula-Ombao) 

There was no activity for the month and accomplishment still 

stands at 86.64% against a scheduled accomplishment of 100% 

With the approval of guidelines for price escalation, the 

Contractor in a letter dated September 16, 1980 expressed 



Progress Report ..... 2/
 

willingness to continue and complete the unfinished portion 

of the PCC Pavement provided he will be gran-ed a 120 

days 	 time frame within which to complete the pavenent. 

The Consultant is preparing and will submit its evaluation 

and recommendation. 

Subprcjact No. 8 (Topaz-Palsong-Bula) 

The accomplishment for the month is 6.96% making a total 

complettion to date of 44.07%. A slippage of - 1.43% was 

incurred for the month due primarily to slowing down of 

operations caused by bad weather condition. 

A. 	 Secondar'; Road 

Roadwork - -Jauling, spreading and compacing of aggregate 

subbase between S.as. 2 / 800 and 5 / 700 continued. 

Field 	 density te'-ts were conducted in connection with the 

work being done. In conjunction with the construction 

maintenance work was being done from time to time on 

prepared subgrade and subbase. 

Structures (f3ridge) - Fabrication and Installation of rebars 

for reguhir piles in pro.gress . Pr,,.a,-ations and assembly 

of materials and forms for casting test piles continued 
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Structures (Drainage) - Fabrication of 1.22 rmn' RCP 
-..........coipleted ...The following pipes were laid in various
 

sections of the road: 

0.61 m , 0.91 m0 
Stations L-Side R-Side L-Side R-Side 

1 / 631.40 - 2 pcs.
 

4 /300.00 - 1 pc. '
-

4 / 500.00 7 pcs. 3 pcs. 

5 /120.00 4 pcs. 4 pcs.
 

5 /287.00 7 pcs.
 

5 /613.50 - 6 pcs.
 

6 /467.00 6 pcs. 5 pcs.
 

- 552.00 - - 2 pcs. 

7 /229.00 - - 2 pcs. 6 pcs. 

B. Feeder Roads 

Roadwork - FR-8A: Roadway and' drainage excavation between 

Stas. 0 / 860 and 1 / 600 completed. I-jauling, spreading 

and compaction of borrow materials between Stas. 0 / 000 

and 3 / 0.00 also completed. Hauling, spreading and com­

paction of Aggregate Subbase between Stas. 0 / 000 and 

I / 700 in progress. Laboratory and field tests were 

conducted in connection with the work being done. 
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FR-8B: Hauling, spreading and compaction of aggregate 

subase between Stas. 0 /000- and 1-/700 --Labo­

ratory and field tests were conducted in connection 

.with the work being done. 

Structures (Drainage) - Excavation, laying and backfilling 

of RCP at FR-8B started. The following pipes were laid: 

0.61 in'' 0.91 rni 
Station L-Side R-Side L-Side R-Side 

1 / 600 5 pcs. 4 pcs. ­

1 /740 5 pCs. 4 pcs. ­

2 /340 5 pcs. 4 pcs. 

2 / 530 - - 4 pcs. 5 pcs 

Subproject No. 12 (Iriga-Salvacion--Bato) 

The total accomplishment of 44 .33% remains the same to date 

with no activity at all by the Contractor. The 30 days grace 

perioc .gjivlen to the Contractor expired September 4, 1980, and 

so the Consultant has written and submitted to PMO a rocorr­

mendation for teriiination of the Contract. Tie Contractor 

was also informed of the action taken by the Consultant. 

Previously, on June 2, 1980 Change Order No. 2 recommending 

an extension of time of / 121 days was submitted with approval 

still pending. 
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Subproject No. 13-A (Polangui-Lidong) 

The accomplishment for the month is 0. 1% making a total 

completion to date of 86 .0% based on the recommended 

progress schedule revised April 1, 1980. Pending approval 

of' the lowering of level of ir;,piovement of the pavement the 

Contractor's work is limited to bringing to compietion unfinished 

items of work and correcting deficiencies. 

A. Secondary Road 

Roadwork 	 - The remaining portions at the quarry site 

_tween Stas. 3 / f)'00 and 4 / 000 was satisfactorily..


completed during the month. However, unspecified 

volumes ol Items 108 and 200 remain stockpiled at the 

quarry site area which the Contractor intends L'o use 

later for final correction of defective roadway sections. 

Base Course - A 60 m. section after Itaran Bridge was 

reworked due to the existence of soft spot and was 

completed during the month. 

Structures (Bridges) - Corrections of deficient side slope 

in the approaches of Pintor, Itaran, Pinagdapogan and 

Mainaga Bridges proceeded slowly due to reduction in 

Contractor's personnc!.,. .ortage of stone materials 
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for riprapping. Riprapping at 1st approach and 2nd 

approach of.Anopol .Bridge.....was. .completed during.Jhe.. 

month. A new scheme of slope protection ,as issued 

at 4.rmogis Bridge due to the destruction of the existing 

riprap during the construction of the sub-structure. 

rleconstruction of the side slope was started during the 

month 

B. Feeder Roads 

Roadwork - Reworking of deficient sections on all feeder 

roads continued off and on during the month. 

C. Incidental Construction 

lh rication of concrete posts needed for the guardrails 

was started during the month. 

Subprojc -t No. 13-B (Lidong-Buhi) 

The LLcComplishment fc.' the month is 0 .88%1 making a total 

comptetion to date of 60.27% against a scheduled 100/. 

The Consultant issuc d and submittedit Charge Order No. 3 

recommending approval of / 139 days extension of time 

which would have revised contract completion date to ond" 

of August 23, 1980, but only / 48 days was approved by 

MPH. The approved extension of / 48 days setcs the end of 

contract on May 24, 1980 which has already expired. 
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A. Secondary Road 

Roadwork_ Compaction- of. spread should-r_ material. Iter 

.108) was undertaken at Stas. 14 / 300 to 15 / 560 and 

at Stas. 16 / 400 to 17 / 200. Quarrying of aggregate 

subbase material continue including stock.piling at the 

Contractor s compound, 

. 

Base Course - Work recorded during the month was between 

Stas. 17 / 975 and 18/ 400, ani the accomplishment to 

date is n'w 78.54%. Hauling and crushing of boulder 

materials continued. 

Structures (Bridges) -Probing test at 

on prior to finalizing pier location. 

500 (grouted riprap) for Araga Bridge 

the later part of the month. 

Lallo Bridge still going 

Slope staking for Item 

was conducted at 

Stfuctures (Box Culvert) - Formworks for headwall of RCBC 

No. 3 was being done and pouringis scheneduled on the 

first week of October, Backfilling of 1st and 2nd approaches 

of said structure was partially completed. 

Structures (D.rainage) - The following pipes were laid during 

*\ 
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the month: 

0 .61m'09 m 
R-SideR-Side L-SideStation 	 L-Siie 

14 / 	 301.30 1 pc. 

'4 

14 / 751.00 - 3 pcS. 

- 1 pc.15 / 308.96 

18 / 000.00 - - 1 • 

B3. 	 Feeder Roads 

Roadwork - Hauling, stockpiling, spreading and corm.pacthig 

of aggregate subbase for correction up .o subbasc- level from 

to 2 	/ 000 at FR-13G was carried out durirjStas. 0 / 000 

the month. Construction of ditches of said feeder road in 

E & F, corrective measure was 
progress. For feeder roads 

carried out on the deficient sections of laid Item 108 to 

meet 	 required finished grade 1.ne. 

Structures (Box Culvert) -	 Fabrication and installation cof 

No. 8 	 at FR-13F continued.rebars 	 fol" RCBC 

Structu ns (Drainage) -Installed RC Pipes aro ¢s follow: 

0 	 .61 m4 0.91 Ti' ]0 .r& 
R-Side L-Side R-S ci

Station L-Side R-Side L-Side 


FR- 13 E
 

0 /005 5 pcs. 5 1os. 

5 0s 5 s.
1 / 142 .85 
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0.61 	 mr( 0.91 rnf 1.07 Ini 
R--Sid eStation L-Side. R-Side L-Side R-Side L-Side 

1/345 . - - - - 5pcs. 4 :cs. 

FR- 13 F
 

0 /748 - lpc.
 

1 /080 :.- - 5 pcs, 5 pcs.
 

1 /270 - lpc.
 

1 /562 3 pcs. 3 pcs.
 

2 / 362 5 pcs 

2 /580 - pcs. 4 pcs. 

2 / 757 5 pcs. 5 pcs. 

3 /000 4 pcs. 5 pcs ..... 

The Contractor ias fabricated and stocked RC Pioes in 'quan-:itik:s 

as shown. Samples were submitted at MPH Laboratory for tc;-ting. 

0.61 n-j . . . . .- 7 pcs. 

1.07 --- --- 12 pos. 

1.22 ~~ .. . . . 12 pcs. 

3 	 MISCELLANEOUS 

In a series of :icetings of Consultants ±nvclvNed in the B.R"DP 

Road Component Project s and the MPH, it was decided tha ann 

evaluation of the p omances of all ConL,,actcrc by thi.e Cot's-. 

sultants be submittd incuding coninsponciiw. .cor:iea:oris 

for continuance or termination of :he different contracts. Thi 
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decision Whi h nvcnlves the four packages in the BRBDP Area 

o-:b~e:"tretted-in--fu-tt"-w s iv d--.~ -t- .-ala m!, Cea-i dlue. 


* in the completion of some contracts. 

The Consultant for Package III held a meeting with the Con­

tractors on September 23, 1980 and informed them of ,-'he 

release of approved guidelines for escalazion. Also, each 

Contractor's perfonance and project acc ompishE'ent were 

.discussed and some of them were made aware of impending 

!0
 

rec ommendation for termination. 

-" PersonnelCo.sutant's 

Due to further redugtion in work load caused by substantial 

completion of some projects and inactivity in others pending 

termination, the Consultant has reduced. the number of 

Deputy Resident Eny ersj Y2, inspectors by 1, Survey 

Party Chiefs by 1, Survey Aides by 3, Laboratcry Technicians 

by 1 and Drivers by 1,efctive *'usinessclose of hours on 

September 30, 1980. 

¢- ":' ::'' : '; '% ' {-, -"' -- : , : ' , : ' :;> '. . r " *: ;¢ . , ' , ,, - . ', ', ,-'
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Dwta 44,bthr Condit'lon "Rema ~ R ,C ,z 11dO 

Sept, I Fair Workmble Eoae 

2 R ziny caused by Typhoon
"Saniang" Tn-m--abe1 'y 

3 Fair WorkrblNo 
4. Fair -do­
5 Heavy rain Uzworkable I d y 

7 Fair Workable l.,w 
8 Fair -do­
9 Fair to o2oidy -­

10 !o.ir -do­
11 Fair -do.. ... 
12 Fair H 

13 Fair -do- , 
14 Fair 

C"
15 "udy w/rainehower in P.M. -do­
-16.-;judy -eud,. 

" -, ? ... IC... '-.... 

19 Fa.ir ­
20 Fair -d,. 
21 FaiL- -dc­
22 Cloudy -o-, 
23 Hle j rain UnworAXbla I do­
24 C10u, w/slight rain in P.m 
25 Co0u4y w/slight rain in P.M. Workable 
26 Heavy rain Uaworkable I &, 
27 Rainy a,-or, ble I d . 
28 Fair WorLm-ble 
29 Cloudy to fair -do. 
30 Cloudy w/afternoon 

rainahower -do-

TI.ME X ENSION R*LO'2VIU D THIS 0 fTH. . . . . .. . ... . 



.NACTOR" PHILCON BUILDERS 8 DEVELPERS CORP. BICOL SECONDARY AND 

PACKAGEPIDDING DATE: FEBRUARY 8, 1978 

DFFICIAL STARTING DATE: MAY 18, 1979 CONTRACT NO. 

RIGINAL COMPLETION DATE: SEPTEMBER 8, 1980 IRIGASALVACION BATO 

RECOMM'D REVISED COMPLETION DATE: JAN. 7, 1981 PROGRESS C 
PROBABLE COMPLETION DATE: JANUARY 7, 1981 

1 T E M < 1 9 7 9 

0-c M O 0 A S 0 N D J F 

0( 

_I GENERAL 1.66 94.10 1.56 i 
27 27 27 27 217 27 2 

: EART+IWORK 54.7770.03 38.36 l 07i09 il 26 lI 51 

"ASE 12.93 0.00 


-a , " 


I' COURSE 0.00 
-.-. -- ' . .. 

,SItJRFACE COURSES*}-ll FVEMEPT .14.6 0.00 0.00 

A 
15.17 29.08 4.41V STRUCTURES 

0E0 O 

i INCIDENTAL CONSTRUCTION 0.61 0.00 0.00 

TOTAL 100 

01, .
 

PROGRESS: ,
 

5 , mduled 

ACT UAL /4.330 4 

Re or? SCHEDULED 69.71 - - -

COMPLETION: Month Floo ­

--Previous 

This period --­ s --- ORIGINAL SCHEDULED PROGRLSS 

LEGEND - ACTUAL PROGRESS 
.- RECOMMENDED REVISED SCHEDULED PROGRE.S 

http:54.7770.03


- - - - - - - -

-----

Attachment C-I 

AND FEEDER ROADS MONTHLY PROGRESS REPORT AS OF: SEPT. 30, 1980 

3E III PREPARED BY: JtJANITO R.VILLAMIL , RE 

T NO. I 
0 (SUB-PROJECT 12) NET CONTRACT BID AMOUNT: 1 5,306,770. 00 

APPROVED REVISED CONTRACT AMOUNT: 

S CHART 
CURRENT ESTIMATED FINAL COST: 

w 
CL1980 19 8 I 
Iw
. 

F M A M J J A S 0 N D J F M A M J J o
 

94 9 9 4 19j-,o
 
2 1 7 r i 4 9 4 9 2 4Z oe - 9 4 

_ _ 9 0-# 
73 169 .Z 81 so ioo 9 -

S63 6/ 616 7 70 70 7 

' 80--

J /170­
- - - 7 

" / 60 -


I1 26 48A 809 96.100_--------- 6 

o 30 10 1 26 229 
' ." 50 ­

1 25 50 711 1111 

30 

I 
.I
 
I 

I, j,; 2 0 -

NOTE: PROGRESS SCHEDULED REVISED JUNE I 1980 
ESS 



- - -- -

CONTRACTOR:PHILCON BUILDERS &DEVELOPERS CORP BICOL SECONDARY AND 
BIDDING DATE: FEBRUARY 8, 1978 PACKAGE I 

CONTRACT NO.OFFICIALSTARTING DATE: MAY 18, 1979 

O, 1980 IRIGA-SALVACION -BATO (
ORIGINAL COMPLETION DATE: SEPTEMBER 

APPROVED REVISED COMPLETION DATE: PROGRESS C 

PROBABLE COMPLETION DATE: SEPTEMBER 8, 1960 
I--IA 

i 

,: 
TE J 3> -j0 

IIi 

1979 

.. M J J A S 0 N D J F 

00 
I GENERAL 1.66 94.10 1.56 

II EARTHWORK 54.77 70.03 38.36 2 3 

C. 0 3 25 3 8 

III BASE COURSE 12.93 0.00 0.00 

14.86 0.00 0.00_"SURFACE COURSES 
Q V;AND PAVEMENT o 

0 46V STRUCTURES 15.17 29.08 4.41 
) 

14 

VI INCIDENTAL CONSTRUCTION 0.61 0.00 0.00 
0 

TOTAL 100 

PROGRESS":,
 

/Scheduled 
-7ctual 

40 ACTUAL- 4433 

5 SCHEDULED 100 ---

COMPLETION: Flag 

Previous 

This period LEGEND: R ORIGINAL SCHEDULED PROGRESS 

- ACTUAL PROGRESS 



Attachmwnt C- I 

AND FEEDER ROADS MONTHLY PROGRESS REPORT AS OF: SEPT. 30,1960 

,, IPREPARED BY: JUANITO R. VILLAMIL, R.E. 

CT NO. I 
0 (SUB-PROJECT 12) NET CONTRACT BID AMOUNT: P 5,306,770.00 

APPROVED REVISED CONTRACT AMOUNT:
 

S H A R T CURRENT ESTIMATED FINAL COST:
 

w 

1981 w1980 

0 
F MA *M J J A O N D J FM A M J J U 

3;_ - -8 -0 - _ - - _ - - - -- 0 

S6 6 4 6 7 70 7 

------- ,80
 
-25 342 5o A3 88 00 IC 70
 

1 1' 10 

1I 48 g.2100 I -60 

os10 II 11 26 29 29 2 
- - - - 05---------------

114 27 I_ 4_ 6 _ 100 0 50­

40-4
 

/ lt 30 -

I 

10 

-- 0­

http:5,306,770.00


BICOL RIVER: EVAZIN. SLcCC*:'Dy ROADS~u _ 

TIC', I12 

N~o Oontriacto:'c Parson~al on project site. 

Contract rf ~~ddior te2-anlnation. 



I'~rcm culliide M.00ol 
iRivor rhn, A 

Owca 

*I 

N/A 

*I 

I 

VI/ IT A 

N/At 

V 

19 

NAI 

N/AA 

pa 1 o1tj 

u/Ai'~/A ~ t n/A. 1 07. 



_____ 

* STATUS OF CONTRA IOPtS MUIPI-E2T ON SITE 
PHILCON BUILDEPS & DEMELOPEP, LNC. 

As of Saoptemb. 30 

Equipment Avalable -oeqrirdd D ei encyfor 

_________on rSitm ,tb.% month 

No Contractor's equipinont on project sitt, 

Contract recom ':ded for termination. 
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W.-EATH[!.R REFC',RT FQR TEE ~NT OF EhITV iO 

S"nh-Pro.ject No. 12 (Iri,-vai- 'at ) 

Weather Condition Rei:arks 

No Contractor Personnel. No activity. 

Contract reccamended for termination. 



....... ..... . . . E O D R
 

ONTRACTOR: WILLIAM UY 'CONSTRUCTION BICOL SECONDARY AND 
1978.. .e PACKAGE IIIDDING DATE: JANUARY 9, 1978 

CONTRACT NO.
IFFICIAL STARTING DATE: JULY 15, 1978 

JANUARY 5, 80 POLANGUI-LID0NG-BHI ( S)iRIGINALCOMPLETION DATE: 

'EGOMM'D REVISED COMP DATE (a)191 REVISION: MAY 29 1980 
. . (b)2OREVISION: 4ULY 31,1980 PRO G R ES S: C 

!ROBABLE COMPLETION DATE? :.. 

9 _i EM_ . 197 T9," 1MM 

~w*
VRPi1ERAL~ : : "": " IUL 77.0 0.8

X. 

U ,,--- i , - - ii 

'"" 54.3 99.7 54.1 * -i - m m - ----THW..ORK 2 6I1'":"' ...... ... 0 S 0 D54A 

I1,1, SCOURSE 80 96.3 7.7 1 ,:,,,, 

SCOURSE 160 26.2 4.2. 

0.8 1.AN . iPAVEMENT .. 

V ;.,C,TURES .'. 20.0196.0 19.2 r -- nrnl5r 
. . .2 0 5 07 0 12 3 5 51 5 

. ... '0 ;'/0 i' 

4 '!NCIDENTAL CONSTRUCTION 0.6 0 0 

5.TOTAL 100 

-'-PROGRESS " 

/lShedUlld % 'ACTUAL 86.0 

'0 4/ 
-SCHEDULED 100 

5-
Report
 

ORIGINAL SCHEDULED PROGRESSCOMPLETION: Month Flag LEGEND: 
-
PROGRES
 

-" RECOMMENDED REVISED SCHEDULEDPrevious 

*,' rThis period -- RECOMMENDED REVISED SCHEDULED PROGRES'
 

------ ACTUAL PROGRESS
 

I 71%zFee I 



- - - - - -

Attachment D-I

AND FEEDER ROADS MONTHLY PROGRESS REPORT AS OF* SEPT. 30 ,8o 

E: I1I1 
PREPARED BY: JUANITO R. VILLAMIL, R.E. 

rNO. I 
NET CONTRACT BID AMOUNT: 1w 14,435,364.00JI.. (SUB-PROJECT 13A 

'RECOMM'DREVISED CONT. AMOUNT: P 141118,340.00 
,. C H A R T

CH E~tIAED.-IJAIACT:,RTCURRENT 

w 
,9.0 1981 

0 
J A SON D J F M AM J' J ASO0N D J F M AM J 

.4 . 7 7 7 77 7 77 7779 

7 9149 88 

84' 95 100 

mm mm mmmm ...... 
)1J I 8 S lB IS S ,I2"6 26 2 6 2 6 2G 

. ....-- - - - - - - - - 6 0 
9' '77 7 6 5 68 906­

. I 5 0 6 64 77 79 8 9 .5 
06 

;-" '50 

- - - - - - - - - - - - -- 40 

S. , " 

1 -1=20 

OGRESS (1StREVISION) NOTE: PROGRESS SCHEDULE REVISED APRIL I, 1980 
,OGRESS (2ndREVISION) 

II_ ___P I 

http:141118,340.00
http:14,435,364.00


AttLsac.rnent D--2 

'ICOL RIVER BASIN SEC0N.TDARY & I1EEDER ROADS PR0JE&C 
PACKAGE III 

Subproject-No. 13-A 

CONTP,.CTOR'S STAPP
 
WILLIAM UY - CONTRACTOR
 
As. of September 30l -1980
 

1. Project Iaager 

2. Engineor 4 

3• Superintendent/Forem=n 2 

4- Surveyors/Aides 9 

5. Adminiatrativ/AcoouInting 7 

6. Skilled Laborers 25 

7- Tzskilled lzborers 10 

8. Timekeeper/Checkcer 2 

9. Security GUanrda L69 

TOTAL ............... .
 

/.1 



BICUL RIVILR Btlo-li P 0Q11N?RO. AI 

San .Jozsel Pili, Caarines Sur 

A bUi],IUIY 0 ' P U,-A~ AS~O!Mj L AM) LOCAL. 
SUB-COW4PRAC T IRS 

* .~JU of Sept,= 21,I9? 

I?ot outside Biicol.aII 
Hive7 11-.xn Area 28 '4 

etc. t 

Within -"'RB Area . 

(Local/Sub-Contracte.W 1 I 2k2 
or, etc. I 

A- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

12 00 T A 

ILIMAN UT CO1 TdC~I~Ir~~ b~~ 
Nae~m of~ Contractor flewigqation 

Pro ec/cowl-raLct o' 



STATUS OF CONTRACTOR'S EQUI73?IET ON 
WILLIAJ UM- CONTRACTOR 
An of Sentsmbdr 30A 1980 

SITE 

Equipment Avil ble . c.uirod for !biicy 

. "Btlldozers 8 2 3 - ulzr repatr 

2. l.mp TroUkn 15 4 6 -t uder rzipa'i5 -ie 

3. Paylo ders 53 
I 

-I1.dr 
- idle 

M r 

4. Roadgraders 3 
1 
i- mdcr rer4di, 

idle 

5,
• ' 

Compaotion
qtxipmo~2t 

Vibratory Roller 

Steel Roller 

Pneuwatio Roller 

2 

2 

2 

1 

-

-

1 

2 

2 

- udr repair 

-idl 

-

6. Water Pumps 2 =-ar repair 

7. 

.9 

Concrete MIixOrs: 

1 - Bagger 

Grates,Tr¢cktes-

3 

1 

- ou_ r .roa.ir 
i8ndle 
idle 

Whtnr Tn*t*ak****0* A (********* 
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SubP-Ro-joc No 1--A (Polgirii-Lidorq Ro:a Secion) 

V STR X-ThUIR ES 

Secondary Road 

Feeder Roads: 

466,200.00 531,695.00** 100 Overrun on 

413 & 413c 

Item 106(1.); 

VI 

A 

B 

C 

D 

STRUC iRES 
(Box Culverts ) 

38,300.00 

16t700-00 

111,850.00 

15,775.00 

33t555.00** 

14,402.00 

98,555.0** 

16,180.oo** 

100 

100 

100 

100 

Completed w/unaderIZUM on 

Item 500a 

Completed w/underrum en 

Item 500a 
Completed w/underrun on 
Item 500Wa & 500c. 
Completed w/ovNrr0u- on 

Item 413& 

VII 

Feeder Roads: 

B # I 

C # 2 

STIteSi 

142,1.9000 

72r338.00 

147,544.80** 

75?3i6.20** 

-

-

100 

100 

Additional riprap placod, 

outlet section. 
Complote!/0rZT.vn cn 

406 

P2~C de ' 

.. :..... ,cir e 420v4-60.00 52 t2 - 8 .00 100 C->GO/:.... c:. 

33. C' ...rC,. -..7C ' 



S-.b-,rOcttTO. '13-A 

IL -ctxpogan
Bridge 

Iinag Bridge 

F'eedier Roa'is: 

A= ;!gi Brid e 

ASopo! Iridge 

VIII ICIDENTAL CONST. 

Second-'ry Ra:L 

(PlnviLcenn) -k 

361,855.00 

4031590.00 

325;140.80** 

408;559.20/ * 

100 

103 

169,271.00 

211,455.00 

159,806.80 

217,O30.40 

3.2 

7-5 

94.4 

100 

89,250.00 

Completed with overryx­
on It= 406 & urderrtn 
on Item 500-- & 500c. 
Completed with ovorlrun 

on Item 406
 

Riprap ork- tunder:y/ 

nearly completed
 

OverruLn on Item 406 

& 402-2.5 



tb-Projcct No. 13-A (Poianpui-Lideng Rcd Section) 

PHYSICAL ACCO!!PLISHX=NT OF !AJOR WORK ITEMS 

I - ROADS ACTUAL PROPIUMED ACTUAL PROGRA!".FD 

II -

Secc-Adeary: 

Subgra a 

Subbase 

Baso Course 

Pavement )r Surfacing 

STRUCTURES (Bridges) 

Pintor: 

Sub-struvure 

Super-structure 

Itaran: 

Sub-structure 

supex-s+rtlcture 

Pznadapo ai: 

Sc-vx 

- ............ 

12.50 Ias. 

12.50 k-s. 

12.25 1is. 

1.82 kma. 

18.00 L.M. 

18.00 L.M. 

18.00 L.M. 

18,(>0 L.H, 

18.00 L oL. 

,.(OO L.E, 

12.50 kma. 

12.50 kms. 

12.50 knas. 

12.50 ka 

18.00 L..!. 

18.OO L.M. 

18.00 Lo:. 

18.00 L.M. 

18.00 L.M' 

1M,00 L,'K. 

Feeder: 

Subgrade 11.163 1r.=8 

Subbase 11.163 kms. 

Mainaga: 

Sub-struoture 18.00 L.l. 

Super-structure 18.00 L.K. 

Amogis: 

Sub-structure 15.0 L.M. 

Super-struct ire 15.00 L.Ye 

Anool: 

Sub - z.. .... &18.00L.M. 

Suaperstruiii-,-e 1&00 L. I. 

11.163 ans. 

11.163 kms. 

18.00 L.M. 

18.00 L.M. 

15.00 L.M. 

15.00 L.!I.I. 

18.00 L.. 

8 OIM 

C 



WEATHER REPORT FOR THE J4ONTH OF tI!BE39I_'.O 

Zub-Project N, -13-A (Polangui-Lidon) 

Date Weather Condition Remarks Tim Ercz±c'n 
Reoom-.ndation 

Sept* I Fair Workable None 

2 Rainy due to Typhoon 
"SeniAangll Unworkable I d:iy 

3 Fair Workable 
4 Fair -do- -do­
5 Rainy -do- -­
6 
7 

Raiiq 
Cloudy 

-do-
-do-

-c­
-o­

8 Cloudy w/slight 
afternoon rain -do- -do­

9 Fair to cloudy -do­
10 Fair -do­
11 Fair -do­
12 Fair -do­
13 Fair -do- -do.­
14 Cloudy -do--. .-­e 

15 Rainy -do- -do... 
16 Fair -do­
17 Raizny -do­
18 Fair -do- .­d0-­
19 Fair -do- .­dc­
20 Fair -do­
21 Cloudy -do­
22 Fair -do­
23 Rainy -do- -­ao­
24 Fair -do- -.o­
25 Cloudy w/scattered 

rain shower -.do­
26 Fair to cloudy -do- --o­

27 RainV -.o­
28 Cloudy -c- -d­
29 Cloudy w/rain showor in P, . -do­
30 Fair to cloudy -do- -c-

TIM;E E)Mi'SION RECOMMDED THIS MONTH .. . . . . .. . . y: 



__ 

RACTOR JPY CONSTRUCTION BICOL SECONDARY AND 
IIDDIN GDATE: JANUARY 9, 1978 PACKAGE 
)FfICIA4LV:STARTING DATE: JULY 151,1978. CONTRAC., NO. 

)RIGINAL, COMPLETION DATE: JANUARY 59, 1980 POLANGUI - LIDONG - BUHI (S 

!ECOMMD REVISED, COMRDATE: a)1st:REVISION: APRIL 6, 1980 

Sb)2 REVISION:AUS. 23, 1980P 

RO8A~iL: COMPLETIONDAE 
'1980 

TE M $ ow nL 1978 19Q 

0 " IA J 

V0ERL0.59 63.710.381 mm mm J2mmum m 
14­

, ° 
. ._ ,, , '',. - - - _ T'' 

4r0 2 
N. •.,.. . .': ,- ; . -1 0 .19 - 3 9 -

It CtURSE S, ,,L .f' 819 7O-, 

PAVEMENT:. 

'~.....~ ~ ~ ~ Bq 7B."T 7.04 --

V.1 CTURES 3. 1958mm-mmmmm m
02 0~6 12 14 15 16 I720 22:of0 

II
/ !WDENTAL CONSTRUCTION 0.05: 0 0 

. - S. 

,A .. . 

'ROGRESS '.': - -I­
.twdutd ' ---- ACTUAL O.2 

":' '"________..._______ _ 

doSCHEDULED 100 

Report LEGEND: 
iCOMPLETION: Month Flog ORIGINAL SCHEDULED PROGRESS 

Prvious - -RECOMMENDED REVISED SCHEDULED PROGRESS 
•.:,Ths. period o RECOMMENDED REVISED SCHEDULED PROGRESS (: 

--- ACTUAL PROGRESS 
III .. , IN I r 

,.: m , .. m, m, ­

http:V0ERL0.59


~ 	 Attachment E-1 

ND FEEDER ROADS MONTHLY PROGRESS REPORT AS OF: SEPT. 30, 1980 

E III 	 PREPARED BY: JUANITO R. VILLAMIL, R.E. 

J~il'(SUB-PROJECT 138) 	 NET CONTRACT BID AMOUNT: Pw 10,647,071.50 

RECOMM'D REVISED CONT. AMOUNT: P 10,589,471.50 

: CHART >"< 	 CURRENT ESTIMATED FINAL COST:. 

1980 1981 C 

J A.S 0 N D J M A M00J J A N D F M J 

0 0 	 0I	 i:. 

., L,.' - - - - - -- . -~1 	 _ -670. 

44 O# 7 8 

,4 	 5
 

'IRE~ (2ndREISION
s
 

. U/', , 

;RESS (lst REVISION) NOTE: 
PROGRESS SCHEDULE REVISED APRIL6,18,:.(1s RE;RES'S. ISON IN 	LDEOEUCTNE: C,.NO2 

http:10,589,471.50
http:10,647,071.50


BICOL RIVZR BASIN SECON1D.RY & F=ER ROADS PROJECT 

PACKAGE III
 

Sub-Pro .1ect -Vo 13B (Lidong-B.Tti) 

CONTRACTOR 'S STAUF 
JPY CONSTRUCTION 

As of September 30, 1980 

1. Eigineeor 4
 

2. Superintendent/Foremaa 8
 

3. Surveyor/Aide 6
 

4. Adninistrative/Accounting 4
 

5. Blechanic/Electrician 5
 

6. Checker 2
 

7. Skilled Laborers 27
 

8. Unskilled Laboremz 41
 

9. jeourity Guard 5
 

.•. ',02T 0 T A L . . ... • ­

http:SECON1D.RY


,< -cQ?% ,A i- / . -: , . - . :i : -• " .: ., ,! / L i •/ . . M T • ,• •• .. /:; . y 

DICOL HIERDLITZ DETI&LOFi'IENT cRtI 
San Jose, Pil, Camari.nes Sur 

.,j.iIiARY OF !oANIUA-BASED PERSOINEL AND LOCAL .. 
---S1~-C'I TF.CTORS- -

'•As of September 30, 1980 

PER SONEL TLCHNICAL!,SKILLED UNSKILLED ADIIITTIVE TOTAL 

From outside Bicol ,
 
River Basin Area ' 2 ' 15 ' .22 1 3 ' 42
 
(Manila Baied, etc.) ' '
 

tihin I.RB Area - ' t 

(Local/Sub-ConLrac:tor ' 2 
 22 35 ' 1 60 
etc.) I ' 

I .a 

TO TA L 4 '37 ' 57 a a 10? 

Prepared "By:-.... 

1LUCIO G. OL...,O , 
a& 

F, old Engineer f(.,+rcturc)
Designation. 

JPY Construction
 
Nai; -of Contractor
 

Polan-ui-Lidon--Buhi Projuct
 
Project/Conlract Section
 

h/cn. 
I-\ 

"2 i 
 -. .-i
 



STTUS OF CONTRACTOR'S EQUIP.Y}T ON SITE 
JPY CONSTRUCTION 

As of September 30, 1980 

Available Required for 
Ecru!pent ' on site the month iciety 

1• Bulldozers 2 2 0 

2. Grader 2 

3. Roller 2 2 0 

4. Dump Truck 6 14 8 

5. Water Truck 0 

.6. Back Hoe 0 

7. Concrete Mixer 3 4 0 

8., Vibrator 2 2 0 

9o 'Crusher 1 0 

10. Pa Loader 2 2 0 

11. Stiok Truck (6x 6 ) 1 2 1 

12. STrailer 1 1 0 

13. Compressor 1 0 

14. Water Pump 1 2 1 

15. Welding Yachine 0 



STATUS OF ACCOMPLISHMENT FOR THE MONTH OF SEPTEKBER, 1980 
Su-Proiet No._13-B (Lidong-Buhi Road Section) 

%AccompliumeniItem Description Contract Ancomplished This Sche" 	 Slippage 
Remarks

No. Quantity Qty. to date period dule 
 Aotual
 

4a 	 Equipment for RE P 30,000.00 7,500.00 - 100 2r -75
 
4b 	 Utility Vehicle for RE 32,000.00 32000.00 
 -	 100 Completed
 

40 	 Opertion t YFintenDeoe
 
& Repair of Vehi¢'e for Delete. C.Oo
 
Resident Engineer 57,600.00 - . suitted
 to FMO
 

100 	 Clearing & Grubbing 5,680 2 5,68032 - OO - ­

105 	 Rdway. & Drainage

Excavation 	 92,350 M3 92,350 33 ­ 100 	 - . 

106 tcavQ.Aonfor Stru- 3
 
() tures (Drainage) 3,057 ; 2,385 M3 2.58 100 
 78.02 -21.98
 

106 	 Excavation for Struo­
(2) 	 tures (Bridges above
 

OLWL) 1,052 m3 1,052 
 -3 100 	 ­

106 	 Ecavation for Struc­
(3) 	 tures (Bridges below
 

OLWL) 	 80 80 - - 100 -	 ­

3 	 14C108 	 Aggregate Subbase 34,800 m 29,436 i 3 - 100 84.59 -15.41 ­

*200 Aggregate Base Course 9,500 m-3 7,461 m3 2.44 100 78.54 --2146 

302
 
() 	 Bituminour Prime Coat 82 mt. ­ - 100 	 -100 Not started v 

http:57,600.00
http:32000.00
http:32,000.00
http:7,500.00
http:30,000.00


2Sub-project No. 13B (Lidong-Buhi Road Sectioa) 

310 

403 
405 

(3.1a) 

Bit. Concrete Surface 
Courses 

Concrete Railing 

Concrete Class A 

6,400 mt. 

180 M 

1,790 M3 

-

180 M 

1,101 i 3 

-

-

-

100 

-

100 

-

100 

61.51 

-100 

-

-38.49 

Not started 

Completed 

(s.21) Falsework 4,020 i 3 2,060 m3 100 51.24 -48.76 

405 
(4,21a) Form-work for Bridges 

2 
2,946 m 1,6 

2 
2 

-00 
55.87 -44.13 

(4.21b) 

406 

407 

413a 

413b 

413o 

413d 

50)a 

Fortwork for RCBC 

Reinforcing Steel 

Structural Steel 

RCPC, 0.61 m. dia. 

RCPC, 0.91 m. dia. 

RCPC, 1.07 m. die. 

RCPC, 122 m. dia. 

Riprap GroutGd 

3178 M2 

162,43G kg. 

3,800 kg. 

405 m 

173 m 

117 m 

60 m 

902 m3 

1,864 m-

107,466 kg. 

3,800 kg. 

338 

105 m 

38 m 

39 w 

13 =3M38.58 

-

14.81 

17.34 

23.08 

-

100 

100 

100 

100 

100 

100 

100 

100 

58.65 

66.16 

100 

83.46 

60.69 

32.48 

65 

11.42 

-41.35 

-33.84 

-

-16.54 

-39.31 

-67.52 

-35 

-

-

Completed 

-

-

-

-

500c 

5-6 

Filter La-yer for Riprap 

Wood Gurdrgil 

235 n2 

60 m 

-

-

- 100 

100 

-

-

-100 

100 

-

-C 

C 

NOTEi BASED ON REVISD PR04GRES SC=lJLE. 



ITEMIZED SUbMARY OF ACCOMPLISHMENT 
Suboioject No. 13B (Lidon-Buhi) 

Description 
Contract 
Amount 

Amount 
Accompii-aned 

to date 

%Accomplishment 
this 
period To date R E X A R K S 

I 

II 

GETUERLL 

EARTWi0iR: 

6- 000.00 39,500*00 - 67.70 Lacks Lab. Equil-ent 

Secon&-.ry Ro_d 2t073,490.00 1r979 ,5 14 05  . - 95-46 Subbase almost ccmplete 

Feeder Roads: 

E 5c",1, 867.50 409,489.60 68.84 -

F 423,241.00 423,241.00 - 100 Subbase completed 

G 778,925.00 710,651.55 - 91.20 -

III BASE COURSE 

Secondary Road 950,000.00 746,100.00 2.44 78.54 

IV SURFACE COURSES 
& PAV0Ei-T 

Seconiaz-j RoaA 2,276,000=(00 - _ Not started 

(DrSo ntu.-,e 

Secom,11an Road 210,695.00 121,040.00 10.25 57.44 -4 

C~l 

http:2t073,490.00
http:Secon&-.ry


VI 

Sub-Project No. 13B (Lidong-Buhi Road Section) 

Feeder Roads: 

E 164,48o.oo 58,715.10 16.c5 

1 103,150.00 47,110.00 19.48 

G 133,710.00 133t-710-00 -

STRUCTURES 
(Box Culverts ) 

Sccondry Roads: 

# 1 107,380.00 121,130.00 ­

# 2 113,240.00 2,300.00 ­

# 3 205,660.00 176,935.00 ­

# 4 191,900.00 192,446.70 

# 5 180r100,00 195,288-50 -

Feeder Roads:
 

E # 6 105,970.00 8,450.00 3-13 

# 7 122,650100 6;100.00 -

F # 8 124,930.O0 35r497.50 -

G ~ ~ ~ ~ ~ . 3 5-&26.09,0.0-105.71 

35.70 


45-67 

100 


112.8 


2.03 


86.03
 

100.28 


108.43 

7-97 

4.97 

28.4-1 

-

Com3pleted
 

w/uverr'n
 

I !eted and converted
 
to two lines of 1.22
 

M. 0 RC Pipes
 

w/overrun
 

w/overrun
 

Construction in 
progress .+ 

t OiDP 

Co t ticn in 
Pro'sr o5s 

/vrinC.
 

http:35r497.50
http:124,930.O0
http:6;100.00
http:8,450.00
http:105,970.00
http:192,446.70
http:191,900.00
http:176,935.00
http:205,660.00
http:2,300.00
http:113,240.00
http:121,130.00
http:107,380.00
http:133,710.00
http:47,110.00
http:103,150.00
http:58,715.10
http:164,48o.oo


Sub-Pro--ct--No,_13B_,(Lidon 


VII STRUCIJTRI3 
(Bridgeu)
 

Secondary:
 

Be-utag Bridge 


*J.allo Bridga 

Ar, ?:idge 

Vill ICID ITAL CONST. 

-Bn Road Section) 

43--253.00 


761,804o00 


372,426.00 

:,340-O0 


416r771.70 ­

130,656.50 ­

368,951.10 ­

.... 

94.88 


71.15 


99.07 


Only grouted riprap & 
wingoalls not completed 

Construction in 
progreos 

Only grouted ripxq-p 
not completed,
 

ct
 

TI.:.

C!
 

http:368,951.10
http:130,656.50
http:416r771.70
http:372,426.00
http:43--253.00


3)!_ V!11i.. R .4 Sect ion) 

F SPO 

PHYSICAL 

ACTUAL 

ACCOC, LIS .,'tT OF FIJOR 

PROPRO'-=! 

WOPJS ITK 

ACTUAL ::n 

. 

S3odary:•Peeder: 

Subl:ta 

Base Course 

..ST'-.Ti.... (Bridgces) 

S-ztrvocturo 

8.964 kms. 

7-85 1=re. 

7.16 ius. 

0 

33.61 L.M. 

u331 L,. 

8.964 ms-

8.964 ,. 

8.964 )a.s 

8.964 Ins.. 

33.61 L.M. 

33.61 L.M. 

Subgrade 

Suobse 

Lal l o: 

Sb-str-acure 

Super-structure 

9.34 ms- o1 

8.04 I-mz 

7.10 L.M. 

0 

9 C, 

11193 

36 L.I. 

a 

18. L ,.1 

18 L.Ms. 

18 Ld'. 

18 L.K. 



WEA~~ PIMU.L 2T liOli THE "MYE! OF SEEMR 19~30 

~ INo. 1VP _(7?,3onr - Th12i) 

Data Eeathor' Condiions Remar-ic 

da pt. I cl-c"-Workr.ble 
2 toi~t oo= 

3 CcyWoz'able 
4 -do -do 
5 in A.". amd Cly 

7 'Ie7kab'Det 

9 Fair I' .M. Clw,.id,-j in 

10 Pr 

12 Fair in LaClou;2y n 

13 
14 
15 

17 Frir :L.a A.T V-? ; 
in 

19 

20 

23 Ay23 
24 in.'lA.*Clou~ay 

27 

28 clc.th 
29 -. '­

30 cI y 

TIM4 IXTZR3IO1I M21CCZ2-H.:O .1F.c:. . .. ......... . 



DCCD ENGINEERING CORPORATION 
BICOL PCVER BASIN SECONDARY & FEEDER ROADS PROJECT 

PACKAGE i II 

CONSULTANT'S STAFF
 
As oi September 30, 1980
 

CONSULTANT TECHNICAL STAFF 

Key Staff 

1. Project Manager 
2. Resident Engineer 
3. Deputy Resident Engineers 

Support Staff 

1. Asst. CivI Engiee,rs 
2. Inspctor; 
3 . Laboratory EDcincer 
,1. Surve y Chiefs 
5. Survy Memnber:-
6. Sr. Lab. Technicians 
7. Draftsr n 

ADMINISTRATIVE STAF:' AND SUPPORT 

1. Adrnninistrcative Officer 
2. Adininistrative As sis ant 
3 . Accouni. 
4. Exc.-c . Sncrtir, 
5. Secretary 
6 . Clerk/Typp,; 
7. Ltility Men/j]anlitor 
8. Drivers 
9. Securi If Guarus 

1 
1 
5 7 

4 
5 
1 
3 
9 
4 
2 28 

PERSONNEL 

1 
i 
1 
1 
0 
4 

2 
6 
2 is 

TOTAL............ ....................... 
 53 



BICOL RIVER BASIN DEVELOPIvIENT PROGRAMME 

San Josf-, Pili, Cam. Sur 

EI\4PLOYM'tENT i ;Y;. RATION SURVEY (SS3) 

NAME OP CONSULTANT 

FOR TtHE MONTH OF 

DCODL.GINETRING 

S..,..ber 

CORPORATION 

1980 

Admiin:i.-trative/
Firance 

EnD:c., in!c 
Thc hi'ic a _ 

S 
Skilled 

U 
U Isi 

iie 
- Ied 

: 

v al 

].Omia-]Iir,:I 2/ :2 

6 : 20 

4 

. 4 

15 

22 

: S u)-Contiactors 3,/ 

]I/ 

2/ 

c' 

T 0 T A L 

includes peLmanent 

]mp,[oyes r.lncJ, 

' ... .iired Onlv 

employees 

ov ithin the 

8: 

Basin Area 

24 19 

Sub d B. 

2 

(rojc Ac.eEer 

:esb 


