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MONTHLY PROGRESS REPORT 
___ October 31, 1980 

GrETRAL
 

This report covers the activities for the CONSTRUCTION
 

SUPERVISION of the BICOL SECONDARY and FEEDER ROADS
 

PROJECT, Package 11I. This package is composed of Sub-


Project Nos. 7, 8, 12, & 13.
 

Intermittent rains that occurred for the month although not
 

totally suspending operations in some instances has limited
 

or slowed down construction activities causing delays.
 

The MPH has come up with a decision on the recommen

dation of the Consultant to lower the level of improvement
 

of Surface Courses and Pavement and this should provide
 

the Contractors affected a proper course of action to take
 

to curtail further delays in the completion of their contracts.
 

PROGRESS
 

Subproject No. 7 (Sto. Dominqo-Bula-Ombao)
 

There was no activity for the month and accomplishment
 

still stands at 86.04%.
 

2 



Progress Report ..... 2/ 

A Change Order will be prepared to allow the Contractor to 

finish the uncompleted portions of the PCC pavement. Minor 

deficiencies are still to be corrected as noted in the ins

pection for partial completion made on August 21, 1980. 

Subproject No. 8 (Topaz -Pals ong-Bula) 

The accomplishment for the month is 0 58% making a total 

completion to date of 44.65%. The Contractor's slippage 

has increased from a previous -1.43% to -10.3574 for the 

month. Slippage caused by equipment breakdowr. & frequent rain. 

A. 	 Secondary Roud 

.Roadwork- Minimal activity on hauling, spreading and 

compaction of aggregate subbase. From time to time 

maintenance work was being done on prepared sulk,

grade 	and subbase.
 

Structures (Bridge) - Preparation and assembly of 

materials and forms for casting of test piles con

tinued. 

Structures (Drainage) - Excavation, laying and back

filling of RCP's continued. Casting of 0.61 m ,, 



Piogress Peport . . 3/ 

0.91 m Y, 1.07 m ' and 1.22 m 0' RCP's for use 

in the project completed. The following pipes were 

laid and backfilled: 

0 . m 0.91 m 1.07 m 
Stations L-Side R-Side L-Side R-Side I,-Side R-Side 

1 /631.40 7 pcs. 

3 /103.00 - - 7 pcs. i pc.
 

4 /531.00 6 pcs. 

4 /300.00 7 pcs. i pc. 

-4 / 623.50 pcs. 6 pcs. 

.	 5 /237.00 - 6 rs 

5 /552.CO - - 6pcs. 

5 / 613.50 2 pcs. 

6 / 580.00 - - 7 pcs. 7 pCs. 

7 /229.00 - - 5pos. ipc. 

7 / 424.00 5 pcs. 6 pcs. 

8 /i90.00 - - 6 pcs. 6 pcs. 

8 / 272.00 - - 14 pcs. 14 pcs.
 

8 /440.00 .... 11 pCs. 11 pCs.
 

B. 	 Feeder Roads 

Roadwork - .-...dway and drainage excavation between 

S-tas. 1 / 700 and 2 / 000 of FR-8A and FR-813 in 

progress with hauling, spreading and compaction of 



Progress Report . . .. 4/ 

borrow to correct some defiLiencies in subgrade ele

vation between said stations. Maintenance work was 

being done from time to time on prepared subgrade 

and subbase. 

Structures (Drainage) - Excavat:on, laying and back

fil ling of RCP's qontinued with 9 pcs, of 0.611 

pipes laid and backfilled at Sta. 1 / 900.00 along 

FR-8B. 

Subpr:ject No. i2 (Iriqa-Salvacion-Bato)
 

This project as recommended for termination remains at
 

44.430/2 completion. Awaiting word from COA on schedule
 

for joi-it inventory with the Contractor, PMO and zhe Con

sultant.
 

Sub project No. i3-A (Pclancfui-Lidong)
 

The accomplishment for the month is 0.4% making a total
 

co:;.p1etion to date (7- 86.4% based on the recommended
 

prog:ress schedule revised, April 1, 1980.
 

Work still limited to completing unfinished items of work
 

and correcting deficiencies.
 



Progress Report . . . . .5/ 

A. 	 Secondary Poad 

Base Course - Activities were limited to corrections 

to final grade along travelled way and on widening 

of sections. 

Structures (Bridges) - Correcting deficient side slope 

protection on approaches 'LO Pintor, Itaran, inagda

pogan and Mainaga bridges still continuing. 

Incidental Construction - Fabricated guardrail posts 

delivered and distributed at locations as needed. Ex

cavation for posts started and continuing at Stas. 1 

/ 400 to 1 / 560 and between Stas. 2 / 580 and 2 

/ 720. 

B. 	 Feeder Roads 

Structures (Bridge) - Riprapping at 1st and 2nd ap

'proaches left side of Amogis bridge continued. 

Subproject No. L3-B (Lidong)-Buh 

The accomplishment for the month is 0.98% making a total com

pletion to date of 61.25% against a scheduled 100% Contract 

expired on May 24, 1980. 

A. 	 Secondary Road 

Roadwork - Intermittent hauling and stockpiling of 



Progress Report ..... 6/ 

aggregate subbase for shoulder materials at Stas. 15 

/ 240 to 15 / 400, (both 'sides) was carried oUt during 

the month. Likewise, spreading and compacting of 

this material was done at the latter part of the month. 

Subbase preparations to correct deficient sections to 

the required grade elevations between Stas . 13 / 250 

and 13 / 400 and between Stas. 20 / 800 dnd 20 / 

920, prior to spreadlig of aggregate base course ma

terial were completed. Quarrying of subbase material 

at source continue. 

Base Course - This item of work is now at the stage 

of completion, and according to the Contractor he will 

exert effort to finish the remdining sections by the 

end of this coming month, except sections adjacent 

to structures under construction. Sections laid during 

the month were Stas. 13 / 250 to 13 / 400, Stas. 15 

/ 560 to 15 / 840, Stas. 16 / 300 to 16 / 460, and 

Stas. 20 /- 820 to Stas. 20 / 920. Hauling & crushing 

of boulder materials for base course aggregate continue. 

Structures (Bridge)- Probing test of center pier location 



Progress Report . . 7/ 

of Lall, Bridge was completed and the Contractor 

should be able to start construction after mobilizing 

the necessary equipment. Negotiations underway to 

rent. a crane with clamshell attachment for excava

ting pier foundation. 

Excavation for ist approach abutment foundation in 

progress and delays have been caused by frequent 

breakdown of backhoe. Backfilling and riprapping at 

Araga Bridge in progress. 

Structures (Box Culvert) - Placing of concrete for 

headwall for RCBC No. 3 right side completed. 

Structures (Drainage) - Installed RCP's for this pe

riod are as follows: 

0.61 m 0.91 m 
Stations L-Side R-Side L-Side R-Side 

13 /250 - 7 pcs 

13 /488 

15 / 241 - . - - 

16 /308.96 - I pc. 1 pc. 
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Progress Report . . 8/ 

1.07 in I .22 i 
Stations L-Side R-S-ide L-Side R-Side 

13/ 250 

13 / 488 8 pcs. 8 pcs. 

15 / 241 - pc. I pc. 

16 /308.96 1 pc. Ipo. 

B. Feeder Roads 

Roadwcr k - Reworking of defective sections (soft 

spots) at FR-13F was undertaken during the period. 

Structures (Box Culvert) - Delay in concreting of 

RCBC No. 8 at FR-13F is caused by lack of cement. 

Reinforcing steel and forms for bottom slab on this 

structure ready. 

MISCELLANEOUS 

A meeting was held on October 14, 1980 at the 

Project Management Office between Contractors of the 

4 Packages, the Consultants and PMO to discuss me

thodology on implementation of escalation costs parti

cularly the S--Curve to be adapted and to be presented 

to the MPH for pproval. Tin a subsequent mecting bet

ween the Consultants and MPH on October 20, 1980,at the 

MPH Central Office, it was agreed and decided that 



Progress Report . . . . . 9/ 

MPI-I will prepare the S-Curve format to be adapted for 

use. 

Subproject No. 13-A: Change Order No. 3 on lowering 

level of improvement of pavement was returned unsigned 

b" the: M'ister with the recommendation to prepare a 

Change Order for deletion of A.C. pavement, complete 

inventory and a revised Program of Work to cover 

remaining unfinished portion of pavement with a letter

request to conduct a canvass thru sealed bids. 

Subproject No. 13-B: The same conditions as required 

in the deletion of the A.C. pavement in Subproject No. 

13-A will be applied. 
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& FEDER ROAIS PliOJECT3ICL'R11~RBAI~ SEO~DAY 

PACKAGE Ii. 
p 

S abnro, ec+ No.,7( 0 Din--Ta-m°) 

CONTRACTOR'S STAT. 
V. 	 P. EUSBIO CONSTRUCTION, INC. 

As of October 31, 1980 

L1 

tr1 
:,..3- v1;&)ll/~o'rwd 

.4. - •,	 1 5 

Skeletal force awaiting go-signal to continue and complete 

portion of PCC pavementunfinished 

9 



BICOL RIVER BASIN DEVELOPE FROGR r. 
PROGRtX, OFFICE 

San Jose, Pili, Camarines Sur 

ZU','1, ARY OF MANILA-BA-ED P flSONIML AND LOCAL 
SUB-CONTR4CTORS 

As of October 31. 1980
 

* ESM,- • ' IIITLCHNIOAL/ , SKILI UNSKILLED ADMIINISTRAT IVE TOTALi.~M RING 
... .... ..- _ ______-----, , , -- - , , . 

Irom outside Bicol
 
iLver Bsin Area N/A /A ' N/A '
 

(Manila Based, I / , '
 
etc. 1'
 

.* I I I I 

Within BRB area,' '
 
ea/S3ub-Coniract 
 ,

- - - - - - - . - - - - .... - -.--- -- -TO A-"NA... ... - N/... /A N/AIV - N/"-

III"T 

Prep ed b-,: 

,,.. , o C. Villavicj a 

Name 

V. P. Eusebic Construction, Inc Supervising Project Manager
3 

Name ofContract.or Dsi~natio, 

Sto. Domingo-Bula-Ombao
 
I-roje7ct/ontraot Section
 

,,!iii, ':":. ...: . . '~nra.I o. 

*Inc.t* 

,,..
 

3 3 
'3N ., '~. ';L.K 3. 31'>3,: '<-= . . .t, ., ,, .'" , 3< 

http:ofContract.or


BEST COPY Limi
 

STATUM O CONTRIXTOR' IEUIPMT ON SITELS 

V. 	P. EUSTLIO CONSTRUOTIOI, NC.
 
Ao 01' 0-tober 31 11980
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ITEIIZIPM SIiI4ARY OF ACCOYIPLISIMFT
 
Subproject No. 7 (Sto. Domingo-Bula-0mbao)
 

Description 
Contract 

Amount 

Amount 
Accomplished 

to date 

% Accomplishment 
This 

period To date R E M A R K S 

I GRAL 494,812:0 
1E,0CO. CO 

"!7,!,E21.49 
- -

95..6 
-

Lacks Lab. E.,ipment 
lainte.__ce of Vehicle 
deleted with C.0. to follow 

Secondary Read 3,219,C7Y.CC 3,391,002.6e -- 100 Borrow on grade w/over-ul 

Subbase c; grade -u/undcrrun 

Feeder Roads 

A 

B 

99,705.00 

23,27.00 

136,20.74 

2c9, C4 .2-

100 

O 

Borrow on gLrade vf/overrun 

Subb?:-e on grade w.,/undc-rrun 
Borrow on g-rade w/overrun 

Subba.se on grade w/underrun 

C 931,270.CO F41,963.20 100 Borrow on grad e wi/overrun 
Subbase on gr0de w/underrun 

C 31,2A70-.0 4120,315.22 100 Borrow; on grade w/over 
Ebb?.se on ;ad,-ie wiuqnderrun 

5V3,270.C0 5F7,791.32 G100 . 

Oa -4c 

on grade 
on/a 



Subnroject Nlo. 7 (Sto° Dominao-Dal&.-0rbao) 

Z':c-ondary 1 oad.(?CC "-2,.95e ,O30.C0 1,452,CC6.V0 -9C Reir~ainng i-GP deleted 

• /c.C'. tgo follow 

IV STHTUCTL.BS 
(Drainafje) 

Secondary Road ...510,383.C0 427,554.44* -100 Completed w;/urnderrtun 

C.C. to follow 

Feeder Roads 

A 21,120.00 26,045.00 - 100 Rpra: Comr1eted w overrn 

Pipes i~verrun in C.6i 
B 61,6 0.oO0 5,9.35.•20* -100 IEiprap Completed w/underrum 

Pipes w./overrurn in 1 .22-

C 122,4wf .O0 7, -43.C jO0 Other "antitries deleted w/ 
C.C. to follow; 

D 57, £.6. cC ft, C76.3Cr* 100 Riprap Com'pleted ti/underrunu 

Feede-

A 2112000 6 1,45 
Road 

C* 
~Pipes 

00 ./overrun i 0.91 & 1 .22 i~r,' Comlet(! /ovrru 

Pipes14/0erni in .-. 6 

E 74,967.5k 77,529.L0" - 100 Miprap Completed w/'overrun
:/overr-" in .91 Pipes 



SuB.-projiect No. 7 (Sto. Domingo-Bula-Omnbao Road Sect i) 

V 

VI 

Sl,7h Lcrum7-l'(Box Culverts) 

Feeder Roads 

D 1 

B2 2 

E z.3 

SUCL'LS 

62,73.0 

112,196.00. 

145,391.50 

74,769.50 

112,156.C0; 

150,354.GC 

F 

100 

100 

100 

Completed -d/overrun 

Completed 

Completed w/overrun in 106 

Seco 1dar- Road 

Polpog Bridae 6 1o,641.Eo 546&801.C6* 1C0 Completed w/underrun 

*Adjusted to inal Amoltun 

r4 

-Il 

C7 
rtm
 



7
 

:*. 
" 

' °
*
 

' 

. 

. 

,
•
 0
n
 

u -.. , 

0
0
 

tj,,, 

re) 
,
 

.
.
 

.. t 

. 
,_ *, 

,
 0 

.
-"
 

... . 

"
 

0
 

Q
i
 E
-4 

.. 
. 

t.d
 

r 
~ r~( 

*. 
~ 

* 
. 

enu . 

£ 

. 

*4 

I.. 
m

 
m

 

a3 I/ 
00 
tth

 
• 

" 
--

'-* 
0 

rd
 

O
6 S

r, 
'+

 
S

'0. 
" 

I 
. 

:+
m

l+
 

-4 

7
:
:
 

. 
. .. 

+
 

i
.
 I ,+ 

C
 

0, 1 

.. . . 
A

C
J 

,O
 

) 

±. + . 
. 

"
*
,
 

. 
. 

.
 

!( t 

I 
r 

.~ •
 

•
 

I
 

/
 

,
 

-
.
.
.
.
 
-
.
 

' 
. .. 

' 

H
 . ,

 
+ 

t
4
 re) 

,
 

.
~

 

I 
I . 

.. 

* 
. 

cc 

C
)r 

* 
1 

rO
 

1 
: 

..... 

I,



A: AaLunBST COP AVILEL'E 

-(Sio. 

faL~te Wat Condition c m c1I1 'Timcfaii4.IS 

''I! 4,C,,2PC~]E
 

ii
 

* " B 



BICOL RIVER BASIN SE'CONDARY & FEi)ER ROADS PROJECT 

Y'iCXAGE III 

Subproject No. 7 (Sto. Dominpo-Bula-Crnbao) 

V. 	P. EUSEBIO CONSTRUCTION, INC. 
As of October 31. 1980 

a) Contractor's Staff: 

Skeletal force awaiting o-signal to continue and complete
unfinished portion of I(C pavement. 

b) Percent Time Elapsed:
 

F> commended issuance of Certificate of Partial Completion 
effective June 30, 1980 with an inspection to confirm maade 
on AuCust 21, 1980. Approved C.O. No. I revised original 
completion date of Yarch 10, 1980 to June 15, 1980. HoWever, 
tnere is still a I day period covered by Suspension,;:., e 
Ordersincluded in C.O. No. 2 submitted recomnerLdin- zar-,,rovtl 
and is still pending whic> would further extend the contract 
time to July 2, 1980. Based on the foregoing the time elapsed 
is now 118.81-. 

C) Cause/Causes of (-)Slippage:
 

13.36,,o of contract not accomplished represents uncompleted 
portions of PCC pavement plus oorrection of minor deficiencies. 



___ ___ ___ ___ 

ONTRACTOR: CAPITOL INDUSTRIAL CONST. GROUPS 
___ _ ICOL ON ...AP AND 

PIDDING b,'4TE: ,MARCH 21, 1979. PACKAGE I 

;)RIGINAL COMPLETION DATE: SEPTEMBO 98 TOPAZ PALSONGBULA 

APPROVED REVISED-COMPLETiON DATE: R 
-)ROBABLE COMPLETION DATE: 

w w 
T EW _jw_9 80 

< 0. 

0Z 0 = U U O(LL M A M J 'J A S 0 N D 

GENERAL~ 1.119570 ~ 
GENERAL 0
1.41 99.57. 
.1.4 I)02 32 99.6 9 6 9 .6 99.6'
j ..',. o: . : .. . ' . "1. . ..' " . 1. " 


3 . 05 09 1t 31 4~ 6 1 1 811 9LII EARTHWORK 63,8357.39736 I
06 1 1 213 38 47 57 57 

III BASE COURSE 8.01 0.o0 00 LL 7' 

SURPACE COURSES .3 0 000I -VAt ' PAVEMENT .. 23 0.00 0.00 
- "a - - ;- - - - 

00 42 213 2 2 2. 3~V STRUCTURES 19.33 34.25 6.621 11 2 2 0 32'. 

W INCIDENTAL CONSTRUCTION 0.19 0.00 0.00 - - , 

TOTAL 100..
 

PROGRESS:. I
 

Scheduled
 

Actual 

0 14 ACTUAL 44.6r 

Re aor SCHEDULED 55 0(
,COMPLETION . MonthlFlogI,, - _________ _ ..a_g_. 

Previous
 
'This~period
 

'44'VORIGINAL SCHEDULED PROGRESS 
* 'ACiUALPROGRESS
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A Itoch ntr 18 -

AND FEEDER ROADS MONTHLY PROG•.ESS REPORT AS OF: OT. 31 1980 

V -----LJ 
PREPARED BY ' 4Iu,.V;LAw_ E

:TNO. \ I /z 

... NE CONTRACT I . 

APPRCVED REVISED Z:ONT AMOUNT:F-

C H A RTCURRENT ESTMATED FINAL COS T: 

198 1 1982 _ 

D J F M A M J J A S 0 N D J F M A M 10 

8 912 9 8 100 
- I 

2 3542 60 75 87 94 9 99 100 

049 100 

II -r~~~~~~~~~~.. 9, I0- Il "... r.............. 
 ..." ' 
I00

i~iF: ...... I. . I 
-. .1. .I..._II_ 

BEST COPY AVAIL-.DI
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BICOL R!'~ BASIN 4'CO:A" & IJDE.R RO'r,- PROJE~CT 

SubprojectS. aO.Sction) 

CAPITOL IThDUSTRTL CO T2UCT.ci: GROUPS, !'C. 
As of Otobnr 31. 19EO 

1.• roject I',anaserI 

2. Ascisttat Project VNariEger
 

3,• Superintendent/Staff
 

4- Field 2upenrisors 4 (includes ntintoo
 

shop supervisors) 

5. Lurveyor/Aides 3 

6. Control/Logistics 4 

7. Adlnini±st ration/Ac counting 18 

8. Timekeeper 2 

9. Skilled Laborer 56
 

10. Unskil led 5 

T O0T A L . -112.... . . . . . . . . . .
 

http:T2UCT.ci


.,, L ,..L- : iiCOL .iIvgxR _BiuII.DEV;ELclhN,. PPOJmCT_.'.2x =_..Z iL;..a.:2,BES COPT RV~ L 

.;an Jooe, Pili, C~awrines Si' 

. UN It ARY t7, I,,''l ,-,,... AND LOCAL P -, ^,,,2l-

OF0, 31 OCTOB" l9uO 

II ' 

I"Z7 O t si re 
.::icol TRilcr Basin, 

A re I .,an a 
based etc.) 

1 I 

24 ' -41 

6 6 

' 

- ithin ,!BDI 
atrec"(Local Zb- , 

,ntr5ct etc.)24 

I 
T 0 T A , L1 

I 

' 

I 
K 

56 

I 

I 

T 
: = 

53 

I 

I 

2? 

101 

142 

I-, by., 

.4A.T * 
.. C. 

, 

ii , 

.--- CA±..TCL 

•De 

IIIDUZ'ClA, 

!i.amc 

C~i... V3,. IOh 
of Contr.actor 

(2CU)7, .,C. 

Pr iject ianrg z";ig;nat i on 

I 

7.roeC,- Contr v ct ection 

e 

http:PPOJmCT_.'.2x


STATUS 
CAP1I2L 

OF CONTRAOCTCR' S !- UIP$iT ON SITE 
IUDU.TRIA. CONSTRUCTION..GROUS, INC. 

As of Octobor 31; 198_0 

1. 

Equipnent 

Dozer D8 

Available 
on site 

4 

Required for 
the mon+h 

2 

Deficiency 

., . 

f 

2. Dozer.D7 1 0 

3. Payloader 3 2 

4. Grader' 2 2 

5 • Vibratory Roller 2 2 -

6. Lump Truck (10 wheelers) 10 4. 

7. Water 'fruck 1 

8. ube -Van. I 

9. Backhoa 1I1 

10. Ful Truck 1 1 

11. 1-concreto ba.ger mixer 2 2 ,, -

12., Plat e Compactor 2 2 -

13. Concrete Vibrator 2. 2 -

14. Gas' Weld Maoline I 1 -

15. W ter m- . .1 



Item No. 


4b 


40 


100 

105 


105
SPL 


106 

107 


O'S 


(3t) 

-Description 


Provision of krvey 

Provision of Lab. 
Equipmnent 

Provision of 4-wheel 
Drive diesel engine
vehicle for RE (1 unit) 

Clearing & Grubbing 

Roadlway & h.aina.. 
ExcavUlion 

Rock .cavatton 

:cava-Lion for
Strc~u-<s(Drainage 

].,r o0 

EAUbaz 

i-''q 	,¢:t! o.ae Course 


lire F ...Coat0at. 

STATUS OF ACCO1,PLISFJ.,T FOR TiE MIONAH OF OCTOBER 
~ 8 ~o~. o~~-T3f~aSeCc'tjG 

Contract ccompli.ehed This 
______Qtu-tity Qty. to date period 

i4 14,000.00 13,650.0 

39,0000.0 38,6 0.00 

110 ,,00.C0 110,000.00 
2 ~2

63,000 63,000 m -

3 
108,531 m3 58,485 r 

1,500 	 - 

3
45,262 m 44,792 

-ci
50 1090 Mn 19,2'71 M0.26 

11,750 riZ -	 

105 nit. 	 

5190 

Sohe- Slippage Remark
du2._ Lotuali 

100 7.0 -2.3 

100 ..10 -0.9 

100 100 

1100 100 

69 53-89 -15.11 

100 - 100 Not started 

61 98.96 +37.95 

813.4 	 25
 

,- "- ".
 

-	 - ot Start~u 

http:14,000.00


2/ Su -Project No.. 8 7 7_-Bula Rlacd Section)(TOT,,z-Pa . s 

314 ...,-p for 'Bit 
(I) Surface Treatment 1,615 in3 .-- - - Not st,rted 

314 
(3) Asp-,ala Ce. nt 212 mt. - - II Not started 

402
2.5 Concrete Piles 
 432 m - - - Not started 

402 

2.5(B) Concrete Test Piles 75 m - Not stL±rted 

403 Concrete Railing 172 m- - .ot started 

405 
3.1a Clms "A" Concrete 998 m3 640 m3 - 54 64.13 +10.13 

405 
4.21 Falser:ork 3,160 m3 

- - - Not "" 

405 2 
4.21a Form,,'L for Rridces 1,140 in - - - INot .started 

405 Form-;rk for , 2 2 
4.21b Culverts 2,320 m 2,100 m - 91 90.52 -0.48 

4 6 Reinforcing Steel 87,760 kg. 45,320 kg. - 20 51.64 +31.64 

407 Structural Steel 380 ki.  .... Not star-: .e
 

4i3a MCOc,061. 512 156 12.11 53 30.47 -22.53 -
M dia. vi , 

4 J0,,,3, ' ,. di'a 145 m 104 m 51.03 53 71.72 *1 -72 DC 

13. 207 n 22-'. 10.62 43 1uL': --.-

C. I i. dia 63 - r1r - 51 +' 

5CM.,..i--ip Cro,7.5 . '7"153I- -13 .K: sto r',, 



-P
 

-P 
i 

<
 

>
 

.' 
. 

-: 
'. 

i' 
. 

-!.: 
! 

', 
i" 

-, 
i 

' 
<,! 

,, 
.

. 
-

:/: 
-

C
) 

* 
:,. 

0-
.-

.i 
{ 

// 
.: 

/-
:'" 

, 
. 

, 
i: 

! 
i 

/, 
/ 

'"/ 
!¢ 

!/! 
-'-',';' 

) 
. 

-
i 

:
0--

'i 
,

i)
ii: 

, 
.i 

i' 
.i 

i 
. 

< -
"! 

, 
i 

/ 
. 

/ 
i 

: ,-. 
,~~. 

iii 
i 

-: 
'
 

/Cl)-
. 

.. 
. 

'C
"J 

. 
(3, 

! 
.

' 
.

. 
" 

" 
. 

'/ 
. 

•. 
.

. 
i 



• . C3i 
, , ii 

.
, 

/ 
,)) 

-
, i 

." 
: 

.
, L

 
• 

=
 

' 
: 

, 
• / 

• 
" • 

: 
L

 ' 
, • i 

/ / 
: 

• / 
' 

' .
:, 

• -
. 

t 
d

4
 

C
'' 

I 
"" 

I., 
E

-4

co 
o3

o 

.-4. 

('; 


/ 
o,-.c 

t--



A
ta*

m
in

 
B

. 
6 

-_
 

E
.
 

Ain 
.
.
.
.
.
 
,
4
+
.
.
.
.
.
.

.
.
.
.
.
.



.
,
..


 

,
H
 
0
 

¢
.
.
.
 

-
-

0
"
 rir 

o 
0 

O
-

C
-

P
 

r
d
6
:
,
 

C
,
-
.
 

I
1
I
 ? 

0o 

o 
01 

s
i

2-
S
,
0
 

0
-

* 
'
'
.
 
,
"
 

"
%
,
j
 

0
 

"
 

@
I
 

I~
 

C
\ 

.
 

H
 

0
0 ri.-

0
 

C
C 0 

0
 

C
D

 
0 

40 

4
,
 ;
.
.
.
 

.
'
 

.
.
 

.
 

*,-,4
 

~r~4 

:
.
4
 

r110* "
 

co 
0C

O
 

C
m

 
Pq 

co 

01 

C
O

 
W

 



A
tdh'n

o
I
c
 i1;z

t
'
u
r
 



0 
00 

0
 

0
 

C
) 

0 
0 

. 
0 

0 
'0

 

0 

o
o

 

0 
0) 

co
 

O
a 

0a00 

0
 

ON 

0 

"
0
 

0 %
,C

C
 

\0
 

* k'-
*0 

0
n8 Lr 

0 

a-I
l
*
 

a-
~ 

00 

C
')cv 

0 

r 

0Q
 

0 
0 

p
~

 

fcv 

L
10 

C
D

 

0
 

4 1 

0 0 
r-'\ 

0
 

fl 

O
\l 

0
) 

(f) 

0
~

 Id
 

G
 

) 

0 
4 

c 



040 

P
ago 

00 

' 
00 

')to
C

 



Attachmerit B-7 

'
.ATIR REPORT FOR TIM MONTH OF OCTOBER, 1080 

Sub-Proect No. 8 (TOpas-Palsong-Bula) 

Date tUeatbIer Condition Remarks 
Time xctens ion
Tec ened 

Recommended 

Oct. 1 Cloudy w/afternoon 
rain shower Workable None 

2 Cloudy w/afternoon 
rain shower -do- -do

3 Fair -do- -do
4 Fair -do- -do.
5 Fair -do- .do
6 Fair -do- -do
7 Fair to Cloudy -do- -do
8 Fair -do- -do
9 Fair -do- -Io

10 Cloudy w/scattered 
rain shower -do- -do

11 Fair -do- -do
12 Fair -do- -do
1 Fair -do- -do
14 Cloudy w/afternoon rain -do- -do
15 Rairn Unworkable 1 day 
16 Fair Workable None 
17 Cloudy w/afternoon 

rain shower -do- -do
18 Fair -do- -do
19 Fair -do- -do
20 Heavy rain Unworkable I day 
21 Rainy -do- 1 day 
22 Rainy -do- I day 
.23 Fair Workable None 
24 Cloudy w/afternoon 

rain shower -do- -do
25 Pair to Cloudy -do- -do
26 Cloudy w/afternoon 

rain shower -do- -do
27 Cloudy w/rain shower -do- -do-
28 Iea-j rain Unworkable 1 day 
29 Rainy -do- I day 
30 Fair to Cloudy Vorkable None 
31 Cloudy w/scattered 

rain shower -do- -do-

TIME EXTNSION RECOMMED THIS MCNTI . . . . . . . . . . . . 6 Days
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RACTOR: PHILCON BUILDERS a DEVELOPERS CORP BICOL SECONDARY AND FE 
_EBRUAR.Y-......9.8.-.--.,,-,---..-.-_,_,---..-..-,,-,....--.--...DAT... P AC K AGa E I I ,' 

IAL STARTING DATE: MAY 18) 1979 CONTRACT NO. I 
'qAL COMPLETION DATE: SEPTEMBER 8,1980 IRIGA-SALVACION - BATO (SUB 

VIM'D REVISED COMPLETION DATE: JAN. 7 1981 PROGRESS CH 
ABLE COMPLETION DATE: JANUARY 7, 1981 

Li 
I- u-i-

IRTHER 1 7 7o 1 9 7 9 

u ., M J J A S 0 N D J F M 

0
 
SGENERAL 1.66 94.10 1.56
 

27 27 27 27 27 27 27 94A217 

EARTHWORK 5.770.03 38.36 0 2151 54.72 ~ 07 09 263 31 5 

BASE COURSE 12.93 0.00 0.001/ 
cz,u:Q. "j,.J 

SURFACE COURSES1480.0.0
 
AND PAVEMENT1480.0.0
 

STRUCTURES 15.17 29.08 4.41 030 0 

INCIDENTAL CONSTRUCTION 0.61 0.00 0.00 

TOTAL 100 

GRESS: 

cheduied 
,ctuoiANI 

0 4ACTUAL. 4.33m 

I Report SCHEDULED, 80.8s
 
JPLEIONMonth Flag
 

Srevious
 
his period-


A . ~- "-, ORIGINAL SCHEDULED PROGRESS 
L E GE ND :-- ---- I- - -ACTUAL PROGRESS. 

-* * RECOMMENDED REVISED, SCHEDULED PROGREi3S 

http:5.770.03


___ __ _______________ 

--------------------------

- - -

ND: FEEDER. ROADS rAGNTHLY PROGRESS REPORT AS OF: OCT. 31, 1980 

(SUB-PROJECT 

S C H. A.. .. 

F M A M 
-. 

94 94 

294 9, 9 

7.3 

5 1 63 64 66 67 

-I l-

rn 

1I1 29 

3 06 10 1110 26 

,~~~... , :i 

-,S. 

_____ PREPARED BY: JUANITO R. VILLAMIL ,RE 

12) NET CONTRACT BID AMOUNT: i= 5,)306,770.00
. 

APPROVED REVISED CONTRACT AMOUNT' 
..... 

CURRENT ESTIM/TED FINAL COST: 

CL 

0 

uJ A S 0 N D J F M A M J J 
--- - -------- 000 

: 100 1 

4 9494 94

81 8 95 100 

70 70 70 7 

2 5 86 100-- ' . .. .17'. 
-~- - - - - - - - - - - - - - - - - - 70 

081 55 91100 

_ - _ - _ - - - - - - - - - - - - 860 

48 /6 0 9 96 10 

29 29 29 0 

-I--
30.1 

----- 0

- - - - * - - - - - 10 

! 
: " ::' 

NOTE PROGRESS SCHEDULED REVISED JUNE, 1980 

-' . .. 

http:5,)306,770.00


-- 

---

RACTOR PHILCON BUILDERS 8DEVELOPERS CORP BICOL SECONDARY AND FE 
~GDATE FEBRUARY_.8,1._978 - - AK GE- iI 

,-IAL STARTING DATE: MAY 18, 1979 CONTRACT NO, I
 
,NAL COMPLETION DATE: SEPTEMBER 
 8, 1980 IRIGA-SALVACION -BAT 0 (SUB

'OVED REVISED COMPLETION DATE: 

ABLE COMPLETION DATE: SEPTEMBER 8, 1980 PR GRESS CH 

, ITE E M ' LJ;

.:,) . U2, W,1979
 

ONi __ M_0-" 
. 0 EL M J J A S D J F 

I GENER A L 1.66 94.10 15 6 0 1 0 i 0 

51 16 27 39 50 611 713 RIEARTHWORK 54.77 70.03 38.36 0 0102 07 09 111 26 31= 6J3 
-1 

BASE COURSE 12.93 0.00 0,00 

URFACE COURSES O.O0 0. 4 31614.86 0.00 0.00 
0 

___AND PAVEMENT 

STRUCTURES 15.17 29.08 4.41 -l o 

03 06 10 
INCIDENTAL CONSTRUCTION 0.61 0.00 0.00 14 217 

TOTAL 100 

3RESS. 

;hedu led 

S0 4 ACTUAL 144.33II 

u '5 
~LETON Rport SCHEDULED 100
 

.DLE Flog~
ION'Month 

..... "----.. ...
 rev i0us 

rns~priodLEGEND:
 
--- ORIGINAL SCHEDULED PROGRESS
 

-------- ACTUAL PROGRESS 



--- 

--------- --

At fach mnt C -I 

.DFEEDER ROADS 

NO. I 
(SUB-PROJECT 12) 

C!H A R T 

MONTHLY FOGRESS REPORTAS OF: OCT. 31, 1980 

PFPEIPAR ED- BY- JUNITO R.1_VI LLAMIL,_R.-E.1. 

NET CONTRACT BID AMOUNT: P 5,306,770.00 

APPROVED REVISED CONTRACT AMOUNT: 

CURRENT ESTIMATED FINAL COST: 

M A M 

' 1980 

JJ A SO N D J FM 

1981 

A M J 
--

I

0
0 

100

51 

800 

66 66 67 

,73,. I 0 

70 70 

1010 

70 

loo 

7 

38 5o../A3 

6E 48 

715 

60 

8& 

7i2 

100 100 100 

1-70_ 
84 9 1010 

1010 

c 

- .-.-.-.------- ,o ,o o ,oi__i 6 60- - ___,.9 , 2o,6

11010olo2 ~ 9!0 01 1010. loi I
 

06 10 1I 11I 2 219 2'9 29 2
 

---- 50 
14 27 41 4 68 9 1001:)C 10 

I _.i - .. 40 

I I I - - __ ~ - 30 

20 

---- - _--- ---- ---- --- ---- 0 



C,:,nt_-&ct 



-a-~ -..;. 
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405 
(3.1a) Class iLConcrete 

40.5 Fornork for Pox(4.21b) Culverts 

i-06 Reinforcing Steel 

413a RCpC, 0.61 n. dia. 

413b RCPC, O.91 in. dia. 

413c RCC!(, 1.07 in. dia. 

I  ,dICC, 1.22 i:..dlia. 

50C-c. Fdvprap GCrcte. 

v,,- F ' :"L w, ,erfcr 
:6 

5-5 ",oc, G r vardrail 

200 3 

670 m2 

14,440 kg. 

3*D3 m 

125 m 

110 m 

197 ri 

620 M3 

0 

440 m 

9393 

368m 

7,544.50 kg. 

61 m 

49 a 

27 m-

32 w, 

-3 

-

-

-

-

-

1o 

100 

100 

100 

100 

100 

100 

50 

50 

50 

46.50 

54.93 

52.25 

20.13 

39.20 

24.55 

16.24 

-

53.50 

-45.07 

-47.75 

-79.87 

-60.80-

-75-45 

-83.76 

-50 

-50 

-50 

c* 
-

- z 

-

-

ri 

-

o' S----,ed 

Not S. t ... 

i'o t S t' rtci 

CDC €t 
€
5 

0 



Desciiption 

II 

GENERAL 

A11 PS 

Secondarl Road 

III 

IV 

Feeder Roa4j 

A 

B 

C 

BASE COURSE 

Secondary Road 

1 tI*V COURE 

v 

Second3ary Road 
(D}iT) 

crI~rrws0 

Seconcdaxy no'd 

ITE,.IZ=- SU1-1,ARY 01? ACC0!PLISJ.MT
 
Subprojecot No. 12 (Irj.n a-SaIvacion-3ato)
 

knount Accomplishment 
Contract Accomplished This 
Amount to date period To date 

88,000.00 82,716.20 - 94 

1,968,462.00 1,668,613.92 84-77 


325,723.00 282,341-34 - 86.68 

230,580.00 84,601.14 - 36.69 

381,950.00 - 

686,000,00 


788,300.00 - - 

480142.00 104;213-00 - 21.70 

R E . A R K S 

Deficient on lab. equip. 

-4 

C 

= 

-

-

-

Not started 

Not started 

Not started 

-
& 

http:480142.00
http:788,300.00
http:381,950.00
http:84,601.14
http:230,580.00
http:325,723.00
http:1,668,613.92
http:1,968,462.00
http:82,716.20
http:88,000.00


Feeder Roads4 

A 

B 

C 

22,890.00 

36,810.00 

47,400.00 

11,579.00) 

3,434.00 

-

-

_ 

50.59 

9.33 

-

-

-

VI STRUCLTDS 
(Box Culverts) 

Secondaryj Road 

#1 85,583.00 2,805.00 - 3.28 -

VII INCIDDITAL CCNST. 

132,340.00 112,091.50 - 84.70 -

Secondary Road 32,582.00 
-ot N started 

o 

P-
0 
0 



MIONTW0F'OCTOBER1 9q80---------WMHS RD,_POR -FlR'n . ,... . ,. . . .. 

5ub-Project- No. 12--(Irifa-Salvacion-Bato) 

Date Weather Condition Remarks Time a-tenaion "' 

Recommended 

. *rNo Contractor's Personnel. No.activity 

Contract recommended for termination. , 

. . .
 

II , 

-
1 i3)+} ; s , 'f g ;) ; S .: ; ; j ; .'] i < ; ' t < ."{ t , 7., 7 s ;" ; ." ; 7 ; T ;i < ." -; ' '. .., .: ; ; -; ; < '! 

m

!'J> ' J 7 7 ? ) ' "; ' , . . ' ' " . ' 4 ., " : . < , ' ' 7 f W - . . : . " ' 7 ; ' + - , n . . ' c ; -' .
 

.A;' o l "T ' 7 / , ; ' . I ; . J r '; " < ; 
 ' -. - 7 < ' f . u l . > . . : ; j ; . : ! i 7
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-ONTRACTOR* WILLIAM UY CONSTRUCTION 	 BICOL SECONDARY AND 
PIDDING DATE: JANUARY , 1978 	 PACKAGE I 

C ONT R AC T-7IN0
:JF~fCA4L-- T4RT'INGDCiAT E- 'J U LY 15)-19 78 -

DRIGINAL COMPLETION DATE: JANUARY 5 1980 POLANGUI -LIDONG -BUH (S 

RECOMM'D REVISED COMP DATE:(a) 1! REVISION' MAY 29t1980 
(b) 2_9REVISION JULY 31, 1980 PR0GRESS C 

DROBABLE COMPLETION DATE: 

02 

Tt (tA 
TEM a:a a. . 1978 	 1979 

0> 0 C 
U . U I J A S O IN D J F MAM J J A 

I GENERAL 1.1 77.0 I i I 	 I I. I8II 

5 6
56 56 56 5 56 5 5 6 

I I EARTHWORK 	 54.3 99.7 54.1 O = 
09 2 2 29 JL 4541 13 0 65 6 8 85 

III BASE COURSE 8.0 99.1 7.9 :-	 1 y 31 44 1 

IV SURFACE COURSES 16.0 26.2 4.2
AND PAVEMENT 	 0 I 8. 

V STRUCTURES 	 20.0 96.7 19.3 
02 05 07 019 112 23 2125 3,; 4E /48 51 54: 

VI INCIDENTAL CONSTRUCTION 0.6 7.2 0.1 
I/ 

:: ~ 0: 100 :i;~ TOTAL 

PROGREMSS: 

scheduledACUL 	 6.8. 
ActualACUL 

004 
SCHEDULED10 

5 

~COMPLETION: 7Month Flag LEGEND ORIGINAL SCHEDULED PROGRESS 

Previous---. RECOMMENDED REVISED SCHEDULED PROGRES:. 
This period - -RECOMMENDED REVISED SCHEDULED PROGRES 

ACTUAL PROGRESS 



Attachment D-1 

ND FEEDER ROADS MONTHLY PROGRESS REPORT AS OF: OCT. 3(, 1980 

E...PREPARED BY. JUANITO R. VILLAMIL, R.E . 

r N 0-0T --

BID AMOUNT: F 14,435,364.00JEC 13A ) NET CONTRACTIHI
(SUB-PROJECT 

RECOMMD REVISED CONT AMOUNT: P 14,118,340.00 

C H A R T CURRENT ESTIMATED FINAL COST: 

w 
.9 1980 1981 

0 
J ND IJ F M A M J u 

D J FM AM JJASON 
- - - -- -- - 100 

-. ~ 7_8_10a
776 7 77 7 77 7 7 77777 7 77 77 77 77" 

"90

5 7 88 914 94 9 97 a- -91 99-7 90 7 

o 

A 8 4 8 95 100 

44 49 55 3 737- 8.ZA--4841 95 96 96.39.39 39 7 
,!..--...- --....- - - --....- - - - - -,-* i ,26 

2 56 92 100 
6n26 2626 

1 18 I s 1 8 18 Ir 126 ' 

77 86 95 981 100~mm mmm mmmmmrn 
35 5455 560 61 66 6r 74 77 79 83 8 93 95.5 9 9 7-

. 

- -. ... 

. 
6 

•1 

. - - - -

: 

-8 

--

so

7 0 

50 

-

0 33 67 100 

07 

-30-

I. .- 0-

II
 

i 
 -' I * fr I 

EPROGRESS SCHEDULE REVISED APRIL I, 1980 
?OGRESS (2ndREVISION) 

http:14,118,340.00
http:14,435,364.00


[CONTRACTOR: WILLIAM UY - CONSTRACTOR B ICOL SECONDARY 'AND 
;BIDDING DATE: JANUARY 9, 1978 PACKAGE 

:OFFICIAL STARTING DATE: JULY 15, 1978 CONTRACT -NC 
IGiNAL COMPLETION bATE: JANUARY 5, 1980 POLANGUI - LIDONG BUHI (SUE 

'APPROVED REVISED COMP. DATE: MAY 29, 1980 P R 0 G RE S S r 

[PROBABLE COMPLETION DATE:, P O R S ., 
g... w 

.
i :: I *T E M ~~oXt.,-.w 0b 1978 1979 

SJ A SON D J F M AM!J 

i7 

1- GENERAL 1.1 77.0 0.8 
55r 5 56 56 5 ' 541 5 5 7 

I I EARTHWORK ' 51.0 99.7 50.8 IM 
0 2 29 44 6 66 19 

L:1 BASE COURSE 7.5 991 7.41 
I I I 2/ 414 4 

SURFACE COURSES1 4 
08-AN D PAVEMENT r0 ...
 

..y STRUCTURES 18.7 96.7 18.1 
- 0*.215 0 7 112 23 25 3 314 415/4 8 51154 

YI INCIDENTAL CONSTRUCTION 0.6 7.2 0.1 

TOTAL 100 

PROGRESS: -0 

ScheduledACUL 8. 
ActualACUL 8. 0 

0' 
SCHEDULED 100 

EReport

'IMonth Flog LEGEND 
 ORIGINAL SCHEDULED PROGRESS

k Previous -- REVISED SCHEDULED PROGRESS 
~'hspriod ----- ACTUAL PROGaRESS 



Attachment D-1 

AND FEEDER ROAD S MONTHLY PROGRESS REPORT, AS OF: OCT. 31, 1980 

PR P R D.B -.....NT R.V LLAM[ ,E _-_-
ICT NO. I 

NET CONTRACT BID AMOUNT: P, 14,435,364,00 
11 (SUB-PROJECT 13 A) ___________________ 

APPROVED REVISED CONT. AMOUNT: P 15,042,820,00 

S C ESTIMATED COST' 

.U 

ARTCURRENT FINAL 

)79 1980 1981 a 

0 

J ASO0N D J F M A M J J A SO0 N D J F M A M J 

777r7p777 7.7 )r 77 77 77' 77 77777'7 

1/87 89i 913 97 9 lo0 

16P 58 7 818 91.4 99;?16 917 98 98 98 .9 89 9179.7 .7 

ri 49515- 62.,,6/75 81, 87>94, -- 0
 

1 4 1549 51e J 73 7.4.-7 '54 91I 5 9736.3 9.3 963 99
 

II I 1 il~ll 4 51__6 84_9 9 6 to() 

i~O I8j 1 ' i IS I8S118 18 1S 18 IS -18 18 18 I8 IS 18 
- - --- -- ---- ---- --- - - - - -0 -

1 1514 610 67 8592 949I 

B 511 54.5 5 60 61.5 66 69 74 717 799918 89 93 955 9 7
 
----- 0

3__67 1I 
07
 

43 - - - - -- - . - - - - - - - - - 

4,4-

NOTE: VSDAGS 9 99I' 
PROGRESS SCHEDULED .REVSDAGT2917 



BICOL RIVI BASIN SECOIJDAIJy & U PROJECTi1R ROADS
?i CFJGE III 

Subnro(ject No. 13-A (Polp.-i-Lidong) 

COTL.CP OR' 2 S'T F 
WILLIAIM; UY - COTRICTOR 

As of Ther 31I I1980&' 

1. Project 1:anager
 

2. 3i4gincer 2 

3. Superintendent/Foreman 

4. Survoyors/Aides
 

5. Administra tive/Accounting 6 

6. Skil.JL Laborers 
 2
 

7. Unskilled Laborers 5
 

8,-. Timekeeper/Checker I
 

9. Security Guards 2 23 

T OT A L " " " • •  23 



J .... >--r .1uuFluut>ur; i 1 if 

BEST 
BICOL RIVERf JASIN DEV.EL0P;,'lIT PROGRAI, 

PIOGR.A . ..TIC, ... 77 
SaSaJnoo,-e-lil-i7Ca iariesSu-,-7 ----------

1SUI,MAIIY OF MDThIA-BAS , "PERSOINEL AI0 LOCAL 
SUB-CONTRCTORS 

AS of October 31, 19.80 

S,''T'CiICAL/ :EKILLIM . UNSILED AfIINISTRATIVE TcUPAL 

, .I • ! , 

From outoide Bicol >III 
Rivcr Basin Area , 4 , 44 , 8 
(1,.nila Based, " I ietc. I 

S"I 1 .1 I ' I 

Within BiB Area ' '
 
(Local/Sub-Cont ract ' 2 5


15or, etc. 8 

1 L III - - - I ,,_ I 

' "' 8 5 6 
T TAL , 23 

Prepared byr-- -

(i~j4IJIANO) JR. 

Proj act EngineerS U, - .. ... 

.. Ian.e of' Oontractor Designxtion 

POLANWI - J ION-G ROAD
 

Project/Contract Section
 

uist*( 



Attachment D-4I COPYftV I~LEI 

1, u PESTAli~ 

3 

1 ' 

* ~ ~uW ~vcL:15 

c, .r7iac hrz 

5 

1 

n )-ci~a2Lr 

Li, I Yr -X4 %I Y." 



w4 
STATUS OF ' CCX ,S. ..1-1 T TH.. 07 C n'r 

Sub-Toect ,o.~13-A13... .. .. ~. .. 

Item Description Contract Accomplished Tis Sobl1-	 Slippage £emacn-pr. 

lo. 	 Quantity Qty. to date period dule Actt A 

4a 	 Byuirpnent for the RE P 60,oO0.O0 P 22,80o.00 - 100 38 -62 

4b 	 Provide 4-ihieel D-ive jvi 
for RE 68,000.0 68,000.0 O- 10O0 100 

40 	 Provide Utility 
Vehicle for RE 32,000.00 32,000.00 - 100 100 

m2Ijo 	 Clearing & Grubbing 1,925 1925 2 - 100 '.00 

105 	 Rdway. &LS'ainage 3
 
-. cavation 204,834 m 119,695.5 m3** - 100 100 - w/underrim
 

105 	 Rdw:,.y. & lrainage 
(6)SPL 	 Ex-cvation, Weathered 3
 

Rock 21,050 b- 21,050m - 100 100 

10,6 c.avon for Struc
(i) 	 tures (Drainage) 2,140 m 2,184 - - 100 100 - w/uverru 

106 	 T:cavation for Struc
(2) 	 tures (ridges. above 3 3
 

OLWL) 910 m3 748 M3 100 82.2 -17.8
 

RLuV..'cu - for ic. 

(3) 	 tures (rc' -l89-
3C-LL 	 7 M 849 103 100 93.3 -647 

A . Ereatc sue 42,900 m42,146 r 	 100 98,2 -1.8 

http:32,000.00
http:32,000.00
http:22,80o.00
http:60,oO0.O0


___ 170 ...i3AJ04ec i3 ,iorYRozA Sect i-r.)

200 	 I~retate B.ase Course 13,500 m3 13,375.5 M- 2.8 100 99.1 --0.9 

302 	 Bit. Prime Coat, 
(I) 	 Cutback 20.5 rt. 20.5 rit. - 100 100 

3, 	 Bit. Prime Coat,(2) 	 klaulsifie . 70 mt, - - 100 -100 

310 	 Bit. Concrete Surface C
 
Courre It676 mt. 19676 mt. 100 

314 	 Aggregate for Bit. 
(1) 	 Surface Treatment
 

(Hot LAsphalt Tpe) 1,388 m3 
100 -1o0
 

314 	 Asphalt Cement Penetra
(3) 	 tion for Bi t,- ainous
 

Surface T,-z- c-,
(Hot Aspliaft 9.e) 202 rt. - 100 . -100
 

402 
(2.5) 	 Concrete Piles 274 M 288.6 r,** 100 100 ,/overri w 

402 

(2[;b) Concrete Test riles 	 96 m 94.5 r** - 1OD 100 - w/urdek.rrin 

403 	 Concrete '"ilin g 210 m 210 m - 100 100 

405	 34 	 C"AC te 884 r 100 94-7 C,; 1:)c zj ,-) Class A Conlaree 933 ,n3 	 .0- u' 

--, 	 e d .,tv 0.; 

31:5 3 ,451 	 100 100 

-c, 	 3,174 i:2(1'I. "-* ....	 3q07 D1
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-A 

v 

Secc::ary :oad 46,200,c00 531,695.00*-* 100 Over-rmn. on 
413 &:413c 

I'er C( 

vi 

A 

B 

c 

D 

STRUCFTRr'S 
(Pox Culverts) 

38,13500 3355-C* 

161700.00 14,402.00 

111,850. O098,555.00** 

15t775- OC 16,180.00r-* 

-

-

-

-

100 

100 

100 

100 

Completed w1/t.derri-n oil 
Item 500a 

Completed w/underrnu: cn 
Item 500a 

Completed w/Vumderrun on, 

Item 5v0a & 5000. 

Completed 1,/ore]:i ,. On 
Item 413a 

VII 

Feeder Roads: 

B 1 

C 2 

"'T..... 'C ' 

142,190.00 

72,338,00 

1471,14.80"-* 

75s316.20** 

100 

100 

-Additional riprap pl.o d, 

outlet section. 

Cr.pletediverr-m on 
xt%e 405 
I ' , - , 

112 0 CO Z3 e e- 0 0 Co-r:, ' : 

3. .1.. , : 



VIII 

Br-id~e 

L0inag Bridge 

Feeder Roads: 

Amogis Bridge 

Axopol Bridge 

INCIDEbTAL C0NST. 

Secondary Road 

361,855.0 

40?,590.O0 

169,271.00 

211,455.00 

89,250.00 

325 140.80** 

408t569.20** 

165,459.80 

217,030.40 

6,460.00 

-100, 

3.3 

-

7.2 

100 

97.7 

100 

7.2 

Completed with over,.,
on IL.-m 4C6 & underrun 
on Item 500a & 5000. 

Completed with overcun 
on Item 406 

Riprap works underwear/ 
nearly completed 

Overrun on Item 406 

& 402-2-.5 

C') 

• o

.. I...,-

In
 



SupO.ect 1;Q_. 11A. Polan ui-(or 

[HSCAL ACCC1T srrL:Ez'7 O)F !C,;A c IT: 
___-

I - OADS ACTUAL PRCGRI.A IM. ACTUAL 

Seoondar-j: 

Subgrade 

Subbase 

12.50 kms. 

12.50 kir.s. 

12.50 Ions. 

12.50 Ions. 

Feeder: 

Subgrade 

Subbase 

11.163 Inns. 

11.163 kms. 

11.163 I,,s. 

11.163 kms. 

TJ 

Base Course 

Pavement or Surfacing 

12.25 lans. 

1.99 kms. 

12.50 kms. 

12.50 kms. 

II - STRUCTURME (Bridges) 

Pint or: 

Sub-structure 

Super-structure 

.Itaran: 

Sub-structure 

Super-structure 

Pina dapogan: 

Sub-structure 

18.00 L.M.. 

18.00 L.1.. 

18.00 L.M. 

18.00 L.f. 

18.00 L.M. 

18.00 L.11. 

18.00 L.M. 

18.00 L.. 

18.00 L.It. 

18.00 L.1-. 

airaga: 

Sub-structure 18.00 L.1;. 

Super-structure 18.00 L.M. 

Amogis: 

Sub-structure -- 15.0 L.M. 

Super-structure 15.00 L.M. 

Anopol: 

Sub-structure 18.00 L.N. 

18.00 L.M. 

18.00 L.N. 

15.00 L.M. 

15.00 L.M. 

18.00 L.Y. 

Supt---struuture 18.00 L.M. 18.00 U.. Super-zt-actvre 18.00 L.M. 18.00 L i& 
1+I 



Attachment D-7 

LBESI COPy 
tflEATIJfIf REPORT FOR T1h MONT1! OF OCTOBI T 1980 

Sub-Pioject No. 13-A (2ol'angui-Lidong) 

Date Heather Condition Remarks Unworkable days 

Oct* 1 Cloudy w/slitht 
aft ernoon rain Worhable None 

2 Fair -do- -do
3 Rainy in P.M. -do- -do
4 Rainy -do- -do
5 Fair to Cloudy -do- -do
6
7 

Fair 
.Fair 

-do-
-do-

-do
-do

8 Fair -do- -do
9 Rainy in P.M. -do- -do

10 Fair -do- -do
ll Fair -do- -do
12 Fair to Cloudy -do- -do
13 Fair -do- -do
14 Fair -do- -do
15
16 

Rainy
Cloudy w/slight 

-do- -do

afternoon rain -do- -do-* 
17 Cloudy -do- -do
.18 Fair -do- -do
19 Fair -do- -do
20 Cloudy ,-do- -do
21 Fair -do- -do
22 Rainy -do- -do
23 Cloudy -do- -do
24 Fair -do- -do
25 Rainy -do- -do
26 Cloudy -do- -do
27 Fair to Cloudy -do-, -do
28 Heavy rain Unworkable I day 
29 Rainy Unworkable due to 

previous night rain 1 day 
30 Fair to Cloudy Workable None 
31 Rainy -do- -do-

TOTAL UNWORKABLE DAYS THIS MONTH. .D......*.. 2Dlays 



A............
 

.* nbr,oiEct'C. X~ dn . 

:<1201fO.,hor 31j '1 
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b) r~jc'Lie TJOrca Sc lta~ 
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CONTRACTOR: JPY CONSTRUCTION BICOL SECONDARY 'AND 
1DIDDINGDATE: JANUARY 9,, 1978 PACKAGE 

IORIGINAL COMPLETION DATE: JANUARY 5, 1980 POLAN GU I -LlDONG -BU HI ( 
RECOMMDR1EV1ED CO-MRP DATE: a)1s? REVISION: APRIL 6, 1980 

___________ b)2nd REVISION: AUG._23,_19.80 P O R S 
PROBABLE COMPLETION DATE: 

I T E M -j,, W, 1978w 
17 

0 JASO0N D J F M A M J J A~ 

I GENERAL 0.5963.710,38 
27 38 38 38 BE 4 67 C 

_____________ 3659.I~3.308 19 3t1 39 4 94 5S 8 7 

III BASE COURSE 8.9786.177 

AND 14IV SURFACEPAVEMENTCOURSES 21,4
 

V STRUCTURES 32,3561.3 19.8 0 

V I INCIDENTAL CONSTRUCTION 0.050 0 

":'
 TOTAL 100
 

PROGRESS: 

Scheduled ACTUAL j61.2t-
ActualI 

04
 
SCHEDULED 100
 

Report
COMPLETION: Month Flog LGN 

:K :---O OLEGRIGINAL SCHEDULEDF PROGRESS 
Plv _-ou-"- REVISED SCHEDULED PROGRESSRECOMMENDED 

~Q This period REVISED SCHEDULED PROGRESS0-RECOMMENDED 

~---.---- ACTUAL PROGRESS 

http:AUG._23,_19.80


-----

4Attachment E- I 

"ANDFEEDER ROADS MONTHLY PROGRESS REPORT AS OF OCT.31, 1980 

IIPREPARED BY' JUANITO R. VILLAMIL, R.E. 

T NO. 2 
UHI I(SUB-PROJECT 13B ) 'NET CONTRACT' BID AMOUNT:O,47,0 f5 

CONT. 10 589 471.50*RECOMM'D REVISED AMOUNT:.. 

CH CURRENT COST:R ETMEDFINAL 

T91980 1981 
0 

J ASO0N J M A M J A S ON J IMD F J D FMA J-10 
T~~ - - - - -1 - 0 

4 6.7 19 7 7 /7 7 7 7 6 4T 64 64 64 64 64 

52, 9 10 

0 0 80 I)15252 5 24867 76 79 79 
It -_ -- : 0 

I 

, i/ 237434}62 -255475 61 611 11
 
7 2~222'450
 

I 0 6610I
 -40
 

-0--

INCLUDE S: DEDUC IO ON .0, O.2 ' 



BICOL RIVER BASIN SECONDARY & 'F-iTER POADS 
PACKAGE III 

Sub-ProIect No. 13B (Lidong-Bhi) 

CONTRACTOR'S STAFF
 
JPY CC.-.TRUCTION
 

As of October 31. 1980
 

1. Project Manager 

2. IEngineers 3 

3 * Superi ttendent/poreman 

4. Administrative/Accounting 4 

5. Idechanic/Electrician 4 

6. Checker 
 2 

.7. Skilled Laborers 22
 

8. Unskilled Laborers 35
 

9. Survey/Aide 3 

10. Security Guards 


T 0 T A L . .. . . .. .. .. .... . 

Attachmeat E-2 

PROJECT 

80 

80 



BICOL PVER BASIN DEV2LOTiENT PROGAIM
 
PPCOC-PW OFFICE
 

San Jose, Pili, Camrines Sur
 

S2,k1RY OF -AJ'ILA-BASED PE.s-NEL AND LOCAL 
SUB-CONTRACTORS 

As of October, 1980
 

TECHICAL/
PEICONTEL tEiNGIKEEii,*:G ISKILLED' iM'SKILLED :AD!JNiST1U:TIVE' TOTAL 

From outside Bicol I 
Ri-ver B.sin Area 3 1 32 1 8 3 ' 46 
( ani.a asocd, etc. , I i 

,;ithin: ?t3i Area 1 1 I I 

(Loc!/6ub-Contract 2 4 27 1 ' 34 
or,, etc. I 3 1 3 

w -------------------------------------------------------------------

I I I I I 

T 0 T A L ' 5 ' 36 ' 35 1 4 ' 80 
tI I. I I 

Prero e By: 

LUCIO-. JS&,. 
", .....- - Ntu-.e .. . . ... . 

Field %ri .eer QStc'ucLa'e) 
De sigration 

-JPY CCOTRUCTICI1 
: ,:eof Uontractor 

Polan gui-Lidour-43uhi goad Section
 
1z-oijc t/Contract Section
 

/jell 



Attachment E-4 

STATUS OF CONTRACTOR'S E .UIPWNT 
JPY CONSTRUCTION 

As o October 31, 1980 

ON SITE 

1. 

2. 

Equipment 
________. 

Bulldozers 

Grader 

Available 
.onsite 

1 

1 

Required for 
the month 

2 

2 

Deficiency 

_ 

1 

3. 

4. 

5. 

Roller 

Dwrip lTucks 

Water TruokI 

2 

6 

2 

14 8 

6. Backhoe 

7. Concrete Mixer 3 4 

8. Vibrator 2 2 

9. Payloader 3 3 

10. Crusher 

11. Stick Truck (6 x 6) 1 

12. Trailer 

13. Compressor 

14. Water Pump 12 

15. Welding Machine 1 
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-Attachment B-710 

tILATrmf R1.PORT FOR TIHE 17ONVI OF OCTOBLal, 19860 

Su-Pro~jct No. 13-B (Lidonf'-Bulii) 

Date 	 Wcather Condition Remarkn Unworkable dlays 

ct. 	 I Fair UIorkable None
 
2 Pair -do- -do
3 Cloudy -do- -do
4 Fair -do- -do
5 Fair -do- -do
6 Fair -do- -do
7 Fair -do- -do-


Fair 	 -do- -do-
Fair -do- -do

10 Fair -do- -do
ll Fair -do- -do
12 Fair -do- -do
13 Fair -do- -do
14 Fair w/slight rain
 

in P.J, -do- -do
15 Fair -do- -do
16 Fair -do-- -do
17 Rainy Unworkable I day 
18 Cloudy w/rain shower ,orkable None 
19 Fair -<o- -do
20 Fair -do- -do
21 Rainy Unworkable 1 day 
22 Rainy -do- 1 day 
23 Fair Workable None 
24 	 Fair in A.M., scattered
 

rain shower in P.M. -do- -do
25 Fair -do- -do
26 Fair in A.M., rain in
 

late P.M. -do- -do
27 Cloudy -do- -do
28 Heavy rain Unworkable 1 day 
29 Heavy rain -do- I day 
30 Fair to Cloudy Iforkable None 
31 air to Cloudy -do- -do-

TOTAL UNIJORKL3LE DAYS . . . . . . . . . . . . . . . . 5 Days
 



BICOL RIVER BASIN SECONDAUT & FEEDER ROADS PROJECT 
PAZ}CAGE III 

Sub?-Project No. 13B (LidonpR-Buhi) 

JPY CONSTRUCTION 
As of October 31& 1980 

a) Contractor's Staff:
 

General Manager : Jovito P. Yu 

Project Engineer : Eusebio V. Fonacier 

Structural 1Dgineer : Lucio G. Olaso 

Roadway Engineer : Yarcelo B. Dpo 

Bridge Foreman : Bernardo del Rosario 

b) Percent time elapsed:
 

Based on original contract completion date plus
 
approved extensions, the time elapsed is 123.53.
 

c) Cause/Cauces of Slippage (-): 

No definite decision on reocrrimendations for A.C. paveie:t 
whether to delete or lower level of improvement. Financial 
difficulties due to inflationary factors plus frequent

breakdovin of equipment. 

•A. *, ***.*.***@ . . ; **.., **+ v . ***, * *. i .:***; . 0X. * *.*.?*. ***, ** 
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