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Secondary and Fecder Roads
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Pili-lMataoroc Road froject
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Yonthly Construction Report
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IT, a Roads, Bridges and Drainage Structures

(Secondary Road)

Construction Survey

No activity during the month
Fapthwork
No activity during the month

Subbase & bage

o activity during the month,
Surfacing

o activity during the month,
Structures

No activity during the month

Physical Aczomplishment

&, roads
subgrade - 3,900 kn
subbage - 4,200 lmn
base - 5,365 lm

b, Dbridges

sub-structures- 10 LM RC
abut on RC pileg

superstructure - 1 span
10 Li RCDG

Drainare & Erosion Vorks

The following Pipes have been iistalled as of January 25,1981,
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Materials Testing and Control

Ttem

Kind of Test Mumber of Test

Prev.Mo,This Mo, Total

107

105-h

100

402-2,7

402-2.3

402-2,2

405-2.3

— = 1

Grading
FI, & LL
Compaction
I', Density
Grading
P, % LL
Compaction
I', Dengity
Grading
FL & LL
Grading
PL & LL
Compaction
'y Density
Grading:
Grading
Desim Mix
Grading

Grading

53 = 53
53 = 53
53 = 53
249 - 249
1 = 1
1 = 1
1 1

4 = 4
4 = 4
4 - 4
16 - (@
16 - 16
16 - 16
o1 = 51
2 ~ 2
2 ~ x
& /A

2 - 4
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STATION NUMBER

SIZE

LENGTH

i 0+ 616,00 3 0,4.6n 9.60m
0 + 050,00 10 0,61 12,00
1 4 146,00 O 0,61m 9.60

tofal 18 21,60
1+ 563,00 22 3 .20 7,060
Materials Testine & Control
Itenm No, ind of Test o, of Test
Prev,Mo, This Mo,lotal
105-5 Grading 1 - 1
]JIJ’ ';:1 PL 1 = ’I
107 Grading 12 - 12
LI & PL 12 - 12
Compaction 12 - ) -
'y Density 110 - 110
L0K=2,7 Grading 3
(A)
L05=-2.7 Grading 3
(CA)
A 405 el Degim 1ix 2 - 2
..f"_ll
L02-2.5 Test Pile Report 1 - 1
10 Grading 2 - 2
PL & LL 2 - 2
Compaction G - 6
.
/




II, d Roads, Bridges

and Drainage Structures

(i-'!e:ul:imo-—’:I.'Lli'i;hor_{, Feeder Road No, 503)

Construction Surve 2

o activity during the month,
FBaithwork
lonth

No activity during the

Subbase

No activity ¢ cing the month,
Structurcs
No activity during the ponth,

Physical Accomplishment

a, roads bridges
subpgrade -1,493
subbase=0, 90
bhage

surfacing

Drainage & Erosion Works

The following: pipes have leen installed as

subgtructure

superstructure

of January 25, 1901

RCP Installed (L)

Size  Prev.,Mo, This ifo, Total

046 24.00 5 2,00
0Y61T 5270 2 32,40
0%91 1050 = 10,00
Jo210) il (600 = 21,60

= 7l




i
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Roadg, Bridges and Drainage Structures
[P

(San Jose-San Ramon, Feeder Road No, 502)

Construction Survey

No activity during the month,
Larthwork
No activity during the month,

Subbase & Bage

o activity during the month
Structures

No activity during the month

Physical Accomplishment

a, roade bridges
] subgrade-1,943 substructure - 3 span
; subbase~1.940 6 LM TbTe bridge on RC abut

Drainage & Erosion Vorks

The following pipes have been installed ag of January 25, 1901




Drianage 2 Trosion Works

The following pipes have been installed ag of
January 25, 1901

RCP Installed
Size ! Rev,Mo, This Mo. Total

0.60 21 .60 - 21,60

0,90 21 .60 - 21.60

1.20 9,60 - 9,60

otation Number Size Length

0 + 752.00 o) 0,61m 9. G0m

0 + 660.0 10 0,61m 12, 60m
bLotal 16 21,60m

0 + 000,00 10 0.9 12 00m

0 + 550,00 5) 0.91m 9. 60m
total 10 21 ,60m

0 + 325,00 8 1.20m 9, 60m

oo






















ES IMALED 2o it CISHED—] QUANTITY | UNIT COST!|  ANOUN
T RIPTION . ACCOMPL '
ITEM No. DESC ] | 0 ' SCHEDULED PROJECTT ITEM
1.60.1 PROVIDE AND MAINTAIN LAB. AND OFFICE FOR ENGINEER 0.22509{0 34425 | 152.94 I7Mos. | 2,040.00 4.6
1.60.2 | PROVIDE AND MAINTAIN ONE UNIT 4- WHEEL DRIVE VEHICLE - 0.38943|5 38943 |100.0G I 60,000.00, 60,
1.60.4 | PROVIDE AND MAINTAIN ONE UNIT UTILITY VEHICLE FOR_ENGR 0.16876l0_ 16876 |100.00 ] 26,000.00 200
1.60. 4-1] MAINTAIN, OPERATE AND REPAIR OF ONE UTILITY VEHICLE . 0.07269/0.07269 | 100.00 4 Mos. 2, 800.00 L2t
1.60.5 | LABORATORY AND OFFIiCE EQUIPMENT FOR ENGINEER (AS LISTEDI | 0.3115410.31154{100.00 I 48,000.00 48,0
00 CLEARING AND GRUBBING 0.93173]0.93173}100.00 31.9Has. ' 4,500.00' 143 ,5!
05 _ROADWAY AND DRAINAGE EXCAVATION ¥ 2.79354)2 29602 | 82.19 | 21,500 Cu.M T 20.00. - 430,50
105-4 EXCAVATION OF UNSUITABLE MATERIALS 2} 7.2700819.04627 124 .43 38960Cu M 28.75! 1,120, 1¢
106 EXCAVATION FOR STRUCTURES ..} 02385210.2318€| 97.2 1,7 ' 21.00, 16, 7!
07 BORROW 22.17153 2385493 |107.59 ns,sas Cu.M.T 29.20  3.45,91
107-1 BORROW 19.02124 2336387 122 .83 85 690Cu.M. | 34.20:  2,930,51
108 AGGREGATE SUB- BASE 17.3Q129{1448173| 83 .70 [ 46,765 CuM. | 57 .00 __2,665,8¢
510 RIGHT OF WAY MARKERS Q.0872510.01830| 20.98 286 Eq. _47.00; 13,44
10 FOUNDATION Fii [ 0.04283]0.042683 | 100.00 165 CyM. 40.00. __ .6,6(
it OVERHAUL (300 M. FREE HAUL) 0.00183/0.00!3!1 | 98.24 680 CuM. _ 0.30] ~ 2t
200 AGGREGATE BASE COURSE 4.83288|2.73675 | 56.73 12,410 CyM. | _ 60.00" 4, 6(
302 MEDIUM CURING CUTBACK ASPHALT,GRADE MC-1 FOR BITP&( 1.7174 1 84M.T T 3,750.00] 246G
314-1 AGGREGATE MATERIAL FOR BST. (HOT ASPHALT TYPE) __ | _0.90271 INCEN RS 120.00° 119,06
314-3 85-100 PENETRATION ASPHALT c&ﬁEM_Fong_sImg;r_AS_P.%gﬂ 2.29916/ 1I7ZOMT. | 2,990.007  5)8,3¢C
401 TIMBER (DETOUR) TRESTLE (SUPERSTRUCTURE ONLY)ON CONGAILE | 5 29766{| .37959 | «0.00 3QSpop . 11,800.00° 344,0¢
02-5 PRECAST CONCRETE PILES el 5.7155915.29215 | 92.59|__]. 258 L.M._, 700.00; 80, 6C
402-5-1 | CONCRETE TEST PILES -——.0.84378/0.84278 |06 .00| " 10Ea__| 13,000.00, Bo,0¢
403 CONCRETE RAILINGS -——1.0.01818]0.01816 |100.00 20L.M. 140.00i _ 2,86¢
405 | CONCRETE CLASS A" (MISCELLANEOUS) —. | 2.63336{1 .28266 ! 48 7| 588 CuM | 690.00. 495,12
405-1 CONCRETE CLASS "A" (BRIDGE) ime]._0.76914 0.74636: 97 .04 (59 Cy.M. | 790.00! 18, 56
406 REINFORCING STEEL 1| 1.47238/1.05504 7i.62 ) 32.890Kgs, | 6.90! 2’6 94
413 0.30 M. DIA. REINFORCED CONCRETE PIPES i | 0.17109/0.14907 87.13 181.80L.LL — "145.00] pe,36
413-] 0.46 M. DIA.REINFORCED CONCRETE PIPES ] _0.40203| 0 31| 81.43 302.20L.M. 205 00’ $1,95
413-2 0.60 M. DIA.REINFORCED CONCRETE PIPES .| _0.2957210.32573|110.15 134 LM 340.00, +_54;e
413-3 0.90 M. DIA. REINFORCED CONCRETE PIPES i 1. 1.270%2|1.19252z| 93 g3 321 _LM]  610.00i 195,81
413-4 [.20 M. DIA. REINFORCED CONCRETE PIPES : —{-.2.28894|2.17304]| 94 24 279 20L M, 930.00 352,65
500 GROUTED R!P RAP .1.0.04!5410.04:74;100.00 40 CuM._[ 160.001 6,40
. TOTAL . 1100.0000C|93. {1845 % AS OF. 25,1980 | P15, 4 46,97
PERCENTAGL TINE E_AFSEDL: 92.59259 %
e . —_— —_——— e = ——
CUMILATIVE TOTAL AMOUNT

e ——— c———t
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REVISED BAR SCHEDULE OF WORK

8TH REVISION

PILI-MATAOROC ROAD

SUB PROJECT No 3

AUG.;,1978 SEPTI8,1978
ACTUAL STARTING DATE START OF CON'T. TIME ax

J
{05 136 264 185 | 225

! 7
3 44 4 APRIL.

i ?
ANOUNT AUG. SEFT ocr. NOV. Toec. JAN  FEB, ' MAR.

34,680.00

60,000,00] ; ! — i
2(.000.0 Y\ SO ] - . - ' T ;

L

1
|

11,200.00[ L
48,000.00! : : :

43,550.00/ :

-.30,500.00("
1,20,100.00}
*36.750.00
3,115,962.00]
2,130,589.00
2.165.608.00
113,442.00]!
_6,60Q.000: =
204,00 S S S
184,600,001/ : S
___ 64 600.001 ' ‘ AN
133.060.00 R S )
__508,300.00] - T 3 ‘ -
—154.000.00 LT T P —
" 480]600-00] R - :
130/000.007 | D I DT ; '

_——C e m e e

- . - i A 3 Y v i
oo T — - Lo | - oL« (AU N Ny

.-

+

\2.26.194..’.'_00 . | | —; - am
V5 1 e — . e
Tiss1000 i
X D s b il v

= .

15,406,970,00] _ =T 1. ' .
X i | 192,393.77 3G9,490.97] 474,956.67, 36,366.33 719,548.06 | 562,968.69 849,140.28| [720,87999 629, |

_ e et
— 496,0_&;4‘.-7_41 ) V?ZI-LO?.'. 4.1.“’6971407.74 %,323"95580‘ 2,909,924.4913,759,064.77 4,479,924 4 5,108,/
I Lo . o

o B | — = = . el
I - A
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WORK

b

B

] =
225 256 286 1k 76 99 ; o
i _ 348 78 : '
. APRIL MAY JUNE oy AUG, ssp?r. 'Oc#'gs No?'.39 AR 30 AR,
: '.
- 1
-
) - Cod — T ~ - : :
i —— T _4-—'/ '
Se— e — !
i - R S— - i 1
2 e J 1
1/ —
/ T
: -
1r B
.:v"
- \ 2
J ]
) o , . ,
0,879.99 629,314.89| 636,612.06 517,713.20 |  651,286.91 551,969.78 | &I3,940.28;  BC. 87072 522,518.36, 538,621.00 476,33.03 676,I78.15
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BICOL RIVER: BASIN

. (ROAD CC
MANPOWER SCHEDULE OF CONSULT/

1978 | 19 PACKAC

8 11
Apr. July

10
June

May

A.E BANDELARIA

DEP. PROJMANAGER

E.C.FORTALEZA

SR. HWY. ENGINEER [~~T sepcaa

A. £.CUISON.

oo e

SR.BRIDGE ENGR. R/E

M.D. LACSAMANA

SR.LOC. ENGINEER

J. A.TORRALBA

SRMATLS.ENGR. R/

F.C. ROSALES

ADM. OFFICER

LYDIA P. JOSE

CLERK/ TYPIST

1.5.SABABAN

e e e e e e .
D I S A D DT T k. S s A
= e e _\g'q__ e - =z :

JANITOR/MESSENGR

=3

SR. . ENGR.R

M.B.DELFIN

MATERIALS - ENGR.

DANILO V.FILIO

ENGINEER INSR (HWY)

E.L.REYES

ENGINEER INSP (BR)

A .P. ESPANO

SURVEYOR-DRFTS'MNFP

F.V. YBAROLA

L AB, TECHNICIAN

P.V. ALVAREZ

CLERK- TYPIST

L. VILLAREY .

JANITOR/MESSENGER

S.B.JEREMIAS
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BASIN DE-LOPMEN- PROJECT
JAD COMPONENTS

ONSULTANTS - SIAFF FOR CONSTRUCTION SUPERVISION
PACKAGE T ;

| 1980 98]
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j Bicol River Bagin Development Project
Secondart and Feeder Roads
PACKAGE IT
PALISTINA-SAN ANTONIO--MINALABAC RD. PROJECT
Sub--Project No, 6
MONTIILY CONSTRUCTION REPORT
Noe 15

Prepared By

AITADC j o, “BANDELARTA
flesident A -ineer Deputw Project Mana-er

/-\ Ll O S e
/7" T 57 %o




PROGRESS REPORT MO, 15
As of January 25 , 1901

PROJECT: PALISTINA~SAI ANTONIQeMINALABAC ROAD
SUB -~ PROJECT NC. 6

GENERAL

Palistina~San Antonio-Minalabac {Secondary Roed) Sta, 0 +
00 to Sta, 3 + 216,81,

Maydeso~Taririk~Baraseilalitbo (Feeder Road) Sta, 0 + 00
to Sta. 5 + 147.54,

The project started on Noverber 12, 1979 with a contract
tine of 540 calendar darys thus we are expectin~ to finish
the project by May 13, 1961, Arnon~ the four projects of
Packea;e II, under the Tuto-setold Phileonsult, Inc,,
En-ingarin- consultents,; the project was the lagt to
cormence,

This project under construction, consist of national
Secondary road and one Feeder road, The len~th of the
national Secondary road is 8.121631 kiloneters and the
first 4425 kilometers of which will be naved with
Douvble Bituminous Surface Treatment (DBST),‘Iten 314,
the rest bein: rravel base surface Iter 103, torether
with the Feeder road which has len~th of 5,14754
kiloneters,

As to its location the Secondary road lies in bet ran
Na~a Cit; and Pili extendin~ from Palistina passin
tlrourh San Antonio, Maydaso and endin- at Bicol River,
A brid~c spammin~ the Bicol River will enable an casy
access to iinalabac town propers The feeder road, will
serve. tiie baran—ays of Moydaso, Taririk, Malitbo~ and
Baras, thus fornir- g loop fron Maydaso to the end of
Secondery road.






2

FROGRESS,

Since Decerber 24, 1980 up to January 25, 1981 the gone
tractor har 1ot been workin~« on this proijeet,

Controctor's nersoiel vicre off the project site, pre~
swiably for Christnas vacation since Decenber 24, 1980
but has 1ot returned yets Therc was a comnplete shut down
of onstruction since nobody was around to carry out the

operation,

The consultants upon notice of this situation sent a

tele ran dated January 15 instructin, the contractor to
reswie his wdrk, a copy of which was sent to the Project
Mana-ement Office, A follow up letter was hand carried

by one of our Rcy bersonnel to the contractor advisin~ the
contractor to resure his work irmediately with the possible
rescission of the cortraet if the contwactor will Wrs 480N~
ably delay the roounption of the work, However contractorts
equiprient are still on he project site and are always
available for use,:

If the contractor will not act irnmediately on this matter
we may recoiviend rescigsion of the contract,
'
t

% Accormplished to Date

Palistina~Minalabac_(Secondary) 27451%
Maydaso«Tarirﬂc(Feeder) 1.69%

Total T29,20%
Tine elapsed «~ « =~ « «t = oo e oo o 55410%






be

BRIDCTS

Sub--Structures None
Super-Structure (Conc, ) ¥one
Super-Structure (Tinber) Mone

DRATIAGD
Reiforeed Concrete Pine 130 L.lI,
Heinforced Concrete

Box Culvert None

PIFES LAID AS OF JANUARY. 25, 1971

raie mw W ey

LOGATIONS ITm 4132
1, Sta. 0 + 000 -
2¢ DBtae. 0 + 321,55 12
3¢ Sta. 0 + 567,50 4
4e Sto, O + 064,14 4
5¢ Str. 1 + 269,95 4
6o Sto, 1 + 750 10
Te Stoe 2 + 071,45 14
Se  Sta, 2 + 420 12
9 Sta, 2 + 7 10
10. Stce. 2 + 976 10
1lle Stos 3 + 31346 10
12, Stoe 4 + 622 12
13. Stae 4 + 300 11

# 4,28 w-re.uwwm s

TOTAL 113

None
None
None

None

None

ok B el

17
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9. Darin Caobante
Efren Portillas
i Beriabe
de Lara,
Blener de Guznas

10,
11,
12,
13.

== Lo N =
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-

Pablito Lol
Gre  Rosones
Heraaondes
¢o Tosoce

H,Es Driver Experienced
- - do .-
do -- SHdoR=
Ao .- = dO -
- - do -

HICHIAY Al STRUCTURT:

-rimrn

Foreman (Hishway) Expericnced
Cheeker (Materials) ~ do -

= ~ do -

Tinekeener ~ do -~
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TREORICS COHTR&GQQH, s
DA Antonio — Minelabac Rord
Cariarines Sur

LISI OF EOUIRH T

Bulldozer D .- 7 Caternillor

Parloader JH -- 65, Michi-an

Road Rollexr .- Sakedi Tatarabe

tood Graden -- Caterpiller (Mechonical )
Huber Vatco

One Bar exr-Vixer

Iwo Ba  er Mixer

2122 Pile Hamner

Crane (25 tons) Truck ownted

Bar Cutter

ater Truck

10 ‘heelers (

6 Theelers (Dunn Truck)

Torota Tamaraw (Service)
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REVISED BAR SCHED
PALISTINA- SAN ANTONI(

NOV. 12, 1979 .
START OF CONTRACT

R A 4 " .
- | " i 1979 - ‘
VANTITY [UNJT COST| AMOUNT | | 19 : 8l \ | |
o , —1 . ‘NOV pec- 30 uan res 0 mar 'Y oaer 'Y mav
1gme. | 2600 . 45,000.9
s 1 L.s. g 30000.Q1 |
s | LS. 1 840000l ")
T 3522807 —
“Tegch | 41E8.0 ] L 4,28.0 ~
Ty each 367 ' -] : 1,101.0
10 L 540, 0
L — PR
3 . ‘
"”ﬁﬁm,l 3 36,000. 0 »
.00 |7.6011,820,
28 . 23,650
' 8 _ 45 - 2,250.0
20 | 289,600
TR ) 59} 120 ‘
i ) 565128
L IMT 360 5,88
"% 76887 1 76,870 < i
~RQLNT 486 "1 287,920

A
1
=
[
=g
]
|

§ 28 .33

: K 95,5400 -

: J 142 1 _1,562.0] "~ T ===
o 26 218 1 5.668 - =

’ M| 285 110,010 b T il T

o BN ___s02 I 18,064 - e e
; 272 1 16,984 | e

03 120 - 3,600 e

—BOM3 112 1 16, 800 —

' 36 __ 4 10,584

h 15 N ¢

H |3 . D

r _ - 4 1 .

Lo y2s 75739 | .. 84729 | la78i9 159099 | [74827 174827
b2y -~ wy R )

3 ‘ . 76864 | . 161593 | 309412 4683l 818,165
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DULE OF WORK (FRsT ReVISION)
NIO- MINALABAC ROAD PROJECT

L . : .-

202 232 263 294 - :
MAY JUN  « ~ JuL AUG SEP 324 ocT--3>% Noy 85 pec’ Y6 AN - 447 FE
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~ACTUAL ACCOMPLISHMENT
ZrerEsdia PREVIOUS ACCOMPLISHMENT
wzzzzzzz PROGIRESS  THIS REPORT
KRLAMMS SCHEDULED WORK

SCHEDULED ATCOMPLISHMENT
SEPT. 4,198!

"REVISED EXPIRY DATE

- LEGENC:

‘ MAY i3, 198l
ORIG . EXPIRY DATE
1984 |
APR $3c M 38 567
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SEP
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360596

287,48\
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38454.79
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3,550,156
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429741}

4461454
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BICOL RIVER BASIN DEVELOPMENT PROJECT — ROAD COMPONENTS
MANPOWER SCHEDULE OF CONSULTANTS STAFF

PACKAGE 11 1979 1980 . 1981
' i 2 3 4 5 6 7 8 9 10] ¢ 2113114115116 17118119 M
NAMES .POSITION NID lJLIFIM|lAIM]|J I ]lals|iolnlnls]lrF|[m]|]alm MOhEI:HS

A.E.BANDELARIA DEPUTY PROJ. MGR. » | 8
EC.FORTALEZA SR.HWY, ENGR./ RE 8
A E. CUISON; SR.BRIDGE ENGR. / R.E. ; | 8
M.D.LACSAMANA SR.LOCATING ENGR. . : 3 < | 8
J.A.TORRALBA SR.MAT. ENGR. 7/ R.E. ' = 7 TS A | 8
F. C. ROSALES ADMINISTRATIVE _OFF. A i | 8
L.R JOSE CLERK/ TYPIST i | 8
T.S.SABABAN MES'R./ JANITOR - | 8

: T 11T 111 111 14 4

SUB-PROJECT NO. 6 PALISTINA - SAN ANTONIO-MINALABAC ROAD: : .
v.8.zaNo RESIDENT ENGINEER 18
R.R.RAFER : HWY. ENGR. INSPECTOR 5 .8
R.NUNEZ BRIDGE_ENGR. INSP. il Bl B iy — b~ -1- 10
WB.CONCEPCION | MATERIALS ENGR. == 1 8
A.M.MADLA SURVEYOR/DRAF TSMAN | 8
C.D.DELFIN | . “BORATORY _TECH. | 8
V.D C. CLARIDAD SLERK / TYPIST | 8
M.C.DANILA MET'R. / JANITOR 1 8
P SABABAN LASORER i 8
| - ] ] B L I S SIS N S SN S S R 17 2




BICOL RIVER BASIN DEVELORIENT PRUZRL { OFFICE
San Jose, Pili, Camarines Su

ENFLOZENT GRiERATIGN SURVEY  (S53)

Name of Consultant : terrated Pnilconsult, Ince

For the month of : January 19551

. . 5 . .
MANTLA DASED 1/ ° :
LOCAL HIRFD 2/ 5 R : : o
SUB-COUTRACTORS 3/ ° : : :
TOTAL : 5 23 : : “
—

1/ Includes permanent employees

2/ Iuployees residing witkin the Basin Area A

3/ Local Hired Only Submit*:}eid by /

\y\\\ S
AUADO, E, GAIDELARTA
por/ Devuty Project anarer
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January 25 , 198

CERIIFNICATION

This is to certifly that this Mon thlly Construction
Progress Report submitted to the Ministry of Public
Highways in compliance with paragraph 3,02, Article IIT
of the contract for Engineering rio.rvie\:u are ‘the actual
accomplishment off the respective q.-&ltn:u:'tora and other

b? y

informction included thereat r(;rr:f trug and corpect,

o i G . :
AMADO 1, Yﬁ.mﬁ?—.{u‘?}ﬁ
Demutly Project Managen




