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BY: 
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4"Member of the Composite Management Group

5. NEDA, Legaspi City 
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Republic of the Pnilippines 
MINISTRY OF PrUILC HIGiH! YS 

Region V 
Bicol River Dasin Development Project
 

Road Component
 
PROJXCT Mh.,AG0M.,T OFFICE 
Concepcion Grande, Naga City
 

November 5, 1980
 

SUBJECT: YARRATIVE PROGRESS REPORT AS OF OCTOBER 31, 1980 

ACTIVITIES:
 

I. Detailed Engineering (Completed as of March 31, 1978);
 

II. Parcellary Survey and Mapping of Right-of-Way (completed Dec. 31, 1978); 

III. Continued Right-of-Way Acquisition;
 

IV. Continued Maintenance Training Management (Extension Training Program);
 

V. Continued A-cepting, Reviewing, and Checking and other official papers
 

submitted to PMO;
 

VI. Construction of: 

PACKAGE I ­

(a) San Isidro-Libmanan Bridge Sect., Contract I, Sub-project
 

No. 1, completed as of August '79 report;
 

(b) Libmanan Bridge-Cabusao Sect., Contract II, Sub-project No. 1;: 

(a) Calabanga-Manguiring Br. Sect., Ccntract I, Sub-project
 

No. 3; 

(d) Calabanga-Tinambac Road (Bridges se'bt), Contract III, Rub­

project Eo. 31 

(e) Manguirin@Tinambac Sect., Contract iI, Sub-project No. 31. 

(f) Danao-Pasaco Road, Sub-project No. 2; 

PACKAGE II 

(g) Naga-Carolina Road, Sub-project INo. 10; 

(h) Pili-Mataoroc Road, Sub-project -No.5; 

(i) Minalabac-Eubo Road, Sub-project 1o. 4; 

(j) Palistina-San Antonio-41inalabac Road, Sub-project N.. 6; 

PACKAGE III ­

(k) Sto. Domingo-Bula-Ombao, Sub-project No. 71 

(1) Polangui-Lidong Sect., Sub-projedt No. 13-A; 

(m) Buhi-Lidong Sect., Sub project ITO. 13-B;. 

(n) Iriga-Salvacion Road, Sub-project Io. 12;
 

() Topaz-Palsong-Bula Road, Sub-project No. 8;
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PACKAGE IY ­

(p) Nabua-Tandaay Sect., Contract I, Sub-project No. 11;
 

(q) Tandaay San Juan Sect., Contract II-A, Sub-project No. 11; Com­

pleted as of July 31, 1980 report;
 

(r) Liborn-3ugpn Sect., Contract Ill, Sub-project No. 11; 

(s) Contract VI-A, Nabua-San Agutin Poad, Sub-project No. 9;
 

(t) " VI-B, " S " 

(u) t VI-C, It of, - , -

(V) " IV, Nugpo San Juan (Bato Sect., Sub-project No. 111 

(w) " V-A, Polangui- aisi Sect., Sub-project No. 14; 

x) V-B, it " (Bridges), Sub-project No. 14; 

(y) " II-B, Tandasy-San Juan (Bridges) Sect., Sub-project No. 11! 

(completed as of May 31, 1980 report) 

III. Meetings and Conferences.
 

PROGRESS AhID ACCOMPLISHI4EUMTS:
 

As previously reported, the detailed engineering of the 14-eub-projeoto
 

grouped intP 4 packages is already 100% complete.
 

Current Status of the 14 sub-projects, sub-divided into 25 main
 

contract sections are as follows: 

All the twenty - five (25), with the official notice to proceed (4 oem­

pleted; 21 under construction).
 

PACKAGE I - (All in Camarizes ur)
 

1. San Isidro-Libamanan Br. Sect., Contract I, Sub-project No. 1, 

100% complete; inagurated Sept. 10, 1979; 

2. Libmanan Br.-Cabusao Sect., Contract II, Sub-project No. 1; 

62.64% completel about 15.09)o behind schedule (up-dated, Aug. 1980)1 

3. 	 Calabanga-Manguiring Br. Sect., Contract I, Sub-project No- 3; 

62.9156 complete; 28.85% behind schedule (revised, 2nd revision, 

Aug. 1980) 

4. Calabanga-Tinambac Road (Bridges Sect.), Contract III,
 

Sub-project No. 3; 67.29% complete, estimated to be 32.71%
 

behind schedule (original);
 

5. Mangufting-Tinambao Sect., Contract II, Sub-project
 

No. 3; 27.84% complete, estimated to be 27.07 behind schedule
 

(up-dated as of Sept. 1980);
 

6. Dana -Pasacao Road, Sub-project No. 2; 51.73% complete; estimated
 

to be 25.476 behind schedule (up-dated Aug. 1980)
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PACIKAGE II - (Except Sub-project 7, which is in Naga City, the rest are 

all 	in Camarines Sur).
 

7. Naga-Carolina Road, Sub-project ',o. 10; 10Q.00; estimated to be on 

schedule (revised 3/25/80).­

8. Pili-Mataoroc Road, 	 Gub-proj-act 1o. 5; 93.12% complete; estimated to 

to be 5.89' behind schedule (revised, Sept. 25, 1980, 8th revision);
 

9. Minalabac-Hubo Road, Sub-project No.41 91.87% completel estimated 

to be 1.43% ahead of schedule (revised, 8/8/80, let revision); 

10. Palistina-San Antonio-Minelabao Road, Sub project No. 6; 27.52% com­

pleted; estimated to be 7.95.6 behid schedule, (revised Oct. 1980, let 

revision); 

PACKAGE III - (Sub-projects Nos. 7, 13, & 8 in Camarines Sur; 13-A is in
 

Albay; No. 12 in Iriga City).
 

11. 	Sto. Domingo-Bula-Ombao Road, Sub-project No. 7, 86.64% complete; 

13.36% behind schedule (revised, June 15/80, 2nd revision); and a time 

overrun of about 2 months; 

12. 	 Polangui-Lidong Sect " Sub-project 13-A, 86,4% complete; 1360%
 

behind schedule (revised April 1/80), and a time overrun of about
 

3 months;
 

No. 	 13-B, 61.25% completel 38.75% behind13. 	 Buhi-Lidong, Sub-project 

schedule (revised April 6, 1980, 2nd revision); and a time oven
 

of 67 days;
 

14. Iriga-Salvac-on-Bato Road, Sub-project No. 12, 44.33% complete; 36.56% 

behind schedule (revised June 1/80); 

15. 	 Topaz-Palsong-Bula Road, Sub-project No. 8, 44.65 complete; 10.35% 

behind schedule (original); 

PACKAGE IV - (Part of contract 16, and Contract Nos. 21 & 22 are in Albay, 

the rest in Camarines Sur). 

16. Nabua-Tandaay Sec Contract I, Sub-project No. 11, 85.64% complete;
 

13.55% behind &chb.ale (revised Oct, 25, 1980);
 

17. Tandaay-San Juan Sect., Contract IIA.I,, Sub-project No. 11; 100% com­

pleted as of July 31, 1980 Report; 

18. Libon-Nugpo Sect., Contract III, Sub-project No, 11; 67.14% complete;
 

25.76% behind schedule (revised 6/30/80),
 

19. 	 Contract VI-A, Nabua-San Agustin Road, Sub-project No. 9; 87.94% com­

plete; 12.06% behind schedule (revised as of Feb. 18, 1980); and 

a time overrun of about 8 months; 

20. 	 Contract VI-B, Nabua-San Agustin Road, Sub-project No. 91 82.22% com­

plete; 17.78% behind schedule (revised as of February 18, 1980); and 

a time overrun of about eight (8) months; 

21. 	 Contract VI-C, Nabua - San-Agustin Road, Sub-project No. 9, 100% com­

pletel with a time overrun of about eight (8)months; 

22. 	Contract IV, 1,ugpo-San Juan (Bate) Sect., Sub-project NoA 11, 62.01%
 

complete; 	0.67% ahead of schedule (revised as of Sept. 1980); 
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23. Contract V-A, Polangui-Nasisi Sect., Sub-project No. 14; 38.69% complete
 

58.49% behind schedule (revised June 30/80);
 

24. Contract V-B, Polangui-Nasisi Sect., (Bridges), Sub-project No. 14; 60.00% 

complete; 40.00% behind schedule (revised as of Clov. 10, 1979); the project 

beingxasumed. by the new contractors (R.S.W. Const. Corp.; Circa Uonst.; 

Viber Engineering Works & 0Z Const.). 

25. Contract II-B, Tandaay San Juan Sect., (Bridges), Sub-project No. 11.
 

This contract is sub-divided in two contracts segments.
 

Viz:
 

Contract II-D(1)-Panganiban (i'lawaq)Br. - P648,400.00
 

Contract II-B-(2)-San Roque I w II Bra. - 839.040.00
 

Total --- -P1,478,440.00 

Both under contract of F.F. CRUZ & CO, INC. (Construction of both 

considered an one contract section - 100% oompleteg13l.17%ahead of
 

schedule (original); (completed as of May 31, 1980 report)
 

II. PARCELLARY AQ MAPVING OF RIGHT-OF-WAYS: 

Completed as of Dec. 31, 1978.
 

III. CONTINUED RIGHT&FW Y ACQUISITION: 

Road-Right-of-Way acquisition work; particularly on contract 

sections already under construction, is being pursued vigorously by 

PMO personnel. Concerned Contractors and the A & E Consultants are 

extending hands to help in this RROW acquisition job in their respective 

contract segments.
 

Current status (% complete) of ROW acquisition (land by donation-

ROW Forms duly sig!.ed by owners; payments for improvements already made 

or being prepared) for the following sub-projects or contract segments
 

(a) San Isidro-Libmanan Br. Sect., Contract I, 100% complete for 

land acquisition, and 100% complete for improvements; 

(b) Libmanan Br.-Cabusao Sect., Contract II, Sub-project No. 1, Package 

I, 90% complete; 

(o) Sto. Domlng.-Bula-OmbaD Road, Sub-project No.7, Package III, 

92% (land -ROW Forms signed by owners) and 90% for improvements); 

(d) Pili-Mataoroo Road, Sub-project No. 5, Package II, 99% complete 

both (land - ROW Forms signed by owners) and improvements; 

(a)Naga-Carolina Road, Sub-project No. 10, PACIAGE II, (payment
 

preparation for improvement underway), estimated accomplishment 92% 

(land and improvement); 

(f) Calabanga-Manguiring Br. Sect., Contract I, Sub-project No. 3, 

Package I, secondary and feeder roads section - 87 ud 85% complete 

respectively (.and - ROW Form signod by owrrs)l 

http:P1,478,440.00
http:839.040.00
http:P648,400.00


(g) Polangui-Lidong Sect., Sub-project No. 13-A, Package III,
 

95% complete (land and improvements);
 

(h) Buhi-Lidong Sect., Sub-project No. 13-D, Package III, 94% completel
 

(i) Tandaay-San Juan Sect., Ccntract II-A, Sub-project No. 11, 

Package IV, 92'6 complete (land and improvements)l 

(j) Libon-Nugpo Sect., Contract VTI, Sub-project No. 11, Package IV,
 

secondary section, 50'/ (land and iLiprcvmerts); - 401. 
Package IV,(k) Nabua-Tanda:y Sect., Contract I, Sub-project No. 11, 


&rA complete respectively
secondary and feeder roads section 90, ad 


(land and improvements);
 

() Manguiring hr.-Tinambac Sect., Sub-pro]ect No. 3, Contract II,Package I,
 

85% complete;
 

(m)Nabua-San Agustin Road, Sub-project No. 9, Package IV, 95% complete
 

(land and improvements);
 

(n) Polangui-Nasisi Road Sect., Contract V-A, Sub-project Un. 14,
 

Package IV, 55% (land and improvements);
 

(o)San Juan-Nugpo Sect., Contract IV, 65% (land and improvemnnts)l
 

(p)Danao-Pasacac Road, Sub-project No. 2, Package I, secondary 85%,
 

feeder roads 89% complete respectively;
 

(q)Palistina-Minalabao Road (suoondory and feeder roads section)
 

Sub-project No. 6, Package II, 55% completcd;
 

(r) Minalabac-Antipolo-Hubo Ro:.d, Sub-project 1ie. 4, Package II, 

(secondary and Feeder Roods ) 62% 

(s)Iriga-Salvacion Bate Rd., Sub-project No. 12, Package III. - None 

(t)Bula-Palsong-Trupaz Pd., Sub-project No. 8, Package III. - 4%
 

Overall accomplishment for th3 ontire ROW acquisition job, is estimated
 

to be 61.30% complete (See L.NIEX-J).
 

I7-CONTINUZD MIIl=NCE TRIUlX.G ;'![.C~ E'T(2'nTEl;SION OF TRINING PROGRAM): 

The implementation of the New System for road maintenance in the Test
 

Area is still pending due to some requirements yet to be cleared with the Mi­

nistry of Public Highways.
 

Meanwhile, the acquisition of the Road Maintenance Equipment for the
 

Cities of Naga and Iriga, and for the provinces of Camarines Sur and Albay
 

goes one
 

Out of the bidding for the subject equipment on Aug. 15, 1980 at MPH,
 

seven (7)items of the sixteen (16) line items were approved for award by the
 

MPH Special Committee on Prequalifications, Bid and Award; the approval duly
 

approved by the MPH Minister. These seven (7) items are tabulated hereunders
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Item No. Description &uantlty Bidder(Manufaoturer) 

1 Motor Grader 8 units Getz Corp. (Champion) 

3 Road Roller Pheumatic Tired 4 units IMEC (Galion) 

4 Crawler Tractor 3 units Getz Corp. (Case) 

5 Front-end Loader, Rubber Tired 4 units Getz Corp. (Case) 

6 Backhoe-Loader 6 units Getz Corp. (Case) 

14 Air Compresso,: 5 nits Manila Machineries and 

Supply Ce. Ine. (joy) 

16 Vibratory Compactor 9 units Ingersoll Hand Phil. 

are 	as follows:
Decisions on the remaining nine (9) of the total sixteen (16), 


A. 	 Solicitation of informal quotaticns from qualified suppliers for the supply and 

delivery of the following itcms: 

Item 2- Seven (7)Unite, Steel - 3 wheeled Rollers 

Item 9- Two (2) Units Trailer lot. 

Item 10- Eight (8) units, F.-ck-up Trucks 3/4 

Item 11- Four (4)Units, Utility Vehicle , 4-wheel drive 

B. Local purchase of the following: 

Item 12- Six (6) Units, Concrete Aixer, 9 CF.
 

Item 13- Nine (9) Units, Centrifugal Water Pump
 

Item 15 - Eigh" (8)Units, Asphalt Kettle, 100 gal.
 

.he following-
C. Negotiation with the sole bidder for an acceptable contract on 


items: 

Item 7- Thirty two (32) Units, Dump Tracks, 5 ou. yrds.
 

Item 8- Six (6) Units, Water truck. 

The 	resolution on this matter is to be forwarded to the President for
 

approval. 

.14D OF IMPO:TjA'T0 R 

PAPERS: 

V-ACCEPTING, REVIEWING, CF2CXnqG DOCUMENTS A OMT_ ICIAL 

(a) 	 2nd Indorsement returning Change Order for time extension for San 

Juan--'ugpo Sect. of 117, days, duly approved; 6th Indorsement re­

turning Change Order for time extension for Tandaay-San Juan Seat. 

of 203 days, duly approved; 4th Indorsement returning Change Order
 

No. 2 for Naga-Carolina Rd., approved; and 1st Indorsament returning 

request for authority to undertake by force account the const, of 

detour bridges for the four remaining bridges along Calabanga-Tinam­

bce Rd.,-from Dire.%tor enceslao De Guzman;
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(b) Ist Indorsament fordarding letter of intent of Kamagong Builders to
 

complete Calabanga-Manguiring Br. Sect.; Ist Indorsement forwarding
 

letter of Kamagong Builders citing reasons why they cannot under­

take Item 316 at Manguirin -Tinmbac Sect.-from Techniks Group Corp.;
 

(c) Ist Indorsenent forwrding letter of .. Aguinaldo Const'. re-request 

for indifinite suspensicn of work at Fili-Mataoroc Rd.,-from Integis­

ted Philconsult;
 

(d) Letter recommending termination of the contract of M.D. Foronda for
 

the conat. of contract VI-A, :abua-San A-stin lid.effective Nov. 10,
 

1980-from Certeza Development Corporation;
 

(e)Ist Indorsement approving request for authority to canvass thru sealed 

bids of the four remaining bridges along Calabanga-Tinambac Rd. - from 

MPH Minister, Hon. Vicente Paterno 

Staff
Foregoing papers are being noted, studied, or reviewed by the 1q1 


for appropriate action.
 

VI-COBSTRUCTION
 

r.VI(a)-Construction of San Isidro-Libman Dr. Sect.. Sub-proiect No. I Package 

For details of contrzct section, see Item 7, AI'EJ-D. 

CMPLE-. AS OF A.UJGUST 1979 REPORT.
 

VI(b)-Construction of Libmanan 3r.-Cabusao Sect.# Contract II. Sub-project No. I
 

Package II.
 

For details of co',utract section; see Iten 2, . TE.-~D.
 

Except for some minor maintemunce activities, there was no actual
 

construction activity do..e on the project for the period. Though there had
 

been some rainy days in the project site during the month, yet no suspension
 

was jrnnted to the contractor zs there was no actual construction activity
 

on this project even during sunny days.
 

Ptwsicr.l ac omn!ichment on m 'or work items to date:
 

Work Items Second,,zB "d. Sect. Feeder Rds. Sect.
 

Subgrade 9.384 k:s, 9.27 kas. 
" 

Subbase 9.384 : 9.174 

Base 8.958 " : 7-327 " 

Pavement or Surfr.cing 3,783.94 sq. M. : -
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Physical accompliEhiMent on major work items to date: 

Work Items : Secondary Rd. Not. I Feeder Rds. Seot.
 

II.BRDGS 

Substructure : 22.20 LM : 24.00 LM (i0o%) 

Superstructure : 22.20 ": 24.00 " (I00%) 

Total accomplishment for the contract section is 62464%1 15.09%
 

behind schedule (up dated, Aug. 1980), see AN;?MX-F-1. 

The contractor has vorbally signified his desire to have the pro­

ject terminated at the level of Item 108.
 

Time extension recommended for the month - None.
 

Total time extension recommended to date - 118 days.
 

VI(c)-Construction of Calabanga-Zanguiring Br. Seat.. Contract I. Sub-project No. 3
 

Package I.
 

For details of contract section, see Item 3, AUXEX-D.
 

Activities for the period:(a) Survey work, (b) Earthwork operationt.
 

(a) Pormworks, Cutting, bending and placing of reinforcing steel bars for 

box culverts and headwalls of pipe oulverts; (d) Pouring of concrete for boz 

and headwalls of RC pipe culvertel (e) Installation of RC Pipes culverter 

(f) Sampling and testing of construction materials; (g) Production of omumhe 

aggregate base course; (h) Field density testings. 

Motilization of equipment for earthwork operation is completed. 

Essential equipment for asphalting work has not arrived yet.
 

Physical accomplishment of major work items to.date:
 

Wprk Items : Secondary Rd. Sect. : Feeder Rds. Sect. 

I ROADSs 

Subgr:de 

Subgrade 

Subbase 

t 9.004 kms.(completed 

9 0.425 " (partial) 

z 0.94 " (completed) 

1 8.714 "(partial) 

: 

1 

12.77 kms. (completed) 

5.413 " (partial) 

12.77 " (partial) 

Base 1 0.94 " (partial) 

Surfacing NONE 
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Total accomplishment Bf the contract section is 62.91%; 28.85%
 

behind schedule (revised '.ug. 1980) see 01'2X-F-2. 

Bad weather conditicn (with frequent rains most of the time) greatly 

hampered construction activities fo. the period. 

With the arrival of additional dump trucks and road graders onhe 

project site, the contractor has sufficient equipment to finish earthwork
 

on schedule. 

Time extension recommended for the period- NONE.
 

Total time extension recommended to date - 89 days.
 

VI(d)-donstruction of Calaban a-Tinambao (7 Bridges) Sect.. Contract III Sub-project 

Now 3. Package 14 

For details of contract section, see Item 4, AUNEX-D. 

This report covers activities to be undertaken under Force Account
 

on the remaining unfinished bridges terminated from A.L. Sarmiento Conet., 

Ino., consisiting of the following: 

(a) 	 Fpr Manguizing Br.-Coustruction of grouted riprap, Tinambao sid.e. 

(b) 	 For Cut-12 Br.-Construction of grouted riprap on both abutments. 

(o) 	 For Tumulos Br.-Construction of detour bridge only. 

(d) 	 For Tiguib Br.- Construction of detour bridge only. 

(e) 	 For Kawayan r.-Constration of detour superstructures and grout*& 

riprap.
 

The 	activities and accomplishment for the period were. 

(a) 	 Manguiring Br.-Hauling of construction materials (boulders, sand 

and 	cement) at bridge site.
 

(b) 	 Cut 12 Br.-Hauling and stockpiling of boulder for ripraping at 

Br. site in progress. 

(c) 	 Tumulos Br.-Hauling of coconut trunks for piles near the Br. 

site being done.
 

(d) 	 Kawayan Br.-oompleted were: Formwork, placing reinforcing steel 

on the sidewalks and railing on the first span, Calabanga. site; 

and formwork placing of rebars and concrete pouring on the upper
 

portion of wingwalls on both approaches. Backfilling of both
 

bridge approaches still under construction.
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Physical accomplishment on :.nijor work items to date:
 

(a) Substructure 927 LM (RC Piles).- completed by original contractor
 

(b) Superstructure - 90 LMby original contractor + 36 IM by MPH, Reg. V 

Const. Team). 

Total accomplishment (by original contractor plus present accom­

plishment of the contract section, all the seven bridges considered), is
 

estimated to be 67.9 (57.3% by original contractor + 9.92% by Force
 

Account); 32•71% behind schedule (original), see AEX-P-3.
 

VI(e)-Cor-9truction of Mngu.iZnwBr.-Tir:ambac Sect.. Contract II. Sub-proeot
 

No., Package I.
 

For details of contract section, see Item 5, ANNEX-D.
 

Activities during the period:
 

A. For Secondary Rd. Sect.-Construction survey, Fabrication and installation of'
 

RC pipes, sampling and quality control testing of construction materials.
 

B. Feeder Ro~d No. 303 (Hubo-Bulao Rd) - Oonstruotion survey, eatthwork 

operation, sampling and quality control testing of construction materials. 

The equipment operating on this project since Oct. 16, 1980 ares 

(ne (1) truck mounted crane in the secondary sect., and two (2) bull­

dozers in the Feeder Rd. 303. 

Physical accomplishment of major work items to dates
 

Work Items t Secondary Rd. Sect. a Feeder Rds. Set. 

I ROADSt 

Subgrade 

Subbase 

s 6.00 kms. * 

S 3?00 " S 

Total accomplishment for the contract section is 27.84%; estimated. 

to be 27.07% behind schedule (updated as of Sept. 1980), see ANNEX-F-5. 

Time extension recommedM due to bad weather for the period ­

4 days, making the total time extension due to bad weather recommecld
 

to date to 134 days.
 

There was little activity in the project during the period due to
 
the contractor's withdrawal of the rcsd grader, payloader, vibratory roller
 

and dump trucks from the project site; the withdrawal as reasoned oyt by the
 

contractor was due to the present bad condition of the four (4)existing
 

temporary bridges (Tumulos, Tiguib, Hubo, and Witiwit Bridges).
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Vt(f)-Construction of Danao-Pasacao Rd. Sub-rojiect.No. 2. Package I.
 

For details of contrbct section, see Item 6, ANE/-D.
 

Activities generally for the period were: (1) Const. surve
 

(2) Su~bbase operation, (3) Preparation and installation of forms 

and rebars for the construction of RCBC, Odicon 2ridge and concrete copings 

of timber imestle bridges, (4)Cement concrete pouring of bridges and 

miscellaneous structures, (5) Sampling and quality control tesaing of cons­

truction materials. 

Although the contractor is willing to complete the project#, mo­

bilization of equipmeunt intended for concrete pouring (Item 316 is being
 

deferred, pending the final decision of the MPH whether the contractor be
 

allowed to continue, or the contract be terminated based on past performance.
 

Physical accomplishment of major work items to dates
 

Work Items : Secondary Rd. Sect: Feeder Rds.. Seat.
 

I ROADS:
 

SubArade, 

Item 105(Rd.way & drai-: 

nage excavation) :2.80 kms.(oompleted) 7.10 kma. (completed) 

- do - :0.2 " (partia!) s 
Item 107 (Borrow) :6.0 " (completed): 7.82 kms.(oompleted) 

- do - :0.47 "(partial) : 

Subbase: 

Item 108 : 5.0 Kms.(completed: 2.80 kms (completed) 

- do - : 3.814 (partial) : 14.12 km.. (partial) 
IIBRIDGEL 

(Odicon Br.) 
Substructures 	 :Already Driven: Two: Driven: 9 test piles for Tb.Te. 

:(2)test piles, all : Bra. # I to 41 10, 10, 7 & 18 

:bearing piles of Abut bearing piles at Bra. #1 

:ments"A&B" and pier: to 4 respectively omple-"
 

:Constructed Abut - : ted pile bents of Bre.
 

:ment A&B", comple- : #1 & #2.
 

:ted FTG shaft and :
 

:coping of pier, Deck
 

:girder, slab and
 

:side walk comple- s
 

:ted for first year.:
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Total accomplishment for the contract section is 51.73%1 25.47% 

behind schedule (updated, Aug' 1980) see ANtEX-F-4. 

Time extension recommended (due to bad weather) for the month - NONE
 

Total time extension recommended to date - 38 days.
 

The negative slippage may be attributed to the deferment of acti­

vity on item 316, pending the final decision of the MPH, whether the oon­

tractor will be allowed to continue said item or the contract be terminated
 

based on past performance.
 

VI(g)-Construotion of Naga-Carolina Road. Sub-project No. 10. Package II. 

For details of contract section, see Item 7, AINNE-D. 

This project has been completed and accepted as of 7eptember 26, 

1980. 

The final cpnstruction Report is to be submitted separately to­

gather with the As-Built Plans. 

Physical accomplishment on major work items to dates 

Work Items z Secondary Rd. Sect.: Feeder Rds. Sect. 

I ROADS: 

Subgrade t 13.32 kms. : 6.14 kma. 

Subbase : 13.32 " : 6.14 " (serves as surfacing) 

Base : 13.33 " : NONE 

Surfacing : 80,372 sqo m. : NONE 

II 3RIDGES 

Substructure : 50.20 M. : 12.00 IN. 

Superstructure : 50.20 T11. : 12.00 LM. 

Total accomplishment of the contract section is 100% complete;
 

estimated to be little bit ahead of schedule (revised, August 1980) see
 

ANNEX-Go
 

VI(h)-Construction of Pili-Mataoroo Road. Sub-proect No.5. Package II. 

For details of contract section, see Item 8, ANLEX-D. 

Overall progress this month is still slow. The only activity
 

is the construction of 6 spans timber trestle bridge (superbtructure)
 

at Peeder Road No. 501.
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Physical accomplishment on najor work items to date:
 

Work Items : Secondary Road Sects Feeder Roads Section
 

I ROADlS: 

Subgrade : 8.988 kma. : 12.263.kms. 

Subbase : 8.200 ": 9.538 kma. 

Base : 5.365 ": NONE 

Surfacing : YONE : NONE 

II BRIDGES: 

Suhstuoture : IO,4 R.C 1 180 LM R.C. 

Superstructure t 10 LM RCDG 1 108 LM. Tb.Te 

Total accomplishment for the contract section is 93.12%, estimated
 

to 	be 5.80% behind schedule (revised Sept. 25, 1980). 

Time extension recommended this month is 7 days, making the 

total time extension to date to 309 days.
 

VI(i)-Construction of Minalabac4Antipolo Hubo 'oad. Sub-project No. 4. Package II.
 

For details of contract section , see Item 9, ANM1M-Dw
 

Activities for the period were:
 

A. Secondary Road Section - Continuous hauling of Item 200 from Caaxsyal 

crusher, rolling of the prepared base which is expected to be asphalted
 

next month once weather condition warrants. RCP lines scheduled inoludiui, 

those on the other side of the cut-off ohanuel are expected to be installe&. 

with constructed headwall, this last week of October 1980.
 

Profile levelling, cross sectioning, placing of blue tops and
 

checking of horizontal alignment wore also undertaken.
 

B. 	 Feeder Roads Section -
For Hubo-Antipolo Road - Only about 100 meters in Btrangay Magadap, has 

not been laid with subbase materials. Reshaping and road ditching were 

also done.
 

For Antipolo-Lupi-San Fernando Road - Consist of the delivery of Item
 

108 (Subbase) materials particularly along stations: 4+800 to 5+050;
 

3+360 to 4+425, reshaping and rolling of portions already on grade with 

Item 108.
 

Profile leveling, cross sectioning, placing of blue tops and 
checking of horizontal alignment were also undertaken on both Feeder 

Roads.
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Physical accomplishment of major work items to dates
 

Work Items : Secondary Rds. Sects Feeder Roads Section
 

Subgrade 

Subbase 

Base 

S 8.831 kms, 

: 7-30 " 

: 3.23 " 

: 15.374 kms. 

9.350 "(serves as 

NONE 

surfacing) 

Pavement s 8,540 sq.m.(Asphalt 

II BRD8 
Item 314) 1 NONE 

Substructures : Abutment or rein­

: forced concrete. s 

t Pile Bent and nen- : 

: ter pier on con- I 

Superstructure 

:oreto Bearing piles.: 

s 37.60 LM. 

Total accomplishment of the contract section is 91.87%p estimated
 

to 4 43% ahead of schedule (revised 8/8/eo), see A M-F-1. 

Time extension recommended for this month A 6 days, kixthe 

total time extension recommended to date to 149 days. 

VI(j)-_onstruction of Palistina-Sen ntonio-Minalabac Road. Sub-Mro eot Nol 6. 
Package II. 

For details of contract seotior, see Item 10, ANIUEX-D. 

For Secondary Road Section- Staking out invert elevation fox POPi. ohecking 

of and establishing &f item 108 elevation from sta. 0+000 to stai. 2+000 for 

hauling. of item 108, and delivery of 0.60 m. dia. reinforced conrete pipes 

or structures. 

Due to. inoldment weather, the contractor has been immobile in 

undertaking major items of work.
 

Physical accomplishment of major work items to dates
 

Work Items : Secondary Rds. Sects Feeder Rds. Section
 

I ROADS I 

Subgrade : 

Subgrade : 

Base : 

4.20 kms. 

0.20 " 

HONE 

: 

: 

NONE 

NONE 

NO E 

Asphalt surfacing : NODE NONE 
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Physical accomplishment of major work items to date:
 

Work Items : Secondar* Rds. Sect: Feeder Rds. Sect. 

II 	 BP3=
 
Substructure : NONE
 

Superstructure i NONE
 

Total accomplishment of the contract section 
is 27.52%; estimate4/
 

to 	be 7.95%, behind schedule (revised Oct. 1980), see IIJTY,-G-3. 

Percent time elapsed 42.88%1. 

Time extension recommended for this month is 43 days, making the
 

total time extension recommended to date to 114 days. 

VI(k)-Construotion of Sto. Domingo-Bula-Ombao Rd.. Sub-proleot 1*..7. Package III. 

For details of contract section, see Item 11, A!1EX-D. 

There was no activity for the montha A Change Order will be pre­

pared to allow the contractor to finish the uncompleted portions of P1C 

pavement. Minor deficiencies are still to be corrected as noted in the 

inspection for partial sompletion made on Aug. 21, 1980. 

Physical accomplishment on major work items to dater 

Work Items : Secondary Rds. Sects Feeders Rds. Section 

I 24MLJ 
Subgade , 9.087 kms.(100%) t 15.607 (100%) 

Subbase s 9.086 ( ) as 15.607 (100%)(serveu as 
surfacing) 

Pavement or Surfacing : 2.823 kms(49.09%) : 

II B 

Substructure t 27.00 11. (100%) t 

Superstructure t 27.00 * (100%) 1 

Total accomplishment of the contract section is 86o640 13.36% 

behind schedule (revised, June 15/80, 2nd revision), and a time overrun 

of 	21 months, see A-EX-H. 

The 1 .36% of the contract, represents uncompleted portions of 

PCO Pavement plus corrections of minor deficiencies. 
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VI(l)-Oonatruction of olan. '-dn e . b-oect.No, 1J-.jPaoka. III.
 

For details of contract section, see Item 12, iNMEX-D.
 

Work for the period qtill limited to completing unfinished items
 

of work and correcting deficiAncies.
 

Physical accomplishment on major work items to date:
 

Work Items o Secondary Rd. Sect.: Feeder Rds. Sect.
 

I a: 
Subgrade : 12.50 kma.(l00) : 11.163 kms.(109) 

Subbase t 12.50 " (100%) 11.163 " (1006) 

Base course : 12.25 " (90 6) : (serves as surfaoing) 

Pavement or Surfacing : 1.99 "(15.36%) 

II BRUI t 
Substruotures : 105.00 LM (100%) 

Superstruoture : 105.00 " (100%) 

Total accomplishment for the contract section, is 86.4%1 13.6%
 
behind schedule (revised April 1/80, 2nd revision), and a time overmrm of
 

about 3 months, see ANI-X-H-I.
 

Unworkable days for the period - 2 days.
 

VI(m)-Conatruotion of Buhi-Lidong Sect., Sub-project No. 13-B, Package III. 

For details of contract section, see Item 13,. ANNEX-D. 

Activities and accomplishments generally for the period wares
 

A. Secondary Rd. Sect,- Intermittent hauling and stookpiling of aggregate
 

subbase for shoulder materials (sta. 15+240 to 15+400 - both sides)t
 

then sprading and compacting of same materials was done on the later
 

part of the-month. Subbase preparation to correct deficient seetions
 

to tine required grade elevations. Quarrying of subbase materials at
 

source continue. Base course now at the stage of completion, expected.
 

toiinished by the end of November 1980, except sections adjustment to
 

struotures under construction. Hauling and orushing of boulder materials
 

for base course aggregates continue. Proving test of center pier location 

of Lallo Br. 6ompleted. Backfiling and riprapping at Araga Br. in prog­

ress. 

B. Feeder Roads Sect. - Reworking of defective sections (soft spot) at
 

FR-13P. Concreting of ROBO No. 8 is delayed due to lack of cement.
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Physical accomplishment of major work items to date:
 

Work Items i Secondary Rd. Sect.: Feeder Rds. Sect.
 

I ROAM
 

Subgrade : s.964 kms. (io0) : 9.34 kce (83.40%) 

Subbase : 7.85 " (87.55%) : 8.04 kma. (71o80%)(eerves aS 

surfacing) 

Base Course : 7.84 lms. (87.55%,4): 

Pavement or surfacing: 0 

II BROGES: 

Batang and Araga Bre. 

Substructure : 51.61 (33.61+18) IM 

Superstructure 9 51.6.1+18 LM) 

Lallo B .' 

Substructure S 

Superstructure : e7.10 (.10.72%) 

lotal acoomplishment for the contract section in 61.25%1 3845% 

behind schedule (revised Ap4 0/80, 2nd revision), and a time oven of 

more than two (21 months (based on said revised schedule), see ANNE-H-2. 

(Note: as per approved Change Order No. 3, end of the contract tiue i 

May 24, 1980).:
 

Total unworkable days for the period. - 5 days.. 

[I(n)on truotion of Iria-Salvacion Rd,. Sub-project No.' 12. Packaae III.* 

For details of contract section, see Item 14, ANNIE-D. 

This project, as recommended for termination remains at 44.33% 

completion. Like our Sept. 1980 report, there was no accomplishment 

during this month (Oct. 1980). AwiLting word from COA on schedule fi 

joint inventory with the contractor, PMO and the Consultant, 

Physical accomplishment of major work items, to date (since Julr 1980)r
 

Work Items : Secondary Rd.: Sect.: Feeder Rds. Seot. 

I ROAD$ : 

Subgade : 9.06 kms.(97.73%) a 3.88 kms.(54,61%) 

Subbase S 8.52 " (92.439) t 1..39 " (1956%)(seervem as 

surfacing) 

Base Course 1 0 

Pavement or surfaoingt 0 
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Total accomplishment of the contract section is 44.33%; 36569 

behind schedule (revised 6/1/80), see AIJNEX-H-3. 

VI(o)-construotion of Topaz-Palsong-Bula Rd., Sub-project No. 8. Package III,
 

For details of contract section, see Item 13, ANNEX-D.
 

Generally, activities for the period were:
 

A. For Secondary Rd. Sect. - Minimal activity on hauling, spreading and 

compaction of aggregate subbase. From time to time maintenance work 

being d6ne on prepared subgrade and subbase. Preparation and assembling 

of materials and forms for casting of test piles continued.. Excavation, 

laying and backfilling of RCP's continued. 

I. Feeder Roads - Roadway and drainage excavation between atas. 1+700 to 

2+000 of PR-SA and 8B in proress with hauling spreading, and compaction 

of borrow to correct some deficiencies in subgrade elevation on said 

stalions. Excavation and baokfilling of RCP'a continued along FR -eD. 

Physical accomplishment of major work items to date
 

Work Items tSecondary Rds. Seot. t Feeder Rds..Sedtion
 

Subgrade t 10.98 Ios (99..65%) t 6.57 lss.. (76.29%) 

Subbase t 5.75 " (52.1N,) t 3.40 km..(39.-3) (suag 

an surfacing) 

Pavement or surfacing i 

IIM G
 
Substructure : 0
 

Superstructure a 0
 

Total accomplishment of the contract section is 44.5%s 10.35% 

behind schedule (original), see ArnE-H4. 

Causes of slow work progress:
 

Unworkable weather condition, frequent breakdown of most needed
 

equipment(Bulldozer, Roadgrader, Payloader and dumptruoks). and
 

changes in the contractor's management staff.
 

VI(p)-Construction of Nabua-Tandaa Sect., Contract I, Sub-proect Not"11..Paokame IV..
 

For details of contract section, see Item 16, ANNEX-D.
 

Generally activities for the period were: Casting of RC pipes, 

Trench excavatiot4-sad cement bedding and backfilling, pipe laying, oons­

truotion of headwalls, wingwalls and apron of RCPC stas.1+700-seoondary Road)t 
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delivering, spreading and compaction of Item 108, base preparation and
 

PCCP pouring, processing and stockpiling of crushed aggregate and fine 

aggregates. 

Physical accomplishment on major work items to dates
 

,Work Item s Secondary Rd. Secat. : Feeder Rds. Seat. 

I ROADS, 

Subgrade : 8.775 kms. 8 15.03 km. 

Base : 8.070 " : 14.19 " 

Pavement C 5.625 "(full width : 

:0.430 " (left lane): 

:(Notes This corrects t
 

: previous report of 

1 6.219 km. for pavement 

: which erroneously 

i included the length 

s of one only.
 

Substructure s t 18.29 IN (Tb.Te.) 

Superstructure :a 18.19 " ( -do - ) 

Total accomplishment for the contract section is 85.64%; 13.55% 

behind schedule (revised Oct 25/80)see AlUTD-I. 

Unworkable days for the period - 7 days.
 

Total time elapsed (as of October 25, 1980) -. 861 days. 

VI(q)-Construction of Tandazy-San Juan Section. Contract II-A. Sub-project No 11 

Package IV.
 

For details of contract section, see Item 17, ANEX-D.
 

COMPLTED AS OF JULY 31, 1980 REPORT
 

VI(r)-Construction of Libon-Nugpo Sect.. Contract III. Sub-project No. 11. Package T. 

For details of contract section, see Item 18, ANNMEC-D. 

Activities, generally for the periods Hauling, spreading and oompactln 

of base course ma*rials, processing of concrete aggregates, casting of 

anchor blooks, driving of precast concrete sheet piles and riprapping
 

work for embankment protection along the secondary road.
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Physical accomplishment of major wprk items to date: 

Work Items : Secondary Rd. Seot.:: Feeder Rds. Sect. 

I ROADS 

Subgrade : 7.91 kms. : 14.49 kms. 

Base : 7.81 : 14.49 kms. 

II BIGS. 

(All in Secondary Rds. Section)
 

:LastakaBr. :NugpoBr. :PaklaslBr. :PaklasIIBr.: Paklas III Br. 

Bearing Piles :5.55 LM 1 353 LM :610 LM : 550114 1 550 IM 

Test Pile z 1 Unit u 1 Unit t 1 Unit : 1 Unit t I Unit 

Concrete Class: 
"A" t 112.30oums135.76ousm 135.76oum 135.28ou.mg 135.28 cum. 

Rfg. Steel Bars 14,554kgsS17,323kgs 17,323kgs: 17,323kg..: 17,323 kgo. 

Cone. Railing , 50.40LM :58.40 LM 58.40IM S 58.40I2 : 58.40 1M 

Total accomplishment for the contract section is67.14%; 25.76% 

behind schedule (revised June 30, 1980) see ANNMIN-I-2. 

Causes of increased negative slippage for the period were: 

1.High water elevation at Paklas River, hampered sheet piling" 

w for embarnkment protection. 

2. Flooded quarries of base course materials. 

3.Heavy raihs which rendered the site unworkable.. 

Unworkable days for the period - 7 days. 

Total time elapsed (as of Oct.25/80) - 834 days. 

VI(s)-Construotion of Nabua-San Agustin Road. Contract. T-A. Sub-projeot No. 9. 
Package IV,
 

For details o. contract section, see Item 19, ,0NEX-fl.
 

NO WORK DURING THE PERIOD. 

The entire personnel and equipment were pulled out from the project 

giving doubt whether the contractor is still intersted to omplete the 

project. 
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Physical accomplishment of major work items to date:
 

Work Items s Seoondary Rds, Sect. (No Feeder Rds Involved) 

I ROADS: 

Subgrade 2.00 ns 

Base : 1.70 " 

Pavement : 0.88 " 

II STRUCTURES: 

ROBC 910 mm. : 20 U. 

RCBC 107 mm. 9 50 LM. 

Concrete Class "A" 155 m 3 

Grouted Riprap : 105 m 3 

Total accomplishment for the contract section is 8794%; 12.06% 

behind schedule (revised, 1/18/80), and time overrun of 8 months, see ANVE1or-3A 

VI(t)-Construstion of Nabua-San Akustin Rd.. Contract VI-B. Sub-project No6 9.
 

Package IV,
 

For details of contract section, see Item 20, ANEX-D.
 

NO WORK DURING THS PERIOD
 

This projeot was reoommended for termination. 

Physical accomplishment of major work items to dates
 

Work Items : Secondary Rd. Section (go Feeder Road Involved) 

I ROQADS: 
Subgrade : 2.20 Kmas. 

Base 2.20 " 

Pavement : 0.00 " 

II STRUCTURES: 

RCPC (0.911.!.DIA) 20. LM 

Total accomplishment of contract section is 86.22%; 17.78%
 

behind schedule,(revised 2/18/0) and a time overrun of 8 months, see
 

ANNEX 1-4.
 

VI(u)-construotion of 11abua-San Aiuatin Rd., Contract VI-Co Sub*ro.ieot No.9,
 
Package IV,
 

For details of contract section, see item 21, AMflEX-D;
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Activities, generally for the period were: Hauling, spreading and
 

compaction for completion of item 108 at Feeder Roads, Nos. 1 and 2, Survey
 

work was also conducted for final turnover.
 

All items of work have been substantially completed and the project
 

is being prepared for final acceptance and turnover to proper offices.
 

Physical accomplishment of major work items to dates
 

Work Items : Only Feeder Roads Section(No Secondary Rd. Involved)
 

I ROADS: 
Subgrade 5.66 kle.
 

Surfacing(Item 108) 5.64 kms. 

II STRUCTURES: : 10056 complete 

Total accomplishment of the contract section is 100961 with a time
 

overrun of 8 months, based on revised schedule 2/18/80, see ANNEX-I-5.
 

VI(v)-Construotion of Nugpo-San Juan (Bato). Contract IV. Sub-project No. 11.
 

Packaom IV, 

For details of contract section, see Item 22, ANNEX-D.
 

Work on this project was suspended as of June 28, 1980 due to
 

peace and order situation and was resumed only last Ootiber 20, 1980. 

However, due to heavy rains which rendered the site unworkable,no accom­

plishment was made. 

Physical accomplishment of major work item to date:
 

Work Items : Secondary Rd. Sect. : Feeder Rds. Seat. 

I ROADS: 

Subgrade : 8.13 kma. 9 17.19 kmas. 

Subbase : 8.00 " : 8.98 " 

II ILDGES :Anoling Br. BuluangBrt 

Based Pile : 4 Units 4 Units t 

Pile Cup : 2 Units 2 Units : 

Girders . : 4 Unils 4 Units : 

Rubble concrete : 4 Units 4 Units s 

Top slab railing 

Backwall & Wingwall Completed Completed: 
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Total accomplishz ent for contract section is 62.01%; 0.67% ahead
 

of schedule (revised as of Sept. 25/10). see A.7,-I-6.
 

Total time elapsed as of Oct. 25, 1980 - 501 days.
 

Sub-ro ect No. I.,
VI(v)-Construotion of PolanQLi-Tasisi Sect. Contract V-A 


Package IVm
 

For details of contract section, see item 23, ANIEEX-D.
 

Hauling and spreading
 

of materials for item 108, excavation and laying of boulders for RoC, pipes,
 

and spreading stockpiled materials for item 107 and item 108.
 

Inspite of its increasingly high negative slippage, no steps wuge
 

taken by the contractor to improve his operations.
 

Physical accomplishment on major work items to date:
 

Work Items t Secondary Rd. Sect. : Feeder Rde. Sect.
 

Mainly, activities for the period were: 


I 	ROADSs 

Common Borrow(Item 108.53 kms.(lst layer) : 7.87 ims. (lst layer) 

- do ­ :4.38 "(up to 2nd layer 5.53 " (up to 2nd layer) 

- do ­ :1.42 "(up to 3rdlayej: 2.632"(up to 3rd layer) 

- do ­ :1.25 "(upto 4th layer) 0.35 $(up to 4th layer) 

- do - :4.166km-.(sub-gradelev 3.221 kms.(sub-gr&de level). 

1 0.260 "surfacing 

Aggregates Subbase . 

(Item 108) :2.596 kms. 

Clearing of Grubbing :12.72 kss. : 9.021 kms. 

(Item 100) : a 

Total accomplishment for the contract section 38.69% 58.496
 

behind schedule (revised Oct. 31, 1980) see A!U X-I-7.
 

Total time elapsed as of Oct. 25, 1980 - 616 days.
 

8 days.
Unworkable days for the period -


In view of the fact that the high negative slippage cannot be con­

trolled, and that contraotor has not shown any determination and interest
 

to complete the project, the consultant has recommended to the MPH, the ter­

mination of the contrao.
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reot No.14,
vI(x)- onstruction of Polangul-Nasisi (Bridr:e) Sect., Contract V-B. Subhz 


Package IV.
 

For details of contract section, see Item 24, AtIMD-D.
 

Work on the contract section which was terminated from Eastern
 

Bicol Construction has resumed under the following contractonlthat were
 

NOTICE TO PROCEED 
"1 dated Sept; 17, 1980; Conserned
already served the " 


contractors and their respective contract bridges are the ffs
 

(a) RSW CONSTRUCTION CORPOR-TION - Alray a:d Napo Bra. 

(b) CIRCA CONSTRUCTION IfC. - Matanglad Br. 

(o) VIVER ENG'G. WORKS CO., LTD. - Balinad Br. 

(d) OAS BUILDERS CONSTRUCTON - Balogo Br. 

Activities, and accomplishment of the new contractors were:
 

FOR M&TANGLAD BRIDGE# 

Mobilization and building contractor's bunkhouse staited since 

Sept. 10, 1980. Construction activities for the period, mainly consisted 

ofs Formworks on both abutments, bar cutting and bending, excavation, chipping 

of piles and formworks, and pouring of concrete Class "A" or abutments A & B. 

Accomplishment 	as of report period:
 

(A) Physical - Abutments A & B, (B)Percentage - 21.84%1 5.9% 

ahead of schedule (original), see ATREX-I-8B. 

Unworkable days for the period - 7 days. 

FOR ALNAY AIMD RIDGE:SNAPO 

The work activit;es left by the original contractor, which are 

to be done by the new contrnctor are: Railing for Nape Br., and likewise
 

railings, sidewalk of wingwall and riprapping work for Alnay Br. 

Accomplishments as of report period:
 

(A) 	Physical, for Alnay Br. - superstructure 12.00 LM. (completed) 

" Napo Br. - Railing - 12.00 LN (completed) 

t, . - Sidewalk at wingwall - (completed) 

- 80.8 !;56.83% ahead of(B) Percentage 	of total work to be done 


schedule (original), see 1INEX-I-8A. 

Unworkable days for the period - 7 days.-

As of the other two bridlec (Balinad and Balogo), no significant 

activities had 	been undertaken yet.
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Adding the percentage accomplishment of the new contractors to
 

the overall accomplishment of the former contractor, the total accomplish­

ment of the entire contract section (contract V-B, Polangui-Nasisi Bridges Seat.)
 

is estimated to be 60% complete; 4N,behind schodule (revised 11/30/79), and
 

a time overrun of about 51 months, see A72EX-I-8.
 

VI(y)-Constr:ction of Tandaoy-San Juan Sect., (Bridges) Contract II-B. sub-vrodeet_
 

No. 11, Package IV.
 

For details of contract section, see Item 25, AN =X-D.
 

COMPLETED AS OF MLY 31, 1980 Reports, Its completion JO 31.1% ahead
 

of schedule (original).
 

SM1MW OF ACCOMPLISHMNT: 

For all construction of work, the total accomplishment is 71.9096$
 

estimated. to be 23.15 behind schedutle, see AIZX-I-A. The overall progress 

(all phases of work for E4O implementing considered.) is 70.55%1 estimated
 

to be 11.42% behind schedule, see ANfX-J. 

The main causes which affected generally the woxi progress for the 

period are stated under TIBLNS 0/ MIE20NIDATIONS in the last par't of this 

report.
 

VII-MEETINGS AND C0O1ERENCES: 

meeting
 

There was no majornor conference during the period. However, the 

PMO Technical Staff, concerned A & E's (Consultants) and contractor's 

representatives from time to time held usual conferences or dialogues to 

resolve relevant matters affecting construction implementation. 

OTHER UjE T INFORMTION:V 

-•-ANNEX-A.
(a) PMO's Financial Status ­

(b)Financial Plan and Cash Flow of Detailed
 

Engineering, Parcellary Survey, Const. Supervision 

and construction------ ---- ---- ---- - --- ANNEX-B. 

(a) PMO's Manpower and Major Equipment - ANNEX-Co. 

(d) Details of contract section under Construction ANNEX-D.
 

(e)Percentage Comparison of Collection & Accomplishment --- ANNEX-E. 

(f-1) Bar schedule of Work, Libmanan Br.-Cabusao Sect. - ANNEX-F-1. 

(f-2) Bar schedule of Work, Calabanga-Manguiring Br. Sect. - ANNEX-F-2.-

Bar schedule of Work, Seven Bridges, Calabanga­(f-3) 

---- --- --- - - ANNEX-N-3.Tinambac Road-------
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(f-4) Bar schedule of Work, fanao-Pasacao Road AI:EX-F-4& 

0f-5) " " " " , Manguirng Br. Tinambac Seot& -- ANNEX-F-5. 

(g) Bar schedule of Work, Naga-Carolina Road ANNEX-G. 

(g-1) Bar schedule of Work, Pili-Mataoroc Road ANNEX-G. . 

(g-2) Bar schedule of Work, Minalnbac-Antipolo-Rubo Road - - ANEX-G-2a 

(g-3) 	 " i" " " i Palistina-San Antonio 

Ninalabac Road ANNEX-Gw3e 

(h) Probess Chart, Sto. Domingor-Bula-Ombao Road ------ -ANNIEX-HL 

(h-1) Progress Chart, Polangui-L:dong-Buhi Road • ANNEX-H-1 i 

(h-2) " , Litong-Buhi Road - ANNEX-H-2& 

(h-3) " . , Iriga-Salvacion (Bato) Road ANNEX-H-3. 

(h-4) " " , Topaz-Palsong-Bula-Road -"- ANNE-H-4. 

(i) Program of Work and Progress Chart, Cont. I, (Nabuab.Tandaay
 

Seat.) ANNEX-Ia 
(i-I" , ,, , -­ a , Conti II, (Tandaay-San 

Juan Seat.) ANNEX-I-1. 

(1-2) " " " Progress Chart, Libon-Nugpo Road- ANNEX-I-2. 

(1-3) " " . , *(Nabua-San Agustin Road, 

Conti VI-A) ANNEX-I-&. 

(1-4) " " and Progress Chart, Nabua San Agustin Road, 

Cont. VI-)---- ANEX-I-4. 

(1-5) " Work and Progress Chart, Nabua San Agustin Road' 

Cont. VI-C) ---- ------ - ANNEX-I-5. 

(1-6) Program of Work and Progress Chart, (Nugpo San Juan (Bato)
 

Road ) ---- -- - - - --- - ANNEX-I-6. 

(4-7) " " " and Progress Chart,iPolangui-Nassi Road, 

Cont. V-A) ANNEX-I-7. 

(i-8) " " Work and Progress Chart, (Polangui-Nasisi Road,. 
Cont.. V-B) ------ --- --- ANNEX-I-8. 

(i-8a) Program of Work and Progress Chart, Alnay & Napo 
Bridges- ---------------- AM= - I-8a. 

(i-8b) Program of Work and Progress Chart, Matanglad Bridge -ANNEX-I.-8b.
 

(i-a) Progress Chart (Construotion of Bicol and 
. Feeder Roads- ---------------- AIRNEX-I-A. 

(i-b) Status Report as of July 31, 1980 - - --- -- ANNE-I-B. 

(i-a) Status FORRIEGN-ASV-ISTED PROJECT ------ --- -- ANEX-I-C. 

(i-d) Status Report on Organizational Force -------- ANNEX-I-D. 

(j)Overall Progress Schedule (Bicol Secondary and Feeder Rds.ANNEXJ.
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STATUS OF Fli"DS 

BRBDP.. E140 
As of October 31, 1980 

Sub-Allotnent Advices Received: 

SAA# 105-295 dated 7-20...76 - ........ ... 

-377 9-29-76 .............. ...... 
-408 12-15-76 ..... . --.-- -- ­
-093 8-08-76 ....................... 
-048 3-31-77 ......................-
-136 11-07-77 - ­-.......­
-015 3-09-78 ......... ..... 

-069 d 6-07-78 - ........... 

-011 1-30-79 . ............ -. 


-054 3 .. .......
3-15-79 ...... 
-076 4-09-79 ............ ... 
-150 6-08-79 .......- ........ ­

-161 7-13-79 . .. ........ 
-205 " 9-30-79 ................... 
-206 9-30-79 ..... ............ ..... 
-224 ' 10-02-79 ...... ... . ... ... .. 
-272 12-06-79 .................. 

-284 12-28-79 ............ . . . 
-019 u 1-14-80 -- .- .......... 

-078 3-25-.0 - ... ... .... 
-112 " 5-14-80 .. 

Total Allotment Received ... - ... -.. . . . . 

Less: Expenditures for: 

Personal Services (Including Hon.) . P 2,489,314.96 
Maintenance Training- ........... 205,353.79 
Maintenance & Other Operating Expenses - - 2,177,138.82 
Capital Outlay .. .... .... 916,141.25 
Equipment Outlay ........... .... ... 604,551.16 
Economic Evaluation ... ... - 1,388,510.80 
Parcelary Survey . ... .... 1,383,530.00 
Detailed Engineering ... ..... 7,996,238.80 
Direct Cost (Supervision A & E ) -.... 18,657,814.61 
Direct Cost (Cnnstruction)........... 170,350,897.14 
Right-Of-Way Improv"-:ent .................. 1.C29.907.g 

Total ExpencUtures to date .. ......... .. ... -. 

B alan c e ---........ 
Less: Committed AIVs ...... .- - 3,345.46 

Obligated Contract ............ . .3 883.7 
Unobligated Balance-------------- .... ......... 


CTIFIED CORPLCT: 

ANqDREL I. 0'B:aI-
Chief Accountant' 

NOTED: , ) 

SkVADOR
 
Project Mnger
 

A1C -. A 

P 	 100,000.00 
100,000.00 
400,000.00 

1,000,000.00 
7,932,748.00 
1,000,000.00 

20,000,000.00 
10,500,000.00
10,000,000.00 
10,000,000.00 
10,000,000.00 
9,985,000.00 

1.10,000,000.00 
20,000,000.00 
3,750,000.00 

14,990,000.00 
3,035,000.00 

22,000,000.00 
18,000,000.00 
14,900,000.00 
25......25,000,000.00 

P212,692,748.00 

207,199.398.78 
P5,493,349.2Z 

.34.228.93
 
P 149,120.29
 

AM/gbc 
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http:P5,493,349.2Z
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http:1,000,000.00
http:400,000.00
http:100,000.00
http:100,000.00
http:3,345.46
http:170,350,897.14
http:18,657,814.61
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http:1,383,530.00
http:1,388,510.80
http:604,551.16
http:916,141.25
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http:2,489,314.96
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SUBEITTIM BY: 
 PMO ACOUITING SECTION
 

DATE SUbMITTED: cl. 14, /99,v
 

.ck'1 NAME AIT SUB N C0s9-PROJEC9 IMER C n~k~ Revi_N T RA CT COST­
.
 Original Revised
A, DETAIff EGIM.d-
"$ -Proiect Mos. 1 6 T234410 SupplementalP85,000.00 
I -TenLcsGr6up Corp.) P2,154,341.00 P8; 

fub-project No,. 5, 10p, & 6 1 .00 
ii (Techniks Group Corp.) P,481 410.0 

..ub ct z 7, 8, 13,9& 12
(r)P1,955,405.00 

ub-project Ios. 11. 
14, 9
1V Certtza Development Corp.) 9 P2#361,592.00
 
TOTAL FOR DETAILED 70GLERING P7,932,748.00 P2,219,341.00 

B. P CEL.LIYSURVEY .1.i PPIG OF RL' RIEHT-OF-WAYS: 
ub-project J 1,2,37P8,129 ,037.030c.)

III part of all
 

Iz:-_ Copnsultin Eineers) 
 P333,530.00
 
Sub-project Nc.'. 4,5,6,10, 9p 14, &
 
part of all 

J7 P.3. Alberto Surveying P346,500.00 
TOTAL FOR PARCELLARY SURVEY A I4PI _.u P1,050,000.00 P1, 0 37, 0 *. 00 

P33,530.00) 

http:P33,530.00
http:P1,050,000.00
http:P346,500.00
http:P333,530.00
http:P2,219,341.00
http:P7,932,748.00
http:P2#361,592.00
http:r)P1,955,405.00


M]I'TMC "B" 
Sht. 1 of 3 

Bicol Secondary and Feeder Roads Project
 
FINAIJ-AL PLiW AND CASH FLOW 

For Detailed Engineerizng, P.rcellary Surey & Const. 

Previous 
 teport ) ---W-AT--T- R 1977 
Tootll Toti2l 2eri 

P2,21808787 2211,08787 i 2134,341.0O

iI (Release)
 

P1,481,410.00 P1941,410400 -T-- P1p48e19 4.10o00 

P-1,950,188.46 
 r1,950,188.46 ')l9?594nee 0s 
I • 2 - I zO 

f2,346,552.47 1'2,046,552.47 i ( ,ee4sed
(Released)

P7,99 ,238.80 
-

7,996,238.80 ,
P79969 8 P7932974800 

F1,037030..00 

I 
K 
1346,5oO.00
P346,500 .00 


P1,383,530.00 
 P1,383,530.00.
 

http:P1,383,530.00
http:P1,383,530.00
http:1346,5oO.00
http:7,996,238.80
http:1'2,046,552.47
http:f2,346,552.47
http:r1,950,188.46
http:P-1,950,188.46
http:P1,481,410.00
http:2134,341.0O


SUBMITED BY: FMO ACCOUNTING SECTION 

DATE SUBMITTED: Eov. 12, 1980 

COT=AT COST -

Pack. NAME AND SUB-FROJECT NMBER 
Bo. (CONTRACTOR) Original Revised 

4877262.20 	 P4
 
c. CONSTRUCTION suMVIsI 


P4,77,62.0__
I Techniks Planners Inc. 


I Integrated Philconsult., Inc. P3,610,682.92
 

DCCD &ugineeing Corp. P4,640,850.00
 

P5,780,05.00
Certeza Developmeit Cor'r. 


TOTAL FT-2 L P18,538,640.12 F
CONSTRUC2I1' ,U PEF:1ISION 


*O P14,062,106.60 P13,560, P
D-, 


ont.of San-I-idr -Libnanan Br. Sect. Cont.IPackak 	 040.85
1. 


_ ... LC? C.,SulttAaIITC.)P1,016Cont. It Sub-project I
-, COE:.,.T,* P16,7059106.00
 

Const. of Naga-Carolina Rd. Lhub-project No. 10, P12916t
* 	 (iT.v '(.noTUCTIOFiNC.) l110489640.00__1167,621.40
 

Const. :,u,of..Buhi-Lidong Sect.,N Sub-project No. 13-B, P10,647,071.50P067015
-4 - , 


Const. offlyPolangui-LidonLrfONSTE1UC iz)"Sect., Sub-project No. 13 P14,4V5,364.0043 06 -0
F1
5-	 CrT.TT 


6. 	Uonst. of Lidong-NuT7po Sect., Sub-project 11 P20t0569428.00
 

(mr)nT~r ICTA- PM-)
 
P17,278,344.00
R Ca 7
7. 	Coist.1 of. Tandaay-San.1_ Juan Sect.,Cont. II Sub-proje ,t
 

8 Const. cf Pili-Mataoroc Rd., Sub-troject 
No. 5
 

---A. A-1-A~ff fl-P~CT
 
P11,488,673.00
Const. of Sto. Domingo-Bula-Ombao Rd., Sub-project
7- (V1 . 1IR1TO CONSTFUCTION)
 

10 Const. of Libmunga Br. Cabusao Sect., Cont. II Sub- p12,54,412.60

P129359412.6


C. rn. To (RL.UIALI CONST. CO.) 


Const. of Calabanga-Mzigurig Br. Sect., Cont. 
I


11 	 & DEV. CORP.) P8,788,666.50
- i-N - 3J WAMMAnTa TOTTTJ1S 

http:P8,788,666.50
http:p12,54,412.60
http:P11,488,673.00
http:P17,278,344.00
http:P20t0569428.00
http:l110489640.00__1167,621.40
http:P16,7059106.00
http:P14,062,106.60
http:P18,538,640.12
http:P5,780,05.00
http:P4,640,850.00
http:P3,610,682.92
http:4877262.20


Bicol Secondary and Feeder Roads Project
 
FINANCIAL PLAN CASH FLOW 

For Detailed Engineering, Parcellary Survey & Construction
 
AS OF OCTOBER 31, 1980 

a'OT A L 

(Previous) Report Period 

COMI'-I M VS 

T 0 T A L 2 3 4 - - 22 

-R 
' .... 

4. 

E 

" 

P4,827,423.00 

P3,584,097.75 

P4,553,202.44 

P4,8279423.00 

P3,584,097.75 

P4,553,202.44 

r59693,091.42 

P18,657,814.61 

P13,482,348.59 

P5,693,091.42 

P18,657,814.61 

P13,482,348.59 

-11,001,499.70 

511,386,279.50P596,282.32 

P1,107,069.6 

P11,982,561.82 

P12,108,569.37 

P5,704,407.31 P331,550.80 F6,035,958.11 

11,379,633.45 

F12,850,074.40 

P13,678,448.94 

P12,961,101.42 

P9,407,264.35 

P278,040.84 

---

-

-

P11,657,674.29 

.12,850,074.40 

P13,678,448.94 

P12,961,101.42 

P9407,264•35 

P7,674,899.48 

P4,828,937.18 

---

P286,376.00 

P7,674,899.48 

P5,115,513. 1 8 



FE- UI RED TO COMPLETE 
_ _ 

2 
-_ 
3 

.7 
1 

QU 
2 

ER9 
3 

1979 
7 _ 

J199,693.04 

._. 147,222.37 

:462,144.69 
f227,599.55 

Pl'.036,659.65 

i ,779, ,6-7 

_____ 429.30 

_____ ___ __ _____ _ _11 t2 ,720' 526-.32 

?2,822,q7O .OC 

1-2ai213.62 

Pl .31,26,2 

07 -',0 -,655.08 



ARfIMX-B 
Sht. 2 of 3 

COMPLETE _. A__U J h_U T 
WJI.TER 1979 _4__ Eli go0__AT _ 

2 3 4 1 2 3 4 

19,693.04 IPF19,693.o4 P199,693.0/ P199,69.04

-17,2 -'I/747,12~2 

_222.37 F7 -' 

_-_ _,-.,_ F.462,144..70 .... 

_ 11/,7,2237.7, P147,222.37 237 

462,14.69 762,1/J+:70 

f227,599.55 i"227, 599. 55 227,599 -5227,599.55 

P1,036,659.65 ..-:,036,659.66 036,'659.66 r54,514.9!" 

779, / 6.76 F'l, 779, 446.76 ll 779,Z6.76 ,19,s.6 1 7 ' 

_3_, 2.4 30 _: ­

.75 3,0102395-74. 

P2. 7 , P2, 7 28, 526. 3 2 

_:_I 

2 52.32 
F2,822,070.00 F2,822,070.00 i2, ?22,070.00 2, 822,070. 0 

____ ___.I, 9.37 0 514.389•37 I 5"/. 39.37 P1.54,389. 3 7 

6 2  P3.010,213.61 

_____ Pi .731.263.2.4 

____10.213. 

231,2L3.25 

vS7765508 p,717,655.09 P,7,;655•09 
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__ 

ssB=TTJ -w: PN0 ACCOUN SEON 

;DATE ,SUBMITTED: November 12, 1980 

...................... -ACTCOsT-.... ( ....- . ... NTR 

Packj Original evised 
No. ITAH., AN] SUB-PROJECT NUMBER 

( COI T. A	CTOR ) Orig i nal T 0 T 

Rd. Bridges P29145,096.20Calabanga-Tinambac 

....,,.-..,,, 	 V-A_ Sub~project 2P" ai uiT •, Sect. 

... 2. h f_ tA- II . AA... sm.. .oCO;JST4...... .............. 

1Minalab:c-Anati~noio Rd.,Sub-project 4 P12,147,699.00 

kabua-San -Aguztin Cont.- DA.-&. A..S.S. VI-A, Sub-project i,9944,758.86 ... - ... ................... 
1 
,45 

ITabua-San 
15IK q . 

A' 
" 

.stin,Cont. VI-B, 
. 

Sub-proj. lIm966,619.79
P"- 6",,T19.79'1 :1,30: 

. 
iNTabuc.-San 

_. &. _.L J ( , 

San Juan-_

. 

.u

i,. Cont.n,
.Zti,_. ,. 

gLo Sect., Co.17,
T.amD 

VT-C 

,kr.6:.. 

Sub-proj. pI,978,640.1 
.. . . . .. .....- .. . . . . - .... . --

nt. VI-Sub-proj. j
r21,515,886T_0_.P1.1.

IP9,200,200.00 

. 

.

... 

00
.: 

, . . . 

P1,2 
2,93,' 

1701: ii2... B-.--,- C5,.. VI-B, Sub-' 

P7869CO-ST.) !P1,428,680.o .. .. ..14( LS'3:r a£ BICOL 	 . . . .. .... ... .. .;19. pro*. Sul.-roject 2"; .. .. . . - ­.. . -yiL b!.[2 - s5 

P11,633,828.00 ,P5,77
,20. (CBT CU: 7n:CTIO EfJh?. COil m) 
- iLhrifing-Tir-ahM L Sect. Coft. II,0 1 

P4,921

:21. Sub-project 39 (KI 4tILO1NG BUILDSk,') IP15,9965t239 00 
.rri tSaiv~cao -¢ to) 'ii; "p.... ................ 

i22. 12, (P RILCo;; fUILDS) iP5,306,77O.OO -2,or 

P....
 
i23. Project Wu cks Contractor Inc. lP4,499,908.00 


bF~aJUL 1*-an 	 P1,4, 
124. II, Contract II-B,(2) Package IV - +IP1,487,440.00 . .. . . ... .. 

__ 	 (F .Y.CRUZ-CO. INC.) - ... . 
--___,. 

0 


25. Cap.Ltol Iidustrial Const. Group INC.) P11,567,160.0	
P3,6 

1 I66
P255,647,034.80
TOTAL FOR CONSTRUCTION) 


* -	 ... 194,
* 	 P283,168,422.92OVERAL TOTAL A. 

963 
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Bicol Secondary and Feeder Roads PrbJect'
 
FINANCIAL PLAN AND CASH FLOW
For detailed Engineering, Parcellary Survey and Const.
 

AS OF OCTOBER 31, 1980
 

PRVIOUS) 
 Report 
 TOTAL 
f' QUARTERT 0 T A L Period T 02T A 

_ 

.1 3;07, 696.40 4 2............----- P1,307,696.0o
+ ........................... .. 
 ....
 

:11,632,042.31 1--
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AMNEX-B 

Sht. 3 of 3 
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PmO'S AMIPO ER AivD '.JOR EQUIPMENT ANNEX-C
 
AS OF : , (Sht. 1 of 2 )
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-do - :iDriver . . 1 SrSauarPMonitoring Seotion t Supervising C.E. 1 S 1 " -d-. 
-. do - s.Civil Engineer S . 
- do - t Civil Engineer ide II. : 4 ,. Same Pray
-do-.. 	 s Claork 11 1 t -do-­
- do- r Ikiver a 1 . -do


Road & Equipment 'aintenanoe : Supervising C.E. 1 T 
 " -.­
- do ­ - s Aset. Auto Equip. Engineer: 1 d.- , " 
-do- - sdoriv... 1 -

Administrative Division : Staff C.E. (Adm. Engineers: 1 - do 
-do- .. Driver- 1 iGeneral Services . t Personnel Officer 1 " . , . do 
-,do - :.Records Officer . 1 a 
-d - Property- Cuatodian I * 
-do--. .. Supplie. Checker- :. 1I .do - aClerk II 4 - --. 
-do - . rSDuplicatingflaahine Opr. 	 : 1 'sil Piev. 

* 	 - do - . .... h.cT a ' a.­
- do " 
 Seoriy Guard' 	 . ­', do' , 

1 Accounting Section hibef Accoumtant. t. 1 . ' : 
-do Coashier 1:61 4;
;do - ra Bookke~per .1 

_ - .. I " Actg. Cl n.- I ":'erk-do.- lerk 47aA 
BRW and Contract Section t. Sr. 'legal (Le.. a- •._. i :(.a -.... 

Cozisultent),­
-do- aLl;fI ta :
, 

- . - . .& i;Civil Engineerint Aid II t '2 9'-d, do j. 
- .RoaA.PRt..f-WmrAgent.d., " .. -.. .. 

and Design 0Cn t.Sect.-S Su""',singugsnearing CJ6 37 * 1 . Sr -­

*~~~d . . Supervisinc Cg .1 I ' >~ d .~ 
-~~~ s-Senior Civil ier z a,I 

do Gooditia-Enixer . ' . -1 
-- do. t Supervising C.. Draftemani I. r ' .do,
-do- tC-. Draftsma : 2 t -do­
-do- - t .iver 1" , -


Quality Control Section " Materials Testing Engr. II::. 1 r.. - do ­-do4 - .Materials Lat. Tech. 
 t 1 & -do -
Construction Division .Staff Civil Rgineer a. 1 --. do. ­

-do.-- Dive= I I r
Quality Control t Supevvisng C.Eo II 1 . 
-
-do 

do 
­

-do - r river 
 1 t - do -. 
- do - - Supervising C.E. I(Res. Engr. 2 1 - do ­

do-	 . Cerk II t .2 u -do-.
-do - t,Driver 1 4 t - do -

TOTAL------ 66' S 69 
NOiEt 	 This number of personnel represents about 59.43% of the required manpower per­

approved IMO Staffing Pattern.. 



OI~___L 91S~V (sht. 2 If 
A. MAJOR IX.. PT (PYO Pr,,.,rty) 

NIaA e I.. D e 3 c r i i o0 niUNE HO P U NIT S 
SPrevio.u :RepoomperiodEectric Pan 16" Blade w/ stand s 4 Poe. Ina0 preivousEieotrio Table Calculator M-nroe z 3 "" I dcAmy Typ. Jeep from U"SAID z 5 " -d;F er d 100 - 1 Unit I - -do­

Aypewrite#.(Manual) ": 
 te. I 9 do.'idrooditioners 7 " 1 i-,doToyoa Land Cruisor 2 Unts I . do­golkswagenBrasilia 
 1 Trit I- d*-Volkwagen Sakbayan I Tnit t do,Duplicatin& Machine . 1 Unit r. do-Gestefax Scranner 
' I .-do-

Refrigerator 1 dm.-VanuaX Adding Machine " a -d-do1
Electric Adding ?'..chire - ' a-dor,-ToyOta ftown (! asoigned in Central Office) a Z Unitr I - .
Stonoil Cutter 
 t I Unit r -doMap Stel Cabinet * i pdo. a -do.'
 
Mowde Pocket Caloualatc. r. 
 1 po, . --­'pGiriter Table w/ Chairs ' " 12 pcsa a. .d-

Cr. ftecutive w/ Swivel. Ch-.ra : 7 pa.. r do.-Iffioe Tables 
 " 
 5" ,
-LtilIty Chai', (upholsttred) "- 5 t -

Revovi g Chairs "1"" ,
Confotoce Tabls'e tShelf- -1 2..

Pli. Piece Upholtered Zala St .. " .,. 9-
Saz. Calculator -. q ft
Eotio Polioher . . . Y_" 
Electric Typewriter (trSAID). . ,Po.-a jdo-. 'Pin. atnuao. (10 sal - 5 big) 1: 2 po.~ v. 

I-aie odrawors) ,a15.'Vtotee Cabin Voto-i ' wteg$ .n3toragse.' file ri:t.) '. . 'c ,
S.. (... ) ' . .. ,. .. . .. 
 2+'a . .,P.-: , ;:-

Phnual Typewriter (sigma) Carria,- 3-48'. '270 ,poe' 'I .' .

Typewiitim Adler (Kan~ual) 4p..n 0 

f.CI1O Tblei w/ tap .l, ' ' -Letic 3. 16" . - .1-'" ,.. 


Utl4 .(J~ i..
 a lntaarvo ,:BL~ujt 

TOyota!Lind CreiaorbyrWihlpj. Uy Ccnt. "a " "" ' "1 " .• t -3do-.
U "' SP..Daer'Cnto . . "aUtilitF Jeep (For Pierre)aonb R.L..Pierl- tL :s t =-) 1 '~ a . Toyot Land Crn.y (4.:ite)fR.L. haljC.k& iqnt. 1" i .id" 

" r:".ii. Aau/inaldo Count. " •Utilit( Jeep (fod 'iorm) by A.Bicdin;d Owiet. " : I -'d'. 
' : do-

Toyota Land Cric or, L .t,White by FF,Cruz & Co.. Inc. I ' i . ado,.- I
0-00P"by r Bilder . ev, Corp.. - • ' 1 --do-Toyota Land Cruiner-bfy.. Unai.ConA.Utility Jeep (Fcrd Pierra) by R.L. . 1t,Un..ili Corat. :aiCnt - -Pdoi­:d-; 

_Utility (Toyota Traaaw) by IoP. Euseby., Co:.,.. , V" i . .
 
- " T uiAD" 1 ALT C'I:'. a. 1 I do,'-Utity Jeep (Ford Fierr -) by A-LYIADin rT~ . 2 "C" :: .do- -

Toyt Land Cruiser bLyV.P. borF.bio &G:.Coi I I 1 - d-'­so! " " FF Cruz & Co., Inc. v 1 v-do -
Toyot Ta00raw by JPY Co,ntuctio 1I " 3 - dO-Utility Jeep (Ford Pie"ra) by 1'.L Cont. .' 1 " I do-


U ( " " Sb.P. 'cr Cwnt. 
 S 1" -d- ewToycta Land Cruioer by .1 .A.).C.l.O:' ( " t - do -.. 
" " " U,1&,.G CO it,. I."1" " ­

l it w "Jeep(Ford- TdO­ 2 1 " 3
liLandarbPhrlcon B.ily,:.-.s . . a I " a - do -

Toyota Land Cruiser by C.a.Aitol i't. .ia ... doB,..1tv ,C., ,t,*.. to - do "I I 



-~ CONTLS.ui~~~~~F ~RwACT, SBCTo 
AS OP cTo> 

SN, mber ".. ae :. Nama f Section Involved (Description) C.Contraotor 
-1. -San.Isifro-Libmarmn 13r. Sect.,Cont. I, Sub- . 

;Prod--I v Package I 
. Secondary, ..... 

* 

5-0.145 Kms. ,
Feedear-Roads . (Nat' @) 

,. FR.l.1,B-ah&Y-usakHdk- -- f.679-Kso ; 
. MT.10 2 ,andacanan-Bagadion-San

•"" Vicente Read 8.4 ,, ."33I:,3VaceteR .......7,,::;..... ;. _do_ = . .. - ~§.~a2..PCQNSTRUCTIO.,10412 Kma. t 
" . . bmanan. .- -- -146.33 Ln.14. op 

,. . . ... ..Tmbe rh est le (a t F .7 02) a t . , 

: . 4 . ,. 5.. 26. .. . - ., . . 19 ." . 

",, .' t'425(anao all eek)- 4 78I -.'ata.. 7+596;,,95-------i31. 

" , '. - ." .4 - - -t: - 4 - '? . • - . .- .. :- ­.; ... .... • . -. -:, -:.,,L' 

,..rh '5 7-, .. w2.,.. Lib..via.. . . - Ca"b"u'" :;,"ao ". "'' :" " 
,' ".'' :'> !/,.,'.,' ''- <*-

.,,,. :.::.'9-. AQ!;. 4-riaai-Brcelonja: ; ; 5.025 : . 
" : C';1 TIO1 

- a - n - - a -a a = e a S a~ a a -q 

'i ": , N a" ...'.::!.'a .'S. '.'"-•p ".o Pa k.3.g ".. • ",--. . " ..- " : .. .. • ,: . 
• ,.:, .,-,.::-,bcodary Road--.---- . - - -. 82RKInam.- 1IIzr-rrse & 

' S:: '!.la"hor.B-irz]: " -,. -. ' - -12 .92., Kms.. ~ I:'.:".' ' ,'. :'" anuaanan: 
.. -- .a.-k4-2""; _ g' .muz in - ,-- 5/o 0- . ".'­

':,',. ,' ; ':.'"-.. ... . • , ,. ' ., . ... . .'..: :,: : . 18.2 2 Kins. "' . . 

• , ...- :• . - . . . 

,* . - - ,. 

, 

http:CONTLS.ui


I 

SBTIONSJNDERCoC~tRumTor~'
 
(Slit. I f g
 

*:Contraot 
 t SCHEDULES ;Level of :Cnsultant-actor :Amount- Started.* :ompletion IImprovement. 
. 

-Conat.. SuiDe Diion 

'P14'062,106.66& 8econdary-PCCT'. 1?LAMThS, INC.­
(Original.) 

-. 

.'(beforze) 

TR~CTON' ~~j 7 .*~ ';Peeder Roads-;'' 

;6QO040-85 71978 ,-~ G2avel(.Item 

ORLTI 19790; 

> ~ ' ~ .. ~ ~ Libmanan Br. ~ fl 

-~ -. Tlrnber .Trestle X . 

.5,. ...: A W ~ -. ,. ,. ' Keede.:i Roads40* (beforej-..$) 
* ~qetmbr 1i..r r, ,aravel~.~m 

X 4* - . , .T.8 ; . .Z - IM. 

dges-.RCD.9. GROUP 

IRS & :fisap6652 6 .99.A gUP T, dr'd.- (WM~
OPERSAuut7 - IM SV 

~TIONFb~ 5,499 108>Before) ... 

fficiaI.: sti~l. -iNote:.Per this: TEHNKBm 
Controbtsecondaryl 

CO1RP0RALIO~' 
*Sect.,
*: ~ - . is Asphalt 

3 44 6 changed-. 
it*- tIPeep. 


http:P14'062,106.66


II 

DETAILS OF CONTRACT
 

AS 	OF -

Package NamA of Section Involved (Description) Contractor Cot
 

4. 	 Calabanga-Tinambac Br. Sect.Cont.III, Sub­
project No. 3, Package I
 

Bridges: Manguiring Br. Km.9+919.58 - 30.60L1N,. 
Cut 12 Br.-Km. 16+403.35 --24.60 L.M. 
Tumulos Br. Km. 19+250.70 -15.60 L.M. A.L. 
Tiguib Br. km.19+311 -- 12.60 L.M. P2,1L 
.Kawayan Br. km20+124.40 - 36.60 L.N. SAPUE,7O 
'ubo Br. Km. -21+003o58 --- 15.60 " " CONSTRUCTIC 
Witiwit Br. Km22+297.75 - 15.60 " " 

mo±q 1- - 151.20 L.M. INC. 
5. 	 Naiiuring Br.-Tinambac Sect Cont. II, 

Sub-project No. 3, Package I UAGONG 
Secondery Road - - - - 14.76 Kms. BUILDJS & P15, 
Feeder Road No. 303-ilubo-Balao-6.90 Knst. DZVELORS 

CORP.
 
6. Danto-Pasacao Road, Sub-project No. 2 PackageI P11,(
 

Secondary Road-. 812 Kms. (o

Feeder Rds.:FR 201-Itolan-Bahay Coco-4.502 Kme. CBT CONS- P11, 

FR 202-Pasacao-Caranan-Mahcad-8.588 " TRUCTION (RE 
YR 203-Pssacae-Port lid. - - -1.796 EQUIPMFT 

Bridges: 	 TOTAL - - -14.886 Kn-.CRP.
 
Odicon Br.-28.6 M - RCDG
 
Tinber Trestle on concrete pile bents 84.0M.
 

7. 	 Naga-Carclina Rd. Sub--proj. 10, Pack. II 
Seconlary Aoad -------- -15.48 kms. l1, 

Feeder Rs.: 1. San isidro-Pacol B.tM CONST.
 
Nursery 2.105 kms.CO., INC. P(11
 

2. San Isiero-Cararayan --------.05 "(R
 

Bridges: BElatas Br. - 39.60 I2S.6.140 kms
 
C rarayan.Br. 10.60 LM.
 

2
8. 	Pili-Matoroc Rd. Sub-pr :,Liackage III
 
Second r3'-(Pili-Mataoroc) - - --9.14 Kms.
 

FR 501-liataoroc-Manapao-Baliwag- 7.11 kms. B1N0(

2.04 " A.B. AGUINALIO (01FR 502-SagrEda-San Agustin ---

" CONSTRUCTIONI 15,FR 503-Manapao-Nalitbog - 1.52 
FR 504-San Jose-San Ramo - --- 1.95 IC. 

Total 12.62 Kms. 
Bridges --- 9.50 L.M. 

http:303-ilubo-Balao-6.90
http:Km22+297.75
http:km20+124.40
http:19+250.70
http:16+403.35
http:Km.9+919.58


2'RCT SECTION UNDR CNSTHUCT2ION AEC D 
'~'~ '"' / "'~' Sheet 2 of 8) 

Contract 
 S C H E D U L E S Level of Consultant
 
Amount Started Completion Wmprovement Const. Supy.
 

lotice to 
Proceed Feb. 

, 1979. To be Oomple. TECHNIYS 
ted within 549 BR ES-RCDG PLANNERS,P2,145,096.20 Commence of calemdar days'
 

Contract INC"
 

Time-Feb.
 
15, 1979
 

March 12, Within 549 Secondary Road­715,965,239.00P5962300 1979 calendar daysl PCCP TECHDITIKS 
Feeder Rd.-Gravel PLA MiCEph 

IiNC.
 

11	1,633,828.0
 
(original) NIay 18,1979
P11 0'5pl28Within 518
 

11,635,128.50 (Notice to 
 Secondary - PCCP
 
(.Revised) Proceed- days 
Oct (Item 316) a " TECI-IKS 

Nay 8, 1979 1 thick PLAl:*iRS, 
Feeder Rd -Grave INC. 
(Item 108) 

11,148,40.00 
 Secondary-DBST

(Original) 	 Nov. 23, 1979 
 (Item 314) INTEGRATED
 

P11,115,290.65 JULY 15, (Jan. 24/80 Feeder Rd-Cravel PHILCONSULT
 
(Revised) 1978 (Revised) (Item 108) 
 NC. 

Bridges - RCDG 

ug. 1, 1978
 

Secondary - DBST
15,377,382.OO (Actual star 

1(Original) ting date) Jan. 28, 1980 Feeder Rd.-Gravel 
D (original)0O ept. 18, (Original) (Item 108) INTERATED
 
1534,982.(Reyised) 1978 (Commerce May 10, 1980 Bridge -
RCDG PHILCONSULT,


o f Contract (Revised) INC.
 

time)
 

http:15,377,382.OO
http:P11,115,290.65
http:11,148,40.00
http:11,635,128.50
http:715,965,239.00
http:P2,145,096.20


_____ 

DMIA~L OF CORMT~k~ 

Packs i Name of Setioi Inolved. ( Jeeript ion) no 

9 Mialaba-Antipilo-Hubo Rd,. Sub-projeca • 
No-.'4, lackageI .
 
Secondary - -KM4.
Rd. - ­

.Feeder Rds. 5'70 - DEBT
 
3.14 -Gravel''LTRD 

PR.-4o1-ntipolo-Lupi-San Fernando-5.14. CONSTO, D12." 
F. 	 402-Hubo-Baliwag-. --- 2620 .INC.~' 
."PH 403-Hubo-Bagolatao" - --- .664 . 

II. 	,10. Pal na.-Sn Antobio-Minalabac Rd,. 
Secondarl A'oad - - -. 21681 KMs.. 
Feeder . Roads-- . .- ,Tydas0.Taririk PROJEft, ­. ..... .... ,, . .. . . . a iboir Baras,- WQRKS.. , ,:,., .. 


. .., ..	 .... 601-:.5.14754 .Cs..ON!RAC 

W""bogIro - --- 730,60 "UI. .. " 

itouong-BaCmabao,Rd., Sub-prqJ.- 0 	 ;Ti,::P"oka& •- ,..-in 	 ii-
Ns.. 
 ... 
 ...
 

-'.-"-,o : . ; 	 • --:."--,.;~ -. - -- :*.. :". W l ur.,,'.. . :I
'' z:...£? 


FRA(St4i ')omizroi-ausr Rd. -0.475 V 

PRI(Guon- ausi-t..... 	 CONSTRUOTI iy 
,Z,.,. ,,..;"0 .. . ",- -,	 5. .o 	 ' ...
 

F.W~jD V.-Domfrgo9-Lig69, 
.- Sa:amOn ------- 7.103 

:M-'7(Sn.a-mba,.- - 3.231 2: 
17-154 Km.,, . 

PollpogBr.-_- I.--_2.)_N.-.
12. 	 Tolan~,iLdzgSc. Sub-project No. 13- A
 

SSecondazl . - "- -12,50 kms.
 
. ::.t (Spang P .ay-41aguran)-1.033k.law-WIIIA UT 14,4 

Cees-Sta;. Cruz)--- ?.500 kms. CONSTRUCTION 

S...., 	 .:(L.dog:-.a1ao}..-. '" 

http:Fernando-5.14


HACT SECTION MMER CONSTRUCTION AIIo~o
O 7 ,e /" •" ' (hte;3 or.4: -


Contraot SCH E DU-L E S Level of Consultnt 
Amount, Started Completion .'Improvement Const. upezvision 

• '. ' . . . .. lJ:i± A11!- , • .:. 

.econdary-Asphalt
' 0 -- S,- " 6-70 kwm.) -~.. - , INM RAM 

•U "t 7T0i980 3:14 Kms.-Gravel PHILCONSULT-,. 

H•j1 ':,rr7t (Item 108). INC.12,147,699.10 ?ebr y 7. "" " . " eeder Rd,­...
.... .19 79 .-. . : .. , : . : .. ,- ".9 .Gravel.
 

(Item .108). 

. ovember-1,, o be complet 

1979aii 544=D A.01-- (Bs'r)!& 
.. Not e ''to days.. .. ILCON 

proceed date RD " 
" .Ov..: j(y'31,-1981 Timber Trestle .. ..2, 1i 

... ,TimberTrestle . 

11,448 
rG.E. aiiapp

the Office 
ed.... 

DCI 
September. Mar h10.19 5.75 PcCP COO .-ION. 

11 887 75.20 e 93.3-~yI 
,approved by e 
CMG) Z.~ 

S.....~
 

.:.,< .
v :.. -. ' ... ,.v :+ ..:.'"" "-' '+-.
364.15, 9 6 condary -Asphalt 

14,4~ Rdse.00eeder 


an. 5 . .1980 Gravel,(Ite' 


http:12,147,699.10


DETAILS OF' CONTRACT SECT
.,• ., .. . AS OF , __ _ 

Name of Section Izvolvedr (Description) CO r tor 

i - Bridges." . 

. Pintor Br.. - 1 . Lh.i. 4" 

-
...•. .i . ,- . . Cea ' . ro . ... -6"... a.,-8 ~ ' ""- ",,........
Cru. ..4 M-aiWmaga.Ir_ 

6-hmo 15 

Road...*....-• 4e.~!~±~ Br. 1- ., .,.-: , 
-. .* a 6.. - ". ' " .''.". 

n.T B tan"".MY -. '. :. 

.. ""v .:''.) . '. .- . e o . o r2.. . , .0~o' Wo .. ]_. *' :...j .- ,-.., 

U . Zmr 

. .,..'- u£-... ,l dor. -.. ......--. ro . .. -],. ... ,-...~A j' 3 O4~134 -.13..>~ .~ '. 

d X 3 5'wdc!,"double. 4-O 

?~.ges ~or~'*peeder Rs.:3 

6-Bat aJlong Cagmaslog -Sta- 246:oi' 

S 'wide double,, 4.0 x 2.5 mn. 
V.cente-S3n Antonio Stat' 

6.Oui -wide douible 4x2.5m 
M,.r.- along- Sexnt ViceteMa.caalg8ypata 

z .45-6.om-wide sigle 4x3l 
------eeeeeeeeeeeee - -- 0~~ 

http:tan"".MY
http:M-aiWmaga.Ir


I.CT SECTION UNDERi cONWTUCTIO 
a,V /,&2 

,rac tor2 .CAtWit : CHED L E S 
Started C 

2 

Ty . 

.. 08 

SiJ 1 
(h-4_fI 

Lev el of' 
l'ImTrovenment 
:Bridges:­

SRCDG...1-6) 

-: . . 

P va 

: concrete 

eer RcLCD­

:tni-3-fC5t ~ 1j 

V Op 

~ '~~j.~4 

4k4, . . 

o~ 

t Consultant
 
:Cnt'§
 

:DCCD 

-:CORPORATIO. .. * 

, 

. 



.._.-.b--: ...... . .... .. _.... .. ...... ....CIm 

Pcki~TName of Section Lxoaved (Description)


Nmbe_, 
"14v1 ga-Salvaci-Bato Rd*. Sub-roj. 12, 
S-	 PackagLe III. 

Feeder Rds. Secondary Rds.-9.217 Kms. 

I FR.12-B Salvacign-Sagrada Rd.)., - -2.091 " ' 

2(a.~L Jesus-SnAntonio3.014 
.0TAL'TO 7---. 

.	 " -Niao 
7.O9Km.. 

RC-C along Sec'. Rd.: ' 
''180 mwide ingle.4.00x3foom Sta.4+992

§ ... mi,80i.double 4.Ox300m.ta.5+937 

,5." Tcpaz-Palaonp- ]ua'Ads, Contract No. I 
'.Sub-proj.i 8,-'?ckcge III.I 

S.: econdary Roa4--- - -11.019 I -S..iCAPITOL­
- Feeder Roads. " . 

." ...".': -8'A,als .- . Parfsima Rd.5.O ". 
PR Blog-laP -sm'Rd. .560, "OML 

'I ... , abua-. 	 Co . ,ub• .1 1., , ..n,•a, ..' . , .. * . . - • 5 . 
., ~. . .. Je d BC .S ,. icondi-. d.- -8.7 Km............ 


'-e~~~~g.Sn to o-gbon-San Vi.cente 280,4 

a.Vicente-S,*L Ramon- --- 1.*57"1,:.., -,S~b_-.-,. 6 a' rq a .1 .1a,, g IoVA.u~ro .1, ' { 
. . 4 ta .Cruz-Sta..-arbara- . -t .82 ­

6.1 1apatan-zustia-Dolorosa- 3'02 

.;1W..'anda ay-S Juan SS t.",- Conta t I . ,. 

~. 417 
Feedr~ d$-l.3 

~Se~da 	 - KB 

WF 

~j..aidaay-agUay- x . q . . 

~risimab - - - - 396T Kms. 
" . D'resl.-I.3p.tas . - - 0'0875..

ASH
 

t, 
otatJ


Conrato 

HIICON
 

DEV=OPERS. 

. 
-

" • 

.
 

A"ITO " 

- ' 1... 

.Si-r"P.:L-AC -D 

0 

:;. : " : 

W QR
Co~.$IN. 



OF CONTRACT SECTION UND CONSTRUCTION AN=-.DO
AS C' .9/, ,919, &. (sh*.op 8) 

4 ' ,!.- r.ITVe T.r. Q, of:I.+ "TeoRleo . Lee
Started Const. RT22zristc 

.May 186, 19-79' 
&• 5,3077o o0,.(Notice to 

a s , Pr' oce ed: M a y 

Within, 
1480 days
t ' , " ; ., : ' 

S" " 979)  1980). DEST(f=o
Rd.) 

Sec. 
n.". 

oGr- -1Item ENGllX~W 

108 caIIaueir. 
for Feeder i 

.- ...-... '. 408) "*}.;. --.--.-• ...,-.'::;'/. ( O~o _ ......[.,'Cal-:' ." Daysr:- S(te 1 ' / -;q "..0 1, • e).... ' ..­. . . .
 

TI0NO, 

Gkavel (Item 'i 
.. ,".- '"' ' " -... C• '' A" • . . 8 :': v .: .i.. ', 

. .'Secorida-c t' s 

rIO~h ?16,7o5~id J.-ve(Iem16Dhm~18) ~ c orl~o 
'6i Xue 2,91.Pli* IP 

': ,:.. ;.":. ',:' ,
d. ,>.; ­

., Secon ' .,:.. 
'.1 . ."k AFsed8XO-Gawe­

17-,-278,344.0 JuI 15. 1978 Marsh 1598 (item .10a) 



'MTAILS, OF, C0] 

Asaa 

Name of Section Involved (Description) Contractar, 

3. or*Sa Vicente- 11,4 ue
 
4& Waawa-,rhiin. - -- -5469. "
 
5. 	 alawag'-$n Fracisco --­

08olibn-Ngpo2e~~vContract II,. Sub-projecV 

Secoidary , *-- --. ~­
jeedexRds.
 

:1.4.DeJ. Rosario -Incga - - -2.458 Kft..
 
2v Bulusan-laka- Ba to, -2,6680
LIeda1ThA-Lakl ­

h8.'lbn-upoariwr 

15.350 KMaJ., 

t~Pa~Ias----- --.. 2920: Lu.N.I 

.. .. .. 
 1TW 

SecondarRd. 	 QPOOh 

(6' 	a.0* Oooa1,6-	 ASSOCIAM 

Pmoject N0*d 	 G & G 
2.4956 CONSTRUCTIONf

(~a24OOOtSta 44956 )C0 	 fl 

.	 ka'Jbua-SAi2 Agustpw, ontracrt VI--C,' Sub­
project No. %, japkage 1W--

A. Dr & SONsi: 
NPeder Roade3 'c 

T. Sta. Lwia-L-aA - -2.82 Km-g 
2. Baras San Jose - -. 2,88." 



OF CONTRACT -SECTION UIN-DER CONSTRUCTION . *.A1i~mD 

AS OF~e7je~e~ 9&'.~ 

S-6-ConsultanBE~ ~ __11en i' 

jontrt ti~ f an 

P20,o56 ,428.0o u4y 15t, 197a Ma6bh 15*1980 . cceondamcy- ... 

w ~~PCCJlCRFZ. 
Fieder-C-mve' DLOPmERT 

K:' (Itemn 108), CRPORATICKi, 

~Th.2~:I Bri los-cD 

daj. 20.Oa ~codr- DNETEU-N 
COPOATIONW 

-b- -o 

Dec.. 1I978, w/l
ION Im 

Pit 4J619.7 15, 240 Cale Secondar'y- K 
*dardy 

-- das T 

S Pt,78,6O.1C~~ n~~ 1ar.I98r ..-COEPORTION 

Grw (ttCETZ 

http:Pt,78,6O.1C


DETAILS OF
 

AS '0
 

Name of Section Involved (Description) C
Faokage 

Contractor
;umber 


22. 	Nugpo-San Juan(Bato)Sect., Contract IV,
 

Sub-project No. 11, Package IV
 

Secondary Rd. - -- ------ 8.33 kms.
 
Feeder Roas:
 
FR.16-Buga-Pinagtarilan- - 1.92 kms. 

FR.18-Divisoria-lalonkong -

Magabugos ........- 7.78 " F.F. CRUZ 

- 0.79 " & CO., INC.FR.17-Divivoria-Lake Dato 

" FR.19-Salvacion-lel Rosario 2.07 


-- 41, 23 " FR.20-GayucLn-Payak-
FR.21-Payak-Pagatpatan - - 2.64
 
FRv22-Guyuacn-Lake Bato- 1.32 " 

" FR.23-San± Juan-Catmon 1.96 

38.04 kms.
 

Bridges:
 
Buluang Br. 2-m, and 1-2-12n
 

29.20 M.
RCDGspars 

2.Anoling Br.
 

-- -1.203-10m. rQ0D- -	 M. 

60.40 LM.
 
23. Polangui-Nasisi Sect., Contract V-A,
 

Sub-project 1No.14 rackage IV
 
12.86 kms. BETTER
Secondary Road -------


BUILDhIRS
Feeder Roads: 

3.853.. kns. CONST.FR.1.Ponsc-Saa A~ustin 

2.26 " FR.2.Balogo-San Eamon Tabog 


" - -2-8--
F. 3.Barayong-Liaw-

TOTAI .......- 9.39 kms.
 

24. 	Polangui-Nasisi Br. Section, Contract
 
CONST. & DEV
V-B 	Sub-project No. 14, Package IV 


-	 CMRP.(orii1. Alnay Br. 

1-2m.(RCDG SpEns) ------ 12.40 LM
 

J RSW CONST. C 
2. Napo Bridge 

1-1Om.(RCDG Slans) ----- 10.40 

3. Balinad Bridge Viter Engine 
2-8m & 1-10 (RCDG Spans) - - 22.40 " Wrks.Works.
 

4. Balogo brid~e 
- 29.20 " 2-8m & 1-12(RCDG Spans) ­



OF CONTRACT SECTION UNDER. CONSTRUCTION ANNEX-"D" 
AS OF * f'N 3/, 19Z0 (Sht. _I of 8_ 

IContract S C H E D U L E S Level of Consultant 
or Amount Started Completed Improvement Const. Supervisio 

z 
iC 

P21,515,886.00 Feb. 15, 1979 June 10, 1980 

Secondary-

Gravel 

Feeder Road-
Gravel Item 

108) 

CERTEZA 
DELOPME1T 
CORPORATION 

Bridges:-
RCDG 

P9,200,200.00 Feb. 18, 1979 June 12, 1980 Secondary 
SBST 

CERTEZA 
DE EIOP1MTT 

Feeder-Gravel CORPORATION 
(Item 180) 

P1,428,680.00 Jan. 15 To be complete . CERTEZA 

,original) w/ in 300 calel BrdgELO 

orig. dar days R CORP. 

C..P158,080.00 Sept. 27/80 Feb. 13/80 Bridges-all 
RCDG 

ineer~ng 
(P3289058.00 Sept. 27/80 

ler Cobst. -. 466401. 2sept. 27/80 



DETAILS OF 

iackag Name of Section Involved (Description) Contractor
 

1:iber 

Continuation:
 
5o Matanglad Bfidge
 

CIRCA CONST.
. -O-2-41 & 1-15(RCDG Spans) 
TOTAL (for 5 Brs.)--- --- 98.80 LM
 

/
2. 	Tandaay-San Juan (Bridge) Sect., Contract 

II-B, Sub-nruject Yo. 11 Package IV. F.F. CRUZ 
CO., INC.
 

Segments: 
Contiact II-B(1) Panganiban(Malawag (Both 

Contract 

Br.-P 6 48,4oo.o0 II-B(1) & II­
(2)
Contract Ii-B(2)-San Roque 1&2 


Bridges-839,040.00
 

Total 'engsth of Bridges-7
6 .00 L.
 

http:Bridges-76.00
http:39,040.00
http:48,4oo.o0


OF COtPRACT -SECTION MIDER" -WCOSTRUCTION • ANNEX-"D"
 
AS OF 6'b/9t (sht. 8ofj
 

b C H E D U L,B: 6 Level of Consultant
Contract 

Amount Started Completed Improvement Const. Supervisior
 

March 25/80 RCDG Certeza Dev. Corp.
P414,216.65 Sept. 27/80 


Po be completed
1,407,440.00 Notice to 

CRTEZA DEVELOP03
proceed w/ in 270 ca- Bridges all 

CORP.


ltd. Aug. 13/7 lendar days RCDG 


Ict Official start ng 
.I-1 date Dec.12/7 

(Date when the 
approved redesign 
of br. received 
by contractor. 

http:1,407,440.00
http:P414,216.65


-MNTGE 	 OF-C1PAPLTS1 

AS 

ckCGN.T RACTOR S Amount of Contract, 
(2)(} 

'P2S219-341,000-~vA. 	 MURGW*R 
1 TahijigC~rqf rmp (orgY,OruM 2,134,341.O 


IITechLmk Gru orporation. ,ysi,410OO
 

131-	 .DCCD.Fh Igiering' Corp& p 1,9540500 

Iv- Cetz Developmezt Corp.-____________

**z.. Rv)
evO7,780 

TOTL F DBI~ALEDGIWI~EflP 7.932,740.0 or! pjj 

B Pt &MAPPlIG:-BUELLAEY SURVEY 
,037100.0Qr Rev*
 

"~II&.IT P.B. ALjber-tom.k'eying 36,O00.*
 

-PARCEILIE SUIW.~ & MAFFU= -T3835Q0 

~3r~'rp ~:P- 3,610,682.92. 

E11LI 	 46/40,.O:?
 

W eiteD.evelopment. Cor46 ~9,4 .O(J(G ± 

~a~i~'m~o'sucn~ 'ur~xsr~> 1,534,64oo;12 :or. 

~ I . DNSTHUCTICRK CORP'' P 502,,065-75- reduction peIRd. :hII 1354.S5 Cbhge Ordei #t-- dated' 4 

IP.2+ ~ CcuSZ. CoeDG 16t.7051 6OPO. 
*(i 	 . 

plM net (Cob 4) r- CGisP. tUVScf ref'era t 
var ofpakabge ivolead. 

http:3,610,682.92


amp2lIsON.OF.C0LILECTi0N .&ACCO T ANEX.S 
31  AS OF Sht. I of 3 !CT0BE 

JrAccom- A-unt %Collectioa 
iplftent Colcin ()m(3) RE NA RK S 

-- (5). (6) . . 

P, .,218'078 99.94 NOTE: 
1 igurein pa-thesis 

1 00 00 p,481,410.00. 100.00 under Column of |tILIAIcoI.. 

10l I 1 plishment per IMO'sover­
lo .o0 P 1,95o18o8.46 97 73 eued wei..ht cove­

~100.0~ 9936 rng the total. 4.sb$~-100.00) sub­

9 .. Total. estimAed- Wei&~t 
- o.0 

7,9973 of Detailed EgieergiE 

1.000-0 10000 .s 25 (e N-

100.0- P,36,500.-00: 100.0 Total estimated a o 

iooo& aiping~18 .34% ~per over­

.-:,.-., ,, , . ,.+ ."- I .-. l .toJec.. .. e" ' . .
 
07 P4S27,~3.:;-. Mentatim, we lt" 

4.P7 410 

a"7.,:..: I:1,59771,65,814 .26.67 : e.: , , . ,, 
-~ 

=,.,; .oo . :,o -Const. Of* Cit i, (3ibnpro. 'No 
{o~o ~ 13,P482,-34&59 .99.43 . 1 San Isi oIdlanban r. Bbt5 

per -Strted Jan 8;'1978., 

-~85.64 P 19256, 7 Cont, of Nabua-Tandaay Secto.Codt 

i tost~1m t- deia arioUsbzef cozrtrao1t- zw Jne16 /?
3 toed. Contractmra risk March 1978)-- * 

http:1,95o18o8.46
http:p,481,410.00


PCTAGE OP COMPARISO, 
.t .. . . 

I . . .S. 

!Pack . Amount of Contrac Acaoinpli 
No.(r) C.os(3) M 

31 3. Balm Con3t. Co., ine. P2,167,621.40 IM.
 

III 4e JFP Construction Co., Inc. P10,647,071.50 61.625
 

I 5. ill am Uy Corst. " P14,435,364.00 86.40
 

IV'. .:f s (rt ,).Inc -. .. P20,056,428.00 " 6 r"4 

-
t" r,: rhw .c O.. .. 1P7,278,344.00 oo
.ii o,; ioo
 

AlA.'R -A iado: Cnst*' p15,3770382'.00 

I11 9. PP* ' ebio" Goit,... " 11,488,673-00 8.64
 

I, .10. 1R.@ Umali Cost, Crpl. P12 354,412..60 .
 

..
 
.
 

.. ** 
M 

1~mgng~uldrs& evil-opers F 8,788,666.50-'. -

Pcytre 1'""
I..T-... C0nst."I. 2,147,69900.
 

o .P2,,145,06.20 
14-1?.1 Pto~n 8OT94-.&aoiae 1994 758.86 

~ &15.GeCc~st.Cci.,lri@.P1,996197 

16. JT#. Hernandez &Sota P1,978,640010 100.009 

i 7 Eatez=,Bicol C'Oogt.("rlg 1)P',428,680.00(orig 5473'P786.705.00. (rev' ," 
1"I N CMRat. Corp. V, 58080.00 80.89 

"'..,Tiber 6.wng. Work. -ew , 
_______ ______ ____ ___ ___ ___ 328,058,00 _ _ _ _ 

17aCimt,. • .... .414,216.65-. 21.84 

TOTAL JM7.oC,,,61 .M 60.00 

http:414,216.65
http:58080.00
http:P786.705.00
mailto:GeCc~st.Cci.,lri@.P1,996197
http:8,788,666.50
http:p15,3770382'.00
http:1P7,278,344.00
http:P20,056,428.00
http:P14,435,364.00
http:P10,647,071.50
http:P2,167,621.40


ISON OF COLLECTION & ACCOMPLISHMEN1 
 ANNEX-Ea oF.oc 	 1 .(-,sh .
18o...... 	 . 2 09.--3--

AmmmColec% Colleotio 
,e .(,5 ) o,. .-5 ) 3 ) ( 6 ,. - a - A S ..,. .. 

P12'10,569.37
- ______ _____ 	 of Naga-Carolina" 99.51 .TilvCont.I5_ lq7Ri Sub-project 10. Starie 
5 P6 035,958.11 56.69 
 Cont.-of Buhi-Lidon Rd. Sub-project 13-4, Started 

Jly 15- 1978- . ­
o 	 r 1 657'674.29 80.76 Const.. of Polangui-Lidong Sect. Sub-project'1.
 

, rarted July 15. 1978,
 
_0 	

red. July 15. 1978, 
4 64.07. Const.. of. Lidong-Mugpo, Sect.,, 11 Sub-projetw.star ._ .~ __4__07 


00 Po ,678,448.94 79.17' 	 c .,of Tandaay-San Juan Sect., CoS II-. Sub- , 
--.noe 11, tarted July15 . 1978, -

w126.O1.4 ',;.r,~ 84.29-. Iv 15,.of. Pil-Nataoroc, Sub-project.. 6,p StartedConat. 	 1978.. Rd. :I;!' ,.,Y...'K 

64 P94024 5 1.8 Const.. ,of Sto. Doiingo-Bula-0mbao Rd, Sub-pro~ec, 7"'a ___-__ Started September 18, 1978'..' '.. 

64 P4674,899'48 62012 	 Const, .o.Libmanan:. Br.,-Cabusao Seat. .Con't. 5 .
 
Project I,: Started' Sept. 18, 1978.
- Cons t 58.20 	 . of Calabanga-Mangwing Br.. Sect,,. -Ct. I,' 
_Sub4Project',5.(N0TICXto procead datedJaxz2gym9 

634O2..~.-87 P -~ 7nat.. offbinalabao-Axtipolo-4ubo Rd.w au'pr~t 

6 nsU,:-'Q 	 .........
29 P . " 6 0 .9 .. t Calabaga-Tina ba A v 	 o" 
143M, .9.. 60 *. Sn11rieat' U. ftarted Feb.. 15/790. 

dg 

94 ,';.".a of Nabua-San 
72.90,.. ....Started Dec . 15. 1979 

t 
, V.".. , • . 

22 P~OI5.8:9 658.2.2 :,-C o of. abua-San AVwutin Cont, VI--, Stb-proj'ect 

00 P-1 .... .gun9 .. on , . . ,:'"project 
73 - ,..-____o__________________ 9. - . . . ,C'onat,-of 	Polangui -Naaisi- Sect.,v (Bridges -onlylP 4.6 57.'0?' rqv m R1~1h.nJAfIA-.4
 

,89_________ Cofstrof Alney & NapoBra,0 only.
 
__________ 	 ________ConAt.. -of Ba~i& Br.only. -

- constlik of' Biaogo B. only 
- "-o"at. of MNistazig. B - l. .. , 

DO 	 57.07 

http:678,448.94
http:657'674.29
http:035,958.11
http:P12'10,569.37


-. PERCENTAGE CCO4PARIS 

Co N. T.-(2 -

.19., BM=.c~BULDS 

' 

-CCHST. 

Amount of Contrac 

9,O2OO 

~ 

3!-F 

L 

-:U 

1wZtKalra IP UIMMDS 

2-.0 

3, fIIT,-Ww22 (JIM.. 
RJEC M-

J36 

Pt5r965,239.00 

3.6 7'90a. 

2~ 

.. hoe *o 



AYNM.E -
ACllIaPLMwITMZtISCIH OF CJAJJOLLEC &ef~ffYYVn, 

AS OF OCTM31 190 <*.**< of' 3. A. 

* %%.Cofleated,
C ected I'A S, 

P3,2,31. 61.46, Cogr g REn lY.,N9ugpo Sect. Cant. J, 
of nt t.la Cui-faslsuMm-ibw-Con.st. 

.4,ctN.14.453.SY=prjet. ~ Nai____ 
0,*aut of. Danao-krasacao Haw. -r~t1o 

Con'.atw of. N'anguiring flrw-TJnabaa Sect., Cot. 

~P~2O5,94O 38Z Coust*~.0 ~avation- (Bato):-Rd., :bpzrolJ -NO 

go____ 3o2r:e rl.No-Z6w;. ~ 

. -'o, '. 

dz-al r~a.a- Rda .0031t 

. . . . . .r.....-..... 

L 



-- 

-- --- 

__ 

__ 

SECONDARY ROAD 9.335 KM
FEEDER ROADS' DATE OF EFR NU 103' 4.245 KM STARTING C 

FR NIB104 5.05AM 
NET LENGTH 18.605 KM 

ITEM ESTMATED %WT.
NO. DESCRIPTION cCM.ITEM- PR06.'L60,1 Force Account Work IT -­-L60.2 Provide ointaln Laboratory .O for En. 0.432 100 Q43 .i 

1.60.4 Provid, One(/) Unit Utiity Veicle for Engineer .2 1o002.;5160,3 (I) Unit 4- whee ive- Vcle for ... 5..... -j-­L60-5 Laboratory S Offce Eqipmnte~ for -inerI00 0,6421and__ub • .1p4_~ -.-­

103-4 of.Removal Bidges (Tlmb4idgs .9 10091103-2 Removal of Culvert " 08 U.I 
-i---tooMZ39

10 Road v0q0an d 00Ex ovat o7 Pn3 I .S. 

105 Roadway_' S h Excavation(Fr. 1291 1Oa AS V* 106 Excavation for Structures .. 0 
o107 W.3 

17 Borrow 2M,0987 ma14z l? 

11 Foundation F I O IO,__Q0 5INC 2 

0 Aagrjate _Bose Course (Gradin.gj"B")
316 Portland Cement Concrete PavemitG2om 716. , 57*140 
402-25 Precast 

____ r oMol __ 100 5-r4,1prTr,,Concrete Piles( o-BataBoic 1-rio 0100t1.4C402 Concrete Test Pile t Furnish .Drive) A4.. !.00 -0.403 R.-.r._t _0 .i...405 ocrete CIass".4' (For kiadwus
405- Concrete 4 - Boi(poIU73:Bridges) !b7 32 1 

406 1Reinforcing St*e(BRF;IDMS.S .STRUCTURES)
, 0Los51 Ioo

407 Structural steel (Boh o e) ..........T-S.-.
 

413-2 0 N.46Di Rteiforce Concre•e Pipe 04 .T e13i. ' / -­, 413-3 O90M.Di Relnforoe Concrete Pipe - L13o10 o-5I. 2413-4 1.20 ced-p_3 100 1.I1or36 1500 Rprep 8 Grouted ... 2 0.42 .502 Combination Con . Curb Q Gutter (Curb onIy) '0057 0 4_2 
510 Right-of-Way Markers ......... 035-"TO' )-'e
43 ' 

TOTALSSPL'-2 Concrete ar-,rs -. -- ..-- Itoo0_ Io -T.----
THIRTY(I W DAY 

http:0100t1.4C


______ 

DATE OF BIDDING: Dec. 9, 1977 
STARTING DATIE Sept. !9.1978 S;TAJTING DATE 

SEPT IS 1978 
BoWTI. UNIT SEPT 30 OCT 31 NOV: 

c R-yQUNIty.. COST AMOUNT 
,---_PM 3 44 74 

O 99 22K(M. PIL00.OO 1P242OO 

o O 
--­" 

~ 
' 

IS~s.y ' 
3500~ 52,500.00 
--... .....u 3 0 0.0~- -...... .-.-- . - .-..- . .- .-

Lump sum1 7+, ___ " 
0.-4 •4.4HeL 4,00000 17,000.00_. 
SoW 2,500.00 4,600.00-4, 

o02: ,' , .{ 500.00! 7,5oo
32LI~94 12 47Q!QQQ0.3__'' -"=. - 4"444 "
%Mo ~o A...


3~ L2 I30'6.o4it 1564806,00 

Aass.o,.ngog. 22.00 241.780.00- , I 
30 =-.2_,-,'15 .,. ---oH--,4o,70.001r 2 
5:5 I- 925 !,2& M~m 48.00 267720-00 

.....-.-- 4 1934.
,.6 
- ~U.2e i. 00.Q~ 
-4, .5 _. .__.
- . ,; . _!; ... ... - 0 . .. . . .2oi -.7,eoo.ool

-- __ _ ~ 12,00070800.0 O- - _ _000. 
67-- __ l__q.. 55.000..,8O-'0 

0._ot._7 . 7 00.44 .oo . 
-'-5 cL 

j~~.n
LI~ 44 u~n750.00 180',50O-O 

)~ ~ , m.51 170-00 7.40. 00 
-

O780.00! 88t20.00 , 
 ..
 

8.kg. I. .._ "_ nn_ ._0 
--'-- i ' 
 _ _ • .I.I.I~ 


_~S] V~7~4 280.00 43,960,.00 
_ 

- 1.3 264 Lm. 520.00 157,280.001 
1.136. .....m... . 40. O3 8 80.00 I1 

0)14 _10_B 160:00 ,,,o.oo280 I0 
- 1- ;rn 4e.001 6.g -0 

.1 32 50.00 16,400.001_ _ __I
 

1 5 L,4 150.o0 1i . - - .- son -_-

. ...... . . .... L2 L 4 4 02 .60f 6 8. 8. 
4IRT(3 N. PE ODICA,..ACCOMPLISHMENT 1.499.94 3 68-7, 78.027.60 2 

LM.!L~t&f TO A AOUNT- _____ 5,076.72 185.104.82 3 

http:185.104.82
http:5,076.72
http:78.027.60
http:1.499.94
http:43,960,.00
http:88t20.00
http:u~n750.00
http:241.780.00
http:2,500.00
http:17,000.00


BAR SC' 
LIBMANAN BI 

(UPD, 
iOV3O DEC 31 " JAN31 'EB 28 MAR 31 APR 25 MAY 25 JUN 25 

. 174. 164" 36 195 220 250 281 

- ." .. ...... . . .... . 

- - . 

• . .. _ . . 

. T: V... m a k- .a 

-... ...................
 L 8 0. 
-. 
......... 


"
 
2,3o8.002 40,472.91 431,334.78 ,79,2- 38.5182 ........ 
 6--.~ - - _82- 460 ___ r _!_ 6.___ 
9. 8502 2 78, 31,8361 L7 6 2 .~34 60 8 3 2 j-79 -§5 97 2 6.".7.9 4 .10 10.865.27.4j1,2856I2IO76323.10 2149Z66.926093402 31,84.5 

LI3 18230 3. 629.0 4 

http:76323.10
http:431,334.78
http:40,472.91


CHEDULE OF WORK UrM AVILABLEDCM: 
OF
 

BRIDGE- CABUSAO SE o0i 
'DA'rED AUGUST 1980) 

JLL2S AUG 25 SEPT 25 OCT ";;: ... .AN.25 FEB 25 

311t .34.,2 373 -0 +,G ,4' 495* 

.. - ,. -. 4 . 

...... .,- ­... ..... . .... 

-' . .. .', -­.- ---------.--

"_ , " " .
_ _ _ - .. 

--... .. .... ........ . ... L. .. _ _- .
 

-- - - '. -. . ......... 


-....8 , 66. 2-C4.f.'352_4.. '] 

- - i ... , . .. . .. ...- 

- ... .. ..... -- 4-..... 

.. .. . - , , .~ . . . .. .. .... . .. . ... .... ... ..... . 

_ _ .a~- .- . . ... . 

368 ~- T85676 1,8.2 1 o g-2 -2... ..... .... ... ­
------_.564 , 29, '2_ ___ ___ = 

_.-.. ....564M-.21-4_7 
 i, .97... .......... 




__ 

3255816 769 

LEGENI:- SCHEDULED ACCOMPLISHMENT M PROGRESS 

'PREVIOUS:---- ACTUAL ACCOMPLISHMENT 

--- =-SCHEDULED ACCOMPLISHMENT I SCHEDULED 
v ITEM 316

RESWED 

JUL' JUL 25 AUG 25 SEPT125 OCT 
"~,a ... .. . ..S25 Wl~kR 25 APR 25 MAY 25 .... .... . Q I j r ataa 

' 
-

616E 647 6S.9 £71 709 730 

't-.. .L 

k N! A Nt I 
­

, 


_________i
I I........
____..___:__ 

_ __._ _ _ _ 
.__ _: ._ . -........
 

.... 
. '-........ ...-1!,} - ... ........ - ..• ,
 
....
 ...... , - - . - ...-- ... _-- , .. 

. 
.________ 

. _____ -- .. ._______... 

. . _ _._ . ­
.. . . . ....... s- . . . . . . . . ... 

- , . ...... ____________ 


I.
 
_
 _~~7iNtAiNlNX\xKIL7L 

--- .... ".---,-.-....--.---.-..........
-........... 


._ !. ....... .... . .... . k. - -- - ....... - .. ._......... - . 

--'-.- '°-- " -" - r ',:?." '/ ° .
i __________ .. -,-.--.°-

lllI~il Ce.6,61894~ ~82:9 ~,99~690,70a8 
_114009j7.'6.0~~O79,792.7718,770.500 



ROGRESS THIS REPORT ANNEX F-I 

'REVIOUS ACCOMPLISHMENA 

CHEDULED WORK. n'rxvv 
... . = 

!5 OCT 25 NOV25 DEC .' j.' .. * EI5 

769 800 F 892 

....... . .. ........ ........ .. t. ... . --. . 

I". ... . .'.... . . .. .'... . ... . . . ....... . 

- T 

.... .. ..... i -- --.. .. . . .-...... -!, 

8M 

............ .. .......... - -...... . . .. .. .. . ... .... . .,
 

,~ 4Mm;
-.,-­ -. . 

..... 1 8........03 1 71to o. 1, w -­' IVM
 
.~~~........ ,............. °'.....................
 

$78,15.6 M 
667 091.1 C5 ,3 -2C., ' 1. 

...... o2 £E . ~: 3 . . , ;. . . .... ! r 

_ _ __ __ _...._ _ _ _ _ ..... -r ... ... 

12 



04 015 

ROD 3';1.0 

L:R3 

; v.l 

~.O2;PROV)DE &MAINTAIN LABORATOPY'S OFFICE FOR ENGINEER 
', ~~~ ~R -UNT4W-.E.O;. &.. O.2~~NEv-OF 'ITA4-1 	 rGORB2'NEE 

.5A-r NOs lv%..'ft03-~* 2, 	 c 

2O 	 tz-CAVATMtN FOR cST!~T-,.',RF-, 

10 AGGAE ATE' SUBBASE L' A 
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Cons 

,, ESTi 

NAME OF SUB PROJECT OR CONS. SEC. NAME OF CONTRACTOR PROGR 

A-7 

I I SAN ISIDRO-BMANAN BRIDGE RL UMALf CONST INC 5.36
CONT. 1 SUB. I 

2 LIBMANAN BRIDGE - CAt ZAO RL UMALI CONST INC 
SECT. CONT. 2 SUB3. 1 4.88 

0; 3 DANA0- PASACA0 RD. CEiT COrST & EQUIPT CORP.z rSUB PROJECY 2 4.60 

4 CALABANGA.- MANGUIRING SECT. KLMAGO4G SUILDERS IW~u CONT... ':SUB 3 DF7,t)PP..S CORP 3.47 

5 MANGUIRING-TINAMBAC SECT. KAMI70NG BUILDERS & 
CONT.. 2 SUB. 3 DEVELOPERS CORP 6.31 

6 CALABANGA.,TINAMsAc BR. ,A.L. SAIRMIENTO CONS7. 
CONT.3 SUB. 3. 

TOTAL FOR PACK I 

SII 7 PILI.MATAOROC RD. AS. AGUINALDO CONST. 
SUB .PRO 5 6.07 

Z 8 NAGA- GAROLINA RD . .ALM CONST. CORP. 
4.J0
w SUB PRDJ. 10 


9 'MINALABAC,.ANTIPOLO RD. IpLY TR'ADE CONST. CORP.
 

SUB PROJ.. 4 4.80 

u 10 PALES-TiNA- MINA IA,3AC PROJ. WORKS 

SUBPROJ. 6 CONTRACTOP INC. 1.78 

TOTAL FOR PACK 1 17.05 

ll.STO DOMINGO~-SULA-OMBAO V. EUS,-.HIO CONST 
SUB PROJ. 7 4.54 

12 POLANGUI UDONG V.CT. :Y,.L.UAM LC CONST.
 
U SUB PROJ 13 A 5.70
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19 ! as ofQ... ! 

1981 Y, 
JIJ A S. J Alm J.. AONTD,DI f7Y,9 JA I.. A D MONT .... ..... 

- .... ... - -. . -, - - 9 6 .39 

i i ... - - - -i. ... .. . -: i-- " -!-+ - 9 2 .8 2} 
' -:- #- - ', .j _ ,,K... .4. . .- .- -. . .•... 

l i 1! ... . .. ..-- F..t­

4 .89.25 

" ' : : ; -- ' , • . 85 68 

11111 l il~* I 1-i-.-----"-.I - p--f-, -- -t - ---. t­
-! :I * ' " .. .4- . . .- '-F....- "- - - -: 

1 I % . 'i l ' ,' I , • T 

, I' ;,I :A t 

F l*LI~ I r 714.97 

67.83 
i / l i - .. . TF- ---- I'-'T - -T - - 1--' 

ti- $t64.26r 
, ... . , 

F I r . 60-69 

+ 53.55
 



- POL uT-UDONoG SCr. C N 7 
W SUB PROJ 13 A5.70 4.86 7. 

13- BUHI-LIDONG S17.C T. .SUB PROJ. 13 9 T 4,21 3.59 ).52 

Pf.... 

SUB PROJ. 12 2.10 .79 .23 

14 IRIGA-S AL AC0NGAT...) &.L:)FRS 

15 BU-L A - PALOtN G -TCPAZ. -rN 
I 
T' /-nn 

1. UBA 8 OL..T-DL J , 3.95 3.37PLRONG r '.,;'I .28 
CLSUB PROJ, 8 I.-I.L 

TOTAL FOR PACK 11 20.50 17.48 0Q 
SU'. /,, .. ,. 

. N. I SUIB. II 6.60-,1 5.63. I O 

17 TANOA.Y- SAN JA S4E. RF C1?UZ LCO. INC. 
CONT. I A SUR.I 6.81 5.8i ,3.45 

18 TANOAAY-SAN JUAN (Bridges) FE CRUZ 1,CO.INC. z CONT 2B SUB. II(coTM-. 0.63 0.54 1.71 

19 SN AGUSTINE-NABUA RD. MD.FORONDA L ASSOCIATES 
SUB PROJ.9 CONT. VI A 0.7% 0.67 2.08, 

o 20 SN AGUSTIN-NABUA RD GI G CONST. CO. 
CONTRACt VI B 0.72 0.67 2.1 

RD JM. HERNAND Z &21 SN AGUST!N-NABUACON'TRACT V1 C SONS INC.' 0.78 067. 2.11 

L;BON-NUGPO SECT. DIMSON (MLA) INC. 
< 22 CONT. 3 SI8 PROJ. 71.91- 6.64 21.41 
a-

P.,LANGI . SEC 8- 7TER BUILDERS 
23 CON VA SUB i4 CONSI. CORPS. 3.6 3.10 M 

*POLANGUI-NASISI SECT. EASTERN BICOL CONST 
24 CONT '18 Bri ges DEV. CORP 0.56 0.47 1.53
T ~ N-Gu.... - ~ 0..SECT..""­

5 JN GP SECT" FF. CRUZ L CO, INC 1 1725 22.9 
CON.4 SUB ,, 

TOTAL FOR PACK IV 136.9 31.55 1100 

OVER ALL TOTAL .)00 85.25 

NOTE: II Corresf 
be refA -wt. of subproject 
constrL


B - wt per overall (includes const. supv.)orpertotal pmo proj.wt. 
schedul

C - Package wt. 

D - Sub project complete
 
E _ Project complete
 
F - Package complete 
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willof other subproitctsbar scheduleCorresponding 
 as their of ficial as soonhereonbe reflected and their correspondingbeginsconstrdctiorl 
to p m o.schedule submitted 
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LEGEND0: oriiginal (ex tn)
.Scheduled or planned 1 10OE 

ACCOMPLISHED 
this mo. (red) 12= 
previous (blue) 

COMPLETION CURVE: 
scheduled or planned (solid)
 
accomplished .(doted)
 



STATUS7 L-PORT 
AS OF OCTOER 31, 19,0 ANIMI-B 

Sht. 1 of 4 

PROJECT TITLE 
/C...ONE.TS 

ESTDIATED 

Q TITIES W . 

X2ATUS 

CQZC ED. 
Nu r,, 

C a'iLETED 
-

TOTAL % 
ACC *LUI- . 

MENT 

1. ary.n
Feeder Roadas Project 

& e: 

San Isidro-Libmanan 
r. Sect., Contract 

II, Sub-project No. 

FCCP-5 ns. 

Grvel-10.012 

kms. 
Bridges ­

RCDG.2o.6OUm 

Pre-Stressod 
146.33 LM. 

Timber Trestle 
120.36 U:. 

100% 

2. 

i 

Libmanan Br.- Cabusa 

Section Contract iT 
Sub-project No. 2. 

'CCP-c'.3 ,ans. 

Gravel-9.27 kms 
RCDG-23-20 U4. X 62i64% 

3 Danoa-Pasacao Rd.,Sib-project No. 2 
PCP-8.12 kms. 
Bridges
RCDr---.-. TI.i. 

Timber Trestle 

84.oo ITk x 51.73% 

4. Calabanga-fang rina DEST-0.82 kms. 
Bridge Sect., Gbntract Gravel-18.22 
ab-project No. 3 kms. 

Bridges; NONE X 62.91% 

5. Manguiring Bridge-
Tinambac Sect., II, 
Sub-project No. 3 

FVCP-14.S7 kans4 
Gravl 6 9Okms4 
avei. s2 

27.a % 

6. Calabanga-Tinambac BRfDGES: 
Rd., (Bridges) Sect RCDG_153Cont. IIl (Aub-proJ. U4. 
No. 3. 

______________________________M 

J xrt 
Ter ated 
now par-
tially by 

(FC 2 qZ)____________ 

67.29% 
6-9 



ST: US RECT 
AS OF OCTC-EI1 31, 1980 

Sht. 2 of 4 

PROJECT TITLE 
/CG4PONENTS 

ESTIIASTED 
QUAI!ITIES ON-GCZ:G 

S T A T U S 
C(I'LETED !OT YET 

TOTAL % 
ACCCMLIS. 

PACKAGE II 

7. PI .Mataoroc Rd., 

Sb-project No. 5 

DPST-9.14 km3. 

Gravel 12.f2 

i . T. 

I Timber Trestle 
180.00 Kins. 

93.12% 

8, Naga-Carolina Rd., 
Sib-project No. 10 

DBST-1?.48 lans.' 
Gravel­6 .14 kms 
Bridges 
RCDG-50.20 
Timber Trestle i 

00.10% 
(Sibstantially 

9. Minalabao-Atipolo 
Rd., 3ib-proj. No. 

Secondary Rds. 
DB3T-5.70 Ins. 
Gray el-3.14sx. 
Feeder Rds. 
Gray el-15.2kms X 91.87% 

10. Palstina-Antipolo 
'Minalabac Rd., 
-%b-project No. 6 

DBST.8..2l6ins. 
Gravel-5,14 kms 
Bridges:

RCD1X-30.60 I 
Timber Trestle 

6o.oo UI,. 
X 27.52% 

PACKAGE III
11. Nto- Domingo-BjU 

0mbao Rd., Sect., 
Sub-project No. 7 

PCGR-5.750 kms-. 

Gravel-20.491 
kms. 

BRIDGM. I 

RCDC-27.00 1Ir64 
x 86.64% 

Asphalt 

12. Polangui-Lidong 
Section --L 

Concrete 12.50 
kms.Grv 0e1-11. ! 

BIXZS: 
RCDC-105.00LI'i 

. 

x 

86.IA% 



STATUS 2 LI T 
AS OF 0TOEL2 A98031, .EX-I-B 

Sht. 3 of 4 

PROJECT TITLE ESTMIlTED S T A T U S TOTAL % 
/CCGPONENTS QUAIMTITI2S UIZ NOT YET ACCOMFLISH. 

TOlI- GOIING 	 EDCCCCtL1ED MENT 

13. Buhi-Lidong Section Asphalt
 
3lb-;roject No. 13- 3 Concreto-8.964i
 

Gravel I.205 

=DES: 	 61.25% 
RCDG-90.00I 

14. 	 Iriga-Salvacion BST-9.217 kis. 
Bato Section Sib- Gravel-7.109 
project No. 12 kas. X A4433 

15. 	Bula-Palsong-Topaz BST - 11.019
 
R-, Sib-proj. 
No. 	 8 Gravel -8.569 X 44.65% 

KAE IV 
16. 	 Nabua-Tandaay Sect PCCF.8.73 kms. 

Cont. I, Sib-proj. Gravel-14a.6bo. 
No. 	 11 I".i x 85.64% 

17. 	 Tandaay-San Juan PCCP-9.,42 k,. 
Sect., Contract Gravl1Jf.135 100.00% 
ILA, Sib-proj. law. 
No. 	 11 

18. 	 Tandaay-San Juan 
(Bridges) Sect.,

Cont. IL.B Sab- X 100.00% 
project No. 11. 

19. 	 Nabha-San Agustln 
Rds., Cont. V-A, x 87.94%Sib-proj. No. 9 

20. 	 Jabua-Sen Agustin 
Rd., Contract VI-B, 
Sab-proj. 82.22 

http:PCCF.8.73


PROJECT TITLE 
/CMPONENTS 

21. Nabua-San Agustin
V-CP
Cont.
Rd., 
Sub-proj. No. 9 

22. Libon-Nugpo Sect.,
Cont. ' II, Sub-

project No. Il. 

Polangui-Nasisi
Sect., Contract23. 
JV-A,. (Ra sub­
project. No- 14. 

24. Polangui-Nasisi Sect, 
Cot. 	VB, (Bridges) 

aCb-oroj. No. 14 

V25. San Juan-Nugpo Sect.
 

Cont. IV, Sub-proJ.
No. 11 

26. Total accomplishment% 

of all 25 contract 
Sect., under construc­
tion. 

STATUS ?reOPT
 
AS OF CTOJ 31, 19,) 


ESTRLITED S T A T 
QUAITITIES 

CN,.OI: ClCMETED 

Gravel14l14kis x 

PCCP-8.25 ks. 
Gravel-1 5.35 

kms. x 

RCDG-90.80 IM, X 
(Contract
 
Terminated 

Sht. 

U S 
NOT YET 

!CMFLETED 

AfNEl-L.B 
4 of 4 

TOTAL% 
ACCCMFLIS-

MENT 

100.o% 

6.4 

67.14% 

8.9
 

60.00% 

62.1 
6
 

7m.90% 

http:RCDG-90.80
http:PCCP-8.25
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* ""1ita~t flXmtract 
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(2) Tvm, uiim atll of the bae 

Q'-~EOt,&()0d &i~a 
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a .... ar ei'1 .n I F;y 1 to 4, P 

(atafts of IKO ad th. four Coma1~ta2ts) meeting in Sept. 25, 19 
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B isol Secondary =d Feeder Roads Project Conozent 
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ESTIMATED 
, OR 

- - I' "_"_ _ _. O MF 

WORK ITEM , ACTIVITY ..JAS"PLAN'D. W RK IT 

__ORPO 

PA.O. OVERHEAD%, 3.45 
IN.CLUDES EVALUATION 

DETAILEL, ENGINVRING 
2,57 100
 

(SURVEY AND OESIGN)
 
?a-, _ _ __.- - - -.. 

.A*CE'LLARY SURVEY 
0.34 100 

. AND MAPPING OF RROW 

RROW ACQUISITION 0.5"3 61.-

CQNSTRUCTION & CONSTRUCTION SUPERV!SION 85.29 21- 9,­
(SEE ANNEX FOR INDIVIDUAL CONTRACT SECT.) 

MAINTENANCE TRAINING 0.56 /oc' 

ACQUISITION OF 
7.29MAINTENANCE EQUIPMENT 

T 0 T A L 00.00 

9 
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NOTE: 
I - MAINI TRAINING SCHEDULES (I&2) CONSIST OF THE FF ACTIVJE: 

(I) rganization of Maint. Sect. in PMO, inventory of roads, equipment and pool 
facilities, advertise and perfect contract of training consultants, arrival of maint: 
training consultant and training of trainorsand prep. of training materials. 

(2)Training'of participants from diff. offices by trainors and maint. training ccnsultant,. 
evaluation of trainors, refresher training and final training evaluation. 

2,3) CONSIST OFTHE 
FOLLOWING ACTIVITIES: 

II - ACQUISITION OF MAINT, EQUIPMENT SCHEDULES (I, 

(I) Advertise bid and evaluate mrt--e*qqgrent. 
(2) Award equipment contract m pen L/C. (Letter of Credit) 
(3) Arrival and distribution of maint. equipment. 

Ill - IN ESTIMATING THE Y/. SCHEDULED CURVE. the individual schedules for 
construction of respective contractors as reported by concerned consultant 
are the ones considered. (no longer as per implementation and evaluation 

.U plans we used in our previous reports) 

I)'• THE SCHEDULES FOR CONSTRUCTION, P.M. 0. OVERHEAD. RROW ACQUISITION, 
:j AND ACQUISITION OF MAINTENANCE EQUIPMENT WERE THE ONLY ONES 

REVISED (EXTENDED) PER THIS REVISION. 
J 

,4 SCHEDULED OR PROGRAMMED: 
S PER CONTRACT 

.... ,ji, PER IMPLEMENTA1ON tND EVAWATION PLAN 

PMO CURRENT SCHEDULE PER THIS REVISION 
- , CCOMPLISHED: 

, PREVIOUS (blue)U 

I
-i THIS MONTH (red).
 

ORIGINAL SCHEDULED CURVE 
.. ... -V S~iEDt..tO ED CUJRVE' 
 k
-.----- SEI 


.- LISHED CURVE
Ac 

c::3EXTENSION PER THIS REVI.SION
 

DiJ. 1) 0 PROBABLE EXPECTED EXTENSION
 
(due to unforeseen unfavorable events)
 
ORIGINAL TARGET DATE 


