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MONTHLY PROGIdSS REPORT
 
April, 1980
 

GENERAL 

This report covers the activities for the CONSTRUCTION 

SUPERVISION of the BICOL SECONDARY and I'EIDER ROADS 

PROJECT, Package I I . This Package; i.; comlposed of 

Sub-projects 7, U, 12 & 13. 

As previously reported, the Consultant will recommend certain 

changes in the contract to al'uviite thie Contraictors" plight 

caused by iiiflitiona:;y factors. Item.s ol work lwe vily a ffected, 

especially surface court.e,' and pavement, have been recommended 

for construction to lower levels o[ improvement in(d the Consul­

tant has issued and submitted the corresponding Change Orders 

for approval. Progress Charts have been modified to conform 

with the recommended changes and revised completion dates 

Revised completion dates include causes due to weather and 

delays due to the absence of a concrete policy on escalation. 

Projects included in the above-mentioned changes 'Ire Nos. 7, 

13-A and 13-B. 

PROGRESS 

Subproeect No. 7 (fto. DoIllngo-l ula-Onlliao) 

The acconp limiit for the month is 2.9('/, lmiklng a total 

2 



Monthly Progress Report . . . .. 2 

completion to date of 86.75% based on the revised progress 

schedule prepared incorl)or,-ItinI the ruec ommeIned quantity 

changes and time exten;ion contiined in Chanw Order No. 2, 

both submitted for a-pproval. 'The ,:tul kri,,;ted on 

the AuCJI';t 29, 1979 revision i;.22' ",*q iinst a ;oheduled 

97 .74 '1/ for a total negat iw ;Iii pPiq( of -I S.47 " 

Roadwork - I I it1q, -;l)rea(liJ ,tind compjlaction of a(ggre­

gdt( 5 ubbs in prcjr(;!; to correct (lefic iency in le-

Vatioi betweell t,, 5 / 81(1 md 8 / 100, and to 

Complete the rc(luired ';sloulde(r width of the completed 

PCC Pavement on both sides of St is. 5 / 0,10 and 5 / 

660. 

Surface Courses andi Pavement - Preparation of subbase 

prior to portland cement concrete pavi ng at ,ta s;. 1 / 

921 .5 to 2 / 178, rlqht lane,in Iroqres,;!;. This is to 

complete0 the require'd ( ,Ilutity )1 tlhis; it m ,; .per 

reComlUnlde (1 in qtlltity.chanqe, contract 

Double ,it5iitiii 'lreitmiit ric)III Monded isTwI)i3, we; 

the chw fIor the de b !t'od K,(, j v 'm'i weeti Stos. 

2 / 17H and 5 / 023, full width . 



Monthly Progress Report . . . .. 3 

Structures (Bridges) - Riprapping at Polpog Bridge was completed 

in the middle of the month. 

Structures (Drainaqe) - Grouted rip ,upping at inlet and outlet 

section of pipe culverts in progress. 

B. 	 Feeder Io,id ; 

Roadwork - HMlil(i, spreading and compaction of borrow and 

aggregate h ebtweenlwu Stis. 7 / 117 kind 10 / 300 of 

FR-7C in pro(Ires.;s. 

Structures (Box Culverts) - Top sla), curbs, wing walls, cut­

off walls and down stream apron of RC13C No. 3 have been 

poured meakilng the culvert 100% complete. 

Structures (Drainage) - Excavtion for drainage structures and 

laying of R.C. Pipes along I'R-7VD and FR-TE still In progress. 

The following pipes were laid: 

Stations 0.61 in. dWl. 0.91 m. dia. 1.22 m. dia. 

FR-71) l,-!;ide( R -. ide l-.;hh' k-;Ide(,-side R-side 

0 / 7ib 1 IX. 

4 / 772 1 pc . I pc . 

5 /754 - 5 pcs. 
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Stations L-side R-side L-side R-side L-side R-side
 

1 /006 - - 4 pcs.
 

6 / 317 .... 4 pcs.
 

FR-7E 

8 / 560 3 pcs. ­

8 ,/ 753 4 pcs. ­

8 /862 5 pcs. 4 pCs. ­ -

9 / 026 4 pcs . 4 pcs. ­

9 7/ 530 - 4 pcs. - ­

9 /625 5 pcs. 4 pcs. - ­

8 /813 - 2 pcs. 1 Pc. 

9 /180 -- 5pcs. 5 pCs. 

Subproject No. 8 (Topaz-Palsong-Bula) 

The Contractor has not yet submtitted a Progress Chart inspite 

of a letter sent by the Consultant to th,it effect. The Consul­

tant has followed up this deficiency wAdl should be ready for 

Inclosure in the next monthly progress report. 

A. Secondary Road 

The first layer of embankment has; been comlpacted and 

tested at SLt,;. 8 / 950 to 9 / 000 nd St,is . 9 / 300 

to 9 / 620 . Subs(!(U enlt la yers ar(,, ii (Jiplaced at 

these sections. 
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B. Feeder Roads
 

At FR-8C, clearing and grubbing, roadway and drainage 

excavations were done at Stas. 0 / 780 to 1 / 500. 

Stockpiling of borrow materials for SR-8 is also being 

stockpiled along the vicinity of this feeder road. 

Structures - Reinforcing 6teol bars and other materials 

for the various structuros wore delivered at the Contrac­

tor's Bodoga at km. 5 / 000 in Topaz. Samples were 

taken for testing at the MPH Control Laboratory Manila. 

Fabrication of various sizes of reinforced concrete pipes 

have also started. 

Subprolect No. 12 (Ilrica-Salvacion-Bat) 

The accomplishment for the month is 0.47% making a total 

completion to date of 38.1%. The Contractor's negative slippage 

has increased further from 33.8% to 41.7% this month. The 

Contractor opted to shut down completely construction operations 

from March 26 to April 13, 1980 while undergoing rn-organization 

and settlement of claims for outstanding obligations to materials 

suppliers, haulers and wages of workers. The Project Enginoor 

roplaoement, Mr. jonel Quizon and his assistant, Mr. Ernosto 

Espiritu reported for work at project site April 11, 1980, however, 
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the tran:;ition of chanqle In managoment and start of resumption 

of work iC--tivitfe,:; wx; luiIte gradual. The progress. during 

the mo th ''; 111n1 ,1l. f'1l (:( r' uter hi ijubmitted a request 

for timew xtulv;ion h;id on Ivep;(, wi,ther lt-l other causes, 

in(1 i; Iin(; (-viluitft d by the Coni;ult-nt prior to recommending 

approval . 

A. Secondatry_ eLoa 

Roadwork - No apparent progress. Only grading maintenance 

alonug MI:;oli Section wa; undertaken. 

Strtiuctm ';(I,,x (:tilw ,vit) - No activite,; except cutting and 

bendlriq of r 'Ijifurcing !;t("tl har,; for RCBC No. 2. Sr.mples 

for qullity t(,!,tI; of cOIIci'tf' o(mre(,ltes anl cement were 

lIont t(j M IH (.:itr.l ol,iat')ry in Manila. 

Stru-turr; (Il)rIinl) No pror(iru,,.; this month. Likewise
 

[I !11p"; :;umuil,,'. (2-(1 I t*. , 1-0.91 m.V, 1-1.07 m. P,
 

an(1-1I -. 241in, () f r 'Thw, I:(IqeILoad T#,st were submitted
 

to NIII (:, i I.ilb-ortory.
 

I'[(- IM hit.imttt , haulirn, of common borrow and aqq(jm­

, u :;r,(tuvnt(o it m; tor I'ln and ,mb;i .sproea(lIn(J mird .comn­
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paction continued on the entire stretch of the feeder 

road. Survey work including re-establishment of cons­

truction limits in progress. 

Subproject No. 13-A (Polanqui-Lidong) 

The accomplishment for the month is 0.9% making a total 

completion to date of 81.2% based on recommended revised 

progress schedule prepared to include Change Order No. 3 

for quantity changes and time extension. There is a negative 

slippage of 2.5% based on the recommended revised progress 

schedule srbmitted. The actual progress based on the August 

29, 1979 revision is 76.2% against a scheduled 98.5% for a 

total negative slippage of 22.5%. 

A. Secondary Road 

Roadwork - Except for the small portions at the quarry site 

Sta. 4 / 000 and the approach of Mainaga Bridge, earth­

work placement up to subbase level is now substantially 

finished. Correction and improvement of side slopes 

were likewlh;e done during the month in the vicinity of 

Stas;. 3 / 500 ,)nd 4 / 430. (Compactlon of Shioulder 

ma teria l; c o t.Ini(I in t : t rotch from Stas. I1 / 500 

to 12 / 000). 
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Base Course - Progress is 7% behind schedule. Work 

during the month Is intermittent primarily because of the 

water truck and vibratory compaction equipment which 

alternately are being used in Feeder Roads C and D. 

The recorded activities during t' e month were hauling, 

stockpiling and blending at Stas . 4 / 000 to 4 / 100, 

8 /800 to8 /900 and 11 /400 to ll /500. Com­

paction work at Stas. 4 / 4G0 to 4 / 560 and 8 / 

780 to 8 / 880 in progress. 

Surface Courses and Pavement - As this item of work is 

considerably behind schedule and that there seem to be 

no intent on the part of the contractor to continue his 

AC Paving operation because of the drastic inreased in 

prices of gasoline, and construction imaterials, the level 

of I nrovement of the item wa; recommended to be changed 

to DBST. Change Order No. 3 covering this item as re­

commended was submitted for approval. 

Structures (Bridges) - Progress is still slow. Except 

for rlpraI)ping works a11 tile four (4) bridges, Pintor, 

Itaran, Pinagdopog;in anid MalhmqVni, alonig th secolndlary 

roads were comlpleted. This will leave two (2) bridige;, 

AmogtlJ and An1pol, t lhe re matning struc ture; to be 
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completed. Progress during the month werePintor 

and Plnagdapogan Bridges: ripr;ippinq work; in proqre.ss 

,.n the 1st and 2nd appro:ches; ltaran Bridge: poured 

five (j) girder;, d cklab and gi(Iewalk; Mlinlaq(l Bridge: 

installed pile s;hoe on th, thret, (1) pile, to he driven 

on the 1st appro,-ich; ine] Anopol irdqe: placidC.( of 

extension pile.; or pile splicing on the three (3) piles 

at first approach in pro(Jre;so 

B. 	 Peeder Road; 

rR-13"C - Placing of Item 108 on the remaining 200 m. 

portion completed during the month . ]Lkewi;e, additional 

Item 108 materials was placed on sections deficient In 

elevation; . Correction.-; of side ;lope:s and :;id, ditches 

continued. 

FR-13D - Hauling of Item 101l, sJe;idinJ ind colmmiction 

work; continiued (durin( the month. Plicement now covered 

almost two third.,; of the !;,ctlon. Inte rmittent orrec-tive 

meilf(ure; on tm prej)irel 'l;b(jr.i(I liko-Ni ;so (ontlliUoid, 

SubR~jyjoet, No. 13-H_(I *ido)nUT-Huh1 

The ncc ,mji l;lI wmii t for the mont' Is ?.] i]X, makinq a total 

comrp1etlou to (1,tv of 50.56,Y, l ,I:!ed on recomnmenl(ed revinod 

http:proqre.ss
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progress schedule prepared to include Change Order No. 3 

for quantity changes and time extension. There Is a nega­

tive slippage of S.16% based on the recommended revised 

progress schedule submitted. The actual progress based on 

the August 29, 1979 revision is 54.80% against a scheduled 

100% completion last April 6, 1980. 

A. Secondary Road 

Roadwork - Hauling, spreading and compaction of aggro­

gate subbase between Stas, 12 / 500 and 12 / 599, 

Stas, 12 / 635 and 13 / 100 are in progress. Stock­

piling of aggregate subbase at quarry site continue. 

Base Course - Preparation of this Item Is now 52.35% 

completed, but the processing of said Item is very slow 

due to insufficient boulders for crushing. The Contractor 

Is surveying for possible sources of boulders that will 

fit into hi, crusher plant. 

Structures (Bridges) - During the month, the Contractor 

exerted extra effort on structures whioh is behind sohedule 

as shown In progress chart. Only abutment "B" of Lallo 

Bridgo was concreted. Excavation on abutment "A" in 

progross * Some revisions of this structure wera given to 

tho Contractor as a basis for construction., 
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Structures (Box Culverts) - Curb and top slab of RCBC 

Nos. 3 and 5 were completed with apron and wingwalls 

remaining to be concreted. 

Structures (Drainage) - No. RC Pipes installed duxrng the 

period. 

B. 	 Feeder Roads 

Roadwork - No accomplishment for the period. 

Structures (Box Oulvert) - Excavation for RCBC No. 9 

coitinued. 

MISCELLANEOUS 

SubproJ ct Nos. 7, 134, and 13-13: The Consultant submitted 

Change Orderr; for tlee proJrcts; recommendlng for approval 

lowerlil thl, level of improVelelnt of the core,;; pondlnqI surface 

cour;:; .irid ;iIe iwlt incrlldi' exter, 0lon of tim, for the 

Chl IcJ(o;; ,'Ir (Ad 'r ( ,11;e:;. 

III a 	 Im,-'t , I)(,(I h ,ltv/(fIl th (con.;ultoiit and Project,r, the 

M,inw nii'i,'i ()ffh',w (l'V1()) (m April 21, 1911), tlo fore(roing 

r(":Olll."l~lphl) I t)lt) w)r ,(,, d1))tt :;(,-wl;'!(I(J Ind. w ill h.o 

I~l 'ti ('( 11w ('()l ) o ! i();,, rV1,1ll,l(/ lll ('4 0)111 ) ,o p .)l) 	 h ) If,11( I1()r ro~v,1] 
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Subproject No. 8: The Contractor claims that delivery of 

vehicle for RE is being delayed due to the big demand of 

Diesel-Fueled Land Cruisers which the dealer is having a 

hard time filling up. owever, the Contractor has promised 

the middle of IV ,y, 1980, as the possible delivery date of 

the vehicle to the RE. 

Subproject No. 12: Management and Supervision troubles 

have again caused further delays but it is opined that the 

re-organization with a new set up should see an overall 

improvement of the situation. Hauling operations were hampered 

with tire puncturing harassment of dump trucks along the access 

road to aggregate quarry site and this was called to the atten­

tion of the Barangay Captain. 
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Attachment A - I 

CONTRACTOR.V, P. EUSEBO CONSTRUCTION INC BICOL SECONDARY AND FEEDER ROADS MONTHLY PROGRESS REPORT AS OF: APRIL 30, 1980 

PACKAGE III PREPARED BY: JUANITO R.VILLAMIL, RE 

OFFICIAL STARTING DATE: SEPTEMBER 18, 1978 CONTRACT NO. I 
NET CONTRACT BID AMOUNT-.1__ ,488,673.90 CRIGINAL COMPLETION DATE: MARCH 10, 1980 STO. DOMINGO - BULA - OMBAO (SUB- PROJECT 7 ) 

RECOMM'D REVISED COMP i:),T-aI) t REVOlON JUNE 15,9o0 	 RECOMM'D. REVISED CONT. AMOUNT: f- 10,887,066,42
( Iad 	EVS06 JULY PROGRESS CHART31.190 

PROBABLE COMPLETION DATE: JULY 31, 1980 	 CURRENT ESTIMATED FINAL COST: 

I 	 E M -

TEM . 1 A 197 8 1979 	 19 90 CL 

J J A S 0 N D J FM A M J A S O N D J F M A M J J A 

I GENERAL 54 5 27 i2 	 , 100 

GIV SEARFA ORSES.1 9,7.2472 	 m1mm9 S-0 0 ­

-
38 OF I f o •r s ? 9 - - r- -' - - - - - - -- - -

III 	 BASE COURSE 4.06 0.00 0 00,j -0
 
AND PAVEMENT 
 -	 1 41 43 7 T 

43J'J4 9 , 79 6 93 9 140 
VSTRUCTURES 16 	 m m13 m 1 1 3 m 4IL 0 7 

TOTAL 100 

-0 IPROGRESS 

u.I.pw 	 20-­

0 4ACTUALF3 167 
-10" 

, 

CSLTT _j5%ol EOULED 863 	 - ­-o- -- - - -- - - --

T~l 	 po~dORIGINAL SO4EDLME PROGRESS 

RECMMN~ 0RIEVIME SC#0WULED PFROgUI fl, REVISION) 

------ACTUALWPRGRS L NOTE: PROGRESS SCHEDULE REVISED APRIL 1, 1980 

http:488,673.90
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10. 

Attachment A- 2 

BICOL RIVIM, BASIII SECOIJARY & FLJ)ER ROADS PROJECT
 
PACK 1(0h III
 

Suprject ITO- I(Stc. Dorainao-i2hl.-Oribao)
 

C01 TRACTOR 'S STAVF
 
V. 	 P. EUSEMIO CONSTIUCTIOI, I11C. 

As of April 30, 198O 

Supervising Project Ianager 

Project 1anager 

Field Engineer 

Surveyors/Aides 

Superintondgnt/Foreman 3 

Adininia trat ive/Account ing 7 

ibchnical/Enrincoring 4 

Skilled 	Laborere 29
 

llnakilled Laborers 5 

Ti ickooper 1 53 

TOT AL ,o, . .. = w.... 0" 0 



Attachment A-3 

BICOL RIVER BASIN DEVELOPMENT PROGRAM 
PROGRAM OFFICE 

San Jose, Pill t Cama~tine- Sur 

SUMMARY OF MANILA-BASEM PERSONNEL AND LOCAL
 
SUB-CONTRACTORS
 

As of . April. 1980 

PERSONNEL , 	 TECHNICAL/ , SKILLED ,UNSKILLED , ADMINISTRATIVE TOTAL 
ENGINEERING , , 

From outside Bicol' ' '
 
River Basin Area 10 4 15
 
(Manila Baaed, 1 10
 
etc.*
 

Within BRB Area '
 
(Looal/S-ab-Contrqot '
 5 	 638or, etc. 	 5 , 22 , 

SI 	 I I t 

T 0 T i L ' 6 , 32 , 5 , 10 , 53 

Prepar By
 

Supv. Project Manaer
 

Dooignation

V. P. EUSEBIO CONST., INC. 


N=e of Contractor
 

Sub-Projoct No. 7
 
'rojtCootraot on
 

met/**
 



Attachment A-4 

3TATU" C' CCI':T1UCTO,'3 PIU:Ui ,r]O1: ITB" 

V, 1'. 30 :);';T{C ] i EX';,C
 

,ts ofr Aril 30, ITO 

Available TRequired for 
klruipment on site tihe m'nh Deficiency 

10 Dunp Truck 3 	 3 

2. later Truck 1 	 ­

3. Tr"ns-it i.:Ixor 2 	 2 ­

4. Dllloocr 2 	 2 

5. Road(rdcr 

6. Pityloader 2 	 2 

7. Tanudem Pnllcr 	 I 

ory 

i'Fro1:r.i: t ic ' c 11.'x'1 I -

C. ''.Trt '?ollr'11 

0. Fcfd i'i11'a 

110 	 Chuv',,- 1,uv 

;'. Conr t',,,,Vil,x': Loi-," 

13. ',i' tory : 1 	 0 

BEST COPY AVAILAL:
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Attachment A-7 

-i.. .. ...
 

+ ~V; i i r 

Date W1oathor Condition Remcirke Timo Extennion 
neoonunnded 

AptlIFuir 
2 IPiir 

Ior)mlulo 
-10-

Iloil 
-do­

3 Puir -0-o 
4 Fuir -d--do­

7 
) FPir 

Fair. 
-do-
-. o-.o 

-o 

7 1 arir -(-d-o 
9 Fir !-do- -do­

10 Phir -o mc 

11 ftir u-do--tc 
12O13 
14I 

4 
Fair 
Fauir 
Fuir 
*4r 

'-do,-'-­
-do-
-do--o. 
-'1o- -o-.d,-­

15 Fair *-do- -do­
16 Phir -do- 6*1o­
17 
18 0Puir 

idr 
Fuir 

-do-
-doi-n-d--

4-do 
-4to­-dm~o­

19 
30 

ir 
' airM~ir-

.,--. 
-do--

-do-­
o t-

VVd 

5lir -

:iTkr t I- --0 

30 ir -to- * -do­

12 F-i o--d .. 

11 to-1*0- 0 -
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Attachment B-2 

BICC I,iIV 2? T..;J I... 
 CCID ....& .. . . . ,. P':"OJ. ,(CT" 
P.C'!. ,(,E III 

:;~iIo~i~os~p Tovaz- 0octi on)~ inr.'-Ti:Li 

CAP'I'OL IIDP 'TJAL CO'lt;T,'J;CY(.I G:ii j, TIXC. 

An of April 30, 19190 

1e Project .1J-aager 

2. Assi.'tant Project T.hxirqer 

3. Oul~crinteudet/ataff 5 

4. Field Supurvisors 2
 

5•, 'veyor, /Aidos 
 3 

6. Control1 I ,ou"tic.J 

6.6 
ati 

. T clr,,e r 1
 

,~,S'4 lied Laborero 40
 

100 ln: ],"d l; boreo 201.j -n 


BEST COPY AVAILABLE
 



Attachment B-3S 
CICG Albay
 

BICOL RIV.LER BASIN DEVLLOPM04T PROGRAM 
PROGRAIL OFFICE
 

San Jose, Pili, Camarines Sur
 

SUMMARY OF MANILA-BASED AND LOCAL PERSONNEL
 

Aa of 30 April 1980
 

TECHNICAL/
 
PkRSONNEL ENGINEERING SKILLEP '.,1SKILLED ADMINISTRATION TOTAL 

From outside
 
Bicol River Basin,
 
Area (Manila , 13 20 ,, 10 4) 
Based, etc.
 

Within BRBD Area
 
(Local/Sub-Con­
tractor, etc. 4 20 20 7 51 

T O0 T L ' 17 ' 40 ' 20 ' 17 ' 94 

Prepared by:
 

.40SE E. GARA JR. 
CAPITOL INDUSTRIAL CONSTRUCTION UROUPS, INC. 

Name of Contractor
 
Projiect Mnlna er -

Denigrnation 

SUB-1'ROJECT NO. 8 (TOPAZ-PALSONG-BULA SECTION)
 
Project/Contract Section
 

Capitol Industrial Construction Groups, Inc. 
floque F. Tabuena Street cor. J. Rizal, Daraga, Albay Tel. 4013 P.O. Box 23 Legaspi City 

Manila Address: 309 L & S Building, 1515 Roxas Boulevard, Metro Manila Tel. 58.0534 * 50.8710 9 59-90806 Loc 4 
Cable: CAGF iOPHIL Contractor's license No. 1658 Telex -33960 CIMECO P.N. 



Attachment B-4 

oal OUSCOr SITE~1 1 lOTRzUI111 EY Oll 

CAl I'(T WV'T1 4 CO0::Yi'flUCTICIT ®rilouro,, IrC. 

Avcail-blo tUoquird for 
;'jMonit oil Dto th fllth-Ieno 

1 * Trttckahinmp 

2s Nol Irmok11­

iNullcozeruj 2 2 

4. sko~d Gr-Adar11­

6. Vilbratoi-y Itollor11­

7. 0!']io 1 10 



MISSING PAGE
 
NO. 6-5,
 



Attachment B-7 

t1]'.,TIMItl IFOI?.T FOR TIE,' I.ONTIL 01 Al'R(IL, 1980 

,.ubFroiect Io. 8 (Tovaz-Palso tNI a Section) 

Time YNdannion 

Dat e 1eather Conldit ion Remar],s Time 

Aprl 1 
2 

Fai r 
Fair 

Worlalble 
-do-

None 
-do­

3 Fair -do- -do­
4 Fair -do- -do­

5 Fair -do- -do­
6 Fair -do- -do­
7 Fair -do- -do­
8 Fair -do- -4o­
9 Fair -do- -do­

10 Fair -do- -do­
11 Fair -do- -do­
12 Fai r -do- -dIo­
13 Fair -do- -do­
14 Fair -do- -do­

15 Fair -do- -do­
16 Fair -­do- -do­
17 Fair -.d ­ -do­
1(8 Fair -1o- -do­
19 Fair "Io- -do­
20 Pair -do- -.do­
1 Fair -do- . -do­

22 Fai r -o- do­
2324 P'irair 

Fair 
-d0o-
-10--do-­

-o­
-do­

6 Fair -,10- -'o­

,.. -,-- - ,IN­

r'ir -o­
30 Fair -Co- -o­

- ~ 3 .--- 1- Oa i r---- -.--- ~ - ~an~­

0T]' " :: it:1u cc,: 2P T:u2 i:;:TlII ... .. . . ,. .0*.*•. 
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Atllme"me C-1 

CONT RACTOR. PHILC BtLDERS 5 DEU.0l COW - COL SECONDARY'..'AND FEEDER .OADS MONTHLY ' A IIION PROGRESS REPOERTA.S OF: APRIL 30, 1980 

Be!.0;GDATE FEBRUARY 8,1978 PACKAGE II1 PRtPARED BY JUANITO R. VILLAMIL RE 

C F F W-AL S T A R TIN C A TE M A Y 18,.1979 O N T R A C T NO .i POTPAR I N T 'P 6, 7 
CR!:;iNL COMPLETION ATE7 SEPTEMBER 8, 190 IRIGA-SALVACION- BATO (SUB-PROJECT le) NET C0NTRATBID AMOUNT P1 5,306,770.00 

AP.ROE, R'., 1WcOETIDATE:APPROVED 

ME T B AU : 5 , 3 . 

REVISED CONTRACT AMOUNT: 
P91-O8LE CCMPLETION DATE: SEPTEMBER 8, 1W OGS C RCUfIRENT ESTIMATED FINAL COST: 

I T E M R, ' a979 190 . l I 
u.L ii J J A 0 N0 

5 S I) FSM0A 
 U Jj 

- CI- - - - __ - - - - - - -100-I GENERAL 1.68 9410 1 56 :
 

-~ 11 j~M,1 2 5 d6 2 7 ! -1 a 11( o 909 -

Ii SARTHAORK 5477 6395 350 . 3 6 -t 

W BASE CO'JRSE 12930000 0 "
 

' - - - - - -7 ,--0 ­
5; r' COURSES 14.86 0.00 000ST TURE -t - 2no- 2- /A 60 72 - - - - - - - ­- - - 6'f ' '
 

ST RZ TURES 15.17 9 97 1.51 
 21--- u- 60 -­

-- - - - -50­
.(Iiv -CDE%TAL CONSTRUCTION 0.61 0.00 000 - - - - , , , 

-TOTAL I0O / -40­

-30­

4 ACTUAL !a8 

5SCHECULEO 498m z tL4-

L__l____N__LE G E N SCHEDULED PROGRESS 
ACTUAL PROGRESS 

http:5,306,770.00


Attachment C-2 

BICOL RIVER BAUSIN OWECONDARY & F21iTI72 IZOADS rP:'j2!;CT 
I'CKAIN MI 

Su~rjc N.1 riaSlci on-Bto) 

Arn of _Api13 V -00_ 

1. 	 Projr-.c-t 1aivq;trI 

2. 	 Frojeot ILh(;in'orI 

3. 	 Aruittrt Projroct D1 -inuzor/ 
*.urveyor 

4.* 	 Adrai niti Lr, J1i /Aci i nil/ 5 

'i'iI'n1Ocrrnrii 

c(2 11,AA .	 * * * * * * * * * 



Attachment 0-3 

. BICOL RIVER BASIN DEVEOP1T PROGRAM 
PROGRAM OFFICE 

San Joser Pili, Camarinoo Sur
 

SUIIMARY OF M}fILA-BASJD PEW ',OLIAND LOCAL 
SUB-CONTRACTO S 

As of A 30,
 

II 	 t t I 

PERSONNEL 	 ,TEChINICAL/ ,SKIID t UNMSKILLEDI AIMINISTRATIVE TOTAL 
,FNOINEERIUO , 

From outaide Dicol ' '
 
River Baoin Area ' o ,
 
(Manila Baood, ' -.
 
etc,
 

II1 I II 	 S 

I 	 t I 1 t 

Within BRB Area
 
(Local/Sub-Cntrast'
 
or, eto.
 

, - -- -- --Il - ,. --------------------- . ... . I I - I - - - -- I -- - ­,m~ 


Iit/ * t'# 	 S 
TOTAL 	 ' ''
 

I 	 t I I 

rorflrd r<V: 

Vrjc~otu t 	 t l ttit 

I......of 	Contraiaton 

r
Ir oj-o t/iContrt oot lon 

mit/We 
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. 4 1WTU. OF 
PMULCOU 

IC11TLICTORIS 
DUILV-D"M & D!,MFLOF' :l8, 
o Aril 30,1280 

3MUI'I!,T3IT" 
.INC. 

JAuII,ont 
Available 
oil cite 

1equired for 
2.flDe iC R2.M 

1 * 

2. 

3. 

4. 

5. 

6. 

7. 

0. 

10. 

11dozero 

Dtw) Truck 

tuyloadcr 

1Ioud:ricer 

Com,.<totion fljuiopment i 

a) Stool Ro116r 

b) Meutio Rollor 

a) Vibratory Rollor 

t/ator TrucI: 

Zkckho', 

114tr'r Pump 4" 

P.1orta~ble rtto 
1,0i~r 'tory (Cot'1p n or 

;'Iv Vohtcl,3 

2 
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1 
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1 

-

-

-

1 

-II 

2 

10 

2 

2 

2 

1 

2 

I 

2 - unlor repair 

6 
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1 - wider repair 

1 

1 

2 

0P
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Attachment C-7 

WEATIFl, R}E301T FR 'IHE1OJ 01," APRIL, 1280 

'Jub-rpj(U t I o. 12 r.-!S 

Date Ice~ther flon|1 t i on Ilena'k:o Time lxtensionfcoixd 
Recon-i ,eded 

1 RairiI'jr :1or:',bln Ilon 
2 l'" -4o- -do­
3 Fair1-o- -do­
4 FLir -do- -do­
5 Fai r -do- -d o­
6 , i r -­do- -do­
7 lid r -do- -4 o­
8 Fair -do- -do­
9 Pai r -do- -do­

1011 FairFd r -1o--do- -do­-o 
12 Fai r -0o- -do­
13 F" i r -d(o- -do­
14 air -do- -do­
15 1(' i 1', tt, Cl,,,,l'(L-.-4- -(10­

1o­

17 i , 1--d1­

1' 
1']" r 
2' 1'u r=1 -­

"I- -
1; 

2,'.1 r -"ci­

212,1 Fi rI,, -,] --d,--dc -o­

: r -,do- ,­
2C Fi v -do- -do­

28 F1a ; r -do- -do­
29 F10iF',0I' r 

-do-
- Iio- ­

-o­
-d or­

,-,:... , t, ''" ':,. :,.Tr 'IT ;.(i.7?P . . . . . . . . .* • •* • 



COTRACTOR: WILLIAM UY CONSTRUCTION BICOL SECONDARY AND FEEDER ROADS MONTHLY PROGRESS REPORT AS OF A4ki. 

iSOING DATE: JANUARY 9,1978 PACKAGE III 
PREPARED BY: JUANITO R VILLAMIL, RE 

OFFIOAL STARTING DATE: JULY 15, 1978 CONTRACT NO. I 
ORIGINAL COMPLETION DATE: JANUARY 5, 1980 POLANGUI-LIDONG-BUHI (SUB-PROJECT 13A) NET CONTRACT BID AMOUNT: f I4,435,56;0 

RCCIMMID REVISED CflP CATE4aim:l R-VoN MAY 29, 980 RCOMMD REVISED CONT AMOUNT "i4 i 
0)2ngREVSIPoN JULY 3. 1800 P R 0 G R E S S C H A R T 

PROBABLZE COMPLETION DATE: JULY 31, 1980 CURRENT ESTIMATED FINAL COST 

I T E M hiOS19 78 1979 1 9 80 

J J A S 0 N 0 J F M A M J J A S 0 N 0 J F M Al M
 

I GENERAL I.I 77.0 0.8 - mm - • - mm T, " - .71 , r 


7r Tr Tr77 ... 
it EARTHWOCRK 54.3 910 - ­ -

III BASE COURSE 191.090.5 7.2 r 5O-m 

/y vI-
IV SURFACE COURSES16 26-2 42
I AND PAVEMENT 16I 22 42 I I ; 1 

orr1 2 2_5ie 
STRUCTURES 20.04 7& 7I7& A

Or 5 

VI INCIDENTAL CONSTRUCTION 0.6 0 0 0 2 

TOTAL 100.0O 

0ACTUAL 81.2 

iPRG S SCHEDULEDb 3.7 

T% w -o LL -ND- ORIGINAL SCHEDULED PROGESS 
RECOMMENDED REVISED SCHEDULED PROGRESS. 4 1l REVISiON) . -. 

- RECOMMENDED REV1SED SCHEOULED PROWX$.(2 1EVISl . NOTE.' PROORESS SCHEDULE REVISED APFRIt I,ON 

ACTUAL PROGRESS . .. ... ,.- -. 



-- 

Attachment D - 1 

CCTRACTOR' WILLIAM UT- CONTRACTOR BICOL SECONDARY AND FEEDER ROADS MONTHLY PROGRESS REPORT AS OF: APRIL 30, 1980 
OINGDATA: 9, 198 PACKAGE III3,9 RANUARL 

.i D J.T PREPARED BY: JUANITO R. VILLAMIL RE 

CFFlC.L STARTING CATE: JULY 15, 1978 CONTRACT NO. I 
C-R'G .%AL CCV.PETION DATE ANUARY s, 1980 POLANGUI-LIDONG-BUHI (SUB-PROJECT 13A) NETCONTRACTBID AMOUNT: ? 14,435,364 0 

SRA 9RAPPROVED REVISED CONT. AMOUNT: I5.042.820.O0 

PROaBLE COMPLETrN DATE MAY 29, 1980 CURRENT ESTIMATED FINAL COST: 

- -I, b. _.II TLM 19 78 "1979 1980 IL 
> 0J A S 0 N D J F M A M J J A S 0 N D F M Al J J A -oo 

I GENERAL 1.1 770 08 .- . . . - m.­

-" ' - - :' ' - -90--


EARTHWORK 51.Cl 98.0 500 m . ' - - ,,~6 Of , Or ' , 914 $i14 .ek, , , -1,0 

III BASE COURSE 7.5 90.568a -- ,' ." 0 

------ ------ 70-
I Su:;F. E COURSES 13... ..- I I 52 S 4 I ' I 

ANO PAVFMENT i I 
1 14I II. -. I - ­

14 -60-
STRUCTURES .7- 79 .. 48 - i -01 T ... 

VI INCIENTAL T '70 9 0. 0,0 - - -- -

TOTAL 100.0 

- "RGES- " -- - '------------------ ­

4 -20­

.0 ACTUAL 76 


l -- .L L 
 o10--, 

SCH4EDULED 98a5
 

T____ _ *. ; .4 0 
LEGEND: ORIGINAL SCHEDULED IG; . -

RECOMMENDED REVISED 9CHEDL.ED '..S3 . XO3TI! PROG*ESS SCHEDULE REVISED 
ACTUAL PROGRESS . -, 

PR *...... . AUGUST 29, 1979 

http:9CHEDL.ED
http:I5.042.820.O0


Attachment D-2 

13100L ~jflC :7r; ai ;'..x PIC 11 'CT 

I* Pro ju~ct 

IIILLII i*- CITAT1 
As of April 30. 1980 

Ianurn 

3. r3upa rintcndont/I'broman 

4.0vyr/lo 10 

C. .1 J~dLAubovrwa 30 

8.* Z'ikoopor/Clioicr 2 

'C~~ 0uardri~ 

0p0I 000002
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Attachment D-3 

BICOL RIVER BASIN DEIVELOn-0i21T PROGMIW 
PROGRAM OFFICE
 

San Jose, Pilit Camarines Sur
 

SUMKARY OF MAINILA-BASED PERSONNEL AND LOCAL
 
VUB-CONTRACTORS
 

As of Aril r19S0 

PERSONNEL 	 ' TECHNICAL/ ' SKILLED 'UNBULLED ' ADMINISTRATIVE ' TOTAL 
'ENGINERINU' ' ' 

From outside Bicol ' 	 , , 
' 	 , 25 ' , 5 , 36River Basin Area 


''' (Manila Based, ' 
t
etc. 

,
Within BRB Area ' ' t 


(Local/Sub-Contract ' 26 ' ' '
 
or, etc.
 

,T . . I-= . . I 	 I l I I I I I .. 

- -l I !I N a i a m !I I m I! m ! 

8 ~ 51 4711 
TOTAL ' I ' 	 ' 

III 	 I 

Prerared By:, 

fTrfAkl' . O, 	 AVIANO J. 

Project ftglneer 
'_... t-D-Isignation
 

Constructionlldliam Uy 

Name of Contractor
 

BREI]P POLANGUII-LIDONG ROAD 
Projoot/contract Section 

mot/**
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T'~.'u1 03 CC-1 aALCIPQt' "' o'l ;3I0T1 

lo. 0ht.1 Coloru 1 2 3 - ideor rep-ir 

~. hunp Trc*iw 5 undor rolvdr 

3. k.to*r 5 3 - iuinckr repair 

4. :Iou dly-tIr 3 .21 - un!Ior rcjydr 
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Attachment D-7 
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Attachment E-2 

BICOL RIVER BASIN SECONDARY & FIMDI7R ROADS PROJECT
 
PACKAGE III
 

Subproject No. 13-B (Lidon-Buhi)
 

COIFrIOCTOR 'S STAFF
 
J Y COh:3TRUCTION
 

As of April 30. 1980
 

16 Engineere 5
 

2. ourveyors/Aiden 5
 

3. Superintendent/oremen 6
 

4. .Adminiatrative/Accoitnting 4
 

5. Skilled Laborers 43
 

6. Un. :illed Laborers 60
 

7. Timekooper 2
 

8. Security Guards 1
 

T OT A L e * v * •*• 1 . . . # • .a * . L 110
 



Attachment E-3 

BICOL RIVER BASIN DEVELOPFNT PROGRAM
 
PROGRAM OFFICE
 

San Jose, Pili, Camarines Sur
 

SUMMARY OF MPNILA-BASED PERSONNEL AND LOCAL
 
SUB-CONTRACTORS
 

As of Ar 2q, 198o 

PERSONNEL ' 	 TECHNICAL/ ' SKILLED ' UTJSKILLEq' AtIMINISTRATIVE ' TOTAL 
E ' ,EGINEERING ' 

t I I t I 

Frdm outside Bicol' ' ' '
 
River Basin Area '
 
(Manila Basod, 2 * 22 , . 3 , 32
 

ttII L I I 

Within BRB Area ' , t * t 
(Local/bub-Contraot 3 ' 39 t 55 t ' 98 
or, etO. 

. 1- -- -- ------------. ----- ---- A - -

TOT A L ' 61 '60 '4 	 130 
I 	 I % I 

Project 44iner 

Designation 
JPY Conatruction
 

laJmo of Contractor
 

Liaong-WAu Road 
Pjct nn-ct eotion
 

met/**
 



Attachment E-4 

STATUS OF CONTIUACTORS 1MUIPIfjIT 
JPY CONSTRUCTION 

As of April 30. 1980 

ON SITIL 

F£[uipment 
Available 
on site 

Required for 
the month Deficjeniy 

1 

2. 

3. 

4. 

alulldozers 

hunp Trucks 

Payloarlor 

Road Grader 

1 

6 8 

2 

0 

2 

1 

0 

5) 

6. 

7. 

Comp,.ction 
Djquipmrrnt: 

Stool oller 

I n.ni.tic Roller 

Uatrer ''rock 

Backhoo 

.1 

2 

1 

1 

1 

2 

1 

1 

0 

0 

0 

0 

8s 

9. 

(rivhr:r 

Con'x' t Ilixor 

1 

4 

1 

4 

0 

0 

100 6 x 6 Stick 'i,.ch 3 3 0 
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E-7 . .Attachment 

Date Weather Condition ?ojcorI:ako 

*~'ri1 
": 

~; 
1*1i I. 

*. 
-do-

l 
-do­

3 lPhi , -do- -do­
4 

t. 
.ir

Pdr -­do­
1- -iu­

.#:M IS!'-.o -40,­
7 1'ir -,Q- -1o­
8 lBi" -%o-o­
9 kd -do- -o 

10 Re.ir -do--o­
11 Yair -do- -do­
12 Fair -do- -do­
13 pair -do- -do­
14 air -d- -do­
15 Fir -do- • -40­
16 IMir -do- -do­
17 Pi'ir -do- -do­
1e RIdr -do- -do­
19 Fair , -Qo- -do­
20 Phir -do- -do­
21 S"'ir -do- -do­
22 Thir -do- -do­
23 SOth -do- -do­
2.1 air -do- -do­
25 Fir -do- -do­
26 Fair -do- -do­
27 Fir -do- -wo­
28 Fir -do- -d1o-

Fair -do- -do­
3S. Fair -do- -do­

;"A ;IO
e a'I a % ;/ l .OlT . . . . . .-0,I .* 0.. .
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Attachment F 

DCCD ENGINEERING CORPORATION 

BICOL RIVER BASIN SECONDARY & FEEDER ROADS
 
PROJECT, PACKAGE III
 

CONSULTANT'S STAFF 
As of April 30, 1980 

CONSULTANT TECHNICAL STAFF 

Key Staff 

1 .) Project Manager 1
 
2.) Resident Engineer 1
 
3.) Deputy Resident Engineers 5 7
 

Support Staff 

I .) Asst. Civil Engineers 4
 
2.) Inspectors 9
 
3.) Laboratory Engineer 1
 
4.) Survey Chiefs 3
 
5.) Survey Members • 9
 
6.) Sr. Lab. Technicians 4
 
7.) Draftsmen 2 32
 

ADMINISTRATIVE STAFF AND SUPPORT PERSONNEL 

1.) Administrative Officer 1
 
2.) Administrative Assistant 1
 
3 .) Accountant 1
 
4.) Exec. S(cretairy 1
 
5 .) Secretaiy 1
 
6 .) Clerk/'y ptists 5
 
7.) Utility Men/Janitor 2
 
8 .) Driver.; 6
 
9 .) Security Guards 2 
 20 

TOTAL . . . . . . • . . • . . . . . , 59. . . . . 


