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I. 	Major Events, July
 

1. 	On July 2, the National Assembly Culture-Public Information
 

Committee team consistiirg of six members and hoading by the 

Chairman of the Committee, In Sik Yun, paid a visit to KIWI 

along with three puofesnional members of the Committee and 

three MOE officials, including the Vice-Minister, Sung Ok Cho, 

An observation of t:.e broadcastiuj facilities was followed by 

a presentation of a status of 1LMI project. 

2. 	 On July 8, a student observation team from ChunLgnam National 

University came to XEDI and observed 1tMI's research rooms 

and broadcastint facilities. The team was consisted of 15 

students and headed by Dr. Jac Bum Kim who had worked at KDI 

as the chief of Sjster. LValuation Bureau until the end of 

March of this year. 

3. 	 On July 9t a conference was held at M I aiming at analyzing 

and evaluatin'7 various problems arisen from KIZI E-14 project 

and finding out appropriate solutions to the problems, with 

Dr. lauonor, and other members of the A.C.S.team, Dr. Morgan, 

Dr. Noville, USAID/K Education Officer, and all the KEI 

researchers participated. 

4. 	 On July 12, a Western Connecticut State College professor 

team which was consisted of 15 profesucrs, including Dr. Caruso, 



paid a visit to KEDI. A discussion was conducted between
 

the team and KIDI researchers on the E-M project activities.
 

5. 	 On July 11-16, Dr. Lee, the Director of KEDI, took part in 

a conference "Communications Policy and Planning for National 

Development" which was held at Stanford University in the U.S. 

6. 	On July 16, KEDI invited pricipals of seven middle schools
 

in the Seoul area in order to exchange constructive opinions
 

on the "Model Development of Management System" in the middle 

schoo]s with them. 

7. 	 On July 22, a team of World Conference of Organizations of 

the Teaching Profession Asian Regional Seminar and Asian 

Council visited KEDI. An observation of the educational
 

broadcasting facilities was followed by a presentation of
 

a status of KMDI projects. 

8. 	 On July 30, Dr. Lee participated in a conference of educational 

research institute directors from all cities and provinces 

throughout the country, which was held at Educational Research 

Institute in Busan. Dr. Lee deliberately consulted with 

the 	participants pertaining to the "Policies of Improving 

Cooperative System" between KMI aad educational researchers
 

throughout the country. 
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II. 	 Project Progress 

Major activities carried out for the current reporting
 

period are summarized below.
 

The 	Office of Planning, & Coordination
 

I. 	 Evaluation and analysis of the second quarter KEDI projects 

for 	1976 were completed. During the three months KEDI's 

achievements comparing to the goals are as follows:
 

Category 	 Achievements (o) 

E-M 	 Project 87% 

Broadcasting 74%
 
Project
 

2. 	 The publication of KEDI Newsletter Vol.59 No.4 and the 

second regular seminar were unavoidedly postponed because 

many researchers were engaged in studying "Countermeasures 

for Repeater Students" which were entrusted by the MOE. 

The Research & Development Department 

1. 	 Research & Coordination: 

A. 	 Study on the New Educational Systems: 

1) The fourth hasce in-service teacher field training 

was 	successfully completed. A total of 1382 teachers
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received the training during phase 1 through phase IV.
 

2) Two schools were finally se]ected as K1OI demonstration
 

middle schools: one is Sinchun Boys' iddle School 

which is located riot far from MMI; the other is 

San,,-Inchun Girls' Middle School. 

B. 	 Implementation of Coprehnsive Demonstration: 

evaluation of the first ccmprehonsive1) 	 A report on Li. 

demonstration of Lh, new educational systems which 

was completed in February, will be expected to be 

published by the end of August. 

2) Field trainiin, , was; conducted to the tcachierL of 16 

have been collected.demonstration school,,- ;nd thu results 

A plan for the second inLenuive teacher training is 

settin!, up. 

comprehensive3) 	 Instrument.; for evaluating7 the second 

demonstration were made up. Materials which were collected 

from demonstration schooln for the first time are in 

evaluating and reviewing; 

C. 	 Development of Instructional ikhterials: 

1) 	 I aterials fou the second semeter of the 3rd, 4th 

and 5th grader; of elementary school, are in printingg 

in preparation for the second comprehensive demonstration. 

2) 	 Production status of ITV and III scripts for the first 

semester for 3rd, 4t1 and 5th grades of elementary school, 
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are listed below:
 

Previously Cumulative
 
Productions in July Rtported Production
 

3rd 4th 5th Total Productions
 

ITV 20 16 16 52 159 211
 

IR 1 3 3 7 101 108
 

Total2l 19 19 59 260 
 319
 

3) 	 The contents of the elementary school social life 

textbook have been analyzed in propari.tion for presenting 

basic diicction,; of the textbook system when -3erC.nization 

of elementary school curriculum directed by the 140E, 

Do Teacher 'ham•ing: 

1) Draft of rtterials for the second intensive eacher 

training to the demonstration schools were prepared. 

F. Innovation-Diffusion and Operation of Cooperative Research 

Sohocls:
 

i) Manucriptn for Study on Pield ducation No. 13,
 

are in collecting.
 

2) 	 Diocuu iom. 1r in progresj between KII and 16
 

demonstration cchoolr; for conducting open research
 

instructions at the schools.
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2) 	 Conference of school affairs bureau directors and 

elementary education chiefs from local boards of 

education, is pcctponed until around the end of October 

in 	 order to hold it to,-ethur with 16 demonstration 

school open research instructione 

2. 	 System Ealuation: 

A. 	 Various mate-rials, including, current status of YMI 

staff overseas; trainin,,, disbursement status of direct 

and indirect uxponsives under Contract MOE-F-3U //1, were 

sent to the AnaliLic Ca-se Study teama by their request 

during their .-taj at K,2)I. 

B. 	 A plan was -(et up for or'z:nizing teams, such as instrution 

team, man' ,;er:crt team, variou.- learning materials team 

and teacher trainin7 natevials tewn in order to evaluate 

effectively the effoctiveneo,, of tlhe ]I-M project. 

The 	Educationrvl Rroadca:;;AnL De-, artment 

1. 	 Broadca-stin- Council: 

A. 	 Broadc.:nLin', ritorin,- i.,continuing and reports on the 

result,; in it were published wice during the current 

ropra'tin2I eriod. 

Bo 	 Literature :;urvey on brordc wting media was completed. 

.i 	 forC. A mia scale tryout plai. studying the offoctivonos 

of 	brori(cauiLng media was set up. 
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2. 	 Program Planning: 

A. Radio and TV program planning for the seoond semester 

was 	completed.
 

B. 	Teacher's guidebook for the second semester was published,
 

3. 	 TV Production: 

A. ITV program production schedule for the first semester 

was changed to the production of learning supplementary
 

programs and put to an end with 77 IT 
produced.
 

B. 	 ITV program production for the first semester wac started. 

4. 	 Radio Production: 

A. 	 IR program production and school radio broadcasting 

program production for the first semester was completed, 

B. 	 Padio program production for tho summer vacatior was 

started. 

5. 	 Engineering: 

A. 	 A plan for additional broadoauting equipment prociurement 

was sot up and discussions on the plan are ia progress 

between KEDI and government authorities concerned. 

B. 	The various broadcasting equipment in the studios 

functioned at high level of performance during the period. 
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III* Personnel
 

The status of personnel as of the end of July is shown
 

in the following list, and the figuires in parentheses are those
 

from the preceding Report No. 30.
 

Research Staff * . . .0. . . . . . .. .. . 82 (82)
 

Department of Research and
 
Development • a • . •a • a• • • • 73(73)
 

Department of Educational
 
Broadcasting, e e * * e *e * * * * * 7( 7)
 

Office of Planning &
 
Coordination • • . . • . . . . . . 2( 2)
 

Technical Staff . . . . . • . . • * • . . . . . 53(53) 

F-M Project . • • • • . • • . . • • 35(35) 

TCOM Projeot . . • • . . . . . • . . 18(18) 

Broadcauting Staff •* • • o 38(38) 

E-M Project • . • . . . • * * * * . . 38(38) 

Adminitr-ivu Staff e e. .... .. 61 (61) 

E.-M Project • . .e e o o o e o o * o 55(55) 

TCOM Project . . . . . . . . . . . , 6( 6) 

Skilled Workers o o * . . . a . . . 0 . 0 0 . 38 (38) 

Others . . . . . . . . . . . . . . . . . . . . 28 (23) 

Total 300(295)
 
tonl mu. 
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IV. Accounting
 

The statoment of disbursemont of tho AID Fund in provided
 

in the following Tablo 1 a, d 2, baced on FSU 1hii teenth Quarterly 

Report coverinig the period 1 April throualh 30 Juno 1976. 

Table 1. 	 Disburnomentn by FSU for Technical Aosiatanoc under 
Contract MOF-VSU #1l 

Cumulat ive 
Category Budget Amount Amount 

4/1/76-6/30/76 4/l/73-6/30/76 

Salaries 202,464.00 6,736.17 165,491.05
 

Travol • 125,704.00 3,572.21 95,054.25
 

Tuition 105,240.00 7,235.00 77,O15.50
 
and
 
Stipondo
 

Othor 22,560.00 1,265.04 129892.16
 
Direct
 
Cost 

Overhead 67,775.00 2,538.70 51,912.24
 

Total 	 $523,743.00 821,347.88 402,365.20
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Tab*le 2.Disbursements by F3U for Library~ Procurement 
services under Contract i403-FBU #1 

Cmulentivo
 

4/1/76-/30/76 7/1/76/76 

Salaries 5,231.00 533.33 2#515-80 

Materials** 89,240.00 4,420.83 20,787.72 

Equipment** 5,000.00 0.00 0.00 

Other* 2,000.00 (77.72) 209.28 
Direit 

214.40 1,116.50
Overhead 2,236.00 


Total 103,707.00 5,090.84 25,o29.30
 

" Other Direct includes non-personnol costa or rroourinc the
 

library materials and oquipment, such as comunications 

duplicating and officO supplios. 

"* Disbursements for Matorials and Equipment include shipping 

" • ouu'-4
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Disbursement status of AID Loan 1:0. 4839-5-M8 (Ua,50tOOO) which
 

had boon di.bursod ao of Juno 15, 1976, ' provided in tho followin 

table, basod on the utatomonto of dioburomontn boimn provided 

to XEDI through Econoici Plannin4; Doard, 110K, b~y USAID/1C. 

Catogory Allocation Disburcomont Balanoo 

Broadoastin; rpqu4pmont C1,70,937.20 Cle06,O98*84 4,038.36 
Proouremont
 
(I/Corn. 1:0 489-1;-W0502)
 

oonioAt23043-00 4419539,20 82,2.80 

Library Procurement 103,707.00 15,029.30 88,677.70 
Service 

A#T. Epipmont 54,200.00 0 54,200.00 
Procurement 
(Approved) 

* Iallocatod FuInd 247,12.80 0 27420 

olal C,00,000000 CIo963,467#34 536,o32.66 

* Initial allocation for broadosting equipment was $1,630,600. 

Roweverp when IVCorn. No* 489-10502 was opened 1,570,937.20 was 

approved to use for it* That moas , o662.50 w wwumd for 

its InitiaWl %UWnallotdfund 8187,750.00 PIUS $59,662.80 Is 

$m4?,1.MI 

:""+
"' ++++*+ ;+ "+++:+.++
: +++m' i: l.a t4 - + ,1+"+r. . . . 
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V. Overseas Training and Coordination
 

1. Overseas Training
 

The re,ort on activities accomplished by KIGMI's trainees 

is based on the ISU Thirteenth Quarterly Repo'rt cove, ing 

the period 1 April through 30 June 1976.
 

A. Lon-Torn Graduate Training 

Mr. Young Soo Rlhe! successfully completed his second
 

semester in instructional systems and comrnunicatioas 

technoloO at Indi ra University on 9 May. From 12 May 

to 19 June iUiee the first of two summerWro. completed 

sessions, taki ; the following coursework: 

1) 11530 - Philosophy of 1kucation (3 credits). 

2) R530 - Preparation of Inexpensive Instructional 

Materialo (3 crcdi tv). 

On 20 June 1'r. Ilice began the second summer session, 

which will ]ast for ei';1.t weeks. 

On 18-23 A, ril Mr. NIhee attended the annual convention 

of the American Jlucational Research Association in San 

Francisco. 

Mr. Jeoun, Meun Lee completed his third quarter 

(Spring 1976) in IndustrJr1 echnolo{7 Education at Ohio 

State Univernity in June 1976. h1is performance and 

progren continue to be excellent.
 

On 17-19 April Mr. Leo vinite(I industrial and educational
 

inotitutionri in Chicago. On 20-13 April he attended the 
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annual convention of the American Industrial Arts
 

Association in Des Moines, Lowa.
 

Mr. Ta± Born Chung completed his third quarter (Spring 1976)
 

at Florida State Unive'sity on 11 June, during which he
 

took the following cousework:
 

I) EMC 643 - Applications of Forecasting Techniques
 

for Educational Planning; (4 credits). 

2) EMC 653 - Economic iesearch in Edutcation (4 credits). 

3) 	EIC 591A - Directed Indivisual Study (4 credits). 

B. Short-Term Graduate Trainin
 

Mr. Jong 	Ila Ilan vas placed under this contract for two 

quarters of graduate training,at Florida State University 

in March 1976. He completed the first quarter (Spring 1976) 

in June. 

2. 	Overseas Coordination 

Dr. Bascom Il.Story, Education Planning and Management 

provided seven days of technical assistance in education 

planning and management to KIDI in Seoul during the period 

13-20 May 1976. 

VI. Procurement
 

A. Library
 

* 	 Cumulative total of books received in previous 

months- - ------------- - - -- 1,502 
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* 	 Total books received during this reporting 

period -------------------- 75 

* 	Cumulative total through this reporting 

period 	- ------------------ -,577
 

VII. 	Problems
 

There are no particular problems that need to be emphasized
 

for the current reporting-period except for the delay in the
 

completion of the transmission station.
 

VIII. 	Progress of Activities Listed on 

PERT Chart 

The status of project activities accomplished during the
 

ourrent reporting period is shown in the following PERT reports
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PERT PROGRESS 
(July 1 - July 31, 1976) 

cumulative 
Iteir % Complete 

Scheduled Item % Complete from Inception
Noe Events Time 71t 731/76 to 1131/76 
107. 
 Analysis of teacher's role and functions 1.11 - 4.30 0 50 

completed. 

109. Contents of the second semester TV and 6.16 - 9.10 80 100 
radio programs for in-service teacher 
training as being an integral part of 
school broadcasting teacher's guidebook 
prepared.
 

111. Development of in-service teacher training 
5.1 - 7-30 15 95
 
materials on the basis of the analysis of
 
teacher's roles and functions completed.
 

118. Questionaire survey on in-service teacher 
 5.1 - 5.30 10 40
 
training systems in Korea completed.
 

119. Questionaire data on in-service teacher 
 5.31- 8.30 0 
 0
 
training processed.
 

124. Tentative plan of integration of the 1.11- 9.30 10 70
 
instructional system and the school mana
gement system for elementary schools
 
repred.
 



132. The instructional materials of the first 
small-scale tryouts at middle schools 
produced 

4.16 - 7.30 10 100 

139. A report on the evaluation of the first 
comprehensive demonstration of the new 
educational systems published. 

1.31 - 6.30 0 95 

142. A report on the evaluation methods of 
school education prepared. 

3.2  11.30 5 75 

147. The second data collection on the second 
comprehensive demonstration of the new 
educational systems completed. 

7.1 - 10.30 40 40 

148. The first interim evaluation report 
materials on the second comprehensive 
demonstration of the new educational 

7.1 - 7.30 0 0 

systems produced. 

150. The first report materials on the study 
on evaluation methods of the new educatio.
nal systems produced. 

4.16 - 6.30 10 100 

151. The second report materials on the study 
on evaluation methods of the new educa
tional systems produced. 

7.1 - 10.30 40 40 

156. Report writing on the first comprehensive 
demonstration completed. 

3.1 - 6.30 C 0 



158. 	 The second comprehensive demonstration 
(1st semester) completed, 

161. 	 The third comprehensive demonstration 

planned.
 

168. 	 The first data collection from the 

cooperative research schools conducted.
 

169. 	 Research conference by city and province 

conducted.
 

172. 	 Seminar of school affairs bureau directors 

from local boards of education held.
 

173. 	 Conference of elementary education section 

chiefs from local boards of education held.
 

177. 	 Study on Field Education No. 15 published. 


185. 	 Preparatory work on in-service teacher 

training for the third comprehensive
 
demonstration started.
 

192. 	 Instructional materials of each subject 

matter for the first semester of the
 
second through sixth grades reviewed
 
and ready for printing.
 

193. 	 Instructional materials of each subject 

matter for the second semester of the
 
third, fourth and fifth grades printed.
 

3.3 - 7.30 


3.3 - 9.1 


5.2 - 7.25 


7.26 - 10.30 


1.31 - 3.20 


3.21 - 3.27 


7.1 - 8.30 

1.11 - 10.1 

6.11 - 12.30 


6.11 - 8.15 


20 100 

10 10 

10 100 

0 0 

0 70 

0 70 

50 50 

20 50 

10 20 

5 55 



196. 	 ITV and IR scripts of each subject matter 5.1 - 11.30 10 30 
for the second semester of the second 
through sixth grades prepared. 

202. 	 Radio program planning for the second 6.21 - 7.1 5 100 
semester completed. 

213.*1 	Teacher training TV program production 1.16 - 2.20 0 0 
for the first semester started. 

214.*2 	ITV program production for the first 2.21 - 6.30
 
semester completed.
 

217. 	 Teacher training TV program production 2.21 - 6.30 0 30
 
for the first semester completed.
 

218. 	 Teacher training TV program production 7.1 - 8.1 0 0 
for the second semester started. 

227. 	 The second procurement plan for broad- 2.2 - 3.15 0 50 
casting equipment approved by USAID. 

228. 	 "Technical review of broadcasting 3.16 - 4.30 0 0 
equipment list by the MCI completed. 

229. 	 Confract for the procurement of broadcas- 5.1 - 5.30 0 0 
ting 	equipment through OSROK completed. 

*1: It 	was errornously reported in our monthly report No.28 that No. 213 was completed.
 

*2: 	 ITV program production schedule for t he first semester was changed to the production of 

learning supplementary programs and put to an end with 77 ITV produced. 



230. The second procurement broadcasting 
equipment ordered. 

6.2 - 10.30 0 0 

231. Custom clearance of the second procure-
ment broadcasting equipment completed. 

6.2 - 11.30 0 0 

233. The first field-strength intensity 
measurement completed. 

1.5 - 11.30 0 0 

234. Plan for the relay station construction 
completed. 

5.1 - 5.30 0 0 

235. Relay station construction started. 6.1 - 7.1 0 0 

236. Relay station construction completed. 7.2 - 9.30 0 0 

241. IR program production for the first 
semester completed. 

3.1 - 7.10 2 100 

242. IR program production for the second 
semester started. 

7.11 - 8.20 100 100 

243. IR program production for the second 
semester completed. 

8.21 - 12.15 3 3 

254. Teacher's guidebook on school broadcasting 
programs for the second semester published. 

3.1 - 8.20 60 80 

259. AV Materials office operated 2.1 - 12.31 14 60 

263. Broadcasting Council organized. 1.31 - 3.20 5 95 



264. Analysis of educational broadcasting 
project completed. 

3.21 - 12.15 10 50 

267. The second internal institute training of 
broadcastini staff conducted. 

5.2 - 12.20 0 50 

269. Conference on monitoring results in the 
first semester held. 

3.1 - 7.20 20 100 

270. Conference on monitoring results in the 
su-zer vacation held. 

7.21 - 8.20 0 0 

273. Literature survey on broadcasting media 
completed. 

3.1 - 7.20 10 100 

274. Tryout of the effectiveness of broadcasting 7.21 
media completed. 

- 9.15 20 20 


