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I. Major Events fcr January 

1 Work was begun to prepare a research report on the possible 

national implementation of the new educational system* 

2e Sisterhood ties were established between Oyeong-Nam Provincial 

Board of Education and KEDI on 17 January 1977 in a ceremony 

held at the said board of education in the city of Busane 

3. On 24 and 25 January, School Management System Workshop was 

held at KEDI with thL participation of 21 senior teachers 

from the demonstration schools and 10 supervisors from local 

boards of education. This workshop aimed to help those 

participants understand KEDI's new school management system, 

acquire technical skills in making school may agement plan, and 

apply the new educational system effectively and efficiently 

in school situations. 

4. On 24 January Dr. Henry Acland, Professor of University of 

Southern California came to KEDI accompanied by Mr. La Choon-shikp 

USAID/K, Dr. Acland was briefed on the status of KEDI's activities 

through Lhe slide program before having discussions with the 

key staff members on the projects. 



5. 	 Mr. Robert Englerg Swiss Animator, delivered a special lecture 

at KEDI taking as his subject "Introduction to Animation Technique" 

to KEDI's personnel of graphic artists, producers and researchers. 

The 	lecture was followed by questions and discussions$ and provided
 

a good opportunity for KEDI's staff members to broaden and
 

enrich the knowledge of TV program production,
 

Five 	educators of the Government of Thailand accompanied by a
6. 

specialist from Unesco Regional Office for Education in Asia
 

were at KEDI for three days on a leg of their observation and
 

study visits to ourriculum development centers and related
 

projects in Korea from 31 January to 9 February. During their
 

stay 	at KEDI they had full discussions with the research staff
 

members on the projects which absorbed their interest* The
 

members of the visiting group were as follows:
 

UNESCO Regional Office
1. 	Dr. Thamrong euasri, 


for 	Education in Asia, Bangkok 

2. Mr. Winai Kasemsestha, Director of Supervisory Unit,
 

Department of General Education t MOE
 

3. 	 Mrs Wijitr Pakdiratnq Head of ETV Serviceq Center for 

Educational Teohnology, MOE 

4* 	Mrs Suthat Orkweha, Chief, Supervisory Unit3
 

Region 5# Ratchburi Province
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Amnuay U-Tes, Regional Education Officer 
Region 9
 

5. Mr. 

6. Mise Somsong Buasaij Curriculum Specialist 
National
 

Curriculum Development Contre, Bangkok
 

7. The following lists the visiting groups 
who were interested
 

in and acquainted with KEDI's activities and its broadcasting
 

facilities.
 

* 94 teachers and 25 students from elementary schools 
in
 

Seoul City and local provinces of Gyeonggil Chungnam and
 

Jeorbug and 6 supervisors from the secondary education
 

section t Office of Education in charge of thb 
southern
 

district of Seoul
 

* 8 profeenors from colleges of education
 

* 6 assemblymen of the Yujong-hoeq a floor group in the
 

National Assembly
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TI. Project Progress
 

Major activities carried out for the reporting period are
 

summarized below.
 

Planning and Coordination
 

KEDI'a project plan (draft) and its budget (draft) for 1977
 

were cubmitted to qnd approved by the Ministry of Education. And also
 

KEDI Newnletter, Vol. 5, No. 6 wan issued and distributed.
 

Research and Development
 

Activitien eoncerning research and development arc described
 

on tlo following areas.
 

1. Research Coordination
 

Review of num=ativo tentn on all the subject matters for
 

Grado 3 through 6 continued with proof-reading rade in connection
 

with teacher'u 1.uiden and student'o learning guides for each subject
 

matter, while acquired wan a t-ranp of the preont ntatun of 

demontration iti-!,oln and cooporative renearch iichooln for carryinp, 

out the third comrelhnnivo demontration, and alno in progrene 

wan the pre]paration of it comprcheninivo report on FE-M pro~uot. 

2. Inotrtmotignal Mtor.,tln 

Lot:ion unittn 1 throutii 3 of Natural 3cenco for Orado 6
 

wore reviewed with proof-reading made in ronpeat to toacher's
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for ('rades 3 through 5 (Korean Language,
guides and learning guides 

Natural Science, Music, Fine Arts, and Industrial Arts). 

3, Training for Demonstration School Teachers 

The teacher training materials developed for the second
 

comprehensive demonstration started to be revised and 
complemented
 

for use in the third comprehensive demonstration in 1977, 
while a
 

report on the small-scale tryout in two subject mattere-English
 

and Science for middle schools was printed.
 

4. 	 Systems Development 

A workshop on Schoom Management System was held 
with a view to 

helping teachers and supervisors understand KEDI'o 
new school
 

management, acquire technical skill in making school 
management
 

plan, and apply the new educational system in effective 
and efficient
 

senior
 
manner. The participants in the Workshop numbered 21 


teachers from the demonstration schools and 10 supervisors 
from
 

local boardb of education.
 

5* Innovation Diffusion
 

In preparation for the third comprehensive demonstration 
in
 

1977, 16 demonstration schools and 177 cooperative research
 

schools were newly selected from among elementary schools 
in
 

local provincon and oition.
 

6. 	 Teacher Training 

Analysis wan made of teacher's attitude and roles called 
for
 

in the first through fourth small-scale tryouts and in the first
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comprehensive demonstration which had *een co"duoted in the past.
 

7. System Evaluation
 

Data processing was made on basic skill achievement tect;
 

and guin scales of self-concept ane attitude toward learning and
 

study habit which had been adiniatered to students, and questionnairei
 

out to teauhers
on the new educational system which had been sent 


and rtudonto during t j period of the second comprehensi.e
 

demonstration between March 1976 and February 1977.
 

Educational Broadcasting
 

1. 	Broadcauting Council
 

The following materials were brought out in addition to a
 

radio monitors' mecting hold on 28 January 1977.
 

" List of literature on broadcasting m0edia
 

with summaries of respective contents.
 

* 	A training text designed for the qualitative 

improvenent of the broadi-w,-ting uLtaff members. 

2, Program Planning 

Planning of educational broadcasting programs for 1977 (draft) 

was completed, and alro provicional planning -ind operation of trJal 

broadcasting wan formulated. 



3. 	 TV Produotion 

Work oontinued on the production of ITV and teacher training 

programst otc for 1977. 

Rate ofNo. of 

Programs 	Previoua Total for Presont Cumulative Completion
 

Planned 	 Cumulative January Total (%) 

58 	 51,140 	 58 

4. Radio 	Produotion 

Work continued on the produotion of Radio programs for the 

of 1977 and IR programswinter vacationt the first emeostor 

Rate of
No. of 	 j 
rotal for Prooer Cumulative Completion
Programs Previous 


Planned Cunulative January To-tal I (%)
 
83,360 - 375 375 

5. EnsginoorinK_ 

Contact with O3ROK continued on the prooeduree of a contract
 

for AV equipment and additional studio equipment proourement*
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III. Personnel
 

The Statue of personnel as of the end of January, 1977 is
 

shown in the following lint, and the figures in the parentheses are 

those from the preceding Report No* 35 

Reoearoh Staff------ -------- --- - 88 (87) 

Department of Reajarch and Development - - - 79 (73) 

Department of Elucation Broadcasting - - - 7 (12) 

Office of1 Planning and Coordination - - - - 2 ( 2) 

Teco:tioal Staff - ------ ------- --- - 54 (50) 

34MProject - ------- ----- - -- 32 (32) 

TCON Project ...- .-.-.-.-.----------22 (18)
 

Broadcanting Staff - - - -- ----------- 45 (39) 

FM Project --- ----- --------- 45 (39) 

Adminintrativo Staff-- - -- - -- -------- 55 (58) 

E-M Projoot - ------ --------- 50 (531 

TCOM Project-------- -- - - - - - - 5 ( 5) 

Skilled Workero - ------ -------- -- 38 (37) 

Others -.----- -- --- -- ---- - - - - 27 (27) 

Total 307(298)
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IV. Accounting
 

The etatement of disbursement of the AID Fund is provided 

in the following 'fables 1 and 2, baeed on FSU Fifteenth tuarterly 

Report coverinp the period 1 October 1976 through 31 December 1976. 

Table 1. 	 Disburseme:ts by F U for Technical Asuistance under Contract 

MoN-kisu #1 

Cumulative
 

Category Budget Amount Amount 
1/1/76 - 12/31/76 4/1/73 - 12/31/76 

Salaries 202,464 8,477.14 184,060.14
 

Travel 125,704 1,563.00 102,427.39
 

Tuition & 105,240 970.00 8i,658°50
 
Stipends
 

Other Direct 22,560.00 328.04 13,937.17
 
Cout 

Overhead 67,775 2,635.98 58,221.28
 

Total 	 523,743 139974.16 442,304.48
 

http:442,304.48
http:139974.16
http:58,221.28
http:2,635.98
http:13,937.17
http:22,560.00
http:102,427.39
http:1,563.00
http:184,060.14
http:8,477.14


Table 2. Disbursements by FSU for Library Procurement Services
 

under Contract OE-ISU #1 

Cumulative 
Budget Amount Amount 

Category 7/1/74 - 8/31/77 10/1/76 - 12/31/76 7/1/74 - 12/31/76 

Salaries 59231 489.60 4,042.07 

Material. 89,240 793.18 26,963.59 

Equipment 5,000 0.00 0.00 

Other Direct* 2,000 34.55 325.72
 

Overhead 
 2t236 182.36 1,536.04
 

Total 
 103,707 1,499.69 32t867.42
 

* Other Direct includes non-personnel costs of procuring the 

library materials and equipment, such as conmurioations t duplicating
 

and office supplies.
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Disbursement Status of AIR Lan 82,500,000 

Disburnomont ritatuit of AID Loan No. 489--iI-085 ($e,5oOOO) 

which had boon dinburt;od au of Octobtor 31, 1976, iL providud in the 

following tablol bautod on thu gtittmeonta of dii burnemontil boing provided 

to K }I through Economic Platmnin: W.trd, ROYC, by U:AID/K 

STAT.Y,2,T OF DISBlUIJAM21T.; APPLIED U,II:u lOAN A(MMI.'{A1)T 

DATE DA NO VOUCIIE PAYEE: AMOUNT 

10-22-76 001 7756515 "LO{IIDA T U7JI .0,000.00 

Total uportd thito prlod ;2OO0.O
 

Total Proviounly flioportod 2,03,ofI.96
 

Total Dinburnoment. -,043,891.96
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Utilisation o& Local Currency
 

The expenditure report on the utilimation of Aocal ourrenoy for
 

thc Korean Elementaxy-Middle School Pilot Project covers the period
 

Decembee I through December 31, 1976.
 

Category 


1. 	Personnel 


2. 	Travel 


3. 	Supplies, materials 


and Printing etc
 

4. 	Fees & Ronearnh 


Contract
 

5. 	Maintenance & Repair 


6. 	Conference 


7. 	Property 


8. 	Construction 


9. 	Payment of Loan 


Interot
 

a. Subloan 


b. 	Looal Bank Loan 


a. AID Loan 


Total 


Amount 

12/i - 12/31/76 


45,231,040 


1,525,520 


(-)114,5c4,896 


(-)1,982,174 


1,243,846 


2,646,228 


(-)2,018,889 


40O,0 


29,667,356 


18,868,493 


-

10,798,863 


40,620,835 


Cumulative Amount
 
1/1 - 12/31/76
 

364,450,659
 

12,714,792
 

252,640,174
 

21,426,448
 

61322l4.
 

17,884,663
 

93,735,986
 

18,769,0oo
 

71,531,038
 

48,50oo00
 

4,O75,342
 

18,955,696
 

840,437,968
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* Breakdown of Personnel Expenditure 

(12/1 through 12/31 1976) 

Department of Research and Development ---- 138,244,765 

Department of Bducational Broadcasting - - - - 125,197 780 

Administration Bureau --.-.- --- ---- - 101,008,114 

Total 364,450,659
 
MWWmm mumn=REM
 

V. Overseas Training and Coordination 

I * Overseas Training 

The report on activities accomplished by KEDI's trainees 

is based Dn the FSU Fifteenth Quarter]y Report covering the 

period 1 October through 31 December 1976. 

Long-JTerm Graduate Training 

Mr. Young Soo Rhee sucoessfully completed his third semester 

i- instruc+:onal systems and communications technology at Indiana 

University on 17 December 1976, at which time he was awarded a
 

master'e degree. He hat; been extended for one semester (until 

abount 6 May 1977) to take about three additional courses@ 

Mr. Rhee should be back in Seout by mid-May. 

Mr. Jeouri, Keun Lee successfully completed his fifth quarter 

(Fall 1976) in industrial technology eduoation at Ohio State University 
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in December 1976. He 	 has completed all requirements for a doctoral 

He has been extended 	for two additional
degree except the dissertation. 


quarters to work on his dissertation. Mr. Lee should be back 

in Seoul by the end of June 1977.
 

Mr. Tal Born Chung completed his fifth quarter (Phll 1976) in
 

educational management systems at Florida State University in
 

During this quarter he also passed the preliminary
December 1976. 

has been extended for two additionaldoctoral examinations. Mr. Chung 


quarters to work on his dissertation. He should be back in Seoul
 

by 	June 1977.
 

2. 	 Overseas Coordination 

Professor of Elucation and Behavioral Science,Dr. J. W. Getzels, 

University of Chicago 	provided ten days of technical assistance to 

KEDI in Seoul during the period 10-25 December 1976.
 

VIo Procurement 

A. 	Library 

- 1893* 	 Cumulative total of books received in previous month 


Total booko received during this reporting period - --
 115
" 


-	 - - - 2,008* 	 Cumulqtivo total through this reporting period 
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Be Equipment 

Contact with OSROIC continued on the procedures of a contract 

for AV Equipment and additional studio equipment procurement@ 

VII. Problems
 

There are no particular problems that need to be emphasized 

for the current reporting period except for the delay in the completion 

of the transmission station.
 

VIII. PERT Chart 

PERT Charts are under drawing up and will be provided with 

the Monthly Report No. 37 covering the period February 1977. 

- 13 



KOREAN EDUCATIONAL DEVELOPMENT INSTITUTE
 

TELEPHONEt57-5020-9 20-1, Umyeon-Dong, Gangnam-Gu, CABLE: INSTKOREDI SEOUL 
57-2183 

Seoul, Korea 

February 21, 1977
 

Dr. John W* McLanahan 
Director, Planning & Management 
Korea Project Coordinator 
Instructional Systems Development Center 
206 Dodd Hall 
Florida State University 
Tallahassee, Florida 32306 

Dear Dr. McLanahan:
 

We are sending you three copies of the thirty-sixth Monthly Progress
 
Report on Kh]MI's E-M Project by air mail under seperate cover. This report
 
is for January 1977, and has been submitted to USAID/K.
 

Sincerely yourst
 

Dircg Lee
 
Director
 


