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iZ.,'JEGT APRAISAL REPORT (PAR) UNCLASSIFIED e 1751.62,--51 6i) -710(U-U446) See MO. 1026.1 1 r .SZ: .4 '' ' 20S- O70 
PA DAY YR. 008 U.8. OUl,.IlATION SPAN 004 P#R~8*I ;: e er, 

SOF: FY F"l ThruFY IM Room 1656 KS 
005COOPBRATING COUNTNY RKION. AIO/W OFICII NORTHERN NIGERIA.TEACIER EDUCATION PROJECT

NIGERIA t!) 'AAkt-. 7"'Ai' 

006 FUNDING TABLE 
A10 OOLLAR 	 PgR8ONNEL SERVICES PAIRTICIPANTS COMMOOITIES OTHUNR COSTS 
F NANCING. 	 CON-

TOTAL TRtACT 	 CON. DIN. CON- of". coN DIR. CON. 
O $LICATIONS INON-A0I) AID PASA TRACT PAGA TRACT PA6A TRACT PAGA TRACT 

(110001 - --

CUMULArWIV KNETl 'IH RU 

ACTUAL $2,746 	 2 1741 126 152 86 120 519 
(iY iq69 
PRIOPOSED 

O'EIRATIONA L __. .3 	 3 

CCC VALUE OF P.L. ao Thru Actual Operational Yewr
 
co14MoD, r ,is oo) Year
 

007 IMPLEMENTING AGENCY TABLE 

Ifcontractors AparticIpatifg 6goncles ore employed, erter the name and contract or PASAnufrief of each InMpprWOPlate spacua WIOM; 
in t;.i case of voluntary aioncies, enter name and registration nuber fron M.O. 1551.1, Attachmnt A. Ener tap'opralltedesaip 
tlve c de incolumns band c, using the coding guide iovided below. 
I YPI1 CO n! to TYPE CODE c as 	 . T. 

'.U.. CONTRACTOR 0. PARTICIPATING IMPLEMXNTINO AGENCY 	 PAlA/ MLANK FOR 
a. LOCAL CONTRACTOR AGENCY 	 VOAG NO. AIO/W U&X 
S. TIA1010 COUNTRY 1. UNIVERSITY 

CONTYRACTOI4 2. NON-PROFIT Un e rs1ity ofiiv 
4. 	 PARTICIP'ATING INSTITUTION
 

AGENCY S. AflCMITKECTURAL S6 n/f-5

5. VOI.U4TARY AGENCY ENOINKIRING 

0. O' I4Ein 4. CONSTRUCTIONt 2. 

8. OTHER COMMIRCIAL 
S. INDIVIDUAL 
7. OTHORI a. 

Pt RT I- PROJECT IMPACT 
I-A. GENERAL.NARRATIVE STATEJAENT ON PROJECT EFFECTIVENESS SIGNIFICANCE EFF ICIENCY, 

;; 	 rii summmny nerrative shculd begin with a brief (ore or two paaph)statement of the principal events Inthm history of tIM project 
3iice the Iist PAR. FollvIngi this should come a concise rarratv tatement which evaluates the overall officlenicy, eftiveness 
and significance of the project from the tandpoint of: 

r(1) ei $11performonce and eifectlvenoss o project implmention Inachlovin stated pxojfct Wets; 
ed 	 goa t pa s;the coi.tribution to achlevmant of sectorI (2)

(). anticipated resutaU coopared to costs, I.e., efficiency Inresowco utilizatln; 
(I) 	thW continued relevance, importance end slIgnIicance of the project to counry developnw4 ald/or the hdwhersnce o U.S. objec­

tives. 
w luds In the above outllin, as ,neco.iaryand appropriate, signifIcant remedial Actions lmlertahlen or plannd. The wIrrathe can 
opritalsal of the lolect's Imp ct. The narrath'o can refer to othtr sections of the PAR which are pertilnt. Ifthl evelintio Inthe 

Spevioci PAR has not tIgnificantly changed, cc if the ptoject is too now to have achieved slgilficanl rsults, this Part should ms 
state. 
009 NARRATIVE FOR P%RT I-A (Continue on form AID 1020-23 1as rmcetsary): 

Events leading up to project 710 began with the signinr of a Pro g on 
May 30, 1962 and subsequent PIO/T on Juno 30, 1962. The PIO/T requested AID/W 
to draw up a contract with an American University or other organization to 
provide a team of oducational consultants to review existing studies made by 
rorthern Nigeria prior to a loan application ror the construction of new-+,~n~PVteaY' J, iJJ~ .A-1w}is 11 (Cnrntinlind P~crx 1in) 

_ 	 /tWVir rc Alu / ' 
A111POVA LA-0m./UT/NY 	 -AII4Tj 
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6'2 - O)VEIflLL JACMIEVEIIACNY OF PROJ1CCT TARGETS 

'~t~i1~ ~follaiItt* wNva-OIM o j148gmoto the ovtmaO pfujilvi u)'#4d pjw~u tiotsel:~i~ak~ po tihztwlect 

~ I ('A -. RrELATIOH TO SoCTON AND PROtiRAMOCOALS (Sea Josuilad InaIitctiona M.D. 1026.0I
 

ti ki~,rIAt jurv tctoe anid r4Otragro w
Ur'si 3'~tiwi Is ditorld U) pw0 Acturil Inlpacl of th, puixIt 0.1 feIgveal 141r , I t ON'S 
cLI.~j iz~raltp~;~d~Ln~~ct~i~~'~A'~p~ctin col.). c mi di. 

0,0TA 14 i a,1At~ 0 

ILAC 6'#')I "It Ir I V 

F~~~~~~~ q, y iO16~ -L6* 

P i t . U~1:rn 1It r .9, i y~t. . n ~ 

i~.4rwl.i: tt h' by Iw.'reanm1 nj tho. mudrierti ofva.'l lklllf!) -in 1,1e ho nJ 

Wil traitid i. t zaln~ do-iraur~td :it4 hoiw the,,, im-y be .w~ro
 

Ar G! i iirart..n vid (1.1 1rltmtn :eX- oxn ol: 1 r. i e.ti11L -urrt iulumn 
43 ~.~r ii~n I '.,-hirw to teac1hur.i andt :ildt tUw' E'Oll(Igel0 

t t~'$~C vi4j) oI. I' "I~'1 t lat.~ThO~''~I~iutt, q;t Ht 01V Xt 

1,fl '4wQ. FAtl A!4Cin'.lt ,t "I, . 

I4; 4 I'.1rh~ 

. t1.,CjoI I.. 



U'R C(AE)-iY IN)620-16 47 10 

P'AV I.C - Conlied 
-~ C.2 -- E4ERAL QUE!STIONS-

Time4 q~ativos conewoI itevelonl tMnce the ixw PARt. For sach question4 plic* "Y" for Yoe, 'IN" for No, or 'NA" for Not 
Armflic-bO, In ttm right hamlcceilwnn. Vw- anih question where "Y"~ Is otfedt, oxplaintbiiefly In the Spae below the Wsf. 

MARK 
IN 

THIS 
COL. 

0i 3 '4Aivh II1W been May uialiicfci, Untusle ty unlncipaea resurts roA coviered so tar in this PARS? 

0~14 hav rriialw, camitionu CWactiviltos othir thant pfojW em~stts hAd S substantial effect on project otput at accoelilsblbsnls? Y 

U4$ 1,fva arty atibem strsan a3 fth result of &&vIce of &ctlonor major contritloris to the project by siriolhw dono? Y 

C~i&if 14e $11wer to 014 1 0,1 Is yels, of fix arny othv issil It tIeS ptoject now Ieon necessary, unnecessary or subject N 

or iative, ewnirgt(i-ithifi*U'yImpctut :asviv, Vx,*1r tic~ which 02ieIt hove isro.d oppllcability? 

U.5 t.' p01 c (Perc,tI ,zuhiri fek ratioxch or taw lechnkei mids onwhich AID/YW sho.AI tao the in'if 11t'al, Y 

,.id at Y lispo-tu 0 111"rtio!(A I'vX 101;LWKe~zp Io' PeA1I.1Y In s.-owspa.s ,.agaiincs, teieoision or ilim in the Ui~rted $latst Y 

IIliv f ft It POnInS3. Mn4 11 A9P I)ZAV ~ IJ14L,* e~ r;,Qlns'orV note bly the nuMIAkr Of Gnry to Which1 (10414111 

(0,3 NNTEF asid LWA1! re. eived ten.u.aetc for UNTP-dvloped uater:alr' Crxm u teacher 
i rntriiV; collawem in Ghanta; 1J'ID/A4onrov1&; UNUECO/Coylon; 4nistry of Educationl, 

Chd iL. .Un~titria:3 or indiv~duVA1 educators th~roug~hout the Federatioti or Nigeria. 

t) Jh k nintod Nit imetin (X)9 several aoctiv~ty targoto have babsf affected by Cactors 
h-yr the contiri (;f this .:ontractor. The dorcitiion to red1uce the number of 

au ,, seloct four collegesi&ii~ froms tn 19 and to instead of seven did affeet 
,.htui-) imio,!ted niuubtir of counterpartri to be tralned and thu iwmber of participants 

,be,~ ment to the PrAto~d Aatpia Via vcluw of curriculum materialse na kAeo 
msf1.w'5ed by til rudutiirl Or propistd persorizw1 ea.rly in the ife or the projoct 

Thf.dv'.;n t- t"tfect this raduf-lun In p~iorntnal was, in part, broufit about 
loy tho~ rptjiina aju,8.t~ lter -amftutl tmilititr crio1is 

(1,4 'littra wero &wVn firincial and logitlAi problne Aetso~iated with the LranMton 
, I~ OU% Ford~ trtrJtrV t#I oi~tc1y. ot - 75A USAIl) rurtine n in lyt 
CIZtr-dIi tundine; onj4 f:ha~nI4,et In rc icurtsAftnt myt ioccountine piminedurets &Mx 

h~ino In pb1 Ic.1 la reig.irii to. pr~or~ vishieJon 

W7? Imort.usit iesot ufilt~h li %va cmerqd &nM whiiob i1Aht aa brotid *ppli"'abi Uty 

C*oz f~.1& tv or froms noht~Abh)1 tsyUabi SIM taitbo(ake 
hma Woo: locis.wl into thn rasehiner or~rIurttioa to & tiffinuit arie tie 

romu tejcthIxole ed whifl 

((Gont itniad Pogo 19) 

http:locis.wl
http:PeA1I.1Y


i"VATU ~H- o S CtfDULL01 

P,' ,ilfiU~ek IIQ im mixf3110 1 11').I 101 of m~ajul acikrAl t w~; R~S~uiftor 'Jtpi ad 
.atwcn -fnImplefirntat Ifo hi tt'3 ~U \ i p~ l .. isi roluciteI In tlim Piciject Imploentmtiar Fia:, Pi't I. 

COLUMPAi0ONV' 

ISaw" CI1INf AHJaAO OP 
SCmRIDU.U U.C.HvZ1DUJ6.M SCHWPULS 

N3~:No PIP tkav been pxraparod f'or this project 

3;urvc,.y to,nr to doteriaine ka tutre, ;.ind seopu of neadaI, 
upol, zo-riatiori, o!* Yord funadi~ty ot' prajoc?., 

~A~rjn~of ccr-c-Ltt botw~mi -.ht' i and the
 
~Jn1vkr-tty ot icoils! ri
 

rntsn.,t 
p)roi)5 t. dtt I ~ jr.on to( !i4Vit..ie'j of th~ parson-,


wJrsfd by F'c :d -uld to 1znif'.i to .-,t-oad pha~t of'
 

3~ ~ ) .;cond pu-)q of tophn' irw to a 1it uma 

t~j ~ndu adrur.d~o f carrikujurn 1r)EDdn orcourrod 

:a'O4:; hJ9ar'. dotoIItd to Utr Cittf~t1ctl oil t11(t 
c ILuP "t -1 U~Li wi.Ii, ori tT CUr~iwa i&ai~i 

ia I 



35'CU4&TY CI,.Alh5,ICATION 'lJiTNtVI 

UNCLSS IFIMED 620-51-614o-710 

023 Il.A.2 - OVERALL TIMELINESS 
-in eea prlrn Iplernenatioe is WCe an "X' In one block): ________________________ 

J)Ahead of schedule 
BOK(c)fmaikd place an "X" in c Behilnd schedule I 

;any of thu bloc ks one tttu eight thi (1 I/PgaA psa L 
applY. Thi Is limitud to kay LisflOct (r 2) linelemm~entl pe Cnactr/Paartic IpMIn pcy/Voluntay Aemcy) 

-a 

in7~iLerentation, e~g., tinll)# delivery or
 
CornKAoditis, return of pattiopia~ts to icalcal
 -3 

Asurd1*1fW0 S~3bII*, (4) MCpsrtlits __________ 

coopcrztinZ couintry fuidin, arrival of (5 __________ 1.nFIF 

- m pci~ _______________U_ -oai~outt-

11-IJ - RESOURCE INPUTS 
This sertion appralsais tile e?1cctivteIs.z cC.(S. 1# uOWcs Inputs. Tiere follow Illustrative lists of factts, grouped under Ilmentlig
Atriy Pitkwprit Training veW ComM~'dtI:9, trit might InILuerme the effectivaobs of "acti of thbse types of project resowrces. en 
th~mhfom:ks after onl', thoe* actwu tYt.t Lfiqatl~aff~t prom~ct accoinplisI~ments, wIttole~ttesr P if effect Ispositive of earls* 
Sactoty, (w ft 1'ter' If 'ct Is najptiverrleis Vo'nazmtlftcltv. 

FACORS iCootrjict/P1tici..tirW Aitency/Volwta Agmncy)IPIJMEHT NGAG6I4CY 

THIB _qu~Plv, colheWVinssnd candafo rqtr OAEports­

iM A0,q1c fi loiipi ~o.t1. 034 Adhareitce to woiachedule­
fk G ("..........--~ of pc ozc -- P COS WorkbiarlitloIm with Amnericarns______
 

ttI Atil7t torattcAcilidfrao oIa S_ piti^ to local workin ar iing wGriiei*,,ttatio 
_p. T HcIne4 office hack!pf aiid~istnile interesto 


( ~ ~ $d AiIyorianuh .. eriijo qalfie tehficlana
~ 1O1 lwn l 3tUf( 039) T~m 

2.TS-P~a~c't~e~rTRAINING--
L~ ~9%lTICI;.,Yr.~;.rmy114 u'c iRAINING UTiLtZATION ANDO FOLLOW UP
 

fbi.,ACAj AN4 
 t 1 111%CLOCKt 0%.2 A~xpieua Agnlslcinp 

PPI~t fIXIATRu'P 

A A41A .ili51yof h(tt ci;il'r'j rv, gerLi*i ipNanr ic~ p 

4 ~~ ~ ~ Ij3j( ~j ~ P ~''V. ~1h~4'i~ ~ ~ M54C~~Uteity 4f trAIlng r*P314frms of chirolos In pJxoet 

'A~MCA p Ichc O AlityI~Yo 4mat~ CWIoAnit ISI Acpled biy a%4rIsms 

VP~ QI?~ 4 l&~staI~hs~i:,r~p (~ a yOf $JuetoewunLsi 

pI P 
1'eitcli~ioti' cnllibzrti~ it~u~. coc.4tfl 1 tYp AY&Vbilmy at r~icstry Iecilwob~ Aftl il~ I p 

hv !A~i~r ,l001qif~i~ttli ~ O!J'$~10(.cibtE 

:f00 rt WhvI~te(' C" f4.QV Klitty'Wrtca p~r 

*4DimpI-li it2# 
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__PARIT III - ROLU 0? THI COOVERATIM6 COUIOTUtY
 
Jo ~lovC(qlustialivi items w abb*OWJew ths it"Vk 0"k
1s tobo vCi# by toevuIaW. 


dieti 144ujct moteo P U viefe ofM bwaBis ge w sg".rv a the I6WwAVMt"
Oniasf the. Iotta If 


XJ-NMrI ICP1!ATIONAL.rP1w1O:
 

____ ttItbadof Wit w a F 6rlso
 

Ita compauri; ANd
a cht3inui v''It oc iv loftf~v - r 

1 i rl, _ ; -. - - . .5-a .5-. 4 ­5 . 

f.4*tCatblkflttI M 140 Jodi jietj.vo i, ability to WVtAILSM~ W e " .-. 

C~~ 4 ei* tI wi-~?i~ ~I~qfiirt3,3 ~~g1d~t 3 bbJVil.
 

fr'~~~.e4E~ ~'. p.'ii-Eft .uWAhIWIAt
c.-~ 16AitRs~I 
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lU V~ tI 1''.'- 1't 4 -, ,d f lAP t t : 
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I %nIj1" *( yan L~Sin 1!vt todticit ill~ y i~ -v',ti nooi~Mtj * IhL3. 

~ iva'!( ~.'*4P ~~ ~ ~ ~ 1~b dailr laint.*~--~~~I-

ch 1'r tr* e Ioo~ *fl 1y t. itI jra.iivr. 1va Idriri - r4 ttirth-r yei& lon aoostJ t t 

th'i javo),,p-x1 atn1.- wikA th-, ;irjrUafr of~arub*tit leAtiorialb A)1Ior 

C~-g .t3 I Jt"t 'thiv-iii 10i, t i 1 .Lbt i f, t 1 @tia the Lb.' tft fouft ltion,11,3, II, 

ouI wt-tI7 lie roriltrie t;scear .tr-', Wtillo n~ot offtetwiu s-rttoley 

INCC nt.Anu* .P.,el 
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PAR COKWINUATION SHMlf 

This shoot Isto be used for oft NuIrgive Sects a which MO~Iciest spce Wrno~beom IwevMWe Onloi (Ur. k%*n;;y ech 
twrative by Its Put w ~~ " 18 

Narnlat~ f2C W1~ iti (Cont '4) 

From the above, last mentionod PIO/T the principaLtargets for the Northern
 
N1eria Teacher education Projoct (NNT;P) for the 197-68 period wore:
 

1- To improve the odntsnt and techniques of pre-service teacher education in 
the five major subjeot areas of IYn^}Uh, nithimatics, googrphy-history, science aM 
practices of education. Special attention wa to be given to: (a) the development of 
nw-' :&W improved course syllabi ind the materials tix methods to teach thee. 
(b) ;Ioro efficient use or teacher training colloee staff members in team teaching, 
lrge group instruction and individualised instruction) (c) The provision of 
profeesionat as istance in it-servico education for teacher training college staff
tawiburu 

2 To asant tho Teacher Trdining Division, inistry of 4iiuoation, in 
evaluating NMtfP developed course makerials and teacing tochniquiess and inoorpora­
tt:g thes. into the established proceduren for priawry toachurn in the oinistry. 

STo roview testing " examination proeedures and content. 

4 'A)establish a counterpart and particip"nt training program. 

The PIO/T further stated that te professional staff members were to be 
located at e ven teacher training collages in northern tigeria, In addition to those 
to be located at tho teachor training oollooego six *Wisconsin staff mebers were to 

"be bosed at aduna and two at the Institute of L i.C 'I A-hmdu Dello Ltbversity, 
UKria, The original PIO/T, refered to above, stat d that six tochnicians listed 
a)vd were to be funded by the Ford Foundation and bsckstoppod bt WAI). The PIO/T 
was amended on Noveobr 2, 1966, and called for the eight technicians who wore to be 
loeated at Aria and t&dunA to bo f'undd by Ford and backntoppod by USAID. The 
PI/ amendment further stated: "It is anticipated that oiton perticipiants wil 
be selected during tho contract period." The actual number of participants who 
havo bon sent for training Is fifteen. Uovon have completed their studies and 

vo rw oed to Nieriia, 91,Kht wbo remin in ti Uited tateUs hove not as yet
coVlat*4 their studiesand have conLinudthair programs under direct MAID funding 

3uboequwnt PIO/Ta extended MAW support to the contract tea throtig 
L*-tmmber 31, t969, am, provided local currency in an amourt equal to 0418,924 
($2,907) for asetin$ the costs of printing the N1ITP atoriale. 

The maJor activity of the remaining Wisconsin toa nbor, since July 1969, 
ha4 ben the publication of the materialp which have boen pr*ouced and the 
distribution of Utee matertala to potontially intereoted tutors In Grsd 11 teacher 
trinit college staffs, The tom mmbero held a series or worishops and seminars 
downstrAting te tNNW nAtoriale in tho riLve specialty areas W the m. rfffCtive 
moU-ods or their use. Kr. Jonathan daI, one of the returned particip4nts, assisted 
tho Wisconsin team in thin effort 
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NarrftierrPa A (Continued) 

In July, v967, shortlyl after the USAID assumed fUnding at the project,,
re -direction o project acti'idX7,was Iitiated, It was felt that the four or five

teoohnicdans located at each of seven teachere colleges throughout the north
 
reprose med a rather expensive teaching cadre, The great majority of their tim.
 
was being spent teachlng, and their teahing responsiblities were seriously

hampering their curriculum developmont efforts. It was recommnded. In light of

this, that their t eachiM, loads be drastically reduced enablin them to devote
 
time to achieving one stted goal of the project# Ie. the developeont of curric ,u

moteriala and the introduction of these materials into th-eradIIt-eie1ei-t'aining

col'oges of the north . Teaching loads were subsequently ride sd aiL in F"969

bo enable completion of writing of materials. After January 1968 enormous strides
 
were m"o in the eyolution, testing and final production of curriculum materials.
 
These materials have 
been developed and ha~e been distributed to and demonstrated
 
In tea hor training colleges of the north.
 

Frcm Its in-eption the NNT P had as its stated major goal the improvement
of tea.,her llcation in, the north. It has been d escribed as a part of the malti­
pronged apooach with prticular .phanis on proaervic &A Lrd*.a.rvU -*du.Aon 
of pri school teashere As has been mentioned above several problems were to 
h4ve been addressed by this projectL' Initially, during the Ford funding projects
the primary emphasis was on tho inprovezent of the qualityqd efftciency of instruction 
in seven selected Grade II teachers colleges. This was done by placing four to five 
specialists fromtho University of' Wisconsin in each of the seven teachers colleges.
Besides doing their prizary tasks theso teachere were t o work toward the developent
of curriculuu materials -- tryingp them out 4nd revising them until thq had reae .ed 
a f r considered of such professional writ as tc warrant publication and widespread
,?I t! .ion This phase of the projett evolved, at this period, rather slowly
Too often the spatialists at the seven colleges found themelves completely occupied t
their responnibilltiea to the college in which they were teaing with no time left 
to address the problems of curriculum devlopmont During the Ford funding period
(965-i966) toan members assltod with in-verviceelacation and correspondence progr.o 

In April 1968, the northern region of N. eria was reorganized into k six states 
leavinn tho actual administration of the NhNI& with nt central authority through

itrh to work This reoraniastion resulted in loss of Impetus and tim for the 
project By September, 1968, a working arrangement -%*reached between all concerned 
parties deel7ating the Institute or imucdation, Ahuadu bullo University, Zarla, 
as aoordinating boo 
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TINSa t icto be wmed for ttl Njrrdtlv3 Sectloca fer WOit asfflclont space twa riot been provided on tho twina. Identifyoueh
nruative by its Part rad Section LVesigmttii._________ 

tiarrative for Pe.rt I-A (Cont Id) 

It was diir-Ing this poriod that thut responsiilIitiesi of tho iscons.in ,jtLff miurnburs
 
wore re-definud. Diu ,'Loconsinl qtarr inunbert.; wore diroctedI to reduce their toaiching

load5i by January 19u'-) and to ci)ncentritt. on tho (teviolpmorit. aind production of Lhe
 
curriculumr rriteriiln
 

At thic timo projuct 6oai-, woro ifurtlier clarifiod anid ware Ltatud to ho: 

I To improve the content irti tt-clinlq.ue-; cX teacher education at thV teacher
 
tr.sdnirg 
 tcol ]Qgc evol. in Lho *giveiiijor uubjct, .rei -- Englinrh, iwdilthetics,
gcoaraphy hintor,3 cnco, indr~vstl~ tih Pr (:Lien, of couc.-it~ion. Special

uhai to bu p)Lu-ed on (it) tilt, dovooptumit o" curriculum rnt~'a~and teaching


mathoda, (b) more CfCiCt~lt. LIJ1 Or toeache.r training, collee titul? iat- nbcrs in team
 
touchling, ]Lrg;e group in-;truction Arid tiM .Vid1u,di1JX inftruction, (c)I proviiori of'

pMufeq.i01Aoi :1i5:4hjtinct in an in service progriin for teacher trainng college staff
 
me~abere, 

2 Toa fIeld tt:it- tho WNTi-P c-urriculun aIttoriid6; providing guidance and
 
support to ruriouarch avtivitiun' W~. thu inilidulil 
college level; and coordinatingtho etz'ari~t o," group boardn~ of* ntudy, includin,~~y ronizatn oa &Wria4.n 
courso content 

3,To tratuai key' Nigerian sta.ff tiarot4h counturpikrt and participant training

so th~it theVY cltn A,:jwn0 ruil rompormwiihiilty for carrying on the improved programs

dovtr"Iopod by thu projuct
 

Thruughou!. the thi-torj oft tho project te ijor goal, is tated, hasr reminod,­cor~atant ' i-tj thu ov..-rall linprove~nt. oL toachtir e.ducation in tho north. An tho

itated targetn alxv"i indic.ito .~: problrtn w~m to bte iddrormecd from ,jtivoral poniltionh.

Thi r In-.taIlttlaoa ofi f'r four t~o fivt edlucation iPoci.ilitt. ill :rttvot teaichur t r~dnir~
 
C012.0gofi~11b J . ]J;1 icar imp ict on tho~t, 
vo Ii uget Dunring Utt t -H Bal oftatgeu

Uie prnj~tt. i I ft'onI .d Lt..h .,irvonrjin starl nelaurit.- an oxcutsiiAi opport~uni ty 
 to 
cocoma Acquainto,- tii tt: tue -?Ctiooa] :ior %ihire thoy a-urty to duvelop ittri.iln*I he
prcodureo onibl,, ith:. ocitbuinh rMa')port,wLtht txe.ichv,r-i Atud ttuderutli, to developU to 
the m.torl.J! I xitrW tiiim nmwdcul by iipplvyhi,; thmnr In actua-1 cbijiuroom l tua­r'x y i-i 
tlonr . Ani on#- r u,1 th ro rkhtai tu th(P n'rta 0ra141 Iti Impr-itad balt thii'tivortblo 
efftect. thitt th,,ns rm#,vter~il Amor'icairi tycnl~eiat h&ivo guinr10MLy ht upon Ujil .tro.Lb inl
whi ch tu aey did jit i r t each yire. they we ro at dotl,d i tod prouni Iorri I group who gavo
Xonerouily or th~iltr tlawi utif torrrt-i to tii,t;hu&rvg their rainy rtoaih itt~
Thin corsmitmort vxru proor ion.iinin Lwt a veiry r. vothl)u tripranwiloa ulpon thc­

fi011uvr with Wh~om~ Ifhoy c.uo ill Cont-rt but, rpcaJl 
 upon aprc. xI rut01j] 100 
(countrpa),rtni wIth i,:hom thtiy worktud nwit. rliolay. Mie.thor or not, tim. effect will 

boa ]arriIng one, ..ntl udatht-r or riol 1i'ira currit uuv it,ate-id will1 continuo, to 
t,Ygivtl Ltr'lgti" orne Ult-o A!mpl"iV1whirli Iuive, btionI t dove lopNI( by U111*M1 remain 
t~c, b o ifuxn 

Team ttn~ch~njg wskot donti, eourat.nrAitr woro ta-alraedm, purtic~pizith wore choseneM mt for trikiannv. It ip t thint In i'ora c.aon, originuI gotilIr woro not
r" chnd No0t al~l or tin, prnj'outx1 currliclum $11t.nrlaldn w',rei duv-iopd, n-A an w~ny

pttc lp-j.n h.ivn tooon trtln.d t," hadon: Ij 10,011o rt 'I Iae 
1Tfiit' A-1- f LP I vli 
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PA COWr IHUATIO SXEFT
 
1s .3Wt It to be uzed fw(ry Nanatia Secllona for which stflici.snt vp,'co ha- not boon peovIded on tilform. Iofntily lEch
 

:¢iratoiv by ItsPurt [d Section Dallgnalorn.
 

Narrative for Part, I..A (Cont I'd) 

There are srvo r,oJ orii for this .;hort-fal,. The contract between the
 
Govenmont cf [1.giria, the U , l and the University of nioconsin waz not :3inoud witil
 
late in 9o, t.hereby delaying 
 the ncheduled recruitment of toichersi for U.9 so-called 
second phase of the project ww.chi wau devotcd to the introduction of new materials 
and tsting them to doterldYe tioir ;ffuctivonosn , This delay combined with the 
problmi3 Atteridwt to the country. wide cri'no and nuboequent travel. ret3trictions
 
furthi-r contributed c thu 
 di f'il cult,iei3 in oat. biiun h saoth continuity of
 
viarious aspect. of UMWlfprojCct. 1hit ziituati'O, did not allow for sufficient 
over­
ap to occur bitween thu Winon;in tuean inmnber.; involvd in thu fir.bt phas;o of the
 

pr)oecf. ,r~ tho-_ irnvJvud i n til oicuzid phiej 
due to civil disturbaaou


A jocond roa,-or Lor the shor't-Ta)l wa-, Lhe decis .on by the USAD/to educe the
 
wuj,bor of tn ot. appointed to tht: toacher colleges from thirty to nine­rechiciani 

t+fen , Thij rodl-tioa in tic propom,3d -Jtalff Aloo 
aff ected the amount of curriculum
 
mr.tora*1ti which uj ,L, have buon producod
 

Ar',ording; to ti(m -ouls At te in the progrouo report for the period of 
,1,,uury 197O*T1y 198/(tho fLr,-t, period of LUiD funding) the following mwterials
 
,,ere to be developed:
 

Mteral for five year vtgllh course 
4Aetteriain for !ive year mithfem'Ltlc.i course 

Haterial, for tijo to three year education course 
Materials for N - 3 year hhitory-gegraphy course 
Ilatcriia1 for a f'ivo year .sicnco course 

the41- 0,40aifive ye.r t;n 1nh couro has been developed wW ha
beea publiilhohd, two e,.rti of' tie )n)potied f'ive ye,,r zmtAtumtics course hive been 
dev,,1pod -nl l)ui h't) l-Do two to thrcie yeur course in th praLctice and principles
of OiucL:tion hi:, ii, deVoelop/-d tad publithudo A one yuar history-gography methods 
CoUf,.'.A han beon dcv loptd nd piubliihed (Science wan introduc.,d into the curriculum
 
il i968) . (Alu-f) d---h.4f yu.rr o!i a rofotid 
 fivo ye:,r cour'o h.v,, burn doveloped
UZlII ubj I!I fd iAn ,r. I r(;C 

1htu re-duction vf the proponed ,tLtrf of tuc cikl writor-tutorn fvrm UWirty to
nin'iteen contri butcl t1 th,Ileit itj o thu contr.ct muto inm.t L1 I of the 
earlier 
)t.t,_d godts. 'I,,t iJ rot over ;.hich time contr.ct,.)r h L.ihaid nw) control
The levelopmtM1t, ( i'.Iifln~ftl. ofl.fctivo curriclu ma ait.,ridn It un oarmoutoi time 
consuminp, ta.,bk ird :m rili t dorindin, ono. Pcrhiipts itminjor fctor it wh.it .,ppo-ir-s .1 
a short-fall han botmn tfil unre'Llztlnt,%illy ot.ted 1.oaI In light of :taff redluctions 
an.] other ;txv, mut i oied d irfl'ultier.i Altso the.,contr.tit,or did not give -itfliciant 
attntion to tlh& a,; )t. unt,11 puuhId by U.AdD 

The otfher nt.kte( p.OAI'ml, hinvt been enumeratud kbovo, Innofar an thls raviewer 
hr.s been ablo to dotonnino, h:ave beon accomplishod in spite of overo reductions in 
pormonzm.l, country crihev tind dovernmtutal ruorg ization. 
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PAR CNTfINUATION SHEET
 

This asht Is to be wad for any NAtativo ;stions for not been provided on the fom. Identify each
which sufficlent space hams
'arnitive by Its Part ar Section Dsignatlon. 

Narrative for Part I-A (Contvd)
 

In the sumner of 1958 both the Bigelow/Lindsay Report and the
 
Shaplin/Pei Report reviewed the NNTEP materials as they were being developed.
 
Both reports expressed some concern about the materials being developed for the
 
principles and practice.. of education course. The iigelow/Lindsay Report was
 
also critical of the science materia].s altliough they admitted in thei. criticism
 
that 
they were, porhaps, not competent to make a valid evaluation of such materials 
It should be noted for the record that the authors of both reports mentioned above 
saw sarly draft., of the atriUls as they existed in the formative stages. Both 
bodi.3s of materi.,in wore rovised extensivelj before the final drafts were produced,
and therefore the Finished products do not merit such criticism. 

Thq U,Sll) had funded the p)roduction and free distribution of over 29,000
4olmnes of tho NNTEI' nitori.:Js to the variou., (rade I teachers collegesJ of the 
north. On January 1, 19'70, publication rights to the nLtheuatijcs, science, 
cduct.ion ,rod iJoeia.L studio:s m.terialn, developed under Lhls project, bocame the 
property ol' M,,: .rutj.,ut of' ,,Iucatiojt, ,duimdu iio).o Univerzity, Zaria. oiteps
have already 1),en ta-iken to h.tvc connrciail publishin, fira.; continue the 
production of these materia.s and to distribute thi(mi on a commercial basin to all 
schools in wh.i rh Lhey will be adopted,, 

Tho rm.Jor cont cibution of project 710 to ,octor and program goal,, stems from 
the fa,.t that :i.twa" especially designed to improve teacher education in the north 
By dvoloping curriculum mitt isLlr doi ied addrefin those problemsespocially to 
peculiar to north,)ri Nigeria, by vorkli., closely with the faculties of soven 
and iater four ktv teachers coll.;geu and by assL;ting, wherever possible, the 
.iniatrios of the northern ,;tates to revise curricula in a realistic manner and 
by demonmtrating the most offoctivo utilization of availble resources, this 
projoct has contributed imieasurably to sector and goal plans..
 

IItTAM~ITfl 
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hi"4 11;to Le Uivd fix; rralTatlve Ucil]0.13 ftwhich afVlclont spaCo has not been proylded on the f rn. Identify each
 
drMIrti hy ItsPrt aWl $WI,1d;0eslgnatlo.
 

Narrative for Part. T-A (Cont'd,,) 

At this point in time it is difficult to assess quantitatively the results 
of this project, During the USAfl) phase of the contract, the project made a 
eignificant contribution toward the modernization of the curricula in the 59 
t.eacher training colleges of the nortkh, The actual cost of the printing of the 
bolks produced and distributed was 55,>34O dollars. This represents approximately 
$1 .,. O per book, Respoctini, resource utilization, the contract compared well with 
others on a world-wide basis in supplying personnel matched by level of experience 
and qualification to tho teaching position to which they were assigned. However, 
the group of technicians acknowledged their lack of preparation for writing the 
,xrricu.un materi.&li, The contractor responded to the need by supplying more 
oarA P tev'nlcian, to d re,,.t this task on a short-term basis. In the final 
.:lysin this combination of personnel would appear to be an effective utilization 
,f r ,rccs When the potential multiplier effect exerted by these individuals 
.,,3ccnaldered, nct uxily through their ac:tual work on the various college faculties, 
L.,t Ecrin'rialb through their published m-aterialo,, the project would appear to have 
eoer,,.., effortSe fromi a professional az well as a fiscal point of view, 

All rePOtrt, of the wisat, tn yearS which have concerned themselves with the 
prnoJi-w' of nro.npower development in Nigeria and cvtuntry unity have stressed the
C. .t th-it there J ,iwid d sparity between avilable education, both in quanlity 
d.V" An qjuality, bot.ween the north a7rid nout.h. The reports 1have cited this di.parity 
a.1 	 or., of the major civisive ftctor. Oviting in Nigeria today,, As this project 
is, Eddrni,.;ed itst]. to the eventual. reduction Iin-d - -i'ity it is mo 't 
:1evant As Lhe wjuk which wis begun by the NN'rEP continues now under the 
In,,tituto of i-1]uaticn leadership it will continue to be relevant until such 
d,!tir~ty rna-E13 to exist and util Nigeria evolves into a hoAWgoneouS entity 1)d 
01feconomically v_:able ,and productive meber of the comumnity of nation,, as it 
p. ,i,,,ortidnly han !:hv pot,,ntla to do 

I;, 1V7 11 a J;14.. A ts-'0,8..1 2 
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(x)' Pez, ~43. ad rwa (Cnt ~d, rvu Page 2)bUa~tp4~t. 

2. 	 To trait koy Nig.orianr~ ta.itf mem~bore' 
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t ra inJ ri 
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'rwsl sttt Isto bs uzd Qv any Narrative Suftons for which sufficient spa his not been ptovlde4 on the form. Idtltnfy each 
mwalh-a by Its Part aind Saction Desinaton. 

0-12 Urmiunm fTYe VrtI-C.). (Cont'd frcsm Page 3) 
Thtore &ra three areas in whic~h the teacher education problte was attacked by 

this pzvj,*ct: 

Imprvewnt ci' peracnnkd through pre-service uinA in-service education. 

;J. Ixpr'uvewnt of curriciumi througha organizational innovations; e.g. teemA 
towaching, 

-1 1mpri1-rzrnt rXt instrictirna14 zntrirj's 

2 ~ri.~uctin l.nDixtribution o~f Te#a,'hIrgMaterila and A4 

Th,,, ma tmtput of this prt-J.~et huAi beean the devnlotant, distributicn,
~~v1Lk13WhIg"I"149un"w~ of new eurritci..um aoitebria~a in five' ares of study, Thi 

proj.o'r ).,i p.r( iied wAi distrituto,* clv r 29,000 voluase (.f tho.se matorL~.L through­
cut th,* ri rth) Lnd Kni. mqt In w ' u.n th"~ mochinery by vtbich Any "etuired quantity Of 4UCh 

i I>,- 'v~idi te' th-4acnhm't) of the ns'rth. 

T14- I&ujitujtt. "f Education, Ahz~du LWi'n Univeor,-ity, Zari, has become the
 
Cecr 1 t Ig 1h Av teL.o tb* V-Irr. MIM stry cU' Educatiun o.1 th' itniatries of
 

Fiucttitn if th" #;" nu-,rth~rn Tl~iv ?inistr-3~ iuv1L.vt1 realize thAt if th',y

ario ti: jKiina rvxii'um t-cnof1it frtn sucb ma o~rr-,nge.wnt n high ).oval cf cooperaticu ib
 

fl4IS~Iy.Cocwrti(fl inl thot fae,". cf ok ccumn prvobir rcequiring fealty to at 
ctwrV inaitifut.1"n Ir. on" clnvsi,- tiv'hniqu,, for th" prnmotion of1 nationMl unity. 

ih- .rtnivrt- f U. ?WTW Cuacticn .Jaiiax1trat ton Rnd the. aterials productc4 
ty thl- Vldi-cnj4iri tee~z to tho lnstitut~e ofr I4ucation, Zaria, Is a' definite stop
tuwvtri thp pnrt-l~ tf ixaUtionx.. unity at #,4Jovei wh~re. it vi. hhv4 the greitt, 
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(Contd from Page J) 

017 Cont 'd 
B, A piogram of curriculum improvement requires at decision-making levelB in ministries,
 
universitiesi, and insLtitute and colleges of education an awareness of thQ importance 
of ?urricutaf It, atJon-building; an understanding of the process whereby ourriculum 
mat,crisai drt- effectively doveloped; i confnitmcnt to implement and continue to support 
a strurturc or structures within which projtuct :mat uriala a win acc'eptance by 
eup-,i.rN-.r',i, hodds ter,3 tea heri Jn tearhur!3e col.egu, caid teachers in the schools, 
e-111 cfl -tal aiinlitcy stjtuil3, beomic publiAhd arid jnst-allod in the sichooIs 

!ISAT' must sp.cic,,1its in (A 7urrirulum 
do; A t ur ;E a trares ,ifndexpensive prdu-t,,) 

T' 1 - crLra't provide 7urriculum development,, 

D. In th, oaue of a U2411) r:ontrart with a university, the contract should insuro that 
1 , . veriity w-.ll, ftru th, btti run-., mke it possible for the project to benefit
 
fr.)in thc, :il,,on the honim campus
 

E 'h, (,".IA) -kculd in.:ure that, thti contra,:tor and the hot ,ovornhxuint provide to the 
Fpr.)ein. c,)opt ent, pei"orniel oii i ron. -inul , ban 

018 z Afl' ii'. involved J,, ;t curriulum proJ et, AD ihould in:iuro thtt parallel 
or ;sl:rm]ar projocts ore brou,1ht. to thoi attention of the contra tcor 

fi)e ;t'i(f1j, AJM4 -i.y i h to ni tiate effort,' whereby dovelopin; countries 
couLd btpt i from tlw. oxpcrLi,-, whci : tliu Jvr,,,1ty of.' v i con,)in hat obtained In 
curriculum d(tvol( prntnt, Jn t'orthorrt Ni,,r If L&; . xPorti se could be combied with 
the pool , in a of in and (iotalert curricuiu,'. (1we pment E* .1.. rmnthenati-a mci ence 
UniverAt.q, irt other ilD critractore., it -,hould be pcx.5;ii1f3) to Identify JIt.ividualm 
who ha;Cn "ed ,u ,vrifuif,!t only lo wrUt[,, e-urr'icultun mLaerials but in ati:jisting 
tho: r hcrt- (,country 'OinterpirtA, to pro-pare iatrial,, und then to if1e u:3e of this 
Io ,oz .)unt -' ,:urricu': risnloto t,:i::, (1iLvei opr a od l. 

(') i he Wiv,iorin Teachers Journal ,wrried an artcal on the project,, 

Par". 1.1,3 Cont u from pajt 7 
O ; p:ni'fl;,:.n wr,& fruluenty delayxl by suppliers in the U.S , e. Central Sci ntifl­

" npny ), ofttrn of oe tr(I.1'iIUwllith riled only pat an 

GC9 Itea w:rt) ofter, witor d-.unigod. Jsinon .Atnajyr frequontl$y had to go to the 
poe to o,irch out f1rnifen.!i 

070 Intrn (otrix treui,,,tly hd liexpll-ablo delays between th, port aind Kaduna 

01 crku, inr.ur'ancu comnunei Inturi-.5od many obstacles to the fU1in4 of claims 

072 Da&Aqi to shiptonto froquent. 
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It 1i;.,ot'. rjt Lo alturv t ,:it t he !1lvarmilty contract wl thin flia
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MUMtTI) STATES A(UTOff FOR INTE~IMATIOllAb DEMflLP1,0T 
Lapso, Nigeria.
 

PAAP -P217u 
LOAN COL~~i~ r H1CJ CO2 '.TIMN TUGo (qO b7 ( 

7/31/V IV­
.L. PuIIX.-os 'VLoain -. 

_ 

The Purpouso of this Loan waa to assist theNor tirr h ticaJ..t1 1:iil ef'forts to e:cpand Primazry education:.n tM'e Jpirt :.' of' -r'iia I-roughi the const~.uotion of four
I.:0vC4, tixnt V irjToacor ' J2LkrtiwingSchoolt, and the expannlon of nine 

it.'T" '. C -;a Ifuthov:;i' off Iiz.11,-oin entorod 

,otyf i tciuof~ c~tCWL, ., 00113a.IJrln to i~ho then Atovernment of
~~~i -co -:' v0 'Crar~iOlIwi WQr.f~reapeaet to' 


XJ 1.(. 11 oi(th( v ~~ra pro iired by the 
1 J~~ C~CW~ AC~ of,.cr:c0 2O :in co)liiition with thu proponals,-o i c4. ~~c ,lio(-..13de*velopmnt, of progranai for 

* v qn.. r i",cpi~I. Ir 4,o e%-pav.on of pri.nwuy btaohers 
* V' i~j1 ' ~i p~x1.,,I rIr1.to obruar'yill 1963. 

"7 O ~ Op-_ , GClyflr1nL of Ifrtu iAigerift
(I M~ 10 . SAID). Cujnsc;qu'm-t~y -;hIo I ginooriu 

tI x f ih~ w.i' SLtanioy
I~f7t C'0!" -nriner anid archi'Onec--t

* V ~Tr. :,/ar!nji!c :1.64-awirign and 

'~ .i' ,.9 , r ';lcio AnIn rto '1961 and 
2.1'~ ' t'~.1( %L,Siflfl -i( n 'rna~tiona'i L~t. 
C).-.~l Lh1,!C'o final. ph-cin aind bid 
~ ~ ),, n- krnevinnt wan uif Tiod 

~~~ , ta~ugrJ1 ~~r~ J.; ~tLho als*Jtizatlpr got worr 

WI IINitt nin 196b fol.lowi'o b.-
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Tho last thr(oe conrtruction contracts wore tormiLnLatfd mlmost two
ycirs bohvind thE noih~lcdomp1.otio date but bocauno off the imneneefod
for thorie fac-ElitiosE, usors had occupied and used thern before the
acoco]p u-iao by bMw, iinhtry of Workce. 

AAl fil.-ttl corxtrib~utAon war, Min payment of ^V155,020.54 for U.S,,
procitru: co"r.x~dilo a~rnc ^,-,6?8,58?7..68 an direct reinburnomentst for 
c omnp.1 c' ir;trtction w~ork. 

Tlh'i Qian-16tty Sitr.:oyor iras hirod by tho Interim Contmon Somi'vien 
1; ,(icy (T%')to provido 0Q, ;Oiw.v 005 at nll sites~. North Central,

-uImrl :rru~ S~LoL IL?1Unhtr~ ( of Joi'ka diroctly super'vised construction
ci oi, ,Ai-itanto while Iurti wontrin Stt hrd Desg Group of' 11igeria 

and Ifor-t~ioa:-rxrn 3tato hiicd Godwuin an(I Htopwood, Axrchitects to t.;pervio 

~povL:~h.;Archlttoctsy 	 ~K wetcz patid fromj Ltc or IC-SAo own 
Sp for m. AID con-tdbutj.o-o of U)8,804, to the Iorthveritern 

L~i~h1r~rr~~n1 ~l-DrLoir thero watt it bfLanau of '66,3'1.73 

10 	 'Al 

L f r onT 
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"d,.. t-firl 1l"~ 'U(II 'W tl'cl ",-! ;- tl fr . 1 ultJ t%1-4( W 11 0 11 

http:V155,020.54


03
 
'Mrough the~ retcomiiendation or the -State 11011 and tlie Fwderal

inlwittry of Pi-nance, USAID Mes raimbursiod the Stitto Government a total 
428,~4469) as~ tho value.mmi of' C',/65 of work accomplished at the

clom; of' con%,not in I-lay 1974. Valuo of work omittoed by the contractor 

'I Livv~AI1~trto1Block 
il I0 Gu~u Glfl aoor1in 

1- Lav,Q 1 lUti-purposu Hll 

"inij1arvnd "i1-tchoxl 

I, Io 1')/~ 'aA' 

Coti-r {y (c",1540J)itiij 

Col ixa no(iiitiuii Cornpiny (?r. indigenoumi firrm) 
1-1ip~~vior- Stat!. 111iritr'v of' 1orku 

'~~mi '.nirJly cc,,mplcWti1 oni rchodulo and to ain aeoptable
3iu~ iI * v4jj rUCIOix f~nal b~i1s mxitil, Junn 11Y14.jjt 

;Ot!L '.1'~3 ~.~6:B;~ n)'.t~h tha' final rolmbraicnont vmdo 

(vIg -i~tjiro' L~1 



1 8ervantl~h 1 TV1, 

I" IU::I 

,,* 



c~u~ ~VJ~on3,v .cv i-cjgn (Grotp of Nigeria (Joint Venture of 
arP iritish comu'k--L.sN coid T.U1iyard C,Asaocieptos (Qs)LI 

Ilj 'vwl 11w m:oln dof.Ioloixt cons3truction among the six contract,.
,7(.*Cocp~abjo( .1foamhadrs rogardletni of tho fanct that itV. 1(110"J~ 1i a Vivi on 'rehitocto, Design Group of fligoria and tho 

>~~war fly ri.iJy tc~minated by 1-ho State Ilinistry of' 
ru' ~Q ad-Je ci! JmA coiu.J~tant QS, Eaf'or It wrnu clearly 

b ~ ~ ~ ~~,,I2r.2~h:Cmt~~blt to 'completo the wrork due to 

? KA I~* )I uicomplfhtfd w~ork wa. deducted and the 
m~~, wv i;~ri 01v ,1rgflnbrvt in Nay 1974. 

()AW. ti Ofthi3 kOcnwi 

~ ivM 1nho contrLut 
t A(( , wrii mut wit.h 

1 t lrlt IiY iii, OU11; FLimtron 
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