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I. GENERAL
 

The engineering services contract vas formally signed 

on Novepber 13 and 14, 1975 and officially approved by USAID 

immediately thereafter. Mobilization of forces, procurement 

of visas and scheduling of work started immediately. 

The consultant's office was established in conjunctioi
 

with the Investigation Department of ISWACO in Daejeon. Coun.
 

terpart staff have been selected by ISVACO and assigned to thi
 

Chungju Project.
 

A subcontract was negotiated and signed by the Consull 

ant (ECI) and Saman Engineering Consultants Co. (SAMAN) of 
Seoul, Korea on December 17, 1975. The subcontract is for 

certain technical and nontechnical support services. The sub. 

contract has been approved in principal by USAID and ISWACO 

subject to final approval by the Government. Saman has pro­

ceeded with mobilization and collection of data. 

An interim report summarizing previous studies and
 

ECIls studies during the first three months was prepared for
 

submission to EPB/ISWACO.
 

The Interim Report was formally presented to the 

Investigations Division and then to President Ahn and the 

Directors of ISWACO. 

The first supplemental agreement for the subcontract 

between ECI and Saman Engineering Consultants Co., was 

approved. 

A Telex was installed in ISWACO on April 19, 1976.
 

This greatly facilitates communication and reduces costs.
 

The draft feasibility report was submitted to ISWACO 

for review on July 30g 1976. 
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Comments on the Draft Feasibility Report were received
 

from ISWACO on September 25, 1976.
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IT* PERBSONNEL
 

A. 	Present at last report
 

1. 	 L.E. Haley Project Manager 

2. 	 RB, Campbell Design Engineer 

3. 	 R.I. Sohr Office Engineer 

B. 	 Arrivals suosequent to last report 

None 

C. 	Scheduled to Arrive in December
 

None
 

Do 	Departures in November 

1. 	 R.B. Campbell Design Engineer 

2. 	 R.. Sohr Office Engineer 

E. 	 Scheduled to Depart in December 

None
 

F. 	 Administrative Personnel 

Park, Yong Suk and Moon, Hyeong Joo Sman draftsmen 
departed.
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No. 
Day of 
Month Location 

III, IMPORTANT EVENTS 

Purpose Personnel 

1 6 Seoul Conference rith Saman on Access Road 
and Transmission Line 

L.E. Haley 
R.K. Sohr
R.B. Campbell 

2 8,9 Seoul Meeting vith Saman, AID and 
Seoul National University 

L.E. Haley 

3 13 Seoul Meeting with Saman 
Preparing to Depart Korea 

L.E. Haley 
R.B. Campbell 

4 14 Seoul Depart Korea for U.S.A. R.B. Campbell 

5 

6 

17,18 

26 

Seoul 

Seoul 

Meeting with USAID 

U.S. Embassy and Ministry of Justice 

L.E. Haley 

L.E. Haley 

7 26 Seoul Made preparations for final departure 
from Korea 

R.K. Sohr 

8 30 Last Working day in Korea R.K. Sob. 



IV PROBLEM AREAS
 

Because of the short period o2 time to complete the work,
 

as described in the terms of reference, the items discussed or
 

mentioned in this chapter are considered as "major" problems and 

are items that have or will affect the work progress. The items 

that we wish to bring forward at this time are: 

The Economic Planning Board has been requested to 

amend the letter of credit to agree with the contract so
 

that ECI can receive payment subject to later audit and
 

adjustment. This amendment will accelerate regular pay­

ment by December 31, 1976. Even though the requested
 

amendment may be approved there is still a problem of 

collecting the 10% retainage of the Yee, which depends 

upon ECI delivering all contract documents, ISWACO 

reviewing and approving the documents, ISWACO relaying 

such approval to EPB, EPB transmitting final invoice to 

ECI, ECI transmitting the approved invoice to the bank 

and the bank making payment within the loan terminal 

disbursement date. An early solution to this problem
 

is requeated.
 

At the present time it appears that the Terminal Dis­

bursement Date of the loan will not be extended and therefore
 

the letter of credit can not extend beyond loan. ECI recognized
 

in February, 1976, that there were major discrepancies between 

the letter of credit and the terms and conditions of the con­

tract which would create problems in receiving payment and 

release of the retainage fee. A continuing effort has been made 

since February 6, 1976, for amendment and/or extension without 

success.
 

In order to properly prepare, write, print, ship, 

receive and clear through Korean Customs an extension of three 

months is needed and has been requested. Two of the three 

months are for work after December 31, 1976, and one month for 

final invoicing and clearance. 
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V. PROGRESS
 

As Korea 

1* Completed and forwarded "he draft technical specifica­

tions for the Wolsangri Reregulation Dam to Denver for 

editing and printing. 

2. 	Prepared draft specifications for the access road.
 

Transmitted the specifications and 55 drawings to
 

Denver for final editing and printing.
 

3. 	 The following drawings for the reregulation dam were 

complted and were transmitted to Denver for printing:
 

Reregulation Dam, Project Location Map
 

Reregulation Dam, Loading Gauge of Railway
 

Reregulation Dam, Vicinity Map
 

Reregulation Dam, Site GeologySheet 1 of 3
 

Reregulation Dam, Site GeologySheet 2 of 3
 

Reregulation Dam, Site GeologySheet 3 of 3
 

Reregulation Dam, Sources of Material
 

Reregulation Dam, Plan, Elevation and Sections
 

Reregulation Dam, Service Spillway, Plan,
 

Section and Details
 

Reregulation Dam, Spillway, Typical Reinforcement
 

Reregulation Dam, Earth Embankment Section
 

Right Abutment Retaining Wall, Concrete Outline
 

and 	Typical Reinforcement
 

4e 	 Completed and transmitted to Denver for printing
 

6 drawings for transmission line, towers and conductor
 

accessories.
 

5° 	 Draft specifications for the transmission line and
 

towers was completed and forwarded to Denver.
 

6. 	Computation of quantities for the reregulation dam
 

were completed and wore forwarded to ECI-Denver for
 

printing.
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drawings, that were prepared by ECI-Korea,
7. 	A total of 71 


were forwarded during the month to ECI-Denver for
 

inclusion in the tender documents.
 

Do 	 Denver
 

1. 	Reviewed and discussed project features with
 

Mr. Choi, Sang Kee. Major computer programs that were
 

used in connection with the Chungju Project were given
 

to ISWACO through Mr. Choi while he was in Denver.
 

2. 	Prepared Travel Schedules and made arrangements for
 

guided tours for Mr. Choi, Sang Kee to the United
 

States Bureau of Reclamation, Tennessee Valley Author­

ity Projects, U.S. Army Corps of Angineers Waterways
 

Experiment Station and the General Automation Corpora­

tion Manufacturing plant.
 

3. 	Mr. Choi departed Denver for U.S. tour on November 21
 

and continued to Korea without returning to Denver.
 

Mr. Lee, Sang Man arrived in Denver on November 18
4. 


and 	was oriented on the project work status.
 

5. 	Arrangements were made for Mr. Lee to visit TVA
 

projects oi November 29 and 30.
 

6. 	Feasibility report review, correction, typing and
 

printing was completed for dam crest .levation 152.50.
 

This constitutes volumes 1 and 2 of feasibility report.
 

7. 	Carried out computer simulated flood routing studies
 

to determine reservoir conservation elevation for dam
 

crest elevation 150.5 and a flood pool volume of
 

600 MCM.
 

8. 	Carried out computer runs to determine increase in
 

firm power with increased installed capacity.
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9. Carried out computer simulated project operation
 

studies to determine long term water yield and power
 

output from first stage dam with crest elevation 150.5,
 

10. 	 Evaluated project benefits, costs, B/C ratio and
 

internal rate of return for first stage dam crest
 

at 150.5.
 

11. 	 Computed repayment schedules for power and domestic
 

and irrigation water supplies.
 

12. 	Completed writing and typing of following chapter
 

for addendum to feasibility report for first stage
 

dam crest at 150.5.
 

I. Introduction
 
III. 	 Design criteria
 

IV. 	Project economic!
 

13. 	Contract drawings for main dam spillway bridge and
 

for reregulating dam equipment deck were completed.
 

14. 	Checking and correcting civil drawings for main dam
 

and power plant continued.
 

15. 	 Drafting of technical specifications for main dam
 

and power plant continued. Final draft review was
 

completed and typing started on volume 1 sections of
 

specifications for main dam, power plant and reregula­

tion dam.
 

16. 	Determination of construction activities for prepara­

tion of construction program was started.
 

17. 	 River outlet in main dam was relocated to non-overflow
 

section, block 8.
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'18. 	Reviewed crane requirements for removing stoplogs in
 

flood spillway of rerequlation dam and changed gating
 

arrangement to use fixed wheel gates with individual
 

hoists in all bays and one light gantry crane for
 

handling stoplogs, thereby eliminating one crane and
 

reducing the size of crane and deck beams.
 

19, Work continued on the following electrical drawing
 

and specifications:
 
a. Switchyard
 

b. Station service and motor control
 

c. Generators and transformers
 

d. Power plant lighting
 

20. Work continued on all mechanical designs specificat.ons.
 

C. Adminstrative
 

The following table and attached graphs (Appendix 3)
 

portray the status of the Won account. As of November 30,
 

1976, 92.7 percent of the budgeted funds have been expended.
 

Budget Status - Local Currency Costs
 

Actual
 
Item Budget to date Balance
 

1. Salaries of Local Staff 7,201,400 5,671,668 1,529,732
 

2. Transportation Costs 4,729,890 2,923,302 1,806,588
 

3. Miscellaneous Local Costs 6,480,710 5,085,389 1,395,321
 

4. Per Diem
 

a. Resident Staff 	 3,125,000 2,611,250 513,750
 

b. TDY & Consultants 8,125,000 7,688,750 436,250
 

5. Subsistence Allowance 10,338,000 9,262,000 1,076,000
 

6. Subcontract 	 98,500,000 95,129,500 3,370,500
 

Total 	 138,500,000 128,371,859 10,128,141
 



VI* PROGRAM NEXT PERIOD
 

Work on tender design and specifications to continue
 

in Denver.
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VII. APPENDICES
 

1. 	Arrivals and departures (EOI)o 

2* 	Subcontract monthly report - Saman Engineering
 

Consultants Co*
 

3. 	 Local currency costs. 



Appendix 1
 

ARRIVALS AND DEPARTURES - ECI 

Name 


1. M.M. Kuehl 


2. W. Burke 


3, T.M. Leps 


4. C.D. Slaughter 
5, C.M. Langford 

6. P.L. Strauss 

7. C.D. Slaughter 

8. L.F, Haley 

9. W.W. Evett 

10. R.E. Struthers 

11, Yin Au-Yeung 

12. A. Dahlberg 

13. M.M. Kuehl 


14. T.M. Leps 


15. W. Burke 

16. R.K. Sohr 


17, C.M. Langford 


18. J.G. Nemec 


19, G.J. Hoge 


20, D.R. Workman 

21, R.D. Goodrich 

22. E.D. Churchill 


23. ?.L. Strauss 


Position 


Chief Engineer 


Special Consultant 


S!ecial Consultant 


Project Manager 

Executive Vice 

President
 

Chief Geologist 


Project Manager 


Project Manager 


Hydrology/Sediment 


Economist 


Hydrologist 


Project Engineer 


Vice President/ 

Chief Engineer
 

Special Consultant 


Special Consultant 


Office Engineer 


Executive Vice 

President
 

Irrigation & 

Drainage
 

Irrigation & 

Planning Engineer
 

Mining Geologist 


Power Systems 

Analyst
 

Environmentalist 


Chief Geologist 
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Arrived Departed
 

11/27/75 12/5/75
 

11/27/75 12/5/75
 

11/27/75 12/5/75
 

11/30/75 12/18/75
 
1/5/76 1/14/76
 

1/10/76 5/2/76
 
1/11/76 3/16/76
 

1/12/76
 

2/16/76 4/12/76
 

2/21/76 3/12/76
 

2/22/76 3/20/76
 

2/27/76 3/16/76
 

3/9/76 3/16/76
 

3/8/76 3/16/76
 

3/9/76 3/16/76
 

3/9/76 11/30/76
 

3/20/76 3/25/76
 

3/11/76 4/8/76
 

3/28/76 8/31/76
 

4/2/76, 4/23/76
 

4/21/76 7/19/76
 

5/7/76 8/1/76
 

5/16/76 7/15/76
 



Appendix 1
 

(continued)
 

Name 	 Position .rrived Departed
 

24. M.A. Stevens 	 River Morphologist 6/3/76 7/11/76 

25. R.E. Struthers 	 Economist 6/7/76 7/19/76
 

26. G. Saunders Water Law 6/20/76 7/2/76 

27, A. Dahlberg Project Engineer 6/22/76 7/20/76 

28. 	 C.M. Langford Executive Vice 8/14/76 8/21/76 
President 

29. M.E. Von Seggery 	Special Consultant 8/14/76 8/23/76
 

30. P.L. Strauss 	 Geologist 8/18/76 8/22/76
 

31. R.E. Campbell 	 Design Engineer 9/16/76 11/14/76 

32. G.E. RockweLl 	 President 10/17/76 10/23/76
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MONTHLY REPORT 
ON 

THE ENGINEERING SERVICES 
FOR 

THE CHUNGJU MULTIPURPO6E PROJECT 

NOV. 1976 
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I. 	 DESCRIPTION OF PEhFOILMANUE 

5-4.5.1. Field Investigation 

1. 	 Survey of Reservoir Area 
-Completed on June.
 

2. 	Goological Investigation

-Completed on Oct. 

3. 	 Survey for Construction Materials 
-Completed on Aug. 

4,. 	 Soil Survey and Land Classification
 
-Completed on Sept.
 

5. 	 Hydrological and ",bteorological Field Measurements 
-2 	 Samples were finally collected at near of Moghang 
Bridge for water quality test
 

6. 	 Investigation of MI Water Danand
 
-Completed on Aug.
 

7. 	 Investigation of Agricultural Sector 
-Completed on June. 

8. 	 Flood Damage Survey 
-Completed on July
 

6-4.5.2 	 Supporting Engineering Services
 

-Access road drawings, specification
 
and drawings for power transmission
 
tower were completed on Nov.
 

S-4.5.3 	 Printing
-Total progress is 98% up to this period. 
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II, KXY EVENTS 

I. Meetings 

-are Campbell visited Saman' a office on Nov. 5.
 

-Dr. Haley visited Saman's office on Nov.9.
 

-Dr. Haley and Dr. Campbell visited Saman's office
 
on Nov. 13. 

-Dr. Haley visited Saman's office on Nov.26. 
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IV. WORK POGIES 

Item of of of 
Contract Completed Completed

8-4.5.1 FieldInveob4gation 83.97 95.8 80.49 

1. Survey of ReserVoir Area 9.95 100.0 9.95 

2. Geological Investigation 35.93 90.3 32.45 

3. Survey for Const. Materials 6.74 100.0 6.74 

4. Soil Survey & Land Class. 7.74 100.0 7.74 

5. Hydro. & Meteo. Survey 1.11 100.0 1.11
 

6. Invosti. of H & I Demand 5.36 100.0 5.36
 

7. Investi. of Agricul. Sector 9.40 100.0 9.40
 

8. Flood Damage Survey 7.74 100.0 7.74
 

S-4-.5.2 Supporting Engineering
Services 13.27 98.3 13.05 

S-4,.5.3 Printing 2.76 98.0 2.70 

Total 100.00 96.24 
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UNITED STATES GOVERNMENT 

r
SATE Of "rSSA 6E 

Subjed: AID Loan 489-H-083 - Monthly Progress Report December 13, 1976
 
DATE OFPLNo. 12 (Chungju Multipurpose Project) 


INSTRUCTIONS 
Use routing symbols whenever pos. 

ible. 
SENDER:

rorward original and one copy. 
space.Mr. . M.PehlConserve 
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o AID/W 20523 one copy, return one copy. 

L 
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INFORMAL LANGUAGEFUSE 4l9F. 

Three copies of subject report are attached for your
 

information.
 

Attachment: A/S
 

Received. 

ZIMflAhnI
 

Edwin A. Gales 


GDO-DL, USAID/Korea
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