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I. NEW ACTIONS PROPOSED AND REQUESTED AS A RESULT OP THIS EVALUATION 
A. ACTION IX) G. LIST OF ACTIONS C. PROPOSED ACTION 

USAI *1D!W HOST COMPLETION DATE 

X X i1-monthly meeting With CA]U and USAID 

X X ive ASK in Compliance With Audit Recoindatiom Oct. 76 

X Systemitize Inventory Coatrols/Records and loow-up by 
Periodic Inventory counts at warebowem Oct. 76 

X Inform all pertinent stations of Procedures for Idgmtio-
Ins and certifying comoditlee ufit for *uM Coe­
tion. 8et. 76 

] 
 X enk to improve supervision, administratio and 
managment of the PL-480 PrOlgri by Misoan and Carit tpt. 76 

X X )evelop an effective reportlz4i system which SIv"e assuet 
and timely informstim on comoditleg d progreme. Set. 76 

X rpove program publicity Sopt. 76 

X Prepare work plan for eminars on utritmon report md 
evaluate completed mlna'rs SpIt, 76 

X feek more coordination with GOP Spt, 76 
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III. KEY OUTPUT INDICATORS AND TARGETS 
A. QUANTITATIVE INDICATORS 217% TARGETS (ftecn /Rute/Amme_)

FOR MAJOR OUTPUTS LATiVr
CAMUi CURRH 7o71JNDFY FUYEMPRIOR Fy OTO DATE TOENOK FTD 7 8 PR OFv 7 PROJECT 

I - HN (beseficlaria. per PLANNED 6,200 6,200 6,200 7.780 7.780
 
mouth) 
 ACTUAL
 

PERFORM-
ANCI 1002 1003 

I h(bmemficlariesper 
 REPLANNED 
 6200 7780 7780
 

MW- Worker. and depesdenta PLANNED 0 1000 482 48 482 
beefIciarlea per moth ACTUAL 

PkRFuRm.
 
ANC~f._________ ~ 
IllI'LANNEO
 

PLANNr
 

ANCE
 

REPLANNEO
 

PLANNED
 

ACTUAL

PER r 0NM-
ANCE 

RE PLANNED 

U QIIAI ITATIVC INDICATORSFOR MAJOI OUTPUT.. COMMENT ­hroblem: Lack of weruioLom beamee so vo.ic"e
 
" Chlrsms at pre-ecbool feed, evlLable In som 
provisce.. Poor coo"Iaatam withIng ceters and lactating NO. 

mothers receive comodit ie on 
a resula basis.
 

'COMMENT:
a. 
Belf-help for commiuty Wor Problems: Lack of coordiatiom wlth 00P Nimlrime
develommt purpom. 
 , HM. M, etc.). Lack of pereommal to sapervie 

"'oa progrm. 
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IV. PROJECT PURPOME 

A. I. 	 S606msqt of p poe aOeane.mly snviegsd. S. ..m.. in P opN/ J Y 0 'S No 
a. 	 MC to provide nourishing foods to pregnant and lactating mothers and their 

chIldrea up to the age of six. 

b. 	 M improve the nutritioamal status of participants and of their familie (e.g.,children) and to aid conmmity in davelope.nt in the areas of education, health
aid housing. 

R. 	1. Cendisions which will enest when

above pmpee Is chleved. 2. EvId..ce is d of pero tew d thee ..
e es i.iw. 

a. a. 	 MCU: 
1. First and second degree malm- 1 and 2. General evidence that prevalence of mal­
trition vill be reduced re-by nutrition is decreasing among this group.

coiving balanced euppiemant once
 
a day. 

2. Pregnant and lactating mother
 
and their children enrolled in tb
 
MCH program vil show improved
 
nutritional status.
 

b. 	 IM: b. 	 l1W: 
1. 	 In receat supervisory visits, increased activi­1. 	 Improved educational level, ties of "proioters" in nutrition, health, and edu­
cation have been evident.2. 	 More produc-lon in agriculture 2. Field visits by USAID reps. have evidenced in­
creased production (so quatitaoive asesat

3. 	 Nore construction in the con- available.
rnaity (i.e., housing and feeding Several centers3. feeding and concrete housescenters) have been constructed during the reporting period. 

V. PROGRAMMING GOAL 
A $$element0 1Pseeemm t 0Il 

The 	 goal of isthis program to contribute to the improvement of the nutritional statusof 	 others and young children and to assist rural coa nities in overall devlopmst. 

. WI llgh. Sc.hevomene ,f Poect &oo 	 Mm io s the enpoSMo a ignii cnt coBtollo soot9h ee f l, liven the meg Iode of I oleelI 
owobleav Cite *w~dontg 

Yen. Som 	 inImprovement the actual nutritional status of the participating rural can­mmities has been observed, and 	an increased irmss of the Importance of propernutritional and sanitary behavior has been demostrated by thee comamities. Forexample. coawities are varying their diets to include am 	food stuff and to provide
additional food foods in different wys. 
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