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atiimated Tendered 
)e.of work cost rate 

6,'Putizuri-Bisnagh t 1 '1-01" s3pw 
Auashkandi road R.C.C. box Tk. 1,0P,680/- 9 % ;u 
(at Paniunda) culvert. 

7, Putizuri-Bisnaghat 
Auskandi road 

15'-(Y' span 
R.C.C. box Tk. 1,56,970/- 10 % less 

(at Chandrachara) culvert. 

'' 8. Putizuri-Bilaghat 2 nos. 101-O 
Aushkandi road span R.D.C. Tic. 2,11,360/- 5 % less 

(at Barigaon) box culvert. 

9.Putizuri-Bisnaghat 
Aushknndi road 

15'-0" span 
(double lane)box Ti. 1,80,660/- 8.76 % less 

(at Dubaibazar) culvert 

6.2.2 Moni-o-_nv" Construction Activities 

R.E° at Faridpur accompanied by ARE and Invonto.7 Engineer of 

Faridpir iiapocted the work on Krishnapur - Sadarpur - Piajkhali 

road. Conotruotion work of the culvert on that road was completed. 

Mr.M.L.Kimbrough 0 & M specialist. PAS RE and ARE Faridpur visited, 

four sites on the Modhukhali - Baliakandi road, proposed for bitu

minous carpeting work but the progress was hampered due to wet 

conditions of the access roads which prevetod the contractors 

from bringing in construction materials. R.E. at Rangpur, along 

with the ARE visited the site on Kamarjani-Gaibandha, vendabari-

Barodarga, Mirgonj-Jaldhaka and Rajshat Ullahghat roads. Suggestzon 

conveyed to the supervisors during the last visit are not being 

followed in constructing HBB on Kamarjani Gaibandha road. Bricks 

brought at site for work in Mirgonj-Jaldhaka and Chatra-Khalashpur-

Vendabari.- Barodar 1 road are of varying qurlity, these have to be 

sorted cut before using these on the proposed work. 
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