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MONTHLY PROGRESS REPORT 
August, 1980 

GENERAL 

This report covers the activities for the CONSTRUCTION 

SUPERVISION of the BICOL SECONDARY AND FEEDER ROADS 

composed ofPROJECT, Package III. This Package is 

Subproject Nos. 7, 8, 12 & 13. 

In the absence of decisions on recommendations submitted 

of the Con­by the Consultant to ease up financial plight 

tractors due to escalating costs the alternative left is to 

continue on with the projects inspite of losses but at a 

lesser pace. Some Contractors have attained completion 

heavily affected byof their projects minus items of work 

rising costs of materials while others less financially 

capable are faced with imminent rescission or taking over 

partially or completely.by the Government of their contract 

PROGRESS
 

Subproject No. 7 (Sto. Domingo-Bula-Ombao)
 

The Contractor's total accomplishment to date still stands at 

86.64% against the scheduled accomplishment of 10O % 

based on the recommended revised progress schedule of June 

was15, 1980 (Second Revision). An inspection for completion 

/ 
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conducted by the Consultant on August 21, 1980, together 

with representatives of USAID, BRBDP, PMO, PEO and the 

Contractor. Minor deficiencies were called to the attention 

of the Contractor which he is now correcting. Based on a 

contract amount with deductions for unfinished portions of 

and deleted items for operation, maintenancePCC Pavement 


and repair of RE's vehicles, the project is 97.41% complete
 

as of June 30, 1980, with deficiencies to be corrected and
 

additional minor items of work to be completed.
 

Subproiect No. 8 (Topaz-Palsong-Bula)
 

The accomplishment for the month is 6.18% making a total
 

completion to date of 37.11%. The Contractor is ahead of
 

schedule by 0.91%.
 

A. Secondary Road 

Roadwork - Hauling, spreading and compaction of 

borrow material between Stas. 2 / 800 and 5 / 870 

in progress. Continued hauling, spreading and compaction 

of aggregate subbase between Stas. 1 / 500 and 2 / 800. 

Field density test and other tests were conducted in 

connection with the work being done. 
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bending of reinforcing steelStructures (Bridge) - Cutting and 

bed for R.C. Piles underway.bars and preparation of casting 

Structures (Box Culverts) - Outlet apron, cut-off wall, inlet and 

4 Topoutlet wingwalls of RCBC Nos. 3 and have been poured. 

slab, inlet and outlet apron, wingwalls and cut-off wall of 

RCBC No. 5 also poured thus completing all RCBC's on this 

road section. 

- Casting of various sizes of ReinfoiredStructures (Drainage) 


Concrete Pipes have been completed. The following pipes 
were 

laid: 0.61m. 0.91mg 
R-Side R-SideStations L-Side L-Side 

- 5 pcs.1 / 631.40 

- 6 pcs.3 / 103.00 ­

- 4 pcs.4 / 300.00 

- 3 pcs.4 / 500.00 

5 / 120.00 5 pcs. ­

5pcs. ­57552.00 - ­

5 71613.50 5 pcs. -

B. Feeder Roads
 

Roadwork - FR-8A started roadway and drainage excavation 

0 720 1 / hauling, spreadingbetween Stas. /. and 500 and 

http:71613.50


. * . . 4/Monthly Progress Report 

0 /and compaction of borrow material between Stas. 

000 and 1 / 500. 

FR-8B roadway and drainage excavation between Stas. 

1 / 280 and 2 / 120 continued while hauling, spreading 

and compaction of aggregate subbase from Stas. 0 / 000 

to 1 /- 000 are in progress. 

SubproJect No. 12 (Iriga-Salvacion-Bato) 

month with the total
No accoinplishmel.t recorded during the 

of last month remaing the same to 
completion of 44.33% as 

of 55% 
date. The Contractor has incurred a negative slippage 

However, if the recommended 
per original progress schedule. 


time extension is acted upon favorably, the negative slippage
 

will be 16.09%, 

On July 26, 1980, the Contractor who was encountering finan­

creditors
cial troubles due to accumulated back accounts from 

The Consultanthad stopped construction operations. 

called a meeting with he Contractor on August 20, 

showed up and
1980 and a representative of the Contractor 


expressed the intention of continuing work on the project.
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The Consultant in a letter to the Contractor advised him 

of a 30 days grace period from Ad/ust 4, 1980, to 

resolve his financial problems and show satisfactory 

progress in the prosecution of his contract or face recom­

mendation for the Government to take over the project 

partially or completely. 

SubDroject No. 13-A (Polangui-Lidong) 

The accomplishment for the month is 1.0% making a total 

completion to date of 85.9% based on the recommended 

revised progress dated April 1, 1980. The negative slippage 

which is now 14.1% is mainly due to the stopping of A. C. 

Paving operations which the Contractor is reluctant to 

continue due to rising costs of materials that go into the 

pavement. A Change Order recommending lowering the 

level of improvement from A. C. to Macadam (DBST) Pave­

ment is pending approval. Major items of work including 

structures, except portions of A.C. Pavement which was 

not continued, have been completed as of August 19, 1980, 

and the project may now be considered as substantially 

completed with the Consultant recommending issuance of 

a Certificate of Partial Completion. 
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A. 	 Secondary Road 

Roadwork - Subbase quarry site between Stas. 3 / 900 

and 4 / 000 remains to be completed. 

Base Course - Outstanding works between Stas. 4 / 280 

and 4 / 400 and between Stas. 4 / 420 to 4 / 500 

completed. 

Structures (Bridges) - Correcting deficient side slope pro­

tection on approaches to Pintor, Itaran, Pinagdapogan and 

Mainaga Bridges in progress. 

B. 	 Feeder Roads 

Roadwork - Reworking deficient subbase road sections 

on all 	 feeder roads in progress. 

Structures (Bridges) - Girders, diaphragms, deak slab 

and sidewalk for Amogis Bridge poured during the month. 

Side slope protection for approaches to Amogis and Anopol 

Bridges remain to be completed. 

Subproject No. 13-B (Lidong-Buhi) 

The accomplishment for the month is 1.28% making a total 

completion to date of 59.39%.Based on the recommended revised 

progress dated April 6, 1980, the Contractor's negative slippage 
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is now 40.61%. The Consultant has recommended for the 

Government to take over portions of the contract particularly 

the structures along the feeder roads and to allow the Con­

tractor to finish work on the secondary road up to base0 

course 	level minus AC Pavement to make use of the Con­

tractor's capability to finish earthwork and base course with 

his available equipment. 

A. 	 Secondary Road 

Roadwork - Hauling, spreading and compaction of shoulder 

materials (Item 108) were undertaken from Stas. 13 / 

500 to 13 / 760 and Stas. 17 / 000 to 17 / 700. 

Base 	Course - As shown in the progress chart,work is 

behind 	 by 23 .91% to date. Completed during the month 

were 	 base course work between Stas. 12 / 700 and 12 / 

900, 	 Stas. 13 4 500 and 13 / 760 and Stas. 14 / 950 

and 15 / 360. At month's end crashing slowed down due 

to lack of boulder materials for crushing. The Contractor 

is exerting extra effort to finish this item of work soonest 

continuing operation as much as possible. 

Structures (Bridge ) - Foundation excavation of first 

abutment of Lallo Bridge was completed. 
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Structures (Box Culvert) - Installation of rebars and 

formworks for wingwalls of RCBC No. 3 substantially 

completed and has been scheduled for pouring. 

Structures (Drainage) - A total of 48 pieces of R. C. 

Pipes of assorted sizes were fabricated to date. Excava­

tion for pipe culverts started at the latter part of the 

month. Casting of pipes continue. 

B. Feeder Roads 

Roadwork - Hauling and stockpiling of aggregate subbase 

material at feeder road "G" started. 

Structures (Box Culvert) - Concreting of bottom slab of 

RCBC No. 8 at feeder road F was completed. 

MISCELLANEOUS 

Subproject No. 7: The project is considered substantially 

completed and a Certificate of Partial Completion was recom­

mended for issuance. 

Subproject No. 8: Intermittent bad weather has slowed down 

work and reduced positive slippage, but nevertheless, work is 

still satisfactory. 
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Subproject No. 12: Government partial or complete take over 

of project is imminent depending on outcome of 30 days grace 

period given the Contractor. 

Subproject No. 13-A: Contract completion date expired on 

Mdy 29, 1980 based on approved additional contract time 

contained in Change Order Nos. 1 & 2. However, an extension 

of contract time of 82 days recommended in Change Order Nos. 

3 & 4 is pending approval which would place end of contract 

time on August 19, 1980. The Contractor is also entitled to 

some additional 11 days automatic extension of contract time 

due to Suspension/Resume Orders issued to him for unworkable 

site due to adverse weather which would extend his contract 

further to August 30, 1980. 

Subproject No. 13-B: Contract completion date expired on 

April 6, 1980, based on approved extension of contract time 

contained in Change Order No. 1. Additional extension of 

contract time which is pending was recommended in Change 

Order No. 3 with contract completion date on August 23, 1980. 

The Contractor has been deducted for liquidated damages in 

his Payment Certificates beyond the April 6, 1980 contract 

time excluding extensions granted automatically on Suspension/ 

Resume Orders. 
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Consultant's Personnel 

In view of lessened work load due to completion of some 

projects, the Consultant has reduced the number of 

Inspectors by 3 and Administrative Personnel by 1. 



CONTRACTOR: V.p. EUSEBIO CoNSTRUCTION INC. BICOL SECONDARY 
BIDDING DATE' NCVEMBER I1, 1977 PACKA 
CFFICiAL STARTiNG DATE' SEPTEMBER 18, 1978 CONTRAli 
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-<l a. 
w 

'< W UUj 17 

I E _M _ _1 _- a. A 7 0 N DJ 
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:Juhprojnct Noo 7 (Sto. Domingo-Blua-Oinbao) 

COONThACTORIS'~ ST14v 

AB of AxUgi~st 31, .15,2... 

1. bupervising Project M.aniager 1
 

2~. Pr-oject Manader 1
 

J. uplr intenlent/'brenan 

Ul 9
Aininiutrative/Accounting 

T.uciica1/iiiisinering 2 i
 

T0T1, 1
 



Attaclinint A-3 

£Iu~k kLt~va BASIN D LWW'hfi1 PROWWA 
San Joae, k'ilip Canmarines 6ur 

;.uijjiARy OF M.LLAL-IB&Skjid) ON Afi'J) LOCAL 
6UB-COMM'JLUTOkIS 

As of AUGUST 31~ 19e0 

'Axa* iICAL/ ' LK1L4O ' USK1LLrM AaKMtIb'.VATIVE I 'L'0TAL 

From~ outinide Bicol' 
itiver 13asin Area 
(IDAnila flaved,4 - 5 -

a 
5 -4 

a 1, c 

W~thlnZ O~RB Area 101­

(Local/6ub.-Contractl6661
 
or, etc*
 

k'rpured 171: 

* -1 JthCIPIC1.- INC, Prniot I4anuteCC 101i. fBI 
Name of' Contractor D)sig1atimf 

Iroject/Contract :Section
 



Attachment A-4 

STATUS OF CONTRACTOR'S EQUIP1,NT ON SITE 
V. P. EUSEBIO COhSTRUCTION, INC. 

As of -August )1 1980 

Available Required for
 

Bluipment on Bite the month Deficiency
 

1. DwTmTuck 3 0 

2. Traneit Mixer 2 0 

3. Road Grader 1 0
 

4. Payloader 0 

5. Tandem Roller 0 

6. Vibratory Roller 0
 

7. Pneumatic Roller 1 0 



ATA'I-JS CF ACCCI7LIS-U 
5ub-.roject .Nc. 7 (Ste. 

F Ta :OiTHI CY 
Dominp.o-3ala-Ombao 

AU"GST, 1980 
Road Section) 

Item 
No. 

Description Contract 
Zuatity 

Accomplished 
Qty. to date 

Accomplishment
This Sche-

period dule Actual 
Slippage Rer.-ark 

3a Resident hhgineer's 
Facilities r 399,812.10 379,821.49 - 97 95 - 2 

3b Provide 4-.dheel 
Drive Vehicle for RE 65,000.00 65O00.00 - 100 100 

3c Cper'n/:aint./ 
Repair 4-'heel 
Drive Vehicle 54,000.00 - -

3d Provide Utility
Vehicle for RE 30,000.00 30,000.00 - 100 100 

3e Operation/Maint ./ 
Rep. Utility Veh. 54,000.00 .- -

100 

103 
'() 

Clearing & Grubbing 

Removal of Bridges 

4,000 m2 

1,950.00 

5,072 

1,950.00 -

100 

100 

100 

100 

-

-

w/overrun 

106 
(i) Excav. for Structures 

(Drainage) 2,950 .3 3,401 10 i0 - w/oveun 

107 

108 

Borrow 

Aggregate Subbase 

113,0OO 

47,050 

m3 127,372* 

42,974* 

-

-

100 

100 

100 

100 

-

-

w/overrun 

w/underrmng 

316 PCC Pavement 34,500 M2 16,935 - 93 49.09 -. 3.91 -

cJI 



Domingo-Bula-Cihap Io-o(SSo.Section) 

402 
2.5 

Concrete Piles 
Furnish/Dr-ive 182 m 155-7 10. 00 w/un err-n 

402 
2.5b 

Test Piles, Furnish 
and Drive 32 m 32 - 100 100 - -

403 

405(3.1a) 

Concrete Railing 

Class A Concrete 

54 m 

M450.50 m3 

54 

442 

-

-

100 

100 

1CO 

100 

-

-

-

w/underuz 

405 
(3.1c) Class B Concrete 40 m3 21.60 - 100 100 - w/unde.-run 

405 
(4.21) Falsework 940 W3 940 - 100 100 -

405 
4.21; Formwork for Bridge 

2 
370 m 370 - 100 100 -

405 
4.21b Formwork for Drainage 1,050 2 990 - 100 100 - v/underrun 

406 Reinforcing Steel 46,606 kg. 45,650 - 100 100 - w/undeyTrun 

413a RCPC, 0.61 m. dia. 532 m 509 - 100 100 - w/underrun 

413b RCPC, 0.91 m. dia. 479 m 503 - 100 100 - w/overrun 

413c RCPC, 1.07 m. dia. 162 a 115 - 100 100 - w/underrun 

413d RCPC, 1.22 m. dia. 47M 74 - 100 100 - w/overrun 

500a Riprap Grouted 1,590 =3 985 - 100 100 - w/underrun 

500 Filter layer for Riprap 830 M3 333* - 100 100 - w/underrun 

N0: BASED ON REVISED PROGRES SCHEDULE. 

Adjusted to Final Quantity 
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Subproject 
SV",:!,Z.Y CF ACCOI.PLISH.T21P1 

No. 7 (Ste. Domin-o-3ula-GOnbao) 

Description 
_ _, _ _ 

Contract 
Amount 

P 

Amount 
Acbomplished 

to date 
?_i__ 

" Acconilishment 
This 

period To date R E F. A R K S 

GENAL 494,812.10 
108,000.00 

474,821.49 
-

-
-

95.96 
-

Lacks Lab. Equipment 
Maintenance of Vehicle 
deleted with C.':. to follow 

II EART.'CRK 

Secondary Road 3,219,070.00 3,391,022.68 - 100 Borrow on grade v/overrun 
Subbase on grade w/underrun 

Feeder Roads 

A 99,705.00 136,208.74 - 100 Borrow on grade w/overrun 
Subbase on grade v/underrun 

B 230,270.00 289,045.52 - 100 Borrow on grade v/overrun 
Subbase on grade v/underrun 

C 931,270.00 841,963.20 - 100 Borrow on grade w/overrun 
Subbase on grade v/underrun 

D 1,044,800.00 1,209,315.22 - 100 Borrow on grade w/overrrun 
Subbase oh grade v/underrun 

E 583,270.00 5979791.32 - 100 Borrow on grade w/overrun 
Subbase on -..e v/overrun 



Sub-Project No. 7 (Sto. Domin,2o-Bul,-Cmbao Road Section) 

2i1 SZ*F.CL COjZSZS 

Secondary Road 
(FCC) 2,95e,030.00 1,452,006.90 49.09 Remaining PCCP deleted 

w/C.O. to follow 

IV STRUCIJ.ES 
(Drainage) 

Secondary Road 510,383.00 427,554.44 - 100 Completed w/underrun 
C.o. to follow 

Feeder Roads 

A 

B 

C 

D 

E 

21,120.00 

61,680.00 

122,448.00 

57,886.00 

749967.50 

26,045.00 

85,935.20 

87,843.80 

U,076.30 * 

77,529.80 

100 

100 

14;0 

100 

100 

Riprap Completed w/overrun
Pipes w/overran in 0.6 

Riprap Completed w/underrun 
Pipes w/ovdrrun in 1.22 

Other Quantities deleted W/ 
C.O. to follow 

Ri rap Completed w/underrun
W/overrun in 0.91 & 1.22 
Pipes 

Rirap Co7Tleted w/overrunW/overrun in 0.91 Pipes Z. 

4+ 



Voub-Proect o (Nto. Doningo-Bul-Ombao Road Section) 

V 

VI 

S r-R I-C'I'7.LME -LS 

(Box Culverts) 

Feeder Roads 

Df# 1 

E4 2 

E # 3 

STRUCTIURES 

(Bridges) 

Secondary Road 

Polpog Bridge 

62,733.00 

112,196.00 

145,391.50 

610,641.80 

74,769.50 

112,196.00 

150,354.00 

546,801.06" 

-

-

-

-

100 

100 

100 

100 

Completed w/overrun 

Completed 

Completed w/overrun in 106 

Comp.e-ted w/underrun 

*Adjusted to Final Amount 



Stb-P-oiect No 7 (6to. DomiknZ=Bula-Cmba Road Section) 

:IM-MiYICAL CCC'LIS: 2 T1 '-JCR I 

I - RCADS 

Secondary: 

a) Sub~rade 
b) Subbase 

c) Pavement or Surfacing 

Breakdown of Feeder: 

F-7A- a) Subrade 

b) Subbase 

FR-7B - a) Subgrade 

b) Subbase 

Fi-7C a) Subgrade 

II - STRUCTURES: 

(Bridges) 

Polpog: 

Sub-structure 

Supezr-structure 

ACTUAL 

9.087 km. 

9.086 km. 


2.623 km. 


0.475 km. 


0.475 km. 


1.120 km. 

1.120 km. 


3.678 km. 


27.00 a 


27.00 m. 

PROA-.,, 


9.087 hm. 

9.o86 ki. 


5.750 km.
 

0.475 km. 

0.475 km. 


1.1 O km. 


1.120 km. 


3.678 km.
 

27.00 M. 

27.00 M. 

AC jAL PRCGRXCM 

Feeder: 

Subgrade 15.607 km. 15.607 km. 
Subbase 15.607 km. 15.607 km. 

FM-D - a) Subgrade 7.103 km. 7.103 km. 

b) Subbase 7.103 km. 7.103 km. 

FH-7E - a) Subgrade 3.231 1m. 3.231 km. 

b) Subbase 3.231 km. 3.231 kmn. 



Attachment A-7 

,,.Ti'r- REPOitT 11,01I T NTH,0fiIOF AUGUST 198o 

W3u.b-Project lo. 7 (Sto. Domino.-Bula-Ombao) 

Date Weather Condition Remarks 
Time Extension
Reconded 

A. 1 Fair Workable None 
2 Fair -do- -do­
3 Fair -do- -do­
4 Fair -do- -do. 
5 Fair -do- -do­
6 Fair -do- -do­
7 Fair -do- -do. 

Fair -do- -do­
9 Fair -do-. -do­

10 Fair -do- -do­
11 Fair -do- -do­
12 Fair -do- -do-. 
13 Fair - -do­
14 Pair -do- -do­
15 Fair -do- -.4o­
16 Cloudy with afternoon 

rain shower -do- -do­
17 Fair -do- -do­
18 Fair with slight rain 

in P.M. -do- -do-. 
19 Rainy -do- -do-. 
20 Heavy rain Unworkable I d y 
21 Cloudy Workable None 
22 Cloudy -do- -4o­
23 Cloudy -do. -do­
24 Cloudy -do- -do­
25 Cloudy -do- -do­
26 Fair to cloudy -do- -do­
27 Heavy Rain Unworkable I day 
2E Cloudy Workablo None 
25 Rainy -do- -do­
30 Cloudy -do- -do­
31 Cloudy -do- -do­

'PIi-Th' EXTLNSION RECOMIMMD] THIS IMON IB . . . . . . . . . . . . . . . . 2 days 
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ONTRACTOR: CAPITOL INDUSTRIAL 

BICCiNG oATE: MARCH 21 1-979 

CONST GROU L COL". C C ) AY 

PACKAi 
OFFICIAL STARTING DATE: MARCH ,, 

ORGINAL COMPLETION DA7E: SEPTEMBER CI, 19- TOPAZ -

CONTRA 

PALSONG - BULA 

APPROVED REVISED COMPLETION DATE' PR . G R F.S 

PROBAeLE COMPLETION DATE: i-v-Yr , 

I W: I- w! U 

a: -i Wi .J - I D J 

U I a. M A M i S 0
000 

I GENERAL 1.41 J9.57 I., I 

II t 15 /1* 41- El 7'3 

EARTHWORK 6.3.8346.74 29.85 'i im,' 1 . 
SlI 23 3.P 4 i-

Ill BASE COURSE 8Oii 0.00 0.00 
__ _ _ _ _ _ ,]",__I 

SURFACE COURSES i ' 
V AND PAVEMENT 7:2 31 0.00 0.00 I
 

v I STRUCTURES 19.23 30.34 5.86 I I U' 9 I
 
I I _ _2 2b
 

VI INIETLCONSTRUCTION 0.19 IX
INCIDNTAL I 2 

TOTAL 100I 

PROGRESS: i 

Scheduled "/ 4­
0, 141 ACTUAL 37.11 

_ 

I 

Re Or? SCHEDULED 36.20
 
COMPLETION: Month Flog
 

Previous 
This period 

LEGEND:
 
-EEN-'ORIGINAL SCHEDULED PROGRESS 

ACTUAL PROGRESS
 

9Th
 

http:6.3.8346.74


i ">
 

5 :
: , . . N~~ET CCNTRACT D /SM;CN 11567 .]2 

RACTN 

II; 

NO. J FLA(SBPRJC M ) A 0ECNRC ~D JMU~F M 

CURRENT~~~lcESIAE1A or 

M 

01 

100 

-"90­

3 192 98 I I 

25 49 7 83 

II 
I .. 

2 35 42 

:::! 

91 

6. 

I 

670 

75 

-.-.-.-

" 

87 

:'" 

-

94 
-

9 8 
- - -- -~ 

7 CC 

49 100 

I 

- - - - - -

l 

-0 

' '2 50 
.501 

-- - - - - - -- - - - - - -0 -

.0 

-- - 0­



Attachment D-2 

BICOL RIVE2 BASIN SECONDA11Y & FEEDR 11OADS PROJECT
 
PACKAGE III
 

Oulmroj ct9 No. 8 (Topaz-Palong-ul a Section) 

CONTRACTOR'S STAF' 
CAPITOL 114DUSTRIAL CONSTRUCTION GROUPS, INC.
 .. As of August 31, 1980 

1o Project Manager
 

2. Assintant Projeot &riager 

3. Superintendent/Staff 4
 

4. Field Supervisors 3
 

5. Surveyor/Aides 3
 

6. Control/Logistics 3
 

7. Administrativb/Aooouting 18
 

8. Timekeepor 2
 

9. Skilled Laborer 86
 

10. Unskilled 634
 

TO L... • • . . .. ,. ..... . . ... 14
 



-- - - - - - --- - - - - - - - - - - - -

Attaohment B-3 

BICOL RIVER BASIN DEVELOPMENT PROJECT
 
PROGRAM OFFICE
 

San Jose, Pill, Camarines Sur
 

SUMMARY OF MANILA-BASED AND LOCAL PERSONNEL 

AS OF 31 AUGUST 1980 

, TECHNICAL/ * SKILLED I UNSKILLED 'ADMINISTRATION'TOTALPERSONNEL 	 .ENGINEERING , t 

From outside ' t t 

Bicol River ' t , 11 , 51 
10 , 30 ,

Basin Area Mania 

la Based etc. ' t 

IWithin BRBD 	 ' , 
Are, 	 4 , 56 , 63 t 10 ,133 

Jil .. III 
-
-
-
-
-

S 
-

I 
Im I

I Immm 


63 	 21 ,18TOTAL 	 14 ,86 
n
m 


Prepar d b
 

CAP.ITOL INDUSTRIAL CONSTRUCTION GR.OUPS.-ING. 	 0o Z Z T
 
Name of Contractor
 

Peo~eot Manager 

Designti7on
SUB-PROJECT No. 	8 (TOPAZ-PALSONG-BULA SECTION) 

Project/Contract Section
 

ei fg/80
 



Attachment B-4 

STATUS OF CONTRACTOR'S E)QUIPMkNT ON SITE
 
CAPITOL INDUSTRIAL CONSTRUCTION GROUPS, INC.
 

is of Aug-Ut 31. 1980 

Equipment Available Required for Deficiency
Euipment on site the month
 

i. Dozer D-8 4 2 1 unit sparedown 

2. Dozer D-7 2 21 unit down 

3. Scraper (2slf-Loading) 1 

4. Peyloader 4 3 1 unit spare 

5. Grader 3 2 

6. Vibratory Roller 2 1
 

7- Static Rooler I I
 

8. Dump Truck (10 Wheeler) 10 6
 

9,. [later Truck I
 

10. Lube Van
 

11. Backhoe
 

12. Fuel Truck 

13. 1-Concrete Bojger Mixer 4 4 

14. Plate Compactor 2 1
 

15. Concrete Vibrator 3 3
 

16. Gas Weld Machine I 1 

17. later Pump 2 2 



c .,ACF.- ,I_-' FC-RI.T. . CF AUcU'T, i 90C 
Si.-.ro~ect ":o. E (Topaz-FalsorL7-1ul__ Section", 

Item 
Noe* 

Description Contract 
antity 

Accomplished 
Qty. to date 

.*. Accomplishment 
This Sche-
period dule Actual 

Sli page RCMarks 

4a Provision of Survey 
Equipment F 14,000.0C 13,300.00 - 100 95 - 5 

4b Provision 
Equipment 

of Lab. 
39,000.00 39,000.00 - 100 100 

40 Provision of 4-Wheel 
Drive diesel engine 
vehicle for RE (I unit) 110,000.00 110,000.00 100 100 100 -

100 Clearing & Grubbing 63,00 M2 63,000 m - 100 100 - -

105 Roadwam, & Drainage 
Ecavation 108,531 

3 
m 56,685 

3 

m 1.74 59 52.41 -6.50 

105 
SPL Rock Excavation 1,500 

3 
m - - 100 - -100 Not started 

106 Excavation for 
Structtres (Drainag 
Structures) 3,370 M3 185m3 - 30 23.29 - 6.71 -

107 Borrow 45,262 a 42,647 ,3 15.74 24 94.22 +70.22 

108 Aggregate Subbase 50,090 3 8,551 M3 10.42 45 17.07 -27.93 

200 Aggregate Base Course 11,750 m3 ..- - Not started 

302 
(1) Bit. Prime Coat 105 mt. - - -do­



Sub-FPrcect No. F (Topaz-alsoI f-:3ia Section" 

314 
(1) 

Asphalt 
Surface 

for Bit. 
: -catment 1 ,615 m3 'Tot stairted 

314 
(3; Asphalt Cement 212 mt. - - - - - :Not started 

402 
2.5 Concrete Files 432 m - - - - - No+ started 

402 
2.5(3) Concrete Test Files 75 m - - - - - Not started 

4C3 Concrete Railing 172 m - - - - - Not started 

405 
3.1a, Class "A" Concrete 998 m3 640 . 3 10.22 54 64.13 +10.13 

405 
4.21 Falsework 3160 - - - - Not started 

405 
4.21a 

405 

4.21b 

Formwork for Bridges 

Formwork for Box 

Culverts 

2 
1,140. 

2 

2,320 in 

-

2 

2,078 in 

-

16.55 

-

91 

-

89.57 

-

-1.43 

Not started 

-

406 Reinforcing Steel 87,760 kg. 45,320 kg. 6.19 20 54.64 +31.64 -

407 Structural Steel 380 kg. - - - - - Not started 

413a RCPC, 0.61 m.dia. 512 m 22 m 4.30 53 4.30 -48.70 -

413b RCPC' 0.91 m. dia. 145. 11 m 7.59 53 7-59 -45.41 -

413c RCPC, 1.07 m. dia. 207. - - 43 - -43 Not started 

413d RCPC, 1.22 m. dia. 63. - - 51 - -51 Not started 

500a Riprap Grouted 745 W3 - - 13 - -13 Not started 



Sub--Project 1-c. f (Tobra-alsong-a.ila Lection) 

500c Filter Layer for Riprap 25C m3 
- Not started 

506 Wood Guardrail 390 m - Not started 

G 



Description 

I 

I I 

GE1.-EAL 

EART,IRK: 

Secondary Road 

Feeder Roads: 

A 

B 

C 

III BASE COURSE 

IV 

Secondary Road 

SURFACE COLRSES 
& PAVDM,2T 

V 
Secondary Road 
STRUCTUES 

(DrainWg) 

Secondary Road 

Contract 

hmount 


163,000.00 

,1089859.35 


579,505.00 


513,148.00 


2,82,380.00 


925,900.00 


836,628.60o 


373,774.90 


l17-IIifl 7-AY 
..... rojec N~o. L' 

Atmount 
Accomplished 


to date 


162,300.00 


2,426,956.15 

139,633.35 


419,017.25 


466,000.00 


-

17,611.20 


Cl. ACCC.PLIS.T;iZ"
(Topaz-Falsong-] au 

. Accomplish.ient 
This
 
period To date 


-	 99-57 

E.87 59.07 

24.10 24.10 


22.17 	 81.66 

- 21.35 

- -

2.41 471 


R E N A R K S
 

Deficient in survey equipment
 

-

-

-

Not Started
 

Not started4.
 

-

O.. 

http:17,611.20
http:466,000.00
http:419,017.25
http:139,633.35
http:2,426,956.15
http:162,300.00
http:373,774.90
http:925,900.00
http:2,82,380.00
http:513,148.00
http:579,505.00
http:1089859.35
http:163,000.00


2/o
 

Sub-Rroject E., 

Feeder icads:
 

A 


B 


C 

VI STRCMI- ES 
(Box Culverts) 

Secondary Road: 

RCBC # 1 

RCBC 2 

RCBC4 3 

RCBC # 4 

RCBC 0 5 

VII STRUC.hRES 
(Bridges) 

Secondary Road 

VIII TNCIDTAL CONST. 

Secondary Road 


37,225.60 


26,523.60 


5E,920.00 

202,420.00 


139,224.50 


91,433.50 


136,638.00 


91,644.00 


1,077,898.20 


22,035.00 


ecLion 

-

-

-

201,836.00 


139,224.50 


91,433.50 


136,638.00 


91,644.00 


-

-

-

-

-

-

-


9-94 


19.43 


56.50 


-

-

-

-

-

99.71 


100 


100 

100 


100 


-

-

-ot started 

Not started 

Not st~xted 

Completed.w/underrun
 

Completed
 

Completed
 

Completed
 

Completed
 

Not started 

Not started 

http:91,644.00
http:136,638.00
http:91,433.50
http:139,224.50
http:201,836.00
http:22,035.00
http:1,077,898.20
http:91,644.00
http:136,638.00
http:91,433.50
http:139,224.50
http:202,420.00
http:5E,920.00
http:26,523.60
http:37,225.60


Sub-rcect No. E (Tor az.?aiso-Lituja 3ectaon) 

I - ROADS ACMJAL 

Secondary: 

Subgrade 

Subbase 

10.98 kms. 

2.60 kr.s. 

Pavement or Surfacing 

II-STR'LcTURES (Bridges) 

Bicol River: 

0 

a) 

b) 

Sub-structure 

Super-structure 

0 

0 

PROCRAKI M 

11.019 kans. 

11.019 kms. 

11.O9 kms. 

Feeder: 

Subgrade 

Subbase 

ACTUAL 

5.060 kas. 

1.00 kms. 

PRCOGA1'_'­

8.611 kms, 

C.611 ons. 

86 z. 

86 ms. 



Attachment B-7 

',EATWHE IOPORT FOR THE MONTH OF AUGUST, 1980
 

SLlubIrojecL Io. b (Topaz-Pason,.-Nila) 

Time &xtension 
Date ;leather Condition lemarks Recommended 

Aug. 1 
2 

Fair 
Fair 

Workable 
-do-

None 
-do. 

3 Fair -do- -do­
4 Fair -do- -do­
5 Pair -do­
6 Fair -do- -do­
7 Fair -do- -do­
b Fair -do- -do­
0 Fair -do- -do­

1 1 Fair -do- -do­
11 Fair -do- -do­
12 Fair -do- -do­
13 Fair -do- . o­
14 Fair -do- -do­
15 fir -do­
16 Cloudy withA afternoon 

rain shower -do- -do­
1 ' Fair -do- -do­
1, Fir with slight rain 

in P.M.. -do- -do. 
I Rainy -do- -do­
20 Heavy rain Unworkable I day 
21 Cloudy Workable None 
22 
23 

Cloudy 
Cloudy 

-do-
-do-

-do­
-do­

24 
25 

Cloudy 
Cloudy 

-do-
-do-

-do­
-do­

26 
27 
21 

Fair to cloudy 
Heavy rain 
Cloudy 
Rainy 

-do-
Unworkable 
Workable 

-do-

-do-
I day 
None 
-do­

30 Cloudy -do- -do­
31 Cloudy -do- -do­

TI'M., .):T1';;ION ICOIMI: HIS MONTH . . . • . . • • . . . . • . . o . 2 days 

/ 



HILONELOPE 
BULDRS&EVLOEP 

...... "9 . .)7" 

.i.TijZr IATEAY ;e8S- 79 

. '',''..ET, , A 7 S.-,PEM 28 
MWD;R -,.EC:2MPLI 0N( DATE: JAN, 7) 

~RPBICOL 

0 
1981 

I 

SECONDARY. 
PACKA 
CONTRA, 

GA-SA LVACION BAT 
R 

I,. .{.:;I.LE, 1ON DATE: JANUARY 7 1981 

.- . ,,, ,. ... 
E. 

; -5 ... . 

.94,10 t.56 

1. 6e 

..... ' 

I:" 

100! 

9 

~ 

' 

i 

2 
27" 

. 

27 

.3 7r WC K 547 

J12 9 
00 

0 . S0 
83 
0 . 0 M: J1 

25 -1.3JIlI-

A 
7 29 'a 00 11,40 26 

2 1 3 5 7 

-;, RES 

02 37 

- ' I R7URES 15.17 29.08 4.41 I l l 

0 
0 

l .NTALCONSTRUCTION 

TOTAL 

0,61 

100 

0.00 0.00 

-

0 4 . 

04 

.;...... .45 

ACTUAL 

" 

4.33 

rr. ti SCHEDULE 60.42 

34.. ....... . . 3 .. 

L E G EN D : 

.. 

-----

. 

O--
---

. .. . 

ORIGINAL SCHEDULED PROGRESS 
ACTUAL PROGRESS 

RECOMMENDED REVISED SCHEDULED . O 
PROG 



-f -c­

v= )IA .. AUG i98,<;v,~~~~iF =:.ARTJREN,C 31. 

7 -­

(AN FE DE O AlS 0 NMOi~i F MFO~A2 N1 AU 1, 1>' 
'
 NO I .AC 

... S::, ... . .'P RE F.'N7 4C 7 .. T ...,, 

T 9 ­

~O6 3 -82 94 49 73 811 89 5 ICm
 

9~3 90 5149 63 10 6395 57 6717 700 37003
 
- ,*-5 -­

51 3 8 8 2 610 


-/'16 ila •0i
 

A 25 . ~o 75 1C0 /4 :CO 

*2 24 36 "4.16'' 2 8,4 9161I 0 L, 5.5 91 0 -,I 

37 5 72 8 1 915 111 2 48 A ; 86 9, 9 O 

31fi ~IC 997 c3 7 H1. et75 0-a28 

14 27 411 54 6v I1 ( 25 75 or C, 

* If.,S 

/"5 ":NOTE: PROGRESS SCHEDULED REVISED JUNE 1,198C
 



CN PHILCCNBUILDERS DEVCPE" BICOL ETRACTOR 

PACKAG
6<iCDi.G DATE FEBRUARY 8) i9 

OFFiCiAL START!NG DATE: MAY 18 1979 .CONTRAC 

RIGA SALVACION - BAT 
ORIGINAL COPLETION DATE,:SEPTEMBER- 8, 1980 

APPROVED REVISED COMPLETION DATE: PROG RiE S-

PROBABLE \COMPLETION DATE; SEPTEMBER 8, 1980 

I T E M 
j. 

Z<~~ 
N-20 

I GENERAL 1 1 66 94.i0; 1,56 

. ... . ... 2.'t 2" 31 5 
. .E RTH OR..! , 5 725 9 0 11j4026 ' 

* i'-- .. .. 

II oo 
i0 

IlI BASE COURSE 12.9 3 1 

IV,!SURFACE COURSES 000tO 0 -. 

I v 
SURFACE6 
AND PAVEMENT_____________________________________ I 

0.0010.000 ___________ t 0 

v STRUCTURES 15.17 29,0844.41 2 3. 

SINCIDNT CONSTRUCTION 0.61 0.00 0 , 

I
A TOTAL 100 

PROGRESS: 

Schduled> 
Actual 

i

0 ACTUAL 44.33 

I Report.Reort SCHEDULED 99.38 -, ' , " i... ! 

- .. . . .___ _ 
_--_
COMPLETION: I Month Flog 

Previous._
 
ThI p ro LEGEND : .-- ORIGINAL SCHE.,... P.CAES
Thi-period. 

-,--- --- ACTUAL PROGRESS
 

I,
 



AND FEEDER ROADS 
GE III PREPARED BY' 

ACT NO. I 

TO' (SUB-PROJECT 12)Y NET -CONTRACT AC. 

- APPROVED REViSE . , 

S CHART...CURRENT ESTIMATEC F" A 

A+ M "J J Al S -0 N D' J_ F i, 

4,i
 

Alli 713 81 8 - 100 I0i0 100 

S30 90 51 49 63110 63 9 5157 67117 70103 7003 

3 5'0 613 75 88 100 00 1 

i3 ;6 418 60' 7-2 8 14 !0_ 

54 /2 85 91 )0,0 o p 100
 

4 61 99 9197 1137 257!5 29082 8
 

0 t4 27 4:1 54 618 81 9!
 

I------...
114 I ~I5100 i- I4 
o- 0 r -0 

II - i/~I/I * -r 



Attaolunent 0-2 

BICOL RIVER BASIl SECONDARY & IDRC ROADS PROJECT 
PACKAGE III 

,btbprojeot No* 12 (frip-Salvacion-Bato)
 

CONTRACTOR'S STAF 
PHILCON BUIMDRS & DE'ELOPERS, INC. 

As of August 31, 1980 

1. Project Manager 0 

2. Ausistant Project Engineer 0
 

3. burveyor/Aides 0 

4. Adm./Aootg./Timekeeper 0 

5. Skilled Laborers 0 

6. Unukilled Laborers 0 £ 

TOTAL . . . . • .. ..... • .. • 0 



Attachment C-3 

3f as hu ~ m 1 

*LXWCLUhWli UN*XMhIJ51TIMATMV IAL 
L 

I~ithul~~v 

a -- -W "a - f O- 0. 4 4t. 0 . a. go up =I a. Ows m00 -o 

T 0 T A0 

Deputy Resident &ineer 
PHiILCON BUILDRS &DEVIELGME($, 'zc..) DCOD ENGINEB2IING CC!?. 

Su-PectNo.12 Salvi oion.-Bato 

http:Su-PectNo.12


Attochment C-4 

X--b' -6-0 "PI tAMOR1 S W±Tj A-"UhNTrN 73Y 
PHILCOW BUIL),IiS & DEMELOPS1iS, INC. 

s ,of Augwat 1, lc80 

Required foriqimn 	 vai lable 
quiproent 	 sitite tie month Defioiency 

1. 	 Bulldozers 0 3 

2. 	 Payloader 0 2 2 

3. 	 Roadgrader 0 2 2 

4. 	 Dump Trucks 0 10 10 

5. 	 Stake Truok 0 1 1 

U. 	 Trailer Truck,
 
Low bed 0
 

7. 	 Compaction
 
Equipment :
 

a) Steel Roller 0 2 2
 

b) Pneumatic Roller 0 1 1 

c) Vibratory Roller 0 1 1 

b. 	 Wtater Truck 0 1 1 

0. Backhoe 	 0 

1C. Water Pump 4" 	 0 

11. Portable Plate 
Vibratory Compactor 0
 

12. Concrete Mixer
 

(1 bagger) 0 2 	 2 

13. Concrete Vibrator 0 1 	 1
 

14. Bar Cutter & Bender 0 1 	 1 

15. Service Vehicle 0 3 	 3
 

/ 
-- *--********'**L4\• ********* * 



ST.-TUS CF .KCC:3LIf:z2, : L 
Sub-Project No. 12 (Iria,_a_%,c;.on-Bato 

C.I. GU'T, 1960C 
Road :LcrT: 

Item 
No 

Description Contract 
Quantity 

Accomplished 
Qty. to date 

:, Accomplishment 
This 6che-

period dule Actual 
Sli: rage Rerz.r*: 

4a Provide Lab. Equip. F 29,000.00 P 23,716.20 - 81.78 61.7E -

4b 

100 

Provide RE Utility 
Vehicle 

Clearing & Grubbing 

59,000.00 
2 

650 m 

59,000.00 
25m-
2650m2 

100 
0 
1 

100 
0 
10 

- -

105 Rdway. & Drainage 
Excavation 

3 
33,750 m 28,O10 

3 
m - 100 82.99 -17.01 

106 
() 

Excavation 
Structures 

for 
(Drainage) 2,220 m3 1,097 m- 77.72 49.41 -28.31 -

107 Borrow 24,500 m3 16,665 - 91.20 76.18 -15.02 -

108 Aggregate Subbase 37,500 m3 23,687 m- 84.22 63.17 -21.05 -

200 Aggregate Base Course 9280 m3 .- - - Not started 

302 
(1) Bit. Prime Coat 85 Mt. ..... .Not started 

314 
(1) 

314 

Aggregate for Bit.3 
Surface Treatment 700 M3 ..... NIot started 

(3) Asphalt Cement 170 Wt. ......- Not started 

.9 



-rcycct 2~c. iZ (-ri,ra-taiv-xcicp--3ato i~cad estacn, 

4cr 

(3.1a, Class A Concrete 200 m3 m 100 46.50 -53.50 

4C5 
(4.21b) 

406 

413a 

Forr 1ork for B67 
Culverts 

Reinforcing Steel 

RCPC, 0.61 n..dia. 

2 
67C m 

14,440 kg. 

303 m 

2
36E m 

7,544.50 kg. 

61 m 

-

-

-

100 

100 

66.45 

54.93 

52.25 

20.13 

-45.07 

-47.75 

-46.32 

-

-

413b RCC, 0.91 m. dia. 125 m 49 m - 71.52 39.10 -32.42 -

413c 

413d 

500a, 

RCFC, 1.07 m. dia. 

RCPC, 1.22 m. dia. 

Riprap Grouted 

110 m 

197 m 

620 m3 

27 m 

32 m 

_ 

-

-

_ 

63.63 

60.00 

-

24.55 

16.24 

-

-39.08 

-43.76 

-

-

-

Not started 

500c 

506 

Filter Layer for 
Riprap 

Wood Guardrail 

160 m3 

440 m 

..... 

..... 

Not started 

Not started 

C+ 



Description 

G!I~.rAL 

II EARTH-ORKS 

Secondary Road 

Feeder Roads 

a 

B 

C 

III BASE COURSE 

Secondary Road 

IV SIUFACE COURSES 
& PAV.2.M 

Secondary Road 
(DBST) 

V SRUCTURES 

(Drainage) o 

Secondary Road 

Contract 
Amount 

P 

88,000.00 

1,968,462.00 


325,723.00 

230,580.00 

381,950.00 


686,000.00 

786.#30.00 

480,148.00 

-Ancunt 
Accomplished 

to date 
I 

82,716.20 

1,668,613.92 

282,341.34 


84,601.14 

-

-

-

104j213-00 

,.Accompi.hment 
ILhis 

period To date 

- 94 

84.77 

86.68 

36.69 

- -

- -

-21.70 

R E M;A R K S 

.Deficient on Lab. Equipment
 

-

Not started
 

ot started 

Not started 

Not started 

http:84,601.14
http:282,341.34
http:1,668,613.92
http:82,716.20
http:480,148.00
http:786.#30.00
http:686,000.00
http:381,950.00
http:230,580.00
http:325,723.00
http:1,968,462.00
http:88,000.00


(Tfa--	 HoadSu-.troect :c. 12 tvac~on-Bac; .Section! 

Feed.er Road.s
 

22,8c0.C0 11,579.00 5UZ.59
 

B 36,81C.00 3,434.00 - 9.33
 

C 47,400.00 - - -N 	 Not started 

VI 	 STRUCEURES
 
(Box Culverts)
 

Secondary Road 

# 1 85,585.00 2,805.00 - 3.28
 

. 2 132,340.00 112,091.50 - 84.70
 

VII I1CIDENTAL CONST.
 

Secondary Road 32,582.00 
 - -	 Not started 

XZ0 

http:32,582.00
http:112,091.50
http:132,340.00
http:2,805.00
http:85,585.00
http:47,400.00
http:3,434.00
http:36,81C.00
http:11,579.00
http:22,8c0.C0


'~:cT ___ ___ __ :V T__ 

RRCA-S ACAL PRCiAZ..... 2Z ACTAL FIR c_ 'll _____ 

Seconda.r-y: 

Subgrade 

Subbase 

Base Course 

Pavement or Surfacing 

(DBST) 

9.u6 

8.52 kms. 

0 kma. 

0 kMs. 

0.217 kms. 

9.217 kms. 

9.217 lms. 

9.217 kms. 

Feeder: 

Subgrade 

Subbase 

3.88 lan. 

1.39 kms. 

7.1C5 

7.105 

krns. 

lawe. 



Attacaent C-7? 

flEL'1[LLi IILORT FOR THE , OUJTIJ OF AUUUST, 19630 

Jb--Project No. 12 (Irita-SalacionBato) 

Date Jeather Condition Remarks 
Time Extension
Reommened 

Aug. 1 Fair Workable None 
2 Fair -do- -do­
3 Fair -do- -do­
4 Pair -do- -do­
r -Fair -do- -do­
6 Fair -do- -do­
7 Fair -do- -do­
f Fair -do- -do­
9 Fair -do- -do­

10 Fair -do- -do­
11 Fair -do- -do­
12 I"L.ir -do- -do­
13 Fair -do- -do­
14 Fair -do- -do­
15 Fair -do- -do­
16 Cloudy with afternoon 

rain shower -do- -do­
17 Fair -do- -do-

Fair with slight rain 
in P.M. -do- -do­

' Rainy -do- -do­
2u Heavy rain Unworkable I day 
21 Cloudy korkable None 
22 
23 

Cloudy 
Cloudy 

-do-
-do-

-do­
-do­

24 Cloudy -do- -do­
25 Cloudy -do- -do­
26 Fair to cloudy -do- -do­
27 Ifeavy rain Unworkable I day 
2f. Cloudy Workable None 
2c, Rainy -do- -do­
3u Cloudy -do- -do­
31 Cloudy -do- -do-

TT!';,:. ;;IcN RECOI.UIDfD 'MIlS MONTf • • . • • • • • • • • • •. • 2 days 



[CONTRACTOR: WILLIAV UY CCNSTR:..CTION BICOL SECONDARY A 
BIDDING DATE: JANUARY 9, 1978 PACKAGE 
OFFICIAL STARTING DATE JULY ;5, 1978 CONTRACT 

ORIGINAL COMPLETION DATE: JANUARY 5, 1980 POLANGUI -LIDONG -BUH 

RECOMM'D REVISED COMP DATE'.4)'lit REVISICN i MAY 29, 1980
 
b)2OUREVI.,)N, JULY 31, 1980 P R 0 G R E S S
 

PROBABLE COMPLETION DATE: JULY 31, 1980 

iw 
I-- ~ I----

I T E M tai 

0 
o O

0U (L U S 0 NitJ j, -FL 

I GENERAL- 1.1 77.0 0.8 fl,6, :56 56 5 16 516 5116s 

I EARTHWORK 54.3 1997 541 

9 2 9 14 41 4j5 51 

I I BASE CCL RSE 8.0 96.3 7.7 *IIKi

(.~v SURPACE COURSES1.02242II

IV AND PA,-.EMENT 1____) 21 -2. -4. 

' STRJCTJP S 20.0 95.5 119 u I 

VI I NCICFNT4.L CONSTRUCT!ON 0.5 0 0 
V I i 0 , / 

.. . I : 

1 /
! 


PROGRESS. L... K .. 9 t.~, 
. 

r ActualO0 

0 ACTUAL 85.9 f­

- I 

CO MP LE T ION ' Month Flg _____,__ _ 10 _ _I 

Previous -. /
 

p L N ---- ORIGINAL SCHEDIULEZ PROGRESS
 

RECOMMENDED REVISED SCHEDULEL, PRCGESZ I,. 

So RECOMMENE. r EVi;SED SCHEDU.ED =F.2;>=ES- C. 

PRC6.PSSACTUAL 
L-

http:SCHEDU.ED


Al" - hmar,? 

AND FEEDER ROADS MCNTHLr PPGGRESS REFRFiT CF AUG, 3',!980 
:E I
 

PREPARE_. 9'; JUANITO R V LLAMIL, "E 

13A) NET CONTRACT BID AMvJl,.r P 14,4.5,364.00UNI (SUB-PROJECT 

RECOMM'D REVISED CONT AMOUNT P 14,118,340.003CHART 
CURRENT ESTIMATED FINAL COST. 

wI­

1 9 7 1 9 8 0 
w 

M A M J J A S 0 N D J F. M A Mo J A0
 

<0,00, 8 O00

8 ~ o /[ !00i i - ~ 

5". 56 516 56 56 56 7 17 717 77 717 7* 77? 717 7. 7 7177 

- -oI- ---- -- _,', 

88 

"13 60 615 69 86 A485 87 818 914 94 9, 9 7 98 - 8 99 99.7 

/ 44 419 515 3 73 7 -1 14 911 1 o5 96.3 
I7 0-

A 1 i - 216 6 i2 ,O 

018 10 .i J 18 118 8 8 a 8 188:23 2,6 I1 2 E. 

- I - - -- Ciiii/ IIII717 816 9315_ 100 
: 39i010a3 617 

1 51 54.5 7 77192! 5,' 5556p61.566 __r IZ -3P 913 9550 

7'it ' I 

-30­

,- -o 

11 REVISION)4
 
(21-REVISION) NOTE: PROGRESS SCHEDULE REVISED APRIL 1, 1980
 

http:14,118,340.00
http:14,4.5,364.00


Attachment D-2 

- 13ICOL RIVLR BASIN SECONDARY & FEEDER IOAD13 PROJECT
 
PACKAGE III
 

Subprojeot No. 13-A (Polangui-Lidong) 

CONTRACTOR'S TAFF
 
WILLIAM UY - CONTRACTOR
 

As of Augst 31. 1980
 

1. Project Manae1 

2. Engineer 4
 

3. Superintendent/Foremma 2
 

4. Surveyors/Aides 9
 

5, Administrative/Acoounting B 

6. Skilled Laborers 25
 

7. ;nakilled Laborers 25
 

8. Timekeeper/Checker 2
 

9. Security Guards 2
 

T90T A L . . .6 ..... **..,.85
 



-- --- - - -- -- ------ 

Attchent D)-3 

BICOL RIVER BASIN DEVELOPMENT PROGRAM 
PROGRAM OFFICE 

San Jose, Pili, Camarines Sur 

SU1,RY Op yMAILA-BASED PER:0NNEL AND LOCAL 
SUB-CONTRACTORS 

As of August 24.1980 

PERSONNEL ' 	 TECHNICAL/ SKILLED 'UNSKILLED AININISTATIVE TOTAL 
ENGINEER 

From outside Biool' 
River Basin 'a 
(Manila Basd, ' 7 28 9 5 40 

etc* 

re
Within Area 
3 	 45(Looal/Sub-Contract' 17 ' 25 

orl eto ' S 

I 'i iiii 	 i i Ii~ i 

--
- - ---------------- I 3 1. I 	 t 

'85T 0 T A L ' t 7 S ' 45 I 25 U 8" I 

Prop.~ 

- FLAVIANO JR. 

Prbject 1hgineer 

Designation
 
WILLIA UY CONSthL1CTI(N 

Name of Contractor 

POLANGUI - LIDONG ROAD 

Project7Contract 	 Section 

idS '80 
( 



Attachment D-4 

STATUS CF CONTRACTOR'S EQUIPMeNT ON SITE
 
4lILLIAM UY - CONTRAC'IOR
 

AS of AuQ!t 31, 1980
 

Equipment Available Required for Deficiency 
______on site the month ...... 

1 	 Bulldozers 8 2 3 - under repair 

2. 	 Dunp Trucks 15 9 6 - under repair 

Payloaders 5 2 4 - under repair 

4-	 Roadgraders 3 2 1 - under rep:ir 

. Compaction 
Lquipment :
 

Vibratory Roller 1 - under repair 

Steel Roller 2 2 

Pneumatic Roller 2 2 2 - under repair 

6. 	 'later Pumps 2 1 1 -under repair 

7. 	 Concrete Mixers:
 

1 -	Blger 3 3 

E. 	 Cranes, 8 tons
 

C. 	 Water Truck 

*****M****4*********--********* 



Item Description 

No. 


4a 	 Equipment for the RE 


4b 	 Provide 4-Wheel Drive
 
for RE 


4c 	 Previde Utility
 
Vehicle for RE 


100 	 Clearing & Grubbing 


105 	 Rdway. & Drainage 

Excavation 


105 Rdway. & Drainage
 
SPL(6) Fxcavation, 'eahered 


Rock 


106 xKcavation for Struc-

(1) 	 tures (Drainage) 


106 	 Excavation for Struo­
(2) 	 tures (Bridges, above
CL)910


CLWL) 

106 Excavation for Struc­
(3) tures (Bridges, below
 

0LiL) 

iCE 	 kgqre-ate Subbase 


2ub-Frcct 

Contract 


Qanity 

r 	 60,000.00 


68,000.00 


32,000.00 


2
19925 	m1


204,834M 


3
 
21,050 	m 


2,140 	m3 


=M

3.2 

957 m 


42,900 m3
 

- % •-


%. 13-A 	.'iz.~--~a:-'d Ro -ad S3ectior 

. Accomplishment 
Accomp liz'hed This Sche-
Ity. to 	date period dule 


P 22,800.00 - 100 


68,000.00 - 100 


32,000.00 - 100 


1,925 	m2 -100 


m3 
1969550 m 	 100 


21,050 m 3 
- 100 


2 3
 
2,371 100 


748 m3 6.2 100 

849 m 17,0 100 

42,146 m3 0.2 100 


Actual
 

38 


100 


100 


100 


100 


100
 

100 


82.2 


93.3 


9E.2 


Slipra 	-e Re:ks
 

-62
 

-

-


-

Completed/
 
Underrun
 

Completed/
 

Overrun 

-17.6
 

-6.7
 

-1
 

http:32,000.00
http:68,000.00
http:22,800.00
http:32,000.00
http:68,000.00
http:60,000.00


D~bi~o-_i ;c.13-- (Pclaria~i-LidonE ,oad -ecn"r 

20C %jLrc--ate Base Coirse 13,50C m3 13,1 n 100 96.3 -3.7 

302 
(1) 

Bit. Prime Coat, 
Cutback_ 20.5 mt. 20.5 mt. - 100 100 -

302 
(2) 

Bit. Prime 
EM.ls i fied 

Coat, 
70 rt - 100 - -100 

310 Bit. Concrete 
Course 

Surface 
1,676 mt. 1,676 mt. - 100 100 -

314 
() 

314 
(3) 

Aggregate for Bit. 
Surface Treatment 
(lict Asphalt 211'pe) 
Asphalt Cement Penetra­
tion for Bituminous 
Surface Treatment 
(Hot Asphalt TIype) 

m 

202 mt. 

-38 100 

100 

- -100 

-100 

402 
(2.5) Concrete Piles 274 m 288.6 m - 100 100 - Completed W/ 

Overrun 

402 
(2.5b) Concrete Test Piles 96 m 94.5 m - 100 100 - Completed w/ 

Underr-an 

403 Concrete Railing 210 m 180 m 17.1 100 85.7 -14.3 

405(3*Ia) Class A Concrete 933 M3 E 4 m3 4.3 100 94.7 -5.3 -;>C 

405 
(4.21) 

4052(4.21a) 

Falsework 

Formwork for Bridges 

3,451 m3 

3,174 m 

3,451 mn 

3,304 m2 

5-5 

7.3 

100 

100 

100 

100 

-

-

Completed 

Completed 

2. 

405-

(4.21b. 

Forzwork for Box 

Culverts 

2 

6C2 m 

2 

593 m2 100 100 Completied 
inderr'an 



406 Reinfcrcing Steel 9C,45C k&. 9{,l£2 ig. 6.4 100 100 - Overrun 

407 

413a 

413b 

Striictura'l SIeel 

RCFC, C.61 m. dia. 

FCPC, 0.91 m. dia. 

3,6Hk ke. 

421 m 

194 m 

3,86E kg. 

511 m 

185 m 

7.1 

-

100 

100 

100 

100 

100 

100 

-

-

Completed 

Completed/' 
Over:-L 

Completed/Underrun 

413c 

500a 

500c 

506 

RCFC, 1.07 m. dia. 

Riprap Grouted 

Filter Layer for 
Riprap 

Wooden Ouardrail 

192 m 

2,464 m3 

3 
508 m 

1,050 

228 m 

I,840 m3 

3 

365.6 m 

-

-

5.2 

15.9 

-

10C 

100 

100 

100 

100 

74-7 

72.0 

-

-

-25.3 

-28.0 

-100 

Completed/ 
Overrun 

-

-

Not started 

NC.T: BASM ON ECO7-=.MID Ri"ISM PRO3RS SCM-MLE. 

AXTSE TO FINAL. QUANTITY. 

c 
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V WCIhA~S 
ITa i :ia -, : 

Seccndary iRead 466,2CC.CU 541 ,155-C -16.1 Cverrun on Item 

413a b 413c 
IL ; 

Feeder Roads: 

A 3E,300.O 37,790.00 -5 9.7 

B 16,700.00 14,402.00 - E6.2 

C 111,850.GO 92,065.00 - 86.3 -

D 15,775.00 17,260.00 8.0 100 Completed w/overrun on 
Item 413f-

VI STRUCIJRES 
(Box Culverts) 

Feeder Roads: 

B 1 142,190.00 147,634.80"* 100 Additional riprar 
outlet section. 

placed, 

C 2 72,338.00 75,316.20 100 Completed/Cverrun 
Item 406 

on 

VII STRUCTURES 
(Bridges) 

Secondary Roads: 

Pintor Bridge 420,460.00 45,238.o00 100 Completed/Overrun on Item 

406, 500& & 500c 

C 
0 

C+ 

V 

Itaran Bridge 384,490.00 334,212.00 6.4 86.9 



-~__'s__ .o 13-.-. (Pol i:,~-Li.:On Reca6 ;Cclt:on<* 

Pin~a-ai ogan
 
Bridoje 3610,055.•c 3251 14C.60 10C Cor- feted with 
overri:z. 

on Item 46 & unde:-ru:% 

on Item "£OOa& 5,Cc. 

.aina-a Bridge 403,590.00 40k,56?.20* - 100 Completed with overrun 
on Item 406.
 

Feeder Roads:
 

Amogis Bridge 169,271.00 154,406.80 53.0 91.2 -


Anopol Bridge 211,455-00 201,160.40 4.4 95.1 
 -

VIII 	 INCIDaTTAL CONST. 

Secondary Road 89,250.00
 

L 2­
.1­

0f 

http:89,250.00
http:201,160.40
http:154,406.80
http:169,271.00
http:40k,56?.20
http:403,590.00
http:325114C.60


--

,.. 
 ".t K;i 125.t 

I- RC:.S 

Secondary: 


Subg-rade 


Subbase 


Base Course 


Pavement or Surfacing 


II - STRUCMi (Bridges) 

Pintor: 


Sub-structure 


Super-structure 


Itaran: 


Sub-structure 

Super-structure 


Pina~dpogan: 


Sub-structure 


Super-structure 


4-I 

_.__-_--_--..__o_.,____'____::.
 

-. 

ACTi.AL 

12.50 kms. 


12.50 kmB. 


12.25 kms. 

1.82 kms. 


18.00 L.11. 

18.00 L.P. 

18.00 L.M. 


18.00 L.M. 


18.00 L.M. 

18.r0 L.K. 


.-.... 

FRC MA:271 

12.50 ]btis. 


12.50 lans. 

12.50 kms.
 

12.50 kms.
 

18.00 L.!. 

1E.00 L. M. 

18.00 L.M. 


18.00 L.M. 


18.00 L.M. 


18.00 L.M. 


.. 


Feeder:
 

Subgrade 


Subbase 


aina) a: 

Sub-struct'ure 


Super~structure 


Amogis: 

Sub-structure 


Super-structure 


Aniopol: 


Sub-structure 

Super-structure 


ACTi AL 

11.163 lane. 


11.163 kms. 


18.00 L.M. 


11.00 L.:. 

15.) L.M. 

13.7 L.M. 


1E.00 L.M. 

18.00 L.v. 

F________ 

11.163 kms.
 

11.163 lans.
 

1E.00 L.'. 

1.0C L.!:. 

15.00 L.:. 

15.00 L..
 

1E.00 L.Y. 

I.00 L.".
 

"
 
0 



--

Attacuuent D)-7 

,.,,,.Yi' FCO TLE XC:T~i CF AIJ(U VT,1lc$LG 

.Ab-ho(lect NJo. 13A 	 (Polan~ui-Lidoui) 

Time &tension 
.eather Condition Remartku Recommended 

I 	 1.1,air dorkable None
 

Fair -do- -do-


Fair -do- -do-

Fir -do- -do-

Fair -do- -do-
Fair -do- -do­
1'ar -do- -do..Fair 

-do-
 -do­1air 
-do-
 -do-
Fair 
-do-
 -do­1,ir 
 -do- -do-
Flair 
-do-
 -do­

13 air 	 -do- -do­
1. 	 Iair --do- -do­1air 


-do-
 -do­
1.. 
 Cloudy with afternoon 

rain shower -do- -do­

17 	 Fair -do- -do-
Fair with slight rainin P.M. -do-


1'. 	 fainy -do- -do-
Heavy rain Unworkable I day 
Cloudy Workable None 
Cloudy 	 -do- -do-

CloudyCloudy 	 -do- -do­

-do-
 -do-
Cloudy -do- -do-
Fair to cloudyr -do- -do-
Heavy rain Unworkable I day 
Cloudy Workable None 
.ainty -do- -do-
CloudyCloudy -do- -do­

-do-
 -do­

. ".,, , j,,.,..,.iC'i I ION . . . •2 	 daysX T 
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BICOL SECONDARY AN,,:ICONTRACTOR: JPY CONSTRUCTION 
PACKAGE
iBIDDING DATE. JANUARY 9, 1978 

CONTRACT N(: 
OFFICIAL STARTING DATE: JULY 15, 1978 


POLANGUI - LIDONG - BUHI
 
JANUARY 5, 1980

ORIGINAL COMPLETION DATE: 


COMP DATE'1a) lt REVISION; APRIL 6,1980
RECCMM'D REVISED 
- I olfl~ REVISIC."l, AUG. 23, 1980 P O R S 

PROBABLE COMPLETION DATE: 
I
I.- - ­

w 
o W .- 7 

S - Z -­)I-­> -

Uo .1u J A S 0 N D J F M 

I GENERAL 0.59 63.71 0,3e * - 8 

36.55 91.02213 3. 21II EARTHWORK 

19.030.345 3 14 _____ _________ ___I~~36.5A13 M. 

I 

III BASE COURSE 8.9776.09 6.83 I ,I
 

'14
IV SURFACE COURSES
AND PAVEM ENT
 

I I 

32.35 58.44 8.91V STRUCTURES 
4 06 5P7 48a3 

- -. -.___________0___ 

0 i-VI INCIDENTAL CONSTRUCTION 0.05 0 

TOTAL 100.0 

PROGRESS:
 
Scheduled 

14 ACTUAL 59.390 


'- SCHEDU-ED 100
 

COMPLET:ON: Flag,- _ _Month 


Previou s ' L E
 
ORIGINAL SCHEDULED PROGRESS 

This period L 

t
(IS
REVISED SCHEDULED PROGRESS 
... -REC,4MENDED 


.CREVISED SCHEDULED PROGRESS (2RECOMME'1CED 
ACTUAL PROGRESS 

http:8.9776.09


.it tachmfant E - I 

AND FEEDER ROADS MONTHLY PROGRESS REPORT AS OF. AUG 

3E III PREPARED BY' JJANITO R.VILLAMIL , RE 

,T NO. 2 
UHI (SUB-PROJECT 13B) NET CONTRACT EID 

RECO..M'D REVISED 

AMOUNT: f 

CONT. AMOUNT 

Ic,647,j': 50 

f- 0,589,471.50 

S C H A R T CURRENT ESTIMATED FINAL COST! 

u~r 

1979198a0 
0 ri 

M A M J J A S 0 N D . F M 

635 661.96 69.307 7. 9 761.7 7 r, 639070 . 

: . , 

i 
9548 9 5 4 8 9 5 58 ,48 6.19 74 74 7 6 

m -
7,58 69 63 

i 
8478 24 

4 74 87 2 

A.9 
e!­

-9-
5 42 90 7 3-15 3 

Q0 

5d35 63 _E 

0 8.42 8 41 52.35 52.35 52.35 52.35 5235 5 60 p )72._70 

:--60­

,,0 4 9 1.... 

4~23 1 58 148557142 2 12183 2411 1 12 36.62 21 4 034 52F 954 . 516 5 ;4 

40 

IT 
-

0 

(10! REVISION) 
(2 nd REVISION) NOTE: PROGRESS 

INCLUDES 
SCHEDULE 

DEDUCTION 
RE'/'SEC 
ON C.O. 

APRIL 
NO.2 

6, 

4 
I.e0 



Attachmnent E-2 

'3ICl. hJVif B,.111 SECOUIDIJ(Y & I,', 1JIL.-,1(,,S PROJECT
 
PACKAGE III
 

, ub-project No. 13B .(Lidona-Buhi) 

CONIRAC'IIU'S STAFF
 
JPY COUSTRUCTION
 

As of Autest 31. 19,80
 

1. Lngineers 4
 

2. superintendent/Foreman 6
 

3. Surveyor/Aide 6
 

4. Vdninistrative/Accounting 4
 

5. !.:cchanic/Llectrioian 4
 

6. Checker 2
 

7. Skilled Laborers 25
 

L Unskilled Laborers 37
 

5- Security Uua'd
 

T 0 T A L . . .o. . . a. . . • • • . . . 93
 



Attachment L'-3 

BICOL RIVER BASIN DEVELOPMENT PROGRA14
 
San Jozu, Pili. Camarines >ur
 

SUMARY OF MANIIA-BASED PERSONNEL A1D LOCAL
 
SUB-CONTRACTORS
 

As of August 31. 1980 

PERSONNEL t TECHNICAL/
'ENGINEERING 

I SKILLED 
I 

IUNSKILLED'A1MINISTRATIVEITOTAL 
I I 

From outside Bicol I I I I 

Aiver Basin Area 9 2 ' 15 1 20 3 40 
(Manila Based, etc.) I 

Within BRB Area 	 3 3 1 
353(Local/Sub-Contractori 2 1 20 ' 30 1 1 

etc.) 	 I a, a 

3 I I I S 

TO0T AL 1 4 1 33 50. 4 93 

Pre 

edB 
y: 

D 

JPY Const uction 
Name of Contractor 

Pola2&u -Lido_-Buhi Project 
Project/Contract Section 

/jcn 

'c
 



STATUSOF CONTRACTOR'S EQUIP-L74T ON 
JPY CONSTRUCTION 

Au of August 31, 1980 

Available 
LLuipment on site 


1. Bulldozers 2 


2. Dump Trucks 6 


3 Payloader 2 


4. Road Grader 1 


5 Compaction
 

Equipment: 

Steel Roller 1 

Pneumatic Roller 

6. Wlater Truok 

7. Backboe 


t. Crusher 


9. Concrete Mixer 3 

10. 6 x 6 Stick Truck 

SITE 

Required for 
the month Deficiency 

2 0 

11 5 

2 0 

2 

2 

2 

0 

0 

0 

4 

2 



.Cc .7Li ......; ,STATJS~~~""5 

~~-& c~t~1o 13-

2. 2Z : :c,:,..' .... 

~ 
C A I; JST,FF Wk TL. 

?cadSection 

C"IL 

Item 
10. 

Description Contract 
Qaantity 

Accomplished 
Qty. to date 

; Accomplishment 
'In is Sche-
period dule Actual 

Slippa e 

4a Equipment for RE F 30,000.00 r 7,500.00 - 100 25 -75­

4b 

4c 

Utilit-j Vehicle for RE 

Operation, Maintenance 
& Repair of Vehicle for 
Resident Engineer 

32,000.00 

57,600.00 

32,000.00 

...-

- - 100 - Completed 

Deleted C.O. 
submitted 
to PY0. 

100 Clearing & Grubbing 5,680 m2 5,680 M2 - - 100 - -

105 Rdway. & Drainage
Excavation 92,350 m3 92,350 m3 - - 100 - -

106 
(i) 

Excavation for Struo­
tures (Drainage) 3,057 m3 2,306 m3 2.58 100 75-43 -24.57 -

106 
(2) 

Excavation for Struo­
tures (Bridges above 
OLW) 1,1905 , 3 100 -

106 
(3) 

Excavation for Struo­
tures (Bridges belowOLWL) 80 U3 880 M3 -~ 0 

108 Aggregate Subbase 34,800 . 3 29,436 =3 0.45 100 84.59 -15.41 -

200 Aggregate Base Course 9,500 .3 7,229 M3 9-5 100 76.09 -23.91 -

302 
(1) Bituminous Prime Coat 82 mt. - - 100 - -100 Not 

ted 
st=r­



Sab-Project .1o. 13-- (Lidon-oai 'oad sectionj 

310 Bit. Concrete Surface 

Courses 6,400 mt. - - 100 - -: ct star-ted 

403 Concrete Railing 180 m 180 m - - 100 - Completed 

405 
(3.la) Concrete Class A I,790 m3 1,101 m 1.28 100 61.51 -38.49 

405 
(4.21) Falsework 4,020 2,060 m3 - 100 51.24 -46.76 -

405 2 
(4.21a) Fcruwork for Bridges 2,946 m2 1,646 m - 100 55.87 -44.13 -

405 2 
(4.21b) Formwork for RCBC 3,178 ,2 1,864 0.16 100 58.65 -41.35 -

406 Reinforcing Steel 162,430 kg. 107,466 kg. 1.69 100 66.16 -33-84 -

407 Structural Steel 3,800 kg. 3,800 kg. - 100 100 - Completed 

413& RCPC, 0.61 m. dia. 405 m 278 - 100 C8.64 -31.36 -

413b RCPC, 0.91 m. dia. 173 m 75 M - 100 43.35 -56.65 -

413c RCPC, 1.07 m. dia. 117 m 11 M - 100 9.40 -90.6 -

413d RCPC, 1.22 m. dia. 60 m 39in - 100 65 -35 -

500& Riprap Orouted 902 M3 103 M3 1.33 100 11.42 -88.58 

500c Filter Lejyer for Riprap 235m2 - - 100 - -100 

506 Wood Guwarrail 60a - - 100 - -100 -

NOTE: BASED ON REVISED PROGRESS SCHEDULE. 



- -

Description 

I GENAL 

II EARTWORK: 

Secondary Rad 

Fedt.r Roeds: 

E 

F 

0 

III BASE COURSE 

Secondary Road 

IV SURFACE COURSES 
& PAVEMT 

Secondary Road 

V SMUCI RES 

(Drainae) 

Secondary Road 

Contract 

Amount 


r 

62,000.00 


2,073,490.00 


594,867.50 


423,241.00 


778,925.00 


950,000.00 


2v276,000.00 


210,695.00 


-IT!z.:1z.E-DAY C*! ACCCI.TLISMaKL;T 
Subprozect No, 13B (Lidong-Buhi) 

Amount . Accomplishment 
Accomplished this 

to date period To date
F 

39,500.00 - 67.70 

1,979,514.05 0.49 95.46 


409,489.60 - 68.84 

423,241.00 - 100 

710,651.55 - 91.20 

722,900.00 9-55 76.09
 

-

99v440.00 -44.80-

R E 14 A R K S 

Lacks Lb. Equipment
 

Subbase almost complet6
 

Subbase completed
 

Not started
 

V..
 

http:99v440.00
http:722,900.00
http:710,651.55
http:423,241.00
http:409,489.60
http:1,979,514.05
http:39,500.00
http:210,695.00
http:2v276,000.00
http:950,000.00
http:778,925.00
http:423,241.00
http:594,867.50
http:2,073,490.00
http:62,000.00


ub-.-roect No. 133 (Li-'nc-auhi -:cad Section) 

Feeder Roads: 

E 164,480.00 

F 103,150.00 

G 133,710.00 

VI STRUCTLES 
(Box Culverts) 

Secondary Roads: 

# I 107,380.00 

# 2 113,240.00 

# 3 205,660.00 

# 4 191,900.00 

# 5 180,100.00 

Feeder Roads: 

E # 6 105,970.00 

# 7 122,650.00 

P # 8 124,930.00 
a0 # 9 88,260.00 

32,315.10 


27,010.00 


133,710.00 


121,130.00 


2,300.00 

176,935.00 

192,446.70 

195,288.50 

4,500.00 

6,100.00 

35,497.50 
93,302.50 

-

2.33 


-

-

-

-

-

-

-

-

24.57 
-

19.65 

26.19
 

100 


112.8 

2.03 

86.03 

100.28 

108.43 

4.25 

4.97 

28.41 
105.71 

Completed
 

Overrrun 

Deleted and converted 
to two lines of 1.22 m 

RC pipes. 

-

w/overrun 

u/overrun 

-

-

Construction in progress 

w/overrun 

http:93,302.50
http:35,497.50
http:6,100.00
http:4,500.00
http:195,288.50
http:192,446.70
http:176,935.00
http:2,300.00
http:121,130.00
http:133,710.00
http:27,010.00
http:32,315.10
http:88,260.00
http:124,930.00
http:122,650.00
http:105,970.00
http:180,100.00
http:191,900.00
http:205,660.00


VII STLCT-MIR 
(Bridges) 

Secondary: 

Batang Bridge 

*Lallo Bridge 

Araga Bridge 


VIII INCIDENTAL C0NST. 


439,253.00 

761,804.00 

372,426.00 


5o340.00
 

416,771.70 94.88 	 Only grouted riprap & 
wingwalls not completed
 

130,656.50 - 17-15 	 Consruction in progress 

368,951.10 - 99.07 	 Only grouted riprap 

not completed. 

! 

http:368,951.10
http:130,656.50
http:416,771.70
http:5o340.00
http:372,426.00
http:761,804.00
http:439,253.00


3_-- rc:-ect ">e. 13-_ do.'--3.-± '.a 'CZc-t jOr-

I - RCAS ACTUAL 

II -

Secondary: 

Subgrade 

Subbase 

Base Course 

Pavement 

STRUCMMiES (Bridger) 

Batang: 

Sub-structure 

Super-structure 

Araga: 

Sub-structure 

Super-structure 

8.964 kms. 

7.85 kms. 

6.93 ]ms. 

0 

33.61 L.M. 

33.61 L.M. 

18 L.M. 

18 L.IX. 

I=C¢..'2, ACTUAL FF,C,:RA­

8.964 kms.. 

8.964 kms. 

8.964 =s. 

8.94 ]Ms. 

Feeder: 

Subgrade 

Subbase 

9.34 kms. 

8.04 kms. 

11.198 

11.196 

kms. 

Ims. 

33.61 

33.61 

L.M. 

L.K. 

Lallo: 

Sub-structure 

Super-structure 

7.10 

0 

L.M. 36 L.M. 

18 L.M. 

18 L.M. 

01 



;Attaclent 1;-7 

Time 	 Extens ionReoExteied
 

None
 
-do­
-do­
-do­
-do­
-do­
-do.
 
-do­
-do­
-do­
-do­
-do­
-do­
-do­
-do­

-do­
-o­

-do­
1 day
 
None
 
-do­
.do­
-do­
-do­
-do-
I day 
None 
-do­
-do­
-do­

. . . . 2,days 

ug. 	1 

2 

3 

4 
5 

6 

7 


9 

10 


11 

12 

13 

14 

15 

116 


17 

l 


19 

26 

21 

22 

23 

24 

25 


27 

2 
29 

3(, 


31 


TI:L 

.,'P:~l~ RLFC.RT FOR BIE MON. OF AUUjJTP, i156O 

Subproject Io. 13B. (Lid~o-Duhi) 

Weather Condition 

Fair 

Fair 

Fair 

Fair 

Fair 

Fair 

Fair 

Fair 

Fair 

Fair 

Fair 

Fair 

Fair 

Fair 

Fair 

Cloudy with afternoon
 
rain shower 

Fair 

Fair 	with slight rain 
in P.M. 

Rainy 

Heavy rain 

Cloudy 

Cloudy 

Cloudy 

Cloudy 

Cloudy 

Fair to cloudy 

Heavy rain 

Cloudy 

Rainy 

Cloudy 


Cloudy 


i:-XTI.LkuIC N RIXCOMINDIM iIS MONTH . . . . 

Remarks 


Workable 

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-


-do-

-do-


-do­
-do-

Unworkable 

Workable 

-do-

-do-

-do-

-do-

-do-

Unworkable 

forkable 

-do-

-do-
-do-


. . . . . . . . . 



NAME OF CONSULTANT 

FOR THE MONTH OF 

Manila-Based 1/ 

: Local-Hired 2/ 

Sub-Contractors 3/ 

: TOTAL 

1/ Includes permanent 

2/ Employees residing 

3 / L oc al Hired Only 

:esb 

BICOL RIVER BASIN DEVELOPMENT PROGRAMME 
Safl Jose, Pill, Cam. Sur 

"EMPLOYMENT GENERATION SURVEY (SS3)" 

DCCD ENGINEERING 

August 

CORPORATION 

, 1980 

Administrative/ 
Finance 

Engineering/ 
Technical Skilled Unskilled 

6 . 20 4 2 

2 5 15 

: 

8 25 19 2 

employees 

within the Basin Area 

S-BSubn~i ed By. ,-

RI ARDO 

roj ect 

SBASA 
anager 

D 


