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DESCRIPTION OF PROJECT
 

The objective of this Project is to assist the
 

Government of Indonesia (GOI) in its plan to provide
 

area-wide electric power distribution facilities in
 

ten specific areas.
 

Three service areas are located on the islands of
 

Sumatra , Lombok and Sulawesi and will be constructed
 

and operated as investor-owned Cooperatives under
 

the direction of the Directorate General of Cooperatives
 

(DGC). Seven systems will be located in the Province
 

of Central Java under the direction of the National
 

Electric Power Agency (PLN). Information presented
 

in this report applies to the DGC service areas only.
 

The Cooperative Projects will consist of 2,171.kilo­

meters of overhead primary and secondary distribution
 

lines and is planned to encompass at least 190 towns
 

and villages. The completed Projects will ensure the
 

eventual availability of reliable and inexpensive
 

electric service to an estimated 110.000 homes.
 

Approximately 51,500 customers are scheduled to be
 

connected during the first three years of operation
 

and the remainder are planned to be connected during
 

the following twelve years.
 

Each of the Project service areas shall include a
 

Headuarters CoMDlex consisting of a Cooperative 

administrative office building and a warehouse building, 

containin, an oDerations office and vehicle maintenance 

facilities, as well as covered and oi)en material and 

equipment storage areas. 
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The power requirements of the completed distribution
 

system will be supplied by diesel powered electric
 

generating plants which shall be owned and operated
 

by each of the Cooperatives. These generating plants
 

are to be installed by virtue )f Loan and Grant Funds
 

provided by AID as well as GOI Funds.
 

Locations of the three Cooperative service areas are
 

shown on Page 3 of this report. Project service
 

areas, estimated pole line kilometers, numbers of
 

villages to be served and the approximate number of
 

consumer connections after three years of commercial
 

operation are as follows
 

POLE VILLAGES TO APPROXIMATE NO. 
SERVICE AREA COOPERATIVE LINE KM BE SERVED OF CONNECTIONS 

Central Lampung Sinar Siwo Mego 1,405 108 23,000
 
Sumatra
 

East Lombok Sinar Rinjani 155 32 14,000
 

Luwu Samabotuna 611 50 14,500
 
South Suiawesi
 

T 0 T A L 2,17 1 190 51,500
 

Revised to correspond with the systems as designed
 

and staked.
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II ENGINEER'S SCOPE OF WORK
 

On 18 September 1978, Contract No. AID/ASIA-C-1357 was
 

executed between the United States Agency for
 

Ii-ernational Development (USAID) and Chas. T. Main
 

International, Incorporated (MAIN). MAIN's scope of
 

work, as described in this Contract as amended, is as
 

follows
 

A. ENGINEERING/DESIGN
 

MAIN will be responsible for all phases of the
 

Cooperative distribution systems to include field
 

surveys, electrical design studies and the
 

preparation of material, equipment and construction
 

specifications. The design and construction
 

management of Headquarters Complexes at each of
 

the three Cooperative sites will also be MAIN's
 

responsibility.
 

B. PROCUREMENT
 

Procurement activities to be performed by MAIN
 

shall include the preparation and issuance of
 

tender documents, evaluation of proposals received,
 

recommendations for awards of contracts, preparation
 

and administration of supply contracts and
 

assistance to PDO/RE and the Cooperatives in the
 

receiving, inspection and storage of project 

material and equipmen:. 

C. CO STRUCTIOi 

MAIN shall be responsible for administrative 
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procedures relevant to the construction of the
 

Cooperative distribution systems and Headquarters
 

Complexes. Responsibilities shall include the
 

pre-qualification of local construction contractors,
 

the preparation and issuance of construction tender
 

documents, bid evaluations for awards of contracts
 

and the preparation and administration of
 

construction contracts.
 

Construction records to be maintained by MAIN shall
 

include distribution system construction
 

inventories, as-built construction drawings,
 

construction schedules and documentation for
 

payments to the construction contractors. MAIN
 

shall also be responsible for construction
 

supervision and inspection of all aspects of the
 

contractors' construction activities.
 

D. TRAINING
 

The PDO/RE staff will increase their administrative
 

and technical skills through active participation
 

in MAIN's Project activities.
 

This transfer of technology through On-The-Job
 

Training is primarily for Electrical Engineers
 

and Design Draftsmen who are designated to be
 

assigned,as availableto MAIN's production staff.
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II 	 FINANCIAL
 

A. 	Following is a summary of costs invoiced to U.S. AID through Dec.29 

1983 and to DGC through December 31, 1.983 : 

Invoiced Paid
 
Budget To Date To Date
 

U.S. AID $ 5,858,370 $ 5,599,816 $ 5,543,970
 

DGC/PDO 	 Rp. 67.779.933,- Rp. 64.374.218,-


B. 	A detailed breakdown by Contract line item of MAIN's invoices to
 

U.S. AID is as follows
 

Cost To Date
 
Description Budget PLN DGC TOTAL
 

Salaries & Wages $'1,829,038 $ 752,346 $ 997,922 $ 1,750,268 

Fringe Benefits 293,461 121,461 143,923 265,384 

Allowances 433,099 166,824 259,680 426,504 

Travel & 

Transportation 744,914 372,407 367,923 740,330
 

Other Direct Costs 288,312 54,610 230,140 284,750
 

Overhead 1,814,546 740,906 978,865 1,719,771
 

Fee 425,000 179,759 233,050 412,809
 

T 0 T A L ........ .. $ 5,858,370 2,388,313 3,211,503 5,599,816
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IV, ENGINEERING,
 

A. SYSTEM DESIGN,
 

The office design of the electrical distribution systems
 

of the three (3) Cooperative service areas was completed
 

in May 1982. Preparation of mars continued during this
 

report period. The Key Maps of the three distribution
 

systems have been completed, The system Detail Maps for
 

the S'inar Rinjani Cooperative and Samabotuna Cooperative
 

are complete and have been distributed,
 

Preparation of System Detail Maps for the Sinar Siwo Mego
 

Cooperative is now being carried out by PDO/RE Draftman
 

assigned by PDO/RE to MAIN's Project Office Staff,
 

The two assigned Draftman were trained by MAIN~s Project
 

Drafting Supervisor and Distribution Engineering Staff
 

before the termination of their employment contracts
 

with MAIN.
 

The following pages indicate the previous,current and
 

total progress of mapping, survey and staking sheet
 

preparation for each service area 5 page 8 - Lampung,
 

page 9 - Lombok and page 10 - Luwu.
 

The staking sheets are complete for the three Project
 

service areas. The total project line length is 2,171
 

Kilometers.
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STATIUS REPORT OF MAPS, SURVEY AND STAKING SHEETS INDICATING SELECTED KEY QUANTITIES 

FOR 	 TIlE SERVICE AREA : LAMPUNG 

ESTIMATED 

DESCRIPTION QUANTITY 


1. 	Key Haps 2 


2. 	 DtUtails Haps 24 


3. 	 Cehuerline Staking Kllome'ers 974 


4. 	Pole SLaking Kilometers 974 


5. 	LinelRescaking Kilometers (Resurvey) 100 


6. 	 Staking Sheets 850 


A) Checked 850 


B) P o I e s 12,700 


C) Pole Line Kilometers 	 974 


(a) Primary 	 563 


(b) Secondary 	 411 


(c) Underbui ld 	 424L 

I)) Approved 	 850 


1" : A' i: L]T'i'D \VAILUE:S INCLUDE THE REIL II 


PREVIOUSLY 

COMPLETED 


2 


15 


1405 


1,405 


0 

i340 

1,340 

16,804 

1,405 


623 


782 


599 


1340 


PROJECT
 

PROGRESS THIS COMPLETED
 
REPORT PERIOD TO DATE
 

0 2
 

5 20
 

0 1,405
 

0 17405
 

0 0 

0 1,340 

0 1,340 

0 16,804 

0 1,405
 

0 623
 

0 782
 

0 599
 

0 1340
 



STATUS REPORT OF MAPS, SURVEY AND STAKING SHEETS INDICATING SELECTED KEY 
QUANTITIES
 

FOR THE SERVICE AREA : LOHBOK
 

ESTIMATED PREVICUSLY PROGRESS THIS COMPLETED
 

QUANTITY COMPLETED REPORT PERIOD TO DATE
DESCRIPTION 


1. 	 Key Maps 1 1 0 1 

66 	 6 0
2. 	 Detail Maps 


0 155
196 155
3. 	 Centerline Staking Kilometers 


196 155 0 155*
4. 	 Pole Staking Kilometers 


5. Line Restaking Kilometers (Resurvey) 25 0 0 	 0
 

6. 	 Staking Sheets 250 190 0 190
 

A) Checked 
 250 190 0 	 190
 

0 	 2,039
P o 	1 e s 2,600 2,039
B) 


C) 	 Pole Line Kilometers 196 155 0 155
 

(a) 	Primary 148 113.5 0 113.5
 

41.5 0 	 41.5
(b) 	Secondary 48 

54 57.2 0 57,2(c) 	Underbuild 


190
250 190 	 0
D) 	 Approved 


'T111,; DIFFERENCE BETWEEN STAKED AND ESTIMATED LINE LENGTH IS DUE TO THE NATIONAL 

ELECTRIC POWER AGENCY SERVING CUSTOMERS WITHIN THE AREA ORIGI4ALLY DESIGNATED 

AS THE COOPERATIVE'S SERVICE AREA. 



STATUS REPORT OF MAPS, SURVEY AND STAKING SHEETS INDICATING SELECTED KEY QUANTITIES
 

FOR THE SERVICE.AREA : L U W U 

ESTIMATED PREVIOUSLY PROGRESS THIS COMPLETED
 
COMPLETED REPORT PERIOD TO DATE
DESCRIPTION 	 QUANTITY 


1. 	Key MEps 2 2 0 2 

24 24 0 2Li2. Detail Maps 

3. Centerline Staking Kilometers 477 611 	 0 611
 

4. Pole Staking Kilometers 477 611 	 0 611
 

5. Line Restaking Kilr:,.aters (Resurvey) 	 50 0 0 0 

6. 	 Staking Sheets 415 620 0 620 

0 620A) Checked 415 620 

e s 7,500 8,348 0 8,348B) P o 1 

C) Pole Line Kilometers 477 611 0 611 

(a) 	Primary 263 337 0 337 

0 274(b) 	Secondary 214 274 

256(c) 	Underbuild 214 256 0 

415 620 0 620D) Approved 




V. PROCUREMENT
 

I. Treated Wood Poles
 

LOMBOK
 

A contract for the supply of Treated Wood Poles for the
 

Sinar Rinjani Cooperative located in East Lombok was
 

signed on 13 November 1982 by PDO/RE and P.T. Istana
 

Griya in the amount of Rp. 196.817.000,-. P.T. Istana
 

Griya indicated that they would like the first delivery
 

be delayed from March to April at which time they agreed
 

to supply 1230 poles. Subsequent shipments would then
 

occur in May 520 poles and in June 400 poles. PDO/RE
 

agreed with the revised delivery schedule. In July 458
 

acceptable poles were delivered. Seven hundred twelve poles
 

were delivered at the end of September for a total pole
 

delivery to date of 1170 poles. Five hundred one poles have
 

been inspected and accepted providing that the results of
 

retention tests are acceptable. As of the end of this report
 

period no information has been available as to when these will
 

be shipped.
 

LUWU
 

SEKNEG decided that PDO/RE should award two contracts for
 

the supply of Treated Wood Poles for the Samabotuna
 

Cooperative located in South Sulawesi, (one for supply and
 

one for delivery). Negotiations between P.T. Putera
 

Sutraco Sakti (Supply) ; P.T. Ujung Lima (delivery) and
 

PDO/RE were carried on in January to determine the delivery
 

schedule and other points which required clarification and
 

agreement. It was agreed that site delivery of 3,000 Treated
 

Wood Poles would be accomplished by the middle of June, the
 

second delivery 15 September and the final delivery to site
 

15 December 1983.
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Based on the above delivery schedule, system construction
 

in the Luwu Project Service Area could commence in July
 

1983 with a ten month completion period. The Contractor
 

notified PDO/RE that 1,000 poles were ready for inspection
 

at the ena of May, and 2,000 were ready at the end of July.
 

The 1,000 poles ready in May were inspected in June while
 

the 2,000 poles ready in July were inspected by PDO/RE
 

personnel in August. Of these, 2,695 acceptable poles were
 

received at the port of discharge on January 4, 1984.
 

There is no concrete information as to when the remainder of
 

the poles will be available nor from what source.
 

LAMPUNG
 

PDO/RE has consistently pursued the scheme that Treated
 

Wood Poles to be used to construct the electrical
 

distribution system in the Lampung service area will be
 

furnished from the Cooperative's treatment facility. The
 

main treatment tank is at site and was on the foundation
 

at the end of September 1982. The treatment plant installation
 

was continued during this report period and should be ready
 

to operate in March 1984 with a monthly production of 1,500
 

poles. Assuming the schedule of 1,500 poles per month can be
 

maintained the poles for the Lampung Project can be completed
 

by January or February 1985.
 

2. Material and Equipment
 

TFB's containing Bid requests for various Categories of
 

Material and Equipment for the three Project areas were
 

opened at PDO/RE on 29 January 1983. Notices of Contract
 

Awards were transmitted on 28 May 1983 to the successful
 

Bidders.
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Letters of Commitment or DRA.s have been requested from
 

USAID but no hard copies of these have been received.to
 

date from Washington.
 

Conditional L.C.s have been issued for all of the Contracts
 

and the majority have become operable.
 

3. Procurement Status Report
 

Information covering Project Procurement is appended to 

this report as Appendix - II 

- 13 ­
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VI. CONSTRUCTION-HEADQUARTERS COMPLEXES
 

A. GENERAL
 

Contracts for construction of the Headquarters Complexes
 

in each of the Project service areas have been signed
 

and progress is being made at each site.
 

LAMPUNG Service Area 

Sinar Siwo Mego Cooperative.
 

Contractor - C.V. Perkasa.
 

Contract Signed - 30 June 1982.
 

Contract Price - Rp. 318.166.000,-


Work Order Number 82-005
 

Construction Start - 11 July 1982.
 

Contractual Start Eate - 10 July 1982.
 

Scheduled Completion - 6 March 1983, The Contractor has
 

been granted a Four Month Extention to his Completion Date.
 

Percent Completed at end of Jan 1984 - 98
 

LOMBOK Service Area
 

Sinar Rinjani Cooperative.
 

Contract - P.T. Pembangunan Perumahan.
 

Contract Signed - 16 September 1982.
 

Contract Price - Rp. 380.565.000,-


Work Order Number 82-012.
 

Construction Start - 18 August 1982.
 

Contractual Start Date - 26 September 1982.
 

Scheduled Completion - 23 May 1983.
 

The Contractor has been granted a Two Month Extention
 

to his Completion Date.
 

Percent ComDleted at end of Jan 1984 - 100
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LUWU Service Area
 

Samabotuna Cooperative
 

Contractor - C.V. Central
 

Contract Singned - 27 July 1982
 

Contract Price - Rp. 379.090.000,-


Work Order Number 82-008
 

Construction Start - 16 July 1982
 

Contractual Start Date - 6 August 1982
 

Scheduled Completion - 3 April 1983, The Contractor
 

has requested a Four Month Extension to his Completion Date.
 

Percent Completed dt the end of Jan. 1984 - 98
 

The ccmpletion of the H.Q. Complexes in Lampung and Luwu can
 

be expected by the end of February 1984.
 

B. CONSTRUCTION PROGRESS
 

Headquarters Construction Progress Charts are included in
 

Appendix V of this report for each of the Project's
 

service areas.
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VII. CONSTRUCTION-ELECTRICAL SYSTEMS
 

Construction of the Project's main electrical distrubution
 

systems was originally scheduled to commence in April 1983,
 

but has been considerably delayed.
 

A. LOMBOK
 

It had been agreed that system construction would commence
 

in the Lombok service area in May 1983. The Contractor,
 

P.T. Teknik Umum,commenced construction activity on 18 July
 

1983. Delays in receipt of poles from the pole supply
 

contractor,as discussed on page 11 of this report, will
 

cause construction to be delayed. Progress through the
 

end of this report reriod has only reached 30.7% mainly due
 

to the fact that the transhipment of insulators from Surabaya
 

has been delayed 6 months. These were eventually received in
 

Lombok late December.
 

B. LUWU
 

It had been agreed that system construction could commence
 

in the Luwu service area on the first of July 1983. That
 

start has been annulled.
 

Bids were to be received on 2 July 1983 for construction
 

of the Samabotuna Cooperatives electrical system, but was
 

postponed for one month to permit additional contractors
 

time to become qualified as Class C electrical contractors.
 

By July only two contractors in the Province were licensed
 

for Class C work. Bids were received and opened from the
 

two Contractors on 23 July 1983. C.V. Dipa Jaya bid
 

Rp. 556.908.000,- while the bid received from P.T. Kanik
 

Utama was in the amount of Rp. 475.911.000,-. P.T. Kanik
 

Utama subsequently agreed to lower their offer to
 

Rp. 437.416.000,-. This bidding has been declared null and
 

void since bids were received from only two bidders.
 

A ne.w schedule for the bidding of this portion of the project
 

is included herein and i.s in process.
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LINE CONSTRUCTION CONTRACT SCHEDULE LUWU.
 

NUMBER
 
ACTIVITY 	 PERIOD OF DAYS
 

1. 	Advertisement Jan 2, 1984 7
 

2. 	Obtain Bid Documents Jan 9 - 14, 1984 6
 

3. 	Explanation and Review Jan 16 - 21, 1984 6
 
of Bids
 

4. 	Prebid Conferences Jan 21, 1984 *)3
 
Jan 23, 1984 *)
 

5. Preparation/Submission Jan 10 - Feb 8, 1984 30
 
of Bids.
 

6. 	Bid Opening Date Feb 8, 1984 *)
 

7. 	Evaluation of Bids Feb 9 - 29, 1984 21
 

8. Announcement of Mar 1, 1984 1
 
Winning Bidders
 

9. 	Receiving of Complaints Mar 2 - 8, 1984 7
 

10. 	Formal Answer to Mar 9 - 15, 1984 7.
 
Complaints.
 

11. 	Notice of Award to Mar 16 - 24, 1984 9
 
Winning Bidder.
 

NOTES :
 

*) 	To be held in Jakarta.
 

*) 	To be held at Provincial Capital.
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C. LAMPUNG
 

The decision by PDO/RE to issue an IFB for 5,000 Treated
 

Wood Poles, discussed earlier in this report, meant
 

that the tendering process for two construction contractors
 

could commence from the first of August 1983. Therefore,
 

system construction could begin in December 1983 in the
 

Sinar Siwo Mego Cooperative. August 1 system construction
 

tendering was predicated on the pole supply contract being
 

finalized by 15 July 1983. The pole supply contract has
 

not been consummated, therefore, the IFB's for the Sinar Siwo
 

Mego Cooperative"s electrical system construction have not
 

been issued.
 

Even though the treatment plant should be on -line by the end
 

of March 1984, no contract had been let for the supply of raw
 

wood poles by the end of this report period. For this reason
 

it is not possible to estimate the approximate commencement
 

of construction.
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APPENDIX I
 

(PROJECT PERSONNEL)
 

AI - 1
 



Personnel Assigned To the Project as of 31 January 1984
 

E.S. Leffler - Project Director. 

R.N. Key - Business Manager. 

P.V. Wilson - Material/Construction Coordinator. 

F.P. Cachin - Field Supervisor, (Lombok). 

R.M. Garcia - Field Supervisor, (Luwu). 

Personnel Travel Details (International)
 

Mr. E. Leffler departed from Indonesia on Project Earned
 

Vacation 26 November 1983. He returned to the Project on
 

6 December 1983.
 

Mr. D.A. Dowling - MAIN's Projects Director completed his
 

assignment and departed Indonesia on 17 December 1983.
 

Mr. E. Leffler was promoted to the position of Project
 

Director on the departure of Mr. Dowling.
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JOB CLASSIFICATION & MANMONTHS Through :29 December 1983
 

JOB AGENCY PRESENT. PERSONNEL MANMONTHS
 

CLASSIFICATION LOCATION PLN DGC -ASSIGNED -ALLOCATED CONSUMED % CONS. % REMAINING
 

Projects Director Jakarta X X D.A. Dowling 64 58.6 91.6 8.4
 
Business Manager Semarang X X R.N. Key 63 56.8 90.3 9.8
 
Admin. Manager Jakarta X X 24 22.0 91.7 8.3
 
Administrative Ass'tJakarta X X 11 10.6 96.4 3.6
 
Area Manager Semarang X 21 20.5 97.6 2.4
 
Lead Elect.Engineer X 28 27.7 98.9 1.1
 
Civil Engineer X 31 30.7 99.0 1.0
 
Const. Manager " x 38 37.9 99.7 0.3
 
Field Supervisor " X 34 33.2 97.6 2. 4
 
Field Supervisor X 35 34.4 98.3 1.7
 

P;oject Lead Jakarta X E. Leffler 66 56.9 86.2 13.8
 
Engineer
 

Elect. Engineer t X 35 35.8 102.3 ( 2.3 
Distribution X 25 25.4 101.6 C 1.6 
E n g i n ee r 

Distribution X 20 20.6 103.0 ( 3.0 
Engineer " 
Distribution X 15 15.5 103.3 ( 3.3 
Engineer 
Civil Engineer X 20 20.4 102.0 ( 2.0 
Draf ting " X 27 26. 2 97.0 3.0 
Supervisor 
Field Supervisor Lampung X F.P. Cachin 64 56.5 88.3 11.7 
Field Supervisor Lombok X 57 43.4 76.1 23.9 
Field Supervisor Luwu X R.M. Garcia 64 57.1 89.2 10.8 
Material / Jakarta X P.V. Wilson 21 31.5 150.0 (50.0) 
c onstruction 
Coordinator
 

Home Office Boston X X Various 82 85.8 104.6 ( 4.6 

TOTALS 845 837-5_ 95-5- 4-5­
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DISTRIBUTION OF USAID PROVIDED PROJECT DOLLAR FUNDS
 

MAJOR CONTRACT CATEGORIES U.S. DOLLAR DISTRIBUTION BY PROJECT SERVICE AREA ,
AND PROJECT COMMITMENTS .... .LAMPUNG LOMBOK LUWU T 0 T A L 

LINE MATERIAL AND EQUIPMENT 2,901,725.91 954,049.59 1,672,389.99 5,528,165.49 1
 
HOUSEWIRING AND METERING 891,357.54 621,804.40 667,203.13 2,180,365.07 2
 

TOOLS, VEHICLES AND EQUIPMENT 62,635.12 49,401.20 49,413.20 161,449.52 3
 
CONSTRUCTIUN OF HEADQUARTERS 164,895.22 197,234.61 196,470.17 558,600.00 4
 

L_ GENERATORS AND POW1ER TRANSFORMERS 110,798.07 87,991.25 113,973.14 312,762.46 5
 
- REIL PROJECT 267,425.00 0 36,354.75 303,779.75 6
 

- BANK CHARGES 19,301.98 8,042.97 12,234.12 39,579.07 7
 
: PERSONNEL TRAINING-INTERNATIONAL 7,500.00 7,500.00 7,500.00 22,500.00 8
 

EXCESS SUB-OBLIGATED FUNDS 15,583.92 1,122.37 7,647.13 24,353.42 9
 
TOTAL
 

(LINES I THROUGH 9) 4,441,222.76 1,927,146.39 2,763,185.63 9,131,554.78 10
 

LINE MATERIAL AND EQUIPMENT 0 0 0 0 11
 

HOUSEWIRING AND METERING 
 0 0 0 0 12
 

- TOOLS, VEHICLES AND EQUIPMENT 35,000.00 20,000.00 25,000.00 80,000.00 13
 

TOTAL
 

SUB-OBLIGATED FUNDS AND APPROVED CONTRACTS
 

" GENERATORS AND POWER TRANSFORMERS 0 225,000.00 0 225,000.00 14
 
t BANK CHARGES 500.00 1,500.00 500.00 2,500.00 15
 

,< PERSONNEL TRAINING-INTERNATIONAL 7,500,00 7,500.00 7,500.00 22,500.00 16
 

PROJECT EVALUATION 12,000.00 5,000.00 8,000.00 25,000.00 17
 

(LINES 11 THROUGH 17) 55,000.00 259,000.00 41,000.00 355,000.Oc 18
 

(LINE 10) 4,441,222.76 1,927,146,39 2,763,185.63 9,131,554.78 19
 

PLANNED FUND EXPENDITURES (LINE 18) 55,000.00 259,000.00 41,000.00 355,000.00 20
 
IMMEDIATELY REQUIRED PROJECT FUNDS .. 9,486,554.78 21
 
(LINE 19 PLUS LINE 20) 4,496222.76 2,186,146.39 2,804,185.63 

U.S. DOLLAR FUNDS COMMITTED TO PROJECT 4,000.000.00 3,400.000.00 2,600,000.00 10,000.000,00 22
 

PROJECT FUND BALANCE (496,222.76) 1,213,853,61 (204,185.63) 513,445.22 23
 
(LINE 22 MINUS LINE 21) 1 1 " 

http:513,445.22
http:204,185.63
http:496,222.76
http:2,600,000.00
http:3,400.000.00
http:4,000.000.00
http:2,804,185.63
http:2,186,146.39
http:4,496222.76
http:9,486,554.78
http:355,000.00
http:41,000.00
http:259,000.00
http:55,000.00
http:9,131,554.78
http:2,763,185.63
http:4,441,222.76
http:355,000.Oc
http:41,000.00
http:259,000.00
http:55,000.00
http:25,000.00
http:8,000.00
http:5,000.00
http:12,000.00
http:22,500.00
http:7,500.00
http:7,500.00
http:2,500.00
http:1,500.00
http:225,000.00
http:225,000.00
http:80,000.00
http:25,000.00
http:20,000.00
http:35,000.00
http:9,131,554.78
http:2,763,185.63
http:1,927,146.39
http:4,441,222.76
http:24,353.42
http:7,647.13
http:1,122.37
http:15,583.92
http:22,500.00
http:7,500.00
http:7,500.00
http:7,500.00
http:39,579.07
http:12,234.12
http:8,042.97
http:19,301.98
http:303,779.75
http:36,354.75
http:267,425.00
http:312,762.46
http:113,973.14
http:87,991.25
http:110,798.07
http:558,600.00
http:196,470.17
http:197,234.61
http:164,895.22
http:161,449.52
http:49,413.20
http:49,401.20
http:62,635.12
http:2,180,365.07
http:667,203.13
http:621,804.40
http:891,357.54
http:5,528,165.49
http:1,672,389.99
http:954,049.59
http:2,901,725.91


THE PROJECT CONSULTANT'S OFFICE RECORDS INDICATE SUB-OBLIGATED AID
 

DOLLAR FUNDS BY MAJOR LINE ITEM CATEGORY AND COOPERATIVE
 

LINE iTERIAL AND EQUIPMENT 


HOUSEWIRING AND METERING 


TOOLS, EQUIPMENT AND VEHICLES 


HQ CONSTRUCTION 


GENERATORS AND POWER TRANSFORMERS 


REIL PROJECT 


BANK CHARGES 


PERSONNEL TRAINING-INTERNATIONAL 


PROJECT EVALUATION 


EXCESS SUB-OBLIGATED FUNDS 


TOTALS 


SERVICE AREA ARE AS FOLLOWS
 

LAMPUNG LOMBOK 


$ 2,810,562.50 $ 921,923.00 


887,577.54 616,968.40 


62,635.12 49,401.20 


164,895.22 197,234.61 


110,798.07 87,991.25 


267,425.00 0 


19,301.98 8,042.97 


7f500QO 7,500,00 


0 0 


15,583.92 1,122.37 


$ 4,346,279.35 $ 1,890,183.80 


L U W U 


$ 1,693,842.99 


652,695.13 


49,413.20 


196,470.17 


113,973.14 


36,354.75 


12,234.12 


7r500,00 

0 


7,647.13 


$ 2,770,130.63 


T O T A L
 

$ 5,426,328.49
 

2,157,241.07
 

161,449.52
 

558,600.00
 

312,762.46
 

303,779.75
 

39,579.07
 

22,500.00
 

0
 

24,353.42
 

$ 9,006,593.78
 

http:9,006,593.78
http:24,353.42
http:22,500.00
http:39,579.07
http:303,779.75
http:312,762.46
http:558,600.00
http:161,449.52
http:2,157,241.07
http:5,426,328.49
http:2,770,130.63
http:7,647.13
http:12,234.12
http:36,354.75
http:113,973.14
http:196,470.17
http:49,413.20
http:652,695.13
http:1,693,842.99
http:1,890,183.80
http:4,346,279.35
http:1,122.37
http:15,583.92
http:8,042.97
http:19,301.98
http:267,425.00
http:87,991.25
http:110,798.07
http:197,234.61
http:164,895.22
http:49,401.20
http:62,635.12
http:616,968.40
http:887,577.54
http:921,923.00
http:2,810,562.50
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