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August 1980 
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sub-project 11 

Contract No. 1 

NABUA-TANDAAY SECTION 
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And 
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PROG~i'§'U~POR.LNO ••?.?... 
Au~s_L 1980 

PROJECT	 Nabua-San Juan Libon Road, sub-projoct 11 

(Nabua-Tandaay Section, Contract I) 

I-a. GEN.fB..AL 

This report covers the activities and accomp

lishment of the contractor from July 26 to August 

25, 1980. Activi ties of the contractor consisted 

of trench excavation, sand cement bedding and back

filling, pipe laying, construction of headwalls, 

wingwalls and apron of RCPC, pouring of concrete 

on sidewalls of RCBC at Sta. 1+042; pouring of 

concrete on the interior wall and top slab of RCeC 

at Sta. 0+G40 and pouring of lean concrete at Sta. 

0+186. (Secondary Road), construction of slope 

protection (right side) of the proposed spillway 

(Feeder Road No.4), Construction of slope pro

tection on both approaches of timber bridge (Feeder 

Road # 1); base preparation fine grDdin~ for con

crete pavement and pouring sf PCCP (Secondary Road) 

laying of 108 on Feeder Road Nos. 3 and 6, stock

pilling of Item 108, crushed aggregates and fine 

aggregates. 

No casting of R.C. pipes was done due to non

availability of smaller nozzle vibrator preferably 

1 to 1.5" ¢ as required. However the contractor 

showed progress of work on concreting work for pave

ment and on major and minor drainage structures due 

to the timely arrival of cement. 

Refer to Weather and Workability Report. 

Anne;, I-A. 
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Checking of alignment and elevation for RC8C 

in preparation for concrete pouring on top slab. 

Checking of alignment of forms for concrete 

pavement 

sta.	 4+060 to 4+210 (left)
 

2+700 to 2+820 (right)
 

Pavement 
_~._·.-~r''''' 

fine grading on both stations prior to PCCP 

pouring of same. 

sta.	 4+280 to 4+440 (rigI1t)
 
4+060 to 4+210 (left)
 
2+700 to 2;.820 (right) 

1. Reinforced Concrbte Oo~ Culvorts 

a.	 sta. 0+106.05 2-3.00 x 2.40 pouring 

of lean concrete 

b.	 sta. 0+650 2··4,00 x 2.50 x 9.70 

pouring concrete on intorior 

wall, top slob & headwalls. 

c. sta. 1~042.90 2-4.00 x 2.GO x 9.70 
Pouring	 concrete on 2-aidewnlls. 

top slab and intQrior wall. 

Installation of minor drainaye structuro: 

1.0 ac ti v i t Y• 
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3.	 Incidental Construction: Placing of grouted 

riprE.p (headwall, wingwall, apron and cut-off 

wall) for RCPC, inlet and outlet at the fol

lowing stations: 

sta.	 1+020 1 .- 0.91 ¢
 
1+945 1 - 0.91 ¢
 
0+843.30 2 .~ 1.22 ¢
 
0+748.00 1 .. 0.91 jd
 

0+600 1 .. 0.91 ¢ 

[~ 0 Act i vit y• 

structures 
r __ - •._,." .• 

f, 0 Ac ti v i t Y• 

Placing of groutf3d rip rap all both approaches 

at sta. 2+335 (timbe~ trestle bridge) Completed 

No Activity. 

fIIo Activity 

r:o Activity. 
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Checkin9 o~ subgrade elevatiun prior to la

ying of Item 108 from stu. 1+000 to 1+600. 

Lqying of item 108 from sta. 0+000 to 1+600. 

No Activity. 

No Activity. 

flo Activity. 

No Ac!;ivity 

r~ a Ac ti v i t Y• 

iJo .£\ctivity 
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August 1980 

No Activity 

Ch8cking of subgradL ulLvation prior to laying 

of Itom 108 at stat 2+900 to 3+160. 

stoc~piling and spreading of 107 from Sta. 1 

+000 to stat 3+160 (corr~ction only) 

r~o Activi ty 

rJ 0 Ac ti vi t Y• 

Backfilling for RCPC of item 108 was dono from 
stat 1+180 to sta. 1+240. 

GroutGd riprap for cut-off wall and slopo 

protection (right) on tho proposud spillway was 
complutLd. 

Laboratory and field tests for maturials 

1-5 
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• • 

quality control und concreting supervision were 

undertakon during this p8riod, July 26 to August 

25, 1980 are as follows: 

J.t.~.m..1.0.0........A..9JJ.r_~.S!.~.~.~ •.S_u.b.~.';l,S.8
 

1 • F • D • T. - .• - - - " - _.. 2 

.1.~. r:.m. .~] .~.I .._e2.L~.~ ~D.~.__L~.n.l.~.n. t, .e,C?D,C.~B_ t.~_,P_ilv..~.£ll_~~~ 

1. Grading: 

a. Fine Aggregate - 2 

b. Coarse Aggregate 2 

1. Grading: 

a. Fins Aggregate 3 

b. Coarse Aggregate _.. 3 

2. Compressive 5 treng til 6 

J.t.e!~. ~1}_1. ,~J..n.rp_r.c_e.c!. ,.C.f:!D,c.L.e_~~ ...C.':lL'!.~E,~_.p i.E e 

1 • Ins p e c t ion Rep 0 I' t .' ... -... 5 

2. Compressive Strenyth - - 6 

b. Feeder Road' 3 
•.-... p ..... • " .. "' • •. J' ...... 

1. F.D.T. - - - - - - 2 

,I.~,e.m, .1.U.8.,. "A9.9.r.o.Q.a.t,!§. .•S.U.b,b.CJ,8.~. 

1. Grading - - - - - .. - .. ,- 2 

2. LL, PL, PI - 2 

3. Compaction 2 

c • f~.9.e;:E...f!.C?.~.L ....~... 

l~_ C:.m.._.,!-0.?-1., .•Ca..m_m..C!~..J3.E.E!.9,.w 
1. F.D.T. - - - - 4 

1-6 



Subgrade - - - - - - - -  8.36 kms. 

Base	 - - - - - - - - 8.07 kms. 

Pavement - - - - - - 5.204 kms. 

Reinforced Concrete Pipe Culvert 

0.610 m ¢ 	 97.1 L.M. 

0.760 m ¢ - 	 84.9 L.M. 

0.910 m ¢ 	 .~ 169.70 L.M.- - - _4 

1.070 rn ¢  15.0 L.M. 
1, 22 m ¢ 55.10 L.M. 

Reinforced Concrete Box Culvert 

3sta.	 0+186.05 2-3.00 2.40 - - 3.346 m
0+650 2-4.00 , 

n 

2.50 - -81.035 m3 
1+042.9 2-4.00 x 2.50 - 32.000 m3 

NIL 

a. nORds 

Subgrade - - - - - - - -  3.52 kms. 

Surfacing - - - - - - - - 3.00 kms. 

b. BridCies_.-.. -~... _""_._. 

Substructures  - - - - 18.29 L.M. timber 

Superstructures - 18.29 L.M. timber 

1-7
 



August 1980 

0.610 m ¢ RCPC  62.00 L.M. 

0.760 m ¢ RCPC - 6.00 L.M. 

Grouted riprap for slope protection 
3120 m

a. Roads 
0·''--'''_'' 

subgradG - - - - - - - - - 2.79 kms. 
surfacing .. - - - .•.• - - - 2.79 kms. 

0.610 m ¢ RCPC  34.00 L.M. 
0.750 m ¢ RCPC  8.00 L. f'l. 
0.910 m ¢ RCPC  14.00 L.M. 
1.07C In 11 RCPC  9.00 L.M. 
1.220 m ¢ RCPC  4.00 L. ~1. 

1.520 m ¢ RCPC - 6.00 L.M. 

NIL 

a. Roads____0·_ 

subgrade - - - - - - - -  1.55 kms. 

Surfacing - - - - - - - - - 1. 55 kme. 

I~ i 1 
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Nil 

a. Roads... __._.~ 

Subgrade - - - - - - - - 

Surfacing - - - - - - - - -

1.22 kms. 
1.22 kms. 

B.61o 

0.910 

m ¢ RCPC 
m ¢ RCPC 


-

6.00 

62.00 

L.M. 

L.M. 

Grouted riprnp for cut-off wall and 

slops protection (Proposed spillway - 160 m3 ) 

a. Roads 

Subgrade - - - - - - - - 

surfacing - - - - - - - -

2.12 

2.12 

kms. 

kms. 

b. Structures....-..----. 

0.610 m ¢ RCPC 
0.910 m ¢ RCPC 
1.070 m ¢ RCPC 



-

-

19.00 

24.00 

3.00 

L.M. 
L.~l. 

L.M. 

Nil 
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subgrade - - - - - - - -  3.160 kms. 

Surfacing - - - - - - - - 1.260 kms. 

0.610 m ¢ RCPC  32.00 L.M. 
1.070 m ¢ RCPC  8.00 L.M. 
1.520 m ¢ RCPC - 30.00 L.M. 

Nil 
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Progress : 

Scheduled 94.33% 

Actual - - - - - 73.29% 

Slippage (Negative) - - -

Total time elapsed - - -
(As of August 25, 1980) 

-  21.04% 
80'1 days 

With enought supply of cement and the con

tinuouspouring of conerate on the major structures 

and on the pavemont a remarkable progress is forseen 

on the following month. 

Certified correct as verified in the field. 

C...;~:~.~~~. , 
....IrisE· E:"VY~LANUEVA 

,. ;Project r~ahe.ga.~ 

\. 
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Annex I-A~.l;J.st 1980 Sheet 1 of 2 

.l:!1.A_I~_~.R_j\lJQ..Y_O.RJ(.a.B.11 I TY.._~.~PU~I 
for the period covered July 26 to Aug. 25, 1980 

DAT~. Y.~.J3.I.HS_fi .tl.ElW..R)~.S, lli\JY.Q.R K.8 BL E••.9.8..Y.'§. 

July 26, 1980 Rainy Unworkable , day 

27 fair WorkablE:! None 

28 -do -do-· -do

29 -do -do -do

30 -do ~do- -do

31 -do -do -do-

Aug. 1 , 1980 -do -do·· -do

2 -do -do -do

3 ··do -do -do

4 -do -do ·-do.. 

5 -do ..do ··do

6 .. do" -do -do

7 ·-do -do -do.. 

8 -do -do·· -do

9 -do ··do -do

10 -do -do -do .. 

11 -do ..do ..do

12 ··do ·~do·· -do

13 -do.. -do -do

14 -do -do -do

15 -do ··do·· -do

16 Rainy Unworkable 1 day 

17 fair Workable None 

18 Rainy Unworkable 1 day 

19 -do -do -do

20 -do ··do·· -do

\tt
 



I!ilnex I-A 

Sheet 2 of 2 

Q.8.l~ Y!.~.:rJJ.s.fl .R Er·1BJJJ9. .Y.~.l.J.°.B.ffiBsLE ~ 

Aug. 21 , 1980 Fair Workablo None 

22 -do -do -do·· 
23 -do·· -do -do

24 ··do -do -do
25 -do·· -do -do·· 

TOTAL UNWORKABLE DAYS = 5 DAYS 

\f\
 



Project Manager 

Project Engineer 

ASDt. Project Engr. 

Administrative Officer 

Surveyor 

Instrument Man 

Survey Aide 

Survey Aide 

Surv8Y flide 

SLlrvey Aide 

Survey Aide 

Laboratory Technician 

Laboratory Technician 

Laboratory Aide 

Laboratory Aid13 
(Clerk/Typist.) 

ForeOlan 
For8man 
Foreman 
Chief l'1ochanic 
Oullodozer Operator 
Crad8r Operator 
r:oller Operator 
Roller Operator 
Payloador Operator 

Pay loader Operator 

Mechanic Helper 
Crusher plant Operator 

Dump Truck Drivers 

Laborers 

1. 

2. 

3. 
4. 

5. 

6. 

7. 

8. 

9. 

10. 

11 • 

12. 

13. 

14. 

15. 

16. 
17. 
18. 
19. 
20. 
21. 
22. 
23. 
24. 

25. 

26. 
27. 

28. 

Annex I-B 
Sheet 1 of 1 

S.P.	 DACER CONSTRUCTION CU., Fle. 
Nabua-Tandaay Road Project 

\licente Chua 

Antonio S. Aldana 

Enrique Etrata 

Jojo V'3ntura 

Rogelio O. CeJebrado 

Roger Sarmiento 

Teodoro Orante 

Sergio Ballester 

Jun Balderama 

Oscar Astibe 

Ricardo Dellumas 

Diony Aquino 

Hernando Ferrer 

Danny Astibe 

Nida Terandez 

Venancio Voloria 
Federico de Vera 
Porfirio Asis 
Primitivo nusa 
Pedro Sanao 
Leopoldo Velasco 
Nicolas Bascon
 
Eduardo Dumo
 
Roger Verceles
 

Eduardo Alegre
 

Eddie Santos
 
Leopoldo Velosa
 

SL (6)
 

Seventy One (71)
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August 1980 

aICOL RIVER anSI~ DEVELOPMENT PROGRAM 

San Jose, Pili, C?m. Sur 

Annex I-B-1 
Sheet 1 of , 

CMPLOYMnlT Gr1'IER~TION SURVEY (553) 

Name of Contr?ctor" 

For the month of 

S.P. DACER CONSTRUCTION 

nu=.;Q;;:,;u=.:s:;.t~1....:9;.;8;.;[l.;..._ 

CO •• INC. 

_ 

i1.dminstr~tive/ Engineering Skilled Unskilled 
Finilnce Technir?l 

..,
i1;mi~."! Based 10 

10 79 

Sub-Contractor 3/ 

Tote) ? 3 20 79 

21 Includes permanent employp'8s 

y Employees Residing ",it" the B:;osin IIrea 

'Y Local Hired Only 



August 1980 qnnex I-C 
Sheet 1 of 2 

S.P. D~CER CONSTRUCTION CO., INC. 
~Iabu"-TandaflY Section 

C:ontr:>ct I 

LIST OF EnUIPME~T 

fls of MUgust 75, 1980 

Property 
No. 

Nomenclature Capacity 
Make 

M~nufacturer's 

Model Seri:>l P 
Remarks 
ServicoF'bility 

Tf~ - 1 Transit Mixer 5 cu.m. IS'JZU TI'IJK 21561 1 Oper",ting 

TM - ? Transit Mixer 5 cu.m. If"L,,~u TMK ?07366 -do

DT- 14 Dump Truck 5 cu.m. ISU7'J TD50 1745956 -do-

Dt -15 Dump Truck 5 cu.m. Isu7u TD50 1754407 Idle 

DT - 17 Dump Truck 5 cu.m. Isu?:.J TD50 1759763 OperF'ting 

DT - 18 Dump Truck 5 cU.m. Isuzu TD50 1751170 -dB-

DT - 19 Dump Truck 5 cu.m. ISU7U TD50 1754423 -do-

ST - 1 Sbke Truck 6.3 cu.m. Red 1"135111 59587 Idle 

ST - 2 Stake Truck 6.3 cu.m. Red 1"1359 59596 Operationi'>1 

Sf - 3 Strlke Truck 6.3 cu.m. Red M4343 50846 -do-

Service Jeep -do

1 Station "!flgon -do

1 Diesel Se>rvice Jeep -do

1 8atch Plant 3 cu.m. -do

1 Rock Crusher 4 cu.m. -do-

Concrete Vibrator -do

~
 



August 1980 Annex I-C 
Sheet 2 of 2 

Propertyy 
No. 

Nomenc1at\lve repacit~ . r . 
Mcakc 

Manufecturer's 
Model Seri~l 

U , 
Remarks 
Service?bi lHy 

Concrete Vibrcator 1.5 no,,"10 Not oper8tional 

DT - 15 Dump Truck 5. cu.m. Isu 7 u TD50 1754407 Operation",l 

Concrete Sa,,' CS?5O -do

Vibr~tory Compactor 
(p1 ca~e) 40 cu.m. ·.,idEl -do-

GD - Grader Kom~tsu G037 4H-1 ?8S -do-

TR Tandem Ro)ler 17 tone YKK "'1'1310 "555 -do-

PL 2 p"yloader 1. ? cu.m. KimcCl JH55 CN-8383 -do-

PL ? P8yloader ".2 cu.m. Kl.eo JH55 CfIl-8??7 -do

Do?er 1 Bu11do?er, D4D Cat -do-

TR ? Tandem Roller 10 tons G:"l 1ion -do-

PR Pneumatic Roller 10 tons Idle 



~ 

il.~~ ·a3.~ 11.02·' 

1.89,44:61 3.32 

I .,97 87.82. '(1.7.3 

73.29 
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Sub-project 11 

Contract i~o. III 

LI80N-~UGPO SECTION 

Secondary Road 

And 

Feeder Roads 

DEL flOSAR I 0- P!O~MAC r·;o. 12 
8ULU~AN-LAKE SATO NO. 13 

LA i1H1ALLA-LAKE BATO iJO. 14 
NUGPO-BARIW-MOLOSBOLOS NO. 15 

CERTEZA DEVELOPMENT CORPOAATION 
(Consultant) 

DIMSO~ (MANILA), INCORPORATED 
(Contractor) 



PROJEC'i ;;ABUA··SA,\ JUAN··Ll801·, ~ nOi\D, SLJEJ-PIWJECT 11 

(Libon-Nugpo Section, Contr3ct III) 

This rnport covers the activitios and accomp

lishment from July 26 to August 2S, 1980. Activi

ties of the Lontractor consistod of embankment for

mation, hauling, spreadinQ and compaction uf base 

course material, processin~ of cuncrete aggregateH, 

casting and drivinr,:: of concrete "hoe1; piles, con

creting of bridge superstructure, construction of 

grouted riprap embankment prut8L~ioG along the Se

condary Road and at bridg8 abutmonts and pouring 

concrate on sidewalls, deck slab, wingwalls and 

apr 0 r. s lab 0 f t h 8 box cu1 v ere a t. Feod Q r Ii 0 ad,.; 0 • 

13. 

The Contractor, p8ndin~ approval of Chango 

Order ~o. 2, continued casting and drivin~ concrete 

nheet piles at bridge abutments and along Secondary 

Road, 5 ta. 1+380 to sta. 1+400 end Sta. 1 +460 to 

sta. 1+ ~OO, a t. their OWl risk. Correc tions for 

item 108 to the requirfJd thicknes3 was underr.aken 

at feeder fioad 13 and 1S. f OW8\!Or, to date accomp

lishment is 17.1~% behind schodule which is main

ly due to the pend ing approvc:.l of tile Contractor I s 

requYst for the deletion of item 316. 

The weather condition at the projbct area du

ring the period covered by this report was gene

rally fair with sporadic rains. A total of 4 days 

timo extension is recommended dU8 to unworkability 

II 1-1 



of sit!':. for day to day weathGr condiUol1, refer 

to Weather ~ Workability Report, Annex III-A. 

1. List of Personn8l See Annex I II-B 

2. List of Equi~m~nt See Annex III-C 

II-a. 

Survoy works consisted of chocking of elevation 
and staking out the line of Sh80t piles from sta. 1 
+ 200 to Sta. 1+460. Establishjn~ of slope stakes 
for embankment protection at Sta. 1+G20 to sta. 1+720. 

Ear thwOI'k..... ........ .... -. -,
~-.....--

embankment formation up to sub~rade level bet

uaen paklas I and II. Belween paklas II and III Sth 
layer. 

8~::-: Courso 

;! 0 AeLi v i t Y• 

Drainace structur~s __ ..........~."':"'•..•• ""~·-"-·_"'_~·_n
 

Construction of box culverts and laying of 

dL'ainage RC pipes along the Secondary 110ad have 

been completed. 

Trimming of side slope preparatory to the la

ying of boulders for grouted riprap a~ sta. 1+620 

to StD. 1+720 left side has been undertaken. 

§.E.~.d.9.~!'. 

!I~E 0 ~a..rl.d_ .h~_~ur~~_,!Q.~~ 



Accomplishment on all itemG or wor.k of this 

completed structure was already reported la~ period. 

It has alre6dy been opened to traffic. 

Concr8tin~ of railing was done during this 

period. Construction of grouted riprap at abut

ment A is in progress. The bridge has alroady been 

opened to traffic. 

No Activity. This bridge has already been 

opened to traffic. 

Concreting of sheet pile cap on both abut

ments were done during this period. The bridge has 

already been opened to traffic. 

f'10 Activity. 

No Activ ity. 

Survey works consisted of establishing reference 

stakes for floor slab of aprons at inlet and outlet 

portion of box culvert at sta. S+207. 
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hauling and stockpiling of Common Borrow ma
\ 

terial proparation of backfilling of box culvert 

sta. S+207 was done during this period. 

The Contractor continued with the placing of 

aggregate subbase material to the required thick

ness of 20 ems. from sta. 5+030 to sta. 5+200. 

Concreting of all ramalnlng works on the box 

cuI ver t sucll ass idewall s, dock slab and aprons at 

inlet and outlet were finish during this period. 

The completion of all items of work in this 

foeder Hoad uas already repol'cod in oue last report. 

Reference stdk8S for finished grade of item 

108 wes 8stablished from sta. 13+000 to 15+927 and 
COI rections (Jre i~, progress. 

;,10 Ac ti v ity • 

The Contractor continued placing aggregate 

subbase material to the required thickness from 

sta. 12+100 to 1S+300. 
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August 1980 

No Activity. Installation of all drainage pipes 

have been completed. 

This item of work has already been completed. 

III ~T.E_R.I.~_L• .TJ_S.1)I!-.G_.Bi".Q.J;.91'q_R..9.~. i~.,;.c.9!.~d,ay.x. ...R..~~9~ 
reeder Roaos) 

...... ,.. •• OL_.. ·.~ .•_ ••-_... _ .... 

Laboratory and Field 'ro5t for Matorials qua

lity control and concreting supervision were under

taken during this period July 26 to August 25, 1980 

are as follows: 

Item 107 - ComMon Borrow 

n. Gradins - - .. - - -  1 

b. PL, a. PI 1 

c. Compi.Jction .... - - - .. 1 

d. F.D.r. '12 

a. Gradin~: -. - .. .. .. ... .. 5 

b. PL, LL, PI (:i 

c. Compaction 6 

Item 405 - Concrete 

a. r;radinQ 

1. Fine A9gregate - 3 

2. Coarse Aggregate.. 3 

b. Compressive strength - 8 

Icam 402 - Piling 

a. Grading 

1. Fine Aggregate - 4 

2. Coarse Aggregate 4 
b. Compressive strength 1 



.Ila.m..'I.9.~,,_-'...A..~.\JYY~Q.~L~~_}.I;J~b..b.a.?_~. 

~. Grading··--····_- '1 

b. PL, LL, PI 1 

c. Compaction 1 

3. feeder noad ~o. 13 
r~_*.u .•._ .......__......-.. _
 

a. Grading - ..., o. " - 1 

b. PL, LL 1 PI 1 

c. Compac tion 1 

8. l;rndinlj--··----- 3 

b. PL, LL. PI 3 

c. Compaction 3 

a. Coarue A9grogates - - - 4 

b. fine Aggregato - .. - - - 4 

<I. Gradin\j" - .- - - ..., .,... :5 

b. Pl.; LL, PI - .- - 300 

c. Cumpac tion - 3 

GasG -  7.81 kms. 

Subgrade - 7.91 kma. 

I,jo t yet on griJdc ...- - ..., 0.34 kms. 

Concrete Class IIA II 492 kgs. 

II 1-6 



~Reinforcing Steel - - - .. .. :~8,509 kgi. 

510 mm ¢ I:CPC - .. .. - .. .. 93 L. IIi. 

7tJ1 mr~ ¢ npc ~1 G I... n• 
910 mm ¢ F:CPL - 'J97 L.l"l. 

- ._1070 rnlil ¢ RC~C - 'I 3:J L. [.1. 

'1220 nr.1 ¢ RCPC - .. - ... ,- ., ...... 613 L. ['1. 

'J 520 mm ¢ r(CPC - - - .. 1~2 L.M. 

Groutod n.i.. prap - 3,200 cU.m. 
Concrote SheGi:.pilinl,; - - •. -  1739 L.M. 
COI.cr9te Sheot Pile Cap ...... 2.24 CL!.rn. 

Baso -  1.715 Kms. 

Sub~rud(! 1.715 klTls. 

LO mm ¢ iiC;JC 7 L.n. 
910 mm ¢ HCPC 7 L .1'1. 

Grouted Riprap - - 34 cu.m. 

3. Feedor noad :,0.13
~ ••··01 .....__, ~_. • __ ... ~_ ..... ' 

Base -  2.27 kms. 

Subgrade .. 2.125 kms. 

~ot yet on grsde - 0.025 krns. 

910 r.lm ¢ ncpc ... - •. - .... -  .'19 L. ['1. 

1220 mm ¢ RCPC ..' ..... - •.•. - 28 L.M. 
Concrete r~laf;s "A" •. - ' .• 118.92 cU.m. 
Reinforcin'J Steel - - 3,481 1~9S. 

Grouted Riprap - - - - - - - 138.5 cu.m. 

Base ., .• 1.775 kms.
 

SubgrarJe •. .• - •. - .. - - 1.77 f:J kms.
 

610 mm ¢ RCPC .• 21 L. r~ •
 
910 ~rn ¢ RCPC - 

1070 ,nm ¢ liCPC 8 L.n.
 

1220 mm ¢ RCPC 1/1 L.M.
 

Groutnd Riprap 159.50 cu.m.
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Augus.t 1980 

Sase - •... 

subgrade -
910 mm ¢ RCPC .. - .... 

1070 mm ¢ RCPC .. 

1520 mm ¢ RCPC 

Grou ted iliprap -

- - .. 

8.097 krns. 

8.097 krns. 

40 i...rl. 

7 L. ('I. 

S2 L. f'j. 

233.3 cu.m. 

.... .. - -i:3earing Piles 

Test P1l8 - - -

r.oinforcinu Steel - - •. -

Concrete Railing -

Grouted Riprap - - - - -

.... 

- .. 

353 L .111. 

1 unit 

135.28 cU.m. 

17,323 kgs. 

58.40 L.rn. 

'111 cu.m. 

Bearing Piles 

Test Pile - - - - •. - - -

Concreto Class lOA" •• - •• - •• 

Roinforcing Steel - .• - .... 

Concret.e Railing 

Grouted r:iprap -

575 L.M. 
1 unit 

11:2.30 cU.m. 

50 ,(1 () L. f'l • 

50 cu.m. 

Bearing piles - 

Test Pi18 - - - -
Concrete Class "A" - - .. - -
Reinforcing Steel - - - - 

Concrete Railin~ - - - - - -

610 L.N. 

1 unit 

135.28 cU.m. 

17,323 kgs. 

58.40 I.. f~ • 

9. paklas• ....... II Bridoe-__ 0 .~-""_ 

Buarillg piles 

T8s t Pile -

550 L. f1. 

1 unit 

I II-B 



Concrato ClasG IIAII - - •• - -

Reinf orc ing 5teel - .. - ., .. 

Concrete Railiny - - - - 

Grouted rUprnp 

8 a a r in.;) Pile - - - - .. .. .. - .. 

Tect Pile - - - - - - - - - 
Concr<;tEl Class IIA II ., ,••- _ •••• 

R0 i I: for c i n9 5 t ael - - .. ,. .~ ., 

Concreto Railing - - - ... ' 

Grouted Riprap - - - - - - - 

135.28 cu.m. 

17,323 kgs. 

58.40 L.i'l. 

20 cu.m. 

SbO L.M. 

1 unit 

135.28 cu.m. 

17,323 kgs. 

S8 • 40 L. ~l. 

30 cu.m. 
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Progress : 

Scheduled - - - - - 82. 88/~ 

Actual - - - - - - -  65.73/.; 

SlippagG (Negative) - - - -  17.151; 

Total time elapsed - - -
(As of August 25, 1980) 

773 days 

The total accomplishment to date is behind 

schedule as reflected in the Program uf Work and 

Progress Chart. The main reuson for this negativo 

slippage is tho contractor's inability to start 

work on Item 31G (pecp). Should Item 316 be dele

ted from the contract as requested, accomplishment 

to data would be slightly ahead of schedule. Un

workability of site caused by unforable weather have 

delayed their Progress of Work. 

Certified correct as verifiod in the field. 
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PROJECT b-~g.~n,:·X'!;J_~J~•.•S.§l.£~~~l?n.l ...S~e£0D-rl_~~X.~. .l_E!.~_~!' 

!l.~~d.~. 

lJEP. Th U: Al'JO wOR I\A t; 1LI TY II H mn 
___ _"" ,,,.-,-~••4 •••• __• __ _ .. _ _.'.' -.~ .. 

.f2..~_~.~,.P}~..:s!..~9-..l?.£.Y_G.!~.2L!.!.t}.t:'rt.o ...A.uJLl!.~.t~.2~5..l_ 1980 

.Q1\lI l[E.A)JUJi £L~l~.~£! JS§, 1W lJ UR li~§'l:£,'p~ 

July 26, -1980 Cloud)' Unworkable 1 day 
27 Fair WorkablEJ NOlle 

28 ·-do ,·do -do
29 -do -do -do
30 -do ··do·· -do
31 -do -do·· -do-

August 1 , 1980 -do -co -do
2 -do -do ··do
3 -do -do" -do

4 -do -do.. ·,do

ti -do -do -do-' 
6 --do -do -do·· 
7 Fair -do8 ..·do-

B -do-· -do -do
9 -do" ··do -do" 

10 -do -do -do
11 Cloudy -dog -do
12 Fair -do·· -do
13 Fair to Cloudy -do·· -do
14 Fair ··do·· -do
15 Fair -do ..· -do
16 Uoudy -do·· -do
17 Rainy Un'workable 1 day 
18 Cloudy w/intermittent 

rainshower -do- -do
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DA lE_ 

August 19, 

20 

7.1 

22 

23 

24 

25 

1980 Cloudy w/intermittent 
rainshowar Unworkable 

Fair lJorkablG 

u·do·· -do-

Fail' to Cloudy -do-

Fair -do·· 

Fair -do·· 

Fair -do·· 

1 day 

Nono 

-do

··do

-do

-do

-do-

TOTAL UNWORKABLE DAYS - - - - 4 Days 
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D1MSO~ (MANILA), INCORPORATED
 
Fi e1 d 0 f f ic e
 

Bulusan, Libon, Albay
 

~ist of -?~~~~l 

.A~_.2.L AU9usl- 2!?.t.~Q. 

A~.~.!!.~t i .If!:/ Ac.So}:J_f] t ~~~. : 

1. Hermeneyildo S. Cruz 

2. Angel D. Gallar~u 

3. Faustino P. Sarmiento 

4. Santos F. Garcia 

5. Willy D. Carino 

6. Jeory K. Gajilomo 

7. Anna T. Satuito 

8. Rufina B. Bautista 

9. Lydia Vasquez 

10. Querubin Quebral 

11. Emeterio Seva 

f~~~~ering Section: 

1 • Angel. G. IjilJ.onueva 

2. Felman A. ~larcaida 

3. [fran riorada 

4. f:oberto Sazor. 

5. Primiti'Jo Segubionse 

6. Sofio Cerdena 

7. Tito T. Bautista 

8. Cesar r~amirez 

9. r~oel Rosalada 

Proj BCt ('1 a nag or 

Asst. project Manager 

project Accountant/ 
Administrative Officer 

property Custodian 

Accounting Clerk 

Accounting Clerk 
Office SBcretery 

Clerk/Typist 

Clerk/Typis 1; 

\,)<lrohouseman 

Camp Tender/utilityman 

Bridge/structure Engr. 

surveyo~/Offic8 [ngr. 

Labore tory r8chnician 

Laboratory Technician 

Laboratory Aide 

Laboratory .c.ido 

Dr~ftsman/LBvelman 

Draftsman 

Lovelman 

1 • Jesus !<. Cudia General Canst. Foreman 

2. Marlo Agbunag Trucking Foreman 

3. Jose satparam Timekeeper 
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4. Rolando Cnsili TilillcJI<u8per 

5. Orlando Seva ~aturiuls ChsGker 

1. Rodolfo 8autista DozGr Operator 

2. Ricardo Pangoniban -do

3. Vicente delos Santos .- do •. 

4. Felix Drogo Crane Operator 

5. l'ftar io Orogo -·do


r-. Zarlito Tupaz llig\:le~'
 

7. RubcJ[1 Castellano Loader Operator 

8. Joaquin Coda~on, Jr. -do .. 

9. Julito Marpuri -·do ..· 

10. Vicente Masukol GradoI' Operator 

11. Perfecto Abantao -do

12. jYJodes to Seva Wobble Operator 

13. Cirinco Rederoza Road Roller Operator 

14. RomeG 5ta. Rosa RigC10r 

1. ~omuriano Corpuz 9. [1or,180 Suazo 

2. Lito Cuaresmu 10. Esmoraldo Tpledana 

3. [ipidio Jumagdao 11. fir. tonio Yu 

4. Antonio Ramos 12. Armando Balasan 
5. Santiaso ~latero 13. Silly Trinidad 
6. Prudencio Roncosvalles 14. Lazaro Sayson, Jr. 
7. Juan Sacayan 15. Elvira Oellonid 
8. Godofrodo Sanchez 1G. Lito Uyan 

17. Felimon Alindayo 

Serllice Drivers: 

1. Arthur Angawa Land Cruiser Driver 
2. Sulpicio Molina Ford Fieru (Red) 
3. Regidro Grosp8 Ford Fi9ra (Yellow) 



1 • Felizardo Eu~enio 

2. Felimon Datoy 

3. Aquilino jjanzo 

4. Segundo Poloyapoy 

5. F/odelio D"IVid 

6. Emiliano Estillomo 

7. Guillermo Tambog 

8. Fidel Oevaras. 

9. Teodoro Montero 

10. Orlando Layderos 

11- 1re:leo Dazo 

12. Teodoro Floresca 

13. Leopoldo Layderos 

14. rlodolfo Layderos 

15. Jorge Mabesa 

16. Paquito Alagdon 

17. Cresenciano Pilapil 

18. Cresenciano r'laomay 

19. Domingo Deluca 

7.0. Lesme Busa 

21 • Raymundo Tionyson 

22. Samson Seruues 

23. Leonardo Cop ina 
2l'l, Rodrigo Tesadu 

1 • Alfredo Sigua 

2. iiolario Fernandez 

3. Cirilo Camacho 

4. Uanllo 8ellocillo 

5. Antonio Maddawin 

Annex 111-8 
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structure Foreman 

Bridgo Foreman 

RCP Casting Foreman 

Carpentor 

··do·· 

··do

-do·· 

-do

~·do·· 

-do·· 

-do

··do
.. do

-do·· 

-do

··do

-do

··do

··do

r~a6on 

··do

··do

-do-

Loadman 

Head steelman 

steelman 

··do·· 

-do

··do·· 

Repair/Maintenance: 

1. Romeo E. Edguid Shop Supt. 

2. Francisco Jabiran Sr. M(~chanic 

3. Tranquilino Serrana ··do



cant. of P.epair/Maintenance 

4. Paulino Miralles 

5. Deo Toledo 

6. Eduardo Manansala 

7. Danilo Delin 

8. Ambrosio 5e. Jr. 

9. Eduardo Bartol 

10. Quirino Orang 

11. Rogelio Corp in 

12. Alejandro 58 

13. Val 5ecr8tario 

11. Francisco nampi~ 

15. Maximo Lasquite 

16. Alffedo 0uirong 

17. Donato CaSC8~O 

18. Do~inador Costellano 

19. JOS8 Segubisnse 

Annex 1II ~a
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Sr. [IJ8chanic
 

-do··
 

··do-

Jr. ;'lechanic
 

"·do
Electr ician 

Batteryman 

Lathoman 

Tirernan 

-do

-do-/Power Tender 

Head-Serviceman 

Servicer.J3n 

·~dD

·-do

··do
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BreOl RIVER BASIN DrVElOPMENT PROGRAM OFFICE 
Sheet 1 of 1 

Son Jose, Pili, Camprines Sur 

(MPlOYMENT GENrRATION SURVey (SS3) 

N?me of Contr2ctor Dimson (Manil?), Inc. 
Fol' the month o( nugust 1980 

I:dministretive/ rngineering Ski] Jad Unskilledrinrmce TP.f~hnic2l 

Manila-Based 1/ 8 6 57 

local-hired 2/ 4 5 27 

Sub-contractor ~/ 

TotAl 1~ 11 84 

11 Includes permanent employees 

11 Employees residing ~ithin the 8~9in Area 

~ loc~l Hired Only 



-

AugU8t 1980 

OIMSON (MANILA), 
Libon - Nugpo Road 

Bu] uaan,' l'ibon, 1\ 1 bay 

LIST OF £OUIPMENT AND VEHICLES 
As of August 25, 1980 

INCORPORATED 
Project 

Property Engine Type Engine S. No Cep'3city 

Noo 
~ 

UTILITY VEHICLES 

1	 Unit 5-6 Ford Fiera 1600 JllU(J3TE CHAI-6015 . D15 pe,sso 

Unit Toyot~ land Crui8er fT4D-184?00 F!i60319 8 " 
1 Unit For-d Fiers Ye] lOI!! 1600 Mun3UT-40167	 15 ; " 
LIGHT EOUIPMENT (DUMr TRUCKS)	 

f!!.:!h. 
Ullit OT-108 GMC Detroit 83-3079-R3 ] 50.68-50006D 705~ !;Uiimo 

1 Unit OT-1 ~ 9 Fuso Engine 5:1153-E 6DC2-15101 70~ cuomo 

1 Unit DT-133 Isuzu TM TM65 7-1709736 11D-1.13558 709 cuomo 

1 Unit OT-135 Isu~u TMK TMK55 7 E-17?5 l:L~o!-206515 609 cuomo 

1 Unit OT-143 Isu:7;u T!"1K TMK6T'-17361 EL,2D-?0,~.497 . 609 cuomo 

1 Unit DT-'144 Isu'-u TMK TMKfL?O 609\ cuomo 

1 Unit OT-146 I~U7U TM	 373155 DH10D-415056 604 'cuomo"t:l I 

1 Unit OT-~ 47 Fuso Engine 83-3083-R43 6DC?-?1921. 70S ~uomo 

1 Unit OT-148 GMC Detriot 03-01164TA-51\142 6DC?-06053 70S cuomo 09-?~78 

Unit DT-149 Fuso Engine 04TI\-51\154 GD\;~-06055 709 cuomo 1D-0~"'78 

1 Unit OT-150 Isu 7 u TD50A-1774994 DH10D-459848 5000 cuomo, 0:>"05-79 
1 Unit Ot-151 Isu"u TD50A~173751? DH10D-715'29947 5000 Cuomo 03-0~79 
1 Unit OT-15~ 18U7U T050A-1746997 OH10D-449219 5.00 cuomo -3-0s.",7.9

c:J~ 

04-?1;:;'7~, 

07.-21.478 

04-18'-'79 

'04-21=78 

06-1)08 
a 03-1'5378 

-15-'-7803
1~'::'1~78 

''''--. 
04-01~79 

04-04-78 

12-17.-78 
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-~ 

Property 
No. 

1 Unit DT-153 

1 Unit DT-154 

1 Unit OT-124 

1 Unit OT-1i7 

1 Unit DT-102 

1 Unit OT-138 

1 Unit OT-103 

HEAVY E~ENTS 

1 Unit RG. il 11 

1 Unit RG. I; i2 

1 Unit RG. U 8 

Uni t RG. -!1 5 

Unit PL. II, 7 

1 Unit PL.!t 9 

1 Unit DBH -!~ 101 

Unit 080A-1 2 J~18 

Unit 080A-12 ,Lt 19 

Unit P & H Crene 

1 Unit CR. ~~ 14 

1 Unit CR. !of 15 

1 Unit CR. {11 fo 

DateEngine Type	 Chassis Bo. Engine S.N. Capacity 
_. ... Recehied 

Isu~u TD50n-1 7440688 DH': 0D-44E472 4.30 cl,l~m. g3-0~79 
• 

~ 

Isuzu	 T050n-1772587 OH100-4584?7 S.OOf 03-05-79, 
"Q,"~

Isu'7U	 OT50J\-09?0 1~399004 5.00 04-09-80 
.' 'RIIsu7u TD50fl-372040 OH100, 5.001 04-17-80 

Isuzu T0501\-1369164 01-1100-418329 5.00 05-?~80 

Isuzu TD50A-1 374641 OH100-404??1 5.00 05-'25-'BQ 

~ 

~Isuzu	 TD50A.-13lJ9865 DH100-4~7290 5.00 05-?5-80 

~<omatsu Engine 6110-?3-11~1 2.5 04-1 6-79 

C?t. Enginl3 ?.5 05-?-2-80 

Cat. Engine 81 1 4"1 2.5 05-'24":80 

K1~co JH65 Cummins Engine 10090? 1.5 09_1 9-78 

Cat Engine 15B9294 1.5 D6-D1~O 

Kimco JH65 Cummins Engine F17?150~41001 1.5 01-1 Q:--79 

Cat Engine 6119 04-05-79 

Komatsu Engine ~JHOB65337 08-03-78 

Komatsu Engine NH0866 08-05-78 

(Truck Mounted Crane engine 12 f ST-~ Cat. 6UD9078 Truck sIN Isuzu t110-1041~4 3/4 cu.m. 
with pile drivinf load. 07-20-78 

0640-Isuzu Engine (Crene 0147~) Truck-310831 sIN Crane 305765 07-20-78 

U014 Crane Engine Truck Fuso f.ngine 60C2-2~368 08-06-79 

HC784A TUM?06-001Ii-VD4 04..14-79 

1 Unit Road RoJ.] er #: 3 GMC Detroit Engine 1210 _ 01.-01-79 

k 1 Unit Road~ Roller ff.' 8 Oetroit (ngine 0P.640-302?983 03-01..;;79 

4:' 



Ou-gust 1980 

~-
Property Engino Typo Chassis No. 
No: 

1 Unit h!obb.le j'! 3 DA1 '2o-l~/W1."£er 
Ruben Engine) 

1 Unit I!!obble I' 4 Isu7u Engine 

Unit Delmag 6994 

Uni t f'ixer i l • One l3agger 

1 Unit Concr~to Mixer ~ 1 C220 31 3449 Two 

1 Unit Concrete Mixer ~ 3 Or.e bagger 

1 Unit Concreto Aixer ~ 4 Two 8agger 

Unit Pir Compresor Cat. Engine 6560 

1 Uni t I"oodiqg Machine 51869lJ06r)1'!-3'-800 

1 Unit Generating Set-UD6 Engine UD8Kr-6988 

Maintenance and Support 

1 Unit Generator Yammer T5-6DCS/N 15579 with air compressor assy. and air tank S/n. 164692 P3,:,.03-78 

1 Unit Generator Vsnmer TS06DC 

1 Unit 8att~ry charger Powertron S/N 25FU6-12201/ 

1 Unit Briggs 5tratton 8 HP 4 cycle 872-01 for one bagger 

1 Unit Shoopfor.r Drum 

1 Unit DeJmag Hammer ~r/fol.lowing Hammer Guide & 2 boom guide 

!.Jnit Lathe machine Cardiff S/N ?5730~174 

1 Unit Electrir. Drill Press Model 1C-20 (Fil:~t) 

1 Unit Chain SllW Mcchl.och 850 

OJ'oo1D-'79 
"" 
03-08-79

04-15-1'9 

12-03-78 

01-01-79 

Capac.ityEngine S/N. 

.,-
pump 

516707 

Dn12o-51b670~ 

8agger 

0~03-78 
I:lI 

02-12..,78 

03"-?5-79 

02~13-79 

05-06-78 

04-?1-78 

9.§-05-78 

04-?1.:-78 

04-~1-78 

04-21-7E! 

03-09-78 

Q9-03-78 

09~20t7a 

Unit Mixer CQ2?O-1suzu 372411 two bagger .03-25-.79 

1 Unit Concrete \.Iibrator 07-31-79 

>-> 
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REPUBLIC Of THE PHILIPPINES
 
Ministry of public Highways
 

Man i 1 a
 

No. 1B 

August 19BO 

Sub-project 11
 

Contract No. IV
 

SAN JUAN (BATO) - NUGPO SECTION 

secondary Road 

And 

fssdor Roads 

BUGA-PINAGBARILAN NO. 16
 
DIVISORIO-LAKE BATO NO. 17
 

DIVISORIO-HALONGKONG-MACABUGOS NO. 1B
 
SALVACION-DEL ROSARIO NO. 19
 

GUYODAN-PAYAK NO. 20
 
PAYAK-PAGATPATAN NO. 21
 
GUYODAN-LAKE BATO NO. 22
 

SAN JUAN-CATMON NO. 23
 

CERTEZA DEVELOPMENT CORPORATION
 
(Consultant)
 

f.f.	 CRUZ & CO., INC. 
(contuctor) 



~ust 1980 

EB.Q.lli_~.LIll=.E.0RT NO.1 8 

&i.51.~t 198 Q. 

PROJECT	 NUGPO-SAN JUAN-LIBON ROAD, SUBPROJECT 11 
(Nu9po-san Juan section, Contract IV) 

Work on this project have b88n totally sus

pended as of June 28, 1980 due to peace and order 
conditions as alleged by the contractor. Opinion 

on this matter is being sought from the PC Regional 

Commander, Region v. 

SubbasG - - - - - - - - - - -  8.00 kms. 

Subgrade - - - - - 8.13 kma. 

~ot yet on grade - - - - - 0.20 km. 
Concrete Class IIA II 444.24 cu.m. 

Reinforcing Steel - 26,100 kg. 

610 mm ¢ RCPC - 48 L.M. 

910 mm ¢ RCPC - 195 L.M. 

1070 mm ¢ HCPC - 59 L.r~. 

1220 mm ¢ RCPC - - 188 L.M. 
Grouted Riprap - 607.42 cu.m. 

Bored Pile  4 units 

Pile cup - - 2 units 

IV-1 



August 1980 

Girde!'s - - -  4 units 

Rubble Concrete 2 units 

Top Slab - - - - - Completed 

Railing - - - - Completed 

Backwall & Wingwalls - - Completed 

.~luang Brj~ 

Bored Pile - - - - - - - - 4 units 

Pile Cup - - - - - 2 units 

Girders - - - - 4 units 

Rubble Concrete - 2 units 

Top Slab - - - - - - - - - -  Completed 

Railing - - - - - - - - - - -  Completed 

Backwall & Wingwalls - - - - - Completed 

Subbase - - - - - - - - - - -  .79 km. 

Subgrade - - - - - .79 km. 

Concrete Class "A" - - - -  90 cu.m. 

Reinforcing Steel - - - - - - - 6,600 kg. 

Concrete Class II A" - - - .• -  140 cu.m. 

Reinforcing Steel - 9.00 kgs. 

910 mm ¢ RCPC - - - - 17 L.M. 
1220 mm ¢ RCPC - - - -  35 L.M. 

Grouted Riprap 60 m3 

Subbase - - - - - - - - - - -  2.089 kms.
 

Subgrade - - - - - - - - - - - - 2.089 kms.
 

5. Feeder Road No. 20..__....-.-.....-...•"...,.--- 

Subbase - - - - - - - '- - - - - 4.79 kms. 

IV-2 



Augu,1' t . 1~~ 

subgrade - - - - - 

Concrete Class "A" - - - 
Reinforcing steel - - - 

610 mm ¢ RCPC -

910 rom ¢ RCPC - -

1070 mm ¢ RCPC - -

1220 mm ¢ RCPC 

10 kms. 
635 cu.m. 

5:i,000 kgs. 

10 L. r'1. 

179 L.M. 

58 L.M. 
37 L.M. 

Subbase 

subgrade - - - -

910 mm ¢ RCPC -

1070 mm ¢ tiCPC 

1220 mm ¢ RCPS -

-

- - -

....•. 

- - -

-

- ~ 

!'Jone 

2.50 kms. 

22 L.N. 
7 L.M. 
8 L.N. 

7. Feeder 
....~ -

Road I~O. 
_. --0_* .--... _ 

22 
-... " 

Subbase - - - - - - - .. -

subgrado - - - - - - - - - - 

910 mm ¢ RCPC - - - - - - - - 

Grouted Riprap - - - - - - - -

1.315 km. 

1.315 km. 

8 L.r'l. 

16.21 cU.m. 

Subbase - - - - .. - - - - .. - 

Subgrade - - - - - . - - - - - 

910 mm ¢ RCPC •. - - - - - - - 

Grouted Riprap - - - - - - - -

p!one 

.50 km. 

8 L. r~ • 
I'Jone 

IV-3
 



Progress : 

Scheduled - - .. - - - - - - - - 75.25% 
Ac tual - - .. - ., - - - - - 62.01% 
Slippage (Negative) - - - - 13.24% 

Total time elapsed - - -
(As of August 25, 1980) 

556 days 

Since we have not received any information or 

any action taken on our first Indorsement letter re 

total suspension to the Project Management Office we 

are requesting for a conferenco with Contractor and 

with government agencies concorned. 

Certified correct as verified in the field. 

• ,~ ~,i 

,./,' / 

.~st· r'::..v:lJ.L.At-JUEVA 
. project Manager 

\. 
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WEA!li.s~__ANO ~WOR hA fitU.t(. R~P.Q.~~T. 

[~!._~~..PJ.l.E.i~~9__~_~e~.!L~ •.J.~. 2G•..t5l•.•A.l;lj).~_~,1.~!1.§Q 

Q.8.II	 .~~.~.1]J£Ii .6EM.BB.f~.~. .~.N.J4.Q.Ii~.LOA t~ 

July	 26, 1980 Fair Workable None 

27 -do- -do-' ··do
28 -do- -do- -do

29 -do- ··do- ·-do
30 -do- -do- -do.. 

31 -do- -do- -do-
Aug. 1 , 1980 -do- -do- -do

2 -do- -do- -do
3 -do- -do- -do
4 -do- -do- -do

5 -do- -do-· -do·· 
6 -do- ··do·· -do

7 -do- -do·· -do

8 -do- -do·· -do

9 -do- -do- -do

10 -do- -do- -do
11 -do- -do- ··do

12 Rainy Unworkable 1 doy 

13 -do-· -do·· -do
14 -do- -do- -do
15 -do·· -do·· ··do
16 -do- -do- -do
17 Fair Workable ;..1one 

18 Rainy Unworkable 1 day 

19 -do- -do- -do



Annex IV-A 
Shoet 2 of 2 

.9. .8. I 1 .~ATHER RqL~.~.K~. .u.ri~;.QJlKA BL~_ DAY~. 

August 20, 
21 

22 
23 

24 
25 

1980 Rainy 

-do-
Fair to 
Rainy 
Rainy 
Fair 

rainy 

Unworkable 

-do
-do·· 
··do

-do·· 
Workable 

1 day 

-do
-do
-do
-do-
NOne 

TOTAL UNWORKABLE DAYS = 12 DAYS 
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F. F. CRUZ & CO., INC. 
Nugpo-San Juan Project 

l~abua, Cam. Sur 

b.i~~_ of~~.D..~~. 

B.~ of Augus_t~~5..1...1J.iQ. 

N-a m e 

1 • Catalino D. Magbuhos project Manager 

2. Teodoro G. Gravador Resident Engineer 

3. Alberto R. Mercado Quantity/Cost Engineer 

4. Antonio sergio Surveyor 

5. Ernesto sta. Maria Construction Foreman 

6. Reynaldo Nuvarro Draftsman 

.8f.C.9_YiH].lL~.,..?iCUllli: 
1. Roberto P. de Vera Field Accountant 

2. Maria N. Silaba Cashier 

3. Antonio C. Lustre Payroll Clerk 

4. Vicento A. Zalata Accounting Clerk 

5. Vivencio Villagarcia Service Driver 
6. Antonio Malana Utili ty 
7. Magdalena Lobetania Clerk/Typiat 

tl EA.v.1.~~.9.!dJ..e.f1J r..JT_DJ..I!l.SJ..QJ:! : 

1 • Leonido Romero Sr. Mechanic 
2. Bernardo Bambico warehouseman 

3. Sotel'o Parro Mechinist 
4. Inocencio Vega Electrician 
5. Reynaldo olarto -do
6. Lopito Nool Serviceman 
7. Elmer Coralde Serviceman 

8. Ernesto Saldivar Painter 
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BICOl RIVER BASIN DfVElOPMENT PROGRAM 
Spn Jose, Pili, Cam. Sur 

Annex 
Sheet 

IV-a-1 
1 of 1 

Emp10yment Generation Survey SS3 

Name of Contractor 

For the month of 

F.F. CRU7 & CO,! 

I'ugust 19BO 

INC. 

l\dministrativl31 FCnginoering Skilled UnskilledFinance Tpchnicryl 

Manila Based '1 4 

tocal hired 2/ 6 "1 
" 6 ? 

Sub-contrnctor 3/ 

Total 10 :3 6 ? 

21 Includes permanent employees 

'J Emp1oyees rl3siding ltd th the Basin Arep 

11 local hired only 
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REPUBLIC Of THE PHILIPPINES 
Ministry of Public Highways 

(Y] ani 1 a 

MOWTHLY CONSTRUCTION REPORT--.. .. ......_.._-_............. -~._ .. ~ ..._. --... - .......
' 

No. 18 

August 1980 

for 

Sub-pr'Oject 111 

Contrac t No. V-A 

POLAI,GU I-i·!A 3! SI SECn ON 

Secondary Road 

and 

feeder Roads 

PONSO-SA~ AGUSTIN NO. 1
 
OALOGO-SAN RAMON-TABOG NO. 2
 

BARAYONG-LIGAO NO. ~
 

CERTEZA DEVELOPMENT CORPORATION 
(Consultant) 

BETTER BUILDERS CONSTRUCTION CORPORATION 
(Contractor) 



August 'I gSo 

Pf19M1~.§.§....!ll:.P.0RT NO. 18 

.8.-uSL~~_~.9. 

PROJECT	 PoLANGUI-NASISI SECTION, SUB-PROJECT NO. 14 
(Secondary & feeder Roads, Contract V-~) 
Bridges Along Secondary Road, Excludac 

This report covers the activities and accomp

lishment of the contract for the period covered 

July 26 to August 25, 1980. The Contractor's ac

tivities were mainly embankment formation, blend

ing materials for subbase, spreadiny and compact

ing it, subgrnda preparations and grouted riprap 

construe !;ion. 

During tnis period, no additional Laboratory 

Equipment was submitted by the Contractor. 

The progress and performance of the Contrac

tor durins this period was still unsatisfactory 

althoug:l t:18 weather IJaS favorablG • 

.f 0 T..J~.lJLJ.9..u_~.~~ ,ill~_.1..Q.?). 
9+350-9+408 (subgrade level) 

9+432-9+S00 (sub~rade levul) 

12+300-12+400 (subgrade level) 

12+800112+850 (subgrade level) 

1+400-1+900 (for 2nd layer) 

1+900-2+200 (for 1st layer) 

1+900-2+100 (for 2nd layer) 

1+200-1+400 (for 1st layer) 

10.300-10+400 (subgrade lovell 

V-A-1 



J_~.!!!~.1..Q.L~.eE.~ad & ~.~.~EaC?~.~j. 

10+200-10+300 (subgrade leval)
 

1+100-1+200 (for 1s~ layer)
 

1+4UO-1+900 (for 3rd lHyer)
 

1+200-1+400 (for 2nd lUjer)
 

3+450-3+600 (for sub9rade level)
 

3+730-3+900 (for subgrade level)
 

.tt_e..!!l••:1.@_?E.£.~~L~.9E1..e a.st~d. 

9+950-10+100 

9+650-9+800 

11+875-12+000 

10+fJOO-1 0+900 

1+650-3+100 (not yet to req'd. level) 

2. Feedol' Road ,Ji 1 
-- .-- - "'- ~,_~I.__• 

i;o ac tiv i ty excep t cOf:lpletion of grou ted 
riprap alons 4+935-5+075 Lis. 

Materials for Item 107 & binder being 

stockpiled at 7+100-8+000; spr.eading is in 
progress on this stretch. 

4. feeder, -• •.•__-J-,. 3• Road:' __ 

~o activity excGpt boring and survey work 

for detormination of the \lolul~e of reported 

settlement of common borrow on the stretch 10 

+17S-10+475. 

The weather during this poriod was favorable 

except for some rainy days. For day to day condit 

ions, see Weather & Workability neport, Annex V-A-A. 

V-A··2 



1. List of PB~sQnnel - S3~ Annex V-A··S 

2. List of Equipmsnc - See Annex V"A-C 

I I I D1\.U~}..!lL5 ..Ti.~TlJLG~.B.;'!.Q...f..g.l\JT .•g.l, J5.~~c.~f1.~~,Ll:·._<:~ ...Ql.2_~_~ 

L.£~cL~) 

L&bo~ato y control and Field Test fOt materials 

quality contJ'ol und8~taken durinlj this period July 

26 to August 25, 1980 are as follows: 

a. F.D.T. - - - - - - - - 2 

a. Gi ad i:lg .. - " - ...- - .. 4 

b. PL ~ lL, PI _. - - - 4 

c. [ompaction - 4 

2 • f 8 e del 0 a d .~! 2 
• _.- •• ...-,. • --....---- "*-- ._- . 

a • r' •D• T• 'I 

3. Feeder oad '.J 3._ _.. -_ _...;;._.-

Item 107 - Lo~mon BOe.OU• ,__ ••_··4 ·• __.• ,.,..__- ••__._-.. __.• - . 

a. [;L adinr,; ., - .. - .. - 

b. ~l1 LL 1 PI 
c. Compaction 

V··A-3 



First layG,' .. .. .. ..
 
Up to 2nd lay€ll.
 

Up to 3i:0 .loY8l.
 

Up i:.o 4th layer - .. .. - ..
 
Subsrade level
 .. .. .. .. .. .. .. 

(l ~8m 1 O:J··:::J t 1():J-·4) .. ,. 

Clear & Cruo (Itom 100) 

First layer .. .. ..
 
Up to 2 r;c: laye:;:'
 

Up to 3td layEr
 

up to II th layer
 

Up to ':itl: lclyGl .. .. .. o.
 
Llear t Giub (item 100)
 

t;1 pipes laiC;;
 

06'10 Iillil ¢ ..
 
0910 mm ¢ .... '0
 

1070	 mn ¢ - .. - .. - - o..... 

Grouted Giprap (Icem 500-1) 

3.	 r,0.f,.d,i3.r...R.E.a.d•• Jt:.X 
o~.t:J.. m.m.o.n••:-,.o!.FE.';!.-..U.t.<::.~••l Q?J, 

ric;L 1a1'8,' ,. -

Up to 2nd laysi ........ 

V-A-/I 

8.!:J3 kms. 

4.38 kms. 

1.42 kmG • 

1. 25 kms. 

4.0Gb I<rns. 

o.GG kms. 

12.72 kms. 

2.83 kms. 

2.30 kms. 

0.95 kms. 

0.3~ kms. 

0.3:5 kms. 

~L 753 kms. 

43.00 m 
'10.00 m 

-:'.00 rn 

0.14	 m 

2.2(; kms. 

2.0~ kms. 



Up to 31'd layl3r .. - - .. 
Subgrad8 levsl - .. 
Clear (, Grub -
Be. pi[Je~ laid: 

- .. - ... '1 •3~ 

0.80 

2.27 

kms. 

kma. 

kms. 

0~10 

0910 

1070 

1220 

mOl 

[;101 

mm 

mm 

¢ 
¢ 
¢ 
¢ 

.

.. 

.. 

... 

-. - - - .. - ., .. 
- - .... - - .. - .. ., .. 

- -  .. 
-

38.00 

14.00 

7.00 

35.00 

kms. 

kms. 

kms. 

II:IIIS. 

l~ • Feeder Road :L. 3
• .... _ .. .--. ,",~_ •. ~ •... J... ... ..-. 

Firso layer - - - 2.78 kms. 

Up to 2nd laye~ - - .. - - 1.18 kms. 

Up Lo 3rd layer - 0.332 kms. 
Clear & Grub - .. - - - .. - ..••.. 2.998 kms. 

V-A-5
 



Progress : 

SclH:lduled _..- , - 82.04ii; 

Actual - - - - - - 

Slippa9'.:J e (: e~)a t i ve) 

35.57;":' 

4 6. 'I 7~, 

Total tima elapsed  5~4 days 
(AS of August 25 s 198U) 

The perform..:lnce of t;l(J '_ontru,-:toi. is only 

minimal cOilsiderin':i t.U VOlLlf;]8 of woi.'l< still left 

to be done. Duri.ns bis pe':iod [:;,[; flccrJmplishiiwnt 

on drainagu sLruclGre is zero dwe to lack of work

men assigned for this itGfII of work and negative 

slippag~ increased further. 

There is no subs ~an ~.ial IJr0SJrGss of accomp

lis hmen tin V: e pro; 8 C ~ du s Lor j,' ( :..j 1I e n t brea kdow n 

of needod 6~uipment or lack 0, it. 
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~~.!:.b.~E._~ nd• .w.E.r.k..~~.~.~.~.ly.. B.ep.oE.,L, 

f.0.£ .•tJ1!l_2..~.E.~.~.~._'?.o~~~.t:l.. .~.ul.t- .2.G. t,o..A.LJ.g.l}.s,~. .2,5., •.1}~o. 

OAT];. .l;Jf ?)Hs.!i ~ E('lJIJU.'~s, Ui')~.9KKA~.LE .'pAX.§. 

July 26, 1980 Fair Workable rJOne 

27 ··do -do ··do
28 -do.. -do -do
29 -do -do -do·· 
30 ··do -do·· -do
31 -do -do -do·· 

Aug. 1 , 1980 :~ir to cloUdy -do" -do
2 Fair -do -do
3 -do·· -do -do
4 Fair to cloUdy -do ··do
5 Fair to CloUdy -do -do
6 Fair -do·· -do
7 Fair to cloUdy -do -do
8 Fair t.o cloudy wi 

scattered rainshowers -do -do" 
g Fair -do -do

10 Fair to Cloudy w/rains-do-' -do
11 Fair -do·· -do
12 Fair -do·· -do
13 -do·· -do·· ·-do
14 ··do ··do·· -do
15 Fair to cloudy -do -do
16 Fair to cloudy wi 

scattered rainshower -do -do
17 Fair -do -do
18 -do -do -do

19 Ruiny \:.Inworkable 1 day 

20 Fair to cloudy wi 
scatterod rainshowers Uorkable None 
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P..A TE, 

Aug. 21 , 

22 

23 

24 

25 

1980 

.lLE..A]l'!lB. 

Fair 

Cloudy to Rain~' 

Fair to .::loudy u/
rainshower 

Cloudy 

-do·· 

B.Q'LA.~.l~~, 

Workablo 

Unworkable 

Workable 

Liorkab18 

-do

.ld.N~_Q~~ KIi~L! 

None 

1 day 

None 

None 

··do-

Dli. 

TOTAL UNWORKABLE DAYS - - - 2 DAYS 

1\\
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.~1-S.L.P.L-£.s.~~S.Q.~;.(~~.~. 

~..9.L1t,:!.~~J~~_t~.?~~_.1.~~Q 

Narnl.3 

1 • Pedro IJ • AgClna 

2. Rogelio San vicente 
..,
oJ. Rodolfo Galang 

4. Renato Jimenez 

5. lJil fredo Calen~ 

6. lIivencio Flores
 

1• Alfonso Billiones
 

8. Elpidio r~angubat 

9. Rosalina Tuviller~ 

10. Cecilio Dungo 

.IBNL~P.OB.T_A.T.l.tJ.r:;. 

1- Arnuf'D Rodriquez 

2. lreneo Sapo 

3. Pio Sapo 

4. Cerilo Esteres 
5. Feliz Sikay 

6. Rufino Layug 

7. Eliseo Gravamen, Sr. 

8. Sergio Arcala 

9. Joso Niova 

10. rdlL: Sikay 

11- Salvador Tegala 

Pro j ect r'10 nag er 

Project SuperintendRnt 

Asst. Project Supt. 

Planning 2: Program Eflgr. 

Administrative OfficGr 

Geodetic En~ine8r 

Field Enginoer 

Field EnyinGer 

Secl'etary 

Foreman 

Service Driver 

Dozer OpGratol' 

lJobble OpGr<:l tor 

Grader Operator 

Payloader operator 

Tandem Roller Operator 

Dozer Uperator 

Tournapull Operator 

Tournapull OperatJr 

Grader Op~~rator 

Euclid Driver 



August 1980 

Can't. Transportation 

['iame 

12. Fernando L!asos 

13. Victor Ma;ayones 

14 Jose Escasinas 

15 IDaias Jamilano 

16. nogelio 8aluyot 

17. Edgardo Ooalo'y 

18. Pedro Oalana 

19. Eighteen ('18) 

20. Four (4) 

i. r,loel Demanareg 

2. J&cinco Ram~yan 

3. Lea Potencio
 

LJ. Ilodrigo Sa.Luna
 

Twelve (12) 

Anne:: V..·A··B
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Deshtna(;ion
.- .•..•.., I-, '. 

Payloadsr Oporator 

P~yloQd8r operator 

( red 5 J.' LipEl r<.!co r 

Dozf7l' Opora-col' 

Payloader Operator 

Crader Operotor 

Rollcr Operator 

Oump Truck Drivers 

~le ch an i c s 

Laboratory Aide 

LabeJl'a tory Aide 

Clark/Typist 

Laboratory Aide 

Laborers/Checkers 
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BICOl RIYER BASIN DEVrlOPME~T PROGRAM 
San Jose, Pili, Cemarines Sur 

Employment Generation Survey (SS3) 

Name of Contractor BETTER BUIlDERS CO~STRUCTION CORP. 

For the I'Ionth of August 1980 

fldministrative/ rngineering Ski lled Unskilled
Finance Technica' 

f'1eni 1 a .Based 1/ 2 

i ocn1-Hired 2/ 

Sub-Contractor 3/ 3 5 43 13 

Total	 5 5 43 13 

11 Include permanent employees 

y Emp 1 oyees residing ~,i thin the Basin t'ree 

~ local Hired Only 

~ 
l 
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Shee€' 

BETTER BUItDERS CONSTRUCTION CORPORATIO~ 

Contr~ct V-Po 
Polangui-N8sisi Section 

(Secondary Pond Feeder Roads) 

LIST OF EOUIPM[NT 
As of ~ugust 25. 19aO 

Property Nomenclature E: Manufacturer's
 
No. Capacity Make Model Serinl No.
 

Motor Grador :'/ ~ Mi~sub~~hi 1~2M Ooerstin9 
Motor Gr<\der 1/ 4 GD-30 -do-
Motor Src;der Jl , Mitsubishi L6-?H -do.::. 
Pneumatic Roll.er ~do

steel Roll er .# 2 -do
","-doSteel Roller * 3 

Truck Excevntor C!\T ~do
Payloader J' 1 Komatsu ;;"d~ 
PayJoader # 2 Tm ;-do=-
Bulldozer J! 16 07 Caterpi11 '3r Brealllkdown 
au1'do",p.r # 111 07 ce,T Oper~ting 
9 Dump Trucks a tons/ea. Isu7u TO-50 On 1 y·4 Itlsr.e 
4 Dump Trucks a tons/ea. Chevy Qnly :'. were 
3 Dump Trucks B tons/e3. Oper'3ting 
? Tournapu l1 s a cu. m./ee. I etourneu -do
"'ater Tanker Isu u -do-
Pick up SU fI 1 -do-
Pick up su 1: ? ",:,do:
Pick-up it 3 -do

'
-<r~ 
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REPUBLIC Of THE PHILIPPINES
 
Ministry of Publio HighWays
 

Man i 1 a
 

No. 18 

August 1980 

for 

Sub-project 9 

Contract Mo. VI-A 

NABUA-SAN AGUSTIN SECTION 

Secondary Road 

(sta. 0 + ODD - Sta. 2 + 000) 

CERTEZA DEVELOPMENT CORPORATION 
(Consultant) 

M.D.	 FoRoNDA AND ASSoCIATtS CORPORATION 
(Contractor) 



EB..Q_~RES2.. REP_O.!!...L.!i0_~. 

lLu~~. ,..!2.§.Q. 

PROJECT	 NABUA-SAN AGUSTIN SECTION, SUB-PROJECT 9 
(sta. 0+000 - sta. 2+000, Contract NO. VI-A) 

This report includes the activities and accomp

lishment from July 26 to AuguGt 25, 1980. Activi

tiss of the contractor consisted of base prepa~3tion, 

application of primo coat, first and second coerss 

aggregate and seal coat, hauling of item 108 for em

bankment formation, spreading and compaction of left 

and right approaches of ths Gpillway, and placing 

of grouted riprap on the spillway side slope. 

Tho Contractor has shown proyress and accomp

lishment increase comp3red to the previous month. 

Refer to weather and unworkability report. 

Application of second coarse aggregote and 

seal coat from sta. 0+000 to sta. 0+880 was com

pleted. Prime coat and first coarse aggregate 

from sta. 1+200 to 1+500 were also done. 

j,Jo Activity. 

VI-A-1 



I II !!h1Ef~}ALS TESTING 
RODds) 

AND CONTR.O!:. ll@E~;'J......!...t~.!!E. 

Laboratory control and field tests for ma

terials 4uality control undertaken during this 
period July 26 to August 25, 1980 are as follows: 

a. Grading - - - - - - - - - 1 

b. PL, LL, PI - - - - - - 1 
c. CompDction - 1 

J~.• 305 (2.:..~ Cov e ~._~P.2.!.. MeJ:.~.£~_ 

a. Grading - - - - - - - - - - 1 

1. Fine Aggregate - 1 

subgrade  2.0 kms. 
Base - -  - - - - -: 1.7 kms. 
Pavement  0.8 km. 
structures 

RCPC 910 mm - - - - - 28.00 L.~1. 

RCPC 107 mm - - - - 48.00 L.M. 

VI-A-2 

mailto:ll@E~;'J......!...t~.!!E


Progress: 

Scheduled - - - - - - - - - 100% (As of 
Feb. 26, 1980) 

Actual - - - 87.34% 

Slippage - - - - - - (Long overdue) 

Total time elapsed - 620 days 
(AS of August 25, 1980) 

Due to the frequent breakdown of asphalt dis

tirbut6r and sometimes due to lack of fuel and 

materials tho contractor has not come up with ex

pectations to complete his contract during this 

period. 

Certified correct as verified in the field • 

.1--..
/ '.,.;.::-. 

. - :/?:"...-. 

'7.·J.O~."£~ {ILLAtWEVA 
trojlJct r-1anag13r 
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AnnG" VI-A·-A 
Sheet; 1 of 2 

PROJECT	 ~abua-San Agustin Section, Contract VI-A 
(secondary Road, sta. 0+000 - 5ta. 2+000) 

uE..8..TJi.E)!..~I~.P_.~. 0R1"0}L~.LL!_li~J.~~~.I. 

r 0 r J:_~.~...E..e r i 9.9~_'!..SE..~.cL.t:..r.E.~·1~b_~.~...~P_..A_UJ2.LJ..sj~ 2..5..J~Q. 

Q8.JJ. lJEATHER......... - ......_. RHiARI<S 
.._ ...' ......... _· ... ·4 .y i, ItLQ.fi.K.MJ.hf....QB.Y§ 

July 26, 1980 Rainy UnworkClb18 1 day 

27 Fair lJorknble r·~ on e 

28 -do -do·· -do

29 -do -do ··do

30 -do -do.. -do
31 -do -do·· -do-

Aug. 1 , 1980 -do ··do -do

2 -do ··do -do

3 -do-· ·-do .. -do
4 -do -do -do-
S ··du ··do-· -do
6 -do -do- -do·· 
7 -do·· ··do·· -do
8 -do ··do·· -do
9 -do·· -do -do

10 -do -do -do
11 -do ·-do -do
12 ··do -do -do
13 -do -do·· -do
14 -do -do -do
15 -do·· ··do -do
16 Rainy Unworkable 1 day 
1'7 Fair Workablo None 
18 R3iny Unworknble 1 day 
19 -do -do -do



.1l!:!..Q.u.s~ 1980 Anne;> VI-A-A 
Sheet 2 of 2 

Qli~ Y.~MHER .fl.fJ:l8.B.!5.?~ J~JDR:<A8LE DAYS. 

P.ug. 20, 1980 Rainy Unworkable '1 day 
21 Fair Workable NonG 
22 Fair to rainy Unworkab].8 1 day 
23 Rainy Unworkable -do
24 -do -do- ··do
25 Fair Workable None 

TOTAL UNWORKABLE DAYS = 8 DAYS 



Au~ust ...!.~80 Annox VI-A-B 

Shoet 1 of 1 

~1. 0 ~ORO~D..8..USSO~lAt~S-f..QRP.Q.'!P.JJJLf'i 

Nabua-San Agustin Section 

List of perso~~e~ 

A~~f2.L!,9~S~1980 

1. Crisencio Calalang Project Engineer 

2. Felipe Carino Construction Foreman 

3. Sergio rlallari Accoun'cant 

4. Pestor Aguile SLlrveyor 

5. Odelon Alvina Laboratory Technician 

6. Three (3) Survoy Aide 

7. Two (2) Laboratory Aide 

8. Four (LI) Operutors 

9. Four (4) Drivers 

10. Fourteen (14) Laborers 

(

d'j


'J 



August 1980	 l\nnex VI-I.\-B-1 

Sheet 1 of 1 

BIC~ RIVER BASIN DEVElnPMENT PROGRl\M 
S~n Jose, Pili, CnmRrines Sur 

Employment Goneration Sur~cy (553) 

Neme of Contractor M.D. FnRn~DA & rSSOCIl\TES CORP. 

For the Month of f\ugust 1960 

!~dministrCltive/ rnqineeri.,g~ Ski 11 ad UnskilledFino'lnce Technic"l 

Manila-b"lsed 

Local Hired 10 19 

Sub-contractor 3/ 

Total	 ? 10 "9 

21 Includes permanent employees 

y Emp1DyeRS residing 'Jli thin the B3sin Area 

~ I.oc", 1 hired only 



August 1980 Jlnnex VI-A-C 
Sheet 1 of 1 

M.D. FORONDA & ~SSOCIATES CORPORATION 
Contr~ct No. VI-r. 

Nabua-San ngustin Soction 
(Second~ry Road, st~. 0+000 to st? ?+OOO) 

lIST QF EOUIPMENT 
As of rugust 25, 1980 

Propertyy Nomencl:>ture M"mufacturer's Remarks 
No. i5: rnpncity MRke I'Iodel Seri~ 1 ]1 Servicepbi1ity 

3-t"heel Trmdem Rollor Operatio naJ 

One 13ag~er Mixer Briggs & Strc>ton Idle 

Motori 7 sd Grader Catorpi 11 ar Oper?tional 

PI'I~,Dader ?5 cu.yrds. Michigpn JHfi5 -do

1 unit service jeep Eishenshowell 57548811 fi700 -do-

Ten ~~eel Trench 10 cu.m. Isu7u -do-

Ford Tr::>ctor Ford -do-

Asphalt Distributof 5,000 lbs. -do



3 OASE COUnSE 

4 SUOFACE ~ a FllWEMENT 

5 ST~UCTURES 

G INCIDENTAL CONST~l)CTlON 

GENERAl;. 

2 EA~THWOrll< 28.32 '100 2&32 
0 

TOTAL
 

30.03 99.!50 29.M 

16.20 84.32 13..66 

14.23 

12.62 

100' 

98.80	 4.06 

27.10	 3.42 

&1. 

-~~, ~EtU..EO(revl.edl 
A.~I'''t " LEGEND _____ 
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REPUBLIC OF THE PHILIPPINES
 
Ministry of Public Highways
 

Man i 1 a
 

fl.!lli.TJIL}._CoN STRUCTI ON RE£.ORl 

No. 18 

August 1980 

sub-project 9 

Contract No. VI-B 

NABUA-SAN AGUSTIN SECTION 

Seconoary Road 

(Sta. 2 + 000 - Sta. 4 + 495.68) 

CERTEZA DEVELOPMENT CORPORATION 
(Consultant) 

G & G CONSfRUCTION CORPORATION 
(Contractor) 

~\
 



EB..o.f..~ ES.~.....B.~ p0lU.JIIJh...!.§. 
,11.~ s t 'I 980. 

PROJECT NA8UA-SAN AGUSTI~ SECTION, SUB-PROJECT 9 
(Secondary Road, Sta. 2+000 - sta. 4+500, 

Contract VI-B) 

No work was performed, hence no accomplish
mente 

Subgrade 2.20 kms. 
Base .-  2.20 kms. 
Pavement .. None 
structures .. 18 L.M. of 

0.91 ¢ RCPC 

VI-S-1
 



fOMr1EiJTS AND RECOMM£N..fJA TIJlJi§. 

Progress 

Schoduled - - - - - - - - - - - - 100% (As of 
Feb. 26, 1980) 

Actual - - - - - - 86.22% 

Slippage - (Long overdue) 
Total time elapsed  620 days 
(As of August 25,1980) 

A letter was sent to the project Management 

Office recommending termination of the contract. 

Certified correct as verified in the field. 

VI-8-2
 



GENERAL 

2 EARTHWORK 

" 

DICOL SEt 
'OICOL Ii 

'SUO-PIlOJECT 

P.ROORt 

:3 OASE cnJRSE ' ... fl.EO 51.13 

q 

4 9JAfACE CQJRSE & PAVEMENT . ".17 12DO 2.02 , 

6 

5 STru:rUAE~ 
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.' 1'9·...· 
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REPUBLIC OF THE PHILIPPINES
 
Ministry of Public Highways
 

Man i 1 a
 

fl.Q..N.It'11..£ 0 NSTRUCTION !i.~.9B.r. 

No. 161 

August 1980 

for 

Sub-project 9 

Contract No. VI-C 

NABUA-SAN AGUSTIN SECTION
 

Feeder Roads
 

sta. Lucia-San Antonio No. 1 

Baras-San Jose No. 2 

CERTEZA	 DEVELOPMENT CORPORATION 
(Consultant) 

~.M. HERNANDEZ & SONS CORPORATION 
(Contractor) 



P.B~R.!..~~L$..J~J'p_~R1..~ ...2.~
 

B.':!5J~.~l:.. ..~.~.~_~"
 

PROJECT NAaUA-SAN AGUSTIN SECTION, SUBPROJECT 9 
(feeder Road No.1 and 2, Contract No. VI-C) 

No work has been performed for tho period 

from July 26, 1980 to August 25, 1980, hence no 
accomplistlment. 

b. WEATHEH.. _.-.- ... - ......-

For day to day conditions, refer to weather 
and workability report, Annex VI-C-C. 

No ,'\ctivity. 

Structures_ _~-... ..,-,.- .. ... _

j,j 0 Act i vi t y • 

j\]o flctivity. 

rJo Activity. 

structures ..._......-.. -.,. .. .. --........
 

rJo Activity. 

VI"C-1 



r·!o Activity. 

None 

VI-C-2
 



A~~t 1980 

.CJl!lMEN TSAN0 RECOMM Eiill.8.!.!Q!:i§, 

Progress : 

Scheduled - - - - - - - - - - - 100% (As of 
feb. 26, 1980) 

Actual - 99.21% 

Slippage (Long overdue) 

Total time elapsed - - - - - - 620 days 
(As of August 25, 1980) 

A conference with the contractor was held 
last August 6, 1980 at the Project Management Of
fico. The Contractor promised to fin~sh the job 

within the month but have not even resumed work
ing. 

Certified correct as verified in the fiold. 

VI-C-3 \~
 



Annex V!··C··A
 
Sheet 1 of 2
 

PROJECT	 ~,A SUA-SA [Ii ACUS TI r.! SECT! ON, COJHRACT VI ··e 
(reeder Road Nu. 1 & 2) 

~l!:iER-B.tW_JJ0RKM ! LID'.._R.!.I?.DJiT. 
f..9..L!.~~ e..e~cL.E.9~~2 ..~..LE~ Jul~ 2~_.~~.a~s~.J~,_1.9J10. 

QB.lf	 WEATHER BQl'w.'ili 1!.ii\Ji O.(l.!.;~1.~.':;I ~[: '! \~ s 

July	 26, 1980 Rainy Unworkable 1 day 

27 fair LJorl<able None 
28 -do- -do-- -do
29 -do- -do- ··do·· 
30 -do- ··do- -d:
31 -do- -do .. ··dn" 

August 1 , ,960 -do- -do- ··d~·· 

2 -do- -do- -dn

3 -do- -do- -do
4 ··do·· -do- -do
5 ··do- -do- ··do
6 ..·do- -do·.. -do
7 ··do'" -do" -dow, 

8 -do- -do- -do·· 
9 -do- -do- -do

10 -do- -do- -do·· 
11 -do- -do- -do
12 -do- ..do- -do
13 -do- -do- ··do
14 -do- -do- -do
15 -do- -do- ··do" 
16 Rainy Unworkable 1 day 
17 fair	 Workable NOiile"? 

18	 Rainy Unworkable , dc-y 
19 -do-	 -do- -!:'.., .. 



August 1980 I\nnex VI-C-A 
Sheet 2 of 2 

Q.alf W~ BQIJ.8l!J~. .':!J~.QB.!Sli.~~1.§. 

August 20, 
21 

22 

23 

24 

25 

1980 Rainy 
Fair 
Fair to 
Rainy 
-do-
Fair 

rainy 

Unworkable 
Workable 
Unworl~abll:l 

Unworkable 
-do

workable 

1 day 

None 
1 day 
-do
··do-
None 

TOTAL UNWORKABLE DAYS = 8 DAYS 



Annex VI-C~B 

Sheet 1 of 1 

.:Lfl.·.JiillMQ£Z &: SO.r'1.§...~.E~_C.I..r..PJ~. 

£J~.~_S an•.JULUJI..t i o....S e.c.t:l.e.I1. 

.~t-9!-personn6~ 

A~_r::!~ust .1..5J~.~J.~_'!Q. 

1. Cesar D. [le Project Engineer 
2. Cielito Jaoquin Project Supervisor 
3. [rnesto Adolfo Administrative Officer 



August 1980 

BIeOl RIVER BASIN DEVELOPMENT PROGRAM 
S2n Jose, Pili, Cam. Sur 

Annex VI-C-B-1 
Sheet 1 of 1 

Employment Generation Survey (SS3) 

~e of Contractor 

Ir the month of 

J.M. HERNANDE7 & SONS. 

August 1980 

INC. 

.Ildministrotive/ Engineering Skil I ed UnskilledFinp-nce Technic81 

nanD", based 

I.oc"!l-hired 2/ 

SUb-contractor 3/ 

Total o 

21 Includes permanent employ••• 

21 Employe~s residing wichin the Basin Aren 

~ local-hired only 
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B.uQust 1980 Appendix A 
Sheet 1 of 2 

CERTEZA DEVELOPMENT CORPORATION 
SPC COMPOUND, POLANGUI 

Albay 

List of CDC Field Personnel 

of August ~.~ 

1. Jose Villanueva 
2. Domin ad or Soloria 
3. Iluminado Cabani t 
4. Franco Terrado 
5. Gregorio Amante 
6. Rodolfo Sabater 
7. Prudencio Ra~uepo 

8. Eliezer Regondola 
9. Isabelo Belisario 

10. Erneeto Salas, Jr. 
11. Ireneo Ambrocio 
12. Bernardo Turingan 
13. Ruperto Madera, Jr. 
14. Jose Revilla 
15. Clodualdo Eusebio 
16. Edmundo Onias 
17. Miguelito Espinar 
18. Arthur Turingan 
19. Danilo Nunez 
20. Ponciano Advento, Jr. 
21. Saturnino Baniaga 
22. Porfirio delos Santos 
23. Cenon Marpuri 
24. Herminigildo Gatinga 

25. Fidel Iturrios 
26. Gavino Certeza 

27. Ricardo Macalino 
28. Guillermo Almirol 

Project I~anager 

Sr. Highway Engineer 
Sr. Bridge/Drainage Engr. 
Sr. Soils/Matlls. Engr. 

Sr. QuantitY/Cost Engr. 
surveyor Enginoer 

Asst. Bridge/Drainage Engr. 
Asst. Highway Engineer 
Asst. Highway Engineer 
Asst. Soils/Matlls. Engr. 
Asst. Quantity/Cost Engr. 
Asst. Quantity/Cost Engr. 
Asst. Surveyor Engr. 
Asst. Surveyor Engr. 
Bridge/Drainage Insp. 
Bridge/Drainage Insp. 
Bridge/Drainage Insp. 
Bridge/Drainage Insp. 
Bridge/Drainage Insp. 
Earthwork/Pavement Insp. 

Earthwork/Pavement Insp. 
Earthwork/pavement Insp. 

Earthwork/Pavement Insp. 
Laboratory Technician 
Laboratory Technician 
Laboratory Technician 
Draftsman 

Draftsman 



F..!:!.9ust 1980 
APpendi.< A 
Sheet 2 of 2 

Can't. 

29. Pabl~ S. dela Pena 
30. Avelino G. Bactol 
31. Rosalina Re~}ubit 

32. Carmen C. Garlando 
33. Lilia G. Carreon 
34. Paula B. Banaga 

35. Rogie Abagat 
"36. Eduardo Samarista 
37. Rufino Manayon 
38. Rolando Rosales 
39. Arturo Rodriquez 
40. Ramon Aquino 
41. Catalino Saulan 

42. Rodolfo Tercenio 
43. Manolo Medina 

44. Nicasio Fornaliza 
45. Bernardo Sartorio 
46. Abelardo Rapadas 

Administrative Officer 
Asst. Adm. Officer 
Project Accountant 
Secretary/Typist 
Clerk/Typist 
File Clerk 

utilitY/Messenger 
Janitor 
o r i v e r 

-do
··do

-do
-do

-do
·-do

Security 

-do
-do-

Guard 



August 1980	 Appendix 8 

eICOl	 RIVER 8ASI~ DEVELOPMENT PROGRAM 
S~n Jose, Pili, Cam. Sur 

Employment Generetion Survey (SS3) 

Name of Consult~nt CERTE7A DEVELOPMENT r.ORPORATION 

For the month of AUQust 1980 

t\dministr2tiIJe! [ngineering Skilled UnskilledFinancl'! Technic'll 

Mani1,:-b;"!sed	 70 5 

L~caJ-hired zI 6	 7 ? 

Sub-contrector 11 
Total 9	 ? 

I~cJudes permanent employges 

Employees r~siding within thp Basin Aroa 

local-hirr"Jd only 


