
REPORT ON COMPLETED USAID PROJECTS 
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This report provides brief summaries of 92 USAID-I~O projects 

undertaken and completed during the 16 years of USAID assistance to 

Ethiopia ending U.S. fiscal year 1967. 

The report dOBs not cover USAID activities still under 

implementation. It should, therefore, be used solely for historical 

reference. Absence of complete USAID records (earlier retired) 

has ren~ered fiscal and other data of uncertain accuracy and a 

number of lacunae (e.g., undistributed activity costs) exist. 
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A. Agrioultural and Natural Resouroes Seotor 

Projeot Title ~ Agricultural ~ducation and Research
 
Project Number: 663-11-110-002*
 
Projeot Began ~ FY 1958
 
Proj~pt T~rmin.atedl Only oertain ~bases were complebed throu~b fY 1967.
 
U.. ~: ~~~~bu~;?.n J ~he C?9S:t o.f ~!!!R!~t.~li ph~aes of th~ Pxojaot: '!hP.Q.~1P51~
 

Over-all embrac.ing objectives of the .Agricul tural T~ducation Program were: 

1. To pr0mote and strengthen friendship and understanding between 
the peoples of Jthiopia and the United States of i.merica, and to further 
the general welfare of the people of Jthiopia. 

2. To aid the efforts of the people of ~thiopia to develop their 
agricultural ~nd related resources, to improve their working and living 
oonditions, and to further their sooial and eoonomio progress. 

3. To this end, to faoilitate the development of agricultural and 
mechanioal arts education activities in ~thiopia through oooperative 
aotion. 

4. To stimulate and increase the interchange of knowledge, skills, 
and techniques in the fi9ld of agricultural and mechanioal arts educa
tion between the two oountries. 

The primary objective~ however, was the establishment of the Im
perial Ethiopian College of Agriculture and Mechanical Arts in order to 
provide eduoation for the young men of :r;;thiopia so that they may evsntually 
be in a position to guide and assist in the agricultural development of their 
country. It was envisaged that this college system would be patterned after 
the U. S. Land Grant Colleg2 system and would include: 

1. Resident teaching directed toward agricultural education with due 
consideration given to liberal arts and other studies. 

2. Agricultural research. 

3. Agricultural extension directed toward the dissemination of the 
results of research and college teaching. 

4. Public service directed toward fumishing technical advice on 
agricultural and related problems. 

* Formerly: 663-J~-11-AC-5 
663-N-ll-,'..C 
663-11-917 
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Achievements: 

An agreement concludod between the two governments on May 15, 1952
 
provided for the establishmant of an agricultural college.
 

From the outset of contwwt negotiations with Oklahoma A&M officials
 
(later to become the Oklahoma State University), with whom AID (then TCA)
 
contracted for the services of agricultural specialists to plan for the
 
establishment and the staffing of the Imperial ~thiopian College of Agri

cuIture and Mechanical Arts, it iTas decided to have these specialists co me
 
to Sthiopia early enough to adequately prepare themselves for these tasks.
 

While working on the Agricultural and ~3chanical Arts College project,
 
the Oklahoma State University Contract Team iJmbers simultaneously devoted
 
time to the following additional activities which \Tere completed prior to
 
FY 1967.
 

1. Agricult~~al Program other than Colleg~~ 1952-1958 - US3304,669. 
Rendered technical assistance on farm machinery,a~;:..... l disease control, insGct 
control, agricultural planning, and agricultural exhibits. All of these 
services were supplied to t~e ~linis~ry of Agriculture, and consist primarily 
of technicians from the Oklahoma 3tate University. 

2. Jimma Agriai~ural Technical School: 1952-1964 - US~1,949,344.
 
Planned, establis1Fi,staffed;'-adminish;red~ndoperated the school.
 

3. Language Zducation Program: 1952-1959 - US1591,494. FUrnished
 
technicians t'O- the USAID 3duc(;t"ion-Division.
 

4. Arts and Crafts: 1952-1959 .- U3'553.943. Furnished specialists in
 
this field to the USAID-Education Division.'
 

5. Technical ~~~atio~: 1952-1957 - US136,865. FUrnished technicians 
to the Trade and Enginoerir.g 3chool in Addis Ababa and to a similar school 
in Asmara. 

6. Water Resources SU~~2~: 1954-1958 - US~268,467. FUrnished a team 
of five snecialists to conduc t a survey of the "iTa ter needs of the Municipality 
of .il.ddis Ababa. 

7. Public Administration: 1953-1964 - U3:~21,738. Fhrnished technicians 
to assist the IEG as advisors~ 

8. Architectural ~nd ~ngineer~~~~~i~tap~~: 1953-1964 - USl371,236. 
Designed, prepared the blue prints, provided the spacifications, and super
vised the co:uJ.trllction of all the buildings of the Alemaya College. 

9. lET ~ trea .Progra~: 1954-1958 - US;?64 ,157. FUrnished two technicians 
to assist in the fields of extension education, arts and crafts, and trade 
education. 

10. Contr~~ OvGrhead Admini~t~'ati~: 1952-1964 - US$944,742. The cost 
of the above complGt3d activitiGs amounted to ~4,606,657. This amount is 
part of the cost of thio all··sncompassing project which is still active. 
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Project Title .\griculture General Support 
Project Number I 663-11-190-007* 
Project Beg-am FY 1958 
Project Terminated: FY 1965 
U. S. Contribution: ~300,OOO 

Purpose: 

This project provided administration, supervision, and coordination 
for all of the Agricultural coo)srative service projects and activities 
carried out by AID. In addition, it provided centralized business office 
sp-rvices, such as procurement, inventories, records, and re~orts for the 
projects listed below: 

663-11-110-002 "lgricultural '~ducation, R~search ar.d E~tonsion 

663-11-130-009 Livestock Improvement 
663-11-130-011 Crop Production, Marketing and Processing 
663-11-130-056 Locust Control 
663-11-190-008 Fa.rm Machinery 
663-12-190-052 .Agricul tural :3chool Construct ion 

The basic objectives of this project, besides administrative services 
for the other agriculture projects listed above, were: 

1. To assist the I~G Ministry of Agriculture in increasing the ef
fectiveness of its programs, as well LS those being carried on as I~G
USO~I! CoocJerative . ervic'3 Projact's through demonstrating im'Jroved 
techniques of organization, administration and sup9rvision. 

2. To demonstrat8 im~roved techniques of nlanning, budgeting and to 
implement agricul mral coo:,Jera t iV9 service and I.Iinistry of ':gricul ture 
projects. 

I.chievemen t s: 

The services provided under this )roject materially assisted in improv
ing the management of the individual )rojects listed above. A centralized 
managemen·t servicG was established under the supervision of a U. 3. financed 
business manager. In addition to the assistanc8 to the Coo~erativ9 3ervice 
yrojects, the Business Manag9r was able to assist the Ministry's Dir"lctor 
G~neral of £dministration in im~roving managerial )ractices for the entire 
Ministry organization. 7welve Ethio~ians in the Administrative Unit were 
trained under this project and ~n im~roved accounting system, inventory, and 
records system, and personnel records systems W9re instituted. 

*	 ?orm8rly: 663-ZW-19-j,'':::-5 
663-W-19-',:,:; 
663-19-906 
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Project Title 
Project :Humber 
Project Began 
Project Termina
U. 3. Contribu

~ 

ted~ 

tion: 

Farm Machinery 
663-11-190-008* 
IT 1955 
IT 1963 
3193,000 

Purpose: 

This project was designed to increase the efficiency of agricultural 
production in '~:thiopia by, a) a training and education program for the ::.'e
pair, operation and maintenance of mechanized agricultural equipment aban
doned by the Italians and UNRfu\; b) rehabilitating heavy mechanized equip
ment left at Lrussi and l.kaki warehouses; c) developing and building small 
farm implements for use by small farmers, such as oxen-drawn ~lows, harrows, 
one-sow cultivators; and d) assisting the~xtension 38rvice in the demons
tration and distribution of the small farm implements. The following ac
tivity targets were established: 

a. -:.3tablish a Central ReiJair 3ho~J for training and repairing 
puri?oses. 

b. Establish Tractor Stations at strategic ~laces within the country 
to serve as a 9001 for rental machinery. 

c. Jstabl ish wi thin the Ministry of .~griculture an '3fficient, well 
managed farm machinery section. 

d. Xlcourage private enter...Jrise to establish fa.cilities for distri 
bution and possibly, production of small farm implements. 

The achievements of this project were as follows~ 

a. ,.pproximately 500-:thiopian oxen-drawn plows and about 400 spring
tooth and peg-tooth steel harrows were manufactured. These plows and 
harrmrs uere demons tra ted and distributed to farmers at various villages 
and areas throughout Bthio)ia. 

b. In coo lJera tion with the -xtension :3ervie'?, Field Day:! wer":! held 
to demonstrate the various agricultural im91ements and tools, such as 
planters, seed8rs, corn shellers, plows, harrow~ Rnd cultivators. 

c. ~bout 50 plowing contracts were com~leted with 2,000 hectares being 
plo'lled. Mu.ch of thj.s 1)lowing was on virgin land. 

d. DAmonstration work in fi~ld o)erations was undertaken such as disc
ing, harrowing, leveling, bulldozilit:' and ditching .for drainage a.nd 
irrigation purposes; and in fi~ld operations of mowers, balers and 
threS~lers• 

!fFormorl:r: 663-ZVl-19-AF-5 
663-~1-l9-j,F 

663-19-907 
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e. Equipment at Simba was rehabilitat~d an~ ,put into op~ration. 

f. Two stock ponds were constructed near Nazareth to demonstrate the 
advantage of such storage ponds in areas where water is scarce. 

g. Over 100 Ethiopia~s were given on-the-job training. The various 
sections of training and approximate number of employees who received 
training in each section were as follows: 

1. Heavy Equipment, tractors, bulldozers, threshers ••••••••••• 32 
2. Motor Repair of trucks, vehicles, engines •••••••••••••••••• 29 
3. bBchine shop, welding, small implement manufactures •••••••• 12 
4. Field demonstration of oxen-drawn implements,planters,etc •• 14 
5. Drivers of trucks and vehicles ••••••••••••••••••••••••••••• 8 
6. Parts, warehouses and stockroom ••••••••••••••••••••••••••• 5 
7. Office employees, typist, accountants, purchase agents. , •• 13 

Participants were trained under this project. 
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Project Title : Livestock Improvement 
Project Number : 663-11-130-009* 
Project Begun : FY 1958 
Project Terminated: FY 1962 
U. S. Contribution: <.P362,000 

Purpose: 

This project was established to assist in the improvement of the live
stock industry so that greater economic benefits could be realized from the 
large livestock population. In assisting Ethiopia to meet the increasing 
foreign and domestic demand for meat products, emphasis was placed on the 
improvement of livestock quality, the control of disease, and conservation 
and improvement of forage resources. 

The sub-activities of this project included Veterinary Assistant Train
ing, Livestock Production, and Range ~anagement. These sub-projects were 
designed to train personnel employed by the Ministry at the time; to intro
duce and demonstrate benefits of improved feeding and management of the 
Borano cattle, to as~ist the lEG in establishing a foundation herd of Hols
tein Friesian cattle and wool producing sheep; to train Ministry personnel 
in range management prac~ices, and to demonstrate the importance of conserv
ing and improving forage resources. 

AchievemoJnts: 

Under Veterinary Assistance Training the following results were achieved: 

a. In-service training was provided for 200 field vaccinators. 
b. A training center was established at a Ministry station (Roleta 
Guenet) with required facilities and materials for the training of field 
vaccinators. During field training these men vaccinated 764,000 cattle 
for rinderp~6t and bovine pleuropneumonia. 

Under Livestock Production the following results were achieved: 

a. Ten ministry personnel were trained and assigned to the Ministry 
Livestock stations. 

b. A breeding and management pattern was established at four livestock 
stations and field training was given to llinistry personnel. 

c. A foundation herd of Borano cattle was established at Adami Tuli 
and Holeta Guenet 3tation utilizing Holstein Friesian cattle from U1TRRA 
imports and three Holstein bulls imported by AID. 

d. A foundation flock of wool-producing sheep was established at 
~toto using progeny from Italian imports and sheep imported by AID. 

*Formerly: 663-ZW-13-AG-5 
663-W-13-AG 
663-13-916 
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e. Improved management praotioes were introduoed at these four stations. 

Under Range management the following results were aohieved: 

a. Eight Ministry personnel were trained in site seleotion of stook
 
tanks, spreader struotures, and other range management teohniques.
 

b. ~iO demonstration stook tanks were established in a livestook ar0a
 
having a oritioal water shortage.
 

In addition to the above, the following results were aohieved at Adami
 
Tuli Beef Station and Holeta Dairy Station:
 

Adami Tuli Beef Station 

a. Nearly 400 aores were fenoqd. 

b. The land was oross-fenoed into eleven grazing areas. 

o. Over 350 head of good Borano heifers and 18 bulls were purohased
 
in the Borano area.
 

d. Twenty-one of these oows, on~ bull and one bull oalf were sold to 
Jimma Agrioultural Teohnioal Sohool. 

e. Thirty-nine head of feeder oalves were sold to Debre Zeit Station 
for feeding trials. 

Holeta Station(Dairy) 

a. All animals were tested for ~uberoulosis and brusellosis abortus. 

b. Sixty head of Holstein heifers were purohased from Kenya. 

o. A balanoed feeding ration was established. 

d. Three milk colleotion oenters were established. 

e. Five livestook marketing areas were built in Borano Provinoe. 

Hith a few exoeptions the projeot objeotives were aohieved satisfaotorily.
 
At. the time of termination of this projeot, there were 483 healthy cattle
 
at the Adami Tuli Station. They provided an exoellent demonstration of the
 
benefits of good cattle and pasture management. At Holeta the station was
 
operating on a sound basis with good feeding, breeding, and management prao

tioes. All equipment and materials were turned over to the Livestock Division,
 
~linistry uf Agriculture. Seven participants received degree training in the
 
United States.
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Project Title 
Project ;rllmber 

: 
: 

Crop Production? 
663-11-130-011 * 

Processing and Marketing 

Project Began FY 1958 
Project Terminated: PI 1965 
U. S. Contribution: $337,000 

Purpose: 

This project encompassed the following sub-projects: 

a. Coffee Development: To demonstrate improved cultural and process
ing methods in coffee development and to train local technicians. 

b. Pest Control: To assist in establishing improved operations, 
planning and administration of insect and plant disease control 
activities. 

c. Agricultural Improvement Center: To assist in the establishment 
of·demonstration farms in field crops. 

d. Ma.rketing: To assist the lEG in the development of a sound and 
well-managed marketing service. 

Achievements: 

Coffee Development Sub-project 

a. Nearly 8,000,000 superior coffee seedlings were distributed from 
joint fund nurseries between 1958-1960. 

b. Training was provided to growers and project personnel in the 
form of in-service and participant training. 

c. During the years 1958-1960, approxi~ately 1,280,000 kilos of 
high grade parchment coffee was produced and sold by demonstration 
units. 

d. At least two dealers handling co;fee machinery successfully sold 
units si~ilar to those used in the project. 

Pest Control Sub-project 

a. On-the-job training was provided to three Alemaya and six Jimma 
graduates. The "Trainee-technicians", in turn, performed some con
trol demonstrations and worked with extension agents and other Minis
try Personnel. Demonstration work included treatment for smut control, 
control of scale on citrus and coffee? fumigating stored grain, assa
worm control, and garden inSECt control. 

*Formerly:	 663-ZW-13-AH-5 
663-W-13-AH 
663-13-918 
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b. Insect and plant disease surveys resulted in the initiation of a 
representative insect collection and plant disease herbarium. 

c. Basic pest control laws were proposed. Drawings and specifications 
were prepared for the construction of two fumigation chambers which 
will be necessary when such laws are enacted. 

d. In locust control, assistance was provided (through the Regional 
Insect Control Project) in the form of four aircraft for spraying 
and J~raining opeI'ations. Training was provided to two Air Fbrce 
pilots and several mechanics in spray and maintenance te0hniques. 
A temporary hangar was obtained and partially equipped. Zstimates 
were obtained for the construction of a permanent hangar. 

e. Under the Participant Training Program, one Alemaya graduate was 
sent to the United States for advanced entomological training. 

f. A laboratory rTaS equipped with so me of the basic necessities needed 
for conducting investigations in entomology and plant pathology. 

g. A warehouse was remodeled to house oquipment and supplies. Supplies 
inoluded representative insecticides and fumigicides in sufficient 
quantity to permit limited sales. 

h. Agricultural Improvement Centers. 

1. In the Agricultural Improvement Center program at Alomato, 
three project chiefs, five long-term trainees, seven students in S 11mmer work, 
and an estimated 60 field workers received training. 

2. Improved seeds were distributed to 153 farmers in the Kobo
Alornata plain and ~o 20 farmers in other areas. Twenty-eight varieties of 
seed, ~ncluding cotton, sorghums and vegetables were tested in trial plots. 
Seeds for castor beans were obtained for future trials. 

3. Farming was taught to the nomadic people of the Danakil plains 
in the Awash River Area. 

4. Accurate, detailed records of all phases of production costs 
were kept. 

~arketing Sub-project 

a. Marketing cooperatives were organized at Assela, Hazar8th, Sabata, 
Ambo and Debre Zeit with a total membership of 235 farmers. A loan 
of Eth.$l,OOO was made to the Cooperative at Debre Zeit from Ministry 
of Agriculture funds. 

b. Storage blueprints for the National Grain Board were finished. 



-10 

c. Grade specifications were prepared for cereals, pulses, and oil 
seeds. 

d. Articles of incorporation and by-law decrees were written for 
organizing Farmers Cooperative Associations. 

e. The foundation for organizing farmers cooperative associations 
was established to enable the cooperative movement to progress in 
the rural areas. 

Participants were trained under the various sub-projects. 
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Project Title Agricultural Improvement Center 
Project Number: 663-11-130-026* 
Project Began: FY 1957 
Project Terminated: FY 1960 
u.s. Contribution: $16,000 

Purpose: 

The objective was to carryon educational work with farmers in the 
Cobbo-Alomata area in agricultural practices, seed improvement, improved 
cultivation, soil conservation, insect control, and pasture development. 

Achievement: 

The following activities were undertaken: 

a. The center was provided a tractor, draft animals and machinery 
for seed bed preparation, cultivation, harvesting, threshing and plow
ing. 

b. Cotton ginning equipment was installed at the center and ginning 
services were provided on a fee basis. 

c. Fbr demonstration purpOZ9S, the Ministry of Agriculture provided 
at least o~e gasha of land typical of the plains area. The land was 
used for planting cotton and other crops. Improved seed and improved 
methods of cotton and other crop prcduction were demonstrated to the 
farmers of the area. 

d. Improved cotton was given to ten farmers in the Alomata area and 
also ten farmers in the Cobbo area. The farmers had agreed to allow 
the technical director and others to inspect these fields during the 
growing season and at harvest time. 

e. U. S. Technicians were instrumental in the organization, planning 
and execution of the above activities. 

*Fbrmerlyz	 663-ZX-13-AE-5 
663-X-J3-A?:: 
663-13-908 
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Projeot Title : Agrioultural and Meohanioal Arts College 
Projeot Number 663-11-110-027* 
Projeot Began : FY 1952 
Projeot Terminated: FY 1954 
U.S.Contribution : Inll ,000 

This projeot provid~d supporting funds in the Garly stages of ',' 
development of the Agric~ltural and Mechanical Arts College, Project 
No. 663-11-110-027. Subsequently, all costs were transferred to the 
still continuing Agricultural Education and Research Project No. 
663-11-110-002. For full descr~ption of the purposes and the achievements, 
refer to the latter project. 

*Fbrmerly:	 663-ZX-II-AF-5 
663-X-11-AF 
663-11-909 
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Project Title : Coffee Development 
Pro ject Number : 663-11-130-028* 
Project Began : FY 1951 
Project Terminated: FY 1960 
U. ?:Contribution: 338,000 

Purpose: 

The objectives sought were: 

a. To train Ethiopians in the processing and marketing of coffee. 
c. To improve the quality of coffee and thereby increase the value 
of exports. 
c. To provide a central location in Addis Ababa where coffee from the 
interior could be .driad, grad0.c;i, nnd rrarketed.
 
d:, To' provide facilities and equipment for continuance of the coffee
 
research program.
 

It was agreed that the National Coffee Board in cooperation with the 
Ministry of Agriculture would be responsible for the construction of a 
Coffee Center in Addis Ababa. It was also agreed that the Oklahoma State 
University under contract with AID and in agreement and cooperation with 
lEG would be res?onsible for the work pertaining to the coffeo research pro
gram in Jimma. 

Achievements: 

This project marked the beginning of better coffee processing. The 
~et method of processing was introduced and this method is gradually being 
adopted. Considerable progress was made in getting the producers to pick 
only ripe coffee and to process the coffeo in a cleaner manner. 

The improvemont of the coffee nursery at Jimma has resulted in a more 
effective research program, particularly in the dovelopment of coffee 
plants from selected superior coffeo trccs. Six years of yiold data have 
been collected from these hybrids. 

All physical assets of the coffee centor in Addis Ababa have becomo 
the property of tho I~G National Board. Those in Jimma Coffoe Nursery have 
been turned over to the Agriculture Rescarch Department which is now an 
integral part of the Hailo Solassie I Univorsity. 

*Fbrmerly:	 663-ZX-13-AG-5 
663-X-13-AG 
663-13-913 
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Project Title : Veterinary Assistance Training
 
PrOj0ct Number 663-11-130-029*
 
Projeot Bogan FY 1955
 
Project Terminated: FY 1960
 
U. S. Contribution: SIO, 000 

Purposo: 

The objective of tho projoct was to provido in-servico training for
 
the vaccinators assigned to the Animal Disoase Control Department of the
 
Ministry of Agriculture. In addition to the in-servico training, the
 
project was also designed to do the following:
 

a. Demonstrate a more efficient administrative organization of opora
tion of mobile vaccination toams in tho field. 

b. Provide training for tho Alomaya College graduates assigned to the 
Animal Disease Control DepartmJnt, either permanently or while await 
ing formal DVM training abroad. 

c Train extension personnel in basic animal control matters and 
pOUltry pathology. 

d. Give orientation courses on the function of tho Animal Disoase 
Control Dopartment. 

e. Provide participant training in the field of Veterinary Medicine 
and related subjects. 

Achievements: 

Under this project the following was accomplished: 

a. A large abandoned building, 45 kilometers west of Addis Ababa 
(Holeta Guenet Farm) was renovated and equipped with facilities to handlo 
25 students per class. This included three dormitories, a kitchen, a dining 
hall, a classroom, the office of the training leader, showers, toilets, 
a laundry, a stororoom for field and professional equipment, the drilling 
of a woll and othar activities. 

b. A special course work guidoline was devoloped, including a complete 
set of audio-visual aids. 

c. Two hundred and ten studonts roceived this training, inoluding 
6 weeks of formal classroom instruction and 6 weeks of field instruotion with 
mobile vacoination teams. 

d. According to official records, ~ro than 1,000,000 hJad of cattle 
were vaccinated for rinderpest and contagious bovina pluropneumonia in tho 
oourse of student training. 
*Fbrmerly:	 663-ZX-13-AH-5 

663-X-13-AH 
663-13-914 
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e. All students who participated in the VAT courses received certifi 
cates to that effect. Poultry disease and pathology courses as well as 
orientatinn courses pertaining to the Animal Disease Control Department were 
given to new extension agents. 

f. An animal disease reporting system was developed with the coope~a
tion of the Animal Disease Control Department and the Jxtension Service. 

All laboratory, technical, and field equipment, furniture; and office 
equipment; and motor vehicles were turned over to the Animal Disease Con
trol Department of the Ministry of Agriculture. 

Project Title Fisheries Development 
Project Number 663-11-180-030* 
Project Began : FY 1957 
Project Terminated: FY 1960 
U.S. Contribution 126,000 

Purpose: 

To build and equip a fishing vessel to operate off the Red Sea Coast 
from Massawa, and to establish a training oourse for fisherm~n. 

Achievements: 

A diesel fishing boat was built and launched on September 23, 1959. 
The forty horsepower vessel, 36 by 10 feet, was geared to have a speed of 
nine knots per hour. A master fisherman utilizing modern methods and ins
truments was provided to train the crew. 

*Fbrmerly:	 663-ZX-18-AA-5 
663-X-18-AA 
663-18-030 
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Project Title: Agricultural Productivity and Education 
Project Number: 663-12-190-031* 
Project Began FY 1957 
Project Terminated: FY 1966 
U. S. Contributionz $I ,636 ,000 

Purpose: 

This projoct provided for two major program areas: 

a. A regional agricultural productivity program. 

b. An agricultural education and community development program. 
The regional agricultural productivity program provided for the e~tablish
m3nt of five regional agricultural oxtension sGrvices for the improvement 
of livestock and crops and for the training of farmers in improved practicos. 
It provided for the development of agricultural productivity activities 
in the districts of: 

a. Bahar Dar, Gojam Provinco 
b. Gorgora, Begimdir Province 
c. Game Gofa Province 
d. Borano-Sidamo Province 
e. Wobi Shebelli, Harrar Province 

The Agricultural education and community dovelopmcnt program providod 
for the development and expansion of technical assistance activities in 
the agricultural education and community program and also provided assist 
ance to the government program for the dovelopment of Ethiopia's forest 
rosources. This program included the following activities: 

a. Expansion of facilities at the Imperial Ethiopian College of 
Meohanical and Agricultural Arts at Alemaya. 

b. Expansion of facilities at the Agricultural Technical Schools in 
Jimma and in Ambo. 

c. Development of laboratory facilities for tho animal disease control 
program. 

d. Provision of breeding stock, facilities, and equipment for live
stock breoding program. 

e. Establishment of veterinary assistance training centers. 

f. Establishment of agricultural extonsion sorvice cont3rs and pro
vision of oquipment and supplies for the 8xtension program. 

g. The provision of equipment and facilities for tho coffee devolop
ment program. 

*Fbrmerly:	 663-ZW-19-AA-l 
663-W-19-AA 
663-19-031 
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h. Unification of agricultural marketi~g surveys. 

i. Construction of a Fbrestry Research Institute. 

j. Establishment of a national park and model forest demonstration 
in the Mangasha forest. 

k. ~stablishmont of additional meteorological stations in the Empire. 

Achievements: 

There were 19 sub-projects involved of a diverse nature which were 
scattored throughout the Empire. In order to outline the achievoments of 
this extensive project, it is necessary to enumerate the sub-proj0cts. 
The sub-projects are as follows: 

Sub-Project No.	 Title 

EAPP*	 16-1 Agricultural Collage
 
16-2 Veterinary Institute
 
16-2A Veterinary Training
 
16-3 F.xtension Service
 
16-4 Livestock Dovelopment
 
16-5 Coffee Development
 
~.-6 ~arketing Survey
 
16-7 Agricultural School, Jimma
 
16-7 _ Agricultural School, Ambo
 
16-8-3 Fbrestry Research Institute
 
16-9 Manag-dsha Fbrest
 
16-11 Meteoro~~gical Fbrest
 
16-21 Agricultural Improvement Center, Andassam
 
16-22 Agricultural Improvement Center, G01gal Abbai
 
16-23 Agricultural Improvement Center, Arba Mench
 
16-24 Agricultural Improvement Center, Calaffo
 
16-25 Agricul tural Improv'::Jment Ccnter, Wavla
 
16-26 AG~icultural Improvement Center, Chilga
 
16-27 Tick Cbntrol, Neghelli
 

The overall project targets and goal objectives were achieved and 
excellent results were obtained with most sub-projects. 

Sub-projects 16-1 and 16-7 have contributed greatly to much-needed 
physical structures at the Agricultural School and College. 

Sub-project 16-5 has been responsible for a greater demand for Ethiopian 
Coffee. 

Sub-project 16-2 has provided training for over 200 field vaccinators, 
most of whom were still in the r~nistry of Agriculture when the project was 

*EAPP (Eoonomic Assistance Projeot Proposal) 
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terminated, and it has allowed for the optimum ,use of the new Veterinary 
Institute at Debre Zeit. Tho Adawa Tuler Boef Station was built under sub
project 16-4 and has produc6d excellent results. 

The studios and surveys were accomplished by consultant engineors, and 
construction for various sub-projects was done under contract. No partici
pants were sent abroad for training; however, a number of Ethiopians re
ceived on-the-job training. 
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Project Title 1.E,1'icul tural School Construction 
Project Number 663-12'-190-052* 
Project Began I,lf 1959 
Project Terminated: ?Y 1964 
U. S. Contribution: :H49,000 

Purpose: 

This project 'I':as L'pro"ride buildings and facilities for education, 
extension and research at tho Colluge of Agriculture in Alemaya. 

!t9pieva mon t s: 

The foHorring buildings , facilities, and improvements were made possible 
by this project: 

Library Duilding 
Staff House (6) 
Student Laundry 
Star; Utility and Storage 
Cattle Protection Sheds (4) 
DrployeG Quartors 
Side~;cl.lks 

lhmp Resurfacing 
Fore3tr3r Shed 
S:loer ShGd 
Trc:nsf'o::.r.:c:L.'S, Transmission Lines and Pole 
AU:~':'l ; ~~::,- Motor for Main iTa tel' Pump
nc'J,u. Ir }il.~OY3m8nt and Ropair 
ALL".':' tiol'1:l.1 Shoet Lighting 
:;~t::;nslOrj of Comrnnnication System 

The u.rchi toct ,HI.,' t::; Oklahoma University Contract prepared the cost 
analysis, e~1gineeC'b:; cLesj r:1S, and assisted the Ministry of Public Works 
in letting tho cont:~cts. The architoct made periodic visits to the build
ings under construct:J.on to insure that the contracts were being fulfillad; 
.... lthough mi3direct io, ~c:,cl late rna terial deliYery caused so me delay in the 
construction, all plLnned bCli1dings, facilities, and improvements were com
pleted; a~d the final rC3ults were considered excellent. 

*Fbrmerly:	 663· ·Z;'T·-19-AB-I 
66]-:T-19-AB 
663-19-052 
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Projeot Title : FUmigation Demonstration 
Project Number : 663-11-130-058* 
Projeot Began : FY 1960 
Project Terminated: F'Y 1961 
U. S. Contribution: ,:';21,000 

The objectives of this projoct wore: 

a. To train Ethiopian personnel in methods of fumigation of pest-in
fested grains; 

b. To fumigate grains already in Ethiopia or in transit to Dthiopia 
which had bean provided under P.L.4S0, Title II Programs. 

Achievoments: 

The services of a TDY fumi~dting expert werG employod to supervise the 
actual fumigation and carry out the training program of personnel. 

Fbur hundred fifty kilobTams of phostoxin, a fumigant in pellet form, 
were purchased. The U. S. expert planned for the fumigation of 2,500 tons 
of grain located in Djibouti. He also traveled to outlying towns and vil 
lages where infested grain was stored in local warehouses and carried out 
a training program for the local officials and workers. According to tho 
expert I s rGport, the project was a complete success. 

*Fbrmerly:	 663-ZX-19-AC-5 
66)-X-19-AC 
663-19-058 
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Projeot Title Dairy Cattle Import 
Projeot Number : 663-11-130-062* 
Projeot Began : FY 1960 
Projeot Terminated: Ff 1961 
U. S. Contribution: ~34,000 

Purpose: 

The objeotive of this project was to eliminate tuberculosis in cattle 
in the Asmara milkshed project and to improve the productivity and profitabi
lity of dairying through the introduction of healthy cows with high produc
tion characteristics. These cows were to becoma a foundation for a sound 
breeding program. 

Achievements: 

Ninety-six heifers and four bull calves were imported from Kenya to 
Asmara. All diseased cattle were slaughtered and the money derived from thG 
sale of meat was deposited in the Cattle Import Fund. 

Of the one hundred head of Holstein heifers and bull calves, only seven 
died. This experiment served as a good demonstration of dairy cattle ex
change. The AID technician advis8d his counterpart that more thought and 
work should be given to upgrading and cross-breeding local dairy cattle 
with outside cattle such as Holstein-Fresian by importing bulls or using 
artificial insemination. He also advised that attention should be given to 
improving local dairy cattle within their own breed. 

*Fbrmerly:	 663-ZX-18-AD-5 
663-X-18-AD 
663-18-062 
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Projeot Title : 
Projeot Number 
Pro jeot Began 
l~ojGct Terminated: 
U. S. Contribution: 

Zula Plain Survey 
663-12-120-063* 
F'f 1961 
F'f 196q 
:~28, 000 

Purpose: 

The 
surveys, 

purpose of the projeot was to ob
and topographic maps covering an area 

tain 
of about 

aerial photographs, 
40 square 

field 
miles 

in the Zula Plains area of Eritrea. This work was divided into the follow
ing four major segments: 

a. Aerial Photography - Missions were flownat 2,500 feet above mean 
terrain utilizing a six-inch focal length serial camera. 

b. Geodetic Control Surveys - These included a double-run level line 
from a bench mark at ~hssawa to the Zula Area to establish the vertical 
data. 

c. Photogrammetic' Compilation and Drafting - Compilation made at 1:2,000 
scale with a contour interval of one meter, supplemented by auxiliary 
conto~~8 at half-meter intervals. 

d. Reproduction by photo copy or by an ozalid process was made. 

Achievements: 

The desired contour maps were completed and through their use the rEG 
enginel9red the ,,~.naJ. ·:l'yr-;tAm for i.r:rigat tn.rs appro.ximately 200 h'3ctares of 
lanu and reBe~tle~ about ,0 iam~lies in th~ area. 

*Fbrmerly:	 663-ZW-25-AJ-5 
663-W-25-AJ 
663-25-063 
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Projeot Title f Agrioultural Cooperative Servioe 
Pro jeot Number : 663-11-190-082* 
Projeot Began : FY 1953 
Projeot Terminated: FI 1962 
U. S. Contribution: :~2, 708,000 

Purpose: 

The objectives of this project were: 

a. To assist the lEG in building an effective Ministry of Agriculture 
through improved management practices. 

b. To develop and establish, with the cooperation of all joint fund 
personnel, standard budget, personnel, procurement, an~ accounting practices 
for more effective implementation of agriculture programs. 

c. To provide an appropriate fiscal framewr.rk to cover the operating 
oosts of the Livestock Improvement; Crop Production, Processing, and ~erket
ing; Farm ~achinery; J.griculture Education, Research and Sxtensionsj and 
Agriculture General Support Projects. 

Achievements: 

Under this broad project the following were accomplishad: 

a. A framework wi thin which AID agric1J';' +ural teohnicians worked with 
I~G counterparts. 

b. Development of standards for accounting, personnel, and other pro
oedures to assist joint fund and IBG agency administration. 

c. Supervisory, advisory and administrative services to the existing 
operational joint fund agriculture projects. These services were performed 
by a staff located in the offices of the Ministry of Agriculture in Addis 
Ababa and consisted of the following: 

U.	 S. Government ParsonnGl 
Chief 

Deputy Chief 
Business ~anager
 

Jocr3tary
 

Joint FUnd Personnel 
1 Chief Accountant 
1 Bookkeeper 
1 Property Control Clerk 
1 Secretary 
1 Clerk Typist 
1 Telephone Operator 
2 Drivers 

*Fbrmerly: 
663-ZW-19-AD-5 
663-W-19-AD 
663-19-900 
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B. ~str:r and Mining 

Project Title l Industry and Public Works General Support 
Pro ject Number : 663-11-290-014* 
Project Began FY 1958 
Project Terminated: FY 1962 
U. S. Contribution: ~447~000 

Purpose: 

The objectives of this project were to give administrative assistance, 
policy and program guidance for all U. S. supported projects assigned to 
the Industry and Public Works Division. The Division, established in November 
1960, grouped together activities of well drilling, Blue Nile River Basin 
Investiga t ion, Mapping and Geography Ins titute, National Airline Training, 
other transportation projects, and the former Water Rescurces General Support 
Project. 

!tchievements: 

Being purely an administrative project, it provided policy guidance, 
administrative support, and host country liaison with respect to the ac
tivities enumerated above. It assisted in maintaining overall fiscal con
trol of Water Resources, f,iapping and Geography, and Transportation Coopera
tive Services. It helped to simplify the accounting procedures for the 
Cooperative Services. 

*Formel'ly 663-ZW-29-Alii-5 
66 3-vT-2 9-AM 
663-29-906 
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Project Title : Blue Nile Basin Investigation 
Project Number : 66 3-11-250-015 * 
Project Began : P[ 1956 
Project Terminated: FY 1964 
U. S. Contribution: 14,286,000 

Purpose: 

This multi-purpose Blue Nile River Basin Inv3stig:!tion Project was 
designed primarily to assist tho ISG in the initiation of an investigation 
program to determine the economic potenti[!l of th3 land? \;a.ter? and other 
natural resources of the Blue IJile River Basin. !t ~Ti:i3 also dosigned to 
assist the lEG in the establishment of a Department of Wator Resources in 
the Ministry of Public ~'lork3 and Comrr.u.nicatior.. s. Sp8cific objectives in
cluded: 

a. Aerial photography and preparation of photor.:osaic maps. 

b. Establishmen~ of a geodetic control. 

c. Conducting a roconnaissance survey of thG Diue ~hle River Basin 
to determine the economic potential of the land? water, and other 
natural resources, and to provide by Septeffiber, 1964, a report which 
would include a general plan for the developm8nt of the natural re
sources and consumptiY8 use estimates for possiblo use in support of 
international negotiations with other riparian states. 

d. Assisting the lEG in the installation of iTJ.lteorologic and climn.
tological station3. 

e. Training Ethiopian personnel to staff the Water Resources Department. 

Achievements: 

The I~G and the U. S. Govornment establisfJd a joint funding arrange
ment to prcvide local and other sUPT-Jrt fo:' c:on'::wtinr; L:'c;9 highly technical 
inY8stigat jons. The project opera ted fOl' ::;(;-181'::.1 YGars under a cooperative 
arrangement; but after FY 1962 1 ::;;<pport ;,:a3 la:,,'gr)ly under the adm.lnistration 
of the 13G Water nesources Department. 

In 1957, i'lark Hurd? Inc. made aerial photocl':'P[>.:~ of the: entire Blue 
Nile River Basin plus certain overlaps a t the boundar'ies 0 

In 1957 the U. S. Coast and Goodetic Survay: u~1or an inter-agency 
agreement, began an orderly geodot ic control survey of tho ent ire Jj,.sin 
and completed the field work in April? 1961. In Octobor, 1962) the final rG
port of the Coast and Geodetic Survoy titled 19.57-!9.61 ~Jj:.io'pia Geodetjc;. 
Survey - Blue Nile River Bas1~ /fas completed. Th'3 U. ::i. Bureau of RecJ ma
tion then conducted a reconnaissance survey of tho land and iffiter resources 
potential of the river basin. AID --'~g"gGd the f'8c"lic c 'cJ of several cartograph
ers and photogrammetrists on ciirect hire (Aerinl ~j;.].178YS 'feam) to assist the 
*Fbrmerly 

663-ZW-25-AU-5 
663-vl-25-AN 
663-25-907 
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lEG in interpreting, editing, compiling and producing maps, photolIlOsaics and 
topography data required by the Bureau of Reclamation. ~ddition, AID 
provided administrative and technical support to the lEG, the Coast and 
Geodetic Team, and the B~reau of Reclamation through the establishment of a 
technical division charged with the ~lission's responsibility for this ac
tivity. FUrthermore, an I~G serial mapping unit was organized and trained 
to produce limited area rr.aps. The training of sub-professionals reached 
vhe saturation point. Successful tr9.ining of professionaJ personnel was 
limited to five engineers who were ~8signod to the project, and who were 
expected to carryon after p~lasing'-Gut. AID also sent four engineer parti
oipant trainees for additional 0uuca.tion e..nd experience. 

Specifio acoomplishments of this projeot were: 

a. General Reconn~~~~~: Completion of a general and limited 
reconnaissance of the entiro Blue Nile River Basin and supple
mental, more detailed r~connaissance studies in areas of special 
interest. 

b. Hydrolo£\,V~ 

1. Installation of approximately 25 to 30 recording-type 
gauging stations on the main stream and principal tributaries 
of the Blue Nile River, including: 

Negesh River 
Gumara River 
Blue Nih. RivCT at :'ahar Dar 
Gilgil ~nbai River 
Ribb River 
Lake T~na Rt Bahar Dar 
Lake T~p~ a~ Gorgora 
Anda::lsa Hiv0r 
Upper Gi2~=q River 
Lower Gi~c~.~ River 
Blue IJilc.. River c.t the Bridge 
Guder HiV81' nee.r rr.ou th 
Dabu::; W.vor no2'::;: mouth 
Bluo Nile n~ver ~t Shognll 
Ang.:l.r lLs0r no::.'til of Lokomti 
Didessa Hi70r ne~r Arjo 

2. Installation oi' OJ. total of pos3ibly 100 or more non
reoording statior.s on 3econdary streams throughout the basin. 

3. Completion of approximately 15 cable crossings at stream 
gauging st~ticns. 

4. Establishment of five hydrologic field base camps. 

5. Completion of hyd"':'oJogic analyses relating to flow 
characteristi'Js of the Blue Nile River and 13 principal 
and 60 01' more EGcondary trjbutaries. 
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6. Analysis of project hydrology for 100 projects under 
study. 

7. Establishment of a field maintenance crew to continue 
maintenance of all gauging stations and field establishments. 

o. Land Classification: Completion of preliminary land clas
sification in about 20 general areas of special interest and 
more detailed project land classification in a similar number 
of areas more limited in extent. 

d. Geology: Completion of general geologic mapping for the 
entire Blue Nile River Basin, conducting of systematic mineral 
reconnaissance in the Blue Nile Basin area lying principally 
west of L37°E~ and completion of site geology for structures on 
50 or more projects under study. 

e. Project Survey: Completicn of project surveys and ten
tative layouts on 100 or more potential project sites. 

f. Power Use Study: Preparation of power studies relating to 
the total power potential of all projects in the several sub
basins by projects, sub-basins, and the basin as a whole. 

g. Economic and Correlated Project Plans: Preparation of gene
ral studies relating to the economy of the basin as a whole 
and specific studies relating to the sevaral local projects 
and sub-basins individually; provision of economic information 
required for the formulation of a balanced economic development 
program for the basin. 

h. Project Plans and Reports: Completion of tentative project 
outlines with respect to about 100 local projects in the 15 
Bub-basins and the Blue Nile River Basin as a whole with the 
integration of all information developed throughout the project 
into a comprehensive final report. 

i. Organization and Training: Fbrmulation of working organiza
tion charts; general training outlines for professional and sub
professional personnel; and operating 8tandards and procedures. 

j. Agriculture and ~conomic Studies: Collection of agricul
tural and economic data were initiated and plans for more 
detailed future studies were developed. 

It is often reported that Ethiopia is a land of abundant natural re
sources which, if properly developed and utilized, wi]l be a maJo~ factor 
in improving the natic al economy. These resources are uncharted ~nd no 
organized plan of development existed until the Blue Nile River Investiga
tion initiated one. Only recently has an agency of the lEG been established 
which is responsible for resources development. This agency, the Water Re
sources Department of the Itinistry of Public Works and Communications, had 
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no personnel experienced in this field and a very small number of engineers. 
The Blue Nile River Investigation was selected as one area of study which 
provided the necessary experience and training to Ethiopian personnel to 
enable them to carryon similar investigation and planning in other river 
basins in Ethiopia. 

A final and comprehensive report in 9 volumes and appendices titled 
Land and Water Resources of the Blue Nile Basin was prepared by the Bureau 
of Reclamation and issued in August 1964. 

Several participants were trained under this project. 
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Project rritle Electric Power Stations
 
Project number 663-12-220-032*
 
Project Began : IT 1957
 
Project Terminated: IT 1964
 
U. S. Contribution: U55,000 

Purpose: 

This project was established for the purpose of providing electric
 
generators including installations and necessary construction, for the
 
following five sub-projects:
 

a. Bahar Dar 
b. Lake Tana 
c. Arba Minch 
d. Calaffo 
8. Neghetti 

Achievements: 

a. Bahar Dar: Facili ties for the supply and d:'.strJibution of electricity 
were constructed and additional pOWGr was furnished to operate a municipal 
water supply system. Facilities were turned over to Bahar Dar officials in 
June 1960. 

b. Lake Tana: Facilities were installed under the direction of con
sulting engineers for four agricultural centers (Gorgora 9 Chilga, Andassam, 
and Gilgel Abbai). 

c. Arba ~linch: Under this sub-project power and light were provided 
for an agriculture and health c~nteL'. 

d. Calaffo: This sub-project was for power and light for an agrioul- J / 
tural oenter and school. However, the goal plan for Calaffo could no~ be /;'/J a 
met due to floods and military action in the area. .----.-.-.-. 

e. Neghetti: This sub-project was for an electric generating plant 
to replaoe an existing plant which had become obsolete. The work was com
pleted acoording to plan and turned over to Neghetti officials in 1960. 
Inspeotions of equipment and construction work were made in July 1961 and 
February 1962 and everything was found to be in working order. 

*Formerly:	 663-ZW-HI-l 
663-1f-22-AI 
663-22-032 
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Project Title Industl ial Research Service 
Project Number 663-11-290-033 * 
Project Began FY 1959 
Project Terminated: FY 1961 
U. S. Contribution: ~>6 1000 

Purpose: 

The objective of this projoct ~~~s to provide technical research services 
to determine areas for private investment. 

Achievements: 

On April 20, 1958, the Economic & Technical Assistance Board (~TAB) sub
mitted to USAID a pro,ject propo;;al from the l.:inistry of Commerce and Industry 
for a study of Bthiopian.ood industries and investigation of potential for
eign markets. Costs vT,:;re ostij"J.ted at Eth. ~401000 and th~ proposal was ac
cepted by USAID on July 3 1 1958. 

On April 1, 1959, ErAB contraC"'ed a Yt':'!osJavie.n Sngineering consult,it.;. 
firm, "Yugoinvest" for inv8st::Jent si;udies for the follow'ing four plants: 

1 slaughterhonsse ar,d meat cannery
 
1 fish processing pl~nt
 

1 flax cleo.ninz r..nd procGssinls plant
 
1 soap factory
 

However, the conL'2ct -(~~.S diff' - _,nt in conception from the ProAg and 
the original l'.Iinistry pr0po.:-:'..1,: approved by A-::J). 'l'he Ministry intended to 
obtain through the CO:1~r~8t co~plete plans and specifications for four new 
plants to be constrl'.ctc-c[ ~ri ",;h 2.oans from Yugoslavia instead of "research 
services to determj.nG :::.roas £'C,:1 priva~e investment" as stated by the ProAg. 
The contract vTaS not ap1}:':'oved fOl' AID financine and the project was not com
pleted in accordance ;~i t:l the Ij"uT0se D.nd object ives. 

*Fbrmerly:	 663-ZX-29-AI-5 
663-X-29-AI 
663-29-033 
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Project Title Community Water Supply Cooperative Service 
Project Number : 663-11-250-047 
Project Began FY 1953 
l~oject Terminated: F"[ 1961 
U.S. Contribution: ~764,000 

Purpose: 

This Cooperative S3rvice was established to cover the operating costs 
of the Community Water Supply Projects in Ethiopia. 

Water Resources investigations in Ethiopia were first authorized by 
diplomatic notes exchanged between the Ministry of Foreign Affairs and the 
American Embassy in June 1952. In June 1953, this basic agreement was amend
ed to include a project of demonstration and well drilling. Eight operation
al agreements were signed after June 1954, allocating project funds and de
limiting areas for well drilling activities. 

Achievemen t s: 

Actual drilling operations commenced in the summer of 1954. ~he staff 
of the Ethiopian-United States Well Drilling Joint FUnd was comprised of 100 
persons, all but five of whom were '3thiopian nationals. The American staff, 
assigned by the USAID, connisted of 10 persons; 6 well drillers, 2 engineers, 
a geologist and an ~dministrative assistant. Tho cost of salaries and other 
expenses were covered directly by AID and were not charged to the Joint FUnd. 

FOrty wells were drilled frem the beginning of the Program in 1954 to 
the end of February 1957. Of this number, 23 were classified as productive 
or potentially productive} and 17 as dry or lost holes. 

Drilling activities conducted in ~itrea from December 1955 to July 1958 
showed a total of 17 bore holes drilled, including 8 productive wells and 
9 dry holes. 

Twenty ~thiopian well drilling apprentices were trained, six of whom 
progressed to the stage of First Class Appre~tices. The latter were con
sidered to be capable of independent rig operation and drilling crew super
vision. 

The Cooperative Service activities also includGd th3 following: 

a. Engineering and geological reconnaissance surveys and reports on 
areas of proposed ground water development. These surveys helped guide drill 
ing activities into areas where it is technically and economically feasible. 

b. Advisory services to the IBU in the practical aspects of construc
ting, developing and testing water wells. 

*Fbrmerly:	 663-ZX-25-AJ-5 
663-X-25-AJ 
663-25-901 
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c. Training apprentices in well drilling. This training included
 
much practical field work as well as classroom and shop work.
 

d. Improvement of basic scientific knowledge of underground water re
sources of Ethiopia through the acquisition of data on hydrology, geology and 
water quality. 
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Project Title : Industrial General Cooperative Service 
Project Number 663-11-290-049* 
Project Began FY 1954 
Project Terminated: FY 1962 
U. S. Contribution: $11,000 

Purpose: 

The objective of this project was to assist the ~tinistry of Commerce 
and Industry in the economic development of Sthiopia by improving the ef
ficiency of existing i~d~otrial plants, by encouraging and assisting private 
investment and new enterprises, by stimulating improved methods of process
ing and marketing, and by providing technical training. AID was to provide 
technical staff to serve in an advisory capacity in carrying out these ob
Jqctives. 

Achievements: 

A joint fund was established to which the United States and the IEG 
each contributed $40,000. However, this joint fund remained substantially 
unused for three years, so the two governments agreed that the project should 
be terminated with the balance of funds being returned to the respective 
governments. A Land-Rover and other equipment were turned over to the flinis
try of Commerce and Industry. 

*Fbrmer1y:	 663-ZX-29-AK-5 
663-X-29-AK 
663-29-902 
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Pro jeot Tit 10 Comnidrce and Industry 
Pro jeot Number 663-11-290'-057 
Projeot Bagan : FT 1954 
Project Terminated: FY 1957 
u. S. Contribution~ n90,00o 

The objeotiv9 of this projeot was to assist the Ethiopian Government 
in the developmant of its natural resouroes and oommercial enterprises through 
the oreation of a botter investment climate and the establishment of techno
logical and infor~~tion services for the businessman. 

-" (>1 lBV8mtmts:.. ,_...._._...._--_._-

FOur U. S. technicians were made available to this projeot to assist 
Gxisting industries and to help new industries get started. They helped to 
(stablish an Infor r.,:=t tion Center wi thin the Ministry of Commeroe and Industry, 
,~() provicLc tc·:;h"lic2.1 j.nform:1tion to government agencies, commercial and in
rLustrial fL,:'ii1S, an,l pc'tcmtial investors. Assistance was given to the Minis
7,:t.y in concluctin(; ~1oCOt io. t ions 'I'd th po ten t ial investors. Advioe on sales and 
-·::.::d<:oting proble::..:: ::':':':' Civ011 to several commercial firms. An attempt was made 
cO t::l:o 2. GeI1S'.L8 of cG::.:n:3rcial and industrial firms in Addis Ababa. 

A p:1.r~ici.::":'u~ ;;2. '.:; ning program was begun to develop a staff of trained 
'Sthiopi2.n tcchY1icL::~ -:i thin the I\jinistry of Commerce and Industry to carry 
2n the a:;tiviti0J. ~:.:ining ~dS provided for selected Ethiopians in the 
£'i·.;lcl8 of Q.c~ounL.·.gJ ;',.lrchasing, and business management, and industrial 
c.nc::'nooring. 

''''Formerly: 66)-ZX-25-AL-5 
663-X-25-AL 
663--25-908 

r-1:.b p.:.'oj8ct :,:1S also knolffi as Commeroe and Industry Development 
Service. 
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Pro ject Title Water Resources Cooperative Service 
Project Number : 663-11-250-083* 
Project Began FY 1959 
Project Terminated: IT 1962 
U. S. Contribution: $1,777,000 

Purpose: 

The Imperial Ethiopian-United States Cooperative Service for the study 
of the water resources of Ethiopia was a joint administrative and funding 
agency responsible both for carrying out the multi-purpose Blue Nile Basin 
Investigation and developing adequate government facilities for implement
ing program. 

The major objectives of this project were: 

a. To assist in the development ~f ~ Water Resources Department with
in the Ministry of Public Works and Conl,,:.l .• lcations. 

b. To assist the lEG in organizing and achieving the Blue Nile River 
Basin lnvestigatlons. 

c. To develop and establish, with the cooperation of all joint fc~d 

personnel, improved personnel, procurement and accounting practices for more 
effectire implementation of water resources programs. 

Achievements: 

This project provided an appropriate fiscal framework to cover the 
operating costs of the Blue Nile River Basin Investigation and the Water 
Resources Support Projects. It was entirely a fiscal entity and was phased 
out simultaneously with the completion of the Blue Nile Basin Investigatio~. 

The project also provided the framework within which U. S. Coast and 
Geodetic Survey, U.S. Army ~ap Service, Bureau of Reclamation, other AID 
personnel, and private contractors worked with available I~G counterparts. 
It served as a means for the consideration, implementation, and development 
of cooperative activities. Since 1960, the operations have been carried out 
entirely by lEG personnel. 

*Fbrmerly: 663-ZW-25-AL-5 
663-W-25-AL 
663-25-900 
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Projeot Title : Finohaa Power Dam 
Projeot Number 663-12-220-107 
Pro ject Began FY 1964 
Project Terminated: FY 1966 
U.S. Contribution $556,000 

Purpose: 

This project was the outgrowth of an overall Blue Nile River Basin 
study conducted by the U. S. Bureau of Reclamation with field work com
pleted in FY 1963. The Finchaa sub-basin reported by the U. S. Bureau of 
Reclamation indicated that, of all the basin studies included in the inves
tigation the Finchaa offered the greatest possibility for power and irriga
tion developments. 

The objective of this project was to conduct a detailed feasibility 
study of the electric power potential of the Finchaa sub-basins, utiliz
ing a reoonnaissance report prepared by the U. 0. Bureau of Reclamation. 

Achievements: 

Harza Bngineering Company of Chicago, Illinois was awarded the con
tract to conduct the feasibility study. Actual work was started ,in December 
1964. 

The U. S. financed the entire cost of the feasibility study; however, 
the I:2G provided the services of one professional staff member of the De
partment of Water Resourr.es to serve as a liaison with the consulting firm 
and to obtain the necessary statistics and records on operational require
ments of the Ethiopian Electric Light and Power Association. In addition, 
the Department of vIa tel' Resources made available the professional services 
of its hydrological staff personnel to the extent required. 

The Contractor submitted a two-volume report, entitled Feasibility 
Report Finchaa I-'ro,ject, prepared for Wa tel' :i.~esources Department, Ministry 
of Public lforks and Communication. l'he report is dated. January 1966. 
One of the salient paragraphs of the reports quoted below: 

"We find that the Finchaa Project, as presented in this report, is 
technically sound. The water supply is amp19, and geologic conditions are 
favorable, Its construction will present no unusual difficulties to a 
oompetent contractor provided with adequate plans and specifications. 
The prepared project is justified economically, and represents the best 
next step of development of the hydroelectric resources, the Ethiopian 
~lectric Light and Power Authority (E~LPA - was established by Imperial 
Charter on September 11, 1956, as a statutory corporation of the I~G) will 
be able to implement the project and operate it satisfactorily." 

A Development Loan of 321.7 million was autaori~ed .at bhJ close of 
FY 1966 to assist construction of the project. 
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C. Transportation. 

Project Title National Airlines Training Program 
Project Number 663-11-370-016 * 
Project Began FY 1957 
Project Terminated: FY 1963 
U. S. Contribution: U,169,000 

Purpose: 

The objective of this project was to provide ~thiopian Airlines (mAL) 
wi t.l:"! skilled :Sthiopian pilots and aircraft technicians by training selected 
nationals who would eventually replace foreign personnel. The project was 
planned so that Ethiopian nationals would receive training as airline pilots, 
line maintenance mechanics, oomponent overhaul mechanics, aircraft sheet 
metal specialists~ and supervisors. 

Achieve ment s: 

In 1957, ten TWA technicians came to Addis Ababa to begin the training. 
By the end of 1957 training had been conducted in the following aviation 
skills: 

a. Airline	 Pilot, ~aptain 

b. Airline	 Pilot, Co-pilot 
c. Mechanic, Line Maintenance 
d. Mechanic, Component Overhaul 
e. Mechanic, Aircraft Sheet Metal 
f. Personnel Supervision 

A group of 22 students -- 20 ~thiopians and 2 Ugandans - entered 
the l~imary Pilot Training Oourse in 1959. Pilots attended olasses in navi
gation, meteorology, and aerodynamics. Instruction was given on details 
of construction and operation of DC-3 and DC-6B aircraft. Later, the addi
tion of a link trainer maLie possible instruction in techniques of radio 
and instrument flying. The link trainer provided training in simulated ins
trume~~t approaches to facilities located at such ::ltations as Cairo, Athens, 
and Frankfur t • 

Seven student co-pilots receiv9d 400 hours of classroom instruction, 
25 hours of link trainer instruction, and 25 hours of fligln instruction. 
Eight co-pilots received 320 hours of ground school instruction, 15 hours 
of link trainer instruction, and 75 hours of ground flight instruction. 
The captain candidates of the Airline Pilot Training Course received 300 
hours of ground school instruction, 15 hours of link trainer instruction, 
ann 65 hours of flight instruction. 

Fbur ::thiopian pilots have passed the written portion of the U. S. Civil 
Aeronautics Administration Transport Pilot Rating, the highest pilot rating 

*Fbrmerlyt	 663-Z11-37-A~-5 
663-W-37-AS 
663-37-907 
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which is offered by the CAA. One ~thiopian pilot was appointed airline 
captain. 

Three .ircraft maintenance classes were established to provide ins
truction in aircraft components overhaul, line maintenance, and sheet metal 
work. fhe components overhaul and line maintenance training were established 
to provide Ethiopian Airlines mecha.nics and maintenance personnel with a 
thorough knowledge of the fundamentals of engine operations and components 
of DC-3, Convair, and Dc-6E aircraft. 

Ethiopian Airlines supervisors were instructed in basic principles of 
supervision, including organization methods, planning, job evaluation, and 
counseling. A special course was established, with on-the-job training, 
for station managers with instruction in airline routes, scheduling, tariffs, 
passenger service and fares, customs and immigration, 

The course of training was originally established to conform to ~ALrs 

piston engined aircraft operation. From 1961, additional assistance was 
given to EAL to help them iuring the conversion period from piston to jet 
powered aircraft. 

Between 1957 and 1962, the following Ethiopian nationals completed 
training in the skills indicated: 

a. Airline Pilots	 29 
b. Airline Co-pilots	 24 
c. 17e-pilot	 34 
d. Cabin Attendants	 68 
e. 3upervisory l~rsonnel	 77 
f. Component Overhaul	 26 
g. Line ~aintenance	 60 
h. Sheet Metal Workers	 18 
i. Sales-Customer	 Service 40 
k. Dispatchers(Flight Control) 14 
1.	 Ground and Link Instructor --A
 

Total 394
 

Today SAL is training additional pilots, mechanics and sheet metal 
workers. ~~ny of the instructors are former graduates of the National 
Airlines Training ProGram. 

A number of participants were trained in the U. 3. under this project. 
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Projeot Title : Lake Tana Port Facilities 
Project Number 663-11-340-034* 
Project Began : FY 1957 
Project Terminated: FY 1961 
U. S. Contribution: $61,000 

Purpose: 

To improve port and navigation facilities on Lake Tana in order to 
provide better and cheaper Gransportation of agricultural products for ex
port. These facilities were to include installation of lights for naviga
tion, and construction of a jetty, a garage, a storehouse, and a port 
authority building. These facilities were to be used by the lEO ~linistry 

of National Defense, Department of ~arine. 

Achievements: 

Plans and specifications were furnished by the lEG Ministry of National 
Defense, Department of ~arine. Two contracts were entered into: one with 
the Port Workshop Department for light buoys and footbridges, and the other 
with S.A. Navigation for marine facilities, a storehouse, office buildings, 
etc. The Port Workshl'p Department's contract was satisfactorily completed, 
but the S.A. Navigation failed to fulfill its contract obligations. An 
inspection was conducted by the Civil Engineering Advisor of the Industry 
and Public Works Division of U. S. AID in April 1961 and the Department of 
~arine canceled the contract on June 15, 1961. 

*Fbrmerly:	 663-ZW-34-AP-5 
663-W-34-AP 
663-34-034 
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Project Title : Civil Aircraft 
Project Number : 663-11-370-035* 
Project Began : FY 1957 
Project Terminated: FY 1959 
U. S. Contribution: $400,000 

Purpose: 

This projAct was to provide a portion of the cost of the third of three 
Douglas DC-6B aircraft which were being procured by the lEG. 

Achieve ment s: 

Originally, this project was begun on June 28, 1957, under the title 
"Helicopter Project ll 1_0 provide U. S. $400,000 for the purchase of a Vertal 
r~del No. 44 helicopter for the lSG. On June 27, 1958, the ProAg was amend
ed to provide a portion of the cost of the third of three Douglas DC-6B 
aircraft procured by the lZG for the expansion of its civilian airline 
service. The project number was charged from 663-39-035 to 663-37-03 and 
the title to IlCivil Aircraft Project." 

Payment was made directly to Douglas Aircraft Company, Inc., against 
their invoice for one nC-6B valued at U. S. ~1,484,748.43. The balance of 
the invoice amount was paid by the lEG. The aircraft was delivered to 
3thiopia in August 1958 and was used for EAL international flights to Europe 
and West Africa. 

*Fbrmerly:	 663-ZW-31-AM-5 
663-X-37-AM 
663-31-035 
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Projeot Title r Civil Aviation Advisory Servioe 
Projeot Number : 663-11-370-059* 
Projeot Began FY 1957 
Projeot Terminated: FY 1960 
U. S. Contribution: ~33,000 

Purpose: 

The objeotive of this projeot was to furnish speoialized advisory 
servioes to the lEG Department of Civil Aviation. 

Aohievements: 

A U. S. civil aviation teohnician was assigned to carry out demonstra
tional and training activities in the general field of civil aviation. He 
also advised on various problems of development of the CAA and trained 
~thiopian personnel for administrative and technical positions. 

One participant was trained under this project. 

*Fbrmerly:	 663-ZX-37-AN-5 
663-X-37-PJf 
663-37-906 
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Project Title : Highway Eoonomic and Feasibility Studies 
Project Number : 663-11-310-074* 
Project Began : FY 1961 
Project Terminated: FY 1963 
U.S. Contribution: $95,000 

r~rpose~ 

The Imperial Highway Authority (IRA) was created in 1951 as an auto
nomous agency in the I~G to provide an organization responsible for the 
planning, location, design, construction, and maintenance of a national 
highway system. United States Bureau of Public Roads (BPR) supplied the 
IRA with technical personnel. 

This project was intended to strengthen the section of IRA's organi
zation responsible for location surveys and design analyses. The project 
provided for: 

a. BPR technicians to serve as instructors in location and 
design work. 

b. One participant for training in the field of ?hotogrammetry. 

c. The purchase of essential equipment and supply items. 

Achievements: 

Under this project the following was accomplished: 

a. On-the-job training to ~thiopian employees of IRA was conducted 
in carrying out location surveys. 

b. On-the-job training wa~ conJucted in d9sign ar.i cost estimate 
work particularly in relation to costs and merits of various types 
of small drainage structures. 

c. The above instruction, both in the field and office concentrated 
on pending location survey and design work approved for the second 
and third highway programs. 

d. Technical assistance to IHA was provided through a program of 
instruction and training to enable its staff eventually to perform 
all engineering services normally required for highway development. 

9. 1,637 kilometers of survey and 950 kilometers of design work 
were completed out of a total requirement of 8,500 kilometers for 
the second and third planned highway programs. 

f. The required equipment was ordered and supolies were received 
which were used while conducting the survey and design work. These 
items were purchased through U. S. Bureau of Fublic Roads. 

*Formerly: 
663-ZW-3l-AQ-5 
663-W-31-AQ 
663-31-074 



- 43 

g. One participant trainee was sent to the United States for one 
year of photogrammetry training. 

Proj9ct T'itle 
Project Number 
Project Began 
Project Termin
U.S. Contribution 

z 

ated: 

Transportation Cooperative Service 
663-11-370-085-* 
FY 1956 
FY 1962 
"H08,OOO 

Iurpose: 

This )roject was established to provide a fiscal and administrative 
framework to cover operating costs of the National ~irlines Training 
rroject. 

Achievements: 

The rroject Agreement provided for the establishment of an ~thiopian
United States Coopera~ive Service for the training of Ethio~ian nationals 
in various fields of airline operations. AID agreed to provide the techni
cal staff and I~G agreed to make available to the technicians adequate 
office space, workshops and classroom facilities, and to provide adminis
trative support. 

This project achieved its objectives and was considered as being an 
ideal pattern under which all coo)erative services should operate. 

~inancial records were kept of all transactions, including ,urchasing, 
disbursement and operating expenses. ~lso records were kept for students 
in training, such as logs of flight time, link trainer time, etc., as part 
of the duties of the cooperative service. 

Tho I?G contributed U. S..>l46, 000 to the project. rroject assets, 
which were turned over to the National Airlines Training Project after 
termination of the project W3re as follows: 

:~quipment Value 
~aterials and supplies 

TOT1~L 

*Formerly: 663-ZW-37-AR-5 
663-1of-37-AR 
663-37-900 
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Project Title : 
Project Number 
Project Began 
Project Terminated: 
U. S. Jontribution: 

Aviation 3tudies 
663-11-370-106 
FY 1964 
:;'Y 1965 
316,000 

Purpose: 

The objective of this project was 
by the U. S. Federal Aviation i.gency. 

to perform a 
FAll was to 

ci
make 

vil aviation survey 
technical recommenda

tions and advise U3AID on staffing, training, and special services re':l.l.lire
ments in ~thiopia. 

Achievemen ts: 

An air traffic specialist, an electronic engineer, and a general en
gineer performed field studies during the period from lfarch 10, 1964, to 
!lay 6, 1964. 

The team I s detailed 185-page repor t, .Survey of Jthiopian Civil l.via tion, 
was completed and submitted to AID in August 1964. 
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D. Labor 

~~oject Title : IvJanpower Survey 
Pro ject ~'Tumber 663-11-460-126 
Project Began : FY 1966 
Project Terminated: F'Y 1967 
U.S. Contribution $23~ 000 

Purpose: 

The objective of this survey project were: 

a. To appraise requirements for trained manpower in Ethiopia and the 
best ways of meeting them. 

b. To design a system for the collection of manpower statistics and 
for manpower analyses on an 01160ing basis. 

c. To complete a study focused on a strategy for development of 
Ethiopia's manpower requirements which would be desib~ed to identify 
data and establish crite:-ia which would. enable !lational planning for 
manpower at the vocational~ tachnica1 9 and profsssional levels. 

Achievements: 

Work was initiated in January 1966 and the field investigations wero 
completed in June. The survGY raport, A Yanpower Stratogy for Ethiopia, 
by Eli Ginzberg and Herbert A. Smith 9 was published in Addis Ababa in 
July, 1966. 
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]. Health	 and S~nitation 

Project Tit18: l~blic n3alth G0noral Support 
Projoct Numbor: 663-11-590-017* 
Projoct Began : FY 1958 
Fro ject Torminated: FY 1962 
H. S. Contribution: B39,000 

Furposc: 

ObjectivGs	 of this projGct were: 

a. To provide th3 Ministry of Public Health with information and ad
vica on modern public hoalth practicos including health administra
tion, fiscal policies, and organization. 

b. To assist in establishing a system of provinvial and local health 
servicos. 

c. To train ~thiopians to staff their Public Health Sorvic3s. 

d. To ~rovide public hea~th backstopping services for all US~ID/E 
and 13G MinistI'j- of rublic Health projacts. 

Achievements: 

American personnel were assigned consisting of the Chief of Public 
Heal th Division, USAID/"Jthiopia; a Heal th /,dministra t ion .dvisori and a 
secretary. Their activities consisted of the following: 

a. Assistance in tho dev910pmant and formulation of long-rangs 
plans for r:G public health services and in the davelopmcnt of sound 
administrativ3, fiscal, and organizational patterns in the Ministry 
of Public Health. 

b. Assistance and advice in the operation of all I~G Cooperative 
Service Health Training programs. 

c. Assistance and advico in all health facility construction when 
US funds were involved or when a facility was to be staffed by 
former trainees of a US supportod training program. 

d. Assistance and advice in all operational aspocts of health and 
health administration programs including special disease control 
or eradication, decentralized health services, and health education 
activities. 

*Formerly:	 663-ZW-59-AX-5 
663-vl-AX 
663-59-906 
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e. Asslstance and advice in other health activities when requested 
eitbsl' by other USAID opera ting divisions, the r~G Ministry of Public 
Ileal th, international or bilateral governmental project services re
lated to health, or local governmental subdivisions of I~G. 

f. Interesting rthiopian physicians in obtaining public health 
training. 

g. The establishmsnt and implementation of a properly integrated, 
long-rangs operational :iJlan for health sGrvices in ]thiopia. 

r~ny of the above plans ware implemGnted during the life of the pro
ject so that by December 31, 1961, a Department of Health 3ervices was 
establishad in the Ministry of Health and necessary supporting services wore 
made available for approximately 30 rural health centers which were made 
operational at that time. 



- 48 

I-roject Title Community Water Supply
 
Project Number 663-12-520-036 *
 
Project Began FY IS'5?
 
Project Terminated: FY 1961
 
U. S. Contribution: ,$341,000 

Purpose: 

The objectives of this project were to provide patable water supply 
for small cities and villages and water conservation for nomads of the 
Borano area. The project was divided into five sub-projects: 

a. Water supply for Bahar Dar 
b. Conservation - Borano 
c. Water supply - Calaffo 
d. Water supply - Arba Msnch 
e. Water supply for four agriculture centers - Gorgora, Chilga, ~n

dassam and Gilgel Abbai. 

With the exception of Borano, wh8re stock ponds and shallow wells wore 
constructed, the other llrojects utilized surf:iC8 wa ter with pumps, fi Her 
systems, water treatment, and storage facil:ties. 

;',chievement s: 

a. Bahar Dar: A private consulting firm (Bolton, Hennessey) de
signed and was awarded the contract for facilities. 1\ water supply fil 
tration, storage and distribution system for 5,000 inhabitants was com
pleted and was taken over by Bahar Dar town officials. 

b. Borano: Twenty-two stock ponds W'3re constructed. ~quipment was 
purchased. AID specialists in heavy equipment, agronomy, and livestock 
trained local personnel. 

c. Calaffo: ;dter consid::rable delay because of floods and high 
water, the construction was complet3d and equipment inst.alled. 

d. ATba Mench: ?acili:ies were constructed for furnishing a potable 
water supply to a regional center consisting of a four-room school h_lse, 
a complete medical center, agriculture work shops and related facilities, 
and seven staff r3sidences. 

e. Water Su for -,~, icul ture Canters; Facilities were installed 
and supervised by thE: firm Bolton, Hennesse~r •.. potable water supply 
was provided for the four Lak3 Tana agriculture centGrs. 

Upon completion of the above proj~cts, 211 facilities were satisfac
torily utilized except in Gorgora and Calaffo. Political disturbances in 

*Formerly:	 663-ZW-52-AT-l 
663-W-52-AT 
663-52-036 
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Calaffo along with high floods prevented this project from being fully im
plemented. The lEG failed to utilize th8 Gorgora project because of the 
lack of trained personnel. 

While this project was active, lJG supported it through the Cooperative 
Service. Upon the termination of this project, lJG provided financing to 
continue the program on a reduced Bcale. 
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Project 'fi tle l~blic Health Education 3ervice 
Project Number 663-11-550-037 *
 
Project Began FY 1957
 
Project Terminated: FY 1962
 
U.S. Contribution: 'n90, 000 

Purpose: 

The objectives of this project were to assist in the establishment 
of a coordinated, nation-wide health program which was to train profession
al and semi-professional personnel, to construct centers and dresser 
stations; to establish supplementary facilities necessary for training a 
team of health workers for rural ~thiopia; and to provide health education 
services to the people of the country. 

!.chievement s: 

a. llja,laria Control: A headquarters building for the ~alaria jradi
cation Service, warehouses, 2nd regional observation offices at Gon1ar and 
Combalchia were constructed al:rl initial operating expenses of the Gambella 
area pilot project were provided. 

b. Public Health Traininr College at Gondar: Dormitories for male 
students and male nursc;~, awl two buildings for garage and maintenance 
facilities were COn8Gructe~. These were com~leted on December 7, 1959, 
accepted by IBG ar.i placed in operation. 

c. Assistan t r·jedical Personnel Training Center: 11 training center 
was constructed for dress6Ts and other auxiliary medical personnel in Addis 
Ababa. This was completed on December 4, 1959, accepted by I~G, and placed 
in operation. 

d. ?ublic Health Training Centers at Gorgora , Dabat and Kolladuba~ 

Facilities were constructed at Gorgora and Dabat and were expanded at Kol
laduba to serve as training centers for Gondar Fublic Health Training 
College interns. The interns were provided work experience under close 
supervision of school authorities. 

e. Public Heal th Service Centers: Centers were established at I·jattu, 
Debre i'larkos, I.iolale, Awassa, and il.garo which were staffed by Gondar Publ ic 
Health College 6Taduates which provide first aid care as well as assistance 
in disease prevention. 

f. Clinic at Arba Iiiench. A small public health facility was cons
tructed and completed in Jeptember 1961 and was attached to the Regional 
~griculture 8enter. 

*Formerly:	 663-Vn-55-AU-l 
663-1'1-55-AU 
663-55-037 
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The health centers have been in use since their completion. Teams 
consisting of about four health officers, five community nurses, and six 
sanitarians have been trained in each center annually and services have 
been provided to about 700 patients monthly in each clinic. Home visit 
ing, public health education, sanitation, and other field activities have 
been conducted in the surrounding areas by the officers of each center. 

Project Title Nursing P.ducation 
Project Number 663-11-:;50-046* 
Project Began ]i"{ 1957 
Project Terminated: IT 1962 
U.S. Contribution ~409000 

Purpose: 

The primary objective of this project was to provide additional teach
ing a~1 d dormitory facili tie s includi ng equipment for the Itegue Menen School 
of Nursing in ~smara. 

Achievements: 

a. Old Itegue Menen Hospital buildings were remodeled and converted 
into men's and women's dormitories, classrooms, study areas, and a kitchen. 

b. A ~~ternal and Child Health Training Center building was construc
ted. 

c. Squipment and furnishings were provided for the above facilities. 

d. Additional teaching equipmsnt was' provided for the Nursing School. 

*Formerly:	 663-ZW-55-AV-5 
663-W-55-AV 
663-55-046 
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Project Title 
Project Number 

Nutrition Survey 
663-11-590-051 * 

Project Began FY 1959 
Project Terminated: FY 1959 
U.S. Contribution ~n3 ~ 000 

Purpose: 

The purpose was to survey the nutritional condition of the people of 
Ethiopia and to make recommendations to assist in alleviating nutritional 
deficiencies where encountered. 

Achievements: 

An extensive survey was carried out by a team of 18 ;,mericans and 30 
:8thiopians during the fall of 1958. Nearly 6 1 200 men, women and children 
were examined at 52 sites in 11 major geographic, ethnic or dietary regions 
of Ethiopia. 

The survey was conducted by the Interdepartmental ~ommittee on Nutri 
tion for National Defense. While conducting the survey, the team also 
helped the 30 ~thiopians with on-the-job training in nutrition and health 
programs so as to utilize their ability to the best advantage. 

This survey was an excellent example of what can be accomplished with 
a cooperative, scientific approach to the study of health problems in 
Ethiopia. The results were used frequently in discussions and meetings 
concerning nutritional needs of r:thiopia. A iTational nutrition /dvisory 
Board was established to follow up on the results of the survey. 3ubse
quently, additional research was undertaken at Alemaya and by a group of 
3wedish expert nutritionists and bio-chemists to determine solutions to the 
technical, nu trit ional problem" in more detail. 

Salaries, travel and per diem for U. 3. members were defrayed by ICNND 
funds. Laboratory equipment and supplies essential to conduct th~ bio
chemical analysis were purchased by tID. These supplies and equipment were 
turned over to the Government of Jthiopia. 

*Fbrmerly: 663-ZX-59-AO-5 
663-X-59-,;AO 
663-59-051 
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Project Title Public Health Demonstration and Evaluation 
Project Number 663-11-530-055* 
Project Began FY 1960 
Project Terminated: FY 1967 
U.S. Contribution $814,000 

Purpose: 

The primary	 objectives have been the following: 

a. Carry out epidemiological, ecologic, sociologic,and sanitary sur
vey studies p~ior to the establishment of functioning health centers in 
each of tLe selected demonstration and central communities. 

b. Recommend procedures for establishing an operating program for 
health centers. 

c. Conduct one or two re-surveys after health centers have been in 
operation six months or more. 

d. ~aluate the r8sults and effects of the program on health and health 
attitude~ in Ethiopia. 

Achievements: 

By the end of FY 1967, the project was completed and a comprehensive 
analytical report was being prepared for publication. 

Although the results of this study indicate that there has been little 
change in the health center communities attributable to activities of the 
health centers concerned, this is not an unexpected finding in view of the 
functional deficiencies uncovered in health center workings. 

If the sturry results are utilized in public health planning, as intended, 
they can lead to marked improvement in training of rural health workers 
and in the operation of health cent9rs in '~thiopia and elsewhere. 

One of the major objectives of the study was to provide a methodology 
for self-evaluation of all ty~es of health installations. The study may 
be most useful in this respect, as it has become clear that there is no 
point in trying to measure many of the parameters which were originally in
cluded, since their measurement is either not reliable under field cir 
cumstances or is not likely to show changes in a reasonable period of time. 

Another objective of the study, although originally at least considered 
a secondary objective , was the demonstration of the fact that birth and 
death registration can be carried out in a country like ~thiopia o~ a 

*Formerly:	 663-AB-53-AC-5 
663-I'-53-AC 
663-53-055 
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prospective basis. This demonstration originally became necessary because 
it was found that retrospective information concerning births and deaths 
was totally unreliable. The success of this part of -I ) project has led 
to planning of a better system of demographic intelligence, based upon vi
tal events registration on a sampling basis. 

Finally, the project has, for the first ~ime in Ethiopia,provided in
formationooncerning disease prevalence among representative samples of the 
population 

Project Title Malaria Survey and Control 
Project Number 663-11-510-066* 
Project Began FY 1955 
Project Terminated: FY 1960 
U. S. Contribution: n9,000 

Purpose: 

The objectives sought under this projeot were twofold: 

a. To determine a future, country-wide malaria eradication program. 

b. To train a corps of nationals to carryon such a program. 

Achievements: 

a. 3urveys were conduoted mostly in the Kobo-Chercher, Dembia Ilains, 
and Gambella areas and limited surveys were also made in other soattered 
areas of the ~mpire. The results of the surveys included the following: 

1. Numerous blood samples from representative parts of the 
oountry revealed the presence of 3 of the 4 malaria parasite species 

.. known to man. 

2. Certain findings of earlier workers were verified which showdd 
that malaria was endemic to most of 3thiopia. 

3. It was found that epidemic conditions were the rule at ele
va tions a"bove 2000 meters with only seasonal vector breeding, and that 
endemic conditions prevailed in the dee~ river valleys and other low
lying areas. 

4. Blood parasite rates and spleGn rates were determined rather 
thoro~ghly in Kobo-Chercher, Dembia plains, and Gambella before resi 
dual spraying was started. 

*Formerly:	 663-ZX-51-AQ-5 
663-X-51-AQ 
663-51-910 
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5. As in most of Africa, Anopheles gambiae was found to be the 
main malaria mosquito vector. Anophaes funetus was found to be the 
second mORt frequent malaria vector. 

6. Data were provided showing the vector abundance and species 
composition in unsprayed stations within the sprayed areas. 

b. Yearly house spraying with residual insecticides aimed at break
ing malaria transmission was begun in Kobo-Ghercher, Dembia Plain, and 
Gambella in 1956, 1957, and 1959 respeciively. 

c. It was demonstrated that malaria transmission in the Dembia Plain 
and to a lesser extent in the Kobo-Chercher area was affected by once-year
ly DDT house spraying. 

d. Dat~ ..resulting from scattered malariometric and entomological sur
veys throughout the empire were of considelable value to the subsequent 
~~laria Eradication Program. 

e. The project provided training for about 30 Ethiopians in all phases 
of control, administration, spray operations, field surveys, and laboratory 
diagnosis. 

f. Several classes of Gondar graduates participated in the field 
training and spray operation in the Dembia Plain. 

g. The project provided opportunities for the rEG to create physical 
facilities and working bases for the Malaria Eradication Program. 

h. Six participants were sent to India, Lebanon, and Guatemala for 
training in malaria eradication. 
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Project Title : Malaria Eradication - Zritrea 
Project Number 663-11-510-061 * 
Project Began : FY 1960 
Project TErminated: FY 1962 
U. ,5. C.:mtribution: $39,000 

Purpose: 

The specific objectives of this project were: 

a. To begin eradicating l~laria by implementing a pilot project, in 
the Zula-lfassawa area covering an estimated 200,000 people. The pilot pro
ject area was bordered on the ~ast by the Red Sea and on the West by a dry 
mountain area rising for the most part to non-malarious areas. 

b. To continue control measures in Western Erj~rea until such time 
as selective eradication measures with total coverage expanding from the 
Zula-~assawa area became feasible. 

c. To train a competent malaria eradication staff capable of pro
grassing from control activities to attack and consolidation phases of 
eradication. 

d. To coordinate ~ritrean Zone I activities with the National i~laria 
~radication program. 

Achievements: 

The following was accomplished: 

a. 3ntomological and parasitological surveys were conducted in the 
area and the residual DDT spraying was carried out during the project period. 
A summarized account of this action is as follows: 

Population 
Total Total No. No. of Dwell Directly Amount of 
Population of Dwelllings ings Sprayed Protected DDT used 
97,000 40,000 15,617 38,011 2111 kg. 

b. Additional commodity support was provided to maintain existing oon
trol programs and included DDT and spray pumps. 

c. An ~ffiS-trained entomologist was provided and a senior technician 
was furnished to provide project leadership. 

d. Three technicians were trained at the WHO-supported Nazareth 
lfalaria Training 3chool. 

e. Numerous inhabitants of the project areas received protection from 
malaria. 

*Formerly:	 663-AB-5l-AD-5 
663-W-5l-AY 
663-51-061 
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Project Title Ethiopian Well Drilling Program
 
Project Number : 663-11-520-070*
 
Project Began : FY 1961
 
Project Terminated: FY 1962
 
U. S. Contribution: '$231,000 

Purpose: 

This p~oject ~as directed primarily toward the construction of wells 
and simple water wOlks appurtenances for communities in selected portions 
of ~thiopia. As an adjunct of the construction operations, training of 
personnel in the following activities was planned: 

1. Well drilling and the installation and maintenance of pumps and 
appurtenances. 

2. Programming, planning, and administration of well drilling 
activities. 

Achievements: 

The accomplishments of the project were: 

1. A functional well drilling organization within the rEG was es
'tablished which would enco mpass all aspects of well construction operations, 
including geology, hydrology, administration, and maintenance. 

2. A sound programming fr~mowork was established for continuing 
ac&ivity in the field of water supply. 

3. Basic hydrological and geological information was collected. 

4. Zthiopians were trained in practical construction techniques. 

5. Two truck-mounted drill rigs, the test pump, pick-up trucks and 
miscellaneous technical equipment were ordered and delivered. 

6. Technical books were furnished. 

This project replaced the Community Water Supply Project (663-12-520-036) 
to reflect the change to a bilateral type of project which placed full res
ponsibility for well drilling activity upon the Government of Ethiopia. 

The U. S. advisory technicians, who were transferred to this project from 
the Community Water Supply Project, were phased out during FY 1962 because 
the training of 'Jthiopian personnel had advanced to the point where they 
were able to carryon with little supervision. Since April 1962, the rEG 
has staffed, managed, and operated all water drilling activities. 

*Formerly:	 663-ZW-25-AK-5 
663-W-25-AK 
663-25-070 
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Project Title Community Water Supply 
Project Number 663-11-520-08~."( 
Project Began FY 1953 
Project Terminated: IT 1961 
U.S. Contribution 3551~OOO 

Purpose: 

Cooperative inve~tigation of water resources in Ethiopia was first 
authorized by dip~omatic notes exchanged between the ~linistry of Foreign 
Affairs and the American Bmbassym June~ 1952. In June? 1953 1 this basic 
agreement was amended to include "a project for demonstration and teaching 
techniques of drilling wells in_:thiopia". Program objectives were defined 
simply as "demonstration and teaching techb';'ques of drilling wells in 
:Jthiopia." 

Specific goals of the technical cooperation aspect of the project were: 

a. To train and partially equip a cadre of "thiopian apprentices in 
the well-drilling trade. 

b. To train and equip ancillary administra.iv8 servir.e staff; i.e.~ 

clerical personnel? mechanics? construction foremei1~ drivers~ etc. 

c. To develop a limited number of safe and convenient ground-water 
supplies. 

d. To advance basic scientific knowledge of the ground-water resources 
of E.thiopia through the acquisition of data on hydrology, geology and 
geo-chemistry. 

Achievements: 

195 boreholes were drilled 1 of which 148~ or 75.9 percent~ produced 
fresh water in usable amounts. The remaining 47 1 or 24.1 per cent, were 
classed as either: 

a.	 Dry hole 

b.	 Wells producing saline or brackish water 

c.	 Lost holes~ abandoned 0wing to technical difficulties. 

d.	 Well under construction at termination of the program. 

e.	 Test holes~ drilled experimentally to ascertain the availability 
of water or the nature of the underground formations. 

*Formerly: 663-6W-25-LO-5 
663-1'1-25-AO 
663-25-910 
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Well construction was carried out in six provinces and ranged from
 
the Sudanese border in the nOl thwest to the frontier with Somalia in the
 
southeast.
 

Well pumps with appurtenant simple water systems lTere installed in 
92 locations. In Eritrea hand pumps were used in all but two locations 
where windmills were used. In the other provinces, it was necessary general
lyLo install power-driver pumps, utilizing gasoline diesel~ or electric 
motors, because of the higher lifts and greater uater demand. In conjunc
tion with the vTsll pumps eleva ted storage tanks uere constructed in many 
locations varying in capacity from two to eight cubic meters (525 to 2~100 
U. S. gallons). The water was distributed to the rurnl public and their 
livestock usually by a short pipeline and a row of taps erected on a con
crete or m~sonry platform. Pump houses, built of oorrugated metal or con
crete blooks and wire-fence stockaies, were built at many sites to pro
tect the equipment from the weather or from vandalism. 

A great number of repair jobs was carried out by the Joint Fund. At 
least 200 repairs were made varying from rephcement of a broken pump handle 
and engine overhauling to re-testing of a borehole. Some ~Tells had to be 
overhauled several times, because of such mishaps as silting and clogging~ 

abu'ue of pumps, negligence in maintenance of machinery, and occasional 
vandalism. 

Approximately thirty crews of Ethiopians were trained as journey-men. 
Seven of these creus ':'lere ca')le-tool drillers, three were rotary drillers 
and three pum~-setting and construction crews. 

Administrative and maintenance staff, including bookkeepers, store
keepers, purchasing assistants, mechanics' helpers and drivers also received 
on-the-job training. 

The American hydrologist and ground-water geologist made surveys and 
reports of approximately 150 well-drilling locations. 

~he scientific aspects of ground-water development were served in several 
ways. Printed report forms giving data on well construction, geology, 
economics, water quality, and production tests W9re developed and put to use. 
Formation cuttings Here collected, examined and partially catalogued. Zquip
ment for the simpler field tests of Hater quality were purchased. A cooper
ative agreement with the Pasteur Institute of ~thiopia was made in 1957, 
resulting in chemical and physical analysis of about 50 wells tested. 

Finally, the professional staff, engineers and geologist, carried out 
numerous assignments not related directly to the well drilling program. 
These ta~':s i~cluced participation in hydrologic and geologic surveys in 
Eorena, Gemma, Gofa, Shoa and Hfl.rrar Provinces. 
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Projeot Title Publio Health Cooperative Servioe 
Projeot Number: 663-11-590-086 * 
Pro jeot Began FY 1953 
Projeot Terminated: FY 1961 
U.S. Contribution n ,417,000 

Purpose: 

This oooperative servioe was established to provide an appropriate fis
oal and administrative framework to oover operating oosts for the following 
projeots: 

a. Nurses Training and Advisory Servioes-~ritrea 

..'b. ~ Fu~lic Health Advisory Servioes 

c. Public Health College and Training Center-Gondar 

d. ~~laria Survey and Control 

e. Hospital-Health Centers - Makale and Dessie 

f. Nurses Training - Addis Ababa 

Aohievements: 

Necessary accounting procedures were established in the Ministry of 
Health and ETAB in order to achieve the desired objectives. 

All of the Public Health Joint FUnds started on a 50-50 matching basis, 
but the Ministries assumed a greater share of operational costs. Assist
ance in planning had resulted in the development of a long range expansion 
and development program. 

This Cooperative Service was jointly administered by the L~G and AID 
Co-Directors. The USAID Dire~tor designated the Public Health Officer in 
charge of the Public Health Program in ~thiopia or the US Co-director. 
The Director-General of the :unistry of Public Health was designated by 
the Ministers as the Co-Director for Bthiopia. 

The Cooperative Service was almost entirely a fiscal entity. Its 
mechanism proved to be a useful device to encourage the initiation of need
ed activities. USAID opinion was that the financial and operational ac
tivities should be gradually shifted to the lEG. 

With the establishment of one joint fund for all health programs, 
greater funding flexibility was achiev8d by allowing internal transfers bet
ween projects which imp=oved administration of the programs and obviated the 
need for large balances in the joint funds to insure that operations could 
continue. 

*Fbrmerly: 663-ZW-59-AW-5 
663-W-59-AW 
663-59-900 
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Project Title : 
Pro ject Number : 
Project Began : 
Project Terminated: 
U. S. Contribution: 

Malaria ~adication Cooperative Service 
663-11-510-087* 
FY 1958 
FY 1962 
3298,000 

Purpose: 

The objectives of this project were: 

a.	 To assist in financing the local costs for the establishment of a 
Malaria Eradication Service. 

b.	 To develop a cadre of trained administrative and technical person
nel. 

c.	 To expand pilot projects by stages into a Malaria Bradication pro
gram. 

d.	 To continue empire-wide studies of technical and logistical factors 
involved. 

e.	 To assist in financing the local costs of the Malaria Eradication 
Service (I~S) until such time as the host government is able and will 
ing to aswme too full burden of local costs. 

Achievements: 

Under this project the following was accomplished: 

a. The expansion of the staff from approximately 30 miscellaneous 
employees and 6 technicians to approximately 205 miscellaneous employees 
and 95 technicians, all of whom were in varied stages of training. 

b. The expansion of the area coverage to approximately 600,000 people. 

c. Studies of the mosquito vector, of malaria distribution, and of 
logistical factors were expanded and continued. 

The !J.L'oject progressively reduced the incidence of malaria and brought 
about consequent social and economic benefits to the areas involved. FUr
therm0re, it provided a base of administrative facilities and technical 
sheets for the present fAlaria Eradication Program. 

*Formerly:	 663-ZW-51-AZ-5 
663-W-51-AZ 
663-51-901 
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F. Education 

Project Title Education General Support 
Project Number : 663-11-690-018 
Project Began FY 1958 
Project Terminated: FY 1962 
U.S. Contribution: ~34l,000 

Purpose: 

The objectives of this project were to render administrative and super
visory assistance to the projects in the Cooperative Education Program; to 
provide technical advisory assistance to the Ministry of ~ducation Departments 
not covered by other advisory se~,ices; and to provide on-the-job training 
for Ninistry of ~ducatinn and Joint B~nd personnel assigned to the project. 

Achievements: 

The project established an administrative structure which relieved the 
American technicians from day-to-day busineds transactions. It provided for 
the creation of the position of Business Nanager, who, in turn, established 
a business office with a local staff to handle all details including account
i~~ for the Cooperative Service Program. The Business Manager also established 
a purchasing office and oentralized the administration of all education pro
jects. 

Five Ministry ofSducation administrative personnel received training 
abroad for two years, and nine received extensive on-the-job training con
nected with the project. Returned participants were assigned responsible 
positions in administration. As a result, i~proved administrative practices 
were adopted by the Ministry of Education. 

This project was phased out in late 1961 and its residual acti~ities were 
incorporated into :ducation ~dministration and Program Development Project. 

*Fbrmerly:	 663-ZW-69-BF-5 
663-W-69-BF 
663-69-906 
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Project Title Vocational and Trades ~ducation 

Project Number 663-11-610-019'* 
Project Began ).I'y 1953 
Project Terminated: FY 1961 
U.S. Contribution )618,000 

Purpose: 

This project was part of the overall Cooperative Service Project. It 
covered two activities: 

a. The Building Trades .3chool in Addis Ababa was established as a 
cooperative undertaking to train teachers and tradesmen in stone and brick 
masonry, carpentry and joinery, electrical installations, plumbing and sheet 
metal work, wi th related subjects in mathematics and drafting. 

b. A Vocational Trades School in Asmara, Eritrea was established as 
a cooperative institution to train teachers and tradesmen in cabinet mak
ing, machine shop, forging and welding, mathematics, science, 7,nglish, auto
mec~.anics, general shop, and drafting. 

Achievements: 

New school buildings for the Addis Ababa trade school were completed 
in September 1956. These included five shops, two classrooms, a conference 
room and administration officers. A sheltered work-area building was cons
tructed by the students the following year. A multi-purpose dining hall, 
auditorium and kitchen were completed in September 1959. 

Instruction at the Vocational Trade School in Addis Ababa began in 1956. 
Instructional facilities were completed and a program developed which pro
vided one year of intensive shop training to each student with a minimum of
It hours per day of related academic studies in mathematics and mechanical 
drawing. Enrollment was limited to 100 young men. In 1956-57, 86 were 
graduated as tradesmen and within a few weeks 90 per cent were employed; sub
sequently, all were employed. The 1957-58 class of 100 graduated at the end 
of August 1958, and 100 per cent of the students were offered employment. 
The student-teacher trainees who were outstanding students and assistant 
shopmasters were offered jobs with salaries which exceeded those of indivi
duals with several years more academic training, including teachers. 
Sthiopian personnel were trained for all administrative positions, and 
3thiopian ahopmasters and assistant shopmasters took over the management 
and instruction of the shops and classes with a minimum of supervision from 
the U. S. technicians. A total of 346 students had graduated by 1960 and 
thirty vocational teachers had been trained, thi.rteen of whom were on the 
school's staff. 

Formerly: 663-ZW-61-BG-5 
663-W-61-BG 
663-61-913 
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The activity of the Vocational Trade School in Asmara began in 1953. 
Army barracks were donated by the Eritrean Government in 1953 for housing 
the school. These buildings were renovated and made ready for school use 
by April 1954. They included classrooms, shops, kitchen, dining hall and 
dormitories. In August 1959, an extension to one shop was completed to 
accomodate the new electric and masonry shops, and additional classrooms 
were constructed. A three year trade course was developed. It provided 
training in mathematics and science, general shop, auto-mechanics, mechani
cal drawing, welding and machine shop, and WooQ-working for 69 young men 
in 1957, and 48 in 1955. Upon completion of the course, most of the 
trainees found employment. At the school, Bthiopian shopmasters assumed 
the management of the shops and academic classes with the assistance of the 
U.S. technicians. Since September 1953, 250 students have satisfactorily 
completed the three year training program at this school. After an addition
al year of teacher training, 12 of these graduates were placed on the school's 
teaching staff. Five participants were trained in the United StatQs and be
came managers of shops at the 2 schools. 



- 65 -


Project Title 
Project Number 
Project Began 
Project Terminated: 
U.S. Contribution 

Curriculum Development 
663-11-690-020* 
FY 1959 
FY 1961 
$105,000 

Purpose: 

The overall objective of this project was to assist the 
Education in developing an improved school curriculum. This 

Ministry of 
involved plan

ning and developing the uses to be made of instructional materials. It 
also involved the improvement of instructional methodology as well as 
educational planning for teachers, leaders, and children. The improvement 
of instructional rraterial in all areas of education involved the following: 
The production of textbooks, pamphlets and manuals; the develppment of 
journals for students, student teachers, and teachers; the production of 
guides and educational materials in English and Amharic for teacher trainees; 
the development of a new and improved curriculum for government schools; 
and the evaluation and improvement of course offerings and related ins
tructional materials. 

Ac.p.ieve men t s: 

Five AID technicians worked closely with Ministry counterparts in plan
ning uays and means of improving the national school system courses of study. 
The following were accomplished: 

a. A complete revision of the secondary school curriculum was intro
duced and accepted. Additional courses were introduced. The elementary 
school curriculum vTaS completely revised and was first applied in experi
mental centers. 

b. Basic textbooks, posters, and other visual-aid materials were pro
duced on an experimental basis and distributed throughout the Empire. 

c. Textbooks, originally produced for experimental purposes, were ac
cepted as standard for classroom use. 

d. An English language laboratory was developed. 

e. The Curriculum Department in the btinistry of ~ducation was deve
loped and expanded. 

During life of the project, 74 textbooks, 25 teacher guides, 71 pam
phlets, and 4 education journals were developed, published and utilized. 

Ethiopian counterparts, trained on the job and under the participant 
program, nOvT occupy leadershipIX:>si tions in Ethiopian education. 

*Formerly:	 663-ZIT-69-BI-5 
663-W-69-BI 
663-69-922 
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Project Title Women's ~ducation 

Project Number 663-11-670-021* 
:Project Began FY 1958 
L~oject Terminated: FY 1961 
U. S. Contribution: 1353,000. 

Purpose: 

The principal objective of this project was to operate a demonstra
tion school for women in cooperation with the Ministry of Education and 
through its designee, the Ethiopian Women's Welfare Association. The pro
ject was to demonstrate the value of education for adult wom~n by produc
ing homemakers, by developing vocational skills, and by offering courses 
not available in other schools. 

Achievements: 

In July 1957, operations begt..n in tents; and although more than 700 
women applied for admission, facilities permitted only the enrollment of 150. 
In 1959, the school was moved to R. larger compound provided by the rlilo. 
Women who had completed the course were added to the staff; and before the 
phase-out date approximately 500 women had participated in the project. 
By offering courses not available in other scb.ools at that time, this pro
ject enabled pthiopian women to acquire certain vocational skills and to 
become better homemakers and better citizens. 

Participants were trained under this project. 

*Fbrmerly: 663-ZW-67-BK-5 
663-vl-67-BK 
663-67-924 
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Project Title Teacher Education 
Project Number 663-11-690-022* 
Project Began : FY 1960 
Project Terminated: FY 1961 
U.S. Contribu~ion n 75,000 

Purpose: 

The purpose of this project was to assist in the development of a 
coordinated program to increase the number of teachers at all levels. The 
project included activities in the University College of Addis Ababa, the 
Harrar Training School, the Debre Berhan ComulUnity Education Training Cen
ter, and in other locations. 

,,~chievements: 

Under this project, the number of teachers was increased; former 
teachers wore provided more adequate training; and enrollment in in-service 
training and summer work shops was increased. Also, participants were trained 
under this project. 

Upon the phase-out of this project, some of its activities were in
corporated into the Teacher ~aluation and School Demonstration Project. 

*Formerly:	 663-ZW-69-BL-5 
663-W-69-BL 
663-69-925 
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Project Title Teacher Education and School Demonstration 
Project Number 663-11-690-023* 
Project Began FY 1961 
Project Terminated: FY 1962 
U.S. Contribution 3378,000 

,Purpose: 

This project was established at the beginning of FY 1961 to assist 
the rEG in improving advisory services in the areas of teacher education 
and 8chool demonstration. It incorporated the functions formerly carried 
out under the Provincial Education, Vocational Education, and Teacher ~du
catio~ projects. The major objectives of this project were: 

a. To provide advisory services to all Teacher ~ucation Programs un
der the ~tinistry of sducation. 

b. To illustrate demonstration projects in selected elementary, se
condary, and special schools. 

c. To establish a long-range teacher training ~rogram which would be 
the basis for future 8xpansion of Teacher Education in Ethiopia. 

d. To prov~de research data on the best and most efficient system 
of education. 

e. To establish practice teacher training centers for inexperienced 
teachers. 

f. To use experimental centers for the production of instructional 
materials. 

Achieve men t s ~ 

Since this project superseded 3 other projects and incorporated their 
functions, the following listed accomplishments are inclusive of the oom
bined projects. 

a. Teacher training enrollment increased from 118 in 1954 to approxi
mately 1500 at the end of 1961. 

b. Teacher training enrollment for summer vacation courses increased 
from 3000 in 1959 to approximately 4000 by the end of 1961. 

c • Approximately 210 co mmuniWschool teachers were placed in teaching 
positions throughout 3thiopia. 

*Fbrmerly: 663-ZW-69-BM-5 
663-W-69-BM 
663-69-926 
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d. Over 500 teacher training kits containing basic teaching ins
tructions were assembled and distributed to twelve provincial education offices. 

e. Ethiopian personnel were provided instruction in teacher training 
and school administration. 

f. Analytical data was compiled which greatly contributed to the de
velopment of the school system. 

g. New means of instruction and new curricula were demonstrated ef
fectively in various types of school programs. 

h. Participants were trained under this project. 
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Projeot rri tle Mapping and Geography Institute 
Projeot Number 663-ll-690-025* 
Projeot Began FY 1957 
Projeot Term~nated: FY 1964 
U.S. Contribution ~:271yOOO 

This project was intended to assist lEG in the establishment of a modern 
rtapping and Geography Institute. The Institute Has to be the oentral lEG 
agency responsible for coordination and standardization of all mapping, geo-· 
graphic y and related photogrammetric activities in the Bmpire and was to 
be a semi-independent agency responsible to the ~unistry of Interior. 
Ethiopians Here to be trained in the sciences of cartography and geography, 
so that efficient 9 modern techniques could be demonstrated in mapping and 
geographic investigation. The lack of these techniques had impeded econo
mic planning and of the development of ~thiopia's resources. 

Achievements~ 

AID assisted the I~G in organizing, equipping, and training personnel 
to staff a modern, central government agency responsible for mapping and 
other geographic activities. The Agency was responsible for: 

a. The coordination of all mapping, geographic and related
 
p~lOtogram..netric activities in the Empire.
 

b. Tho establishment of accuracy and security standards for all photo
~~ammetric, geodetic~ and geographic activities and related materials pro
duced in ~hiopia. 

c. The maintenance of a central government file for mapping data,
 
documents, geographic information, and related materials.
 

d. Production of and/or supervision of contacts for planimetric and
 
topographic maps for the IEG in accordance with the availability of funds
 
~nd government priorities.
 

Specifically, of the 30 MGI technicians, 24 received 12 months or more
 
of training - one-half of them in scribing in color, and the other half
 
in limited training in the operation of the two Kelsh contour plotters
 
and limited mosaic production. Field parties from the same group of 30
 
completed 140 quadra~g~9 maps covering all of Gojjam Province, part of
 
Shoa and Wollega.
 

*Fbrmerly:	 663-j~-99-BX-5 

663-'N-99-BY 
663-99-908 
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Approximately 180 maps of various types were produced and copies made 
available to the Ministries of the rEG. ~bre than 75 maps were prepared 
at special re~uest from various IZG ~anistri8s on a cost-reimbursable 
basis, also a map, a diagram illustration of an atlas, and a textbook were 
prepared for the Ministry of ~ducation. 

AID provided technical assistance, participant training, and oommo
dities; inoluding drafting instruments, an Amhario lettering set, and four
wheel drive vehicles. 
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Project Title ; Cooperative 3ducation Teacher Training 
Project Number 663-12-690-038* 
Project Began FY 1957 
Project Terminated: FY 1961 
U.S. Contribution 3489 tOOO 

Purpose: 

This project provided for the improvement and expansion of the Ethiopian 
general and vocational education program with specific emphasis on the im
provement of school buildings and on further development of vocational educa
tion. Specifically the project provided for the following: 

a. School building facilities and equipment in the districts of Bahar 
Dar, Gojjam Province; Gorgora, Begemder Province; and in the Province of 
Gornu Gofa. 

b. Financial assistance to the Cooperative ~ucation Program for the 
purpose of: 

1.	 Demonstrating improved school building and teacher housing 
construction. 

2.	 Expanding the educational materials production. 

c. A teacher training school for training village school teachers on 
an accelerated basis. 

d. The expansion of facilities and equipment in the Building Trades 
School in Addis Ababa, and the Teacher Training School in Harrar. 

Achievements: 

Since this project covers several sub-projects, it is more suitable 
to describe what was accomplished under Gach one separately. 

a.	 Building Trade School in Addis Ababa: 

1.	 Temporary cooking facilities were replaced. 

2.	 A mess hall for students was provided. 

3.	 The compound was fenced. 

b.	 Teacher Training 3chool in Harrar: 

1.	 A new classroom building was built. 

2.	 A library and storage building W9re built. 

3.	 Toilet facilities uere ~)r0vided. 

*Formerly:	 663-ZW-69-BA-l 
663-W-69-BA 
663-69-038 
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c. Teacher Training School in Debre Bcrhan 

1. 19 kitchens were completed 

2. A latrine was installed 

3. A fence enclosing the school compound was constructed. 

d. Expansion of Regional Secondary Schools: 

1. Buildings were added to the secondary school compounds in the
 
following locations:
 

a. Debre ~arcos, Gojjam Province 

b. Debre Berhan, Showa Province 

c. Dessie, Wollo Province 

d. Lekempti, Wellega Province 

e. (~dua, Tigre Province 

~ Debra ~arcos - Fbur classrooms were added to the 
school compound. They were built of stone, with steel sash 
windows and concrete floors. The rooms were adequately equipped 
and fully utilized. 

E! pebre Berhan - Four classrooms wer8 built on the elem
entary school compound. They were constructed with concrete block 
and have steel sash windows and tile floors. The building was 
adequately furnished and is fUlly utilized. 

£! ~ekempti - Five classrooms were constructed from con
crete blocks ~Ti th steel sash vTindows and tile floors. The class
rooms accomode..te 145 students at the secondary level. 

gJ Dessie - Four classrooms were built on the campus of 
the existing secondary school. They W8re constructed from concrete 
block with steel sash i-lindows and tile floors. These four ulass
rooms constituted a separate unit and were fully furnished and 
utilized. 

~ Adua - A four room unit was built on the compound of 
an elementary school which contained over 300 students. These 
four rooms were of block construction and have steel sash windows 
and concrete floors. No furniture or equipment was furnished. 

e. Bahar Dar School: 

1. Six classrooms and one l~trine were constructed as additions 
to the existing school building. The construction was of concrete block with 
steel s.'.sh windows and tile floors. It was fully equipped and adequately 
utilized. 
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f. Gorgora School: 

1. This school replaced condemned facilities and provided a new 
elementary school for children in the Gorgora area. It is located on the 
banks of Lake Tana near Gorgora. In addition to eight classrooms, the 
building contains two office rooms and a library. The building is of block 
and stone construction with tile floors and steel sash windows. It is ex
cellently furnished and accomodates over 300 children. 

g. Audio Visual Center - Chencha 

1. An assembly hall and audio visual center were provided to be 
used by the school and the community in Chencha, qomu Gofa Province. The 
building consists of a large auditorium, stage, projection booth and stor
age room. It is of masonry construction and is attractivo~y furni~hed. 

All the physical facilities of the above sub-projects were turned over 
to the Ministry of Education. 
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Project Title Vocational Trade School - 1ritrea 
Project Number 663-11-610-044* 
Project Began FY 1957 
Project Terminated: FY 1962 
U.S. Contribution }28,OOO 

Purpose: 

The objective of this project was to provide additional classrooms, 
and to enlarge existing classrooms at the Vocational Trade School as follows: 

a. Remodel the existing study hall into two classrooms and a combina
tion of library-study hall area. 

b. Remove par~itions to enlarge certain classrooms. 

c. Lxtend wood-shop building• 

. d. Provide additional equipment. 

Achievements: 

The remodeling was completed;tho,building extension was made; and 
additional equipment was provided for each shop and classroom. As a result, 
this project contributed materially to fully equipping the school and to 
modifying facilities in order to ITake the job areas more functional. This 
was a distinct contributi~n of the instructional capability of the school. 
This school, located in A8mara, offers a three-yoar training program in 
woodworking, forging and welding, sheet metal work, automechar.ics, and 
related technical skills. 

*Formerly:	 663-ZW-61-BB-5 
663-W-61-BB 
663-61-044 
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Project Title ~apping and Geography Institute 
Project Number 663-11-690-045*
 
Project Began : FY 1957
 
Project Terminated: F"{ 1961
 
U.S. Contribution: 360, 000 

Purpose~ 

To provide a permanent headquarters in Addis Ababa for the Mapping 
and Geography Institute. 

This project specified the construction of an office building for the 
exclusive use of the r~pping and Geography Institute. 

Achievements: 

Plans were made by the architects of the rlinistry of ~ducation to 
construct one building which would provide sufficient space for the Vep
ping and Geography In3titute and other agenciea. This building was cons
tructed in Addis Ababa and was finished in December 1961. However, the 
office space allotted to the r~pping and Geography Institute in this mul
tipurpose building proved to be unsatisfactory. As a result~ an agree
ment was reached bGtween the Ministry of ~ducation and the USAID for the 
exchange of certain physical facilities of the ~linistry of Education. The 
exchange provided office space in the Tesfaye Koko School building, anJ 
also provided the financing for conversion of this building to meet the needs 
of the I~pping an~ GGG~Taphy Institut8. However, the building Na8 also in
adequate despite the use of a considerable amount of other funds for repairs 
and renovation. In spite of the fact that the funds provided by the Pro-Ag 
were spent, the h~pping and Geography Institute remained without a satis
factory new headquarters building. 

*Formerly:	 663-ZX-69-~'&-5 
663-X-69-AR 
663-69-45 
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Project Title : Technical High School - Debre Zeit 
Project Number 663-11-610-050* 
Project Began FY 1959 
Project Terminated: FY 1961 
u. S. Contr~bution: ~60,000 

Purpose: 

The objective of this project was to finance supplies, equipment, and 
furniture for classrooms, laboratories, dining hall, dormitories and staff 
houses of the Technical High School. Other costs of construction and opera
tion were borne by the Imperial Ethiopian Government. The school was to 
have an enrollment capacity of 150 students. 

Achievements: 

Under this project, a secondary technical boarding school was built 
in Debre Zeit which provides a five year course leading to a general certi 
ficate of education in metal work, wood work, engineering science, technical 
drawing, mathematics, English, and several other subjects. The school was 
staffed with eight teachers and 16 other personnel. ~he school is adminis
tered by the ~tinistry of ~ducation, although the Imperial Ethiopian Air 
Force provides logistic support. In return for this support, the Air Force 
was permitted to have priority for the graduates of the school. Neverthe
less, a sizeable number of graduates are available for other government and 
non-government jobs. In effect, this project was designed to meat important 
technical needs of the country, because of the shortage of technical person
nel, and to assure that the Imperial Ethiopian Air ~rce is supplied with 
physically fit and technically trained personnel. 

The AID financed commodities were a great help to the school, for the 
school is considered to be one of the better equipped schools in ~thiopia. 

*Fbrmerly:	 663-ZX-61-AS-5 
663-X-6l-AS 
663-61-050 
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Project Title Higher 3ducation Survey 
Project Number 663-11-660-053* 
Project Began FY 1959 
Project Terminated: FY 1961 
U.S. Contribution S64,000 

Purpose: 

The specific objectives of this project were: 

a. To establish through the survey a precise understanding of .what 
the present status of higher education is in ~thiopia, to discover the needs 
that should be met through such a program, and to relate these two areas of 
information to plans for higher education and for secondary-level training. 

b. To define an administrative framework, and an organizational proce
dure for the controlled expansion of higher education. 

c. To define a step-by-step procedure for the development of institu
tions and programs over a ten year period, identifying ways and means by which 
such a program might be best financed. 

Achievements: 

In December 1959, a seven member survey team from the University of 
Utah under the chairmanship of Dr. Harold W. Bentley arrived in Ethiopia 
to determine how Ethiopia's need for a University could best be met. The team 
made its report in bay 1960, and on August 29th of that year the American 
Ambassador proposed to His Imperial lfajesty that the United States would par
ticipate in the creation of the Raile Selassie I University. The founding 
day ceremony of the HSIU took place r~nday, December 18, 1961. 

This survey was highly successful; for as a result the Teacher Program 
was developed, secondary schools were established, and the Haile Selassie I 
University was founded. 

*Fbrmerly:	 663-ZW-66-BC-5 
663-W-66-BC 
663-66-053 
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Project Title Professional and Higher Education Training 
Project Number 663-11-660-065* 
Project Began : FY 1961 
Project Terminated: FY 1962 
U.S. Contribution ~89,000 

Purpose: 

This project was established to provide professional training for se1e~ved 

teachers in such fields as economics, sociology, engineering, accounting~ 

statistics, and administration, and to develop a cadre of ~thiopian p9~son-

ne1 trained in these fields to assist in the establishment of a long-range 
program for education in Ethiopia. 

Achievements: 

This project provided for the training of 22 Ethiopian participants in 
the above-mentioned fields. 

*Fbrmer1y~	 663-ZW-66-BD-5 
663-W-66-BD 
663-66-065 
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Project Title : Handicraft School 
Project Number 663-11-610-067* 
Project Began : Ff 1953 
Project Terminated: FY 1957 
U.S.Contribution $6,000 

Purpose: 

To improve His Imperial ~ajesty's Handicraft School in Aldis Ababa 

Achievements: 

The school progressed more rapidly than it was first thought possible. 
Standards of craftsmanshi~ were raised; and the curriculum, academic stand
ards, and student records were improved. 

*Fbrmer1y:	 663-ZX-61-AT-5 
663-X-61-AT 
663-61-906 
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Project Title Ethi~pian Teacher Bducation 
Project Number 663-11-640-068* 
Project Began FY 1955 
Project Terminated: FY 1960 
U.S. Cont~ibution ~37,000 

Purpose: 

This project was designed primarily to give technical assistance for 
the training of Rthiopian tel'ichers who would participate in Community Deve
lopment Programs. An American Specialist and a trained participant were as
signed to the Debre Berhan Training School to further expand the interest 
in Community Development Programs. 

Achievements: 

The American technician suggested that a partlcipant training program 
be established with the initial r~~~lt being the selection of one partici 
pant to be sent for 12 m0~ths training in the Philippines. After completion 
of his training, the trainee was assigned to the Debre Berhan Teacher Train
ing School where he successfully assisted in the establishment of a broad 
Community Development Program. 

In the beginning, the concept of Community Development existed only in 
theory. With ihe technjcal guidance given by the American and the returned 
participant, a program was planned; and, through the implementation of the 
plan, a widespread Community Development Program was inaugurRted. ~bre 

specifically, techniques for the handling of ~roup action were introduced. 
Adul ts at all levels of educa t3.on became inte"':ested, school children developed 
interest in their homes, and gradually the community acted with civic interest 
for its own development. 

This project was a forerunner of a Particip~nt Training Project, and 
its activities were expanded and carried on under the new project called 
"Communi ty3ducat ion" No. 663-11-670-078. 

*Fbrmerly:	 663-ZX-64-AU-5 
66 3-X-6 4-AU 
663-64-906 
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Project Title ~thiopian Women's 3ducation 
Project Number 663-11-670-071-* 
Project Began FY 1955 
Project Terminated: 1"Y 1960 
U.S. Contribution %2~000 

Purpose: 

The major objectives of this project was to establish a center for the 
vocational training and homemaking education of adult women. 

Achievements: 

As an initial stepl a specialist in the field of social services was 
brought to ~thiopia to make an intensive study of the need for and feasibility 
of star-!;ing a Women's Sooial and ::::1ucation Center in ,J.ddis Ababa. 

This survey report was widely distributed. As a result~ the prototype 
Women's Social and i:ducation Center was established in Addis Ababa. The pro
gram at this Center included courses and activities to train wo:nen in such 
fields as homemaking, child car"" 1 heal th and sani ta t ion} sewing and handicrafts, 
language, typing and recreational activities. 

The Center was headed by a ~irector who reported t~ the r~ission Director 
and the Vice-Minister of 3ducation. The staff for the Center consisted of 
two members under contract with tl U. S. National Board of the TdCA (ICA-W
225) • 

The activities of this project wIne also closely c-.>or::;'lna ted wi th the 
(1) FAO teacher training class in home economics; (2) US~ID education and 
health projects; and. (3) the ?thiorian Women's Welfare l~ssociatioll. 

*Formerly: 663-ZX-67-AV-5 
663-X-67-JI.~1 

b63-67-907 
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Project Title Cooperative 3ducation
 
Project Number 663-11-670-072*
 
Project Began IT 1953
 
I~oject Terminated~ F'[ 1961
 
U.S. Contribution 1316,000 

Purpose: 

The purposes of this project were to assist the Ministry of Education
 
in developing a modern educational program and school system and to train
 
~unistry officials.
 

Achievements; 

a. Increasing the Output of New Teachers: Tho total teac ar output 
by all teacher education prOgTams ..ras or:l;y 35 in 1952-53 7 or approximately 
one-third the number of those leavine the profession. The enrollment of 
the Teacher rrrai~i~lg ,:';011001 at Harral' increas'3d fro;;] 118 in 1952-53 to 300 
by 1955-56, thereby providing an annual output of 75 new teachers. A one
year teacher educa t io~~, program and a course foI' 8.1' ts p.r.d craft straining 
were also established. 

b. Improving the ~jocial_and -jconomic 3tatus of Teachers; A modern 
salary schedule which increased the salaries of teachers and provided annual 
increments was implc ment')cl for lddis Ababa schuols in :)Gptember 1953 j and was 
later extended to include teachers in all the pro~inces. 

c. Becrui tmen~_of }tud(~n+~3 for 'l':::.?-~~.~(jR~ 1.', sIJ8cia1 recruiting prot-Tam 
was conducted in 1953 to enco~rage qualified studen~3 to enter into teacher 
educatio~ programs. ... S:1 2'83ul:; I ,,;01'8 trLan t\;ice the nurrber of qualified 
students who could bo adh:itt,od applied for enrollffient in the Teacher Train
ing School. The recl'll.i t L:'f! pl'OfJa::. TddS D_'oadoned ill 1954 to include all 
post-elemon~a1'Y schools. 

d. Improving the ')}la1i~::i of -~eacher_..:.":sl'w.:':.';ion~ 1.~Ericultur8, arts, 
and crafts were added to the curriculum of tho T9achar Training School at 
Harrar. 3ixty sr::ienc8 teacher;-: enrolled in ,Jpocial vacation courses in 1953 
and lS54 for il\,:IJ'l)c~.Lon L: tIl:': use oi' lahoratory 9Quipment in teaching 
s~ience. 3j)0cial 'lacation c:mcl r06"Ul:11' nicht; courses ,'rere conducted to im
prov8 tho :pality of .~nglish teachin~ ill schools. All of these courses ex
cep"t tr.OS8 at ~he Teacner 'i'rainin3 ~JGh()ol ir; Ibrrar "1,81'':: taught by US ad
visors on ~;he Cr)Qpera to i'lc; -~ducc. t iOrl Procra::: 3taff. 

e. !,ung-terr.l :?lanninF-: fOI:-.!E.,:_.rE1-,Drove::je..:.~Lcmdr.:xpansion of Eth':'opian 
Education: 'rhe Long-Term Hanning Committee for T"thiopian -::;ducation was 
crea~ed in :io":ernbeI'j Ij5.3~ and contributed to tho establishment of the 
Comrmmity 3chool for l!a:,;ic Jducation. It was hoped that this type of school 
would serve :- S a :r.odel for pr'Yliding a basic educa t ion for children 7 to 11 
years old. 

*Formerly: 66.3-ZX-67-b,Vl-5 
66.3-X-67-A~·1 

663-67-908 
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f. ~~ducational j,ja tcrials Product ion: To meet the shortage of teaching 
rr:aterial for E:thiopia, an Amharic primer, a basic English word list, school 
health regulatio~s, 2nd detailed outlines for teaching health education were 
printed and distribute~. 

g. Orientation a,1d Guidance of Jig-hth Grade Students: An 0~i(;'·1~cl.tion 

and guidance J,..,andbool:, :'lhere .~re You Going to 3choo '.? no.:ol produced and dis
tribute,i :0 8::.f€!ltL ,;Ta,:l~:: stt:.de11ts. A four-member guidance team visited all 
oighth gra(:~ .:jc!~oul.:i a;·:~l r2corded. students I desires for future e:lucation. 
Tho resul t;:j ',·w:-.) i~;iv;.::r: :'0 '_he cer:lmittGe responsible for making assignments 
to the post-nle~e~~~ry schools. 

h. .j:;l·::c-:,io;: of :>C ....<.'lSI:ts for Post-::aementary ~ducation: The 1954 
General r-:·:au;ir,~;, t ie,': for th8 eir;!l th grade ','laS developed by members of the 
C001)eru";i'i3 :~c:ucc: ';ior. lTG[sram lld-risor:r 3taff. '!'he use of these tests should 
-;--esul1; h: 0'::':':01' ::;::lecr;io1: 2.1:':1. place;ne"t of students in programs where they 
~'li 11 b oJ ::.Ci:::· =. ~:r:2l:: 'Jo::uc C oJ e d. • 

1. Scl:ool :~\"c,l.~2.'oion: iha Commorcial ::3chool of Addis Ababa was evaluat
ed accordi:--.c:~o .;J!·j~:sLcal, Grluca:ional, material, and instructional improve
ments ~nd a 56-~a~e ro~o~:. nf tho evaluation was present8d to the ~inistry 

of "":duca ~ "')~'., ·;·:,~s 'S'!d.lua ~ion systom was la t3r extended to include many other 
schools. 

Several rZl'ticiI_<i.nts (lore trained under this projr;ct. 
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Project Title Bducation Cooperative Advisory Servioe 
Project Number 663-11-690-07 y* 
Project Begar FY 1952 
Project Terminated~ FY 1960 
U.S. Contribution 181,000 

Purpose: 

The objectives of this project were: 

a.	 To help the ISG establish academic and practical education at the 
elementaTy level. 

b.	 To assist in the over-all policy-making and administrative practice 
of the Ministry of =ducation. 

o. To	 raise th8 standards of education. 

d. 'r o	 expand school facilities. 

e. To	 increase the tGacher training program. 

f.	 To develop methods for teaching and expanding the use of the 
~glish language. 

g. To	 develop textbooks and visual aids to assist in teaohing. 

Aohievements: 

Under this project, outfitting and expansion of the following schools 
was acco mplished: Teacher TraininG 3chool, ~rarri.lr; Co mmunity and Development 
Teacher ~raining Jchool, Debre Eerhan; Secondary ~chool, ~ebre Berhan; Dessie 
Comprehensive School, llaile Selassie I Day 3chool; Addis Ababa Trade 3ahool; 
and ~i.smara Trade School. rha expansion of the 'reacher 'haioing Program helped 
to increase the number of Yleeded. qual ifie d teachers. Also, audio-visual 
materials were produced ~nd distributed to various schools. 

Participants v:are trained under this project. 

*Fbrmerly:	 663-ZX-69-AX-5 
663-X-69-AX 
663-69-908 
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Project Title Vocational Trade School - Asmara 
Pro j ect Number 663-11-640-077 * 
Project Began IT 1956 
Project Terminated: FY 1960 
U.S. Contribution ~88 ,000 

Purpose: 

The objectives of this project were to assist in the operation of tt: 
Trade School and to teach trades es~ential to commerce and industry in ~r:i. t:. (-, 

Achievements: 

ive U. S. technicians were assigned to the Trade School to teach til:) 
following subjects: 

a. ~echanical drawing 

b. ~athematics and science 

c. Forge and welding 

d. Woodshop 

e. General	 shop 

These specialists also assisted in the organization and 0I:9ra t iOll oi";:·.3 
school. One participant was trained under this project. The p...'Oj0ct ~r~~; 

la ter phased into Vocational and Trade ·Sduca tion Project, Ho. 662·-11--610-C1). 

*Fbrmerly:	 663-ZX-6l-AY-5 
663-X-61-AY 
663-61-909 
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Project TiUe 
Project Number 
Project Began 
Project Terminated: 
U.S. Contribu~ion 

Community ~ducation 

663-11-670-078* 
FY 1958 
Pi 1962 
324,000 

Purpose: 

The objective 
and training for one 
Training Center. 

of this project was to 
participant for Debre 

provide 
Berhan 

a 
C

lJ.S. 
ommu

Technical Advisor 
nity 1ducation Teacl!():..~ 

Achievemen ts: 

The school was built and opened in January 1957, and graduated ~59 

student teach0rs in 19~~. It was built near the city of Debre Berhan and 
represents a pioneering effort on the part of the 13G in response to tho 
need for community schools which would form the core of community education 
and development. 

The i.iinistry of '!kl.uca t ion, wi th the help of the Coop~ra t_ ive;duca t ion 
Program staff, planned to es tablish a large number of thes8 nClH comfDJ.ni ty 
schools of whic~ the Debrs Berhan ~enter was to have been the first. This 
school and those that 'flere to folIo',.; Here designed to allm·; fo~' the replace
ment of existing prinary schools wi th a new, four year pr0i!raf.l ~'lhicl1 •.-oul(~ 

give every _'jthiopian kr.owledge of basic A:nharic and othor ;;;kills needec~ for 
comrr:uni t:r and economic dev810pr.len t. 

The teacher-trainees here taught hOh to attack the prob~effis of basic 
learning, heal til, s~nita t irm, e ~ploYf.lent, agricul ture, and sir.1ple h0:719 
ecorlomics. ?hroughout the training period, emphasis ·.....as placei upon derr.ol1s
tration and the practical aspects of instruction. 

The Director and. facul ty of Debre Berha)'"! .3che,ol 'flere ":;thiopians. One 
U.S. techniciar. was resident advisor to tl:e institution; hO~lever, U.3. ad
visors from other fields werG requested period.ically to g;.lfe certain special
ized assistE:.ncc:. 

One participant was trained undor this project. 

*Formerly: 66j-ZX-67-AZ-5 
66 3-X-6 7-Ai. 
663-67-914 
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Project Title Teacher Education
 
Pro ject Number 663-11-690-079*
 
Project Began FY 1955
 
Project Terminated: FY 1960
 
U.S. Contribution '35l~000 

Purpose 

The main objective of this project was to provide advisory services 
to the ~unistry of ~ducation for all levels of teacher education and to 
demonstrate these services. These advisory services were to be provided 
directly to Ministry of "'.ducation officials who were put in charge of teacher 
training and hieher education. 

The following teacher education demonstration centers already had been 
established: 

a. Debre-Berhan A school at the pre-secondary level for'the training 
of primary community school tsQchers. 

b. Harrar - .:l training program at the secondary school level for the 
training of middle school teachers. 

c.	 Addis Ababa - fhree teacher training institutions: 

1)	 University College - A regular 4-year college level course. 

2)	 The EmpresD Nenen ,3chool fo r Girls - Teachel training for women 
in the pre-secondarJ level. 

3)	 'l'he Haile SelsesiEl I Day School - Training for supervisors and 
school directors. 

,il.chievements: 

Specific accomplishments were: 

a. The training proGram at Debre Berhan was raised from a pre-secon
dary level to secondary level. 

b. The training program at Harrar was increased from a 12-year course 
to a 13-year, or college level, course. 

c. A secondary schuul level program was established at the ~mpress 

[tlenen .:;chool for Girls. 

d. .', 5-y'3EJ.r, or mar] t'3r degree course was established in teacher 
education at the University of Jlddis Ababa. 

~Formerly: 663-ZX-69-B./\-j 
663-X-69-BA
 
663-69-915
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All of the above targets were achieved by 1961 1 with the number of 
students enrolled in teacher training institutions having increased from 
118 in 1954 to ovor 700 in 1961. Teachers enrolled in vocational courses 
(in-service training) totaled approximately 31 000 in the summer of 1960. 
The teacher-training institutions had the capacity of providing 500-600 new 
teachers annually. 

Participants were trained under this project. 
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Project Title Education Cooperative Service 
Project Number 663-11-690-088* 
Project Began FY 1952 
Project Terminated: FY 1961 
u.s. Contribution 31,953,000 

Purpose: 

Objectives of this cat.chall cooperative service included general support 
to the rlinistry of Education, expansion of sohool facilities and teacher 
training, developw.9nt of new curricula, textbooks and visual aids, and deve
lopment of 3nglish language teaching. 

Achievements: 

The following schools were e~uipped: 

a. Teacher	 Training School, lfurrar 

b. Community and Development Teacher Training School, Debra Berhan 

c. Secondary ~chool, Debre Berhan 

d. Dessie Comprehensive School 

e. Haile Selassie I Day School 

f. Addis Ababa Trade School 

g. Asmara Trad.e .3chool 

*Fbrmerly:	 663-ZW-69-B~-5 
663-il-69-BB 
663-69-900 
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Project Title Industrial Grafts Training 
Project Number 663-11-610-089* 
Project Began FY 1954 
Pro ject 1'ermi!1ated: pr~. 1956 
U.S. Contribution B3,000 

Purpose: 

The objective of this project was to establish three or more craft cen
ters as pilot-type rural industries with the project being coordinated 
between AID and the Ministry of Commerce and Industry. 

Achievements: 

Centers "ffere established in Butagera, ~ssela and Yergallen for craft 
training. Unfor~unately, howev~r~ these three centers nevor became firmly 
establishad bocausG of a lack of basic planning, an inadequac~~ of materials, 
a lack of housing at tho c'.mters, and an insufficient number of studonts. 
Although thG idGa was ba~ioally sound, thG tim~ and conditions for i~s d0v~

lopmGnt W3ro not approprL :'. USAID funds WJro primaril:! uS:1d for training 
of throe p~rticipants. 
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ProjlJct Ti tl'J: Provincial Education 
Proj3ct NumblJr: 663-11-680-090* 
Pro j0Ct Bogan: IT 1959 
Project Tarminatod: FY 1961 
U:S. Contribution 3124,000 

Purposo~ 

This dlJmonstration projoct was dasign0d to provid0 the Itinistry of 
Education with basic data and information with which to dovolop govornmont 
1J13montary and s0condary school programs in tho provinc0s. Tho project was 
canfinod to ~h0 fullowing 4 localitiJs: 

a. D~bro B3rhan - 3 rural primary schools, grados ~ through 4. 

b. Harrar - 3 middlo schools, grados 4 through 8. 

c. Addis Ababa - J. socondary day school, gradas 9 through 12. 

d. Asmara - 1 primary school, 1 middl~ school, and 1 s0condary school. 

Tho damonstration utilizad the following tachniqu0s: 

a. Administration 

1. Budgoting 

2. School maintonanc3 

3. R~cord kaoping 

4. roach0r	 rocruitmJnt 

5. Procur3m0nt and distribution of supplias 

b. Suparvision: 

1. Taachor	 3valuation 

2. Obs0rva t ion alv ' :i ') mons tra t ion 

3. ;:; -:minars an ~J.· ••shops 

c. Curriculum 

1. !lppropriat0 cont0nt for tha rospactivo grade levels 

d. T"lsting 

*Formerly:	 663-ZW-68-BJ-5 
663-W-68-BJ 
663-68-923 
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The obj~ctivcs of this projoct were: 

a. To expand oducational opportuniti1s in rural areas. 

b. To assist in tho distribution of instructional matJrials. 

c. To improvo liaison bctwoon tho Ministry of "ducation and provincial 
cduca tion units. 

d. To study public administration in school districts. 

Achiove m:mt s: 

,lith the coop3ration oZ the r,iinistry of Education, th1 following was 
acco mplish·Jd: 

a. ..dvisory backstopping was provided for provincial oducation officors. 

b. 3tudont-toach3r rGcord k01ping systems W3r~ installed in 12 provin
cial oducation officJs. 

c. Annual studont numbers, studont diroctories, and rovised maps of 
school locations and rogions W1ro published. 

d. 210 community school toachors waro placod in schools throughout 
th'J country. 

G. 500 teachor kits containing basic toaching it'Jms wore assombled 
and distribut0d to 12 provincial education offic;s for usc in rural schools. 

f. Participants wore: trainod undor this projoct. 

l'hi::. projoct was phased out, but its basic functions were continuod through 
their incorporation into the Toacher ~ducation and School Demonstration 
ProjGct. 
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Project Ti tlo ~apping and Geography Cooperative Service
 
Pro ject Number 663-11-690-092*
 
Project Began FY 1955
 
Project Terminated: FY 1962
 
U.S. Contribution n58,000 

Purpose: 

Tho Imperial "Sthiopian Uni ted States Cooperative Service for lfapping
 
and Geograph~l Institute was a joint administrative and funding agency
 
established to implement the j'lapping and Geography Institute project.
 

Specific goals of this projoct were: 

a. To assist the lEG to develop and administer a modern and effic13nt
 
~apping and Geography Institute.
 

b. 1'0 develop and establish, with th8 cooperation of all joint fund 
personnel, improved standard budgets and i~prov~d personnel, procurement and 
accounting practices for more '3ffective administration of carto~'Taphy, geo
graphy and photogrammetry services in the I~G. 

1.chievemen ts ~ 

This project was cencei"red iYl 1955. Fro:n inception to the terminal 
date of December 31,1961, 8. li~ited number of-~thiopians were trained in 
photogrammetric and cartographic techniques. A temporary building of 800 
square feet was renovated for use as an office,and the project financed the 
designs for a now institute buil::ling having arc. estimated cost of :8th:n,OOO,oOO. 
During the training progra~ a feor'l' hundred :li fferen ttypes of rJ'.aps of 'Mthio pia 
were produced and offor<:d for sale to o:her {{O'rem rront agenciGs. 

': 

This project also provid3d an appropriate fiscal and administrative 
framework to cover costs of the institute, and enabled the 'U.S. I'lapping and 
Geography Institute personnel to work with available ~thiopian count9rparts 
to strengthen the administration of the ;.Ia,pping and Geography Inst i tu te. 

*Formerly:	 663-ZW-99-BV-5 
663-W-99-BW 
663-99-901 
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Project Title University Law Education 
Project Number 663-11-660-118 
Project Began FY 1965 
Project Terminated: FY 1967 
U.S. Contribution $136 7000 

Purpose: 

This project started in 1965 with the obj8ctive of helping to strengthen 
the Faculty of Law of the Haile Selassie I University and 7 in so doing7 to 
promote the study of Law and its practical application to the process of eco
nomic and social development. It was also planned to develop the Faculty of 
Law'~ research abili.ty which is necessary for the evolution of the law curri
culum and to pr8pare part-time educational programs for government off"~ials7 

advocates, and others involved in the administration of justice. It was 
further planned to provide professional, university training leading to the 
LLB degree to a small number of carefully selected students who would have 
had two years of college. 

Achievements: 

In order to achieve the planned goal, the U.S. financed a contract with 
the University of California at Los Angeles (UCLA). The contract provided 
for the full-time services of two law professors, beginning in September 1965, 
to develop and teach courses in International and Public Law and to assist the 
profes~ional staff in the preparation of basic books and manuals on ~thiopian 
law. 
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G. Public Safety and Public Administration 

Project Title Public Safety Administration 
Pro ject Number 663-11-710"'012 * 
Project Began FY 1958 
Project Terminated: FY 1962 
U.S. Contribution ~(!19000 

Purpose: 

This project was established to provide for: 

a. Development and operation of a modern training program in traffic 
control, crime investigation, and other civil police activities. 

b. Installation and initial operation of a central Records and Finger
print Bureau to provide crime end traffic statistics. 

c. Assistance to the lEG in the preparation of a uniform traffic code. 

Achievements: 

The accomplishments of this project were as follows: 

a. A daily in-service training program was begun for constables at 
each police station. The first phase of such instruction emphasized basic 
police methods, operation, maintenance of equipment, and public relations. 

b. The police force was reorganized along more realistic lines of 
authority and command. 

c. Modern traffic accident reports and uniform reporting prucedures 
were adopted. 

d. An adequate records system including finger-p~ints and photos for 
the city of Addis Ababa was adopted which eventually was to be applied through
out the country. 

e. A traffic safety campaign to reduce traffic accidents was carried 
out. 

f. A uniform traffic code was adopted. 

g. A training program to cover the following fields was developed: 

I. Finger-print classification 

2. Records	 management 

*Formerly:	 663-ZW-71-BN-5 
663-W-71-BN 
663-71-012 
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3. Equipment maintenance 

4. Radio operation and maintenance 

5. Traffic control 

6. Accident investigation. 

Participants were trained under this project. 
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Projeot Title : Publio Administration Advisory Servioe 
Projeot Number 663-11-790-013* 
Projeot Began : FY 1953 
Project Terminated: FY 1962 
U.S. Contribution: ·~528, 000 

Purpose: 

The objeotives of this projeot were: 

ao To oonduct organization and management surveys for various IEG 
Ministries and for the MUnicipality of Addis Ababa. 

b. To assist in the long-term organizational planning of some of the 
I~G agencies. 

c. To prepare a oomprehensive job olassification and pay plan for the 
State Bank of ~thiopia. 

d. To prepare personnel and fiscal procedures for the Imperial Air 
Force. 

o. To train personnel in various phases of public administration. 

f. To assist in the improvement of the administrative practices of 
the lEG-U.S. Cooperative Services by helping to prepare an administrative 
manual and by training Cooperative Service Administrative Staff. 

Achievements: 

The project began with a contract with Publio Administration Services 
(PAS,), of Chicago, Illinois. During the first three years of the program, 
three PAS consultants performed organization and management work for I~G 

Ministries and agencies and oonducted several t!'a.~nine; oourses in the teoh
niques of public administration. PAS made organization and management sur
veys of a reconnaissance type for eight ministries and agencies. Certain 
surveys were followed by more detailed studies and recommendations in the 
~unistries of ~ducation and Interior, and in the Ethiopian Light and Power 
Authority. PAS also prepared a comprehensive job classification and plan for 
the State Bank of ~hiopia. New personnel and fiscal procedures were deve
loped for the Imperial Air Force. 

PAS also conducte1 evening lecture courses in Public Administration for 
the University College of Addis Ababa, and two municipal officers' training 
courses for the Ministry of Interior and the National War Reparation Office. 

An AID public administration advisor came to Ethiopia in October, 1965, 
and drafted a comprehensive plan for the development of public administration. 

*Formerly: 663-ZW-79-BO-5 
663-W-79-BO 
663-79-013 
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He prepared the ~funioipal Offioer Training Course, and carried on detailed 
o & Mstudies in the r~nistry of Public Health for the development of a 
long-term organization plan. In addition, the advisor made a survey of tho 
Addis Ababa Municipality prooedures and recommended a reorganizu. tion. He 
also completed an administrative manual for the Cooperative Services. 

Training grants in the United States and at the American University 
of Beirut had been provided to 53 Ethiopians by FY 1958. An additional 
six participants Here programmed for the United States, seven for tho Amoric.:lll 
University of Beirut in FY 1959 and four for the International Statistic.:ll 
Center in Beirut. During FY 1960, nineteen partioipants were sent for 
training in the U.S. and AUB, bringing the total for all years to ei~lty-ni~c. 
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Project Title : Civil Police Administration Program 
Project Number 663-11-710-039* 
Project Began FY 1957 
Project Terminated: FY 1961 
U.S. Contribution H6l,000 

Purpose: 

The objective of this project was to up-grade various types of equip
ment, particularly transportation and communications, and to provide the 
training in u tilization, maintenance, and repair of equipment owned by the 
IEP. Assistance was also to be provided in training civil police. 

~~chievements: 

The U.S. Government provided the I~G Civil Police with certain equip
ment, and also provided technicians, training supyli8s, materials and equi~ 

ment necessary to conduct a civil Police Training Program. The technici~ns 

included a consul tan t in Public .\dministration for Security Affairs and a 
Police Commodities Specialist. 

a. Training was instituted ir. the proper utilization of photographic 
and laboratory equipment for the Aba Dina Police College personnel and aID 
personnel through the cooperation of the lfdnistry of mducation. 

b. Training and instruction was carried out for traffic and street 
markings including proper signing and lining. 

c. Plans were drafted and submitted for basic police in-service train
ing. 

d. A small library of re~erence material was established at police 
headquarters. It has been operating successfully with an assigned police 
librarian. 

*Fbrmerly:	 663-ZX-7l-BB-5 
663-X-7l-BB 
663-71-039 
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Project Title Public Safety Training 
Project Number 663-11-710-048* 
Project Began FY 1958 
Project Terminated: FY 1961 
U.S. Contribution $44,000 

Purpose: 

The objective of this project was to assist inthe training of the Ethio
pian Police in the proper use of supplies, materials and e~uipment provided 
under Civil Police Administration Program (Project No.663-11-710-039). 

Achievements: 

'Phe United States provided the IJG with training aids, and additional 
supplies and materials. 

The U.S. also provided a technician who succeeded in establishing a 
reproduction section in the CIn head~uarters, Identification Bureau, and Ro
cord Bureau. The U.S. advisor also supervised the use and care of AID sup
plied supplies, materials, and e~uipment. 

*Former1y:	 663-ZX-7l-BC-5 
663-X-7l-BC 
663-71-048 
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H. Social Welfare and Housin~ 

Project Title Regional Public Works and Community Development 
Training and Demonstration Program 

Project Number 663-12-810-040* 
Project Began FY 1957 
Project Terminated= FY 1964 
U.S. Contribution: 'H, 036,000 

Purpose: 

This project consisted of two major sub-activities: 

a. Regional Public Works Project 

b. Community Development Training and Demonstration Project 

It included a variety of development activities in many parts of the 
country with emphasis being placed on survey studies, bridges, inland water
way development, schools, livestock improvement, irrigatiun, and buildings. 
The ~conomic and Technical Assistance Board (3TAB) administered the project 
utilizing the services of a consultant firm (Bolton-Hennessey) who designed 
and supervised construction of the facilities. The project was divided into 
18 sub-projects described below. 

Achievements: 

a. EAPP No. 46/4 - 3TAB Administrative Office 

The purpose of this sub-project was to strengthen the administrative 
function of the Economic and rechnical Assistance Board (ZTAB) by providing 
funds for an office building, equipment, and fUrniture. However, it was 
later decided not to construct the building but to contribute approximately 
US~5,000 for the office equipment and supplies. 

b. EAPP No. A&L2 - Regional Surveys 

The sum of nearly US'313, 000 financed survey teams which "::TAB sent 
into the following areas: 

1. Borano-Sidamo Province 
2. Area West of Lake Abbaya 
3. Lake Tana District 
4. Webi Shebelli River Drainage 

TI:ach team consisted of approximately 12 technicians. The reports 
and recommendations based on these surveys were used for many of the region
al projects described below. 

*Fbrmerly: 663-Z~~-81-BP··1 

663-W-81-BQ 
663-81-040 
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o. EAPP No. 46/6 - Consultant Fees in Training Centers 

This project covered consultant fees for icublic Health Training 
Centers at Gcrgora, Dabat, and Kolladuba which are part of th8 Gondar train
ing oomplex where students intern. They have been operational since Decem
ber 1959. 

d. EAPP No. 46/7 - Fisheries 3urvey Goma Gofa 

This activity was part of the overall regional development centered 
around Arba Illench and financed the survey of Lake AbbcyaJ( Ifargherita). 

A survey was carried out between November and December 1960 at a 
cost of slightly over U. S. 34, 000. The rosulL'of this survey was a report un
der the title of "Report to the Imperial Ethiopian Government on a Reconnais
sance Survey of Lake Abbaya (~argherita), ~thiopia 1960". Among other things, 
the report recommended that the commercial production of fish should first 
take place near more accessible Rift Valley" akes, such as Lake Z··lai. 

e. EAPP No. 46/21 - Bridge Over Blue Nile 

This sub-project provided an all-weather crossing over the Blue 
Nile River at its juncture with Lake Tana. This bridge was eventually to be
come a link in the Imperial Highway Authority's road system between Bahar 
Dar and Gondar, and also a part of Route No.3 from Addis Ababa to Gondar. 

The bridge was designed by Bolton-Hennessey and Partners and cons
tructed under their superVJ.Sl0n. The total cost was U.S.~172,000. Final 
inspect ion and acceptance was made in ITovember 1961. 

f. ZAPP No. 46/22 - Roads and Inland Waters Transportation - Lake Abbaya 

This activity was established to provide land and water transporta
tion facilities connecting communities in the East side of Lake Abbaya with 
communities on the West side of the Lake. 

In 1960, J1'AB engaged the serv:i.ces of Bolton-Hennessey and Partners 
to design, arrange for a construction contract, and supervise construction 
of road segments, a motorized barge, and dock facilities, and dock on each 
side of Lake Abbaya. 

The motorized barge (launch) was designed, approved by the I~rine 
Department of lEG, and delivered to Lake Abbaya. BTAB also engaged a con
tractor to construct road segments from Dilla to the vlest side of the lake and 
from Arba Mench to the 3ast side of the lake. jach road segment terminates 
at the dock facilities provided on each side of the lake. 

This sub-project was completed in November 1963 at a cost of nearly 
US388,000. This project reduced the travel time between Gidole and Chenchia 
to Addis Ababa by a minimum of two days. It also provided an effective and 
economical means of transporting commodities across the lake. 
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g. EAPP No. 46/23 - Schools and Official Quarters - Arba Mench 

The purpose of this sub-project was to construct one four-room
 
school and official quarters at the ltrba Mench Regional Development Center.
 
The building was completed in 1961, costing approximately U3·~41,000.
 

h. EAPP No. 46/24 - Official Quarters -. Neghelli 

A residence was built in Neghelli for the Regional Director of
 
Agriculture as part of the overall regional plan to give special emphasis to
 
the production of livestock in the Borano Sidamo Province which contains good
 
grassland and some of the best cattle in Bthiopia.
 

i. EAPP No. 46/25 - Cattle Market - Borano 

The purpose of thj.s sub-project was to construct five cattle mar
keting centers at the towns of M~~ale, Y~o, ~a, Ne~~~~li, and Dilla 
in the Borano-Sidamo Province as part of an overall effort to increasEltlie 
marketing of livestock in Ethiopia, particularly in the Southern part. 

This sub-project was based on the recommendations of a survey team 
that visited the area from February 21 to barch 7, 1958. The team consi
dered the whole area .~rginal for cropping because of the low rainfall, 
nature of terrain, and nomadic tribes. It was recommended that the number 
and quality of livestock should be increased through such means as: 

1. Provision of additional water supplies 
2. Control of disease and ticks 
3. Better market organization 
4. Better use and control of grazing. 

As a result, plans for five marketing centers were made by USAID 
and FAO/UN technicians. After approval of these plans, ~TAB contracted 
f0r construction of the markets. Each market contains a corral with holding 
pens, an auction ring, a scale, and a small office. 

The total cost of the contract for the five centers was almost 
U.S.$49,000. The Ministry cf Agriculture was to assign personnel to manage 
and operate the markets. 

j. EAPP No. 46/26 - Rehabilitation of Provincial Headquarters 

Repairs and alterations were made to the Provincial Headquarters 
in Neghelli which cost about US17,000. 

k. EAPP No. 46/27 - House for Regional Engineer - Neghelli 

This sub-project was established to provide office space and living 
quarters for the regional engineer assigned to projects in the Neghelli area. 
Bolton-Hennessey and Partners designed the structure, arranged for a contractor, 
and supervised the work. This building was completed in 1960 at a cost of 
over US~lO,OOO. 
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'~ 1. EAPP No. 46/28 - House for Regional Engineer - Galaffo 

The purpose of this sub-project was to provide housing facilities
 
for the regional engineer to be assigned to the Galaf~o Agriculture Center.
 
Bolton-Hennessey and Partners desi~1ed the house, arranged for a contractor1
 
and supervised construction under their contract. The facility was com

pleted early in 1961 at a cost of U339,600.
 

\,/ m. EAPP No. 46/29 - Bridg'e over l'Tebi Shebelll 

The sub-project was established in order to construct a three-span
 
bridge over the flood channel of Webi Shebelli River to permit year-around
 
traffic to the ffustahil Road.
 

1he bridge was designed by ETAB's consulting engineers (Bolton-Hen
nesseYl and constructed under a contract supervised by the consultants. It 
was completed in 1961 just prior to floods (~hrch 1961) which inundated the 
surrounding area. The bridge was slightly damaged but withstood the high 
flow of the Webi S'hebelli 1 and was used as an evacuation route for flood vic
tims;, The structure was repaired. The total cost amounted to slightly 
over US339,000. 

n. EAPP No. 46/30 - Galatfo Town Bund and Canalization 

This sub-project was established to provide facilities at Calaffo 
for training in the field of agricul ture under a Regional Development concept. 
Facilities for a school, clinic, and agricultural center serving the inhabi
tants of Calaffo and the surrounding area were to be established. 

The 1:::::0 selected the area on the right bank of the ,'/ebi Shebelli 
River at Galaffo as the development center. ~TAB engaged Bolton-Hennessey 
to carry out the planning and design, arrange for contract '\'lork, and super
vise all construction. A oontractor was Angaged January 28, 1961, under 
~TAB contract. The contractor began construction of protective dikes and 
canal system in February 1961. 

The contractor had constructed some of the dikes and part of the 
canal when unprecedented floods in rarch 1961 inundated the area and deposited 
a large amount of silt over the development area. In ~lne 1962 a supplement 
to the contract was issued which provided for the reconstruction of the pro
tective bund (dike) and canal to a new design. This redesigning increased 
the size of the bund and decreased the canal size to accomodate only the 
agricultural land associated with the !:gricultural Center. 

The contractor's final estimate for this work was UJ2160,00o. AID 
funds available totaled U3:5150 1196. The balance of US 39 ,804 ~ras financed 
by the lEG. The work was completed to the satisfaction of all parties 
concerned. 
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.~ 6. EAPP No. 46/31 Aerial Survey - Webi Shebelli 

The purpose of this sub-project was to provide aerial photographs
 
of the Calaffo and surrounding areas as a means of ass~ing the I~G in plan

ning and execu ting certain pro jects in the area.
 

The aerial photographs requested were procured at a cost of US$8,400 
and were turned over to lEG. They have been used by the blinistry of Public 
Works as well as Bolton-Hennessey and Partners in planning the various pro
jects contemplated in the Calaffo area. 

p. EAPP No. 46/41 - School Construction - Chilga 

This sub-project was designed to replace existing school buildings
 
with a new six-room elementary school building including two offices.
 

The six-room elementary school was completed in the small village 
of Chilga, Begemdir Province, West of Gondar. The school is of block cons
truction, steel sash windows and concrete floors. Total cost was nearly 
U:-:i'S35,000. 

q. ZAPP No. 46/42 - School Construction - Merowi 

This sub-project provided for the building of a four-classroom 
elementary school, two offices and sidewalks. It is of block construction 
with steel sash windows. Merowi is between Burie and Bahar Dar. Total cost 
was nearly US~23,000. 

r. EAPP No. 46/21 - Community Development Training Center - Awasa 

The purpose of this sub-project was to establish a center for train

ing in village works for the Community Development }rogram.
 

The ~tinistry of Community Development, AID, and ~TAB approved the 
equivalent of US~34,800 for a study and observation tour for the senior 
~linistry officials to visit community deve10pment projects in other countries. 
[he three agencies agreed to share the financ ing of the fonowing: 

1 • Construction of the village works training center. 
2. Initial operating costs. 
3. ,..... contract for technical services with an organization compe

tent in the field of community development. 

The site for the community development center wa.:l selected along the 
main road just east of Lake Awasa, 175 miles south of Addis Ababa. 

The construction of the buildings, and the supply and installation of a 
diesel-electric generator were completed by tWQ separate contractors. The 
Ethiopian-United States Community Water Supply Cooperative Service drilled 
the water well. Equipment and supplies, including a complete mobile audio
visual unit, three motor vehicl~s, one tractor, a cement block machine, as 
well as all the necessary office, classroom, dormitory, and kitchen equip
ment were provided by BTAB. 
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By September 1961, all facilities were complet~d and in use, which 
comprised of the following: 

1. Office building
 
2 four-classroom buildings
 
1 dormitory
 
1 garage
 
1 two-classro0m building
 
1 kitchen
 
1 workshop
 
6 staff houses
 

The buildings are of natural stone, well constructed, andadequately 
provided with equipment and supplies. 

In September 1961, a Philippine community development specialist was 
employed to train local personnel. The staff of the center is composed of: 

1 director 
1 assistant director and administrator 
8 teachers 

21 service personnel 

The centeraccommoaates 60 first year student-trainees and 43 secondary 
students. The latter receive in-service training while engaged as village
head workers in the ~wasa area. Two agricultural technicians and six vil 
lage-level workers from other areas are participating in the second yea~ 

course. The curriculum comprises such subjects as sociology, psychology, 
economics of development, public administration, and financing. The Yunis
try of National Community Development has the sole responsibility for the 
operation and expansion of this training center. 

Participants were trained under this sub-project. 

Approximately US3280,000 of AID funds were provided. 
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Project Title Home Savings and Loan Association (formerly Low Cost 
urban Housing) 

Project Number 663-11-830-041 * 
Project Began FY 1957 
Project Terminat~d: FY 1966 
U.S. Contribution 3310,000 

Purpose: 

The objectives of this project were two-fold: 

a. To demonstrate that modest, adequate urban housing suitable for 
the middle income group can be provided in ~thiopia on a loan-purchase basis. 

b. To establish a 3avings and Loan Association. 

Achievements: 

AID brought in 2 consultants to conduct a feasibility study which was 
completed on February 25, 1959. ~he survey indicated that the creation of 
a Savings and Home Ownership Association in Addis fbaba was feasible. AID 
provided 3200,000 out of FY 1957 Defense Suppor~ Funds as seed capital for 
the establishment of a home loan and savings association. 

AID later provided an advisor for the planning and execution of the 
project. The adviso~ arrived in July, 1960 and began drafting legislation 
for the asso0iation. On June 30, 1963, the Imperial Savings and Home Owner
ship Public .~ssociation was opened. Five model houses were built on land 
donated by the lEG with the specifi0ations of the houses having been pre
pared by the Ministry of Public Works. 

An audit report of July 8, 1964, showed the operations and the finan
cial position of the association to be satisfactory. _oe number of savings 
members was 824 with total savings amounting to approximately Eth.S500,000. 
Twenty-one loans had been approved for a total of Eth.~395,000 of which 
Eth.3103,OOO was already advanced against mortgages. The total cash as
sets at the bank as of ~ay 25, 1964 amounted to Eth.16l9,OOO. 

The AID project advisor left Ethiopia in July 1964, and shortly there
after 3 American housing experts, representing government and private or
ganizations made a short visit to Ad~Ls Ababa. They stressed their favor
able impression of the association but pointed ou~ some difficulties they 
anticipated in the future. 

Based upon an official request from the Vice I~inister of Finance, AID 
subsequently provided a 3-member team of housing technicians for 60 days 

*Formerly:	 663-ZW-83-BQ-l 
663-W-83-BR 
663-83-041 
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to make a survey of the t~tal housing situation. The team completed its 
report in June, 1965, which was titled A Survey of Housing in Ethiopia with 
Special Emphasis on the Capital City of Addis Ababa. The team concluded 
that there is a need for a long range housing program in Ethiopia and re
commended that AID develop a program to provide housing for low income 
families. 

AID sent the Managing Director of the association to attend the 
Third Inter-American Saving and Loan Conference which was held in Quito, 
Ecuador. This was followed by 4 weeks of training in the United States. 
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Project Title Community Development Cooperative Service 
Project NU7Pber 663-11-810-080* 
Project Began FY 1955 
Project Terminated: FY 1960 
U.S. Contribution 'Sl2,000 

Purpose: 

On June 20, 1955, an agreement was signed between the Ministry of In
terior of the lEG and. the USAID M.ssion to undertake a pro ject with the 
following objectives: 

a.	 Survey a proposed site for possible resettlement at Arboye Tibila, 
.Arussi Province. 

b.	 Pa~ricipate in one or more specific resettlement projects on a 
deUlvnstration basis. 

c.	 Develop plans for the conduct of a broad resettlement program. 

Achievements: 

It was planned that a specific resettlement program would be unaertaken. 
However, the Cooperative Service remained inactive and, in an exchange of 
notes in March 1959, the Chairman of 3conomic and Technical Assistance 
Board (~TAB) and the Director of USAID agreed that the project should be 
terminated as of r~rch 31, 1960. Subsequently, the ~unistry of Interior 
proposed a new work-plan ~~d a new project, Land Resettlement and Community 
Development, and Projec, No. 663-11-810-081 was established. 

While it was anticipated that 3th. 3200·,000 would be contributed by 
each government to the project, only the sum of U.S.312,000 was expended 
on survays and studies of various alternative sites. 

*Fbrmerly: 663-ZX-81-BD-5 
663-X-81-BD 
663-81-900 
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Project Title Land Resettlement and Community Development 
Project Number 663-11-810-081* 
Project Began PI 1960 
Project Terminated: FY 1961 
U.S. Contribution $56,000 

Purpose: 

On June 25, 1960, an agreament was signed between the U.S. and lEG 
undAr which technical guidance would be provided to the lEG's land resettle
m~nt and community development efforts in the Ministry of Interior. It 
was agreed to conduct a survey of a potential resettlement area near Arboy& 
Tibita, Arussi Province. F?r this purpose the lEG provided Eth.~35,000 and 
the U.S. approved the utilization of the remaining balance of its deposit 
of June 1955 under the Comnnnity Development Cooperative Service Project 
No. 663-11-810-080. 

Achievements: 

Expenditures were made for the procurement of vehicles, transportation 
equipment, local travel, and for COStS of a contract bet,ween the Cooperative 
Sorvice and the firm Water Resources Development (International) Ltd., for 
a preliminary survey of the Arboye Tibila area. The surveyors reported the 
area as being unsuitable for settlement. 

FUrther studies of water, soil and health conditions were made in 
cooperation with technici.ans from USAID and with consultants from AID/ 
Washington and tho Development Loan FUnd. These studies covered potential 
settlement sites in the following areas: Awash Valley, Shashamane, Lake 
Awasa, Jiggiga, Diro Da~ra, Harar, Gondar, Chilga, Bahar and Zula. No 
actual resettlement project resulted from the studies but a number of pro
posed sites '\lere eliminated from further consideration for a number of 
reasons: inaccessibility, lack of Hater, lack of trained agricultural 
technicians and m3.1aria. Initial cost estimates for the settlement of 5,000 
families in the Arboye Tibila region were Stb.366.5 million, and ~th.~45 

million for other projacts in the Awash River Basin. A program to establish 
a number ()f small experimental farms was estimated to require an initial 
investment of ~th.~1,900,000. 

'The achievements of the project, apart from the elimination of unsuit 
able areas, consisted of the accumulation of data and information contained 
in the reports of the technicians and consultants, and of their general 
studies and recommendation of a land resettlement program. This material 
was submitted to the ~linistry of National Community Development. 

*Fbrmerly:	 663-ZX-81-BE-5 
663-X-81-mJ 
663-81-907 
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I. Private Enterprise. 

Project Title : Meat and Industry Promotion 
Project Number : 663-11-930-104 
Project Began : FY 1964 
Project Terminated: FY 1965 
U.S. Contribution: 322,000 

Purpose: 

The objective was to conduct a preliminary reconnaissance survey in 
the field of meat industry promotion in Ethiopia. The survey included: 

Making a field stt!dy of present cattle, sheep and goat raising methods, 

and 

Making a second study covering slaughtering, processing, packaging and 
distribution of meat. 

Achievements: 

In order to accomplish the objectives of this project, AID contracted 
the services of Thomas H. ~liner & Associates, Inc. of Chicago, Illinois, 
to conduct the Hurvey. Two members of the oontract team came to ~thiopia 

to make the field survey to determine the feasibility of expanding, en
larging, and improving the meat industry in 3thiopia. The survey also in
cluded all phases of livestock production and management, disease control 
and prevention, and production, marketing andstorage of livestock pr,ducts. 

The original 77-page report was completed and submitted in September, 
1964, and a revised, expanded and final one ~as submitted in Fabruary,1965. 
This final report is divided into four major parts as follows: 

Part I.	 Study I. Animal Husbandry
 
Study II. Meat r~ocessing
 

Part II.	 An Analysis of the Factors Inhibiting Improvement in the 
Ethiopian Meat Industry, and of the l~jor Needs of the 
Industry. 

Part III.	 An Action Plan to Raise Productivity in the ~thiopian l~at 

Industry. 

Part IV.	 A r,~nual of Animal Husbandry 

Copies of this report were distributed to the interested government and 
private agencies. 
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Project Title : Private Enterprise Promotion
 
Project Number 663-11-950-054*
 
Project Began FY 1960
 
Project Terminated: FY 1966
 
U.S. Contribution: :H1B,000. 

Purpose: 

The major aim of this project "HaS to assist the Ethiopian Government 
in carrying out an expanded program to promote both foreign and domestic 
private investment. This was to be done by establishing a department within 
the ¥dnistry of Commerce and Industry to encourage greater participation by 
private enterprise in the economic development of ~thiopia. FUnds provided 
under this project financed a technician, commodity costs and 5 surveys. 

Achieve men t s : 

In order to accomplish the overall objectives of the project, a U.S. 
technician was assigned to the position of Industrial Development Advisor and 
established a Private :!:nterprise Promotion FUnd to provide financial resources 
to carry out industrial feasibility surveys. 

The following five surveys were initiated for the purpose of attract
ing investment within a reasonably short time: 

a. Livestock (cattle) survey in Southern Bthiop~~: 

The information obtained in this survey was favorable, and the 
British Mitchell Cotts Group and other interests decided fo form the National 
Meat Corporation, an Ethiopian Company, which developed into one of ~thiopia's 

largest meat processors. 

b. Technical, ~conomic, a~d varket Study to Determine the Feasibility 
of a Paper and Pulp Nill in EtE:"~.opiao 

Based upon the findings of the completed survey, the IEG together with 
the American Company, Parsons and Whittemore, Inc., formed an Jthiopian Com
pany which was to build a paper and later a pulp mill using domestic raw 
materials. 

c. Fbrestry ~urvey and Demarcation of Nine State Forests: 

The survey clarified heretofore UnknOlin factors which had been a 
major obstacle to the encouragement of private enterprise in this field. 
The lack of demarcation of forests had left olinership questions undetermined 
and prevented the awarding of ti mber-felling concessions. " 

*Fbrmerly:663-ZW-91-BT-5 
663-vT-91-BU 
663-91-054 
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d.	 Survey of the Economic Possibilities and Assessment of the 
Natu~~l Resources for Immediate ~xploitation in Kaffa Provinces 

This Province is entirely dependent on a single crop, coffee. Since
 
the soil is rich, the survey determined various possibilities of developing
 
the Province.
 

e.	 Feasibility Survey for the Establishment of a Chipwood and 
Furniture Factory; 

This survey, which was jointly financed by funds made available by 
a prospective entrepreneur end USAID/E p~p FUnd, reached favorable conclu
sions. As a result, the entrepreneur imported machinery and set up the 
furniture factory. 

Asiie from giving technical advice in the above surveys, the U.S. 
Technician also assisted the lEG in proposing modern investment law to create 
a favorable legal climate to induce foreign and domestic capital investments. 
He also initiated the establishment of an Investment Promotion Department with
in the Ministry of Commerce and Industry and helped to establish a Technical 
Assistance Library in the ~unistry of Commerce and Industry. He cooperated 
with the Development Bank of mthiopia and the U.S. Embassy 500nomio Seotion 
and assisted potential private investors, partioularly foreign investors not 
familiar with ~thiopia's oonditions. 
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J.. Gen'9ral and Miscellaneous 

Project Title : Area Development - Eritrea 
Project Numbe:" : 663-11-990-0l0* 
Project Began : FY 1953 
[Toject Terminated: FY 1961 
U.S. Contribution ~58, 000 

l1.lrpose: 

This project consisted basically of the maintenance of a small, ad
ministrative and technical staff in Asmara for developing and monitoring AID 
activities in '8ritrea, and maintaining liaison with the Government of' Eri't'rea. 

Achievements: 

The staff consisted of the following U.S. personnel: 

1 Area Program Director 
1 Economic Development Specialist 
1 Administrative Assistant 
1 Clerk-Stenographer. 

The staff activities under the title"USOM (USAID) AREA OmRATIONS OFFICE" 
and costs were charged to Technical support. 

The following various project activities were monitored by the Asmara 
staff: 

Vocational Trade School 
Itegue Menen School of Nursing 
Uell Drilling 
DLF Textile Mill Project 
Dairy Cattle Import 
~alaria 3radication - Zone I 

The above projects were funded and accounted for under their own separate 
project numbers and titles. 

Participants were trained under this project. 

*Fbrmerly:	 663-ZX-99-BF-5 
663-X-99-BF 
663-99-010 
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Project Title : Communications Media Center 
Project Number 663-11-960-024* 
Project Began FY 1958 
Project Terminated: FY 1963 
U.S. Contribution ~351,000 

Purpose: 

The objectives of this project were to provide a specialized train
ing program, advisory services, and the production of informational, edu
cational, and instructional materials for the Imperial 3thiopian Government. 

USAID was also to provide a Communications Media Officer and other 
technicians required to train Ethiopian personnel in all phases of communi
cations media work and to prepare them for full administrative and technical 
direction of the Communications Media Center. The building and the equip
ment for this Center were financed under the Audio-Visual Service Center 
Project (No.663-12-960-043). The original plans as outlined in the latter 
agreement were subsequently changed and funds intended for the construction 
of the Communications Media building were applied toward the cost of the 
new Ministry of Education building, known as the Arat Kilo Building. After 
the completion in December 1961 of the Arat Kilo Building, the Communication 
Media Center was given the former Vocational Trade School Building in Addis 
Ababa, which was modified to adapt it for use by the center. 

Achievements: 

During the course of its activities, this project went through three 
distinct phases: 

a. From its inception to August 1960, it was operated as a cooperative 
service under its own joint management. 

b. From September 1960 to July 1961, it was managed as a project of the 
Ethiopian-USAID Cooperative Program for Education. 

c. From August 1961 to its termination, it was again operated as a 
separate cooperative se~rice. 

From inception to the termination of the Project, 8 U.S. Technicians 
were assigned to this project. These technicians planned the organization 
of the Center, trained its personnel, and provided for the procurement of 
the necessary technical equipment. 

Six Ethiopians were sent to the United States for special training in 
the communications media field. 

*Fbrmerly: 663-ZW-96-B~5. 
663-W-96-BX 
663-96-907 
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Project Title Audio-Visual Service Center 
Project Number 663-12-960-043* 
Project Began FY 1957 
Project Terminated: FY 1963 
U.S. Contributicu 1132,000 

Purpose: 

The objectives to be achieved were: 

a. To construct a building as an Audio-Visual Service Center. 

b. To provide supplies and equipment for the Addis Ababa-based center 
which was to produce informational and instructional materials for the key 
public service ministries of the Ethiopian Government. 

Achievements: 

A building was provided, supplies and equipment were purchased, and 
the center was established. It began operating as a separate department 
of the Instructional Materials Production Center of the Imperial Ethiopian 
Government, Ministry of Education and Fine Arts. 

All assets of this project became the property of the Ministry of 
Education and Fine Arts. 

See also project 663-11-960-024, Communications ~~dia Center. 

*Formerly:	 663-ZW-96-BS-l 
663-W-96-BT 
663-96-043 
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Project Title 
Project Number : 
Project Began : 
Project Terminate
U.S. Contribution 

d: 
z 

3CA/AID Seminar in African Economic Development 
698-11-990-082 
FY 1964 
FY 1965 
$39,000 

Purpose. 

A summer school for pre-final year African university students was 
held in Dakar, Senegal, from August 3 to 28, 1964, under the auspices 
of the Institute for Development and Economic Planning. The Institute was 
established in October 1963 under the aegis of the Economic Commission for 
Africa (ECA), with the support of UNESCO and had the primary objective of 
providing trau!ing in economic development planning and related subjects 
to government officials throughout Africa. 

Achievements: 

The proposed course, which was similar to seminars sponsored by ECA and 
AID in Addis Ababa, Ethiopia, in 1961 and 1962, was offered to approximate
ly 80 outstanding students from selected universities in Africa. The main 
topic of the course was "Elements of a Strategy for African Economic Develop
ment." This course provided outstanding undergraduate studentw with the 
opportunity to be exposed to a curriculum taught by eminent professors in 
the field of economic development. 

The students considered problems on a broad African basis and exchanged 
views concerning national developments. They obtained a broader and deeper 
outlook concerning the problems of economic development in Africa which 
was valuable to them during their final year of university work and in their 
careers. 

The program, which lasted four weeks, was under the direction of four 
lecturers and the staff of the Institute for Development and Economic 
Planning. Instruction took the form of lecture-discussion and seminars, 
each of which lasted for 75 minutes. Lectures were given in ~glish or 
French with simultaneous interpreting facilities available. Students were 
requested to bring data on matters to be discussed, especially data per
taining to African countries, conditicns,and present problems. This seminar, 
like the previous ones, proved valuable in disseminating economic knowledge. 
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Project Title Communications Media Cooperative Service 
IToject Number 663-11-960-091* 
Project Began ~7 1958 
Project Terminated: FY 1963 
U.S. Contribution $35,000 (Technical Assistance-Public) 

Purpose: 

The objective of this Cooperative Service was to provide a fiscal frame
work to cover the operating costs of the Communications Media Center and 
Audio-Visual Service Center projects. This Cooperative Service was almost 
solely a fiscal entity and was phased out simultaneously with the projects 
supported. 

Achievem~nts: 

The Communications Media Cooperative Service was established on June 26, 
1958 by an agreement between the rEG and the U.S. (CSCCA No.9) FUnds from 
this project were applied towards the implementation of the Communications 
Media Center and Audio-Visual Service Center projects. The center was es
tablished within the ~unistry of ~ducation to serve the various ministries 
of the rEG by providing material and services in the fields of graphic, photo
graphic, and motion picture production. 

Prior to the execution of CSCCA No.9, there ~xisted within the Coopera
tive Education Program an Audio-Visual .Project, producing instructional mate
rial exclusively for the ~inistry of Education. The Communications Media 
Cooperative Service increased the productive capacity of this project so 
that all ministries and other agencies of the rEG could be supplied with 
audio-visual materials. 

*Fbrmerly:	 663-~f-96-BU-5 
663-W-96-BV 
663-96-900 
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Pro jeot Title Seminar in African Economic Development 
Projeot Number 698-R-75-AA* 
Projeot Began : FY 1961 
Project Terminated: FY 1963 
U.S. Contribution $21,000 

Purposes 

In recognition of the need for trained African economists, AID and the 
ECA (Economic Commission of Africa) agreed join~ly in June 1961, to sponsor 
a summer session in the field of applied development economics. On June 12, 
1961, AID and EOA signed a Project Agreement for a session to be held in 
Addis Ababa, that summer. Because of the success of the 1961 Seminar, it 
was agreed to hold another session in 1962. 

The instructional program for the seminar was to concentrate on four 
main items of central significance in planning for economic development: 

a. Development Zconomics, including a discussion of economic processes 
and international trade and development. 

b. Quantitative Programming, including a discussion of national ac
counts as a tool of economic planning and techniques for evaluation and 
analysis of investment projects. 

c. Social and Structural Problems, including a discussion of social 
aspects of development, community development, and the significance of in
vestment in hUI~n resources through health, education, and social services. 

d. Financial and Governmental Problems, including a discussion of govern
mental assistance. 

Achievements: 

The six-week economic development seminars were held in Addis Ababa 
in the summers of 1961 and 1962. 

*Fbrmerly:	 698-79-610 
698-75-636 
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K. Development Loans 

Project Title : Forestry Development 
Project Number : 663-24-170-093, DLF Loan No. 184(663-A-003) 
Project Began : FY 1961 
Project Terminated: FY 1962 
Borrower Atlas Engineering & Contracting Company, S.A. 
U.S. Contribution $21,000 

Purpose: 

This loan originally for $180,000, was to help establish a centrally
located, modern saw mill at Hardim (Near Arba), a squaring mill in the Din
din Fbrestry concession area, and facilities for logging operations in 
five forest areas covered by concession agreements. 

The loan was to be utilized to finance the foreign exchange costs of 
equipment, materials, and services required for the sawmill. 

Achievements: 

Before the operation had progressed very far, Atlas Zngineering and 
Contracting Company ran out of operating capital. The company requested 
additional funds but AID refused. Since Atlas ~ngineering was unabl~ to con
tinue the project, AID cancelled the loan. ~)ubsequently, the firm declarGd 
bankruptcy and the unpaid balance of 320,96~ was written off as uncollect
ible as per U-224 Report of June 30, 1965. 

Atlas Engineering is no longer a functioning business entity. They 
reportedly liquidated all property before all responsible American nationals 
of the firm had left ~thiopia. Anything that might have been left was at 
tached by the 3thiopian authorities. Two law suits were brought before the 
Ethiopian High'Court against Atlas Engineering, one in September 1961 by 
~~. Jodst Bieling, its former general manager, the other in April 1962 by 
the ~linistry of Agriculture. 
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Project Title : S.A.I.D.E. Textile Mill
 
Project Number 663-24-230-094, DLF Loan No.88 (663-A-001)
 
Project Began : FY 1960
 
Project Terminated: IT 1962
 
Borrower Sviluppo Agricolo Industriale Dell'Eritrea (S.A.I.D.E.)
 
U.S. Contribution 3500,000 

Purpose~ 

To assist the Borrower in carrying out the construction and initial
 
operation of a cotton textile mill with an approximate annual capacity of
 
4.5 million yards a year in Asmara. 

Achievements: 

The loan has financed the foreign exchange and local currency costs of 
acquisition, importation and installation of equipment, materials and 
services. 

At the last inspection, the USAID Engineer found the general condition 
of this plant to be excellent. 3ufficient space has been provided for con
siderable expansion, and the maintenance and general superintendence are good. 
In addition to ginning, carding, spinning and weaving cotton fibre to produce 
cloth, the company maintains a steam plant, work shop and storage facilities 
for cotton and cotton products. This plant utilizes about 2,500 h.p., or 
about 1,800 kw, of electrical energy. 

S.A. Cotonificio Barattolo and Company, an affiliate of Sviluppo Agricolo 
Industriale Dell'Eritrea (S.A.I.D.E.) and a private organization, Sociate 
Interprise of Africa (SIA) produce cotton in ~ritrea to supply this textile 
plant's yearly requirements. This plant processes and weaves about 2,000 
tons of cotton annually. At the time of the inspection, the textile mill 
had 185 looms and 12,000 spindles. The plant was producing a cotton cloth 
in two grades known locally as "abojede" (unbleached muslin). This cloth 
in the coarser weave is the primary fabric used by the villagers for clothing. 
The finer weave is used for sheeting, etc. A total of 30,000 yards was pro
duced per day of these two grades of cloth. 

The textile plant employed about 1,000 people for their 3-shift per day 
operation, and the agricultural phase employed about 3,000 workers per year. 

In addition to producing cloth, the ginning process produced a fair 
quality of cotton seed which was sold to exporters. 

The engineer, who inspected the plant, stated that the enterprise has 
good facilities, management, raw and semi-finished stocks and a high poten
tial for increasing production rate. 
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Project Title 
Project Number 
Pro ject Began 
Projeot Termin
Borrower 
U.S. Contribution 

: 
: 
: 

ated: 

Jet ~aintenance and 
663-22-370-097, DLF 

FY 1962 
FY 1965 
Imperial Ethiopian G
$2,601,000. 

Service Equipment 
Loan No.180 (663-A-005) 

overnment 

Purpose: 

To procure facilities and spare parts required to support the opera
tion of two model 720-B boeing Jet aircraft and passengers and aircraft 
ground handling facilities. 

Achieve men t s: 

This loan was made to assist the Borrower in carrying out a project 
for the procurement and installation of jet engine overhaul equipment and 
spare parts, jet aircraft overhaul and maintenance facilities and ground 
handling facilities for passengers and aircraft. The Project was carried 
out under the supervision of the Ethiopian Airlines, Inc. 
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Projeot Title : Highway Maintenance and Feeder Roads 
Projeot Number : 663-22-370-096, DLF Loan No.193 ~~ _ -.\-006) 
Projeot Began : FY 1962 
Projeot Terminated: FY 1967 
Borrower Imperial Ethiopian Government 
U.S. Contribution $3,310,000. 

Purpos't: 

To undertake a country-wide maintenance program for the Ethiopian 
primary road system and the initiation of a secondary feeder road bette~
ment program in two of the provinces of Ethiopia. 

AChievements: 

The loan has financed the foreign exchange costs of acquisition, 
importation of necessary equipment, materials and supplies to be used by thu 
Imperial Highway Authority to carry out the above program. 
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