
.. 

- -,.. - -_.. ..- .. - . -.- .. '-

,f P ,- A A ~" S-t.)3 

The Population Council 

Contract No. 

Project No. 

Project Title: 

Thirty-six Month Progress Report, 

Period Covered: 

" 

OPE-0632-C-00-I029-00 

932-0632 

Family Planning Operations 
Research in Asia: 

1 October 1981 - 30 September 1984 

, 

Submitted: November ,.984 

I 



.' 

!!lQBrEbe~ 
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October 1, 1984 September 30, 1985 

(Contract No. DPE-0632-00-1029) 

This is the fourth annual workplan submitted by the 

Population Council to the CTO AID/W for the Family Planning 

Operations Research in Asia Project. The workplan describes 

activities that will be undertaken during the period from 

October 1, 1984, throLlgh September 30, 1985. 

It ShOLlld be noted that the implementation of these 

activities is based on the assumption that the O.R. contract 

will be, extended on a no cost basis for the period from 

October 1, 1985, through March 31, 1986. The extension is 

required in order to have sufficient time after the 

completion of all O.R. studies to hold a research conference 

in the Philippines (for the six studies in that'country) and 

to ~ompile, publish, and distribute the final research 

reports. 

), 
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I. Technical Research Assistance 

Twelve of the fourteen studies funded under the O.R. 
, 

Contract will be entering, the final data analysis and report 

writing phase during the coming 12 months. Past experi ence 

" 



suggests that each of these studies will require subs~antial 

assistance in such areas as data tabulation, statistical 

analysis, and report writing. The O.R. technical staff will 

provide this assistance to each study group. John Laing 

will concentrate on the studies in the Philippines while John 

Stoeckel and Andy Fisher will work with the studies in • ! 

Thailand, Sri Lanka, and Nepal. 

Since computers for data tabulation ",nd analysis 

generally are not available or not used because programming 

assistance is lacking, we plan to assist researchers with 
I 

data computation. In some cases, this will be accomplished 

through consultation visits by O.R •. staff or a computer ) 

programming specialist. In other cases, particularly where 

computer facilities are totally lac~ing, we will assist 
) 

researchers wi th data tabLtl ati on and anal ysi s by usi ng the ) 

Council's recently acquired IBM PCXT. For assistance with 

! progr",.mming, we plan to use on a consultant basis the .' 

services of Mr. David Leon. Mr. Leon will work primarily in 

Thailand wi th the Khon Kaen and Songkl a study grOLtps. 

However, he may also be required to help the Family Planning 

Association of Sri Lanka install a life table analysis 

program for the IUD study, and to provide programming 

assistance in . Nepal for the cost effectiveness study. 
I 

Altogether, we expect that approximately three person months 

of computer reI ated consul tant assi stance wi 11 be needed 

during the coming 1~ months. 

As far as possible, the O.R. technical staff try to 



meet with each study group once every three to ~our months 

or more ~requently i~ required. Laing is planning an 

extended visit to the Philippines in January and February to 

meet with all si x study groups there. He will probably ma~e 

another technical assistance visit during Mayor June to help 

wi th fi nal study report wri ti ng. Stoeckel will visit Nepal 

in October to work with Ram Risal on the cost e~~ectiveness 

study. Fisher will visit Sri Lanka in December and again in 

March to assist with the ~inal analysis o~ the IUD study. In 

Thai 1 a.nd, both Stoedoel and Fi sher wi 11 meet approx i matel y 

every two months with the research groups in Songkla and I~hon 

Kaen until the studies being conducted in these areas are 

completed. 

In addition to workin'go with O.R. study researchers, 

project sta~f will continue to respond to requests from USAID 

Missions and national family planning organizations for 

assistance with operations research needs. In Thail and, 

Fisher will work with the Family Health Division of the 

Ministry of Public Health on the development o~ O.R. topics 

and the review of proposals. Laing will assist Mahidol 

University with conducting a basic research methods training 

course. In Indonesia, Fisher will work with the USAID 
f 

,Mission and thlf BKKBN on de;terJ)lining research priorities and 

° designing research:training curricula. 

II. Research Workshops and Con~erences 

We eHpect to provide' assistance in conducting fOLlr 

" 
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in-coLlntry proposal development workshops during the twelve 

mon.ths period. While the dates for these workshops have not 

been finalized, all four of them will be held during the 

first six months of 1985. The first will be in Nepal, 

probably in .Januar-y, with the National Commission on 

Popul at i on. Two others will be held in Thailand with the 

Ministry of Public Health, one in January and the other 

probably in February. The fourth workshop will be held in 

Indonesi a wi th the Bf<f(BN probabl.y in M~.rch. The local costs 

associated with each of these workshops will be covered by 

USAID country missions. We e::pet:t that O.R. studIes 

developed at these worl,:shops wi 11 be funded by USAID Mi ssi ons 

or other agencies. 

In Thailand, at the reqL\est of the USAID Mission, the 

O.R. technical staff will conduct a short two/three day in-

service training worl:shop for the Office of Health, 

Population, and Nutri ti on. The workshop wi 11 focus on 

criteria for evaluating research proposals and guidelines for 

interpreting statistical tables and tests of significance. 

Late in August or early September of 1985, we will 

hold the first research review and dissemination conference. 

The conference will be held in Bangkok. Eight O.R. studies 

wi 11 be pres'ented' six from Thai·land' and one each from 
, I 

Nepal' a:nd Sri Lanka. 
, 

In addi ti on to the research g'roups 

associated with each of these ,studies, participants at the 

conference also will include selected Thai administrators and 

policy ma~ers plus USAID officers. 

'. 
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III. Information Dissemination 

In November, Stoeckel and Fisher will present three 

papers dealing with operations research topics at the annLlal 

meeting of the American Public: Health Association i,n Anaheim, 

Cali fornia. We expec:t that at least two of these papers 

subsequently may be published in §iklQiEt§ ill ESl!!!il~ E1Sl[l[li[lg. 

Also in November, the PopLllation COLlncil's Bangkok offic:e 

will begin distribLlting completed O.R. study reports to 

appro::imately 250 individuals and organizations throughout 

the region. As additional studies are c:ompleted over the 

coming twelve months period, these too will be distributed to 

admini~trators, policy makers, and other researchers. The 

fLlll report from eac:h study al so wi 11 be summarized wi th a 

view towards highlighting program implic:ations. 

Q~§ig[! will be translated into Thai, Bahasa Indonesia, and 

Chinese. The Thai version should be c:ompleted in Dec:ember. 

The Chinese and Indonesian versions will be c:ompleted during 

the first half of 1985. 

IV. Bar- Chart 
..; 

Eac:h pf the ac:tivities disC:Llssed above is shown on 

the attached bar c:hart wi th appro:<imate dates when the 

activity will be undertaken. 



I. Technical Ass
istance 

Assist studies in: 

a. Philippines 

b. Thailand 

c. Sri Lanka 

d. Nepal 

Assist USAID Missions 
and national F.P. 
organizations 

Provide computer 
programming ass
istance 

II. Wor~shops & 
Conferences 

Conduct Nepal proposal 
development workshop 

Conduct Thailand pro
posal development 
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proposal develop
ment workshop 

Conduct O.R. Study 
conference in 
Bangkok 
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Thirty - Six Month Progress Report 

(Oct. 1, 1981 - Sept 30, 1984) 

AID-CONTRACT No. DPE-0632-00-1029 

The Family Planning Operations Research in Asia 

Project completed three years of activities on September 30, 

1984. Funded by AID/W and admi~istered by the Population 

Council from Bangkok, Thailand, the Project is designed to 

improve the capabilities of Asian researchers to design, 

implement, and disseminate operations research; and to foster 

studies that add .. ess the concerns of national' family planning 

programs. 

To date, fourteen studies have been approved for a 

total obligation of $444,456 out of $450,000 budgetted for 

sub-contracts. Two of the studies have been completed, one 

in the past sil{ months, and the remaining twelve are on-

going. Six research proposal development workshops have been 

held, three in Bangkok and one each in India, Nepal, and the 

Philippines. Four research technical support workshops have 

been conducted,'two in Thailand and one each in Sri Lanka and 
. ! 

the Philippines. The ~~nQggQk £Q~ E~mi~~ Pl~nning 

October 1983, has been widely' distributed in Asia and 

1 
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elsewhere. The ~2Dg~QQ~ has been translated into French and 

,is being .translated into Spanish, Thai, Chinese, and Bahasa 

Indonesia. Project teC:hnical staff, c:onsisting of one full 

time position, two 33 percent part-time positions, and one 20 

percen~ par~-time,position, have provided research assistance 

to national famil y planning or1;jar'li':! ati ons, private 

institutions, universities, USAID Missions, and individual 

investigators thrOL\ghout the region. 

Earl i er Progress Reports ShOLtl d be consul ted for 

further bac~:ground information. This report covers the 

period from April 1 through September 30, 1984. Ac:tivities 

are discussed under the headings: 

1. Researc:h Workshops 

II. Res~arch Awards 

III. Technical Assistanc:e 

IV. Information Dissemination 

V. Completed O.R. Studies 

A research technical support workshop was held in 

Manila, Philippines, from April 9-11, 1984. Twenty-one 

p~rsons associated with the six on-going research studies in 
; 

the Phil i pp i nes . , , ) 

workshop was to 

attended • The primary purpose of the 

~e~iew study progress, to discuss and 

solutions to common difficulties encountered in implementing 

field investigations, and to provide an opportunity for the 

participants to develop with technical assistance from the 
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O.R. staff detailed plans for data tabulation, analysis, and 

report dissemination. Dr. Jerald Bailey, Project CTO with 

AID/W, attended the workshop and together with Drs. John 

Laing, John Stoeckel, and Andy Fisher from the Population 

Council worked with the participants on specific aspects of 

'" thel r researc,h. Eacl1 O.R. study group gave an oral 

presentation on th .. status of t'heir project and a writt .. n 

report summarizing problems encountered. A list of 

participants plus the workshop schedule is attached as 

APPENDIX A. 

Over the past six months, the O.R. Project has 

received sev .. ral inquires from organizations concerning the 

possibility of conducting research proposal development 

workshops. Nepal has requ .. sted a second proposal development 
) 

workshop (the first was held in February, 1983). In 

Thailand, the Ministry of Public Health has asked O.R. staff 

to help deSign a suitable two week proposal design curriculum 

and to help conduct two courses. Indonesia and Sri Lanka 

also have expressed an interest in holding similar workshops. 

The increasing demand in many Asian countries for 

training in basic r .. s .. arch methods is likely to .. xceed the 

limited O.R. staff time available to assist with these 

efforts. Because of this, the Population Council is 

considering organizing in the future a training of trainers 

" course which ! ' 
will provide instruction to a core group. of 

researchers on th.. methods and materials used to conduct 

proposal d .. sign,workshops • At the same time, the Council is 

.. ncouraging th.. translation of the ~enQ~QQt into local 

3 
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. . 
languages. With the ~sngQQQk translated into Asian languages 

and a core group of ~esearchers trained to conduct the 

proposal design workshops, it is our expectation that the 

increasing demand for these workshops can be met locally and 

without the need for regular assistance from the D.R. 

Project. 

The fourteenth and final operations research study 

under this Contract was approved and funded in May. The 

study will undertake a cost effectiveness analysis of the 

Nepal national family planning program and is being 

implemented by Integrated Development ~ystsms, a private 

research consulting firm in Kathmandu. (See APF'ENDIX B for 

O. R. Awards). 

The first study funded under the O.R. in Asia Project 

was completed and a fin ... l report p~tblished and distributed 

(see Section V below). The study, "Increasing Family Planning 

Acceptance ThrOLtgh Development Programs in Northeast 

Thailand," was implemented by the Population and Community 

Development Association under the direction of Mr. Mechai 

Viravaidya, Director General. 

A nLlmber of research 'proposal s developed at past 
.,~~ . 

workshops have '\'-eceived funding from sources other th ... n :the 

operations research Project. In the past six months, a 

proposal developed at the second O.R. workshop by Mr. Rohadi 

Haryanto with the Indonesian Bf(I(BN has been submitted for 

r· J 
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review and funding by the BKKBN· .. 
, ' 

It is lik~ly that this 

study which is concerned with testing a new approach to 

providing family planning services to factory workers will be 

implemented shortly. 

III. I~£bni£s!,e§§i§t2n£~ 

During the past six mon~ns, O.R. staff have devoted 

time to working with individual study groups. Twelve studies 

currently are in the data collection or analysis phase. Each 

of these ·studies requires research technical assistance. 

Early in April, Stoeckel and Fisher went to Manila to 

participate in the research review workshop. Together with 

Drs. Bailey and Laing, they worked with the investigators 

from the six Philippine studies. Subsequ~ntly, in August, 

~aing made an extended two week follow-up trip to the 

Philippines and visited investigators of each of the six 

studies. 

Throughout much of April and May Stoeckel and Fisher 

worked with the investigators on the Mechai stuciy doing data 

analysis and report writing. Mr. David Leon assisted with 

the computer programming for this study. 

After the Manila workshop in April, Bailey and 

Fisher visited southern Thailand and met with 'the two 

research groups 'at the Pri nce, of Songkl a Uni versi ty. Later 
., :, 'j. ,. 

they b;;;th' travei led to· Sri Lanka and met wi th the Government 

and Family Planning Association researchers conducting the 

IUD study • 

In Thailand, the entire O.R. Project staff met with 

5 .... 
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the AID and Government of Thailand health and family planning 

evaluation team. They also met with representatives from the 

World Bank who were assessing family planning needs 'in 

Thailand. Also in Thailand, Laing and Fisher worked with the 

Ministry of Public Health to outline priority D.R. topics for 

funding under the USAID bi-lateral research program, and to 

review and comment on proposals submitted to the .Ministry. 

(See APPENDIX C for staff travel). 

During the six months period, two final research 

reports were prepared and. distributed and three papers 

dealing with aspects of operations research were written for 

presentation at the annual meeting of the American Public 

Health Association. The two final study reports were: 1) the 

Napaporn Chayovan and John Knodel report on measuring 

accessibility to family planning services in rural Thailand 

(this report was subsequently submitted and accepted for 

publication in §i~Qi~§ in E2mil~ E12nning), and 2) the Mechai 

study on increasing family planning acceptance through 

development programs in northeastern Thailand. 

O.R. Project staff wrote three papers 'for 

presentation at the annual meeting of APHA in Anaheim, 

California. Two of these papers deal with aspects of 

operations research while the third is a summary of the 
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Me~hai study. The authors and titles are: 

1. Stoe~kel, John, Andrew A. Fisher, Me~hai.Virvaidya, and 

Ra~hita Na Pattalung, ~'In~reasing Family Planning A~~eptan~e 

Through Family Planning Programs in Northeast Thailand." 

2. Fisher, Andrew, John Stoe~kel, and John Laing," Resear~h 

Designs for Family Planning Field Studies." 

3. Fisher, Andrew, John Laing, and John Stoe~kel, "User 

Oriented Family Planning Resear~h: Training Managers to 

Design, Implement, and Utilize Resear~h for Program Change." 

An essential aspe~t of the operations resear~h 

Proje~t is the dissemination of study reports. In the next 

twelve months, twelve studies will be ~ompleted. In order to 

prepare for the distribution of these studies, the Population 

Coun~il has developed a list of approximately 250 addresses 

whi ~h wi 11 be l\sed to mai I ea(:h ~ompl eted report to famil y 

planning resear~hers and program offi~ials in Asia. 'The 

reports will be distributed under the Regional offi~e's 

Working Paper series. 

This se~tion summari=es the resear~h report from the 

Me~hai study, "In~reasing Family Planning Acceptan(:e Through 

Development Programs in Northeast Thailand." 

This was designed to assess the im~a~t 

development inputs might have on levels of contra~eptive I 

practice. A total of 40 villages were randomly selected from 

districts in Northeast Thailand, ten villages for each of 

three e:<perimental treatment areas and ten for the control 

C: 
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area. All households within the selected villages were 

surveyed at the beginning of the study period and again at 

the end. 'Field staff from the Population and Community 

Development Association provided technical assistance to 

households in the experimental areas which accepted 

development inputs. These inputs included pig and chicken 

raising, fertilizer and seeds, crop storage, brick making 

plus many other types of inputs. 

The three experimental intervention areas differed in 

terms of the availability of the development inputs. Model A 

households were offered the largest selection of different 

inputs as well as the greatest availability of specific types 

of inputs. Models Band C had progressively a fewer number, 

of inputs offered and less availability of any specific 

input. While at least one input was available to all 

househol ds' in all Model areas, vi 11 agers were tol d duri ng 

initial ,meetings that priority in being among the first to 

select from the list of available inputs woul9 be given to 

households that met ce~tain criteria. They were also told 

that they would have a better chance in receiving priority if 

they were current family planning acceptors. The development 

program and inputs were linked explicitly and implicitly to 

the practice of family planning. 
i 

The sl/-bstantive findings from the 

sl.lmmari::E!d below: 

study . are 

1) Over the one year period of the study, contraceptive 

prevalence rates increased in all three experimental Model 

8 



... -........ - -- .. ~ , -
... --.•.. ~ 

areas and in the control area. There was no essential 

difference in . effective percent change between the' 

experimental and control areas. 

"'2)" Within Models Band C (but not Model A), acceptors of 

development inputs showed a greater effective percentage 

change in contraceptive prevalence than non-acceptors of 
.: .. 
development inputs. 

3) Compared against the control area, acceptors of 

development inputs in Models Band C (but not in Model A) 

showed a greater effective percent change in contraceptive 

.preval ence rates. 

4) In all three Model areas, there was a slightly greater 

use of more effective and coitus independent family planning 

methods between the beginning of the program and the end than 

in the control area. 

'. 5) For combined Models Band C, a multivariate regression 

analysis revealed a significant positive relationship between 

acceptance of a development input and family planning 

practice net of the effects of wife's age and annual couple 

income a) when non-acceptors of development inputs were used 

as the reference point and b) when the control area was used 

as the reference point. 

6) In all areas, experimental and control, neither annual 

couple 
. , 
lncome,' 

I 
landholdings, nor husband's and wife's 

education were significantly related to family planning 

practice. 

7) In all areas, experimental and control, wife's age showed 

9 

, 
~-



· . 

a significa.nt~··inverse relationship with family planning 

practice. 

8) Within all experimental Model areas, family planning o 
users (excluding sterilization users) who· accepted a 

development input showed consistently higher proportions 
o 

still practicing family planning at the end of the program 

period than non-acceptors of a· development input. The 

largest differences were found in Models C and B. 

9) Compared against the control area, family planning users 

(e:<cluding sterilization users) in Models Band C (but not 

Model A) who accepted a development input showed slightly 

higher proportions still practicing family planning at the 

end of the program period. 

J 
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October 1984 
. , 

OPERATIONS RESEARCH STUDIES IN ASIA 

~ Study Title Implementing Organization Date Approved Budget Status 

iland Increasing Family Planning Population and Community Development March 1982 $57,910 Completed 
Acceptance Through Development Association, Bangkok 
Programs in,Northeast Thailand 

' .. 
iland Collectio~ of Village Level Institute of Population Studies, February 1983 $ 8,258 Completed 

Data to Permit an Analysis of Chulalongkorn University, Bangkok 
Contraceptive Availability 
and Accessibility on Repro-
ductiye Change, 1969-1979 

.iland A Comparative Analysis of Prince of Songkla University, July 1983 $44,260 On-going 
the Government and Private Haad Yai 
Family Planning Program in 
the Southern Region of 
Thailand . 

iland A Study of the Effectiveness Prince of Songkla University, August 1983 $27,500 On-going 
of the Village Health Haad Yai 
Communicator and Village Health 
Volunteer in Southern Thailand 

Hand Reasons for Family Planning Khon Kaen University, Khon Kaen August 1983 $27,458 On-going 
Method Switching in Northeast' 
Thailand: An Experimental 
Study 

.iland The Irnp1~mentation of Khon Kaen University, August 1983 $28,651 On-going 
Contraceptive Councel1ing Khon Kaen 
Services.~s a Strategy to 
In~uce Contraceptive Use 

-1-



untry 

ilippines 

ilippines 

il1ppines 

; Study Tide 

An Introduction of an IEC 
Package for Rural Women of 
Maguindanao: A Pilot Study 

An Evaluation of the Cebu Male 
Specific F.P. Campaign 

Introduction of an IEC Package 
to Promote Use of Combination 
Methods ,to'Improve 
Contraceptive Effectiveness 

ilippines A Detailed S~udy of Natural 
Family Planning Use in the 
Philippines 

il1ppines 

il1ppines 

~i Lanka 

pal 

MObilizing Satisfied Users 
for Promoting Family Planning 

The Use of Social Network 
Analysis for Increasing and 
Improving Family,P1anning 
Practice' 

An Experimental Study to 
Increase IUD Use in Sri Lanka 

A Cost Effe~tiveness Analysis 
of the Nepal National Family 
Planning Program 

" 

Implementing Organization Date Approved 

Social and Economic Research Center, February 1983 
Notre Dame University, 
Cotabato 

Center for Regional Development June 1983 
Operations, University of the 
Philippines, Cebu 

Social and Economic Research Center, July 1983 
Notre Dame University, 
Cotabato 

Demographic Research and Development June 1983 
Center, Manila 

University of the Philippines, 
Tacloban 

Central Philippines University, 
Iloilo 

Family Planning Assn. of Sri Lanka, 
Colombo 

Integrated Development System, 
Kathmandu 

-2-

November 1983 

December 1983 

November 1982 

May 1984 

Budget Status 

$30,489 On-going 

$12,000 On-going 

$30,096 On-going 

$52,196 On-going 

$14,621 On-going 

$30,037 On-going 

$56,987 On-going 

$23,993 On-going 
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APPENDIX A 

Sch~dul~ and Participant5 

for th~ 

R~5~arc:h Tec:hni c:al SLlpport Wor~:5hop 

Manila, April 9-11, 1984 
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PROGRAMME OF ACTIVITIES 

"".11 BISunday' 

e.J,I.. 
Ap<ll 8lMondoy) 

AI!. 
9:110 - 8:45 

9:45-10:30 

10'30-11>45 

10045 -12:110 

!:!:1 
12:110- 1:110 

1:00- 2:00 

2:1lO - 4:00 

4:110 - 5:00 

5:110- 6:00 

Ap<ll 10 IT_y) 

~ 

Arrivll.ndreglstr.tion 

Introduction of st.ff and pattieiPinu. workshop objt'Ctlvtl.nd schedule. 

Pr~enlation of operltions ttselfch st.tus reports (15 minutes each Pf8ent.tion 
followed by approximately five minutes discussion). 

C9FFEE B~EAK 

Continuation of rese.rch study p,"@ntltions and dl'CUfotion. 

LUNCII 

Summary prHentation by staff on rese.rch design iSWK and common dlfficultl" 
encounterecl in field studies. 

Small group dbcunion of field impl~menhtion problems and possible solutions. 

Reports by each mill group and consolidation of lists of problem artis . 

SOCIALS 

FREE EVENING 

9.00 -1 1:00 Pre$l!ntation with discussion.nd eXlmpiH on selected aspects of dJta collection, 
analYSis and report wri1I~II. 
- Quenionl"llire de;ign 

Inlerviewer seleetion. t"'ining, and interviewtts' manual 
Oefinitiofl$ of key terms and variabln 
Field checking and editing of data 
Probe Question5 .. nd coding of probe quntion5. 

- Tabulation of data (dictionary 01 variables, frequency distribution, 
match/merge problems) 

- Analysis of data, creating dummy tables 
- Report outline (answering the objectives and hypothtl$tI$ of the rtudyl 

COFFEE BREAK AT 10:31) 

11:00 -12:00 Work by each operations rtsearch study group on ~Iected aspects of their study 
(Further detail$ to be provided by stiff). 

~ 
12:00- 1:00 LUNCH 

1:00- 5:00 Continued work by QCh studv group. 

FREE EVENING 

April 11 IWod_y' 

!J,i 
-9:00 - 10:00 Summary reports by tach study group On work completed during previous day 

10:00 -12:00 Continued work by etch Stud'( group 

COFFEE BREAK AT 10:30 

t!!. 
.t2:oo- 1:00 l.UNCH 

1:00 - 3:00 ContuKJed work by tach study group 

3:00 - 5:00 Reoortc bYelc:h study vroup on work completed Ind plans 'or completing 
thtl' O.R. study. 

.ca 
7:00 - ;:00 DINNER 

April 12 (Thunday' 

ClOSing certmonl" 

Awarding of ctrtificata 

. \ 
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OBJECTIVES _________________ ~--

• 

1. To review the current progress of six operations research field studies being 
conducted in the Philippines. . 

2. To discu .. and seek solution. to common dlfficulti .. encountered In Implement, 
Ing field ' .... "'h studl ... 

3. To provide an opportunity for participanu to develop detailed dota collection, 
tabulation. analysis. and report dissemination plans. 

'. '. 
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LIST OF PARl'ICIPlINI'S AND RESOURCE PEROONS 
OPERATIONS RESEARCH TEOlNICAL SUPPORl' IDRKSOOP 

April 9-11, 1984 
Manila Garden lbtel 

PARl'ICIPlINI'S 

1. MR. ALFONSO E. \TlLLEG1\S, JR. 
Socio-Ea;manic Research Center 
Notre Dame University 
Cotabato City 

2. MS. OOWRES S. SILVA 
Socio-Fconanic Research Center 
Notre Dame University " 
Cotabato City 

3. DR. "INA K. TAN 
Socio-Econanic Research Center 
Notre Dame University 
Cotabato City 

4. KJ!rY. RllM)N T. DE IA FtJENl'E 
Popcan, Office of tiE Regional Comnand ~Iex 
Cotabato City 

5. MB. CRISTmA O. BUENBRAZO 
Popcc:m, Office of the Regional Carmand ~Iex 
Cotabato City 

6. DR. ESPERANZA V. Ml\NUEL 
CRElX), UP College of Cebu 
Cebu City 

7. MB. CAROLmA J. EDIZA 
CRElX), UP College Cebu 
Lahug, Cebu City 

8. MB. SANDRA V: MANUEL 
Popcan 
Banilad, Cebu City 

9. MB. REYNAIDA L. PEREZ 
Popcan 
candahig, Palo, !eyte 

10. DR. DAISY R. SOLEDAD 
Graduate SttXlies arrl Research Program 
UP College Tacloban 
Tacioban City 

. 
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11. MR. WILFRED G. BARWSO 
Graduate Stu:'lies and Research Program 
UP College Tacloban 
Tacloban City 

12. MR. IXMnm A. Ml'.TID 
Graduate Stu:lies and Research Program 
UP College Tacloban 
Tacloban City 

13. DR. VENllNCIO B. ARDALES 
Central PhiliW:i.ne University 
Iloilo City 

14. MS. FELY P. DAVID 
Central Philippine University 
Iloilo City 

15. MR. MANUEL G. AREJOIA 
Popccm 
Pavia, Iloilo City 

16. MR. REx: S. SERIO 
PofXllll 
Pavia, Iloilo City 

17. MS. MARII.OU D. TABOR 
Operations Manager, RJM:{] 

RlMCU, Xavier University 
Cagayan de Oro City 

lB. FR. WILHEIM FIJFX3ER 
Office of Population Studies 
San Carlos University 
Cebu City 

19. MS. ZENAIDA E. QUIRAY 
Research Associate and Chief, 
Field Operations 
UPPI, Rizal Hall 
Padre Faura, Manila 

20. DR. 'ZE[DA C. ZABIAN 
Derrograpbic Research & Developnent Fourrlation 
UPP!", Padre Faura, Manila 

21. MS. EISIE K. SAN'lOS 
Population Center Foundation 
. South Superllighway, Makati 
Metro Manila 

2.. 
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B. RFSOURCE PERS:lNS 

1. DR. JERAID BAlLEY 
Social Science Analyst 
Agency for Intemational Developrent 

2. DR. ANDREW FISHER 
Associate and Regional .l\dvisor 

for Family Planning Research 
'Iha Population Council 

3. DR. JOHN IAJN; 
Associate, The Population COuncil, and 

3. 

Visiting lecturer and Research Associate, , 
'!he Population Institute, University of the Philippines 

4. DR. JOHN SIOEOlEL 
Senior Associate and Regional AdVisor 
for Population and Development 

The Population Council 

l 
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APPENDIX C 

Operations Research Staff Travel 

April 1 September ~),,1984 
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O.R. STAFF TRAVEL APRIL 1 - SEPTEMBER 30, 1984 

Staff Member From To Dates Purpose 

A. Fisher Bangkok Manila 4/8 - 4/11 O.R. Workshop 

J. Stoeckel Bangkok Manila 4/8 - 4/11 O.R. Workshop 

A. Fisher Bangkok Haad Yai 4/15- 4/16 Meet with O.R. researche: 

A. Fisher Bangkok Sri Lanka 4/18 - 4/21 Meet with IUD Study 
researchers 

B. Baron New York Washington 7/27 Meetings with AID 

J. Laing Bangkok Manila 8/27 - 9/17 Meet with Philippine 
Cotabato O.R. researchers 
Cebu 
Tacloban 
Iloilo 

B. Baron Bangkok Dhaka 9/9 - 9/21 Meet with USAID, 
JCDDR-B, and 
GOB officials on O.R. 
Possibilities 

\ 
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