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I. INTRODUCTION
 

The Contract between the United States of America Agency for International
 

Development (USAID) and the International Engineering Company, Inc. (IECO)
 
includes technical advisory services for Project No. 497-0252, Sederhana
 
Irrigation and Land Development II. The scope of services is outlined in
 

detail in Appendix A of the Contract. Performance of the work within the
 

terms of the Contract is subject to the technical direction of the Govern­
ment of Indonesia (GOI) through the Ministry of Public Works and the Minis­

try of Agriculture. Portions of the works as set forth in the Contract were
 
sub-contracted to-Sinotech Engineering Consultants, Inc., to Sangkuriang Ltd.,
 

Architects and Consulting Engineers, and to Indra Development Consultants.
 

The Contract described above was signed on July 21, 1980 and the effective
 

Date of the Contract is July 10, 1980. Amendment No. 1 to the Contract,
 

effective October 27, 1980, was signed on November 13, 1980. Amendment No. 2
 
to the Contract, effective July 1, 1981, was signed on October 20, 1981.
 

Amendment No. 3 to the Contract, effective July 10, 1982, was signed on
 

November 30, 1982.
 

This tenth quarterly report is submitted in accordance with Appendix A,
 
Article K, Subarticle 'b'of the Contract. It covers major events from
 

October 1, 1982 to December 31, 1982 and includes progress of subproject
 

implementation. The status of subproject major works and on-farm works,
 

summary of training programs, and summary of reimbursable expenditures are
 

included in the appendices at the back of this report.
 

II. SUMMARY OF CONSULTANT'S ACTIVITIES
 

The Consultant's staff during the report period included four IECO expatriate
 
consultants (2 in the Jakarta Public Works Offices and 2 in the Pasar Minggu
 

Agriculture Offices); two National Consultant Technical Staff (1 Sangkuriang
 
Irrigation Engineer in the Jakarta Public Works Offices and I I.D. Consultants
 

Agriculturist in the Pasar Minggu Agriculture Offices) and 4 Sangkuriang
 

Logistic Support staff.
 

Irrigation and agricultural engineering activities continued throughout the
 

period. These included review of design of major and on-farm works; field
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inspection of on-going and completed work; and certification of completed
 
work for the 1979/80 and 1980/81 programs as applicable. Other activities
 
of monitoring of the progress of the work, providing support to on-going
 
programs at the central level and writing of reports and attending meetings
 

also continued.
 

The transfer of knowledge from the Consultants to DGWRD and DGFC continued
 
during this period. This work included maintenance and distribution of
 
specifications, technical papers and guidelines; and assistance to Public
 
Works staff on 
design problems and using the Design Guidelines; assistance
 
to the DGFC on the Process Documentation Program; and assistance to the DGWRD
 
and DGFC on revising guidelines and procedures for certification of completed
 

work.
 

During the period there was a continuance of meetings in connection with the
 
technical and administrative aspects of Sederhana work involving representa­
tives of USAID, DGWRD, DGFC, Sangkuriang and I.D. Consultants.
 

Special attention was given to preparation and translation to Bahasa Indonesia
 

of the "Guidelines for Inspection and Certification for Reimbursement" for use 
by Provincial Public Works staff. The guidelines were reviewed and approved 
by DGWRD and USAID. After December 31, 1982, Certification of Completed 
designs and construction work for reimbursement from Sederhana II Loan Funds
 
will be by the Provincial Public Works. The Consultants will give assistance
 
as required to implement the change, including a 4-day 
Seminar inJakarta and
 
field assistance in inspections and certifications, and will review completed
 
certifications for comformance wich the guidelines before submittal 
to USAID.
 

Construction of subproject major works and on-farm works continued during
 
the period. The following table summarizes the progress to date for ,,h
 
program year of the Sederhana Program. The program year indicated for
 
tertiary works is the year major works were implemented.
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Major Works 1976/77 1977/78 1978/79 1979/80 1980/81 1981/82 1982/83
 

Number of 
Subprojects 215 187 360 253 233 245 222 

Survey and 
Design Completed 215 187 360 253 233 245 222 

Construction 
Completed 215 187 359 249 219 216 79 

Construction 
In Progress 0 0 1 4 14 29 143 

Construction 
not Started 0 0 0 0 0 0 0 

On-Farm Works 
1974/75 

& 1975/76 1976/77 1977/78 1978/79 1979/80 1980/81 1981/82 

Number of 
Subprojects 26 215 133 40 118 68 34 

WUA 
Established 20 205 118 19 26 3 1 

Survey and 
Design Completed 26 198 103 33 80 30 13 

Construction 
Completed 21 169 80 12 27 11 3 

Construction 
In Progress 0 3 5 5 17 6 0 

Construction 
not Started 5 43 48 23 74 51 31 

jJ Program Year refers to year Major Works were implemented.
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III. MAJOR EVENTS AND ACTIVITIES
 

3.1. GENERAL
 

Activities during the period from October 1, 1982 to December 31, 
 1982
 

included field inspection trips; subproject design reviews; certification
 

of technical soundness and completion of construction of major works;
 
certification of completion of survey and design and construction of on­
farm works; certification of formation of Water User's Associations; monitor­
ing subproject activities and progress; assisting with on-going programs;
 

design assistance; attending meetings; and writing reports.
 

All expatriate and National Consultant positions were filled throughout the
 
reporting period. Four IECO expatriate staff are assigned to the program, all
 

based in Jakarta (2 with Public Works and 2 with Agriculture). Two National
 

Consultant staff (1 Sangkuriang and I Indra Development) are assigned to work
 

with the expatriate consultants. Sangkuriang also provided four Logistic
 
Support Personnel who are located in the Jakarta offices. Provincial Public
 
Works and Provincial Agricultural Services Counterpart staff are assigned in
 

the Jakarta offices of Public Works and Agriculture (Pasar Minggu).
 

The major efforts of the consultants during October and November were direct­

ed to the Sederhana II subprojects in all Provinces which could be completed
 
and certified during the extension period of the contract. A high priority
 
was given to inspection and certification of Sederhana II Subprojects in all
 

provinces. Assistance was 
given to Public Works Staff in their efforts to
 
complete on-going works for certification. In December, these efforts were
 
relaxed in order to prepare for the inspection and certification by Provin­

cial Public Works Staff beginning in 1983.
 

Work was completed on the preparation of the "Guidelines for Inspection and
 

Certification for Reimbursement" for Sederhana Subprojects, to be used by
 
Provincial Public Works Staff to perform inspection and certification of
 

completed work. Certifications submitted after December 31, 1982 will be
 
by Provincial Public Works, assisted by the Consultants.
 

Updated lists of subprojects for which major works and tertiary works can be
 
completed, certified and reimbursed from Sederhana II loan funds were prepar­
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ed inNovember and again in December. These lists have been reviewed and
 
checked by DGWRD and USAID and will be finalized inJanuary, 1983 for attach­
ment in the Project Implementation letter prepared by USAID.
 

Efforts to improve the DGWRD and DGFC monitoring programs continued, with
 
emphasis on completeness, monthly updating, anJ submittal 
to the proper
 
person at the proper time. 
 The tertiary inventory was maintained in order
 
to provide up to date information for tertiary planning.
 

3.2 MEETINGS
 

The more important meetings held during the report period and attended by
 
the Consultants were as follow:
 

1. Meetings were held at the office of Public Works in Kebayoran Baru,
 
Jakarta, attended by DGWRD and the Consultants, as follow:
 

- On October 20, Mr. B.C. Ferguson met with Ir.Mamad Ismail and Drs. 
Slameto, DGWRD, regarding the Agreement and Rupiah Budget for the 
contract extension period July 10, 1982 to August 31, 1983. 

- On November I and 2, November 17, 18 and 27, and December 7 and 14, 
1982, Mr. B.C. Ferguson met with Ir.Mamad Ismail, DGWRD, and his 
staff, regarding the Certification program and the Consultant's role for 
the contract extension period, the 1983/84 Major Works Program, the 
subproject lists for reimbursement fromSederhana IILoan Funds, the
 
unit cost of Major Works Construction, and the Guidelines for Inspection
 
and Certification for Reimbursement.
 

-
On December 8, 1982, Mr. B.C. Ferguson and Mr. W.J. Schoenleber attend­
ed a general meeting between USAID, DGWRD and MOA regarding certificat­
ion, reimbursement, budgets, and the Project Implementation Letter.
 

2. Meetings were held at the offices of the DGFC inPasar Minggu, Jakarta,
 
attended by DGFC and the Consultants, as follow:
 

- On November 8, Mr. R.B. Maza met with Mr. Kusnadi Affandi, DAAD, regard­
ing the proposed training program for DAAD Staff.
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- On December 9, 1982, Mr. B.C. Ferguson and Mr. W.J. Schoenleber met
 

with Director Semito, DGFC, and his staff, regarding the MOA Program,
 

the specific assignments of the Consultants, and certification for
 

reimbursement from Sederhana II Loan Funds.
 

3. 	Meetings were held at the USAID Offices, attended by USAID Staff and the
 

Consultants, as follow:
 

- On October 22 and 27, November 15, 26 and 30, and December 16 and 17,
 

1982, Mr. B.C. Ferguson mort with Ms. Nancy Tumavick, USAID Sederhana
 

Project Officer and her staff regarding staffing, certification proce­

dures, reimbursement, and other contractual matters.
 

- On October 22 and 29, and November 18, 19 and 26, 1982, Mr. B.C. Ferguson 

met with Mr. Lyn Kelley, USAID Contracting Officer, regarding staffing, 

cost estimates, billing rates and other contrictual matters. 

- On November 15, 26 and 30, 1982, Mr. B.C. Ferguson met with Mr. Fred 

Tileston,USAIDConsultant, regarding the guidelines for inspection and 

certification by Provincial Public Works. 

- On November 19, Mr. R.B. Maza and Mr. Sidharto met with Mr. Kusnadi and 

Mr. Yunan, DAAD, and Ms. Nancy Tumavick and Dr. Robinson, USAID, regard­

ing the HPSIS Program Funding and contract agreements. 

- On November 30, 1982, Mr. B.C. Ferguson met with Mr. Lyn Kelley, USAID 

Contracting Officer, and signed Amendment No, 3 to the Contract extend­

ing the Contract to August 31, 1983. 

- On December 2, 1982, the Consultants met with USAID and DGFC Staff
 

regarding certification and reimbursement of MOA Subprojects.
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3.3 CERTIFICATIONS
 

Certifications submitted to the DGWRD during the reporting period were as
 

follows:
 

- October 30. 1982 : 6 Technical Soundness of Major Works (5 Subprojects) 

6 Completion of Construction of Major Works 
(5 Subprojects) 

- November 30, 1982 : I Technical Soundness of Major Works 

1 Completion of Construction of Major Works 

3 Completion of Survey and Design of Tertiary Works 
4 Completion of Construction of Tertiary Works 

- December 31, 1982 : 44 Survey and Design of Tertiary Works (20 Sub­
projects) 

44 Completion of Construction of Tertiary Works 

(20 Subprojects) 

Certifications submitted to the DGFC during the reporting period were as
 

follows:
 

- October 30, 1982 : 5 Formation of Water User Association
 

- December 31, 1982 : 5 Formation of Water User Association 
I Completion of Construction of On-Farm Works 

The 	number of certifications submitted to September 30, 198? for each program
 
year for Major Works and On-Farm Works are presented in T le III-1 and 111-2
 
respectively. 
The following summarizes the status of certifications of cons­
truction of major works and tertiary works for each program year.
 

Major Works 1976/77 1977/78 1978/79 1979/80 1980/81 1981/82 1982/83 

Total Subprojects 229 366 243
196 273 250 222
 
Cancelled 14 
 9 6 20 10 5 0
 
Const.not Started 0 0 0
0 0 0 27
 
Not Certifiable Y 26 21 65 65 70 116
60 

Cert. in Process 0 0 0 0 0
0 0
 
Certified (Const.) 188 290 132
165 170 	 24 
 0
 

Complete and
 
Functional 1 2 4
1 3 	 18 
 0
 

Remaining 
 0 0 3 15 27 143 
 79
 

Note: jJ 
 includes subprojects started but not yet-completed.

2/ 	includes subprojects inspected and found to be completed and func­

tional but not reimbursable from Sederhana II Loan Funds.
 

- 7 ­



Tertiary Works 
1974/75 

& 1975/76 1976/77 1977/7a 1978/79 1979/80 1980/81 1981/82 

Total Subprojects 26 229 142 42 128 73 38 
Cancelled 0 14 9 2 10 5 4 
Const. not Started 5 47 52 27 82 57 31 

Not Certifiable 1 22 11 3 15 7 2 

Cert. in Process 0 0 0 0 0 0 0 
Certified (Const.) 19 141 70 7 10 2 0 
Remaining 1 6 5 3 11 1 0 

3] includes subprojects started but not yet completed. 
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3.4 IRRIGATION ENGINEERING ACTIVITIES
 

Irrigation Engineering Activities include the activities of the two Irri­

gation Engineers based in the Jakarta offices of the Directorate General
 

of Water Resources Development (DGWRD), Ministry of Public Works. The
 

activities are divided into Jakarta activities and Provincial activities.
 

The DGWRD directed during the previous quarter that the Consultants should
 

concentrate their efforts on the inspection and certification program and on
 

program monitoring. The inspection and certification program included inspect­

ions and certifications by the Consultants; and assistance to the DGWRD Provin­

cial Staff including the preparation of guidelires for inspectiuns and certifi­

cation by Provincial Staff and field training in conducting inspections and
 

design reviews and in preparing certifications for complete and functional work.
 

Table III-1 presents the number and associated hectares of field inspections,
 

design reviews and Certifications of Technical Soundness and Completion of
 

Construction submitted to DGWRD since the beginning of the Sederhana Program,
 

for each Program Year, for Major Works. Table 111-2 presents similar infor­

mation for Tertiary Works undertaken by the Provincial Public Works, as well
 

as on-farm Works undertaken by the Provincial Agricultural Services.
 

A. JAKARTA ACTIVITIES
 

The activities of the Consultants in the Jakarta office of the DGWRD include
 

the following:
 

- Advise and assist in the overall organizing, planning and administering 

of the Sederhana Irrigation Project including program review and evaluation. 

- Advise and assist in coordinating the Sederhana Irrigation Project activit­

ies with other GOI implementing agencies, particularly MOA.
 

- Advise and assist in planning and programing of subprojects, including
 

selection of subprojects for implemientation.
 

- Advise and assist in the review of subproject designs.
 

- Advise and assist in resolving survey, design and construction problems.
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- Advise and assist in the planning of operation and maintenance for major 

works and tertiary program. 

- Advise and assist in the procurement of goods and services.
 

- Advise and assist in staff training including course preparation and pre­

sentation and transfer of knowledge from the Consultant's Staff to Indo­

nesian technical staff.
 

- Advise and assist in maintaining program progress control (monitoring)
 

procedures and records.
 

During this report period the Consultants assisted the DGWRD Section Chiefs
 

with the planning of subproject inspection trips to the Provinces; with the
 

subproject monitoring program; and with locating plans and contract documents
 

needed for design review and certifications.
 

The reports "Contracted Cost of Construction of Major Works (1979/80 & 1980/81
 

Subprojects)", "Estimated Costs of Construction of Tertiary Works (1979/80 &
 

1980/81 Subprojects)", and "Estimated Area of Construction of Tertiary Works
 

(1976/77, 1977/78 & 1978/79 Subprojects)" were updated to provide guidance
 

for the certification program. Copies were provided to DGWRD, DGFC and USAID.
 

Design Reviews were completed by the Consultants for Mojor Works on I Subpro­

ject in West Java Province, 3 Subprojects in Lampung Province and 5 Subpro­

jects in East Nusa Tenggara Province, and for Tertiary Works on 2 Subprojects
 

in West Sumatra Province, 2 Subprojects in Lampung Province, 4 Subprojects in
 

East Kalimantan Province and 1 Subproject in East Nusa Tenggara Province.
 

The Tertiary Inventory, Land Development Inventory and Report on Active Sub­

projects were maintained and updated as information was made available to
 

the Consultants.
 

Reports prepared and submitted by the Consultants during the period included
 

Monthly Reports Nos. 28, 29 and 30; revised estimates of Completion and Certi­

fication of Major Works and Tertiary Works, and Guidelines for Inspection and 
Certification for Reimbursement of Sederhana Subprojects. 
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Inspection Reports including schematics and photographs were prepared and sub­

mitted to USAID engineers for 3 certified subprojects in West Sumatra, 3 in
 

Lampung and 3 in Southeast Sulawesi.
 

B. PROVINCIAL ACTIVITIES
 

The activities of the Consultants in the Provincial Offices of the DGWRD and
 

the field include the following:
 

- Inspection and certification of completed Sederhana Subproject Major Works
 

and Tertiary Works in accordance with acceptable engineering practices and
 

approved guidelines.
 

- Advise and assist in the review of selected subproject designs of local
 

design contractors.
 

- Advise and assist in the resolving of special survey, design and construct­

ion problems. 

- Advise and assist in the planning and execution of operation and mainten­

ance of main and tertiary systems.
 

- Advise and assist in coordinating with other GOI implementing agencies,
 

particularly Provincial Agricultural Services (DIPERTA).
 

- Advise and assist in the training of GOI Staff.
 

- Advise and assist in maintaining progress control (monitoring).
 

During the report period the Consultants visited Provincial Public Works
 

offices in West Sumatra, Lampung, West Java, East Kalimantan and East Nusa
 

Teliggara Provinces and gave assistance regarding the program activities.
 

The following table summarizes the number of field inspections carried out
 

and the number of subprojects found to be certifiable in each of the Provinces
 

visited.
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Provinces Major Works Tertiary Works 
Inspected Certified Inspected Certified 

West Sumatra 8-13 Nov 82 - - 4 3 

Lampung 8-13 Nov 82 3 2 2 1 

West Java 11-12 Oct 82 1 1 - -

East Kalimantan 29 Nov-4 Dec 82 - - 3 1* 

East Nusa Tenggara 19-28 Oct 82 5 1 2 0 

During the field visits,the Consultants reviewed the Provincial Monitoring
 

Programs andre-emphasized the impootance of continued submittals to Jakarta.
 

The Consultants presented guidelines and materials in Bahasa Indonesia to
 

the Provincial Staff covering Subproject Selection, Survey, Design, Construct-.
 

ion Supervision and Operation and Maintenance and offered their assistece
 

in interpreting and applying those materials.
 

* Previously certified 30 Jun 82. 
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3.5 AGRICULTURAL ACTIVITIES
 

Agricultural activities include the activities of the Land Development
 

Advisor and Water Management Advisor based in the Jakarta (Pasar Minggu)
 

office of the Directorate General of Food Crops (DGFC), Ministry of Agri­

culture. The activiites are divided into Jakarta activities and Provincial
 

activities.
 

The DGFC hp directed that the Consultants should concentrate their efforts
 

on the L. Development Program, on upgrading Water Management, and on certify­

ing WUA's and completed work. Assistance was also requested and given in the
 

Process Documentation Program.
 

Table 111-2 presents the number and associated hectares of field inspection,
 

design reviews and Certification of Survey and Design, Completion of Construct­

ion and Formation of Water User Associations submitted to DGFC since the
 

beginning of the Sederhana Program, for each Program Year, for On-Farm Works,
 

as well as Tertiary Works undertaken by the Pr)vincial Public Works.
 

A. JAKARTA ACTIVITIES
 

The activities of the Consultants in the Jakarta (Pasar Minggu) office of
 

the DGFC include the following:
 

- Advise and assist in the overall organizing, planning and administering
 

of the Agricultural Components of the Sederhana Irrigation Project includ­

ing program review and evaluation.
 

- Advise and assist in coordinating the Sederhana Irrigation Project activities
 

with other GOI implementation agencies, particularly MPW.
 

- Advise and assist in establishing and implementing water user associations
 

and development program.
 

- Advise and assist in implementing on-farm water management training.
 

- Advise and assist in implementing on-farm operation and maintenance manage­

ment training. 
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- Advise and assist in implementing the Action Research Program and High
 
Performance Sederhana Irrigation System Programs.
 

- Advise and assist in the planning of land development programs.
 

-
 Advise and assist in staff and farmer training programs.
 

-
 Advise and assist in maintaining program progress control (monitoring)
 

procedures and records.
 

Assistance to MOA during the report period including the following activities:
 

-
 Prepared guidelines for inspection and certification for reimbursement of
 

MOA Subprojects.
 

- Prepared list of MOA Subprojects for reimbursement from Sederhana II Loan 
Funds including Water User Associations for DPU Construction. 

- Prepared list of Subprojects for Land Development Program including survey
 
and design and construction, to identify Subprojects for reimbursement of
 

survey and design costs.
 

- Assisted in planning for HPSIS Program including program, budget, and statf
 

requirements.
 

- Prepared training materials for DAAD Staff. 

- Assisted in preparation of MOA training programs and planning for Water
 

User Association National Convention.
 

B. PROVINCIAL ACTIVITITES
 

The activities of the Consultarts in thp office of the Provincial Agricul­

tural Services (DIPERTA) include the following:
 

- Field inspection and certification of completed Sederhana Subproject On-
Farm Works in accordance with accepted engineering practice and approved 

guidelines. 

- 14 ­



- Inspection and certification of Sederhana Subproject Water User Associa­

tions, in accordance with approved guidelines. 

-
 Advise and assist in coordinating with other GOI implementing agencies at
 
Provincial, Kabupaten, Kecamatan and Village level.
 

-
 Advise and assist in the effective completion uf the on-farm aspects of
 

all Sederhana subprojects.
 

-
 Advise and assist in the formation and effective operation of water user
 

associations.
 

- Advise and assist in establishing on-farm water management and operation
 

and management plans.
 

- Advise and assist in land development activities.
 

- Advise and assist in effective utilization of agriculture inputs and exten­

sion services.
 

- Advise and assist in implementing the Action Research Program and the High
 
Performance Sederhana Irrigation System Program.
 

- Advise and assist in the training of GOI Staff. 

-
 Advise and assist in training of farm leaders in on-farm water management.
 

- Advise and assist in maintaining progress control (monitoring) systems
 

for Sederhana Subprojects.
 

During the report period, the Consultants visited Provincial Agricultural
 
Services (DIPERTA) offices in Riau, South Sumatra, Jambi, Bengkulu, Lampung
 
and West Java Provinces and gave assistance regarding the program activities.
 

The following table summarizes the number of field inspections and nuoer of
 
Subprojects found to be certifiable in each of these Provinces.
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Provinces Dates On-Farm Works Water User Association 
Inspected Certified Inspected Certified 

Riau 4-9 Oct 82 - - 3 3 

South Sumatra 7-15 Dec 82 1 1 1 1 

Jambl 22-27 Nov 82 1 0 1 0 

Bengkulu 7-15 Dec 82 - - 3 1 

Lampung 19-23 Oct 82 - - - -

West Java 27-31 Oct 82 1 0 3 2 
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TABLE III - 1 

SEDERHANA IRRIGATION PROJECT
 
SUMMARY OF CONSULTANTS ACTIVITIES: MAJOR WORKS 1,
 

DECEMBER 31, 1982 

ITEM Sumatra Java Kalimantan Sulawesi 

East and West 

Nusa Tenggara
Bali & Maluku 

Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR 1976/77 

Total subprojects to be 
Implemented 2/ 

Field Inspections (Initial) ./ 1/ 

Designs Reviewed 3/ 

Certifications Submitted to DGWRD*A 
- Technical Soundness 

100 

100 

87 

85 

49,086 

49,086 

42,714 

20,041 

35 

35 

35 

35 

9,883 

9,883 

9,883 

8,092 

27 

26 

24 

22 

15,340 

15,012 

13,962 

6,614 

33 

33 

32 

31 

27,241 

27,241 

26,541 

14,042 

20 

20 

20 

16 

6,964 

6,964 

6,964 

2,739 

215 

214 

198 

188 

108,514 

108,186 

100,064 

52,528 

- Completion of Construction 85 20,041 35 8,092 22 6,614 31 14,042 16 2,739 188 52,528 

PROGRAM YEAR 1977/78 

Total subproject to be 
Implemented 2/ 

Field Inspections (Initial) !/ -/ 

Designs Reviewed 31 

Certifications Submitted to DGWRD*4/ 

- Technical Soundness 

79 

79 

68 

64 

47,904 

47,904 

42,898 

20,409 

40 

40 

40 

39 

7,600 

7,600 

7,600 

5,901 

16 

16 

15 

15 

19,830 

19,830 

19,199 

9,116 

35 

35 

35 

32 

30,148 

30,148 

30,148 

10,622 

17 

17 

17 

15 

8,617 

8,617 

8,617 

4,614 

187 

187 

175 

165 

114,099 

114,099 

108,462 

50,662 

- Completion of Construction 64 20,409 39 5,901 15 9,116 32 10,622 15 4,614 165 50,662 

Note: See sheet No. 4 for explanation of footnotesoI 

* Does not include subprojects inspected and found to be complete and functional but not reimbursable from Sederhana
 
II Loan Funds (1 for 1976/77 and I for 1977/78).
 



TABLE III - 1 
SEDERHANA IRRIGATION PROJECT
 

SUMMARY OF CONSULTANTS ACTIVITIES: MAJOR WORKS
 
DECEMBER 31, 1982 

ITEM Sumatra Java Kalimantan Sulawesi 

East and West 

Nusa Tenggara 
Bali & Maluku 

Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR 1978/79 

Total subprojects to be 
Implemented 2/ 190 78,781 

Field Inspections (Initial) / 5 186 78,294 
Designs Reviewed 3/ 158 69,033 

Certifications Submitted to DGWRD*A# 
- Technical Soundness 150 28,805 

- Completion of Construction 150 28,805 

48 

48 

47 

41 

41 

14,086 

13,086 

13,758 

5,443 

5,443 

37 

34 

31 

25 

25 

24,029 

23,226 

22,028 

7,055 

7,055 

59 

59 

58 

52 

52 

42,773 

42,773 

42,073 

14,813 

14,813 

26 

26 

26 

22 

22 

13,521 

13,521 

13,521 

4,725 

4,725 

360 

353 

320 

290 

290 

173,190 

171,900 

160,413 

60,841 

60,841 

PROGRAM YEAR 1979/80 

Total subproject to be 
Implemented 2/ 

Field Inspections (Initial) Z/ 5/ 

Designs Reviewed 2/ 

Certifications Submitted to DbW*L4/ 

Technical Soundness 

- Completion oi Construction 

99 

99 

95 

71 

71 

59,931 

59,931 

58,407 

15,456 

15,456 

45 

43 

44 

26 

26 

12,780 

12,282 

12,408 

4,501 

4,501 

28 

25 

20 

17 

17 

22,336 

21,528 

20,580 

5,318 

5,318 

53 

52 

51 

37 

37 

43,761 

43,480 

42,351 

13,210 

13,210 

28 

28 

28 

19 

19 

13,990 

13,990 

13,990 

3,242 

3,242 

253 

247 

238 

170 
170 

152,798 

151,211 

147,736 

41,727 
41,727 M 

M 

Note: 

----

See sheet No. 4 for explanation of footnotes 

__--__0 

* Does not includes subprojects inspected and found to be complete and functional bc' not reimbursable from
 
Sederhana 11 loan Funds (2 for 1978/79 and 3 for 1979/80).
 



SUMMARY 

TABLE III - 1 
SEDERHANA IRRIGATION PROJECT 

OF CONSULTANTS ACTIVITIES: MAJOR WORKS 

DECEMBER 31, 1982 

1_ 

East and West 

ITEM Sumatra Java Kalimantan Sulawesi Nusa TenggaraBali & Maluku Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR 1980/81 

Total subprojects to be 
Implemented 2/ 109 

Fiel InsectonsInital)2/ 5/ 
Field Inspections (Initial) - - 108 

Designs Reviewed 3/ 89 

Certifications Submitted to DGWRD*A/ 

- Technical Soundness 68 

- Completion of Construction 68 

59,349 

59,249 

53,101 

10,200 

10,200 

38 

36 

36 

20 

20 

13,003 

11,204 

12,855 

2,948 

2,948 

12 

9 

9 

5 

5 

4,883 

3,083 

3,608 

1,226 

1,226 

50 

47 

44 

30 

30 

44,781 

39,014 

37,242 

4,534 

4,534 

24 

23 

24 

9 

9 

12,496 

12,069 

12,496 

1,501 

1,501 

233 

223 

202 

132 

132 

130,088 

124,619 

119,504 

20,409 

20,409 

nROGRAM YEAR 1981/82 

Total subproject to be 
Implemented 2/ 

Field Inspections (Initial) 2/ 5/ 

Designs Reviewed 3/ 

Certifications Submitted to DGWRD* 

- Technical Soundness 

- Completion of Construction 

99 

92 

76 

10 

10 

55,826 

53,348 

47,167 

516 

516 

47 

37 

25 

8 

8 

16,827 

13,607 

9,375 

979 

979 

23 

9 

3 

2 

2 

11,582 

3,210 

1,274 

214 

214 

60 

46 

19 

3 

3 

44,711 

39,860 

9,259 

0 

0 

16 

15 

15 

1 

1 

9,154 

8,727 

8,761 

0 

0 

245 

199 

138 

24 

24 

138,100 

118,752 

75,836 

1,709 

1,709 

m 

Note: See sheet No. 4 for explanation of footnotes 

* Does nut include subprojects inspected and found to be complete and functional but not reimbursable from Sederhana 
TT Loan Funds (4 for 1980/81 and 18 for 1981/82). 



TABLE III ­ 1 

SEDERHANA IRRIGATION PROJECT 
SUMMARY OF CONSULTANTS ACTIVITIES: MAJOR WORKS 

DECEMBER 31, 1982 

/ 

ITEM Sumatra Java Kalimantan Sulawesi 
East and West 
Nusa Tenggara 
Bali & Maluku 

Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAY YEAR 1982/83 

0 

Total subprojects to be 
Implemented 2/ 

Field Inspections (Initial) 2 

Designs Reviewed 2/ 

Certifications Submitted to DGWRLD*A4 
- Technical Soundness 

- Completion of Construction 

89 

61 

29 

0 

0 

54,432 

35,210 

20,776 

0 

0 

42 

28 

4 

0 

0 

14,710 

9,996 

1,742 

0 

0 

19 

11 

0 

0 

0 

7,146 

3,998 

0 

0 

0 

55 

31 

4 

0 

0 

38,473 

28,425 

2,990 

0 

0 

17 

16 

13 

0 

0 

9,512 

9,085 

7,036 

0 

0 

222 

147 

50 

0 

0 

124,273 

86,714 

32,544 

0 

0 

Footnotes: I/ 

2/ 

3/ 

Provincial Public Works Sederhana Program; includes new, 
continuation and improvement Subprojects. 

Total Subproject Area 

Design Area, or total subproject area if not available. 

4/ Irrigation Service Area. 

5/ Does not !nclude repeat field inspection of individual 
Subprojects. 

* Does not include Subprojects inspected and found to be complete and functional but not 
reimbursable from Sederhana II Loan Funds (0 for 1982/83). 

o 

4­



TABLE I!! - 2 
SEDERHANA IRRIGATION PROJECT 

SUMMARY OF CONSULTANTS ACTIVITIES: ON-FARM WORKS _ 

DECEMBER 31, 1982 

ITEM Sumatra Java Kalimantan Sulawesi 
East and West 
Nusa Tenggara Totals 
Bali & Maluku 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No.1 Ha. 

PROGRAM YEAR 1974/75 & 1975/76 I 
2Total subprojects to be Implemented- 17 3,223 4 1,705 5 959 0 0 0 0 26 5,887 

Field Inspections (Intial) 16 3,113 3 1,067 0 0 0 0 0 0 19 4,180 

Designs Reviewed ­/ 
17 3,223 0 0 4 523 0 0 

Certificaticrq Submitted to MOA 4/ 
0 0 21 3,746 

- Water User Associations 13 2,218 0 0 0 0 0 0 0 0 13 2,218 
-_.C.,mletion of Survey & Design 17 2,521 0 0 4 523 0 0 0 0 21 3,044 

- Ccpletion of Construction 16 2,258 3 938 0 0 0 0 0 0 19 3,196 

PROCRAM YEAR 1976/77 

Total subprojects to be Implemented-) 100 49,086 35 9,883 27 15,340 33 27,241
Fie~ InsectonsInital)2/ 5/ 

20 6,964 215 108,514 

Field Inspections (Initial) 85 40,310 31 9,042 19 13,021 33 27,241 19 6,652 187 96,266 
Designs Reviewed 3/ 81 39,030 26 7,139 16 11,907 32 25,741 
Certifications Submitted to MOA 4/ 

17 6,424 172 90,241 

- Water User Associations 80 32,688 31 8,634 15 5,706 28 16,730 19 6,905 173 70,663 
- Completion of Survey & Design 76 27,833 26 5,592 17 5,971 29 19,645 16 5,649 164 64.690 F! 
- Completion of Construction 62 21,241 24 4,523 11 3,755 28 15,339 16 5,383 141 50,241 - " 

Note: See sheet No. 4 for explanation of footnotes
 
0 



TABLE III - 2 
SEDERHANA IRRIGATION PROJECT 

SUMMARY OF CONSULTANTS ACTIVITIES: ON-FARM WORKS _ 

DECEMBER 31, 1982 

East and West 
ITEM Sumatra Java Kalimantan Sulawesi Nusa Tenggara Totals 

Bali & Maluku 
No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR 1977/78 
Total subprcjects to be Implemented- 44 24,463 38 7,454 11 11,716 28 16,924 
Field Inspections (Intial) _Z/5 29 13,352 24 5,323 8 4,158 24 13,049 

12 6,623 

9 5,602 

133 67,180 

94 41,484 

Designs Reviewed 3/ 28 10,847 15 2,697 7 2,917 17 8,256 
Certifications Submitted to MOA 

9 4,043 76 28,760 

- Water User Associations 25 8,246 37 7,022 5 1,474 20 10,293 12 5,945 99 32,980 
- Completion of Survey 4 Design 24 9,234 15 2,697 7 2,917 17 8,256 
- Completion of Construction 22 9,109 17 3,093 5 1,213 17 7,473 

9 4,043 

9 3,002 

72 27,147 

70 23,890 

PROGRAM YEAR 1978/79 
Total subprojects to be Implemented2 12 5,044 11 3,258 2 634 10 6,819 
Field Inspections (Initial) /-5/ 10 3,449 8 2,481 1 431 5 4,066 

5 3,275 

2 1,553 

40 19,030 

26 11,980 

Designs Reviewed 3/ 10 2,892 2 600 0 0 3 1,957 0 0 15 5,449 
Certifications Submitted to MOA 4/ 

- Water User Associations 10 3,209 3 808 1 495 2 1,533 
- Completion of Survey & Design 7 2,531 2 600 0 0 3 1,957 

0 0 

0 0 

16 6,045 

12 5,088 > 
- Completion of Construction 3 1,156 1 356 0 0 3 1,454 0 0 7 2,966 

a 

Note: See sheet No. 4 for explanation of footnotes
 



TABLE III - 2 
SEDERHANA IRRIGATION PROJECTSUMMARY OF CONSULTANTS ACTIVITIES: ON-FARM WORKS 

DECEMBER 31, 1982 
] 

ITEM Sumatra Java Kalimantan Sulawesi 
East and West 
Nusa TenggaraBali & Maluku Totals 

* 

I OGRAM YEAR 1979/81 
Total subprojects to be Implemented-

Field Inspections (Intial) V/ 1/ 

Designs Reviewed /11 

Certifications Submitted to MOA A/ 
- Water User Associations 

- Completion oL Survey & Design 

- Completion of Construction 

No. 

41 

21 

1 
11 

7 

7 

Ha. 

19,245 

10,034 

5,023 

5,515 

2,372 

1,567 

No. 

30 

26 

0 

0 

0 

0 

Ha. 

8,404 

7,270 

0 

0 

0 

0 

No. 

11 

3 

0 

0 

0 

0 

Ha. 

4,421 

703 

0 

0 

0 

0 

o.1 

24 

19 

7 

8 

2 

2 

Ha. 

12,656 

8,725 

3,604 

3,758 

362 

362 

No. 

12 

5 

3 

1 

1 

1 

Ha. 

5,124 

1,916 

1,166 

322 

269 

269 

No. 

118 

74 

21 

20 

10 

10 

Ha. 

49,850 

28,648 

9,793 

9,595 

3,003 

2,198 

PRC'!RAM YEAR 1980/81 
Total subprojects to be Implemented-

Field Inspections (Initial) -!/5/ 

Designs Reviewed 3/ 

Certifications Submitted to MOA L/ 

-W'ater User Associations 

-Completion of Survey & Design 

- Completion of Construction 

16 

8 

2 

0 

2 

2 

8,550 

2,515 

341 

0 

341 

341 

24 

12 

0 

0 

0 

0 

8,666 

4,460 

0 

0 

0 

0 

7 

2 

0 

0 

0 

0 

3,141 

913 

0 

0 

0 

0 

11 

5 

1 

2 

0 

0 

7,922 

1,736 

329 

448 

0 

0 

10 

2 

1 

0 

0 

0 

4,024 

1,309 

855 

0 

0 

0 

68 

29 

4 

2 

2 

2 

32,303 

10,933 

1,525 

448 

341 

341 J 

> 

Note: 
 See sheet No. 4 for explanation of footnotes 
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SUMARY OF 

TABLE III - 2 
SEDERHANA IRRIGATION PROJECT 

CONSULTANTS ACTIVITIES: ON-FARM 

DECEMBER 31, 1982 

WORKS _/ 

ITEM Sumatra 

Ha. No. 

Java 

Ha. 

Kalimantan 

No. Ha. 

Sulawesi 

No.i Ha. 

East and West 
Nusa Tenggara 

_Bali & Maluku 

No. Ha. 

Totals 

No. Ha. 

PROGRAMYEAR 1981/82 

Total subprojects to be Implemented-" 11 

Field Inspections (Intial) 0 

Designs Reviewed -/ 0 

Certifications Submi::ed to MOA A/ 

4,488 

0 

0 

11 

5 

0 

4,230 

1,802 

0 

3 

2 

0 

869 

693 

0 

9 

1 

0 

3,099 

233 

0 

0 

0 

0 

0 

0 

0 

34 

8 

0 

12,686 

2,728 

0 

- Water User Associations 

- Completion of Survev & Design 

- Completion of Construction 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

175 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

115 

0 

0 

Footnotes: 

1/ Includes Provincial Agricultural Services Sederhana Program and 
Frovincial Public Works Sederhana Program. Program Year designates 
year of Major Works Implementation. 

2/ Total Subproject Area. 

3/ Design Area, or total Subproject Area if not available. 

4/ Irrigation Services Area of Constructed works 

5/ Does not include repeat field inspection of individual subprojects. 

o 



IV. SUBPROJECT IMPLEMENTATION
 

The status of implementation of major works by the Provincial Public Works
 

Sederhana Program, and on-farm works by the Provincial Agriculture Service
 

Sederhana Program and the Provincial Public Works Sederhana Program is tabu­

lated in Appendices A and B, respectively. A sumary of information contain­

ed in Appendices A and B is presented in Table IV-l, Summary of Implementation
 

of Major Works, and Table IV-2, Summary of Implementation of On-Farm Works,
 

on the following pages.
 

Of the 26 pre-1976/77 subprojects undertaken by the DGFC, the survey and
 

design of on-farm works have been completed on 26 subprojects and construct­

ion of on-farm works has been completed on 21 subprojects.
 

Of the 215 subprojects in the 1976/77 Major Works program, survey and design
 

of major works have been completed on all subprojects and construction of
 

major works has been completed on all 215 subprojects. For the 1976/77 On-


Farm Works, survey and design have been completed on 198 subprojects and
 

construction has been completed on 169 subprojects and is in progress on 3
 

other subprojects.
 

Of the 187 Subprojects in the 1977/78 Major Works program, survey and design
 

of major works have been completed on all subprojects and construction of
 

major works has been completed on all 187 subprojects. Of the 133 Subpro­

jects in the 1977/78 On-Farm Works program, survey and design have been
 

completed on 103 Subprojects and construction has been completed on 80 Sub­

projects and is in progress on 5 Subprojets.
 

Of the 360 subprojects in the 1978/79 Major Works program, survey and design
 

of major works have been completed on all subprojects and construction of
 

major works has been completed on 359 subprojects and is in progress on 1
 

subproject. Of the 40 subprojects under the 1978/79 On-Farm Works prog;-7.',
 

survey and design have been completed on 33 subprojects arid construction ias
 

been completed on 12 subprojects and is in progress on 5 subprojects.
 

Of the 253 subprojects in the 1979/80 Major Works program, survey and design
 

of major works have been completed on all subprojects and construction of
 

- 25 ­



major works has been completed on 249 subprojects and is progress on 4
 

subprojects. Of the 118 subprojects in the 1979/80 On-Farm Works program,
 

survey and design have been completed onJ80 subprojects and construction
 

has been completed on 27 subprojects and is in progress on 17 subprojects.
 

Of the 233 subprojects in the 1980/81 Major Works program, survey and design
 

of major works have been completed on all subprojects and construction of
 

major works has been completed on 219 subprojects and is in progress on 14
 

subprojects. Of the 68 subprojects in the 1980/81 On-Farm Works program,
 

survey and design have been completed on 30 subprojects and construction
 

has been completed on 11 subprojects and is in progress on 6 subprojects.
 

Of the 245 subprojects in the 1981/82 Major Works program, survey and design
 

of major works have been completed on all subprojects and construction of
 

major works has been completed on 216 subprojects and is in progress on 29
 

subprojects. Of the 34 subprojects in the 1981/82 On-Farm Works program,
 

survey and design have been completed on 13 subprojects and construction
 

has been completed on 3 subprojects and is in progress on 0 subproject.
 

Of the 222 subprojects in the 1982/83 Major Works program, survey and design
 

of major works have been completed on all subprojects and construction of
 

major works has been completed on 79 subprojects and is in progress on 143
 

subprojects.
 

- 26 ­



TABLE IV-l 
SEDERHANA IRRIGATION PROJECT 

SUMMARY OF IMPLEMENTATION OF MAJOR 

DECEMBER 31, 1982 

WORKS 1/ 

ITEM 
Sumatra 

No. Ha. No. 

Java 

Ha. 

Kalimantan 

No. Ha. 

Sulawesi 

No. Ha. 

East and West 
Nusa Tenggara 
Bali & Maluku 

No. Ha. 

Tonl s 

No. Ha. 

PROGRAM YEAR! 1976/77 

Total subprol cts to be 
Implemented 

Survey and Design Completed 2/ 
Design submitted to USAID Z/ 

Construction Completed - / 

Construction in Progress ­/ 

100 

100 

100 

100 

0 

49,008 
49,008 

4;,008 

29,160 

0 

35 
35 

35 

35 

0 

9,883 
9,883 

9,883 

8,092 

0 

27 
27 

27 

27 

0 

15,340 
15,340 

15,340 

8,502 

0 

33 
33 

30 

33 

0 

27,241 
27,241 

25,648 

15,157 

0 

20 
20 

20 

20 

0 

6,964 
6,964 

6,964 

3,061 

0 

215 
215 

212 

215 

0 

108,514 
108,514 

106,921 

63,972 

0 

PROGRAM YEAR: 1977/78 

Total subprojects to be 
Implemented 2/ 

Survey and Design Completed-' 

Design Submitted to USAID 3/ 

Construction Completed- / 

Construction in Progress 2/ 

79 

79 

78 

79 

0 

47,904 

47,904 

47,376 

29,958 

0 

40 

40 

40 

40 

0 

7,600 

7,600 

7,600 

6,277 

0 

16 

16 

14 

16 

0 

19,830 

19,830 

19,119 

9,747 

0 

35 

35 

34 

35 

0 

30,148 

30,148 

26,328 

11,283 

0 

17 

17 

17 

17 

0 

8,617 

8,617 

8,617 

5,335 

0 

187 

187 

183 

187 

0 

114,099 

114,099 

109,040 

63,600 

0 -. 
0 

Note: See sheet No. 4 for explanation of footnotes
 



TABLE IV-1
 
SEDERHANA IRRIGATION PROJECT
 

SUMMARY OF IMPLEMENTATION OF MAJOR WORKS
 

DECEMBER 31, 1982 

ITEM 
Sumatra 

No. Ha. No. 

Java 

Ha. 

Kalimantan 

No. 4ia. 

Sulawesi 

No. Ha. 

East and West 

Nusa Tenggara 
Bali & Maluku 

No. Ha. 

Total. 

N4 Ha. 

PROGRAM YEAR, 1978/79 

Total subproects to be 
Implemented -t 

Survey and Design Completed 

Design submitted to USAID 2/ 

Consttuction Completed -

Construction in Progress ­

/ 

190 

190 

190 

189 

0 

78,781 

78,781 

78,781 

43,822 

98 

48 

48 

46 

48 

0 

14,086 

14,086 

12,875 

8,225 

0 

37 

37 

36 

37 

0 

24,029 

24,029 

23,513 

11,090 

0 

59 

59 

59 

59 

0 

42,773 

42,773 

42,773 

18,103 

0 

26 

26 

26 

26 

0 

13,521 

13,521 

13,521 

5,930 

0 

360 

360 

357 

359 

1 

173,190 

173,190 

171,463 

87,170 

98 

PROGRAM YEAR: 1979/80 

Total subprojects to b! 

Imple.tnted 3/ 

Survey: and Design Completed 2/ 

Design Submitted to USAID 

Construction Completed / 

Construction in Progress -

99 

99 

44 

98 

1 

59,931 

59,931 

25,106 

31,781 

315 

45 

45 

30 

45 

0 

12,780 

12,780 

9,477 

11,224 

0 

28 

28 

20 

27 

1 

22,336 

22,336 

18,827 

7,995 

212 

53 

53 

31 

53 

0 

43,761 

43,761 

22,793 

22,228 

0 

28 

28 

14 

26 

2 

13,990 

13,990 

8,540 

6,225 

669 

253 

253 

i39 

249 

4 

152,798 

152,798 

84,743 

79,453 

1,196 

r. 

0 

Note: See sheet No. 4 for explanation of footnotes 



TABLE IV-1 
SEDERHANA IRRIGATION PROJECT
 

SUM ARY OF IMPLEMENTATION OF MAJOR WORKS ! 
DECEMBER 31, 1982 

ITEM 
Sumatra Java Kalimantan Sulawesi 

East and West 

Nusa Tenggara 
Bali & Maluku 

Totals 

No. Ha. No. Ha. No. Ha. No. Ha. 140. Ha. No. Ha. 

PROGRAM YEAR 198C/81 

Total subprolgcts to be 
Implemented -

Survey and Design Conpleted 

Design submitted to USAID / 

Construction Completed /3/ 

Construction in Progress -

/ 

109 

109 

24 

108 

1 

59,349 

59,349 

18,270 

32,096 

70 

38 

38 

24 

36 

2 

13,003 

13,003 

8,316 

7,307 

2,145 

12 

12 

7 

9 

3 

4,883 

4,883 

3,141 

2,461 

2,098 

50 

50 

11 

48 

2 

40,357 

40,357 

7,922 

15,370 

1,231 

24 

24 

10 

18 

6 

12,495 

12,496 

4,424 

6,779 

2,825 

233 

233 

76 

219 

14 

130,088 

130,088 

42.073 

64,013 

8,369 

PROGRAM YEAR: 1981/82 

Tota;l subprojects to be 
Implemented 1/ 

Survey and Design Completed .! 
Design Submitted to USAID 3/ 
Construction Completed 3 

Construction in Progress / 

99 

99 

0 

90 

9 

55,826 

55,826 

0 

42,717 

4,665 

47 

47 

0 

46 

1 

16,827 

16,827 

0 

14,636 

202 

23 

23 

0 

20 

3 

11,582 

11,582 

0 

9,084 

2,179 

60 

60 

0 

55 

5 

44,711 

44,711 

0 

38,161 

1,414 

16 

16 

0 

5 

11 

9,154 

9,154 

0 

1,098 

6,985 

245 138,100 

245 138,100 

0 0 

216 105,696 

29 15,445 

N -

Note: See sheet No. 4 for explanation of footnotes.
 



TABLE IV-l 
SEDERHANA IRRIGATION PROJECT 

SUMMARY OF IMPLEMENTATION OF MAJOR WORKS/ 
DECEMBER 31, 1982 

ITEM 
Sumatra Java Kalimantan Sulawesi 

East and West 
Nusa Tenggara 
Bali 6 Maluku 

Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR- 1980/81 

Total subprol cts to be 
Implemented -

Survey and Design Completed 

Design submitted to USAIDZ 

Construction Completed -/ 

Construction in Progress -

89 

89 

0 

48 

41 

54,432 

54,432 

0 

24,690 

29,742 

42 

42 

0 

9 

33 

14,710 

14,710 

0 

2,115 

12,595 

19 

19 

0 

8 

11 

7,146 

7,146 

0 

2,973 

4,173 

55 

55 

0 

12 

43 

38,473 

38,473 

0 

11,554 

26,737 

17 

17 

0 

2 

15 

9,512 

9,512 

0 

680 

8,832 

222 124,273 

222 124,273 

0 0 

79 42,012 

143 82,079 

Ft-,,tutes: I/ 

2/ 

3/ 

Provincial Public Works Sederhana Program; includes 
new, continuation and improvement subprojects. 

Total Subproject Area 

Trrigation Service Area, or Total Subproject Area if not available. 

41 
0,. 



TABLE IV-2
 
SEDERHANA IRRIGATION PROJECT
 

SUIMARY OF IMPLEMENTATION OF ON-FARM WORKS 

DECEMBER 31, 1982 

ITEM Sumatra Java Kalimantan Sulawesi 
it and West 

Nusa Tenggara
Bali & Maluku 

Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR: 1974/75 & 19'5/76 

Total subprojects to be 
Implemen:ed 2/ 

Sur-ey and Design Completed 2/ 
Under Construction 4 / 

Construction Completed '/ 

Water User Assn. Estab. 21 

17 

17 

0 

16 

16 

3,223 

2,734 

0 

2,373 

2,673 

4 

4 

0 

4 

0 

1,705 

1,650 

0 

1,576 

0 

5 

5 

0 

1 

4 

959 

960 

0 

437 

523 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

26 

26 

0 

21 

20 

5,887 

5,344 

0 

4,386 

3,196 

PROGRAM YEAR: 1976/77 

Total subprojects to be 
Implemented 2/ 

Survey and Design Completed 

Under Construction A/ 
Construction Completed A/ 

Water User Assn. Estab. 2 

/ 
100 

93 

1 

81 

96 

49,086 

36,520 

110 

27,164 

40,179 

35 

29 

0. 

28 

32 

9,883 

7,111 

0 

5,833 

8,871 

27 

24 

0 

15 

25 

15,340 

8,401 

0 

5,582 

8,505 

33 

33 

0 

29 

33 

27,241 

22,085 

0 

15,599 

21,633 

20 

19 

2 

16 

19 

6,964 

6,409 

641 

5,383 

6,905 

215 

198 

3 

169 

205 

108,514 

80,526 

751 

59,561 

86,093 ' 

Neeo0 

Note: See sheet No. 4 for explanation of footnotes 



TABLE IV-2
 
SEDERHANA IRRIGATION PROJECT
 

SUMMhARY OF IMPLEMENTATION OF ON-FARM WORKS / 
DECEMBER 31, 1982 

East and West 
ITEM ITEM Sumatra Java Kalimantan Sulawesi Nusa TenggaraBali & Malyku Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR: 1977/78 

Total subprojects to be 
Implemented 2/ 44 24,463 38 7,489 11 11,716 28 16,924 12 6,623 133 67,180 
Survey and Design Completed 3_/ 37 18,727 19 3,619 9 3,152 26 14,312 12 3,893 103 45,703 
Uner Construction 4/ 

Construction Completed '/ 

2 

28 

488. 

10,543 

0 

17 

0 

3,093 

0 

6 

0 

1,273 

3 

18 

743 

7,873 

0 

11 

0 

3,385 

5 

80 

1,231 

26,167 
Water User Assn. Estab. 2 37 19,516 37 7,022 5 1,474 27 14,268 12 5,945 118 48,225 

PROGRAM YEAR: 1978/79 

Total subprojects to be 
Implemented 2/ 12 5,044 11 3,258 2 634 10 6,819 5 3,275 40 19,030 
Survey and Design Completed 3/ 12 4,338 6 1,657 2 1,257 10 6,217 3 1,885 33 15,354 
Under Construction A/ 
Construction Completed A/ 

2 

5 

380 

2,028 

0 

2 

0 

251 

0 

1 

0 

431 

2 

4 

898-

1,936 

1 

0 

296 

0 

5" 

12 

1,574 

-4,946 
Water User Assn. Estab. 2__ 10 3,209 3 808 1 495 5 2,647 0 0 19 7,159 

N 

Note: See sheet No. 4 for explanation ok fcotnotes 



TABLE IV-2 
SEDERHANA IRRIGATION PROJECT
 

SU ARY OF IMPLEMENTATION OF ON-FAPMX WORKS 
DECEMBER 31, 1982 

ITEM Sumatra 

Nu. Ha. 

Java 

No. Ha. 

Kalimar~tan 

No. Ha. 

Sulawesi 

No. Ha. 

East and West 
Nusa Tenggara 
Bali & Maluku 

No. Ha. 

Totals 

No. Ha. 

PROGRAM YEAR: 1979/80 

Totel subprojects to be 
Implemented 2/ 

Survey and Design Completed 3/ 

Under Construction A/ 
Construction Completed A/ 
'ater User Assn. Estab. 2 

41 

38 

8 

18 

14 

19,245 

17,272 

2,064 

.5,090 

6,510 

30 

6 

0 

1 

0 

8,404 

1,286 

0 

103 

0 

11 

8 

4 

0 

0 

.4,421 

2,223 

419 

0 

0 

24 

19 

1 

7 

11 

12,656 

8,917 

264 

2,072 

5,429 

12 

9 

3 

1 

1 

5,124 

3,536 

1,198 

269 

322 

118 49,850 

80 33,234 

17 4,145 

27 7,534 

26 12,261 

PROGRAM YEAR: 1980/81 
Total subprojects to be 

Implemented 2/ 

Survey and Design Completed 3/ 

Under Construction A/ 
Construction Completed A/ 

Water User Assn. Estab. 2 

16 

12 

3 

5 

0 

8,550 

4,744 

960 

898 

0 

24 

1 

0 

1 

0 

8,666 

386 

0 

386 

0 

7 

7 

3 

3 

0 

3,141 

3,554 

1,485 

436 

0 

11 

5 

0 

1 

3 

7,922 

3,084 

0 

138 

1,453 

10 

5 

0 

1 

0 

4,204 

2,268 

0 

855 

68 

30 

6 

11 

3 

32,303 

14,036 

2,445 

2,713 

1,453 

S 

0 

Note: See sheet No. 4 for explanation of footnotes 



TABLE IV-2 
SEDERHANA IRRIGATION PROJECT 

SUMM1ARY OF IMPLEMENTATION OF ON-FARM WORKS 1/ 
DECEMBER 31, 1982
 

ITEM Sumatra Java Kalimantan Sulawesi 

No. Ha. No. Ha. No. Ha. No.1 Ha. 

PROGRAM YEAR: 1981/82 

Total subprojects to be 
Implemented 2/ 

Survey and Design Completed 2_/ 
Under Construction A/ 
Construction Completed A/ 

11 

3 

0 
2 

4,488 

1,221 

262 

11 

4 

0 0 

0 

4,230 

1,489 

0 

0 

3 

1 

0 
0 

869 

285 

0 

0 

9 

5 

0 

1 

3,099 

2,296 

0 
1,101 

Watzr User Assn. Estab. V 0 0 0 0 0 0 1 175 

Footnotes:
 
1/ 	 Includes Provincial Agricultural Services Sederhana Program

and Provincial Public Works Sederhana Program. Program Year
designates year of Major Works Implementation 

2/ Total Subproject Area. 
3/ Design Area, or total subproject area if not available. 
4/ 	 Irrigation Service Area of Constructed Works. 

East and West
 

Nusa Tenggara
Bali & Maluku 

No. Ha. 


0 0 


0 0 


0 0 

0 0 

0 0 

No. 


34 


13 


0 


3 

1 

Totals
 

Ha.
 

12,686
 

5,291
 

0
 
1,363 

175
 

41 
0
4 N. 



V. TRAINING PROGRAMS
 

The In-Country Training Progran continued throughout the period. See Appendix
 

C for details of cources.
 

The DGWRD completed 3 training courses of 12 to 15 weeks duration at DGWRD
 

training centers in Surabaya and Yogyakarta which were begun in the previous
 

quarter. The cources covered Operation and Maintenance, Survey and Mapping,
 

and Construction Supervision. Each course was attended by 14 to 24 STM
 
Graduates. An additional cource in Construction Supervision began 15 December,
 

1982 at the Yogyakarta Training Center and is attended by 15 Graduates.
 

The DGFC conducted seven training sessions of one day each in Lampung, Jambi,
 

South Sumatra and West Java provinces directly in the field offices.
 

The cources were attended by DIPERTA staff members (Province, Kabupaten, and
 

Kecamatan) Local officials such as Caniats, Kepala Desa, WUA Chairmen, WUA
 

members, Community Organizers and others. The training cources covered the
 

formation, upgrading and strengthening of the Water User Associations.
 

- 35 ­



PROGRAM YEAR 1976/77 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 
SHEET 1 

PERIOD ENDING DECE1.ER 

OF 

31, 

139 

982_ 
PROVINCE 

P TOTAL 
SURVEY DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMITTED 
CONSTRUCTION OF MAJOR WORKS 

IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS 1/ PROGRESS / TECH. SOUND. SERVICE PROGRESS L/ 
COMPLETION
 
-- CERTIFICATION TO USAIDZ / AREA(HA) (% COMPLETE) COMPLETE) (DATE) (DATE) PG - CERTIFICATION
j

(1) (HA) (% COMPLETE) (RIDATION(2) (3) (4) (5) (6) (7(H() (8) (9) 

ACEH PROVINCE
 
1. KRUENG ULIM 
 324 Nov 74 Dec 76 15 Sep 81 13 Jan 77 0 Mar 78 
 15 Sep 81
 
2. KOTA CANE ATAS 600 Apr 75 May 77 28 Feb 81 
 29 Nov 77 329 Sep 78 
 28 Feb 81
 
3. TANGSE 762 Nov 74 
 Dec 76 24 May 78 13 Jan 77 462 
 Feb 78 24 May 78
 
4. ALUE NIBONG ATAS 331 Feb 77 
 Mar 77 19 Dec 80 29 Nov 77 331 Mar 78 
 19 Dec 80
 
5. ALUE UBAI 
 - cancelled ­ - _
 

Footnotes:
 

NA - Information not available at time of preparation of report.
 
I/ When progress reaches 100%, completion date (mo/yr) is reported.
 
2/ Submittal is by DGWRD and normally includes subproject design drawings, layout map, cost estimate,


design calculations and technical soundness certification.
 

J/ Area commanded by the major works completed under the program year shown.
 
4/ Part of major works completed under the Sederhana Program prior to 1976/77.
 

5/ Reclamation subproject.
 
6/ Subproject complete and functional but not 
reimbursable from Sederhana 
II Loan funds.
 
7/ Prior works were not constructed under the Sederhana Program.
 
NC-l -
Not certifiable because the subproject facilities are not functional, or construction does not meet plans


tand specifications.
 

NC-2 - Not certifiable because of insufficient water supply.x
 

NC-3 - Not certifiable because of lack of farmers, or farmer problems. 
 >
 



SEDERHANA IRRIGATION PROJECT SHEET 2 OF 139 
PROGRAM YEAR 1976/77 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 

PROVINCE& RNTAL SURVEY DESIGN DESIGN DRAWINGS
CONSULTANTS SUBMITTED 

CONSTRUCTION OF MAJOR WORKS
IRRIGATION CONSULTANTS 

SUBPROJECT 

1)(2) 

AREA 

(HA) 

PROGRESS -

(% COMPLETE) 
(3) 

PROGRESS I/ 

(% COMPLETE) 
(4) 

TECH. SOUND. 2/
CERTIFICATION TO USAID-

(DATE) (DATE) 
(5) (6) 

:SERVICE 3/
AREA -
(MA) 

(7) 

PROGRESS !/ COMPLETION 
CERTIFICATION 

(X COMPLETE) (DATE) 
(8) (9) 

NORTH SUMATRA PROVINCE 
I.-AEK PANDURUNGAN 1675 Oct 75 Oct 76 31 Oct 77 01 Aug 76 75 Jun 77 31 Oct 77 
2. SIKUAH-KUAH 890 Jun 76 Nov 76 02 Feb 78 14 Mar 77 142 Sep 77 02 Feb 78 
3. GIDO ZEBUA 1440 May 76 Oct 76 11 Nov 76 Nov 77 NC-i 

4. PAYA .AH LAH 
5. NAMU EMBILIN 

5 1980 

200 
Apr 76 
Jun 76 

'?* 77 
Oct 76 

02 Feb 78 
31 Oct 77* 

14 Mar 77 
24 Aug 76 

500 
87 

Jan 77 
Jun 77 

02 Feb 78 
31 Oct 77* 

6. KUALA JANJI 1347 Oct 76 Feb 77 31 Oct 77 11 Apr 78 120 Oct 77 11 Oct 77 
7. BUKIT CERMIN 523 Apr 76 Jul 76 31 Oct 77 24 Aug 76 175 Aup 77 31 Oct 77 
8. SIHAIL-HAIL 211 Jul 76 Nov 76 31 Oct 77 14 Mar 76 173 Jun 77 31 Oct 77 
9. AEK SIMARE 395 Jul 76 Oct 76 18 Apr 80 13 Jan 76 0 Apr 78 18 Apr 80 

10. LUMBAN GAOL 217 Jul 76 Oct 76 31 Oct 77 13 Jan 76 114 Jun 77 31 Oct 77 
11. AEK MANDOSI 893 Jun 76 Jan 77 31 Oct 77 14 Mar 77 49 Jun 77 31 Oct 77 

WEST SUMATRA PROVINCE 

1. AIR SINGKARAK 128 Jul 74 Dec 74 29 Sep 77* 11 Aug 76 84 Jul 77 29 Sep 77* 
2. BUKIT BERAMPUNG 283 Dec 74 May 75 29 Sep 77 07 Jul 77 283 Aug 77 29 Sep 77 
3. TAMIANG AMPALU 337 Dec 74 May 75 29 Sep 78 11 Aug 76 337 Mar 78 29 Sep 78 
4. TALANG KEMUNING JAYA 985 Feb 75 .May 75 25 May 79 11 Oct 77 179 Aug 78 25 May 79 
5. BANDAR GADANG JAMBAK 135 Nov 74 May 75 29 Sep 77 11 Aug 76 135 May 77 29 1ep 77 io 
6. PUNGGAI BAWAH 673 Nov 74 Dec 74 29 Sep 78 11 Oct 77 362 Apr 78 29 Sep 78 
7. LUMPO LIMAU GADANG 795 Feb 75 Sep 76 29 Sep 77 11 Aug 76 432 Jun 77 29 Sep 77 

.. Note: See sheet No. I for explanation of footnotes * Recertified 31 March 1979 



Recertified 25 May 1979
 

PROGRAM YEAR 1976/77 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 
SHEET 3 OF 139 

PERIOD ENDING DECEMBER 31, 1982 

PROVINCE 
& 

TOTAL SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS 

SUBPROJECT 

(1) 

AREA 

(HA) 

(2) 

PROGRESS-!' PROGRESS 1/ TECH. SOUND. 
CERTIFICATION(% COMPLETE) (% COMPLETE) (DATE) 

(3) •(4) .(5) 

TO USAID 2 / 
(DATE) 
(6 

SERVTCE 3/" PROGRSS- COMPLETION 
AREA - CERTIFICATION(HA). (%COMPLETE) (DATE) 

(7) (8) (9) 

WEST SUMATRA PROVINCE 
8."KOTO KANDIS 2357 Feb 75 May 75 02 Feb 78 11 Oct 77 850 Nov 77 02 Feb 78 
9. SAPAN KAYU MANANG 681 Nov 75 Jan 76 29 Sep 77 11 Aug 76 681 Jul 77 29 Sep 77 

RIAU PROVINCE 

1. SALO 265 Dec 76 May 77 29 Sep 77 07 Jul 77 185 Jul 77 29 Sep 77 
2. PASIR JAMBU 665 Dec 76 May 77 29 Sep 77 07 Jul 77 665 Jul 77 29 Sep 77 
3. KEBON DURIAN 194 Dec 76 May 77 29 Sep 77 11 Apr 78 194 Jul 77 29 Sep 77 
4. TANJUNG BELIT 112 Dec 76 May 77 29 Sep 77 11 Apr 78 112 Jul 77 29 Sep 77 
5. TIWI KECIL 

6. LUBUK AGUNG 

105 

90 

Dec 76 

Dec 76 

May 77 

May 77 

29 Sep 77 

29 Sep 77 

07 Jul 77 

07 Jul 77 

105 

90 

May 77 

Jun 77 

29 Sep 77 

29 Sep 77 
7. MUARA JALAI 

8. BANCAH LABIH 

400 

300 

Dec 76 

Dec 76 

May 77 

May 77 

29 Sep 77 

29 Sep 77 

07 Jul 77 

07 Jul 7-

400 

300 

Jun 

Jun 

77 

77 

29 Sep 77 

29 Sep 77 
9. SENTAJO II 250 Dec 76 May 77 29 Sep 77* 07 Jul 77 250 Jun 77 29 Sep 77* 
10. RUMBIO TALUK 249' Dec 76 May 77 02 Feb 78 16 Nov 77 150 Jun 77 02 Feb 78 
11. LABUH MUARA LEMBU 100 Dec 76 May 77 29 Sep 77 07 Jul 77 100 Jun 77 29 Sep 77 
12. SEI BAUNG 890 Dec 76 May 77 02 Feb 78 11 Apr 78 142 Jul 77 02 Feb 78 
13. TAMPAN II 

14. SIDINGINAN 

615 

464 

Dec 76 

Dec 76 

May 77 

May 77 

25 May 79 

02 Feb 78 

16 Nov 76 

16 Nov 76 

0 

464 

May 78 

Oct 77 

25 May 

02 Feb 

79 

78 10 
15. TELO 355 Dec 76 May 77 25 May 79 07 Jul 77 145 Jul 78 25 Mny 79 
16. RENGAT/SEKIP 1456 Dec 76 May 77 0'2Feb 78 16 Nov 77 300 Jul 77 02 Feb 78 ' 

Note: See sheet No. 1 for explanation of footnotes * 



SEDERHANA IRRIGATION PROJECT SHEET 4 OF 139 
PROGRAM YEAR 1976/77 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& 

SUBPROJECT 

(1) 

T 
AREA 

(HA) 
(2) 

PROGRESS. 

(% COMPLETE) 
(3) 

CONSULTANTS 
PROGRESS -/ TECH. SOUND. 

CERTIFICATION 
(% COMPLETE) (DATE) 

(4) . .(5) 

SUBMITTED 
2/

TO USAID-
(DATE) 
(6) 

IRRIGATION 
SERVICE 3 /AREA 

(HA)" 
(7) 

CONSULTANTS 
PROGRESS -' COMPLETION 

CERTIFICATION 
(% COMPLETE) (DATE) 

(8) (9)-

RIAU PROVINCE 

17. DAGANG 1315 Dec 76 May 77 02 Feb 78 16 Nov 76 300 Aug 77 02 Feb 78 
18. PISANG BEREBUS 5/ 323 Dec 76 May 77 29 Sep 77 16 Nov 76 323 Jul 77 29 Sep 77 
19. RAWANG PAUN 200 Dec 76 May 77 29 Sep 77 16 Nov 76 60 Jul 77 29 Sep 77 
20. BARABAH 300 Dec 76 May 77 29 Sep 77 16 Nov 76 172 Jul 77 29 Sep 77 
21. PANGKALAN SASAI 1000 Dec 76 May 77 02 Feb 78 11 Apr 78 600 Dec 77 02 Feb 78 

JAMBI PROVINCE 

1. SE! DUSUN KERMIO 477 May 76 Jul 76 08 Sep 76 Dec 77 NC-i 
2. SEI TIONGKO 227 May 76 Jul 76 08 Sep 76 Jun 77 NC-i 
3. SEI SEMBILANG 367 May 76 Jul 76 25 Oct 76 Dec 77 NC-I 
4. SEI SINGKARAN 311 May 76 Jul 76 02 Feb 78 01 Aug 76 311 Apr 77 02 Feb.78 
5. BATANG NIBUNG 638 May 76 Jul 76 01 Aug 76 Jun 79 NC-i 
6. SEI BETUK 868 May 76 Jul 76 20 Sep 76 Aug 77 NC-I 
7. SEI BANGKO/PELIPAN 88 May 76 Jul 76 31 Dec 79 25 Oct 7f 88 Jan 77 31 Dec 79 
8. SEI ULAK 489 May 76 Jul 76 31 May 80 11 Nov 76 I Jul 77 3] May 80 
9. SEI BULIM 210 May io Jul 76 02 Feb 78 01 Aug 76 35 Mar 77 02 Feb 78 
10. SEI LUBUK KAYU ARO 64 May 76 Jul 76 6/ 01 Aug 76 0 Apr 77 6/ 
11. SEI DUSUN MANGGIS 
12. BTL. TANAH KAMPUNG 

240 
841 

May 76 
-May 76 

Jul 76 
Jul 76 

29 Sep 78 01 Aug 76 
01 Aug 76 

240 Sep 77 
Nov 78 

29 Sep 78 
NC-I z 

13. SEI RENAH SAKO 109 May 76 Jul 76' 29 Sep 78 12 Oct 76 29 Dec 77 29 Sev 78 

Note: See sheet No. 1 for explanation of footnotes
 



PROGRAM YEAR 1976/77 
SEDERIIANA IRRIGATION PROJECT 

STATUS OF SUBPPOJ.ECT MAJOR WORKS PERIOD 
SHEET 5 

ENDING DECEMBER 
OF 139 
31, 1982 

PROVINCE 
P NTAL 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION OF MAJOR WORKS 
IRP-IGATION CONSULTANTS 

SUBPROJECT 

)(2) 

JAMBI PROVINCE (CONT'D) 
14. SEI TERUNG 

15. SEI JEMBATAN SERONG 

16. SEI PEMATANG LUMUT 

AREA 

(HA) 

253 

265 

946 

PROGRESS i/ PROGRESS 1/ TECH. SOUND. 
CERTIFICATION(% COMPLETE) (% COMPLETE) (DATE) 

(3) (4) () 

May 76 Jul 76 31 Dec 79 

May 76 Jul 76 02 Feb 78 

May 76 Jul 76 

2/ 
TO USAID-

(DATE) 

(6) 

08 Sep 76 

24 Aug 76 

24 Aug 76 

SERVICPJ3 
AREA -
(HA) 

(7) 

0 

77 

PROGRESS ,/ COMPLETION 
CERTIFICATION 

(% COMPLETE) (DATE) 

(8) (9) 

May 7, 31 Dec 79 

Jun 77 02 Feb 78 

Nov 79 NC-i 

SOUTH SUMATRA PROVINCE 
1. AIR NITAP 

2. AIR KESIE II 4/ 

3. AIR GOHONG 

4. AIR MANA I 

5. AIR BETUNG KECIL 

6. AIR PANGI 

7. LUBUK TUPAK 

8. PURUS BUNGA MAYANG 

123 

360 

614 

-

355 

388 

84 

-

Dec 76 

Oct 76 

May 77 

cancelled 

Jan 77 

Dec 77 

Oct 76 

cancelled 

Dec 76 

Oct 76 

May 77 

.-

Jan 77 

May 78 

Oct 76 

-

03 Jul 80 
29 Sep 78 

29 Sep 78 

29 Sep 78 

03 Jul 80 

13 Jan 77 

12 Oct 76 

15 Nov 78 

13 Jan 77 

13 Jan 77 

15 Nov 78 

123 

216* 

255 

355 

0 

Jul 79 

Dec 77 

Mar 78 

Mar 78 

Jan 80 

Mar 79 

03 Jul 80 

29 Sep 78 

29 Sep 78 

29 Sep 78 

NC-I 

03 Jul 80 

9. PILLA RANAU 

10. TANGGA DEWATA 

11. TELUK KIJING 5/ 

63 

440 

5,9 

Oct 76 

Jan 76 

Sep 77 

Oct 76 

Jan 76 

Sep 77 

02 Feb 78 15 Nov 78 

15 Nov 78 

27 Feb 78 

63 Jun 77 

Mar 80 

Mar 80 

02 Feb 78 

NC-I 

NC-I 
12. TIANG BILIK -

13. SEKOJO UJUNG 
618 
1280 

Nov 76 
Nov 76 

Jul 76 
Oct 77 

18 Apr 80 
31 Mar 79 

05 Apr 78 
11 May 78 

618 

1280 
Nov 79 

Sep 78 

18 Apr 80 

31 Mar 79 -i 

BENGKULU PROVINCE 
1. AIR KOTOK KOTA AGUNG 98 Feb 76 Dec 76 02 Feb 78 24 Aug 76 80 lay 77 02 Feb 78 

Note: 
 See sheet No. 1 for explanation of footnotes 
 Includes 49 ha from 1975/76
 



PROCRAM VEAR 1976/77 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS. 
SHEET 6 OF _139

PERIOD ENDING DECEMBER 31, 1982 

PROVINCEI& TOTAL SURVEY DESIGN DESIGN DRAWINGSCONSULTANTS SUBMITTED CONSTRUCTION OF MA.JOR WORKSIRPICATION CCGSULTANTS 
SUBPROJECT AREA 

(HA) 

PROGRESS i/ PROGRESS i/-- -

(% COMPLETE) (% COMPLETE) 
TECH. SOUND.C R T I I CA I ON TO U SA I D L 

' : 

(DATE) (DATE) 
SERVICE PO i/ COMPLETION
A R EA - -- CRGE S ER T I F I C A T I O N 
(HA) ( COMPLTE) (DATE) 

BENGKULU 

(1) 

PROVINCE 

(2) 1 (3) (4) (5)CERTI8)C (6) (9) 

2. AIR KEMUMU 

3. AIR SUSUP II 

4. AIR SELAGAN S. IPUH 

339 

58 

-

Feb 76 

Feb 76 

cancelled 

Jan 77 

Dec 76 

18 Apr 80 

15 Sep 81 

24 Aug 76 

24 Aug 76 

0 

0 

Jan 78 

Dec 77 

18 Apr 80 

15 Sep 81 

5. AIR HITAM 

6. AIR LEMBAYUNG 

138 

-

Feb 76 

cancelled 

Dec 76 2 9 Sep 78 24 Aug 76 76 Dec 78 2 9 Sep 78 

7. AIR TEBAT BESAR 289 Feb 76 Mar 76 07 Jul 77 Oct 78 NC-I 
8. AIR DATARAN RUNGAU 
9. AIR PETAl 

10. AIR SELEBANG 

11. AIR DAUP 

12. AIR MUBAI 

13. AIR SELAT 

4 779 
127 

1027 

162 

312 

-

Feb 75 
Feb 76 

Feb 75 

Feb 76 

Feb 76 

cancelled 

Dec 76 
Jan 77 

Dec 76 

Dec 76 

Dec 76 

-

31 Jul 81 

19 Sep 78 

29 Sep 78 

29 Sep 78 

05 Apr 78 
24 Aug 76 

05 Apr 78 

24 Aug 76 

05 Apr 78 

779*** 

865* 

"162 

192 

Oct 78 
Jul 78 

Oct 78 

Sep 77 

Aug 77 

31 Jul 81 
NC-i 

29 Sep 78 
2 9 Sep 78 

29 Sep 78 

14. AIR SENGAK 

15. AIR TERAS 

153 

345 

Feb 76 

Feb 76 

Dec 76 

Mar 77 

29 Sep 78 08 Sep 76 

05 Apr 78 

153 Aug 77 

Dec 7e 

29 Sep 78 

NC-i 
16. AIR LAGAN - cancelled 
17. AIR EMBONG II1 

18. AIR NGALAM 

19. AIR NAPAL 

20. AIR BESI 

675 

108 

210 

785 

Feb 75 

Feb 76 

Feb 76 

Feb. 77 

Dec 76 

Dec 76 

Dec 76 

Mar 77. 

29 Sep 78 

31 Mar 79 

29 Sep 78 

29 Nov 80 

05 Apr 78 

08 Sep 76 

05 Apr 78 

05 Apr 78 

675** 

0 

110 

0 

Oct 77 

Feb 78 

Jan 78 

Jan 78 

29 Sep 78 

31 mar 79 

29 Sep 78 

29 Nov 80 0 

I I ISee.
" c-"ho No. I for e::nolanation of footnotes *ncludes 388 ha. from 75/76. Includes 378 ha. from 75/76 

** Includes 313 ha. from 75/76. 



SEDERHANA IRRIGATION PROJECT 
 SHEET 7 OF 1..3.9PROGRAM YEAR 1976/77 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDIG DECEMBER 31. 1982
 

PROVINCE 
& TOTAL 

SURVEY DESIGN DESIGN DRAWICS 
CONSULTANTS SUBMITTED 

CONSTRUCTION 
IRRICATION 

OF MAJOP WORKS 
CONSULTANTS 

SUBPROJECT 

BENGKULU PROVINCE 

AREA 
(HA) 

(2) 

PROGRESS i/ 
(% COMPLETE) 

(3) 

PROGRESS l/ TECH. SOUND. 
CERTIFICATION TO USAID­(% COMPLETE) (DATE) (DATE) 

(4) (5) (6) 

/ SFRV1CE3/
AREA 
(HA) 

(7) 

PROGRESS i/ 
-

(% COMPLETE) 

(8) 

COMPLETION 
CERTIFICATION 

(DATE) 

(9) 

21. AIR KELINGI 685 Jan 77 Jan 77 29 Sep 78 05 Apr 78 302 Sep 77 29 Sep 78 

LAMPUNG PROVINCE 
1. WAY CAMPANG LIMAU 606 Dec 74 Apr 76 02 Feb 78 01 Aug 76 606 May 77 02 Feb 78 

2. WAY SKIPI HILIR -
3. WAY JAGANG 

4. WAY WAYA SRIKATO. 

5. WAY TIPO LUNIK 

6. WAY APUS 

7. WAY PANAS 

8. WAY SERUNG 

9. WAY SABU MENANGA 

10. WAY CURING 

207 
205 

671 

390 

86 

90 

148 

112 

686 

Apr 75 
Apr 75 

Nov 74 

Sep 75 

Sep 75 

Sep 75 

Sep 74 

Dec 74 

Sep 75 

Aug 75 
Aug 75 

Mar 75 

Jan 76 

Jan 76 

Jan 76 

Jan 75 

Apr 75 

Jan 76 

29 Sep 78 

31 Mar 81 

29 Sep 78 

02 Feb 78 

31 Dec 79 

29 Sep 78 
02 Feb 78 

31 Jan 78 

01 Aug 76 
01 Aug 76 

01 Aug 76 

01 Aug 76 

13 Jan 77 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

145 

570 

259 

47 

0 

148 

112 

686 

Apr 78 
Feb 78 

Oct 79 

Jan 78 

Feb 78 

Jul 77 

Jul 77 

Jul 77 

Jan 78 

NC-1 
29 Sep 78 

31 Mar 81 

29 Sep 78 

02 Feb 78 

31 Dec 79 

29 Sep 78 
02 Feb 78 

31 Jan 78 
11. WAY GUNUNG ALIP I, II & 

III 548 Sep 75 Jan 76 31 Dec 79 01 Aug 76 427 Apr 78 31 Dec 79 

z 

Note: See sheet No. 1 for explanation of footnotes N>
 



SEDERHANA IRRIGATION PROJECT SHEET 8 OF 139 
PROGRAM YEAR 1976/77 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUC.TION OF MAJOR WORKS 
& TOA CONSULTANTS SUBMITTED IRRICATION CONSULTANTS 

SUBPROJECT AREA PROGRESS /PROGRESS 1/ TECH. SOUND.-- - - CERTIFICATION TO USAID 2 / 
SERVICE 3/ PROGRESS 1/ COMPLETION 
AREA - - CERTIFICATION 

(IA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 
(2) (3) (4) (5) (6) 1(7) (8) (9) 

WEST JAVA PROVINCE 

1. CIDAHU GIRANG 138 Oct 75 Sep 76 29 Sep 78 01 Aug 76 138 Mar 78 29 Sep 78 
2. BUNGBAS 200 Oct 75 Sep 76 29 Sep 77 01 Aug 76 118 Jul 77 29 Sep 77 
3. BOJONG KAKAK 131 Oct 74 Oct 75 29 Sep 77 11 Aug 76 131 Jun 77 29 Sep 77 
4. CUKANG SADANG 237 Nov 74 Oct 75 29 Sep 77 11 Aug 76 237 Jan 77 29 Sep 77 
5. PETE 200 Sep 75 Oct 76 31 bee 79 12 Oct 76 0 May 77 31 Dec 79 
6. CIDERUM 150 Nov 75 Jul 76 29 Sep 77 01 Aug 76 150 Feb 77 29 Sep 77 
7. CISUDA 491 Nov 75 Jun 76 29 Sep 77 01 Aug 76 49j Mar 77 29 Sep 77 
8. CUMANGGALA 341 Nov 75 Mar 76 12 Mar 79 23 Jun 76 80 Mar 77 12 Mar 79 
9. CIPETIR A 80 Oct 74 Mar 75 29 Sep 77 01 Aug 76 80 Feb 77 29 Sep 77 

10. CITERE 502 Nov 75 Oct 76 24 May 78 12 Oct 76 502 Mar 77 24 May 78 
11. LEUWI SAPI 328 Nov 75 Aug 76 02 Feb 78 12 Oct 76 48 Mar 77 02 Feb 78 
12. CIPICUNG 150 Oct 75 Dec 76 24 May 78 27 Apr 77 150 May 77 24 May 78 
13. TIRTAJAYA II 101- Oct 75 Mar 76 18 Apr 80 01 Aug 76 101 Mar 77 18 Apr 80 
14. HHARA 300 Oct 75 Mar 76 29 Sep 77 01 Aug 76 300 May 77 29 Sep 77 
15. BATU KARUT 170 Oct 75 Mar 76 02 Feb 78 01 Aug 76 170 May 77 02 Feb 78 
16. LEUWI PAMULANG 350 Dec 75 Apr 76 02 Feb 78 01 Aug 76 22 Jul 77 02 Feb 78 
17. CIJOLANG SALANDIKA 120 Nov 75 May 76 29 Sep 77 01 Aug 76 120 Mar 77 29 Seu 77 
18. CISITU 392 Dec 74 Mar 76 29 Szp 77 04 Apr 77 232 Mar 77 29 Sep 77 z 
19. NAGRAK 239 Dec 75 May 76 02 Feb 78 01 Aug 76 239 Apr 77 02 Feb 78 

:'ote: See sheet No. 1 for explanation of footnotes 



PROGRAf YEAR 1976/77 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 
SHEET 9 

PERIOD ENDING DECEMBER 
OF 139 
31, 1982 

& PRVC P SURVEY DESIGN DESIGN DRAWINGSCONSULTANTS SUBMITTED CONSTRUCTION
IRRIGATION OF MAJOR WORKS

CONSULTAN;TS 

SUBPROJECT 

(1) 

WEST JAVA PROVINCE, 

AREA 

(HA) 

(2) 

PROGRESS 

(% COMPLETE) 

(3) 

PROGRESS 1 
(% COMPLETE) 

(4) 

TECH. SOUND. 
CERTIFICATION 

(DATE) 

(5) 

TO USAID-
(DATE) 

(6) 

SERVICE 3/
AREA -
(HA) 

(7) 

PROGRESS 

(Z COMPLETE) 

(8) 

COMPLETION 
CERTIFICATION 

(DATE) 

(9) 

20. CITENGAH 

21. CIKALONG 

44 

472 

Dec 75 

Dec 75 

May 76 

May 76 

29 Sep 77 

24 May 78 

01 .Aug 76 

01 Aug 76 

44 

472 

Feb 77 

Mar 77 

29 Sep 77 

24 M.,v 78 

CENTRAL JAVA PROVINCE 
1. SIMBANG -_/ 

2. SILAWANG 4/ 

3. KALI SERAYU 4/ 

4. KLAWING -

5. SIDOMBLE 

6. PAREAN 4/ 

.ONOTORO 

8. SITJMBU A/ 

625 

353 

90 

144 

996 

300 

844 

310 

May 76 

May 76 

Mar 74 

Aug 74 

Oct 74 

Jul 74 

Jul 74 

Mar 74 

May 76 

May 76 

Aug 74 

Aug 74 

feiv 74 

Dec 74 

Dec 74 

Jan 75 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

625 

353 

90 

144 

869 

300 

834 

310 

Sep 77 

May 77 

Apr 77 

Dec 77 

Aug 77 

May 77 

Mar 77 

May 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

9. WADJK BRUK 4 267 Mar 74 Jan 75 31 Oct 77 01 Aug 76 267* Jun 77 31 Oct 77 

D.I. YOGYAKARTk 
1. BLOTAN 

HEJ IWK. KADUIIAN 

110 

80 

Jil 75 

Jull 75 

Sep 75 

Oct 75 

31 Mar 80 

29 Sep 77 

01 Aug 76 

0Au7668 

70 Dec 76 

6 

31 

2c29 
Mar 

Sep 

80 

77 
3. Rk.NDL GOWANG 
Z.. ri SULUL! 

74 

104 

Jill 

Jil 

75 

75 

Oct 

Oct 

75 

75 

29 Sep 

29 Sep 

77 

77 

01 Aug 76 

01 Aug 76 

58 

104 

Dec 

Dec 

76 

76 

29 Sep 77 

29 Sep 77 

> 

A 

EAST JAVA PROVINCE 
1. DAM SENEN REJO 450 Mar 76 Mar 76 30 Sep81 01 Aug 76 175 .Jnn 78 30 Sep 81 

X 

Note: See sheet No. I for explanation of footnotes *Includes 202 hn.carrled over frorn 75/76. 



SEDERHANA IRRIGATION PROJECT SHEET 10 OF 139 
PROGRAM YAR 1976/77 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 

PROVINCE
& TOT 

SURVEY DESIGN DESIGN DRAWINGS
CONSULTANTS SUBMITTED 

CONSTRUCTION
IRRIGATION 

OF MAJOR WORKS
CONSULTANTS 

SUBPROJECT AREA PROGRESS 1/ PROGRESS I/ TECH. SOUND. 2/ SERVICE 3/ POE COMPLETION 

CERTIFICATION 
(HiA)(Z COMPLETE) (% COMPLETE) (DATE) 

TO USAID-
(DATE) 

AREA 
(HA) . 

ROG 
(2 COMPLETE) 

ERTIFICATION 
(DATE) 

(1) -(2) (3) (4) (5) 6_(7) (9) 
WEST KALIMANTAN PROVINCE 
1. SEI LUI S/ 1300 Mar 77 Aug 77 31 May 79 27 Feb78 0 Jul 78 31 May 79 
2. BANJARSARI -/ 700 Mar 77 Aug 77 31 May 79 27 Feb 78 700 May 79 31 May 79 

CENTRAL KALIMANTAN PROVINCE 

1. NONTALAT II 2k/ 410 Nov 75 Nov 75 31 May 79 07 Nov 77 194 Ap: 77 31 May 79 
2. TRINGSING 6R8 Nov 75 Nov 75 24 Aug 76 May 79 NC-1 

3. TEMPATAS 432 Mar 77 Mar 77 31 May 79 07 Nov 77 432 Sep 78 31 May 79 
4. SEI BAMBAN 297 Mar 77 Mar 77 31 May 79 27 Feb 78 297 Aug 78 31 May 79 
5. TEWAH 328 Mar 77 Mar 77 07 Nov 77 Sep 78 NC-1 

6. NJNGA BULIK 178 Mar 77 Mar 77 31 May 79 .05 Mar 79' 178 NZov 78 31 May 79 
7. HURUNG BUNUT 470 Mar 77 Mar 77 07 Nov 77 Sep 78 NC-1 

SOUTH KALIMANTAN PROVINCE 

1. LOK LIMAU 380 Jul 76 Nov 76 12 Mar 79 20 Sep 76 222 Jun 78 12 Mar 79 
2. LUNIN - cancelled .-.... 

3. LURUS/SEI BESAR 220 Oct 74 Feb 75 20 Sep 76 Mar 78 NC-1,2 
4. JAYAU 161 Oct 74 Feb 75 31 Oct 77 20 Sep 76 161 Oct 77 31 Oct 77 

5. MANDILA 176 Oct 74 Feb 75 31 Oct 77 20 Sep 76 126 Oct 77 31 Oct 77 > 
6. LURUS/AMBUNGAN - cancelled ..... 

7. PAMPAIAN 818 Oct 74 Feb 75 31 Oct 77 20 Sep 76 818 Oct 77 31 Oct 77 

8. JARAU 339 Oct 74 Feb 75 31 Oct 77 20 Sep 76 a39 Oct 77 31 Oct 77 

Note: See siheet No. I for explanation of footnotes­



SEDERRANA IRRIGATION PROJECT
PROGRA1 YEAR 1976/77 SHEET 11 OF -139STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMER 31. 1982
 

R 
SURVEY DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMITTED 
CONSTRUCTION OF MAJOR WORKS 

IRRIGATION CONSULTANTS 

SUBPROJECT 

(1) 

SOUTH KALIMANTAN PROVINCE 

AREA 

(HA) 

(2) 

PROGRESS -/ PROGRESS 1/ TECH. SOUND.
CERTIFICATION 

(2 COMPLETE) (2 COMPLETE) (DATE) 

(3) (4) (5) 

TO USAID­
(DATE) 

(6) 

/ SERVICE3 /AREA -
(HA) 

(7) 

PROGRESS 1/ COMPLETION 
CERTIFICATION 

(% COMPLETE) (DATE) 

(9) 

9. MIHIM - cancelled - -
10. NAMUN - cancelled . 

11. ANTASAN TANIPAH 5 
12. SEI LANDUNG 

13. SEI HALALANGANI 5 - / 

14. SEI HALALANGAN II -
EAST KALIMANTAN PROVINCE 

5450 
500 

200 
318 

Jun 75 
Jun 75 

Jun 75 
Jun 75 

Jun 75 
Jun 75 

Jun 75 
Jun 75 

31 Oct 77 
31 Oct 77 

12 Mar 79 
12 Mar 79 

20 Sep 76 
20 Sep 76 

2q Sep 76 
20 Sop 76 

1100 
500 

200 
318 

Nov 77 
Jun 77 

Dec 77 
Sep 78 

31 Oct 77 
31 Oct 77 

12 Mar 79 
12 Mar 79 

1. HANDIL BARU 4/ 

2. TERITIP 

3. PENJALIN 

4. RAPAK NYAMUK 

5. TANI AMAN 

6. LOA BAKUNG 

7. PONORAGAN 

8. LOK SUMBER 

154 

182 

65 

94 

60 

150 

605 

665 

Jul 76 

Jul 76 

jul 76 

Jul 76 

Jul 76 

Jul 76 

Jul 76 

Jul 76 

Nov 76 

Nov 76 

Nov 76 

Nov 76 

NoV 76 

Nov 76 

Nov 76 

Nov 76 

29. Sep 77 

24 May 78 

31 Dec 79 

29 Sep 77 

29 Sep 77 

24 May 78 

29 Sep 77 

07 Nov 77 

07 Nov 77 

07 Nov 77 

07 Nov 77 

07 Nov 77 

07 Nov 77 

07 Nov 77 

07 Nov 17 

154 

65 

0 

60 

150 

400 

200 

Apr 77 

Aug 77 

Jun 77 

Apr 77 

Aug 77 

Aug 77 

Aug 77 

Aug Y7 

29 Sep 77 

NC-1 

24 May 78 

31 Dec 79 

29 Sep 77 

29 Sep 77 

24 May 78 

29 Sep 77 

rU 

Note: See sheet No. 1 for expblanation of footnotes
 

X 



SEDERHANA IRRIGATION PROJECT 
 SHEET 12 OF 139
 
PROGRAM YEAR 1976/77 
 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 

PROVINCESURVEY DESIGN DESIGN DRWIGS CONSTRUCTION OF MAJOR WORKS& TOTAL CONSULTANTS SUBMITTED 'IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS I/ PROGRESS -/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS -/ COMPLETION 
CERTIFICATION TO USAID- AREA CERTIFICATION(HA) (Z COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9)
 
NORTH SULAWESI PROVINCE 
I..ALO 1642 Apr 75 Oct 75 31 Mar 81 
 01 Aug 76 500 Nov 77 31 Mar 81 
2. POSO 268 Apr 75 Oct 75 02 Feb 78 01 Aug 76 268 Jan 77 02 Feb 78 
3. MOLOLAHU 499 Apr 75 Oct 75 24 May 78 01 Aug 76 499 Feb 77 24 May 78 
4. MOAYAT 1959 Apr 75 Oct 75 02 Feb 78 25 Oct 76 1135 Nov 77 02 Feb 78 
5. TALAWAAN ATAS 4/ 607 Apr 75 Jun 75 31 Aug 81 607*** Sep 76 31 Aug 81
 
6. MOLONG 
 286 Apr 75 Jun 75 30 Apr '81 286*** Aug 76 30 Apr 81 
7. TANDYAN 700 Apr 75 
 Jun 75 Sep 76 NC-1,2 

CENTRAL SULAWESI PROVINCE 
1. MALINO 
 2000 Jan 75 Nov 76 29 Sep 78 23 Sep 77 559 Dec 77 29 Sep 78
 
2. JONOOGE 629 Sep 75 Apr 76 31 Mar 79 23 Sep 77 211 Jan 79 31 Mar 79 
3. MAYOA 800 Sep 75 Apr 76 02 Feb 78 23 Sep 77 800 Aug 77 
 02 Feb 78
 
4. BANGKIR/TAMPIALA 1088 Sep 75 Apr 76 29 Sep 78 23 Sep- 77 920 Nov 77 29 Sep 78* 
5. TOILI 2454' Sep 75 Apr 76 
 02 Feb 78 23 Sep 77 862** Jun 77 02 Feb 78
 
6. WARU/TANGKIOS 1503 Sep 75 
 Apr 76 02 Feb 78 23 Sep 77 560 Jun 77 
 02 Feb 78
 

SOUTH SULAWES' PROVINCE 

1. NONONGAN 241 Oct 74 Jun 75 29 Sep 78 08 Nov 76 241 May 78 29 Sep ' 
2. SIBATA PALANGI - cancelled - ­- .... 

3. TAPANGO 200 Dec 74 Jun 75 02 Feb 78 08 Nov 76 200 Sep 77 02 Feb 78
 
4. SULEWATANG 
 310 Oct 74 Jun 75 02 Feb 78 08 Nov 76 205 Aug 77 02 Feb 78 

Note: See sheet No. 1 for explanation of footnotes * Recertified 31 May 80 ,* Revised 30 Apr 81
 
e;56Area carried over from 1974/75 & 1975/76 



SEDERIAXA IRRIGATION PROJECT SHEET 13 OF 139 
PROGRAM YEAR 1976/77 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 

PROVINCE TOTAL SURVEY DESIGN TLStGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA 

(HA) 
PROGRESS 1/ PROGRESS / TECH. SOUND. 

- CERTIFICATION TO USAID­ / 

(Z COMPLETE) (Z COMPLETE' (DATE) (DATE) 

EVT3/ PROGRESS I/ COMPLETIONA 2E/-- - ERTIFICATION 

(HA) (1 COMPLETE) (DATE) 

(1(2) (3) (4) () (6) (7) (8) (9) 

SOUTH SULAWESI PROVINCE 

5. RAPPANG 577 Nov 74 Jun 75 24 May 78 08 Nov 76 477 Dec 77 24 May 78 
6. BILLOKA 931 Feb 76 Jul 76 24 May 78 08 Nov 76 750 Feb 78 24 May 78 

7. WETTE'E 660 Oct 74 Jun 75 02 Feb 78 08 Nov 76 660 May 77 02 Feb 78 
8. BARAKA 195 Feb 76 Jul 76 02 Feb 78 08 Nov 76 195 Nov 77 02 Feb 78 

9. KARIU 1 432 Dec 74 Apr 75 02 Feb 78* 10 Dec 76 432 Aug 77 02 Feb 78* 

10. KARIU II 185 Dec 74 Apr 75 02 Feb 78 10 Dec 76 185 Aug 77 02 Feb 78 
11. PANAIKANG II 369 Jul 76 Apr 75 24 May 78 10 Dec 76 369 Feb 78 24 May 78 

12. BIANG LOE IV 450 Jul 76 Mar 77 02 Feb 78 11 Nov 76 450 Dec 77 02 Feb 78 
13. KADIENG 616 Jul 76 Mar 77 02 Feb 78 04 Jul 77 616 Oct. 77 02 Feb 78 

14. BABANA 413 Jul 76 Mar 77 24 May 78 04 Jul 77 250 Feb 78 24 May 78 
15. PAmiRE LOMPOA - cancelled ...... 

16. KAJENJENG 500 Feb 76 Jul 76 24 May 78 08 Nov 76 500 May 78 24 May 78 

17. CAKURA 731 Feb 76 Jul 76 31 Mar 80 08 Nov 76 731 Apr 79 31 Mar 80 

18. APARANC II - cancelled ...... 

19. PANYILI 298 Jan 76 Jul 76 31 Mar 79 10 Dec 76 175 Dec 77 31 Mar 79 
20. MELLE 399 Feb 76 Jul 76 02 Feb 78 10 Dec 76 399 Sep 77 02 Feb 78 
SOUTHEAST SULAWESI PROVINCE 

1. RORAYA I 2381 Apr 76 Jul 76 15 Aug 81 27 Feb 78 Jul 78 15 Aug 81 

2. RORAYA II .415 Apr 76 Jul 76 27 Feb 78 Jul 78 NC-1 

Note: See sheet No. 1 for explanation of footnotes * Recertified 29 September 1978 



PROGRAM YEAR 1976/77 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MA.TOR WORKS PERIOD 

SHEET 14 

ENDING DECEMBER 

OF 139 

31. 1982 

PROVINCE 
& 

TOTAL SURVEY DESIGN DESIGN DPAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION 
IRRIGATION 

OF MAJOR WORKS 
CONSULTANTS 

SUBPROJECT AREA 

(HA) 

(2) 

PROGRESS I/ PROGRESS 1/ TECH. SOUND. 
CERTIFICATION 

(% COMPLETE) (% COMPLETE) (DATE) 

(3) (4) 5 

2/ 
TO USAID-

(DATE) 

(6) 

SERVICE3/ 
AREA 
(HA) 

(7) 

PROGRESS - COMPLETION 
CERTIFICATION 

(Z COMPLETE) (DATE) 

(8) 

SOUTHEAST SULAWESI PROVINCE 
3. RORAYA III 2512 Apr 76 Jul 76 03 Jul 80 27 Feb 78 0 Jul 78 03 Jul 80 

BALI PROVINCE 

1. PENENG 

2. MEDEVI 

500 

263 

Mar 76 

Mar 76 b 

Mar 76 

Mar 76 

12 Mar 79 

12 Mar 79 

30 Nov 76 

30 Nov 76 

0 

0 

May 77 

Aug 77 

12 Mar 79 

12 Mar 79 

WEST NUSA. TENGGARA PROVINCE 
1. TERUSAN I 

2. PONGAL 

3. EENTEK 

4. IRENG DAYA 

5. MONTONG TANGI 

6. SIDEMEN 

7. BUNTOPENG 

678 

1000 

100 

430 

305 

626 

141. 

Jan 76 

Jan 76 

Oct 76 

Jun 76 

Jun 76 

Nov 76 

Nov 76 

Mar 76 

Mar 76 

Nov 76 

Jul 76 

Jul 76 

Oct 76 

Dec 75 

31 Oct 77 

31 May 79 

31 Oct 77 

31 Oct 77 

31 Oct 77 

12 Mar 79 

31 Oct 77* 

14 Aug 76 

14 Aug 76 

14 Mar 77 

14 Aug 76 

24 Aug 76 

13 Jan 77 

13 Jan 77 

678 

56 

100 

430 

305 

311 

141 

Apr 77 

Oct 77 

Jun 77 

Mar 77 

Jan 77 

Aug 77 

Jun 77 

31 Oct 77 

31 May 79 

31 Oct 77 

31 Oct 77 

31 Oct 77 

12 Mar 79 

31 Oct 77* 

EAST NUSA TENGGARA PROVINCE 

1. NOBELU 

2. NAIN 

3. WOLOWARU 

4. BENLELANG 

128 

366 

251 

259 

Mar 76 

Mar 76 

Mar 76 

Mar 76 

Jul 77 

Jun 77 

Jul 76 

Jul 77 

02 Feb 78 

31 Mar 79 

29 Nov 77 

24 Aug 76 

24 Aug 76 

29 Nov 77 
78 

79 

Dec 78 

Jan 78 

May 77 

Feb 78 

NC-I 

NC-3 

02 Feb 78 
31 Mar 79 zt 

5. KONDAMARA 150 Mar 76 Feb 77" 31 Jan 81 29 Nov 77 150 Oct 77 31 Jan 81 >4 

Note: See sheet No. 1 for explanation of footnotes * Recertified 31 Mar 81 



SEDERHANA IRRIGATION PROJECTPROGRAM YEAR 1976/77 SHEET 15 OF 139STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 

&PRVTCL RON SURVEY DESIGN DESIGN DRAWINGS
CONSULTANTS CONSTRUCTION OF MAJOR WORKSSUBMITTED IPRI GATION CONSULTATS 

SUBPROJECT AREA PROGRESS I/ PROGRESS CERTIFICATION-/ TECH. SOUND. TO USAID-2/ SERVICE(HA) (Z COMPLETE) (% COMPLETE) AREA 3/ COMPLTAN(DATE) (DATE) (HA) PROGRESS -- COMPLETION(% COMPLETE) (DATE) 
(1) (2) O3N (4) (5) (6) (7) 8)(9)
 

EAST NUSA TENGGARA PROVINCE
 
6. wAR MERAPU 165 Mar 76 Jul 77 24 May 78 29 Nov 77 106 Feb 78 24 May 78 
7. KARUNI 
 119 Mar 76 Jun 77 
 24 May 78 29 Nov 77 30 Feb 78 24 May 78 
8. HAE KESAK 
 541 Mar 76 May 77 
 29 Nov 77 
 Jan 79 NC-1
9. OBOR 
 308 Mar 76 Apr 77 
 29 Sep 78 29 Nov 77 170 
 Feb 78 29 Sep 78


10. PANONDIWAL 312 Mar 76 Jul 77 30 Sep 81 
 29 Nov 77 105 Sep 78 
 30 Sep 81
 

MALUKU PROVINCE
 
1. DAEO 
 322 Apr 76 Jul 76 
 08 Mar 78 
 Feb 78 NC-i
 

z 

Note: 
 See sheet No. 1 for explanation of footnotes
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 16 OFPROGRAM YEAR 1977/78 139
STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKSTOTAL CONSULTANTS SUBMITTED IRRIGATIONSUBPROJECT CONSULTATSAREA PROGRESS -/ PROGRESS i TECH. SOUND. SERVICE 3/ PROGRESS I
- CERTIFICATION TO USAID S E RE S COMPLETION
(HA) (Z COMPLETE) (% COMPLETE) AREA -ECRTIFICATION(DATE) _(ATE) A) (% COMPLETE) DATE 
(1)~~~7 ~ L Z ~ (8)L ~ (9)AI 

ACEH PROVINCE
 
1. ALUE UBAI 
 2309 May 75 
 Sep 77 
 29 Nov 77 
 Jun 79 NC-i
2. TANGSE 
 762 Nov 74 
 Dec 76 31 Mar 79 
 13 Jan 77 300 Dec 78 
 31 Mar 79
 

Footnotes:
 

NA 
Information not available at time of report preparation.
 
1/ When progress reaches 100%, completion date (mo/yr) is reported.
 
2/ 
Submittal is by DGWRD and normally includes subproject design drawings, layout map, cost estimate,
design calculations and technical soundness certification.
 
3/ Area commanded by the major works completed under the program year shown.
 
4/ Part of subproject major works completed under Sederhana program prior to 1976/77.
 
5/ Reclamation subproject.
 
6/ Subproject complete and 
functional but not reimbursable from Sederhana II Loan Funds.
 
7/ Prior works were not constructed under the Sederhana Program.
 

NC-I -
Not certifiable because the subproject facilities are not functional, or construction does not meet plans

and specifications.
 

NC-2 -
Not certifiable because of insufficient water supply.'

NC-3 - Not certifiable because of ldck of farmers, or farmer probleris.
 



PROGRAM YEAR 1977/78 

PROVINCE 

&TOTAL 

SUEPROJECT 

(1) 

AREA 

(IIA) 

(2) 

SEDERHANA IRRIGATION PROJECT 
STATUS OF SUBPROJECT MAJOR WORKS 

SURVEY DESIGN DESIGN DRWINGS 

CONSULTANTS SUBMITTED 

PROGRESS PROGRESS / TECH. SOUND.2/-CERTIFICATION TO USAID-
(2 COMPLETE) (2 COMPLETE) (DATE) (DATE) 

(3) (4) (5) (6) 

SHEET 17 OF 139 
PERIOD ENDING DEC'!EER 31,_1982 

CONSTRUCTION OF MAJOR WORKS 

IRRIGATION CONSULTANTS 

SERVICE 3/ PROGRESS -/ COMPLETIONAREA - F !ERTIFICATION 
(HA) (2 COMPLETE. (DATE) 

(7) (8) (9) 
NORTH SUMATRA PROVINCE 
1. AEK P.NDURUNGAN 4/ 

2. SIKUAH-KUAH 

3. GIDO ZEBUA 

4. PAYA LAH-LAH 5/ 

5. BUKIT CERMIN 

6. SIHAIL-HAIL 

7. AEK SIMARE 

8. AEK MANDOSI 

9. RISHA DUMA 

1675 

890 

1440 

1980 

523 

211 

395 

893 

1522 

Oct 75 

Jun 76 

May 76 

Apr 76 

Apr 76 

Jul 76 

Jul 76 

Jun 76 

Sep 77 

Oct 76 

Nov 76 

Oct 76 

Feb 77 

Jul 76 

Nov 76 

Oct 76 

Oct 76 

Mar 78 

29 Sep 78 

02 Feb 80 

29 Sep 78 

29 Sep 78 

29 Sep 78 

18 Apr 80 
2 9 Sep 78 

01 Aug 76 

14 Mar 77 

11 Nov 76 

14 Mar 77 

24 Aug 76 

14 Mar 77 

13 Jan 76 

14 Mar 77 

05 Sep 80 

302 

534 

600 

348 

38 

395 

237 

Feb 78 

Aug 78 

Oct 80 

Feb 78 

Feb 78 

Dec 77 

Mar 78 

Jun 78 

Apr 78 

22 Sep 78 

18 Apr 80 

NC-I 

29 Sep 78 

29 Sep 78 

29 Sep 78 

18 Apr 80 

29 Sep 78 

NC-3 

WEST SUMATRA PROVINCE 

1. SUMANI 
2. GUMARANG 

3. PUNCGUNG KASIEK 

4. LUBUK SARIK 

5. LOLO TUHUR 
6. LUPAK SUBAHAN 

7. PUNGGAI BAWAH 

8. KOTO KANDIS 

9. LUMPO LIMAU GADANG 

-

1197 

4243 

926 

876 
394 

673 

2357 

795 

cancelled 

Mar 76 

Jul 74 

Sep 74 

Feb 74 
Oct 74 

Nov 74 

Feb 75 

Feb 75 

-

Jan 77 

Sep 77 

Oct 77 

Nov 77 
Oct 77 

Nov 77 

Oct 77 

Feb 78 

-

18 Apr 80 

25 May 79 

29 Sep 78 

29 Sep 78 
31 Mar 79 

29 Sep 78 

31 May 79 

30 Apr 81 

-

05 Apr 78 

15 Dec 77 

15 Dec 77 

15 Dec 77 
15 Dec 77 

05 Apr 78 

15 Dec 77 

11 Aug 76 

312 

1194 

926* 

876** 

394*** 

170 

1507 

363 

Jun 79 

Feb 79 

Jun 78 

Mar 78 

Dec 78 

Feb 79 
Nov 78 

Dec 79 

18 Apr 80 

25 May 79 

29 Sep 78 

29 Sep 78 

31 Mar 79 

18 Apr 80 
31 May 79 

30 Apr 81 < 

sX Note: See sheet No. 1 for explannation of footnotes 
 ** Includes 456 ha from 1975/76 ***Includes 126 ha.from 75/76
* Inciudes 401 Ilafrom 1975/76 
 **** Recertified 15 September 1981 



SEDERHANA IRRIGATION PROJECT 
 SHEET 18 OF 139

PROGRAM YEAR 1977/78 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVINCE SURVEY DESIGN -DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
 
& TOTAL CONSULTANTS SUBMITTED IRRIGATION j/ CONSULTANTSSUBPROJECT AREA PROGRESS-'/ PROGRESS i/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS - COMPLETION 

CERTIFICATION TO USAID- AREA. -
 CERTIFICATION
(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9)
 

RIAU PROVINCE
 

1. BASERAH I & II 
 420 Feb 77 May 77 29 Sep 78 28 Sep 78 247 May 78 29 Sep 78
 
2. RAWANG UDANG 150 Feb 77 
 May 77 30 Sep 81 28 Sep 78 73 Dec 78 
 30 Sep 81
 
3. SEI RAYA SEKIP 200 Mar 77 Jul 77 
 25 May 79 16 Nov 76 200 Jun 78 25 May 79 
4. RAWANG AMBACANG 462 Feb 77 May 77 
 29 Sep 78 28 Sep 78 412 Jun 78 29 Sep 78
 
5. RUMBIO TALUK KOPAH 
 230 Mar 77 Jul 77 29 Sep 78 .28 Sep 78 249 Mar 78 29 Sep 78
 

RENGAT/SEKIP 5/ 1456 Dec 76 May 77 31 May 79 28 Sep 78 
 1156 Dec 78 31 May 79 
!. DAGANG 5/ 1315 Dec 76 May 77 25 May 79 16 Nov 76 1015 Jun 78 25 May 79
 
8. SEI BAUNG 890 Dec 76 May 77 2 8 Sep 78 
 Dec 78 NC-3
 
9. TANDI HAT 200 Apr 77 Jul 77 
 29 Sep 78 28 Sep 78 200 May 78 29 Sep 78
 

10. PANTAI MARPOYAN 364 Mar 77 Jul 77 
 28 Sep 78 Dec 80 NC-1
 
11. PORO II 1075 Feb 77 
 May 77 31 Jan 81 28 Sep 78 248 
 Feb 79 31 Jan 81
 
12. PERAWANG 622 Jul 77 Sep 77 
 18 Apr 80 28 Sep 78 293 Jun 78 18 Apr 80
 
13. TAMPAN I & II 615 Dec 76 May 77 .25 May 79 
 16 Nov 76 615 Feb 79 25 May 79
 

JAMBI PROVINCE
 

1. SEI KEMBANG 274 May 76 Oct 76 
 31 Mar 79 08 Mar 78 83 May 78 31 Mar 79 
2. SEI PULAU PEKAN 343 May 76 Oct 76 31 May 80 08 Mar 78 
 343 Jun 79 31 May 80
 

3. SEI PENDUNG MUDIK ill May 77 Oct 77 15 Sep 81 08 Mar 78 il Mar 80 15 Sep 81

4. SEI DUSUN KERMIO 477 May 76 Jul 76 08 Sep 76 Nov 78 NC-I 
5. SEI BULIM 210 May 76 Jul 76 31 Mar 79 01 Aug 76 
 175 Mar 78 31 Mar 79 

I I I__ ____ II _I 
Note: See sheet No. 1 for explanation of footnotes
 



PROGRAM YEAR 1977/78 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 
SHEET 19 OF 139 

PERIOD ENDING DECEMBER 31, 1982 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS COMSTRUCTION OF MAJOP. WOPKS 
& 

SUBPROJECT 

(1) 

A 
AREA 

(HA) 

(2) 

I CONSULTANTS 
PROGRESS /PROGRESS !/ TECH. SOUND. 

CERTIFICATION 
(% COMPLETE) (Z COMPLETE) D L 

(3) (4) (5) 

SUBMITTED 
2/ 

TO USAID-
(DATE) 

(6) 

IRRIGATION 
SERVICE /

AREA -
(HA) 

(7) 

CONSULTANTS 
PROGRESS i/ COMPLETION 

ERTIFICATION 
(% COMPLETE) (DATE) 

(8) (9) 

JAMBI PROVINCE 

6. SEI DUSUN MANGGIS 240 May 76 Jul 76 31 May 80 01 Aug 76 0 Mar 78 31 May 80 
7. SEI TIONGKO 227 May 76 Jul 76 31 Mar 79 08 Sep 76 227 Aug 78 31 Mar 79 
8. SEI SEMBILANG 367 May 76 Jul 76 25 Oct 76 Dec 78 NC-I 
9. SEI BETUK 868 May 76 Jul 76 20 Sep 76 Jun 79 NC-I 
10. SEI ULAK 489 May 76 Jul 76 31 May 80 11 Nov 76 489 Jun 78 31 ,!av 80 
11. SEI BANGKO/PELIPAN 88 May 76 Jul 76 31 Dec 79 25 Oct 76 0 Apr 78 31 Dec 79 
12. SEI BTL. TANAH'KAMPUNG 841 May 76 Jul 76 01 Aug 76 Feb 79 NC-i 
13. SEI TERUNG 253 May 76 Jul 76 31 Dec 79 08 Sep 76 253 Jun 78 31 Dec 79 
14. SEI RENAH SAKO 109 May 76 Jul 76 12 Oct 76 Jun 78 NC-i 

SOUTH SUMATRA PROVINCE 
1. AIR MANA II 94 May 75 Jun 76 03 Jul 80 15 Nov 78 80 Jan 80 03 Jul 80 
2. SELANGIS ATARAN - cancelled .­

3. AIR PAYANG 274 Dec 77 Jul 78 15 Nov 78 Jan 79 NC-I 
4. AIR SATAN - cancelled - _ 

5. DAMAR PURA - cancelled - -

6. AIR SANUR 1060 Dec 76 Feb 79 15 Sep 81 17 Dec 79 0 Nov 79 15 Sep 81 
7. LEBAK DATUK - 1190 Dec 76 Feb 79 18 Apr 80 17 Dec 79 1190 Nov 79 1.8Apr 80 " 
8. MEMBALONG 333 Apr 75 Sep 77 31 Mar 79 05 Apr 78 143 Dec 78 31 Mar 79 
9. AIR BITUNGAN 315 Dec 76 Aug 77 17 Dec 79 May 80 NC-I 

Note: See sheet No. I for explanation of footnotes
 



SEDERRANA IRRIGATION PROJECTPROGRAM YEAR 1977/78 ShEI . 20 OF ._9STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 198 

PROVINCE
& OTAL 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION OF MAJOR WOPKS 
IRRIGATION CONSULTANTS 

SOUTH 

SUBPROJECT 

(1) 

SUMATRA PROVINCE 

AREA 
(HA) 

2) 

PROGRESS 
(%COMPLETE) 

( 

PROGRESS 1/ TECH. SOUND. 
CERTIFICATION TO USAID-(% COMPLETE) (DATE) (DATE) 

) (5) (6) 

SERVICE 3/ 
AREA
(HA) 

(7) 

PROGRESS i/ 
-(% COMPLETE) 

COMPLETION 
CERTIFICATION 

(DATE) 

(9) 

10. LEBAK SANTAPAN - cancelled -­
11. TALANG KELAPA 272 Dec 76 Jun 77 15 

_ 

Nov 78 Aug 79 NC-i 

BENGKULU PROVINCE 
1. AIR BESI GUNUNG 

2. AIR PEMAKUL 

BESAR 785 

-

Feb 76 

cancelled 

Mar 76 

-

29 Nov 80 06 Oct"78 313 Nov 78 29 Nov 80 

3. AIR APIKO ) AIR ENGGANO 
4. AIR KAHABI) 

5. AIR BENGKENANG BUNTU 

6. AIR LUBUK NAPALAN 

7. AIR BENGKENANG GUGUK 

8. AIR DINGIN 

359 
374 

200 

358 

528 

-

Apr 77 
Apr 77 

Nov 77 

Nov 77 

Oct 77 

cancelled 

Apr 77 
Apr 77 

Nov 77 

Nov 77 

Oct 77 

-

15"Sep 81 

31 Mar 79 

31 Dec 80 

31 Dec 80 

27 Oct 76 
27 Oct 76 

06 Oct 78 

06 Oct 78 

0 

200 

150 

0 

Aug 79 
Aug 79 

Jun 78 

Aug 79 

Feb 79 

15 Sep 81 
NC-I 

31 Mar 79 

31 Dec 80 

31 Dec 80 

_ 
9. AIR KELINGI 

10. AIR BELUMAI I 

11. AIR PINGGIR KUNING 

12. AIR KETELANG 

13. AIR KEMUMU 

14. AIR DURIAN _ 

15. AIR PETAI 

16. AIR DAUP 

685 

314 

175 

190 

339 

166 

127 

162 

Jan 77 

Jun 77 

Jun 77 

Oct 77 

Feb 76 

Feb 75 

Feb 76 

Feb 76 

Jun 77 

Jun 77 

Jun 77 

Nov 77 

Jan 77 

Mar 75 

Jan 77 

Dec 77 

29 Sep 73 

18 Apr 80 

29 Stp 78 

15 Sep 81 

18 Apr 80 

18 Apr 80 

18 Apr 80 

06 Oct 78 

06 Oct 78 

06 Oct 78 

06 Oct 78 

06 Oct 78 

04 Feb 81 

06 Oct 78 

06 Oct 78 

383 

0 

175 

0 

302 

166* 

0 

May 78 

Nov 78 

Jun 78 

Dec 78 

Sep 78 

Jul 78 

May 78 

Sep 78 

29 Sep 78 

18 Apr 80 

29 Sep 78 

15 Sen 81 

18 Apr 80 

18 Apr 80 

NC-i 

18 Apr 80 

> 

Note: 
 See sheet No. 1 for "explanation if footnotes * Area carried over from 1974/75 & 1975/76 



SEDERRANA IRRIGATION PROJECTPROGRAM! YEAR 1977/78 SHEET 21_ OF _139STATUS OF SUBPROJECT AJOR W.ORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCE 
 SURVEY DESIGN
& DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPRSCONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 
SUBPROJECT 
 AREA PROGRESS 1/ PROGRESS 1/ TECH. SOUND. 
 2/ SERVICE 3/ PROGRESS I/ COMPLETIONCERTIFICATION TO USAID-
(IA) (% COMPLETE) (% COMPLETE) (DATE) AREA - CERTIFICATION 

1 (2) (3) (4) 
(DATE) (HA) (% COMPLETE) (DATE)(5) (6) (7) 
 (8) (9) 

BENGKULU PROVINCE 
17. AIR HITAM 138 Feb 76 Dec 77 31 Mar 79 06 Oct 78 59 Jul 78 31 Mar 7918. AIR NGALAM 108 Feb 75 Mar 75 
 31 Mar 79 06 Oct 78 108 
 Jul 78 31 Mar 79
19. AIR SUSUP II 58 Feb 75 Mar 75 15 Sep 81 06 Oct 78 0 Apr 79 15 S.p 81 

LAMPUNG PROVINCE
 
I. WAY SEMULI 111 Aug 76 Dec 76 
 03 Jul 80 02 Aug 77 ii 
 May 79 03 Jul 80

2. WAY NGISON SEMPANA 68 Aug 76 Dec 76 
 31 Mar 79 02 Aug 77 68 
 Dec 78 31 Mar 79

3. WAY BALAI KENCANA 125 
 Aug 76 Dec 76 31 Dec 79 02 Aug 77 125 
 May 79 31 Dec 79
 
4. WAY UWAN LIWA 197 Aug 76 Dec 76 
 18 Apr 80 02 Aug 77 
 197 Dec 78 
 18 Apr 80

5. WAY BUAH I, II, III 520 
 Aug 76 Dec 76 03 Jul 80 02 Aug 77 520 May 79 03 Jul 8O

6. WAY LUNIK PENENGAHAN 353 Aug 76 Dec 76 
 31 Mar 79 02 Aug 77 
 353 Jun 78 
 31 Mar 79
 
7. WAY BULOK SUKAMARA 253 Aug 76 Dec 76 
 31 Mar 79 02 Aug 77 165 Jul 78 
 31 Mar 79

8. WAY BATU KETING 356 Aug 76 Sep 77 
 29 Sep 78 02 Aug 77 
 356 Jun 78 
 29 Sep 78
9. WAY BINJAI 
 360 Aug 76 Dec 76 
 31 Dec 80 02 Aug 77 
 360 Mar 78 
 31 Dec 80
 

z 

Note: See sheet No. 1 for explanation of footnotes
 



SEDERHANA IRRIGATION PROJECT SHEET 22 OF 139PROGRAM YEAR 1977/78 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982 

PROVINCE 
& 

SUBPROJECT 

(1) 

TOTAL 
AREA 

(HA) 

(2) 

SURVEY 

PROGRESS i/ 

(Z COMPLETE) 

(3) 

DESIGN 

PROGRESS 1/ 

(2 COMPLETE) 

(4) 

. DESIGN .DRAWINGS 
CONSULTANTS SUBMITTED 
TECH. SOUND. 2 

CERTIFICATION TO USAID-2/
DT (DATEf 

(5) (6) 

CONSTRUCTION OF MAJOR WORKS 
IRRICATION CONSULTANTS 

SV 3/ P R CO :PLETIONS PROGRESS- TION 
(HA) % COMPLETE) (DATE) 

(7) (8) (9) 

WEST JAVA PROVINCE 
1. CIBULAKAN 

2. CITAMAN 

3. PETE 

4. CIHANDOYAN 

5. CIMARAYANA 

6. CILENGIS 

7. CUMANGGALA 

8. HARIKjKUN 

9. LEUWI BITUNG 

10. CIBENDA 

11. LEUWI GOBANG 

12. CIHIKIEU 

i3. CIDEDE 

14. CINANGKA 

-

395 

110 

200 

376 

269 

296 

341 

83 

290 

150 

256 

345 

110 

187 

Nov 75 

Nov 75 

Nov 75 

Oct 76 

Dec 75 

Dec 76 

Oct 75 

Oct 75 

Dec 76 

Jun 76 

Nov 76 

Oct 75 

Oct 75 

Oct 76 

Sep 76 

Sep 76 

Sep 76 

Feb 77 

Mar 77 

May 77 

May 76 

May 76 

Jun 77 

May 77 

Jun 77 

Oct 76 

May 77 

May 77 

29 Sep 78 

29 Sep 78 

31 Dec 79 

31 May 80 

12 Mar 79 

12 Mar 79 

12 Mar 79 

29 Sep 78 

19 Dec 80 

12 Mar 79 

29 Sep 78 

29 Sep 78 

29 Sep 78 

11 Oct 77 

02 Jul 77 

12 Oct 76 

11 Oct 77 

07 Jul 77 

20 Dec 77 

07 Jul 76 

20 Dec 77 

11 Oct 77 

07 Jul 77 

10 Aug 77 

11 )ct 77 

10 Aug 77 

10 Aug 77 

395 

110 

200 

107 

296 

261 

83 

40 

150 

256 

34S 

110 

187 

Apr 78 

Aug 77 

Dec 77 

Dec 78 

Dec 77 

Dec 77 

Aug 77 

Aug 77 

Apr 78 

Mar 78 

Feb 78 

Dec 77 

Feb 78 

Feb 78 

29 Sep 78 

29 Sep 76 

31 Dec 79 

NC-1 

31 Mday 80 

12 Mar 79 

12 Mar 79 

12 Mar 79 

29 Sep 78 

19 Dec 80 

12 Mar 79 

29 Sep 78 

29 Sep 78 

29 Sep 78 

CENTRAL JAVA PROVINCE 
1. ROWO KOJOR 

2. KEDUNG BELLS 

3. CIGEGEMEUH 

4. RAKIT 

150 

130 

200 

85 

Jul 77 

Jul 77 

jun 76 

Jun 76 

Jul 77 

Jul 77 

Jun 76 

Jun 76 

25 May 79 
25 May 79* 

25 May 79 

25 May 79 

15 Dec 77 

15 Dec 77 

15 Dec 77 
15 Dec 77 

150 

130 

200 
85 

Feb 78 
Mar 78 

Apr 78 
Apr 78 

25 .May 79 
25 ay 79 

25 May 79 
25 May 79 

> 
"arn 

x 

NOLC: . See shtw.t No. I for explanation of footnotes * Recertified 31 Jul. 1981 



SEDERHANA IRRIGATION PROJECT
PROGRAM YEAR 1977/78 SHEET 23 OF 139
STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVINCE 
&PROVANE.T.T. 

SURVEY DESIGN DESIGN'DPAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS 

SUBPROJECT 

(1) 

AREA 

(HA) 

(2) 

PROGRESS - PROGRESS 1/ TECH. SOUND. 2/
-- --CERTIFICATION TO USAID-(&,COMPLETE) C! COMPLETE) (.JDATEl DDAE 

(3) (4) (5) (6) 

SERVICE 
AREA 
(HA) 

(7) 

3/ PROGRESS !/ COMPLETION 
- CERTIFICATION 

( COMPLETE) (DATE) 

(8) (9) 

CENTRAL JAVA PROVINCE 
5. PULUS 

6. CANGKOK 

7. SIDANDANG 

8. TEGAL WUNGU 

9. SENOBAYAN/IALI KUTO 

10. SIKLUWUNG 

11. BLEBER 

12. MULYOSARI 

13. TRENGGILING 

14. NGRENYEH 

15. TONAH 

16. PELEM SENGIR 

17. GRENG 

18. MUNGKAL MEONG 

19. MOJOWALI 

215 

300 

511 

100 

95 

60 

60 

45 

249 

352 

115 

60 

166 

520 

156 

Sep 74 

Sep 74 

Jun 74 

Jun 74 

Jun 74 

Jun 74 

Jun 74 

Mar 74 

Mar 74 

Mar 74 

May 74 

Mar 76 

Mar 76 

Oct 76 

Aug 76 

Jun 76 

Jun 76 

Jun 74 

Jun 74 

Jun 74 

Jun 74 

Jun 74 

Nov 75 

Nov 75 

Oct 76 

Dec 74 

Dec 76 

Dec 76 

Ott 76 

Dec 76 

31 Aug 81 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79* 

25 May 79 

25 May 79 

31 Aug 81 

25 May 79 

25 May 79 

25 May 79 

27 Feb 78 

05 Apr 78 

07 Jul 77 

07 Jul 77 

10 Aug 77 

07 Lul 77 

0? Jul 77 

11 Oct 77 

20 Dec 77 

11 Oct 77 

10 Aug 77 

10 Aug 77 

10 Aug 77 

27 Feb 78 

10 Aug 77 

215 

.300 

203 

100 

95 

60 

60 

45 

249 

249 

115 

60 

166 

320 

156 

Feb 79 

Sep 78 

Jan 78 

Jan 78 

Mar 78 

Nov 77 

Jan 78 

Jan 78 

Feb 78 

Mar 79 

Dec 77 

Apr 78 

Jan 78 

Mar 75 

Jan 78 

31 Aug 81 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79* 

25 May 79 

25 May 79 

31 Aug 81 

25 Hay 79 

25 May 79 

25 May 79 

D.I. YOGYAKARTA 
1. PRONANGGAN 170 Mar 76 Jul 76 24 May 78 15 Dec 77 170 Dec 77 24 May 78 
2. SANGGRAHAN 
3. SAMBENG 

126 
110 

Mar 76 

Mar 76 
Aug 76 

Aug 76 
2" May 78 

24 May 78 
15 Dec 77 

15 Dec 77 
76 

110 
Dec 77 

Dec 77 
24 May 

24 May 

78 

78 

Z.- Note: See sheet No. I for explanation of footnotes * Recertified 31 Jul. 1981 



SEDERHAKA IRRIGATION PROJECT
PROGRAM YEAR 1977/78 SHEET 2. OF 139
STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVINCE 
& 

SUBPROJECT 

(1) 

TOTAL 
AREA 

(HA) 

(2) 

SURVEY DESIGN DESIGN DRAWINGS 
.'CONSULTANTS SUBMITTED 

PROGRESS y FROGRESS 1!/ TECH. SOUND.CERTIFICATION TO USAID - 1 

( COMPLETE) ( COHPLETE) (DATE) (Da) 
(3) (4) (5) (6) 

CONSTRUCTION OF MAJOr WORKS 
IRRIGATION CONSULTANTS 

COMPLETIONSRVCF 3/ PROGRSS C ER TIONAREA - ERTIFICATION(HA) (2 COKPLETE) (DATE) 

(7) (8) (9) 

D. I. YOGYAKARTA 
4. TERONG 125 Mar 76 Oct 76 24 May 78 15 Dec 77 125 Dec 77 24 May 78 

EAST JAVA PROVINCE 
1. KETTING 

2. SUMBER fAKMUR 

3. SEBOROH 

260 

130 

97 

Mar 76 

Feb 77 

Feb 77 

Mar 76 

Feb 77 

Feb 77 

29 Sep 78 

29 Sep 78 

29 Sep 78 

02 Jun 77 

02 Jun 77 

02 Jun 77 

260 

130 

97 

Feb 78 

Jan 78 

Jan 78 

29 Sep 78 

29 Sep 78 
2 9 Sep 78 

WEST KALMANTAN PROVINCE 
1. SEI LUI 

2. RINTAU 

3. SEI LAKI 

1300 

300 

172 

Mar 77 

Jul 77 

Apr 77 

Aug 77 

May 78 

Aug 77 

31 May 79 

31 Mar 81 

31 May 79 

27 Feb 78 

27 Feb 78 

27 Feb 78 

600 

40 

82 

Nay 79 

'ay 80 

AuR 79 

31 May 79 

31 Mar U1 

31 May 79 

CENTRAL KALIMANTAN PROVINCE 
1. BERENG BENGKEL I1 

2. BERENG BENOKEL II 

1000 

1500 

Mar 74 

Mar 74 

Mar 74 

Mar 74 

31 May 79 

31 May 79 

27 Feb 78 

27 Feb 78 

1000 

1500 

IVec 78 

Feb 79 

31 May 79 

31 May 79 

SOUTH KALIMANTAN PROVINCE 
1. SEI LANGSAT BESAR 

2. SEI BELAS 

150 

-

Jul 76 

cancelled 

Nov 76 

...-

31 Dec 79 27 Feb 78 150 Oct 78 31 Dec 79 

> 
3. A.'*TASAN TANIPAH -/ 

4. LIANG ANGGANG I & II-

5. RAWA NEGARA 1, 11 & I 

5450 

12108-1 3950 

Aug 76 

Jul 76 

Jul 76 

Aug 76 

Nov 76 

Jul 76 

12 Mar 79 

12 Mar 79 

12 Mar 79 

20 Sep 77 

27 Feb 78 

27 Feb 78 

1500 

1330 

1350 

Mar 78 

Jun 78 

Clec 78 

12 Mar 79 

12 Mar 79 

12 Mar 79 

R 

Note: See sheet No. I for explanation of footnotes
 



SEDERHANA IRRIGATION PROJECT SHEET 25 OF _132PROGRAM YEAR 1977/78 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDINC DECEMBER 31, 1982 
PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS& TOmA/ CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS - PROGRESS I/ TECH. SOUND. SERqCE31 PROGRESS- COMPLTAN-- -CERTIFICATION TO USAID 2 S IE P C PERTIFICATION 
(HA) (2 COMPLETE) (T COMPLETE) (DATE) (DATE) (HA) (Z COMPLETE) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

SOUTH KALIMANTAN PROVINCE
 
6. RAWA SETIUNG 5/ 1500 Jul 76 Jul 76 12 )--r 79 27 Feb 78 500 Jun 78 12 Mar 79 

EAST KALIMANTAN PROVINCE 
1. RAPAK NYAMUK 94 Jul 76 Nov 76 31 Dec 79 02 Nov 77 94 Feb 78 31 Dec 79 
2. PONORAGAN 605 Jul 76 Nov 76 24 May 78 
 02 Nov 77 205 Feb 78 24 May 78
 
3. LOK SUMBER 665 Jul 76 Nov 76 24 May 78 
 02 Nov 77 465 Feb 78 
 24 May 78
 
4. PURWAJAYA 80 Jul 77 Nov 77 31 May 80 NS 
 80 Dec 79 31 May 80
 
5. SELOK API 631 Jul 77 Nov 77 
 NS 
 May 81 NC-1
 
6. LEMPAKE 325 Jul 77 Nov 77 
 31 May 80 20 Dec 77 220 Apr 80 31 May 80
 

Note: See sheet No. I for explanation of footnotes
 

X 



SEDERHANA IRRIGATION PROJECT

PROGRAM YEAR 1977/78 SHEET 26 OF 139
STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982
 

PROVINCE 
& 

SUBPROJECT 

(1) 

TOTAL 
AREA 

(HA) 

(2) 

SURVEY 

PROGRESS 

(% COMPLETE) 

(3) 

DESIGN DEsIGN "DRAWINGS 
CONSULTANTS SUBMITTED 

PROGRESS i/ TECH. SOUND.-- CERTIFICATION TO USAID 2 

(U COMPLETE) (DATE) (DATE) 
(4) (5) (6) 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS 

SERVICE 3 / PROGRESS i/ COMPLETIONAREA - -- CERTIFICATION 
(HA) (% COMPLETE) (DATE) 

(7) (8) (9) 

NORTH SULAWESI. PROVINCE 
1. MOPUYA 

2. MOPUGAD 

419 

741 

Jun 

Jun 

75 

75 

Jun 

Jul 

77 

77 

31 Mar 

31 Mar 

79 

81 

15 

15 

Dec 

Dec 

77 

77 

307 

441 

Sep 

Feb 

78 

79 

31 

31 

Mar 

Mar 

79 

81 
3. KOPE 

4. MOTOBOY 

5. PANIKI BUHA 

6. YANTATN 

264 

157 

381 

369 

Jun 75 

Jun 75 

Aug 76 

Aug 76 

Oct 77 

Oct 77 

Jul 77 

Oct 77 

3i Mar 79 

31 Mar 79 

24 May 78 

31 Mar 79 

07 Jul 77 

15 Dec 77 

i5 Dec 77 

15 Dec 77 

264 

157 

301 

254 

Sep 78 

Sep 78 

May 78 

Sep 78 

31 Mar 79 

31 Mar 79 

24 May 78 

31 Mar 79 
7. KAROWA 
8. LINDANGAN 

9. PENTU 

10. KALUNTAI 

11. LIKUPANG OKI 

12. MOAYAT 

216 
158 

231 

303 

246 

1959 

Aug 76 
Aug 76 

Aug 76 

Aug 76 

Aug 76 

Apr 75 

Jul 77 
Jul 77 

Oct 77 

Oct 77 

Oct 77 

Oct 75 

24 May 78 

24 May 78 

31 Mar 79 

31 Mar 79 

24 May 78 

15 Dec 77 

15 Dec 77 

20 Dec 77 

20 Dec 77 

20 Dec 77 

25 Oct 77 

216 

158 

172 

43 

561 

Feb 78 

Dec 77 

May 78 

Jun 78 

Sep 78 

Feb 78 

24 May 78 

24 May 78 

31 Mar 79 

31 Mar 79 

NC-1,2 

24 May 78 

CENTRAL SULAWESI PROVINCE 
1. AMPIBABO 

2. KEKE LOE 

3. UWEKULI 

4. TANGKEAO 

547 

1468 

400 

-

Dec 76 

Dec 76 

Dec 76 

cancelled 

Jul 77 

Jun 77 

Jun 77 

. 

31 Mar 79 

29 Sep 78 

30 Apr 81 

.. 

11 May 78 

18 Jan 80 

11 May 78 

273 

48 

223 

Jul 78 

May 78 

Feb 78 

31 Mar 7Q 

29 Sep 78* 

30 Apr 81 

5. SAROSO 1200 Dec 76 Jun 77 31 Mar 79 11 May 78 166 Mar 78 31 Mar 79 
6. WARU/TANGKIOS 1503 Sep 75 Apr 76 29 Sep 78 05 Mar 79 490 Feb 78 29 Sep 78 

Note: See sheet No. 1 for explanation of footnotes 
 * Recertified 31 May 1980 



SEDERHANA IRRIGATION PROJECT 
 SHEET 27 OF 139
PROGRAM YEAR 1977/78 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982
 

PROVINCE SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS
SUBPROJECT AREA PROGRESS I / 
 PROGRESS i/ TECH. SOUND. 
 2/ .-SERX ICE 3/ PROGRESS !/ COMPLETIONCERTIFICATION TO USAID-
 AREA - CERTIFICATION(HA) (% COMPLETE) (Z COMPLETE) 
 (DATE) (DATE) (HA) (X COMPLETE) (DATE)

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

CENTRAL SULAWESI PROVINCE
 
7. MOILONG 
 1125 Jun 76 Aug 77 31-Jan 81 11 May 78 120 Feb 79 31 Jan 81 
8. KOLONDOM 1150 Dec 76 Jun 77 31 May 80 11 May 78 474 Dec 78 31 May 80
 
9. SONI Dec 76 Jun 77 31 May 80 05 Mar 79635 375 Jun 78 31 May 80
 

10. MALINO 2000 Dec 75 Aug 74 31 May 80 
 23 Sep 77 436 Nov 78 31 May 80
 
11. TOILI 2454 Sep 75 Apr 76 29 Sep 78 23 Sep 77 788** Feb 78 29 Sep 78
 

SOUTH SULAWESI PROVINCE
 
1. BIANG KEKE 1 115 Aug 76 Oct 76 29 Sep 78 02 Nov 77 115 
 May 78 29 Sep 78* 
2. BIANG LOE II 148 Aug 76 Oct 76 03 Jul 80 02 Nov 77 148 Aug 78 03 Jul 80
 
3. LEMOA II 250 Aug 76 Oct 76 29 Sep 78 02 Nov 77 250 May 78 
 29 Sep 78
 
4. PACCTNG 
 286 Aug 77 Oct 77 31 Dec 79 02 Nov77 
 140 Feb 79 31 Dec 79 
5. MICO 
 83 Aug 77 Oct 77 30 Apr 81 02 Nov 77 83 Oct 78 30 Apr 81
 
6. LEANG-LEANG 709 Aug 77 Dec 78 
 6/ 23 Jan 79- 0 Aug 80 6/ 

SOUTHEAST SULAWESI PROVINCE
 
1. AMOITO 674 Apr 77 Jun 77 29 Sep 78 
 02 Nov 77 674 
 Jul 76 .9 Sep 78
 
2. MOWEWE I 377 Apr 77 Jun 77 24 May 78 08 Mar 78 377 Dec 77 2 May 78
 
3. MOWILA I 452 Apr 77 Jun 77 24 May 78 02 Nov 77 452 Dec 77 
 24 lay 78
 
4. AMERORO 4/ 3820 Apr 77 Jun 77 
 15 Aug 81 NS 1500* Dec 78 15 Aug 81
 
5. RORAYA I 
 2381 Apr .76 Jul 76 15 Aug 81 27 Feb 78 416 Dec 78 15 Aug 81
 

Note: Ste sheet No. 1 for explanation of footnotes * Recertified 25 May 1979 ** Revised 30 Apr 1981
* Area carried ovtc from 1974/75 & 1975/76 



PROGRAM YEAR 1977/78 SEDERHANA IRRIGATION PROJECT
STATUS OF SUBPROJECT MAJOR WORKS SHEET 28 OF 139
PERIOD ENDING DECEMBER 319
 

PROVINCE 
 SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION OF M4AJOR WORKS
& CONSULTANTS SUBMITTED IRRIGATION CONSULTANTSSUBPROJECT 
 AREA PROGRESSI/ PROGRESS _/ TECH. SOUND. 

CERTIFICATION TO USAID- / SERVICE 3/ PROGRESS i/ COMPLETION

AREA' ­(HA) (2 COMPLETE) (% COMPLETE) CERTIFICATION

(DATE) A (HA) 
 -- (% COMPLETE) (DATE)

(1) (2) (3) (4) (5) (6) (7) (8) (9)
 

SOUTHEAST SULAWESI PROVINCE
 
6. RORAYA II 
 415 Apr 76 Jul 77 
 27 Feb 78 
 May 79 NC-I
 
7. RORAYA III 2512 Apr 76 Jul 77 03 Jul 80 27 Feb 78 
 0 Dec 78 03 Jul 80 

BALI PROVINCE
 
1. SEMANGGONG 
 153 Mar 77 Sep 77 31 May 79 05 Apr 78 
 153 Jul 78 31 May 79
 
2. PETANAHAN 517 Mar 77 Mar 77 31 May 79 05 Apr 78 242 Jun 79 
 31 May 79

3. PENENG 
 500 Mar 76 
 Mar 76 12 Mar 79 30 Nov 76 500 Mar 78 12 Mar 79
4. MEDEWI 
 263 Mar 76 Mar 76 
 12 Mar 79 30 Nov 76 263 
 Mar 78 12 Mar 79
 

WEST NUSA TENGGARA PROVINCE
 
1. NUNGGA 241 Jan 76 Mar 77 
 31 May 79 12 Apr 77 241 Jan 78 31 May 79

2. PONGAL 
 1000 Jan 76 Mar 76 31 May 79 
 14 Aug 76 809 May 78 
 31 May 79

3. NCOHA 522 Apr 77 May 77 31 May 79 29 Nov 77 318 Jan 78 31 May 79
 
-4. BENJOR 
 227 Jan 77 
 Mar 77 18 Apr 80 26 Jul 77 
 227 Oct 77 18 Apr 80
 
5. TORUSA 
 395 Jan 77 Mar 76 31 May 79 
 26 Jul 77 395 Jan 78 
 31 May 79
 
6. PENIMBUNG 
 656 Jan 77 Mar 77 
 12 Mar 79 07 Apr 77 255 Jan 78 
 12 Mar 79
 
7. LENDANG JURANG 
 185 Jan 77 Mar 77 12 Mar 79 14 Mar 77 
 185 Dec 77 
 12 Mar 79
EAST NUSA TENGGARA PROVINCE
 

1. SOA 
 2791 Mar 77 Jun 77 03 Jul 80 11 May 78 
 761 Jun 79 03 Jul 
2. PONU 381 Mar 77 Nov 77 31 Dec 80 11 May 78 79 Sep 78 31 Dec 80 

Note: See sheet No. 1 for explanation of footnotes 
>
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PROGRAMI YEAR 1977/78 


PROVINCE 
& 

SUBPROJECT 

(1) 

EAST NUSA TENGGARA PROVINCE
 
3. WAE PENAPI 


4. OBOR 


5. LURASIK 


MALUKU PROVINCE
 
1. DAEO 


SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR 4ORKS 


SURVEY DESIGN DESIGN DRAWINGS
OTAL 

AREA 
jCONSULTANTS SUBMITTED 

PROGRESS/ PROGRESS TECH.1/ SOUND. 
- CERTIFICATION TO USAID-

(HA) (% COMPLETE) ,( COMPLETE) (DATE) (DATE)(2) (3) (4) (5) (6) 


'.56 Mar 77 Jul 77 24 May 78 11 May 78 

308 Mar 77 Oct 77 03 Jul 80 29 Nov 77 
399 Mar 77 Sep 77 11 May 78 


322 May 77 May 77 08 Mar 78 

SHEET 29 OF 139 
PERIOD ENDING DECEMBER 31. 198k2 

CONSTRUCTION OF 1'AJOR WORKS 
IRRIGATION CONSUI.TANTS 

SERVICE 
AREA 

3/ PROGRESS 
-

1/ COMPLETION 
CERTIFICATION 

(7) 
( COMPLETE) 

(8) 
(DATE) 
(9) 

82 Feb 78 24 May 78 

104 Jan 79 03 Jul 80 

Feb 79 NC-1,2 

Jun 79 NC-1
 

ntt,: Sc .; , .. t I:,,. I f.r -xlfla iltion of footnotes 



SEDERHANA IRRIGATION PROJECT 
 SHEET 
 30 OF 139
PROGRAM YEAR 1978/79 
 STATUS OF SUBPROJECT MAJOR WORKS 
 P"
_______PERIOD ENDING ,DECEMBER31. 1982
 
PROVINCE 
 SURVEY DESIGN
& IOTAL DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
CONSULTANTS 
 SUBMITTED IRRIGATION 
 CONSULTANTS
 

SLBPROJECT AREA PROGRESS PROGRE :S 1/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS L/ COMPLETIONCERTIFICATION TO USAID- AREA
(HA) (% COMPLETE) (2 COMPLETE) CERTIFICATION
(DATE) (DATE) (HA)
(1) (2) (3) (4) (5) 
(Z COMPLETE) (DATE,)(6) (7) ) (9) 

ACEH PROVINCE
 

CONTINUATION VlOBX
 
1. ALUE UBAI 
 2309 May 75 
 Sep 77 
 29 Nov 77 
 Dec 79 NC-1
 

IMPROVEMENT WORK
 
1. KOTA CANE LAMA / 1210 Jul 76 Dec 78 15 Aug 81 
 05 Sep 80 1150 Apr 81 15 Aug 81
 
2. KRUENG ULIM 
 324 Nov 74 Dec 76 15 Sep 81 13 Jan 77 324 
 Nov 79 15 Sep 81
3. ALUE NIBONG ATAS 
 331 Feb 77 
 Mar 77 19 Dec 80 
 29 Nov 77 
 0 Dec 80 19 Dec 80
 

Footnotes: 
 * Date Contract Reported Cancelled
 
NA 
 Information not available at time of report preparation.
 
I/ When progress reaches 100% completion date (mo/yr) is reported.
 
2/ Submittalis by DCWRD and normally includes subproject design drawings, layout map, cost estimate,
design calculations cnd technical soundness certification.
 
3/ Area commanded by the major works coirpleted under the Program Year Shown.
 
4/ Part of major works completed under Sederhana Program prior to 1976/77.
 
51 Keclamation suhproject. 
6,' Subproject complete and functonal but not reimbursable from Sederhana II 
Loan Funds.
 
7/ Prior works were not constructed under the Sederhana Program. 
 >
 
NC-I -
Not certifiable because the subproject facilities are not functional, or construction does not meet plans


and specifications.
 
NC-2 -
Not certifiable because of insufficient water supply.
 
NC-3 - Not certifiable because of lack of farmers, or farmer problems.
 



PROGRAM YEAR 1978/79 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 
SHEET 31 OF 139 

ENDING DECEMBER 31. 1982 

PROVINCE 
PRVIC 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION 
IRRIGATION 

OF MA-JOR WOP.KS 
CONSULTANTS 

SUBPROJECT AREA 
(HA) 

PROGRESS I/ 
(% COMPLETE) 

PROGRESS/ 
(% COMPLETE) 

TECH. SOUND. 
CERTIFICATION

(DATE) 
2/

TO USAID-
(DATE) 

SERVICE 3AREA 
(HA 

PROGRESS I/ 
-

( COMPLETE) 
COMPLETION 
CERTIFICATION 

(DATE) 
()(2) (3) (4) () (6) (7) (8) (9) 

NORTH SUMATRA PROVINCE 

CONTINUATION WORK: 
1. PAYA LAH-LA - 1980 Apr 76 Feb 77 31 Mar 79 05 Sep 80 400 Dec 78 31 Mar 79 
2. KUALA JANJI 

3. AEK PANDURUNGAN 

4. GIDO ZEBUA 

4 

-

1347 

1b75 

1440 

Oct 76 

Oct 75 

May 76 

Feb 77 

Oct 76 

Oct 76 

18 

31 

Apr 

Oct 

80 

77 

05 Sep 80 

05 Sep 80 

11 Nov 76 

1068 

180 

Feb 79 

Apr 79 

Jan 82 

18 Apr 

18 Apr 

NC-1 

80 

80 

5. RISMA DUMA 1522 Sep 77 Mar 78 05 Sep 80 Feb 82 NC-I 

IMPROVEMENT WORK: 
1. BUKIT CERMIN 

2. SI JAMBI 4/ 

523 

763 

Apr 76 

Apr 75 

Jul 76 

Sep 75 

31 Oct 77 

03 Jul 80 

05 Sep 80 

05 Sep 80 

0 

0 

Dec 78 

Feb 79 

18 Apr 80 

03 Jul 80 
3. AEK SIMARE 395 Jul 76 Oct 76 29 Nov 80 05 Sep 80 0 Jun 79 29 Nov 80 
4. SIKUAH-KUAH 4/ 

5. PURWAGANDA -

890 

200 

Jun 76 

Jun 74 

Nov 76 

Dec 75 

02 Feb 78 

15 Jun 81 

05 Sep 80 

05 Sep 80 

214 

0 

Jun 79 

Feb 79 

18 Apr 80 

15 Jun 81 

WEST SUMATRA PROVINCE 

NEW SUBPROJECT: 
1. SUMANI - cancelled 

CONTINUATION WORK: 

1. GL4ARANG .1197 Jan 77 Apr 78" 18 Apr 80 7 Jan 80 786 Oct 79 18 Apr 80* 

Note: See sheet No. I fur expianation of footnotes 
 * Recertified 15 Sep. 1981 



PROGRAM YEAR 1978/79 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 
SHEET 32 OF 139 

PERIOD ENDING DECEMER 31. 1982 

PROVINCE 
SUBPROJECT 

(1) 

T 
AREA 

(HA) 

(2) 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

PROGRESS I/ PROGRESS i TECH. SOUND. 2/ 
S--ETEP S CERTIFICATION TO USAID-

(M COMPLETE) (UCOMPLETE) (DATE) (DATE) 

(3) (4) (5) (6) 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS 
SERVICE 3/ PROGRESS-i' COMPLETION 
AREA CERTIFICATION 

(HA) (% CO,-LETE) (DATE) 

(7) (9) 

WEST SUMATRA PROVINCE 

CONTINUATION WORK: 

2. PUNGGUNG KASIEK 4243 Sep 77 Apr 78 31 Jan 81 7 Jan 80 1026 Jul 79 31 Jan 81 

IMPROVEMENT WORK: 

1. LUBUK SARIK 4 

4/2. BATANG DUKU -742 

3. BATANG KASANG -

926 

1109 

Apr 78 

Jan 78 

Sep 78 

Sep 78 

Sep 78 

Oct 78 

31 Jan 81 

03 Jul 80 

31 Jan 81 

7 Jan 80 

7 Jan 80 

7 Jan 80 

0 

742** 

1109** 

Dec 79 

Aug 79 

May 79 

31 Jan 81 

03 Jul 80 

31 Jan 81 

4. ANAl SASAPAN 4/ 307 Jan 78 Aug 78 03 Jul 80 7 Jan 80 307** Jul 79 03 Jul S0 

5. LIMAU MANIS KULAM 
4' 

6. TIMBULUN KOTO -

128 

196 

Jan 78 

Jan 78 

Feb 78 

Feb 78 

31 Jan 81 

03 Jul 80 

7 Jan 80 

7 Jan 80 

128** 

196** 

Dec 78 

Nov 78 

31 Jaa 81 

03 Jul 80 
7. AIR TAMBANG 4_/ 

8. TANJUNG GADANG 

297 

312 

Jan 78 

Jan 78 

Mar 78 

Jul 78 

30 Apr 81 

03 Jul 80 

7 Jan 80 

7 Jan 80 

297** 

312** 

Feb 79 

Jul 79 

30 Apr 81 

03 Jul 80 

9. DWI KORA 4-

10. BATU KAMBING 
4' 
-

472 

95 

Jan 78 

Jan 78 

Jul 78 

Mar 78 

31 Jan 81 

03 Jul 80 

7 Jan 80 

7 Jan 80 

472** 

95** 

Jul 79 

Jun 79 

31 Jan 81 

03 Jul 80 

11. 

12. 

13. 

LUH K BEGAK 4-/
4/ 

TANJUNG MEDAN -

LUBUK N!IUR 4/ 

107 

324 

225 

Jan 78 

Sep 78 

Jan 78 

Mar 78 

Sep 78 

Mar 78 

29 Nov 80 

03 Jul 80 

03 Jul 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

107** 

324** 

225** 

Mar 79 

Aug 79 

Feb 79 

29 Nov 80 * 

03 Jul 80 

03 Jul 80 > 

14. BANDAR KUOK 4/ 525 Jan 78 Jan 78 03 Jul 80 7 Jan 80 525** Dec 78 03 Jul 80 

15. BATANG PACIPUTAN 4/ 154 jai~ 78 Mar 78 03 Jul 80 7 Jan 80 154** Feb 79 03 Jul 80 

16. AIR MANYURUK 4/ 341 Dec 78 Jan 78 03 Jul 80 7 Jan 80 334** Jan 80 03 Jul 80 

Note: See sheet No. 1 for explanation of footnotes ** Area carried over from 74/75 & 75/76 



SEDERHANA IRRIGATION PROJECT

PROGRAM YEAR 1978/79 	 SHEET 33 OF

STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

SURVEY DESIGN 
 DESIGN DRAWINGS
I 	 CONSTRUCTION OF MA'JOR WOPKS&P TOTAL CONSULTANTS SUBMITTED IRPlCATION CONSULTANTS 
SUBPROJECT AREA PROGRESS PROGRESS i/ TECH. SOUND. 2/ SERVICE3/ 
, _(HA) 	 CERTIFICATION TO USAID- AREA -

PROGRESS I/ COMPLETION 
(% COMPLETE) (% COMPLETE) 	 CERTIFICATION(DATE) (DATE) (HA) 
 (7 CO.QLETE) (DATE)

i)(2) 
 (3) ((5) 
 7(8) (9) 

WEST SUMATRA PROVINCE
 

IMPROVEMENT WORK: 
17. BANDAR GADANG JAMB,%K 135 Jan 78 
 Jan 78 
 29 Sep 77 7 Jan 80 0 Oct 78 18 Apr 8018. LUPAK SUBAHAN 
 394 Jan 78 Apr 78 31 Mar 79 7 Jan 80 0 Mar 79 31 Mar 7919. AIR SINGKARAK 
 128 Feb 78 Mar 78 31 Mar 79 7 Jan 80 44 Feb 79 31 Mar 79
20. SAPAN KAYU MANANG 681 
 Jan 78 Jan 78 
 29 Sep 77 7 Jan 80 
 0 Mar 79 18 Apr 8021. 	 BUKIT BERAMPUNG 283 Jan 78 Mar 78 31 Jan 81 7 Jan 80 
 0 Sep 80 31 Jan 81
22. TALANG KEMUNING JAYA 985 Jan 78 
 Jun 78 25 May 79 7 Jan 80 
 681 Jun 79 
 18 Apr 80
23. LUMPO LIMAU GADANG 795 Jul 78 Oct 78 
 30 Apr 81 7 Jan 80 
 0 Mar 80 30 Apr 81
24. KOTO KANDIS 
 2357 Apr 78 Aug 78 
 02 Feb 78 7 Jan 80 0 
 Oct 79 18 Apr 80
25. PUNGGAI BAWAH 
 673 Sep 78 Oct 78 
 29 Sep 78 7 Jan 80 
 641 Jul 79 18 Apr 80
 

RIAU PROVINCE
 

IMPROVEMENT WORK: 

1. SASAPAN 11 4/ 584 May 75 Aug 75 03 Jul 802. SEI SIRAH 4/ 287 May 75 	
22 Feb 80 584* Dec 78 03 Jul 80
Aug 75 03 Jul 80 22 Feb 80 
 287* Sep 79 03 Jul 80


3. KUOK 1 4/ 	 119 May 75 Aug 75 31 Jan 81 22 Feb 80 
 119* Dec 78 31 Jan 81
4. AEK TANGUN - 426 May 75 Aug 75 31 Jan 81 22 Feb 80 
 426* Jun 79 
 31 Jan 81 ?5. PASIR JANMU 	 2665 Dec 76 May 77 9 Sep 77 22 Feb 80 
 0 Nov 78 18 Apr 806. SALO 	 265 Dec 76 May 77 2
9 Sep 77 22 Feb 80 80 
 Jun 79 18 Apr 80
 
7. BANCAN LABI 300 Dec 76 May 77 29 Sep 77 22 Feb 80 0 Oct 78 18 Apr 80 > 

Note: 
 See sheet No. 1 for explanation of footnbtes * Area carried over from 1974/75 & 1975/76	 
__j 



SEDERHANA IRRIGATION PROJECT 
 SHEET 34 OF 139
 
PROGRAM YEAR 1978/79 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECLMBER 31. 1982
 

'PROVINCE 
 SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS
 
SUPROJECTS J A/ TECH. SOUND.2AREA PROGRESS- PROGRESS-1 EH ON.2 SERVICE 3 / PROGRESS 1/ COPLETION 

CERTIFICATION TO USAID- APEA - CERTIFICATION(HA) (% COMPLETE) (% COMPLETE) -(DATE) (DATE) ( % COMPLETE) (DATE)
()(2) (3) (4) (5) 
 F 6F (7) (8) (9) 

RIAU PROVINCE
 

IMPROVEMENT WORK:
 

8. MUARA JALAI 400 Dec 76 May 77 29 Sep 77 25 Feb 80 0 Jan 79 
 18 Apr 80
 

9. PORO II 1075 Feb 77 May 77 
 25 Feb 80 Jul 79 NC-1,3

10. TELO 355 Dec 76 
 May 77 25 May 79 25 Feb 80 160 Nov 79 
 25 May 80
 
11. TALUK 75 Jul 74 Sep 74 03 Jul 80 25 Feb 80 
 75* Dec 78 03 Jul 80
 
12. GUNUNG 4/ 165 May 75 Aug 75 03 Jul 80 
 25 Feb 80 165* Dec 78 03 Jul 80
 
13. RUMBIO TALUK 249 Dec 76 May 77 02 Feb 78 25 Feb 80 
 99 May 79 18 Apr 80
 
14. BARABAH 300 Dec 76 May 77 25 Feb 80 Sep 79 
 NC-I
 
15. RENGAT/SEKIP 1456 Dec 76 May 77 15 Jun 81 
 25 Feb 80 0 Sep 79 15 Jun 81
 
16. DAGANG 5/ 1315 Dec 76 
 May 77 25 May 79 25 Feb 80 
 0 Apr 79 03 Jul 80
 
17. RAWANG UDANG 
 150 Feb 77 May 77 30 Sep 81 25 Feb 80 52 Feb 79 30 Sep 81
 
18. BASERAH I-I 420 Feb 77 May 77 
 15 Jun 81 25 Feb 80 100 Apr 79 15 Jun 81
 
19. RAWANG AMBACANG 462 Feb 77 May 77 30 Sep 81 25 Feb 80 0 Jun 79 
 30 Sep 81
 
20. SEI BAUNG 890 Dec 76 May 77 25 Feb 80 
 Mar 81 NC-i
 
21. PANGKALAI; SASAI 1000 Dec 76 
 May 77 02 Feb 78 25 Feb 80 
 400 Jun 79 18 Apr 80
 

JAMBI PROVINCE >
 
IMPROVEMENT WORK:
 

1. SEI HITAM 4/ 78 100 100 19 Dec 80 10 Jul 80 78* Sep 78 19 Dec 80
 

2. SEI PAGAR PUNDING 150 100 100 
 10 Jul 80 
 Apr 79 NC-i > 

Note: See sheet No. I for explanation of footnotes * Area carried over from 1974/75 & 1975/76
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 35 OF 139
PROGRAM YEAR 1978/79 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVINCE SURVEY DESIGN DESIGNPVCA DRAWINGS CONSTRUCTION OF MAJOR WORKSCONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 
SUBPROJECTAREA PROGRESS- PRGGRESS _/ TECH. SOUND. SERVICE 3/ PROGES"/C.P. TCERTIFICATION TO USAID- AREA - CERTIFICATION 

(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (C CO'.'LFTE) (DATE) 

(1) (2) (3) (4) (5) (6) (7) ()
 

JAMBI PROVINCE 

IMPROVEMENT WORK: 
3. SEI BERNAI 4/ 70 100 100 19 Dec 80 10 Jul 80 70* Nov 78 
 19 Dec 80
 
4. SEI AMBACANG KECIL - 102 100 100 31 Dec 80 10 Jul 80 102* Dec 78 31 Dec 80 
5. TELUK PANJANG - 44 100 100 10 Jul 80 Dec 78 NC-I 
6. SEI BABEKO 4/ 98 100 100 
 10 Jul 80 80%
 
7. SEI LUBUK KAYU ARO 64 100 100 6/ 10 Jul 80 0 Nov 78 6/ 
8. SEI ANDIK -/ 70 100 100 10 Jul 80 Nov 78 NC-I 
9. SEI BULIM 210 100 
 100 31 Mar 79 28 Mar 80 
 0 Oct 78 31 Mar 79 

10. SEI PAYO TEBAT - 80 100 100 31 Jan 81 101 Jul 800 8*Ot7 Oct 78 31 Jan 814/ u 80* 1Jn8
 
11. SEI KAYU ARO - 36 100 
 100 28 Mar 80 
 Jun 79 NC-1,3
 
12. SEI ANAK PANGIAN 80 100 100 10 Jul 80 Jun 79 NC-i 
13. SEI DUSUN MANGGIS 240 100 100 31 May 80 28 Mar 80 0 Aug 79 31 May 80 
14. SEI PULAU PEKAN 343 100 100 31 May 80 28 Mar 80 0 Sep 79 31 May 80
 
15. SEI KEMBANG 274 100 100 31 Mar 79 28 Mar 80 191 Sep 78 31 Mar 79 
16. SEI PATEPAH 4

-
/ 

160 100 100 15 Jun 81 10 Jul 80 119* Dec 78 15 Jun 81 
17. SEI SEMAYO - 197 100 100 31 Dec 80 10 Jul 80 197* Feb 78 31 Dec 80
 
18. SEX NAGAN 4 291 100 100 
 15 Jun 81 10 Jul 80 46* Nov 78 15 Jun 81 
 -

19. SEI NILAU -100 100 19-66 Dec 80 10 Jul 80 66* Nov 78 
 19 Dec 80 H-: 
20. SEI SIPERMIN 168 100 100 15 Sep U1 
 10 Jul 80 123* Feb 79 15 Sep 81
 

Note: See sheet No. 1 for explanation of footnotes * Area carried over from 1974/75 & 1975/76
 



SEDERHANA IRRIGATION PROJECT
PROGRAM YEAR 1978/79 	 SHEET 36 OF 139
STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION& 	 OF MAJOR WOPXSTOTAL CONSULTANTS SUBMITTED IRRIGATIONSUBPROJECT 	 CONSULTANTSAREA PROGRESS !/ PROGRESS 1/ TECH. SOUND. SERVICE3/
CERTIFICATION TO USAID- / 
AREA -

PROGRESS !i/ COMPLETION
(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) 	 CERTIFICATION
(HA) (% COMPLETE) (DATE)

(1) __)in__ _i (5) (L (L_

JAMBI PROVINCE
 

IMPROVEMENT WORK: 
21. SEi KEMANG 
 - 120 100 100 
 10 Jul 80 
 Jan 79 NC-I
22. SEI KRAMAT 
 95 100 100 
 10 Jul 80 
 Mar 79 NC-i23. SEI MENGKUANG 
 375 100 100 
 10 Jul 80 Nov 78 --C-1,324. SEI KAIT-KAIT 1-/ 108 
 100 100 
 10 Jul 80 
 Jun 79 NC-i
 
25. SEI AIR JERNIH 164 100 
 100 
 10 Jul 80
26. SEI RAWANG UJO 	 Jun 79144 100 	 NA100 15 Jun 81 10 Jul 80 144* Feb 79 15 Jun 8127. SEI BATANG NIBUNG 
 638 100 
 100 
 28 Mar 80 
 Jun 79 NC-i
28. SEI ULAK 
 489 100 
 100 31 Jul 81 28 Mar 80 
 0 Jun 79 31 Jul 81
29. SEI BANCKO 
 88 100 100 
 31 Dec 79 28 Mar 80 
 0 Feb 79 31 Dec 7930. SEI BANDAR i'ANJANG 72 100 100 19 Dec 80 10 Jul 80 72* Feb 79 19 Dec 8031. SEI SUXTJRUP 4/ 261 100 100 31 May 80 
 10 Jul 80 261* Apr 80 31 May 8032. SEI AIR JERNIH 
 64 100 100 19 Dec 80 10 Jul 80 
 64* Sep 78 19 Dec 80
33. SEI LADEH A/ 68 100 100 10 Jul 80 Jun 79 NC-i34. SEI TALANG KEMELUN 72 100 100 31 May 80 10 Jul 80 72* Dec 78 31 May 8035. SEI TALANG KEMUNING 
 49 100 100 
 10 Jul 80 
 Jun 79 NC-i36. 	 SEI AIR JUJUN 125 100 100 31 May 80 
 10 Jul 80 125* Jun 79 
 31 May 8037. SEI AIR LANGKAT 
4/ 375 .100 100 15 Jun 81 
 10 Jul 80 375* Jun 79 15 Jun 81
38. SEI KOTO MAJIDIN 
 155 100 
 100 15 Jun 81 
 10 Jul 80 155* Oct 78 15 Jun 81
 

Note: 
 See sheet No. 1 for explanation of footnotes 
 * Area carried over from 1974/75 & 1975/76 



SEDERHANA IRRIGATION PROJECTPROGRAM YEAR 1978/79 SHEET 37 OF 139STATUS OF SUBPROJECT MAJOR WORKS PER TOD ENDING DECEMBER 31, 1982 

PROVINCE SURVEY DESIGN&TOTAL DESIGN DRAWINGS CONSTRUCTION OF1MAJOR WORKSCONSULTANTS SUBMIrTED
SUBPROJECT IRRIGATIONAREA PRCGRESS - CONSULTANTS(HA)O(%AOAPRETE1/ PROGRESS 1/ TECH. SOUND.CERTIFICATION TO USAID-2 SERVICE 3 / PROGRESS 1/ COMPLETIONAREA - CERTIFICATION
 
(HA) (Z COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% CO-PLETE) (DATE) 

JAMBI PROVINCE
 

IMPROVEMENT WORK: 
39. SEI DADAP 
 38 100 100 
 10 Jul 80 
 Jun 79 NC-i
40. SEI ISTL. TANAII KAMPUN(: 841 100 100 28 Ma r 80 ['.1 M2 NC--I41. SEI RENAH SAKO 
 109 100 100 
 28 Mar 80 
 Nov 78 NC-i
42. SEI TERUNG 
 253 100 100 31 May 80 
 28 Mar 80 
 0 Jul 79 31 Ma 8043. SEI BUNGIN 
- 150 100 
 100 
 10 Jul 80 
 Feb 79 NC-3
44. SEI PEMATANG LUMUT 946 100 100 28 Mar 80 
 Aug 79 NC-i 

BENGKULU PROVINCE
 

CONTINUATION WORK:
 
1. AIR APIKO 
 359 Oct 76 Dec 76 15 Sep 81 
 19 Dec 79 359 
 Feb 80 15 Sep 81
2. AIR BELUMAI 314 Nov 76 Dec 76 18 Apr 80 
 17 Dec 79 314 Jun 79 
 18 Apr 80
3. AIR NAPALAN KEDURANG 358 Nov 76 
 Dec 76 31 Dec 80 17 Dec 79 
 2C; Mar 80 
 31 Dec 80
 

*IMPROVEMENT WORK:
 
1. AIR PUTIH CAWANG 279 Jun 78 Aug 78 31 Dec 80 17 Dec 79 279* May 79 31 Dec 802. AIR DUKU 4/ 225 Jun 78 
 Aug 78 28 Feb 81 
 17 Dec 79 225* Mar 79 28 Feb 813. AIR PRING UJAN HAS 
 385 Jun 78 
 Aug 78 
 17 Dec 79 
 Nov 79 NC-3
4. AIR TIK AU 
 - cancelled _ 
 _

5. AIR KEMUMU II 4/ 116 Jun 78 Aug 78 03 Jul 80 17 Dec 79 
 116* May 79 
 03 Jul 80
 

Note: See sheedo. 1 for explanaiion of footnotes * Area carried over from 1974/75 & 1975/76 



SEDERHANA IRRIGATION PROJECTPROGRAM YEAR 1978/79 SHEET 38 OF 139STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDIN;G DECEMBER 31, 1982 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS 

& 
SUBPROJECT 

()(2 

TTAL 
AREA 

(HA) 

PROGRESSI 

(% COMPLETE) 
(3) 

CONSULTANTS 
PROGRESS -/ TECH. SOUND. 

CERTIFICATION 
(2 COMPLETE) (DATE)

(4) (5) 

SUBMITTED 
2/

TO USAID-
(DATE)
(6) 

IRRIGATION 
SERVICE 3 /AREA--

(11A) 
(7) 

PROGRESS I/ 
( CO-P1.FTE) 

s 

CONSULTANTS 
COMPLETION 

CERTIFICATION 
(DATE) 
(9) 

BENGKULU PROVINCE 

IMPROVEMENT WORK: 
6. AIR SIMPANG 152 Jun 78 Aug 78 28 Feb 81 17 Dec 79 152* y 79 28 Feb 81 
7. AIR EMBONG III 675 Jun 78 Aug 78 29 Sep 78 17 Dec 79 0 Jul 79 03 Jul 80 
8. AIR GERGASAN 4/ 101 Jun 78 Aug 78 28 Feb 81 17 Dec 79 101* Dec 79 28 Feb 81 
9. AIR DURIAN 

10. AIR DAUP 

- 166 

162 

Jun 78 

Jun 78 

Aug 78 

Aug 78 

18 Apr 80 

18 Apr 80 

17 Dec 79 

17 Dec 79 

0 

0 

Mar 79 

Mar 79 

18 Apr 80 

18 Apr 80 

11. 
12. 

13. 

14. 

AIR MUBAI 
AIR KETELANG 

AIR GEGASAN 4 

AIR LAKARAN 

312 
190 

105 

65 

Jun 78 
Jun 78 

Jun 78 

Jun 78 

Aug 78 
Aug 78 

Aug 78 

Aug 78 

18 Apr 80 
15 Sep 81 

15 Sep 81 

03 Jul 80 

17 Dec 79 
17 Dec 79 

17 Dec 79 

17 Dec 79 

0 
0 

105* 

65* 

Mar 79 
Apr 80 

Jun 81 

Jun 79 

18 Apr 80 
15 Sep 81 

15 Sep 81 

03 Jul 80 
15. AIR SOKO BULAN - cancelled .­
16. AIR DATARAN RUNGAU - 779 Jun 78 Aug 78 31 Jul 81 17 Dec 79 0 Jul 79 31 Jul 81 
17. AIR SELEBANG 4/ 1027 Jun 78 Aug 78 29 Sep 80 17 Dec 79 162 Mar 80 03 Jul 80 
18. 

19. 

20. 

AIR HITAM 

AIR TEBAT 

AIR PETAl 

5ESAR. 

138 

289 

127 

Jun 78 

Jun 78 

Jun 78 

Aug 78 

Aug 78 

Aug 78 

18 Apr 80 17 Dec 79 

17 Dec 79 

17 Dec 79 

3 Mar 79 

Mny 79 

Aug 80 

1 18 Apr 80 
NC-1 

NC-I 
21. AIR TERA:3 345 Jun 78 Aug 78 17 Dec 79 May 81 NC-1 
22. 

23. 

AIR NGALAM 

AIR BEKENANG NAPAL 

108 

528 

Jun 78 

Jun 78 

Au~g 78 

Aug 78 

31 Mar 79 

31 Dec 80 

17 Dec 79 

17 Dec 79 

0 

260 

Feb 79 

Nov 79 

03 Jul 80 

31 Dec 80 
CUGUK 

Note: See sheet No. 1 for explanation of footnotes 
 Area carried over from 1974/75 L 1975/76
 



SEDERHANA IRRIGATION PROJECT SHEET 39 OF 139
PROGRAM YEAR 1978/79 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 

PROVINCE SURVEY DESIGNTOTAL DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKSCONSULTANTS SUBMITTED IRRIGATION CO"SULTANTS 
SUBPROJECT AREA PROGRESS i/ PROGRESS I/ TECH. SOUND. 2/ SERVICE 3 / PROGRESS I/ COMPLETIONCERTIFICATION TO USAID-
(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) AREA - ERTIFICATIONHA ( COMPLETE) (DATE) 

(1) (2) (3) ( 6(7) W8 
 (9)
 

BENGKULU PROVINCE 

IMPROVEMENT WORK : 
24. AIR BEKENANG BUNTU/ 200 Jun 78 Aug 78 17 Dec 79 M.r 79 NC-1 

AIR SERAMBI GN. LAMA 
25. AIR LAIS LUBUK GADANG 4 80 Jun 78 Aug 78 03 Jul 8) 17 Dec 79 69* Mar 79 03 Jul 80 
26. AIR SELEGAN SUNGAI - 130 Jun 78 Aug 78 15 Sep 81 17 Dec 79 0 May 80 15 Sep dl 
27. AIR RINDU HATI 4/ 156 Jun 78 Aug 78 
 31 Dec 80 17 Dec 79 
 156* Mar 79 
 31 Dec 80
 
28. AIR PALIK LUBUK JALE- 167 Jun 78 Aug 78 03 Jul 80 17 Dec 79 110* Jul 80 03 Jul 80
 
29. AIR KOTOK KOTA AGUNG 98 Jun 78 Aug 78 18 Apr 80 17 Dec 79 
 18 Jan 79 18 Apr 80 
30. AIR KEMUMU 339 Jun 78 Aug 78 
 18 Apr 80 17 Dec 79 
 O Sep 79 18 Apr 80 
31. AIR SUSUP II 58 Jun 78 Aug 78 15 Sep 81 
 17 Dec 79 
 0 Mar 80 15 Sep 81
 
32. AIR NAPAL 210. Jun 78 Aug 78 29 Sep 80 17 Dec 79 85 Mar 80 03 Jul 80 
33. AIR KAHABI 
 374 Oct 76 
 Dec 76 
 17 Dec 79 
 Feb 80 NC-i
 

SOUTH SUMATRA PROVINCE
 

IMPROVEMENT WORK:
 

1. MEGANG TIKEP 4 1077 May 78 May 78 17 Dec 79 Jul 80 NC-I
2. KASIE I 188 May 78 May 78 17 Dec 79 
 Jan 79 NA 
3. AIR KASIE II 360 May 77 May 77 31 Mar 79 17 Dec 79 98 Dec 78 31 Mar 79 
4. AIR BETUNG KECIL 355 Ray 78 May 78 
 03 Jul 80 17 Dec 79 
 0 Mar 80 03 Jul 80
 
5. AIR GOHONG 614 May 77 May 77 
 29 Sep 78 17 Dec 79 99 
 Sep 79 18 Apr 80
 

-- Note: See sheet No. 1 for explanation of footnotes * Area carried over from 1974/75 8 1975/76 



SEDERHANA IRRIGATION PROJECTPROGRAM YEAR 1978/79 SHEET 40 OF 139STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMER 31 1982 

PROVINCE 
 SURVEY DESIGN
O TOTAL DESIGN DRAWINGS CONSTRUCITION O MAJOR WOPS
CONSULTANTS SUBMITTED 
IRRIGATION CONSULTMITS 

SUBPROJECT AREA PROGRESS i/ PROGRESS 1/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS i/ COMPLETIONCERTIFICATION TO USAID- AREA
(LA) (% COMPLETE) - CERTIFICATION(% COMPLETE) (DATE) (DATE) (11A) (% COMPLETE) (DATE)1)(2) (3) (4) (5) (6) (7) (8) - (9) 
SOUTH SUMATRA PROVINCE
 

IMPROVEMENT WORK,
 
6. AIR LEMATANG II 164 May 77 May 77 03 Jul 80 17 Dec 79 164* Jan 79 03 Jul 80 
7. AIR SALAK 4/ 130 Jun 75 Jun 75 31 Mar 81 17 Dec 79 130*' Sep 79 31 Mar 81 
8. LANTIPE -/ 266 Jun 75 Jun 75 17 Dec. 79 
 Jan 79 NC-1,3
9. PILLA RANAU 
 63 Oct 76 Oct 76 
 31 Jan 81 17 Dec 79 0 Dec 78 31 Jan 81 

10. LEBAK TUPAK 
 84 Oct 76 Oct 76 03 Jul 80 17 Dec 79 44 Dec 78 03 Jul 80 

11. LEBAK TERENTANG _ 125 May 77 May 77 17 Dec 79 Aug 79 
 NC-i
12. SUNGAI BAHU 4/ 110 May 76 May 76 17 Dec 79 Feb 79 NC-1,3
 
13. SUNGAI LILIN 464 May 77 
 May 77 15 Sep 81 
 17 Dec 79 464* Feb 79 15 Sep 81
 
14. KANCIL PUTIH 4/ 1230 
 May 77 May 77 
 03 Jul 80 17 Dec 79 1230* Sep 79 03 Jul 80
 
15. MEMBALONG 333 May 77 
 May 77 31 Mar 81 17 Dec 79 0 Jun 79 31 Mar 81 

LAMPUNG PROVINCE
 

NEW SUBPROJECT:
 
1. WAY GETAH HILIR 172 Mar 77 May 77 31 Mar 81 03 Nov 78 172 Aug 79 31 Mar 81 
2. WAY CUKUH BATU 804 Aug 74 
 Aug '75 31 Jul 81 25 Feb 80 804 
 Jun 81 31 Jul 81 V 
3. WAY PISANG/NYELAI 330 Mar 77 May 77 03 Nov 78 Oct 79 NC-i 
4. WAY SABUK SIDANDANG 486 Aug 75 Apr 75. 15 Jun 81 03 Nov 78 256 Feb 81 15 Jun 81

AGUNG e5. WAY MUARA MAS 155 Nov 75 Jul.75 30 Apr.81 03 Nov 78 57 Feb 81 30 Apr 81 
,, Note: See sheet No. 1 for explanation of footnotes Area carried over from 1974/75 & 1975/76
 



SEDERHANA IRRIGATION PROJECTPROGRAM YEAR 1978/79 SHEET 41 OF 139STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31 1982
 

SURVEY DESIGN DESIGN& TOTAL 
DRAWINGS CONSTRUCTION OF MAJOR WORKSCONSULTANT SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGKESS !/ PROGRESS I/ TECH. SOUND. 2/

(HA) CERTIFICATION TO USAID-

SERVICE 3 ! PROGRESS 1/ COMPLETION
(% COMPLETE) (% COMPLETE) (DATE) AREA - ERTIFICATION
(i)(2) (3) 

(DATE) (HA) (%COPiLETE) (DATE)(4) (5) 6 7)( (9)
 

LAMPUNG PROVINCE
 

NEW SUBPROJECT:
 
6. WAY ANDAK 
 168 Mar 77 May 77 15 Oct 81 
 03 Nov 78 168 Sep 81 
 15 (lct 81

7. WAY AWl 
 174 Jun 78 Jun 78 03 Jul 80 
 03 Nov 78 174 Nov 79 
 03 Jul 80
8. WAY KUNYIR 130 Feb 77 May 77 
 30 Apr 81 03 Nov 78 
 130 Feb bU 30 Apr 81
9. WAY GADING 272 Feb 77 May 77 31 Dec 79 03 Nov 78 
 272 Jan 79 
 31 Dec 79
10. WAY RILAU 
 758 Jun 78 Jun 78 03 Jul 80 03 Nov 78 610 Nov 79 03 Jul 80 

IMPROVEMENT WORK:
 
1. WAY GETAH SRIMENANTI 4 733 Aug 74 Jan 78 31 Dec 79 25 Feb 80 
 733* Dec 
78 31 Dec 79
 
2. WAY MUARA JAYA I & II- 168 Aug 74 
 Jan 78 28 Feb 81 
 25 Feb 80 168* Dec 78 
 28 Feb 81
3. WAY PURA JAYA I & II 236 Aug 74 Jan 78 31 Dec 79 
 25 Feb 80 236* Dec 78 31 Dec 79

4. WAY TENONG PURA WIWITED '/199 Aug 74 Jan 78 
 31 Dec 79 
 25 Feb 80 199* Dec 78 31 Dec 79

5. WAY NEKI SUNBER BARU - 299 Aug 74 Jan 78 28 Feb 81 
 25 Feb 80 299* Dec 78 
 28 Feb 81

6. WAY SKIPI HILIR 
 / 207 Aug 74 Jan 78 25 Feb 80 
 Aug 78 NC-I

7. WAY CAMPiANG LIMAU 606 Aug 74 
 Jan 78 02 Feb 78 25 Feb 80 
 0 Sep 79 18 Apr 80

6. WAY JAGANG 205 Aug 74 Jan 78 
 29 Sep 78 25 Feb 80 
 60 Jan 79 18 Apr 80

9. WAY MERIAS 4- 57 Aug 74 Jan 78 28 Feb 81 25 Feb 80 57* Jun 79 28 Feb 81 >10. 
 WAY WAYA KRIO 4 391 Sep 74 Jan 78 28 Feb 81 25 Feb 80 391* Dec 78 28 Feb 81
11. WAY WAYA SRIMULYO 142 
 Oct 74 Jan 78 
 28 Feb 81 
 25 Feb 80 142" Dec 78 
 28 Feb 81
12. WAY WAYA PONCOWARNO 4. 533 Oct 74 Jan 78 28 Feb 81 25 Feb 80 533* Dec 78 28 Feb 81
 

" -,: SvcN~,,L e hu . I lr _tof footnotesArri__l__atonl.IlrtpIa~toio _otoe o 79 /Area carried over fromn 1974/75 &~1975/76 



SEDERHANA IRRIGATION PROJECT
PROGRAM YEAR 1978/79 SHEET 42 OF 139STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982 

PROVINCE SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTIO\ O.r MAJOR WOPKSPROVINC TOTAL CONSULTANTS 
 SUBMITTED I-RIGATION CO SULTAlTS-
SUBPROJECT 
 AREA PROGRESS PROGRESS 
-/ TECH. SOUND. 
 SERVICE3, PROGRESS I/ CO.MPLETION
CERTIFICATION TO USAID- AREA
(HA) CERTIFICATION
(% COMPLETE) (% COMPLETE) (DATE) 
 (DATE) (HA) (7 CO._LETE) (DATE)
(12) (3) (4) (5) (6) (7) (9) 

LAMPUNG PROVINCE
 

IMPROVEMENT WORK:
 
13. WAY TIPO LUNIK 390 
 May 76 Jan 78 
 28 Sep 78 25 Feb 80 131 
 May 79 03 Jul 8014. WAY WAYA SRIKATON 671 Sep 74 Jan 78 
 31 Mar 81 25 Feb 80 
 101 Dec 79 31 Mar 81

15. WAY SEMUNG 
 148 Aug 74 Jan 78 
 29 Sep 78 25 Feb 80 
 0 .1:11 79 29 Nov 8016. WAY MUNCANG 438 Aug 74 Jan 78 
 28 Feb 81 25 Feb 80 
 438* Feb 79 28 Feb 81
 
17. WAY LANGSEP 
-- Cancelled ...
 
18. WAY SABU 249 Aug 74 Jan 78 
 25 Feb 80 
 Feb 79 NC-I 
19. WAY NENEP I & II - 186 Aug 74 Jan 78 28 Feb 81
20. WAY WONOKRIYO 4/ 165 Aug 74 

25 Feb 80 186* Aug 78 26 Feb 81
Jan 78 28 Feb 81 
 25 Feb 80 165* Aug 79 28 Feb 81
21. WAY KUBU BATU I & II- 489 Aug 74 Aug 78 
 28 Feb 81 
 25 Feb 80 .99* Feb 79 28 Feb 81

22. WAY GUNUNG ALIP I & II 548 May 76 Aug 78 31 Dec 79 
 25 Feb 80 
 -1 Jan 79 31 Dec 79
23. WAY GURING 686 Jan 74 Jan 78 
 31 Jan 78 25 Feb 80 
 0 Feb 79 03 Jul 80

24. WAY APUS 
 86 Jan 74 Jan 78 02 Feb 78 
 25 Feb 80 0 
 Sep 79 29 Nov 80
 
25. WAY PANAS 
 90 Jan 74 Sep 78 31 Dec 79 
 25 Feb 80 
 90 Oct 78 31 Dec 79
26. WAY SABU MENANGA 112 Jan 74 Sep 78 
 28 Feb 81 25 Feb 80 
 0 Oct 78 28 Feb 81
 

Note: See sheet No. 
I for explanation of footnotes 
 * Area carried over form 1974/75 S 1975/76 



SEDERHANA IRRIGATION PROJECT 
 SHEET 43 OF 139
PROGRAM YEAR 1978/79 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDINC DECEMBER 31. 1982 

PROVINCE _,1VEY DESIGN DESIGQu1M.'INGS CONSTRUCTION OF MAJOR WOP.KS 
&OA

SUBPROJECT AREA 

(HA) 

(i2) 

CONSULTANTS 
PROGRESS !/ PROGRESS -/ TECH. SOUND. 

CERTIFICATION(% COMPLETE) (Z COMPLETE) (DATE) 
(3) (4) (5) 

SUBMITTrED 
2/ 

TO USAID-2 
(DATE) 

(6) 

IRRIGATION 
SERVICE 3 1  

AREA-(HA) 

(7) 

PROGRESS I/ 

(7 COMPLETE) 

(8) 

CONSUrLTANTS 
COMPLETION 

CERTIFICATION(DATE) 
(9) 

WEST JAVA PROVINCE 

NEW SUBPROJECT: 

I. CIAIR JERUK 

2. SUKANAGALIH 

3. LEUWI JUBLEG 

4. CISEMPUR/CINAGARA 

5. CILEULEUY A 

6. CIBODAS 

7. CIMINGKING 

8. CIGUNUNG II 

236 

306 

319 

195 

158 

380 

437 

450 

Aug 76 

Aug 75 

Aug 75 

Aug 76 

Aug 76 

Sep 77 

Aug 76 

Aug 76 

Oct 76 

Dec 75 

Dec 75 

Dec 76 

Dec 76 

Oct 77 

Dec 76 

Dec 76 

31 Dec 79 

31 Dec 79 

31 Dec 79 

30 Apr 81 

30 Jun 81 

3,1Dec 79 

30 Jun 81 

17 Sep 79 

17 Sep 79 

17 Sep 79 

17 Sep 79 

17 Sep 79 

17 Sep 79 

17 Sep 7r 

17 Sep 79 

306 

319 

195 

158 

380 

437 

450 

.\Ar ,9O 

Jan 79 

!)c 78 

Nov 78 

Jan 79 

Jun 79 

Nov 78 

Nov 78 

1 

NC-1 

31 Dec 79 

31 Iec 79 

31 Dec 79 

30 Apr 81 

30 Jun 81 

31 Dec 79 

30 Jun 81 

CONTINUATION WORK: 
1. CIHANDOYAN 

2. CIMARAYANA 

3. LEUWI SAPI 

4. LEUWI PAMULANG 
4/5. LEUWI BITUNG / 

376 

269 

328 

350 

290 

Oct 76 

Dec 75 

Sep 76 

Sep 76 

Aug 77 

Feb 77 

Mar 77 

Jan 77 

Jan 77 

Nov 77 

31 May 

31 Mar 

80 

81 

11 Oct 77 

07 Jul 77 

11 Oct 77 

16 Mar 81 

22 Sep 81 
"-o 

162 

250 

Jan 80 

Jan 79 

Aug 79 

Mar 79 

May 79 

NC-1 

31 May 

NC-1 

NC-i 

31 Mar 

80 

81 

IMPROVEMENT
1. PETE WORK: 

200 Oct "5 Dec. 75 31 Dec 79 26 Nov 79 0 Feb 79 31 Dec 79 M 

2. CIDERUM 

3. CITIKEY 

150 

445 

Oct 75 

Oct 74 

Dec 75 

Det: 74 

31 Dec 79 

31 May 80 

19 

4 

Feb 80 

Aug 80 

0 

0 

Nov 78 

Jan 79 

31 Dec 79 

31 'lay 80 

Note: See sheet No. 1 for explanation of footnotes
 



SEDERHANA IRRIGATION PROJECT SHEET 
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PROGRAM YEAR 1978/79 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982
 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 

PROVINCE TAL CONSULTANTS SUBMITTED IRP.IGATION CONSULTA TS 
SUBPROJECT AREA PROGRESS.!/ PROGRESS l/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS _ COMPLETION
 

CERTIFICATION TO USAID- AREA- ERTIFICATION

(HA) (% COMPLETE) COMPLETE) (DATE) (DATE) (HA) (7 CO. LETE) (DATE) 

() (2) (3) (4) (5) (6) (7) () (9) 

WEST JAVA PROVINCE
 

IMPROVEMENT WORK:
 

4. CINYATU 1/ Oct 74 Dec 74 30 Jun 81 
 16 Mar 81 i13* Nov 78 30 Jun 81
 
5. CIJOLANG SALANDIKA 120 Oct 76 Dec 76 31 Dec 79 16 Mar 81 - Nov 78 31 Dec 79 
6. CILANGKAP 138 Oct 74 Dec 74 31 Mar 81 16 Mar 81 75* Oct 78 31 Mar 81
 

7. CISITU 392 Oct 75 Dec 75 30 Jun 81 16 Mar 81 .160 Nov 78 30 Jun 81 

CENTRAL JAVA PROVINCE
 

NEW SUBPROJECT: 

1. JETAK 134 Nov 76 Nov 76 31 May 80 17 Oct 79 134 Mar 80 31 May 80 
2. CILONING 537 Apr 78 Apr' 78 29 Nov 80 17 Oct 79 0 Feb 80 -;iv 80 

IMPROVEMENT WORK: 

1. SIDOMBLE 99 Oct 74 Nov 74 NS Sep 81 NC-i 
2. SITUMBU 310 Jan 75 Jan 75 07 Jan 80 24 Feb 81 0 Mar 79 07 Jan 80 
3. WONOTORO 844 Dec 74 Dec 74 07 Jan 80 24 Feb 81 10 Mar 79 07 Jan 80 
4. PAREAN 4/ 00/ Dec 74 Dec 74 07 Jan 80 24 Feb 81 Cw Mar 79 07 Jan 80 
5. WATUJARAN - 275 Dec 74 Dec 74 18 Apr 80 24 Feb 81 275* Mar 79 18 Apr 80 
6. WALIKAN 411 Jul 75 Jul 75 03 Jul 80 24 Feb 81 411* Dec 78 03 Jul 80
 

7. NGRENJEI' 352 Oct 76 Oct 76 24 Feb 81 D.c 79 NC-i
 

8. PULUS 215 Sep 74 Jun 76 31 Aug 81 NS 0 Jun 81 31 Aug 81 

> Note: See sheet No. I for explanation of footnotes * Area carried over from 1974/75 & 1975/76 



PROGRAM YEAR 1973)79 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 

SHEET 45 OF 139 

ENDING DECEMBER 31. 1982 

PROVINCE 
& 

SUBPROJECT 

(i) 

TOTAL 

AREA 

(HA) 
(2) 

SURtY 

PROGRESS i/ 

(% COMPLETE) 
(3) 

DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

PROGRESS -/ TECH. SOUND. 2/
CERTIFICATION TO USAID-

(Z COMPLETE) (DATE) (DATE) 
(4) (5) 6)(7) 

CONSTRUCTION OF MAJOR WOPS 
IRRIGATION CONSULTANTS 

SERVICE 3 PROGRESS i/ COMPLETION 
AREA - CERTIFICATION 
(HA ( CO-TLETE) (DATE)

(8) (9) 

CENTRAL JAVA PROVINCE 

IMPROVEMENT WORK: 
9. MUNGKAL MEONG 

10. ROWO KOJAR 

11. KRAPYAK 4/ 
12. KEDUNG BELIS 

13. AJI PAGEDANGAN 

14. LANGGAR '/ 

15. MULYOSARI 

16. TRENGGILING 

17. WADUK BRUK -

18. GROJOGAN _ 
19. KLAWING 

4/ 

520 

150' 

542 
130 

250 

346 

45 

249 

267 

195 
144 

Oct 76 

Jul 77 

Dec 74 
Jul 77 

Aug 74 

Dec 74 

Nov 75 

Nov 75 

Jan 75 

Dec 74 
Aug 74 

Oct 76 

Jul 77 

Dec 74 
Jul 77 

Aug 74 

Dec 74 

Nov 75 

Nov 75 

Jan 75 

Dec 74 
Aug 74 

30 Apr 81 

25 May 79 

03 Jul 80 
25 May 79** 

31 Mar 81 

03 Jul 80 

07 Jan 80 

25 May 79* 

31 Aug 81 

07 Jan 80 

20 Feb 81 

20 Feb 81 

20 Feb 81 
20 Feb 81 

20 Feb 81 

20 Feb 81 

20 Feb 81 

20 Feb 81 

20 Feb 81 

20 Feb 81 

20 Feb 81 

200 

0 

542* 
0 

250* 

346* 

0 

0 

0 

0 

Feb 80 

Dec 78 

Dec 78 
Jan 79 

Dec 78 

Apr 79 

Aug 79 

Mar 79 

May 79 

Mar 79 
May 79 

30 Apr 81 

25 May 79 

03 Jul 80 
25 May 79** 

31 Mar 81 

03 Jul 80 

07 Jan 80 

25 May 79** 

31 Aug 81 

07 Jan 80 

NC-I 

D.I. YOGYAKARTA 

NEW SUBPROJECT: 

1. NGLENGKONG 106 May 77 Oct 77 7 Jan 80 17 Oct 79 106 Dec 78 7 Jan 80 

CONTINUATION WORK: 

1. BLOTAN KANAN 110 Jun 77 Oct 77 31 Mar 80 17 Dec 79 40 Dec 78 31 Mar 80 

i> 
Note: See sheet No. 1 for explanation of footnotes ** Recertified 31 Jul 81. * Area carried over from 74/75 & 75/76" Recertified 31 Jul 81 



SEDERHWA . IRRIGATION PROJECT SHEET 46 OF 139
PROGRAM YEAR 1978/79 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982 

PROVINCE SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
 
&OA 
 CONSULTANTS SUBMITTED IRRIGATION 
 CONSULTANTS
SUBPROJECT AREA PROGRESS PROGRESS 1/ TECH. SOUND. SERVICE 3/ PROGRESS i/ COMPLETION-- --CERTIFICATION 
TO USAID 2 / AREA ERTIFICATION
 

(P ) (% COMPLETE) ( COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)(1) L2L L3L (4 L () (6L 17L (8)9
 

D.I. YOGYAKARTA
 

IMPROVEMENT WORK:
 
1. SEMBIR 112 Apr 77 Sep 77 7 Jan 80 18 Dec 79 112** Dec 78 7 Jan 80
 
2. BEJI 80 Apr 77 
 Aug 77 7 Jan 80 18 Dec 79 12 Dec 78 
 7 Jan 80
 
3. TUK SULUH 104 Mar 77 Aug 77 7 Jan 80 18 Dec 79 0 Dec 78 7 Jan 80 

EAST JAVA PROVINCE
 

IMPROVEMENT WORK:
 
I. SENEN REJO 450 Mar 75 Oct 78 30 Sep 81 20 Feb 81 
 0. Feb 79 30 Sep 81 
2. KETING 260 Mar 76 Oct 78 
 7 Jan 80 20 Feb 81 
 0 Feb 79 7 Jan 80 

k EST KALIMANTAN PROVINCE
 

NEW SUEPROJECT;
 

1. SEMUDUN 203 Apr 77 Aug 77 17 Oct 79 Mar 80 
 NC-2
 

CONTINUATION WORK:
 

i. SEI LAKI 172 Apr 77 
 Aug 77 
 27 Feb 78* Feb 82 NA
 
2. RINTAU 300 Jul 77 May 78 31 Mar 81 27 Feb 78* 110 
 Sep 79 31 Mar 81
 

IMPROVEMENT WORK:
 

1. SEI LUI 1300 Mar 77 Aug 77 30 Sep 81 24 Feb 81 
 100 Mar 81 30 Sep 81 z 

Nott: Sac sheet No. 1 for explanation of footnotes - R-submitted 24 February 1981
 
** Area carried over from 1974/75 & 1975/76
 



SEDERHANA IRRIGATION PROJECT 
 SHEzT 47 OF 139PROGRAM YEAR 1978/79 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD EDING _ECEMBER 31. 1982
 

PROVINCE 
 SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION Oi' MAJOR WOKPS& TOTAL CONSULTANTS 
 SUBMITTED IRRIGATION
SUBPROJECT I CONSULTANTSAREA PROGRESS iL PROGRESS 1/ 
TECH. SOUND. 2/ SERVIE 3 / PROGRESS -,/ COMPLETIONCERTIFICATION TO USAID-(HA) (% COMPLETE) (Z COMPLETE) (DATE) (DATE) 
AREA - CERTIFICATION
(HA) (Z COMPLETE) (DATE)


1 ~~(2) (3) (4) - , (6) (7L _ ()9 
CENTRAL KALIMANTAN PROVINCE
 

CONTINUATION WORK:
 
1. HURUNG BUNUT 
 470 Mar 77 
 Mar 77 
 07 Nov 77* 
 Jan 79 NC-I
 

!MPROVEMENT WORK: 
1. MONTALAT i 
 410 Nov 75 
 Nov 75 
 04 Feb 81 
 Apr 79 NC-3
2. TRINGSING 
 688 Nov 75 Nov 75 
 04 Feb 81 
 Aug 79 NC-I
 
3. SEI BAMBAN 297 r--- 77 Mar 77 31 May 79 04 Feb 81 0 Jan 79 31 May 794. TEMPATAS 
 432 Mar 77 Mar 77 31 May 79 04 Feb 81 
 0 Jan 79 31 May 795. TEWAH 
 328 Mar 77 
 Mar 77 
 04 Feb 81 
 Jan 79 NC-1 

SOUTH KALIMANTAN PROVINCE 

CONTINUATION WORK:
 
1. RAWA NEGARA I & II- 3950 Jun 78 
 Jun 78 31 Mar 80 24 Mar 81 
 1600 Jan 80 31 Mar 80
 
2. RAWA SETIUNG - 1500 Jun 78 Jun 78 31 Mar 80 24 Mar 81 500
3. Mar 79' 31 Mar 80
LIANG ANGGANG -/ 2108 Jun 78 
 Jun 78 18 Apr 80 
 24 Mar 81 278 Nov 78 
 18 Apr 80
4. ANTASAN TANIPAH 
- 5450 Jun 78 Jun 78 31 Mar 80 24 Mar 81 1850 Aug 79 31 Mar 80
 

IMPROVEMENT WOFK:
 
1. SUNGXAI 108 Sep 78 Nov 78 31 Dec 79** 24 Mar 81 108*** Aug 79 31 Dec 79**2. TAMIYANG ­ 421 Jul 78 Sep 78 29 Nov 80 24 Mar 81 
 421*** Aug 80 
 29 Nov 80 .
 
3. TATAKAN 
 101 Aug 78 Sep 78 
 31 Dec 79 24 Mar 81 101*** Mar 79 31 Dec 79
 

Note: 
 See sheet 17o. 1 for explanation of footn tes Resubmitted 4 Feb. 1981 
 ***Area carried over from 1974/75 h.1975/76
S* Recertified 15 Sep. 1981
 



SEDERLANA IRRIGATION PROJECT 
 SHEET 48 OF 139 
PROGRAM YEAR 1978/79 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVINCE SURVEY 
 DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
 
&TOTAL 
 CONSULTANTS SUBMITTED IRRIGATION 
 CONSULTANTS


SUBPROJECT AREA PROGRESS.!/ PROGRESS I/ 
TECH. SOUND. 2/ SERVICE3/ PROGRESS i/ COMPLETIONCERTIFICATION TO USAID- AREA P 
 CERTIFICATION
(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (IA) (% CeU1LE'TE) (DATE) 
(1) (2) (3) 
 (4) (5) (6) (7) 
 (9)
 

SOUTH KALIMANTAN PROVINCE
 

IMPROVEMENT WORK:
 

4. HAWATU L/256 Aug 78 Sep 78 31 Dec 79 24 Mar 81 256* Apr 79 31 Dec 79
 
5. TUNDAKAN 4/ 195 Aug 78 Sep 78 31 Dec 79 24 Mar 81 195* Jun 79 31 Dec 79
6.BAKAR4/
 
6. BAKAR 4 - cancelled ..... 
7. PARING 76 Aug 78 Oct 78 31 May 80 24 Mar 81 76* Jan 80 31 May 80
 
8. KALANG KALA 144 Aug 78 
 Nov 78 31 Dec 79 
 24 Mar 81 144* Aug 79 31 Dec 79
 
9. LABUHAN 
4/ 300 Aug 78 Oct 78 31 Dec 79 24 Mar 81 300* Jtn 79 31 Dec 79
 

10. MASINGE 4/ 516 Aug 78 Nov 78 
 NS Sep 79 NC-3
 
11. SUM-SUM 272 Aug 78 Sep 78 31 Dec 79 24 Mar 81 
 272* Feb 79 31 Dec 79
 
12. JAYAU 161 Jul 78 Oct 78 31 May 80 24 Mar 81 0 Apr 79 31 Hay 80 
13. LURUS 220 Aug 78 
 Sep 78 20 Feb 81 
 Jun 79 NC-1 
14. PAMPAIN 
 818 Aug 78 Sep 78 31 Dec 79 24 Mar 81 
 0 Mar 79 31 Dec 79 
15. MANDILA 176 Jul 78 Aug 78 
 31 Dec 79 24 Mar 81 50 Feb 79 31 Dec 79
 
16. JARAU 339 Aug 78 Sep 78 31 Dec 79 24 Mar 81 0 Apr 79 31 Dec 79 
17. LOK LIMAU 380 Jul 78 Aug 78 
 31 Dec 79 24 Mar 81 158 
 Feb 79 31 Dec 79
 

EAST KALIMANTAN PROVINCE
 

NEW SUBPROJECT:
 

1. BEBULU DARAT 431 Sep 77 
 Sep 77 31 Mar 80 17 Oct 79 431 Dec 79 
 31 Mar 80 

- Note: See sheet No. I for explanation of footnotes * Area carrried over from 197'-/75 N 1975/7b
 



SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS


PROGRAM YEAR 1978/79 

PROVINCE 

& 

SUBPROJECT 


(1)(2) 


EAST KALIMANTAN PROVINCE 

CONTINUATION WORK­
1. LEMPAKE 


2. SELOK API 


IMPROVEMENT WORK: 
1. PENJALIN 

2. LOA BAKUNG 


3. TERITIP 

4. HANDIL BARU 


TOTAL SURVEY DESIGN 


AREA PROGRESS 1/ PROGRESS i/ 

(HA) (% COMPLETE) (% COMPLETE) 
(3)(4) 

325 Jul 77 Nov 77 


631 Jul 77 Nov 77 

65 Jul 76 Sep 77 

150 Jul 76 Sep 77 

182 Jul 76 Sep 77 

154 Jul 76 Sep 77 

DESIGN DRAWINGS 

CONSULTANTS 


TECH. SOUND.
CERTIFICATION 

(DATEAT 


(5) 


31 May 80 


31 Mar 80 


SUBMITTED 


-
TO USAID
 
E) TE) 


(6) 


20 Dec 77 

16 Mar 81 

16 Mar 81 


16 Mar 81 


16 Mar 81 


16 Mar 81 


Sh1EET 49 OF 139 1 
PERIOD ENDING DECEMBER 3 9 

CONSTRUCTION OF MAJOR WORKS
 
IRRIGATION 
 CONSULTANTS
 

SERVICE3/ PROGRESS I/ COMPLETIONSRE SS-1- CER ION(HA (% COMPLETE) (DATE) 

(7) 8(9
 

105 A'nr 80 31 May 80 

May 81 NC-i 

Feb 79 NC-I 

Feb 79 NC-I 

Apr 80 NC-I 

0 Feb 79 31 Mar 80 

-o
 
z 

Ne
 

Note: See sheet No. 1 Ear explanation of footnotes
 



PROGRAM YEAR 1978/79 
SEDERHANA IRRIGATION PROJECT 

STATUS.O-IJBPROJECT MAJOR WORKS PERIOD 
SlIEET 50 

ENDING; DECEMBER 
OF 139 
31, 1982 

PROVINCE 
& TOTAL 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITrrED 

CONSTRUCTION 
i--RIGATION " 

OF NA.JOR WOPKS 
CONSULTANTS 

SUBPROJECT 

(1) 

AREA 
(HA) 

(2) 

PROGRESS PROGRESS 1/ TECH. SOUND. 
CERTIFICATION(% COMPLETE) (% COMPLETE) (DATE) 

(3) (4) (5) 

2/
TO USAID-

(DATE) 

(6) 

SERVICE 3/
AREA -
(HA) 

(7) 

PROGRESS i/
3

(% COMPLETE) 

(8) 

COMPLETION 
ERTIFICATION 

(DATE) 

(9) 

NORTH f.%'LAWESI PROVINCE 

NEW SUBPROJECT: 

1. MOTONDONG - cancelled - - -
IMPROVEMENT WORK: 

1. TALAWAAN ATAS 

2. KADUMUT 

3. ALO 

607 

107 

1642 

Apr 75 

Mar 75 

Apr 75 

Jun 78 

Jun 78 

Jun 78 

31 Aug 81 

31 Aug 81 

31 Mar 81 

17 Dec 79 

17 Dec 79 

17 Dec 79 

0 

107* 

0 

Feb 

Feb 

Jun 

79 

79 

79 

31 Aug 81 

31 Aug 81 

31 Mar 81 
4. TANOYAN 

5. MOLONG 

6. POSO 

7. MOLOLAHU 

8. MOAYAT 

9. MOPUYA 

10. MOPUCAD 

11. KAROWA 

12. PANIKI BUHA 

13. LINDANGAN 

]4. PENTU 

15. KALUNTAI 

16. LIKLUANG OKI 

700 

286 

268 

499 

1959 

419 

741 

216 

381 

158 

231 

303 

246 

Apr 75 

Apr 75 

Apr 75 

Apr 75 

Apr 75 

Jun 75 

Jun 75 

Aug 76 

Aug 76 

Aug 76 

Aug 76 

Aug 76 

Aug 76 

Aug 78 

Jul 78 

Jun 78 

Jun 78 

Aug 78 

Jun 78 

Jun 78 

Jun 78 

Jun 78 

Jun 78 

Aug 78 

Aug 78 

Aug 78 

31 Dec 80 

31 Dec 80 

18 Apr 79 

31 Dec 79 

31 Mar 81 

31 Aug 81 

31 Jan 81 

31 Aug 81 

31 Jan 81 

30 Apr 81 

17 Dec 79 

17 Dec 79 

17 Dec 79 

17 Dec 79 

17 Dec 79 

17 Dec 79 

17 Dec 79 

17 Dec 79 

17 Dec 79 

17 Dec 79 

17 Dec 79 

17 Dec 79 

17 Dec 79 

0 

0 

0 

263 

0 

0 

53 

0 

59 

260 

May 79 

Nov 78 

Oct 78 

Oct 78 

Feb 79 

Mar 79 

Jun 79 

Oct 78 

-Dec 78 

Feb 79 

M:r 79 

Mar 79 

Dec 78 

NC-1,2 

31 Dec 80 

31 Dec 80 

18 Apr 80 

31 Dec 79 

NC-I,2 

31 Mar 81 

31 Aug bl 

31 Jan 81 

31 Aug 81 

31 an 81, 

30 Apr 81 

NC-1,2 

> 

>4 

Note: 
 See sheet No. I for explanation of footnotes 
 Area carried over from 1974/75 1975/76 



SEDERHANA IRRIGATION PROJECT 
 SIIFET 51 OF 139PROGRAM YEAR 1978/79 STATUS OF SUBPROJEGT-MAJOR WORKS PERIOD ENDING DECEMBER 31,1982 
PROVINCE 
 SURVEY 
 DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPXS
 

& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANI S 

SUBPROJECT AREA PROGRESS 1 / PROGRESS 1/ TECH. SOUND. 2/ SERVICE 3 / PROGRESS I/ COMPLETION 
CERTIFICATION TO USAID-
 AREA - CERTIFICATION(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)()(2) (3) (4) (5) (7 () 9 

CENTRAL SL-LAWESI PROVINCE
 

NEW SUBPROJECT:
 
1. KASI14BAR 
 1081 Jun 77 Sep 77 15 Jun 81 23 Jan 79 31 
 Dec 79 15 Jun 81
 

CONTINUATION WORK:
 
1. SAROSO 
 1200 Dec 76 Jun 77 03 Jul 80 11 May 78 352 
 Jun 79 03 Jul 80
 
2. KOLONDOM 1150 Dec 76 Jun 77 31 May 80 
 11 May 78 128 Aug 79 31 May 80
 
3. KEKELOE 1468 Dec 76 Jun 77 03 Jul 80 
 18 Jan 80 1220 Nov 79 31 May 80
 
4. WARU/TANGKIOS 1503 Sep 75 Apr 76 03 Jul 80 
 05 Mar 79 453 
 Jun 79 03 Jul 80
 
5. MOILONG 1125 Jun 76 Aug 77 
 31 Jan 81 11 May 78 770 Jun 79 
 31 Jan 81
 
6. MALINO 2000 Dec 75 Nov 76 31 May 80 23 Sep 77 825 Aug 79 31 May 80 
7. TOILI 2454 Sep 75 Apr 76 30 Apr 81 23 Sep 77 401 Jun 79 30 Apr 81
 
8. T4EKULI 400 Dec 76 Jun 77 30 Apr 81 11 May 78 140 Aug 79 30 Apr 81 

IMPROVEMENT WORK:
 
1. MAENJSI 200 Aug 74 Jul 78 31 Dec 80 
 10 Feb 81 200* Mar 79 31 Dec 80
 
2. JONOOGE 629 Sep 75 Jul 78 
 31 Jan 81 10 Feb 81 418 Apr 80 
 31 Jan 81
 
3. MEPANGA 
 1293 Aug 74" Aug 78 31 Mar 81 10 Feb 81 
 1289* Mar 79 
 31 Mar 81
 
4. MAYOA 800 Sep 75 Aug 78 
 31 Mar 80 10 Feb 81 0 Aug 79 31 Mar 80 
5. KELEI 
 127 Aug 73 Sep 78 03 Jul 80 10 Feb 81 54* Aug 79 03 Jul 80 z
 
6. LIMBAATA/PANJO 762 Nov 76 
 Sep 78. 31 Mar 80 10 Feb 81 382* Aug 79 31 Mar 80 

Note: See sheet No. 1 for explanation of footnotes 
 * Area carried over from 1974/75 & 1975/76 



SEDERHANA IRRIGATION PROJECT
PROGRAM YEAR i1S78/79 SHEET 52 OF 139
STATUS.-OF.-SUBPROJEGT MAJOR WORKS 
 PERIOD ENDING
EDING
PROVINCE • PEROD DEECEMER 31, 19B2.SURVEY DESIGN 
 DESIGN DRAWINGS 
 CONSTRUCTION OF MAJOR WORKS
& 
 TOTAL CONSULTANTS 
 SUBMITTED IRRIGATION 
 CONSULTANTS
 
SUBPROJECT AREA PROGRESS -'/ PROGRESS -/ 
TECH. SOUND. 2/ SERVICE3/ COMPLETIONCERTIFICATION TO USAID/(HA) (% COMPLETE) (% COMPLETE) AREA P ERTIFICATON(DATE) (DATE) 
 (HA) (% COMPLETE) (DATE)
 

(2) (3) (4) 
 (5) 
 (8) (9)
 
CENTRAL SULAWESI PROVINCE
 

IMPROVEMENT WORK:
 
7. TENDE!LALOS 1555 Jun 78 
 Sep 78 31 Jan 81 
 10 Feb 81 478* Aug 79 
 31 Jan 818. BANGKIR/TAMPIALA 
 1088 Sep 75 Sep 78 31 May 80 10 Feb 81 168 
 Aug, 79 31 Mav 80 

SOUTHEAST SULAWESI PROVINCE
 

NEW4 SUBPROJECT:
 
1. LANDONO 
 842 May 77 Aug 77 
 31 Dec 79 17 Dec 79 
 842 Jun 79 
 31 Dec 79
2. WOLO 
 612 May 77 Aug 77 18 Apr 80 23 Jan 79 466 
 Aug 79 1R Apr 80
3. TAMBOLI 
 1398 May 77 Aug 77 
 31 Mar 80 23 Jan 79 419 Nov 79 
 31 Mar 80
 

CONTINUArION WORK:
 
1. RORAYA I 2381 Apr 76 Jul 76 15 Aug 81 17 Dec 79 194 Feb 80 15 Aug 81
2. RORAYA II 415 Apr 76 Jul 76 17 Dec 79 Dec 79 NC-1
3. RORAYA 111 2512 Apr 76 Jul 76 03 Jul 80 17 Dec 79 867 
 Jul 79 03 Jul 80
 

IMPROVEMENT WORK:
 
1. LAPOA 
 1000 Apr 75 Apr 75 4 Feb 81 Feb 79 NC-I
2. AMOITO 3674 Apr 77 Jun 77 0 Apr 81 17 Dec 79 0 May 79 30 Apr 81 >3. MOWEWE I 377 Apr 77 Jun 77 3 0 Sep 81 17 Dec 79 0 Feb 79 30 Sep 81 M
 

z 

Note: See sheet No. 1 for explanatin of footr.otes * Area carried over from 1974/75 & 1975/76 



3 

SEDERIIANA IRRIGATION PROIECTROGRAMI YEAR 1978/79 	 SIIEIT -3 OF 139STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING .DECEMBER_L.l98. 

PROVINCE 	 SURVEY DESIGN DESIGN DRAWINGS CONSTRUCT ION OF MAJOR WORKS& 	 TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS i/ PROGRESS 1/ TECH. SOUND. 
2 / 

SERVICE 3 / PROGRESS i/ COMPLETION
CERTIFICATION1(A) (% COMPLETE) (% COMPLETE) (DATE) TO USAID AREA 	 CERTIFICATION(DATE) (HA) (% COMPLETE) (DATE)
,(2) 	 (3) (4) (.) (6) 
 (7) (8) (9)
 

SOUTH zULAWESl PROVINCE
 

NEW SUBPROJECT:
 
1. BIANGLOE V & VI 
 719 Oct 77 Mar 78 30 Apr 81 23 Jan 79 719 Jun 80 30 Apr 81 
2. CANNAE 	 214 Aug 77 Oct 77 
 31 Dec 79 23 Jan 79 214 May 79 31 Dec 79
 

BAKKE 288 Aug 77 
 Oct 77 31 Mar 80 
 23 Jad 79 288 Apr 79 3i Mar 80

4. TELANG-TELANG 365 Aug 77 Oct 77 30 Sep 81 23 Jan 79 365 
 Jun 8. 30 Sp 81
 
5. BALANG TIKEKE 300 Aug 77 Mar 78 30 Apr 81 23 Jan 79 300 Jun.80 30 Apr 81 

IMPROVEMENT WORK:
 
i. MANALOHE I & I! 
 481 Jun 77 Oct 77 30 Apr 81 13 Jan 81 
 401* Jan 81 30 Apr 81
 
2. LAKALILI 
 115 Jun 77 Oct 77 
 30 Apr 81 13 Jan 81 115* Jun 80 30 Apr 81
 
3. 	 TONDON SUMULUK 75 Jun 77 Oct 77 30 Apr 81 13 Jan 81 75* May 79 30 Apr 81 
4. WAE DALLE 
 50 Jun 77 Oct 77 
 6/ 13 Jan 81 50* Aug 79 6/

5. CALENDU I 	 216 Jun 77 Oct 77 30 Apr 81 13 Jan 81 216* Feb 79 30 Apr 81 
6. CALENDU III 
 132 Jun 77 Oct 77 30 Apr 81 13 Jan 81 
 132* Oct 78 30 Apr 81
 
7. TINO I 	 400 Jun 77 Oct 77 30 Apr 81 
 13 Jan 81 0 Apr 79 30 Apr 81
 
8. BOBO 
 50 Jun 77 Oct 77 30 Apr 81 13 Jan 81 
 50* Apr 79 30 Apr 81
 
9. DUNGGAREHANG 
 65 Jun 77 Oct 77 30 Apr 81 13 Jan 81 65* Feb 79 30 Apr 81 > 
10. LEWORANG KANAN 
 708 Jun 77 Oct 77 30 Apr 81 
 13 Jan 81 708* Nov 78 
 30 Apr 81

11. TAKKU 	 460 Jun 77 Oct 77 13Jan81 	 Apr79 NC-i 

BONTOMANAI Jun 77 Oct 77 30 Apr 81326 13 Jan 81 326* Jun 80 30 Apr 81
 
Note: See sheet No. I for explanation of footnotes 
 * Area carried over from 1974/75 & 1975/76 



SEDERI|ANA IRRIGATION PROJECT SII.ET _54 .. oF 139FROGRAM YEAR 1978/79 STATUS OF SUBPROJECT MAJOR WORKS I1ERIOD ENDING DECEMBER 31. 1982 

PROVINCE SURVEY
& 

DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKSTTAL CONSULTANTS SUBMITTED 
IRRIGATION 
 CONSULTANTS
 

SUBPROJECT AREA PROGRESS--/ PROGRESS -/ TECH. SOUND. 
 2/ SERVICE 3/ PROGRESS I/ COMPLETION
 
CERTIFICATION TO USAID- AREA ­(HA) (% COMPLETE) (% COMPLETE) CERTIFICATION

(DATE) (DATE) 
 (HA) (% COMPLETE) (DATE)

(1) (2) (3 (4) . (5) (6) (7) (8) (9) 

BALI PROVINCE
 

NEW SUBPROJECT:
 

1. CAGUH 1097 Sep 77 Sep 77 31 Jan 81 
 10 Dec 80 1097 Dec 79 31 Jan 81
 

IMPROVEMENT WORK­
1. SEMANGCONG 
 153 Mar 77 Sep 77 31 May 79 4 Feh 81 0 Mar 79 31 May 79 
2. PETANAHIAN 
 517 Mar 77 Mar 77 31 Jan 81 4 Feb 81 190 Aug 79 
 31 Jan 81
 

WEST NUSA TENGGARA PROVINCE
 

NEW SUBPROJECT: 
1. BILEKERE 
 383 Dec 77 Mar 78 
 31 Dec 79 23 Jan 79 
 383 Jan 79 
 31 Dec 79
 
2. MERENTEH 
 224 Nov 77 Mar 78 28 Feb 81 23 Jan 79 161 Aug 79 
 28 Feb 81
 
3. LEKONG 
 456 Nov 77 Mar 78 
 28 Feb 81 23 Jan 79 320 Jul 79 
 28 Feb 81
 

CONTINUATION WORK­
1. PONGAL 
 1000 Jan 76 Mar 76 31 May 79 7 Jan 80 135 Mar 79 31 May 79 
2. NCOHA 522 Apr 77 May 77 31 May 79 
 7 Jan 80 204 
 Jan 79 31 May 79
 
3. SIDEMEN 
 626 Nov 76. Oct 76 31 Dec 79 7 Jan 80 
 315 Dec 78 
 31 Dec 79
 
4. PENrMBUNG 656 Jan 77 Mar 77 31 May 79 7 Jan 80 401 Jan 79 31 May 79 > 
IMPROVEMENT WORK: n 

1. TERUSAN I 678 Jan 76 Mar 76. 28 Feb 81 7 Jan 80 0Apr 79 28 Feb 8 

Note: See sheet No. I for explanation of footijotes ** Resubmitted 21 Jun 82 



SEDERHANA IRRIGATION PROJECT 
 S1EET 55 OF 139PROGRAM YEAR 1978/79 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31 1982
 
PROVINCE SURVEY& TOTAL DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOP.KSCONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 
SUBPROJECT 
 AREA PROGRESS-'/ PROGRESS -! 
TECH. SOUND. 
 2/ SERVICE 3/ PROGRESS -/ COMPLETION 

(HA) --(% CERTIFICATION TO USAID- AREA --(Z COMPLETE) I( COMPLETE) CERTIFICATION()(2) (DATE) (DATE) (HA) (% COMPLETE) (DATE)(3) (4) (5) 6)(7) (8) (9) 
WEST NUSA TENGGARA PROVINCE
 

IMPROVEMENT WORK: 
2. IRENG DAYA 430 Jun 76 Jul 76 31 May 80 7 Jan 803. BUNTOPENG 0 Sep 78 31 alav80141 Nov 76 Dec 76 31 Mar 81 7 Jan 80 0 Nov 7, 31 Mar 814. MONTONG TANGI 305 Jun 76 Jul 76 18 Apr 80 7 Jan 80 0 Dec 78 19 Ar 80 

EAST NUSA TENGGARA PROVINCE
 

CONTINUATION WORK: 
1. LURASIK 
 399 Mar 77 
 Sep 77 
 12 Feb 81 
 iDec 79 NC-i
2. NOBELU 128 Mar 76 Jul 12 Feb77 81 Sep 79 NC-i3. NAIN 366 Mar 76 Jun 77 12 Feb 81 Oct.79 NC-i4. PANONDIWAL 312 Mar 76 Jul.77 12 Feb 81 
 Nov 79 NC-i5. WOLOWARU 
 251 Mar 76 Jul 76 
 18 Apr 80 12 Feb 81 173 
 Sep 79 18 Apr 80
6. KARUNI 
 119 Mar 76 Jun 77 18 Apr 80 12 Feb 81 
 89- Aug 79 
 18 Apr 80
7. PONU 
 381 Mar 77 Nov 77 
 31 Dec 80 12 Feb 81 
 302 Sep 79 31 Dec 80
8. SOA 
 2791 Mar 77 
 Apr 78 03 Jul 80 
 12 Feb 81 356 Dec .79 
 03 Jul SO
 

IMPROVEMENT WORK:
 
1. KONDAMARA 
 150 Mar 76 Sep 78 31 Jan 81 
 12 Feb 81 0 Jun 79 31 Jan 81 
2. WA-:MERPPU 165 Mar 76 Sep 78 18 Apr 80 12 Feb 81 59 Jun 79 18 Apr 80 Z3. WAE PENAPI 156 Mar 77. Mar 77 18 Apr 80 12 Feb 81 74 May79 18 Apr 80
 

Note: 
 See sheer No. 1 for explanation of footnotes
 



PROGRAM YEAR 1978/79 
SEDERHANA IRRIGATION PRO.IECT 

STATUS OF SUBPROJECT MAJOR WORKS 

PROVINCE 
I TOTAL 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

SUBPROJECT 

(1) 

AREA 

(HA) 
(2) 

PROGRESS - PROGRESS / 

(% COMPLETE) (% COMPLETE) 
3) 4) 

TECH. SOUND.2/
CERTIFICATION TO USAID-

(DATE) (DATE) 
15 6) 

MALUKU PROVINCE 

NEW SUBPROJECT: 

1. KAO 1115 Apr 77 Sep 77 15 Jun 81 23 Jan 79 

SHEET 56 OF 139 
PERIOD ENDING DECEMBER 31. 1982 

CONSTRUCTION OF MAJOR WORKS
 
IRRIGATION CONSULTANTS 

SERVICE3/
AREA 

PROGRESS !/ COMPLETION
ERTIFICATION 

(HA) 
(7) 

(% COMPLETE)
(8) 

(DATE)
(9) 

466 Oct 80 15 Jun 81
 

z 

.-. 'sor e: sheet No. I for explanation of footnotes 



SEDERHANA IRRIGATION PROJECT
PRf(;RAH YEAR 1979/80 SHEET 57 OF 139STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 
PROVINCE& SURVEY DESIGNTOTAL DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKSCONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS - PROGRESS -/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS--ACERTIFICATION I/ COMPLErIONTO USAID-C AREA ­(%(HA) COMPLETE) (1 COMPLETE) CERTIFICATION(DATE) (DATE) (HA) (% COMPLETE) (DATE) 

ACEH PROVINCE
 

CONTINUATION WORK:
 
i. ALUE UBAI 
 2309 May 75 Sep 77 


Dec 81 NC-i
 

IMPROVEMENT WORK:
 
I. CUBO 564 Mar 75 
 Mar 76 15 Aug 81 

2. 273 Dec '0 15 Aug 81
KRUENG ULIM 
 324 Nov 74 
 Dec 76 15 Sep 81 13 Jan 77 
 0 Oct SO 15 Sep 8] 
3. KOTA CANE LAMA - 1210 Jul 76 Dec 78 15 Aug 814. KOTA CANE ATAS 600 Apr 75 May 77 

0 J Nov 80 15 Aug 8]
28 Feb 81 29 Nov 77 
 0 Aug 8] 28 Feb 815. TANGSE 1, 11 & III 
 762 Nov 74 
 Dec 76 19 Dec 80 13 Jan 77 
 0 Jun 806. MANGGENG I & II 19 Dec 80
 
- 867 Mar 75 Mar 76 

Jun 80 NC-I 

Footnotes:
 

NA Information not available at time of report preparation

1/ When progress reaches 100% completion date (mo/yr) is reported.
2/ 
Submittal is by DGWRD and normally includes subproject design drawings, layout map, cost estimate,
design calculations and technical soundness certification.
3/ 
Area commanded by the major works completed under the program year showr.
4/ 
Part of major works completed under Sederhana Program prior to 1976/77.

5/ Reclamation subproject.

6/ Subproject complete and functional but not reimbursable from Sederhana II Loan Funds. 
 -
7-/ Prior works were not constructed under the Sederhana Program.

NC-I - Not certifiable because the subproject 
facilities are not 
functional, or construction does not meet plans


and specifications.
 z
NC-2 -
Not certifiable because of insufficient water supply.

NC-3 - Not certifiable because of lack of 
farmers, or farmers problems.
 



SEDERHANA IRRIGATION PROJECT II11 SHEET OF 139i'.CRA.N YEAR 1979/80 STATUS OF SUBPROJECT MAJOR .YORKS PERIOD ENDING DECEMBER 31, 1982 
PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MLAOR WORKS 

& O/CONSULTANT SUBMITTED RIGATION 1/ ONSULTANTS 
SUBPROJECT AREA PROGRESS- PROGRESS - TECH. SOUND 2/ SERVICE 3/ PROGRESS- COMPLETION 

CERTIFICATION TO USAID AREA CERTIFICATIO. 
__ _A( COMPLETE)A COMPLETE) DT)A E% (DATF) (FA) _rJPTFr) (DATE)CA(() I (2) (3) (4) (9)(5) (6) (7) (8) 


NORTH SUMATRA PROVINCE 

NEW SUBPROJECT:
 

1. SEMANGAT BARIS 1 230 Sep 77 
 Jan 78 15 Jun 81 02 Jul 80 230 Jun 80 
 15 Jun 8]
 
2. SIHARANJANG 128 Dec 78 Feb 79 20 Mar 82 
 02 Jul 80 128 Jun 80 
 20 Mar 82
 

3. PEKAN DOLOK 
 625 Aug 76 Dec 77 09 Jul 82 02 Jul 80 307 Apr 80 09 Jul 82
 
4. BARASTEPU 887 Dec 78 
 Apr 79 29 Nov 80 02 Jul 80 131 
 Aug 80 29 Nov 80
 

CONTINUATION WORK:
 
1. AEK PANDURUNGAN/PINANG 1675 Oct 75 Oct 76 28 Feb 81 
 280 Jun 80 28 Feb 81
SORI 
2. AEK MANDOS] I & II 893 Jul 79 
 Sep 79 20 Mar 82 
 0 Sep 80 20 Mar 82
 
3. RISMA DUMA 1522 Sep 77 Mar 78 
 Mar 82 NC-I,3 
4. GIDO ZEBUA 1440 May 76 Oct 76 
 Apr 80 NC-l
5. KUALA JANJI 1347 Oct 76 Feb 76 
 28 Feb 81 
 159 Jun 80 28 Feb 81


IMPROVEMENT WORK: 

1. SIJAMBI / 763 Apr 75 Sep 75 03 Jul 80 498 Feb 80 03 Jul 80
 
2. PEROTAAN ,844 Oct 75
4' I Jan 76 19 Dec 80 562 Jun 80 19 Dec 80
ec8 I 
3. KELAHUN PINANG - 530 Aug 74 Dec 74 29 Nov 80 
 241 Mar 80 29 Nov 80
 
4. LAU SIMEME - , 170 Aug 74 Dec 75 
 30 Oct 82 170 Sep 80 
 30O0-r 82
 
5. AEK SIAILI TUKKA - 884 Oct 75 Mar 76 09 Jul 82 798 Jun 80 09 Jul 62 
6. NAPASURON - 472 Jun 75 Oct 75 28 Feb 81 366 Mar 80 28 Feb 81 >
 

N1 
 f
 
NOTE: See Sheet No. I for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT II SHEET 59 OF 139
PROCI! YEAR 1979/80 STATUS OF SUBPROJECT MA.JOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL 1/ 1/ CONSULTNTS SUBMITTED IRRIGATION 	 1/ CONSULTANTSSUBROJECT 	 AREA PROGRESS- PROGRESS - TECH. SOUND 2/ SERVICi 3/ PROGRESS COMLETION 

(HA) (% COMPLETE) (% COMPLETE) CERTIFICATION TO USAID AREA(DATE) (DATE) 	 CERTIFICATION
(HA ( COMPLETE) (DATE)
(1) (2) (3) (4) (5) (6) (7) (8) 
 (9)
 

NORTH SUMATRA PROVINCE (CONT'D)
 

IMPROVEMENT WORK:
 

7. LUMBAN GAOL 217 Jul 76 Oct 76 
 29 Nov 80* 	 103 Apr 80 29 Nov 80*
 
8. SIHAIL-HAIL 21i Jul 76 Nov 76 
 29 Nov 80 
 0 Mar 80 29 Nov 80
 
9. AEK SIMARE 395 Jul 76 Oct 76 
 29 Nov 80 
 0 May 80 29 Nov 80 

10. PAYA LAH-LAH / 1980 Apr 76 Feb 77 30 Oct 82 
 480 Jun 81 30 Oct 82
11. BANDAR HUTA 7/ 200 Nov 77 Jun 78 
 30 Oct 82.-	 200 
 Jul 80 30 Oct 82
 
WEST SUMATRA PROVINCE
 

NEW SUBPROJECT:
 
1. PASAR BAWAN 
 437 Mar 77 Jul 77 20 Mar 82 
 10 Jul 80 243 Jun 81 20 Mar H2 
2. LUBUK TABUAN 254 Sep 77 
 Feb 78 
 10 Jul 80 
 Jun 81 NC-l
 
3. BATANG KARUMIE 228 Nov 77 Oct 79 
 15 Jun 81 02 Jul 80 133 Oct 80 
 15 Jun 81
 
4. SUNGAI SAMEK 
 283 Nov 77 Oct 79 30 Jun 82 10 Jul 80 
 104 Aug 80 30 Jun 82
 
5. RAWANG HITAM 175 Aug 78 Oct 79 
 30 Apr 82 29 Oct 80 106 Aug 81 
 30 Apr 82
 
6. LUBUK BUAYA 1568 Feb 77 Jul 77 30 Jun 82 
 10 Jul 80 946 Apr 80 30 Jun 82
 
7. AMPANG TULAK 963 Mar 77 Jul 77 30 Apr 81 
 10 Jul 80 636 Sep 80 30 Apr 9]
 

CONTINUATION WORK:
 

i. GUMARANG 	 1197 Jan 77 
 Aug 79 15 Sep 81 01 Jun 82 99 Sep 80 15 Sep 81
 
2. PUNGGUNG KASIEK 4243 Sep 78 
 May 79 31 Mar 81
3. SUMANI 	

10 Jul 80 1130 Sep 80 31 Mar 81 >
- Cancelled 
 -

'ItC eS'htLL o,. I Iur explanation of footnotes. * Recertified 15 Aug 81 



SEDERHANA IRRIGATION PROJECT II 
 SHEET 60 OF 139
 
PRO:RAM -YEAR 1979/80 STATUS OF SUBPROJECT MAJOR 1ORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL I/ I/ CONSULTANTS SUBMITTEDTT - O.. SUTAN_T-

SUBPROJECT AREA PROGRESS PROGRESS- TECH. SOUND 2/ SERVICE 3/ PROGRESS COMPLETIO': 
CERTIFICATION TO USAID AREA CERTIF1CAIiO:1(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) ) (CaMPIETEL (DTE.

(1) (2) (3) (4) (5) (6) (7) (8) ___L(9)_ 

WEST SUMATRA PROVINCE (CONT'D)
 

IMPROVEMENT WORK: 
la LOLO TUHUR 876 Jan 78 
 May 79 31 Jan 81 
 0 Mar 80 31 Jan 81 
2. TALANG KEMUNING JAYA 985 Jan 78 Apr 79 31 Mar 81 
 125 May 80 31 Mar 81
 
3. TAMIANG AMPALU 337 Mar 78 Feb 79 
 Mar 80 NC-1,3
 
4. PUNGGAI BAWAH 673 Dec 77 Apr 79 29 Sep 80 0 Feb 80 18 Apr 80 
5. AIR MANYURUK 341 Jan 78 Sep 78 
 31 Mar'81 0 May 80 31 Mar 81
 
6. SAPAN KAYU MANANG 681 Jan 78 Sep 78 31 Jan 81 
 0 May 80 31 Jan 81
 
7. BANDAR KUOK 525 Jan 78 Sep 78 31 Mar 81 
 0 May 80 31 Mar 81
 
8. LUMPO LIMAU GADANG 795 Jul 78 Oct 78 30 Apr 81 
 0 Apr 80 30 Apr 81RTAU PROVINCE
 

NEW SUBPROJECT:
 
1. SET SILAM 713 Jan 78 
 Mar 78 . 30 Jun82 02 Jul 80 284 Mar 81 30 Jun 82
 
2. SEI PANGOAN 265 Jan 78 Mar 78 
 30 Jun 82 02 Jul 80 265 
 Aug 80 30 Jun 82
 
3. KOTA INTAN 188 Nov 77 
 Mar 78 02 Jul 80 
 Aug 80 NC-I
 
4. PETAPAHAN TOAR 180 Jan 75 Apr 76 20 Mar 82 02 Jul 80 180 Aug 80 20 Mar 82 :
 
5. LUBui .ANG I 140 Jun 77 Aug 77 30 Jun 82 02 Jul 80 140 Feb 81 30 Jun 82
 
6. RANTAU BAKUNG 417 Oct 77 Feb 78 03 Jul 80 02 Jul 80 202 Mar 80 03 Jul 80*
 

NOTE: See sheet No. 1 for explanation of footnotes. * Recertified 30 Apr. 1981 



u;'R YEAR 1979/50 
SEDERHANA IRRIGATION PROJECT II 

TATUS OF SUBPROJECT MAJOR WORKS PERIOD 

SHEET 61 OF 139 

ENDING DECEMBER 31, 1982 

1 

O TOTAL 
SURVEY DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMTTTED 
CONSTRUC1ION OF MAJOR WORKS 

IRRIGATO-h 17 --NSL-T -S--

SUBPROJECT AREA PROGRESS - PROGRESS - TECH. SOUND 2/ SERVICE 3/ PROGRECS COMPLETION 

(1) 
(HA) 

(2) 

CERTIFICATION(% COMPLETE) (% COMPLETE) (DATE) 
(3) (4) (5) 

TO USAID 
(DATE) 

(6) 

AREA 
(HA) 

(7) 

CERT!FICAT!G.j
(% Q ETE__.DAE_ 

(8) (9) 

RIAU PROVINCE (CONT'D) 

IMPROVEMENT WORK: 
1. TAMPAN I + II 615 Dec 76 Sep 78 31 Jan 81 0 Nov 80 31 Jan 81 
2. PERAK 100 Oct 75 Aug 78 Mar 80 NA 
3. PORO II 

4. RUMBIO TALUK 

1075 

249 

Feb 77 

Mar 77 

Sep 78 

Aug 78 29 Sep 78 0 

Mar 81 

Mar 80 

NC-1,3 

18-Apr 80 

JAMBI PROVINCE 

NEW SUBPROJECT: 

1. SEI LINTANG 150 Aug 76 Oct 76 15 Jun 81 23 Feb 81 150 Oct80 15Jun81 
. 2. SEI TANDUK 800 Aug 76 Oct 76 30 Jun 82 23 Feb 81 236 Jan 82 30 Jun 82 

3. SEI DUSUN JAMBU/ 

TERATAM BESAR4. SEI PASIR PUTIH 

502 

303 

Aug 76 

Aug 76 

Oct 76 

Oct 76 

23 Feb 81 

23 Feb 81 

reb 80 

Aug 81 

NC-i 

NC-I 
5. SEI KOTO ITAN 400 Aug 76 Oct 76 15 Jun 81 23 Feb 81 328 Apr 81 15 . R _ 
6. 

7. 

SEI 

SE[ 

DUSUN BARU 

BJKIT SEMBAHYANG 

164 

296 

Aug 76 

Aug 76 

Oct 76 

Oct 76 

31 May 80 23 Feb 81 

23 Feb 81 

164 Mar 80 

Feb 82 

31 May 

NA 

_0 

S.ll~SE8.SEL JE____JENTAYO 205 Aug 76 Oct 76 19 Dec 80 23 Feb 81 -205205 Mar 80 19 Dec 80 
9. SEI TELUK PANDAK 190 Aug 

76 
Oct 76 23 Feb 81 Sep 80 NC-i 

T'C Sl L't-ttNot. I explanation of. "r footnotes. 
 - . . . .
 . . . .
 



-- 

P,__RI YEAR 1979/80 

PROVINCE 

& 

SUBPROJECT 

(1) 

JAMBI PROVINCE fCONT'D)
 

IMPROVEMENT WORK:
 
L. SEI BETUK 

2. SEI TIONGKO 


3. SEI SEMBILANG 

4. SEI PEMATANG LUMUT 

5. SEI DUSUN KERMIO 


SOUTH SUMATRA PROVINCE
 

NEW SUBPROJECT:
 
1. ATARAN BAGINDO 


2. RIAS 


3. AIR SUBAN 


CONTINUATION WORK:
 
1. AIR SUNUR 


IM'PROVEMENT WORK : 
I. AIR PANGI 


2. TANGGA DEWATA 


3. ATARAN BETUNGAN 

TOTAL 
AREA 


(HA) 

868 


227 


367 


946 

447 


178 


747 


-

1060 


388 


-

315 


SURVEY 


PROGRESS I/ 


(% COMPLETE) 

May 76 


May 76 


May 76 


May 76 

May 76 


Jun 77 


Jul 79 


Cancelled 


Feb 79 


Jun 77 


Cancelled 


Jun 77 


SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 


DESIGN 


PROGRESS -/ 


(% COMPLETE) 

Jul 76 


Jul 76 


Jul 76 


Jul 76 

Jul 76 


Jun 77 


Jul 79 


-

Feb 79 


Jun 77 


-
Jun 77 

CONSULTANTS 
TECH. SOUND. 

CERTIFICATION 
(DATE) 

. (5)L_ 

19 Dec 80 


31 Mar 81 


15 Sep 81 


-

DESIGN DRAWINGS 
SUBMITTED 

/TO USAID­
(DATE) 

6LZ_ 

10 Jul 80 


10 Jul 80 


10 Jul 80 


-

SHEET 62 OF 139 
PERIOD ENDING DECEMBER 31, 1982 

CONSTRUCTION OF MAJOR WOPVS 
IRRIGATION CONSULTANTS 

3/ PROGRESS i/ CO.PLETION 
-- CERTIFICATION 

(% COMPLETE) (DATE) 
(8) (9) 

Jun 81 NC-I
 

Mar 80 19 Dec 80
 

Mar 80 NC-I
 

Mar 80 Nc-I 

Mar 80 NC-1,3
 

Jan 80 NC-I
 

Mar 80 31 Mar 81
 

Mar 80 15 Sep 8]
 

Oct 80 NC->
 

SERVICE 

AREA 
(HA) 

0 


369 


366 


:.0te: See sheet No. 1 for explanation of footnotes.
 

90 



PROGRAM YEAR 1979/80 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 
SHEET 63 

ENDING DECEMBER 
OF 

31. 
- 159 
1982 

PROVINCE TOTAL SURVEY DESIGN DESIGN DRAWINGSCONSULTANTS SUBMITTED CONSTRUCTIONIRRIGATION OF MAJOR WORKSCONSULTANTS 

BENGKULU 

SUBPROJECT 

1 

PROVINCE 

AREA 

(HA) 

2) 

PROGRESS 

(% COMPLETE) 

(3) 

PROGRESS TECH. SOUHD. 
- CERTIFICATION 

(% COMPLETZ 1 
(DATE) 

(4) 

2/
TO USAID-

(DATE) 

(6) 

SERVICE 
AREA 
(HA) 

(7) 

3/ 
-

PROGRESS i/ COMPLETION 
CERTIFICATION 

C% COMPLETE) (DATE) 

(8) ( 

NEW SUBPROJECT: 
1. AIR DINGIN 

2. AIR URAM 

3. AIR SEBELAT 

709 

768 

614 

Feb 79 

Feb 79 

Feb 79 

Jun 79 

Jun 79 

Jun 79 

15 Jun 81 

30 Apr 81** 

30 Nov 81 

10 Jul 80 

30 Nov 81 

709 

768 

Jan 80 

Dec 81 

Aug 80 

15 jun 81 

30 Apr S2 * 

NC-I 

CONTINUATION WORK: 
1. 

2. 

AIR APIKO 

AIR KAHABI 

359 

374 

Oct 76 

Dec 78 

Oct 76 

Jun 79 

15 Sep 81** 0 Aug 80 

Aug 80 

15 Sep 81* 

NC-I 

IMPROVEMENT WORK: 

1. AIR KETELANG 

2. AIR PINGGIR KUNING 

3. AIR KEDURANG LUBUK 

NAPALAN 

190 

175 

358 

Jun 78 

Jun 78 

Jun 78 

Jun 79 

Jun 79 

Jun 78 

15 Sep 81 

29 Sep 80 

6/ 

01 Jun 82 190 

0 

0 

May 80 

Feb 80 

Nov 80 

15 Sep 81 

03 Jul 80 

4. AIR BENGKENANG NAPAL 

CUGUK 

528 Jun 78 Jun 79 31 Dec 80 268 Mar 80 31 Dec 80 

5. AIR TEBAT BESAR 

6. AIR TERAS 

7. AIR PRING UJAN MAS 

8. AIR DATARAN RUNGAU 

289 

-

385 

779 

Feb 79 

Cancelled 

Mar 79 

Mar 78 

Jun 79 

-

Jun 79 

Jun 78 31 Jul 81 779 

Apr 80 

Mar 81 

Jul 81 

NC-I 

-

NC-3 

3'1Jul 81 

> 

z 

%ote: See sheet No. 1 for explanation of footnotes. * Resubmitted 1 Jun 82 ** Recertified 31 Dec 82 



PkOGRAI YEAR 1979/80 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 
SHEET 

PERIOD ENDING 
64 OF 139 

-E4ER31 1982 

PROVINCE 

SUEFROJECT 

1 

TOTAL 
,AREA 

(HA) 

(2) 

SURVEY DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMITTED 
PROGRESS 1 PROGRESS l TECH. SOUND.-- -- CERTIFICATION TO USAID­ / 

(% COMPLETE) (% COMPLETE) (DATE) (DATE) 
(3) (4) (,)(6) 

CONSTRUCTION OF MAJOR WORKS 

IRRIGATION CONSULTANTS 
SERVICE PROGRESS / COMPLETION 

AREA 3ERTIFICATION 
(HA) (% COMPLETE) (DATE) 
(7) (8) (9) 

LARPUNG PROVINCE 

NEW SUBPROJECT: 

I. WAY KULUR 

2. WAY TATAYAN 

3.. WAY BERINGIN 

4. WAY NGISON 

5. WAY MELUMI 

643 

382 

106 

958 

608 

Jan 78 

Sep 75 

Feb 77 

Aug 76 

Jan 78 

Jan 78 

Sep 75 

Feb 77 

Aug 76 

Jan 78 

30 Nov 82t 

20 Mar 82* 

03 Jul 80 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

501 

382 

106 

Mar 81 

Mar 81 

Mar 80 

Dec 82 

Mar 81 

30 Nov 82* 

20 Mar 82* 

03 Jul 80 

NA 

NC-I 

6. 

7. 

WAY ANAK BESAI 

WAY AWl II 

-

326 

Cancelled 

Jan 78 

-

Jan 78 31 Dec 82 30 Nov 81 326 Feb 81 31 Dec 82 

IMPROVEMENT WORK: 

1. WAY BOLOK SUKAMARA 

2. WAY LUNIK PENENGAHAN 

3. WAY ULUAN LIWA 

4. WAY BALAI KENCANA 

5. WAY BUAH 1,11 & III 

6. WAY SEMULI 

7. WAY BATU KETING 

8. WAY BINJAI 

253 

353 

197 

125 

520 

iii 

356 

360 

Jan 79 

Jan 79 

Jan 79 

Jan 79 

Dec 78 

Dec 78 

Dec 78 

Dec 78 

Jan 79 

Jan 79 

Jan 79 

Jan 79 

Dec 78 

Dec 78 

Dec 78 

Dec 78 

28 Feb 81 

03 Mar 79 

18 Apr 80 

31 Dec 79 

30 Apr 80 

29 Sep 78 

31 Dec 80 

88 

0 

0 

0 

0 

0 

0 

Oct 80 

Dec 79 

Jan 80 

May 80 

Nov 80 

Apr 81 

Feb 80 

May 80 

28 Feb 81 

03 Jul 80 

29 Nov 80 

03 Jul 80 

NC-i 

30 Apr 91 

03 Jul 80 

31 Dec 80 z 

.otc: See sheet No. I for explanation of footnotes. 
 * Recertified 13 Dec 82 



PROGRAM YEAR 1979/80 
SEDERHANA IRRIGATION PROJECT II 
STATUS OF SUBPROJECT MAJOR WORKS PERIOD 

SHEET 65 
ENDING DECEMBER 

OF 
31, 1982 

PROVINCE 
& 

SUBPROJECT 

1 

TOTAL 
AREA 

(HA) 

2)(2) 

SURVEY DESIGN DESIGN DRAWINGS 
- ONSLLTA~N'3-"SMIT-T.0 

PROGRESS PROGRESS TECH. SOUND 2/CERTIFICATION TO USAID 
(% COMPLETE) C COMPLETE) (DATE) E 

- - LD)AI 
__ (4) (5) (6) 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION -/ FDNA--AI-
SERVICE 3/ PROGRESS COMPLETIONAREA -- CERTIFICATIO1 

(HA) E (DT I1 ~ l ~ 
(7) (9) 

WEST JAVA PROVINCE 

NEW SUBPROJECT: 
1. HARJA TANI 

2. CILAKU 

3. SINDANG MANDI 

4. CIKEUSAl 

5. CILESUNG 

6. LIANG MAUNG 

92 

180 

109 

126 

215 

235 

Jun 77 

Jun 77 

Jun 77 

S.p 79 

Jul 77 

Jul 77 

Jul 77 

Aug 77 

Jul 77 

Oct 79 

Sep 77 

Sep 77 

30 Nov 81 

2-' Nov 80 

30 Nov 81 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

92 

109 

215 

Feb 80 

Feb 80 

Feb 80 

May 80 

Mar 80 

Mar 80 

30 Nov 81 

NC-I,3 

29 Nov 80 

NC-I 

30 Nov 81 

NC-l,3 

7. CILEMBUR 
8. CIKAMAL 

9. PARAKAN JATI 

10. CIBANTEN 

11. LAYA 

12. CIKURUTUG 

13. CILEULEUY B 

14. LEUWI PEUJIT 

15. GUNUNG LEUTIK 

289 

226 

317 

326 

442 

712 

611 

169 

50 

Aug 77 
Sep 77 

Jul 77 

Jul 77 

Aug 77 

Aug 76 

Jul 77 

Jul 77 

Aug 75 

Sep 77 
Oct 77 

Oct 77 

Sep 77 

Sep 77 

Oct 76 

Nov 77 

Jan 79 

Oct 75 

1 31 Mar 80 
31 Mar 80 

31 Mar 80 

29 Nov 80 

29 Oct 80 
29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

289 

226 

326 

50 

Dec 79 
Dec 79 

Feb 80 

Nov 79 

Jan 80 

Mar S0 

Mar 80 

Feb 80 

Feb 80 

31 Mar 80 
31 Mar 80 

NC-i 

31 Mar 80 

NC-I 

NC-I 

NC-I 

NC-I 

29 Nov 80 

> 

16. 

17. 

CIMANDI AGEUNG 

CIHURIP 

339 

-

Jul 77 

cancelled 

Sep 77 

-

29 Oct 80 Apr 80 NC-i -

NOTE: See sheet No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT
ROGRAM YEAR 1979/80 SHEET 66 OF 139
STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVINCE SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION OF MA:OR WORKS
P TOTAL 
 CONSULTANTS 
 SUBMITTED IRRIGATION 
 CONSULTANTS
 
l/ TECH. SOUND. SERVICE I/ COMPLETION
 

SUBPROJECT AREA /
PROGESS PROGRESS- CERTIFICATION TO USAID
 RE PROGRESS - CERTIFICATION
 
(HA) (% COMPLETE) (% COMPLETE) 
 (DATE) (DATE) 
 (HA) (% COFPLETE) (DATE)( (2) (3) - - (4) ( (6) (7) (8) (9) 

WEST JAVA PROVINCE (CONT'D)
 

NEW SUBPROJECT:
 
18. CIDAHU 280 Jul 77 Sep 77 
 19 Dec 80 29 Oct 80 280 Mar 80 19 Dec 80
 
19. CIBATU KURUNG 568 Sep 77 
 Nov 77 30 Nov 81 
 29 Oct 80 568 Mar 80 30 Nov 8!
 
20. BABAKAN CICAU 
 183 Jul 77 
 Sep 77 30 Apr 82** 29 Oct 80 183 Jul 80 30 Apr 82*
 

21. CINANGKA I & II 170 Aug 77 Sep 77 
 19 Dec 80* 29 Oct 80 170 Feb 81 
 1 ,4
 
.2. SURAKA TIGA 402 Sep 77 Nov 77 30 Apr 81 
 29 Oct 80 402 
 May 80 30 Apr 7I
 
23. CIRANJANG 95 Jul 76 Sep 76 31 Aug 82 
 29 Oct 80 95 Dec 79 31 Auz 82
 
24. PARABON 265 Aug 77 Oct 77 
 29 Oct 80 
 Jan 80 NC-i
 
.7). CICEMI'!.ANG 145 
 Jul 77 Oct 77 
 29 Oct 80 
 Ja1 80 NC-i
 
26. TONJONG 202 Sep 77 
 Nov 77 
 29 Oct 80 
 Jan 80 NC-i
 
27. CIMANCENG 323 Sep 77 Dec 77 
 29 Oct 80 Feb 80 
 NC-i
 

IMPROVEMENT WORK:
 
1. CIPICUNG 
 150 Oct 75 
 Dec 76 19 Dec 80 
 0 Jan 80 19 Dee 80
 
2. LEUWI PAMULANG 350 Sep 76 Jan 77 
 May 80 NC-i
 
3. LEUWI SAPI 328 Nov 75 Aug 76 
 Mar 80 NC-i
 
4. SURAKA TIGA 402 Sep 77 Nov 77 
 30 Apr 81 
 0 Mar 80 .30 Apr 1
 
5. CIBENDA 150 Jun 76 May 77 19 Dec 80 
 0 Apr 80 19 Dec 80
 
b. LEUWI GOBANG 250 Nov 76 Jun 77 May 80 NC-i 

NOTE: 
 See sheet No. 1 for explanation of footnotes. * Recrrcified 30 Nov 81 ** Recertified 31 Dec 82 



PROGRAM YEAR 1979/80 SEDERHANA IRRIGATION PROJECT SHEETSTATUS OF SUBPROJECT MAJOR WORKS 67 OF 139PERIOD ENDING DECEMBER 31- 1982 

PROVINCE SURVEY DESIGNE DESIGN DRAWINGSTOTAL CONSTRUCTION OF MAJOR WORKSCONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 
SUBPROJECT AREA PROGRESS PROGRESS ./ TECH. SOUND. 2/ SERVICE 3/CERTIFICATION TO USAID-= AREA -

PROGRESF i/ COMPLETION 
(HA) (Z COMPLETE) (X COMPLETE) (DATE) CERTIFICATION

(DATE) (HA) (% COMPLETE) (DATE) 

WESI JAVA PROVINCE (CONT'D)
 

imi'ROVEMENT WORK: 
7. CITIKEY 4/ 445 Nov 74 Dec 74 


Mar 80 
 NA
8. CIKURUTUG 
 712 Aug 76 Oct 76 
 29 Oct 80 
 Jun 80 
 NA
t. CLMANGEUNTEUNG 4 
 372 May 74 
 Jun 74 

Jul 80 
 NC-i
I0. CIHANDOYAN 
 - cancelled 
 -

CENTRAL JAVA PROVINCE
 

NEW SUBPROJECT:
 

1. KALoNGAN 
 - cancelled
 

CONTINUATION WORK:
 

i. SIDANDANG 
 - cancelled 
 -
2. CILONENG 
 537 Apr 78 
 Apr 78 30 Sep 82 
 17 Oct79* 537 
 Jul 81 30 Sep 82
 

IMPROVEMENT WORK: 

1. GETAS BLAWONG -- cancelled
 
2. PEL.M SENGIR 
 60 Dec 76 Dec 76 
 31 Aug 81 
 0 May 80 31 Aug bi
3. PURING 
 -/ 200 Dec 74 Dec 74 31 Aug 81 
 200** Aug 80 31 Aug 81
4'. SIKLUWUNG 
 60 Jun 74 Jun 74 
 03 Jul SO 
 0 Mar 80 03 Jul 8;
5. BLEBER 60 Jun 74 Jun 74 
 31 Mar 81 0 Mar 80 
 31 Mar RI6. CANC.KOK 
 300 Jun 76 
 Jun 76 
 30 Nov 81 
 0 Apr 90
7. SERAYU 4/ 30 Nov 81 - Cancelled - - -

-%0*1E: See sheet No. 1 for explanation of footnotes. * Resubmitted 29 Oct 80 **Area carried over " from 197L,/75 K !Q7(.f 



PROG.AM YEAR 1979/80 
SEDERHANA IRRIGATION FROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 

SHEET 

ENDING C 

68 

MER 

OF 139 

1. 1982 

PROVINCE TOTAL 
SURIEY DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMITTED 
CONSTRUCTION 

IRRIGATION 
OF MAJOR WORKS 

CONSULTANTS 

SUBPROJECT 

(I) 

AREA 

(HA)
(2) 

PROGRESS 

(% COMPLETE)
(3) 

PROGRESS i/ TECH. SOUND,2/
CERTIFICATION TO USAID-

(% COMPLETE) (DATE) (DATE)
(4) (5) (6) 1 

SERVICE
AREA 
(HA)

(7) 

3/
-

PROGRESS / COMPLETION
CERTIFICATION 

( COMPLETE) (DATE)
(8) (9) 

D.L. YOGYAKARTA 

NEW SUBPROJECT: 

1. SAMBEREMBE 

2. KETONCCGO 

3. KABUNAN 

307 

125 

341 

Apr 78 

Apr 78 

Apr 78 

Sep 78 

Sep 78 

Sep 78 

29 Nov 80 

31 May 82* 

31 May 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

210 

125 

2/4 

Jun 80 

Mar 80 

Mar 80 

29 Nov 80 

31 May 82* 

31 May 80 

EAST JAVA PROVINCE 

NEW SUBPROJECT: 

1. LEBAK HARJO 360 Feb 78 Sep 79 03 Jul 80 29 Oct 80 150 Mar 80 03 Jul 80 

WEST KALIMANTAN PROVINCE 

NEW SUBPROJECT: 

1. SUMBER AGUNG 

2. RABA 

3. KENCOK 

4. SEBURUK 

-

212 

-

238 

cancelled 

Feb 78 

cancelled 

Mar 78 

-

Apr 78 

-

Jun 78 31 May 82* 

-

30 Nov 81 

30 Nov 81 

-

25 

57 

-

Mar 82 * 

NOTE: See sheet No. 1 for o.nlanation of footnotes. * Recertified 31 Dec 82 



SEDERHANA IRRIGATION PROJECT 
 SHEET 69 OF 139 _.
PRO;RAM YEAR 1979/80 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKSP TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS 1/ 
PROGRESS i/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS -/ COMPLETIONCERTIFICATION TO USAID- AREA ­ -EfTIFICATION
(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (Z COMPLETE) (DATE)
(1)(2) (3) (4) (5) (6) 
 (7) (8) (9)
 

WEST KALIMANTAN PROVINCE (CONT'D) 

NEW SUBPROJECT (CONT'D): 
5. SUMBER AGUNG SEMBORA 268 Feb 78 Apr 78 
 30 Nov 81 
 100 NA
 
6. RUNUT 184 Feb 78 Apr 78 
 30 Nov 81 
 100 NA
 
7. PASUK KAYU 226 Mar 78 Jun 78 
 30 Nov 81 Dec 82 NA
 

CONTINUAFION !'ORK: 
1. SEMUDUN 203 Apr 77 
 Aug 77 
 17 Oct 79* 
 Feb 30 NC-2
 

CENTRAL KALIMANTAN PROVINCE 

NEW SUBPROJECT: 

1. BARUH RINTIS 
 - cancelled .
 

2. TAMPA DAYU 
 - cancelled .
 
3. TUMPUNG LAUNG 
 - cancelled ......
 

IMPROVEMENT WORK: 
1. TEMPATAS 
 432 Mar 77 Mar 77 
 03 Jul 80 
 0 Mar 80 03 Jul 80
 
2. NANGA BULIK 
 - cancelled 
 .-..
 

3. SEI BAMBAN 297 Mar 77 
 Mar 77 03 Jul 80 
 0 Mar 80 03 Jvl 80 
4. HURUNG BUNUT 470 Mar 77 Mar 77 
 Aug 80 NC- z 
5. BERENG BENGKEL II 1500. Mar 74 Mar 74 31 Jan 81 
 0 Aug 80 31 Jan 81
6. TEWAH 
 328 Mar 77 Mar 77 
 Aug 80 NA
 

NOTE: See sheer No. 1 for explanation of footnotes. 
 * Resubmitted 4 April 1980. * Resubmitted 1 Jun 82. 

X 



PRN;RAM YEAR 1979/80 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR W4ORKS PERIOD 
SHEET 70 

ENDING DECEMBER 
OF _ 

31, 1982 

PROVINCE 
SUPROJECT 

(1)) 

TOTAL 
AREA 

(HA) 

SURVEY DESIGN DESIGN DRAWINGS
CONSULTANTS SUBMITTED 

PROGRESS PROG / TECH. SOUND. 
- P - CERTIFICATION TO USAID­ / 

(% COMPLETE)(% COMPLETE) (DATE) (DATE)
(3) (4) ()(6) 

CONSTRUCTION OF MAJOR WORKS
IRRIGATION CONSULTANTS 
SERVICE COKPLETION 

AREA 3/ - CERTIFICATION 
(HA) (%OCMPLETE) (DATE)
(7) (8) (9) 

SOUTH KALIMANTAN PROVINCE 

NEW SUBPROJECT: 

1. SEI MANDI ANGIN 

2. SEI TALANG 

3. SEI TAPUK 

4. SEI LOK BATU 

5. SEI BITAHAN/UDUL 

6. BAWAH RINGIN 

100 

419 

193 

581 

1000 

1000 

Jun 78 

Jun 78 

May 78 

Apr 78 

Jun 79 

Jun 79 

Aug 78 

Aug 78 

Aug 78 

Aug 78 

Jun 79 

Jun 79 

29 Nov 80 

31 Jan 81 

15 Jun 81 

31 Jan 81 

15 Jun 81 

31 Jan 81 

30 Nov 81 

30 No,, 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

100 

419 

193 

581 

500 

500 

Jun 80 

Dec 80 

Mar 81 

Oct 80 

Jan 81 

Sep 80 

29 Nov 80 

31 Jan 81 

15 Jun 81 

31 Jan 81 

15 .Jun R1 

31 Jan 81 

CONTINUATION WORK: 

1. LANGSAT BESAR 

2. RAWA NEGARA 5/ 

3. LIANG ANGGANG / 

4. RAWA SITIUNG 

5. ANTASAN TANIPAH 

150 

3950 

2108 

1500 

5450 

Apr 76 

Jun 79 

Jun 79 

Jul 79 

Jul 79 

Jul 77 

Jun 79 

Jul 79 

Jul 79 

Jul 79 

29 Nov 80 

29 Nov 80 

29 Nov 80 

31 Mar 80 

31 May 80 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

0 

1000 

500 

500 

1000 

Jul 80 

Jul 80 

Jun 80 

Jan 80 

Mar 80 

29 Nov 80 

29 Nov 80 

29 Nov 80 

31 Mar 80 

31 May 80 z 

NOTE: See sheet No. 1 for explanation of footnotes. ** Resubmitted 21 Jun 82. *** Right system presently not functional. 



SEDERHANA IRRIGATION PROJECT 
 SHEET 71 OF 139
 . ROGRAM YEAR 1979/80 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 
PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS& TOTAL CONSULTANTS 
 SUBMITTED IRRIGATION 
 CONSULTANTS
 

SUBPROJECT AREA PROGRESS PROGRESS 1/ TECH. SOUND. SERVICE 3/ 
PROGRESS I/ COMPLETION
CERTIFICATION TO USAID2/ AREA 
- P S CERTIFICATION
 
.... (HA) (Z COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)

(1) - --(2) (3) (4) (5 ) (7) (8) 
SOUTH KALIMANTAN PROVINCE (CONT'D) 

IMPROVEMENT WORK:
 
1. SUNCKAI 4/ 108 Apr 78 Aug 78 31 May 80* 30 Nov 81 0 Jan 80* 31 May 80 
2. TAMIYANG - 421 May 78 Jun 78 29 Nov 80 30 Nov 81 
 0 Jul 80 29 Nov 80
 
3. MASINGE 4 516 May 78 Nov 78 
 30 Nov 81 
 Nov 80 NA
 
4. LURUS 
 220 Mar 78 Aug 78 
 Dec 79 NC-i
 
5. BAKAR 4/ - cancelled -

EAST KALIMANTAN PROVINCE 

IMPROVEMENT WORK:
 
1. TERITIP 
 182 Jul 76 Sep 77 
 100 NA 
2. PURWAJAYA 
 80 Jul 77 Nov 77 
 May 80 NC-i. 
3. SELOK API 
 - cancelled
 

' 

"O)TE: See sheet No. I for explnto ffonts Recertified 15 Sep. 1981. 



SEDERHANA IRRIGATION PROJECT !! SHEET 72 OF 139PROGRAM YEAR 1979/80 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982-

PROVINCE r SURVEY DESIGN DESIGNT DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL O/ IRRIGATION I! Jrt-T .­ONSULTANT-S--BMITTED

SL'BPROJECT I AREA PROGRESS PROGRESS -'/ TECH. SOUND 2/ SERVICE(HA)_COMPLETE)_(%_COMPL(HA)CERTIFICATION 3/ PROGRESS COMPLETION 
TO USAID AREA CERTIFICAI 

_____ ETE) X CO4PLETE (DTE *JjU) COM ---LCO ~(1) _ ( _ (%_COMPLETE)(3) (4) (5) 
W,!E)

(6) (7) (8) (9)
 

NORTH SULAWESI PROVINCE 

NEWN. SUBPROJECT:TABULO 1080 Nov 77 Jul 78 
 30 Jun 82* 30 Nov 81" 1080 Sep 80 30 Jun 81*!
 

2. BONGOTUA 442 Nov 77 Jul 78 
 30 Nov 81 
 SeD 80 NC-I
 
3. TARUN 281 Nov 77 Jul 78 
 30 Nov 81 
 100 NA
 
4. LOMBIAWAN 
 353 Nov 77 
 Jul 78 
 01 Jun 82 
 Sep 80 NC-I

5. RANOTUANA 188 Mar 75 May 75 31 Mar 81 30 Nov 81 188 Sep 80 
 31 Mar 81
 
6. TADOY 
 282 Nov 77 Jul 78 
 20 Mar 82* 01 Jun 82 282 
 Sep 80 20 M.jr 82
 
7. MOTONDONG 
 135 Nov 77 Jul 78 28 Feb 81 
 01 Jun 82 135 
 Feb 80 2R Feb 81 
8. MOPOLO 178 Nov 77 Jul 78 31 May 82* 01 Jun 82 178 
 Jan 80 31 Ma% k2"

9. MOYONDOK HULU 
 84 Nov 77 Jul 78 
 15 Oct 81 01 Jun 82 
 84 Apr 80 15 Oct 81 

IMPROVEMENT WORK: 
1. ALO 4/ 1642 Apr 75 Oct 75 31 Mar 81 
 0 Oct 80 31 Mar 81 
2. LIKUPANG OKI 
 246 Nov 77 Jul 78 
 Nov 80 NC-I,2
3. TANOYAN 4/ 700 Apr 75 Jun 75 
 Jun 80 NC-I,2
 

NOIE: See shect No. I for explanation of footnotes. 
 ** Resubmitted 1 Jun 82. * Recertified 31 Dec 82 



PROGRAM YEAR 1979/80 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 
SHEET 73 OF 

PERIOD ENDING DECEMBER 31. 
139 

1.982 

PROVINCE 
& TOTAL 

SURVEY -DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION 
IRRIGATION 

OF MAJOR WORKS 
CONSULTANTS 

SUBPROJECT 

(i) 

AREA 

(HA) 
(2) 

PROGRESS -

( COMPLETE) (% 
(3) . 

//PROGRESSTECH. SOUND.- CERTIFICATION 

COMPLETE) (DATE) 
(4) (5) 

2/
TO USAID 2 / 

(DATE) 
(6) 

SERVICE 
AREA 

(HA) 
(7) 

PROGRSS 
--

(% COMPLETE) 
(8) 

COMPLETION 
CERTIFICATION 

(DATE) 
(9) 

CENTRAL SULAWESI PROVINCE 

NEW SUBPROJECT 

1. KASIGUNCU 788 Jan 77 Mar 77 30 Nov 81 Mar 81 NC-i 
2. SIOYONG 898 Mar 78 May 78 30.Nov81 Apr 81 NC-1 

CONTINUATION WORK: 

1. KOLONDOM 1150 Dec 76 Jun 77 31 May 80 11 May 78* 249 Feb 80 31 May 80 
2. SAROSO 1200 Dec 76 Jun 77 11 May 78 100 NA 
3. TOILI KANAN 2454 Jan 79 Mar 78 30 Apr 81 232 Sep 80 30 Apr 81 

4. MOILONG 1125 Jun 76 Aug 77 31 Jpn 81 11 May 78 0 Sep 80 31 Jan 81 
5. KASIMBAR 1081 Jun 77 Sep 77 23 Jan 79 Sep 80 NC-I 

IMPROVEMENT WORK: 

1. AMPIBABO 547 Jan 77 Mar 77 31 Aug 81 274 Sep 80 31 Aug 81 
2. SONI 635 Jan 77 Mar 77 31 Aug 81 260 Mar 80 31 Aug 81 
3. WARU/TANGKIOS 1503 Jan 76 Mar 76 31 Jan 81 0 Sep 80 31 Jan 81 
4. MALINO 2000 Jan 76 Mar 76 31 May 80 180 Mar 80 31 May 80 

No,re: Sc- sheet Nc. I for explanation of footnotes. * Resubmitted 18 Mar 82. 



SEDERHANA IRRIGATION PROJECT 
 SHEET 74 OF 139PROGRAM YEAR 1979/80 STATUS OV SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCESURVEY DESIGN DESIGN DRAINGS CONSTRUCTION OF MAJOR WOR'.S 
&TOTAL 

SUBPROJECT 

() 

SOUTHEAST SULAWESI PROVINCE 

AREA 

(HA) 

(2) 

CONSULTANTS 
PROGRESS -/ PROGRESS -/ TECH. SOUND. 

CERTIFICATION
(% COMPLETE) (% COMPLETE) (DATE) 

(3) (4) (5) 

SUBMITTED 

TO USAID- / 

(DATE) 

(6) 

IRRIGATION 
SERVICE 3/ 
AREA -
(11A) 

(7) 

PROGRESS I/ 

(% COMPLETE) 

(8) 

CONSULTANTS 
COMPLETION 
ERTIFICATION 

(DATE) 

(9) 

NEW SUBPROJECT: 
1. WONCO 1 

2. MOWEWE II 

3.. KOLASA KIRI 

4. LOEA 

5. RANOMEETO 

6. MOWILA I 

7. KONOWEHA 

840 

629 

474 

322 

490 

552 

415 

Oct 77 

Aug 77 

Oct 77 

Jul 77 

Jul 77 

A g 77 

Dec 76 

May 78 

Nov 77 

May 78 

Nov 77 

Nov 77 

Dec 77 

Mar 78 

09 Jul 82 

31 Jul 81 

09 Jul 82 

31 Jul 81 

31 Aug 81 

30 Apr 81 

31 Jul 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

632 

629 

217 

322 

358 

480 

331 

Mar 81 

Feb 81 

Mar 81 

Jan 81 

Nov 80 

Dec 80 

Feb 81 

09 Jul 82 

31 Jul 81 

09 Jul 8, 

31 Jul 81 

31 Aug 81 

30 Apr 81 

31 Jul 81 

CONTINUATION WORK 
1. RORAYA 

2. RORAYA 

3. RORAYA 

4. WOLO 

1 

II 

III 

2381 

415 

2512 

612 

Apr 76 

Apr 76 

Apr 76 

May 77 

Jul 76 

Jul 76 

Jul 76 

Aug 77 

15 Aug 81 

30 Apr 82 

09 Jul 82 

27 Feb 78 

27 Feb 78 

27 Feb 78 

23 Jan 78 

494 

397 

106 

Jan 81 

Dec 80 

Oct 80 

Oct 80 

15 Aug 81 

NC-I 

30 Apr 82 

09 Jul 82 

IMPROVEMENT WORK 

1. BALANTETE 

2. TAMBOLI 

3. AMERORO 

4. LAPOA 

4. 564 

1398 

3820 

1000 

Nov 74 

Dec 76 

Oct 74 

100 

May 75 

May 77 

Aug 76 

100 

31 Jul 81 

6/ 

15 Aug 81 

564* 

0 

885 

May 80 

Nov 81 

Dec 80 

Feb 80 

31 Jul 81 

6/ 

15 Aug 81 

NC-I 

* 

L Ncte: See sheet No. 1 for explanation of footnotes. carried over from 1974/75 & 1975/76*Area 




NO(ICAI YEAR 1979/80 SEDERILINASTATUS OF IRRIGATIONSUBPROJECr PPOJE;T II, WORKS PERIOD SHEET 75 OF 139 -1ENDING DECEMBER 31. 1982 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS 
& 

SbBPRnjECT 
TOTAL 

AREA PROGRESS PROGRESS 
I/COhULTANT 

- TECH. SOUND 2/ SERVICE 3/ PROGRESS-
TA:[S 

COMPLETION 
t, 

(RA_ 

(2) 
(% COMPLETE) 

(3) 
(% COMPLETE) 

(4) 
CERTIFICATION TO

()DATL)
(5) 

USAID 
(l)
(6) 

_ 
AREA 
o1Ai_(ILFO

(7) (9) 
h) 

CERTTFTCATIO. 
- Du;' _')

(9) 

SOUTH SULAWESI PROVINCE 

NEW SUBPROJECT: 
1. ALEKARAJAE! 

2. KALIMASANG I 

3. APARANG IV 

1253 

726 

-

Oct 77 

Feb 78 

cancelled 

Jan 79 

Jan 79 

-

09 Jul 82 

30 Sep 81 

30 Nov 81 1253 

726 

Dec 31 

Oct 80 

09 Jul 82 

30 Sep 81 

4. BALANG TIENG 

5. SENRE 

6. BIANG KEKE II 

7. GELUNG LOHE 

358 

710 

218 

960 

Mar 78 

Feb 78 

Dec 75 

Mar 78 

Jan 79 

Jan 79 

Aug 76 

Jan 79 

31 Aug 82 

30 Sep 81 

09 Jul 82 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

358 

218 

807 

Sep 81 

Apr 82 

Sep 80 

Mar 82 

.31 Aug 82 

NA 

30 Sep 81 

09 Jul 82 

CONTINUATION WORK: 
1. LEANG-LEtA:G 

IMPROVEMENT WORK: 

709 Aug 77 Dec 78 23 Jan 79 Jul 81 NC-I 

1. KANANG 

2. RAPPANG 

3. SAMANGGI 4 / 

4. KOCIKANG 4/245 

40 

577 

403 

Dec 78 

Dec 78 

Dec 78 
De 78 

Feb 79 

Feb 79 

Feb 79 
Feb 79 

31 Aug 81 

6/ 

30 Nov 81 
30 Nov 81 

400* 

0 

0 
245* 

Apr 80 

Jul 81 

Aug 81 
May 81 

31 Aug 81 

6/ 

30 Nov 81 
30 Nov 81 

5. BARAKA 

6. PALENGORENG 4/ 
4/ 

7. LANCA8.NNNA 

8. NONONGAN 

195 Nov 78 

704 Nov 78 

646 78241 DecDec 78 
241.Febu81 

Jan 79 

Jan 79 

Feb 79Feb iq 

31 Aug 81 

31 8131 AugAug 8 

0
0 

646* 

Jun80 

Jam 80 

Sep 80 

NC-i 

31 Aue 8] 

31 Auz 81 

NOTE1: Sue sheet No. 1 0 May 80 31 Aug 81for explanation oF footnotes. 
 * Area carried over from 1974/75 & 1975/76
 



SEDERHANA IRRIGATION PROJECT II 

L'!WOILUA! YEAR 1979,'S0 
 STATUS OF SUBPROJECT MAJOR WORKS 


PROVINCE SURVEY DESIGN DESIGN DRAWINGSSAPROGRES 
CONSULTANTS SUBMITTEDSUPROJECT AREA PROGRESS G S TECH. SOUND 2/"(HA) (% COMPLETE)L%C (% CMPLTE)V CERTIFICATION TO USAID-(DATE) (DATE)-

(1) (2) (3) (4) (5) 
 (6) 


WEST NUSA TENGGARA PROVINCE
 

NEW SUBPROJECT: 
1. MENCONGAH 
 322 Mar 78 
 May 78 18 Apr 80 
 30 Nov 81

2. PATULA 
 342 Apr 77 
 Jun 77 
 15 Jun 81 
 30 Nov 81 

3. REMPEK 
 617 Mar 78 
 May 78 03 Jul 80 30 Nov 81 

4. BRANGKOLONG 
 310 Apr 77 Jun 77 
 28 Feb 81 30 Nov 81 

5. PENGADANGAN 
 664 Jan 77 
 Mar 77 
 29 Nov 80 30 Nov 81 


CONTINUATION WORK: 
1. MERENTEH 224 Nov 77 Mar 78 31 Mar 81 Jan23 792. LEKONG 
 456 Nov 77 
 Mar 78 31 Mar 81 
 23 Jan 79 


IMPROVE1ENT WORK: 

I. BENJOR 
 227 Jan 77 
 Mar 77 18 Apr 80 

2. SIDEMEN 
 626 Feb 76 
 Oct 76 18 Apr 80 

3. NUNGGA 
 241 Jan 76 
 Mar 76 31 Jul 81 

4. TERUSAN 1 
 678 Jan 76 3Mar 76 1 Dec 80 


5. LENDANG JURANG 185 Jan 77 Mar 77 18 Apr 80 


N~rE: See sheet No. 
t for explanation of footnotes. 
 ** Resubmitted 21 Jun 82. 

SHEET 
 76 OF 139 

PERIOD ENDING DECEMBER 31. 1982
 

CONSTRUCTION OF MAJOR WORKS 
IRRIGAT ION -T / OhNSLTT 

SERVICE 3/ PROGRESS- COMPLETIONAREA (%COMPLETE)_CERTIFICATIoi(RA) (DATE) 

(7) (8) (9) 

322 Jan 80 
 18 Apr 80 
0 Feb 81 15 Jun Al 

279 Mar 80( 
 03 lu]
10
 

197 Feb 80 
 28 Feb S1 

664 Jan 80 29 Nov SO 

ari 
27 Nay 80 31 Mar 91
 
136 Feb 80 
 31 Mar 81 

I 
0 Jan 80 18 Apr 80 

0 1 Feb 80 18 Apr 80
 

0 May 80 Jul31 81 

0 May 80 31 Dec 80 

0 Oct 79 18 Apr 80 



SEDERMANA IRRIGATION PROJECT II SHEET 7 OF _139--' 
!'KRYG'RAM! YEAR 1979/80 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 19824
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
S &PROJECT TOTAL CONSULTANTS SUBMITTED IRRIGATION I/ NLT -

AREA PROGRESS - PROGRESS- TECH. SOUND 2/ SERVICE 3/ PROGRESS COtILETION 
(HA) (% COMPLETE),(% COMPLETE)lCERTIFICATION(DATE) TO(DATE)USAID AREA(HA) I% COwLZETE CERTIFICATIO:i(DATI_) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

EAST NUSA TENGGARA PROVINCE
 

NEW SUBPROJECT:
 

1. TUASENE 325 Mar 77 Mar 77 29 Nov 80 
 30 Nov 81* 93 May 80 29 Nov 8i,
 
2. KONGA 243 Sep 78 Sep 78 
 30 Nov 81 Mar 80 NC-i
 
3. DAMPEK 393 Sep 78 Sep 78 
 30 Nov 81 
 Nov 80 NC-i
 
4. WANGA 586 Mar 77 Mar 77 
 31 Mar 81 30 Nov 81 586 Sep 80 31 Mar 81
 
5. MAUBUSA 350 Mar 77 Mar 77 29 Nov 80 
 30 Nov 81 260 Jul 80 29 Nov 8,1
 
6. TUALEU 145 Mar 7' Mar 77 
 Oct 80 NC-i
7."AEKOMO 827 Nov 77 Jan 80 15 Oct 81 30 Nov 81 266 Jan 81 15 Oct Al
 
CONTINUATION WORK:
 

i. SOA 2791 Mar 77 Apr 78 31 Dec 80 11 May 78 304 
 Sep 80 31 Dec 80
 
2. HAE.KESAK 541 Mar 77 Mar 77 
 90
 

IMPROVEMENT WORK:
 

1. LURASIK 4/ 399 Jun 77 Sep 79 Mar 82 NC-i
 
2. NOBELU 128 
 Jun 77 SerF 79 
 40 
3. NAIN 366 
 Mar 76 Jan 80 
 Oct 80 NO-3
 
4. OBOR 308 Mar 77 Jul 79 
 31 Jan 81 0 Jun 80 31 Jan 81 

_. 5. BENLEI.ANG 259 Apr 77 Nor 79 31 Jul 81 108 Jul 80 31 Jul 81 
NOTE: See sheet No. 1 for explanation of footnotes. * Resubmitted 18 Sar. 1982 



PROGRXI1 YEAR 1979/80 

SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 

SHEET 78 

ENDING DECEMBER 

OF 139 

31. 1982 

PROVINCE TOTAL 
SURVEY DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMITTED 
CONSTRUCTION 

IRRIGATION 
OF MAJOR WORKS 

CONSULTANTS 

SUBPROJECT 

1)(2) 

AREA 

(HA) 

PROGRESS PROGRESS TECH. SOUND. 
CERTIFICATION 

(Z COMPLETE) (Z COMPLETE) (DATE)
(3) (4) (5,) 

2/ 
TO USAID-

(DATE) 
(6) 

SERVICE 3/ 
AREA -
(HA) 
(7) 

PROGRESS / 

(Z COMPLETE) 
(8) 

COMPLETION 
ERTIFICATION 

(DATE) 
(9) 

MALUKU PROVINCE 

CONTINUATION WORK: 

1. KAO 1115 Jan 79 Sep 79 100 NA 

IMP.ROVEMENT WORK 

I. DAEO 322 May 77 Sep 79 Dec 80 NC-i 

Note: See sheet No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 79 OF 139
PROGRAI, YEAR 1980/81 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982
 

& 	 SURVEY DESIGN
TOTAL 	 DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKSCONSULTANTS 
 SUBMITTED IRRIGATION CONSULTANTS
 
SUBPROJECI AREA PROGRESS -/ PROGRESS -/ TECH. SOUND. , / SERVICE 3/ PROGRESS 1/ COMPLETIONCERTIFICATION TO USAID AREA -ERTIFICATION(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (H),(2) (3) (4) ( )(6) 	 (% COMPLETE) (DATE)( 8)(9)


1)~~(5 ~ I~W 	 (8)L-~IL~ 
ACEH PROVINCE
 

NEW 	SUBPROJECT:
 
1. 	KRUENG GEUPEU 
 144 Mar 75 Dec 76 
 30 Apr 82 
 144 Jul 81 30 Apr 82
 

CONTINUATION WORK:
 
i. 	ALUE UBAI 2309 May 75 Sep 77 
 29 Nov 77 
 Oct 81 NC-I
 

iMPROVEMENT WORK:
 
i. 	CUBO 
 564 Mar 75 Mar 76 15 Aug 81 
 291 Jul 81 15 Aug 81

2. 	MANGGENG I & II 867 Mar 75 
 Mar 	 76 Jun 81 NC-I 
3. 	KOTA CANE LAMA 
 1210 Jul 76 Dec 78 
 Mar 	82 NA

4. 	TIMBANG GAJAH 
 507 Jul 76 
 Dec 77 30 Jun 82 
 227 Jul 
81 30 Jun 82
5. 	 RIMBA RAYA I & 11 608 Jul 76 Dec 77 30 Jun 82 
 188 Aug 81 
 30 Jun 82
 
n. 	 KRUENG ULIM 
 324 Nov 74 
 Dec 	76 
 Oct 	80 NC-1
 

Footnotes:
 
NA 
 Information not available at time of report preparation.

I/ 

2/ 	

When progress reaches 100% completion date (mo/yr) is reported.
Submittal is by DGWRD and normally includes subproject design drawings, layout map, cost estimate,

design calculations and technical soundness certification.
3/ Area commanded by the major works completed under the program year shown.


4/ Part of major works completed under Sederhana Program prior to 1976/77.

5/ Reclamation subproject.

6/ 
Subproject complete and functional but not reimbursable from Sederhana II Loan Funds.
 

P'rior work. werc noL constructed under the Sederhana Program.
NC-I - Not certifiable because the subproject facilities are not functional, or construction does not meet plans

and specifications.


NC-2 - Not certifiable because of insufficient water supply.

NC-3 - Not certifiable because of lack of farmers, or farmer problems.
 



SEDERHANA IRRIGATION PROJECT SHEET 80 OF 139
P&CA i YEAR 1980/81 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
 

SCONSULTANTS SUBMITTED IRRIGATION CONSULTANTS
SUBPROJECT AREA PROGRESS I/ PROGRESS -/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS I COMPLETION 
CERTIFICATION TO USAID- AREA 
-	 ERTIFICATION
(HA) (% COMPLETE) (Z COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 

(1) (2) (3) (4) 	 6 ) (7) (8) (9) 

NORTH SUMATRA PROVINCE
 

NEW 	 SUBPROJECT: 

1. 	PADANG MAHONDANG 1281 Dec 77 Mar 78 31 May 82 30 Nov 81 286 Mar 81 31 May 82
 
2. 	PERBAUNGAN 711 Mar 79 Jun 79 30 Jun 82 30 Nov 81 211 Aug 81 30 iu -, 

3. 	SISUHAR-SUHAR I & II 600 Mar 79 Jun 79 15 Aug 81 30 Nov 81 55 Feb 81 15 Au S;! 
". SIGOHI BUTUHA 221 Mar 79 Jun 79 15 Aug 81 30 Nov 81 182 Feb 81 15 Aug ,1 

CONTINUATION WORK:
 

1. 	PERKOTAAN 844 Oct 75 
 Jan 	76 31 Jul 81 282 Mar 81 31 Jul 81
 
2. 	AEK PANDURUNGAN/KARET- 1675 Oct 75 Oct 76 20 Mar 82 274 May 81 20 N-1 -1 

MERAH/PINANG SORI 

3. 	AEK MANDOSI I & II 893 Jun 76 Oct 76 20 Mar 82 
 325 Apr 81 20 Mar 12
 

4. 	GIDO ZEBUA - cancelled ­ -

5. 	RISMA DUMA 1522 Sep 77 Mar 78 
 Dec 	El NC-3
 
6. 	BARASTEPU 887 Dec 78 Apr 79 30 Apr 82* 756 Jun 81 
 30 Apr 82*
7/

7. 	KP. MERANTI/SEI BALAL 1.85 Jan 74 Mar 75 15 Aug81 
 1019 Apr 8: 15 Aug 81
 

IMPROVEMENT WORK:
 

1. 	PEKAN DOLOK 625 Aug 76 Dec 77 09 Jul 82 0 Oct 80 09 Jul 82 i
 
2. 	 PAYA LAH-LAH 5/ - cancelled .-... 

3. 	AEK SIAILI TUKKA 4/ 884 Oct 75 Mar 76 09 Jul 82 0 Mar 81 09 Jul 82
 

" NOTE: See sheet No. 1 for explanation of footnotes. * Recertified 31 Dec 82 1 



SEDERHANA IRRIGATION PROJECT SHEET 
 81 OF
 
I'__.i0AM YEAR 1980/81 STATUS OF SUBPROJECT IAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCE TOTAL 
SUAVEY DESIGN DESIGN DRJAWINGS 

CONSULTANTS SUBMITTED 
CONSTRUCTION 

IRRIGATION 
OF MAJOR WORKS 

CONSULTANTS 

SUBPROJECT 

(1) 

AREA 

(HA) 
(2) 

PROGRESS 1/ 

(% COMPLETE) 
(3) 

PROGRESS -/ TECH. SOUND. 2/
CERTIFICATION TO USAID-

(% COMPLETE) (DATE) (DATE) 
(4) (5) {6) 

SERVICE 3/ PROGRESS Y 
AREA -ERTIFIC(HA) (% COMPLETE) 

(7) (8 

COMPLETION 
ION(DATE) 

() 

NORTH SUMATRA PROVINCE(CONTU 

IMPRUVEMENT WORK: (CONT'D) 

4. NAPA SURON 4/ 472 Jun 75 Oct 75 30 Apr 82 20 Dec 80 30 Apr 82 
5. KELAHUN PINANG 4/ 530 Aug 74 Dec 74 15 Jun 31 289 Apr 81 15 Jun 81 
b. BANDAR SIDORAS 1808 Feb 79 Jun 79 20 Mar 82 1094 Jun 81 20 Mar 82 

WEST SUMATRA PROVINCE 

NEW SUBPROJECT: 

1. GUGUK RANTAU 416 Aug. 78 Oct 78 20 Mar 82 30 Nov 81" 271 Aug 81 20 Mar E2 
2. GUGUK LANDUK 236 Oct 79 Dec 79 20 Mar 82 30 Nov 81 211 Mar 81 20 Mar b2 

3. BANDAR BUNIAN 105 Dec 79 Apr 80 31 Mar 81 30 Nov 81 105 Nov 80 31 Mar 81 
4. BATANG AMPALU 191 Aug 76 Oct 78 20 Mar 82 01 Jun 82 191 Mar 81 20 Mar 82 
5. SUMANI - caacelledi ..... 

6. SAWAH LAWEH TARUSAN - cancelled .....--

NOTE: See sheet No. 1 for explanation of footnotes. * Resubmited i Jun 82. 



SEDERHANA IRRIGATION PROJECTPROGA-M YEAR 1980/81 SHEETSTATUS OF SUBPROJECT MAJOR WORKS 82 OF 139
PERIOD ENDING DEEi R 31. 1982 

SURVEY DESIGN DESIGN DRAWINGS
& CONSTRUCTION OF MAJOR WORKSTOTAL CONSULTANTS SUBMItTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS -/ PROGRESS -/ TECH. SOUND. 
- SERVICE 3/ PROGRESS1/ COMPLET=ONCERTIFICATION
(HA) (% COMPLETE) (% COMPLETE) (DATE) TO USAID AREA ­(DATE) A CERTIFICATION(X COMPLETE) (DATE){ )(2) (3) (4) (:)(6) (7) 8)(9) 

WEST SUMATRA PROVINCE(CONTIJ) 

CONTINUATION WORK: 
1. PUNGGUNG KASIEK 

2. LUBUK BUAYA 

3. AMPANG TULAK 

4. SUNGAI SAMEK 

5. BATANG KARUMIE 

4243 

1568 

963 

283 

228 

Sep 78 

Feb 77 

Mar 77 

Nov 77 

Nov 77 

May 79 

Oct 78 

Feb 80 

Oct 79 

Oct 79 

30 Jun 82 

15 Oct 81 

30 Jun 82 

15 Jun 81 

01 Jun 82 

01 Jun 82 

01 Jun 82 

01 Jun 82 

01 Jun 82 

893 

327 

179 

91 

Jul 8] 

Mar 81 

Apr 81 

Jan 81 

Feb 81 

30 . in 2 

NC-I 

15 Oct 8] 

30 Jun 82 

15 Jun Al 

IMPROVEMENT WORK: 
1. LUBUK SARIK 

2. LUMPO LIMAU GADANG 

3. GUMARANG 

4. TALANG KEMUNING JAYA 

926 

795 

1197 

985 

Apr 78 

Jul 78 

Jan 77 

Jan 78 

Sep 78 

Oct 78 

Apr 78 

Jun 78 

31 Mar 81 

30 Apr 81 

15 Sep 81 

30 Apr 81 

0 

0 

0 

0 

Oct 80 

Jan 81 

May 81 

Dec 80 

31 Mar 81 

30 Apr 81 

15 Sep 81 

30 Apr 81 

RIAU PROVINCE 

CONTINUATION WORK:
 
1. SEI SILAM 
 713 Jan 78 
 Mar 78 
 30 Jun 82 
 30 Nov 81* 429 Mar 81 
 30 Jun 82
2. LUBUK AMBACANG 
 140 Jun 77 Aug 77 
 30 Jun 82 01 Jun 82 
 0 Feb 81 30 Jun 82
3. RANTAU BAKUNG 
5/ 417 Oct 77 
 Feb 78 30 Apr 81 01 Jun 82 
 215 Mar 81 30 Apr 81 
 z 

NOTE: See sheer No. 1 for explanation of footnotes. 
 *Resubmited 1 Jun 82.
 



PROGRAM YEAR 1980/81 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 
SHEET 83 

ENDING DECEMBER 
OF 139 
31, 1982 

PROVINCE 
SURVEY DESIGN 

1 
DESIGN DRAWINGS 

CONSULTANTS SUBMITTED 
CONSTRUCTION 

IRRIGATION 
OF MAJOR WORKS 

CONSULTAS 

SUBPROJECT 

(1) 

AREA
(HA) 

(2) 

PROGRESS.!/
(% COMPLETE) 

(3) 

PROGRESS -/
(% COMPLETE) 

(4) 

TECH. SOUND.CERTIFICATION(DATE) 

(5) 

TO USAID 2 /(DATE) 

(6) 

SERVICE
AREA(HA) 

(7) 

3/
-

PROGRESS 
P S(1 COMPLETE) 

(8) 

COMPLETION 
RTIFICATION(DATE) 

(9) 

RIAU PROVINCE (CONT'D) 

IMPROVEMENT WORK: 

1. RUBIO TALUK 

2. RAWANG UDANG 

3. PANGKALAN SESAI 

4. SASAPAN II 

5. SEI PALIS 7/ 

6. PENYESAWAN 

5 

249 

150 

1000 

584 

230 

-

Dec 76 

Feb 77 

Dec 76 

May 75 

May 75 

cancelled 

May 77 

May 77 

May 77 

Aug 75 

Oct 75 

-

31 Mar 81 

30 Sep 81 

31 Mar 81 

0 

0 

0 

-

Sep 80 

Mar 81 

Mar 81 

Aug 80 

Oct 80 

31 Mar 81 

30 Sep 81 

NA 

31 Mar 81 

NA 

-

JAMBI PROVINCE 

CONTINUATION WORK: 

I. SEI DUSUN JAMBU/ 
TERATAM BESAR 

502 Aug 76 Oct 76 30 Nov 81 Mar 81 NC-i 

IMPROVEMENT WORK: 

1. SEI BUKIT SEMBAHYANG 

2. SEI KOTO IMAN 

3. SEI DUSUN BARU 

4. SEI RAENAH TANAH, JUJUN 

5. SEI SIULAK GADANG 

296 

400 

164 

298 

81 

Aug 76 

Aug 76 

Aug 76 

100 

100 

Oct 76 

Oct 76 

Oct 76 

100 

100 

30 Jun 82 

6/ 

6/ 

31 Jan 81 

20 

0 

0 

81* 

Dec 82 

May 81 

Feb 81 

Jan 81 

Oct 80 

NA 

30 Jun 8? 

6/ 

6/ 

31 Jan 81 

> 

X 

NOTE: See s!:eet No. I for explanation of foot notes. * Area carried over from 1974/75 & 1975/76 



PROGRAM YEAR 1980/81 SEDERHANA IRRIGATION PROJECTSTATUS OF SUBPROJECT MAJOR WORKS PERIOD 
SHEET 84

ENDING DECEMER 
OF 139 
31. 1982 

JAMBI 

PROVINCE 

SUBPROJECT 

(1)-

PROVINCE (CONT'D) 

SURVEY 
TOTAL 

AREA PROGRESS.1/ 

(HA) (% COMPLETE) 

( 2 (3)L 

DESIGN 

PROGRESS 1/ 

(% COMPLETE 

(4) 

DESIGN DRAWINGS 
CONSULTANTS' SUBMITTED 

TECH. SOUND. 
CERTIFICATION TO USAID-

(DATE). ( 

CC'STRUCTION OF MAJOR WORKSIRRIGATION CONSULTANTS 

SERVICE 3/ PROGRESS 1/ COMPLETION
AREA - CERTIFICATION

(I COMPLETE) (DTE) 

(7) (9)I~ 

; 

IMPROVEMENT WORK: (CONT'D)
6. SEI CUPAK 

7. SEI PENDUNG MUDIK 

8. SEI AIR JUJUN 

9. SEI SEiRUr 

10. SEI TALANG KEMUNING 

11. SEI DADAP 

12. SEI LINTANG 

13. SEI BETUK 

14. SEI SEMBILANG 

15. SEI ULAK 

16. SEI NAGAN 

17. SEI RAWANG IJO 

18. SEI TALANG PANTAI 

19. SEI ANAK PANGIAN 

20. SEI RANTAU IKIL 

21. SEI TAELUK PANJANG 

22. SEI BABEKO 

73 

il 

125 

1 

49 

38 

150 

868 

367 

489 

337 

144 

100 

80 

70 

44 

98 

100 

May 77 

100 

100 

100 

Aug 76 

May 76 

May 76 

May 76 

100 

100 

100 

100 

100 

100 

100 

100 

Oct 77 

100 

100 

100 

100 

Oct 76 

Jul 76 

Jul 76 

Jul 76 

100 

100 

100 

100 

100 

100 

100 

15 Jun 81 

15 Sep 81 

15 Jun 81 

15 Jun 81 

15 Jun 81 

73* 

0 

0 

46 

0 

Jan Rl 

Aug 81 

Dec 82 

Jan 81 

Jan 81 

Nov 80 

Jan 81 

Mar 82 

Apr 82 

Sep 80 

Mar 81 

Jan 81 

Jan 82 

Feb 82 

Aug 81 

Feb 81 

Sep 80 

15 Jun 81 

15 Sep 81 

NA 

NA 

NC-1 

NC-1 

15 Jun 81 

NC-1 

NA 

NC-i 

15 Jun 81 

15 Jun 81 

NA 

NA 

NA 

NC-1 

NC-i 

NOTE: See sheet No. 
1 for explanation of footnotes. 
 * Area carried over from 1974/75 & 1975/76 



PROGRAM YEAR 1980/81 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 
SHEET 85 

ENDING DECEMBER 
OF 139 
31. 1982 

PROVINCE 
P 

S &BPROJECT 

(1) 

TOTAL 

AREA 

(HA) 
(2) 

SURVEY 

PROGRESS/ 

(% COMPLETE) 
(3) 

DESIGN 

PROGRESS / 

(% COMPLETE) 
(4) 

DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

TECH. SOUND. 2/CERTIFICATION TO USAID-
(DATE) (DATE) 
(5) (6) 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS 

SERVICE 3/ PROGRESS 1/ COMPLETIONAREA - CERTIFICATION 
(HA) (% COMPLETE) (DATE)
(7) (8) (9) 

JAMBI PROVINCE (CONT'D) 

IMPROVEMENT WORK: (CONT'D) 
23. SEI AMBACANG KECIL 

24. SEI ANDIK 

25. SEI LUBUK KAYU ARO 

26. SEI TELUK PANDAK 

27. SEI PEMATANG LUMUT 

28. SEI JENTAYO 

102 

70 

64 

190 

946 

205 

100 

100 

100 

Aug 76 

May 76 

Aug 76 

100 

100 

100 

Oct 76 

Jul 76 

Oct 76 

31 Dec 80 

30 Apr 82 

19 Dec 80 

0 

42 

0 

Nov 80 

95 

Jan 81 

Feb 81 

Dec 82 

Aug 80 

31 Dec 80 

30 Apr 82 

NC-i 

NA 

19 Dec BC, 

SOUTH SUMATRA PROVINCE 

NEW SUBPROJECT: 

I. AIR TUPAK 1228 May 78 May 78 30 Nov 81 Nov 81 NC-i 

IMPROVEMENT WORK: 
1. ATARAN SUNUR 

2. KANCIL PUTIH 

3. TALANG KELAPA 

4. ATARAN BETUNGAN 

S. TANGGA DEWATA 

6. MEGANG TIKIP 

7. RIAS 

1060 

1230 

272 

315 

440 

1077 

747 

Feb 79 

May 77 

Dec 76 

Jun 77 

Jan 76 

May 78 

Jul 79 

Feb 79 

May 77 

Jun 77 

Jun 77 

Jan 76 

May 78 

Jul 79 

15 Sep 81 

31 Mar 81 

624 

0 

May 81 

Feb 81 

Feb 81 

Sep 81 

Nov 81 

Mar 81 

Nov 80 

15 Sep 81 

NC-1,3 

NC-1,3 

NA 

NA 

NC-i 

31 Mar 81 

Z 

NOE: See sheet No. 1 for explanation of footnoes.
 



SHEET 86 OF 139 
PERIOD ENDING DECEMBER 31. 1982 

CONSTRUCTION OF MAJOR WORKS 

PRO;RA1 YEAR 1980/81 

PROVINCE 

UPROINCE& 

SUBPROJECT 

(1)(2) 

BENGKULU PROVINCE
 

NEW 	SUBPROJECT:
 

I. 	AIR MANGAYAU 


2. 	AIR BUAH 


3. 	AIR NANTO 


4. 	AIR KETONONG 


5. 	AIR NIPIS LUBUK 


LANGKAP
 

IMPROVEMENT WORK:
 
1. 	AIR PETAl 


2. 	AIR TERAS 


3. 	AIR URAM 


4. 	AIR SEBELAT 


TOTAL
TAA 

AREA 
(HA) 

164 


-

-


197 


-


127 


345 


768 


614 


ROGRESS 

(% COMPLETE) 


(3) 

Oct 79 


cancelled 


cancelled 


Oct 79 


cancelled 


Oct 79 


Oct 79 


Oct 79 


Oct 79 


SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 


SURVEY DESIGN 

-CONSULTANTS 

DESIGN DRAWINGS 

PROGRESS 
(% COMPLETE) 

(4) 

Mar 80 


.-... 

.-....
 

Mar 80 


.-


Dec 79 


Dec 79 


Dec 79 


Dec 79 


CERTIFICATION 
(DATE) 

31 Jul 81 


30 Apr 82 


30 Apr 82* 


S'JBMITTED 

2/
TO USAID-

(DATE) 

(6) 

01 Jun 82 


01 Jun 82 


IRRIGATION 

SERVICE 3/ PROGRESS 1/ 
(HA) (Z COMPLETE) 

(7) (8) 

164 Jan 81 


120 Aug 81 


May 81 

Jul 81 

0 Nov 81 

Mar 82 

CONSULTANTS 

COMPLETION 
CERTIFICATION
 

(DATE) 

(9) 

31 Jul 81
 

30 Apr 82
 

NC-I
 

NC-l
 

30 Air 82
 

NC-I >
 
5. 	AIR KAHABI/APIKO 733 Oct 79 Dec 79 


1 	 r;.y 81 NC-I 

6. AIR PRING UJAN AS 385 Oct 79 Dec 79 	 lay s31 NC-3
 

li
 

NOTE: See sheet No. 
1 for expanation of foonote. *Rec-ertfied 31Dec 82
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 87 OF 139
PKOGRAM YEAR 1980/81 
 STATUS OF SUBPROJECT MAJOR JORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTSSUBPROJECT AREA PROGRESS -/ PROGRESS 1/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS i/ COMPLETIONCERTIFICATION TO USAID- AREA ­ -ERTIFICATION
(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (Z COMPLETE) (DATE)
(1) (2) (3) (4) (5) (6) (7) (8) (9) 

BENGKULU PROVINCE (CONT'D)
 

IMPROVEMENT WORK: (CONT'D)
 
7. AIR KETELANG 190 Oct 79 Dec 79 15 Sep 81* 0 Nar 81 15 Sep 81* 
8. AIR SUSUP II 58 Oct 79 Dec 79 15 Sep 81 
 58 Jun 81 15 Sep 81
 
9. AIR LAIS LUBUK GGDANG 80 Oct 79 Dec 79 
 31 Mar 81 
 11 Dec 80 31 Mar 81 
10. AIR KEMUMU 339 Oct 79 
 Dec 79 31 Mar 81 
 37 Dec 80 33 Mar 81 
11. AIR TEBAT BESAR 289 Oct 79 Dec 79 Dec 81 NC-i
 
12. AIR GEGASAN 105 Oct 79 Dec 79 15 Sep 81 0 Jun 81 15 Sep 8] 
13. AIR DINGIN 709 Oct 79 Dec 79 
 15 Jun 81 
 0 Apr 81 15 Jun 81
 
14. AIR PUTIH CAWANG 279 Oct 79 
 Dec 79 31 Dec 80 
 0 Nov 80 31 Dec 80
 
15. AIR EMBONG III 675 Oct 79 Dec 79 
 15 Jun 81 
 0 May 81 15 Jun 81
 
16. AIR BENGKENANG NAPAL 528 
 Oct 79 Dec 79 
 31 Jul 81 
 0 Feb 81 31 Jul 81
 

CUGUK
 

'n 

~Ifli: t.-L.Nu. I fo Lxplanation of footnotes. Recertified 31 Dec 82 



SEDERHANA IRRIGATION PROJECT 
 SHEET 88 OF 139
PROGRAM YEAR 1980/81 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS 1/ PROGRESS i/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS i/ COMPLETIONCERTIFICATION TO USAID-2 
(HA) (Z COMPLETE) (% COMPLETE) (DATE) (DATE) 

AREA - -ER;IFICATION
(HA) (% COMPLETE) (DATE) 

()(2) (3) (4) ()(6) (7) (8) (9) 
LAMPUNG PROVINCE 

NEW SUBPROJECT:
 

1. WAY SUNGKAI I 441 Dec 78 Dec 78 30 Apr 82 30 Nov 81 268 Mar 81 
 30 Apr 82 

CONTINUATION WORK 
1.* WAY NGISON 958 Dec 76 Dec 76 30 Nov 81 Jul 81 
 NC-I
 
2. WAY MUARA MAS 155 Jun 74 Jun 74 30 Apr 81 01 Jun 82 
 98 Feb 81 30 Apr 81
 

IMPROVEMENT WORK
 
1. WAY AWI I 174 Sep 79 Sep 79 31 Mar 81 
 0 Dec 81 31 Mar 81
 
2. WAY KUNYIR 130 Sep 79 
 Sep 79 30 Apr 81 
 0 Jan 81 30 Apr 81
 
3. WAY LANGSEP 80 Sep 79 Sep 79 30 Jun 82 
 0 Mar 81 30 Jun 82
 
4. WAY WAYA SRIKATON 671 Oct 79 Oct 79 
 31 Mar 81 
 0 Dec 80 31 Mar 81
 
5. WAY GETAH HILIR 172 Oct 79 Oct '9 31 Mar 81 0 Jan 81 31 Mar 81 
6. WAY NGELAI/PISANG 330 Nov 79 Nov 79 Jun 81 NC-2
 
7. WAY GADING 272 Nov 79 
 Nov 79 31 Mar 81 
 0 Oct 80 31 Mar 81
 

-N
 

Note: See sheet No. 1 for explanation of footnotes. * Resubmitted 1 jun. 82. 



SEDERHANA IRRIGATION PROJECT 
 SHEET 89 OF i1PROGRAM YEAR 1980/81 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVICE SURVEY DESIGN DESIGN DRAW4INGS CONSTRUCTION OF MAJOR WORKS& TOTAL CONSULTANTS SUBMITTED IRRIGATIONSUBPROJECT XREA PROGRESS-/ PROGRESS _-/ TECH. SOUND. 2/ G 
CONSULTANTS 

SERVICE 3/ PROGRESS i/ COMPLETIONCERTIFICATION TZ USAID- AREA ­(HA) (% COMPLETE) CERTIFICATION(% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)(1) (2) (3) (4) (5) (6) (7) ( _ _ 9 
WEST JAVA PROVINCE
 

NEW SUBPROJECT:
 
1. RAMPONES 
 125 Aug 78 Dec 78 
 30 Jun 81 30 Nov 81 125 
 Nov 80 30 Jun 81
 
2. CIKARACAK 
 95 Aug 77 Oct 77 
 30 Nov 81 29 Oct 80 95 
 Apr 81 30 Nov 81

3. CIJAMBU 177 Aug 77 Oct 77 
 29 Oct 80 
 May 81 NC-1,3

4. CIHERANG 
 478 Aug 78 Dec 78 30 Apr 82* 
 30 Nov 81 249 Jan 81 
 30 Apr 82*
 
5. CIPAMARANGAN 
 315 Sep 78 Jan 79 
 30 Nov 81 
 Feb 81 NC-I
 
6. CIALING 
 250 Aug 78 Dec 78 
 30 Nov 81 
 Dec 80 NC-I
 
7. CIDADAP 861 Aug 78 
 Dec 78 30 Jun 81 
 34 Mar 81 30 Jun 81
 
8. CIHURIP 
 1795 Nov 78 Mar 79 
 30 Nov 81 
 89
 
9. LAKSANA HARJA 
 298 Aug 78 Dec 78 
 30 Nov 81 
 Mar 81 NC-i
 

10. GUNUNG HAUR 217 Aug 78 
 Dec 78 
 30 Nov 81 
 Feb 81 NC-i
 
11. SIGA.ING I & II 800 Aug 78 Dec 78 30 Oct 82 30 Nov 81 
 400 Jan 81 
 30 Oct 82
 

CONTINUATION WORK:
 
1. LAYA 442 Aug 77 
 Oct 77 
 Nov 80 NC-1
 
2. CILEULEUY B 611 Aug 77 
 Oct 77 
 Jan 81 NC-i
 

IMPROVEMENT WORK:
 
1. CIAER JERUK 
 235 Jun 80 
 Oct 80 
 Jan 81 NC-i
 
2. CIHANDOYAN 
 376 Jun 80 
 Oct 80 
 Jun 82 NA
 

NOTE: 
 See sheet No. 1 for explanation of footnotes. 
 * Recertified 31 Dec 82 



SEDERHANA IRRIGATION PROJECT SHEET 90 OF 139PROC-RAM YEAR 1980/81 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDINC DECEMBER 31, 1982 

PROVINCE 	 SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTSSUBPROJECT AREA PROGRESS 1/ ?ROGRESS 1/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS 1/ COMPLETION

(1)- --CERTIFICATION TO USAID-
(HA) (% COMPLETE) (0 3MPLETE), (DATE) _-DATE) AREA - CERTIFICATION(HA) (% COMPLETE) (DATE)
1)(2) (3) (4) (5) (6) (7) (8) (9)
 

WEST JAVA PROVINCE (CONT'D)
 

IMPROVEMENT WORK: (CONT'D)
 
3. LEUWI BITUNG V 290 Aug 79 Oct 79 31 Mar 81 0 Jan 81 31 Mar 81
 
4. LEUWI PAa1LANG 350 Aug 79 Oct 79 
 99
 
5. 	LEUWI SAPI 328 Aug 79 Oct 79 
 Jan 81 NC-i
 
6. SURAKA TIGA 402 Sep 77 Nov 77 
 30 Apr 81 
 0 Jan 81 30 Apr 81 
7. CIGUNUNG II 450 Aug 79 Oct 79 30 Jun 81 
 0 Nov 80 30 .Tun 81 

CENTRAL JAVA PROVINCE
 

NEW SUBPROJECT:
 
1. UBALAN 	 201 May 79 Jul 79 30 Apr 82 
 30 Nov 81 201 Mar 81 30 Apr 82
 
2. TLOGOMILI 	 322 May 79 
 Jul 79 30 Apr 81 30 Nov 81 
 322 Jan 83 30 Apr 81
 
3. GLITIRAN 	 425 Mar 79 May 79 30 Apr 82* 30 Nov 81 0 
 Jun 81 30 Apr 82 * 
4. WORO 	 101 liar 79 May 79 
 30 Apr 82 30 Nov 81 i01 
 Jun 81 30 Apr 82
 
5. SANGKALAN 	 154 Apr 79 
 Jun 79 30 Sep 82 30 Nov 81 154 May 81 
 30 Sep 82 
6. SUKABUMI 	 202 Oct 77 Oct 77 
 30 Nov 81 
 Mar 81 NC-I
 
7. CIBATU 	 144 Apr 79 Jun 79 30 Apr 82 30 Nov 81 144 Mar 82 30 Apr 2 > 
8. KEDUNG SLUNG 325 Apr )9 
 Jun 79 30 Sep 82 30 Nov 81 
 0 Aug 82 30 Sep 82 ri
 
9. CIJAMBE 258 Apr 79 	 z
Jun 79 
 30 Nov 81 
 Sep 81 NC-i
 

hrS:'I Iic. No. 1 for explanat16n of ootnotes. * Recertified 31 Dec 82 



SEDERHANA IRRIGATION PROJECT
PROGRAIA YEAR 1980/81 SHEET 
 91 OF 139STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDINGDECEMBER 31. 19
 

PROVINCE 
 SURVL DESIGN
& DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
CONSULTANTS 
 SUBMITTED IRRIGATION
SUBPROJECT CONSULTANTS
AREA PROGRESS /PROGRESS-
TECH. SOUND. 2/ SERTICE COGLE TION3/-ROG-SS-/COMPLETION
CERTIFICATION TO USAID- AREA ­(HA) (% COMPLETE) (2 COMPLETE) ERTIFICATION

(DATE) (DATE) - () _ __(2COMPLETE) (DATE)L()_ (3) (_4)L 
 (5 (7) (9_)_t2 
CENTRAL JAVA PROVINCE (CONT'D) 

CONTINUATION WORK:
 
1. KALONGAN 
 154 Mar 76 Jun 76 30 Sep 82 
 30 Nov 81* 154 May 81 
 30 Sep 62
2. SIDANDANG 
 511 Jun 74 Jun 74 
 30 Nov 81 01 Jun 82 308 
 Sep 81 30 Nov 81
 

IMPROVEMENT WORK:
 
1. GETAS BLAWONG _4 136 Apr 74 
 Apr 74 30 Apr 81 
 136* Dec 80 30 Apr 81
2. SERAYU 
 90 Jun 74 Aug 74 


Dec 80 NC-3
 

D.I YOYAKA.TA
 

NEW SUBPROJECT:
 
1. NC.INCKLIK 
 125 May 80 Oct 80 
 15 Aug 81 01 Jun 82 125 
 Feb 81 15 Aup 81
2. RANDU 
 144 May 80 Oct 80 
 30 Nov 81 
 Mar 81 
 NC-I
 

IMPROVEMENT WORK:
 
1. SEMBIR A/ 
 112 May 80 
 Oct 80 


7eb 81
2. WANAGAMA 7/ NC-i
 
4 May 80 Oct 80 


Feb 81 NA
 

EAST JAVA PROVINCE
 

NEW SUBPROJECT: X 
I. ULU-ULU BANYU (KASRI) 400 Jan 79 Mar 79 
 30 Jun 81 30 Nov 81 
 400 Feb 81 
 30 Jun 81 '. 

NomE: 
 See sheet No. 1 for explanation of footnotes. 
 * Resubmitted I Jun 82. 
* A -~ - -..4-.A -- C--- 7 1 1~7 

http:YOYAKA.TA


PROGRAM YEAR 1980/81 


& 


SUBPROJECT 


(1)% 


WEST KALIMANTAN PROVINCE
 

NEW SUEPROJECT: 
1. SELINSE 


2. PAK KADU 


CENTRAL KALIMANTAN PROVINCE
 

NEW SUBPROJECT:
 
1. TUMPUNG LAUNG 


2. TANJUNG JAWA 


3. KUALA JELAI 


IMPROVEMENT WORK:
 
1. NANGA BULIK 


SOUTH KALIMANTAN PROVINCE
 

CONTINUATION WORK:
 
1. LOK BATU 


SEDERHANA IRRIGATION PROJECT 
STATUS OF SUBPROJECT MAJOR WORKS 


SURVEY DESIGN DESIGN DRAWINGS 
TOTAL 
 CONSULTANTS SUBMITTED 

AREA PROGRESS1/ PROGRESS 1/ 
TECH. SOUND. 2/

CERTIFICATION(HA) (Z COMPLETE) (%COMPLETE TO USAID- ! 

(DATE) (DATE)

COML 


281 Nov 79 
 Jan 80 
 30 Nov 81 

115 Nov 79 
 Jan 80 31 May 82 
 30 Nov 81" 


521 100 
 100 31 May 82**' 30 Nov 8W 

392 100 
 100 31 May 82 30 Nov 81 

250 100 100 
 31 May 82 30 Nov 8* 

178 100 
 100 


581 100 
 100 


SHEET 92. OF 139 
PERIOD ENDING DECEMBER 31, 1982 

CONSTRUCTION OF MAJOR WORKS
IPRGATION CONSULTANTS 

SERVICE PROGRESS 1/1 COMPLETION
 
AREA -
 CERTIFICATION
(Z COMPLETE) (
(H.A ~LL (DATE). 

Oct 81 NC-i
 

115 Nov 81 
 31 Nay 82
 

469 
 100 31 May 82**
 
392 
 100 31 Nay 82
 

250 100 31 May 82
 

100 
 NA
 

100 NC-i 

NOTE: See sheet No. 
I 
 for explanation of footnotes. *Restubmitted 
1 June 82. **Resubmitted 21 Jun 82. 
***Recertified 31 Dec82
 



SEDERHANA IRRIGATION PROJECT 

PROGRAM YEAR 1980/81 
 STATUS OF SUBPROJECT MAJOR WORKS 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS&PROVE TOTAL CONSULTANTS SUBMITTED 

SU&PROEC ARA-ROI/ TECH. SOUND.CERTIFICATION TO USAID- / 


(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE)(1) 1(2) (3) (4) (5) (6) 

SOUTH KALIMANTAN PROVINCE (CONT'D)
 

IMPROVEMENT WORK:
 
1. SUMSUM 272 Apr 78 
 Apr 78 15 Jun 81 

2. TUNDAKAN 195 Aug 79 Awg 79 


3. HASINGE 516 Jul 74 Jul 74 


EAST KALIMANTAN PROVINCE
 

NEW SUBPROJECT:
 

1. SEPARI 1372 Nov 79 Nov 79 
 30 Nov 8V 

2. JAHUQ 
 210 Nov 79 Nov 79 
 30 Nov 81"? 


SHEET 93 OF 139 
PERIOD ENDING DECEMBER 31, 1982 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATIONT CONSULTANTS 

SERVICE 3 PROGRESS j/ COMPLETIONAREA 1/ PERTIFICATION
 
(HA) 1(Z COMPLETE) (DATE)

(7) (8) (9) 

0 Feb 81 15 Jun 81
 

100 NC-i
 

97
 

95
 

82
 

N
 

Note: See sheet No. I for explanation of footnotes 
 ** Resubmitted 21 Jun 82. 



SEDERLANA IRRIGATION PROJECT 
 SHEET 94 OF 139
PROGRAM YEAR 1980/81 
 STATUS OF CUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMER 31, 1982
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CON ..UCTION OF MAJOR WORKS 
PROVINCE TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTSSUBPROJECT AREA PROGRESS PROGRESS -/ TECH. SOUND. SERVICE 3/ PROGRESS COMPLETION 

(HA) (I COMPLETE) (% COMPLETE) 
CERTIFICATION TO USAID- AREA - CERTIFICATION(DATE) (DATE) (HA) (Z COMPLETE) (DATE)(1) (2) (3) (4) (5) (6) (7) . (8) . (9) 

NORTH SULAWESI PROVINCE
 

NEW SUBPROJECT:
 

1. KARANGETAN 323 Mar 79 Sep 79 
 30 Jun 82* 30 Nov 81* 323 Apr 81 30 Jun 82* 
2. TUNGOI 516 Mar 79 
 Sep 79 31 Mar 81 30 Nov 81 324 Feb 81 31 Mar 81
 

IMPROVEMENT WORK:
 

I. TARUN 281 Nov 77 Sep 80 
 Jun 81 NC-I
 
Jan 81 NC-1


2. LOMBIAWAN 353 Nov 77 Sep 80 


3. TADOY 282 Nov 77 
 Sep 80 31 Dec 82 
 0 Nov 80 31 Dec 82
 
4. MOPOLO 178 Nov 77 Oct 80 31 Dec 82 
 0 Feb 81 31 Dec A2 
5. mOTONDONG 135 Nov 77 Aug 80 28 Feb 81 
 0 Oct 80 28 Feb 81
 
6. KALUNTAI 303 Aug 76 Aug 80 
 30 Apr 81 0 No. 80 
 30 Apr 81
 
7. MOPUCAD 
 741 Jun 75 Aug 80 31 Mar 81 0 Nov 80 31 Mar 81
 
8. POSO 268 Apr 75 Jul 80 31 Mar 81 
 0 Feb 81 31 Mar 81
 

z 

Note: See sheet No. 1 for explanation of footnotes 
 * Recertified 31 Dec 82 



PROGRAM YEAR 1980/81 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 
SHEET 95 

ENDING DECEMBER 
OF 139 

31, 1982 
PROVINCE 

PI T 
SURVEY DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMITTED 
CONSTRUCTION OF MAJOR WORKS 

IRRIGATION CONSULTANTS 

SUEPROJECT 

(1) 

AREA 
(HA) 

(2) 

PROGRESS I/ 
(% COMPLETE) 

(3) 

PROGRESS 1/ TECH. SOUND.
CERTIFICATION

(% COMPLETE) (DATE) 

(4) (5) 

2/
TO USAID-

(DATE) 

(6) 

SERVICE 3/
AREA -
(HA 

(7) 

PROGRESS V 

(Z COMPLETE) 

(8) 

COMPLETION 
CERTIFICATION 

(DATE) 

(9) 
CENTRAL SULAWESI PROVINCE 

NEW SUBPROJECT: 

1. TOLISU 601 Aug 78 Oct 78 30 Nov 81 Dec 81 NC-i 
2. ONGKA 2157 Oct 78 Jan 79 30 Nov 81 Jul 81 NC-1 

CONTINUATION WORK: 
1. SIOYONG 898 Mar 78 May 78 Sep 81 NC-1 

IMPROVELMENT WORK: 
1. KASIMBAR 1081 May 80 Jul 80 Jul 81 NC-i 
2. WARU/TANCKIOS 

3. UVEKLULI 

4. TOILI 

1503 

400 

2454 

Jan 76 

Dec 76 

Jan 78 

Mar 76 

Jun 77 

Mar 78 

30 Nov 81 

30 Apr 81 

30 Nov 81 

0 

0 

171 

Aug 81 

Mar 81 

Sep 81 

30 Nov 81 

30 Apr 81 

30 Nov 81 
5. XO:LONG 1125 Jun 76 Aug 77 31 Jan 81* 235 .*ug 81 31 Jan 81* 
6. JONOOGF 629 Sep 75 Aug 78 31 Aug 81 0 Aug 81 31 Aug 81 
7. MEPANGA ­ 1293 Aug 74 Jul ?O 31 Mar 81 0 Mar 81 31 Mar 81 
8. MALINO 

9. AM.PIBABO 

10. KOLONDOM
I.TDEAOS4/ 

11. TENDE/LALOS -

2000 

547 

1150 

1555 

May 80 

Aug 77 

Dec 76 

Jun 78 

Jul 80 

Oct. 77 

Jun 77 

Sep 78 

6/ 

31 Aug 81 

31 Aug 81 

30 Sep 81 

0 

0 

299 

0 

Aug 81 

Jan 81 

Mar 81 

Mar 81 

6/ 

31 Aug 81 

31 Aug 813mAu 8 
30 Sep 81 z 

12. nAXOK;tR/TAMPIALA 1G88 Sep 75 Sep 78 30 Sep 81 70 Mar 81 30 Sep 81 X 

Note: See sheet No. 1 for explanation of footnotes 
 * Recertified 30 Nov 81. 



SEDERHANA IRRIGATION PROJECT'?!R\_YEAR 1980/81 SHEET 96 OF j3jSTATUS OF SUBPROJECT MAJOR WIORKS PERIOD ENDING DECEMBER 31. 1982 

PROVINCE SURVEY DESIGNTPROIJEA DESIGN DI WINGSCONSULTANTS I SUBMITTED CONSTRUCTION OF MAJOR WORKSIRRIGATION CONSULTANTS 
SUBPROJECT 

)(2) 

AREA 

(HA)-

PR3GRESS 

(% COMPLETE)(3) 

PROGRESS 

(% COMPLETE)( 

TECH. SOUK. 1
CERTIFICATIIC;.! 

(DATE)(5) 

2/ 
TO USAID-

(DATE)(6) 

SERVICE 
AREA 
(HA(7) 

3/ 
-

PROGRESS I/ 

( COMPLETE)(8) 

COMPLETION 
CERTIFICATION 

(DATE)(9) 

CENfRAL SULAWESI PROVINCE (CONT'D) 

IMPROVEMENT WORK: (CONVD) 
13. SIUNA 4/ 

14. LI.MBAATA/PANJO 4/ 

650 

762 

Hay 74 

Nov 76 

Aug 74 

Sep 78 

Mar 81 

Feb 81 

NC-3 

NA 

SOUTH SULAWESI PROVINCE 

NEW SUBPROJECT: 
1. BALAG BESI 

2. BIANG LOE X 

3. CIROWALI 

4. K:,LOSI 

449 

170 

272 

1005 

May 78 

Apr 78 

Pay 78 

Mar 78 

Sep 78 

Aug 78 

Jul 78 

Jul 78 

30 Sep 81 

30 Sep 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

170 

272 

Aug 82 

Jun 81 

May 81 

Mar 82 

NA 

30 Sep 81 

30 Sep 81 

NA 

CONTINUATION WORK: 
1. BALANG TIKEKE 300- Aug 77 Dec 77 92 

IMPROVEMENT WORK: 
1. TAMABOKANG 4/ 

2. KAJENJENG 

3. BIANG LOE IV 

4. WETTEE 

115 

500 

450 

-

Oft 74 

Jan 76 

Jan 76 

cancelled 

Feb 75 

Apr 76 

May 76 

-

30 Sep 81 

30 Sep 81 

115* 

0 

Feb 81 

May 81 

May 81 

30 Sep 81 

NC-2 

30 Sep 81 
_ - _ _ 

5. BAROANGIN 4/ 300 Nov 74 Feb 75 
 Sep 81 NA
 

NoLe: See sheet 
No. I for explanarton of foonores 
 * Area carried over from 1974/75 & 1975/76 



SEDERHANA IRRIGATION PROJECT 
 SHEET 97 OF 139
PROGRAM YEAR 1980/81 STATUS OF SUBPROJECT MAJOR UORKS 
 PERIOD ENDING DECEMBER 31. 1982 

SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
&PROVEPROVINCETOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT-

(1) 

AREA PROGRESS V PROGRESS-! TECH. SOUND. 2/
CERTIFICATION TO USAID-=(HA) (Z COMPLETE) (Z COMPLETE) (DATE) •-(DATE) 

(2) (3) ( 5 ) 

SERVICE 3/
AREA
(A) 

(7) 

PROGRESS .1 COMPLETION 
- CERTIFICATION(Z COMPLETE) (DATE) 

(9) 
SOUTH SULAWESI PROVINCE (CONT'D) 

!MPROVEMENT WORK:(CONT'D) 

6. TAPANGO - cancelled -

7. BILOKKA 

8. CAKURA 

9. KADIENG 

931 

731 

616 

Jan 76 

Jan 76 

Jan 76 

Jan 76 

Jan 76 

Jan 76 

30 Nov 81 

30 Sep 81 

0 

0 

90 

Feb 81 

Mar 81 

30 Nov 81 

30 Sep 81 

SOUTHEAST SULAWESI PROVINCE 

NEW SUBPROJECT: 
1. MORAMO I 

2. AMONGGEDO 

3. WONCO II 

506 

1645 

278 

Apr 79 

Dec 76 

Oct 77 

Aug 79 

Jul 77 

May 78 

09 Jul 82 

09 Jul 82 

30 Nov 81 

30 Nov 81 

30 Nov 81 

886 

278 

Dec 82 

May 82 

Sep 81 

NA 

09 Jul 82 

09 Jul 82 

CONTINUATION WORK: 
1. RORAYA II 

2. RORAYA III 

3. TAMBOLI 

4. KOLASA KIRI 

IMPROVEMENT WORK: 

1. LOEA 

415 

2512 

1398 

474 

322 

Apr 76 

Apr 76 

Dec 76 

Oct 77 

Jul 77 

Jul 76 

J,l 76 

May 77 

May 78 

Nov 77 

30 Apr 82 

09 Jul 82 

6/ 

483 

706 

0 

Jan 82 

Jun 81 

May 81 

May 81 

Dec 80 

NC-i 

30 Apr i? 

09 Jul 8 

NA 

6/ 

Note: See sheet No. I for explanation of footnotes 



SEDERHANA IRRIGATION PROJECT 
 SHEET 98 OF 139
 
PROGRAM YEAR 1980/81 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982
 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
PROVINCE CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS I1 PROGRESS -/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS I/ COMPLETION 
CERTIFICATION TO USAID- AREA - CERTIFICATION
 

(HA) (Z COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9)
 

SOUTHEAST SULAWESI PROVINCE (CONT'D)
 

WORK: (CONT'D)IMPROVEMENT 

2. WONCO 1 840 Oct 77 May 78 09 Jul 82 
 202 Mar 82 09 Jul 8? 

3. KOLASA KIRI 474 Oct 77 May 78 
 Mar 81 NA
 

4. RORAYA I 2381- Apr 76 Jul 76 15 Aug 81 
 0 Mar 81 15 Aug 81
 

WEST NUSA TENGGARA PROVINCE
 

NEW SUBPROJECT:
 

1. MADA PANGGA 
 454 Jan 78 Jan 78 30 Apt 82* 30 Nov 81 454 Jul 81 30 Apr 82*
 
2. SINDANG GILA 855 Aug 79 Aug 79 
 15 Jun 81 30 Nov 81 259 
 Mar 81 15 Jun 81
 

CONTINUATION WORK:
 

1. PATULA 
 342 Jun 77 Jun 77 
 Aug 81 NC-I
 

IMPROVEMENT WORK:
 

1. MENCONGAH 322 May 78 May 78 31 Mar 81 
 0 Nov 80 31 Mar 81 

2. PONGAL 
 1000 Mar 76 Mar 76 15 Jun 81 0 Dec 80 
 15 Jun 81
 
3. LEKONG 456 Mar 78 
 Mar 78 31 Mar 81 
 0 Nov 80 31 Mar 81
 

4. MERENTEH 224 Mar 78 Mar 78 31 Mar 81 
 36 Nov 80 31 Mar 81
 
z 

- NOTE: See sheet No. 1 for explanation of footnotes. * Reeriie 1e 82
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 99 OF 139 
PHOGRA. Y&%R 1980/81 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCE SURVEY 
 DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WO1XS
P TOTAL CONSULTANTS SUBMITTED IRRIGATION CQNSULTANTS
 

SUBPROJECT AREA PROGRESS 1/ PROGRESS i/ 
TECH. SOUND. 1 SERVICE 3/ PROGRESS i/ COMPLETIONCERTIFICATION TO USAID- AREA - ERTIFICATION 
(HA) (2%COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)

(1) (2) (3) (4) ((6) (7) () (9) 

EAST NUSA TENGGARA PROVINCE
 

NEW SUBPROJECT:
 

1. WAE GOA 224 Apr 79 Apr 79 30 Nov 81 Jul 81 
 NC-3
 
2. MATALIKU 459 Jun 78 Jul 78 
 30 Nov 81 
 Mar 82 NC-i
 
3. NDUDALE 226 Jun 78 Jul 78 30 Oct 82 30 Nov 81 96 
 100 30 Oct 82
 
4. WAEKAAP 513 Apr 79 Apr 79 30 Nov 81 75
 
5. SOKOMAKI 270 Jun 78 Jul 78 31 May 82 
 30 Nov 81 70 Oct 81 31 May 82
 
6. KOKAR 196 Jun 78 Jul 78 
 30 Nov 81 100 
 NA
 
7. HAEKTC 400 Jun 78 Aug 78 
 30 Nov 81 80
 

CONTINUATION WORK:
 

1. WAE KOMO 827 Jun 78 Jul 78 
 30 Nov 81 
 Nov 81 NC-I
 
2. SOA 2791 Jun 78 Jul 78 15 Oct 81 586 
 May 81 15 Oct 81
 

IMPROVEMENT WORK:
 

1. NAIN 366 May 76 Mar 80 
 95
 
2. KARUNI 119 Mar 77 
 Mar 80 
 90
 
3. PONONDIWAL 312 May 76 Mar 80 80
 
4. NOBELU 128 May 76 Mar 80 
 100 NA
 
5. TUASENE 325 Mar 77 Mar 80 
 Oct 81 NA
 

6. TUALEU 145 Mar 77 
 Mar 80 
 Jan 82 NC-i
 

NOTE: See sheet No. I for explanation of footnotes. 



PROGCRA YEAR 1980/81 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WlORKS PERIOD 

SHEET 100 

ENDING DECEMBER 

OF 139 

31. 1982 

PROVINCE 
SURVEY DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMITTED 
CONSTRUCTION 

IRRIGATION 
OF MAJOR WORKS 

1, CONSULTANTS 

SUBPROJECT 

(1)(2) 

AREA 

(HA) 

PROGRESS i/ PROGRESS 1/ TECH. SOUND. 
CERTIFICATION 

(Z COMPLETE) (% COMPLETE) (DATE) 

(3) (4) (5) 

2/ 
TO USAID-

(lATE) 

(6) 

SERVICE 
AREA 
(HA) 

(7) 

3/ 
-

PROGRESS - COMPLETION 
^ERTIFICATION 

(% COMPLETE) (DATE) 

() (9) 
MALUKU PROVINCE 

NEW SL'BPROJECT: 

1. TILEY 427 Jun 79 Dec 79 Jun 82 NA 

CONTINUATION WORK: 

1. KAO 1115 Jan 79 Dec 79 55 

.'TE: See sheet No. I for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 101
PROGRAM YEAR 1981/82 OF 139 _STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVI':CE& TOTAL SURVEY DESIGN DESIGNCONSULTANTSDRAWINGS CONSTRUCTION OF MAJOR WOPKSSUBMITTED IRRIGATION CONSULTANTS 
SUBPROJECT AREA PROGRESS !/ PROGRESS 1/ TECH. SOUND. 2/ SERVICE PROGRESS i/ COMPLETION 

--(% CERTIFICATION TO USAID- AREA(HA) CERTIFICATION(% COMPLETE) ( COMPLETE)I (DATE) (DATE) (HA) (% COMPLETE) (DATE) 
(1)(2) (3) (4) , (5) (6) (7) (8) 
 (9)
 

ACEH PROVINCE
 

CONTINUATION WORK
 
1. ALUE UBAI 
 2309 May 75 Sep 77 
 Mar 82 NC-I
 

IMPROVEMENT WORK
 
I. CUBO 418 Mar 75 
 Mar 76 
 Mar 82 NA 
2. KRUENG ULIM 
 324 Nov 74 Dec 76 
 6/ 
 0 Jan 82 6/

3. ALUE NIBONG ATAS 331 Feb 77 Mar 77 
 Feb 82 NA
 
4. KOTA CANE LAMA 1210 Jul 76 
 Dec 78 
 Jul 82 NA
 
5. MANGGENG I, II 867 Mar 75 
 Mar 76 
 Dec 82 NA
 
6. TANGSE 1, I, III 
 762 Nov 74 Dec 76 
 Dec 82 NA
 

Footnotes:
 
NA 
Information not available at time of report preparation.

l/ When progress reaches 100% completion date (mo/yr) is reported.
2/ Submittal is by DGWRD and normally includes subproject design drawings, layout map, cost estimate.


design calLulations and technical soundness certification.

3/ Area commanded by the major works completed under the program year shown.
 
Z/ Part of major works completed under Sederhana Program prior to 1976/77.

5/ Reclamation Subprojects.
6/ Subproject complete and functional but not reimbursable from Sederhana II Loan Funds. >
7/ Prior Works were not constructed under the Sederhana Program. 

NC-I 
- Not certifiable because the subproject facilties are not functional, or construction does not meet plans
 
and specifications.
NC-2 -
Not certifiable because of inufficient water supply.
 

%C-3 -*Not certifiable because of lack of farmers, or farmer problems.
 

x 



SEDERHANA IRRIGATION PROJECT SHEET i(J2 OF 139_ 
PROGRAM YEAR 1981/82 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMER 31, 1982 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS 
PROVINCE TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

& AREA PROGRESS--i PROGRESS / TECH. SOUND. 2/ SERVICE PROGRESS _i/ COMPLETION 
SUBPROJECT CERTIFICATION TO USAID- AREA CERTIFICATION 

(HA) (% COMAPLETE) (% COMPLETE) (DATE) (DATE) (RA) ( COMPLETE) (DATE) 

() (2) (3) (5) () (7) (8) (9) 

NORTH SUMATRA PROVINCE 

NEW SUBPROJECT 

1. PENTARA 959 May 80 Sep 80 Jul 82 NA 

2. SI-KOPI KOPI 336 Mar 79 Jun 79 100 NA 

3. AEK MANDOSI III 400 Jun 76 Jan 77 Dec 81 NA 

4. AMBARITA 122 Mar 81 May 81 Jul 82 NA 

5. SLANTING NTING 140 Mar 81 May 81 Jul 82 NA 

CONTINUATION WORK 

1. PADANG MAHONDANG 1281 Dec 77 Mar 78 6/ 439 Feb 82 6/ 

2. SI-SUHAP. SUHAR 600 Mar 79 Jun 79 Dec 81 NA 

3. AEK PANDURUNGAN/ 1675 Oct 75 Oct 76 Dec 81 NA 
PINANG SORI 

4. IDO ZEBUA 1440 May 76 Oct 76 Nov 81 NC-i 

5. RISMA DU1-MA 1522 Sep 77 Mar 78 Sep 81 NC-3 

6. BANDAR SIDORAS _/ 1808 Feb 79 Jun 79 Apr 82 NA 

7. BERASTEPU 887. Dec 78 Apr 79 31 Dec 82 0 Sep 81 31 Dec 82 

IMPROVEMENT WORK 

1. PEKAN DOLOK 625 Aug 76 Dec 77 Jan 82 NC-i 

2. AEK SIAILI TUKKA 884 Oct 75 Mar 76 Dec 81 NC-i 

T. ro> 

NOTE: See sheer No. I for explanation of footntes. 



SEDERHANA IRRIGATION PROJECT 
 SHEET 103 OF 139
 
PROGRAI YEAR 1981/82 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVINCESURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOT CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUSPROJECT AREA PROGRESS - PROGRESS -/ TECH. SOUND. SERVICE PROGRESS I' COMPLETIONCERTIFICATION TO USAID- AREA CERTIFICATION(HA) (% COM.F.TE) (% COMPIETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)
1i (2) (3) (4) 1 (5) (6) (7)_ 8 (9) _ 

NORTH SUMATRA PROVINCE (CO'T' D) 

IMPROVEM4ENT WORK (CONT' D) 

3. PURWAGANDA 4/ 200 Jun 74 Dec'75 
 May 82 NA
 
4. NAMU EMBILIN 200 Jun 76 
 Oct 76 
 Feb 82 NA
 
5. NAPA SURON 4/ 472 Jun 75 Oct 75 
 Oct 81 NA
 

WEST SUMATRA PROVINCE
 

NEW SUBPROJECT
 

1. BATANG CORAN 22-3 Feb 81 May 81 Dec 82 NA 
2. BATANG SANGKI 144 Feb 81 Apr 81 Dec 82 NA
 

IMPROVEMENT WORK 

1. PASAR BAWAN 437 Mar 77 Jul 77 Mar 82 NA 
2. LUBUK TABUAN 254 Sep 77 Feb 78 
 Mar 82 NC-l
 
3. LUBUK BUAYA 1568 Feb 77 Jul 77 
 Dec 82 NA
 
4. AMPANG TULAK 963 Mar 77 Jul 77 Apr 82 NA 
5. BATANG AMPALU 191 Aug 78 Oct 78 20 Mar 82 0 Aug 81 20 Mar 82 
6. BANDAR BUNIAN 105 Dec 79 Apr 80 Mar 82 NA 
7. PUNGGUNG KASIEK 4243 Sep 78 May 79 Mar 82 NC-i
 
8. RAWANG HITAM 
 175 Aug 78 Oct 79 
 Dec 82 NA : 
9. BATANG KARUMIE 228 Nov 77 Oct 79 
 Mar 82 NA
 

1O. GUGUK LANDUK Oct 79 Dec 79 May 82 NA_ _­
- -N~e: . exlanation foototeMays82
eI sheet N fo 


Note: See sheet No. 1 f or explanation of footnotes 

http:COM.F.TE


SEDERHANA IRRIGATION PROJECT SHEET 104 OF 139
 
PROGRAM YEAR 1981/82 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982
 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS 
PROVINCE TOTAL CONSULTANTS SUBMITTED IRRIGATION CO:SULTANTS 

2/ SERVICE PROGRESS i/ COMPLETIONSUBPROJECT AREA PROGRESS 1/ PROGRESS 11 TECH. SOUND. 
- CERTIFICATION TO USAID- AREA - RTIFICATION 

(P__\) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)
(!,(2) (3) (4) (5) (6) (7) (8) (9)
 

RIAU PROVINCE
 

CONTINUATION WORK 

1. LUBUK AMBACANG 140 Jun 77 Aug 77 6/ - 0 Sep 81 6/ 
2. SEI SILAM 713 Jan 78 Mar 78 31 Dec 82 - 0 Nov 81 31 Dec 82 

IMPROVEMENT WORK 

1. DUKUNG ANAK 4/ 191 May 75 Oct 75 Nov 81 NA 

2. PEN(ESAWAN -/ 98 May 75 Oct 75 - Nov 81 NA 

3. RAWANG AMBACANG 462 Feb 77 May 77 - Oct 81 NA 

4. BASERAH I-Il 420 Feb 77 May 77 - Oct 81 NA 

5. RAWANG PAUH 200 Dec 76 May 77 - Nay 82 NA 

6. BARABAH 300 Dec 76 May 77 6/ - 0 Oct 81 6/ 

7. SEI PANGOAN 265 Jan 78 Mar 78 31 Dec 82 - 0 Oct 81 31 Dec 82
 

8. SINDINGINAN 464 Dec 76 May 77 - 90
 

9. KOTA INTAN 188 Nov 77 Mar 78 - Jun 81 NA 

Ne
 

Note: See sheet No. 1 for explanation of footnotes 



SEDERHANA IRRIGATION PROJECT SHEET JQ5 OF 139 
PROGRAM YEAR 1981/82 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 

PRVNC&TOTAL SURVEY DESIGN DESIGN DRAW4INGSCONSULTANTS SUBMITTED CONSTRUCTIONIRRIGATION OF MAJOR WOPKSi/CONSULTANTS 

AREA PROGRESS i PROGRESS / TECN. SOUND. SERVICE PROGRESS COMPLETOTS 
S CERTIFICATION TO USAID- AREA PERTIFICATION 

(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COHPLETE) (DATE) 

(1) 1 (3) (4) () (6) (7) 9 

JAMBI PROVINCE 

CONTINUATION WORK 

1. SEI TANDUK 800 Aug 76 Oct 76 - Oct 82 NA 

2. SEI DUSUN JPJ J/ 232 Aug 76 Oct 76 - Dec 82 NA 
TERANTAM PSAR 

IMPROVEMENT W1ORK 

1. SEI TELUK PANDAK 190 Aug 76 Oct 76 Apr 82 NA 

2. SEI SEMBILANG 367 May 76 Jul 76 - 80 

3. SEI RENAH SAKO 109 May 76 Jul 76 - Jan 82 NA 

4. SEI DUSUN BARU 16 Aug 76 Oct 76 - Mar 82 NA 

5. SEI BATANG NIBUNG b38 May 76 Jul 76 - 60 

6. SEI BETUK 868 May 76 Jul 76 - Jul 82 NA 

7. SEI MENGKUANG 375 100 100 - 95 

8. SEI BERNAI 70 100 100 - Dec 82 NA 

Note: See sheet No. I for explanation of footnotes
 



PROGRAM YEAR 1981/82 

& 

S'.3PROJECT 

__(HA) 
,, )(2) 

SOUTH SUMATRA PROVINCE 

NEWPIUBPROJECT 

1. AIR DULU 

CONTINUATI,4 WORK
 
1. NEGANG TIKIP 

2. AIR TUPAIZ 

IMPROVEMENT WORK 
1. ATARAN SUNUR 

2. ATARAN BAGINDO 


3. RIAS 


4. AIR PANGI II 


5. AIR BETUNG KECIL 


6. AIR PAYANG 


7. AIR BETUNGAN 


dENGKULU PROVINCE 

NEW SUBPROJECT
 

1. AIR HEOK 

2. AIR "SALOI/BUAII DS. 
TABVS1181 


SEDERHANA IRRIGATION PROJECT 


STATUS OF SUBPROJECT MAJOR WORKS 

SURVEY DESIGN DESIGN DRAWINGSTOTAL CONSULTANTS SUBMITTED 

AREA PROGRESS PROGRESS -/ TECH. SOUND. 
CERTIFICATION TO USAID-
(2 COMPLETE) (Z COMPLETE) (DATE) (DATE),(4) (5) -- (6) 

Jun 79 

Nov 79 -

May 78 

Feb 79 


Jun 77 


Jul 79 


Jun 77 


May 78 


Dec 76 


Jun 77 


Mar 79 -

Oct 81 -
Ot8De81N-


SHEET 106 OF 139 

PERIOD ENDING D)ECEMBER 31. 1982 

CONSTRUCTION OF MAJOR WORKSIRRIGATION CONSULTANTS 

SERVICE PROGRESS 1/ COMPLETION 
AREA 
 CERTIFICATION

(RA) (2 COMPLETE) (DA_(7)_ s ) 

Nov 81 NA 

Dec 82 NA
 

Dec 82 NA 

Jan 82 NA
 

Jan 82 NC-1
 

Feb 82 NA
 

Jan 82 NC-i
 

Jan 82 NA
 

Feb 82 NA
 

76 

Feb 82 NA 
Dec 81 NC-1 

(3) 

821 Mar 77 

1077 tlay 78 

1228 May 78 

1060 Dec 76 


178 Jun 77 


747 Jul 79 


307 Jun 77 


355 May 78 


274 Dec 77 


315 Jun 77 


173 Feb 79 

14 Sep 81 

N ot- N I 
 e a o__ ISee _ _ _ - Note: See sher Ho. 1 for explanation of fooltnotes 



SEDERHANA IRRIGATION PROJECT SHEET 107 OF 139 
PROGPA_4 YEAR 1981/82 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCE TOTAL 
SURVEY DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMITTED 
CONSTRtrION 

IRRIGATION 
OF MAJOR WORKS 

CONSULTANTS 

SUBPROJECT 

(1) 

AREA 

(HA) 

(2) 

PROGRESS 

(% COMPLETE) 

(3) 

PROGRESS 1/ TECH. SOUND. 2/
CERTIFICATION TO USAID-

(% COMPLETE) (DATE) (DATE) 
(4) ( 6)() 

SERVICE 3/ 
AREA -
(HA) 
(7) 

PROGRESS -

(Z COMPLETE) 
(8) 

COMPLETION 
:ERTIFICATION 

(DATE) 
. (9) 

BENGKULU PROVINCE (CONT'D) 

CONTINUATION WORK 

1. AIR TERAS 345 Jan 79 Mar 79 Sep 82 NA 
2. AIR SELEBAT 614 Jan 81 Mar 81 Dec 81 NC-i 
3. AIR URAM 768 Jan 81 Mar 81 31 Dec 82 0 Dec 81 31 Dec 82 

IMPROVEKENT WORK 

1. AIR KETENONG 197 Jan 81 Mar 81 31 Dec 82 77 Dec 81 31 Dec 82 
2. AIR MANGAYAU 146 Jan 81 Mar 81 6/ 0 Nov 81 6/ 
3. AIR EMBONG III 625 Jan 81 Mar 81 6/ 0 Sep 81 6/ 
4. AIR PRING UJAN MAS 385 Jan 81 Mar 81 Sep 81 NC-3 
5. AIR NGALAM 108 Jan 81 Mar 81 6/ 0 Sep 81 6/ 
6. AIR DATARAN RUNGGAU 779 Jan 81 Mar 81 6/ 0 Dec 81 6/ 
7. AIR SELEBANG 1027 Jan 81 Mar 81 Dec 81 NC-i 
8. AIR BENGKENANG BUNTU 200 - Jan 81 Mar 81 6/ 0 Dec 81 6/ 
9. AIR BENGKENANG NAPAL 528 Jan 81 Mar 81 Jan 82 NC-1 

CUGUK 

10. AIR KAHABI 374 Jan 81 Mar 81 Feb 82 NA 
11. AIR KETELANG 190 Jan 81 Mar 81 31 Dec 82 0 Nov 81 31 Dec 82 
12. AIR LUBUK JALE 167 Jan 81 Mar 81 Dec82 NA 

13. AIR PETAI 127 Jan 81 Mar 81 Mar 82 NC-I 

14. AIR SUSUP II 58 100 100 Dec 81 NA 

Note: See sheet No. 1 for explanation of footnotes.
 



PROGRAM YEAR 1981/82 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 
SHEET 108 

PERIOD ENDIN'7 DECEMBER 
OF 139 
31. 1982 

PROVINCE 
PVTOTAL 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION 
IRRIGATION 

OF MAJOR WORKS 
CONSULTANTS 

SUBPROJECT 

(1) 

AREA 

(HA) 
(2) 

PROGRESS I/ PROGRESS-V 

(% COMPLETE) (% COMPLETE) 
(3) (4) 

TECH. ON 2/ 
CERTIFICATION TO USAID-

(DATE) (DATE) 
( (6) 

SERVICE 
AREA 
(HA) 

(7) 

PROGRESS i/ COMPLETION 
-ERTIFICATION 

(% COMPLETE) (DATE)
(8) (9) 

LAMPUNG PROVINCE 

NEW WORK 
i. WAY SUNGKAI II 156 Dec 78 Dec 78 Dec 82 NA 

CONTINUATION WORK 
1. WAY SABUK SINDANG 

AGUNG 
486 Sep 74 Sep 74 Feb 82 NC-3 

2. WAY SUNGKAI I 441 Dec 78 Dec 78 6/ 0 May 82 6/ 

IMPROVEMENT WORK 
1. WAY AWl II 

2. WAY NGISON 

3. WAY TATAYA4 

4. WAY ANDAK 

5. WAY KULUR 

6. WAY MELUMI 

7. WAY SKIPI HILIR 

8. WAY GETAH SRIMENANTI 

9. WAY SABU 

10. WAY GUNUNG ALIP 

326 

958 

352 

168 

643 

608 

207 

733 

220 

548 

Sep 80 

Sep 80 

Sep 80 

Oct 80 

Oct 80 

Oct 80 

Oct 80 

Nov 80 

Nov 80 

Nov 80 

Sep 80 

Sep 80 

Sep 80 

Oct 80 

Oct 80 

Oct 80 

Oct 80 

Nov 80 

Nov 80 

Nov 80 

31 Dec 82 

31 Dec 82 

31 Dec 82 

6/ 

0 

0 

0 

0 

100 

60 

Dec 81 

Dec 81 

Jan 82 

40 

40 

0 

Dec 82 

Oct 81 

31 

31 

31 

Dec 82 

Duc 82 

NC-i 

Dec 82 

NA 

6/ 

> 

" 

Note: See sheet No. 1 for explanation of footnotes.
 



PROGRAM YEAR 1981/82 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 
SHEET 109 

ENDI;G DECEMBER 
OF 139 

31. 1982 

PROVINCE T 
SURVEY DESIGN DESIGN DRAWINGS 

CONSULTANT3 SUBMITTED 
CONSTRUCTION 

IRRIGATION 
OF MAJOR WOPS 

CONSULTANTS 

S PROJECT 

(1) 

WEST JAVA PROVINCE 

AREA 

(HA) 

(2) 

PROGRESS 1 PROGRESS 1/ TECH. SOUND.-- -- CERTIFICATION 
(Z COMPLETE) (% COMPLETE) (DATE) 

(3) 1 () (5) 

TO USAID­
(DATE) 

(6) 

/ SERVICE 
AREA 
(HA) 

(7) 

PROGRESS / 

CXCOMPLETE) 

(8) 

COMPLETION 
CERTIFICATION 

(DATE) 

(9) 

NEW SUBPROJECT 

1. CIMU1CANG 

2. CIBODAS-CIAPEA 

3. CIKANTEH 

4. BOIONG NANGKA 

5. RANCA BUAYA A 

103 

375 

727 

454 

-

Jul 77 

Sep 75 

Dec 80 

Dec 79 

Cancelled 

Oct 77 

Dec 75 

Mar 81 

Mar 80 

-

Dec 81 

Mar 82 

May 82 

Ftb -2 

- I 

NA 

NA 

NA 

NC-1 

" 
6. CIANDA 

7. CTKOfRAN.I 

8. CURAH JERO 

9. LFBIAH 

374 

143 

-

258 

Dec 79 

Dec 79 

Cancelled 

Dec 80 

Mar 80 

Mar 80 

-

Mar 81 

Apr 82 

May 82 

Apr 82 

NA 

NA 

NA 

CONTINUATION WORK 
1. CIHERANG 

2. CIPAMARANGAN 

3. CIDADAP 

4. CIHURIP 

478 

615 

861 

-

Sep 78 

Sep 78 

Sep 78 

Cancelled 

Dec 78 

Dec 78 

Dec 78 

..... 

31 Dec 82 229 Dec 81 

Dic 81 

Mar 82 

31 Dec 82 

NC-I 

NA 

5. SIGALING 800 Sep 78 Dec 78 30 Oct 82 0 Jan 82 30 Oct 82 2 

*z o 

;> 

51 Note: See sheet No. I,for explnatlon of f~ootnotes
 



SEDERHANA IRRIGATION PROJECT SHEET 110 OF 139
 
PROCRAM YEAR 1981/82 STATUS OF S"'IPROJECT MAJOR WORKS PERIOD 71-DING DECEMBER 31, 1982
 

SURVEY DESIGN IESIGQ DRAWINGS CONSTRUCTION OF MAJOR WORKS 
OVINCE TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTArTS 
' o 1/OISS- ER SOUND.2D SERVICE PROGRSS _ COMPLETIONTCA. 

SPROJECT AREA PROGRESS PROGRESS RTIFICATION TO USAID- AREA CERTIFICATION 

(HA) (2 COMPLETE) ( COMPLETE) (DATE) (DATE) (HA) (Z CO L ) DA: __. .(2) 1 (3) (4) (5) (6) (7) (8) (9) 
WEST JAVA PROVINCE (COr' D) 

1*?PRVE'ENT 1'OnRK
 

!. ItAi(IA TANI 92 Jul 77 Oct 77 
 Sep 81 NA 

2. CIKEUSAL 126 Jul 77 Oct 77 Sep 81 NC-I
 

3. CUlARAYANA 269 Sep 76 Dec 76 Jan 82 NA
 

4. PARAKA!4 JATI 517 Jul 77 Oct 77 Oct 82 NA
 

5. LAYA 442 Jul 77 Oct 77 
 Nov 81 NC-I
 

6. CIKURUTG 712 Sep 76 Dec 76 
 Dec1 NA
 
7. LEULI PEUJIT 169 Jul 77 
 Oct 77 ti-t 91 NA 

8. 0C:1OIJAS 380 Jan 77 Apr 77 Mar8 2 NA
 

9. .1;FsW% TI(CA 402 Nov 77 Feb 78 M.ar 112 NA 

10. LEUWI PAMULANG 350 Sep 76 Dec 76 Mar 82 NA
 

11. LEUWI SAPI 328 Nov 77 Feb 78 
 Oct 82 NA
 

12. CIBATU KURLNG 568 Nov 77 
 Feb 73 Sep 81 NA
 

13. BABAKAN CICAU 183 Nov 77 Feb 78 31 Dec 82 
 0 Set 81 31 Dec 82
 

14. CIRANJANG 95 Aug 76 Nov 76 
 31 Aug 82 0 Nov 81 31 AuC 82
 

15. PARABON 265 Jul /7 Oct 77 Nov 81 
 NC-i
 

16. BARAI IG SIANG 7__ 229 Aug 80 Oct 80 7Cb 82 NA
 

17. 1..NEUNDEUT/CIPADA 7/ 200 Aug 80 Oct 80 Jul 81 NA
 

___---__-__-_-_ 

~Note: See sheet No. 1 for explanation of footnotes 

http:SOUND.2D


SEDERHANA IRRIGATION PROJECT SHEET Ill OF 139 
PROGRAM YEAR 1981/82 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982
 

PROVINCE SURVEY DESIGN DESIGN DRAINGS 
 CONSTRUCTION OF MAJOR WORXS
 
& TOTAL CONSULTANTS SUBMITTED 
IRRIGATION 
 CONSULTANTS


SUBPROJECT AREA PROGRESS I/ PROGRESS 1/ TECH. SOUND. / SERVICE PROGRESS i/ COMPLETIONCERTIFICATION TO USAID- AREA CERTIFICATION
(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (Z COMPLETE) (DATE)(1 (2) (3) ( 5)() (6) (7) (8) (9) 

CENTRAL JAVA PROVINCE
 

NEW SUBPROJECT
 

1. KENCONOREJO 640 Sep 79 Nov 79 
 100 NA
 
2. KALI MAS 465 Feb 81 Apr 81 
 i00 NA 

CONTINUATION WORK
 

1. GLINTIRAN Feb 79 Apr 79 31 Dec 82
425 
 425 Dec 81 
 31 Dec 82
 
2. TLOGOMILI 
 338 May 79 Jul 79 
 Jan 82 NA
 

3. SANGKALAN - Cancelled ­

4. SUKABUMI 202 Sep 78 
 Nov 78 
 80
 
5. CIJAMBE 
 258 Mar 79 May 79 
 Dec 81 NC-i
 
6. KEDUNG SLUNG 325 Mar 79 May 79 30 Sep 82 325 100 
 30 Sep 82
 

IMPROVEMENT WORK
 

1. CROJOGAN 195 Oct 74 Dec 74 Dec 81 NA 
2. SILAWANG 353 Apr 76 May 76 
 Nov 81 NA
 
3. AJI PAGEDANGAN 319 Jul 74 Aug 74 Dec 81 NA
 
4. CiLC:iING 537 Feb 78 Apr 78 
 30 Sep 82 
 0 100 30 Sep 62
 
5. NGRENJEH 352 Aug 76 
 Oct 76 
 Jan 82 NC-I
 
6. MUNGKAL MEONG 520 Aug 76 
 Oct 76 
 Mar 82 NA
 
7. PULUS 215 Apr 76 Jun 76 
 100 NA
 

Note: See sheet No. 1 for explanation of footnotes
 



PROC',AM YEAR 198"1/82 

SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 

SHEET 112 

ENDING DECEMBER 

OF 139 

31. 1982 

PROVINCE 

SUBPROJECT 

TOTAL 

AREA 
(HA) 

SURVEY 

PROGRESS
(% COMPLETE) 

DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

.ES/ I/ TECH. SOUND.PROGRESS -2/ TCA ON-CERTIFICATION TO USAID­ " 

(% COMPLETE) (DATE) (DATE) 

CONSTRUCTION OF MAJOR WOPFKS 
IRRIGATION CONSULTANS 

SERVICE I/ COMPLETIONSERE PROGRESS - CORPLETIoNAREA CERTEFICATION 
(HA) (% COMPLETE) (DATE) 

(1)(2) 

D.I. YOGYAKARTA PROVINCE 

(3) (4) (5) (6) (7) (8) (9) 

NEW SUBPROJECT 

1. SENTUL 108 May 80 May 80 Dec 81 NA 

IMPROVEMENT WORK 

1. KETONGGO 125 Feb 81 Apr 81 31 Dec 82 0 Jan 82 31 Dec 82 

EAST JAVA PROVINCE 

NEW SUBPROJECT 

1. PEG. SELATAN 538 Mar -O Mar 80 Jan 82 NA 

IMPROVEMENT WORK 

1. SEBOROH 

2. KARANG TAMBAH 4/ 

97 

300 

Feb 77 

Mar 75 

Feb 77 

Mar 77 

100 

Mar 82 

NA 

NA 

z 

Note: See sheet No. 1 for explanation of footnotes
 



SEDERHANA IRRIGATION PROJECT SHEET 113 OF 139 
PROGRAM YEAR 1981/82 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982
 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS 
PROVICE TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTA:TS& 
SUPROJECT AREA PROGRESS- PROGRESS 1/ TECH. SOUND.2 / SERVICE PROGRESS 1/ COMPLETION 

- CERTIFICATION TO USAID-- AREA CERTIFICATION 
(HA) (,% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (. COMPLETE) (DATE)

(1. (2) (3) (4) (5) (6) (7) (8) (9) 

WEST KALDANTAN PROVINCE 

NEW SUBPROJECT 

1. MNJALIN 176 Nov 79 Jan 80 Dec 82 NA
 

IMPROVEMENT WORK 

1. SL14BER AGUNG SEMBORA 268 Feb 78 Apr 78 100 NA 

2. RABA 212 Feb 78 Apr 78 May 82 NA
 

3. SEBURUK 238 Mar 78 Jun 78 31 Dec 82 162 May 82 31 Dec 82
 

4. PASOK KAYU 226 Mar 78 Jun 78 - 99
 

5. RUNUT 154 Feb 78 Apr 78 - Mar 82 NC-1
 

CENTRAL KALIMANTAN PROVINCE 

CONTINUATION WORK 

1. TUMPUNG LAUNG 521 Apr 77 Apr 77 31 Dec 82 52 100 31 Dec 82 

IMPROVEMENT WORK 

1. HURUNG BUNUT 470 Mar 77 Mar 77 100 NA 

2. TRINGSING 687 Nov 75 Nov 75 100 NA
 

SOUTH KALIMANTAN PROVINCE > 

NEW SUBPROJECT
 

1. PULAU PINANG 285 Apr 74 Apr 74 100 NA
 

2. SUAPIN 408 Apr 74 Apr 74 100 NA
 

Note: See sheet No. 1 for explanation of footnotes
 



PROGRAM YEAR 1981/82. 
SEDERHANI. IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 
ShEH'T lit oiF 139 

PERIOD ENDING DECEMBER 31, 1982 

SURVEY DESIGN DESIGN DRAWINGS CON STRUCHOO:i 0i' iO.Oi: W'OPYS 
PROVINCE TOTAL CONSULTANTS SUBMITTED IPJICATIO - CONSU LTAN:TS 

SUBPROJECT AREA PROGRESS 11 PROGRSS 1/ 
-

TECH. SOUND.
CERTIFICATION TO USAID-

SEICA]I.,. 
/-

PROGRESS I.FIC' ' 

(HA) (% COMPLETE) (X COMPLETE) (DATE) (DATE) (11 (0 COmHI:T) (DATI) 

(1)(2) (3) (4) ) (6) (7) 

SOUTH KALIMANTAN PROVINCE CON'I'D) 

CONTINUArION WORK 

1. LOK BArU 581 100 100 80 

IMPROVEMENT WORK 

1. "JAHU I3AWAH 7/ 100 100 100 - 100 NA 

2. SEl PABUAN 7/ 600 100 100 - 100 NA 

3. SEI CEMPA PASAR ARBA -/ 400 100 100 - 100 NA 

4. SE1 ROMPANG 11000 100 100 - 100 NA 

5. SEI POLIAT 7/ 1000 100 100 - 100 NA 

6. 1IANDIL TURA SEI 600 100 100 - 100 NA 
SELUANG 

7. LINTANGAN 7 150tH 100 100 100 NA 

8. LANGSAT BESAR 150 100 100 - 100 NA 

9. RAS INGE 516 100 100 - 100 NA 

E-AST KALIMANTAN PROV1NCE 

CONTINUATION WORK 

I. SEPARI 1372 Nov 79 Nov 79 95 

IMPROVEMENT WORK 

I. PURWAJAYA 80 Jul 77 Nov 77 Nov 62 NA 

Note: See sheeL No. I for cxJiuatoLion of footnoLe. 



PROCRAM YEAR 1981/82 
SEDERHANA IRRIGATION PROJECT 

STAIUS OF SUBPROJECT MAJOR WORKS PERIOD 

SHEET 115 

ENDING DECEMBER 

OF 

31. 

139 

1982 

PROVICE 
S&POJC 

SLBPROJECT 

__) 

TOTAL 
A. 

AREA 

(HA) 

(2) 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS 
CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

1/ 1/ TECH. SOUD.2/ SERVICE PROGRESS _i COMPLETION 
PROGRESS - PROGRESS - CERTIFICATION TO USAID-/ AREA CERTIFICATION 

(% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 

(3) ( 5) (6) 1 (7) (8) (9) 

NORTH SULAWESI PROVINCE 

CONTINUATION WORK 

1. TUNGOI 516 Mar 79 Sep 79 - Jan 82 NA 

IMPROVEMENT WORK 

1. 

2. 

BONGOTUA 

TARUN 

442 

281 

Jun 81 

Nov 77 

Aug 81 

May 81 

Jun 82 

Jan 82 

NA 

NC-i 

3. 

4. 

HOPOLO 

KARANGETAN 

178 

323 

Nov 77 

Mar 79 

Jun 81 

May 81 

31 Dec 82 

31 Dec 82 

0 

0 

Apr 82 

Feb 82 

31 Dec 82 

3
1 Dec 82 

5. PENTU 

6. TABULO 

7. RANOTUANA 

8. PAN.KiBUHA 

231 

1080 

188 

381 

Aug 76 

Jun 81 

Mar 75 

Aug 76 

Apr 81 

Aug 81 

Apr 81 

Apr 81 

6/ 

31 Dec 82 

- 0 

0 

Mar 82 

100 

Mar 82 

Jul 81 

6/ 

31 Dec 82 

NA 

NA 

CENTRAL SULAWESI PROVINCE 

NEW SUBPROJECT 

1. BAKUNG - cancelled -... 

2. TANAMEA 400 Dec 80 Jun 81 Mar 82 NA 

CONTINUATION WORK 

1. TOLISU 

2. SIOYONG 
3. ONGKA 

601 

898 
2157 

Aug 78 

Mar 78 
Oct 78 

Oct 78 

May 78 
Jan 79 -

Feb 82 

Dec 82 
Dec 82 

NA 

NA 
NA -

Hote: See sheet No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 116 OF 139
PROGRAM YEAP. 1981/82 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS I/ PROGRESS TECH. SOUND. 2/ SERVICE PROGRESS -/ COMPLETIONCERTIFICATION TO USAIb- AREA ERTIFICATION(HA) (I COMPLETE) (Z COMPLETE) (DATE) (DATE) (HA) (Z COMPLETE) (DATE) 

( ) (2) (3) (4) (51 (6) (7) (8) (9) 
CENTRAL SULAWESI PROVINCE (CONT'D) 

IMPROVEMENT WORK 

1. MAENUSI -/ 200 Aug 74 May 81 -
 Jul 81 NA
 
2. MEPANGA _4 1293 Mar 81 May 81 - Jan 82 NA 
3. MALINO 2000 Mar 80 May 81 
 - Jan 82 NA
 
4. KASIMBAR 1081 May 80 Jun 81 - Jan 82 NA 
5. AMPIBABO 547 Aug 77 May 81 -
 Feb 82 NA
 
6. KOLONDOM 1150 Dec 76 Apr 81 
 - Dec 82 NA
 
7. TENDE/LALOS - 1555 Jun 78 Apr 81 - Mar 82 NA
 
8. SONI 635 Jan 77 Apr 81 -
 Jan 82 NA
 
9. BANGKIR/TAMPIALA 1088 Sep 75 Apr 81 
 - Jan 82 NA
 
10. MAYOA 800 Sep 75 May 81 
 - Apr 82 NA
 
11. SAROSO 1200 Dec 76 May 81 
 - Apr 82 NC-i
 
12. LIBAATA/PA-JO- 762 Nov 76 May 81 - Apr 82 NA 
13. KELEI 127 Aug 73 May 81 
 - Dec 82 NA
 
14. KASIGUNCU 788 Jan 77 May 81 
 - Mar 82 NC-I
 
15. UWEKULI 400 Dec 76 May 81 -
 Dec 82 NA
 
16. WARU/TANGKIOS 1503 Jan 76 Apr 81 
 - Jan 82 NA
 
17. TOILI 2454 Jan 78 Apr 81 
 - Jan 82 NA
 

18. ROA 4/ 7/ 400 Sep 75 Apr 81 
 - Jan 82 NA
 

Note: See sheet No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 117 OF 139
PROGRAM YEAR 1981/82 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982
 

SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORYS
PROVINCE TOTAL CONSULTANTS 
 SUBMITTED IRRIGATION CONSULTANTS
 
SUBPROJECT A PROGRESS / PROGRESS !/ TECH. SOU1. SERVICE PROGRSS - COMPLETION 

--(Z CERTIFICATION 
TO USAID- AREA CERTIFICATION(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 
(1)(2) (3) (4) (6) (7) (8) (9) 

SOUTH SULAWESI PROVINCE
 

NEW SUBPROJECT
 

1. LAKEJO 1265 Cancelled* ­ -
2. PANAIKANG III 233 Jun 78 Aug 78 May 82 NA
 
3. KALU 216 Aug 78 Jul 78 
 Jan 82 NA
 
4. PAELOHE 148 Dec 79 Feb 81 
 Mar 82 NA
 

IPROVEMENT WORK 

1. BULUMARAPA 4/ 507 Sep 80 Jun 81 100 NA
 
2. BARAKA 195 Sep 80 May 81 
 100 NC-i
 
3. WAEDALLE A' 50 Sep 80 May 81 6/ 0 Dec 81 6/ 
4. NONONGAN 241 Sep 80 May 81 
 100 NA
 
5. BAKKE 288 Sep 80 Apr 81 6/ 
 0 Jan 82 6/
 
6. PAROTO / 7/ 270 Sep 80 Apr 81 
 _ Dec 81 NA
 
7. MICO 83 Sep 80 Apr 81 
 Feb 82 NA
 
8. LANCIRANG A/7/ 417 Sep 80 Apr 81 _ Sep 81 NA
 
9. TINO I 4/ 400 Sep 80 Jun 81 
 _ Feb 82 NA
 
10. BIANG KEKE 1 115 Sep 80 May 81 _ Jan 82 NA
 
11. BOBO 4/ 50 Sep 80 Apr 81 Nov 81 NA 
12. BABANA 413 Sep 80 Jun 81 
 May 82 NA
 
13. BALAKIA A/ 808 Sep 80 Jun 81 1 

10I0 NA>
 

Note: See Sheet No. I for explanation of footnotes 
* Major Works cancelled. Tertiary Works implemented 1980/81.
 



SEDERHANA IRRIGATION PROJECT SHEET 118 OF __
 
PROGRAM YEAR 1981/82 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982
 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJORPROVINCE TOTAL CONSULTANTS SUBMITTED IRRIGATION WORKS
CO::SULTANTS 

SUBPROJECT AREA PROGRESS I/ PROGRESS i/ TECH. SOUND.-- - CERTIFICATION 2/ SERVICE PROGRESS I/ COMPLETIONTO USAID- AREA CERTIFICATION
(HA) (%COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9)

SOUTH SULAWESI PROVINCE (CONT'D) 

IMPROVEMENT WORK 

14. SENRE - Cancelled .... 

15. SALODUA 524 Sep 80 May 81 
 Feb 82 NA
 
16. RAPPANG 577 Sep 80 100 
 85 

SOUTHEAST SULAWESI PROVINCE 

NEW SUBPROJECT
 

1. MORAMO II 143 Sep 79 Jan 80 - 85 
2. ALANGGA 169 May 79 Sep 79 - 70 
3. LAPAO-PAO 325 May 79 Aug 79 
 - 87
 
4. LAWELE 200 Jan 78 Jul 78 
 - 85
 

CONTINUATION WORK 

1. KOLASA KIRI 474 Mar 79 Aug 79 6/ - 0 Jul 82 6/ 

LIPROVEMENT WORK 

1. TAMBOLI 1398 Jun 80 Aug 80 - Sep 82 NA
 
2. KOV!AWEHA 415 Jun 80 Aug 80 - Dec 81 NA 
3. RORAYA I 2381 Jun 80 Aug 80 - Sep 8, NA 
4. RORAYA II 415 Jun 80 Aug 80 - Mar 82 NC-i
 

5. RORAYA II 2512 Jun 80 Aug 80 6/ - 0 Feb 82 6/ 
6. AAERORO 3820 100 100 
 Jul 82 NA
 
Note: See sheet No. 1 for explanation of footnotes
 



PROGRAM YEAR 1981/82 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 
SHEET 119 

ENDING DECEMBER 
OF 139 
31. 1982 

PROVINCE 
& TOTAL 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION 
IRR.IGATION 

OF MAJOR WOPXS 
CONSULTANTS 

SUBPROJECT AREA 
(HA) 

1l 2) 

PROGRESS 1 
(% COMPLETE) 

(3-) 

PROGRESS 1/ TECH. SOUND. 
CERTIFICATION(% COMPLETE) (DATE) 

(4) (5)) 

2/
TO USAID-

(DATE) 

SERVICE 
AREA
(HA) 
(7) 

PROGRESS I/ 

(7 COMPLETE) 
(8) 

COMPLETION 
CERTIFICATION 

(DATE)
(9) 

WEST NUSA TENGGARA PROVINCE 

CONTINUATION WORK 
1. SINDANG GILA 855 Aug 79 Mar 81 6/ - 243 Dec 81 6/ 

IMPROVEMENT WORK 
1. REMPEK 

2. RADA PANGGA 

3. PATULA 

617 

454 

342 

Mar 78 

Jan 78 

Jun 77 

Mar 81 

Mar 81 

Mar 81 

6/ 

31 Dec 82 

-

-

0 

0 

Dec 81 

Feb 82 

Dec 81 

6/ 

31 Dec 82 

NC-I 

EAST NUSA TENGGARA PROVINCE 

CONTINUATION WORK 
1. MATALIKU 

2. WAEKAAP 

3. KOKAR 

4. HAEKESAK 

459 

513 

196 

541 

Jun 78 

Apr 79 

Jun 78 

Mar 77 

Aug 81 

Apr 79 

Jul 78 

Mar 81 

_ 

-

-

-

5 

100 

90 

60 

NA 

LMPROVEMENT WORK 
1. WANGA 

2. KONGA 

3. MAUBUSA 

4. TUASENE 

5. TUALEU 

-

243 

350 

325 

145 

Cancelled 

Sep 78 

Mar 77 

Mar 77 

Mar 77 

-
Mar 81 

Mar 77 

Sep 81 

Lep 81 

-

_ 

-40 

90 

45 

85 

z 

oe
Note: See sheet No. 1 for explanatio footnotes
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 120 jF 139 
PROGRAM YEAR 1981/82 
 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982 

TOTAL SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF tAJOR WOR.KS& TOTACL...OT CONSULTANTS SUBMITTED IRRIGATION.. CONSULTANTS
~.3LPROJECT ,IREA PROGRESS 1/ PROGRESS .1/ TECH. SOUND. SEVC-RGES /CLTO 

OUDS21BM
TEC. 2/ SERVICE PROGRESS-- -- CERTIFICATION TO USAID- AREA YI COM'PLETION 
CERTIFICATICN
 

,_____ _ (HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (2 COM[PLETE) (DATE)1I (2) 1 (3) (4) ( )(6) (7) ) 9_ 

EAST NUSA TENGGARA PROVINCE (CONT'D) 

IMPROVEMENT WORK (CONT'D) 

6. SOA 2791 Jun 78 Sep 81 
 73
 
7. DAMPEK 393 Sep 78 Sep 81 
 50
 

MALUKU PROVINCE
 

CONTINUATION WORK
 

1. TILEY 427 Jun 79 Dec 79 
 68
 

IMPROVEINENT WORK 

1. KAO 1115 Jan 79 Dec 79 
 85
 

\' Note: See sheet No. 1 for explanation of footnotes
 



SEDERHANA IRRIGATION PROJECTPROGRAM YEAR 1982/83 	 SHEET 121 OF 139STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 
PROVINCE SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION O MAJOR WnRKS 

& PTOTAL CONSULTANTS SUBMITTED 
 IRRIGATION 
 CONSULTANTS 
SUBPROJECT AREA PROGRESS i1 PROGRESS -/
--___ __ __ _ TECH. SOUND.CERTIFICATION 2/ SERVICE
TO USAID- AREA PROGRESS - COMPLETION
(HA) 	 3/ P RCERTIFICATION(% CO PLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)__)(2) .(3) (4) (5) (6) (7) (8) (9) 

D.I. 	ACEH
 

CONTINUATION WORK
 
1. KOTA CANE ATAS 600 Apr 75 May 77 
 85
 

IMPROVEMENT WORK
 
1. KRUENG GEUNTEUT A/ 186 100 100 100 NA
 
2. KRUENG GEUPEU 
 144 Mar 75 
 Dec 76 
 100 NA 

Footnotes: 

NA - Information not available at time of preparation of report.
 
1/ When progress reaches 100%, completion date (mo/yr) is reported.
 
2/ Submittal is by DGWRD and normally includes subproject design drawings, layout map, cost estimate,


design calculations and technical soundness certification.
 
3/ Area commanded by the major works completed under the program year shown.
 
4/ Part of major works completed under the Sederhana Program prior to 1976/77.
 

5/ -Reclamation subproject.
 
6/ Subproject complete and functional but not reimbursable from Sederhana Loan Funds.
 
7/ Prior works were not constructed under the Sederhana Program.
 
NC-I -
Not certifiable because the subproject facilities are not functional, or construction does not meet plans
and specifications.
 

NC-2 - Not certifiable because of insufficient water supply. 


NC-3 - Not certifiable because of lack of farmers, or farmer problems.
 

x 



SEDERHANA IRRIGATION PROJECTPROGRAM YEAR 1982/83 	 SHEET 122 OF 139STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 
PROVINCE- SURVEY DESIGN& TOTAl 	 DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKSCONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS I/ PROGRESS / TECH.-SOUND. 2// SERVICE 3/PROGRESS/ COMPLETIONCERTIFICATION TO USAID- AREA(HA) (% COMPLETE) (% COMPLETE) 	 CERTIFICATION
1)(2) 	 (DATE) (DATE) (HA) (% COMPLETE) (DATE)- (3) (__4) (5) -(6) (7) (8) (9) 

D.I. 	 ACEH 

IMPROVEMENr WORK (CONT'D) 
3. 	 ALUE INDANG 4/ 107 100 100 


Dec 82 NA

4. CUBO 4/ 564 Mar 75 
 Mar 76 100 NA5. TIMBANG GAJAH 4/ 507 Jul 76 Oct 77 Dec 82 NA
6. 
ALUE UBAI 2309 May 75 Sep 77 


77
 
7. MANGGENG I & II l 867 Mar 75 
 Mar 76 


55
 

NORTH SUMATRA PROVINCE
 

CONTINUATION WORK
 
1. SI KOPI KOPI 
 336 Mar 79 
 Jun 79 


80
 
2. 	PENTARA 959 May 80 Sep 80 


85
 
3. AEK PANDURUNGAN/ 1675 Oct 75 Oct 76
 

PINANGSORI 4/ 
 85 
4. GIDO ZEBUA 1440. May 76 Oct 76 
 10
 
IMPROVEMENT WORK 
1. KP. MERANTI/SEI BALAIA/ 1185 
 Jan 74 Mar 75
 
2. AEK MANDOSI I & II 893 Jun 76 Oct 76 
 00 NA3. PERBAUNGAN 711 Mar 79 Jun 79 7 
4. BARASTEPU 	 887 Dec 78 Apr 79
 
5. ANDAR SIDORAS 1808 Feb 79 Jun 79 45 
6. RISMA DUMA 1522 Sep 77 
 Mar 78
 

Note: See sheet No. 
1 for explanation of footnotes.
 N o t e : 
S s e o00 NA 



SEDERHANA IRRIGATION PROJECT SHEET 123 OF 139 
PROGRAM YEAR 1982/83 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31. 1982 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
PROVINCE TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS -/ PROGRESS 1/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS / COMPLETION 
CERTIFICATION TO USAID- AREA - -ERTIFICATION 

(HA) (% COMPLETE) (2 COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE()(2) (3) (4) (5) (6) (7) (8) (9) 
WEST SUMATRA PROVINCE 

NEW SUBPROJECTS 

1. BATANG DAREH 183 Jan 80 Mar 80 90 
2. BULAKKAN 391 Jan 81 Mar 81 
 Dec 82 NA
 

3. *BANDAR ULU AIR 679 Sep 81 Dec 81 60
 

4. BATANG AGAM 542 Apr 81 Jun 81 
 Nov 82 NA
 

IMPROVEMENT WORK
 

1. SUNGAI SAMEK 283 Nov 7, Oct 79 
 30 
2. LUBUK BUAYA 1568 Feb 77 Jul 77 
 70
 

3. LUPAK SUBAHAN!4_ 394 Oct 74 Oct 77 
 Sep 82 NA
 
4. PUNGGUNG KASIEK 4243 Sep 78 May 79 Sep 82 NA
 

5. GUGUK RANTAU 416 Aug 78 Oct 78 
 Sep 82 NA
 

6. KOTO KANDIS 2357 Feb 75 Oct 77 30 
7. TALANG KEMUNING JAYA 985 Jan 78 Jun 78 
 30
 

8. DWI KORA _ 472 Jan 78 Jul 78 Dec 82 NA
 

9. LUMPO LIKAU GADANG 795 Feb 75 Feb 78 20
 

Note: See sheet No. 1 for explanation of footnotes. 



SEDERIIANA IR.IGATION PROJECT SHEET 124 OF 139 
PROGRA. YEAR 1982/83 STATUS (I SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

PRVINCE SURVEY DESIGN -ESI DRAWINGS CO4STRUCrj:i or MA1CR ,Wtjy.s 
4 TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJ -'T AREA PROGESS I/ PROGRESS- TECH. SOUND. 1/ SERVICE I/ PROGRESS I/ COMPLETI(WA R PORESCERTIFICATION TO USAID- AR1:A -EKTIICAI ION 
(HA) (2 COMPLETE) (Z COKLETE) (NATE) (DATE) 01A) (,. I1PCLTF) (I1R I.) 

1 (2) (3) () (5) (6 (7) (8) (9 

RIAU PROVINCE
 

IMPROVENENT WORK
 

1. TAPAN I & 11 615 Dec 76 Nov 81 100 NA
 
2. RAWANG UDANG 150 Feb 77 Hay 82 100 NA
 
3. LUBUK AMBACANG 1 140 Jun 77 Aug 77 100 NA
 
4. RLUMBIO TALUK 249 Dec 79 May 77 
 100 NA
 
5. PANTAI HARPOYAN 364 Mar 77 Jul 77 
 97
 
6. SEI SILAM 713 Jan 78 Nov 81 
 90
 
7. SASAPAN 11 4/ 584 May 75 Jan 82 50
 
8. PASIR JAMBU 665 Dec 76 Jan 82 
 100 NA
 
9. KUOK I & 11I 225 May 75 Aug 75 
 55
 

10. SEI BAUNG 890 Dec 76 Dec 81 100 NA 
11. PETAPAHAN TOAR 180 Jan 75 Apr 76 100 NA 
12. SIDINGINAN 464 Dec 76 
 Dec 81 
 65
 

-m Soto: S.e sheet No. I for vxplanlitil Of foornttes. 



SEDERHANA IRRIGATION PROJECT SHEET 125 OF 139 

PROGRAM YEAR 1982/83 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

P SURVEY DESIGN DESIGN DRAWINGS CONSTRUJ(rION o MAJOR WORy.s 
& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS

SUBPROJECT AREA PROGRESS1/ PROGRESS I/ TECH. SOUND. 2/ SERVICE / PROGRESS - COMPLETION
 
CERTIFICATION TO USAID- AREA ERTIFICATION
 

(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (IA) (1 COMPLETE) (DATE) 

(1) (2) (3) (4) (6) (7) (8) (9) 

SOUTH SU1ATRA PROVINCE
 

CONTINUATION WORK
 

1. AIR DULU 821 Mar 77 Jun 79 55
 

IMPROVEMENT WORK 

1. MEGANG TIKIP 4/ 1077 May 78 May 78 Dec 82 NA 

2. AIR KASIE 1 / 188 May 78 May 78 90 

3. AIR KASIE II 360 May 77 May 77 90 

4. LANTIPE 4-/ 266 Jun 75 Jun 75 85 

5. LEBAK TUPAK 1004 Oct 76 Oct 76 100 NA
 

6. TALANG KELAPA 272 Dec 76 Jun 77 100 NA
 

7. ATARAN BAGINDO 178 Jun 77 Jun 77 100 NA 

8. TANGGA DEWATA 440 Jan 76 Jan 76 70 

Note: See sheet No. 1 for explanation of foototes. 



SEDERHANA IRRIGATION PROJECT
PROGRAM YEAR 1982/83 	 SHEET 126 OF 139STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1982
 

PROVINCE
& 	 SURVEY DESIGN
TOTAL 	 DESIGN DRAWINGSCONSULTANTS 	 CONSTRUCTION or MAJOR WORKSSUBMITTED IRRIGATION CONSULTANTS 
SUPROJECT AREA PROGRESS- PROGRESSSUBPROJECT _/ TECH. SOUND.
CERTIFICATION 2 / SERVICE -j/ PROGRESS i COMPLETIONTO USAID AP'A 
 PERTIFICATION
(HA) (Z COMPLETE) (%COMPLETE)(1 	 (DATE) (DATE)__031 _ A L - L (1A) (X COMPLETE) (nri:)12 I - 2 

JAMBI PROVINCE 

NEW SUBPROJECT 

1. SEI LUBUK PAGAR 
 257 100 
 100 

15
 

CONTINUATION WORK
 

1. SEI TANDUK 
 800 100 100 

Oct 82 NA2. SEI TERANTAM BESAR 
 232 100 100 

Dec 82 NA 

3. SEI PASIR PUTIH 
 303 100 100 

21
 

IMPROVEMENT WORK. 

1. 	 SEI BUKIT SEMBAHYANG 296 100 100 

Oct 82 NA
2. SEI TERUNG 
 253 100 
 100 
Oct 82 NA3. 	SEI JEMBATAN SERONG i 265 100 100 
 Sep 82 NA


4. 	 SEI RENAH TANAH JUJUNi 298 100 100 

Oct 82


5. 	SEI KRAMAT 4/ 95 100 100 
NA
 

Dec82 NA
6. SEI ULAK 
 489 100 
 100 

Dec 82 NA
7. SEI SEMBILANG 
 367 100 
 100 
 0


8. SEI PEMATANG LUHMJT 946 
 100 100 
 0
 

Note: See sheet No. I for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT SHEET 127 OF 139PROGRAM YEAR 1982/83 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCE& 	 SURVEYTOTAL 	 DESIGN DESIGN DRAWINCSCONSULTANTS 	 CONSTRUCTIONSUBMITTED IRRIGATION OF MAJOR WORKSCONSULTAii? 
SUBPROJECT AREA PROGRESS PROGRESS 11 TECH. SOUND.

CERTIFICATION TO USAID-
2/ SERVICE 3/ PROGRESS _1 COMPLETIONAREA - CERTIFICAION(HA) (2 COMPLETE) (Z COMPLETE) (DATE) (DATE) (1A) (t COMPLETE) (DATE)

()(3) (4) () (6) (7) (8) (9) 
BENGKULU PROVINCE
 

CONTINUATION WORK
 

1. AIR SLOGAN JERINJING 199 Nov 81 
 Jan 82 
 Dec 82 NA2. AIR KETELANG 190 
 Nov 81 Jan 82 
 Dec 82 NA
3. 	 AIR BALOI/BUAH DS 114 Nov 81 Jan 82 
 70


TAMPUS 

IMPROVEMENT WORK 

1. AIR KAHABI 
 374 Dec 81 
 Jan 82 

2. AIR KETENONG 197 Dec 81 Jan 82 	

60 

Nov 82 NA 
3. AIR SEBELAT 614 Dec 81 
 Jan 82 
 85
4. AIR DURIAN II Y4/ 166 Dec 81 
 Jsn 82 
 Dec 82 NA
5. AIR PRING UJAN MAS 385 Dec 81 
 Jan 82 
 Jan 83 NA
6. AIR DATARAN RUNGAU Y 779 Dec 81 
 Jan 82 
 Jan 83 NA

7. AIR BENGKENANG NAPAL 528 Dec 81 
 Jan 82 
 Dec 82 NA


CUGUK
 
8. AIR PETAl 
 127 Dec 81 
 Jan 82 
 Jan 83 NA
9. AIR TEBAT BESAR 289 Dec 81 
 Jan 82 
 90

10. AIR BESI GUNUNG BESAR 785 Dec 81 
 Jan 82 
 Dec 82 NA
11. AIR EMBONG II1 675 Dec 81 Mar 82 
 Jan 83 NAA/n
12. AIR LAIS LUBUK GEDANG 80 Dec 81 Mar 82 	 8

Dec 82 NA 
":,t(.: . - s'.hi. L N,,. I for e.xpla ini, of[ rom t . 



PROGRAM YEAR 1982/83 

PROVINCE 
& 

SUBPROJECT 

1 

BENGKULU PROVINCE (CONT'D) 

IMPROVEMENT WORK (CONT'D) 

13. AIR SUSUP II 

14. AIR HITAM 

15. AIR URAM 

16. AIR PAYANG S.JERINJING 

TOTAL 

AREA 

(HA) 

(2) 

58 

138 

768 

199 

SEDERHANA IRRIGATION PROJECT 
STATUS OF SUBPROJECT MAJOR WORKS 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

PROGRESS PROGRESS 1/ TECH. SOUND.CERTIFICATION TO USAID 2 

(Z COMPLETE) (% COMPLETE) (DATE) (DATE) 
(3) (4)_ (5) ( 

100 100 

100 100 

100 100 

100 100 

SHEET 128 OF 139 
PERIOD ENDING DECEMBER 31. 1982 

CONSTRUCTION OF MAJOR WOpS
IRRIGATION CONSULTANTS 

SERVICE / PROGRESS 1/ COMPLETIONAREA CERTIFICATION 
(1A) (2 COMPLETE) (DATE) 
(7) (8) (9) 

Dec 82 NA 

Dec 82 NA 

Dec 82 NA 

Dec 82 NA 

LAMPUhG PROVINCE 

NEW SUBPROJECT 

I. TIPO BALAK 1106 May 81 Apr 81 70 

CONTINUATION WORK 

1. TABAK 200 Aug 81 Sep 79 20 

I'PROVEMENT WORK 

1. MELUMI 

2. NGISON 

3. PISANG/NYELAI 

SEMULI 

608 

958 

330 

ill 

Nov 81 

May 80 

Nov 81 

Hav 81 

Dec 81 

Jun 80 

Dec 81 

Dec 81 

80 

40 

80 

80 > 

lo 



-- 

SEDERHANA IRRIGATION PROJECTSTATUS OF SUBPROJECT MAJOR WORKS SHEET 129 OF 139
PERIOD ENDING DECEMBER 31, 1982 

SURVEY DESIGN& TOTAl DESIGN DRAWINGS CONSTRUCrION Or MAJOR 	 WORLKSCONSULTANTS SUBMITTED IRRIGATION CoNSULTANTSSUBPROJECT AREA PROGRESS i/. PROGRESS i/! TECH. SOUNDl. 2/SERVICE3 PROGRESS ! OSLAT 
CERTIFICATION 
TO USAID- ARCA
AREA 3ERTIFICATION COMPLETION
(HA) -2 COMPLETE) (% COMPLETE (DATE) (DATE) 
 (HA) (% COMPLETE) (DATE)(1) 	 (2) 3) A(5) _ _ ZL (8) _ 

WEST JAVA PROVINCE
 

NEW SUBPROJECT
 

1. CISOLOK 
 100 Oct 81 
 Jan 82 
 02. CIGURAWES
10 163 Oct 81 
 Jan 82
 

CONTINUATION WORK
 

1. CIBODAS-CIAMPEA 
 375 Sep 75 
 Dec 75 

0
2. CIKANTEH 
 727 Dec 80 
 Mar 81 

20


3. 	 CIPARANGAH 615 Sep 78 Dec 78 
 52

4. BOJONG NANGKA 
 454 Dec 79 
 Mar 80 


22
 
5. CIDADAP 
 861 Sep 78 Dec 78 


80
 
6. CIANDA 
 374 Sep 79 
 Mar 80 


60
 
7. CIKORANJI 143 Dec 79 Mar 80 
 5
 

IMPROVEMENT WORK
 
]. CILAKU 
 155 100 100 


75
 
2. CIJAMBU 
 177 100 100 


Oct 82 NA

3. CIHANDOYAN 
 376 100 
 100 


0
 
4. CIAER JERUK 
 236 100 100 


80
 
. .LLWI ir'UN(; 290 
 100 100 


57
 

,. I.L'1,1 SA'I 328 100
7. (;UNUN(; l1AI:., 217 
100 	

0
100 100 
 12
 

. S r. , ' . :,,i c.-': ;nation of footnotes. 



SEDERHANA IRRIGATION PROJECT
PROGRAM YEAR 1982/83 	 SHEET 130 OF 139
STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1982
 

PROVINCE 	 SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION O MAJOR WORKS 
TOTAL CONSULTANTS SUBMITTED 
IRRIGATION
SUBPROJECT 	 AREA PROGRESS PROGRESS i/ TECH. SOUND.2 SERVICE 3/ PROGRESS CONSUMPLETIN 

(HA) (% COMPLETE) (% COMPLETE) CERTIFICATION TO USAID- AREA ­(DATE) 	 CERTIFICATION
(DATE) 
 (HA) % CO-PLETE) (DATE)i)(2) (3) (4) (5) (6) (7) (8) (9) 
WEST JAVA PROVINCE (CONT'D)
 

IMPROVEMENT WORK (CONT'D)
 
8. CIKALONG 
 472 100 	 100 
 Sep 82 NA
 
9. CIHIKEU 
 345 Aug 80 
 Oct 81 


65
 
10. 	 NAGRAK 239 Sep 81 Oct 81 
 0
 
11. CIMINGKING 
 437 Aug 81 	 Oct 81 


Oct 82 
 NA
 
L2. CICEMPLANG 145 Sep 81 Oct 81 	 Sep 82 NA 

Li. CIMNCENG 323 Sep 81 	 Oct 81 
 82 
IA. TUNJONG; 202 Aug 81 	 Oct 81 
 Sep 82 NA 
15. LEBIAH 258 Sep 81 Oct 81 	 Sep 82 NA
 

CENTRAL JAVA PROVINCE
 

NEW SUBPROJECTS
 

I. KEDOWO 	 170 May 80 May 80 
 0 
2. KAPUHAN 255 100 100 	 0
 

CONTINUATION WORK
 

I. TLOGOMILI 
 338 100 
 100 

77
 

2. SUKABUMI 202 100 100 	 0 

3. KLIMAS 465 100 
 100 

0 

4. KENCONOREJO 
 640 100 100 

7
 

.Nte: 
 See sheet No. 1 for explanation of footnotes.
 



-- 

SIIEET I JI OF _]39 
PERIOD ENDING DECEMBER 31, 1982 

CONSTRUCT(I O' MAIl)R WOPY.S 

PROf;R.M YEAR 1982/83 


P bVINCE 
& TOTAL 

SUBPROJECT AREA 

(HA) 


(2 
CENTRAL JAVA PROVINCE (CONT'D)
 

IMPROVEMENT WORK
 

I. SIDOMBLE 4/ 996 

2. KALONGAN 
 136 


3. KLAWING A/ 144 


4. SIDANDANG 
 511 


D.I. YOGYAKARTA
 

NEW SUBPROJFCTS
 

1. BOBONG 
 38 


2. KRETEK 65 


IMPROVEMENT WORK
 

1. RANDU 
 144 

7/
2. KARANG PLOSO KR.
 250 


EAST JAVA PROVINCE
 

NEW SUBPROJECTS
 

i. SUMBER BRANTAS 476 


2. KEDUNG PENGARON 
 408 


3. SEMBLNG MANIS 699 


4. BA.RBANG TUWUH 761 


SEDERHANA IRRIGATION PROJECT 
STATUS OF SUBPROJECT MAJOR WORKS 


SURVEY DESIGN 
 DESIGN DRAWINGS 
CONSULTANTS SUBMIIED 

PROGRESS i/ PROGRESS - T 2/
/CERTIFICATION TO USAID­

(% COMPLETE) (% COMPLETE) (DATE) (DATE) 

(3) (4) (5) (6) 


10O 100 

100 100 


100 100 


100 100 


Jan 80 May 80 


Apr 80 Feb 81 


Apr 78 May 78 


Jan 75 Mar 75 


Mar 80 Mar 80 


Jan 81 
 Jan 81 


Mar 80 Mar 80 

Jan 81 Jan 81 
___..-J____ 

IRRIGATION 

SERVICE 3' 
AREA 


(HA) 


(7) 


PROGRESS '/ 

(% COMPLETE) 

(8)
 

0 
100 


0
 

0 

100 


99
 

87
 

100 


61
 

50
 

51
 

44 


CONSULTANTS
 

COPLET1¢: 
ERTIFICATION
 

(DATE)
 

NA
 

NA
 

NA
 

> 

ote: See sheet No. ] for explanation of footnotes. 
-g * Not Serlerhqna. 

5 



PROGRAM YEAR 1982/83 

PROVINCE 
& 

SUBPROJECT 

1)(2)-


WEST KALIMANTAN PROVINCE 

NEW SUBPROJECT 

1. NGARA 


2. SEI RAYA 


3. SEI KUNYIT 


CONTINUATION WORK
 

1. MENJALIN 

CENTRAL KALIMANTAN PROVINCEi 

IMPROVEMENT WORK 

1. TRINGSING 


SOUTH KALIMANTAN PROVINCE 

CONTINUATION WORK 

1. SUAPIN 

IMPROVEMENT WORK 

I. JAYAU 


2. SLNGKAI 4/ 


3. TATAKJS 4/ 

TOTAL 
AREA 

(HA) 


200 


240 


450 


176 


687 


408 

161 


108 


101 

SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 


SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

PROGRESS 1/ PROGRESS -/ TECH. SOUND. 
CERTIFICATION TO USAlD2 


(Z COMPLETE) (% COMPLETE) (DATE) (DATLF:)(3) (4) (5)6) 

100 100 


100 100 


100 100 


100 100 


100 100 


100 100 

Aug 81 Aug 81 


Jul 81 Jul 81 


Sep 81 Sep 81 

SHEET 132 OF 139
 
PERIOD ENDING DECEMBER 31, 1982
 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS 

SERVICE 3/ PROGRESS i/ COMPLETION 
AREA ­ - ERTIFICATION

(HA) (Z COMPLETE) (DATE)(7) 8)(9)
 

10 

"0
 

0
 

90
 

6
 

100 
 NA
 

100 NA
 

0 

% N::-: Sec sheet No. I for explanation of footnotes.
 

40 



PROGRAM YEAR 1982/83 SEDERHANA IRRIGATION PROJECTSTATUS OF SUBPROJECT MAJOR WORKS SHEET _i13 OF 139PERIOD ENDING DECEMBER 31, 1982 

PROVINCE 
 SURVEY 
 DESIGN 
 DESIGN DRAWINGS
& CONSTRUCTION OF MAJOR WOPKSTOTAL 
SUBPROJECT CONSULTANTS SUBMITTEDAREA IRRIGATIONPROGRESS 
i PROGRESS 1/ TECH. SOUND. CONSULTATSj/ SERVICE 31 PROGRESS j/ COMPLETIONCERTIFICATION
-( - '
"- - - 2 ) - TO USAID- /

(HA) AREA
( H A _CO
2 COMPLETEj (2COPLETE ( DA T E 3/ 12 MP L ETE) CERTIFICATION(DATE) (DATE ( E

(A 2C)LT) 
 DT
 

SOUTH KALIMANTAN PROVINCE (CONT'D)
 
IMPROVEMENT WORK (CONT'D)
 
4. PAMPAIN 
 818 Sep 81 
 Sep 81 

5. SLM-SUM 4/ 100
272 Aug 81 NA


Aug 81 

6. TAMIYANG 4/ 100
421 Jul 81 NA
Jul 81 

7. TAPUK 100193 Jul 81 NA

Jul 81

8. TALANG Jan 83419 Jul 81 NA

Jul 81 

9. LOK BATU 100 NA
581 Sep 81 
 Sep 81 


10. MASINGE 4/ 100
516 Sep 81 NA 
Sep 81 


60
 

EASTKALdMANTAN PROVINCE
 

NEW SUBPROJECT
 

1. RENTIAWAN 582 
 100 
 100 
40 

IMPROVEVXNT WORK
 
1. TERITIP 
 182 
 100 
 100 

2. SELOK API 90
631 100 
 100 


60
 

,
 

_Ncre 
 See sheet No. 
1 for explanation of footnotes.
 



PROGRAM YEAR 1982/83 

PROVINCE 
PROVINCE 

SUBPROJECT 

(1) 

NORTH SULAWESI PROVINCE
 

NEW SUBPROJECTS
 

1. KINALI 


2. SOKLAT 


3. EANOYA1O 


IMPROVEMENT WORK
 

1. PANIKI BUHA 


2. LOMBIAWAN 


3. KATULIDAN 4/ 


4. MOLONG 


5. TARUN 


TOTAL 

AREA 
(HA) 

2 

326 


642 


1503 


381 


353 


436 


286 


281 


SURVEY 

PROGRESS ­
(% COMPLETE) 

(3) 

Feb 80 


Mar 81 


Jun 80 


Aug 76 


Nov 77 


Apr 75 


Apr 75 


Nov 77 


SEDERHANA IRRIGATION PROJECT 

STATI! I" SUBPROJECT MAJOR WORKS 


DESIGN 

PROGRESS--/ 
(Z COMPLETE) 

(4) 

Jul 80 


Oct 81 


Oct 80 


Jun 82 


100 


100 


100 


May 82 


DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

TECH. SOUND 2/
CERTIFICATION TO USAID-2(DATE) (DATE) 

(5) 

SHEET 134 
PERIOD ENDING DECEMBER 

CONSTRUCrION OF MAJOR 
IRRIGATION 

SERVICE 
EA(HA) 

3/ PROGRESS I/ 
(Z COMPLETE) 

(7) 

98
 

96
 

70
 

95
 

80
 

Dec 82 


Dec 82 


40
 

OF 139 
31. 1982 

WORKS 
CONSULTANTS 

COMPLETION 
ERTIFICATION
(DATE) 

(8)
9) 

NA
 

NA
 

z 

Note: See sheet No. 
1 for explanation of footnotes.
 



PROGRAMI YEAR 1982/83 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERICD 
SHEET 135 

ENDING DECEMBER 
OF 139 

31. 1982 
PROVINCE

& TOTAL 
SURVEY DESIGN DESIGN DRAWINGS 

CONSULTAN'TS SUBMITTED 
CONSTRUCTION 

IRRIGATION 
OF MAJOR WORKS 

CONSULTANTS 

CENTRAL 

SUBPROJECT 

(1 
SULAWESI PROVINCE 

AREA 

(HA)
2) 

PROGRESS I/ 

(% COMPLETE)
(3) 

PROGRESS 1/ 

(% COMPLETE)
(4) 

TECH. SOUND.CERTIFICATION 
(DATE)
(5) 

TO USAID 2 

(DATE) 

SERVICE 3/
AREA -
(HA)(7) 

PROGRESS / 

(% COMPLETE)()(9) 

COMPLETION 
CERTIFICATION 

(DATE) 

NEW SUBPROJECT 
1. GIMPU 

2. SIDOAN 

3. DONGINGIS 

300 

519 

700 

100 

100 

100 

100 

Sep 80 
25 

25 

10 

CONTINUATION WORK 
1. TANAMEA 

2. ONGKA 

400 

2157 

Dec 80 

Oct 78 

Jun 81 

Jan 79 
85 

10 

IMPROVEMENT WORK 
I. SIOYONG 

2. KASIMBAR 

3. MALINO 

4. MAYOA 

5. SIUNA 4/ 

6. TOLISU 

7. BANGKIR/TAMPIALA 

8. KASIGUNCU 

9. SAROSO 

898 

1081 

2000 

800 

610 

601 

1088 

788 

1200 

Mar 78 

Jun 77 

Jan 76 

Sep 75 

May 74 

Aug 78 

Sep 75 

Jan 77 

Dec 76 

100 

100 

100 

100 

Aug 74 

100 

100 

100 

100 

Dec 82 

Dec 82 

Dec 82 

95 

10 

80 

0 

60 

80 

NA 

NA 

NA 

V 

-

Note: 
 See sheet No. 1 for explanation of footnotes.
 



PROGRAM YEAR 1982/83 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS 
SHEET 136 

PERIOD ENDING DECEMBER 
OF 139 
31, 1982 

PROVINCE 
& 

SUBPROJECT 

1)(2) 

TOTAL 
AREA 

(HA) 

SURVEY 

PROGRESS 

(%COMPLETE) 
(3) 

DESIGN 

PROGRESS i/ 

(% COMPLETE) 
(4) 

DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 
TECH. SOUND. 

CERTIFICATION TO USAID­ / 
(DATE) (DATE) 
(5) (6) 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS

SERVICE 3/ PROGRESS I/ COMPLETION 
AREA - CERTIFICATION(HA) (% COMPLETE) (DATE)
(7) (8) (9) 

SOUTH SULAWESI PROVINCE 

NEW SUBPROJECT 
1. KABERE 100 100 100 50 
2. LEKOBALO 227 100 100 10 
3. .LEMBANA 346 100 100 20 
4. PANGENTUNANG 226 100 100 25 

IMPROVEMENT WORK 
I. PANAIKANG II 369 100 100 40 
2. CALENDU 1 4/ 216 100 100 65 
3. KARIU I 432 100 100 45 
4. TONASA I 4/ 113 100 100 60 
5. TODONG JoMPI 4/ 400 100 100 45 
6. TANETE BUANG 4/ 365 100 100 40 
7. BULU PATILA 4/ 240 100 100 95 
8. TAPANGO 200 100 100 5 
9. SUMPANG LEANG 4/ 546 100 100 80 

10. KAJENJENG 500 100 100 5.> 
11. BALANG TIKEKE 300 100 100 15 

Note: See sheet No. I for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECTPROGRAM YEAR 1982/83 	 SHEET 137 OF 139STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1982 

PROVINCE SURVEY DESIGN DESIGN DRAEF.NGS CONSTRUCTION OF MAJOR WORKS& TOTAL CONSULTANTSSUBPROJECT 	 SUBMITTED IRRIGATIONAREA PROGRESS 	 CONSULTANTS_i/ PROGRESS 1/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS 1/ COMPLETION-- CERTIFICATION 
TO USAID-(HA) _COMPLETE) ( COMPLETE) (DATE) (DATE) AREA - CERTIFICATION(HA) (Z COMPLETE) (DATE)
(1) 	 _(3) (4) (5) 6LSOUTHEAST SULAWESI PROVINCE	 (8) (9)~~L 

NEW SUBPROJECTS
 
1. TANEA BARU 
 569 100 
 100 


802. KAPONTORI 
 205 100 
 100 

60
3. SIMBINE 
 168 100 
 100 

50
 

IMPROVEMENT WORK 
1. MORAMO I 506 100 100 

Dec 82 NA2. AMONGGEDO 
 1645 100 100 

03. WONCO II 
 278 100 
 100 


65
4. MOWILA II 
 552 100 
 100 

80
 

5. KOLASA 
 474 100 
 100
6. TAMBOLr Dec 	821398 100 	 NA
100 

Dec 82 
 NA7. RANOMETO 490 100 
 100 


858. WONCO I 
 840 100 
 100 

80
9. MOWEWE II 
 629 100 
 100 


Dec 82 
 NA
10. MOWEWE 1 
 377 100 
 100 

11. 	 BALANG TETE 4/ 564 100 100 

25
 

0
12. RORAYA III 2512 100 
 100 

Aug.82 NA
13. AMERORO 4/ 
 3820 100 
 100 


85
14. AMOITO 
 674 100 
 100 

Dec 82 
 NA
15. LANDONO 
 842 100 
 100 

Dec 82 
 NA
 

Note: See sheet No. 1 for explanation of footnotes.
 



PROGRAM YEAR 1982/83 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR WORKS PERIOD 
SHEET 138 OF 139 

ENDING DECEMBER 31, 1982 

&PROVICT A SURVEYP DESIGN DESIGN DRAWINGSCONSULTANTS SUBMITTED CONSTRUCTIONIRRIGATION OF MAJOR WOPKSCONSULTANTS 

SUBPROJECT 

1)(2) 

AREA 
(HA) 

PROGRESS /PROGRESS-!/TECH. SOUND. 
CERTIFICATION(% COMPLETE) (%COMPLETE) (DATE) 

(3) (4) (5) 

21 
TO USAID-(DATE) 

(6) 1 

SERVICE 3/ 
AREA -(HA) 

(7) 

PROGRESS I1/ COMPLETION 
CERTIFICATION%CO4,PLETE) (DAT) 

(8) (9) 

WEST NUSA TENGGARA PROVINCE 

NEW SUBPROJECTS 

1. JENGGUAR 239 Jun 79 Jun 79 89 
2. LOLOHAN 717 Dec 80 Dec 80 93 
3. RADE 226 Jun 79 Dec 81 Dec 82 NA 

IMPROVEMENT WORK 
1. MADA PANGGA 454 Mar 78 Jan 82 Dec 82 NA 
2. NUNGGA 241 Mar 77 Jul 81 97 

EAST NUSA TENGGARA PROVINCE 

NEW SUBPROJECTS 
1. WAEGETE 276 Apr 79 Apr 79 0 

CONTINUATION WORK 

1. SOKOMAKI 270 Jun 78 Jul 78 0 
2. NUDALE 226 Jun 78 Jul 78 5 

IMPROVEMENT WORK 

1. WAE GOWA 224 Apr 79 Mar 82 10 
2. WAE KOMO 827 Jun 78 Mar 82 20 
3. DAMPEK 393 Sep 78 Dec 81 0 
4. SOA 2791 Mar 77 May 82 0 

Note:
N See sheer No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT
PROCRAM YEAR 1982/83 SHEET 139 OF 139STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDTNG fmCFMBER 31. 1982 

PROVINCE SURVEY 

I 
& TOTAL 

SUBPROJECT AREA PROGRESS 

(HA) (Z COMPLETE)_i__/_q---
1 2) (3) 


EAST NUSA TENGGARA PROVINCE (CONT'D)
 

IMPROVEMENT WORK (CONT'D)
 
5. TUALEU 
 45 Mar 77 

6. HAE KESAK 
 541 Mar 77 

7. HAEKTO 
 400 Jun 80 


MALUKU PROVINCE
 

IMPROVEMENT WORK
 
1. KAO 
 1115 Jan 79 

2. TILEY 
 427 Jun 79 


DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
CONSULTANTS I SUBMITTED IRRIGATION CONSULTANTS/PROGRESS / CERTIFICATIONTECH. SOUND. 2TO USAID- SERVICE , PROGRESS 

P 
I/ COMPLETIONAREA 


CERTIFICATION
(% COMPLETE) (DATE) (DATE) 
_ ___L 1) (HA) (% COMPLETE) (DATE)
4) 97)
(~ 


Mar 82 

0
 

100 

0 

Apr 82 

0
 

Dec 79 

20
 

Dec 79 

0
 

xo-: 
See sheet No. 1 for explanation of footnotes.
 



APPENDIX B
 

STATUS OF SUBPROJECT ON-FARM WORKS
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 1 OF 61 
WERE IMPLEMENTED: 1974/75 & 1975/76 STATUS OF SUBPROJECT TERTIARY WORKS

EXIOTEDIGNecmbrI1,9N PERIOD ENDING December 31,1982 

PROG. TOTAL 
EXTENSION 
SERVICES 

WATER USER ASSN. SURVEY DESIGN CONSTRUCTION 

& YEAR AREA CERTIFIED PROGRESS PROGRESS ERTIFIED 
 PROGRESS CERTIFIED
SUBPROJECT PROVIDED AREA ORGANIZED ERTI BY 3/AREA 2/T BY 
2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) - LTAN- - OISULTANT(HA)_(% COMPL.)' (DATE) (HA) (% COMPL. (DATE)
 

(1) (2) (3) (4) (5) (6) (7) (8) 

JAMBI PROVINCE 

1. SEI CUPAK - 79/80 73 Jul 81 73 Feb 79 30Jun82 Jun 79 
2. SEI KOTO MAJIDINO/579/80 155 Feb80 155 Jan 78 30Jun82 Jun 79 
3. SE! LADEH 5_ 79/80 68 Feb 80 68 Jan 78 20Oct81 Jun 79 

Footnotes:
 

]J Report only subprojects implemented by Provincial Agricultural 

Services for the 1974/75 and 1975/76 Program Years. 

2/ Report Program Year for the Tertiary Works Construction. 

3/ When progress reaches 100%, Completion date (month/year) is reported, 
4/ Reclamation subproject. 

5/ Tertiary Works Construction by Provincial Agricultural Services. 

6/ Tertiary Works Construction by Provincial Public Works. 
7/ Construction of Structures only. 

8/ Construction of Canals only. 

9/ Subproject complete and functional but not reimbursable from 
Sederhana II Loan Funds. 

]9/ Rehabilitation, no new area developed, 

(9) 


75 


138 


68 


NC-i ­

NC-2 ­

NC-3 ­

NC-4 


NC-5 ­

NC-6 ­

(1O) (11) (12) (13) (14)
 

Jun 80 30Jun82 70-7 Jun.82 30Jun82 
Jun 80 30Jun82 9o i Jun 82 30Jun82 
Jun 80 20Oct81 68 Jun 80 22Jun81 

Not certifiable because the subproject.
 
on-farm works are not functional.
 

Not certifiable because of insufficient
 

water supply.
 
Not certifiable because of lack offarmers, or farmer problems. 
Not certifiable becausethe subproject 

Major Works are not functional.
 

Not certifiable because the work is in­
complete or the design is not techiically
 
Sound.
 
Not certifiable because the documents 
aenot c omplete. 

are not complete.
 

NA- Information not available at time of report preparation. 
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SHEET 2 OF 61
 

PROGRAM YEAR MAJOR WORKS
 
WERE IMPLEMENTED: 1974/75 & 1975/761/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31_,1982
 

SEDERHANA IRRIGATION PROJECT 


EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION

SERVICESPROVNCEPROG.ITOTAL 

PRV YCEAR AREA PE ED PROGRESS A PROGRESS ERTIFIED PROGRESS ERTIFIED 
PERTIFEE ARES A3/O IREA BY 

SUBPROJECT 3 PRVIE NSLTANI N N4 (6) / NS3LTAN YONSULTANI 
J2__ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.) (DATE) (HA) (% COMPL.f (DATE) 

_ _(3) (7) (8) (9) (10) (11) (12) (13) (14)(1) (2) (4) (5)I (6) 


SOUTH SUMATRA PROVINCE
 

1. AIR LEMATANG II 78/79 164 Jul 81 NA Jan 76 200 Jul 79 200 Nov 79 22 Dec 79 142 Jun 80 27Jun 80
 

2. AIR SALAK 5/ 78/79 130 Jul 81 NA Oct 77 275 Jul 79 157 Nov 79 22Dec79 131 Sep 80 27Jun80
 

3. MEGANG TIKEP 5_/ 78/79 1077 Jul 81 645 Aug 77 15 Jun 82 Jan 79 645 Sep 79 22 Dec 80 645 Apr 82 131 Dec82 

BENGKULU PROVINCE
 

1. AIR LUBUK 5/6/ 79/80 80 Dec 78 NA Jan 76 NC-6 Jan 80 80 Jun 81 22 Jun 81 - -

GADANG - - 80/81 100 83 Jun 81 30Sep 81 83 Jan 82 30Sep 81 

2. AIR LAKARAN 78/79 65 Dec 78 65 Nov 77 19Sep 81 Jan 78 60 Dec 79 22 Dec 79 65 Nov 80 !31 Dec 80 

3. AIR PUTIH 78/79 279 Dec 78 287 Dec 77 15Jun82 Jan 78 121 Dec 79 22Dec79 179 100 ** 
CAWANG 79/80 Aug 79 287 Dec 79 30Sep 81 287 Dec 80 30Sep 81 

4. AIR GEGASAN 79/80 105 Dec 78 105 Nov 77 15Jun82 Jan 78 42 Nov 80 31 Dec80 40 May 82 15Jun82 

5. AIR DUKU-5/ 79/80 225 Dec 78 225 Dec 77 19Sep 81 Jan 78 111 Dec 78 ,22Dec79 200 Jun 80 22Jun81 
Jan 78 114 Dec 78 NA - - ­

6. AIR SUKO BULAN 5/ - 110 NA - None - Oct 79 62 Oct 79 22Dec79 -- ­

7. AIR KEMUMU II 79/80 116 Dec 78 116 Aug 77 19Sep81 100 116* 100 15Jun82 116 Jul 81 31Aug81 

8. AIR SIMPANG 79/80 152 Mar 78 55 Dec 77 19Sep81 Jan 78 53 Nov 80 31 Dec 80 53 Apr 81 22 Jun 81 
100. 152 Mar 81 NA ­

9. AIR GERGASAN 5 79/80 101 Dec 78 101 Nov 77 19Sep81 Jan 78 101 Nov 80 31 Dec 80 42 Aug 80 22 Jun 81 
30/81 Sep 80 183 Nov 80 NA 106 Jan 81 9/ . 

-10. AIR RINDU HATI5/6 79/80 156 May 81 156 Jan 76 15Jun82 Jan 80 156 Jun 81 22Jun81 156 100 ** 

80/81 Sep 80 106 Jun 81 30 Sep81 105 Dec 80 30Sep 81 

Note: See Sheet No. 1 for explanation of footnotes. *Design by Prov. Public Works **Transferred to DPU Tertiary Program.
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PROGRAM YEAR MAJOR WORK" 1/ STATUS OF SUBPROJECT TERTIARY WORKS
 
WERE IMPLEMENTED: 1974/75 & 1975/76 PERIOD ENDING December 31, 1982
 

EXTENSIO- 1 WATER USER ASSN. SURVEY DESIGN CONSTRUCTION 
PROG. TOTAL SERVICESPROV INCE _____ 	 _______ 

& YEAR AREA P E CERTIFIED PROGRESS PROGRESS CERTIFIED A PROGRESS CERTIFIED
 
SUBPROJECT PROVIDED AREA ORGANIZED 3 AREA Y 3/ BY
 

[SuLTAN -	 LJZNSULAN1 = CONISULTAN72/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.) (DATE) (HA) (% COMPL. (DATE)
 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

BENGKULU PROVINCE CONT.D
 

11. 	 AIR PALAK LUBUK, 79/80 167 Sep 81 167 Nov 77 19Sep81 Jan 80 167 Jun 81 122Jun81 121 Sep 81 19Sep81 
JALE -

CENTRAL JAVA PROVINCE
 

1. WATUJARAN iJ 5_t 79/80 275 NA NA NA - Dec 74 273 100 NA 243 Aug 82 30Sep82 

2. 	 KRAPYAK / 79/80 542 NA NA NA - Dec 74 489 100 NA 451 Aug 82 30Sep 82 
J3. AJI PAGEDANGAN4-j 5 79/80 250 NA NA NA - Aug 74 250 100 NA 244 Apr 82 30Sep 82 

4. PASAR 5/ 78/79 638 NA _ NA - 100 638 100 NA 638 100 NA 

SOUTH KALIMANTAN PROVINCE I 
1. SUNGKAI 80/81 108 NA NA Jul 77 NC-6 Nov 79 108 Nov 79 18Apr80 108 00 

2. TAMIYANG 79/80 436 None - None - 100 437 Nov 79 NA 437V" Nov 80 NA 

3. TUNDAKAN- 80/81 195 NA NA Sep 76 ?'C-6 Nov 79 195 Nov 79 18Apr80 195 0 

4. PARING 80/81 76 NA NA Apr 75 NC-6 Nov 79 76 Nov 79 118Apr80 76 0 

5. KALANG KALA 5_ 80/81 144 NA NA Jan 77 NC-6 Nov 79 144 Ncv 79 18 Apr80 144 0 

m 

Note: See Sheet No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT SHEET 4 OF 61 
PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1976/77 _/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982 

EXTENSION 
PROG. TOTAL SERVICES WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 

PROVINCE YA ACERTIFIED PROGRESS 
 PROGRESS CERTIFIED PROGRESS CERTIFIED
& YEAR AREA PROVIDED AREA ORGANIZED ES AREA AREA 3/ BY
SUBPROJECT 1/ 3/TA 3/fN~WABYSUTYTN -- -- TANOtSULTANI --

2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.) (DATE) (HA) (% COMPL. (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

ACEH PROVINCE
 

1. KRUENG ULIM 5_/ 80/81 324 Jan 80 465 Apr 77 22 Dec 79A Apr 80 324 Apr 80 i31May 80 324 Jun 81 7Sep 81
 
2. KOTA CANE ATAS 80/81 600 Jan 80 600 Jan 77 22 Dec 79A Apr 80 
 329 Apr 80 !31 May 80 329 Jun 81 7Sep81
 
3. TANGSE 1,11,111 77/78 762 
 Jar, 80 756 Sep 77 22Dec791 Mar 78 756 May 78 !22Dec79 218 Jun 81 7Sep81


78/79 
 - - 538 Jun 81 7 Sep 81 
4. ALUE NIBONG ATAS - 77/7E 331 Jan 80 347 Jan 78 7Sep 81 Apr 80 347 Apr 80 
 7Sep81 347 Jun 81 7Sep 81
 
5. ALUE UBAI - Cancelled -

NORTH SUMATRA PROVINCE I 
1. AEK PANDURUNGAN-5J. 77/78 1675 Feb 80 1011 Mar 76 7Sep81 Jul 77

6 / 
354 Aug 77 25May79 265 Aug 81 7Sep 81 

80/81 100 657 Aug 79 7Sep81 657 Aug 81 7Sep 81 
2. SIKUAH-KUAH 5/ 77/78 890 Feb 80 890 Mar 76 22 Dec 79 Jul 77 397 Jul 77 25May 79 328 Mar 79 22 Dec 79 

80/81 Mar 80 
 .232 Mar 80 31 May 80 301 Aug 81 7 Sep 81 
3. GIDO ZEBUA 5J - 1440 None NA Aug 80 NC-4 Mar 80 323 Mar 80 31 May80 - ­-

4. PAYA LAH LAH 5_ 6J 
80/81 1980 Feb 80 352 Aug 80 7Sep 81 Mar 80 352 Mar 80 31 May 80 352 Apr 81 7Sep 81

79/80 Mar 80 808 May 81 30 Jun 82 418 Jun 81 NA 
5. NAMU EMBILIN,5 78/79 200 Dec 80 78 Feb 78 22 Dec 79' Jun 77 74 Jul 77 25 May 79 74 Jun 79 25 May 79 
6.. KUALA JANJI sV 77/78 1347 Feb 80 1309 Apr 76 .22 Dec 7 Jun 77 282 Jul 77 25May79 171 Mar 79 22Dec79

80/81 
 Mar 80 919 Mar 80 31May80 1030 Jun 81 7Sep81
81/82 
 - - - 189 100 7 Sep 81 

.- Note: See.Sheet No. I for explanation of footnotes. *Recertified 29 Mar 80. 
**Recertified 29 Mar 80 and 7 Sep 81. 
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PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 5 OF 61 

WERE IMPLEMENTED: 1976/77 1/ STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

JEXTENSION 
 WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 
PROVINCE PROG. TOTAL SERVICES IIDE 
 NSR
AREA POD AEIFIED ETYEAR PROGRESS PROGRESS CERTIFID I PROGRESS CERTIFIED 

SUBPROjECT PROVIDED AREA ORGANIZED CERT 3/3/ AREA s AREA, B 
TA -- / NA Y A BY

OtSULTANI 
2_/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (%CCMPL.) (HA) (% COMPL.)J (DATE) (HA) (% COMPL.1 (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) f (11) (12) (13) (14) 

NORTH SUMATRA PROVINCE (CONT'D)
 

7. BUKIT CERMIN 77/78 523 Mar 80 523 Oct 78 22 Dec 791 Jul 77 403 Jul 77 :25May79 403 Jun 79 22 Dec 79 
80/81 Apr 78 139 Apr 80 31May80 139 Jun 81 7Sep81

8. SIHAIL-HAIL 77/78 211 Feo 80 
 211 Jul 78 22 Dec 79j 4ug 77 205 Nov 77 ,25May79 205 Mar 79 22Dec79 

9. AEK SIMARE 77/78 395 Mar 80 512 Jul 
78 22Dec79 Aug 77 512 Oct 77 '25May79 366 Mar 79 22Dec79
 
80/81 
 I .- . 146 Jun 81 7 Sep 81 

10. LUMBAN GAOL 5J 77/78 217 Feb 80 217 Jul 78 22 Dec 79i Aug 77 197 Oct 77 25May79 161 Mar 79 22Dec79
80/81 
 1 36 JLn 81 7Sep 81 

11. AEK MANDOSI-V 77/78 893 Mar 80 852 Jul 78 22Dec79 Aug 77 368 Nov 77 !25May79 213 Jun 81 7Sep81 
80/81 Mar 80 125 Apr 80 131 May80 280 Jul El 7Sep81 

WEST SUMATRA PROVINCE
 

1. AIR SINGKARAK-5 76/77 128 Feb 80 128 Nov 77 
25May 79 j May 78 128 Apr 79 125May79 128 Jul 81 31 Aug 81 
2. BUKIT BERAPUNG -/ 76/77 283 Feb 80 283 May 77 25May 79j May 78 283 Apr 79 25May 79 283 Jun 81 31 Aug 81 
3. TAMIANG AIPALU 76/77 337 Jan 80 377 Oct 77 31 Aug 811 Jun 77 337 Oct 77 25 May 79 337 Jun 81 31 Aug 81 
4. TALANG KEMUNING . 80/81 985 Feb 80 985 Dec 77 25May 79 Sep 79 985 Mar 80 NA 
 985iJ. Mar 81 NA

JAYA P' 81/82 I .. .. 98 Jul 81 NA 
5. BANDAR GADANG 5/ 76/77 135 Feb 80 135 Feb 77 25 May 79 Jun 77 135 Oct 77 25 May 79 135 Dec 80 31 Aug 81

JAMBAK - I * 
6. PUNGAI BAWAH 778/79 673 Mar 80 673 Apr 77 25 May 79 Jun 78 673 Jun 78 31 Mar 80 399 Dec 80 31 Aug 81 

79/801 Jan 78 648 Apr 78 NA 274 May 81 31 Aug 81 
N exlnto of ft ______e _._foI_Rcti 


_9Mr8
Note: See Sheet N . 1for explanation of footnotes. * Recertified 29 Mar 80 



PROGRAM YEAR MAJOR WORKS___ SEDERHANA IRRIGATION PROJECT SHEET 6 OF 61
 

WERE IMPLEMENTEJ: 1976/77 1/ STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 
PROG. TOTAL 

PRRG.ITOTA 
ETENSION 
SERVICES 

WATER USER ASSN. SURVEY DESIGN CONSTRUCTION 

SUBPROJECT 

(1) 

2/ 

(2) 

(HA) 

(3) 

PROVIDED 

(MO/YR) 

(4) 

CERTIFIED PROGRESS 
ORGANIZEDA ONOTAT -

(HA) (MO/YR) (DATE) (% COMPL.) 

(5) (6) (7) (8) 

PROGRESS CERTIFIED 
I -! 

(HA) J(% COMPL.)j (DATE) 

(9) (10) (11) 

AREA 
(HA) 

(12) 

PROGRESS CERTIFIED 
3/ BY]SYA1ON!SULTANT 

(% COMPL.1 (DATE) 

(13) (14) 

WEST SUMATRA PROVINCE CONT')) 
. 

7. LUMPO LIMAU 
GADANG -6 , 

8. KOTO KANDIS 

9. SAPAN KAYU MANANA 5J 

RIAU PROVINCE 

76/77 
80/81 
81/82 

-
78/79 
79/80 

76/77 

795 

2357 

681 

Mar 80 

Feb 80 

Mar 80 

795 

2357 

681 

I 

Oct 77 

Feb 77 

May 77 

25May79* 

25 May 79 

25May79 

Sep 77 
Sep 79 
Mar 80 

Mar 77 
Apr 78 
Jan 79 

Sep 77 

432 
421 
312 

1623 
857 
1888 

596 

Jan 78 
Mar 80 
Mar 80 

Jul 78 
May 79 
Jun 79 

Jan 78 

.25May79 
30 Nov 82 
30Nov82 

25 May 79 
29Mar80 
25Jun82 

25May79 

432 
370 
600 

313 
1389 

596 

-

Jul 81 
Mar 81 
Mar 82 

Jul 80 
Jan 81 

Jun 81 

31 Aug81 
30 Nov 82 
30Nov82 

I- * 

:31 Aug 81, 
31 Aug81' 

31 Aug81 

1. SALO 5J 

2. PASIR JAMBU 52 
3. KEBUN DURIAN3. KEBJUNGBIT5/DU2 

77/7E 

78/75
78/7S8/9 

265 

665 
19412 

Jan 80 

Jan 80 
Jan 80eb0 

265 

665 
200 

Apr 77 30Jun 82 

Oct 77 31 Aug81
Jan 77 30Oct82prIAN2MaSep 

Jun 77 

Jun 77 
Jun 77 

164 

565 
200 

Nov 77 

Nov 77 
Sep 7878 

25May79 

25May79 
2My9 

164 Jun 81 

565 Jun 81 
200. Jun 8120:Jn8 

15Jun82 

31 Aug81 
-25May79NC-3 

4. TANJUNG BELIT 

5. TIWI KECIL 

6. LUBUK AGUNG 

7. MUARA JALAI 5/6/ 

8. BANCAH LABIH 

78/7 

-

78/7S 

-
78/79 

78/79 
81/82 

112 

105 

90 

400 

300 

Feb 80 

Feb 80 

Feb 80 

Feb 80 

Mar 80 

112 

105 

90 

400 

349 

Apr 77 

Feb 77 

Feb 77 

Oct 76 

Mar 77 

25May79 Mar 78 

25May79A Mar 78 

25 May 791 Mar 78 

15Jun 82 Jun 77 
Jun 78 

25 May 79"Mar 78 
Mar 79 

105 

59 

90 

367 
250 

349 
350 

Jun 78 

Jun 78 

Jun 78 

Nov 77 
Nov 78 

Jun 78 
Aug 80 

25May79 

:25May79 

25 May 79 

25May 79 
NA 

25 May 79 
NA 

105 Jun 81 

- -

90 Jun 81 

-
250 7 

-/ Aug 79 

349 iAug 81 
243 Mar 82 

131 Aug81 

31 Aug 81 

NA 

31 Aug 81 
NA 

9. SENTAJO II_ 78/79 250 Jan 80 250 Nov 76 25May 79" Mar 78 250 Jun 78 25 May 79 2507 Oct 79 NA _ 

Note: See'Sheet No. 1 for explanation of footnotes. *Recertified 29 Mar 80

**Recertified 25 Jun 82
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 7 OF 61
 
WERE IMPLEMENTED: 
 1976/77 1/ STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. 
 SURVEY DESIGN CONSTRUCTION
 
PROG. TOTAL SERVICES
PROVINCE
&PYEARIAA 
 YEARAREA CERTIFIED PROGRESS AAPROGRESS ERTIFIED PROGRESS CERTIFIED
PROVIDED AREA ORGANIZED sE ANULPROGRESS
3E AREA 
 BY AREA 3/ BY
SUBPROJECT 
 MSILTANT (% 3/NSUTAN I CONSULTANT2_/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (%COMPL.) (HA) (% COMPL.) (DATE) (HA) (% COMPL.1 (DATE)


(1) (2) (3) (4) (5) 
 (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

RIAU PROVINCE (CONTD)
 

10. RUMBIO TALUK 46 80/81 249 Jan 80 
 249 Apr 78 29 Mar 80 Mar 78 249 
 Jun 78 NA 112 Dec 81 NA
5/
 

11. LABUH MUARA LEMBIT 79/80 100 Jan 80 100 Dec 76 31 Aug 81 Mar 78 100 Jun 78 
25 May 79 100 Jul 81 31 Aug 81
 
12- SEI BAUNG 4_ - 890 Dec 79 
 - - -
13. TAMPAN I & II 5_/6/ 79/80 615 Dec 79 565 Apr 80 30 Oct 82 Sep 78 
 565 Sep 78 NA 565, 80 NC-1,3

81/82 
 Feb 80 615 Aug 80 NA 200 Apr 82
14. SIDINGINAN 79/80 464 Dec 79 464 
NA
 

Jul 78 31 Aug 81 Jun 78 427 
 Sep 78 :25 May 79 427 Jun 81 131 Aug 81 
15. TELO 79/80 355 Dec 79 355 Oct 79 31 Aug 81 Jun 78 
 307 Oct 78 25May 79 307: Jun 81 31 Aug 81
 
16. RENGAT/SEKIP - 1456 Nov 79 - NA - Mar 80 1456 Aug 80 NA - - ­
17. DAGANG 4J6J - 1315 Dec 79 NA Mar 79 NA Mar 80 656 Aug 80 NA - ­

18. PISANG BEREBUS 4 323 Dec 79 NA Jul 78 - -NA - ­
19. BAWANG PAuL 5/6/ - 200 Jan 80 

­

200 Apr 77 25May79' Jun 78 148 Sep 78 '25May79 ­ -
78/79 
 Feb 79 159 Jul 79 125Jun82 159 Jun 81 31 Aug8120. BARABAH 52 A41J 79/80 300 Dec 79 318 Apr 77 30 Oct 82 
 Jun 78 318 Oct 78 25May 79 318 100 NC-l,3


21. PANGKALAN SASAI 79/80 1000 Dec 79 
 800 May 77 25May 79 Jun 79 1000 
 Sep 79 NA 600Z1 Mar 80 NC-4
 

-- Note: See.Sheet No. 1 for explanation of footnotes. *Recertified 29 Mar 80 ***Recertified 25 Jun 82
 
**Recertified 31 Aug 81
 



SEDERHANA IRRIGATION PROJECT 	 SHEET 8 OF 61
 
PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1976/77 1/ STATUS OF SUBPROJECT TERTIARY WORKS 	 PERIOD ENDING December 31, 1982
 

EXTENSION WATER USER ASSN. SURVEY DESIGN 	 CONSTRUCTION
 
PROG. TOTAL SERVICES
PROV INCE ____ ________ 

& YEAR AREA PROVIDED AREA ORGANIZED PROGRESS PROGRESS3/LRTIFIED PROGRESS CERTIFIED CERTIFIEDBY 
SUBPROJECT PRVDDAE RAI E T AREA Y AREA PRGESCETFE 

(A M/R(A M/R 	CSULTANT 
2 

)XNSTLTAN1 CONSULTANT2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.) (DATE) (HA) (% COMPL. (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

JAMBI PROVINCE 

1. 	 SEI DUSUN KERMI - 477 May 79 100 May 77 31May80 May 77 100 Feb 78 25May79 - ­
32/83 100 480 Aug 80 NA 136 0
 

2. SEI TIONGKO 78/79 227 Mar 78 227 Mar 78 25May 79 Jun 77 131 Feb 78 25May79 1169 100 NC-i
 
78/79 Dec 78 208 Oct 79 NA 20-0 Jul 80 NC-i
 

3. SEI SEMBILANG 5_/ 	 79/80 367 Apr 78 NA Jun 78 NC-i Nov 78 367 Jun 80 NC-5 3677D 100 NC-I 
4. SEI SINGKARAN - 79/80 311 Mar 7E 311 Feb 78 22 Dec 79" Apr 77 200 Feb 79 25 May 79 176 Jun 79 22 Dec 79 
5. BATANG NIBUNG 78/79 638 Feb 78 269 May 78 31May80 Mar 77 269 Feb 79 25May79 269 100 NC-I 

6. SEI BETUK Y - 868 Dec 78 NA Feb 78 NC-i 100 868 30 - i ­

7. SEI BANGKO/PELIPAN - 88 Dec 78 88 Jan 78 31 May80 -. 	 . - ­
8. SEI ULAK 80/81 489 Dec 78 489 Jun 78 25MayM* Aug 79 318 Jan 80 20 Oct 81 318 Sep 61 19Sep 81 
9. SEI BULIM 5_/ 78/79 210 May 79 100 Mar 77 22Dec79- Dec 77 100 Feb 78 25May79 57 Mar 79 25May79 
10. SEI LUBUK KAYU ARO - 64 Apr 79 NA Mar 77 NC-1 - -	 - - I ­

11. SEI DUSUN 	 78/79 240 Apr 79 240 Feb 77 30Jun 82 May 77 200 Feb 78 25 May 79 20 71 100 NC-I 
MANGGIS 	 80/81 Jan 80 240 Mar 80 30 Jun 82 190 i May 81 30Jun 82 

81/82 - - - 51 0 
12. 	BTL. TANAH 79/80 841 Dec 79 841 Feb 77 25 May 79 Aug 79 212 Jan 80 NA 212 Jan 81 NC-i 

KAMPUNG6/ 80/81 Feb 80 538 May 80 NA 96 Mar 81 NC-4 
13. SEI RENAH SAKO 6 - 109 Dec 79 NA Jan 78 NC-i 100 90 Jan 81 NA -­

14. SEI TERUNG 6/ 253 Dec 79 NA Jan 79 NC-i 100 250 Jan 81 NA --

Note: See Sheet No. 1 for explanation of footnotes. *Recertified 29 Mar 80. ***Recertified 25 Jun 82
 

**Resurveyed Dec.80. ****Recertified 29 Mar 80 and 20 Oct 81
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PROGRAM YEAR MAJOR WORKS
 
WERE IMPLEMENTED: 1976/77 STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982
 

EXTENSION 
 WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 
PROG. TOTAL SERVICES
PROVINCE 


& YEAR AREA PROVIDED AREA ORANIZ CERTIFIED PROGRESS AREA PROGRESS AERTIFIED
PROGRESS CERTIFIED
 
SUBPROJECT ET - 31/3/ BYOCNSOLYTANT- ONOrTN1= 0SULTAN" 

2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.)_ (DATE) (HA) (% COMPL.1 (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

JAMBI PROVINCE (CONT'D 
 t
 
15. SEI JEMBATAN 78/79 265 Dec 79 265 
 Dec 79 25 May 79 Jul 77 200 Feb 78 125May79 208 Aug 79 31 Mar 80
 

SERONG -79/80 Aug 79 265 Jan 80 
 265 Jan 81 NA
 
16. SEI PEMATANG 5/6/ - 946 Feb 80 NA Feb 80 NC-i Aug 77 300 Feb 78 25 May 79 - -

LUMUT 100 750 Dec 81 NA -

SOUTH SUMATRA PROVINCE
 

1. AIR NITAP 82/83 123 Mar 81 NA Sep 77 NC-i 100 110 100 NA 110 85% 
2. AIR KESIE II 78/79 360 Mar 81 319 Nov 77 31 May 80 Mar 79 319 May 79 22 Dec 79 319 ! 100 NC-i 

3. AIR GOHONG6 
4. AIR MANA I 

79/80 
-

614 
-

Sep 81 
Cancelled 

614 Feb 81 25 May 79 
- -

100 605 Jun 80 
-

200ct 
I -

*81 605 
-

Sep 81 
-

19 Sep81 

5. AIR BETUNG 5/6- - 355 Dec 80 355 Sep 77 31 May 80 Sep 79 
100 

353 
458 

Nov 79 122 Dec 79 
Apr 80 i NA 

-
-

-
- -

."6. AIR PANGI 6/388 NA - NA - 100 310 Apr 811 NA - - -
7. LUBUK TUPAK 78/79 34 Jul 81 104 May 77 25 May 79 Nov 78 104 Feb 79 25 May 79 56 Nov 80 22 Jun 81 
8. PURUS BUNGA MAYANG - - Cancelled . ... - .-
9. PILLA RANAU -V 78/79 63 Aug 81 75 Jun 77 25 May 79* Apr 78 75 May 79 25 May 79 50 Apr 80 31 May 80 

10. TANGGA DEWATA-/ 78/79 440 Mar 81 NA Aug 77 NC-i Jan 80 427 Jun 80 NA 1068 10 NC-I 
11. TELUK KIJING - 519 NA NA Oct 77 NA - - .. .. 
12. TIANG BILIK - 618 NA NA Feb 79 NA - - .. 
13. SEKOJO UJUNG 4J6 78/79 1280 Mar 81 579 Mar 80 15Jun82 100 579 Mar 79 NA 5797 Jan 80 NC-1,3 

Note: See.Sheet No. 1 for explanation of footnotes. *Recertified 29 Mar 80 ***Recertified .25Jun 82 
*Recertified 29 Mar 80 and 19 S6p 81
 



SEDERHANA IRRIGATION PROJECT SHEET 10 OF 61 
PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1976/77 I/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31 , 1982 

EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 
PROG. TOTAL 
SERVICESSYEAR AREA PCERTIFIED PROGRESS PROGRESS ERTIFIED PROGRESS CERTIFIED 

SUBPROJECT PROVIDED AREA ORGANIZED AREAYAN 3/ ARE ! BOSUAY 
SUBPROJECT -T/ -- 6NSLTANI 3/ NBY 

2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.)j (DATE) (HA) (% COMPL.) (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

BFNGKULU PROVINCE
 

1. A.KOTOK KOTA AGUNGr/ 78/79 98 	 Jan 79 98 Apr 77 15 Jun 82 Jan 78 98 Apr 79 25 May 79 30 Mar 80 31 Mar 82
 

2. AIR KEMUMU !78/79 339 Jan 79 302 Aug 77 15 Jun 82 Jan 78 208 Nov 80 31 Dec 80 124 Jul 80 15 Jun 82
 
J
3. AIR SUSUP II5 79/8 58 	 Jan 79 58 Nov 77 15 Jun 82 Jan 78 58 Apr 79 25 May 79 58 100 31 Mar 82
 

4. AIR SELAGAN S. IPUH - - Cancelled -... 	 .. - - I ­

5. AIR HITAM 5_ 78/79 138 	 Jan 79 138 Mar 80 19 Dec 81 Jul 77 48 Dec 79 22 Dec 79 61 I Sep 79 3 Jul 81 

6. AIR LEMBAYUNG - - Cancelled -... 	 ... - I ­

7. AIR TEBAT BESAR 6-/ 80/81 289 	 Jan 79 NA Nov 77 NC-l Mar 79 371 Nov 80: NA 511-1 Mar 82 NA
 

8. AIR DATARAN RUNGA 6 80/81 779 	 Jan 79 707 Nov 77 19 Sep 81 Jan 76 779 Nov 79 19 Sep 81 365 Mar 81 19 Sep 81
 
81/82 	 - I 427; 100 NA 

,9. AIR PETAl 78/79 127 Jan 79 NA Nov 77 NC-4 - -, - 28 100 NC-l A 
100% 127 Mar 81: NA - - I ­

10. AIR SELEBANG 5/6/ 78/79 1027 Jan 79 1027 Nov 77 19 Sep 81 Aug 77 800 Apr 79 !25 May 72 336Y' 100 NC-l
 
80/81 Jan 78 685 Apr 79130 Sep 81 662 Apr 81 13O Jun 82
 

11. AIR DAUP 5J 78/79 162 Dec 78 162 Dec 77 19 Sep 81 Jan 78 160 Apr 79i25 May 79 72 May 80 j31 May 80
 

12. AIR MUBAI 5/6- 312 Dec 78 312 Dec 77 22 Dec 79 Jun 78 145 Nov 80i31 Dec 80 - - I - * 
80/81 	 Jun 80 192 Sep 80119 Sep 81 192 Jan 81 19 Sep 81
 

13. AIR SELAT - - Cancelled ...-	 - -­

14. AIR SENGAK- 78/79 153 Dec 78 153 Dec 77 19 Sep 81 Jun 78 143 Nov 80 31 Dec 80 135 Jul 80 22 Jun 81
 

15. AIR TERAS - 345 Jan 79 NA Nov.77 NC-l Mar 79 345 Nov 80 NA- ­
- 100 320 Nov 80 NA - -

Note: See Sheet No. 1 for explanation of footnotes. * Recertified 29 Mar 80 ** Recertified 15, 25 or 30 Jun 82. 

/6  



SHEET 11 OF 61
 
PROGRAM YEAR MAJOR WORKS
 
WERE IMPLEMENTED: 1976/77 1/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982
 

SEDERHANA IRRIGATION PROJECT 


EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 
PROG. TOTAL SERVICES
PROVINCE 


&IYEAR AREA CERTIFIED PROGRESS PROGRESS ERTIFIED PROGRESS !CEt7IED
SUBPROJECTAPROVIDED AREA ORGANIZED 	 AREA 3/ANEA 3/ BY
SUBPROJECT 	 -ITN~ ! _/ ]NSLTY-Fj i
NNULaNSOYTAN - N1!TAI - CONSULTANT 
2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (HA)[ C1i.(pL.)% (DATE) l(HA) (DATE)(% COMPL.) 	 [(% COMPL.) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

BENGKULU PROVINCE (CONT'D)
 

16. AIR LAGAN - - Cancelled - -	 - I - - - I 

17. 	AIR EMBONG III5J6J79/80 675 Dec 78 675 Dec 77 22 Dec 79 : - - - 200 1 Dec 80 ** 
79/80 Aug 79 710 Nov 79 19Sep81 675 Sep 81 19Sep81 

18. AIR NGALAM5 	 79/80 108 Jan 79 100 Jun 77 25May79* Jun 77 100 Nov 79 25May79 32 100 30Jun82 
19. AIR NAPAL 6 	 80/81 210 Jan 79 210 Nov 77 15 Jun 82 100 193 100 19 Sep 81 *193 Jan 82 j19 Sep 81*
 

20. AIR BESI 5-	 78/79 785 Jan 79 NA Jan 78 NC-I Jan 78 246 Nov 80 31 Dec80 213 Dec 80 NC-I 
21. AIR KELINGI 5/ 	 78/7S 685 Dec 78 685 Dec 77 19 Sep 81 Jun 78 393 Nov 80 31 Dec 80 119 May 80 !22Jun 81
 

LAMPUNG PROVINCE 	 i 

1. WAY CAMPANG LIMAU-5/76/77 606 Jun 77 200 May 77 25 May 79 Jul 77 200 Aug 78 25 May 79 200 Sep 79 131Dec 80 
- I Aug 80 358 Nov 80 25 May 79 - ' 2.SKPI WYHLIR5/:
 

2. WAY SKIPI HILIR -	 76/77 207 Jun 77 207 May 77 7 Sep81 May 77 100 Aug 78 25 May 79 100 Sep 79 1 NC-l
 
2
3. WAY JAGANG 5	 76/77 205 Jun 77 200 Mar 77 7Sep81 May 77 200 Aug 78 25 May 79 200 Sep 79 19Sep81
 

4. WAY WAYA 5/6/ 76/77 671 Jul 77 570 May 77 25 May 79* May 77 400 Jan 78 25May79 400 Sep 79 19Sep81 
SRIKATON'-- NA Jan 79 510 Feb 79 NA 110 Sep 79 15Jun82 

5. 	WAY TIPO LUNIK 5 76/77 390 Jul 77 300 May 77 25 May 79* May 77 300 Jan 78 '25 May 79 300 Sep 79 31 Dec 80 
NA 1 100 90 100 15Jun82 90 Jul 81 31Aug81 

6. WAY APUS 176/77 86 Jul 77 86 May 77 25 May 79* Apr 77 86 Jan 78 25 May 79 86 Sep 79 31 Mar 80
 

7. WAY PANAS 576/77 90 Jul 77 90 May 77 25May 79* Apr 77 90 Feb 78 25May 79 80 Sep 79 31 Mar80 r 

8. WAY SEMUNG 176/77 148 Jul 77 148 May 77 25May79 Apr 77 148 Jan 78 25May79 100 Sep 79 31 Dec80 >< 

22 Note: See. Sheet No. 1 for explanation of footnotes. *Recertified 29 Mar 80 ***Resurveyed Feb 79
 
**Recertified 15,25 or 30 Jun 82 ****Transferred to DPU Tertiary Program.
 



SEDERHANA IRRIGATION PROJECT SHEET 12 OF 61 
PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1/ OF SUBPROJECT TERTIARY WORKS PRO NIGDcme 1181976/77 EXTPRIDENDNSDcebeI3,18STATUS 

EXTENSION WATER USER ASSN. SURVEY 
 DESIGN 	 CONSTRUCTION
 
PROVINCE PRR TOTAL SERVICES TVFIENCEOG RESA REA__PPROG. 

& YEAR AREA PROVIDED AREA ORGANIZED C TED PROGRESS ARE PROGRESS ERTIFIED AREA PROGRESS ERTIFIEDS-LTAN 
 :ONSULTAN7SUBPROJECT 	 ERNOTFT 1//NSLTLETAN1 _ NBYL 
2./ (HA) (MO/YR) (HA) (MO/YR) (DATE) (%COMPL.) (HA) 	(% COMPL.) (DATE) (HA) (% COMPL. (DATE)
 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

LAMPUNG PROVINCE (CONT D)
 

9. WAY SABU MENANGA 5-/76/77 112 Jun 77 112 May 77 25May 79* Apr 77 112 Jan 78 25 May 79 114 Sep 79 31 Mar 80
 
10. 	WAY GURING 5/6/ 76/77 686 Jun 77 600 May 77 25 May 79* Apr 77 686 Jan 78 25 May 79"*600 Sep 79 31 Dec 80
 

80/81 
 -	 - - 179 Jun 81 31 Dec 80 
11. WAY GUNUNG ALIP 5 , 176/77 548 Jul 77 548 May 77 25 May 79 Apr 77 548 Feb 78 25 May 79 310 Sep 79 31 May 80


I I & I I I -


WEST JAVA PROVINCE
 

1. CIDAHU GIRANG 79/80 138 Aug 77 138 Jul 77 31 May 791 Nov 78 18 Jan 79 ;31 May 79 138 Feb 81 31 Aug81 
2. BUNGBAS 5 79/80 200 Aug 77 200 Oct 76 31 May 79 Nov 77 200 Jan 79 131 May 79 121 May 81 31 Aug 81 
3. BOJONG KAKAK 79/80 131 Aug 77 131 Dec 77 131 May79 Nov 78 131 Jan 79 31 May79 131 Feb 81 31 Aug81
4. CUKANG SADANG 79/80 237 Aug 77 237 Dec 76 NA Nov 78 237 Feb 79 i31May 79 2371 / Feb 81 NC-I 

5.PETE 	 -. 200 
6. CIDERUM / 79/80 150 NA 150 
 Jul 77 15Jun 82 Dec 78 141 Jan 79 i31 May 79 141 i 	Feb 82 15Jun 82 

-
7. CISUDA / 78/79 491 Aug 77 491 Jan 78 31 May 79 ' Jun 77 75 Aug 77 22 Dec 79 75 Jun 78 22Dec79
 

79/80 
 100 235 Dec 79 	130 Sep 81 235 Aug 80 31 Aug81
 
8. 	 CUMANGGALA 79/80 341 Aug 77 341 Feb 77 31 May 79 Sep 78 261 Jan 79 31 May 79 261 Oct 80 31 Aug 81 

- 100 320 Dec 79 NA ­

9. CIPETIR77/7 80 Aug 77 80 Oct 76 31 May 79j Jun 77 71 Aug 77 22 Dec 79 56 Apr 79 22Dec 79 
79/8 15 Jul 80 7Sep 81 

10. CITERE 77/78 502 Aug 77 502 Nov 76 31May79* Aug 78 312 Oct 78 18Apr80 312 Nov 79 18Apr80
77/7q Aug 78 130 Oct 78 30Sep81 130 Jun 81 131 Aug81 

S-	 Note: See.Sheet No. 1 for explanation of footnotes. *Recertified 29 Mar 80.
 
**Recertified 30 Jun 82.
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SHEET 13 OF 61
SEDERHANA IRRIGATION PROJECT 

PROGRAM YEAR MAJOR WORKS
 
WERE IMPLEMENTED: 1976/77 -/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. SURVEY DESIGN 
 CONSTRUCTION
 
PROG. TOTAL SERVICES
 

PROVICE YEAR AREA CERTIFIED PROGRESS PROGRESS ERTIFIED PROGRESS CERTIFIED
 
AREA ONSULTANBY
SUBPROJECT PROVIDED AREA ORGANIZED I AREA 3 LTAN 


2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.i (DATE) (HA) (% COMPL. (DATE)
 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

WEST JAVA PROVINCE (CONT'D)
 

11. 	LEUWI SAPI5_ 77/78 328 Aug 77 328 Oct 77 31 May 79* Aug 78 100 Oct 78 18A r80 10071 Aug 79 NC-1
 
79/80 100 106 100 N 
 10 Jun 80 NC-I
 

12. 	CIPICUNG 79/80 150 Sep 77 150 Mar 77 03Jul 80 Aug 78 88 Jan 79 131 May 79 106 Jan 81 7Sep81 
- Aug 78 18 Jan 79 l8Apr80 - - ­

13. TIRTAJAYA II 	 79/80 101 Sep 77 101 Sep 75 
 31 May 79T Jun 77 49 Jan 79 :31 May 79 49 Sep 80 31 Aug81
 
14. BAHARA 5_/ 	 77/78 300 Aug 77 300 May 77 31 May 791 May 77 300 Aug 77 18 Apr 80 300 Aug 79 18Apr 80
 
15. BATU KARUT5_ 	 77/78 170 Aug 77 170 Apr 77 31 May 79" May 77 104 Aug77 18Apr 80 104 Jul 79 18Apr80 
16. LEUWI PAMULANG 	 - 350 Aug 77 - NA - May77 350 Aug77 NA

5/ 	 a 
17. CIJOLANG SALANDIKA 77/78 120 Aug 77 120 
 Mar 78 31 May 79* May 	77 58 Aug 77 122 Dec 79 58 Sep 79 22 Dec 79
 
18. CISiu 5__/ 	 78/79 392 Aug 77 276 Feb 77 31 May 79 May 77 166 Aug 77 122 Dec 79 166 Nov 78 22 Dec 79
 
19. NAGRAK 	 79/80 239 Aug 77 70 Feb 77 03Jul80 Dec 77 70 Feb 79 31 May79 70 Jun 80 
 03 Jul 80
 
20. CITENGAH 	 - 44 . 

21. CIKALONG 5 	 77/78 472 Aug 77 162 Mar 77 
 31 May 79 May 77 74 Jun 77 ;22 Dec 79 74 Nov 78 22 Dec 79
 
77/78 
 - -	 - 127 Nov 78 3Jul 80 

CENTRAL JAVA PROVINCE
 

1. SIMBANG 5/ 
 78/79 625 Apr 76 	 625 Apr 76 29 Mar 80 Nov 78 600 Dec 78 22 Dec 79 600 Nov 80 29 Nov 80
 
2. SILAWANG 	 81/82 353 Apr 76 353 Apr 76 31 May79 100 353 Mar 80 NA 350 100
 

3. KALI SERAYU - 90 Oct 74 34 Oct 74 03Jul 80 	 - - - ­

-_ Note: See Sheet No. 1 for explanation of footnotes. *Recertified 29 Mar 80. **Recertified 3 Jul 80.
 



PROGRAMYEAR MAJOR WORKS___ SEDERHANA IRRIGATION PROJECT SHEET 14 OF 61 
WERE IMPLEMENTED: 1976/77 1/ STATUS OF SUBPROJECT TCRTV.Y WORKS PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 
PROG. TOTAL SERVICES


PROV INCE 

PROVIDED AREA ORGANIZED PROGRESS AREA PROGRESS ERTIFIED PROGRESS CERTIFIED
SUBPROJECT ERTA 3/ 3/
N BY 3/ BY
JLTOANI 
 -,NSULAN1
(MO/YR) (HA) (MO/YR) COSULTANT2/ (HA) (DATE) (% COMPL.) (HA) (% COMPL.), (DATE) (HA) (% COMPL. O(DATE) 

(1) (2) (3) (4) (5) (6) (7) 
 (8) (9) (10) (11) (12) (13) (14)
 

CENTRAL JAVA PROVINCE ICONT'l)
 

4. KLAWING -1 144 Dec 76 144 Dec 76 31 May 79 - - - " I 
5. SIDOMBLE 

6. PAREAN 6-
78/79 

-

996 

300 

Nov 76 

Apr 79 

996 

300 

Nov 76 

Apr 79 

03 Jul 80 

31 May 79 

100 

100 

816 

300 

Dec 79 

80 

NA 517Z/ 

-

Mar 81 NA 

-
7. WONOTORO5_ 79/80 844 Sep 77 834 Apr 79 31 May 79, Nov 79 508 May 80 29 Nov 80 522 Sep 82 30Sep 82 
8. SITUMBU 5/ 79/80 310 Sep 77 310 Jun 78 31 May 79- Nov 77 294 Nov 77 31 May 79 301 Dec 79 29 Mar 80 
9. WADUK BRUK - 267 Sep 77 267 Sep 77 31 Mar 80 .. ... 

D.I. YOGYAKARTA 

1. BLOTAN 5/ 78/79 110 Jul 78 110 Nov 76 25May79 Apr 77 70 May 77 125May79 70 Mar 79 25May79 
2. BEJI K.KADUHAN 5V 78/79 80 Jul 78 80 Dec 76 25May 79, Apr 77 80 May 77 '25May79 80 Mar 79 25 May 79 
3. RANDU GOWANG 78/79 74 Jul 78 80 May 76 25May 79, Apr 7/ 80 May 77 25May 79 80 Mar 79 25May 79 
4. TUK SULUH 78/79 104 Jul 78 104 May 76 25 May 79, Apr 77 96 May 77 
 25May 79 96 Mar 79 25May79
 

EAST JAVA PROVINCE
 

1. DAM SANEN REJO 76/77 450 Sep 77 450 Nov 77 29 Kar 80 Sep 79 450 Sep 79 '22 Dec 79 105 Aug 79 31 Aug 81
 

WEST KALIMANTAN PROVINCE I 
1. SEI LUI _5/ 79/80 1300 Nov 77 3351 Nov 76 30Sep81 Nov 79 300 Nov 79 3Jul 80 268 100 15Jun nm 

2. SANJARSARI - 700 . ... 1 -

Note: 
 See-Sheet No. I for explanation of footnotes. *Recertified 29 Mar. 80.
 



OF 61
SEDERHANA IRRIGATION PROJECT 	 SHEET 15 

PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1976/77 	 l/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. 
 SURVEY DESIGN CONSTRUCTION
 

PROVINCE 
 PROG. TOTAL SERVICES
 
& YEAR AREA PCERTI FIED PROGRESS A PROGRESS ERTIFIED PROGRESS CERTIFIED
 

SU!'.2JECT 	 3/13 3/' By
YRAAPROVIDEDORGANIZEDIsY - (10) TNSTAN1 (14)AREA AR
2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (%COMPL.) (HA)-(% COMPL.)ij (DATE) (HA) (% COMPL. (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (12) (13) (14)
_(11) 


CENTRAL KALIMANTAN PROVINCE
 

1. MONTALAT II 

2. TRINGSING Y 
76/77 

-

410 

688 

Aug 78 

None 

410 

NA 

Nov 77 

Nov 77 

31 May 79 
NC-3 

Aug 77 

100 
250 

687 

Aug 77 :31 May79 
Aug 81 NA 

410 

-
May 79 

-

31 May79 

3. TEMPATAS Y/6/ NA 
81/82 
82/83 

432 Jan 79 418 Apr 79 19Sep81 -
100 
-

-
418 

-
Aug 81 19Sep81 

352 
210 
190 

100 
100 
70 

19Sep81 
NA 

4. SEI BAMBAN 5/6/ NA 297 
81/82 
82/83I 

Jan 79 273 Apr 79 19Sep81 -
100 

-

-
273 

-
Aug 81 

-

-

19Sep81 
-

228 
117 
135 

100 
Apr 80 
20 

19Sep81 
NA 

5. TEWAH ' - 328 Oct 78 NA Oct 78I NC-6 100 333 Aug 81 i NA - - -

6. NANGA BULIK - 178 Oct 78 NA Apr 79 NC-6 100 243 Aug 81 NA - - -

7. HURUNG BUNUT NA 470 NA NA Oct 78 NC-6 - - - - 350 100 NC-1 
100 400 Aug 81' NA - - -

SOUTH KALIMANTAN PROVINCE 

I. LOK LIMAU 80/81 380 May 79 265 Sep 77 30Sep81 Nov 79 265 Nov 79 18Apr80 265 0 
2. LUNIN - - Cancelled - -
3. LURUS/SEI BESAR 80/81 220 May 79 NA Oct 77 NC-6 Dec 77 220 Apr 78 31 May 79 220 0 
4. JAYAU 80/81 161 May 79 161 May 77 30Sep81 May 77 161 Apr 78 31 May79 161 0 
5. MANDILA5/ 80/81 176 May 79 126 Sep 77 30Sep81 Mar 78 126 Apr 78 31 May79 126 0 
6. LURUS/AMBUNGAN - Cancelled - - - -

Note: See Sheet No. 1 for explanation of footnotes. *Recertified 29 Mar 80. **Transferred to DPU Tertiary Program.
 



- - -

SHEET 16 OF 61
SEDERHANA IRRIGATION PROJECT 


PROGRAM YEAR MAJOR WORKS
 
1976/77 1/ STATUS OF SUBPROJECT TERTIARY WORKS 	 PERIOD ENDING December 31,1982


WERE IMPLEMENTED: 


EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 
PROG. TOTAL SERVICES
 

PROVIDED AREA ORGANIZ ERTIFIED PROGRESS AREA! PROGRESS CERTIFIED AREA PROGRESS ICERTIFIED
& YEAR AREA 


SUBPROJECT 
 S iITA 3 L YTABY
 
2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) 1(%COMPL.)j (DATE) (HA) (% COMPL. (DATE)
 

(4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
(1) (2) (3) 


SOUTH KALIMANTAN PROVINCE (CNT'D) I 
616 May 78 31 May 79 635 Nov 807. PAMPAIAN NA 818 May 7 883 Sep 79 7Sep81 Mar 78 

100 600 Nov 79 7 Sep 81 3797- Nov 80 7 Sep 8178/79 

100 283 Nov 79 7Sep 81 504- Nov 80 7 Sep 8179/80 


8. JARAU 	 - 339 May 79 339 Oct 77 31 May 79* Mar 78 339 May 78 31 May 79 -7 ­

294 7 I Oct 80 NC-I79/80 	 100 294 Nov 79 NA 

9. MIHIM - - Cancelled - - -	 i - , 

10. NAMUN - - Cancelled ..... 	 - -. . ­

11. ANTASAN TANIPAP41-/80/81 5450 May 79 1000 Sep 79 7Sep81 Nov 79 1000 Nov 79 18Apr80 865 Jul 81 7Sep81 

12. 	SEI LANDUNG 80/81 500 May 79 - None - Nov 79 500 Nov 79 l8Apr 80 500 0 

- -13. SEI HALALANGAN 1 200 None NA Oct 77 NC-6 - ­

14. SEI HALALANGAN II-" 318 None NA May 75 NC-6 - -	 - I - - - -

EAST KALIMANTAN PROVINCE
 

1. HANDIL BARU 78/79 154 Sep 77 154 Apr 77 18Apr80 Jan 76 162 Jan 76 30Jun82 162 Jun 81 30Jun82
 

2. TERITIP 81/82 182 Aug 78 NA Sep 78 NC-6 Jan 76 120 Jan 76 NA 126 I 100 NA 

3. PENJALIN - 65 Aug 77 NA Oct 77 NA Jan 76 65 Jan 76 NA - - I ­

4. RAPAK NYAMUK _/ 80/81 94 Mar 77 94 May 77 18Apr80 Jan 77 142 Jan 77 31 Aug 81*101 Aug 81 31 Aug 81* 

5. TANI AMAN/ 80/81 60 Jun 78 60 Aug 77 18Apr80 Jan 77 92 Jan 77 31 Aug 81** 60 Aug 81 31 Aug 81* ­

6. LOA BAKUNG 78/79 150 Feb 78 NA Mar 78 NC-6 Jan 77 150 Jan 77 NA 150 May 80 NA
 

Note: See Sheet No. 1 for explanation of footnotes. *Recertified 29 Mar 80 ***Transferred to DPU Tertiary Program.
 
**Recertified 25 Jun 82.
 



SEDERHANA IRRIGATION PROJECT SHEET 17 OF 61
 
PROGRAM YEAR MAJOR WORKS

WERE IMPLEMENTED: 1976/77 l STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31 ,1982
 

SO EXTENSION * WATER USER ASSN. 
 SURVEY 
 DESIGN CONSTRUCTION
 
PROG. TOTAL SERVICES
PROVINCE 


& YEAR AREA PROVIIED 
 PROGRESS A PROGRESS ERTIFIED PROGRESS ICERTTFIED
 
COSLTNSUBPROJECT SUBPROJECTT PROVIDED AREA ORGANIZED 3/_ A RE 3-- 6DST-ITAN1 CONSLTANI 

2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA)(% COMPL.)1 (DATE) (HA) (% COMPL. (DATE)
 
(1) (2) (3) (4) (5) (6) (7) (8) (9) 
 (10) (11) (12) (13) (14)
 

EAST KALIMANTAN PROVINCE (CONT'D) i 

7. PONORAGAN 5 78/79 605 Jul 78 605 Aug 78 30Sep81 .. .. 200 Nov 80
80/81 Jan 77 257 Jan 77 31 Aug81 166 i Aug 81 31 Aug81
81/82 Jan 77 348 Jan 77 NA 
 112 1 100 NA
 

8. LOK SUMBER / 78/79 665 Aug 78 583 Jan 78 
 30Sep 81 .. .. 200 i Nov 80 
 *
 
80/81 
 Jan 77 583 Jan 77 31 Aug 81 260 Aug 81 31 Aug 81

81/82 
 Jan 77 84 Jan 77 NA 278 100 NA
 

NORTH SULAWESI PROVINCE
 

77/78 Apr 77
1. ALO 7/_ 1642 1642 Jun 77 22 Dec 79* Aug 76 
 743 Apr 78 225May 79 265 Mar 79 25May79

78/79 
 - - - - 478 Sep 80 22 Jun 81 
80/81 
 Apr 80 887 Oct 80 ',31 Aug 81 457 Mar 81 31 Aug 81 

2. POSO 
 19/80 268 Apr 77 262 Jun 77 31 May 80 Jul 78 227 Sep 78 i25 May 79 179 Aug 80 31 Mar 80 
3. MOLOWAHU 178/79 499 Apr 77 530 Jun 77 22 Dec 79* Jul 78 
 530 Sep 78 :25 May 79 530 Jul 79 25 May 79
 

4. MOAYAT 78/7979/80 1959 Apr 77 1959 Nov 77 22Dec79* Jan 78 574 Mar 78 25May79- - 219 Mar 79 25May79- ! - * 337 Jun 811 31 Aug 81 
80/81 
 May 79 1267 Oct 79 31 Aug 81*1285 Mar 81 7 Sep 81 

5. TALAWAN ATAS6_ - 607 Dec 76 NA Feb 77 NA Mar 80 604 
 Aug 80 NA - i ­
6. MOLONG 
 80/81 286 Sep 76 218 Nov 77 22Dec79* Dec 79 225 Jul 80 31Aug81 217 Oct 80 7Sep81 
7. TANOYAN 
 - 700 Sep 76 NA Nov 77 NA Dec.81 700 Mar 82 NA ­ -

I, 

Note: See Sheet No. 1 for explanation of footnotes. 
 *Recertified 29 Mar 80 ***Transferred to DPU Tertiary.Program

"*Recertified 25 Jun 82.
 



SEDERHANA IRRIGATION PROJECT SHEET 18 OF 61
 
PROGRAM YEAR MAJOR Wffig/77  I/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31 1982
WERE IMPLEMENTED: 	 -PERIODENDINGDecember_31,198
 

EXTENSION WATER USER ASSN. SURVEY DESIGN 	 CONSTRUCTION

SERVICES
PROG. TOTAL 
PRVIEDOVYINCElN~LA
 

PROINC YR AE CERTIFIED PROGRESS PROGRESS ERTIFIED PROGRESS CERTIFIED
SUBPROJECT AREA PYEAR AREA ORGANIZED 3 3/ I[OS1A 1 3/ BAREA 	 y AREA BY
SUBPROJEC 	 -- - A - -OSNCONSULTANT 

2-/ (HA) (MO/YR) (HA (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.)! (DATE) (HA) (% COMPL. (DATE)

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

CENTRAL SULAWESI PROVIICE
 
1. MALINO- 78/79 Z000 Jan 80 871 Mar 79 19Sep81 100 1422 100 :19Sep81 526 Apr 80 19Sep81
 

2. JONOOGE 78/79 629 Oct 77 629 Jun 80 31 May80 Oct 77 600 May 79 22 Dec 79 587 Apr81 22Jun 81
 

3. MAYOA 82/83 800 Jan 80 NA May 80 NA 100 720 Jan 82 NA 400 0
 

4. BANGKIR TAMPIALA 78/79 1088 Oct 77 1055 Feb 78 31 May 80 Nov 77 391 May 79 22 Dec 79 391 Jan 81 22 Jun 81
 
80/81 100 350 100 19Sep 81 427 Jan 82 19Sep81
 

5. TOILI 5/6/ 78/79 2454 Oct 77 686 May 79 31 May 80 Sep 78 686 Jan 79 :22 Dec 79 686 Jul 79 31May80
 
81/82 100 1654 100 NA 400 Mar 82 NA 
82/83 1 - - - - 670 0 

6. WARU/TANGKIOS 5_/6_78/79 1503 Feb 78 564 Aug 78 3l May 80 Sep 78 542 Jan 79 22 Dec 79 205 Jun 79 22Dec 79 
79/80 - - - - 337 Mar 80 31 May 80 
81/82 100 1000 100 NA 228 Feb 82 NA 
82/83i - - - - 772 0 

SOUTH SULAWESI PROVINCE
 

1. NONONGAN -5/6-/ - 241 Feb 77 241 Aug 77 31 Mar81 Jul 77 207 Aug 77 125 May 79 ­
78/79 100 187 Dec 78 7Sep 81 187 Aug 80 7Sep81 

2. SIBATA PALANGI - - Cancelled - - -	 i - - ­
3. TAPANGO _/6/ 78/79 200 Dec 77 200 Nov 78 29Mar80 Jul 78 188 Dec 78 25 May 79 150 Aug 80 31 Mar80
 

79/80 	 - - 38 Nov 80 22 Jun 81 
100 196 Dec 79 NA - -

Note: See. Sheet No. 1 for explanation of footnotes. *Recertified 25 Jun 82
 



SEDERHANA IRRIGATION PROJECT SHEET 19 OF 61
 
PROGRAM YEAR MAJOR WORKS
 
WERE IMPLEMENTED: 1976/77 1/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 

PROG. TOTAL 
SERVICES
 
CERTIFIED PROGRESS PROGRESS CERTIFIED PROGRESS CERTIFIED
 

PROCYEAR AREA PROVIDED AREA ORGANIZED DY P R AREA 	 AREA BY
 
-- - -- CONSULTANT 

2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (%COMPL ) (HA)(% COMPI.): (DATE) (HA) (% COMPL.1 (DATE)
(1) (2) (3) (4) (5) (6) (7) (8) (9) (O) L, (11) (12) (13) I (14) 

SOUTH SULAWESI PROVINCE (CONT'D)
 

4. SULEWATANG VY. 77/78 310 Feb 77 345 Aug 77 29Mar80 Jul 77 345 Aug 77 25May79 345 Sep 80 31 Mar80
 
- 100 281 Dec 79 N:A - ­

5. RAPPANG 78/79 577 Dec 77 515 Nov 78 31 May80 Jul 78 515 Dec 78 25May79 208 Aug 80 22Jun81 * 

80/81 - - . 307 Nov 80 22 Jun 81 
1 100 567 Dec 79 NA 567 0 1

80/81 


6. BILOKA 77/78 931 Feb 77 931 Aug 77 29 Mar 80 Jul 77 901 Sep 77 25 May 79 901 1 Mar 80 31 Mar 80
 
- 100 963 Dec 79 NA - i - ­

7. WETTE'E 5 77/78 660 Feb 77 582 Jul 77 31May80 Jul 77 582 Sep 77 '25May79 582 Nov 80 22Jun81
 
100 659 Mar 80 NA - - i ­

8. BARAKA5_ 78/79 195 Dec 77 195 Nov 78 29Mar80 Jul 78 190 Dec 78 125May79 190 Dec 79 22Dec79
 

9. KARIU I5_ 77/78 432 Feb 77 432 Aug 77 29Mar80 Aug 77 375 Sep 77 25May79 375 Sep 80 31Mar80 

10. KARIU II 	 77/78 185 Feb 77 185 Aug 77 29Mar80 Jun 77 113 Jul 77 25May79 113 Sep 80 31Mar80
 
100 111 Dec 78 NA - - ­

11. 	PANAIKANG rI- 78/79 369 Dec 77 244 Nov 78 31May80 Jul 78 244 Dec 78 25May79 163 Mar 80 18Apr80
 
79/80 81 Sep 80 2"2Jun 81
 

12. 	BIANG LOE IV 6/ 78/79 450 Aug 79 401 Dec 79 31Mar81 100 401 Dec 78 7Sep81* 30 Aug 80 7Sep81 
79/80 101-1 May 81 7 Sep 81 

13. 	 KADIENG 5/_/ 78/79 616 Dec 77 631 Nov 78 29Mar80 Jul 77 631 Dec 78 25May79 305 Mar 80 18Apr80 
79/80 - - 326 Nov 81 7 Sep 81 
80/81 100 351 Mar 80 NA 351 50 

Note: See Sheet No. I for explanation of footnotes. * Recertified 25 Jun 82. ** Major Works are not functional. 



SEDERHANA IRRIGATION PROJECT SHEET 20 OF 61 
PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1976/77 1/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982 

EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 

PROG. TOTAL SERVICES
PROVINCE. 

& YEAR AREA CSERTIF RTIFIED PROGRESS CERTIFIED


3/3 CNRTNIE 	 BY
SUBPROJECT YEAPRAJEATPROVIDED AREA ORGANIZED sY PR 3/ 	 A 3/ B
SOYTN -- , YTN -- COm!SULTANT 
-2_ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.) (DATE) (HA) (% COMPL.) (DATE)
 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (l1) (12) (13) (14)
 

SOUTH SULAWESI PROVINCE (CONT'D)
 

14. BABANA 5_78/79 413 Dec 77 448 Nov 78 29Mar80 Jul 78 448 Dec 78 :25May79 343 Mar 80 i18Apr80
 
79/80 - - - - 105 Aug 81 7Sep81 
80/81 100 447 Mar 80 NA 448 Aug 81 NA 

15. PAENRE LOMPOA - - Cancelled - .. 	 I - ­

16. 	 KAJENJENG ZV- - 500 Feb 77 523 Aug 77 31 Mar81 Aug 77 521 Oct 77 25 May 79 - , ­

100 563 Dec 79 NA - - i ­
17. CAKURA 78/79 731 Aug 79 731 Apr 79 31 Mar81 	 100 616 Dec78 7Sep81 616-7/! Oct 80 7Sepl81 

18. APARANG II - - Cancelled 	 - - I - - - ' ­
19. PANYILI 56j 79/80' 298 Feb 77 311 Aug 77 29Mar80 Jun 77 311 Jul 77 ,25May79 270-7/i Nov 81 ** 

80/81 100 270 Dec 78 7Sep81 27 0 0 7 Sep81 
79/80 Feb 77 Jul 77 25May79, 31 Se20. MELLE Vy 	 399 399 Aug 77 29 Mar80 375 77 2Sep Nov00 781 

80/81 	 100 310 Dec 79 7Sep81 31 100 19 Sep81 

SOUTHEAST SULAWESI PROVINCE.
 

1. 	 RORAYA I 78/79 2381 Jul 78 NA Dec 79 NA 100 929 Dec 79 l9Sep81 1 218 7/ Feb 80 19Sep81A 
79/80 100 321 Mar 80 19Sep81 12 Feb 80 19Sep81, 
80/81 100 476 Mar 80 I NA 292-/i Mar 81 19Sep81, 

2. 	 RORAYA II 80/811 415 Apr 77 NA Jan 80 NC-2 100 167 Mar 80 NA 16 7/ Apr 81 NC-I 
80/81 100 249 Jun 81 NA 94-/ Apr 82 NC-I 

3. RORAYA IlII 	 79/80 2512 Jul 77 1000 Jun 77 19Sep81 Jul 77 1000 Jul 77 25May79 620 Aug 80 29Nov80 
80/Jl 	 100 685 Jan 80 19Sep81 638-/ Sep 81 19 Sep 81 

1O0 969 Dec 80 19Sep81 - ­
10-_l0 775 1 Jan 81 19Sep81 ­

j- Note: See Sheet No. 1 for explanation of footnotes. *Recertified 25 Jun 82. **Transferred to DPU Tertiary Program. 



SEDERHANA IRRIGATION PROJECT 	 SHEET 21 OF 61
 
PROGRAM YEAR MAJOR WORKS
 
WERE IMPLEMENTED: 1976/77 1/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. 
 SURVEY DESIGN 	 CONSTRUCI ION
 
PROG. TOTAL SERVICES
PROVINCE 


PROGRESS
& YEAR ,,REA 	 RTIFIEDEA P	 ERTIFID PROGRESS ICERTIFIED
PROVIDED AREA NIZEDC-PROGRESS A 	 Y 3/ BYSUBPROJECT 	 ST3/ -OOLTN II -- SY - COt!SULTANILNLTA. ARLT
2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.)! (DATE) (HA) (% COMPL.) (DATE)
 

(1) (2) (3) (4) 
 (5) (6) (7) (8) 	 (9) (10) (11) (12) (13) (14)
 

BALI PROVINCE
 

1. PENENG 79/80 500 Aug 77 500 Dec 76 ;31 May 79* May 77 475 Jun 77 31 May 79 475 Jan 80 129Mar 80
 
2. MADEWI5_ 79/8C 263 Aug 77 263 Dec 76 !31 May 79* 
 May 77 210 Jun 77 31 May 79 	 210 Sep 80 31 Dec 80
 

WEST NUSA TENGGARA PROVINCE
 

1. TARUSAN - 678 Aug 77 678 Aug 77 31 May 79* Aug 77 114 Feb 78 	 31 May 79"7 - - ­

78/79 	 I Dec 78 300 Dec 78 31 Aug81 300 Jun 80 7Sep81'

79/80 
 Jun 79 378 Jun 79 31 Aug 81 	 378 Jun 80 7Sep 81
 

2. PONGAL Vy 79/80 000 Jul 78 1000 Dec 78 :31 May 79, Sep 79 397 Mar80 31 Mar80 397 Oct 80 31Mar81
 
80/81 
 Mar 80 603 Apr 81 .31 Aug 81 	 603 Apr 81 7Sep81 

3. BENTEK - 100 -	 -_-_­ -
 _ 

-4. IRENG DAYA 5262 77/78 430 Aug 77 430 Dec 78 31 May 79 	 Aug 77 300 Feb 78 '31 May 79 300 Mar 79 :31 May 80 

Feb 82 130 Feb 82 NA - - ­

5. MONTONG TANGI - 305 Aug 77 305 May 78 31 May 79' Aug 77 189 Feb 78 31 May 79*W : ­
78/79. j Dec 78 305 Dec 78 31 Aug 81 305 Aug 79 7Sep 81
 

6. SIDEMEN 56_ - 626 Apr 78 626 Oct 77 131 May 79, Aug 77 276 Feb 78 .31 May 79** ­
78/79 	 Dec 79 300 Dec 79 
 31 Aug 81 300 Aug 79 7 Sep 811
 
78/79 	 Jun 79 326 Jun 79 :31 Aug 81 326 Jun 80 
 7 Sep 81
 

7. BUNTOPENG 79/80 141 Apr 78 287 Jun 77 31 May791 Sep 79 194 Mar 80 31 Mar80 194 Aug80 29Nov80
 

Note: See.Sheet No. 1 for explanation of footnotes. *Recertified 29 Mar.80.
**Recertified25 Jun 82.
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 22 OF 61
PROGRAM YEAR MAJOR WORKS 

WERE IMPLEMENTED: 1976/77 _ 
 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING 

_ 

December 31,1982 

EXTENSION WATER USER ASSN. SURVEY 
 DESIGN CONSTRUCTION
 
&YEAR PROG. TOTAL SERVICESPROVINCE AREA RA FRVDEPROGRESS ~~BITA!REDZDIS#TN 3 :B

TPROVIDED 
 AREA AREA PROGRESS ERTIFIED AREA PROGRESS !CERTIFIED
SUBPROJECT RGNZDCTY3/ 3
QS1JL(TAN BY2/ :BY
2_ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) 
11 WNSULTAN CONSIULTANT% COMPL."I (DATE) (HA) (% COMPL.). (DATE)


(1) (2) (3) (4) (5) 
 (6) (7) (8) (9) (0) (11) (12) (13) 1 (14) 

EAST NUSA TENGGARA PROVINCE
 

1. NOBELU ­ 128 Aug 80 128 Jan 80 29Nov 80 May 81 121 May 81 NA ­
2. NAIN 81/82 366 Feb 81 366 Sep 80 !22Jun 81 Jun 81 298 Jun 81 NA 298 82
 
3. WOLOWARU 5/ 77/78 251 Sep 77 300 Sep 77 122 Dec 79- Oct 77 81 Nov 77 25 May 79 81 May 79 25 May 79
4. BENLELANG 5_/ 80/81 259 Jun 77 259 Jun 77 31 May 80 Jul 79 259 Dec 79 29 Mar 80 259 Oct 80 7 Sep 81 
5. KONDAMIAR / 79/8 150 Sep 77 150 Sep 77 129Mar80 Jun 78 151 Aug 78 25May79 150 Jen 80 29Mar80 
6. WAE MARAPU 5/6/ 80/81 165 Aug 78 165 Aug 78 131 Mar81 Jul 79 165 Dec 79 29Mar80 165 Nov 80 7Sep81

81/82 May 8i 135 May 81 NA 65 58
7. KARUNI 80/81 119 Jul 78 150 Jul 78 122Jun81 Jul 79 124 Dec 79 29Mar80 124 Nov 80 7Sep81
8. HAEKESAK5/ 80/81 541 May 78 485 May 78 ,31 Mar 81 Jul 79 433 Dec 79 '29Mar80 433 Dec 80 17 Sep 81" 
9. OBOR 
 79/8C 308 Sep 77 300 Sep 77 29Mar80 Jun 78 325 Aug 78 25May79 300 Jan 80 29Mar80 

10. PANONDIWAL 6/ 80/81 312 Sep 77 320 Sep 77 31 Mar81 100 341 Oct 78 NA 343 51
 

MALUKU PROVINCE
 

1. DAEO 5_/ 78/79 322 Apr 76 193 May 77 131 May 80 Mar 79 I 193 Jun 79 '22 Dec 79 83 Mar 81 31 Aug 81"1 

Note: 
 See.Sheet No. 1 for explanation of footnotes. * Recertified 29 Mar 80. ** Major Works are not functional. 
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PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 23 OF 61
 
WERE IMPLEMENTED: 1977L8­ / STATUS OF SUPPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

PROG. EXTENSION WATER USER ASSN. 
 SURVEY 
 DESIGN 
 CONSTRUCTION
TOTAL ISEVICEPROVINCE 

& YEAR AREA CERTIFIED PROGRESSERTIFIE
 

SUBPROJECT YPROVIDED AREA ORGANIZED sYAN AREA PRGS AREA / BY
'RTE P 

2_ (HA) --LTAN - N/ (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) 0S VAN CONSULTANT(HA) (% COMPL.), (DATE) (HA) (% COMPL. (DATE)
 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 
 (10) (11) (12) (13) (14)
 

D.I. ACEH
 
1. ALUE UBAI 5_ 78/79 2309 Jan 80 2100 May 77 7 Sep 81 Dec 78 
 1000 May 79 25 Dec 79 1000 Jul 81 7 Sep 81 

79/80 
 Aug 79 1100 Feb 80 7 Sep 81 1100 Jul 81 7 Sep 81 
2. TANGSE - Reported under 976/77 Program Year - . 

NORTH SUMATRA PROVINCE
 
1.AEK PANDURUNGAN - - Reported under .1976/77 Program Year - - -
2. SIKUAH-KUAH - - Reported under 197b/77 Program Year 
 - - - . ­
3. GIDO ZEBUA - - Reported under.1976/77 Program Year 
 -" 
 . ...
 
4. PAYA LAH-LAH - -
 Reported under 1976/77 Program.Year - - - - - ­ _
 
5. BUKIT CERMIN - - Reported under,1976/77 Program Year 

6. SIHAIL-HAIL - - Reported under 1976/77 Program Year - - - - ­-

7. AEK SIMARE - - Reported under 1976/77 Program Year - - -_ _
 
8. AEK MANDOSI - - Reported under 1976/77 P ogram Year 
 - - _
 
9. RISMA DUMA - 1522 NA NA Aug 80 NC-3 Apr 80 337 Apr 80 31 May 80 

WEST SUMATRA PROVINCE
 
1.SUMANI 
 - - Cancelled - ­ _
 
2. GUMARANG 2/83 1197 
 Dec 79 NA Jul 78 NA Jan 81 1168 Apr 81 NA 312 95% ­
3. PUNGGUNG KASIEK 82/83 4243 Dec 79 NA Apr 78 NA Feb 80 
 1026 Jun 80 NA 542 Dec 82 NA
 

Dec 80 3101 May 81 NA - - ­
4. LUBUK SARIK _777/78 926 Jan 80 926 Feb 77 15 Jun 82 May 79 926 May 79 
 29 Mar 80 926 May 82 15 Jun 82
 
Note: See-Sheet No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 24 OF 61
 
WERE IMPLEMENTED: 1977/78 I 
 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

PROVINCE PROG. TOTAL SERVICES WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 
&UJT YEAR 
 AREA P DAREA ORGANIZED RTIFIED PROGRESS AREA PROGRESS ERTIFIED AREA 
PROGRESS ICERTIFIED
SUBPROJECT 
 _ - Y A3/ BY2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) - -- CONSULTANT(HA) (% COMPL.j (DATE) (HA) (% COMPL.) (DATE)


(1) (2) (3) (4) (5) (6) (7) 
 (8) (9) (10) (11) (12) (13) (14)
WEST SUMATRA PROVINCE ('CONT"-)1) 1) (4
 

5. LOLO TUHUR Y_ 80/81 876 Dec 78 NA 
 Jun 76 NC-1,3 Jan 80 796 Apr 80 NA 538 May 81 30 Nov 8216. LUPAKSUBAHAN -/ 77/78 394 Jan 80 
 NA Oct 77 NC-1,3 I Sep 79 270 Sep 79 31 Mar 80 270 Jul 81 
 NC-1,3
7. PLUGGAI BAWAH 
 - - Reported under 1976/77 Program Year - - - - -
-8.KOTO KANDIS - - Reported under 1976/77 Program Year _ _9. LUMPO LIMAU GADANG - - Reported under 1976/77 Program Year - _
 

RIAU PROVINCE I
 
-1. BASERAH I & I I /y 79/80 420 Jan 80 420 Jul 78 5 May 79* Sep 78 403 Sep 78 25 May 79 403 Jul 81 31 Aug 8180/81 
 Apr 79 421 Jul 79 
 NA 408 Feb 81 NA2. RAWANG UDANG 4.6_/ 80/81 150 Dec 79 150 Aug 78 31 Aug 81 Jul 79 125 Sep 79 31 Aug 81 125 Mar 81 31 Aug 81


3. SEI RAYA SEKIP 4/ - 200 Dec 79 - - ­ . ... 
4. RAWANG AMBACANG-6-/ 79/80 462 Dec 79 
 462 Jan 78 31 Aug 81 Sep 78 
 400 Sep 78 25 May 79 400 Jun 81 31 Aug 81
 

5/6 81/82 *May 80 462. Aug 80 NA 500 Feb 82 NA5. RUMBIO TAL K KOP 7980 230 Jan 80 230 Apr 78 25 May 79 Mar 78 206
81082 -O0 Jun 78 31 Aug 81 206 Jul 81 31 Aug 81

6. - Reported under 1976/77 Program Year .. 218 100 NA 218 Dec 81 NA...7. DAGANG - Reported under 1976/77 Program Year - ­

8. SEI BAUNG - - ReporteI under 1976/77 Program Year - - ­

9. TANDI HAT5_ - 20 - 87 May 78 25 May 79* Oct 78 87 Oct 78 25 May 7910. PANTAI MARPOYAN/-5 - 364 Dec 79 .- ­

11. PORO II 4/5/ - 1075 Dec 79 NA Jan 79 NA Jun 79 1040 Oct 79 NA
 
12. PERAWANG 4_/5/ - 622 Dec 79 NA Nov 78 NA ­
13. TAMPAN I 

o 
eSeeSeet. No. Reported under 1976/77 Program YN-_"ot 1 5 Fpx'lanation arof footnotes. *Recertified 29 Mar 82. Recertie n 1982 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 25 OF 61 

WERE IMPLEMENTED: 1977/78 STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982 

PROG. TO EXTENSIONCES WATER USER ASSN. SURVEY DESIGN CONSTRUCTION 
PRR.OOTLISRVCE 

PROVINCE YEAR AREA PRIZED 	 CERTIFIED PROGRESS AREA PROGRESSCERTIFIED AREA PROGRESS CERTIFIED
 

SUBPROJECT 2/EA 	A)A PROVIDED AREA ORGANI STANT --NSsTAN. AREONSULTAN 
/ (MO/YR) (MO/YR) (DATE) (%COMPL.) (HA) (N COMPL.) (DATE) (HA) ( COMPL.) (DATE)(HA) (HA) 


(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

JAMBI PROVINCE
 

1. SEI 	KEMBANG 25 6- 79/80 274 Apr 79 100 Aug 78 22 Dec 79* Feb 79 274 Jun 80 NA 274-7/  100 NC-1
-
 100 274 30
 

2. SET PULAU PEKAN5/6278/79 343 Apr 79 343 Jan 78 31 May 80 Sep 78 343 Jun 80 NA 223 -1/ 100 30 Jun 82
 
-
 100 343 30
 

3. SEI PENDUNG MUDIK 6 	 - Ill Dec 79 ill Jan 78 25 May 79* 100 254 Jul 81 NA - ­ -

4. SEI DUSUN KERMIO 	 - Reported under 1976/77 Program Year -. .. 

5. SEI 	BULIM Reported under 1976/77 Program Year . ... 

6. SEI DUSUN MANGGIS - Reported under 1976/77 PV'ogram Year ---. - - - -

I R
7. SEI TIONGKO 	 - Reported under 1976/77 Program YeIr -.. -. .. 

8. SEI 	SEMBILANG - "- Reported under 1976/77 Program Year - . ... I ­

9. SEI BETUK 	 - Reported under 1976/77 Program Year -. ..
 

10. SEI ULAK 	 Reported under 1976/77 Program Year -­

11. SEI BANGKO/PELIPAN - -. Reported under1976/77 Program Year -.. ..
 

12. 	SEI BTL. TANAH - Reported under 1976/77 Program Year .. .. 
KAMPUNG 

13. SEI TERUNG - 7 Reported under 1976/77 Program Year --	 - ­

14. SEI RENAH SAKO - Reported under 1976/77 Program Year -. - -

Note: See'Sheet No. 1 for explanation of footnotes. * Recertified 29 Mar 80.
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SEDERHANA IRRIGATION PROJECT SHEET 26 OF 61
PROGRAM YEAR MAJOR WORKS
 
WERE IMPLEMENTED: 1977/78 15 STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. SURVEY 
 DESIGN CONSTRUCTION 
PROVINCEPROG. TOTAL SERVICES 

& YEAR AREA PROVIDED AREA ERTIFIED 
PROGRESS AREA PROGRESS UERTIFIED A PROGRESSERTIFIED
 
SUBPROJECT YA P1D A ORGANIZEDIs A 3/ - NSTA ARESL BY-

_ __ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% CONPL.) (DATE)i(HA) (%COMPL. (DATE) 
(1) _ (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

SOUTH SUMATRA PROVINCE ; = 

1. AIR MANA II Y - 94 Aug 81 88 Oct 78 25May179 100 94 Apr 80 NA - - I ­

2. SELANGIS ATAPR. - - Cancelled - - -.. ..... 
-3. AIR PAYANG - 274 Dec 80 NA Aug 78 NC-i 100 270 Feb 82 NA - - -

4. AIR SATAN - - Cancelled - - -.. ..- - -

5.DAMAR PURA 
6. AIR SUNUR 

- -
78/79 1060
79/801 

Cancelled 
Sep 81 185 Nov 78 125May79" 100 

-

-
995 Sep 81 

-

- -
20 Oct 81 

-
271Z' 
724L/ 

Mar 80 
Jul 80 

19 Sep
19 Sep 

81C 
81 

7. LEBAK DATUK - 1190 - - -..... - -

8. MEMBALONG 79/80 333 NA - NA - 100 306 j Jun 79 NA lO0v' 100 NA 

9. AIR BITUNGAN 6_/ 
81/82 

- 315 Nov 80 NA May 78 NC-I 
-

100 315 

I -

Jan 79 NA 

176 -' 20 I 
I 

10. LEBAK SANTAPAN - Cancelled .. .. -
11. TALANG KELAPA 4l_ 80/81 272 Sep 81 NA Dec 78 NC-l 00 200 Mar 79 NA 200 Jul 81 NC-I 

BENGKULU PROVINCE
 

I. AIR BESI GUNUNG - Reported under 1976/77 Program Yea-
BESAR 

2. AIR PEMAKUL - - Cancelled ­ - .. - ­ -
3. AIR APIKO - 359 Mar 78 -... -

I 
_ 

4. AIR KAHABI - 374 - - ... ­ ! ­



SEDERHANA IRRIGATION PROJECT 
 SHEET 27 OF 61
PROGRAM YEAR MAJOR WORKS
WERE IMPLEMENTED: 1977/78 
 STATUS OF SUBPROJECT TERTIARY WORKS
EXTENSION PERIOD ENDING December 31,1982
 

PR TLSVIES WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 

PROVINCE PROG. TOTAL SERVICES
 
& YEAR AREA 
 CERTIFIED PROGRESS
SUBPROJECT YEBY PROVIDED AREA I PROGRESS ERTIFIED PROGRESS ICERTIFIEDRGANIZED sY 3/ 

AREA 
3/ BY AREA PG BY 

-SULTANT 3 NSULTAN-2_ (HA) (MO/YR) (HA) (MO/YR) (DATE) CONSULTANT(%COMPL.) (HA) (% COMPL.)[ (DATE) (HA) (% CO'iPL.) (DATE)
(1) (2) (3) (4) (5) (6) (7) (8) 
 (9) (10) (11) (12) (13) (14)

BENGKULU PROVINCE (CONTD)M
 
5. AIRBENGKENANGBUNTUA569/80 
 200 Mar 78 200 Jul 78 19 Sep81 Mar 80 Jun 81 31 
Aug 91i 103 Dec 80 31 Aug 81
 
6. AIR LUBUK NAPALANV/ 79/80 358 Mar 78 358 Jan 77 
 19 Sep81 Mar 80 281 Jun 81 31 Aug 81 261 Jul 81 31 Aug 81
 
7. A. BENGKENANG NAPAL - 528 Jan 78 509 Dec 79 31 Dec 82 
 100 528 100 ** CUGUK5-y 80/81 
 Jul 80 509 Sep 80 30 Sep 80 
 509 Dec 81 30 Sep8"

8. AIR DINGIN - Cancelled . .... ..
 
9. AIR KELINGI - - Reported Lnder 976/77 Prgram Year - ­-
10. AIR BELUMAI I - 314 Mar 78 NA Dec 77| NA 100 287 100 NA ­ -
11. AIRPINGGIRKUNING 78/79 
 175 Mar 78 175 Dec 77 19 Sep81 - ­ - 115 Jul 81 31 Aug 81 

__- Dec 80 165 Mar 81 19 Sep 81 - -
12. AIR KETELANG Mar 78 ­ .190 

13. AIR KEMUMU - Reportod tjnder 1976/77 Program Year ... ... . 
14. AIR DURIAN 79/80 1661 Dec 78 NA Dec77 487/
lNC- Jan 78 48 Nov 80 
 31 Dec 80 Mar 82 NC-i

15. AIR PETAl - - Reported under 1976/77 Pro.ram Year - -
16. AIR DAUP - - Reported under 1976/77 Program Year -_ 
 _
 
17. AIR HITAM - - Reported under 1976/77 Pro.ram Year -

18. AIR NGALAM - - Reported under 1976/77 Program Year -.. . 
19. AIR SUSUP II - - Reported nder 976/77 Program Year ­ .. .. ­

-.-

Note: See Sheet No. I for explanation of footnotes. *Recertified 25 Jun 82 **Sutproeact redesigned b DPU. 
v 
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SEDER'ANA IRRIGATION PROJECT 
 SHEET _ 28 OF 61 
WERE IMPLEMENTED: 1977/78 -/ 
 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

EXTENSION

PROG. TOTAL SERVICES WATER USER ASSN. 
 SURVEY 
 DESIGN CONSTRUCTION
PROVINCE PERG TOALEARVICES AREA_ 
 ,____y____AREA____ 

& YEAR AREA 
 ORGANIZECERTIFIED 
PROGRESS AREA PROGRESS CERTIFIED PROGRESS CERTIFIED
SUBPROJECT AY 3/ AE
P I RYB ARE 3/ BY
PNS 1-/ (HA) (MO/YR) (HA) (MO/YR) I (DATE) (% COMPL.) SJSLTAN -TAN COt!SULTAN
(HA)(% COMPL.X (DATE) (HA) (% COMPL.) (DATE)

(1) (2) (3) (4) (5) (6) (7) (8) 
 (9) (10) (11) (12) (13) i (14) 

LAMPUNG PROVINCE ,
 
1. WAY SEMULI 5/ 79/801 111 Oct 79 111 Jul 79 31 Aug 81 Jun 80 111 Nov 80 31 Dec 80 111 Dec 81 113Aug 81 

2. WAY NGISON SEMPANAV 79/80 68 Oct 79 68 Jul 79 
22 Dec 79' May 80 73 Nov 80 31 Dec 80 73 
 Dec 81 119 Sep 81
3. WAY BALAI KENCANAY/ 79/80 125 Oct 79 125 Jul 79 22 Jun 81 Jun 80 125 Nov 80 31 Dec 80 125 Dec 81 19 Sep 81 
4. WAY ULUAN LIWA 5/ 79/80 
197 Aug 79 197 Jul 79 30Sep81 Jun 80 197 Nov 80 31 Dec 80 197 Dec 81 19 Sep 81
 
5. WAY BUAH 79/80 520 Aug 79 520 Jul 80 31 Aug81 Jul 80 520 Nov 80 31 Dec 80 520 Dec 81 
 31 Aug 81
 
6. WAY LUNIK PANENGAHAN - 353 Sep 79 48 Dec 78 25 May 79A Dec 80 353 Mar 81 ** -_/6/ 79/80 
 Jun 79 279 Jul 79 7 Sep 8 279k-7 Dec 81 7 Sep 81
7. WAY BULOKSUKAMARA- ' 79/80 253 Sep 79 86 Dec 78 !25 May 79* Jul 80 253 Nov 80 31 Dec 80 253 Dec 81 31 Aug 81

8. WAY BATU KETING- / 79/80 356 Sep 79 356 Jun 79 31 Aug 81 Aug 80 356 Nov 80 31 Dec 80 356 Dec 81 31 Aug 81 
9. WAY BINJAI 5/6/ - 360 Dec 80 291 Dec 80 7 Sep81 Dec 80 261 Mar 81 **­

80/81 Jun 80 291 Jul 80 31 Aug 81 291-Y Jan 81 i30 Sep 81 

WEST JAVA PROVINCE 
 '
 
1. CIBULAKAN 81/82 395 NA 395 Jan 81 
 31 Dec 82 Jun 80 395 Mar 81 NA 395 
 100 30 Oct 82
 
2. CITAMAN II 81/82 110 NA 110 Jan 81 '31 Dec 82 Jun 80 110 Mar 81 NA 110 Nov 81 30 Oct 82
 
3. PETE - - Reported under 1976/77 Program Yea 
 -
 -
 - i ­
4. CIHANDOYAN 
 - 376 Oct 77 376 Jul 77 31 May 791 ­
5. CIMARAYANA / 79/80. 269 NA 316 Jun 80 15 Jun 82 Jun 78 216 Feb 77 31 May 79 315 Jun 82 15 Jun 82 

- Nov 78 100 Feb 79 18 Apr 8 - ­6. CILENGIS 79/80 296 Oct 77 296 Jul 77 31 May791 Oct 78 175 Feb 79 31 May 79 175 Jul 80 31 Aug 81 _
7. CUMANGGALA - Reported under f976/77 Prgram Yeaj - - - -

Note: 
 SeeSheet No. 1 for expandtion of footnotes. * Recertified 29 Mar 80. **SubDroject redesigneLdby DPU.
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PROGRAM YEAR MAJOR WORKS___ SEDERHANA IRRIGATION PROJECT SHEET 29 OF 61
 
WERE IMPLEMENTED: 1977/78 1/ 
 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

REXTENSION WATER USER ASSN. SURVEY 
 DESIGN CONSTRUCTION
 
PROVINCE PROG. TOTAL ISERVICES
 

& YEAR AREA CERTIFIED PROGRESS A PROGRESS CERTIFIED 
 PROGRESS!CERTIFIED
SUBPROJECTCIS TAY 3/ 3/ N i/SLT I3/
&UYERRJEREAPROVIDED AREA ORGANIZEDI8y AREA!y AREA P C I
 
-S -LTANTi- NSULTAN1 CONSLLTANT2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) 
 (%COMPL.) (HA) 1(%COMPL.): (DATE) (HA) (% COMPL.) (DATE)


(1) (2) (3) (4) (5) 
 (6) (7) (8) (9) (10) (11) (12) (13) J (14) 
WEST JAVA PROVINCE (CONT'D
 
8. HARIKUKUN - 83 . - - - - - -

9. LEUWI BITUNG 79/80 290 NA 325 Oct 79 )3 Jul 80 Jul 78 325 Jan 79 31 May 79 325 Feb 82 '31 Mar 82 
10. CIBENDA 
11. LEUWI GOBANG 

79/80 
79/80 

150 
256 

NA 
NA 

150 
256 

Dec 78 )3 Jul 80 
Sep 78 33 Jul 80 

Aug 78 
Aug 78 

150 
188 

Jan 79 
Jan 79 

31 
31 

May 79 
May 79 

99 
256 

Jan Si 
Jan 81 

31 Aug 81 
i31 Aug 81 

12. CIHJKIU 79/80 345 NA 345 Feb 80 3 Jul 80 

Aug 78 

Jul 78 

68' 

56 

Jan Z9 

Apr 79 

18 Apr 80 

31 May 79 

-

345 
-

Jun 80 
-

;03 Jul 80 

13. CIDEDE 
-

79/80 110 Oct 77 110 Apr 78 31 May 79' 
Jul 78 
Aug 78 

289 
96 

Apr 79 
Apr 79 

18 Apr 80 
31 May 79 

-
96 

-
Jun 80 

I -
03 Jul 80 

14. CINANGKA 79/80 187 NA 187 Feb 80 03 Jul 80 Jul 78 180 Jan 79 :31 May 79 122 Jun 80 03 Jul 80 

CENTRAL JAVA PROVINCE
 
1. ROWO KOJOR - 150 Jan 78 150 May 78 31 May 79* - - . . .. .. 
2. KEDUNG BELLS 
 - 130 Jan 78 130 May 78 31 May 79 . ...­
3. CIGEGEMEUH - 200 Apr 78 200 Apr 78 31 May 791 100 189 Mar 81 NA - - ­
4. RAKIT - 85 Mar 78 85 Mar 78 31 May 79. .. - _ - -

5. PULUS5/ - 215 Feb 78 215 Feb 78 31 May 79, 100 228 

-

Mar 81 NA - ­ -
6. CANGKOK - 300 Apr 78 300 Apr 78 31 Mar 80 - - - ­ -
7. SIDANDANG - 511 Apr 78 203 Apr 78 03 Jul 80 -.... 
 .
 
8. TEGAL WUNGU - 100 Apr 78 100 Apr 78 31 May79 - .... ..
 
9. SENOBAYAN/KALI - 95 Apr 78 95 Apr 78 31 May 79. .....
 

KUTO -

Note: See-Sheet No. 1 for explanation of footnotes. * Recertified 29 Mar 80. 
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SEDERHANA IRRIGATION PROJECT 	 SHEET 30 OF 61
 
PROGRAM YEAR MAJOR WORKS
 
WERE IMPLEMENTED: 1977/78 	 l/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December31,1982
 

EXTENSION 
 WATER USER ASSN. SURVEY DESIGN CONSTRUCTION 

PROVINCE PROG. TOTAL SERVICES 
& YEAR AREA
SUBPROJECT 	 CERTIFID PROGRESS A PROGRESS CERTIFIED PROGRESS BERTIFIED
PROVIDED AREA ORGANIZED BTY 3/ 3/ 	 O3/ SA BY
-

SJL -- _ CONS--LTAN ONSULTANI2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.) (DATE) (HA) (% COMPL.) (DATE)
(1) 
 (2) 	(3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

CENTRAL JAVA PROVINCE CONT'D) 	 I-I 
10. SIKLUWUNG - 60 Apr 79 60 Apr 79 J31 May 79* - - - - - " ­

11. BLEBER - 60 Apr 78 60 Apr 78 31 May 79* 

12. MULYOSARI - 45 Mar 78 45 Mar 78 31 May 79* - ­

-13. TRENGGILING - 249 Nov 78 249 Jan 78 31 May 79* . . .. . - ­

.14. NGRENJEH - 352 Apr 78 249 Apr 78 30 Mar 80 100 352 60 - - : 
15. 	TONAH - 115 Mar 78 115 Mar 78 31May79* - - - . ...

16 EEEGR- 60 Oct 78 60 Oct 78 31 Mar 80J -. -.. -_ _ 

17. GRENG - 166 Apr 78 166 Apr 78 31 May79* - -	 ­

18. MUNGKAL MEONG - 520 Apr 78 500 Apr 78 31 May 791 - -	 I 
19. MOJOWALI - 156 Mar 78 156 Mar 79 .31 May 79, - -

D.I. YOGYAKARTA
 
1. PRONANGGAN5/ 79/81 170 Jul 78 170 Oct 76 25 May79* Jan 78 72 Mar 78 25 May 79 72 
 Sep 80 29 Nov 80
 
2. SANGGRAHAN5_ 79/8( 126 Jul 78 126 Feb 78 25 May79* Jan 78 60 Mar 78 25 May 79 60 Sep 80 29 Nov 80
 
3. SAMBENG5/ 79/8C 110 Jul 78 110 Feb 78 25 May79* Jan 7e 110 Mar 78 25 May 79 110 Sep 80 29 Nov 80
 
4. TERONG 79/8C 125 Jul 78 125 Mar 78 03 Jul 80 
 Jan 78 125 Mar 78 25 May 79 125 Sep 80 7 Sep 81
 

EAST JAVA PROVINCE
 
1. KETTING 77/78 260 May 79 260 Mar 78 25 May 79* Feb 79 260 Feb 79 i19 Sep 81 260 Aug 79 22 Dec 79 

2. SUMBER MAKMUR 77/78 130 Oct 79 130 Mar 78 25 May 79 Aug 79 130 Aug 79 22 Dec 79 130 Aug 79 31 Dec 80
3. SEBOROH 77/78 97 Oct 79 97 Apr 78 25 May 79 Aug 79 97 A 
 79 22 Dec 79 97 Aug 79 31Dec 3 

Note: See Sheet No. 1 for explanation of footnotes. * Recertified 29 Mar 80. 
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SEDERHANA IRRIGATION PROJECT 
 SHEET 31 OF 61
PROGRAM YEAR MAJOR WORKS 

WERE IMPLEMENTED: 1977/78 1/ STATUS OF SUBPROJECT TERTIARY WORKS 
 tERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. SURVEY
PROG. TOTAL SERVICES DESIGN CONSTRUCTION
 
PROVINCE
 

&UPRJEA R O D A'CERTIFIED PROGRESS PROGRESS 
 YPROGRESSCERTIF
 
SUBPROJECT& YEAR AREA AREA ORGANIZED S 6IAT -3/ 1,- OSILN 2/ COt!SULTANIGSyRE A R P ORS CEsTITFID 3/ BY
 

2--/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) j(%COMPL.)j (DATE) (HA) (% COMPL.). (DATE)
 
(1) (2) (3) (4) (5)N (6) (7) (8) ) 
 i() (13)
N(9) (12) C(14)
 

WEST KALIMANTAN PROVINCE (7 () 9 (
 
1. SEI LUI - Reported under 1976/77 Program Ye r - -

2. RINTAU . 79/8 300 Oct 78 300 Oct 78 i30 Sep 81 Nov 79 * 195 Nov 79 3 Jul 80 48 Aug 81 30 Sep 81
 

3. SEI LAKI - 79/80 172 Mar 78 172 May 78 30 Sep 81 Nov 79 150 Nov 79 3 Jul 80 55 Aug 81 30 Sep 81
 

CENTRAL KALIMANTAN PROVINCE
 
1. BERENG BENGKEL 15- 77/7E 1000 None - None - Sep 78 1000 May 79 31 May 79 500 Mar 80 18 Apr 
2. BERENGBENGKEL IIS-i 77/7E 1500 None - None - Sep 78 500 May 79 31 May 79 25U Mar 80 118 Apr 80 

SOUTH KALIMANTAN PROVINCE 

I 

1. SEI LANGSAT BESAR 80/81 150 Mar 79 - None Nov 79 150 Nov 79 18 Apr 80 150 0 

2. SEI BELAS - Cancelled - -_ _ - . - _ 
3. ANTASAN TANIPAH - - Reported under 1976/77 Program Year 
 - .. ..- - - ­

4. LIANG ANGGANG 4/5, 80/81 2108 May 79 562 Jan 78 30 Sep 81 Nov 79 562 Nov 79 !18 Apr 80 562 0 

II& Ijl4/  - ;
5. RAWA NEGARA - 395 Ma 79
- 3950 May79 

6. RAWA SETIUNG - 1500 ­- - I 

Note: See Sheet No. 1 for explanation of footnotes.
 



SEDERIIANA IRRIGATION PROJECT
PROGRAM YEAR MAJOR WORKS 
SHEET 32 Of 61
 

WERE IMPLEMENTED: 1977/78 
 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December3l,1982

III'TENSION
SETES WATER USER ASSN. 
 SURVEY DESIGN 
 CONSTRUCTION
 

PROVJNC: PROG. TOTAL SEVCES
 
&YEAR 

SUBPROJECT 
2-/ 

(1) (2) 

EAST KALIMANTAN PROVINCE 

AREA 

(HA) 

(3) 

PROVIDD 

(MO/YR) 

(4) 

CETFIED PROGRESSPRGEStTIED
IAREA ARE A I PROGRESS CERTIFIED3/ 3/ LT Y64SULTAN - - NTA-(HA) (MO/YR) J(DATE) (% COMPL.) (HA (% COMPL.) (DATE) 

(5) (6) (7) (8) (9) (10) (11) 

I 

A 

(HA) 

(12) 

PROGRESS CERTIFIED 
3/ BY 

CONSULTAN(%COMPL.) (DATE) 
(13) I (14)1 

1. RAPAK NYAMUK " - IReported under 1976/77 Program YearII IYal - - - - - -
2. PONORAGAN - - Reported nder 1976/77 P~ogramYear -. 

3. LOK SUMBER 
4. PURWAJAYA 6/  

5. SELOK API 

-
80/81 

-

-
80 

631 

Reported 'under 1976/77 Program Year 
Jan 7A 80 Mar 81 30 Jun 82 

Apr 79 - NA -

-
Dec 79 

Dec 79 

-
60 

175 

i -j Dec 79 
Dec 79 

_ 

NA 

NA 

-

60 Aug 81 

-

NA 

-
6. LEMPAKE 80/81 325 Feb 78 360 Jul 80 30 Jun 82 Dec 79 360 Dec 79 31 Aug 81 360 Feb 81 31 Aug, 1 

NORTH SULAWESI PROVINCE 
1. MOPUYA 
2. MOPUGAD 

4. MOTOBOYB80/81 

78/79 419 
80/81 741 

3. OPEY3.K 
380/81 264 

157 

Apr 77 
Apr 77 

Apr 77 
Apr 77 

237 
741 

254 
157 

May 77 .61 May 80 
May 78 i31Mar 82 

P 
Sep 81 .30 Sep 81 
May 79 i31Mar 82 

Jul 78 
Jan 79 

Jan 79 
Nov 79 

237 
741 
J,** 

254 
114 

Sep 78 25 May 79 237 
Apr 79 :31Aug 81*1491 
ar -9 31Aug81 24 

Mar 79'31 Aug 81 254 
Mar 80 .31 Aug81 114 

Aug 79 
Dec 80 
Dec 80 
Dec 80 
Feb 81 

22 Dec 79 
31 Aug BY 

131 Aug 8f* 
31 Aug 8r* 

'31 Aug 8f* 
5. PANIKI BUHA 

6. YANTATON 

7. KAROWA 5_6_ 

78/79 

80/81 

78/79 

381 

369 

216 

Apr 77 

Apr 77 

Apr 77 

329 

354 

216 

Nov 78 

Jul 81 

Apr 78 

31 May 80 

i7 Sep 81 

31 May 80 

Jul 78 

Nov 79 

Jul 78 

329 

354 

176 

Sep 78 

Mar 80 

Sep 78 

:25 May79 

i31 Aug 81 

!25 May79 

381 

354 

216 

Aug 80 122 Jun 81 

Dec 80 .31 Aug 8f 

Aug 80 31 Mar81 

8. LINDANGAN 5-/ 

9. PENTU 

-
78/79 

78/75 

79/80 

81/82 

158 

231 

Apr 77 

Aug 77 

177 

214 

Apr 78 

Nov 78 

31 May 80 

22 Dec 79' 

Jul 80 
Jul 78 
Jul 80 

Jul 78 
ug 

Aug 80 

258 
177 
172 

214 

228 

Mar 81! 
Dec 78 
Mar 81 

Oct 78 
r 

Mar 81 

NA 
'25 May 79 

NA 

25 May 79 

NA 

158 

-

199 
15 
166 

Aug 80 

Jun 79 
Aug 80 
Feb 82 

31 Mar81 

25 May 79 
31 Mar 81 

NA 
Note: SeeSheet No. 1 for explanation of footnotes. 
 * Recertified 29 Mar80. **Recertified 25 Jn 82.
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PR0GRAM YEAR MAJOR WORKS	 SEDERHANA IRRIGATION PROJECT 
 SHEET 33 OF 61

WERE IMPLEMENTED: 1977/78 1/ 
 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. 
 SURVEY DESIGN 
 CONSTRUCTION
 
PROVINCE PROG. TOTAL ISERVICES __________ _____
SUYPROJEEA& YEAR AREA PROVIDED AREA 1ORGANIZED1 YAEI
ACERTIFIED PROGRESS AREA 3 B
SUBPROJECT 	 By PROGRESS ERTIFIED ETFE
I 3/ 3/ AN RAPORSPROGRESS ICERTIFIEI3/# BYE
 

2_/ (HA) (MO/YR) CCI'SULTAN
(HA) (MO/YR) (DATE) 	 jNI LTAN 3/ CONSULTAN i(% COMPL.) (HA) 1% COMPL.) (DATE) (HA) (% COMPL. (DST)

(1) (2) (3) (4) 
 (5) (6) (7) (8) 
 (9) (10) (11) (12) (13) (14)
NORTH SULAWESI PROVINCE,__
 

10. 	KALUNTAI 5/ 78/79 303 Jun 78 242 Nov 78 :i May 80 Jul 78 242 Oct 76 :25 May 79 107 May 79 
 25 May 79
 
11. LIKUPANG OKI - 246 Apr 77 NA Apr 18 NA 	 _- ­ -_ +
12. MOAYAT 	 Reported under, 1976/77 Program Ye r 
 - - -

CENTRAL SULAWESI PROVINCE
 
1. AMPIBABO 78/79 547 Jan 80 760 Jul 78 31 May 80 Mar 79 
 573 1Ny 79 :22 Dec 79 500 Sep 80 
 22 Jun 81

2. KEKE LOE 78/79 1468 Sep 78 1468 Jun 78 
 31 May 80 Sep 78 629 Dec 78 
 i22 Dec 79 629 Sep 80 29 Nov 80 

100 86c 100 NA - ­3. UWEV"LI 82/83 400 Jan 80 
 NA May 80 I NC-I 100 400 100 NA 118 35%
 
4. TANGKIOS 
 - - Cancelled - - I 	- - - ­- I5. SAROSO 82/83 1200 Jan 80 NA Oct 78 i 
NC-I 100 768 Jan 82 
 NA 425 98%

6. TANGKIOS/WARU 
 .- - Reported inder 1976/77 Program Year 	 f-
 - I ­ -
7. MOILONG 81/82 1125 
 Feb 80 NA May 79 NC-i 100 I2 100 NA 
 400 Mar 82 NA
82/83 


-	 699 08. KOLONDOM 
 - 1150 Mar 80 - None 100 115'1 100 NA - ­ _

9. SONI 	 ­ 635 Dec.79 NA Feb 78. NC-I 
 100 560 10
0 KA ­
10. MALINO 
 - - Reported Under 1976/77 P ogram Year -. ­
11. TOILI 	 - Reported under 1975/7 ogram YearI_
 

Note: See-Sheet No. 1 for explanation 	of footnotes.
 



SEDERHANA IRRIGATION PROJECT SHEET 34 OF 61 
PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1977/78 1/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982 _ 

EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 
PROG. TOTAL SERVICES
PROVINCE 


& YEAR AREA PROVIDED AREA ORGANIZED CERTIFIED PROGRESS AREA PROGRESS ERTIFIED AREA PROGRESS'CERTIFIED
 
YEAR PY 
 IA 3/ 3/ZY 3/ BY 

SUBPROJECT SULTANT 1 / NSJLTAN- CONSULTANT 
_/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.) (DATE) (HA) (% COMPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14,
 

SOUTH SULAWESI PROVINCE i 

1.BIANG KEKE I/ - 115 NA 115 Apr 80 31 Mar 81 100 115 Nov 80 NA - I - I ­

2. BIANG LOE II6_ - 148 NA 148 Dec 79 31 Mar 81 100 148 Nov 80 NA - i - ­

3. LEMOA II 78/79 250 Dec 77 281 Dec 78 29 Mar 80 Jul 78 281 Dec 78,25 May 79 208 Mar 80 !8 Apr 80
 
79/80 - - 73 Sep 80 PI Mar-81
 

4. PACCING - 286 Aug 79 NA May 79 NC-i 100 286 Aug 81 NA ­

5. MICO - 83 Jan 80 NA Jan 80 NA - - - - ­

6. LEANG-LEANG - 709. Aug 79 640 May 79 31 Mar 81 100 640 Nov 80 NA _ -

SOUTHEAST SULAWESI PROVINCE 2Ma 7 2
 

1. AMOITO 79/80 674 Nov 75 7831 Mar 80 Sep 78 646I Oct 80-/Ip Mar 81
1Jun Sep 7825 May 79248 
82/83 - - - - 200 80 

2. MOWEWE I _ - 377 Jan 76 377 Jun 78 19 Sep 81 Sep 78 302I Sep 78'25 May 7Q, - - ­

78/79 100 352 Mar 79i19 Sep 811 300 Jun 81 n9 Sep81 
. I6/ 79/80 - - - 52 Mar 81 19 Sep 811 

3. MOW-ILA - 78/79 452 Jul79 452 Jun 78 1 Mar 80 Sep78 452 Sep 78 25 May 79 452 Jan 80 1 Mar 80 
80/81 452 Mar 79 NA May 1 NA82/83 I ... .a ! N
 

4. AMERORO 79/80 3820 Jan 78 2485 Nov 78 19 Sep 81 100 2485 Dec 79 19 Sep 81 2485 Jun 81-Y119 Sep 81 
81/82 - - - -36~ Jun 82 NA 
82/83 e250
 

5. RORAYA I - Reported under ]976/77 Progrbm Year
 
6. RORAYA II - - Reported under 1976/77 Pronram Year ..... ­

7. RORAYA III - - Reported inder 197G/77 Program Year - - -

I *_ecrIf'ed25une___82.
 

- Note: See Sheet No. 1 for explanation of footnotes. *Recertified 25 June 1982. 
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PROGRAM SEDERHANA IRRIGATION PROJECT SHEET 35 OF 61YEAR MAJOR WORKS 
WERE IMPLEMENTED: 
 1977/78 * STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 
PROG. TOTAL SERVICES


'PROVINCE 

PROVIDED AREA ORGANIZED PROGRESS A PROGRESS CERTIFIED PROGRESS CERTIFIED


SUBPROJECT YNE AN 3/ - N-WA COMSUJLTAN1 3/ TAN1 y C/TNBY
2 (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.jJ (DATE) (HA) C%COMPL.), (DATE) 

(1) (2) (3) (4) (5) (6) (7) 
 (8) (9) (10) (11) (12) (13) (14)
 

BALI PROVINCE 
 1
 
1. SEMANGGONG 79/80 153 Apr 78 153 Mar 78 31 May 79, Nov 79 153 Nov 79 31 Mar 80 153 Nov 80 31 Dec 80 
2. PETANAHAN 79/80 517 Apr 78 587 Mar 78 31 May 791 Nov 79 587 Nov 79 i31 Mar 80 587 Nov 80 31 Dec 80
 
3. PENENG - - Reported under'1976/77 Program Year ­ -rj-- ­
4. MEDEWI - - Reported under 1976/77 Program Ye - ­ - -

WEST NUSA TENGGARA PROVINCE Yeir
 
1. NUNGGA - 241 Sep 77 241 Sep 78 31 May 794 May 82 241 May 82 NA 
2. PONGAL - Reported inder 1976/77 Program Yea, . ... ­
3. NCOHA 79/80 522 Sep 77 522 Sep 78 31 May 79" Sep 79 447 Mar 80 31 Mar 80 447 Sep 81 31 Aug 81 
4. BENJOR 79/80 227 Nov 77 227 Nov 77 31 May 79" Sep 79 106 Mar 80 
 l Mar 80 106 Sep 80 29 Nov 80
 
5. TORUSA 79/80 395 Nov 77 395 Dec 78 31 May 79* Sep 79 335 Mar 80 B1 Mar 80 335 Oct 80 31 Mar 80 

- Jan 81 94 Jan 81, NA - - 9 
6. PENIMBUNG 56 79/80 656 Dec 77 697 Dec 78 31 May 79* Sep 79 235 
 Mar 80 31 Mar 80 235 Sep 80 29 Nov 80
 

82/83 100 140 Feb 82 NA 166 0
 
7. LENDANG JURANG 79/80 185 Dec 77 185 Apr 79 31 May 79* Sep 79 128 Mar 80 1 Mar 80 128 Sep 80 29 Nov 80 

No
 

Note: See.Sheet No. 1for explanation of footnotes. * Recertified 31 Mar 80. 

http:COMPL.jJ
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SEDERHANA IRRIGATION PROJECT 	 SHEET 36 OF 61
 
PROGRAM YEAR MAJOR WORKS

WERE IMPLEMENTED: 1977/78 Y_ STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. SURVEY 
 DES!GN CONSfRUCTION
 
PROVINCE PROG. TOTAL SERVICES
 

& 	 POIEARAORAIZEDICERTJ IE  ARY
YEAR AREA PROVIDED AREA ORGAN y YE 
SUBPROJECT LYAN -- --

FED PROGRESS AEA PROGRESS tERTIFIED AREA PROGRESS CERTIFIED
 
3/ 3TLTAN/ N 'ONSULTAN 3/-SYT 

2__ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.)j (DATE) (HA) (% COMPL. (DATE) 

3/NSLTANBY
 

(1) (2) (3) (4) (5) (6) (7) (8) 	 (9) (10) (11) (12) (13) (14)
 

EAST NUSA TENGGARA PROVINCE
 

1. SOA 	 79/80 2791 Sep 78 2000 Sep 78 31 May 80 Jul 79 1894 Mar 80 3 Jul 80 853Z/ Dec 81 30 Sep 81 
100 1691 100 NA -- ­

100 1100 100 NA - - ­

100 976 100 NA - I - ­

2. PONU §J 78/79 381 Nov 78 381 Nov 78 29 Mar 80 	 100 323 100 NA 323Z4 Sep 81 NA
 
3. WAY PENAPI 79/80 156 Nov 78 158 Nov 78 29 Mar 80 Jul 79 158 Dec 79 29 Mar 80 158 Nov 80 7 Sep 81 

4. OBOR - - Reported under 1976/77 P ogram Yea r 	 . ... I ­

5. 	 LURASIK 77/78 399 Oct 78 399 Oct 78 29 Mar 80 Sep 77 60 Sep 77 NA 60 Feb 79 NC-4
 
100 389 May 81 NA - - -


MALUK' DROVINCE
 
1. DAEO 	 Reported under 1976/77 Program Year 
 - !-


Note: See-Sheet No. 1 for explanation of footnotes. 



SEDERHANA IRRIGATION PROJECT
PROGRA4 YEAR MAJOR WORKS___ SHEET 37 OF 61
 
WERE IMPLEMENTED: 1978/79 _ 
 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

P TO
PRVNEPROG. TALSERVICESEXTENSION WATER USER ASSN. SURVEY DESIGN 
 CONSTRUCTION
CONSTRUCTION_______ 

& YEAR AREA 
 ,CERTI FIED PROGRESS !PROGRESS CERTIFIED

SUBPROJECT PROVIDED AREA ORGANIZE 1 p AREA 3/ - AREA PR S By


- CONSULTANT
 _ 1 (HA) (MO/YR) (HA) (MO/YR) (DATE) ( COMPL.) (HA)_1(( COMPL.) (DATE) (HA) (% COMPL.) (DATE)

(1) (2) (3) (4) (5) (6) 
 (7) (8) (9) (10) (11) (12) (13) (14)


ACEH PROVINCE 
 A
 
1. KOTA CANE LAMA 6. 78/79 1210 NA - NA ­ 100 1210 Nov 78 NA 350 100 NA
 

79/80 
 I 100 425 100 NA 350 100 NA

82/83 
 - - - 212 85 

WEST SUMATRA PROVINCE
 
1.SUMANI 
 - Cancelled - -

LAMPUNG PROVINCE
 
1. WAY GETAH HILIR 81/82 172 Sep 81 172 Sep 81 130Sep81 Jan 79 172 Mar 81 31 Aug 81 172 Apr 82 NA
 

2. WAY CAKUH BATU 81/82 804 Aug 82 715 Aug 82 30Oct 82 Feb 81 775 Mar 81 31 Aug81* 775 Oct 82 '30 Nov 82 
3. WAY PISANG/NYELAI6- - 330 Aug 82 330 Aug 82 30Oct 82 Feb 81 330 Mar 81 7 Sep 81 -
4. WAY SABUK 81/82 486 Jul 79 486 Jul 79 30Sep81 Feb 81 109 Mar 81 30Apr82 109 Feb 82 30 Apr82

SIDANDANG AGUNG 
5. WAY MUARA MAS 81/82 155 Jun 79 57 Jul 79 30 Sep 81 Feb 81 57 Mar 81 NA 57 0 
6. WAY ANDAK - / 81/82 168 Jul 79 167 Jul 79 30Sep81 Feb 81 167 :far 81 31 Aug81 168 5 
7. WAY AWl I - 174 Aug 79 174 Aug 79 7 Sep 81 Feb 81 174 Mar 81 NA - ­
8. WAY KUNYIR 6/ - 130 Aug 79 130 Aug 79 7 Sep 81 Feb 81 130 Mar 81 NA -­
9. WAY GADING 81/82 272 Jan 80 272 Jan 80 7 Sep 81 Feb 81 272 Mar 81 7 Sep 81 272 Mar 82 30 Apr 82 
10. WAY RILAU - 58 Aug 79 706 Aug 79 7 Sep 81 Feb 81 706 Mar 81 7 Sep 81 -


BENGKULU PROVINCE 
 2
 
1. AIR PRING UJAN 
 - 385 NA NA NA -100 236 Mar 81 NAMAS 6__ 

Note: See-Sheet No. I for explanation of footnotes. * Recertified 30 Nov 82. 



SEDERHANA IRRIGATION PROJECT SHEET 38 OF 61 
PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1978/79 1/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982 

EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 

PROG. TOTAL SERVICES
PROVINCE 

AREA PE ETYEAR PROGRESS CERTIFIED
TIFIED PROGRESS 1PROGRESS tERTIFIED

SUBPROJECTrERTF PROVIDED AREA AREA BY
 
OCNS LTANI 3/ I NSLTANI 2 CONSULTANT 

2_ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL,)I (DATE) (HA) (% COMPL. (DATE)
 

(1) (2) (3) (4) (5) (6) (7) 1 (8) (9) (10) (11) (12) (13) (14) 

WEST JAVA PROVINCE
 

1.CIAIR JERUK - 236 - - -.. . . 

2. SUKANAGALIH - 306 - _ .. . ....
 
-
3. LEUWI JUBLEG 6J 82/83 319 NA - NA Jul 75 319 Nov 75 NA 319 0
 

4. CISEMPUR/CINAGARA6 81/82 195 NA 195 Oct 79 9 Jul 82 Jun 80 195 Mar 81 NA 195 Dec 81 NA
 
-
5. CILEULEUY A 5 - 158 NA 158 Aug 79 3 Jul 80 May 79 155 May 79 18 Apr80 - - ­

6. CIBODAS - 380 - " ... ... 

7. CIMINGKING 6/ - 437 NA - NA Aug 76 437 Nov 76 NA - - ­

8. CIGUNUNG II _ 79/80 450 NA 455 Feb 80 3 Jul 80 100 445 May 79 18 Apr80 356-7/, Jun S0 7 Sep 81
 

CENTRAL JAVA PROVINCE
 

1.JETAK - 134 - - - ­

2. CILONING - 537 - ­

0.1. YOGYAKARTA
 

1.NGLENGKONG 6-/ 106 NA - NA 100 106 Jul 81 NA - -

WEST KALIMANTAN PROVINCE
 
-
1. SEMUDUN 6 I 203 NA - NA 100 762 100 NA - -

I -
EAST KALIMANTAN PROVINCE
 

1. BEBULU DARAT 80/81 431 Jan 81 495 Mar 81 30 Jun 82 Dec 79 495 Dec 79 NA 300 Mar 82 NC-I 
... 131 100 NA181/82 . 

Note: See Sheet No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 39 -OF 61
PROGRAM YEAR MAJOR WORKS

WERE IMPLEMENTED: 
 1978/79 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982


I EXTENSION 
 WATER USER ASSN. SURVEY DESIGN CONSTRUCTION
 

PROVINCE PROG. TOTAL SERVICES 
& YEAR AREASUBPROJECTAPROVIDED AREASUBPROJECT 

2/ (HA) IMO/YR) (HA)-
(1) (2) (3) (4) (5) 

NORTH SULAWESI PROVINCE 
1.MOTONDONG - Cancelled 

ORGANIZED 

(MO/YR) 

(6) 

CERTIFIED 

(DATE) 

(7) 

PROGRESS
j-

(z COMPL.) 
(8) 

_ 

PROGRESS
AREA 3/ARELTAAAN3 
(HA) ((HA Pj 
(9) (10) 

_ 

ERTIFIED 
.Y3/B 

DAE 
(11) 

RAAREA 

H, 
(12) 

PROGRESS CERTIFIE
CETFE 

(% COMPL. ASUEAN( OP. (DATE) 
(13) (14) 

CENTRAL SULAWESI PROVINCE 
1. KASIMBAR 6- -

82/83 
1081 NA NA 100 

100 
898 
183 

Oct 80 
i00 

NA 
NA 

-
700 

-
55 

SOUTHEAST SULAWESI PROVINCE 
1. LANDONO 6-J 81/82 84Z 
2. WOLO 81/82 612 

3. TAMBOLI §- 81/82 1398 

82/83 
4. LAPOA 6-J 78/79.1000 

79/80 

SOUTH SULAWESI PROVINCE 
1. BIANGLOE V & VI - 719 

2. CANNAE 82/83 214 

3. BAKKE 6/ - 288 
4. TELANG-TELANG -/ - 365 

5. BALANG TIKEKE§ - 300 

Jul 77 

Apr 78 

Apr 78 

NA 

NA 

NA 

NA 

NA 

NA 

844 

NA 

689 

-

-

NA 

NA 

-

-

Jan 82 

Jan 81 

Mar 81 

NA 

NA 

Apr 80 

Mar 79 

NA 

NA 

1 5 Jun 82 

NC-6 

15 Jun 82 

-

-

NC-I 

NC-I 

100 

100 

100 

100 
100 

-

100 

100 

100 

100 

100 

844 

569 

351 

338 
699 

719 

214 

288 

365 

749 

Mar 80 NA 

Mar 80 :30 Sep 82 

Mar 80 !30 Sep F_ 
Jul 80 130 Sep 82 
Mar 80 !30 Sep 82 

- -

Nov 80 1 NA 

Aug 81 NA 

Aug 81 NA 

Aug 81 NA 

Nov 80 NA 

482 Feb 82 

535 Feb 82 

419 Feb 82 
294 0 
500 Dec 79 

199 0 

- -

198 1 75 

- -

-

.- -

NA 

30 Sep 82 

30 Sep 82 

30 Sep 82 

-

. 

-

c 

Note: See-Sheet No. 1 for explanation of footnotes. 
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SEDERHANA IRRIGATION PROJECT 
 SHEET 40 OF 61
PROGRAM YEAR MAJOR WORKS
WERE IMPLEMENTED: 1978/79 1J 
 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

!EXTENSION WATER USER ASSN. SURVEY 
 DESIGN CONSTRUCTION
 
PROG. TOTAL SERVICES
PROVINCE 

& YEAR AREA PROVIDED AREA ORGANIZED IFIED PROGRESS AREA PROGRESS CERTIFIED A PROGRLSS CERTIFIEDSUBPROJECT (A -XSLTN -3/ -0AYTNCONSULTANTNSALTAR 3/ By 
(HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) (% COMPL.)l (DATE) (HA) (% COMPL.) (DATE)


(1) (2) (3) (4) 
 (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

BALI PROVINCE
 
-
1. CAGUH / - 1097 - - - ­ -

WEST NUSA TENGGARA PROVINCE
 
1. BILEKERE 
 - 383 NA NA - 100 383 0 
2. MERENTEH - 224 NA NA - May 81 314 May 81 NA 
 -
 - -
3. LEKONG 82/83 456 NA NA -
 Jan 81 456 Jan 81 NA 296 i 88 

MALUKU PROVINCE
 
-
1. AO 81/82 1115 NA 
 NA - 100 1115 Mar 80 NA 1115 0 

Note: See-Sheet No. 1 for explanation of footnotes. 



- - - - - -

PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 41 OF 61 
WERE IMPLEMENTED: 1979/8u 1/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31, 1982
 

EXTENSION 
 WATER USER ASSN. SURVEY DESIGN 	 CONSTRUCTI0 NPROG. TOTAL 	SERVICES
 

& YEAR AREA PROVIDED AREA ORGANIZED CERTIFIED 
PROGRESS AREA PROGRESS CERTIFIED AREA PROGRESS ::EPTIFIED
SUBPROJECT 	 IBY 3/ TAyI~ Z~19NP ISULTANI 	 3/ 
*, ,I * :'LT P17T 

2_/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (%COMPL.) (HA) ,jr4PL.)! (DATE) (HA) COPL. :,TE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9 0) (11) (12) (13) (14)
 

9.I. ACEH 	 I -

1. CUBO6_ 81/82 564 NA - NA ­ 100 564i 100 NA 564'Jan 82 NA
 
6
2. MANGGENG 	I & IIY 82/83 867 NA - NA - 100 867 100 NA 120 10% 

NORTH SUMATRA PROVINCE
 
1. SEMANGAT BARIS I-r8O/81 230 NA 280 Apr 81 15 Jun 82 Nov 80 3151 Jan 81 30 Jun 82 217 Mar 81 30 Jun 82!
 

8Z/83 
 - -	 48j 0% 
2. SIHARANJANG 80/81 128 NA 128 Jan 74 15 Jun 82 Nov 80 128 Jan 81 30 Jun 82 128 Mar 81 30 Jun 82i 
3. PEKAN DOLOK ­ 625 NA 255 Sep 80 30 Sep 82 Jan 81 626 Oct 81 NA - ­
4. BARASTEPU -/ 82/83 887 NA - NA - Jan 	81 511 Feb 82 NA 131 73% 
5. AEK SIAILI TUKK'/80/81 884 NA - NA - 100 700 IlOU NA 876 Jan 82 NA
 

100 300 100 NA - -­
6. BANDAR HUTA - zoo NA - - -

WEST SUMATRA PROVINCE 
 I 
1. PASAR BAWAN 6 81/82 437 NA NA - Nov 80 242 Jan 81 30 Jun 82 252 Mar 82 30 Jun 821 
2. LUBUK TABUAN _ 81/82 254 NA - NA - Dec 80 254 Feb 81 NA 254 Mar 82 NC-I 
3. BATANG KARUMIE 82/83 228 NA - NA - Nov 80 228 Jan 81 NA 228 97% 

-4. SUNGAI SAMEK 283 NA - NA - Jan 81 278 Apr 81 NA - ­
5. RAWANG HITAM 175 NA .. 	 .-
- - -

6. LUBUK BUAYA/ 81/82 1568 NA 1568 Jan 80 15 Jun 82 	 Oct 80 946 Nov 80 NA 422 Jul 82 i NA 
Jan 81 622 Apr 81 NA - I ­

7. AMPANG TULAK §J 81/82 963 NA 963 Oct 81 15 Jun 82 
 Oct 80 636 Dec 80 NA 364 May 82 NA 
- Jan 81 629 Feb 81 NA - - -I 

Note: See Sheet No. explanation of o t"tnot. ertiie 30 ov 82 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 42 OF 61
 
WERE IMPLEMENTED: 
 1979/80 I/ STATUS OF SUBPROJECT TERTIARY WO.r; 
 PERIOD ENDING December 31 1982
J j EXTENSION 


-
0G. SERVICES WATER USER ASSN. SURVEY 
 DESIGN 
 CONSTRUCT IONPROVINCE jPO.TOTAL
SERVICES_________
& __________YEA AREA 
 ERTIFIED PROGRESS 
 AREA PROGRESS tERTIFIED 
 iPROGRES3 'CEPTIFIED
SUBPROJECT 
 PROVIDED AREA ORGANIZED3/ 3/ 3/ ' Y 
 AREA 3y
2/ (HA) (MO/YR) (HA) (MO/YR) 
 (DATE) COMPL.) (HA) % COMPL.) (DATE) (HA)J(: COMPL.) (DATE)
(() (2) (3) (4) (5) 
 (6) (7) (8) (9) 
 (10) N (11) (12) (13) 
 -CI1

RIAU PROVINCE
 
1. SEI SILAM 82/83 713 NA - NA Dec 79 240 Apr 80 
 NA 569 95%
Jul 80 473 Dec 80 
 NA ­2. SEI PANGOAN 6- 82/83 265 NA - NA Dec 79 265 Apr 80 NA 265 95%
3. KOTA INTAN 
 - 188 NA - NA Dec 79 188 Apr 80 NA ­ _
4. rETAPAHA TOAR 6/ 81 180 NA 180 Nov 81 15 Jun 82 Apr 80 180 Aug 80 NA 180 Mar 81 NA5. LUBUK AMBACANG I 2/ 140 NA2/83 
 - NA - Dec 79 140 Apr 80 NA 140 Nov 826. RANTAU BAKUNG/,. - 417 NA 

NA 
- NA Dec 79 417 Apr80 NA -

PEKAN HERAN 
 -8
 

JAMBI PROVINCE
 
1. SEI LINTANG / 1/82 150 Oct 81 150 Jan 80 30Jun 82 Apr 80 118 Aug 80 '30 Jun 82 105 May 82 30 Jun 82
 
2. SEI TANDUK / 1/82 800 Oct 81 760 Oct 79 130Jun82 Apr 80 760 Aug 80 .30Jun 82 236 May 82 '30Jun823. SEI DUSUN JAMBU/ 502 NA NA Dec 78 NA Apr 80 292 Aug 80 NA 
 -

4. SEI PASIR PUTIH 303 NA NA Dec 78 
 NA 100 303 Aug 80 NA - ­5. SEI KOTA IMAN 81/82 NA 4 Oct 80 30Jun82 Apr 80 438 Aug 80 '30Jun82 358 Mar 82 30Jun82 
6. SE! DUSUN BARU 82/83 164 NA - NA - 100 164 Jun 80 NA 113 0%
 
7. SEI BUKIT NA
SEMBAHYANG 6/ 
 NA I10 272 Jun 80 NA ­
8. SEI JENTAY / 205 NA - NA - 100 192 Jun 80
9. SEI TULUK PANDAK- 81/82 190 Oct 81 NA 

NA -
Mar 80 NA Apr 80 122 
 Aug 80 NA 122 Jul 82 
 NA -

Note: 
 See Sheet No. 1 for explanation of footnotes.
 



- -

SEDERHANA IRRIGATION PROJECT SHEET 43 OF 61
 
WERE IMPLEMENTED: 1979/80 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. 
 SURVEY DESIGN 
 CONSTRUCTION
 
-ROVINCE PROG. TOTAL SERVICES C2"T.
& YEAR AREA PROVIDED AREA ORGIZED CERTIFIED PROGRESS AREA PROGRESS CERTIFIED 
 A PROGRESS 'CERTIFIED
SUBPROJECT 
 3/

2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (%COMPL.) (HA) (t.COMPL.): (DATE) I (HACOMPL. (DATE; 

ITANB / 'NSLTA: AY 3/ 

(1) (2) (3) (5) (6) 
 (7) (8) (9)f (10) (11) (12) (13) (14)

SOUTH SUMATRA PROVINCE 
 I _ 

1. ATARAN BAGINDO 6J 82/83 178 NA 155 Jun 78 31 Dec 82 100 155 

­

2. RIAS AN 78/79 747 NA 'Jul 80 NA 155 Dec R676 Feb 80 15Jun82 100 271 Jul 80 30Jun82 271 Mar 81 30Jun82 

Feb 80 405 Feb 80 
 NA ­
3. AIR SUBAN 
 - - Cancelled ­ _ .
 

BENGKULU PROVINCE
 

1. AIR DINGIN 6/ 709 NA - NA 100 709 Mar20 NA

2. AIR URAMi - 768 NA - NA - 100 759 Mar 80 NA 
3. AIE SEBELAT 81/82 614 NA - NA - 100 614 Mar 80 NA 262 85 

LAMPUNG PROVINCE
 

1. WAY KULUR B2/83 643 NA - NA I - Aug 81 643 Sep 81 NA 253 10 
2. WAY TATAYAN 82/83 382 NA - NA - Aug 81 382 Sep 81 NA 3261/ 100 
3. WAY BERINGIN 6/ 82/83 106 NA - NA 

NA 
- Aug 81 106 Sep 81 NA 106 80 

4. WAY NGISON 958 .. . ...­
5. WAY MELUMI Y 82/8 608 NA - NA - Aug 81 I5 Sep 81 NA 203 0 
6. WAY ANAK BESAI Cancelled ­ - -
7. WAY AWl II 82/83 326 NA - NA 

- -

Aug 81 250 Sep 81 
 NA 250 65 ­

- Sfn
 
Note: See.Sheet No. 1for explanation cf footnotes.
 



SEDERHA!:A IRRIGATION PROJECT 
 SHEET 44 OF 61

WERE IMPLEMENTED: 1979/80 1J 
 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

PROG. TOTAL SERVICES WATER USER ASSN. SURVEY 
 DESIGN CONSTRUCTION
 
PROVINCEPRG 

& YEAR 
SUBPROJECT 2 

2_ 
(1) (2) 

WEST JAVA PROVINCE 

1.HARJA TANI -

2. CILAKU -

TOA 
AREA 

(HA) 
(3) 

92 

180 

SEVCS1 
PROVIDED AREA ORGANIZED 

(MO/YR) (HA) (MO/YR) 
(4) (5) (6) 

-

-

RTJFIED PROGRESS 
/ANNSLTAM- 1/-A1zi 

(DATE) (%COMPL.)J 
(7) (8) 

-

-

AREA iPROGRESS 
3/_N 

(HA) (% COMPL.)t 
(9) (10) 

_ 

-

ERTIFIED 

(DATE) 
(11) 

-

(HA) 
(12) 

-

-

PROGRESS 'CTIFIED 
y,OLT AN7 

!('COMPL. '-ATE)
(13, (14) 

f 
. _ 

-
3. SINDANG MANDI - 109 - - - -

4. CIKEUSAL 

5.CILESUNG 
6. LIANG MAUNG 

-

-
-

126 

215 

235 -

-

-

-

-

-

-

_ 

-

-_ 

_ 

-

_ 

-

-

_ 

- I _ 

_- -

7. CILEMBUR - 289 . - - .... 
8. CIKAMAL - 226 - - - - _ -.... 
9. PARAKAN JATI - 517 - - - i - - - - - - -
10. CIBANTEN - 326 - - - - - - - - I - -
11.LAYA 

2. CIKURUTUG 

-
-

442 

712 - -
-

-

- -

- I- -.... 
- - -

3. CILEULEUY B - 611 - - I _ _ - .... 
.4.LEUWI PEUJIT - 169 - - -

5. GUNUNG LEUTIK - 50 - -- - - - - - -
6. CIMANDI AGEUNG - 339 - - -

7. CIHURIP - - Cancelled - - I - i 

8. CIDAHU - 280 - - -
9. CIBATU KURUNG - 568 -... . _-- - 77 

Note: See Sheet No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PPOJECT 
 SHEET 45 OF 61
WERE IMPLEMENTED: 1979/80 1/ 
 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
EXTENSION
 
PROVINCE PROG. TOTAL 
SERVICES 
 WATER USER ASSN. SURVEY DESIGN 
 CONSTRUCTION4
 

a YEAR 
SUBPROJECT _S

-2 
(1) (2) 

WEST JAVA PROVINCE (CONT'D) 

20. BABAKAN CICAU -

21. CINANGKA I & II -

22. SURAKA TIGA -

23. CIRANJANG 82/83
24. PARABON Y 82/83 

25. CICEMPLANG 
-

26. TONJONG -

27. CIMANCENG -

AREA PROVIDED AREA ORGANIZED CERTIFIED 
AIZ sFYTANI(HA)___________ T N(HA) (MO/YR) (HA) (MO/Y()C 

(3) (') 5 (6) (7) 

183 
170 
402­

95 NA FA -265 NA NA -

145 -
_ _ 

323 -

PROGRESS 
3/

COMPL.) 

(8) 

Sep 76
Sep 76 

_ 

AREA IEPROGRESS t 

(HA) COMPL.)! 
(9)[ (10) 

95 Dec 76265 Dec 76 

RT/INTIfN LTA: 
(DATE) 
(11) 

NA
NA 

-

AA 
AREA 
(HA) 
(12)J 

95265 

ROGRESS CERTIFIE 
P r By3 RYUL 

COMPL. (DATE) 
(13) (14) 

00 

- -

-

CENTRAL JAVA PROVINCE 

1.KALONGAN 

0.1. YOGYAKARTA 

I. SAMBEREMBEY -

k. KETONGGO 80/81 
3. KABUNAN -

Cancelled - _ 

307 NA - NA -
125 NA - NA -
341 NA - NA -

-

Jul 81 

Mar 80 

Jul 81 

-

210 Jul81 

125 Mar 80 

341 Jul 81 

NA 
NA 

NA 

-

103 

-

May 81 NC-i 

EAST JAVA PROVINCE 

1. LEBAK HARJO 82/83 360 NA - NA - 100 250 100 NA 250 0 

Note: 
 SeE.Sheet No. 1 for explanation of footnotes.
 



PROGRAM YEAR MAJOR WORKS PEDERHANA IRRIGATION PROJECT SHEET 46 OF 61
 
WERE IMPLEMENTED: 1979/80 
 1/ STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
EXTENSION
 

PROG. TOTA SERVICES 
 WATER USER ASSN. SURVEY 
 DESIGN CONSTRUCTION

& E AE PROVIDED AREA ORGANIZED IRY AN& YEAPOVIDE ARA3RGRS
D AI ERTIFIED PROGRESS AREAPROGRESS ERTIFIE D AREA PRGESCETFE
PROGRESS;CERTIFIED
SUBPROJECT 
 I B T 3N
LA16NLTN -- L/NTA,AREYN2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (" COMPL.) COr!SULTANT(HA) ( COMPL.)I (DATE) (HA) ( COMPL.) (DATE)
 

(1) (2) (3) 
 (T (5) (6) (7) (8) (9) (10) ' (11) (12) (13) (14)
WEST KALIMANTAN PROVINCE
 

1.SUMBER AGUNG 
 - - Cancelled ­ ... 

6 . -2. RABA - 212 None - None - 100 212 100 NA - -

3. KENCOK 
 - - Cancelled - - -
4. SEBURUK 
 - 238 None - None - 100 140 100 NA -5. SB.AGUNG SEMBORA 6-81/82 
268 None - None - 100 268 100 NA 268 25
6. RUNUT 
 - 184 None - None ­ 100 184 100 NA 
 - -
7. PASOK KAYU - 81/82 226 None 

­

- None - 100 226 100 NA 218 90
 
CENTRAL KALIMANTAN PROVINCE
 
1. BARUH RINTIS 
 - - Cancelled . ... 
 .

2. TAMPA DAYU ­ - Cancelled . 

_

3. TUMPUNG LAUNG ­ - Cancelled - ­ - _ 
 _
 

SOUTH KALIMANTAN PROVINCE
 
1. SEI MANDI ANGIN 6_/ 81/82 100 None - None - NA 100 0 20 0

2. SEI TALANG " - 419 None - None 100 419 
 100 ­ -3. SEI TAPUK 81/82 193 None - None 
 100 193 100 20 082/83 
 -
 - 173 1
4. SEI LOK BATU 81/82 581 None - None 100 561 100 20 0 

_ 82/83 
­-5. SEI BITAHAN/U yL 2- 1000 - 1311 1- - - 1 I - ­6. BAWAH RINGIN - - 1000 ­

_ -
Note: See.Sheet No. for explanation of footnotes. Noi
 



SEDERHANA IRRIGATION PROJECT
PROGRAM YEAR MAJOR WORKS SHEET 47 OF 61
 
WERE IMPLEMENTED: 1979/80 
 1/ STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982


PROG. TOTAL SERVICES
FEXTENSION-- WATER USER ASSN. 
 SURVEY DESIGN 
 CONJSTRUCTION
 
PROVINCE 
 R A E CERTIFIED PROGRESS AA PROGRESS ERTIF IED 
AA PROGkESS 'CERTIFIED
 

SUBPROJECT 
 PROVIDED AREA ORGANIZED LED PROGS3/ AREA PORS
-LTAN T AREA EYBSS
LA-
IYOSULTAi
 
/

(1) (2) 

NORTH SULAWESI PROVINCE 

(HA)
(3) 

(MO/YR)
(4) 

(HA) 
(5) 

(MO/YR) 
(6) 

(DATE) 
(7) 

(fCOMPL.) 
(8) 

(HA) (% COMPL.)1
(9) (10) 

(DATE) 
(11) 

(HA)
(12) 

(s;COMPL. 
I (13)

I 
(DATE) 
(14) 

1.TABULO 1080 May 76 - NA - Jan 80 984 Jul 80 NA - - -

2. BONGOTUA6- - 442 May 76 - NA -
Jun 80 
Feb 80 

124 
468 

Jul 80 
Jul 80 

NA 
NA 

-

--­
-

3.TARUN -Y 

4. L0MBIAWAN 

5. RANOTUANA 

6. TADOY 

-

78/79 

-

281 

353 

188 
282 

Oct80 

May 76 

May 77 
May 77 

-

-

229 
-

NA 

NA 

Oct 81 
NA 

-

-

9Jul 82 
-

Apr 80 

Jan 80 

Jan 79 
Nov 79 

273 jJul 80 

469 Aug 8C 

229 Apr 79 
244 Jul 80 

NA 

NA 

30Apr 82 
NA 

-

-

229 
-

-

-

Nov 79 
-

I 

30Apr82
:30Ju82 

7. MOTONDONG 

8. MOPOLO-

9. MONYONDOK HULU 

80/81 

-

-

135 

178 

84 

May 77 

May 77 

May 76 

-

-

-

NA 

NA 

NA 

-

-

Dec 79 

Jan 80 

Mar 80 

133 

188 

97 

Jul 80 

Jul 80 

Jul 80 

30Jun82 

NA 

NA 

133 

-

-

Dec 80 30Jun82 

CENTRAL SULAWESI PROVINCE 

1. KASIGUNCU 82/83 788 NA - NA - 100 788 JOct 80 NA 400 0 
2. SIOYONG - 898 - - _ i -

Note: See Sheet No. 1 for explanation of footnotes.
 



- -

- -

PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT S:-TET 48 OF 61
 
WERE IMPLEMENTED: 1979/80 / STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982


EXTENSION 

=.,
 

PROG. TOTAL SERVICES 
 WATER USER ASSN. SURVEY 
 DESIGN 
 CONSTRUCTION 

&&SYEAROAREA YEAR AREA PROVIDED ORGANIZED1 cLS T 3/ PROGRESS tERTIFIED 

PROVINCE PO.TTLSRIE
 
PERTIFIEDAREA N PROGRESS ARE ! AREAS BY ,PROGRESS CERTIFIE".
SUBPROJECT 
 T'NLTAN 3/ CONSULT.
2/ 1HA) (MOiYR) (HA) (MO/YR) (DATE) (:COMPL.) (HA) I(% COMPL.); (DATE) (HA) C% COMPL.) (DATE, 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13)' (14) 

SOUTHEAST SULAWESI PROVINCE 

1. WONCO I . 81/82 840 Apr 77 900 Mar 79 15 Jun 82 100 0 Mar 80 NA 528 Aug 82 NC-I
 
82/83 
 - - - 200 70 

2. MOWEWE 11 82/83 629 Apr 76 NA Feb 79 NA 100 322 Jul 80 
 NA 264 90
 
3. KOLASA.KIRI 6 81/82 474 Jul 81 474 Jul 81 15Jun82 100 231 Jul 80 NA 306 Dec 81 NA 

82/83 100 217 Jan 81 NA 123 
 0 
4. LOEA 
 81/82 322 Apr 76 322 Apr 79 15 Jun 82 100 322 Jul 80 NA 312 Feb 82 NA
 
5. RANOMEETO 82/83 490 Apr 76 NA Nov 81 NA 100 490 Jul 80 
 NA 186 0
 
6. MOWILA II 81/82 552 
 Jul 77 NA Jul 78 NC-6 100 500 Dec 79 NA 235 Jan 82 NA 

i 100 552 Jul 80 NA ­
7. KONAWEHA 81/82 415 Apr 78 415 Mar 81 
 15Jun82 100 415 Jul 80 NA 331 i Dec 81 NA
 

SOUTH SULAWESI PROVINCE
 

1. ALEKARAJAE6_ - 1253 NA - NA 1100 1253 Aug 81 NA ­
2. KALIMASANG I - 726 NA 500 Dec 78 30 Sep 82 - -­
3. APARANG IV - - Cancelled -.. 

4. BALANG TIENG - 358 ­ -

5. SENRE - 710 - ... 
 -
6. BIANG KEKE II 6/ _ 218 NA 218 Apr 80 30 Sep 82 109) 218 Nov 80 NA 
 - -

7. GELUNG LOHE - 960 NA 700 Feb 81 30Sep 82 - - -

Note: See Sheet No. 1 for explanation of footnotes. 



PROGRAM YEAR MAJOR WORKS 
 SEDERHANA IRRIGATION PROJECT 
 SHEET 49 OF 61
 
WERE IMPLEMENTED: 
 1979/80 1/ STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

EXTENSION 
 WATER USER ASSN. SURVEY DESIGN 
 CONSTRUCTION
 
PROVINCE PROG. TOTAL SERVICES
PRVNECERTIFIED 
 PRIrS ROGESEAIIDSUBPROJECT YEAR 'PORSAREA PROVIDED AREA ORGANIZED EDPROG S AREA E ERTLE AE P ETF7P N 

0CNETAYN ISUBROJECT__ __/ (HA) (MO/YR) (HA) (rO/YR) (DATE) O-P. (HA) ( M CXjT'.'JLT,
(1) (2) (3) (4) (5) (6) 

A 
DH N1 

L 
(7) (8) (9) (10) (11) (12) (13). (14)
 

WEST NUSA TENGGARA PROVINCE
 

1. MENCONGAH / 81/82 322 NA 322 Dec 81 15Jun82 Jan 81 269 j Jan 81 30Apr82 269 Jan 82 30Apr82
 
2. PATULA 82/83 342 NA - NA Jan 81 342 Jan 81 NA 
 172 0

3. REMPEK 82/83 617 NA - NA Jun 81 636 Jun 81 NA 636-f 48
 
4. BRANGKOLONG - 310 NA - NA Jun 81 310 Jun 81 NA ­
5. PENGADNGAN6 82/83 664 NA - NA Jun 81 417 Jun 81 NA 418 93
 

EAST NUSA TENGGARA PROVINCE
 

1. TUASENE 81/82 325 NA - NA May 81 261 May 81 NA 144 75
 
2. KONGA - 243 .
 

3. DAMPEK - 393 NA - NA 

- . 

Jun 81 342 Jun 81 NA - ­

4. WANGA 
 - 586 ..... 
 _ 
 -

5. MAUBUSA - 350 . - -

­

6. TUALEU 6 - 145 NA 
 - NA Jun 81 130 Jun 81 NA ­

7. WAE KOMO 82/83 827 NA - NA 
-

Jun 81 829 Jun 81 NA 250 0 

I_ _ _ __ __ _ _ _ _ _ _ I --

Note: See.Sheet No. 1 for explanation of footnotes. 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 50 OF 61
 

WERE IMPLEMENTED: 1980/81 
 1/ STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31.1982
 
EXTENSION - WATER USER ASSN. SURVEY DESIGN 
 CONSTRUCTION
 

PROVINCE PROG. TOTAL SERVICES
 
& YEAR AREA 
 CERTIFIED PROGRESS ERTGFIED3/ PROGRESS !CERTIFIEDRT IL I E SUBPROJECT PROVIDED UB .S..LTANTAREA ORGANIZED 1 Qy 3/sARYAA R /E coNENTPt; AREA P -/R BYCOi"SULTAN" 

(1) 

2/ 

(2) 

(HA) 

(3) 

(MO/YR) 

(4) 

(HA) 

(5) 

(MO/YR) 

(6) 

(DATE) 

(7) 

(% COMPL.) 

(8) 

(HA) (% COMPL.) 

(9) (10) 

(DATE) 

(11) 

(HA) 

(12) 

(% COMPL.) 

(13) 

(DATE) 

(14) 
D.I. ACEH I 

1. KRUENG GEUPEU 
2. TIMBANG GAJAH 

82/83 
82/83 

144 
507 

NA 
NA 

-
-

NA 
NA i 

- 100 
100 

209 
543 

May 81 
i May 81 

kA 
NA 

144 
222 

100 
100 

NA 
NA 

NORTH SUMATRA PROVINCE 

1.PADANG MAHONDANG -- 12-8 - - -
2. PERBAUNGAN - 711 NA - NA - Jan 81 617 Oct.81 NA -
3. SISUHAR-SUHAR 6/ 82/83 600 NA - NA - Jan 81 244 Oct 81 NA 244 5 
4. SIGOHI BUTUHA - 221 - - .. I - _ 
5. BANDAR SIDORAS 82/83 1808 NA - NA 1000 0 

WEST SUMATRA PROVINCE
 

1. GUGUK RANTAU / 82/83 416 NA - NA - Jan 81 416 i May 81 NA 416 70 
2. GUGUK LANDUK 81/82 236 NA - NA - Nov 80 236 Feb 81 30Jun82 236 Dec 81 130Jun82
 
3. BANDAR BUNIAN - 81/82 105 NA - NA ' - Aug 80 105 Nov 80 30 Jun 82 105 Mar 82 
 30 Jun 82
 
4. BATANG AMPALU6_/ 82/83 191 NA 
 - NA - Jun 81 191 Feb 81 NA 191 Dec 82
 
5. SUMANI 
 - - ancelled 
 - - .-
6. SAWAH LAWEH TARUSAN - - Cancelled ­ -

SOUTH SNMATRA PROVINCE r 
1. AIR TUPAK 1228 NA NA 100 600 Mar 81 NA - I ­

100 628 Nov81 NA -
Note: See Sheet No. 1 for exp'anation of footnotes. 



- -

PROGRAMS YEAR MAJOR WORKS_ 
 SEDERHANA IRRIGATION PROJECT SHEET 51 OF 61
 
_ _ _WERE IMPLEMENTED: 1980/81 
 _ STATUS OF SUBPROJECT TERTIARY WORKS 

_ 

PERIOD ENDING December 
_ 

31_,1982 

EXTESION WATER USER ASSN. SURVEY DESIGN 
 CONSTRUCTION
 
PROVINCE PROG. TOTAL 
SEICRES
 

YEAR AREA
YUAR&JCTA CERTIFIED PROREGRESSIIE
SUBPROJECT PROVIDED AREA ORGANIZED ARYA
PiGRESS AREA BY AREA
3/ SoLT5I3AREA PROGRESS 'C[RI[IED
Y
s-L-TAN 1/--2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) rnEmA - COfSULTANI('.COMPL.) (HA)!(% COMPL.)! (DATE) (HA)(, COMPL. (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) 
 (9) (10) (11) (12) (13) (14) 

BENGKULU PROVINCE
 

1.AIR MANGAYAU 6/ 82/83 164 NA 
 - NA - Oct 79 164 Mar 80 NA 164 0 
2. AIR BUAH - - Cancelled ­ - -_- - -_ ­
3. AIR NANTO - - Cancelled - - -

­

- - - " _ 
4. AIR KETONONG - 197 - -

­

- - - .: ... . ­
5. AIR NIPIS LUBUK - 300 NA - NA 100 350m 100 NA - -

LANGKAP-

LAMPUNG PROVINCE
 

1. WAY SUNGKAI I 82/83 441 NA 
 NA 
 NA 441 100 NA 300 85
 

WEST JAVA PROVINCE
 

1. RAMPONESCI KARACAK - - - _ - - - - . ­2. 125 ­- 951 
-- ° I ­ - - I - ­ - - -

3. CIJAMBU - 177 - - - - . _ - _ _ . .
 
4. CIHERANG - 478 - - ­- -

5. CIPAMARANGAN - 615 . - - . , - - " 
6. CIA L ING - 250 .... 
 - " - " 
7. CIDADAP 
 - 861 ­ -
8. CIHURIP 
 - 1795 -
 J 
Note: SeeSheet No. 1 for explanation of footnotes.
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SEDERHA;A IPRIGATION PROJECT HFEIT 52 of 61 
PROGRAM YEAR MAJOR WORKS
WERE IMPLEMENTED: 
 1980/81 1/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982
 

EXTENSION
 
PROV INCE PROG. TOTAL SERVICES WATER USER ASSN. SURVEYG-E DESIGNPOGES'ERTIFIED CONSTRUCTIONPRGESCRTFE 

& 
SUBPROJECT 

YEAR AREA PROVIDED 
P I 

AREA ORGANIZEDC 
AWSULTAN 

IFIED PROGRESS 
-CSLTN 

A EAE PROGRESS 
3/I 

A 
TZ .;5 AREAY;Y P.-1 

/PROGRESS'CERTIFIED 
BY1 "WSULTANT 

(1) (2) 

(HA) 

(3) 

(MO/YR) 

(4) 

(HA) 

(5) 

(MO/YR) 
(2)(6) 

(DATE) 

(7) 

(' COMPL.) 
(8) 

(HA) !(0COMPL.)
CC9) (10) 

(DATE) 
(11) 

(HA), 
(12)! 

COMPL. 
(13) 

(DATE)
(DAT)(14) 

WEST JAVA PROVINCE (CONT'D)
1 

9. LAKSANA HARJA - 298 . . .. . -.. ... 
10. GUNUNG HAUR - 217 ... . -. - -_ 
11. SIGALING I & II - 800 - - . _ . -.. ... 

CENTRAL JAVA PROVINCE
 

1.UBALAN - 201 _- _ - : 
2. TLOGOMILI - 322 - - ­ - - " 
3. GLITIRAN6_ - 425 NA - NA - 100 425 35 ­
4. WORO - 101 ­ - - -.. ' 
5. SANGKALAN - 154 . . ... . .. .. ­

6. SUKABUMI - 202 _ ­ -

7. CIBATU - 144 - " 
8. KEDUNG SIUNG - 325 - - i ­ -
9. CIJAMBE - 258 ­ -
10.KALONGAN 
 - 154 - - I .... . - I 

D.I. YOGYAKARTA I
 
1.NGINGKLIK - 125 ­ - - -.... ... 
2. RANDU - 144 : - _ _ - I 
Note: See Sheet No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT SHEET 53 UF 61 
PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1980/81 _/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982 

PROVINCE PROG. TOTAL 
PRVIC PRG 

ERTENSION1 
SERTIIED 

WATER USER ASSN. SURVEY DESIGNPTOGRES CONSTRUCI 10 

& 
SUBPROJECT 

YEAR AREA 
PROVIDED AREA 

CERTIFIED 
ORGANIZED SBYTAN1 

PROGRESS PAREA kPOGRESS ERTIIED A 
, 3/ )NSPdT. IY : AREA_ 

PROGRESS 1..., 

2_ (HA) (MO/YR) (HA) (MO/YR) (DATE) ( COMPL.) (HA) COMPL. (DATE) (HA) .( COMPL. DATE 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

EAST JAVA PROVINCE -_i i 

1. ULU-ULU BANYU 80/81 400 NA - NA 100 386 100 NA 386 100 NC-i 

WEST KALIMANTAN PROVINCE 

1. SELINSE 132/83 281 NA - NA Nov 79 281 I Jan 80 NA 234 0 

2. PAK KADU6 82/83 115 NA - NA Nov 79 115 Jan 80 NA 100 0 

CENTRAL KALIMANTAN PROVINCE 

1. TUMPUNG LAUNG 6-
2. TANJUNG JAWA 

81/82
81/82 
82/83 

521 
392 

None 
None 

-
-

None 
None 

- 100 521 
100 392 

-10225 3-25 

Aug 81 
Aug 81 

NA 
NA 

186 
150 

100 
100 

NA 
NA 

3. KUALA JELAI Y_- 250 None - None - 100 1000 Aug 81 NA - -

EAST KALIMANTAN PROVINfE 

1.SEPARI Y 80/81 1372 None None .. .. 100 100% NA 
81/82 .... . .. 560 60% NA 
82/83 - - - Apr 79 1035 Jan 81 NA 500 1% 

2. JAHUQ 81/82 210 None None - Apr 79 210 100 1 NA 200 80% 

I S 

No.=: See Sheet No. 1 for explanation of footnotes.
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJE7T SHEET 54 OF 61 
WERE IMPLEMENTED: 1980/81 / STATUS OF SUBPROJECT TERTIARY 4ORS PERIOD ENDING December 31,1982 

EXTENSION 

PROVINCE 
& 

SUBPROJECT 

PROG. 

YEAR 

TOTAL 

AREA 

(HA) 

SERVICES WATER USER ASSN. SURVEY 
E D PRESS 

PROVIDED AREA RGANIZED RTE 
.o_]N./UAREATAN(MO/YR) (HA) (110/YR) I IATE) (' COMPL.) (HA) 

DESIGN 

PROGRESS 
3/

1(% COr4PL.)' 

RTIFIED 
T 

LIT(DATE) 

CONSTRUCTION 

E PROGRE 'CERTIFI 
AREA 3/ YCOSULT';(H,) i(. COMPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8)____(9) (10) (11) (12) (13) (14) 

NORTH SULAWESI PROVINCE - _ -_ 

1. KARANGETAN - 323 May 76 - NA Dec 80 329 Mar 81 NA - -
2. TUNGOL6_ - 516 May 77 - NA Jan 80 436 Aug 80 NA -

Jan 80 111 Aug 80 NA - -

CENTRAL SULAWESI PROVINCE 

1. TOLISU - 601 -. . ... - - -

2. ONGKA - 2157 -. ...... -

SOUTH SULAWESI PROVINCI 

1. BALANG BESI - 449 -.. .. -_ _ _ _ 
2. BIANG LOEX - 170 NA 170 Sep 79- p 82 -
3. CIROWALI - 272 - . ... -. - - -
4. KALOSI - 1005 - NA Jun 78 NA . - . _ 

SOUTHEAST SULAWESI PROVINCE 

1. MORAMO I §_ - 506 Apr 78 - NA - 100 506 100 NA - I -
2. AONGGEDO6_ - 1645 Jul 77 - NA - 100 813 Dec 81 NA - -

" 100 611 Jan 81 NA - - -

3. WONCO 1I 81/82 278 Apr 77 278 Mar 79 15Jun82 100 278 Jul 80 NA 138 1 Sep 82 NA 

_ 

Note: See Sheet No. 1 for expianation of footnotes. 
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SEDERHANA IRRIGATION PROJECT SHEET 55 OF 61
 
PROGRAM YEAR MAJOR WORKS
 
WERE IMPLEMENTED: 1980/81 .STATUS OF SUBPROJECT TERTIARY 
 WORKS ERIOD ENDING December 31,1982 

EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION 
PROG. TOTAL SERVICES 

& YEAR AREA CERTIFIED PROGRESS IPROGRESS iERTIFIED !PROGRESS !CERTIFIEDYAR AREAPROVIDEDu rIu Y
AREA 
 AREA.AE
SUBROJCT (NSYLYA- BY(HA) (1,/YR) (HA) (MO/YR) (DATE) COtESULTANT(%COMPL.) (HA) (" COMPL.)I (DATE) (HA) (% COMPL.1 (DATE)
 

((2) (3) (4) 
 (5) (6 (7) (8) (9) !1) (11) (12) (13) (141
 

WEST NUSA TENGGARA PRO INCE I, II


1.MADA PANGGA6/ 454 NA - NA - Jun 81 458. Jun 81 NA - I 
2. SINDANG GILA 6 855 NA - NA - Jun 81 855 Jun 81 NA 855

-Y/ 100 I NA 

EAST NU3A TENGGARA PROVINCE 
1. WAE GOA T- 224 - - - - ­_I I2. MATALIKU - 459 NA 
 - NA - 100 459 i 100 NA - - ,
 
3. NDUDALE6/ 226 NA - NA 100 226 1 100 NA ­
.4. WAEKAAP ! 
 N12A
 

5. SOKOMAKI) - 270 NA - NA . - 100 270 100 NA - - ­

6. KOKAR 196 ­

:7. HAEKTO - 400 

MALUKU PROVINCE
 

1. TILEY 427 .
 -

b Note: See Sheet No. 1 for explanation of footnotes. 
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PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGAT!ON PROJECT SHEET 56 OF 61 
.WERE IMPLEMENTED: 1981/82 STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,_1982 

EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION 
PROVINCE PROG. TOTAL SERVICES 

SYEAR AREA 
 CERTIFIED PROGRESS PROGRESS ERTIFIED PROGRESS ERTIFIED
SUBPROJECT PROVIDED AREA ORGANIZED ER3/A AA 3/ sTI AREA- -X1-I F BY(HA) (MO/YR) (HA) (MO/YR) (DATE) (%COMPL.) PNSuLTANI CONSULTANT(HA) (% COMPL.) (DATE) (HA) %COMPL.1 (DATE) 

ORT (2) (3) (4) (5) (6) (7) (8) (9) 
 (10) (11) (12) (13) (14)
NORTH SUM4ATRA PROVINCE
 

1. PENTARA Y - 959 NA - NA - Apr 80 959 Sep 80 NA - - I 
2. SIKOPI-KOPI - 336 . ..... 
 ..
 
3. AEK MANDOSI III - 400 . ..... -_ i 
4. A/BARITA 6_ 81/82 122 NA 
 - NA Apr 81 122 May 81 NA 122 Jul 82 NA 
5. SIANTING-ANTING 6_/ 31/82 140 NA . NA 
 - Apr 81 140 May 81 NA 140 Jul 82 NA 

WEST SUMATRA PROVINCE 
1. BATANG CORAN - 223 . 

-

2. BATANG SANGKI - 1044 . 
-

SOUTH SUMATRA PROVINCE
 
1.AIR DULU 821 " 
 - -

BENGKULU PROVINCE
 
1.AIR MEOK - 173 ... I . ... 
2. AIR BALOI/BUAH DS 
 - 114 . .....
 

TAPUS
 

LAMPUNG PROVINCE
 
1. WAY SUNGKAI IIN 156 " - -

Note: 
 See Sheet No. 1 for explanation of footnotes.
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PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1981/82 _/ 

SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT TERTIARY WORKS 

SHEET 57 CF 61 

PERIOD ENDING Dect-aber 31,1982 

EXTENSION WATER USER ASSN. SURVEY DESIGN CONSTRUCTION 

PROVINCE PROG. TOTAL SERVICES ____________ ___ 

NYEAR AREA PORNIZEDCERTIFIED PROSRESS AERTIFIEDAA
SUBPROJECT AREA PROGRESS PROGRESS CERTIFIED
PROVIDED AREA AREADERT/FNED BY
OTANT OSTN CONSULTANE2/ (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMFL.)j (HA) (% COMPL.) (DATE) (HA) (% COMPL. (DATE)(I) (2) (3) (4) (5) (6) (7) (8) 
 (9) (10) (11) (12) (13) (14)
 

WEST JAVA PROVINCE
 

1.CIMUNCANG - 103 - ­

2.CIBODAS-CIAMPEA - 375 - - ­

3. CIKANTEH - 727 - - - ­
4. BOJONG NANGKA ­ 454 NA - NA Nov 79 418 Dec 80 NA - - ­

5. RANCA BUAYA - - Cancelled - -- - - -.... 
6. CIANDA - 374 NA - NA Nov 79 345 Dec 80 NA ­
7. CIKONANJI 82/83 143 NA - NA Nov 79 143 Dec 80 NA 143! 0 
8. CURAH JERO - - Cancelled . -... .. 
9. LEBIAH - 258 - - - - i .... 

CENTRAL JAVA PROVINCE
 

1.KENCONO REJO - 640 - .. ...... 

2. KALI MAS - 465 - - - - - I " " - -

D.I. YOGYAKARTA
 

1.SENTUL - 1081 - -I 
EAST JAVA PROVINCE
 
1. PEG. SELATAN 81/82 583 NA NA 
 100 583 100 NA 583 0 

Note: See Sheet No. 1 for explanation of footnotes.
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SEDERHANA IRRIGATION PROJECT SHEET 58 OF 61
PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1981/82 - STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
 

EXTENSION WATER USER ASSN. SURVEY 
 DESIGN 
 CONSTRUCTION
 
PROG. TOTAL SERVICES
PROVINCE 


& YEAR AREA PROVIDED AREA ORGANIZEDERTIFIED PROGRESS AE PROGRESS CERTIFIED PROGRESS ERTIFIED
SUBPROJECT A/ 
 ...... AREA YA AREA 3/ BY
UR C (HA) (MO/YR) (HA) (MO/YR) (DATE) (% COMPL.) (HA) N MN N ONZSULTANTCOMPL.)_ (DATE) (HA) (% COMPL. (DATE)
 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
 

WEST KALIMANTAN PROVINCE
 
1. MENJALIN - 176 - - ­ -

SOUTH KALIMANTAN PROVINCE
 
1. PULAU PINANG 6/ - 285 None - None 100 285 Nov 80 NA - ­ -

2. SUAPIN - 408 . . ..... ..
 

CENTRAL SULAWESI PROVINCE
 
1.BAKUNG - - Cancelled - I_ .... 
 . ..
 
2. TANAMEA/ - 400 NA - None - 100 555 Jun 81 NA - -

SOUTH SULAWESI PROVINCE
 
1. LAKEJO/ 80/81 1265 NA - NA -. 100 1100 Dec 79 NA 110 Dec 81 NA 
2. PANAIKANG III - 233 - 175 Sep 79 30Sep 82 - ­ -

3. KALU - 216 - -..... 

4. PAELOHE - 148 - .. ... 

SOUTHEAST SULAWESI PROVINCE
 

1. MORAMO II/ - 143 NA - None - 100 143 Jul 80 NA ­
2. ALANGGA 6/ - 169 NA - None - 100 169 Jul 80 NA ­ -

3. LAPAO-PAO- - 325 NA - None - 100 329 Jul 80 NA - ­
4. LAWELE - 200 . ... .... 
 ..
 

Note: See Sheet No. 1 for explanation of footnotes.
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PROGRAMI YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 59 OF 61
 
WERE IMPLEMENTED: 1982/83 _/ 
 STATUS OF SUBPROJECT TERTIARY WORKS 
 PERIOD ENDING December 31,1982
EXTENSION
 

PROG. TOTAL SERVICES WATER USER ASSN. SURVEY DESIGN 
 CONSTRUCTION
 

& YEAR AREA ICERTIFIED PROGRESS AREA PROGRESS 
 A PROGRESS!CERTIFIED
SUBPROJECT 
 ROVIDED AREA ORGANIZEDsYi 3/ ERTNsED R E/ BY
O-'TAN ­2 (HA) (MO/YR) (HA) (MO/YR) NuLT -- CONSULTANT(DATE) (% COMPL.) (HA) [ COMPL.)! (DATE) (HA) (% COMPL.) (DATE)
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) l1) (12) (13) (14)
 

WEST SUMATRA PROVINCE 
I1.BATANG DAREH - 183 - - -

I 
-

2. BULAKAN - 391 ­ -
 -
3. BANDAR ULU AIR - 679 
 - - - - -I 
4. BATANG AGAM - 542 - - -I 

JAMBI PROVINCE­

1.SEI LUBUK PAGAR - 257 "_
 

LAMPUING PROVINCE 
1.TIPO BALAK 1106 

WEST JAVA PROVINCE
 
1.CISOLOK - 100 - - - _ 
2. CIGURANG 
 - 163 ­ -

CENTRAL JAVA PROVINCE
 
1. KEDOWO - 170 - - ­ - - -

2. KAPUHAN - 255 - I 

Note: See Sheet No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT
PROGRAM YEAR MAJOR WORKS SHEET 60 OF 61 
WERE IMPLEMENTED: 1982/83 3j STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31,1982
 

• EXTENSIONXPROG.TOTALSERVICES WATER USER ASSN. SURVEY DESIGN CONSTRUCTION 
PROV INCE 

YEA AREA PAREA ORGANIZED CERTIFIED PROGRESS APEA PROGRESS CERTIFIED AREA PROGRESS ERTIFIED 
SUBPROJECT 

(1) (2) 

2/ (H)M/Y)
(HA) 
(3) (4) 

HA 
(HA) 
(5) 

OYR 
(MO/YR) 

(6) 

ER/I/ 
LTANT 

(DATE) (% COMPL.)
(7) (8) 

ETBy 
NSULTAN 

(HA) (% COMPL.), (DATE)
(9) (10) (11) 

(HA) 
A 

(12) 

3/ 
(% COMPL. 

(13) 

BYTA 
(DA1E)
(14) 

D.I. YOGYAKARTA 

1.BOBONG - 38 - - - - - - - -
2. KRETEK - 65 -. ... . - - _ _ 

EAST JAVA PROVINCE 
1.SUMBER BRANTAS - 476 .... 
2. KEDUNG PENGARON - 408 ..- _ 
3. SEMBUNG MANIS - 699 . - " - -
4. BAMBANG TUWUH - 761 . .... .- -_-

WEST KALIMANTAN PROVINCE 
1.NGARA - 200 . .... ... 
2. SEI RAMA - 240 . _ 
3. SEI KUNYIT - 450 ... - -_ 

EAST KALIMANTAN PROVINCE 
1.MENTIAWAN I - 582 -_ - _ 

NORTH SULAWESI PROVINCE 
1.KINALI - 326 -........ 

2. SOKLAT - 642 -........ 

3. RANOYAPO - 1503 - I .... ... 

-z Note: See Sheet No. I for explanation of footnotes.
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 61 OF 61 
WERE IMPLEMENTED: 1982/83 1/ STATUS OF SUBPROJECT TERTIARY WORKS PERIOD ENDING December 31 

EXTENSION WATER USER ASSN. SURVEY DESIGN 

PROVINCE PROG. TOTAL 
YEARAREA

SUBPROJECT 
__________2/___ 2/ (HA) 

(1) (2) (3) 

CENTRAL SULAWESI PROVINCE 
1. GIMPU - 300 

2. SIDOAN - 519 
3. DONGINGIS - 700 

SERVICES 

PRVDYAREA 

(MO/YR) (HA) 

(4) (5) 

- --

-

-

(MO/YR) 

(6) 

CERTIFIED PROGRESS 

SOLTANI -/"(DATE) (%COMPL.) 

(7) (8) 

-

ROGRESS ERTIFIED 

NSRTANI(HA) (% COMPL.), (DATE) 

(9) (10) (11) 

- - -

AREA 
(HA) 

(12) 

-

CONSTRUCTION 
PROGRESS ICERTIFIED 

COPSULTANI(% COMPL.) (DATE) 

(13) (14) 

- -

SOUTH SULAWESI PROVINCE 
1.KABARE 
2. LEKOBALO 

3. LEMBANA 

4. PANGENTUNGAN 

-

-

-

-

100 

227 

346 

226 

-
-

-

-

-
-

-

-

-
-_ 

-

-

-

-

- -

-

- -

SOUTHEAST SULAWESI PROVINCE 
1.TANEA BARU -

2.KAPONTORI -

3. SIMBINE -

569 

205 

168 -

-

-
-

-

-

-

- -

I 
" 

-

-

- - -

WEST NUSA TENGGARA PROVINCE 
1. JENGGUAR -

2. LOLOHAN -

3. RADE -

239 

717 

226 

-

-

-

-

-

-

NA 

NA 

'NA 

-

-

-

-

-

-

239 

717 

226 

Sep 81 

May 81 

Sep 81 

NA 

NA 

NA 

-_ 

-­

-

EAST NUSA TENGGARA PROVINCE 

1 . WAEGE TTE . - 276 
Note: See Sheet No. or explanation o 

-

ootnotes. 

- ---- - -

-TS4 



SEDERHANA IRRIGATION PROJECT 
IN-COUNTRY TRAINING PROGIA.S SHEET 1 OF 1 

QUARTER ENDING DECEMBER 31, 1982 

COURSE , TTI, COURSE.DATE 
COURSE LOCATION 

(District and Province) 
PARTrICIPANTS 

NO. CLASSIFICATION 

DGWRD 

Operation and Maintenance 2 Aug 82-31 Oct82 Surabaya Training Center 24 STM Graduates 
Survey and Mapping 119 Aug 82-30 Nov82i Yogyakarta Training Center 14 STM Graduates 
Construction Supervision 19 Aug 82-30 Nov 82 Yogyakarta Training Center 16 STM Graduates 
Construction Supervision 15 Dec 82-31 Mar83 Yogyakarta Training Center 15 STM Graduates 

DGFC 

Strengthening WUA 20 Oct 82 Metro, LampungTengah, Lampung 6 Diperta Staff Continuation program 

WUA Formation 21 Oct 82 Way Awi II, Lampung Selatan, 4 Kepala Desa 
for WUA. 
How to set up a WUA, how 

Strengthening WUA 28 Oct 82 

Lampung 

LeLwi Sapi, Bandung, 7 Chairman and mem-

to choose the 

Man~ging water, 

-hairman. 

for 
West Java bers of WUA and sawah expansion. 

WUA Upgrading 25 Nov 82 Sungai Manau, Sarko, Jambi 6 
DIPERTA Staff 
PU, Chief UPP, Kep.. Discussed construction 
Desa, Chairman WUA4 of canals in subprojct 

WUA Formation 7 Dec 82 Palembang, South Sumatra 5 
Diperta 
Diperta Staff 

Sei Tiongko. 

Discussion of vudget 

Strengthening WUA 7 Dec 82 Ataran Bagindo, Muara Enim, 8 
for WUA Formation. 

ChairmanWUA, Camat Water management. 
South Sumatra PPM, Diperta Staff, 

WUA Upgrading 10 Dec 82 Air Kasie, Lubuk Linggau, 
South SL W.tra 

30 
members of WUA 
WUA Committee and 
members 

Proper use of the irri-
gation water. 

) 



SEDERHANA IRRIGATION AND LAND DEVELOPMENT II
 
SUMMARY OF REIMBURSABLE EXPENDITURES
 

DECEMBER 31, 1982
 

ACTUAL REIMBURSABLE EXPENDITURE 
 BILLING STATUS
 
TOTAL ESTIMATED Cumulative

REIMBURSEMENT EXEDTRSPeiu eidto
Previous Period Total AMOUNT Cumulative Cumulative
TOTAL
 
EXPENDITURES 
 Quarter Oct 1 - Dec 31 Dec 31, 1982 REMAINING Total,Reimbursed 
 Unreimbursed
Total 

USAID
 
U.S. Dollar 7,072,893 5,994,308 
 199,425 6,193,733 879,160 5,923,782 269,951
 

DGWRD
 
Rupiah 106,736,000 88,619,558 2,461,735 
 91,081,293 15,654,707 89,960,271 
 1,121,022
 

DGFC
 
Rupiah 132,402,000 102,341,955 1,659,910 
 104,001,865 28,400,135 105,140,000 
 (1,138,135)*
 

y November and December 1982 Invoices not final.Estimated expenditures November 1 - December 31, 1982 is $ 109,000.00
?/ October, November and December 1982 Invoices not final. 

October, November and December 1982 Invoices not final. 

* Remaining from advanced funds. 

http:109,000.00

