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. 1.PROJECT NO. 2. PAR FOR PERIOD: 3. COUNTRY 4. PAR SERIAL NO.
_306-11-570-139 June 1975 ™°May 1976 Afghsnistan 176-12

8, PROJECT TITLE

Afghan Family Guidance Association
Clinic Expansion

6. PROJECT

DURATION: Beyon FY 1979 Ends FYAQTT

S DATEF LATLST FROP

Feb 7 2 1975

8. DATE LATZST PIP

N.A.

9. DATE PRIOR PAR

None

10, u.s.
FUNDING |

a. Cumulative Obligo

They Prior FY: § 'éiiﬁ,OOO

b, Currert FY Cstimoted

Budget: § 283 R 000

c. Estimated Budget to camplction

After Current FY: § 67‘000

11. KEY ACTION AGENTS (ontractor, Porticipating Agenzy or Voluntary Agency)

a. NAME b, CONTRACT, PASA OR VOL. AG. NO.
Afghan Family Guldance Association N.A.
International Planned Parenthood Federation N.A.

1. NEW ACTIONS PROPOSED AND REQUESTED AS A RESULT OF THIS EVALUATION

A. ACTION (X}

8. LIST OF ACTIONS

C. PROPOSED ACTION

USAID| AID/W | HOST COMPLETIONDATE
x x |1, Siga Grant Agreement May, 1976
X X 2. Develop and implement an experimental

program of family guide services in

several villages. April, 1977
) & X 3, Continue discussions with AFGA and

Ministry of Fablic Health regarding

ways and means of increasing local

financing. Feb, 1977

'~

Evaluation Committee

¢tephen Thomas, M.D. (Project Manager)
Mrs. Kumiko Cross, R.N., MPH
Mr. Andrew tvans, CO

O, REPLANNING REQUIRLS

REVISECD OR NEW:

Dl-'RO'r | lpm

DF’RO AGDPIO/T DPIO/C Dmom

E. DATE OF MISSION REVIEW

~May 12, 1976

PROJECT MANAGLER: TYRPED NAML

# Stephen C,

EDINITIALS AND DATE

- 5/12/76

.

MISSION DIRECTQR: TYPED N AME, SIGNED INITIALS AND T Al
Vincent W. Brown - 5/’12/76)’/1%10}
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Recomniendations

l. 1t is recommended that replenishment of the ,rant be rade to utiliame
the 220,000 dollurs available for FY 76.

2. It is also recommended ttat shifting of funds within the structure
of tle .rant be done as necessary to insure improved training and
suporvision, the ultirate bim being the improver.ent in quality and

extent of services.

3. If the present schedule is 1. et and sufficient funds are available
within the alloted funds, the addition of one or two clinics above
the projected number may be feasible. T[hese would be placed in

nore densely populated arecas,



